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STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

PROPOSAL

INCLUDES ADDENDUM No. 1 DATED 08-11-15

DATE AND TIME OF BID oPENING:  AUGUST 18, 2015 AT 2:00 PM

CONTRACT ID C203513
WBS 35781.3.FD1

FEDERAL-AID NO. STP-0220(72)

COUNTY PITT

T.LLP. NO. U-3315

MILES 1.447

ROUTE NO.

LOCATION STANTONBURG RD/10TH ST CONNECTOR FROM MEMORIAL DR TO

SR-1702 (EVANS ST).

TYPE OF WORK  GRADING, DRAINAGE, PAVING, SIGNING, SIGNALS, AND STRUCTURE.
NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE
GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING
ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.
BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING
AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS
ON BIDDING, THE BIDDER WHO 1S AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH
CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THISISA ROADWAY & STRUCTURE PROPOSAL

5% BID BOND OR BID DEPOSIT REQUIRED



PROPOSAL FOR THE CONSTRUCTION OF
CONTRACT No. C203513 IN PITT COUNTY, NORTH CAROLINA
Date 20
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C203513; has carefully
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly
understands the stipulations, requirements and provisions. The undersigned bidder agrees to be bound upon his execution
of the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the
necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is
received by him. The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means
of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and
complete the said contract in accordance with the 2012 Standard Specifications for Roads and Structures by the dates(s)
specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or
lump sum prices, as the case may be, for the various items given on the sheets contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work
and required labor to construct and complete State Highway Contract No. €203513 in Pitt County, for the unit or lump
sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications
prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby
become a part of this contract.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads
and Structures, January 2012 with all amendments and supplements thereto, is by reference incorporated into and made a
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the
direction of the Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or
such other person as may be designated by the Secretary to sign for the Department of Transportation. The conditions and
provisions herein cannot be changed except over the signature of the said Contract Officer.

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the
basis for comparison of bids. The Department of Transportation may increase or decrease the quantity of any item or
portion of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in
the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the
Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages
in case this bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the
Department of Transportation, under the condition of this proposal, within 14 calendar days after the written notice of
award is received by him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder.
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PROJECT SPECIAL PROVISIONS

GENERAL

CONTRACT TIME AND LIQUIDATED DAMAGES:
(4-17-12) 108 SP1 GO7C

The date of availability for this contract is September 28, 2015.
The completion date for this contract is May 14, 2019.

Except where otherwise provided by the contract, observation periods required by the contract
will not be a part of the work to be completed by the completion date and/or intermediate
contract times stated in the contract. The acceptable completion of the observation periods that
extend beyond the final completion date shall be a part of the work covered by the performance
and payment bonds.

The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.
These liquidated damages will not be cumulative with any liquidated damages which may
become chargeable under Intermediate Contract Time Number 1.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:
(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A

Except for that work required under the Project Special Provisions entitled Planting,
Reforestation and/or Permanent Vegetation Establishment, included elsewhere in this proposal,
the Contractor will be required to complete all work included in this contract and shall place and
maintain traffic on same.

The date of availability for this intermediate contract time is September 28, 201S5.
The completion date for this intermediate contract time is November 15, 2018.

The liquidated damages for this intermediate contract time are Two Thousand Dollars
(5 2,000.00) per calendar day.

Upon apparent completion of all the work required to be completed by this intermediate date, a
final inspection will be held in accordance with Article 105-17 and upon acceptance, the
Department will assume responsibility for the maintenance of all work except Planting,
Reforestation and/or Permanent Vegetation Establishment. The Contractor will be responsible
for and shall make corrections of all damages to the completed roadway caused by his planting
operations, whether occurring prior to or after placing traffic through the project.
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INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1 G14 A

The Contractor shall complete the required work of installing, maintaining, and removing the
traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close or narrow a lane of traffic on the following roads during the following
time restrictions:

DAY AND TIME RESTRICTIONS

Stantonsburg Road and Memorial Drive
Monday thru Sunday 6:00 a.m. to 7:00 p.m.

Farmville Blvd., Tenth Street, Bancroft Avenue, Line Avenue, 14" Street,
Dickinson Avenue and Evans Street
Monday thru Friday 7:00 a.m. to 9:00 a.m.
Monday thru Friday 4:00 p.m. to 6:00 p.m.

14™ Street During School Operations
Monday thru Friday 7:00 a.m. to 9:00 a.m.
Monday thru Friday 3:00 p.m. to 6:00 p.m.

In addition, the Contractor shall not close or narrow a lane of traffic on any of the above roads,
detain and/or alter the traffic flow on or during holidays, holiday weekends, special events, or

any other time when traffic is unusually heavy, including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by
the Engineer.

2. For New Year's Day, between the hours of 6:00 a.m. December 31st and 7:00 p.m.
January 2nd. If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until
7:00 p.m. the following Tuesday.

3. For Easter, between the hours of 6:00 a.m. Thursday and 7:00 p.m. Monday.

4. For Memorial Day, between the hours of 6:00 a.m. Friday and 7:00 p.m. Tuesday.

5. For Independence Day, between the hours of 6:00 a.m. the day before Independence
Day and 7:00 p.m. the day after Independence Day.

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the
hours of 6:00 a.m. the Thursday before Independence Day and 7:00 p.m. the Tuesday
after Independence Day.

6. For Labor Day, between the hours of 6:00 a.m. Friday and 7:00 p.m. Tuesday.
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7. For Thanksgiving Day, between the hours of 6:00 a.m. Tuesday and 7:00 p.m. Monday.

8. For Christmas, between the hours of 6:00 a.m. the Friday before the week of Christmas
Day and 7:00 p.m. the following Tuesday after the week of Christmas Day.

0. For Home Football Games, occurring at Dowdy-Ficklen Stadium between 12 hours
before the start and 12 hours after the end of the Home Football Games.

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence
Day, Labor Day, Thanksgiving, and Christmas. The Contractor shall schedule his work so that
lane closures will not be required during these periods, unless otherwise directed by the
Engineer.

The time of availability for this intermediate contract work shall be the time the Contractor
begins to install all traffic control devices for lane closures according to the time restrictions
listed herein.

The completion time for this intermediate contract work shall be the time the Contractor is
required to complete the removal of all traffic control devices for lane closures according to the
time restrictions stated above and place traffic in the existing traffic pattern.

The liquidated damages are Five Hundred Dollars ($ 500.00) per 15 minute time period.

INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SPI G14 D

The Contractor shall complete the required work of installing, maintaining and removing the
traffic control devices for road closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close the following roads for the purpose of installing proposed drainage
(pipe size 48” or less) during the following time restrictions:

DAY AND TIME RESTRICTIONS

Memorial Drive (US 13/NC 11), Watauga Avenue, Farmyville Boulevard., Line Avenue,
Bancroft Avenue, and Stantonsburg Road (SR 1467)
Monday 6:00 a.m. to Friday 9:00 p.m.
Saturday and Sunday 6:00 a.m. to 9:00 p.m.

The time of availability for this intermediate contract time will be the time the Contractor begins
to install traffic control devices required for road closures according to the time restrictions
stated herein.

The completion time for this intermediate contract time will be the time the Contractor is
required to complete the removal of traffic control devices required for the road closures

according to the time restrictions stated herein and restore traffic to the existing traffic pattern.

The liquidated damages are One Thousand Dollars ($1,000.00) per 15 minute time period.
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INTERMEDIATE CONTRACT TIME NUMBER 4 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SP1 Gl4H

The Contractor shall complete the work required of Phase I, Step #2 as shown on Sheet TMP- 3
and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is the date the Contractor elects to
begin the work.

The completion date for this intermediate contract time is the date which is thirty (30)
consecutive calendar days after and including the date the Contractor begins this work.

The liquidated damages are Two Thousand Dollars ($ 2,000.00) per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 5 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SPI GI4 H

The Contractor shall complete the work required of Phase I, Step #4A as shown on
Sheet TMP- 3.

The date of availability for this intermediate contract time is the date the Contractor elects to
begin the work.

The completion date for this intermediate contract time is the date which is sixty (60)
consecutive calendar days after and including the date the Contractor begins this work.

The liquidated damages are Five Hundred Dollars ($ 500.00) per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 6 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SPI GI4 H

The Contractor shall complete the work required of Phase I, Step #6 as shown on Sheet TMP- 3
and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is the date the Contractor elects to
begin the work.

The completion date for this intermediate contract time is the date which is forty-five (45)
consecutive calendar days after and including the date the Contractor begins this work.

The liquidated damages are One Thousand Dollars ($ 1,000.00) per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 7 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SPI GI4 H

The Contractor shall complete the work required of Phase II, Step #3 as shown on Sheet
TMP- 3 and shall place and maintain traffic on same.
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The date of availability for this intermediate contract time is the date the Contractor elects to
begin the work.

The completion date for this intermediate contract time is the date which is fifteen (15)
consecutive calendar days after and including the date the Contractor begins this work.

The liquidated damages are One Thousand Dollars ($ 1,000.00) per calendar day.

PERMANENT VEGETATION ESTABLISHMENT:
(2-16-12) (Rev. 10-15-13) 104 SP1 G16

Establish a permanent stand of the vegetation mixture shown in the contract. During the period
between initial vegetation planting and final project acceptance, perform all work necessary
to establish permanent vegetation on all erodible areas within the project limits, as well as,
in borrow and waste pits. This work shall include erosion control device maintenance and
installation, repair seeding and mulching, supplemental seeding and mulching, mowing,
and fertilizer topdressing, as directed. All work shall be performed in accordance with the
applicable section of the 2012 Standard Specifications. All work required for initial vegetation
planting shall be performed as a part of the work necessary for the completion and acceptance of
the Intermediate Contract Time (ICT). Between the time of ICT and Final Project acceptance,
or otherwise referred to as the vegetation establishment period, the Department will be
responsible for preparing the required National Pollutant Discharge Elimination System
(NPDES) inspection records.

Once the Engineer has determined that the permanent vegetation establishment requirement has
been achieved at an 80% vegetation density (the amount of established vegetation per given area
to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be
notified to remove the remaining erosion control devices that are no longer needed.
The Contractor will be responsible for, and shall correct any areas disturbed by operations
performed in permanent vegetation establishment and the removal of temporary erosion control
measures, whether occurring prior to or after placing traffic on the project.

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding,
Supplemental Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion
Control will be made at contract unit prices for the affected items. Work required that is not
represented by contract line items will be paid in accordance with Articles 104-7 or 104-3 of the
2012 Standard Specifications. No additional compensation will be made for maintenance and
removal of temporary erosion control items.

MANDATORY PRE-BID CONFERENCE (Prequalifying To Bid):
(7-18-06) (Rev. 3-25-13) SPI1-14

In order for all prospective bidders to have an extensive knowledge of the project, all prospective
bidders shall attend a mandatory pre-bid conference at Wednesday, August 5, 2015 at 10:00 am.

NCDOT Division 2 Conference Room
105 Pactolus Hwy. (NC 33)
Greenville, NC 27835
252-439-2800
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The pre-bid conference will include a thorough discussion of the plans, contract pay items,
special provisions, etc.

Only bidders who have attended and properly registered at the above scheduled pre-bid
conference and who have met all other prequalification requirements will be considered
prequalified to bid on this project. A bid received from a bidder who has not attended and
properly registered at the above scheduled pre-bid conference will not be accepted and
considered for award.

Attendance at the pre-bid conference will not meet the requirements of proper registration unless
the individual attending has registered at the pre-bid conference in accordance with the

following:

(A)  The individual has signed his name on the official roster no later than thirty (30) minutes
after the above noted time for the beginning of the conference.

(B)  The individual has written in the name and address of the company he or she represents.
(C)  Only one company has been shown as being represented by the individual attending.

(D)  The individual attending is an officer or permanent employee of the company they are
representing.

Attendance at any prior pre-bid conference will not meet the requirement of this provision.

DELAY IN RIGHT OF ENTRY:
(7-1-95) (Rev. 7-15-14) 108 SP1 G22

The Contractor will not be allowed right of entry to the following parcel(s) prior to the listed
date(s) unless otherwise permitted by the Engineer.

Parcel No. Property Owner Date
207 - Scales Family Trust - 9-1-2015
209  City of Greenville 9-1-2015
211 Ken Brown 9122015
213 Norfolk-Southern RR ~ 9-1-2015
214 James Carraway et ux 9-1-2015
216 Rover Investments ‘ 9-1-2015
217 - S. T. Hooker ~ 9-1-2015
218  Kimberly Morris Nicholls 9-1-2015

219 Oscar Holloman ~9-1-2015
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MAJOR CONTRACT ITEMS:
(2-19-02) 104 SP1 G28

The following listed items are the major contract items for this contract (see Article 104-5 of the
2012 Standard Specifications):

Line # Description

343 - MSE Retaining Wall No (1)
344 - MSE Retaining Wall No (2)

SPECIALTY ITEMS:
(7-1-95)(Rev. 1-17-12) 108-6 SP1G37

Items listed below will be the specialty items for this contract (see Article 108-6 of the
2012 Standard Specifications).

Line # Description

118 thru 122 Guardrail

123 thru 124, 347 & 365  Fencing

126 thru 140 Signing

157 thru 164 Long-Life Pavement Markings
171 Permanent Pavement Markers
173 Lighting

175 thru 224 Utility Construction

225 thru 251 Erosion Control

252 thru 290 Planting

291 thru 342 & 363 Signals/ITS System

FUEL PRICE ADJUSTMENT:

(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43

Revise the 2012 Standard Specifications as follows:
Page 1-83, Article 109-8, Fuel Price Adjustments, add the following:

The base index price for DIESEL #2 FUEL is $ 1.9859 per gallon. Where any of the following
are included as pay items in the contract, they will be eligible for fuel price adjustment.

The pay items and the fuel factor used in calculating adjustments to be made will be as follows:

Desecription Units Fuel Usage

: Factor Diesel |
Unclassified Excavation . GallCYy | 0.29
Borrow Excavation Gal/CY 0.29
Class IV Subgrade Stabilization . Gal/Ton = 0.55
Aggregate Base Course Gal/Ton 0.55
Sub-Ballast . Gal/Ton 0.55

Asphalt Concrete Base Course, Type . Gal/Ton 2.90
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~ Asphalt Concrete Intermediate Course, Type 1 Gal/Ton 290 |
~ Asphalt Concrete Surface Course, Type - Gal/Ton 2.90
- Open-Graded Asphalt Friction Course 1 Gal/Ton 2.90 {
Permeable Asphalt Drainage Course, Type Gal/Ton  2.90 [
Sand Asphalt Surface Course, Type Gal/Ton 2.90
Aggregate for Cement Treated Base Course Gal/Ton 0.55 |
Portland Cement for Cement Treated Base Course Gal/Ton 0.55
" Portland Cement Concrete Pavement Gal/SY 0.245 l
Concrete Shoulders Adjacent to " Pavement | Gal/lSY 0.245 [

SCHEDULE OF ESTIMATED COMPLETION PROGRESS:
(7-15-08) (Rev. 5-19-15) 108-2 SP1 G58

The Contractor's attention is directed to the Standard Special Provision entitled Availability of
Funds Termination of Contracts included elsewhere in this proposal. The Department of
Transportation's schedule of estimated completion progress for this project as required by that
Standard Special Provision is as follows:

2016 (7/01/15 - 6/30/16) 34 % of Total Amount Bid
2017 (7/01/16 - 6/30/17) . 36 % of Total AmountBid
2018 (7/01/17 - 6/30/18) | 24 % of Total Amount Bid
2019 | (7/01/18-6/30/19) 6 Y%ofTotal AmountBid

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of
the 2012 Standard Specifications. Any acceleration of the progress as shown by the Contractor's
progress schedule over the progress as shown above shall be subject to the approval of the
Engineer.

DISADVANTAGED BUSINESS ENTERPRISE:
(10-16-07)(Rev. 12-17-13) 102-15(J) SP1 G61

Description

The purpose of this Special Provision is to carry out the U.S. Department of Transportation’s
policy of ensuring nondiscrimination in the award and administration of contracts financed in
whole or in part with Federal funds. This provision is guided by 49 CFR Part 26.

Definitions

Additional DBE Subcontractors - Any DBE submitted at the time of bid that will not be used to
meet the DBE goal. No submittal of a Letter of Intent is required.

Committed DBE Subcontractor - Any DBE submitted at the time of bid that is being used to
meet the DBE goal by submission of a Letter of Intent. Or any DBE used as a replacement for
a previously committed DBE firm.
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Contract Goal Requirement - The approved DBE participation at time of award, but not greater
than the advertised contract goal.

DBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed DBE subcontractor(s).

Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business
Enterprise through the North Carolina Unified Certification Program.

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming
the Contractor's approved, committed DBE participation along with a listing of the committed
DBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Contractor.

Regular Dealer - A firm that owns, operates, or maintains a store, warchouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns and operates distribution
equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for DBE certification, such that
an applicant is required to apply only once for a DBE certification that will be honored by all
recipients of USDOT funds in the state and not limited to the Department of Transportation only.
The Certification Program is in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

Forms and Websites Referenced in this Provision

DBE Payment Tracking System - On-line system in which the Contractor enters the payments
made to DBE subcontractors who have performed work on the project.
https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
DBE firms working on the project. This form is for paper bid projects only.
http://www.ncdot.org/doh/forms/files/DBE-IS .xls

RF-1 DBE Replacement Request Form - Form for replacing a committed DBE.
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http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%20Rev.%202012.zip

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.
The form acts as a written joint check agreement among the parties providing full and prompt
disclosure of the expected use of joint checks.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf

Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the
signed DBE for the amount listed at the time of bid.
http://connect.ncdot.gov/letting/LetCentral/Letter%200f%20Intent%20t0%20Perform%20as%20
a%?20Subcontractor.pdf

Listing of DBE Subcontractors Form - Form for entering DBE subcontractors on a project that
will meet this DBE goal. This form is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%e20for%20L.GA%20Content/08%20D
BE%20Subcontractors%20(Federal).docx

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes
in the work areas where DBEs quoted on the project. This sheet is submitted with good faith
effort packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls

DBE Goal

The following DBE goal for participation by Disadvantaged Business Enterprises is established
for this contract:

Disadvantaged Business Enterprises 10.0 %

(A)  If the DBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that DBEs participate in at least the percent of the contract as
set forth above as the DBE goal.

(B)  If the DBE goal is zero, the Contractor shall make an effort to recruit and use DBEs
during the performance of the contract. Any DBE participation obtained shall be
reported to the Department.
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Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified
in the Directory as DBE certified shall be used to meet the DBE goal. The Directory can be
found at the following link. https://partner.ncdot.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.

Listing of DBE Subcontractors

At the time of bid, bidders shall submit all DBE participation that they anticipate to use during
the life of the contract. Only those identified to meet the DBE goal will be considered
committed, even though the listing shall include both committed DBE subcontractors and
additional DBE subcontractors. Additional DBE subcontractor participation submitted at the
time of bid will be used toward the Department’s overall race-neutral goal. Only those firms
with current DBE certification at the time of bid opening will be acceptable for listing in the
bidder's submittal of DBE participation. The Contractor shall indicate the following required
information:

(A)  Electronic Bids

Bidders shall submit a listing of DBE participation in the appropriate section of Expedite,
the bidding software of Bid Express”.

(1) Submit the names and addresses of DBE firms identified to participate in the
contract. If the bidder uses the updated listing of DBE firms shown in Expedite,
the bidder may use the dropdown menu to access the name and address of the
DBE firm.

(2) Submit the contract line numbers of work to be performed by each DBE firm.
When no figures or firms are entered, the bidder will be considered to have no
DBE participation.

(3) The bidder shall be responsible for ensuring that the DBE is certified at the time
of bid by checking the Directory of Transportation Firms. If the firm is not
certified at the time of the bid-letting, that DBE's participation will not count
towards achieving the DBE goal.

(B)  Paper Bids
(1) If the DBE goal is more than zero,

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of
DBE participation, including the names and addresses on Listing of DBE
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Subcontractors contained elsewhere in the contract documents in order for
the bid to be considered responsive. Bidders shall indicate the total dollar
value of the DBE participation for the contract.

(b) If bidders have no DBE participation, they shall indicate this on the
Listing of DBE Subcontractors by entering the word “None” or the
number “0.” This form shall be completed in its entirety. Blank forms
will not be deemed to represent zero participation. Bids submitted that
do not have DBE participation indicated on the appropriate form will not
be read publicly during the opening of bids. The Department will not
consider these bids for award and the proposal will be rejected.

(c) The bidder shall be responsible for ensuring that the DBE is certified at
the time of bid by checking the Directory of Transportation Firms. If the
firm is not certified at the time of the bid-letting, that DBE’s participation
will not count towards achieving the corresponding goal.

(2) If the DBE goal is zero, entries on the Listing of DBE Subcontractors are not
required for the zero goal, however any DBE participation that is achieved during
the project shall be reported in accordance with requirements contained elsewhere
in the special provision.

DBE Prime Contractor

When a certified DBE firm bids on a contract that contains a DBE goal, the DBE firm is
responsible for meeting the goal or making good faith efforts to meet the goal, just like any other
bidder. In most cases, a DBE bidder on a contract will meet the DBE goal by virtue of the work
it performs on the contract with its own forces. However, all the work that is performed by the
DBE bidder and any other DBE subcontractors will count toward the DBE goal. The DBE
bidder shall list itself along with any DBE subcontractors, if any, in order to receive credit
toward the DBE goal.

For example, if the DBE goal is 45% and the DBE bidder will only perform 40% of the contract
work, the prime will list itself at 40%, and the additional 5% shall be obtained through additional
DBE participation with DBE subcontractors or documented through a good faith effort.

DBE prime contractors shall also follow Sections A and B listed under Listing of
DBE Subcontractor just as a non-DBE bidder would.

Written Documentation — Letter of Intent
The bidder shall submit written documentation for each DBE that will be used to meet the

DBE goal of the contract, indicating the bidder’s commitment to use the DBE in the contract.
This documentation shall be submitted on the Department’s form titled Letter of Intent.
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The documentation shall be received in the office of the State Contractor Utilization Engineer or
at DBE@ncdot.gov no later than 12:00 noon of the sixth calendar day following opening of bids,
unless the sixth day falls on an official state holiday. In that situation, it is due in the office of
the State Contractor Utilization Engineer no later than 12:00 noon on the next official state
business day.

If the bidder fails to submit the Letter of Intent from each committed DBE to be used toward the
DBE goal, or if the form is incomplete (i.e. both signatures are not present), the
DBE participation will not count toward meeting the DBE goal. If the lack of this participation
drops the commitment below the DBE goal, the Contractor shall submit evidence of good faith
efforts, completed in its entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov
no later than 12:00 noon on the eighth calendar day following opening of bids, unless the eighth
day falls on an official state holiday. In that situation, it is due in the office of the
State Contractor Utilization Engineer no later than 12:00 noon on the next official state business
day.

Submission of Good Faith Effort

If the bidder fails to meet or exceed the DBE goal, the apparent lowest responsive bidder shall
submit to the Department documentation of adequate good faith efforts made to reach the
DBE goal.

A hard copy and an electronic copy of this information shall be received in the office of the
State Contractor Utilization Engineer or at DBE@ncdot.gov no later than 12:00 noon of the sixth
calendar day following opening of bids unless the sixth day falls on an official state holiday.
In that situation, it is due in the office of the State Contractor Utilization Engineer the next
official state business day. If the contractor cannot send the information electronically, then
one complete set and 9 copies of this information shall be received under the same time
constraints above.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
solicited. Documentation of DBE quotations shall be a part of the good faith effort submittal.
This documentation may include written subcontractor quotations, telephone log notations of
verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with DBE Goals More Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be
expected to obtain sufficient DBE participation. Adequate good faith efforts also mean that the
bidder actively and aggressively sought DBE participation. Mere pro forma efforts are not
considered good faith efforts.
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The Department will consider the quality, quantity, and intensity of the different kinds of efforts
a bidder has made. Listed below are examples of the types of actions a bidder will take in
making a good faith effort to meet the goal and are not intended to be exclusive or exhaustive,
nor is it intended to be a mandatory checklist.

(A)

(B)

(©)

(D)

Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising, written notices, use of verifiable electronic means through the use
of the NCDOT Directory of Transportation Firms) the interest of all certified DBEs who
have the capability to perform the work of the contract. The bidder must solicit this
interest within at least 10 days prior to bid opening to allow the DBEs to respond to the
solicitation. Solicitation shall provide the opportunity to DBEs within the Division and
surrounding Divisions where the project is located. The bidder must determine with
certainty if the DBEs are interested by taking appropriate steps to follow up initial
solicitations.

Selecting portions of the work to be performed by DBEs in order to increase the
likelihood that the DBE goals will be achieved.

(1) Where appropriate, break out contract work items into economically feasible units
to facilitate DBE participation, even when the prime contractor might otherwise
prefer to perform these work items with its own forces.

(2) Negotiate with subcontractors to assume part of the responsibility to meet the
contract DBE goal when the work to be sublet includes potential for DBE
participation (2" and 3" tier subcontractors).

Providing interested DBEs with adequate information about the plans, specifications, and
requirements of the contract in a timely manner to assist them in responding to
a solicitation.

(1) Negotiating in good faith with interested DBEs. It is the bidder’s responsibility to
make a portion of the work available to DBE subcontractors and suppliers and
to select those portions of the work or material needs consistent with the available
DBE subcontractors and suppliers, so as to facilitate DBE participation. Evidence
of such negotiation includes the names, addresses, and telephone numbers of
DBEs that were considered; a description of the information provided regarding
the plans and specifications for the work selected for subcontracting; and
evidence as to why additional agreements could not be reached for DBEs
to perform the work.

(2) A bidder using good business judgment would consider a number of factors
in negotiating with subcontractors, including DBE subcontractors, and would take
a firm’s price and capabilities as well as contract goals into consideration.
However, the fact that there may be some additional costs involved in finding and
using DBEs is not in itself sufficient reason for a bidder’s failure to meet the
contract DBE goal, as long as such costs are reasonable. Also, the ability
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(E)

()

(G)

(H)

(M

or desire of a prime contractor to perform the work of a contract with its own
organization does not relieve the bidder of the responsibility to make good faith
efforts. Bidding contractors are not, however, required to accept higher quotes
from DBEs if the price difference is excessive or unreasonable.

Not rejecting DBEs as being unqualified without sound reasons based on a thorough
investigation of their capabilities. The bidder’s standing within its industry, membership
in specific groups, organizations, or associates and political or social affiliations
(for example, union vs. non-union employee status) are not legitimate causes for the
rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal.

Making efforts to assist interested DBEs in obtaining bonding, lines of credit,
or insurance as required by the recipient or bidder.

Making efforts to assist interested DBEs in obtaining necessary equipment, supplies,
materials, or related assistance or services.

Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of DBEs. Contact within 7 days from the bid
opening the Business Development Manager in the Business Opportunity and Work
Force Development Unit to give notification of the bidder’s inability to get DBE quotes.

Any other evidence that the bidder submits which shows that the bidder has made
reasonable good faith efforts to meet the DBE goal.

In addition, the Department may take into account the following:

(1) Whether the bidder’s documentation reflects a clear and realistic plan for
achieving the DBE goal.

(2) The bidders’ past performance in meeting the DBE goals.

(3) The performance of other bidders in meeting the DBE goal. For example, when
the apparent successful bidder fails to meet the DBE goal, but others meet it, you
may reasonably raise the question of whether, with additional reasonable efforts
the apparent successful bidder could have met the goal. If the apparent successful
bidder fails to meet the DBE goal, but meets or exceeds the average
DBE participation obtained by other bidders, the Department may view this,
in conjunction with other factors, as evidence of the apparent successful bidder
having made a good faith effort.

If the Department does not award the contract to the apparent lowest responsive bidder,
the Department reserves the right to award the contract to the next lowest responsive bidder that
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can satisfy to the Department that the DBE goal can be met or that an adequate good faith effort
has been made to meet the DBE goal.

Non-Good Faith Appeal

The State Contractor Utilization Engineer will notify the contractor verbally and in writing of
non-good faith. A contractor may appeal a determination of non-good faith made by the Goal
Compliance Committee. If a contractor wishes to appeal the determination made by the
Committee, they shall provide written notification to the State Contractual Services Engineer or
at DBE@ncdot.gov. The appeal shall be made within 2 business days of notification of the
determination of non-good faith.

Counting DBE Participation Toward Meeting DBE Goal
(A)  Participation

The total dollar value of the participation by a committed DBE will be counted toward
the contract goal requirement. The total dollar value of participation by a committed
DBE will be based upon the value of work actually performed by the DBE and the actual
payments to DBE firms by the Contractor.

(B)  Joint Checks

Prior notification of joint check use shall be required when counting DBE participation
for services or purchases that involves the use of a joint check. Notification shall be
through submission of Form JC-1 (Joint Check Notification Form) and the use of joint
checks shall be in accordance with the Department's Joint Check Procedures.

(C)  Subcontracts (Non-Trucking)

A DBE may enter into subcontracts. Work that a DBE subcontracts to another DBE firm
may be counted toward the contract goal requirement. Work that a DBE subcontracts to
a non-DBE firm does not count toward the contract goal requirement.
If a DBE contractor or subcontractor subcontracts a significantly greater portion of the
work of the contract than would be expected on the basis of standard industry practices,
it shall be presumed that the DBE is not performing a commercially useful function.
The DBE may present evidence to rebut this presumption to the Department.
The Department's decision on the rebuttal of this presumption is subject to review by the
Federal Highway Administration but is not administratively appealable to USDOT.

(D)  Joint Venture

When a DBE performs as a participant in a joint venture, the Contractor may count
toward its contract goal requirement a portion of the total value of participation with the
DBE in the joint venture, that portion of the total dollar value being a distinct clearly
defined portion of work that the DBE performs with its forces.
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(E)

()

Suppliers

A contractor may count toward its DBE requirement 60 percent of its expenditures for
materials and supplies required to complete the contract and obtained from a DBE regular
dealer and 100 percent of such expenditures from a DBE manufacturer.

Manufacturers and Regular Dealers

A contractor may count toward its DBE requirement the following expenditures to
DBE firms that are not manufacturers or regular dealers:

(1) The fees or commissions charged by a DBE firm for providing a bona fide
service, such as professional, technical, consultant, or managerial services, or for
providing bonds or insurance specifically required for the performance of
a DOT-assisted contract, provided the fees or commissions are determined to be
reasonable and not excessive as compared with fees and commissions customarily
allowed for similar services.

(2) With respect to materials or supplies purchased from a DBE, which is neither
a manufacturer nor a regular dealer, count the entire amount of fees or
commissions charged for assistance in the procurement of the materials and
supplies, or fees or transportation charges for the delivery of materials or supplies
required on a job site (but not the cost of the materials and supplies themselves),
provided the fees are determined to be reasonable and not excessive as compared
with fees customarily allowed for similar services.

Commercially Useful Function

(A)

DBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to
DBEs that perform a commercially useful function in the work of a contract.
A DBE performs a commercially useful function when it is responsible for execution of
the work of the contract and is carrying out its responsibilities by actually performing,
managing, and supervising the work involved. To perform acommercially useful
function, the DBE shall also be responsible with respect to materials and supplies used on
the contract, for negotiating price, determining quality and quantity, ordering the material
and installing (where applicable) and paying for the material itself. To determine
whether a DBE is performing a commercially useful function, the Department will
evaluate the amount of work subcontracted, industry practices, whether the amount the
firm is to be paid under the contract is commensurate with the work it is actually
performing and the DBE credit claimed for its performance of the work, and any other
relevant factors.
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(B)

DBE Utilization in Trucking

The following factors will be used to determine if a DBE trucking firm is performing
a commercially useful function:

(1)

(2)

3)

(4)

(5)

(6)

(7)

The DBE shall be responsible for the management and supervision of the entire
trucking operation for which it is responsible on a particular contract, and there
shall not be a contrived arrangement for the purpose of meeting DBE goals.

The DBE shall itself own and operate at least one fully licensed, insured, and
operational truck used on the contract.

The DBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using drivers
it employs.

The DBE may subcontract the work to another DBE firm, including
an owner-operator who is certified as a DBE. The DBE who subcontracts work to
another DBE receives credit for the total value of the transportation services the
subcontracted DBE provides on the contract.

The DBE may also subcontract the work to a non-DBE firm, including from
an owner-operator. The DBE who subcontracts the work to a non-DBE is entitled
to credit for the total value of transportation services provided by the
non-DBE subcontractor not to exceed the value of transportation services
provided by DBE-owned trucks on the contract. Additional participation by
non-DBE subcontractors receives credit only for the fee or commission it receives
as a result of the subcontract arrangement. The value of services performed under
subcontract agreements between the DBE and the Contractor will not count
towards the DBE contract requirement.

A DBE may lease truck(s) from an established equipment leasing business open
to the general public. The lease must indicate that the DBE has exclusive use of
and control over the truck. This requirement does not preclude the leased truck
from working for others during the term of the lease with the consent of the DBE,
so long as the lease gives the DBE absolute priority for use of the leased truck.
This type of lease may count toward the DBE’s credit as long as the driver is
under the DBE’s payroll.

Subcontracted/leased trucks shall display clearly on the dashboard the name of the
DBE that they are subcontracted/leased to and their own company name if it is not
identified on the truck itself. Magnetic door signs are not permitted.
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DBE Replacement

When a Contractor has relied on a commitment to a DBE firm (or an approved substitute
DBE firm) to meet all or part of a contract goal requirement, the contractor shall not terminate
the DBE for convenience. This includes, but is not limited to, instances in which the Contractor
seeks to perform the work of the terminated subcontractor with another DBE subcontractor,
a non-DBE subcontractor, or with the Contractor’s own forces or those of an affiliate. A DBE
may only be terminated after receiving the Engineer’s written approval based upon a finding of
good cause for the termination.

All requests for replacement of a committed DBE firm shall be submitted to the Engineer for
approval on Form RF-1 (DBE Replacement Request). If the Contractor fails to follow this
procedure, the Contractor may be disqualified from further bidding for a period of up to
6 months.

The Contractor shall comply with the following for replacement of a committed DBE:
(A)  Performance Related Replacement

When a committed DBE is terminated for good cause as stated above, an additional DBE
that was submitted at the time of bid may be used to fulfill the DBE commitment.
A good faith effort will only be required for removing a committed DBE if there were no
additional DBEs submitted at the time of bid to cover the same amount of work as the
DBE that was terminated.

If a replacement DBE is not found that can perform at least the same amount of work as
the terminated DBE, the Contractor shall submit a good faith effort documenting the
steps taken. Such documentation shall include, but not be limited to, the following:

(1) Copies of written notification to DBESs that their interest is solicited in contracting
the work defaulted by the previous DBE or in subcontracting other items of work
in the contract.

(2) Efforts to negotiate with DBESs for specific subbids including, at a minimum:
(a) The names, addresses, and telephone numbers of DBEs who were
contacted.
(b) A description of the information provided to DBEs regarding the plans
and specifications for portions of the work to be performed.

(3) A list of reasons why DBE quotes were not accepted.

(4) Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or
insurance required by the Contractor.
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(B)  Decertification Replacement

(1) When a committed DBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the
Department will not require the Contractor to solicit replacement
DBE participation equal to the remaining work to be performed by the decertified
firm. The participation equal to the remaining work performed by the decertified
firm will count toward the contract goal requirement.

(2) When a committed DBE is decertified prior to the Department receiving the
SAF (Subcontract Approval Form) for the named DBE firm, the Contractor shall
take all necessary and reasonable steps to replace the DBE subcontractor with
another DBE subcontractor to perform at least the same amount of work to meet
the DBE goal requirement. If a DBE firm is not found to do the same amount of
work, a good faith effort must be submitted to NCDOT (see A herein for required
documentation).

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed DBE, the Contractor will not be required to seek additional
participation. When the Engineer makes changes that result in additional work to be performed
by a DBE based upon the Contractor’s commitment, the DBE shall participate in additional work
to the same extent as the DBE participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal
impact on the contract amount, the Contractor shall seek additional participation by DBEs unless
otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed DBE, the
Contractor shall seek participation by DBEs unless otherwise approved by the Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of
work that the Contractor committed to be performed by a DBE, the Contractor shall seek
additional participation by DBEs equal to the reduced DBE participation caused by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by
a DBE subcontractor. The Department reserves the right to require copies of actual subcontract
agreements involving DBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit
a proposed trucking plan in addition to the SAF. The plan shall be submitted prior to beginning
construction on the project. The plan shall include the names of all trucking firms proposed for
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use, their certification type(s), the number of trucks owned by the firm, as well as the individual
truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a DBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Contractor shall
furnish the Engineer a copy of the agreement. The documentation shall also indicate the
percentage (60% or 100%) of expenditures claimed for DBE credit.

Reporting Disadvantaged Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all
DBE firms, including material suppliers and contractors at all levels (prime, subcontractor,
or second tier subcontractor). This accounting shall be furnished to the Engineer for any given
month by the end of the following month. Failure to submit this information accordingly may
result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of
other entities from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to DBESs, it shall be the prime contractor’s responsibility to report all
monthly and final payment information in the correct reporting manner.

Failure on the part of the Contractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
further bidding until the required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from

being approved for work on future DOT projects until the required information is submitted.

Contractors reporting transportation services provided by non-DBE lessees shall evaluate the
value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.
(A)  Electronic Bids Reporting

The Contractor shall report the accounting of payments through the Department’s
DBE Payment Tracking System.
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(B)  Paper Bids Reporting
The Contractor shall report the accounting of payments on the Department’s
DBE-IS (Subcontractor Payment Information) with each invoice. Invoices will not be
processed for payment until the DBE-IS is received.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2012 Standard Specifications may be cause to disqualify the Contractor.

CERTIFICATION FOR FEDERAL-AID CONTRACTS:
(3-21-90) SP1 G85

The prospective participant certifies, by signing and submitting this bid or proposal, to the best
of his or her knowledge and belief, that:

(A)  No Federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or
employee of any Federal agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in connection with the awarding of
any Federal contract, the making of any Federal grant, the making of any Federal loan,
the entering into of any cooperative agreement, and the extension, continuation, renewal,
amendment, or modification of any Federal contract, grant, loan, or cooperative
agreement.

(B)  If any funds other than Federal appropriated funds have been paid or will be paid to any
person for influencing or attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of Congress, or an employee of
a Member of Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL,
Disclosure Form to Report Lobbying, in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this
transaction was made or entered into. Submission of this certification is a prerequisite for making
or entering into this transaction imposed by Section 1352, Title 31, U.S. Code. Any person who
fails to file the required certification shall be subject to a civil penalty of not less than $10,000
and not more than $100,000 for each such failure.

The prospective participant also agrees by submitting his or her bid or proposal that he or she
shall require that the language of this certification be included in all lower tier subcontracts,
which exceed $100,000 and that all such subrecipients shall certify and disclose accordingly.
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CONTRACTOR'S LICENSE REQUIREMENTS:
(7-1-93) 102-14 SP1 G88

If the successful bidder does not hold the proper license to perform any plumbing, heating, air
conditioning, or electrical work in this contract, he will be required to sublet such work to a
contractor properly licensed in accordance with Article 2 of Chapter 87 of the General Statutes
(licensing of heating, plumbing, and air conditioning contractors) and Article 4 of Chapter 87 of
the General Statutes (licensing of electrical contractors).

U.S. DEPARTMENT OF TRANSPORTATION HOTLINE:
(11-22:94) 108-5 SP1 G100

To report bid rigging activities call: ~ 1-800-424-9071

The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday
through Friday, 8:00 a.m. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid
rigging, bidder collusion, or other fraudulent activities should use the hotline to report such
activities.

The hotline is part of the DOT's continuing effort to identify and investigate highway
construction contract fraud and abuse is operated under the direction of the DOT Inspector
General. All information will be treated confidentially and caller anonymity will be respected.

SUBSURFACE INFORMATION:
(7-195) 450 SP1G112D

Subsurface information is available on the roadway and structure portions of this project.

LOCATING EXISTING UNDERGROUND UTILITIES:
(3-20-12) 105 SPI1 G115

Revise the 2012 Standard Specifications as follows:
Page 1-43, Article 105-8, line 28, after the first sentence, add the following:

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or
provide a specific written description of the location in the locate request.

VALUE ENGINEERING PROPOSAL:
(05-19-15) 104 SP01 G116

Revise the 2012 Standard Specifications as follows:

Page 1-36, Subarticle 104-12(B) Evaluation of Proposals, lines 42-44, replace the fourth
sentence of the second paragraph with the following:

Pending execution of a formal supplemental agreement implementing an approved VEP and
transferal of final plans (hard copy and electronic) sealed by an engineer licensed in the State of
North Carolina incorporating an approved VEP to the Resident Engineer and the State Value
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Management Engineer, the Contractor shall remain obligated to perform the work in accordance
with the terms of the existing contract.

Page 1-37, Subarticle 104-12(D) Preliminary Review, lines 9-12, replace the first sentence of
the first paragraph with the following:

Should the Contractor desire a preliminary review of a possible VEP, before expending
considerable time and expense in full development, a copy of the Preliminary VEP shall be
submitted to the Resident Engineer and the State Value Management Engineer at
ValueManagementUnit@ncdot.gov.

Page 1-37, Subarticle 104-12(E) Final Proposal, lines 22-23, replace the first sentence of the
first paragraph with the following:

A copy of the Final VEP shall be submitted by the Contractor to the Resident Engineer and the
State Value Management Engineer at ValueManagementUnit@ncdot.gov.

Page 1-38, Subarticle 104-12(F) Modifications, lines 2-8, replace the first paragraph with the
following:

To facilitate the preparation of revisions to contract drawings, the Contractor may purchase
reproducible copies of drawings for his use through the Department’s Value Management Unit.
The preparation of new design drawings by or for the Contractor shall be coordinated with the
appropriate Design Branch through the State Value Management Engineer. The Contractor shall
provide, at no charge to the Department, one set of reproducible drawings of the approved design
needed to implement the VEP. Drawings (hard copy and electronic) which are sealed by an
engineer licensed in the State of North Carolina shall be submitted to the State Value
Management Engineer no later than ten (10) business days after acceptance of a VEP unless
otherwise permitted.

Page 1-38, Subarticle 104-12(F) Modifications, line 17, add the following at the end of the
third paragraph:

Supplemental agreements executed for design-bid-build contracts shall reflect any realized
savings in the corresponding line items. Supplemental agreements executed for design-build
contracts shall add one line item deducting the full savings from the total contract price and one
line item crediting the Contractor with 50% of the total VEP savings.

Page 1-38, Subarticle 104-12(F) Modifications, lines 45-47, replace the eighth paragraph with
the following:

Unless and until a supplemental agreement is executed and issued by the Department and final
plans (hard copy and electronic) sealed by an engineer licensed in the State of North Carolina
incorporating an approved VEP have been provided to the Resident Engineer and the State Value
Management Engineer, the Contractor shall remain obligated to perform the work in accordance
with the terms of the existing contract.



C203513 U-3315 G-25 Pitt County

RESOURCE CONSERVATION AND ENV. SUSTAINABLE PRACTICES:
(5-21-13) (Rev. 3-19-13) 104-13 SP1 G118

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and
NCGS 136-28.8, it is the objective of the Department to aid in the reduction of materials that
become a part of our solid waste stream, to divert materials from landfills, to find ways to
recycle and reuse materials, to consider and minimize, where economically feasible, the
environmental impacts associated with agency land use and acquisition, construction,
maintenance and facility management for the benefit of the Citizens of North Carolina.

To achieve the mission of reducing environmental impacts across the state, the Department is
committed to supporting the efforts to initiate, develop and use products and construction
methods that incorporate the use of recycled, solid waste products and environmentally
sustainable practices in accordance with Article 104-13 of the Standard Specifications.

Report the quantities of reused or recycled materials either incorporated in the project or diverted
from landfills and any practice that minimizes the environmental impact on the project annually
on the Project Construction Reuse and Recycling Reporting Form. The Project Construction
Reuse and Recycling Reporting Form and a location tool for local recycling facilities are
available at:

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-
Locations.aspx.

Submit the Project Construction Reuse and Recycling Reporting Form by August 1 annually to
valuemanagementunit@ncdot.gov. For questions regarding the form or reporting, please contact
the State Value Management Engineer at 919-707-4810.

DOMESTIC STEEL.:
(4-16-13) 106 SP1 G120

Revise the 2012 Standard Specifications as follows:

Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the
following:

All steel and iron products that are permanently incorporated into this project shall be produced
in the United States except minimal amounts of foreign steel and iron products may be used
provided the combined material cost of the items involved does not exceed 0.1% of the total
amount bid for the entire project or $2,500, whichever is greater. If invoices showing the cost of
the material are not provided, the amount of the bid item involving the foreign material will be
used for calculations. This minimal amount of foreign produced steel and iron products
permitted for use is not applicable to high strength fasteners. Domestically produced high
strength fasteners are required.
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MAINTENANCE OF THE PROJECT:
(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125

Revise the 2012 Standard Specifications as follows:

Page 1-35, Article 104-10 Maintenance of the Project, line 25, add the following after the first
sentence of the first paragraph:

All guardrail/guiderail within the project limits shall be included in this maintenance.

Page 1-35, Article 104-10 Maintenance of the Project, line 30, add the following as the last
sentence of the first paragraph:

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report
damages to the Engineer on the same day of the weekly inspection. Where damaged guardrail
or guiderail is repaired or replaced as a result of maintaining the project in accordance with this
article, such repair or replacement shall be performed within 7 consecutive calendar days of such
inspection report.

Page 1-35, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of
the last paragraph with the following:

The Contractor will not be directly compensated for any maintenance operations necessary,
except for maintenance of guardrail/guiderail, as this work will be considered incidental to the
work covered by the various contract items. The provisions of Article 104-7, Extra Work, and
Article 104-8, Compensation and Record Keeping will apply to authorized maintenance of
guardrail/guiderail. Performance of weekly inspections of guardrail/guiderail, and the damage
reports required as described above, will be considered to be an incidental part of the work being
paid for by the various contract items.

COOPERATION BETWEEN CONTRACTORS:
(7-1-95) 105-7

The Contractor on this project shall cooperate with the McDonald’s Electrical Contractor while
performing work on Parcel No. 8. McDonald’s will need to reestablish an electrical conduit to
the outside lighting, which is to be installed under the proposed 2°-0” curb and gutter on the
Public Utility Easement on this property. The Contractor shall coordinate with McDonald’s to
ensure this conduit is placed while work progresses at this site. The McDonald’s contact person
is:

Mr. Leo Van Buren,
Area Construction Manager

Leo.vanburen(@us.mcd.com
(919) 876-9716
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BID DOCUMENTATION:
(1-1-02) (Rev.8-18-15) 103 SP1 G142

General

The successful Bidder (Contractor) shall submit the original, unaltered bid documentation or
a certified copy of the original, unaltered bid documentation used to prepare the bid for this
contract to the Department within 10 days after receipt of notice of award of contract. Such
documentation shall be placed in escrow with a banking institution or other bonded document
storage facility selected by the Department.

The Department will not execute the contract until the original, unaltered bid documentation or
a certified copy of the original, unaltered bid documentation has been received by the
Department.

Terms

Bid Documentation - Bid Documentation shall mean all written information, working papers,
computer printouts, electronic media, charts, and all other data compilations which contain or
reflect information, data, and calculations used by the Bidder in the preparation of the bid. The
term bid documentation includes, but is not limited to, contractor equipment rates, contractor
overhead rates, labor rates, efficiency or productivity factors, arithmetical calculations, and
quotations from subcontractors and material suppliers to the extent that such rates and quotations
were used by the Bidder in formulating and determining the bid. The term bid documentation
also includes any manuals, which are standard to the industry used by the Bidder in determining
the bid. Such manuals may be included in the bid documentation by reference. Such reference
shall include the name and date of the publication and the publisher. Bid Documentation does
not include bid documents provided by the Department for use by the Bidder in bidding on this
project. The Bid Documentation can be in the form of electronic submittal (i.e. thumb drive) or
paper. If the Bidder elects to submit the Bid Documentation in electronic format, the
Department requires a backup submittal (i.e. a second thumb drive) in case one is corrupted.

Contractor’s Representative - Officer of the Contractor’s company; if not an officer, the
Contractor shall supply a letter signed and notarized by an officer of the Contractor’s company,
granting permission for the representative to sign the escrow agreement on behalf of the
Contractor.

Escrow Agent - Officer of the select banking institution or other bonded document storage
facility authorized to receive and release bid documentation.

Escrow Agreement Information

A draft copy of the Escrow Agreement will be mailed to the Bidder after the notice of award for
informational purposes. The Bidder and Department will sign the actual Escrow Agreement at
the time the bid documentation is delivered to the Escrow Agent.
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Failure to Provide Bid Documentation

The Bidder’s failure to provide the original, unaltered bid documentation or a certified copy of
the original, unaltered bid documentation within 10 days after the notice of award is received
may be just cause for rescinding the award of the contract and may result in the removal of the
Bidder from the Department’s list of qualified bidders for a period of up to 180 days. Award
may then be made to the next lowest responsible bidder or the work may be readvertised and
constructed under the contract or otherwise, as the Department may decide.

Submittal of Bid Documentation

(A)  Appointment — Email specs@ncdot.gov or call 919.707.6900 to schedule an appointment.

(B)  Delivery - A representative of the Bidder shall deliver the original, unaltered bid
documentation or a certified copy of the original, unaltered bid documentation to the
Department, in a container suitable for sealing, within 10 days after the notice of award is
received.

(C)  Packaging — The container shall be no larger than 15.5 inches in length by 12 inches wide
by 11 inches high and shall be water resistant. The container shall be clearly marked on
the face and the back of the container with the following information: Bid
Documentation, Bidder’s Name, Bidder’s Address, Date of Escrow Submittal, Contract
Number, TIP Number if applicable, and County.

Affidavit

Bid documentation will be considered a certified copy if the Bidder includes an affidavit stating
that the enclosed documentation is an EXACT copy of the original documentation used by the
Bidder to determine the bid for this project. The affidavit shall also list each bid document with
sufficient specificity so a comparison may be made between the list and the bid documentation to
ensure that all of the bid documentation listed in the affidavit has been enclosed for escrow. The
affidavit shall attest that the affiant has personally examined the bid documentation, that the
affidavit lists all of the documents used by the Bidder to determine the bid for this project, and
that all bid documentation has been included. The affidavit shall be signed by a chief officer of
the company, have the person’s name and title typed below the signature, and the signature shall
be notarized at the bottom of the affidavit.

Verification

Upon delivery of the bid documentation, the Department's Contract Officer and the Bidder's
representative will verify the accuracy and completeness of the bid documentation compared to
the affidavit. Should a discrepancy exist, the Bidder's representative shall immediately furnish
the Department's Contract Officer with any other needed bid documentation. The Department's
Contract Officer upon determining that the bid documentation is complete will, in the presence
of the Bidder's representative, immediately place the complete bid documentation and affidavit
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in the container and seal it. Both parties will deliver the sealed container to the Escrow Agent
for placement in a safety deposit box, vault, or other secure accommodation.

Confidentiality of Bid Documentation

The bid documentation and affidavit in escrow are, and will remain, the property of the Bidder.
The Department has no interest in, or right to, the bid documentation and affidavit other than to
verify the contents and legibility of the bid documentation unless the Contractor gives written
notice of intent to file a claim, files a written claim, files a written and verified claim, or initiates
litigation against the Department. In the event of such written notice of intent to file a claim,
filing of a written claim, filing a written and verified claim, or initiation of litigation against the
Department, or receipt of a letter from the Contractor authorizing release, the bid documentation
and affidavit may become the property of the Department for use in considering any claim or in
litigation as the Department may deem appropriate.

Any portion or portions of the bid documentation designated by the Bidder as a trade secret at
the time the bid documentation is delivered to the Department's Contract Officer shall be
protected from disclosure as provided by G.S. 132-1.2.

Duration and Use

The bid documentation and affidavit shall remain in escrow until 60 calendar days from the time
the Contractor receives the final estimate; or until such time as the Contractor:

(A)  Gives written notice of intent to file a claim,

(B)  Files a written claim,

(C)  Files a written and verified claim,

(D) Initiates litigation against the Department related to the contract; or
(E)  Authorizes in writing its release.

Upon the giving of written notice of intent to file a claim, filing a written claim, filing a written
and verified claim, or the initiation of litigation by the Contractor against the Department, or
receipt of a letter from the Contractor authorizing release, the Department may obtain the release
and custody of the bid documentation.

The Bidder certifies and agrees that the sealed container placed in escrow contains all of the bid
documentation used to determine the bid and that no other bid documentation shall be relevant or
material in litigation over claims brought by the Contractor arising out of this contract.

Release of Bid Documentation to the Contractor

If the bid documentation remains in escrow 60 calendar days after the time the Contractor
receives the final estimate and the Contractor has not filed a written claim, filed a written and
verified claim, or has not initiated litigation against the Department related to the contract, the
Department will instruct the Escrow Agent to release the sealed container to the Contractor.
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The Contractor will be notified by certified letter from the Escrow Agent that the bid
documentation will be released to the Contractor. The Contractor or his representative shall
retrieve the bid documentation from the Escrow Agent within 30 days of the receipt of the
certified letter. If the Contractor does not receive the documents within 30 days of the receipt of
the certified letter, the Department will contact the Contractor to determine final dispersion of
the bid documentation.

Payment

The cost of the escrow will be borne by the Department. There will be no separate payment for
all costs of compilation of the data, container, or verification of the bid documentation. Payment
at the various contract unit or lump sum prices in the contract will be full compensation for all
such costs.

TWELVE MONTH GUARANTEE:
(7-15-03) 108 SP1 G145

(A)  The Contractor shall guarantee materials and workmanship against latent and patent
defects arising from faulty materials, faulty workmanship or negligence for a period of
twelve months following the date of final acceptance of the work for maintenance and
shall replace such defective materials and workmanship without cost to the Department.
The Contractor will not be responsible for damage due to faulty design, normal wear and
tear, for negligence on the part of the Department, and/or for use in excess of the design.

(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
piece of equipment or material. The Department’s first remedy shall be through the
manufacturer although the Contractor is responsible for invoking the warranted repair
work with the manufacturer. The Contractor’s responsibility shall be limited to the term
of the manufacturer’s guarantee. NCDOT would be afforded the same warranty as
provided by the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the
Contractor would be wholly responsible for under the terms of the contract. Examples would
include pavement structures, bridge components, and sign structures. This provision will not be
used as a mechanism to force the Contractor to return to the project to make repairs or perform
additional work that the Department would normally compensate the Contractor for. In addition,
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are
not parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for
the project.

To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.
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GIFTS FROM VENDORS AND CONTRACTORS:
(12-15-09) 107-1 SP1 G152

By Executive Order 24, issued by Governor Perdue, and N.C.G.S.¢§ 133-32, it is unlawful for any
vendor or contractor (i.e. architect, bidder, contractor, construction manager, design professional,
engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give
favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration,
Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and
Natural Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention,
Revenue, Transportation, and the Office of the Governor). This prohibition covers those vendors
and contractors who:

(A)  Have a contract with a governmental agency; or
(B)  Have performed under such a contract within the past year; or
(C)  Anticipate bidding on such a contract in the future.

For additional information regarding the specific requirements and exemptions, vendors and
contractors are encouraged to review Executive Order 24 and N.C.G.S. § 133-32.

Executive Order 24 also encouraged and invited other State Agencies to implement the
requirements and prohibitions of the Executive Order to their agencies. Vendors and contractors
should contact other State Agencies to determine if those agencies have adopted Executive
Order 24.

LIABILITY INSURANCE:
(5-20-14) SP1 G160

Revise the 2012 Standard Specifications as follows:

Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the second
sentence of the third paragraph:

Prior to beginning services, all contractors shall provide proof of coverage issued by a workers’
compensation insurance carrier, or a certificate of compliance issued by the Department of
Insurance for self-insured subcontractors, irrespective of whether having regularly in service
fewer than three employees.

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION:
(1-16-07) (Rev 9-18-12) 105-16, 225-2, 16 SP1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the
resulting sedimentation and turbidity of surface waters. Comply with the requirements herein
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit
for the work is required.
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Establish a chain of responsibility for operations and subcontractors’ operations to ensure that
the Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and
maintained over the life of the contract.

(A)

(B)

(©)

(D)

Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater
Supervisor to manage the Contractor and subcontractor operations, insure compliance
with Federal, State and Local ordinances and regulations, and manage the Quality
Control Program.

Certified Foreman - Provide a certified, trained foreman for each construction operation
that increases the potential for soil erosion or the possible sedimentation and turbidity of
surface waters.

Certified Installer - Provide a certified installer to install or direct the installation for
erosion or sediment/stormwater control practices.

Certified Designer - Provide a certified designer for the design of the erosion and
sediment control/stormwater component of reclamation plans and, if applicable, for the
design of the project erosion and sediment control/stormwater plan.

Roles and Responsibilities

(A)

Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified
Supervisor shall be Level II and responsible for ensuring the erosion and sediment
control/stormwater plan is adequately implemented and maintained on the project and for
conducting the quality control program. The Certified Supervisor shall be on the project
within 24 hours notice from initial exposure of an erodible surface to the project’s final
acceptance. Perform the following duties:

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that
erosion and sediment control/stormwater measures are fully executed for each
operation and in a timely manner over the duration of the contract.

(a) Oversee the work of subcontractors so that appropriate erosion and
sediment control/stormwater preventive measures are conformed to at
each stage of the work.

(b) Prepare the required National Pollutant Discharge Elimination System
(NPDES) Inspection Record and submit to the Engineer.

(c) Attend all weekly or monthly construction meetings to discuss the findings
of the NPDES inspection and other related issues.

(d) Implement the erosion and sediment control/stormwater site plans
requested.

(e) Provide any needed erosion and sediment control/stormwater practices for
the Contractor’s temporary work not shown on the plans, such as, but not
limited to work platforms, temporary construction, pumping operations,
plant and storage yards, and cofferdams.
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(2)

63 Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Contractor in
jurisdictional areas.

(g) Conduct all erosion and sediment control/stormwater work in a timely and
workmanlike manner.

(h) Fully perform and install erosion and sediment control/stormwater work
prior to any suspension of the work.

(1) Coordinate with Department, Federal, State and Local Regulatory
agencies on resolution of erosion and sediment control/stormwater issues
due to the Contractor’s operations.

() Ensure that proper cleanup occurs from vehicle tracking on paved surfaces
or any location where sediment leaves the Right-of-Way.

(k) Have available a set of erosion and sediment control/stormwater plans that
are initialed and include the installation date of Best Management
Practices.  These practices shall include temporary and permanent
groundcover and be properly updated to reflect necessary plan and field
changes for use and review by Department personnel as well as regulatory
agencies.

Requirements set forth under the NPDES Permit - The Department's NPDES
Stormwater permit (NCS000250) outlines certain objectives and management
measures pertaining to construction activities. The permit references
NCGO010000, General Permit to Discharge Stormwater under the NPDES, and
states that the Department shall incorporate the applicable requirements into its
delegated Erosion and Sediment Control Program for construction activities
disturbing one or more acres of land. The Department further incorporates these
requirements on all contracted bridge and culvert work at jurisdictional waters,
regardless of size. Some of the requirements are, but are not limited to:

(a) Control project site waste to prevent contamination of surface or ground
waters of the state, i.e. from equipment operation/maintenance,
construction materials, concrete washout, chemicals, litter, fuels,
lubricants, coolants, hydraulic fluids, any other petroleum products, and
sanitary waste.

(b) Inspect erosion and sediment control/stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days, twice weekly for
construction related Federal Clean Water Act, Section 303(d) impaired
streams with turbidity violations, and within 24 hours after a significant
rainfall event of 0.5 inch that occurs within a 24 hour period.

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor
Precipitation Estimate website to maintain a daily record of rainfall
amounts and dates.

(d) Maintain erosion and sediment control/stormwater inspection records for
review by Department and Regulatory personnel upon request.

(e) Implement approved reclamation plans on all borrow pits, waste sites and
staging areas.
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€3 Maintain a log of turbidity test results as outlined in the Department's
Procedure for Monitoring Borrow Pit Discharge.

(2) Provide secondary containment for bulk storage of liquid materials.

(h) Provide training for employees concerning general erosion and sediment
control/stormwater awareness, the Department’s NPDES Stormwater
Permit NCS000250 requirements, and the applicable requirements of the
General Permit, NCG010000.

(1) Report violations of the NPDES permit to the Engineer immediately who
will notify the Division of Water Quality Regional Office within 24 hours
of becoming aware of the violation.

(3) Quality Control Program - Maintain a quality control program to control erosion,
prevent sedimentation and follow provisions/conditions of permits. The quality
control program shall:

(a) Follow permit requirements related to the Contractor and subcontractors’
construction activities.

(b) Ensure that all operators and subcontractors on site have the proper
erosion and sediment control/stormwater certification.

(c) Notify the Engineer when the required certified erosion and sediment
control/stormwater personnel are not available on the job site when
needed.

(d) Conduct the inspections required by the NPDES permit.

(e) Take corrective actions in the proper timeframe as required by the NPDES
permit for problem areas identified during the NPDES inspections.

63 Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch/seed or vegetative cover on a section-by-
section basis.

(2) Use flocculants approved by state regulatory authorities where appropriate
and where required for turbidity and sedimentation reduction.

(h) Ensure proper installation and maintenance of temporary erosion and
sediment control devices.

(1) Remove temporary erosion or sediment control devices when they are no
longer necessary as agreed upon by the Engineer.
() The Contractor’s quality control and inspection procedures shall be

subject to review by the Engineer. Maintain NPDES inspection records
and make records available at all times for verification by the Engineer.

(B)  Certified Foreman - At least one Certified Foreman shall be onsite for each type of work
listed herein during the respective construction activities to control erosion, prevent
sedimentation and follow permit provisions:

(1) Foreman in charge of grading activities
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas
3) Foreman in charge of utility activities
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(©)

(D)

The Contractor may request to use the same person as the Level Il Supervisor and
Level II Foreman. This person shall be onsite whenever construction activities as
described above are taking place. This request shall be approved by the Engineer prior to
work beginning.

The Contractor may request to name a single Level II Foreman to oversee multiple
construction activities on small bridge or culvert replacement projects. This request shall
be approved by the Engineer prior to work beginning.

Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the
following erosion and sediment control/stormwater crew:

(1 Seeding and Mulching

2) Temporary Seeding

(3) Temporary Mulching

4) Sodding

(5) Silt fence or other perimeter erosion/sediment control device installations

(6) Erosion control blanket installation

(7 Hydraulic tackifier installation

(8) Turbidity curtain installation

) Rock ditch check/sediment dam installation

(10)  Ditch liner/matting installation

(11)  Inlet protection

(12)  Riprap placement

(13) Stormwater BMP installations (such as but not limited to level spreaders,
retention/detention devices)

(14)  Pipe installations within jurisdictional areas

If a Level 1 Certified Installer is not onsite, the Contractor may substitute
a Level II Foreman for a Level I Installer, provided the Level Il Foreman is not tasked to
another crew requiring Level II Foreman oversight.

Certified Designer - Include the certification number of the Level III Certified Designer
on the erosion and sediment control/stormwater component of all reclamation plans and if
applicable, the certification number of the Level III Certified Designer on the design of
the project erosion and sediment control/stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor,
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of
changes in certified personnel over the life of the contract within 2 days of change.
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Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from
improper testing or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of
Violation (NOV), or Cease and Desist Order for erosion and sediment control/stormwater related
issues.

The Chief Engineer may recommend suspension or permanent revocation of certification due to
the following:

(A)  Failure to adequately perform the duties as defined within this certification provision.

(B) Issuance of an ICA, NOV, or Cease and Desist Order.

(C)  Failure to fully perform environmental commitments as detailed within the permit
conditions and specifications.

(D)  Demonstration of erroneous documentation or reporting techniques.

(E)  Cheating or copying another candidate’s work on an examination.

(F) Intentional falsification of records.

(G)  Directing a subordinate under direct or indirect supervision to perform any of the above

actions.
(H)  Dismissal from a company for any of the above reasons.
D Suspension or revocation of one’s certification by another entity.

Suspension or revocation of a certification will be sent by certified mail to the certificant and the
Corporate Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or permanent
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar
days after receiving notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming
effective on the date specified on the certified notice. Failure to appeal within the time specified
will result in a waiver of all future appeal rights regarding the adverse action taken. The
certificant will not be allowed to perform duties associated with the certification during the
appeal process.
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The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.
Decision of the Chief Engineer will be final and will be made in writing to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written
examination and any proficiency examination, at the conclusion of the specified suspension
period, prior to having the certification reinstated.

Measurement and Payment
Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified
Installers and Certified Designer will be incidental to the project for which no direct

compensation will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE:
(2-20-07) (Rev. 3-19-13) 103-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to
natural background conditions, the existing turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Contractor
shall do all of the following:

(A)  Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B)  Evaluate the upstream conditions to determine if the exceedance of the standard is due to
natural background conditions. If the background turbidity measurements exceed the
standard, operation of the pit and discharge can continue as long as the stream turbidity
levels are not increased due to the discharge.

(C)  Measure and record the turbidity test results (time, date and sampler) at all defined
sampling locations 30 minutes after startup and at a minimum, one additional sampling of
all sampling locations during that 24-hour period in which the borrow pit is discharging.

(D)  Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not
brought into compliance.

During the Environmental Assessment required by Article 230-4 of the 2012 Standard
Specifications, the Contractor shall define the point at which the discharge enters into the State’s
surface waters and the appropriate sampling locations. Sampling locations shall include points
upstream and downstream from the point at which the discharge enters these waters. Upstream
sampling location shall be located so that it is not influenced by backwater conditions and
represents natural background conditions. Downstream sampling location shall be located at the
point where complete mixing of the discharge and receiving water has occurred.
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The discharge shall be closely monitored when water from the dewatering activities is introduced
into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in
the stilling basin can be reduced to a level where sediment deposition does not occur. Staining of
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does
not constitute sedimentation. No activities shall occur in wetlands that adversely affect the
functioning of a wetland. Visible sedimentation will be considered an indication of possible
adverse impacts on wetland use.

The Engineer will perform independent turbidity tests on a random basis. These results will be
maintained in a log within the project records. Records will include, at a minimum, turbidity test
results, time, date and name of sampler. Should the Department’s test results exceed those of the
Contractor’s test results, an immediate test shall be performed jointly with the results
superseding the previous test results of both the Department and the Contractor.

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix,
available at http://www.ncdot.gov/doh/operations/dp_chief eng/roadside/fieldops/downloads/
Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to
address water quality standards. Tier I Methods include stilling basins which are standard
compensatory BMPs. Other Tier I methods are noncompensatory and shall be used when needed
to meet the stream turbidity standards. Tier II Methods are also noncompensatory and are
options that may be needed for protection of rare or unique resources or where special
environmental conditions exist at the site which have led to additional requirements being placed
in the DWQ’s 401 Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer
Authorization or a DOT Reclamation Plan’s Environmental Assessment for the specific site.
Should the Contractor exhaust all Tier I Methods on a site exclusive of rare or unique resources
or special environmental conditions, Tier II Methods may be required by regulators on a case by
case basis per supplemental agreement.

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to
plan and develop the bid for the project. CEC values exceeding 15 milliequivalents per
100 grams of soil may indicate a high potential for turbidity and should be avoided when
dewatering into surface water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.

EMPLOYMENT:
(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184

Revise the 2012 Standard Specifications as follows:
Page 1-20, Subarticle 102-15(0), delete and replace with the following:

(O)  Failure to restrict a former Department employee as prohibited by Article 108-5.
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Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete
all of line 32, the first sentence of the second paragraph and the first word of the second sentence
of the second paragraph.

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE:
(9-18-12) SP1 G185

Revise the 2012 Standard Specifications as follows:

Replace all references to “State Highway Administrator” with “Chief Engineer”.

SUBLETTING OF CONTRACT:
(11-182014) 108-6 SP1 G186

Revise the 2012 Standard Specifications as follows:

Page 1-66, Article 108-6 Subletting of Contract, line 37, add the following as the second
sentence of the first paragraph:

All requests to sublet work shall be submitted within 30 days of the date of availability or prior
to expiration of 20% of the contract time, whichever date is later, unless otherwise approved by
the Engineer.

Page 1-67, Article 108-6 Subletting of Contract, line 7, add the following as the second
sentence of the fourth paragraph:

Purchasing materials for subcontractors is not included in the percentage of work required to be
performed by the Contractor. If the Contractor sublets items of work but elects to purchase
material for the subcontractor, the value of the material purchased will be included in the total
dollar amount considered to have been sublet.
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PROJECT SPECIAL PROVISIONS

ROADWAY

CLEARING AND GRUBBING:

Clearing on this project shall be performed to the right of way limits. All easement areas shall
also be cleared and grubbed. Compensation for this work will be included in the lump sum
payment for Grading.

BURNING RESTRICTIONS:
(7-1-93) 200,210,215 SP2 R05

Open burning is not permitted on any portion of the right-of-way limits established for this
project. Do not burn the clearing, grubbing or demolition debris designated for disposal and
generated from the project at locations within the project limits, off the project limits or at any
waste or borrow sites in this county. Dispose of the clearing, grubbing and demolition debris by
means other than burning, according to state or local rules and regulations.

LUMP SUM GRADING:
(8-17-10) 226 SP2R16

Lump sum grading shall be performed in accordance with Section 226 Comprehensive Grading
of the 2012 Standard Specifications except as follows:

Delete all references to:
Section 230 Borrow Excavation (Item 0106)

TEMPORARY PAVEMENT:
(8-15-00) (Rev. 11-19-13) 1101

Construct the temporary pavement required on this project in accordance with the typical
sections in the plans or as directed by the Engineer.

After the temporary pavement has served its purpose, remove the portions deemed unsuitable for
use as a permanent part of the project as directed by the Engineer. Salvage and stockpile the
aggregate base course removed from the temporary pavement at locations within the right of
way, as directed by the Engineer, for removal by State Forces. Place pavement and earth
material removed from the temporary pavement areas in embankments or dispose of in waste
areas furnished by the Contractor.

Pipe culverts removed from the temporary pavement remain the property of the Contractor. Pipe
culverts that are removed will be measured and will be paid at the contract unit price per linear
foot for Pipe Removal. Payment for the construction of the temporary pavement will be made at
the contract unit prices for the various items involved.

No direct payment will be made for removing the aggregate base course, earth material and
pavement, as the cost of same shall be included in the lump sum price bid for Grading. Such
prices and payments will be full compensation for the work of removing, salvaging, and
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stockpiling aggregate base course; removing pipe culverts; and for placing earth material and
pavement in embankments or disposing of earth material and pavement in waste areas.

SHOULDER AND FILL SLOPE MATERIAL:
(5-21-02) 235, 560 SP2 R45 A

Deseription

Perform the required shoulder and slope construction for this project in accordance with the
applicable requirements of Section 560 and Section 235 of the 2012 Standard Specifications.

Measurement and Payment

Where the material has been obtained from an authorized stockpile or from a borrow source and
Borrow Excavation is not included in the contract, no direct payment will be made for this work,
as the cost of this work will be part of the work being paid at the contract lump sum price for
Grading. 1f Borrow Excavation is included in this contract and the material has been obtained
from an authorized stockpile or from a borrow source, measurement and payment will be as
provided in Section 230 of the 2012 Standard Specifications for Borrow Excavation.

COAL COMBUSTION PRODUCTS IN EMBANKMENTS:
(4-16-02) (Rev. 5-19-15) 235 SP02 R70

Description

This specification allows the Contractor an option, with the approval of the Engineer, to use coal
combustion products (CCPs) in embankments as a substitute for conventional borrow material.
The amount of CCPs allowed to be used for this project will be less than 80,000 tons total and
less than 8,000 tons per acre.

Materials

Supply coal combustion products from the Department list of potential suppliers maintained by
the Value Management Unit. Site specific approval of CCP material will be required prior to
beginning construction.

The following CCPs are unacceptable:

(A)  Frozen material,

(B)  Ash from boilers fired with both coal and petroleum coke, and

(C)  Material with a maximum dry unit weight of less than 65 pounds per cubic foot when
tested in accordance with AASHTO T-99 Method A or C.

Collect and transport CCPs in a manner that will prevent nuisances and hazards to public health
and safety. Moisture condition the CCPs as needed and transport in covered trucks to prevent
dusting.
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Preconstruction Requirements

When CCPs are to be used as a substitute for earth borrow material, request written approval
from the Engineer at least ninety (90) days in advance of the intent to use CCPs and include the
following details using the NCDOT Form #CCP-2015-V1 in accordance with NCGS § 130A-
309.215(b)(1):

(A)  Description, purpose and location of project.

(B)  Estimated start and completion dates of project.

(C)  Estimated volume of CCPs to be used on project with specific locations and construction
details of the placement.

(D)  Toxicity Characteristic Leaching Procedure analysis from a representative sample of each
different CCP source to be used in the project for, at minimum, all of the following
constituents: arsenic, barium, cadmium, lead, chromium, mercury, selenium, and silver.

(E)  The names, address, and contact information for the generator of the CCPs,

(F Physical location of the project at which the CCPs were generated.

Submit the form to the Engineer and the State Value Management Engineer at
valuemanagement@ncdot.gov for review. The Engineer and the State Value Management
Engineer will coordinate the requirements of NCGS § 130A-309.215(a)(1) and notify the
Contractor that all the necessary requirements have been met before the placement of structural
fill using coal combustion products is allowed.

Construction Methods

In accordance with the detail in the plans, place CCPs in the core of the embankment section
with at least 4 feet of earth cover to the outside limits of the embankments or subgrade and at
least 5 feet above the seasonal high ground-water table. CCPs used in embankments shall not be
placed as follows:

(A)  Within 50 feet of any property boundary.

(B)  Within 300 horizontal feet of a private dwelling or well.

(C)  Within 50 horizontal feet of the top of the bank of a perennial stream or other surface
water body.

(D)  Within a 100-year floodplain except as authorized under NCGS § 143-215.54A(b). A site
located in a floodplain shall not restrict the flow of the 100-year floodplain or result in
washout of solid waste so as to pose a hazard to human life, wildlife or land and water
resources.

(E)  Within 50 horizontal feet of a wetland, unless, after consideration of the chemical and
physical impact on the wetland, the United States Army Corps of Engineers issues
a permit or waiver for the fill.

Construct embankments by placing CCPs in level uniform lifts with no more than a lift of
10 inches and compacted to at least a density of 95 percent as determined by test methods in
AASHTO T-99, Determination of Maximum Dry Density and Optimum Moisture Content,
Method A or C depending upon particle size of the product. Provide a moisture content at the
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time of compaction of within 4 percent of optimum but not greater than one percent above
optimum as determined by AASHTO T-99, Method A or C.

Divert surface waters resulting from precipitation from the CCPs placement area during filling
and construction activities. Construct embankments such that rainfall will not run directly off of
the CCPs. Provide dust control to minimize airborne emissions. Construct fill in a manner that
prevents water from accumulating and ponding and do not pump nor discharge waters from
CCP’s filling and construction areas.

Measurement and Payment

Borrow Excavation will be measured by truck volume and paid in cubic yards in accordance
with Article 230-5 of the 2012 Standard Specifications.

EMBANKMENT SETTLEMENT GAUGES:
(7-1-95) (Rev. 8-18-15) 235 SP2R75

Revise the 2012 Standard Specifications as follows:
Page 2-22, Article 235-1 DESCRIPTION, add the following:

Surcharges and waiting periods may be required for embankments and retaining walls to
minimize and control the effects of settlement on structures, approach slabs, pavements, pipes,
utilities, etc. Settlement gauges may be required to monitor settlement at approximate locations
shown in the plans and as directed.

Page 2-22, Article 235-2 MATERIALS, add the following:

Provide Schedule 40 black steel pipes and couplers with steel or wood bases for settlement
gauges. Use steel plates with yield strength of at least 36 ksi and pressure treated wood boards
for bases of settlement gauges.

Page 2-24, Article 235-3 CONSTRUCTION METHODS, add the following:
(E)  Surcharges and Waiting Periods

Place surcharges at locations shown in the plans. Unless required otherwise in the
contract, surcharge embankments after embankments are constructed to the grade and
cross section shown in the plans. Construct surcharges with side slopes as directed,
2:1 (H:V) end slopes outside of surcharge limits and surcharge heights shown in the
plans. Place and compact surcharge material in accordance with Subarticles 235-3(B)
and 235-3(C). Construct and maintain adequate drainage of surface runoff to prevent
erosion of surcharge material.

Waiting period durations are in accordance with the contract and as directed. Surcharge
waiting periods apply to surcharge locations shown in the plans and begin after
surcharges are constructed to the height shown in the plans.
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Unless required otherwise in the contract, bridge waiting periods are required in

accordance with the following:

(1) Apply to bridge embankments and retaining walls within 100 ft of end bent and
bent locations shown in the plans and

2) Begin after bridge embankments and retaining walls are constructed to the
elevations noted in the plans.

Unless required otherwise in the contract, embankment waiting periods are required in

accordance with the following:

(1) Apply to embankment locations shown in the plans and retaining walls for
embankments with waiting periods and

(2) Begin after embankments and retaining walls are constructed to the elevations,
grade and cross section shown in the plans.

Except for maintaining embankments, do not perform any work on embankments or
structures with waiting periods until waiting periods end unless otherwise approved.
Place and compact additional material in accordance with Subarticles 235-3(B) and
235-3(C) to maintain embankment grade elevations during waiting periods. Remove
surcharges to the grade and cross section shown in the plans after surcharge waiting
periods end.

(F)  Embankment Monitoring

Fabricate and install settlement gauges in accordance with the contract. Make settlement
gauges highly visible so gauges are not disturbed while monitoring settlement. Use only
hand operated compaction equipment to compact fill material around gauges.

Do not damage settlement gauges. Damaged settlement gauges may require replacement
or additional gauges and waiting period extensions as determined by the Engineer.

Page 2-24, Article 235-5 MEASUREMENT AND PAYMENT, add the following:

Borrow Excavation for surcharge material and additional material for maintaining embankment
grade elevations will be measured and paid in accordance with Article 230-5. Unclassified
Excavation for surcharge material, additional material for maintaining embankment grade
elevations and removing surcharges will be measured and paid in accordance with Article 225-7.
When there is no pay item for Borrow Excavation or Unclassified Excavation in the contract,
surcharge material and removing surcharges will be included in the lump sum payment for
Grading. Additional material for maintaining embankment grade elevations will be paid as extra
work in accordance with Article 104-7.

Embankment Settlement Gauges will be measured and paid in units of each. Settlement gauges
will be measured as one per gauge location. The contract unit price for Embankment Settlement
Gauges will be full compensation for fabricating and installing settlement gauges including
placing and compacting fill material around gauges, adding pipes and couplers until embankment
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monitoring ends and any incidentals necessary to monitor settlement. No payment will be made
for interfering with the Contractor’s operations due to embankment monitoring or damaged
settlement gauges as determined by the Engineer.

Payment will be made under:

Pay Item Pay Unit
Embankment Settlement Gauges Each

PIPE INSTALLATION:
(11-20-12) (Rev. 8-18-15) 300 SP3 RO

Revise the 2012 Standard Specifications as follows:

Page 3-1, Article 300-2, Materials, line 15, in the materials table, replace “Flowable Fill” and
“Geotextiles” with the following:

Item Section
Flowable Fill, Excavatable 1000-6
Grout, Type 2 1003
Geotextiles, Type 4 1056

Page 3-1, Article 300-2, Materials, lines 23-24, replace sentence with the following:

Provide foundation conditioning geotextile and geotextile to wrap pipe joints in accordance with
Section 1056 for Type 4 geotextile.

Page 3-3, Subarticle 300-6(A), Rigid Pipe, line 2, in the first paragraph, replace “an approved
non-shrink grout.” with “grout.” and line 4, in the second paragraph, replace “filtration
geotextile” with “geotextile™.

Page 3-3, Article 300-7, Backfilling, lines 37-38, in the first and second sentences of the fifth
paragraph, replace “Excavatable flowable fill” with “Flowable fill”.

BACKFILL FOR DRAINAGE PIPE:

Replace Page 3-5, Article 300-9 (D) of the 2012 Standard Specifications with the following:
(D) Bedding and Backfill with Select Material

No measurement will be made for select bedding required in the contract documents. The select
bedding will be included in the cost of the installed pipe.

Where unclassified excavation or borrow material meets the requirement for select bedding and
is approved for use by the Engineer, no deductions will be made to these pay items to account for
use in the pipe installation.
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Backfill material shall be Borrow Excavation measured and paid for in accordance with Article
230-5 of the Standard Specifications.

Payment will be made under:

Pay Item Pay Unit
Foundation Conditioning Material, Minor Structures Ton
Foundation Conditioning Geotextile Square Yard
Borrow Excavation Cubic Yard

54” RC PIPE, CLASS V (JACK, UNDER RAILROAD)

Trenchless Under Railroad

The 54” RC Pipe, Class V (Under RR) under the CSX Rail Road shall be installed by trenchless
methods in accordance with the CSX Transportation Design & Construction Standard
Specifications.

Before any work is begun on the railroad's right of way, the Contractor shall notify the CSX
representative as noted elsewhere in the contract.

This will enable CSX Railway to schedule a representative to be present, if they so desire, while
the work is being performed to determine if the work is being performed in accordance with the
approved plans and Special Provisions. The railroad will advise the Contractor when the work is
to be done between trains and provide a flagman, if required.

If the CSX Railway representative cannot be reached, the Contractor shall immediately notify the
following NCDOT Rail Division Representative:

Kirby Warrick, Project Manager

NCDOT Engineering Coordination and Safety Branch
1556 Mail Service Center

Raleigh, NC 27699-1556

(919) 715-1301 (phone)

(919) 733-0997 (fax)

kwarrick@nedot.gov

Measurement and Payment

347 RC Pipe Culverts, Class V (Jack, Under RR) will be measured and paid as the actual number
of linear feet of pipe that has been incorporated into the completed and accepted work.
Measurement of pipe will be made by counting the number of joints used and multiplying by the
length of the joint to obtain the number of linear feet of pipe installed and accepted.
Measurements of partial joints will be made along the longest length of the partial joint to the
nearest 0.1 ft.
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Payment will be made under:

Pay Item Pay Unit

54” RC Pipe Culverts, Class V (Jack, Under RR) Linear Foot

FLOWABLE FILL:

(9-17-02) (Rev 1-17-12) 300, 340, 450, 1000, 1530, 1540, 1550 SP3 R30
Deseription

This work consists of all work necessary to place flowable fill in accordance with these
provisions, the plans, and as directed.

Materials

Refer to Division 10 of the 2012 Standard Specifications.

Item Section
Flowable Fill 1000-6
Construction Methods

Discharge flowable fill material directly from the truck into the space to be filled, or by other
approved methods. The mix may be placed full depth or in lifts as site conditions dictate. The
Contractor shall provide a method to plug the ends of the existing pipe in order to contain the
flowable fill.

Measurement and Payment

At locations where flowable fill is called for on the plans and a pay item for flowable fill is
included in the contract, Flowable Fill will be measured in cubic yards and paid as the actual
number of cubic yards that have been satisfactorily placed and accepted. Such price and
payment will be full compensation for all work covered by this provision including, but not
limited to, the mix design, furnishing, hauling, placing and containing the flowable fill.

Payment will be made under:

Pay Item Pay Unit
Flowable Fill Cubic Yard
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CLASS IV AGGREGATE STABILIZATION:
(11-18-14) 510 SP5R12

Description

As directed by the Engineer, stabilize sandy subgrade material with Class IV aggregate to
prevent rutting of the subgrade prior to paving directly on the subgrade. Remove material as
needed in cut areas prior to placing the Class I'V aggregate.

Materials

Refer to Division 10.

Item Section
Select Material, Class IV 1016

Use Class IV Select Material for Class IV Aggregate Stabilization.

Construction Methods

Class IV Aggregate Stabilization

As directed by the Engineer, place aggregate by end dumping aggregate on approved subgrade
soils to provide a working platform and reduce wheel rutting of subgrade material. Place the
Class IV aggregate stabilization to a thickness of 2 to 3 inches.

Maintenance

Maintain aggregate stabilization in an acceptable condition and minimize the use of heavy
equipment on aggregate in order to avoid damaging the subgrade. Provide and maintain
drainage ditches and drains as required to prevent entrapping water in aggregate stabilization.
Measurement and Payment

Class IV Aggregate Stabilization will be measured and paid in tons. Aggregate will be measured
by weighing in trucks in accordance with Article 106-7. The contract unit price for Class IV
Aggregate Stabilization will be full compensation for furnishing, hauling, handling, placing,
mixing, compacting and maintaining aggregate.

The work to excavate material to place Class IV Aggregate Stabilization below subgrade is
considered incidental to the work of placing the aggregate and no separate payment will be
made.

Payment will be made under:

Pay Item Pay Unit
Class IV Aggregate Stabilization Ton
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ASPHALT PAVEMENTS - SUPERPAVE:
(6-19-12) (Rev. 4-21-15) 603, 609, 610, 650 SP6 RO1

Revise the 2012 Standard Specifications as follows:

Page 6-3, Article 605-7 APPLICATION RATES AND TEMPERATURES, replace this
article, including Table 601-1, with the following:

Apply tack coat uniformly across the existing surface at target application rates shown in
Table 605-1.

TABLE 605-1
APPLICATION RATES FOR TACK COAT
. . Target Rate (gal/sy)
Existing Surface Emulsified Asphalt
New Asphalt 0.04 +£0.01
Oxidized or Milled Asphalt 0.06 £ 0.01
Concrete 0.08 +£0.01

Apply tack coat at a temperature within the ranges shown in Table 605-2. Tack coat shall not be
overheated during storage, transport or at application.

TABLE 605-2
i APPLICATION TEMPERATURE FORTACK COAT =
Asphalt Material Temperature Range

~ Asphalt Binder, Grade PG64-22 350-400°F
Emulsified Asphalt, Grade RS-1H 130 - 160°F

,,,,,,,,,,,,,,,,, Emulsified Asphalt, Grade CRS-1 .~ 130-160°F
Emulsified Asphalt, Grade CRS-1H 130 - 160°F
Emulsified Asphalt, Grade HFMS-1 130 - 160°F

Emulsified Asphalt, Grade CRS-2 130 - 160°F
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Page 6-7, Article 609-3 FIELD VERIFICATION OF MIXTURE AND JOB MIX
FORMULA ADJUSTMENTS, lines 35-37, delete the second sentence of the second paragraph.

Page 6-18, Article 610-1 DESCRIPTION, lines 40-41, delete the last sentence of the last
paragraph.

Page 6-19, Subarticle 610-3(A) Mix Design-General, line 5, add the following as the first
paragraph:

Warm mix asphalt (WMA) is allowed for use at the Contractor’s option in accordance with the

NCDOT Approved Products List for WMA Technologies available at:
https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm %20
Mix%20Asphalt%20Approved %20List.pdf

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), replace Table 610-1 with the
following:

TABLE 610-1
DESIGN MIXING TEMPERATURE AT THE ASPHALT PLANT#
. HMA ‘ WMA
Binder Grade ‘ JMF Temperature JMF Temperature Range
PG 64-22 | 300°F ‘ 225 -275°F
PG 70-22 f 315°F 3 240 - 290°F
PG 76-22 l 335°F | 260 - 310°F
A. The mix temperature, when checked in the truck at the roadway, shall be within plus 15°

and minus 25° of the temperature specified on the JMF.

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), lines 4-6, delete first sentence of the
second paragraph. Line 7, in the second sentence of the second paragraph, replace “275°F” with
“275°F or greater.”

Page 6-22, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, lines 15-17,
replace the second sentence of the first paragraph with the following:

Do not place asphalt material when the air or surface temperatures, measured at the location of
the paving operation away from artificial heat, do not meet Table 610-5.

Page 6-23, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, replace
Table 610-5 with the following:
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TABLE 610-5
PLACEMENT TEMPERATURES FOR ASPHALT

Asphalt Concrete Mix Type 1 Minimum Surface and Air Temperature
B25.0B, C | 35°F
119.0B, C. D l 35°F
SF9.5A, $9.5B | 40°F*
$9.5C, S12.5C | 45°FA
$9.5D, S12.5D E 50°F

A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the
minimum surface and air temperature shall be 50°F.

Page 6-26, Article 610-7 HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth
sentence of the first paragraph replace “so as to overlap the top of the truck bed and” with “to”.

Page 6-41, Subarticle 650-3(B) Mix Design Criteria, replace Table 650-1 with the following:

TABLE 650-1
OGAFC GRADATION CRITERIA
Sieve Size (mm) , Type FC-1 . Type FC-1 Modified Type FC-2 Modified

19.0 . - 3 - 100

12.5 , 100 | 100 80 - 100

9.50 75 -100 75-100 \ 55-80

4.75 | 25-45 { 25-45 15 - 30

2.36 : 5-15 J‘ 5-15 5-15

0.075 1.0-3.0 ; 1.0-3.0 2.0-4.0

ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES:
(11-21-00) (Rev. 7-17-12) 609 SP6 R15

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this
project will be as follows:

Asphalt Concrete Base Course Type B25.0 4.4%
_Asphalt Concrete Intermediate Course Typel190 _  48%
Asphalt Concrete Surface Course  Type S 4.75A 6.8%
_Asphalt Concrete Surface Course | TypeSA-1  6.8%
Asphalt Concrete Surface Course Type SF 9.5A 6.7%
_Asphalt Concrete Surface Course | TypeS9.5 6.0%
_Asphalt Concrete Surface Course TypeS125 . 5.6%

The actual asphalt binder content will be established during construction by the Engineer within
the limits established in the 2012 Standard Specifications.
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ASPHALT PLANT MIXTURES:
(7-1-95) 609 SP6 R20

Place asphalt concrete base course material in trench sections with asphalt pavement spreaders
made for the purpose or with other equipment approved by the Engineer.

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00) 620 SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620
of the 2012 Standard Specifications.

The base price index for asphalt binder for plant mix is $ 473.08 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's
terminals on July 1, 2015.

FINAL SURFACE TESTING NOT REQUIRED:
(5-18-04) (Rev. 5-15-12) 610 SP6 R45

Final surface testing is not required on this project.

FIELD OFFICE (Lump Sum):
(6-1-07)(Rev. 8-18-15) SPI 8-1(Rev)

Description

This work consists of furnishing, erecting, equipping, and maintaining a field office for the
exclusive use of Department Engineers and Inspectors at a location on the project approved by
the Engineer. Provide a field office that complies with the current ADA Design and
Accessibility Standards, the National Electric Code, local, state, and federal regulations, and the
following requirements.

Procedures

The field office and equipment will remain the property of the Contractor upon completion of the
contract. The field office shall be separated from buildings and trailers used by the Contractor
and shall be erected and functional as an initial operation. Failure to have the field office
functional when work first begins on the project will result in withholding payment of the
Contractor's monthly progress estimate. The field office shall be operational throughout the
duration of the project and shall be removed upon completion and final acceptance of the project.

Provide a field office that is weatherproof, tightly floored and roofed, constructed with an air
space above the ceiling for ventilation, supported above the ground, has a width of at least
10 feet, and the floor-to-ceiling height that is at least 7 feet 6 inches. Provide inside walls and a
ceiling constructed of plywood, fiber board, gypsum board, or other suitable materials. Have the
exterior walls, ceiling, and floor insulated.



C203513 U-3315 R-14 Pitt County

Provide a field office with at least 600 square feet of floor space and that is equipped with the
following:

Number Item
1 Double-pedestal desk (approximately 60 by 34 inches, at least 2,000 square
inches).
Plan and drafting table (approximately 30 by 96 inches) with adjustable stool.
Computer table at least 48 by 30 by 29 inches.
Plan rack for 24 by 36 inch drawings with 6 plan clamps.
Printing calculator.
2-drawer fire protection file, 15 inch drawer width, minimum UL rating of Class
350.
Office chairs with at least two chairs having casters.
Wastebaskets.
Pencil sharpener.
Copy machine (8 inch x 11 inch copies).
Telephone.
Fax Machine.
Answering machine.
Internet Connection Service (modem for Wi-Fi).

M) — = =

—_— = = = = = N N

Windows and Doors

Provide a field office with at least three windows with blinds, each having an area of at least 540
square inches, capable of being easily opened and secured from the inside and having at least
two exterior passage doors. Provide doors at least 30 inches in width and 78 inches in height.
Provide screens for windows and doors. Equip exterior passage doors with locks, and furnish at
least two keys to the Engineer.

Steps

Provide accessibility in compliance with the current ADA Design and Accessibility Standards,
and the State Building Code and maintain them free from obstructions.

Storage Facility For Nuclear Gage
Furnish the field office with an outside storage facility for the Department's nuclear gage. The

storage facility shall not be located within 10 feet of any other structure including the field
office.
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Lighting, Heating, and Air Conditioning

The field office shall have satisfactory lighting, electrical outlets, heating equipment, an exhaust
fan, and an air conditioner connected to an operational power source. Provide at least one of the
light fixtures that is a fluorescent light situated over the plan and drafting table. Furnish
electrical current and fuel for heating equipment.

Fire Extinguishers

Furnish and maintain one fire extinguisher for each required exterior passage door. Fire
extinguisher may be chemical or dry powder. UL Classification 10-B:C (minimum), suitable for
Type A:B:C: fires. Mount and maintain fire extinguishers in accordance with OSHA Safety and
Health Standards.

Toilets

Provide a toilet conforming to the requirements of the state and local boards of health or other
bodies or courts having jurisdiction in the area. When separate facilities for men and women are
not available, place a sign with the words "Rest Room" (with letters at least 1 inch in height)
over the doorway, and provide an adequate positive locking system on the inside of the doorway.
Maintain responsibility for the water and sewer connections or the installation and connection of
a water well and septic tank and drain field. These facilities shall conform to all local and state
permits.

Utilities

Except for telephone service, make necessary utility and internet connections, maintain utilities
and internet connections, pay internet and utility service fees and bills, and handle final
disconnection of internet and utilities. Furnish a telephone in each field office and permit the
work necessary to install it.

Storage Facility for Test Equipment

Provide the field office with a storage facility, separate from the office for storage of test
equipment, other than the nuclear gage. Provide a facility that has at least 64 square feet of floor
space, is weatherproof, tightly floored and roofed, and has a tamper resistant key operated lock.

Miscellaneous Items

The field office shall also include the following:

1. A certification that the office is free of asbestos and other hazardous materials.
2. A broom, dust pan, mop and bucket, and general cleaning supplies.
3. Provide and maintain an all weather parking area for six vehicles, including graveled

access to the paved surface.
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Measurement and Payment

Payment at the contract lump sum bid price for Field Office will be full compensation for all
work covered by this provision including but not limited to furnishing, erecting, maintaining, and
removing the field office as outlined in this provision.

Installation and service fees for the telephone will be paid for by the Department.

Payment will be made under:

Pay Item Pay Unit
Field Office Lump Sum

FRAME WITH GRATE (Driveway Drop Inlet):
(3-21-00) (Rev.7-18-06) SPI 8-35

Description

Provide grates for driveway drop inlets that are fabricated steel or cast iron. Provide grates that
are of a design and weight that is recommended by the manufacturer as being adequate for
HS-20 loadings. Furnish a manufacturer's certification stating that the grates and frame
furnished on the project have been designed and manufactured to be adequate for an HS-20
loading. Provide grates with a minimum clear waterway opening of 50 in® per 1°-0” length of
grate.

If the frame and grate is made from fabricated steel, the requirements of Article 1074-9 of the
2012 Standard Specifications will be applicable. If the grate and frame is made from iron
castings, the requirements of Article 1074-7 of the 2012 Standard Specifications will be
applicable.

Measurement and Payment

Frame with Grate, Driveway Drop Inlet will be measured and paid for as the actual number of
linear feet that have been incorporated into the completed and accepted work. Such price and
payment will be full compensation for furnishing the grates and frame, and all labor and
incidentals necessary to complete the work.

Payment will be made under:

Pay Item Pay Unit
Frame with Grate, Driveway Drop Inlet Linear Foot
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CONCRETE FLUME IN 2°-0” CURB AND GUTTER:

Description

The Contractor shall construct Concrete Flume in 2°-0” Curb and Gutter as shown on the plans
and details, in accordance with the applicable requirements of Section 846 of the Standards
Specifications, and as directed by the Engineer.

Measurement and Payment

Concrete Flume in 2°-0” Curb and Gutter will be measured and paid for at the contract unit
price per each. Such price and payment will include all materials, tools, labor, equipment and

incidentals necessary to complete the work.

Payment will be made under:

Pay Item Pay Unit
Concrete Flume in 2°-0” Curb and Gutter EA
ROOF DRAIN SYSTEM:

Description

The work covered by this section includes the construction of the roof drain system necessary to
tie the existing roof drains into the proposed drainage system as shown on the roof drain system
detail in the plans.

Materials

PVC Schedule 40 pipe shall meet ASTM D2665.
Wire screen shall of proper material and size to fit onto and attach permanently to PVC pipe and
transition boot components.

Construction Methods
Install system using manufacturer’s installation instructions and recommendations.
Measurement and Payment

The price and payment will be full compensation for all items required to construct the roof drain
system including, but not limited to, those items described above, excavation, Schedule 40 PVC
pipe, wire screen, fittings, removal of existing roof drains along sidewalk areas, installation,
compacted stone base, concrete, miscellaneous fittings, tying to existing roof drains at building
faces, caulking, and backfilling. Any other work necessary to tie the existing roof drains into the
proposed drainage system and any incidentals necessary to satisfactorily complete the work will
also be included.
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Roof Drain System will be measured and paid as the actual number of roof drain systems
satisfactorily installed and accepted by the Engineer.

Repair or replace damaged materials at no cost to the Department.
Payment will be made under:

Pay Item Pay Unit
Roof Drain System Each

SCORED CONCRETE SIDEWALK:

Description

The Contractor shall construct Scored Concrete Sidewalk as shown in the plans and details, in
accordance with the applicable requirements of Section 848 of the Standard Specifications, and
as directed by the Engineer.

Measurement and Payment

Scored Concrete Sidewalk will be measured and paid for at the contract unit per square yard.
Such price and payment will include all materials, tools, labor, equipment and incidentals

necessary to complete the work.

Payment will be made under:

Pay Item Pay Unit

Scored Concrete Sidewalk SY

GUARDRAIL ANCHOR UNITS, TYPE 350 (TL-3):

(4-20-04) (Rev. 7-21-15) 862 SP08 R065
Description

Furnish and install guardrail anchor units in accordance with the details in the plans, the
applicable requirements of Section 862 of the 2012 Standard Specifications, and at locations
shown in the plans.

Materials

Furnish guardrail anchor units listed on the NCDOT Approved Products List at
https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal.

Prior to installation the Contractor shall submit to the Engineer:
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(A) FHWA acceptance letter for each guardrail anchor unit certifying it meets the
requirements of NCHRP Report 350, Test Level 3, in accordance with Article 106-2 of
the 2012 Standard Specifications.

(B)  Certified working drawings and assembling instructions from the manufacturer for each
guardrail anchor unit in accordance with Article 105-2 of the 2012 Standard
Specifications.

No modifications shall be made to the guardrail anchor unit without the express written
permission from the manufacturer. Perform installation in accordance with the details in the
plans, and details and assembling instructions furnished by the manufacturer.

Construction Methods

Guardrail end delineation is required on all approach and trailing end sections for both temporary
and permanent installations. Guardrail end delineation consists of yellow reflective sheeting
applied to the entire end section of the guardrail in accordance with Article 1088-3 of the
2012 Standard Specifications and is incidental to the cost of the guardrail anchor unit.

Measurement and Payment

Measurement and payment will be made in accordance with Article 862-6 of the 2012 Standard
Specifications.

Payment will be made under:

Pay Item Pay Unit
Guardrail Anchor Units, Type 350 Each
ORNAMENTAL FENCE

The Contractor shall construct Ornamental Fence in areas shown in the plans, in
accordance with the details in the plans, applicable requirements of Section 866 of
the Standard Specifications, and in accordance with this special provision.

All posts used for the Ornamental Fence are included in the price of the fence and will not be
paid for separately.

The manufacturer shall supply a total fence system of Ameristar Montage Plus Fusion
Welded and Rackable Ornamental Steel. Fence shall be a 3-rail, Warrior style design or
approved equal. The overall fence height shall be 5°-0” with no pickets less
than 4°-6” above finish grade. Post caps shall be welded to top of post. The
system shall include all components required. Fence components shall be steel and powder
coated black. No opening in the fence system shall allow a 4” diameter sphere to pass through
except where there shall be a maximum 2” gap between bottom of picket and finish grade
below fencing.
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All structural fence components (i.e. rails, pickets, posts, etc.) shall be warranted within
specified limitations, by the manufacturer for a period of 20 years from date of original
purchase. Warranty shall cover any defects in material finish, including cracking, peeling,
chipping, blistering or corroding.

In areas where Ornamental Fence is installed in the ground, set fence post using 3,600 PSI
compressive strength concrete. Footing hole needs to be at least 3° deep and 12” in diameter.
Any variation of this footing will need to be approved by the Department prior to installation.
When installing fence along MSE Walls and other wall structures ensure no anchoring straps or
wall reinforcement is damaged due to the footing construction.

Reimbursement for labor necessary to restore or replace components that have been found to
be defective under the terms of manufactures warranty shall be guaranteed for five (5) years
from date of original purchase.

Work includes but is not limited to furnishing and installing Ornamental Fence (Roadway)

including rails, pickets, posts, post caps, concrete footings, and any other materials necessary to
complete the work as described in the plans and this special provision.

Payment will be made under:

Pay Item Pay Unit
Ornamental Fence (Roadway) Linear Feet

DETECTABLE WARNINGS FOR PROPOSED CURB RAMPS:
(6-15-10) (Rev. 8-16-11) 848 SP8 R126

Deseription

Construct detectable warnings consisting of integrated raised truncated domes on proposed
concrete curb ramps in accordance with the 2012 Standard Specifications, plan details, the
requirements of the 28 CFR Part 36 ADA Standards for Accessible Design and this provision.

Materials

Detectable warning for proposed curb ramps shall consist of integrated raised truncated domes.
The description, size and spacing shall conform to Section 848 of the 2012 Standard
Specifications.

Use material for detectable warning systems as shown herein.  Material and coating
specifications must be stated in the Manufacturers Type 3 Certification and all Detectable
Warning systems must be on the NCDOT Approved Products List.

Install detectable warnings created from one of the following materials: precast concrete blocks
or bricks, clay paving brick, gray or ductile iron castings, mild steel, stainless steel, and
engineered plastics, rubber or composite tile. Only one material type for detectable warning will
be permitted per project, unless otherwise approved by the Engineer.
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(A)

(B)

(©)

Detectable Warnings shall consist of a base with integrated raised truncated domes, and
when constructed of precast concrete they shall conform to the material requirements of
Article 848-2 of the 2012 Standard Specifications.

Detectable Warnings shall consist of a base with integrated raised truncated domes, and
may be comprised of other materials including, but not limited, to clay paving brick, gray
iron or ductile iron castings, mild steel, stainless steel, and engineered plastics, rubber or
composite tile, which are cast into the concrete of the curb ramps. The material shall
have an integral color throughout the thickness of the material. The detectable warning
shall include fasteners or anchors for attachment in the concrete and shall be furnished as
a system from the manufacturer.

Prior to installation, the Contractor shall submit to the Engineer assembling instructions
from the manufacturer for each type of system used in accordance with Article 105-2 of
the 2012 Standard Specifications. The system shall be furnished as a kit containing all
consumable materials and consumable tools, required for the application. They shall be
capable of being affixed to or anchored in the concrete curb ramp, including green
concrete (concrete that has set but not appreciably hardened). The system shall be
solvent free and contain no volatile organic compounds (VOC). The static coefficient of
friction shall be 0.8 or greater when measured on top of the truncated domes and when
measured between the domes in accordance with ASTM C1028 (dry and wet). The
system shall be resistant to deterioration due to exposure to sunlight, water, salt or
adverse weather conditions and impervious to degradation by motor fuels, lubricants and
antifreeze.

When steel or gray iron or ductile iron casting products are provided, only products that
meet the requirements of Subarticle 106-1(B) of the 2012 Standard Specifications may be
used. Submit to the Engineer a Type 6 Certification, catalog cuts and installation
procedures at least 30 days prior to installation for all.

Construction Methods

(A)

(B)

Prior to placing detectable warnings in proposed concrete curb ramps, adjust the existing
subgrade to the proper grade and in accordance with Article 848-3 of the 2012 Standard
Specifications.

Install all detectable warning in proposed concrete curb ramps in accordance with the
manufacturer’s recommendations.

Measurement and Payment

Detectable Warnings installed for construction of proposed curb ramps will not be paid for
separately. Such payment will be included in the price bid for Concrete Curb Ramps.
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STREET SIGNS AND MARKERS AND ROUTE MARKERS:
(7-195) 900 SP9 R02

Move any existing street signs, markers, and route markers out of the construction limits of the
project and install the street signs and markers and route markers so that they will be visible to
the traveling public if there is sufficient right of way for these signs and markers outside of the
construction limits.

Near the completion of the project and when so directed by the Engineer, move the signs and
markers and install them in their proper location in regard to the finished pavement of the
project.

Stockpile any signs or markers that cannot be relocated due to lack of right of way, or any signs
and markers that will no longer be applicable after the construction of the project, at locations
directed by the Engineer for removal by others.

The Contractor shall be responsible to the owners for any damage to any street signs and markers
or route markers during the above described operations.

No direct payment will be made for relocating, reinstalling, and/or stockpiling the street signs
and markers and route markers as such work shall be considered incidental to other work being
paid for by the various items in the contract.

FOUNDATIONS AND ANCHOR ROD ASSEMBLIES FOR METAL POLES:
(1-17-12) (Rev. 5-19-15) 9,14,17 SP9 RO5

Deseription

Foundations for metal poles include foundations for signals, cameras, overhead and dynamic
message signs (DMS) and high mount and low level light standards supported by metal poles or
upright trusses. Foundations consist of footings with pedestals and drilled piers with or without
grade beams or wings. Anchor rod assemblies consist of anchor rods (also called anchor bolts)
with nuts and washers on the exposed ends of rods and nuts and a plate or washers on the other
ends of rods embedded in the foundation.

Construct concrete foundations with the required resistances and dimensions and install anchor
rod assemblies in accordance with the contract and accepted submittals. Construct drilled piers
consisting of cast-in-place reinforced concrete cylindrical sections in excavated holes. Provide
temporary casings or polymer slurry as needed to stabilize drilled pier excavations. Use
a prequalified Drilled Pier Contractor to construct drilled piers for metal poles. Define
“excavation” and “hole” as a drilled pier excavation and “pier” as a drilled pier.

This provision does not apply to materials and anchor rod assemblies for standard foundations
for low level light standards. See Section 1405 of the 2012 Standard Specifications and Standard
Drawing No. 1405.01 of the 20/2 Roadway Standard Drawings for materials and anchor rod
assemblies for standard foundations. For construction of standard foundations for low level light
standards, standard foundations are considered footings in this provision.
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This provision does not apply to foundations for signal pedestals; see Section 1743 of the
2012 Standard Specifications and Standard Drawing No. 1743.01 of the 2012 Roadway Standard
Drawings.

Materials

Refer to the 2012 Standard Specifications.

Item Section
Conduit 1091-3
Grout, Type 2 1003
Polymer Slurry 411-2(B)
Portland Cement Concrete 1000
Reinforcing Steel 1070
Rollers and Chairs 411-2(C)
Temporary Casings 411-2(A)

Provide Type 3 material certifications in accordance with Article 106-3 of the 2012 Standard
Specifications for conduit, rollers, chairs and anchor rod assemblies. Store steel materials on
blocking at least 12" above the ground and protect it at all times from damage; and when placing
in the work make sure it is free from dirt, dust, loose mill scale, loose rust, paint, oil or other
foreign materials. Load, transport, unload and store foundation and anchor rod assembly
materials so materials are kept clean and free of damage. Bent, damaged or defective materials
will be rejected.

Use conduit type in accordance with the contract. Use Class A concrete for footings and
pedestals, Class Drilled Pier concrete for drilled piers and Class AA concrete for grade beams
and wings including portions of drilled piers above bottom of wings elevations. Corrugated
temporary casings may be accepted at the discretion of the Engineer. A list of approved polymer
slurry products is available from:

connect.ncdot.gov/resources/Geological/Pages/Products.aspx

Provide anchor rod assemblies in accordance with the contract consisting of the following:
(A)  Straight anchor rods,
(B)  Heavy hex top and leveling nuts and flat washers on exposed ends of rods, and

(C)  Nuts and either flat plates or washers on the other ends of anchor rods embedded in
foundations.

Do not use lock washers. Use steel anchor rods, nuts and washers that meet ASTM F1554 for
Grade 55 rods and Grade A nuts. Use steel plates and washers embedded in concrete with
a thickness of at least 1/4". Galvanize anchor rods and exposed nuts and washers in accordance
with Article 1076-4 of the 2012 Standard Specifications. 1t is not necessary to galvanize nuts,
plates and washers embedded in concrete.
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Construction Methods

Install the required size and number of conduits in foundations in accordance with the plans and
accepted submittals. Construct top of piers, footings, pedestals, grade beams and wings flat,
level and within 1" of elevations shown in the plans or approved by the Engineer. Provide an
Ordinary Surface finish in accordance with Subarticle 825-6(B) of the 2012 Standard
Specifications for portions of foundations exposed above finished grade. Do not remove anchor
bolt templates or pedestal or grade beam forms or erect metal poles or upright trusses onto
foundations until concrete attains a compressive strength of at least 3,000 psi.

(A)  Drilled Piers

Before starting drilled pier construction, hold a predrill meeting to discuss the
installation, monitoring and inspection of the drilled piers. Schedule this meeting after
the Drilled Pier Contractor has mobilized to the site. The Resident or Division Traffic
Engineer, Contractor and Drilled Pier Contractor Superintendent will attend this predrill
meeting.

Do not excavate holes, install piles or allow equipment wheel loads or vibrations
within 20 ft of completed piers until 16 hours after Drilled Pier concrete reaches initial
set.

Check for correct drilled pier alignment and location before beginning drilling. Check
plumbness of holes frequently during drilling.

Construct drilled piers with the minimum required diameters shown in the plans. Install
piers with tip elevations no higher than shown in the plans or approved by the Engineer.

Excavate holes with equipment of the sizes required to construct drilled piers. Depending
on the subsurface conditions encountered, drilling through rock and boulders may be
required. Do not use blasting for drilled pier excavations.

Contain and dispose of drilling spoils and waste concrete as directed and in accordance
with Section 802 of the 2012 Standard Specifications. Drilling spoils consist of all
materials and fluids removed from excavations.

If unstable, caving or sloughing materials are anticipated or encountered, stabilize holes
with temporary casings and/or polymer slurry. Do not use telescoping temporary casings.
If it becomes necessary to replace a temporary casing during drilling, backfill the
excavation, insert a larger casing around the casing to be replaced or stabilize the
excavation with polymer slurry before removing the temporary casing.

If temporary casings become stuck or the Contractor proposes leaving casings in place,
temporary casings should be installed against undisturbed material. Unless otherwise
approved, do not leave temporary casings in place for mast arm poles and cantilever
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signs. The Engineer will determine if casings may remain in place. If the Contractor
proposes leaving temporary casings in place, do not begin drilling until a casing
installation method is approved.

Use polymer slurry and additives to stabilize holes in accordance with the slurry
manufacturer’s recommendations. Provide mixing water and equipment suitable for
polymer slurry. Maintain polymer slurry at all times so slurry meets Table 411-3 of the
2012 Standard Specifications except for sand content.

Define a “sample set” as slurry samples collected from mid-height and within 2 ft of the
bottom of holes. Take sample sets from excavations to test polymer slurry immediately
after filling holes with slurry, at least every 4 hours thereafter and immediately before
placing concrete. Do not place Drilled Pier concrete until both slurry samples from an
excavation meet the required polymer slurry properties. If any slurry test results do not
meet the requirements, the Engineer may suspend drilling until both samples from
a sample set meet the required slurry properties.

Remove soft and loose material from bottom of holes using augers to the satisfaction of
the Engineer. Assemble rebar cages and place cages and Drilled Pier concrete in
accordance with Subarticle 411-4(E) of the 2012 Standard Specifications except for the
following:

(1) Inspections for tip resistance and bottom cleanliness are not required,

2) Temporary casings may remain in place if approved, and

(3) Concrete placement may be paused near the top of pier elevations for anchor rod
assembly installation and conduit placement or

4) If applicable, concrete placement may be stopped at bottom of grade beam or
wings elevations for grade beam or wing construction.

If wet placement of concrete is anticipated or encountered, do not place Drilled Pier
concrete until a concrete placement procedure is approved. If applicable, temporary
casings and fluids may be removed when concrete placement is paused or stopped in
accordance with the exceptions above provided holes are stable. Remove contaminated
concrete from exposed Drilled Pier concrete after removing casings and fluids. If holes
are unstable, do not remove temporary casings until a procedure for placing anchor rod
assemblies and conduit or constructing grade beams or wings is approved.

Use collars to extend drilled piers above finished grade. Remove collars after Drilled
Pier concrete sets and round top edges of piers.

If drilled piers are questionable, pile integrity testing (PIT) and further investigation may
be required in accordance with Article 411-5 of the 2012 Standard Specifications.
A drilled pier will be considered defective in accordance with Subarticle 411-5(D) of the
2012 Standard Specifications and drilled pier acceptance is based in part on the criteria in
Article 411-6 of the 2012 Standard Specifications except for the top of pier tolerances in
Subarticle 411-6(C) of the 2012 Standard Specifications.
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(B)

(©)

If a drilled pier is under further investigation, do not grout core holes, backfill around the
pier or perform any work on the drilled pier until the Engineer accepts the pier. If the
drilled pier is accepted, dewater and grout core holes and backfill around the pier with
approved material to finished grade. If the Engineer determines a pier is unacceptable,
remediation is required in accordance with Article 411-6 of the 2012 Standard
Specifications. No extension of completion date or time will be allowed for remediation
of unacceptable drilled piers or post repair testing.

Permanently embed a plate in or mark top of piers with the pier diameter and depth, size
and number of vertical reinforcing bars and the minimum compressive strength of the
concrete mix at 28 days.

Footings, Pedestals, Grade Beams and Wings

Excavate as necessary for footings, grade beams and wings in accordance with the plans,
accepted submittals and Section 410 of the 2012 Standard Specifications. 1f unstable,
caving or sloughing materials are anticipated or encountered, shore foundation
excavations as needed with an approved method. Notify the Engineer when foundation
excavation is complete. Do not place concrete or reinforcing steel until excavation
dimensions and foundation material are approved.

Construct cast-in-place reinforced concrete footings, pedestals, grade beams and wings
with the dimensions shown in the plans and in accordance with Section 825 of the
2012 Standard Specifications. Use forms to construct portions of pedestals and grade
beams protruding above finished grade. Provide a chamfer with a 3/4" horizontal width
for pedestal and grade beam edges exposed above finished grade. Backfill and fill in
accordance with Article 410-8 of the 2012 Standard Specifications. Proper compaction
around footings and wings is critical for foundations to resist uplift and torsion forces.
Place concrete against undisturbed soil and do not use forms for standard foundations for
low level light standards.

Anchor Rod Assemblies

Size anchor rods for design and the required projection above top of foundations.
Determine required anchor rod projections from nut, washer and base plate thicknesses,
the protrusion of 3 to 5 anchor rod threads above top nuts after tightening and the
distance of one nut thickness between top of foundations and bottom of leveling nuts.

Protect anchor rod threads from damage during storage and installation of anchor rod
assemblies. Before placing anchor rods in foundations, turn nuts onto and off rods past
leveling nut locations. Turn nuts with the effort of one workman using an ordinary
wrench without a cheater bar. Report any thread damage to the Engineer that requires
extra effort to turn nuts.
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Arrange anchor rods symmetrically about center of base plate locations as shown in the
plans. Set anchor rod elevations based on required projections above top of foundations.
Securely brace and hold rods in the correct position, orientation and alignment with
a steel template. Do not weld to reinforcing steel, temporary casings or anchor rods.

Install top and leveling (bottom) nuts, washers and the base plate for each anchor rod
assembly in accordance with the following procedure:

(1)

(2)

3)

(4)

(5)

(6)

(7)

(8)
9)

Turn leveling nuts onto anchor rods to a distance of one nut thickness between the
top of foundation and bottom of leveling nuts. Place washers over anchor rods on
top of leveling nuts.

Determine if nuts are level using a flat rigid template on top of washers.
If necessary, lower leveling nuts to level the template in all directions or
if applicable, lower nuts to tilt the template so the metal pole or upright truss will
lean as shown in the plans. If leveling nuts and washers are not in full contact
with the template, replace washers with galvanized beveled washers.

Verify the distance between the foundation and leveling nuts is no more than one
nut thickness.

Place base plate with metal pole or upright truss over anchor rods on top of
washers. High mount luminaires may be attached before erecting metal poles but
do not attach cables, mast arms or trusses to metal poles or upright trusses at this
time.

Place washers over anchor rods on top of base plate. Lubricate top nut bearing
surfaces and exposed anchor rod threads above washers with beeswax, paraffin or
other approved lubricant.

Turn top nuts onto anchor rods. If nuts are not in full contact with washers or
washers are not in full contact with the base plate, replace washers with
galvanized beveled washers.

Tighten top nuts to snug-tight with the full effort of one workman using
a 12" wrench. Do not tighten any nut all at once. Turn top nuts in increments.
Follow a star pattern cycling through each nut at least twice.

Repeat (7) for leveling nuts.

Replace washers above and below the base plate with galvanized beveled washers
if the slope of any base plate face exceeds 1:20 (5%), any washer is not in firm
contact with the base plate or any nut is not in firm contact with a washer. If any
washers are replaced, repeat (7) and (8).
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(10)

(11)

(12)

(13)

With top and leveling nuts snug-tight, mark each top nut on a corner at the
intersection of 2 flats and a corresponding reference mark on the base plate. Mark
top nuts and base plate with ink or paint that is not water-soluble. Use the
turn-of-nut method for pretensioning. Do not pretension any nut all at once. Turn
top nuts in increments for a total turn that meets the following nut rotation
requirements:

NUT ROTATION REQUIREMENTS

(Turn-of-Nut Pretensioning Method)

Anchor Rod Diameter, inch Requirement
<112 | 1/3 turn (2 flats)
>11/2 1/6 turn (1 flat)

Follow a star pattern cycling through each top nut at least twice.

Ensure nuts, washers and base plate are in firm contact with each other for each
anchor rod. Cables, mast arms and trusses may now be attached to metal poles
and upright trusses.

Between 4 and 14 days after pretensioning top nuts, use a torque wrench
calibrated within the last 12 months to check nuts in the presence of the Engineer.
Completely erect mast arm poles and cantilever signs and attach any hardware
before checking top nuts for these structures. Check that top nuts meet the
following torque requirements:

TORQUE REQUIREMENTS |
Anchor Rod Diameter, inch Requirement, ft-1b ‘
7/8 | 180
1 270
11/8 380
11/4 420
>11/2 600 |

If necessary, retighten top nuts in the presence of the Engineer with a calibrated
torque wrench to within + 10 ft-1b of the required torque. Do not overtighten top
nuts.

Do not grout under base plate.

Measurement and Payment

Foundations and anchor rod assemblies for metal poles and upright trusses will be measured and
paid for elsewhere in the contract.

No payment will be made for temporary casings that remain in drilled pier excavations.
No payment will be made for PIT. No payment will be made for further investigation of
defective piers. Further investigation of piers that are not defective will be paid as extra work in
accordance with Article 104-7 of the 2012 Standard Specifications. No payment will be made
for remediation of unacceptable drilled piers or post repair testing.
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MATERIALS:
(2-21-12) (Rev. 5-19-15) 1000, 1002, 1005, 1018, 1024, 1050, 1056, 1074, 1078, 1080, 1081, 1086, 1084, 1087, 1092 SP10 RO1

Revise the 2012 Standard Specifications as follows:

Page 10-1, Article 1000-1, DESCRIPTION, lines 9-10, replace the last sentence of the first
paragraph with the following:

Type IL, IP, IS or IT blended cement may be used instead of Portland cement.
Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following:

If any change is made to the mix design, submit a new mix design (with the exception of an
approved pozzolan source change).

If any major change is made to the mix design, also submit new test results showing the mix
design conforms to the criteria. Define a major change to the mix design as:

(D A source change in coarse aggregate, fine aggregate or cement.
(2) A pozzolan class or type change (e.g. Class F fly ash to Class C fly ash).

3) A quantitative change in coarse aggregate (applies to an increase or decrease greater than
5%), fine aggregate (applies to an increase or decrease greater than 5%), water (applies to
an increase only), cement (applies to a decrease only), or pozzolan (applies to an increase
or decrease greater than 5%).

Use materials which do not produce a mottled appearance through rusting or other staining of the
finished concrete surface.

Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subarticle 1000-7(A),
Materials, line 8; and Page 10-18, Article 1002-2, MATERIALS, line 9, add the following to
the table of item references:

Item Section
Type IL Blended Cement 1024-1

Page 10-1, Subarticle 1000-3(A), Composition and Design, lines 25-27, replace the second
paragraph with the following:

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 Ib of fly ash to
each pound of cement replaced.

Page 10-2, Subarticle 1000-3(A), Composition and Design, lines 12-21, delete the third
paragraph through the sixth paragraph beginning with “If any change is made to the mix design,
submit...” through “...(applies to a decrease only).”
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Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following:

TABLE 1000-1
REQUIREMENTS FOR CONCRETE

. Maximum Water-Cement Ratio CO"S';:SE; Max. Cement Content
=% @
5 g s 2 Non Air-
o ET 2 Air-Entrai on Air
25 Se= ir-Entrained Entrained B .5 Vibrated Non- Vibrated
8 £ . 2R Concrete C - -
O 8 E£C ‘ oncrete i S5
E ® Rounded ingular Rounded gngular S S Mi M Mi M
Apgrepate ggre- Apgrepate gere- in. ax. in. ax.
. gate . gate ! :
Units psi | : | . inch ,  inch [ Ib/cy I Ibley | by by
AA 4500 | 0381 0426 | - - 3.5 - 639 | 715 - -
ARSI 4500 0381 0426 - - 1.5 - 639 715 - -
orm : ; ; ;
5-7 dry
Drilled Pier 4,500 - - 0.450 0.450 - 7-9 - - 640 800
H H . wet : ! H
A . 3,000 0.488 0.532 0.550 0594 35 ; 4 I 564 | - } 602 -
1.5
machine-
placed
B 2,500 0.488 0.567 0.559 0.630 ”s 4 508 - 545 -
hal.ld—
. : placed . | !
Sand Light-— 4 50 - 0.420 - -4 - | 715 - - -
weight | ;
Latex 3,000 '
Modified 7 day 0.400 » 0.400 ‘ - » - 6 - 658 : - } - -
Flowable
150 max. Flow-
Fill as needed as needed as needed as needed - - - 40 100
excavatable at 56 days ! : : able
Flowable Flow- as
Fill 125 asneeded | asneeded | asneeded | asneeded - abI: - - 100 needed
non-excavatable
4,500 .
design. 1.5 slip
field form
Pavement 0.559 0.559 - - - 526 - - -
650 3.0 hand
flexural, place
design only
See as as as as as
Precast Table asneeded  as needed ° . 6 needed needed needed needed needed
1077-1
See
per See Table as
Prestress contract 1078-1 lTO%l;}l-el - - 8 - 564 needed ) )

Page 10-6, Subarticle 1000-4(I), Use of Fly Ash, lines 36-2, replace the first paragraph with the
following:

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 1b of fly ash to
each pound of cement replaced. Use Table 1000-1 to determine the maximum allowable water-
cementitious material (cement + fly ash) ratio for the classes of concrete listed.

Page 10-7, Table 1000-3, MAXIMUM WATER-CEMENTITIOUS MATERIAL RATIO,
delete the table.
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Page 10-7, Article 1000-5, HIGH EARLY STRENGTH PORTLAND CEMENT
CONCRETE, lines 30-31, delete the second sentence of the third paragraph.

Page 10-19, Article 1002-3, SHOTCRETE FOR TEMPORARY SUPPORT OF
EXCAVATIONS, line 30, add the following at the end of Section 1002:

(H) Handling and Storing Test Panels

Notify the Area Materials Engineer when preconstruction or production test panels are
made within 24 hours of shooting the panels. Field cure and protect test panels from
damage in accordance with ASTM C1140 until the Department transports panels to the
Materials and Tests Regional Laboratory for coring.
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Pitt County

Percentage of Total by Weight Passing

R-32

Std.
Size # 2" _\_N: 1" 3/4" 12" 3/8" #4 #8 #10 #16 #40  #200 Remarks
1Z¢
4 100 _o%mv wm 0-15 - 0-5 - - - - - A Asphalt Plant Mix
467M 100 95 h - -3 - h 0-30 0-5 - - - - A ; Asphalt Plant Mix
100 70 ] )
5 - 100 _om ﬁ.v Nmom. 0-10  0-5 - - - - - A AST, Sediment Control Stone
95- 5. AST, Str. Concrete,
57 - 100 100 - 60 - 0-10 0-5 - - - A Shoulder Drain,
Sediment Control Stone
57TM - 100 _ow ﬁ.v - Mmm. - 0-10 | 0-5 - - - A AST, Concrete Pavement
, ‘ ©o90- 20
oM - - 100 00 55 0-20 0-8 - - - - A ; AST
90- 20- AST, Str. Concrete,
67 - - 100 100 - 55 0-10 | 0-5 - B B A Asphalt Plant Mix
‘ , 98- 75- 20- ; Asphalt Plant Mix, AST,
78M ) ) ) 100 100 100 45 0-13 ) ) ) A Str. Cone, Weep Hole Drains
- T 35- i Asphalt Plant Mix,
14M - - - - - 100 0 5-20 - 0-8 - A AST, Weep Hole Drains,
) ) 7 Str. Concrete
85- 10-
9 - ,w - ) - - 100 100 40 - 0-10 - A AST
75- 55- 35- 25- 14- 4- Aggregate Base Course,
ABC - 100 97 - 30 B 35 B 45 - 30 128 Aggregate Stabilization
ABC 75- 45- 20- 0- 0- . o
Q/\C - 100 100 - 79 - 40 - 25 - - 128 Maintenance Stabilization
Light- . 80- | - ‘
- - - - - - - - 2. AST
iamm—;n 100 100 10 0-20 0-10 0-2.5

Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace

C203513 U-3315
with the following:

A. See Subarticle 1005-4(A).
B. See Subarticle 1005-4(B).
C. For Lightweight Aggregate used in Structural Concrete, see Subarticle 1014-2(E)(6).
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Page 10-40, Tables 1018-1 and 1018-2, PIEDMONT, WESTERN AND COASTAL AREA
CRITERIA FOR ACCEPTANCE OF BORROW MATERIAL, under second column in both
tables, replace second row with the following:

Acceptable, but not to be used in the top 3 ft of embankment or backfill

Page 10-46, Article 1024-1, PORTLAND CEMENT, line 33, add the following as the ninth
paragraph:

Use Type IL blended cement that meets AASHTO M 240, except that the limestone content is
limited to between 5 and 12% by weight and the constituents shall be interground. Class F fly
ash can replace a portion of Type IL blended cement and shall be replaced as outlined in
Subarticle 1000-4(I) for Portland cement. For mixes that contain cement with alkali content
between 0.6% and 1.0% and for mixes that contain a reactive aggregate documented by the
Department, use a pozzolan in the amount shown in Table 1024-1.

Page 10-46, Table 1024-1, POZZOLANS FOR USE IN PORTLAND CEMENT
CONCRETE, replace with the following:

TABLE 1024-1
POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE

Pozzolan | Rate

20% - 30% by weight of required cement content
Class F Fly Ash ,‘ with 1.0 Ib Clayss F f%y ash pgr Ib of cement replaced
Ground Granulated Blast 35%-50% by weight of required cement content
Furnace Slag ‘ with 1.0 Ib slag per 1b of cement replaced
Microsilica 4}%-8% by v‘veight'of required cement content
with 1.0 Ib microsilica per 1b of cement replaced

Page 10-47, Subarticle 1024-3(B), Approved Sources, lines 16-18, replace the second sentence
of the second paragraph with the following:

Tests shall be performed by AASHTO’s designated National Transportation Product Evaluation
Program (NTPEP) laboratory for concrete admixture testing.

Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with the following:
All fencing material and accessories shall meet Section 106.

Page 10-73, Article 1056-1, DESCRIPTION, lines 7-8, delete the first sentence of the second
paragraph and replace with the following:

Use geotextile fabrics that are on the NCDOT Approved Products List.

Page 10-73, Article 1056-2, HANDLING AND STORING, line 17, replace “mechanically
stabilized earth (MSE) wall faces™ with “temporary wall faces”.
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Page 10-73, Article 1056-4, GEOTEXTILES, line 33, add the following after the first sentence
in the second paragraph:

Geotextiles will be identified by the product name printed directly on the geotextile. When
geotextiles are not marked with a product name or marked with only a manufacturing plant
identification code, geotextiles will be identified by product labels attached to the geotextile
wrapping. When identification is based on labels instead of markings, unwrap geotextiles just
before use in the presence of the Engineer to confirm that the product labels on both ends of the
outside of the geotextile outer wrapping match the labels affixed to both ends of the inside of the
geotextile roll core. Partial geotextile roles without the product name printed on the geotextile or
product labels affixed to the geotextile roll core may not be used.
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Page 10-74, Table 1056-1, GEOTEXTILE REQUIREMENTS, replace with the following:

TABLE 1056-1
GEOTEXTILE REQUIREMENTS

Property | RequireTent
Typel = Type2 = Type3d” = Typed Type 5% Test
Typical Shoulder Under Temporary Soil Temporary Method
Application Drains Rip Rap . Silt Fence  Stabilization Walls
Elongation = 500, S5006  <25%  <50% <s00%  ASIM
MD&CD)  — - LT D4632
Grab Strength 100 1€ ASTM
(MD & CD) , D4632
Tear Strength Table lD, Table lD, Table lD, ASTM
(MD & CD) Class 3 Class1 i Class 3 i D4533
Puncture ASTM
Strength 3 i , D6241
2,400 Ib/ft
Ultimate (unless
Tensile required ASTM
Strength i i i i otherwise ~ D4595
(MD & CD) in the
} contract)
Permittivity I 0.20 sec¢ ASTM
D D4491
Apparent "l;able 2 o r ASTM
Opening Size 1.5 A'to SO.A) Table 7° Table 5° 0.60 mm - D4751
UV Stability in Situ Soil
(Retained Passing No. 200 7094C G gi;fé\;[
Strength) :

. Minimum roll width of 36" required.
Minimum roll width of 13 ft required.
. MARYV per Article 1056-3.

. AASHTO M 288.

US Sieve No. per AASHTO M 92,
Maximum average roll value.

. After 500 hours of exposure.

amETAR >

Page 10-74, Article 1056-5, GEOCOMPOSITES, lines 7-8, replace the first sentence with the
following:

Provide geocomposite drain strips with a width of at least 12" and Type 1 geotextiles attached to
drainage cores that meet Table 1056-2.
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Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, lines 10-11, replace the first two
sentences with the following:

Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof
load testing will only be required for new casting designs during the design process, and
conformance to M306 loading (40,000 Ibs.) will be required only when noted on the design
documents.

Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the
following:

TABLE 1078-1
REQUIREMENTS FOR CONCRETE

28 Day Design 28 Day Des.lgn
Compressive Compressive
Property Strength
Strength reater than

6,000 psi or less & .

j 6,000 psi
Maximum Water/Cementitious Material Ratio 0.45 0.40
Maximum Slump without HRWR | 3.5" ‘ 3.5"

Maximum Slump with HRWR f 8" 3 8"
Air Content (upon discharge into forms) | 5+2% | 5+2%

Page 10-151, Article 1080-4, INSPECTION AND SAMPLING, lines 18-22, replace (B), (C)
and (D) with the following:

(B)  Atleast 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole
Immersion Test.

(C)  Atleast 3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541.

(D) A certified test report from an approved independent testing laboratory for the Salt Fog
Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as
specified in AASHTO M 300.

(E) A certified test report from an approved independent testing laboratory that the product
has been tested for slip coefficient and meets AASHTO M253, Class B.

Page 10-161, Subarticle 1081-1(A), Classifications, lines 29-33, delete first 3 sentences of the
description for Type 2 and replace with the following:

Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs. It may be used to patch
spalled, cracked or broken concrete where vibration, shock or expansion and contraction are expected.

Page 10-162, Subarticle 1081-1(A), Classifications, lines 4-7, delete the second and third
sentences of the description for Type 3A. Lines 16-22, delete Types 6A, 6B and 6C.
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Page 10-162, Subarticle 1081-1(B), Requirements, lines 26-30, replace the second paragraph
with the following:

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and
other fixtures in hardened concrete, the manufacturer shall submit test results showing that the
bonding system will obtain 125% of the specified required yield strength of the fixture. Furnish
certification that, for the particular bolt grade, diameter and embedment depth required, the
anchor system will not fail by adhesive failure and that there is no movement of the anchor bolt.
For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete
compressive strength used in this test. Use adhesives that meet Section 1081.

List the properties of the adhesive on the container and include density, minimum and maximum
temperature application, setting time, shelf life, pot life, shear strength and compressive strength.
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Page 10-163, Table 1081-1, PROPERTIES OF MIXED EPOXY RESIN SYSTEMS, replace

with the following:

TABLE 1081-1
PROPERTIES OF MIXED EPOXY RESIN SYSTEMS

Type S

Property Type 1 Type 2 Type 3 Type Type Type
3A 4A 4B
Viscosity-Poises at 77°F + 2°F Gel 10-30 25-75 Gel 40-150 40-150 1-6
Spindle No. - 3 4 -- 4 4 2
Speed (RPM) - 20 20 - 10 10 50
Pot Life (Minutes) 20-50 30-60 20-50 5-50 40-80 40-80 20-60
Minimum Tensile Strength at 1,500 2,000 4,000 4,000 1,500 1,500 4,000
7 days (psi)
Tensile Elongation at 7 days (%) | 30 min. 30 min. 2-5 2-5 5-15 5-15 2-5
Min. Compressive Strength of 3,000 4,000- 6,000- 6,000 3,000 3,000 6,000
2". mortar cubes at 24 hours (Neat) (Neat)
Min. Compressive Strength of 5,000 - - - - 5,000 -
2" mortar cubes at 7 days (Neat)
Maximum Water Absorption (%) 1.5 1.0 1.0 1.5 1.0 1.0 1.0
Min. Bond Strength Slant Shear 1,500 1,500 2,000 2,000 1,500 1,500 1,500

Test at 14 days (psi)

Page 10-164, Subarticle 1081-1(E), Prequalification, lines 31-33, replace the second sentence

of the first paragraph with the following:

Manufacturers choosing to supply material for Department jobs must submit an application

through the Value Management Unit with the following information for each type and brand

name:
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Page 10-164, Subarticle 1081-1(E)(3), line 37, replace with the following:
(3) Type of the material in accordance with Articles 1081-1 and 1081-4,

Page 10-165, Subarticle 1081-1(E)(6), line 1, in the first sentence of the first paragraph replace
“AASHTO M 237 with “the specifications”.

Page 10-165, Subarticle 1081-1(E), Prequalification, line 9-10, delete the second sentence of
the last paragraph.

Page 10-165, Subarticle 1081-1(F), Acceptance, line 14, in the first sentence of the first
paragraph replace “Type 17 with “Type 3.

Page 10-169, Subarticle 1081-3(G), Anchor Bolt Adhesives, delete this subarticle.

Page 10-170, Article 1081-3, HOT BITUMEN, line 9, add the following at the end of Section
1081:

1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MARKINGS
(A)General

This section covers epoxy resin adhesive for bonding traffic markers to pavement surfaces.

(B) Classification
The types of epoxies and their uses are as shown below:

Type I — Rapid Setting, High Viscosity, Epoxy Adhesive. This type of adhesive provides rapid
adherence to traffic markers to the surface of pavement.

Type II — Standard Setting, High Viscosity, Epoxy Adhesive. This type of adhesive is
recommended for adherence of traffic markers to pavement surfaces when rapid set is not
required.

Type III — Rapid Setting, Low Viscosity, Water Resistant, Epoxy Adhesive. This type of rapid
setting adhesive, due to its low viscosity, is appropriate only for use with embedded traffic
markers.

Type IV — Standard Set Epoxy for Blade Deflecting-Type Plowable Markers.
(C)Requirements

Epoxies shall conform to the requirements set forth in AASHTO M 237.

(D) Prequalification

Refer to Subarticle 1081-1(E).

(E) Acceptance

Refer to Subarticle 1081-1(F).

Page 10-173, Article 1084-2, STEEL SHEET PILES, lines 37-38, replace first paragraph with
the following:

Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or
ASTM A690 unless otherwise required by the plans. Steel sheet piles shall be coated as required
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by the plans. Galvanized sheet piles shall be coated in accordance with Section 1076.
Metallized sheet piles shall be metallized in accordance to the Project Special Provision
“Thermal Sprayed Coatings (Metallization)” with an 8 mil, 99.9% aluminum alloy coating and
a 0.5 mil seal coating. Any portion of the metallized sheet piling encased in concrete shall
receive a barrier coat. The barrier coat shall be an approved waterborne coating with a low-
viscosity which readily absorbs into the pores of the aluminum thermal sprayed coating.

The waterborne coating shall be applied at a spreading rate that results in a theoretical 1.5 mil
dry film thickness. The manufacturer shall issue a letter of certification that the resin chemistry
of the waterborne coating is compatible with the 99.9% aluminum thermal sprayed alloy and
suitable for tidal water applications.

Page 10-174, Subarticle 1086-1(B)(1), Epoxy, lines 18-24, replace with the following:
The epoxy shall meet Article 1081-4.

The 2 types of epoxy adhesive which may be used are Type I, Rapid Setting, and Type 1II,
Standard Setting. Use Type Il when the pavement temperature is above 60°F or per the
manufacturer’s recommendations whichever is more stringent. Use Type I when the pavement
temperature is between 50°F and 60°F or per the manufacturer’s recommendations whichever is
more stringent. Epoxy adhesive Type I, Cold Set, may be used to attach temporary pavement
markers to the pavement surface when the pavement temperature is between 32°F and 50°F or
per the manufacturer’s recommendations whichever is more stringent.

Page 10-175, Subarticle 1086-2(E), Epoxy Adhesives, line 27, replace “Section 1081” with
“Article 1081-4”.

Page 10-177, Subarticle 1086-3(E), Epoxy Adhesives, line 22, replace “Section 1081 with
“Article 1081-4".

Page 10-179, Subarticle 1087-4(A), Composition, lines 39-41, replace the third paragraph with
the following:

All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm
lead.

Page 10-180, Subarticle 1087-4(B), Physical Characteristics, line 8, replace the second
paragraph with the following:

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2
and 23 USC § 109(x).

Page 10-181, Subarticle 1087-7(A), Intermixed and Drop-on Glass Beads, line 24, add the
following after the first paragraph:

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads,
without crushing, to check for any levels of arsenic and lead. If any arsenic or lead is detected,
the sample shall be crushed and repeat the test using X-ray Fluorescence. If the X-ray
Fluorescence test shows more than a LOD of 5 ppm, test the beads using United States
Environmental Protection Agency Method 6010B, 6010C or 3052 for no more than 75 ppm
arsenic or 200 ppm lead.
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Page 10-204, Table 1092-3 MINIMUM COEFFICIENT OF RETROREFLECTION FOR
NC GRADE A, replace with the following:

TABLE 1092-3
MINIMUM COEFFICIENT OF RETROREFLECTION FOR NC GRADE A
(Candelas Per Lux Per Square Meter)

Observation EZ:;I;CC % E § 2 Z  Fluorescent Fluorescent
’ : = B ~m
Angle, degrees degrees =z 2 3 2 = Yellow Green Yellow
0.2 40 5250395 52 95 30 420 | 315
0.2 | 300  215]162 2243 10 170 | 130
0.5 | 40 31001230 31 [56][18 245 185
0.5 . 300 135,100 14 271 6 110 81
1.0 40 120, 60 8 16|36 64 48
1.0 300 45 34 45 9 2 36 ; 27
HIGH STRENGTH CONCRETE FOR DRIVEWAYS:
(11-21-00) (Rev. 1-17-12) 848 SP10 R0O2

Use high early strength concrete for all driveways shown in the plans and as directed by the
Engineer. Provide high early strength concrete that meets the requirements of Article 1000-5 of
the 2012 Standard Specifications.

Measurement and payment will be in accordance with Section 848 of the 2012 Standard
Specifications.

SELECT MATERIAL, CLASS III, TYPE 3:
(1-17-12) 1016, 1044 SP10 RO5

Revise the 2012 Standard Specifications as follows:
Page 10-39, Article 1016-3, CLASS IIL, add the following after line 14:
Type 3 Select Material

Type 3 select material is a natural or manufactured fine aggregate material meeting the following
gradation requirements and as described in Sections 1005 and 1006:

Percentage of Total by Weight Passing
3/8" #4 ‘ #8 ‘ #16 #30 ‘ #50 #100 #200

100 95-100 65-100 35-95 15-75 5-35 0-25 0-8

Page 10-39, Article 1016-3, CLASS 111, line 15, replace “either type” with “Type 1, Type 2 or
Type 3”.
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Page 10-62, Article 1044-1, line 36, delete the sentence and replace with the following:
Subdrain fine aggregate shall meet Class I1I select material, Type 1 or Type 3.

Page 10-63, Article 1044-2, line 2, delete the sentence and replace with the following:
Subdrain coarse aggregate shall meet Class V select material.

SHOULDER AND SLOPE BORROW:
(3-19-13) 1019 SP10R10

Use soil in accordance with Section 1019 of the 2012 Standard Specifications. Use soil
consisting of loose, friable, sandy material with a PI greater than 6 and less than 25 and a pH
ranging from 5.5 to 7.0.

Soil with a pH ranging from 4.0 to 5.5 will be accepted without further testing if additional
limestone is provided in accordance with the application rates shown in Table 1019-1A. Soil
type is identified during the soil analysis. Soils with a pH above 7.0 require acidic amendments
to be added. Submit proposed acidic amendments to the Engineer for review and approval.
Soils with a pH below 4.0 or that do not meet the PI requirements shall not be used.

pH TEST Sandy Soils Silt Loam Soils Clay Loam Soils
RESULT Additional Rate Additional Rate Additional Rate
(Ibs. / Acre) (Ibs. / Acre) (Ibs. / Acre)
4.0-44 1,000 4,000 6,000
4.5-4.9 500 3,000 5,000
50-54 \ NA \ 2,000 4,000

Note: Limestone application rates shown in this table are in addition to the standard rate of
4000 1bs. / acre required for seeding and mulching.

No direct payment will be made for providing additional lime or acidic amendments for
Ph adjustment.

GROUT PRODUCTION AND DELIVERY:
(3-17-15) 1003 SP10 R20

Revise the 2012 Standard Specifications as follows:
Replace Section 1003 with the following:

SECTION 1003
GROUT PRODUCTION AND DELIVERY

1003-1 DESCRIPTION
This section addresses cement grout to be used for structures, foundations, retaining walls,

concrete barriers, embankments, pavements and other applications in accordance with the
contract. Produce non-metallic grout composed of Portland cement and water and at the
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Contractor’s option or as required, aggregate and pozzolans. Include chemical admixtures as
required or needed. Provide sand cement or neat cement grout as required. Define “sand cement
grout” as grout with only fine aggregate and “neat cement grout™ as grout without aggregate.

The types of grout with their typical uses are as shown below:

Type 1 — A cement grout with only a 3-day strength requirement and a fluid consistency that is
typically used for filling subsurface voids.

Type 2 — A nonshrink grout with strength, height change and flow conforming to ASTM C1107
that is typically used for foundations, ground anchors and soil nails.

Type 3 — A nonshrink grout with high early strength and freeze-thaw durability requirements
that is typically used in pile blockouts, grout pockets, shear keys, dowel holes and recesses for

concrete barriers and structures.

Type 4 — A neat cement grout with low strength, a fluid consistency and high fly ash content that
is typically used for slab jacking.

Type 5 — A low slump, low mobility sand cement grout with minimal strength that is typically
used for compaction grouting.

1003-2 MATERIALS

Refer to Division 10.

Item Section
Chemical Admixtures 1024-3
Fine Aggregate 1014-1
Fly Ash 1024-5
Ground Granulated Blast Furnace Slag 1024-6
Portland Cement 1024-1
Silica Fume 1024-7
Water 1024-4

Do not use grout that contains soluble chlorides or more than 1% soluble sulfate. At the
Contractor’s option, use an approved packaged grout instead of the materials above except for
water. Use packaged grouts that are on the NCDOT Approved Products List.

Use admixtures for grout that are on the NCDOT Approved Products List or other admixtures in
accordance with Subarticle 1024-3(E) except do not use concrete additives or unclassified or
other admixtures in Type 4 or 5 grout. Use Class F fly ash for Type 4 grout and Type II Portland
cement for Type 5 grout.
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Use well graded rounded aggregate with a gradation, liquid limit (LLL) and plasticity index (PI)
that meet Table 1003-1 for Type 5 grout. Fly ash may be substituted for a portion of the fines in
the aggregate. Do not use any other pozzolans in Type 5 grout.

TABLE 1003-1
AGGREGATE REQUIREMENTS FOR TYPE 5 GROUT

Gradation 5 . .
Sieve Designation Percentage Passing l.VIa}.uml.lm. Mz.lx.lmum
per AASHTO M 92 \ (% by weight) Liquid Limit Plasticity Index
3/8" 100

No. 4 i 70 — 95

No. 8 i 50— 90 :

No. 16 30 — 80 N/A N/A
No. 30 | 25170 i

No. 50 | 20 - 50
No. 100 f 15-40 ;
No. 200 10-30 25 10

1003-3 COMPOSITION AND DESIGN

When using an approved packaged grout, a grout mix design submittal is not required.
Otherwise, submit proposed grout mix designs for each grout mix to be used in the work.
Mixes for all grout shall be designed by a Certified Concrete Mix Design Technician or
an Engineer licensed by the State of North Carolina. Mix proportions shall be
determined by a testing laboratory approved by the Department. Base grout mix designs
on laboratory trial batches that meet Table 1003-2 and this section. With permission, the
Contractor may use a quantity of chemical admixture within the range shown on the
current list of approved admixtures maintained by the Materials and Tests Unit.

Submit grout mix designs in terms of saturated surface dry weights on Materials and
Tests Form 312U at least 35 days before proposed use. Adjust batch proportions to
compensate for surface moisture contained in the aggregates at the time of batching.
Changes in the saturated surface dry mix proportions will not be permitted unless revised
grout mix designs have been submitted to the Engineer and approved.

Accompany Materials and Tests Form 312U with a listing of laboratory test results of
compressive strength, density and flow or slump and if applicable, aggregate gradation,
durability and height change. List the compressive strength of at least three 2" cubes at
the age of 3 and 28 days.

The Engineer will review the grout mix design for compliance with the contract and
notify the Contractor as to its acceptability. Do not use a grout mix until written notice
has been received. Acceptance of the grout mix design or use of approved packaged
grouts does not relieve the Contractor of his responsibility to furnish a product that meets
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the contract. Upon written request from the Contractor, a grout mix design accepted and
used satisfactorily on any Department project may be accepted for use on other projects.

Perform laboratory tests in accordance with the following test procedures:

Property | Test Method
Aggregate Gradation® } AASHTO T 27
Compressive Strength - AASHTO T 106
AASHTO T 121,
Density (Unit Weight) AASHTO T 133",
- ANSI/APT RP® 13B-1® (Section 4, Mud Balance)
Durability | AASHTO T 161°
Flow | ASTM €939 (Flow Cone)
Height Change | ASTM C1090" |
Slump “AASHTO T 119 |
A. Applicable to grout with aggregate.
B. Applicable to Neat Cement Grout.
C. American National Standards Institute/American Petroleum Institute Recommended
Practice.
D. Procedure A (Rapid Freezing and Thawing in Water) required.
E. Moist room storage required.

1003-4 GROUT REQUIREMENTS

Provide grout types in accordance with the contract. Use grouts with properties that meet
Table 1003-2. The compressive strength of the grout will be considered the average
compressive strength test results of three 2" cubes at each age. Make cubes that meet
AASHTO T 106 from the grout delivered for the work or mixed on-site. Make cubes at
such frequencies as the Engineer may determine and cure them in accordance with
AASHTO T 106.
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TABLE 1003-2

GROUT REQUIREMENTS
T of Cl(\)/ll:lmrl'ltles;ilife Height Minimum
ype p Change FlowA/SlumpB Durability
Grout Strength at
3 days ;W at 28 days | Factor
1 3,000 psi . — ; — 10 — 30 sec -
2 _ Table 1€ ~ Fluid Consistency® | —
Per Accepted
3 5.000 psi B 0—0.2% Grout Mix Design/ R0
Approved
. Packaged Grout
4 600psi | 1,500psi| -  10-26sec | -
5 . — . 500psi - 1-3" ; -

A. Applicablé to Type 1 through 4 grouts.
B. Applicable to Type 5 grout.
C. ASTM C1107.

D. Use Type 4 grout with proportions by volume of 1 part cement and 3 parts fly ash.

1003-S TEMPERATURE REQUIREMENTS

When using an approved packaged grout, follow the manufacturer’s instructions for grout
and air temperature at the time of placement. Otherwise, the grout temperature at the
time of placement shall be not less than 50°F nor more than 90°F. Do not place grout
when the air temperature measured at the location of the grouting operation in the shade
away from artificial heat is below 40°F.

1003-6 ELAPSED TIME FOR PLACING GROUT

Agitate grout continuously before placement. Regulate the delivery so the maximum
interval between the placing of batches at the work site does not exceed 20 minutes.
Place grout before exceeding the times in Table 1003-3. Measure the elapsed time as the
time between adding the mixing water to the grout mix and placing the grout.

TABLE 1003-3
ELAPSED TIME FOR PLACING GROUT
(with continuous agitation)

) Maximum Elapsed Time
Air or Grout i

No Retarding Retarding t

Temperature, . g . !
Which s Hieh Admixture Admixture ;
ichever is Higher Used Used |
90°F or above 30 minutes 1 hr. 15 minutes %
80°F through 89°F 45 minutes 1 hr. 30 minutes |

79°F or below 60 minutes 1 hr. 45 minutes
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1003-7 MIXING AND DELIVERY

Use grout free of any lumps and undispersed cement. When using an approved packaged
grout, mix grout in accordance with the manufacturer’s instructions. Otherwise, comply
with Articles 1000-8 through 1000-12 to the extent applicable for grout instead of
concrete.

TEMPORARY SHORING:
(220-07) (Rev. 3-17-15) SP11 R02

Deseription

Temporary shoring includes cantilever, braced and anchored shoring and temporary
mechanically stabilized earth (MSE) walls. Temporary shoring does not include trench boxes.
At the Contractor’s option, use any type of temporary shoring unless noted otherwise in the plans
or as directed. Design and construct temporary shoring based on actual elevations and shoring
dimensions in accordance with the contract and accepted submittals. Construct temporary
shoring at locations shown in the plans and as directed. Temporary shoring is required to
maintain traffic when a 2:1 (H:V) slope from the top of an embankment or bottom of
an excavation will intersect the existing ground line less than 5 ft from the edge of pavement of
an open travelway. This provision does not apply to pipe, inlet or utility installation unless noted
otherwise in the plans.

Positive protection includes concrete barrier and temporary guardrail. Provide positive
protection for temporary shoring at locations shown in the plans and as directed. Positive
protection is required if temporary shoring is located in the clear zone in accordance with the
AASHTO Roadside Design Guide.

(A)  Cantilever and Braced Shoring

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging. Braced
shoring consists of sheet piles or H-piles with timber lagging and bracing such as beams,
plates, walers, struts, rakers, etc. Define “piles” as sheet piles or H-piles.

(B)  Anchored Shoring

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging
anchored with ground or helical anchors. Driven anchors may be accepted at the
discretion of the Engineer. A ground anchor consists of a grouted steel bar or multi-
strand tendon with an anchorage. A helical anchor consists of a lead section with
a central steel shaft and at least one helix steel plate followed by extensions with only
central shafts (no helixes) and an anchorage. Anchorages consist of steel bearing plates
with washers and hex nuts for bars or steel wedge plates and wedges for strands. Use
a prequalified Anchored Wall Contractor to install ground anchors. Define “anchors™ as
ground, helical or driven anchors.
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(©)

(D)

(E)

Temporary MSE Walls

Temporary MSE walls include temporary geosynthetic and wire walls.  Define
“temporary wall” as a temporary MSE wall. Define “reinforcement” as geotextile,
geogrid, welded wire grid or metallic strip reinforcement.

Temporary geosynthetic walls consist of geotextile or geogrid reinforcement wrapped
behind welded wire facing. Define “temporary geotextile wall” as a temporary
geosynthetic wall with geotextile reinforcement and “temporary geogrid wall” as
a temporary geosynthetic wall with geogrid reinforcement.

Temporary wire walls consist of welded wire grid or metallic strip reinforcement
connected to welded wire facing. Define “Wire Wall Vendor” as the vendor supplying
the temporary wire wall.

Embedment

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below
the grade in front of shoring. Define “embedment” for temporary walls as the wall height
below the grade in front of walls.

Positive Protection

Define “unanchored or anchored portable concrete barrier” as portable concrete barrier
(PCB) that meets Standard Drawing No. 1170.01 of the 2012 Roadway Standard
Drawings. Define “concrete barrier” as unanchored or anchored PCB or an approved
equal. Define “temporary guardrail” as temporary steel beam guardrail that meets
Standard Drawing No. 862.02 of the 20/2 Roadway Standard Drawings.

Materials

Refer to the 2012 Standard Specifications.

Item Section
Anchor Pins 1056-2
Concrete Barrier Materials 1170-2
Flowable Fill, Excavatable 1000-6
Geotextiles 1056
Grout 1003
Portland Cement Concrete 1000
Select Material 1016
Steel Beam Guardrail Materials 862-2
Steel Plates 1072-2
Steel Sheet Piles and H-Piles 1084
Untreated Timber 1082-2

Welded Wire Reinforcement 1070-3
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Item Section
Wire Staples 1060-8(D)

Provide Type 6 material certifications for shoring materials in accordance with Article 106-3 of
the 2012 Standard Specifications. Use Class IV select material (standard size No. ABC) for
temporary guardrail. Use neat cement grout for Type 2 grout for ground anchors. Use Class A
concrete that meets Article 450-2 of the 2012 Standard Specifications or Type 1 grout for
drilled-in piles. Provide untreated timber with a thickness of at least 3" and a bending stress of at
least 1,000 psi for timber lagging. Provide steel bracing that meets ASTM A36.

(A)  Shoring Backfill

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets
AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring
backfill except do not use A-2-4 soil for backfill around culverts.

(B)  Anchors

Store anchor materials on blocking a minimum of 12" above the ground and protect it at
all times from damage; and when placing in the work make sure it is free from dirt, dust,
loose mill scale, loose rust, paint, oil or other foreign materials. Load, transport, unload
and store anchor materials so materials are kept clean and free of damage. Bent,
damaged or defective materials will be rejected.

(1) Ground Anchors

Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire
strands that meet ASTM A886 or Article 1070-5 of the 2012 Standard
Specifications.  Splice bars in accordance with Article 1070-9 of the
2012 Standard Specifications. Do not splice strands. Use bondbreakers, spacers
and centralizers that meet Article 6.3.5 of the AASHTO LRFD Bridge
Construction Specifications.

(2) Helical Anchors
Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report.
Helical anchors without an ICC-ES report may be approved at the discretion of

the Engineer. Provide couplers, thread bar adapters and bolts recommended by
the Anchor Manufacturer to connect helical anchors together and to piles.

(3) Anchorages

Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates
and wedges recommended by the Anchor Manufacturer.
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(C)  Temporary Walls
(1) Welded Wire Facing

Use welded wire reinforcement for welded wire facing, struts and wires. For
temporary wire walls, provide welded wire facing supplied by the Wire Wall
Vendor or a manufacturer approved or licensed by the vendor. For temporary
wire walls with separate reinforcement and facing components, provide
connectors (e.g., bars, clamps, plates, etc.) and fasteners (e.g., bolts, nuts,
washers, etc.) required by the Wire Wall Vendor.

(2) Geotextiles

Provide Type 2 geotextile for separation and retention geotextiles. Provide
Type 5 geotextile for geotextile reinforcement with ultimate tensile strengths in
accordance with the accepted submittals.

(3) Geogrid Reinforcement

Handle and store geogrids in accordance with Article 1056-2 of the
2012 Standard ~ Specifications. Define “machine direction” (MD) and
“cross-machine direction” (CD) for geogrids in accordance with ASTM D4439.

Use geogrids with a roll width of at least 4 ft and an “approved” or “approved for
provisional use” status code. The list of approved geogrids is available from:
connect.ncdot.gov/resources/Materials/Pages/Soilsl.aboratory.aspx

Provide geogrids for geogrid reinforcement with design strengths in accordance
with the accepted submittals. Geogrids are typically approved for ultimate tensile
strengths in the MD and CD or short-term design strengths for a 3-year design life
in the MD based on material type. Define material type from the website above
for shoring backfill as follows:

Material Type Shoring Backfill |

Borrow A-2-4 Soil T
Fine Aggregate ; Class II, Type 1 or Class III Select Material

Coarse Aggregate : Class V or VI Select Material |

4) Welded Wire Grid and Metallic Strip Reinforcement

Provide welded wire grid and metallic strip reinforcement supplied by the Wire
Wall Vendor or a manufacturer approved or licensed by the vendor. Use welded
wire grid reinforcement (“mesh”, “mats” and “ladders™) that meet Article 1070-3
of the 2012 Standard Specifications and metallic strip reinforcement (“straps™)
that meet ASTM AS572 or A1011.
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Preconstruction Requirements

(A)

(B)

(©)

Concrete Barrier

Define “clear distance” behind concrete barrier as the horizontal distance between the
barrier and edge of pavement. The minimum required clear distance for concrete barrier
is shown in the plans. At the Contractor’s option or if the minimum required clear
distance is not available, set concrete barrier next to and up against traffic side of
temporary shoring except for barrier above temporary walls. Concrete barrier with the
minimum required clear distance is required above temporary walls.

Temporary Guardrail

Define “clear distance™ behind temporary guardrail as the horizontal distance between
guardrail posts and temporary shoring. At the Contractor’s option or if clear distance for
cantilever, braced and anchored shoring is less than 4 ft, attach guardrail to traffic side of
shoring as shown in the plans. Place ABC in clear distance and around guardrail posts
instead of pavement. Do not use temporary guardrail above temporary walls.

Temporary Shoring Designs

Before beginning temporary shoring design, survey existing ground elevations in the
vicinity of shoring locations to determine actual design heights (H). Submit 8 copies of
working drawings and 3 copies of design calculations and a PDF copy of each for
temporary shoring designs in accordance with Article 105-2 of the 2012 Standard
Specifications. Submit working drawings showing plan views, shoring profiles, typical
sections and details of temporary shoring design and construction sequence. Do not
begin shoring construction until a design submittal is accepted.

Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed
in the state of North Carolina. Use a prequalified Anchored Wall Design Consultant to
design anchored shoring. Provide anchored shoring designs sealed by a Design Engineer
approved as a Geotechnical Engineer (key person) for an Anchored Wall Design
Consultant. Include details in anchored shoring working drawings of anchor locations
and lock-off loads, unit grout/ground bond strengths for ground anchors or minimum
installation torque and torsional strength rating for helical anchors and if necessary,
obstructions extending through shoring or interfering with anchors. Include details in the
anchored shoring construction sequence of pile and anchor installation, excavation and
anchor testing.

Use a prequalified MSE Wall Design Consultant to design temporary walls. Provide
temporary wall designs sealed by a Design Engineer approved as a Geotechnical
Engineer (key person) for the MSE Wall Design Consultant. Include details in temporary
wall working drawings of geotextile and reinforcement types, locations and directions
and obstructions extending through walls or interfering with reinforcement.
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(1)

(2)

3)

Soil Parameters

Design temporary shoring for the assumed soil parameters and groundwater

elevations shown in the plans. Assume the following soil parameters for shoring
backfill:

(a) Unit weight (y) = 120 1b/cf;

(b)  Friction Angle (¢p) Shoring Backfill 3
I‘ 30° A-2-4 Soil ﬁ
34° . Class 11, Type 1 or Class III Select Material
38° Class V or VI Select Material

(c) :Cohesion (c) =0 Ib/st.
Traffic Surcharge

Design temporary shoring for a traffic surcharge of 250 Ib/st if traffic will be
above and within H of shoring. This traffic surcharge does not apply to
construction traffic. Design temporary shoring for any construction surcharge if
construction traffic will be above and within H of shoring. For LRFD shoring
designs, apply traffic (live load) surcharge in accordance with Figure C11.5.5-3 of
the AASHTO LRFD Bridge Design Specifications.

Cantilever, Braced and Anchored Shoring Designs

Use shoring backfill for fill sections and voids between cantilever, braced and
anchored shoring and the critical failure surface. Use concrete or grout for
embedded portions of drilled-in H-piles. Do not use drilled-in sheet piles.

Define “top of shoring” for cantilever, braced and anchored shoring as where the
grade intersects the back of sheet piles or H-piles and timber lagging. Design
cantilever, braced and anchored shoring for a traffic impact load of 2,000 1b/ft
applied 18" above top of shoring if concrete barrier is above and next to shoring
or temporary guardrail is above and attached to shoring. For anchored shoring
designs, apply traffic impact load as horizontal load (Py;) in accordance with
Figure 3.11.6.3-2(a) of the AASHTO LRFD specifications.

Extend cantilever, braced and anchored shoring at least 32" above top of shoring
if shoring is designed for traffic impact. Otherwise, extend shoring at least 6"
above top of shoring.

Design cantilever, braced and anchored shoring for a maximum deflection of 3" if
the horizontal distance to the closest edge of pavement or structure is less than H.
Otherwise, design shoring for a maximum deflection of 6". Design cantilever and
braced shoring in accordance with the plans and AASHTO Guide Design
Specifications for Bridge Temporary Works.
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(4)

Design anchored shoring in accordance with the plans and Article 11.9 of the
AASHTO LRFD Bridge Design Specifications. Use a resistance factor of 0.80 for
tensile resistance of anchors with bars, strands or shafts. Extend the unbonded
length for ground anchors and the shallowest helix for helical anchors at least 5 ft
behind the critical failure surface. Do not extend anchors beyond right-of-way or
easement limits. If existing or future obstructions such as foundations, guardrail
posts, pavements, pipes, inlets or utilities will interfere with anchors, maintain
a clearance of at least 6" between obstructions and anchors.

Temporary Wall Designs

Use shoring backfill in the reinforced zone of temporary walls. Separation
geotextiles are required between shoring backfill and backfill, natural ground or
culverts along the sides of the reinforced zone perpendicular to the wall face. For
Class V or VI select material in the reinforced zone, separation geotextiles are
also required between shoring backfill and backfill or natural ground on top of
and at the back of the reinforced zone.

Design temporary walls in accordance with the plans and Article 11.10 of the
AASHTO LRFD Bridge Design Specifications. Embed temporary walls at least
18" except for walls on structures or rock as determined by the Engineer. Use
a uniform reinforcement length throughout the wall height of at least 0.7H or 6 ft,
whichever is longer. Extend the reinforced zone at least 6" beyond end of
reinforcement. Do not locate the reinforced zone outside right-of-way or
casement limits.

Use the simplified method for determining maximum reinforcement loads in
accordance with the AASHTO LRFD specifications. For geotextile
reinforcement, use geotextile properties approved by the Department or default
values in accordance with the AASHTO LRFD specifications. For geogrid
reinforcement, use approved geogrid properties available from the website shown
elsewhere in this provision. If the website does not list a short-term design
strength for an approved geogrid, use a short-term design strength equal to the
ultimate tensile strength divided by 3.5 for the geogrid reinforcement. Use
geosynthetic properties for the direction reinforcement will be installed, a 3-year
design life and shoring backfill to be used in the reinforced zone.

Do not use more than 4 different reinforcement strengths for each temporary
geosynthetic wall. Design temporary geotextile walls for a reinforcement
coverage ratio (R.) of 1.0 and temporary geogrid walls for an R, of at least 0.8.
For geogrid reinforcement with an R, of less than 1.0, use a maximum horizontal
clearance between geogrids of 3 ft and stagger reinforcement so geogrids are
centered over gaps in the reinforcement layer below.

For temporary geosynthetic walls, use “L” shaped welded wire facing with 18" to
24" long legs. Locate geotextile or geogrid reinforcement so reinforcement layers
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are at the same level as the horizontal legs of welded wire facing. Use vertical
reinforcement spacing equal to facing height. Wrap geotextile or geogrid
reinforcement behind welded wire facing and extend reinforcement at least 3 ft
back behind facing into shoring backfill.

For temporary wire walls with separate reinforcement and facing components,
attach welded wire grid or metallic strip reinforcement to welded wire facing with
a connection approved by the Department. For temporary geogrid and wire walls,
retain shoring backfill at welded wire facing with retention geotextiles and extend
geotextiles at least 3 ft back behind facing into backfill.

(D)  Preconstruction Meeting

The Engineer may require a shoring preconstruction meeting to discuss the construction,
inspection and testing of the temporary shoring. If required and if this meeting occurs
before all shoring submittals have been accepted, additional preconstruction meetings
may be required before beginning construction of temporary shoring without accepted
submittals. The Resident, District or Bridge Maintenance Engineer, Bridge or Roadway
Construction Engineer, Geotechnical Operations Engineer, Contractor and Shoring
Contractor Superintendent will attend preconstruction meetings.

Construction Methods

Control drainage during construction in the vicinity of shoring. Direct run off away from shoring
and shoring backfill. Contain and maintain backfill and protect material from erosion.

Install positive protection in accordance with the contract and accepted submittals. Use PCB in
accordance with Section 1170 of the 2012 Standard Specifications and Standard Drawing
No. 1170.01 of the 2012 Roadway Standard Drawings. Use temporary guardrail in accordance
with Section 862 of the 2012 Standard Specifications and Standard Drawing No. 862.01, 862.02
and 862.03 of the 2012 Roadway Standard Drawings.
(A)  Tolerances

Construct shoring with the following tolerances:

(1) Horizontal wires of welded wire facing are level in all directions,

(2) Shoring location is within 6" of horizontal and vertical alignment shown in the
accepted submittals, and

(3) Shoring plumbness (batter) is not negative and within 2° of vertical.
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(B)

Cantilever, Braced and Anchored Shoring Installation

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted
submittals, excavate before installing piles. Otherwise, install piles before excavating for
shoring.  Install cantilever, braced or anchored shoring in accordance with the
construction sequence shown in the accepted submittals. Remove piles and if applicable,
timber lagging when shoring is no longer needed.

(1)

(2)

Pile Installation

Install piles with the minimum required embedment and extension in accordance
with Subarticles 450-3(D) and 450-3(E) of the 2012 Standard Specifications
except that a pile driving equipment data form is not required. Piles may be
installed with a vibratory hammer as approved by the Engineer.

Do not splice sheet piles. Use pile excavation to install drilled-in H-piles. After
filling holes with concrete or grout to the elevations shown in the accepted
submittals, remove any fluids and fill remaining portions of holes with flowable
fill. Cure concrete or grout at least 7 days before excavating.

Notify the Engineer if refusal is reached before pile excavation or driven piles
attain the minimum required embedment. When this occurs, a revised design
submittal may be required.

Excavation

Excavate in front of piles from the top down in accordance with the accepted
submittals. For H-piles with timber lagging and braced and anchored shoring,
excavate in staged horizontal lifts with a maximum height of 5 ft. Remove
flowable fill and material in between H-piles as needed to install timber lagging.
Position lagging with at least 3" of contact in the horizontal direction between the
lagging and pile flanges. Do not excavate the next lift until timber lagging for the
current lift is installed and if applicable, bracing and anchors for the current lift
are accepted. Backfill behind cantilever, braced or anchored shoring with shoring
backfill.
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)

(4)

Anchor Installation

If applicable, install foundations located behind anchored shoring before installing
anchors. Fabricate and install ground anchors in accordance with the accepted
submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction
Specifications and the following unless otherwise approved:

(a) Materials in accordance with this provision are required instead of
materials conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD
Specifications,

(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1.2
of the AASHTO LRFD specifications are not required, and

(c) Corrosion protection for unbonded lengths of ground anchors and
anchorage covers are not required.

(d) Measure grout temperature, density and flow during grouting with at least
the same frequency grout cubes are made for compressive strength.
Perform density and flow field tests in the presence of the Engineer in
accordance with American National Standards Institute/American
Petroleum Institute Recommended Practice 13B-1 (Section 4, Mud
Balance) and ASTM C939 (Flow Cone), respectively.

Install helical anchors in accordance with the accepted submittals and Anchor
Manufacturer’s instructions. Measure torque during installation and do not
exceed the torsional strength rating of the helical anchor. Attain the minimum
required installation torque and penetration before terminating anchor installation.
When replacing a helical anchor, embed last helix of the replacement anchor at
least 3 helix plate diameters past the location of the first helix of the previous
anchor.

Anchor Testing

Proof test and lock-off anchors in accordance with the accepted submittals and
Article 6.5.5 of the AASHTO LRFD Bridge Construction Specifications except for
the acceptance criteria in Article 6.5.5.5. For the AASHTO LRFD specifications,
“ground anchor” refers to a ground or helical anchor and “tendon” refers to a bar,
strand or shaft.
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(©)

(a) Anchor Acceptance
Anchor acceptance is based in part on the following criteria.

(i) For ground and helical anchors, total movement is less than 0.04"
between the 1 and 10 minute readings or less than 0.08" between
the 6 and 60 minute readings.

(ii) For ground anchors, total movement at maximum test load exceeds
80% of the theoretical elastic elongation of the unbonded length.

(b)  Anchor Test Results

Submit 2 copies of anchor test records including movement versus load
plots for each load increment within 24 hours of completing each row of
anchors. The Engineer will review the test records to determine if the
anchors are acceptable.

If the Engineer determines an anchor is unacceptable, revise the anchor
design or installation methods. Submit a revised anchored shoring design
for acceptance and provide an acceptable anchor with the revised design
or installation methods. If required, replace the anchor or provide
additional anchors with the revised design or installation methods.

Temporary Wall Installation

Excavate as necessary for temporary walls in accordance with the plans and accepted
submittals. If applicable, install foundations located in the reinforced zone before placing
shoring backfill or reinforcement unless otherwise approved. Notify the Engineer when
foundation excavation is complete. Do not place shoring backfill or reinforcement until
excavation dimensions and foundation material are approved.

Erect welded wire facing so the wall position is as shown in the plans and accepted
submittals. Set welded wire facing adjacent to each other in the horizontal and vertical
direction to completely cover the wall face with facing. Stagger welded wire facing to
create a running bond by centering facing over joints in the row below.

Wrap geotextile reinforcement and retention geotextiles behind welded wire facing as
shown in the plans and accepted submittals and cover geotextiles with at least 3" of
shoring backfill. Overlap adjacent geotextile reinforcement and retention and separation
geotextiles at least 18" with seams oriented perpendicular to the wall face. Hold
geotextiles in place with wire staples or anchor pins as needed.

Place reinforcement within 3" of locations shown in the plans and accepted submittals
and in slight tension free of kinks, folds, wrinkles or creases. Install reinforcement with
the direction shown in the plans and accepted submittals. For temporary wire walls with
separate reinforcement and facing components, attach welded wire grid or metallic strip
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reinforcement to welded wire facing as shown in the accepted submittals. Do not splice
or overlap reinforcement so seams are parallel to the wall face. Contact the Engineer
when unanticipated existing or future obstructions such as foundations, pavements, pipes,
inlets or utilities will interfere with reinforcement.

Place shoring backfill in the reinforced zone in 8" to 10" thick lifts. Compact A-2-4 soil
and Class II, Type 1 and Class III select material in accordance with Subarticle 235-3(C)
of the 2012 Standard Specifications. Use only hand operated compaction equipment to
compact backfill within 3 ft of welded wire facing. At a distance greater than 3 ft,
compact shoring backfill with at least 4 passes of an 8 ton to 10 ton vibratory roller in
a direction parallel to the wall face. Smooth wheeled or rubber tired rollers are also
acceptable for compacting backfill. Do not use sheepsfoot, grid rollers or other types of
compaction equipment with feet. Do not displace or damage reinforcement when placing
and compacting shoring backfill. End dumping directly on geotextile or geogrid
reinforcement is not permitted. Do not operate heavy equipment on reinforcement until it
is covered with at least 8" of shoring backfill. Replace any damaged reinforcement to the
satisfaction of the Engineer.

Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8
of the 2012 Standard Specifications. Bench temporary walls into the sides of excavations
where applicable. For temporary geosynthetic walls with top of wall within 5 ft of
finished grade, remove top facing and incorporate top reinforcement layer into fill when
placing fill in front of wall. Temporary walls remain in place permanently unless
otherwise required.

Measurement and Payment

Temporary Shoring will be measured and paid in square feet. Temporary walls will be measured
as the square feet of exposed wall face area. Cantilever, braced or anchored shoring will be
measured as the square feet of exposed shoring face area with the shoring height equal to the
difference between the top and bottom of shoring elevations. Define “top of shoring” as where
the grade intersects the back of sheet piles or H-piles and timber lagging. Define “bottom of
shoring” as where the grade intersects front of sheet piles or H-piles and timber lagging.
No measurement will be made for any embedment, shoring extension above top of shoring
or pavement thickness above temporary walls.

The contract unit price for Temporary Shoring will be full compensation for providing shoring
designs, submittals and materials, excavating, backfilling, hauling and removing excavated
materials and supplying all labor, tools, equipment and incidentals necessary to construct
temporary shoring.

No payment will be made for temporary shoring not shown in the plans or required by the
Engineer including shoring for OSHA reasons or the Contractor’s convenience. No value
engineering proposals will be accepted based solely on revising or eliminating shoring locations
shown in the plans or estimated quantities shown in the bid item sheets as a result of actual field
measurements or site conditions.
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PCB will be measured and paid in accordance with Section 1170 of the 2012 Standard
Specifications. No additional payment will be made for anchoring PCB for temporary shoring.
Costs for anchoring PCB will be incidental to temporary shoring.

Temporary guardrail will be measured and paid for in accordance with Section 862 of the
2012 Standard Specifications.

Payment will be made under:

Pay Item Pay Unit
Temporary Shoring Square Foot

EXPLORATORY EXCAVATION:
12-15-09 SP18-23

Deseription

This work consists of performing exploratory excavation to locate existing underground utilities
and storm drain systems as directed by the Engineer. This work will allow minor adjustments to
be made prior to the installation of proposed storm drain systems and other items of work to
alleviate conflicts.

Construction Methods

Exploratory Excavation — Standard shall consist of removing asphalt, concrete, and earth
material by use of standard construction equipment, materials, and laborers to locate accurately
any existing underground utilities and storm drain systems. All excavations shall be backfilled
with suitable material of the same type excavated. Use available unclassified excavation before
using borrow excavation.

Exploratory Excavation — Vacuum shall consist of removing asphalt, concrete, and earth material
by using a vacuum truck and any necessary laborers or contractor representatives to locate
accurately any existing underground utilities and storm drain systems. All excavations shall be
backfilled with suitable material of the same type excavated. Use available unclassified
excavation before using borrow excavation.

Measurement and Payment

Exploratory Excavation — Standard and Exploratory Excavation — Vacuum will be measured and
paid for at the contract unit price per hour. Such prices and payment shall be full compensation
for satisfactorily excavating and removing existing material, backfilling with suitable previously
excavated earth material and any necessary traffic control. Compensation for any additional
earth material needed for backfill will be provided under the contract line items for unclassified
excavation or borrow excavation, with available unclassified excavation being utilized before
borrow excavation. Any pavement that is removed shall be paved back with an approved mix



C203513 U-3315 R-60 Pitt County

type being used on the project and payment will be made at the appropriate line item unit price
established in the contract.

The Contractor at no cost to the Department will correct any damage to existing underground or
above ground structures, storm drain facilities, or utilities due to the negligence of the

Contractor.

Payment will be made under:

Pay Item Pay Unit
Exploratory Excavation — Standard Hour
Exploratory Excavation — Vacuum Hour

TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS:
(8-21-12) 1101.02 SP11RI0

Revise the 2012 Roadway Standard Drawings as follows:

Drawing No. 1101.02, Sheet 12, TEMPORARY LANE CLOSURES, replace General
Note #11 with the following:

11- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON
SHADOW VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF
43" X 73". THE DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.

12- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE
SHOULDER MAY BE SMALLER THAN 43" X 73". THE DISPLAY PANEL SHALL HAVE
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.

Drawing No. 1101.02, Sheet 13, TEMPORARY LANE CLOSURES, replace General
Note #12 with the following:

12- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON
SHADOW VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF
43" X 73". THE DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.

13- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE
SHOULDER MAY BE SMALLER THAN 43" X 73". THE DISPLAY PANEL SHALL HAVE
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
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WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.

COORDINATION OF EXISTING LIGHTING WORK:
(7-1-95) (Rev. 8-21-12) 105 SP14 RO2

Maintain operation of the existing lighting systems until such time that it becomes in conflict
with the actual construction work, or it becomes a hazard to traffic as determined by the
Engineer.

Use care in working around the lights and circuitry and phase operations so that the disruption of
existing lighting systems will be minimized. Make repairs or replacements in conformance with
the contract. Should the Contractor fail to make such repairs within the time allowed, the
Department will cause the necessary repairs to be made by others. The costs of such repairs will
be deducted from any monies due the Contractor on the next subsequent monthly or final
payment.

SANITARY SEWER:
(11-19-13) 1520 SP15 R20

Revise the 2012 Standard Specifications as follows:

Page 15-11, Article 1520-3(A)(2) Testing, line 5, replace the second paragraph with the
following:

Test all 24" and smaller gravity sewer lines for leakage using infiltration, exfiltration, or air test.
Perform visual inspection on gravity sewer lines larger than 24". Perform line and grade testing
and deflection testing on all gravity sewer lines.

PERMANENT SEEDING AND MULCHING:
(7-1-95) 1660 SP16 R02

The Department desires that permanent seeding and mulching be established on this project as
soon as practical after slopes or portions of slopes have been graded. As an incentive to obtain
an early stand of vegetation on this project, the Contractor's attention is called to the following:

For all permanent seeding and mulching that is satisfactorily completed in accordance with the
requirements of Section 1660 in the 2012 Standard Specifications and within the following
percentages of elapsed contract times, an additional payment will be made to the Contractor as
an incentive additive. The incentive additive will be determined by multiplying the number of
acres of seeding and mulching satisfactorily completed times the contract unit bid price per acre
for Seeding and Mulching times the appropriate percentage additive.

| Percentage of Elapsed Contract Time Percentage Additive
0% - 30% 30%
30.01% - 50% 15%
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Percentage of elapsed contract time is defined as the number of calendar days from the date of
availability of the contract to the date the permanent seeding and mulching is acceptably
completed divided by the total original contract time.

MATERIAL TRANSFER VEHICLE:
(5-27-09) (Rev. 07-19-13) SP16-07A

Revise the 2012 Standard Specifications as follows:

Page 6-26, Article 610-8 SPREADING AND FINISHING, delete the fourth paragraph and
replace with the following:

Use a Materials Transfer Vehicle (MTV) when placing the final asphalt concrete plant mix
surface course pavement unless otherwise approved by the Engineer. Use a MTV meeting
Section 9.5(E) of the HMA/QMS Manual.
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STANDARD SPECIAL PROVISION

AVAILABILITY OF FUNDS — TERMINATION OF CONTRACTS
(5-20-08) 72

General Statute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this
contract as follows:

(h) Amounts Encumbered. — Transportation project appropriations may be encumbered in the
amount of allotments made to the Department of Transportation by the Director for the estimated
payments for transportation project contract work to be performed in the appropriation fiscal
year. The allotments shall be multiyear allotments and shall be based on estimated revenues and
shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).
Payment for transportation project work performed pursuant to contract in any fiscal year other
than the current fiscal year is subject to appropriations by the General Assembly. Transportation
project contracts shall contain a schedule of estimated completion progress, and any acceleration
of this progress shall be subject to the approval of the Department of Transportation provided
funds are available. The State reserves the right to terminate or suspend any transportation
project contract, and any transportation project contract shall be so terminated or suspended if
funds will not be available for payment of the work to be performed during that fiscal year
pursuant to the contract. In the event of termination of any contract, the contractor shall be given
a written notice of termination at least 60 days before completion of scheduled work for which
funds are available. In the event of termination, the contractor shall be paid for the work already
performed in accordance with the contract specifications.

Payment will be made on any contract terminated pursuant to the special provision in accordance
with Subarticle 108-13(E) of the 2012 Standard Specifications.
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STANDARD SPECIAL PROVISION

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY
(5-17-11) 73

Seed shall be sampled and tested by the North Carolina Department of Agriculture and
Consumer Services, Seed Testing Laboratory. When said samples are collected, the vendor shall
supply an independent laboratory report for each lot to be tested. Results from seed so sampled
shall be final. Seed not meeting the specifications shall be rejected by the Department of
Transportation and shall not be delivered to North Carolina Department of Transportation
warchouses. If seed has been delivered it shall be available for pickup and replacement at the
supplier’s expense.

Any re-labeling required by the North Carolina Department of Agriculture and Consumer
Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified
herein shall be rejected by the North Carolina Department of Transportation.

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed,
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod,
Sandbur, Wild Onion, and Wild Garlic. Seed shall not be labeled with the above weed species
on the seed analysis label. Tolerances as applied by the Association of Official Seed Analysts
will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic.

Tolerances established by the Association of Official Seed Analysts will generally be
recognized. However, for the purpose of figuring pure live seed, the found pure seed and found
germination percentages as reported by the North Carolina Department of Agriculture and
Consumer Services, Seed Testing Laboratory will be used. Allowances, as established by the
NCDOT, will be recognized for minimum pure live seed as listed on the following pages.

The specifications for restricted noxious weed seed refers to the number per pound as follows:

Restricted Noxious Limitations per ~ Restricted Noxious Limitations per
Weed Lb. Of Seed Weed Lb. of Seed
Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds
Cocklebur 4 seeds Texas Panicum 27 seeds
Spurred Anoda 4 seeds Bracted Plantain 54 seeds
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds
Morning-glory 8 seeds Broadleaf Dock 54 seeds
Corn Cockle 10 seeds Curly Dock 54 seeds
Wild Radish 12 seeds Dodder 54 seeds
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds
Yellow Nutsedge 27 seeds Horsenettle 54 seeds
Canada Thistle 27 seeds Quackgrass 54 seeds
Field Bindweed 27 seeds Wild Mustard 54 seeds

Hedge Bindweed 27 seeds
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Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass,
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a
maximum of 2% inert matter will be allowed on all other kinds of seed. In addition, all seed
shall not contain more than 2% other crop seed nor more than 1% total weed seed. The
germination rate as tested by the North Carolina Department of Agriculture shall not fall below
70%, which includes both dormant and hard seed. Seed shall be labeled with not more than 7%,
5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total
weed seed.

Exceptions may be made for minimum pure live seed allowances when cases of seed variety
shortages are verified. Pure live seed percentages will be applied in a verified shortage situation.
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is
deficient.

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW:

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 83% pure live seed
will not be approved.

Sericea Lespedeza
Oats (seeds)

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop;
maximum 144 restricted noxious weed seed per pound. Seed less than 78% pure live seed will
not be approved.

Tall Fescue (all approved varieties) Bermudagrass

Kobe Lespedeza Browntop Millet

Korean Lespedeza German Millet — Strain R
Weeping Lovegrass Clover — Red/White/Crimson
Carpetgrass

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 76% pure live seed
will not be approved.

Common or Sweet Sundangrass

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 74% pure live seed
will not be approved.

Rye (grain; all varieties)

Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)

Shrub (bicolor) Lespedeza
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 noxious weed seed per pound. Seed less than 70% pure live seed will not
be approved.

Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia

Creeping Red Fescue

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound.

Barnyard Grass

Big Bluestem

Little Bluestem

Bristly Locust

Birdsfoot Trefoil

Indiangrass

Orchardgrass

Switchgrass

Yellow Blossom Sweet Clover
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STANDARD SPECIAL PROVISION

ERRATA
(1-17-12) (Rev. 04-21-15) 7-4

Revise the 2012 Standard Specifications as follows:

Division 2
Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26" with
“Article 107-25”.
Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”.
Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as
follows: Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone™; Line 12, replace
“(5) Evaluation for Potential Wetlands and Endangered Species” with “(d) Evaluation for
Potential Wetlands and Endangered Species”; and Line 33, replace “(6) Approval” with
“(4) Approval”.

Division 3
Page 3-1, after line 15, Article 300-2 Materials, replace “1032-9(F)” with “1032-6(F)”.

Division 4
Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with
“reinforcement”.

Division 6
Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula
Adjustments, replace “30” with “45”.
Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with
“Subarticle 609-6(D)”.
Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of
P0.075/Pbe Ratio with “1.0”,
Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)”  with
“Subarticle 1012-1(E)”

Division 7
Page 7-1, Article 700-3, CONCRETE HAULING EQUIPMENT, line 33, replace “competion”

with “completion”.

Division 8
Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” with
“Portland Cement Concrete, Class A”.

Division 10
Page 10-166, Article 1081-3 Hot Bitumen, replace “Table 1081-16 with “Table 1081-2”,
replace “Table 1081-17" with “Table 1081-3”, and replace “Table 1081-18" with
“Table 1081-4".
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Division 12
Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title.
Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4".
Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables
with “POLYUREA”.
Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4" with “Table 1205-6.
Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7".

Division 15
Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with
“Subarticle 235-3(C)”.
Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the
following: W=LDVP + 148,000
Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and
replace with “shall be performed”.
Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 17.

Division 17
Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect
Center, delete this subarticle.

Revise the 2012 Roadway Standard Drawings as follows:

1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01”
with “1631.01”.
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STANDARD SPECIAL PROVISION

PLANT AND PEST QUARANTINES

(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds)
(3-18-03) (Rev. 10-15-13) 7-04a

Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any part of
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment
prior to moving out of the quarantined area. Comply with federal/state regulations by obtaining
a certificate or limited permit for any regulated article moving from the quarantined area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States
Department of Agriculture. Have the certificate or limited permit accompany the article when it
arrives at the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of Agriculture
at 1-800-206-9333, 919-733-6932, or http://www.ncagr.gov/plantind/ to determine those specific
project sites located in the quarantined area or for any regulated article used on this project
originating in a quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with
other articles. This includes movement of articles listed above that may be associated with
cut/waste, ditch pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.

Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

Any other products, articles, or means of conveyance, of any character, if determined by
an inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed or
other noxious weeds.

LRI E D
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STANDARD SPECIAL PROVISION

AWARD OF CONTRACT
(6-28-77) 7-6

“The North Carolina Department of Transportation, in accordance with the provisions of 7itle VI
of the Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Department of
Transportation (49 C.F.R., Part 21), issued pursuant to such act, hereby notifies all bidders that it
will affirmatively insure that the contract entered into pursuant to this advertisement will be
awarded to the lowest responsible bidder without discrimination on the ground of race, color, or
national origin”.
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STANDARD SPECIAL PROVISION

MINORITY AND FEMALE EMPLOYMENT REQUIREMENTS

Z-7

NOTICE OF REQUIREMENTS FOR AFFIRMATIVE ACTION TO ENSURE EQUAL
EMPLOYMENT OPPORTUNITY (EXECUTIVE NUMBER 11246)

1. The goals and timetables for minority and female participation, expressed in percentage
terms for the Contractor’s aggregate workforce in each trade on all construction work in the
covered area, see as shown on the attached sheet entitled “Employment Goals for Minority and
Female participation”.

These goals are applicable to all the Contractor’s construction work (whether or not it is
Federal or federally assisted) performed in the covered areca. If the Contractor performs
construction work in a geographical area located outside of the covered area, it shall apply the
goals established for such geographical area where the work is actually performed. With regard
to this second area, the Contractor also is subject to the goals for both its federally involved and
nonfederally involved construction.

The Contractor’s compliance with the Executive Order and the regulations in 4/ CFR
Part 60-4 shall be based on its implementation of the Equal Opportunity Clause, specific
affirmative action obligations required by the specifications set forth in 4/ CFR 60-4.3(a), and its
effort to meet the goals. The hours of minority and female employment and training must be
substantially uniform throughout the length of the contract, and in each trade and the Contractor
shall make a good faith effort to employ minorities and women evenly on each of its projects.
The transfer of minority or female employees or trainees from Contractor to Contractor or from
project to project or the sole purpose of meeting the Contractor’s goals shall be a violation of the
contract, the executive Order and the regulations in 41 CFR Part 60-4. Compliance with the
goals will be measured against the total work hours performed.

2. As used in this Notice and in the contract resulting from this solicitation, the “covered
area” is the county or counties shown on the cover sheet of the proposal form and contract.
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EMPLOYMENT GOALS FOR MINORITY
AND FEMALE PARTICIPATION

Economic Areas

Area 023 29.7%
Bertie County
Camden County
Chowan County
Gates County
Hertford County
Pasquotank County
Perquimans County

Area 024 31.7%
Beaufort County
Carteret County
Craven County
Dare County
Edgecombe County
Green County
Halifax County
Hyde County

Jones County
Lenoir County
Martin County
Nash County
Northampton County
Pamlico County
Pitt County

Tyrrell County
Washington County
Wayne County
Wilson County

Area 025 23.5%
Columbus County
Duplin County
Onslow County
Pender County

Area 026 33.5%
Bladen County
Hoke County
Richmond County
Robeson County
Sampson County
Scotland County

Area 027 24.7%
Chatham County
Franklin County
Granville County
Harnett County
Johnston County
Lee County
Person County
Vance County
Warren County

Area 028 15.5%
Alleghany County
Ashe County
Caswell County
Davie County
Montgomery County
Moore County
Rockingham County
Surry County
Watauga County
Wilkes County

Area 029 15.7%
Alexander County
Anson County
Burke County
Cabarrus County
Caldwell County
Catawba County
Cleveland County
Iredell County
Lincoln County
Polk County
Rowan County
Rutherford County
Stanly County

Area 0480 8.5%
Buncombe County
Madison County

Area 030 6.3%
Avery County
Cherokee County
Clay County
Graham County
Haywood County
Henderson County
Jackson County
McDowell County
Macon County
Mitchell County
Swain County
Transylvania County
Yancey County
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Area_5720 26.6%
Currituck County

Area 9200 20.7%
Brunswick County
New Hanover County

Area 2560 24.2%
Cumberland County

SSP-11

SMSA Areas

Area 6640 22.8%
Durham County
Orange County
Wake County

Area 1300 16.2%
Alamance County

Pitt County

Area 3120 16.4%
Davidson County
Forsyth County
Guilford County
Randolph County
Stokes County
Yadkin County

Area 1520 18.3%
Gaston County
Mecklenburg County
Union County

Goals for Female

Participation in Each Trade

(Statewide) 6.9%
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STANDARD SPECIAL PROVISION

REQUIRED CONTRACT PROVISIONS FEDERAL - AID CONSTRUCTION CONTRACTS
FHWA - 1273 Electronic Version - May 1, 2012 7-8

1. General

I1. Nondiscrimination

III. Nonsegregated Facilities

IV. Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act Provisions

VL Subletting or Assigning the Contract

VIIL. Safety: Accident Prevention

VIII. False Statements Concerning Highway Projects

IX. Implementation of Clean Air Act and Federal Water Pollution Control Act
X. Compliance with Governmentwide Suspension and Debarment Requirements
XI. Certification Regarding Use of Contract Funds for Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian Development Highway System or Appalachian Local Access Road Contracts (included in
Appalachian contracts only)

I. GENERAL

1. Form FHWA-1273 must be physically incorporated in each construction contract funded under Title 23 (excluding emergency contracts solely
intended for debris removal). The contractor (or subcontractor) must insert this form in each subcontract and further require its inclusion in all
lower tier subcontracts (excluding purchase orders, rental agreements and other agreements for supplies or services).

The applicable requirements of Form FHWA-1273 are incorporated by reference for work done under any purchase order, rental agreement
or agreement for other services. The prime contractor shall be responsible for compliance by any subcontractor, lower-tier subcontractor or
service provider.

Form FHWA-1273 must be included in all Federal-aid design-build contracts, in all subcontracts and in lower tier subcontracts (excluding
subcontracts for design services, purchase orders, rental agreements and other agreements for supplies or services). The design-builder shall be
responsible for compliance by any subcontractor, lower-tier subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in bid proposal or request for proposal documents, however, the Form
FHWA-1273 must be physically incorporated (not referenced) in all contracts, subcontracts and lower-tier subcontracts (excluding purchase
orders, rental agreements and other agreements for supplies or services related to a construction contract).

2. Subject to the applicability criteria noted in the following sections, these contract provisions shall apply to all work performed on the contract by
the contractor's own organization and with the assistance of workers under the contractor's immediate superintendence and to all work performed
on the contract by piecework, station work, or by subcontract.

3. A breach of any of the stipulations contained in these Required Contract Provisions may be sufficient grounds for withholding of progress
payments, withholding of final payment, termination of the contract, suspension / debarment or any other action determined to be appropriate by
the contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract, the contractor shall not use convict labor for any purpose within the limits of
a construction project on a Federal-aid highway unless it is labor performed by convicts who are on parole, supervised release, or probation. The
term Federal-aid highway does not include roadways functionally classified as local roads or rural minor collectors.

II. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are applicable to all Federal-aid construction contracts and to all related construction
subcontracts of $10,000 or more. The provisions of 23 CFR Part 230 are not applicable to material supply, engineering, or architectural service
contracts.

In addition, the contractor and all subcontractors must comply with the following policies: Executive Order 11246, 41 CFR 60,
29 CFR 1625-1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as
amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, for all
construction contracts exceeding $10,000, the Standard Federal Equal Employment Opportunity Construction Contract Specifications in
41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to determine compliance with Executive Order 11246 and the policies of the
Secretary of Labor including 41 CFR 60, and 29 CFR 1625-1627. The contracting agency and the FHWA have the authority and the responsibility to
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix A, with appropriate revisions to conform to the U.S. Department of
Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate and to take affirmative action to
assure equal opportunity as set forth under laws, executive orders, rules, regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627,
41 CFR 60 and 49 CFR 27) and orders of the Secretary of Labor as modified by the provisions prescribed herein, and imposed pursuant to
23 U.S.C. 140 shall constitute the EEO and specific affirmative action standards for the contractor's project activities under this contract.
The provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are
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incorporated by reference in this contract. In the execution of this contract, the contractor agrees to comply with the following minimum specific

requirement activities of EEO:

a. The contractor will work with the contracting agency and the Federal Government to ensure that it has made every good faith etfort to
provide equal opportunity with respect to all of its terms and conditions of employment and in their review of activities under the contract.

b. The contractor will accept as its operating policy the following statement:

"It is the policy of this Company to assure that applicants are employed, and that employees are treated during employment, without regard to
their race, religion, sex, color, national origin, age or disability. Such action shall include: employment, upgrading, demotion, or transfer;
recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training,
including apprenticeship, pre-apprenticeship, and/or on-the-job training.”

2. EEO Officer: The contractor will designate and make known to the contracting officers an EEO Officer who will have the responsibility for and
must be capable of effectively administering and promoting an active EEO program and who must be assigned adequate authority and
responsibility to do so.

3. Dissemination of Policy: All members of the contractor's staff who are authorized to hire, supervise, promote, and discharge employees, or who
recommend such action, or who are substantially involved in such action, will be made fully cognizant of, and will implement, the contractor's
EEO policy and contractual responsibilities to provide EEO in each grade and classification of employment. To ensure that the above agreement
will be met, the following actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel oftice employees will be conducted before the start of work and then not less otten than once
every six months, at which time the contractor's EEO policy and its implementation will be reviewed and explained. The meetings will be
conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer, covering all major aspects of
the contractor's EEO obligations within thirty days following their reporting for duty with the contractor.

¢. Al personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the contractor's procedures for
locating and hiring minorities and women.

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to employees, applicants for
employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of employees by means of
meetings, employee handbooks, or other appropriate means.

4. Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the notation: "An Equal
Opportunity Employer.” All such advertisements will be placed in publications having a large circulation among minorities and women in the
area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct recruitment through public and private
employee referral sources likely to yield qualified minorities and women. To meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such identified sources procedures whereby minority and women applicants may be
referred to the contractor for employment consideration.

b. Inthe event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, the contractor is expected to observe
the provisions of that agreement to the extent that the system meets the contractor's compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of discriminating against minorities or women, or obligates the contractor to do the same,
such implementation violates Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to refer minorities and women as applicants for employment. Information and
procedures with regard to referring such applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and employee benefits shall be established and administered, and personnel actions of every
type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination, shall be taken without regard to race, color, religion, sex,
national origin, age or disability. The following procedures shall be followed:

a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee facilities do not indicate
discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any evidence of discriminatory
wage practices.

¢. The contractor will periodically review selected personnel actions in depth to determine whether there is evidence of discrimination. Where
evidence is found, the contractor will promptly take corrective action. If the review indicates that the discrimination may extend beyond the
actions reviewed, such corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in connection with its obligations
under this contract, will attempt to resolve such complaints, and will take appropriate corrective action within a reasonable time. If the
investigation indicates that the discrimination may affect persons other than the complainant, such corrective action shall include such other
persons. Upon completion of each investigation, the contractor will inform every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the skills of minorities and women who are applicants for employment or
current employees. Such efforts should be aimed at developing full journey level status employees in the type of trade or job classification
involved.

b. Consistent with the contractor's work force requirements and as permissible under Federal and State regulations, the contractor shall make
full use of training programs, i.e., apprenticeship, and on-the-job training programs for the geographical area of contract performance. In the
event a special provision for training is provided under this contract, this subparagraph will be superseded as indicated in the special
provision. The contracting agency may reserve training positions for persons who receive welfare assistance in accordance with
23 U.S.C. 140(a).

The contractor will advise employees and applicants for employment of available training programs and entrance requirements for each.

d. The contractor will periodically review the training and promotion potential of employees who are minorities and women and will encourage
eligible employees to apply for such training and promotion.

(¢}
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7. Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use good faith efforts to obtain the
cooperation of such unions to increase opportunities for minorities and women. Actions by the contractor, either directly or through a contractor's
association acting as agent, will include the procedures set forth below:

a. The contractor will use good faith efforts to develop, in cooperation with the unions, joint training programs aimed toward qualifying more
minorities and women for membership in the unions and increasing the skills of minorities and women so that they may qualify for higher
paying employment.

b. The contractor will use good faith efforts to incorporate an EEO clause into each union agreement to the end that such union will be
contractually bound to refer applicants without regard to their race, color, religion, sex, national origin, age or disability.

c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to the extent such information is
within the exclusive possession of the labor union and such labor union refuses to furnish such information to the contractor, the contractor
shall so certify to the contracting agency and shall set forth what efforts have been made to obtain such information.

d. In the event the union is unable to provide the contractor with a reasonable flow of referrals within the time limit set forth in the collective
bargaining agreement, the contractor will, through independent recruitment efforts, fill the employment vacancies without regard to race,
color, religion, sex, national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minorities and women.
The failure of a union to provide sufficient referrals (even though it is obligated to provide exclusive referrals under the terms of a collective
bargaining agreement) does not relieve the contractor from the requirements of this paragraph. In the event the union referral practice
prevents the contractor from meeting the obligations pursuant to Executive Order 11246, as amended, and these special provisions, such
contractor shall immediately notify the contracting agency.

8. Reasonable Accommodation for Applicants / Employees with Disabilities: The contractor must be familiar with the requirements for and
comply with the Americans with Disabilities Act and all rules and regulations established there under. Employers must provide reasonable
accommodation in all employment activities unless to do so would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not discriminate on the grounds of
race, color, religion, sex, national origin, age or disability in the selection and retention of subcontractors, including procurement of materials and
leases of equipment. The contractor shall take all necessary and reasonable steps to ensure nondiscrimination in the administration of this contract.
a. The contractor shall notify all potential subcontractors and suppliers and lessors of their EEO obligations under this contract.

b. The contractor will use good faith efforts to ensure subcontractor compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State DOT’s U.S. DOT-approved DBE program are incorporated by reference.

b. The contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract.
The contractor shall carry out applicable requirements of 49 CFR Part 26 in the award and administration of DOT-assisted contracts. Failure
by the contractor to carry out these requirements is a material breach of this contract, which may result in the termination of this contract
or such other remedy as the contracting agency deems appropriate.

11. Records and Reports: The contractor shall keep such records as necessary to document compliance with the EEO requirements. Such records
shall be retained for a period of three years following the date of the final payment to the contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized representatives of the contracting agency and the FHWA,

a. The records kept by the contractor shall document the following:

(1) The number and work hours of minority and non-minority group members and women employed in each work classification on the
project;

(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment opportunities for minorities
and women; and

(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual report to the contracting agency each July for the duration of the project, indicating
the number of minority, women, and non-minority group employees currently engaged in each work classification required by the contract
work. This information is to be reported on Form FHWA-1391. The staffing data should represent the project work force on board in all or
any part of the last payroll period preceding the end of July. If on-the-job training is being required by special provision, the contractor will be
required to collect and report training data. The employment data should reflect the work force on board during all or any part of the last
payroll period preceding the end of July.

III. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction contracts and to all related construction subcontracts of $10,000 or more.

The contractor must ensure that facilities provided for employees are provided in such a manner that segregation on the basis of race, color,
religion, sex, or national origin cannot result. The contractor may neither require such segregated use by written or oral policies nor tolerate such use
by employee custom. The contractor's obligation extends further to ensure that its employees are not assigned to perform their services at any location,
under the contractor's control, where the facilities are segregated. The term "facilities" includes waiting rooms, work areas, restaurants and other eating
areas, time clocks, restrooms, washrooms, locker rooms, and other storage or dressing areas, parking lots, drinking fountains, recreation or
entertainment areas, transportation, and housing provided for employees. The contractor shall provide separate or single-user restrooms and necessary
dressing or sleeping areas to assure privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction projects exceeding $2,000 and to all related subcontracts and lower-tier subcontracts
(regardless of subcontract size). The requirements apply to all projects located within the right-of-way of a roadway that is functionally classified as
Federal-aid highway. This excludes roadways functionally classified as local roads or rural minor collectors, which are exempt. Contracting agencies
may elect to apply these requirements to other projects.

The tfollowing provisions are from the U.S. Department of Labor regulations in 29 CFR 5.5 “Contract provisions and related matters” with minor
revisions to conform to the FHWA-1273 format and FHWA program requirements.

1. Minimum wages
a. All laborers and mechanics employed or working upon the site of the work, will be paid unconditionally and not less often than once a week,
and without subsequent deduction or rebate on any account (except such payroll deductions as are permitted by regulations issued by the
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Secretary of Labor under the Copeland Act (29 CFR part 3)), the full amount of wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less than those contained in the wage determination of the Secretary of Labor which is
attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist between the contractor and
such laborers and mechanics.

Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of
laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of paragraph 1.d. of this section;
also, regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under plans, funds,
or programs which cover the particular weekly period, are deemed to be constructively made or incurred during such weekly period. Such
laborers and mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination for the classification of work
actually performed, without regard to skill, except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics performing work in more than one
classification may be compensated at the rate specified for each classification for the time actually worked therein: Provided, That the
employer's payroll records accurately set forth the time spent in each classification in which work is performed. The wage determination
(including any additional classification and wage rates conformed under paragraph 1.b. of this section) and the Davis-Bacon
poster (WH-1321) shall be posted at all times by the contractor and its subcontractors at the site of the work in a prominent and accessible
place where it can be easily seen by the workers.

b. (1) The contracting officer shall require that any class of laborers or mechanics, including helpers, which is not listed in the wage

determination and which is to be employed under the contract shall be classified in conformance with the wage determination. The
contracting officer shall approve an additional classification and wage rate and fringe benefits therefore only when the following criteria
have been met:
(i) The work to be performed by the classification requested is not performed by a classitication in the wage determination; and
(ii) The classification is utilized in the area by the construction industry; and
(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage rates contained in the
wage determination.

(2) If the contractor and the laborers and mechanics to be employed in the classification (if known), or their representatives, and the
contracting officer agree on the classification and wage rate (including the amount designated for fringe benefits where appropriate),
areport of the action taken shall be sent by the contracting officer to the Administrator of the Wage and Hour Division, Employment
Standards Administration, U.S. Department of Labor, Washington, DC 20210. The Administrator, or an authorized representative, will
approve, modify, or disapprove every additional classification action within 30 days of receipt and so advise the contracting officer or
will notify the contracting officer within the 30-day period that additional time is necessary.

(3) In the event the contractor, the laborers or mechanics to be employed in the classification or their representatives, and the contracting
officer do not agree on the proposed classification and wage rate (including the amount designated for fringe benefits, where
appropriate), the contracting officer shall refer the questions, including the views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for determination. The Wage and Hour Administrator, or an authorized
representative, will issue a determination within 30 days of receipt and so advise the contracting officer or will notify the contracting
officer within the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits where appropriate) determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, shall be
paid to all workers performing work in the classification under this contract from the first day on which work is performed in the
classification.

Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe benefit which is not

expressed as an hourly rate, the contractor shall either pay the benefit as stated in the wage determination or shall pay another bona fide fringe

benefit or an hourly cash equivalent thereof.

If the contractor does not make payments to a trustee or other third person, the contractor may consider as part of the wages of any laborer or

mechanic the amount of any costs reasonably anticipated in providing bona fide fringe benefits under a plan or program, Provided, That the

Secretary of Labor has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have been met.

The Secretary of Labor may require the contractor to set aside in a separate account assets for the meeting of obligations under the plan or

program.

Withholding. The contracting agency shall upon its own action or upon written request of an authorized representative of the Department of

Labor, withhold or cause to be withheld from the contractor under this contract, or any other Federal contract with the same prime contractor, or
any other federally-assisted contract subject to Davis-Bacon prevailing wage requirements, which is held by the same prime contractor, so much
of the accrued payments or advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers,
employed by the contractor or any subcontractor the full amount of wages required by the contract. In the event of failure to pay any laborer or
mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or part of the wages required by the
contract, the contracting agency may, after written notice to the contractor, take such action as may be necessary to cause the suspension of any
further payment, advance, or guarantee of funds until such violations have ceased.
3. Payrolls and basic records

a.

Payrolls and basic records relating thereto shall be maintained by the contractor during the course of the work and preserved for a period of
three years thereafter for all laborers and mechanics working at the site of the work. Such records shall contain the name, address, and social
security number of each such worker, his or her correct classification, hourly rates of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily
and weekly number of hours worked, deductions made and actual wages paid. Whenever the Secretary of Labor has found under
29 CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs reasonably anticipated in providing benefits
under a plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall maintain records which show that the
commitment to provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or program has been
communicated in writing to the laborers or mechanics affected, and records which show the costs anticipated or the actual cost incurred in
providing such benefits. Contractors employing apprentices or trainees under approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of trainee programs, the registration of the apprentices and trainees, and the ratios
and wage rates prescribed in the applicable programs.

b. (1) The contractor shall submit weekly for each week in which any contract work is performed a copy of all payrolls to the contracting

agency. The payrolls submitted shall set out accurately and completely all of the information required to be maintained under
29 CFR 5.5(a)(3)(i), except that full social security numbers and home addresses shall not be included on weekly transmittals. Instead the
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payrolls shall only need to include an individually identifying number for each employee ( e.g. , the last four digits of the employee's
social security number). The required weekly payroll information may be submitted in any form desired. Optional Form WH-347 is
available for this purpose from the Wage and Hour Division Web site at http://www.dol.gov/esa/whd/forms/ wh347instr.htm or its
successor site. The prime contractor is responsible for the submission of copies of payrolls by all subcontractors. Contractors and
subcontractors shall maintain the full social security number and current address of each covered worker, and shall provide them upon
request to the contracting agency for transmission to the State DOT, the FHWA or the Wage and Hour Division of the Department of
Labor for purposes of an investigation or audit of compliance with prevailing wage requirements. It is not a violation of this section for
a prime contractor to require a subcontractor to provide addresses and social security numbers to the prime contractor for its own records,
without weekly submission to the contracting agency.

(2) Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the contractor or subcontractor or his or her
agent who pays or supervises the payment of the persons employed under the contract and shall certify the following:

(i) That the payroll for the payroll period contains the information required to be provided under §5.5 (a)(3)(ii) of Regulations,
29 CFR part 5, the appropriate information is being maintained under §5.5 (a)(3)(i) of Regulations, 29 CFR part 5, and that such
information is correct and complete;

(ii) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during the payroll period has
been paid the full weekly wages earned, without rebate, either directly or indirectly, and that no deductions have been made either
directly or indirectly from the full wages earned, other than permissible deductions as set forth in Regulations, 29 CFR part 3;

(iii) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash equivalents for the
classification of work performed, as specified in the applicable wage determination incorporated into the contract.

(3) The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-347 shall satisty the
requirement for submission of the “Statement of Compliance” required by paragraph 3.b.(2) of this section.

(4) The falsification of any of the above certifications may subject the contractor or subcontractor to civil or criminal prosecution under
section 1001 of title 18 and section 231 of title 31 of the United States Code.

The contractor or subcontractor shall make the records required under paragraph 3.a. of this section available for inspection, copying, or

transcription by authorized representatives of the contracting agency, the State DOT, the FHWA, or the Department of Labor, and shall

permit such representatives to interview employees during working hours on the job. If the contractor or subcontractor fails to submit the

required records or to make them available, the FHW A may, after written notice to the contractor, the contracting agency or the State DOT,

take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure to

submit the required records upon request or to make such records available may be grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a.

Apprentices (programs of the USDOL). Apprentices will be permitted to work at less than the predetermined rate for the work they
performed when they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with the U.S.
Department of Labor, Employment and Training Administration, Office of Apprenticeship Training, Employer and Labor Services, or with
a State Apprenticeship Agency recognized by the Office, or if a person is employed in his or her first 90 days of probationary employment as
an apprentice in such an apprenticeship program, who is not individually registered in the program, but who has been certified by the Office
of Apprenticeship Training, Employer and Labor Services or a State Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than the ratio permitted to
the contractor as to the entire work force under the registered program. Any worker listed on a payroll at an apprentice wage rate, who is not
registered or otherwise employed as stated above, shall be paid not less than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any apprentice performing work on the job site in excess of the ratio permitted under
the registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually performed. Where
a contractor is performing construction on a project in a locality other than that in which its program is registered, the ratios and wage rates
(expressed in percentages of the journeyman's hourly rate) specified in the contractor's or subcontractor's registered program shall be
observed.

Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice's level of progress, expressed
as a percentage of the journeymen hourly rate specified in the applicable wage determination. Apprentices shall be paid fringe benefits in
accordance with the provisions of the apprenticeship program. If the apprenticeship program does not specify fringe benefits, apprentices
must be paid the full amount of fringe benefits listed on the wage determination for the applicable classification. If the Administrator
determines that a different practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that
determination.

In the event the Office of Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship Agency recognized by the
Oftice, withdraws approval of an apprenticeship program, the contractor will no longer be permitted to utilize apprentices at less than the
applicable predetermined rate for the work performed until an acceptable program is approved.

Trainees (programs of the USDOL). Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined
rate for the work performed unless they are employed pursuant to and individually registered in a program which has received prior approval,
evidenced by formal certification by the U.S. Department of Labor, Employment and Training Administration.

The ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan approved by the Employment and
Training Administration.

Every trainee must be paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as
a percentage of the journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid fringe benefits in
accordance with the provisions of the trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid the full
amount of fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division determines that there is
an apprenticeship program associated with the corresponding journeyman wage rate on the wage determination which provides for less than
full fringe benefits for apprentices. Any employee listed on the payroll at a trainee rate who is not registered and participating in a training
plan approved by the Employment and Training Administration shall be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed. In addition, any trainee performing work on the job site in excess of the ratio
permitted under the registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually
performed.
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10.

V.

In the event the Employment and Training Administration withdraws approval of a training program, the contractor will no longer be
permitted to utilize trainees at less than the applicable predetermined rate for the work performed until an acceptable program is approved.

c. Equal employment opportunity. The utilization of apprentices, trainees and journeymen under this part shall be in conformity with the equal
employment opportunity requirements of Executive Order 11246, as amended, and 29 CFR part 30.

d. Apprentices and Trainees (programs of the U.S. DOT). Apprentices and trainees working under apprenticeship and skill training programs
which have been certified by the Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction
programs are not subject to the requirements of paragraph 4 of this Section 1V. The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the particular programs. The ratio of apprentices and trainees to journeymen shall not be
greater than permitted by the terms of the particular program.

Compliance with Copeland Act requirements. The contractor shall comply with the requirements of 29 CFR part 3, which are incorporated by

reference in this contract.

Subcontracts. The contractor or subcontractor shall insert Form FHWA-1273 in any subcontracts and also require the subcontractors to include

Form FHWA-1273 in any lower tier subcontracts. The prime contractor shall be responsible for the compliance by any subcontractor or lower tier

subcontractor with all the contract clauses in 29 CFR 5.5.

Contract termination: debarment. A breach of the contract clauses in 29 CFR 5.5 may be grounds for termination of the contract, and for

debarment as a contractor and a subcontractor as provided in 29 CFR 5.12.

Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations of the Davis-Bacon and Related Acts contained

in 29 CFR parts 1, 3, and 5 are herein incorporated by reference in this contract.

Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this contract shall not be subject to the general

disputes clause of this contract. Such disputes shall be resolved in accordance with the procedures of the Department of Labor set forth in

29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its subcontractors) and the

contracting agency, the U.S. Department of Labor, or the employees or their representatives.

Certification of eligibility.

a. By entering into this contract, the contractor certifies that neither it (nor he or she) nor any person or firm who has an interest in the
contractor's firm is a person or firm ineligible to be awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or
29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government contract by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001.

CONTRACT WORK HOURS AND SAFETY STANDARDS ACT

The following clauses apply to any Federal-aid construction contract in an amount in excess of $100,000 and subject to the overtime provisions of

the Contract Work Hours and Safety Standards Act. These clauses shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or
29 CFR 4.6. As used in this paragraph, the terms laborers and mechanics include watchmen and guards.

1.

Overtime requirements. No contractor or subcontractor contracting for any part of the contract work which may require or involve the
employment of laborers or mechanics shall require or permit any such laborer or mechanic in any workweek in which he or she is employed on
such work to work in excess of forty hours in such workweek unless such laborer or mechanic receives compensation at a rate not less than one
and one-half times the basic rate of pay for all hours worked in excess of forty hours in such workweek.

Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set forth in paragraph (1.) of this section,
the contractor and any subcontractor responsible therefor shall be liable for the unpaid wages. In addition, such contractor and subcontractor shall
be liable to the United States (in the case of work done under contract for the District of Columbia or a territory, to such District or to such
territory), for liquidated damages. Such liquidated damages shall be computed with respect to each individual laborer or mechanic, including
watchmen and guards, employed in violation of the clause set forth in paragraph (1.) of this section, in the sum of $10 for each calendar day on
which such individual was required or permitted to work in excess of the standard workweek of forty hours without payment of the overtime
wages required by the clause set forth in paragraph (1.) of this section.

Withholding for unpaid wages and liquidated damages. The FHWA or the contacting agency shall upon its own action or upon written request
of an authorized representative of the Department of Labor withhold or cause to be withheld, from any moneys payable on account of work
performed by the contractor or subcontractor under any such contract or any other Federal contract with the same prime contractor, or any other
federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime contractor, such sums
as may be determined to be necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph (2.) of this section.

Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth in paragraph (1.) through (4.) of this section
and also a clause requiring the subcontractors to include these clauses in any lower tier subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (1.) through (4.) of this section.

SUBLETTING OR ASSIGNING THE CONTRACT
This provision is applicable to all Federal-aid construction contracts on the National Highway System.

The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a greater percentage if specified

elsewhere in the contract) of the total original contract price, excluding any specialty items designated by the contracting agency. Specialty items

may be performed by subcontract and the amount of any such specialty items performed may be deducted from the total original contract price

before computing the amount of work required to be performed by the contractor's own organization (23 CFR 635.116).

a. The term “perform work with its own organization” refers to workers employed or leased by the prime contractor, and equipment owned or
rented by the prime contractor, with or without operators. Such term does not include employees or equipment of a subcontractor or lower tier
subcontractor, agents of the prime contractor, or any other assignees. The term may include payments for the costs of hiring leased employees
from an employee leasing firm meeting all relevant Federal and State regulatory requirements. Leased employees may only be included in
this term if the prime contractor meets all of the following conditions:

(1) the prime contractor maintains control over the supervision of the day-to-day activities of the leased employees;
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(2) the prime contractor remains responsible for the quality of the work of the leased employees;

(3) the prime contractor retains all power to accept or exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for the payment of predetermined minimum wages, the submission of payrolls,
statements of compliance and all other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities, or equipment not ordinarily
available in the type of contracting organizations qualified and expected to bid or propose on the contract as a whole and in general are to be
limited to minor components of the overall contract.

2. The contract amount upon which the requirements set forth in paragraph (1) of Section VI is computed includes the cost of material and
manufactured products which are to be purchased or produced by the contractor under the contract provisions.

3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full authority to direct performance of
the work in accordance with the contract requirements, and is in charge of all construction operations (regardless of who performs the work) and
(b) such other of its own organizational resources (supervision, management, and engineering services) as the contracting officer determines is
necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the contracting officer, or
authorized representative, and such consent when given shall not be construed to relieve the contractor of any responsibility for the fulfillment of
the contract. Written consent will be given only after the contracting agency has assured that each subcontract is evidenced in writing and that it
contains all pertinent provisions and requirements of the prime contract.

5. The 30% self-performance requirement of paragraph (1) is not applicable to design-build contracts; however, contracting agencies may establish
their own self-performance requirements.

VII. SAFETY: ACCIDENT PREVENTION
This provision is applicable to all Federal-aid construction contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws governing safety, health, and
sanitation (23 CFR 635). The contractor shall provide all safeguards, safety devices and protective equipment and take any other needed actions
as it determines, or as the contracting officer may determine, to be reasonably necessary to protect the life and health of employees on the job and
the safety of the public and to protect property in connection with the performance of the work covered by the contract.

2. Itis a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into pursuant to this contract, that
the contractor and any subcontractor shall not permit any employee, in performance of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her health or safety, as determined under construction safety and health standards
(29 CFR 1926) promulgated by the Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards
Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative thereof, shall have right of
entry to any site of contract performance to inspect or investigate the matter of compliance with the construction safety and health standards and
to carry out the duties of the Secretary under Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C.3704).

VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts.

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high degree of reliability on
statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid highway projects, it is essential that all persons
concerned with the project perform their functions as carefully, thoroughly, and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the project is a violation of Federal law. To prevent any misunderstanding regarding the
seriousness of these and similar acts, Form FHWA-1022 shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places
where it is readily available to all persons concerned with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United States, or of any State or Territory, or whoever, whether a person, association, firm,
or corporation, knowingly makes any false statement, false representation, or false report as to the character, quality, quantity, or cost of the material
used or to be used, or the quantity or quality of the work performed or to be performed, or the cost thereof in connection with the submission of plans,
maps, specifications, contracts, or costs of construction on any highway or related project submitted for approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the character, quality, quantity, or
cost of any work performed or to be performed, or materials furnished or to be furnished, in connection with the construction of any highway or
related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or report submitted pursuant
to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and supplemented;

Shall be fined under this title or imprisoned not more than 5 years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts.
By submission of this bid/proposal or the execution of this contract, or subcontract, as appropriate, the bidder, proposer, Federal-aid construction
contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows:

1. That any person who is or will be utilized in the performance of this contract is not prohibited from receiving an award due to a violation of
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be included the requirements of paragraph (1) of this Section X in every subcontract, and further
agrees to take such action as the contracting agency may direct as a means of enforcing such requirements.
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X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION

This provision is applicable to all Federal-aid construction contracts, design-build contracts, subcontracts, lower-tier subcontracts, purchase orders,

lease agreements, consultant contracts or any other covered transaction requiring FHWA approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200.

1.

Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out below will not necessarily result in denial of participation in this covered
transaction. The prospective first tier participant shall submit an explanation of why it cannot provide the certification set out below. The
certification or explanation will be considered in connection with the department or agency's determination whether to enter into this
transaction. However, failure of the prospective first tier participant to furnish a certification or an explanation shall disqualify such a person
from participation in this transaction.

¢. The certification in this clause is a material representation of fact upon which reliance was placed when the contracting agency determined to
enter into this transaction. If it is later determined that the prospective participant knowingly rendered an erroneous certification, in addition to
other remedies available to the Federal Government, the contracting agency may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide immediate written notice to the contracting agency to whom this proposal is submitted if
any time the prospective first tier participant learns that its certification was erroneous when submitted or has become erroneous by reason of
changed circumstances.

e. The terms "covered transaction,” "debarred,” "suspended," "ineligible," "participant,” "person," "principal,” and "voluntarily excluded," as
used in this clause, are defined in 2 CFR Parts 180 and 1200. “First Tier Covered Transactions” refers to any covered transaction between
a grantee or subgrantee of Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered Transactions” refers
to any covered transaction under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to the participant who
has entered into a covered transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants
(such as subcontractors and suppliers).

f.  The prospective first tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall
not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized by the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by submitting this proposal that it will include the clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transactions," provided by the department or contracting
agency, entering into this covered transaction, without modification, in all lower tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous.
A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services
Administration.

i.  Nothing contained in the foregoing shall be construed to require the establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of the prospective participant is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of business dealings.

j. Except for transactions authorized under paragraph (f) of these instructions, if a participant in a covered transaction knowingly enters into

a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal Government, the department or agency may terminate this transaction for
cause or default.

* ok kR %

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — First Tier Participants:

a. The prospective first tier participant certifies to the best of its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered
transactions by any Federal department or agency;

(2) Have not within a three-year period preceding this proposal been convicted of or had a civil judgment rendered against them for
commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, State or
local) transaction or contract under a public transaction; violation of Federal or State antitrust statutes or commission of embezzlement,
theft, forgery, bribery, falsification or destruction of records, making false statements, or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or civilly charged by a govermnmental entity (Federal, State or local) with
commission of any of the offenses enumerated in paragraph (a)(2) of this certification; and

(4) Have not within a three-year period preceding this application/proposal had one or more public transactions (Federal, State or local)
terminated for cause or default.

b. Where the prospective participant is unable to certify to any of the statements in this certification, such prospective participant shall attach an
explanation to this proposal.

Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other lower tier transactions requiring prior FHWA approval or estimated to cost $25,000 or

more - 2 CFR Parts 180 and 1200)

a. By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.

b. The certification in this clause is a material representation of fact upon which reliance was placed when this transaction was entered into. If it
is later determined that the prospective lower tier participant knowingly rendered an erroneous certification, in addition to other remedies
available to the Federal Government, the department, or agency with which this transaction originated may pursue available remedies,
including suspension and/or debarment.
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¢. The prospective lower tier participant shall provide immediate written notice to the person to which this proposal is submitted if at any time
the prospective lower tier participant learns that its certification was erroneous by reason of changed circumstances.

d. The terms "covered transaction,” "debarred,” "suspended,” "ineligible," "participant,” "person," "principal,” and "voluntarily excluded," as
used in this clause, are defined in 2 CFR Parts 180 and 1200. You may contact the person to which this proposal is submitted for assistance in
obtaining a copy of those regulations. “First Tier Covered Transactions™ refers to any covered transaction between a grantee or subgrantee of
Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered Transactions” refers to any covered transaction
under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to the participant who has entered into a covered
transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). “Lower Tier Participant” refers any
participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants (such as subcontractors
and suppliers).

e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall
not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized by the department or agency with which this transaction originated.

f.  The prospective lower tier participant further agrees by submitting this proposal that it will include this clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction,” without modification, in all lower tier
covered transactions and in all solicitations for lower tier covered transactions exceeding the $25,000 threshold.

g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous.
A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services
Administration.

h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of participant is not required to exceed that which is normally possessed
by a prudent person in the ordinary course of business dealings.

i.  Except for transactions authorized under paragraph e of these instructions, if a participant in a covered transaction knowingly enters into
a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal Government, the department or agency with which this transaction
originated may pursue available remedies, including suspension and/or debarment.

* ok kR %

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--Lower Tier Participants:

1.

XL

The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is presently debarred, suspended,
proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered transactions by any Federal department or
agency.

Where the prospective lower tier participant is unable to certity to any of the statements in this certification, such prospective participant shall
attach an explanation to this proposal.

* ok kR ok

CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING
This provision is applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 (49 CFR 20).

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting
to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of
a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal
loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal
contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an
officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of
Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard
Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into. Submission

of this certification is a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. Any person who fails to file the

required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure.

The prospective participant also agrees by submitting its bid or proposal that the participant shall require that the language of this certification be

included in all lower tier subcontracts, which exceed $100,000 and that all such recipients shall certify and disclose accordingly.
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STANDARD SPECIAL PROVISION

ON-THE-JOB TRAINING
(10-16-07) (Rev. 4-21-15) 7-10

Description

The North Carolina Department of Transportation will administer a custom version of the
Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT
Program. All contractors (existing and newcomers) will be automatically placed in the Alternate
Program. Standard OJT requirements typically associated with individual projects will no longer
be applied at the project level. Instead, these requirements will be applicable on an annual basis
for each contractor administered by the OJT Program Manager.

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC — Section 140,
this provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State and
privately funded projects located in North Carolina. However, priority shall be given to training
employees on NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeyman level status is
a primary objective of this special training provision. Accordingly, the Contractor shall make
every effort to enroll minority and women as trainees to the extent that such persons are available
within a reasonable area of recruitment. This training commitment is not intended, and shall not
be used, to discriminate against any applicant for training, whether a member of a minority group
or not.

Assigning Training Goals

The Department, through the OJT Program Manager, will assign training goals for a calendar
year based on the contractors' past three years’ activity and the contractors' anticipated upcoming
year’s activity with the Department. At the beginning of each year, all contractors eligible will
be contacted by the Department to determine the number of trainees that will be assigned for the
upcoming calendar year. At that time the Contractor shall enter into an agreement with the
Department to provide a self-imposed on-the-job training program for the calendar year.
This agreement will include a specific number of annual training goals agreed to by both parties.
The number of training assignments may range from 1 to 15 per contractor per calendar year.
The Contractor shall sign an agreement to fulfill their annual goal for the year.\
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Training Classifications

The Contractor shall provide on-the-job training aimed at developing full journeyman level
workers in the construction craft/operator positions. Preference shall be given to providing
training in the following skilled work classifications:

Equipment Operators Office Engineers

Truck Drivers Estimators

Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics

Pipe Layers Welders

The Department has established common training classifications and their respective training
requirements that may be used by the contractors. However, the classifications established are
not all-inclusive. Where the training is oriented toward construction applications, training will
be allowed in lower-level management positions such as office engineers and estimators.
Contractors shall submit new classifications for specific job functions that their employees are
performing. The Department will review and recommend for acceptance to FHWA the new
classifications proposed by contractors, if applicable. New classifications shall meet the
following requirements:

Proposed training classifications are reasonable and realistic based on the job skill
classification needs, and

The number of training hours specified in the training classification is consistent with
common practices and provides enough time for the trainee to obtain journeyman level
status.

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor
retains primary responsibility for meeting the training and this provision is made applicable to
the subcontract. However, only the Contractor will receive credit towards the annual goal for the
trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first
year of apprenticeship or training. The number of trainees shall be distributed among the work
classifications on the basis of the contractor’s needs and the availability of journeymen in the
various classifications within a reasonable area of recruitment.

No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journeyman level status or in which they have been
employed as a journeyman.
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Records and Reports
The Contractor shall maintain enrollment, monthly and completion reports documenting
company compliance under these contract documents. These documents and any other

information as requested shall be submitted to the OJT Program Manager.

Upon completion and graduation of the program, the Contractor shall provide each trainee with
a certification Certificate showing the type and length of training satisfactorily completed.

Trainee Interviews

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview
conducted by the OJT program staff.

Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the
prevailing minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:

60 percent of the journeyman wage for the first half of the training period
75 percent of the journeyman wage for the third quarter of the training period
90 percent of the journeyman wage for the last quarter of the training period

In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall
adhere to the minimum hourly wage rate that will satisty both the NC Department of Labor
(NCDOL) and the Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is
currently enrolled or becomes enrolled in an approved program and who receives training for at
least 50 percent of the specific program requirement. Trainees will be allowed to be transferred

between projects if required by the Contractor’s scheduled workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be taken
off the NCDOT’s Bidders List.

Measurement and Payment

No compensation will be made for providing required training in accordance with these contract
documents.
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STANDARD SPECIAL PROVISION
MINIMUM WAGES
GENERAL DECISION NC150103 01/23/2015 NC103

Date: January 23, 2015

General Decision Number: NC150103 01/23/2015 NC103
Superseded General Decision Numbers: NC20140103
State: North Carolina

Construction Type: HIGHWAY

Z-103

COUNTIES:
Brunswick Greene Onslow
Cumberland Hoke Pender
Currituck Johnston Pitt
Edgecombe Nash Wake
Franklin New Hanover Wayne

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building structures in rest area
projects & railroad construction; bascule, suspension & spandrel arch bridges designed for
commercial navigation, bridges involving marine construction; and other major bridges).

Note: Executive Order (EO) 13658 establishes an hourly minimum wage of $10.10 for 2015 that
applies to all contracts subject to the Davis-Bacon Act for which the solicitation is issued on or
after January 1, 2015. If this contract is covered by the EO, the contractor must pay all workers
in any classification listed on this wage determination at least $10.10 (or the applicable wage rate
listed on this wage determination, if it is higher) for all hours spent performing on the contract.
The EO minimum wage rate will be adjusted annually. Additional information on contractor
requirements and  worker  protections under the EO is  available at
www.dol.gov/whd/govcontracts.

Modification Number Publication Date
0 01/02/2015
1 01/23/2015
SUNC2014-005 11/17/2014
Rates Fringes

BLASTER 21.04
CARPENTER 13.72
CEMENT MASON/CONCRETE FINISHER 14.48
ELECTRICIAN

Electrician 17.97

Telecommunications Technician 16.79 .63
IRONWORKER 16.02
LABORER

Asphalt Raker and Spreader 12.46

Asphalt Screed/Jackman 14.33
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Rates Fringes
Carpenter Tender 12.88
Cement Mason/Concrete Finisher Tender 12.54
Common or General 10.20
Guardrail/Fence Installer 12.87
Pipelayer 12.17
Traffic Signal/Lighting Installer 14.89
PAINTER
Bridge 24.57
POWER EQUIPMENT OPERATORS
Asphalt Broom Tractor 11.85
Bulldozer Fine 17.04
Bulldozer Rough 14.34
Concrete Grinder/Groover 20.34 2.30
Crane Boom Trucks 20.54
Crane Other 20.08
Crane Rough/All-Terrain 20.67
Drill Operator Rock 14.38
Drill Operator Structure 21.14
Excavator Fine 16.60
Excavator Rough 14.00
Grader/Blade Fine 18.47
Grader/Blade Rough 14.62
Loader 2 Cubic Yards or Less 13.76
Loader Greater Than 2 Cubic Yards 14.14
Material Transfer Vehicle (Shuttle Buggy) 15.18
Mechanic 17.55
Milling Machine 15.36
Off-Road Hauler/Water Tanker 11.36
Oiler/Greaser 13.55
Pavement Marking Equipment 12.11
Paver Asphalt 15.59
Paver Concrete 18.20
Roller Asphalt Breakdown 12.45
Roller Asphalt Finish 13.85
Roller Other 11.36
Scraper Finish 12.71
Scraper Rough 11.35
Slip Form Machine 16.50
Tack Truck/Distributor Operator 14.52
TRUCK DRIVER
GVWR 0of 26,000 Lbs or Greater 11.12
GVWR of 26,000 Lbs or Less 12.37

Welders — Receive rate prescribed for craft performing operation to which welding is incidental.

Unlisted classifications needed for work not included within the scope of the classifications
listed may be added after award only as provided in the labor standards contract clauses
(29 CFR 5.5(a)(1)(ii)).
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The body of each wage determination lists the classification and wage rates that have been found
to be prevailing for the cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical order of "identifiers" that indicate
whether the particular rate is a union rate (current union negotiated rate for local), a survey rate
(weighted average rate) or a union average rate (weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed in dotted lines beginning with
characters other than "SU" or "UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example: PLUMO0198-005 07/01/2014. PLUM is
an abbreviation identifier of the union which prevailed in the survey for this classification, which
in this example would be Plumbers. 0198 indicates the local union number or district council
number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an
internal number used in processing the wage determination. 07/01/2014 is the effective date of
the most current negotiated rate, which in this example is July 1, 2014.

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining
agreement (CBA) governing this classification and rate.

Survey Rate Identifiers

Classifications listed under the "SU" identifier indicate that no one rate prevailed for this
classification in the survey and the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that classification. As this weighted average
rate includes all rates reported in the survey, it may include both union and non-union rates.
Example: SULA2012-007 5/13/2014. SU indicates the rates are survey rates based on a weighted
average calculation of rates and are not majority rates. LA indicates the State of Louisiana.
2012 is the year of survey on which these classifications and rates are based. The next number,
007 in the example, is an internal number used in producing the wage determination.
5/13/2014 indicates the survey completion date for the classifications and rates under that
identifier.

Survey wage rates are not updated and remain in effect until a new survey is conducted.
Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed
for those classifications; however, 100% of the data reported for the classifications was union
data. EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted
union average rate. OH indicates the state. The next number, 0010 in the example, is an internal
number used in producing the wage determination. 08/29/2014 indicates the survey completion
date for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted
average of the current negotiated/CBA rate of the union locals from which the rate is based.
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WAGE DETERMINATION APPEALS PROCESS
1.) Has there been an initial decision in the matter? This can be:

* an existing published wage determination

* a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on a wage determination matter
* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests for summaries of surveys, should be
with the Wage and Hour Regional Office for the area in which the survey was conducted because
those Regional Offices have responsibility for the Davis-Bacon survey program. If the response
from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be
followed.

With regard to any other matter not yet ripe for the formal process described here, initial contact
should be with the Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U. S. Department of Labor

200 Constitution Avenue, N.W.

Washington, D.C. 20210

2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the
action) can request review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, D.C. 20210

The request should be accompanied by a full statement of the interested party's position and by
any information (wage payment data, project description, area practice material, etc.) that the
requestor considers relevant to the issue.

3) If the decision of the Administrator is not favorable, an interested party may appeal
directly to the Administrative Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, D.C. 20210

4.) All decisions by the Administrative Review Board are final.
END OF GENERAL DECISION
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STANDARD SHORING: (11-19-13)

Description

Standard shoring includes standard temporary shoring and standard temporary mechanically
stabilized earth (MSE) walls. At the Contractor’s option, use standard shoring as noted in the
plans or as directed. When using standard shoring, a temporary shoring design submittal is not
required. Construct standard shoring based on actual elevations and shoring dimensions in
accordance with the contract and Standard Drawing No. 1801.01 or 1801.02.

Define “standard temporary shoring”™ as cantilever shoring that meets the standard temporary
shoring drawing (Standard Drawing No. 1801.01). Define “standard temporary wall” as a
temporary MSE wall with geotextile or geogrid reinforcement that meets the standard temporary
wall drawing (Standard Drawing No. 1801.02). Define “standard temporary geotextile wall” as a
standard temporary wall with geotextile reinforcement and “standard temporary geogrid wall” as
a standard temporary wall with geogrid reinforcement. Define “geosynthetics™ as geotextiles or
geogrids.

Provide positive protection for standard shoring at locations shown in the plans and as directed.
See Temporary Shoring provision for positive protection types and definitions.

Materials

Refer to the Standard Specifications.

Item Section
Anchor Pins 1056-2
Concrete Barrier Materials 1170-2
Flowable Fill, Excavatable 1000-6
Geotextiles 1056
Neat Cement Grout 1003
Portland Cement Concrete 1000
Select Material 1016
Steel Beam Guardrail Materials 862-2
Steel Sheet Piles and H-Piles 1084
Untreated Timber 1082-2
Welded Wire Reinforcement 1070-3
Wire Staples 1060-8(D)

Provide Type 6 material certifications for shoring materials. Use Class IV select material
(standard size No. ABC) for temporary guardrail.

For drilled-in H-piles, use nonshrink neat cement grout or Class A concrete that meets Article
1000-4 of the Standard Specifications except as modified herein. Provide concrete with a slump
of 6" to 8". Use an approved high-range water reducer to achieve this slump.

Based on actual shoring height, positive protection, groundwater elevation, slope or surcharge
case and traffic impact at each standard temporary shoring location, use sheet piles with the
minimum required section modulus or H-piles with the sizes shown in Standard Drawing No.
1801.01. Use untreated timber with a thickness of at least 3" and a bending stress of at least
1,000 psi for timber lagging.
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Shoring Backfill

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets
AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring
backfill except do not use the following:

(1)  A-2-4 soil for backfill around culverts,

(2) A-2-4 soil in the reinforced zone of standard temporary walls with a back slope
and

3) Class VI select material in the reinforced zone of standard temporary geotextile
walls.

Standard Temporary Walls

Use welded wire reinforcement for welded wire facing, struts and wires with the
dimensions and minimum wire sizes shown in Standard Drawing No. 1801.02. Provide
Type 2 geotextile for separation and retention geotextiles. Define “machine direction”
(MD) and “cross-machine direction” (CD) for geosynthetics in accordance with ASTM
D4439. Do not use more than 4 different reinforcement strengths for each standard
temporary wall.

(1) Geotextile Reinforcement

Provide Type 5 geotextile for geotextile reinforcement with a mass per unit area
of at least 8 0z/sy in accordance with ASTM D5261. Based on actual wall height,
groundwater elevation, slope or surcharge case and shoring backfill to be used in
the reinforced zone at each standard temporary geotextile wall location, provide
geotextiles with ultimate tensile strengths as shown in Standard Drawing No.
1801.02.

(2) Geogrid Reinforcement

Handle and store geogrids in accordance with Article 1056-2 of the Standard
Specifications. Use geogrids with a roll width of at least 4 ft and an “approved”
or “approved for provisional use” status code. The list of approved geogrids is
available from:
connect.ncdot.gov/resources/Materials/Pages/SoilsLaboratory.aspx

Based on actual wall height, groundwater elevation, slope or surcharge case and
shoring backfill to be used in the reinforced zone at each standard temporary
geogrid wall location, provide geogrids for geogrid reinforcement with short-term
design strengths as shown in Standard Drawing No. 1801.02. Geogrids are
typically approved for ultimate tensile strengths in the MD and CD or short-term
design strengths for a 3-year design life in the MD based on material type. Define
material type from the website above for shoring backfill as follows:

Material Type Shoring Backfill ;
Borrow A-2-4 Soil :
Fine Aggregate Class II, Type 1 or Class III Select Material ?

Coarse Aggregate Class V or VI Select Material
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If the website does not list a short-term design strength for an approved geogrid,
use a short-term design strength equal to the ultimate tensile strength divided by
3.5 for the geogrid reinforcement.

Preconstruction Requirements

(A)

(B)

©)

)

Concrete Barrier

Define “clear distance” behind concrete barrier as the horizontal distance between the
barrier and edge of pavement. The minimum required clear distance for concrete barrier
is shown in the plans. At the Contractor’s option or if the minimum required clear
distance is not available, set concrete barrier next to and up against traffic side of
standard shoring except for barrier above standard temporary walls. Concrete barrier
with the minimum required clear distance is required above standard temporary walls.

Temporary Guardrail

Define “clear distance” behind temporary guardrail as the horizontal distance between
guardrail posts and standard shoring. At the Contractor’s option or if clear distance for
standard temporary shoring is less than 4 ft, attach guardrail to traffic side of shoring as
shown in the plans. Place ABC in clear distance and around guardrail posts instead of
pavement. Do not use temporary guardrail above standard temporary walls.

Standard Shoring Selection Forms

Before beginning standard shoring construction, survey existing ground elevations in the
vicinity of standard shoring locations to determine actual shoring or wall heights (H).
Submit a standard shoring selection form for each location at least 7 days before starting
standard shoring construction. Standard shoring selection forms are available from:
connect.ncdot.gov/resources/Geological/Pages/Geotech Forms Details.aspx

Preconstruction Meeting

The Engineer may require a shoring preconstruction meeting to discuss the construction
and inspection of the standard shoring. If required, schedule this meeting after all
standard shoring selection forms have been submitted. The Resident, District or Bridge
Maintenance Engineer, Bridge or Roadway Construction Engineer, Geotechnical
Operations Engineer, Contractor and Shoring Contractor Superintendent will attend this
preconstruction meeting.

Construction Methods

Construct standard shoring in accordance with the Temporary Shoring provision.

(A)

Standard Temporary Shoring Installation

Based on actual shoring height, positive protection, groundwater elevation, slope or
surcharge case and traffic impact at each standard temporary shoring location, install
piles with the minimum required embedment and extension for each shoring section in
accordance with Standard Drawing No. 1801.01. For concrete barrier above and next to
standard temporary shoring and temporary guardrail above and attached to standard
temporary shoring, use “surcharge case with traffic impact” in accordance with Standard
Drawing No. 1801.01. Otherwise, use “slope or surcharge case with no traffic impact” in
accordance with Standard Drawing No. 1801.01. If refusal is reached before driven piles
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(B)

attain the minimum required embedment, use drilled-in H-piles with timber lagging for
standard temporary shoring.

Standard Temporary Walls Installation

Based on actual wall height, groundwater elevation, slope or surcharge case, geotextile or
geogrid reinforcement and shoring backfill in the reinforced zone at each standard
temporary wall location, construct walls with the minimum required reinforcement length
and number of reinforcement layers for each wall section in accordance with Standard
Drawing No. 1801.02. For standard temporary walls with pile foundations in the
reinforced zone, drive piles through reinforcement after constructing temporary walls.

For standard temporary walls with interior angles less than 90°, wrap geosynthetics at
acute corners as directed by the Engineer. Place geosynthetics as shown in Standard
Drawing No. 1801.02. Place separation geotextiles between shoring backfill and backfill,
natural ground or culverts along the sides of the reinforced zone perpendicular to the wall
face. For Class V or VI select material in the reinforced zone, place separation

geotextiles between shoring backfill and backfill or natural ground on top of and at the
back of the reinforced zone.

Measurement and Payment

Standard shoring will be measured and paid in accordance with the Temporary Shoring
provision.

DocuSigned by:
! Scott Q. Hidden
F760CAEB96FC4D3...

9/10/2014
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GEOTEXTILE FOR PAVEMENT STABILIZATION: (1-21-14)

Description

Furnish and place geotextile for pavement stabilization in accordance with the contract.
Geotextile for pavement stabilization may be required to prevent pavement cracking and provide
separation between the subgrade and pavement section at locations shown in the plans and as
directed.

Materials
Refer to Division 10 of the Standard Specifications.

Item Section
Geotextiles 1056

Provide Type 5 geotextile for geotextile for pavement stabilization that meets the following
requirements:

GEOTEXTILE FOR PAVEMENT STABILIZATION REQUIREMENTS

Property Requirement A Test Method
~ (MARVY)
Tensile Strength @ 5% Strain (MD & CD*) 1,900 Ib/ft . ASTM D4595
Ultimate Tensile Strength (MD & CD™) ~ 4.8001b/ft | ASTM D4595
Melting Point . 300°F . ASTM D276

A. Define “minimum average roll value” (MARV), “machine direction” (MD) and “cross-
machine direction” (CD) in accordance with ASTM D4439.

Construction Methods

Notify the Engineer when the roadbed is completed within 2" of subgrade elevation. The
Engineer will sample and test subgrade soils for quality to determine if geotextile for pavement
stabilization is required at locations shown in the plans and other locations as directed. For
subgrades without stabilization, allow 24 days to determine if geotextile for pavement
stabilization is required. For stabilized subgrades with geotextile for pavement stabilization,
stabilize subgrade soils to 12" beyond the base course as shown in the plans.

Place geotextile for pavement stabilization on subgrades immediately below pavement sections
as shown in the plans and in slight tension free of kinks, folds, wrinkles or creases. Install
geotextiles with the MD perpendicular to the roadway centerline. The MD is the direction of the
length or long dimension of the geotextile roll. Do not splice or overlap geotextiles in the MD so
splices or overlaps are parallel to the roadway centerline. Extend geotextile for pavement
stabilization 12" beyond the base course as shown in the plans.

Completely cover subgrades with geotextile for pavement stabilization so geotextiles are
adjacent to each other in the CD, i.e., perpendicular to the MD. The CD is the direction of the
width or short dimension of the geotextile roll. Overlapping geotextiles in the CD is permitted
but not required. Overlap geotextiles in the direction that base course will be placed to prevent
lifting the edge of the top geotextile.

For asphalt base courses, asphalt mixture temperatures in the truck may not exceed 315° F at the
time of placement. Do not damage geotextile for pavement stabilization when constructing base
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courses. Place and compact base courses in accordance with the Standard Specifications. Do
not operate heavy equipment on geotextiles any more than necessary to construct pavement
sections. Replace any damaged geotextiles to the satisfaction of the Engineer.

Measurement and Payment

Geotextile for Pavement Stabilization will be measured and paid in square yards. Geotextiles
will be measured along subgrades as the square yards of exposed geotextiles before placing base
courses. No measurement will be made for overlapping geotextiles. The contract unit price for

Geotextile for Pavement Stabilization will be full compensation for providing, transporting and
placing geotextiles.

Payment will be made under:

Pay Item ey
Geotextile for Pavement Stabilization Square Yard
Wy,
\\“ ‘\‘\‘\ CARO; "'
Q Lasente e, 7
STBES G (o,
: :. ) ... = ﬂ' . ‘iddd&n«
E E. = nggﬁi.ﬁ - 'E E [F:OCAEBQ6FC4D3...
._." "-._é" o ;":" 9/10/2014
% ‘%gf‘fﬁ.‘.t‘;f-‘ &
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MSE RETAINING WALLS (SPECIAL)

1.0

2.0

GENERAL

Construct mechanically stabilized earth (MSE) retaining walls consisting of steel
reinforcement in the reinforced zone connected to vertical facing elements. The facing
elements should be precast concrete panels. Use coarse aggregate in the reinforced zone of
MSE retaining walls. Provide reinforced concrete coping as required. Design and
construct MSE retaining walls based on actual elevations and wall dimensions in
accordance with the contract and accepted submittals. Use a prequalified MSE Wall
Installer to construct MSE retaining walls.

Define “MSE wall” as a mechanically stabilized earth retaining wall and “MSE Wall
Vendor” as the vendor supplying the chosen MSE wall system. Define an “abutment wall”
as an MSE wall with bridge foundations in any portion of the reinforced zone or an MSE
wall connected to an abutment wall. Even if bridge foundations only penetrate a small part
of the reinforced zone, the entire MSE wall is considered an abutment wall.

Define “reinforcement” as steel reinforcing. Define “aggregate” as coarse or fine
aggregate. Define “panel” as a precast concrete panel and “coping” as precast or cast-in-
place concrete coping.

Use an approved MSE wall system in accordance with the plans, NCDOT MSE wall policy
and any NCDOT restrictions for the chosen system. Value engineering proposals for other
MSE wall systems will not be considered. Do not use segmental retaining walls or MSE
wall systems with an “approved for provisional use” status code for critical walls or MSE
walls connected to critical walls. Critical walls are defined in the NCDOT MSE wall
policy. The list of approved MSE wall systems and NCDOT MSE wall policy are
available from:

connect.ncdot.gov/resources/Geological/Pages/Products.aspx

MATERIALS

Refer to the Standard Specifications.

Item Section
Aggregate 1014
Curing Agents 1026
Geotextiles, Type 2 1056
Joint Materials 1028
Portland Cement Concrete, Class A 1000
Precast Retaining Wall Coping 1077
Reinforcing Steel 1070
Retaining Wall Panels 1077

Shoulder Drain Materials 816-2
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Provide Type 2 geotextile for filtration and separation geotextiles. Use Class A concrete
for cast-in-place coping, leveling concrete and pads.

Use panels from producers approved by the Department and licensed by the MSE Wall
Vendor. Unless required otherwise in the contract, produce panels with a smooth flat final
finish that meets Article 1077-11 of the Standard Specifications. Accurately locate and
secure reinforcement connectors and 24 gauge dovetail slots in panels and maintain
required concrete cover. Produce panels within 1/4" of the panel dimensions shown in the
accepted submittals.

Damaged panels with excessive discoloration, chips or cracks as determined by the
Engineer will be rejected. Do not damage reinforcement connection devices or
mechanisms in handling or storing panels.

Store steel materials on blocking at least 12" above the ground and protect it at all times
from damage; and when placing in the work make sure it is free from dirt, dust, loose mill
scale, loose rust, paint, oil or other foreign materials. Load, transport, unload and store
MSE wall materials so materials are kept clean and free of damage. Bent, damaged or
defective materials will be rejected.

A. Aggregate

Use standard size No. 57, 57M, 67 or 78M that meets Table 1005-1 of the Standard
Specifications for coarse aggregate. Use the following for fine aggregate:

1. Standard size No. 1S, 2S, 2MS or 4S that meets Table 1005-2 of the Srandard
Specifications or

2. Gradation that meets Class III, Type 3 select material in accordance with Article
1016-3 of the Standard Specifications.

Fine aggregate is exempt from mortar strength in Subarticle 1014-1(E) of the Srandard
Specifications. Provide fine aggregate that meets the following requirements:

FINE AGGREGATE REQUIREMENTS :
- Reinforcement or pH Resistivity = Chlorides Sulfates = Organics
- Connector Material | | |
| Steel 5-10 | >3,000Q-cm <100 ppm ; <200 ppm . <1% |

b

Use fine aggregate from a source that meets the Mechanically Stabilized Earth Wall
Fine Aggregate Sampling and Testing Manual. Perform organic content tests in
accordance with AASHTO T 267 instead of Subarticle 1014-1(D) of the Standard
Specifications. Perform electrochemical tests in accordance with the following test
procedures:
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Property Test Method
pH AASHTO T 289
Resistivity AASHTO T 288
Chlorides AASHTO T 291
Sulfates AASHTO T 290
Reinforcement

Provide steel reinforcement supplied by the MSE Wall Vendor or a manufacturer
approved or licensed by the vendor. Use approved reinforcement for the chosen MSE
wall system. The list of approved reinforcement for each MSE wall system is available
from the website shown elsewhere in this provision.

1. Steel Reinforcement

Provide Type 1 material certifications in accordance with Article 106-3 of the
Standard Specifications for steel reinforcement.  Use welded wire grid
reinforcement (“mesh”, “mats” and “ladders™) that meet Article 1070-3 of the
Standard Specifications and metallic strip reinforcement (“straps™) that meet ASTM
A572 or A1011. Galvanize steel reinforcement in accordance with Section 1076 of
the Standard Specifications.

Bearing Pads

For MSE walls with panels, use bearing pads that meet Section 3.6.1.a of the FHWA
Design and Construction of Mechanically Stabilized Earth Walls and Reinforced Soil
Slopes — Volume I (Publication No. FHWA-NHI-10-024). Provide bearing pads that
meet the following requirements:

BEARING PAD THICKNESS REQUIREMENTS

Panel Facing Area Minimum Pad Thickness After Compression (
(A) (based on 2 times panel weight above pads) 5

A <30sf 12" §
30sft<A<75sf 3/4" ;

Miscellaneous Components

Miscellaneous components may include connectors (e.g., anchors, bars, clamps, pins,
plates, ties, etc.), fasteners (e.g., bolts, nuts, washers, etc.) and any other MSE wall
components not included above. Galvanize steel components in accordance with
Section 1076 of the Standard Specifications. Provide approved miscellaneous
components for the chosen MSE wall system. The list of approved miscellaneous
components for each MSE wall system is available from the website shown elsewhere
in this provision.
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3.0 PRECONSTRUCTION REQUIREMENTS
A. MSE Wall Surveys

The Retaining Wall Plans show a plan view, typical sections, details, notes and an
elevation or profile view (wall envelope) for each MSE wall. Before beginning MSE
wall design, survey existing ground elevations shown in the plans and other elevations
in the vicinity of MSE wall locations as needed. Based on these elevations, finished
grades and actual MSE wall dimensions and details, submit revised wall envelopes for
acceptance. Use accepted wall envelopes for design.

B. MSE Wall Designs

Submit 11 copies of working drawings and 3 copies of design calculations and a PDF
copy of each for MSE wall designs at least 30 days before the preconstruction meeting.
Note name and NCDOT ID number of the panel production facility on the working
drawings. Do not begin MSE wall construction until a design submittal is accepted.

Use a prequalified MSE Wall Design Consultant to design MSE walls. Provide designs
sealed by a Design Engineer approved as a Geotechnical Engineer (key person) for the
MSE Wall Design Consultant.

Design MSE walls in accordance with the plans, AASHTO LRFD Bridge Design
Specifications and any NCDOT restrictions for the chosen MSE wall system unless
otherwise required. Design MSE walls for seismic if walls are located in seismic zone
2 based on Figure 2-1 of the Structure Design Manual. Use a uniform reinforcement
length throughout the wall height of at least 0.7H with H as defined for the embedment
requirements in this provision or 6 ft, whichever is greater, unless shown otherwise in
the plans. Extend the reinforced zone at least 6" beyond end of reinforcement. Do not
locate drains, the reinforced zone or leveling pads outside right-of-way or easement
limits.

Use the simplified method for determining maximum reinforcement loads and
approved design parameters for the chosen MSE wall system or default values in
accordance with the AASHTO LRFD specifications. Design steel components
including reinforcement and connectors for the design life noted in the plans and
aggregate type in the reinforced zone. Use corrosion loss rates for galvanizing in
accordance with the AASHTO LRFD specifications for nonaggressive backfill and
carbon steel corrosion rates in accordance with the following:

CARBON STEEL CORROSION RATES

Aggregate Type Corrosion Loss Rate

(in the reinforced zone) ; (after zinc depletion)
Coarse ‘ 0.47 mil/year
Fine (abutment walls) ! 0.70 mil/year
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When noted in the plans, design MSE walls for a live load (traffic) surcharge of 250
Ib/sf in accordance with Figure C11.5.6-3(b) of the AASHTO LRFD specifications.
For steel beam guardrail with 8 ft posts or concrete barrier rail above MSE walls,
analyze top 2 reinforcement layers for traffic impact loads in accordance with Section
7.2 of the FHWA MSE wall manual shown elsewhere in this provision.

If existing or future obstructions such as foundations, guardrail, fence or handrail posts,
moment slabs, pavements, pipes, inlets or utilities will interfere with reinforcement,
maintain a clearance of at least 3" between obstructions and reinforcement unless
otherwise approved. Locate reinforcement layers so all of reinforcement length is
within 3" of corresponding connection elevations.

Use 6" thick cast-in-place unreinforced concrete leveling pads beneath panels that are
continuous at steps and extend at least 6" in front of and behind bottom row of panels.
Unless required otherwise in the plans, embed top of leveling pads in accordance with
the following requirements:

EMBEDMENT REQUIREMENTS

Front Slope1 (H:V) Minimum Embedment Depth2
(whichever is greater)

|
X
]

1. Front slope is as shown in the plans.
2. Define “H” as the maximum design height plus embedment per wall with the design
height and embedment as shown in the plans.

When noted in the plans, locate a continuous aggregate shoulder drain along base of
retaining wall.  Provide wall drainage systems consisting of drains and outlet
components in accordance with Standard Drawing No. 816.02 of the Roadway
Standard Drawings.

Place at least 2 bearing pads in each horizontal panel joint so the final horizontal joint
opening is between 5/8" and 7/8". Additional bearing pads may be required for panels
wider than 5 ft as determined by the Engineer. Cover joints at back of panels with
filtration geotextiles at least 12" wide.

Separation geotextiles are required between aggregate and overlying fill or pavement
sections except when concrete pavement, full depth asphalt or cement treated base is
placed directly on aggregate. Separation geotextiles may also be required between
coarse aggregate and backfill or natural ground as determined by the Engineer.

Unless required otherwise in the plans, use reinforced concrete coping at top of walls.
Use coping dimensions shown in the plans and cast-in-place concrete coping when
noted in the plans. When shown in the plans and at the Contractor’s option, connect
cast-in-place concrete coping to panels with dowels or extend coping down back of
MSE walls. Also, connect cast-in-place leveling concrete for precast concrete coping
to panels with dowels.
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4.0

5.0

6.0

Submit working drawings and design calculations for acceptance in accordance with
Article 105-2 of the Standard Specifications. Submit working drawings showing plan
views, wall profiles with required resistances, typical sections with reinforcement and
connection details, aggregate locations and types, geotextile locations and details of
leveling pads, panels, coping, bin walls, slip joints, etc. If necessary, include details on
working drawings for concrete barrier rail with moment slab, reinforcement splices if
allowed for the chosen MSE wall system, reinforcement connected to end bent caps and
obstructions extending through walls or interfering with reinforcement, leveling pads,
barriers or moment slabs. Submit design calculations for each wall section with
different surcharge loads, geometry or material parameters. At least one analysis is
required for each wall section with different reinforcement lengths. When designing
MSE walls with computer software other than MSEW, use MSEW version 3.0 with
update 14.93 or later, manufactured by ADAMA Engineering, Inc. to verify the design.
At least one MSEW analysis is required per 100 ft of wall length with at least one
MSEW analysis for the wall section with the longest reinforcement. Submit electronic
MSEW input files and PDF output files with design calculations.

C. Preconstruction Meeting

Before starting MSE wall construction, hold a preconstruction meeting to discuss the
construction and inspection of the MSE walls. Schedule this meeting after all MSE
wall submittals have been accepted. The Resident or Bridge Maintenance Engineer,
Bridge Construction Engineer, Geotechnical Operations Engineer, Contractor and MSE
Wall Installer Superintendent will attend this preconstruction meeting.

CORROSION MONITORING

Corrosion monitoring is required for MSE walls with steel reinforcement. The Engineer
will determine the number of monitoring locations and where to install the instrumentation.
Contact the Materials and Tests (M&T) Unit before beginning wall construction. M&T
will provide the corrosion monitoring instrumentation kits and if necessary, assistance with
installation.

SITE ASSISTANCE

Unless otherwise approved, provide an MSE Wall Vendor representative to assist and
guide the MSE Wall Installer on-site for at least 8 hours when the first panels and
reinforcement layer are placed. If problems are encountered during construction, the
Engineer may require the vendor representative to return to the site for a time period
determined by the Engineer.

CONSTRUCTION METHODS

Control drainage during construction in the vicinity of MSE walls. Direct run off away
from MSE walls, aggregate and backfill. Contain and maintain aggregate and backfill and
protect material from erosion.
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Excavate as necessary for MSE walls in accordance with the accepted submittals. If
applicable and at the Contractor’s option, use temporary shoring for wall construction
instead of temporary slopes to construct MSE walls. Define “temporary shoring for wall
construction” as temporary shoring not shown in the plans or required by the Engineer
including shoring for OSHA reasons or the Contractor’s convenience.

Unless required otherwise in the plans, install foundations located in the reinforced zone
before placing aggregate or reinforcement. Notify the Engineer when foundation
excavation is complete. Do not place leveling pad concrete, aggregate or reinforcement
until excavation dimensions and foundation material are approved.

Construct cast-in-place concrete leveling pads at elevations and with dimensions shown in
the accepted submittals and in accordance with Section 420 of the Standard Specifications.
Cure leveling pads at least 24 hours before placing panels.

Erect and support panels so the final wall position is as shown in the accepted submittals.

Set panels with a vertical joint width of 3/4". Place bearing pads in horizontal panel joints
and cover all panel joints with filtration geotextiles as shown in the accepted submittals.
Attach filtration geotextiles to back of panels with adhesives, tapes or other approved
methods.

Stagger panels to create a running bond by centering panels over joints in the row below as
shown in the accepted submittals. Construct MSE walls with the following tolerances:

A. Final wall face is within 3/4" of horizontal and vertical alignment shown in the
accepted submittals when measured along a 10 ft straightedge and

B. Final wall plumbness (batter) is not negative and within 0.5° of vertical unless
otherwise approved.

Place reinforcement at locations and elevations shown in the accepted submittals and
within 3" of corresponding connection elevations. Install reinforcement with the direction
shown in the accepted submittals. Place reinforcement in slight tension free of kinks, folds,
wrinkles or creases. Reinforcement may be spliced once per reinforcement length if shown
in the accepted submittals. Use reinforcement pieces at least 6 ft long. Contact the
Engineer when unanticipated existing or future obstructions such as foundations, guardrail,
fence or handrail posts, pavements, pipes, inlets or utilities will interfere with
reinforcement. To avoid obstructions, deflect, skew or modify reinforcement as shown in
the accepted submittals.

Place aggregate in the reinforced zone in 8" to 10" thick lifts. Compact fine aggregate in
accordance with Subarticle 235-3(C) of the Standard Specifications. Use only hand
operated compaction equipment to compact aggregate within 3 ft of panels. At a distance
greater than 3 ft, compact aggregate with at least 4 passes of an 8§ ton to 10 ton vibratory
roller in a direction parallel to the wall face. Smooth wheeled or rubber tired rollers are
also acceptable for compacting aggregate. Do not use sheepsfoot, grid rollers or other
types of compaction equipment with feet. Do not displace or damage reinforcement when
placing and compacting aggregate. Do not operate heavy equipment on reinforcement until
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7.0

it is covered with at least 8" of aggregate. Replace any damaged reinforcement to the
satisfaction of the Engineer.

Backfill for MSE walls outside the reinforced zone in accordance with Article 410-8 of the
Standard Specifications. 1f a drain is required, install wall drainage systems as shown in
the accepted submittals and in accordance with Section 816 of the Standard Specifications.

Place and construct coping and leveling concrete as shown in the accepted submittals.
Construct leveling concrete in accordance with Section 420 of the Standard Specifications.
Construct cast-in-place concrete coping in accordance with Subarticle 452-3(C) of the
Standard Specifications.

When separation geotextiles are required, overlap adjacent geotextiles at least 18" and hold
separation geotextiles in place with wire staples or anchor pins as needed. Seal joints
above and behind MSE walls between coping and concrete slope protection with silicone
sealant.

MEASUREMENT AND PAYMENT

MSE Retaining Walls No. 1 and 2 will be measured and paid in square feet. MSE walls will
be measured as the square feet of wall face area with the pay height equal to the difference
between top of wall and top of leveling pad elevations. Detine “top of wall” as top of
coping.

The contract unit price for MSE Retaining Walls No. 1 and 2 will be full compensation for
providing designs, submittals, labor, tools, equipment and MSE wall materials, excavating,
backfilling, hauling and removing excavated materials and supplying site assistance,
leveling pads, panels, reinforcement, aggregate, wall drainage systems, geotextiles, bearing
pads, coping, miscellaneous components and any incidentals necessary to construct MSE
walls. The contract unit price for MSE Retaining Walls No. 1 and 2 will also be full
compensation for reinforcement connected to and aggregate behind end bent caps in the
reinforced zone.

No separate payment will be made for temporary shoring for wall construction. Temporary
shoring for wall construction will be incidental to the contract unit price for MSE Refaining
Walls No. I and 2.

The contract unit price for MSE Retaining Walls No. I and 2 does not include the cost for
ditches, fences, handrails, barrier or guardrail, or brick facade associated with MSE walls
as these items will be paid for elsewhere in the contract.

Where it is necessary to provide backfill material behind the reinforced zone from sources
other than excavated areas or borrow sources used in connection with other work in the
contract, payment for furnishing and hauling such backfill material will be paid as extra
work in accordance with Article 104-7 of the Standard Specifications. Placing and
compacting such backfill material is not considered extra work but is incidental to the work
being performed.
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Payment will be made under:

Pay Unit
Square Foot
Square Foot

Pay Item
MSE Retaining Wall No. 1
MSE Retaining Wall No. 2

SEAL
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Matt ﬂh,ym 10/13/2014
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CAST-IN-PLACE CANTILEVER RETAINING WALLS (SPECIAL)

1.0

2.0

3.0

GENERAL

Construct cast-in-place (CIP) cantilever retaining walls consisting of reinforced concrete
supported by and connected to concrete footings as detailed. Construct CIP cantilever
retaining walls based on actual elevations and wall dimensions in accordance with the
accepted submittals. Define “CIP cantilever wall” as a CIP cantilever retaining wall.

MATERIALS

Refer to Division 10 of the Standard Specifications.

Item Section
Curing Agents 1026
Joint Materials 1028
Portland Cement Concrete, Class A 1000
Reinforcing Steel 1070

CONSTRUCTION METHODS

Control drainage during construction in the vicinity of CIP cantilever walls. Direct run off
away from CIP cantilever walls and backfill. Contain and maintain backfill and protect
material from erosion.

Excavate as necessary for CIP cantilever walls in accordance with the plans. The bottom
of footings should be constructed at the elevations noted on the plans. At the Contractor’s
option, use temporary shoring for wall construction instead of temporary slopes to
construct CIP cantilever walls. Define “temporary shoring for wall construction” as
temporary shoring not shown in the plans or required by the Engineer including shoring for
OSHA reasons or the Contractor’s convenience.

Notify the Engineer when foundation excavation is complete. Do not place concrete for
footings until excavation depth and foundation material are approved.

Construct CIP cantilever walls at elevations and with dimensions shown in the plans and in
accordance with Section 420 of the Standard Specifications. Place reinforcing steel as
shown in the plans. Extend the top of walls at least 2° above where finished grade
intersects the back of CIP cantilever walls for the wall extension as shown in the plans.

Provide a Class 2 surface finish for exposed surfaces of CIP cantilever walls that meets
Subarticle 420-17(F) of the Srandard Specifications. Construct wall joints as detailed in
the plans. Make 1/2" thick expansion joints that meet Article 420-10 of the Srandard
Specifications for every third joint and 1/2" deep grooved contraction or sawed joints that
meet Subarticle 825-10(B) or 825-10(E) respectively of the Standard Specifications for the
remaining joints.

Do not remove forms or backfill behind CIP cantilever walls until concrete attains a
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compressive strength of at least 2,400 psi. Backfill for CIP cantilever walls should be in
accordance with Article 410-8 of the Standard Specifications.

4.0 MEASUREMENT AND PAYMENT

CIP Cantilever Retaining Walls will be measured and paid in square feet. CIP cantilever
walls will be measured as the square feet of wall face area with the pay height equal to the
difference between top of wall and top of footing elevations. Define “top of wall” as top of
CIP concrete.

The contract unit price for CIP Gravity Retaining Walls will be full compensation for
providing labor, tools, equipment and CIP cantilever wall materials, excavating,
backfilling, hauling and removing excavated materials and supplying concrete, reinforcing
steel, and any incidentals necessary to construct CIP cantilever walls.

No separate payment will be made for temporary shoring for wall construction. Temporary
shoring for wall construction will be incidental to the contract unit price for CIP Cantilever
Retaining Walls.

The contract unit price for CIP Cantilever Retaining Walls does not include the cost for
ornamental fences associated with CIP cantilever walls as these items will be paid for
elsewhere in the contract.

Where it is necessary to provide backfill material from sources other than excavated areas
or borrow sources used in connection with other work in the contract, payment for
furnishing and hauling such backfill material will be paid as extra work in accordance with
Article 104-7 of the Standard Specifications. Placing and compacting such backfill
material is not considered extra work but is incidental to the work being performed.

Payment will be made under:

Pay Item Pay Unit
CIP Cantilever Retaining Wall No 3 Square Foot
CIP Cantilever Retaining Wall No 4 Square Foot

“u!lﬂlr”
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PROJECT SPECIAL PROVISIONS
GEOENVIRONMENTAL

CONTAMINATED WATER AND SOIL (8/6/2015)

The Contractor’s attention is directed to the fact that groundwater and soil contaminated with
petroleum hydrocarbon and chlorinated solvent compounds are documented to exist within the
project area. The documented areas of groundwater and soil contamination are indicated on
corresponding plan sheets. Workers in areas of concern with chlorinated solvent contaminated
groundwater and/or soil are required to be trained in Hazardous Waste Operations and
Emergency Response (HAZWOPER) according to OSHA 29 CFR1910.120. Information
relating to these contaminated areas, sample locations, and investigation reports are available at
the following web address by navigating to the correct letting year and month then selecting,
“Plans and Proposals”, “Pitt U-3315", “GeoEnv Postings™:

http://dotw-xfer01.dot.state.nc.us/dsplan/

Non-Hazardous Contaminated Soil and Groundwater, and Hazardous Contaminated Soil and
Groundwater may be encountered during any earthwork activities on the project. The Contractor
shall develop a Health and Safety Plan and a Hazard Communication Plan in accordance with
OSHA 29 Code of Federal Regulations and any other applicable Federal, State, or local
regulations with regards to the known contaminated groundwater and soil. These plans shall be
reviewed by the Engineer and Safety Engineer prior to any work being performed on the project.
The Contractor is responsible for appropriate engineering controls and/or personal protective
equipment for their employees and subcontractors. The Contractor shall only excavate those
contaminated soils that the Engineer designates necessary to complete a particular task.
Undisturbed soil shall remain in place, whether contaminated or not. If unusual odor or soil
staining is discovered in areas not previously identified on the plans, the Contractor shall stop
work and notify the Department’s GeoEnvironmental Section.

Personnel working on the parcels shown in Table 1 below, with the potential for contact with the
soil and groundwater, shall be HAZWOPER trained.

Table 1: HAZWOPER Training Required Parcels

Parcel 12 Parcel 83 Parcel 103 Parcel 193
Parcel 13 Parcel 84 Parcel 104 Parcel 194
Parcel 52 Parcel 85 Parcel 105 Parcel 195
Parcel 53 Parcel 87 Parcel 106 Parcel 205
Parcel 55 Parcel 88 Parcel 110 Parcel 206
Parcel 75 Parcel 89 Parcel 171 Parcel 210
Parcel 77 Parcel 90 Parcel 186 Parcel 211
Parcel 79 Parcel 91 Parcel 187 Parcel 215
Parcel 80 Parcel 92 Parcel 190Z Parcel 216
Parcel 81 Parcel 102 Parcel 191

DEWATERING CONTAMINATED GROUNDWATER
The Contractor and Engineer shall determine if groundwater is contaminated as shown on the
corresponding plan sheets and at the direction of the Department’s specialty consultant. A total
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of seven (7) Groundwater Source Zones will be established as shown in U-3315 Provision Sheet
1 found in the link above. If dewatering is required in areas of documented groundwater
contamination, then the Contractor shall discharge potentially contaminated dewatering effluent
into storage vessels provided by the Department at the direction of the Department’s specialty
consultant. The Contractor shall provide the piping and choose the pathways from each site to
the storage vessels. The Contractor shall be responsible for protecting the pipes between the sites
and the storage vessel. The Contractor shall be responsible for any leaks or line ruptures
between the site and the storage vessels. In the event of a potential for a spill or emergency, DOT
retains the right to halt the Contractor’s dewatering activities at any sites. The Department’s
specialty consultant shall be responsible for the sampling, treatment (if necessary), and disposal
of the water.

Non-Hazardous Source Zones

A total of five (5) Non-Hazardous Source Zones will be established as shown in U-3315
Provision Sheet 1. The Department will supply two (2) mobile Groundwater Treatment Systems.
The Contractor shall provide an area in each zone suitable for the Department’s specialty
consultant to setup, operate, and maintain a Groundwater Treatment System. Refer to U-3315
Provision Sheet 2, found in the link above, for the Groundwater Treatment System details and
dimensions. Each of these systems will be designed to treat 100 gallons per minute. They can be
used in two different zones or in series in a single zone to treat up to 200 gallons per minute. The
Contractor shall limit their dewatering operations to either 100 gallons per minute or 200 gallons
per minute, accordingly. The Contractor shall provide the Department’s specialty consultant a
minimum two-week notice prior to beginning excavation/dewatering activities in Non-
Hazardous Source Zones and a minimum two-week prior notice before moving between Non-
Hazardous Source Zones. Each mobile Groundwater Treatment System will require one (1) week
to mobilize between sites. Prior to disposal, containerized water may require sampling and/or
pre-treatment by the Department’s specialty consultant before acceptance by the receiving
facility.

Hazardous Source Zones

Two (2) Hazardous Source Zones will be established for the project as shown in U-3315
Provision Sheet 1. If dewatering is required in Hazardous Source Zones, then the Contractor
shall utilize trench dewatering in licu of well point dewatering. The Contractor shall provide
sufficient area for storage operation and maintenance in these zones for two (2) 21,000-gallon
storage tanks with an approximate footprint of 8.5°x 45’ each. One tank is anticipated to be
sufficient to receive the water from a single day of dewatering. The Contractor’s dewatering
shall be limited to 21,000 gallons per day for each storage tank. The second tank is anticipated to
be used for holding previously accumulated water awaiting disposal. The storage tanks will be
supplied by the Department. The Contractor shall provide the Department’s specialty consultant
a minimum two-week notice prior to beginning excavation/dewatering activities in either of the
Hazardous Source Zones. The storage tanks will require one (1) week to set up on each site.
Prior to disposal, containerized water may require sampling by the Department’s specialty
consultant before acceptance by the receiving facility.
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Drainage Anti-Seep Collars

The Contractor shall construct Drainage Anti-Seep Collars of excavatable flowable fill with a
minimum 35 PSI strength in locations shown on the plans and as indicated on the Anti-Seep
Collar detail in the plans.

CONTAMINATED SOIL

Non-Hazardous Source Zones

The Engineer shall determine the presence of contaminated soil based upon petroleum odors and
unusual soil staining and at the direction of the Department’s specialty consultant. The
Contractor shall stockpile all Non-Hazardous Contaminated Soil excavated from the project in a
location approved by the Engineer. The Non-Hazardous Contaminated Soil stockpile shall be
created within the property boundaries of the source material and in accordance with the
Stockpile Detail found in the plans. The Department will obtain preapproval for temporary off
site stockpile locations in the event the volume of Non-Hazardous Contaminated Soil exceeds
available space on site. The Engineer shall notify the Department’s specialty consultant of the
Non-Hazardous Contaminated Soil stockpile and the Department’s specialty consultant shall
arrange for the testing and disposal of the contaminated stockpiled soil within two (2) weeks of
notification.

Hazardous Source Zones

The Engineer shall determine the presence of contaminated soil in Hazardous Source Zones by
the labeled contamination line type(s) on the corresponding plan sheets and at the direction of the
Department’s specialty consultant. Contaminated soil from these zones that requires excavation
shall be loaded by the Contractor directly into covered, lined, 25 cubic yard roll-off boxes
supplied by the Department and staged on site, at the direction of the Department’s specialty
consultant. The Hazardous Source Zone Contaminated Soil shall be stored on the site of origin
until the contents are sampled and properly disposed by the Department’s specialty consultant.
The Contractor shall provide sufficient area for storage operation and maintenance in these zones
for multiple roll-off boxes awaiting soil disposal which is estimated to be two (2) weeks. Each
roll-off box is estimated be have an 8’ x 23" footprint.

MEASUREMENT AND PAYMENT

Dewatering of contaminated groundwater shall be incidental to the project. Handling
contaminated groundwater shall be incidental to the project. Petroleum Contaminated Soil and
Chlorinated Solvent Contaminated Soil shall be determined to be either Non-Hazardous
Contaminated Soil or Hazardous Contaminated Soil by the Department’s specialty consultant.
The excavation of contaminated soil shall be incidental to the project. Stockpiling Non-
Hazardous Contaminated Soil and Loading Hazardous Contaminated Soil into roll-off containers
will be paid as noted below.

The stockpiling of Non-Hazardous Contaminated Soil shall be the actual number of cubic yards
of material, measured in a manner acceptable to the Engineer. Include in the unit bid price for
Stockpiling Non-Hazardous Contaminated Soil all costs associated with this activity including
stockpile construction material, and personal protective equipment.
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The loading of Hazardous Contaminated Soil shall be the actual number of cubic yards of
material, measured in a manner acceptable to the Engineer. Include in the unit bid price for
Loading Hazardous Contaminated Soil all costs associated with this activity including personal
protective equipment (excluding roll-off containers that are to be supplied by the Department).

The Drainage Anti-Seep Collars will be the paid by the cubic yards of excavatable flowable fill
required to construct the collars.

Payment shall be made under:

Pay Item Pay Unit
Stockpiling Non-Hazardous Contaminated Soil Cubic Yard
Loading Hazardous Contaminated Soil Cubic Yard
Drainage Anti-Seep Collar Cubic Yard
(1]
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SPECIAL SEALED DRAINAGE SYSTEM:;

(3-10-04)

Description

The Contractor’s attention is directed to the fact that soil and groundwater contaminated with
petroleum hydrocarbon and chlorinated solvent compounds are documented to exist within the
project area. The documented areas of groundwater and soil contamination are indicated on
corresponding plan sheets. A Special Sealed Drainage System has been designated on the plans
as “Sealed” and in the Drainage Summary Sheet as “Sealed Pipe System”. Most of the special
sealed drainage system passes through areas of documented groundwater contamination and with
invert elevations below the groundwater table. Handling of contaminated groundwater removed
from the excavation and handling of excavated contaminated soil, including any soil that is
excavated from below the groundwater table within an area indicated to have groundwater
contamination, shall be governed by Project Special Provisions GeoEnvironmental. The work
covered by the Special Sealed Drainage System provision consists of constructing a special
sealed system of underground storm drainage pipes and structures. The extents of the Special
Sealed Drainage System shall be adhered to as shown on the drainage summary sheets of the
plans, or as directed by the Engineer.

No underdrains will be allowed for any reason within the extents of the Special Sealed Drainage
System, as referenced above.

Materials
The Engineer shall approve all backfill material.

Portland Cement Concrete shall meet the requirements of Section 1000 of the Srandard
Specifications. Xypex Admix C-1000 or approved equal shall be blended into the concrete mix
at the time of batching, per the manufacturer’s recommendations. All concrete installed as part
of the sealed pipe system (drainage structures and reinforced concrete pipe (RCP)) shall include
the Xypex Admix C-1000 or approved equal.

Ductile Iron Pipe shall be Class 150 or Class 250 (as shown on the Drainage Summary Sheets)
and shall conform to ANSI A21.51 (AWWA C151), Grade 60 42 10 for ductile iron pipe
centrifugally cast in metal molds or sand lined molds. All ductile iron pipe shall conform to
ANSI A21.50 (AWWA C150) for thickness design and shall be supplied in 18 or 20 foot
nominal lengths, unless otherwise indicated on the Drawings. Fittings and specials shall be cast
iron or ductile iron, conforming to the requirements of ANSI A21.10 (AWWA C110) and shall
have a minimum rated working pressure of 250 psi, and minimum iron strength of 30,000 psi.
Joints shall be a push on type conforming to ANSI A21.11 (AWWA C111), unless otherwise
specified or shown on the Drawings.

Drainage structures shall be precast concrete conforming to ASTM C478 and shall be as shown
on the plans. Joints between sections shall conform to ASTM C443. Joints shall be sealed with
O-Ring gaskets in accordance with the applicable sections of ASTM C443. O-Ring gaskets shall
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be made of Nitrile Teflon, or other gasoline resistant material and shall be approved for use with
precast drainage structure sections.

Connection of pipe to drainage structures shall be by a flexible, resilient connector conforming to
the applicable requirements of ASTM C923. The drainage structure to pipe connector (“boot™)
shall be made of Neoprene with stainless steel fastening bands.

Grout used in precast drainage structures shall meet the requirements of Article 1040-9 of the
Standard Specifications except that the mixture shall consist of 1 part portland cement to 2 part
mortar sand including Xypex or an external waterproof sealant, as appropriate.

The Contractor shall submit to the Engineer catalog cuts and/or shop drawings for materials he
proposes to use on the project.

Materials which have not been approved shall not be delivered to the project. Eight (8) copies of
each catalog cut and/or drawing shall be submitted and each shall show the material description,
brand name, stock number, size, rating, manufacturing specification and the use for which it is
intended.

Construction Methods
Trenches and Backfill for Sealed Drainage System Construction:

Trenches and backfill shall be done as shown on the details in the plans. Backfill with
contaminated material is prohibited. All handling of excavated contaminated soil and
contaminated water removed from the excavation shall be governed by Project Special
Provisions GeoEnvironmental.

In general, all portions of the excavations shall be made so that the safe slope of the earth is not
exceeded. It shall be the responsibility of the Contractor to properly and adequately protect any
part of the excavation from caving or slipping by the use of sheeting, bracing, or shoring as
required. All timbering or underpinning shall be put in place or driven by personnel skilled in
such work and shall be so arranged that it may be withdrawn as backfilling progresses without
disturbing the pipe or adjacent area.

Trench Excavation: No more trench (100° +) shall be opened in advance of the pipe laying
than is necessary to expedite the work unless prior approval is given by the Engineer. Ground
conditions and/or location requirements shall govern the amount of trench open at any one time
as determined by the Engineer.

Trench Width: Trench width for all pipe shall be equal to the outside diameter (as measured at
the bells) of the pipe plus 36 inches. Trench width shall be measured between faces of cut at the
top of the pipe bell. At concrete collar locations trench width may be increased an appropriate
amount to accommodate construction.

All timbering in trench excavations shall be withdrawn in stages on both sides of the trenches to
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prevent lateral movement of the pipe as the backfilling progresses, except where the Engineer
permits the timbering to be left in place at the Contractor's request. The Contractor shall cut off
any sheeting left in place at least 24 inches below finished grade wherever directed and shall
remove and dispose of the material cut off.

The Contractor shall take all measures necessary to keep surface water out of the trenches by
diking, ditching, or otherwise avoiding it. Provisions for surface drainage shall meet the approval
of the Engineer.

Excavations in the indicated areas of contaminated groundwater that require a Special Sealed
System of underground storm drainage pipes and structures shall be kept free of water while the
work is in progress. Water may be removed by pumps, but must be removed and handled as
required by Project Special Provisions GeoEnvironmental.

Where the foundation material is found to be of poor supporting value or of rock, the Engineer
may make minor adjustment in the location of the structure to provide a more suitable
foundation. Where this not practical, the foundation shall be conditioned by removing the
existing foundation material by undercutting to the depth as directed by the Engineer and
backfilling with either a suitable local material secured from unclassified excavation or borrow
excavation at the nearest accessible location along the project, or foundation conditioning
material as classified in Article 1016-3, consisting of crushed stone or gravel or a combination of
sand and crushed stone or gravel approved by the Engineer as being suitable material for the
purpose intended. The class of select material to be used for foundation conditioning will be
stated on the plans or determined by the Engineer.

All backfill areas shall be graded and maintained in such a condition that erosion or saturation
will not damage the pipe bed or backfill.

Heavy equipment shall not be operated over any pipe until it has been properly backfilled with a
minimum 3 feet of cover. Where any part of the required cover is above the proposed finish
grade, the Contractor shall place, maintain, and finally remove such material at no cost to the
Department. Pipe which becomes misaligned, shows excessive settlement, or has been otherwise
damaged by the Contractor’s operations shall be removed and replaced by the Contractor at no
cost to the Department.

Contaminated Soils: Handling of excavated contaminated soil, including any soil that is
excavated from below the groundwater table within an area indicated to have groundwater
contamination, shall be governed by Project Special Provisions GeoEnvironmental.

Contaminated Groundwater: An indefinite amount of contaminated groundwater may require
removal and handling during installation of the Special Sealed Drainage System in areas
designated in the Project Special Provisions GeoEnvironmental. Any contaminated
groundwater encountered in those specific areas shall be handled per Project Special Provisions
GeoEnvironmental. The amount of contaminated groundwater that requires removal could be
minimized by not permitting uncontaminated groundwater to enter the trench excavations within
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contaminated groundwater areas. Normal dewatering procedures can be followed outside of
Hazardous Source Zones 1 and 2.

Special Sealed Drainage System Installation: During the progress of the work and until the
completion and final acceptance, the pipelines and drainage structures shall be kept clean
throughout. Any obstructions or deposits shall be removed and disposed of properly.

If, at any time before completion of the contract, any broken pipe or any defects are found in any
materials, they shall be replaced. All materials shall be carefully examined for defects before
placing, and any found defective shall not be used.

Pipe shall not be laid upon a foundation into which frost has penetrated, or at any time, that in
the opinion of the Engineer, there is danger of the formation of ice or frost at the bottom of the
excavation. The Engineer may at his discretion allow construction of the pipeline to continue
under freezing conditions provided the Contractor promptly backfills the trench as directed.

Pipe and accessories shall be carefully lowered into the trench with suitable equipment. Under
no circumstances shall any of the materials be dropped or dumped into the trench. Poles used as
levers for removing skids across trenches shall be of wood and shall have broad flat faces to
prevent damage to the pipe.

The full length of each section of pipe shall rest solidly upon the pipe bed with recesses
excavated to accommodate bells, couplings, and joints. Pipe that has been disturbed after laying
shall be taken up and re-laid.

When work is not in progress, open ends of pipe shall be securely closed so that water, earth, or
other foreign substances can not enter.

Pipe laying shall proceed upgrade with the spigot ends pointing in the direction of flow. Each
pipe shall be laid in such a manner as necessary to form a close concentric joint with the
adjoining pipe and to prevent sudden offsets of the flow line. As the work progresses, the
interior of the pipe shall be cleared of all foreign materials. Where cleaning after laying is
difficult because of small pipe size, a suitable swab or drag shall be kept in the pipe and pulled
forward past each joint immediately after the jointing has been completed. Trenches shall be
kept free from water until backfilled and pipe shall not be laid when the condition of the trench
or the weather is unsuitable for such work.

Any pipeline or drainage structure which contains any silt, sedimentation or other foreign
material will not be accepted. The Contractor shall at his own expense flush, or otherwise cause
the line (and drainage structures) to be cleaned out.

Material removed by cleaning or flushing shall be disposed of properly. Material removed by
cleaning or flushing, if determined by the Engineer to be contaminated, must be handled and
disposed of as approved by the Engineer. Approval must be obtained prior to any cleaning or
flushing activities.
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Gasket joints for pipe and drainage structures shall be handled, lubricated where necessary, and
installed in accordance with the recommendations of the manufacturer.

No precast drainage structure shall be placed until the foundation has been approved by the
Engineer. The precast units shall be assembled in accordance with the manufacturer’s
instructions. Drainage structures over 3 feet in depth shall have steps spaced 16 inches on center,
of the type shown in the Standard Drawings. Steps shall be installed as directed by the Engineer
and shall be tested as required in ASTM C478.

Where pipes enter drainage structures they shall be placed as the work is built up, properly
connected, and accurately spaced and aligned. Pipe connections shall be made so that the pipe
does not project farther than is necessary beyond the inside wall of the drainage structure. Pipe
connections shall be grouted to make a smooth and uniform surface on the inside of the drainage
structure.

After the drainage structure has been completed, including all pipe connections, the excavation
shall be backfilled. The backfilling shall be as defined in Article 840-3(F) of the Standard
Specifications. Backfill for drainage structure shall be of a type, placed, and compacted as
required for ductile iron drainage pipe.

Sealed Drainage System Testing:

¢ Ductile iron drainage pipe of diameter less than 30-inches shall be tested with the Low
Pressure Compressed Air Test. All ductile iron drainage less than 30-inches shall be
considered acceptable, when tested and accepted in accordance with the Air Test Table and
the Air Test Form found in the Standard Forms Section of these Specifications. The Engineer
shall be notified at least 48 hours in advance of any testing and shall be present for all testing.
Where the actual leakage exceeds the allowable, the Contractor shall discover the cause and
correct it before the sewer will be accepted. For the purpose of this subsection, a section of
drainage pipe is defined as that length of drainage pipe between successive structures or
special structures or stubouts for future connections.

e Fach joint of ductile iron pipe 30-inches and larger shall be tested in accordance with ASTM
C1103, by the joint test method and shall be performed as the pipe is being installed. Testing
shall be done with a Cherne Joint Tester, or equal. The Contractor shall:

1) Roll tester to the joint to be tested. Visual inspection of the condition of the pipe for
cracks, holes, etc., should be made at this time. If none are observed, any defects may
be assumed to be at the joint.

2) Position tester over joint as recommended by the manufacturer.

3) Attach air hose and inflate end element tubes to a maximum of 25 psi.

4) Pressure joint test area to 4.0 psi.

5) Observe pressure gauge. If pressure holds, or drops less than 2 psi in 10 seconds, the
joint is considered good. This joint test is essentially a “go no go™ test.

6) Deflate end element tubes and move joint tester to the next joint.

7) Contractor shall observe all precautions and safety measures recommended by the
joint tester manufacturer.
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8) In addition to the pressure test, the Contractor shall perform a leakage test by
measuring the rate of infiltration using a suitable weir or other measuring device
approved by the Engineer. The allowable leakage shall not exceed 100 gallons per
day per inch of pipe diameter per mile of interceptor being tested. Test lengths shall
not exceed 2,000 feet, unless otherwise approved by the Engineer.

9) Where the actual leakage exceeds the allowable, the Contractor shall discover the
cause and correct it before the system will be accepted.

e Precast manholes shall be tested per ASTM 1244-11.

Maintenance: Maintenance shall be in accordance with Article 300-7 of the Standard
Specifications.

Measurement and Payment

Trenching, excavation and backfilling for Special Sealed Drainage System will be considered as
included in the contract price for the applicable pay item and no separate measurement will be
made therefore. Such work as shoring, sheeting and dewatering of the excavation will also be
considered as incidental to the contract price for the applicable pay item and no separate
measurement will be made.

The quantity of sealed drainage system lines of the various sizes that has been incorporated into
the completed and accepted work will be measured from end to end by the vertical linear foot in
place with no deduction for length through drainage structures. Where two different sizes enter
or go from a drainage structure, each size will be measured to the center of the drainage
structure. Unless otherwise shown on the plans, branch connections, ells, or other fixtures will
be included in the length measurement.

Precast drainage structures for the special sealed drainage system containing a maximum pipe
size of 48” will be measured on a “per each” basis. The quantity of drainage structures
containing a maximum pipe size of 48” for the sealed drainage system to be paid for will be
actual volume of drainage structures which have been completed and accepted.

In addition, that portion of a drainage structure containing a maximum pipe size of 48~
exceeding a height of 5 feet will be measured and paid for on a vertical linear foot basis. The
quantity of drainage structures containing a maximum pipe size of 48” above a height of 5 feet to
be paid for will be the number of vertical linear feet which, the height of the drainage structure
exceeds 5 feet. The height will be measured vertically to the nearest 0.1-feet from the top of the
bottom slab to the top of the wall.

Drainage structures for the Special Sealed Drainage System containing a minimum pipe size of
54 will be measured on a “cubic yard” basis. The quantity of drainage structures containing a
minimum pipe size of 54” for the Special Sealed Drainage System to be paid for will be cubic
vards for the actual volume of drainage structures which have been completed and accepted.

Foundation conditioning material will be paid for as stated in Article 300-9 of the Standard
Specifications.
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The quantity of Ductile Iron Pipe (DIP) for the Special Sealed Drainage System measured as
provided above and accepted will be paid for at the contract unit prices per linear foot for the
various sizes.

The quantity of precast drainage structures for the Special Sealed Drainage System measured as
provided above and accepted will be paid for at the contract unit price per each for the various
diameters and at the contract unit price per vertical linear foot of depth for that portion of the
drainage structure from a height of 5 feet to 10 feet. For that portion of the drainage structure
above a height of 10 feet, payment will be made at 1.3 times the contract unit price per vertical
linear foot.

Such prices and payments will be full compensation for all work covered by these special
provisions, including, but not limited to: materials, labor, equipment, backfilling, compaction,
testing, pumping, Portland Cement Concrete admixtures, Xypex, neoprene exterior with stainless
sealing fastening bands, Nitrile Teflon O-Ring gaskets, and incidentals necessary to complete the
work as required.

Payment will be made under:

Pay Items Pay Units
16" Ductile Iron Pipe, Class 250 (Sealed) Linear Foot
18" Ductile Iron Pipe, Class 250 (Sealed) Linear Foot
24" Ductile Iron Pipe, Class 250 (Sealed) Linear Foot
30" Ductile Iron Pipe, Class 150 (Sealed) Linear Foot
36" Ductile Iron Pipe, Class 150 (Sealed) Linear Foot
42" Ductile Iron Pipe, Class 150 (Sealed) Linear Foot
48" Ductile Iron Pipe, Class 150 (Sealed) Linear Foot
54" Ductile Iron Pipe, Class 150 (Sealed) Linear Foot
54" Ductile Iron Pipe, Class 150 (Sealed, Under RR) Linear Foot
60" Ductile Iron Pipe, Class 150 (Sealed) Linear Foot
Masonry Drainage Structure (Sealed) Each
Masonry Drainage Structure (Sealed) Cubic Yard

Masonry Drainage Structure (Sealed)
Boots for Sealed Structures
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Disposal of Sign System on Span Wire

The work covered by this special provision consists of removal and disposal of the system for
overhead signs mounted on span wire. The system includes the signs, span wire, poles, and all
associated hardware necessary for the span wire system.

All material shall be removed and disposed of according to the State and Local codes,
regulations, and ordinances and shall be in accordance with Section 907 of the NCDOT Standard
Specifications for Roads and Structures.

Compensation:

Disposal of the system as described above shall be paid for at the unit price for each span wire
system.

Payment will be made under:

Disposal of Sign System on Span Wire...........cooceiiiiiiii i, Each

DocuSigned by:
i Vason Pace
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TC-1
U-3315 Pitt County
Date: 09-02-2014

WORK ZONE TRAFFIC CONTROL
Project Special Provisions

Law Enforcement:
(05/14/2013)

Description

Furnish Law Enforcement Officers and marked Law Enforcement vehicles to direct traffic in
accordance with the contract.

Construction Methods

Use uniformed Law Enforcement Officers and marked Law Enforcement vehicles equipped with
blue lights mounted on top of the vehicle, and Law Enforcement vehicle emblems to direct or
control traffic as required by the plans or by the Engineer.

Measurement and Payment

Law Enforcement will be measured and paid for in the actual number of hours that each Law
Enforcement Officer is provided during the life of the project as approved by the Engineer.
There will be no direct payment for marked Law Enforcement vehicles as they are considered

incidental to the pay item.

Payment will be made under:

Pay Item Pay Unit
Law Enforcement Hour
LT
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All proposed utility construction shall meet the applicable requirements of the NC
Department of Transportation's "Standard Specifications for Roads and Structures™ dated
January 2012. Sections 3, 4, 7, and 8 of the GUC Water and Wastewater Design Manual
shall be adhered to with respect to materials and specific technical requirements. All
equipment and materials specified by manufacturer’s name shall be considered as the
quality standard and approved equals for each will be considered. The evaluation of an
approved equal shall be the responsibility of the Engineer.

Revise the 2012 Standard Specifications as follows:

Utility Owners’ Contact Information:

Page 15-1, Subarticle 1500-2 Cooperation with the Utility Owner, paragraph 2, add
the following sentences:

Greenville Utilities Commission (GUC) is the owner of the water and gas lines. The
contact person for the water lines is Bill Edwards (252-551-1557). The primary contact
person for the gas lines is. Jason Cyphers (252-551-3313); secondary contact is Cherlyn
Barrett (252-551-1596).

The GUC will provide Representatives for inspections on their facilities.

The depth of pipeline installation may vary to achieve minimum clearance of existing or
proposed utilities or storm drainage while maintaining minimum cover specified (whether
existing or proposed pipelines, conduits, cables, mains and storm drainage are shown on
the plans or not). Unless approved otherwise, all construction shall be performed during
the regular office hours of the GUC, i.e. 8:00 a.m. to 5:00 p.m. GUC may provide
construction observation after hours or on weekends and holidays as needed.
Construction observation provided outside regular office hours will be at the contractor’s
expense.

North Carolina 811 shall be contacted a minimum of seventy-two (72) hours prior to any
excavation. The utilities contacted shall have the opportunity to take the steps which they
deem necessary to protect their utilities. The Contract Documents shall note that utility
location by NC 811 is not valid after the expiration of a fifteen (15) business day period
beginning on the date of such location.

Prior to commencing any gas or water line construction work, GUC shall be contacted to

schedule a separate preconstruction conference. No utility construction shall occur until
after the preconstruction conference is held.
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Prior to the commencement of hydrostatic testing and chlorination for the water line,
GUC shall be contacted to request scheduling of inspection and testing. The GUC’s
representatives shall visually inspect the completed installation prior to testing to insure
that all valves and other appurtenances have been installed and are operable. All defects
disclosed by the inspection shall be corrected prior to testing.

Upon completion of the gas line or a substantial part thereof, sections of the gas line shall
be cleaned and tested in accordance with USDOT Pipeline Safety Regulations — Part 192
and the following GUC requirements. The Contractor shall give three (3) days’ notice
prior to testing any section of the gas line in order that proper notification can be made by
GUC to other parties.

The GUC shall specify the test procedure and the test pressures, including test pressures
for special construction, valve assemblies and other installations as designated by GUC’s
authorized representative.

The Contractor shall provide access for the owner’s representatives during construction
and provide a set of as-built plans to GUC after all work shown on the Utility

Construction Plan is completed.

Water Line Testing

Page 15-6, 1510-3(B) Subarticle Construction Methods, after line 21, replace the
allowable leakage formula with the following:

W=LD(P )+148,000

Page 15-6, 1510-3(B) Subarticle Construction Methods, line 32, delete “concurrently

2%

or”.
Page 15-7, Subarticle 1515-2 Materials, add the following sentences:

The proposed water line construction shall meet the applicable requirements of the
NCDOT’s “Standard Specifications for Roads and Structures™ dated January, 2012.

All ductile iron water pipe fittings shall be wrapped with polyethylene and shall be in
accordance with ANSI A21.5 (AWWA Standard C105). The cost for the polyethylene
wrap will be incidental to the water line.

The gas line materials shall be provided by Greenville Utilities Commission.

Measurement and payment for work will be in accordance with NCDOT’s “Standard
Specifications for Roads and Structures” (dated January, 2012).

Relocate Fire Hydrant

07/14/2015 2/15



Project: U-3315 UC-3 County: Pitt

Page 15-9, Subarticle 1515-4 Measurement and Payment, after line 12, insert the
following sentences:

The term Relocate as applied to Fire Hydrant means to physically remove the existing
fire hydrant from the abandoned water main and install a new fire hydrant properly
connected to the new water main at the designated location. Existing fire hydrants
removed from service shall be stored at a secure location onsite for pick up and recovery
by GUC personnel. Contractor shall provide prompt notification to GUC, and shall be
responsible for security of existing fire hydrants until they are recovered by GUC. All
relocated fire hydrants installed in this project shall be new, and shall meet specitied
requirements.

INSTALL MDPE GAS MAIN:
General

This section contains the specifications for the installation of the MDPE Gas pipeline.
The installation of the pipeline and all work on the natural gas system shall be in
accordance with all applicable sections of Title 49 of the Code of Federal Regulations,
Chapter I, Part 192, “Transportation of natural and other gas by pipeline: minimum
Federal safety standards”. Should there appear to be a conflict between these
specifications and Part 192, the Federal standards shall take precedence and the conflict
shall be brought to the attention of the Engineer.

Survey Stakes

Contractor will use survey stakes to determine extent of clearing required on the
permanent and temporary construction easements, and to locate the centerline of the
proposed pipeline as shown on the plans. The cost of replacing survey stakes that have
been destroyed due to the carelessness of Contractor shall be paid by Contractor.
Contractor will maintain the survey stakes throughout the construction period of the
pipeline. Any property corners, monuments or markers destroyed by Contractor shall be
replaced by and at the expense of the Contractor.

Horizontal Directional Drilling

Medium-density polyethylene (MDPE) Gas Pipe shall be installed in accordance with the
applicable utility provisions herein, as shown on the utility plans, and/or as directed by
the Engineer.

The 4" MDPE Gas Pipe, SDR 11.5, 60# WP, fittings, valves/boxes, tracer boxes and gas
vent stacks will be supplied by GUC.

Vent Stack shall not be PE pipe, and must extend 7' above ground level outside the clear
zone or behind the guardrail as directed by the Engineer.

Drilling fluid shall be bentonite slurry. Use admixtures suitable to the site conditions.
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MDPE Gas Pipe to be fused and tested prior to placement beneath the buffer zones and
creeks. Join pipe segments by cutting the ends square, heating and fusing under sufficient
pressure to create a single length of pipe sufficient to complete installation in one
continuous pulling operation. The pipe manufacturers listing of fusion parameters
validated by appropriate testing and the parameters of the contractor’s fusion system shall
be submitted to the Resident Engineer prior to fusing of segments of MDPE Gas Pipe
into the pipe string. MDPE Gas Pipe string to be tested in accordance with testing
procedure outlined in these specifications under pneumatic testing prior to being placed
beneath the buffer zones and creek.

MDPE Gas Pipe to be installed beneath buffer zones and creeks shall be in accordance
with Section 1550 of the Standard Specifications for Roads and Structures by boring or
drilling a small pilot hole along a parabolic arc beneath the creek and buffer zones. A
minimum cover of 3 feet shall be maintained over the MDPE Gas Pipe at all times unless
otherwise noted on plans. Enlarge the pilot hole by use of a reamer or reamers to the
required diameter. The contractor will pull the pipe string through the hole by the drill
string. Cap the pipe string during the pulling operation. Pulling operation to incorporate a
swivel connection to minimize torsional stress imposed upon the pipe string. Fully
support the pipe string before and during pull back so that the pipe string will move freely
without damage. MDPE Gas Pipe installed by directional boring shall not be connected to
existing pipe or fittings for one week from the time of installation to allow tensional
stresses to relax.

Drilling fluid to be re-circulated through the use of a solids control system to remove
spoil from drilling fluid surface returns. After cleaning, return the drilling fluid surface
returns to the active system. No drilling fluid shall enter the stream.

The Contractor may elect to conduct simultaneously reaming and pulling of the pipe
string in one operation at the discretion of the Engineer. The reamer head shall be fitted
with a sleeve to prevent possible spalling that may become lodged and prohibit the pull
back of the pipe string.

Ditching

The Contractor shall dig the pipeline ditch on the staked survey line or the designed
offset provided by Engineer. No deviation from the survey line shall be made unless
field conditions necessitate a change in routing, and approval has been obtained from
Commission’s authorized representative. The Contractor will excavate the ditch such
that the 4" and 8" pipeline will, upon installation in the ditch, have the finished elevation
as shown on the project drawings.

For lateral connections to existing facilities, unless specified otherwise in the job
description, special provisions, Commission drawings, and/or Permit Drawings, the
pipeline ditch shall be excavated to the minimum width and depth to provide the
minimum cover as listed below. The pipe cover shall be measured from the top of the
pipe to the graded ground level on each side of the ditch.
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Minimum Ditch Requirements

All pipe shall have a minimum cover of thirty-six inches.

Pipe Dia. in Inches Trench Width in Pipe Dia. in Inches Trench Width in

(nominal) Inches (minimum) (nominal) Inches (minimum)
2 12 18 30
4 16 20 32
6 18 22 34
8 20 24 36
10 22 26 38
12 24 30 42
14 26 36 48
16 28

In the event partial or all rock areas are encountered along the route, the pipeline ditch
shall be excavated to a depth to provide the minimum cover as shown in the paragraph
above, plus an allowance for the placement of dirt-filled sack benches at 20 foot intervals
to support the pipe and maintain a minimum four inches of clearance between the pipe
and the bottom of the ditch for subsequent ditch padding.

The Contractor shall excavate the ditch across cultivated or improved land in a manner
that will separate and preserve a minimum of 12 inches of top soil from the remaining
excavated subsoil (double ditching) as directed by the Engineer.

The Contractor shall construct temporary bridges or leave dirt plugs in the pipeline ditch

in areas along the pipeline route wherever necessary to provide the landowners or tenants
safe ingress and egress to their property or residence.

Handling and storage of Pipe and Materials

The Contractor shall make prompt arrangements at his expense for the hauling and proper
handling and storage of all pipe, valves, fittings and other materials furnished by
Commission (except for storage facilities provided by Commission for materials
stockpiled prior to the commencement of the work). The Contractor shall be responsible
for loading, unloading and storing of these materials in a manner to prevent damage and
loss, and to allow ease for future handling and distribution. All damages or losses of
Commission materials incurred after receipt of these materials by the Contractor shall be
the Contractor’s responsibility to replace. Pipe shall be handled with approved equipment
in the manner to prevent damage to the pipe. Appropriate unloading and handling
equipment of adequate capacity must be used to unload the truck. Pipe must not be rolled
or pushed off the truck.
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Several storage or staging arcas along the project may be appropriate. The site should
provide protection against physical damage to the pipe. The site shall be large enough to
accommodate the pipe, accessories and provides access to equipment to enter and exit the
site.

Pipe store in coils shall be placed on wooden pallets that are evenly placed to support the
pipe against deformation or damage to the pipe surface. The pipe coils shall be stored at a
sufficient height to prevent ground water runoff from enter or touching the pipe. Special
handling and laying equipment may be required for coiled pipe. During installation the
coiled pipe may require field processing through re-rounding and straightening
equipment.

Standard pipe in 40' or 50' sections may be stacked in rows on a platform of adequate
strength to prevent pipe deflection. The platform requires blocking on each side to
contain the pipe sections. Pipes shall be laid straight, not crossing over or entangled with
each other. The platform shall be high enough to prevent any part of the pipe surface
from touching the ground or allowing ground runoff water to enter the pipe. The pipe
platforms shall be made of padded wood stringers that are properly spaced to evenly
support the pipe joints against deformation or damage to the pipe surface. The Contractor
shall stack the pipe in an acceptable number of tiers; however, the number of tiers shall
be reduced if Commission’s Authorized Representative determines that a safety risk
exists or that damage to the surface of the pipe or pipe deformation has occurred.

Materials that can be easily lost, or damaged by exposure to rain, humidity or extreme
temperatures should be stored in a building.

Hauling and Stringing

The hauling of pipe and other materials shall be performed in compliance with the rules
and regulations of the NCDOT, the Interstate Commerce Commission, and any other
governmental agencies, which have jurisdiction. Contractor shall obtain from these
agencies the necessary permits or licenses required for the hauling operations.

Padded bolsters and nylon straps shall be used by Contractor to protect the pipe from
damage during the hauling operations. The pipe shall be adequately supported on the
trailers, and the number of tiers shall be kept to an acceptable limit to prevent
deformation of the pipe joints and/or damage to the pipe surface.

Careful loading and stringing shall be followed by the Contractor to avoid damage to the
pipe. After unloading, the pipe shall be supported above ground, level, and in a manner

that will prevent rain runoff water and sediment from entering the pipe.

When applicable, the A-frames of the sideboom tractors (if) used to unload the pipe along
the right-of-way shall be sufficiently padded to protect the pipe from damage.
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The Contractor shall string pipe and materials on the right-of-way in a manner that will
cause the least interference possible in the normal use of the land that is crossed. The
Contractor will string pipe and materials such that property owners or tenants of property
adjacent to the right-of-way shall at all times have at least one driveway clear for ingress
and egress of vehicles.

Laying

The pipe lay shall proceed along the route of the previously excavated ditch with the
lineup and butt fusion of the pipe joints being performed alongside the ditch by the
Contractor. The Contractor shall keep the ditching, laying and butt fusion operations
within reasonable distance of each other consistent with good pipeline construction
practices.

The open ends of the pipe sections that cannot be visually inspected shall be securely
closed at the end of each workday to prevent the entrance of animals or foreign matter
into the pipe. Canvas or watertight nightcaps shall be used, and shall not be removed until
the resumption of work.

Inspection

A GUC’s representative will be allowed to inspect all materials for defects prior to
installation. All butt fusion joints shall be visually inspected by a GUC representative.
The size and shape of the external fusion beads indicate if a proper joint has been made.
The double bead width should be 2 to 2 1% times the bead height from the pipe surface.
The beads should be uniform in size and shape all around the joint and the depth of the v-
groove between the beads must not be more than half the bead height. If the v-groove is
too deep, a “cold” fusion may have occurred. Cold fusion results when most of the melt is
pressed out of the joint.

Lowering-In

Before the pipe is lowered, the Contractor will confirm the following:

Large rocks or material that could damage the pipe have been removed.

Any rock bed areas have been removed.

The ditch bottom shall have an even and continuous grade, so that the pipe has a
substantial and continuous bearing.

Wherever possible when lowering pipe into the trench, vertical bends shall be
lowered first and anchored with backfill material. Horizontal bends shall be
placed to bear against the outside wall of the trench. All verticals bends shall fit
the ditch, it being the intent to lower the pipe in such a manner that will cause the
pipeline to be installed without tension.

During the lowering-in operations, the pipe shall be handled at all times with wide
canvas or nylon slings to prevent damage pipe. Bare wire rope slings, chains,
hooks or metal bars will not be permitted for handling the pipe sections.
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¢ Lowering-in and backfilling operations shall not be permitted until the Contractor
has notified Commission’s authorized representative and obtained his approval to
proceed. Should lowering-in or backfilling be performed without the approval or
presence of Commission’s authorized representative, Contractor may then be
required to uncover that section of line for inspection at Contractor’s expense.

e The distance between the lowering-in operation and the backfill operation shall not
exceed one thousand feet, or as approved by the engineer.

Locator Wire

A 10 gauge, stranded copper wire with 45 mil polyethylene insulation and jacketing shall
run continuously along the full length of the pipeline. The wire shall be colored-coded
yellow for gas. The locator wire shall be accessible for hook-up at all tracing stations at
locations not to exceed 1000 feet. Cost and installation of the locator wire and tracing
stations shall be considered incidental to the installation of the 4" MDPE gas main. In the
arcas where the pipe will be installed by directional bore, two-locator wire shall be
attached to the pipe.

Acceptable Wire Connections:

o Set screw pressure type for use with 10 gauge stranded wire, Model #1007-PE45-
GN by Kris-Tech Wire Company, Rome NY, or approved equal.

e C-Tap for two way splicing of tracing wire, for use with 10 gauge stranded wire.
T&B #54705 or approved equal.

o Split bolts, three wire type for splicing of tracer wire, for use with 10 gauge
stranded wire. ILSCO Catalog #SEL-2S or approved equal.

Tracing Station (flush with the grade) — Cast Iron valve box provided by GUC for
corrosion protection. Height shall be a minimum of 10" to be installed at grade with cast
iron lid and frame. The cast iron lid will be labeled with the wording “TEST STATION™.
Tracing Station Box shall be placed on 3' of #57 stone, approximately 3' square. Each of
the two wires entering the station shall be encased in 1" Sch. 80 PVC piping and arranged
in a manner as to indicate their direction. Five (5) feet of slack shall be left at the end of
each wire inside the box. The pipeline marker provided by GUC will accompany each
tracing station.

Backfilling

Backfilling shall follow the laying and lowering of the pipe as closely as possible and
shall be done so that no excavated material remains undistributed on adjoining ground.

Sections of the ditch that have been “double-ditched” shall be backfilled with subsoil to

within 12 inches of the ground level, or top of subsoil and compacted. Topsoil shall be
placed in the ditch for the top 12 inches and the topsoil backfill shall be heaped over the
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center of the ditch to a height that will insure complete filling of the ditch after
settlement. Backfill through cultivated field or fields suitable for cultivation shall be
rounded off so as not to interfere with farming operations.

Where the right-of-way has been graded or leveled to facilitate the operation of ditching
machines or other equipment, the backfill shall be completed so that the original contour
of the ground will be restored unless otherwise directed by the Engineer.

Excavated rocks whose largest dimension is not larger than six (6) inches may be
returned to the ditch, however, no rocks larger than 1 1/2 inches in diameter will be
permitted to be placed directly on top of or around the pipe. Rocks returned to the pipe
ditch shall be prevented from contacting the pipe by the use of rock shield or padding.
Rocks that are six (6) inches or larger in diameter can be placed in cuts in the pipeline
right-of-way providing the cuts are backfilled with soil and graded back to their original
contours. Excavated rock not returned to the ditch shall in no case be left in cultivated
fields or fields suitable for cultivation. When rock shield is not used, the pipe shall be
protected by earth bedding and padding of not less than four (4) inches around the entire
pipe circumference. No barrels, cans, drums, stumps, rubbish, waste or refuse shall be
placed in the ditch.

The backfilling shall be performed with care to prevent damage to the external coating of
the pipe, fittings or other appurtenances. Hand backfilling shall be used where necessary.

Where additional backfill material is required, beyond that available from the ditch
excavation, such material shall be furnished and placed in the ditch at the Contractor’s
expense.

Any backfilling omitted because of installation of sack breakers, taps, tie-in connections,
test stations, valves, concrete foundations, anchor blocks, etc., shall be performed after
such installations have been completed and approved.

Any drainage ditches that have been disturbed as a consequence of the installation of the

pipeline shall be restored by the Contractor to their original elevation during the
backfilling operation.

Stream and Buffer Zone Crossings

Stream and buffer water line and gas line crossings shall be in accordance with Section
1550 of the Standard Specifications for Roads and Structures, 2012.

Valves, Taps. and Connectors

All designated valves, taps other appurtenances shall be installed by the Contractor at the
locations shown on the plans or as directed by Commission’s authorized representative.
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Installation shall be in accordance with the detailed drawings and applicable sections of
these Specifications.

The Contractor shall be compensated for the installation of valves, taps, etc. The
compensation shall include all costs associated with the work required to fabricate, pre-
test and install these appurtenances where shown on the plans and shall be incidental to
the unit price to install the 4" and 8" MDPE gas main.

Unless shown otherwise on the plans, or as directed by the Engineer, placement and tie-in
of all valves, taps and other appurtenances shall be performed by the Contractor in
conjunction with the laying of the pipeline, prior to the cleaning and testing of the
completed pipeline sections.

In the event hot cuts are required to connect the newly installed pipeline to an existing
pipeline which is in service, then Commission shall make arrangements to have this work
performed by others under the direct supervision and scheduling of Commission’s
authorized representative only after the location of the work and schedule have been
approved by the Engineer.

Special care shall be taken by the Contractor while performing the necessary backfill

operations at valve, tap, etc., installations to prevent movement of the pipeline adjacent to
these installations which might result in added tensile and bending stresses to the pipe.

Internal Pipe Cleaning

Pigging Line: After a section of pipeline is lowered and backfilled and prior to pressure
testing, Contractor shall run a cleaning pig through the section to clean the line and check
for obstructions.

Cutting out Pig: In the event the pig lodges in the line, Contractor shall cut the line,
remove the obstruction, butt fuse the pipe joint and repeat the pigging operation until a
successful run of the pig has been completed, at no additional cost to the Commission.

Commission’s authorized representative must be present when Contractor inserts pig in
the line, removes such pig from the opposite end of the pipe section or cuts out
obstructions and repairs line, or the cleaning operations will not be accepted, and such
cleaning operations not witnessed by Commission’s authorized representative shall be
repeated at no additional cost to NCDOT or the owner.

Commission shall supply all pigs for cleaning the test sections.
The intent of these specifications is not to cover every aspect of the cleaning process, but
is to provide specific requirements that are necessary for this particular job. Contractor

shall be solely responsible for the cleaning operation and shall pursue the work in a
diligent manner so as to complete the work in the least possible amount of time.
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Pneumatic Testing

General:

Upon completion of the line or a substantial part thereof, sections of the line shall be
cleaned and tested in accordance with the procedure specified herein. Contractor shall
give three (3) days’ notice prior to testing any section of the pipeline in order that proper
notification can be made by Commission to other parties.

The Commission shall specify the test procedure and the test pressures, including test
pressures for special construction, valve assemblies and other installations as designated
in the Special Provisions, in the plans, or by Commission’s authorized representative.

Test Equipment, Materials and Labor Furnished by Contractor:

Contractor shall provide air compressor(s) capable of increasing line pressure to the
specified test pressure.

Contractor shall furnish test fittings, manifold piping, valves, high pressure hose,
temperature and pressure recorders, gauges, squeegees, brush pigs, swabs, sizing plates,
charts and all other test apparatus including calibration reports for instruments as may be

required by Commission’s authorized representative.

Fittings, pipe, valves, etc. shall be of proper rating for the test pressure specified. The use
of cast iron materials shall not be permitted.

Determining Test Pressures and Test Sections:

Contractor shall notify Commission’s authorized representative three (3) days in advance
concerning plans for testing any section of the pipeline. Contractor shall furnish all
materials (except materials furnished by Commission), and fabricate and install
manifolds required for testing in accordance with the applicable drawings or to the
satisfaction of Commission’s authorized representative.

The test pressure for the 4" and 8" MDPE Gas Pipe, SDR 11.5, 60# WP shall be 90 psig.

Pretest Procedures:

The Contractor shall install manifolds at agreed points. The installation of the manifolds
shall be in strict accordance with MDPE pipe manufacturer standards.

The test section shall be backfilled throughout its entire length, except at valve settings
and necessary tie-in locations approved by Commission’s authorized representative.

All main line valve assemblies shall be installed in the line prior to main line testing.

07/14/2015 11/15



Project: U-3315 UC-12 County: Pitt

The Contractor shall install all test instrument lines. All lines shall be either high—
pressure tubing or hose.

Pressuring Procedures:
The Contractor shall pressure the pipeline test section as described below:
(1)  Pressuring Operations

—  The Contractor shall increase the pressure to the specified test pressure in small
increments. The pressure sensing point shall be at each end point in the test section.

—  When testing at pressures above the system design pressure, the maximum test
duration shall be eight hours. If the test is not completed due to leakage, equipment
failure, or any other reason, depressurize the test section completely, and allow it to relax
for at least eight (8) hours before pressurizing the test section again. All thermoplastic
pipes have reduced strength at elevated temperatures. Test pressure must be reduced
when the test section is at elevated temperature either from service conditions or from
environmental conditions. The maximum test pressure is measured at the lowest elevation
in the test section. See pipe manufacturer specifications for elevated temperature test
pressure adjustments. The pneumatic test should be gradually increased to not more than
one-half of the test pressure, and then increase in small increments until the test pressure
is reached. The contractor shall stop the compressor when pressure in the pipe test section
reaches the test pressure. A pressure chart or recorder, which produces a permanent
pressure record, will be attached to the pipeline in order to monitor the pressure of the
test section. The recording device shall be of a type that continuously records the pressure
for a period of see Table 1, on page 13 and shall be approved by the Commission’s
Authorized Representative. The test shall be considered successful if the specified test
pressure is maintained for the specified test duration, with allowances for changes in
temperature. However, the success of the test shall be determined by Commission’s
authorized representative.

Table 1

Test Durations Gas Pipe

g P

Y

15 minutes

10— 250 feet

501 — 1000 fect

(2)  Procedure for Locating and Repairing Leaks or Failures during Pneumatic Testing

(a)  Should the procedure outlined in Paragraph (1) above indicate that a leak exists, the
Contractor shall then check all possible sources of leaks by inspecting all valves,
instrument lines, exposed piping and test equipment. Should no leaks be found, an
underground leak is then evident.
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(b)  Atthis point, the Contractor shall furnish labor and equipment to locate the leak or
failure. The Contractor shall repair all leaks and failures. After repairs are made and the
pipe is depressurized for 8 hours, the Contractor shall restore the pressure to the specified
test section.

(¢) Should a leak be due to faulty workmanship by the Contractor, or due to failure or
negligence on the part of the Contractor, then the Contractor shall be responsible for
locating and repairing the leak.

(d) Should a leak be due to faulty or defective material furnished to the Contractor by
the Commission, then the Commission shall reimburse the Contractor for all costs
incurred for locating and repairing the leak, and for the cost to bring the testing operation
back to the point attained at the time the leak was detected.

(e)  Upon detecting that a leak exists in any test section, the Contractor shall then
proceed to locate the leak using the initial list of equipment and personnel approved by
the Commission prior to commencing the testing program. Commission’s authorized
representative shall be furnished the following information prior to proceeding to locate
and repair the leak:

1)  The list of approved equipment to be used in locating the leak.

2)  Alist of approved personnel, including names and classifications, to be utilized in
locating the leak.

3)  Proper records shall be kept in accordance with the requirements of the Standard
Specifications.

(4) Procedure after the repair of the leak or failure and the pipe has been depressurized
for 8 hours, the Contractor shall repeat the pressure testing procedure as outlined
previously and then proceed as follows:

(a) The Contractor shall then pressurize the pipeline section to the specified test
pressure. Contractor shall terminate the pressure operations when the specified
test pressure is reached.

(b) The Contractor shall hold the test pressure for a continuous period of see
table 1, on page 13 and providing a continuous test recording for the duration of
the test. If depressurization occurs during the test, then the pressure shall be
allowed to stabilize. At such time as the test pressure stabilizes for a period of one
(1) hour, the Contractor shall then pressurize the test section back to the test
pressure in accordance with the test procedure. The test period shall begin again
after any re-pressure. No re-pressuring shall be performed during the test period.
Immediately following completion of the pressure test, all data shall be analyzed
by Commission’s authorized representative to determine the acceptability of the
test.

Change in Pressure:

In the event a continuous decrease in pressure is observed, the Contractor shall re-
pressure the section to the specified test pressure after an elapsed time of two (2) hours. If
a continuation of pressure decay is observed within the next two (2) hour period, a leak is
evident. Therefore, the Contractor shall discontinue the testing until the leak has been
located and subsequent repair (or repairs) made. If the pressure stabilizes within these
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four (4) hours, the Contractor shall re-pressure to the specified test pressure and proceed
with the test program. Contractor shall not permit the pressure during the test to increase
in excess of 50 psig above the test pressure.

Records:

The Contractor shall keep an accurate report of all data obtained. The Contractor shall
complete the approved test form for each section. All records shall reflect, but not be
limited to the following:

(1)  Tests shall be numbered by test sections, i.e., Test #1, #2, #3, etc.
(2) Commission’s name.

(3) Date and time the test starts.

(4) Date and time the test ends.

(5) Test pressure.

(6) Test medium.

(7)  Certification by the Contractor.

(8) Certification by Commission.

(9) Explanation of any discontinuity in pressure on any chart.

(10) Continuous pressure recording charts for each test section.

Should a leak occur in any test section, in addition to the above information, the
following will also be furnished:

(1) Location of the leak by engineering station.

(2)  Pressure at time leak was detected (furnish chart).
(3) Date and time leak was detected.

(4) Date and time leak was found.

(5) Date and time leak was repaired.

(6) Cause of leak (split scam, crack or other, etc.).

Note: After each leak, the entire test procedure is to be repeated, starting with a new
chart.

All records shall be provided to the Engineer who will in turn provide copies to the
Commission.

Purging and Introducing Natural Gas

Purging air from the pipeline prior to introducing natural gas shall be accomplished
by using a slug of nitrogen gas to keep air and natural gas from mixing. Contractor is to
supply all materials and equipment necessary to perform the purging operation. The
specific procedures to be followed shall be supplied by the Commission prior to the
activity. In general, however, the purging and gas up process will take place as follows:

07/14/2015 14/15



Project: U-3315 UC-15 County: Pitt

(a) Notification shall be given to proper authorities at least three days in advance of the
procedure taking place.

(b)  Contractor will attach purging and venting connections on opposite ends of the
completed pipeline.

(¢)  The Contractor will introduce the specified amount of nitrogen into the pipeline.
(d) Immediately following the nitrogen introduction, natural gas will be introduced, at
the same location, in such a manner as to push the nitrogen slug towards the end of the
pipeline that has the vent installed.

(¢) Contractor will employ a combustible gas indicator to sample the gas venting from
the vent stack. When it is determined that 100% natural gas is venting the pipeline, the
venting operation will cease.

The pipeline will be pressured with natural gas, and Contractor will cap the purging
connections.

GAS LINE:

Gas line for installation on this project shall be supplied and installed in accordance with
these provisions or as directed by the Engineer. Gas line shall be measured and paid for
by the linear foot at * " Gas Line” and shall include all incidental items necessary
for a complete installation in accordance with these provisions and the utility construction
plans.

GAS VALVE:

Gas valves shall be provided and installed in accordance with these provisions and the
project plans or as directed by the Engineer. Gas valves shall be measured and paid for
per each for “_ " Gas Valve” and shall include all incidental items necessary for a
complete installation in accordance with these provisions and the utility construction
plans.

VITON GASKET:

Viton gaskets for water line installation shall be supplied and installation in accordance
with these provisions and at locations shown on the utility construction plans, or as
directed by the Engineer. Viton gaskets shall be measured and paid for per each for “
Viton Gaskets” and shall include all incidentals necessary for a complete installation in
accordance with these provisions and the utility construction plans.

"

RECORD DRAWINGS:

Record drawings or as-built drawings of the complete water line, sewer line, and gas line
installation shall be provided to the Engineer upon completion of the utility work. Record
drawings will not be paid for specifically, and the cost of providing these record drawings
shall be incidental to the water line, sewer line, and gas line installation. No separate
payment will be made for preparation of these documents.
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PROJECT SPECIAL PROVISIONS

Utilities by Others

- Kimley»Horn

General:

The following utility companies have facilities that will be in conflict
with the construction of this project:

A. Greenville Utilities Commission (Electric)
B. SuddenLink Communications (CATV)
C. Centurylink (CATV)

The conflicting facilities of these concerns will be adjusted prior to the date of availability,
unless otherwise noted and are therefore listed in these special provisions for the benefit of the
Contractor. All utility work listed herein will be done by the utility owners. All utilities are
shown on the plans from the best available information.

The Contractor’s attention is directed to Article 105.8 of the Standard Specifications.
Utilities Requiring Adjustment:

A. Greenville Utilities Commission (Electric)

1. See Utility Plans by Others. The contact person is:
Mr. Brian Murphy at 252-329-2173
murphyba@guc.com

2. GUC will abandon their existing facilities and install new facilities prior to let
date

3. GUC will de-energize transmission line that crosses proposed bridge and will
temporarily relocate transmission as shown in Utilities Plans by Others. GUC to
remove temporary transmission line and re-energize transmission after bridge
construction.

B. SuddenLink Communications

1. See Utility Plans by Others. The contact person is:
Mr. Trent Jernigan at 252-757-2256
trent.jernigan@suddenlink.com

2. SuddenLink Communications will abandon their existing underground facilities
and place a new underground cable along the east side of the proposed road
construction. This work will take place prior to the Let date. Only minor
adjustments may need to take place during construction.
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C. Centurylink

1. See Utility Plans by Others. The contact person is:
Mr. Rod Medlin at 252-413-7711
rod.m.medlin@centurylink.com

2. SuddenLink Communications will abandon their existing underground facilities
and place a new underground cable along the east side of the proposed road
construction. This work will take place prior to the Let date. Only minor
adjustments may need to take place during construction.
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Project Special Provisions
Erosion Control

STABILIZATION REQUIREMENTS:

Stabilization for this project shall comply with the time frame guidelines as specified by the
NCG-010000 general construction permit effective August 3, 2011 issued by the North Carolina
Department of Environment and Natural Resources Division of Water Quality. Temporary or
permanent ground cover stabilization shall occur within 7 calendar days from the last land-
disturbing activity, with the following exceptions in which temporary or permanent ground cover
shall be provided in 14 calendar days from the last land-disturbing activity:

o Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less
o Slopes 3:1 or flatter, with a slope of length of 50 ft. or less
e Slopes 4:1 or flatter

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with
no exceptions for slope grades or lengths. High Quality Water Zones (HQW) Zones are defined
by North Carolina Administrative Code 15A NCAC 04A.0105 (25). Temporary and permanent
ground cover stabilization shall be achieved in accordance with the provisions in this contract
and as directed.

SEEDING AND MULCHING: (East)

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone,
shall be as stated below. During periods of overlapping dates, the kind of seed to be used shall
be determined. All rates are in pounds per acre.

All Roadway Areas
March 1 - August 31 September 1 - February 28
50# Tall Fescue 50# Tall Fescue
10# Centipede 10# Centipede
25# Bermudagrass (hulled)  35# Bermudagrass (unhulled)
5004# Fertilizer 500# Fertilizer
4000# Limestone 4000# Limestone

Waste and Borrow Locations

March 1 — August 31 September 1 - February 28

T5# Tall Fescue T5# Tall Fescue

25# Bermudagrass (hulled)  35# Bermudagrass (unhulled)
5004# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone
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EC-2

Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon
Engineer’s request.

Approved Tall Fescue Cultivars

06 Dust Escalade Justice Scorpion

2" Millennium  Essential Kalahari Serengeti

3" Millennium Evergreen 2 Kentucky 31* Shelby
Apache III Falcon IV Kitty Hawk 2000  Sheridan
Avenger Falcon NG Legitimate Signia
Barlexas Falcon V Lexington Silver Hawk
Barlexas 11 Faith LSD Sliverstar
Bar Fa Fat Cat Magellan Shenandoah Elite
Barrera Festnova Matador Sidewinder
Barrington Fidelity Millennium SRP  Skyline
Barrobusto Finelawn Elite Monet Solara
Barvado Finelawn Xpress Mustang 4 Southern Choice 11
Biltmore Finesse 11 Ninja 2 Speedway
Bingo Firebird OI’ Glory Spyder LS
Bizem Firecracker LS Olympic Gold Sunset Gold
Blackwatch Firenza Padre Taccoa
Blade Runner I Five Point Patagonia Tanzania
Bonsai Focus Pedigree Trio
Braveheart Forte Picasso Tahoe II
Bravo Garrison Piedmont Talladega
Bullseye Gazelle 11 Plantation Tarheel
Cannavaro Gold Medallion Proseeds 5301 Terrano
Catalyst Grande 3 Prospect Titan Itd
Cayenne Greenbrooks Pure Gold Titanium LS
Cessane Rz Greenkeeper Quest Tracer
Chipper Gremlin Raptor 11 Traverse SRP
Cochise IV Greystone Rebel Exeda Tulsa Time
Constitution Guardian 21 Rebel Sentry Turbo

Corgi Guardian 41 Rebel IV Turbo RZ
Corona Hemi Regiment I1 Tuxedo RZ
Coyote Honky Tonk Regenerate Ultimate
Darlington Hot Rod Rendition Venture
Davinci Hunter Rhambler 2 SRP  Umbrella
Desire Inferno Rembrandt Van Gogh
Dominion Innovator Reunion Watchdog
Dynamic Integrity Riverside Wolfpack II
Dynasty Jaguar 3 RNP Xtremegreen
Endeavor Jamboree Rocket
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*Note: Kentucky 31 will no longer be an approved NCDOT Tall Fescue Cultivar after
December 31, 2015.

On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre
and add 20# of Sericea Lespedeza from January 1 - December 31.

Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant

food as a 10-20-20 analysis and as directed.

All areas seeded and mulched shall be tacked with asphalt. Crimping of straw in lieu of asphalt
tack shall not be allowed on this project.

CRIMPING STRAW MULCH:

Crimping shall be required on this project adjacent to any section of roadway where traffic is to
be maintained or allowed during construction. In areas within six feet of the edge of pavement,
straw is to be applied and then crimped. After the crimping operation is complete, an additional
application of straw shall be applied and immediately tacked with a sufficient amount of
undiluted emulsified asphalt.

Straw mulch shall be of sufficient length and quality to withstand the crimping operation.

Crimping equipment including power source shall be subject to the approval of the Engineer
providing that maximum spacing of crimper blades shall not exceed 8".

TEMPORARY SEEDING:

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate
of 400 pounds and seeded at the rate of 50 pounds per acre. Sweet Sudan Grass, German Millet
or Browntop Millet shall be used in summer months and Rye Grain during the remainder of the
year. The Engineer will determine the exact dates for using each kind of seed.

FERTILIZER TOPDRESSING:

Fertilizer used for topdressing on all roadway areas except slopes 2:1 and steeper shall be 10-20-
20 grade and shall be applied at the rate of 500 pounds per acre. A different analysis of fertilizer
may be used provided the 1-2-2 ratio is maintained and the rate of application adjusted to provide
the same amount of plant food as 10-20-20 analysis and as directed.

Fertilizer used for topdressing on slopes 2:1 and steeper and waste and borrow areas shall be 16-
8-8 grade and shall be applied at the rate of 500 pounds per acre. A different analysis of
fertilizer may be used provided the 2-1-1 ratio is maintained and the rate of application adjusted
to provide the same amount of plant food as 16-8-8 analysis and as directed.
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SUPPLEMENTAL SEEDING:

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, with
the exception that no centipede seed will be used in the seed mix for supplemental seeding. The
rate of application for supplemental seeding may vary from 25# to 75# per acre. The actual rate
per acre will be determined prior to the time of topdressing and the Contractor will be notified in
writing of the rate per acre, total quantity needed, and areas on which to apply the supplemental
seed. Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating
seed into the soil as to prevent disturbance of existing vegetation. A clodbuster (ball and chain)
may be used where degree of slope prevents the use of a sod seeder.

MOWING:
The minimum mowing height on this project shall be 4 inches.

LAWN TYPE APPEARANCE:

All areas adjacent to lawns must be hand finished as directed to give a lawn type appearance.
Remove all trash, debris, and stones %" and larger in diameter or other obstructions that could
interfere with providing a smooth lawn type appearance. These areas shall be reseeded to match
their original vegetative conditions, unless directed otherwise by the Field Operations Engineer.

RESPONSE FOR EROSION CONTROL:

Description

Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and
supplies to the project necessary for the pursuit of any or all of the following work as shown
herein, by an approved subcontractor.

Section Erosion Control Item Unit
1605 Temporary Silt Fence LF
1606 Special Sediment Control Fence LF/TON
1615 Temporary Mulching ACR
1620 Seed - Temporary Seeding LB
1620 Fertilizer - Temporary Seeding TN
1631 Matting for Erosion Control SY

SP Coir Fiber Mat SY
1640 Coir Fiber Baffles LF

Sp Permanent Soil Reinforcement Mat SY
1660 Seeding and Mulching ACR
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1661 Seed - Repair Seeding LB
1661 Fertilizer - Repair Seeding TON
1662 Seed - Supplemental Seeding LB
1665 Fertilizer Topdressing TON
Sp Safety/Highly Visible Fencing LF
Sp Response for Erosion Control EA
Construction Methods

Provide an approved subcontractor who performs an erosion control action as described in the
NPDES Inspection Form SPPP30. Each erosion control action may include one or more of the
above work items.

Measurement and Payment

Response for Erosion Control will be measured and paid for by counting the actual number of
times the subcontractor moves onto the project, including borrow and waste sites, and
satisfactorily completes an erosion control action described in Form 1675. The provisions of
Article 104-5 of the Standard Specifications will not apply to this item of work.

Payment will be made under:

Pay Item Pay Unit

Response for Erosion Control Each

MINIMIZE REMOVAL OF VEGETATION:

The Contractor shall minimize removal of vegetation within project limits to the maximum
extent practicable. Vegetation along stream banks and adjacent to other jurisdictional resources
outside the construction limits shall only be removed upon approval of Engineer. No additional
payment will be made for this minimization work.

STOCKPILE AREAS:

The Contractor shall install and maintain erosion control devices sufficient to contain sediment
around any erodible material stockpile areas as directed.

ACCESS AND HAUL ROADS:

At the end of each working day, the Contractor shall install or re-establish temporary diversions
or earth berms across access/haul roads to direct runoff into sediment devices. Silt fence sections
that are temporarily removed shall be reinstalled across access’haul roads at the end of each
working day.
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WASTE AND BORROW SOURCES:

Payment for temporary erosion control measures, except those made necessary by the
Contractor’s own negligence or for his own convenience, will be paid for at the appropriate
contract unit price for the devices or measures utilized in borrow sources and waste areas.

No additional payment will be made for erosion control devices or permanent seeding and
mulching in any commercial borrow or waste pit. All erosion and sediment control practices that
may be required on a commercial borrow or waste site will be done at the Contractor’s expense.

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and
Waste Site Reclamation Procedures for Contracted Projects™ located at:

http://www.ncdot.gov/doh/operations/dp _chief eng/roadside/fieldops/downloads/Files/Contracte
dReclamationProcedures.pdf

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for
Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and
borrow and waste sites.

SAFETY FENCE AND JURISDICTIONAL FLAGGING:

Deseription

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or
polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other
boundaries located within the construction corridor to mark the areas that have been approved to
infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.
The fence shall be installed prior to any land disturbing activities.

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly
visible flagging.

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside
or interior boundaries shall be delineated by stakes and highly visible flagging.

Materials
(A)  Safety Fencing

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence
approved by the Engineer. The fence material shall have an ultraviolet coating.

Either wood posts or steel posts may be used. Wood posts shall be hardwood with a wedge or
pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross
section. Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 1b/ft of
length.

7/14/2015



U-3315 EC-7 Pitt County

(B)  Boundary Flagging

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section.
The flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be
orange in color and highly visible.

Construction Methods

No additional clearing and grubbing is anticipated for the installation of this fence. The fence
shall be erected to conform to the general contour of the ground.

(A)  Safety Fencing

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set
or set with a post driver. If hand set, all backfill material shall be thoroughly tamped. Wood
posts may be sharpened to a dull point if power driven. Posts damaged by power driving shall be
removed and replaced prior to final acceptance. The tops of all wood posts shall be cut at a 30-
degree angle. The wood posts may, at the option of the Contractor, be cut at this angle either
before or after the posts are erected.

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple
across each cable or to the steel posts with wire or other acceptable means.

Place construction stakes to establish the location of the safety fence in accordance with Article
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for the staking
of the safety fence. All stakeouts for safety fence shall be considered incidental to the work
being paid for as “Construction Surveying”, except that where there is no pay item for
construction surveying, all safety fence stakeout will be performed by state forces.

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the
duration of the project as determined by the Engineer.

(B)  Boundary Flagging

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet
maximum intervals with highly visible orange flagging attached. Stakes shall be installed a
minimum of 6” into the ground. Interior boundaries may be staked on a tangent that runs parallel
to buffer but must not encroach on the buffer at any location. Interior boundaries of hand
clearing shall be identified with a different colored flagging to distinguish it from mechanized
clearing.

Boundary flagging delineation of interior boundaries will be placed in accordance with Article
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for
delineation of the interior boundaries. This delineation will be considered incidental to the work
being paid for as Construction Surveying, except that where there is no pay item or construction
surveying the cost of boundary flagging delineation shall be included in the unit prices bid for

7/14/2015



U-3315 EC-8 Pitt County

the various items in the contract. Installation for delineation of all jurisdictional boundaries at
staging areas, waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum
intervals with highly visible orange flagging attached. Stakes shall be installed a minimum of 6”
into the ground. Additional flagging may be placed on overhanging vegetation to enhance
visibility but does not substitute for installation of stakes.

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas,
waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or
Subarticle 802-2(F) of the Standard Specifications. No direct pay will be made for this
delineation, as the cost of same shall be included in the unit prices bid for the various items in the
contract.

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a
satisfactory condition for the duration of the project as determined by the Engineer.

Measurement and Payment

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or
polypropylene fence installed in place and accepted. Such payment will be full compensation
including but not limited to furnishing and installing fence geotextile with necessary posts and
post bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work.

Payment will be made under:

Pay Item Pay Unit
Safety Fence Linear Foot

BORROW PIT DEWATERING BASIN:
(3-17-09) (Rev 3-2-11)

Description

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to
natural background conditions, the existing turbidity level shall not be increased.

Construct, maintain and remove earth embankments used to reduce turbidity from dewatering
borrow sites. Work includes providing porous coir fiber baffle, filtration geotextile, stone and
outlet structures; cleaning out, maintaining, removing and disposing of the borrow pit dewatering
basin and all components; and reshaping, dressing, seeding and mulching the area.
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Materials

Refer to Division 10

Item Section
Riprap, Class A, B, 1, and 2 1042
Geotextile for Drainage, Type 2 1056
Coir Fiber Baffle 1640-2

Use suitable excavated materials, as specified in Sections 225, 230 and 240 of the Standard
Specifications in the construction of earth embankments for borrow pit dewatering basins, except
where otherwise specified.

Construction Methods

Construct borrow pit dewatering basins according to the detail in the erosion control plans, and at
locations shown on Reclamation Plans<ns1:XMLFault xmlns:ns1="http://cxf.apache.org/bindings/xformat"><ns1:faultstring xmlns:ns1="http://cxf.apache.org/bindings/xformat">java.lang.OutOfMemoryError: Java heap space</ns1:faultstring></ns1:XMLFault>