WBS

COUNTY OF
THIS IS THE
ROUTE NUMBER
LOCATION

CONTRACTOR
ADDRESS

BIDS OPENED

STATE OF NORTH CAROLINA C203421

DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

CONTRACT anp
CONTRACT BONDS

FOR CONTRACT NO. C203421
2CR.10521.6 STATE FUNDED

JONES
ROADWAY CONTRACT
NC41 LENGTH 11.791 MILES

NC-41 FROM RICHLANDS ROAD IN COMFORT TO DUPLIN CO LINE.

BARNHILL CONTRACTING COMPANY
P.O. BOX 1529
TARBORO, NC 278861529

AUGUST 20, 2013

CONTRACT EXECUTION __ SEP 12 2013




STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

RALEIGH, N.C.

PROPOSAL

AUGUST 20, 2013 AT 2:00 PM

DATE AND TIME OF BID OPENING

2034288

CONTRACT ID
WBS

ROUTE NO.
LOCATION
£€ LICENSING BOARD.F!

PECIALTY WORK @sﬁﬁ"ﬁémmm BYTH

ICES OF ELECTRICAL. PLUMBING, HEATING ANt} AlR £ ONDIT

m B]DDMHALL COMPLY WITH ALL APPLICABLE LAWS R|

I f“‘“”iit;;;g

M
|
:

TATUTES OF‘“NORIILCAI@LINA NOT WITHSTANDING muwmws
APTER 87 OF THE GENERAL STATUTES OF NORTH CAROLIT‘mR LICENSING ¥

FUNDING SOURCES.




PROPOSAL FOR THE CONSTRUCTION OF
CONTRACT No. C203421 IN JONES COUNTY, NORTH CAROLINA
Date 20
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract No. €C203421; has carefully
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly
understands the stipulations, requirements and provisions. The undersigned bidder agrees to bound upon his execution of
the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the
necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is
received by him. The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means
of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and
complete the said contract in accordance with the 2012 Standard Specifications for Roads and Structures by the dates(s)
specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or
lump sum prices, as the case may be, for the various items given on the sheets contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work
and required labor to construct and complete State Highway Contract No. C203421 in Jones County, for the unit or lump
sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications
prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby
become a part of this contract.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads
and Structures, January 2012 with all amendments and supplements thereto, is by reference incorporated into and made a
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the
direction of the Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or
such other person as may be designated by the Secretary to sign for the Department of Transportation. The conditions and
provisions herein cannot be changed except over the signature of the said Contract Officer.

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the
basis for comparison of bids. The Department of Transportation may increase or decrease the quantity of any item or
portion of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in
the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the
Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages
in case this bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the
Department of Transportation, under the condition of this proposal, within 14 calendar days after the written notice of
award is received by him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder.
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State Contract Officer
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PROJECT SPECIAL PROVISIONS

GENERAL

CONTRACT TIME AND LIOUIDATED DAMAGES:
(7-1-95) (Rev. 12-18-07) 108 SP1GIO A

The date of availability for this contract is March 1, 2014.
The completion date for this contract is November 1, 2014.

Except where otherwise provided by the contract, observation periods required by the contract
will not be a part of the work to be completed by the completion date and/or intermediate
contract times stated in the contract. The acceptable completion of the observation periods that
extend beyond the final completion date shall be a part of the work covered by the performance
and payment bonds.

The liquidated damages for this contract are Eight Hundred Dollars ($800.00) per calendar day.

RAILROAD GRADE CROSSING:
(7-1-95) (Rev. 1-15-13) 107-9 SP1 GI7R

Provide at least 2 weeks advance notice to the railroad's local Roadmaster or Track Supervisor
when the use of slow-moving or stopped equipment is required over at-grade railroad crossings.

MAJOR CONTRACT ITEMS:
(2-19-02) 104 SP1 G28

The following listed items are the major contract items for this contract (see Article 104-5 of the
2012 Standard Specifications):

Line # Description
2 Asphalt Concrete Base Course, Type B25.0B
3 Asphalt Concrete Intermediate Course, Type 119.0B
4 Asphalt Concrete Surface Course, Type S9.5B
SPECIALTY ITEMS: .
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37

Items listed below will be the specialty items for this contract (see Article 108-6 of the
2012 Standard Specifications).

Line # Description o
9 thru 11 Long-Life Pavement Markings
15 Permanent Pavement Markers

16 thru 18 Erosion Control
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FUEL PRICE ADJUSTMENT:
(11-15-05) (Rev. 1-17-12) 109-8 SP1 G43

Revise the 2012 Standard Specifications as follows:
Page 1-83, Article 109-8, Fuel Price Adjustments, add the following:

The base index price for DIESEL #2 FUEL is $ 2.9570 per gallon. Where any of the following
are included as pay items in the contract, they will be eligible for fuel price adjustment.

The pay items and the fuel factor used in calculating adjustments to be made will be as follows:

Description Units Fuel Usage
Factor Diesel

~ Unclassified Excavation } Gal/CY 029
Borrow Excavation Gal/CY 029
Class IV Subgrade Stabilization Gal/Ton 0.55
Aggregate Base Course Gal/Ton 0.55
Asphalt Concrete Base Course, Type Gal/Ton 2.90
Asphalt Concrete Intermediate Course, Type _ Gal/Ton 2.90
Asphalt Concrete Surface Course, Type Gal/Ton 290
Open-Graded Asphalt Friction Course Gal/Ton 2.90
Sand Asphalt Surface Course, Type Gal/Ton 2.90
Aggregate for Cement Treated Base Course Gal/Ton 0.55

~Portland Cement for Cement Treated Base Course Gal/Ton 0.55

___"Portland Cement Concrete Pavement ~ Gal/SY 0.245
Concrete Shoulders Adjacent to " Pavement Gal/SY 0.245

SCHEDULE OF ESTIMATED COMPLETION PROGRESS:
(7-15-08) (Rev. 5-21-13) 108-2 SP1 G58

The Contractor's attention is directed to the Standard Special Provision entitled Availability of
Funds Termination of Contracts included elsewhere in this proposal. The Department of
Transportation's schedule of estimated completion progress for this project as required by that
Standard Special Provision is as follows:

Fiscal Year Progress (% of Dollar Value)
2014 (7/01/13 - 6/30/14) 64% of Total Amount Bid
2015 (7/01/14 - 6/30/15) 36% of Total Amount Bid

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of
the 2012 Standard Specifications. Any acceleration of the progress as shown by the Contractor's
progress schedule over the progress as shown above shall be subject to the approval of the
Engineer.
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MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE:
(10-16-07)(Rev. 5-21-13) 102-15() SP1 G66

Description

The purpose of this Special Provision is to carry out the North Carolina Department of
Transportation’s policy of ensuring nondiscrimination in the award and administration of
contracts financed in whole or in part with State funds.

Definitions

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will
not be used to meet either the MBE or WBE goal. No submittal of a Letter of Intent is required,
unless the additional participation is used for banking purposes.

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being
used to meet either the MBE or WBE goal by submission of a Letter of Intent. Or any MBE or
WBE used as a replacement for a previously committed MBE or WBE firm.

Contract Goals Requirement - The approved MBE and WBE participation at time of award, but
not greater than the advertised contract goals for each.

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming
the Contractor's approved, committed MBE and WBE participation along with a listing of the
committed MBE and WBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Contractor.

MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed MBE subcontractor(s).

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Regular Dealer - A firm that owns, operates, or maintains a store, warchouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns and operates distribution
equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for MBE/WBE certification.
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The MBE/WBE program follows the same regulations as the federal Disadvantaged Business
Enterprise (DBE) program in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed WBE subcontractor(s).

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Forms and Websites Referenced in this Provision

Payment Tracking System - On-line system in which the Contractor enters the payments made to
MBE and WBE subcontractors who have performed work on the project.
https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
MBE/WBE firms working on the project. This form is for paper bid projects only.
http://www.ncdot.org/doh/forms/files/DBE-IS .xIs

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE

%20Replacement%20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval

%20Form%20Rev.%202012.zip

JC-1 Joint. Check Notification Form - Form and procedures for joint check notification.
The form acts as a written joint check agreement among the parties providing full and prompt

disclosure of the expected use of joint checks.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif

ication%20Form.pdf

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the
signed MBE/WBE for the amount listed at the time of bid.

http://connect.ncdot.gov/letting/LetCentral/Letter%200f%20Intent%20t0%20Perform%20as%20

a%20Subcontractor.pdf

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors
on a project that will meet this MBE and WBE goals. This form is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M

BE-WBE%20Subcontractors%20(State).doc
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Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes
in the work areas where MBEs and WBEs quoted on the project. This sheet is submitted with

good faith effort packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote

%20Comparison%20Example.xls

MBE and WBE Goal

The following goals for participation by Minority Business Enterprises and Women Business
Enterprises are established for this contract:

(A)  Minority Business Enterprises 1.0 %

(1)  Ifthe MBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that MBEs participate in at least the percent of the
contract as set forth above as the MBE goal.

(2)  If the MBE goal is zero, the Contractor shall make an effort to recruit and use
MBE:s during the performance of the contract. Any MBE participation obtained
shall be reported to the Department.

(B)  Women Business Enterprises 2.0 %

(1)  Ifthe WBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that WBEs participate in at least the percent of the
contract as set forth above as the WBE goal.

(2)  If the WBE goal is zero, the Contractor shall make an effort to recruit and use
WBEs during the performance of the contract. Any WBE participation obtained
shall be reported to the Department.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified
in the Directory as MBE and WBE certified shall be used to meet the MBE and WBE goals
respectively. The Directory can be found at the following link.
https://partner.ncdot.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.
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Listing of MBE/WBE Subcontractors

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to
use during the life of the contract. Only those identified to meet the MBE goal and the
WBE goal will be considered committed, even though the listing shall include both committed
MBE/WBE subcontractors and additional MBE/WBE subcontractors.  Any additional
MBE/WBE subcontractor participation above the goal for which letters of intent are received
will follow the banking guidelines found elsewhere in this provision. All other additional
MBE/WBE subcontractor participation submitted at the time of bid will be used toward the
Department’s overall race-neutral goals. Only those firms with current MBE and
WBE certification at the time of bid opening will be acceptable for listing in the bidder's
submittal of MBE and WBE participation. The Contractor shall indicate the following required
information:

(A)  Electronic Bids

Bidders shall submit a listing of MBE and WBE participation in the appropriate section
of Expedite, the bidding software of Bid Express®.

€8 Submit the names and addresses of MBE and WBE firms identified to participate
in the contract. Ifthe bidder uses the updated listing of MBE and WBE firms
shown in Expedite, the bidder may use the dropdown menu to access the name
and address of the firms.

2) Submit the contract line numbers of work to be performed by each MBE and
WBE firm. When no figures or firms are entered, the bidder will be considered to
have no MBE or WBE participation.

3) The bidder shall be responsible for ensuring that the MBE and WBE are certified
at the time of bid by checking the Directory of Transportation Firms. If the firm
is not certified at the time of the bid-letting, that MBE’s or WBE's participation
will not count towards achieving either the MBE or WBE goal.

(B)  Paper Bids

Blank forms will not be deemed to represent zero participation. Bids submitted that
do not have MBE and WBE participation indicated on the appropriate form will not be
read publicly during the opening of bids. The Department will not consider these bids for
award and the proposal will be rejected.

1) If either the MBE or WBE goal is more than zero,

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of
MBE/WBE participation, including the names and addresses on Listing of
MBE and WBE Subcontractors contained elsewhere in the contract
documents in order for the bid to be considered responsive. Bidders shall
indicate the total dollar value of the MBE and WBE participation for the
contract.
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(b)  If bidders have no MBE or WBE participation, they shall indicate this on
the Listing of MBE and WBE Subcontractors by entering the word “None”
or the number “0.” This form shall be completed in its entirety.

(©) The bidder shall be responsible for ensuring that the MBE/WBE is
certified at the time of bid by checking the Directory of Transportation
Firms. If the firm is not certified at the time of the bid-letting, that MBE’s
or WBE’s participation will not count towards achieving the
corresponding goal.

(2)  If either the MBE or WBE goal is zero, bidders, at the time the bid proposal is
submitted, shall enter the word “None”; or the number “0”; or if there is
participation, add the value on the Listing of MBE and WBE Subcontractors
contained elsewhere in the contract documents.

MBE or WBE Prime Contractor

When a certified MBE or WBE firm bids on a contract that contains MBE and WBE goals, the
firm is responsible for meeting the goals or making good faith efforts to meet the goals, just like
any other bidder. In most cases, a MBE or WBE bidder on a contract will meet one of the goals
by virtue of the work it performs on the contract with its own forces. However, all the work that
is performed by the MBE or WBE bidder and any other similarly certified subcontractors will
count toward the goal. The MBE or WBE bidder shall list itself along with any MBE or WBE
subcontractors, if any, in order to receive credit toward the goals.

For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%.
A WBE bidder puts in a bid where they will perform 40% of the contract work and have
a WBE subcontractor which will perform another 5% of the work. Together the two WBE firms
submit on the Listing of MBE and WBE Subcontractors a value of 45% of the contract which
fulfills the WBE goal. The 8% MBE goal shall be obtained through MBE participation with
MBE certified subcontractors or documented through a good faith effort. It should be noted that
you cannot combine the two goals to meet an overall value. The two goals shall remain separate.

MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of
MBE and WBE Subcontractor just as a non-MBE/WBE bidder would.

Written Documentation — Letter of Intent

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the
MBE and WBE goals of the contract, indicating the bidder’s commitment to use the MBE/WBE
in the contract. This documentation shall be submitted on the Department’s form titled
Letter of Intent.

The documentation shall be received in the office of the State Contractor Utilization Engineer or
at DBE@ncdot.gov no later than 12:00 noon of the sixth calendar day following opening of bids,
unless the sixth day falls on an official state holiday. In that situation, it is due in the office of
the State Contractor Utilization Engineer no later than 12:00 noon on the next official state
business day.
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If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used
toward the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not
present), the MBE/WBE participation will not count toward meeting the MBE/WBE goal. If the
lack of this participation drops the commitment below either the MBE or WBE goal, the
Contractor shall submit evidence of good faith efforts for the goal not met, completed in its
entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than
12:00 noon on the eighth calendar day following opening of bids, unless the eighth day falls
on an official state holiday. In that situation, it is due in the office of the State Contractor
Utilization Engineer no later than 12:00 noon on the next official state business day.

Submission of Good Faith Effort

If the bidder fails to meet or exceed either the MBE or the WBE goal, the apparent lowest
responsive bidder shall submit to the Department documentation of adequate good faith efforts
made to reach that specific goal(s).

A hard copy and an electronic copy of this information shall be received in the office of the State
Contractor Utilization Engineer or at DBE@ncdot.gov no later than 12:00 noon of the sixth
calendar day following opening of bids unless the sixth day falls on an official state holiday.
In that situation, it would be due in the office of the State Contractor Utilization Engineer the
next official state business day. If the contractor cannot send the information electronically, then
one complete set and 9 copies of this information shall be received under the same time
constraints above.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
solicited. Documentation of MBE/WBE quotations shall be a part of the good faith effort
submittal. This documentation may include written subcontractor quotations, telephone log
notations of verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be
expected to obtain sufficient MBE/WBE participation. Adequate good faith efforts also mean
that the bidder actively and aggressively sought MBE/WBE participation. Mere pro forma
efforts are not considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts
a bidder has made. Listed below are examples of the types of actions a bidder will take in
making a good faith effort to meet the goals and are not intended to be exclusive or exhaustive,
nor is it intended to be a mandatory checklist.

(A)  Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising, written notices, use of verifiable electronic means through the use
of the NCDOT Directory of Transportation Firms) the interest of all certified
MBEs/WBEs who have the capability to perform the work of the contract. The bidder
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(B)

©)

(D)

(E)

must solicit this interest within at least 10 days prior to bid opening to allow the
MBEs/WBE:s to respond to the solicitation. Solicitation shall provide the opportunity to
MBEs/WBEs within the Division and surrounding Divisions where the project is located.
The bidder must determine with certainty if the MBEs/WBEs are interested by taking
appropriate steps to follow up initial solicitations.

Selecting portions of the work to be performed by MBEs/WBEs in order to increase the
likelihood that the MBE and WBE goals will be achieved.

(1) Where appropriate, break out contract work items into economically feasible units
to facilitate MBE/WBE participation, even when the prime contractor might
otherwise prefer to perform these work items with its own forces.

(2) Negotiate with subcontractors to assume part of the responsibility to meet the
contract MBE/WBE goals when the work to be sublet includes potential for
MBE/WBE participation (2™ and 3™ tier subcontractors).

Providing interested MBEs/WBEs with adequate information about the plans,
specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.

(1)  Negotiating in good faith with interested MBEs/WBEs. It is the bidder’s
responsibility to make a portion of the work available to MBE/WBE
subcontractors and suppliers and to select those portions of the work or material
needs consistent with the available MBE/WBE subcontractors and suppliers, so as
to facilitate MBE/WBE participation. Evidence of such negotiation includes the
names, addresses, and telephone numbers of MBEs/WBEs that were considered;
a description of the information provided regarding the plans and specifications
for the work selected for subcontracting; and evidence as to why additional
agreements could not be reached for MBEs/WBEs to perform the work.

(2) A bidder using good business judgment would consider a number of factors
in negotiating with subcontractors, including MBE/WBE subcontractors, and
would take afirm’sprice and capabilitiecs as well as contract goals into
consideration. However, the fact that there may be some additional costs
involved in finding and using MBEs/WBEs is not in itself sufficient reason for
a bidder’s failure to meet the contract MBE or WBE goals, as long as such costs
are reasonable. Also, the ability or desire of a prime contractor to perform the
work of a contract with its own organization does not relieve the bidder of the
responsibility to make good faith efforts. Bidding contractors are not, however,
required to accept higher quotes from MBEs/WBEs if the price difference is
excessive or unreasonable.

Not rejecting MBEs/WBEs as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The bidder’s standing within its industry,
membership in specific groups, organizations, or associates and political or social
affiliations (for example, union vs. non-union employee status) are not legitimate causes
for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal.
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(F)  Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit,
or insurance as required by the recipient or bidder.

(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment,
supplies, materials, or related assistance or services.

(H)  Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of MBEs/WBEs. Contact within 7 days from
the bid opening the Business Development Manager in the Business Opportunity and
Work Force Development Unit to give notification of the bidder’s inability to get MBE or
WBE quotes.

@D Any other evidence that the bidder submits which shows that the bidder has made
reasonable good faith efforts to meet the MBE and WBE goal.

In addition, the Department may take into account the following:

(1) Whether the bidder’s documentation reflects a clear and realistic plan for
achieving the MBE and WBE goals.

2) The bidders’ past performance in meeting the MBE and WBE goals.

(3)  The performance of other bidders in meeting the MBE and WBE goals. For
example, when the apparent successful bidder fails to meet the goals, but others
meet it, you may reasonably raise the question of whether, with additional
reasonable efforts the apparent successful bidder could have met the goals. If the
apparent successful bidder fails to meet the MBE and WBE goals, but meets
or exceeds the average MBE and WBE participation obtained by other bidders,
the Department may view this, in conjunction with other factors, as evidence
of the apparent successful bidder having made a good faith effort.

If the Department does not award the contract to the apparent lowest responsive bidder,
the Department reserves the right to award the contract to the next lowest responsive bidder that
can satisfy to the Department that the MBE and WBE goals can be met or that an adequate good
faith effort has been made to meet the MBE and WBE goals.

Non-Good Faith Appeal

The State Contractor Utilization Engineer will notify the contractor verbally and in writing
of non-good faith. A contractor may appeal a determination of non-good faith made by the Goal
Compliance Committee. If a contractor wishes to appeal the determination made by the
Committee, they shall provide written notification to the State Contractual Services Engineer
or at DBE@ncdot.gov. The appeal shall be made within 2 business days of notification of the
determination of non-good faith.
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Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals

(A)

(B)

©)

(D)

(E)

Participation

The total dollar value of the participation by a committed MBE/WBE will be counted
toward the contract goal requirements. The total dollar value of participation by
a committed MBE/WBE will be based upon the value of work actually performed by the
MBE/WBE and the actual payments to MBE/WBE firms by the Contractor.

Joint Checks

Prior notification of joint check use shall be required when counting
MBE/WBE participation for services or purchases that involves the use of a joint check.
Notification shall be through submission of Form JC-1 (Joint Check Notification Form)
and the use of joint checks shall be in accordance with the Department's Joint Check
Procedures.

Subcontracts (Non-Trucking)

A MBE/WBE may enter into subcontracts. Work that a MBE subcontracts to another
MBE firm may be counted toward the MBE contract goal requirement. The same holds
for work that a WBE subcontracts to another WBE firm. Work that a MBE subcontracts
to a non-MBE firm does not count toward the MBE contract goal requirement. Again,
the same holds true for the work that a WBE subcontracts to a non-WBE firm. If a MBE
or WBE contractor or subcontractor subcontracts a significantly greater portion of the
work of the contract than would be expected on the basis of standard industry practices,
it shall be presumed that the MBE or WBE is not performing a commercially useful
function. The MBE/WBE may present evidence to rebut this presumption to the
Department. The Department's decision on the rebuttal of this presumption may be
subject to review by the Office of Inspector General, NCDOT.

Joint Venture

When a MBE or WBE performs as a participant in a joint venture, the Contractor may
count toward its contract goal requirement a portion of the total value of participation
with the MBE or WBE in the joint venture, that portion of the total dollar value being
a distinct clearly defined portion of work that the MBE or WBE performs with its forces.

Suppliers

A contractor may count toward its MBE or WBE requirement 60 percent of its
expenditures for materials and supplies required to complete the contract and obtained
from a MBE or WBE regular dealer and 100 percent of such expenditures from
a MBE or WBE manufacturer.
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(F)

Manufacturers and Regular Dealers

A contractor may count toward its MBE or WBE requirement the following expenditures
to MBE/WBE firms that are not manufacturers or regular dealers:

) The fees or commissions charged by a MBE/WBE firm for providing a bona fide
service, such as professional, technical, consultant, or managerial services, or for
providing bonds or insurance specifically required for the performance of
a DOT-assisted contract, provided the fees or commissions are determined to be
reasonable and not excessive as compared with fees and commissions customarily
allowed for similar services.

2) With respect to materials or supplies purchased from a MBE/WBE, which is
neither a manufacturer nor a regular dealer, count the entire amount of fees or
commissions charged for assistance in the procurement of the materials and
supplies, or fees or transportation charges for the delivery of materials or supplies
required on a job site (but not the cost of the materials and supplies themselves),
provided the fees are determined to be reasonable and not excessive as compared
with fees customarily allowed for similar services.

Commercially Useful Function

(A)

(B)

MBE/WBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to
MBEs and WBEs that perform a commercially useful function in the work of a contract.
A MBE/WBE performs a commercially useful function when it is responsible for
execution of the work of the contract and is carrying out its responsibilities by actually
performing, managing, and supervising the work involved. To perform a commercially
useful function, the MBE/WBE shall also be responsible with respect to materials and
supplies used on the contract, for negotiating price, determining quality and quantity,
ordering the material and installing (where applicable) and paying for the material itself.
To determine whether a MBE/WBE is performing a commercially useful function, the
Department will evaluate the amount of work subcontracted, industry practices, whether
the amount the firm is to be paid under the contract is commensurate with the work it is
actually performing and the MBE/WBE credit claimed for its performance of the work,
and any other relevant factors.

MBE/WBE Utilization in Trucking

The following factors will be used to determine if a MBE or WBE trucking firm is
performing a commercially useful function:

(I)  The MBE/WBE shall be responsible for the management and supervision of the
entire trucking operation for which it is responsible on a particular contract, and
there shall not be a contrived arrangement for the purpose of meeting the
MBE or WBE goal.
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The MBE/WBE shall itself own and operate at least one fully licensed, insured,
and operational truck used on the contract.

The MBE/WBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using drivers
it employs.

The MBE may subcontract the work to another MBE firm, including
an owner-operator who is certified as a MBE. The same holds true that a WBE
may subcontract the work to another WBE firm, including an owner-operator who
is certified as a WBE. When this occurs, the MBE or WBE who subcontracts
work receives credit for the total value of the transportation services the
subcontracted MBE or WBE provides on the contract. It should be noted that
every effort shall be made by MBE and WBE contractors to subcontract to the
same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill
the goal requirement. This, however, may not always be possible due to the
limitation of firms in the area. If the MBE or WBE firm shows a good faith effort
has been made to reach out to similarly certified transportation service providers
and there is no interest or availability, and they can get assistance from other
certified providers, the Engineer will not hold the prime liable for meeting the
goal.

The MBE/WBE may also subcontract the work to a non-MBE/WBE firm,
including from an owner-operator. The MBE/WBE who subcontracts the work to
a non-MBE/WBE is entitled to credit for the total value of transportation services
provided by the non-MBE/WBE subcontractor not to exceed the value
of transportation services provided by MBE/WBE-owned trucks on the contract.
Additional participation by non-MBE/WBE subcontractors receives credit only
for the fee or commission it receives as a result of the subcontract arrangement.
The value of services performed under subcontract agreements between the
MBE/WBE and the Contractor will not count towards the MBE/WBE contract
requirement.

A MBE/WBE may lease truck(s) from an established equipment leasing business
open to the general public. The lease must indicate that the MBE/WBE has
exclusive use of and control over the truck. This requirement does not preclude
the leased truck from working for others during the term of the lease with the
consent of the MBE/WBE, so long as the lease gives the MBE/WBE absolute
priority for use of the leased truck. This type of lease may count toward the
MBE/WBE’s credit as long as the driver is under the MBE/WBE’s payroll.

Subcontracted/leased trucks shall display clearly on the dashboard the name of the
MBE/WBE that they are subcontracted/leased to and their own company name
if it is not identified on the truck itself. Magnetic door signs are not permitted.
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Banking MBE/WBE Credit

If the bid of the lowest responsive bidder exceeds $500,000 and if the committed
MBE/WBE participation submitted by Letter of Intent exceeds the algebraic sum of the MBE or
WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for future
use by the bidder. Separate accounts will be maintained for MBE and WBE participation and
these may accumulate for a period not to exceed 24 months.

When the apparent lowest responsive bidder fails to submit sufficient participation by
MBE firms to meet the contract goal, as part of the good faith effort, the Department will
consider allowing the bidder to withdraw funds to meet the MBE goal as long as there are
adequate funds available from the bidder’s MBE bank account.

When the apparent lowest responsive bidder fails to submit sufficient participation by
WBE firms to meet the contract goal, as part of the good faith effort, the Department will
consider allowing the bidder to withdraw funds to meet the WBE goal as long as there are
adequate funds available from the bidder’s WBE bank account.

MBE/WBE Replacement

When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved
substitute MBE or WBE firm) to meet all or part of a contract goal requirement, the contractor
shall not terminate the MBE/WBE for convenience. This includes, but is not limited to,
instances in which the Contractor seeks to perform the work of the terminated subcontractor with
another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with the Contractor’s
own forces or those of an affiliate. A MBE/WBE may only be terminated after receiving the
Engineer’s written approval based upon a finding of good cause for the termination.

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer
for approval on Form RF-1 (Replacement Request). 1If the Contractor fails to follow this
procedure, the Contractor may be disqualified from further bidding for a period of up to
6 months.

The Contractor shall comply with the following for replacement of a committed MBE/WBE:
(A)  Performance Related Replacement

When a committed MBE is terminated for good cause as stated above, an additional
MBE that was submitted at the time of bid may be used to fulfill the MBE commitment.
The same holds true if a committed WBE is terminated for good cause, an additional
WBE that was submitted at the time of bid may be used to fulfill the WBE goal. A good
faith effort will only be required for removing a committed MBE/WBE if there were no
additional MBEs/WBEs submitted at the time of bid to cover the same amount of work as
the MBE/WBE that was terminated.
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If a replacement MBE/WBE is not found that can perform at least the same amount of
work as the terminated MBE/WBE, the Contractor shall submit a good faith effort
documenting the steps taken. Such documentation shall include, but not be limited to, the

following:

(H) Copies of written notification to MBEs/WBEs that their interest is solicited in
contracting the work defaulted by the previous MBE/WBE or in subcontracting
other items of work in the contract.

) Efforts to negotiate with MBEs/WBEs for specific subbids including, at
a minimum:

(a) The names, addresses, and telephone numbers of MBEs/WBEs who were
contacted.

(b) A description of the information provided to MBEs/WBEs regarding the
plans and specifications for portions of the work to be performed.

3) A list of reasons why MBE/WBE quotes were not accepted.

4 Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding

or insurance required by the Contractor.

Decertification Replacement

ey

2

When a committed MBE/WBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the
Department will not require the Contractor to solicit replacement
MBE/WBE participation equal to the remaining work to be performed by the
decertified firm. The participation equal to the remaining work performed by the
decertified firm will count toward the contract goal requirement.

When a committed MBE/WBE is decertified prior to the Department receiving
the SAF (Subcontract Approval Form) for the named MBE/WBE firm, the
Contractor shall take all necessary and reasonable steps to replace the MBE/WBE
subcontractor with another similarly certified MBE/WBE subcontractor to
perform at least the same amount of work to meet the MBE/WBE goal
requirement. If a MBE/WBE firm is not found to do the same amount of work,
a good faith effort must be submitted to NCDOT (see A herein for required
documentation).

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed MBE/WBE, the Contractor will not be required to seek additional
participation. When the Engineer makes changes that result in additional work to be performed
by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in
additional work to the same extent as the MBE/WBE participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal
impact on the contract amount, the Contractor shall seek additional participation by
MBEs/WBEs unless otherwise approved by the Engineer.
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When the Engineer makes changes that result in an alteration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed MBE/WBE,
the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the
Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of
work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek
additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused
by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by
a MBE/WBE subcontractor. The Department reserves the right to require copies of actual
subcontract agreements involving MBE/WBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit
a proposed trucking plan in addition to the SAF. The plan shall be submitted prior to beginning
construction on the project. The plan shall include the names of all trucking firms proposed for
use, their certification type(s), the number of trucks owned by the firm, as well as the individual
truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Contractor shall
furnish the Engineer a copy of the agreement. The documentation shall also indicate the
percentage (60% or 100%) of expenditures claimed for MBE/WBE credit.

Reporting Minority and Women Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all MBE and
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor,
or second tier subcontractor). This accounting shall be furnished to the Engineer for any given
month by the end of the following month. Failure to submit this information accordingly may
result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of
other entities from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to
report all monthly and final payment information in the correct reporting manner.

Failure on the part of the Contractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
further bidding until the required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
being approved for work on future DOT projects until the required information is submitted.
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Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate
the value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.
(A)  Electronic Bids Reporting

The Contractor shall report the accounting of payments through the Department’s
Payment Tracking System.

(B)  Paper Bids Reporting

The Contractor shall report the accounting of payments on the Department’s
DBE-IS (Subcontractor Payment Information) with each invoice. Invoices will not be
processed for payment until the DBE-IS is received.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2012 Standard Specifications may be cause to disqualify the Contractor.

LOCATING EXISTING UNDERGROUND UTILITIES:
(3-20-12) 105 SP1 G115

Revise the 2012 Standard Specifications as follows:
Page 1-43, Article 105-8, line 28, after the first sentence, add the following:

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or
provide a specific written description of the location in the locate request.

RESOURCE CONSERVATION:
(5-21-13) 104-13 SP1 G118

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(2), and
NCGS 136-28.8, it is the policy of the Department to aid in the reduction of materials that
become a part of our solid waste stream, to divert materials from landfills, and to find ways to
recycle and reuse materials for the benefit of the Citizens of North Carolina.

Initiate, develop and use products and construction methods that incorporate the use of recycled
or solid waste products in accordance with Article 104-13 of the 2012 Standard Specifications.
Report the quantities of reused or recycled materials either incorporated in the project or diverted
from landfills on the Project Construction Reuse and Recycling Reporting Form.

A location-based tool for finding local recycling facilities and the Project Construction Reuse
and Recycling Reporting Form are available at:

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-
Locations.aspx
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DOMESTIC STEEL:
(4-16-13) 106 SP1 G120

Revise the 2012 Standard Specifications as follows:

Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the
following:

All steel and iron products that are permanently incorporated into this project shall be produced
in the United States except minimal amounts of foreign steel and iron products may be used
provided the combined material cost of the items involved does not exceed 0.1% of the total
amount bid for the entire project or $2,500, whichever is greater. If invoices showing the cost of
the material are not provided, the amount of the bid item involving the foreign material will be
used for calculations. This minimal amount of foreign produced steel and iron products
permitted for use is not applicable to high strength fasteners. Domestically produced high
strength fasteners are required.

OUTSOURCING OUTSIDE THE USA:
(9-21-04) (Rev. 5-16-06) SP1 G150

All work on consultant contracts, services contracts, and construction contracts shall be
performed in the United States of America. No work shall be outsourced outside of the United
States of America.

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor,
work, services, staffing, or personnel to entities located outside of the United States.

The North Carolina Secretary of Transportation shall approve exceptions to this provision in
writing.

GIFTS FROM VENDORS AND CONTRACTORS:
(1215-09) 107-1 SP1 G152

By Executive Order 24, issued by Governor Perdue, and N.C.G.S.§ 133-32, it is unlawful for any
vendor or contractor (i.e. architect, bidder, contractor, construction manager, design professional,
engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give
favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration,
Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and
Natural Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention,
Revenue, Transportation, and the Office of the Governor). This prohibition covers those vendors
and contractors who:

(A) Have a contract with a governmental agency; or
(B)  Have performed under such a contract within the past year; or
(C)  Anticipate bidding on such a contract in the future.

For additional information regarding the specific requirements and exemptions, vendors and
contractors are encouraged to review Executive Order 24 and N.C.G.S. § 133-32.
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Executive Order 24 also encouraged and invited other State Agencies to implement the
requirements and prohibitions of the Executive Order to their agencies. Vendors and contractors
should contact other State Agencies to determine if those agencies have adopted Executive
Order 24.

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION:
(1-16-07) (Rev 9-18-12) 105-16,225-2, 16 SP1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the
resulting sedimentation and turbidity of surface waters. Comply with the requirements herein
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit
for the work is required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that
the Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and
maintained over the life of the contract.

(A)  Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater
Supervisor to manage the Contractor and subcontractor operations, insure compliance
with Federal, State and Local ordinances and regulations, and manage the Quality
Control Program.

(B)  Certified Foreman - Provide a certified, trained foreman for each construction operation
that increases the potential for soil erosion or the possible sedimentation and turbidity of
surface waters.

(C)  Certified Installer - Provide a certified installer to install or direct the installation for
erosion or sediment/stormwater control practices.

(D)  Certified Designer - Provide a certified designer for the design of the erosion and
sediment control/stormwater component of reclamation plans and, if applicable, for the
design of the project erosion and sediment control/stormwater plan.

Roles and Responsibilities

(A)  Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified
Supervisor shall be Level II and responsible for ensuring the erosion and sediment
control/stormwater plan is adequately implemented and maintained on the project and for
conducting the quality control program. The Certified Supervisor shall be on the project
within 24 hours notice from initial exposure of an erodible surface to the project’s final
acceptance. Perform the following duties:
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Manage Operations - Coordinate and schedule the work of subcontractors so that
erosion and sediment control/stormwater measures are fully executed for each
operation and in a timely manner over the duration of the contract.

(a) Oversee the work of subcontractors so that appropriate erosion and
sediment control/stormwater preventive measures are conformed to at
each stage of the work.

(b)  Prepare the required National Pollutant Discharge Elimination System
(NPDES) Inspection Record and submit to the Engineer.

() Attend all weekly or monthly construction meetings to discuss the findings
of the NPDES inspection and other related issues.

(d) Implement the erosion and sediment control/stormwater site plans
requested.

) Provide any needed erosion and sediment control/stormwater practices for
the Contractor’s temporary work not shown on the plans, such as, but not
limited to work platforms, temporary construction, pumping operations,
plant and storage yards, and cofferdams.

® Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Contractor in
jurisdictional areas.

(2) Conduct all erosion and sediment control/stormwater work in a timely and
workmanlike manner.

(h)  Fully perform and install erosion and sediment control/stormwater work
prior to any suspension of the work.

> Coordinate with Department, Federal, State and Local Regulatory
agencies on resolution of erosion and sediment control/stormwater issues
due to the Contractor’s operations.

()] Ensure that proper cleanup occurs from vehicle tracking on paved surfaces
or any location where sediment leaves the Right-of-Way.

(k) Have available a set of erosion and sediment control/stormwater plans that
are initialed and include the installation date of Best Management
Practices. These practices shall include temporary and permanent
groundcover and be properly updated to reflect necessary plan and field
changes for use and review by Department personnel as well as regulatory
agencies.

Requirements set forth under the NPDES Permit - The Department's NPDES
Stormwater permit (NCS000250) outlines certain objectives and management
measures pertaining to construction activities. The permit references
NCGO010000, General Permit to Discharge Stormwater under the NPDES, and
states that the Department shall incorporate the applicable requirements into its
delegated Erosion and Sediment Control Program for construction activities
disturbing one or more acres of land. The Department further incorporates these
requirements on all contracted bridge and culvert work at jurisdictional waters,
regardless of size. Some of the requirements are, but are not limited to:



C203421

)

(a)

(b)

(©)

(d)
(e)
®

(8)
(h)

(@)

21 Jones County

Control project site waste to prevent contamination of surface or ground
waters of the state, i.e. from equipment operation/maintenance,
construction materials, concrete washout, chemicals, litter, fuels,
lubricants, coolants, hydraulic fluids, any other petroleum products, and
sanitary waste.

Inspect erosion and sediment control/stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days, twice weekly for
construction related Federal Clean Water Act, Section 303(d) impaired
streams with turbidity violations, and within 24 hours after a significant
rainfall event of 0.5 inch that occurs within a 24 hour period.

Maintain an onsite rain gauge or use the Department’s Multi-Sensor
Precipitation Estimate website to maintain a daily record of rainfall
amounts and dates.

Maintain erosion and sediment control/stormwater inspection records for
review by Department and Regulatory personnel upon request.

Implement approved reclamation plans on all borrow pits, waste sites and
staging areas.

Maintain a log of turbidity test results as outlined in the Department's
Procedure for Monitoring Borrow Pit Discharge.

Provide secondary containment for bulk storage of liquid materials.
Provide training for employees concerning general erosion and sediment
control/stormwater awareness, the Department’s NPDES Stormwater
Permit NCS000250 requirements, and the applicable requirements of the
General Permit, NCG010000.

Report violations of the NPDES permit to the Engineer immediately who
will notify the Division of Water Quality Regional Office within 24 hours
of becoming aware of the violation.

Quality Control Program - Maintain a quality control program to control erosion,
prevent sedimentation and follow provisions/conditions of permits. The quality
control program shall:

(a)
(b)
(©)
(d)
(e)
®

Follow permit requirements related to the Contractor and subcontractors’
construction activities.

Ensure that all operators and subcontractors on site have the proper
erosion and sediment control/stormwater certification.

Notify the Engineer when the required certified erosion and sediment
control/stormwater personnel are not available on the job site when
needed.

Conduct the inspections required by the NPDES permit.

Take corrective actions in the proper timeframe as required by the NPDES
permit for problem areas identified during the NPDES inspections.
Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch/seed or vegetative cover on a section-by-
section basis.
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(B)

©

(2) Use flocculants approved by state regulatory authorities where appropriate
and where required for turbidity and sedimentation reduction.

(h) Ensure proper installation and maintenance of temporary erosion and
sediment control devices.

@) Remove temporary erosion or sediment control devices when they are no
longer necessary as agreed upon by the Engineer.

)] The Contractor’s quality control and inspection procedures shall be
subject to review by the Engineer. Maintain NPDES inspection records
and make records available at all times for verification by the Engineer.

Certified Foreman - At least one Certified Foreman shall be onsite for each type of work
listed herein during the respective construction activities to control erosion, prevent
sedimentation and follow permit provisions:

€)) Foreman in charge of grading activities
(2)  Foreman in charge of bridge or culvert construction over jurisdictional areas
3) Foreman in charge of utility activities

The Contractor may request to use the same person as the Level II Supervisor and
Level I Foreman. This person shall be onsite whenever construction activities as
described above are taking place. This request shall be approved by the Engineer prior to
work beginning.

The Contractor may request to name a single Level II Foreman to oversee multiple
construction activities on small bridge or culvert replacement projects. This request shall
be approved by the Engineer prior to work beginning.

Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the
following erosion and sediment control/stormwater crew:

¢)) Seeding and Mulching

2) Temporary Seeding

3) Temporary Mulching

“) Sodding

(5) Silt fence or other perimeter erosion/sediment control device installations

(6) Erosion control blanket installation

@) Hydraulic tackifier installation

(8) Turbidity curtain installation

) Rock ditch check/sediment dam installation

(10)  Ditch liner/matting installation

(11)  Inlet protection

(12)  Riprap placement

(13) Stormwater BMP installations (such as but not limited to level spreaders,
retention/detention devices)

(14)  Pipe installations within jurisdictional areas
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If a Level 1 Certified Installer is not onsite, the Contractor may substitute
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to
another crew requiring Level II Foreman oversight.

(D)  Certified Designer - Include the certification number of the Level III-B Certified
Designer on the erosion and sediment control/stormwater component of all reclamation
plans and if applicable, the certification number of the Level III-A Certified Designer on
the design of the project erosion and sediment control/stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor,
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of
changes in certified personnel over the life of the contract within 2 days of change.

Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from
improper testing or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of
Violation (NOV), or Cease and Desist Order for erosion and sediment control/stormwater related
issues.

The Chief Engineer may recommend suspension or permanent revocation of certification due to
the following:

(A)  Failure to adequately perform the duties as defined within this certification provision.

(B)  Issuance of an ICA, NOV, or Cease and Desist Order.

(C)  Failure to fully perform environmental commitments as detailed within the permit
conditions and specifications.

(D)  Demonstration of erroneous documentation or reporting techniques.

(E)  Cheating or copying another candidate’s work on an examination.

(F) Intentional falsification of records.

(G) Directing a subordinate under direct or indirect supervision to perform any of the above

actions.
(H) Dismissal from a company for any of the above reasons.
D Suspension or revocation of one’s certification by another entity.

Suspension or revocation of a certification will be sent by certified mail to the certificant and the
Corporate Head of the company that employs the certificant.
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A certificant has the right to appeal any adverse action which results in suspension or permanent
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar
days after receiving notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming
effective on the date specified on the certified notice. Failure to appeal within the time specified
will result in a waiver of all future appeal rights regarding the adverse action taken. The
certificant will not be allowed to perform duties associated with the certification during the
appeal process.

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.
Decision of the Chief Engineer will be final and will be made in writing to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written
examination and any proficiency examination, at the conclusion of the specified suspension
period, prior to having the certification reinstated.

Measurement and Payment

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified
Installers and Certified Designer will be incidental to the project for which no direct
compensation will be made.

EMPLOYMENT:
(11-15-11) Rev. 1-17-12) 108, 102 SP1 G184

Revise the 2012 Standard Specifications as follows:
Page 1-20, Subarticle 102-15(0), delete and replace with the following:

(0)  Failure to restrict a former Department employee as prohibited by Article 108-5.

Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete
all of line 32, the first sentence of the second paragraph and the first word of the second sentence
of the second paragraph.

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE:
(9-18-12) SP1 G185

Revise the 2012 Standard Specifications as follows:

Replace all references to “State Highway Administrator” with “Chief Engineer”.
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PROJECT SPECIAL PROVISIONS

ROADWAY

ASPHALT PAVEMENTS - SUPERPAVE:
(6-19-12) (Rev. 4-16-13) 605, 609, 610 SP6 ROI

Revise the 2012 Standard Specifications as follows:

Page 6-3, Article 605-7 APPLICATION RATES AND TEMPERATURES, replace this
article, including Table 601-1, with the following:

Apply tack coat uniformly across the existing surface at target application rates shown in
Table 605-1.

TABLE 605-1
APPLICATION RATES FOR TACK COAT
. . Target Rate (gal/sy)
Existing Surface Emulsified Asphalt
New Asphalt 0.04 £ 0.01
Oxidized or Milled Asphalt : 0.06 £ 0.01
Concrete : 0.08 £ 0.01

Apply tack coat at a temperature within the ranges shown in Table 605-2. Tack coat shall not be
overheated during storage, transport or at application.

TABLE 605-2
APPLICATION TEMPERATURE FOR TACK COAT
Asphalt Material Temperature Range

Asphalt Binder, Grade PG 64-22 350 - 400°F
Emulsified Asphalt, Grade RS-1H 130 - 160°F
Emulsified Asphalt, Grade CRS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-1H 130 - 160°F
Emulsified Asphalt, Grade HFMS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-2 130 - 160°F

Page 6-7, Article 609-3 FIELD VERIFICATION OF MIXTURE AND JOB MIX
FORMULA ADJUSTMENTS, lines 35-37, delete the second sentence of the second paragraph.

Page 6-18, Article 610-1 DESCRIPTION, lines 40-41, delete the last sentence of the last
paragraph.
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Page 6-19, Subarticle 610-3(A) Mix Design-General, line 5, add the following as the first
paragraph:

Warm mix asphalt (WMA) is allowed for use at the Contractor’s option in accordance with the

NCDOT Approved Products List for WMA Technologies available at:
https://connect.ncdot.gov/resources/Materials/MaterialsResources/
WMA%20Approved%20Lists.pdf

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), replace Table 610-1 with the
following:

TABLE 610-1
DESIGN MIXING TEMPERATURE AT THE ASPHALT PLANT*
Binder Grade HMA WMA
_ ; JMF Temperature - JMF Temperature Range
PG 64-22 300°F 225 - 275°F
PG 70-22 315°F 240 - 290°F
PG 76-22 335°F 260 - 310°F
A. The mix temperature, when checked in the truck at the roadway, shall be within plus 15°

and minus 25° of the temperature specified on the IMF.

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), lines 4-6, delete first sentence of the
second paragraph. Line 7, in the second sentence of the second paragraph, replace “275°F” with
“275°F or greater.”

Page 6-22, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, lines 15-17,
replace the second sentence of the first paragraph with the following:

Do not place asphalt material when the air or surface temperatures, measured at the location of
the paving operation away from artificial heat, do not meet Table 610-5.

Page 6-23, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, replace
Table 610-5 with the following:

TABLE 610-5

v PLACEMENT TEMPERATURES FOR ASPHALT
Asphalt Concrete Mix Type Minimum Surface and Air Temperature

B25.0B, C 35°F

119.0B,C,D 35°F

SF9.5A, S9.5B 40°F

S9.5C, S12.5C 45°F

S9.5D, S12.5D 50°F

Page 6-26, Article 610-7 HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth
sentence of the first paragraph replace “so as to overlap the top of the truck bed and” with “to”.
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SHOULDER WEDGE:
(9-20-11) (Rev. 8-21-12) 610

SP6 RO3R

Revise the 2012 Standard Specifications as follows:
Page 6-26, Article 610-8, add the following after line 43:

Attach a device, mounted on screed of paving equipment, capable of constructing a shoulder
wedge with an angle of 30 degrees plus or minus 4 degrees along the outside edge of the
roadway, measured from the horizontal plane in place after final compaction on the final surface
course. Use an approved mechanical device which will form the asphalt mixture to produce
awedge with uniform texture, shape and density while automatically adjusting to varying
heights.

Payment for use of this device will be incidental to the other pay items in the contract.

ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES:
(11-21-00) (Rev. 7-17-12) 609 SP6 R15

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this
project will be as follows:

Asphalt Concrete Base Course Type B25.0 4.4%
Asphalt Concrete Intermediate Course Type119.0__ 4.8%
Asphalt Concrete Surface Course Type S 4.75A 6.8%
Asphalt Concrete Surface Course Type SA-1 6.8%
Asphalt Concrete Surface Course Type SF 9.5A 6.7%
Asphalt Concrete Surface Course Type S 9.5 6.0%
Asphalt Concrete Surface Course Type S12.5 5.6%

The actual asphalt binder content will be established during construction by the Engineer within
the limits established in the 2012 Standard Specifications.

ASPHALT PLANT MIXTURES:
(7-1-95) 609 SP6 R20

Place asphalt concrete base course material in trench sections with asphalt pavement spreaders
made for the purpose or with other equipment approved by the Engineer.

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00) 620 SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620
of the 2012 Standard Specifications.

The base price index for asphalt binder for plant mix is $ 593.44 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's
terminals on July 1, 2013.
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FINAL SURFACE TESTING NOT REQUIRED:
(5-18-04) (Rev. 5-15-12) 610 SP6 R45

Final surface testing is not required on this project.

RESURFACING EXISTING BRIDGES:
(7-1-95) (Rev. 8-21-12) SP6 R61AR

The Contractor's attention is directed to the fact that he will be required to resurface the bridges
on this project if directed by the Engineer.

Place the surface so as to follow a grade line set by the Engineer with the minimum thickness as
shown on the sketch herein or as directed by the Engineer. State Forces will make all necessary
repairs to the bridge floors prior to the time that the Contractor places the proposed surfacing.
Give the Engineer at least 15 days notice prior to the expected time to begin operations so that
State Forces will have sufficient time to complete their work.

At all bridges that are not to be resurfaced, taper out the proposed resurfacing layer adjacent to
the bridges to insure a proper tie-in with the bridge surface.

PAVING INTERSECTIONS:
(7-1-95) (Rev. 8-21-12) 610 SP6 R67AR

Surface all unpaved intersections back from the edge of the pavement on the main line of the
project at least 50 feet. The pavement placed in the intersection shall be of the same material and
thickness placed on the main line of the project.

Resurface all paved intersections back to the ends of the radii, or as directed by the Engineer.
The base on the unpaved intersections will be placed and prepared for surfacing by State Forces.
Widen the pavement on curves as directed by the Engineer.

PAVING DRIVEWAYS AND MAILBOX TURNOUTS:
(7-1-95) (Rev. 8-21-12) 610 SP6 R70AR

Surface all driveway and mailbox turnouts as directed by the Engineer. The unpaved driveways
and mailbox turnouts will be prepared for surfacing by State Forces. Place pavement on
driveway and mailbox turnouts of the same material as used on the main line and in depths
directed by the Engineer. Widen the pavement on curves as directed by the Engineer.

TRENCHING FOR BASE COURSE:
(7-1-95) (Rev. 8-21-12) 610 SP6 R§2AR

Perform all the trenching necessary to place the asphalt concrete base course widening in
accordance with the typical sections, at locations shown on the sketch maps, and as directed by
the Engineer.
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Perform the trenching for the base course on the same day that the base course is to be placed.
If the base course cannot be placed on the same day the trench section is excavated, backfill the
trench with earth material and compact it to the satisfaction of the Engineer. Once the trench is
open, perform backfilling and reopening of the trench at no cost to the Department.

The Contractor will be restricted to widening one side of the project at a time unless otherwise
permitted by the Engineer. In widening, operate equipment and conduct operations in the same
direction as the flow of traffic.

Density tests may be taken every 2,000 feet in the widened areas as directed by the Engineer.
Shape and compact the subgrade in the widened areas to the satisfaction of the Engineer.
Compact the asphalt concrete base course in the widened areas in accordance with the provisions
of Article 610-9 of the 2012 Standard Specifications.

Place the excavated material from trenching operation on the adjacent shoulder area as directed
by the Engineer. Cut adequate weep holes in the excavated material to provide for adequate
drainage as directed by the Engineer. Remove all excavated material from all drives to provide
ingress and egress to abutting properties and from in front of mailboxes and paper boxes. Saw
aneat edge and remove all asphalt and/or concrete driveways and existing asphalt widening, as
directed by the Engineer, to the width of the widening and dispose of any excavated concrete or
asphalt materials. Properly reconnect driveways.

Upon completion of the paving operation, backfill the trench to the satisfaction of the Engineer.
Any excess material deposited on the shoulder will be left in place and will be disposed of by
State Forces.

No direct payment will be made for trenching, sawing, and removal of driveways, depositing
material on shoulder area, backfilling trench, or removal of spoil material, as the cost of this
work shall be included in the bid unit price per ton for Asphalt Concrete Base Course,

Type .
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MATERIALS:
(2-21-12) (Rev. 5-21-13) 1000, 1005, 1050, 1074, 1078, 1080, 1081, 1087, 1092 SP10 ROL

Revise the 2012 Standard Specifications as follows:
Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following:

Use materials which do not produce a mottled appearance through rusting or other staining of the
finished concrete surface.

Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following:

TABLE 1000-1
REQUIREMENTS FOR CONCRETE

Consistency Cement Content

s . Maximum Watgr-Cement Ratio Max. Slump
- 8 = 5 Non Air-
- ET & . . on Air:
285 Segs Air-Entrained Entrained e , o Vibrated Non- Vibrated
8 e . 2R Concrete s s 8
o] g9 Concrete £ S &
o E R Rounded Angular Rounded Angular - Z 2
Asatonn Aggre- O Aggre- > > Min. Max. Min. Max.
ggregate gate ggregate gate
Units psi inch inch Ib/cy Ib/cy Ib/cy Ib/cy
AA 4,500 0381  0.426 - _ - 35 - - 639 715 - -
AA Slip
Form 4,500 0.381 0.426 - - 1.5 - 639 715 - -
5-7 dry
Drilled Pier 4,500 - - 0.450 0.450 - - - 640 800
A 3,000 0.488 0.532 0.550 0.594 3.5 4 564 - 602 -
B 2,500 0.488 0.567 0.559 0.630 2.5 4 508 - 545 -
B Slip
Formed 2,500 0.488 0.567 - - 1.5 - 508 - - -
Sand Light-
weight 4,509 - 9.420 - » - 4 - 715 » - - -
Latex 3,000
Modified 7 day 0.400 0.400 - - 6 - 658 - - -
Flowable
Fill 150 max. as needed as needed as needed as needed - Flow- - - 40 100
excavatable at 56 days able
Flowable . . . Fl
Fill 125 as needed as needed as needed as needed - ag‘v: - - 100 n e:: ed
4,500 1.5
design, slip
Pavement 0 0559  0.559 - . 526 - - -
650 3.0
flexural, hand
design only place
See Table s as as
Precast 1077-1 as needed» ‘ as needed ° } ] 6 ne::ed ne:ded ne:;ed needed ] needed
See
Prestress per See Table  rgpie - - 8 - 564 ne:Zed - )

contract 1078-1 1078-1

Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with:

All fencing material and accessories shall meet Section 106.
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31
Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace

with the following:

C203421

Std.
Size #

467TM

57

5T™M
6M
67

78M

14M

ABC

ABC
M)

Light-

weight

100

100

12"

90-
100

95-
100
100
100

100

100

100

AGGREGATE GRADATION - COARSE AGGREGATE

20-
55

90-
100

95-
100

95-
100

100

100

75-
97

75-

100

TABLE 1005-1

Percentage of Total by Weight Passing

3/4"

0-15
35-
70

20-
55

90-
100

90-
100

100

A. See Subarticle 1005-4(A).
B. See Subarticle 1005-4(B).
C. For Lightweight Aggregate used in Structural Concrete, see Subarticle 1014-2(E)(6).

12"

0-10

25-
60

25-
45
20-
55

98-
100

55-
80

45-
79

100

38"

0-5

0-30

0-5

0-20

20-
55

75-
100

100

100

80-
100

#4

0-10

20-
45
35-
70
85-
100
35-
55

20-
40

5-
40

#8

0-5

0-15

5220

10-
40

0-20

#10

25-
45

0-
25

#16

#40

14-
30

#200

Remarks

Asphalt Plant Mix
Asphalt Plant Mix

AST, Sediment Control Stone

AST, Str. Concrete,
Shoulder Drain,
Sediment Control Stone

AST, Concrete Pavement

AST
AST, Str. Concrete,
Asphalt Plant Mix

Asphalt Plant Mix, AST,
Str. Conc, Weep Hole Drains
Asphalt Plant Mix,
AST, Weep Hole Drains,
Str. Concrete

AST

Aggregate Base Course,
Aggregate Stabilization

Maintenance Stabilization

AST

Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, lines 10-11, replace with the first two
sentences with the following:

Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof

load testing will only be required for new casting designs during the design process, and
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conformance to M306 loading (40,000 1bs.) will be required only when noted on the design
documents.

Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the
following:

TABLE 1078-1
REQUIREMENTS FOR CONCRETE

28 Day Design 2(8: Day Des.lgn
Compressive Ompressive
Property Strength
Strength
6,000 psi or less greater than
’ 6,000 psi
Maximum Water/Cementitious Material Ratio 0.45 0.40
Maximum Slump without HRWR 3.5" 3.5"
" Maximum Slump with HRWR 8" | 8"
Air Content (upon discharge into forms) 5+2% 5+2%

Page 10-151, Article 1080-4 Inspection and Sampling, lines 18-22, replace (B), (C) and (D)
with the following:

(B)  Atleast 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole
Immersion Test.

© At least 3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541.

(D) A certified test report from an approved independent testing laboratory for the Salt Fog
Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as

specified in AASHTO M 300.

(E) A certified test report from an approved independent testing laboratory that the product
has been tested for slip coefficient and meets AASHTO M253, Class B.

Page 10-162, Subarticle 1081-1(A) Classifications, lines 4-7, delete the second and third
sentences of the description for Type 3A.

Page 10-162, Subarticle 1081-1(B) Requirements, lines 26-30, replace the second paragraph
with the following:

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and
other fixtures in hardened concrete, the manufacturer shall submit test results showing that the
bonding system will obtain 125% of the specified required yield strength of the fixture. Furnish
certification that, for the particular bolt grade, diameter and embedment depth required, the
anchor system will not fail by adhesive failure and that there is no movement of the anchor bolt.
For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete
compressive strength used in this test. Use adhesives that meet Section 1081.



C203421 33 Jones County

List the properties of the adhesive on the container and include density, minimum and maximum
temperature application, setting time, shelf life, pot life, shear strength and compressive strength.

Page 10-169, Subarticle 1081-3(G) Anchor Bolt Adhesives, delete this subarticle.

Page 10-179, Subarticle 1087-4(A) Composition, lines 39-41, replace the third paragraph with
the following:

All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm
lead.

Page 10-180, Subarticle 1087-4(B) Physical Characteristics, line 8, replace the second
paragraph with the following:

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2
and 23 USC § 109(r).

Page 10-181, Subarticle 1087-7(A) Intermixed and Drop-on Glass Beads, line 24, add the
following after the first paragraph:

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads,
without crushing, to check for any levels of arsenic and lead. If any arsenic or lead is detected,
the sample shall be crushed and repeat the test using X-ray Fluorescence. If the X-ray
Fluorescence test shows more than a LOD of 5 ppm, test the beads using United States
Environmental Protection Agency Method 6010B, 6010C or 3052 for no more than 75 ppm
arsenic or 200 ppm lead.

Page 10-204, Subarticle 1092-2(A) Performance and Test Requirements, replace
Table 1092-3 Minimum Coefficient of Retroreflection for NC Grade A with the following:

TABLE 1092-3
MINIMUM COEFFICIENT OF RETROREFLECTION FOR NC GRADE A
(Candelas Per Lux Per Square Meter)

Observation Ezgglzce % E § 3 2  Fluorescent Fluorescent
] i 1 ~
Angle, degrees degrees = SN C & @ Yellow Green Yellow

0.2 -4.0 525 395 52 95 30 420 315

0.2 30.0 215 162 22 43 10 170 130

0.5 -4.0 310 230 31 56 18 245 185
0.5 30.0 135 100 14 27 6 110 81

1.0 -4.0 120 60 8 16 3.6 64 48

1.0 30.0 45 34 45 9 2 36 27
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TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS:
(8-21-12) 1101.02 SP11RI0

Revise the 2012 Roadway Standard Drawings as follows:

Drawing No. 1101.02, Sheet 12, TEMPORARY LANE CLOSURES, replace General
Note #11 with the following:

11- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON
SHADOW VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF
43" X 73". THE DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.

12- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE
SHOULDER MAY BE SMALLER THAN 43" X 73". THE DISPLAY PANEL SHALL HAVE
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.

Drawing No. 1101.02, Sheet 13, TEMPORARY LANE CLOSURES, replace General
Note #12 with the following:

12- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON
SHADOW VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF
43" X 73". THE DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.

13- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE
SHOULDER MAY BE SMALLER THAN 43" X 73". THE DISPLAY PANEL SHALL HAVE
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.

EROSION _AND STORMWATER CONTROL FOR SHOULDER CONSTRUCTION

AND RECONSTRUCTION:
(11-16-10) (Rev. 8-21-12) 105-16, 225-2, Division 16 SP16 RO3R

Land disturbing operations associated with shoulder construction/reconstruction may require
erosion and sediment control/stormwater measure installation. National Pollutant Discharge
Elimination System (NPDES) inspection and reporting may be required.

Erosion control measures shall be installed per the erosion control detail in any area where the
vegetated buffer between the disturbed area and surface waters (streams, wetlands, or open
waters) or drainage inlet is less than 10 feet. The Engineer may reduce the vegetated buffer
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threshold for this requirement to a value between 5 and 10 feet. Erosion control measures shall
be spot checked every 14 days until permanent vegetative establishment.

In areas where shoulder construction/reconstruction includes disturbance or grading on the front
slope or to the toe of fill, relocating ditch line or backslope, or removing vegetation from the
ditch line or swale, NPDES inspection and monitoring are required every 14 days or
within 24 hours of a rainfall event of 0.5" or greater. Maintain daily rainfall records.
Install erosion control measures per detail.

In areas where the vegetated buffer is less than 10 feet between the disturbed area and waters of
the State classified as High Quality Water (HQW), Outstanding Resource Water (ORW), Critical
Areas, or Unique Wetlands, NPDES inspection and monitoring are required every 14 days or
within 24 hours of a rainfall event of 0.5" or greater. The Engineer may reduce the vegetated
buffer threshold for this requirement to a value between 5 and 10 feet. The plans or provisions
will indicate the presence of these water classifications. Maintain daily rainfall records.
Install erosion control measures per detail.

Land disturbances hardened with aggregate materials receiving sheet flow are considered
non-erodible.

Sites that require lengthy sections of silt fence may substitute with rapid permanent seeding and
mulching as directed by the Engineer.

NPDES documentation shall be performed by a Level Il Erosion and Sediment
Control/Stormwater certificate holder.

Materials used for erosion control will be measured and paid as stated in the contract.
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TEMPORARY TRAFFIC CONTROL (TTC):

Maintain traffic in accordance with Divisions 10, 11 and 12 of the 2012 Standard Specifications
and the following provisions:

Install Work Zone Advance Warning Signs in accordance with the detail drawing provided in
these plans prior to beginning any other work. Use a lane closure or slow moving operation to
complete the work, as necessary, unless otherwise indicated. Refer to Standard Drawing No.
1101.02, 1101.11, 1110.01, 1110.02, 1130.01 1135.01 and 1180.01 of the 20!/2 Roadway
Standard Drawings. Use a moving operation only if the minimum speed maintained at all times
is 3 mph with no stops that narrow or close a lane of travel. If the moving operation is
progressing slower than 3 mph at any time, install a lane closure. Maintain the existing traffic
pattern at all times, except in the immediate work zone where lane closures are allowed as
determined by the Engineer.

Refer to attached details and Standard Drawing No. 1101.02, 1101.03, 1101.04, 1101.05,
1101.11, 1110.01, 1110.02, 1115.01, 1130.01, 1135.01, 1145.01, 1150.01, 1165.01, and 1180.01
of the 2012 Roadway Standard Drawings when closing a lane of travel in a stationary work zone
such as pavement patching resurfacing, or pavement marking removal. Properly ballasted cones
and skinny drums may be used instead of drums. However, drums are required for the upstream
taper portion of lane closures in all applications. The stationary work zone shall be a maximum
of 1 mile in length at any given time on 2 Lane, 2 Way facilities unless otherwise appraved by
the Engineer. A pilot vehicle operation may be used in conjunction with flaggers and the
appropriate pilot vehicle waming signing as directed by the Engineer. During periods of
construction inactivity, return the traffic pattem to the existing alignment and remove or cover
any work zone signs. When covering work zone signs, use an opaque material that prevents
reading of the sign at night by a driver using high beam headlights. Use material, which does not
damage the sign sheeting. Replace any obliterated markings as required by other sections of the
2012 Standard Specifications and the Engineer.

When personnel and/or equipment are working on the shoulder adjacent to and within 5 feet of
an open travel lane, close the nearest open travel lane using Standard Drawing No. 1101.02 of
the 2012 Roadway Standard Drawings. When personnel and/or equipment are working within
a lane of travel of an undivided facility, close the lane according to the traffic control plans, 2012
Roadway Standard Drawings or as directed by the Engineer. Conduct the work so that all
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personnel and/or equipment remain within the closed travel lane. Do not work simultaneously,
on both sides of an open travel way, within the same location, on a two-lane, two-way road.
Perform work only when weather and visibility conditions allow safe operations as directed by
the Engineer.

When utilizing a slow-moving operation for such items as pavement marking and marker
placement, as a minimum the slow moving operation caravan shall consist of the vehicles and
devices shown on the Moving Operation Caravan Details according to Roadway Standard
Drawing No. 1101.02, sheet 11 of the 2012 Roadway Standard Drawings. Traffic cones may be
used when necessary to provide additional protection of wet pavement markings. Ballast all
traffic cones so they will not be blown over by traffic.

TRAFFIC OPERATIONS:

1) Drop-Off Requirements and Time Limitations:

Do not exceed a difference of 2 inches in elevation between open lanes of traffic for nominal lifts
of 1.5 inches

During a resurfacing only operation, bring all newly resurfaced lanes to the same elevation
within 72 hours for nominal lifts of 1.5 inches or less of asphalt course and by the end of each
work day for nominal lifts of greater than 1.5 inches of asphalt course

Backfill at a 6:1 slope up to the edge and elevation of existing pavement in areas adjacent to
an open travel lane that has an edge of pavement drop-off as follows:

(A) Drop-off that exceeds 2 inches on roadways with posted speed limits of 45 mph
or greater.
(B) Drop-off that exceeds 3 inches on roadways with posted speed limit less than 45 mph.

For drop-offs that exceed the above requirements, backfill the unacceptable drop-off with
suitable compacted material, as approved by the Engincer. The material, equipment and labor
associated with this operation will be at no expense to the Department. This work is not
considered part of shoulder reconstruction.

2) Project Requirements:

Failure to comply with the following requirements will result in a suspension of all other
operations:

1. Before working on ANY MAP, the Contractor shall submit a written construction
sequence for traffic control and construction lighting for ALL MAPS to the Engineer at
the first pre-construction meeting and the sequence must be approved before closing
alane of traffic. The Contractor and Engineer will coordinate with the Traffic
Management Unit at 919-773-2800 or Traffic Services for additional traffic control
guidance, as necessary.

2. Coordinate the installation of items required by the contract documents and resurfacing
operations such that these operations are completed in the order as agreed upon with the
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Engineer at the first pre-construction meeting. Refer to the Provisions, Typicals and
Details unless otherwise directed by the Engineer.

3. Once the Contractor has started work at a location, the Contractor should prosecute the
work in a continuous and uninterrupted manner from the time he begins the work until
completion and final acceptance unless determined otherwise by the Engineer.

4. Obtain written approval of the Engineer before working in more than one location or
setting up additional lane closures.

5. Mainline pavement shall not be left milled, unmarked or uneven at the end of a paving

season.

Contractor shall mill and pave lanes in an order such that water shall not accumulate.

Traffic Control for the milling and/or paving of ramps is to be done according to

Standard Drawing Number 1101.02, Sheets 9 & 10 unless otherwise approved to be

closed by the Engineer. If approved, Contractor will provide plans and devices for the

detour at no additional cost to the department.

8. If lane closure restrictions apply, see Special Provision, “Intermediate Contract Times
and Liquidated Damages”.

~ o

Notify the Engineer 15 consecutive calendar days before resurfacing a bridge or its approaches.
Patch and make repairs to bridge surface and its approaches before resurfacing occurs.
Coordinate all operations on the bridge and its approaches with the Engineer.

Notify the Engineer 48 hours before resurfacing the areas of existing pavement that require
patching. Patch these areas before resurfacing occurs. Allow full depth asphalt patching to cool
to the point of supporting traffic without displacement or rutting before reopening closed lane.
Coordinate the resurfacing operations of the patched areas with the Engineer.

Notity the Engineer 48 hours before milling or resurfacing will interfere with the existing Signal
Loops. Loops may need to be placed in milled surface before resurfacing occurs. Coordinate all
signal loop operations with the Engineer.

For partial or wheel track milling operations on two-way, two-lane facilities, mill and pave back
by the end of each work day. For Partial or wheel track milling operation on multi-lane
facilities, the lane being milled may be left closed and paved back within 72 hours.

The following options are available during Resurfacing and milling operations on two-way,
two-lane facilities when the entire roadway or entire lane is to be milled:

(A)  Mill a single lane and pave back by the end of each work day.
(B)  Mill the entire width of roadway and pave back within 72 hours.

The following options are available during Resurfacing and milling operations on multi-lane
facilities when all lanes or a single lane in one direction are to be milled:

(A) Mill asingle lane and pave back by the end of each work day.

(B)  Mill the entire width of pavement for all lanes to be milled in any direction daily and
pave back within 72 hours.
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Slope the pavement at the beginning and ending of the daily milling operation as directed by the
Engineer. Sweep and remove all milled material from the roadway as soon as the daily milling
operation is completed. Continue milling operations until the particular section of roadway
being milled is complete. Remove any existing pavement adjacent to the milled area that has
been damaged and replace with patch material as directed by the Engineer.

Operate equipment and conduct operations in the same direction as the flow of traffic. Maintain
vehicular access in accordance with Article 1101-05 of the 2012 Standard Specifications using
suitable backfill material approved by the Engineer.

Provide appropriate lighting in accordance with Section 1413 of the 2012 Standard
Specifications.

Review and record the existing pavemnent markings and markers prior to resurfacing. Use the
record of existing pavement markings and markers in accordance with the 2012 Roadway
Standard Drawings to identify “no passing zones” and to re-establish the proposed pavement
markings and markers unless otherwise directed by the Engineer.

Remove existing pavement markers in preparation for paving. Repair any pavement damage due
to existing pavement marker removal prior to the end of the work day. Dispose of existing
pavement markers as directed by the Engineer. No direct payment will be made for this work, as
it will be incidental to the paving operation.

3) Work Zone Signing:
Description

Install advance/general warning work zone signs according to the Detail Drawing provided in
these plans prior to beginning of work. Install and maintain signing in accordance with the
attached drawings and Divisions 11 and 12 of the 20/ 2 Standard Specifications.

(A) Installation

Install all Advance/General warning work zone signs before beginning work on a particular map.
If signs are installed more than seven (7) calendar days prior to the beginning of work on a
particular map, cover the signs until the work begins. Install each work zone Advance/General
warning sign separately and not on the same post or stand with any other sign except where an
advisory speed plate or directional arrow is used.

All stationary signing is to be installed as shown on the detail drawing unless otherwise directed
by the Engineer. Once the signs have been installed, any sign relocations requested by the
Department will be compensated in accordance with Section 104-7. Any additional signs other
than the ones shown in the drawing will be compensated in accordance with Section 104-7,

No -Y- Line advance waming signage is required unless there’s more than 1,000 feet of

resurfacing along the ~Y- line. Whenever work proceeds through an intersection, portable signs
shall be used for traffic control. There will be no direct compensation for any portable signing.
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If there is a period of construction inactivity longer than 14 calendar days, remove or cover
advance/general warning work zone signs. Uncover advance/general warning work zone signs
no more than 7 calendar days before work resumes. All other operations may be suspended upon
failure to comply with the above requirements. Such suspended operations would not be
resumed until the above requirements are fulfilled.

(B) Sign Removal

All stationary work zone signs shall be removed once the project is substantially complete. The
project is substantially complete when the resurfacing operations are completed and the
shoulders are brought up to the same elevation as the proposed pavement and when pavement
markings are installed. The pavement marking doesn’t have to be the final marking material 1o
be considered substantially complete. Any remaining punch list items are to be completed with
portable work zone signing. There will be no compensation for any portable signing. Sign
removal is a condition of final project acceptance.

(C) Lane Closure Work Zone Signs

Install any required lane closure signing needed during the life of the project in accordance with
the Standard Drawing No. 1101.02, 1101.11 and 1110.02 of the 2012 Roadway Standard
Drawings. Any required portable signs for lane closures are compensated in the contract pay
item for Temporary Traffic Control.

4) Measurement and Payment:

Temporary traffic control work, including, but not limited to installation and removal of portable
signs, cones, drums, skinny drums, flaggers, AFAD’s, changeable message boards, truck
mounted attenuators, flashing arrow panels, and pilot vehicles will be paid at the contract lump
sum price for Temporary Traffic Control. The Temporary Traffic Control pay item does not
mmclude work zone advance or general warning signs. Partial payments for Temporary Traffic
Control will be made as follows: The cumulative total of the lump sum price for temporary
traffic control will be equal to the percent complete (project) as calculated for each partial pay
estimate. Additional flashing arrow panels and message boards beyond those shown in the
contract, detail drawings or Roadway Standard Drawings required by the Engineer will be paid
as extra work in accordance with Article 104-7 of the Standard Specifications.

The work of satisfactorily installing and removing work zone advance and/or general warning
signs, including, but not limit to, furnishing, locating, installing, covering, uncovering and
removing stationary signs will be measured for each required sign and paid at the contract price
for Work Zone Advance/General Warning Signing (SF). Payment for Work Zone
Advance/General Warning Signing will be limited to a maximum of 90% of the total installed
quantity. The remaining 10% will be paid once all signs have been removed.

The Lump Sum price for Temporary Traffic Control will include the work of four (4) flaggers

per operation per map being utilized at the same time on any day. If a pilot vehicle is used for an

operation, the Lump Sum Price for Temporary Traffic Control will include the work of five (5)

flaggers. The operator of a pilot vehicle will be considered one of the five flaggers. Payment
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will be made per hour at a rate of $20.00 per hour for each flagger over the included amount
(four or five) that is approved by the Engineer as Supplemental Flagging.

Payment will be made under:

Pay Item Pay Unit
Temporary Traffic Control Lump Sum
Work Zone Advance/General Warning Signing Square Foot
Supplemental Flagging Hour

TIME LIMITATION FOR PAVEMENT MARKINGS AND MARKERS ON
NEWLY RESURFACED AREAS:

Markings: Two-Lane, Two-Way Facilities

For all two-lane, two-way facilities, place all edge lines and other symbols within 30 calendar
days after they have been obliterated by the resurfacing operation. This 30 day requirement is an
exception to the 15 day requirement in the 2012 Standard Specifications. All other pavement
marking shall be installed in accordance with the 2012 Standard Specifications and the 2012
Roadway Standard Drawings 1205.01 through 1205.13.

Markings: All Facilities

Final pavement markings on a specific map are subject 1o an observation period that begins with
the satisfactory completion of all pavement markings required on a specific map in accordance
with Subarticle 1205-3(H) of the 2012 Standard Specifications. Pavement markings shall be
installed in accordance with the 2012 Standard Specifications and the 2012 Roadway Standard
Drawings 1205.01 through 1205.13 with the exception of the 30 day edge line requirernent for 2
lane roads as described above.

All characters, symbols and stop bars on concrete shall be either Type 2 or Type 3 Cold Applied
Plastic or Heated-In-Place Thermoplastic as shown on NCDOT Approved Product List. The
quantity for characters, symbols and stop bars on concrete will be included in the pay items for
Type 2 Cold Applied Plastic.

All characters, symbols and stop bars on asphalt shall be either Heated-In-Place Thermoplastic or
Extruded Thermoplastic as shown on NCDOT Approved Product List. The quantity for
characters, symbols and stop bars on asphalt will be included in the pay items for
Heated-In-Place Thermoplastic.

Markers: All Facilities

Install permanent pavement markers within 60 calendar days after completing the resurfacing on
each map. Pavement markers shall be installed in accordance with the 2012 Standard
Specifications and the 2012 Roadway Standard Drawing 1205.12 and 2012 Roadway Standard
Drawings 1250.01 through 1253.01.
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Milled Rumble Strips:

When utilized, milled rumble strips shall be installed in accordance with the 2012 Standard
Specifications and the 2012 Roadway Standard Drawing 665.01.
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WATTLES WITH POLYACRYLAMIDE (PAM):
(10-19-10) (Rev. 1-17-12) 1060,1630,1631 v
Description

Wattles are tubular products consisting of excelsior fibers encased in synthetic netting. Wattles
are used on slopes or channels to intercept runoff and act as a velocity break. Wattles are to be
placed at locations shown on the plans or as directed. Installation shall follow the detail
provided in the plans and as directed. Work includes furnishing materials, installation of wattles,
matting installation, PAM application, and removing wattles.

Materials
Wattle shall meet the following specifications:

100% Curled Wood(Excelsior) Fibers

Minimum Diameter 12 in.

Minimum Density 2.5 Ib/fe +/- 10%

Net Material Synthetic

Net Openings lin. x 1in.

Net Configuration Totally Encased

Minimum Weight 20 Ib. +/- 10% per 10 ft. length

Stakes shall be used as anchors.

Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square cross
section. One end of the stake must be sharpened or beveled to facilitate driving down into the

underlying soil.

Matting shall meet the requirements of Article 1060-8 of the 2012 Standard Specifications, or
shall meet specifications provided elsewhere in this contract.

Provide staples made of 0.125" diameter new steel wire formed into a # shape not less than
12" in length with a throat of 1" in width.

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally
charged. Soil samples shall be obtained in areas where the wattles will be placed, and from
offsite material used to construct the roadway, and analyzed for the appropriate PAM flocculant
to be utilized with each wattle. The PAM product used shall be listed on the North Carolina
Department of Environment and Natural Resources (NCDENR) Division of Water
Quality (DWQ) web site as an approved PAM product for use in North Carolina.

Construction Methods

Wattles shall be secured to the soil by wire staples approximately every 1 linear foot and at the
end of each section of wattle. A minimum of 4 stakes shall be installed on the downstream side



C203421 T a4 | Jones County

of the wattle with a maximum spacing of 2 linear feet along the wattle, and according to the
detail. Install a minimum of 2 stakes on the upstream side of the wattle according to the detail
provided in the plans. Stakes shall be driven into the ground a minimum of 10 in. with no more
than 2 in. projecting from the top of the wattle. Drive stakes at an angle according to the detail
provided in the plans.

Only install wattle(s) to a height in ditch so flow will not wash around wattle and scour ditch
slopes and according to the detail provided in the plans and as directed. Overlap adjoining
sections of wattles a minimum of 6 in.

Installation of matting shall be in accordance with the detail provided in the plans, and in
accordance with Article 1631-3 of the 2012 Standard Specifications, or in accordance with
specifications provided elsewhere in this contract.

Apply PAM over the lower center portion of the wattle where the water is going to flow over at a
rate of 2 ounces per wattle, and 1 ounce of PAM on matting on each side of the wattle.
PAM applications shall be done during construction activities after every rainfall event that is
equal to or exceeds 0.50 in.

The Contractor shall maintain the wattles until the project is accepted or until the wattles are
removed, and shall remove and dispose of silt accumulations at the wattles when so directed in
accordance with the requirements of Section 1630 of the 2012 Standard Specifications.

Measurement and Payment

Wattles will be measured and paid for by the actual number of linear feet of wattles which are
installed and accepted. Such price and payment will be full compensation for all work covered
by this section, including, but not limited to, furnishing all materials, labor, equipment and
incidentals necessary to install the Wattles.

Matting will be measured and paid for in accordance with Article 1631-4 of the 2012 Standard
Specifications, or in accordance with specifications provided elsewhere in this contract.

Polyacrylamide (PAM) will be measured and paid for by the actual weight in pounds of PAM
applied to the wattles. Such price and payment will be full compensation for all work covered by
this section, including, but not limited to, furnishing all materials, labor, equipment and
incidentals necessary to apply the Polyacrylamide (PAM).

Payment will be made under:
Pay Item Pay Unit

Polyacrylamide (PAM) Pound
Wattle Linear Foot
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STANDARD SPECTAL PROVISION

AVAILABILITY OF FUNDS - TERMINATION OF CONTRACTS
(5-20-08) z2

General Statute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this
contract as follows: '

(h) Amounts Encumbered. — Transportation project appropriations may be encumbered in the
amount of allotments made to the Department of Transportation by the Director for the estimated
payments for transportation project contract work to be performed in the appropriation fiscal
year. The allotments shall be multiyear allotments and shall be based on estimated revenues and
shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).
Payment for transportation project work performed pursuant to contract in any fiscal year other
than the current fiscal year is subject to appropriations by the General Assembly. Transportation
project contracts shall contain a schedule of estimated completion progress, and any acceleration
of this progress shall be subject to the approval of the Department of Transportation provided
funds are available. The State reserves the right to terminate or suspend any transportation
project contract, and any transportation project contract shall be so terminated or suspended if
funds will not be available for payment of the work to be performed during that fiscal year
pursuant to the contract. In the event of termination of any contract, the contractor shall be given
a written notice of termination at least 60 days before completion of scheduled work for which
funds are available. In the event of termination, the contractor shall be paid for the work already
performed in accordance with the contract specifications.

Payment will be made on any contract terminated pursuant to the special provision in accordance
with Subarticle 108-13(E) of the 2012 Standard Specifications.
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STANDARD SPECIAL PROVISION

ERRATA
(1-17-12) (Rev. 9-18-12) 74

Revise the 2012 Standard Specifications as follows:

Division 2
Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with
“Article 107-25”.
Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”.
Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as
follows: Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace
“(5) Evaluation for Potential Wetlands and Endangered Species” with “(d) Evaluation for
Potential Wetlands and Endangered Species”; and Line 33, replace “(6) Approval” with
“(4) Approval”.

Division 4
Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with
“reinforcement”.

Division 6
Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula
Adjustments, replace “30” with “45”.
Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with
“Subarticle 609-6(D)”.
Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of
Po.075/Ppe Ratio with “1.0”.
Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with
“Subarticle 1012-1(E)”

Division 10
Page 10-74, Table 1056-1 Geotextile Requirements, replace “50%” for the UV Stability
(Retained Strength) of Type 5 geotextiles with “70%”.

Division 12
Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title.
Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4".
Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables
with “POLYUREA”.
Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6”.
Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7".
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Division 15
Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the
following: W = LDVP + 148,000
Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and

replace with “shall be performed”.
Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”.

Division 17
Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect
Center, delete this subarticle.
Revise the 2012 Roadway Standard Drawings as follows:

1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01”
with “1631.01”.
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STANDARD SPECIAL PROVISION

PLANT AND PEST QUARANTINES

(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds)
(3-18-03) Z-04a

Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any part of
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment
prior to moving out of the quarantined area. Comply with federal/state regulations by obtaining
a certificate or limited permit for any regulated article moving from the quarantined area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States
Department of Agriculture. Have the certificate or limited permit accompany the article when it
arrives at the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of Agriculture
at 1-800-206-9333, 919-733-6932, or http.//'www.ncagr.com/plantind/ to determine those
specific project sites located in the quarantined area or for any regulated article used on this
project originating in a quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with
other articles. This includes movement of articles listed above that may be associated with
cut/waste, ditch pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.

Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

Any other products, articles, or means of conveyance, of any character, if determined by
an inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed or .
other noxious weeds.
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FEDERAL:

STATE:

S Jones County

STANDARD SPECIAL PROVISION

MINIMUM WAGES

Z-5

The Fair Labor Standards Act provides that with certain exceptions every
employer shall pay wages at the rate of not less than SEVEN DOLLARS AND
TWENTY FIVE CENTS ($7.25) per hour.

The North Carolina Minimum Wage Act provides that every employer shall pay
to each of his employees, wages at a rate of not less than SEVEN DOLLARS
AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all skilled labor employed on this contract shall be
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all intermediate labor employed on this contract shall
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all unskilled labor on this contract shall be SEVEN
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

This determination of the intent of the application of this act to the contract on
this project is the responsibility of the Contractor.

The Contractor shall have no claim against the Department of Transportation for any changes in
the minimum wage laws, Federal or State. It is the responsibility of the Contractor to keep fully
informed of all Federal and State Laws affecting his contract.
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STANDARD SPECIAL PROVISION

ON-THE-JOB TRAINING
(10-16-07) (Rev. 521-13) Z-10

Description

The North Carolina Department of Transportation will administer a custom version of the
Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT
Program. All contractors (existing and newcomers) will be automatically placed in the Alternate
Program. Standard OJT requirements typically associated with individual projects will no longer
be applied at the project level. Instead, these requirements will be applicable on an annual basis
for each contractor administered by the OJT Program Manager.

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC — Section 140,
this provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State and
privately funded projects located in North Carolina. However, priority shall be given to training
employees on NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeyman level status is
a primary objective of this special training provision. Accordingly, the Contractor shall make
every effort to enroll minority and women as trainees to the extent that such persons are available
within a reasonable area of recruitment. This training commitment is not intended, and shall not
be used, to discriminate against any applicant for training, whether a member of a minority group
or not.

Assigning Training Goals

The Department, through the OJT Program Manager, will assign training goals for a calendar
year based on the contractors' past three years’ activity and the contractors' anticipated upcoming
year’s activity with the Department. At the beginning of each year, all contractors eligible will
be contacted by the Department to determine the number of trainees that will be assigned for the
upcoming calendar year. At that time the Contractor shall enter into an agreement with the
Department to provide a self-imposed on-the-job training program for the calendar year.
This agreement will include a specific number of annual training goals agreed to by both parties.
The number of training assignments may range from 1 to 15 per contractor per calendar year.
The Contractor shall sign an agreement to fulfill their annual goal for the year. A sample
agreement is available at www.ncbowd.com/section/on-the-job-training.




C203421 7 Jones County

Training Classifications

The Contractor shall provide on-the-job training aimed at developing full journeyman level
workers in the construction craft/operator positions. Preference shall be given to providing
training in the following skilled work classifications:

Equipment Operators Office Engineers

Truck Drivers Estimators

Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics

Pipe Layers Welders

The Department has established common training classifications and their respective training
requirements that may be used by the contractors. However, the classifications established are
not all-inclusive. Where the training is oriented toward construction applications, training will
be allowed in lower-level management positions such as office engineers and estimators.
Contractors shall submit new classifications for specific job functions that their employees are
performing. The Department will review and recommend for acceptance to FHWA the new
classifications proposed by contractors, if applicable. New classifications shall meet the
following requirements:

Proposed training classifications are reasonable and realistic based on the job skill
classification needs, and

The number of training hours specified in the training classification is consistent with
common practices and provides enough time for the trainee to obtain journeyman level
status.

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor
retains primary responsibility for meeting the training and this provision is made applicable to
the subcontract. However, only the Contractor will receive credit towards the annual goal for the
trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first
year of apprenticeship or training. The number of trainees shall be distributed among the work
classifications on the basis of the contractor’s needs and the availability of journeymen in the
various classifications within a reasonable area of recruitment.

No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journeyman level status or in which they have been
employed as a journeyman.
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Records and Reports

The Contractor shall maintain enrollment, monthly and completion reports documenting
company compliance under these contract documents. These documents and any other
information as requested shall be submitted to the OJT Program Manager.

Upon completion and graduation of the program, the Contractor shall provide each trainee with
a certification Certificate showing the type and length of training satisfactorily completed.

Trainee Interviews

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview
conducted by the OJT program staff.

Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the
prevailing minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:

60 percent of the journeyman wage for the first half of the training period
75 percent of the journeyman wage for the third quarter of the training period
90 percent of the journeyman wage for the last quarter of the training period

In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor
(NCDOL) and the Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is
currently enrolled or becomes enrolled in an approved program and who receives training for at
least 50 percent of the specific program requirement. Trainees will be allowed to be transferred

between projects if required by the Contractor’s scheduled workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be taken
off the NCDOT’s Bidders List.

Measurement and Payment

No compensation will be made for providing required training in accordance with these contract
documents.



Jul 11, 2013 10:39 am

County: Jones

ITEMIZED PROPQOSAL FOR CONTRACT NO. C203421

Page 1 of 2

Line item Number Sec Description Quantity Unit Cost Amount
# #
ROADWAY ITEMS
0001 0000100000-N 800 MOBILIZATION Lump Sum L.S.
0002 1489000000-E 610 ASPHALT CONC BASE COURSE, TYPE 14,063
B25.0B TON
0003 1498000000-E 610 ASPHALT CONC INTERMEDIATE 29,752
COURSE, TYPE 119.0B TON
0004 1519000000-E 610 ASPHALT CONC SURFACE COURSE, 17,159
TYPE S$9.5B TON
0005 1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 3,076
TON
0006 2612000000-E 848 6" CONCRETE DRIVEWAY 82
Sy
0007 4366000000-E SP  GENERIC SIGNING ITEM 1,320.59
WORK ZONE ADVANCE/GENERAL SF
WARNING SIGNING
0008 4589000000-N SP  GENERIC TRAFFIC CONTROL ITEM Lump Sum L.S.
TEMPORARY TRAFFIC CONTROL
0009 4686000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 47,008
LINES (4", 120 MILS) LF
0010  4710000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 180
LINES (24", 120 MILS) LF
0011 4721000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 12
CHARACTER (120 MILS) EA
0012 4810000000-E 1205 PAINT PAVEMENT MARKING LINES 171,520
") LF
0013 4835000000-E 1205 PAINT PAVEMENT MARKING LINES 180
(24%) LF
0014  4840000000-N 1205 PAINT PAVEMENT MARKING CHARAC- 12
TER EA
0015 4905000000-N 1253 SNOWPLOWABLE PAVEMENT MARKERS 692
EA
0016 6000000000-E 1605 TEMPORARY SILT FENCE 500
LF
0017 6071010000-E SP  WATTLE 300

LF




Jul 11, 2013 10:39 am ITEMIZED PROPOSAL FOR CONTRACT NO. C203421 Page 2 of 2
County: Jones
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0018 6071020000-E SP  POLYACRYLAMIDE (PAM) 100
LB

1039/Jul11/Q285958.59/D69297130000/E18 Total Amount Of Bid For Entire Project :




Letting of 08/20/2013 NCDOT Detailed Bid Report

Vendor 1 of 4: BARNHILL CONTRACTING COMPANY (3516)
Call Order 003 (Proposal: C203421)

Bid Information

County: JONES Bid Checksum: 2CF419C3
Address: PO Box 399 Bid Total: $4,061,919.19 /
Kinston , NC , 28502

Items Total: $4,061,919.19

Signature Check: CAREY M. SWANN_III_3516 Time Total: $0.00

Time Bid Received: August 20, 2013 01:22 PM
Amendment Count: 0

Bidding Errors: MBE GOAL SET 1.0 WBE GOAL SET 2.0

None.

MBE GOALMET 1.0 WBE GoaL MET 2.0

NCDOT Page 16 of 118



Letting of 08/20/2013

NCDOT Detailed Bid Report

Vendor 1 of 4: BARNHILL CONTRACTING COMPANY (3516)
Call Order 003 (Proposal: C203421)

Bid Bond Information

Projects:
Counties:
Bond ID: SNC13954060
Paid by Check: No
Bond Percent: 5%

Bond Maximum:

State of Incorporation:
Agency Execution Date:
Surety Name:

Bond Agency Name:

8/13/2013 2
surety2000

Travelers Casualty and Surety
Company of America

NCDOT

Page30of 9



Letting of 08/20/2013 NCDOT Bid Download Report

Vendor 3516's Bid Information for Call 003, Letting L130820, 08/20/13

Barnhill Contracting Company (3516)
Call Order 003 (Proposal ID C203421)

LIST OF MBE PARTICIPANTS

VENDOR DBE NAME WORK CERT
NUMBER ADDRESS CODE TYPE OF WORK TYPE AMOUNT
2676 MB PAUL D. WILLIAMS DBA PAUL D. WI Sub 209,300.00 Committed

POST OFFICE BOX 1385 , DUNN, NC 28335
TOTAL: $209, 300.00
5.15%
Vendor 3516's Bid Information for Call 003, Letting L130820, 08/20/13

Barnhill Contracting Company (3516)
Call Order 003 (Proposal ID C203421)

LIST OF WBE PARTICIPANTS

VENDOR DBE NAME WORK CERT
NUMBER ADDRESS CODE TYPE OF WORK TYPE AMOUNT
8036 WBM & J SEEDING, INCORPORATED Sub 3,500.00 Committed
P.0. BOX 185 , DOVER, NC 28526
6418 WB MORE TONS LLC Sub 81,795.00 Committed
6594 NEW BERN HWY , MAYSVILLE, NC 28555
TOTAL: $85, 295 .00
2.10%

Vendor 3516's Bid Information for Call 003, Letting L130820, 08/20/13

Barnhill Contracting Company (3516)
Call Order 003 (Proposal ID C203421)

Miscelleneous Data Info - Contractor Responses:

NON-COLLUSION AND DEBARMENT CERTIFICATION

Explanation of the prospective bidder that is unable to certify to any of the
statements in this certification:

Explanation:
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using
the award limits on multiple projects. No

It is the desire of the Bidder to be awarded contracts, the value of which
will not exceed a total of NOT ANSWERED for those
projects indicated herein, for which bids will be opened on (MM/DD/YY)

NCDOT Page 18 of 157



Letting of 08/20/2013

The Award Limits shall apply to the following projects:

Contract Number County

NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

Bid Bond Data Info - Contractor Responses:

BondID:

Surety Registry Agency:
Verified?:

Surety Agency:

Bond Execution Date:
Bond Amount:

SNC13954060
surety2000
Yes
Travelers Casualty and Surety Company of America
8/13/2013 2
$203,095.96 (Five Percent of Bid)

NCDOT Bid Download Report

NCDOT

Page 3 of 12



State of NC Date: 07-22-13
Dept of Transportation Revised:
Contract ID: Cc203421 Project(s): STATE FUNDED
Letting Date: 08-20-13 Call Order: 003
Bidder: 3516 - Barnhill Contracting Company

o e e +
|Line] Item ! Approx. | Unit Price | Bid Amount |
| No.| Description | Quantity |——— [~=—mm |
! | ] and Units | Dollars | Cts | Dollars ICt |
i e T T T T ——— +
Section 0001 ROADWAY ITEMS
Alt Group

o +
| {0000100000-N MOBILIZATIO! | | |
|0001|N | LUMP | LUMP | 50,250.00]
| | I I | I
o +
| {1489000000-E ASPHALT [ I | ] [
|0002 | CONC BASE COURSE, TYPE | 14,063.000| 33.25000 467,594.75]
| |B25.0B | TON | | |
e +
| [|1498000000-E ASPHALT | | | |
0003 |CONC INTERMEDIATE | 29,752.000] 30.25000]| 899,998.00]
| | COURSE, TYPE I19.0B | TON | | |
o e e +
| 11519000000-E ASPHALT | | | |
|0004 | CONC SURFACE COURSE, | 17,159.000 33.00000] 566,247.00|
| | TYPE S9.5B | TON | | |
o e e e e +
| ]1575000000-E ASPHALT | | | |
[O005|BINDER FOR PLANT MIX | 3,076.000| ©35.500001 1,954,798.00]
| | | TON J | I
o +
| |2612000000-E 6" CONCRETE| | | |
|0006 | DRIVEWAY | 82.000| 132.00000] 10,824.00]
| | [SY I | |
e e +
| |4366000000-E GENERIC | | !

|0007|SIGNING ITEM WORK ZONE | 1,320.590] 5.15000} 6,801.04|
| | ADVANCE/GENERAL WARNING | | [ |
| | SIGNING | SF | | |
F o e e e e +
| |4589000000-N GENERIC | | ] |
|0008 | TRAFFIC CONTROL ITEM | LUMP | LUMP | 30,000.00]
| | TEMPORARY TRAFFIC CONTROL | | |

o +
| |4686000000-E THERMOPLAST | | | |
[0009|IC PAVEMENT MARKING LINES| 47,008.000] 0.70000] 32,905.60]
| | (4", 120 MILS) |LF | | |
o e +
| |4710000000-E THERMOPLAST | | I

|0010|IC PAVEMENT MARKINGLINES | 180.000| 10.05000 1,809.00]
| | (24", 120 MILS) |LF | | |
o e e e +

Check: 2CF419C3 Page 1



State of NC Date: 07-22-13
Dept of Transportation Revised:
Contract ID: c203421 Project (s): STATE FUNDED
Letting Date: 08-20-13 Call Order: 003
Bidder: 3516 - Barnhill Contracting Company

o e +
| Line | Item ' | Approx. | Unit Price | Bid Amount |
| No. | Description | Quantity e |——— === |
| | ] and Units | Dollars | Cts | Dollars | Ct |
e e ——— +
| [4721000000-E THERMOPLAST | | | !
{0011)IC PAVEMENT | 12.000] 151.00000] 1,812.00]
| |MARKINGCHARACTER (120 | | | |
| IMILS) [EA I | I
e ————————————— +
| |4810000000-E PAINT | | | f
|0012 | PAVEMENT MARKING LINES | 171,520.000} 0.10000] 17,152.00]
l | (4™) |LF | | |
o ———————————— +
| |4835000000-E PAINT | | | |
|0013 ] PAVEMENT MARKING LINES | 180.000] 3.00000] 540.00}
| | (24") : |LF | | !
o ———————————————— +
| |4840000000-N PAINT | | | [
|0014 | PAVEMENT MARKING | 12.000] 35.20000} 422 .40
| | CHARAC-TER | EA | | |
e e e e +
| |]4905000000-N SNOWPLOWABL | | | |
[0O015{E PAVEMENT MARKERS | 692.000| 24.95000] 17,265.40]
| | |EA I | |
e +
| [6000000000-E TEMPORARY | | i f
|0016|SILT FENCE f 500.000] 2.00000] 1,000.00]
| | [LF | | |
e +
| |6071010000-E WATTLE I | | |
10017 I 300.000] 5.00000]| 1,500.00|
! | | LF | | [
o e +
| |6071020000-E POLYACRYLAM | | | |
[0018|IDE (PAM) | 100.000] 10.00000] 1,000.00]
| | |LB | I |
o e e +
| i I I
| |Section 0001 Total | 4,061,919.19]
o e +
I I | |
| |Bid Total | 4,061,919.19}
o e e e —— +

Check: 2CF419C3 Page 2



NON-COLLUSION AND DEBARMENT CERTIFICATION

The bidder certifies that neither he, nor any official, agent or employee of
the bidder has entered into any agreement, participated in any collusion, or
otherwise taken any action which is in restraint of free competitive bidding in
connection with this bid, and that the bidder intends to do the work with its
own bonafide employees or subcontractors and is not bidding for the benefit of
another contractor. In addition, submitting this electronic bid constitutes the
bidder's certification of Status under penalty of perjury under the laws of the
United States and in accordance with the Debarment Certification on file with
the Department.

By submitting this bid, the bidder certifies to the best of his knowledge and
belief that he and his principals:

a. Are not presently debarred, suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from covered transactions by any Federal
department or agency;

b. Have not within a three-year period preceding this proposal been convicted
of or had a civil judgment rendered against them for commission of fraud or
a criminal offense in connection with obtaining, attempting to obtain, or
performing a public (Federal, State or local) transaction or contract under
a public transaction; violation of Federal or State antitrust statutes or
commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records; making false statements; or receiving stolen
property;

c. Are not presently indicted for or otherwise criminally or civilly charged by
a governmental entity (Federal, State or local) with commission of any of
the offenses enumerated in paragraph b. of this certification; and

d. Have not within a three-year period preceding this proposal had one or more
public transactions (Federal, State or local) terminated for cause or
default.

Where the prospective bidder is unable to certify to any of the statements in
this certification, the bidder shall submit an explanation in the blanks
provided herein. The explanation will not necessarily result in denial of
participation in a contract.

Explanation:
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

If the prequalified bidder's status changes, he shall immediately submit a new
fully executed non-collusion affidavit and debarment certification with an
explanation of the change to the Contract Office prior to submitting the bid.

Failure to furnish a certification or an explanation will be grounds for
rejection of a bid

Check: 2CF419C3 Page 3



AWARD LIMITS ON MULTIPLE PROJECTS

By.answering YES to this statement, the bidder acknowleges that they are using
the award limits on multiple projects. No

A bidder who desires to bid on more than one project on which bids are to be
opened on the same date, and who also desires to avoid receiving an award of
more projects than he is equipped to handle, may bid on any number of projects
but may limit the total amount of work awarded to him on selected projects by
completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid for
which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which

will not exceed a total of NOT ANSWERED for those

projects indicated herein, for which bids will be opened on ' (MM/DD/YY)
The Award Limits shall apply to the following projects:

Contract Number County
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

It is agreed that if I am (we are) the low Bidder(s) on indicated projects, the
total value of which is more than the above stipulated award limits, the Board
of Transportation will award me (us) projects from among those indicated that
have a total value not to exceed the award limit and will result in the lowest
total bids to the Department of Transportation.

Check: 2CF419C3 Page 4



NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION

DATE: 07-22-

13

MBE COMMITMENT ITEMS PAGE: 5
PROPOSAL: C203421
LETTING: 1130820 CALL: 003
VENDOR: 3516 Barnhill Contracting Company
LINE ITEM ITEM UNIT SUBCONTRACTOR SUBCONTRACTOR EXTENDED
NO. NO. DESC. TYPE QUANTITY UNIT PRICE AMOUNT

MBE SUBCONTRACTOR: 2676 PAUL D. WILLIAMS DBA PAUL D. WILLIAMS HAULING

Will Use Quote: Yes

0003 1498000000-E ASP CONC INT TON 13000.000
Stockpile Haul
0002 1489000000-E ASP CONC BAS TON 8000.000

Stockpile Haul

0004 1519000000-E ASP CONC SUR TON 8900.000.

Stockpile Haul

MBE COMMITMENT TOTAL FOR SUBCONTRACTOR:

TOTAL MBE COMMITMENT FOR VENDOR: Entered:
Required:

7.00000 91000.

7.00000 56000.

7.00000 62300.

' 209,300.00

5.15% or 209300.

1.00% or 40619.
<GOBAL MET>

00
00

00

Committed

00
19

Check: 2CF419C3 Page



NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION DATE:07~22-13
WBE COMMITMENT ITEMS PAGE: 6

PROPOSAL: C203421
LETTING: ©L130820 CALL: 003
VENDOR: 3516 Barnhill Contracting Company

LINE ITEM ITEM UNIT SUBCONTRACTOR SUBCONTRACTOR EXTENDED
NO. NO. DESC. : TYPE QUANTITY UNIT PRICE AMOUNT

WBE SUBCONTRACTOR: 8036 M & J SEEDING, INCORPORATED

Will Use Quote: Yes

0018 6071020000-E POLYACRYLAMI LB 100.000 10.00000 1000.00
0017 6071010000-E WATTLE LF 300.000 5.00000 1500.00
0016 6000000000-E TEMPORARY SI LF 500.000 2.00000 1000.00

WBE COMMITMENT TOTAL FOR SUBCONTRACTOR: 3,500.00 Committed
WBE SUBCONTRACTOR: 6418 MORE TONS LLC
Will Use Quote: Yes
0002 1489000000-E ASP CONC BAS TON 3570.000 7.00000, 24990,00
0003 1498000000-E ASP CONC INT TON 4515,000 7.00000 31605.00
0004 1519000000—~-E ASP CONC SUR TON 3600.000 7.00000 25200.00

WBE COMMITMENT TOTAL FOR SUBCONTRACTOR: 81,795.00 Committed
TOTAL WBE COMMITMENT FOR VENDOR: Entered: 2.10% or 85295, 00

Required: 2.00% or 81238.38
<GOAL MET>

Check: 2CF419C3 Page



Sep 04, 2013 9:55 am North Carolina Department Of Transportation Page: 10of 2
Contract Item Sheets For C203421
Line ItemNumber Sec Description Quantity Unit Bid Amount
# # Unit Price Bid
ROADWAY ITEMS
0001  0000100000-N 800 MOBILIZATION Lump Sum 50,250.00 50,250.00
LS
0002  1489000000-E 610  ASPHALT CONC BASE COURSE, TYPE 14,063 33.25 467,594.75
B25.0B TON
0003  1498000000-E 610 ASPHALT CONC INTERMEDIATE 29,752 30.25 899,998.00
COURSE, TYPE 119.0B TON
0004  1519000000-E 610  ASPHALT CONC SURFACE COURSE, 17,159 33.00 566,247.00
TYPE S9.5B TON
0005  1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 3,076 635.50 1,954,798.00
TON
0006  2612000000-E 848 6" CONCRETE DRIVEWAY 82 132.00 10,824.00
sY
0007  4366000000-E SP  GENERIC SIGNING ITEM 1,320.59 5.15 6,801.04
WORK ZONE ADVANCE/GENERAL SF
WARNING SIGNING
0008  4589000000-N SP  GENERIC TRAFFIC CONTROL ITEM Lump Sum 30,000.00 30,000.00
TEMPORARY TRAFFIC CONTROL LS
0009  4686000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 47,008 0.70 32,905.60
LINES (4", 120 MILS) LF
0010  4710000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 180 10.05 1,809.00
LINES (24", 120 MILS) LF
0011 4721000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 12 151.00 1,812.00
CHARACTER (120 MILS) EA
0012  4810000000-E 1205 PAINT PAVEMENT MARKING LINES 171,520 0.10 17,152.00
4" LF
0013  4835000000-E 1205 PAINT PAVEMENT MARKING LINES 180 3.00 540.00
(24" LF
0014  4840000000-N 1205 PAINT PAVEMENT MARKING CHARAC- 12 35.20 422.40
TER EA
0015  4905000000-N 1253 SNOWPLOWABLE PAVEMENT MARKERS 692 24.95 17,265.40
EA
0016  6000000000-E 1605 TEMPORARY SILT FENCE 500 2.00 1,000.00
LF
0017  6071010000-E SP  WATTLE 300 5.00 1,500.00

LF




Sep 04, 2013 9:55 am North Carolina Department Of Transportation Page: 2of2
Contract Item Sheets For C203421
Line ItemNumber Sec  Description Quantity Unit Bid Amount
# # Unit Price Bid
0018  6071020000-E SP  POLYACRYLAMIDE (PAM) 100 10.00 1,000.00
LB

TOTAL AMOUNT OF BID FOR ENTIRE PROJECT

$4,061,919.19

0955/Sep04/Q285958.59/D69297130000/E18

v/



Contract No. C203421 Rev. 5-19-11
County ;}_Qﬁes

EXECUTION OF CONTRACT
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

CORPORATION

The Contractor being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or employee has entered
into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free competitive bidding
in connection with this Contract, that the Contractor has not been convicted of violating N.C.G.S. § 133-24 within the last three
years, and that the Contractor intends to do the work with its own bonafide employees or subcontractors and did not bid for the
benefit of another contractor.

By submitting this Execution of Contract, Non-Collusion Affidavit and Debarment Certification, the Contractor is certifying his
status under penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has
been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR
Barnhill Contracting Company

Full name of Corporation

PO Box 1529, Tarboro, NC 27886

Address as Prequalified
Attest (]/t'\llAhL, E /da.ﬁ/ﬁy 4
Seeretary/Assistant Secretary ReewtGathVicd President/ Ases
Select appropriate title elect appropriate title
Charlie E. Gates Carey M. Swann, llI
Print or type Signer's name Print or type Signer's name

CORPORATE SEAL

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the

5th  day of _September 2013,
NOTARY SEAL
Signature ¢f Notary Public - *
iy,
aw M ",
of _ Lenoir County Q\Q\d& G UQQZ/,,,
$9 %
State of NC _Eta NOTARY ‘éé
=Z 53
My Commission Expires:  9/18/16 Z0 PUBLIC 5’5‘
%0 &
%40 8

Y, N H ( X
"’lluﬁn\\\\‘\\ |



Contract No. C203421 Rev. 5-19-11

DEBARMENT CERTIFICATION

Conditions for certification:

1.

The prequalified bidder shall provide immediate written notice to the Department if at any
time the bidder learns that his certification was erroneous when he submitted his debarment
certification or explanation filed with the Department, or has become erroneous because of
changed circumstances.

The terms covered transaction, debarred, suspended, ineligible, lower tier covered

" transaction, participant, person, primary covered transaction, principal, proposal, and

voluntarily excluded, as used in this provision, have the meanings set out in the Definitions
and Coverage sections of the rules implementing Executive Order 12549. A copy of the
Federal Rules requiring this certification and detailing the definitions and coverages may be
obtained from the Contract Officer of the Department.

The prequalified bidder agrees by submitting this form, that he will not knowingly enter into
any lower tier covered transaction with a person who is debarred, suspended, declared
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized
by the Department.

For Federal Aid projects, the prequalified bidder further agrees that by submitting this form
he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid
Construction Contract (Form FHWA PR 1273) provided by the Department, without
subsequent modification, in all lower tier covered transactions.

The prequalified bidder may rely upon a certification of a participant in a lower tier covered
transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the
covered transaction, unless he knows that the certification is erroncous. The bidder may
decide the method and frequency by which he will determine the eligibility of his
subcontractors.

Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render in good faith the certification required by this provision. The
knowledge and information of a participant is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

Except as authorized in paragraph 6 herein, the Department may terminate any contract if the
bidder knowingly enters into a lower tier covered transaction with a person who is
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction,
in addition to other remedies available by the Federal Government.



Contract No. C203421 Rev. 5-19-11

DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, that he and his
principals:

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

b. Have not within a three-year period preceding this proposal been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in connection
with obtaining, attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction
of records; making false statements; or receiving stolen property;

¢. Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (Federal, State or local) with commission of any of the offenses enumerated in
paragraph b. of this certification; and

d. Have not within a three-year period preceding this proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

e. Will submit a revised Debarment Certification immediately if his status changes and will
show in his bid proposal an explanation for the change in status.

If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation
with this submittal. An explanation will not necessarily result in denial of participation in a

contract.

Failure to submit a non-collusion affidavit and debarment certification will result in the
prequalified bidder's bid being considered non-responsive.

I:l Check here if an explanation is attached to this certification.



1-17-12
Z-140

Contract No. C203421

County (ies): Jones

ACCEPTED BY THE
DEPARTMENT OF TRANSPORTATION

4.

Contract Officer

Wz2/s3

Date

Execution of Contract and Bonds
Approved as to Form:

\

P\
N&tﬁﬁe& General

Signature Sheet (Bid - Acceptance by Department)



Contract No. C203421 Rev 2-1-10
County Jones

105933468
CONTRACT PAYMENT BOND
Date of Payment Bond Execution  9/3/2013
Name of Principal Contractor Barnhill Contracting Company
Name of Surety: Travelers Casualty and Surety Company of America
Name of Contracting Body: North Carolina Department of Transportation
Raleigh, North Carolina

Four Million Sixty-one Thousand Nine Hundred Nineteen And 19/100THS
Amount of Bond:

Contract ID No.: C203421

County Name: Jones

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR (hereafter,
PRINCIPAL) and SURETY above named, are held and firmly bound unto the above named
Contracting Body, hereinafter called the Contracting Body, in the penal sum of the amount stated
above for the payment of which sum well and truly to be made, we bind ourselves, our heirs,
executors, administrators, and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a
certain contract with the Contracting Body, numbered as shown above and hereto attached:

NOW THEREFORE, if the principal shall promptly make payment to all persons supplying labor
and material in the prosecution of the work provided for in said contract, and any and all duly
authorized modifications of said contract that may hereafter be made, notice of which modifications
to the surety being hereby waived, then this obligation to be void; otherwise to remain in full force
and virtue.

IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their several
seals on the date indicated above, the name and corporate seal of each corporate party being hereto
affixed and these presents duly signed by its undersigned representative, pursuant
to authority of its governing body.



Contract No. C203421 Rev 2-1-10
County Jones

CONTRACT PAYMENT BOND

Affix Seal of Surety Company Travelers Casualty and Surety Company of America
Print or type Surety Company Name

By H.THOMAS DAWKINS
Print, stamp or type name of Attorney-in-Fact

2y

Signature of Aftorney-in-Fact

ﬂwﬁﬂa/

ﬁlgna%re of Witness

Ann Spencer Lee
Print or type Signer’s name

2820 Selwyn Avenue, Suite 375
Charlotte, NC 28209

Address of Attorney-in-Fact



Contract No. C203421 Rev 5-17-11

County lones

CONTRACT PAYMENT BOND

CORPORATION

SIGNATURE OF CONTRACTOR (Principal)

Barnhill Contracting Company

Full name of Corporation

P.O. Box 1529, Tarboro, NC 27886
Address as prequalified

By ’ M
Signature of Rresident/Xice President, Assi f t
elect appropriate title

Carey M. Swann, lil
Print or type Signer's name

Affix Corporate Seal

e (atue & Kot

Signature of Seeret=ry, Assistant Secretary
Select appropriate title

Charlie E. Gates
Print or type Signer's name




Contract No. C203421 Rev 2-1-10
County Jones

105933468

CONTRACT PERFORMANCE BOND

Date of Performance Bond Execution: 9/3/2013

Name of Principal Contractor: Barnhill Contracting Company
Name of Surety: Travelers Casualty and Surety Company of America
Name of Contracting Body: North Carolina Department of Transportation

Raleigh, North Carolina
Four Million Sixty-one Thousand Nine Hundred Nineteen And 19/100THS

Amount of Bond:

Contract ID No.: C203421

County Name: Jones

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR
(hereafter, PRINCIPAL) and SURETY above named, are held and firmly bound unto the above
named Contracting Body, hereinafter called the Contracting Body, in the penal sum of the
amount stated above for the payment of which sum well and truly to be made, we bind ourselves,
our heirs, executors, administrators, and successors, jointly and severally, firmly by these
presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a
certain contract with the Contracting Body, numbered as shown above and hereto attached:

NOW THEREFORE, if the principal shall well and truly perform and fulfill all the undertakings,
covenants, terms, conditions, and agreements of said contract during the original term of said
contract and any extensions thereof that may be granted by the Contracting Body, with or
without notice to the Surety, and during the life of any guaranty required under the contract, and
shall also well and truly perform and fulfill all the undertakings, covenants, terms, conditions,
and agreements of any and all duly authorized modifications of said contract that may hereafter
be made, notice of which modifications to the surety being hereby waived, then this obligation to
be void; otherwise to remain in full force and virtue.

IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their
several seals on the date indicated above, the name and corporate seal of each corporate party
being hereto affixed and these presents duly signed by its undersigned representative, pursuant to
authority of its governing body.



Contract No. C203421 Rev2-1-10
County Jones

CONTRACT PERFORMANCE BOND

Affix Seal of Surety Company Travelers Casualty and Surety Company of America
Print or type Surety Company Name

By H. THOMAS DAWKINS
Print, stamp or type name of Attorney-in-Fact

5/54:

/ < Signature of Attorney-in-Fact

7

[ Sigagtire of Witness

Ann Spencer Lee
Print or type Signer’s name

2820 Selwyn Avenue, Suite 375
Charlotte, NC 28209

Address of Attorney-in-Fact



Contract No. C203421 Rev 5-17-11
County Jones

CONTRACT PERFORMANCE BOND

CORPORATION

SIGNATURE OF CONTRACTOR (Principal)

Barnhill Contracting Company

Full name of Corporation

P.O. Box 1529, Tarboro, NC 27886

Address as prequalified

oA

Signature of Pnﬁd-eﬂt, ice President, Assistmrt=¥fee-PTESTteme—
S'e ect appropriate title

Carey M. Swann, Il
Print or type Signer's name

Affix Corporate Seal

e Chpaslii € itz

1gnature of'Stu'E'lzry“Asmstant Secretary
Select appropriate title

Charlie E. Gates
Print or type Signer's name




WARNING: THIS POWER OF ATTORNEY IS INVALID WITHOUT THE RED BORDER

PN POWER OF ATTORNEY
TR AVE LE R S J Farmington Casualty Company St. Paul Mercury Insurance Company
Fidelity and Guaranty Insurance Company Travelers Casualty and Surety Company
Fidelity and Guaranty Insurance Underwriters, Inc. Travelers Casualty and Surety Company of America
St. Paul Fire and Marine Insurance Company United States Fidelity and Guaranty Company

St. Paul Guardian Insurance Company

Attorney-In Fact No. 223862 Certificate No. O 0 5 3 9 8 O 8 O

KNOW ALL MEN BY THESE PRESENTS: That Farmington Casualty Company, St. Paul Fire and Marine Insurance Company, St. Paul Guardian Insurance
Company, St. Paul Mercury Insurance Company, Travelers Casualty and Surety Company, Travelers Casualty and Surety Company of America, and United States
Fidelity and Guaranty Company are corporations duly organized under the laws of the State of Connecticut, that Fidelity and Guaranty Insurance Company is a
corporation duly organized under the laws of the State of Iowa, and that Fidelity and Guaranty Insurance Underwriters, Inc., is a corporation duly organized under the
laws of the State of Wisconsin (herein collectively called the “Companies™), and that the Companies do hereby make, constitute and appoint

H. Thomas Dawkins, and Hunter T. Dawkins

of the City of Charlotte , State of North Carolina, , their true and lawful Attorney(s)-in-Fact,
each in their separate capacity if more than one is named above, to sign, execute, seal and acknowledge any and all bonds, recognizances, conditional undertakings and
other writings obligatory in the nature thereof on behalf of the Companies in their busjness of guaranteeing the fidelity of persons, guaranteeing the performance of
contracts and executing or guaranteeing bonds and undertakings required or permitted:in any-actions or-praceedings allowed by law.

IN WITNESS WHEREOQF, the Companies have caused this ins rporate seals to be hereto affixed, this 7th
March 2013
day of >
Farmington Casualty Company St. Paul Mercury Insurance Company
Fidelity and Guaranty I Travelers Casualty and Surety Company
Fidelity and Guaranty Insurarice Underwriters, Inc. Travelers Casualty and Surety Company of America
St. Paul Fire and Marine Insurance Company United States Fidelity and Guaranty Company

St. Paul Guardian Insurance Company

-
/

N Q¥ o
U ANCE
AN

State of Connecticut By:
City of Hartford ss. Robert L. Raney, gnior Vice President

On this the 7th day of March R 2013 , before me personally appeared Robert L. Raney, who acknowledged himself to

be the Senior Vice President of Farmington Casualty Company, Fidelity and Guaranty Insurance Company, Fidelity and Guaranty Insurance Underwriters, Inc., St. Paul
Fire and Marine Insurance Company, St. Paul Guardian Insurance Company, St, Paul Mercury Insurance Company, Travelers Casualty and Surety Company, Travelers
Casualty and Surety Company of America, and United States Fidelity and Guaranty Company, and that he, as such, being authorized so to do, executed the foregoing
instrument for the purposes therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

e €. A Tt

Marie C. Tetreault, Notary Public

In Witness Whereof, I hereunto set my hand and official seal.
My Commission expires the 30th day of June, 2016.

58440-8-12 Printed in U.S.A.

WARNING: THIS POWER OF ATTORNEY IS INVALID WITHQUT THE RED BORDER




WARNING: THIS POWER OF ATTORNEY IS INVALID WITHOUT THE RED BORDER -

This Power of Attorney is granted under and by the authority of the following resolutions adopted by the Boards of Directors of Farmington Casualty Company, Fidelity
and Guaranty Insurance Company, Fidelity and Guaranty Insurance Underwriters, Inc., St. Paul Fire and Marine Insurance Company, St. Paul Guardian Insurance
Company, St. Paul Mercury Insurance Company, Travelers Casualty and Surety Company, Travelers Casualty and Surety Company of America, and United States
Fidelity and Guaranty Company, which resolutions are now in full force and effect, reading as follows:

RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President, any Vice President, any Second Vice
President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary may appoint Attorneys-in-Fact and Agents to act for and on behalf
of the Company and may give such appointee such authority as his or her certificate of authority may prescribe to sign with the Company’s name and seal with the
Company’s seal bonds, recognizances, contracts of indemmnity, and other writings obligatory in the nature of a bond, recognizance, or conditional undertaking, and any
of said officers or the Board of Directors at any time may remove any such appointee and revoke the power given him or her; and it is

FURTHER RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or any Vice President may
delegate all or any part of the foregoing authority to one or more officers or employees of this Company, provided that each such delegation is in writing and a copy
thereof is filed in the office of the Secretary; and it is

FURTHER RESOLVED, that any bond, recognizance, contract of indemnity, or writing obligatory in the nature of a bond, recognizance, or conditional undertaking
shall be valid and binding upon the Company when (a) signed by the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or any Vice
President, any Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary and duly attested and sealed with the
Company’s seal by a Secretary or Assistant Secretary; or (b) duly executed (under seal, if required) by one or more Attorneys-in-Fact and Agents pursuant to the power
prescribed in his or her certificate or their certificates of authority or by one or more Company officers pursuant to a written delegation of authority; and it is

FURTHER RESOLVED, that the signature of each of the following officers: President, any Executive Vice President, any Senior Vice President, any Vice President,
any Assistant Vice President, any Secretary, any Assistant Secretary, and the seal of the Company may be affixed by facsimile to any Power of Attorney or to any
certificate relating thereto appointing Resident Vice Presidents, Resident Assistant Secretaries or Attorneys-in-Fact for purposes only of executing and attesting bonds
and undertakings and other writings obligatory in the nature thereof, and any such Power of Attorney or certificate bearing such facsimile signature or facsimile seal
shall be valid and binding upon the Company and any such power so executed and certified by such facsimile signature and facsimile seal shall be valid and binding on
the Company in the future with respect to any bond or understanding to which it is attached.

I, Kevin E. Hughes, the undersigned, Assistant Secretary, of Farmington Casualty Company, Fidelity and Guaranty Insurance Company, Fidelity and Guaranty Insurance
Underwriters, Inc., St. Paul Fire and Marine Insurance Company, St Paul Gua.rdlan 1 Insuranc Company, St. Paul Mercury Insurance Company, Travelers Casualty and
ty Company do hereby certify that the above and foregoing
effect and has not been revoked.

3. o Septomber . 12

Voo & figpr
é' Kevin E. Hughes, Assistant SecrCtary ~ *

A j
%‘”""Aﬁv:lm

To verify the authenticity of this Power of Attorney, call 1-800-421-3880 or contact us at www.travelersbond.com. Please refer to the Attorney-In-Fact number, the
above-named individuals and the details of the bond to which the power is attached.

WARBNING: THIS POWER OF ATTORNEY IS INVALID WITHOUT THE RED BORDER




