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STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C. '

PROPOSAL

pATE AND TIME OF BID oPENING: SEPTEMBER 16, 2014 AT 2:00 PM

CONTRACT ID C203489
WBS 52400.3.STRO1T4

FEDERAL-=AID NO. FRA-FR-HSR-0006-10-

COUNTY GUILFORD

T.ILE. NO., P-5204

MILES 0.502

ROUTE NO. SR 2819

LOCATION SR-2819 (MCLEANSVILLE RD) GRADE SEPARATION OVER NS/NCRR

RAILROAD FROM SR-2826 10 NORTH OF SR-2746.

TYPE OF WORK .-«GRADING, DRAINAGE, PAVING, AND STRUCTURE.
NOTICE:

ALL'BIDDERS SHALL COMPIY WITH AL APPLICABLE LAWS REGUL ATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE
GENERAL STATUTES. OF NORTH CAROLINA WHICH REQUIRES THE BIDDER 1O BE LICENSED BY THE N.C LICENSING BOARD FOR CONIRACTORS WHEN BIDDING
N ANY NON-FEDERAL AID PROJECT WHERE THE BID 1S $30,600 DR MOBE EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY 'THE L ICENSING BOARD,
BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE L AWS REGUI ATING THE PRACTICES OF ELECTRICAL; PLUMBING, HEATING AND AIR CONDITIONING
AND REFRIGERATION CONTRACTING AS CONTAINED IN/CHAPTER &7 OF THE GENER AL STATUTES'QF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS
ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROIECT SHALL COMPLY WiTH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH
CARQLINATOR LICENSING REQUIREMENTS WITHIN 60 C AL ENDAR DAYS OF BID OPENING.

BIDS Wil L. BE RECEIVED AS SHOWN BELOW:

THIS ISA " ROADWAY & STRUCTURE PROPOSAL

5% BID,BOND OR BID DEPOSIT REQUIRED
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PROPOSAL FOR THE CONSTRUCTION OF
CONTRACT No. C203489 IN GUILFORD COUNTY, NORTH CAROLINA
Date 20
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C203489; has carefully
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly
understands the stipulations, requirements and provisions. The undersigned bidder agrees to bound upon his execution of
the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the
necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is
received by him. The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means
of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and
complete the said contract in accordance with the 2012 Standard Specifications for Roads and Structures by the dates(s)
specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or
lump sum prices, as the case may be, for the various items given on the sheets contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work
and required labor to construct and complete State Highway Contract No. C203489 in Guilford County, for the unit or
lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications
prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby
become a part of this contract.

The published volume entitled North Carolina Department of Transporiation, Raleigh, Standard Specifications for Roads
and Structures, January 2012 with all amendments and supplements thereto, is by reference incorporated into and made a
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the
direction of the Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or
such other person as may be designated by the Secretary to sign for the Department of Transportation. The conditions and
provisions herein cannot be changed except over the signature of the said Contract Officer.

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the
basis for comparison of bids. The Department of Transportation may increase or decrease the quantity of any item or
portion of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in
the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the
Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages
in case this bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the
Department of Transportation, under the condition of this proposal, within 14 calendar days after the written notice of
_ award is received by him, as provided in the Standard Specifications; otherwise said deposit will be returfiedito the Bidder.

el CINE 1;
l"lunAull“ \; /4’/’4’

State Contract Officer
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C203489 (P-5204) Guilford County
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PROJECT SPECIAL PROVISIONS

GENERAL

CONTRACT TIME AND LIQUIDATED DAMAGES.:
(8-15-00) (Rev. 12-18-07) 108 SP1 GO7 A

The date of availability for this contract is October 27, 2014, except that work in jurisdictional
waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and
the Contractor is held as stipulated in the permits contained elsewhere in this proposal. This
delay in availability has been considered in determining the contract time for this project.

The completion date for this contract is February 28, 2017.

Except where otherwise provided by the contract, observation periods required by the contract
will not be a part of the work to be completed by the completion date and/or intermediate
contract times stated in the contract. The acceptable completion of the observation periods that
extend beyond the final completion date shall be a part of the work covered by the performance
and payment bonds.

The liquidated damagés for this contract are Two Hundred Dollars ($200.00) per calendar day.
These liquidated damages will not be cumulative with any liquidated damages which may
become chargeable under Intermediate Contract Time Number 1.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES.:
(7-1-95) (Rev. 2-21-12) 108 SP1GI3 A

Except for that work required under the Project Special Provisions entitled Planting,
Reforestation and/or Permanent Vegetation Establishment, included elsewhere in this proposal,
the Contractor will be required to complete all work included in this contract and shall place and
maintain traffic on same.

The date of availability for this intermediate contract time is October 27, 2014.
The completion date for this intermediate contract time is September 1, 2016.

The liquidated damages for this intermediate contract time are One Thousand Five Hundred
Dollars ($1,500.00) per calendar day.

Upon apparent completion of all the work required to be completed by this intermediate date, a
final inspection will be held in accordance with Article 105-17 and upon acceptance, the
Department will assume responsibility for the maintenance of all work except Planting,
Reforestation and/or Permanent Vegetation Establishment. The Contractor will be responsible
for and shall make corrections of all damages to the completed roadway caused by his planting
operations, whether occurring prior to or after placing traffic through the project.



0353DEL_P15

C203489 (P-5204) 2 Guilford County

INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SPI Gl4 A

The Contractor shall complete the required work of installing, maintaining, and removing the
traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close or narrow a lane of traffic on ANY ROAD during the following time
restrictions:

DAY AND TIME RESTRICTIONS

Monday through Friday from 7:00 A.M. to 9:00 A.M.
In addition, the Contractor shall not close or narrow a lane of traffic on ANY ROAD, detain
and/or alter the traffic flow on or during holidays, holiday weekends, special events, or any other

time when traffic is unusually heavy, including the following schedules:

| HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by
the Engineer.

2. For New Year's Day, between the hours of 7:00 A.M. December 31st and 9:00 A.M.
January 2nd. If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until
9:00 A.M. the following Tuesday.

3. For Easter, between the hours of 7:00 A.M. Thursday and 9:00 A.M. Monday.
4. For Memorial Day, between the hours of 7:00 A.M. Friday and 9:00 A.M. Tuesday.

5. For Independence Day, between the hours of 7:00 A.M. the day before Independence
Day and 9:00 A.M. the day after Independence Day.

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the
hours of 7:00 A.M. the Thursday before Independence Day and 9:00 A.M. the Tuesday
after Independence Day.

6. For Labor Day, between the hours of 7:00 A.M. Friday and 9:00 A.M. Tuesday.

7. For Thanksgiving Day, between the hours of 7:00 A.M. Tuesday and 9:00 A.M.
Monday.

8. For Christmas, between the hours of 7:00 A.M. the Friday before the week of Christmas
Day and 9:00 A.M. the following Tuesday after the week of Christmas Day.

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence
Day, Labor Day, Thanksgiving, and Christmas. The Contractor shall schedule his work so that
lane closures will not be required during these periods, unless otherwise directed by the
Engineer.
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The time of availability for this intermediate contract work shall be the time the Contractor
begins to install all traffic control devices for lane closures according to the time restrictions
listed herein.

The completion time for this intermediate contract work shall be the time the Contractor is
required to complete the removal of all traffic control devices for lane closures according to the
time restrictions stated above and place traffic in the existing traffic pattern.

The liquidated damages are Five Hundred Dollars ($500.00) per hour.

INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H

The Contractor shall complete the work required of Phase II, Step 3 as shown on Sheet TMP-3
and shall place and maintain traffic on same. :

The date of availability for this intermediate contract time is the date the Contractor elects to
begin the work, but not earlier than June 15™ and no later than July 23" of any year. '

The completion date for this intermediate contract time is the date which is ten (10) consecutive
calendar days after and including the date the Contractor begins this work.

The liquidated damages are Five Hundred Dollars ($500.00) per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 4 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SP1Gl4H

The Contractor shall complete the work required of Phase II, Step 4 as shown on
Sheet TMP-3A and shall place and maintain traffic on same.

. The date of availability for this intermediate contract time is the date the Contractor completes
Phase II, Step 3.

The completion date for this intermediate contract time is the date which is

fourteen (14) consecutive calendar days after and including the date the Contractor begins this
work.

The liquidated damages are Five Hundred Dollars ($500.00) per calendar day.

PERMANENT VEGETATION ESTABLISHMENT:
(2-16-12) (Rev. 10-15-13) 104 ‘ SP1 G16

Establish a permanent stand of the vegetation mixture shown in the contract. During the period
 between initial vegetation planting and final project acceptance, perform all work necessary
to establish permanent vegetation on all erodible areas within the project limits, as well as,
in borrow and waste pits. This work shall include erosion control device maintenance and
installation, repair seeding and mulching, supplemental seeding and mulching, mowing,
and fertilizer topdressing, as directed. All work shall be performed in accordance with the
applicable section of the 2012 Standard Specifications. All work required for initial vegetation
planting shall be performed as a part of the work necessary for the completion and acceptance of
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the Intermediate Contract Time (ICT). Between the time of ICT and Final Project acceptance,
or otherwise referred to as the vegetation establishment period, the Department will be
responsible for preparing the required National Pollutant Discharge Elimination System
(NPDES) inspection records.

Once the Engineer has determined that the permanent vegetation establishment requirement has
been achieved at an 80% vegetation density (the amount of established vegetation per given area
to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be
notified to remove -the remaining erosion control devices that are no longer needed.
The Contractor will be responsible for, and shall correct any areas disturbed by operations
performed in permanent vegetation establishment and the removal of temporary erosion control
measures, whether occurring prior to or after placing traffic on the project.

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding,
Supplemental Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion
Control will be made at contract unit prices for the affected items. Work required that is not
represented by contract line items will be paid in accordance with Articles 104-7 or 104-3 of the
2012 Standard Specifications. No additional compensation will be made for maintenance and
removal of temporary erosion control items.

MAJOR CONTRACT ITEMS:
(2-19-02) 104 SP1 G28

The following listed items are the major contract items for this contract (see Article 104-5 of the
2012 Standard Specifications):

Line # Description
7 — Borrow Excavation
SPECIALTY ITEMS:
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37

Items listed below will be the specialty items for this contract (see Article 108-6 of the
2012 Standard Specifications).

Line # Description

54-64 Guardrail

68-72 Signing

88-93 Long-Life Pavement Markings
94 Removable Tape
103 Permanent Pavement Markers

105-116 Utility Construction
117-147 Erosion Control
" 148 Reforestation
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FUEL PRICE ADJUSTMENT:
(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43

Revise the 2012 Standard Specifications as follows:
Page 1-83, Article 109-8, Fuel Price Adjustments, add the following:

The base index price for DIESEL #2 FUEL is $2.9777 per gallon. Where any of the following
are included as pay items in the contract, they will be eligible for fuel price adjustment.

The pay items and the fue] factor used in calculating adjustments to be made will be as follows:

Description Units Fuel Usage
Factor Diesel
Unclassified Excavation Gal/CY 0.29
Borrow Excavation Gal/CY 0.29
Class IV Subgrade Stabilization Gal/Ton 0.55
Aggregate Base Course Gal/Ton 0.55
Sub-Ballast Gal/Ton 0.55
Asphalt Concrete Base Course, Type Gal/Ton 2.90
Asphalt Concrete Intermediate Course, Type Gal/Ton 2.90
Asphalt Concrete Surface Course, Type Gal/Ton 2.90
Open-Graded Asphalt Friction Course Gal/Ton 2.90
Permeable Asphalt Drainage Course, Type Gal/Ton 2.90
Sand Asphalt Surface Course, Type Gal/Ton 2.90
Aggregate for Cement Treated Base Course Gal/Ton 0.55
Portland Cement for Cement Treated Base Course ' Gal/Ton 0.55
~ " Portland Cement Concrete Pavement Gal/SY 0.245
Concrete Shoulders Adjacentto " Pavement Gal/SY 0.245

SCHEDULE OF ESTIMATED COMPLETION PROGRESS:
. (7-15-08) (Rev. 5-20-14) 108-2 SP1 G58

The Contractor's attention is directed to the Standard Special Provision entitled Availability of
Funds Termination of Contracts included elsewhere in this proposal. The Department of
Transportation's schedule of estimated completion progress for this project as required by that
Standard Special Provision is as follows:

2015 (7/01/14 - 6/30/15) 49 % of Total Amount Bid
2016 (7/01/15- 6/30/16) 47 % of Total Amount Bid
2017 (7/01/16 - 6/30/17) 4 % of Total Amount Bid

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of
the 2012 Standard Specifications. Any acceleration of the progress as shown by the Contractor's
progress schedule over the progress as shown above shall be subject to the approval of the
Engineer.
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DISADVANTAGED BUSINESS ENTERPRISE FOR RAILROAD PIEDMONT
IMPROVEMENT PLAN (PIP):

(12-18-12) (Rev. 5-21-13) 102-15(J) SP1 G64
Description

The purpose of this Special Provision is to promote the solicitation and use of disadvantaged
minority and woman-owned businesses in the rail PIP projects let by the Department of
Transportation.

Definitions

Aspirational Goal - The portion of the total contract, expressed as a percentage, that is
foreseeable to be performed by DBE subcontractors.

Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business
Enterprise through the North Carolina Unified Certification Program.

Pledged DBE Subcontractor - Any DBE submitted at the time of bid that is being used to meet
the DBE aspirational goal.

Pledged DBE Goal - The DBE participation at time of award, as determined by the amount of
pledged DBE participation submitted.

Confirmation Letter - Written documentation from the Department to the bidder confirming the
Contractor’s approved, pledged DBE participation along with the listing of the DBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Contractor.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials or supplies required for the performance of the contract are
brought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns and operates distribution
equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for DBE certification, such that
an applicant is required to apply only once for a DBE certification that will be honored by all
recipients of USDOT funds in the state.

Forms and Websites Referenced in this Provi.sion

Affidavit A - Listing of Good Faith Efforts - Form signed by bidder listing good faith efforts
performed. This form is required if the lowest responsive and responsible bidder fails to meet or
exceed the aspirational goal.

http://files.www.piedmontrail.biz/primary-navigation/prequalification-requirements/
PIP_DBE provision.pdf
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DBE Payment Tracking System - On-line system in which the Contractor enters the payments
made to DBE subcontractors who have performed work on the project.
https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
DBE firms working on the project. This form is for paper bid projects only.
http://www.ncdot.org/doh/forms/files/DBE-IS.xls

RF-1 DBE Replacement Request Form - Form for replacing a committed DBE.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%20Rev.%202012.zip ‘

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.
The form acts as a written joint check agreement among the parties providing full and prompt
disclosure of the expected use of joint checks.
http://connect.ncdot.gov/projects/construction/Construction%20F orms/J0int%20Check%20Notif
ication%20Form.pdf

Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the
signed DBE for the amount listed at the time of bid.
http://connect.ncdot.gov/letting/LetCentral/Letter%200f%20Intent%20t0%2 0Perform%20as%20
a%?20Subcontractor.pdf

Listing of DBE Subcontractors Form - Form for entering DBE subcontractors on a project that
will meet this DBE goal. This form is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/08%20D
BE%20Subcontractors%20(Federal).doc

Aspirational DBE Goal

In line with the federal aspirational goal, the following DBE aspirational goal for participation by
Disadvantaged Business Enterprises is established for this contract:

Disadvantaged Business Enterprises 10.0 %

Even though the goal is aspirational, the expectation is that the Contractor shall exercise all
reasonable steps to achieve the goal. Such steps include, but are not limited to:

(A)  Clearly defining and disseminating information to DBEs on portions of the work that is
available on the project so DBEs are provided an equitable opportunity to participate on
the PIP contracts let by the Department.

(B)  Solicit through reasonable and available means to try and achieve the aspirational goal.

(C)  Providing adequate information and arranging a location for the review of plans,
specifications and requirements of the contract.
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(D)  Providing assistance to DBEs in overcoming barriers such as the inability to obtain
bonding, lines of credit, insurance, materials, equipment or related assistance or services.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that
are DBE certified through the NC UCP in the NCDOT Directory of Transportation Firms. Only
firms identified in the Directory as DBE certified shall be used to meet the aspirational DBE goal
of the project. The Directory can be found at the following link:
https://partner.ncdot.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform the work.

Listing of DBE Subcontractors

At the time of bid, bidders shall submit all the DBE participation that they anticipate to use
during the life of the contract. Since the Rail DBE program is race and gender-neutral, all
participation up to and over the 10% aspirational goal will be used toward the Department’s race
and gender-neutral goal for rail projects. Only those firms with current DBE certification at the
time of bid opening will be acceptable for listing in the bidder’s submittal of DBE participation.
The bidder shall indicate the following required information:

(A)  Electronic Bids

Bidders shall submit a listing of DBE participation in the appropriate section of Expedite,
the bidding software of Bid Express®.

(N Submit the names and addresses of DBE firms identified to participate in the
contract. If the bidder uses the updated listing of DBE firms shown in Expedite,
the bidder may use the dropdown menu to access the name and address of the
DBE firm.

(2) Submit the contract line numbers of work to be performed by each DBE firm.
When no figures or firms are entered, the bidder will be considered to have no
DBE participation.

3) The bidder shall be responsible for ensuring that the DBE is certified at the time
of bid by checking the Directory of Transportation Firms. If the firm is not
certified at the time of the bid-letting, that DBE's participation will not count
towards achieving the aspirational DBE goal.

(B)  Paper Bids
(I)  Bidders, at the time the bid proposal is submitted, shall submit a listing of

DBE participation, including the names and addresses on the Listing of
DBE Subcontractors form.
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2) The bidder shall be responsible for ensuring that the DBE is certified at the time
of bid by checking the Directory of Transportation Firms. If the firm is not
certified at the time of the bid-letting, that DBE’s participation will not count
towards achieving the aspirational DBE goal.

DBE Prime Contractor

When a certified DBE firm bids on a rail PIP contract that contains an aspirational DBE goal, the
DBE firm by virtue of the work it performs on the contract with its own forces, will meet the
DBE aspirational goal. The DBE bidder shall list itself along with any other DBE subcontractors
on the Listing of DBE Subcontractor form and the amount of work by each.

Written Documentation — Letter of Intent

The bidder shall submit written documentation for each DBE that will be used on the project to
meet the aspirational goal of the contract, indicating the bidder’s intent to use the DBE in the
contract. This documentation shall be submitted on the Department’s form titled Letter of Intent.
The purpose of this documentation is to make the DBE aware that their quote is being used on
the project. The documentation is not intended to take the place of a formal contract between the
Contractor and the DBE subcontractor.

A hard or electronic copy of the Letter(s) of Intent shall be received in the office of the State
Contractor Utilization Engineer or at DBE@ncdot.gov no later than 12:00 noon of the sixth
calendar day following opening of bids, unless the sixth day falls on an official state holiday. In
that situation, it is due in the office of the State Contractor Utilization Engineer no later than
12:00 noon on the next official state business day.

Submission of Good Faith Effort

While the lowest responsible and responsive bidder will not be denied award of the contract
based on failing to meet the advertised aspirational goal, the Department expects that the bidder
will put forth a good faith effort to meet it. If the bidder fails to meet or exceed the aspirational
DBE goal, the apparent lowest responsive bidder shall submit Affidavit A - Listing of Good
Faith Efforts. A hard or electronic copy of the Affidavit shall be received in the office of the
State Contractor Utilization Engineer or at DBE@ncdot.gov no later than 12:00 noon of the sixth
calendar day following opening of bids, unless the sixth day falls on an official state holiday. In
that situation, it is due in the office of the State Contractor Utilization Engineer no later than
12:00 noon on the next official state business day.

Counting DBE Participation Toward Meeting the DBE Aspirational Goal

(A)  Participation
The total dollar value of the participation by a submitted DBE will be counted toward the
aspirational goal of the contract. The total dollar value of the participation by a DBE will

be based upon the value of work actually performed by the DBE and the actual payments
to the DBE firms by the Contractor.
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B)

©

D)

(E)

(¥)

Joint Checks

Prior notification of joint check use shall be required when counting DBE participation
for services or purchases that involves the use of a joint check. Notification shall be
through submission of the Form JC-1 (Joint Check Notification Form) and the use of
joint checks shall be in accordance with the Department's Joint Check Procedures.

Subcontracts (Non-Trucking)

A DBE may enter into subcontracts. Work that a DBE subcontracts to another DBE firm
may be counted toward the aspirational goal. Work that a DBE subcontracts to
a non-DBE firm does not count toward the aspirational goal of the contract.

Joint Venture

When a DBE performs as a participant in a joint venture, the Contractor may count
toward its aspirational goal a portion of the total value of participation with the DBE in
the joint venture, that portion of the total dollar value being a distinct clearly defined
portion of work that the DBE performs with its own forces.

Suppliers

A contractor may count toward its aspirational DBE goal 60 percent of its expenditures
for materials and supplies required to complete the contract and obtained from a DBE
regular dealer and 100 percent of such expenditures from a DBE manufacturer.

Other

A contractor may count toward its aspirational DBE goél the following expenditures to
DBE firms that are not manufacturers or regular dealers:

Q) The fees or commissions charged by a DBE firm for providing a bona fide
service, such as professional, technical, consultant, or managerial services, or for
providing bonds or insurance specifically required for the performance of
a DOT-assisted contract, provided the fees or commissions are determined to be
reasonable and not excessive as compared with fees and commissions customarily
allowed for similar services.

(2) With respect to materials or supplies purchased from a DBE, which is neither
a manufacturer nor a regular dealer, count the entire amount of fees or
commissions charged for assistance in the procurement of the materials and
supplies, or fees or transportation charges for the delivery of materials or supplies
required on a job site (but not the cost of the materials and supplies themselves),
provided the fees are determined to be reasonable and not excessive as compared
with fees customarily allowed for similar services.
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Commercially Useful Function

Even though the goal on the rail PIP project is aspirational, there is still a requirement that the
DBEs performing on the project will perform a commercially useful function in the work of
acontract. The Contractor may only count/report towards the aspirational goal only
expenditures to DBEs that perform a commercially useful function.

(A)

(B)

A DBE performs a commercially useful function when it is responsible for execution of
the work of the contract and is carrying out its responsibilities by actually performing,
managing, and supervising the work involved. To perform a commercially useful
function, the DBE shall also be responsible with respect to materials and supplies used on
the contract, for negotiating price, determining quality and quantity, ordering the material
and installing (where applicable) and paying for the material itself. To determine
whether a DBE is performing a commercially useful function, the Department will
evaluate the amount of work subcontracted, industry practices, whether the amount the
firm is to be paid under the contract is commensurate with the work it is actually
performing and the DBE credit claimed for its performance of the work, and any other
relevant factors.

DBE Utilization in Trucking

The following factors will be used to determine if a DBE trucking firm is performing
a commercially useful function:

(D) The DBE shall be responsible for the management and supervision of the entire
trucking operation for which it is responsible on a particular contract, and there
shall not be a contrived arrangement for the purpose of meeting the aspirational
DBE goal.

2) The DBE shall itself own and operate at least one fully licensed, insured, and
operational truck used on the contract.

3) The DBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using drivers
it employs.

4) The DBE may subcontract the work to another DBE firm, including
an owner-operator who is certified as a DBE. The DBE who subcontracts work to
another DBE receives credit for the total value of the transportation services the
subcontracted DBE provides on the contract.

&) The DBE may also subcontract the work to a non-DBE firm, including from
an owner-operator. The DBE who subcontracts the work to a non-DBE is entitled
to credit for the total value of transportation services provided by the
non-DBE subcontractor not to exceed the value of transportation services
provided by DBE-owned trucks on the contract. Additional participation by
non-DBE subcontractors receives credit only for the fee or commission it receives
as aresult of the subcontract arrangement. The value of services performed under
subcontract agreements between the DBE and the Contractor will not count
towards the DBE credit for the project.
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(6) A DBE may lease truck(s) from an established equipment leasing business open
to the general public. The lease must indicate that the DBE has exclusive use of
and control over the truck. This requirement does not preclude the leased truck
from working for others during the term of the lease with the consent of the DBE,
so long as the lease gives the DBE absolute priority for use of the leased truck.
This type of lease may count toward the DBE’s credit as long as the driver is
under the DBE’s payroll.

N Subcontracted/leased trucks shall display clearly on the dashboard the name of the
DBE that they are subcontracted/leased to and their own company name if it is not
identified on the truck itself. Magnetic door signs are not permitted.

Changes in the Work and Replacement of Pledged DBEs

Throughout the contract there may be changes made by the Engineer or Contractor that result in
the reduction or elimination of work that was proposed to be performed by a DBE. Since the
goals are aspirational, the Contractor will not be required to seek additional participation
elsewhere on the project, but there is an expectation that there will be a continued effort to get
DBE:s on the job.

If the Engineer or Contractor makes changes that result in additional work to be performed by
a DBE based on the Contractor’s pledged DBE submittal, the Department has an expectation that
the DBE shall participated in the additional work to the same extent as the DBE participated in
the original work unless there is a viable reason.

If a DBE cannot perform the work for any reason, there is not a requirement to replace the DBE
with another, but there is an expectation by the Department that the Contractor will continue to
seek additional DBE participation opportunities on the project. The Department also requires the
use of the DBE Replacement Request Form (RF-1) for tracking purposes.

Reporting Disadvantaged Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all
DBE firms, including material suppliers and contractors at all levels (prime, subcontractor,
or second tier subcontractor). This accounting shall be furnished to the Engineer for any given
month by the end of the following month. Failure to submit this information accordingly may
result in the following action: .

(A)  Withholding of money due in the next partial pay estimate; or

(B)  Removal of an approved contractor from the prequalified bidders’ list or the removal of
other entities from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to DBEs, it shall be the prime contractor’s resp0n51b111ty to report all
monthly and final payment information in the correct reporting manner.
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Failure on the part of the Contractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
further bidding until the required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
being approved for work on future DOT projects until the required information is submitted.

Contractors reporting transportation services provided by non-DBE lessees shall evaluate the
value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.
(A)  Electronic Bids Reporting

The Contractor shall report the accounting of payments through the Department’s
DBE Payment Tracking System.

(B)  Paper Bids Reporting

The Contractor shall report the accounting of payments on the Department’s
DBE-IS (Subcontractor Payment Information) with each invoice. Invoices will not be
processed for payment until the DBE-IS is received.

ARRA AND OERI CONTRACT PROVISIONS AND REPORTING REQUIREMENT

CERTIFICATION:
(11-20-12) (Rev. 5-21-13) SP1 G70

By submission of a proposal or bid, the Contractor agrees to comply with the following
provisions. Failure to comply with any or all of the provisions herein may be cause for the
contracting agency to issue a cancellation notice to a Contractor.

The Contractor is hereby notified that this project will be financed with American Recovery and
Reinvestment Act of 2009 (ARRA) Funds. The Contractor shall assure that all subcontractors
and other contracts for services for ARRA funded projects shall have the mandated provisions of
this directive in their contracts. Pursuant to Title XV, Section 1512 of the ARRA, the
Department will require that the Contractor provide reports and other employment information as
evidence to document the number of jobs created and retained by this contract from the
Contractor’s own workforce and any subcontractors. Additionally, the North Carolina Office of
-Economic Recovery & Investment (hereinafter, “OERI”) has mandated certain procedural and
reporting directives that will be followed. Additional provisions have been added to address
OERI directives. No direct payment will be made for providing said reports as the cost for same
is included in the various items in the contract.

The Contractor agrees that all data submitted to NCDOT and FRA in compliance with the
Recovery Act requirements shall be accurate, objective, and of the highest integrity.
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Posting with the Local Employment Security Commission

In addition to any other job postings the Contractor normally uses, OERI requires that the
Contractor post with the local Employment Security Commission Office, all positions for which
he intends to hire workers as a result of being awarded this contract. Labor and semi-skilled
positions must be posted for at least 48 hours before the hiring decision. All other positions must
be posted a minimum of five days before the hiring decision. The selected Contractor and any
subcontractors shall report the new hires in the manner prescribed by the Employment Security
Commission and the OERI. The NC ESC website can be found at www.ncesc.com.

Required Contract Provision to Implement ARRA Section 902

Section 902 of the American Recovery and Reinvestment Act (ARRA) of 2009 requires that
each contract awarded using ARRA funds must include a provision that provides the
U.S. Comptroller General and his representatives with the authority to:

(D) Examine any records of the Contractor or any of its subcontractors, or any State or local
agency administering such contract, that directly pertain to, and involve transactions relating to,
the contract or subcontract; and

2) Interview any officer or employee of the Contractor or any of its subcontractors, or of any
State or local government agency administering the contract, regarding such transactions.

Accordingly, the Comptroller General and his representatives will have the authority and rights
as provided under Section 902 of the ARRA with respect to this contract, which is funded with
recovery funds made available under the ARRA. Section 902 further states that nothing in this
section shall be interpreted to limit or restrict in any way any existing authority of the
Comptroller General.

Authority of the Inspector General

Section 1515(a) of the ARRA provides authority for any representatives of the Inspector General
to examine any records or interview any employee or officers working on this contract. The
Contractor is advised that representatives of the Inspector General have the authority to examine
any record and interview any employee or officer of the Contractor, its subcontractors or other
firms working on this contract. Section 1515(b) further provides that nothing in this section shall
be interpreted to limit or restrict in any way any existing authority of the Inspector General.

Office of State Budget and Management Access to Records

OERI requires that the Contractor and subcontractor agree to allow the Office of State Budget
and Management internal auditors and state agency internal auditors access to records and
employees pertaining to the performance of any contract awarded by a public agency.

Buy America Provision

49 U.S.C. Section 24405(a)(1) requires that iron, steel and manufactured goods used in public
buildings or public works projects must be manufactured in the United States. The Contractor
agrees to abide by this provision and shall maintain records of such purchases for inspection by
authorized agents of the State of North Carolina and federal agencies. The Contractor shall
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provide the Certificate of Compliance with Buy America to the Engineer. Copies of this
certificate are available on the Piedmont Improvement Program website at
http://www.piedmontrail.biz/primary-navigation/links-and-resources.

Wage Rate Provision (applies to all construction, alteration or repair projects)

Section 1606 of the ARRA requires that all laborers and mechanics employed by Contractors and
subcontractors with funds from the ARRA shall be paid wages at rates not less than the
prevailing wage rate under the Davis-Bacon Act. The Contractor agrees that by the submission
of a proposal/bid in response to a solicitation funded in whole or in part with recovery funds,
continuous compliance will be maintained” with the Davis-Bacon Act. This applies to all
construction contracts that exceed $2,000.

Labor Provisions

As provided by 49 U.S.C. 24405(b), persons conducting rail operations over rail infrastructure
constructed or improved in whole or in part with funds provided through the ARRA agreement
shall be considered a “rail carrier,” as defined by 49 U.S.C. 10102(5), for the purposes of
Title 49, United States Code, and any other statute that adopts that definition or in which that
definition applies, including the Railroad Retirement Act of 1974 (45 U.S.C. 231 et seq.), the
Railway Labor Act (43 45 U.S. C. 151 et seq.), and the Railroad Unemployment Insurance
Act (45 U.S.C. 351 et seq.).

Availability and Use of Funds

Contractors understand and acknowledge that any and all payment of funds, or the continuation
thereof, is contingent upon funds provided solely by ARRA or required state matching funds.
Pursuant to Section 1604 of ARRA, Contractors agree not to undertake or make progress toward
any activity using recovery funds that will lead to the development of such activity as casinos or
other gambling establishments, aquariums, zoos, golf courses, swimming pools or any other
activity specifically prohibited by the Recovery Act. Also, funds are not to be used for travel
beyond the service area. Further, Contractor understands that ARRA funding is considered
“one-time” funding.

Outsourcing outside the USA without Specific Prior Approval Provision

Contractor agrees not to use any recovery funds from a contract or any other performance
agreement awarded by the State of North Carolina, its agencies, or political subdivisions for
outsourcing outside of the United States, without specific prior written approval from the agency
issuing the contract. ‘

Federal, State and Local Tax Obligations
By submission of a proposal, Contractors and subcontractors assert and self-certify that all

Federal, State and local tax obligations have been or will be satisfied prior to receiving recovery
funds.
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Anti-Discrimination and Equal Opportunity

Pursuant to Section 1.7 of the guidance memorandum issued by the United States Office of
Management and Budget on April 3, 2009, recovery funds must be distributed in accordance
with all anti-discrimination and equal opportunity statutes, regulations, and Executive Orders
pertaining to the expenditure of funds. :

Reports of Fraud or Waste

Contractors must report to the Inspector General any suspected incidence of waste, fraud and
abuse related to ARRA funds, and should notify FRA regional offices of any problems
encountered as they occur. Notification can be made by phone at (919) 807-4731 or
electronically at oeri@osbm.nc.gov. Additional information can be found on the NC Recovery
website (www.ncrecovery.gov) by clicking “Reporting of Waste and Fraud”.

False Claims Act

Contractors and subcontractors awarded funds made available under the Recovery Act shall
promptly report to the Inspector General any credible evidence that a principal, employee,
agency, Contractor, subcontractor or other person has submitted a false claim under the False
Claims Act or has committed a criminal or civil violation of laws pertaining to fraud, conflict of
interest, bribery, gratuity, or similar misconduct involving Recovery Act funds.

Whistleblower Provisions

Contractors understand and acknowledge that Article 14 of Chapter 124, NCGS 126-84 through
126-88 (applies to the State and state employees), Article 21 of Chapter 95, NCGS 95-240
through 85-245 (applies to anyone, including state employees), and Section 1553 of the
Recovery Act (applies to anyone receiving federal funds), provide protection to State, Federal
and contract employees.

Contractors or Agencies cannot discharge, demote, or otherwise discriminate against an
employee as a reprisal for disclosing, including a disclosure made in the ordinary course of an
employee's duties, to the Recovery Accountability and Transparency Board, an Inspector
General, the Comptroller General, a member of Congress, a State or Federal regulatory or law
enforcement agency, a person with supervisory authority over the employee (or such other
person working for the employer who has the authority to investigate, discover or terminate
misconduct), a court or grand jury, the head of a Federal agency or their representative,
information that the employee reasonably believes is evidence of:

(A)  gross mismanagement of an agency contract or grant felating to covered funds;
(B)  agross waste of covered funds;

(C)  asubstantial and specific danger to public health or safety related to the implementation
or use of covered funds;
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(D)  an abuse of authority related to the implementation or use of covered funds; or

(E) a violation of law, rule, or regulation related to an agency contract (including the
competition for or negotiation of a contract) or grant, awarded or issued relating to covered
funds.*

* covered funds: “any contract, grant, or other payment received by any non-federal
employer if a) the Federal Government provides any portion of the money or property that is
provided, requested - or demanded; and b) at least some of the funds are appropriated or otherwise
made available by this Act” 1553 (g)(2).

Contractor agrees to post notice of the rights and remedies as required by the ARRA.
Emblems

The Contractor agrees to use signs and materials at all fixed project locations at the most publicly
accessible location announcing that the project or equipment was funded by the U.S. Department
of Transportation, Federal Railroad Administration, with funds provided through the American
Recovery and Reinvestment Act as directed by NCDOT. This provision is to be included in any
subagreements, leases, third party contracts, or other similar documents used in connection with
its Recovery Act Project.

Contractor Responsibilities and Reporting Requirements under ARRA

Contractors are required to complete projects or activities which are funded under the ARRA and
to report on use of the funds provided through this award as directed. Information from these
reports will be made available to the public. The reporting responsibility should be passed down
from the Contractor to the subcontractor in order to ensure that the necessary information is
provided within the specified deadline.

Contractors are not responsible for reporting ARRA requirements directly to FRA. The
Contractor shall report the required data by way of NCDOT-supplied forms (either Microsoft
Excel forms and in the approved version of Excel or editable pdf forms, as provided by
NCDOT). The responsibilities for reporting are as follows:

(A)  General

(DO Obtaining a Data Universal Numbering System (D-U-N-S) number or the
Contractor may use their name and zip code of their Headquarters. For more
information, visit http://fedgov.dnb.com/webform (for US and International locations) or
call 866-705-5711. The toll free number is for US locations only. Registrants will be
asked for their entity name, address, city, state, country, postal code, highest ranking
individual's name and title, line of business, # of employees and legal structure
(i.e.: corporation, non-profit, etc.) and socio economic data (veteran owned, women
owned, etc.). If they use the web-form, there is a mailing address area, SIC code and
annual revenue data lines but these are optional.
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(B)

2) Expenditure amount (amount of payment).
(3) - Expenditure description (what was exchanged for the payment).

€)) A brief description of the types of jobs created and jobs retained. “Jobs or
positions created” means those new positions created and filled, or previously existing
unfilled positions that are filled, as a result of Recovery Act funding. ‘‘Jobs or positions
retained’” means those previously existing filled positions that are retained as a result of
Recovery Act funding. A job cannot be reported as both created and retained. Note that
contractors will describe jobs created and retained, but will not need to determine which
were created versus which were retained.

(5) An estimate of the number of jobs created and jobs retained. At a minimum, this
estimate shall include any new positions created and any existing filled positions that
were retained to support or carry out Recovery Act projects. The number shall be
expressed as ‘‘full-time equivalent’’ (FTE), reported monthly as all hours worked divided
by the total number of hours in a full-time schedule.

(6) Percent complete and DBE payment data shall be submitted on a monthly basis,
and is due to the NCDOT-Rail Division within 5 days of the end of each month.

ARRA Section 1512

Contractor shall complete Form FHWA-1589 for each month and submit it to the NCDOT-Rail
Division within 7 days after the end of the month. This data will be required until the contract is
complete.

(D Contractors will need to report the number of direct on-site job hours associated
with the ARRA funds awarded as of the end of the reporting period.

(a) Contractors will not be expected to estimate indirect employment data
(such as the employment needed to make “off the shelf” parts that the Contractor
purchases).

(b) The Contractor shall report direct labor (for example, construction workers
building a. maintenance facility, or transit agency workers doing preventive
maintenance) for the prime as well as all subcontractors.

(© The Contractor shall report direct labor for suppliers when the quantity or
value of purchases passes a threshold where there is likely an identifiable
employment impact for the vendor. NCDOT will provide detailed guidance and
assistance in this calculation.

(d USDOT economists will compute the number of indirect jobs and induced
jobs (for example, jobs at suppliers or in unrelated industries as a result of the
money flowing through the economy.)
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(2) Contractors and consultants shall pro'Videvthe required information for their own
- workforce as well as the workforce of all subcontractors that were active on their ARRA
funded project(s) for the reporting month.

3) The requirement for monthly reporting of employment data is included in all
ARRA funded contracts to ensure transparency throughout the delivery of the project. As
such, specific requirements have been developed for reporting this monthly data. All
Contractors awarded projects shall attend a training session in Raleigh, North Carolina to
discuss reporting requirements and procedures.

The Contractor hereby agrees to comply with the Contract Provisions and Reporting
Requirements as indicated in the American Recovery and Reinvestment Act of 2009 and any
amendments thereto. . The Contractor also agrees to comply with any additional reporting
requirements that may be requested by NCDOT, FRA, USDOT, the Inspector General (IG), the
Government Accountability Office (GAO), or other entities, for example Congressional
committees or individual members of Congress. The Contractor hereby agrees to inspections or
audits that may occur at any time from the any of the above referenced federal or state agencies.
Contractors are requested to provide a copy of any such reports to NCDOT on any responses to
such requests for information or as a result of an inspection or audit.

CERTIFICATION FOR FEDERAL-AID CONTRACTS:
(3-21-90) SP1 G85

The prospective participant certifies, by signing and submitting this bid or proposal, to the best
of his or her knowledge and belief, that:

(A) No Federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or
employee of any Federal agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in connection with the awarding of
any Federal contract, the making of any Federal grant, the making of any Federal loan,
the entering into of any cooperative agreement, and the extension, continuation, renewal,
amendment, or modification of any Federal contract, grant, loan, or cooperative
agreement.

(B)  If any funds other than Federal appropriated funds have been paid or will be paid to any
person for influencing or attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of Congress, or an employee of
a Member of Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL,
Disclosure Form to Report Lobbying, in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this
transaction was made or entered into. Submission of this certification is a prerequisite for making
or entering into this transaction imposed by Section 1352, Title 31, U.S. Code. Any person who
fails to file the required certification shall be subject to a civil penalty of not less than $10,000
and not more than $100,000 for each such failure.
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The prospective participant also agrees by submitting his or her bid or proposal that he or she
shall require that the language of this certification be included in all lower tier subcontracts,
which exceed $100,000 and that all such subrecipients shall certify and disclose accordingly.

U.S. DEPARTMENT OF TRANSPORTATION HOTLINE:
(11-2294) 108-5 SP1 G100

To report bid rigging activities call: ~ 1-800-424-9071

The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday
through Friday, 8:00 a.m. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid
rigging, bidder collusion, or other fraudulent activities should use the hotline to report such
activities. '

The hotline is part of the DOT's continuing effort to identify and investigate highway
construction contract fraud and abuse is operated under the direction of the DOT Inspector
General. All information will be treated confidentially and caller anonymity will be respected.

SUBSURFACE INFORMATION:
(7-1-95) 450 SP1 G112 D

Subsurface information is available on the roadway and structure portions of this project.

LOCATING EXISTING UNDERGROUND UTILITIES:
(3-20-12) 105 SP1 G115

Revise the 2012 Standard Specifications as follows:
Page 1-43, Article 105-8, line 28, after the first sentence, add the following:

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or
provide a specific written description of the location in the locate request. ‘

RESOURCE CONSERVATION:
(5-21-13) 104-13 SP1 G118

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(2), and
NCGS 136-28.8, it is the policy of the Department to aid in the reduction of materials that
become a part of our solid waste stream, to divert materials from landfills, and to find ways to
recycle and reuse materials for the benefit of the Citizens of North Carolina.

Initiate, develop and use products and construction methods that incorporate the use of recycled
or solid waste products in accordance with Article 104-13 of the 2012 Standard Specifications.
Report the quantities of reused or recycled materials either incorporated in the project or diverted
from landfills on the Project Construction Reuse and Recycling Reporting Form.

A location-based tool for finding local recycling facilities and the Project Construction Reuse
and Recycling Reporting Form are available at:

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-
Locations.aspx
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DOMESTIC STEEL:
(4-16-13) 106 SP1 G120

Revise the 2012 Standard Specifications as follows:

Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the
following:

All steel and iron products that are permanently incorporated into this project shall be produced
in the United States except minimal amounts of foreign steel and iron products may be used
provided the combined material cost of the items involved does not exceed 0.1% of the total
amount bid for the entire project or $2,500, whichever is greater. If invoices showing the cost of
the material are not provided, the amount of the bid item involving the foreign material will be
used for calculations. This minimal amount of foreign produced steel and iron products
permitted for use is not applicable to high strength fasteners. Domestically produced high
strength fasteners are required.

PORTABLE CONCRETE BARRIER - (Partial Payments for Materials):
(7-1-95) (Rev. 8-16-11) 11704 SP1 G121

When so authorized by the Engineer, partial materials payments will be made up to 95 percent of
the delivered cost of portable concrete barrier, provided that these materials have been delivered
on the project and stored in an acceptable manner, and further provided the documents listed in
Subarticle 109-5(C) of the 2012 Standard Specifications have been furnished to the Engineer.

The provisions of Subarticle 109-5(B) of the 2012 Standard Specifications will apply to the
portable concrete barrier.

MAINTENANCE OF THE PROJECT:
(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125

Revise the 2012 Standard Specifications as follows:

Page 1-35, Article 104-10 Maintenance of the Project, line 25, add the following after the first
sentence of the first paragraph: ' '

All guardrail/guiderail within the project limits shall be included in this maintenance.

Page 1-35, Article 104-10 Maintenance of the Project, line 30, add the following as the last
sentence of the first paragraph:

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report
damages to the Engineer on the same day of the weekly inspection. Where damaged guardrail
or guiderail is repaired or replaced as a result of maintaining the project in accordance with this
article, such repair or replacement shall be performed within 7 consecutive calendar days of such
inspection report.

Page 1-35, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of
the last paragraph with the following:

The Contractor will not be directly compensated for any maintenance operations necessary,
except for maintenance of guardrail/guiderail, as this work will be considered incidental to the
work covered by the various contract items. The provisions of Article 104-7, Extra Work, and
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Article 104-8, Compensation and Record Keeping will apply to authorized maintenance of
guardrail/guiderail. Performance of weekly inspections of guardrail/guiderail, and the damage
reports required as described above, will be considered to be an incidental part of the work being
paid for by the various contract items.

TWELVE MONTH GUARANTEE:
(7-15-03) 108 SP1 G145

(A) The Contractor shall guarantee materials and workmanship against latent and patent
defects arising from faulty materials, faulty workmanship or negligence for a period of
twelve months following the date of final acceptance of the work for maintenance and
shall replace such defective materials and workmanship without cost to the Department.
The Contractor will not be responsible for damage due to faulty design, normal wear and
tear, for negligence on the part of the Department, and/or for use in excess of the design.

(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
piece of equipment or material. The Department’s first remedy shall be through the
manufacturer although the Contractor is responsible for invoking the warranted repair
work with the manufacturer. The Contractor’s responsibility shall be limited to the term
of the manufacturer’s guarantee. NCDOT would be afforded the same warranty as
provided by the Manufacturer. ,

This guarantee provision shall be invoked only for major components of work in which the
Contractor would be wholly responsible for under the terms of the contract. Examples would
include pavement structures, bridge components, and sign structures. This provision will not be
used as a mechanism to force the Contractor to return to the project to make repairs or perform
additional work that the Department would normally compensate the Contractor for. In addition,
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are
not parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for
the project.

To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.

GIFTS FROM VENDORS AND CONTRACTORS:
(12-15-09) 107-1 SP1 G152

By Executive Order 24, issued by Governor Perdue, and N.C.G.S.§ 133-32, it is unlawful for any
vendor or contractor (i.e. architect, bidder, contractor, construction manager, design professional,
engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give
favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration,
Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and
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Natural Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention,
Revenue, Transportation, and the Office of the Governor). This prohibition covers those vendors
and contractors who:

(A)  Have a contract with a governmental agency; or
(B)  Have performed under such a contract within the past year; or
(C)  Anticipate bidding on such a contract in the future.

For additional information regarding the specific requirements and exemptions, vendors and
contractors are encouraged to review Executive Order 24 and N.C.G.S. § 133-32.

Executive Order 24 also encouraged and invited other State Agencies to implement the
requirements and prohibitions of the Executive Order to their agencies. Vendors and contractors

should contact other State Agencies to determine if those agencies have adopted Executive
Order 24.

LIABILITY INSURANCE:
(5-20-14) , SP1 G160

Revise the 2012 Standard Specifications as follows:

Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the second
sentence of the third paragraph:

Prior to beginning services, all contractors shall provide proof of coverage issued by a workers’
compensation insurance carrier, or a certificate of compliance issued by the Department of
Insurance for self-insured subcontractors, irrespective of whether having regularly in service
fewer than three employees.

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION:
(1-16-07) (Rev 9-18-12) 105-16, 225-2, 16 SP1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the
resulting sedimentation and turbidity of surface waters. Comply with the requirements herein
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit
for the work is required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that
the Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and
maintained over the life of the contract.

(A)  Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater
Supervisor to manage the Contractor and subcontractor operations, insure compliance
with Federal, State and Local ordinances and regulations, and manage the Quality
Control Program.
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B®)

©

D)

Certified Foreman - Provide a certified, trained foreman for each construction operation
that increases the potential for soil erosion or the possible sedimentation and turbidity of
surface waters.

Certified Installer - Provide a certified installer to install or direct the installation for
erosion or sediment/stormwater control practices.

Certified Designer - Provide a certified designer for the design of the erosion and
sediment control/stormwater component of reclamation plans and, if applicable, for the
design of the project erosion and sediment control/stormwater plan.

Roles and Responsibilities

(A)

Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified
Supervisor shall be Level II and responsible for ensuring the erosion and sediment
control/stormwater plan is adequately implemented and maintained on the project and for
conducting the quality control program. The Certified Supervisor shall be on the project
within 24 hours notice from initial exposure of an erodible surface to the project’s final
acceptance. Perform the following duties:

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that
erosion and sediment control/stormwater measures are fully executed for each
operation and in a timely manner over the duration of the contract.

(a) Oversee the work of subcontractors so that appropriate erosion and
sediment control/stormwater preventive measures are conformed to at
each stage of the work.

(b) Prepare the required National Pollutant Discharge Elimination System
(NPDES) Inspection Record and submit to the Engineer.

(©) Attend all weekly or monthly construction meetings to discuss the findings
of the NPDES inspection and other related issues.

(d) Implement the erosion and sediment control/stormwater site plans
requested.

(e) Provide any needed erosion and sediment control/stormwater practices for
the Contractor’s temporary work not shown on the plans, such as, but not
limited to work platforms, temporary construction, pumping operations,
plant and storage yards, and cofferdams.

® Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Contractor in
jurisdictional areas. '

(2) Conduct all erosion and sediment control/stormwater work in a timely and
workmanlike manner.

(h) Fully perform: and install erosion and sediment control/stormwater work
prior to any suspension of the work.

) Coordinate with Department, Federal, State and Local Regulatory
agencies on resolution of erosion and sediment control/stormwater issues
due to the Contractor’s operations.
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Ensure that proper cleanup occurs from vehicle tracking on paved surfaces
or any location where sediment leaves the Right-of-Way.

Have available a set of erosion and sediment control/stormwater plans that
are initialed and include the installation date of Best Management
Practices. These practices shall include temporary and permanent
groundcover and be properly updated to reflect necessary plan and field
changes for use and review by Department personnel as well as regulatory
agencies.

Requirements set forth under the NPDES Permit - The Department's NPDES
Stormwater permit (NCS000250) outlines certain objectives and management
measures pertaining to construction activities. The permit references
NCG010000, General Permit to Discharge Stormwater under the NPDES, and
states that the Department shall incorporate the applicable requirements into its
delegated Erosion and Sediment Control Program for construction activities
disturbing one or more acres of land. The Department further incorporates these
requirements on all contracted bridge and culvert work at jurisdictional waters,
regardless of size. Some of the requirements are, but are not limited to:

(a)

(b)

(©

(d)
()
()

(&)
(h)

Control project site waste to prevent contamination of surface or ground
waters of the state, i.e. from equipment operation/maintenance,
construction materials, concrete washout, chemicals, litter, fuels,
lubricants, coolants, hydraulic fluids, any other petroleum products, and
sanitary waste.

Inspect erosion and sediment control/stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days, twice weekly for
construction related Federal Clean Water Act, Section 303(d) impaired
streams with turbidity violations, and within 24 hours after a significant
rainfall event of 0.5 inch that occurs within a 24 hour period.

Maintain an onsite rain gauge or use the Department’s Multi-Sensor
Precipitation Estimate website to maintain a daily record of rainfall
amounts and dates.

Maintain erosion and sediment control/stormwater inspection records for
review by Department and Regulatory personnel upon request.

Implement approved reclamation plans on all borrow pits, waste sites and
staging areas.

Maintain a log of turbidity test results as outlined in the Department's
Procedure for Monitoring Borrow Pit Discharge.

Provide secondary containment for bulk storage of liquid materials.
Provide training for employees concerning general erosion and sediment
control/stormwater awareness, the Department’s NPDES Stormwater
Permit NCS000250 requirements, and the applicable requirements of the
General Permit, NCG010000.

Report violations of the NPDES permit to the Engineer immediately who
will notify the Division of Water Quality Regional Office within 24 hours
of becoming aware of the violation.



0353DEL_P15

C203489 (P-5204) 26 Guilford County

(B)

(3) Quality Control Program - Maintain a quality control program to control erosion,
prevent sedimentation and follow provisions/conditions of permits. The quality
control program shall:

(a) Follow permit requirements related to the Contractor and subcontractors’
construction activities.

(b) Ensure that all operators and subcontractors on site have the proper
erosion and sediment control/stormwater certification.

(c) Notify the Engineer when the required certified erosion and sediment
control/stormwater personnel are not available on the job site when
needed.

(d) Conduct the inspections required by the NPDES permit.

(e) Take corrective actions in the proper timeframe as required by the NPDES
permit for problem areas identified during the NPDES inspections.

(f) Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch/seed or vegetative cover on a section-by-
section basis.

() Use flocculants approved by state regulatory authorities where appropriate
and where required for turbidity and sedimentation reduction.

(h) Ensure proper installation and maintenance of temporary erosion and
sediment control devices.

@) Remove temporary erosion or sediment control devices when they are no
longer necessary as agreed upon by the Engineer.
G) The Contractor’s quality control and inspection procedures shall be

subject to review by the Engineer. Maintain NPDES inspection records
and make records available at all times for verification by the Engineer.

Certified Foreman - At least one Certified Foreman shall be onsite for each type of work
listed herein during the respective construction activities to control erosion, prevent
sedimentation and follow permit provisions:

(D) Foreman in charge of grading activities
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas
3) Foreman in charge of utility activities

The Contractor may request to use the same person as the Level II Supervisor and
Level I Foreman. This person shall be onsite whenever construction activities as
described above are taking place. This request shall be approved by the Engineer prior to
work beginning.

The Contractor may request to name a single Level 1T Foreman to oversee multiple
construction activities on small bridge or culvert replacement projects. This request shall
be approved by the Engineer prior to work beginning.
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(C)  Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the
following erosion and sediment control/stormwater crew:

(D Seeding and Mulching

2) Temporary Seeding

3) Temporary Mulching

4) Sodding

5) Silt fence or other perimeter erosion/sediment control device installations

(6)  Erosion control blanket installation

(D Hydraulic tackifier installation

8 Turbidity curtain installation

¢) Rock ditch check/sediment dam installation

(10)  Ditch liner/matting installation

(11)  Inlet protection

(12)  Riprap placement

(13)  Stormwater BMP installations (such as but not limited to level spreaders,
retention/detention devices)

(14)  Pipe installations within jurisdictional areas

If a Level 1 Certified Installer is not onsite, the Contractor may substitute
a Level II Foreman for a Level I Installer, provided the Level Il Foreman is not tasked to
another crew requiring Level II Foreman oversight.

(D)  Certified Designer - Include the certification number of the Level III-B Certified
Designer on the erosion and sediment control/stormwater component of all reclamation
plans and if applicable, the certification number of the Level III-A Certified Designer on
the design of the project erosion and sediment control/stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor,
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of
changes in certified personnel over the life of the contract within 2 days of change.

Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from
improper testing or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of
Violation (NOV), or Cease and Desist Order for erosion and sediment control/stormwater related
issues.
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The Chief Engineer may recommend suspension or permanent revocation of certification due to
the following: '

(A)  Failure to adequately perform the duties as defined within this certification provision.

(B)  Issuance of an ICA, NOV, or Cease and Desist Order.

(C)  Failure to fully perform environmental commitments as detailed within the permit
conditions and specifications.

(D)  Demonstration of erroneous documentation or reporting techniques.

(E)  Cheating or copying another candidate’s work on an examination.

(F) Intentional falsification of records.

(G) Directing a subordinate under direct or indirect supervision to perform any of the above

actions.
(H)  Dismissal from a company for any of the above reasons.
) Suspension or revocation of one’s certification by another entity.

Suspension or revocation of a certification will be sent by certified mail to the certificant and the
Corporate Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or permanent
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar
days after receiving notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming
effective on the date specified on the certified notice. Failure to appeal within the time specified
will result in a waiver of all future appeal rights regarding the adverse action taken. The
certificant will not be allowed to perform duties associated with the certification during the
appeal process.

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.
Decision of the Chief Engineer will be final and will be made in writing to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written
examination and any proficiency examination, at the conclusion of the specified suspension
period, prior to having the certification reinstated.

Measurement and Payment
Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified

Installers and Certified Designer will be incidental to the project for which no direct
compensation will be made.



0353DEL_P15

C203489 (P-5204) 29 Guilford County

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE:
(2-20-07) (Rev. 3-19-13) 105-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to
natural background conditions, the existing turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Contractor
shall do all of the following: ‘

(A)  Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B)  Evaluate the upstream conditions to determine if the exceedance of the standard is due to
natural background conditions. If the background turbidity measurements exceed the
standard, operation of the pit and discharge can continue as long as the stream turbidity
levels are not increased due to the discharge.

© Measure and record the turbidity test results (time, date and sampler) at all defined
sampling locations 30 minutes after startup and at a minimum, one additional sampling of
all sampling locations during that 24-hour period in which the borrow pit is discharging.

(D)  Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not
brought into compliance. -

During the Environmental Assessment required by Article 230-4 of the 2012 Standard
Specifications, the Contractor shall define the point at which the discharge enters into the State’s
surface waters and the appropriate sampling locations. Sampling locations shall include points
upstream and downstream from the point at which the discharge enters these waters. Upstream
sampling location shall be located so that it is not influenced by backwater conditions and
represents natural background conditions. Downstream sampling location shall be located at the
point where complete mixing of the discharge and receiving water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced
into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in
the stilling basin can be reduced to a level where sediment deposition does not occur. Staining of
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does
not constitute sedimentation. No activities shall occur in wetlands that adversely affect the
functioning of a wetland. Visible sedimentation will be considered an indication of possible
adverse impacts on wetland use.

The Engineer will perform independent turbidity tests on a random basis. These results will be
maintained in a log within the project records. Records will include, at a minimum, turbidity test
results, time, date and name of sampler. Should the Department’s test results exceed those of the
Contractor’s test results, an immediate test shall be performed jointly with the results
superseding the previous test results of both the Department and the Contractor.
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The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix,
available at http://www.ncdot.gov/doh/operations/dp_chief eng/roadside/fieldops/downloads/
Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to
address water quality standards. Tier I Methods include stilling basins which are standard
compensatory BMPs. Other Tier I methods are noncompensatory and shall be used when needed
to meet the stream turbidity standards. Tier II Methods are also noncompensatory and are
options that may be needed for protection of rare or unique resources or where special
environmental conditions exist at the site which have led to additional requirements being placed
in the DWQ’s 401 Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer
Authorization or a DOT Reclamation Plan’s Environmental Assessment for the specific site.
Should the Contractor exhaust all Tier I Methods on a site exclusive of rare or unique resources
or special environmental conditions, Tier 1I Methods may be required by regulators on a case by
case basis per supplemental agreement.

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to
plan and develop the bid for the project. CEC values exceeding 15 milliequivalents per
100 grams of soil may indicate a high potential for turbidity and should be avoided when
dewatering into surface water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.

EMPLOYMENT:
(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184

Revise the 2012 Standard Specifications as follows:
Page 1-20, Subarticle 102-15(0), delete and replace with the following:
(O) Failure to restrict a former Department employee as prohibited by Article 108-5.

Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete
all of line 32, the first sentence of the second paragraph and the first word of the second sentence
of the second paragraph.

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE:
(9-18-12) SP1 G185

Revise the 2012 Standard Specifications as follows:
Replace all references to “State Highway Administrator” with “Chief Engineer”.

DELAY IN RIGHT OF ENTRY:
(7-1-95) (Rev. 7-15-14) 108 SP1G22

The Contractor will not be allowed right of entry to the following parcel(s) prior to the listed
date(s) unless otherwise permitted by the Engineer.

Parcel No. Property Owner. Date
~ 002 Edward Adams Living Trust N 8-28-14
004 Melinda and Lance Coleman 9-30-14
011 Betty Stone 9-30-14
012 NCRR 9-30-14
026 Thomas Black 9-30-14
031 | Willie Mae Foust Heirs o 930-14
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PROJECT SPECIAL PROVISIONS

ROADWAY

CLEARING AND GRUBBING - METHOD I1:
(9-17-02) (Rev. 1-17-12) 200 SP2 R02A

Perform clearing on this project to the limits established by Method “II” shown on Standard
Drawing No. 200.02 of the 2012 Roadway Standard Drawings.

BURNING RESTRICTIONS:
(7-1-95) 200,210, 215 SP2 RO5

Open burning is not permitted on any portion of the right-of-way limits established for this
project. Do not burn the clearing, grubbing or demolition debris designated for disposal and
generated from the project at locations within the project limits, off the project limits or at any
waste or borrow sites in this county. Dispose of the clearing, grubbing and demolition debris by
means other than burning, according to state or local rules and regulations.

BUILDING REMOVAL:
(1-1-02) (Rev. 4-16-13) 215 SP2RI5C

Remove the buildings, underground storage tanks and appurtenances listed below in accordance
with Section 215 of the 2012 Standard Specifications:

Building Removal
Parcel 006 — Right of Survey Station 20+95 to Survey Station 21+40, Survey Line L
1SFD

Building Removal
Parcel 006 — Right of Survey Station 20+90, Survey Line L
Septic System (Crush)

Building Removal
Parcel 006 — Right of Survey Station 20+50 to Survey Station 20+8S, Survey Line L
Metal Building

Building Removal
Parcel 007 — Right of Survey Station 22+30 to Survey Station 22+65, Survey Line L
1SBD

Building Removal
Parcel 007 — Right of Survey Station 22+25, Survey Line L
Septic System (Crush)

Building Removal
Parcel 011 — Right of Survey Station 24+50 to Survey Station 24+80, Survey Line L
1SFD
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Building Removal

Parcel 011 — Right of Survey Station 24+75 to Survey Station 24+85, Survey Line L
Shed

Building Removal
Parcel 011 — Right of Survey Station 24+95, Survey Line L
Septic System (Crush)

Building Removal
Parcel 013 — Left of Survey Station 26+90 to Survey Station 27+75, Survey Line L
Metal Building

Building Removal
Parcel 014 — Left of Survey Station 28+70 to Survey Station 29+30, Survey Line L
2SB Business

Building Removal
Parcel 014 — Left of Survey Station 27+75 to Survey Station 28+40, Survey Line L
Brick Garage

Building Removal
Parcel 014 — Left of Survey Station 29+50, Survey Line LL
Septic System (Crush)

When the description of the work for an item indicates a building partially inside and partially
outside the right of way and/or construction area, but does not require the building to be cut off,
the entire building shall be removed.

LUMP SUM GRADING: .
(8-17-10) 226 SP2R16

Lump sum grading shall be performed in accordance with Section 226 Comprehensive Grading
of the 2012 Standard Specifications except as follows: '

Delete all references to:
Section 230 Borrow Excavation

TEMPORARY DETOURS:
(8-15-00) (Rev. 11-19-13) 1101 SP2 R30A

Construct the temporary detours required on this project in accordance with the typical sections
in the plans or as directed by the Engineer.

After the detours have served their purpose, remove the portions deemed unsuitable for use as
a permanent part of the project as directed by the Engineer. Salvage and stockpile the aggregate
base course removed from the detours at locations within the right of way, as directed by the
Engineer, for removal by State Forces. Place pavement and earth material removed from the
detour in embankments or dispose of in waste areas furnished by the Contractor.
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Pipe culverts removed from the detours remain the property of the Contractor. Pipe culverts that
are removed will be measured and will be paid at the contract unit price per linear foot for Pipe
Removal. Payment for the construction of the detours will be made at the contract unit prices for
the various items involved.

No direct payment will be made for removing the aggregate base course, earth material and
pavement, as the cost of same shall be included in the lump sum price bid for Grading. Such
prices and payments will be full compensation for the work of removing, salvaging, and
stockpiling aggregate base course; removing pipe culverts; and for placing earth material and
pavement in embankments or disposing of earth material and pavement in waste areas.

SHOULDER AND FILL SLOPE MATERIAL:
(5-21-02) 235,560 SP2R45 A

Description

Perform the required shoulder and slope construction for this project in accordance with the
applicable requirements of Section 560 and Section 235 of the 2012 Standard Specifications.

Measurement and Payment

Where the material has been obtained from an authorized stockpile or from a borrow source and
Borrow Excavation is not included in the contract, no direct payment will be made for this work,
as the cost of this work will be part of the work being paid at the contract lump sum price for
Grading. 1f Borrow Excavation is included in this contract and the material has been obtained
from an authorized stockpile or from a borrow source, measurement and payment will be as
provided in Section 230 of the 2012 Standard Specifications for Borrow Excavation.

SURCHARGES AND WAITING PERIODS:
(2-17-04) (Rev. 2-19-13) 235 SP2 R65

Revise the 2012 Standard Specifications as follows:
Page 2-22, Article 235-1 DESCRIPTION, add the following:

Surcharges and waiting periods may be required for embankments and retaining walls to
minimize and control the effects of settlement on structures, approach slabs, pavements, pipes,
utilities, etc.

Page 2-24, Article 235-3 CONSTRUCTION METHODS, add the following:
(E) Surcharges and Waiting Periods

Place surcharges at locations shown in the plans. Unless required otherwise in the
contract, surcharge embankments after embankments are constructed to the grade and
cross section shown in the plans. Construct surcharges with side slopes as directed,
2:1 (H:V) end slopes outside of surcharge limits and surcharge heights shown in the
plans. Place and compact surcharge material in accordance with Subarticles 235-3(B)
and 235-3(C). Construct and maintain adequate drainage of surface runoff to prevent
“erosion of surcharge material.
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Waiting period durations are in accordance with the contract and as directed. Surcharge
waiting periods apply to surcharge locations shown in the plans and begin after
surcharges are constructed to the height shown in the plans.

Unless required otherwise in the contract, bridge waiting periods are required in

accordance with the following:

(D) Apply to bridge embankments and retaining walls within 100 ft of end bent and
bent locations shown in the plans and

2) Begin after bridge embankments and retaining walls are constructed to the
elevations noted in the plans.

Unless required otherwise in the contract, embankment waiting periods are required in

accordance with the following:

(H Apply to embankment locations shown in the plans and retaining walls for
embankments with waiting periods and

2) Begin after embankments and retaining walls are constructed to the elevations,
grade and cross section shown in the plans.

Except for maintaining embankments, do not perform any work -on embankments or
structures with waiting periods until waiting periods end unless otherwise approved.
Place and compact additional material in accordance with Subarticles 235-3(B) and
235-3(C) to maintain embankment grade elevations during waiting periods. Remove
surcharges to the grade and cross section shown in the plans after surcharge waiting
periods end. ‘

Page 2-24, Article 235-5§ MEASUREMENT AND PAYMENT, add the following:

Borrow Excavation for surcharge material and additional material for maintaining embankment
grade elevations will be measured and paid in accordance with Article 230-5. Unclassified
Excavation for surcharge material, additional material for maintaining embankment grade
elevations and removing surcharges will be measured and paid in accordance with Article 225-7.
When there is no pay item for Borrow Excavation or Unclassified Excavation in the contract,
surcharge and additional material and removing surcharges will be paid as extra work in
accordance with Article 104-7.

PIPE INSTALLATION:
(1120-12) 300 SP3 ROL

Revise the 2012 Standard Specifications as follows:
Page 3-1, Article 300-2, Materials, line 23-24, replace sentence with:

Provide foundation conditioning geotextile in accordance with Section 1056 for Type 4
geotextile.
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FLOWABLE FILL:

(9-17-02) (Rev 1-17-12) 300, 340, 450, 1000, 1530, 1540, 1550 SP3 R30
Description

This work consists of all work necessary to place flowable fill in accordance with these
provisions, the plans, and as directed.

Materials

Refer to Division 10 of the 2012 Standard Specifications.

Item Section
Flowable Fill . 4 1000-6
Construction Methods

Discharge flowable fill material directly from the truck into the space to be filled, or by other
approved methods. The mix may be placed full depth or in lifts as site conditions dictate. The
Contractor shall provide a method to plug the ends of the existing pipe in order to contain the
flowable fill.

Measurement and Payment

At locations where flowable fill is called for on the plans and a pay item for flowable fill is
included in the contract, Flowable Fill will be measured in cubic yards and paid as the actual
number of cubic yards that have been satisfactorily placed and accepted. Such price and
payment will be full compensation for all work covered by this provision including, but not
limited to, the mix design, furnishing, hauling, placing and containing the flowable fill.

Payment will be made under:

Pay Item Pay Unit
Flowable Fill Cubic Yard

ASPHALT PAVEMENTS - SUPERPAVE:
(6-19-12) (Rev. 2-18-14) 605, 609, 610, 650, 660 SP6 RO1

Revise the 2012 Standard Specifications as follows:

Page 6-3, Article 605-7 APPLICATION RATES AND TEMPERATURES, replace this
article, including Table 601-1, with the following:

Apply tack coat uniformly across the existing surface at target application rates shown in
Table 605-1.

TABLE 605-1
APPLICATION RATES FOR TACK COAT
. L. Target Rate (gal/sy)
Existing Surface Emulsified Asphalt
New Asphalt 0.04 £ 0.01
Oxidized or Milled Asphalt 0.06 £ 0.01
Concrete 0.08 +0.01
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Apply tack coat at a temperature within the ranges shown in Table 605-2. Tack coat shall not be
overheated during storage, transport or at application.

TABLE 605-2
APPLICATION TEMPERATURE FOR TACK COAT
Asphalt Material Temperature Range
Asphalt Binder, Grade PG 64-22 350 - 400°F
Emulsified Asphalt, Grade RS-1H , , 130 - 160°F
Emulsified Asphalt, Grade CRS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-1H 130 - 160°F
Emulsified Asphalt, Grade HFMS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-2 } 130 - 160°F

Page 6-7, Article 609-3 FIELD VERIFICATION OF MIXTURE AND JOB MIX
FORMULA ADJUSTMENTS, lines 35-37, delete the second sentence of the second paragraph.

Page 6-18, Article 610-1 DESCRIPTION, lines 40-41, delete the last sentence of the last
paragraph.

Page 6-19, Subarticle 610-3(A) Mix Design-General, line 5, add the following as the first
paragraph: :

Warm mix asphalt (WMA) is allowed for use at the Contractor’s option in accordance with the

NCDOT Approved Products List for WMA Technologies available at:
https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm %20
Mix%20Asphalt%20Approved %20List.pdf

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), replace Table 610-1 with the
following:

Binder Grade HMA WMA
JMF Temperature JMF Temperature Range
PG 64-22 - 300°F 225 - 275°F
PG 70-22 315°F 240 - 290°F
PG 76-22 335°F 260 - 310°F
A. The mix temperature, when checked in the truck at the roadway, shall be within plus 15°

and minus 25° of the temperature specified on the JMF.

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), lines 4-6, delete first sentence of the

second paragraph. Line 7, in the second sentence of the second paragraph, replace “275°F” with
“275°F or greater.”

Page 6-22, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, lines 15-17,
replace the second sentence of the first paragraph with the following:

Do not place asphalt material when the air or surface temperatures, measured at the location of
the paving operation away from artificial heat, do not meet Table 610-5.
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Page 6-23, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, replace
Table 610-5 with the following:

TABLE 610-5
PLACEMENT TEMPERATURES FOR ASPHALT

Asphalt Concrete Mix Type Minimum Surface and Air Temperature
B25.0B, C ~ 35°F
119.0B,C,D 35°F
SF9.5A, S9.5B 40°F
S9.5C, 812.5C 45°F
S9.5D, S12.5D 50°F

Page 6-26, Article 610-7 HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth
sentence of the first paragraph replace “so as to overlap the top of the truck bed and” with “to”.

Page 6-41, Subarticle 650—3(B) Mix Design Criteria, replace Table 650-1 with the following:

Sieve Size (mm) Type FC-1 Type FC-1 Modified . Type FC-2 Modified
19.0 - - 100
12.5 100 100 80 -100
- 9.50 75 -100 75 -100 55-80
4.75 25 -45 25-45 15-30
2.36 5-15 5-15 5-15
0.075 1.0-3.0 1.0-3.0 2.0-4.0

Page 6-50, Table 660-1 MATERIAL APPLICATION RATES AND TEMPERATURES,
lines 1-2, replace Note A in Table 660-1 with the following:

A. Use No. 6M, No. 67, No. 5 and No. 78M aggregate for retreatment before an asphalt
overlay on existing pavement based on the width of the cracks in the existing pavement.
Choose No. 78M for sections of roadway where the average width of existing cracks is
1/4" or less in width, No. 67 for sections of roadway where the average width of existing
cracks are 1/4" to 5/8" in width and choose No. 5 for sections of roadway where the
existing crack widths are greater than 5/8".

ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES:
(11-21-00) (Rev. 7-17-12) 609 SP6 R15

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this
project will be as follows:

Asphalt Concrete Base Course Type B25.0 4.4%
Asphalt Concrete Intermediate Course Type119.0__ 4.8%
Asphalt Concrete Surface Course Type S 4.75A 6.8%
Asphalt Concrete Surface Course Type SA-1 6.8%
Asphalt Concrete Surface Course Type SF 9.5A 6.7%
Asphalt Concrete Surface Course Type S9.5__ 6.0%
Asphalt Concrete Surface Course Type S 12.5 5.6%
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The actual asphalt binder content will be established during construction by the Engineer within
the limits established in the 2012 Standard Specifications.

ASPHALT PLANT MIXTURES:
(7-1-95) 609 SP6 R20

Place asphalt concrete base course material in trench sections with asphalt pavement spreaders
made for the purpose or with other equipment approved by the Engineer.

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00) ' 620 SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620
of the 2012 Standard Specifications. ’

The base price index for asphalt binder for plant mix is $ 611.92 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's
terminals on August 1, 2014,

FINAL SURFACE TESTING NOT REQUIRED:
(5-18-04) (Rev. 5-15-12) v 610 SP6 R45

Final surface testing is not required on this project.

BICYCLE SAFE STEEL FRAME & GRATE:

The work covered by this provision consists of furnishing and placing steel frames with grate at
locations shown in the plans and as directed by the Engineer.

All materials shall meet the requirements of Section 840 of the Standard Specifications.
The steel frame with grates shall be constructed in accordance with the applicable requirements
of Section 840 of the Standard Specifications, the details in the plans, and as directed by the

Engineer.

The quantity of steel frame with grate to be paid for will be the actual number of assemblies
which have been incorporated into the completed work.

The quantity of steel frame with grate, measured as provided for above will be paid for at the
contract unit price each for “Bicycle Safe Steel Frame and Grate”.

The above prices and payment will be full compensation for all work covered by this provision
including but not limited to furnishing all material, transporting, labor, and all incidentals
necessary to complete the work. :

Payment will be made under:

Bicycle Safe Steel Frame and Grate .......................... e, Each
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GUARDRAIL ANCHOR UNITS, TYPE 350: «

(4-20-04) (Rev. 8-16-11) 862 SP8 R65
Description

Furnish and install guardrail anchor units in accordance with the details in the plans, the
applicable requirements of Section 862 of the 2012 Standard Specifications, and at locations
shown in the plans.

Materials

The Contractor may at his option, furnish any one of the guardrail anchor units or approved
equal.

Guardrail anchor unit (ET-Plus) as manufactured by:

Trinity Industries, Inc.

2525 N. Stemmons Freeway
Dallas, Texas 75207
Telephone: 800-644-7976

The guardrail anchor unit (SKT 350) as manufactured by:

Road Systems, Inc.

3616 Old Howard County Airport
Big Spring, Texas 79720
Telephone: 915-263-2435

Prior to installation the Contractor shall submit to the Engineer:

(A) FHWA acceptance letter for each guardrail anchor unit certifying it meets the
requirements of NCHRP Report 350, Test Level 3, in accordance with Article 106-2 of
the 2012 Standard Specifications.

(B)  Certified working drawings and assembling instructions from the manufacturer for each
guardrail anchor unit in accordance with Article 105-2 of the 2012 Standard
Specifications.

No modifications shall be made to the guardrail anchor unit without the express written
permission from the manufacturer. Perform installation in accordance with the details in the
plans, and details and assembling instructions furnished by the manufacturer.

Construction Methods

Guardrail end delineation is required on all approach and trailing end sections for both temporary
and permanent installations. Guardrail end delineation consists of yellow reflective sheeting
applied to the entire end section of the guardrail in accordance with Article 1088-3 of the
2012 Standard Specifications and is incidental to the cost of the guardrail anchor unit.
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Measurement and Payment

Measurement and payment will be made in accordance with Article 862-6 of the 2012 Standard
Specifications.

Payment will be made under:

Pay Item _ Pay Unit

Guardrail Anchor Units, Type 350 Each

PREFORMED SCOUR HOLE WITH LEVEL SPREADER APRON:

(10-15-02) (Rev. 10-20-09) 410 SP8 R105
Description

Construct and maintain preformed scour holes with spreader aprons at the locations shown on the
plans and in accordance with the details in the plans. Work includes excavation, shaping and
maintaining the hole and apron, furnishing and placing filter fabric, rip rap (class as specified in
the plans) and permanent soil reinforcement matting.

Materials

Item Section
Plain Rip Rap ‘ 1042
Filter Fabric 1056

The permanent soil reinforcement matting shall be permanent erosion control reinforcement mat
and shall be constructed of synthetic or a combination of coconut and synthetic fibers evenly
distributed throughout the mat between a bottom UV stabilized netting and a heavy duty
UV stabilized top net. The matting shall be stitched together with UV stabilized polypropylene
thread to form a permanent three dimensional structure. The mat shall have the following
minimum physical properties:

Property Test Method Value Unit
Light Penetration ASTM D6567 9 %
Thickness ASTM D6525 0.40 in
Mass Per Unit Area ASTM D6566 0.55 Ib/sy
Tensile Strength ASTM D6818 385 Ib/ft
Elongation ( Maximum) ASTM D6818 49 %
Resiliency ) o ASTM D1777 >70 %
UV Stability * ASTM 4355 >80 %
Porosity (Permanent Net) ECTC Guidelines >85 %
Maximum Permissible Shear Stress (Vegetated) : Performance Bench >8.0 Ib/ft”
Test
Maximum Allowable Velocity (Vegetated) Performance Bench >16.0 ft/s
Test

*ASTM D1682 Tensile Strength and % strength retention of material after 1,000 hours of
exposure.
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Submit a certification (Type 1, 2, or 3) from the manufacturer showing:

(A)  The chemical and physical properties of the mat used, and
(B)  Conformance of the mat with this specification.

Construction Methods

All areas to be protected with the mat shall be brought to final grade and seeded in accordance
with Section 1660 of the 2012 Standard Specifications. The surface of the soil shall be smooth,
firm, stable and free of rocks, clods, roots or other obstructions that would prevent the mat from
lying in direct contact with the soil surface. Areas where the mat is to be placed will not need to
be mulched.

Measurement and Payment

Preformed Scour Holes with Level Spreader Aprons will be measured and paid as the actual
number incorporated into the completed and accepted work. Such price and payment will be full
compensation for all work covered by this provision.

Payment will be made under:

Pay Item Pay Unit
Preformed Scour Hole with Level Spreader Aprons Each

LEVEL SPREADER WITH VEGETATED TROUGH:

Description

Construct and maintain level spreader with vegetated trough at locations shown on the plans and
in accordance with the details in the plans. Work includes excavation, shaping and maintaining
a trough, furnishing and placing permanent soil reinforcement matting, and construction of
reinforced concrete weir, endwalls, and footer. Forebay work shall consist of shaping and
maintaining the hole and placing geotextile fabric (as specified for rip rap aprons at pipe outlets)
and rip rap (class as specified in the plans). Vegetated trough work shall also include seeding and
mulching (as specified for permanent seeding and mulching).

Materials

Item ' Section
Concrete - 825
Plain Rip Rap 1042
Engineered Fabrics 1056

The permanent soil reinforcement matting shall be permanent erosion control reinforcement mat
and shall be constructed of synthetic or a combination of coconut and synthetic fibers evenly
distributed through out the mat between the bottom UV stabilized netting and the a heavy duty
UV stabilized top net. The matting shall be stitched together with UV stabilized polypropylene
thread to for a permanent three dimensional structure. The mat shall have the minimum physical
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properties as outlined for permanent soil reinforcement matting specified for PREFORMED
SCOUR HOLE WITH LEVEL SPREADER APRON.

Construction Methods

Areas to be protected with the mat shall be brought to final grade and seeded in accordance with
Section 1660 of the 2012 Standard Specifications. The surface of the soil shall be smooth, firm,
stable and free of rocks, clods, roots or ther obstructions that would prevent the mat form lying in
direct contact with the soil surface. Areas where the mat is to be placed with not need to be
mulched.

Measurement and Payment

Level Spreaders with Vegetated Trough will be measured and paid as Lump Sum for completed
and accepted work. Such price and payment will be full compensation for all work covered by
this provision.

Payment will be made under:

Pay Item Pay Unit
Level Spreader with Vegetated Trough LS
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MATERIALS:
(2-21-12) (Rev. 5-20-14) 1000, 1002, 1005, 1024, 1050, 1056, 1074, 1078, 1080, 1081, 1086, 1084, 1087, 1092 SP10 RO1

Revise the 2012 Standard Specifications as follows:

Page 10-1, Article 1000-1, DESCRIPTION, lines 9-10, replace the last sentence of the first
paragraph with the following:

Type IL, IP, IS or IT blended cement may be used instead of Portland cement.
Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following:

Use materials which do not produce a mottled appearance through rusting or other staining of the
finished concrete surface.

Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following:

TABLE 1000-1
REQUIREMENTS FOR CONCRETE

. Maximum Water-Cement Ratio ﬁ(;';s'gtlzﬁz Cement Content
g _w :
L = Non Air-
S 3 E< 3 . . on Air
25 S @< AirEntrained Entrained ® ,E  Vibrated | Non- Vibrated
s £ , 2R Concrete - -
O 3 s = a ~ Concrete £ 3 E
L Angular Angular = =
2 Rounded | pggre- | Rownded e 2 ®  Min. | Max. | Min. | Max.
geregate gate ggregate gate :
Units psi inch inch Ib/ey lb/cy Ib/cy Ib/cy
AA 4,500 0.381 0.426 - - 3.5 - 639 715 - -
Alé)rsr::p 4,500 0.381 0.426 - - 1.5 - 639 715 - -
Drifled Pier 4,500 - - 0450 0450 |« - o4yl - 640 | 800
7-9 wet
A 3,000 0.488 0.532 0.550 0.594 3.5 4 564 - 602 -
B 2,500 0.488 0.567 0.559 0.630 2.5 4 508 - 545 -
SSlp 2500 0488 0.567 . - 15 - 508 - - .
S“;‘v‘i}g‘hgth“ 4,500 - . 0420 - - 4 - 715 . - -
Latex 3,000 - - -
Modified 7 day 0.400 0.400 - - 6 - 658
Flowable
Fill :ltsg 6‘23')(5 as needed as needed as needed as needed - F;gr: - - 40 100
excavatable ay;
Flowable Flow- as
non_eli Lllmab]e 125 as needed as needed as needed as needed - able - - - 100 nended
4,500 1.5
design, slip
Pavement 26518 0.559 0.559 - - f;’"g - 526 - - -
flexural, ha.nd
design only ] R N place
See Table as as as as as
Precast 1077-1 as needed as needed ° B 6 needed needed needed needed needed
See
per See Table as
Prestress contract 1078-1 ]1(;%}71;1_61 - - 8 - 564 needed T "

Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subarticle 1000-7(A),
MATERIALS, line 8; and Page 10-18, Article 1002-2, MATERIALS, line 9, add the
following to the table of item references:

Item Section
Type IL Blended Cement 1024-1
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace
with the following:
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Page 10-46, Article 1024-1, PORTLAND CEMENT, line 33, add the following as the ninth
paragraph:

Use Type IL blended cement that meets AASHTO M 240, except that the limestone content is
limited to between 5 and 12% by weight and the constituents shall be interground. Class F fly
ash can replace a portion of Type IL blended cement and shall be replaced as outlined in
Subarticle 1000-4(I) for Portland cement. For mixes that contain cement with alkali content
between 0.6% and 1.0% and for mixes that contain a reactive aggregate documented by the
Department, use a pozzolan in the amount shown in Table 1024-1.
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Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with the following:
All fencing material and accessories shall meet Section 106.

Page 10-73, Article 1056-1 DESCRIPTION, lines 7-8, delete the first sentence of the second
paragraph and replace with the following:

Use geotextile fabrics that are on the NCDOT Approved Products List.

Page 10-73, Article 1056-2 HANDLING AND STORING, line 17, replace “mechanically
stabilized earth (MSE) wall faces” with “temporary wall faces”.

Page 10-74, TABLE 1056-1 GEOTEXTILE REQUIREMENTS, replace table with the
following: '

TABLE 1056-1
GEOTEXTILE REQUIREMENTS

l;r(; | We‘:r " Requirement (MARVA)
perty Type 1 Type 2 Type 3k Type 4 Type 5¢ Test
Typical Shoulder Under Temporary Soil Temporary = Method
Application Drains Rip Rap  Silt Fence Stabilization Walls
Elongation o o o o ASTM
(MD & CD) > 50% > 50% <25% <50% <50% D4632
Grab Strength 100 1b i ASTM
(MD & CD) D4632
Tear Strength = Table 1°, | Table 1°, ) Table 1°, ] ASTM
(MD & CD) Class 3 Class 1 Class 3 D4533
Puncture ) i ASTM
Strength D6241
2,400 1b/ft
Ultimate (unless
Tensile i i i i required ASTM
Strength otherwise = D4595
(MD & CD) » in the
contract)
Permittivity | 0.20 sec™ ASTM
Table 2° D449l
Apparent 15% to 50% No.308 ~ ASIM
Opening Size 27000 .10 Table 7° Table 5° ©: D4751
UV Stability in Situ Soil
. Passing No. 200 ASTM
(Retained 70% D4355
Strength)

MARY does not apply to elongation
Minimum roll width of 36" required
Minimum roll width of 13 ft required
AASHTO M 288

US Sieve No. per AASHTO M 92

SR AR S
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Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, lines 10-11, replace with the first two

sentences with the following:

Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof
load testing will only be required for new casting designs during the design process, and
conformance to M306 loading (40,000 Ibs.) will be required only when noted on the design

documents.

Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the

following:
28 Day Design 28 Day Desolgn
Compressive Compressive
Property Strength
StreITgth greater than
6,000 psi or less 6,000 psi
Maximum Water/Cementitious Material Ratio -0.45 0.40
Maximum Slump without HRWR 3.5" 3.5"
Maximum Slump with HRWR 8" 8"
Air Content (upon discharge into forms) 5+2% 5+ 2%

Page 10-151, Article 1080-4 Inspection and Sampling, lines 18-22, replace (B), (C) and (D)
with the following:

(B)  Atleast 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole
Immersion Test. :

(C)  Atleast 3 panels of 4"x6"x1/4" for the Flcometer Adhesion Pull Off Test, ASTM D4541.

(D) A certified test report from an approved independent testing laboratory for the Salt Fog
Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as
specified in AASHTO M 300.

(E) A certified test report from an approved independent testing laboratory that the product
has been tested for slip coefficient and meets AASHTO M253, Class B.

Page 10-161, Subarticle 1081-1(A) Classifications, lines 29-33, delete first 3 sentences of the
description for Type 2 and replace with the following:

Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs. It may be used to patch
spalled, cracked or broken concrete where vibration, shock or expansion and contraction are expected.

Page 10-162, Subarticle 1081-1(A) Classifications, lines 4-7, delete the second and third
sentences of the description for Type 3A. Lines 16-22, delete Types 6A, 6B and 6C.

Page 10-162, Subarticle 1081-1(B) Requirements, lines 26-30, replace the second paragraph
with the following:

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and
other fixtures in hardened concrete, the manufacturer shall submit test results showing that the
bonding system will obtain 125% of the specified required yield strength of the fixture. Furnish
certification that, for the particular bolt grade, diameter and embedment depth required, the
anchor system will not fail by adhesive failure and that there is no. movement of the anchor bolt.
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For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete
compressive strength used in this test. Use adhesives that meet Section 1081.

List the properties of the adhesive on the container and include density, minimum and maximum
temperature application, setting time, shelf life, pot life, shear strength and compressive strength.

Page 10-163, Table 1081-1 Properties of Mixed Epoxy Resin Systems, replace table with the
following:
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Page 10-164, Subarticle 1081-1(E) Prequalification, lines 31-33, replace the second sentence
of the first paragraph with the following:

Manufacturers choosing to supply material for Department jobs must submit an application
through the Value Management Unit with the following information for each type and brand
name:
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Page 10-164, Subarticle 1081-1(E)(3), line 37, replace this subarticle with the following:
(3) Type of the material in accordance with Articles 1081-1 and 1081-4,

Page 10-165, Subarticle 1081-1(E)(6), line 1, in the first sentence of the first paragraph replace
“AASHTO M 237 with “the specifications”.

Page 10-165, Subarticle 1081-1(E) Prequalification, line 9-10, delete the second sentence of
the last paragraph.

Page 10-165, Subarticle 1081-1(F) Acceptance, line 14, in the first sentence of the first
paragraph replace “Type 1” with “Type 3”.

Page 10-169, Subarticle 1081-3(G) Anchor Bolt Adhesives, delete this subarticle.

Page 10-170, Article 1081-3 Hot Bitumen, line 9, add the following at the end of Section 1081:
1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MARKINGS

(A) General

This section covers epoxy resin adhesive for bonding traffic markers to pavement surfaces.

(B) Classification
The types of epoxies and their uses are as shown below:

Type I - Rapid Setting, High Viscosity, Epoxy Adhesive. This type of adhesive provides rapid
adherence to traffic markers to the surface of pavement.

Type II — Standard Setting, High Viscosity, Epoxy Adhesive. This type of adhesive is
recommended for adherence of traffic markers to pavement surfaces when rapid set is not
required.

Type III — Rapid Setting, Low Viscosity, Water Resistant, Epoxy Adhesive. This type of rapid
setting adhesive, due to its low viscosity, is appropriate only for use with embedded traffic
markers.

Type IV — Standard Set Epoxy for Blade Deflecting-Type Plowable Markers.
(C)Requirements
Epoxies shall conform to the requirements set forth in AASHTO M 237.
(D) Prequalification
Refer to Subarticle 1081-1(E).
(E) Acceptance
Refer to Subarticle 1081-1(F).

Page 10-173, Article 1084-2 STEEL SHEET PILES, lines 37-38, replace first paragraph with
the following:

Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or
ASTM A690 unless otherwise required by the plans. Steel sheet piles shall be coated as required
by the plans. Galvanized sheet piles shall be coated in accordance with Section 1076.
Metallized sheet piles shall be metallized in accordance to the Project Special Provision
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“Thermal Sprayed Coatings (Metallization)” with an 8 mil, 99.9% aluminum alloy coating and
a 0.5 mil seal coating. Any portion of the metallized sheet piling encased in concrete shall
receive a barrier coat. The barrier coat shall be an approved waterborne coating with a low-
viscosity which readily absorbs into the pores of the aluminum thermal sprayed coating.

The waterborne coating shall be applied at a spreading rate that results in a theoretical 1.5 mil
dry film thickness. The manufacturer shall issue a letter of certification that the resin chemistry
of the waterborne coating is compatible with the 99.9% aluminum thermal sprayed alloy and
suitable for tidal water applications.

Page 10-174, Subarticle 1086-1(B)(1) Epoxy, lines 18-24, replace this subarticle with the
following:

The epoxy shall meet Article 1081-4.

The 2 types of epoxy adhesive which may be used are Type I, Rapid Setting, and Type II,
Standard Setting. Use Type Il when the pavement temperature is above 60°F or per the
manufacturer’s recommendations whichever is more stringent. Use Type I when the pavement
temperature is between 50°F and 60°F or per the manufacturer’s recommendations whichever is
more stringent. Epoxy adhesive Type I, Cold Set, may be used to attach temporary pavement
markers to the pavement surface when the pavement temperature is between 32°F and 50°F or
per the manufacturer’s recommendations whichever is more stringent.

Page 10-175, Subarticle 1086-2(E) Epoxy Adhesives, line 27, replace “Section 1081” with
“Article 1081-4".

Page 10-177, Subarticle 1086-3(E) Epoxy Adhesives, line 22, replace “Section 1081 with
“Article 1081-4”.

Page 10-179, Subarticle 1087-4(A) Composition, lines 39-41, replace the third paragraph with
the following:

All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm
lead.

Page 10-180, Subarticle 1087-4(B) Physical Characteristics, line 8, replace the second
paragraph with the following:

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2
and 23 USC § 109(r).

Page 10-181, Subarticle 1087-7(A) Intermixed and Drop-on Glass Beads, line 24, add the
following after the first paragraph:

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads,
without crushing, to check for any levels of arsenic and lead. If any arsenic or lead is detected,
the sample shall be crushed and repeat the test using X-ray Fluorescence. If the X-ray
Fluorescence test shows more than a LOD of 5 ppm, test the beads using United States
Environmental Protection Agency Method 6010B, 6010C or 3052 for no more than 75 ppm
arsenic or 200 ppm lead.
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Page 10-204, Subarticle 1092-2(A) Performance and Test Requirements, replace
Table 1092-3 Minimum Coefficient of Retroreflection for NC Grade A with the following:

Observation EZ:;]: ce E _5 § 3 3 Fluorescent Fluorescent
’ i B ~~
Angle, degrees degrees 3 ST & m Yellow Green Yellow
0.2 -40 1525 395 52 95 30 420 315
- 0.2 30.0 215 162 22 43 10 170 130
05 -4.0 310 230 31 56 18 245 185
0.5 30.0 135 100 14 27 6 110 81
1.0 -4.0 120 60 8 16 3.6 64 48
1.0 30.0 45 34 45 9 2 36 27
SELECT MATERIAL, CLASS IIL, TYPE 3:
(-17-12) 1016, 1044 SP10 ROS

Revise the 2012 Standard Specifications as follows: -
Page 10-39, Article 1016-3, CLASS III, add the following after line 14:
Type 3 Select Material

Type 3 select material is a natural or manufactured fine aggregate material meeting the following
gradation requirements and as described in Sections 1005 and 1006:

3/8"  #4 #8 #16 | #30 | #50  #100 | #200

100  95-100 | 65-100 | 35-95 | 15-75 | 5-35  0-25 | 0-8

Page 10-39, Article 1016-3, CLASS III, line 15, replace “either type” with “Type 1, Type 2 or
Type 3”. '

Page 10-62, Article 1044-1, line 36, delete the sentence and replace with the following:
Subdrain fine aggregate shall meet Class III select material, Type 1 or Type 3.
Page 10-63, Article 1044-2, line 2, delete the sentence and replace with the following:

Subdrain coarse aggregate shall meet Class V select material.
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SHOULDER AND SLOPE BORROW: '
(3-19-13) 1019 SP10 R10

Use soil in accordance with Section 1019 of the 2012 Standard Specifications. Use soil
consisting of loose, friable, sandy material with a PI greater than 6 and less than 25 and a pH
ranging from 5.5 to 7.0. ’

Soil with a pH ranging from 4.0 to 5.5 will be accepted without further testing if additional
limestone is provided in accordance with the application rates shown in Table 1019-1A. Soil
type is identified during the soil analysis. Soils with a pH above 7.0 require acidic amendments
to be added. Submit proposed acidic amendments to the Engineer for review and approval.
Soils with a pH below 4.0 or that do not meet the PI requirements shall not be used.

pH TEST Sandy Soils Silt Loam Soils Clay Loam Soils
RESULT Additional Rate Additional Rate Additional Rate
(Ibs. / Acre) (Ibs. / Acre) (Ibs. / Acre)
40-44 1,000 4,000 6,000
45-49 500 3,000 5,000
5.0-54 NA 2,000 4,000

Note: Limestone application rates shown in this table are in addition to the standard rate of
4000 1bs. / acre required for seeding and mulching.

No direct payment will be made for providing additional lime or acidic amendments for
Ph adjustment.

TEMPORARY SHORING:
(2-20-07) (Rev. 5-21-13) ‘ SP11R02

Description

Temporary shoring includes cantilever, braced and anchored shoring and temporary
mechanically stabilized earth (MSE) walls. Temporary shoring does not include trench boxes.
At the Contractor’s option, use any type of temporary shoring unless noted otherwise in the plans
or as directed. Design and construct temporary shoring based on actual elevations and shoring
dimensions in accordance with the contract and accepted submittals. Construct temporary
shoring at locations shown in the plans and as directed. Temporary shoring is required to
maintain traffic when a 2:1 (H:V) slope from the top of an embankment or bottom of
an excavation will intersect the existing ground line less than 5 ft from the edge of pavement of
an open travelway. This provision does not apply to pipe, inlet or utility installation unless noted
otherwise in the plans.

Positive protection includes concrete barrier and temporary guardrail. Provide positive
protection for temporary shoring at locations shown in the plans and as directed. Positive

protection is required if temporary shoring is located in the clear zone in accordance with the
AASHTO Roadside Design Guide.

(A)  Cantilever and Braced Shoring

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging. Braced
shoring consists of sheet piles or H-piles with timber lagging and bracing such as beams,
plates, walers, struts, rakers, etc. Define “piles” as sheet piles or H-piles.
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D)

(E)

Anchored Shoring

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging
anchored with ground or helical anchors. Driven anchors may be accepted at the
discretion of the Engineer. A ground anchor consists of a grouted steel bar or multi-
strand tendon with an anchorage. A helical anchor consists of a lead section with
a central steel shaft and at least one helix steel plate followed by extensions with only
central shafts (no helixes) and an anchorage. Anchorages consist of steel bearing plates
with washers and hex nuts for bars or steel wedge plates and wedges for strands.  Use
a prequalified Anchored Wall Contractor to install ground anchors. Define “anchors” as
ground, helical or driven anchors. ‘

Temporary MSE Walls

Temporary MSE walls include temporary geosynthetic and wire walls. Define
“temporary wall” as a temporary MSE wall. Define “reinforcement” as geotextile,
geogrid, welded wire grid or metallic strip reinforcement.

Temporary geosynthetic walls consist of geotextile or geogrid reinforcement wrapped
behind welded wire facing. Define “temporary geotextile wall” as a temporary
geosynthetic wall with geotextile reinforcement and ‘“temporary geogrid wall” as
a temporary geosynthetic wall with geogrid reinforcement.

Temporary wire walls consist of welded wire grid or metallic strip reinforcement
connected to welded wire facing. Define “Wire Wall Vendor” as the vendor supplying
the temporary wire wall. ‘

Embedment

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below
the grade in front of shoring. Define “embedment” for temporary walls as the wall height

below the grade in front of walls.

Positive Protection

-Define “unanchored or anchored portable concrete barrier” as portable concrete barrier

(PCB) that meets Standard Drawing No. 1170.01 of the 2012 Roadway Standard
Drawings. Define “concrete barrier” as unanchored or anchored PCB or an approved
equal. Define “temporary guardrail” as temporary steel beam guardrail that meets
Standard Drawing No. 862.02 of the 2012 Roadway Standard Drawings.
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Refer to the 2012 Standard Specifications.

Item Section
Anchor Pins 1056-2
Concrete Barrier Materials 1170-2
Flowable Fill, Excavatable 1000-6
Geotextiles 1056

Neat Cement Grout 1003
Portland Cement Concrete 1000
Select Material 1016

Steel Beam Guardrail Materials 862-2
Steel Plates 1072-2
Steel Sheet Piles and H-Piles 1084
Untreated Timber 1082-2
Welded Wire Reinforcement 1070-3
Wire Staples ' 1060-8(D)

Provide Type 6 material certifications for shoring materials in accordance with Article 106-3 of
the 2012 Standard Specifications. Use Class IV select material (standard size No. ABC) for
temporary guardrail. Use nonshrink neat cement grout or Class A concrete that meets
Article 450-2 of the 2012 Standard Specifications for drilled-in piles. Use untreated timber with
a thickness of at least 3" and a bending stress of at least 1,000 psi for timber lagging. Provide
steel bracing that meets ASTM A36.

(A)  Shoring Backfill
Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets
AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring
backfill except do not use A-2-4 soil for backfill around culverts.

(B)  Anchors

Store anchor materials on blocking a minimum of 12" above the ground and protect it at
all times from damage; and when placing in the work make sure it is free from dirt, dust,
loose mill scale, loose rust, paint, oil or other foreign materials. Load, transport, unload
and store anchor materials so materials are kept clean and free of damage. Bent,
damaged or defective materials will be rejected.

(O Ground Anchors

Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire
strands that meet ASTM AS886 or Article 1070-5 of the 2012 Standard
Specifications. - Splice bars in accordance with Article 1070-9 of the
2012 Standard Specifications. Do not splice strands. Use bondbreakers, spacers
and centralizers that meet Article 6.3.5 of the AASHTO LRFD Bridge
Construction Specifications.
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Helical Anchors

Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report.
Helical anchors without an ICC-ES report may be approved at the discretion of
the Engineer. Provide couplers, thread bar adapters and bolts recommended by
the Anchor Manufacturer to connect helical anchors together and to piles.

3) Anchorages
Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates
and wedges recommended by the Anchor Manufacturer.

Temporary Walls

Q)] Welded Wire Facing
Use welded wire reinforcement for welded wire facing, struts and wires. For
temporary wire walls, provide welded wire facing supplied by the Wire Wall
Vendor or a manufacturer approved or licensed by the vendor. For temporary
wire walls with separate reinforcement and facing components, provide
connectors (e.g., bars, clamps, plates, etc.) and fasteners (e.g., bolts, nuts,
washers, etc.) required by the Wire Wall Vendor.

(2) Geotextiles
Provide Type 2 geotextile for separation and retention geotextiles. Provide
Type 5 geotextile for geotextile reinforcement with ultimate tensile strengths in
accordance with the accepted submittals.

3) Geogrid Reinforcement

Handle and store geogrids in accordance with Article 1056-2 of the
2012 Standard  Specifications. Define “machine direction” (MD) and
“cross-machine direction” (CD) for geogrids in accordance with ASTM D4439.

Use geogrids with a roll width of at least 4 ft and an “approved” or “approved for
provisional use” status code. The list of approved geogrids is available from:
connect.ncdot.gov/resources/Materials/Pages/SoilsLaboratory.aspx

Provide geogrids for geogrid reinforcement with design strengths in accordance
with the accepted submittals. Geogrids are typically approved for ultimate tensile
strengths in the MD and CD or short-term design strengths for a 3-year design life
in the MD based on material type. Define material type from the website above
for shoring backfill as follows:

Material Type Shoring Backfill
Borrow A-2-4 Soil
Fine Aggregate Class II, Type 1 or Class III Select Material
Coarse Aggregate Class V or VI Select Material
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4) Welded Wire Grid and Metallic Strip Reinforcement

Provide welded wire grid and metallic strip reinforcement supplied by the Wire
Wall Vendor or a manufacturer approved or licensed by the vendor. Use welded
wire grid reinforcement (“mesh”, “mats” and “ladders™) that meet Article 1070-3
of the 2012 Standard Specifications and metallic strip reinforcement (“straps™)
that meet ASTM AS572 or A1011.

Preconstruction Requirements

(A)

(B)

©

Concrete Barrier

Define “clear distance” behind concrete barrier as the horizontal distance between the
barrier and edge of pavement. The minimum required clear distance for concrete barrier
is shown in the plans. At the Contractor’s option or if the minimum required clear
distance is not available, set concrete barrier next to and up against traffic side of
temporary shoring except for barrier above temporary walls. Concrete barrier with the
minimum required clear distance is required above temporary walls.

Temporary Guardrail

Define “clear distance” behind temporary guardrail as the horizontal distance between
guardrail posts and temporary shoring. At the Contractor’s option or if clear distance for
cantilever, braced and anchored shoring is less than 4 ft, attach guardrail to traffic side of
shoring as shown in the plans. Place ABC in clear distance and around guardrail posts
instead of pavement. Do not use temporary guardrail above temporary walls.

Temporary Shoring Designs

Before beginning temporary shoring design, survey existing ground elevations in the
vicinity of shoring locations to determine actual design heights (H). Submit 8 copies of
working drawings and 3 copies of design calculations and a PDF copy of each for
temporary shoring designs in accordance with Article 105-2 of the 2012 Standard
Specifications. Submit working drawings showing plan views, shoring profiles, typical
sections and details of temporary shoring design and construction sequence. Do not
begin shoring construction until a design submittal is accepted.

Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed
in the state of North Carolina. Use a prequalified Anchored Wall Design Consultant to
design anchored shoring. Provide anchored shoring designs sealed by a Design Engineer
approved as a Geotechnical Engineer (key person) for an Anchored Wall Design
Consultant. Include details in anchored shoring working drawings of anchor locations
and lock-off loads, unit grout/ground bond strengths for ground anchors or minimum
installation torque and torsional strength rating for helical anchors and if necessary,
obstructions extending through shoring or interfering with anchors. Include details in the
anchored shoring construction sequence of pile and anchor installation, excavation and
anchor testing.
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Use a prequalified MSE Wall Design Consultant to design temporary walls. Provide
temporary wall designs sealed by a Design Engineer approved as a Geotechnical
Engineer (key person) for the MSE Wall Design Consultant. Include details in temporary
wall working drawings of geotextile and reinforcement types, locations and directions
and obstructions extending through walls or interfering with reinforcement.

(D

@

3)

Soil Parameters

Design temporary shoring for the assumed soil parameters and groundwater

elevations shown in the plans. Assume the following soil parameters for shoring
backfill:

(a) Unit weight (y) = 120 1b/cf;

(b) Friction Angle (¢) Shoring Backfill
30° A-2-4 Soil
34° Class II, Type 1 or Class III Select Material
38° Class V or VI Select Material

() Cohesion (¢) = 0 1b/sf.
Traffic Surcharge

Design temporary shoring for a traffic surcharge of 250 Ib/sf if traffic will be
above and within H of shoring. This traffic surcharge does not apply to
construction traffic. Design temporary shoring for any construction surcharge if
construction traffic will be above and within H of shoring. For LRFD shoring
designs, apply traffic (live load) surcharge in accordance with Figure C11.5.5-3 of
the AASHTO LRFD Bridge Design Specifications.

Cantilever, Braced and Anchored Shoring Designs

Use shoring backfill for fill sections and voids between cantilever, braced and
anchored shoring and the critical failure surface. Use concrete or grout for
embedded portions of drilled-in H-piles. Do not use drilled-in sheet piles.

Define “top of shoring” for cantilever, braced and anchored shoring as where the
grade intersects the back of sheet piles or H-piles and timber lagging. Design
cantilever, braced and anchored shoring for a traffic impact load of 2,000 Ib/ft
applied 18" above top of shoring if concrete barrier is above and next to shoring
or temporary guardrail is above and attached to shoring. For anchored shoring
designs, apply traffic impact load as horizontal load (Py;) in accordance with
Figure 3.11.6.3-2(a) of the AASHTO LRFD specifications.

Extend cantilever, braced and anchored shoring at least 32" above top of shoring
if shoring is designed for traffic impact. Otherwise, extend shoring at least 6"
above top of shoring.

Design cantilever, braced and anchored shoring for a maximum deflection of 3" if
the horizontal distance to the closest edge of pavement or structure is less than H.
Otherwise, design shoring for a maximum deflection of 6". Design cantilever and
braced shoring in accordance with the plans and AASHTO Guide Design
Specifications for Bridge Temporary Works.
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Design anchored shoring in accordance with the plans and Article 11.9 of the
AASHTO LRFD Bridge Design Specifications. Use a resistance factor of 0.80 for
tensile resistance of anchors with bars, strands or shafts. Extend the unbonded
length for ground anchors and the shallowest helix for helical anchors at least 5 ft
behind the critical failure surface. Do not extend anchors beyond right-of-way or
easement limits. If existing or future obstructions such as foundations, guardrail
posts, pavements, pipes, inlets or utilities will interfere with anchors, maintain
a clearance of at least 6" between obstructions and anchors.

Temporary Wall Designs

Use shoring backfill in the reinforced zone of temporary walls. Separation
geotextiles are required between shoring backfill and backfill, natural ground or
culverts along the sides of the reinforced zone perpendicular to the wall face. For
Class V or VI select material in the reinforced zone, separation geotextiles are
also required between shoring backfill and backfill or natural ground on top of
and at the back of the reinforced zone.

Design temporary walls in accordance with the plans and Article 11.10 of the
AASHTO LRFD Bridge Design Specifications. Embed temporary walls at least
18" except for walls on structures or rock as determined by the Engineer. Use
a uniform reinforcement length throughout the wall height of at least 0.7H or 6 ft,
whichever is greater. Extend the reinforced zone at least 6" beyond end of
reinforcement. Do not locate the reinforced zone outside right-of-way or
easement limits.

Use the simplified method for determining maximum reinforcement loads in
accordance with the AASHTO LRFD specifications. For geotextile
reinforcement, use geotextile properties approved by the Department or default
values in accordance with the AASHTO LRFD specifications. For geogrid
reinforcement, use approved geogrid properties available from the website shown
elsewhere in this provision. If the website does not list a short-term design
strength for an approved geogrid, use a short-term design strength equal to the
ultimate tensile strength divided by 3.5 for the geogrid reinforcement. Use
geosynthetic properties for the direction reinforcement will be installed, a 3-year
design life and shoring backfill to be used in the reinforced zone.

Do not use more than 4 different reinforcement strengths for each temporary
geosynthetic wall. Design temporary geotextile walls for a reinforcement

‘coverage ratio (R.) of 1.0 and temporary geogrid walls for an R, of at least 0.8.

For geogrid reinforcement with an R, of less than 1.0, use a maximum horizontal
clearance between geogrids of 3 ft and stagger reinforcement so geogrids are
centered over gaps in the reinforcement layer below.

For temporary geosynthetic walls, use “L” shaped welded wire facing with 18" to
24" long legs. Locate geotextile or geogrid reinforcement so reinforcement layers
are at the same level as the horizontal legs of welded wire facing. Use vertical
reinforcement spacing equal to facing height. Wrap geotextile or geogrid
reinforcement behind welded wire facing and extend reinforcement at least 3 ft
back behind facing into shoring backfill.
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(D)

For temporary wire walls with separate reinforcement and facing components,
attach welded wire grid or metallic strip reinforcement to welded wire facing with
a connection approved by the Department. For temporary geogrid and wire walls,
retain shoring backfill at welded wire facing with retention geotextiles and extend
geotextiles at least 3 ft back behind facing into backfill.

Preconstruction Meeting

The Engineer may require a shoring preconstruction meeting to discuss the construction,
inspection and testing of the temporary shoring. If required, schedule this meeting after
all shoring submittals have been accepted. The Resident, District or Bridge Maintenance
Engineer, Bridge or Roadway Construction Engineer, Geotechnical Operations Engineer,
Contractor and Shoring Contractor Superintendent will attend this preconstruction
meeting.

Construction Methods

Control drainage during construction in the vicinity of shoring. Direct run off away from shoring
and shoring backfill. Contain and maintain backfill and protect material from erosion.

Install positive protection in accordance with the contract and accepted submittals. Use PCB in
accordance with Section 1170 of the 2012 Standard Specifications and Standard Drawing
No. 1170.01 of the 2012 Roadway Standard Drawings. Use temporary guardrail in accordance
with Section 862 of the 2012 Standard Specifications and Standard Drawing No. 862.01, 862.02
and 862.03 of the 2012 Roadway Standard Drawings.

(A)

(B)

Tolerances
Construct shoring with the following tolerances:
(1) Horizontal wires of welded wire facing are level in all directions,

2) Shoring location is within 6" of horizontal and vertical alignment shown in the
accepted submittals, and

3) Shoring plumbness (batter) is not negative and within 2° of vertical.

Cantilever, Braced and Anchored Shoring Installation

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted

- submittals, excavate before installing piles. Otherwise, install piles before excavating for

shoring. Install cantilever, braced or anchored shoring in accordance with the
construction sequence shown in the accepted submittals. Remove piles and if applicable,
timber lagging when shoring is no longer needed.

(D) Pile Installation

Install piles with the minimum required embedment and extension in accordance
with Subarticles 450-3(D) and 450-3(E) of the 2012 Standard Specifications
except that a pile driving equipment data form is not required. Piles may be
installed with a vibratory hammer as approved by the Engineer.
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Do not splice sheet piles. Use pile excavation to install drilled-in H-piles. After
filling holes with concrete or grout to the elevations shown in the accepted
submittals, remove any fluids and fill remaining portions of holes with flowable
fill. Cure concrete or grout at least 7 days before excavating.

Notify the Engineer if refusal is reached before pile excavation or driven piles
attain the minimum required embedment. When this occurs, a revised design
submittal may be required.

Excavation

Excavate in front of piles from the top down in accordance with the accepted
submittals. For H-piles with timber lagging and braced and anchored shoring,
excavate in staged horizontal lifts with a maximum height of 5 ft. Remove
flowable fill and material in between H-piles as needed to install timber lagging.
Position lagging with at least 3" of contact in the horizontal direction between the
lagging and pile flanges. Do not excavate the next lift until timber lagging for the
current lift is installed and if applicable, bracing and anchors for the current lift
are accepted. Backfill behind cantilever, braced or anchored shoring with shoring
backfill.

Anchor Installation

If applicable, install foundations located behind anchored shoring before installing
anchors. Fabricate and install ground anchors in accordance with the accepted
submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction
Specifications and the following unless otherwise approved:

(a) Materials in accordance with this provision are required instead of
materials conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD
Specifications,

(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1.2
of the AASHTO LRFD specifications are not required, and

(c) Corrosion protection for unbonded lengths of ground anchors and
anchorage covers are not required.

Install helical anchors in accordance with the accepted submittals and Anchor
Manufacturer’s instructions. Measure torque during installation and do not
exceed the torsional strength rating of the helical anchor. Attain the minimum
required installation torque and penetration before terminating anchor installation.
When replacing a helical anchor, embed last helix of the replacement anchor at
least 3 helix plate diameters past the location of the first helix of the previous
anchor.



0353DEL_P15

C203489 (P-5204) 60 Guilford County

©)

(€3] Anchor Testing

Proof test and lock-off anchors in accordance with the accepted submittals and
Article 6.5.5 of the AASHTO LRFD Bridge Construction Specifications except for
the acceptance criteria in Article 6.5.5.5. For the AASHTO LRFD specifications,
“ground anchor” refers to a ground or helical anchor and “tendon” refers to a bar,
strand or shaft. ‘

(a) Anchor Acceptance
Anchor acceptance is based in part on the following criteria.

(1) For ground and helical anchors, total movement is less than 0.04"
between the 1 and 10 minute readings or less than 0.08" between
the 6 and 60 minute readings.

(il)  For ground anchors, total movement at maximum test load exceeds
80% of the theoretical elastic elongation of the unbonded length.

(b) Anchor Test Results

Submit 2 copies of anchor test records including movement versus load
plots for each load increment within 24 hours of completing each row of
anchors. The Engineer will review the test records to determine if the
anchors are acceptable.

If the Engineer determines an anchor is unacceptable, revise the anchor
design or installation methods. Submit a revised anchored shoring design
for acceptance and provide an acceptable anchor with the revised design
or installation methods. If required, replace the anchor or provide
additional anchors with the revised design or installation methods.

Temporary Wall Installation

Excavate as necessary for temporary walls in accordance with the plans and accepted
submittals. If applicable, install foundations located in the reinforced zone before placing
shoring backfill or reinforcement unless otherwise approved. Notify the Engineer when
foundation excavation is complete. Do not place shoring backfill or reinforcement until
excavation dimensions and foundation material are approved.

Erect welded wire facing so the wall position is as shown in the plans and accepted
submittals. Set welded wire facing adjacent to each other in the horizontal and vertical
direction to completely cover the wall face with facing. Stagger welded wire facing to
create a running bond by centering facing over joints in the row below.

Wrap geotextile reinforcement and retention geotextiles behind welded wire facing as
shown in the plans and accepted submittals and cover geotextiles with at least 3" of
shoring backfill. Overlap adjacent geotextile reinforcement and retention and separation
geotextiles at least 18" with seams oriented perpendicular to the wall face. Hold
geotextiles in place with wire staples or anchor pins as needed.



0353DEL_P15

203489 (P-5204) 61 Guilford County

Place reinforcement within 3" of locations shown in the plans and accepted submittals
and in slight tension free of kinks, folds, wrinkles or creases. Install reinforcement with
the direction shown in the plans and accepted submittals. For temporary wire walls with
separate reinforcement and facing components, attach welded wire grid or metallic strip
reinforcement to welded wire facing as shown in the accepted submittals. Do not splice
or overlap reinforcement so seams are parallel to the wall face. Contact the Engineer
when unanticipated existing or future obstructions such as foundations, pavements, pipes,
inlets or utilities will interfere with reinforcement.

Place shoring backfill in the reinforced zone in 8" to 10" thick lifts. Compact A-2-4 soil
and Class I, Type 1 and Class III select material in accordance with Subarticle 235-3(C)
of the 2012 Standard Specifications. Use only hand operated compaction equipment to
compact backfill within 3 ft of welded wire facing. At a distance greater than 3 ft,
compact shoring backfill with at least 4 passes of an 8 ton to 10 ton vibratory roller in
a direction parallel to the wall face. Smooth wheeled or rubber tired rollers are also
acceptable for compacting backfill. Do not use sheepsfoot, grid rollers or other types of
compaction equipment with feet. Do not displace or damage reinforcement when placing
and compacting shoring backfill. End dumping directly on geotextile or geogrid
reinforcement is not permitted. Do not operate heavy equipment on reinforcement until it
is covered with at least 8" of shoring backfill. Replace any damaged reinforcement to the
satisfaction of the Engineer.

Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8
of the 2012 Standard Specifications. Bench temporary walls into the sides of excavations
where applicable. For temporary geosynthetic walls with top of wall within 5 ft of
finished grade, remove top facing and incorporate top reinforcement layer into fill when
placing fill in front of wall. Temporary walls remain in place permanently unless
otherwise required.

Measurement and Payment

Temporary Shoring will be measured and paid in square feet. Temporary walls will be measured
as the square feet of exposed wall face area. Cantilever, braced or anchored shoring will be
measured as the square feet of exposed shoring face area with the shoring height equal to the
difference between the top and bottom of shoring elevations. Define “top of shoring” as where
the grade intersects the back of sheet piles or H-piles and timber lagging. Define “bottom of
shoring” as where the grade intersects front of sheet piles or H-piles and timber lagging.
No measurement will be made for any embedment, shoring extension above top of shoring
or pavement thickness above temporary walls.

The contract unit price for Temporary Shoring will be full compensation for providing shoring
designs, submittals and materials, excavating, backfilling, hauling and removing excavated
materials and supplying all labor, tools, equipment and incidentals necessary to construct
temporary shoring.

No payment will be made for temporary shoring not shown in the plans or required by the
Engineer including shoring for OSHA reasons or the Contractor’s convenience. No value
engineering proposals will be accepted based solely on revising or eliminating shoring locations
shown in the plans or estimated quantities shown in the bid item sheets as a result of actual field
measurements or site conditions.
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PCB will be measured and paid in accordance with Section 1170 of the 2012 Standard
Specifications. No additional payment will be made for anchoring PCB for temporary shoring.

Costs for anchoring PCB will be incidental to temporary shoring.

Temporary guardrail will be measured and paid for in accordance with Section 862 of the
2012 Standard Specifications.

Payment will be made under:

Pay Item Pay Unit
Temporary Shoring Square Foot

TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS:
(8-21-12) 1101.02 SPI1R10

Revise the 2012 Roadway Standard Drawings as follows:

Drawing No. 1101.02, Sheet 12, TEMPORARY LANE CLOSURES, replace General
Note #11 with the following:

11- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON
SHADOW VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF
43" X 73". THE DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.

12- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE
SHOULDER MAY BE SMALLER THAN 43" X 73". THE DISPLAY PANEL SHALL HAVE
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.

Drawing No. 1101.02, Sheet 13, TEMPORARY LANE CLOSURES, replace General
Note #12 with the following:

12- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON
SHADOW VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF
43" X 73". THE DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.

13- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE
‘SHOULDER MAY BE SMALLER THAN 43" X 73". THE DISPLAY PANEL SHALL HAVE
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.
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PERMANENT SEEDING AND MULCHING:
(7-1-95) 1660 SP16 R02

The Department desires that permanent seeding and mulching be established on this project as
soon as practical after slopes or portions of slopes have been graded. As an incentive to obtain
an early stand of vegetation on this project, the Contractor's attention is called to the following:

For all permanent seeding and mulching that is satisfactorily completed in accordance with the
requirements of Section 1660 in the 2012 Standard Specifications and within the following
percentages of elapsed contract times, an additional payment will be made to the Contractor as
an incentive additive. The incentive additive will be determined by multiplying the number of
acres of seeding and mulching satisfactorily completed times the contract unit bid price per acre
for Seeding and Mulching times the appropriate percentage additive.

Percentage of Elapsed Contract Time Percentage Additive
0% - 30% 30%
30.01% - 50% 15%

Percentage of elapsed contract time is defined as the number of calendar days from the date of
availability of the contract to the date the permanent seeding and mulching is acceptably
completed divided by the total original contract time.
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PROJECT SPECIAL PROVISIONS
GEOTECHNICAL

STANDARD SHORING: | (11-19-13)

Description

Standard shoring includes standard temporary shoring and standard temporary mechanically
stabilized earth (MSE) walls. At the Contractor’s option, use standard shoring as noted in the
plans or as directed. When using standard shoring, a temporary shoring design submittal is not
required. Construct standard shoring based on actual elevations and shoring dimensions in
accordance with the contract and Standard Drawing No. 1801.01 or 1801.02.

Define “standard temporary shoring” as cantilever shoring that meets the standard temporary
shoring drawing (Standard Drawing No. 1801.01). Define “standard temporary wall” as a
temporary MSE wall with geotextile or geogrid reinforcement that meets the standard temporary
wall drawing (Standard Drawing No. 1801.02). Define “standard temporary geotextile wall” as a
standard temporary wall with geotextile reinforcement and “standard temporary geogrid wall” as
a standard temporary wall with geogrid reinforcement. Define “geosynthetics” as geotextiles or
geogrids.

Provide positive protection for standard shoring at locations shown in the plans and as directed.
See Temporary Shoring provision for positive protection types and definitions.

Materials

Refer to the Standard Specifications.

Ttem Section
Anchor Pins 1056-2
Concrete Barrier Materials 1170-2
Flowable Fill, Excavatable 1000-6
Geotextiles 1056
Neat Cement Grout 1003
Portland Cement Concrete 1000
Select Material ‘ 1016
Steel Beam Guardrail Materials 862-2
Steel Sheet Piles and H-Piles 1084
Untreated Timber 1082-2
Welded Wire Reinforcement 1070-3
Wire Staples 1060-8(D)

Provide Type 6 material certifications for shoring materials. Use Class IV select material
(standard size No. ABC) for temporary guardrail.

For drilled-in H-piles, use nonshrink neat cement grout or Class A concrete that meets Article
1000-4 of the Standard Specifications except as modified herein. Provide concrete with a slump
of 6" to 8". Use an approved high-range water reducer to achieve this slump.

Based on actual shoring height, positive protection, groundwater elevation, slope or surcharge
case and traffic impact at each standard temporary shoring location, use sheet piles with the
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minimum required section modulus or H-piles with the sizes shown in Standard Drawing No.
1801.01. Use untreated timber with a thickness of at least 3" and a bending stress of at least
1,000 psi for timber lagging.

(A)

(B)

Shoring Backfill

Use Class 11, Type 1, Class III, Class V or Class VI select material or material that meets
AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring
backfill except do not use the following:

(1)  A-2-4 soil for backfill around culverts,

2) A-2-4 soil in the reinforced zone of standard temporary walls with a back slope
and

3) Class VI select material in the reinforced zone of standard temporary geotextile
walls.

Standard Temporary Walls

Use welded wire reinforcement for welded wire facing, struts and wires with the
dimensions and minimum wire sizes shown in Standard Drawing No. 1801.02. Provide
Type 2 geotextile for separation and retention geotextiles. Define “machine direction”
(MD) and “cross-machine direction” (CD) for geosynthetics in accordance with ASTM
D4439. Do not use more than 4 different reinforcement strengths for each standard
temporary wall.

(1) Geotextile Reinforcement

Provide Type 5 geotextile for geotextile reinforcement with a mass per unit area
of at least 8 oz/sy in accordance with ASTM D5261. Based on actual wall height,
groundwater elevation, slope or surcharge case and shoring backfill to be used in
the reinforced zone at each standard temporary geotextile wall location, provide
geotextiles with ultimate tensile strengths as shown in Standard Drawing No.
1801.02.

(2)  Geogrid Reinforcement

Handle and store geogrids in accordance with Article 1056-2 of the Standard
Specifications. Use geogrids with a roll width of at least 4 ft and an “approved”
or “approved for provisional use” status code. The list of approved geogrids is
available from:
connect.ncdot.gov/resources/Materials/Pages/Soilslaboratory.aspx

Based on actual wall height, groundwater elevation, slope or surcharge case and
shoring backfill to be used in the reinforced zone at each standard temporary
geogrid wall location, provide geogrids for geogrid reinforcement with short-term
design strengths as shown in Standard Drawing No. 1801.02. Geogrids are
typically approved for ultimate tensile strengths in the MD and CD or short-term
design strengths for a 3-year design life in the MD based on material type. Define
material type from the website above for shoring backfill as follows:

t

g Material Type ; Shoring Backfill |
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Borrow A-2-4 Soil
Fine Aggregate Class II, Type 1 or Class III Select Material
Coarse Aggregate Class V or VI Select Material

If the website does not list a short-term design strength for an approved geogrid,
use a short-term design strength equal to the ultimate tensile strength divided by
3.5 for the geogrid reinforcement.

Preconstruction Requirements

(A)

(B)

©

D)

‘Concrete Barrier

Define “clear distance” behind concrete barrier as the horizontal distance between the
barrier and edge of pavement. The minimum required clear distance for concrete barrier
is shown in the plans. At the Contractor’s option or if the minimum required clear
distance is not available, set concrete barrier next to and up against traffic side of
standard shoring except for barrier above standard temporary walls. Concrete barrier
with the minimum required clear distance is required above standard temporary walls.

Temporary Guardrail

Define “clear distance” behind temporary guardrail as the horizontal distance between
guardrail posts and standard shoring. At the Contractor’s option or if clear distance for
standard temporary shoring is less than 4 ft, attach guardrail to traffic side of shoring as
shown in the plans. Place ABC in clear distance and around guardrail posts instead of
pavement. Do not use temporary guardrail above standard temporary walls.

Standard Shoring Selection Forms

Before beginning standard shoring construction, survey existing ground elevations in the
vicinity of standard shoring locations to determine actual shoring or wall heights (H).
Submit a standard shoring selection form for each location at least 7 days before starting
standard shoring construction. Standard shoring selection forms are available from:
connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx

Preconstruction Meeting

The Engineer may require a shoring preconstruction meeting to discuss the construction
and inspection of the standard shoring. If required, schedule this meeting after all

standard shoring selection forms have been submitted. The Resident, District or Bridge

Constr

Maintenance Engineer, Bridge or Roadway Construction Engineer, Geotechnical
Operations Engineer, Contractor and Shoring Contractor Superintendent will attend this
preconstruction meeting.

uction Methods

Construct standard shoring in accordance with the Temporary Shoring provision.

(A)

Standard Temporary Shoring Installation

Based on actual shoring height, positive protection, groundwater elevation, slope or
surcharge case and traffic impact at each standard temporary shoring location, install
piles with the minimum required embedment and extension for each shoring section in
accordance with Standard Drawing No. 1801.01. For concrete barrier above and next to
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standard temporary shoring and temporary guardrail above and attached to standard
temporary shoring, use “surcharge case with traffic impact” in accordance with Standard
Drawing No. 1801.01. Otherwise, use “slope or surcharge case with no traffic impact” in
accordance with Standard Drawing No. 1801.01. If refusal is reached before driven piles
attain the minimum required embedment, use drilled-in H-piles with timber lagging for
standard temporary shoring.

(B)  Standard Temporary Walls Installation

Based on actual wall height, groundwater elevation, slope or surcharge case, geotextile or
geogrid reinforcement and shoring backfill in the reinforced zone at each standard
temporary wall location, construct walls with the minimum required reinforcement length
and number of reinforcement layers for each wall section in accordance with Standard
Drawing No. 1801.02. For standard temporary walls with pile foundations in the
reinforced zone, drive piles through reinforcement after constructing temporary walls.

For standard temporary walls with interior angles less than 90°, wrap geosynthetics at
acute corners as directed by the Engineer. Place geosynthetics as shown in Standard
Drawing No. 1801.02. Place separation geotextiles between shoring backfill and backfill,
natural ground or culverts along the sides of the reinforced zone perpendicular to the wall
face. For Class V or VI select material in the reinforced zone, place separation
geotextiles between shoring backfill and backfill or natural ground on top of and at the
back of the reinforced zone.

Measurement and Payment

Standard shoring will be measured and paid in accordance with the Temporary Shoring
provision. ‘
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MECHANICALLY STABILIZED EARTH RETAINING WALLS (11-19-13)

1.0

2.0

GENERAL

Construct mechanically stabilized earth (MSE) retaining walls consisting of steel or
geosynthetic reinforcement in the reinforced zone connected to vertical facing elements.
The facing elements may be precast concrete panels or segmental retaining wall (SRW)
units unless required otherwise in the plans or the NCDOT Policy for Mechanically
Stabilized Earth Retaining Walls prohibits the use of SRW units. At the Contractor’s
option, use coarse or fine aggregate in the reinforced zone of MSE retaining walls except
do not use fine aggregate for walls subject to scour, walls that support or are adjacent to
railroads or walls with design heights greater than 35 ft or internal acute corners less than
45°. Provide reinforced concrete coping as required. Design and construct MSE retaining
walls based on actual elevations and wall dimensions in accordance with the contract and
accepted submittals. Use a prequalified MSE Wall Installer to construct MSE retaining
walls.

Define “MSE wall” as a mechanically stabilized earth retaining wall and “MSE Wall
Vendor” as the vendor supplying the chosen MSE wall system. Define a “segmental
retaining wall” as an MSE wall with SRW units. Define an “abutment wall” as an MSE
wall with bridge foundations in any portion of the reinforced zone or an MSE wall
connected to an abutment wall. Even if bridge foundations only penetrate a small part of
the reinforced zone, the entire MSE wall is considered an abutment wall.

Define “reinforcement” as steel or geosynthetic reinforcement and “geosynthetics” as
geosynthetic grids (geogrids) or strips (geostrips). Define “aggregate” as coarse or fine
aggregate. Define “panel” as a precast concrete panel and “coping” as precast or cast-in-
place concrete coping.

Use an approved MSE wall system in accordance with the plans, NCDOT MSE wall policy
and any NCDOT restrictions for the chosen system. Value engineering proposals for other
MSE wall systems will not be considered. Do not use segmental retaining walls or MSE
wall systems with an “approved for provisional use” status code for critical walls or MSE
walls connected to critical walls. Critical walls are defined in the NCDOT MSE wall
policy. The list of approved MSE wall systems and NCDOT MSE wall policy are
available from:

connect.ncdot.gov/resources/Geological/Pages/Products.aspx

MATERIALS

Refer to the Standard Specifications.

Item Section
Aggregate 1014
Anchor Pins ' 1056-2
Curing Agents 1026
Geotextiles, Type 2 1056
Joint Materials 1028
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Portland Cement Concrete, Class A 1000
Precast Retaining Wall Coping 1077
Reinforcing Steel 1070
Retaining Wall Panels 1077
Segmental Retaining Wall Units 1040-4
Shoulder Drain Materials 816-2
Wire Staples , 1060-8(D)

Provide Type 2 geotextile for filtration and separation geotextiles. Use Class A concrete
for cast-in-place coping, leveling concrete and pads.

Use panels and SRW units from producers approved by the Department and licensed by the
MSE Wall Vendor. Unless required otherwise in the contract, produce panels with a
smooth flat final finish that meets Article 1077-11 of the Standard Specifications.
Accurately locate and secure reinforcement connectors in panels and maintain required
concrete cover. Produce panels within 1/4" of the panel dimensions shown in the accepted
submittals.

Damaged panels or SRW units with excessive discoloration, chips or cracks as determined
by the Engineer will be rejected. Do not damage reinforcement connection devices or
mechanisms in handling or storing panels and SRW units.

Store steel materials on blocking at least 12" above the ground and protect it at all times
from damage; and when placing in the work make sure it is free from dirt, dust, loose mill
scale, loose rust, paint, oil or other foreign materials. Handle and store geosynthetics in
accordance with Article 1056-2 of the Standard Specifications. Load, transport, unload and
store MSE wall materials so materials are kept clean and free of damage. Bent, damaged
or defective materials will be rejected.

A. Aggregate

Use standard size No. 57, 57M, 67 or 78M that meets Table 1005-1 of the Standard
Specifications for coarse aggregate except do not use No. 57 or 57M stone in the
reinforced zone of MSE walls with geosynthetic reinforcement. Use the following for
fine aggregate:

1. Standard size No. 1S, 2S, 2MS or 4S that meets Table 1005-2 of the Standard
- Specifications or '

2. Gradation that meets Class III, Type 3 select material in accordance with Article
1016-3 of the Standard Specifications.

Fine aggregate is exempt from mortar strength in Subarticle 1014-1(E) of the Standard
Specifications. Provide fine aggregate that meets the following requirements:

FINE AGGREGATE REQUIREMENTS
Reinforcement or pH Resistivity Chlorides | Sulfates | Organics-
Connector Material :
Steel 5-10 | 23,000 Q-cm | <100 ppm | <200 ppm <1%
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Polyester Type (PET) 5.8 N/A* N/A* N/A* <1%
Geogrid B
Geostrip or ) " ® * 0
Polyolefin Geogrid 4.5-9 N/A N/A N/A <1%

* Resistivity, chlorides and sulfates are not applicable to geosynthetics.

Use fine aggregate from a source that meets the Mechanically Stabilized Earth Wall
Fine Aggregate Sampling and Testing Manual. Perform organic content tests in
accordance with AASHTO T 267 instead of Subarticle 1014-1(D) of the Standard
Specifications. Perform electrochemical tests in accordance with the following test
procedures:

Property Test Method
pH AASHTO T 289
Resistivity AASHTO T 288
Chlorides AASHTO T 291
Sulfates AASHTO T 290
Reinforcement

Provide steel or geosynthetic reinforcement supplied by the MSE Wall Vendor or a
manufacturer approved or licensed by the vendor. Use approved reinforcement for the
chosen MSE wall system. The list of approved reinforcement for each MSE wall
system is available from the website shown elsewhere in this provision.

1. Steel Reinforcement

Provide Type 1 material certifications in accordance with Article 106-3 of the
Standard Specifications for steel reinforcement.  Use welded wire grid
reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3 of the
Standard Specifications and metallic strip reinforcement (“straps”) that meet ASTM
AS572 or A1011. Galvanize steel reinforcement in accordance with Section 1076 of
the Standard Specifications.

2. Geosynthetic Reinforcement

Define “machine direction” (MD) for geosynthetics in accordance with ASTM
D4439. Provide Type 1 material certifications for geosynthetic strengths in the MD
in accordance with Article 1056-3 of the Standard Specifications.  Test
geosynthetics in accordance with ASTM D6637.

Bearing Pads

For MSE walls with panels, use bearing pads that meet Section 3.6.1.a of the FHWA
Design and Construction of Mechanically Stabilized Earth Walls and Reinforced Soil
Slopes — Volume I (Publication No. FHWA-NHI-10-024). Provide bearing pads that
meet the following requirements:

BEARING PAD THICKNESS REQUIREMENTS
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Panel Facing Area Minimum Pad Thickness After Compression
A) (based on 2 times panel weight above pads)
A <30sf 1/2"
30sf <A <75sf 3/4"

D. Miscellaneous Components

Miscellaneous components may include connectors (e.g., anchors, bars, clamps, pins,
plates, ties, etc.), fasteners (e.g., bolts, nuts, washers, etc.) and any other MSE wall
components not included above. Galvanize steel components in accordance with
Section 1076 of the Standard Specifications. Provide approved miscellaneous
components for the chosen MSE wall system. The list of approved miscellaneous
components for each MSE wall system is available from the website shown elsewhere
in this provision.

3.0 PRECONSTRUCTION REQUIREMENTS

A. MSE Wall Surveys

The Retaining Wall Plans show a plan view, typical sections, details, notes and an
elevation or profile view (wall envelope) for each MSE wall. Before beginning MSE
wall design, survey existing ground elevations shown in the plans and other elevations
in the vicinity of MSE wall locations as needed. Based on these elevations, finished
grades and actual MSE wall dimensions and details, submit revised wall envelopes for
acceptance. Use accepted wall envelopes for design.

B. MSE Wall Designs

Submit 11 copies of working drawings and 3 copies of design calculations and a PDF
copy of each for MSE wall designs at least 30 days before the preconstruction meeting.
Note name and NCDOT ID number of the panel or SRW unit production facility on the
working drawings. Do not begin MSE wall construction until a design submittal is
accepted.

Use a prequalified MSE Wall Design Consultant to design MSE walls. Provide designs
sealed by a Design Engineer approved as a Geotechnical Engineer (key person) for the
MSE Wall Design Consultant.

Design MSE walls in accordance with the plans, A4SHTO LRFD Bridge Design
Specifications and any NCDOT restrictions for the chosen MSE wall system unless
otherwise required. Design MSE walls for seismic if walls are located in seismic zone
2 based on Figure 2-1 of the Structure Design Manual. Use a uniform reinforcement
length throughout the wall height of at least 0.7H with H as defined for the embedment
requirements in this provision or 6 ft, whichever is greater, unless shown otherwise in
the plans. Extend the reinforced zone at least 6" beyond end of reinforcement. Do not
locate drains, the reinforced zone or leveling pads outside right-of-way or easement
limits.
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Use the simplified method for determining maximum reinforcement loads and
approved design parameters for the chosen MSE wall system or default values in
accordance with the AASHTO LRFD specifications. Design steel components
including reinforcement and connectors for the design life noted in the plans and
aggregate type in the reinforced zone. Use corrosion loss rates for galvanizing in
accordance with the AASHTO LRFD specifications for nonaggressive backfill and
carbon steel corrosion rates in accordance with the following:

CARBON STEEL CORROSION RATES

Aggregate Type Corrosion Loss Rate

(in the reinforced zone) (after zinc depletion)
Coarse 0.47 mil/year
Fine (except abutment walls) : 0.58 mil/year
Fine (abutment walls) 0.70 mil/year

For geosynthetic reinforcement and connectors, use approved geosynthetic properties
for the design life noted in the plans and aggregate type in the reinforced zone.

When noted in the plans, design MSE walls for a live load (traffic) surcharge of 250
Ib/sf in accordance with Figure C11.5.6-3(b) of the AASHTO LRFD specifications.
For steel beam guardrail with 8 ft posts or concrete barrier rail above MSE walls,
analyze top 2 reinforcement layers for traffic impact loads in accordance with Section
7.2 of the FHWA MSE wall manual shown elsewhere in this provision except use the
following for geosynthetic reinforcement rupture:

¢ Ta Re > Tiax + (T1/ RFcR)

Where, _

) = resistance factor for tensile resistance in accordance with Section 7.2.1
of the FHWA MSE wall manual,

Ta = long-term geosynthetic design strength approved for chosen MSE wall
system, ' :

Re =  reinforcement coverage ratio = 1 for continuous geosynthetic
reinforcement,

T max = factored static load in accordance with Section 7.2 of the FHWA MSE
wall manual,

T; =  factored impact load in accordance with Section 7.2 of the FHWA MSE
wall manual and

RFcg =  creep reduction factor approved for chosen MSE wall system.

If existing or future obstructions such as foundations, guardrail, fence or handrail posts,

moment slabs, pavements, pipes, inlets or utilities will interfere with reinforcement,
maintain a clearance of at least 3" between obstructions and reinforcement unless
otherwise approved. Locate reinforcement layers so all of reinforcement length is
within 3" of corresponding connection elevations.

Use 6" thick cast-in-place unreinforced concrete leveling pads beneath panels and SRW
units that are continuous at steps and extend at least 6" in front of and behind bottom
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row of panels or SRW units. Unless required otherwise in the plans, embed top of
leveling pads in accordance with the following requirements:
EMBEDMENT REQUIREMENTS

Front Slope1 (H:V) Minimum Embedment Depth2
(whichever is greater)

6:1 or flatter (except abutment walls) H/20 ; g ?ZE E i ig g
6:1 or flatter (abutment walls) H/10 2 ft
>6:1to<3:1 H/10 2 ft
3:1to0 2:1 H/7 2 ft

1. Front slope is as shown in the plans.
2. Define “H” as the maximum design height plus embedment per wall with the design
height and embedment as shown in the plans.

When noted in the plans, locate a continuous aggregate shoulder drain along base of
reinforced zone behind aggregate. Provide wall drainage systems consisting of drains
and outlet components in accordance with Standard Drawing No. 816.02 of the
Roadway Standard Drawings.

For MSE walls with panels, place at least 2 bearing pads in each horizontal panel joint
so the final horizontal joint opening is between 5/8" and 7/8". Additional bearing pads
may be required for panels wider than 5 ft as determined by the Engineer. Cover joints
at back of panels with filtration geotextiles at least 12" wide.

For segmental retaining walls, fill SRW unit core spaces with coarse aggregate and
between and behind SRW units with coarse aggregate for a horizontal distance of at
least 18".

Separation geotextiles are required between aggregate and overlying fill or pavement
sections except when concrete pavement, full depth asphalt or cement treated base is
placed directly on aggregate. Separation geotextiles may also be required between

- coarse aggregate and backfill or natural ground as determined by the Engineer.

Unless required otherwise in the plans, use reinforced concrete coping at top of walls.
Use coping dimensions shown in the plans and cast-in-place concrete coping for
segmental retaining walls and when noted in the plans. When shown in the plans and at
the Contractor’s option, connect cast-in-place concrete coping to panels and SRW units
with dowels or extend coping down back of MSE walls. Also, connect cast-in-place
leveling concrete for precast concrete coping to panels with dowels. When concrete
barrier rail is required above MSE walls, use concrete barrier rail with moment slab as
shown in the plans.

- Submit working drawings and design calculations for acceptance in accordance with

Article 105-2 of the Standard Specifications. Submit working drawings showing plan
views, wall profiles with required resistances, typical sections with reinforcement and

10
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connection details, aggregate locations and types, geotextile locations and details of
leveling pads, panels or SRW units, coping, bin walls, slip joints, etc. If necessary,
include details on working drawings for concrete barrier rail with moment slab,
reinforcement splices if allowed for the chosen MSE wall system, reinforcement
connected to end bent caps and obstructions extending through walls or interfering with
reinforcement, leveling pads, barriers or moment slabs. Submit design calculations for
each wall section with different surcharge loads, geometry or material parameters. At
least one analysis is required for each wall section with different reinforcement lengths.
When designing MSE walls with computer software other than MSEW, use MSEW
version 3.0 with update 14.93 or later, manufactured by ADAMA Engineering, Inc. to
verify the design. At least one MSEW analysis is required per 100 ft of wall length
with at least one MSEW analysis for the wall section with the longest reinforcement.
Submit electronic MSEW input files and PDF output files with design calculations.

C. Preconstruction Meeting

Before starting MSE wall construction, hold a preconstruction meeting to discuss the
construction and inspection of the MSE walls. Schedule this meeting after all MSE
wall submittals have been accepted. The Resident or Bridge Maintenance Engineer,
Bridge Construction Engineer, Geotechnical Operations Engineer, Contractor and MSE
Wall Installer Superintendent will attend this preconstruction meeting.

CORROSION MONITORING

Corrosion monitoring is required for MSE walls with steel reinforcement. The Engineer
will determine the number of monitoring locations and where to install the instrumentation.
Contact the Materials and Tests (M&T) Unit before beginning wall construction. M&T
will provide the corrosion monitoring instrumentation kits and if necessary, assistance with
installation.

SITE ASSISTANCE

Unless otherwise approved, provide an MSE Wall Vendor representative to assist and
guide the MSE Wall Installer on-site for at least 8 hours when the first panels or SRW units
and reinforcement layer are placed. If problems are encountered during construction, the
Engineer may require the vendor representative to return to the site for a time period
determined by the Engineer.

CONSTRUCTION METHODS

Control drainage during construction in the vicinity of MSE walls. Direct run off away
from MSE walls, aggregate and backfill. Contain and maintain aggregate and backfill and
protect material from erosion.

Excavate as necessary for MSE walls in accordance with the accepted submittals. If
applicable and at the Contractor’s option, use temporary shoring for wall construction
instead of temporary slopes to construct MSE walls. Define “temporary shoring for wall
construction” as temporary shoring not shown in the plans or required by the Engineer

11
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including shoring for OSHA reasons or the Contractor’s convenience.

Unless required otherwise in the plans, install foundations located in the reinforced zone
before placing aggregate or reinforcement. Notify the Engineer when foundation
excavation is complete. Do not place leveling pad concrete, aggregate or reinforcement
until excavation dimensions and foundation material are approved.

Construct cast—ih-place concrete leveling pads at elevations and with dimensions shown in
the accepted submittals and in accordance with Section 420 of the Standard Specifications.
Cure leveling pads at least 24 hours before placing panels or SRW units.

Erect and support panels and stack SRW units so the final wall position is as shown in the
accepted submittals. Place SRW units with a maximum vertical joint width of 3/8".

Set panels with a vertical joint width of 3/4". Place bearing pads in horizontal panel joints
and cover all panel joints with filtration geotextiles as shown in the accepted submittals.
Attach filtration geotextiles to back of panels with adhesives, tapes or other approved
methods.

Stagger panels and SRW units to create a running bond by centering panels or SRW units
over joints in the row below as shown in the accepted submittals. Construct MSE walls
with the following tolerances:

A. SRW units are level from front to back and between units when checked with a 3 ft
long level,

B. ‘Final wall face is within 3/4" of horizontal and vertical alignment shown in the
~accepted submittals when measured along a 10 ft straightedge and

C. Final wall plumbness (batter) is not negative and within 0.5° of vertical unless
otherwise approved.

Place reinforcement at locations and elevations shown in the accepted submittals and
within 3" of corresponding connection elevations. Install reinforcement with the direction
shown in the accepted submittals. Place reinforcement in slight tension free of kinks, folds,
wrinkles or creases. Reinforcement may be spliced once per reinforcement length if shown
in the accepted submittals. Use reinforcement pieces at least 6 ft long. Contact the
Engineer when unanticipated existing or future obstructions such as foundations, guardrail,
fence or handrail posts, pavements, pipes, inlets or utilities will interfere with
reinforcement. To avoid obstructions, deflect, skew or modify reinforcement as shown in
the accepted submittals.

Place aggregate in the reinforced zone in 8" to 10" thick lifts. Compact fine aggregate in
accordance with Subarticle 235-3(C) of the Standard Specifications. Use only -hand
operated compaction equipment to compact aggregate within 3 ft of panels or SRW units.
At a distance greater than 3 ft, compact aggregate with at least 4 passes of an 8 ton to
10 ton vibratory roller in a direction parallel to the wall face. Smooth wheeled or rubber
tired rollers are also acceptable for compacting aggregate. Do not use sheepsfoot, grid
rollers or other types of compaction equipment with feet. Do not displace or damage

12
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reinforcement when placing and compacting aggregate. End dumping directly on
geosynthetics is not permitted. Do not operate heavy equipment on reinforcement until it is
covered with at least 8" of aggregate. Replace any damaged reinforcement to the
satisfaction of the Engineer.

Backfill for MSE walls outside the reinforced zone in accordance with Article 410-8 of the
Standard Specifications. If a drain is required, install wall drainage systems as shown in
the accepted submittals and in accordance with Section 816 of the Standard Specifications.

Place and construct coping and leveling concrete as shown in the accepted submittals.
Construct leveling concrete in accordance with Section 420 of the Standard Specifications.
Construct cast-in-place concrete coping in accordance with Subarticle 452-3(C) of the
Standard Specifications. When single faced precast concrete barrier is required in front of
and against MSE walls, stop coping just above barrier so coping does not interfere with
placing barrier up against wall faces.

When separation geotextiles are required, overlap adjacent geotextiles at least 18" and hold
separation geotextiles in place with wire staples or anchor pins as needed. Seal joints
above and behind MSE walls between coping and concrete slope protection with silicone
sealant.

MEASUREMENT AND PAYMENT

MSE Retaining Wall No. __ will be measured and paid in square feet. MSE walls will be
measured as the square feet of exposed wall face area with the height equal to the
difference between top and bottom of wall elevations. Define “top of wall” as top of
coping or top of panels or SRW units for MSE walls without coping. Define “bottom of
wall” as shown in the plans and no measurement will be made for portions of MSE walls
embedded below bottom of wall elevations.

The contract unit price for MSE Retaining Wall No. __ will be full compensation for
providing designs, submittals, labor, tools, equipment and MSE wall materials, excavating,
backfilling, hauling and removing excavated materials and supplying site assistance,
leveling pads, panels, SRW units, reinforcement, aggregate, wall drainage systems,
geotextiles, bearing pads, coping, miscellaneous components and any incidentals necessary
to construct MSE walls. The contract unit price for MSE Retaining Wall No. __ will also
be full compensation for reinforcement connected to and aggregate behind end bent caps in
the reinforced zone, if required.

No separate payment will be made for temporary shoring for wall construction. Temporary
shoring for wall construction will be incidental to the contract unit price for MSE Retaining
Wall No. .

The contract unit price for MSE Retaining Wall No.. _ does not include the cost for
ditches, fences, handrails, barrier or guardrail associated with MSE walls as these items

will be paid for elsewhere in the contract.

Where it is necessary to provide backfill material behind the reinforced zone from sources

13
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other than excavated areas or borrow sources used in connection with other work in the
contract, payment for furnishing and hauling such backfill material will be paid as extra
work in accordance with Article 104-7 of the Standard Specifications. Placing and
compacting such backfill material is not considered extra work but is incidental to the work
being performed.

Payment will be made under:

Pay Item Pay Unit
MSE Retaining Wall No. Square Foot

14
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GEOTEXTILE FOR PAVEMENT STABILIZATION: (1-21-14)

Description

Furnish and place geotextile for pavement stabilization in accordance with the contract.
Geotextile for pavement stabilization may be required to prevent pavement cracking and provide
separation between the subgrade and pavement section at locations shown in the plans and as
directed.

Materials
Refer to Division 10 of the Standard Specifications.

Item Section
Geotextiles 1056

Provide Type 5 geotextile for geotextile for pavement stabilization that meets the following
requirements:

GEOTEXTILE FOR PAVEMENT STABILIZATION REQUIREMENTS
Property Requirement = Test Method
(MARV?)
Tensile Strength @ 5% Strain (MD & CD™) 1,900 1b/ft ASTM D4595
Ultimate Tensile Strength (MD & CD™) 4,800 1b/ft ASTM D4595
Melting Point 300°F ASTM D276

A. Define “minimum average roll value” (MARV), “machine direction” (MD) and “cross-
machine direction” (CD) in accordance with ASTM D4439.

Construction Methods

Notify the Engineer when the roadbed is completed within 2" of subgrade elevation. The
Engineer will sample and test subgrade soils for quality to determine if geotextile for pavement.
stabilization is required at locations shown in the plans and other locations as directed. For
subgrades without stabilization, allow 24 days to determine if geotextile for pavement
stabilization is required. For stabilized subgrades with geotextile for pavement stablhzatlon
stabilize subgrade soils to 12" beyond the base course as shown in the plans.

Place geotextile for pavement stabilization on subgrades immediately below pavement sections
as shown in the plans and in slight tension free of kinks, folds, wrinkles or creases. Install
geotextiles with the MD perpendicular to the roadway centerline. The MD is the direction of the
length or long dimension of the geotextile roll. Do not splice or overlap geotextiles in the MD so
splices or overlaps are parallel to the roadway centerline. Extend geotextile for pavement
stabilization 12" beyond the base course as shown in the plans.

Completely cover subgrades with geotextile for pavement stabilization so geotextiles are
adjacent to each other in the CD, i.e., perpendicular to the MD. The CD is the direction of the
width or short dimension of the geotextile roll. Overlapping geotextiles in the CD is permitted
but not required. Overlap geotextiles in the direction that base course will be placed to prevent
lifting the edge of the top geotextile.

For asphalt base courses, asphalt mixture temperatures in the truck may not exceed 315° F at the
time of placement. ‘Do not damage geotextile for pavement stabilization when constructing base
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courses. Place and compact base courses in accordance with the Standard Specifications. Do
not operate heavy equipment on geotextiles any more than necessary to construct pavement
sections. Replace any damaged geotextiles to the satisfaction of the Engineer.

Measurement and Payment

Geotextile for Pavement Stabilization will be measured and paid in square yards. Geotextiles
will be measured along subgrades as the square yards of exposed geotextiles before placing base
courses. No measurement will be made for overlapping geotextiles. The contract unit price for
Geotextile for Pavement Stabilization will be full compensation for providing, transporting and
placing geotextiles.

Payment will be made under:

Pay Item Pay Unit
Geotextile for Pavement Stabilization Square Yard
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PROJECT SPECIAL PROVISIONS
GEOENVIRONMENTAL

CONTAMINATED SOIL (12/3/2013)

The Contractor’s attention is directed to the possibility that soil contaminated with petroleum
hydrocarbon compounds may exist within the project area. Petroleum contaminated soil may be
encountered during any earthwork activities on the project. The Contractor shall only excavate
those soils that the Engineer designates necessary to complete a particular task. The Engineer
shall determine if soil is contaminated based on petroleum odors and unusual soil staining.
Contaminated soil not required to be excavated is to remain in place and undisturbed.
Undisturbed soil shall remain in place, whether contaminated or not. The Contractor shall
stockpile all contaminated soil excavated from the project in a location approved by the
Engineer.

The stockpile shall be created within the property boundaries of the source material and in
accordance with the Stockpile Detail found in the plans. If the volume of contaminated material
exceeds available space on site, the Contractor shall obtain a permit from the NCDENR UST
Section’s Winston-Salem Regional Office for off-site temporary storage. Stockpiling -
contaminated soil will be incidental to the project. The Engineer will notify the
GeoEnvironmental Section of the stockpile and the GeoEnvironmental Section will arrange for
the testing and disposal of the contaminated stockpile within two weeks of notification.

12-03-2013
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PROJECT SPECIAL PROVISIONS
Utility Construction

ENGINEERS & SURVEYORS
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Revise the 2012 Standard Specifications as follows:

Page 10-58, Sub-article 1036-1 General
Add the following sentence:

All materials in contact with potable water shall be in conformance with Section 1417 of
the Safe Drinking Water Act.

Page 15-1, Sub-article 1500-2 Cooperation with the Utility Owner, paragraph 2:
Add the following sentences:

The utility owner is the City of Greensboro. For work involving Greensboro’s facilities,
the Contractor shall contact the City of Greensboro Service Center at (336) 373-2033, the
City of Greensboro Water Resources Department at (336) 373-2055, and the City of
Greensboro Water and Sewer Inspections Department at (336) 373-2377.

A representative from the City of Greensboro shall witness all tests performed on their
water and sewer facilities. Test results shall be provided to the City of Greensboro for any
tests involving their facilities.

Page 15-2, Sub-article 1500-9 Placing Pipelines into Service
Add the following sentence:

Obtain approval from the NCDENR-Public Water Supply Section prior to placing a new
water line into service. Use backflow prevention assemblies for temporary connections to
isolate new water lines from existing water line.

Page 15-6, Sub-article 1510-3 (B), Testing and Sterilization
Change the allowable leakage formula to:

W = LDVP =+ 148,000

6/12/2014 12



0353DEL_P15
Project: P-5204 R i 82 County: Guilford

PROJECT SPECIAL PROVISIONS
Utility Construction

Page 15-6, Sub-article 1510-3 (B), Testing and Sterilization, sixth paragraph:
Replace the paragraph with the following:

Sterilize water lines in accordance with Section 1003 of The Rules Governing Public Water
supply and AWWA C651 Section 4.4.3, the Continuous Feed Method. Provide a chlorine
solution with between 50 parts per million and 100 parts per million in the initial feed. If
the chlorine level drops below 10 parts per million during a 24 hour period, then flush, refill
with fresh chlorine solution, and repeat for 24 hours. Provide certified bacteriological and
contaminant test results from a state-approved or state-certified laboratory. Operate all
valves and controls to assure thorough sterilization.

Page 15-6, Sub-article 1510-3 (B), Testing and Sterilization, seventh paragraph:
Delete the words “may be performed concurrently or consecutively.”
and replace with “shall be performed consecutively.”

Page 15-7, sub-article 1515-2 Materials,
Replace paragraph beginning “Double check valves...” with the following:

Double Check valves (DCV) and Reduced Pressure Zone principal (RPZ) backflow
prevention assemblies shall be listed on the University of Southern California Foundation
for Cross-Connection Control and Hydraulic Research list of approved backflow devices.

Page 15-11, Sub-article 1520-3(A)(2) Testing, line 5,
Replace the second paragraph with the following:

Test all 24" and smaller gravity sewer lines for leakage using infiltration, exfiltration, or air
test. Perform visual inspection on gravity sewer lines larger than 24". Perform line and
grade testing and deflection testing on all gravity sewer lines.

Information Regarding Proposed Water Lines to be Installed by Others Outside the
P-5204 Project Limits:

The City of Greensboro will be extending two (2) new water lines outside the P-5204
project limits, on the west and southwest sides of P-5204. A proposed 12” water line will
be installed along the north side of McLeansville Road, and will connect to PW100 at the
beginning of P-5204, near -L- STA 10+00. A proposed 8” water line will be installed along
the west side of Birch Creek Road, and will connect to PW101 near -Y4- STA 10+80.
Construction of the proposed water lines outside the P-5204 project limits will be
completed by November 1, 2015. The contractor for P-5204 should coordinate with the
City of Greensboro Water Resources Department concerning flushing, testing, and
sterilization of water lines that are installed on the south side of the railroad tracks, within
the P-5204 project limits.

6/12/2014 2/2
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PROJECT SPECIAL PROVISIONS

Utilities by Others

1616 EAST MILLBROOK ROAD, SUITE310
RALEIGH, NORTH CAROLINA 27609
(919) 876-6888 NCBEES #F-0326

General:

The following utility companies have facilities that will be in conflict with the
construction of this project:

A) Duke Energy — Power (Distribution)

B) AT&T - Communications

C) Piedmont Natural Gas — Gas (Distribution)
D) Time Warner Cable - Communications

E) Verizon/MCI - Communications

The conflicting facilities of these concerns will be adjusted prior to the date of
availability, unless otherwise noted and are therefore listed in these special provisions for
the benefit of the Contractor. All utility work listed herein will be done by the utility
owners. All utilities are shown on the plans from the best available information.

The Contractor’s attention is directed to Article 105.8 of the Standard Specifications.
Utilities Requiring Adjustment:
Utility relocations are shown on the Utilities by Others Plans.

A) Duke Energy — Power (Distribution)

1. Duke Energy will move their utilities in two phases. Phase 1 will install new
utility Eoles and aerial lines associated with Phase 1 within the project limits by
the 15" of January 2015.

2. After the fill along proposed Mcleansville Road is constructed and stabilized,
within 6” of the final grade, between station 15+75.00 and station 20+00.00. The
contractor shall allow Duke up to 60 days to install new utility poles and aerial
lines associated with Phase 2 before beginning the ICT’s along Mcleansville
Road.

3. Contact person for Duke Energy is Mr. Billy Starr at 336-854-4733

7/10/2014 1/2
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PROJECT SPECIAL PROVISIONS
Utilities by Others

B) AT&T - Communications

1. AT&T will install new handholes, manholes, pedestals, and buried cable within
the project limits by the Date of Availability.

2. AT&T will install new aerial cables on Duke Energy’s new utility poles along
—Y2- SR 2746 (Frieden Church Road) by the 15 of March 2015.

3. Contact person for AT&T is Mr. Jim Brooks at 336-788-0150

C) Piedmont Natural Gas

1. Piedmont Natural Gas will lower their gas lines at identified conflict points within
the project limits by the Date of Availability.
2. Contact person for Piedmont Natural Gas is Mr. Philip Rumley at 336-516-2198

D) Time Warner Cable - Communications

1. Time Warner Cable will move their utilities in two phases. In Phase 1 TWC will
install new aerial lines to Duke Energy’s new poles associated with Phase 1
within the project limits by the 15" of February 2015.

2. After completion of Duke’s Phase 2 construction of their new utility poles and
aerial lines along proposed Mcleansville Road. The contractor shall allow Time
Warner Cable up to 60 days to install new aerial lines along proposed
Mcleansville Road.

3. Contact person for Time Warner Cable is Mr. Roger Stanfield at 336-215-3742

E) Verizon/MCI — Communications
1. Verizon/MCI will adjust their underground lines at conflict points within the

project limits by the Date of Availability.
2. Contact person for Verizon/MCI is Mr. Eric Crane at 919-326-5604

7/10/2014 212
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Project Special Provisions
Erosion Control

STABILIZATION REQUIREMENTS:

Stabilization for this project shall comply with the time frame guidelines as specified by the
NCG-010000 general construction permit effective August 3, 2011 issued by the North Carolina
Department of Environment and Natural Resources Division of Water Quality. Temporary or
permanent ground cover stabilization shall occur within 7 calendar days from the last land-
disturbing activity, with the following exceptions in which temporary or permanent ground cover
shall be provided in 14 calendar days from the last land-disturbing activity:

e Slopes between 2:1 and 3:1, with a sldpe length of 10 ft. or less
e Slopes 3:1 or flatter, with a slope of length of 50 ft. or less
e Slopes 4:1 or flatter

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with
no exceptions for slope grades or lengths. High Quality Water Zones (HQW) Zones are defined
by North Carolina Administrative Code 15A NCAC 04A.0105 (25). Temporary and permanent
ground cover stabilization shall be achieved in accordance with the provisions in this contract
and as directed.

SEEDING AND MULCHING: , (East)

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone,
shall be as stated below. During periods of overlapping dates, the kind of seed to be used shall
be determined. All rates are in pounds per acre.

All Roadway Areas
March 1 - August 31 September 1 - February 28
50# Tall Fescue 50# Tall Fescue
10# Centipede 10# Centipede
254# Bermudagrass (hulled) 35# Bermudagrass (unhulled)
5004 Fertilizer 500# Fertilizer
4000# Limestone 4000# Limestone

Waste and Borrow Locations

March 1 — August 31 September 1 - February 28

75# Tall Fescue 75# Tall Fescue

25# Bermudagrass (hulled)  35# - Bermudagrass (unhulled)
500# Fertilizer 500# Fertilizer

40004  Limestone 4000# Limestone

1 of21 7/14/2014



0353DEL_P15

P-5204 - Guilford Count
86 Y

Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon
Engineer’s request.

Approved Tall Fescue Cultivars

2™ Millennium Duster Magellan Rendition
Avenger Endeavor Masterpiece Scorpion
Barlexas Escalade Matador Shelby
Barlexas II Falcon II, III, IV & V  Matador GT Signia
Barrera Fidelity Millennium Silverstar
Barrington Finesse II Montauk Southern Choice I1
Biltmore Firebird Mustang 3 Stetson
Bingo Focus Olympic Gold  Tarheel
Bravo Grande 11 Padre Titan Ltd
Cayenne Greenkeeper Paraiso Titanium
Chapel Hill Greystone Picasso Tomahawk
Chesapeake Inferno Piedmont Tacer
Constitution Justice Pure Gold Trooper
Chipper Jaguar 3 Prospect Turbo
Coronado Kalahari Quest Ultimate
Coyote Kentucky 31 Rebel Exeda Watchdog
Davinci Kitty Hawk Rebel Sentry Wolfpack
Dynasty Kitty Hawk 2000 Regiment II

Dominion Lexington Rembrandt

On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre
and add 20# of Sericea Lespedeza from January 1 - December 31.

Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant

food as a 10-20-20 analysis and as directed.

NUTRIENT MANAGEMENT TRAINING REQUIREMENTS:

The person(s) responsible for applying fertilizer or person(s) conducting the application of
fertilizer on this project within the Jordan Lake or Falls Lake Watershed shall complete the
following web-based training prior to performing this work:

http://portal.ncdenr.org/web/jordanlake/fertilizer-management

The cost of the training is $10.00 and the training shall be paid for and completed at the expense
of the Contractor and no direct payment will be made in this contract. A certificate of
completion must be presented by the person(s) responsible for fertilizer application or person(s)
conducting the application of fertilizer prior to performing fertilizer application on the project
within the limits of the Jordan Lake or Fall Lake Watershed.

2 of 21 7/14/2014
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Native Grass Seeding And Mulching ‘ (West)

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and
riparian areas, and adjacent to Stream Relocation and/or trout stream construction within a 50
foot zone on both sides of the stream or depression, measured from top of stream bank or center
of depression. The stream bank of the stream relocation shall be seeded by a method that does
not alter the typical cross section of the stream bank. Native Grass Seeding and Mulching shall
also be performed in the permanent soil reinforcement mat section of preformed scour holes, and
in other areas as directed.

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone,
shall be as stated below. During periods of overlapping dates, the kind of seed to be used shall
be determined. All rates are in pounds per acre.

August 1 - June 1 May 1 — September 1

18# Creeping Red Fescue 18# Creeping Red Fescue

8# Big Bluestem 8# Big Bluestem

6# Indiangrass o# Indiangrass

4# Switchgrass 4# Switchgrass

35# Rye Grain 25# German or Browntop Millet
500# Fertilizer 500#  Fertilizer

4000# Limestone 4000# Limestone

Approved Creeping Red Fescue Cultivars:
Aberdeen Boreal Epic Cindy Lou
Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant
food as a 10-20-20 analysis and as directed.
Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the
Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed
immediately following grade establishment.

Measurement and Payment

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article
1660-8 of the Standard Specifications.

TEMPORARY SEEDING:

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate
of 400 pounds and seeded at the rate of 50 pounds per acre. Sweet Sudan Grass, German Millet
or Browntop Millet shall be used in summer months and Rye Grain during the remainder of the
year. The Engineer will determine the exact dates for using each kind of seed.

3of21 7/14/2014
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FERTILIZER TOPDRESSING:

Fertilizer used for topdressing on all roadway areas except slopes 2:1 and steeper shall be 10-20-
20 grade and shall be applied at the rate of 500 pounds per acre. A different analysis of fertilizer
may be used provided the 1-2-2 ratio is maintained and the rate of application adjusted to provide
the same amount of plant food as 10-20-20 analysis and as directed.

Fertilizer used for topdressing on slopes 2:1 and steeper and waste and borrow areas shall be 16-
8-8 grade and shall be applied at the rate of 500 pounds per acre. A different analysis of
fertilizer may be used provided the 2-1-1 ratio is maintained and the rate of application adjusted
to provide the same amount of plant food as 16-8-8 analysis and as directed.

SUPPLEMENTAL SEEDING:

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, with
the exception that no centipede seed will be used in the seed mix for supplemental seeding. The
rate of application for supplemental seeding may vary from 25# to 75# per acre. The actual rate
per acre will be determined prior to the time of topdressing and the Contractor will be notified in
writing of the rate per acre, total quantity needed, and areas on which to apply the supplemental
seed. Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating
seed into the soil as to prevent disturbance of existing vegetation. A clodbuster (ball and chain)
may be used where degree of slope prevents the use of a sod seeder.

MOWING:
The minimum mowing height on this project shall be 4 inches.

REFORESTATION:

Description

Reforestation will be planted in areas as directed. Reforestation is not shown on the plan sheets.
See the Reforestation Detail Sheet.

All non-maintained riparian buffers impacted by the placement of temporary fill or clearing
activities shall be restored to the preconstruction contours and revegetated with native woody

species.

The entire Reforestation operation shall comply with the requirements of Section 1670 of the
Standard Specifications.

Materials

Reforestation shall be bare root seedlings 12"-18" tall.
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Construction Methods

Reforestation shall be shall be planted as soon as practical following permanent Seeding and
Mulching. The seedlings shall be planted in a 16-foot wide swath adjacent to mowing pattern
line, or as directed.

Root dip: The roots of reforestation seedlings shall be coated with a slurry of water, and either a
fine clay (kaolin) or a superabsorbent that is designated as a bare root dip. The type, mixture
ratio, method of application, and the time of application shall be submitted to the Engineer for
approval.

With the approval of the Engineer, seedlings may be coated before delivery to the job or at the
time of planting, but at no time shall the roots of the seedlings be allowed to dry out. The roots
shall be moistened immediately prior to planting.

Seasonal Limitations: Reforestation shall be planted from November 15 through March 15.

Measurement and Payment

Reforestation will be measured and paid for in accordance with Article 1670-17 of the Standard
Specifications.

RESPONSE FOR EROSION CONTROL:

Description

Furnish the labor, materials, tools and equipment necessary to move pérsonnel, equipment, and
supplies to the project necessary for the pursuit of any or all of the following work as shown
herein, by an approved subcontractor.

Section Erosion Control Item Unit
1605 Temporary Silt Fence LF
1606 Special Sediment Control Fence LF/TON
1615 Temporary Mulching ACR
1620 Seed - Temporary Seeding LB
1620 Fertilizer - Temporary Seeding TN
1631 Matting for Erosion Control SY

SP Coir Fiber Mat SY
1640 Coir Fiber Baftles LF

SP Permanent Soil Reinforcement Mat SY
1660 Seeding and Mulching ACR
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1661 Seed - Repair Seeding LB
1661 Fertilizer - Repair Seeding TON
1662 Seed - Supplemental Seeding LB
1665 Fertilizer Topdressing TON
SP Safety/Highly Visible Fencing LF
SP Response for Erosion Control EA

Construction Methods

Provide an approved subcontractor who performs an erosion control action as described in the
NPDES Inspection Form SPPP30. Each erosion control action may include one or more of the
above work items.

Measurement and Payment

Response for Erosion Control will be measured and paid for by counting the actual number of
times the subcontractor moves onto the project, including borrow and waste sites, and
satisfactorily completes an erosion control action described in Form 1675. The provisions of
Article 104-5 of the Standard Specifications will not apply to this item of work. .

Payment will be made under:

Pay Item Pay Unit
Response for Erosion Control Each

ENVIRONMENTALLY SENSITIVE AREAS:

Description

This project is located in an Environmentally Sensitive Area. This designation requires special
procedures to be used for clearing and grubbing, temporary stream crossings, and grading
operations within the Environmentally Sensitive Areas identified on the plans and as designated
by the Engineer. This also requires special procedures to be used for seeding and mulching and
staged seeding within the project.

The Environmentally Sensitive Area shall be defined as a 50-foot buffer zone on both sides of
the stream or depression measured from top of streambank or center of depression.
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Construction Methods
(A)  Clearing and Grubbing

In areas identified as Environmentally Sensitive Areas, the Contractor may perform
clearing operations, but not grubbing operations until immediately prior to beginning
grading operations as described in Article 200-1 of the Standard Specifications. Only
clearing operations (not grubbing) shall be allowed in this buffer zone until immediately
prior to beginning grading operations. Erosion control devices shall be installed
immediately following the clearing operation.

(B)  Grading

Once grading operations begin in identified Environmentally Sensitive Areas, work shall
progress in a continuous manner until complete. All construction within these areas shall
progress in a continuous manner such that each phase is complete and areas are
permanently stabilized prior to beginning of next phase. Failure on the part of the
Contractor to complete any phase of construction in a continuous manner in
Environmentally Sensitive Areas will be just cause for the Engineer to direct the
suspension of work in accordance with Article 108-7 of the Standard Specifications.

(C)  Temporary Stream Crossings

Any crossing of streams within the limits of this project shall be accomplished in
accordance with the requirements of Subarticle 107-12 of the Standard Specifications.

(D)  Seeding and Mulching

-Seeding and mulching shall be performed in accordance with Section 1660 of the
Standard Specifications and vegetative cover sufficient to restrain erosion shall be
installed immediately following grade establishment.

Seeding and mulching shall be performed on the areas disturbed by construction
immediately following final grade establishment. No appreciable time shall lapse into
the contract time without stabilization of slopes, ditches and other areas within the
Environmentally Sensitive Areas.

(E)  Stage Seeding
The work covered by this section shall consist of the establishment of a vegetative cover
on cut and fill slopes as grading progresses. Seeding and mulching shall be done in
stages on cut and fill slopes that are greater than 20 feet in height measured along the

slope, or greater than 2 acres in area. Each stage shall not exceed the limits stated above.

Additional payments will not be made for the requirements of this section, as the cost for this
work shall be included in the contract unit prices for the work involved.
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MINIMIZE REMOVAL OF VEGETATION:

The Contractor shall minimize removal of vegetation within project limits to the maximum
extent practicable. Vegetation along stream banks and adjacent to other jurisdictional resources
outside the construction limits shall only be removed upon approval of Engineer. No additional
payment will be made for this minimization work.

STOCKPILE AREAS:

The Contractor shall install and maintain erosion control devices sufficient to contain sediment
around any erodible material stockpile areas as directed.

ACCESS AND HAUL ROADS:

At the end of each working day, the Contractor shall install or re-establish temporary diversions
or earth berms across access/haul roads to direct runoff into sediment devices. Silt fence sections
that are temporarily removed shall be reinstalled across access/haul roads at the end of each
working day.

WASTE AND BORROW SOURCES:

Payment for temporary erosion control measures, except those made necessary by the
Contractor’s own negligence or for his own convenience, will be paid for at the appropriate
contract unit price for the devices or measures utilized in borrow sources and waste areas.

No additional payment will be made for erosion control devices or permanent seeding and
mulching in any commercial borrow or waste pit. All erosion and sediment control practices that
may be required on a commercial borrow or waste site will be done at the Contractor’s expense.

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and
Waste Site Reclamation Procedures for Contracted Projects” located at:

http://www.ncdot.gov/doh/operations/dp_chief eng/roadside/fieldops/downloads/Files/Contracte
dReclamationProcedures.pdf

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for
Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and
borrow and waste sites.

TEMPORARY DIVERSION:

This work consists of installation, maintenance, and cleanout of Temporary Diversions in
accordance with Section 1630 of the Standard Specifications. The quantity of excavation for
installation and cleanout will be measured and paid for as Silt Excavation in accordance with
Article 1630-4 of the Standard Specifications.
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CLEAN WATER DIVERSION:

Description

This work consists of installing, maintaining, and removing any and all material required for the
construction of clean water diversions. The clean water diversions shall be used to direct water
flowing from offsite around/away from specific area(s) of construction.

Materials

Refer to Division 10

Item Section
Geotextile for Soil Stabilization, Type 4 1056
Construction Methods

The Contractor shall install the clean water diversions in accordance with the details in the plans
and at locations indicated in the plans, and as directed. Upon installation, the excavated material
shall be immediately stabilized as provided in Section 1620 of the Standard Specifications.
Other stabilization methods may be utilized with prior approval from the Engineer.

Line clean water diversion with geotextile unrolled in the direction of flow and lay smoothly but
loosely on soil surface without creases. Bury top of slope geotextile edge in a trench at least 5"
deep and tamp securely. Make vertical overlaps a minimum of 18" with upstream geotextile
overlapping the downstream geotextile.

Secure geotextile with eleven gauge wire staples shaped into a u shape with a length of not less
than 6" and a throat not less than 1" in width. Place staples along outer edges and throughout the
geotextile a maximum of 3 ft. horizontally and vertically.

Measurement and Payment

Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard
Specifications.

Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4
of the Standard Specifications.

Stabilization of the excavated material will be paid for as Temporary Seeding as provided in
Section 1620 of the Standard Specifications.

Such price and payment shall be considered full compensation for all work covered by this

section including all materials, construction, maintenance, and removal of the clean water
diversions.
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SAFETY FENCE AND JURISDICTIONAL FLAGGING:

Description

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or
polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other
boundaries located within the construction corridor to mark the areas that have been approved to
infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.
The fence shall be installed prior to any land disturbing activities.

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly
visible flagging.

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside
or interior boundaries shall be delineated by stakes and highly visible flagging.

Materials
(A)  Safety Fencing

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence
approved by the Engineer. The fence material shall have an ultraviolet coating.

Either wood posts or éteel posts may be used. Wood posts shall be hardwood with a wedge or
pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross
section. Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 1b/ft of
length. ‘

(B)  Boundary Flagging

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section.
The flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be
orange in color and highly visible.

Construction Methods

No additional clearing and grubbing is anticipated for the installation of this fence. The fence
shall be erected to conform to the general contour of the ground.

(A)  Safety Fencing
Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set
or set with a post driver. If hand set, all backfill material shall be thoroughly tamped. Wood

posts may be sharpened to a dull point if power driven. Posts damaged by power driving shall be
removed and replaced prior to final acceptance. The tops of all wood posts shall be cut at a 30-
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degree angle. The wood posts may, at the option of the Contractor, be cut at this angle either
before or after the posts are erected.

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple
across each cable or to the steel posts with wire or other acceptable means.

Place construction stakes to establish the location of the safety fence in accordance with Article
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for the staking
of the safety fence. All stakeouts for safety fence shall be considered incidental to the work
being paid for as “Construction Surveying”, except that where there is no pay item for
construction surveying, all safety fence stakeout will be performed by state forces.

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the
duration of the project as determined by the Engineer.

(B) Boundary Flagging

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet
maximum intervals with highly visible orange flagging attached. Stakes shall be installed a
minimum of 6” into the ground. Interior boundaries may be staked on a tangent that runs parallel
to buffer but must not encroach on the buffer at any location. Interior boundaries of hand
clearing shall be identified with a different colored flagging to distinguish it from mechanized
clearing.

Boundary flagging delineation of interior boundaries will be placed in accordance with Article
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for
delineation of the interior boundaries. This delineation will be considered incidental to the work
being paid for as Construction Surveying, except that where there is no pay item or construction
surveying the cost of boundary flagging delineation shall be included in the unit prices bid for
the various items in the contract. Installation for delineation of all jurisdictional boundaries at
staging areas, waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum
intervals with highly visible orange flagging attached. Stakes shall be installed a minimum of 6”
into the ground. Additional flagging may be placed on overhanging vegetation to enhance
visibility but does not substitute for installation of stakes.

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas,
waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or
Subarticle 802-2(F) of the Standard Specifications. No direct pay will be made for this
delineation, as the cost of same shall be included in the unit prices bid for the various items in the
contract.

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a
satisfactory condition for the duration of the project as determined by the Engineer.
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Measurement and Payment
Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or
polypropylene fence installed in place and accepted. Such payment will be full compensation
including but not limited to furnishing and installing fence geotextile with necessary posts and
post bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work.

Payment will be made under:

Pay Item Pay Unit
Safety Fence Linear Foot

SKIMMER BASIN WITH BAFFLES:

Déscription

Provide a skimmer basin to remove sediment from construction site runoff at locations shown in
the erosion control plans. See the Skimmer Basin with Baffles Detail sheet provided in the
erosion control plans. Work includes constructing sediment basin, installation of temporary
slope drain pipe and coir fiber baffles, furnishing, installation and cleanout of skimmer,
providing and placing stone pad on bottom of basin underneath skimmer device, providing and
placing a geotextile spillway liner, providing coir fiber mat stabilization for the skimmer outlet,
disposing of excess materials, removing temporary slope drain, coir fiber baffles, geotextile liner
and skimmer device, backfilling basin area with suitable material and providing proper drainage
when basin area is abandoned. '

Materials

Item Section
Stone for Erosion Control, Class B 1042
Geotextile for Soil Stabilization, Type 4 1056
Fertilizer for Temporary Seeding 1060-2
Seed for Temporary Seeding 1060-4
Seeding and Mulching 1060-4
Matting for Erosion Control 1060-8
Staples 1060-8
Coir Fiber Mat 1060-14
Temporary Slope Drain 1622-2

Coir Fiber Baffle 1640
Provide appropriately sized and approved skimmer device.

Provide Schedule 40 PVC pipe with a length of 6 ft. to attach to the skimmer and the coupling
connection to serve as the arm pipe. For skimmer sizes of 2.5 in. and smaller, the arm pipe

diameter shall be 1.5 inches. For skimmer sizes of 3 in. and larger, refer to manufacturer
recommendation.

12 of 21 7/14/2014



0353DEL_P15

P-5204 97 Guilford County

Provide 4” diameter Schedule 40 PVC pipe to attach to coupling connection of skimmer to serve
as the barrel pipe through the earthen dam

Anchors: Staples, stakes, or reinforcement bars shall be used as anchors.

Wooden Stakes:

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section. One
end of the stake must be sharpened or beveled to facilitate driving through the coir fiber
mat and down into the underlying soil. The other end of the stake needs to have a 1"- 2"
long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat.

Steel Reinforcement Bars:

Provide uncoated #10 steel reinforcement bars 24" nominal length. The bars shall have a
4" diameter bend at one end with a 4" straight section at the tip to catch and secure the
coir fiber mat.

Staples:

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less
than 12" in length with a throat of 1" in width.

Construction Methods

Excavate basin according to the erosion control plans with basin surface free of: obstructions,
debris, and pockets of low-density material. Install temporary slope drain pipe and construct the
primary spillway according to the Skimmer Basin with Baffles Detail sheet in the erosion control
plans. Temporary slope drain pipe at inlet of basin may be replaced by geotextile as directed.
Construct the coir fiber baffles according to Roadway Standard Drawings No. 1640.01 and
Section 1640 of the Standard Specifications.

Install skimmer device according to manufacturer recommendations. Install 4” Schedule 40
PVC pipe into dam on the lower side of basin 1 ft. from the bottom of the basin and according to
the detail, and extend the pipe so the basin will drain. Attach a 6 ft. arm pipe to the coupling
connection and skimmer according to manufacturer recommendations. Attach the rope included
with the skimmer to the tee between the vent socket and the tube inlet, and the other end to a
wooden stake or metal post. Clean out skimmer device when it becomes clogged with sediment
and/or debris and is unable to float at the top of water in skimmer basin. Take appropriate
measures to avold ice accumulation in the skimmer device. Construct a stone pad of Class B
stone directly underneath the skimmer device at bottom of basin. The pad shall be a minimum of
12” in height, and shall have a minimum cross sectional area of 4 ft. by 4 ft.

Line primary spillway with geotextile unrolled in the direction of flow and lay smoothly but -

loosely on soil surface without creases. Bury edges of geotextile in a trench at least 5" deep and
tamp firmly. If geotextile for the primary spillway is not one continuous piece of material, make
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horizontal overlaps a minimum of 18" with upstream geotextile overlapping the downstream
geotextile. Secure geotextile with eleven gauge wire staples shaped into a u shape with a length
of not less than 12" and a throat not less than 1" in width. Place staples along outer edges and
throughout the geotextile a maximum of 3 ft. horizontally and vertically. Geotextile shall be
placed to the bottom and across the entire width of the basin according to the Skimmer Basin
with Baffles detail. Place sealant inside basin around barrel pipe on top of geotextile with a
minimum width of 6 in.

At the skimmer outlet, provide a smooth soil surface free from stones, clods, or debris that will
prevent contact of the coir fiber matting with the soil. Unroll the matting and apply without
stretching such that it will lie smoothly but loosely on the soil surface. Wooden stakes,
reinforcement bars, or staples may be used as anchors in accordance with the details in the plans
and as directed. Place anchors across the matting at the ends approximately 1 ft. apart. Place
anchors along the outer edges and down the center of the matting 3 ft. apart.

All bare side slope sections of the skimmer basin shall be seeded with a temporary or permanent
seed mix as directed and in accordance with Articles 1620-3, 1620-4, 1620-5, 1660-4, 1660-5
and 1660-7 of the Standard Specifications. Straw or excelsior matting shall be installed on all
bare side slope sections immediately upon the completion of seeding and in accordance with
Article 1631-3 of the Standard Specifications.

Measurement and Payment

Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard
Specifications, as calculated from the typical section throughout the length of the basin as shown
on the final approved plans.

Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4
of the Standard Specifications.

Coir Fiber Baffles will be measured and paid for in accordance with Article 1640-4 of the
Standard Specifications.

" Skimmer will be measured in units of each. " Skimmer will be measured and paid for as
the maximum number of each size skimmer acceptably installed and in use at any one time
during the life of the project. Barrel and arm pipe, cleanout, relocation and reinstallation of
Skimmer is considered incidental to the measurement of the quantity of _” Skimmer and no
separate payment will be made. No separate payment shall be made if "~ Skimmer, barrel
and/or arm pipe(s) are damaged by ice accumulation.

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured
along the surface of the ground over which coir fiber mat is installed and accepted.

Temporary Slope Drain will be measured and paid for in accordance with Article 1622-4 of the
Standard Specifications.
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Stone for Erosion Control, Class __ will be measured and paid for in accordance with Article
1610-4 of the Standard Specifications.

Seeding and Mulching will be measured and paid for in accordance with Article 1660-8 of the
Standard Specifications.

Seed for Temporary Seeding will be measured and paid for in accordance with Article 1620-6 of
the Standard Specifications.

Fertilizer for Temporary Seeding will be measured and paid for in accordance with Article 1620-
6 of the Standard Specifications.

Matting for Erosion Control will be measured and paid for in accordance with Article 1631-4 of
the Standard Specifications.

No measurement will be made for other items or for over excavation or stockpiling.

Payment will be made under:

Pay Item Pay Unit
__" Skimmer Each
Coir Fiber Mat Square Yard

WATTLES WITH POLYACRYLAMIDE (PAM):

Description

Wattles are tubular products consisting of excelsior fibers encased in synthetic netting. Wattles
are used on slopes or channels to intercept runoff and act as a velocity break. Wattles are to be
placed at locations shown on the plans or as directed. Installation shall follow the detail

provided in the plans and as directed. Work includes furnishing materials, installation of wattles,
matting installation, PAM application, and removing wattles.

Materials
Wattle shall meet the following specifications:

100% Curled Wood (Excelsior) Fibers

Minimum Diameter 12 in.

Minimum Density 2.5 Ib/ft® +/- 10%

Net Material Synthetic

Net Openings lin.x 1in.

Net Configuration Totally Encased

Minimum Weight 20 Ib. +/- 10% per 10 ft. length
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Anchors: Stakes shall be used as anchors.
Wooden Stakes:

Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square
cross section. One end of the stake must be sharpened or beveled to facilitate driving
down into the underlying soil.

Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall
meet specifications provided elsewhere in this contract.

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12"
in length with a throat of 1" in width.

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally
charged. Soil samples shall be obtained in areas where the wattles will be placed, and from
offsite material used to construct the roadway, and analyzed for the appropriate PAM flocculant
to be utilized with each wattle. The PAM product used shall be listed on the North Carolina
Department of Environment and Natural Resources (NCDENR) Division of Water Quality
(DWQ) web site as an approved PAM product for use in North Carolina.

Construction Methods

Wattles shall be secured to the soil by wire staples approximately every 1 linear foot and at the
end of each section of wattle. A -minimum of 4 stakes shall be installed on the downstream side
of the wattle with a maximum spacing of 2 linear feet along the wattle, and according to the
detail. Install a minimum of 2 stakes on the upstream side of the wattle according to the detail
provided in the plans. Stakes shall be driven into the ground a minimum of 10 in. with no more
than 2 in. projecting from the top of the wattle. Drive stakes at an angle according to the detail
provided in the plans.

Only install wattle(s) to a height in ditch so flow will not wash around wattle and scour ditch
slopes and according to the detail provided in the plans and as directed. Overlap adjoining
sections of wattles a minimum of 6 in.

Installation of matting shall be in accordance with the detail provided in the plans, and in
accordance with Article 1631-3 of the Standard Specifications, or in accordance with
specifications provided elsewhere in this contract.

Apply PAM over the lower center portion of the wattle where the water is going to flow over at a
rate of 2 ounces per wattle, and 1 ounce of PAM on matting on each side of the wattle. PAM
applications shall be done during construction activities after every rainfall event that is equal to
or exceeds 0.50 in.
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The Contractor shall maintain the wattles until the project is accepted or until the wattles are
removed, and shall remove and dispose of silt accumulations at the wattles when so directed in
accordance with the requirements of Section 1630 of the Standard Specifications.

Measurement and Payment

Wattles will be measured and paid for by the actual number of linear feet of wattles which are
installed and accepted. Such price and payment will be full compensation for all work covered
by this section, including, but not limited to, furnishing all materials, labor, equipment and
incidentals necessary to install the Wattles.

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard
Specifications, or in accordance with specifications provided elsewhere in this contract.

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM
applied to the wattles. Such price and payment will be full compensation for all work covered by
this section, including, but not limited to, furnishing all materials, labor, equipment and
incidentals necessary to apply the Polyacrylamide(PAM,).

Payment will be made under:

Pay Item Pay Unit
Polyacrylamide(PAM) Pound
Wattle Linear Foot

TEMPORARY ROCK SILT CHECK TYPE A WITH EXCELSIOR MATTING AND
POLYACRYLAMIDE (PAM):

Description

Temporary Rock Silt Checks Type A with Excelsior Matting and Polyacrylamide (PAM) are
devices utilized in temporary and permanent ditches to reduce runoff velocity and incorporate
PAM into the construction runoff to increase settling of sediment particles and reduce turbidity
of runoff. Temporary Rock Silt Checks Type A with Excelsior Matting and PAM are to be
placed at locations shown on the plans or as directed. Installation shall follow the detail
provided in the plans and as directed. Work includes furnishing materials, installation of
Temporary Rock Silt Checks Type A, matting installation, PAM application, and removing
Temporary Rock Silt Checks Type A with Excelsior Matting and PAM.

Materials

Structural stone shall be class B stone that meets the requirements of Section 1042 of the
Standard Specifications for Stone for Erosion Control, Class B.

Sediment control stone shall be #5 or #57 stone, which meets the requirements of Section 1005
of the Standard Specifications for these stone sizes.
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Matting shall meet the requirements of Excelsior Matting in Subarticle 1060-8(B) of the
Standard Specifications, or shall meet specifications provided elsewhere in this contract.

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally
charged. Soil samples shall be obtained in areas where the Temporary Rock Silt Checks Type A
with Excelsior Matting and PAM will be placed, and from offsite material used to construct the
roadway, and analyzed for the appropriate PAM flocculant to be utilized with each Temporary
Rock Silt Check Type A. The PAM product used shall be listed on the North Carolina
Department of Environment and Natural Resources (NCDENR) Division of Water Quality
(DWQ) web site as an approved PAM product for use in North Carolina.

Construction Methods

Temporary Rock Silt Checks Type A shall be installed in accordance with Subarticle 1633-3(A)
of the Standard Specifications, Roadway Standard Drawing No. 1633.01 and the detail provided
in the plans.

Installation of matting shall be in accordance with the detail provided in the plans, and anchored
by placing Class B stone on top of the matting at the upper and lower ends.

Apply PAM at a rate of 4 ounces over the center portion of the Temporary Rock Silt Checks
Type A and matting where the water is going to flow over. PAM applications shall be done
during construction activities and after every rainfall event that is equal to or exceeds 0.50 in.

The Contractor shall maintain the Temporary Rock Silt Checks Type A with Excelsior Matting
and PAM until the project is accepted or until the Temporary Rock Silt Checks Type A with
Excelsior Matting and PAM are removed, and shall remove and dispose of silt accumulations at
the Temporary Rock Silt Checks Type A with Excelsior Matting and PAM when so directed in
accordance with the requirements of Section 1630 of the Standard Specifications.

Measurement and Payment

Temporary Rock Silt Checks Type A will be measured and paid for in accordance with Article
1633-5 of the Standard Specifications, or in accordance with specifications provided elsewhere
in this contract.

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard
Specifications, or in accordance with specifications provided elsewhere in this contract.

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM
applied to the Temporary Rock Silt Checks Type A. Such price and payment will be full
compensation for all work covered by this section, including, but not limited to, furnishing all
materials, labor, equipment and incidentals necessary to apply the Polyacrylamide(PAM).
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Payment will be made under:

Pay Item ' : Pay Unit
Polyacrylamide(PAM) ‘ Pound
IMPERVIOUS DIKE:

Deseription

This work consists of furnishing, installing, maintaining, and removing an Impervious Dike for
the purpose of diverting normal stream flow around the construction site. The Contractor shall
construct an impervious dike in such a manner approved by the Engineer. The impervious dike
shall not permit seepage of water into the construction site or contribute to siltation of the stream.
The impervious dike shall be constructed of an acceptable material in the locations noted on the
plans or as directed.

Materials

Acceptable materials shall include but not be limited to sheet piles, sandbags, and/or the
placement of an acceptable size stone lined with polypropylene or other impervious geotextile.

Earth material shall not be used to construct an impervious dike when it is in direct contact with
the stream unless vegetation can be established before contact with the stream takes place.

Measurement and Payment

Impervious Dike will be measured and paid as the actual number of linear feet of impervious
dike(s) constructed, measured in place from end to end of each separate installation that has been
completed and accepted. Such price and payment will be full compensation for all work
including but not limited to furnishing materials, construction, maintenance, and removal of the
impervious dike.

Payment will be made under:

Pay Item Pay Unit
Impervious Dike ‘ Linear Foot
TEMPORARY PIPE:

Deseription

This work consists of furnishing, installing, maintaining and removing any and all temporary
pipe used on this project. Temporary pipe is utilized to convey stormwater runoff and in the
construction of the riser basin.
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Construction Methods

The Contractor shall install temporary pipe in locations shown on the plans in such a manner
approved by the Engineer. The temporary pipe shall provide a passageway for stormwater
runoff through the work-site. The minimum size requirements will be as stated on the erosion
control plans.

Temporary pipe shall be installed in conjunction with the riser basin construction and in
accordance with the Standard Specifications and Roadway Standard Drawing No. 1630.01. The
minimum size requirements will be as stated on the erosion control plans.

Measurement and Payment

" Temporary Pipe will be measured and paid for at the contract unit price per linear foot of
temporary pipe approved by the Engineer and measured in place from end to end. Such price
and payment will be full compensation for all work covered by this section including but not
limited to furnishing all materials required for installation, construction, maintenance, and
removal of temporary pipe.

Payment will be made under:

Pay Item Pay Unit
__"Temporary Pipe Linear Foot
COIR FIBER MAT:

Description

Furnish material, install and maintain coir fiber mat in locations shown on the plans or in
locations as directed. Work includes providing all materials, excavating and backfilling, and
placing and securing coir fiber mat with stakes, steel reinforcement bars or staples as directed.

Materials
Item Section
Coir Fiber Mat 1060-14

Anchors: Stakes, reinforcement bars, or staples shall be used as anchors.
Wooden Stakes:

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section. One
end of the stake must be sharpened or beveled to facilitate driving through the coir fiber
mat and down into the underlying soil. The other end of the stake needs to have a 1"- 2"
long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat.
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Steel Reinforcement Bars:

Provide uncoated #10 steel reinforcement bars 24" nominal length. The bars shall have a
4" diameter bend at one end with a 4" straight section at the tip to catch and secure the
coir fiber mat.

Staples:

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less
than 12" in length with a throat of 1" in width.

Construction Methods

Place the coir fiber mat immediately upon final grading. Provide a smooth soil surface free from
stones, clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and
apply without stretching such that it will lie smoothly but loosely on the soil surface.

For stream relocation applications, take care to preserve the required line, grade, and cross
section of the area covered. Bury the top slope end of each piece of mat in a narrow trench at
least 6 in. deep and tamp firmly. Where one roll of matting ends and a second roll begins,
overlap the end of the upper roll over the buried end of the second roll so there is a 6 in. overlap.
Construct check trenches at least 12 in. deep every 50 ft. longitudinally along the edges of the
mat or as directed. Fold over and bury mat to the full depth of the trench, close and tamp firmly.
Overlap mat at least 6 in. where 2 or more widths of mat are installed side by side.

Place anchors across the mat at the ends approximately 1 ft. apart. Place anchors along the outer
edges and down the center of the mat 3 ft. apart.

Adjustments in the trenching or anchoring requirements to fit individual site conditions may be
required.

Measurement and Payment

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured
along the surface of the ground over which coir fiber mat is installed and accepted.

No measurement will be made for anchor items.
Payment will be made under:

Pay Item Pay Unit
Coir Fiber Mat Square Yard
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TEMPORARY BENTS (9-30-11)

When girder erection requires the use of temporary bents, design, construct, maintain and
afterwards remove the temporary bents in accordance with the Standard Specifications and this
Special Provision. For the purpose of this Special Provision, the term ‘“temporary bents”
includes girder erection temporary bents, vertical shoring and proprietary shoring systems.

Temporary bents for structures over railroads shall maintain a minimum horizontal clearance of
25’ from center of track.

Design temporary bents in accordance with the 1995 AASHTO Guide Design Specification for
Bridge Temporary Works (including the 2008 Interim Revisions) and the Project Special
Provision entitled “Falsework and Formwork”. The design calculations and detailed drawings of
the structural components shall be signed and sealed by a North Carolina Registered Professional
Engineer.

Submit design calculations and detailed drawings of temporary bents to the Engineer for review
and approval. The detailed drawings shall show the position of the temporary bents in
relationship to the existing travel way, the location of the temporary bents with respect to the
ends of the girders, the top of support elevations for setting girders in the cambered position, and
a girder erection procedure. For stream crossings, determine the bent stability assuming a scour
depth equal to 250% of the pile diameter or width below the existing bed elevation. The
Engineer may require a more detailed analysis of scour depth for temporary bents containing
more than a single row of piles.

Include all material specifications for new and used materials in the detail drawings. In addition,
show the location of the used materials indicating condition of the material, the location and
geometry of existing but unused holes, attachments left over from previous use and any other
irregularities in the material. Account for the condition of all used materials in the design
calculations.

For all manufactured components, provide engineering data supplied by the manufacturer. For
proprietary shoring systems, evaluate differential leg loading.

Provide access to all new and used materials for inspection prior to assembly.

Before the temporary bent is loaded, the contractor shall inspect the bent in the presence of the
Engineer, and submit a written statement certifying that the erected bent complies with the
approved detailed drawings. Any condition or material that does not comply with the accepted
drawings, or any other condition deemed unsatisfactory by the Engineer, is cause for rejection
until corrections are made.

Remove temporary bents in such a manner as to permit the structure to uniformly and gradually
take the stresses due to its own weight. During removal do not disturb or otherwise damage the
finished work. '
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Unless otherwise specified, temporary bents will not be directly measured. Payment will be full
compensation at the contract unit prices for the various pay items requiring temporary bents.
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PLACING LOAD ON STRUCTURE MEMBERS (11-27-12)

The 2012 Standard Specifications shall be revised as follows:

In Section 420-20 — Placing Load on Structure Members replace the first sentence of the fifth
paragraph with the following: '

Do not place vehicles or construction equipment on a bridge deck until the deck concrete
develops the minimum specified 28 day compressive strength and attains an age of at least 7
curing days. :
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STEEL REINFORCED ELASTOMERIC BEARINGS (11-27-12)

The 2012 Standard Specifications shall be revised as follows:

In Section 1079-1 — Preformed Bearing Pads add the following after the second paragraph:

Internal holding pins are required for all shim plates when the contract plans indicate the
structure contains the necessary corrosion protection for a corrosive site.

Repair laminated (reinforced) bearing pads utilizing external holding pins via vulcanization.
Submit product data for repair material and a detailed application procedure to the Materials and
Tests Unit for approval before use and annually thereafter.
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(9-27-12)

Elastomeric concrete is a mixture of a two-part polymer consisting of polyurethane and/or
epoxy and kiln-dried aggregate. Provide an elastomeric concrete and binder system that is
preapproved. Use the concrete in the blocked out areas on both sides of the bridge deck

joints as indicated on the plans.

2.0 MATERIALS

Provide materials that comply with the following minimum requirements at 14 days (or at

the end of the specified curing time).

PLASTONIICCONRTE |yt wmion | o it
Compressive Strength, psi g?M D695 2000
5% Deflection Resilience ASTM D695 95
Splitting Tensile Strength, psi ASTM D3967 625
Bond Strength to Concrete, psi ASTM D882 (D882M) 450
Durometer Hardness ASTM D2240 50
RIS | st emon | i
Tensile Strength, psi ASTM D638 1000
Ultimate Elongation ASTM D638 150%
Tear Resistance, 1b/in ASTM D624 200

In addition to the requirements above, the elastomeric concrete must be resistant to water,

chemical, UV and ozone exposure and withstand temperature extremes.

concrete systems requiring preheated aggregates are not allowed.

Elastomeric
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3.0

4.0

PREQUALIFICATION

Manufacturers of elastomeric concrete materials shall submit samples (including aggregate,
primer and binder materials) and a Type 3 certification in accordance with Article 106-3 of
the Standard Specifications for prequalification to:

North Carolina Department of Transportation
Materials and Tests Unit

1801 Blue Ridge Road

Raleigh, NC 27607

Prequalification will be determined for the system. Individual components will not be
evaluated, nor will individual components of previously evaluated systems be deemed
prequalified for use.

The submitted binder (a minimum volume of 1 gallon) and corresponding aggregate
samples will be evaluated for compliance with the Materials requirements specified above.
Systems satisfying all of the Materials requirements will be prequalified for a one year
period. Before the end of ‘this period new product samples shall be resubmitted for
prequalification evaluation.

If, at any time, any formulation or component modifications are made to a prequalified
system that system will no longer be approved for use.

INSTALLATION

The elastomeric concrete shall not be placed until the reinforced concrete deck slab has
cured for seven full days and reached a minimum strength of 3000 psi.

Provide a manufacturer’s representative at the bridge site during the installation of the
elastomeric concrete to ensure that all steps being performed comply with all manufacturer
installation requirements including, but not limited to weather conditions (ambient
temperature, relative humidity, precipitation, wind, etc), concrete deck surface preparation,
binder and aggregate mixing, primer application, elastomeric concrete placement, curing
conditions and minimum curing time before joint exposure to traffic. Do not place
elastomeric concrete if the ambient air or surface temperature is below 45°F.

Prepare the concrete surface within 48 hours prior to placing the elastomeric concrete.
Before placing the elastomeric concrete, all concrete surfaces shall be thoroughly cleaned
and dry. Sandblast the concrete surface in the blockout and clear the surface of all loose
debris. Do not place the elastomeric concrete until the surface preparation is completed and
approved.

Prepare and apply a primer, as per manufacturer’s recommendations, to all concrete faces to
be in contact with elastomeric concrete, and to areas specified by the manufacturer.
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Prepare, batch, and place the elastomeric concrete in accordance with the manufacturer’s
instructions. Place the elastomeric concrete in the areas specified on the plans while the
primer is still tacky and within 2 hours after applying the primer. Trowel the elastomeric
concrete to a smooth finish.

The joint opening in the elastomeric concrete shall match the formed opening in the
concrete deck prior to sawing the joint.

FIELD SAMPLING

Provide additional production material to allow freshly mixed elastomeric concrete to be
sampled for acceptance. A minimum of six 2 inch cube molds and three 3x6 inch cylinders
will be taken by the Department for each day’s production. Compression, splitting tensile,
and durometer hardness testing will be performed by the Department to determine
acceptance. Materials failing to meet the requirements listed above are subject to removal

~and replacement at no cost to the Department.

BASIS OF PAYMENT

No separate payment will be made for elastomeric concrete. The lump sum contract price
bid for “Foam Joint Seals” will be full compensation for furnishing and placing the
Elastomeric Concrete.
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FOAM JOINT SEALS (9-27-12)
1.0 SEALS

Use preformed seals compatible with concrete and resistant to abrasion, oxidation, oils,
gasoline, salt and other materials that are spilled on or applied to the surface. Use a
resilient, UV stable, preformed, impermeable, flexible, expansion joint seal. The joint seal
shall consist of low-density, closed cell, cross-linked polyethylene non-extrudable, foam.
The joint seal shall contain no EVA (Ethylene Vinyl Acetate). Cell generation shall be
achieved by being physically blown using nitrogen. No chemical blowing agents shall be
used in the cell generation process.

Use seals manufactured with grooves 1/8"+ wide by 1/8"+ deep and spaced between 1/4”
and 1/2” apart along the bond surface running the length of the joint. Use seals with a
depth that meets the manufacturer’s recommendation, but is not less than 70% of the
uncompressed width. Provide a seal designed so that, when compressed, the center portion
of the top does not extend upward above the original height of the seal by more than 1/4”.
Provide a seal that has a working range of 30% tension and 60% compression and meets
the requirements given below.

TEST TEST METHOD REQUIREMENT
Tensile strength ASTM D3575-08, Suffix T 110 — 130 psi
Compression Set ASTM D1056 o 0

, ‘ Suffix B, 2 hr recovery 10% - 16%
Water Absorption ASTM D3575 <0.03 Ib/f?
Elongation at Break ASTM D3575 180% - 210%
Tear Strength ASTM D624 (D3575-08, Suffix G) 14 — 20 pli

. ASTM D3575-08, 3

Density Suffix W, Method A 1.8 -2.2 Ib/ft
Toxicity ISO-10993.5 Pass (not cytotoxic)

Have the top of the joint seal clearly shop marked. Inspect the joint seals upon receipt to
ensure that the marks are clearly visible before installation.
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2.0 BONDING ADHESIVE

3.0

Use a two component, 100% solid, modified epoxy adhesive supplied by the joint seal
manufacturer that meets the requirements given below.

TEST TEST METHOD REQUIREMENT
Tensile strength- ASTM D638 3000 psi (min.)
Compressive strength ASTM D695 7000 psi (min.)
Hardness Shore D Scale 75-85 psi
Water Absorption ASTM D570 0.25% by weight max.
Elongation to Break ASTM D638 5% (max.)
Bond Strength ASTM C882 2000 psi (min.)

Use an adhesive that is workable to 40°F. When installing in ambient air or surface
temperatures below 40°F or for application on moist, difficult to dry concrete surfaces, use
an adhesive specified by the manufacturer of the joint seal.

SAWING THE JOINT

The joint opening shall be initially formed to the width shown on the plans including the
blockout for the elastomeric concrete. ‘

The elastomeric concrete shall have sufficient time to cure such that no damage can occur
to the elastomeric concrete prior to sawing to the final width and depth as specified in the
plans.

When sawing the joint to receive the foam seal, always use a rigid guide to control the saw
in the desired direction. To control the saw and to produce a straight line as indicated on
the plans, anchor and positively connect a template or a track to the bridge deck. Do not
saw the joint by visual means such as a chalk line. Fill the holes used for holding the
template or track to the deck with an approved, flowable non-shrink, non-metallic grout.

Saw cut to the desired width and depth in one or two passes of the saw by placing and
spacing two metal blades on the saw shaft to the desired width for the joint opening.

The desired depth is the depth of the seal plus 1/4” above the top of the seal plus
approximately 1” below the bottom of the seal. An irregular bottom of sawed joint is
permitted as indicated on the plans. Grind exposed corners on saw cut edges to a 1/4”
chamfer.

Saw cut a straight joint, centered over the formed opening and to the desired width
specified in the plans. Prevent any chipping or damage to the sawed edges of the joint.



0353DEL_P15

Project P-5204 : 116 Guilford County

4.0

5.0

Remove any staining or deposited material resulting from sawing with a wet blade to the
satisfaction of the Engineer.

PREPARATION OF SAWED JOINT FOR SEAL INSTALLATION
The elastomeric concrete shall cure a minimum of 24 hours prior to seal installation.

After sawing the joint, the Engineer will thoroughly inspect the sawed joint opening for
spalls, popouts, cracks, etc. All necessary repairs will be made by the Contractor prior to
blast cleaning and installing the seal.

Clean the joints by sandblasting with clean dry sand immediately before placing the
bonding agent. Sandblast the joint opening to provide a firm, clean joint surface free of
curing compound, loose material and any foreign matter. Sandblast the joint opening
without causing pitting or uneven surfaces. The aggregate in the elastomeric concrete may
be exposed after sandblasting.

After blasting, either brush the surface with clean brushes made of hair, bristle or fiber,
blow the surface with compressed air, or vacuum the surface until all traces of blast
products and abrasives are removed from the surface, pockets, and corners.

If nozzle blasting is used to clean the joint opening, use compressed air that does not
contain detrimental amounts of water or oil.

Examine the blast cleaned surface and remove any traces of oil, grease or smudge
deposited in the cleaning operations.

Bond the seal to the blast cleaned surface on the same day the surface is blast cleaned.
SEAL INSTALLATION

Install the joint seal according to the manufacturer’s procedures and recommendations and
as recommended below. Do not install the joint seal if the ambient air or surface
temperature is below 45°F. Have a manufacturer’s certified trained factory representative
present during the installation of the first seal of the project.

Before installing the joint seal, check the uninstalled seal length to insure the seal is the
same length as the deck opening. When the joint seal requires splicing, use the heat
welding method by placing the joint material ends against a teflon heating iron of 425-
475°F for 7 - 10 seconds, then pressing the ends together tightly. Do not test the welding
until the material has completely cooled.

Begin installation by protecting the top edges of the concrete deck adjacent to the vertical
walls of the joint as a means to minimize clean up. After opening both cans of the bonding
agent, stir each can using separate stirring rods for each component to prevent premature
curing of the bonding agent. Pour the two components, at the specified mixing ratio, into a
clean mixing bucket. Mix the components with a low speed drill (400 rpm max.) until a
uniform gray color is achieved without visible marbling. Apply bonding agent to both

10
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6.0

sides of the elastomeric concrete as well as both sides of the joint seal, making certain to
completely fill the grooves with epoxy. With gloved hands, compress the joint seal and
with the help of a blunt probe, push the seal into the joint opening until the seal is recessed
approximately 1/4” below the surface. When pushing down on the joint seal, apply
pressure only in a downward direction. Do not push the joint seal into the joint opening at
an angle that would stretch the material. Seals that are stretched during installation shall be
removed and rejected. Once work on placing a seal begins, do not stop until it is
completed. Clean the excess epoxy from the top of the joint seal immediately with a
trowel. Do not use solvents or any cleaners to remove the excess epoxy from the top of the
seal. Remove the protective cover at the joint edges and check for any excess epoxy on the
surface. Remove excess epoxy with a trowel, the use of solvents or any cleaners will not
be allowed.

The installed system shall be watertight and will be monitored until final inspection and
approval. Do not place pavement markings on top of foam joint seals.

BASIS OF PAYMENT

Payment for all foam joint seals will be at the lump sum contract price bid for “Foam Joint
Seals”. Prices and payment will be full compensation for furnishing all material, including
elastomeric concrete, labor, tools and equipment necessary for installing these units in
place and accepted.

11
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FALSEWORK AND FORMWORK (4-5-12)
1.0 DESCRIPTION

2.0

3.0

Use this Special Provision as a guide to develop temporary works submittals required by
the Standard Specifications or other provisions; no additional submittals are required
herein. Such temporary works include, but are not limited to, falsework and formwork.

Falsework is any temporary construction used to support the permanent structure until it
becomes self-supporting. Formwork is the temporary structure or mold used to retain
plastic or fluid concrete in its designated shape until it hardens. Access scaffolding is a
temporary structure that functions as a work platform that supports construction personnel,
materials, and tools, but is not intended to support the structure. Scaffolding systems that
are used to temporarily support permanent structures (as opposed to functioning as work
platforms) are considered to be falsework under the definitions given. Shoring is a
component of falsework such as horizontal, vertical, or inclined support members. Where
the term “temporary works” is used, it includes all of the temporary facilities used in bridge
construction that do not become part of the permanent structure.

Design and construct safe and adequate temporary works that will support all loads
imposed and provide the necessary rigidity to achieve the lines and grades shown on the
plans in the final structure. '

MATERIALS

Select materials suitable for temporary works; however, select materials that also ensure
the safety and quality required by the design assumptions. The Engineer has authority to
reject material on the basis of its condition, inappropriate use, safety, or nonconformance
with the plans. Clearly identify allowable loads or stresses for all materials or
manufactured devices on the plans. Revise the plan and notify the Engineer if any change
to materials or material strengths is required.

DESIGN REQUIREMENTS
A. Working Drawings

Provide working drawings for items as specified in the contract, or as required by the
Engineer, with design calculations and supporting data in sufficient detail to permit a
structural and safety review of the proposed design of the temporary work.

On the drawings, show all information necessary to allow the design of any component
to be checked independently as determined by the Engineer.

When concrete placement is involved, include data such as the drawings of proposed
sequence, rate of placement, direction of placement, and location of all construction
joints. Submit the number of copies as called for by the contract.

12
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When required, have the drawings and calculations prepared under the guidance of, and
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in
temporary works design.

If requested by the Engineer, submit with the working drawings manufacturer’s catalog
data listing the weight of all construction equipment that will be supported on the
temporary work. Show anticipated total settlements and/or deflections of falsework
and forms on the working drawings. Include falsework footing settlements, joint take-
up, and deflection of beams or girders.

As an option for the Contractor, overhang falsework hangers may be uniformly spaced,
at a maximum of 36 inches, provided the following conditions are met:

Member | Member | Max. Overhang | Max. Slab Edge Max. Screed ]3;:;1;:;11\62;

Type | Depth, Width, Thickness, Wheel Weight, | & o hsion
(PCG) | (inches) (inches) (inches) (1bs.) (inches)

I 36 39 14 2000 26

111 45 42 14 2000 35

v 54 45 14 2000 44
MBT 63 51 12 2000 50
MBT 72 55 12 1700 ) 48

Overhang width is measured from the centerline of the girder to the edge of the deck
slab.

For Type II, IIl & IV prestressed concrete girders (PCG), 45-degree cast-in-place half |
hangers and rods must have a minimum safe working load of 6,000 lbs.

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods
shall be cast through the girder top flange and located, measuring along the top of the
member, 1°-2 %2” from the edge of the top flange. Hanger hardware and rods must have
a minimum safe working load of 6,000 Ibs.

The overhang bracket provided for the diagonal leg shall have a minimum safe working
load of 3,750 Ibs. The vertical leg of the bracket shall extend to the point that the heel
bears on the girder bottom flange, no closer than 4 inches from the bottom of the
member. However, for 72-inch members, the heel of the bracket shall bear on the web,
near the bottom flange transition.

Provide adequate overhang falsework and determine the appropriate adjustments for
deck geometry, equipment, casting procedures and casting conditions:.

If the optional overhang falsework spacing is used, indicate this on the falsework
submittal and advise the girder producer of the proposed details. Failure to notify the
Engineer of hanger type and hanger spacing on prestressed concrete girder casting
drawings may delay the approval of those drawings.

13
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Falsework hangers that support concentrated loads and are installed at the edge of thin
top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed
75% of the manufacturer’s stated safe working load. Use of dual leg hangers (such as
Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top
flanges. Design the falsework and forms supporting deck slabs and overhangs on girder
bridges so that there will be no differential settlement between the girders and the deck
forms during placement of deck concrete.

When staged construction of the bridge deck is required, detail falsework and forms for
screed and fluid concrete loads to be independent of any previous deck pour
components when the mid-span girder deflection due to deck weight is greater than ¥%4”.

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or
other such devices used as part of the falsework or formwork that remains in the
permanent structure. If the plan notes indicate that the structure contains the necessary
corrosion protection required for a Corrosive Site, epoxy coat, galvanize or metalize
these devices. Electroplating will not be allowed. Any coating required by the
Engineer will be considered incidental to the various pay items requiring temporary
works.

14
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Design falsework and formwork requiring submittals in accordance with the 1995
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted

herein.

1. Wind Loads

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.
In addition, Table 2.2A is included to provide the maximum wind speeds by county

in North Carolina.

Table 2.2 - Wind Pressure Values

Height Zone Pressure, Ib/ft* for Indicated Wind Velocity, mph
feet above ground 70 80 90 100 110
0to 30 15 20 25 30 35
30 to 50 20 25 30 35 40
50 to 100 25 30 35 40 45
over 100 30 35 40 45 50

2. Time of Removal

The following requirements replace those of Article 3.4.8.2.

Do not remove forms until the concrete has attained strengths required in Article
420-16 of the Standard Specifications and these Special Provisions.

Do not remove forms until the concrete has sufficient strength to prevent damage to

the surface.
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina

25 YR 25 YR 25 YR
COUNTY (mph) COUNTY (mph) COUNTY (mph)

Alamance 70 Franklin 70 Pamlico 100
Alexander 70 Gaston 70 Pasquotank 100
Alleghany 70 Gates 90 Pender 100
Anson 70 Graham 80 Perquimans 100
Ashe 70 Granville 70 Person . 70
Avery 70 Greene 80 Pitt 50
Beaufort 100 Guilford 70 Polk 80
Bertie 90 Halifax 80 Randolph 70
Bladen 90 Harnett 70 Richmond 70
Brunswick 100 Haywood 80 Robeson 80
Buncombe 80 Henderson 80 Rockingham 70
Burke 70 Hertford 90 Rowan 70
Cabarrus 70 Hoke 70 Rutherford 70
Caldwell 70 Hyde 110 Sampson 90
Camden 100 Iredell 70 Scotland 70
Carteret 110 Jackson 80 Stanley 70
Caswell 70 Johnston 80 Stokes 70
Catawba 70 Jones 100 Surry 70
Cherokee 80 Lee 70 Swain 80
Chatham 70 Lenoir 90 Transylvania 80
Chowan 90 Lincoln 70 Tyrell 100
Clay 80 Macon 80 Union 70
Cleveland 70 Madison 80 Vance 70
Columbus 90 Martin 90 Wake 70
Craven 100 McDowell 70 Warren 70
Cumberland 80 Mecklenburg 70 Washington 100
Currituck 100 Mitchell 70 Watauga 70
Dare 110 Montgomery 70 Wayne 80
Davidson ‘ 70 Moore 70 Wilkes 70
Davie 70 Nash 80 Wilson 80
Duplin 90 New Hanover 100 Yadkin 70
Durham 70 Northampton 80 Yancey 70
Edgecombe 80 Onslow 100

Forsyth 70 Orange 70
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B. Review and Approval
The Engineer is responsible for the review and approval of temporary works’ drawings.

Submit the working drawings sufficiently in advance of proposed use to allow for their
review, revision (if needed), and approval without delay to the work.

The time period for review of the working drawings does not begin until complete
drawings and design calculations, when required, are received by the Engineer.

Do not start construction of any temporary work for which working drawings are
required until the drawings have been approved. Such approval does not relieve the
Contractor of the responsibility for the accuracy and adequacy of the working drawings.

4.0 CONSTRUCTION REQUIREMENTS
All requirements of Section 420 of the Standard Specifications apply.

Construct temporary works in conformance with the approved working drawings. Ensure
that the quality of materials and workmanship employed is consistent with that assumed in
the design of the temporary works. Do not weld falsework members to any portion of the
permanent structure unless approved. Show any welding to the permanent structure on the
approved construction drawings.

Provide tell-tales attached to the forms and extending to the ground, or other means, for
accurate measurement of falsework settlement. Make sure that the anticipated compressive
settlement and/or deflection of falsework does not exceed 1 inch. For cast-in-place
concrete structures, make sure that the calculated deflection of falsework flexural members
does not exceed 1/240 of their span regardless of whether or not the deflection is
compensated by camber strips.

A. Maintenance and Inspection

Inspect and maintain the temporary work in an acceptable condition throughout the
period of its use. Certify that the manufactured devices have been maintained in a
condition to allow them to safely carry their rated loads. Clearly mark each piece so
that its capacity can be readily determined at the job site.

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in
the presence of the Engineer, not more than 24 hours prior to the beginning of each
concrete placement. Inspect other temporary works at least once a month to ensure that
they are functioning properly. Have a North Carolina Registered Professional Engineer
inspect the cofferdams, shoring, sheathing, support of excavation structures, and
support systems for load tests prior to loading.
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5.0

6.0

7.0

B. Foundations

Determine the safe bearing capacity of the foundation material on which the supports
for temporary works rest. If required by the Engineer, conduct load tests to verify
proposed bearing capacity values that are marginal or in other high-risk situations.

The use of the foundation support values shown on the contract plans of the permanent
structure is permitted if the foundations are on the same level and on the same soil as
those of the permanent structure.

Allow for adequate site drainage or soil protection to prevent soil saturation and
washout of the soil supporting the temporary works supports.

If piles are used, the estimation of capacities and later confirmation during construction
using standard procedures based on the driving characteristics of the pile is permitted.
If preferred, use load tests to confirm the estimated capacities; or, if required by the
Engineer conduct load tests to verify bearing capacity values that are marginal or in
other high risk situations. ‘

The Engineer reviews and approves the proposed pile and soil bearing capacities.

‘REMOVAL

Unless otherwise permitted, remove and keep all temporary works upon completion of the
work. Do not disturb or otherwise damage the finished work.

Remove temporary works in conformance with the contract documents. Remove them in
such a manner as to permit the structure to uniformly and gradually take the stresses due to
its own weight.

METHOD OF MEASUREMENT
Unless otherwise specified, temporary works will not be directly measured.
BASIS OF PAYMENT

Payment at the contract unit prices for the various pay items requiring temporary works
will be full compensation for the above falsework and formwork.
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SUBMITTAL OF WORKING DRAWINGS | (8-9-13)
1.0 GENERAL

2.0

Submit working drawings in accordance with Article 105-2 of the Standard Specifications
and this provision. For this provision, “submittals” refers to only those listed in this
provision. The list of submittals contained herein does not represent a list of required
submittals for the project. Submittals are only necessary for those items as required by the
contract. Make submittals that are not specifically noted in this provision directly to the
Resident Engineer. Either the Structure Design Unit or the Geotechnical Engineering Unit
or both units will jointly review submittals.

If a submittal contains variations from plan details or specifications or significantly affects
project cost, field construction or operations, discuss the submittal with and submit all
copies to the Resident Engineer. State the reason for the proposed variation in the
submittal. To minimize review time, make sure all submittals are complete when initially
submitted. Provide a contact name and information with each submittal. Direct any
questions regarding submittal requirements to the Resident Engineer, Structure Design Unit
contacts or the Geotechnical Engineering Unit contacts noted below.

In order to facilitate in-plant inspection by NCDOT and approval of working drawings,
provide the name, address and telephone number of the facility where fabrication will
actually be done if different than shown on the title block of the submitted working
drawings. This includes, but is not limited to, precast concrete items, prestressed concrete
items and fabricated steel or aluminum items.

ADDRESSES AND CONTACTS

For submittals to the Structure Design Unit, use the following addresses:

Via US mail: ' Via other delivery service:
Mr. G. R. Perfetti, P. E. Mr. G. R. Perfetti, P. E.
State Structures Engineer State Structures Engineer
North Carolina Department North Carolina Department
of Transportation of Transportation
Structures Management Unit Structures Management Unit
1581 Mail Service Center 1000 Birch Ridge Drive
Raleigh, NC 27699-1581 Raleigh, NC 27610
Attention: Mr. P. D. Lambert, P. E. Attention: Mr. P. D. Lambert, P. E.

Submittals may also be made via email.
Send submittals to:

plambert@ncdot.gov (Paul Lambert)

Send an additional e-copy of the submittal to the following address:

jgaither@ncdot.gov (James Gaither)
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jlbolden@ncdot.gov (James Bolden)

For submittals to the Geotechnical Engineering Unit, use the following addresses:

For projects in Divisions 1-7, use the following Eastern Regional Office address:

Via US mail: Via other delivery service:
Mr. K. J. Kim, Ph. D., P. E. Mr. K. J. Kim, Ph. D., P. E.
Eastern Regional Geotechnical Eastern Regional Geotechnical
- Manager Manager
North Carolina Department North Carolina Department
of Transportation of Transportation
Geotechnical Engineering Unit Geotechnical Engineering Unit
Eastern Regional Office Eastern Regional Office
1570 Mail Service Center 3301 Jones Sausage Road, Suite 100
Raleigh, NC 27699-1570 Garner, NC 27529

For projects in Divisions 8-14, use the following Western Regional Office address:

Via US mail: Via other delivery service:
Mr. Eric Williams, P. E. Mr. Eric Williams, P. E.
Western Regional Geotechnical Western Region Geotechnical
Manager Manager
North Carolina Department North Carolina Department
of Transportation of Transportation
Geotechnical Engineering Unit Geotechnical Engineering Unit
Western Regional Office Western Regional Office
5253 Z Max Boulevard 5253 Z Max Boulevard
Harrisburg, NC 28075 Harrisburg, NC 28075

The status of the review of structure-related submittals sent to the Structure Design Unit
can be viewed from the Unit’s web site, via the “Contractor Submittal” link.

Direct any questions concerning submittal review status, review comments or drawing
markups to the following contacts:

Primary Structures Contact: Paul Lambert
(919) 707 — 6407
(919)
250 — 4082 facsimile
plambert@ncdot.gov
Secondary Structures Contacts: James Gaither 919)
707 — 6409
James Bolden 919)
707 — 6408

Eastern Regional Geotechnical Contact (Divisions 1-7):
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‘ K. J. Kim . (919)
662 —4710 ’
(919) 662 — 3095 facsimile
kkim({@ncdot.gov

Western Regional Geotechnical Contact (Divisions 8-14):
Eric Williams (704) 455 -
8902
(704) 455 — 8912 facsimile
ewilliams@ncdot.gov

3.0 SUBMITTAL COPIES

Furnish one complete copy of each submittal, including all attachments, to the Resident
Engineer. At the same time, submit the number of hard copies shown below of the same
complete submittal directly to the Structure Design Unit and/or the Geotechnical
Engineering Unit.

The first table below covers “Structure Submittals”. The Resident Engineer will receive
review comments and drawing markups for these submittals from the Structure Design
Unit. The second table in this section covers “Geotechnical Submittals”. The Resident
Engineer will receive review comments and drawing markups for these submittals from the
Geotechnical Engineering Unit.

Unless otherwise required, submit one set of supporting calculations to either the Structure
Design Unit or the Geotechnical Engineering Unit unless both units require submittal
copies in which case submit a set of supporting calculations to each unit. Provide
additional copies of any submittal as directed.

STRUCTURE SUBMITTALS

Copies
Copies Required by

Required by  Geotechnical
Contract Reference

Structure Engineering 1
Submittal Design Unit Unit Requiring Submittal
Arch Culvert Falsework 5 0 « Plan Note, SN Sheet & »
Falsework and Formwork
7 Plan Note, SN Sheet &
BOX Culvert Falsewprk 5 O “Falsework and FO[‘mWOrk”
Cofferdams 6 2 Article 410-4
Foam Joint Seals 6 9 . 0 “Foam Joint Seals”
Expansion Joint Seals 9 0 “Expansion Joint Seals”

(hold down plate type with base
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angle)
Expansion Joint Seals 2. then 9
(modular)
Expansion Joint Seals
. 9
(strip seals)
Falsework & Forms > 8
(substructure)
Falsework & Forms
8
(superstructure)
Girder Erection over Railroad 5
Maintenance and Protection of
Traffic Beneath Proposed 8
Structure
Metal Bridge Railing 8
Metal Stay-in-Place Forms 8
Metalwork for Elastomeric ;
Bearings ~
Miscellaneous Metalwork 43 7
Optional Disc Bearings 4 8
Overhead and Digital Message
Signs (DMS) (metalwork and 13
foundations)
Placement of Equipment on 7
Structures (cranes, etc.)
Pot Bearings 4 8
2, then

Precast Concrete Box Culverts .
1 reproducible

Prestressed Concrete Cored Slab

. 6
(detensioning sequences) 3

6 and

Prestresséd Concrete Deck Panels .
1 reproducible

Prestressed Concrete Girder 6
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“Modular Expansion Joint
Seals”

“Strip Seals”
Article 420-3 & “Falsework
and Formwork”

Article 420-3 & “Falsework
and Formwork”

Railroad Provisions

“Maintenance and
Protection of Traffic
Beneath Proposed Structure
at Station >

Plan Note
Article 420-3

Article 1072-8

Article 1072-8

“Optional Disc Bearings”

Applicable Provisions

Article 420-20

“Pot Bearings”

“Optional Precast
Reinforced Concrete Box
Culvert at Station ___ ”

Article 1078-11

Article 420-3

Articles 1078-8 and 1078-
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(strand elongation and
detensioning sequences)

Removal of Existing Structure
over Railroad

Revised Bridge Deck Plans
(adaptation to prestressed deck
panels)

Revised Bridge Deck Plans
(adaptation to modular
expansion joint seals)

Sound Barrier Wall (precast
items)

Sound Barrier Wall Steel
Fabrication Plans 3

Structural Steel 4

Temporary Detour Structures

TFE Expansion Bearings 4

FOOTNOTES

1293

2, then
1 reproducible

2, then
1 reproducible

10

2,then 7

10
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11

Railroad Provisions

Article 420-3

“Modular Expansion Joint
Seals”

Article 1077-2 &
“Sound Barrier Wall”

Article 1072-8 &
“Sound Barrier Wall”

Article 1072-8

Article 400-3 &
“Construction,
Maintenance and Removal
of Temporary Structure at

2

Station ___

Article 1072-8

1. References are provided to help locate the part of the contract where the submittals are
required. References in quotes refer to the provision by that name. Articles refer to the

Standard Specifications.

2. Submittals for these items are necessary only when required by a note on plans.

3. Submittals for these items may not be required. A list of pre-approved sequences is available
from the producer or the Materials & Tests Unit.

4. The fabricator may submit these items directly to the Structure Design Unit.

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard
Specifications are not required for these items.

6. Submittals for Fabrication Drawings are not required. Submittals for Catalogue Cuts of
Proposed Material are required. See Section 5.A of the referenced provision.

7. Submittals are necessary only when the top slab thickness is 18” or greater.

23



0353DEL_P15

Project P-5204 130 ' Guilford County

GEOTECHNICAL SUBMITTALS

Copies
Required by Copies

Geotechnical Required by
Contract Reference

Engineering Structure 1
Submittal Unit Design Unit Requiring Submittal
Drilled Pier Construction Plans > 1 0 Subarticle 411-3(A)
Crosshole S L CSL A
rosshole Sonic: Logging (CSL). 1 0 Subarticle 411-5(A)(2)
Reports , '
Pile Driving Equipment Data )
2,3 1 0 Subarticle 450-3(D)(2)
Forms
Pile Drivi Anal PDA
lle Driving - Analyzer (PDA) 1 0 Subarticle 450-3(F)(3)
Reports
Retaining Walls 4 8 drawings, 2 drawings Applicable Provisions

2 calculations

“Temporary Shoring” &
2 drawings “Temporary Soil Nail
Walls”

5.drawings,

. 4
Temporary Shoring 2 calculations

FOOTNOTES

1. References are provided to help locate the part of the contract where the submittals are
required. References in quotes refer to the provision by that name. Subarticles refer to the
Standard Specifications.

2. Submit one hard copy of submittal to the Resident or Bridge Maintenance Engineer. Submit
a second copy of submittal electronically (PDF via email) or by facsimile, US mail or other
delivery service to the appropriate Geotechnical Engineering Unit regional office. Electronic
submission is preferred.

3. The Pile Driving Equipment Data Form is available from:
https://connect.ncdot.gov/resources/Geological/Pages/Geotech Forms Details.aspx
See second page of form for submittal instructions.

4. Electronic copy of submittal is required. See referenced provision.
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CRANE SAFETY (8-15-05)

Comply with the manufacturer specifications and limitations applicable to the operation of any
and all cranes and derricks. Prime contractors, sub-contractors, and fully operated rental
companies shall comply with the current Occupational Safety and Health Administration
regulations (OSHA).

Submit all items listed below to the Engineer prior to beginning crane operations involving
critical lifts. A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s
crane chart capacity for the radius at which the load will be lifted or requires the use of more
than one crane. Changes in personnel or equipment must be reported to the Engineer and all
applicable items listed below must be updated and submitted prior to continuing with crane
operations.

CRANE SAFETY SUBMITTAL LIST

A. Competent Person: Provide the name and qualifications of the “Competent Person”
responsible for crane safety and lifting operations. The named competent person will
have the responsibility and authority to stop any work activity due to safety concerns.

B. Riggers: Provide the qualifications and experience of the persons responsible for
rigging operations. Qualifications and experience should include, but not be limited to,
weight calculations, center of gravity determinations, selection and inspection of sling
and rigging equipment, and safe rigging practices.

C. Crane Inspections: Inspection records for all cranes shall be current and readily
accessible for review upon request.

D. Certifications: By July 1, 2006, crane operators performing critical lifts shall be
certified by NC CCO (National Commission for the Certification of Crane Operators),
or satisfactorily complete the Carolinas AGC’s Professional Crane Operator's
Proficiency Program. Other approved nationally accredited programs will be
considered upon request. All crane operators shall also have a current CDL medical
card. Submit a list of anticipated critical lifts and corresponding crane operator(s).
Include current certification for the type of crane operated (small hydraulic, large
hydraulic, small lattice, large lattice) and medical evaluations for each operator.
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GROUT FOR STRUCTURES (9-30-11)
1.0 DESCRIPTION

2.0

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys,
dowel holes and recesses for structures. This provision does not apply to grout placed in
post-tensioning ducts for bridge beams, girders, or decks. Mix and place grout in
accordance with the manufacturer’s recommendations, the applicable sections of the
Standard Specifications and this provision.

MATERIAL REQUIREMENTS

Use a Department approved pre-packaged, non-shrink, non-metallic grout. Contact the
Materials and Tests Unit for a list of approved pre-packaged grouts and consult the
manufacturer to determine if the pre-packaged grout selected is suitable for the required
application.

When using an approved pre-packaged grout, a grout mix design submittal is not required.

The grout shall be free of soluble chlorides and contain less than one percent soluble
sulfate. Supply water in compliance with Article 1024-4 of the Standard Specifications.

Aggregate may be added to the mix only where recommended or permitted by the
manufacturer and Engineer. The quantity and gradation of the aggregate shall be in -
accordance with the manufacturer’s recommendations.

Admixtures, if approved by the Department, shall be used in accordance with the
manufacturer’s recommendations. The manufacture date shall be clearly stamped on each
container. Admixtures with an expired shelf life shall not be used.

The Engineer reserves the right to reject material based on unsatisfactory performance.

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM
C266.

Test the expansion and shrinkage of the grout in accordance with ASTM C1090. The grout
shall expand no more than 0.2% and shall exhibit no shrinkage. Furnish a Type 4 material
certification showing results of tests conducted to determine the properties listed in the
Standard Specifications and to assure the material is non-shrink.

Unless required elsewhere in the contract the compressive strength at 3 days shall be at
least 5000 psi. Compressive strength in the laboratory shall be determined in accordance
with ASTM C109 except the test mix shall contain only water and the dry manufactured
material. Compressive strength in the field will be determined by molding and testing 4” x
8” cylinders in accordance with AASHTO T22. Construction loading and traffic loading
shall not be allowed until the 3 day compressive strength is achieved.
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3.0

4.0

When tested in accordance with ASTM C666, Procedure A, the durability factor of the
grout shall not be less than 80.

SAMPLING AND PLACEMENT

Place and maintain components in final position until grout placement is complete and
accepted. Concrete surfaces to receive grout shall be free of defective concrete, laitance,
oil, grease and other foreign matter. Saturate concrete surfaces with clean water and
remove excess water prior to placing grout.

Do not place grout if the grout temperature is less than 50°F or more than 90°F or if the air
temperature measured at the location of the grouting operation in the shade away from
artificial heat is below 45°F.

Provide grout at a rate that permits proper handling, placing and finishing in accordance
with the manufacturer’s recommendations unless directed otherwise by the Engineer. Use
grout free of any lumps and undispersed cement. Agitate grout continuously before
placement.

Control grout delivery so the interval between placing batches in the same component does
not exceed 20 minutes.

The Engineer will determine the locations to sample grout and the number and type of -
samples collected for field and laboratory testing. The compressive strength of the grout

‘will be considered the average compressive strength test results of 3 cube or 2 cylinder

specimens at 28 days.
BASIS OF PAYMENT

No separate payment will be made for “Grout for Structures”. The cost of the material,
equipment, labor, placement, and any incidentals necessary to complete the work shall be
considered incidental to the structure item requiring grout.
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PROTECTION OF RAILROAD INTEREST:
(2-19-13) SP1 G73

KEY STAKEHOLDERS AND ROLES FOR THE JOB

The following defines the roles of key stakeholders and persons with authority on the job

TERMS

DEFINITIONS

Owner, Company

North Carolina Railroad Company (NCRR). They own the
right of way, facilities, tracks, structures, etc., that Norfolk
Southern Railway and others operate on.

Railroad, Railway, Railway
Company

Owner’s North Carolina Railroad Company’s engineer or their
Engineer/Representative authorized representative for the project.
Operating Railroad, Norfolk Southern Railway (NSR) operates and Railroad

Company maintains the track facilities and signals.

Railroad Engineer

NSR Engineers or their authorized representatives.

RWIC/flagman

Roadway Worker In Charge. This is NSR’s onsite
representative responsible for obtaining track time for work
activities adjacent to the tracks and safety within the Railroad
right of way. He/She may be in charge of multiple Railroad
flagmen assigned to a project if more than one is required or
he may be the flagman for the project.

NCDOT, Department,
Department of
Transportation,

The North Carolina Department of Transportation is
administering the contracts and performing the inspection on
the projects for compliance. Also, referred to as the
Department or NCDOT.

Engineer, Department’s
Engineer

NCDOT’s Division Engineer, Division Construction Engineer
(DCE), Resident Engineer (RE), Assistant Resident Engineer,
the authorized representative for NCDOT.

Inspector, Department’s
Inspector

The authorized inspector for NCDOT.

Standard Specifications,
Specifications

NCDOT Standard Specifications for Road and Structures,
January 2012.

NCDOT Rail, Rail Division

The North Carolina Department of Transportation, Rail
Division. They are a branch of the Department of
Transportation responsible for schedule review, reviewing
change orders; assisting in answering requests for information
(RFI), and working with the owners, operating rail and the
Department, and the FRA for compliance and project closeout.

NSR Specifications 2013

Norfolk Southern Standard Specifications for Materials and
Construction - February 2013.
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TERMS DEFINITIONS
NCRR Specifications This includes the following documents:

North Carolina Railroad - NCR101 — Specifications for Wire,
Conduit and Cable Occupations of North Carolina Railroad
Company,

NCR102 — Specifications for Pipeline Occupancy of North
Carolina Railroad Company,

NCR103 — Specific Requirements of North Carolina Railroad
Company for Work on its Right of Way.

AUTHORITY OF RAILROAD ENGINEER AND DEPARTMENT ENGINEER

The authorized representative of the Operating Railroad Company, hereinafter referred to as
Railroad Engineer, shall have final authority in all matters affecting the safe maintenance of
Railroad traffic of the Operating Railroad Company including the adequacy of the foundations and
structures supporting the Railroad tracks.

The authorized representative of the North Carolina Department of Transportation, hereinafter
referred to as the Engineer, shall have authority over all other matters as prescribed herein
including Project Specifications, Special Provisions, and the plans.

SAFETY GUIDELINES FOR PERSONNEL WORKING ON COMPANY CORRIDOR

All contractor and subcontractor personnel working on NCRR right of way and on or adjacent to
NSR operated tracks shall attend and pass a Roadway Worker Training course for NSR prior to
beginning work on the Railroad right of way and shall attend the class annually. Contractor and
subcontractor personnel shall adhere to the following Norfolk Southern Railway safety guidelines:

(A)  The Contractor and all personnel must follow all applicable railroad and governmental
rules, with particular attention paid to railroad operating rules, Railroad rules for the
conduct of contractors, Railroad rules for the operation of moving vehicles, and Federal
Railway Administration roadway worker rules.

(B)  No one shall be allowed within 25' of the centerline of the nearest track without the specific
authorization of the RWIC/flagman.

(C)  The Contractor shall require that its employees or employees of any subcontractors wear

the following while on or about the Railroad right of way:

(1)  Appropriate head protection.

2) Appropriate eye protection.

3) Appropriate hearing protection.

@ Appropriate respiratory protection.

5) Appropriate high visibility reflective safety vests are required for work inside active
intermodal facilities, public rights of way, or other locations as required by the
Railroad and the MUTCD.

6) Suitable protective clothing and footwear. Working in shorts is prohibited. Shirts
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must cover shoulders, back and abdomen. Working in tennis or jogging shoes,
sandals, boots with high heels, cowboy and other slip-on type boots is prohibited.
Hard sole, lace up footwear, zippered boots or boots cinched up with straps which
fit snugly about the ankle are adequate. Safety steel toe boots are required.

@) All protective equipment must be in good condition and properly fitted.

The Contractor shall observe the safety provisions of applicable laws and building and
construction codes shall be observed. Machinery and equipment and other hazards shall
be guarded in accordance with the safety provisions of the most recent edition of the
Manual of Accident Prevention in Construction, published by the Associated General
Contractors of America, to the extent that such provisions are consistent with applicable
law or regulation.

The Contractor shall permit only qualified personnel to perform welding. Proper clothing,
gloves and shields must be worn for body and eye protection. All welding equipment must
be properly tested and in good working order. All welding equipment and cutting torches
being used within 25 feet of the track must be shut off and work stopped when train is
passing.

Anyone working on Railroad Right-of-Way found to be under the influence of alcohol or
other intoxicant, narcotic or hallucinogenic drug, or in possession of such intoxicant or
drug, shall be dismissed from the property by the Contractor and not allowed to return.

When anyone working on Railroad right of way is injured, the Contractor shall arrange for
emergency medical assistance, if needed, and the Contractor shall notify Railroad Engineer
and the Department’s Engineer of such incident by the quickest method of communication
available. o

* The Contractor shall not permit the use of defective or improvised tools and equipment for

the work.

At the direction of the Railroad Engineer and the Department’s Engineer, the Contractor
shall work with local emergency response personnel to develop action plans to respond to
emergency situations. :

The Contractor is responsible for maintaining emergency site access(es) for local
emergency response personnel.

The Contractor must promptly notify Railroad Engineer and the Department’s Engineer of
any safety incident or injury involving any person(s) on the project site.

The Contractor shall hold daily safety briefings involving all personnel working on site per
railroad safety rules. Personnel arriving onsite after the safety briefing shall be briefed
before proceeding with their work. The Contractor and all personnel shall hold additional
safety briefings during the day as conditions or work changes.

The Contractor is responsible for obtaining eRailSafe certification for itself and its
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employees working on Railroad right of way upon award of Contract. The Contractor shall
follow all eRailSafe requirements and escort all subcontractors or non-certified employees
on site. Information about requirements and responsibilities to become eRailSafe can be
found at: http://www.e-railsafe.com/

The Contractor and all personnel are responsible for obtaining FRA and NSR approved
Roadway Worker Certification through an NSR-approved trainer.

All persons working near track while train is passing are to lookout for dragging bands,
chains and protruding or shifted cargo.

No one is allowed to cross tracks without specific authorization from the flagman.

No steel tape or chain will be allowed to cross or touch rails without permission.

GUIDELINES FOR EQUIPMENT WORKING ON COMPANY’S CORRIDOR

The following applies to all equipment being operated within the Railroad right of way:

(A)

(B)

©

®)

(E)

The Contractor’s actions shall not interfere with normal train operations. The Contractor
shall provide a weekly schedule of activities that may affect train operations or require
flagging protection.

NSR will provide service outages only when absolutely required for construction activities
as determined by the Railroad Engineer. No claim by the Contractor against NSR and the
Department will be allowed for delays caused by NSR’s operations.

When working on or near operating tracks to be kept in service, NSR may provide
a schedule of allowable work periods. Allowable work periods may change due to the
variances in train operations. If the Contractor fails to comply with the schedules and
performs its work in a manner that causes delay to NSR train operations, it shall be liable
for any delays and shall reimburse NSR upon receipt of bills therefore. If at any time the
Contractor is required to work longer than a normal 8 hour day to prevent disruption to
NSR'’s train operations, then the Contractor shall do so at no expense to the Railroad and
the Department.

At locations where a flagman is deemed necessary by the Railroad Engineer for the safety
of Railroad’s property and operations, the Contractor will observe the directions given by
the RWIC/flagman. The Contractor will assure that it officers, agents, suppliers,
subcontractors and employees observe the directives given by the RWIC/flagman. It is
distinctly understood, however, that no direction or failure to give direction by the
RWIC/flagman will relieve the Contractor from any of its indemnification commitments
in the contract.

No one shall be allowed within 25" of the centerline of the nearest track without the specific
authorization of the RWIC/flagman. '
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No one shall be allowed to cross the tracks without specific authorization of the
RWIC/flagman. ' '

All persons working near the track while a train is passing are to look for dragging bands,
chains and protruding or shifted cargo. If any of these are observed, they must notify the
RWIC/flagman immediately.

No one shall be allowed to pass between, over or under rail cars.

No steel or metallic chain or measuring tape shall be allowed to cross or touch rails without
permission of the RWIC/flagman.

No construction materials shall be placed on tracks without approval of the Railroad
Engineer.

When working on tracks, switches shall be lined away from the work area and switch points
spiked down or clamped or rail ends mismatched to prevent cars or engines from entering
the work area.

No crane or boom equipment will be allowed to set up to work or park within boom
distance plus 15' of centerline of track without specific permission from railroad official
and flagman.

No crane or boom equipment will be allowed to foul track or lift a load over the track
without flagman protection and track time.

All employees will stay with their machines when crane or boom equipment is pointed
toward track.

All cranes and boom equipment under load will stop work while train is passing (including
pile driving).

Swinging loads must be secured to prevent movement while train is passing no loads will
be suspended above a moving train.

No equipment will be allowed within 25' of centerline of track without specific
authorization of the flagman.

Trucks, tractors or any equipment will not touch ballast line without specific permission
from flagman.

No equipment or load movement within 25' or above a standing train or railroad equipment
without specific authorization of the flagman.
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All operating equipment within 25' of track must halt operations when a train is passing.
All other operating equipment may be halted by the flagman if the flagman views the
operation to be dangerous to the passing train.

All equipment, loads and cables are prohibited from touching the rails.

While clearing and grubbing, no vegetation will be removed from railroad embankment
with heavy equipment without specific permission from the Railroad Engineer and
flagman.

The Contractor is responsible for the ingress and egress of its plant, equipment, materials

and labor to and from the construction site in accordance with the following:

(1)  Nomovement that may endanger the safe normal Railroad operations shall be made
without the approval of the RWIC/flagman as to route and time of use.

(2)  Nomovement of the Contractor’s plant equipment, materials and labor to and from
the site shall be made without the approval of the RWIC/flagman.

Railroad regulations concerning the movement of vehicles on Railroad property shall be
followed by the Contractor, its subcontractors and all of the respective personnel, .
including, without limitation, weight restrictions for roadways.

Use of access routes shall not cause the fouling of turnouts, flangeways, equipment, and
drainage facilities with gravel, mud, waste materials, or timbers used for crossing tracks.
Such routes shall be planned in such a way to minimize the risk of damage to Railroad
facilities and must be approved by the Railroad Engineer.

No equipment or materials will be parked or stored on Company’s corridor unless specific
authorization is granted from the Railroad Engineer.

All unattended equipment that is left parked on Company’s corridor shall be effectively
immobilized so that it cannot be moved by unauthorized persons.

All cranes and boom equipment will be turned away from track after each work day or
whenever unattended by an operator.
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FAILURE TO COMPLY WITH SAFETY REQUIREMENTS

Failure to comply with any safety requirements within the railroad right of way may result in the
removal of the individual or individuals responsible for violation of policies. Depending upon the
severity of the violation as determined by the Railroad Engineer, RWIC/flagman or the
Department’s Engineer, the individual or individuals implicated must leave the RR right of way
within 1 hour of notification of the violation. Depending on the severity of the violation, the
individual or individuals who were involved in the incident may be able to return to the job the
following day. That determination will be made by the RWIC and the Departments representative
on site. The individual or individuals will be notified if they are allowed to return the following
day by the close of business the day of the occurrence. If they are not allowed to return the next
day, the contractor may file an appeal to the Department’s Engineer requesting the individual or
individuals accused of the violation be allowed to return to the job. The Resident Engineer will
then notify the Railroad of the appeal and a meeting will be held to determine if the individual or
individuals will or will not be allowed to return to the job. The individual or individuals alleged
to have committed the violation will not be allowed on the project until after the Railroad Engineer
and Department Engineer have reviewed the appeal and made a determination if the individual or
individuals may return. If a person is allowed return to the site after the appeal process and a
second violation of policies occurs, that will be grounds for permanent removal of the individual
from the worksite. This does not only apply to individuals, but may apply to entire crews as well
depending on the circumstances and severity of the violation of policy. The contractor shall have
no claims whatsoever against the Railroad or the Department for any delays or additional cost
incurred as a result of safety violations and removal of the individual or individuals from the job.

FEDERAL RAILROAD ADMINISTRATION (FRA) SAFETY REQUIREMENTS

In addition to NSR safety guidelines above, the Contractor will be required to adhere to the safety
requirements of the Federal Railroad Administration and comply with Title 49, Volume 4, Chapter
2, Part 213 and 214 of the Code of Federal Regulations. This information can be found at the
following link:

http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=eclr&sid=ef344d8e404793fcb6650641e75f7e43
&ren=div5&view=text&node=49:4.1.1.1.8&idno=49

The FRA may conduct inspections on this project and fines can be levied against both the
individual cited and the contractor for violations of these policies. The contractor shall have no
claims whatsoever against the Railroad or the Department for any delays or additional cost incurred
as a result of violations and fines for noncompliance with the above FRA guidelines.
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RAILROAD INSURANCE: SPECIAL PROVISIONS FOR PROTECTION OF

RAILWAY INTEREST
State Project: P-5204 County: Guilford
(A) Inaddition to any other forms of insurance or bonds required under the terms of the contract

and specifications, the Prime Contractor will be required to provide coverage conforming
to the requirements of the Federal-Aid Policy Guide outlined under
23 CFR 646A for all work to be performed on Company’s corridor by carrying insurance
of the following kinds and amounts:

(D CONTRACTOR’S COMMERCIAL GENERAL LIABILITY INSURANCE:

The Contractor shall furnish an original and one copy of the certificate of insurance
and one certified copy of the policy to the Department as evidence that, with respect
to the operations he performs on railroad right of way, he carries regular
Commercial General Liability Insurance having a combined single limit of not less
than $2,000,000 per occurrence for all loss, damage, cost and expense, including
attorneys' fees, arising out of bodily injury liability and property damage liability
during the policy period. Said policy shall include explosion, collapse, and
underground hazard (XCU) coverage, shall be endorsed to name Company and
Railroad specified in item A.2.c. below as an additional insured, and shall include
a severability of interests provision.

(2)  RAILROAD PROTECTIVE LIABILITY INSURANCE:

The Contractor shall furnish to the Department an original and one duplicate of the
Railroad Protective Liability Insurance having a combined single limit of not less
than $2,000,000 each occurrence and $6,000,000 in the aggregate applying
separately to each annual period. If the project involves track over which
passenger trains operate, the insurance limits required are not less than a combined
single limit of $5,000,000 each occurrence and $10,000,000 in the aggregate
applying separately to each annual period. Said policy shall provide coverage for
all loss, damage or expense arising from bodily injury and property damage
liability, and physical damage to property attributed to acts or omissions at the job
site.

The standards for the Railroad Protective Liability Insurance are as follows:

(@ The insurer must be rated A- or better by A.M. Best Company, Inc.

(b) The policy must be written using one of the following combinations of
Insurance Services Office (“ISO”) Railroad Protective Liability Insurance
Form Numbers:
(I) CG00350196and CG 28 31 10 93; or
(2) CG00350798 and CG 28 31 07 98; or
(3) CG00351001;0r
49 CG00351204
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(©) The named insured on each policy as required to be issued to each Company and
to Railroad shall read: (NOTE: The below insured is to be treated separately as an
insured on each railroad protective policy for a total of (2) two separate policies
being issued.)

North Carolina Railroad Company
2809 Highwoods Blvd, Suite 100
Raleigh, NC 27604-1000

Attn: Property Department;

and

Norfolk Southern Railway Company
Three Commercial Place

Norfolk, Virginia 23510-2191

Attn: Risk Management

(d) The description of operations must appear on the Declarations, must match the
project description in this agreement, and must include the appropriate Department
project and contract identification numbers.

The Description and Designation shall read:

Construction of new overhead bridge on McLeansville Road (SR 2819)
over the tracks by North Carolina Railroad Company and operated by
Norfolk Southern Railway Company along with utilities in Guilford
County, North Carolina, identified as State TIP P-5204 and Federal
Project FRA-FR-HSR-0006-10-01-00.

(e) The job location must appear on the Declarations and must include the city, state,
and appropriate highway name/number.

® The name and address of the prime contractor must appear on the Declarations.

(g) The name and address of the Department must be identified on the Declarations
as the “Involved Governmental Authority or Other Contracting Party.”

(h) Other endorsements/forms that will be accepted are:
(N Broad Form Nuclear Exclusion — Form IL 00 21
(2) 30-day Advance Notice of Non-renewal or cancellation
(3) - 60-day written notice be given the Department prior to cancellation or
change
4) Quick Reference or Index Form CL/IL 240
(i) Endorsements/forms that are NOT acceptable are:
(1) Any Pollution Exclusion Endorsement except CG 28 31
2 Any Punitive or Exemplary Damages Exclusion
3) Known injury or Damage Exclusion form CG 00 59
¢)) Any Common Policy Conditions form
(5) Any other endorsement/form not specifically authorized in item no. 2.h
above.

If any part of the work is sublet, similar insurance, and evidence thereof as specified in A.1 above,
shall be provided by or on behalf of the subcontractor to cover its operations on Railroad’s

9
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right of way. As an alternative, the Prime Contractor may provide insurance for the
subcontractor by means of separate and individual policies.

(C)  Prior to entry on Company’s corridor, the original and one duplicate copy of the Railroad
Protective Liability Insurance Policy shall be submitted by the Prime Contractor to the
Department at the address below for its review and transmittal to the Company and
Railroad. In addition, certificates of insurance evidencing the Prime Contractor’s and any
subcontractors’ Commercial General Liability Insurance shall be issued to the Department,
Company and Railroad at the addresses below, and one certified copy of the Prime
Contractor and any Subcontractor’s policy is to be forwarded to the Department for its
review and transmittal to the Company and Railroad. All policies and certificates of
insurance shall state that the insurance coverage will not be suspended, voided, canceled,
or reduced in coverage or limits without (30) days advance written notice to the
Department, Company and Railroad. The Railroad will not permit any work on Company’s
corridor until the Company and Railroad has reviewed and approved the evidence of
insurance required herein.

DEPARTMENT: RAILROAD:

NCDOT Rail Division Norfolk Southern Railway Company
Engineering & Safety Branch Risk Management

C/0 State Railroad Agent Three Commercial Place

1556 Mail Service Center Norfolk, Virginia 23510-2191
Raleigh, NC 27699-1556

COMPANY:

North Carolina Railroad Company

2809 Highwoods Blvd.

Suite 100

Raleigh, NC 27604

(D)  The insurance required herein shall not limit the obligations of Department or its
Contractors under the terms of this agreement.

(E)  The insurance amounts specified are minimum amounts and that the Contractor may carry
insurance in larger amounts if he so desires. As to "aggregate limits", if the insurer
establishes loss reserves equal to or in excess of the aggregate limit specified in any of the
required insurance policies, the Contractor shall immediately notify the Department and
shall cease all operations until the aggregate limit is reinstated. If the insurer establishes
loss reserves equal to or in excess of one/half of the aggregate limit, the Contractor shall
arrange to restore the aggregate limit to at least the minimum amount stated in these
requirements. Any insurance policies and certificates taken out and furnished due to these
requirements shall be approved by the Department, Company and Railroad as to form and
amount prior to beginning work on Company’s corridor.

€3] All insurance herein before specified shall be carried until the final inspection and
acceptance of the project by the Department, Company and Railroad, or acceptance of that
portion of the project within Company’s corridor. At this point, no work or any other
activities by the Contractor shall take place in Company’s corridor without written
permission from the Department, Company and Railroad.

10
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FAILURE TO COMPLY

In the event the Contractor violates or fails to comply with any of the requirements of these Special
Provisions:

(1)  The Railroad Engineer may require that the Contractor vacate Company’s corridor.

(2) The Engineer may withhold all monies due the Contractor on monthly statements.

Any such orders shall remain in effect until the Contractor has remedied the situation to the
satisfaction of the Railroad Engineer and the Engineer.

PAYMENT FOR COST OF COMPLIANCE

No separate payment will be made for any extra cost incurred on account of compliance with these
special provisions. All such cost shall be included in prices bid for other items of the work as
specified in the payment items.

RAILROAD SITE DATA

The following information is provided as a convenience to the Contractor. This information is
subject to change and the Contractor should contact the Railroad to verify the accuracy. Since this
information is shown as a convenience to the Contractor but is subject to change, the Contractor
shall have no claims whatsoever against either the Railroad or the Department of Transportation
for any delays or additional costs incurred based on changes in this information.

Number of tracks - 1 Main Track, 1 Siding Track
Number of trains per day - 14

Type of Trains per day - 6 Passenger and 8 Freight

Maximum speed of trains - 79 mph(Passenger), 45 mph (Freight)

NOTICE OF STARTING WORK

The contractor shall not commence any work on Company’s corridor until the contractor has
complied with the following conditions:

(A)  Give the Company and Railroad written notice, with copy to the Engineer who has been
designated to be in charge of the work, at least ten days in advance of the date the contractor
proposes to begin work on Company’s corridor/NCRR right of way. Notice to be given

to:

Mr. Dustin Lange, PE Mr. Jim Kessler, PE

Norfolk Southern Corporation North Carolina Railroad Company
1200 Peachtree Street NE 2809 Highwoods Blvd

Building Box 142 Suite 100

- Atlanta, Georgia 30309 Raleigh, NC 27604

11
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(B)  Obtained written authorization from both Norfolk Sothern Railway and North Carolina
Railroad Company to begin work on Railroad right-of-way, such authorization to include
an outline of specific conditions with which the contractor must comply.

(C)  Obtained written approval from the Railroad of Railroad Protective Insurance Liability
coverage as required by the provisions for Railroad Insurance above. The Railroad does
not accept notation of Railroad protective insurance on a certificate of liability insurance
form or Binders as Railroad must have the full original countersigned policy. The policy
will be reviewed for compliance prior to written approval. Due to the number of projects
system-wide, it typically takes a minimum of 30-45 days for Railroad to review.

(D)  Furnish a schedule for all work within the Railroad right-of-way as required. Obtain
written authorization from the Railroad to begin work on Company’s right of way, such
authorization to include an outline of specific conditions with which he must comply.

(E)  Obtain Railroad’s Flagging Services as required.

(F) The contractor must execute and deliver to NCRR and NSR a standard construction right
of entry agreement approved by NCRR and NSR together.

The Railroad's written authorization to proceed with the work shall include the names, addresses,
and telephone numbers of the Railroad's representatives who are to be notified as hereinafter
required. Where more than one representative is designated, the area of responsibility of each
representative shall be specified.

INTERFERENCE WITH RAILROAD OPERATIONS

The Contractor shall so arrange and conduct his work that there will be no interference with
Railroad operations, including train, signal, telephone and telegraphic services, or damage to the
property of the Company or Railroad or to poles, wires, and other facilities of tenants on the
right of way of the Company. Whenever work is liable to affect the operations or safety of
trains, the method of doing such work shall first be submitted to the Railroad Engineer for
approval, but such approval shall not relieve the Contractor from liability. Any work to be
performed by the Contractor which requires flagging service or inspection service (watchman)
shall be deferred by the Contractor until the flagging protection or inspection service required by
the Railroad is available at the job site.

Whenever work within Company’s corridor is of such a nature that impediment to. Railroad
operations such as use of runaround tracks or necessity for reduced speed is unavoidable, the
Contractor shall schedule and conduct his operations so that such impediment is reduced to the
absolute minimum.

Should conditions arising from, or in connection with the work, require that immediate and unusual
provisions be made to protect operations and property of the Company and Railroad, the
Contractor shall make such provisions. If in the judgment of the Railroad Engineer, or in his
absence, the Railroad’s Division Engineer, such provision is insufficient, either may require or
provide such provisions as he deems necessary. In any event, such unusual provisions shall be at
the Contractor's expense and without cost to the Department, Company, or Railroad.

12
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TRACK CLEARANCES
(A)  Before undertaking any work within railroad right-of-way, or before placing any

(B)

obstruction over any track, the Contractor shall:

(1)  Notify the RWIC/Track Supervisor at least 72 hours in advance of the work.

2) Receive assurance from the Railroad Engineer that arrangements have been made
for flagging service as may be necessary.

3) Receive permission from the RWIC/Track Supervisor to proceed with the work.

(4)  Ascertain that the Engineer has received copies of notice to the Railroad and of the
Railroad's response thereto.

The minimum track clearances to be maintained by the Contractor during construction are
as follows:
) Horizontal clearance measured from centerline of track to falsework:
13'-0" on tangent track
14'-0" on curved track
) Vertical clearance from top of rail to falsework: 22'-0"

CONSTRUCTION PROCEDURES

(A)

(B)

©

General
Construction work and operations by the Contractor on Company’s property shall be:

1) Subject to the inspection and approval of the NSR and NCDOT.

@) In accordance with all of the Railroad's written specific conditions.

3) In accordance with the Railroad's general rules, regulations and requirements
including those relating to safety, fall protection and personal protective equipment.

4 In accordance with these Special Provisions.

Excavation

The subgrade of an operated track shall be maintained with edge of berm at
least 7'-0" from centerline of track and not more than 45” below top of rail. Contractor
will not be required to make existing section meet this specification if substandard, in
which case existing section will be maintained.

Excavation for Structures

The Contractor will be required to take special precaution and care in connection with
excavating and shoring pits, and in driving piles or sheeting, for footings adjacent to tracks
to provide adequate lateral support for the tracks and the loads which they carry, without
disturbance of track alignment and surface, and to avoid obstructing track clearances with
working equipment, tools or other material. All plans and calculations for shoring shall
be prepared and signed by a North Carolina Registered Professional Engineer. The
Professional Engineer will be responsible for the accuracy for all controlling dimensions
as well as the selection of soil design values which will accurately reflect the actual
field conditions. The procedure for doing such work, including need of and plans for
shoring, shall first be reviewed by the Department Engineer then reviewed and approved
by the Railroad Engineer, but such approval shall not relieve the Contractor from liability.

13
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Additionally, a walkway with handrail protection may be required as noted in the section
for Trainman’s walkways herein.

Demolition, Erection, Hoisting

(D
@)

3

4

)
(6)
(7
(8)
©)

Railroad tracks and other Company corridor or railroad property must be protected
from damage during the procedure.

The Contractor is required to submit a plan showing the location of cranes,
horizontally and vertically, operating radii, with delivery or disposal locations
shown. The location of all tracks and other railroad facilities as well as all
obstructions such as wire lines, poles, adjacent structures, etc. must also be shown.
Crane rating sheets showing cranes to be adequate for 150 percent of the actual
weight of the pick. A complete set of crane charts, including crane, counterweight,
and boom nomenclature is to be submitted.

Plans and computations showing the weight of the pick must be submitted.
Calculations shall be made from plans of the existing and/or proposed structure
showing complete and sufficient details with supporting data for the demolition or
erection of the structure. If plans do not exist, lifting weights must be calculated
from field measurements. The field measurements are to be made under the
supervision of the North Carolina Registered Professional Engineer submitting the
procedure and calculations.

A data sheet must be submitted listing the types, size, and arrangements of all
rigging and connection equipment.

A complete procedure is to be submitted, including the order of lifts, time required
for each lift, and any repositioning or re-hitching of the crane or cranes.

All erection or demolition plans, procedures, data sheets, etc. submitted must be
prepared, signed and sealed by a North Carolina Registered Professional Engineer.
The Railroad's engineer must be present at the site during the entire demolition and
erection procedure period.

All procedures, plans and calculations shall first be approved by the Engineer and
the Railroad Engineer, but such approval does not relieve the Contractor from
liability. ’

Blasting

The Contractor shall obtain advance approval of the Railroad Engineer and the Engineer
for use of explosives on or adjacent to Company corridor. The request for permission to
use explosives shall include a detailed blasting plan. If permission for use of explosives is
granted, the Contractor will be required to comply with the following:

(D
@)
3)

Blasting shall be done with light charges under the direct supervision of
a responsible officer or employee of the Contractor and a licensed blaster.

Electric detonating fuses shall not be used because of the possibility of premature
explosions resulting from operation of two-way radios.

No blasting shall be done without the presence of an authorized representative of
the Railroad. At least 72 hours advance notice to the person designated in the
Railroad's notice of authorization to proceed will be required to arrange for the
presence of an authorized Railroad representative and such flagging as the Railroad

14
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may require.

“4) Have at the job site adequate equipment, labor and materials and allow sufficient
time to clean up debris resulting from the blasting without delay to trains, as well
as correcting at his expense any track misalignment or other damage to Company
corridor resulting from the blasting as directed by the Railway's authorized
representative. It his actions result in delay of trains, the Contractor shall bear the
entire cost thereof.

The Railroad representative/engineer will:

(I)  Determine the approximate location of trains and advise the Contractor the
approximate amount of time available for the blasting operation and clean-up.

(2)  Have the authority to order discontinuance of blasting if, in his opinion, blasting is
too hazardous or is not in accordance with these special provisions.

Maintenance of Railroad Facilities

The Contractor will be required to maintain all ditches and drainage structures free of silt
or other obstructions that may result from construction operations and provide and maintain
any erosion control measures as required. The Contractor will promptly repair eroded
areas within Company’s corridor and repair any other damage to the property of the
Company or its tenants.

All such maintenance and repair of damages due to the Contractor's operations shall be
done at the Contractor's expense.

Storage of Materials and Equipment

Materials and equipment shall not be stored where they will interfere with railroad
operations, nor on the corridor of the Company without first having obtained permission
from the Railroad Engineer. Such permission will be with the understanding that
neither the Company nor Railroad will be liable for damage to such material and equipment

from any cause and that the Railroad Engineer may move or require the Contractor to

move, at the Contractor's expense, such material and equipment.

All grading or construction machinery that is left idle or parked near the track unattended
by a watchman shall be effectively immobilized so that it cannot be moved by unauthorized
persons. The contractor shall protect, defend, indemnify and save Company and Railroad,
and any associated, controlled or affiliated corporation, harmless from and against all
losses, costs, expenses, claim or liability for loss or damage to property or the loss of life
or personal injury, arising out of or incident to the contractor's failure to immobilize grading
or construction machinery.
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(H)  Cleanup

During construction of the project, the contractor shall furnish garbage disposal containers
and dispose of all trash appropriately. The contractor shall clean the construction site
periodically as requested by the Department’s Engineer or the Railroad Engineer of all
waste, rubbish and unused construction material. The removal of waste and debris shall be
the responsibility of the Contractor. Unused construction materials shall be stockpiled in
an orderly fashion at a location that will not interfere with train operations and the
construction progress. If the contractor does not clean the construction site after receiving
notification, other forces may be used to clean the site of waste and rubbish. If other forces
are used, monies will be deducted from the contractor for the cost of the cleanup.

Upon completion of the work, the Contractor shall remove from within the limits of the
Company’s right of way, all machinery, equipment, surplus materials, falsework, rubbish
or temporary buildings of the Contractor, and leave said right of way in a neat condition
satisfactory to the Chief Engineer of the Railroad or his authorized representative and
satisfactory to the Company’s authorized representative. Cleanup also includes removal,
replacement or cleaning of soiled or contaminated ballast in the construction area.

DAMAGES

The contractor shall assume all liability for any and all damages to his work, employees, servants,
equipment and materials caused by railroad traffic.

Any cost incurred by the Company of Railroad for repairing damages to its corridor or to property
of its tenants, caused by or resulting from the operations of the Contractor, shall be paid directly
to the Company or Railroad by the Contractor.

CONTRACTOR FURNISHED TWO WAY RADIOS

The Contractor shall furnish a minimum of 3 push to talk, two way radios that operate on
a frequency unique to the project and separate from NSR frequencies. The operational frequency
should not be the same as the frequency on adjacent jobs unless directed by the Railroad Engineer.
The radios will be used for communication between the RWIC/flagman or the Railroad’s
designated contact and the Contractor’s Superintendent or designated contact on the job for safety.
The Contractor will need to maintain at least 3 working radios at all time during the project. Project
conditions and the contactors work may require the need for more than 3 radios on the project. It
shall be the Contractors responsibility to furnish the number of radios required by NSR and
NCDOT to maintain safety on the project. Failure on the part of the contractor to have working
radios on site, can result in suspension of the work until the requirements of provision is met. The
will be no direct payment for the cost of furnishing the radios. The cost will be included in other
items of work in the contract.

Contractor shall provide radios capable of transmitting and receiving clearly, from any location

within the project limits. Relaying messages from one radio operator to another will not be an
acceptable method.  Any upgrades or additional equipment necessary to provide clear
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transmissions between two single radios, including signal repeaters, will be considered incidental
to the provision of radios and will not be subject to additional compensation.

The Contractor will need to submit information about the radios prior to use for approval by the
Railroad.

The contractor shall have no claims whatsoever against the Railroad or the Department for any
delays or additional cost incurred as a result of failure to have the required number of working
radios on site each day or as a result of insufficient radio communication.

FLAGGING SERVICES

All work to be performed by the Contractor within the Railroad Right of Way shall require a
flagman be present. Any work to be performed by the contractor requiring flagging service shall
be deferred by the contractor until the flagging protection required by the railroad is available at
the job site. It will take approximately 30 days from the date the railroad receives notification of
award from the NCDOT to provide flagging protection for this project.

(A)  When Required

Under the terms of the agreement between the Department and the Railroad, the Railroad
has sole authority to determine the need for flagging required to protect its operations. In
general, the requirements of such services will be whenever the Contractor's personnel or
equipment are or are likely to be, working on the Railroad's right-of-way, or across, over,
adjacent to, or under a track, or when such work has disturbed or is likely to disturb
a railroad structure or the railroad roadbed or surface and alignment of any track to such
extent that the movement of trains must be controlled by flagging.

Normally, the Railroad will assign one flagman to a project; but in some cases, more than
one may be necessary, such as yard limits where three (3) flagmen may be required. The
Railroad Engineer will determine how many flagmen are required for the job. However, if
the Contractor works within distances that violates instructions given by the Railroad's
authorized representative or performs work that has not been scheduled with the Railroad's
authorized representative, a flagman or flagmen may be required full time until the project
has been completed. Any additional cost for additional flagging as a result of the
Contractor  violating the instruction of the RWIC/flagman will be the
contractor’s responsibility and shall be deducted from the contractor’s monies.

(B)  Scheduling and Notification

(1)  The Contractor's work requiring railroad flagging services shall be scheduled in
advance and updated weekly to insure flagman coverage for the work to be
performed. Flagging services will be provided by the Railroad for work required
by the contract to complete the project. The contractor’s work schedule shall be
during normal daylight hours for safety concerns. Nighttime operations are not
permitted without prior written approval from the Railroad Engineer and the
Department’s Engineer and shall be only be considered on a case by case basis.
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Not later than the time that approval is initially requested to begin work on
Company corridor, the Contractor shall furnish to the Company, Railroad and the
Department a schedule for all work required to complete the portion of the project
within Company corridor and arrange for a job site meeting between the Contractor,
the Department, and the Railroad's authorized representative. Flagman or Flagmen
may not be provided until the job site meetmg has been conducted and the
Contractor's work scheduled.

The Contractor, through the Engineer, will be required to give the Railroad
representative at least 10 working days of advance written notice of intent to begin
work within Company corridor in accordance with this special provision. Once
begun, when such work is then suspended at any time, or for any reason, the
Contractor, through ‘the Engineer, will be required to give the Railroad
representative at least 3 working days of advance notice before resuming work on
Railroad right of way. Such notices shall include sufficient details of the proposed
work to enable the Railroad representative to determine if flagging will be required.
If such.notice is in writing, the Contractor shall furnish the Engineer a copy; if
notice is given verbally, it shall be confirmed in writing with copy to the Engineer.
If flagging is required, no work shall be undertaken until the flagman, or flagmen
are present at the job site. It may take up to 30 days to obtain flagging initially from
the Railroad. When flagging begins, the flagman is usually assigned by the
Railroad to work at the project site on a continual basis until no longer needed and
cannot be called for on a spot basis. If flagging becomes unnecessary and is
suspended, it may take up to 30 days to again obtain from the Railroad. Due to
Railroad labor agreements, it is necessary to give 5 working days’ notice before
flagging service may be discontinued and responsibility for payment stopped.

If, after the flagman is assigned to the project site, an emergency arises that requires
the flagman's presence elsewhere, then the Contractor shall delay work on Railroad
right of way until such time as the flagman is again available. Any additional costs
resulting from such delay shall be borne by the Contractor and not the Company,
Department or Railroad.

Payment

The Department will be responsible for paying the Railroad directly for any and all costs
of flagging which may be required to accomplish the construction.

Any additional cost for additional flagging as a result of work that is determined to be for
the benefit of the Contractor will be the contractor’s responsibility and shall be deducted
from the Contractor’s monies.

(D

@

The estimated cost of flagging service is the current rate per day based on
a 10-hour work day. This cost includes the base pay for each flagman, overhead,
and a per diem charge for travel expenses, meals and lodging. The charge by the
Railroad will be the actual cost based on the rate of pay for the Railroad's employees
who are available for flagging service at the time the service is required.

Work by a flagman in excess of 8 hours per day or 40 hours per week, but not more
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than 12 hours a day will result in overtime pay at 1% times the appropriate rate.
Work by a flagman in excess of 12 hours per day will result in overtime pay at 2
times the appropriate rate. If work is performed on a holiday, the flagging rate is
2% times the normal rate.

(3)  Railroad work involved in preparing and handling bills will also be charged to the
Department. Charges to the Department by the Railroad shall be in accordance
with applicable provisions of the Federal-Aid Policy Guide, Title 23 Subchapter B,
Part 140 and Subchapter G, Part 646B issued by the Federal Highway
Administration on December 9, 1991, including all current amendments. Flagging
costs are subject to change. The above estimates of flagging costs are provided for
information only and are not binding in any way.

(D)  Verification

The Railroad flagman assigned to the project will be responsible for notifying the
Department Engineer upon arrival at the job site on the first day (or as soon thereafter as
possible) that flagging services begin and on the last day that he performs such services
for each separate period that services are provided. The Department Engineer will
document such notification and general flagging times for verification purposes in the
project records. When requested, the Department Engineer will also sign the flagman's
diary showing daily time spent and activity at the project site.. Also if requested, the
flagman will cooperate with the Department by submitting daily timesheets or signing the
Department Engineer’s diary showing daily time spent at the project site.

Railroad’s flagman will electronically enter flagging time via Railroad’s electronic billing
system. Any complaints concerning flagman or flagmen must be resolved in a timely manner.
If need for flagman or flagmen is questioned, please contact Railroad's System Engineer of
Public Improvements at (404) 529-1641. All verbal complaints must be confirmed in writing
by the Contractor within 5 working days with copy to the Department Engineer. Address all
written correspondence to:

Office of Chief Engineer-Bridges & Structures
Attn: System Engineer of Public Improvements
Norfolk Southern Corporation

1200 Peachtree St. NE

Internal Box 142

Atlanta, GA 30309

HAUL ACROSS RAILROAD

Where the plans show or imply that materials of any nature must be hauled across the Railroad,
unless the plans clearly show that the Department has included arrangements for such haul in its
agreement with the Railroad, the Contractor will be required to make all necessary arrangements
with the Railroad regarding means of transporting such materials across the Railroad.  The
Contractor will be required to bear all costs incidental to such crossings whether services are
performed by the contractor's own forces or by Railroad personnel.
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If the Contractor desires to haul across the Railroad for his convenience, the contractor shall make
all of the necessary arrangements with the Railroad and the Company for a temporary crossing and
shall bear all cost associated with construction and removal of the temporary crossing. The
crossing shall only be used at times approved by the Engineer. The project will not be considered
complete until all temporary crossing have been removed by the Contractor, unless directed by the
Railroad or Company to leave the crossing installed. The Contractor shall be required to execute
the Railroad and Company’s standard private grade crossing agreement for each crossing installed.
The Contractor shall have no claims whatsoever against the Railroad or the Department for
denying any temporary crossing for the convenience of the Contractor.

No crossing may be established for use of the Contractor for transporting materials or
equipment across the tracks of the Company unless specific authority for its installation,
maintenance, necessary watching and flagging thereof and removal, all at the expense of the
Contractor, is first obtained from the Railroad Engineer. The approval process for a temporary
private crossing agreement executed between the Contractor and Railroad normally takes 90 days.

WORK FOR THE BENEFIT OF THE CONTRACTOR

All temporary or permanent changes in wire lines or other facilities which are considered necessary
to the project are shown on the plans; included in the force account agreement between the
Department, Company and the Railroad or will be covered by appropriate revisions to same which
will be initiated and approved by the Department, Company and/or the Railroad.

Should the Contractor desire any changes in addition to the above, then the Contractor shall make
separate arrangements with the Railroad for same to be accomplished at the Contractor's expense.
The Contractor shall notify the Department of agreements between the Railroad the and the
Contractor for any work for the benefit of the Contractor.

COOPERATION AND DELAYS

It shall be the Contractor's responsibility to arrange a schedule with the Railroad for accomplishing
stage construction of work to be done by Railroad crews. In arranging the schedule the contractor
shall ascertain, from the Railroad, the lead time required for assembling crews and materials and
shall make due allowance therefore. The Contractor shall cooperate with others in the
construction of the project to the end that all work may be accomplished to the best advantage.

The Contractor shall insure that all work required to be completed by his forces prior to Railroad’s
crews schedule move in date is completed. Delays by the Contractor in meeting the schedule can
result in delays in rescheduling Railroad crews and result in delays to the project. The Contractor
shall have no claims whatsoever against the Railroad or the Department for delays as a result of
rescheduling Railroad crews due the Contractor failing to meet his schedule.

No charge or claim of the Contractor against either the Department, Company or the Railroad will
be allowed for hindrance or delay on account of railway traffic; any work done by the Railroad or
other delays incident to or necessary for safe maintenance of railway traffic or for any delays due
to compliance with these special provisions.
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The Contractor's attention is called to the fact that neither the Department, Company nor
Railroad assumes any responsibility for any work performed by others in connection with the
construction of the project, and the Contractor shall have no claim whatsoever against the
Department, Company or Railroad for any inconvenience, delay, or additional cost incurred by
him on account of such operations by others.

TRAINMAN’S WALKWAYS

In areas along any existing tracks, on the side opposite of the track from where the work will be
done; existing trainman walkways will be maintained at a distance not less than 10’ from the
centerline for the existing track. If the trainman’s walkway does not exist, it will not be built or -
maintained unless shown on the plans. In areas of new construction along turnouts/switches,
signals and derails, trainman walkways will be constructed and maintained not less than 10 from
the centerline of the track. The trainman’s walkway will extend from the point of switch through
the derail. The trainman’s walkway is an unobstructed continuous space suitable for the trainman
to walk along the side of trains. Any temporary impediments to walkways and track drainage
encroachments or obstructions allowed during work hours while the Railway's protective service
is provided shall be removed before the close of each work day. If there is any excavation near
the walkway, a handrail, with 10'-0" minimum clearance from centerline of track, shall be placed.
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PROJECT SPECIAL PROVISION
(10-18-95) (Rev. 10-15-13) Z-1

PERMITS

The Contractor's attention is directed to the following permits, which have been issued to the
Department of Transportation by the authority granting the permit.

PERMIT . AUTHORITY GRANTING THE PERMIT
]\ifrgflfienalr\llifigxid@;ters (404) U. S. Army Corps of Engineers

Water Quality (401) ]S)tla\?esffn I\;gr}t?}:l\g;):lrirrllzntal Management, DENR
Buffer Certification I;;;Sg’;}?gf}?‘g;?gﬁ;mal Management, DENR

The Contractor shall comply with all applicable permit conditions during construction of this
project. Those conditions marked by * are the responsibility of the Department and the
Contractor has no responsibility in accomplishing those conditions.

Agents of the permitting authority will periodically inspect the project for adherence to the
permits.

The Contractor's attention is also directed to Articles 107-10 and 107-13 of the 2012 Standard
Specifications and the following: '

Should the Contractor propose to utilize construction methods (such as temporary structures or
fill in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically
identified in the permit (individual, general, or nationwide) authorizing the project it shall be the
Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional
permit action is required. The Contractor shall also be responsible for initiating the request for
the authorization of such construction method by the permitting agency. The request shall be
submitted through the Engineer. The Contractor shall not utilize the construction method until it
is approved by the permitting agency. The request normally takes approximately 60 days to
process; however, no extensions of time or additional compensation will be granted for delays
resulting from the Contractor's request for approval of construction methods not specifically
identified in the permit.

Where construction moratoriums are contained in a permit condition which restricts the
Contractor's activities to certain times of the year, those moratoriums will apply only to the
portions of the work taking place in the waters or wetlands provided that activities outside
those areas is done in such a manner as to not affect the waters or wetlands.
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U.S. ARMY CORPS OF ENGINEERS
WILMINGTON DISTRICT

Action ID. 201400484 County: _Guilford USGS Quad: _Mcleansville
GENERAL PERMIT (REGIONAL AND NATIONWIDE) VERIFICATION
Property Owner / Authorized Agent: _NC DOT Rail Division / Mare Hamel

Address: 1553 Mail Service Center
Raleigh, North Carolina 27699-1553

Telephone No.: _919 954-7601

Size and location of property (water body, road nate/number, town, ete.): _Mcleansville Road Grade-Separated
Railroad Crossing located on Mcleansville Road, south of Mcleansville iu Guilford County, North Carolina,
Property is adjacent to tributaries of Liitle Alamance Creek, a tributary of the Haw River, TIP P-5204

Description of projects area and activity: _Mechanized landeclearing, excavation and the discharge of fill material
associated with the construction for existing rail road improvement (road grade separation). The proposed project
includes three sites of culvert fill resulting in 446 linear feet of permanent stream channel impact, 30 linear of
temporary dewatering steam channel impact, 0.03 acre of wetland fill, and 0.05 acre of hand clearing wetland
impact to the jurisdictional waters of unnamed tributaries of Little Alamance Creek.
Special Condition: In order to compensate for impacts associated with this permit, mitigation shall be provided in
-accordance with the provisions outlined on the most recent version of the attached Compensatory Mitigation
Responsibility Transfer Form, The requirements of this form, including any special conditions listed on this form,
are herebvy incorporated as special conditions of this permit authorization.

Applicable Law: D Section 404 (Clean Water Act, 33 USC 1344)

[[1 Section 10 (Rivers and Harbors Act, 33 USC 403)
Authorization: Regional General Permit Number:

Nationwide Permit Number: NW 14 14

Your work is authorized by the above referenced permit provided it is accomplished in strict accordance with the attached
conditions and your submitted plans. Any violation of the attached conditions or deviation from your submitted plans may subject the
permittee to a stop work order, a restoration order and/or appropriate legal action.

This verification will remain valid until the expiration date identified below unless the nationwide authorization is modified,
suspended or revoked. If, prior to the expiration date identified below, the nationwide permit authorization is reissued and/or
medified, this verification will remain valid until the expiration date identified below, provided it complies with all requirements of
the modified nationwide permit. If the nationwide permit authorization expires or is suspended, revoked, or is modified, such that the
activity would no longer comply with the terms and conditions of the nationwide permit, activities which have commenced (i.e., are
uider construction) or are under contract to commence in reliance upon the nationwide permit, will remain authorized provided the
activity is completed within twelve months of the date of the nationwide permit’s expiration, modification or revocation, unless
discretionary authority has beeu exercised on a case-by-case basis to modify, suspend or revoke the authorization.

Activities subject to Section 404 (as indicated above) may also require an individual Section 401 Water Quality Certification. You
should contact the NC Division of Water Quality (telephone (919) 733-1786) to determine Section 401 requirements.

For activities occurring within the twenty coastal counties subject to regulation under the Coastal Area Management Act (CAMA),
prior to beginning work you must contact the N.C. Division of Coastal Management .

This Department of the Army verification does not relieve the permittee of the responsibility to obtain any other required Federal,
State or local approvals/permits.

If there are any questions regarding dis verifi cation, any of the conditions of the Permit, or the Corps of Engineers regulatory
program, please contact John Thom?;/ 919 554-4884/cxt 25,

i

f’:;i /ﬂ
§ i
Corps Regulatory Official / 7 ::)&él_ ‘ Date: 03/17/2014

Expiration Date of Verlﬁcatlon: 03/18/2017

S

Page 1 of 2
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The Wilmington District is committed to providing the highest level of support to the public. To help us ensure we continue to do so,
please complete the attached customer Satisfaction Survey or visit http://www.saw.usace.army mil/ WETLANDS/index.html to
complete the survey online.

Determination of Jurisdiction:

[} Based on preliminary information, there appear to be waters of the US including wetlands within the above described project area.
This preliminary determination is not an appealable action under the Regulatory Program Administrative Appeal Process
{ Reference 33 CFR Part 331).

[1 There are Navigable Waters of the United States within the above described project area subject to the permit requirements of
Section 10 of the Rivers and Harbors Act and Section 404 of the Clean Water Act. Unless there is a change in the law or our
published regulations, this determination may be refied upon for a period not to exceed five years from the date of this
notification,

DX] There are waters of the US and/or wetlands within the above described project area subject to the permit requirements of Section
404 of the Clean Water Act (CWA)33 USC § 1344). Unless there is a change in the law or our published regulations, this
determination may be relied upon for a period not to exceed five years from the date of this notification,

[[] The jurisdictional areas within the above described project area have been identified under a previous action. Please reference
jurisdictional determination issued . Action ID

Basis of Jurisdictional Determination: Property has tributayy which flows to the Haw River and the Atlantic Ocean. '

This jurisdictional determination is only for the waters/wetlands proposed for impacts associated with
this Nationwide Permit and dees not include any other waters/wetlands that may be located on the

EI‘O[!BI‘EY.

Appeals Information (This information applies only to approved jurisdictional determinations.)

Attached to this verification is an approved jurisdictional determination. If you are not in agreement with that approved jurisdictional
determination, you can make an administrative appeal under 33 CFR 331. Eunclosed you will find a Notification of Appeal Process
(NAP} fact sheet and request for appeal (RFA) form. If you request to appeal this determination you must submit a completed RFA
form te the following address:

District Engineer, Wilmington Regulatory Division
Attn:Jean Gibby, Project Manager,

Raleigh Regulatory Field Office

3331 Heritage Trade Drive, Suite 103

Wake Farest, North Carolina 27587

In order for an REA to be accepted by the Corps, the Corps must determine that it is complete, that it meets the criteria for appeal
‘under 33 CFR part 331.5, and that it bas been rgceived by the District Office within 60 days of the date of the NAP. Should you
decide to submit an RFA form, it must be recived at the above address by May 17, 2014,

**[t is not necessary to submit an RFA fi r 'Ei') the District Office if you do not object to the determination in this correspondence.**
f\,)g"/7 l //

A
Date 03/17/2014 ;
SURVEY PLATS, FIELD SKETCH, WETLAND DELINEATION FORMS, PROJECT PLANS, ETC., MUST BE
ATTACHED TO THE FILE COPY OF THIS FORM, IF REQUIRED OR AVAILABLE,

Corps Regu]atory Official:

Copy Furnished:

Page 2 of 2
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Action ID Number:SAW 2014 00484 County:Guilford

Permittee: NC DOT, attn: Marc Hamel / Mcleansville Road Grade Separation

Date Verification Issued: March 17, 2014

Project Manager; John Thomas

Upon completion of the activity authorized by this permit and any mitigation required by the permit,
sign this certification and return it to the following address:

US ARMY CORPS OF ENGINEERS
WILMINGTON DISTRICT
Raleigh REGULATORY FIELD OFFICE
3331 Heritage Trade Drive, Suite 105
Wake Forest, NORTH CAROLINA 27587

Pleasc note that your permitted activity is subject to a compliance inspection by a U. S. Army Corps of
Engineers representative. If you fail to comply with this permit you are subject to permit suspension,
modification, or revocation.

I hereby certify that the work authorized by the above referenced permit has been completed in
accordance with the terms and condition of the said permit, and required mitigation was completed in
accordance with the permit conditions.

Signature of Permittee Date
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Applicant: _NC DOT, Mcieansville Road File Number: SAW 2014 Date: March 17, 2014

Grade Separation, attn: Mac Hamel ‘ 00484

Attached is: , See Section below
INITIAL PROFFERED PERMIT (Standard Permit or Letter of A
permission) '

|| PROFFERED PERMIT (Standard Permit or Letter of permission) B

_| PERMIT DENIAL C

APPROVED JURISDICTIONAL DETERMINATION D

__| PRELIMINARY JURISDICTIONAL DETERMINATION E

A iNIlIAL PROTFERED PERMIT You may accept or object to the permit.

ACCEPT: If you received a Standard Permit, you may sign the permit document and return it to the district engineer for final
authorization. If you received a Letter of Permission {LOP), you may accept the LOP and your work is authorized. Your signature
on the Standard Permit or acceptance of the LOP means that you accept the permit in its entirety, and waive all rights to appeal the
permit, including its terms and conditions, and approved jurisdictional determinations associated with the permit.

OBJECT: 1f you object to the permit (Standard or LOP) because of certain terms and conditions therein, you may request that the
permit be modified accordingly. You must complete Section II of this form and return the form to the district engineer. Your
objections must be received by the district engineer within 60 days of the date of this notice, or you will forfeit your right to appeal
the permit in the future. Upon receipt of your letter, the district engineer will evaluate your objections and may: (a) modify the
permit to address all of your concerns, {b) modify the permit to address some of your objections, or (¢} not modify the permit
Laving determined that the permit should be issued as previcusly written. After evaluating your objections, the d:stru,t engineer
will send you a proffered permit for your reconsideration, as indicated in Section B below.

: PROFFERED PERMIT: You may accept or appeal the permit

ACCEPT: If you received a Standard Permit, you may sign the permit document and return it to the district engineer for final
authorization, If you received a Letter of Permission (LOP), you may accept the LOP and your work is authorized. Your sighature
ont the Standard Permit or acceptance of the LOP means that you accept the permit in its entirety, and waive all rights to appeal the
permit, including its terms and conditions, and approved jurisdictional determinations associated with the permit.

APPEAL: If you choose to decline the proffered permit (Standard or LOP) because of certain terms and conditions therein, you
may appeal the doclined permit under the Corps of Engineers Administrative Appeal Process by completing Section I of this form
and sending the form to the division engineer. This form must be received by the division engineer within 60 days of the date of
this notice,

C: PERMIT DENIAL: You may appeal the denial of a permit under the Corps of Engineers Administrative Appeal Process by
completing Section 1T of this form and sending the form to the division engineer. This form must be received by the division engineer
within 60 days of the date of this notice.
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D: APPROVED JURISDICTIONAL DETERMINATION: You may accept or appeal the approved JD or
provide new information.

« ACCEPT: You do not need to notify the Corps to accept an approved JD. Failure to notify the Corps within 60 days of the date of
this notice, means that you accept the approved JD in its entirety, and waive all rights to appeal the approved JD,

« APPEAL.: If you disagree with the approved JD, you may appeal the approved JD under the Corps of Engineers Administrative
Appeal Process by completing Section 11 of this form and sending the form to the district engineer. This form must be received by
the division engineer within 60 days of the date of this notice,

E: PRELIMINARY JURISDICTIONAL DETERMINATION: You do not need to respond to the Corps
regarding the preliminary JD. The Preliminary JD is not appealable. If you wish, you may request an approved
JD (which may be appealed), by contacting the Corps district for further instruction. Also you may provide new
information for further consideration by the Corps to reevaluate the JD.

SECTIO

REASONS ]."OR‘AP?EALV OR OBJECTI : (Describe y(;ul leaébﬁ'smfor. appea ng he decision or your
objections to an initial proffered permit in clear concise statements. You may attach additional information to
this form to clarify where your reasons or objections are addressed in the administrative record.) -

ADDITIONAL INFORMATION: The appeal is limited to a review of the administrative record, the Corps
memorandum for the record of the appeal conference or meeting, and any supplemental information that the
review officer has determined is needed to clarify the administrative record. Neither the appellant nor the Corps
may add new information or analyses to the record. However, you may provide additional information to clarify
the location of information that is already in the administrative record.

POINT OF CON ‘OR QUES] R INEOR N

[f you have questions regarding this decision If you only have questions regarding the appeal process you
and/or the appeal process you may contact: may also contact: '
John Thomas @ 919 554-4884 ext. 25 Mr. Mike Bell, Administrative Appeal Review Officer

CESAD-ET-CO-R

U.S. Army Corps of Engineers, South Atlantic Division
60 Forsyth Street, Room 9M15

Atlanta, Georgia 30303-8801

RIGHT OF ENTRY: Your signature below grants-the right of entry to Corps of Engineers personnel, and any
government consultants, to conduct investigations of the project site during the course of the appeal process. You
will be provided a 15 day notice of any site investigation, and will have the opportunity to participate in all site
investigations.

Date: Telephone number:

Signature of appellant or agent.

For appeals on Initial Proffered Permits and approved Jurisdictional Determinations send this form to:

District Engineer, Wilmington Regulatory Division, Attn:Jean Gibby, Project Manager, Raleigh
Regulatory Field Office, 3331 Heritage Trade Drive, Suite 105, Wake Forest, North Carolina 27587
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For Permit denials and Proffered Permits send this form to:
Division Engineer, Commander, U.S. Army Engineer Division, South Atlantic, Attn: Mr. Mike Bell,

Administrative Appeal Officer, CESAD-ET-CO-R, 60 Forsyth Street, Room 9M15, Atlanta, Georgia
30303-8801
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U.S. ARMY CORPS OF ENGINEERS
Wilmington District
){\/ Compensatory Mitigation Responsibility Transfer Form

Action |D: SAW- 201400484
County: Guilford

Permittee: North Carolina Department of Transportation, Rail Division
Project Name: Mcleansville Road Grade Separation TiP P-5204

Instructions to Permittee: The Permittee must provide a copy of this form to the Mitigation Sponsor, either an approved
Mitigation Bank or the North Carolina Ecosystem Enhancement Program {NCEEP}, who will then sign the form to verify the
transfer of the mitigation responsibility. Once the Sponsor has signed this form, it is the Permittee’s responsibility to
ensure that to the U.S. Army Corps of Engineers (USACE} Project Manager identified on page two is in receipt of a signed
copy of this form before conducting authorized impacts, unless otherwise specified below. If more than one mitigation
Sponsor will be used to provide the mitigation associated with the permit, or if the impacts and/or the mitigation will occur
in more than one 8-digit Hydrologic Unit Code {HUC), multipte forms will be attached to the permit, and the separate forms
for each Sponsor and/or HUC must be provided to the appropriate mitigation Sponsars.

Instructions to Sponsar: The Sponsor must verify that the mitigation requirements shown below are available at the
identified site. By signing below, the Sponsor is accepting full responsibility for the identified mitigation, regardless of
whether or not they have received payment from the Permittee. Once the form is signed, the Sponsor must update the
appropriate ledger and provide a copy of the signed form to the Permittee and to the USACE Bank/In-Lieu Fee Program
Manager. The Sponsor must also comply with all reporting requirements estabiished in their authorizing instrument.

Permitted Impacts and Compensatory Mitigation Requirements:
Permitted impacts Requiring Mitigation*® 8-digit HUC and Basin: 03030002, Cape Fear River Basin

Stream Impacts {linear feet) Wetland Impacts (acres})
Riparian Ripari _
Warm Cool Cold .p . lpa.mar’w Non-Riparian Coastal
Riverine Non-riverine
445 0.03

*If more than one mitigation sponsor will be used for the permit, only include impacts to be mitigated by this sponsor.

Compensatory Mitigation Requirements: 8-digit HUC and Basin: 03030002, Cape Fear River Basin

Stream Mitigation (credits) Wetland Mitigation {credits)
Riparian Riparian | N
warm Cool - Cold .p . p.i . Non-Riparian Coastal
Riverine Non-riverine
446 0.03 ‘

Mitigation Site Debited:__NCEEP
{List the name of the bank to be debited. For umbrella banks, also list the specific site. For NCEEP, list NCEEP. If the NCEEP
acceptance letter identifies a specific site, also list the specific site to be debited).

Section to be completed by the Mitigation Sponsor.

Statement of Mitigation Liability Acceptance: |, the undersigned, verify that | am authorized to approve mitigation
transactions for the Mitigation Sponsor shown below, and i certify that the Sponsor agrees to accept full responsibility for
providing the mitigation identified in this document {see the table above}, associated with the USACE Permittee and Action
iD number shown. | also verify that released credits {and/or advance credits for NCEEP), as approved by the USACE, are
currently available at the mitigation site identified above. Further, j understand that if the Sponsor fails to provide the
required compensatory mitigation, the USACE Wilmington District Engineer may pursue measures against the Sponsor to
ensure compliance associated with the mitigation requirements.

Mitigation Sponsor Name:

Name of Sponsor’s Authorized Representative:

Signature of SponSor’s Authorized Representative Date of Signature

Page 1 of 2 Form Updated 18 September, 2012
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USACE Wilmington District
Compensatory Mitigation Responsibility Transfer Form, Page 2

Conditions for Transfer of Compensatory Mitigation Credit:

Once this document has been signed by the Mitigation Sponsor and the USACE is in receipt of the signed form, the
Permittee is no longer responsible for providing the mitigation identified in this form, though the Permittee remains
responsible for any other mitigation reguirements stated in the permit conditions.

Construction within jurisdictional areas authorized by the permit identified on page one of this form can begin only
after the USACE is in receipt of a copy of this document signed by the Sponsor, confirming that the Sponsor has
accepted responsibility for providing the mitigation requirements listed herein. For authorized impacts conducted by
the North Carolina Department of Transportation (NCDOT), construction within jurisdictional areas may proceed upon
permit issuance; however, a copy of this form signed by the Sponsor must be provided to the USACE within 30 days of
permit issuance. NCDOT remains fully responsible for the mitigation until the USACE has received this form, confirming
that the Sponsor has accepted responsibility for providing the mitigation requirements listed herein.

Signed copies of this document must be retained by the Permittee, Mitigation Sponsor, and in the USACE
administrative records for both the permit and the Bank/ILF Instrument. It is the Permittee’s responsibility to ensure
that the USACE Praject Manager {address below) is provided with asigned copy of this form.

If changes are proposed to the type, amount, or location of mitigation after this form has been signed and returned ta
the USACE, the Sponsar must obtain case-by-case approval from the USACE Project Manager and/or North Carolina
Interagency Review Team (NCIRT). If approved, higher mitigation ratios may be applied, as per current District
guidance and a new version of this form must be completed and included in the USACE administrative records for both
the permit and the Bank/ILF Instrument.

Comments/Additional Conditions:

This form is not valid unless signed by the mitigation Sponsor and USACE Project Manager. For guestions regarding this
form or any of the conditions of the permit authorization, contact the Project Manager at the address below.

USACE Project Manager: John Thomas
USACE Field Office: Raleigh Regulatory Field Office

US Army Corps of Engineers
3331 Heritage Trade Drive, Suite 105
Wake Forest, North Carclina 27587

Email: john.t.thomas.jr@saw02,usace.army.mil

March 17,2014

USACE Project Manager Signature Date of Signature

Current Wilmington District mitigation guidance, including information on mitigation ratics, functional assessments, and
mitigation bank focation and availability, and credit classifications {including stream temperature and wetland groupings} is
available at bttp://ribits.usace.army.mit.

Page 2 of 2

The Wilmington District is committed to providing the highest level of support to the public. To help us ensure we continue to do so, please complete the
Customer Satisfaction Survey located at cur website at http://regulatory.usacesurvey.com/ to complete the survey online,
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NATIONWIDE PERMIT 14
DEPARTMENT OF THE ARMY
CORPS OF ENGINEERS
FINAL NOTICE OF ISSUANCE AND MODIFICATION OF NATIONWIDE PERMITS
FEDERAL REGISTER
AUTHORIZED MARCH 19,2012

Linear Transportation Projects. Activities required for the construction, expansion,
modification, or improvement of linear transportation projects (e.g., roads, highways, railways,
trails, airport runways, and taxiways) in waters of the United States. For linear transportation
projects in non-tidal waters, the discharge cannot cause the loss of greater than 1/2-acre of waters
of the United States. For linear transportation projects in tidal waters, the discharge cannot cause
the loss of greater than 1/3-acre of waters of the United States. Any stream channel modification,
including bank stabilization, is limited to the minimum necessary to construct or protect the
linear transportation project; such modifications must be in the immediate vicinity of the project.

This NWP also authorizes temporary structures, fills, and work necessary to construct the
linear transportation project. Appropriate measures must be taken to maintain normal
downstream flows and minimize flooding to the maximum extent practicable, when temporary
structures, work, and discharges, including cofferdams, are necessary for construction activities,
access fills, or dewatering of construction sites. Temporary fills must consist of materials, and be
placed in a manner, that will not be eroded by expected high flows. Temporary fills must be
removed in their entirety and the affected areas returned to pre-construction elevations. The areas
affected by temporary fills must be revegetated, as appropriate.

This NWP cannot be used to authorize non-linear features commonly associated with
transportation projects, such as vehicle maintenance or storage buildings, parking lots, train
stations, or aircraft hangars.

Notification: The permittee must submit a pre-construction notification to the district
engineer prior to commencing the activity if: (1) the loss of waters of the United States exceeds
1/10-acre; or (2) there is a discharge in a special aquatic site, including wetlands. (See general
condition 31.) (Sections 10 and 404)

Note: Some discharges for the construction of farm roads or forest roads, or temporary
roads for moving mining equipment, may qualify for an exemption under Section 404(f) of the
Clean Water Act (see 33 CFR 323 .4). :
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NATIONWIDE PERMIT CONDITIONS

The following General Conditions must be followed in order for any authorization by a NWP to
be valid:

1. Navigation. (a) No activity may cause more than a minimal adverse effect on
navigation. .

(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through regulations
or otherwise, must be installed and maintained at the permittee's expense on authorized facilities
in navigable waters of the United States.

(c) The permittee understands and agrees that, if future operations by the United States
require the removal, relocation, or other alteration, of the structure or work herein authorized, or
if, in the opinion of the Secretary of the Army or his authorized representative, said structure or
work shall cause unreasonable obstruction to the free navigation of the navigable waters, the
permittee will be required, upon due notice from the Corps of Engineers, to remove, relocate, or
alter the structural work or obstructions caused thereby, without expense to the United States. No
claim shall be made against the United States on account of any such removal or alteration.

2. Aquatic Life Movements. No activity may substantially disrupt the necessary life cycle
movements of those species of aquatic life indigenous to the waterbody, including those species
that normally migrate through the area, unless the activity's primary purpose is to impound
water. All permanent and temporary crossings of waterbodies shall be suitably culverted,
bridged, or otherwise designed and constructed to maintain low flows to sustain the movement of
those aquatic species.

3. Spawning Areas. Activities in spawning areas during spawning seasons must be
avoided to the maximum extent practicable. Activities that result in the physical destruction (e.g.,
through excavation, fill, or downstream smothering by substantial turbidity) of an important
spawning area are not authorized.

4. Migratory Bird Breeding Areas. Activities in waters of the United States that serve as
breeding areas for migratory birds must be avoided to the maximum extent practicable.

5. Shellfish Beds. No activity may occur in areas of concentrated shellfish populations,
unless the activity is directly related to a shellfish harvesting activity authorized by NWPs 4 and
48, or is a shellfish seeding or habitat restoration activity authorized by NWP 27.

6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris, car
bodies, asphalt, etc.). Material used for construction or discharged must be free from toxic
pollutants in toxic amounts (see Section 307 of the Clean Water Act).

7. Water Supply Intakes. No activity may occur in the proximity of a public water supply
intake, except where the activity is for the repair or improvement of public water supply intake
structures or adjacent bank stabilization.
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8. Adverse Effects From Impoundments. If the activity creates an impoundment of water,
adverse effects to the aquatic system due to accelerating the passage of water, and/or restricting
its flow must be minimized to the maximum extent practicable.

9. Management of Water Flows. To the maximum extent practicable, the pre-construction
course, condition, capacity, and location of open waters must be maintained for each activity,
including stream channelization and storm water management activities, except as provided
below. The activity must be constructed to withstand expected high flows. The activity must not
restrict or impede the passage of normal or high flows, unless the primary purpose of the activity
is to impound water or manage high flows. The activity may alter the pre-construction course,
condition, capacity, and location of open waters if it benefits the aquatic environment (e.g.,
stream restoration or relocation activities).

10. Fills Within 100-Year Floodplains. The activity must comply with applicable FEMA-
approved state or local floodplain management requirements.

11. Equipment. Heavy equipment working in wetlands or mudflats must be placed on
mats, or other measures must be taken to minimize soil disturbance.

12. Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment controls
must be used and maintained in effective operating condition during construction, and all ,
exposed soil and other fills, as well as any work below the ordinary high water mark or high tide
line, must be permanently stabilized at the earliest practicable date. Permittees are encouraged to
perform work within waters of the United States during periods of low-flow or no-flow.

13. Removal of Temporary Fills. Temporary fills must be removed in their entirety and
the affected areas returned to pre-construction elevations. The affected areas must be
revegetated, as appropriate.

14. Proper Maintenance. Any authorized structure or fill shall be properly maintained,
including maintenance to ensure public safety and compliance with applicable NWP general
conditions, as well as any activity-specific conditions added by the district engineer to an NWP
authorization.

15. Single and Complete Project. The activity must be a single and complete project. The
same NWP cannot be used more than once for the same single and complete project.

16. Wild and Scenic Rivers. No activity may occur in a component of the National Wild
and-Scenic River System, or in a river officially designated by Congress as a “study river” for
possible inclusion in the system while the river is in an official study status, unless the
appropriate Federal agency with direct management responsibility for such river, has determined
in writing that the proposed activity will not adversely affect the Wild and Scenic River
designation or study status. Information on Wild and Scenic Rivers may be obtained from the
appropriate Federal land management agency responsible for the designated Wild and Scenic
River or study river (e.g., National Park Service, U.S. Forest Serv1ce Bureau of Land
Management, U.S. Fish and Wildlife Service).
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17. Tribal Rights. No activity or its operation may impair reserved tribal rights, including,
but not limited to, reserved water rights and treaty fishing and hunting rights.

18. Endangered Species. (a) No activity is authorized under any NWP which is likely to
directly or indirectly jeopardize the continued existence of a threatened or endangered species or
a species proposed for such designation, as identified under the Federal Endangered Species Act
(ESA), or which will directly or indirectly destroy or adversely modify the critical habitat of such
species. No activity is authorized under any NWP which “may affect” a listed species or critical
habitat, unless Section 7 consultation addressing the effects of the proposed activity has been
completed.

(b) Federal agencies should follow their own procedures for complying with the
requirements of the ESA. Federal permittees must provide the district engineer with the
appropriate documentation to demonstrate compliance with those requirements. The district
engineer will review the documentation and determine whether it is sufficient to address ESA
compliance for the NWP activity, or whether additional ESA consultation is necessary.

(¢) Non-federal permittees must submit a pre-construction notification to the district
engineer if any listed species or designated critical habitat might be affected or is in the vicinity
of the project, or if the project is located in designated critical habitat, and shall not begin work
on the activity until notified by the district engineer that the requirements of the ESA have been
satisfied and that the activity is authorized. For activities that might affect Federally-listed
endangered or threatened species or designated critical habitat, the pre-construction notification
must include the name(s) of the endangered or threatened species that might be affected by the
proposed work or that utilize the designated critical habitat that might be affected by the
proposed work. The district engineer will determine whether the proposed activity “may affect”
or will have “no effect” to listed species and designated critical habitat and will notify the non-
Federal applicant of the Corps’ determination within 45 days of receipt of a complete pre-
construction notification. In cases where the non-Federal applicant has identified listed species or
critical habitat that might be affected or is in the vicinity of the project, and has so notified the
Corps, the applicant shall not begin work until the Corps has provided notification the proposed
activities will have “no effect” on listed species or critical habitat, or until Section 7 consultation
has been completed. If the non-Federal applicant has not heard back from the Corps within 45
days, the applicant must still wait for notification from the Corps.

(d) As a result of formal or informal consultation with the FWS or NMFS the district
engineer may add species-specific regional endangered species conditions to the NWPs.

(e) Authorization of an activity by a NWP does not authorize the “take” of a threatened or
endangered species as defined under the ESA. In the absence of separate authorization (e.g., an
ESA Section 10 Permit, a Biological Opinion with “incidental take” provisions, etc.) from the
U.S. FWS or the NMFS, The Endangered Species Act prohibits any person subject to the
jurisdiction of the United States to take a listed species, where "take" means to harass, harm,
pursue, hunt, shoot, wound, kill, trap, capture, or collect, or to attempt to engage in any such
conduct. The word “harm” in the definition of “take" means an act which actually kills or injures
wildlife. Such an act may include significant habitat modification or degradation where it
actually kills or injures wildlife by significantly impairing essential behavioral patterns,
including breeding, feeding or sheltering.
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(f) Information on the location of threatened and endangered species and their critical
habitat can be obtained directly from the offices of the U.S. FWS and NMFS or their world wide
web pages at http://www.fws.gov/ or http://www.tws.gov/ipac and
http://www . noaa.gov/fisheries.html respectively.

19. Migratory Birds and Bald and Golden Eagles. The permittee is responsible for
obtaining any “take” permits required under the U.S. Fish and Wildlife Service’s regulations
governing compliance with the Migratory Bird Treaty Act or the Bald and Golden Eagle
Protection Act. The permittee should contact the appropriate local office of the U.S. Fish and
Wildlife Service to determine if such “take” permits are required for a particular activity.

20. Historic Properties. (a) In cases where the district engineer determines that the
activity may affect properties listed, or eligible for listing, in the National Register of Historic
Places, the activity is not authorized, until the requirements of Section 106 of the National
Historic Preservation Act (NHPA) have been satisfied.

(b) Federal permittees should follow their own procedures for complying with the
requirements of Section 106 of the National Historic Preservation Act. Federal permittees must
provide the district engineer with the appropriate documentation to demonstrate compliance with
those requirements. The district engineer will review the documentation and determine whether
it is sufficient to address section 106 compliance for the NWP activity, or whether additional
section 106 consultation is necessary.

(c) Non-federal permittees must submit a pre-construction notification to the district
engineer if the authorized activity may have the potential to cause effects to any historic
properties listed on, determined to be eligible for listing on, or potentially eligible for listing on
the National Register of Historic Places, including previously unidentified properties. For such
activities, the pre-construction notification must state which historic properties may be affected
by the proposed work or include a vicinity map indicating the location of the historic properties
or the potential for the presence of historic properties. Assistance regarding information on the
location of or potential for the presence of historic resources can be sought from the State
Historic Preservation Officer or Tribal Historic Preservation Officer, as appropriate, and the
National Register of Historic Places (see 33 CFR 330.4(g)). When reviewing pre-construction
notifications, district engineers will comply with the current procedures for addressing the
requirements of Section 106 of the National Historic Preservation Act. The district engineer shall
make a reasonable and good faith effort to carry out appropriate identification efforts, which may
include background research, consultation, oral history interviews, sample field investigation,
and field survey. Based on the information submitted and these efforts, the district engineer shall
determine whether the proposed activity has the potential to cause an effect on the historic
properties. Where the non-Federal applicant has identified historic properties on which the
activity may have the potential to cause effects and so notified the Corps, the non-Federal
applicant shall not begin the activity until notified by the district engineer either that the activity
has no potential to cause effects or that consultation under Section 106 of the NHPA has been
completed. :

(d) The district engineer will notify the prospective permittee within 45 days of receipt
of a complete pre-construction notification whether NHPA Section 106 consultation is required.
Section 106 consultation is not required when the Corps determines that the activity does not
have the potential to cause effects on historic properties (see 36 CFR §800.3(a)). 1f NHPA
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section 106 consultation is required and will occur, the district engineer will notify the non-
Federal applicant that he or she cannot begin work until Section 106 consultation is completed. If
the non-Federal applicant has not heard back from the Corps within 45 days, the applicant must
still wait for notification from the Corps.

(e) Prospective permittees should be aware that section 110k of the NHPA (16 U.S.C.
470h-2(k)) prevents the Corps from granting a permit or other assistance to an applicant who,
with intent to avoid the requirements of Section 106 of the NHPA, has intentionally significantly
adversely affected a historic property to which the permit would relate, or having legal power to
prevent it, allowed such significant adverse effect to occur, unless the Corps, after consultation
with the Advisory Council on Historic Preservation (ACHP), determines that circumstances
justify granting such assistance despite the adverse effect created or permitted by the applicant.
If circumstances justify granting the assistance, the Corps is required to notify the ACHP and
provide documentation specifying the circumstances, the degree of damage to the integrity of
any historic properties affected, and proposed mitigation. This documentation must include any
views obtained from the applicant, SHPO/THPO, appropriate Indian tribes if the undertaking
occurs on or affects historic properties on tribal lands or affects properties of interest to those
tribes, and other parties known to have a legitimate interest in the impacts to the permitted
activity on historic properties.

21. Discovery of Previously Unknown Remains and Artifacts. . If you discover any
previously unknown historic, cultural or archeological remains and artifacts while accomplishing
the activity authorized by this permit, you must immediately notify the district engineer of what
you have found, and to the maximum extent practicable, avoid construction activities that may
affect the remains and artifacts until the required coordination has been completed. The district
engineer will initiate the Federal, Tribal and state coordination required to determine if the items
or remains warrant a recovery effort or if the site is eligible for listing in the National Register of
Historic Places.

22. Designated Critical Resource Waters. Critical resource waters include, NOAA-
managed marine sanctuaries and marine monuments, and National Estuarine Research Reserves.
The district engineer may designate, after notice and opportunity for public comment, additional
waters officially designated by a state as having particular environmental or ecological
significance, such as outstanding national resource waters or state natural heritage sites. The
district engineer may also designate additional critical resource waters after notice and
opportunity for public comment.

(a) Discharges of dredged or fill material into waters of the United States are not
authorized by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, and 52 for
any activity within, or directly affecting, critical resource waters, including wetlands adjacent to
such waters.

(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, and 38,
notification is required in accordance with general condition 31, for any activity proposed in the
designated critical resource waters including wetlands adjacent to those waters. The district
engineer may authorize activities under these NWPs only after it is determined that the impacts
to the critical resource waters will be no more than minimal.
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23. Mitigation. The district engineer will consider the following factors when
determining appropriate and practicable mitigation necessary to ensure that adverse effects on
the aquatic environment are minimal:

(a) The activity must be designed and constructed to avoid and minimize adverse effects,
both temporary and permanent, to waters of the United States to the maximum extent practicable
at the project site (i.e., on site).

(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or
compensating for resource losses) will be required to the extent necessary to ensure that the
adverse effects to the aquatic environment are minimal.

(c) Compensatory mitigation at a minimum one-for-one ratio will be required for all
wetland losses that exceed 1/10-acre and require pre-construction notification, unless the district
engineer determines in writing that either some other form of mitigation would be more
environmentally appropriate or the adverse effects of the proposed activity are minimal, and
provides a project-specific waiver of this requirement. For wetland losses of 1/10-acre or less
that require pre-construction notification, the district engineer may determine on a case-by-case
basis that compensatory mitigation is required to ensure that the activity results in minimal
adverse effects on the aquatic environment. Compensatory mitigation projects provided to offset
losses of aquatic resources must comply with the applicable provisions of 33 CFR part 332.

(1) The prospective permittee is responsible for proposing an appropriate compensatory
mitigation option if compensatory mitigation is necessary to ensure that the activity results in
minimal adverse effects on the aquatic environment.

(2) Since the likelihood of success is greater and the impacts to potentially valuable
uplands are reduced, wetland restoration should be the first compensatory mitigation option
considered.

(3) If permittee-responsible mitigation is the proposed option, the prospective permittee is
responsible for submitting a mitigation plan. A conceptual or detailed mitigation plan may be
used by the district engineer to make the decision on the NWP verification request, but a final
mitigation plan that addresses the applicable requirements of 33 CFR 332.4(c)(2) — (14) must be
approved by the district engineer before the permittee begins work in waters of the United States,
unless the district engineer determines that prior approval of the final mitigation plan is not
practicable or not necessary to ensure timely completion of the required compensatory mitigation
(see 33 CFR 332.3(k)(3)). :

(4) If mitigation bank or in-lieu fee program credits are the proposed option, the
mitigation plan only needs to address the baseline conditions at the impact site and the number of
credits to be provided.

(5) Compensatory mitigation requirements (e.g., resource type and amount to be provided
as compensatory mitigation, site protection, ecological performance standards, monitoring
requirements) may be addressed through conditions added to the NWP authorization, instead of
components of a compensatory mitigation plan.

(d) For losses of streams or other open waters that require pre-construction notification,
the district engineer may require compensatory mitigation, such as stream rehabilitation,
enhancement, or preservation, to ensure that the activity results in minimal adverse effects on the
aquatic environment.

(e) Compensatory mitigation will not be used to increase the acreage losses allowed by
the acreage limits of the NWPs. For example, if an NWP has an acreage limit of 1/2-acre, it
cannot be used to authorize any project resulting in the loss of greater than 1/2-acre of waters of
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the United States, even if compensatory mitigation is provided that replaces or restores some of
the lost waters. However, compensatory mitigation can and should be used, as necessary, to
ensure that a project already meeting the established acreage limits also satisfies the minimal
impact requirement associated with the NWPs.

(f) Compensatory mitigation plans for projects in or near streams or other open waters
will normally include a requirement for the restoration or establishment, maintenance, and legal
protection (e.g., conservation easements) of riparian areas next to open waters. In some cases,
riparian areas may be the only compensatory mitigation required. Riparian areas should consist
of native species. The width of the required riparian area will address documented water quality
or aquatic habitat loss concerns. Normally, the riparian area will be 25 to 50 feet wide on each
side of the stream, but the district engineer may require slightly wider riparian areas to address
documented water quality or habitat loss concerns. If it is not possible to establish a riparian area
on both sides of a stream, or if the waterbody is a lake or coastal waters, then restoring or
establishing a riparian area along a single bank or shoreline may be sufficient. Where both
wetlands and open waters exist on the project site, the district engineer will determine the
appropriate compensatory mitigation (e.g., riparian areas and/or wetlands compensation) based
on what is best for the aquatic environment on a watershed basis. In cases where riparian areas
are determined to be the most appropriate form of compensatory mitigation, the district engineer

. may waive or reduce the requirement to provide wetland compensatory mitigation for wetland
losses. .

(g) Permittees may propose the use of mitigation banks, in-lieu fee programs, or separate
permittee-responsible mitigation. For activities resulting in the loss of marine or estuarine
resources, permittee-responsible compensatory mitigation may be environmentally preferable if
there are no mitigation banks or in-lieu fee programs in the area that have marine or estuarine
credits available for sale or transfer to the permittee. For permittee-responsible mitigation, the
special conditions of the NWP verification must clearly indicate the party or parties responsible
for the implementation and performance of the compensatory mitigation project, and, if required,
its long-term management.

(h) Where certain functions and services of waters of the United States are permanently
adversely affected, such as the conversion of a forested or scrub-shrub wetland to a herbaceous
wetland in a permanently maintained utility line right-of-way, mitigation may be required to
reduce the adverse effects of the project to the minimal level.

24. Safety of Impoundment Structures. To ensure that all impoundment structures are
safely designed, the district engineer may require non-Federal applicants to demonstrate that the
structures comply with established state dam safety criteria or have been designed by qualified
persons. The district engineer may also require documentation that the design has been
independently reviewed by similarly qualified persons, and appropriate modifications made to
ensure safety.

25. Water Quality. Where States and authorized Tribes, or EPA where applicable, have
not previously certified compliance of an NWP with CWA Section 401, individual 401 Water
Quality Certification must be obtained or waived (see 33 CFR 330.4(c)). The district engineer or
State or Tribe may require additional water quality management measures to ensure that the
authorized activity does not result in more than minimal degradation of water quality.



0353DEL_P15

P-18

26. Coastal Zone Management. In coastal states where an NWP has not previously
received a state coastal zone management consistency concurrence, an individual state coastal
zone management consistency concurrence must be obtained, or a presumption of concurrence
must occur (see 33 CFR 330.4(d)). The district engineer or a State may require additional
measures to ensure that the authorized activity is consistent with state coastal zone management
requirements.

27. Regional and Case-By-Case Conditions. The activity must comply with any regional
conditions that may have been added by the Division Engineer (see 33 CFR 330.4(e)) and with
any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S. EPA in its
section 401 Water Quality Certification, or by the state in its Coastal Zone Management Act
consistency determination.

28. Use of Multiple Nationwide Permits. The use of more than one NWP for a single and
complete project is prohibited, except when the acreage loss of waters of the United States
authorized by the NWPs does not exceed the acreage limit of the NWP with the highest specified
acreage limit. For example, if a road crossing over tidal waters is constructed under NWP 14,
with associated bank stabilization authorized by NWP 13, the maximum acreage loss of waters
of the United States for the total project cannot exceed 1/3-acre.

29. Transfer of Nationwide Permit Verifications. If the permittee sells the property
associated with a nationwide permit verification, the permittee may transfer the nationwide
permit verification to the new owner by submitting a letter to the appropriate Corps district office
to validate the transfer. A copy of the nationwide permit verification must be attached to the
letter, and the letter must contain the following statement and signature:

“When the structures or work authorized by this nationwide permit are still in existence at
the time the property is transferred, the terms and conditions of this nationwide permit, including
any special conditions, will continue to be binding on the new owner(s) of the property. To
validate the transfer of this nationwide permit and the associated liabilities associated with
compliance with its terms and conditions, have the transferee sign and date below.”

(Transferee)

(Date)

30. Compliance Certification. Each permittee who receives an NWP verification letter
from the Corps must provide a signed certification documenting completion of the authorized
activity and any required compensatory mitigation. The success of any required permittee-
responsible mitigation, including the achievement of ecological performance standards, will be
addressed separately by the district engineer. The Corps will provide the permittee the
certification document with the NWP verification letter. The certification document will
include:

10
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(a) A statement that the authorized work was done in accordance with the NWP
authorization, including any general, regional, or activity-specific conditions;

(b) A statement that the implementation of any required compensatory mitigation was
completed in accordance with the permit conditions. If credits from a mitigation bank or in-lieu
fee program are used to satisfy the compensatory mitigation requirements, the certification must
include the documentation required by 33 CFR 332.3(1)(3) to confirm that the permittee secured
the appropriate number and resource type of credits; and

(c) The signature of the permittee certifying the completion of the work and mitigation.

31. Pre-Construction Notification. (a) Timing. Where required by the terms of the NWP,
the prospective permittee must notify the district engineer by submitting a pre-construction
notification (PCN) as early as possible. The district engineer must determine if the PCN is
complete within 30 calendar days of the date of receipt and, if the PCN is determined to be
incomplete, notify the prospective permittee within that 30 day period to request the additional
information necessary to make the PCN complete. The request must specify the information
needed to make the PCN complete. As a general rule, district engineers will request additional
information necessary to make the PCN complete only once. However, if the prospective
permittee does not provide all of the requested information, then the district engineer will notify
the prospective permittee that the PCN is still incomplete and the PCN review process will not
commence until all of the requested information has been received by the district engineer. The
prospective permittee shall not begin the activity until either:

(1) He or she is notified in writing by the district engineer that the activity may proceed
under the NWP with any special conditions imposed by the district or division engineer; or

(2) 45 calendar days have passed from the district engineer’s receipt of the complete PCN
and the prospective permittee has not received written notice from the district or division
engineer. However, if the permittee was required to notify the Corps pursuant to general
condition 18 that listed species or critical habitat might be affected or in the vicinity of the
project, or to notify the Corps pursuant to general condition 20 that the activity may have the
potential to cause effects to historic properties, the permittee cannot begin the activity until
receiving written notification from the Corps that there is “no effect” on listed species or “no
potential to cause effects” on historic properties, or that any consultation required under Section
7 of the Endangered Species Act (see 33 CFR 330.4(f)) and/or Section 106 of the National
Historic Preservation (see 33 CFR 330.4(g)) has been completed. Also, work cannot begin under
NWPs 21, 49, or 50 until the permittee has received written approval from the Corps. If the
proposed activity requires a written waiver to exceed specified limits of an NWP, the permittee
may not begin the activity until the district engineer issues the waiver. If the district or division
engineer notifies the permittee in writing that an individual permit is required within 45 calendar
days of receipt of a complete PCN, the permittee cannot begin the activity until an individual
permit has been obtained. Subsequently, the permittee’s right to proceed under the NWP may be
modified, suspended, or revoked only in accordance with the procedure set forth in 33 CFR
330.5(d)(2).

(b) Contents of Pre-Construction Notification: The PCN must be in writing and include
the following information:

(1) Name, address and telephone numbers of the prospective permittee;

(2) Location of the proposed project;

11
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(3) A description of the proposed project; the project’s purpose; direct and indirect
adverse environmental effects the project would cause, including the anticipated amount of loss
of water of the United States expected to result from the NWP activity, in acres, linear feet, or
other appropriate unit of measure; any other NWP(s), regional general permit(s), or individual
permit(s) used or intended to be used to authorize any part of the proposed project or any related
activity. The description should be sufficiently detailed to allow the district engineer to
determine that the adverse effects of the project will be minimal and to determine the need for
compensatory mitigation. Sketches should be provided when necessary to show that the activity
complies with the terms of the NWP. (Sketches usually clarify the project and when provided
results in a quicker decision. Sketches should contain sufficient detail to provide an illustrative
description of the proposed activity (e.g., a conceptual plan), but do not need to be detailed
engineering plans);

(4) The PCN must include a delineation of wetlands, other special aquatic sites, and other
waters, such as lakes and ponds, and perennial, intermittent, and ephemeral streams, on the
project site. Wetland delineations must be prepared in accordance with the current method
required by the Corps. The permittee may ask the Corps to delineate the special aquatic sites and
other waters on the project site, but there may be a delay if the Corps does the delineation,
especially if the project site is large or contains many waters of the United States. Furthermore,
the 45 day period will not start until the delineation has been submitted to or completed by the
Corps, as appropriate;

(5) If the proposed activity will result in the loss of greater than 1/10-acre of wetlands and
a PCN is required, the prospective permittee must submit a statement describing how the
mitigation requirement will be satisfied, or explaining why the adverse effects are minimal and
why compensatory mitigation should not be required. As an alternative, the prospective
permittee may submit a conceptual or detailed mitigation plan.

(6) If any listed species or designated critical habitat might be affected or is in the vicinity
of the project, or if the project is located in designated critical habitat, for non-Federal applicants
the PCN must include the name(s) of those endangered or threatened species that might be
affected by the proposed work or utilize the designated critical habitat that may be affected by
the proposed work. Federal applicants must provide documentation demonstrating compliance
with the Endangered Species Act; and

(7) For an activity that may affect a historic property listed on, determined to be eligible
for listing on, or potentially eligible for listing on, the National Register of Historic Places, for
non-Federal applicants the PCN must state which historic property may be affected by the
proposed work or include a vicinity map indicating the location of the historic property. Federal
applicants must provide documentation demonstrating compliance with Section 106 of the
National Historic Preservation Act. :

(¢) Form of Pre-Construction Notification: The standard individual permit application
form (Form ENG 4345) may be used, but the completed application form must clearly indicate
that it is a PCN and must include all of the information required in paragraphs (b)(1) through (7)
of this general condition. A letter containing the required information may also be used.

(d) Agency Coordination: (1) The district engineer will consider any comments from
Federal and state agencies concerning the proposed activity’s compliance with the terms and
conditions of the NWPs and the need for mitigation to reduce the project’s adverse
environmental effects to a minimal level.

12
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(2) For all NWP activities that require pre-construction notification and result in the loss
of greater than 1/2-acre of waters of the United States, for NWP 21, 29, 39, 40, 42, 43, 44, 50,
51, and 52 activities that require pre-construction notification and will result in the loss of greater
than 300 linear feet of intermittent and ephemeral stream bed, and for all NWP 48 activities that
require pre-construction notification, the district engineer will immediately provide (e.g., via e-
mail, facsimile transmission, overnight mail, or other expeditious manner) a copy of the
complete PCN to the appropriate Federal or state offices (U.S. FWS, state natural resource or
water quality agency, EPA, State Historic Preservation Officer (SHPO) or Tribal Historic
Preservation Office (THPO), and, if appropriate, the NMFS). With the exception of NWP 37,
these agencies will have 10 calendar days from the date the material is transmitted to telephone
or fax the district engineer notice that they intend to provide substantive, site-specific comments.
The comments must explain why the agency believes the adverse effects will be more than
minimal. If so contacted by an agency, the district engineer will wait an additional 15 calendar
days before making a decision on the pre-construction notification. The district engineer will
fully consider agency comments received within the specified time frame concerning the
proposed activity’s compliance with the terms and conditions of the NWPs, including the need
for mitigation to ensure the net adverse environmental effects to the aquatic environment of the
proposed activity are minimal. The district engineer will provide no response to the resource
agency, except as provided below. The district engineer will indicate in the administrative record
associated with each pre-construction notification that the resource agencies’ concerns were
considered. For NWP 37, the emergency watershed protection and rehabilitation activity may
proceed immediately in cases where there is an unacceptable hazard to life or a significant loss of
property or economic hardship will occur. The district engineer will consider any comments
received to decide whether the NWP 37 authorization should be modified, suspended, or revoked
in accordance with the procedures at 33 CFR 330.5.

(3) In cases of where the prospective permittee is not a Federal agency, the district
engineer will provide a response to NMFS within 30 calendar days of receipt of any Essential
Fish Habitat conservation recommendations, as required by Section 305(b)(4)(B) of the
Magnuson-Stevens Fishery Conservation and Management Act.

(4) Applicants are encouraged to provide the Corps with either electronic files or multiple
copies of pre-construction notifications to expedite agency coordination.

D. District Engineer’s Decision

1. In reviewing the PCN for the proposed activity, the district engineer will determine
whether the activity authorized by the NWP will result in more than minimal individual or
cumulative adverse environmental effects or may be contrary to the public interest. For a linear
project, this determination will include an evaluation of the individual crossings to determine
whether they individually satisfy the terms and conditions of the NWP(s), as well as the
cumulative effects caused by all of the crossings authorized by NWP. If an applicant requests a
waiver of the 300 linear foot limit on impacts to intermittent or ephemeral streams or of an
otherwise applicable limit, as provided for in NWPs 13, 21, 29, 36, 39, 40, 42, 43, 44, 50, 51 or
52, the district engineer will only grant the waiver upon a written determination that the NWP
activity will result in minimal adverse effects. When making minimal effects determinations the
district engineer will consider the direct and indirect effects caused by the NWP activity. The
district engineer will also consider site specific factors, such as the environmental setting in the
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vicinity of the NWP activity, the type of resource that will be affected by the NWP activity, the
functions provided by the aquatic resources that will be affected by the NWP activity, the degree
or magnitude to which the aquatic resources perform those functions, the extent that aquatic -
resource functions will be lost as a result of the NWP activity (e.g., partial or complete loss), the
duration of the adverse effects (temporary or permanent), the importance of the aquatic resource
functions to the region (e.g., watershed or ecoregion), and mitigation required by the district
engineer. If an appropriate functional assessment method is available and practicable to use, that
assessment method may be used by the district engineer to assist in the minimal adverse effects
determination. The district engineer may add case-specific special conditions to the NWP
authorization to address site-specific environmental concerns.

2. If the proposed activity requires a PCN and will result in a loss of greater than 1/10-
acre of wetlands, the prospective permittee should submit a mitigation proposal with the PCN.
Applicants may also propose compensatory mitigation for projects with smaller impacts. The
district engineer will consider any proposed compensatory mitigation the applicant has included
in the proposal in determining whether the net adverse environmental effects to the aquatic
environment of the proposed activity are minimal. The compensatory mitigation proposal may be
either conceptual or detailed. If the district engineer determines that the activity complies with
the terms and conditions of the NWP and that the adverse effects on the aquatic environment are
minimal, after considering mitigation, the district engineer will notify the permittee and include
any activity-specific conditions in the NWP verification the district engineer deems necessary.
Conditions for compensatory mitigation requirements must comply with the appropriate
provisions at 33 CFR 332.3(k). The district engineer must approve the final mitigation plan
before the permittee commences work in waters of the United States, unless the district engineer
determines that prior approval of the final mitigation plan is not practicable or not necessary to
ensure timely completion of the required compensatory mitigation. 1f the prospective permittee
elects to submit a compensatory mitigation plan with the PCN, the district engineer will
expeditiously review the proposed compensatory mitigation plan. The district engineer must
review the proposed compensatory mitigation plan within 45 calendar days of receiving a
complete PCN and determine whether the proposed mitigation would ensure no more than
minimal adverse effects on the aquatic environment. If the net adverse effects of the project on
the aquatic environment (after consideration of the compensatory mitigation proposal) are
determined by the district engineer to be minimal, the district engineer will provide a timely
written response to the applicant. The response will state that the project can proceed under the
terms and conditions of the NWP, including any act1v1ty specific conditions added to the NWP
authorization by the district engineer.

3. If the district engineer determines that the adverse effects of the proposed work are
more than minimal, then the district engineer will notify the applicant either: (a) That the project
does not qualify for authorization under the NWP and instruct the applicant on the procedures to
seek authorization under an individual permit; (b) that the project is authorized under the NWP
subject to the applicant’s submission of a mitigation plan that would reduce the adverse effects
on the aquatic environment to the minimal level; or (c) that the project is authorized under the
NWP with specific modifications or conditions. Where the district engineer determines that
mitigation is required to ensure no more than minimal adverse effects occur to the aquatic
environment, the activity will be authorized within the 45-day PCN period, with activity-specific
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conditions that state the mitigation requirements. The authorization will include the necessary
conceptual or detailed mitigation or a requirement that the applicant submit a mitigation plan that
would reduce the adverse effects on the aquatic environment to the minimal level. When
mitigation is required, no work in waters of the United States may occur until the district
engineer has approved a specific mitigation plan or has determined that prior approval of a final
mitigation plan is not practicable or not necessary to ensure timely completion of the required
compensatory mitigation.

FURTHER INFORMATION

1. District Engineers have authority to determine if an activity complies with the terms
and conditions of an NWP.

2. NWPs do not obviate the need to obtain other federal, state, or local permits,
approvals, or authorizations required by law.

3. NWPs do not grant any property rights or exclusive privileges.

4. NWPs do not authorize any injury to the property or rights of others.

5. NWPs do not authorize interference with any existing or proposed Federal project.

DEFINITIONS

Best management practices (BMPs): Policies, practices, procedures, or structures
implemented to mitigate the adverse environmental effects on surface water quality resulting
from development. BMPs are categorized as structural or non-structural.

Compensatory mitigation: The restoration (re-establishment or rehabilitation),
establishment (creation), enhancement, and/or in certain circumstances preservation of aquatic
resources for the purposes of offsetting unavoidable adverse impacts which remain after all
appropriate and practicable avoidance and minimization has been achieved.

Currently serviceable: Useable as is or with some maintenance, but not so degraded as to
essentially require reconstruction.

Direct effects: Effects that are caused by the activity and occur at the same time and

place. A
. Discharge: The term “discharge” means any discharge of dredged or fill material.

' Enhancement: The manipulation of the physical, chemical, or biological characteristics of
an aquatic resource to heighten, intensify, or improve a specific aquatic resource function(s).
Enhancement results in the gain of selected aquatic resource function(s), but may also lead to a
decline in other aquatic resource function(s). Enhancement does not result in a gain in aquatic
resource area.

Ephemeral stream: An ephemeral stream has flowing water only during, and for a short
duration after, precipitation events in a typical year. Ephemeral stream beds are located above the
water table year-round. Groundwater is not a source of water for the stream. Runoff from rainfall
is the primary source of water for stream flow.

Establishment (creation): The manipulation of the physical, chemical, or biological
characteristics present to develop an aquatic resource that did not previously exist at an upland
site. Establishment results in a gain in aquatic resource area.

High Tide Line: The line of intersection of the land with the water’s surface at the
maximum height reached by a rising tide. The high tide line may be determined, in the absence
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of actual data, by a line of oil or scum along shore objects, a more or less continuous deposit of
fine shell or debris on the foreshore or berm, other physical markings or characteristics,
vegetation lines, tidal gages, or other suitable means that delineate the general height reached by
arising tide. The line encompasses spring high tides and other high tides that occur with periodic
frequency but does not include storm surges in which there is a departure from the normal or
predicted reach of the tide due to the piling up of water against a coast by strong winds such as
those accompanying a hurricane or other intense storm.

Historic Property: Any prehistoric or historic district, site (including archaeological site),
building, structure, or other object included in, or eligible for inclusion in, the National Register
of Historic Places maintained by the Secretary of the Interior. This term includes artifacts,
records, and remains that are related to and located within such properties. The term includes
properties of traditional religious and cultural importance to an Indian tribe or Native Hawaiian
organization and that meet the National Register criteria (36 CFR part 60).

Independent utility: A test to determine what constitutes a single and complete non-linear
project in the Corps regulatory program. A project is considered to have independent utility if it
would be constructed absent the construction of other projects in the project area. Portions of a
multi-phase project that depend upon other phases of the project do not have independent utility.
Phases of a project that would be constructed even if the other phases were not built can be
considered as separate single and complete projects with independent utility.

Indirect effects: Effects that are caused by the activity and are later in time or farther
removed in distance, but are still reasonably foreseeable.

Intermittent stream: An intermittent stream has flowing water during certain times of the
year, when groundwater provides water for stream flow. During dry periods, intermittent streams
may not have flowing water. Runoff from rainfall is a supplemental source of water for stream
flow.

Loss of waters of the United States: Waters of the United States that are permanently
adversely affected by filling, flooding, excavation, or drainage because of the regulated activity.
Permanent adverse effects include permanent discharges of dredged or fill material that change
an aquatic area to dry land, increase the bottom elevation of a waterbody, or change the use of a
waterbody. The acreage of loss of waters of the United States is a threshold measurement of the
impact to jurisdictional waters for determining whether a project may qualify for an NWP; it is
not a net threshold that is calculated after considering compensatory mitigation that may be used
to offset losses of aquatic functions and services. The loss of stream bed includes the linear feet
of stream bed that is filled or excavated. Waters of the United States temporarily filled, flooded,
excavated, or drained, but restored to pre-construction contours and elevations after construction,
are not included in the measurement of loss of waters of the United States. Impacts resulting
from activities eligible for exemptions under Section 404(f) of the Clean Water Act are not
considered when calculating the loss of waters of the United States.

Non-tidal wetland: A non-tidal wetland is a wetland that is not subject to the ebb and
flow of tidal waters. The definition of a wetland can be found at 33 CFR 328.3(b). Non-tidal
wetlands contiguous to tidal waters are located landward of the high tide line (i.e., spring high
tide line).

Open water: For purposes of the NWPs, an open water is any area that in a year with
normal patterns of precipitation has water flowing or standing above ground to the extent that an
ordinary high water mark can be determined. Aquatic vegetation within the area of standing or
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flowing water is either non-emergent, sparse, or absent. Vegetated shallows are considered to be
open waters. Examples of “open waters™ include rivers, streams, lakes, and ponds.

Ordinary High Water Mark: An ordinary high water mark is a line on the shore
established by the fluctuations of water and indicated by physical characteristics, or by other
appropriate means that consider the characteristics of the surrounding areas (see 33 CFR
328.3(e)).

Perennial stream: A perennial stream has flowing water year-round during a typical year.
The water table is located above the stream bed for most of the year. Groundwater is the primary
source of water for stream flow. Runoff from rainfall is a supplemental source of water for
stream flow. _

Practicable: Available and capable of being done after taking into consideration cost,
existing technology, and logistics in light of overall project purposes.

Pre-construction notification: A request submitted by the project proponent to the Corps
for confirmation that a particular activity is authorized by nationwide permit. The request may be
a permit application, letter, or similar document that includes information about the proposed
work and its anticipated environmental effects. Pre-construction notification may be required by
the terms and conditions of a nationwide permit, or by regional conditions. A pre-construction
notification may be voluntarily submitted in cases where pre-construction notification is not
required and the project proponent wants confirmation that the activity is authorized by
nationwide permit.

Preservation: The removal of a threat to, or preventing the decline of, aquatic resources
by an action in or near those aquatic resources. This term includes activities commonly
associated with the protection and maintenance of aquatic resources through the implementation
of appropriate legal and physical mechanisms. Preservatlon does not result in a gain of aquatic
resource area or functions.

Re-establishment: The manipulation of the physical, chemical, or biological
characteristics of a site with the goal of returning natural/historic functions to a former aquatic
resource. Re-establishment results in rebuilding a former aquatic resource and results in a gain in
aquatic resource area and functions.

Rehabilitation: The manipulation of the physical, chemical, or biological characteristics
of a site with the goal of repairing natural/historic functions to a degraded aquatic resource.
Rehabilitation results in a gain in aquatic resource function, but does not result in a gain in
aquatic resource area.

Restoration: The manipulation of the physical, chemical, or biological characteristics of a
site with the goal of returning natural/historic functions to a former or degraded aquatic resource.
For the purpose of tracking net gains in aquatic resource area, restoration is divided into two
categories: re-establishment and rehabilitation.

Riffle and pool complex: Riffle and pool complexes are special aquatic sites under the
404(b)(1) Guidelines. Riffle and pool complexes sometimes characterize steep gradient sections
of streams. Such stream sections are recognizable by their hydraulic characteristics. The rapid
movement of water over a course substrate in riffles results in a rough flow, a turbulent surface,
and high dissolved oxygen levels in the water. Pools are deeper areas associated with riffles. A
slower stream velocity, a streaming flow, a smooth surface, and a finer substrate characterize
pools.

Riparian areas: Riparian areas are lands adjacent to streams, lakes, and estuarine-marine
shorelines. Riparian areas are transitional between terrestrial and aquatic ecosystems, through
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which surface and subsurface hydrology connects riverine, lacustrine, estuarine, and marine
waters with their adjacent wetlands, non-wetland waters, or uplands. Riparian areas provide a
variety of ecological functions and services and help improve or maintain local water quality.
(See general condition 23.)

Shellfish seeding: The placement of shellfish seed and/or suitable substrate to increase
shellfish production. Shellfish seed consists of immature individual shellfish or individual
shellfish attached to shells or shell fragments (i.e., spat on shell). Suitable substrate may consist
of shellfish shells, shell fragments, or other appropriate materials placed into waters for shelifish
habitat.

Single and complete linear project: A linear project is a project constructed for the
purpose of getting people, goods, or services from a point of origin to a terminal point, which
often involves multiple crossings of one or more waterbodies at separate and distant locations.
The term “single and complete project” is defined as that portion of the total linear project
proposed or accomplished by one owner/developer or partnership or other association of
owners/developers that includes all crossings of a single water of the United States (i.e., a single
waterbody) at a specific location. For linear projects crossing a single or multiple waterbodies
several times at separate and distant locations, each crossing is considered a single and complete
project for purposes of NWP authorization. However, individual channels in a braided stream or
river, or individual arms of a large, irregularly shaped wetland or lake, etc., are not separate
waterbodies, and crossings of such features cannot be considered separately.

Single and complete non-linear project: For non-linear projects, the term “single and
complete project” is defined at 33 CFR 330.2(i) as the total project proposed or accomplished by
one owner/developer or partnership or other association of owners/developers. A single and
complete non-linear project must have independent utility (see definition of “independent
utility”). Single and complete non-linear projects may not be “piecemealed” to avoid the limits
in an NWP authorization.

Stormwater management: Stormwater management is the mechanism for controlling
stormwater runoff for the purposes of reducing downstream erosion, water quality degradation,
and flooding and mitigating the adverse effects of changes in land use on the aquatic
environment. ,

Stormwater management facilities: Stormwater management facilities are those facilities,
including but not limited to, stormwater retention and detention ponds-and best management
practices, which retain water for a period of time to control runoff and/or improve the quality
(i.e., by reducing the concentration of nutrients, sediments, hazardous substances and other
pollutants) of stormwater runoff.

Stream bed: The substrate of the stream channel between the ordinary high water marks.
The substrate may be bedrock or inorganic particles that range in size from clay to boulders.
Wetlands contiguous to the stream bed, but outside of the ordinary high water marks, are not
considered part of the stream bed.

Stream channelization: The manipulation of a stream’s course, condition, capacity, or
location that causes more than minimal interruption of normal stream processes. A channelized
stream remains a water of the United States.

Structure: An object that is arranged in a definite pattern of organization. Examples of
structures include, without limitation, any pier, boat dock, boat ramp, wharf, dolphin, weir,
boom, breakwater, bulkhead, revetment, riprap, jetty, artificial island, artificial reef, permanent
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mooring structure, power transmission line, permanently moored floating vessel, piling, aid to
navigation, or any other manmade obstacle or obstruction.

Tidal wetland: A tidal wetland is a wetland (i.e., water of the United States) that is
inundated by tidal waters. The definitions of a wetland and tidal waters can be found at 33 CFR
328.3(b) and 33 CFR 328.3(f), respectively. Tidal waters rise and fall in a predictable and
measurable rhythm or cycle due to the gravitational pulls of the moon and sun. Tidal waters end
where the rise and fall of the water surface can no longer be practically measured in a predictable
rthythm due to masking by other waters, wind, or other effects. Tidal wetlands are located
channelward of the high tide line, which is defined at 33 CFR 328.3(d).

Vegetated shallows: Vegetated shallows are special aquatic sites under the 404(b)(1)
Guidelines. They are areas that are permanently inundated and under normal circumstances have
rooted aquatic vegetation, such as seagrasses in marine and estuarine systems and a variety of
vascular rooted plants in freshwater systems.

Waterbody: For purposes of the NWPs, a waterbody is a jurisdictional water of the
United States. If a jurisdictional wetland is adjacent — meaning bordering, contiguous, or
neighboring — to a waterbody determined to be a water of the United States under 33 CFR
328.3(a)(1)-(6), that waterbody and its adjacent wetlands are considered together as a single
aquatic unit (see 33 CFR 328.4(c)(2)). Examples of “waterbodies” include streams, rivers, lakes,
ponds, and wetlands.

19



0353DEL_P15

P-28

Final Regional Conditions 2012

NOTICE ABOUT WEB LINKS IN THIS DOCUMENT:

The web links (both internal to our District and any external links to collaboratzng agencies) in
this document are valid at the time of publication. However, the Wilmington District Regulatory
Program web page addresses, as with other agency web sites, may change over the timeframe of
the five-year Nationwide Permit renewal cycle, in response to policy mandates or technology
advances. While we will make every effort to check on the integrity of our web links and provide
re-direct pages whenever possible, we ask that you report any broken links to us so we can keep
the page information current and usable. We apologize in advanced for any broken links that
you may encounter, and we ask that you navigate from the regulatory home page (wetlands and
stream permits) of the Wilmington District Corps of Engineers, to the “Permits” section of our
web site to find links for pages that cannot be found by clicking directly on the listed web link in
this document.

Final 2012 Regional Conditions for Nationwide Permits (NWP) in the
Wilmington District

1.0 Excluded Waters

The Corps has identified waters that will be excluded from the use of all NWP’s during certain
timeframes. These waters are:

1.1 Anadromous Fish Spawning Areas

Waters of the United States identified by either the North Carolina Division of Marine Fisheries
(NCDMF) or the North Carolina Wildlife Resources Commission (NCWRC) as anadromous fish
spawning areas are excluded during the period between February 15 and June 30, without prior
written approval from NCDMF or NCWRC and the Corps.

1.2 Trout Waters Moratorium

Waters of the United States in the twenty-five designated trout counties of North Carolina are
excluded during the period between October 15 and April 15 without prior written approval from
the NCWRC. (See Section 2.7 for a list of the twenty-five trout counties).

1.3 Sturgeon Spawning Areas as Designated by the National Marine Fisheries Service
(NMFS)

Waters of the United States designated as sturgeon spawning areas are excluded during the
period between February 1 and June 30, without prior written approval from the NMFS.
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* 2.0 Waters Requiring Additional Notification

The Corps has identified waters that will be subject to additional notification requirements for
activities authorized by all NWP’s. These waters are:

* 2.1 Western NC Counties that Drain to Designated Critical Habitat

For proposed activities within Waters of the U.S. that require a Pre-Construction Notification
pursuant to General Condition 31 (PCN) and are located in the sixteen counties listed below,
applicants must provide a copy of the PCN to the US Fish and Wildlife Service, 160 Zillicoa
Street, Asheville, North Carolina 28801. This PCN must be sent concurrently to the US Fish and
Wildlife Service and the Corps Asheville Regulatory Field Office. Please see General Condition
18 for specific notification requirements related to Federally Endangered Species and the
following website for information on the location of designated critical habitat.

Counties with tributaries that drain to designated critical habitat that require notification to the
Asheville US Fish and Wildlife Service: Avery, Cherokee, Forsyth, Graham, Haywood,
Henderson, Jackson, Macon Mecklenburg, Mitchell, Stokes, Surry, Swain, Transylvania, Union
and Yancey.

Website and office addresses for Endangered Species Act Information:
The Wilmington District has developed the following website for applicants which provides

guidelines on how to review linked websites and maps in order to fulfill NWP general condition
18 requirements: hitp://www.saw.usace.army.mil/wetlands/ESA

Applicants who do not have internet access may contact the dppropriate US Fish and Wildlife
Service offices listed below or the US Army Corps of Engineers at (910) 251- 4633:

US Fish and Wildlife Service
Asheville Field Office

160 Zillicoa Street

Asheville, NC 28801
Telephone: (828) 258-3939

Asheville US Fish and Wildlife Service Office counties: All
counties west of and including Anson, Stanly, Davidson, Forsyth and Stokes Counties

US Fish and Wildlife Service
Raleigh Field Office

Post Oftice Box 33726
Raleigh, NC 27636-3726
Telephone: (919) 856-4520

Raleigh US Fish and Wildlife Service Office counties: all counties east of and including
Richmond, Montgomery, Randolph, Guilford, and Rockingham Counties.
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* 2.2 Special Designation Waters

Prior to the use of any NWP in any of the following identified waters and contiguous wetlands in
North Carolina, applicants must comply with Nationwide Permit General Condition 31 (PCN).
The North Carolina waters and contiguous wetlands that require additional notification
requirements are:

“Outstanding Resource Waters” (ORW) or “High Quality Waters” (HQW) as designated by the
North Carolina Environmental Management Commission; “Inland Primary Nursery Areas”
(IPNA) as designated by the NCWRC; “Contiguous Wetlands™ as defined by the North Carolina
Environmental Management Commission; or “Primary Nursery Areas” (PNA) as designated by
the North Carolina Marine Fisheries Commission.

2.3 Coastal Area Management Act (CAMA) Areas of Environmental Concern

Non-federal applicants for any NWP in a designated “Area of Environmental Concern” (AEC) in
the twenty (20) counties of Eastern North Carolina covered by the North Carolina Coastal Area
Management Act (CAMA) must also obtain the required CAMA permit. Development activities
for non-federal projects may not commence until a copy of the approved CAMA permit is
furnished to the appropriate Wilmington District Regulatory Field Office (Wilmington Field
Office — 69 Darlington Avenue, Wilmington, NC 28403 or Washington Field Office — 2407
West 5th Street, Washington, NC 27889). .

* 2.4 Barrier Islands

Prior to the use of any NWP on a barrier island of North Carolina, applicants must comply with
Nationwide Permit General Condition 31 (PCN).

* 2.5 Mountain or Piedmont Bogs

Prior to the use of any NWP in a Bog classified by the North Carolina Wetland Assessment
Methodology (NCWAM), applicants shall comply with Nationwide Permit General Condition 31
(PCN). The latest version of NCWAM is located on the NC DWQ web site at:
http:/portal.ncdenr.org/web/wag/swp/ws/pdu/ncwam .

* 2.6 Animal Waste Facilities

Prior to use of any NWP for construction of animal waste facilities in waters of the US, including
wetlands, applicants shall comply with Nationwide Permit General Condition 31 (PCN).

* 2.7 Trout Waters
Prior to any discharge of dredge or fill material into streams or waterbodies within the twenty-
five (25) designated trout counties of North Carolina, the applicant shall comply with

Nationwide Permit General Condition 31 (PCN). The applicant shall also provide a copy of the
notification to the appropriate NCWRC office to facilitate the determination of any potential
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impacts to designated Trout Waters. Notification to the Corps of Engineers will include a
statement with the name of the NCWRC biologist contacted, the date of the notification, the
location of work, a delineation of wetlands, a discussion of alternatives to working in the
mountain trout waters, why alternatives were not selected, and a plan to provide compensatory
mitigation for all unavoidable adverse impacts to mountain trout waters.

NCWRC and NC Trout Counties

Western Piedmont Region Alleghany | Caldwell Watauga
Coordinator

20830 Great Smoky Mtn. Ashe Mitchell Wilkes
Expressway

Waynesville, NC 28786 Avery Stokes

Telephone: (828) 452-2546 Burke Surry

Mountain Region Coordinator | Buncombe | Henderson | Polk
20830 Great Smoky Mtn. Cherokee | Jackson Rutherford
Expressway

Waynesville, NC 28786 Clay Macon Swain
Telephone: (828) 452-2546 Graham Madison Transylvania
Fax: (828) 452-7772 Haywood | McDowell | Yancey

3.0 List of Corps Regional Conditions for All Nationwide Permits
The following conditions apply to all Nationwide Permits in the Wilmington District:
3.1 Limitation of Loss of Perennial Stream Bed

NWPs may not be used for activities that may result in the loss or degradation of greater than
300 total linear feet of perennial, intermittent or ephemeral stream, unless the District
Commander has waived the 300 linear foot limit for ephemeral and intermittent streams on a
case-by-case basis and he determines that the proposed activity will result in minimal individual
and cumulative adverse impacts to the aquatic environment. Loss of stream includes the linear
feet of stream bed that is filled, excavated, or flooded by the proposed activity. Waivers for the
loss of ephemeral and intermittent streams must be in writing and documented by
appropriate/accepted stream quality assessments*. This waiver only applies to the 300 linear feet
threshold for NWPs. ‘

*NOTE: Applicants should utilize the most current methodology prescribed by Wilmington
District to assess stream function and quality. Information can be found at:

http://www.saw.usace.army.mil/wetlands/permits/nwp/nwp2012 (see “Quick Links™)
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3.2 Mitigation for Loss of Stream Bed

For any NWP that results in a loss of more than 150 linear feet of perennial and/or
ephemeral/intermittent stream, the applicant shall provide a mitigation proposal to compensate
for more than minimal individual and cumulative adverse impacts to the aquatic environment.
For stream losses less than 150 linear feet, that require a PCN, the District Commander may
determine, on a case-by-case basis that compensatory mitigation is required to ensure that the
activity results in minimal adverse effect on the aquatic environment.

3.3 Pre-construction Notification for Loss of Streambed Exceeding 150 Feet.

Prior to use of any NWP for any activity which impacts more than 150 total linear feet of
perennial stream or ephemeral/ intermittent stream, the applicant must comply with Nationwide
Permit General Condition 31 (PCN). This applies to NWPs that do not have specific notification
requirements. 1f a NWP has specific notification requirements, the requirements of the NWP
should be followed.

3.4 Restriction on Use of Live Concrete

For all NWPs which allow the use of concrete as a building material, live or fresh concrete,
including bags of uncured concrete, may not come into contact with the water in or entering into
waters of the US. Water inside coffer dams or casings that has been in contact with wet concrete
shall only be returned to waters of the US when it is no longer poses a threat to aquatic
organisms.

3.5 Requirements for Using Riprap for Bank Stabilization

For all NWPs that allow for the use of riprap material for bank stabilization, the following
measures shall be applied:

3.5.1. Filter cloth must be placed underneath the riprap as an additional requirement of its use in
North Carolina waters.

3.5.2. The placement of riprap shall be limited to the areas depicted on submitted work plan
drawings.

3.5.3. The riprap material shall be clean and free from loose dirt or any pollutant except in trace
quantities that would not have an adverse environmental effect.

3.5.4. It shall be of a size sufficient to prevent its movement from the authorized alignment by
natural forces under normal conditions.

3.5.5. The riprap material shall consist of clean rock or masonry material such as, but not limited
to, granite, marl, or broken concrete.
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3.5.6. A waiver from the specifications in this Regional Condition may be requested in writing.
The waiver will only be issued if it can be demonstrated that the impacts of complying with this
Regional condition would result in greater adverse impacts to the aquatic environment.

3.6 Safe Passage Requirements for Culvert Placement

For all NWPs that involve the construction/installation of culverts, measures will be included in
the construction/installation that will promote the safe passage of fish and other aquatic
organisms. The dimension, pattern, and profile of the stream above and below a pipe or culvert
should not be modified by widening the stream channel or by reducing the depth of the stream in
connection with the construction activity. The width, height, and gradient of a proposed culvert
should be such as to pass the average historical low flow and spring flow without adversely
altering flow velocity. Spring flow should be determined from gage data, if available. In the
absence of such data, bankfull flow can be used as a comparable level.

In the twenty (20) counties of North Carolina designated as coastal counties by the Coastal Area
Management Act (CAMA): All pipes/culverts must be sufficiently sized to allow for the burial of
the bottom of the pipe/culvert at least one foot below normal bed elevation when they are placed
within the Public Trust Area of Environmental Concern (AEC) and/or the Estuarine Waters AEC
as designated by CAMA, and/or all streams appearing as blue lines on United States Geological
Survey (USGS) 7.5-minute quadrangle maps.

In all other counties: Culverts greater than 48 inches in diameter will be buried at least one foot
below the bed of the stream. Culverts 48 inches in diameter or less shall be buried or placed on
the stream bed as practicable and appropriate to maintain aquatic passage, and every effort shall
be made to maintain the existing channel slope. The bottom of the culvert must be placed at a
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depth below the natural stream bottom to provide for passage during drought or low flow
conditions.

Culverts are to be designed and constructed in a manner that minimizes destabilization and head
cutting. Destabilizing the channel and head cutting upstream should be considered and
appropriate actions incorporated in the design and placement of the culvert.

A waiver from the depth specifications in this condition may be requested in writing. The waiver
will be issued if it can be demonstrated that the proposal would result in the least impacts to the
aquatic environment.

All counties: Culverts placed within riparian and/or riverine wetlands must be installed in a
manner that does not restrict the flow and circulation patterns of waters of the United States.
Culverts placed across wetland fills purely for the purposes of equalizing surface water do not
have to be buried.

3.7 Notification to NCDENR Shellfish Sanitation Section

Applicants shall notify the NCDENR Shellfish Sanitation Section prior to dredging in or
removing sediment from an area closed to shell fishing where the effluent may be released to an
area open for shell fishing or swimming in order to avoid contamination from the disposal area.
and cause a temporary shellfish closure to be made. Such notification shall also be provided to
the appropriate Corps of Engineers Regulatory Field Office. Any disposal of sand to the ocean
beach should occur between November 1 and April 30 when recreational usage is low. Only
clean sand should be used and no dredged sand from closed shell fishing areas may be used. If
beach disposal were to occur at times other than stated above or if sand from a closed shell
fishing area is to be used, a swimming advisory shall be posted, and a press release shall be
issued by the permittee.

3.8 Preservation of Submerged Aquatic Vegetation

Adverse impacts to Submerged Aquatic Vegetation (SAV) are not authorized by any NWP
within any of the twenty coastal counties defined by North Carolina’s Coastal Area Management
Act of 1974 (CAMA).

3.9 Sedimentation and Erosion Control Structures and Measures

3.9.1. All PCNs will identify and describe sedimentation and erosion control structures and
measures proposed for placement in waters of the US. The structures and measures should be

depicted on maps, surveys or drawings showing location and impacts to jurisdictional wetlands
and streams.
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4.0 Additional Regional Conditions for Specific Nationwide Permits
4.1 NWP #14 - Linear Transportation Crossings

4.1.1. If appropriate, applicants shall employ natural channel design (see definition below and
NOTE below) to the maximum extent practicable for stream relocations. In the event it is not
appropriate to employ natural channel design, any stream relocation shall be considered a
permanent impact and the applicant shall provide a mitigation plan to compensate for the loss of
aquatic function associated with the proposed activity.

Natural Channel Design: A geomorphologic approach to stream restoration based on an
understanding of valley type, general watershed conditions, dimension, pattern, profile,
hydrology and sediment transport of natural, stable channels (reference condition) and applying
this understanding to the reconstruction of a stable channel.

NOTE: For projects located within the Coastal Plain ecoregion of North Carolina and within
headwater areas across the state, applicants should reference the following links for more
information regarding appropriate stream design:

hitp/f'www.saw.usace.army.mil/wetlands/permits/nwp

4.1.2. Bank-full flows (or less) shall be accommodated through maintenance of the existing
bank-full channel cross sectional area. Additional culverts at such crossings shall be allowed
only to receive flows exceeding bank-full.

Approach Fill
Roadway I
e W

Culvert buried
Bankfiall || belowstreambed

/7/4,7} $__ to AppIopriate

t depth (if required).
Bafflef Stream

Blockage  Bottom

4.1.3. Where adjacent floodplain is available, flows exceeding bank-full should be
accommodated by installing culverts at the floodplain elevation.

4.1.4. This NWP authorizes only upland to upland crossings and cannot be used in combination
with Nationwide Permit 18 to create an upland within waters of the United States, including
wetlands.

4.1.5. This NWP cannot be used for private projects located in tidal waters or tidal wetlands.
4.1.6. Excavation of existing stream channels shall be limited to the minimum necessary to
construct or install the proposed culvert. The final width of the impacted streams at the culvert

inlet and outlet should be no greater than the original stream width. A waiver from this condition
may be requested in writing. The waiver will be issued if it can be demonstrated that it is not
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practicable to limit the final width of the culvert to that of the impacted stream at the culvert inlet
and outlet and the proposed design would result in less impacts to the aquatic environment.
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SeA
RCOER

Nerth Carolina Department of Environment and Natural Resources

Pat Mclrory Johin E; Bkvarla, i
Governor Secrelary
May 2, 2014
Guiltord County
NEDWR Project No, 20140237ver2

MeLeansville Road Grade
Separation over the NC Railroad
TIP Project Wo. P-5204

Federal Ald Project No, FRAER:
HSR-0006-10-D1-00

WES No. 52400.1.8TRO4T3

APPROVAL of 401 WATER QUALITY CFRTIFILATIO‘*H and Jordan Lake BUF FER AUTHOR;ZATIQNX
with ADDITIONAL CONDITIONS

Mr. Marc Hamel

Managar of Envivonmental Programs
NCDOE, Rail Division
Transportation Building

1 Bouth Wilmington Street

1853 MSC

Raleigh, NUC 27699

Dear Mr. Hamed,

¥ou have our approval, th aceordunce with the conditions lgted below, for the following impacts for the purpose of
sonsructing o grade sepsration carrving McLeansville Road (SR2819) over the North Carolioa Railroad right-of-
way in Guilford County within the Cape Fear River Basin; U.S, Geological Survey (USGS) Hydralogie Unit (HL)
3030002 and in NCDWR sub-basin 03-06-03. This version includes statements relative 1o required compensatory
mitigation for impacts 1o streams and baffers through the North Caroling Boosvsiem Eahdncement Program {(EEPY,

Stream Imipacts in the Cape Fear River Basin

Permanent Temporary Permanent Temporary Sfream
Fillin Fill in Fill in Fillin Total Stream Fmpacts
St Intermittent | Intermittent Pereanial Perennial Lmipact Requiring
Stream Stream Streay Stream (lineayr 1) Mitigation
{linecar ) L {linear iy {Hinedr (1) {Hnear i} {linear 1)
Site 1 - ~ 262 18 280 282
Sie 2 36 {2 - - 48 36
Sied 148 - - - 148 148
Total 184 12 62 1% 474 446
Total Stream Impoct for Project: 476 Huear feet,
riation 3nd Bamiting ! )
g?%%s?ag?ggﬂmgﬁgeigf 53533 Norts Carofns 27698-1617 Nurﬁ’iCamimd

Lacation: 812 M- Salisbury St Raleigh, Kok Caming 20654
Prone: 3138078300\ FAX: ¥13-733-1300
intemel wewnowalemuaiy.on

An Eguat Dpportundy s Aflnngte Aotion Brygdoper

Naturally
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Hendwater Wetland Dipactsin the Cape Fear River Basio
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! Fill Toial i
. L , pacty
Site Fill (ac) | (temporaryy | "?;:;m“ g::zzm’gg cmﬁ?gd wey| Wedand | Requiring
facy S ¥ s Impact (e [Mitieation (a0}
Site 1 0.3 - ~ . 0.05 0.08 0.00
Site 2 - = . - o 0,00 400
Site 3 ¥ - 3 . - 0.00 0.00
Total 603 0,040 {108 {1.00 85 4.08 @040
~ Total Wetland Impaet for Project: 0.08 acres.
Jordon Lake Riparian Buffer Impacts
; Zone | %?:;fef Total Bulfer
Lone ) Mitigation Zone 2 Mitizzati Total Buffer | Mitigation
» o i itigation s
Sife Tmapact Credits Impact Credits Impasts Credits
{sq 1t Required {s¢g /1y i (sy Ity Reguired
{3:1 ratio} \Requ%md : {sq 1ty
N E {1.5:1 ratioy
Sie ] [ - 5
(Allowable) 39552 0.0 aUu2 0.0 4,695.4 >
Sie 1 )
(Aliowable with 10,2121 30,6363 6,213.6 43204 164257 s
miligaton} ]
Totals 135673 “ T 1538 - 21,1214 *
Totals for Gay ) . '
% 3 6213 \ 9,956,
Mitigation 12151 30,636.3 611386 9.320,4 39,986.7

Total Beffer Impacty 23,1211 square fent

‘The project shall be construsted i aceardance with your spplication dated received March 10, 2014, After

3

reviewing your application, we have decided that thess impacts are covered by General Water Quality Certification
Number 3886, This vertification corrdsponds to the Nationwide Permuit 14 issued by the Corps of Engineers: This
approval is also valid for the Jordan Riparian Buffer Rules 15A NCAC 2B 0267, 1n addition, vou should acquire
any other federal, state or logal permits beltore vou proceed with your project including (but not limited to) Sediment
and Eroston Control, Non-Discharge and Water Supply Watershed regulations. This approval will expire with the
sccompanving 404 permit,

This approval is valid solely for the purpose-end design described in vour application (unfess modified below).
Should your priect change, you must notify the NCDWR and submita new application. I the propeny is sokd, the
new owner must be given a copy-of this Certification and approval letter, and is thereby responsible for compiying
with all the conditions. 1 1otal wetland §ills for this project (now ¢r in the Rulure} exceed one nore, or of total
impacts to streants (oW or in the futire) exceed 150 linear feel, compensatory mitigation may be required as
described in F3A NCAC 2H 0506 th)(6yand (7). Additional buffer impacts may require compensatory mitigation
as deséribed in 15A NCAC 0268, For thiz sporoval to remain valid; you must adhere 1o the vonditions listéd in the
attached certification{sy aid any additiona! conditions listed below.

Candition{s) of Certification:

Project Specific Conditions

* 3. Compensatory mitigation for impacts to 10,212.1 square feet of protected riparian bulfers in Zone | and
6,213.6 square feet of protected riparian buffers tn Zone 2 shall be required. In addition, cempensatory
mitigation Tor 446 linear feet of impact 10 streams shall bé tequired. We understand that you heve chosen
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{0 perform compensatory mitigation for impacts o protected buffers and streams through vse of the Nerth
Carotina Ecosystem Enhanceément Program (EEP). Mitigation Tor unavoidable impacts to Jordan Riparian
Buffers shal} be pravided in the Cape Fear River Basin dﬁd done naccordance with 134 MCAC 02B
0268, EEP hay indicated in 4 letter dated March 7, 2014 that they will assumie responsibiiity for satisfving
ihe compensatory mitigation requirements for the abovesreferenced project; naccordance with BEEP’s
Mitigation Banking Instrumant sipned July 28, 2010,

2. AtSite 1, where allowable impacts oceur it Zone 1 and Zone 2 of the butfer zones, ensure thar sediment
and erosion control measures are located, designed., constructed and maintained 1o have minimal
distarbande to protect water quality to the maximuim extent practicable thronph e use of bew
tanggement practives, -All buffer rule requirements, inclading diffuse flow requirements, most be met.

General Conditions

b

* 8,

14,

(&N

Uniess otherwise approved in this certification, placément of eulverts and ather structures in open waters snd
streams shall be placed below the elevation of the Streambed by one foot for all pulverts with a diameter
greater than 48 inches, and 20 percent of the culvert diameter for culverts baving a diameter Jess than 48
inches, to-allow low flow passdge ol water'and squatic life. Design and placement of culverts and other
structures inclsding temporary crogion control measures shalb not be conducted in a manner that mavresuli in
dis=equilibrium of wetlends or streambeds of banks, adjscent to or upstream and downstream of the above
structures. The applicant is reguired 1o provide evidence that the equilibrivm Is being maiwained if requesrad
w writing by the NCDWR, If thig condition i3 unable to be met dus to bedrock or other tmiting festures
ancoanterad duripg constiuction, please contact the NCDWR for guidance on how o proceed and 10
Herermine whether gr nots permit modification will be required,

If conerete is used during Lonstriction, a dev work area shall be maintained to prevent direct contact
bebween curing concrete and stréam water . Water that inadvertently contacts usicured conerete shall not be
discharged to surface waters due to the potential for elevated pH and possible aquate life and fish kills.

Dusing the construction of the projest, no staging of equipmert of any kind is permitted in waters of the .
.5, or protacted riparian buffers,

The dimension, pattern and profile of the seeam above and below the crossing shall not be modified.
Disturbed floodplams and streams shall be restored to natural gedmarphic conditions,

The use of rip-ap above the Normal High Water Mark shall be mintmized. Any rip-rap placed for stregm
stabilization shail be phaced in stream channels in such 3 manner that It does not impeds aquatic life
passage.

The Permittee shall ensure that the final design drawings adhere to the permit and to the permit drawings
submiteed for approval

All weork in or adideent fo streamowaters shall beeonducted in a dry work area, Approved BMP measures
fron the most current version of the NCDOT Constriction dnd Maindenange Activities manual such a3
saidbags, rock berms; cotferdams and other diversion sizuctures shall be used o prevent excavation in
flowing water,

Heavy equipment shall be operated from the banks rather thay in the strear channe! in order 1o minimize
sedimentation and reduce the introduction of nther pollutants into the stream,

Al mechanized ec‘;uipmem operafed ‘near surface waters ‘must be repularly inspeécied and maintsined 1o
prévent contamination of stream waters from fuels, lubricants, hydeaulic fluids, or other toxie materials.

Norock, sand or other materials shall be dredged from the sream chianne! except where authorized by this
certification,

Discharging hydroseed inixtures and washing out hydroseeders and-other equipment in or adjacent to surface
waters is prohibited.

. The permitiee and 15 authorized dgents shall conducy s activities i a manner consistent with State water

guality standards {including any requirements resulting from compliance with §303(dy of the Clean Water
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Act) and-any other appropriate requirements of $tate and Federnf law. [f the NCDWR determines thar such
standards of laws are not being met (including the failure to-sustain 3 desipnated or schieved use) or that State
or federal lawis being violatod, or thay further sondiriond are nécessary fo assure comphiance, the NCDWR
roay reevaluise and modify this-certification.

13, All 6l slopes focated in Jurisdictional ‘wetlands shall be placed gt slopes no fatter than 3:1, unless otherwise
authorized by this certification.

{4, A copy of this Water Cluality Certification shall be maintained on the tonstruction site at all tivies. In
additior, the Water Quality Centification and all subsequént modifications, if any, shall be maintained with
the Division Engineer and the on-site project manager,

15, The ouside buffer, wethind or water bolindary located. within the conswruction corridor approved by this
authorization shail be clearly murked by highly visible fencing prior 1o any land disturbing activities. Impacts
{o dreas within the fedcing are prohibited uﬁ]ess otherwise authorized by this cenification,

16, ‘The issuance of this certification does not exempt the Permiltee from complying with any and all statures,
rules, regulations, or ordinances that may be imposed by otfier goverament agencies (i.&. local, sate; and
federal) baving jwisdietion, including but not Hmited to applicable buffer ruley; stormwater management
ruies, soil erosion and sedimentation control requirements, ste.

17. The Permittee shall repor any violations of this certification to the Division of Water Resources within 24
Hours of discovery,

* 18. Upon completion of the project (including any impacts o1 associated borrow or waste sites), the NCDOT Rail
Division Engineer shall complets and retur. the énclosed "Centification of Completion Form® o notify the
INCDWR when all work inchuded {n the 401 Certification has been completed.

19. Native riparian vegetation must be reestablished in the riparian areas within the construction limits of the
project by the end of the growing season following completion of construction.

20. There shail be no excavation from, or wasie disposal into, jurisdictional wetlands or waters associated with
this permit without appropriate modification.  Should waste or borrow sifes, or access roads to waste or
baotrow sites, by located in wetlands or streams, cOmpensatory mitigation will be required since that is a direct
impact from road construction activities,

21, Eroston and sediment control practices must be iy fll complisnoe with all specifications goveming the
proper- design, installation and Gperption.and maintenance of such Best Management Praciices in order to
profect surface wWaters standards

4. The erosion and sediment control measures for the project must be designed, instulled, vperated, and
maintained 10 aceordance with the most recent version of the North Caroling Sedient and Evosion
Control Planning and Disign Mareil, .

b The design, installation, operation; and mmmenance of the sediment and erosion control measures
must be such that they equal, or exceed, the requirements specified in the most recent vérsion of the
North Caroling Sedipsont: and Erosion Comrol Marual. The devices shall be maintained 80 all
construction sites, borrow sites; and waste pile (spoil} projects, including contractor-owned or leased
borrow pits associated with the project.

¢, For borrow pit sites, the erosion and sedbment control measures must be designed, nstalled; operated,
sud: maintained {0 accordance with the most recent version of the Narth Caroling Surface Mining
Manual, . :

g, Thereclamation measures axd implementation must comply with the réclamation v sceordanie with
the requirements of the Sedimentation Pollution Control Act.

22, Sediment and erosion control measures shall not be placed in wettands or waters unless otherwise approved
by this Certification,

If you with to contest any statement in the attached Certibéation voumust Bile a petition for an administrative
hearing. Youmay obtain the petition forre from the office of Administrative hearings, You must file the petition
with the office of Administrative Hoarings within sixty (80)-days 0f receipt of 1his notics. A petition is considersd
filed when it is received inthe office of Administrative Hearings daring normal office bours. The Office of
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Administrative Heariogs sccepts flings Monday through Friday between the hours of 8:00am and 5:00pm, sxeent
for official state holidays. The origisel and oue (1) copy of the petition must be fled with the Office of
Administrative Hearings.

The petition may be taxed-provided the original snd one copy ‘of the dscument is received by the Office of
Administrative Hearings withia five {5) business days following the faxed transmission,
The mafling address for the Office of Administranive Hearmgs s

Office of Administrative Hearings

6714 Mail Service Canter

Raleigh, NC 27609-6714

Telephone: (919)431-3000, Factimile: {019343 13100

A copy of the petiticn must alse be served o1 DENR a5 follows:
Mr. Lacy Presnell, General Counsel
Déparsment of Environment and Natral Resotress
1601 Mail Service Center

This lenter completes the review of the Division of Water Résourees under Section 401 of the Clean Water Act. [fyou
have any questions, please cantaet Dave Wanucha ar {3361 771495 lor dave wanuchad@inedenr.gov.

/Iy, Ot
ifﬁmms A Reeder, Dirgctor
Division of Water Resourees

e

wer -Bandra Stepney, PE, CPM, NCDOT Rail Division, electronic copy only {
John Thomas, US Arny Corps of Engineers, Raleigh Field (ffice (sco).
Beth Harmon, Ecosystemn Enhancement Program
Dave Wanucha, NCDWR Winston Salem Regional Office ~
File Copy

C0)

£
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Water Quality Certification No. 3886

GENERAL CERTIFICATION FOR PROJECTS ELIGIBLE FOR U.S. ARMY CORPS OF
ENGINEERS NATIONWIDE PERMIT NUMBER 14 (LINEAR TRANSPORTATION PROJECTS)
AND REGIONAL GENERAL PERMIT 198200031 (WORK ASSOCIATED WITH BRIDGE
CONSTRUCTION, MAINTENANCE OR REPAIR CONDUCTED BY NCDOT OR OTHER
COVERMMENT AGENCIES)

AND RIPARIAN AREA PROTECTION RULES (BUFFER RULES)

Water Quality Certification Number 3886 is issued in conformity with the requirements of Section
401%, Public Laws 92-500 and 95-217 of the United States and subjset to the North Carglina
Division of Water Quality {DWQ) Regulations in 15A NCAC 02H 0500 and 15A'NCAC 02B-.020C
for the discharge of fill material {o waters and adjacent wetland areas or to wetland areas that are
not a part of the surface tributary system fo interstate waters or navigable waters of the United
States {as described in 33 CFR 330 Appendix A (B) (14} of the Corps of Engineers regulations
(Nationwide Permit No. 14 and Regional General Permit 198200031) and for the Riparian Area
Protection Rules (Buffer Rules) in 15A NCAC 02B .0200.

The State of North Carolina certifies that the specified category of activity will not violate
applicable portions of Sections 301, 302, 303, 306 and 307 of the Public Laws 92-600 and 95-217
if conducted in accordance with the conditions hereinafter set forth.

* Any proposed fill or modification of wetlands and/or waters, including streams, under this General
Certification requires application to, and written approval from the Division of Water Quality
except for the single family lot exemption described below.

Activities meeting any one {1} of the following thresholds or circumstances require wriften
approval for a 401 Water Quality Certification from the Division of Water Quality (the
“Divigion™):

a) Anyiemporary or permanent impacts to wetlands, open waters and/or streams, including
stream relocations, except for construction of a driveway 1o a single family ot as long as
the driveway involves fess than 25 fest of temporary andfor permanent stream channel
impacts, including any in-siream stabilization needed for the crossing, or

b} Any impact associated with a high density project (as defined in ltem (A)(iv) of the 407
Stormwater Requirements) that is not subject to either a stale stormwater program
{(such as, but not limited to, Coastal Counties, HOW, ORW or state-implemented Phase il
NPDES) or a cerified community's stormwater program, or

¢} Any impact assotiated with a Notice of Violation or an enforcement action for violation(s)
of DWQ Wetand Rules (15A NCAC 02H .0500), isolated Wetland Rules (15A NCAC (2H

1300), DWQ Surface Water or Wetland Standards, or Riparian Buffer Rules {18A NCAC
028 .0200); or

* ¢y Any impactsito streams and/or buffers in the Neuse, Tar-Pamlico, or Catawba River
Basins or in the Randleman, Jordan or Goose Creek Watersheds {or any other basin or
watershed with Ribarian Area Protection Ruies {Buffer Rules] in effect at the time of
application) unless the activities are listed as "EXEMPT" from these rules or a Buffer
Authorization Certificate s issued tirough N.C. Division of Coastal Management (DCM)
detegation for "ALLOWABLE" activities.

* in accordance with North Caroling General Statute 143-215.3D{e), wiitten approval for a 401
Water Quality General Certification must include the approptiate fee. If a project dlso requires a
CAMA Permit, then one payment to both agencies shall be submitted and will be the higher of the
two fees.

Activities included in this General Certification that do not meet one of the thresholds
listed above do not require written approval from the Division as long as they comply with

Water Quality Certification No. 3886 i
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Water Quality Certification No. 3886

the Conditions of Certification listed below. If any of these Conditions cannot be met, then
written approval from the Division is required.

Conditions of Certification:

1. No Impacts Beyond those Authorized in the Written Approval or Beyond the Threshold of Use
of this Certification

No waste, spoil, solids, or fill of any kind shall ocour in wetlands, waters, or riparian areas
beyond the footprint of the impacts depicted in the Pre-Construction Notification, as
authorized in the written approval fram the Division or beyond the thresholds established for
use of this Certification without written authorization, including incidental impacts. All
construction activities, including the design, installation, operation, and maintenance of
sediment and erosion control Best Managsment Practices shall be performed so that no
violations of state water quality standards, statutes; or rules ocour. Approved plans and
specifications for this project are incorporated by reference and are enforceable parts of this

permit.
2. Standard Erosion and Sediment Control Practices

Erosion and sediment control practices must be in full compliance with all specifications
governing the proper design, installation and operation and maintenance of such Best
Management Practices and if applicable, comply with the specific conditions and
requirements of the NPDES Construction Stormwater Permit issiied to the site:

a. Design, instaliation, operation, and maintenance of the sediment and erosion control
measures miust be stch that they equal or exceed the requirernents spacified in the most
receft varsion of the Noith Carolina Sediment and Erosion Control Mahual, The devices
shall be maintained on ail construction sites, borrow sites; and waste pile (spoil) projects,
including contractor-owned ot leased borrow pits associated with the project.

b:  For borrow pit sités, the érosion and setiment control measures must be designed,
instalied, opserated, and maintained in sccordance with the most recent version of the
North Garglina Surface Mining Manual.

¢. Reclamation measures and implementation must comply with the reclamation in
accordance with the requirements of the Sedimentation Politition Control Act and the
Mining Actof 1971.

d. - Sufficient materials required for stabilization andfor repair of grosion conttol measures
and stormwater routing and treatment shall be on site at alttimes.

e ifthe project oceurs in waters or watersheds classified as Primary Nursery Areas (PNAs),
A, WS-, WS-Ii, High Quiality (HQW), or Quistanding Resource {ORW) waters, then the
sedimentation and erosion controf designs must comply with the requirements set forth
in 15A NCAC 048 .0124, Design Standards jn Sensiive Walersheds.

Pl
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3 No Sadiment and Erosion Control Measures in Wetlands or Waters

Sediment and erosion control measures shall not be placed in wetlands or waters.
Excentions to this condition require application submittal to and written approval by the
Division. #f placement of sediment and erosion centrol devices in wetlands and waters is
unavoidable, then design and placement of temporary erosion control measures shall not be
conducted in a manner that may resuit in dis-equilibrium of wetlands, stream beds, or banks,
adjacent to or upstream and downstream of the above structures, All sediment and arosion
contral devices shall be removed and the natural grade restored within two (2) months of the
date that the Division of Land Resources (DLR) or locally delegated program has released
the specific grea within the project.

4. Construction Stormwater Permit NCGO10000

An NPDES Construction Stormwater Permit is required for construction projects that disturb
one (1) or more acres of land. This Permit allows stormwater to be discharged during land
disturbing construction activities as stipulated in the conditions of the permit.  If your project
is covered by this permit, full compliance with permit conditions including the erosion &
sedimentation control plan, inspections and maintenance, self-monitoring, record keeping
and reporting requirements is required. A copy of the general permit (NCGO10000),
inspection log sheets, and other information may be found at

hito: //portal nedenr ora/webiwaiwsisunpdesswittab-w .

The North Carolina Department of Transportation (NCDOT) shall be reguired to be in full
compliance with the conditions related to construction activities within the most recent version
of their individual NPDES (NCS000250} stormwater permit,

5. Construction Moratoriurms and Coordination

If activities must occur during periads of high biological activity (i.e. sea turtle nesting, fish
spawning, or bird nesting), then biological monitoring may be required at the request of other
state or federal agencies and coordinated with these activities:

All moratoriums on construction activities established by the NC Wildlife Resources
Commission (WRC), US Fish and Wildlife Service {USFWS}, NC Division of Marine Fisheries
{DMF), or National Marine Fisheries Service (NMFS) to lessen impacts on trout, anadromous
fish, larval/post-larval fishes and crustaceans, or other aguatic species of concern shallbe
implemented. Exceptions to this condition require written approval by the resource agency
responsible for the given moratorium.

Work within the twenty-five (25) designated trout counties or identified state or federal
endangered or threatened species habitat shall be coordinated with the appropriate WRC,
LUSFWS, NMFSB, and/or DMF personnel.

8. Work inthe Dry

All work in or adjacent to stream waters shall be conducted so that the flowing stream does
not come in conlact with the distufbed area. Approved best management practices from the
most current version of the NC Sediment and Erosion Contral Manual, or the NC DOT
Construction and Maintenance Activities Manual, such as sandbags, rock berms, cofferdams,
and other diversion structures shall be tsed to minimize excavation in flowing watet.
Exceptions to this condition require application submittal to and written approval by the
Division.

Water Quality Certification No. 3886 3
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Riparian Area Protection (Buffer) Rules

Activities located in the protected riparian areas {whether jurisdictional wetiands or not),
within the Neuse, Tar-Pamlico, or Catawba River Basins or in the Randleman, Jordan, or
Geose Creek Watersheds {orany other besin or watershed with buffer rules) shall be limited
to "uses” identified within and constructed in accordance with 15A NCAG 028 .0233, 0258,
0243, 0250, .0267 and 0605, and shall be located, designed, constructed, and maintained
{o have minimal disturbance to protect water quality to the maximum extent practicable
through the use of best management practices. All buffer rule requirements, including diffuse
flow requirements, must be met,

iIf conerete is used during the construction, then all necessary measures shali be takento
prevent direct contact between uncured or curing concrete and waters of the state. Water
that inadvertently contacts uncured concrete shall not be discharged. to waters of the siale
due to the pofential for elevated pH and possible aquatic lifef fish kills.

Bridge deck drains shall not discharge directly into the stream. Stormwater shall be directed
across the bridge and prestreated through site-apprapriate means (grassed swales, pre-
formed scour holes, vegetated buffers, ete) before entering the stream. Please refer to the
most current version of Stormwater Best Management Practices. Exceptions to this condition
reqguire writlén approval by the Division.

Compensatory Mitigation

in aceordance with 164 NGAC 02H. 0506 (h), compensatory mitigation may be required for
iosses of equal to or greater than 150 linear fest of streams (intermittent and perennial)
and/or equal to or greater than one (1) acre of wetlands. For linear public iransportation
projects, impacts equal fo or exceeding 150 linear feet per stream shall require mitigation

Buffer mitigation may be required for any project with Buffer Rules in effect at the time of
application for activities classified as "Allowable with Mitigation” or * Prohibited” within the
Table of Uses.

A determination of buffer, wetland, ang stréam mitigation requirements shall be made for any
General Water Quality Certification for this Nationwide and/or Regional General Permit.
Design and mopitoring protocols shall follow the US Army Corps of Engineers Wilmington
District Stream Mitigation Guidelines (April 2003} or its subsequent updates. Compensatory
mitigation plans shall be submitted to the-Division for written approval as rfequired in those
protocols. The mitigation plan must be implemented and/or constructed before any impacts
oceur on site. Alternatively, the Division will accept payment into an in-lieu fee program ora
mitigation bank. In these cases, proof of payment shall be provided to the Division before
any impagts octur on sile,
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11. Relocated stream designs should include the same dimensions, patterns, and profiles as the
existing channel {or a stable reference reach if the existing channel is unstable), to the
maximum extent practical. The new channel should be constructed in.the dry and water shall
not be turned into the new channel until the banks are stabilized. Vegetation used for bank
stabilization shall be fimited to native woody species, and should include establishment of a
30-foot wide wooded and an adjacent 20-foot wide vegetaled buffer on both sides of the
relocated channel to the maximum extent practical. A transitional phase incarporating
appropfiate erosion control matting materiats and seedling establishment is allowable,
however matting that incorporates plastic mesh and/or plastic twine shall not be used in
wetlands, riparian buffers or fioodplains as recommended by the North Cafoling Sediment
and Erosion Control Manual. Rip-rap, A-Jacks, concrete, gabions or other hard siructures
may be allowed if it is nacessary to maintain the physical integrity of the stream; however, the
applicant must provide written justification-and any calculations used to determine the extent
of rip-rap coverage. Please note that if the stream relogation is conducted a5 a stream
restoration as defined in the US Army Corps of Engineers Witmington District, Aphit 2003
Stream Mitigation Guidelines (or its subsequent updates), the restored length may be used
as compensatory mitigation for the impacts resuiting from the relocation.

12. Stormwater Management Plan Reqguirements

All applications shall address stormwater management throughout the entire project area per
the 401 Stormwater Requirements, referenced herein as “Attachment A" at the end of this
Certification:

13 Placement of Culverts and Other Structures in Waters and Wetlands

Culverts required for this project shall be designed and installed in such a'marniner that the
otiginal stream profiles are not altered and aliow for aquatic life movement during low flows.
Existing stream dimensions (including the ¢ross section dimensions, pattern, and longitudinal
profile} must be mairtained above and below locations of each culvert,

Placement of culverts and other structures in waters and streams must be below the
elevation of the streambed by one foot for all culverts with a diameter greater than 48 inches,
and 20 percent of the culvert diameter for culverts having a diameter less than or equal to 48
inches, to aliow low flow passage of water and aqguatic iife.

When topographic constraints indicate culvert slopes of greater than 5%, culvert burial is not
required, provided that all slternative options for flattening the slope have been investigated
and aquatic life movement/ connectivity has been provided when possible {rock ladders,
crossvanes, ete). Notification tothe Division including supporting documentation o include a
location-map of the culver, culvert profile drawings, and slope calculations shall be provided
torthe Division 60 days prior to the installation of the culvert

When bedrock is present in culvert locations, culvert burial is not required provided that there
is sufficient documentation of the prasence of bedrock.  Notification to the Division including
supporting documentation such ag, but not limited to, 2 location map of the culvert,
geotechnical reports, photographs, et shall be provided to the Division a minimum of 80
days prior to the installation of the culvert. If bedrock is discovered during construction, then
thie Division shall be notified by phone or email within 24 hours of discovery.

If other site-specific topographic constraints preciude the ability to bury the culverts as
described above andior it can be demonsirated that burying the culvert would resultin
destabilization of the channel, then exceptions 10 this condition require application submittal
10, and writien approval by, the Division of Water Quality, regardless of the total impactste
streams or wetlands from the project.

. Water Quality Certification No. 3885 5
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Installation of culverts in-wetiands mustensure continuity of water migvément and be
designed to adequately acconimodate high water ar flood conditions. - Additionally, when
roadways, causeways, or other fill projects are constructed across FEMA-designated
fioodways or wetlands, openings such as culverts or bridges must be provided o maintain
the natural hydrology of the system a8 well 88 prevent constriction of the flcodway that may
result in destabilization of streams or wetlands.

The establishment of native, woody vegetation and other soft stream bank stabilization
techniques must be used where practicable instead of riprap or other bank hardening
methods.

14. All termporary fill and-culverts shall be removed and the impacted area returned to natural
sonditions within 80 days of the determination that the temporary impact is no longer
necessary. The impacted areas shall be restored to original grade, including each stream’s
original cross sectional dimensions, plan form pattern, and longitudinal bed and bed profile,
and the various sites shall be stabilized with natural woody vegetation (except for the
approved maintenance areas) and restored to prevent erosion.

15;-All temporary pipes/ culverts/ riprap pads elc, shall be installed in all streams as outlined in
the most recent edition of the North Carolina Sediment and Erosion Confrof Planning and
Design Manual or the North Caroling Surface Mining Manual so as not to restrict stream flow
or cause dis-equilibrium during use of this General Certification.

168. Any riprap required for proper culvert placement, stream stabilization, or restoration of
temporarily disturbed areas shall be restricted 1o the area directly impacted by the approved
construction activity. All rip-rap shall burded and/or "keyed in” such that the original siream
elevation and streambank contours are restored and maintained. Placement offip-rap or
other approved materials shail not restlt in de-stabilization of the stream bed or banks
upstream or downstream of the area. ‘

17. Any rip-rap used for stream stabilization shall be of a size and density soas not lo be able to
be carried off by wave, current action, or stream flows and consist of clean-rack-or masonry
material free of debiris o {oxic poliutants. Rip-rap shall not be installed in the streambed
except in specific areas required for velocity control and to ensure structural integrity of bank
stabilization measures.

48, A one-time application of fertilizer 1o re-establish vegetation is gllowed in disturbed areas
including riparian buffers, but is restricted to no closer than 10 feet from top of bank of
streams. Any fertilizer application must comply with all other Faderal, State and Local
regulations.

19, W this Water Quality Certification is.used 16 access building sites, then all iots owned by the
applicant must be buildable without additional impacts to streams or wetlands. The applicant
is required to provide evidence that the lots are buildable without requining additional impacts
to'wetlands, waters, or buffers ifrequired fo-do so in writing by the Division. Fof road
construction purposes, this Certification shall only be utilized from natural high ground to
natural high ground.

20, Deed notifications or-simitar mechanisms shall be placed on all retained jurisdictional
wetlands, waters, and protective buffers within the profect botundaries inorderto assure
compliance for future wetland, water, and buffer impact. These mechanisms shall be put in
place-at the Yime of recording of the property or of individuallots, whichever is appropriate. A
sample deed notification can be downloaded from the 40 1Wetlands Unit web site at
hitp/iortsl noden orglweblwa/swplwsiD Y terdsandoermits/applvforms. The text of the
sample deed notification may be modified as appropriate to suit to a specific project.
Documantation of deed nolifications shall be provided to the Division upon request,

Water Quality Certification No. 3886 6
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* 24 if an environmental document is required under the National or State Environimental Policy
Act {NEPA or SEPA), then this General Certification is not valid until a Finding of No
Significant Impact (FONSIy or Record of Decision (ROD) is issued by the State
Clearinghouse.

22. in the twenty {20) coastal counties, the appropriate DWQ Regional Office must be contacted
to determine if Coastal Stormwater Regulations wilt be required.

23 This General Certification does not relieve the applicant of the responsibility 1o obtain all other
required Federal, State, or Local approvals.

24. The applicant/permittee and their authorized agents shall condust all activities in a mannet
consistent with State water quality standards (Including any requirements resulting from
compliance with §303(d) of the Clean Water Act), and any other appropriate requirements of
State and Federal Law. If the Division determines that such standards or laws are not being
maet, incleding failure 1o sustdin a designated orachieved use, orthat State or Federal law is
being violated, or that further conditions are necessary to assure compliance, then the
Division may reevaluate and modify this Beneral Water Quality Cettification,

25, When written authorization is required for use of this certification, upon completion of all
permitted impacts included within the approval and any subsequent moedifications, the
applicant shall be required to return the certificate of completion attached to the approval.
One copy of the certificate shall be sent to the DWQ Central Gffice in Raleigh at 1650 Mall
Service Center, Raleigh, NC,; 27698-1650.

26. Additional site-specific conditions including monitoring and/or modeling requirements; may
be added to the written approval letter for projects proposed under this Water Quality
Cartification in-order to ensure comphiance with all applicable water quality and effluent
standards.

27, This certification grants permission to the.director, an-authorized reprasentative of the
Director, o DENR staff, upon the presentation of proper credentials, to enter the property
during normal business.hours.

This General Certification shall expire pn the same day as the expiration date of the
corresponding Nationwide and/or Regional General Permit. The conditions in effect on the date
of issuance of Certification for @ specific project shall remain‘in effect for the life of the project,
tegardless of the expiration date of this Certification.

Nos=complinnce with or violation of the conditions herein-set forth by a spegific project may result
in revocation of this General Certification for the project and may also resultin criminal and/or ¢ivil

penalties.

The Director of the Norihy Caroling Division of Water Quality may require submission of a farmal
application for Individual Certification for any project in this category of activity if it is determined
that the project is likely to have a significant adverse effect upon water quality, including state or
federally listed endangered or threatened aguatic species, or degrade the waters so that existing
uses of the-wetiand or downstream waters are preciuded.

~id
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Public hearings may be held for specific applications or group of applications priorto a
Certification decision if deemed in the public's best interest by the Director of the North Carolina
Oivision of Water Quality.

Effective date: March 19, 2012
DIVISION OF WATER QUALITY
By

A

P . PV gt fe
Charles Wakild, P.E.

Dirgctor

History Note: Water Quality Certification (WQC) Number 3886 issued March 12, 2012 replaces
WQC Number 3820 issued April 6, 2010; WQC Number 3627 issued March 2007, WQC Number
3404 issued March 2003; WQUC Number 3375 isstied March 18, 2002; WQC Number 3289 issued
June 1, 2000 WQC Number 3103 issued February 11, 1997, WQC Number 2732 issued May 1,
1692 WQC Number 26686 issued January 21, 1892; WQC Number 2177 issued November 5,
1987. This WQU is rescinded when the Corps of Engineers reauthorizes any of the
corresponding Nationwide and/or Regional General Permits or when deemed appropriate by the
Director-of the Division of Water Quality.

Water Quality Certification No. 3586 8
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Attachment A: 401 Stormwater Reguirements

The requirements listed below shall be implemented in order to comply with Condition 12 of this
General Certification. For the North Carolina Depzariment of Transportation, compliance with
NCDOT's Individual NPDES permit NCS0002560 shall serve to satisfy the 401 and Isolated
Wetland Stormwater Requirements.’

A. Design and Implementation Requirements. All projects, regardless of project area,
amount of bulit-upon area or amount of jurisdictional impact, shali meet the following
stormwater désign requiremeants:

L

i,

Non-Erosive Discharge to Streams and Wetlands. Stoermwater conveyances that
discharge to streams and wetlands must discharge at a non-erosive velocity frior ta
entering the stream or wetland during the peak flow from the ten-year storm,

Vegetated Setbacks. A 30-foot wide vegetated setback must be maintained adjacent to
Streams, rivers and tidal waters in areas that are not subject to a state-Riparian Area
Protection Rule or other more stringent vegetated setback requirements. The width of
the setback shall be measured horizontally from the normal pool elevation of impounded
structures, the top-of-bank of streams and rivers, and the mean high waterline of tidal
waters, perpendicular to shorgline. Vegetated setback and filters required by state rules
or local governments may be met concurrently with this requirement and may contain
coastal, isolated or 404 jurisdictional wetlands. Non-jurisdictional portions of the
vegetated setback may be cleared and graded but must be planted with and maintained
in grass orother vegetative or plant material >

Construction and Operation. The stormwater management plan must be canstructed
and operational before any permanent building or other siructure is occupied or ulilized at
the site. The stormwater management pian; including drainage patterns, must be
maintained in perpetuity.*

Coordination with Other Stormwater Programs. Projects that are subject to another
Division of Water Quality (DWQ) stormwater program, including (but not limited to) the 20
Coastdl Counties, HOW, ORW or state<implemented Phase |V NPDES, or a Certified
Community’s stormwater management program, mustbe cnnstructed and maintained in
compliance with the approved stormwater management pian

Stormwater Design Requirements for Projects Not Covered Under ltem {iv}).
Projects that are not subject to ancther DWQ stormwater program or a Certified
Community's stormwater program shall meet all of the following requirements:

a. Low Density, A site is low density if all the following requirements are-met

1. Tha development has a built upon area of twenty-four percent {24%).or less,
considering both currentand future development When determining the amount
of built upon area, coastal wetlands shall be inciuded; however, ponds, lakes and
rivers as specified in North Carolina’s Schedule of Classifications shall be
excluded. If a portion of project has a density greater than 24%, the higher
density area must be located in an upland area and away from surface waters
angd drainageways-to the maximuny extent practicable ®

2. All stormwater runoff from the built upon areas'is transported primarily via
vegetated conveyances designed in accordance with the most recent version of
the NC DWW Stormwater Best Managament Practices Manual, Alternative
designs may be approved if the applicant can show that the design provides

Water Quality Certification No. 3886 9
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equal or better water quality protection than the practices specified in the manual,
The proiect must not include a stormwater collection system {such as piped
conveyances) as defined in 15A NCAC 928 .0202{ 80)

b High Density. Proiects that do not meetthe Low Density requirsments ghall meet
the following requirements:

1. Btormwater runoff from the entire site must be treated by structural stormwater
controls {(BMPs) that are designed to remove eighty-five percent (85%) of the
average annual amount of Total Suspended Solids (TSS8). Stormwater runoff
that drains directly fo Nutrient Sensitive Waters (NSW) must also be treated {o
remove thirty percent (30%) of Total Nitrogen {TN) and Total Phosphorus (TP)

2. Ali BMPs miust be designed in accordarice with the version of the NC DWQ
Stormwater Best Management Practices Manualthatis in place on the date of
stormwater management plan submittal. - Alternative designs may be approved if
the applicant can show that the design provides equal or better water quality
protection than the practices specified in the manual *

3. DWQ may add specific stormwater management requirements on a case-by-
case bagis in order fo ensiite that a proposed activity will not viclate water guality
standards. ™

4, DWQ may approve Low impact Developments {LiDs) that mest the gu:dance set
forth in the Low Impact Development. A Guidebook for North Carolina.’

5. Proposed new development undertaken by a local government solely as a public
road project shall follow the requirements of the NC DOT BMP Toolbox rather
than items (1)-(4) above. "

B. Submittal Regquirements. The submittal requirements listed below apply only ¢ projects
that require written authorization as indicated in the applicable Generat Certification as well
as projects that require an Isolated Wetlands Permit. Any required documentation shall
be sent to the Wetlands, Buffers and Stormwater Compliance and Permittirig Unit at
1650 Mail Service Center, Raleigh, NC 27698-1650.

i

it

Projects that are Subject to Another DWQ Stormwater Program: If the project is
subject to another DWQ stormwater program, such as the 20 Coastal Counties, HQW,
ORW or state-implemented Phase 1l NFDES, then the applicant shall submit a copy of
the stormwater approval letter before any impacts occur on site.

Projects that are Subject to a Certified Community's Stormwater Program. ifthe
project is subject to 2 cerlified local government's stormwater program, then the applicant
shall submit one get of approved stormwater management plan details and calculations
with documentation of the local government’s approval before any impacts oceur on site.

Projects Not Covarad Under items (1) or {ii). if the project is not subject to another
DWO Stormwater Program or a Certified Community's stormwater program, then it shall
be reviewed and approved by the DWQ through the Water Quality Certification
authorization process.

a. Low Density, Forlowdensity projects, the appircaﬂt shall submst two copies of the
DWQ Low Density Supplement Form with all required items "

Water Quality Certification No. 3886 1
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b.  High Density. For high density projects, the applicant shall submit two copies of 2
DWQ BMP Supplement Form and all required items at the specified scales for gach
BMP that is proposed.”

.  Phasing. Stormwater management plans may be phased on a case-by-cage basis, with
the submittal of a final stormwater management plan per tems {i)-(iii) above required for
the current phase and a conceptual stormwater management plan fof the future phase(s).
The stormwater management plan for each future phase must be approved by the
appropriate entity before construction of that phase is commenced. The approved
stormwater managernent plan for each future phase must be constructed and operational
before any permanent building or otherstructure associated with that phase is
socupied.

v. Stormwater Management Plan Modifications. The stormwater management plan may
not be modified without prior writteti authorization from the entity that approved the plan.
if the project is within a Certified Community, then the applicant shall submit one set of
approved stormwater management plan‘details and calculations with documentation of
the local government's approval for record-keeping purposes. if the project is subject to
DWQ review, then the applicant shall submit two copies of the appropriate Supplement
Forms per item {iii) above for any BMPs that have been modified for DWQ's review and
approvai.

The stormwater reguirement for 401 applications is codified in 15A NCAC 02H .0506({b){5} and
(e)(5).

Norn erosive discharge rates are required in SL 2008-211§2(b)(1). The 10-year dasign storm
standard is codified in 15A NCAC 02K . 1008(f){2) and .1008(g)(1}:

30-foot vegetated setbacks are required in SL 2006-246§9{d), SL 2008-211§2(b}, 15A NCAG
02H 4006(2)c) and .1007{1)}(a).

Construction and mainténance of the stormwater plan is necessary to satisfy 15A NCAC 024
D506(b}5).

Coriveys application procedure o streamiine the permitting process and reduce any unnecessary
duplication in the review of stormwater management plans.

Low density built upon area thresholds are set in SL 2006-246§%s) and 5L 2008-21152(b}:

The requirement for low density development to use vegetated conveyances is codified in SL
2006-24659(¢), SL 2008-211§2(h), 15A NCAC 02H .1008(2)(b) and . 1007(1){a}. The Slormwaler
BMP Manualis also referenced in 15A NCAC 028 .0265(3){(ayand .0277{4)la}). ,
85% TSS removal is required in SL 2006-246§8(d), SL 2008-211§2(b), 15A NCAC 02H
4008(2)(c), 15A NCAC 02H .1007(1)(a). The 30% TN and TP removal requirements for NGW
waters are set forth in 15A NCAC 028 .0232, 15A NCAC 028 .0257(a)( 1), 15A NCAC 02B
0265(3}a) and 18A NCAC 02B 0277(4).

The Stormwater BMP Manual is also referenced in 15A NCAC 02B .0265(3)(a) dnd .0277(4)a)
The requirement for DWQ to ensure that water qualily staridards are protected before jssuing a
401 certification is codified in 1A NCAC 02H 0506,

The LiD Toolbox is also referenced i 15A NCAC 028 .0277(4)g).

The term “public road project” is defined in15A NCAC 028 .02685(3)(a)

Canveys application procedure to streamlifie the permitting process.

Phased development is addressed as a “common plan of development” in 15A NCAC 02H
1003(3}.

Procedures for modifying sformwater plans are set forth in 15A NCAC 02H 1011,

Water Quality Certification No. 3886 i
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C203489 (P-5204) | 1 ~ Guilford County

STANDARD SPECIAL PROVISION

AVAILABILITY OF FUNDS - TERMINATION OF CONTRACTS
(5-20-08) z2

General Statute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this
contract as follows:

(h) Amounts Encumbered. — Transportation project appropriations may be encumbered in the
amount of allotments made to the Department of Transportation by the Director for the estimated
payments for transportation project contract work to be performed in the appropriation fiscal
year. The allotments shall be multiyear allotments and shall be based on estimated revenues and
shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).
Payment for transportation project work performed pursuant to contract in any fiscal year other
than the current fiscal year is subject to appropriations by the General Assembly. Transportation
project contracts shall contain a schedule of estimated completion progress, and any acceleration
of this progress shall be subject to the approval of the Department of Transportation provided
funds are available. The State reserves the right to terminate or suspend any transportation
project contract, and any transportation project contract shall be so terminated or suspended if
funds will not be available for payment of the work to be performed during that fiscal year
pursuant to the contract. In the event of termination of any contract, the contractor shall be given
a written notice of termination at least 60 days before completion of scheduled work for which
funds are available. In the event of termination, the contractor shall be paid for the work already
performed in accordance with the contract specifications.

Payment will be made on any contract terminated pursuant to the special provision in accordance
with Subarticle 108-13(E) of the 2012 Standard Specifications.
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STANDARD SPECIAL PROVISION

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY
(5-17-11) Z3

Seed shall be sampled and tested by the North Carolina Department of Agriculture and
Consumer Services, Seed Testing Laboratory. When said samples are collected, the vendor shall
supply an independent laboratory report for each lot to be tested. Results from seed so sampled
shall be final. Seed not meeting the specifications shall be rejected by the Department of
Transportation and shall not be delivered to North Carolina Department of Transportation
warehouses. If seed has been delivered it shall be available for pickup and replacement at the
supplier’s expense.

Any re-labeling required by the North Carolina Department of Agriculture and Consumer
Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified
herein shall be rejected by the North Carolina Department of Transportation.

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed,
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod,
Sandbur, Wild Onion, and Wild Garlic. Seed shall not be labeled with the above weed species
on the seed analysis label. Tolerances as applied by the Association of Official Seed Analysts
will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic.

Tolerances established by the Association of Official Seed Analysts will generally be
recognized. However, for the purpose of figuring pure live seed, the found pure seed and found
germination percentages as reported by the North Carolina Department of Agriculture and
Consumer Services, Seed Testing Laboratory will be used. Allowances, as established by the
NCDOT, will be recognized for minimum pure live seed as listed on the following pages.

The specifications for restricted noxious weed seed refers to the number per pound as follows:

Restricted Noxious Limitations per ~ Restricted Noxious Limitations per
Weed : Lb. Of Seed Weed Lb. of Seed
Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds
Cocklebur 4 seeds Texas Panicum 27 seeds
Spurred Anoda 4 seeds Bracted Plantain 54 seeds
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds
Morning-glory 8 seeds Broadleaf Dock 54 seeds
Corn Cockle 10 seeds Curly Dock 54 seeds
Wild Radish 12 seeds Dodder 54 seeds
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds
Yellow Nutsedge 27 seeds Horsenettle 54 seeds
Canada Thistle 27 seeds Quackgrass 54 seeds
Field Bindweed 27 seeds Wild Mustard 54 seeds
Hedge Bindweed 27 seeds

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass,
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a
maximum of 2% inert matter will be allowed on all other kinds of seed. In addition, all seed
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shall not contain more than 2% other crop seed nor more than 1% total weed seed. The
germination rate as tested by the North Carolina Department of Agriculture shall not fall below
70%, which includes both dormant and hard seed. Seed shall be labeled with not more than 7%,
5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total
weed seed.

Exceptions may be made for minimum pure live seed allowances when cases of seed variety
shortages are verified. Pure live seed percentages will be applied in a verified shortage situation.
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is
deficient. '

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW:

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 83% pure live seed
will not be approved.

Sericea Lespedeza
Oats (seeds)

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop;
maximum 144 restricted noxious weed seed per pound. Seed less than 78% pure live seed will
not be approved.

Tall Fescue (all approved varieties) Bermudagrass

Kobe Lespedeza Browntop Millet ‘
Korean Lespedeza German Millet — Strain R
Weeping Lovegrass Clover — Red/White/Crimson
Carpetgrass S

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 76% pure live seed
will not be approved. '

Common or Sweet Sundangrass

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 74% pure live seed
will not be approved.

Rye (grain; all varieties)

Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)

Shrub (bicolor) Lespedeza
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 noxious weed seed per pound. Seed less than 70% pure live seed will not
be approved.

Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia

Creeping Red Fescue

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound.

Barnyard Grass

Big Bluestem

Little Bluestem

Bristly Locust

Birdsfoot Trefoil

Indiangrass

Orchardgrass

Switchgrass

Yellow Blossom Sweet Clover



0353DEL_P15

C203489 (P-5204) S Guilford County

STANDARD SPECIAL PROVISION

ERRATA
(1-17-12) (Rev. 1-21-14) 74

Revise the 2012 Standard Specifications as follows:

Division 2

Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with
“Article 107-25". :

Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”.

Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as
follows: Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace
“(5) Evaluation for Potential Wetlands and Endangered Species” with “(d) Evaluation for
Potential Wetlands and Endangered Species”; and Lime 33, replace “(6) Approval” with
“(4) Approval”. '

Division 3
Page 3-1, after line 15, Article 300-2 Materials, replace “1032-9(F)” with “1032-6(F)”.

Division 4
Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” W1th
“reinforcement”.

Division 6
Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula
Adjustments, replace “30” with “45”.
Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with
“Subarticle 609-6(D)”.
Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of
Po.075/Pbe Ratio with “1.0”.
Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with
“Subarticle 1012-1(E)”

Division 8
Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” with
“Portland Cement Concrete, Class A”.

Division 12
Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title.
Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4".
Page 12-8, Table 1205-4 and 1205-§, replace “THERMOPLASTIC” in the title of these tables
with “POLYUREA”.
Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6”.
Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7.
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Division 15
Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with
“Subarticle 235-3(C)”.
Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the
following: W = LDVP + 148,000
Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and
replace with “shall be performed”.

Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1.

‘Division 17
Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect
Center, delete this subarticle.

Revise the 2012 Roadway Standard Drawings as follows:

1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01”
with “1631.01”.
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STANDARD SPECIAL PROVISION

PLANT AND PEST QUARANTINES

(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds)
(3-18-03) (Rev. 10-15-13) 7-04a

Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any part of
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment
prior to moving out of the quarantined area. Comply with federal/state regulations by obtaining
a certificate or limited permit for any regulated article moving from the quarantined area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States
Department of Agriculture. Have the certificate or limited permit accompany the article when it
arrives at the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of Agriculture
at 1-800-206-9333, 919-733-6932, or http://www.ncagr.gov/plantind/ to determine those specific
project sites located in the quarantined area or for any regulated article used on this project
originating in a quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with
other articles. This includes movement of articles listed above that may be associated with
cut/waste, ditch pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.

Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

Any other products, articles, or means of conveyance, of any character, if determined by
an inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed or
other noxious weeds.

WPk
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STANDARD SPECIAL PROVISION

AWARD OF CONTRACT
(6-28-77) Z-6

“The North Carolina Department of Transportation, in accordance with the provisions of Title VI
of the Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Department of
Transportation (49 C.F.R., Part 21), issued pursuant to such act, hereby notifies all bidders that it
will affirmatively insure that the contract entered into pursuant to this advertisement will be
awarded to the lowest responsible bidder without discrimination on the ground of race, color, or
national origin”.
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STANDARD SPECIAL PROVISION

MINORITY AND FEMALE EMPLOYMENT REQUIREMENTS

Z-7

NOTICE OF REQUIREMENTS FOR AFFIRMATIVE ACTION TO ENSURE EQUAL
EMPLOYMENT OPPORTUNITY (EXECUTIVE NUMBER 11246)

1. The goals and timetables for minority and female participation, expressed in percentage
terms for the Contractor’s aggregate workforce in each trade on all construction work in the
covered area, see as shown on the attached sheet entitled “Employment Goals for Minority and
Female participation”.

These goals are applicable to all the Contractor’s construction work (whether or not it is
Federal or federally assisted) performed in the covered area. If the Contractor performs
construction work in a geographical area located outside of the covered area, it shall apply the
goals established for such geographical area where the work is actually performed. With regard
to this second area, the Contractor also is subject to the goals for both its federally involved and
nonfederally involved construction.

The Contractor’s compliance with the Executive Order and the regulations in 4/ CFR
Part 60-4 shall be based on its implementation of the Equal Opportunity Clause, specific
affirmative action obligations required by the specifications set forth in 4/ CFR 60-4.3(a), and its
- effort to meet the goals. The hours of minority and female employment and training must be
substantially uniform throughout the length of the contract, and in each trade and the Contractor
shall make a good faith effort to employ minorities and women evenly on each of its projects.
The transfer of minority or female employees or trainees from Contractor to Contractor or from
project to project or the sole purpose of meeting the Contractor’s goals shall be a violation of the
contract, the executive Order and the regulations in 41 CFR Part 60-4. Compliance with the
goals will be measured against the total work hours performed.

2. As used in this Notice and in the contract resulting from this solicitation, the “covered
area” is the county or counties shown on the cover sheet of the proposal form and contract.
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EMPLOYMENT GOALS FOR MINORITY
AND FEMALE PARTICIPATION

Economic Areas

Area 023 29.7% Area 026 33.5% Area 029 15.7%
Bertie County Bladen County Alexander County
Camden County Hoke County Anson County
Chowan County Richmond County Burke County
Gates County Robeson County Cabarrus County
Hertford County Sampson County Caldwell County
Pasquotank County Scotland County Catawba County
Perquimans County Cleveland County
Area 027 24.7% Iredell County
Area 024 31.7% Chatham County Lincoln County
Beaufort County Franklin County Polk County
Carteret County Granville County Rowan County
Craven County Harnett County Rutherford County
Dare County Johnston County Stanly County
Edgecombe County Lee County ‘
Green County Person County Area 0480 8.5%
Halifax County Vance County Buncombe County
Hyde County Warren County Madison County
Jones County
Lenoir County Area 028 15.5% Area 030 6.3%
Martin County Alleghany County Avery County
Nash County Ashe County Cherokee County
Northampton County Caswell County Clay County
Pamlico County Davie County Graham County
Pitt County Montgomery County Haywood County
Tyrrell County Moore County Henderson County
Washington County Rockingham County Jackson County
Wayne County Surry County McDowell County
Wilson County _ Watauga County Macon County
Wilkes County Mitchell County
Area 025 23.5% Swain County
Columbus County Transylvania County
Duplin County Yancey County

Onslow County
Pender County
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Area 5720 26.6%
Currituck County

Area 9200 20.7%
Brunswick County
New Hanover County

Area 2560 24.2%
Cumberland County
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