
CONTRACT AND

CONTRACT BONDS

FOR CONTRACT NO. C204740

STATE OF NORTH CAROLINA

DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

WBS

T.I.P NO.

COUNTY OF

THIS IS THE

ROUTE NUMBER

LOCATION

CONTRACTOR

ADDRESS

BIDS OPENED

CONTRACT EXECUTION

38368.3.1 0019061

B-4442

BUNCOMBE

ROADWAY & STRUCTURE CONTRACT

US-19/23 LENGTH 0.665 MILES

BRIDGES #370 AND #373 OVER REEMS CREEK ON US-19/23, US-25, AND US-

70.

SUMMERS TAYLOR INC

SEPTEMBER 20, 2022

600 SEVIER STREET

JOHNSON CITY, TN 37604

C204740

10/12/2022



PROPOSAL

STATE OF NORTH CAROLINA
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RALEIGH, N.C.

WBS

T.I.P NO.

COUNTY

CONTRACT ID

ROUTE NO.

LOCATION

TYPE OF WORK

NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE

GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING

ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.

BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING

AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS

ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH

CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

BIDS WILL BE RECEIVED AS SHOWN BELOW:

38368.3.1

B-4442

BUNCOMBE

C204740

US-19/23

MILES 0.665

BRIDGES #370 AND #373 OVER REEMS CREEK ON US-19/23, US-25, AND

US-70.

GRADING, DRAINAGE, PAVING, AND STRUCTURE.

THIS IS A ROADWAY & STRUCTURE  PROPOSAL

DATE AND TIME OF BID OPENING:

FEDERAL-AID NO. 0019061

5% BID BOND OR BID DEPOSIT REQUIRED

Sep 20, 2022 AT 02:00 PM



 

PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. C204740 IN BUNCOMBE COUNTY, NORTH CAROLINA 
 

Date_________________________ 20_____ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C204740 has carefully 
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 
understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of 
the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the necessary 
contract payment bond and contract performance bond within fourteen days after the written notice of award is received by 
him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means of 
construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and complete 
the said contract in accordance with the 2018 Standard Specifications for Roads and Structures by the dates(s) specified in 
the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump sum prices, 
as the case may be, for the various items given on the sheets contained herein.   
 
The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 
and required labor to construct and complete State Highway Contract No. C204740 in Buncombe County, for the unit or 
lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications 
prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby 
become a part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 
and Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into and made a 
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in 
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the direction 
of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 
such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 
provisions herein cannot be changed except over the signature of the said Contract Officer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 
basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion 
of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the 
unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.   
 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department 
of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this 
bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of 
Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by 
him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
  

          
 

 

                     State Contract Officer 
 

08/18/2022
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PROJECT SPECIAL PROVISIONS 
 

GENERAL 
 
INTERESTED PARTIES LIST: 
(6-21-22)(Rev. 7-19-22) 102 SP1 G02 
   
 
Revise the 2018 Standard Specifications as follows: 

 
Page 1-12, Article 102-3 PROPOSALS AND PLAN HOLDER LISTS, lines 45-49, delete and 
replace with the following:   
 
102-3 PROPOSALS AND INTERESTED PARTIES LIST 
 
On Department projects advertised, the prospective bidder shall sign up on the Interested Parties 
List no later than one business day prior to the Letting day of that project, for which he intends to 
submit a bid.  There is no cost for signing up on the Interested Parties List that can be found on 
the Department’s website at connect.ncdot.gov/letting. 
 
Page 1-12, Article 102-3 PROPOSALS AND PLAN HOLDER LISTS, lines 1-3, delete and 
replace the first sentence of the second paragraph with the following:   
 
The proposal will state the location of the contemplated construction and show a schedule of 
contract items with the approximate quantity of each of these items for which bid prices are invited. 
 
Page 1-14, Article 102-8 PREPARATION AND SUBMISSION OF BIDS, lines 30-31, delete 
and replace the first paragraph with the following: 
 
Prior to submitting a bid on a project, the bidder shall sign up on the Interested Parties List in 
conformance with Article 102-3.  The bidder shall submit a unit or lump sum price for every item 
in the proposal other than items that are authorized alternates to those items for which a bid price 
has been submitted. 
 
MANDATORY PRE-BID CONFERENCE (Prequalifying To Bid): 

(7-18-06) (Rev. 3-25-13)  SPD 01-300 
 
In order for all prospective bidders to have an extensive knowledge of the project, all prospective 
bidders shall attend a mandatory pre-bid conference on September 6, 2022 at 2:00 p.m. 
 

DOT Division 13 Weaverville Resident Engineer’s Office Conference Room 
901-8 Old Mars Hill Hwy 
Weaverville, NC 28787 

 
For any questions pertaining to pre-bid conference, contact:  McCray Coates at (828-658-7030) 
or hmcoates@ncdot.gov. 
 
The pre-bid conference will include a thorough discussion of the plans, contract pay items, special 
provisions, etc. 
 
Only bidders who have attended and properly registered at the above scheduled pre-bid conference 
and who have met all other prequalification requirements will be considered prequalified to bid on 

mailto:hmcoates@ncdot.gov
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this project.  A bid received from a bidder who has not attended and properly registered at the 
above scheduled pre-bid conference will not be accepted and considered for award. 
 
Attendance at the pre-bid conference will not meet the requirements of proper registration unless 
the individual attending has registered at the pre-bid conference in accordance with the following: 
 
(A) The individual has signed his name on the official roster no later than thirty (30) minutes 

after the above noted time for the beginning of the conference. 
 

(B) The individual has written in the name and address of the company he or she represents. 
 
(C) Only one company has been shown as being represented by the individual attending. 
 
(D) The individual attending is an officer or permanent employee of the company they are 

representing. 
 
Attendance at any prior pre-bid conference will not meet the requirement of this provision. 
 
CONTRACT TIME AND LIQUIDATED DAMAGES: 

(8-15-00) (Rev. 12-18-07) 108 SP1 G07 A 
 
The date of availability for this contract is October 31, 2022, except that work in jurisdictional 
waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and 
the Contractor is held as stipulated in the permits contained elsewhere in this proposal.  This delay 
in availability has been considered in determining the contract time for this project. 
 
The completion date for this contract is March 14, 2027. 
 
Except where otherwise provided by the contract, observation periods required by the contract will 
not be a part of the work to be completed by the completion date and/or intermediate contract times 
stated in the contract.  The acceptable completion of the observation periods that extend beyond 
the final completion date shall be a part of the work covered by the performance and payment 
bonds. 
 
The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  
These liquidated damages will not be cumulative with any liquidated damages which may become 
chargeable under Intermediate Contract Time Number 1. 
 
INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 

(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 
 
Except for that work required under the Project Special Provisions entitled Planting, Reforestation 
and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor 
will be required to complete all work included in this contract and shall place and maintain traffic 
on same. 
 
The date of availability for this intermediate contract time is October 31, 2022. 
 
The completion date for this intermediate contract time is September 15, 2026. 
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The liquidated damages for this intermediate contract time are Two Thousand Dollars 
($ 2,000.00) per calendar day. 
 
Upon apparent completion of all the work required to be completed by this intermediate date, a 
final inspection will be held in accordance with Article 105-17 and upon acceptance, the 
Department will assume responsibility for the maintenance of all work except Planting, 
Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible for 
and shall make corrections of all damages to the completed roadway caused by his planting 
operations, whether occurring prior to or after placing traffic through the project. 
 
INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES: 

(2-20-07) 108 SP1 G14 A 
 
The Contractor shall complete the required work of installing, maintaining, and removing the 
traffic control devices for lane closures and restoring traffic to the existing traffic pattern.  The 
Contractor shall not close or narrow a lane of traffic on -L- (US 19/23/25/70 / Future I-26) during 
the following time restrictions: 
 

DAY AND TIME RESTRICTIONS 
 

Monday thru Sunday, 6:00 A.M. to 7:00 P.M. 
 
In addition, the Contractor shall not close or narrow a lane of traffic on -L- (US 19/23/25/70 / 
Future I-26), detain and/or alter the traffic flow on or during holidays, holiday weekends, special 
events, or any other time when traffic is unusually heavy, including the following schedules: 
 

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 
 
1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the 

Engineer. 
 
2. For New Year's Day, between the hours of 6:00 A.M. December 31st and 7:00 P.M. 

January 2nd.  If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 
7:00 P.M. the following Tuesday. 

 
3. For Easter, between the hours of 6:00 A.M. Thursday and 7:00 P.M. Monday. 
 
4. For Memorial Day, between the hours of 6:00 A.M. Friday and 7:00 P.M. Tuesday. 
 
5. For Independence Day, between the hours of 6:00 A.M. the day before Independence Day 

and 7:00 P.M. the day after Independence Day. 
 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours 
of 6:00 A.M. the Thursday before Independence Day and 7:00 P.M. the Tuesday after 
Independence Day. 

 
6. For Labor Day, between the hours of 6:00 A.M. Friday and 7:00 P.M. Tuesday. 
 
7. For Thanksgiving, between the hours of 6:00 A.M. Tuesday and 7:00 P.M. Monday. 
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8. For Christmas, between the hours of 6:00 A.M. the Friday before the week of Christmas 
Day and 7:00 P.M. the following Tuesday after the week of Christmas Day. 

 
Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence 
Day, Labor Day, Thanksgiving, and Christmas.  The Contractor shall schedule his work so that 
lane closures will not be required during these periods, unless otherwise directed by the Engineer. 
 
The time of availability for this intermediate contract work shall be the time the Contractor begins 
to install all traffic control devices for lane closures according to the time restrictions listed herein. 
 
The completion time for this intermediate contract work shall be the time the Contractor is required 
to complete the removal of all traffic control devices for lane closures according to the time 
restrictions stated above and place traffic in the existing traffic pattern. 
 
The liquidated damages are One Thousand Two Hundred Fifty Dollars ($ 1,250.00) per fifteen 
(15) minute time period. 
 
INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES: 

(2-20-07) (Rev. 10-15-13) 108 SP1 G14 E 
 
The Contractor shall complete the required work of installing, maintaining and removing the traffic 
control devices for road closures and restoring traffic to the existing traffic pattern.  The Contractor 
shall not close -L- (US 19/23/25/70 / Future I-26) during the following time restrictions: 
 

DAY AND TIME RESTRICTIONS 
 

Monday thru Sunday, 5:00 A.M. to 10:00 P.M. 
 
The maximum allowable time for overhead sign installation is thirty (30) minutes for -L-  
(US 19/23/25/70 / Future I-26).  The Contractor shall reopen the travel lanes to traffic until any 
resulting traffic queue is depleted. 
 
The time of availability for this intermediate contract time will be the time the Contractor begins 
to install traffic control devices required for the road closures according to the time restrictions 
stated herein. 
 
The completion time for this intermediate contract time will be the time the Contractor is required 
to complete the removal of traffic control devices required for the road closures according to the 
time restrictions stated herein and restore traffic to the existing traffic pattern. 
 
The liquidated damages are Two Thousand Five Hundred Dollars ($ 2,500.00) per fifteen (15) 
minute time period. 
 
PERMANENT VEGETATION ESTABLISHMENT: 

(2-16-12) (Rev. 10-15-13) 104 SP1 G16 
 
Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 
between initial vegetation planting and final project acceptance, perform all work necessary 
to establish permanent vegetation on all erodible areas within the project limits, as well as, 
in borrow and waste pits.  This work shall include erosion control device maintenance and 
installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 
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and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 
applicable section of the 2018 Standard Specifications.  All work required for initial vegetation 
planting shall be performed as a part of the work necessary for the completion and acceptance of 
the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 
or otherwise referred to as the vegetation establishment period, the Department will be responsible 
for preparing the required National Pollutant Discharge Elimination System (NPDES) inspection 
records. 
 
Once the Engineer has determined that the permanent vegetation establishment requirement has 
been achieved at an 80% vegetation density (the amount of established vegetation per given area 
to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 
notified to remove the remaining erosion control devices that are no longer needed.  The Contractor 
will be responsible for, and shall correct any areas disturbed by operations performed in permanent 
vegetation establishment and the removal of temporary erosion control measures, whether 
occurring prior to or after placing traffic on the project. 
 
Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental 
Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be 
made at contract unit prices for the affected items.  Work required that is not represented by 
contract line items will be paid in accordance with Articles 104-7 or 104-3 of the 2018 Standard 
Specifications.  No additional compensation will be made for maintenance and removal of 
temporary erosion control items. 
 
MAJOR CONTRACT ITEMS: 

(2-19-02) 104 SP1 G28 
 
The following listed items are the major contract items for this contract (see Article 104-5 of the 
2018 Standard Specifications): 
 
Line #  Description 
19  Select Material, Class VII  
162   Reinforced Concrete Deck Slab 
175       F.I.B. 72” Prestressed Concrete Girder 
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SPECIALTY ITEMS: 
(7-1-95)(Rev. 7-20-21) 108-6 SP1 G37 

 
Items listed below will be the specialty items for this contract (see Article 108-6 of the 
2018 Standard Specifications). 
 
Line # Description 
69-76 Guardrail 
77-83 Fencing 
87-97 Signing 
114-116 Long-Life Pavement Markings 
113 Removable Tape 
118-119 Permanent Pavement Markers 
121-151 Erosion Control 
157-160 Drilled Piers 
  

FUEL PRICE ADJUSTMENT: 
(11-15-05) (Rev. 7-20-21) 109-8 SP1 G43 

 
Revise the 2018 Standard Specifications as follows: 
 
Page 1-87, Article 109-8, Fuel Price Adjustments, add the following: 
 
The base index price for DIESEL #2 FUEL is $ 3.7538 per gallon.  Where any of the following 
are included as pay items in the contract, they will be eligible for fuel price adjustment. 
 
The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 
 

Description Units Fuel Usage 
Factor Diesel 

Unclassified Excavation Gal/CY 0.29 
Borrow Excavation Gal/CY 0.29 
Class IV Subgrade Stabilization Gal/Ton 0.55 
Aggregate Base Course Gal/Ton 0.55 
Sub-Ballast Gal/Ton 0.55 
Asphalt Concrete Base Course, Type ____ Gal/Ton 0.90 or 2.90  
Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 0.90 or 2.90  
Asphalt Concrete Surface Course, Type ____ Gal/Ton 0.90 or 2.90  
Open-Graded Asphalt Friction Course Gal/Ton 0.90 or 2.90  
Permeable Asphalt Drainage Course, Type ____ Gal/Ton 0.90 or 2.90  
Sand Asphalt Surface Course, Type ____ Gal/Ton 0.90 or 2.90  
Aggregate for Cement Treated Base Course Gal/Ton 0.55 
Portland Cement for Cement Treated Base Course Gal/Ton 0.55 
__" Portland Cement Concrete Pavement Gal/SY   0.245 
Concrete Shoulders Adjacent to __" Pavement Gal/SY   0.245 

 
For the asphalt items noted in the chart as eligible for fuel adjustments, the bidder may include 
the Fuel Usage Factor Adjustment Form with their bid submission if they elect to use the fuel 
usage factor. The Fuel Usage Factor Adjustment Form is found at the following link: 
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https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form
.pdf 
 
Select either 2.90 Gal/Ton fuel factor or 0.90 Gal/Ton fuel factor for each asphalt line item on 
the Fuel Usage Factor Adjustment Form. The selected fuel factor for each asphalt item will 
remain in effect for the duration of the contract.   
 
Failure to complete the Fuel Usage Factor Adjustment Form will result in using 2.90 gallons per 
ton as the Fuel Usage Factor for Diesel for the asphalt items noted above.  The contractor will 
not be permitted to change the Fuel Usage Factor after the bids are submitted. 
 
STEEL PRICE ADJUSTMENT: 

(4-19-22)(Rev. 9-20-22)                                                                                         SP1 G47 
  

Description and Purpose 
 
Steel price adjustments will be made to the payments due the Contractor for items as defined 
herein that are permanently incorporated into the work, when the price of raw steel mill products 
utilized on the contract have fluctuated.  The Department will adjust monthly progress payments 
up or down as appropriate for cost changes in steel according to this provision.  
 
Eligible Items 
 
The list of eligible bid items for steel price adjustment can be found on the Departments website 
at the following address:   
 
https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price
%20Adjustment.xlsx  
 
Nuts, bolts, anchor bolts, rebar chairs, connecting bands and other miscellaneous hardware 
associated with these items shall not be included in the price adjustment. 
 
Adjustments will only be made for fluctuations in the material cost of the steel used in the above 
products as specified in the Product Relationship Table below.  The producing mill is defined as 
the source of steel product before any fabrication has occurred (e.g., coil, plate, rebar, hot rolled 
shapes, etc.).  No adjustment will be made for changes in the cost of fabrication, coating, 
shipping, storage, etc.  
 
No steel price adjustments will be made for any products manufactured from steel having an 
adjustment date, as defined by the Product Relationship Table below, prior to the letting date.  
  
Bid Submittal Requirements 
 
The successful bidder, within 14 calendar days after the notice of award is received by him, shall 
provide the completed Form SPA-1 to the Department (State Contract Officer or Division 
Contract Engineer) along with the payment bonds, performance bonds and contract execution 
signature sheets in a single submittal.  If Form SPA-1 is not included in the same submittal as the 
payment bonds, performance bonds and contract execution signature sheets, the Contractor will 
not be eligible for any steel price adjustment for any item in the contract for the life of the 
contract.  Form SPA-1 can be found on the Department’s website at the following address:     

https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form.pdf
https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form.pdf
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https://connect.ncdot.gov/letting/LetCentral/Form%20SPA-1.xlsm 
 
The Contractor shall provide Form SPA-1 listing the Contract Line Number, (with corresponding 
Item Number, Item Description, and Category) for the steel products they wish to have an 
adjustment calculated.  Only the contract items corresponding to the list of eligible item numbers 
for steel price adjustment may be entered on Form SPA-1.  The Contractor may choose to have 
steel price adjustment applied to any, all, or none of the eligible items. However, the 
Contractor’s selection of items for steel price adjustment or non-selection (non-participation) 
may not be changed once Form SPA-1 has been received by the Department.  Items the Bidder 
chooses for steel price adjustment must be designated by writing the word “Yes” in the column 
titled “Option” by each Pay Item chosen for adjustment.  Should the bidder elect an eligible steel 
price item, the entire quantity of the line item will be subject to the price adjustment for the 
duration of the Contract. The Bidder’s designations on Form SPA-1 must be written in ink or 
typed and signed by the Bidder (Prime Contractor) to be considered complete.  Items not 
properly designated, designated with “No”, or left blank on the Bidder’s Form SPA-1 will 
automatically be removed from consideration for adjustment.  No steel items will be eligible for 
steel price adjustment on this Project if the Bidder fails to return Form SPA-1 in accordance with 
this provision. 
 
Establishing the Base Price 
 
The Department will use a blend of monthly average prices as reported from the Fastmarkets 
platform to calculate the monthly adjustment indices (BI and MI).  This data is typically 
available on the first day of the month for the preceding month. The indices will be calculated by 
the Department for the different categories found on the Product Relationship Table below.  For 
item numbers that include multiple types of steel products, the category listed for that item 
number will be used for adjusting each steel component. 
 
The bidding index for Category 1 Steel items is $ 53.88 per hundredweight. 
The bidding index for Category 2 Steel items is $ 85.49 per hundredweight. 
The bidding index for Category 3 Steel items is $ 71.54 per hundredweight. 
The bidding index for Category 4 Steel items is $ 46.74 per hundredweight. 
The bidding index for Category 5 Steel items is $ 63.69 per hundredweight. 
The bidding index for Category 6 Steel items is $ 89.42 per hundredweight. 
The bidding index for Category 7 Steel items is $ 57.67 per hundredweight. 
The bidding index represents a selling price of steel based on Fastmarkets data for the month of  
July 2022. 

MI =  Monthly Index.  – in Dollars ($) per hundredweight (CWT).  Use the 
adjustment indices from the month the steel was shipped from the 
producing mill, received on the project, or member cast as defined in the 
Product Relationship Table.  

BI =  Bidding Index.  - in Dollars ($) per hundredweight (CWT).  Use the 
adjustment indices as listed in the proposal. 

 
Steel Product (Title) 
 

BI, MI* Adjustment Date for MI Category 

Reinforcing Steel, Bridge 
Deck, and SIP Forms 

Based on one or more 
Fastmarkets indices 

Delivery Date from 
Producing Mill 

1 
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Structural Steel and 
Encasement Pipe 

Based on one or more 
Fastmarkets indices 

Delivery Date from 
Producing Mill 

2 

Steel H-Piles, Soldier Pile 
Walls 

Based on one or more 
Fastmarkets indices 

Delivery Date from 
Producing Mill 

3 

Guardrail Items and Pipe 
Piles 

Based on one or more 
Fastmarkets indices 

Material Received Date** 4 

Fence Items Based on one or more 
Fastmarkets indices 

Material Received Date** 5 

Overhead Sign Assembly, 
Signal Poles, High Mount 
Standards 

Based on one or more 
Fastmarkets indices 

Material Received Date** 6 

Prestressed Concrete 
Members 

Based on one or more 
Fastmarkets indices 

Cast Date of Member 7 

 
Submit documentation to the Engineer for all items listed in the Contract for which the 
Contractor is requesting a steel price adjustment. 
 
Submittal Requirements 
 
The items in categories 1,2, and 3, shall be specifically stored, labeled, or tagged, recognizable 
by color marking, and identifiable by Project for inspection and audit verification immediately 
upon arrival at the fabricator.  
 
Furnish the following documentation for all steel products to be incorporated into the work and 
documented on Form SPA-2, found on the Departments website at the following address: 
 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-2.xlsx 
 
Submit all documentation to the Engineer prior to incorporation of the steel into the completed 
work.  The Department will withhold progress payments for the affected contract line item if the 
documentation is not provided and at the discretion of the Engineer the work is allowed to 
proceed.  Progress payments will be made upon receipt of the delinquent documentation. 
 
Step 1 (Form SPA -2) 
 
Utilizing Form SPA-2, submit separate documentation packages for each line item from Form 
SPA-1 for which the Contractor opted for a steel price adjustment.  For line items with multiple 
components of steel, each component should be listed separately.  Label each SPA-2 
documentation package with a unique number as described below. 

a. Documentation package number: (Insert the contract line-item) - (Insert 
sequential package number beginning with “1”).   
Example:  412 - 1,  

412 - 2,  
424 – 1,  
424 – 2,  
424 – 3, etc. 

b. The steel product quantity in pounds 
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i. The following sources should be used, in declining order of 
precedence, to determine the weight of steel/iron, based on the 
Engineers decision:   

1. Department established weights of steel/iron by contract pay 
item per pay unit;  

2. Approved Shop Drawings;  
3. Verified Shipping Documents;  
4. Contract Plans;  
5. Standard Drawing Sheets;  
6. Industry Standards (i.e., AISC Manual of Steel Construction, 

AWWA Standards, etc.); and  
7. Manufacture’s data. 

ii. Any item requiring approved shop drawings shall have the weights of 
steel calculated and shown on the shop drawings or submitted and 
certified separately by the fabricator. 

c. The date the steel product, subject to adjustment, was shipped from the 
producing mill (Categories 1-3), received on the project (Categories 4-6), or 
casting date (Category 7). 

Step 2 (Monthly Calculator Spreadsheet) 
 
For each month, upon the incorporation of the steel product into the work, provide the Engineer 
the following: 

 
1) Completed NCDOT Steel Price Adjustment Calculator Spreadsheet, summarizing all 

the steel submittal packages (Form SPA-2) actually incorporated into the completed 
work in the given month.   

a. Contract Number 
b. Bidding Index Reference Month 
c. Contract Completion Date or Revised Completion Date 
d. County, Route, and Project TIP information 
e. Item Number  
f. Line-Item Description 
g. Submittal Number from Form SPA-2 
h. Adjustment date  
i. Pounds of Steel 

2) An affidavit signed by the Contractor stating the documentation provided in the 
NCDOT Steel Price Adjustment Calculator Spreadsheet is true and accurate. 
 

Price Adjustment Conditions  
 
Download the Monthly Steel Adjustment Spreadsheet with the most current reference data from 
the Department’s website each month at the following address: 
 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA- 
3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx 
 
If the monthly Fastmarkets data is not available, the data for the most recent immediately 
preceding month will be used as the basis for adjustment. 
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Price Adjustment Calculations 
 
The price adjustment will be determined by comparing the percentage of change in index value 
listed in the proposal (BI) to the monthly index value (MI).  (See included sample examples).  
Weights and date of shipment must be documented as required herein.  The final price 
adjustment dollar value will be determined by multiplying this percentage increase or decrease in 
the index by the represented quantity of steel incorporated into the work, and the established 
bidding index (BI) subject to the limitations herein.  
 
Price increase/decrease will be computed as follows:  

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  
 
Where;   

SPA =  Steel price adjustment in dollars  
MI =  Monthly Shipping Index.  – in Dollars ($) per hundredweight (CWT).  Use 

the adjustment indices from the month the steel was shipped from the 
producing mill, received on the project, or member cast as defined in the 
Product Relationship Table.  

BI =  Bidding Index.  - in Dollars ($) per hundredweight (CWT).  Use the 
adjustment indices as listed in the proposal. 

Q =  Quantity of steel, product, pounds actually incorporated into the work as 
documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
Calculations for price adjustment shall be shown separate from the monthly progress estimate 
and will not be included in the total cost of work for determination of progress or for extension 
of Contract time in accordance with Subarticle 108-10(B)(1).  
 
Any apparent attempt to unbalance bids in favor of items subject to price adjustment may result 
in rejection of the bid proposal. 
 
Adjustments will be paid or charged to the Contractor only.  Any Contractor receiving an 
adjustment under this provision shall distribute the proper proportional part of such adjustments 
to the subcontractor who performed the applicable work.  
 
Delays to the work caused by steel shortages may be justification for a Contract time extension 
but will not constitute grounds for claims for standby equipment, extended office overhead, or 
other costs associated with such delays.  
 
If an increase in the steel material price is anticipated to exceed 50% of the original quoted price, 
the contractor must notify the Department within 7 days prior to purchasing the material. Upon 
receipt of such notification, the Department will direct the Contractor to either (1) proceed with 
the work or (2) suspend the work and explore the use of alternate options. 
 
If the decrease in the steel material exceeds 50% of the original quoted price, the contractor may 
submit to the Department additional market index information specific to the item in question to 
dispute the decrease.  The Department will review this information and determine if the decrease 
is warranted. 
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When the steel product adjustment date, as defined in the Product Relationship Table, is after the 
approved contract completion date, the steel price adjustments will be based on the lesser value 
of either the MI for the month of the approved contract completion date or the MI for the actual 
adjustment date. 
 
If the price adjustment is based on estimated material quantities for that time, and a revision to 
the total material quantity is made in a subsequent or final estimate, an appropriate adjustment 
will be made to the price adjustment previously calculated. The adjustment will be based on the 
same indices used to calculate the price adjustment which is being revised. If the adjustment date 
of the revised material quantity cannot be determined, the adjustment for the quantity in 
question, will be based on the indices utilized to calculate the steel price adjustment for the last 
initial documentation package submission, for the steel product subject to adjustment, that was 
incorporated into the particular item of work, for which quantities are being finalized.  
Example: Structural steel for a particular bridge was provided for in three different shipments 
with each having a different mill shipping date. The quantity of structural steel actually used for 
the bridge was calculated and a steel price adjustment was made in a progress payment. At the 
conclusion of the work an error was found in the plans of the final quantity of structural steel 
used for the bridge. The quantity to be adjusted cannot be directly related to any one of the three 
mill shipping dates. The steel price adjustment for the quantity in question would be calculated 
using the indices that were utilized to calculate the steel price adjustment for the quantity of 
structural steel represented by the last initial structural steel documentation package submission.  
The package used will be the one with the greatest sequential number. 
 
Extra Work/Force Account:  
 
When steel products, as specified herein, are added to the contract as extra work, in accordance 
with the provisions of Article 104-7 or 104-3, the Engineer will determine and specify in the 
supplemental agreement, the need for application of steel price adjustments on a case-by-case 
basis.  No steel price adjustments will be made for any products manufactured from steel having 
an adjustment date prior to the supplemental agreement execution date.  Price adjustments will 
be made as provided herein, except the Bidding Index will be based on the month in which the 
supplemental agreement pricing was executed. 
 
For work performed on force account basis, reimbursement of actual material costs, along with 
the specified overhead and profit markup, will be considered to include full compensation for the 
current cost of steel and no steel price adjustments will be made. 
 
Examples  Form SPA-2 

Steel Price Adjustment Submission Form 
 
Contract Number __C203394_______________ Bid Reference Month __January 2019__ 
 
Submittal Date  ___8/31/2019____________ 
 
Contract Line Item ______237_______________ 
 
Line Item Description __APPROX….LBS Structural Steel______________________ 
 
Sequential Submittal  
Number  _________2______________ 
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Supplier Description of material Location information Quantity 
in lbs. 

Adjustment 
Date 

XYZ mill Structural Steel Structure 3, Spans A-C 1,200,000 May 4, 2020 
     
ABC 
distributing 

Various channel & angle 
shapes 

Structure 3 Spans A-C 35,000 July 14, 2020 

     
     
     
     
     
     
  Total Pounds of Steel 1,235,000  

 
Note: Attach the following supporting documentation to this form. 

• Bill of Lading to support the shipping dates 
• Supporting information for weight documentation (e.g., Pay item reference, Shop drawings, 

shipping documents, Standards Sheets, industry standards, or manufacturer's data) 
By providing this data under my signature, I attest to the accuracy of and validity of the data on this form 
and certify that no deliberate misrepresentation in any manner has occurred. 
 
Printed Name       Signature 
 
 
_______________________________                             ______________________________________ 
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Examples  Form SPA-2 
Steel Price Adjustment Submission Form 

 
Contract Number C203394   Bid Reference Month __January 2019__ 
 
Submittal Date  August 31, 2019 
 
Contract Line Item 237 
 
Line Item Description SUPPORT, OVRHD SIGN STR -DFEB – STA 36+00 
 
Sequential Submittal  
Number  _________2______________ 
 
 

Supplier Description of material Location 
information 

Quantity 
in lbs. 

Adjustment Date 

XYZ mill Tubular Steel (Vertical legs) -DFEB – STA 36+00 12000 December 11, 2021 
PDQ Mill 4” Tubular steel (Horizontal 

legs) 
-DFEB – STA 36+00 5900 December 11, 2021 

ABC 
distributing 

Various channel & angle 
shapes (see quote) 

-DFEB – STA 36+00 1300 December 11, 2021 

 Catwalk assembly -DFEB – STA 36+00 2000 December 11, 2021 
Nucor Flat plate -DFEB – STA 36+00 650 December 11, 2021 
     
     
  Total Pounds of Steel 21,850  

 
Note: Attach the following supporting documentation to this form. 

• Bill of Lading to support the shipping dates 
• Supporting information for weight documentation (e.g., Pay item reference, Shop drawings, 

shipping documents, Standards Sheets, industry standards, or manufacturer's data) 
By providing this data under my signature, I attest to the accuracy of and validity of the data on this form 
and certify that no deliberate misrepresentation in any manner has occurred. 
 
Printed Name       Signature 
 
 
_______________________________                              ______________________________________ 
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Price Adjustment Sample Calculation (increase) 
_____________________________________________________________________________________ 
 
Project bid on September 17, 2019 
 
Line Item 635 “Structural Steel” has a plan quantity of 2,717,000 lbs. 
 
Bidding Index for Structural Steel (Category 2) in the proposal was $36.12/CWT = BI 
 
450,000 lbs. of Structural Steel for Structure 2 at Station 44+08.60 were shipped to fabricator from the  
producing mill in same month, May 2021. 
 
Monthly Index for Structural Steel (Category 2) for May 2021 was $64.89/CWT = MI 
 
The Steel Price Adjustment formula is as follows: 
 

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  
 
Where;  SPA = Steel price adjustment in dollars 

 
BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 
 
MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 
mill, received on the project, or member cast as defined in the Product 
Relationship Table.  

 
Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
 
BI = $36.12/ CWT 
 
MI = $64.89 / CWT 
 
% change =  ((MI/ BI)-1) = ($64.89 / $36.12 – 1) = (1.79651 – 1) = 0.79651162791 
 
Q = 450,000 lbs. 
 
 
SPA = 0.79651162791x $36.12 x (450,000/100) 
 
SPA =  0.79651162791* $36.12 *4,500 
 
SPA = $129,465 pay adjustment to Contractor for Structural Steel (Structure 2 at Station 44+08.60) 
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Price Adjustment Sample Calculation (decrease) 
_____________________________________________________________________________________ 
 
Project bid on December 18, 2018 
 
Line Item 635 Structural Steel has a plan quantity of 2,717,000 lbs. 
 
Bidding Index for Structural Steel (Category 2) in the proposal was $46.72/CWT = BI 
 
600,000 lbs. of Structural Steel for Structure 1 at Station 22+57.68 were shipped to fabricator from the 
producing mill in same month, August 2020. 
 
Monthly Index for Structural Steel (Category 2) for August 2020 was $27.03/CWT = MI 
 
The Steel Price Adjustment formula is as follows: 

 
SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 
Where;  SPA = Steel price adjustment in dollars 

 
BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 
 
MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 
mill, received on the project, or member cast as defined in the Product 
Relationship Table. 

 
Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
 
BI = $46.72/ CWT 
 
MI = $27.03 / CWT 
 
% change =  ((MI/ BI)-1) = ($27.03/ $46.72–1) = (0.57855–1) = -0.421446917808 
 
Q = 600,000 lbs. 
 
 
SPA = -0.421446917808 * $46.72 * (600,000/100) 
 
SPA =  -0.421446917808 * $46.72 *6,000 
 
SPA = $ 118,140.00 Credit to the Department for Structural Steel (Structure 1 at Station 22+57.68) 
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Price Adjustment Sample Calculation (increase) 
_____________________________________________________________________________________ 
 
Project bid on July 16, 2020 
 
Line Item 614 Reinforced Concrete Deck Slab has a plan quantity of 241974 lbs. 
 
Bidding Index Reference Month was May 2020.  Bidding Index for Reinforced Concrete Deck Slab 
(Category 1) in the proposal was $29.21/CWT = BI 
 
51,621 lbs. of reinforcing steel and 52,311 lbs. of epoxy coated reinforcing steel for Structure 2 at Station 
107+45.55 -L- was shipped to fabricator from the producing mill in same month, May 2021. 
 
Monthly Index for Reinforced Concrete Deck Slab (Category 1) for May 2021 was $43.13/CWT = MI 
 
The Steel Price Adjustment formula is as follows: 

 
SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 
Where;  SPA = Steel price adjustment in dollars 

 
BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 
 
MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 
mill, received on the project, or member cast as defined in the Product 
Relationship Table. 

 
Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
 
BI = $29.21/ CWT 
 
MI = $43.13 / CWT 
 
% change =  ((MI/ BI)-1) = ($43.13 / $29.21 – 1) = (1.47655 – 1) = 0.47654912701 
 
Q = 103932 lbs. 
 
 
SPA = 0. 47654912701 * $29.21 * (103,932/100) 
 
SPA =  0. 47654912701 * $29.21 *1,039.32 
 
SPA = $14,467.33 Pay Adjustment to Contractor for Reinforced Concrete Deck Slab (Category 1) at 
Station 107+45.55 -L- 
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08) (Rev. 7-19-22) 108-2 SP1 G58 

 
The Contractor's attention is directed to the Standard Special Provision entitled Availability of 
Funds Termination of Contracts included elsewhere in this proposal.  The Department of 
Transportation's schedule of estimated completion progress for this project as required by that 
Standard Special Provision is as follows: 
 

                 Fiscal Year  Progress (% of Dollar Value) 
 

 

 
The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 
the 2018 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 
progress schedule over the progress as shown above shall be subject to the approval of the 
Engineer. 
 
DISADVANTAGED BUSINESS ENTERPRISE: 

(10-16-07)(Rev. 8-17-21) 102-15(J) SP1 G61 
 
Description 
 
The purpose of this Special Provision is to carry out the U.S. Department of Transportation’s 
policy of ensuring nondiscrimination in the award and administration of contracts financed in 
whole or in part with Federal funds.  This provision is guided by 49 CFR Part 26. 
 
Definitions 
 
Additional DBE Subcontractors - Any DBE submitted at the time of bid that will not be used to 
meet the DBE goal.  No submittal of a Letter of Intent is required. 
 
Committed DBE Subcontractor - Any DBE submitted at the time of bid that is being used to meet 
the DBE goal by submission of a Letter of Intent.  Or any DBE used as a replacement for 
a previously committed DBE firm. 
 
Contract Goal Requirement - The approved DBE participation at time of award, but not greater 
than the advertised contract goal. 
 
DBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 
committed DBE subcontractor(s). 
 
Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 
the Contractor's approved, committed DBE participation along with a listing of the committed 
DBE firms. 

2023 (7/01/22 - 6/30/23) 23% of Total Amount Bid 
2024 (7/01/23 - 6/30/24) 34% of Total Amount Bid 
2025 (7/01/24 - 6/30/25) 25% of Total Amount Bid 
2026 (7/01/25 - 6/30/26) 16% of Total Amount Bid 
2027 (7/01/26 - 6/30/27) 2% of Total Amount Bid 



C204740    B-4442 G-19 Buncombe County 

 

 
Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 
premises, the materials or supplies obtained by the Contractor. 
 
Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 
establishment in which the materials or supplies required for the performance of the contract are 
bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 
the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 
petroleum products need not keep such products in stock, if it owns and operates distribution 
equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 
dealers within the meaning of this section. 
 
Replacement / Substitution – A full or partial reduction in the amount of work subcontracted to a 
committed (or an approved substitute) DBE firm.     
 
North Carolina Unified Certification Program (NCUCP) - A program that provides 
comprehensive services and information to applicants for DBE certification, such that an applicant 
is required to apply only once for a DBE certification that will be honored by all recipients of 
USDOT funds in the state and not limited to the Department of Transportation only.  The 
Certification Program is in accordance with 49 CFR Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program. 
 
Forms and Websites Referenced in this Provision 
 
DBE Payment Tracking System - On-line system in which the Contractor enters the payments made 
to DBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
DBE firms working on the project.  This form is for paper bid projects only.  
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf 
 
RF-1 DBE Replacement Request Form - Form for replacing a committed DBE. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf 
 
SAF Subcontract Approval Form - Form required for approval to sublet the contract.  
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%20Rev.%202012.zip 
 
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form 
acts as a written joint check agreement among the parties providing full and prompt disclosure of 
the expected use of joint checks. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer 
or regular dealer that affirms that a portion of said contract is going to be performed by the signed 
DBE for the estimated amount (based on quantities and unit prices) listed at the time of bid. 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20
a%20Subcontractor.pdf 
 
Listing of DBE Subcontractors Form - Form for entering DBE subcontractors on a project that 
will meet this DBE goal.  This form is for paper bids only. 
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/08%20D
BE%20Subcontractors%20(Federal).docx 
 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the 
work areas where DBEs quoted on the project.  This sheet is submitted with good faith effort 
packages. 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls 
 
DBE Goal 
 
The following DBE goal for participation by Disadvantaged Business Enterprises is established 
for this contract: 
 
Disadvantaged Business Enterprises 3.0 % 
 
(A) If the DBE goal is more than zero, the Contractor shall exercise all necessary and 

reasonable steps to ensure that DBEs participate in at least the percent of the contract as 
set forth above as the DBE goal. 

 
(B) If the DBE goal is zero, the Contractor shall make an effort to recruit and use DBEs during 

the performance of the contract.  Any DBE participation obtained shall be reported to the 
Department. 

 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that 
are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the 
Directory as DBE certified shall be used to meet the DBE goal.  The Directory can be found at the 
following link.  https:// www.ebs.nc.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the 
firm’s capability to perform certain work. 
 
Listing of DBE Subcontractors 
 
At the time of bid, bidders shall submit all DBE participation that they anticipate to use during the 
life of the contract.  Only those identified to meet the DBE goal will be considered committed, 
even though the listing shall include both committed DBE subcontractors and additional DBE 
subcontractors.  Additional DBE subcontractor participation submitted at the time of bid will be 
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used toward the Department’s overall race-neutral goal.  Only those firms with current DBE 
certification at the time of bid opening will be acceptable for listing in the bidder's submittal of 
DBE participation.  The Contractor shall indicate the following required information: 
 
(A) Electronic Bids 
 

Bidders shall submit a listing of DBE participation in the appropriate section of the 
electronic submittal file. 

 
(1) Submit the names and addresses of DBE firms identified to participate in the 

contract.  If the bidder uses the updated listing of DBE firms shown in the electronic 
submittal file, the bidder may use the dropdown menu to access the name and 
address of the DBE firm. 

 
(2) Submit the contract line numbers of work to be performed by each DBE firm.  

When no figures or firms are entered, the bidder will be considered to have no 
DBE participation. 

 
(3) The bidder shall be responsible for ensuring that the DBE is certified at the time of 

bid by checking the Directory of Transportation Firms.  If the firm is not certified 
at the time of the bid-letting, that DBE's participation will not count towards 
achieving the DBE goal. 

 
(B) Paper Bids 
 

(1) If the DBE goal is more than zero, 
 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 
DBE participation, including the names and addresses on Listing of DBE 
Subcontractors contained elsewhere in the contract documents in order for 
the bid to be considered responsive.  Bidders shall indicate the total dollar 
value of the DBE participation for the contract. 

 
(b) If bidders have no DBE participation, they shall indicate this on the Listing 

of DBE Subcontractors by entering the word “None” or the number “0.”  
This form shall be completed in its entirety.  Blank forms will not be 
deemed to represent zero participation. Bids submitted that do not have 
DBE participation indicated on the appropriate form will not be read 
publicly during the opening of bids.  The Department will not consider these 
bids for award and the proposal will be rejected. 

 
(c) The bidder shall be responsible for ensuring that the DBE is certified at the 

time of bid by checking the Directory of Transportation Firms.  If the firm 
is not certified at the time of the bid-letting, that DBE’s participation will 
not count towards achieving the corresponding goal. 

 
(2) If the DBE goal is zero, entries on the Listing of DBE Subcontractors are not 

required for the zero goal, however any DBE participation that is achieved during 
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the project shall be reported in accordance with requirements contained elsewhere 
in the special provision. 

 
DBE Prime Contractor 
 
When a certified DBE firm bids on a contract that contains a DBE goal, the DBE firm is 
responsible for meeting the goal or making good faith efforts to meet the goal, just like any other 
bidder.  In most cases, a DBE bidder on a contract will meet the DBE goal by virtue of the work 
it performs on the contract with its own forces.  However, all the work that is performed by the 
DBE bidder and any other DBE subcontractors will count toward the DBE goal.  The DBE bidder 
shall list itself along with any DBE subcontractors, if any, in order to receive credit toward the 
DBE goal. 
 
For example, if the DBE goal is 45% and the DBE bidder will only perform 40% of the contract 
work, the prime will list itself at 40%, and the additional 5% shall be obtained through additional 
DBE participation with DBE subcontractors or documented through a good faith effort. 
 
DBE prime contractors shall also follow Sections A and B listed under Listing of 
DBE Subcontractor just as a non-DBE bidder would. 
 
Written Documentation – Letter of Intent 
 
The bidder shall submit written documentation for each DBE that will be used to meet the 
DBE goal of the contract, indicating the bidder’s commitment to use the DBE in the contract.  This 
documentation shall be submitted on the Department’s form titled Letter of Intent. 
 
The documentation shall be received in the office of the State Contractor Utilization Engineer or 
at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of bids, 
unless the sixth day falls on an official state holiday.  In that situation, it is due in the office of the 
State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state business 
day. 
 
If the bidder fails to submit the Letter of Intent from each committed DBE to be used toward the 
DBE goal, or if the form is incomplete (i.e. both signatures are not present), the DBE participation 
will not count toward meeting the DBE goal.  If the lack of this participation drops the commitment 
below the DBE goal, the Contractor shall submit evidence of good faith efforts, completed in its 
entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than 10:00 a.m. 
on the eighth calendar day following opening of bids, unless the eighth day falls on an official state 
holiday.  In that situation, it is due in the office of the State Contractor Utilization Engineer no 
later than 10:00 a.m. on the next official state business day. 
 
Submission of Good Faith Effort 
 
If the bidder fails to meet or exceed the DBE goal, the apparent lowest responsive bidder shall 
submit to the Department documentation of adequate good faith efforts made to reach the 
DBE goal. 
 
A hard copy and an electronic copy of this information shall be received in the office of the 
State Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth 
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calendar day following opening of bids unless the sixth day falls on an official state holiday.  In that 
situation, it is due in the office of the State Contractor Utilization Engineer no later than 10:00 a.m. 
on the next official state business day.  If the contractor cannot send the information electronically, 
then one complete set and 5 copies of this information shall be received under the same time 
constraints above. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be 
acceptable to submit a representative letter along with a distribution list of the firms that were 
solicited.  Documentation of DBE quotations shall be a part of the good faith effort submittal.  This 
documentation may include written subcontractor quotations, telephone log notations of verbal 
quotations, or other types of quotation documentation. 
 
Consideration of Good Faith Effort for Projects with DBE Goals More Than Zero 
 
Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve 
the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to 
obtain sufficient DBE participation.  Adequate good faith efforts also mean that the bidder actively 
and aggressively sought DBE participation.  Mere pro forma efforts are not considered good faith 
efforts. 
 
The Department will consider the quality, quantity, and intensity of the different kinds of efforts a 
bidder has made.  Listed below are examples of the types of actions a bidder will take in making 
a good faith effort to meet the goal and are not intended to be exclusive or exhaustive, nor is it 
intended to be a mandatory checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the 
NCDOT Directory of Transportation Firms) the interest of all certified DBEs who have the 
capability to perform the work of the contract.  The bidder must solicit this interest within 
at least 10 days prior to bid opening to allow the DBEs to respond to the solicitation.  
Solicitation shall provide the opportunity to DBEs within the Division and surrounding 
Divisions where the project is located.  The bidder must determine with certainty if the 
DBEs are interested by taking appropriate steps to follow up initial solicitations. 

 
(B) Selecting portions of the work to be performed by DBEs in order to increase the likelihood 

that the DBE goals will be achieved. 
 

(1) Where appropriate, break out contract work items into economically feasible units 
to facilitate DBE participation, even when the prime contractor might otherwise 
prefer to perform these work items with its own forces. 

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

contract DBE goal when the work to be sublet includes potential for DBE 
participation (2nd and 3rd tier subcontractors). 

 
(C) Providing interested DBEs with adequate information about the plans, specifications, and 

requirements of the contract in a timely manner to assist them in responding to 
a solicitation. 
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(D) (1) Negotiating in good faith with interested DBEs.  It is the bidder’s responsibility to  
make a portion of the work available to DBE subcontractors and suppliers and 
to select those portions of the work or material needs consistent with the available 
DBE subcontractors and suppliers, to facilitate DBE participation.  Evidence of 
such negotiation includes the names, addresses, and telephone numbers of DBEs 
that were considered; a description of the information provided regarding the plans 
and specifications for the work selected for subcontracting; and evidence as to why 
additional agreements could not be reached for DBEs to perform the work. 

 
(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including DBE subcontractors, and would take 
a firm’s price and capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using DBEs is not in itself sufficient reason for a bidder’s failure to meet the 
contract DBE goal, as long as such costs are reasonable.  Also, the ability or desire 
of a prime contractor to perform the work of a contract with its own organization 
does not relieve the bidder of the responsibility to make good faith efforts.  Bidding 
contractors are not, however, required to accept higher quotes from DBEs if the 
price difference is excessive or unreasonable. 

 
(E) Not rejecting DBEs as being unqualified without sound reasons based on a thorough 

investigation of their capabilities.  The bidder’s standing within its industry, membership 
in specific groups, organizations, or associates and political or social affiliations 
(for example, union vs. non-union employee status) are not legitimate causes for the 
rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested DBEs in obtaining bonding, lines of credit, or insurance 

as required by the recipient or bidder. 
 
(G) Making efforts to assist interested DBEs in obtaining necessary equipment, supplies, 

materials, or related assistance or services. 
 
(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of DBEs.  Contact within 7 days from the bid 
opening the Business Opportunity and Work Force Development Unit at 
BOWD@ncdot.gov to give notification of the bidder’s inability to get DBE quotes. 

 
(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the DBE goal. 
 
In addition, the Department may take into account the following: 
 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving 
the DBE goal. 

 
(2) The bidders’ past performance in meeting the DBE goals. 
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(3) The performance of other bidders in meeting the DBE goal.  For example, when 
the apparent successful bidder fails to meet the DBE goal, but others meet it, you 
may reasonably raise the question of whether, with additional reasonable efforts the 
apparent successful bidder could have met the goal.  If the apparent successful 
bidder fails to meet the DBE goal, but meets or exceeds the average 
DBE participation obtained by other bidders, the Department may view this, 
in conjunction with other factors, as evidence of the apparent successful bidder 
having made a good faith effort. 

 
If the Department does not award the contract to the apparent lowest responsive bidder, 
the Department reserves the right to award the contract to the next lowest responsive bidder that 
can satisfy to the Department that the DBE goal can be met or that an adequate good faith effort 
has been made to meet the DBE goal. 
 
Non-Good Faith Appeal 
 
The State Prequalification Engineer will notify the contractor verbally and in writing of non-good 
faith.  A contractor may appeal a determination of non-good faith made by the Goal Compliance 
Committee.  If a contractor wishes to appeal the determination made by the Committee, they shall 
provide written notification to the State Prequalification Engineer or at DBE@ncdot.gov.  The 
appeal shall be made within 2 business days of notification of the determination of non-good faith. 
 
Counting DBE Participation Toward Meeting DBE Goal 
 
(A) Participation 
 

The total dollar value of the participation by a committed DBE will be counted toward the 
contract goal requirement.  The total dollar value of participation by a committed DBE will 
be based upon the value of work actually performed by the DBE and the actual payments 
to DBE firms by the Contractor. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting DBE participation for 
services or purchases that involves the use of a joint check.  Notification shall be through 
submission of Form JC-1 (Joint Check Notification Form) and the use of joint checks shall 
be in accordance with the Department's Joint Check Procedures. 

 
(C) Subcontracts (Non-Trucking) 
 

A DBE may enter into subcontracts.  Work that a DBE subcontracts to another DBE firm 
may be counted toward the contract goal requirement.  Work that a DBE subcontracts to a 
non-DBE firm does not count toward the contract goal requirement.  If a DBE contractor 
or subcontractor subcontracts a significantly greater portion of the work of the contract 
than would be expected on the basis of standard industry practices, it shall be presumed 
that the DBE is not performing a commercially useful function.  The DBE may present 
evidence to rebut this presumption to the Department.  The Department's decision on the 
rebuttal of this presumption is subject to review by the Federal Highway Administration 
but is not administratively appealable to USDOT. 



C204740    B-4442 G-26 Buncombe County 

 

 
(D) Joint Venture 
 

When a DBE performs as a participant in a joint venture, the Contractor may count toward 
its contract goal requirement a portion of the total value of participation with the DBE in 
the joint venture, that portion of the total dollar value being a distinct clearly defined 
portion of work that the DBE performs with its forces. 

 
(E) Suppliers 
 

A contractor may count toward its DBE requirement 60 percent of its expenditures for 
materials and supplies required to complete the contract and obtained from a DBE regular 
dealer and 100 percent of such expenditures from a DBE manufacturer. 

 
(F) Manufacturers and Regular Dealers 
 

A contractor may count toward its DBE requirement the following expenditures to 
DBE firms that are not manufacturers or regular dealers: 

 
(1) The fees or commissions charged by a DBE firm for providing a bona fide service, 

such as professional, technical, consultant, or managerial services, or for providing 
bonds or insurance specifically required for the performance of  
a DOT-assisted contract, provided the fees or commissions are determined to be 
reasonable and not excessive as compared with fees and commissions customarily 
allowed for similar services. 

 
(2) With respect to materials or supplies purchased from a DBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 
charged for assistance in the procurement of the materials and supplies, or fees or 
transportation charges for the delivery of materials or supplies required on a job site 
(but not the cost of the materials and supplies themselves), provided the fees are 
determined to be reasonable and not excessive as compared with fees customarily 
allowed for similar services. 

 
Commercially Useful Function 
 
(A) DBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to DBEs 
that perform a commercially useful function in the work of a contract.  A DBE performs a 
commercially useful function when it is responsible for execution of the work of the 
contract and is carrying out its responsibilities by actually performing, managing, and 
supervising the work involved.  To perform a commercially useful function, the DBE shall 
also be responsible with respect to materials and supplies used on the contract, for 
negotiating price, determining quality and quantity, ordering the material and installing 
(where applicable) and paying for the material itself.  To determine whether a DBE is 
performing a commercially useful function, the Department will evaluate the amount of 
work subcontracted, industry practices, whether the amount the firm is to be paid under the 
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contract is commensurate with the work it is actually performing and the DBE credit 
claimed for its performance of the work, and any other relevant factors. 

 
(B) DBE Utilization in Trucking 
 

The following factors will be used to determine if a DBE trucking firm is performing 
a commercially useful function: 

 
(1) The DBE shall be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on a particular contract, and there 
shall not be a contrived arrangement for the purpose of meeting DBE goals. 

 
(2) The DBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 
 

(3) The DBE receives credit for the total value of the transportation services it provides 
on the contract using trucks it owns, insures, and operates using drivers it employs. 

 
(4) The DBE may subcontract the work to another DBE firm, including  

an owner-operator who is certified as a DBE.  The DBE who subcontracts work to 
another DBE receives credit for the total value of the transportation services the 
subcontracted DBE provides on the contract. 

 
(5) The DBE may also subcontract the work to a non-DBE firm, including from 

an owner-operator.  The DBE who subcontracts the work to a non-DBE is entitled 
to credit for the total value of transportation services provided by the  
non-DBE subcontractor not to exceed the value of transportation services provided 
by DBE-owned trucks on the contract.  Additional participation by  
non-DBE subcontractors receives credit only for the fee or commission it receives 
as a result of the subcontract arrangement.  The value of services performed under 
subcontract agreements between the DBE and the Contractor will not count towards 
the DBE contract requirement. 

 
(6) A DBE may lease truck(s) from an established equipment leasing business open to 

the general public.  The lease must indicate that the DBE has exclusive use of and 
control over the truck.  This requirement does not preclude the leased truck from 
working for others during the term of the lease with the consent of the DBE, so long 
as the lease gives the DBE absolute priority for use of the leased truck.  This type 
of lease may count toward the DBE’s credit as long as the driver is under the DBE’s 
payroll. 

 
(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

DBE that they are subcontracted/leased to and their own company name if it is not 
identified on the truck itself.  Magnetic door  signs are not permitted. 

 
DBE Replacement 
 
When a Contractor has relied on a commitment to a DBE subcontractor (or an approved substitute 
DBE subcontractor) to meet all or part of a contract goal requirement, the contractor shall not 
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terminate the DBE subcontractor for convenience.  This includes, but is not limited to, instances 
in which the Contractor seeks to perform the work of the terminated subcontractor with another 
DBE subcontractor, a non-DBE subcontractor, or with the Contractor’s own forces or those of an 
affiliate.   
 
The Contractor must give notice in writing both by certified mail and email to the DBE 
subcontractor, with a copy to the Engineer of its intent to request to terminate and/or substitute, 
and the reason for the request.  The Contractor must give the DBE subcontractor five (5) business 
days to respond to the Contractor’s Notice of Intent to Request Termination and/or Substitution.  
If the DBE subcontractor objects to the intended termination/substitution, the DBE, within five (5) 
business days must advise the Contractor and the Department of the reasons why the action should 
not be approved. The five-day notice period shall begin on the next business day after written 
notice is provided to the DBE subcontractor. 
 
A committed DBE subcontractor may only be terminated after receiving the Department’s written 
approval based upon a finding of good cause for the proposed termination and/or substitution. For 
purposes of this section, good cause shall include the following circumstances: 
 

(a) The listed DBE subcontractor fails or refuses to execute a written contract; 
(b) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in a way 

consistent with normal industry standards.  Provided, however, that good cause does not exist if the 
failure or refusal of the DBE subcontractor to perform its work on the subcontract results from the 
bad faith or discriminatory action of the prime contractor; 

(c) The listed DBE subcontractor fails or refuses to meet the prime contractor’s reasonable, 
nondiscriminatory bond requirements; 

(d) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit unworthiness; 
(e) The listed DBE subcontractor is ineligible to work on public works projects because of 

suspension and debarment proceedings pursuant to 2 CFR Parts 180, 215 and 1,200 or applicable 
state law; 

(f) The listed DBE subcontractor is not a responsible contractor; 
(g) The listed DBE voluntarily withdraws from the project and provides written notice of withdrawal; 
(h) The listed DBE is ineligible to receive DBE credit for the type of work required; 
(i) A DBE owner dies or becomes disabled with the result that the listed DBE contractor is unable to 

complete its work on the contract; 
(j) Other documented good cause that compels the termination of the DBE subcontractor.  Provided, 

that good cause does not exist if the prime contractor seeks to terminate a DBE it relied upon to 
obtain the contract so that the prime contractor can self-perform the work for which the DBE 
contractor was engaged or so that the prime contractor can substitute another DBE or non-DBE 
contractor after contract award. 

 
The Contractor shall comply with the following for replacement of a committed DBE: 
 
(A) Performance Related Replacement 
 

When a committed DBE is terminated for good cause as stated above, an additional DBE 
that was submitted at the time of bid may be used to fulfill the DBE commitment.  A good 
faith effort will only be required for removing a committed DBE if there were no additional 
DBEs submitted at the time of bid to cover the same amount of work as the DBE that was 
terminated. 
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If a replacement DBE is not found that can perform at least the same amount of work as 
the terminated DBE, the Contractor shall submit a good faith effort documenting the steps 
taken.  Such documentation shall include, but not be limited to, the following: 

 
(1) Copies of written notification to DBEs that their interest is solicited in contracting 

the work defaulted by the previous DBE or in subcontracting other items of work 
in the contract. 

 
(2) Efforts to negotiate with DBEs for specific subbids including, at a minimum: 

 
(a) The names, addresses, and telephone numbers of DBEs who were 

contacted. 
(b) A description of the information provided to DBEs regarding the plans and 

specifications for portions of the work to be performed. 
 

(3) A list of reasons why DBE quotes were not accepted. 
 
(4) Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or 

insurance required by the Contractor. 
 

(B) Decertification Replacement 
 

(1) When a committed DBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the 
Department will not require the Contractor to solicit replacement DBE participation 
equal to the remaining work to be performed by the decertified firm.  The 
participation equal to the remaining work performed by the decertified firm will 
count toward the contract goal requirement. 

 
(2) When a committed DBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named DBE firm, the Contractor shall 
take all necessary and reasonable steps to replace the DBE subcontractor with 
another DBE subcontractor to perform at least the same amount of work to meet 
the DBE goal requirement.  If a DBE firm is not found to do the same amount of 
work, a good faith effort must be submitted to NCDOT (see A herein for required 
documentation). 

 
(3) Exception: If the DBE's ineligibility is caused solely by its having exceeded the 

size standard during the performance of the contract, the Department will not 
require the Contractor to solicit replacement DBE participation equal to the 
remaining work to be performed by the decertified firm.  The participation equal to 
the remaining work performed by the decertified firm will count toward the contract 
goal requirement and overall goal. 

 
All requests for replacement of a committed DBE firm shall be submitted to the Engineer for 
approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this 
procedure, the Contractor may be disqualified from further bidding for a period of up to 6 months. 
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Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be 
performed by a committed DBE, the Contractor will not be required to seek additional 
participation.  When the Engineer makes changes that result in additional work to be performed 
by a DBE based upon the Contractor’s commitment, the DBE shall participate in additional work 
to the same extent as the DBE participated in the original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal impact 
on the contract amount, the Contractor shall seek additional participation by DBEs unless 
otherwise approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, 
and a portion or all of the work had been expected to be performed by a committed DBE, the 
Contractor shall seek participation by DBEs unless otherwise approved by the Engineer. 
 
When the Contractor requests changes in the work that result in the reduction or elimination of 
work that the Contractor committed to be performed by a DBE, the Contractor shall seek additional 
participation by DBEs equal to the reduced DBE participation caused by the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 
a DBE subcontractor.  The Department reserves the right to require copies of actual subcontract 
agreements involving DBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Contractor shall submit 
a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 
construction on the project.  The plan shall include the names of all trucking firms proposed for 
use, their certification type(s), the number of trucks owned by the firm, as well as the individual 
truck identification numbers, and the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a DBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish 
the Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% 
or 100%) of expenditures claimed for DBE credit. 
 
Reporting Disadvantaged Business Enterprise Participation 
 
The Contractor shall provide the Engineer with an accounting of payments made to all DBE firms, 
including material suppliers and contractors at all levels (prime, subcontractor, or second tier 
subcontractor).  This accounting shall be furnished to the Engineer for any given month by the end 
of the following month.  Failure to submit this information accordingly may result in the following 
action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 
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While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to DBEs, it shall be the prime contractor’s responsibility to report all 
monthly and final payment information in the correct reporting manner. 
 
Failure on the part of the Contractor to submit the required information in the time frame specified 
may result in the disqualification of that contractor and any affiliate companies from further 
bidding until the required information is submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that contractor and any affiliate companies from 
being approved for work on future DOT projects until the required information is submitted. 

 
Contractors reporting transportation services provided by non-DBE lessees shall evaluate the value 
of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 
 
The Contractor shall report the accounting of payments through the Department’s DBE Payment 
Tracking System. 
 
Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
2018 Standard Specifications may be cause to disqualify the Contractor. 
 
CERTIFICATION FOR FEDERAL-AID CONTRACTS: 

(3-21-90)  SP1 G85 
 
The prospective participant certifies, by signing and submitting this bid or proposal, to the best of 
his or her knowledge and belief, that: 
 
(A) No Federal appropriated funds have been paid or will be paid, by or on behalf of the 

undersigned, to any person for influencing or attempting to influence an officer or 
employee of any Federal agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, the 
entering into of any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any Federal contract, grant, loan, or cooperative agreement. 

 
(B) If any funds other than Federal appropriated funds have been paid or will be paid to any 

person for influencing or attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of Congress, or an employee of 
a Member of Congress in connection with this Federal contract, grant, loan, or cooperative 
agreement, the undersigned shall complete and submit Standard Form-LLL, Disclosure 
Form to Report Lobbying, in accordance with its instructions. 

 
This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for making 
or entering into this transaction imposed by Section 1352, Title 31, U.S. Code.  Any person who 
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fails to file the required certification shall be subject to a civil penalty of not less than $10,000 and 
not more than $100,000 for each such failure. 
 
The prospective participant also agrees by submitting his or her bid or proposal that he or she shall 
require that the language of this certification be included in all lower tier subcontracts, which 
exceed $100,000 and that all such subrecipients shall certify and disclose accordingly. 
 
RESTRICTIONS ON ITS EQUIPMENT AND SERVICES: 

(11-17-20)  SP01 G090 
 
All telecommunications, video or other ITS equipment or services installed or utilized on this 
project must be in conformance with UNIFORM ADMINISTRATIVE REQUIREMENTS, COST 
PRINCIPLES, AND AUDIT REQUIREMENTS FOR FEDERAL AWARDS 2 CFR, § 200.216 
Prohibition on certain telecommunications and video surveillance services or equipment. 
 
USE OF UNMANNED AIRCRAFT SYSTEM (UAS): 

(8-20-19)  SP1 G092 
 
The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use 
of Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107 
Small UAS Rule, NC GS 15A-300.2 Regulation of launch and recovery sites, NC GS 63-95 
Training required for the operation of unmanned aircraft systems, NC GS 63-96 Permit required 
for commercial operation of unmanned aircraft system, and NCDOT UAS Policy.  The required 
operator certifications include possessing a current Federal Aviation Administration (FAA) 
Remote Pilot Certificate, a NC UAS Operator Permit as well as operating a UAS registered with 
the FAA. 
 
Prior to beginning operations, the Contractor shall complete the NCDOT UAS – Flight 
Operation Approval Form and submit it to the Engineer for approval.  All UAS operations shall 
be approved by the Engineer prior to beginning the operations. 
 
All contractors or subcontractors operating UAS shall have UAS specific general liability 
insurance to cover all operations under this contract. 
 
The use of UAS is at the Contractor’s discretion.  No measurement or payment will be made for 
the use of UAS.  In the event that the Department directs the Contractor to utilize UAS, payment 
will be in accordance with Article 104-7 Extra Work. 
 
EQUIPMENT IDLING GUIDELINES: 

(1-19-21)                                                                                        107 SP1 G096 
  

Exercise reduced fuel consumption and reduced equipment emissions during the construction of 
all work associated with this contract.  Employees engaged in the construction of this project 
should turn off vehicles when stopped for more than thirty (30) minutes and off-highway 
equipment should idle no longer than fifteen (15) consecutive minutes.   
 
These guidelines for turning off vehicles and equipment when idling do not apply to: 
 

1. Idling when queuing. 
2. Idling to verify the vehicle is in safe operating condition. 
3. Idling for testing, servicing, repairing or diagnostic purposes. 
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4. Idling necessary to accomplish work for which the vehicle was designed (such as 
operating a crane, mixing concrete, etc.). 

5. Idling required to bring the machine system to operating temperature. 
6. Emergency vehicles, utility company, construction, and maintenance vehicles where the 

engines must run to perform needed work. 
7. Idling to ensure safe operation of the vehicle.  
8. Idling when the propulsion engine is providing auxiliary power for other than heating or 

air conditioning. (such as hydraulic systems for pavers) 
9. When specific traffic, safety, or emergency situations arise. 
10. If the ambient temperature is less than 32 degrees Fahrenheit.  Limited idling to provide 

for the safety of vehicle occupants (e.g. to run the heater). 
11. If the ambient temperature is greater than 90 degrees Fahrenheit.  Limited idling to 

provide for the safety of vehicle occupants of off-highway equipment (e.g. to run the air 
conditioning) no more than 30 minutes. 

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems. 
Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity 
is exempt from the idling limitations set forth in this special provision. 
 
U.S. DEPARTMENT OF TRANSPORTATION HOTLINE: 

(11-22-94) 108-5 SP1 G100 
 
To report bid rigging activities call:     1-800-424-9071 
 
The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday 
through Friday, 8:00 a.m. to 5:00 p.m. eastern time.  Anyone with knowledge of possible bid 
rigging, bidder collusion, or other fraudulent activities should use the hotline to report such 
activities. 
 
The hotline is part of the DOT's continuing effort to identify and investigate highway construction 
contract fraud and abuse is operated under the direction of the DOT Inspector General.  All 
information will be treated confidentially and caller anonymity will be respected. 
 
SUBSURFACE INFORMATION: 

(7-1-95)(Rev. 8-16-22) 450 SP1 G112 B 
 
Subsurface information is available on the structure portion of this project. 
 
PORTABLE CONCRETE BARRIER - (Partial Payments for Materials): 

(7-1-95) (Rev. 8-16-11) 1170-4 SP1 G121 
 
When so authorized by the Engineer, partial materials payments will be made up to 95 percent of 
the delivered cost of portable concrete barrier, provided that these materials have been delivered 
on the project and stored in an acceptable manner, and further provided the documents listed in 
Subarticle 109-5(C) of the 2018 Standard Specifications have been furnished to the Engineer. 
 
The provisions of Subarticle 109-5(B) of the 2018 Standard Specifications will apply to the 
portable concrete barrier. 
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REMOVABLE PAVEMENT MARKINGS - (Partial Payments for Materials): 
(7-1-95) (Rev. 8-16-11) 1205-10 SP1 G124 

 
When so authorized by the Engineer, partial materials payments will be made up to 95 percent of 
the delivered cost of pavement marking tape, provided that these materials have been delivered on 
or in the vicinity of the project, stored in an acceptable manner, not to exceed the shelf life 
recommended by the manufacturer, and further provided the documents listed in  
Subarticle 109-5(C) of the 2018 Standard Specifications have been furnished to the Engineer. 
 
The Contractor shall be responsible for the material and the satisfactory performance of the 
material when used in the work. 
 
The provisions of Article 109-6 of the 2018 Standard Specifications will not apply to removable 
pavement marking materials. 
 
MAINTENANCE OF THE PROJECT: 

(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 1-39, Article 104-10 Maintenance of the Project, line 25, add the following after the first 
sentence of the first paragraph: 
 
All guardrail/guiderail within the project limits shall be included in this maintenance. 
 
Page 1-39, Article 104-10 Maintenance of the Project, line 30, add the following as the last 
sentence of the first paragraph: 
 
The Contractor shall perform weekly inspections of guardrail and guiderail and shall report 
damages to the Engineer on the same day of the weekly inspection.  Where damaged guardrail or 
guiderail is repaired or replaced as a result of maintaining the project in accordance with this 
article, such repair or replacement shall be performed within 7 consecutive calendar days of such 
inspection report.  
 
Page 1-39, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of 
the last paragraph with the following: 
 
The Contractor will not be directly compensated for any maintenance operations necessary, except 
for maintenance of guardrail/guiderail, as this work will be considered incidental to the work 
covered by the various contract items.  The provisions of Article 104-7, Extra Work, and Article 
104-8, Compensation and Record Keeping will apply to authorized maintenance of 
guardrail/guiderail.  Performance of weekly inspections of guardrail/guiderail, and the damage 
reports required as described above, will be considered to be an incidental part of the work being 
paid for by the various contract items. 
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ELECTRONIC BIDDING: 
(2-19-19) 101, 102, 103 SP1 G140 

 
Revise the 2018 Standard Specifications as follows: 
 
Page 1-4, Article 101-3, DEFINITIONS, BID (OR PROPOSAL) Electronic Bid, line 1, 
replace “Bid Express®” with “the approved electronic bidding provider”. 
 
Page 1-15, Subarticle 102-8(B), Electronic Bids, lines 39-40, replace “to Bid Express®” with 
“via the approved electronic bidding provider”. 
 
Page 1-15, Subarticle 102-8(B)(1), Electronic Bids, line 41, delete “from Bid Express®”  
 
Page 1-17, Subarticle 102-9(C)(2), Electronic Bids, line 21, replace “Bid Express® 
miscellaneous folder within the .ebs” with “electronic submittal”.  
 
Page 1-29, Subarticle 103-4(C)(2), Electronic Bids, line 32, replace “.ebs miscellaneous data 
file of Expedite” with “electronic submittal file” 
 
AWARD LIMITS: 

(4-19-22) 103 SP1 G141 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 1-29, Subarticle 103-4(C), Award Limits, line 4-8, delete and replace the first sentence in 
the first paragraph with the following: 
 
A bidder who desires to bid on more than one project on which bids are to be opened in the same 
letting and who desires to avoid receiving an award of more projects than he is equipped to 
handle, may bid on any number of projects but may limit the total amount of work awarded to 
him on selected projects by completing the form Award Limits on Multiple Projects for each 
project subject to the award limit. 
 
TWELVE MONTH GUARANTEE: 

(7-15-03) 108 SP1 G145 
 
(A) The Contractor shall guarantee materials and workmanship against latent and patent defects 

arising from faulty materials, faulty workmanship or negligence for a period of twelve 
months following the date of final acceptance of the work for maintenance and shall replace 
such defective materials and workmanship without cost to the Department. The Contractor 
will not be responsible for damage due to faulty design, normal wear and tear, for 
negligence on the part of the Department, and/or for use in excess of the design. 

 
(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 
piece of equipment or material. The Department’s first remedy shall be through the 
manufacturer although the Contractor is responsible for invoking the warranted repair work 
with the manufacturer.  The Contractor’s responsibility shall be limited to the term of the 
manufacturer’s guarantee. NCDOT would be afforded the same warranty as provided by 
the Manufacturer. 
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This guarantee provision shall be invoked only for major components of work in which the 
Contractor would be wholly responsible for under the terms of the contract.  Examples would 
include pavement structures, bridge components, and sign structures.  This provision will not be 
used as a mechanism to force the Contractor to return to the project to make repairs or perform 
additional work that the Department would normally compensate the Contractor for.  In addition, 
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not 
parts of this guarantee. 
 
Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 
the project. 
 
To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 
approval prior to the work being performed. 
 
EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 

(1-16-07) (Rev 12-15-20) 105-16, 225-2, 16 SP1 G180 
 
General 
 
Schedule and conduct construction activities in a manner that will minimize soil erosion and the 
resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 
for the work is required. 
 
Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the 
Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 
maintained over the life of the contract. 
 
(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance with 
Federal, State and Local ordinances and regulations, and manage the Quality Control 
Program. 

 
(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 
surface waters. 

 
(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 
 
(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the 
project erosion and sediment control/stormwater plan. 

 
Roles and Responsibilities 
 
(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor 

shall be Level II and responsible for ensuring the erosion and sediment control/stormwater 
plan is adequately implemented and maintained on the project and for conducting the 
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quality control program.  The Certified Supervisor shall be on the project within 24 hours 
notice from initial exposure of an erodible surface to the project’s final acceptance.  
Perform the following duties: 

 
(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 
operation and in a timely manner over the duration of the contract. 

 
(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at each 
stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 
(NPDES) Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings 
of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 
requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 
the Contractor’s temporary work not shown on the plans, such as, but not 
limited to work platforms, temporary construction, pumping operations, 
plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Contractor in 
jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 
workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 
prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies 
on resolution of erosion and sediment control/stormwater issues due to the 
Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 
or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 
are initialed and include the installation date of Best Management Practices.  
These practices shall include temporary and permanent groundcover and be 
properly updated to reflect necessary plan and field changes for use and 
review by Department personnel as well as regulatory agencies. 

 
(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 
measures pertaining to construction activities.  The permit references NCG010000, 
General Permit to Discharge Stormwater under the NPDES, and states that the 
Department shall incorporate the applicable requirements into its delegated Erosion 
and Sediment Control Program for construction activities disturbing one or more 
acres of land.  The Department further incorporates these requirements on all 
contracted bridge and culvert work at jurisdictional waters, regardless of size.  
Some of the requirements are, but are not limited to: 
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(a) Control project site waste to prevent contamination of surface or ground 
waters of the state, i.e. from equipment operation/maintenance, construction 
materials, concrete washout, chemicals, litter, fuels, lubricants, coolants, 
hydraulic fluids, any other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 
discharge outfalls at least once every 7 calendar days and within 24 hours 
after a rainfall event equal to or greater than 1.0 inch that occurs within a 24 
hour period.  Additional monitoring may be required at the discretion of 
Division of Water Resources personnel if the receiving stream is 303(d) 
listed for turbidity and the project has had documented problems managing 
turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 
Precipitation Estimate website to maintain a daily record of rainfall amounts 
and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 
review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 
staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 
Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 
Permit NCS000250 requirements, and the applicable requirements of the 
General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 
will notify the Division of Water Quality Regional Office within 24 hours 
of becoming aware of the violation. 

 
(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 
control program shall: 

 
(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 
(b) Ensure that all operators and subcontractors on site have the proper erosion 

and sediment control/stormwater certification. 
(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 
(d) Conduct the inspections required by the NPDES permit. 
(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 
(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-section 
basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 
and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 
sediment control devices. 
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(i) Remove temporary erosion or sediment control devices when they are no 
longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be subject 
to review by the Engineer.  Maintain NPDES inspection records and make 
records available at all times for verification by the Engineer. 

 
(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 
sedimentation and follow permit provisions: 

 
(1) Foreman in charge of grading activities 
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 
(3) Foreman in charge of utility activities 

 
The Contractor may request to use the same person as the Level II Supervisor and Level II 
Foreman.  This person shall be onsite whenever construction activities as described above 
are taking place.  This request shall be approved by the Engineer prior to work beginning. 

 
The Contractor may request to name a single Level II Foreman to oversee multiple 
construction activities on small bridge or culvert replacement projects.  This request shall 
be approved by the Engineer prior to work beginning. 

 
(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 
 

(1) Seeding and Mulching 
(2) Temporary Seeding 
(3) Temporary Mulching 
(4) Sodding 
(5) Silt fence or other perimeter erosion/sediment control device installations 
(6) Erosion control blanket installation 
(7) Hydraulic tackifier installation 
(8) Turbidity curtain installation 
(9) Rock ditch check/sediment dam installation 
(10) Ditch liner/matting installation 
(11) Inlet protection 
(12) Riprap placement 
(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 
(14) Pipe installations within jurisdictional areas 

 
If a Level I Certified Installer is not onsite, the Contractor may substitute 
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 
another crew requiring Level II Foreman oversight. 

 
(D) Certified Designer - Include the certification number of the Level III Certified Designer on 

the erosion and sediment control/stormwater component of all reclamation plans and if 
applicable, the certification number of the Level III Certified Designer on the design of the 
project erosion and sediment control/stormwater plan. 
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Preconstruction Meeting 
 
Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes 
in certified personnel over the life of the contract within 2 days of change. 
 
Ethical Responsibility 
 
Any company performing work for the North Carolina Department of Transportation has the 
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 
improper testing or falsification of records. 
 
Revocation or Suspension of Certification 
 
Upon recommendation of the Chief Engineer to the certification entity, certification for 
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), 
or Cease and Desist Order for erosion and sediment control/stormwater related issues. 
 
The Chief Engineer may recommend suspension or permanent revocation of certification due to 
the following: 
 
(A) Failure to adequately perform the duties as defined within this certification provision. 
(B) Issuance of an ICA, NOV, or Cease and Desist Order. 
(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 
(D) Demonstration of erroneous documentation or reporting techniques. 
(E) Cheating or copying another candidate’s work on an examination. 
(F) Intentional falsification of records. 
(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 
(H) Dismissal from a company for any of the above reasons. 
(I) Suspension or revocation of one’s certification by another entity. 
 
Suspension or revocation of a certification will be sent by certified mail to the certificant and the 
Corporate Head of the company that employs the certificant. 
 
A certificant has the right to appeal any adverse action which results in suspension or permanent 
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days 
after receiving notice of the proposed adverse action. 
 

Chief Engineer 
1536 Mail Service Center 
Raleigh, NC 27699-1536 

 
Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 
effective on the date specified on the certified notice.  Failure to appeal within the time specified 
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will result in a waiver of all future appeal rights regarding the adverse action taken.  The certificant 
will not be allowed to perform duties associated with the certification during the appeal process. 
 
The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  
Decision of the Chief Engineer will be final and will be made in writing to the certificant. 
 
If a certification is temporarily suspended, the certificant shall pass any applicable written 
examination and any proficiency examination, at the conclusion of the specified suspension period, 
prior to having the certification reinstated. 
 
Measurement and Payment 
 
Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 
Installers and Certified Designer will be incidental to the project for which no direct compensation 
will be made. 
 
PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 

(2-20-07) (Rev. 4-5-19) 105-16, 230, 801 SP1 G181 
 
Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 
lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 
waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to natural 
background conditions, the existing turbidity level shall not be increased. 
 
If during any operating day, the downstream water quality exceeds the standard, the Contractor 
shall do all of the following: 
 
(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 
 
(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 
standard, operation of the pit and discharge can continue as long as the stream turbidity 
levels are not increased due to the discharge. 

 
(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 
all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 
(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 
 
During the Environmental Assessment required by Article 230-4 of the 2018 Standard 
Specifications, the Contractor shall define the point at which the discharge enters into the State’s 
surface waters and the appropriate sampling locations.  Sampling locations shall include points 
upstream and downstream from the point at which the discharge enters these waters.  Upstream 
sampling location shall be located so that it is not influenced by backwater conditions and 
represents natural background conditions.  Downstream sampling location shall be located at the 
point where complete mixing of the discharge and receiving water has occurred. 
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The discharge shall be closely monitored when water from the dewatering activities is introduced 
into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the 
stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 
not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 
functioning of a wetland.  Visible sedimentation will be considered an indication of possible 
adverse impacts on wetland use. 
 
The Engineer will perform independent turbidity tests on a random basis.  These results will be 
maintained in a log within the project records.  Records will include, at a minimum, turbidity test 
results, time, date and name of sampler.  Should the Department’s test results exceed those of the 
Contractor’s test results, an immediate test shall be performed jointly with the results superseding 
the previous test results of both the Department and the Contractor. 
 
The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 
available at https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ 
TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address 
water quality standards.  Tier I Methods include stilling basins which are standard compensatory 
BMPs.  Other Tier I methods are noncompensatory and shall be used when needed to meet the 
stream turbidity standards.  Tier II Methods are also noncompensatory and are options that may 
be needed for protection of rare or unique resources or where special environmental conditions 
exist at the site which have led to additional requirements being placed in the DWQ’s 401 
Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a 
DOT Reclamation Plan’s Environmental Assessment for the specific site.  Should the Contractor 
exhaust all Tier I Methods on a site exclusive of rare or unique resources or special environmental 
conditions, Tier II Methods may be required by regulators on a case by case basis per supplemental 
agreement. 
 
The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan 
and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of 
soil may indicate a high potential for turbidity and should be avoided when dewatering into surface 
water is proposed. 
 
No additional compensation for monitoring borrow pit discharge will be paid. 
 
NOTE TO CONTRACTOR (Quarry Road): 
 
Maintain Quarry Road (Y9) at pre-project condition or better for duration of project (machine 
and add stone as necessary).  Provide additional “contractor” lock at existing entrance gate (near 
east end of Quarry Road).  Lock existing gate (near east end of Quarry Road) when vacating 
property.  Attend monthly meetings with NCDOT and Town of Weaverville.  Notify Engineer 7 
days prior to any night time closures and any anticipated closures (of Quarry Road) greater than 
15 minutes.  Closures greater than 15 minutes should be limited. 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/%0bTurbidityReductionOptionSheet.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/%0bTurbidityReductionOptionSheet.pdf
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PROJECT SPECIAL PROVISIONS 
 

ROADWAY 
 
CLEARING AND GRUBBING - METHOD III: 

(4-6-06) (Rev.8-18-15) 200 SP2 R02B 
 
Perform clearing on this project to the limits established by Method “III” shown on Standard 
Drawing No. 200.03 of the 2018 Roadway Standard Drawings. Conventional clearing methods 
may be used except where permit drawings or conditions have been included in the proposal which 
require certain areas to be cleared by hand methods.   
 
BURNING RESTRICTIONS: 

(7-1-95) 200, 210, 215 SP2 R05 
 
Open burning is not permitted on any portion of the right-of-way limits established for this project.  
Do not burn the clearing, grubbing or demolition debris designated for disposal and generated from 
the project at locations within the project limits, off the project limits or at any waste or borrow 
sites in this county.  Dispose of the clearing, grubbing and demolition debris by means other than 
burning, according to state or local rules and regulations. 
 
SHOULDER AND FILL SLOPE MATERIAL: 

(5-21-02) 235, 560 SP2 R45 B 
 
Description 
 
Perform the required shoulder and slope construction for this project in accordance with the 
applicable requirements of Section 560 and Section 235 of the 2018 Standard Specifications. 
 
Measurement and Payment 
 
When the Contractor elects to obtain material from an area located beneath a proposed fill sections 
which does not require excavation for any reason other than to generate acceptable shoulder and 
fill slope material, the work of performing the excavation will be considered incidental to the item 
of Borrow Excavation or Shoulder Borrow.  If there is no pay item for Borrow or Shoulder Borrow 
in the contract, this work will be considered incidental to Unclassified Excavation.  Stockpile the 
excavated material in a manner to facilitate measurement by the Engineer.  Fill the void created 
by the excavation of the shoulder and fill slope material with suitable material.  Payment for 
material used from the stockpile will be made at the contract unit price for Borrow Excavation or 
Shoulder Borrow.  If there is no pay item for Borrow Excavation or Shoulder Borrow, then the 
material will be paid for at the contract unit price for Unclassified Excavation.  The material used 
to fill the void created by the excavation of the shoulder and fill slope material will be made at the 
contract unit price for Unclassified Excavation, Borrow Excavation, or Shoulder Borrow, 
depending on the source of the material. 
 
Material generated from undercut excavation, unclassified excavation or clearing and grubbing 
operations that is placed directly on shoulders or slope areas, will not be measured separately for 
payment, as payment for the work requiring the excavation will be considered adequate 
compensation for depositing and grading the material on the shoulders or slopes. 
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When undercut excavation is performed at the direction of the Engineer and the material excavated 
is found to be suitable for use as shoulder and fill slope material, and there is no area on the project 
currently prepared to receive the material generated by the undercut operation, the Contractor may 
construct a stockpile for use as borrow at a later date.  Payment for the material used from the 
stockpile will be made at the contract unit price for Borrow Excavation or Shoulder Borrow. 
 
When shoulder material is obtained from borrow sources or from stockpiled material, payment for 
the work of shoulder construction will be made at the contract unit price per cubic yard for Borrow 
Excavation or Shoulder Borrow in accordance with the applicable provisions of Section 230 or 
Section 560 of the 2018 Standard Specifications. 
 
 MANUFACTURED QUARRY FINES IN EMBANKMENTS: 

(01-17-17) 235 SP02 R72 
 
Description 
 
This specification addresses the use of manufactured quarry fines that are not classified as select 
materials. The specification allows the Contractor an option, with the approval of the Engineer, to 
use manufactured quarry fines (MQFs) in embankments as a substitute for conventional borrow 
material. Furnish and place geotextile for pavement stabilization in accordance with the Geotextile 
for Pavement Stabilization special provision and detail.  Geotextile for pavement stabilization is 
required to prevent pavement cracking and provide separation between the subgrade and pavement 
section at embankment locations where manufactured quarry fines are utilized and as directed by 
the Engineer. 
 
Materials 
 
Manufactured Quarry Fines. 
Site specific approval of MQFs material will be required prior to beginning construction as detailed 
in the preconstruction requirements of this provision. 
 
The following MQFs are unacceptable: 
(A) Frozen material, 
(B) Material with a maximum dry unit weight of less than 90 pounds per cubic foot when tested 

in accordance with AASHTO T-99 Method A or C. 
(C) Material with greater than 80% by weight Passing the #200 sieve 
 
Collect and transport MQFs in a manner that will prevent nuisances and hazards to public health 
and safety.  Moisture condition the MQFs as needed and transport in covered trucks to prevent 
dusting. If MQFs are blended with natural earth material, follow Borrow Criteria in Section 1018 
of the Standard Specifications. 
 
Geotextiles 
 
Areas of embankment where MQFs are incorporated, Geotextile for Pavement Stabilization shall 
be used. If the Geotextile for Pavement Stabilization special provision is not included elsewhere 
in this contract, then it along with a detail will be incorporated as part of the contractors request to 
use.  Notification of subgrade elevation, sampling and waiting period as required in the 
Construction Methods section of the Geotextile for Pavement Stabilization special provision are 
not required. 
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Preconstruction Requirements 
 
When MQFs are to be used as a substitute for earth borrow material, request written approval from 
the Engineer at least ninety (90) days in advance of the intent to use MQFs and include the 
following details: 
 
(A) Description, purpose and location of project. 
(B) Estimated start and completion dates of project. 
(C) Estimated volume of MQFs to be used on project with specific locations and construction 

details of the placement. 
(D) The names, address, and contact information for the generator of the MQFs. 
(E) Physical location of the site at which the MQFs were generated. 
 
The Engineer will forward this information to the State Materials Engineer for review and material 
approval. 
 
Construction Methods 
 
Place MQFs in the core of the embankment section with at least 4 feet of earth cover to the outside 
limits of the embankments or subgrade.  
 
Construct embankments by placing MQFs in level uniform lifts with no more than a lift of 10 
inches and compacted to at least a density of 95 percent as determined by test methods in 
AASHTO T-99, Determination of Maximum Dry Density and Optimum Moisture Content, 
Method A or C depending upon particle size of the product.  Provide a moisture content at the time 
of compaction of within 4 percent of optimum but not greater than one percent above optimum as 
determined by AASHTO T-99, Method A or C. 
 
Areas of embankment where MQFs are incorporated, Geotextile for Pavement Stabilization shall 
be used. See Geotextile for Pavement Stabilization special provision for geotextile type and 
construction method.  
 
Measurement and Payment 
 
Borrow Excavation will be measured by truck volume and paid in cubic yards in accordance with 
Article 230-5 of the 2018 Standard Specifications. As an alternate weigh tickets can be provided 
and payment made by converting weight to cubic yards based on the verifiable unit weight.  
Where the pay item of Geotextile for Pavement Stabilization is included in the original contract 
the material will be measured and paid in square yards (see Geotextile for Pavement Stabilization 
special provision).  Where the pay item of Geotextile for Pavement Stabilization is not included in 
the original contract then no payment will be made for this item and will be considered incidental 
to the use of MQFs in embankment.  
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FLOWABLE FILL: 
(9-17-02)  (Rev 1-17-12) 300, 340, 1000, 1530, 1540, 1550 SP3 R30 

 
Description 
 
This work consists of all work necessary to place flowable fill in accordance with these provisions, 
the plans, and as directed. 
 
Materials 
 
Refer to Division 10 of the 2018 Standard Specifications. 
 
Item Section 
Flowable Fill 1000-6 

 
Construction Methods 
 
Discharge flowable fill material directly from the truck into the space to be filled, or by other 
approved methods.  The mix may be placed full depth or in lifts as site conditions dictate.  The 
Contractor shall provide a method to plug the ends of the existing pipe in order to contain the 
flowable fill. 
 
Measurement and Payment 
 
At locations where flowable fill is called for on the plans and a pay item for flowable fill is included 
in the contract, Flowable Fill will be measured in cubic yards and paid as the actual number of 
cubic yards that have been satisfactorily placed and accepted.  Such price and payment will be full 
compensation for all work covered by this provision including, but not limited to, the mix design, 
furnishing, hauling, placing and containing the flowable fill. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Flowable Fill Cubic Yard 

 
CULVERT PIPE: 
(8-20-19)(Rev. 5-17-22) 305,310 SP3 R35 
 
Revise the 2018 Standard Specifications as follows: 

 
Page 3-5, Article 305-1 DESCRIPTION, lines 12-14, replace with the following:   
 
Where shown in the plans, the Contractor may use reinforced concrete pipe, aluminum alloy pipe, 
aluminized corrugated steel pipe, galvanized corrugated steel pipe, HDPE pipe, Polypropylene 
pipe or PVC pipe in accordance with the following requirements. 
 
Page 3-5, Article 305-2 MATERIALS, add the following after line 16: 
 
Item        Section 
Polypropylene Pipe      1032-9 
Galvanized Corrugated Steel Pipe    1032-3 
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Page 3-6, Article 310-2 MATERIALS, add the following after line 9: 
 
Item        Section 
Polypropylene Pipe      1032-9 
Galvanized Corrugated Steel Pipe    1032-3 
 
Page 3-6, Article 310-4 SIDE DRAIN PIPE, lines 24-25, replace the first sentence of the second 
paragraph with the following: 
 
Where shown in the plans, side drain pipe may be Class II reinforced concrete pipe, aluminized 
corrugated steel pipe, galvanized corrugated steel pipe, corrugated aluminum alloy pipe, 
Polypropylene pipe, HDPE pipe or PVC pipe. 
 
Page 3-7, Article 310-5 PIPE END SECTIONS, lines 2-4, replace the second sentence with the 
following: 
 
Both corrugated steel and concrete pipe end sections will work on concrete pipe, corrugated steel 
pipe, Polypropylene pipe and HDPE smooth lined corrugated plastic pipe. 
 
Page 3-7, Article 310-6 MEASUREMENT AND PAYMENT, add the following after line 14: 
 
Pay Item       Pay Unit  
__″ Polypropylene Pipe     Linear Foot 
 
Page 10-60, add Article 1032-9: 
 
(A) General 
 

Use polypropylene pipe from sources participating in the Department’s Polypropylene Pipe 
QA/QC Program.  A list of participating sources is available from the Materials and Tests 
Unit.  The Department will remove a manufacturer of polypropylene pipe from this 
program if the monitoring efforts indicated that non-specification material is being 
provided or test procedures are not being followed.  
 
Use polypropylene culvert pipe that meets AASHTO M 330 for Type S or Type D, or 
ASTM F2881 or ASTM F2764 Double or Triple wall; and has been evaluated by NTPEP. 
 

(B) End Treatments, Pipe Tees and Elbows 
 

End treatments, pipe tees and elbows shall meet AASHTO M 330, Section 7.7, or ASTM 
F2764, Section 6.6. 
 

(C) Marking 
 

Clearly mark each section of pipe, end section, tee and elbow and other accessories 
according to the Department’s Polypropylene Pipe QC/QA Program: 
 

(1) AASHTO or ASTM Designation 
(2) The date of manufacture 
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(3) Name or trademark of the manufacturer 
 

When polypropylene pipe, end sections, tees and elbows have been inspected and accepted 
a sticker will be applied to the inside of the pipe.  Do no use pipe sections, flared end 
sections, tees or elbows which do not have this seal of approval.  

 
BRIDGE APPROACH FILLS: 

(10-19-10) (Rev. 1-16-18) 422 SP4 R02A 
 
Description 
 
Bridge approach fills consist of backfilling behind bridge end bents with select material or 
aggregate to support all or portions of bridge approach slabs.  Install drains to drain water from 
bridge approach fills and geotextiles to separate approach fills from embankment fills, ABC and 
natural ground as required.  For bridge approach fills behind end bents with mechanically 
stabilized earth (MSE) abutment walls, reinforce bridge approach fills with MSE wall 
reinforcement connected to end bent caps.  Construct bridge approach fills in accordance with the 
contract, accepted submittals and 2018 Roadway Standard Drawing Nos. 422.01 or 422.02 or 
Roadway Detail Drawing No. 422D10. 
 
Define bridge approach fill types as follows: 
 
Approach Fills – Bridge approach fills in accordance with 2018 Roadway Standard Drawing Nos. 
422.01 or 422.02 or Roadway Detail Drawing No. 422D10; 
 
Standard Approach Fill – Type I Standard Bridge Approach Fill in accordance with 2018 
Roadway Standard Drawing No. 422.01; 
 
Modified Approach Fill – Type II Modified Bridge Approach Fill in accordance with 2018 
Roadway Standard Drawing No. 422.02 and 
 
Reinforced Approach Fill – Type III Reinforced Bridge Approach Fill in accordance with 
Roadway Detail Drawing No. 422D10. 
 
Materials 
 
Refer to Division 10 of the 2018 Standard Specifications. 
 
Item Section 
Geotextiles, Type 1 1056 
Portland Cement Concrete 1000 
Select Materials 1016 
Subsurface Drainage Materials 1044 

 
Provide Type 1 geotextile for separation geotextiles and Class B concrete for outlet pads.  Use 
Class V or Class VI select material for standard and modified approach fills.  For an approach fill 
behind a bridge end bent with an MSE abutment wall, backfill the reinforced approach fill with 
the same aggregate type approved for the reinforced zone in the accepted MSE wall submittal.  For 
MSE wall aggregate, reinforcement and connector materials, see the Mechanically Stabilized 
Earth Retaining Walls provision.  Provide PVC pipes, fittings and outlet pipes for subsurface 
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drainage materials.  For PVC drain pipes, use pipes with perforations that meet AASHTO M 278. 
 
Construction Methods 
 
Excavate as necessary for approach fills in accordance with the contract.  Notify the Engineer 
when foundation excavation is complete.  Do not place separation geotextiles or aggregate until 
approach fill dimensions and foundation material are approved. 
 
For reinforced approach fills, cast MSE wall reinforcement or connectors into end bent cap 
backwalls within 3" of locations shown in the accepted MSE wall submittals.  Install MSE wall 
reinforcement with the orientation, dimensions and number of layers shown in the accepted MSE 
wall submittals.  If a reinforced approach fill is designed with geogrid reinforcement embedded in 
an end bent cap, cut geogrids to the required lengths and after securing ends of geogrids in place, 
reroll and rewrap portions of geogrids not embedded in the cap to protect geogrids from damage.  
Before placing aggregate, pull geosynthetic reinforcement taut so that it is in tension and free of 
kinks, folds, wrinkles or creases. 
 
Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or 
other approved methods.  Overlap adjacent separation geotextiles at least 18" with seams oriented 
parallel to the roadway centerline.  Hold geotextiles in place with wire staples or anchor pins as 
needed.  Contact the Engineer when existing or future obstructions such as foundations, 
pavements, pipes, inlets or utilities will interfere with separation geotextiles or MSE wall 
reinforcement. 
 
Install continuous perforated PVC drain pipes with perforations pointing down in accordance with 
2018 Roadway Standard Drawing Nos. 422.01 or 422.02.  Connect drain pipes to outlet pipes just 
beyond wing walls.  Connect PVC pipes, fittings and outlet pipes with solvent cement in 
accordance with Article 815-3 of the 2018 Standard Specifications and place outlet pads in 
accordance with 2018 Roadway Standard Drawing No. 815.03. 
 
Install drain pipes so water drains towards outlets.  If the groundwater elevation is above drain 
pipe elevations, raise drains up to maintain positive drainage towards outlets.  Place pipe sleeves 
in or under wing walls so water drains towards outlets.  Use sleeves that can withstand wing wall 
loads. 
 
Place select material or aggregate in 8" to 10" thick lifts.  Compact fine aggregate for reinforced 
approach fills in accordance with Subarticle 235-3(C) of the 2018 Standard Specifications except 
compact fine aggregate to a density of at least 98%.  Compact select material for standard or 
modified approach fills and coarse aggregate for reinforced approach fills with a vibratory 
compactor to the satisfaction of the Engineer.  Do not displace or damage geosynthetics, MSE wall 
reinforcement or drains when placing and compacting select material or aggregate.  End dumping 
directly on geosynthetics is not permitted.  Do not operate heavy equipment on geosynthetics or 
drain pipes until they are covered with at least 8" of select material or aggregate.  Replace any 
damaged geosynthetics or drains to the satisfaction of the Engineer.  When approach fills extend 
beyond bridge approach slabs, wrap separation geotextiles over select material or aggregate as 
shown in 2018 Roadway Standard Drawing No. 422.01 or 2018 Roadway Detail Drawing No. 
422D10. 
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Measurement and Payment 
 
Type I Standard Approach Fill, Station ____, Type II Modified Approach Fill, Station ____ and 
Type III Reinforced Approach Fill, Station ____ will be paid at the contract lump sum price.  The 
lump sum price for each approach fill will be full compensation for providing labor, tools, 
equipment and approach fill materials, excavating, backfilling, hauling and removing excavated 
materials, installing geotextiles and drains, compacting backfill and supplying select material, 
aggregate, separation geotextiles, drain pipes, pipe sleeves, outlet pipes and pads and any 
incidentals necessary to construct approach fills behind bridge end bents. 
 
The contract lump sum price for Type III Reinforced Approach Fill, Station ____ will also be full 
compensation for supplying and connecting MSE wall reinforcement to end bent caps but not 
designing MSE wall reinforcement and connectors.  The cost of designing reinforcement and 
connectors for reinforced approach fills behind bridge end bents with MSE abutment walls will be 
incidental to the contract unit price for MSE Retaining Wall No. __. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Type I Standard Approach Fill, Station ____ Lump Sum 
Type II Modified Approach Fill, Station ____ Lump Sum 
Type III Reinforced Approach Fill, Station ____ Lump Sum 

 
ALTERNATE BRIDGE APPROACH FILLS FOR INTEGRAL ABUTMENTS: 

(1-16-18) 422 SP4 R02B 
 
Description 
 
At the Contractors option, use Type A Alternate Bridge Approach Fills instead of Type I or II 
Bridge Approach Fills to support bridge approach slabs for integral bridge abutments.  An alternate 
bridge approach fill consists of constructing an approach fill with a temporary geotextile wall 
before placing all or a portion of the concrete for the backwall and wing walls of the integral end 
bent cap.  The temporary geotextile wall is designed for a crane surcharge, remains in place and 
aligned so the wall face functions as a form for the end bent cap backwall and wing walls.  Install 
drains, welded wire facing and geotextiles and backfill approach fills and temporary walls with 
select material as required.  Define “geotextiles” as separation or reinforcement geotextiles, 
“temporary wall” as a temporary geotextile wall and “alternate approach fill” as a Type A Alternate 
Bridge Approach Fill in accordance with 2018 Roadway Standard Drawing No. 422.03. 
 
Materials 
 
Refer to Division 10 of the 2018 Standard Specifications. 
 
Item Section 
Geotextiles 1056 
Portland Cement Concrete 1000 
Select Materials 1016 
Subsurface Drainage Materials 1044 
Welded Wire Reinforcement 1070-3 
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For temporary walls, use welded wire reinforcement for welded wire facing and Type 5 geotextile 
for reinforcement geotextiles.  Use Type 5 geotextile with lengths and an ultimate tensile strength 
as shown in 2018 Roadway Standard Drawing No. 422.03.  Provide Type 1 geotextile for 
separation geotextiles and Class B concrete for outlet pads.  Use Class V or Class VI select material 
for alternate approach fills and temporary walls.  Provide PVC pipes, fittings and outlet pipes for 
subsurface drainage materials.  For PVC drain pipes, use pipes with perforations that meet 
AASHTO M 278. 
 
Construction Methods 
Excavate as necessary for alternate approach fills and temporary walls in accordance with the 
contract.  Notify the Engineer when foundation excavation is complete.  Do not place geotextiles 
until approach fill dimensions and foundation material are approved. 
 
Install geotextiles as shown in 2018 Roadway Standard Drawing No. 422.03.  Attach separation 
geotextiles to end bent cap backwalls and wing walls as needed with adhesives, tapes or other 
approved methods.  Overlap adjacent geotextiles at least 18" with seams oriented parallel to the 
roadway centerline.  Hold geotextiles in place with wire staples or anchor pins as needed.  Contact 
the Engineer when existing or future obstructions such as foundations, pavements, pipes, inlets or 
utilities will interfere with geotextiles. 
 
Install continuous perforated PVC drain pipes with perforations pointing down in accordance with 
2018 Roadway Standard Drawing No. 422.03.  Connect drain pipes to outlet pipes just beyond 
wing walls.  Connect PVC pipes, fittings and outlet pipes with solvent cement in accordance with 
Article 815-3 of the 2018 Standard Specifications and place outlet pads in accordance with 2018 
Roadway Standard Drawing No. 815.03. 
 
Install drain pipes so water drains towards outlets.  If the groundwater elevation is above drain 
pipe elevations, raise drains up to maintain positive drainage towards outlets.  Place pipe sleeves 
in or under wing walls so water drains towards outlets.  Use sleeves that can withstand wing wall 
loads. 
 
At the Contractor’s option, construct bottom portion of integral end bents before temporary walls 
as shown in 2018 Roadway Standard Drawings No. 422.03.  Erect and set welded wire facing so 
facing functions as a form for the end bent cap backwall.  Place welded wire facing adjacent to 
each other in the horizontal and vertical directions to completely cover the temporary wall face.  
Stagger welded wire facing to create a running bond by centering facing over joints in the row 
below. 
 
Wrap reinforcement geotextiles at the temporary wall face in accordance with 2018 Roadway 
Standard Drawing No. 422.03 and cover geotextiles with at least 3" of select material.  Place layers 
of reinforcement geotextiles within 3" of locations shown in 2018 Roadway Standard Drawing 
No. 422.03.  Before placing select material, pull reinforcement geotextiles taut so they are in 
tension and free of kinks, folds, wrinkles or creases.  Install reinforcement geotextiles with the 
direction shown in 2018 Roadway Standard Drawing No. 422.03.  Do not splice or overlap 
reinforcement geotextiles so seams are parallel to the temporary wall face. 
 
Place select material in 8" to 10" thick lifts and compact select material with a vibratory compactor 
to the satisfaction of the Engineer.  Do not displace or damage geotextiles or drains when placing 
and compacting select material.  End dumping directly on geotextiles is not permitted.  Do not 
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operate heavy equipment on geotextiles or drain pipes until they are covered with at least 8" of 
select material.  Replace any damaged geotextiles or drains to the satisfaction of the Engineer.  
When alternate approach fills extend beyond bridge approach slabs, wrap separation geotextiles 
over select material as shown in 2018 Roadway Standard Drawing No. 422.03. 
 
Temporary walls are designed for a surcharge pressure in accordance with 2018 Roadway Standard 
Drawing No. 422.03.  If the crane surcharge will exceed the wall design, contact the Engineer 
before positioning the crane over reinforcement geotextiles. 
 
Measurement and Payment 
 
Alternate approach fills will be paid at the contract lump sum for either Type I Standard Approach 
Fill, Station ____ or Type II Modified Approach Fill, Station ____ based on the approach fill type 
that the alternate approach fill is replacing.  The lump sum price for each approach fill will be full 
compensation for providing labor, tools, equipment and alternate approach fill materials, 
excavating, backfilling, hauling and removing excavated materials, constructing temporary walls, 
installing wall facing, geotextiles and drains, compacting backfill and supplying select material, 
separation and reinforcement geotextiles, welded wire facing, drain pipes, pipe sleeves, outlet 
pipes and pads and any incidentals necessary to construct alternate approach fills for integral 
abutments. 
 
BRIDGE APPROACH FILLS – GEOTEXTILE: 

(5-17-22)  SP4 R03 
 
Place a single layer of Type 5 Geotextile one foot below the approach slab for the full width and 
length of the approach fill. Type 5 Geotextile shall meet the requirements of Section 1056 of the 
Standard Specifications. This revision applies to Roadway Standard 422.01, 422.02, 422.03 and 
Detail in Lieu of Standard 422DO10. 
 
No separate measurement or payment will be made for the work required by this provision as the 
cost of such work shall be included in the lump sum price bid for Type I Standard Approach Fill 
Station ______, Type III Reinforced Approach Fill, Station ______ or Type II Modified 
Approach Fill, Station ______. 
 
PILES: 
(10-19-21) 450 SP4 R05 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 4-65, Article 450-1 DESCRIPTION, lines 14-16, replace the third paragraph with the 
following: 
 
The estimated pile lengths shown in the plans are sufficient for the minimum required pile 
embedment or penetration and are estimates of the pile lengths needed for required driving 
resistance.  Use estimated pile lengths for pile order lengths for prestressed concrete production 
piles or the Engineer will provide pile order lengths based on testing prestressed concrete piles 
with the pile driving analyzer (PDA).  For bridges with staged construction and pile order lengths 
based on testing prestressed concrete piles with the PDA, order lengths for latter stages will not be 
provided until pile driving for previous stage of construction is complete. 
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Page 4-66, Article 450-3(C) Pile Accessories, line 14, insert the following as the second, third 
and fourth sentence of the first paragraph: 
 
Steel pile points for steel pipe piles include pipe pile cutting shoes and conical points.  Use "inside 
fit" pipe pile cutting shoes, i.e., cutting shoes with an outside diameter equal to the pipe pile 
diameter.  Use pipe pile plates with a diameter equal to the pipe pile diameter. 
 
Page 4-66, Article 450-3(D) Driven Piles, lines 37-39, replace the fourth paragraph with the 
following: 
 
Redrive piles raised or moved laterally due to driving adjacent piles.  For initial drive of prestressed 
concrete piles below a depth of 10 ft or 20% of pile length, whichever is greater, drive each pile 
continuously except to pause driving for one hour or less to change pile cushions and remove 
templates.  Design and construct templates so prestressed concrete piles can be driven to pile cut-
off without exceeding the one-hour time limit.  When a prestressed concrete pile attains the 
required resistance and pile embedment or penetration, do not drive the pile any further to avoid 
cutting off the pile.  If a prestressed concrete pile does not have the minimum required driving 
resistance when the pile head is 1 ft above pile cut-off, stop driving the pile. 
 
Page 4-68, Article 450-3(D)(3) Required Driving Resistance, lines 10-11, replace the second 
paragraph with the following: 
 
Stop driving piles if “refusal” is reached.  Refusal occurs at 240 blows per foot (20 blows per inch) 
or any equivalent set (maximum set of 1/2 inch in 10 blows) with the required stroke as per the 
pile driving criteria. 
 
Page 4-68, Article 450-3(D)(4) Restriking and Redriving Piles, lines 13-15, replace the first 
sentence of the first paragraph with the following: 
 
If piles do not attain the required resistance with the estimated or order lengths, the Engineer may 
require the Contractor to stop driving piles, wait and restrike or redrive piles to attain the required 
resistance. 
 
Page 4-69, Article 450-3(F) Pile Driving Analyzer, lines 16-18, replace the second sentence of 
the second paragraph with the following: 
 
Provide piles for PDA testing with lengths shown in the plans. 
 
Page 4-71, Article 450-4 MEASUREMENT AND PAYMENT, lines 27-28, replace the second 
sentence of the third paragraph with the following: 
 
Steel piles will be measured as the pile length before installation minus any pile cut-offs.  
Prestressed concrete piles will be measured as the pile length before installation. 
 
Page 4-71, Article 450-4 MEASUREMENT AND PAYMENT, lines 40-45, replace the fifth 
paragraph with the following: 
 
After steel piles attain the required resistance and pile penetration and at the Contractor’s option, 
drive piles to grade instead of cutting off steel piles provided the remaining portions of piles do 
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not exceed 5 ft and steel piles can be driven without damage or exceeding the maximum blow 
count or refusal.  When this occurs, the additional pile length driven will be measured and paid at 
the contract unit prices for ____ Steel Piles and ____ Galvanized Steel Piles. 
 
AGGREGATE SUBGRADE: 
(5-15-18) 505 SP5 R8 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 5-8, Article 505-1 DESCRIPTION, lines 4-6, replace the paragraph with the following: 
 
Construct aggregate subgrades in accordance with the contract.  Install geotextile for soil 
stabilization and place Class IV subgrade stabilization at locations shown in the plans and as 
directed. 
 
Undercut natural soil materials if necessary to construct aggregate subgrades.  Define “subbase” 
as the portion of the roadbed below the Class IV subgrade stabilization.  For Type 2 aggregate 
subgrades, undercut subbases as needed.  The types of aggregate subgrade with thickness and 
compaction requirements for each are as shown below. 
 
Type 1 – A 6 to 24 inch thick aggregate subgrade with Class IV subgrade stabilization compacted 
to 92% of AASHTO T 180 as modified by the Department or to the highest density that can be 
reasonably obtained. 
 
Type 2 – An 8 inch thick aggregate subgrade on a proof rolled subbase with Class IV subgrade 
stabilization compacted to 97% of AASHTO T 180 as modified by the Department. 
 
Page 5-8, Article 505-3 CONSTRUCTION METHODS, line 12, insert the following after the 
first sentence of the first paragraph: 
 
For Type 2 aggregate subgrades, proof roll subbases in accordance with Section 260 before 
installing geotextile for soil stabilization. 
 
Page 5-8, Article 505-3 CONSTRUCTION METHODS, lines 16-17, replace the last sentence 
of the first paragraph with the following: 
 
Compact ABC as required for the type of aggregate subgrade constructed. 
 
Page 5-8, Article 505-4 MEASUREMENT AND PAYMENT, line 26, insert the following after 
the last sentence of the first paragraph: 
 
Undercut Excavation of natural soil materials from subbases for Type 2 aggregate subgrades will 
be measured and paid in accordance with Article 225-7 or 226-3.  No measurement will be made 
for any undercut excavation of fill materials from subbases. 
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PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 
(11-21-00) 620 SP6 R25 

 
Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of 
the 2018 Standard Specifications. 
 
The base price index for asphalt binder for plant mix is $ 790.00 per ton. 
 
This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 
terminals on August 1, 2022. 
 
MILLING ASPHALT PAVEMENT: 

(1-15-19) 607  SP6 R59 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 6-5, Article 607-2, EQUIPMENT, lines 14-16, delete the seventh sentence of this Article 
and replace with the following:  
 
Use either a non-contacting laser or sonar type ski system with a minimum of three referencing 
stations mounted on the milling machine at a length of at least 24 feet. 
 
ASPHALT CONCRETE PLANT MIX PAVEMENTS: 

(2-20-18) (Rev.1-15-19) 610, 1012 SP6 R65 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 6-14, Table 609-3, LIMITS OF PRECISION FOR TEST RESULTS, replace with the 
following:  
 

TABLE 609-3 
LIMITS OF PRECISION FOR TEST RESULTS 

Mix Property Limits of Precision 
25.0 mm sieve (Base Mix) ± 10.0% 
19.0 mm sieve (Base Mix) ± 10.0% 

12.5 mm sieve (Intermediate & Type P-57) ± 6.0% 
9.5 mm sieve (Surface Mix) ± 5.0% 
4.75 mm sieve (Surface Mix) ± 5.0% 

2.36 mm sieve (All Mixes, except S4.75A) ± 5.0% 
1.18 mm sieve (S4.75A) ± 5.0% 

0.075 mm sieve (All Mixes) ± 2.0% 
Asphalt Binder Content ± 0.5% 

Maximum Specific Gravity (Gmm) ± 0.020 
Bulk Specific Gravity (Gmb) ± 0.030 

TSR ± 15.0% 
QA retest of prepared QC Gyratory 
Compacted Volumetric Specimens ± 0.015 

Retest of QC Core Sample ± 1.2% (% Compaction) 
Comparison QA Core Sample ± 2.0% (% Compaction) 
QA Verification Core Sample ± 2.0% (% Compaction) 
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Density Gauge Comparison of QC Test ± 2.0% (% Compaction) 
QA Density Gauge Verification Test ± 2.0% (% Compaction) 

 
Page 6-17, Table 610-1, MIXING TEMPERATURE AT THE ASPHALT PLANT, replace 
with the following:  
 

TABLE 610-1 
MIXING TEMPERATURE AT THE ASPHALT PLANT 

Binder Grade JMF Temperature 
PG 58-28; PG 64-22 250 - 290°F 

PG 76-22 300 - 325°F 
 
Page 6-17, Subarticle 610-3(C), Job Mix Formula (JMF), lines 38-39, delete the fourth 
paragraph. 
 
Page 6-18, Subarticle 610-3(C), Job Mix Formula (JMF), line 12, replace “SF9.5A” with 
“S9.5B”. 
 
Page 6-18, Table 610-3, MIX DESIGN CRITERIA, replace with the following:  
 

TABLE 610-3 
MIX DESIGN CRITERIA 

Mix 
Type 

Design 
ESALs 

millions A 

Binder 
PG 

Grade 

Compaction 
Levels 

Max. 
Rut 

Depth 
(mm) 

Volumetric Properties B 

Gmm @ VMA VTM VFA %Gmm 
@ Nini Nini Ndes % Min. % Min.-Max. 

S4.75A < 1 64 - 22 6 50 11.5 16.0 4.0 - 6.0 65 - 80 ≤ 91.5 
S9.5B 0 - 3 64 - 22 6 50 9.5 16.0 3.0 - 5.0 70 - 80 ≤ 91.5 
S9.5C 3 - 30 64 - 22 7 65 6.5 15.5 3.0 - 5.0 65 - 78 ≤ 90.5 
S9.5D > 30 76 - 22 8 100 4.5 15.5 3.0 - 5.0 65 - 78 ≤ 90.0 
I19.0C ALL 64 - 22 7 65 - 13.5 3.0 - 5.0 65 - 78 ≤ 90.5 
B25.0C ALL 64 - 22 7 65 - 12.5 3.0 - 5.0 65 - 78 ≤ 90.5 

 Design Parameter  Design Criteria 
All Mix 
Types 

Dust to Binder Ratio (P0.075 / Pbe)  0.6 - 1.4 C 
Tensile Strength Ratio (TSR) D  85% Min. E 

A. Based on 20 year design traffic. 
B. Volumetric Properties based on specimens compacted to Ndes as modified by the Department. 
C. Dust to Binder Ratio (P0.075 / Pbe) for Type S4.75A is 1.0 - 2.0. 
D. NCDOT-T-283 (No Freeze-Thaw cycle required). 
E. TSR for Type S4.75A & B25.0C mixes is 80% minimum. 

 
Page 6-19, Table 610-5, BINDER GRADE REQUIREMENTS (BASED ON RBR%), 
replace with the following:  

TABLE 610-5 
BINDER GRADE REQUIREMENTS (BASED ON RBR%) 

Mix Type %RBR < 20% 21% < %RBR < 30% %RBR > 30% 
S4.75A, S9.5B, 
S9.5C, I19.0C, 

B25.0C 
PG 64-22 PG 64-22A PG-58-28 

S9.5D, OGFC PG 76-22B n/a n/a 
A. If the mix contains any amount of RAS, the virgin binder shall be PG 58-28. 
B. Maximum Recycled Binder Replacement (%RBR) is 18% for mixes using PG 76-22 binder. 
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Page 6-20, Table 610-6, PLACEMENT TEMPERATURES FOR ASPHALT, replace with 
the following:  
 

TABLE 610-6 
PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 
B25.0C 35°F 
I19.0C 35°F 

S4.75A, S9.5B, S9.5C 40°F A 
S9.5D 50°F 

A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the minimum surface and air 
temperature shall be 50°F. 
 

Page 6-21, Article 610-8, SPREADING AND FINISHING, lines 34-35, delete the second 
sentence and replace with the following:  
 
Use an MTV for all surface mix regardless of binder grade on Interstate, US Routes, and NC 
Routes (primary routes) that have 4 or more lanes and median divided. 
 
Page 6-21, Article 610-8, SPREADING AND FINISHING, lines 36-38, delete the fourth 
sentence and replace with the following: 
 
Use MTV for all ramps, loops, Y-line that have 4 or more lanes and are median divided, full 
width acceleration lanes, full width deceleration lanes, and full width turn lanes that are greater 
than 1000 feet in length. 
 
Page 6-23, Table 610-7, DENSITY REQUIREMENTS, replace with the following:  
 

TABLE 610-7 
DENSITY REQUIREMENTS 

Mix Type Minimum % Gmm 

(Maximum Specific Gravity) 
S4.75A 85.0 A 
S9.5B 90.0 

S9.5C, S9.5D, I19.0C, B25.0C 92.0 
A. Compaction to the above specified density will be required when the S4.75A mix is applied at a rate of 100 

lbs/sy or higher. 
 
Page 6-24, Article 610-13, FINAL SURFACE TESTING, lines 35-36, delete the second 
sentence and replace with the following:  
 
Final surface testing is not required on ramps, loops and turn lanes.   
 
Page 6-26, Subarticle 610-13(A)(1), Acceptance for New Construction, lines 29-30, delete the 
second sentence and replace with the following:  
 
Areas excluded from testing by the profiler may be tested using a 10-foot straightedge in 
accordance with Article 610-12. 
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Page 6-27, Subarticle 610-13(B), Option 2- North Carolina Hearne Straightedge, lines 41-
46, delete the eighth and ninth sentence of this paragraph and replace with the following: 
 
Take profiles over the entire length of the final surface travel lane pavement exclusive of 
structures, approach slabs, paved shoulders, tapers, or other irregular shaped areas of pavement, 
unless otherwise approved by the Engineer. Test in accordance with this provision all mainline 
travel lanes, full width acceleration or deceleration lanes and collector lanes. 
 
Page 6-28, Subarticle 610-13(B), Option 2- North Carolina Hearne Straightedge, lines 1-2, 
delete these two lines. 
 
Page 6-32, Article 610-16 MEASUREMENT AND PAYMENT, replace with the following: 
 
Pay Item  Pay Unit 
Asphalt Concrete Base Course, Type B25.0C Ton 
Asphalt Concrete Intermediate Course, Type I19.0C Ton 
Asphalt Concrete Surface Course, Type S4.75A Ton 
Asphalt Concrete Surface Course, Type S9.5B Ton 
Asphalt Concrete Surface Course, Type S9.5C Ton 
Asphalt Concrete Surface Course, Type S9.5D Ton 

 
Page 10-30, Table 1012-1, AGGREGATE CONSENSUS PROPERTIES, replace with the 
following:  

TABLE 1012-1 
AGGREGATE CONSENSUS PROPERTIESA 

Mix Type 
Coarse 

Aggregate 
AngularityB 

Fine Aggregate 
Angularity 

% Minimum 

Sand 
Equivalent 

% Minimum 

Flat and 
Elongated 
5 : 1 Ratio  

% Maximum 
Test Method ASTM D5821 AASHTO T 304 AASHTO T 176 ASTM D4791 

S4.75A; S9.5B 75 / - 40 40 - 

S9.5C; I19.0C; 
B25.0C 95 / 90 45 45 10 

S9.5D 100 / 100 45 50 10 

OGFC 100 / 100 45 45 10 
UBWC 100 / 85 45 45 10 
A.  Requirements apply to the design aggregate blend. 
B.  95 / 90 denotes that 95% of the coarse aggregate has one fractured face and 90% 
      has 2 or more fractured faces. 
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SUPPLEMENTAL SURVEYING: 
(4-20-21) 801 SP8 R03 
 
Revise the 2018 Standard Specifications as follows: 

 
Page 8-7, Article 801-3 MEASUREMENT AND PAYMENT, lines 10-11, replace with the 
following:   
 
Supplemental Surveying Office Calculations will be paid at the stated price of $85.00 per 
hour. Supplemental Field Surveying will be paid at the stated price of $145.00 per hour. The 
 
GUARDRAIL END UNITS, TYPE - TL-3: 

(4-20-04) (Rev. 7-1-17) 862 SP8 R65 
 
Description 
 
Furnish and install guardrail end units in accordance with the details in the plans, the applicable 
requirements of Section 862 of the 2018 Standard Specifications, and at locations shown in the 
plans. 
 
Materials 
 
Furnish guardrail end units listed on the NCDOT Approved Products List at 
https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal. 
 
Prior to installation the Contractor shall submit to the Engineer: 
 
(A) FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of 

the AASHTO Manual for Assessing Safety Hardware, Test Level 3, in accordance with 
Article 106-2 of the 2018 Standard Specifications. 

 
(B) Certified working drawings and assembling instructions from the manufacturer for each 

guardrail end unit in accordance with Article 105-2 of the 2018 Standard Specifications. 
 
No modifications shall be made to the guardrail end unit without the express written permission 
from the manufacturer.  Perform installation in accordance with the details in the plans, and details 
and assembling instructions furnished by the manufacturer. 
 
Construction Methods 
 
Guardrail end delineation is required on all approach and trailing end sections for both temporary 
and permanent installations.  Guardrail end delineation consists of yellow reflective sheeting 
applied to the entire end section of the guardrail in accordance with Article 1088-3 of the 
2018 Standard Specifications and is incidental to the cost of the guardrail end unit. 
 
Measurement and Payment 
 
Measurement and payment will be made in accordance with Article 862-6 of the 2018 Standard 
Specifications. 
 

https://apps.dot.state.nc.us/vendor/approvedproducts/
https://apps.dot.state.nc.us/vendor/approvedproducts/
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Payment will be made under: 
 

Pay Item Pay Unit 
Guardrail End Units, Type TL-3 Each 

 
GUARDRAIL ANCHOR UNITS AND TEMPORARY GUARDRAIL ANCHOR UNITS: 

(1-16-2018) 862 SP8 R70 
 
Guardrail anchor units will be in accordance with the details in the plans and the applicable 
requirements of Section 862 of the 2018 Standard Specifications. 
 
Revise the 2018 Standard Specifications as follows:  
 
Page 8-42, Article 862-6 MEASUREMENT AND PAYMENT, add the following: 
 
Guardrail Anchor Units, Type ___ and Temporary Guardrail Anchor Units Type ___ will be 
measured and paid as units of each completed and accepted.  No separate measurement will be 
made of any rail, terminal sections, posts, offset blocks, concrete, hardware or any other 
components of the completed unit that are within the pay limits shown in the plans for the unit as 
all such components will be considered to be part of the unit.  
 
Payment will be made under: 
 

Pay Item Pay Unit 
Guardrail Anchor Units, Type ____ Each 
Temporary Guardrail Anchor Units, Type ___ Each 

 
FOUNDATIONS AND ANCHOR ROD ASSEMBLIES FOR METAL POLES: 
(1-17-12) (Rev. 1-16-18) 9, 14, 17 SP9 R05 
 
Description 
 
Foundations for metal poles include foundations for signals, cameras, overhead and dynamic 
message signs (DMS) and high mount and light standards supported by metal poles or upright 
trusses.  Foundations consist of footings with pedestals and drilled piers with or without grade 
beams or wings.  Anchor rod assemblies consist of anchor rods (also called anchor bolts) with nuts 
and washers on the exposed ends of rods and nuts and a plate or washers on the other ends of rods 
embedded in the foundation. 
 
Construct concrete foundations with the required resistances and dimensions and install anchor 
rod assemblies in accordance with the contract and accepted submittals.  Construct drilled piers 
consisting of cast-in-place reinforced concrete cylindrical sections in excavated holes.  Provide 
temporary casings or polymer slurry as needed to stabilize drilled pier excavations.  Use 
a prequalified Drilled Pier Contractor to construct drilled piers for metal poles.  Define 
“excavation” and “hole” as a drilled pier excavation and “pier” as a drilled pier. 
 
This provision does not apply to foundations for signal pedestals; see Section 1743 of the 
2018 Standard Specifications and 2018 Roadway Standard Drawing No. 1743.01. 
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Materials 
 
Refer to the 2018 Standard Specifications. 
 
Item Section 
Conduit 1091-3 
Grout, Type 2 1003 
Polymer Slurry 411-2(B)(2) 
Portland Cement Concrete 1000 
Reinforcing Steel 1070 
Rollers and Chairs 411-2(C) 
Temporary Casings 411-2(A) 
 
Provide Type 3 material certifications in accordance with Article 106-3 of the 2018 Standard 
Specifications for conduit, rollers, chairs and anchor rod assemblies.  Store steel materials on 
blocking at least 12" above the ground and protect it at all times from damage; and when placing 
in the work make sure it is free from dirt, dust, loose mill scale, loose rust, paint, oil or other foreign 
materials.  Load, transport, unload and store foundation and anchor rod assembly materials so 
materials are kept clean and free of damage.  Bent, damaged or defective materials will be rejected. 
 
Use conduit type in accordance with the contract.  Use Class A concrete for footings and pedestals, 
Class Drilled Pier concrete for drilled piers and Class AA concrete for grade beams and wings 
including portions of drilled piers above bottom of wings elevations.  Corrugated temporary 
casings may be accepted at the discretion of the Engineer.  A list of approved polymer slurry 
products is available from: 
connect.ncdot.gov/resources/Geological/Pages/Products.aspx 
 
Provide anchor rod assemblies in accordance with the contract consisting of the following: 
 
(A) Straight anchor rods, 
 
(B) Heavy hex top and leveling nuts and flat washers on exposed ends of rods, and 
 
(C) Nuts and either flat plates or washers on the other ends of anchor rods embedded in 

foundations. 
 
Do not use lock washers.  Use steel anchor rods, nuts and washers that meet ASTM F1554 for 
Grade 55 rods and Grade A nuts.  Use steel plates and washers embedded in concrete with 
a thickness of at least 1/4".  Galvanize anchor rods and exposed nuts and washers in accordance 
with Article 1076-4 of the 2018 Standard Specifications.  It is not necessary to galvanize nuts, 
plates and washers embedded in concrete. 
 
Construction Methods 
 
Install the required size and number of conduits in foundations in accordance with the plans and 
accepted submittals.  Construct top of piers, footings, pedestals, grade beams and wings flat, level 
and within 1" of elevations shown in the plans or approved by the Engineer.  Provide an Ordinary 
Surface finish in accordance with Subarticle 825-6(B) of the 2018 Standard Specifications for 
portions of foundations exposed above finished grade.  Do not remove anchor bolt templates or 

https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
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pedestal or grade beam forms or erect metal poles or upright trusses onto foundations until concrete 
attains a compressive strength of at least 3,000 psi. 
 
(A) Drilled Piers 
 

Before starting drilled pier construction, hold a predrill meeting to discuss the installation, 
monitoring and inspection of the drilled piers.  Schedule this meeting after the Drilled Pier 
Contractor has mobilized to the site.  The Resident or Division Traffic Engineer, Contractor 
and Drilled Pier Contractor Superintendent will attend this predrill meeting. 

 
Do not excavate holes, install piles or allow equipment wheel loads or vibrations within 20 
ft of completed piers until 16 hours after Drilled Pier concrete reaches initial set. 

 
Check for correct drilled pier alignment and location before beginning drilling.  Check 
plumbness of holes frequently during drilling. 

 
Construct drilled piers with the minimum required diameters shown in the plans.  Install 
piers with tip elevations no higher than shown in the plans or approved by the Engineer. 

 
Excavate holes with equipment of the sizes required to construct drilled piers.  Depending 
on the subsurface conditions encountered, drilling through rock and boulders may be 
required.  Do not use blasting for drilled pier excavations. 

 
Contain and dispose of drilling spoils and waste concrete as directed and in accordance 
with Section 802 of the 2018 Standard Specifications.  Drilling spoils consist of all 
materials and fluids removed from excavations. 

 
If unstable, caving or sloughing materials are anticipated or encountered, stabilize holes 
with temporary casings and/or polymer slurry.  Do not use telescoping temporary casings.  
If it becomes necessary to replace a temporary casing during drilling, backfill the 
excavation, insert a larger casing around the casing to be replaced or stabilize the 
excavation with polymer slurry before removing the temporary casing. 

 
If temporary casings become stuck or the Contractor proposes leaving casings in place, 
temporary casings should be installed against undisturbed material.  Unless otherwise 
approved, do not leave temporary casings in place for mast arm poles and cantilever signs.  
The Engineer will determine if casings may remain in place.  If the Contractor proposes 
leaving temporary casings in place, do not begin drilling until a casing installation method 
is approved. 

 
Use polymer slurry and additives to stabilize holes in accordance with the slurry 
manufacturer’s recommendations.  Provide mixing water and equipment suitable for 
polymer slurry.  Maintain the required slurry properties at all times except for sand content. 

 
Define a “sample set” as slurry samples collected from mid-height and within 2 ft of the 
bottom of holes.  Take sample sets from excavations to test polymer slurry immediately 
after filling holes with slurry, at least every 4 hours thereafter and immediately before 
placing concrete.  Do not place Drilled Pier concrete until both slurry samples from an 
excavation meet the required polymer slurry properties.  If any slurry test results do not 
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meet the requirements, the Engineer may suspend drilling until both samples from a sample 
set meet the required polymer slurry properties. 
 
Remove soft and loose material from bottom of holes using augers to the satisfaction of 
the Engineer.  Assemble rebar cages and place cages and Drilled Pier concrete in 
accordance with Subarticle 411-4(E) of the 2018 Standard Specifications except for the 
following: 

 
(1) Inspections for tip resistance and bottom cleanliness are not required, 
(2) Temporary casings may remain in place if approved, and 
(3) Concrete placement may be paused near the top of pier elevations for anchor rod 

assembly installation and conduit placement or 
(4) If applicable, concrete placement may be stopped at bottom of grade beam or wings 

elevations for grade beam or wing construction. 
 

If wet placement of concrete is anticipated or encountered, do not place Drilled Pier 
concrete until a concrete placement procedure is approved.  If applicable, temporary 
casings and fluids may be removed when concrete placement is paused or stopped in 
accordance with the exceptions above provided holes are stable.  Remove contaminated 
concrete from exposed Drilled Pier concrete after removing casings and fluids.  If holes are 
unstable, do not remove temporary casings until a procedure for placing anchor rod 
assemblies and conduit or constructing grade beams or wings is approved. 

 
Use collars to extend drilled piers above finished grade.  Remove collars after Drilled Pier 
concrete sets and round top edges of piers. 

 
If drilled piers are questionable, pile integrity testing (PIT) and further investigation may 
be required in accordance with Article 411-5 of the 2018 Standard Specifications.  
A drilled pier will be considered defective in accordance with Subarticle 411-5(D) of the 
2018 Standard Specifications and drilled pier acceptance is based in part on the criteria in 
Article 411-6 of the 2018 Standard Specifications except for the top of pier tolerances in 
Subarticle 411-6(C) of the 2018 Standard Specifications. 

 
If a drilled pier is under further investigation, do not grout core holes, backfill around the 
pier or perform any work on the drilled pier until the Engineer accepts the pier.  If the 
drilled pier is accepted, dewater and grout core holes and backfill around the pier with 
approved material to finished grade.  If the Engineer determines a pier is unacceptable, 
remediation is required in accordance with Article 411-6 of the 2018 Standard 
Specifications.  No extension of completion date or time will be allowed for remediation 
of unacceptable drilled piers or post repair testing. 

 
Permanently embed a plate in or mark top of piers with the pier diameter and depth, size 
and number of vertical reinforcing bars and the minimum compressive strength of the 
concrete mix at 28 days. 

 
(B) Footings, Pedestals, Grade Beams and Wings 
 

Excavate as necessary for footings, grade beams and wings in accordance with the plans, 
accepted submittals and Section 410 of the 2018 Standard Specifications.  If unstable, 
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caving or sloughing materials are anticipated or encountered, shore foundation excavations 
as needed with an approved method.  Notify the Engineer when foundation excavation is 
complete.  Do not place concrete or reinforcing steel until excavation dimensions and 
foundation material are approved. 

 
Construct cast-in-place reinforced concrete footings, pedestals, grade beams and wings 
with the dimensions shown in the plans and in accordance with Section 825 of the 
2018 Standard Specifications.  Use forms to construct portions of pedestals and grade 
beams protruding above finished grade.  Provide a chamfer with a 3/4" horizontal width 
for pedestal and grade beam edges exposed above finished grade.  Place concrete against 
undisturbed soil or backfill and fill in accordance with Article 410-8 of the 2018 Standard 
Specifications.  Proper compaction around footings and wings is critical for foundations to 
resist uplift and torsion forces. 

 
(C) Anchor Rod Assemblies 
 

Size anchor rods for design and the required projection above top of foundations.  
Determine required anchor rod projections from nut, washer and base plate thicknesses, 
the protrusion of 3 to 5 anchor rod threads above top nuts after tightening and the distance 
of one nut thickness between top of foundations and bottom of leveling nuts. 

 
Protect anchor rod threads from damage during storage and installation of anchor rod 
assemblies.  Before placing anchor rods in foundations, turn nuts onto and off rods past 
leveling nut locations.  Turn nuts with the effort of one workman using an ordinary wrench 
without a cheater bar.  Report any thread damage to the Engineer that requires extra effort 
to turn nuts. 

 
Arrange anchor rods symmetrically about center of base plate locations as shown in the 
plans.  Set anchor rod elevations based on required projections above top of foundations.  
Securely brace and hold rods in the correct position, orientation and alignment with a steel 
template.  Do not weld to reinforcing steel, temporary casings or anchor rods. 

 
Install top and leveling (bottom) nuts, washers and the base plate for each anchor rod 
assembly in accordance with the following procedure: 

 
(1) Turn leveling nuts onto anchor rods to a distance of one nut thickness between the 

top of foundation and bottom of leveling nuts.  Place washers over anchor rods on 
top of leveling nuts. 

(2) Determine if nuts are level using a flat rigid template on top of washers.  
If necessary, lower leveling nuts to level the template in all directions or 
if applicable, lower nuts to tilt the template so the metal pole or upright truss will 
lean as shown in the plans.  If leveling nuts and washers are not in full contact with 
the template, replace washers with galvanized beveled washers. 

(3) Verify the distance between the foundation and leveling nuts is no more than one 
nut thickness. 

(4) Place base plate with metal pole or upright truss over anchor rods on top of washers.  
High mount luminaires may be attached before erecting metal poles but do not 
attach cables, mast arms or trusses to metal poles or upright trusses at this time. 
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(5) Place washers over anchor rods on top of base plate.  Lubricate top nut bearing 
surfaces and exposed anchor rod threads above washers with beeswax, paraffin or 
other approved lubricant. 

(6) Turn top nuts onto anchor rods.  If nuts are not in full contact with washers or 
washers are not in full contact with the base plate, replace washers with galvanized 
beveled washers. 

(7) Tighten top nuts to snug-tight with the full effort of one workman using 
a 12" wrench.  Do not tighten any nut all at once.  Turn top nuts in increments.  
Follow a star pattern cycling through each nut at least twice. 

(8) Repeat (7) for leveling nuts. 
(9) Replace washers above and below the base plate with galvanized beveled washers 

if the slope of any base plate face exceeds 1:20 (5%), any washer is not in firm 
contact with the base plate or any nut is not in firm contact with a washer.  If any 
washers are replaced, repeat (7) and (8). 

(10) With top and leveling nuts snug-tight, mark each top nut on a corner at the 
intersection of 2 flats and a corresponding reference mark on the base plate.  Mark 
top nuts and base plate with ink or paint that is not water-soluble.  Use the  
turn-of-nut method for pretensioning.  Do not pretension any nut all at once.  Turn 
top nuts in increments for a total turn that meets the following nut rotation 
requirements: 

NUT ROTATION REQUIREMENTS 
(Turn-of-Nut Pretensioning Method) 

Anchor Rod Diameter, inch Requirement 
≤ 1 1/2 1/3 turn (2 flats) 
> 1 1/2 1/6 turn (1 flat) 

Follow a star pattern cycling through each top nut at least twice. 
(11) Ensure nuts, washers and base plate are in firm contact with each other for each 

anchor rod.  Cables, mast arms and trusses may now be attached to metal poles and 
upright trusses. 

(12) Between 4 and 14 days after pretensioning top nuts, use a torque wrench calibrated 
within the last 12 months to check nuts in the presence of the Engineer.  Completely 
erect mast arm poles and cantilever signs and attach any hardware before checking 
top nuts for these structures.  Check that top nuts meet the following torque 
requirements: 

TORQUE REQUIREMENTS 
Anchor Rod Diameter, inch Requirement, ft-lb 

7/8 180 
1 270 

1 1/8 380 
1 1/4 420 

≥ 1 1/2 600 
If necessary, retighten top nuts in the presence of the Engineer with a calibrated 
torque wrench to within ± 10 ft-lb of the required torque.  Do not overtighten top 
nuts. 

(13) Do not grout under base plate. 
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Measurement and Payment 
 
Foundations and anchor rod assemblies for metal poles and upright trusses will be measured and 
paid for elsewhere in the contract. 
 
No payment will be made for temporary casings that remain in drilled pier excavations.  
No payment will be made for PIT.  No payment will be made for further investigation of defective 
piers.  Further investigation of piers that are not defective will be paid as extra work in accordance 
with Article 104-7 of the 2018 Standard Specifications.  No payment will be made for remediation 
of unacceptable drilled piers or post repair testing. 
 
OVERHEAD AND DYNAMIC MESSAGE SIGN FOUNDATIONS:  
(1-16-18)  SP9 R07 
 
Description 
 
Sign foundations include foundations for overhead and dynamic message signs (DMS) supported 
by metal poles or upright trusses.  Sign foundations consist of footings with pedestals or drilled 
piers with or without grade beams or wings, conduit and anchor rod assemblies.  Construct sign 
foundations in accordance with the contract and accepted submittals.  Define “cantilever sign” as 
an overhead cantilever sign support in accordance with Figure 1-1 of the AASHTO Standard 
Specifications for Structural Supports for Highway Signs, Luminaires and Traffic Signals. 
 
Materials 
 
Use sign foundation materials that meet the Foundations and Anchor Rod Assemblies for Metal 
Poles provision. 
 
Subsurface Conditions 
 
Assume the following soil parameters and groundwater elevation for sign foundations unless these 
subsurface conditions are not applicable to sign locations: 
 
(A) Unit weight (γ) = 120 pcf, 
(B) Friction angle (ϕ) = 30°, 
(C) Cohesion (c) = 0 psf and 
(D) Groundwater 7 feet below finished grade. 

 
A subsurface investigation is required if the Engineer determines these assumed subsurface 
conditions do not apply to a sign location and the sign cannot be moved.  Subsurface conditions 
requiring a subsurface investigation include but are not limited to weathered or hard rock, boulders, 
very soft or loose soil, muck or shallow groundwater.  No extension of completion date or time 
will be allowed for subsurface investigations. 
 
Subsurface Investigations 
 
Use a prequalified geotechnical consultant to perform one standard penetration test (SPT) boring 
in accordance with ASTM D1586 at each sign location requiring a subsurface investigation.  
Rough grade sign locations to within 2 feet of finished grade before beginning drilling.  Drill 
borings to 2 drilled pier diameters below anticipated pier tip elevations or refusal, whichever is 
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higher. 
Use the computer software gINT version V8i or later manufactured by Bentley Systems, Inc. with 
the current NCDOT gINT library and data template to produce SPT boring logs.  Provide boring 
logs sealed by a geologist or engineer licensed in the state of North Carolina. 
 
Sign Foundation Designs 
 
Design sign foundations for the wind zone and clearances shown in the plans and the slope of 
finished grade at each sign location.  Use the assumed soil parameters and groundwater elevation 
above for sign foundation designs unless a subsurface investigation is required.  For sign locations 
requiring a subsurface investigation, design sign foundations for the subsurface conditions at each 
sign location.  Design footings, pedestals, drilled piers, grade beams and wings in accordance with 
the AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires and 
Traffic Signals.  In some instances, conflicts with drainage structures may dictate sign foundation 
types. 
 
Design footings in accordance with Section 4.4 of the AASHTO Standard Specifications for 
Highway Bridges.  Do not use an allowable bearing pressure of more than 3,000 psf for footings. 
Design drilled piers for side resistance only in accordance with Section 4.6 of the AASHTO 
Standard Specifications for Highway Bridges except reduce ultimate side resistance by 25% for 
uplift.  Use the computer software LPILE version 2016 or later manufactured by Ensoft, Inc. to 
analyze drilled piers.  Provide drilled pier designs with a horizontal deflection of less than 1" at 
top of piers.  For cantilever signs with single drilled pier foundations supporting metal poles, use 
wings to resist torsion forces.  Provide drilled pier designs with a factor of safety of at least 2.0 for 
torsion. 
 
For drilled pier sign foundations supporting upright trusses, use dual drilled piers connected with 
a grade beam having a moment of inertia approximately equal to that of either pier.  The Broms’ 
method is acceptable to analyze drilled piers with grade beams instead of LPILE.  Use a safety 
factor of at least 3.5 for the Broms’ design method in accordance with C13.6.1.1 of the AASHTO 
Standard Specifications for Structural Supports for Highway Signs, Luminaires and Traffic 
Signals. 
 
Submit boring logs, if any, working drawings and design calculations for acceptance in accordance 
with Article 105-2 of the 2018 Standard Specifications.  Submit working drawings showing plan 
views, required foundation dimensions and elevations and typical sections with reinforcement, 
conduit and anchor rod assembly details.  Include all boring logs, design calculations and LPILE 
output for sign foundation design submittals.  Have sign foundations designed, detailed and sealed 
by an engineer licensed in the state of North Carolina. 
 
Construction Methods 
 
Construct footings, pedestals, drilled piers, grade beams and wings and install anchor rod 
assemblies for sign foundations in accordance with the Foundations and Anchor Rod Assemblies 
for Metal Poles provision. 
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Measurement and Payment 
 
Overhead Footings will be measured and paid in cubic yards.  Sign foundations will be measured 
as the cubic yards of foundation concrete for footings, pedestals, drilled piers, grade beams and 
wings shown in the accepted submittals.  The contract unit price for Overhead Footings will be 
full compensation for providing labor, tools, equipment and foundation materials, stabilizing or 
shoring excavations, supplying and placing concrete, reinforcing steel, conduit, anchor rod 
assemblies and any incidentals necessary to construct sign foundations.  Subsurface investigations 
required by the Engineer will be paid as extra work in accordance with Article 104-7 of the 2018 
Standard Specifications. 
 
Payment will be made under: 
 
Pay Item  Pay Unit 
Overhead Footings Cubic Yard 
 
PORTLAND CEMENT CONCRETE PRODUCTION AND DELIVERY: 

(9-15-20) 1000, 1014, 1024 SP10 R01 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 10-6, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following: 
 

TABLE 1000-1 
REQUIREMENTS FOR CONCRETE 
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 Maximum Water-Cement 
Ratio 

Consistency 
Maximum 

Slump 
Cement Content 

Air-Entrained 
Concrete 

Non-Air-
Entrained 
Concrete 

V
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d 

N
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-
V
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Vibrated Non-Vibrated 
Rounded 

Aggregate 
Angular 

Aggregate 
Rounded 

Aggregate 
Angular 

Aggregate 
Min. Max. Min. Max. 

Units psi     inch inch lb/cy lb/cy lb/cy lb/cy 
AA 4500 0.381 0.426 --- --- 3.5A --- 639 715 --- --- 

AA Slip 
Form 4500 0.381 0.426 --- --- 1.5 --- 639 715 --- --- 

Drilled Pier 4500 --- --- 0.450 0.450 --- 

5 – 7 
dry 

 
7 - 9 
wet 

--- --- 640 800 

A 3000 0.488 0.532 0.550 0.594 3.5 A 4.0 564 --- 602 --- 

B 2500 0.488 0.567 0.559 0.630 

1.5 
machine 
placed 

 
2.5 A 
hand 

placed 

4.0 508 --- 545 --- 

Sand Light-
weight 4500 --- 0.420 --- --- 4.0 A --- 715 --- --- --- 
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Latex 
Modified 

3000 
(at 7 
days) 

0.400 0.400 --- --- 6.0 --- 658 --- --- --- 

Flowable 
Fill 

excavatable 

150 
max. 
(at 56    
days) 

as needed as needed as needed as needed --- Flowable --- --- 40 100 

Flowable 
Fill 

 non-
excavatable 

125 as needed as needed as needed as needed --- Flowable --- --- 100 as needed 

Pavement 

4500 
Design, 

field 
 

650 
flexural, 
design 
only 

0.559 0.559 --- --- 

1.5 
slip form 

 
3.0 

hand 
placed 

--- 526 --- --- --- 

Precast 
See 

Table 
1077-1 

as needed as needed --- --- 6.0 as needed as needed as needed as needed as needed 

Prestressed per 
contract 

See Table 
1078-1 

See Table 
1078-1 --- --- 8.0 --- 564 as needed --- --- 

 
A. The slump may be increased to 6 inches, provided the increase in slump is achieved 

by adding a chemical admixture conforming to Section 1024-3. In no case shall the 
water-cement ratio on the approved design be exceeded. Concrete exhibiting 
segregation and/or excessive bleeding will be rejected. Utilizing an Admixture to 
modify slump does not relinquish the contractor’s responsibility to ensure the final 
product quality and overall configuration meets design specifications. Caution should 
be taken when placing these modified mixes on steep grades to prevent unintended 
changes to the set slope. 

 
THERMOPLASTIC INTERMIXED BEAD TESTING: 

7-19-22 1087 SP10 R04 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 10-183, Subarticle 1087-7(B) Thermoplastic Pavement Marking Material 
Composition, delete line 34 and 35. 
 
Page 10-184, Article 1087-8 MATERIAL CERTIFICATION, delete and replace with the 
following after line 34: 
 

Drop-on Glass Beads Type 3 Material Certification and Type 4 Material Certification 
Intermix Glass Beads  Type 2 Material Certification and Type 3 Material Certification 
Paint  Type 3 Material Certification 
Removable Tape  Type 3 Material Certification 
Thermoplastic  Type 3 Material Certification and Type 4 Material Certification 
Cold Applied Plastic  Type 2 Material Certification and Type 3 Material Certification 
Polyurea  Type 2 Material Certification and Type 3 Material Certification 
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THERMOPLASTIC PAVEMENT MARKING MATERIAL – COLOR TESTING: 
3-19-19 1087 SP10 R05 

 
Revise the 2018 Standard Specifications as follows: 
 
Pages 10-183 and 10-184, Subarticle 1087-7(D)(1)(b) Yellow, lines 9-11, delete and replace with 
the following: 
 
Obtain Color Values Y,x,y per ASTM E1349 using C/2° illuminant/observer. 
Results shall be Y ≥ 45%, and x,y shall fall within PR#1 chart chromaticity limits.     
 
POLYUREA PAVEMENT MARKING MATERIAL – TYPE 2 TYPICAL CERTIFIED 
MILL TEST REPORT: 

3-19-19 1087 SP10 R06 
 
Amend the 2018 Standard Specifications as follows: 
 
Page 10-184, Subarticle 1087-8 Material Certification, in accordance with Subarticle 106-3 
provide a Type 2 Typical Certified Mill Test Report and a Type 3 Manufacturer’s Certification for 
Polyurea pavement marking material. 
 
When tested, the material shall meet the physical and chemical characteristics provided by the 
manufacturer. NCDOT reserves the right to compare these test results to baseline test results 
gathered by the NCDOT Materials and Test Unit.    
 
NON-CAST IRON SNOWPLOWABLE PAVEMENT MARKERS: 

10-19-21 (Rev. 11-16-21) 1086, 1250, 1253        SP10 R08                                            
 
Revise the 2018 Standard Specifications as follows: 
 
Pages 10-177 and 10-178, Subarticle 1086-3 SNOWPLOWABLE PAVEMENT MARKERS, 
delete items (A), (B) and (C)(1) and replace with the following: 
 
(A) General 

Use non-cast iron snowplowable pavement markers evaluated by NTPEP. The non-cast iron 
snowplowable pavement marker shall consist of a housing with one or more glass or plastic 
face lens type reflective lenses to provide the required color designation. The marker shall be 
designed or installed in a manner that minimizes damage from snowplow blades. Plastic lens 
faces shall use an abrasion resistant coating. 
 

(B) Housings 
(1) Dimensions 

The dimension, slope and minimum area of reflecting surface shall conform to 
dimensions as shown in the plans. The minimum area of each reflecting surface shall be 
1.44 sq.in. 

(2) Materials 
Use non-cast iron snowplowable pavement markers that are on the NCDOT Approved 
Products List. 

(3) Surface 
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The surface of the housing shall be free of scale, dirt, rust, oil, grease or any other 
contaminant which might reduce its bond to the epoxy adhesive. 

(4) Identification 
Mark the housing with the manufacturer's name and model number of marker. 
 

(C) Reflectors 
(1) General 

Laminate the reflector to an elastomeric pad and attach with adhesive to the housing. The 
thickness of the elastomeric pad shall be 0.04". 

 
Pages 12-14, Subarticle 1250-3(C) Removal of Existing Pavement Markers, lines 19-29, delete 
and replace with the following: 
 
Remove the existing raised pavement markers or the snowplowable pavement markers including 
the housings, before overlaying an existing roadway with pavement. Repair the pavement by filling 
holes as directed by the Engineer. 
 
When traffic patterns are changed in work zones due to construction or reconstruction, remove all 
raised pavement markers or snowplowable markers including housings that conflict with the new 
traffic pattern before switching traffic to the new traffic pattern. Lens removal in  lieu of total 
housing removal is not an acceptable practice for snowplowable markers. 
 
Properly dispose of the removed pavement markers. No direct payment will be made for removal 
or disposal of existing pavement markers or repair of pavement, as such work will be incidental to 
other items in the contract. 
 
Pages 12-16, Subarticle 1253-1 DESCRIPTION, lines 4-5, delete and replace with the 
following: 
 
Furnish, install and maintain non-cast iron snowplowable pavement markers in accordance with 
the contract. 
 
Pages 12-16 and 12-17, Subarticle 1253-3 CONSTRUCTION METHODS, delete items (A), 
(B) and (C) and replace with the following: 
 
(A) General 

Bond marker housings to the pavement with epoxy adhesive.  Mechanically mix and 
dispense epoxy adhesives as required by the manufacturer's specifications. Place the markers 
immediately after the adhesive has been mixed and dispensed. 
 
If saw cutting, milling, or grooving operations are used, promptly remove all resulting debris 
from the pavement surface. Install the marker housings within 7 calendar days after saw 
cutting, milling, or grooving the pavement. Remove and dispose of loose material from the 
slots by brushing, blow cleaning, or vacuuming. Dry the slots before applying the epoxy 
adhesive. Install non-cast iron snowplowable pavement markers according to the 
manufacturer’s recommendations. 
 
Protect the non-cast iron snowplowable pavement markers until the epoxy has initially cured 
and is track free. 
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(B) Reflector Replacement 

In the event that a reflector is damaged, replace the damaged reflector by using adhesives and 
methods recommended by the manufacturer of the markers and approved by the Engineer. 
This work is considered incidental if damage occurs during the initial installation of the 
marker housings and maintenance of initial non-cast iron snowplowable markers specified in 
this section. This work will be paid for under the pay item for the type of reflector 
replacement if the damage occurred after the initial installation of the non-cast iron 
snowplowable pavement marker. 
 
Missing housings shall be replaced. Broken housings shall be removed and replaced. In both 
cases the slot for the housings shall be properly prepared prior to installing the new housing; 
patch the existing marker slots as directed by the Engineer and install the new marker 
approximately one foot before or after the patch. Removal of broken housings and 
preparation of slots will be considered incidental to the work of replacing housings. 
 

Pages 12-17, Subarticle 1253-4 MAINTENANCE, lines 5, delete and replace with the following: 
 

Maintain all installed non-cast iron snowplowable pavement markers until acceptance. 
 
Pages 12-17, Subarticle 1253-5 MEASUREMENT AND PAYMENT, lines 7-8, delete and 
replace with the following: 
 

Non-Cast Iron Snowplowable Pavement Markers will be measured and paid as the actual 
number of non-cast iron snowplowable pavement markers satisfactorily placed and 
accepted by the Engineer. 

 
Pages 12-17, Subarticle 1253-5 MEASUREMENT AND PAYMENT, lines 11, delete and 
replace with the following: 
 

Payment will be made under: 
 

Pay Item                Pay Unit 
        Non-Cast Iron Snowplowable Pavement Marker                       Each 
        Replace Snowplowable Pavement Marker Reflector                 Each 
 
MATERIALS FOR PORTLAND CEMENT CONCRETE: 

 (9-15-20)                                            1000, 1024     SP10 R24 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 10-52, Article 1024-4, WATER, lines 3-6, delete and replace with the following: 
 
Test water from wells at all locations. Test public water supplies from all out of state locations 
and in the following counties:  Beaufort, Bertie, Brunswick, Camden, Carteret, Chowan, Craven, 
Currituck, Dare, Gates, Hyde, New Hanover, Onslow, Pamlico, Pasquotank, Pender, 
Perquimans, Tyrell and Washington unless the Engineer waives the testing requirements.  
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Page 10-52, Table 1024-2, PHYSICAL PROPERTIES OF WATER, replace with the 
following:  
 

Property Requirement Test Method 
Compression Strength, 

minimum percent of control at 
3 and 7 days 

90% ASTM C1602 

Time of set, deviation from 
control 

From 1:00 hr. 
earlier to 1:30 hr. 

later 
ASTM C1602 

pH 4.5 to 8.5 ASTM D1293 * 
Chloride Ion Content, Max. 250 ppm ASTM D512 * 

Total Solids Content 
(Residue), Max. 1,000 ppm  SM 2540B * 

Resistivity, Min. 0.500 kohm-cm ASTM D1125 * 
 
*Denotes an alternate method is acceptable. Test method used shall be referenced in the test 
report. 
 
TEMPORARY SHORING: 

(2-20-07) (Rev. 10-19-21)  SP11 R02 
 
Description 
 
Temporary shoring includes cantilever, braced and anchored shoring and temporary mechanically 
stabilized earth (MSE) walls. Temporary shoring does not include trench boxes.  At the 
Contractor’s option, use any type of temporary shoring unless noted otherwise in the plans or as 
directed.  Design and construct temporary shoring based on actual elevations and shoring 
dimensions in accordance with the contract and accepted submittals.  Construct temporary shoring 
at locations shown in the plans and as directed.  Temporary shoring is required to maintain traffic 
when a 2:1 (H:V) slope from the top of an embankment or bottom of an excavation will intersect 
the existing ground line less than 5 feet from the edge of pavement of an open travelway.  This 
provision does not apply to pipe, inlet or utility installation unless noted otherwise in the plans. 
 
Positive protection includes concrete barrier and temporary guardrail.  Provide positive protection 
for temporary shoring at locations shown in the plans and as directed.  Positive protection is 
required if temporary shoring is located in the clear zone in accordance with the AASHTO Roadside 
Design Guide. 
 
(A) Cantilever and Braced Shoring 
 

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging.  Braced 
shoring consists of sheet piles or H-piles with timber lagging and bracing such as beams, 
plates, walers, struts, rakers, etc.  Define “piles” as sheet piles or H-piles. 

 
(B) Anchored Shoring 
 

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging 
anchored with ground or helical anchors.  Driven anchors may be accepted at the discretion 
of the Engineer.  A ground anchor consists of a grouted steel bar or multi-strand tendon 
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with an anchorage.  A helical anchor consists of a lead section with a central steel shaft and 
at least one helix steel plate followed by extensions with only central shafts (no helixes) 
and an anchorage.  Anchorages consist of steel bearing plates with washers and hex nuts 
for bars or steel wedge plates and wedges for strands.  Use a prequalified Anchored Wall 
Contractor to install ground anchors.  Define “anchors” as ground, helical or driven 
anchors. 

 
(C) Temporary MSE Walls 
 

Temporary MSE walls include temporary geosynthetic and wire walls.  Define “temporary 
wall” as a temporary MSE wall and “Temporary Wall Vendor” as the vendor supplying 
the temporary MSE wall.  Define “reinforcement” as geotextile, geogrid, geostrip, welded 
wire grid or metallic strip reinforcement. 
 
Temporary geosynthetic walls consist of geotextiles or geogrids wrapped behind welded 
wire facing or geostrips connected to welded wire facing.  Define “temporary geotextile 
wall” as a temporary geosynthetic wall with geotextile reinforcement, “temporary geogrid 
wall” as a temporary geosynthetic wall with geogrid reinforcement and “temporary 
geostrip wall” as a temporary geosynthetic wall with geostrip reinforcement. 
 
Temporary wire walls consist of welded wire grid or metallic strip reinforcement connected 
to welded wire facing.  Define “Wire Wall Vendor” as the vendor supplying the temporary 
wire wall. 

 
(D) Embedment 
 

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below 
the grade in front of shoring.  Define “embedment” for temporary walls as the wall 
embedment below the grade at the wall face. 

 
(E) Positive Protection 
 

Define “unanchored or anchored portable concrete barrier” as portable concrete barrier 
(PCB) that meets 2018 Roadway Standard Drawing No. 1170.01.  Define “concrete 
barrier” as unanchored or anchored PCB or an approved equal.  Define “temporary 
guardrail” as temporary steel beam guardrail that meets 2018 Roadway Standard Drawing 
No. 862.02. 

 
Materials 
 
Refer to the 2018 Standard Specifications. 
 
Item Section 
Concrete Barrier Materials 1170-2 
Flowable Fill, Excavatable 1000-6 
Geosynthetics 1056 
Grout, Type 1 1003 
Portland Cement 1024-1 
Portland Cement Concrete 1000 
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Item Section 
Select Materials 1016 
Steel Beam Guardrail Materials 862-2 
Steel Plates 1072-2 
Steel Sheet Piles and H-Piles 1084 
Untreated Timber 1082-2 
Water 1024-4 
Welded Wire Reinforcement 1070-3 
 
Provide Type 6 material certifications for shoring materials in accordance with Article 106-3 of 
the 2018 Standard Specifications.  Use Class IV select material for temporary guardrail and Class 
A concrete that meets Article 450-2 of the 2018 Standard Specifications or Type 1 grout for 
drilled-in piles.  Provide untreated timber with a thickness of at least 3 inches and a bending stress 
of at least 1,000 pounds per square inch for timber lagging.  Provide steel bracing that meets ASTM 
A36. 
 
(A) Shoring Backfill 
 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 
AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring backfill 
except do not use A-2-4 soil for backfill around culverts. 

 
(B) Anchors 
 

Store anchor materials on blocking a minimum of 12 inches above the ground and protect 
it at all times from damage; and when placing in the work make sure it is free from dirt, 
dust, loose mill scale, loose rust, paint, oil or other foreign materials.  Load, transport, 
unload and store anchor materials so materials are kept clean and free of damage.  Bent, 
damaged or defective materials will be rejected. 

 
(1) Ground Anchors 

 
Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire 
strands that meet ASTM A886 or Article 1070-5 of the 2018 Standard 
Specifications.  Splice bars in accordance with Article 1070-9 of the 2018 Standard 
Specifications.  Do not splice strands.  Use bondbreakers, spacers and centralizers 
that meet Article 6.3.5 of the AASHTO LRFD Bridge Construction Specifications. 

 
Use neat cement grout that only contains cement and water with a water cement 
ratio of 0.4 to 0.5 which is approximately 5.5 gallons of water per 94 pounds of 
Portland cement.  Provide grout with a compressive strength at 3 and 28 days of at 
least 1,500 and 4,000 psi, respectively. 

 
(2) Helical Anchors 

 
Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report.  Provide 
couplers, thread bar adapters and bolts recommended by the Anchor Manufacturer 
to connect helical anchors together and to piles. 
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(3) Anchorages 
 

Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates and 
wedges recommended by the Anchor Manufacturer. 

 
(C) Temporary Walls 
 

(1) Welded Wire Facing 
 

Use welded wire reinforcement for welded wire facing, struts and wires.  For 
temporary wire walls, provide welded wire facing supplied by the Wire Wall 
Vendor or a manufacturer approved or licensed by the vendor.  For temporary wire 
walls with separate reinforcement and facing components, provide connectors (e.g., 
bars, clamps, plates, etc.) and fasteners (e.g., bolts, nuts, washers, etc.) required by 
the Wire Wall Vendor. 

 
(2) Geotextiles 

 
Provide Type 2 geotextile for separation and retention geotextiles.  Provide Type 5 
geotextile for geotextile reinforcement with ultimate tensile strengths in accordance 
with the accepted submittals. 

 
(3) Geogrid and Geostrip Reinforcement 

 
Use geogrids with a roll width of at least 4 feet.  Use geogrids for geogrid 
reinforcement and geostrips for geostrip reinforcement with an “approved” status 
code in accordance with the NCDOT Geosynthetic Reinforcement Evaluation 
Program.  The list of approved geogrids and geostrips is available from: 
connect.ncdot.gov/resources/Geological/Pages/Products.aspx 

 
Provide geogrids and geostrips with design strengths in accordance with the 
accepted submittals.  Geogrids and geostrips are approved for short-term design 
strengths (3-year design life) in the machine direction (MD) and cross-machine 
direction (CD) based on material type.  Define material type from the website above 
for shoring backfill as follows: 

 
Material Type Shoring Backfill 

Borrow A-2-4 Soil 
Fine Aggregate Class II, Type 1 or Class III Select Material 

Coarse Aggregate Class V or VI Select Material 
 

(4) Welded Wire Grid and Metallic Strip Reinforcement 
 

Provide welded wire grid and metallic strip reinforcement supplied by the Wire 
Wall Vendor or a manufacturer approved or licensed by the vendor.  Use welded 
wire grid reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3 
of the 2018 Standard Specifications and metallic strip reinforcement (“straps”) that 
meet ASTM A572 or A1011. 

 

https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
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Preconstruction Requirements 
 
(A) Concrete Barrier 
 

Define “clear distance” behind concrete barrier as the horizontal distance between the 
barrier and edge of pavement.  The minimum required clear distance for concrete barrier 
is shown in the plans.  At the Contractor’s option or if the minimum required clear distance 
is not available, set concrete barrier next to and up against traffic side of temporary shoring 
except for barrier above temporary walls.  Concrete barrier with the minimum required 
clear distance is required above temporary walls. 

 
(B) Temporary Guardrail 
 

Define “clear distance” behind temporary guardrail as the horizontal distance between 
guardrail posts and temporary shoring.  At the Contractor’s option or if clear distance for 
cantilever, braced and anchored shoring is less than 4 feet, attach guardrail to traffic side 
of shoring as shown in the plans.  Place ABC in clear distance and around guardrail posts 
instead of pavement.  Do not use temporary guardrail above temporary walls. 

 
(C) Temporary Shoring Designs 
 

Before beginning temporary shoring design, survey existing ground elevations in the 
vicinity of shoring locations to determine actual design heights (H).  Submit PDF files of 
working drawings and design calculations for temporary shoring designs in accordance 
with Article 105-2 of the 2018 Standard Specifications.  Submit working drawings showing 
plan views, shoring profiles, typical sections and details of temporary shoring design and 
construction sequence.  Do not begin shoring construction until a design submittal is 
accepted. 

 
Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed 
in the state of North Carolina.  Use a prequalified Anchored Wall Design Consultant to 
design anchored shoring.  Provide anchored shoring designs sealed by a Design Engineer 
approved as a Geotechnical Engineer (key person) for an Anchored Wall Design 
Consultant.  Include details in anchored shoring working drawings of anchor locations and 
lock-off loads, unit grout/ground bond strengths for ground anchors or minimum 
installation torque and torsional strength rating for helical anchors and if necessary, 
obstructions extending through shoring or interfering with anchors.  Include details in the 
anchored shoring construction sequence of pile and anchor installation, excavation and 
anchor testing. 

 
Provide temporary wall designs sealed by a Design Engineer licensed in the state of North 
Carolina and employed or contracted by the Temporary Wall Vendor.  Include details in 
temporary wall working drawings of geotextile and reinforcement types, locations and 
directions and obstructions extending through walls or interfering with reinforcement. 
 
(1) Soil Parameters 

 
Design temporary shoring for the assumed soil parameters and groundwater or 
flood elevations shown in the plans.  Assume the following soil parameters for 
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shoring backfill: 
 

(a) Unit weight (γ) = 120 pcf, 
 
(b) Friction Angle (𝛟𝛟) Shoring Backfill 

30° A-2-4 Soil 
34° Class II, Type 1 or Class III Select Material 
38° Class V or VI Select Material 

 
(c) Cohesion (c) = 0 psf. 

 
(2) Traffic Surcharge 

 
Design temporary shoring for a traffic surcharge of 250 pounds per square foot if 
traffic will be above and within H of shoring.  This traffic surcharge does not apply 
to construction traffic.  Design temporary shoring for any construction surcharge if 
construction traffic will be above and within H of shoring.  Design temporary 
shoring for a traffic (live load) surcharge in accordance with Article 11.5.6 of the 
AASHTO LRFD Bridge Design Specifications. 

 
(3) Cantilever, Braced and Anchored Shoring Designs 

 
Use shoring backfill for fill sections and voids between cantilever, braced and 
anchored shoring and the critical failure surface.  Use concrete or Type 1 grout for 
embedded portions of drilled-in H-piles.  Do not use drilled-in sheet piles. 
 
Define “top of shoring” for cantilever, braced and anchored shoring as where the 
grade intersects the back of sheet piles or H-piles and timber lagging.  Design 
cantilever, braced and anchored shoring for a traffic impact load of 2,000 pounds 
per foot applied 18 inches above top of shoring if concrete barrier is above and next 
to shoring or temporary guardrail is above and attached to shoring.  Extend 
cantilever, braced and anchored shoring at least 32 inches above top of shoring if 
shoring is designed for traffic impact.  Otherwise, extend shoring at least 6 inches 
above top of shoring. 
 
Design cantilever, braced and anchored shoring for a maximum deflection of 3 
inches if the horizontal distance to the closest edge of pavement or structure is less 
than H.  Otherwise, design shoring for a maximum deflection of 6 inches.  Design 
cantilever and braced shoring in accordance with the plans and AASHTO Guide 
Design Specifications for Bridge Temporary Works. 
 
Design anchored shoring in accordance with the plans and Article 11.9 of the 
AASHTO LRFD Bridge Design Specifications.  Use a resistance factor of 0.80 for 
tensile resistance of anchors with bars, strands or shafts.  Extend the unbonded 
length for ground anchors and the shallowest helix for helical anchors at least 5 feet 
behind the critical failure surface.  Do not extend anchors beyond right-of-way or 
easement limits.  If existing or future obstructions such as foundations, guardrail 
posts, pavements, pipes, inlets or utilities will interfere with anchors, maintain 
a clearance of at least 6 inches between obstructions and anchors. 
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(4) Temporary Wall Designs 

 
Use shoring backfill in the reinforced zone of temporary walls.  Separation 
geotextiles are required between shoring backfill and backfill, natural ground or 
culverts along the sides of the reinforced zone perpendicular to the wall face.  For 
Class V or VI select material in the reinforced zone, separation geotextiles are also 
required between shoring backfill and backfill or natural ground on top of and at 
the back of the reinforced zone. 

 
Design temporary walls in accordance with the plans and Article 11.10 of the 
AASHTO LRFD Bridge Design Specifications.  Embed temporary walls at least 18 
inches except for walls on structures or rock as determined by the Engineer.  Use 
a uniform reinforcement length throughout the wall height of at least 0.7H or 6 feet, 
whichever is longer.  Extend the reinforced zone at least 6 inches beyond end of 
reinforcement.  Do not locate the reinforced zone outside right-of-way or easement 
limits. 

 
Use the simplified method for determining maximum reinforcement loads in 
accordance with the AASHTO LRFD specifications.  For geotextile reinforcement, 
use geotextile properties approved by the Department or default values in 
accordance with the AASHTO LRFD specifications.  For geogrid and geostrip 
reinforcement, use approved geosynthetic reinforcement properties available from 
the website shown elsewhere in this provision.  Use geosynthetic properties for the 
direction reinforcement will be installed, a 3-year design life and shoring backfill 
to be used in the reinforced zone. 

 
Do not use more than 4 different reinforcement strengths for each temporary 
geosynthetic wall.  Design temporary geotextile walls for a reinforcement coverage 
ratio (Rc) of 1.0.  For temporary geogrid walls with an Rc of less than 1.0, use a 
maximum horizontal clearance between geogrids of 3 feet and stagger 
reinforcement so geogrids are centered over gaps in the reinforcement layer below. 

 
For temporary geosynthetic walls, use “L” shaped welded wire facing with 18 to 
24 inch long legs.  Locate geosynthetic reinforcement so reinforcement layers are 
at the same level as the horizontal legs of welded wire facing.  Use vertical 
reinforcement spacing equal to facing height.  Wrap geotextile or geogrid 
reinforcement behind welded wire facing and extend reinforcement at least 3 feet 
back behind facing into shoring backfill.  Attach geostrip reinforcement to welded 
wire facing with a connection approved by the Department. 

 
For temporary wire walls with separate reinforcement and facing components, 
attach welded wire grid or metallic strip reinforcement to welded wire facing with 
a connection approved by the Department.  For temporary geogrid, geostrip and 
wire walls, retain shoring backfill at welded wire facing with retention geotextiles 
and extend geotextiles at least 3 feet back behind facing into backfill. 
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(D) Preconstruction Meeting 
 

The Engineer may require a shoring preconstruction meeting to discuss the construction, 
inspection and testing of the temporary shoring.  If required and if this meeting occurs 
before all shoring submittals have been accepted, additional preconstruction meetings may 
be required before beginning construction of temporary shoring without accepted 
submittals.  The Resident, District or Bridge Maintenance Engineer, Area Construction 
Engineer, Geotechnical Operations Engineer, Contractor and Shoring Contractor 
Superintendent will attend preconstruction meetings. 

 
Construction Methods 
 
Control drainage during construction in the vicinity of shoring.  Direct run off away from shoring 
and shoring backfill.  Contain and maintain backfill and protect material from erosion. 
 
Install positive protection in accordance with the contract and accepted submittals.  Use PCB in 
accordance with Section 1170 of the 2018 Standard Specifications and 2018 Roadway Standard 
Drawing No. 1170.01.  Use temporary guardrail in accordance with Section 862 of the 
2018 Standard Specifications and 2018 Roadway Standard Drawing Nos. 862.01, 862.02 and 
862.03. 
 
(A) Tolerances 
 

Construct shoring with the following tolerances: 
 

(1) Horizontal wires of welded wire facing are level in all directions, 
 

(2) Shoring location is within 6 inches of horizontal and vertical alignment shown in 
the accepted submittals, and 

 
(3) Shoring plumbness (batter) is not negative and within 2 degrees of vertical. 

 
(B) Cantilever, Braced and Anchored Shoring Installation 
 

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted 
submittals, excavate before installing piles.  Otherwise, install piles before excavating for 
shoring.  Install cantilever, braced or anchored shoring in accordance with the construction 
sequence shown in the accepted submittals.  Remove piles and if applicable, timber lagging 
when shoring is no longer needed. 

 
(1) Pile Installation 

 
Install piles with the minimum required embedment and extension in accordance 
with Subarticles 450-3(D) and 450-3(E) of the 2018 Standard Specifications except 
that a pile driving equipment data form is not required.  Piles may be installed with 
a vibratory hammer as approved by the Engineer. 

 
Do not splice sheet piles.  Use pile excavation to install drilled-in H-piles.  After 
filling holes with concrete or Type 1 grout to the elevations shown in the accepted 
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submittals, remove any fluids and fill remaining portions of holes with flowable 
fill.  Cure concrete or grout at least 7 days before excavating. 

 
Notify the Engineer if refusal is reached before pile excavation or driven piles attain 
the minimum required embedment.  When this occurs, a revised design submittal 
may be required. 

 
(2) Excavation 

 
Excavate in front of piles from the top down in accordance with the accepted 
submittals.  For H-piles with timber lagging and braced and anchored shoring, 
excavate in staged horizontal lifts with a maximum height of 5 feet.  Remove 
flowable fill and material in between H-piles as needed to install timber lagging.  
Position lagging with at least 3 inches of contact in the horizontal direction between 
the lagging and pile flanges.  Do not excavate the next lift until timber lagging for 
the current lift is installed and if applicable, bracing and anchors for the current lift 
are accepted.  Backfill behind cantilever, braced or anchored shoring with shoring 
backfill. 

 
(3) Anchor Installation 

 
If applicable, install foundations located behind anchored shoring before installing 
anchors.  Fabricate and install ground anchors in accordance with the accepted 
submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction 
Specifications and the following unless otherwise approved: 

 
(a) Materials in accordance with this provision are required instead of materials 

conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD Specifications, 
 

(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1.2 
of the AASHTO LRFD specifications are not required, and 

 
(c) Corrosion protection for unbonded lengths of ground anchors and 

anchorage covers are not required. 
 
(d) Mix and place neat cement grout in accordance with Subarticles 1003-5, 

1003-6 and 1003-7 of the 2018 Standard Specifications.  Measure grout 
temperature, density and flow during grouting with at least the same 
frequency grout cubes are made for compressive strength.  Perform density 
and flow field tests in the presence of the Engineer in accordance with 
American National Standards Institute/American Petroleum Institute 
Recommended Practice 13B-1 (Section 4, Mud Balance) and ASTM C939 
(Flow Cone), respectively. 

 
Install helical anchors in accordance with the accepted submittals and Anchor 
Manufacturer’s instructions.  Measure torque during installation and do not exceed 
the torsional strength rating of the helical anchor.  Attain the minimum required 
installation torque and penetration before terminating anchor installation.  When 
replacing a helical anchor, embed last helix of the replacement anchor at least 3 



C204740    B-4442 R-40 Buncombe County 

 

helix plate diameters past the location of the first helix of the previous anchor. 
 

(4) Anchor Testing 
 

Proof test and lock-off anchors in accordance with the accepted submittals and 
Article 6.5.5 of the AASHTO LRFD Bridge Construction Specifications except for 
the acceptance criteria in Article 6.5.5.5.  For the AASHTO LRFD specifications, 
“ground anchor” refers to a ground or helical anchor and “tendon” refers to a bar, 
strand or shaft. 

 
(a) Anchor Acceptance 

 
Anchor acceptance is based in part on the following criteria. 

 
(i) For ground and helical anchors, total movement is less than 0.04 

inches between the 1 and 10 minute readings or less than 0.08 inches 
between the 6 and 60 minute readings. 

(ii) For ground anchors, total movement at maximum test load exceeds 
80% of the theoretical elastic elongation of the unbonded length. 

 
(b) Anchor Test Results 

 
Submit PDF files of anchor test records including movement versus load 
plots for each load increment within 24 hours of completing each row of 
anchors.  The Engineer will review the test records to determine if the 
anchors are acceptable. 

 
If the Engineer determines an anchor is unacceptable, revise the anchor 
design or installation methods.  Submit a revised anchored shoring design 
for acceptance and provide an acceptable anchor with the revised design or 
installation methods.  If required, replace the anchor or provide additional 
anchors with the revised design or installation methods. 

 
(C) Temporary Wall Installation 
 

Excavate as necessary for temporary walls in accordance with the plans and accepted 
submittals.  If applicable, install foundations located in the reinforced zone before placing 
shoring backfill or reinforcement unless otherwise approved.  Notify the Engineer when 
foundation excavation is complete.  Do not place shoring backfill or reinforcement until 
excavation dimensions and foundation material are approved. 
 
Erect welded wire facing so the wall position is as shown in the plans and accepted 
submittals.  Set welded wire facing adjacent to each other in the horizontal and vertical 
direction to completely cover the wall face with facing.  Stagger welded wire facing to 
create a running bond by centering facing over joints in the row below. 
 
Attach geostrip reinforcement to welded wire facing and wrap geotextile reinforcement 
and retention geotextiles behind welded wire facing as shown in the plans and accepted 
submittals.  Cover geotextiles with at least 3" of shoring backfill.  Overlap adjacent 
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geotextile reinforcement and retention and separation geotextiles at least 18 inches with 
seams oriented perpendicular to the wall face.  Hold geotextiles in place with wire staples 
or anchor pins as needed. 
 
Place reinforcement within 3 inches of locations shown in the plans and accepted 
submittals.  Before placing shoring backfill, pull geosynthetic reinforcement taut so it is in 
tension and free of kinks, folds, wrinkles or creases.  Install reinforcement with the 
direction shown in the plans and accepted submittals.  For temporary wire walls with 
separate reinforcement and facing components, attach welded wire grid or metallic strip 
reinforcement to welded wire facing as shown in the accepted submittals.  Do not splice or 
overlap reinforcement so seams are parallel to the wall face.  Contact the Engineer when 
unanticipated existing or future obstructions such as foundations, pavements, pipes, inlets 
or utilities will interfere with reinforcement. 
 
Place shoring backfill in the reinforced zone in 8 to 10 inch thick lifts.  Compact A-2-4 soil 
and Class II, Type 1 and Class III select material in accordance with Subarticle 235-3(C) 
of the 2018 Standard Specifications.  Use only hand operated compaction equipment to 
compact backfill within 3 feet of welded wire facing.  At a distance greater than 3 feet, 
compact shoring backfill with at least 4 passes of an 8 to 10 ton vibratory roller in 
a direction parallel to the wall face.  Smooth wheeled or rubber tired rollers are also 
acceptable for compacting backfill.  Do not use sheepsfoot, grid rollers or other types of 
compaction equipment with feet.  Do not displace or damage reinforcement when placing 
and compacting shoring backfill.  End dumping directly on geosynthetics is not permitted.  
Do not operate heavy equipment on reinforcement until it is covered with at least 8 inches 
of shoring backfill.  Replace any damaged reinforcement to the satisfaction of the Engineer. 

 
Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8 
of the 2018 Standard Specifications.  Bench temporary walls into the sides of excavations 
where applicable.  For temporary geosynthetic walls with top of wall within 5 feet of 
finished grade, remove top facing and incorporate top reinforcement layer into fill when 
placing fill in front of wall.  Temporary walls remain in place permanently unless otherwise 
required. 

 
Measurement and Payment 
 
Temporary Shoring will be measured and paid in square feet.  Temporary walls will be measured 
as the square feet of exposed wall face area.  Cantilever, braced or anchored shoring will be 
measured as the square feet of exposed shoring face area with the shoring height equal to the 
difference between the top and bottom of shoring elevations.  Define “top of shoring” as where 
the grade intersects the back of sheet piles or H-piles and timber lagging.  Define “bottom of 
shoring” as where the grade intersects front of sheet piles or H-piles and timber lagging.  
No measurement will be made for any embedment, shoring extension above top of shoring 
or pavement thickness above temporary walls. 
 
The contract unit price for Temporary Shoring will be full compensation for providing shoring 
designs, submittals and materials, excavating, backfilling, hauling and removing excavated 
materials and supplying all labor, tools, equipment and incidentals necessary to construct 
temporary shoring. 
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No payment will be made for temporary shoring not shown in the plans or required by the Engineer 
including shoring for OSHA reasons or the Contractor’s convenience.  No value engineering 
proposals will be accepted based solely on revising or eliminating shoring locations shown in the 
plans or estimated quantities shown in the bid item sheets as a result of actual field measurements 
or site conditions. 
 
PCB will be measured and paid in accordance with Section 1170 of the 2018 Standard 
Specifications.  No additional payment will be made for anchoring PCB for temporary shoring.  
Costs for anchoring PCB will be incidental to temporary shoring. 
 
Temporary guardrail will be measured and paid for in accordance with Section 862 of the 
2018 Standard Specifications. 
 
Payment will be made under: 
 
 Pay Item Pay Unit 
 Temporary Shoring Square Foot 
 
MATERIAL AND EQUIPMENT STORAGE & PARKING OF PERSONAL VEHICLES: 

11-17-21(Rev. 8-16-22) 1101 SP11 R03 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 11-2, Article 1101-8 MATERIAL AND EQUIPMENT STORAGE, line 35-38, delete 
and replace with the following: 
 
When work is not in progress, keep all personnel, equipment, machinery, tools, construction 
debris, materials and supplies away from active travel lanes that meets Table 1101-1.  
 

TABLE 1101-1 
MATERIAL AND EQUIPMENT STORAGE FROM ACTIVE TRAVEL LANES 

Posted Speed Limit (mph) Distance (ft) 
40 or less ≥ 18 

45-50 ≥ 28 
55 ≥ 32 

60 or higher ≥ 40 
 
When vehicles, equipment and materials are protected by concrete barrier or guardrail, they shall 
be offset at least 5 feet from the barrier or guardrail. 
 
Page 11-2, Article 1101-9 PARKING OF PERSONAL VEHICLES, line 40-41, delete and 
replace with the following: 
 
Provide staging areas for personal vehicle parking in accordance with Article 1101-8 or as directed 
by the Engineer before use. 
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WORK ZONE INSTALLER: 
(7-20-21)(Rev. 8-16-22) 1101, 1150 SP11 R04 

 
Provide the service of at least one qualified work zone installer during the setup, installation, and 
removal of temporary traffic control within the highway right of way.  The qualified work zone 
installer shall serve as crew leader and shall be on site and directing the installation and removal 
of temporary traffic control.  If multiple temporary traffic control installations or removals are 
occurring simultaneously, then each shall have a qualified work zone installer. 
 
The work zone installer shall be qualified by an NCDOT approved training agency or other 
NCDOT approved training provider in the safe and competent set up of temporary traffic control.  
For a complete listing of approved training agencies, see the Work Zone Safety Training webpage. 
 
A work zone supervisor, in accordance with Article 1101-13 of the Standard Specifications, may 
fulfill the role of the work zone installer during the setup, installation, and removal of temporary 
traffic control within the highway right of way provided they are on site and directing the 
installation and removal of temporary traffic control. 
 
All other individuals participating in the setup, installation, and removal of temporary traffic 
control within the highway right of way shall be certified as a qualified flagger in accordance with 
Article 1150-3 of the Standard Specifications, even if flagging is not being performed as part of 
the traffic control. 
 
Provide the name and contact information of all qualified work zone installers to the Engineer 
prior to or at the preconstruction conference.  Additionally, provide a qualification statement that 
all other individuals participating in the setup, installation, and removal of temporary traffic control 
are qualified flaggers that have been properly trained through an NCDOT approved training 
agency or other NCDOT approved training provider. 
 
All certification records for qualified work zone installers and flaggers shall be uploaded by the 
approved training agency or other NCDOT approved training provider to the Department’s Work 
Zone Education Verification App (WZ-EVA) prior to the qualified work zone installer or flagger 
performing any traffic control duties on the project.  For more information about WZ-EVA, see 
the Work Zone Safety Training webpage. 
 
PORTABLE CHANGEABLE MESSAGE SIGNS: 

(9-20-22) 1089, 1120 SP11 R10 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 10-197, Subarticle 1089-7(D) Controller, line 16, add the following after the third sentence 
of the first paragraph: 
 
Change the controller password from the factory default and periodically change the controller 
password to deter unauthorized programming of the controller. 
 
Page 10-197, Subarticle 1089-7(D) Controller, line 24 replace the sentence with the following: 
 
The controller shall be stored in a locked, weather and vandal resistant box when not in use and 
after changes to the messages are made. 
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Page 11-8, Article 1120-3 CONSTRUCTION METHODS, lines 26-32, replace the second 
paragraph with the following: 
 
Provide an experienced operator for the portable changeable message sign during periods of 
operation to ensure that the messages displayed on the sign panel are in accordance with the plans 
and Subarticle 1089-7(D). Change the controller password from the factory default and 
periodically change the controller password to deter unauthorized programming of the controller.  
Using two levels of password security is recommended such that operators at one level may only 
change message sequences displayed using preprogrammed sequences and operators at a higher 
level may create and store messages or message sequences.  Lock the controller in a weather and 
vandal resistant box when not in use and after changes to the messages are made. 
 
LAW ENFORCEMENT: 

(6-21-22) 1190 SP11 R30 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 11-19, Article 1190-1 DESCRIPTION, lines 4-5, replace the paragraph with the following: 
 
Furnish Law Enforcement Officers and official Law Enforcement vehicles to direct traffic in 
accordance with the contract. 
 
Page 11-19, Article 1190-2 CONSTRUCTION METHODS, lines 7-9, replace the first 
paragraph with the following: 
 
Use off duty uniformed Law Enforcement Officers and official Law Enforcement vehicles 
equipped with blue lights to direct or control traffic as required by the plans or by the Engineer. 
 
Page 11-19, Article 1190-3 MEASUREMENT AND PAYMENT, lines 14-15, replace the 
second sentence of the first paragraph with the following: 
 
There will be no direct payment for official Law Enforcement vehicles as they are considered 
incidental to the pay item. 
 
EXTRUDED THERMOPLASTIC PAVEMENT MARKING THICKNESS: 

3-19-19 (Rev. 6-21-22) 1205 SP12 R05 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 12-6, Subarticle 1205-4(A)(1) General, lines 5-8, delete the second sentence and replace 
with the following: 
 
Use application equipment that provides multiple width settings ranging from 4 inches to 12 
inches and multiple thickness settings to achieve the required thickness above the surface of the 
pavement as shown in Table 1205-3. 
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Page 12-7, Table 1205-3, THICKNESS REQUIREMENTS FOR THERMOPLASTIC, 
replace with the following: 
 

TABLE 1205-3 
MINIMUM THICKNESS REQUIREMENTS FOR THERMOPLASTIC 

Thickness Location 
240 mils In-lane and shoulder-transverse pavement markings (rumble strips). May be 

placed in 2 passes. 
90 mils Center lines, skip lines, transverse bands, mini-skip lines, characters, bike lane 

symbols, crosswalk lines, edge lines, gore lines, diagonals, and arrow symbols 
 
 
PORTABLE CONSTRUCTION LIGHTING: 

4-19-22 1413        SP14 R13                                          
 
Revise the 2018 Standard Specifications as follows: 
 
Page 14-24, Article 1413-3 TOWER LIGHT, lines 2-7, delete and replace the first and second 
sentence in the first paragraph with the following: 
 
Use tower lights which consist of mercury vapor, metal halide, high pressure sodium, low pressure 
sodium or light emitting diode (with correlated color temperature of 4000 Kelvin or less) fixtures 
mounted on a tower approximately 30 feet in height.  Use tower light fixtures which are heavy 
duty flood, area, or roadway style with wide beam spread, have sufficient output to provide the 
minimum illumination requirements for the Category of work, are weatherproof and supplied with 
attached waterproof power cord and plug.   
 
Page 14-24, Article 1413-3 TOWER LIGHT, lines 11-12, delete and replace the second 
paragraph with the following: 
 
Provide tower lights of sufficient wattage or quantity to provide the minimum average maintained 
horizontal illuminance over the work area based on the Category of work as shown in Table 1413-
1. For any work not covered in Table 1413-1, provide a minimum average maintained horizontal 
illuminance of 20.0 footcandles over the work area. 
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Category Description of Construction and Maintenance Task 

Minimum 
Average  

Maintained 
Horizontal 
Illuminance 

I Excavation; Embankment, Fill and Compaction; Maintenance  
of Embankment; Asphalt Pavement Rolling; Subgrade, 
Stabilization and Construction; Base Course Rolling; Sweeping 
and Cleaning; Landscaping, Sod and Seeding; Reworking 
Shoulders. 

5.0 footcandle 

II Barrier Wall and Traffic Separators; Milling, Removal of 
Pavement; Asphalt Paving and Resurfacing; Concrete 
Pavement; Base Course Grading and Shaping; Surface 
Treatment; Waterproofing and Sealing; Sidewalk Construction; 
Guardrails and Fencing; Striping and Pavement Marking; 
Highway Signs; Bridge Decks; Drainage Structures and 
Drainage Piping; Other Concrete Structures; Repair of Concrete 
Pavement; Pothole Filling; Repair of Guardrail and Fencing. 

10.0 footcandle 

III Traffic Signals; Highway Lighting Systems; Crack Filling. 20.0 footcandle 
 
Page 14-24, Article 1413-4 MACHINE LIGHTS, lines 18-21, delete and replace the first and 
second sentence in the first paragraph with the following:   
 
Use machine lights which have mercury vapor, metal halide, high pressure sodium, low pressure 
sodium or light emitting diode (with correlated color temperature of 4000 Kelvin or less) fixtures 
mounted on supports attached to the construction machine at a height of approximately 13 feet.   
 
Page 14-24, Article 1413-5 CONSTRUCTION METHODS, lines 33-34, delete and replace the 
third and fourth sentence in the first paragraph with the following:   
 
Submit photometric calculations showing the minimum average maintained horizontal 
illuminance over the work area and the tower spacing to the Engineer for review and approval 
prior to installation. 
 
PERMANENT SEEDING AND MULCHING: 

(7-1-95) 1660 SP16 R02 
 
The Department desires that permanent seeding and mulching be established on this project as 
soon as practical after slopes or portions of slopes have been graded.  As an incentive to obtain an 
early stand of vegetation on this project, the Contractor's attention is called to the following: 
 
For all permanent seeding and mulching that is satisfactorily completed in accordance with the 
requirements of Section 1660 in the 2018 Standard Specifications and within the following 
percentages of elapsed contract times, an additional payment will be made to the Contractor as an 
incentive additive.  The incentive additive will be determined by multiplying the number of acres 
of seeding and mulching satisfactorily completed times the contract unit bid price per acre for 
Seeding and Mulching times the appropriate percentage additive. 
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Percentage of Elapsed Contract Time Percentage Additive 
0% - 30% 30% 

30.01% - 50% 15% 
 
Percentage of elapsed contract time is defined as the number of calendar days from the date of 
availability of the contract to the date the permanent seeding and mulching is acceptably completed 
divided by the total original contract time. 
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STANDARD SPECIAL PROVISION 
AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 

(5-20-08) Z-2 
 
General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 
contract as follows: 
 
    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 
amount of allotments made to the Department of Transportation by the Director for the estimated 
payments for transportation project contract work to be performed in the appropriation fiscal year.  
The allotments shall be multiyear allotments and shall be based on estimated revenues and shall 
be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  
Payment for transportation project work performed pursuant to contract in any fiscal year other 
than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 
project contracts shall contain a schedule of estimated completion progress, and any acceleration 
of this progress shall be subject to the approval of the Department of Transportation provided funds 
are available.  The State reserves the right to terminate or suspend any transportation project 
contract, and any transportation project contract shall be so terminated or suspended if funds will 
not be available for payment of the work to be performed during that fiscal year pursuant to the 
contract.  In the event of termination of any contract, the contractor shall be given a written notice 
of termination at least 60 days before completion of scheduled work for which funds are available.  
In the event of termination, the contractor shall be paid for the work already performed in 
accordance with the contract specifications. 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance 
with Subarticle 108-13(D) of the 2018 Standard Specifications. 
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STANDARD SPECIAL PROVISION 
NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 

(5-17-11) Z-3 
 
Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer 
Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an 
independent laboratory report for each lot to be tested.  Results from seed so sampled shall be final.  
Seed not meeting the specifications shall be rejected by the Department of Transportation and shall 
not be delivered to North Carolina Department of Transportation warehouses.  If seed has been 
delivered it shall be available for pickup and replacement at the supplier’s expense. 
 
Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall 
be rejected by the North Carolina Department of Transportation. 
 
Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 
Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species on 
the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts will 
NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 
 
Tolerances established by the Association of Official Seed Analysts will generally be recognized.  
However, for the purpose of figuring pure live seed, the found pure seed and found germination 
percentages as reported by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory will be used.  Allowances, as established by the NCDOT, will be 
recognized for minimum pure live seed as listed on the following pages. 
 
The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 
Restricted Noxious Limitations per Restricted Noxious Limitations per 
Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged 
Robin) 

27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 
Spurred Anoda 4 seeds Bracted Plantain 54 seeds 
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 
Morning-glory 8 seeds Broadleaf Dock 54 seeds 
Corn Cockle 10 seeds Curly Dock 54 seeds 
Wild Radish 12 seeds Dodder 54 seeds 
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 
Yellow Nutsedge 27 seeds Horsenettle 54 seeds 
Canada Thistle 27 seeds Quackgrass 54 seeds 
Field Bindweed 27 seeds Wild Mustard 54 seeds 
Hedge Bindweed 27 seeds   

 
Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 
maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed shall 
not contain more than 2% other crop seed nor more than 1% total weed seed.  The germination 
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rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which 
includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 5% or 2% 
inert matter (according to above specifications), 2% other crop seed and 1% total weed seed. 
 
Exceptions may be made for minimum pure live seed allowances when cases of seed variety 
shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 
deficient. 
 
FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 
Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not 
be approved. 
 
 Sericea Lespedeza 
 Oats (seeds) 
 
Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not 
be approved. 
 
 Tall Fescue (all approved varieties)  Bermudagrass 
 Kobe Lespedeza    Browntop Millet 
 Korean Lespedeza    German Millet – Strain R 
 Weeping Lovegrass    Clover – Red/White/Crimson 
 Carpetgrass 
 
Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not 
be approved. 
 
 Common or Sweet Sundangrass 
 
Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not 
be approved. 
 
 Rye (grain; all varieties) 
 Kentucky Bluegrass (all approved varieties) 
 Hard Fescue (all approved varieties) 
 Shrub (bicolor) Lespedeza 
 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be 
approved. 
 
 Centipedegrass   Japanese Millet 
 Crownvetch    Reed Canary Grass 
 Pensacola Bahiagrass   Zoysia 
 Creeping Red Fescue 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 
 Barnyard Grass 
 Big Bluestem 
 Little Bluestem 
 Bristly Locust 
 Birdsfoot Trefoil 
 Indiangrass 
 Orchardgrass 
 Switchgrass 
 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

 
ERRATA 

(10-16-18) (Rev. 8-16-22) Z-4 
 
Revise the 2018 Standard Specifications as follows: 

 
Division 4 

Page 4-84, Article 458-5 MEASUREMENT AND PAYMENT, line 31, replace article number 
“454-1” with “458-1”. 

 
Division 6 

Page 6-7, Article 609-1 DESCRIPTION, line 29, replace article number “609-10” with  
“609-9”. 
 
Page 6-26, Subarticle 610-13(A)(1) Acceptance for New Construction, line 31, replace Table 
number “610-7” with “610-8”. 
 
Page 6-29, Subarticle 610-13(B) North Carolina Hearne Straightedge, line 32, replace Table 
number “610-8” with “610-9”. 
 
Page 6-31, Article 610-14 DENSITY ACCEPTANCE, Specified Density prior to line 30 and 
line 32, replace Table number “610-6” with “610-7”. 
 

Division 7 
Page 7-27, Article 725-1 MEASUREMENT AND PAYMENT, line 4, replace article number 
“725-1” with “724-4”.  
 
Page 7-28, Article 725-1 MEASUREMENT AND PAYMENT, line 10, replace article number 
“725-1” with “725-3”.  
 

Division 10 
Page 10-37, Article 1012-4, LIGHTWEIGHT AGGREGATE, line 4, replace Table number 
“1012-8” with “1012-5”. 
 
Page 10-78, Article 1056-4 GEOTEXTILES, TABLE 1056-1, Permittivity, Type 2, replace 
“Table 6D” with “Table 7D” and Permittivity, Type 3B, replace “Table 7D” with “Table 8D”.  
 
Page 10-121, Article 1076-7, REPAIR OF GALVANIZING, line 8, replace article number 
“1080-9” with “1080-7”. 
 
Page 10-162, Article 1080-50 PAINT FOR VERTICAL MARKERS, line 1, replace article 
number “1080-50” with “1080-10”.  
 
Page 10-162, Article 1080-61 EPOXY RESIN FOR REINFORCING STEEL, line 5, replace 
article number “1080-61” with “1080-11”.  
 
Page 10-162, Article 1080-72 ABRASIVE MATERIALS FOR BLAST CLEANING 
STEEL, line 22, replace article number “1080-72” with “1080-12”.  
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Page 10-163, Article 1080-83 FIELD PERFORMANCE AND SERVICES, line 25, replace 
article number “1080-83” with “1080-13”. 
 

Division 17 
Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, lines 42-44, replace the 
second sentence with the following: 
 
An example is an installation of a single 1.25 inch HDPE conduit would be paid as: 
 

Directional Drill (1)(1.25″) Linear Foot 
 
Page 17-15, Subarticle 1715-3(E) Bore and Jack, line 5, replace article number “1540-
4” with “1550-4”.  
 
Page 17-15, Subarticle 1715-3(E) Bore and Jack, lines 10 & 11, replace "NCDOT Policies and 
Procedures for Accommodating Utilities on Highway Rights of Way” with “NCDOT Utilities 
Accommodations Manual”. 
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STANDARD SPECIAL PROVISION 
 

PLANT AND PEST QUARANTINES 
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, Guava Root Knot 

Nematode, And Other Noxious Weeds) 
(3-18-03) (Rev. 5-21-19) Z-04a 

 
Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of 
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 
prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining a 
certificate or limited permit for any regulated article moving from the quarantined area. 
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it 
arrives at the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture  
at 1-800-206-9333, 919-707-3730, or 
https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm to determine those specific project 
sites located in the quarantined area or for any regulated article used on this project originating in 
a quarantined county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 
cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 
3. Plant crowns and roots. 
4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 
5. Hay, straw, fodder, and plant litter of any kind. 
6. Clearing and grubbing debris. 
7. Used agricultural cultivating and harvesting equipment. 
8. Used earth-moving equipment. 
9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald 
ash borer, guava root knot nematode, or other noxious weeds. 

https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm
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STANDARD SPECIAL PROVISION 
 

TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 6/19/2018)  Z-6 

 
Revise the 2018 Standard Specifications as follows: 
 
Replace Article 103-4(B) with the following: 
 
The North Carolina Department of Transportation is committed to carrying out the U.S. 
Department of Transportation’s policy of ensuring nondiscrimination in the award and 
administration of contracts. 
 
The provisions of this section related to United States Department of Transportation (US DOT) 
Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 
(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 
applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 
related subcontracts, material supply, engineering, architectural and other service contracts, 
regardless of dollar amount. Any Federal provision that is specifically required not specifically set 
forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 
During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest (hereinafter referred to as the "contractor") agrees as follows: 
(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 
Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 
Department of Transportation, Federal Highway Administration (FHWA), as they may 
be amended from time to time, which are herein incorporated by reference and made a 
part of this contract. 

(b) Nondiscrimination 
The contractor, with regard to the work performed by it during the contract, shall not 
discriminate on the grounds of race, color, or national origin in the selection and 
retention of subcontractors, including procurements of materials and leases of 
equipment. The contractor shall not participate directly or indirectly in the 
discrimination prohibited by the Acts and the Regulations, including employment 
practices when the contract covers any activity, project, or program set forth in 
Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 
In all solicitations, either by competitive bidding, or negotiation made by the contractor 
for work to be performed under a subcontract, including procurements of materials, or 
leases of equipment, each potential subcontractor or supplier shall be notified by the 
contractor of the contractor's obligations under this contract and the Acts and the 
Regulations relative to Nondiscrimination on the grounds of race, color, or national 
origin. 

(d) Information and Reports 
The contractor shall provide all information and reports required by the Acts, the 
Regulations, and directives issued pursuant thereto and shall permit access to its books, 
records, accounts, other sources of information, and its facilities as may be determined 
by the Recipient or the FHWA to be pertinent to ascertain compliance with such Acts, 
Regulations, and instructions. Where any information required of a contractor is in the 



C204740    B-4442 SSP-9 Buncombe County 

 

exclusive possession of another who fails or refuses to furnish the information, the 
contractor shall so certify to the Recipient or the FHWA, as appropriate, and shall set 
forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 
In the event of a contractor's noncompliance with the Non-discrimination provisions of 
this contract, the Recipient will impose such contract sanctions as it and/or the FHWA 
may determine to be appropriate, including, but not limited to:  
(i) Withholding payments to the contractor under the contract until the contractor 

complies; and/or 
(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 
The contractor shall include the provisions of paragraphs (a) through (f) in every 
subcontract, including procurements of materials and leases of equipment, unless 
exempt by the Acts, the Regulations and directives issued pursuant thereto. The 
contractor shall take action with respect to any subcontract or procurement as the 
Recipient or the FHWA may direct as a means of enforcing such provisions including 
sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 
is threatened with litigation by a subcontractor, or supplier because of such direction, 
the contractor may request the Recipient to enter into any litigation to protect the 
interests of the Recipient. In addition, the contractor may request the United States to 
enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 
The North Carolina Department of Transportation (NCDOT) has assured the USDOT that, 
as a condition to receiving federal financial assistance, NCDOT will comply with Title VI 
of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and 
related nondiscrimination authorities to ensure that no person shall, on the ground of race, 
color, national origin, limited English proficiency, sex, age, or disability (including 
religion/creed or income-level, where applicable), be excluded from participation in, be 
denied the benefits of, or be subjected to discrimination under any programs, activities, or 
services conducted or funded by NCDOT. Contractors and other organizations under 
contract or agreement with NCDOT must also comply with Title VI and related authorities, 
therefore: 
(a) During the performance of this contract or agreement, contractors (e.g., subcontractors, 

consultants, vendors, prime contractors) are responsible for complying with NCDOT’s 
Title VI Program. Contractors are not required to prepare or submit Title VI Programs. 
To comply with this section, the prime contractor shall: 
1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 

Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 
employees, applicants and subcontractors on the jobsite. 

2. Physically incorporate the required Title VI clauses into all subcontracts on 
federally-assisted and state-funded NCDOT projects, and ensure inclusion by 
subcontractors into all lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following 
notification in all solicitations for bids and requests for work or material, regardless 
of funding source: 
“The North Carolina Department of Transportation, in accordance with the provisions of 
Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 2000d to 2000d-4) and 
the Regulations, hereby notifies all bidders that it will affirmatively ensure that any contract 
entered into pursuant to this advertisement, disadvantaged business enterprises will be 
afforded full and fair opportunity to submit bids in response to this invitation and will not 
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be discriminated against on the grounds of race, color, or national origin in consideration 
for an award. In accordance with other related nondiscrimination authorities, bidders and 
contractors will also not be discriminated against on the grounds of sex, age, disability, 
low-income level, creed/religion, or limited English proficiency in consideration for an 
award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 
subsequent lower tier subcontracts on Federal-aid highway construction contracts 
only. 

5. Provide language assistance services (i.e., written translation and oral 
interpretation), free of charge, to LEP employees and applicants. Contact NCDOT 
OCR for further assistance, if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 
Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to 
prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or 
agreements. Subrecipients must also ensure compliance by their contractors and 
subrecipients with Title VI. (23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take 
affirmative action to correct any deficiencies found within a reasonable time period, 
not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 CFR 
200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 
Discrimination Complaints Process. 
1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of 
the public and contractors) from discrimination by NCDOT employees, 
subrecipients and contractors, regardless of funding source. 

2. Eligibility 
Any person—or class of persons—who believes he/she has been subjected to 
discrimination based on race, color, national origin, Limited English Proficiency 
(LEP), sex, age, or disability (and religion in the context of employment, aviation, 
or transit) may file a written complaint. The law also prohibits intimidation or 
retaliation of any sort. 

3. Time Limits and Filing Options 
Complaints may be filed by the affected individual(s) or a representative and must 
be filed no later than 180 calendar days after the following: 
(i) The date of the alleged act of discrimination; or 
(ii) The date when the person(s) became aware of the alleged discrimination; or 
(iii) Where there has been a continuing course of conduct, the date on which that 

conduct was discontinued or the latest instance of the conduct. 
Title VI and related discrimination complaints may be submitted to the following 
entities: 
 North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-
522-0453  

 Federal Highway Administration, North Carolina Division Office, 310 New 
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

 US Department of Transportation, Departmental Office of Civil Rights, 
External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 
Washington, DC 20590; 202-366-4070 
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4. Format for Complaints 
Complaints must be in writing and signed by the complainant(s) or a representative, 
and include the complainant’s name, address, and telephone number. Complaints 
received by fax or e-mail will be acknowledged and processed. Allegations 
received by telephone will be reduced to writing and provided to the complainant 
for confirmation or revision before processing. Complaints will be accepted in other 
languages, including Braille. 

5. Discrimination Complaint Form 
Contact NCDOT Civil Rights to receive a full copy of the Discrimination 
Complaint Form and procedures. 

6. Complaint Basis 
Allegations must be based on issues involving race, color, national origin (LEP), 
sex, age, disability, or religion (in the context of employment, aviation or transit). 
“Basis” refers to the complainant’s membership in a protected group category.  
 

 
TABLE 103-1 

COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 
Authorities 

Race and Ethnicity An individual belonging to one 
of the accepted racial groups; or 
the perception, based usually on 
physical characteristics that a 
person is a member of a racial 
group 

Black/African 
American, 
Hispanic/Latino, 
Asian, American 
Indian/Alaska Native, 
Native 
Hawaiian/Pacific 
Islander, White 

Title VI of the Civil Rights Act of 1964;  
49 CFR Part 21;  
23 CFR 200; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 
(Executive Order 13166) 

Color Color of skin, including shade 
of skin within a racial group 

Black, White, brown, 
yellow, etc. 

National Origin (Limited English 
Proficiency) 

Place of birth. Citizenship is not 
a factor. (Discrimination based 
on language or a person’s 
accent is also covered) 

Mexican, Cuban, 
Japanese, 
Vietnamese, Chinese 

Sex Gender. The sex of an 
individual.  
Note: Sex under this program 
does not include sexual 
orientation. 

Women and Men 1973 Federal-Aid Highway Act; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Disability Physical or mental impairment, 
permanent or temporary, or 
perceived. 

Blind, alcoholic, 
para-amputee, 
epileptic, diabetic, 
arthritic 

Section 504 of the Rehabilitation Act of 
1973;  
Americans with Disabilities Act of 1990  
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Religion (in the context of 
employment) 
(Religion/ Creed in all aspects of 
any aviation or transit-related 
construction) 

An individual belonging to a 
religious group; or the 
perception, based on 
distinguishable characteristics 
that a person is a member of a 
religious group. In practice, 
actions taken as a result of the 
moral and ethical beliefs as to 
what is right and wrong, which 
are sincerely held with the 
strength of traditional religious 
views. Note: Does not have to 
be associated with a recognized 
religious group or church; if an 
individual sincerely holds to the 
belief, it is a protected religious 
practice. 

Muslim, Christian, 
Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  
23 CFR 230; 
FHWA-1273 Required Contract Provisions. 
(49 U.S.C. 5332(b); 
49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 
During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest agrees to comply with the following non-discrimination statutes and 
authorities, including, but not limited to: 
(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 
21.  

(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 
1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 
property has been acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination 
on the basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 
(prohibits discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 
amended, (prohibits discrimination based on race, creed, color, national origin, or sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 
coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 
expanding the definition of the terms "programs or activities" to include all of the 
programs or activities of the Federal-aid recipients, sub-recipients and contractors, 
whether such programs or activities are Federally funded or not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 
on the basis of disability in the operation of public entities, public and private 
transportation systems, places of public accommodation, and certain testing entities (42 
U.S.C. §§ 12131-12189) as implemented by Department of Transportation regulations 
at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures Nondiscrimination against 
minority populations by discouraging programs, policies, and activities with 
disproportionately high and adverse human health or environmental effects on minority 
and low-income populations;  
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(k) Executive Order 13166, Improving Access to Services for Persons with Limited 
English Proficiency, and resulting agency guidance, national origin discrimination 
includes discrimination because of Limited English proficiency (LEP). To ensure 
compliance with Title VI, you must take reasonable steps to ensure that LEP persons 
have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et 
seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 
(prohibits employment discrimination on the basis of race, color, religion, sex, or 
national origin). 

(4) Additional Title VI Assurances 
**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 
(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 

The following clauses will be included in deeds effecting or recording the transfer of 
real property, structures, or improvements thereon, or granting interest therein from the 
United States pursuant to the provisions of Assurance 4. 
 
NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and 
upon the condition that the North Carolina Department of Transportation (NCDOT) 
will accept title to the lands and maintain the project constructed thereon in accordance 
with the North Carolina General Assembly, the Regulations for the Administration of 
the Federal-Aid Highway Program, and the policies and procedures prescribed by the 
Federal Highway Administration of the U.S. Department of Transportation in 
accordance and in compliance with all requirements imposed by Title 49, Code of 
Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the 
Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the U.S 
Department of Transportation pertaining to and effectuating the provisions of Title VI 
of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does 
hereby remise, release, quitclaim and convey unto the NCDOT all the right, title and 
interest of the U.S. Department of Transportation in and to said lands described in 
Exhibit A attached hereto and made a part hereof. 
 
(HABENDUM CLAUSE) 
 
TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 
Department of Transportation (NCDOT) and its successors forever, subject, however, 
to the covenants, conditions, restrictions and reservations herein contained as follows, 
which will remain in effect for the period during which the real property or structures 
are used for a purpose for which Federal financial assistance is extended or for another 
purpose involving the provision of similar services or benefits and will be binding on 
the NCDOT, its successors and assigns. 



C204740    B-4442 SSP-14 Buncombe County 

 

The NCDOT, in consideration of the conveyance of said lands and interests in lands, 
does hereby covenant and agree as a covenant running with the land for itself, its 
successors and assigns, that (1) no person will on the grounds of race, color, or national 
origin, be excluded from participation in, be denied the benefits of, or be otherwise 
subjected to discrimination with regard to any facility located wholly or in part on, 
over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT will use the 
lands and interests in lands and interests in lands so conveyed, in compliance with all 
requirements imposed by or pursuant to Title 49, Code of Federal Regulations, U.S. 
Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Non-
discrimination in Federally-assisted programs of the U.S. Department of 
Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 
Regulations and Acts may be amended [, and (3) that in the event of breach of any of 
the above-mentioned nondiscrimination conditions, the Department will have a right to 
enter or re-enter said lands and facilities on said land, and that above described land 
and facilities will thereon revert to and vest in and become the absolute property of the 
U.S. Department of Transportation and its assigns as such interest existed prior to this 
instruction].* 
 
(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary in order to make clear the purpose of Title VI.) 

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 
Facility, or Program (1050.2A, Appendix C) 
The following clauses will be included in deeds, licenses, leases, permits, or similar 
instruments entered into by the North Carolina Department of Transportation 
(NCDOT) pursuant to the provisions of Assurance 7(a): 
1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree [in the case of deeds and 
leases add "as a covenant running with the land"] that: 
(i.) In the event facilities are constructed, maintained, or otherwise operated on the 

property described in this (deed, license, lease, permit, etc.) for a purpose for 
which a U.S. Department of Transportation activity, facility, or program is 
extended or for another purpose involving the provision of similar services or 
benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and operate 
such facilities and services in compliance with all requirements imposed by the 
Acts and Regulations (as may be amended) such that no person on the grounds 
of race, color, or national origin, will be excluded from participation in, denied 
the benefits of, or be otherwise subjected to discrimination in the use of said 
facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 
above Nondiscrimination covenants, the NCDOT will have the right to terminate 
the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and 
facilities thereon, and hold the same as if the (lease, license, permit, etc.) had never 
been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will have the right to enter or re-enter the lands and 
facilities thereon, and the above described lands and facilities will there upon revert 
to and vest in and become the absolute property of the NCDOT and its assigns. * 
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(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, 
Facility or Program (1050.2A, Appendix D) 
The following clauses will be included in deeds, licenses, permits, or similar 
instruments/ agreements entered into by the North Carolina Department of 
Transportation (NCDOT) pursuant to the provisions of Assurance 7(b): 
1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree (in the case of deeds and 
leases add, "as a covenant running with the land") that (1) no person on the ground 
of race, color, or national origin, will be excluded from participation in, denied the 
benefits of, or be otherwise subjected to discrimination in the use of said facilities, 
(2) that in the construction of any improvements on, over, or under such land, and 
the furnishing of services thereon, no person on the ground of race, color, or 
national origin, will be excluded from participation in, denied the benefits of, or 
otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee, 
permittee, etc.) will use the premises in compliance with all other requirements 
imposed by or pursuant to the Acts and Regulations, as amended, set forth in this 
Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the 
above Non¬ discrimination covenants, the NCDOT will have the right to terminate 
the (license, permit, etc., as appropriate) and to enter or re-enter and repossess said 
land and the facilities thereon, and hold the same as if said (license, permit, etc., as 
appropriate) had never been made or issued. * 

3. With respect to deeds, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will there upon revert to and vest in and become the 
absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary to make clear the purpose of Title VI.) 
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STANDARD SPECIAL PROVISION 
 

MINORITY AND FEMALE EMPLOYMENT REQUIREMENTS 
Z-7 

 
NOTICE OF REQUIREMENTS FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY (EXECUTIVE NUMBER 11246) 
 
1. The goals and timetables for minority and female participation, expressed in percentage 
terms for the Contractor’s aggregate workforce in each trade on all construction work in the 
covered area, see as shown on the attached sheet entitled “Employment Goals for Minority and 
Female participation”. 
 
 These goals are applicable to all the Contractor’s construction work (whether or not it is 
Federal or federally assisted) performed in the covered area.  If the Contractor performs 
construction work in a geographical area located outside of the covered area, it shall apply the 
goals established for such geographical area where the work is actually performed.  With regard 
to this second area, the Contractor also is subject to the goals for both its federally involved and 
nonfederally involved construction. 
 
 The Contractor’s compliance with the Executive Order and the regulations in 41 CFR Part 
60-4 shall be based on its implementation of the Equal Opportunity Clause, specific affirmative 
action obligations required by the specifications set forth in 41 CFR 60-4.3(a), and its effort to 
meet the goals.  The hours of minority and female employment and training must be substantially 
uniform throughout the length of the contract, and in each trade and the Contractor shall make a 
good faith effort to employ minorities and women evenly on each of its projects.  The transfer of 
minority or female employees or trainees from Contractor to Contractor or from project to project 
for the sole purpose of meeting the Contractor’s goals shall be a violation of the contract, the 
executive Order and the regulations in 41 CFR Part 60-4.  Compliance with the goals will be 
measured against the total work hours performed. 
 
2. As used in this Notice and in the contract resulting from this solicitation, the “covered area” 
is the county or counties shown on the cover sheet of the proposal form and contract. 
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EMPLOYMENT GOALS FOR MINORITY 
AND FEMALE PARTICIPATION 

 
Economic Areas 

Area 023  29.7% Area 026  33.5% Area 029  15.7% 
Bertie County Bladen County Alexander County 
Camden County Hoke County Anson County 
Chowan County Richmond County Burke County 
Gates County Robeson County Cabarrus County 
Hertford County Sampson County Caldwell County 
Pasquotank County Scotland County Catawba County 
Perquimans County  Cleveland County 
 Area  027  24.7% Iredell County 
Area 024   31.7% Chatham County Lincoln County 
Beaufort County Franklin County Polk County 
Carteret County Granville County Rowan County 
Craven County Harnett County Rutherford County 
Dare County Johnston County Stanly County 
Edgecombe County Lee County  
Green County Person County Area 0480  8.5% 
Halifax County Vance County Buncombe County 
Hyde County Warren County Madison County 
Jones County   
Lenoir County Area  028   15.5% Area  030   6.3% 
Martin County Alleghany County Avery County 
Nash County Ashe County Cherokee County 
Northampton County Caswell County Clay County 
Pamlico County Davie County Graham County 
Pitt County Montgomery County Haywood County 
Tyrrell County Moore County Henderson County 
Washington County Rockingham County Jackson County 
Wayne County Surry County McDowell County 
Wilson County Watauga County Macon County 
 Wilkes County Mitchell County 
Area   025   23.5%  Swain County 
Columbus County  Transylvania County 
Duplin County  Yancey County 
Onslow County   
Pender County   
   

 
______________________________________________________________________________ 
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SMSA Areas 
 

Area   5720   26.6% Area  6640   22.8% Area   3120   16.4% 
Currituck County Durham County Davidson County 
 Orange County Forsyth County 
Area   9200   20.7% Wake County Guilford County 
Brunswick County  Randolph County 
New Hanover County Area  1300   16.2% Stokes County 
 Alamance County Yadkin County 
Area 2560    24.2%   
Cumberland County  Area  1520   18.3% 
  Gaston County 
  Mecklenburg County 
  Union County 
   
   

 
______________________________________________________________________________ 
 
 

Goals for Female 
 
 

Participation in Each Trade 
 

(Statewide)   6.9% 
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FHWA-1273 -- Revised July 5, 2022 
 

REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS 
 
 

 
I. General 
II. Nondiscrimination 
III. Non-segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI. Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII. False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X. Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
XI. Certification Regarding Use of Contract Funds for 

Lobbying 
XII. Use of United States-Flag Vessels:  
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access      
Road Contracts (included in Appalachian contracts only) 

 
 

I. GENERAL 
 

1. Form FHWA-1273 must be physically incorporated in each 
construction contract funded under title 23, United States                  
Code, as required in 23 CFR 633.102(b) (excluding                        
emergency contracts solely intended for debris removal). The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements                 
and other agreements for supplies or services). 23 CFR                       
633.102(e). 

 
The applicable requirements of Form FHWA-1273 are               
incorporated by reference for work done under any purchase                 
order, rental agreement or agreement for other services. The                
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 23                
CFR 633.102(e). 

 
Form FHWA-1273 must be included in all Federal-aid design-                  
build contracts, in all subcontracts and in lower tier              
subcontracts (excluding subcontracts for design services,              
purchase orders, rental agreements and other agreements for                 
supplies or services) in accordance with 23 CFR 633.102. The 
design-builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 

 
Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents,             
however, the Form FHWA-1273 must be physically                  
incorporated (not referenced) in all contracts, subcontracts and             
lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services                   
related to a construction contract). 23 CFR 633.102(b). 

 
2. Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization            
and with the assistance of workers under the contractor's               
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 23             
CFR 633.102(d). 

 
3. A breach of any of the stipulations contained in these              
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final                
payment, termination of the contract, suspension / debarment                   
or any other action determined to be appropriate by the                 
contracting agency and FHWA. 

 
4. Selection of Labor: During the performance of this contract,             
the contractor shall not use convict labor for any purpose                
within the limits of a construction project on a Federal-aid                  
highway unless it is labor performed by convicts who are on             
parole, supervised release, or probation. 23 U.S.C. 114(b).              
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors.                 
23 U.S.C. 101(a). 

 
 

II. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 
230, Subpart A, Appendix A; EO 11246) 

 
The provisions of this section related to 23 CFR Part 230,             
Subpart A, Appendix A are applicable to all Federal-aid               
construction contracts and to all related construction                
subcontracts of $10,000 or more. The provisions of 23 CFR              
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts. 

 
In addition, the contractor and all subcontractors must comply          
with the following policies: Executive Order 11246, 41 CFR             
Part 60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794),           
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C.              
2000d et seq.), and related regulations including 49 CFR Parts              
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 

 
The contractor and all subcontractors must comply with: the 
requirements of the Equal Opportunity Clause in 41 CFR 60-             
1.4(b) and, for all construction contracts exceeding $10,000,            
the Standard Federal Equal Employment Opportunity 
Construction Contract Specifications in 41 CFR 60-4.3. 

 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the              
policies of the Secretary of Labor including 41 CFR Part 60,          
and 29 CFR Parts 1625-1627. The contracting agency and           
the FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the              
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and              
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts              
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 

 
The following provision is adopted from 23 CFR Part 230,           
Subpart A, Appendix A, with appropriate revisions to conform                
to the U.S. Department of Labor (US DOL) and FHWA 
requirements. 
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1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to            
take affirmative action to assure equal opportunity as set forth   
under laws, executive orders, rules, regulations (see 28 CFR        
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 
Part 60 and 49 CFR Part 27) and orders of the Secretary of                
Labor as modified by the provisions prescribed herein, and    
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO          
and specific affirmative action standards for the contractor's    
project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et      
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630            
are incorporated by reference in this contract. In the execution             
of this contract, the contractor agrees to comply with the               
following minimum specific requirement activities of EEO: 

 
a. The contractor will work with the contracting agency and      

the Federal Government to ensure that it has made every                
good faith effort to provide equal opportunity with respect to all      
of its terms and conditions of employment and in their review         
of activities under the contract. 23 CFR 230.409 (g)(4) & (5). 

 
b. The contractor will accept as its operating policy the 

following statement: 
 

"It is the policy of this Company to assure that applicants        
are employed, and that employees are treated during   
employment, without regard to their race, religion, sex,         
sexual orientation, gender identity, color, national origin, age        
or disability. Such action shall include: employment,     
upgrading, demotion, or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms       
of compensation; and selection for training, including 
apprenticeship, pre-apprenticeship, and/or on-the-job        
training." 

 
2. EEO Officer: The contractor will designate and make       
known to the contracting officers an EEO Officer who will have    
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who   
must be assigned adequate authority and responsibility to do          
so. 

 
3. Dissemination of Policy: All members of the contractor's    
staff who are authorized to hire, supervise, promote, and    
discharge employees, or who recommend such action or are 
substantially involved in such action, will be made fully    
cognizant of and will implement the contractor's EEO policy       
and contractual responsibilities to provide EEO in each grade      
and classification of employment. To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 

 
a. Periodic meetings of supervisory and personnel office 

employees will be conducted before the start of work and then       
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be         
reviewed and explained. The meetings will be conducted by        
the EEO Officer or other knowledgeable company official. 

 
b. All new supervisory or personnel office employees will be 

given a thorough indoctrination by the EEO Officer, covering        
all major aspects of the contractor's EEO obligations within            
thirty days following their reporting for duty with the contractor. 

 
c. All personnel who are engaged in direct recruitment for     

the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 

d. Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 

 
e. The contractor's EEO policy and the procedures to 

implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or   
other appropriate means. 

 
4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer." All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 

 
a. The contractor will, unless precluded by a valid 

bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women. To 
meet this requirement, the contractor will identify sources of 
potential minority group employees and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 

 
b. In the event the contractor has a valid bargaining 

agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions. Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates  
Federal nondiscrimination provisions. 

 
c. The contractor will encourage its present employees to 

refer minorities and women as applicants for employment. 
Information and procedures with regard to referring such 
applicants will be discussed with employees. 

 
5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability. 
The following procedures shall be followed: 

 
a. The contractor will conduct periodic inspections of project 

sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 

 
b. The contractor will periodically evaluate the spread of 

wages paid within each classification to determine any  
evidence of discriminatory wage practices. 

 
c. The contractor will periodically review selected personnel 

actions in depth to determine whether there is evidence of 
discrimination. Where evidence is found, the contractor will 
promptly take corrective action. If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 

 
d. The contractor will promptly investigate all complaints of 

alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
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within a reasonable time. If the investigation indicates that the 
discrimination may affect persons other than the complainant,      
such corrective action shall include such other persons. Upon 
completion of each investigation, the contractor will inform        
every complainant of all of their avenues of appeal. 

 
6. Training and Promotion: 
 
    a. The contractor will assist in locating, qualifying, and       
increasing the skills of minorities and women who are             
applicants for employment or current employees. Such efforts      
should be aimed at developing full journey level status           
employees in the type of trade or job classification involved. 
 
    b. Consistent with the contractor's work force requirements             
and as permissible under Federal and State regulations, the     
contractor shall make full use of training programs (i.e.,   
apprenticeship and on-the-job training programs for the      
geographical area of contract performance). In the event a              
special provision for training is provided under this contract,             
this subparagraph will be superseded as indicated in the               
special provision. The contracting agency may reserve               
training positions for persons who receive welfare assistance               
in accordance with 23 U.S.C. 140(a). 
 
    c. The contractor will advise employees and applicants for 
employment of available training programs and entrance    
requirements for each. 
 
    d. The contractor will periodically review the training and   
promotion potential of employees who are minorities and            
women and will encourage eligible employees to apply for               
such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon                 
unions as a source of employees, the contractor will use good          
faith efforts to obtain the cooperation of such unions to                  
increase opportunities for minorities and women. 23 CFR 
230.409. Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the          
procedures set forth below: 

 
a. The contractor will use good faith efforts to develop, in 

cooperation with the unions, joint training programs aimed            
toward qualifying more minorities and women for membership       
in the unions and increasing the skills of minorities and women        
so that they may qualify for higher paying employment. 

 
b. The contractor will use good faith efforts to incorporate an  

EEO clause into each union agreement to the end that such        
union will be contractually bound to refer applicants without    
regard to their race, color, religion, sex, sexual orientation,       
gender identity, national origin, age, or disability. 

 
c. The contractor is to obtain information as to the referral 

practices and policies of the labor union except that to the      
extent such information is within the exclusive possession of      
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to     
the contracting agency and shall set forth what efforts have      
been made to obtain such information. 

 
d. In the event the union is unable to provide the contractor    

with a reasonable flow of referrals within the time limit set forth      
in the collective bargaining agreement, the contractor will,     
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 
making full efforts to obtain qualified and/or qualifiable     
minorities and women. The failure of a union to provide 

sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the 
requirements of this paragraph. In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 

 
8. Reasonable Accommodation for Applicants /           
Employees with Disabilities: The contractor must be familiar 
with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder. Employers must provide reasonable     
accommodation in all employment activities unless to do so   
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials     
and Leasing of Equipment: The contractor shall not   
discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in  
the selection and retention of subcontractors, including 
procurement of materials and leases of equipment. The   
contractor shall take all necessary and reasonable steps to      
ensure nondiscrimination in the administration of this contract. 
 
    a. The contractor shall notify all potential subcontractors, 
suppliers, and lessors of their EEO obligations under this    
contract. 

 
    b. The contractor will use good faith efforts to ensure 
subcontractor compliance with their EEO obligations. 

 
 

10. Assurances Required: 
 

   a. The requirements of 49 CFR Part 26 and the State       
DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 
 
   b. The contractor, subrecipient or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex   
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award    
and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach    
of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non-

responsible. 
   c. The Title VI and nondiscrimination provisions of U.S.   
DOT Order 1050.2A at Appendixes A and E are incorporated   
by reference. 49 CFR Part 21. 
 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements. Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 
   a.  The records kept by the contractor shall document the 
following: 
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    (1) The number and work hours of minority and non-            
minority group members and women employed in each work         
classification on the project; 
 
    (2) The progress and efforts being made in cooperation               
  with unions, when applicable, to increase employment     
  opportunities for minorities and women; and 
 
    (3) The progress and efforts being made in locating, hiring,  
  training, qualifying, and upgrading minorities and women. 

 
a. The contractors and subcontractors will submit an annual  

report to the contracting agency each July for the duration of          
the project indicating the number of minority, women, and non- 
minority group employees currently engaged in each work 
classification required by the contract work. This information is      
to be reported on Form FHWA-1391. The staffing data should 
represent the project work force on board in all or any part of         
the last payroll period preceding the end of July. If on-the-job 
training is being required by special provision, the contractor        
will be required to collect and report training data. The   
employment data should reflect the work force on board during       
all or any part of the last payroll period preceding the end of        
July. 

 
 

III.  NONSEGREGATED FACILITIES 
 

This provision is applicable to all Federal-aid construction  
contracts and to all related construction subcontracts of more       
than $10,000. 41 CFR 60-1.5. 

 
As prescribed by 41 CFR 60-1.8, the contractor must ensure         
that facilities provided for employees are provided in such a    
manner that segregation on the basis of race, color, religion,         
sex, sexual orientation, gender identity, or national origin          
cannot result. The contractor may neither require such          
segregated use by written or oral policies nor tolerate such use          
by employee custom. The contractor's obligation extends            
further to ensure that its employees are not assigned to            
perform their services at any location under the contractor's          
control where the facilities are segregated. The term "facilities" 
includes waiting rooms, work areas, restaurants and other            
eating areas, time clocks, restrooms, washrooms, locker      
rooms and other storage or dressing areas, parking lots,          
drinking fountains, recreation or entertainment areas,    
transportation, and housing provided for employees. The    
contractor shall provide separate or single-user restrooms and 
necessary dressing or sleeping areas to assure privacy             
between sexes. 

 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

 
This section is applicable to all Federal-aid construction        
projects exceeding $2,000 and to all related subcontracts and    
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5. The requirements apply to all  
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway. 23 U.S.C. 113.   
This excludes roadways functionally classified as local roads         
or rural minor collectors, which are exempt. 23 U.S.C. 101. 
Where applicable law requires that projects be treated as a         
project on a Federal-aid highway, the provisions of this subpart        
will apply regardless of the location of the project. Examples  
include: Surface Transportation Block Grant Program projects  
funded under 23 U.S.C. 133 [excluding recreational trails      
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167. 

 
The following provisions are from the U.S. Department of 
Labor regulations in 29 CFR 5.5 “Contract provisions and 
related matters” with minor revisions to conform to the FHWA- 
1273 format and FHWA program requirements. 

 
1. Minimum wages (29 CFR 5.5) 

 
a. All laborers and mechanics employed or working upon 

the site of the work, will be paid unconditionally and not less 
often than once a week, and without subsequent deduction or 
rebate on any account (except such payroll deductions as are 
permitted by regulations issued by the Secretary of Labor  
under the Copeland Act (29 CFR part 3)), the full amount of 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less    
than those contained in the wage determination of the  
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may   
be alleged to exist between the contractor and such laborers  
and mechanics. 

 
Contributions made or costs reasonably anticipated for bona 
fide fringe benefits under section 1(b)(2) of the Davis-Bacon 
Act on behalf of laborers or mechanics are considered wages 
paid to such laborers or mechanics, subject to the provisions    
of paragraph 1.d. of this section; also, regular contributions 
made or costs incurred for more than a weekly period (but not 
less often than quarterly) under plans, funds, or programs  
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. 
Such laborers and mechanics shall be paid the appropriate   
wage rate and fringe benefits on the wage determination for   
the classification of work actually performed, without regard to 
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or 
mechanics performing work in more than one classification 
may be compensated at the rate specified for each  
classification for the time actually worked therein: Provided, 
That the employer's payroll records accurately set forth the  
time spent in each classification in which work is performed. 
The wage determination (including any additional classification 
and wage rates conformed under paragraph 1.b. of this   
section) and the Davis-Bacon poster (WH–1321) shall be 
posted at all times by the contractor and its subcontractors at  
the site of the work in a prominent and accessible place where  
it can be easily seen by the workers. 

 
b. (1) The contracting officer shall require that any class of 

laborers or mechanics, including helpers, which is not listed in 
the wage determination and which is to be employed under the 
contract shall be classified in conformance with the wage 
determination. The contracting officer shall approve an 
additional classification and wage rate and fringe benefits 
therefore only when the following criteria have been met: 

 
(i) The work to be performed by the classification 

requested is not performed by a classification in the wage 
determination; and 

 
(ii) The classification is utilized in the area by the 

construction industry; and 

http://www.fhwa.dot.gov/eforms/
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(iii) The proposed wage rate, including any bona fide 
fringe benefits, bears a reasonable relationship to the    
wage rates contained in the wage determination. 

 
(2) If the contractor and the laborers and mechanics to be 

employed in the classification (if known), or their    
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount          
designated for fringe benefits where appropriate), a report of       
the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, U.S.      
Department of Labor, Washington, DC 20210. The   
Administrator, or an authorized representative, will approve, 
modify, or disapprove every additional classification action    
within 30 days of receipt and so advise the contracting     
officer or will notify the contracting officer within the 30-day 
period that additional time is necessary. 

 
(3) In the event the contractor, the laborers or mechanics      

to be employed in the classification or their representatives,       
and the contracting officer do not agree on the proposed 
classification and wage rate (including the amount           
designated for fringe benefits, where appropriate), the    
contracting officer shall refer the questions, including the       
views of all interested parties and the recommendation of the 
contracting officer, to the Administrator for determination.    
The Administrator, or an authorized representative, will issue         
a determination within 30 days of receipt and so advise the 
contracting officer or will notify the contracting officer within    
the 30-day period that additional time is necessary. 

 
(4) The wage rate (including fringe benefits where   

appropriate) determined pursuant to paragraphs 1.b.(2) or     
1.b.(3) of this section, shall be paid to all workers performing  
work in the classification under this contract from the first        
day on which work is performed in the classification. 

 
c. Whenever the minimum wage rate prescribed in the          

contract for a class of laborers or mechanics includes a fringe    
benefit which is not expressed as an hourly rate, the contractor      
shall either pay the benefit as stated in the wage determination           
or shall pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 

 
d. If the contractor does not make payments to a trustee or      

other third person, the contractor may consider as part of the    
wages of any laborer or mechanic the amount of any costs 
reasonably anticipated in providing bona fide fringe benefits    
under a plan or program, Provided, That the Secretary of         
Labor has found, upon the written request of the contractor,        
that the applicable standards of the Davis-Bacon Act have         
been met. The Secretary of Labor may require the contractor           
to set aside in a separate account assets for the meeting of 
obligations under the plan or program. 

 
2. Withholding (29 CFR 5.5) 

 
The contracting agency shall upon its own action or upon        
written request of an authorized representative of the        
Department of Labor, withhold or cause to be withheld from     
the contractor under this contract, or any other Federal      
contract with the same prime contractor, or any other federally- 
assisted contract subject to Davis-Bacon prevailing wage 
requirements, which is held by the same prime contractor, so     
much of the accrued payments or advances as may be        
considered necessary to pay laborers and mechanics, 

including apprentices, trainees, and helpers, employed by the 
contractor or any subcontractor the full amount of wages 
required by the contract. In the event of failure to pay any 
laborer or mechanic, including any apprentice, trainee, or 
helper, employed or working on the site of the work, all or part 
of the wages required by the contract, the contracting agency 
may, after written notice to the contractor, take such action as 
may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations 
have ceased. 

 
3. Payrolls and basic records (29 CFR 5.5) 

 
  a. Payrolls and basic records relating thereto shall be 
maintained by the contractor during the course of the work and 
preserved for a period of three years thereafter for all laborers 
and mechanics working at the site of the work. Such records 
shall contain the name, address, and social security number of 
each such worker, his or her correct classification, hourly rates 
of wages paid (including rates of contributions or costs 
anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the 
Davis-Bacon Act), daily and weekly number of hours worked, 
deductions made and actual wages paid. Whenever the 
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that 
the wages of any laborer or mechanic include the amount of  
any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis- 
Bacon Act, the contractor shall maintain records which show 
that the commitment to provide such benefits is enforceable, 
that the plan or program is financially responsible, and that the 
plan or program has been communicated in writing to the 
laborers or mechanics affected, and records which show the 
costs anticipated or the actual cost incurred in providing such 
benefits. Contractors employing apprentices or trainees under 
approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of 
trainee programs, the registration of the apprentices and 
trainees, and the ratios and wage rates prescribed in the 
applicable programs. 

 
b. (1) The contractor shall submit weekly for each week in 

which any contract work is performed a copy of all payrolls to 
the contracting agency. The payrolls submitted shall set out 
accurately and completely all of the information required to be 
maintained under 29 CFR 5.5(a)(3)(i), except that full social 
security numbers and home addresses shall not be included     
on weekly transmittals. Instead the payrolls shall only need to 
include an individually identifying number for each employee 
(e.g., the last four digits of the employee's social security 
number). The required weekly payroll information may be 
submitted in any form desired. Optional Form WH–347 is 
available for this purpose from the Wage and Hour Division 
Web site. The prime contractor is responsible for the 
submission of copies of payrolls by all subcontractors. 
Contractors and subcontractors shall maintain the full social 
security number and current address of each covered worker, 
and shall provide them upon request to the contracting agency 
for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an 
investigation or audit of compliance with prevailing wage 
requirements. It is not a violation of this section for a prime 
contractor to require a subcontractor to provide addresses and 
social security numbers to the prime contractor for its own 
records, without weekly submission to the contracting agency. 

 
(2) Each payroll submitted shall be accompanied by a 
“Statement of Compliance,” signed by the contractor or 
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subcontractor or his or her agent who pays or supervises the  
payment of the persons employed under the contract and shall   
certify the following: 

 
(i) That the payroll for the payroll period contains the 

information required to be provided under 29 CFR 
5.5(a)(3)(ii), the appropriate information is being 
maintained under 29 CFR 5.5(a)(3)(i), and that such 
information is correct and complete; 

 
(ii) That each laborer or mechanic (including each        

helper, apprentice, and trainee) employed on the contract     
during the payroll period has been paid the full weekly    
wages earned, without rebate, either directly or indirectly,    
and that no deductions have been made either directly or 
indirectly from the full wages earned, other than      
permissible deductions as set forth in 29 CFR part 3; 

 
(iii) That each laborer or mechanic has been paid not        

less than the applicable wage rates and fringe benefits or     
cash equivalents for the classification of work performed,       
as specified in the applicable wage determination   
incorporated into the contract. 

 
(3) The weekly submission of a properly executed  

certification set forth on the reverse side of Optional Form    
WH–347 shall satisfy the requirement for submission of the 
“Statement of Compliance” required by paragraph 3.b.(2) of    
this section. 

 
(4) The falsification of any of the above certifications may 

subject the contractor or subcontractor to civil or criminal 
prosecution under 18 U.S.C. 1001 and 31 U.S.C. 231. 

 
c. The contractor or subcontractor shall make the records   

required under paragraph 3.a. of this section available for  
inspection, copying, or transcription by authorized      
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and shall permit such 
representatives to interview employees during working hours         
on the job. If the contractor or subcontractor fails to submit the 
required records or to make them available, the FHWA may,      
after written notice to the contractor, the contracting agency or      
the State DOT, take such action as may be necessary to              
cause the suspension of any further payment, advance, or    
guarantee of funds. Furthermore, failure to submit the required 
records upon request or to make such records available may           
be grounds for debarment action pursuant to 29 CFR 5.12. 

 
4. Apprentices and trainees (29 CFR 5.5) 

 
   a. Apprentices (programs of the USDOL). 

 
Apprentices will be permitted to work at less than the   
predetermined rate for the work they performed when they are 
employed pursuant to and individually registered in a bona fide 
apprenticeship program registered with the U.S. Department of 
Labor, Employment and Training Administration, Office of 
Apprenticeship Training, Employer and Labor Services, or with        
a State Apprenticeship Agency recognized by the Office, or if a 
person is employed in his or her first 90 days of probationary 
employment as an apprentice in such an apprenticeship         
program, who is not individually registered in the program, but    
who has been certified by the Office of Apprenticeship         
Training, Employer and Labor Services or a State 

Apprenticeship Agency (where appropriate) to be eligible for 
probationary employment as an apprentice. 

 
The allowable ratio of apprentices to journeymen on the job  
site in any craft classification shall not be greater than the ratio 
permitted to the contractor as to the entire work force under   
the registered program. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated above, shall be paid not less than the 
applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any 
apprentice performing work on the job site in excess of the  
ratio permitted under the registered program shall be paid not 
less than the applicable wage rate on the wage determination 
for the work actually performed. Where a contractor is 
performing construction on a project in a locality other than  
that in which its program is registered, the ratios and wage  
rates (expressed in percentages of the journeyman's hourly  
rate) specified in the contractor's or subcontractor's registered 
program shall be observed. 

 
Every apprentice must be paid at not less than the rate  
specified in the registered program for the apprentice's level of 
progress, expressed as a percentage of the journeymen hourly 
rate specified in the applicable wage determination. 
Apprentices shall be paid fringe benefits in accordance with   
the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, 
apprentices must be paid the full amount of fringe benefits 
listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringes shall be paid in accordance with that determination. 

 
In the event the Office of Apprenticeship Training, Employer 
and Labor Services, or a State Apprenticeship Agency 
recognized by the Office, withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved. 

 
b. Trainees (programs of the USDOL). 

 
Except as provided in 29 CFR 5.16, trainees will not be 
permitted to work at less than the predetermined rate for the 
work performed unless they are employed pursuant to and 
individually registered in a program which has received prior 
approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training 
Administration. 

 
The ratio of trainees to journeymen on the job site shall not be 
greater than permitted under the plan approved by the 
Employment and Training Administration. 

 
Every trainee must be paid at not less than the rate specified    
in the approved program for the trainee's level of progress, 
expressed as a percentage of the journeyman hourly rate 
specified in the applicable wage determination. Trainees shall 
be paid fringe benefits in accordance with the provisions of the 
trainee program. If the trainee program does not mention   
fringe benefits, trainees shall be paid the full amount of fringe 
benefits listed on the wage determination unless the       
Administrator of the Wage and Hour Division determines that 
there is an apprenticeship program associated with the 
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corresponding journeyman wage rate on the wage          
determination which provides for less than full fringe benefits        
for apprentices. Any employee listed on the payroll at a trainee      
rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall       
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed.         
In addition, any trainee performing work on the job site in        
excess of the ratio permitted under the registered program             
shall be paid not less than the applicable wage rate on the           
wage determination for the work actually performed. 

 
In the event the Employment and Training Administration  
withdraws approval of a training program, the contractor will no 
longer be permitted to utilize trainees at less than the           
applicable predetermined rate for the work performed until an 
acceptable program is approved. 

 
   c. Equal employment opportunity. The utilization of    
apprentices, trainees and journeymen under this part shall be          
in conformity with the equal employment opportunity  
requirements of Executive Order 11246, as amended, and 29     
CFR part 30. 

 
   d. Apprentices and Trainees (programs of the U.S. DOT). 

 
Apprentices and trainees working under apprenticeship and         
skill training programs which have been certified by the      
Secretary of Transportation as promoting EEO in connection      
with Federal-aid highway construction programs are not         
subject to the requirements of paragraph 4 of this Section IV.         
23 CFR 230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be         
established by the particular programs. The ratio of           
apprentices and trainees to journeymen shall not be greater          
than permitted by the terms of the particular program. 

 
5. Compliance with Copeland Act requirements. The         
contractor shall comply with the requirements of 29 CFR part            
3, which are incorporated by reference in this contract as           
provided in 29 CFR 5.5. 
 
6. Subcontracts. The contractor or subcontractor shall insert      
Form FHWA-1273 in any subcontracts and also require the 
subcontractors to include Form FHWA-1273 in any lower tier 
subcontracts. The prime contractor shall be responsible for the 
compliance by any subcontractor or lower tier subcontractor          
with all the contract clauses in 29 CFR 5.5. 
 
7. Contract termination: debarment. A breach of the          
contract clauses in 29 CFR 5.5 may be grounds for termination          
of the contract, and for debarment as a contractor and a   
subcontractor as provided in 29 CFR 5.12. 
 
8. Compliance with Davis-Bacon and Related Act     
requirements. All rulings and interpretations of the Davis-       
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5          
are herein incorporated by reference in this contract as           
provided in 29 CFR 5.5. 

 
9. Disputes concerning labor standards. As provided in 29      
CFR 5.5, disputes arising out of the labor standards provisions         
of this contract shall not be subject to the general disputes        
clause of this contract. Such disputes shall be resolved in  
accordance with the procedures of the Department of Labor 

set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor 
(or any of its subcontractors) and the contracting agency, the 
U.S. Department of Labor, or the employees or their 
representatives. 

 
10. Certification of eligibility (29 CFR 5.5) 

 
a. By entering into this contract, the contractor certifies that 
neither it (nor he or she) nor any person or firm who has an 
interest in the contractor's firm is a person or firm ineligible to  
be awarded Government contracts by virtue of section 3(a) of   
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
 
b. No part of this contract shall be subcontracted to any person   
or firm ineligible for award of a Government contract by virtue 
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

 
c. The penalty for making false statements is prescribed in the 
U.S. Criminal Code, 18 U.S.C. 1001. 

 
V. CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT 

 
Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the  
Contract Work Hours and Safety Standards Act. These    
clauses shall be inserted in addition to the clauses required by   
29 CFR 5.5(a) or 29 CFR 4.6. As used in this paragraph, the 
terms laborers and mechanics include watchmen and guards. 

 
1. Overtime requirements. No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 29 CFR 
5.5. 

 
2. Violation; liability for unpaid wages; liquidated  
damages. In the event of any violation of the clause set forth   
in paragraph 1 of this section, the contractor and any 
subcontractor responsible therefor shall be liable for the   
unpaid wages. In addition, such contractor and subcontractor 
shall be liable to the United States (in the case of work done 
under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such 
liquidated damages shall be computed with respect to each 
individual laborer or mechanic, including watchmen and 
guards, employed in violation of the clause set forth in 
paragraph 1 of this section, in the sum currently provided in 29 
CFR 5.5(b)(2)* for each calendar day on which such individual 
was required or permitted to work in excess of the standard 
workweek of forty hours without payment of the overtime 
wages required by the clause set forth in paragraph 1 of this 
section. 29 CFR 5.5. 

 
* $27 as of January 23, 2019 (See 84 FR 213-01, 218) as may be 
adjusted annually by the Department of Labor; pursuant to      
the Federal Civil Penalties Inflation Adjustment Act of 1990). 
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3. Withholding for unpaid wages and liquidated damages.      
The FHWA or the contacting agency shall upon its own action       
or upon written request of an authorized representative of the 
Department of Labor withhold or cause to be withheld, from       
any moneys payable on account of work performed by the 
contractor or subcontractor under any such contract or any        
other Federal contract with the same prime contractor, or any     
other federally-assisted contract subject to the Contract Work   
Hours and Safety Standards Act, which is held by the same      
prime contractor, such sums as may be determined to be    
necessary to satisfy any liabilities of such contractor or 
subcontractor for unpaid wages and liquidated damages as  
provided in the clause set forth in paragraph 2 of this section.        
29 CFR 5.5. 

 
4. Subcontracts. The contractor or subcontractor shall insert         
in any subcontracts the clauses set forth in paragraphs 1        
through 4 of this section and also a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor shall be responsible for 
compliance by any subcontractor or lower tier subcontractor      
with the clauses set forth in paragraphs 1 through 4 of this     
section. 29 CFR 5.5. 

 
 

VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 

This provision is applicable to all Federal-aid construction    
contracts on the National Highway System pursuant to 23 CFR 
635.116. 

 
1. The contractor shall perform with its own organization       
contract work amounting to not less than 30 percent (or a         
greater percentage if specified elsewhere in the contract) of            
the total original contract price, excluding any specialty items 
designated by the contracting agency. Specialty items may be 
performed by subcontract and the amount of any such           
specialty items performed may be deducted from the total      
original contract price before computing the amount of work 
required to be performed by the contractor's own organization       
(23 CFR 635.116). 

 
   a. The term “perform work with its own organization” in 
paragraph 1 of Section VI refers to workers employed or           
leased by the prime contractor, and equipment owned or           
rented by the prime contractor, with or without operators.          
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees. The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements. Leased employees may only be           
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 

 
       (1) the prime contractor maintains control over the               
supervision of the day-to-day activities of the leased              
employees; 
       (2) the prime contractor remains responsible for the quality    
    of the work of the leased employees; 
       (3) the prime contractor retains all power to accept or   
exclude individual employees from work on the project; and 
       (4) the prime contractor remains ultimately responsible for  
    the payment of predetermined minimum wages, the  
    submission of payrolls, statements of compliance and all  
    other Federal regulatory requirements. 

 
       b. "Specialty Items" shall be construed to be limited to work         
    that requires highly specialized knowledge, abilities, or 

equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract. 23 CFR 635.102. 

 
2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 

 
3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 
(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work 
in accordance with the contract requirements, and is in charge 
of all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 

 
4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract. Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long- 
standing interpretation of 23 CFR 635.116). 

 
5. The 30-percent self-performance requirement of paragraph 
(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements. 23 CFR 635.116(d). 

 
VII. SAFETY: ACCIDENT PREVENTION 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 

 
1. In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635).             
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of  
employees on the job and the safety of the public and to   
protect property in connection with the performance of the 
work covered by the contract. 23 CFR 635.108. 

 
2. It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance  
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her    
health or safety, as determined under construction safety and 
health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 29 CFR 1926.10. 

 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative  
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
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with the construction safety and health standards and to carry          
out the duties of the Secretary under Section 107 of the          
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 

 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 

 
This provision is applicable to all Federal-aid construction     
contracts and to all related subcontracts. 

 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high  
degree of reliability on statements and representations made            
by engineers, contractors, suppliers, and workers on Federal-         
aid highway projects, it is essential that all persons concerned      
with the project perform their functions as carefully, thoroughly,     
and honestly as possible. Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the             
project is a violation of Federal law. To prevent any 
misunderstanding regarding the seriousness of these and             
similar acts, Form FHWA-1022 shall be posted on each             
Federal-aid highway project (23 CFR Part 635) in one or more 
places where it is readily available to all persons concerned             
with the project: 

 
18 U.S.C. 1020 reads as follows: 

 
"Whoever, being an officer, agent, or employee of the United 

States, or of any State or Territory, or whoever, whether a             
person, association, firm, or corporation, knowingly makes any             
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to                 
be used, or the quantity or quality of the work performed or to             
be performed, or the cost thereof in connection with the             
submission of plans, maps, specifications, contracts, or costs            
of construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 

 
Whoever knowingly makes any false statement, false 

representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to       
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related      
project approved by the Secretary of Transportation; or 

 
Whoever knowingly makes any false statement or false 

representation as to material fact in any statement, certificate,          
or report submitted pursuant to provisions of the Federal-aid    
Roads Act approved July 11, 1916, (39 Stat. 355), as            
amended and supplemented; 

 
Shall be fined under this title or imprisoned not more than 5      

years or both." 
 

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2       
CFR 200.88; EO 11738) 

 
This provision is applicable to all Federal-aid construction    
contracts in excess of $150,000 and to all related                
subcontracts. 48 CFR 2.101; 2 CFR 200.326. 

 
By submission of this bid/proposal or the execution of this            
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders 

or regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported 
to the Federal Highway Administration and the Regional Office 
of the Environmental Protection Agency. 2 CFR Part 200, 
Appendix II. 

 
The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may     
direct as a means of enforcing such requirements. 2 CFR 
200.326. 

 
 

X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 

 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and 
1200.220. 

 
1. Instructions for Certification – First Tier Participants: 

 
    a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 

 
    b. The inability of a person to provide the certification set out 
below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction. 2 CFR 180.320. 

 
    c. The certification in this clause is a material representation 
of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 2 CFR 
180.325. 

 
    d. The prospective first tier participant shall provide 
immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 2 CFR 180.345 and 180.350. 

 
    e. The terms "covered transaction," "debarred,"      
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined    
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200. 
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal     
funds and a participant (such as the prime or general contract). 
“Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as 
subcontracts). “First Tier Participant” refers to the participant 
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who has entered into a covered transaction with a recipient or 
subrecipient of Federal funds (such as the prime or general 
contractor). “Lower Tier Participant” refers any participant who     
has entered into a covered transaction with a First Tier             
Participant or other Lower Tier Participants (such as              
subcontractors and suppliers). 

 
    f. The prospective first tier participant agrees by submitting              
this proposal that, should the proposed covered transaction be             
entered into, it shall not knowingly enter into any lower tier             
covered transaction with a person who is debarred,                       
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by             
the department or agency entering into this transaction. 2             
CFR 180.330. 
 
    g. The prospective first tier participant further agrees by           
submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility            
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering              
into this covered transaction, without modification, in all lower            
tier covered transactions and in all solicitations for lower tier              
covered transactions exceeding the $25,000 threshold. 2 CFR 
180.220 and 180.300. 

 
    h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or         
voluntarily excluded from the covered transaction, unless it       
knows that the certification is erroneous. 2 CFR 180.300;       
180.320, and 180.325. A participant is responsible for          
ensuring that its principals are not suspended, debarred, or    
otherwise ineligible to participate in covered transactions. 2       
CFR 180.335. To verify the eligibility of its principals, as well      
as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for    
Award Management website (https://www.sam.gov/). 2 CFR 
180.300, 180.320, and 180.325. 

 
    i. Nothing contained in the foregoing shall be construed to 
require the establishment of a system of records in order to     
render in good faith the certification required by this clause.       
The knowledge and information of the prospective participant       
is not required to exceed that which is normally possessed by          
a prudent person in the ordinary course of business dealings. 

 
    j. Except for transactions authorized under paragraph (f) of     
these instructions, if a participant in a covered transaction  
knowingly enters into a lower tier covered transaction with a    
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to      
other remedies available to the Federal Government, the   
department or agency may terminate this transaction for cause          
or default. 2 CFR 180.325. 

 
* * * * * 

 
2. Certification Regarding Debarment, Suspension,   
Ineligibility and Voluntary Exclusion – First Tier  
Participants: 

 
a. The prospective first tier participant certifies to the best of        
its knowledge and belief, that it and its principals: 

 
    (1)   Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal            
department or agency, 2 CFR 180.335;. 

    (2)   Have not within a three-year period preceding this 
proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing    
a public (Federal, State, or local) transaction or contract under     
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery,    
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800; 
 
    (3)   Are not presently indicted for or otherwise criminally or 
civilly charged by a governmental entity (Federal, State or      
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 

 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 2     
CFR 180.335(d). 

 
    (5) Are not a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 
 
    (6) Are not a corporation with any unpaid Federal tax liability 
that has been assessed, for which all judicial and      
administrative remedies have been exhausted, or have lapsed,  
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 

 
  b. Where the prospective participant is unable to certify to   
any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal. 2 
CFR 180.335 and 180.340. 
 
  3. Instructions for Certification - Lower Tier Participants: 

 
(Applicable to all subcontracts, purchase orders, and other  
lower tier transactions requiring prior FHWA approval or 
estimated to cost $25,000 or more - 2 CFR Parts 180 and  
1200). 2 CFR 180.220 and 1200.220. 

 
    a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 
 
    b. The certification in this clause is a material representation   
of fact upon which reliance was placed when this transaction  
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which    
this transaction originated may pursue available remedies, 
including suspension and/or debarment. 

 
    c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of  
changed circumstances. 2 CFR 180.365. 
 

    d. The terms "covered transaction," "debarred,"        
"suspended," "ineligible," "participant," "person," "principal,"   
and "voluntarily excluded," as used in this clause, are defined       
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200.    
You may contact the person to which this proposal is 

https://www.sam.gov/
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submitted for assistance in obtaining a copy of those            
regulations. “First Tier Covered Transactions” refers to any            
covered transaction between a recipient or subrecipient of             
Federal funds and a participant (such as the prime or general 
contract). “Lower Tier Covered Transactions” refers to any             
covered transaction under a First Tier Covered Transaction         
(such as subcontracts). “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime or 
general contractor). “Lower Tier Participant” refers any     
participant who has entered into a covered transaction with a        
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

 
    e. The prospective lower tier participant agrees by           
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into           
any lower tier covered transaction with a person who is         
debarred, suspended, declared ineligible, or voluntarily          
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this      
transaction originated. 2 CFR 1200.220 and 1200.332. 
 
    f. The prospective lower tier participant further agrees by 
submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility       
and Voluntary Exclusion-Lower Tier Covered Transaction,"    
without modification, in all lower tier covered transactions and         
in all solicitations for lower tier covered transactions exceeding       
the $25,000 threshold. 2 CFR 180.220 and 1200.220. 
 
    g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or     
voluntarily excluded from the covered transaction, unless it       
knows that the certification is erroneous. A participant is    
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as      
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for      
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration. 2 CFR      
180.300, 180.320, 180.330, and 180.335. 
 
    h. Nothing contained in the foregoing shall be construed to   
require establishment of a system of records in order to render           
in good faith the certification required by this clause. The   
knowledge and information of participant is not required to       
exceed that which is normally possessed by a prudent person            
in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of         
these instructions, if a participant in a covered transaction    
knowingly enters into a lower tier covered transaction with a     
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to       
other remedies available to the Federal Government, the     
department or agency with which this transaction originated          
may pursue available remedies, including suspension and/or 
debarment. 2 CFR 180.325. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension,            
Ineligibility and Voluntary Exclusion--Lower Tier        
Participants: 
 
1. The prospective lower tier participant certifies, by          
submission of this proposal, that neither it nor its principals: 

 
(a) is presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in 
covered transactions by any Federal department or agency, 2 
CFR 180.355; 
 
(b) is a corporation that has been convicted of a felony    
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 
 
(c) is a corporation with any unpaid Federal tax liability that     
has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is         
not being paid in a timely manner pursuant to an agreement    
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 
 
  2. Where the prospective lower tier participant is unable to 
certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 
proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000. 49 CFR Part 20, App. A. 

 
  1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be 
paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of  
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement,  
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or    
cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have  
been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or   
cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 

 
  2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into. Submission of this certification is a prerequisite  
for making or entering into this transaction imposed by 31 
U.S.C. 1352. Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 

 
  3. The prospective participant also agrees by submitting its     
bid or proposal that the participant shall require that the  
language of this certification be included in all lower tier 

https://www.sam.gov/
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subcontracts, which exceed $100,000 and that all such recipients shall 
certify and disclose accordingly. 

 
XII. USE OF UNITED STATES-FLAG VESSELS: 

 
This provision is applicable to all Federal-aid construction    
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other   
covered transaction. 46 CFR Part 381. 

 
This requirement applies to material or equipment that is        
acquired for a specific Federal-aid highway project. 46 CFR 
381.7. It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract. 

 
When oceanic shipments (or shipments across the Great            
Lakes) are necessary for materials or equipment acquired for a 
specific Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees: 

 
1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage     
(computed separately for dry bulk carriers, dry cargo liners,        
and tankers) involved, whenever shipping any equipment,  
material, or commodities pursuant to this contract, to the         
extent such vessels are available at fair and reasonable rates         
for United States-flag commercial vessels. 46 CFR 381.7. 

 
2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30        
working days following the date of loading for shipments  
originating outside the United States, a legible copy of a rated,    
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section        
to both the Contracting Officer (through the prime contractor in     
the case of subcontractor bills-of-lading) and to the Office of    
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires     
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading        
may contain business sensitive information and therefore may        
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor). 46 CFR 381.7. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS  
PREFERENCE FOR APPALACHIAN DEVELOPMENT  
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B)  
This provision is applicable to all Federal-aid projects funded  
under the Appalachian Regional Development Act of 1965. 

 
  1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done          
as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL    
wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 
situated, except: 

 
    a. To the extent that qualified persons regularly residing in     
the area are not available. 

 
    b. For the reasonable needs of the contractor to employ 
supervisory or specially experienced personnel necessary to  
assure an efficient execution of the contract work. 

 
    c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident  
persons employed under this subparagraph (1c) shall not          
exceed 20 percent of the total number of employees employed        
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 

 
   2. The contractor shall place a job order with the State 
Employment Service indicating (a) the classifications of the  
laborers, mechanics and other employees required to perform        
the contract work, (b) the number of employees required in          
each classification, (c) the date on which the participant       
estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment          
Service to complete the job order form. The job order may be   
placed with the State Employment Service in writing or by 
telephone. If during the course of the contract work, the   
information submitted by the contractor in the original job order      
is substantially modified, the participant shall promptly notify       
the State Employment Service. 

 
  3. The contractor shall give full consideration to all qualified       
job applicants referred to him by the State Employment          
Service. The contractor is not required to grant employment to      
any job applicants who, in his opinion, are not qualified to     
perform the classification of work required. 

 
  4. If, within one week following the placing of a job order by       
the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job       
applicants to the contractor, or less than the number             
requested, the State Employment Service will forward a          
certificate to the contractor indicating the unavailability of 
applicants. Such certificate shall be made a part of the       
contractor's permanent project records. Upon receipt of this 
certificate, the contractor may employ persons who do not       
normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 
above. 

 
  5. The provisions of 23 CFR 633.207(e) allow the         
contracting agency to provide a contractual preference for the      
use of mineral resource materials native to the Appalachian   
region. 
  6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 
which is, or reasonably may be, done as on-site work. 
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STANDARD SPECIAL PROVISION 
 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 
Description 
 
The North Carolina Department of Transportation will administer a custom version of the Federal 
On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All 
contractors (existing and newcomers) will be automatically placed in the Alternate Program.  
Standard OJT requirements typically associated with individual projects will no longer be applied 
at the project level.  Instead, these requirements will be applicable on an annual basis for each 
contractor administered by the OJT Program Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 
this provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and 
privately funded projects located in North Carolina.  However, priority shall be given to training 
employees on NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is 
a primary objective of this special training provision. Accordingly, the Contractor shall make every 
effort to enroll minority and women as trainees to the extent that such persons are available within 
a reasonable area of recruitment.  This training commitment is not intended, and shall not be used, 
to discriminate against any applicant for training, whether a member of a minority group or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar year 
based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 
activity with the Department.  At the beginning of each year, all contractors eligible will be 
contacted by the Department to determine the number of trainees that will be assigned for the 
upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 
Department to provide a self-imposed on-the-job training program for the calendar year.  
This agreement will include a specific number of annual training goals agreed to by both parties.  
The number of training assignments may range from 1 to 15 per contractor per calendar year.  The 
Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level 
workers in the construction craft/operator positions.  Preference shall be given to providing 
training in the following skilled work classifications: 
 

Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training 
requirements that may be used by the contractors.  However, the classifications established are not 
all-inclusive.  Where the training is oriented toward construction applications, training will be 
allowed in lower-level management positions such as office engineers and estimators.  Contractors 
shall submit new classifications for specific job functions that their employees are performing.  
The Department will review and recommend for acceptance to FHWA the new classifications 
proposed by contractors, if applicable.  New classifications shall meet the following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill 
classification needs, and 

 
The number of training hours specified in the training classification is consistent with 
common practices and provides enough time for the trainee to obtain journeyman level 
status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 
retains primary responsibility for meeting the training and this provision is made applicable to the 
subcontract.  However, only the Contractor will receive credit towards the annual goal for the 
trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year 
of apprenticeship or training.  The number of trainees shall be distributed among the work 
classifications on the basis of the contractor’s needs and the availability of journeymen in the 
various classifications within a reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully 
completed a training course leading to journeyman level status or in which they have been 
employed as a journeyman.  
 
Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting company 
compliance under these contract documents.  These documents and any other information as 
requested shall be submitted to the OJT Program Manager.  
 
Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
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Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 
conducted by the OJT program staff.  
 
Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 
prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 
(NCDOL) and the Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him on the contract work who is 
currently enrolled or becomes enrolled in an approved program and who receives training for at 
least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 
between projects if required by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken off 
the NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract 
documents. 
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STANDARD SPECIAL PROVISION 
MINIMUM WAGES 

GENERAL DECISION NC20220087 02/25/2022 NC87 
Z-087 

Date:  February 25, 2022 
 

General Decision Number:  NC20220087 02/25/2022 NC87 
 

Superseded General Decision Numbers:  NC20210087 
 

State: North Carolina 
 

Construction Type:  HIGHWAY 
 

COUNTIES: 
Alexander Caldwell Henderson 
Buncombe Catawba Madison 
Burke Haywood  

 
HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building structures in rest area 
projects & railroad construction; bascule, suspension & spandrel arch bridges designed for 
commercial navigation, bridges involving marine construction; and other major bridges). 
 
Note: Contracts subject to the Davis-Bacon Act are generally required to pay at least the applicable 
minimum wage rate required under Executive Order 14026 or Executive Order 13658.  Please note 
that these Executive Orders apply to covered  contracts entered into by the federal government that 
are subject to the Davis-Bacon Act itself, but do not apply to contracts subject only to the Davis-
Bacon Related Acts, including those set forth at 29 CFR 5.1(a)(2)-(60).      
 
If the contract is entered into on or 
after January 30, 2022, or the 
contract is renewed or extended 
(e.g., an option is exercised) on or 
after January 30, 2022: 

Executive Order 14026 generally applies to the contract.   
 
The contractor must pay all covered workers at least 
$15.00 per hour (or the applicable wage rate listed on 
this wage determination, if it is higher) for all hours 
spent performing on that contract in 2022. 

 
If the contract was awarded on or 
between January 1, 2015 and 
January 29, 2022, and the contract 
is not renewed or extended on or 
after January 30, 2022: 

Executive Order 13658 generally applies to the contract.   
 
The contractor must pay all covered workers at least 
$11.25 per hour (or the applicable wage rate listed on 
this wage determination, if it is higher) for all hours 
spent performing on that contract in 2022. 

 
 
The applicable Executive Order minimum wage rate will be adjusted annually.  If this contract is 
covered by one of the Executive Orders and a classification considered necessary for  performance 
of work on the contract does not appear on this wage determination, the contractor must still submit 
a conformance request. 
 
Additional information on contractor requirements and worker protections under the Executive 
Orders is available at https://www.dol.gov/agencies/whd/government-contracts. 
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Modification Number Publication Date 
0 01/07/2022 
1 02/25/2022 

 
SUNC2014-002 11/13/2014 

 Rates Fringes 
BLASTER 20.93  
CARPENTER 13.48 **  
CEMENT MASON/CONCRETE FINISHER 14.40 **  
ELECTRICIAN   

Electrician 18.79 2.62 
Telecommunications Technician 14.67 ** 1.67 

IRONWORKER 12.48 **  
LABORER   

Asphalt Raker and Spreader 11.76 **  
Asphalt Screed/Jackman 15.38 .08 
Carpenter Tender 10.50 **  
Cement Mason/Concrete Finisher Tender 11.04 **  
Common or General 11.90 **  
Guardrail/Fence Installer 13.09 **  
Pipelayer 12.87 **  
Traffic Signal/Lighting Installer 15.33 .22 

PAINTER   
Bridge 20.67  

POWER EQUIPMENT OPERATORS   
Asphalt Broom Tractor 10.00 **  
Bulldozer Fine 16.28  
Bulldozer Rough 14.51 **  
Concrete Grinder/Groover 19.20  
Crane Boom Trucks 18.19  
Crane Other 18.69  
Crane Rough/All-Terrain 19.19  
Drill Operator Rock 15.00  
Drill Operator Structure 21.07  
Excavator Fine 16.02  
Excavator Rough 14.67 **  
Grader/Blade Fine 19.86  
Grader/Blade Rough 15.12  
Loader 2 Cubic Yards or Less 12.38 **  
Loader Greater Than 2 Cubic Yards 17.91  
Material Transfer Vehicle (Shuttle Buggy) 15.44  
Mechanic 17.86  
Milling Machine 15.08  
Off-Road Hauler/Water Tanker 11.95 **  
Oiler/Greaser 15.05  
Pavement Marking Equipment 11.99 **  
Paver Asphalt 17.84 .08 
Paver Concrete 18.20  
Roller Asphalt Breakdown 15.00 .08 
Roller Asphalt Finish 16.08 .07 
Roller Other 12.51 ** .03 
Scraper Finish 12.86 **  
Scraper Rough 13.83 **  
Slip Form Machine 20.38  
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 Rates Fringes 
Tack Truck/Distributor Operator 14.81 ** .02 

TRUCK DRIVER   
GVWR of 26,001 Lbs or Greater 13.65 **  
GVWR of 26,000 Lbs or Less 12.48 **  

 
Welders – Receive rate prescribed for craft performing operation to which welding is incidental. 
 
** Workers in this classification may be entitled to a higher minimum wage under Executive Order 
14026 ($15.00) or 13658 ($11.25).  Please see the Note at the top of the wage determination for 
more information. 
 
Note: Executive Order (EO) 13706, Establishing Paid Sick Leave for Federal Contractors applies 
to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017.  If this contract is covered by the EO, the 
contractor must provide employees with 1 hour of paid sick leave for every 30 hours they work, 
up to 56 hours of paid sick leave each year.  Employees must be permitted to use paid sick leave 
for their own illness, injury or other health-related needs, including preventive care; to assist a 
family member (or person who is like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons resulting from, or to assist a family 
member (or person who is like family to the employee) who is a victim of, domestic violence, 
sexual assault, or stalking.  Additional information on contractor requirements and worker 
protections under the EO is available at https://www.dol.gov/agencies/whd/government-contracts. 
 
Unlisted classifications needed for work not included within the scope of the classifications listed 
may be added after award only as provided in the labor standards contract clauses  
(29 CFR 5.5(a)(1)(ii)). 
 
The body of each wage determination lists the classification and wage rates that have been found 
to be prevailing for the cited type(s) of construction in the area covered by the wage determination. 
The classifications are listed in alphabetical order of "identifiers" that indicate whether the 
particular rate is a union rate (current union negotiated rate for local), a survey rate (weighted 
average rate) or a union average rate (weighted union average rate). 
 
Union Rate Identifiers 
 
A four letter classification abbreviation identifier enclosed in dotted lines beginning with 
characters other than "SU" or "UAVG" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: PLUM0198-005 07/01/2014. PLUM is 
an abbreviation identifier of the union which prevailed in the survey for this classification, which 
in this example would be Plumbers. 0198 indicates the local union number or district council 
number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an 
internal number used in processing the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 2014. 
 
Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining 
agreement (CBA) governing this classification and rate. 
 
Survey Rate Identifiers 
 
Classifications listed under the "SU" identifier indicate that no one rate prevailed for this 
classification in the survey and the published rate is derived by computing a weighted average rate 
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based on all the rates reported in the survey for that classification.  As this weighted average rate 
includes all rates reported in the survey, it may include both union and non-union rates. Example: 
SULA2012-007 5/13/2014. SU indicates the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates the State of Louisiana.  
2012 is the year of survey on which these classifications and rates are based. The next number, 
007 in the example, is an internal number used in producing the wage determination.  
5/13/2014 indicates the survey completion date for the classifications and rates under that 
identifier. 
 
Survey wage rates are not updated and remain in effect until a new survey is conducted. 
 
Union Average Rate Identifiers 
 
Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed 
for those classifications; however, 100% of the data reported for the classifications was union data. 
EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in the example, is an internal number 
used in producing the wage determination. 08/29/2014 indicates the survey completion date for 
the classifications and rates under that identifier. 
 
A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted 
average of the current negotiated/CBA rate of the union locals from which the rate is based. 
 
WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter?  This can be: 
 
 * an existing published wage determination 
 * a survey underlying a wage determination 
 * a Wage and Hour Division letter setting forth a position on a wage determination matter 
 * a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests for summaries of surveys, should be 
with the Wage and Hour National Office because National Office has responsibility for the David-
Bacon survey program.  If the response from this initial contact is not satisfactory, then the process 
described in 2.) and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal process described here, initial contact 
should be with the Branch of Construction Wage Determinations.  Write to: 
 

Branch of Construction Wage Determinations 
Wage and Hour Division 
U. S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, D.C.  20210 

 
2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the 

action) can request review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7).  Write to: 

 
Wage and Hour Administrator 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, D.C.  20210 
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The request should be accompanied by a full statement of the interested party's position and by 
any information (wage payment data, project description, area practice material, etc.) that the 
requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an interested party may appeal directly 

to the Administrative Review Board (formerly the Wage Appeals Board).  Write to: 
 

Administrative Review Board 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, D.C.  20210 

 
4.) All decisions by the Administrative Review Board are final. 

END OF GENERAL DECISION 
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GEOTEXTILE FOR PAVEMENT STABILIZATION: (SPECIAL) 

 

Description 

Supply and install geotextile for pavement stabilization in accordance with the contract.  

Geotextile for pavement stabilization may be required above chemically stabilized subgrades or 

below Class IV subgrade stabilization to prevent pavement cracking at locations shown in the 

plans and as directed.  Define “subbase” as the portion of the roadbed below the Class IV 

subgrade stabilization. 

Materials 

Refer to Division 10 of the Standard Specifications. 

Item Section 

Geotextiles 1056 

Select Material, Class IV 1016 

Use Class IV select material for Class IV subgrade stabilization.  Provide Type 5 geotextile for 

geotextile for pavement stabilization that meets the following tensile strength requirements in the 

machine direction (MD) and cross-machine direction (CD): 

GEOTEXTILE FOR PAVEMENT STABILIZATION REQUIREMENTS 

Tensile Strength Requirement 

(MARVA) 

Test Method 

Tensile Strength @ 5% Strain (MD & CDA) 1,900 lb/ft ASTM D4595 

Ultimate Tensile Strength (MD & CDA) 4,800 lb/ft ASTM D4595 

A. MD, CD and MARV per Article 1056-3 of the Standard Specifications. 

Construction Methods 

Geotextile for pavement stabilization shall be required at locations shown in the plans and other 

locations as directed.   

Before placing geotextile for pavement stabilization below Class IV subgrade stabilization or 

ABC, proof roll subbases in accordance with Section 260 of the Standard Specifications.  Place 

geotextile for pavement stabilization above chemically stabilized subgrades or below Class IV 

subgrade stabilization or ABC as shown in the plans.  Pull geotextiles taut so they are in tension 

and free of kinks, folds, wrinkles or creases.  Install geotextile for pavement stabilization 

perpendicular to the survey or lane line in the MD and adjacent to each other in the CD as shown 

in the plans.  Continuous geotextiles are required in the MD, i.e., do not splice or overlap 

geotextiles so seams are parallel to the survey or lane line.  Completely cover stabilized 

subgrades or subbases with geotextile for pavement stabilization.  Overlapping geotextiles in the 

CD is permitted but not required.  Overlap geotextiles in the direction that aggregate will be 

placed to prevent lifting the edge of the top geotextile.  Hold geotextiles in place with wire 

staples or anchor pins as needed. 

Do not damage geotextile for pavement stabilization when placing ABC or Class IV subgrade 

stabilization.  Place, compact and maintain ABC in accordance with the contract and Standard 

Specifications.  Place, compact and maintain Class IV subgrade stabilization in accordance with 

Article 505-3 of the Standard Specifications for a Type 2 aggregate subgrade.  Do not operate 

heavy equipment on geotextiles any more than necessary to construct base courses or subgrades.  



B-4442 GT-1.2 [Buncombe] 

 

Replace any damaged geotextiles to the satisfaction of the Engineer. 

Measurement and Payment 

Geotextile for Pavement Stabilization will be measured and paid in square yards.  Geotextiles 

will be measured along subgrades or subbases as the square yards of exposed geotextiles 

installed before placing ABC or Class IV subgrade stabilization.  No measurement will be made 

for overlapping geotextiles.  The contract unit price for Geotextile for Pavement Stabilization 

will be full compensation for providing, transporting and installing geotextiles, wire staples and 

anchor pins. 

Class IV Subgrade Stabilization will be measured and paid in accordance with Article 505-4 of 

the Standard Specifications.  No measurement will be made for any undercut excavation of fill 

materials from subbases. 

Payment will be made under: 

Pay Item  Pay Unit 

Geotextile for Pavement Stabilization Square Yard 

 
 

22246 

06/17/2022
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ROCK EMBANKMENT: (SPECIAL) 
 
Description 
 
Construct rock buttress embankments for fill slopes designated as 1.5:1.0 (H:V) in accordance 
with the contract at locations shown in the plans.   
 
Materials 
 
Refer to Section 10 of the Standard Specifications: 
 
Items  Section 
Select Material, Class VII 
 
Type II, Geotextile for Material Separation 
 
Type V, Geotextile for Embankment Stability 

 1016 
 
1056 
 
1056 

   
Use Class VII Select Material for rock embankments.  
 
Construction Methods 
 
Type V Geotextile shall be placed at the toe as shown on the Rock Embankment Typical drawing 
before placing material. General undercutting will not be required except in unsuitable or high PI 
soils as determined by the Engineer. 
 
Construct 1.5:1.0 rock buttress embankments above in accordance with the slopes, dimensions 
and elevations shown on the plans and Section 235 of the Standard Specifications.  
 
The rock buttress shall be a minimum of 10’ thickness, measured normal to the slope. For sliver 
embankment less than 10’ the embankment will be benched and constructed entirely of Class VII 
rock. 
 
Place and grade rock so smaller pieces are uniformly distributed throughout rock embankments.  
Provide a uniform surface free of obstructions, debris and groups of large rocks that could cause 
voids within embankments.  When placing rock embankments in lifts, place core material to the 
top of the lift elevation before placing the next lift of rock embankment. 
 
Type II Geotextile shall be placed between soil fill and Rock Embankment as shown on the rock 
Embankment Special Typical drawing. 
 
Type II Geotextile shall be placed at the top lift as shown on the Rock Embankment Special 
Typical drawing. 
 
Measurement and Payment 
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Select Material, Class VII will be measured and paid for in tons.  Select material will be 
measured by weighing material in trucks in accordance with Article 106-7 of the Standard 
Specifications.  The contract unit prices for Select Material, Class VII will be full compensation 
for providing, hauling, handling, placing, compacting and maintaining select material. 
 
Type II Geotextile will be measured and paid in square yards. Type II Geotextile will be 
measured along the face of soil embankments as the square yards of exposed geotextiles before 
placing rock buttress embankment fill material.  Type II Geotextile will also be measured along 
the top of rock embankments as the square yards of exposed geotextiles before placing the top 
lift of embankment fill material. No measurement will be made for overlapping geotextiles.  The 
contract unit price for Geotextile for Rock Embankments will be full compensation for providing, 
transporting and installing geotextiles. 
 
Type V Geotextile will be measured and paid in square yards. Type V Geotextile will be 
measured 5’ perpendicular from the embankment staked line and the square yards of exposed 
geotextiles before placing rock buttress embankment fill material.   
 
Payment will be made under: 
 
Pay Item 

 
Pay Unit 
 

Select Material, Class VII Ton  
Type II, Geotextile for Material Separation Square Yard 
Type V, Geotextile for Material Separation Square Yard 
 
 

 

027361 
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STANDARD SHORING: (10-19-21) 

 

Description 

Standard shoring includes standard temporary shoring and standard temporary mechanically 

stabilized earth (MSE) walls.  At the Contractor’s option, use standard shoring as noted in the 

plans or as directed.  When using standard shoring, a temporary shoring design submittal is not 

required.  Construct standard shoring based on actual elevations and shoring dimensions in 

accordance with the contract and Geotechnical Standard Detail No. 1801.01 or 1801.02. 

Define “standard temporary shoring” as cantilever shoring that meets the standard temporary 

shoring detail (Geotechnical Standard Detail No. 1801.01).  Define “standard temporary wall” as 

a temporary MSE wall with geotextile or geogrid reinforcement that meets the standard temporary 

wall detail (Geotechnical Standard Detail No. 1801.02).  Define “standard temporary geotextile 

wall” as a standard temporary wall with geotextile reinforcement and “standard temporary geogrid 

wall” as a standard temporary wall with geogrid reinforcement. 

Provide positive protection for standard shoring at locations shown in the plans and as directed.  

See Temporary Shoring provision for positive protection types and definitions. 

Materials 

Refer to the Standard Specifications. 

Item Section 

Concrete Barrier Materials 1170-2 

Flowable Fill, Excavatable 1000-6 

Geosynthetics 1056 

Grout, Type 1 1003 

Portland Cement Concrete, Class A 1000 

Select Materials 1016 

Steel Beam Guardrail Materials 862-2 

Steel Sheet Piles and H-Piles 1084 

Untreated Timber 1082-2 

Welded Wire Reinforcement 1070-3 

Provide Type 6 material certifications for shoring materials.  Use Class IV select material for 

temporary guardrail.  Use Class A concrete that meets Article 450-2 of the Standard Specifications 

or Type 1 grout for drilled-in piles. 

Based on actual shoring height, positive protection, groundwater elevation, slope or surcharge case 

and traffic impact at each standard temporary shoring location, use sheet piles with the minimum 

required section modulus or H-piles with the sizes shown in Geotechnical Standard Detail No. 

1801.01.  Use untreated timber with a thickness of at least 3" and a bending stress of at least 1,000 

psi for timber lagging. 

(A) Shoring Backfill 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 

AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring backfill 

except do not use the following: 

(1) A-2-4 soil for backfill around culverts, 
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(2) A-2-4 soil in the reinforced zone of standard temporary walls with a back slope and 

(3) Class VI select material in the reinforced zone of standard temporary geotextile 

walls. 

(B) Standard Temporary Walls 

Use welded wire reinforcement for welded wire facing, struts and wires with the 

dimensions and minimum wire sizes shown in Geotechnical Standard Detail No. 1801.02.  

Provide Type 2 geotextile for separation and retention geotextiles.  Do not use more than 

4 different reinforcement strengths for each standard temporary wall. 

(1) Geotextile Reinforcement 

Provide Type 5 geotextile for geotextile reinforcement with a mass per unit area of 

at least 8 oz/sy in accordance with ASTM D5261.  Based on actual wall height, 

groundwater elevation, slope or surcharge case and shoring backfill to be used in 

the reinforced zone at each standard temporary geotextile wall location, provide 

geotextiles with ultimate tensile strengths as shown in Geotechnical Standard Detail 

No. 1801.02. 

(2) Geogrid Reinforcement 

Use geogrids for geogrid reinforcement with a roll width of at least 4 ft and an 

“approved” status code in accordance with the NCDOT Geosynthetic 

Reinforcement Evaluation Program.  The list of approved geogrids is available 

from: 

connect.ncdot.gov/resources/Geological/Pages/Products.aspx 

Based on actual wall height, groundwater or flood elevation, slope or surcharge 

case and shoring backfill to be used in the reinforced zone at each standard 

temporary geogrid wall location, provide geogrids for geogrid reinforcement with 

short-term design strengths as shown in Geotechnical Standard Detail No. 1801.02.  

Geogrids are approved for short-term design strengths (3-year design life) in the 

machine direction (MD) and cross-machine direction (CD) based on material type.  

Define material type from the website above for shoring backfill as follows: 

Material Type Shoring Backfill 

Borrow A-2-4 Soil

Fine Aggregate Class II, Type 1 or Class III Select Material 

Coarse Aggregate Class V or VI Select Material 

Preconstruction Requirements 

(A) Concrete Barrier 

Define “clear distance” behind concrete barrier as the horizontal distance between the 

barrier and edge of pavement.  The minimum required clear distance for concrete barrier 

is shown in the plans.  At the Contractor’s option or if the minimum required clear distance 

is not available, set concrete barrier next to and up against traffic side of standard shoring 

except for barrier above standard temporary walls.  Concrete barrier with the minimum 

required clear distance is required above standard temporary walls. 

https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
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(B) Temporary Guardrail 

Define “clear distance” behind temporary guardrail as the horizontal distance between 

guardrail posts and standard shoring.  At the Contractor’s option or if clear distance for 

standard temporary shoring is less than 4 ft, attach guardrail to traffic side of shoring as 

shown in the plans.  Place ABC in clear distance and around guardrail posts instead of 

pavement.  Do not use temporary guardrail above standard temporary walls. 

(C) Standard Shoring Selection Forms 

Before beginning standard shoring construction, survey existing ground elevations in the 

vicinity of standard shoring locations to determine actual shoring or wall heights (H).  

Submit a standard shoring selection form for each location at least 7 days before starting 

standard shoring construction.  Standard shoring selection forms are available from: 

connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 

Construction Methods 

Construct standard shoring in accordance with the Temporary Shoring provision. 

(A) Standard Temporary Shoring Installation 

Based on actual shoring height, positive protection, groundwater elevation, slope or 

surcharge case and traffic impact at each standard temporary shoring location, install piles 

with the minimum required embedment and extension for each shoring section in 

accordance with Geotechnical Standard Detail No. 1801.01.  For concrete barrier above 

and next to standard temporary shoring and temporary guardrail above and attached to 

standard temporary shoring, use “surcharge case with traffic impact” in accordance with 

Geotechnical Standard Detail No. 1801.01.  Otherwise, use “slope or surcharge case with 

no traffic impact” in accordance with Geotechnical Standard Detail No. 1801.01.  If refusal 

is reached before driven piles attain the minimum required embedment, use drilled-in H-

piles with timber lagging for standard temporary shoring. 

(B) Standard Temporary Walls Installation 

Based on actual wall height, groundwater elevation, slope or surcharge case, geotextile or 

geogrid reinforcement and shoring backfill in the reinforced zone at each standard 

temporary wall location, construct walls with the minimum required reinforcement length 

and number of reinforcement layers for each wall section in accordance with Geotechnical 

Standard Detail No. 1801.02.  For standard temporary walls with pile foundations in the 

reinforced zone, drive piles through reinforcement after constructing temporary walls. 

For standard temporary walls with interior angles less than 90°, wrap geosynthetics at acute 

corners as directed by the Engineer.  Place geosynthetics as shown in Geotechnical 

Standard Detail No. 1801.02.  Place separation geotextiles between shoring backfill and 

backfill, natural ground or culverts along the sides of the reinforced zone perpendicular to 

the wall face.  For Class V or VI select material in the reinforced zone, place separation 

geotextiles between shoring backfill and backfill or natural ground on top of and at the 

back of the reinforced zone. 

Measurement and Payment 

Standard shoring will be measured and paid in accordance with the Temporary Shoring provision. 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx
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MECHANICALLY STABILIZED EARTH RETAINING WALLS (10-19-21) 

1.0 GENERAL 

Construct mechanically stabilized earth (MSE) retaining walls consisting of steel or 

geosynthetic reinforcement in the reinforced zone connected to vertical facing elements.  

Use precast concrete panels for vertical facing elements and coarse aggregate in the 

reinforced zone unless noted otherwise in the plans.  Provide reinforced concrete coping 

and pile sleeves as required.  Design and construct MSE retaining walls based on actual 

elevations and wall dimensions in accordance with the contract and accepted submittals.  

Use a prequalified MSE Wall Installer to construct MSE retaining walls. 

Define MSE wall terms as follows: 

Geosynthetic Reinforcement – Polyester Type (PET), HDPE or Polypropylene (PP) 

geosynthetic grids, i.e., geogrid reinforcement or polymer straps, i.e., geostrip 

reinforcement, 

Geogrid – PET, HDPE or PP geogrid, 

Reinforcement – Steel or geosynthetic reinforcement, 

Aggregate – Coarse or fine aggregate, 

Panel – Precast concrete panel, 

Coping – Precast or CIP concrete coping, 

Design Height (H) – Wall height + wall embedment as shown in the plans, 

MSE Wall – Mechanically stabilized earth retaining wall, 

MSE Wall Vendor – Vendor supplying the chosen MSE wall system, 

MSE Panel Wall – MSE wall with panels, 

MSE Segmental Wall – MSE wall with segmental retaining wall (SRW) units and 

Abutment Wall – MSE wall with bridge foundations in any portion of the reinforced zone 

or an MSE wall connected to an abutment wall (even if bridge foundations only penetrate a 

small part of the reinforced zone, the entire MSE wall is considered an abutment wall). 

For bridge approach fills behind end bents with MSE abutment walls, design reinforcement 

connected to end bent caps in accordance with the plans and this provision.  Construct 

Type III Reinforced Bridge Approach Fills in accordance with the Bridge Approach Fills 

provision and Roadway Detail Drawing No. 422D10. 

Use an approved MSE wall system in accordance with the plans and any NCDOT 

restrictions or exceptions for the chosen system.  Value engineering proposals for other 

MSE wall systems will not be considered.  Do not use MSE wall systems with an 

“approved for provisional use” status for MSE walls with design heights greater than 35 ft 

or walls supporting or adjacent to railroads or interstate highways.  The list of approved 

MSE wall systems with approval status is available from: 

connect.ncdot.gov/resources/Geological/Pages/Products.aspx 

2.0 MATERIALS 

Refer to the Standard Specifications. 

Item Section 

https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
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Aggregate 1014 

Asphalt Concrete Base Course, Type B25.0C 620 

Corrugated Steel Pipe 1032-3 

Epoxy, Type 3A 1081 

Geosynthetics 1056 

Grout, Type 3 1003 

Joint Materials 1028 

Portland Cement Concrete, Class A 1000 

Precast Retaining Wall Coping 1077 

Reinforcing Steel 1070 

Retaining Wall Panels 1077 

Segmental Retaining Wall Units 1040-4 

Select Material, Class V 1016 

Shoulder Drain Materials 816-2 

Steel Pipe 1036-4(A) 

Use galvanized corrugated steel pipe with a zinc coating weight of 2 oz/sf (G200) for pile 

sleeves.  Provide Type 2 geotextile for filtration and separation geotextiles.  Use Class A 

concrete for CIP coping, leveling concrete and pads.  Use galvanized steel pipe, threaded 

rods and nuts for the PET geogrid reinforcement vertical obstruction detail.  Provide 

galvanized Grade 36 anchor rods and Grade A hex nuts that meet AASHTO M 314 for 

threaded rods and nuts. 

Use panels and SRW units from producers approved by the Department and licensed by the 

MSE Wall Vendor.  Provide steel strip connectors embedded in panels fabricated from 

structural steel that meets the requirements for steel strip reinforcement.  Unless required 

otherwise in the contract, produce panels with a smooth flat final finish that meets Article 

1077-11 of the Standard Specifications.  Accurately locate and secure reinforcement 

connectors in panels and maintain required concrete cover.  Produce panels within 1/4" of 

the panel dimensions shown in the accepted submittals. 

Damaged panels or SRW units with excessive discoloration, chips or cracks as determined 

by the Engineer will be rejected.  Do not damage reinforcement connection devices or 

mechanisms in handling or storing panels and SRW units. 

Store steel materials on blocking at least 12" above the ground and protect it at all times 

from damage; and when placing in the work make sure it is free from dirt, dust, loose mill 

scale, loose rust, paint, oil or other foreign materials.  Handle and store geosynthetics in 

accordance with Article 1056-2 of the Standard Specifications.  Load, transport, unload and 

store MSE wall materials so materials are kept clean and free of damage.  Bent, damaged 

or defective materials will be rejected. 

A. Aggregate 

Use standard size No. 57, 57M, 67 or 78M that meets Table 1005-1 of the Standard 

Specifications for coarse aggregate and the following for fine aggregate: 

1. Standard size No. 1S, 2S, 2MS or 4S that meets Table 1005-2 of the Standard 
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Specifications or 

2. Gradation that meets Class III, Type 3 select material in accordance with Article 

1016-3 of the Standard Specifications. 

Fine aggregate is exempt from mortar strength in Subarticle 1014-1(E) of the Standard 

Specifications.  Use fine aggregate with a maximum organic content of 1.0%.  Provide 

aggregate with chemical properties that meet the following requirements: 

AGGREGATE pH REQUIREMENTS 

Aggregate Type 

(in reinforced zone) 
Reinforcement or Connector Material pH 

Coarse or Fine Steel 5 – 10 

Coarse or Fine Geosynthetic 4.5 – 9 

 

AGGREGATE ELECTROCHEMICAL REQUIREMENTS 

(Steel Reinforcement/Connector Materials Only) 

Aggregate Type 

(in reinforced zone) 
Resistivity Chlorides Sulfates 

Coarse ≥ 5,000 Ω ∙ cm 
≤ 100 ppm ≤ 200 ppm 

Fine ≥ 3,000 Ω ∙ cm 

Use aggregate from sources participating in the Department’s Aggregate QC/QA 

Program as described in Section 1006 of the Standard Specifications.  Sample and test 

aggregate in accordance with the Mechanically Stabilized Earth Wall Aggregate 

Sampling and Testing Procedures. 

B. Reinforcement 

Provide steel or geosynthetic reinforcement supplied by the MSE Wall Vendor or a 

manufacturer approved or licensed by the vendor.  Use reinforcement approved for the 

chosen MSE wall system.  The list of approved reinforcement for each MSE wall 

system is available from the website shown elsewhere in this provision. 

1. Steel Reinforcement 

Provide Type 1 material certifications in accordance with Article 106-3 of the 

Standard Specifications for steel reinforcement.  Use welded wire grid 

reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3 of the 

Standard Specifications and steel strip reinforcement (“straps”) that meet ASTM 

A572, A1011 or A463.  Use 10 gauge or heavier structural steel Grade 50 or higher 

for steel strip reinforcement.  Galvanize steel reinforcement in accordance with 

Section 1076 of the Standard Specifications or provide aluminized steel strip 

reinforcement that meet ASTM A463, Type 2-100. 

2. Geosynthetic Reinforcement 
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Provide Type 1 material certifications and identify geosynthetic reinforcement in 

accordance with Article 1056-3 of the Standard Specifications.  Define machine 

direction (MD) and cross-machine direction (CD) for geogrids per Article 1056-3 of 

the Standard Specifications. 

Use HDPE or PP geogrid for geogrid reinforcement cast into backwalls of end bent 

caps.  Use PET or HDPE geogrid for geogrid reinforcement connected directly to 

SRW units and only HDPE geogrid for geogrid reinforcement cast into panels. 

Provide extruded geogrids produced in the United States and manufactured from 

punched and drawn polypropylene sheets for PP geogrids that meet the following: 

PP GEOGRID REQUIREMENTS 

Property Requirement1 Test Method 

Aperture Dimensions2 1" x 1.2" N/A 

Minimum Rib Thickness2 0.07" x 0.07" N/A 

Tensile Strength @ 2% Strain2 580 lb/ft x 690 lb/ft 
ASTM D6637, 

Method B 
Tensile Strength @ 5% Strain2 1,200 lb/ft x 1,370 lb/ft 

Ultimate Tensile Strength2 1,850 lb/ft x 2,050 lb/ft 

Junction Efficiency3 

(MD) 
93% ASTM D7737 

Flexural Rigidity4 2,000,000 mg–cm ASTM D7748 

Aperture Stability Modulus5 0.55 lb–ft/degrees ASTM D7864 

UV Stability 

(Retained Strength) 

100% 

(after 500 hr of exposure) 
ASTM D4355 

1. MARV per Article 1056-3 of the Standard Specifications except dimensions 

and thickness are nominal. 

2. Requirement for MD x CD. 

3. Junction Efficiency (%) = (Average Junction Strength (Xjave) ∕ Ultimate Tensile 

Strength in the MD from ASTM D6637, Method A) × 100. 

4. Test specimens two ribs wide, with transverse ribs cut flush with exterior edges 

of longitudinal ribs, and sufficiently long to enable measurement of the 

overhang dimension. 

5. Applied moment of 17.7 lb–inch (torque increment). 

C. Bearing Pads 

For MSE panel walls, use preformed ethylene propylene diene monomer rubber bearing 

pads that meet ASTM D2000 Grade 2, Type A, Class A with a durometer hardness of 

60 or 80 ± 5.  Provide bearing pads with thicknesses that meet the following: 

BEARING PAD THICKNESS 

Facing Area per Panel 

(A) 

Minimum Pad Thickness After Compression 

(based on 2 times panel weight above pads) 

A ≤ 30 sf 1/2" 

30 sf < A ≤ 75 sf 3/4" 
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D. Miscellaneous Components 

Miscellaneous components may include connectors (e.g., anchors, bars, clamps, pins, 

plates, ties, etc.), fasteners (e.g., bolts, nuts, washers, etc.) and any other MSE wall 

components not included above.  Use 10 gauge or heavier structural steel Grade 50 or 

higher for steel strip panel anchors and connectors.  Galvanize steel components in 

accordance with Section 1076 of the Standard Specifications.  Provide miscellaneous 

components approved for the chosen MSE wall system.  The list of approved 

miscellaneous components for each MSE wall system is available from the website 

shown elsewhere in this provision. 

3.0 PRECONSTRUCTION REQUIREMENTS 

A. MSE Wall Surveys 

The Retaining Wall Plans show a plan view, typical sections, details, notes and an 

elevation or profile view (wall envelope) for each MSE wall.  Before beginning MSE 

wall design, survey existing ground elevations shown in the plans and other elevations 

in the vicinity of MSE wall locations as needed.  For proposed slopes above or below 

MSE walls, survey existing ground elevations to at least 10 ft beyond slope stake 

points.  Based on these elevations, finished grades and actual MSE wall dimensions and 

details, submit revised wall envelopes for acceptance.  Use accepted wall envelopes for 

design. 

B. MSE Wall Designs 

For MSE wall designs, submit PDF files of working drawings and design calculations 

at least 30 days before the preconstruction meeting.  Note name and NCDOT ID 

number of the panel or SRW unit production facility on working drawings.  Do not 

begin MSE wall construction until a design submittal is accepted. 

Use a prequalified MSE Segmental Wall Design Consultant to design MSE segmental 

walls.  Provide MSE segmental wall designs sealed by a Design Engineer approved as a 

Geotechnical Engineer (key person) for the MSE Segmental Wall Design Consultant.  

Provide MSE panel wall designs sealed by a Design Engineer licensed in the state of 

North Carolina and employed or contracted by the MSE Wall Vendor. 

Design MSE walls in accordance with the plans, AASHTO LRFD Bridge Design 

Specifications and any NCDOT restrictions for the chosen MSE wall system unless 

otherwise required.  For abutment walls only, design MSE walls for seismic if wall 

sites meet either or both of the following: 

 Wall site is in seismic zone 2 based on Figure 2-1 of the Structure Design Manual, 

 Wall site is classified as AASHTO Site Class E, as noted in the plans, and is in or 

west of Pender, Duplin, Wayne, Johnston, Wake, Durham or Person County. 

Connect reinforcement to panels or SRW units with methods or devices approved for 

the chosen system.  Use a uniform reinforcement length throughout the height of the 
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wall of at least 0.7H or 6 ft, whichever is longer, unless noted otherwise in the plans.  

Extend the reinforced zone at least 6" beyond end of reinforcement.  Do not locate 

drains, the reinforced zone or leveling pads outside right-of-way or easement limits. 

Use the simplified method for determining maximum reinforcement loads and design 

parameters approved for the chosen MSE wall system or default values in accordance 

with the AASHTO LRFD specifications.  Design steel components including 

reinforcement and connectors for the design life noted in the plans and aggregate type 

in the reinforced zone.  If an MSE wall system with geosynthetic reinforcement 

includes any steel parts for obstructions, bin walls, connections or other components, 

design steel exposed to aggregate for the design life noted in the plans and aggregate 

type in the reinforced zone.  Use “loss of galvanizing” metal loss rates for 

nonaggressive backfill in accordance with the AASHTO LRFD specifications for 

galvanized and aluminized steel and metal loss rates for carbon steel in accordance with 

the following: 

CARBON STEEL CORROSION RATES 

Aggregate Type 

(in reinforced zone) 

Carbon Steel Loss Rate 

(after coating depletion) 

Coarse 0.47 mil/year 

Fine (except abutment walls) 0.58 mil/year 

Fine (abutment walls) 0.70 mil/year 

 

For PET or HDPE geogrid and geostrip reinforcement and geosynthetic connectors, use 

approved geosynthetic properties for the design life noted in the plans and aggregate 

type in the reinforced zone.  For geogrid reinforcement connected to end bent caps, 

embed reinforcement or connectors in caps as shown in the plans.  For PP geogrid 

reinforcement connected to end bent caps, use the following design parameters for the 

aggregate type in the reinforced approach fill. 

PP GEOGRID REINFORCEMENT DESIGN PARAMETERS 

Aggregate Type 

(in reinforced zone) 

Tal 

(MD) 
F* α ρ 

Coarse 400 lb/ft 0.70 0.8 32.0° 

Fine 428 lb/ft 0.54 0.8 28.35° 

Where, 

Tal = long-term design strength (LTDS), 

F* = pullout resistance factor, 

α = scale effect correction factor and 

ρ = soil-geogrid friction angle. 

When noted in the plans, design MSE walls for a live load (traffic) surcharge of 250 psf 

in accordance with Figure C11.5.6-3(b) of the AASHTO LRFD specifications.  For 

steel beam guardrail with 8 ft posts or concrete barrier rail above MSE walls, analyze 

top 2 reinforcement layers for traffic impact loads in accordance with Section 7.2 of 

FHWA Design and Construction of Mechanically Stabilized Earth Walls and 
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Reinforced Soil Slopes – Volume I (Publication No. FHWA-NHI-10-024) except use 

the following for geosynthetic reinforcement rupture: 

 Tal Rc ≥ Tmax + (TI / RFCR) 

Where, 

 = resistance factor for tensile resistance in accordance with Section 7.2.1 

of the FHWA MSE wall manual, 

Tal = long-term geosynthetic design strength approved for chosen MSE wall 

system, 

Rc = reinforcement coverage ratio = 1 for continuous geosynthetic 

reinforcement, 

Tmax = factored static load in accordance with Section 7.2 of the FHWA MSE 

wall manual, 

TI = factored impact load in accordance with Section 7.2 of the FHWA MSE 

wall manual and 

RFCR = creep reduction factor approved for chosen MSE wall system. 

When shown in the plans for abutment walls, use pile sleeves to segregate piles from 

aggregate in the reinforced zone.  If existing or future obstructions such as foundations, 

guardrail, fence or handrail posts, moment slabs, pavements, pipes, inlets or utilities 

will interfere with reinforcement, maintain a clearance of at least 3" between 

obstructions and reinforcement unless otherwise approved.  Design reinforcement for 

obstructions and locate reinforcement layers so all of reinforcement length is within 3" 

of corresponding connection elevations.  Modify PET geogrid reinforcement for 

obstructions as shown in the plans. 

Use 6" thick CIP unreinforced concrete leveling pads beneath panels and SRW units 

that are continuous at steps and extend at least 6" in front of and behind bottom row of 

panels or SRW units.  Unless required otherwise in the plans, embed top of leveling 

pads in accordance with the following requirements: 

WALL EMBEDMENT REQUIREMENTS 

Front Slope1 

(H:V) 

Minimum Embedment Depth2 

(whichever is greater) 

6:1 or flatter (except abutment walls) H/20 
1 ft for H ≤ 10 ft 

2 ft for H > 10 ft

6:1 or flatter (abutment walls) H/10 2 ft 

> 6:1 to < 3:1 H/10 2 ft 

3:1 to 2:1 H/7 2 ft 

1. Front slope is as shown in the plans. 

2. H is the maximum design height per wall. 

When noted in the plans, locate a continuous aggregate shoulder drain along the base of 

the reinforced zone behind the aggregate.  Provide wall drainage systems consisting of 

drains and outlet components in accordance with Roadway Standard Drawing No. 

816.02. 
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For MSE panel walls, cover joints at back of panels with filtration geotextiles at least 

12" wide.  If the approval of the chosen MSE wall system does not require a minimum 

number of bearing pads, provide the number of pads in accordance with the following: 

NUMBER OF BEARING PADS 

Facing Area per Panel 

(A) 

Maximum Height 

of Wall Above 

Horizontal Panel Joint 

Minimum Number 

of Pads per 

Horizontal Panel Joint 

A ≤ 30 sf 
25 ft 

35 ft1 3 

30 sf < A ≤ 75 sf 
25 ft 3 

35 ft1 4 

1. Additional bearing pads per horizontal panel joint may be required for wall heights 

above joints greater than 35 ft. 

For MSE segmental walls, coarse aggregate is required in any SRW unit core spaces 

and between and behind SRW units for a horizontal distance of at least 18". 

Separation geotextiles are required between the aggregate and overlying fill sections.  

When noted in the plans, separation geotextiles are also required at the back of the 

reinforced zone between the aggregate and backfill or natural ground.  When placing 

pavement sections directly on the reinforced zone, cap aggregate with 4" of asphalt 

concrete base course.  Unless required otherwise in the plans, use reinforced concrete 

coping at top of walls that meets the following requirements: 

1. Coping dimensions as shown in the plans, 

2. At the Contractor’s option, coping that is precast or CIP concrete for MSE panel 

walls unless CIP coping is required as shown in the plans, 

3. CIP concrete coping for MSE segmental walls and 

4. At the Contractor’s option and when shown in the plans, CIP concrete coping that 

extends down back of panels or SRW units or connects to panels or SRW units with 

dowels. 

For MSE segmental walls with dowels, attach dowels to top courses of SRW units in 

accordance with the following: 

1. Set dowels in core spaces of SRW units filled with grout instead of coarse 

aggregate or 

2. Embed adhesively anchored dowels in holes of solid SRW units with epoxy. 

For MSE panel walls with coping, connect CIP concrete coping or leveling concrete for 

precast concrete coping to top row of panels with dowels cast into panels.  When 

concrete barrier rail is required above MSE walls, use concrete barrier rail with moment 

slab as shown in the plans. 

Submit working drawings and design calculations for acceptance in accordance with 
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Article 105-2 of the Standard Specifications.  Submit working drawings showing plan 

views, wall profiles with foundation pressures, typical sections with reinforcement and 

connection details, aggregate locations and types, geotextile locations and details of 

leveling pads, panels or SRW units, coping, bin walls, slip joints, pile sleeves, etc.  If 

necessary, include details on working drawings for concrete barrier rail with moment 

slab, reinforcement splices if allowed for the chosen MSE wall system, reinforcement 

connected to end bent caps, curved MSE walls with tight (short) radii and obstructions 

extending through walls or interfering with reinforcement, leveling pads, barriers or 

moment slabs.  Submit design calculations for each wall section with different 

surcharge loads, geometry or material parameters.  At least one analysis is required for 

each wall section with different reinforcement lengths.  When designing MSE walls 

with computer software other than MSEW, use MSEW manufactured by ADAMA 

Engineering, Inc. to verify the design.  At least one MSEW analysis is required per 100 

ft of wall length with at least one analysis for the wall section with the longest 

reinforcement.  Submit electronic MSEW input files and PDF output files with design 

calculations. 

C. Preconstruction Meeting 

Before starting MSE wall construction, hold a preconstruction meeting to discuss the 

construction and inspection of the MSE walls.  If this meeting occurs before all MSE 

wall submittals have been accepted, additional preconstruction meetings may be 

required before beginning construction of MSE walls without accepted submittals.  The 

Resident or Bridge Maintenance Engineer, Area Construction Engineer, Geotechnical 

Operations Engineer, Contractor and MSE Wall Installer Superintendent will attend 

preconstruction meetings. 

4.0 CORROSION MONITORING 

Corrosion monitoring is required for MSE walls with steel reinforcement.  The Engineer 

will determine the number of monitoring locations and where to install the instrumentation.  

Contact M&T before beginning wall construction.  M&T will provide the corrosion 

monitoring instrumentation kits and if necessary, assistance with installation. 

5.0 SITE ASSISTANCE 

Unless otherwise approved, an MSE Wall Vendor representative is required to assist and 

guide the MSE Wall Installer on-site for at least 8 hours when the first panels or SRW units 

and reinforcement layer are placed.  If problems are encountered during construction, the 

Engineer may require the vendor representative to return to the site for a time period 

determined by the Engineer. 

6.0 CONSTRUCTION METHODS 

Control drainage during construction in the vicinity of MSE walls.  Direct run off away 

from MSE walls, aggregate and backfill.  Contain and maintain aggregate and backfill and 

protect material from erosion. 
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Excavate as necessary for MSE walls in accordance with the accepted submittals.  If 

applicable and at the Contractor’s option, use temporary shoring for wall construction 

instead of temporary slopes to construct MSE walls.  Define “temporary shoring for wall 

construction” as temporary shoring not shown in the plans or required by the Engineer 

including shoring for OSHA reasons or the Contractor’s convenience. 

Unless required otherwise in the plans, install foundations and if required, pile sleeves 

located in the reinforced zone before placing aggregate or reinforcement.  Brace piles in the 

reinforced zone to maintain alignment when placing and compacting aggregate.  Secure 

piles together with steel members near top of piles.  Clamp members to piles instead of 

welding if bracing is at or below pile cut-off elevations. 

Notify the Engineer when foundation excavation is complete.  Do not place leveling pad 

concrete, aggregate or reinforcement until excavation dimensions and foundation material 

are approved. 

Construct CIP concrete leveling pads at elevations and with dimensions shown in the 

accepted submittals and in accordance with Section 420 of the Standard Specifications.  

Cure leveling pads at least 24 hours before placing panels or SRW units. 

Erect and support panels and stack SRW units so the final wall position is as shown in the 

accepted submittals.  Stagger SRW units to create a running bond by centering SRW units 

over joints in the row below as shown in the accepted submittals.  Space bearing pads in 

horizontal panel joints as shown in the accepted submittals and cover all panel joints with 

filtration geotextiles as shown in the accepted submittals.  Attach filtration geotextiles to 

back of panels with adhesives, tapes or other approved methods. 

Construct MSE walls with the following tolerances: 

A. SRW units are level from front to back and between units when checked with a 4 ft 

long level, 

B. Vertical joint widths are 1/4" maximum for SRW units and 3/4", ±1/4" for panels, 

C. Final wall face is within 3/4" of horizontal and vertical alignment shown in the 

accepted submittals when measured along a 10 ft straightedge and 

D. Final wall plumbness (batter) is not negative (wall face leaning forward) and within 

0.5° of vertical unless otherwise approved. 

Place reinforcement at locations and elevations shown in the accepted submittals and 

within 3" of corresponding connection elevations.  Install reinforcement with the direction 

shown in the accepted submittals.  Before placing aggregate, pull geosynthetic 

reinforcement taut so it is in tension and free of kinks, folds, wrinkles or creases.  

Reinforcement may be spliced once per reinforcement length if shown in the accepted 

submittals.  Use reinforcement pieces at least 6 ft long.  Contact the Engineer when 

unanticipated existing or future obstructions such as foundations, guardrail, fence or 

handrail posts, pavements, pipes, inlets or utilities will interfere with reinforcement.  To 

avoid obstructions, deflect, skew or modify reinforcement as shown in the accepted 

submittals. 
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Place aggregate in the reinforced zone in 8" to 10" thick lifts.  Compact fine aggregate in 

accordance with Subarticle 235-3(C) of the Standard Specifications.  Use only hand 

operated compaction equipment to compact aggregate within 3 ft of panels or SRW units.  

At a distance greater than 3 ft, compact aggregate with at least 4 passes of an 8 ton to 

10 ton vibratory roller in a direction parallel to the wall face.  Smooth wheeled or rubber 

tired rollers are also acceptable for compacting aggregate.  Do not use sheepsfoot, grid 

rollers or other types of compaction equipment with feet.  Do not displace or damage 

reinforcement when placing and compacting aggregate.  End dumping directly on 

geosynthetics is not permitted.  Do not operate heavy equipment on reinforcement until it is 

covered with at least 8" of aggregate.  Replace any damaged reinforcement to the 

satisfaction of the Engineer. 

Backfill for MSE walls outside the reinforced zone in accordance with Article 410-8 of the 

Standard Specifications.  If a drain is required, install wall drainage systems as shown in 

the accepted submittals and in accordance with Section 816 of the Standard Specifications.  

If pile sleeves are required, fill sleeves with loose uncompacted sand before constructing 

end bent caps. 

Install dowels as necessary for SRW units and place and construct coping and leveling 

concrete as shown in the accepted submittals.  Construct leveling concrete in accordance 

with Section 420 of the Standard Specifications.  Construct CIP concrete coping in 

accordance with Subarticle 452-4(B) of the Standard Specifications.  When single faced 

precast concrete barrier is required in front of and against MSE walls, stop coping just 

above barrier so coping does not interfere with placing barrier up against wall faces.  If the 

gap between a single faced barrier and wall face is wider than 2", fill gap with Class V 

select material (standard size No. 78M stone).  Otherwise, fill gap with backer rod and seal 

joint between barrier and MSE wall with silicone sealant. 

When separation geotextiles are required, overlap adjacent geotextiles at least 18" and hold 

geotextiles in place with wire staples or anchor pins as needed.  Seal joints above and 

behind MSE walls between coping and concrete slope protection with silicone sealant. 

7.0 MEASUREMENT AND PAYMENT 

MSE Retaining Wall No. __ will be measured and paid in square feet.  MSE walls will be 

measured as the square feet of wall face area with the pay height equal to the difference 

between top of wall and top of leveling pad elevations.  Define “top of wall” as top of 

coping or top of panels or SRW units for MSE walls without coping. 

The contract unit price for MSE Retaining Wall No. __ will be full compensation for 

providing designs, submittals, labor, tools, equipment and MSE wall materials, excavating, 

hauling and removing excavated materials, placing and compacting aggregate and backfill 

material and supplying site assistance, leveling pads, panels, SRW units, reinforcement, 

aggregate, wall drainage systems, geotextiles, aggregate concrete base course, bearing 

pads, coping, miscellaneous components and any incidentals necessary to construct MSE 

walls.  The contract unit price for MSE Retaining Wall No. __ will also be full 

compensation for reinforcement and connector design for reinforcement connected to end 
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bent caps, wall modifications for obstructions, pile sleeves filled with sand, joints sealed 

with silicone sealant and gaps between barriers and MSE walls filled with backer rod or 

No. 78M stone, if required. 

No separate payment will be made for temporary shoring for wall construction.  Temporary 

shoring for wall construction will be incidental to the contract unit price for MSE Retaining 

Wall No. __. 

The contract unit price for MSE Retaining Wall No. __ does not include the cost for 

ditches, fences, handrails, barrier or guardrail associated with MSE walls as these items 

will be paid for elsewhere in the contract.  The contract unit price for MSE Retaining Wall 

No. __ also does not include the cost for constructing bridge approach fills behind end 

bents with MSE abutment walls.  See Bridge Approach Fills provision for measurement 

and payment of Type III Reinforced Bridge Approach Fills. 

Where it is necessary to provide backfill material behind the reinforced zone from sources 

other than excavated areas or borrow sources used in connection with other work in the 

contract, payment for furnishing and hauling such backfill material will be paid as extra 

work in accordance with Article 104-7 of the Standard Specifications.  Placing and 

compacting such backfill material is not considered extra work but is incidental to the work 

being performed. 

Payment will be made under: 

Pay Item  Pay Unit 

MSE Retaining Wall No. __ Square Foot 

 
 

022246 06/27/2022
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8/27/2020 

POLYUREA PAVEMENT MARKING MEDIA AND THICKNESS: 
(08-27-20) 

Amend the NCDOT 2018 Standard Specifications as follows: 

Page 12-8, Subarticle 1205-5(B), lines 14-16, replace with the following: 

Produce polyurea pavement marking lines that have a minimum dry thickness of 20 mils above 
the pavement surface when placed on concrete and asphalt pavements. Produce polyurea pavement 
marking lines that have a minimum dry thickness of 30 mils above the pavement surface on 
textured surfaces such as OGFC and on surfaces where the polyurea will be placed over a 
previously removed pavement marking. 

Page 12-9, replace Table 1205-4 Minimum Reflectometer Requirement for Polyurea with the 
following: 

TABLE 1205-4 
MINIMUM REFLECTOMETER REQUIREMENTS 

FOR POLYUREA 
Item Color Reflectivity 

Standard Glass Beads 
White 375 mcd/lux/m2 

Yellow 250 mcd/lux/m2 

The installer may choose to use an AASHTO Type 4/Type 1 or AASHTO Type 3/Type 1 double 
drop system, but no price adjustment will be made, and these systems will be incidental to the 
polyurea pavement marking. 

Pay Item Pay Unit 

Polyurea Pavement Marking Lines,  ”, mils Linear Foot 
(Standard Glass Beads) 
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SEQUENTIAL FLASHING WARNING LIGHTS 
(10/08/2016) (Rev. 5/10/2021) 
 
Description  
 
Furnish and install Sequential Flashing Warning Lights on drums used for the merging tapers of 
nightly lane closures on all multilane roadways with speed limits of 55 mph or greater. 
  
Materials 
 
The Sequential Flashing Warning Lights shall meet all of the requirements for warning lights 
within the current edition of the Manual of Uniform Traffic Control Devices (MUTCD). 
 
Each light unit shall be capable of operating fully and continuously for a minimum of 200 hours 
when equipped with a standard battery set.  
 
Each light in the sequence shall be flashed at a rate of not less than 55 times per minute and not 
more than 75 times per minute. The flash rate and flash duration shall be consistent throughout the 
sequence.  
 
Supply a Type 3 Certification  (Independent Test Lab results)  documenting all actual test results 
for the specified parameters contained in the Institute of Transportation Engineer’s (ITE’s) 
Purchase Specification for Flashing and Steady Burn Warning Lights. The laboratory shall also 
identify all manufacturer codes and part numbers for the incandescent lamp or LED clusters, 
lenses, battery, and circuitry, and the total width of the light with the battery in place. The complete 
assembly shall be certified as crashworthy when firmly affixed to the channelizing device.  
 
All Sequential Flashing Warning Lights shall be on the NCDOT Approved Products List. 
 
Construction Methods 
 
These lights shall flash sequentially beginning with the first light and continuing until the final 
light.  
 
The Sequential Flashing Warning Lights shall automatically flash in sequence when placed on the 
drums that form the merging taper. 
 
The number of lights used in the drum taper shall equal the number of drums used in the taper. 
  
Drums are the only channelizing device allowed to mount sequential flashing warning lights.  
 
The Sequential Flashing Warning Lights shall be weather independent and visual obstructions 
shall not interfere with the operation of the lights.  
 
The Sequential Flashing Warning Lights shall automatically sequence when placed in line in an 
open area with a distance between lights of 10 to 100 feet. 
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If one light fails, the flashing sequence shall continue. If more than 1 light fails, all of the lights 
are to be automatically turned to the “off” mode. Non-sequential flashing is prohibited. 
 
When lane closures are not in effect, the Sequential Flashing Warning Lights shall be deactivated.  
 
Measurement and Payment 
 
Sequential Flashing Warning Lights will be measured and paid as the maximum number of 
sequential flashing warning lights satisfactorily installed and properly functioning at any one time 
during the life of the project.  
 
This includes all materials and labor to install, maintain and remove all the Sequential Flashing 
Warning Lights. 
 
Pay Item Pay Unit 
Sequential Flashing Warning Lights Each 
 
 
WORK ZONE PERFORMANCE PAVEMENT MARKINGS: 
(10/08/2016) 
(Rev. 10/9/18) 
 
Description 
 
Furnish and install Work Zone Performance pavement markings that delineate the travel way for 
work zone traffic patterns on interstates and freeways along with the ramps and loops. They may 
also be used on roadways with significant alterations of traffic patterns. The purpose of Work 
Zone Performance pavement marking is to provide a more durable work zone pavement marking 
that lasts the full duration of a traffic pattern without requiring replacement or reapplication for a 
period of up to 12 months. Work Zone Performance pavement markings shall also provide a 
higher performance level in terms of retroreflectivity throughout the required 12 month duration 
than standard traffic paints to improve nighttime work zone visibility.   
 
Materials 
 
A) General 
 
Use materials in accordance with the Manufacturer’s recommendations that will retain both 
durability and a minimum retroreflectivity as described elsewhere in this RFP for a period of at 
least 12 months.  
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The Work Zone Performance pavement markings shall be manufactured to bond successfully to 
both concrete and asphalt pavements. The following are approved materials to be used for Work 
Zone Performance pavement markings:  
 

 Polyurea 
 Thermoplastic (Extruded and Sprayed)  
 Epoxy 
 Polymer (Single System) 
 Cold Applied Plastic (Type IV) 

 
B) Material Qualifications/Certifications 
 
Use Work Zone Performance pavement marking materials, as listed above, which are on the 
NCDOT Approved Products List at the time of installation. 
In accordance with Article 106-3, and Section 1087-4 of the 2018 NCDOT Standard 
Specifications for Roads and Structures, provide a Type 3 Material Certification for all materials 
and a Type 3 and Type 4 certification for all reflective media.  
 
(C) Performance 
 
Poor performance of a Work Zone Performance pavement marking material at any site, whether 
or not related to a specific contract, may be grounds for removing the material from any project 
under contract and the NCDOT Approved Products List.  
Construction Methods 
 
Do not use hand applied methods or any other non-truck mounted application equipment /device 
to install Work Zone Performance pavement markings for applications longer than 1000 feet.  
 
All Work Zone Performance pavement markings are to be installed in a single application. 
Multiple passes are not allowed.  
“No track” dry times shall be 10 minutes or less. Traffic shall not be placed on any material until 
it’s sufficiently dry/cured to eliminate wheel tracking. 
 
A) Testing Procedures 
 
All Work Zone Performance pavement marking installations will be tested by the Department 
through an independent Mobile Retroreflective Contractor. The Work Zone Performance 
pavement markings will be scanned to ensure the retroreflectivity requirements in Section C 
below are met.  
 
B) Application Equipment 
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Application equipment shall be in accordance with Section 1205 of the 2018 NCDOT Standard 
Specifications for Roads and Structures. 
 
C) Material Application 
 
The Work Zone Performance pavement marking material shall be applied at the following 
minimum thicknesses: 
 
Polyurea  =                                                                                                                      20 mils wet 
Epoxy =                                                                                                                           20 mils wet 
Thermoplastic  =                                                                               50 mils (Extruded or Sprayed) 
Polymer =                                                                                                                        20 mils wet 
Cold Applied Plastic (IV) =                                                         Manufacturer’s recommendation 
 
The Work Zone Performance pavement marking line widths for interstates and freeways shall be 
as follows: 
  
Edge lines, Solid Lane Lines, Skip and Mini-Skip Lines =                                                         6” 
Gorelines =                                                                                                                               12” 
 
All other facilities shall utilize 4” line widths.  
 
D) Retroreflectivity Requirements 
 
       Retroreflectivity Requirements for Work Zone Performance Pavement Markings 

Color Initial 6 Months 12 Months 

White 375 mcd/lux/m2 275 mcd/lux/m2 150 mcd/lux/m2 

Yellow 250 mcd/lux/m2 150 mcd/lux/m2 100 mcd/lux/m2 
 
The minimum level of retroreflectivity for any Work Zone Performance pavement marking 
system selected shall meet the initial requirements in the chart above. In addition, the Work Zone 
Performance pavement markings shall maintain the corresponding retroreflectivity requirements 
for a period of up to 12 months.  
 
The Contractor shall notify the Engineer a minimum of 7-10 days prior to the installation of 
Work Zone Performance pavement markings.  
 
The Department will measure initial retroreflectivity within 30 days after placement to ensure 
compliance with the initial retroreflectivity levels in the chart above.  
 
If the markings appear to be non-performing, the Engineer may request additional 
retroreflectivity readings. If measured and found to be noncompliant, the Contractor shall replace 
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the Work Zone Performance pavement markings at no cost to the Department. Non-compliant 
retroreflectivity occurs when the average readings for the project are more than 15% below the 
requirements in the chart. Pay deductions are appropriate for deficiencies up to the 15% level. 
 
If the Work Zone Performance pavement markings need to remain in place longer than 12 
months, the markings are to be scanned by the Mobile Retroreflective Contractor to determine if 
they are meeting the minimum retroreflectivity levels. If they remain at or above these levels, the 
Work Zone Performance pavement markings may remain in place. If not, they shall be replaced 
by the Contractor within 15 days of the 12 month duration and compensation will be made at the 
contract unit price. 
 
If and when this becomes necessary, the same notification procedure as described above shall be 
used to have the Work Zone Performance pavement markings scanned for the required 
retroreflectivity.  
 
E) Snowplow Damage 
 
All Work Zone Performance pavement markings shall be durable enough to withstand a single 
snow event requiring snow plowing without showing excessive fatigue in either bonding or 
retroreflectivity.  
 
The Contractor shall replace the Work Zone Performance pavement markings if a single 
snowplow occurrence results in more than 25% of the pavement marking edgelines or skips 
being physically removed and/or the Work Zone Performance pavement markings do not meet 
the following minimum retroreflectivity values: 

 
Retroreflective Requirements for Work Zone Performance Pavement Markings after a   

Single Snowplow Occurrence 

Color MINIMUM 

White 150 mcd/lux/m2 

Yellow 100 mcd/lux/m2 
 
Unless the temporary traffic pattern is to be modified within 30 days, the Contractor shall replace 
all non-compliant Work Zone Performance pavement markings within 30 days of determining 
they are non-compliant. 
 
If the work zone experiences more than one snow event requiring snow plowing, the 
retroreflectivity values in the chart above will no longer apply. The Engineer will determine if 
the pavement markings are performing adequately and/or if replacement is necessary due to 
excessive damage caused solely by snowplow activities. 
 

DocuSign Envelope ID: 57F7708B-1ADE-49CB-A49C-D7C187A16D43



TC-7 
B-4442  Buncombe County 
   
If the Work Zone Performance pavement markings are found to be deficient, they shall be 
replaced. In such case, compensation will be made at the contract unit price.  Unless the 
temporary traffic pattern is to be modified within 30 days, the Contractor shall replace all Work 
Zone Performance pavement markings damaged due to multiple snowplow events within 30 
days.  
 
F) Surface Preparation 
 
Prior to installation, all pavement surfaces to receive Work Zone Performance pavement 
markings shall be swept clean and prepared in accordance with the Manufacturer’s 
recommendation. 
 
G) Temperature and Weather Limitations 
 
Work Zone Performance pavement markings shall only be applied unless the ambient air 
temperature and the pavement temperature is 50F or higher for thermoplastic and is 40F or 
higher for all other materials. Do not install unless the pavement surface is completely dry and 
not within 4 hours of a heavy rain event such as a thunderstorm with rainfall intensities greater 
than 1 inch/per hour. 
 
In the event a traffic shift has to take place when the air and pavement temperatures are below 
the required minimums or if a rain event occurs prior to or during a planned traffic shift, upon 
approval by the Engineer, an acceptable alternative is to install temporary pavement markings.   
Use 1 application of standard traffic paint to produce a 4” line at 15 mils (wet).  Beads shall also 
be applied to provide proper retroreflectivity until the performance material can be installed. 
NCDOT will provide compensation for the 4”,15 mil temporary paint. The Work Zone 
Performance pavement markings shall be applied within 90 days of installation of the temporary 
pavement markings. 
 
Maintenance 
 
Replace any Work Zone Performance pavement material that prematurely fails due to debonding 
or excessive wearing where it doesn’t maintain its retroreflectivity for the required 12 month 
duration. Any traffic control and Work Zone Performance pavement marking costs due to 
replacement is at no cost to the Department unless it’s due to excessive damage caused by 
snowplow damage. 
 
Measurement and Payment 
 
Work Zone Performance pavement marking lines will be measured and paid by the linear foot 
that’s satisfactorily placed and accepted by the Engineer. The quantity of Work Zone 
Performance pavement marking-solid lines, will be the summation of the linear feet of solid line 
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measured end-to-end of the line. The quantity of skip or broken lines will be the summation of 
the linear feet derived by multiplying the nominal length of a line by the number of broken lines 
satisfactorily placed. 
 
Work Zone Performance Pavement Marking Symbols will be measured as the actual number of 
pavement marking symbols satisfactorily placed and accepted by the Engineer. Payment for 
Work Zone Performance Pavement Marking Symbols will be made at the same contract unit 
price used for the Pavement Marking Symbol pay items used on the final wearing surface. 
 
Work Zone Performance Pavement Marking Characters will be measured as the actual number 
of pavement marking characters satisfactorily placed and accepted by the Engineer.  A character 
is considered to be one letter or one number of a word message. Payment for Work Zone 
Performance Pavement Marking Characters will be made at the same contract unit price used for 
the Pavement Marking Character pay item used on the final wearing surface. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Work Zone Performance Pavement Marking Lines, 4” Linear Foot 
Work Zone Performance Pavement Marking Lines, 6” Linear Foot 
Work Zone Performance Pavement Marking Lines, 12” Linear Foot 
 
 
HIGH VISIBILITY DEVICES 
(10/25/2019) (Rev. 5/10/2021) 
 
Description 
 
Furnish and install High Visibility Devices for projects on interstates and freeways. High Visibility 
Devices include drums, skinny drums, stationary work zone signs and rigid portable work zone 
signs. All of these devices shall be new. Used devices are not acceptable.  
 
Materials  
 
A) General 
 
Use materials in accordance with the Manufacturer’s recommendations that will retain both 
durability and retroreflectivity as described elsewhere in this specification for a period of at least 
36 months.  
 
The following are required High Visibility Devices to be used for work zone performance 
applications.  

 Drums 
 Skinny Drums (Daytime use only) 

DocuSign Envelope ID: 57F7708B-1ADE-49CB-A49C-D7C187A16D43



TC-9 
B-4442  Buncombe County 
   

 Stationary Work Zone Signs  
 Rigid Portable Work Zone Signs  

 
All drums and skinny drums shall be new and meet the existing requirements of Section 1089-5 
of the NCDOT Standard Specifications for Roads and Structures and shall have Grade B flexible, 
fluorescent orange sheeting that meets the retroreflective requirements of Section 1092-2 of the 
NCDOT Standard Specifications for Roads and Structures.  
 
All stationary work zone signs shall be new and meet the existing requirements of Section 1089-1 
of the NCDOT Standard Specifications for Roads and Structures. Legend overlays are prohibited 
and shall not be accepted on the interstate/freeway or associated intersecting roadways. Vertical 
sign post reflector strips shall be added to all stationary sign supports. Use Grade B fluorescent 
orange for work zone signs and Grade B fluorescent yellow for exit sign supports. Install strips a 
minimum of 6’ in length on sign supports with one sign mounted and a minimum of 4.5’ in length 
for sign supports with two or more signs mounted vertically. 
 
All portable work zone signs shall be new and have composite substrates as described in Section 
1089-1 of the NCDOT Standard Specifications for Roads and Structures. Roll-up signs do not 
meet the requirements of this provision. The remainder of the existing requirements of Section 
1089-1 of the NCDOT Standard Specifications for Roads and Structures remain. Used sign stands 
are acceptable.  
 
B) Material Qualifications/Certifications 
 
Only use materials as listed above that are on the NCDOT Approved Products List. In addition, 
provide a Type 3 Material Certification for all materials in accordance with Section 106-3 and 
Section 1087-4. 
 
(C) Performance 
 
Poor performance of any device or sign at any site, whether or not related to a specific contract 
may be grounds for removing the material from the NCDOT Approved Products List and/or 
removing from any project under contract. 
 
Construction Methods 
 
All requirements of Section 1110-3 and Section 1130-3 of the NCDOT Standard Specifications 
for Roads and Structures shall apply except roll up signs are not permitted for use. 
 
The use of skinny drums is prohibited for any nighttime lane closures on interstates/freeways.  
 
Maintenance 
 
Replace any sign or drum that prematurely fails due to any damage or defect that causes it to 
perform unsatisfactorily with an “in kind” device of similar quality and age according to the 
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guidelines set forth in the American Traffic Safety Service Association’s (ATSSA) Quality 
Guidelines for Work Zone Traffic Control Devices. An “in kind” replacement sign or drum is not 
required to be new, however, it shall be less than 1 year old and have 100% of its original sheeting 
area and at least 85% of the retroreflective qualities of a new device, so that it is undetectable 
adjacent to the original devices and signs placed on the project.  
 
Measurement and Payment 
 
High Visibility Drums will be measured and paid as the maximum number of drums placed and in 
use at any one time during the life of the project. 
 
High Visibility Skinny Drums will be measured and paid as the maximum number of skinny drums 
placed and in use at any one time during the life of the project.  
 
High Visibility Stationary Signs will be measured as the actual number of square feet satisfactorily 
installed at each location and accepted by the Engineer. Where a particular sign is used at more 
than one location, measurement will be made at each location. 
 
High Visibility Portable Signs will be measured and paid as the actual number of square feet 
satisfactorily installed and accepted by the Engineer. Payment will be made for the initial 
installation only. Relocation of signs will be incidental to the measurement of the quantity of High 
Visibility Portable Signs. 
  
No direct payment will be made for stationary work zone sign supports or portable work zone sign 
stands. All stationary work zone sign support or portable work zone sign stands will be incidental 
to the work of providing work zone signs. 
 
Payment will be made under: 
 
Pay Item:         Pay Unit 
High Visibility Drums       Each 
High Visibility Skinny Drums      Each  
High Visibility Stationary Signs      Square Foot 
High Visibility Portable Signs      Square Foot 
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Project Special Provisions 

Erosion Control 

 

STABILIZATION REQUIREMENTS: 

(4-30-2019) 

 

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-

010000 general construction permit effective April 1, 2019 issued by the North Carolina 

Department of Environmental Quality Division of Water Resources.  Temporary or permanent 

ground cover stabilization shall occur within 7 calendar days from the last land-disturbing activity, 

with the following exceptions in which temporary or permanent ground cover shall be provided in 

14 calendar days from the last land-disturbing activity: 

 

• Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 

• Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 

• Slopes 4:1 or flatter 

 

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 

no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 

by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 

ground cover stabilization shall be achieved in accordance with the provisions in this contract and 

as directed. 

 

SEEDING AND MULCHING: (WestEd) 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 

 

Shoulder and Median Areas 
 

August 1 - June 1 May 1 - September 1 

20# Kentucky Bluegrass 20# Kentucky Bluegrass 

75# Hard Fescue 75# Hard Fescue 

25# Rye Grain 10# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 
 

Areas Beyond the Mowing Pattern, Waste and Borrow Areas: 
 

August 1 - June 1 May 1 - September 1 

100# Tall Fescue 100# Tall Fescue 

15# Kentucky Bluegrass 15# Kentucky Bluegrass 

30# Hard Fescue 30# Hard Fescue 

25# Rye Grain 10# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 



B-4442 EC-2 Buncombe County 

 

8/9/2022 

Approved Tall Fescue Cultivars 

 

06 Dust 

2nd Millennium 

3rd Millennium  

Escalade Justice Serengeti 

Essential Kalahari 

Kitty Hawk 2000 

Shelby 

Sheridan Evergreen 2 

Apache III Falcon IV Legitimate Signia 

Avenger Falcon NG Lexington Silver Hawk 

Barlexas Falcon V LSD Sliverstar 

Barlexas II Faith Magellan Shenandoah Elite 

Bar Fa Fat Cat Matador Sidewinder 

Barrera Festnova Millennium SRP Skyline 

Barrington Fidelity Monet Solara 

Barrobusto Finelawn Elite Mustang 4 Southern Choice II 

Barvado Finelawn Xpress Ninja 2 Speedway 

Biltmore Finesse II Ol’ Glory Spyder LS 

Bingo Firebird Olympic Gold Sunset Gold 

Bizem Firecracker LS Padre Taccoa 

Blackwatch Firenza Patagonia Tanzania 

Blade Runner II Five Point Pedigree Trio 

Bonsai Focus Picasso Tahoe II 

Braveheart Forte Piedmont Talladega 

Bravo Garrison Plantation Tarheel 

Bullseye Gazelle II Proseeds 5301 Terrano 

Cannavaro Gold Medallion Prospect Titan ltd 

Catalyst Grande 3 Pure Gold Titanium LS 

Cayenne Greenbrooks Quest Tracer 

Cessane Rz Greenkeeper Raptor II Traverse SRP 

Chipper Gremlin Rebel Exeda Tulsa Time 

Cochise IV Greystone Rebel Sentry Turbo 

Constitution Guardian 21 Rebel IV Turbo RZ 

Corgi Guardian 41 Regiment II Tuxedo RZ 

Corona Hemi Regenerate Ultimate 

Coyote Honky Tonk Rendition Venture 

Darlington Hot Rod Rhambler 2 SRP Umbrella 

Davinci Hunter Rembrandt Van Gogh 

Desire Inferno Reunion Watchdog 

Dominion Innovator Riverside Wolfpack II 

Dynamic Integrity RNP Xtremegreen 

Dynasty Jaguar 3 Rocket  

Endeavor Jamboree Scorpion  
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Approved Kentucky Bluegrass Cultivars: 

 

4-Season Blue Velvet Gladstone Quantum Leap 

Alexa II Blueberry Granite Rambo 

America Boomerang Hampton Rhapsody 

Apollo Brilliant Harmonie Rhythm 

Arcadia Cabernet Impact Rita 

Aries Champagne Jefferson Royce 

Armada Champlain Juliet Rubicon 

Arrow Chicago II Jump Start Rugby II 

Arrowhead Corsair Keeneland Shiraz 

Aura Courtyard Langara Showcase 

Avid Delight Liberator Skye 

Award Diva Madison Solar Eclipse 

Awesome Dynamo Mercury Sonoma 

Bandera Eagleton Midnight Sorbonne 

Barduke Emblem Midnight II Starburst 

Barnique Empire Moon Shadow Sudden Impact 

Baroness Envicta Moonlight SLT Total Eclipse 

Barrister Everest Mystere Touche 

Barvette HGT Everglade Nu Destiny Tsunami 

Bedazzled Excursion NuChicago Unique 

Belissimo Freedom II NuGlade Valor 

Bewitched Freedom III Odyssey Voyager II 

Beyond Front Page Perfection Washington  

Blacksburg II Futurity Pinot Zinfandel 

Blackstone Gaelic Princeton 105  

Blue Note  Ginney II Prosperity  

 

Approved Hard Fescue Cultivars: 

 

Aurora II Eureka II Oxford Scaldis II 

Aurora Gold Firefly Reliant II Spartan II 

Berkshire Granite Reliant IV Stonehenge 

Bighorn GT 

Chariot 

Heron 

Nordic 

Rescue 911 

Rhino 

 

 

On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza and 15# Crown Vetch January 1 - 

December 31. 

 

The Crown Vetch Seed should be double inoculated if applied with a hand seeder.  Four times the 

normal rate of inoculant should be used if applied with a hydroseeder.  If a fertilizer-seed slurry is 

used, the required limestone should also be included to prevent fertilizer acidity from killing the 

inoculant bacteria.  Caution should be used to keep the inoculant below 80 F to prevent harm to 

the bacteria.  The rates and grades of fertilizer and limestone shall be the same as specified for 

Seeding and Mulching. 
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Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

Native Grass Seeding And Mulching (West) 

 

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and 

riparian areas, and adjacent to Stream Relocation and/or trout stream construction within a 50 foot 

zone on both sides of the stream or depression, measured from top of stream bank or center of 

depression.  The stream bank of the stream relocation shall be seeded by a method that does not 

alter the typical cross section of the stream bank.  Native Grass Seeding and Mulching shall also 

be performed in the permanent soil reinforcement mat section of preformed scour holes, and in 

other areas as directed. 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 

 

August 1 - June 1 May 1 – September 1 

18# Creeping Red Fescue 18# Creeping Red Fescue 

8# Big Bluestem 8# Big Bluestem 

6# Indiangrass 6# Indiangrass 

4# Switchgrass 4# Switchgrass 

35# Rye Grain 25# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

 

Approved Creeping Red Fescue Cultivars: 

 

Aberdeen Boreal Epic Cindy Lou 

 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the 

Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed 

immediately following grade establishment. 

 

Measurement and Payment 

 

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 

1660-8 of the Standard Specifications. 
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TEMPORARY SEEDING: 

 

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 

of 400 pounds and seeded at the rate of 50 pounds per acre.  German Millet, or Browntop Millet 

shall be used in summer months and rye grain during the remainder of the year.  The Engineer will 

determine the exact dates for using each kind of seed. 

 

FERTILIZER TOPDRESSING: 

 

Fertilizer used for topdressing shall be 16-8-8 grade and shall be applied at the rate of 500 pounds 

per acre.  A different analysis of fertilizer may be used provided the 2-1-1 ratio is maintained and 

the rate of application adjusted to provide the same amount of plant food as 16-8-8 analysis and as 

directed. 

 

SUPPLEMENTAL SEEDING: 

 

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, and 

the rate of application may vary from 25# to 75# per acre.  The actual rate per acre will be 

determined prior to the time of topdressing and the Contractor will be notified in writing of the 

rate per acre, total quantity needed, and areas on which to apply the supplemental seed.  Minimum 

tillage equipment, consisting of a sod seeder shall be used for incorporating seed into the soil as to 

prevent disturbance of existing vegetation.  A clodbuster (ball and chain) may be used where 

degree of slope prevents the use of a sod seeder. 

 

MOWING: 

 

The minimum mowing height on this project shall be six inches. 

 

LAWN TYPE APPEARANCE: 

 

All areas adjacent to lawns must be hand finished as directed to give a lawn type appearance.  

Remove all trash, debris, and stones ¾" and larger in diameter or other obstructions that could 

interfere with providing a smooth lawn type appearance.  These areas shall be reseeded to match 

their original vegetative conditions, unless directed otherwise by the Field Operations Engineer. 

 

RESPONSE FOR EROSION CONTROL: 

 

Description 

 

Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and 

supplies to the project necessary for the pursuit of any or all of the following work as shown herein, 

by an approved subcontractor. 
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Section Erosion Control Item Unit 

1605 Temporary Silt Fence LF 

1606 Special Sediment Control Fence LF/TON 

1615 Temporary Mulching ACR 

1620 Seed - Temporary Seeding LB 

1620 Fertilizer - Temporary Seeding TN 

1631 Matting for Erosion Control SY  

SP Coir Fiber Mat SY  

1640 Coir Fiber Baffles LF 

SP Permanent Soil Reinforcement Mat SY  

1660 Seeding and Mulching ACR 

1661 Seed - Repair Seeding LB 

1661 Fertilizer - Repair Seeding TON 

1662 Seed - Supplemental Seeding LB 

1665 Fertilizer Topdressing TON 

SP Safety/Highly Visible Fencing LF 

SP Response for Erosion Control EA 

 

Construction Methods 

 

Provide an approved subcontractor who performs an erosion control action as described in the 

NPDES Inspection Form SPPP30.  Each erosion control action may include one or more of the 

above work items. 

 

Measurement and Payment 

 

Response for Erosion Control will be measured and paid for by counting the actual number of 

times the subcontractor moves onto the project, including borrow and waste sites, and satisfactorily 

completes an erosion control action described in Form 1675.  The provisions of Article 104-5 of 

the Standard Specifications will not apply to this item of work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Response for Erosion Control Each 

 

 

 



B-4442 EC-7 Buncombe County 

 

8/9/2022 

MINIMIZE REMOVAL OF VEGETATION: 

 

The Contractor shall minimize removal of vegetation within project limits to the maximum extent 

practicable.  Vegetation along stream banks and adjacent to other jurisdictional resources outside 

the construction limits shall only be removed upon approval of Engineer.  No additional payment 

will be made for this minimization work. 

 

STOCKPILE AREAS: 

 

The Contractor shall install and maintain erosion control devices sufficient to contain sediment 

around any erodible material stockpile areas as directed. 

 

ACCESS AND HAUL ROADS: 

 

At the end of each working day, the Contractor shall install or re-establish temporary diversions 

or earth berms across access/haul roads to direct runoff into sediment devices.  Silt fence sections 

that are temporarily removed shall be reinstalled across access/haul roads at the end of each 

working day. 

 

CONSTRUCTION MATERIALS MANAGEMENT 

(3-19-19)  (rev. 04-27-19) 

 

Description 

 

The requirements set forth shall be adhered to in order to meet the applicable materials handling 

requirements of the NCG010000 permit.  Structural controls installed to manage construction 

materials stored or used on site shall be shown on the E&SC Plan.  Requirements for handling 

materials on construction sites shall be as follows: 

 

Polyacrylamides (PAMS) and Flocculants 

 

Polyacrylamides (PAMS) and flocculants shall be stored in leak-proof containers that are kept 

under storm-resistant cover or surrounded by secondary containment structures designed to protect 

adjacent surface waters.  PAMS or other flocculants used shall be selected from the NC DWR List 

of Approved PAMS/Flocculants The concentration of PAMS and other flocculants used shall not 

exceed those specified in the NC DWR List of Approved PAMS/Flocculants and in accordance 

with the manufacturer’s instructions.  The NC DWR List of Approved PAMS/Flocculants is 

available at: 

 

https://files.nc.gov/ncdeq/Water%20Quality/Environmental%20Sciences/ATU/ApprovedPAMS

4_1_2017.pdf 

 

Equipment Fluids 

 

Fuels, lubricants, coolants, and hydraulic fluids, and other petroleum products shall be handled 

and disposed of in a manner so as not to enter surface or ground waters and in accordance with 

https://files.nc.gov/ncdeq/Water%20Quality/Environmental%20Sciences/ATU/ApprovedPAMS4_1_2017.pdf
https://files.nc.gov/ncdeq/Water%20Quality/Environmental%20Sciences/ATU/ApprovedPAMS4_1_2017.pdf
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applicable state and federal regulations.  Equipment used on the site must be operated and 

maintained properly to prevent discharge of fluids.  Equipment, vehicle, and other wash waters 

shall not be discharged into E&SC basins or other E&SC devices.  Alternative controls should be 

provided such that there is no discharge of soaps, solvents, or detergents. 

 

Waste Materials 

 

Construction materials and land clearing waste shall be disposed of in accordance with North 

Carolina General Statutes, Chapter 130A, Article 9 - Solid Waste Management, and rules 

governing the disposal of solid waste (15A NCAC 13B). Areas dedicated for managing 

construction material and land clearing waste shall be at least 50 feet away from storm drain inlets 

and surface waters unless it can be shown that no other alternatives are reasonably available.  Paint 

and other liquid construction material waste shall not be dumped into storm drains.  Paint and other 

liquid construction waste washouts should be located at least 50 feet away from storm drain inlets 

unless there is no alternative.  Other options are to install lined washouts or use portable, removable 

bags or bins.  Hazardous or toxic waste shall be managed in accordance with the federal Resource 

Conservation and Recovery Act (RCRA) and NC Hazardous Waste Rules at 15A NCAC, 

Subchapter 13A.  Litter and sanitary waste shall be managed in a manner to prevent it from entering 

jurisdictional waters and shall be disposed of offsite. 

 

Herbicide, Pesticide, and Rodenticides 

 

Herbicide, pesticide, and rodenticides shall be stored and applied in accordance with the Federal 

Insecticide, Fungicide, and Rodenticide Act, North Carolina Pesticide Law of 1971 and labeling 

restrictions. 

 

Concrete Materials 

 

Concrete materials onsite, including excess concrete, must be controlled and managed to avoid 

contact with surface waters, wetlands or buffers. No concrete or cement slurry shall be discharged 

from the site. (Note that discharges from onsite concrete plants require coverage under a separate 

NPDES permit – NCG140000.)  Concrete wash water shall be managed in accordance with the 

Concrete Washout Structure provision. Concrete slurry shall be managed and disposed of in 

accordance with NCDOT DGS and HOS DCAR Distribution of Class A Residuals Statewide 

(Permit No. WQ0035749). Any hardened concrete residue will be disposed of, or recycled on site, 

in accordance with state solid waste regulations.   

 

Earthen Material Stock Piles 

 

Earthen material stock piles shall be located at least 50 feet away from storm drain inlets and 

surface waters unless it can be shown that no other alternatives are reasonably available. 

 

Measurement and Payment 

 

Conditions set within the Construction Materials Management provision are incidental to the 

project for which no direct compensation will be made. 
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WASTE AND BORROW SOURCES: 

 

Payment for temporary erosion control measures, except those made necessary by the Contractor’s 

own negligence or for his own convenience, will be paid for at the appropriate contract unit price 

for the devices or measures utilized in borrow sources and waste areas. 

 

No additional payment will be made for erosion control devices or permanent seeding and 

mulching in any commercial borrow or waste pit.  All erosion and sediment control practices that 

may be required on a commercial borrow or waste site will be done at the Contractor’s expense. 

 

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and Waste 

Site Reclamation Procedures for Contracted Projects” located at: 

 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ContractedReclamation

Procedures.pdf 

 

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 

Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 

borrow and waste sites. 

 

TEMPORARY DIVERSION: 

 

This work consists of installation, maintenance, and cleanout of Temporary Diversions in 

accordance with Section 1630 of the Standard Specifications.  The quantity of excavation for 

installation and cleanout will be measured and paid for as Silt Excavation in accordance with 

Article 1630-3 of the Standard Specifications. 

 

CLEAN WATER DIVERSION: 

 

Description 

 

This work consists of installing, maintaining, and removing any and all material required for the 

construction of clean water diversions.  The clean water diversions shall be used to direct water 

flowing from offsite around/away from specific area(s) of construction. 

 

Materials 

 

Refer to Division 10 

 

Item Section 

Geotextile for Soil Stabilization, Type 4 1056 

 

Construction Methods 

 

The Contractor shall install the clean water diversions in accordance with the details in the plans 

and at locations indicated in the plans, and as directed.  Upon installation, the excavated material 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ContractedReclamationProcedures.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ContractedReclamationProcedures.pdf
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shall be immediately stabilized as provided in Section 1620 of the Standard Specifications.  Other 

stabilization methods may be utilized with prior approval from the Engineer. 

 

Line clean water diversion with geotextile unrolled in the direction of flow and lay smoothly but 

loosely on soil surface without creases.  Bury top of slope geotextile edge in a trench at least 5" 

deep and tamp securely.  Make vertical overlaps a minimum of 18" with upstream geotextile 

overlapping the downstream geotextile. 

 

Secure geotextile with eleven gauge wire staples shaped into a u shape with a length of not less 

than 6" and a throat not less than 1" in width.  Place staples along outer edges and throughout the 

geotextile a maximum of 3 ft. horizontally and vertically. 

 

Measurement and Payment 

 

Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard 

Specifications. 

 

Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4 of 

the Standard Specifications. 

 

Stabilization of the excavated material will be paid for as Temporary Seeding as provided in 

Section 1620 of the Standard Specifications. 

 

Such price and payment shall be considered full compensation for all work covered by this section 

including all materials, construction, maintenance, and removal of the clean water diversions. 

 

SAFETY FENCE AND JURISDICTIONAL FLAGGING: 

 

Description 

 

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 

polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 

boundaries located within the construction corridor to mark the areas that have been approved to 

infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.  The 

fence shall be installed prior to any land disturbing activities. 

 

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 

visible flagging. 

 

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 

or interior boundaries shall be delineated by stakes and highly visible flagging. 
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Materials 

 

(A) Safety Fencing 

 

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved 

by the Engineer.  The fence material shall have an ultraviolet coating. 

 

Either wood posts or steel posts may be used.  Wood posts shall be hardwood with a wedge or 

pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 

section.  Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 

length. 

 

(B) Boundary Flagging 

 

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The 

flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in 

color and highly visible. 

 

Construction Methods 

 

No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall 

be erected to conform to the general contour of the ground. 

 

(A) Safety Fencing 

 

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or 

set with a post driver.  Posts shall be installed a minimum of 2 ft. into the ground.  If hand set, all 

backfill material shall be thoroughly tamped.  Wood posts may be sharpened to a dull point if 

power driven.  Posts damaged by power driving shall be removed and replaced prior to final 

acceptance.  The tops of all wood posts shall be cut at a 30-degree angle.  The wood posts may, at 

the option of the Contractor, be cut at this angle either before or after the posts are erected. 

 

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across 

each cable or to the steel posts with wire or other acceptable means. 

 

Place construction stakes to establish the location of the safety fence in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for the staking 

of the safety fence.  All stakeouts for safety fence shall be considered incidental to the work being 

paid for as “Construction Surveying”, except that where there is no pay item for construction 

surveying, all safety fence stakeout will be performed by state forces.   

 

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 

duration of the project as determined by the Engineer. 
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(B) Boundary Flagging 

 

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 

maximum intervals with highly visible orange flagging attached.  Stakes shall be installed a 

minimum of 6” into the ground.  Interior boundaries may be staked on a tangent that runs parallel 

to buffer but must not encroach on the buffer at any location.  Interior boundaries of hand clearing 

shall be identified with a different colored flagging to distinguish it from mechanized clearing. 

 

Boundary flagging delineation of interior boundaries will be placed in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for delineation 

of the interior boundaries.  This delineation will be considered incidental to the work being paid 

for as Construction Surveying, except that where there is no pay item or construction surveying 

the cost of boundary flagging delineation shall be included in the unit prices bid for the various 

items in the contract.  Installation for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum intervals with highly 

visible orange flagging attached.  Stakes shall be installed a minimum of 6” into the ground.  

Additional flagging may be placed on overhanging vegetation to enhance visibility but does not 

substitute for installation of stakes. 

 

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 

Subarticle 802-2(F) of the Standard Specifications.  No direct pay will be made for this delineation, 

as the cost of same shall be included in the unit prices bid for the various items in the contract. 

 

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 

satisfactory condition for the duration of the project as determined by the Engineer. 

 

Measurement and Payment 

 

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 

polypropylene fence installed in place and accepted.  Such payment will be full compensation 

including but not limited to furnishing and installing fence geotextile with necessary posts and post 

bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Safety Fence Linear Foot 

 

PERMANENT SOIL REINFORCEMENT MAT: 

 

Description 

 

This work consists of furnishing and placing Permanent Soil Reinforcement Mat, of the type 

specified, over previously prepared areas as directed. 
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Materials 

 

The product shall be a permanent erosion control reinforcement mat and shall be constructed of 

synthetic or a combination of coconut and synthetic fibers evenly distributed throughout the mat 

between a bottom UV stabilized netting and a heavy duty UV stabilized top net.  The matting shall 

be stitched together with UV stabilized polypropylene thread to form a permanent three-

dimensional structure.  The mat shall have the following minimum physical properties: 

 

Property Test Method Value Unit 

Light Penetration ASTM D6567 9 % 

Thickness ASTM D6525 0.40 in 

Mass Per Unit Area ASTM D6566 0.55 lb/sy 

Tensile Strength ASTM D6818 385 lb/ft 

Elongation (Maximum) ASTM D6818 49 % 

Resiliency ASTM D1777 >70 % 

UV Stability * ASTM D4355 >80 % 

Porosity (Permanent Net) ECTC Guidelines >85 % 

Maximum Permissible Shear 

Stress (Vegetated) 

Performance Bench 

Test 

>8.0 lb/ft2 

Maximum Allowable Velocity 

(Vegetated) 

Performance Bench 

Test 

>16.0 ft/s 

 

*ASTM D1682 Tensile Strength and % strength retention of material after 1000 hours of exposure. 

 

Submit a certification (Type 1, 2, or 3) from the manufacturer showing: 

 

(A) the chemical and physical properties of the mat used, and 

(B) conformance of the mat with this specification. 

 

Construction Methods 

 

Matting shall be installed in accordance with Subarticle 1631-3(B) of the Standard Specifications. 

 

All areas to be protected with the mat shall be brought to final grade and seeded in accordance 

with Section 1660 of the Standard Specifications.  The surface of the soil shall be smooth, firm, 

stable and free of rocks, clods, roots or other obstructions that would prevent the mat from lying 

in direct contact with the soil surface.  Areas where the mat is to be placed will not need to be 

mulched. 

 

Measurement and Payment 

 

Permanent Soil Reinforcement Mat will be measured and paid for as the actual number of square 

yards measured along the surface of the ground over which Permanent Soil Reinforcement Mat is 

installed and accepted.  Overlaps will not be included in the measurement, and will be considered 

as incidental to the work.  Such payment shall be full compensation for furnishing and installing 

the mat, including overlaps, and for all required maintenance. 
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Payment will be made under: 

 

Pay Item Pay Unit 

Permanent Soil Reinforcement Mat Square Yard 

 

SKIMMER BASIN WITH BAFFLES: 

 

Description 

 

Provide a skimmer basin to remove sediment from construction site runoff at locations shown in 

the erosion control plans.  See the Skimmer Basin with Baffles Detail sheet provided in the erosion 

control plans.  Work includes constructing sediment basin, installation of temporary slope drain 

pipe and coir fiber baffles, furnishing, installation and cleanout of skimmer, providing and placing 

stone pad on bottom of basin underneath skimmer device, providing and placing a geotextile 

spillway liner, providing coir fiber mat stabilization for the skimmer outlet, disposing of excess 

materials, removing temporary slope drain, coir fiber baffles, geotextile liner and skimmer device, 

backfilling basin area with suitable material and providing proper drainage when basin area is 

abandoned. 

 

Materials 

 

Item Section 

Stone for Erosion Control, Class B 1042 

Geotextile for Soil Stabilization, Type 4 1056 

Fertilizer for Temporary Seeding 1060-2 

Seed for Temporary Seeding 1060-4 

Seeding and Mulching 1060-4 

Matting for Erosion Control 1060-8 

Staples 1060-8 

Coir Fiber Mat 1060-14 

Temporary Slope Drain 1622-2 

Coir Fiber Baffle 1640 

 

Provide appropriately sized and approved skimmer device. 

 

Provide Schedule 40 PVC pipe with a length of 6 ft. to attach to the skimmer and the coupling 

connection to serve as the arm pipe.  For skimmer sizes of 2.5 in. and smaller, the arm pipe diameter 

shall be 1.5 inches.  For skimmer sizes of 3 in. and larger, refer to manufacturer recommendation. 

 

Provide 4” diameter Schedule 40 PVC pipe to attach to coupling connection of skimmer to serve 

as the barrel pipe through the earthen dam. 
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Anchors:  Staples, stakes, or reinforcement bars shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 

end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 

mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 

long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 

Steel Reinforcement Bars: 

 

Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 

4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir 

fiber mat. 

 

Staples: 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 

12" in length with a throat of 1" in width. 

 

Construction Methods 

 

Excavate basin according to the erosion control plans with basin surface free of obstructions, 

debris, and pockets of low-density material.  Install temporary slope drain pipe and construct the 

primary spillway according to the Skimmer Basin with Baffles Detail sheet in the erosion control 

plans.  Temporary slope drain pipe at inlet of basin may be replaced by geotextile as directed.  

Construct the coir fiber baffles according to Roadway Standard Drawings No. 1640.01 and Section 

1640 of the Standard Specifications. 

 

Install skimmer device according to manufacturer recommendations.  Install 4” Schedule 40 PVC 

pipe into dam on the lower side of basin 1 ft. from the bottom of the basin and according to the 

detail, and extend the pipe so the basin will drain.  Attach a 6 ft. arm pipe to the coupling connection 

and skimmer according to manufacturer recommendations.  The coupling shall be rigid and non-

buoyant and not exceed a diameter of 4” and 12” in length.  Attach the rope included with the 

skimmer to the tee between the vent socket and the tube inlet, and the other end to a wooden stake 

or metal post.  Clean out skimmer device when it becomes clogged with sediment and/or debris 

and is unable to float at the top of water in skimmer basin.  Take appropriate measures to avoid ice 

accumulation in the skimmer device.  Construct a stone pad of Class B stone directly underneath 

the skimmer device at bottom of basin.  The pad shall be a minimum of 12” in height, and shall 

have a minimum cross sectional area of 4 ft. by 4 ft. 

 

Line primary spillway with geotextile unrolled in the direction of flow and lay smoothly but 

loosely on soil surface without creases.  Bury edges of geotextile in a trench at least 5" deep and 

tamp firmly.  If geotextile for the primary spillway is not one continuous piece of material, make 

horizontal overlaps a minimum of 18" with upstream geotextile overlapping the downstream 

geotextile.  Secure geotextile with eleven gauge wire staples shaped into a u shape with a length 
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of not less than 12" and a throat not less than 1" in width.  Place staples along outer edges and 

throughout the geotextile a maximum of 3 ft. horizontally and vertically.  Geotextile shall be placed 

to the bottom and across the entire width of the basin according to the Skimmer Basin with Baffles 

detail.  Place sealant inside basin around barrel pipe on top of geotextile with a minimum width of 

6 in. 

 

At the skimmer outlet, provide a smooth soil surface free from stones, clods, or debris that will 

prevent contact of the coir fiber matting with the soil.  Unroll the matting and apply without 

stretching such that it will lie smoothly but loosely on the soil surface.  Wooden stakes, 

reinforcement bars, or staples may be used as anchors in accordance with the details in the plans 

and as directed.  Place anchors across the matting at the ends approximately 1 ft. apart.  Place 

anchors along the outer edges and down the center of the matting 3 ft. apart. 

 

All bare side slope sections of the skimmer basin shall be seeded with a temporary or permanent 

seed mix as directed and in accordance with Articles 1620-3, 1620-4, 1620-5, 1660-4, 1660-5 and 

1660-7 of the Standard Specifications.  Straw or excelsior matting shall be installed on all bare 

side slope sections immediately upon the completion of seeding and in accordance with Article 

1631-3 of the Standard Specifications. 

 

Measurement and Payment 

 

Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard 

Specifications, as calculated from the typical section throughout the length of the basin as shown 

on the final approved plans. 

 

Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4 of 

the Standard Specifications. 

 

Coir Fiber Baffles will be measured and paid for in accordance with Article 1640-4 of the Standard 

Specifications. 

 

__" Skimmer will be measured in units of each.  __” Skimmer will be measured and paid for as the 

maximum number of each size skimmer acceptably installed and in use at any one time during the 

life of the project.  Barrel and arm pipe, cleanout, relocation and reinstallation of __” Skimmer is 

considered incidental to the measurement of the quantity of __” Skimmer and no separate payment 

will be made.  No separate payment shall be made if __” Skimmer, barrel and/or arm pipe(s) are 

damaged by ice accumulation. 

 

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured along 

the surface of the ground over which coir fiber mat is installed and accepted. 

 

Temporary Slope Drain will be measured and paid for in accordance with Article 1622-4 of the 

Standard Specifications. 

 

Stone for Erosion Control, Class __ will be measured and paid for in accordance with Article 

1610-4 of the Standard Specifications. 
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Seeding and Mulching will be measured and paid for in accordance with Article 1660-8 of the 

Standard Specifications. 

 

Seed for Temporary Seeding will be measured and paid for in accordance with Article 1620-6 of 

the Standard Specifications. 

 

Fertilizer for Temporary Seeding will be measured and paid for in accordance with Article 1620-

6 of the Standard Specifications. 

 

Matting for Erosion Control will be measured and paid for in accordance with Article 1631-4 of 

the Standard Specifications. 

 

No measurement will be made for other items or for over excavation or stockpiling. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

__" Skimmer Each 

Coir Fiber Mat Square Yard 

 

TIERED SKIMMER BASIN WITH BAFFLES: 

 

Description 

 

Provide a tiered skimmer basin to remove sediment from construction site runoff at locations 

shown in the erosion control plans.  See the Tiered Skimmer Basin Detail sheet provided in the 

erosion control plans.  Tiered Skimmer Basins shall be installed in areas where topography creates 

a large elevation difference between the inlet and outlet of a single skimmer basin.  Work includes 

constructing sediment basins, installation of coir fiber baffles, installation of temporary slope drain 

pipe, furnishing, installation and cleanout of skimmer, providing and placing stone pad on bottom 

of basin underneath skimmer device, providing and placing geotextile spillway liners, providing 

coir fiber mat stabilization for the skimmer outlet, disposing of excess materials, removing 

temporary slope drain pipe, coir fiber baffles, geotextile liner and skimmer device, backfilling 

basin area with suitable material and providing proper drainage when basin area is abandoned. 

 

Materials 

 

Item Section 

Stone for Erosion Control, Class B 1042 

Geotextile for Soil Stabilization, Type 4 1056 

Fertilizer for Temporary Seeding 1060-2 

Seed for Temporary Seeding 1060-4 

Seeding and Mulching 1060-4 

Matting for Erosion Control 1060-8 

Staples 1060-8 

Coir Fiber Mat 1060-14 
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Temporary Slope Drain 1622-2 

Coir Fiber Baffle 1640 

 

Provide appropriately sized and approved skimmer device. 

 

Provide Schedule 40 PVC pipe with a length of 6 ft. to attach to the skimmer and the coupling 

connection to serve as the arm pipe.  For skimmer sizes of 2.5 in. and smaller, the arm pipe diameter 

shall be 1.5 inches.  For skimmer sizes of 3 in. and larger, refer to manufacturer recommendation. 

 

Provide 4” diameter Schedule 40 PVC pipe to attach to coupling connection of skimmer to serve 

as the barrel pipe through the earthen dam. 

 

Anchors:  Staples, stakes, or reinforcement bars shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 

end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 

mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 

long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 

Steel Reinforcement Bars: 

 

Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 

4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir 

fiber mat. 

 

Staples: 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 

12" in length with a throat of 1" in width. 

 

Construction Methods 

 

Excavate basins according to the erosion control plans with basin surface free of obstructions, 

debris, and pockets of low-density material.  Install temporary slope drain pipe and construct the 

primary spillways according to the Tiered Skimmer Basin Detail sheet in the erosion control plans.  

Construct the coir fiber baffles according to Roadway Standard Drawings No. 1640.01 and Section 

1640 of the Standard Specifications.  Multiple upper basins, or Modified Silt Basins Type ‘B’ as 

labeled on the detail, may be required based on site conditions and as directed. 

 

Install skimmer device according to manufacturer recommendations.  Install 4” Schedule 40 PVC 

pipe into dam on the lower side of basin 1 ft. from the bottom of the basin and according to the 

detail, and extend the pipe so the basin will drain.  Attach a 6 ft. arm pipe to the coupling connection 

and skimmer according to manufacturer recommendations.  The coupling shall be rigid and non-

buoyant and not exceed a diameter of 4” and 12” in length.  Attach the rope included with the 
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skimmer to the tee between the vent socket and the tube inlet, and the other end to a wooden stake 

or metal post.  Clean out skimmer device when it becomes clogged with sediment and/or debris 

and is unable to float at the top of water in skimmer basin.  Take appropriate measures to avoid ice 

accumulation in the skimmer device.  Construct a stone pad of Class B stone directly underneath 

the skimmer device at bottom of basin.  The pad shall be a minimum of 12” in height, and shall 

have a minimum cross sectional area of 4 ft. by 4 ft. 

 

Line primary spillways with geotextile unrolled in the direction of flow and lay smoothly but 

loosely on soil surface without creases.  Bury edges of geotextile in a trench at least 5" deep and 

tamp firmly.  If geotextile for primary spillways is not one continuous piece of material, make 

horizontal overlaps a minimum of 18" with upstream geotextile overlapping the downstream 

geotextile.  Secure geotextile with eleven gauge wire staples shaped into a u shape with a length 

of not less than 12" and a throat not less than 1" in width.  Place staples along outer edges and 

throughout the geotextile a maximum of 3 ft. horizontally and vertically.  Geotextile shall be placed 

to the bottom and across the entire width of the basin according to the Tiered Skimmer Basin with 

Baffles detail. 

 

At the skimmer outlet, provide a smooth soil surface free from stones, clods, or debris that will 

prevent contact of the coir fiber matting with the soil.  Unroll the matting and apply without 

stretching such that it will lie smoothly but loosely on the soil surface.  Wooden stakes, 

reinforcement bars, or staples may be used as anchors in accordance with the details in the plans 

and as directed.  Place anchors across the matting at the ends approximately 1 ft. apart.  Place 

anchors along the outer edges and down the center of the matting 3 ft. apart.  Place sealant inside 

basin around barrel pipe on top of geotextile with a minimum width of 6 in. 

 

All bare side slope sections of the skimmer basin shall be seeded with a temporary or permanent 

seed mix as directed and in accordance with Articles 1620-3, 1620-4, 1620-5, 1660-4, 1660-5 and 

1660-7 of the Standard Specifications.  Straw or excelsior matting shall be installed on all bare 

side slope sections immediately upon the completion of seeding and in accordance with Article 

1631-3 of the Standard Specifications. 

 

Measurement and Payment 

 

Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard 

Specifications, as calculated from the typical section throughout the length of the basin as shown 

on the final approved plans. 

 

Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4 of 

the Standard Specifications. 

 

Coir Fiber Baffles will be measured and paid for in accordance with Article 1640-4 of the Standard 

Specifications. 

 

__" Skimmer will be measured in units of each.  __” Skimmer will be measured and paid for as the 

maximum number of each size skimmer acceptably installed and in use at any one time during the 

life of the project.  Barrel and arm pipe, cleanout, relocation and reinstallation of __” Skimmer is 
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considered incidental to the measurement of the quantity of __” Skimmer and no separate payment 

will be made.  No separate payment shall be made if __” Skimmer, barrel and/or arm pipe(s) are 

damaged by ice accumulation. 

 

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured along 

the surface of the ground over which coir fiber mat is installed and accepted. 

 

Temporary Slope Drain will be measured and paid for in accordance with Article 1622-4 of the 

Standard Specifications. 

 

Stone for Erosion Control, Class __ will be measured and paid for in accordance with Article 

1610-4 of the Standard Specifications. 

 

Seeding and Mulching will be measured and paid for in accordance with Article 1660-8 of the 

Standard Specifications. 

 

Seed for Temporary Seeding will be measured and paid for in accordance with Article 1620-6 of 

the Standard Specifications. 

 

Fertilizer for Temporary Seeding will be measured and paid for in accordance with Article 1620-

6 of the Standard Specifications. 

 

Matting for Erosion Control will be measured and paid for in accordance with Article 1631-4 of 

the Standard Specifications. 

 

No measurement will be made for other items or for over excavation or stockpiling. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

__" Skimmer Each 

Coir Fiber Mat Square Yard 

 

COIR FIBER WATTLES WITH POLYACRYLAMIDE (PAM): 

 

Description 

 

Coir Fiber Wattles are tubular products consisting of coir fibers (coconut fibers) encased in coir 

fiber netting.  Coir Fiber Wattles are used on slopes or channels to intercept runoff and act as a 

velocity break.  Coir Fiber Wattles are to be placed at locations shown on the plans or as directed.  

Installation shall follow the detail provided in the plans and as directed.  Work includes furnishing 

materials, installation of coir fiber wattles, matting installation, PAM application, and removing 

wattles. 
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Materials 

 

Coir Fiber Wattle shall meet the following specifications: 

 

100% Coir (Coconut) Fibers 

Minimum Diameter 12 in. 

Minimum Density 3.5 lb/ft3 +/- 10% 

Net Material Coir Fiber 

Net Openings 2 in. x 2 in. 

Net Strength 90 lbs. 

Minimum Weight 2.6 lbs./ft. +/- 10% 

 

Anchors:  Stakes shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square cross 

section.  One end of the stake must be sharpened or beveled to facilitate driving down into 

the underlying soil. 

 

Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall meet 

specifications provided elsewhere in this contract. 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" in 

length with a throat of 1" in width. 

 

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged.  

Soil samples shall be obtained in areas where the wattles will be placed, and from offsite material 

used to construct the roadway, and analyzed for the appropriate PAM flocculant to be utilized with 

each wattle.  The PAM product used shall be listed on the North Carolina Department of 

Environmental Quality Division of Water Resources web site as an approved PAM product for use 

in North Carolina. 

 

Construction Methods 

 

Coir Fiber Wattles shall be secured to the soil by wire staples approximately every 1 linear foot 

and at the end of each section of wattle.  A minimum of 4 stakes shall be installed on the 

downstream side of the wattle with a maximum spacing of 2 linear feet along the wattle, and 

according to the detail.  Install a minimum of 2 stakes on the upstream side of the wattle according 

to the detail provided in the plans.  Stakes shall be driven into the ground a minimum of 10 in. 

with no more than 2 in. projecting from the top of the wattle.  Drive stakes at an angle according 

to the detail provided in the plans. 

 

Only install coir fiber wattle(s) to a height in ditch so flow will not wash around wattle and scour 

ditch slopes and according to the detail provided in the plans and as directed.  Overlap adjoining 

sections of wattles a minimum of 6 in. 
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Installation of matting shall be in accordance with the detail provided in the plans, and in 

accordance with Article 1631-3 of the Standard Specifications, or in accordance with 

specifications provided elsewhere in this contract. 

 

Apply PAM over the lower center portion of the coir fiber wattle where the water is going to flow 

over at a rate of 2 ounces per wattle, and 1 ounce of PAM on matting on each side of the wattle.  

PAM applications shall be done during construction activities after every rainfall event that is 

equal to or exceeds 0.50 in. 

 

The Contractor shall maintain the coir fiber wattles until the project is accepted or until the wattles 

are removed, and shall remove and dispose of silt accumulations at the wattles when so directed 

in accordance with the requirements of Section 1630 of the Standard Specifications. 

 

Measurement and Payment 

 

Coir Fiber Wattles will be measured and paid for by the actual number of linear feet of wattles 

which are installed and accepted.  Such price and payment will be full compensation for all work 

covered by this section, including, but not limited to, furnishing all materials, labor, equipment 

and incidentals necessary to install the Coir Fiber Wattles. 

 

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 

Specifications, or in accordance with specifications provided elsewhere in this contract. 

 

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 

applied to the coir fiber wattles. Such price and payment will be full compensation for all work 

covered by this section, including, but not limited to, furnishing all materials, labor, equipment 

and incidentals necessary to apply the Polyacrylamide(PAM). 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Polyacrylamide(PAM) Pound 

Coir Fiber Wattle Linear Foot 

 

TEMPORARY ROCK SILT CHECK TYPE A WITH EXCELSIOR MATTING AND 

POLYACRYLAMIDE (PAM): 

 

Description 

 

Temporary Rock Silt Checks Type A with Excelsior Matting and Polyacrylamide (PAM) are 

devices utilized in temporary and permanent ditches to reduce runoff velocity and incorporate 

PAM into the construction runoff to increase settling of sediment particles and reduce turbidity of 

runoff.  Temporary Rock Silt Checks Type A with Excelsior Matting and PAM are to be placed at 

locations shown on the plans or as directed.  Installation shall follow the detail provided in the 

plans and as directed.  Work includes furnishing materials, installation of Temporary Rock Silt 
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Checks Type A, matting installation, PAM application, and removing Temporary Rock Silt Checks 

Type A with Excelsior Matting and PAM. 

 

Materials 

 

Structural stone shall be class B stone that meets the requirements of Section 1042 of the Standard 

Specifications for Stone for Erosion Control, Class B. 

 

Sediment control stone shall be #5 or #57 stone, which meets the requirements of Section 1005 of 

the Standard Specifications for these stone sizes. 

 

Matting shall meet the requirements of Excelsior Matting in Subarticle 1060-8(B) of the Standard 

Specifications, or shall meet specifications provided elsewhere in this contract. 

 

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged.  

Soil samples shall be obtained in areas where the Temporary Rock Silt Checks Type A with 

Excelsior Matting and PAM will be placed, and from offsite material used to construct the 

roadway, and analyzed for the appropriate PAM flocculant to be utilized with each Temporary 

Rock Silt Check Type A.  The PAM product used shall be listed on the North Carolina Department 

of Environmental Quality Division of Water Resources web site as an approved PAM product for 

use in North Carolina. 

 

Construction Methods 

 

Temporary Rock Silt Checks Type A shall be installed in accordance with Subarticle 1633-3(A) 

of the Standard Specifications, Roadway Standard Drawing No. 1633.01 and the detail provided 

in the plans. 

 

Installation of matting shall be in accordance with the detail provided in the plans, and anchored 

by placing Class B stone on top of the matting at the upper and lower ends. 

 

Apply PAM at a rate of 4 ounces over the center portion of the Temporary Rock Silt Checks Type 

A and matting where the water is going to flow over.  PAM applications shall be done during 

construction activities and after every rainfall event that is equal to or exceeds 0.50 in. 

 

The Contractor shall maintain the Temporary Rock Silt Checks Type A with Excelsior Matting 

and PAM until the project is accepted or until the Temporary Rock Silt Checks Type A with 

Excelsior Matting and PAM are removed, and shall remove and dispose of silt accumulations at 

the Temporary Rock Silt Checks Type A with Excelsior Matting and PAM when so directed in 

accordance with the requirements of Section 1630 of the Standard Specifications. 

 

Measurement and Payment 

 

Temporary Rock Silt Checks Type A will be measured and paid for in accordance with Article 

1633-5 of the Standard Specifications, or in accordance with specifications provided elsewhere in 

this contract. 



B-4442 EC-24 Buncombe County 

 

8/9/2022 

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 

Specifications, or in accordance with specifications provided elsewhere in this contract. 

 

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 

applied to the Temporary Rock Silt Checks Type A.  Such price and payment will be full 

compensation for all work covered by this section, including, but not limited to, furnishing all 

materials, labor, equipment and incidentals necessary to apply the Polyacrylamide(PAM). 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Polyacrylamide(PAM) Pound 

 

COIR FIBER MAT: 

 

Description 

 

Furnish material, install and maintain coir fiber mat in locations shown on the plans or in locations 

as directed.  Work includes providing all materials, excavating and backfilling, and placing and 

securing coir fiber mat with stakes, steel reinforcement bars or staples as directed. 

 

Materials 

 

Item Section 

Coir Fiber Mat 1060-14 

 

Anchors:  Stakes, reinforcement bars, or staples shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 

end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 

mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 

long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 

Steel Reinforcement Bars: 

 

Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 

4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir 

fiber mat. 

 

Staples: 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 

12" in length with a throat of 1" in width. 

 



B-4442 EC-25 Buncombe County 

 

8/9/2022 

Construction Methods 

 

Place the coir fiber mat immediately upon final grading.  Provide a smooth soil surface free from 

stones, clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and 

apply without stretching such that it will lie smoothly but loosely on the soil surface. 

 

For stream relocation applications, take care to preserve the required line, grade, and cross section 

of the area covered.  Bury the top slope end of each piece of mat in a narrow trench at least 6 in. 

deep and tamp firmly.  Where one roll of matting ends and a second roll begins, overlap the end 

of the upper roll over the buried end of the second roll so there is a 6 in. overlap.  Construct check 

trenches at least 12 in. deep every 50 ft. longitudinally along the edges of the mat or as directed.  

Fold over and bury mat to the full depth of the trench, close and tamp firmly.  Overlap mat at least 

6 in. where 2 or more widths of mat are installed side by side. 

 

Place anchors across the mat at the ends approximately 1 ft. apart.  Place anchors along the outer 

edges and down the center of the mat 3 ft. apart. 

 

Adjustments in the trenching or anchoring requirements to fit individual site conditions may be 

required. 

 

Measurement and Payment 

 

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured along 

the surface of the ground over which coir fiber mat is installed and accepted. 

 

No measurement will be made for anchor items. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Coir Fiber Mat Square Yard 

 

CONCRETE WASHOUT STRUCTURE: 

(12-10-20) 

 

Description 

 

Concrete washout structures are enclosures above or below grade to contain concrete waste water 

and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other 

equipment.  Concrete washouts must collect and retain all the concrete washout water and solids, 

so that this material does not migrate to surface waters or into the ground water. These enclosures 

are not intended for concrete waste not associated with wash out operations.  

 

The concrete washout structure may include constructed devices above or below ground and or 

commercially available devices designed specifically to capture concrete wash water.   
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Materials 

 

Item Section 

Temporary Silt Fence 1605 

  

Safety Fence shall meet the specifications as provided elsewhere in this contract. 

 

Geomembrane basin liner shall meet the following minimum physical properties for low 

permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If the 

minimum setback dimensions can be achieved the liner is not required.  (5 feet above groundwater, 

50 feet from top of bank of perennial stream, other surface water body, or wetland.) 

 

Construction Methods 

 

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 

and as directed.   

 

Install temporary silt fence around the perimeter of the enclosure in accordance with the details 

and as directed if structure is not located in an area where existing erosion and sedimentation 

control devices are capable to containing any loss of sediment. 

 

Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 

so it is clearly visible to site personnel.  Install safety fence as directed for visibility to construction 

traffic. 

 

The construction details for the above grade and below grade concrete washout structures can be 

found on the following web page link: 

 

https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/ConcreteWashoutStructurede

tail.pdf 

 

Alternate details for accommodating concrete washout may be submitted for review and approval.  

 

The alternate details shall include the method used to retain and dispose of the concrete waste 

water within the project limits and in accordance with the minimum setback requirements. (5 feet 

above groundwater, 50 feet from top of bank of perennial stream, other surface water body, or 

wetland.) 

 

Maintenance and Removal 

 

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 

freeboard of 12 inches.  Remove and dispose of hardened concrete and return the structure to a 

functional condition after reaching 75% capacity. 

 

Inspect concrete washout structures for damage and maintain for effectiveness. 

 

https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/ConcreteWashoutStructuredetail.pdf
https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/ConcreteWashoutStructuredetail.pdf
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Remove the concrete washout structures and sign upon project completion. Grade the earth 

material to match the existing contours and permanently seed and mulch area. 

 

Measurement and Payment 

 

Concrete Washout Structure will be paid for per each enclosure installed in accordance with the 

details. If alternate details or commercially available devices are approved, then those devices will 

also be paid for per each approved and installed device.  

 

Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 

Standard Specifications. 

 

Safety Fence shall be measured and paid for as provided elsewhere in this contract. 

 

No measurement will be made for other items or for over excavation or stockpiling. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Concrete Washout Structure Each 

 

FABRIC INSERT INLET PROTECTION DEVICE (HIGH FLOW) 

(6-29-17) 

Description 

 

This work shall consist of installing, maintaining, and removing Fabric Insert Inlet Protection 

Device, of the type specified, in inlet structures (catch basins, drop inlets, etc) in areas where 

asphalt or concrete  may prevent the proper installation of a Rock Inlet Sediment Traps Type C, 

or as directed. 

 

Materials 

 

The product shall be a fabric inlet protection device composed of a fitted woven polypropylene 

geotextile double sewn with nylon thread suspended sack.  The Fabric Insert Inlet Protection 

Device shall be manufactured to fit the opening of the catch basin or drop inlet or shall have a 

deflector to direct runoff from the curb opening into the fabric sack. The Fabric Insert Inlet 

Protection Device shall have a rigid frame or support system to support the loaded weight of the 

product. The product shall have lifting loops for removing the device from the basin and will have 

dump straps attached at the bottom to facilitate the emptying of the device. The Fabric Insert Inlet 

Protection Device shall have an overflow system to allow stormwater to enter the inlet structure 

and avoid ponding on the roadway when the device reaches capacity. 
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The stitching shall meet the following physical properties: 

 

Physical Test Method English 

Average Wide Width Strength ASTM D-4884 165 lb/in 

 

The fitted filter assembly shall have the following physical properties: 

 

Physical Test Method English 

Grab Tensile ASTM D-4632 255 x 275 lbs 

Minimum Puncture Strength ASTM D-4833 125 lbs 

Mullen Burst ASTM D-3786 420 PSI 

Minimum UV Resistance ASTM D-4355 70 %. 

Flow Rate ASTM D-4491 200 gal/min/ft2 

Apparent Opening ASTM D-4751 20 US Sieve 

Permittivity ASTM D-4491 1.5 sec-1 

 

Construction Methods 

 

Strictly comply with manufacturer’s installation instructions and recommendations.  Maintenance 

shall include regular daily inspections and after each qualifying rain event.  The Fabric Insert Inlet 

Protection Device shall be emptied, cleaned and placed back into the basin when it reaches 50% 

capacity or as directed. 

 

Measurement and Payment 

 

This work will be paid for at the contract unit price per Fabric Insert Inlet Protection Device of 

the type specified, complete in place and accepted.  Such payment shall be full compensation for 

furnishing and installing the Fabric Insert Inlet Protection Device in accordance with this 

specification and for all required maintenance. 

 

Maintenance of the device, cleanout and disposal of accumulated sediments shall be paid for by 

Fabric Insert Inlet Protection Device Cleanout. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Fabric Insert Inlet Protection Device Each 

Fabric Insert Inlet Protection Device Cleanout Each 

 

LITTER REMOVAL (MOWING AREAS ONLY): 

(07-19-22) 

 

Description 

 

This work consists of the pickup, removal, and disposal of litter from roadsides within the 

construction project prior to mowing operations.  
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Construction Methods 

 

Provide labor, equipment and materials necessary for the pickup and removal of litter from non-

construction sources and the disposal of same into state approved landfills. The Contractor shall 

abide by all ordinances, laws and regulations regarding disposal of litter and recycling of eligible 

materials.   Wastes generated from construction activities shall be managed as provided elsewhere 

in the contract. Litter items may consist of any item not considered normal to the right-of-way, 

including but not limited to, varied sizes of bottles, cans, paper, tires, tire pieces, lumber, vehicle 

parts, building supplies, metals, household furnishings, cardboard, plastics, ladders, brush and 

other items not considered normal to the right of way.  Litter removal shall be performed in 

designated areas within five days prior to any mowing operations and as directed.  Designated 

areas shall include vegetated medians and shoulders within the project limits including all 

interchange ramps and other areas to be mown.  Designated areas may be omitted for litter removal 

by the Engineer due to safety concerns. 

 

The Contractor shall provide adequate personnel and materials to collect and remove litter.  The 

Contractor shall be responsible for locating and utilizing approved local landfills and recycling 

facilities.  Refer to Section 105-27 of the Standard Specifications for potential hazardous materials.  

All collected litter shall be containerized immediately and kept off the traveled portions of the 

roadway, shoulders, and rights-of-way (including paved shoulders).  All collected litter that is 

small enough to be placed in a bag shall be bagged immediately. All collected litter that is too 

large for a bag shall be placed into a vehicle. Extended storage or stockpiling of collected litter 

and recyclables will not be permitted.   

 

The Contractor’s personnel shall dispose of any litter in a landfill approved by North Carolina 

Division of Waste Management.    The Contractor will not be allowed to use NCDOT accounts at 

the landfills/recycling centers nor be allowed to dispose of the litter in NCDOT trash containers 

on any NCDOT property.   

 

The Contractor shall report online the number of bags of litter and any recycling on the NCDOT 

Litter Management Website on the date of the pickup at the following website:    

 

https://apps.ncdot.gov/LM 

 

An access code (‘Pickup Key’) for the online reporting portal may be obtained via emailing the 

Roadside Environmental Unit Litter Management Section at ncdot.clr@ncdot.gov. The Contractor 

shall request access to the litter removal reporting website prior to starting initial litter collection 

operations.   

 

Measurement and Payment 

 

The quantity of litter removal to be performed will be affected by the actual conditions that occur 

during construction of the project.  The quantity of litter removal may be increased, decreased, or 

eliminated entirely as directed.  Such variations in quantity will not be considered as alterations in 

the details of construction or a change in the character of the work.   

 

https://apps.ncdot.gov/LM
mailto:ncdot.clr@ncdot.gov
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Manual Litter Removal will be measured and paid as the actual number of man hours each worker 

spends picking up litter.  Such price and payment will be full compensation for all litter removal 

work covered by Litter Removal, including, but not limited to, furnishing all materials, labor, 

equipment, transport, reporting, and incidentals necessary to accomplish the work. 

 

Litter Disposal will be measured and paid for by the actual number of tons of litter collected and 

properly disposed of at a state approved landfill.  Such price and payment will be full compensation 

for all fees, labor, transport, and incidentals necessary to dispose of collected litter associated with 

Litter Removal. 

 

All traffic control necessary to provide a safe work area for Litter Removal shall be paid for as 

specified elsewhere in the contract.   

 

Payment will be made under: 

 

Pay Item Pay Unit 

Manual Litter Removal MHR 

Litter Disposal TON 

 

TACK FOR MULCH FOR EROSION CONTOL: 

(07-19-22) 

 

Description 

 

This work consists of supplying and installing of an approved material for binding mulch for 

erosion control in accordance with Section 1060-5, Section 1615 and Section 1660 of the Standard 

Specifications.  This provision defines acceptable materials and rates for tacking material for 

holding mulch in place. 

 

Materials 

 

(a) Emulsified Asphalt 

 

Asphalt emulsion tack shall conform to the requirements of AASHTO M 140, Specification 

for Emulsified Asphalt. The emulsified asphalt may be rapid setting, medium setting, or 

slow setting.  Apply emulsified asphalt tackifier at a rate of 0.10 gallons per square yard 

(approximately 484 gallons per acre). 

 

(b) Cellulose Hydromulch 

 

Cellulose hydromulch products shall be non-toxic, weed-free, prepackaged cellulose fiber 

(pulp) material containing no more than 3% ash or other inert materials.  Cellulose 

hydromulches may contain dyes or binders specifically formulated to enhance the adhesive 

qualities of the hydromulch.  Apply cellulose hydromulches at a rate of 1000 pounds (dry 

weight) per acre. 

 



B-4442 EC-31 Buncombe County 

 

8/9/2022 

Wood fiber or wood fiber blend hydromulches may be substituted for cellulose hydromulch 

at the same application rate. 

 

(c) Other tackifiers 

 

Other approved materials, specifically designed and manufactured for application as a 

straw mulch tacking agent, may be used at the manufacturer’s recommended rate.    

 

Construction Methods 

 

Apply the Tack for Mulch for Erosion Control uniformly across straw mulch per Section 1615 and 

Section 1660 of the Standard Specifications. 

 

Payment 

 

Tack for Mulch for Erosion Control is incidental to the application of Temporary Mulching, 

Section 1615-4, and Seeding and Mulching, Section 1660-8, and no additional payment will be 

made.  
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MAINTENANCE AND PROTECTION OF TRAFFIC (8-13-04)
BENEATH PROPOSED STRUCTURE AT STATION_315+72.39 –L-

1.0 GENERAL

Maintain traffic on Quarry Rd as shown in Traffic Control Plans and as directed by the
Engineer.

Provide a minimum temporary vertical clearance of 15’-6” at all times during construction.

Submit plans and calculations for review and approval for protecting traffic and bracing
girders, as described herein, at the above station before beginning work at this location.
Have the drawings and design calculations prepared, signed, and sealed by a North
Carolina Registered Professional Engineer. The approval of the Engineer will not relieve
the Contractor of the responsibility for the safety of the method or equipment.

2.0 PROTECTION OF TRAFFIC

Protect traffic from any operation that affords the opportunity for construction materials,
equipment, tools, etc. to be dropped into the path of traffic beneath the structure. Based on
Contractor means and methods determine and clearly define all dead and live loads for this
system, which, at a minimum, shall be installed between beams or girders over any
travelway or shoulder area where traffic is maintained. Install the protective system before
beginning any construction operations over traffic. In addition, for these same areas, keep
the overhang falsework in place until after the rails have been poured.

3.0 BRACING GIRDERS

Brace girders to resist wind forces, weight of forms and other temporary loads, especially
those eccentric to the vertical axis of the member during all stages of erection and
construction.  Before casting of intermediate diaphragms, decks, or connecting steel
diaphragms do not allow the horizontal movement of girders to exceed ½ inch.

4.0 BASIS OF PAYMENT

Payment at the contract unit prices for the various pay items will be full compensation for
the above work.
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CONSTRUCTION, MAINTENANCE AND REMOVAL (12-12-13)
OF TEMPORARY ACCESS AT STATION 315+72.39 -L-

1.0 GENERAL

Construct, maintain, and remove the temporary access required to provide the working area
necessary for construction of the new bridge, construction of the temporary detour
structure, or for the removal of an existing bridge, as applicable.  Temporary access may
involve the use of a work bridge or other methods; however, all types of temporary access
are required to meet the requirements of all permits, the Standard Specifications, and this
Special Provision.

2.0 TEMPORARY WORK BRIDGE

At the contractor’s option, construction of a temporary work bridge within the limits shown
on the plans is permitted.  The temporary work bridge shall have a minimum span length of
20 feet.  Submit details of the temporary work bridge to the Engineer prior to constructing
the work bridge to ensure conformance with the plans and all permits.  Completely remove
the temporary bridge prior to final acceptance or as otherwise required by the permits.

3.0 BASIS OF PAYMENT

The lump sum price bid for “Construction, Maintenance and Removal of Temporary
Access at Station 315+72.39” will be full compensation for the above work, or other
methods of access, including all material, work bridge components, equipment, tools,
labor, disposal, and incidentals necessary to complete the work.

STEEL REINFORCED ELASTOMERIC BEARINGS (6-22-16)

The 2018 Standard Specifications shall be revised as follows:
In Section 1079-2(A) – Elastomeric Bearings add the following after the second paragraph:

Internal holding pins are required for all shim plates when the contract plans indicate the
structure contains the necessary corrosion protection for a corrosive site. Repair laminated
(reinforced) bearing pads utilizing external holding pins via vulcanization.  Submit product data
for repair material and a detailed application procedure to the Materials and Tests Unit for
approval before use and annually thereafter.
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THERMAL SPRAYED COATINGS (METALLIZATION) (12-1-2017)

1.0 DESCRIPTION

Apply a thermal sprayed coating (TSC) and sealer to metal surfaces in accordance with the
Thermal Sprayed Coatings (Metallization) Program and as specified herein when called for on
the plans or by other Special Provisions.  Use only Arc Sprayed application methods to apply
TSC.  The Engineer must approve other methods of application.

The Thermal Sprayed Coatings (Metallization) Program is available on the Materials and Tests
Unit website.

2.0 QUALIFICATIONS

Only use NCDOT approved TSC Contractors meeting the requirements outlined in the Thermal
Sprayed Coatings (Metallization) Program.

3.0 MATERIALS

Use only materials meeting the requirements of Section 7 of the Thermal Sprayed Coatings
(Metallization) Program.

4.0 SURFACE PREPARATION AND TSC APPLICATION

Surface preparation of TSC surfaces shall meet the requirements of Section 8 of the Thermal
Sprayed Coatings (Metallization) Program.  Apply TSC with the alloy to the thickness specified
on the plans or as required by Thermal Sprayed Coatings (Metallization) Program.

5.0 INSPECTION AND TESTING

The TSC Contractor must conduct inspections and tests listed in the Thermal Sprayed Coatings
(Metallization) Program.

6.0 REPAIRS

Perform all shop repairs in accordance with the procedures outlined in the
Thermal Sprayed Coatings (Metallization) Program.

Repairs associated with field welding shall be made by removing the existing metallizing by
blast or power tool cleaning.  Affected areas shall be addressed as follows:

 For Marine Environments, incorporate a minimum surface preparation in accordance
with SSPC SP-11 (Power Tool Cleaning to Bare Metal) and require an approved epoxy
mastic coating applied in accordance with the manufacturer’s recommendation. Apply a
minimum of two (2) coats at a rate of 5-7 (WFT) per coat to the affected area.
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 For Non-Marine Environments, incorporate a minimum surface preparation in
accordance with SSPC SP-11 (Power Tool Cleaning to Bare Metal) and require an
approved organic zinc-rich coating applied in accordance with  the manufacturer’s
recommendation. Apply a minimum of two (2) coats at a rate of 5-7 (WFT) per coat to
the affected area.

1. Minor localized areas less than or equal to 0.1 ft2 with exposed substrate shall
be repaired as outlined above for marine and non-marine environments.

2. Large localized areas greater than 0.1 ft2 with exposed substrate shall require
the Contractor to submit a detailed repair procedure to the Engineer for review
and approval.

 Repair methods for areas where the substrate has not been exposed shall be mutually
agreed upon between the Contractor and TSC Contractor as approved by the Engineer.

7.0 TWELVE MONTH OBSERVATION PERIOD

All TSC materials applied under the Thermal Sprayed Coatings (Metallization) Program shall be
evaluated twelve (12) months after project acceptance for defective materials and workmanship.

8.0 BASIS OF PAYMENT

The contract price bid for the metal component to which the TSC is applied will be full
compensation for the thermal sprayed coating.

FALSEWORK AND FORMWORK (2-14-22)

1.0 DESCRIPTION

Use this Special Provision as a guide to develop temporary works submittals required by
the Standard Specifications or other provisions; no additional submittals are required
herein. Such temporary works include, but are not limited to, falsework and formwork.

Falsework is any temporary construction used to support the permanent structure until it
becomes self-supporting. Formwork is the temporary structure or mold used to retain
plastic or fluid concrete in its designated shape until it hardens. Access scaffolding is a
temporary structure that functions as a work platform that supports construction personnel,
materials, and tools, but is not intended to support the structure. Scaffolding systems that
are used to temporarily support permanent structures (as opposed to functioning as work
platforms) are considered to be falsework under the definitions given. Shoring is a
component of falsework such as horizontal, vertical, or inclined support members. Where
the term “temporary works” is used, it includes all of the temporary facilities used in bridge
construction that do not become part of the permanent structure.
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Design and construct safe and adequate temporary works that will support all loads
imposed and provide the necessary rigidity to achieve the lines and grades shown on the
plans in the final structure.

2.0 MATERIALS

Select materials suitable for temporary works; however, select materials that also ensure
the safety and quality required by the design assumptions. The Engineer has authority to
reject material on the basis of its condition, inappropriate use, safety, or nonconformance
with the plans. Clearly identify allowable loads or stresses for all materials or manufactured
devices on the plans. Revise the plan and notify the Engineer if any change to materials or
material strengths is required.

3.0 DESIGN REQUIREMENTS

A. Working Drawings

Provide working drawings for items as specified in the contract, or as required by the
Engineer, with design calculations and supporting data in sufficient detail to permit a
structural and safety review of the proposed design of the temporary work.

On the drawings, show all information necessary to allow the design of any component
to be checked independently as determined by the Engineer.

When concrete placement is involved, include data such as the drawings of proposed
sequence, rate of placement, direction of placement, and location of all construction
joints.

When required, have the drawings and calculations prepared under the guidance of, and
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in
temporary works design.

If requested by the Engineer, submit with the working drawings manufacturer’s catalog
data listing the weight of all construction equipment that will be supported on the
temporary work. Show anticipated total settlements and/or deflections of falsework and
forms on the working drawings. Include falsework footing settlements, joint take-up,
and deflection of beams or girders.

As an option for the Contractor, overhang falsework hangers may be uniformly spaced,
at a maximum of 36 inches, provided the following conditions are met:
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Member
Type

(PCG)

Member
Depth,

(inches)

Max. Overhang
Width,
(inches)

Max. Slab Edge
Thickness,

(inches)

Max. Screed
Wheel Weight,

(lbs.)

Bracket Min.
Vertical Leg
Extension,

(inches)
II 36 39 14 2000 26
III 45 42 14 2000 35
IV 54 45 14 2000 44

MBT 63 51 12 2000 50
MBT 72 55 12 1700 48

Overhang width is measured from the centerline of the girder to the edge of the deck
slab. For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place
half hangers and rods must have a minimum safe working load of 6,000 lbs.

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods
shall be cast through the girder top flange and located, measuring along the top of the
member, 1’-2 ½” from the edge of the top flange. Hanger hardware and rods must have
a minimum safe working load of 6,000 lbs.

For links slabs, the tops of girders directly beneath the link slab shall be free of
overhang falsework attachments or other hardware. Submit calculations and working
drawings for overhang falsework in the link slab region.

The overhang bracket provided for the diagonal leg shall have a minimum safe working
load of 3,750 lbs. The vertical leg of the bracket shall extend to the point that the heel
bears on the girder bottom flange, no closer than 4 inches from the bottom of the
member. However, for 72-inch members, the heel of the bracket shall bear on the web,
near the bottom flange transition.

Provide adequate overhang falsework and determine the appropriate adjustments for
deck geometry, equipment, casting procedures and casting conditions.

If the optional overhang falsework spacing is used, indicate this on the falsework
submittal and advise the girder producer of the proposed details. Failure to notify the
Engineer of hanger type and hanger spacing on prestressed concrete girder casting
drawings may delay the approval of those drawings.

Falsework hangers that support concentrated loads and are installed at the edge of thin
top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed
75% of the manufacturer’s stated safe working load.  Use of dual leg hangers (such as
Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top
flanges. Design the falsework and forms supporting deck slabs and overhangs on girder
bridges so that there will be no differential settlement between the girders and the deck
forms during placement of deck concrete.
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When staged construction of the bridge deck is required, detail falsework and forms for
screed and fluid concrete loads to be independent of any previous deck pour
components when the mid-span girder deflection due to deck weight is greater than ¾”.

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or
other such devices used as part of the falsework or formwork that remains in the
permanent structure.  If the plan notes indicate that the structure contains the necessary
corrosion protection required for a Corrosive Site, epoxy coat, galvanize or metalize
these devices.  Electroplating will not be allowed.  Any coating required by the
Engineer will be considered incidental to the various pay items requiring temporary
works.

Design falsework and formwork requiring submittals in accordance with the 1995
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted
herein.

1. Wind Loads

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.
In addition, Table 2.2A is included to provide the maximum wind speeds by county
in North Carolina.

Table 2.2 - Wind Pressure Values

Height Zone Pressure, lb/ft2 for Indicated Wind Velocity, mph

feet above ground 70 80 90 100 110

0 to 30 15 20 25 30 35

30 to 50 20 25 30 35 40

50 to 100 25 30 35 40 45

over 100 30 35 40 45 50

2. Time of Removal

The following requirements replace those of Article 3.4.8.2.

Do not remove forms until the concrete has attained strengths required in Article
420-16 of the Standard Specifications and these Special Provisions.

Do not remove forms until the concrete has sufficient strength to prevent damage to
the surface.
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina

COUNTY 25 YR
(mph) COUNTY 25 YR

(mph) COUNTY 25 YR
(mph)

Alamance 70 Franklin 70 Pamlico 100
Alexander 70 Gaston 70 Pasquotank 100
Alleghany 70 Gates 90 Pender 100
Anson 70 Graham 80 Perquimans 100
Ashe 70 Granville 70 Person 70
Avery 70 Greene 80 Pitt 90
Beaufort 100 Guilford 70 Polk 80
Bertie 90 Halifax 80 Randolph 70
Bladen 90 Harnett 70 Richmond 70
Brunswick 100 Haywood 80 Robeson 80
Buncombe 80 Henderson 80 Rockingham 70
Burke 70 Hertford 90 Rowan 70
Cabarrus 70 Hoke 70 Rutherford 70
Caldwell 70 Hyde 110 Sampson 90
Camden 100 Iredell 70 Scotland 70
Carteret 110 Jackson 80 Stanley 70
Caswell 70 Johnston 80 Stokes 70
Catawba 70 Jones 100 Surry 70
Cherokee 80 Lee 70 Swain 80
Chatham 70 Lenoir 90 Transylvania 80
Chowan 90 Lincoln 70 Tyrell 100
Clay 80 Macon 80 Union 70
Cleveland 70 Madison 80 Vance 70
Columbus 90 Martin 90 Wake 70
Craven 100 McDowell 70 Warren 70
Cumberland 80 Mecklenburg 70 Washington 100
Currituck 100 Mitchell 70 Watauga 70
Dare 110 Montgomery 70 Wayne 80
Davidson 70 Moore 70 Wilkes 70
Davie 70 Nash 80 Wilson 80
Duplin 90 New Hanover 100 Yadkin 70
Durham 70 Northampton 80 Yancey 70
Edgecombe 80 Onslow 100
Forsyth 70 Orange 70
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B. Review and Approval

The Engineer is responsible for the review and approval of temporary works’ drawings.

Submit the working drawings sufficiently in advance of proposed use to allow for their
review, revision (if needed), and approval without delay to the work.

The time period for review of the working drawings does not begin until complete
drawings and design calculations, when required, are received by the Engineer.

Do not start construction of any temporary work for which working drawings are
required until the drawings have been approved.  Such approval does not relieve the
Contractor of the responsibility for the accuracy and adequacy of the working drawings.

4.0 CONSTRUCTION REQUIREMENTS

All requirements of Section 420 of the Standard Specifications apply.

Construct temporary works in conformance with the approved working drawings.  Ensure
that the quality of materials and workmanship employed is consistent with that assumed in
the design of the temporary works.  Do not weld falsework members to any portion of the
permanent structure unless approved. Show any welding to the permanent structure on the
approved construction drawings.

Provide tell-tales attached to the forms and extending to the ground, or other means, for
accurate measurement of falsework settlement.  Make sure that the anticipated compressive
settlement and/or deflection of falsework does not exceed 1 inch.  For cast-in-place
concrete structures, make sure that the calculated deflection of falsework flexural members
does not exceed 1/240 of their span regardless of whether or not the deflection is
compensated by camber strips.

A. Maintenance and Inspection

Inspect and maintain the temporary work in an acceptable condition throughout the
period of its use.  Certify that the manufactured devices have been maintained in a
condition to allow them to safely carry their rated loads.  Clearly mark each piece so
that its capacity can be readily determined at the job site.

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in
the presence of the Engineer, not more than 24 hours prior to the beginning of each
concrete placement.  Inspect other temporary works at least once a month to ensure that
they are functioning properly.  Have a North Carolina Registered Professional Engineer
inspect the cofferdams, shoring, sheathing, support of excavation structures, and
support systems for load tests prior to loading.

DocuSign Envelope ID: 3A46DB87-94C8-457D-BA1E-A5B7984E3426



Project B-4442 ST-11 Buncombe County

B. Foundations

Determine the safe bearing capacity of the foundation material on which the supports
for temporary works rest.  If required by the Engineer, conduct load tests to verify
proposed bearing capacity values that are marginal or in other high-risk situations.

The use of the foundation support values shown on the contract plans of the permanent
structure is permitted if the foundations are on the same level and on the same soil as
those of the permanent structure.

Allow for adequate site drainage or soil protection to prevent soil saturation and
washout of the soil supporting the temporary works supports.

If piles are used, the estimation of capacities and later confirmation during construction
using standard procedures based on the driving characteristics of the pile is permitted.
If preferred, use load tests to confirm the estimated capacities; or, if required by the
Engineer conduct load tests to verify bearing capacity values that are marginal or in
other high risk situations.

The Engineer reviews and approves the proposed pile and soil bearing capacities.

5.0 REMOVAL

Unless otherwise permitted, remove and keep all temporary works upon completion of the
work.   Do not disturb or otherwise damage the finished work.

Remove temporary works in conformance with the contract documents.  Remove them in
such a manner as to permit the structure to uniformly and gradually take the stresses due to
its own weight.

6.0 METHOD OF MEASUREMENT

Unless otherwise specified, temporary works will not be directly measured.

7.0 BASIS OF PAYMENT

Payment at the contract unit prices for the various pay items requiring temporary works
will be full compensation for the above falsework and formwork.
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SUBMITTAL OF WORKING DRAWINGS (2-14-22)

1.0 GENERAL

Submit working drawings in accordance with Article 105-2 of the Standard Specifications
and this provision. For this provision, “submittals” refers to only those listed in this
provision. The list of submittals contained herein does not represent a list of required
submittals for the project. Submittals are only necessary for those items as required by the
contract. Make submittals that are not specifically noted in this provision directly to the
Engineer. Either the Structures Management Unit or the Geotechnical Engineering Unit or
both units will jointly review submittals.

If a submittal contains variations from plan details or specifications or significantly affects
project cost, field construction or operations, discuss the submittal with and submit all
copies to the Engineer. State the reason for the proposed variation in the submittal. To
minimize review time, make sure all submittals are complete when initially submitted.
Provide a contact name and information with each submittal. Direct any questions
regarding submittal requirements to the Engineer, Structures Management Unit contacts or
the Geotechnical Engineering Unit contacts noted below.

To facilitate in-plant inspection by NCDOT and approval of working drawings, provide the
name, address and telephone number of the facility where fabrication will actually be done
if different than shown on the title block of the submitted working drawings. This includes,
but is not limited to, precast concrete items, prestressed concrete items and fabricated steel
or aluminum items.

2.0 ADDRESSES AND CONTACTS

For submittals to the Structures Management Unit, use the following addresses:

Via Email: SMU-wdr@ncdot.gov (do not cc SMU Working Drawings staff)

Via US mail: Via other delivery service:

Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E.
State Structures Engineer State Structures Engineer
North Carolina Department North Carolina Department
of Transportation of Transportation
Structures Management Unit Structures Management Unit
1581 Mail Service Center 1000 Birch Ridge Drive
Raleigh, NC  27699-1581 Raleigh, NC  27610

Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E.
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For submittals to the Geotechnical Engineering Unit, use the following addresses:

For projects in Divisions 1-7, use the following Eastern Regional Office addresses:

 Via Email: EastGeotechnicalSubmittal@ncdot.gov

Via US mail: Via other delivery service:

Mr. David Hering, L.G., P. E. Mr. David Hering, L.G., P. E.
Assistant State Geotechnical Assistant State Geotechnical
Engineer – Eastern Region Engineer – Eastern Region
North Carolina Department North Carolina Department
of Transportation of Transportation
Geotechnical Engineering Unit Geotechnical Engineering Unit
Eastern Regional Office Eastern Regional Office
1570 Mail Service Center 3301 Jones Sausage Road, Suite 100
Raleigh, NC  27699-1570 Garner, NC  27529

For projects in Divisions 8-14, use the following Western Regional Office addresses:

 Via Email:  WestGeotechnicalSubmittal@ncdot.gov

Via US mail or other delivery service:

Mr. Eric Williams, P. E.
Assistant State Geotechnical
Engineer – Western Region
North Carolina Department
of Transportation
Geotechnical Engineering Unit
Western Regional Office
5253 Z Max Boulevard
Harrisburg, NC  28075

The status of the review of structure-related submittals sent to the Structures Management
Unit can be viewed from the Unit’s website, via the “Drawing Submittal Status” link.

The status of the review of geotechnical-related submittals sent to the Geotechnical
Engineering Unit can be viewed from the Unit’s website, via the “Geotechnical
Construction Submittals” link.

Direct any questions concerning submittal review status, review comments or drawing
markups to the following contacts:

Primary Structures Contact: James Bolden   (919) 707 – 6408
jlbolden@ncdot.gov
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Secondary Structures Contacts: Emmanuel Omile  (919) 707 – 6451
eomile@ncdot.gov

Madonna Rorie   (919) 707 – 6508
mrorie@ncdot.gov

Eastern Regional Geotechnical Contact (Divisions 1-7):
David Hering   (919) 662 – 4710
dthering@ncdot.gov

Western Regional Geotechnical Contact (Divisions 8-14):
Eric Williams   (704) 455 – 8902
ewilliams3@ncdot.gov

3.0 SUBMITTAL COPIES

Furnish one complete copy of each submittal, including all attachments, to the Engineer.
At the same time, submit a copy of the same complete submittal directly to the Structures
Management Unit and/or the Geotechnical Engineering Unit as specified in the tables
below.

The first table below covers “Structure Submittals.” The Engineer will receive review
comments and drawing markups for these submittals from the Structures Management
Unit. The second table in this section covers “Geotechnical Submittals.” The Engineer will
receive review comments and drawing markups for these submittals from the Geotechnical
Engineering Unit.

Unless otherwise required, submit one set of supporting calculations to either the Structures
Management Unit or the Geotechnical Engineering Unit unless both units require submittal
copies in which case submit a set of supporting calculations to each unit. Provide additional
copies of any submittal as directed.

STRUCTURE SUBMITTALS

Submittal

Submittal
Required by
Structures

Management
Unit?

Submittal
Required by
Geotechnical
Engineering

Unit?
Contract Reference

Requiring Submittal 1

Arch Culvert Falsework Y N Plan Note, SN Sheet &
“Falsework and Formwork”

Box Culvert Falsework 7 Y N Plan Note, SN Sheet &
“Falsework and Formwork”

Cofferdams Y Y Article 410-4
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Foam Joint Seals 6 Y N “Foam Joint Seals”

Expansion Joint Seals
(hold down plate type with base
angle)

Y N “Expansion Joint Seals”

Expansion Joint Seals
(modular) Y N “Modular Expansion Joint

Seals”

Expansion Joint Seals
(strip seals) Y N

“Strip Seal Expansion
Joints”

Falsework & Forms 2

(substructure)
Y N Article 420-3 & “Falsework

and Formwork”

Falsework & Forms
(superstructure) Y N Article 420-3 & “Falsework

and Formwork”
Girder Erection over Railroad Y N Railroad Provisions

Maintenance and Protection of
Traffic Beneath Proposed
Structure

Y N

“Maintenance and
Protection of Traffic

Beneath Proposed Structure
at Station ___”

Metal Bridge Railing Y N Plan Note
Metal Stay-in-Place Forms Y N Article 420-3

Metalwork for Elastomeric
Bearings 4,5 Y N Article 1072-8

Miscellaneous Metalwork 4,5 Y N Article 1072-8

Disc Bearings 4 Y N “Disc Bearings”

Overhead and Digital Message
Signs (DMS) (metalwork and
foundations)

Y N Applicable Provisions

Placement of Equipment on
Structures (cranes, etc.) Y N Article 420-20

Prestressed Concrete Box Beam
(detensioning sequences) 3 Y N Article 1078-11

Precast Concrete Box Culverts Y N
“Optional Precast

Reinforced Concrete Box
Culvert at Station ___”

Prestressed Concrete Cored Slab
(detensioning sequences) 3 Y N Article 1078-11

DocuSign Envelope ID: 3A46DB87-94C8-457D-BA1E-A5B7984E3426



Project B-4442 ST-16 Buncombe County

Prestressed Concrete Deck Panels Y N Article 420-3
Prestressed Concrete Girder

(strand elongation and
detensioning sequences)

Y N Articles 1078-8 and 1078-
11

Removal of Existing Structure
over Railroad Y N Railroad Provisions

Revised Bridge Deck Plans
(adaptation to prestressed deck
panels) Y N Article 420-3

Revised Bridge Deck Plans
(adaptation to modular
expansion joint seals)

Y N “Modular Expansion Joint
Seals”

Sound Barrier Wall (precast
items) Y N Article 1077-2 &

“Sound Barrier Wall”
Sound Barrier Wall Steel
Fabrication Plans 5 Y N Article 1072-8 &

“Sound Barrier Wall”

Structural Steel 4 Y N Article 1072-8

Temporary Detour Structures Y Y

Article 400-3 &
“Construction,

Maintenance and Removal
of Temporary Structure at

Station ____”

TFE Expansion Bearings 4 Y N Article 1072-8

FOOTNOTES

1. References are provided to help locate the part of the contract where the submittals are
required.  References in quotes refer to the provision by that name.  Articles refer to the
Standard Specifications.

2. Submittals for these items are necessary only when required by a note on plans.
3. Submittals for these items may not be required.  A list of pre-approved sequences is available

from the producer or the Materials & Tests Unit.
4. The fabricator may submit these items directly to the Structures Management Unit.

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard
Specifications are not required for these items.

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of
Proposed Material are required.  See Section 5.A of the referenced provision.

7. Submittals are necessary only when the top slab thickness is 18” or greater.
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GEOTECHNICAL SUBMITTALS

Submittal

Submittals
Required by
Geotechnical
Engineering

Unit

Submittals
Required by
Structures

Management
Unit

Contract Reference
Requiring Submittal 1

Drilled Pier Construction Plans 2 Y N Subarticle 411-3(A)

Crosshole Sonic Logging (CSL)
Reports 2 Y N Subarticle 411-5(A)(2)

Pile Driving Equipment Data
Forms 2,3 Y N Subarticle 450-3(D)(2)

Pile Driving Analyzer (PDA)
Reports 2 Y N Subarticle 450-3(F)(3)

Retaining Walls 4
Y; drawings

and
calculations

Y; drawings Applicable Provisions

Temporary Shoring 4
Y; drawings

and
calculations

Y; drawings
“Temporary Shoring” &

“Temporary Soil Nail
Walls”

FOOTNOTES

1. References are provided to help locate the part of the contract where the submittals are
required.  References in quotes refer to the provision by that name.  Subarticles refer to the
Standard Specifications.

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal
electronically (PDF via email), US mail or other delivery service to the appropriate
Geotechnical Engineering Unit regional office.  Electronic submission is preferred.

3. The Pile Driving Equipment Data Form is available from:
https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx
See second page of form for submittal instructions.

4. Electronic copy of submittal is required.  See referenced provision.
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CRANE SAFETY (6-20-19)

Comply with the manufacturer specifications and limitations applicable to the operation of any
and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental
companies shall comply with the current Occupational Safety and Health Administration
(OSHA) regulations.

Submit all items listed below to the Engineer prior to beginning crane operations. Changes in
personnel or equipment must be reported to the Engineer and all applicable items listed below
must be updated and submitted prior to continuing with crane operations.

CRANE SAFETY SUBMITTAL LIST

A. Competent Person:  Provide the name and qualifications of the “Competent Person”
responsible for crane safety and lifting operations. The named competent person will
have the responsibility and authority to stop any work activity due to safety concerns.

B. Riggers: Provide the qualifications and experience of the persons responsible for
rigging operations.  Qualifications and experience should include, but not be limited to,
weight calculations, center of gravity determinations, selection and inspection of sling
and rigging equipment, and safe rigging practices.

C. Crane Inspections:  Inspection records for all cranes shall be current and readily
accessible for review upon request.

D. Certifications: Crane operators shall be certified by the National Commission for the
Certification of Crane Operators (NCCCO) or the National Center for Construction
Education and Research (NCCER). Other approved nationally accredited programs will
be considered upon request. In addition, crane operators shall have a current CDL
medical card. Submit a list of crane operator(s) and include current certification for
each type of crane operated (small hydraulic, large hydraulic, small lattice, large lattice)
and medical evaluations for each operator.
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GROUT FOR STRUCTURES (12-1-17)

1.0 DESCRIPTION

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys,
dowel holes and recesses for structures.  This provision does not apply to grout placed in
post-tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps.  Mix
and place grout in accordance with the manufacturer’s recommendations, the applicable
sections of the Standard Specifications and this provision.

2.0 MATERIAL REQUIREMENTS

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003
of the Standard Specifications.

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM
C266.

Construction loading and traffic loading shall not be allowed until the 3 day compressive
strength is achieved.

3.0 SAMPLING AND PLACEMENT

Place and maintain components in final position until grout placement is complete and
accepted.  Concrete surfaces to receive grout shall be free of defective concrete, laitance,
oil, grease and other foreign matter.  Saturate concrete surfaces with clean water and
remove excess water prior to placing grout.

4.0 BASIS OF PAYMENT

No separate payment will be made for “Grout for Structures”.  The cost of the material,
equipment, labor, placement, and any incidentals necessary to complete the work shall be
considered incidental to the structure item requiring grout.
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ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND (12-30-15)
RENOVATION ACTIVITIES

1.0 INSPECTION FOR ASBESTOS CONTAINING MATERIAL

Prior to conducting bridge demolition or renovation activities, the Contractor shall
thoroughly inspect the bridge or affected components for the presence of asbestos
containing material (ACM) using a firm prequalified by NCDOT to perform asbestos
surveys.  The inspection must be performed by a N.C. accredited asbestos inspector with
experience inspecting bridges or other industrial structures. The N.C. accredited asbestos
inspector must conduct a thorough inspection, identifying all asbestos-containing material
as required by the Environmental Protection Agency National Emission Standards for
Hazardous Air Pollutants (NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61,
Subpart M.

The Contractor shall submit an inspection report to the Engineer, which at a minimum must
include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project
location map, photos of existing structure, the date of inspection and the name, N.C.
accreditation number, and signature of the N.C. accredited asbestos inspector who
performed the inspection and completed the report. The cover sheet of the report shall
include project identification information. Place the following notes on the cover sheet of
the report and check the appropriate box:

___ ACM was found
___ ACM was not found

2.0 REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIAL

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is
considered extra work in accordance with Article 104-7 of the Standard Specifications.

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit
(HHCU) of the N.C. Department of Health & Human Services, Division of Public Health,
if more than 35 cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is
to be removed from a structure and this work must be completed by a contractor
prequalified by NCDOT to perform asbestos abatement.  RACM is defined in 40 CFR, Part
61, Subpart M.  Note: 40 CFR 763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and
Miscellaneous which does not meet the NESHAP RACM.

3.0 DEMOLITION NOTIFICATION

Even if no ACM is found (or if quantities are less than those required for a permit), a
Demolition Notification (DHHS-3768) must be submitted to the HHCU.  Notifications and
Asbestos Permit applications require an original signature and must be submitted to the
HHCU 10 working days prior to beginning demolition activities.  The 10 working day
period starts based on the post-marked date or date of hand delivery.  Demolition that does
not begin as originally notified requires submission of a separate revision form HHCU
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3768-R to HHCU. Reference the North Carolina Administrative Code, Chapter 10A,
Subchapter 41C, Article .0605 for directives on revision submissions.

Contact Information
Health Hazards Control Unit (HHCU)
N.C. Department of Health and Human Services
1912 Mail Service Center
Raleigh, NC 27699-1912
Telephone: (919) 707-5950
Fax: (919) 870-4808

4.0 SPECIAL CONSIDERATIONS

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and
NESHAP requirements must be followed.  For projects involving permitted RACM
removals, both the applicable county and the state (HHCU) must be notified.

For demolitions with no RACM, only the local environmental agencies must be notified.
Contact information is as follows:

Buncombe County
WNC Regional Air Pollution Control Agency
49 Mt. Carmel Road
Asheville, NC 28806
(828) 250-6777

Forsyth County
Environmental Affairs Department
537 N. Spruce Street
Winston-Salem, NC 27101
(336) 703-2440

Mecklenburg County
Land Use and Environmental Services Agency
Mecklenburg Air Quality
700 N. Tryon Street
Charlotte, NC 28202
(704) 336-5430

5.0 ADDITIONAL INFORMATION

Additional information may be found on N.C. asbestos rules, regulations, procedures and
N.C. accredited inspectors, as well as associated forms for demolition notifications and
asbestos permit applications at the N.C. Asbestos Hazard Management Program website:
www.epi.state.nc.us/epi/asbestos/ahmp.html

DocuSign Envelope ID: 3A46DB87-94C8-457D-BA1E-A5B7984E3426



Project B-4442 ST-22 Buncombe County

6.0 BASIS OF PAYMENT

Payment for the work required in this provision will be at the lump sum contract unit price
for “Asbestos Assessment”.  Such payment will be full compensation for all asbestos
inspections, reports, permitting and notifications.

72” F.I.B PRESTRESSED CONCRETE GIRDERS (SPECIAL)

The Contractor shall provide girders in accordance with the plans and the standard specifications.

Measurement and payment will be the actual number of linear feet of the prestressed concrete
girders.

Payment will be made under:

Pay Item Pay Unit
72” F.I.B Prestressed Concrete Girders Linear Foot
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PROJECT SPECIAL PROVISION 
(10-18-95) (Rev. 3-21-17) Z-1a 

PERMITS 
 
The Contractor's attention is directed to the following permits, which have been issued to the 
Department of Transportation by the authority granting the permit. 
 
PERMIT AUTHORITY GRANTING THE PERMIT 
Dredge and Fill and/or  
Work in Navigable Waters (404) U. S. Army Corps of Engineers 

Water Quality (401) Division of Environmental Management, DEQ 
State of North Carolina 

 
The Contractor shall comply with all applicable permit conditions during construction of this 
project.  Those conditions marked by * are the responsibility of the Department and the Contractor 
has no responsibility in accomplishing those conditions. 
 
Agents of the permitting authority will periodically inspect the project for adherence to the permits. 
 
The Contractor's attention is also directed to Articles 107-10 and 107-13 of the 2018 Standard 
Specifications and the following: 
 
Should the Contractor propose to utilize construction methods (such as temporary structures or fill 
in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically 
identified in the permit (individual, general, or nationwide) authorizing the project it shall be the 
Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional 
permit action is required.  The Contractor shall also be responsible for initiating the request for the 
authorization of such construction method by the permitting agency.  The request shall be 
submitted through the Engineer.  The Contractor shall not utilize the construction method until it 
is approved by the permitting agency.  The request normally takes approximately 60 days to 
process; however, no extensions of time or additional compensation will be granted for delays 
resulting from the Contractor's request for approval of construction methods not specifically 
identified in the permit. 
 
Where construction moratoriums are contained in a permit condition which restricts the 
Contractor's activities to certain times of the year, those moratoriums will apply only to the 
portions of the work taking place in the restricted waters, wetlands or buffer zones, provided 
that activities outside those areas is done in such a manner as to not affect the restricted 
waters, wetlands or buffer zones. 



 

 

 

  STATE OF NORTH CAROLINA 

  DEPARTMENT OF TRANSPORTATION 

ROY COOPER  J. ERIC BOYETTE 
GOVERNOR   SECRETARY 

 

Mailing Address: 
NC DEPARTMENT OF TRANSPORTATION 
ENVIRONMENTAL ANALYSIS UNIT  
1598 MAIL SERVICE CENTER 
RALEIGH NC 27699-1598 

Telephone: (919) 707-6000 

Customer Service:  1-877-368-4968 

Website: www.ncdot.gov 

Location: 
1000 BIRCH RIDGE DRIVE 

RALEIGH NC 27610 
 

 

 
June 29, 2022 

 
 
MEMORANDUM TO:   Mr. Mark Gibbs P.E. 

Division 13 Division Engineer 
 
FROM:    Philip S. Harris, III, P.E., Manager 
    Environmental Analysis Unit 
     
SUBJECT: Environmental Permits for the Replacement of Bridges 370 and 373 on 

US 19/23/25/70 over Reems Creek in Buncombe County, Division 13, 
WBS No. 38368.1.2, TIP: B-4442. 

 
 
Please find enclosed the following permits for this project: 
 

Agency Permit Type Permit Expiration 
US Army Corps of Engineers 
Section 404 Clean Water Act Permit 

Regional General Permit 50 May 25, 2025 

NC Division of Water Resources 
Section 401 Water Quality Certification 

General Certification No. 4135[RGP50] May 25, 2025 

 
Please feel free to contact our Unit for any questions. 
 
 
 
 
 
 
 
 
ec:  
NCDOT Permit Website (https://xfer.services.ncdot.gov/pdea/PermIssued/) 
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U.S. ARMY CORPS OF ENGINEERS 
WILMINGTON DISTRICT 

 
                 Action ID.  SAW-2022-00953    B-4442     County:  Buncombe  
 

GENERAL PERMIT (REGIONAL AND NATIONWIDE) VERIFICATION 
 
Property Owner / Authorized Agent: 
  
North Carolina Department of Transportation 
Project Development and Environmental Analysis Branch 
Attn: Philip S. Harris III, P.E., C.P.M. 
Environmental Analysis Unit Head 
 
Address:  
 
1598 Mail Service Center 
Raleigh, North Carolina 27699-1598 
919-707-6103 
 
Size and location of property (water body, road name/number, town, etc.):  
 
The project is located at Bridge Numbers 370 and 373 over Reems Creek on US 
19/23/25/70 (the future I-26) in Buncombe County, North Carolina. This project (B-4442) 
was originally part of the A-10A widening project. Because the A-10A project is currently 
undergoing evaluation in the Merger Process, it is not known at this time when, or if, 
that project will be authorized. According to NCDOT, Bridge Numbers 370 and 373 are 
structurally deficient with sufficiency ratings of 30.63 and 35.45 out of 100 points, 
respectively; as such, NCDOT has applied for authorization to impact waters of the U.S. 
to replace these bridges now and has documented that this project (B-4442) is a single 
and complete project, separate from A-10A. 
 
As noted in correspondence between the USACE (Lori Beckwith) and NCDOT (Central 
Office – Jeff Hemphill) between May 13, 2022, and June 14, 2022, NCDOT 
acknowledged the following: 
 
This project (B-4442 – replacement of Bridge Numbers 370 and 373) is (1) separate 
from the A-10A project/has independent utility, and can stand on its own, whether or not 
the A-10A project is authorized or constructed in the future; (2) authorization/ 
construction of this project will not force authorization or construction of the A-10A 
project in the future; (3) authorization/construction of this project will not be used as 
justification for constructing the A-10A project, and; (4) all proposed impacts to waters of 
the U.S. are necessary to construct this project (B-4442). 
 
Description of project area and activity: In order to replace the bridges, the permittee 
is authorized to impact waters of the U.S. as follows:  
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Summary of Authorized Impacts and Required Mitigation  
Impact ID # NWP / 

GP # 
Open Water (ac) Wetland (ac) Stream (lf) 

Temporary Permanent Temporary Permanent Temporary Permanent 

Site 1  
(UT to Reems 
Creek - SHH) 

RGP 50     24’ 
(dewater) 

 
9’  

(fill/outfall 
protection 

pad) 
  

Site 2 
(Wetland WH 

& UT to 
Reems Creek 

- SFF) 

RGP 50    

 
0.02 acre 

(fill) 
 
 

0.05 acre 
(mechanized  

land 
clearing) 

 

92’ 
(dewater) 

 
 

45’ 
(dewater) 

 
69’ 

 (fill) 
 
 

307’ 
(fill/pipe) 

 
 

10’  
(bank 

stabilization) 
 

Site 3  
(UT to Reems 
Creek - SFF) 

RGP 50     89’ 
(dewater) 

 
51’  

(stabilization) 
  

Impact Totals 0 0 0 0.07 acre 250’ 446’ 
Total Loss of waters of the U.S. 

(wetlands and/or open waters in ac) 0.02 acre Total Loss of waters of the U.S.  
(streams in lf) 376’ 

Required Wetland Mitigation (ac) 0.09 acre Required Stream Mitigation (lf) 752' 
 
Applicable Law:  Section 404 (Clean Water Act, 33 USC 1344) 
    Section 10 (Rivers and Harbors Act, 33 USC 403) 
Authorization: Regional General Permit Number: RGP 50 
 Nationwide Permit Number:   
 
     Your work is authorized by the above referenced permit provided it is accomplished 
in strict accordance with the attached conditions, your submitted application, and the 
following special conditions: 
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Special Conditions 

 
1. All work must be performed in strict compliance with (a) the description of work in 
the PCN and (b) the Wetland and Surface Water Impacts Permit Drawing(s) (Permit 
Plans) in the application dated April 14, 2022. Any modification to the description of 
work and/or the permit plans must be approved by the USACE prior to 
implementation. 
 
2. In order to compensate for impacts associated with this permit, mitigation shall be 
provided in accordance with the provisions outlined on the most recent version of 
the attached Compensatory Mitigation Responsibility Transfer Form. The 
requirements of this form, including any special conditions listed on this form, are 
hereby incorporated as special conditions of this permit authorization. 
 
3. Recommendations #1-5 of the Wildlife Resources Commission letter of April 29, 
2022, are hereby incorporated as special conditions of this permit. 
 
4. NCDOT shall ensure that the material for the outfall protection in the stream bed 
at Site #1 is installed in such a manner to allow passage of aquatic life during low 
flow conditions. 
 
5. As specified in the USFWS’s concurrence letter of March 14, 2022, NCDOT shall 
comply with the following conservation measures:  

a. Night work will be minimized to the maximum extent practical and will be 
largely limited to traffic shifts.  
b. No (permanent) artificial lighting will be added to the action area.  
c. Erosion and sediment control measures will be implemented to reduce impacts 
to Reems Creek.  
d. Deck drains will not be present on the new bridge, reducing stormwater runoff 
directly into Reems Creek.  

 
6. The permittee shall require its contractors and/or agents to comply with the terms 
and conditions of this authorization letter in the construction and maintenance of this 
project, and shall provide each of its contractors and/or agents associated with the 
construction or maintenance of this project with a copy of this authorization letter, all 
conditions, and any authorized modifications. A copy of this authorization letter, all 
conditions, and any authorized modifications, shall be available at the project site 
during construction and maintenance of this project.   
 

     Any violation of the attached conditions or deviation from your submitted plans may 
subject the permittee to a stop work order, a restoration order, a Class I administrative 
penalty, and/or appropriate legal action.   
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Determination of Jurisdiction: 

 
A.    There are waters, including wetlands, on the above-described project area that 

may be subject to Section 404 of the Clean Water Act (CWA) (33 USC § 1344) 
and/or Section 10 of the Rivers and Harbors Act (RHA) (33 USC § 403). This 
preliminary determination is not an appealable action under the Regulatory Program 
Administrative Appeal Process (Reference 33 CFR Part 331).  However, you may 
request an approved JD, which is an appealable action, by contacting the USACE 
district for further instruction.  Please note, if work is authorized by either a general 
or nationwide permit, and you wish to request an appeal of an approved JD, the 
appeal must be received by the USACE and the appeal process concluded prior to 
the commencement of any work in waters of the United States and prior to any work 
that could alter the hydrology of waters of the United States. 

 
B.    There are Navigable Waters of the United States within the above-described 

project area subject to the permit requirements of Section 10 of the Rivers and 
Harbors Act (RHA) (33 USC § 403) and Section 404 of the Clean Water Act (CWA) 
(33 USC § 1344).  Unless there is a change in the law or our published regulations, 
this determination may be relied upon for a period not to exceed five years from the 
date of this notification. 

 
C.   There are waters, including wetlands, within the above-described project area 

that are subject to the permit requirements of Section 404 of the Clean Water Act 
(CWA) (33 USC § 1344).  Unless there is a change in the law or our published 
regulations, this determination may be relied upon for a period not to exceed five 
years from the date of this notification. 

 
D.    Potential waters within the above-described project area have been identified 

under a previous action. Please reference the preliminary jurisdictional determination 
issued on June 29, 2022, under Action ID: SAW-2013-01886 for project A-10A. 

 
 
Copy furnished:  
 
NCDOT - Mr. Jeff Hemphill 
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Action ID Number: SAW-2022-00953         
 
County: Buncombe  
                                 
Permittee: NCDOT, Mr. Philip S. Harris III, P.E., C.P.M. 
 
Project Name: NCDOT / B-4442 / Bridges 370 and 373 / Div 13 
 
Regional General Permit: RGP 50 
 
Date Verification Issued:  June 29, 2022 
 
Project Manager: Lori Beckwith 
 
Upon completion of the activity authorized by this permit and any mitigation 
required by the permit, sign this certification and return it to the following 
address: 
 

US ARMY CORPS OF ENGINEERS 
WILMINGTON DISTRICT 

Attn: Lori Beckwith 
151 Patton Avenue 

Room 208 
Asheville, NC 28801-5006 

 
Please note that your permitted activity is subject to a compliance inspection by a 
U. S. Army Corps of Engineers representative.  Failure to comply with any terms 
or conditions of this authorization may result in the U.S. Army Corps of Engineers 
suspending, modifying or revoking the authorization and/or issuing a Class I 
administrative penalty, or initiating other appropriate legal action. 
 
I hereby certify that the work authorized by the above referenced permit has been 
completed in accordance with the terms and condition of the said permit, and 
required mitigation was completed in accordance with the permit conditions. 
 
 
 
 
 
 
 _______________________________________ ______________________ 
 Signature of Permittee      Date
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DEPARTMENT OF THE ARMY 
Wilmington District, Corps of Engineers

69 Darlington Avenue
Wilmington, North Carolina 28403-1343 

Regional General Permit No.  SAW-2019-02350 (RGP 50)
Name of Permittee: North Carolina Department of Transportation
Effective Date: May 26, 2020
Expiration Date: May 25, 2025

DEPARTMENT OF THE ARMY 
REGIONAL GENERAL PERMIT

A regional general permit (RGP) to perform work in or affecting navigable waters of the United 
States and waters of the United States, upon recommendation of the Chief of Engineers, pursuant 
to Section 10 of the Rivers and Harbors Act of March 3, 1899 (33 U.S.C. 403), and Section 404 of
the Clean Water Act (33 U.S.C. 1344), is hereby issued by authority of the Secretary of the Army
by the 
 
District Commander 
U.S. Army Engineer District, Wilmington
Corps of Engineers 
69 Darlington Avenue
Wilmington, North Carolina 28403-1343

TO AUTHORIZE THE DISCHARGE OF DREDGED OR FILL MATERIAL IN WATERS
OF THE UNITED STATES (U.S.), INCLUDING WETLANDS, ASSOCIATED WITH 
MAINTENANCE, REPAIR, AND CONSTRUCTION PROJECTS CONDUCTED BY THE 
VARIOUS DIVISIONS OF THE NORTH CAROLINA DEPARTMENT OF 
TRANSPORTATION (NCDOT), INCLUDING THE NCDOT DIVISION OF HIGHWAYS, 
RAIL, BICYCLE/PEDESTRIAN, ETC. 

Activities authorized by this RGP: 

a.  (1) Road widening, and/or (2) construction, maintenance, and/or repair of bridges. For 
bridge projects, work can include the approaches.  

b. (1) Improvement of interchanges or intersections, or (2) construction of interchanges 
or intersections over, or on, existing roads.
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Full descriptions/terms of “a” and “b”:

a.  (1) Road widening, and/or (2) construction, maintenance, and/or repair of 
bridges. For bridge projects, work can include the approaches. 

Permanent impacts that result in a loss of waters of the U.S., excluding stream relocation(s),
must be less than or equal to 500 linear feet (lf) of stream and/or one (1) acre of wetland/open 
water for each single and complete linear project.  
 
Single and complete linear project. As noted in 33 CFR 330.2(i), for linear projects, the ‘‘single 
and complete project’’ (i.e., single and complete crossing) will apply to each crossing of a separate 
water of the U.S. (i.e., single waterbody) at that location; except that for linear projects crossing a 
single waterbody several times at separate and distant locations, each crossing is considered a 
single and complete project. However, individual channels in a braided stream or river, or 
individual arms of a large, irregularly-shaped wetland or lake, etc., are not separate waterbodies
and crossing of such features cannot be considered separately.

Also authorized under “a”: (1) stream relocation(s) and (2) temporary impacts, such as those from 
temporary structures, fills, dewatering, and other work necessary to conduct the activities listed 
under “a”. Stream relocation(s) and temporary impacts will be evaluated independently and are 
not limited to the permanent loss limits of 500 lf of stream and/or 1 acre of wetland/open water 
(i.e., stream relocations and/or temporary impacts do not factor into these limits) for each single 
and complete linear project; however, if the Corps determines that the proposed stream 
relocation(s) and/or temporary impacts are of such magnitude that they cannot be authorized 
under this section (“a”) of RGP 50, even if the permanent losses from road widening, and/or 
construction, maintenance, and repair of bridges do not exceed the impact limits for this section 
(“a”) of RGP 50, an Individual Permit will be required.

If the Corps determines, on a case-by-case basis, that the concerns for the aquatic environment so 
indicate, he/she may exercise discretionary authority to override this RGP and require an Individual 
Permit.

b. (1) Improvement of interchanges or intersections, or (2) construction of 
interchanges or intersections, over or, on existing roads.

For activities authorized under “b”, the limits for permanent impacts that result in a loss of waters 
of the U.S. depend on the location of the impacts, as described below: 

•       In the coastal plain of North Carolina (both inner coastal plain and outer coastal plain) -
permanent impacts that result in a loss of waters of the U.S., excluding stream relocation(s), must 
be less than or equal to 1,000 lf of stream and/or 3 acres of wetland/open water for the entire 
interchange or intersection project. 
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•       All other areas of North Carolina - permanent impacts that result in a loss of waters of the 
U.S., excluding stream relocation(s), must be less than or equal to 1,000 lf of stream and/or 2 acres 
of wetland/open water for the entire interchange or intersection project. 

Coastal plain – See http://saw-reg.usace.army.mil/JD/LRRs_PandT.pdf for Land Resource Areas 
LRRP (inner coastal plain) and LRRT (outer coastal plain).

When proposed impacts to waters of the U.S. are located both inside AND outside of the coastal 
plain, the Corps will determine, based on the location(s) of proposed impacts to waters of the U.S., 
if a project is a “coastal plain project”.

Single and complete project. For permitting purposes, each interchange or intersection is 
considered to be one single and complete project. For example, an interchange project cannot 
result in a permanent loss (excluding stream relocation), of (1) greater than 1,000 lf of stream 
and/or 3 acres of wetland/open water in the coastal plain OR (2) greater than 1,000 lf of stream 
and/or 2 acres of wetland/open water in all other areas of North Carolina. 

Approach fills may be considered to be part of an interchange or intersection project if the Corps 
determines that inclusion of these areas meet the terms of this section (“b”) of RGP 50. Early 
coordination with the Corps is encouraged. 

Intersections, regardless of the mode of transportation (e.g., railroad, other roadways, etc.), may 
be at grade or grade separated if the Corps determines that the project would meet the terms of 
this section (“b”) of RGP 50. Early coordination with the Corps is encouraged.  

Also authorized under “b”: (1) stream relocation(s) and (2) temporary impacts, such as those 
from temporary structures, fills, dewatering, and other work necessary to conduct the activities 
listed under “b”. Stream relocation(s) and temporary impacts will be evaluated independently and
are not limited to the permanent loss limits of (1) 1,000 lf of stream and/or 3 acres of 
wetland/open water in the coastal plain OR (2) 1,000 lf of stream and/or 2 acres of wetland/open 
water in all other areas of North Carolina (i.e., stream relocations and/or temporary impacts do 
not factor into these limits) for each interchange or intersection project; however, if the Corps 
determines that the proposed stream relocation(s) and/or temporary impacts are of such 
magnitude that they cannot be authorized under this section (“b”) of RGP 50, even if the 
permanent losses from improvement of interchanges or intersections, or construction of 
interchanges or intersections over, or on, existing roads do not exceed the impact limits for this 
section (“b”) of RGP 50, an Individual Permit will be required.

If the Corps determines, on a case-by-case basis, that the concerns for the aquatic environment so 
indicate, he/she may exercise discretionary authority to override this RGP and require an Individual 
Permit.    
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1.  Special Conditions.

a.  The prospective permittee must submit a pre-construction notification (PCN) and 
applicable supporting information to the District Engineer and receive written verification 
from the Corps that the proposed work complies with this RGP prior to commencing any 
activity authorized by this RGP. 
 

b. If the project will not impact a designated “Area of Environmental Concern” (AEC) 
in the twenty* (20) counties of North Carolina covered by the North Carolina Coastal Area 
Management Act (CAMA) (“CAMA counties”), a consistency submission is not required. If the 
project will impact a designated AEC and meets the definition of “development”, the
prospective permittee must obtain the required CAMA permit. Development activities shall not 
commence until a copy of the approved CAMA permit is furnished to the appropriate Corps
Regulatory Field Office (Wilmington Field Office – 69 Darlington Avenue, Wilmington, NC
28403 or Washington Field Office – 2407 West 5th Street, Washington, NC 27889).

*The 20 CAMA counties in North Carolina include Beaufort, Bertie, Brunswick, Camden, 
Carteret, Chowan, Craven, Currituck, Dare, Gates, Hertford, Hyde, New Hanover, Onslow, 
Pamlico, Pasquotank, Pender, Perquimans, Tyrrell, and Washington.  

 c.  No work shall be authorized by this RGP within the 20* CAMA counties without prior 
consultation with the National Oceanic and Atmospheric Administration’s (NOAA) Habitat 
Conservation Division. For each activity reviewed by the Corps where it is determined that the
activity may affect Essential Fish Habitat (EFH) for federally managed species, an EFH 
Assessment shall be prepared by the prospective permittee and forwarded to the Corps and NOAA
Fisheries for review and comment prior to authorization of work.

d. Culverts and pipes. The following conditions [(1)-(8)] apply to the construction of 
culverts/pipes, and work on existing culverts/pipes. 

Additionally, if the proposed work would affect an existing culvert/pipe (e.g., culvert/pipe 
extensions), the prospective permittee must include actions (in the PCN) to correct any existing 
deficiencies that are located:

At the inlet and/or outlet of the existing culvert/pipe, IF these deficiencies are/were caused 
by the existing culvert/pipe, or

Near the inlet or outlet of the existing culvert/pipe, IF these deficiencies are/were caused by 
the existing culvert/pipe.

P-12



5          

These deficiencies may include, but are not limited to, stream over-widening, bank erosion, 
streambed scour, perched culvert/pipes, and inadequate water depth in culvert(s). Also note if the 
proposed work would address the existing deficiency or eliminate it – e.g., bank erosion on left 
bank, but the culvert extension will be placed in this eroded area. If the prospective permittee is 
unable to correct the deficiencies caused by the existing culvert/pipe, they must document the 
reasons in the PCN for Corps consideration. 

(1) No activity may result in substantial, permanent disruption of the movement 
of those species of aquatic life indigenous to the waterbody, including those species that 
normally migrate through the area. Measures will be included that will promote the safe 
passage of fish and other aquatic organisms. 

(2) The dimension, pattern, and profile of the stream above and below a
culvert/pipe shall not be modified by widening the stream channel or by reducing the depth of 
the stream in connection with the construction activity. It is acceptable to use rock vanes at 
culvert/pipe outlets to ensure, enhance, or maintain aquatic passage. Pre-formed scour holes are 
acceptable when designed for velocity reduction. The width, height, and gradient of a proposed 
opening shall be such as to pass the average historical low flow and spring flow without 
adversely altering flow velocity. Spring flow will be determined from gauge data, if available. 
In the absence of such data, bankfull flow will be used as a comparable level.  

(3) Burial/depth specifications: If the project is located within any of the 20*
CAMA counties, culvert/pipe inverts will be buried at least one foot below normal bed 
elevation when they are placed within the Public Trust AEC and/or the Estuarine Waters AEC 
as designated by CAMA. If the project is located outside of the 20* CAMA counties, 
culvert/pipe inverts will be buried at least one foot below the bed of the stream for 
culverts/pipes that are greater than 48 inches in diameter. Culverts/pipes that are 48 inches in 
diameter or less shall be buried or placed on the stream bed as practicable and appropriate to 
maintain aquatic passage, to include passage during drought or low flow conditions. Every 
effort shall be made to maintain the existing channel slope. A waiver from the burial/depth 
specifications in this condition may be requested in writing. The prospective permittee is 
encouraged to request agency input about waiver requests as early as possible, and prior to 
submitting the PCN for a specific project; this will allow the agencies time to conduct a site visit, 
if necessary, and will prevent time delays and potential project revisions for the prospective 
permittee. The waiver will only be issued by the Corps if it can be demonstrated that the
impacts of complying with burial requirements would result in more adverse impacts to the 
aquatic environment. 

(4) Appropriate actions to prevent destabilization of the channel and head cutting 
upstream shall be incorporated in the design and placement of culverts/pipes. 

 
(5) Culverts/pipes placed within riparian and/or riverine wetlands must be 

installed in a manner that does not restrict the flow and circulation patterns of waters of the 
U.S. Culverts/pipes placed across wetland fills purely for the purposes of equalizing surface 
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water do not have to be buried, but must be of adequate size and/or number to ensure 
unrestricted transmission of water.

(6) Bankfull flows (or less) shall be accommodated through maintenance of the 
existing bankfull channel cross sectional area in no more than one culvert/pipe or culvert/pipe
barrel. Additional culverts/pipes or barrels at such crossings shall be allowed only to receive 
flows exceeding the bankfull flow. A waiver from this condition may be requested in writing; 
this request must be specific as to the reason(s) for the request. The waiver will be issued if it 
can be demonstrated that it is not practicable to comply with this condition.

(7) Where adjacent floodplain is available, flows exceeding bankfull will be
accommodated by installing culverts/pipes at the floodplain elevation. When multiple 
culverts/pipes are used, baseflow must be maintained at the appropriate width and depth by the
construction of floodplain benches, sills, and/or construction methods to ensure that the 
overflow culvert(s)/pipe(s) is elevated above the baseflow culvert(s)/pipe(s).

(8) The width of the baseflow culvert/pipe shall be comparable to the width of the 
bankfull width of the stream channel. If the width of the baseflow culvert/pipe is wider than the 
stream channel, the culvert/pipe shall include baffles, benches and/or sills to maintain the width 
of the stream channel. A waiver from this condition may be requested in writing; this request 
must be specific as to the reason(s) for the request. The waiver will be issued if it can be 
demonstrated that it is not practicable or necessary to include baffles, benches or sills.

See the remaining special conditions for additional information about culverts/pipes in specific 
areas.

e. Discharges into waters of the U.S. designated by either the North Carolina Division of 
Marine Fisheries (NCDMF) or the North Carolina Wildlife Resources Commission (NCWRC) as 
anadromous fish spawning areas are prohibited during the period between February 15th and June 
30th, without prior written approval from the Corps and the appropriate wildlife agencies 
(NCDMF, NCWRC, and/or the National Marine Fisheries Service (NMFS)). Discharges into 
waters of the U.S. designated by NCWRC as primary nursery areas in inland waters are prohibited 
during the period between February 15th and September 30th, without prior written approval from 
the Corps and the appropriate wildlife agencies. Discharges into waters of the U.S. designated by 
NCDMF as primary nursery areas shall be coordinated with NCDMF prior to being authorized by 
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this RGP. Coordination with NCDMF may result in a required construction moratorium during 
periods of significant biological productivity or critical life stages.

The prospective permittee should contact:

NC Division of Marine Fisheries North Carolina Wildlife Resources Commission 
3441 Arendell Street Habitat Conservation Division 
Morehead City, NC 28557 1721 Mail Service Center 
Telephone 252-726-7021 Raleigh, NC 27699-1721 
or 800-682-2632 Telephone (919) 707-0220

f. This permit does not authorize the use of culverts in areas designated as anadromous 
fish spawning areas by the NCDMF or the NCWRC.
 

g.  No in-water work shall be conducted in Waters of the U.S. designated as Atlantic 
sturgeon critical habitat during the periods between February 1st and June 30th. No in-water work 
shall be conducted in Waters of the U.S. in the Roanoke River designated as Atlantic sturgeon 
critical habitat during the periods between February 1st and June 30th, and between August 1st to 
October 31st, without prior written approval from NMFS. 
 

h.  Before discharging dredged or fill material into waters of the U.S. in designated trout 
watersheds in North Carolina, the PCN will be sent to the NCWRC and the Corps concurrently. 
See https://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Trout.aspx for the designated trout watersheds. The PCN shall summarize
alternatives to conducting work in waters of the U.S. in trout watersheds that were considered 
during the planning process and detail why alternatives were or were not selected. For proposals 
where (1) a bridge in a trout stream will be replaced with a culvert, or (2) a culvert will be placed 
in a trout stream, the PCN must also include a compensatory mitigation plan for all loss of stream 
bed, and details of any on-site evaluations that were conducted to determine that installation of a 
culvert will not adversely affect passage of fish or other aquatic biota at the project site. The 
evaluation information must include factors such as the proposed slope of the culvert and 
determinations of how the slope will be expected to allow or impede passage, the necessity of 
baffles and/or sills to ensure passage, design considerations to ensure that expected baseflow will 
be maintained for passage and that post-construction velocities will not prevent passage, site 
conditions that will or will not allow proper burial of the culvert, existing structures (e.g., perched 
culverts, waterfalls, etc.) and/or stream patterns up and downstream of the culvert site that could 
affect passage and bank stability, and any other considerations regarding passage. The level of 
detail for this information shall be based on site conditions (i.e., culverts on a slope over 3% will 
most likely require more information than culverts on a slope that is less than 1%, etc.). Also, in 
order to evaluate potential impacts, the prospective permittee will describe bedforms that will be
impacted by the proposed culvert – e.g., pools, glides, riffles, etc. The NCWRC will respond to 
both the prospective permittee and the Corps.
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i. For all activities authorized by this RGP that involve the use of riprap material for
bank stabilization, the following measures shall be applied:

(1) Where bank stabilization is conducted as part of an activity, natural design, 
bioengineering, and/or geoengineering methods that incorporate natural durable materials, 
native seed mixes, and native plants and shrubs are to be utilized, as appropriate to site 
conditions, to the maximum extent practicable.

(2) Filter cloth must be placed underneath the riprap as an additional requirement 
of its use in North Carolina waters; however, the prospective permittee may request a waiver 
from this requirement. The waiver request must be in writing. The Corps will only issue a 
waiver if the prospective permittee demonstrates that the impacts of complying with this 
requirement would result in greater adverse impacts to the aquatic environment. Note that filter 
fabric is not required if the riprap will be pushed or “keyed” into the bank of the waterbody.  

 
        (3) The placement of riprap shall be limited to the areas depicted on submitted 

work plan drawings. 
 
 (4) Riprap shall not be placed in a manner that prevents or impedes fish passage. 
 
         (5) Riprap shall be clean and free from loose dirt or any pollutant except in trace 

quantities that will not have an adverse environmental effect. 
 

         (6) Riprap shall be of a size sufficient to prevent its movement from the 
authorized alignment by natural forces under normal conditions. 

        (7) Riprap material shall consist of clean rock or masonry material such as, but 
not limited to, granite, marl, or broken concrete. 

j. Discharges of dredged or fill material into waters of the U.S., including wetlands, must be
minimized or avoided to the maximum extent practicable. 

k. Generally, off-site detours are preferred to avoid and minimize impacts to the human 
and natural environment; however, if an off-site detour is considered impracticable, then an on-
site detour may be considered as a necessary component of the actions authorized by this RGP.
Impacts from the detour may be considered temporary and may not require compensatory
mitigation if the impacted area is restored to pre-construction elevations and contours after 
construction is complete. The permittee shall also restore natural hydrology and stream corridors
(if applicable), and reestablish native vegetation/riparian corridors. If the construction of a detour
(on-site or off-site) includes standard undercutting methods, removal of all material and 
backfilling with suitable material is required. See special condition “s” for additional information.

l. All activities authorized by this RGP shall, to the maximum extent practicable, be 

P-16



9          

conducted "in the dry", with barriers installed between work areas and aquatic habitat to protect 
that habitat from sediment, concrete, and other pollutants. Where concrete is utilized, measures 
will be taken to prevent live or fresh concrete, including bags of uncured concrete, from coming
into contact with waters of the U.S. until the concrete has set and cured. All water in the work 
area that has been in contact with concrete shall only be returned to waters of the U.S. when it no 
longer poses a threat to aquatic organisms (concrete is set and cured).

m. In cases where new alignment approaches are to be constructed and the existing 
approach fill in waters of the U.S. is to be abandoned and no longer maintained as a roadway, the 
abandoned fill shall be removed and the area will be restored to pre-construction elevations and 
contours. The permittee shall also restore natural hydrology and stream corridors (if applicable), 
and reestablish native vegetation/riparian corridors, to the extent practicable. This activity may
qualify as compensatory mitigation credit for the project and will be assessed on a case-by-case
basis in accordance with Special Conditions “q” and “r” in this document. Any proposed on-site 
wetland restoration area must be void of utility conflicts and/or utility maintenance areas. A 
restoration plan detailing this activity will be required with the submittal of the PCN.

n.  To the maximum extent practicable, the pre-construction course, condition, capacity, 
and location of open waters must be maintained for each activity, including stream 
channelization and storm water management activities, except as provided below. The activity 
must be constructed to withstand expected high flows. The activity must not restrict or impede 
the passage of normal or high flows, unless the primary purpose of the activity is to impound 
water or manage high flows. The activity may alter the pre-construction course, condition, 
capacity, and location of open waters if it benefits the aquatic environment (e.g., stream 
restoration or relocation activities). 
 

o. The project must be implemented and/or conducted so that all reasonable and 
practicable measures to ensure that equipment, structures, fill pads, and work associated with the 
project do not adversely affect upstream and/or downstream reaches. Adverse effects include, but 
are not limited to, channel instability, scour, flooding, and/or shoreline/streambank erosion. 
During construction, the permittee shall routinely monitor for these effects, cease all work if/when 
detected, take initial corrective measures to correct actively eroding areas, and notify the Corps 
immediately. Permanent corrective measures may require additional authorization from the Corps.

p.  All PCNs will describe sedimentation and erosion control structures and measures 
proposed for placement in waters of the U.S. To the maximum extent practicable, structures and 
measures will be depicted on maps, surveys or drawings showing location and impacts to 
jurisdictional wetlands and streams. In addition, appropriate soil and erosion control measures 
must be established and maintained during construction. All fills, temporary and permanent, must 
be adequately stabilized at the earliest practicable date to prevent erosion of fill material into 
adjacent waters or wetlands.
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q. Compensatory mitigation will be required for permanent impacts resulting in a loss of 
waters of the U.S. due to culvert/pipe installation and other similar activities. Mitigation may be
required for stream relocation projects (see Special Condition “r” below). When compensatory 
mitigation is required, the prospective permittee will attach a proposed mitigation plan to the
PCN. Compensatory mitigation proposals will be written in accordance with currently approved 
Wilmington District guidance and Corps mitigation regulations, unless the purchase of mitigation 
credits from an approved mitigation bank or the North Carolina Division of Mitigation Services 
(NCDMS) is proposed to address all compensatory mitigation requirements. The Corps Project 
Manager will make the final determination concerning the appropriate amount and type of
mitigation.

r. Stream Relocations (non-tidal only) - for the purposes of permitting, stream relocations 
are considered a loss of waters of the U.S. Depending on the condition and location of (1) the 
existing stream, and (2) the relocated channel, stream relocation(s) may provide a functional uplift. 
The Corps will determine if an uplift is possible based on the information submitted with the PCN. 
If the anticipated uplift(s) occurs, it may offset, either partially or fully, the loss associated with a 
stream relocation(s) - (i.e., due to the uplift, either no compensatory mitigation would be required 
for the stream relocation itself, or compensatory mitigation would be required at a reduced ratio).

Because the amount of potential uplift is dependent upon the condition (or quality) of the 
channel to be relocated, there is no pre-determined amount of uplift needed to satisfy the 
requirements for a successful relocation project. After performing the evaluation(s) noted in this 
document, the prospective permittee will propose a certain amount of uplift potential and the Corps 
project manager will make the final determination. Baseline conditions and subsequent monitoring 
must show that the relocated channel is providing/will provide aquatic function at, or above, the 
level provided by the baseline (pre-project) condition. If the required uplift is not achieved, the 
work will not be in compliance with this special condition of RGP 50 and remediation will be 
required through repair (and continued monitoring), or by the permittee providing compensatory 
mitigation (e.g., mitigation credit through an approved bank, mitigation credit through NCDMS, 
etc.).  

 
Compensatory mitigation, in addition to the stream relocation activity, may be required if 

the Corps determines that (a) no uplift in stream function is achievable, (b) the proposed uplift in 
stream function is not sufficient, by itself, (c) the risks associated with achieving potential uplifts in 
stream function are excessive, and/or (d) the time period for achieving the potential 
uplifts/functional success is too great.  

 
On-site compensatory mitigation is not the same as stream relocation. While stream 

relocation simply moves a stream to a nearby, geographically similar area, it does not generate 
mitigation credits. If NCDOT proposes to generate compensatory mitigation on a project site, 
NCDOT must submit a mitigation plan that complies with 33 CFR 332.4. 

 
 

P-18



11 

The prospective permittee is required to submit the following information for any 
proposed project that involves stream relocation, regardless of the size/length of the stream 
relocation (note that 1-5 below only apply to stream relocations and not to compensatory 
mitigation):

(1) A statement detailing why relocating the stream is unavoidable. In order to ensure that
this action is separate from a compensatory mitigation project, the need for the fill must
be related to road/interchange/intersection construction or improvement, and the project
must meet the requirements set forth in the full descriptions/terms of “a” and “b” on
pages 2 and 3 of this permit.

(2) An evaluation of effects on the relocated stream and buffer from utilities, or potential
for impact from utility placement in the future.

(3) An evaluation of the baseline condition of the stream to be relocated. In order to
demonstrate a potential uplift, the prospective permittee must provide the baseline (pre-
impact) condition of the stream that is proposed for relocation. The prospective
permittee will document the baseline condition of the stream by using the Corps’
(Wilmington District’s) current functional assessment method - e.g., the North Carolina
Stream Assessment Method (NCSAM). The functional assessment must be used to
identify specific areas where an uplift would reasonably be expected to occur, and also
show important baseline functions that will remain after the relocation.

(4) An evaluation of the potential uplifts to stream function for the relocated channel. The
amount of detail required in the plan will be commensurate with the functional capacity
of the original stream and proposed uplift(s). Low functional capacity will warrant less
monitoring and less detail in the plan in order to ensure that the relocated channel
provides the same, or better/increased, suite of aquatic functions as the existing channel.

(5) A proposed monitoring plan for the relocated channel (and buffer, if applicable), will be
prepared in accordance with current District guidance. The level of detail needed in the
plan will be directly related to the quality of baseline functions and the anticipated
uplift, therefore it is recommended that a pre-application discussion occur with the
Corps Project Manager as early as possible. For example, if the risk for achieving the
anticipated functional uplift is moderate or low, or if there is a low amount of proposed
uplift, less information and monitoring will be required in the proposed relocation plan;
similar to the requirements found in the "2003 Stream Mitigation Guidelines". If the
risk for uplift is higher, or if there is a high amount of proposed uplift, additional
monitoring and information will be required, trending toward the prescriptions found in
the most recent Wilmington District Compensatory Mitigation Guidance – e.g., the
2016 Wilmington District Stream and Wetland Compensatory Mitigation Update. All
monitoring will be for at least 5 years unless the Corps project manager determines that
(a) a specific project requires less than 5 years due to site conditions or limited
risk/uplift potential, and/or complexity (or simplicity) of the existing channel and/or the
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relocation work, or (b) the Corps project manager determines (during the monitoring 
period) that the 5 years of monitoring may be reduced (or that no further monitoring is
required) based on monitoring information received once the stream relocation has been 
completed.  

s. Upon completion of any work authorized by this RGP, all temporary fills (to include
culverts, pipes, causeways, etc.) will be completely removed from waters of the U.S. and the 
areas will be restored to pre-construction elevations and contours. The permittee shall also 
restore natural hydrology and stream corridors (if applicable), and reestablish native 
vegetation/riparian corridors. This work will be completed within 60 days of completion of 
project construction. If this timeframe occurs while a required moratorium of this permit is in 
effect, the temporary fill shall be removed in its entirety within 60 days of the moratorium end 
date. If vegetation cannot be planted due to the time of the year, all disturbed areas will be 
seeded with a native mix appropriate for the impacted area, and vegetation will be planted 
during the next appropriate time frame. A native seed mix may contain non-invasive small grain 
annuals (e.g. millet and rye grain) to ensure adequate cover while native vegetation becomes 
established. The PCN must include a restoration plan showing how all temporary fills and 
structures will be removed and how the area will be restored to pre-project elevations and 
contours. 

t. Once the authorized work in waters of the U.S. is complete, the permittee shall sign and
return the compliance certificate that is attached to the RGP verification letter. 

u. The District Engineer will consider any comments from Federal and/or State agencies
concerning the proposed activity's compliance with the terms and conditions of this RGP. 

v. The Corps may place additional special conditions, limitations, or restrictions on any
verification of the use of RGP 50 on a project-by-project basis.

2. General Conditions.

a. Except as authorized by this RGP or any Corps approved modification to this RGP, no
excavation, fill or mechanized land-clearing activities shall take place within waters or wetlands, 
at any time during construction or maintenance of the project. This permit does not authorize
temporary placement or double handling of excavated or fill material within waters or wetlands 
outside the permitted area. This prohibition applies to all borrow and fill activities connected
with the project.

b. Authorization under this RGP does not obviate the need to obtain other federal, state,
or local authorizations.

c. All work authorized by this RGP must comply with the terms and conditions of the
applicable CWA Section 401 Water Quality Certification for this RGP issued by the North 
Carolina Division of Water Resources (NCDWR).
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d. The permittee shall employ all sedimentation and erosion control measures necessary
to prevent an increase in sedimentation or turbidity within waters and wetlands outside of the
permit area. This shall include, but is not limited to, the immediate installation of silt fencing or 
similar appropriate devices around all areas subject to soil disturbance or the movement of 
earthen fill, and the immediate stabilization of all disturbed areas. Additionally, the project must 
remain in full compliance with all aspects of the Sedimentation Pollution Control Act of 1973 
(North Carolina General Statutes Chapter 113A Article 4).

e. The activities authorized by this RGP must not interfere with the public’s right to free
navigation on all navigable waters of the U.S. No attempt will be made by the permittee to 
prevent the full and free use by the public of all navigable waters at, or adjacent to, the authorized 
work for a reason other than safety.

f. The permittee understands and agrees that if future operations by the U.S. require the
removal, relocation, or other alteration, of the structure or work herein authorized, or if, in the 
opinion of the Secretary of the Army or his authorized representative, said structure or work shall 
cause unreasonable obstruction to the free navigation of the navigable waters, the permittee will be 
required, upon due notice from the Corps, to remove, relocate, or alter the structural work or
obstructions caused thereby, without expense to the U.S. No claim shall be made against the U.S.
on account of any such removal or alteration. 

g. The permittee, upon receipt of a notice of revocation of this RGP for the verified
individual activity, may apply for an individual permit, or will, without expense to the U.S. and 
in such time and manner as the Secretary of the Army or his/her authorized representative may 
direct, restore the affected water of the U.S. to its former conditions. 

h. This RGP does not authorize any activity that would conflict with a federal project’s
congressionally authorized purposes, established limitations or restrictions, or limit an agency’s 
ability to conduct necessary operation and maintenance functions. Per Section 14 of the Rivers 
and Harbors Act of 1899, as amended (33 U.S.C. 408), no project that has the potential to take 
possession of or make use of for any purpose, or build upon, alter, deface, destroy, move, injure, 
or obstruct a federally constructed work or project, including, but not limited to, levees, dams, 
jetties, navigation channels, borrow areas, dredged material disposal sites, flood control 
projects, etc., shall be permitted unless the project has been reviewed and approved by the 
appropriate Corps approval authority. Permittees shall not begin the activity authorized by this 
RGP until notified by the Corps that the activity may proceed.

i. The permittee shall obtain a Consent to Cross Government Easement from the
appropriate Corps District’s Land Use Coordinator prior to any crossing of a Corps easement 
and/or prior to commencing construction of any structures, authorized dredging, or other work 
within the right-of-way of, or in proximity to, a federally designated disposal area.  
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j. The permittee will allow the Wilmington District Engineer or his/her representative
to inspect the authorized activity at any time deemed necessary to ensure that the activity is 
being performed or maintained in strict accordance with the Special and General Conditions of
this permit.

k. This RGP does not grant any property rights or exclusive privileges.

l. This RGP does not authorize any injury to the property or rights of others.

m. This RGP does not authorize the interference with any existing or proposed federal
project.

n. In issuing this permit, the Federal Government does not assume any liability for the
following:

(1) Damages to the permitted project or uses thereof as a result of other permitted
or unpermitted activities or from natural causes.

(2) Damages to the permitted project or uses thereof as a result of current or
future activities undertaken by or on behalf of the U.S. in the public interest. 

(3) Damages to persons, property, or to other permitted or unpermitted activities
or structures caused by the activity authorized by this permit. 

(4) Design or construction deficiencies associated with the permitted work.

(5) Damage claims associated with any future modification, suspension, or
revocation of this permit. 

o. Authorization provided by this RGP may be modified, suspended or revoked in whole,
or in part, if the Wilmington District Engineer, acting for the Secretary of the Army, determines 
that such action would be in the best public interest. The term of this RGP shall be five (5) years 
unless subject to modification, suspension, or revocation. Any modification, suspension, or 
revocation of this authorization will not be the basis for any claim for damages against the U.S. 
Government.

p. No activity may occur in a component of the National Wild and Scenic Rivers System,
or in a river officially designated by Congress as a “study river” for possible inclusion in the 
system while the river is in an official study status, unless the appropriate Federal agency with 
direct management responsibility for such river, has determined in writing that the proposed 
activity will not adversely affect the Wild and Scenic designation or study status. Information on 
Wild and Scenic Rivers may be obtained from the appropriate Federal land management agency 
responsible for the designated Wild and Scenic River or “study river” (e.g., National Park Service, 
U.S. Forest Service, etc.). 
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q. Endangered Species.

(1) No activity is authorized under this RGP which is likely to directly or indirectly
jeopardize the continued existence of a threatened or endangered species or a species proposed for 
such designation, as identified under the Federal Endangered Species Act (ESA), or which will 
directly or indirectly destroy or adversely modify the critical habitat of such species. No activity is 
authorized under this RGP which “may affect” a listed species or critical habitat, unless Section 7 
consultation addressing the effects of the proposed activity has been completed.

(2) Federal agencies should follow their own procedures for complying with the
requirements of the ESA. Federal prospective permittees (and when FHWA is the lead federal 
agency) must provide the District Engineer with the appropriate documentation to demonstrate
compliance with those requirements. The District Engineer will review the documentation and 
determine whether it is sufficient to address ESA compliance for the RGP activity, or whether
additional ESA consultation is necessary.

(3) Non-federal prospective permittees - for activities that might affect federally-
listed endangered or threatened species or designated critical habitat, the PCN must include the 
name(s) of the endangered or threatened species that might be affected by the proposed work or 
that utilize the designated critical habitat that might be affected by the proposed work. The 
District Engineer will determine whether the proposed activity “may affect” or will have “no 
effect” to listed species and designated critical habitat. In cases where the non-federal 
prospective permittee has identified listed species or critical habitat that might be affected or is 
in the vicinity of the project, and has so notified the Corps, the prospective permittee shall not 
begin work until the Corps has provided notification that the proposed activities will have “no 
effect” on listed species or critical habitat, or until Section 7 consultation has been completed.  

(4) As a result of formal or informal consultation with the U.S. Fish and
Wildlife Service (USFWS) or NMFS, the District Engineer may add species-specific 
endangered species conditions to the RGP verification letter for a project.

(5) Authorization of an activity by a RGP does not authorize the “take” of a
threatened or endangered species as defined under the ESA. In the absence of separate
authorization (e.g., an ESA Section 10 Permit, a Biological Opinion with “incidental take”
provisions, etc.) from the USFWS or the NMFS, the ESA prohibits any person subject to the 
jurisdiction of the U.S. to take a listed species, where "take" means to harass, harm, pursue, hunt, 
shoot, wound, kill, trap, capture, or collect, or to attempt to engage in any such conduct. The word 
“harm” in the definition of “take'' means an act which actually kills or injures wildlife. Such an 
act may include significant habitat modification or degradation where it actually kills or injures 
wildlife by significantly impairing essential behavioral patterns, including breeding, feeding or 
sheltering. 
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(6) Information on the location of threatened and endangered species and their
critical habitat can be obtained directly from the offices of the USFWS in North Carolina at the 
addresses provided below, or from the USFWS and NMFS via their world wide web pages at 
http://www.fws.gov/ or http://www.fws.gov/ipac and http://www.noaa.gov/fisheries.html
respectively.

USFWS offices in North Carolina:

The Asheville USFWS Office covers all NC counties west of, and including, Anson, Stanly,
Davidson, Forsyth and Stokes Counties.

US Fish and Wildlife Service
Asheville Field Office
160 Zillicoa Street 
Asheville, NC  28801 
Telephone: (828) 258-3939 

The Raleigh USFWS Office covers all NC counties east of, and including, Richmond, 
Montgomery, Randolph, Guilford, and Rockingham Counties. 

US Fish and Wildlife Service 
Raleigh Field Office 
Post Office Box 33726 
Raleigh, NC  27636-3726 
Telephone: (919) 856-4520 

r. The Wilmington District, USFWS, NCDOT, and the FHWA have conducted
programmatic Section 7(a)(2) consultation for a number of federally listed species and habitat, and 
programmatic consultation concerning other federally listed species and/or habitat may occur in the 
future. The result of completed programmatic consultation is a Programmatic Biological Opinion 
(PBO) issued by the USFWS. These PBOs contain mandatory terms and conditions to implement 
the reasonable and prudent measures that are associated with “incidental take” of whichever 
species or critical habitat is covered by a specific PBO. Authorization under RGP 50 is conditional 
upon the permittee’s compliance with all the mandatory terms and conditions associated with 
incidental take of the applicable PBO (or PBOs), which are incorporated by reference in RGP 50. 
Failure to comply with the terms and conditions associated with incidental take of an applicable 
PBO, where a take of the federally listed species occurs, would constitute an unauthorized take by 
the permittee, and would also constitute permittee non-compliance with the authorization under 
RGP 50. If the terms and conditions of a specific PBO (or PBOs) apply to a project, the Corps will 
include this/these requirements in any RGP 50 verification that may be issued for a project. The 
USFWS is the appropriate authority to determine compliance with the terms and conditions of its 
PBO, and with the ESA. 
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s. Northern long-eared bat (NLEB) (Myotis septentrionalis). Standard Local Operating
Procedures for Endangered Species (SLOPES) for the NLEB have been approved by the Corps and 
the U.S. Fish and Wildlife Service. See http://www.saw.usace.army.mil/Missions/Regulatory-
Permit-Program/Agency-Coordination/ESA/ . This SLOPES details how the Corps will make 
determinations of effect to the NLEB when the Corps is the lead federal agency for an NCDOT 
project that is located in the western 41 counties of North Carolina. This SLOPES does not address 
NCDOT projects (either federal or state funded) in the eastern 59 counties in North Carolina. Note 
that if another federal agency is the lead federal agency for a project in the western 41 counties, 
procedures for satisfying the requirements of Section 7(a)(2) of the ESA will be dictated by that 
agency and will not be applicable for consideration under the SLOPES; however, information that 
demonstrates the lead federal agency’s (if other than the Corps) compliance with Section 7(a)(2) / 
4(d) Rule for the NLEB, will be required in the PCN. Note that at the time of issuance of RGP 50, 
the federal listing status of the NLEB as “Threatened” is being litigated at the National level. If, as 
a result of litigation, the NLEB is federally listed as “Endangered”, this general condition (“s”) will 
no longer be applicable because the 4(d) Rule, and this NLEB SLOPES, will no longer apply/be 
valid.

t. For proposed activities the sixteen (16) counties listed below, prospective permittees
must provide a copy of the PCN to the USFWS, 160 Zillicoa Street, Asheville, North Carolina 
28801. This PCN must be sent concurrently to the USFWS and the Corps Project Manager for 
that specific county. 

The 16 counties with tributaries that drain to designated critical habitat that require notification 
to the Asheville USFWS are: Avery, Cherokee, Forsyth, Graham, Haywood, Henderson, 
Jackson, Macon Mecklenburg, Mitchell, Stokes, Surry, Swain, Transylvania, Union and 
Yancey. 

u. If the permittee discovers or observes any live, damaged, injured or dead individual of
an endangered or threatened species during construction, the permittee shall immediately notify the 
Wilmington District Engineer so that required coordination can be initiated with the U.S. Fish and 
Wildlife Service and/or National Marine Fisheries Service.  

v. Historic Properties.

(1) In cases where the District Engineer determines that the activity may have the
potential to cause effects to properties listed, or eligible for listing, in the National Register of
Historic Places (NRHP), the activity is not authorized, until the requirements of Section 106 of
the National Historic Preservation Act (NHPA) have been satisfied.

(2) Federal prospective permittees (or when FHWA is the lead federal agency)
should follow their own procedures for complying with the requirements of Section 106 of the 
NHPA. Federal prospective permittees must provide the District Engineer with the appropriate 
documentation to demonstrate compliance with those requirements; this includes copies of 
correspondence sent to all interested, federally recognized tribes and a summary statement about 
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tribal consultation efforts or, if the Corps enters into a Programmatic Agreement (PA) with the 
FHWA/NCDOT, documentation that the FHWA/NCDOT has complied with PA requirements.
The District Engineer will review the documentation and determine whether it is sufficient to 
address Section 106 compliance for this RGP activity, or whether additional Section 106 
consultation is necessary.

(3) Non-federal prospective permittees - the PCN must state which historic
properties may be affected by the proposed work or include a vicinity map indicating the 
location of the historic properties or the potential for the presence of historic properties. 
Assistance regarding information on the location of or potential for the presence of historic 
resources can be sought from the State Historic Preservation Officer (SHPO) and/or Tribal 
Historic Preservation Officer (THPO), as appropriate, and the NRHP (see 33 CFR 330.4(g)). 
When reviewing PCNs, the District Engineer will comply with the current procedures for 
addressing the requirements of Section 106 of the NHPA. The District Engineer shall make a
reasonable and good faith effort to carry out appropriate identification efforts, which may
include background research, consultation, oral history interviews, sample field investigation, 
and field survey. Based on the information submitted and these efforts, the District Engineer
shall determine whether the proposed activity has the potential to cause an effect on the historic
properties. 

(4) Section 106 consultation is not required when the Corps determines that the
activity does not have the potential to cause effects on historic properties (see 36 CFR 
§800.3(a)).

(5) Section 110k of the NHPA (16 U.S.C. 470h-2(k)) prevents the Corps from
granting a permit or other assistance to a prospective permittee who, with intent to avoid the
requirements of Section 106 of the NHPA, has intentionally significantly adversely affected a
historic property to which the permit will relate, or having legal power to prevent it, allowed such 
significant adverse effect to occur, unless the Corps, after consultation with the Advisory Council 
on Historic Preservation (ACHP), determines that circumstances justify granting such assistance
despite the adverse effect created or permitted by the prospective permittee. If circumstances 
justify granting the assistance, the Corps is required to notify the ACHP and provide
documentation specifying the circumstances, the degree of damage to the integrity of any historic 
properties affected, and proposed mitigation. This documentation must include any views obtained 
from the prospective permittee, SHPO/THPO, appropriate Indian tribes if the undertaking occurs 
on or affects historic properties on tribal lands or affects properties of interest to those tribes, and 
other parties known to have a legitimate interest in the impacts to the permitted activity on historic
properties.

w. If you discover any previously unknown historic or archeological remains while
accomplishing the activity authorized by this general permit, you must immediately notify this 
office of what you have found. We will initiate the Federal and state coordination required to 
determine if the remains warrant a recovery effort or if the site is eligible for listing in the National 
Register of Historic Places. 
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x. Permittees are advised that development activities in or near a floodway may be subject
to the National Flood Insurance Program that prohibits any development, including fill, within a 
floodway that results in any increase in base flood elevations. This general permit does not 
authorize any activity prohibited by the National Flood Insurance Program.

y. The permittee must install and maintain, at his/her expense, any signal lights and signals
prescribed by the U.S. Coast Guard, through regulations or otherwise, on authorized facilities. For 
further information, the permittee should contact Coast Guard Sector North Carolina at (910) 772-
2191 or email Coast Guard Fifth District at cgd5waterways@uscg.mil. 

z. The permittee must maintain any structure or work authorized by this general permit in
good condition and in conformance with the terms and conditions of this general permit. The 
permittee is not relieved of this requirement if the permittee abandons the structure or 
work. Transfer in fee simple of the work authorized by this general permit will automatically 
transfer this general permit to the property's new owner, with all of the rights and responsibilities 
enumerated herein. The permittee must inform any subsequent owner of all activities undertaken 
under the authority of this general permit and provide the subsequent owner with a copy of the 
terms and conditions of this general permit. 

 aa.  At his or her sole discretion, any time during the processing cycle, the Wilmington 
District Engineer may determine that this general permit will not be applicable to a specific 
proposal. In such case, the procedures for processing an individual permit in accordance with 33 
CFR 325 will be available. 

bb.  Except as authorized by this general permit or any Corps approved modification to 
this general permit, all fill material placed in waters or wetlands shall be generated from an upland 
source and will be clean and free of any pollutants except in trace quantities. Metal products, 
organic materials (including debris from land clearing activities), or unsightly debris will not be 
used.

cc. Except as authorized by this general permit or any Corps approved modification to this
general permit, all excavated material will be disposed of in approved upland disposal areas.

dd. Activities which have commenced (i.e., are under construction) or are under contract
to commence in reliance upon this general permit will remain authorized provided the activity is 
completed within twelve months of the date of the general permit's expiration, modification, or 
revocation. Activities completed under the authorization of this general permit that were in effect at 
the time the activity was completed continue to be authorized by the general permit.

ee.  The permittee is responsible for obtaining any “take” permits required under the
USFWS’s regulations governing compliance with the Migratory Bird Treaty Act or the Bald and 
Golden Eagle Protection Act. The permittee should contact the appropriate local office of the 
USFWS to determine if such “take” permits are required for a particular activity.
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ff. The activity must comply with applicable FEMA approved state or local floodplain 
management requirements.

gg. There will be no unreasonable interference with navigation or the right of the
public to riparian access by the existence or use of activities authorized by this RGP.

hh. Unless authorization to fill those specific wetlands or mudflats has been issued by 
the Corps, heavy equipment working in wetlands or mudflats must be placed on mats, or other 
measures must be taken to minimize soil disturbance.

ii. This RGP will not be applicable to proposed construction when the Wilmington
District Engineer determines that the proposed activity will significantly affect the quality of 
the human environment and determines that an EIS must be prepared. 

BY AUTHORITY OF THE SECRETARY OF THE ARMY: 

Robert J. Clark
Colonel, U. S. Army 
District Commander
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 North Carolina Wildlife Resources Commission 
Cameron Ingram, Executive Director 

Mailing Address:  Habitat Conservation  •  1721 Mail Service Center  •  Raleigh, NC  27699-1721 
Telephone:    (919) 707-0220  •  Fax:    (919) 707-0028 

April 29, 2022 

Lori Beckwith 
U.S. Army Corps of Engineers, Asheville Regulatory Field Office 
151 Patton Avenue, Room 208 
Asheville, NC 28801 

Kevin Mitchell 
NCDEQ, DWR 
2090 U.S. Hwy. 70 
Swannanoa, N.C. 28778 

Dear Ms. Beckwith and Mr. Mitchell, 

SUBJECT: Comments on GP 50 Application for Replacement of Bridge No.s 100370 and 100373 on 
US 19/23/25/70 over Reems Creek, Buncombe County 
B-4442, WBS 38368.1.2, DWR 20220567 ver.1

The North Carolina Department of Transportation (NCDOT) applied for a General 404 permit and 401 
Certification for the subject project.  I visited the project site on April 21, 2022.  Comments on the 
application from the North Carolina Wildlife Resources Commission (NCWRC) are offered in 
accordance with applicable provisions of the state and federal Environmental Policy Acts (G.S. 113A-
1through 113-10; 1 NCAC 25 and 42 U.S.C. 4332(2)(c), respectively), the Clean Water Act of 1977 (33 
U.S.C. 466 et seq.), and the Fish and Wildlife Coordination Act (48 Stat. 401, as amended; 16 U.S.C. 
661-667d).

Proposed impacts include wetland filling, stabilization, and piping of a small unnamed tributary to Reems 
Creek to allow for the widening of the new bridge approaches. Portions of the stream at impact Site 2 are 
incised, though the channel is generally stable (see photo attached).  Along much of its length the stream 
has a riparian buffer comprised of mature trees and shrub vegetation, including what appeared to be amur 
honeysuckle (first I have seen in NC) and other non-native species.  The roadway fill slope will intercept 
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the channel but a relocation on or against this slope, instead of the proposed piping, would presumably be 
a slope stability and constructability issue. 

Reems Creek is not expected to support trout spawning, so the NCWRC concurs with a waiver of the 
trout moratorium requirement for construction.  There are records of hellbenders (Cryptobranchus 
alleganiensis alleganiensis) in Reems Creek, but the project should not affect this species because no 
work in the creek is proposed.  If impacts are required after construction commences, then the NCWRC 
would appreciate the opportunity to perform a survey and possible relocation of hellbenders by biologist 
Lori Williams (828-712-9117 lori.williams@ncwildlife.org) in advance.  

There are recent records for a gray bat (Myotis grisescens) in this part of the French Broad River 
watershed.  Reems Creek at the site is a relatively large stream that could be used by foraging gray bats. 
Several species of bats roost in trees including gray bats, though there are few observations to-date.  The 
project will include an appreciable amount of clearing, including removal of white oaks and other 
potential roost trees.  Therefore, the NCWRC recommends that tree clearing occur where possible outside 
of warm seasons, and minimally during the general maternity roosting period (May 15 – August 15).   
However, the NCWRC would defer to any prescriptions coordinated with the US Fish and Wildlife 
Service regarding tree clearing or other conservation measures for listed bats.    

The NCWRC appreciates leaving the floodplain and slopes beneath the bridge free of rip rap as this 
should facilitate wildlife passage.  Considerable evidence of wildlife passage under the north side of the 
bridges as well as a roadkill wild turkey were noted during the site visit. Passage under these structures is 
expected because of their large spams and heights and because they bisect large, forested riparian areas.  
Multi-lane highways like this often constitute major impediments to wildlife movements, so efforts to 
maintain passage under structures during replacement are particularly important. 

The NCWRC requests that the following specific comments and recommendations be incorporated into 
the permit and construction work to further conserve fish and wildlife habitats:  

1. Applicable measures from the current NCDOT Erosion and Sediment Control Design and
Construction Manual should be adhered to.  Tall fescue and straw mulch must not be used in
riparian areas.  Matting used in riparian areas should not have nylon mesh because it entangles
and kills wildlife.  Coir matting should be used on disturbed stream banks that are steep or
susceptible to high water and securely anchored with wooden stakes according to NCDOT
specifications.

2. Heavy equipment needs to be well-maintained and concrete pouring needs to be closely watched
to avoid and quickly mitigate fuel, fluid, or wet concrete losses in or near streams.

3. Removal of vegetation in riparian areas and wetlands should be minimized. Banks on stream
relocations and abandoned roadways should be reforested where there are not conflicts such as
permanent access and routine maintenance needs.
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4. Sandbags, rock berms, cofferdams, or other diversion structures should be used where excavation
or other periods of extended stream disturbance has the potential for downstream sedimentation.

5. The natural dimension, pattern, and profiles of streams and the grades of wetlands should be
restored where temporarily impacted.

6. Rip rap placed for bank stabilization should be limited to the banks below the high-water marks
and vegetation should be used for stabilization above the high-water elevation wherever practical.

Thank you for the opportunity to review and provide recommendations on this project.  Please contact me 
at david.mchenry@ncwildlife.org or (828) 476-1966 if you have any questions about these comments. 

Cordially, 

Dave McHenry, NCWRC Western DOT Coordinator 

ec: Michael Turchy, NCDOT ECAP 
Roger Bryan, NCDOT Division 11 DEO 
Lauren Wilson, USFWS 
Holland Youngman, USFWS 

Stream confluence within impact Site 2 at 18” CMP outlet (near Sta. 323+20 L). 
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June 23, 2022 

Mr. Philip S. Harris, III, P.E. 

Environmental Analysis Unit 

North Carolina Department of Transportation 

1598 Mail Service Center 

Raleigh, North Carolina 27699-1598 

Dear Mr. Harris: 

Subject: Mitigation Acceptance Letter:  

B-4442, Replace Bridges 370 and 373 over Reems Creek on US 19/23 / US 25 / US 70,

Buncombe County

The purpose of this letter is to notify you that the Division of Mitigation Services (DMS) will provide the 

compensatory mitigation for the subject project.  Based on the information supplied by you on March 30 and June 

22, 2022, the impacts are located in CU 06010105 of the French Broad River basin in the Southern Mountains (SM) 

Eco-Region, and are as follows:  

Stream and 

Wetlands 
River Basin 

CU 

Location 

Eco-

Region 

Stream Wetlands 

Cold Cool Warm Riparian 
Non-

Riparian 

Coastal 

Marsh 

Impacts French Broad 06010105 SM 446.000 0 0 0.070 0 0 

*Some of the wetland impacts may be proposed to be mitigated at a 1:1 mitigation ratio. See permit application

for details. 

This mitigation acceptance letter replaces the mitigation acceptance letter issued on March 30, 2022.  

The impacts and associated mitigation needs were under projected by the NCDOT in the 2022 impact data.  

NCDEQ-DMS will commit to implement sufficient compensatory mitigation credits to offset the impacts associated 

with this project as determined by the regulatory agencies using the delivery timeline listed in Section F.3.c.iii of the 

In-Lieu Fee Instrument dated July 28, 2010.  If the above referenced impact amounts are revised, then this 

mitigation acceptance letter will no longer be valid and a new mitigation acceptance letter will be required from 

NCDEQ-DMS. 

If you have any questions or need additional information, please contact Beth Harmon at 919-707-8420. 

Sincerely, 

James B. Stanfill 

DMS Asset Management Supervisor 

cc: Mr. Monte Matthews, USACE – Raleigh Regulatory Field Office 

Ms. Amy Chapman, NCDWR 

File: B-4442 

for
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Secretary

RICHARD E. ROGERS, JR.       NORTH CAROLINA

Director Environmental Quality

May 9, 2022

DWR# 20220567

Buncombe County

Mr. Philip S. Harris, III, P. E., CPM
Environmental Analysis Unit Head

1598 Mail Service Center

Raleigh, NC 27699- 1598

Subject:  APPROVAL OF 401 WATER QUALITY CERTIFICATION WITH ADDITIONAL
CONDITIONS

Replacement of Bridges 370 and 373 Over Reems Creek( B- 4442)

Reems Creek[ French Broad River Basin, 06010105, C]

Dear Mr. Harris:

You have our approval for the impacts listed below for the purpose described in your application dated April 14,
2022 and received by the Division of Water Resources( Division) on April 14, 2022. These impacts are covered by
the attached Water Quality General Certification Number 4135 and the conditions listed below. This certification is
associated with the use of General Permit Number 201902350 once it is issued to you by the U. S. Army Corps of
Engineers. Please note that you should get any other federal, state, or local permits before proceeding with your

project, including those required by( but not limited to) Sediment and Erosion Control, Non-Discharge, and Water
Supply Watershed regulations.

The Division has determined that the proposed project will comply with water quality requirements provided that
you adhere to the conditions listed in the enclosed certification and to the additional conditions itemized below.

The following proposed impacts are hereby approved. No other impacts are approved, including incidental impacts.
15A NCAC 02H. 0506( b)]

Stream Impacts in the French Broad River Basin

Permanent Temporary Permanent Temporary Stream

Fill in Fill in Fill in Fill in Total Stream Impacts

Site Intermittent Intermittent Perennial Perennial Impact Requiring
Stream Stream Stream Stream linear ft)       Mitigation

linear ft) linear ft) linear ft) linear ft)     linear ft)

S1 9 9

S2 24 24

S3 69 69 69

S4 92 92

S5 307 307 307

S6 45 45

e:! eo.ofRE North Carolina Department of Environmental Quality I Division of Water Resources
I rrl r 512 North Salisbury Street 11617 Mail Service Center I Raleigh, North Carolina 27699- 1617

919. 707. 9000
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Stream Impacts in the French Broad River Basin

Permanent Temporary Permanent Temporary Stream

Fill in Fill in Fill in Fill in Total Stream Impacts

Site Intermittent Intermittent Perennial Perennial Impact Requiring
Stream Stream Stream Stream linear ft)       Mitigation

linear ft) linear ft) linear ft)       ( linear ft)     linear ft)

S7 51 51 51

S8 89 89

S9 10 10

TOTAL 446 250 696 427

Total Stream Impact for Project: 446 linear feet of permanent and 250 linear feet of temporary.

Wetland Impacts in the French Broad River Basin

Wetland

Permanent Temporary Excavation Mechanized Total Wetland
Impacts

Site Requiring
Fill ( ac) Fill ( ac)     ac) Clearing( ac)     Impact( ac)

Mitigation

ac)

W 1
1

0. 02
1 1

0. 02

W2 0. 05 0. 05

TOTAL 0. 02 0. 05 0. 07 0

Total Wetland Impact for Project: 0. 02 acre of permanent and 0. 05 acre of temporary.

This approval is for the purpose and design described in your application. The plans and specifications for this

project are incorporated by reference as part of this Certification. If you change your project, you must notify the
Division and you may be required to submit a new application package with the appropriate fee. If the property is
sold, the new owner must be given a copy of this Certification and is responsible for complying with all conditions.

15A NCAC 02H. 0507( d)( 2)].

If you are unable to comply with any of the conditions of the attached Water Quality General Certification or with
the additional conditions itemized below, you must notify the Asheville Regional Office within 24 hours( or the next
business day if a weekend or holiday) from the time the permittee becomes aware of the circumstances.

The permittee shall report to the Asheville Regional Office any noncompliance with, and/or any violation of, stream
or wetland standards[ 15A NCAC 02B . 0200] including but not limited to sediment impacts to streams or wetlands.
Information shall be provided orally within 24 hours( or the next business day if a weekend or holiday) from the
time the permittee became aware of the non-compliance circumstances.

Condition( s) of Certification:

Project Specific Conditions

1.   Compensatory mitigation for 427 linear feet of impact to streams is required. We understand that you
have chosen to perform compensatory mitigation for impacts to streams through the RES French Broad
05 Umbrella Mitigation Bank. [ 15A NCAC 02H. 0506( c)]

2.   The NCDOT Division Environmental Officer or Environmental Assistant will conduct a pre-
construction meeting with all appropriate staff to ensure that the project supervisor and essential staff
understand potential issues at the permitted site. NCDWR staff shall be invited to the pre-construction
meeting. [ 15A NCAC 02H.0506( b)( 2) and( b)( 3)]

North Carolina Department of Environmental Quality I Division of Water Resources

512 North Salisbury Street 1 1617 Mail Service Center I Raleigh, North Carolina 27699- 1617
NQM CA,RDUNA

o, parh.. e or Q­    919.707.9000
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3.   No drill slurry or water that has been in contact with uncured concrete shall be allowed to enter surface
waters. This water shall be captured, treated, and disposed ofproperly. [ 15A NCAC 02H. 0506(b)( 3)]

4.   Bridge deck drains shall not discharge directly into the stream. Stormwater shall be directed across the
bridge and pre- treated through site- appropriate means( grassed swales, pre- formed scour holes,
vegetated buffers, etc.) before entering the stream. To meet the requirements of NCDOT' s NPDES
permit NCS000250, please refer to the most recent version of the North Carolina Department of
Transportation Stormwater Best Management Practices Toolbox manual for approved measures. [ I 5A

NCAC 02H. 0507( d)( 2) and 15A NCAC 02H. 0506( b)( 5)]

5.   As a condition of this 401 Water Quality Certification, the bridge demolition and construction must be
accomplished in strict compliance with the most recent version of NCDOT' s Best Management Practices

for Construction and Maintenance Activities. [ 15A NCAC 02H. 0507( d)( 2) and 15A NCAC

02H. 0506( b)( 5)]

General Conditions

1.   Unless otherwise approved in this certification, placement of culverts and other structures in open waters
and streams shall be placed below the elevation of the streambed by one foot for all culverts with a
diameter greater than 48 inches, and 20 percent of the culvert diameter for culverts having a diameter less
than 48 inches, to allow low flow passage of water and aquatic life. Design and placement of culverts
and other structures including temporary erosion control measures shall not be conducted in a manner
that may result in dis- equilibrium of wetlands or streambeds or banks, adjacent to or upstream and

downstream of the above structures. The applicant is required to provide evidence that the equilibrium is
being maintained if requested in writing by NCDWR. If this condition is unable to be met due to
bedrock or other limiting features encountered during construction, please contact NCDWR for guidance
on how to proceed and to determine whether or not a permit modification will be required. [ 15A NCAC
02H. 0506( b)( 2)]

2.   If concrete is used during construction, a dry work area shall be maintained to prevent direct contact

between curing concrete and stream water. Water that inadvertently contacts uncured concrete shall
not be discharged to surface waters due to the potential for elevated pH and possible aquatic life and
fish kills. [ 15A NCAC 0213. 0200]

3.   During the construction of the project, no staging of equipment of any kind is permitted in waters of
the U.S. or protected riparian buffers. [ 15A NCAC 02H.0506(b)( 2)]

4.   The dimension, pattern, and profile of the stream above and below the crossing shall not be modified.
Disturbed floodplains and streams shall be restored to natural geomorphic conditions. [ 15A NCAC
02H.0506( b)( 2)]

5.   The use of rip- rap above the Normal High Water Mark shall be minimized. Any rip- rap placed for
stream stabilization shall be placed in stream channels in such a manner that it does not impede aquatic
life passage. [ 15A NCAC 02H. 0506( b)( 2)]

6.   The Permittee shall ensure that the final design drawings adhere to the permit and to the permit
drawings submitted for approval. [ 15A NCAC 02H. 0507( c) and 15A NCAC 02H. 0506( b)( 2) and

e)( 2)]

7.   All work in or adjacent to stream waters shall be conducted in a dry work area. Approved BMP
measures from the most current version ofNCDOT Construction and Maintenance Activities manual

such as sandbags, rock berms, cofferdams and other diversion structures shall be used to prevent
excavation in flowing water. [ 15A NCAC 02H. 0506( b)( 3) and( c)( 3)]

RE Q
North Carolina Department of Environmental Quality I Division of Water Resources

512 North Salisbury Street 1 1617 Mail Service Center I Raleigh, North Carolina 27699- 1617
NORTI- CA" OUNA

o. Mre.. d0 mm. m. m. i u.. 1 919.707.9000
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8.   Heavy equipment shall be operated from the banks rather than in the stream channel in order to
minimize sedimentation and reduce the introduction of other pollutants into the stream. [ I 5A NCAC
02H.0506( b)( 3)]

9.   All mechanized equipment operated near surface waters must be regularly inspected and maintained to
prevent contamination of stream waters from fuels, lubricants, hydraulic fluids, or other toxic materials.
15A NCAC 02H. 0506( b)( 3)]

10. No rock, sand or other materials shall be dredged from the stream channel except where authorized by this
certification. [ I 5A NCAC 02H.0506( b)( 3)]

11. Discharging hydroseed mixtures and washing out hydro seeders and other equipment in or adjacent to
surface waters is prohibited. [ 15A NCAC 02H. 0506( b)( 3)]

12. The permittee and its authorized agents shall conduct its activities in a manner consistent with State water

quality standards( including any requirements resulting from compliance with§ 303( d) of the Clean Water
Act) and any other appropriate requirements of State and Federal law. If the NCDWR determines that
such standards or laws are not being met( including the failure to sustain a designated or achieved use) or
that State or federal law is being violated, or that further conditions are necessary to assure compliance,
the NCDWR may reevaluate and modify this certification. [ 15A NCAC 02B. 0200]

13. All fill slopes located in jurisdictional wetlands shall be placed at slopes no flatter than 3: 1, unless
otherwise authorized by this certification. [ 15A NCAC 02H.0506(b)( 2)]

14. A copy of this Water Quality Certification shall be maintained on the construction site at all times.  In
addition, the Water Quality Certification and all subsequent modifications, if any, shall be maintained with
the Division Engineer and the on- site project manager. [ 15A NCAC 02H . 0507( c) and 15A NCAC

02H. 0506( b)( 2) and( c)( 2)]

15. The outside buffer, wetland or water boundary located within the construction corridor approved by this
authorization shall be clearly marked by highly visible fencing prior to any land disturbing
activities.  Impacts to areas within the fencing are prohibited unless otherwise authorized by this
certification. [ 15A NCAC 02H.0501 and. 0502]

16. The issuance of this certification does not exempt the Permittee from complying with any and all statutes,
rules, regulations, or ordinances that may be imposed by other government agencies( i.e. local, state, and
federal) having jurisdiction, including but not limited to applicable buffer rules, stormwater management
rules, soil erosion and sedimentation control requirements, etc.

17. The Permittee shall report any violations of this certification to the Division of Water Resources within 24
hours of discovery. [ 15A NCAC 02B. 0506(b)( 2)]

18. Upon completion of the project( including any impacts at associated borrow or waste sites), the NCDOT
Division Engineer shall complete and return the enclosed" Certification of Completion Form" to notify the
NCDWR when all work included in the 401 Certification has been completed. [ I 5A NCAC 02H.0502( f)]

19. Native riparian vegetation must be reestablished in the riparian areas within the construction limits of the

project by the end of the growing season following completion of construction.  [ 15A NCAC

02B. 0506( b)( 2)]

20. There shall be no excavation from, or waste disposal into, jurisdictional wetlands or waters associated with
this permit without appropriate modification.  Should waste or borrow sites, or access roads to waste or
borrow sites, be located in wetlands or streams, compensatory mitigation will be required since that is a
direct impact from road construction activities. [ 15A NCAC 02H.0506( b)( 3) and( c)( 3)]

D QNorth
Carolina Department of Environmental Quality I Division of Water Resources

512 North Salisbury Street 1 1617 Mail Service Center I Raleigh, North Carolina 27699- 1617
NORTI OMOUNA
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21. Erosion and sediment control practices must be in full compliance with all specifications governing the
proper design, installation and operation and maintenance of such Best Management Practices in order to
protect surface waters standards[ 15A NCAC 02H. 0506( b)( 3) and( c)( 3]):

a.   The erosion and sediment control measures for the project must be designed, installed, operated,
and maintained in accordance with the most recent version of the North Carolina Sediment and

Erosion Control Planning and Design Manual.
b.   The design, installation, operation, and maintenance of the sediment and erosion control

measures must be such that they equal, or exceed, the requirements specified in the most recent
version of the North Carolina Sediment and Erosion Control Manual.  The devices shall be

maintained on all construction sites, borrow sites, and waste pile ( spoil) projects, including
contractor- owned or leased borrow pits associated with the project.

c.   For borrow pit sites, the erosion and sediment control measures must be designed, installed,
operated, and maintained in accordance with the most recent version of the North Carolina

Surface Mining Manual.
d.   The reclamation measures and implementation must comply with the reclamation in accordance

with the requirements of the Sedimentation Pollution Control Act.

22. Sediment and erosion control measures shall not be placed in wetlands or waters unless otherwise
approved by this Certification. [ 15A NCAC 02H.0506( b)( 3) and( c)( 3)]

This approval and its conditions are final and binding unless contested. [ G. S. 143- 215. 5] This Certification can be
contested as provided in Chapter 150B of the North Carolina General Statutes by filing a Petition for a Contested

Case Hearing( Petition) with the North Carolina Office of Administrative Hearings( OAH) within sixty( 60)
calendar days. Requirements for filing a Petition are set forth in Chapter 150B of the North Carolina General
Statutes and Title 26 of the North Carolina Administrative Code. Additional information regarding requirements for

filing a Petition and Petition forms may be accessed at http:// www.ncoah.com/ or by calling the OAH Clerk' s Office
at( 919) 431- 3000.

One( 1) copy of the Petition must also be served to the North Carolina Department of Environmental Quality:

William F. Lane, General Counsel

Department of Environmental Quality
1601 Mail Service Center

Raleigh, NC 27699- 1601

This letter completes the review of the Division under section 401 of the Clean Water Act and 15A NCAC

02H. 0500.   Please contact Kevin Mitchell at 828- 296-4650 or kevin.mitchell@ncdenr. gov if you have any
questions or concerns.

Sincerely,

DocuSigned by:

CltPNNlUA

Director

Division of Water Resources

ec:       Lori Beckwith, US Army Corps of Engineers Asheville Regulatory Field Office( via email)
Dave McHenry, NC Wildlife Resources Commission( via email)
Holland Youngman, US Fish and Wildlife Service( via email)

Roger Bryan, Division 13 Environmental Officer( via email)

File Copy
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: BUNCOMBE

ROADWAY ITEMS

0001 Lump Sum0000100000-N 800 L.S.MOBILIZATION

0002 Lump Sum0000400000-N 801 L.S.CONSTRUCTION SURVEYING

0003 Lump Sum0001000000-E 200 L.S.CLEARING & GRUBBING .. ACRE(S)

0004 1
ACR

0008000000-E 200 SUPPLEMENTARY CLEARING &
GRUBBING

0005 52,480
CY

0022000000-E 225 UNCLASSIFIED EXCAVATION

0006 Lump Sum0028000000-N SP L.S.TYPE I STANDARD APPROACH FILL
STATION **********
(315+72.39 -L-)

0007 900
CY

0036000000-E 225 UNDERCUT EXCAVATION

0008 29,110
CY

0106000000-E 230 BORROW EXCAVATION

0009 20
CY

0134000000-E 240 DRAINAGE DITCH EXCAVATION

0010 8,290
SY

0156000000-E 250 REMOVAL OF EXISTING ASPHALT
PAVEMENT

0011 14,670
SY

0177000000-E 250 BREAKING OF EXISTING ASPHALT
PAVEMENT

0012 10
HR

0192000000-N 260 PROOF ROLLING

0013 600
CY

0195000000-E 265 SELECT GRANULAR MATERIAL

0014 3,800
SY

0196000000-E 270 GEOTEXTILE FOR SOIL
STABILIZATION

0015 10,400
SF

0199000000-E SP TEMPORARY SHORING

0016 450
SY

0223000000-E 275 ROCK PLATING

0017 3,800
SY

0241000000-E SP GENERIC GRADING ITEM
TYPE II, GEOTEXTILE FOR MATERIAL
SEPARATION
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: BUNCOMBE

0018 2,000
SY

0241000000-E SP GENERIC GRADING ITEM
TYPE V, GEOTEXTILE FOR MATERIAL
SEPARATION

0019 30,800
TON

0314000000-E SP SELECT MATERIAL, CLASS *****
(VII)

0020 260
TON

0318000000-E 300 FOUNDATION CONDITIONING
MATERIAL, MINOR STRUCTURES

0021 820
SY

0320000000-E 300 FOUNDATION CONDITIONING
GEOTEXTILE

0022 280
LF

0448000000-E 310 ****" RC PIPE CULVERTS, CLASS IV
(48")

0023 1,136
LF

0448200000-E 310 15" RC PIPE CULVERTS, CLASS IV

0024 152
LF

0448300000-E 310 18" RC PIPE CULVERTS, CLASS IV

0025 360
LF

0448400000-E 310 24" RC PIPE CULVERTS, CLASS IV

0026 244
LF

0448500000-E 310 30" RC PIPE CULVERTS, CLASS IV

0027 184
LF

0582000000-E 310 15" CS PIPE CULVERTS, 0.064" THICK

0028 48
LF

0588000000-E 310 18" CS PIPE CULVERTS, 0.064" THICK

0029 40
LF

0594000000-E 310 24" CS PIPE CULVERTS, 0.064" THICK

0030 12
EA

0636000000-E 310 **" CS PIPE ELBOWS, *****" THICK
(15", 0.064")

0031 2
EA

0636000000-E 310 **" CS PIPE ELBOWS, *****" THICK
(18", 0.064")

0032 2
EA

0636000000-E 310 **" CS PIPE ELBOWS, *****" THICK
(24", 0.064")

0033 100
LF

0973100000-E 330 **" WELDED STEEL PIPE, ****" THICK,
GRADE B IN SOIL
(36", 0.500")

0034 100
LF

0973300000-E 330 **" WELDED STEEL PIPE, ****" THICK,
GRADE B NOT IN SOIL
(36", 0.500")
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: BUNCOMBE

0035 112
LF

0995000000-E 340 PIPE REMOVAL

0036 Lump Sum1011000000-N 500 L.S.FINE GRADING

0037 400
CY

1099500000-E 505 SHALLOW UNDERCUT

0038 800
TON

1099700000-E 505 CLASS IV SUBGRADE STABILIZATION

0039 50
TON

1110000000-E 510 STABILIZER AGGREGATE

0040 16,505
SY

1115000000-E SP GEOTEXTILE FOR PAVEMENT
STABILIZATION

0041 23,400
TON

1121000000-E 520 AGGREGATE BASE COURSE

0042 100
TON

1220000000-E 545 INCIDENTAL STONE BASE

0043 850
SY

1297000000-E 607 MILLING ASPHALT PAVEMENT, ***"
DEPTH
(1-1/2")

0044 1,200
SY

1330000000-E 607 INCIDENTAL MILLING

0045 9,300
TON

1491000000-E 610 ASPHALT CONC BASE COURSE, TYPE
B25.0C

0046 8,920
TON

1503000000-E 610 ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0C

0047 7,800
TON

1523000000-E 610 ASPHALT CONC SURFACE COURSE,
TYPE S9.5C

0048 1,315
TON

1575000000-E 620 ASPHALT BINDER FOR PLANT MIX

0049 100
TON

1693000000-E 654 ASPHALT PLANT MIX, PAVEMENT
REPAIR

0050 13,970
LF

1840000000-E 665 MILLED RUMBLE STRIPS (ASPHALT
CONCRETE)

0051 19
EA

2000000000-N 806 RIGHT-OF-WAY MARKERS
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: BUNCOMBE

0052 168
CY

2022000000-E 815 SUBDRAIN EXCAVATION

0053 500
SY

2026000000-E 815 GEOTEXTILE FOR SUBSURFACE
DRAINS

0054 84
CY

2036000000-E 815 SUBDRAIN COARSE AGGREGATE

0055 500
LF

2044000000-E 815 6" PERFORATED SUBDRAIN PIPE

0056 1
EA

2070000000-N 815 SUBDRAIN PIPE OUTLET

0057 6
LF

2077000000-E 815 6" OUTLET PIPE

0058 8
EA

2190000000-N 828 TEMPORARY STEEL PLATE COVERS
FOR MASONRY DRAINAGE
STRUCTURE

0059 11.7
CY

2209000000-E 838 ENDWALLS

0060 53
CY

2275000000-E SP FLOWABLE FILL

0061 31
EA

2286000000-N 840 MASONRY DRAINAGE STRUCTURES

0062 46.9
LF

2308000000-E 840 MASONRY DRAINAGE STRUCTURES

0063 24
EA

2364200000-N 840 FRAME WITH TWO GRATES, STD
840.20

0064 3
EA

2365000000-N 840 FRAME WITH TWO GRATES, STD
840.22

0065 3
EA

2396000000-N 840 FRAME WITH COVER, STD 840.54

0066 2,780
LF

2556000000-E 846 SHOULDER BERM GUTTER

0067 88.5
SY

2619000000-E 850 4" CONCRETE PAVED DITCH

0068 3,092
LF

2703000000-E 854 CONCRETE BARRIER, TYPE *******
(I, SINGLE SLOPE)
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: BUNCOMBE

0069 3,875
LF

3030000000-E 862 STEEL BEAM GUARDRAIL

0070 62.5
LF

3060000000-E 862 STEEL BEAM GUARDRAIL, DOUBLE
FACED

0071 10
EA

3150000000-N 862 ADDITIONAL GUARDRAIL POSTS

0072 3
EA

3210000000-N 862 GUARDRAIL END UNITS, TYPE CAT-1

0073 3
EA

3287000000-N SP GUARDRAIL END UNITS, TYPE TL-3

0074 4
EA

3317000000-N SP GUARDRAIL ANCHOR UNITS, TYPE B-
77

0075 9,600
LF

3360000000-E 863 REMOVE EXISTING GUARDRAIL

0076 2
EA

3387000000-N SP TEMPORARY GUARDRAIL ANCHOR
UNITS, TYPE *********
(B-77)

0077 1,430
LF

3503000000-E 866 WOVEN WIRE FENCE, 47" FABRIC

0078 70
EA

3509000000-E 866 4" TIMBER FENCE POSTS, 7'-6" LONG

0079 80
EA

3515000000-E 866 5" TIMBER FENCE POSTS, 8'-0" LONG

0080 16
LF

3533000000-E 866 CHAIN LINK FENCE, **" FABRIC
(72")

0081 4
EA

3545000000-E 866 METAL TERMINAL POSTS FOR **"
CHAIN LINK FENCE
(72")

0082 1
EA

3551000000-E 866 METAL GATE POSTS FOR **" CHAIN
LINK FENCE, SINGLE GATE
(72")

0083 1
EA

3564000000-E 866 SINGLE GATES, **" HIGH, **' WIDE, **'
OPENING
(72", 14', 14')

0084 550
TON

3628000000-E 876 RIP RAP, CLASS I
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: BUNCOMBE

0085 110
TON

3649000000-E 876 RIP RAP, CLASS B

0086 1,590
SY

3656000000-E 876 GEOTEXTILE FOR DRAINAGE

0087 4
CY

4048000000-E 902 REINFORCED CONCRETE SIGN
FOUNDATIONS

0088 29
CY

4057000000-E SP OVERHEAD FOOTING

0089 3,481
LB

4060000000-E 903 SUPPORTS, BREAKAWAY STEEL
BEAM

0090 100
LF

4072000000-E 903 SUPPORTS, 3-LB STEEL U-CHANNEL

0091 Lump Sum4082100000-N 906 L.S.SUPPORTS, OVERHEAD SIGN
STRUCTURE AT STA ******
(320+00.00 -L-)

0092 3
EA

4096000000-N 904 SIGN ERECTION, TYPE D

0093 2
EA

4114000000-N 904 SIGN ERECTION, MILEMARKERS

0094 4
EA

4116100000-N 904 SIGN ERECTION, RELOCATE TYPE ****
(GROUND MOUNTED)
(A)

0095 8
EA

4138000000-N 907 DISPOSAL OF SUPPORT, STEEL BEAM

0096 2
EA

4152000000-N 907 DISPOSAL OF SIGN SYSTEM, STEEL
BEAM

0097 4
EA

4155000000-N 907 DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

0098 698
SF

4402000000-E SP HIGH VISIBILITY STATIONARY SIGNS

0099 231
SF

4407000000-E SP HIGH VISIBILITY PORTABLE SIGNS

0100 18
SF

4410000000-E 1110 WORK ZONE SIGNS (BARRICADE
MOUNTED)

0101 4
EA

4415000000-N 1115 FLASHING ARROW BOARD
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Item Number Sec
  #

Description Quantity Unit Cost Amount

County: BUNCOMBE

0102 2
EA

4420000000-N 1120 PORTABLE CHANGEABLE MESSAGE
SIGN

0103 100
EA

4432000000-N SP HIGH VISIBILITY DRUMS

0104 24
EA

4434000000-N SP SEQUENTIAL FLASHING WARNING
LIGHTS

0105 4
EA

4465000000-N 1160 TEMPORARY CRASH CUSHIONS

0106 5
EA

4470000000-N 1160 REMOVE & RESET TEMPORARY
CRASH CUSHION

0107 2
EA

4480000000-N 1165 TMA

0108 4,320
LF

4485000000-E 1170 PORTABLE CONCRETE BARRIER

0109 1,230
LF

4490000000-E 1170 PORTABLE CONCRETE BARRIER
(ANCHORED)

0110 4,760
LF

4500000000-E 1170 REMOVE AND RESET PORTABLE
CONCRETE BARRIER

0111 32
HR

4510000000-N 1190 LAW ENFORCEMENT

0112 140
EA

4650000000-N 1251 TEMPORARY RAISED PAVEMENT
MARKERS

0113 3,000
LF

4775000000-E 1205 COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (6")
(IV)

0114 2,750
LF

4785000000-E 1205 COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (12")
(II)

0115 16,425
LF

4847096000-E SP POLYUREA PAVEMENT MARKING
LINES, **", ** MILS (STANDARD GLASS
BEADS)
(6", 20 MILS)

0116 58,000
LF

4847500000-E SP WORK ZONE PERFORMANCE
PAVEMENT MARKING LINES, 6"

0117 1,000
LF

4855000000-E 1205 REMOVAL OF PAVEMENT MARKING
LINES (6")
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Item Number Sec
  #

Description Quantity Unit Cost Amount

County: BUNCOMBE

0118 8
EA

4900000000-N 1251 PERMANENT RAISED PAVEMENT
MARKERS

0119 82
EA

4905100000-N SP NON-CAST IRON SNOWPLOWABLE
PAVEMENT MARKER

0120 Lump Sum5255000000-N 1413 L.S.PORTABLE LIGHTING

0121 10,580
LF

6000000000-E 1605 TEMPORARY SILT FENCE

0122 680
TON

6006000000-E 1610 STONE FOR EROSION CONTROL,
CLASS A

0123 2,465
TON

6009000000-E 1610 STONE FOR EROSION CONTROL,
CLASS B

0124 1,225
TON

6012000000-E 1610 SEDIMENT CONTROL STONE

0125 15.5
ACR

6015000000-E 1615 TEMPORARY MULCHING

0126 800
LB

6018000000-E 1620 SEED FOR TEMPORARY SEEDING

0127 6
TON

6021000000-E 1620 FERTILIZER FOR TEMPORARY
SEEDING

0128 800
LF

6024000000-E 1622 TEMPORARY SLOPE DRAINS

0129 440
LF

6029000000-E SP SAFETY FENCE

0130 4,400
CY

6030000000-E 1630 SILT EXCAVATION

0131 54,700
SY

6036000000-E 1631 MATTING FOR EROSION CONTROL

0132 100
SY

6037000000-E SP COIR FIBER MAT

0133 2,000
SY

6038000000-E SP PERMANENT SOIL REINFORCEMENT
MAT

0134 970
LF

6042000000-E 1632 1/4" HARDWARE CLOTH

Page 8 of 11ITEMIZED PROPOSAL FOR CONTRACT NO. C204740Aug 12, 2022 7:38 AM



Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: BUNCOMBE

0135 100
LF

6071012000-E SP COIR FIBER WATTLE

0136 510
LB

6071020000-E SP POLYACRYLAMIDE (PAM)

0137 670
LF

6071030000-E 1640 COIR FIBER BAFFLE

0138 5
EA

6071050000-E SP **" SKIMMER
(1-1/2")

0139 10
ACR

6084000000-E 1660 SEEDING & MULCHING

0140 8
ACR

6087000000-E 1660 MOWING

0141 200
LB

6090000000-E 1661 SEED FOR REPAIR SEEDING

0142 0.75
TON

6093000000-E 1661 FERTILIZER FOR REPAIR SEEDING

0143 350
LB

6096000000-E 1662 SEED FOR SUPPLEMENTAL SEEDING

0144 10.25
TON

6108000000-E 1665 FERTILIZER TOPDRESSING

0145 10
MHR

6114500000-N 1667 SPECIALIZED HAND MOWING

0146 5
MHR

6114800000-N SP MANUAL LITTER REMOVAL

0147 1
TON

6114900000-E SP LITTER DISPOSAL

0148 100
EA

6117000000-N SP RESPONSE FOR EROSION CONTROL

0149 4
EA

6117500000-N SP CONCRETE WASHOUT STRUCTURE

0150 7
EA

6132000000-N SP GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION
DEVICE

0151 14
EA

6132000000-N SP GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION
DEVICE CLEANOUT
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   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: BUNCOMBE

WALL ITEMS

0152 1,486
SF

8801000000-E SP MSE RETAINING WALL NO ****
(1)

0153 1,321
SF

8801000000-E SP MSE RETAINING WALL NO ****
(2)

STRUCTURE ITEMS

0154 Lump Sum8017000000-N SP L.S.CONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP ACCESS AT STA
************
(315+72.39 -L-)

0155 Lump Sum8042000000-N 402 L.S.REMOVAL OF EXISTING STRUCTURES
AT STATION ************
(315+72.39 -L-)

0156 Lump Sum8065000000-N SP L.S.ASBESTOS ASSESSMENT

0157 112.5
LF

8105500000-E 411 **'-**" DIA DRILLED PIERS IN SOIL
(5'-0")

0158 108
LF

8105600000-E 411 **'-**" DIA DRILLED PIERS NOT IN SOIL
(5'-0")

0159 135
LF

8111000000-E 411 PERMANENT STEEL CASING FOR **'-
**" DIA DRILLED PIER
(5'-0")

0160 1
EA

8115000000-N 411 CSL TESTING

0161 Lump Sum8121000000-N 412 L.S.UNCLASSIFIED STRUCTURE
EXCAVATION AT STATION ********
(315+72.39 -L-)

0162 36,107
SF

8147000000-E 420 REINFORCED CONCRETE DECK SLAB

0163 38,367
SF

8161000000-E 420 GROOVING BRIDGE FLOORS

0164 620.9
CY

8182000000-E 420 CLASS A CONCRETE (BRIDGE)

0165 Lump Sum8210000000-N 422 L.S.BRIDGE APPROACH SLABS, STATION
************
(315+72.39 -L-)
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  #

Description Quantity Unit Cost Amount

County: BUNCOMBE

0166 177,461
LB

8217000000-E 425 REINFORCING STEEL (BRIDGE)

0167 22,588
LB

8238000000-E 425 SPIRAL COLUMN REINFORCING
STEEL (BRIDGE)

0168 56
EA

8328200000-E 450 PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
(HP 14 X 73)

0169 2,525
LF

8384000000-E 450 HP 14 X 73 STEEL PILES

0170 576.5
LF

8503000000-E 460 CONCRETE BARRIER RAIL

0171 338.3
LF

8510000000-E 460 CONCRETE MEDIAN BARRIER

0172 1,970
TON

8608000000-E 876 RIP RAP CLASS II (2'-0" THICK)

0173 2,189
SY

8622000000-E 876 GEOTEXTILE FOR DRAINAGE

0174 Lump Sum8657000000-N 430 L.S.ELASTOMERIC BEARINGS

0175 4,300.63
LF

8867000000-E SP GENERIC STRUCTURE ITEM
FIB 72" PRESTRESSED CONCRETE
GIRDER

Total Amount Of Bid For Entire Project :0738/Aug12/Q738657.93/D673140708000/E175
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Vendor 1 of 5: SUMMERS TAYLOR INC (3746)
Call Order 009 (Proposal: C204740)

Bid Information
Proposal County: BUNCOMBE

Vendor Address: 600 SEVIER STREET
JOHNSON CITY , TN , 37604

Signature Check: Grant Taylor Summers

Time Bid Received: September 20, 2022 01:43 PM

Amendment Count: 0

Bid Checksum: F8FD2C081D

Bid Total: $26,083,192.63

Items Total: $26,083,192.63

Time Total: $0.00

Bidding Errors:
None.

Letting of 09/20/2022 NCDOT Detailed Bid Report

NCDOT Page 52 of 66



Vendor 1 of 5: SUMMERS TAYLOR INC (3746)
Call Order 009 (Proposal: C204740)

Bid Bond Information
Projects:

Counties:

Bond ID: SNC09135026

Paid by Check: No

Bond Percent: 5%

Bond Maximum:

State of Incorporation:

Agency Execution Date: 09/13/2022 09

Surety Name: Surety2000

Bond Agency Name: Fidelity and Deposit
Company of Maryland

Letting of 09/20/2022 NCDOT Detailed Bid Report

NCDOT Page 53 of 66

DBE Goal: 3.0% ($782,495.78)
Participation Submitted 3.08% ($804,124.63)



Letting: L220920 North Carolina Department of Transportation Contract ID: C204740

09/20/2022 02:00:00 PM 3746 - Summers-Taylor, Inc. Call: 009

DBE Load Information

Letting ID: L220920

Letting Date: 09/20/2022

Call Order: 009

Contract ID: C204740

Project: 0019061001906100190610019061

Bid Total: $26,083,192.63

DBE Goal: 3.00% ($782,495.78)

Vendor ID: 3746

Vendor Name: Summers-Taylor, Inc.

DBE Entered: 3.08% ($804,124.63)

Vendor ID DBE Name Is Supplier? City/State Goods/Service Amount

5534 HIGH COUNTRY HYDROSEEDING INC False 276 SWEETWATER 

DRIVE   CANTON, 

NC 28716

SubContractor 284,255.00

3376 REYNOLDS FENCE & GUARDRAIL INC False 9320 MACHADO 

DRIVE  INDIAN 

TRAIL, NC 28079

SubContractor 158,912.50

15443 ACE STEEL OF NORTH CAROLINA, LLC. False P.O. Box 296   

MOUNT AIRY, NC 

27030

SubContractor 93,517.13

6893 BROCKMEIER GRADING INC False P.O. Box 775   

SWANNANOA, NC 

28778

SubContractor 267,440.00

Errors: No Check: F8FD2C081D

Page 2 Amendment Count: 0



Letting: L220920 North Carolina Department of Transportation Contract ID: C204740

09/20/2022 02:00:00 PM 3746 - Summers-Taylor, Inc. Call: 009

BondID: SNC09135026

Surety Registry Agency: Surety2000

Verified?: 1

Surety Agency: Fidelity and Deposit Company of Maryland

Bond Execution Date: 09/13/2022 09:29:49 PM

Errors: No Check: F8FD2C081D

Page 13 Amendment Count: 0



Letting: L220920 North Carolina Department of Transportation Contract ID: C204740

09/20/2022 02:00:00 PM 3746 - Summers-Taylor, Inc. Call: 009

Line Number Item Number Quantity Unit Unit Price Extension Price

Section 0001

ROADWAY ITEMS 

0001 0000100000-N 1.000 LS $1,225,000.0000 $1,225,000.00

MOBILIZATION  

0002 0000400000-N 1.000 LS $115,000.0000 $115,000.00

CONSTRUCTION SURVEYING  

0003 0001000000-E 1.000 LS $195,000.0000 $195,000.00

CLEARING & GRUBBING .. ACRE(S)  

0004 0008000000-E 1.000 ACR $13,500.0000 $13,500.00

SUPPLEMENTARY CLEARING & GRUBBING  

0005 0022000000-E 52480.000 CY $22.5000 $1,180,800.00

UNCLASSIFIED EXCAVATION  

0006 0028000000-N 1.000 LS $211,000.0000 $211,000.00

TYPE I STANDARD APPROACH FILL STATION ********** (315+72.39 -L-) 

0007 0036000000-E 900.000 CY $28.9000 $26,010.00

UNDERCUT EXCAVATION  

0008 0106000000-E 29110.000 CY $25.0000 $727,750.00

BORROW EXCAVATION  

0009 0134000000-E 20.000 CY $50.9600 $1,019.20

DRAINAGE DITCH EXCAVATION  

0010 0156000000-E 8290.000 SY $10.2300 $84,806.70

REMOVAL OF EXISTING ASPHALT PAVEMENT  

0011 0177000000-E 14670.000 SY $3.1500 $46,210.50

BREAKING OF EXISTING ASPHALT PAVEMENT  

0012 0192000000-N 10.000 HR $246.1600 $2,461.60

PROOF ROLLING  

0013 0195000000-E 600.000 CY $108.1300 $64,878.00

SELECT GRANULAR MATERIAL  

0014 0196000000-E 3800.000 SY $6.7600 $25,688.00

GEOTEXTILE FOR SOIL STABILIZATION  

0015 0199000000-E 10400.000 SF $78.5000 $816,400.00

TEMPORARY SHORING  

0016 0223000000-E 450.000 SY $66.6000 $29,970.00

ROCK PLATING  

0017 0241000000-E 3800.000 SY $11.2900 $42,902.00

GENERIC GRADING ITEM TYPE II, GEOTEXTILE FOR MATERIAL SEPARATION 

0018 0241000000-E 2000.000 SY $13.9500 $27,900.00

GENERIC GRADING ITEM TYPE V, GEOTEXTILE FOR MATERIAL SEPARATION 

0019 0314000000-E 30800.000 TON $56.2100 $1,731,268.00

SELECT MATERIAL, CLASS ***** (VII) 

0020 0318000000-E 260.000 TON $78.8800 $20,508.80

FOUNDATION CONDITIONING MATERIAL, MINOR STRUCTURES  

0021 0320000000-E 820.000 SY $24.9300 $20,442.60

FOUNDATION CONDITIONING GEOTEXTILE  

0022 0448000000-E 280.000 LF $526.9300 $147,540.40

****" RC PIPE CULVERTS, CLASS IV (48") 

0023 0448200000-E 1136.000 LF $142.0200 $161,334.72

15" RC PIPE CULVERTS, CLASS IV  

Errors: No Check: F8FD2C081D

Page 2 Amendment Count: 0



Letting: L220920 North Carolina Department of Transportation Contract ID: C204740

09/20/2022 02:00:00 PM 3746 - Summers-Taylor, Inc. Call: 009

0024 0448300000-E 152.000 LF $184.5800 $28,056.16

18" RC PIPE CULVERTS, CLASS IV  

0025 0448400000-E 360.000 LF $217.8400 $78,422.40

24" RC PIPE CULVERTS, CLASS IV  

0026 0448500000-E 244.000 LF $267.0400 $65,157.76

30" RC PIPE CULVERTS, CLASS IV  

0027 0582000000-E 184.000 LF $110.8700 $20,400.08

15" CS PIPE CULVERTS, 0.064" THICK  

0028 0588000000-E 48.000 LF $146.3400 $7,024.32

18" CS PIPE CULVERTS, 0.064" THICK  

0029 0594000000-E 40.000 LF $168.3400 $6,733.60

24" CS PIPE CULVERTS, 0.064" THICK  

0030 0636000000-E 12.000 EA $2,046.4800 $24,557.76

**" CS PIPE ELBOWS, *****" THICK (15", 0.064") 

0031 0636000000-E 2.000 EA $2,973.5200 $5,947.04

**" CS PIPE ELBOWS, *****" THICK (18", 0.064") 

0032 0636000000-E 2.000 EA $2,996.9200 $5,993.84

**" CS PIPE ELBOWS, *****" THICK (24", 0.064") 

0033 0973100000-E 100.000 LF $1,752.8300 $175,283.00

**" WELDED STEEL PIPE, ****" THICK, GRADE B IN SOIL (36", 0.500") 

0034 0973300000-E 100.000 LF $1,752.8300 $175,283.00

**" WELDED STEEL PIPE, ****" THICK, GRADE B NOT IN SOIL (36", 0.500") 

0035 0995000000-E 112.000 LF $49.6300 $5,558.56

PIPE REMOVAL  

0036 1011000000-N 1.000 LS $135,000.0000 $135,000.00

FINE GRADING  

0037 1099500000-E 400.000 CY $27.0300 $10,812.00

SHALLOW UNDERCUT  

0038 1099700000-E 800.000 TON $64.6300 $51,704.00

CLASS IV SUBGRADE STABILIZATION  

0039 1110000000-E 50.000 TON $69.4000 $3,470.00

STABILIZER AGGREGATE  

0040 1115000000-E 16505.000 SY $6.8400 $112,894.20

GEOTEXTILE FOR PAVEMENT STABILIZATION  

0041 1121000000-E 23400.000 TON $36.1200 $845,208.00

AGGREGATE BASE COURSE  

0042 1220000000-E 100.000 TON $53.3400 $5,334.00

INCIDENTAL STONE BASE  

0043 1297000000-E 850.000 SY $44.0000 $37,400.00

MILLING ASPHALT PAVEMENT, ***" DEPTH (1-1/2") 

0044 1330000000-E 1200.000 SY $38.0000 $45,600.00

INCIDENTAL MILLING  

0045 1491000000-E 9300.000 TON $97.0000 $902,100.00

ASPHALT CONC BASE COURSE, TYPE B25.0C  

0046 1503000000-E 8920.000 TON $105.0000 $936,600.00

ASPHALT CONC INTERMEDIATE COURSE, TYPE I19.0C  

0047 1523000000-E 7800.000 TON $106.0000 $826,800.00

ASPHALT CONC SURFACE COURSE, TYPE S9.5C  

0048 1575000000-E 1315.000 TON $995.0000 $1,308,425.00
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ASPHALT BINDER FOR PLANT MIX  

0049 1693000000-E 100.000 TON $275.0000 $27,500.00

ASPHALT PLANT MIX, PAVEMENT REPAIR  

0050 1840000000-E 13970.000 LF $0.7900 $11,036.30

MILLED RUMBLE STRIPS (ASPHALT CONCRETE)  

0051 2000000000-N 19.000 EA $947.6700 $18,005.73

RIGHT-OF-WAY MARKERS  

0052 2022000000-E 168.000 CY $65.3000 $10,970.40

SUBDRAIN EXCAVATION  

0053 2026000000-E 500.000 SY $14.6900 $7,345.00

GEOTEXTILE FOR SUBSURFACE DRAINS  

0054 2036000000-E 84.000 CY $171.0300 $14,366.52

SUBDRAIN COARSE AGGREGATE  

0055 2044000000-E 500.000 LF $34.2000 $17,100.00

6" PERFORATED SUBDRAIN PIPE  

0056 2070000000-N 1.000 EA $2,326.5800 $2,326.58

SUBDRAIN PIPE OUTLET  

0057 2077000000-E 6.000 LF $204.1600 $1,224.96

6" OUTLET PIPE  

0058 2190000000-N 8.000 EA $3,726.5500 $29,812.40

TEMPORARY STEEL PLATE COVERS FOR MASONRY DRAINAGE STRUCTURE  

0059 2209000000-E 11.700 CY $1,383.0800 $16,182.04

ENDWALLS  

0060 2275000000-E 53.000 CY $532.9800 $28,247.94

FLOWABLE FILL  

0061 2286000000-N 31.000 EA $3,469.1500 $107,543.65

MASONRY DRAINAGE STRUCTURES  

0062 2308000000-E 46.900 LF $822.2200 $38,562.12

MASONRY DRAINAGE STRUCTURES  

0063 2364200000-N 24.000 EA $951.1500 $22,827.60

FRAME WITH TWO GRATES, STD 840.20  

0064 2365000000-N 3.000 EA $951.1500 $2,853.45

FRAME WITH TWO GRATES, STD 840.22  

0065 2396000000-N 3.000 EA $860.3500 $2,581.05

FRAME WITH COVER, STD 840.54  

0066 2556000000-E 2780.000 LF $41.7400 $116,037.20

SHOULDER BERM GUTTER  

0067 2619000000-E 88.500 SY $314.4600 $27,829.71

4" CONCRETE PAVED DITCH  

0068 2703000000-E 3092.000 LF $148.2500 $458,389.00

CONCRETE BARRIER, TYPE ******* (I, SINGLE SLOPE) 

0069 3030000000-E 3875.000 LF $32.4700 $125,821.25

STEEL BEAM GUARDRAIL  

0070 3060000000-E 62.500 LF $42.0900 $2,630.63

STEEL BEAM GUARDRAIL, DOUBLE FACED  

0071 3150000000-N 10.000 EA $72.1600 $721.60

ADDITIONAL GUARDRAIL POSTS  

0072 3210000000-N 3.000 EA $1,443.1500 $4,329.45

GUARDRAIL END UNITS, TYPE CAT-1  
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0073 3287000000-N 3.000 EA $4,209.2000 $12,627.60

GUARDRAIL END UNITS, TYPE TL-3  

0074 3317000000-N 4.000 EA $3,968.6700 $15,874.68

GUARDRAIL ANCHOR UNITS, TYPE B-77  

0075 3360000000-E 9600.000 LF $2.4100 $23,136.00

REMOVE EXISTING GUARDRAIL  

0076 3387000000-N 2.000 EA $3,006.5700 $6,013.14

TEMPORARY GUARDRAIL ANCHOR UNITS, TYPE ********* (B-77) 

0077 3503000000-E 1430.000 LF $8.4200 $12,040.60

WOVEN WIRE FENCE, 47" FABRIC  

0078 3509000000-E 70.000 EA $42.0800 $2,945.60

4" TIMBER FENCE POSTS, 7'-6" LONG  

0079 3515000000-E 80.000 EA $54.1100 $4,328.80

5" TIMBER FENCE POSTS, 8'-0" LONG  

0080 3533000000-E 16.000 LF $60.1200 $961.92

CHAIN LINK FENCE, **" FABRIC (72") 

0081 3545000000-E 4.000 EA $300.5900 $1,202.36

METAL TERMINAL POSTS FOR **" CHAIN LINK FENCE (72") 

0082 3551000000-E 1.000 EA $601.1700 $601.17

METAL GATE POSTS FOR **" CHAIN LINK FENCE, SINGLE GATE (72") 

0083 3564000000-E 1.000 EA $3,847.5400 $3,847.54

SINGLE GATES, **" HIGH, **' WIDE, **' OPENING (72", 14', 14') 

0084 3628000000-E 550.000 TON $95.0400 $52,272.00

RIP RAP, CLASS I  

0085 3649000000-E 110.000 TON $143.6300 $15,799.30

RIP RAP, CLASS B  

0086 3656000000-E 1590.000 SY $6.7100 $10,668.90

GEOTEXTILE FOR DRAINAGE  

0087 4048000000-E 4.000 CY $592.2900 $2,369.16

REINFORCED CONCRETE SIGN FOUNDATIONS  

0088 4057000000-E 29.000 CY $592.2900 $17,176.41

OVERHEAD FOOTING  

0089 4060000000-E 3481.000 LB $17.7700 $61,857.37

SUPPORTS, BREAKAWAY STEEL BEAM  

0090 4072000000-E 100.000 LF $17.7700 $1,777.00

SUPPORTS, 3-LB STEEL U-CHANNEL  

0091 4082100000-N 1.000 LS $29,614.7100 $29,614.71

SUPPORTS, OVERHEAD SIGN STRUCTURE AT STA ****** (320+00.00 -L-) 

0092 4096000000-N 3.000 EA $296.1500 $888.45

SIGN ERECTION, TYPE D  

0093 4114000000-N 2.000 EA $5,922.9400 $11,845.88

SIGN ERECTION, MILEMARKERS  

0094 4116100000-N 4.000 EA $4,146.0600 $16,584.24

SIGN ERECTION, RELOCATE TYPE **** (GROUND MOUNTED) (A) 

0095 4138000000-N 8.000 EA $1,184.5900 $9,476.72

DISPOSAL OF SUPPORT, STEEL BEAM  

0096 4152000000-N 2.000 EA $1,184.5900 $2,369.18

DISPOSAL OF SIGN SYSTEM, STEEL BEAM  

0097 4155000000-N 4.000 EA $29.6200 $118.48
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DISPOSAL OF SIGN SYSTEM, U-CHANNEL  

0098 4402000000-E 698.000 SF $13.0300 $9,094.94

HIGH VISIBILITY STATIONARY SIGNS  

0099 4407000000-E 231.000 SF $11.7700 $2,718.87

HIGH VISIBILITY PORTABLE SIGNS  

0100 4410000000-E 18.000 SF $11.2900 $203.22

WORK ZONE SIGNS (BARRICADE MOUNTED)  

0101 4415000000-N 4.000 EA $3,001.3600 $12,005.44

FLASHING ARROW BOARD  

0102 4420000000-N 2.000 EA $12,725.7700 $25,451.54

PORTABLE CHANGEABLE MESSAGE SIGN  

0103 4432000000-N 100.000 EA $71.4300 $7,143.00

HIGH VISIBILITY DRUMS  

0104 4434000000-N 24.000 EA $156.0700 $3,745.68

SEQUENTIAL FLASHING WARNING LIGHTS  

0105 4465000000-N 4.000 EA $13,493.2100 $53,972.84

TEMPORARY CRASH CUSHIONS  

0106 4470000000-N 5.000 EA $3,121.4100 $15,607.05

REMOVE & RESET TEMPORARY CRASH CUSHION  

0107 4480000000-N 2.000 EA $67,271.7500 $134,543.50

TMA  

0108 4485000000-E 4320.000 LF $45.8800 $198,201.60

PORTABLE CONCRETE BARRIER  

0109 4490000000-E 1230.000 LF $65.1900 $80,183.70

PORTABLE CONCRETE BARRIER (ANCHORED)  

0110 4500000000-E 4760.000 LF $10.4300 $49,646.80

REMOVE AND RESET PORTABLE CONCRETE BARRIER  

0111 4510000000-N 32.000 HR $53.3100 $1,705.92

LAW ENFORCEMENT  

0112 4650000000-N 140.000 EA $21.3200 $2,984.80

TEMPORARY RAISED PAVEMENT MARKERS  

0113 4775000000-E 3000.000 LF $4.1500 $12,450.00

COLD APPLIED PLASTIC PAVEMENT MARKING LINES, TYPE ** (6") (IV) 

0114 4785000000-E 2750.000 LF $16.5800 $45,595.00

COLD APPLIED PLASTIC PAVEMENT MARKING LINES, TYPE ** (12") (II) 

0115 4847096000-E 16425.000 LF $2.2500 $36,956.25

POLYUREA PAVEMENT MARKING LINES, **", ** MILS (STANDARD GLASS BEADS) (6", 20 

MILS) 

0116 4847500000-E 58000.000 LF $1.3300 $77,140.00

WORK ZONE PERFORMANCE PAVEMENT MARKING LINES, 6"  

0117 4855000000-E 1000.000 LF $1.7800 $1,780.00

REMOVAL OF PAVEMENT MARKING LINES (6")  

0118 4900000000-N 8.000 EA $29.6200 $236.96

PERMANENT RAISED PAVEMENT MARKERS  

0119 4905100000-N 82.000 EA $94.7700 $7,771.14

NON-CAST IRON SNOWPLOWABLE PAVEMENT MARKER  

0120 5255000000-N 1.000 LS $29,614.7100 $29,614.71

PORTABLE LIGHTING  

0121 6000000000-E 10580.000 LF $5.3400 $56,497.20
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TEMPORARY SILT FENCE  

0122 6006000000-E 680.000 TON $91.1400 $61,975.20

STONE FOR EROSION CONTROL, CLASS A  

0123 6009000000-E 2465.000 TON $91.1500 $224,684.75

STONE FOR EROSION CONTROL, CLASS B  

0124 6012000000-E 1225.000 TON $73.7400 $90,331.50

SEDIMENT CONTROL STONE  

0125 6015000000-E 15.500 ACR $2,002.8900 $31,044.80

TEMPORARY MULCHING  

0126 6018000000-E 800.000 LB $6.6800 $5,344.00

SEED FOR TEMPORARY SEEDING  

0127 6021000000-E 6.000 TON $2,403.4700 $14,420.82

FERTILIZER FOR TEMPORARY SEEDING  

0128 6024000000-E 800.000 LF $46.6600 $37,328.00

TEMPORARY SLOPE DRAINS  

0129 6029000000-E 440.000 LF $2.6700 $1,174.80

SAFETY FENCE  

0130 6030000000-E 4400.000 CY $20.2200 $88,968.00

SILT EXCAVATION  

0131 6036000000-E 54700.000 SY $2.0000 $109,400.00

MATTING FOR EROSION CONTROL  

0132 6037000000-E 100.000 SY $13.3500 $1,335.00

COIR FIBER MAT  

0133 6038000000-E 2000.000 SY $7.0000 $14,000.00

PERMANENT SOIL REINFORCEMENT MAT  

0134 6042000000-E 970.000 LF $8.0100 $7,769.70

1/4" HARDWARE CLOTH  

0135 6071012000-E 100.000 LF $20.0300 $2,003.00

COIR FIBER WATTLE  

0136 6071020000-E 510.000 LB $53.4100 $27,239.10

POLYACRYLAMIDE (PAM)  

0137 6071030000-E 670.000 LF $10.6800 $7,155.60

COIR FIBER BAFFLE  

0138 6071050000-E 5.000 EA $8,159.9900 $40,799.95

**" SKIMMER (1-1/2") 

0139 6084000000-E 10.000 ACR $3,674.5900 $36,745.90

SEEDING & MULCHING  

0140 6087000000-E 8.000 ACR $133.6200 $1,068.96

MOWING  

0141 6090000000-E 200.000 LB $13.3500 $2,670.00

SEED FOR REPAIR SEEDING  

0142 6093000000-E 0.750 TON $2,670.5300 $2,002.90

FERTILIZER FOR REPAIR SEEDING  

0143 6096000000-E 350.000 LB $8.0100 $2,803.50

SEED FOR SUPPLEMENTAL SEEDING  

0144 6108000000-E 10.250 TON $2,670.5200 $27,372.83

FERTILIZER TOPDRESSING  

0145 6114500000-N 10.000 MHR $100.1500 $1,001.50

SPECIALIZED HAND MOWING  
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0146 6114800000-N 5.000 MHR $154.0000 $770.00

MANUAL LITTER REMOVAL  

0147 6114900000-E 1.000 TON $651.5200 $651.52

LITTER DISPOSAL  

0148 6117000000-N 100.000 EA $801.1600 $80,116.00

RESPONSE FOR EROSION CONTROL  

0149 6117500000-N 4.000 EA $550.0000 $2,200.00

CONCRETE WASHOUT STRUCTURE  

0150 6132000000-N 7.000 EA $772.2800 $5,405.96

GENERIC EROSION CONTROL ITEM FABRIC INSERT INLET PROTECTION DEVICE 

0151 6132000000-N 14.000 EA $900.4700 $12,606.58

GENERIC EROSION CONTROL ITEM FABRIC INSERT INLET PROTECTION DEVICE CLEANOUT 

Section 0001 Total $15,953,437.06

Section 0003

WALL ITEMS 

0152 8801000000-E 1486.000 SF $148.8100 $221,131.66

MSE RETAINING WALL NO **** (1) 

0153 8801000000-E 1321.000 SF $148.7500 $196,498.75

MSE RETAINING WALL NO **** (2) 

Section 0003 Total $417,630.41

Section 0004

STRUCTURE ITEMS 

0154 8017000000-N 1.000 LS $195,000.0000 $195,000.00

CONSTRUCTION, MAINTENANCE, & REMOVAL OF TEMP ACCESS AT STA ************ (315

+72.39 -L-) 

0155 8042000000-N 1.000 LS $785,000.0000 $785,000.00

REMOVAL OF EXISTING STRUCTURES AT STATION ************ (315+72.39 -L-) 

0156 8065000000-N 1.000 LS $1,200.0000 $1,200.00

ASBESTOS ASSESSMENT  

0157 8105500000-E 112.500 LF $1,533.0000 $172,462.50

**'-**" DIA DRILLED PIERS IN SOIL (5'-0") 

0158 8105600000-E 108.000 LF $3,250.0000 $351,000.00

**'-**" DIA DRILLED PIERS NOT IN SOIL (5'-0") 

0159 8111000000-E 135.000 LF $515.0000 $69,525.00

PERMANENT STEEL CASING FOR **'-**" DIA DRILLED PIER (5'-0") 

0160 8115000000-N 1.000 EA $2,800.0000 $2,800.00

CSL TESTING  

0161 8121000000-N 1.000 LS $21,500.0000 $21,500.00

UNCLASSIFIED STRUCTURE EXCAVATION AT STATION ******** (315+72.39 -L-) 

0162 8147000000-E 36107.000 SF $53.2500 $1,922,697.75

REINFORCED CONCRETE DECK SLAB  

0163 8161000000-E 38367.000 SF $0.8000 $30,693.60

GROOVING BRIDGE FLOORS  

0164 8182000000-E 620.900 CY $1,511.0000 $938,179.90

CLASS A CONCRETE (BRIDGE)  
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0165 8210000000-N 1.000 LS $285,000.0000 $285,000.00

BRIDGE APPROACH SLABS, STATION ************ (315+72.39 -L-) 

0166 8217000000-E 177461.000 LB $2.1000 $372,668.10

REINFORCING STEEL (BRIDGE)  

0167 8238000000-E 22588.000 LB $6.4000 $144,563.20

SPIRAL COLUMN REINFORCING STEEL (BRIDGE)  

0168 8328200000-E 56.000 EA $275.0000 $15,400.00

PILE DRIVING EQUIPMENT SETUP FOR *** STEEL PILES (HP 14 X 73) 

0169 8384000000-E 2525.000 LF $170.0000 $429,250.00

HP 14 X 73 STEEL PILES  

0170 8503000000-E 576.500 LF $206.8400 $119,243.26

CONCRETE BARRIER RAIL  

0171 8510000000-E 338.300 LF $184.6900 $62,480.63

CONCRETE MEDIAN BARRIER  

0172 8608000000-E 1970.000 TON $68.4600 $134,866.20

RIP RAP CLASS II (2'-0" THICK)  

0173 8622000000-E 2189.000 SY $6.4300 $14,075.27

GEOTEXTILE FOR DRAINAGE  

0174 8657000000-N 1.000 LS $96,500.0000 $96,500.00

ELASTOMERIC BEARINGS  

0175 8867000000-E 4300.630 LF $825.0000 $3,548,019.75

GENERIC STRUCTURE ITEM FIB 72" PRESTRESSED CONCRETE GIRDER 

Section 0004 Total $9,712,125.16

Item Total $26,083,192.63
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ELECTRONIC BID SUBMISSION

By submitting this bid electronically, I hereby acknowledge that all 

requirements included in the hard copy proposal, addendum, amendments, plans, 

standard specifications, supplemental specifications and special provisions 

are part of the bid and contract. Further, I acknowledge that I have read, 

understand, accept, acknowledge and agree to comply with all statements in 

this electronic bid.

==============================================================================

NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION

The prequalified bidder declares (or certifies, verifies, or states) under 

penalty of perjury under the laws of the United States that neither he, nor 

any official, agent or employee has entered into any agreement, participated 

in any collusion, or otherwise taken any action which is in restraint of free 

competitive bidding in connection with any bid or contract, that the 

prequalified bidder has not been convicted of violating N.C.G.S. §133-24 

within the last three years, and that the prequalified bidder intends to do 

the work with his own bonafide employees or subcontractors and will not bid 

for the benefit of another contractor.

By submitting this non-collusion, debarment and gift ban certification, the 

Contractor is attesting his status under penalty of perjury under the laws of 

the United States in accordance with the Debarment Certification attached, 

provided that the Debarment Certification also includes any required 

statements concerning exceptions that are applicable.

N.C.G.S. §133-32 and Executive Order 24 prohibit the offer to, or acceptance 

by, any State Employee of any gift from anyone with a contract with the State, 

or from any person seeking to do business with the State. By execution of any 

response in this procurement, you attest, for your entire organization and its 

employees or agents, that you are not aware that any such gift has been 

offered, accepted, or promised by any employees of your organization.

DEBARMENT CERTIFICATION OF PREQUALIFIED BIDDER

Conditions for certification:

1. The prequalified bidder shall provide immediate written notice to the 

Department if at any time the bidder learns that his certification was 

erroneous when he submitted his debarment certification or explanation that is 

file with the Department, or has become erroneous because of changed 

circumstances.

2. The terms covered transaction, debarred, suspended, ineligible, lower tier 
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covered transaction, participant, person, primary covered transaction, 

principal, proposal, and voluntarily excluded, as used in this provision, have 

the meanings set out in the Definitions and Coverage sections of the rules 

implementing Executive Order 12549. A copy of the Federal Rules requiring this 

certification and detailing the definitions and coverages may be obtained from 

the Contract Officer of the Department.

3. The prequalified bidder agrees by submitting this form, that he will not 

knowingly enter into any lower tier covered transaction with a person who is 

debarred, suspended, declared ineligible, or voluntarily excluded from 

participation in NCDOT contracts, unless authorized by the Department.

4. For Federal Aid projects, the prequalified bidder further agrees that by 

submitting this form he will include the Federal- Aid Provision titled 

Required Contract Provisions Federal-Aid Construction Contract (Form FHWA PR 

1273) provided by the Department, without subsequent modification, in all 

lower tier covered transactions.

5. The prequalified bidder may rely upon a certification of a participant in a 

lower tier covered transaction that he is not debarred, suspended, ineligible, 

or voluntarily excluded from the covered transaction, unless he knows that the 

certification is erroneous. The bidder may decide the method and frequency by 

which he will determine the eligibility of his subcontractors.

6. Nothing contained in the foregoing shall be construed to require 

establishment of a system of records in order to render in good faith the 

certification required by this provision. The knowledge and information of a 

participant is not required to exceed that which is normally possessed by a 

prudent person in the ordinary course of business dealings.

7. Except as authorized in paragraph 6 herein, the Department may terminate 

any contract if the bidder knowingly enters into a lower tier covered 

transaction with a person who is suspended, debarred, ineligible, or 

voluntarily excluded from participation in this transaction, in addition to 

other remedies available by the Federal Government.

DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, 

that he and his principals:

a. Are not presently debarred, suspended, proposed for debarment, declared 

ineligible, or voluntarily excluded from covered transactions by any Federal 

department or agency;

b. Have not within a three-year period preceding this proposal been convicted 

of or had a civil judgment rendered against them for commission of fraud or a 

criminal offense in connection with obtaining, attempting to obtain, or 

performing a public (Federal, State or local) transaction or contract under a 

public transaction; violation of Federal or State antitrust statutes or 
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commission of embezzlement, theft, forgery, bribery, falsification or 

destruction of records; making false statements; or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged 

by a governmental entity (Federal, State or local) with commission of any of 

the offenses enumerated in paragraph b. of this certification; and

d. Have not within a three-year period preceding this proposal had one or more 

public transactions (Federal, State or local) terminated for cause or default.

e. Will submit a revised Debarment Certification immediately if his status 

changes and will show in his bid proposal an explanation for the change in 

status.

If the prequalified bidder cannot certify that he is not debarred, he shall 

provide an explanation with this submittal. An explanation will not 

necessarily result in denial of participation in a contract.

Failure to submit a non-collusion and debarment certification will result in 

the prequalified bidder’s bid being considered non-responsive.

EXPLANATION:

==============================================================================

Errors: No Check: F8FD2C081D
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Letting: L220920 North Carolina Department of Transportation Contract ID: C204740

09/20/2022 02:00:00 PM 3746 - Summers-Taylor, Inc. Call: 009

Award Limits on Multiple Projects

By answering YES to this statement, the bidder acknowleges that they are using 

the award limits on multiple projects? Yes No

A bidder who desires to bid on more than one project on which bids are to be 

opened on the same date, and who also desires to avoid receiving an award of 

more projects than he is equipped to handle, may bid on any number of projects 

but may limit the total amount of work awarded to him on selected projects by 

completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid 

for which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which

will not exceed a total of for those

projects indicated herein, for which bids will be opened on (MM/DD/YY)

The Award Limits shall apply to the following projects:

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

It is agreed that if I am (we are) the low Bidder(s) on indicated projects, 

the total value of which is more than the above stipulated award limits, the 

Board of Transportation will award me (us) projects from among those indicated 

Errors: No Check: F8FD2C081D
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Letting: L220920 North Carolina Department of Transportation Contract ID: C204740

09/20/2022 02:00:00 PM 3746 - Summers-Taylor, Inc. Call: 009

that have a total value not to exceed the award limit and will result in the 

lowest total bids to the Department of Transportation.

Errors: No Check: F8FD2C081D
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Letting: L220920 North Carolina Department of Transportation Contract ID: C204740

09/20/2022 02:00:00 PM 3746 - Summers-Taylor, Inc. Call: 009

DBE List Summary

Project: 0019061 Bidder ID: 3746

Bid Total: 26,083,192.63 Business Name: Summers-Taylor, Inc.

Goal: 3.00% (782,495.78)

Total Entered: 3.08% (804,124.63)

ID Name Is Supplier? Item Count Amount Is Complete?

5534 HIGH COUNTRY HYDROSEEDING INC False 20 284,255.00 True

3376 REYNOLDS FENCE & GUARDRAIL INC False 8 158,912.50 True

15443 ACE STEEL OF NORTH CAROLINA, LLC. False 1 93,517.13 True

6893 BROCKMEIER GRADING INC False 4 267,440.00 True

Errors: No Check: F8FD2C081D
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Letting: L220920 North Carolina Department of Transportation Contract ID: C204740

09/20/2022 02:00:00 PM 3746 - Summers-Taylor, Inc. Call: 009

Name: HIGH COUNTRY HYDROSEEDING INC ID: 5534

Address: 276 SWEETWATER DRIVE   CANTON, NC 28716

Used As: SubContractor DBE Items Total:$284,255.00

Items for HIGH COUNTRY HYDROSEEDING INC

0001

ROADWAY ITEMS 

0001 0000100000-N 1.000 LS $40,000.0000 $40,000.00

MOBILIZATION  

0121 6000000000-E 10580.000 LF $4.0000 $42,320.00

TEMPORARY SILT FENCE  

0125 6015000000-E 15.500 ACR $1,500.0000 $23,250.00

TEMPORARY MULCHING  

0126 6018000000-E 800.000 LB $5.0000 $4,000.00

SEED FOR TEMPORARY SEEDING  

0127 6021000000-E 6.000 TON $1,800.0000 $10,800.00

FERTILIZER FOR TEMPORARY SEEDING  

0129 6029000000-E 440.000 LF $2.0000 $880.00

SAFETY FENCE  

0131 6036000000-E 54700.000 SY $1.5000 $82,050.00

MATTING FOR EROSION CONTROL  

0132 6037000000-E 100.000 SY $10.0000 $1,000.00

COIR FIBER MAT  

0133 6038000000-E 2000.000 SY $4.0000 $8,000.00

PERMANENT SOIL REINFORCEMENT MAT  

0134 6042000000-E 970.000 LF $6.0000 $5,820.00

1/4" HARDWARE CLOTH  

0135 6071012000-E 100.000 LF $15.0000 $1,500.00

COIR FIBER WATTLE  

0137 6071030000-E 670.000 LF $8.0000 $5,360.00

COIR FIBER BAFFLE  

0138 6071050000-E 5.000 EA $825.0000 $4,125.00

**" SKIMMER (1-1/2") 

0139 6084000000-E 10.000 ACR $2,750.0000 $27,500.00

SEEDING & MULCHING  

0140 6087000000-E 8.000 ACR $100.0000 $800.00

MOWING  

0141 6090000000-E 200.000 LB $10.0000 $2,000.00

SEED FOR REPAIR SEEDING  

0142 6093000000-E 0.750 TON $2,000.0000 $1,500.00

FERTILIZER FOR REPAIR SEEDING  

0143 6096000000-E 350.000 LB $6.0000 $2,100.00

SEED FOR SUPPLEMENTAL SEEDING  

Errors: No Check: F8FD2C081D
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Letting: L220920 North Carolina Department of Transportation Contract ID: C204740

09/20/2022 02:00:00 PM 3746 - Summers-Taylor, Inc. Call: 009

0144 6108000000-E 10.250 TON $2,000.0000 $20,500.00

FERTILIZER TOPDRESSING  

0145 6114500000-N 10.000 MHR $75.0000 $750.00

SPECIALIZED HAND MOWING  

Section 0001 Total $284,255.00

Item Total $284,255.00

Errors: No Check: F8FD2C081D
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Letting: L220920 North Carolina Department of Transportation Contract ID: C204740

09/20/2022 02:00:00 PM 3746 - Summers-Taylor, Inc. Call: 009

Name: REYNOLDS FENCE & GUARDRAIL INC ID: 3376

Address: 9320 MACHADO DRIVE   INDIAN TRAIL, NC 28079

Used As: SubContractor DBE Items Total:$158,912.50

Items for REYNOLDS FENCE & GUARDRAIL INC

0001

ROADWAY ITEMS 

0069 3030000000-E 3875.000 LF $27.0000 $104,625.00

STEEL BEAM GUARDRAIL  

0070 3060000000-E 62.500 LF $35.0000 $2,187.50

STEEL BEAM GUARDRAIL, DOUBLE FACED  

0071 3150000000-N 10.000 EA $60.0000 $600.00

ADDITIONAL GUARDRAIL POSTS  

0072 3210000000-N 3.000 EA $1,200.0000 $3,600.00

GUARDRAIL END UNITS, TYPE CAT-1  

0073 3287000000-N 3.000 EA $3,500.0000 $10,500.00

GUARDRAIL END UNITS, TYPE TL-3  

0074 3317000000-N 4.000 EA $3,300.0000 $13,200.00

GUARDRAIL ANCHOR UNITS, TYPE B-77  

0075 3360000000-E 9600.000 LF $2.0000 $19,200.00

REMOVE EXISTING GUARDRAIL  

0076 3387000000-N 2.000 EA $2,500.0000 $5,000.00

TEMPORARY GUARDRAIL ANCHOR UNITS, TYPE ********* (B-77) 

Section 0001 Total $158,912.50

Item Total $158,912.50

Errors: No Check: F8FD2C081D
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Letting: L220920 North Carolina Department of Transportation Contract ID: C204740

09/20/2022 02:00:00 PM 3746 - Summers-Taylor, Inc. Call: 009

Name: ACE STEEL OF NORTH CAROLINA, LLC. ID: 15443

Address: P.O. Box 296   MOUNT AIRY, NC 27030

Used As: SubContractor DBE Items Total:$93,517.13

Items for ACE STEEL OF NORTH CAROLINA, LLC.

0004

STRUCTURE ITEMS 

0162 8147000000-E 36107.000 SF $2.5900 $93,517.13

REINFORCED CONCRETE DECK SLAB  

Section 0004 Total $93,517.13

Item Total $93,517.13

Errors: No Check: F8FD2C081D
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09/20/2022 02:00:00 PM 3746 - Summers-Taylor, Inc. Call: 009

Name: BROCKMEIER GRADING INC ID: 6893

Address: P.O. Box 775   SWANNANOA, NC 28778

Used As: SubContractor DBE Items Total:$267,440.00

Items for BROCKMEIER GRADING INC

0001

ROADWAY ITEMS 

0019 0314000000-E 30800.000 TON $8.0000 $246,400.00

SELECT MATERIAL, CLASS ***** (VII) 

0084 3628000000-E 550.000 TON $8.0000 $4,400.00

RIP RAP, CLASS I  

0085 3649000000-E 110.000 TON $8.0000 $880.00

RIP RAP, CLASS B  

Section 0001 Total $251,680.00

0004

STRUCTURE ITEMS 

0172 8608000000-E 1970.000 TON $8.0000 $15,760.00

RIP RAP CLASS II (2'-0" THICK)  

Section 0004 Total $15,760.00

Item Total $267,440.00

Errors: No Check: F8FD2C081D
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Letting: L220920 North Carolina Department of Transportation Contract ID: C204740

09/20/2022 02:00:00 PM 3746 - Summers-Taylor, Inc. Call: 009

THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

This Bid contains 0 amendment files

Electronic Bid Submission

By submitting this bid electronically, I hereby acknowledge that all 

requirements included in the hard copy proposal, addendum, amendments, plans, 

standard specifications, supplemental specifications and special provisions 

are part of the bid and contract. Further, I acknowledge that I have read, 

understand, accept, acknowledge and agree to comply with all statements in 

this electronic bid.

I hereby certify that I have the authority to submit this bid.

Signature ____________________________________

Agency ____________________________________

Date _____________________

Signature ____________________________________

Agency ____________________________________

Date _____________________

Signature ____________________________________

Agency ____________________________________

Date _____________________

Errors: No Check: F8FD2C081D
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Letting: L220920 North Carolina Department of Transportation Contract ID: C204740

09/20/2022 02:00:00 PM 3746 - Summers-Taylor, Inc. Call: 009

Attachments

Failure to complete and attach the Fuel Usage Factor Adjustment Form will 

result in using 2.90 gallons per ton as the Fuel Usage Factor for Diesel for 

the asphalt items included on the form. The contractor will not be permitted 

to change the option after the bids are submitted.

NOTE: The maximum upload limit is 5 MB. ☐ Verify

Errors: No Check: F8FD2C081D
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Line
   #

ItemNumber Sec
  #

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

ROADWAY ITEMS

0001 LUMP SUM0000100000-N 800 1,225,000.00 1,225,000.00MOBILIZATION

0002 LUMP SUM0000400000-N 801 115,000.00 115,000.00CONSTRUCTION SURVEYING

0003 LUMP SUM
LS

0001000000-E 200 195,000.00 195,000.00CLEARING & GRUBBING .. ACRE(S)

0004 1
ACR

0008000000-E 200 13,500.00 13,500.00SUPPLEMENTARY CLEARING &
GRUBBING

0005 52,480
CY

0022000000-E 225 22.50 1,180,800.00UNCLASSIFIED EXCAVATION

0006 LUMP SUM0028000000-N SP 211,000.00 211,000.00TYPE I STANDARD APPROACH FILL
STATION **********
(315+72.39 -L-)

0007 900
CY

0036000000-E 225 28.90 26,010.00UNDERCUT EXCAVATION

0008 29,110
CY

0106000000-E 230 25.00 727,750.00BORROW EXCAVATION

0009 20
CY

0134000000-E 240 50.96 1,019.20DRAINAGE DITCH EXCAVATION

0010 8,290
SY

0156000000-E 250 10.23 84,806.70REMOVAL OF EXISTING ASPHALT
PAVEMENT

0011 14,670
SY

0177000000-E 250 3.15 46,210.50BREAKING OF EXISTING ASPHALT
PAVEMENT

0012 10
HR

0192000000-N 260 246.16 2,461.60PROOF ROLLING

0013 600
CY

0195000000-E 265 108.13 64,878.00SELECT GRANULAR MATERIAL

0014 3,800
SY

0196000000-E 270 6.76 25,688.00GEOTEXTILE FOR SOIL
STABILIZATION

0015 10,400
SF

0199000000-E SP 78.50 816,400.00TEMPORARY SHORING

0016 450
SY

0223000000-E 275 66.60 29,970.00ROCK PLATING

0017 3,800
SY

0241000000-E SP 11.29 42,902.00GENERIC GRADING ITEM
TYPE II, GEOTEXTILE FOR MATERIAL
SEPARATION

0018 2,000
SY

0241000000-E SP 13.95 27,900.00GENERIC GRADING ITEM
TYPE V, GEOTEXTILE FOR MATERIAL
SEPARATION

0019 30,800
TON

0314000000-E SP 56.21 1,731,268.00SELECT MATERIAL, CLASS *****
(VII)

0020 260
TON

0318000000-E 300 78.88 20,508.80FOUNDATION CONDITIONING
MATERIAL, MINOR STRUCTURES

0021 820
SY

0320000000-E 300 24.93 20,442.60FOUNDATION CONDITIONING
GEOTEXTILE

Page : 1 of 11North Carolina Department of TransportationOct 04, 2022 2:44 PM
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  #
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Unit Bid
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0022 280
LF

0448000000-E 310 526.93 147,540.40****" RC PIPE CULVERTS, CLASS IV
(48")

0023 1,136
LF

0448200000-E 310 142.02 161,334.7215" RC PIPE CULVERTS, CLASS IV

0024 152
LF

0448300000-E 310 184.58 28,056.1618" RC PIPE CULVERTS, CLASS IV

0025 360
LF

0448400000-E 310 217.84 78,422.4024" RC PIPE CULVERTS, CLASS IV

0026 244
LF

0448500000-E 310 267.04 65,157.7630" RC PIPE CULVERTS, CLASS IV

0027 184
LF

0582000000-E 310 110.87 20,400.0815" CS PIPE CULVERTS, 0.064" THICK

0028 48
LF

0588000000-E 310 146.34 7,024.3218" CS PIPE CULVERTS, 0.064" THICK

0029 40
LF

0594000000-E 310 168.34 6,733.6024" CS PIPE CULVERTS, 0.064" THICK

0030 12
EA

0636000000-E 310 2,046.48 24,557.76**" CS PIPE ELBOWS, *****" THICK
(15", 0.064")

0031 2
EA

0636000000-E 310 2,973.52 5,947.04**" CS PIPE ELBOWS, *****" THICK
(18", 0.064")

0032 2
EA

0636000000-E 310 2,996.92 5,993.84**" CS PIPE ELBOWS, *****" THICK
(24", 0.064")

0033 100
LF

0973100000-E 330 1,752.83 175,283.00**" WELDED STEEL PIPE, ****" THICK,
GRADE B IN SOIL
(36", 0.500")

0034 100
LF

0973300000-E 330 1,752.83 175,283.00**" WELDED STEEL PIPE, ****" THICK,
GRADE B NOT IN SOIL
(36", 0.500")

0035 112
LF

0995000000-E 340 49.63 5,558.56PIPE REMOVAL

0036 LUMP SUM1011000000-N 500 135,000.00 135,000.00FINE GRADING

0037 400
CY

1099500000-E 505 27.03 10,812.00SHALLOW UNDERCUT

0038 800
TON

1099700000-E 505 64.63 51,704.00CLASS IV SUBGRADE STABILIZATION

0039 50
TON

1110000000-E 510 69.40 3,470.00STABILIZER AGGREGATE

0040 16,505
SY

1115000000-E SP 6.84 112,894.20GEOTEXTILE FOR PAVEMENT
STABILIZATION

0041 23,400
TON

1121000000-E 520 36.12 845,208.00AGGREGATE BASE COURSE

0042 100
TON

1220000000-E 545 53.34 5,334.00INCIDENTAL STONE BASE
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0043 850
SY

1297000000-E 607 44.00 37,400.00MILLING ASPHALT PAVEMENT, ***"
DEPTH
(1-1/2")

0044 1,200
SY

1330000000-E 607 38.00 45,600.00INCIDENTAL MILLING

0045 9,300
TON

1491000000-E 610 97.00 902,100.00ASPHALT CONC BASE COURSE, TYPE
B25.0C

0046 8,920
TON

1503000000-E 610 105.00 936,600.00ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0C

0047 7,800
TON

1523000000-E 610 106.00 826,800.00ASPHALT CONC SURFACE COURSE,
TYPE S9.5C

0048 1,315
TON

1575000000-E 620 995.00 1,308,425.00ASPHALT BINDER FOR PLANT MIX

0049 100
TON

1693000000-E 654 275.00 27,500.00ASPHALT PLANT MIX, PAVEMENT
REPAIR

0050 13,970
LF

1840000000-E 665 0.79 11,036.30MILLED RUMBLE STRIPS (ASPHALT
CONCRETE)

0051 19
EA

2000000000-N 806 947.67 18,005.73RIGHT-OF-WAY MARKERS

0052 168
CY

2022000000-E 815 65.30 10,970.40SUBDRAIN EXCAVATION

0053 500
SY

2026000000-E 815 14.69 7,345.00GEOTEXTILE FOR SUBSURFACE
DRAINS

0054 84
CY

2036000000-E 815 171.03 14,366.52SUBDRAIN COARSE AGGREGATE

0055 500
LF

2044000000-E 815 34.20 17,100.006" PERFORATED SUBDRAIN PIPE

0056 1
EA

2070000000-N 815 2,326.58 2,326.58SUBDRAIN PIPE OUTLET

0057 6
LF

2077000000-E 815 204.16 1,224.966" OUTLET PIPE

0058 8
EA

2190000000-N 828 3,726.55 29,812.40TEMPORARY STEEL PLATE COVERS
FOR MASONRY DRAINAGE
STRUCTURE

0059 11.7
CY

2209000000-E 838 1,383.08 16,182.04ENDWALLS

0060 53
CY

2275000000-E SP 532.98 28,247.94FLOWABLE FILL

0061 31
EA

2286000000-N 840 3,469.15 107,543.65MASONRY DRAINAGE STRUCTURES

0062 46.9
LF

2308000000-E 840 822.22 38,562.12MASONRY DRAINAGE STRUCTURES

0063 24
EA

2364200000-N 840 951.15 22,827.60FRAME WITH TWO GRATES, STD
840.20

0064 3
EA

2365000000-N 840 951.15 2,853.45FRAME WITH TWO GRATES, STD
840.22
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0065 3
EA

2396000000-N 840 860.35 2,581.05FRAME WITH COVER, STD 840.54

0066 2,780
LF

2556000000-E 846 41.74 116,037.20SHOULDER BERM GUTTER

0067 88.5
SY

2619000000-E 850 314.46 27,829.714" CONCRETE PAVED DITCH

0068 3,092
LF

2703000000-E 854 148.25 458,389.00CONCRETE BARRIER, TYPE *******
(I, SINGLE SLOPE)

0069 3,875
LF

3030000000-E 862 32.47 125,821.25STEEL BEAM GUARDRAIL

0070 62.5
LF

3060000000-E 862 42.09 2,630.63STEEL BEAM GUARDRAIL, DOUBLE
FACED

0071 10
EA

3150000000-N 862 72.16 721.60ADDITIONAL GUARDRAIL POSTS

0072 3
EA

3210000000-N 862 1,443.15 4,329.45GUARDRAIL END UNITS, TYPE CAT-1

0073 3
EA

3287000000-N SP 4,209.20 12,627.60GUARDRAIL END UNITS, TYPE TL-3

0074 4
EA

3317000000-N SP 3,968.67 15,874.68GUARDRAIL ANCHOR UNITS, TYPE B-
77

0075 9,600
LF

3360000000-E 863 2.41 23,136.00REMOVE EXISTING GUARDRAIL

0076 2
EA

3387000000-N SP 3,006.57 6,013.14TEMPORARY GUARDRAIL ANCHOR
UNITS, TYPE *********
(B-77)

0077 1,430
LF

3503000000-E 866 8.42 12,040.60WOVEN WIRE FENCE, 47" FABRIC

0078 70
EA

3509000000-E 866 42.08 2,945.604" TIMBER FENCE POSTS, 7'-6" LONG

0079 80
EA

3515000000-E 866 54.11 4,328.805" TIMBER FENCE POSTS, 8'-0" LONG

0080 16
LF

3533000000-E 866 60.12 961.92CHAIN LINK FENCE, **" FABRIC
(72")

0081 4
EA

3545000000-E 866 300.59 1,202.36METAL TERMINAL POSTS FOR **"
CHAIN LINK FENCE
(72")

0082 1
EA

3551000000-E 866 601.17 601.17METAL GATE POSTS FOR **" CHAIN
LINK FENCE, SINGLE GATE
(72")

0083 1
EA

3564000000-E 866 3,847.54 3,847.54SINGLE GATES, **" HIGH, **' WIDE, **'
OPENING
(72", 14', 14')

0084 550
TON

3628000000-E 876 95.04 52,272.00RIP RAP, CLASS I

0085 110
TON

3649000000-E 876 143.63 15,799.30RIP RAP, CLASS B
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0086 1,590
SY

3656000000-E 876 6.71 10,668.90GEOTEXTILE FOR DRAINAGE

0087 4
CY

4048000000-E 902 592.29 2,369.16REINFORCED CONCRETE SIGN
FOUNDATIONS

0088 29
CY

4057000000-E SP 592.29 17,176.41OVERHEAD FOOTING

0089 3,481
LB

4060000000-E 903 17.77 61,857.37SUPPORTS, BREAKAWAY STEEL
BEAM

0090 100
LF

4072000000-E 903 17.77 1,777.00SUPPORTS, 3-LB STEEL U-CHANNEL

0091 LUMP SUM4082100000-N 906 29,614.71 29,614.71SUPPORTS, OVERHEAD SIGN
STRUCTURE AT STA ******
(320+00.00 -L-)

0092 3
EA

4096000000-N 904 296.15 888.45SIGN ERECTION, TYPE D

0093 2
EA

4114000000-N 904 5,922.94 11,845.88SIGN ERECTION, MILEMARKERS

0094 4
EA

4116100000-N 904 4,146.06 16,584.24SIGN ERECTION, RELOCATE TYPE ****
(GROUND MOUNTED)
(A)

0095 8
EA

4138000000-N 907 1,184.59 9,476.72DISPOSAL OF SUPPORT, STEEL BEAM

0096 2
EA

4152000000-N 907 1,184.59 2,369.18DISPOSAL OF SIGN SYSTEM, STEEL
BEAM

0097 4
EA

4155000000-N 907 29.62 118.48DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

0098 698
SF

4402000000-E SP 13.03 9,094.94HIGH VISIBILITY STATIONARY SIGNS

0099 231
SF

4407000000-E SP 11.77 2,718.87HIGH VISIBILITY PORTABLE SIGNS

0100 18
SF

4410000000-E 1110 11.29 203.22WORK ZONE SIGNS (BARRICADE
MOUNTED)

0101 4
EA

4415000000-N 1115 3,001.36 12,005.44FLASHING ARROW BOARD

0102 2
EA

4420000000-N 1120 12,725.77 25,451.54PORTABLE CHANGEABLE MESSAGE
SIGN

0103 100
EA

4432000000-N SP 71.43 7,143.00HIGH VISIBILITY DRUMS

0104 24
EA

4434000000-N SP 156.07 3,745.68SEQUENTIAL FLASHING WARNING
LIGHTS

0105 4
EA

4465000000-N 1160 13,493.21 53,972.84TEMPORARY CRASH CUSHIONS

0106 5
EA

4470000000-N 1160 3,121.41 15,607.05REMOVE & RESET TEMPORARY
CRASH CUSHION

0107 2
EA

4480000000-N 1165 67,271.75 134,543.50TMA
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0108 4,320
LF

4485000000-E 1170 45.88 198,201.60PORTABLE CONCRETE BARRIER

0109 1,230
LF

4490000000-E 1170 65.19 80,183.70PORTABLE CONCRETE BARRIER
(ANCHORED)

0110 4,760
LF

4500000000-E 1170 10.43 49,646.80REMOVE AND RESET PORTABLE
CONCRETE BARRIER

0111 32
HR

4510000000-N 1190 53.31 1,705.92LAW ENFORCEMENT

0112 140
EA

4650000000-N 1251 21.32 2,984.80TEMPORARY RAISED PAVEMENT
MARKERS

0113 3,000
LF

4775000000-E 1205 4.15 12,450.00COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (6")
(IV)

0114 2,750
LF

4785000000-E 1205 16.58 45,595.00COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (12")
(II)

0115 16,425
LF

4847096000-E SP 2.25 36,956.25POLYUREA PAVEMENT MARKING
LINES, **", ** MILS (STANDARD GLASS
BEADS)
(6", 20 MILS)

0116 58,000
LF

4847500000-E SP 1.33 77,140.00WORK ZONE PERFORMANCE
PAVEMENT MARKING LINES, 6"

0117 1,000
LF

4855000000-E 1205 1.78 1,780.00REMOVAL OF PAVEMENT MARKING
LINES (6")

0118 8
EA

4900000000-N 1251 29.62 236.96PERMANENT RAISED PAVEMENT
MARKERS

0119 82
EA

4905100000-N SP 94.77 7,771.14NON-CAST IRON SNOWPLOWABLE
PAVEMENT MARKER

0120 LUMP SUM5255000000-N 1413 29,614.71 29,614.71PORTABLE LIGHTING

0121 10,580
LF

6000000000-E 1605 5.34 56,497.20TEMPORARY SILT FENCE

0122 680
TON

6006000000-E 1610 91.14 61,975.20STONE FOR EROSION CONTROL,
CLASS A

0123 2,465
TON

6009000000-E 1610 91.15 224,684.75STONE FOR EROSION CONTROL,
CLASS B

0124 1,225
TON

6012000000-E 1610 73.74 90,331.50SEDIMENT CONTROL STONE

0125 15.5
ACR

6015000000-E 1615 2,002.89 31,044.80TEMPORARY MULCHING

0126 800
LB

6018000000-E 1620 6.68 5,344.00SEED FOR TEMPORARY SEEDING

0127 6
TON

6021000000-E 1620 2,403.47 14,420.82FERTILIZER FOR TEMPORARY
SEEDING

0128 800
LF

6024000000-E 1622 46.66 37,328.00TEMPORARY SLOPE DRAINS
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0129 440
LF

6029000000-E SP 2.67 1,174.80SAFETY FENCE

0130 4,400
CY

6030000000-E 1630 20.22 88,968.00SILT EXCAVATION

0131 54,700
SY

6036000000-E 1631 2.00 109,400.00MATTING FOR EROSION CONTROL

0132 100
SY

6037000000-E SP 13.35 1,335.00COIR FIBER MAT

0133 2,000
SY

6038000000-E SP 7.00 14,000.00PERMANENT SOIL REINFORCEMENT
MAT

0134 970
LF

6042000000-E 1632 8.01 7,769.701/4" HARDWARE CLOTH

0135 100
LF

6071012000-E SP 20.03 2,003.00COIR FIBER WATTLE

0136 510
LB

6071020000-E SP 53.41 27,239.10POLYACRYLAMIDE (PAM)

0137 670
LF

6071030000-E 1640 10.68 7,155.60COIR FIBER BAFFLE

0138 5
EA

6071050000-E SP 8,159.99 40,799.95**" SKIMMER
(1-1/2")

0139 10
ACR

6084000000-E 1660 3,674.59 36,745.90SEEDING & MULCHING

0140 8
ACR

6087000000-E 1660 133.62 1,068.96MOWING

0141 200
LB

6090000000-E 1661 13.35 2,670.00SEED FOR REPAIR SEEDING

0142 0.75
TON

6093000000-E 1661 2,670.53 2,002.90FERTILIZER FOR REPAIR SEEDING

0143 350
LB

6096000000-E 1662 8.01 2,803.50SEED FOR SUPPLEMENTAL SEEDING

0144 10.25
TON

6108000000-E 1665 2,670.52 27,372.83FERTILIZER TOPDRESSING

0145 10
MHR

6114500000-N 1667 100.15 1,001.50SPECIALIZED HAND MOWING

0146 5
MHR

6114800000-N SP 154.00 770.00MANUAL LITTER REMOVAL

0147 1
TON

6114900000-E SP 651.52 651.52LITTER DISPOSAL

0148 100
EA

6117000000-N SP 801.16 80,116.00RESPONSE FOR EROSION CONTROL

0149 4
EA

6117500000-N SP 550.00 2,200.00CONCRETE WASHOUT STRUCTURE

0150 7
EA

6132000000-N SP 772.28 5,405.96GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION
DEVICE
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ROADWAY ITEMS

0151 14
EA

6132000000-N SP 900.47 12,606.58GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION
DEVICE CLEANOUT
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WALL ITEMS

0152 1,486
SF

8801000000-E SP 148.81 221,131.66MSE RETAINING WALL NO ****
(1)

0153 1,321
SF

8801000000-E SP 148.75 196,498.75MSE RETAINING WALL NO ****
(2)
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STRUCTURE ITEMS

0154 LUMP SUM8017000000-N SP 195,000.00 195,000.00CONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP ACCESS AT STA
************
(315+72.39 -L-)

0155 LUMP SUM8042000000-N 402 785,000.00 785,000.00REMOVAL OF EXISTING STRUCTURES
AT STATION ************
(315+72.39 -L-)

0156 LUMP SUM8065000000-N SP 1,200.00 1,200.00ASBESTOS ASSESSMENT

0157 112.5
LF

8105500000-E 411 1,533.00 172,462.50**'-**" DIA DRILLED PIERS IN SOIL
(5'-0")

0158 108
LF

8105600000-E 411 3,250.00 351,000.00**'-**" DIA DRILLED PIERS NOT IN SOIL
(5'-0")

0159 135
LF

8111000000-E 411 515.00 69,525.00PERMANENT STEEL CASING FOR **'-
**" DIA DRILLED PIER
(5'-0")

0160 1
EA

8115000000-N 411 2,800.00 2,800.00CSL TESTING

0161 LUMP SUM8121000000-N 412 21,500.00 21,500.00UNCLASSIFIED STRUCTURE
EXCAVATION AT STATION ********
(315+72.39 -L-)

0162 36,107
SF

8147000000-E 420 53.25 1,922,697.75REINFORCED CONCRETE DECK SLAB

0163 38,367
SF

8161000000-E 420 0.80 30,693.60GROOVING BRIDGE FLOORS

0164 620.9
CY

8182000000-E 420 1,511.00 938,179.90CLASS A CONCRETE (BRIDGE)

0165 LUMP SUM8210000000-N 422 285,000.00 285,000.00BRIDGE APPROACH SLABS, STATION
************
(315+72.39 -L-)

0166 177,461
LB

8217000000-E 425 2.10 372,668.10REINFORCING STEEL (BRIDGE)

0167 22,588
LB

8238000000-E 425 6.40 144,563.20SPIRAL COLUMN REINFORCING
STEEL (BRIDGE)

0168 56
EA

8328200000-E 450 275.00 15,400.00PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
(HP 14 X 73)

0169 2,525
LF

8384000000-E 450 170.00 429,250.00HP 14 X 73 STEEL PILES

0170 576.5
LF

8503000000-E 460 206.84 119,243.26CONCRETE BARRIER RAIL

0171 338.3
LF

8510000000-E 460 184.69 62,480.63CONCRETE MEDIAN BARRIER

0172 1,970
TON

8608000000-E 876 68.46 134,866.20RIP RAP CLASS II (2'-0" THICK)
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0173 2,189
SY

8622000000-E 876 6.43 14,075.27GEOTEXTILE FOR DRAINAGE

0174 LUMP SUM8657000000-N 430 96,500.00 96,500.00ELASTOMERIC BEARINGS

0175 4,300.63
LF

8867000000-E SP 825.00 3,548,019.75GENERIC STRUCTURE ITEM
FIB 72" PRESTRESSED CONCRETE
GIRDER

1444/Oct04/Q738657.93/D673140708000/E175

$26,083,192.63TOTAL AMOUNT OF BID FOR ENTIRE PROJECT
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