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PROPOSAL FOR THE CONSTRUCTION OF

CONTRACT No. C203432 IN HALIFAX, NASH AND NORTHAMPTON COUNTIES,
NORTH CAROLINA

Date 20
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C203432; has carefully
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly
understands the stipulations, requirements and provisions. The undersigned bidder agrees to bound upon his execution of
the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the
necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is
received by him. The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means
of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and
complete the said contract in accordance with the 2012 Standard Specifications for Roads and Structures by the dates(s)
specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or
lump sum prices, as the case may be, for the various items given on the sheets contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work
and required labor to construct and complete State Highway Contract No. C203432 in Halifax, Nash, and
Northampton Counties, for the unit or lump sum prices, as the case may be, bid by the Bidder in his bid and according to
the proposal, plans, and specifications prepared by said Department, which proposal, plans, and specifications show the
details covering this project, and hereby become a part of this contract.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads
and Structures, January 2012 with all amendments and supplements thereto, is by reference incorporated into and made a
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the
direction of the Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or
such other person as may be designated by the Secretary to sign for the Department of Transportation. The conditions and
provisions herein cannot be changed except over the signature of the said Contract Officer.

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the
basis for comparison of bids. The Department of Transportation may increase or decrease the quantity of any item or
portion of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in
the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the
Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages
in case this bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the
Department of Transportation, under the condition of this proposal, within 14 calendar days after the written notice of
award is received by him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder.

YA N l
"""unuu““
State Contract Officer
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PROJECT SPECIAL PROVISIONS

GENERAL

CONTRACT TIME AND LIQUIDATED DAMAGES:

(7-1-95) (Rev. 12-18-07) 108 SP1GIOA

The date of availability for this contract is April 15, 2014.
The completion date for this contract is November 15, 2014.

Except where otherwise provided by the contract, observation periods required by the contract
will not be a part of the work to be completed by the completion date and/or intermediate
contract times stated in the contract. The acceptable completion of the observation periods that
extend beyond the final completion date shall be a part of the work covered by the performance
and payment bonds.

The liquidated damages for this contract are One Thousand Five Hundred Dollars ($1,500.00)
per calendar day. :

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:

(2-20-07) 108 SP1Gl14 A

The Contractor shall complete the required work of installing, maintaining, and removing the
traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close or narrow a lane of traffic on the following roads during the following
time restrictions:

DAY AND TIME RESTRICTIONS

1-95: 12:00 PM (NOON) Friday through 11:59 PM Sunday

In addition, the Contractor shall not close or narrow a lane of traffic, detain and/or alter the
traffic flow on or during holidays, holiday weekends, special events, or any other time when
traffic is unusually heavy, including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by
the Engineer.

2. For New Year's Day, between the hours of 6:00 A.M. December 31st and 7:00 P.M.
January 2nd. If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until
7:00 P.M. the following Tuesday.

3. For Easter, between the hours of 6:00 A.M. Thursday and 7:00 P.M. Monday.
4, For Memorial Day, between the hours of 6:00 A.M. Friday and 7:00 P.M. Tuesday.

S. For Independence Day, between the hours of 6:00 A.M. the day before Independence
Day and 7:00 P.M. the day after Independence Day.
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If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the
hours of 6:00 A.M. the Thursday before Independence Day and 7:00 P.M. the Tuesday
after Independence Day.

6. For Labor Day, between the hours of 6:00 A.M. Friday and 7:00 P.M. Tuesday.

7. For Thanksgiving Day, between the hours of 6:00 A.M. Tuesday and 7:00 P.M.
Monday.

8. For Christmas, between the hours of 6:00 A.M. the Friday before the week of Christmas
Day and 7:00 P.M. the following Tuesday after the week of Christmas Day.

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence
Day, Labor Day, Thanksgiving, and Christmas. The Contractor shall schedule his work so that
lane closures will not be required during these periods, unless otherwise directed by the
Engineer.

The time of availability for this intermediate contract work shall be the time the Contractor
begins to install all traffic control devices for lane closures according to the time restrictions
listed herein.

The completion time for this intermediate contract work shall be the time the Contractor is
required to complete the removal of all traffic control devices for lane closures according to the
time restrictions stated above and place traffic in the existing traffic pattern.

The liquidated damages are One Thousand Two Hundred and Fifty Dollars ($1,250.00) per
fifteen (15) minute time period.

INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES:

(2-20-07) 108 SP1 Gl4 A

The Contractor shall complete the required work of installing, maintaining, and removing the
traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close or narrow a lane of traffic on the following roads during the following
time restrictions:

DAY AND TIME RESTRICTIONS

All Other Roads Except 1-95 6:00 AM to 9:00 AM Monday through Friday
4:00 PM to 7:00 PM Monday through Friday

In addition, the Contractor shall not close or narrow a lane of traffic, detain and/or alter the
traffic flow on or during holidays, holiday weekends, special events, or any other time when
traffic is unusually heavy, including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by
the Engineer.
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2. For New Year's Day, between the hours of 6:00 A.M. December 31st and 7:00 P.M.
January 2nd. If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until
7:00 P.M. the following Tuesday.

3. For Easter, between the hours of 6:00 A.M. Thursday and 7:00 P.M. Monday.
4. For Memorial Day, between the hours of 6:00 A.M. Friday and 7:00 P.M. Tuesday.

5. For Independence Day, between the hours of 6:00 A.M. the day before Independence
Day and 7:00 P.M. the day after Independence Day.

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the
hours of 6:00 A.M. the Thursday before Independence Day and 7:00 P.M. the Tuesday
after Independence Day.

6. For Labor Day, between the hours of 6:00 A.M. Friday and 7:00 P.M. Tuesday.

7. For Thanksgiving Day, between the hours of 6:00 A.M. Tuesday and 7:00 P.M.
Monday.

8. For Christmas, between the hours of 6:00 A.M. the Friday before the week of Christmas
Day and 7:00 P.M. the following Tuesday after the week of Christmas Day.

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence
Day, Labor Day, Thanksgiving, and Christmas. The Contractor shall schedule his work so that
lane closures will not be required during these periods, unless otherwise directed by the
Engineer.

The time of availability for this intermediate contract work shall be the time the Contractor
begins to install all traffic control devices for lane closures according to the time restrictions
listed herein.

The completion time for this intermediate contract work shall be the time the Contractor is
required to complete the removal of all traffic control devices for lane closures according to the
time restrictions stated above and place traffic in the existing traffic pattern.

The liquidated damages are Five Hundred Dollars ($500.00) per hour.

NO MAJOR CONTRACT ITEMS:
(2-19-02) (Rev. 8-21-07) 104 SP1 G31

None of the items included in this contract will be major items.

NO SPECIALTY ITEMS: o
(7-1-95) 108-6 SP1 G34

None of the items included in this contract will be specialty items (see Article 108-6 of the
2012 Standard Specifications).
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS:
(7-15-08) (Rev. 5-21-13) 1082 SP1G58

The Contractor's attention is directed to the Standard Special Provision entitled Availability of
Funds Termination of Contracts included elsewhere in this proposal. The Department of
Transportation's schedule of estimated completion progress for this project as required by that
Standard Special Provision is as follows:

Fiscal Year | Prbgress (% of Dollar Valgg) ............
2014 (7/01/13 - 6/30/14) 49% of Total Amount Bid
2015 (7/01/14-6/30/15)  51% of Total Amount Bid

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of
the 2012 Standard Specifications. Any acceleration of the progress as shown by the Contractor's
progress schedule over the progress as shown above shall be subject to the approval of the
Engineer.

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE:
(10-16-07)(Rev. 5-21-13) 102-15(7) SP1 G66

Description

The purpose of this Special Provision is to carry out the North Carolina Department of
Transportation’s policy of ensuring nondiscrimination in the award and administration of
contracts financed in whole or in part with State funds.

Definitions

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will
not be used to meet either the MBE or WBE goal. No submittal of a Letter of Intent is required,
unless the additional participation is used for banking purposes.

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being
used to meet either the MBE or WBE goal by submission of a Letter of Intent. Or any MBE or
WBE used as a replacement for a previously committed MBE or WBE firm.

Contract Goals Requirement - The approved MBE and WBE participation at time of award, but
not greater than the advertised contract goals for each.

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming
the Contractor's approved, committed MBE and WBE participation along with a listing of the
committed MBE and WBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Contractor.
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MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed MBE subcontractor(s).

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns and operates distribution
equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for MBE/WBE certification.
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business
Enterprise (DBE) program in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed WBE subcontractor(s).

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Forms and Websites Referenced in this Provision
Payment Tracking System - On-line system in which the Contractor enters the payments made to

MBE and WBE subcontractors who have performed work on the project.
https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
MBE/WBE firms working on the project. This form is for paper bid projects only.
http://www.ncdot.org/doh/forms/files/DBE-IS xIs

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%20Rev.%202012.zip
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JC-1 Joint Check Notification Form - Form and procedures for joint check notification.
The form acts as a written joint check agreement among the parties providing full and prompt
disclosure of the expected use of joint checks.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the
signed MBE/WBE for the amount listed at the time of bid.
http://connect.ncdot.gov/letting/LetCentral/Letter%200f%20Intent%20t0%20Perform%20as%20
a%?20Subcontractor.pdf

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors
on a project that will meet this MBE and WBE goals. This form is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20L.GA%20Content/09%20M
BE-WBE%20Subcontractors%20(State).doc

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes
in the work areas where MBEs and WBEs quoted on the project. This sheet is submitted with
good faith effort packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls

MBE and WBE Goal §

The following goals for participation by Minority Business Enterprises and Women Business
Enterprises are established for this contract:

(A)  Minority Business Enterprises 0.0 %

Q)] If the MBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that MBEs participate in at least the percent of the
contract as set forth above as the MBE goal.

(2)  If the MBE goal is zero, the Contractor shall make an effort to recruit and use
MBEs during the performance of the contract. Any MBE participation obtained
shall be reported to the Department.

Women Business Enterprises 0.0 %
B) P

(1) Ifthe WBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that WBEs participate in at least the percent of the
contract as set forth above as the WBE goal.

(2)  If the WBE goal is zero, the Contractor shall make an effort to recruit and use
WBESs during the performance of the contract. Any WBE participation obtained
shall be reported to the Department.
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Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified
in the Directory as MBE and WBE certified shall be used to meet the MBE and WBE goals
respectively. The Directory can be found at the following link.
https://partner.ncdot.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.

Listing of MBE/WBE Subcontractors

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to
use during the life of the contract. Only those identified to meet the MBE goal and the
WBE goal will be considered committed, even though the listing shall include both committed
MBE/WBE subcontractors and additional MBE/WBE subcontractors.  Any additional
MBE/WBE subcontractor participation above the goal for which letters of intent are received
will follow the banking guidelines found elsewhere in this provision. All other additional
MBE/WBE subcontractor participation submitted at the time of bid will be used toward the
Department’s overall race-neutral goals. Only those firms with current MBE and
WBE certification at the time of bid opening will be acceptable for listing in the bidder's
submittal of MBE and WBE participation. The Contractor shall indicate the following required
information:

(A)  Electronic Bids

Bidders shall submit a listing of MBE and WBE participation in the appropriate section
of Expedite, the bidding software of Bid Express®.

@)) Submit the names and addresses of MBE and WBE firms identified to participate
in the contract. Ifthe bidder uses the updated listing of MBE and WBE firms
shown in Expedite, the bidder may use the dropdown menu to access the name
and address of the firms.

) Submit the contract line numbers of work to be performed by each MBE and
WBE firm. When no figures or firms are entered, the bidder will be considered to
have no MBE or WBE participation.

3) The bidder shall be responsible for ensuring that the MBE and WBE are certified
at the time of bid by checking the Directory of Transportation Firms. If the firm
is not certified at the time of the bid-letting, that MBE’s or WBE's participation
will not count towards achieving either the MBE or WBE goal.
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(B)  Paper Bids

Blank forms will not be deemed to represent zero participation. Bids submitted that
do not have MBE and WBE participation indicated on the appropriate form will not be
read publicly during the opening of bids. The Department will not consider these bids for
award and the proposal will be rejected.

(1)  Ifeither the MBE or WBE goal is more than zero,

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of
MBE/WBE participation, including the names and addresses on Listing of
MBE and WBE Subcontractors contained elsewhere in the contract
documents in order for the bid to be considered responsive. Bidders shall
indicate the total dollar value of the MBE and WBE participation for the
contract.

(b) If bidders have no MBE or WBE participation, they shall indicate this on
the Listing of MBE and WBE Subcontractors by entering the word “None”
or the number “0.” This form shall be completed in its entirety.

(©) The bidder shall be responsible for ensuring that the MBE/WBE is
certified at the time of bid by checking the Directory of Transportation
Firms. If the firm is not certified at the time of the bid-letting, that MBE’s
or WBE’s participation will not count towards achieving the
corresponding goal.

(2)  If either the MBE or WBE goal is zero, bidders, at the time the bid proposal is
submitted, shall enter the word “None”; or the number “0”; or if there is
participation, add the value on the Listing of MBE and WBE Subcontractors
contained elsewhere in the contract documents.

MBE or WBE Prime Contractor

When a certified MBE or WBE firm bids on a contract that contains MBE and WBE goals, the
firm is responsible for meeting the goals or making good faith efforts to meet the goals, just like
any other bidder. In most cases, a MBE or WBE bidder on a contract will meet one of the goals
by virtue of the work it performs on the contract with its own forces. However, all the work that
is performed by the MBE or WBE bidder and any other similarly certified subcontractors will
count toward the goal. The MBE or WBE bidder shall list itself along with any MBE or WBE
subcontractors, if any, in order to receive credit toward the goals.

For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%.
A WBE bidder puts in a bid where they will perform 40% of the contract work and have
a WBE subcontractor which will perform another 5% of the work. Together the two WBE firms
submit on the Listing of MBE and WBE Subcontractors a value of 45% of the contract which
fulfills the WBE goal. The 8% MBE goal shall be obtained through MBE participation with
MBE certified subcontractors or documented through a good faith effort. It should be noted that
you cannot combine the two goals to meet an overall value. The two goals shall remain separate.

MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of
MBE and WBE Subcontractor just as a non-MBE/WBE bidder would.
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Written Documentation — Letter of Intent

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the
MBE and WBE goals of the contract, indicating the bidder’s commitment to use the MBE/WBE
in the contract. This documentation shall be submitted on the Department’s form titled
Letter of Intent.

The documentation shall be received in the office of the State Contractor Utilization Engineer or
at DBE@ncdot.gov no later than 12:00 noon of the sixth calendar day following opening of bids,
unless the sixth day falls on an official state holiday. In that situation, it is due in the office of
the State Contractor Utilization Engineer no later than 12:00 noon on the next official state
business day.

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used
toward the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not
present), the MBE/WBE participation will not count toward meeting the MBE/WBE goal. If the
lack of this participation drops the commitment below either the MBE or WBE goal, the
Contractor shall submit evidence of good faith efforts for the goal not met, completed in its
entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than
12:00 noon on the eighth calendar day following opening of bids, unless the eighth day falls
on an official state holiday. In that situation, it is due in the office of the State Contractor
Utilization Engineer no later than 12:00 noon on the next official state business day.

Submission of Good Faith Effort

If the bidder fails to meet or exceed either the MBE or the WBE goal, the apparent lowest
responsive bidder shall submit to the Department documentation of adequate good faith efforts
made to reach that specific goal(s).

A hard copy and an electronic copy of this information shall be received in the office of the State
Contractor Utilization Engineer or at DBE@ncdot.gov no later than 12:00 noon of the sixth
calendar day following opening of bids unless the sixth day falls on an official state holiday.
In that situation, it would be due in the office of the State Contractor Utilization Engineer the
next official state business day. If the contractor cannot send the information electronically, then
one complete set and 9 copies of this information shall be received under the same time
constraints above.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
solicited. Documentation of MBE/WBE quotations shall be a part of the good faith effort
submittal. This documentation may include written subcontractor quotations, telephone log
notations of verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be
expected to obtain sufficient MBE/WBE participation. Adequate good faith efforts also mean
that the bidder actively and aggressively sought MBE/WBE participation. Mere pro forma
efforts are not considered good faith efforts.



203432 10 ' Halifax, Nash &

Northampton Counties

The Department will consider the quality, quantity, and intensity of the different kinds of efforts
a bidder has made. Listed below are examples of the types of actions a bidder will take in
making a good faith effort to meet the goals and are not intended to be exclusive or exhaustive,
nor is it intended to be a mandatory checklist.

(A)

(B)

©)

(D)

Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising, written notices, use of verifiable electronic means through the use
of the NCDOT Directory of Transportation Firms) the interest of all certified
MBEs/WBEs who have the capability to perform the work of the contract. The bidder
must solicit this interest within at least 10 days prior to bid opening to allow the
MBESs/WBE:s to respond to the solicitation. Solicitation shall provide the opportunity to
MBEs/WBEs within the Division and surrounding Divisions where the project is located.
The bidder must determine with certainty if the MBEs/WBEs are interested by taking

_appropriate steps to follow up initial solicitations.

Selecting portions of the work to be performed by MBEs/WBE:s in order to increase the
likelihood that the MBE and WBE goals will be achieved.

(D Where appropriate, break out contract work items into economically feasible units
to facilitatt MBE/WBE participation, even when the prime contractor might
otherwise prefer to perform these work items with its own forces.

(2)  Negotiate with subcontractors to assume part of the responsibility to meet the
contract MBE/WBE goals when the work to be sublet includes potential for
MBE/WBE participation (2™ and 3™ tier subcontractors).

Providing interested MBEs/WBEs with adequate information about the plans,
specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.

(1)  Negotiating in good faith with interested MBEs/WBEs. It is the bidder’s
responsibility to make a portion of the work available to MBE/WBE
subcontractors and suppliers and to select those portions of the work or material
needs consistent with the available MBE/WBE subcontractors and suppliers, so as
to facilitate MBE/WBE participation. Evidence of such negotiation includes the
names, addresses, and telephone numbers of MBEs/WBEs that were considered;
a description of the information provided regarding the plans and specifications
for the work selected for subcontracting; and evidence as to why additional
agreements could not be reached for MBEs/WBEs to perform the work.

(2) A bidder using good business judgment would consider a number of factors
in negotiating with subcontractors, including MBE/WBE subcontractors, and
would take a firm’s price and capabilities as well as contract goals into
consideration. However, the fact that there may be some additional costs
involved in finding and using MBEs/WBEs is not in itself sufficient reason for
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a bidder’s failure to meet the contract MBE or WBE goals, as long as such costs
are reasonable. Also, the ability or desire of a prime contractor to perform the
work of a contract with its own organization does not relieve the bidder of the
responsibility to make good faith efforts. Bidding contractors are not, however,
required to accept higher quotes from MBEs/WBEs if the price difference is
excessive or unreasonable.

Not rejecting MBEs/WBEs as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The bidder’s standing within its industry,
membership in specific groups, organizations, or associates and political or social
affiliations (for example, union vs. non-union employee status) are not legitimate causes
for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal.

Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit,
or insurance as required by the recipient or bidder.

Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment,
supplies, materials, or related assistance or services.

Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of MBEs/WBEs. Contact within 7 days from
the bid opening the Business Development Manager in the Business Opportunity and
Work Force Development Unit to give notification of the bidder’s inability to get MBE or
WBE quotes.

Any other evidence that the bidder submits which shows that the bidder has made
reasonable good faith efforts to meet the MBE and WBE goal.

In addition, the Department may take into account the following:

§)) Whether the bidder’s documentation reflects a clear and realistic plan for
achieving the MBE and WBE goals.

2 The bidders’ past performance in meeting the MBE and WBE goals.

3) The performance of other bidders in meeting the MBE and WBE goals. For
example, when the apparent successful bidder fails to meet the goals, but others
meet it, you may reasonably raise the question of whether, with additional
reasonable efforts the apparent successful bidder could have met the goals. If the
apparent successful bidder fails to meet the MBE and WBE goals, but meets
or exceeds the average MBE and WBE participation obtained by other bidders,
the Department may view this, in conjunction with other factors, as evidence
of the apparent successful bidder having made a good faith effort.
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If the Department does not award the contract to the apparent lowest responsive bidder,
the Department reserves the right to award the contract to the next lowest responsive bidder that
can satisfy to the Department that the MBE and WBE goals can be met or that an adequate good
faith effort has been made to meet the MBE and WBE goals.

Non-Good Faith Appeal

The State Contractor Utilization Engineer will notify the contractor verbally and in writing
of non-good faith. A contractor may appeal a determination of non-good faith made by the Goal
Compliance Committee. If a contractor wishes to appeal the determination made by the
Committee, they shall provide written notification to the State Contractual Services Engineer
or at DBE@ncdot.gov. The appeal shall be made within 2 business days of notification of the
determination of non-good faith.

Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals
(A) Participation

The total dollar value of the participation by a committed MBE/WBE will be counted
toward the contract goal requirements. The total dollar value of participation by
a committed MBE/WBE will be based upon the value of work actually performed by the
MBE/WBE and the actual payments to MBE/WBE firms by the Contractor.

(B)  Joint Checks

Prior notification of joint check -use shall be required when counting
MBE/WBE participation for services or purchases that involves the use of a joint check.
Notification shall be through submission of Form JC-1 (Joint Check Notification Form)
and the use of joint checks shall be in accordance with the Department's Joint Check
Procedures.

(C)  Subcontracts (Non-Trucking)

A MBE/WBE may enter into subcontracts. Work that a MBE subcontracts to another
MBE firm may be counted toward the MBE contract goal requirement. The same holds
for work that a WBE subcontracts to another WBE firm. Work that a MBE subcontracts
to a non-MBE firm does not count toward the MBE contract goal requirement. Again,
the same holds true for the work that a WBE subcontracts to a non-WBE firm. If a MBE
or WBE contractor or subcontractor subcontracts a significantly greater portion of the
work of the contract than would be expected on the basis of standard industry practices,
it shall be presumed that the MBE or WBE is not performing a commercially useful
function. The MBE/WBE may present evidence to rebut this presumption to the
Department. The Department's decision on the rebuttal of this presumption may be
subject to review by the Office of Inspector General, NCDOT.

(D)  Joint Venture

When a MBE or WBE performs as a participant in a joint venture, the Contractor may
count toward its contract goal requirement a portion of the total value of participation
with the MBE or WBE in the joint venture, that portion of the total dollar value being
a distinct clearly defined portion of work that the MBE or WBE performs with its forces.
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Suppliers

A contractor may count toward its MBE or WBE requirement 60 percent of its
expenditures for materials and supplies required to complete the contract and obtained
from a MBE or WBE regular dealer and 100 percent of such expenditures from
a MBE or WBE manufacturer.

Manufacturers and Regular Dealers

A contractor may count toward its MBE or WBE requirement the following expenditures
to MBE/WBE firms that are not manufacturers or regular dealers:

() The fees or commissions charged by a MBE/WBE firm for providing a bona fide
service, such as professional, technical, consultant, or managerial services, or for
providing bonds or insurance specifically required for the performance of
a DOT-assisted contract, provided the fees or commissions are determined to be
reasonable and not excessive as compared with fees and commissions customarily
allowed for similar services.

2) With respect to materials or supplies purchased from a MBE/WBE, which is
neither a manufacturer nor a regular dealer, count the entire amount of fees or
commissions charged for assistance in the procurement of the materials and
supplies, or fees or transportation charges for the delivery of materials or supplies
required on a job site (but not the cost of the materials and supplies themselves),
provided the fees are determined to be reasonable and not excessive as compared
with fees customarily allowed for similar services.

Commercially Useful Function

(A)

MBE/WBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to
MBEs and WBEs that perform a commercially useful function in the work of a contract.
A MBE/WBE performs a commercially useful function when it is responsible for
execution of the work of the contract and is carrying out its responsibilities by actually
performing, managing, and supervising the work involved. To perform a commercially
useful function, the MBE/WBE shall also be responsible with respect to materials and
supplies used on the contract, for negotiating price, determining quality and quantity,
ordering the material and installing (where applicable) and paying for the material itself.
To determine whether a MBE/WBE is performing a commercially useful function, the
Department will evaluate the amount of work subcontracted, industry practices, whether
the amount the firm is to be paid under the contract is commensurate with the work it is
actually performing and the MBE/WBE credit claimed for its performance of the work,
and any other relevant factors.
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MBE/WBE Utilization in Trucking

The following factors will be used to determine if a MBE or WBE trucking firm is
performing a commercially useful function:

(D

@)

)

4)

)

(6)

The MBE/WBE shall be responsible for the management and supervision of the
entire trucking operation for which it is responsible on a particular contract, and
there shall not be a contrived arrangement for the purpose of meeting the
MBE or WBE goal.

The MBE/WBE shall itself own and operate at least one fully licensed, insured,
and operational truck used on the contract.

The MBE/WBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using drivers
it employs.

The MBE may subcontract the work to another MBE firm, including
an owner-operator who is certified as a MBE. The same holds true that a WBE
may subcontract the work to another WBE firm, including an owner-operator who
is certified as a WBE. When this occurs, the MBE or WBE who subcontracts
work receives credit for the total value of the transportation services the
subcontracted MBE or WBE provides on the contract. It should be noted that
every effort shall be made by MBE and WBE contractors to subcontract to the
same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill
the goal requirement. This, however, may not always be possible due to the
limitation of firms in the area. If the MBE or WBE firm shows a good faith effort
has been made to reach out to similarly certified transportation service providers
and there is no interest or availability, and they can get assistance from other
certified providers, the Engineer will not hold the prime liable for meeting the
goal.

The MBE/WBE may also subcontract the work to a non-MBE/WBE firm,
including from an owner-operator. The MBE/WBE who subcontracts the work to
a non-MBE/WBE is entitled to credit for the total value of transportation services
provided by the non-MBE/WBE subcontractor not to exceed the value
of transportation services provided by MBE/WBE-owned trucks on the contract.
Additional participation by non-MBE/WBE subcontractors receives credit only
for the fee or commission it receives as aresult of the subcontract arrangement.
The value of services performed under subcontract agreements between the
MBE/WBE and the Contractor will not count towards the MBE/WBE contract
requirement.

A MBE/WBE may lease truck(s) from an established equipment leasing business
open to the general public. The lease must indicate that the MBE/WBE has
exclusive use of and control over the truck. This requirement does not preclude
the leased truck from working for others during the term of the lease with the
consent of the MBE/WBE, so long as the lease gives the MBE/WBE absolute
priority for use of the leased truck. This type of lease may count toward the
MBE/WBE’s credit as long as the driver is under the MBE/WBE’s payroll.
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@) Subcontracted/leased trucks shall display clearly on the dashboard the name of the
MBE/WBE that they are subcontracted/leased to and their own company name
if it is not identified on the truck itself. Magnetic door signs are not permitted.

Banking MBE/WBE Credit

If the bid of the lowest responsive bidder exceeds $500,000 and if the committed
MBE/WBE participation submitted by Letter of Intent exceeds the algebraic sum of the MBE or
WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for future
use by the bidder. Separate accounts will be maintained for MBE and WBE participation and
these may accumulate for a period not to exceed 24 months.

When the apparent lowest responsive bidder fails to submit sufficient participation by
MBE firms to meet the contract goal, as part of the good faith effort, the Department will
consider allowing the bidder to withdraw funds to meet the MBE goal as long as there are
adequate funds available from the bidder’s MBE bank account.

When the apparent lowest responsive bidder fails to submit sufficient participation by
WBE firms to meet the contract goal, as part of the good faith effort, the Department will
consider allowing the bidder to withdraw funds to meet the WBE goal as long as there are
adequate funds available from the bidder’s WBE bank account. :

MBE/WBE Replacement

When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved
substitute MBE or WBE firm) to meet all or part of a contract goal requirement, the contractor
shall not terminate the MBE/WBE for convenience. This includes, but is not limited to,
instances in which the Contractor seeks to perform the work of the terminated subcontractor with
another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with the Contractor’s
own forces or those of an affiliate. A MBE/WBE may only be terminated after receiving the
Engineer’s written approval based upon a finding of good cause for the termination.

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer
for approval on Form RF-1 (Replacement Request). If the Contractor fails to follow this
procedure, the Contractor may be disqualified from further bidding for a period of up to
6 months.

The Contractor shall comply with the following for replacement of a committed MBE/WBE:
(A)  Performance Related Replacement

When a committed MBE is terminated for good cause as stated above, an additional
MBE that was submitted at the time of bid may be used to fulfill the MBE commitment.
The same holds true if a committed WBE is terminated for good cause, an additional
WBE that was submitted at the time of bid may be used to fulfill the WBE goal. A good
faith effort will only be required for removing a committed MBE/WBE if there were no
additional MBEs/WBEs submitted at the time of bid to cover the same amount of work as
the MBE/WBE that was terminated.
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If a replacement MBE/WBE is not found that can perform at least the same amount of
work as the terminated MBE/WBE, the Contractor shall submit a good faith effort
documenting the steps taken. Such documentation shall include, but not be limited to, the
following:

(D

2

3
“4)

Copies of written notification to MBEs/WBEs that their interest is solicited in
contracting the work defaulted by the previous MBE/WBE or in subcontracting
other items of work in the contract.

Efforts to negotiate with MBEs/WBEs for specific subbids including, at
a minimum:

(@ The names, addresses, and telephone numbers of MBEs/WBEs who were
contacted.

(b) A description of the information provided to MBEs/WBEs regarding the
plans and specifications for portions of the work to be performed.

A list of reasons why MBE/WBE quotes were not accepted.

Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding
or insurance required by the Contractor.

Decertification Replacement

(D

)

When a committed MBE/WBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the
Department will not require the Contractor to solicit replacement
MBE/WBE participation equal to the remaining work to be performed by the
decertified firm. The participation equal to the remaining work performed by the
decertified firm will count toward the contract goal requirement.

When a committed MBE/WBE is decertified prior to the Department receiving
the SAF (Subcontract Approval Form) for the named MBE/WBE firm, the
Contractor shall take all necessary and reasonable steps to replace the MBE/WBE
subcontractor with another similarly certifitd MBE/WBE subcontractor to
perform at least the same amount of work to meet the MBE/WBE goal
requirement. If a MBE/WBE firm is not found to do the same amount of work,
a good faith effort must be submitted to NCDOT (see A herein for required
documentation).

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed MBE/WBE, the Contractor will not be required to seek additional
participation. When the Engineer makes changes that result in additional work to be performed
by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in
additional work to the same extent as the MBE/WBE participated in the original contract work.
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When the Engineer makes changes that result in extra work, which has more than a minimal
impact on the contract amount, the Contractor shall seek additional participation by
MBEs/WBEs unless otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed MBE/WBE,
the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the
Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of
work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek
additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused
by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by
a MBE/WBE subcontractor. The Department reserves the right to require copies of actual
subcontract agreements involving MBE/WBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit
a proposed trucking plan in addition to the SAF. The plan shall be submitted prior to beginning
construction on the project. The plan shall include the names of all trucking firms proposed for
use, their certification type(s), the number of trucks owned by the firm, as well as the individual
truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Contractor shall
furnish the Engineer a copy of the agreement. The documentation shall also indicate the
percentage (60% or 100%) of expenditures claimed for MBE/WBE credit.

Reporting Minority and Women Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all MBE and
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor,
or second tier subcontractor). This accounting shall be furnished to the Engineer for any given
month by the end of the following month. Failure to submit this information accordingly may
result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of
other entities from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to
report all monthly and final payment information in the correct reporting manner.
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Failure on the part of the Contractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
further bidding until the required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
being approved for work on future DOT projects until the required information is submitted.

Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate
the value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.
(A)  Electronic Bids Reporting

The Contractor shall report the accounting of payments through the Department’s
Payment Tracking System.

(B)  Paper Bids Reporting

The Contractor shall report the accounting of payments on the Department’s
DBE-IS (Subcontractor Payment Information) with each invoice. Invoices will not be
processed for payment until the DBE-IS is received.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2012 Standard Specifications may be cause to disqualify the Contractor.

SUBSURFACE INFORMATION:
(7-1-95) 450 SP1GI12 A

There is no subsurface information available on this project. The Contractor shall make his own
investigation of subsurface conditions.

LOCATING EXISTING UNDERGROUND UTILITIES:
(3-20-12) 105 SP1 G115

Revise the 2012 Standard Specifications as follows:
Page 1-43, Article 105-8, line 28, after the first sentence, add the following:

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or
provide a specific written description of the location in the locate request.

RESOURCE CONSERVATION:
(5-21-13) 104-13 SP1 G118

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(2), and
NCGS 136-28.8, it is the policy of the Department to aid in the reduction of materials that
become a part of our solid waste stream, to divert materials from landfills, and to find ways to
recycle and reuse materials for the benefit of the Citizens of North Carolina.
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Initiate, develop and use products and construction methods that incorporate the use of recycled
or solid waste products in accordance with Article 104-13 of the 2012 Standard Specifications.
Report the quantities of reused or recycled materials either incorporated in the project or diverted
from landfills on the Project Construction Reuse and Recycling Reporting Form.

A location-based tool for finding local recycling facilities and the Project Construction Reuse
and Recycling Reporting Form are available at:

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-
Locations.aspx

DOMESTIC STEEL:
(4-16-13) 106 SP1 G120

Revise the 2012 Standard Specifications as follows:

Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the
following:

All steel and iron products that are permanently incorporated into this project shall be produced
in the United States except minimal amounts of foreign steel and iron products may be used
provided the combined material cost of the items involved does not exceed 0.1% of the total
amount bid for the entire project or $2,500, whichever is greater. If invoices showing the cost of
the material are not provided, the amount of the bid item involving the foreign material will be
used for calculations. This minimal amount of foreign produced steel and iron products
permitted for use is not applicable to high strength fasteners. Domestically produced high
strength fasteners are required.

TWELVE MONTH GUARANTEE:
(7-15-03) 108 SP1 G145

(A) The Contractor shall guarantee materials and workmanship against latent and patent
defects arising from faulty materials, faulty workmanship or negligence for a period of
twelve months following the date of final acceptance of the work for maintenance and
shall replace such defective materials and workmanship without cost to the Department.
The Contractor will not be responsible for damage due to faulty design, normal wear and
tear, for negligence on the part of the Department, and/or for use in excess of the design.

(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
piece of equipment or material. The Department’s first remedy shall be through the
manufacturer although the Contractor is responsible for invoking the warranted repair
work with the manufacturer. The Contractor’s responsibility shall be limited to the term
of the manufacturer’s guarantee. NCDOT would be afforded the same warranty as
provided by the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the
Contractor would be wholly responsible for under the terms of the contract. Examples would
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include pavement structures, bridge components, and sign structures. This provision will not be
used as a mechanism to force the Contractor to return to the project to make repairs or perform
additional work that the Department would normally compensate the Contractor for. In addition,
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are
not parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for
the project.

To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.

OUTSOURCING OUTSIDE THE USA:
(9-21-04) (Rev. 5-16-06) SP1 G150

All work on consultant contracts, services contracts, and construction contracts shall be
performed in the United States of America. No work shall be outsourced outside of the United
States of America.

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor,
work, services, staffing, or personnel to entities located outside of the United States.

The North Carolina Secretary of Transportation shall approve exceptions to this provision in
writing.

GIFTS FROM VENDORS AND CONTRACTORS:
(12-15-09) 107-1 SP1 G152

By Executive Order 24, issued by Governor Perdue, and N.C.G.S.§ 133-32, it is unlawful for any
vendor or contractor (i.e. architect, bidder, contractor, construction manager, design professional,
engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give
favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration,
Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and
Natural Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention,
Revenue, Transportation, and the Office of the Governor). This prohibition covers those vendors
and contractors who:

(A) Have a contract with a governmental agency; or
(B)  Have performed under such a contract within the past year; or
(C)  Anticipate bidding on such a contract in the future.

For additional information regarding the specific requirements and exemptions, vendors and
contractors are encouraged to review Executive Order 24 and N.C.G.S. § 133-32.

Executive Order 24 also encouraged and invited other State Agencies to implement the
requirements and prohibitions of the Executive Order to their agencies. Vendors and contractors
should contact other State Agencies to determine if those agencies have adopted Executive
Order 24.
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EMPLOYMENT:
(11-15-11) (Rev. 1-17-12) 108, 102 SP1G184

Revise the 2012 Standard Specifications as follows:
Page 1-20, Subarticle 102-15(0), delete and replace with the following:
(O) Failure to restrict a former Department employee as prohibited by Article 108-5.

Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete
all of line 32, the first sentence of the second paragraph and the first word of the second sentence
of the second paragraph.

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE:
(9-18-12) ‘ SP1 G185

Revise the 2012 Standard Specifications as follows:
Replace all references to “State Highway Administrator” with “Chief Engineer”.
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PROJECT SPECIAL PROVISIONS
ROADWAY
MATERIALS:
(2-21-12) (Rev. 10-15-13) 1000, 1005, 1050, 1074, 1078, 1080, 1081, 1084, 1087, 1092 SP10RO1

Revise the 2012 Standard Specifications as follows:
Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following:

Use materials which do not produce a mottled appearance through rusting or other staining of the
finished concrete surface.

Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following:

TABLE 1000-1
REQUIREMENTS FOR CONCRETE
. Maximum Water-Cement Ratio f;:;s';tli':g Cement Content
[ @ -
= 2 s > Non Air-
=21 E = - fe .
25 G Xo Air-Entrained Entrained B %  Vibrated  Non- Vibrated
8 = . 22 Concrete C 5 =&
O (3 g=0 oncrete E z° E
E ® Rounded ingu]a: Rounded Tgula_: S S Min Max Min Max.
Aggregate ggftl: Aggregate ggftr: . ’ ) *
Units psi_ ___inch inch b/cy Ib/cy Ib/ey  Ibley
AA 4,500 0.381 0.426 - - 3.5 - 639 715 - -
AASID 4500 0381 0426 - - 1.5 - .69 715 - -
orm
5-7 dry
Drilled Pier 4,500 - - 0.450 0.450 - - - 640 800
7-9 wet
A 3,000 0.488 0.532 0.550 0.594 3.5 4 564 - 602 -
B 2,500 0.488 0.567 0.559 0.630 2.5 4 508 - 545 -
B Siip 2,500  0.488  0.567 - - 1.5 - 508 - - -
ormed
Sand Light-
weight 4,500 - 0.420 - - 4 - 715 - - .
Latex 3,000 . - - - -
Modified 7 day 0.400 0.400 - 6 658 -
Flowable .
Fill - zlitsg) 6’::;‘5 as needed as needed as needed as needed - F;g;:- - - - 40 100
Flowable Flow-
Fill 125 asneeded  asneeded  asneeded as needed - able - - - 100 ne:fie 4
non-excavatable -
4,500 1.5
design, slip
field fi
Pavement N 0559  0.559 - - o - 526 . - .
650 . 3.0
flexural, hand
design only place
See Table as as as as as
Precast 1077-1 as needed as needed B ) 6 needed needed needed needed needed
See
per See Table as .
Prestress contract 1078-1 Table - - 8 , - 564 needed - B

1078-1
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Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with:

C203432

All fencing material and accessories shall meet Section 106.

Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace

with the following:

Std.
Size #

46T

57
5T
6M
67
78M

14M

ABC
™M)
Light-

s.umao

N:

100

100

A. See Subarticle 1005-4(A).
B. See Subarticle 1005-4(B).
C. For Lightweight Aggregate used in Structural Concrete, see Subarticle 1014-2(E)(6).

H\ "

90-
100

95-
100
100
100

100

100

100

AGGREGATE GRADATION - COARSE AGGREGATE

H:

20-
55

90-
100

95-
100

95-
100

100

100

75-
97

75-
100

TABLE 1005-1

Percentage of Total by Weight Passing

u\ "

0-15
35-
70

20-
55

90-
100

90-
100

100

H\ "

0-10

25-
60

25-
45
20-
55

98-
100

55-
80

45-
79

100

u\ 1"

0-5

0-30

0-5

0-20

20-
55

75-
100

100

100

80-
100

#4

0-5

0-10

0-10

0-8

0-10

20-
45
35-
70
85-
100
35-
55

20-
40

5-
40

#8

0-5

0-5

0-5

0-15

5-20

10-
40

0-20

#10

5.

45

0-
25

#16

0-10

#40

14-
30

#200

Remarks

Asphait Plant Mix
Asphalt Plant Mix

AST, Sediment Control Stone

AST, Str. Concrete,
Shoulder Drain,
Sediment Control Stone

AST, Concrete Pavement

AST

AST, Str. Concrete,
Asphalt Plant Mix

Asphalt Plant Mix, AST,
Str. Conc, Weep Hole Drains
" Asphait Piant Mix,
AST, Weep Hole Drains,
Str. Concrete

AST

Aggregate Base Course,
Aggregate Stabilization

Maintenance Stabilization

AST
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Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, lines 10-11, replace with the first two
sentences with the following:

Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof
load testing will only be required for new casting designs during the design process, and
conformance to M306 loading (40,000 1bs.) will be required only when noted on the design
documents.

Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the
following:

TABLE 1078-1
REQUIREMENTS FOR CONCRETE

28 Day Design 28 Day Des-lgn
Compressive Compressive
Property Strength
Strength reater than

6,000 psi or less g .

6,000 psi
Maximum Water/Cementitious Material Ratio 0.45 0.40
Maximum Slump without HRWR 3.5" 3.5"

Maximum Slump with HRWR 8" 8"
Air Content (upon discharge into forms) 5+2% 5+2%

Page 10-151, Article 1080-4 Inspection and Sampling, lines 18-22, replace (B), (C) and (D)
with the following:

(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole
Immersion Test.

(C)  Atleast 3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541.
(D) A certified test report from an approved independent testing laboratory for the Salt Fog

Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as
specified in AASHTO M 300.

(E) A certified test report from an approved independent testing laboratory that the product
has been tested for slip coefficient and meets AASHTO M253, Class B.

Page 10-162, Subarticle 1081-1(A) Classifications, lines 4-7, delete the second and third
sentences of the description for Type 3A.

Page 10-162, Subarticle 1081-1(B) Requirements, lines 26-30, replace the second paragraph
with the following:

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and
other fixtures in hardened concrete, the manufacturer shall submit test results showing that the
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bonding system will obtain 125% of the specified required yield strength of the fixture. Furnish
certification that, for the particular bolt grade, diameter and embedment depth required, the
anchor system will not fail by adhesive failure and that there is no movement of the anchor bolt.
For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete
compressive strength used in this test. Use adhesives that meet Section 1081.

List the properties of the adhesive on the container and include density, minimum and maximum
temperature application, setting time, shelf life, pot life, shear strength and compressive strength.

Page 10-169, Subarticle 1081-3(G) Anchor Bolt Adhesives, delete this subarticle.

Page 10-173, Article 1084-2 STEEL SHEET PILES, lines 37-38, replace first paragraph with
the following:

Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or
ASTM A690 unless otherwise required by the plans. Steel sheet piles shall be coated as required
by the plans. Galvanized sheet piles shall be coated in accordance with Section 1076.
Metallized sheet piles shall be metallized in accordance to the Project Special Provision
“Thermal Sprayed Coatings (Metallization)” with an 8 mil, 99.9% aluminum alloy coating and

a 0.5 mil seal coating. Any portion of the metallized sheet piling encased in concrete shall
receive a barrier coat. The barrier coat shall be an approved waterborne coating with a low-
viscosity which readily absorbs into the pores of the aluminum thermal sprayed coating.

The waterborne coating shall be applied at a spreading rate that results in a theoretical 1.5 mil
dry film thickness. The manufacturer shall issue a letter of certification that the resin chemistry
of the waterborne coating is compatible with the 99.9% aluminum thermal sprayed alloy and
suitable for tidal water applications.

Page 10-179, Subarticle 1087-4(A) Composition, lines 39-41, replace the third paragraph with
the following:

All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm
lead.

Page 10-180, Subarticle 1087-4(B) Physical Characteristics, line 8, replace the second
paragraph with the following:

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2
and 23 USC § 109(r).

Page 10-181, Subarticle 1087-7(A) Intermixed and Drop-on Glass Beads, line 24, add the
following after the first paragraph:

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads,
without crushing, to check for any levels of arsenic and lead. If any arsenic or lead is detected,
the sample shall be crushed and repeat the test using X-ray Fluorescence. If the X-ray
Fluorescence test shows more than a LOD of 5 ppm, test the beads using United States
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Environmental Protection Agency Method 6010B, 6010C or 3052 for no more than 75 ppm
arsenic or 200 ppm lead.

Page 10-204, Subarticle 1092-2(A) Performance and Test Requirements, replace
Table 1092-3 Minimum Coefficient of Retroreflection for NC Grade A with the following:

TABLE 1092-3
MINIMUM COEFFICIENT OF RETROREFLECTION FOR NC GRADE A
(Candelas Per Lux Per Square Meter)

Entrance

Observation Angle E E § 2 3 Fluorescent Fluorescent
] > B ~
Angle, degrees degrees 2 ; O & m Yellow Green Yellow
0.2 -4.0 525 395 52 95 30 420 315
0.2 30.0 215 162 22 43 10 170 130
0.5 -4.0 310 230 31 56 18 245 185
0.5 30.0 135 100 14 27 6 110 81
1.0 -4.0 120 60 8 16 3.6 64 48
1.0 30.0 45 34 45 9 2 36 27
TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS:
(8-21-12) 1101.02 SP11R10

Revise the 2012 Roadway Standard Drawings as follows:

Drawing No. 1101.02, Sheet 12, TEMPORARY LANE CLOSURES, replace General
Note #11 with the following:

11- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON
SHADOW VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF
43" X 73". THE DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.

12- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE
SHOULDER MAY BE SMALLER THAN 43" X 73". THE DISPLAY PANEL SHALL HAVE
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.

Drawing No. 1101.02, Sheet 13, TEMPORARY LANE CLOSURES, replace General
Note #12 with the following:

12- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON
SHADOW VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF
43" X 73". THE DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH
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THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.

13- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE
SHOULDER MAY BE SMALLER THAN 43" X 73". THE DISPLAY PANEL SHALL HAVE
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.
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LAW ENFORCEMENT SPECIAL

Description
Furnish law enforcement officers and marked law enforcement vehicles to direct traffic in

accordance with the contract.

Construction Methods
Use uniformed law enforcement officers and marked law enforcement vehicles equipped with

lights mounted on top of the vehicle and law enforcement vehicle emblems to direct or control
traffic as required by the plans or by the Engineer.

Measurement and Payment
Law Enforcement will be measured and paid for in the actual number of hours that each law

enforcement officer is provided during the life of the project as approved by the Engineer. There
will be no direct payment for marked law enforcement vehicles as they are considered incidental

to the pay item.
Payment will be made under:
Pay Item Pay Unit
Hour

Law Enforcement

8,

(7 Pl
’
"'IH]\H“




Project: 17BP.4.P.1

Scope of Work
Painting Existing Structures

Description of Bridges
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Halifax, Nash & Northampton Counties

Project Special Provisions
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SCOPE OF WORK

This work shall consist of furnishing all labor, equipment, and materials to clean and paint the
structural steel of the existing bridges. Work includes: removing, containment and disposal of
the existing paint system; preparation of the surface to be painted and applying the new paint
system; traffic control, marking & delineation; portable lighting; erosion and sediment control;
seeding and mulching all grassed areas disturbed; and all incidental items necessary to complete
the project as specified and shown on the plans.

The contractor shall be responsible for fulfilling all requirements of the NCDOT Standard
Specifications for Roads and Structures dated January 2012, except as otherwise specified
herein.

PAINTING EXISTING STRUCTURE (12-5-12)

DESCRIPTION

This work shall consist of furnishing all labor, equipment, and materials necessary to clean
and paint the structural steel of the existing bridge. Work includes: removal, containment
and disposal of the existing paint system; preparation of the surface to be painted and
applying the new paint system; a containment enclosure; and any incidentals necessary to
complete the project as specified and shown on the plans.

CERTIFICATION

The existing paint systems include toxic substances such as red lead oxide, which are
considered hazardous if improperly removed. The contractor shall be currently SSPC QP 2,
Category A certified, and have successfully completed lead paint removal and field painting
on similar structures within 18 months prior to this bid.

The apparent low bidder shall submit a list of projects for which QP 2 work was performed
within the last 18 months including owner contact information and submit to the Assistant
State Structures Engineer (Operations) a “Lead Abatement Affidavit” by 12:00 noon of the
third day following the opening of bids. This form may be downloaded from:
http://www.ncdot.gov/projects/ncbridges/#stats.

~ The Engineer will evaluate the work history to verify all lead abatement work was
completed in accordance with contract specifications, free of citation from safety or
environmental agencies. Lead abatement work shall include, but not be limited to:
abrasive blasting; waste handling, storage and disposal; worker safety during lead
abatement activities (fall protection, PPE, etc.); and containment. This requirement is in
addition to the contractor pre-qualification requirements covered by Article 102-2 of the
2012 Standard Specifications.
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TWELVE-MONTH OBSERVATION PERIOD

The Contractor maintains responsibility for the coating system for a 12 month observation
period beginning upon the satisfactory completion of all the work required in the plans or
as directed by the Engineer. The Contractor shall guarantee the coating system under the
payment and performance bond (refer to Article 109-10 of the 2012 Standard
Specifications). To successfully complete the observation period, the coating system shall
meet the following requirements after 12 months service:

(A)

(B)
©

No visible rust, contamination or application defect is observed in any coated
area.

Painted surfaces have a uniform color and gloss.

Painted surfaces have an adhesion that meets an ASTM D3359, 3A rating.

Final acceptance is made only after the paint system meets the above requirements.

SUBMITTALS

Submit all of the following to the Engineer for review and approval before scheduling the
pre-construction meeting. Allow at least 2 weeks for the review process.

(A)
B)
©
D)
(E)
)

G)

(H)
@

Work schedule which shall be kept up to date, with a copy of the revised schedule
being provided to the Engineer in a timely manner,
Containment Drawings in accordance with SSPC Guide 6, Class 2A sealed by
a Professional Engineer licensed by the State of North Carolina,
Bridge wash water sampling and disposal plan,
Subcontractor identification,
Lighting plan for night work in accordance with Section 1413 of the 2012 Standard
Specifications,
Traffic control plan with NCDOT certified supervisors, flaggers and traffic control
devices,
Health and safety plan addressing at least the required topics as specified by the
SSPC QP 1 and QP 2 program and including hazard communication, respiratory
health, emergency procedures, and local hospital and. treatment facilities with
directions and phone numbers, disciplinary criteria for workers who violate the plan
and accident investigation. The plan shall address the following: hazardous
materials, personal protective equipment, general health and safety, occupational
health and environmental controls, fire protection and prevention, signs signals, and
barricades, materials handling, storage, use, and disposal, hand and power tools,
welding and cutting, electrical, scaffolds, fall protection, cranes, derricks, hoists,
elevators, and conveyors, ladders, toxic and hazardous substances, airless injection
and HPWJ.
Provide the Engineer a letter of certification that all employees performing work on
the project have blood lead levels that are below the OSHA action level.
Provide the Engineer with Competent Person qualifications and summary of work
experience. '

3
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@) Environmental Compliance Plan
(K)  Quality Control Plan (Project Specific) with quality control qualifications and
summary of work experience.
(L)  Bridge and Public Protection Plan (Overspray, Utilities, etc. - Project/Task Specific)
(M)  Abrasive Blast Media
¢)) Product Data Sheet
(2)  Blast Media Test Reports in accordance with Article 1080-13 of the
2012 Standard Specification.
(N)  Coating Material
(D NCDOT HICAMS Test Reports (testing performed by NCDOT Materials
and Tests Unit),
2) Product Data Sheets,
(3) . Material Safety Data Sheets,
) Product Specific Repair Procedures, and
(5)  Acceptance letters from paint manufacturer’s for work practices that conflict
with Project Special Provisions and/or paint manufactures product data
sheets.

PRE-CONSTRUCTION MEETING

Submittals shall be reviewed and approved by the Engineer prior to scheduling the pre-
construction meeting. Allow no less than 2 weeks for a review process. When requesting a
pre-construction meeting, contact the Engineer at least 7 working days in advance of the
desired pre-construction date. The contractor’s project supervisor, Competent person,
quality control personnel and certified traffic control supervisor shall be in attendance at
the pre-construction meeting in order for the Contractor and NCDOT team to establish
responsibilities for various personnel during project duration and to establish realistic
timeframes for problem escalation.

CONTAINMENT PLAN

No work begins until the Contractor furnishes the Engineer with a containment plan for
surface preparation and coating operations and the Engineer reviews and approves, in
writing, the acceptability of said plan. Allow a minimum of two weeks for review of the
plan. Such plan shall meet or exceed the requirements of Class 2A containment in
accordance with SSPC Guide 6. Enclosure drawings and loads supported by the structure
shall be prepared, signed and sealed by a Professional Engineer licensed by the State of
North Carolina.

In the containment plan describe how debris is contained and collected. Describe the type
of tarpaulin, bracing materials and the maximum designed wind load. Describe the dust
collection system and how a negative pressure of 0.03 inches of water column is
maintained inside the enclosure while blasting operations are being conducted. Describe
how the airflow inside the containment structure is designed to meet all applicable OSHA
Standards. Describe how water run-off from rain will be routed by or through the
enclosure. Describe how wash water will be contained and paint chips separated. Describe
4
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what physical containment will be provided during painting application to protect the
public and areas not to be painted.

WASH WATER SAMPLING AND DISPOSAL PLAN

No work begins until the Contractor furnishes the Engineer with a containment plan for
surface preparation and coating operations and the Engineer reviews and approves in
writing said plan. All wash water shall be collected and sampled prior to disposal.
Representative sampling and testing methodology shall conform to 15A NCAC 02B.0103,
“Analytical Procedures”. @~ Wash water shall be tested for pollutants listed in
ISANCAC 02B.0211(3), 15ANCAC02T.0505(b)(1) and 15A NCAC 2T.0905(h).
Depending on the test results, wash water disposal methods shall be described in the
disposal plan. Wash water shall be disposed of in accordance with all current Federal and
State regulations. See link for NCDOT Guidelines for Managing Bridge Wash Water:
http://www.ncdot.gov/projects/nchridges/#stats.

WASTE HANDLING OF PAINT AND ABRASIVES

Comply with all Federal, State and local regulations. Failure to comply with the
regulations could result in fines and loss of qualified status with NCDOT.

Comply with the Resource Conservation and Recovery Act (RCRA - 40 CFR 261 - 265)
and the Occupational Safety and Health Act (OSHA - 29 CFR 1910 - 1926) regulations for
employee training, and for the handling, storage, labeling, recordkeeping, reporting,
inspections and disposal of all hazardous waste generated during paint removal.

A summary of Generator Requirements is available at the above NCDOT web link which
cites the specific regulations for each Generator category. Quantities of waste by weight
and dates of waste generation shall be recorded. Waste stored at the project site shall be
properly labeled. All waste, hazardous or non-hazardous, requires numbered shipping
manifests.

The North Carolina Department of Environment and Natural Resources (NCDENR) have
adopted RCRA as the North Carolina Hazardous Waste Management Rules and are
responsible for enforcement. The “Hazardous Waste Compliance Manual for Generators
of Hazardous Waste” is published by the Compliance Branch of the Division of Waste
Management of NCDENR, and can be found at:
http://portal.ncdenr.org/web/wm/hw/rules.

Use a company from the below list of approved waste management companies.
Immediately after award of the contract, arrange for waste containers, sampling, testing,
transportation and disposal of all waste. No work shall begin until the Contractor furnishes
the Engineer with a written waste disposal plan. Any alternative method for handling
waste shall be pre-approved by the Engineer.

Southern Logistics, Inc. — 312 Orville Wright Dr., Greensboro, NC 27409
5
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(Ph. 336-662-0292)

A&D Environmental — PO Box 484, High Point, NC 27261

(Ph. 336-434-7750)

Poseidon Environmental Services, Inc. — 837 Boardman-Canfield Rd #209, Youngstown, OH
(Ph. 330-726-1560)

Clean Harbors Reidsville, LLC — 208 Watlington Industrial Drive, Reidsville, NC 27320
(Ph. 336-342-6106)

All removed paint and spent abrasive media shall be tested for lead following the SW-846
TCLP Method 1311 Extraction, as required in 40 CFR 261, Appendix 11, to determine
whether it shall be disposed of as hazardous waste. Furnish the Engineer certified test
reports showing TCLP results and Iron analysis of the paint chips stored on site, with
disposal in accordance with “Flowchart on Lead Waste Identification and Disposal” at:

http://portal.ncdenr.org/c/document library/get file?p 1 id=38491&folderld=328599
& name=DLFE-9855.pdf.

All sampling shall be done in presence of the Engineer’s representative.

The Competent Person shall obtain composite samples from each barrel of the wash water
and waste generated by collecting two or more portions taken at regularly spaced intervals
during accumulation. Composite the portions into one sample for testing purposes.
Acquire samples after 10% or before 90% of the barrel has accumulated. The intent is to
provide samples that are representative of widely separated portions, but not the beginning
and end of wash water or waste accumulation.

Perform sampling by passing a receptacle completely through the discharge stream or by .
completely diverting the discharge into a sample container. If discharge of the wash water

or waste is too rapid to divert the complete discharge stream, discharge into a container or

transportation unit sufficiently large to accommodate the flow and then accomplish the

sampling in the same manner as described above.

Comply with the NCDENR Hazardous Waste Compliance Manual for Generators of
Hazardous Waste. Record quantities of waste by weight and dates of waste generation.
Until test results are received, store all waste, and label as “NCDOT Bridge Paint Removal
Waste - Pending Analysis” and include the date generated and contact information for the
Division HazMat Manager or Project Engineer. Store waste containers in an enclosed,
sealed and secured storage container protected from traffic from all directions. Obtain
approval for the protection plan for these containers from the Engineer. If adequate
protection cannot be obtained by use of existing guardrail, provide the necessary supplies
and equipment to maintain adequate protection. Once test results are received and
characterized, label waste as either “Hazardous Waste - Pending Disposal” or “Paint Waste
- Pending Disposal”.
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Once the waste has been collected, and the quantities determined, prepare the appropriate
shipping documents and manifests and present them to the Engineer. The Engineer will
verify the type and quantity of waste and obtain a Provisional EPA ID number from the:

NC Hazardous Waste Section

North Carolina Department of Environment & Natural Resources
1646 Mail Service Center

Raleigh, NC 27699

Phone (919) 508-8400, Fax (919) 715-4061

At the time of shipping, the Engineer will sign, date and add the ID number in the
appropriate section on the manifest. The maximum on-site storage time for collected waste
shall be 90 days. All waste whether hazardous or non-hazardous will require numbered
shipping manifests. The cost for waste disposal (including lab and Provisional EPA ID
number) is included in the bid price for this contract. Note NC Hazardous Waste
Management Rules (15A NCAC 13A) for more information. Provisional EPA ID numbers
may be obtained at this link:

http://portal.ncdenr.org/web/wm/provisional-hw-notification-page.

Testing labs shall be certified in accordance with North Carolina State Laboratory Public
Health Environmental Sciences. List of certified laboratories may be obtained at this link:

http://slphreporting.ncpublichealth.com/EnvironmentalSciences/Certification/Certifie
dLaboratory.asp.

All test results shall be documented on the lab analysis as follows:

1. For leachable lead:
a. Soils/Solid/Liquid- EPA 1311/200.7/6010

Area sampling will be performed for the first 2 days at each bridge location. The area
sample will be located within five feet of the containment and where the highest probability
of leakage will occur (access door, etc.). Results from the area sampling will be given to
the Engineer within 72 hours of sampling (excluding weekends). If the results of the
samples exceed 20 pg/m’® corrective measures shall be taken and monitoring shall be
continued until 2 consecutive sample results are less than 20 pg/m’.

TWA may suspend the work if there are visible emissions outside the containment
enclosure or pump monitoring results exceeding the level of 30 pg/m?.

Where schools, housing and/or buildings are within 500 feet of the containment, the
Contractor shall perform initial TSP-Lead monitoring for the first 10 days of the project
during abrasive blasting, vacuuming and containment removal. Additional monitoring will
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be required during abrasive blasting 2 days per month thereafter. Results of the TSP
monitoring at any location shall not exceed 1.5 pg/m’.

EQUIPMENT MOBILIZATION

The equipment used in any travel lanes and paved shoulder shall be mobile equipment on
wheels that has the ability to move on/off the roadway in less than 30 minutes. All work
conducted in travel lanes shall be from truck or trailer supported platforms and all
equipment shall be self-propelled or attached to a tow vehicle at all times.

QuALITY CONTROL INSPECTOR

Provide a quality control inspector in accordance with the SSPC QP guidelines to ensure
that all processes, preparation, blasting and coating application are in accordance with the
requirements of the contract. The inspector shall have written authority to perform QC
duties to include continuous improvement of all QC internal procedures. The presence of
the engineer or inspector at the work site shall in no way lessen the contractor's
responsibility for conformity with the contract.

QUALITY ASSURANCE INSPECTOR

The quality assurance inspector which may be a Department employee or a designated
representative of the Department shall observe, document, assess and report that the
Contractor is complying with all of the requirements of the contract. Inspectors employed
by the Department are authorized to inspect all work performed and materials furnished.
Such inspection may extend to all or any part of the work and to the preparation,
fabrication or manufacture of the materials to be used. The inspector is not authorized to
alter or waive the requirements of the contract. Each stage in preparing the structure to be
coated which includes but not limited to washing, blasting, coating testing and inspection
shall be inspected and approved by the Engineer or his authorized representative.

SUBLETTING OF CONTRACT

Only contractors certified to meet SSPC QP 2, Category A, and have successfully
completed lead paint removal and field painting on all similar structures within 18 months
prior to this bid are qualified for this work. Work is only sublet by approval of the
Engineer.

PREPARATION OF SURFACES

Before any other surface preparation is conducted, all surfaces shall be power washed to
remove dust, salts, dirt and other contaminants. All wash water shall be contained,
collected and tested in accordance with the requirements of NCDOT Managing Bridge
Wash Water specification. Obtain approval of the Engineer and allow all cleaned surfaces
to dry to the touch and without standing water before beginning surface preparation or
painting activities.
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Surface preparation is done with materials meeting Article 1080-13 of the 2012 Standard
Specifications. No silica sand or other silica materials are permitted for use. The profile
shall be between 1.0 and 3.0 mils when measured on a smooth steel surface. Conduct and
document at least 2 tests per beam/girder and 2 tests per span of diaphragms/cross bracing.

Spread tarpaulins over all pavements and surfaces underneath equipment used for abrasive
blasting as well as equipment and containers used to collect abrasive media. This
requirement will be enforced during activity and inactivity of equipment.

Before the Contractor departs from the work site at the end of the work day, collect all
debris generated during surface preparation and all dust collector hoses, tarps or other
appurtenances containing blasting residue in approved containers.

Clean a 3" x 3" area at each structure to demonstrate the specified finish, and the inspector
will preserve this area by covering it with tape, plastic or some other suitable means so that
it can be retained as the Dry Film Thickness (DFT) gauge adjustment standard. An
acceptable alternative is for the Contractor to provide a steel plate with similar properties
and geometry as the substrate to be measured.

The contractor and or quality assurance representative shall notify the Engineer of any area
of corroded steel which has lost more than 50% of its original thickness.

All parts of the bridges not to be painted and the travelling public shall be protected from
overspray. Submit a plan to protect all parts of bridge that are not required to be painted
and a plan to protect the traveling public and surrounding environment while applying all
coats of paint to a structure.

Ensure that chloride levels on the surfaces are 7 pg/em” or lower using an acceptable
sample method in accordance with SSPC Guide 15. The frequency of testing shall be 2
tests per span after all surface preparation has been completed and immediately prior to
painting. Select test areas representing the greatest amount of corrosion in the span as
determined by the Engineers’ representative. Additional testing may be required if
significant amounts of chloride are detected.

All weld splatter, slag or other surface defects resulting in a raised surface above the final
paint layer shall be removed prior to application of primer coat.

PAINTING OF STEEL

Paint System 1, as specified in these special provisions and Section 442 of the 2012
Standard Specifications, is to be used for this work. System 1 is an inorganic zinc primer,
two coats acrylic paint and one stripe coat of acrylic paint over blast cleaned surfaces in
accordance with SSPC-SP-10 (Near White Blast). Perform all mixing operations over an
impervious surface with provisions to prevent runoff to grade of any spilled material. The
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contractor is responsible for reporting quantities of thinner purchased as well the amounts
used. No container with thinner shall be left uncovered, when not in use.

Apply 2" stripe coat, by brush or roller only, to all exposed edges of steel including
fasteners before applying the finish coat. Locate the edge or corner in the approximate
center of the paint stripe.

Any area where newly applied paint fails to meet the specifications shall be repaired or
replaced by the Contractor. The Engineer approves all repair processes before the repair is
made. Repaired areas shall meet the specifications. The Contractor applies an additional
finish coat of paint to areas where the tape adhesion test is conducted.

MATERIALS

Only paint suppliers that have a NCDOT qualified inorganic zinc primer may furnish paints
for this project. All paints applied to a structure shall be from the same supplier. Before
any paints are applied the Contractor shall provide the Engineer a manufacturer’s
certification that each batch of paint meets the requlrements of the applicable Section 1080
of the 2012 Standard Specifications.

The inspector randomly collects a one pint sample of each paint product used on the
project. Additional samples may be collected as needed to verify compliance to the
specifications.

Do not expose paint materials to rain, excessive condensation, long periods of direct
sunlight, or-temperatures above 110°F or below 40°F. In addition, the Contractor shall
place a device which records the high, low and current temperatures inside the storage
location. Follow the manufacturer’s storage requirements if more restrictive than the above
requirements.

INSPECTION

Surface Preparation for System 1 shall be in accordance with SSPC SP-10. Any area(s) not
meeting the requirements of SSPC SP-10 shall be remediated prior to application of
coating. Surface inspection is considered ready for inspection when all blast abrasive,
residue and dust is removed from surfaces to be coated.

(A)  Quality Assurance Inspection

The Contractor furnishes all necessary OSHA approved apparatus such as ladders,
scaffolds and platforms as required for the inspector to have reasonable and safe
access to all parts of the work. The contractor illuminates the surfaces to be
inspected to a minimum of 50-foot candles of light. All access points shall be
illuminated to a minimum of 20-foot candles of light.

10
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NCDOT reserves the right for ongoing QA (Quality Assurance) inspection to
include but not limited to surface contamination testing, adhesion pull testing and
DFT readings as necessary to assure quality.

Inform the Engineer and the Division Safety Engineer of all scheduled and
unannounced inspections from SSPC, OSHA, EPA and/or others that come on site.
Furnish the Engineer a copy of all inspection reports except for reports performed
by a third party and or consultant on behalf of the Contractor.

Inspection Instruments

At a minimum, furnish the following calibrated instruments and conduct the

following quality control tests:

@) Sling Psychrometer - ASTM E337 - bulb type

2 Surface Temperature Thermometer

3) Wind Speed Indicator

“) Tape Profile Tester - ASTM D4417 Method C

5) Surface Condition Standards - SSPC VIS-1 and VIS-3

6) Wet Film Thickness Gage - ASTM D4414

(7)  Dry Film Thickness Gage - SSPC-PA2 Modified

8) Solvent Rub Test Kit - ASTM D4752

9) Adhesion Test Kit - ASTM D3359 Method A (Tape Test)

(10)  Adhesion Pull test - ASTM D4541

(11)  Surface Contamination Analysis Kit or (Chloride Level Test Kit)
SSPC Technology Guide 15

Quality Control

Maintain a daily quality control record in accordance with Article 442-13 of the
2012 Standard Specifications and make such records available at the job site for
review by the inspector and submit to the Engineer as directed. In addition to the
information required on M&T-610, submit all Dry Film Thickness (DFT) readings
on a form equivalent to M&T-611.

(1)  Measure DFT at each spot on the attached diagram and at the required
number of locations as specified below:

(a) For span members less than 45 feet; three random locations along
each girder in each span.

(b) For span members greater than 45 feet; add one additional location
for each additional 10 feet in span length.

11
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DFT measurements for the prime coat shall not be taken for record until the
zinc primer has cured in accordance with ASTM D4752 (MEK Rub Test)
with no less than a four resistance rating.

Stiffeners and other attachments to beams and or plate girders shall be
measured at no less than five random spots per span. Also dry film
thickness is measured at no less than six random spots per span on
diaphragms/“K” frames.

Each spot is an average of three to five individual gage readings as defined
in SSPC PA-2. No spot average shall be less than 80% of minimum DFT
for each layer applied; this does not apply to stripe coat application. Spot
readings that are non-conforming shall be re-accessed by performing
additional spot measurements not to exceed one foot intervals on both sides
of the low areas until acceptable spot averages are obtained. These non-
conforming areas shall be corrected by the Contractor prior to applying
successive coats.
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Less than 36" in height and/or bottom 36" in height or greater and/or bottom
flanges less than 16" in width. flanges greater than 16" in width.
7 Spot Areas 10 Spot Areas
21 Individual DFT Readings 30 Individual DFT Readings
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*D areas are only included when *D areas are only included when
flange thickness is one inch (1") or flange thickness is one inch (1") or
greater. greater.

2) Two random adhesion tests (1 test=3 dollies) per span are conducted on
interior surfaces in accordance with ASTM D4541 (Adhesion Pull Test)
after the prime coat has been properly cured in accordance with ASTM
D4752 (MEK Rub Test) with no less than a 4 resistance rating, and will be
touched up by the Contractor. The required minimum average adhesion is
400 psi.

3) Cure of the intermediate and stripe coats shall be accessed by using the

thumb test in accordance with ASTM D1640 (Curing Formation Test)
prior to the application of any successive layers of paint.
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4) One random Cut Tape adhesion test per span is conducted in accordance
with ASTM D3359 (X-Cut Tape Test) on interior surface after the finish
coat is cured. Repair areas shall be properly tapered and touched up by
the Contractor.

SAFETY AND ENVIRONMENTAL COMPLIANCE PLANS

Personnel access boundaries are delineated for each work site using signs, tape, cones or
other approved means. Submit copies of safety and environmental compliance plans that
comply with SSPC QP 2 Certification requirements.

HEALTH AND SAFETY RESPONSIBILITIES

This project may involve toxic metals such as arsenic, lead, cadmium and hexavalent
chromium. It is the contractor’s responsibility to test for toxic metals and if found, comply
with the OSHA regulations, which may include medical testing.

Ensure a “Competent Person” as defined in OSHA 29 CFR 1926.62; one who is capable of
identifying existing and predictable hazards in the surroundings or working conditions
which are unsanitary, hazardous, or dangerous to employees, and who has authorization to
take prompt corrective measures to eliminate them; is on site during all surface preparation
activities and monitors the effectiveness of containment, dust collection systems and waste
sampling. Before any work begins, provide a written summary of the Competent Person’s
safety training.

Comply with Subarticle 442-14(B) of the 2012 Standard Specifications.

Comply with Subarticle 442-14(D) of the 2012 Standard Specifications. Ensure employee
blood sampling test results are less than 50 micrograms per deciliter. Remove employees
with a blood sampling test of 50 or more micrograms per deciliter from work activities
involving any lead exposure.

An employee who has been removed with a blood level of 50 micrograms per deciliter or
more shall have two consecutive blood sampling tests spaced one week apart indicating
that the employee’s blood lead level is at or below 40 micrograms per deciliter before
returning to work activities involving any lead exposure.

All OSHA recordable accidents that occur during the project duration are to be reported to
the Engineer within twenty-four (24) hours of occurrence. In addition, for accidents that
involve civilians or property damage that occurs within the work zone the Division Safety
Engineer shall be notified immediately.

Prior to blasting operations, the Contractor shall have an operational OSHA approved hand

wash station at each bridge location and a decontamination trailer at each bridge or

between bridges unless the work is on the roadway, or the Contractor shall show reason
14
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why it is not feasible to do so and provide an alternative site as approved by the Engineer.
The Contractor shall assure that all employees whose airborne exposure to lead is above the
PEL shall shower at the end of their work shift.

STORAGE OF PAINT AND EQUIPMENT

Provide a location for materials, equipment and waste storage. Spread tarpaulins over all
pavements and surfaces underneath equipment used for abrasive recycling and other waste
handling equipment or containers. All land and or lease agreements that involve private
property shall disclose to the property owner that heavy metals may be present on the
Contractor’s equipment. Prior to storing the Contractor’s equipment on private property,
provide a notarized written consent signed by the land owner received by the Engineer at
least forty-eight (48) hours before using property. All storage of paint, solvents and other
materials applied to structures shall be stored in accordance with Section 442 of the 2012
Standard Specifications or the manufacturers’ requirements. The more restrictive
requirements will apply.

UTILITIES

Protect all utility lines or mains which may be supported on, under, or adjacent to bridge
work sites from damage and paint overspray.

MEASUREMENT AND PAYMENT

The cost of inspection, surface preparation and repainting the existing structure is included
in the lump sum price bid for Painting Existing Structure. This price is full compensation
for furnishing all inspection equipment, all paint, cleaning abrasives, cleaning solvents and
all other materials; preparing and cleaning surfaces to be painted; applying paint in the
field; protecting work area, traffic and property; and furnishing blast cleaning equipment,
paint spraying equipment, brushes, rollers, any other hand or power tools and any other
equipment; and a containment enclosure.

Pollution Control will be paid at the contract lump sum price which will be full
compensation for all collection, handling, storage, air monitoring, and disposal of debris
and wash water, all personal protective equipment, and all personal hygiene requirements,
and all equipment, material and labor necessary for the daily collection of the blast debris
into specified containers; and any measures necessary to ensure conformance to all safety
and environmental regulations as directed by the Engineer.

Payment will be made under:
Pay Item Pay Unit
Cleaning and Repainting of Bridge #64 Lump Sum
Cleaning and Repainting of Bridge #67 Lump Sum
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Cleaning and Repainting of Bridge #79 Lump Sum
Cleaning and Repainting of Bridge #88 Lump Sum
Cleaning and Repainting of Bridge #91 Lump Sum
Cleaning and Repainting of Bridge #95 Lump Sum
Cleaning and Repainting of Bridge #100 Lump Sum
Cleaning and Repainting of Bridge #105 Lump Sum
Cleaning and Repainting of Bridge #107 Lump Sum
Cleaning and Repainting of Bridge #222 Lump Sum
Cleaning and Repainting of Bridge #223 Lump Sum
Cleaning and Repainting of Bridge #41 Lump Sum
Cleaning and Repainting of Bridge #43 Lump Sum
Cleaning and Repainting of Bridge #55 Lump Sum
Pollution Control Lump Sum
DESCRIPTION OF BRIDGES

Halifax #64: The bridge was built in 1964 and carries NC561 across [-95. The superstructure
consists of 4 spans of 4 lines of W36 I-Beams @ 8’-0” spacing. The bridge is 313’ in length
with a concrete deck and a 33°-6” total deck width. The existing paint system is aluminum over
red lead. The estimated area of steel to be cleaned and painted is 13,434 SF.

Halifax #67: The bridge was built in 1966 and carries SR1002 across 1-95. The superstructure
consists of 4 spans of 5 lines of W36 I-Beams @ 7°-6” spacing. The bridge is 222’ in length
with a concrete deck and a 36°-0” total deck width. The existing paint system is aluminum over
red lead, and the estimated area of steel to be cleaned and painted is 10,865 SF.

Halifax #79: The bridge was built in 1966 and carries SR1211 across 1-95. The superstructure
consists of 4 spans of 5 lines of W33 I-Beams @ 6°-9” spacing. The bridge is 233°-9” in length
with a concrete deck and a 32°-0” total deck width. The existing paint system is aluminum over
red lead, and the estimated area of steel to be cleaned and painted is 10,231 SF.

Halifax #88: The bridge was built in 1966 and carries SR1210 across I-95. The superstructure
consists of 4 spans of 5 lines of W36 I-Beams @ 7°-6” spacing. The bridge is 279’ in length
with a concrete deck and a 36°-0 total deck width. The existing paint system is aluminum over
red lead, and the estimated area of steel to be cleaned and painted is 14,007 SF.

Halifax #91: The bridge was built in 1964 and carries SR1615 across I-95. The superstructure
consists of 4 spans of 4 lines of W36 I-Beams @ 7°-0” spacing. The bridge is 284’-6” in length
with a concrete deck and a 28°-5” total deck width. The existing paint system is aluminum over
red lead, and the estimated area of steel to be cleaned and painted is 11,105 SF.
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Halifax #95: The bridge was built in 1965 and carries SR1001 across 1-95. The superstructure
consists of 4 spans of 4 lines of W36 I-Beams @ 7°-0” spacing. The bridge is 287’ in length
with a concrete deck and a 28°-5” total deck width. The existing paint system is aluminum over
red lead. The estimated area of steel to be cleaned and painted is 11,290 SF.

Halifax #100: The bridge was built in 1965 and carries SR1612 across I-95. The superstructure
consists of 4 spans of 4 lines of W36 I-Beams @ 7°-0” spacing. The bridge is 270’ in length
with a concrete deck and a 28°-5” total deck width. The existing paint system is aluminum over
red lead, and the estimated area of steel to be cleaned and painted is 10,517 SF.

Halifax #105: The bridge was built in 1964 and carries SR1600 across I-95. The superstructure
consists of 4 spans of 4 lines of W36 I-Beams @ 7°-0” spacing. The bridge is 289’ in length
with a concrete deck and a 28°-5” total deck width. The existing paint system is aluminum over
red lead, and the estimated area of steel to be cleaned and painted is 11,530 SF.

Halifax #107: The bridge was built in 1964 and carries NC903 across I-95. The superstructure
consists of 4 spans of 4 lines of W36 I-Beams @ 8’-0” spacing. The bridge is 252’ in length
with a concrete deck and a 33’-5” total deck width. The existing paint system is aluminum over
red lead, and the estimated area of steel to be cleaned and painted is 10,173 SF.

Nash #222: The bridge was built in 1966 and carries I-95 NBL across Swift Creek. The
superstructure consists of 4 spans of 6 lines of W33 I-Beams @ 7°-0” spacing. The bridge is 240’
in length with a concrete deck and a 40’-0 total deck width. The existing paint system is
aluminum over red lead, and the estimated area of steel to be cleaned and painted is 13,864 SF.

Nash #223: The bridge was built in 1966 and carries I-95 SBL across Swift Creek. The
superstructure consists of 4 spans of 6 lines of W33 I-Beams @ 7°-0” spacing. The bridge is 240’
in length with a concrete deck and a 45°-7 2" total deck width. The existing paint system is
aluminum over red lead, and the estimated area of steel to be cleaned and painted is 13,966 SF.

Northampton #41: The bridge was built in 1960 and carries NC46 across I-95 NBL & SBL. The
superstructure consists of 4 spans of 4 lines of W36 I-Beams @ 8’-0” spacing. The bridge is
210’ in length with a concrete deck and a 33’-5” total deck width. The existing paint system is
aluminum over red lead, and the estimated area of steel to be cleaned and painted is 12,040 SF.

Northampton #43: The bridge was built in 1960 and carries NC48 across I-95. The
superstructure consists of 4 spans of 4 lines of W36 [-Beams (@ 8’-0” spacing. The bridge is
288’ in length with a concrete deck and a 33°-5” total deck width. The existing paint system is
aluminum over red lead, and the estimated area to be cleaned and painted is 11,536 SF.

Northampton #55: The bridge was built in 1960 and carries SR1202 across [-95. The
superstructure consists of 4 spans of 4 lines of W36 I-Beams @ 8’-0” spacing. The bridge is
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269’ in length with a concrete deck and a 28°-5” total deck width. The existing paint system is
aluminum over red lead, and the estimated area to be cleaned and painted is 9,952 SF.

Paints on all bridges (regardless of color), contain red lead and other hazardous constituents. All
cleaning and surface preparation activities must prevent dispersion of debris into the
environment.

Surface area shown is approximate and may vary from the actual quantity to be painted. The
Contractor is responsible for determining the actual area to be painted.
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SUBMITTAL OF WORKING DRAWINGS SPECIAL

General

Submit working drawings in accordance with Article 105-2 of the Standard Specifications and
this provision. For this provision, “submittals” refers to only those listed in this provision. The
list of submittals contained herein does not represent a complete list of required submittals for
the project. Submittals are only necessary for those items as required by the contract. Make
submittals that are not specifically noted in this provision directly to the Resident Engineer.

To minimize review time, make sure all submittals are complete when initially submitted. The
first submittal may be made via email. Provide a contact name and information with each
submittal. Direct any questions regarding submittal requirements to the Resident Engineer or
State Bridge Management Unit.

Addresses and Contacts

Mr. Paul Lambert, PE Mr. Aaron Dacey

Assistant State Structures Engineer — Coatings & Corrosion Engineer
Operations NC Dept. of Transportation
NC Dept. of Transportation Materials & Tests Unit
Structures Management Unit 1563 Mail Service Center

1000 Birch Ridge Drive Raleigh, NC 27699-1563
Raleigh, NC 27610 Fax: 919.733.8742

Fax: 919.250-4082 Ph: 919.329.4090

Ph: 919.707-6407 Email: adacey@ncdot.gov
Email: plambert@ncdot.gov

Furnish one complete copy of each submittal, including all attachments, to the Resident
Engineer. At the same time, submit the number of copies shown below of the same complete
submittal directly to the Structures Management Unit and the Materials & Tests Unit.

The table below covers “Submittals”. The Resident Engineer will receive review comments and
drawing markups for these submittals from the State Bridge Management Unit.

Unless otherwise required, submit one set of supporting calculations to the State Bridge
Management Unit. Provide additional copies of any submittal as directed by the Engineer.

SUBMITTALS
Copies Copies Required
Required by by Contract Reference Requiring
Submittal SMU Materials& Tests Submittal

Bridge Painting Submittals (Under 1 via email
Structure Platforms, Containment, ’ 1 via email Special Provision
Product Data, Health & Safety, QC Plan, Thig ; élard v pecia VIS

ies

etc.)
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C203432 1 Halifax, Nash &
Northampton Counties

STANDARD SPECIAL PROVISION

AVAILABILITY OF FUNDS - TERMINATION OF CONTRACTS
(5-20-08) z2

General Statute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this
contract as follows:

(h) Amounts Encumbered. — Transportation project appropriations may be encumbered in the
amount of allotments made to the Department of Transportation by the Director for the estimated
payments for transportation project contract work to be performed in the appropriation fiscal
year. The allotments shall be multiyear allotments and shall be based on estimated revenues and
shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).
Payment for transportation project work performed pursuant to contract in any fiscal year other
than the current fiscal year is subject to appropriations by the General Assembly. Transportation
project contracts shall contain a schedule of estimated completion progress, and any acceleration
of this progress shall be subject to the approval of the Department of Transportation provided
funds are available. The State reserves the right to terminate or suspend any transportation
project contract, and any transportation project contract shall be so terminated or suspended if
funds will not be available for payment of the work to be performed during that fiscal year
pursuant to the contract. In the event of termination of any contract, the contractor shall be given
a written notice of termination at least 60 days before completion of scheduled work for which
funds are available. In the event of termination, the contractor shall be paid for the work already
performed in accordance with the contract specifications.

Payment will be made on any contract terminated pursuant to the special provision in accordance
with Subarticle 108-13(E) of the 2012 Standard Specifications.



203432 2 Halifax, Nash &
Northampton Counties

STANDARD SPECIAL PROVISION

NCDOT GENERAL SEED SPECIFICATION FOR SEED QOUALITY
(5-17-11) 73

Seed shall be sampled and tested by the North Carolina Department of Agriculture and
Consumer Services, Seed Testing Laboratory. When said samples are collected, the vendor shall
supply an independent laboratory report for each lot to be tested. Results from seed so sampled
shall be final. Seed not meeting the specifications shall be rejected by the Department of
Transportation and shall not be delivered to North Carolina Department of Transportation
warehouses. If seed has been delivered it shall be available for pickup and replacement at the
supplier’s expense.

Any re-labeling required by the North Carolina Department of Agriculture and Consumer
Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified
herein shall be rejected by the North Carolina Department of Transportation.

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed,
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod,
Sandbur, Wild Onion, and Wild Garlic. Seed shall not be labeled with the above weed species
on the seed analysis label. Tolerances as applied by the Association of Official Seed Analysts
will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic.

Tolerances established by the Association of Official Seed Analysts will generally be
recognized. However, for the purpose of figuring pure live seed, the found pure seed and found
germination percentages as reported by the North Carolina Department of Agriculture and
Consumer Services, Seed Testing Laboratory will be used. Allowances, as established by the
NCDOT, will be recognized for minimum pure live seed as listed on the following pages.

The specifications for restricted noxious weed seed refers to the number per pound as follows:

Restricted Noxious Limitations per  Restricted Noxious Limitations per
Weed Lb. Of Seed Weed Lb. of Seed
Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds
Cocklebur 4 seeds Texas Panicum 27 seeds
Spurred Anoda 4 seeds Bracted Plantain 54 seeds
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds
Morning-glory 8 seeds Broadleaf Dock 54 seeds
Corn Cockle 10 seeds Curly Dock 54 seeds
Wild Radish 12 seeds Dodder 54 seeds
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds
Yellow Nutsedge 27 seeds Horsenettle 54 seeds
Canada Thistle 27 seeds Quackgrass 54 seeds
Field Bindweed 27 seeds Wild Mustard 54 seeds

Hedge Bindweed 27 seeds



C203432 3 Halifax, Nash &

Northampton Counties
Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass,
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas
a maximum of 2% inert matter will be allowed on all other kinds of seed. In addition, all seed
shall not contain more than 2% other crop seed nor more than 1% total weed seed. The
germination rate as tested by the North Carolina Department of Agriculture shall not fall below
70%, which includes both dormant and hard seed. Seed shall be labeled with not more than 7%,
5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total
weed seed.

Exceptions may be made for minimum pure live seed allowances when cases of seed variety
shortages are verified. Pure live seed percentages will be applied in a verified shortage situation.
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is
deficient.

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW:

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 83% pure live seed
will not be approved.

Sericea Lespedeza
Oats (seeds)

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop;
maximum 144 restricted noxious weed seed per pound. Seed less than 78% pure live seed will
not be approved.

Tall Fescue (all approved varieties) Bermudagrass

Kobe Lespedeza Browntop Millet

Korean Lespedeza German Millet — Strain R
Weeping Lovegrass Clover — Red/White/Crimson
Carpetgrass

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 76% pure live seed
will not be approved.

Common or Sweet Sundangrass

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 74% pure live seed
will not be approved.

Rye (grain; all varieties)

Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)

Shrub (bicolor) Lespedeza
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 noxious weed seed per pound. Seed less than 70% pure live seed will not
be approved.

Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia

Creeping Red Fescue

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound.

Barnyard Grass

Big Bluestem

Little Bluestem

Bristly Locust

Birdsfoot Trefoil

Indiangrass

Orchardgrass

Switchgrass

Yellow Blossom Sweet Clover
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Northampton Counties
STANDARD SPECIAL PROVISION
ERRATA
(1-17-12) (Rev. 10-15-13) 74

Revise the 2012 Standard Specifications as follows:

Division 2
Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with
“Article 107-25".
Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”.
Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as
follows: Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace
“(5) Evaluation for Potential Wetlands and Endangered Species” with “(d) Evaluation for
Potential Wetlands and Endangered Species”; and Line 33, replace “(6) Approval” with
“(4) Approval”.

Division 4
Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with
“reinforcement”.

Division 6
Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula
Adjustments, replace “30” with “45”,
Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with
“Subarticle 609-6(D)”.
Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of
Po.075/Ppe Ratio with “1.0”. .
Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with
“Subarticle 1012-1(E)”

Division 8
Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” with
“Portland Cement Concrete, Class A”.

Division 10
Page 10-74, Table 1056-1 Geotextile Requirements, replace “50%” for the UV Stability
(Retained Strength) of Type 5 geotextiles with “70%”.

Division 12
Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title.
Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4”.
Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables
with “POLYUREA”.
Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6".
Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5 with “Table 1205-7".
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Division 15

Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with

“Subarticle 235-3(C)”.

Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the

following: W = LDVP -+ 148,000

Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and

replace with “shall be performed”.

Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”.

Division 17
Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect
Center, delete this subarticle.
Revise the 2012 Roadway Standard Drawings as follows:

1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01”
with “1631.01”.



203432 7 Halifax, Nash &
Northampton Counties
STANDARD SPECIAL PROVISION

PLANT AND PEST QUARANTINES

(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds)
(3-18-03) (Rev. 10-15-13) Z-04a

Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any part of
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment
prior to moving out of the quarantined area. Comply with federal/state regulations by obtaining
a certificate or limited permit for any regulated article moving from the quarantined area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States
Department of Agriculture. Have the certificate or limited permit accompany the article when it
arrives at the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of Agriculture
at 1-800-206-9333, 919-733-6932, or http://www.ncagr.gov/plantind/ to determine those specific
project sites located in the quarantined area or for any regulated article used on this project
originating in a quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with
other articles. This includes movement of articles listed above that may be associated with
cut/waste, ditch pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.

Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

Any other products, articles, or means of conveyance, of any character, if determined by
an inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed or
other noxious weeds.

VRN PEN



C203432

(7-21-09)

8 Halifax, Nash &
Northampton Counties
STANDARD SPECIAL PROVISION

MINIMUM WAGES

Z-5

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every

STATE:

employer shall pay wages at the rate of not less than SEVEN DOLLARS AND
TWENTY FIVE CENTS ($7.25) per hour.

The North Carolina Minimum Wage Act provides that every employer shall pay
to each of his employees, wages at a rate of not less than SEVEN DOLLARS
AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all skilled labor employed on this contract shall be
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all intermediate labor employed on this contract shall
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimﬁm wage paid to all unskilled labor on this contract shall be SEVEN
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

This determination of the intent of the application of this act to the contract on
this project is the responsibility of the Contractor.

The Contractor shall have no claim against the Department of Transportation for any changes in
the minimum wage laws, Federal or State. It is the responsibility of the Contractor to keep fully
informed of all Federal and State Laws affecting his contract.



C203432 9 Halifax, Nash &
Northampton Counties
STANDARD SPECIAL PROVISION

ON-THE-JOB TRAINING
(10-16-07) (Rev. 5-21-13) Z-10

Description

The North Carolina Department of Transportation will administer a custom version of the
Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT
Program. All contractors (existing and newcomers) will be automatically placed in the Alternate
Program. Standard OJT requirements typically associated with individual projects will no longer
be applied at the project level. Instead, these requirements will be applicable on an annual basis
for each contractor administered by the OJT Program Manager.

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC — Section 140,
this provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State and
privately funded projects located in North Carolina. However, priority shall be given to training
employees on NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeyman level status is
a primary objective of this special training provision. Accordingly, the Contractor shall make
every effort to enroll minority and women as trainees to the extent that such persons are available
within a reasonable area of recruitment. This training commitment is not intended, and shall not
be used, to discriminate against any applicant for training, whether a member of a minority group
or not.

Assigning Training Goals

The Department, through the OJT Program Manager, will assign training goals for a calendar
year based on the contractors' past three years’ activity and the contractors' anticipated upcoming
year’s activity with the Department. At the beginning of each year, all contractors eligible will
be contacted by the Department to determine the number of trainees that will be assigned for the
upcoming calendar year. At that time the Contractor shall enter into an agreement with the
Department to provide a self-imposed on-the-job training program for the calendar year.
This agreement will include a specific number of annual training goals agreed to by both parties.
The number of training assignments may range from 1 to 15 per contractor per calendar year.
The Contractor shall sign an agreement to fulfill their annual goal for the year. A sample
agreement is available at www.ncbowd.com/section/on-the-job-training.




203432 10 Halifax, Nash &
Northampton Counties

Training Classifications

The Contractor shall provide on-the-job training aimed at developing full journeyman level
workers in the construction craft/operator positions. Preference shall be given to providing
training in the following skilled work classifications:

Equipment Operators Office Engineers

Truck Drivers Estimators

Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics

Pipe Layers Welders

The Department has established common training classifications and their respective training
requirements that may be used by the contractors. However, the classifications established are
not all-inclusive. Where the training is oriented toward construction applications, training will
be allowed in lower-level management positions such as office engineers and estimators.
Contractors shall submit new classifications for specific job functions that their employees are
performing. The Department will review and recommend for acceptance to FHWA the new
classifications proposed by contractors, if applicable. New classifications shall meet the
following requirements:

Proposed training classifications are reasonable and realistic based on the job skill
classification needs, and

The number of training hours specified in the training classification is consistent with
common practices and provides enough time for the trainee to obtain journeyman level
status.

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor
retains primary responsibility for meeting the training and this provision is made applicable to
the subcontract. However, only the Contractor will receive credit towards the annual goal for the
trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first
year of apprenticeship or training. The number of trainees shall be distributed among the work
classifications on the basis of the contractor’s needs and the availability of journeymen in the
various classifications within a reasonable area of recruitment.

No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journeyman level status or in which they have been
employed as a journeyman.



C203432 11 Halifax, Nash &
Northampton Counties
Records and Reports

The Contractor shall maintain enrollment, monthly and completion reports documenting
company compliance under these contract documents. These documents and any other
information as requested shall be submitted to the OJT Program Manager.

Upon completion and graduation of the program, the Contractor shall provide each trainee with
a certification Certificate showing the type and length of training satisfactorily completed.

Trainee Interviews

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview
conducted by the OJT program staff.

Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the
prevailing minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:

60 percent of the journeyman wage for the first half of the training period

75 percent of the journeyman wage for the third quarter of the training period
90 percent of the journeyman wage for the last quarter of the training period

In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor
(NCDOL) and the Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is
currently enrolled or becomes enrolled in an approved program and who receives training for at
least 50 percent of the specific program requirement. Trainees will be allowed to be transferred

between projects if required by the Contractor’s scheduled workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be taken
off the NCDOT’s Bidders List.

Measurement and Payment

No compensation will be made for providing required training in accordance with these contract
documents.



Sep 04, 2013 10:16 am ITEMIZED PROPOSAL FOR CONTRACT NO. C203432 Page 1 of 2
County : Halifax, Northampton, Nash

Line Item Number Sec Description Quantity Unit Cost Amount
# #

ROADWAY ITEMS

0001  0000100000-N 800 MOBILIZATION Lump Sum L.S.
0002 4400000000-E 1110 WORK ZONE SIGNS (STATIONARY) 188
SF
0003  4405000000-E 1110 WORK ZONE SIGNS (PORTABLE) 769
SF
0004 4415000000-N 1115 FLASHING ARROW BOARD 4
EA
0005 4420000000-N 1120 PORTABLE CHANGEABLE MESSAGE 4
SIGN EA
0006  4430000000-N 1130 DRUMS 250
EA
0007 4435000000-N 1135 CONES 30
EA
0008  4450000000-N 1150 FLAGGER 48
HR
0009  4480000000-N 1165 TMA 2
EA
0010  4510000000-N SP  LAW ENFORCEMENT 1,440
HR
0011  8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum L.S.
CLEANING & REPAINTING BRIDGE
#100
0012  8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum L.S.
CLEANING & REPAINTING BRIDGE
#105
0013  8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum LS.
CLEANING & REPAINTING BRIDGE
#107
0014 8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum L.S.
CLEANING & REPAINTING BRIDGE
#222
0015 8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum L.S.
CLEANING & REPAINTING BRIDGE
#223
0016  8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum LS.
CLEANING & REPAINTING BRIDGE
#41
0017  8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum LS.

CLEANING & REPAINTING BRIDGE
#43




Sep 04, 2013 10:16 am

ITEMIZED PROPOSAL FOR CONTRACT NO. C203432

Page 2 of 2

County : Halifax, Northampton, Nash
Line Item Number Sec Description Quantity Unit Cost Amount
# #

0018 8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum L.S.
CLEANING & REPAINTING BRIDGE
#55

0019 8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum L.S.
CLEANING & REPAINTING BRIDGE
#64

0020 8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum L.S.
CLEANING & REPAINTING BRIDGE
#67

0021 8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum L.S.
CLEANING & REPAINTING BRIDGE
#79

0022 8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum L.S.
CLEANING & REPAINTING BRIDGE
#88

0023 8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum L.S.
CLEANING & REPAINTING BRIDGE
#91

0024 8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum L.S.
CLEANING & REPAINTING BRIDGE
#95

0025 8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum L.S.

POLLUTION CONTROL

1016/Sep04/Q2751.0/D172845100000/E25

Total Amount Of Bid For Entire Project :




Letting of 10/15/2013 NCDOT Detailed Bid Report

Vendor 1 of 10: KLICOS PAINTING COMPANY, INC. (1824)
Call Order 004 (Proposal: C203432)

Bid Information

County: NORTHAMPTON Bid Checksum: 52923FCE
Address: 7738 Harford Rd Bid Total: $1,308,527.00

Baltimore , MD , 21234 Items Total: $1,308,527.00
Signature Check: George_Klicos_1824 Time Total: $0.00

Time Bid Received: October 14, 2013 12:14 PM
Amendment Count: 0

Bidding Errors:
None. MBE GOAL SET 0.0 WBE GOAL SET 0.0

MBE GOALMET 0.0 WBE GOAL MET 0.0

NCDOT Page 33 of 237



Letting of 10/15/2013

NCDOT Detailed Bid Report

Vendor 1 of 10: KLICOS PAINTING COMPANY, INC. (1824)
Call Order 004 (Proposal: C203432)

Bid Bond Information

Projects:

Counties:

Bond ID: 1YDA-77VW-7NSC-WVKQ
Paid by Check: No
Bond Percent: 5%

Bond Maximum:

State of Incorporation:
Agency Execution Date:
Surety Name:

Bond Agency Name:

10/15/2013
SurePathNetwork

International Fidelity
Insurance Company

NCDOT

Page 34 of 237



Letting of 10/15/2013 NCDOT Bid Download Report

Vendor 1824's Bid Information for Call 004, Letting L131015, 16/15/13

Klicos Painting Company, Inc (1824)
Call Order 604 (Proposal ID C203432)

Miscelleneous Data Info - Contractor Responses:

NON-COLLUSION AND DEBARMENT CERTIFICATION

Explanation of the prospective bidder that is unable to certify to any of the
statements in this certification:

Explanation:
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using
the award limits on multiple projects. No

It is the desire of the Bidder to be awarded contracts, the value of which
will not exceed a total of NOT ANSWERED for those
projects indicated herein, for which bids will be opened on (MM/DD/YY)

The Award Limits shall apply to the following projects:

Contract Number county
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

Bid Bond Data Info - Contractor Responses:

BondID: 1YDA-77VW-7NSC-WVKQ
Surety Registry Agency: SurePathNetwork
Verified?: Yes
Surety Agency: International Fidelity Insurance Company
Bond Execution Date: 16/15/2013
Bond Amount: $65,426.35 (Five Percent of Bid)

NCDOT Page 35 of 299



State of NC Date: 09-17-13
Dept of Transportation Revised:
Contract ID: C203432 Project(s): STATE FUNDED
Letting Date: 10-15-13 Call Order: 004
Bidder: 1824 - Klicos Painting Company, Inc

e +
|Line] Item | Approx. | Unit Price | Bid Amount |
| No.| Description l Quantity jmmmm e [—=m— |
| | | and Units | Dollars | Cts | Dollars |Ct|
o +
Section 0001 ROADWAY ITEMS
Alt Group

e e +
| |]0000100000~N MOBILIZATIO} | | |
|0001|N | LUMP | LUMP | 37,000.00]|
| | | | | |
e e e +
| [4400000000-E WORK ZONE | | | l
|0002|SIGNS (STATIONARY) | 188.000] 1.00000]| 188.00|
| | | SF l | |
o e e e +
| 14405000000-E WORK ZONE | | ] |
[0003|{SIGNS (PORTABLE) | 769.000] 1.00000} 769.00|
| | |SF l ! |
o ——— +
| |4415000000-N FLASHING | | | |
0004 |ARROW BOARD | 4.000]| 100.00000]| 400.00|
| | |EA | | I
o +
| |4420000000-N PORTABLE | | | |
{0005 | CHANGEARLE MESSAGE SIGN | 4.000| 2,000.00000] 8,000.00]
| l | EA ! | |
e +
| | 4430000000-N DRUMS | | | |
|0006| | 250.000] 1.00000| 250.00|
| | | EA | | |
e +
| |4435000000-N CONES | | | |
[0007] | 30.000] 1.00000] 30.00}
| | | EA ‘ | | l
o +
| |4450000000-N FLAGGER | | | |
10008 | | 48.000] 7.25000] 348.00|
l | | HR | | |
e +
| |4480000000~-N TMA | | ] |
0009 | 2.000] 1,500.00000| 3,000.00]
| | | EA ! | I
e e +
| }4510000000-N LAW | | | |
0010 | ENFORCEMENT | 1,440.000] 20.00000] 28,800.00]
| | [HR I | |
e e +
| |8860000000-N GENERIC | ' | | |
|]0011|STRUCTURE ITEM CLEANING &|LUMP | LUMP | 79,403.00|
| |REPAINTING BRIDGE #100 | | | |
e +

Check: 52923FCE Page 1



State of NC Date: 09-17-13
Dept of Transportation Revised:
Contract ID: (C203432 Project (s): STATE FUNDED
Letting Date: 10-15-13 Call Order: 004
Bidder: 1824 - Klicos Painting Company, Inc

|Line | Item | Approx. | Unit Price | Bid Amount |
| No. | Description | Quantity [-————— [mmm e |
| | | and Units | Dollars | Cts | Dollars |Ct |

| |8860000000~-N GENERIC | | ] |
0012 |STRUCTURE ITEM CLEANING & |LUMP | LUMP | 87,052.00|
| |REPAINTING BRIDGE #105 | | | |

| 18860000000~-N GENERIC | | | |
0013 | STRUCTURE ITEM CLEANING & |LUMP | LUMP | 76,806.001
| | REPAINTING BRIDGE #107 | J l J

| |8860000000-N GENERIC I | | |
|0014 | STRUCTURE ITEM CLEANING & |LUMP | LUMP | 100,673.00]
| |REPAINTING BRIDGE #222 | | |

| |8860000000-N GENERIC | | | I
[0015|STRUCTURE ITEM CLEANING & |LUMP | LUMP | 101,443.00]
| |REPAINTING BRIDGE #223 | : | |

| [8860000000-N GENERIC | | ] [
0016 | STRUCTURE ITEM CLEANING &|LUMP | LUMP ! 90,902.00]
| |[REPAINTING BRIDGE #41 | | | I

| |8860000000-N GENERIC | I f I
0017 STRUCTURE ITEM CLEANING &|LUMP | LUMP | 87,097.00]
| |[REPAINTING BRIDGE #43 | [ | |

] |8860000000-N GENERIC | | l I
{0018 | STRUCTURE ITEM CLEANING &|LUMP | LUMP | 75,138.00]|
| [REPAINTING BRIDGE #55 | | [ |

| |8860000000-N GENERIC I | I |
0019 | STRUCTURE ITEM CLEANING &|LUMP | LUMP | 97,427.00]|
| |REPAINTING BRIDGE #64 | | I I

| |8860000000-N GENERIC | | I |
|0020 | STRUCTURE ITEM CLEANING & |LUMP | LUMP | 82,031.00]
| | REPAINTING BRIDGE #67 | I I |

| |8860000000-N GENERIC | | | |
|0021 | STRUCTURE ITEM CLEANING & |LUMP | LUMP | 77,244.00]
| |[REPAINTING BRIDGE #79 | ! | I

| 18860000000-N GENERIC | | I |
[0022 | STRUCTURE ITEM CLEANING &|LUMP | LUMP | 100,443.00]
| |REPAINTING BRIDGE #88 | | | |

| |8860000000~N GENERIC I | | |
0023 | STRUCTURE ITEM CLEANING &|LUMP | LUMP | 83,843.00|
| IREPAINTING BRIDGE #91 | | | |

Check: 52923FCE Page 2



State of NC Date: 09-17-13
Dept of Transportation Revised:
Contract ID: Cc203432 Project(s): STATE FUNDED
Letting Date: 10-15-13 Call Order: 004
Bidder: 1824 -~ Klicos Painting Company, Inc

o e —————————— +
| Line | Item | Approx. | Unit Price | Bid Amount |
| No.| Description l Quantity [———— |—————— == |
| ] | and Units | Dollars | Cts | Dollars |Ct]
e ey
| }8860000000-N GENERIC | | | |
{0024 | STRUCTURE ITEM CLEANING & |LUMP | LUMP ! 85,240.00]
| |REPAINTING BRIDGE #95 | | | |
o e ————————— +
I [|8860000000-N GENERIC | | | |
|0025|STRUCTURE ITEM POLLUTION |LUMP | LUMP | 5,000.00}
| | CONTROL ! | | |
e ——————— +
| | | ]
| | Section 0001 Total | 1,308,527.00]|
o e +
| | | e |
| |Bid Total | / 1,308,527.00]
e +

Check: 5H52923FCE Page 3



NON-COLLUSION AND DEBARMENT CERTIFICATION

The bidder certifies that neither he, nor any official, agent or employee of
the bidder has entered into any agreement, participated in any collusion, or
otherwise taken any action which is in restraint of free competitive bidding in
connection with this bid, and that the bidder intends to do the work with its
own bonafide employees or subcontractors and is not bidding for the benefit of
another contractor. In addition, submitting this electronic bid constitutes the
bidder's certification of Status under penalty of perjury under the laws of the
United States and in accordance with the Debarment Certification on file with
the Department.

By submitting this bid, the bidder certifies to the best of his knowledge and
belief that he and his principals:

a. Are not presently debarred, suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from covered transactions by any Federal
department or agency;

b. Have not within a three-year period preceding this proposal been convicted
of or had a civil judgment rendered against them for commission of fraud or
a criminal offense in connection with obtaining, attempting to obtain, or
performing a public (Federal, State or local) transaction or contract under
a public transaction; violation of Federal or State antitrust statutes or
commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records; making false statements; or receiving stolen
property:;

c. Are not presently indicted for or otherwise criminally or civilly charged by
a governmental entity (Federal, State or local) with commission of any of
the offenses enumerated in paragraph b. of this certification; and

d. Have not within a three-year period preceding this proposal had one or more
public transactions (Federal, State or local) terminated for cause or
default.

Where the prospective bidder is unable to certify to any of the statements in
this certification, the bidder shall submit an explanation in the blanks
provided herein. The explanation will not necessarily result in denial of
participation in a contract.

Explanation:
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

If the prequalified bidder's status changes, he shall immediately submit a new
fully executed non-collusion affidavit and debarment certification with an
explanation of the change to the Contract Office prior to submitting the bid.

Failure to furnish a certification or an explanation will be grounds for
rejection of a bid

Check: 52823FCE Page 4



AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using
the award limits on multiple projects. No

A bidder who desires to bid on more than one project on which bids are toc be
opened on the same date, and who also desires to avoid receiving an award of
more projects than he is equipped to handle, may bid on any number of projects
but may limit the total amount of work awarded to him on selected projects by
completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid for
which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which

will not exceed a total of NOT ANSWERED for those

projects indicated herein, for which bids will be opened on (MM/DD/YY)
The Award Limits shall apply to the following projects:

Contract Number County
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

It is agreed that if I am (we are) the low Bidder(s) on indicated projects, the
total value of which is more than the above stipulated award limits, the Board
cf Transportation will award me (us) projects from among those indicated that
have a total value not to exceed the award limit and will result in the lowest
total bids to the Department of Transportation.

Check: 52923FCE Page 5



Oct 30, 2013 2:56 pm North Carolina Department Of Transportation Page: 10of2
Contract ltem Sheets For C203432
Line IltemNumber Sec Description Quantity Unit Bid Amount
# # Unit Price Bid
ROADWAY ITEMS
0001  0000100000-N 800 MOBILIZATION Lump Sum 37,000.00 37,000.00
LS
0002  4400000000-E 1110 WORK ZONE SIGNS (STATIONARY) 188 1.00 188.00
SF
0003  4405000000-E 1110 WORK ZONE SIGNS (PORTABLE) 769 1.00 769.00
SF
0004  4415000000-N 1115 FLASHING ARROW BOARD 4 100.00 400.00
EA
0005  4420000000-N 1120 PORTABLE CHANGEABLE MESSAGE 4 2,000.00 8,000.00
SIGN EA
0006  4430000000-N 1130 DRUMS 250 1.00 250.00
EA
0007  4435000000-N 1135 CONES 30 1.00 30.00
EA
0008  4450000000-N 1150 FLAGGER 48 7.25 348.00
HR
0009  4480000000-N 1165 TMA 2 1,500.00 3,000.00
EA
0010  4510000000-N SP  LAW ENFORCEMENT 1,440 20.00 28,800.00
HR
0011 8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum 79,403.00 79,403.00
CLEANING & REPAINTING BRIDGE LS
#100
0012  8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum 87,052.00 87,052.00
CLEANING & REPAINTING BRIDGE LS
#105
0013  8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum 76,806.00 76,806.00
CLEANING & REPAINTING BRIDGE LS
#107
0014  8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum 100,673.00 100,673.00
CLEANING & REPAINTING BRIDGE LS
#2002
0015  8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum 101,443.00 101,443.00
CLEANING & REPAINTING BRIDGE LS
#223
0016  8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum 90,902.00 90,902.00 -
CLEANING & REPAINTING BRIDGE LS
#41
0017  8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum 87,097.00 87,097.00
CLEANING & REPAINTING BRIDGE LS

#43




Oct 30, 2013 2:56 pm North Carolina Department Of Transportation Page: 2of2
Contract item Sheets For C203432
Line IltemNumber Sec Description Quantity Unit Bid Amount
# # Unit Price Bid
0018  8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum 75,138.00 75,138.00
CLEANING & REPAINTING BRIDGE LS
#55
0019  8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum 97,427.00 97,427.00
CLEANING & REPAINTING BRIDGE LS
#64
0020  8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum 82,031.00 82,031.00
CLEANING & REPAINTING BRIDGE LS
#67
0021  8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum 77,244.00 77,244.00
CLEANING & REPAINTING BRIDGE LS
#79
0022  8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum 100,443.00 100,443.00
CLEANING & REPAINTING BRIDGE LS
#88
0023  8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum 83,843.00 83,843.00
CLEANING & REPAINTING BRIDGE LS
#91
0024  8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum 85,240.00 85,240.00
CLEANING & REPAINTING BRIDGE LS
#95
0025  8860000000-N SP  GENERIC STRUCTURE ITEM : Lump Sum 5,000.00 5,000.00
POLLUTION CONTROL LS

TOTAL AMOUNT OF BID FOR ENTIRE PROJECT

A

Ve

$1,308,527.00

1456/0¢t30/Q2751/D172845100000/E25



C203432

Contract No. Rev. 5-19-11

Halifax,Northampton, Nash
County % P

EXECUTION OF CONTRACT
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

CORPORATION

The Contractor being duly sworn, solemnnly swears (or affirms) that neither he, nor any official, agent or employee has entered
into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free competitive bidding
in connection with this Contract, that the Contractor has not been convicted of violating N.C.G.S. § 133-24 within the last three
years, and that the Contractor intends to do the work with its own bonafide employees or subcontractors and did not bid for the
benefit of another contractor.

By submitting this Execution of Contract, Non-Collusion Affidavit and Debarment Certification, the Contractor is certifying his
status under penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has
been offered, accepted, or promised by any employees of your organization. '

SIGNATURE OF CONTRACTOR
Klicos Palntlng Company, Inc.

Full name of Corporation

7728 Harford Road - Baltimore, MD 21234

Address as Prequalified
Attest @O/Q‘)@@&u b(@ffl&i\) M
sSweretary/Assistant Secretary PresidentdVice Pre51den
Select appropriate title Select appropriate tztle
Deborah Klicos Andreas Savvakis
Print or type Signer's name Print or type Signer's name

CORPORATE SEAL

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the

1t November 2013,

TR X, O,
30 &, ““7 ] g\\‘“‘.
'g &/ NOTARY SEAL ™
Signature of Notary Public Q

. Baltimore Comty
MARYLAND NOTARY PUBLIC

BALTIMORE CITY COUNTY
January 9, 2015

State of

MARYLAND
MY COMMISSION EXPIRE

My Commission Expires:




C203432

Halifax, Northampton, Nash

Contract No. Rev. 5-19-11

County
DEBARMENT CERTIFICATION
Conditions for certification:

1. The prequalified bidder shall provide immediate written notice to the Department if at any
time the bidder learns that his certification was erroneous when he submitted his debarment
certification or explanation filed with the Department, or has become erroneous because of
changed circumstances.

2. The terms covered tramsaction, debarred, suspended, ineligible, lower tier covered
lransaction, participant, person, primary covered transaction, principal, proposal, and
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions
and Coverage sections of the rules implementing Executive Order 12549. A copy of the
Federal Rules requiring this certification and detailing the definitions and coverages may be
obtained from the Contract Officer of the Department.

3. The prequalified bidder agrees by submitting this form, that he will not knowingly enter into
any lower tier covered transaction with a person who is debarred, suspended, declared
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized
by the Department.

4. For Federal Aid projects, the prequalified bidder further agrees that by submitting this form
he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid
Construction Contract (Form FHWA PR 1273) provided by the Department, without
subsequent modification, in all lower tier covered transactions.

5. The prequalified bidder may rely upon a certification of a participant in a lower tier covered
transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the
covered transaction, unless he knows that the certification is erroneous. The bidder may
decide the method and frequency by which he will determine the eligibility of his
subcontractors.

6. Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render in good faith the certification required by this provision. The
knowledge and information of a participant is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

7. Except as authorized in paragraph 6 herein, the Department may terminate any contract if the
bidder knowingly enters into a lower tier covered transaction with a person who is
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction,
in addition to other remedies available by the Federal Government.



Contract No. C203432

Halifax, Northampton, Nash

Rev. 5-19-11
County

DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, that he and his
principals:

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

b. Have not within a three-year period preceding this proposal been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in connection
with obtaining, attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction
of records; making false statements; or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (Federal, State or local) with commission of any of the offenses enumerated in
paragraph b. of this certification; and

d. Have not within a three-year period preceding this proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

e. Will submit a revised Debarment Certification immediately if his status changes and will
show in his bid proposal an explanation for the change in status.

If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation

with this submittal. An explanation will not necessarily result in denial of participation in a
contract.

Failure to submit a non-collusion affidavit and debarment certification will result in the
prequalified bidder's bid being considered non-responsive.

D Check here if an explanation is attached to this certification.
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Contract No. ~C203432

County (ies): Halifax, Nash and Northampton

ACCEPTED BY THE
DEPARTMENT OF TRANSPORTATION

A

Contract Officer

///z/ /3

Date

Execution of Contract and Bonds
Approved as to Form:

o —

VW7L’ Attorney General

[~4

Signature Sheet (Bid - Acceptance by Department)



Contract No. 203432 Rev 5-17-11
County Halifax, Northampton, Nash

Bond No. PAIFSU 0634571

CONTRACT PAYMENT BOND

Date of Payment Bond Execution November 13. 2013

Name of Principal Contractor Klicos Painting Company, Inc.
Name of Surety: International Fidelity Insurance Company
Name of Contracting Body: North Carolina Department of Transportation

Raleigh, North Carolina
One Million Three Hundred Eight Thousand Five Hundred Twenty Seven Dollars and 00/100

Amount of Bond: $1,308,527.00
Contract ID No.: 203432
County Name: Halifax, Northampton, Nash

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR (hereafter,
PRINCIPAL) and SURETY above named, are held and firmly bound unto the above named
Contracting Body, hereinafter called the Contracting Body, in the penal sum of the amount stated
above for the payment of which sum well and truly to be made, we bind ourselves, our heirs,
executors, administrators, and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a
certain contract with the Contracting Body, numbered as shown above and hereto attached:

NOW THEREFORE, if the principal shall promptly make payment to all persons supplying labor
and material in the prosecution of the work provided for in said contract, and any and all duly
authorized modifications of said contract that may hereafter be made, notice of which modifications
to the surety being hereby waived, then this obligation to be void; otherwise to remain in full force
and virtue,

IN WITNESS WHEREQF, the above-bound parties have executed this instrument under their several
seals on the date indicated above, the name and corporate seal of each corporate party being hereto
affixed and these presents duly signed by its undersigned representative, pursuant
to authority of its governing body.



Contract No. C203432

County

Halifax, Northampton, Nash

Rev 5-17-11

CONTRACT PAYMENT BOND

Affix Seal of Surety Company

/%MW

I

~ Signature of Witness

Melissa Bannon

Print or type Signer’s name

International Fidelity Insurance Company
Print or type Surety Company Name

William L. Rushton
Print, stamp or type name of Attorney-in-Fact

D s SRR S

Signature of Attorney-in-Fact

One Newark Center, 20th Floor, Newark, NJ 07102-5207

Address of Attorney-in-Fact



Contract No. 203432 Rev 5-17-11
County Halifax. Northampton, Nash

CONTRACT PAYMENT BOND

CORPORATION

SIGNATURE OF CONTRACTOR (Principal)

Klicos Painting Company, Inc.

Full name of Corporation

7728 Harford Road, Baltimore, MD 21234
‘ Address as prequalified

By GI’AM'

Signature of FEmstdens, Vice President, Avsisti Ve esident
Select appropriate title

(Aw&weeks quv«sﬁ\s

Print or type Signer's name

Affix Corporate Seal .
»,

%,
i‘&
Z1
©%
ot
H

@ @5@ A >® k v

¢ 't_,

: " It

Attest 9&3@@&\/ Rt
w, ) BY

Signature of Searetassy, Assistant Secretary

. . '."';tnuﬂﬂ“
Select appropriate title

M@V&\\ \°<\L @S

Print or type Signer's name




Contract No. C203432 Rev 5-17-11
County Halifax, Northampton. Nash

Bond No. PAIFSU 0634571

CONTRACT PERFORMANCE BOND

Date of Performance Bond Execution: November 13, 2013

Name of Principal Contractor: Klicos Painting Company, Inc.
Name of Surety: International Fidelity Insurance Company
Name of Contracting Body: North Carolina Department of Transportation

Raleigh, North Carolina
One Million Three Hundred Eight Thousand Five Hundred Twenty Seven Dollars and 00/100

Amount of Bond: $1,308,527.00
Contract ID No.: C203432
County Name: Halifax, Northampton, Nash

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL. CONTRACTOR
(hereafter, PRINCIPAL) and SURETY above named, are held and firmly bound unto the above
named Contracting Body, hereinafter called the Contracting Body, in the penal sum of the
amount stated above for the payment of which sum well and truly to be made, we bind ourselves,
our heirs, executors, administrators, and successors, jointly and severally, firmly by these
presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a
certain contract with the Contracting Body, numbered as shown above and hereto attached:

NOW THEREFORE, if the principal shall well and truly perform and fulfill all the undertakings,
covenants, terms, conditions, and agreements of said contract during the original term of said
contract and any extensions thereof that may be granted by the Contracting Body, with or
without notice to the Surety, and during the life of any guaranty required under the contract, and
shall also well and truly perform and fulfill all the undertakings, covenants, terms, conditions,
and agreements of any and all duly authorized modifications of said contract that may hereafter
be made, notice of which modifications to the surety being hereby waived, then this obligation to
be void; otherwise to remain in full force and virtue.

IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their
several seals on the date indicated above, the name and corporate seal of each corporate party
being hereto affixed and these presents duly signed by its undersigned representative, pursuant to
authority of its governing body.



Contract No, C203432 Rev 5-17-11
County Halifax, Northampton, Nash

CONTRACT PERFORMANCE BOND

Affix Seal of Surety Company International Fidelity Insurance Company
Print or type Surety Company Name

By William L. Rushton
Print, stamp or type name of Attorney-in-Fact

\v/\) o A doa——

Signature of Attorney-in-Fact

ﬂ//(Q)OW

( Signature of Witness

Melissa Bannon

Print or type Signer’s name

One Newark Center, 20th Floor, Newark, NJ 07102-5207

Address of Attorney-in-Fact



Contract No. C203432 Rev 5-17-11
County Halifax, Northampton, Nash

CONTRACT PERFORMANCE BOND

CORPORATION

SIGNATURE OF CONTRACTOR (Principal)

Klicos Painting Company, Inc.

Full name of Corporation

7728 Harford Road, Baltimore, MD 21234
Address as prequalified

@Léf/wb\f'\/k\

Signature of PessaERe- Vice Presndent
Select appropriate tztle

A NaAreas SC\\/\/CL\<\ <

Print or type Signer's name

A te Seal ) AV
ffix Corporate Sea “"‘“,.% " ';2_ :%‘
U pry TV » 2,

Attest @&%&L@&b

[ ..
Signature of $exEatary, Assistant Sccretary "": " 8 JL 1" \'. b
Select appropriate title "u.....,.n\‘

\b@\ﬁc can K\ico S

- Print or type Signer's name
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INTERNATIONAL FIDELITY INSURANCE COMPANY
ONE NEWARK CENTER, 20™ FLOOR, NEWARK, NEW JERSEY 07102-5207

STATEMENT OF ASSETS, LIABILITIES, SURPLUS AND OTHER FUNDS

AT DECEMBER 31, 2012
ASSETS

Bonds (Amortized Value) .. ... oottt e $37,665,793
Preferred Stocks (MarketValue) ........covimeiiiiiiinnrrennns 2,500,000
Common Stocks (MarketValue) .........cocoitiiiiiiiiiiiinnnss 80,694,734
Mortgage LoansonReal Estate .. .........coiiiviiniiininnn.n, 400,000
Cash & Bank Deposits .+ . vvvee ittt iiiiiaienaenrreenns 93,103,224
Other Invested ASSEIS « v v vt vt e et iseeenernoneenneeennennns 358,888
Unpaid Premiums & Assumed Balances ...........ccoviiieeen..n 11,392,115
Reinsurance Recoverable from ReINSUTETS . . v v o v i it ittt ievenenvnnn 2,486,235
Electronic Data Processing Equipment. . .........oiiienii i, 334,973
Investment Income Dueand Accrued .........ciiiii e 376,830
Net Deferred Tax ASSetS v e v v e e vesoereeneeenneeesneennneens 5,627,125
Health Care (_) and other amounts receivable ..................... 262,567
Other ASSets vttt ittt ittt e ittt ettt 11,622,747

TOTAL ASSETS . ..ottt it it e i ee st eeetaannannn $246,825,231

LIABILITIES, SURPLUS & OTHER FUNDS

Losses (Reported Losses Net as to Reinsurance Ceded and

Incurred But Not Reported Losses) . ... vvvivenniie i nieennnns $13,876,269
Reinsurance Payable on Paid Losses and Loss Adjustment
Expenses (Schedule F, Part1, Columné) .........vvviueenenaann.. 1,510,083
Loss Adjustment EXpenses ... ..vuvvvieiiiinininii i, 4,652,242
Contingent Commissions & Other Similar Charges . .. ................ 5,602,396
Other Expenses (Excluding Taxes, Licensesand Fees) .. ............... 3,872,209
Taxes, Licenses & Fees (Excluding Federal Income Tax) ............... 448,079
Current federal and ForeignIncomeTaxes . . . ... cvvvviiiiinnan.. 811,905
Unearned Premilims . ... v it iiinnnnenneneeennnnsennneeeeenas 36,650,734
Dividends Declared & Unpaid: Policyholders. . ........ ..., 500,000
Ceded Reinsurance Premiums Payable ........................... 4,082,113
Funds Held by Company under Reinsurance Treaties . . . .............. 1,031
Amounts Withheld by Company for Accountof Others ............... 70,783,059
Provisions fOr REINSUTANCE . v v v vt ettt e e ettt neennneeenneennnes 2,152
Payable to Parent, Subsidiaries and Affiliates .. .......... ... . o... 205,016
Other Liabilities . ... .ottt ittt ittt it esenennannns 4,975
TOTALLIABILITIES . . . . .. it ittt et iiieeennnnn $143,002,263
Common Capital Stock . . v oo vt ittt i i et e e $1,500,000
Gross Paid-in & Contributed Surplus. . .. ..o oo v i ii i iiie i i, 374,600
Surplus Note. . .ottt i ettt et e e 16,000,000
Unassigned Funds (Surplus) . . ..o oo i ittt e 88,265,914
Less: Treasury Stock at cost (51,501 shares common) (value incl. $45.) ..... 2,317,545
Surplus as Regards Policyholders . .................. $103,822,969
TOTAL LIABILITIES, SURPLUS & OTHER FUNDS. ..... $246,825,232

I, Francis L. Mitterhoff, President of INTERNATIONAL FIDELITY INSURANCE COMPANY, certify that the foregoing is a
fair statement of Assets, Liabilities, Surplus and Other Funds of this Company, at the close of business, December 31, 2012,
as reflected by its books and records and as reported in its statement on file with the Insurance Department of the State of
New Jersey.

IN TESTIMONY WHEREOF, I have set my hand and affixed the
seal of the Company, this 24t day of February, 2013.
INTERNATIONAL FIDELITY INSURANCE COMPANY




