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PROPOSAL FORM FOR THE CONSTRUCTION OF CONTRACT NO. C203924 
 

IN HALIFAX AND NASH COUNTIES 
NORTH CAROLINA 

 

Date_________________________ 2016_________ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Design-Build Team herein acknowledges that it has carefully examined the location of the 
proposed work to be known as Contract No. C203924, has carefully examined the Final Request 
for Proposals (RFP) and all addendums thereto, specifications, special provisions, the form of 
contract, and the forms of contract payment bond and contract performance bonds, which are 
acknowledged to be part of the Contract; and thoroughly understands the stipulations, 
requirements and provisions.  The undersigned Design-Build Team agrees to be bound upon 
their execution of the Contract and including any subsequent award to them by the Secretary of 
Transportation in accordance with this Contract to provide the necessary contract payment bond 
and contract performance bond within fourteen calendar days after the written notice of award is 
received by them.  
 

The undersigned Design-Build Team further agrees to provide all necessary materials, 
machinery, implements, appliances, tools, labor, and other means of construction, except as 
otherwise noted, to perform all the work and required labor to design, construct and complete all 
the work necessary for State Highway Contract No. C203924 in Halifax and Nash Counties by 
no later than the dates(s) specified in the Final RFP, and any addenda thereto, and in accordance 
with the requirements of the Engineer, the Final RFP and Addenda thereto, the 2012 Standard 
Specifications for Roads and Structures, and specifications prepared by the Department, at the 
price(s) bid by the Design-Build Team in their Price Proposal. 
 

The Design-Build Team shall provide signed and sealed documents prepared by the Design-
Build Team, which specifications and plans show the details covering this project and adhere to 
the items noted above. 
 

The Design-Build Team acknowledges that project documents furnished by the Department are 
preliminary and provided solely to assist the Design-Build Team in the development of the 
project design.  Unless otherwise noted herein, the Department does not warrant or guarantee the 
sufficiency or accuracy of any information furnished by the Department. 
 

The Department does not warrant or guarantee the sufficiency or accuracy of any investigations 
made, nor the interpretations made or opinions of the Department as to the type of materials and 
conditions to be encountered at the project site.  The Design-Build Team is advised to make such 
independent investigations, as they deem necessary to satisfy their self as to conditions to be 
encountered on this project.  The Design-Build Team shall have no claim for additional 
compensation or for an extension of contract time for any reason resulting from the actual 
conditions encountered at the site differing from those indicated in any of the information or 
documents furnished by the Department except as may be allowed under the provisions of the 
Standard Specifications. 
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*** PROJECT SPECIAL PROVISIONS *** 
 

CONTRACT TIME AND LIQUIDATED DAMAGES      
07/12/07 DB1 G04A 
 
The date of availability for this contract is November 28, 2016, except that the Design-Build 
Team shall not begin ground disturbing activities, including utility relocations (this does not 
include permitted investigative borings covered under a Nationwide Permit No. 6) until a 
meeting is held between the NCDOT, the regulatory agencies and the Design-Build Team. 
 
The Design-Build Team shall not begin ground disturbing activities at any given site, until the 
applicable permits have been acquired for that site, as stipulated in the Environmental Permits 
Scope of Work contained elsewhere in this Request for Proposals (RFP).  
 
The completion date for this contract is October 1, 2019. 
 
When observation periods are required by the special provisions, they are not a part of the work 
to be completed by the completion date and/or intermediate contract times.  Should an 
observation period extend beyond the final completion date, the acceptable completion of the 
observation period shall be a part of the work covered by the performance and payment bonds.   
 
The liquidated damages for this contract are One Thousand Five Hundred Dollars ($1500.00) 
per calendar day.  
 
INTERMEDIATE CONTRACT TIME NUMBER 1 – 5  AND LIQUIDATED DAMAGES 
(3-22-07) DB G07 
 

Intermediate Contract Times #1 through #4 are for the duration of road closure to complete all 
work per bridge site, including but not limited to the construction of all bridge, approach 
roadway and approach slab components, without the need for subsequent lane closures.  
Liquidated Damages for Intermediate Contract Times #1 through #4 are listed in the Table 
below.   

ICT 
Number County Structure No. Route 

Intermediate 
Contract Time 
(calendar days) 

Liquidated 
Damages ( per 
calendar day)  

1 Halifax 410014 & 
410015 SR 1001  180 $750 

2 Halifax 410065 & 
410066 SR 1100  195 $750 

3 Halifax 410134 SR 1310  160 $600 
4 Nash 630126 SR 1310 150 $600 

Note that ICT’s #1 and #2 is the road closure for two bridges to be replaced under the same road 
closure. 

The Department will allow a maximum of five days of additional lane closure per site to solely 
address punch list items identified by the Engineer.  The additional five days are not included in 
ICT #1 through #4, and not subject to associated liquidated damages.  As approved by the 
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Engineer, lane closures will also be allowed for geotechnical borings and the relocation of 
utilities prior to the road closure at each bridge site, and therefore are not included in the ICT #1 
through #4, and not subject to associated liquidated damages.  Lane closures for any other reason 
required by the Design-Build Team will be considered road closure.  
 
Intermediate Contract Time #5 is for the completion of all work at Bridge No. 410138, including 
but not limited to the construction of all bridge, approach roadway and approach slab 
components, without the need for subsequent lane closures.  Liquidated Damages for 
Intermediate Contract Time #5 are listed in the Table below.   

ICT 
Number 

 
County Structure No. Route 

Intermediate 
Contract Time 
(calendar days) 

Liquidated 
Damages ( per 
calendar day) 

5 Halifax 410138 SR 1309 195 $600 
 
The date of availability for Intermediate Contract Times #1 through #5 shall be defined in 
writing by the Design-Build Team to the Engineer a minimum of 30 days prior to road closure 
(or 30 days prior to beginning construction at Bridge No. 410138).  The date of availability for 
Intermediate Contract Times #1 through #5 shall in no case occur before the receipt of all 
permits for each given bridge site required by the Environmental Permits Scope of Work. 
 
MEASUREMENT AND PAYMENT  
 
This “Measurement and Payment” Project Special Provision does not apply to bridges for which 
the Design-Build Team has elected to forego the unit price bid approach and instead has elected 
to submit an alternate lump sum bid for the design and construction of a bridge.  Reference the 
“Alternate Lump Sum Bid” Project Special Provision. 
 
Reference is made to the following pay items listed per bridge site on the Itemized Proposal 
Sheet: 
 
Bridge Length (LF):  Bridge Length will be measured from fill face to fill face and paid in units 
of linear feet as measured along the centerline of the bridge of actual bridge length constructed.  
Work will include all materials, labor, and equipment to construct the superstructure portion of 
the bridge as taken from the bottom of the superstructure to the top of the bridge rail, excluding 
asphalt wearing surface.  This work does not include bearing devices, anchors bolts or other such 
connection.   
 
Payment will be made under: 
 
Pay Item         Pay Unit 
Bridge Length Structure ______      Linear Feet 
 
Foundation Length (LF):  Foundation Length will be measured from the elevation at the top of 
the piles or columns atop drilled piers to the average pile tip or bottom of drilled pier elevation 
actually installed at a given end bent or interior bent and will be paid for in units of linear feet.  
The final foundation pay length per bent or end bent will be determined by dividing the total pile 
lengths (or drilled pier lengths) measured as defined above by the total number of piles (or 
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drilled piers) per bent or end bent.  Work will include all materials, labor, and equipment to 
install and construct the foundations, including pile auguring as necessary, regardless of the 
number of piles or drilled piers per bent, including that portion of the piles or drilled piers that 
extend into the end bent or interior bent cap.  In the event that additional interior bents are 
required beyond that specified in the Structures Scope of Work, the unit price bid for linear feet 
of Foundation Length for the closest interior bent will be used to compensate for the additional 
length of columns/drilled piers. 
 
Payment will be made under: 
 
Pay Item         Pay Unit 
Average Foundation Length at End Bent #1 Structure ______  Linear Feet 
Average Foundation Length at Interior Bent #___  Structure______ Linear Feet 
Average Foundation Length at End Bent #2 Structure ______  Linear Feet 
 
Interior Bent Caps (Each):  Interior Bent Caps will be measured and paid for by each.  Work 
will include all material, labor, and equipment to construct each interior bent cap, including the 
necessary bearing devices, anchors bolts or other such connection.   
 
Payment will be made under: 
 
Pay Item         Pay Unit 
Interior Bent Caps Structure ______      Each 
 
End Bents (Each):  End Bents will be measured and paid for by each. Work will include all 
material, labor, and equipment to construct each end bent, including the necessary bearing 
devices, anchors bolts or other such connection, and wing walls.  
   
Payment will be made under: 
 
Pay Item         Pay Unit 
End Bents Structure ______       Each 
 
Design and Construction for Bridges (LS):  Design and Construction for Bridges will be paid 
for as lump sum.  No measurement will be made.  Work will include all material, labor and 
equipment to complete all of the work required by the contract at all sites specified as bridges in 
this RFP, excluding those specific contract unit price items listed above.  Work will include all 
preconstruction activities including, but not limited to, design, permitting, asbestos assessment of 
existing bridge, utility coordination services and other preconstruction services, regardless of the 
final design, bridge length, foundation length, or number of interior bents.  Work will also 
include all other construction required by the contract including, but not limited to, erosion and 
sediment control, earthwork, drainage, pavement, signing, bridge approach fills, wing wall 
extensions, approach slabs, temporary shoring, removal of existing structure and guardrail.  
Work will also include all surveying and geotechnical investigative work as may be required by 
the contract.   
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Except at Bridge No. 410138, work will also include any additional materials and labor needed 
to provide up to a 1’-6” increase in the existing roadway grade to satisfy all contract 
requirements, including FEMA compliance, as applicable.  
 
For Bridge No. 410138, work will also include all additional materials and labor to provide the 
required grade to satisfy all contract requirements, including FEMA compliance, as applicable. 
 
Payment will be made under: 
 
Pay Item         Pay Unit 
Design and Construction of Bridges      Lump Sum 
 
Right of Way Acquisition (EA):  Right of Way Acquisition services will be paid for per each 
parcel from which a utility easement and/or right of way is required.  Work will include all labor 
and services necessary to acquire the easements/right of way as required by the Right of Way 
Scope of Work. 
 
Payment will be made under: 
 
Pay Item         Pay Unit 
Right of Way Acquisition       Each 
 
Adjustments to Quantities and Payment  
 
The Itemized Proposal Sheet provides the quantity of linear feet of Bridge Length, Foundation 
Length and the quantity of Interior Bent Caps to be bid for each bridge site.  By submitting this 
Price Proposal, the Design-Build Team acknowledges that these quantities are intended for 
bidding purposes and may or may not be the final design quantities.  Unless otherwise noted in 
the Structures Scope of Work, in the event that the final design quantities for Bridge Length 
Foundation Length and Interior Bent Caps differ from those presented in the Itemized Proposal 
Sheet, adjustment will be made to the partial payments made to Design-Build Team per the 
applicable contract unit prices.   
 
The Itemized Proposal Sheet provides the quantity of parcels from which utility easement or 
right of way will be required across all bridge sites.  By submitting this Price Proposal, the 
Design-Build Team acknowledges that this quantity is intended for bidding purposes and may or 
may not be the final quantity.  In the event that the final quantity of impacted parcels differs from 
that shown in the Itemized Proposal Sheet, adjustment will be made to the partial payments made 
to the Design-Build Team per the unit price bid per Each for Right of Way Acquisition. 
 
All contract pay items for this contract are considered minor contract items. 
 
No adjustments to the pay quantities will be made until such time that all pertinent design 
submittals are approved and all permits and FEMA compliance for a given structure site have 
been obtained.   
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In the event of any increase in any of the above quantities, the Design-Build Team will be 
required to demonstrate through the pertinent design submittals the need for the additional 
quantities.    
 
In the event of any decrease in any of the above quantities, the Design-Build Team will be 
eligible for an incentive for such reduction (reference the Project Special Provision entitled 
“Value Analysis”).  This incentive and special provision do not apply to the line item for Right of 
Way Acquisition. 
 
If during the course of the design phase, the Design-Build Team proposes a span arrangement 
that eliminates the contract line item for Interior Bent Caps for that bridge, then the provisions of 
Article 104-12 of the Standard Specifications will apply. 
 
Any bridge length specified in the Structure Scope of Work of 70 feet or less shall be cored slab 
unless otherwise specified therein. If during the course of the design, the Design-Build Team 
demonstrates to the Department’s satisfaction that a bridge that is specified in the Structure 
Scope of Work as 70 feet or less must be revised to a length in excess of 70 feet such that a cored 
slab design will not suffice, then adjustment will be made to the partial payments made to 
Design-Build Team per the unit price bid for linear feet of Bridge Length.  In addition, the 
provisions of Article 104-7 of the Standard Specifications will apply as to the change from a 
cored slab superstructure to the final design superstructure type. 
 
The Structure Scope of Work does not specify a size of superstructure (e.g. 21” deep cored slab) 
or foundation pile size (e.g. 12 x 53); instead the determination of these sizes is the responsibility 
of the Design-Build Team. No additional compensation will be provided for any increase in 
specific size of superstructure or foundation type. However, if during the course of the design or 
permitting phase, the Design-Build Team demonstrates to the Department’s satisfaction that the 
foundation type (e.g. steel piles or drilled piers) or superstructure type (e.g. cored slab), as 
specified in the Structures Scope of Work will not be adequate, then the provisions of Article 
104-7 of the Standard Specifications will apply.  For bridges that are proposed as multiple span 
bridges in the Structure Scope of Work, cored slabs and box beams are considered to be the same 
superstructure type for this purpose.  
 
If during the course of the design or permitting phase, the Design-Build Team proposes a more 
economical foundation type or superstructure type from those specified in the Structures Scope 
of Work, then the provisions of Article 104-12 of the Standard Specifications will apply. 
 
In the event, that the width of superstructure specified in the Structures Scope of Work is 
inadequate, as demonstrated through the pertinent approved design submittals, then provisions of 
Article 104-7 of the Standard Specifications will apply.  In such case, the unit contract price bid 
per Each for Interior Bent Caps and End Bents will be prorated based on the difference in length 
of cap needed for the bridge width stated herein and the final design bridge width.  If the Design-
Build Team demonstrates to the Department’s satisfaction that the extra bridge width requires an 
additional pile, then the payment quantity for Foundation Length will be prorated based on the 
number of piles needed for the bridge width stated herein and that for final design bridge width.  
The payment quantity for Linear Feet of Bridge Length will be prorated by multiplying the 
payment quantity provided in the Itemized Proposal Sheet by the ratio of the final design bridge 
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width divided by the bridge width specified herein. No additional compensation for the lump 
sum item Design and Construction of Bridges will be provided for additional bridge width. 
 
Except at Bridge No. 410138, if during the course of the design, the Design-Build Team 
determines that the existing roadway grade must be raised by more than 1’-6” to accommodate 
other contract requirements, including FEMA compliance, then the provisions of Article 104-7 
of the Standard Specifications will apply to the work items covered by the Design and 
Construction of Bridges line item to the extent needed beyond the 1’-6” grade change already 
accommodated in the lump sum price bid for Design and Construction of Bridges.  
 
DESIGN AND CONSTRUCTION ITEMIZATION 
(3-21-15) EDB 
  
Reference is made to the Measurement and Payment Project Special Provision and the pay item 
for Design and Construction of Bridges contained therein.  Within 30 days after award of the 
contract, the Design-Build Team shall submit to the Engineer, an itemization of the anticipated 
costs associated with the work items contained in the amount bid for Design and Construction of 
Bridges.  The itemization shall, at a minimum, break out the costs for design, other 
preconstruction services, the summation of all typical roadway pay items and a breakdown of all 
typical bridge pay items.   
 
ALTERNATE LUMP SUM BID 
 
The Design-Build Team may provide an alternate lump sum bid for each bridge. 

 
If the Design-Build Team elects to submit an alternate lump sum bid for one or more of the 
bridges, the Design-Build Team shall be solely responsible for all costs, including but not limited 
to, overruns, additional design, and any additional right-of way, additional utility relocation, or 
additional mitigation costs that would not otherwise have been attributable to the bridge 
description specified in the Structures Scope of Work.  The Design-Build Team also must forego 
any additional compensation that would have otherwise been afforded under the “Value 
Analysis” and “Measurement and Payment” Project Special Provisions.  In addition, providing 
an alternate lump sum bid does not relieve the Design-Build Team of any contract requirements 
including permitting agency requirements, hydraulic design requirements, and FEMA 
compliance requirements.  The bridge design shall not rely upon any design exceptions except to 
the extent that may be specifically permitted in the Roadway Scope of Work. 
 
With the exception of Right-of-Way Acquisition services, which will still be paid on a unit basis, 
the lump sum bid entered on the Itemized Proposal Sheet will be full compensation for all work 
necessary at the applicable bridge site, including all pay items outlined in the Measurement and 
Payment” Project Special Provision.  In the event that the design, upon which the alternate lump 
sum bid, is not ultimately accepted by the Department, the Design-Build Team will be required 
to design and construct a bridge that does satisfy the Department that all contract and permit 
conditions (including FEMA) can and will be met, which may include the design and 
construction of the bridge specified in the Structures Scope of Work for that site.  Culverts will 
not be acceptable in lieu of bridges.   
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The Design-Build Team is cautioned that the bridge description specified in the Structures Scope 
of Work was determined jointly by the Department and the regulatory and permitting agencies 
and variation therefrom will likely require subsequent concurrence from these agencies.  The 
Design-Build Team is fully responsible for engaging the Department to understand the rationale 
for the bridge descriptions outlined in the Structures Scope of Work prior to exercising the lump 
sum bid alternate afforded by this provision. 
 
To elect this option, the Design-Build Team shall enter a lump sum amount for all work required 
by the contract for the applicable bridge site on the Itemized Proposal Sheet.  The unit cost and 
amount for all other line items specific to that bridge shall be left blank on the Itemized Proposal 
Sheet. 
 
To forego this option, the Design-Build Team shall enter a unit cost and amount for each of the 
specific unit price and lump sum items for the applicable bridge site and the amount for the 
Alternate Lump Sum Bid for Bridge #_____ shall be left blank. 
 
Payment will be made under: 
 
Pay Item       Pay Unit 
Alternate Lump Sum Bid for Bridge #______  Lump Sum 
 
MOBILIZATION         
(9-1-11)  DB1 G15A (Rev.) 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

Page 8-1, Subarticle 800-2, MEASUREMENT AND PAYMENT 

Delete this subarticle in its entirety and replace with the following: 

800-2  MEASUREMENT AND PAYMENT 

Five percent of the “Total Amount of Bid for Entire Project” will be allowed to be included as 
the lump sum amount for Mobilization.  Partial payments for Mobilization will be made 
beginning with the first partial pay estimate paid on the contract.  The initial payment will be 
made at the rate of 40 percent of the lump sum amount calculated for Mobilization.  The 
remaining 60 percent will be paid in three equal payments with the partial pay estimate following 
start of construction for each of the first three bridge sites.  
 
SEQUENCE AND SCHEDULE RESTRICTIONS 
 
Replacement of Bridge Nos. 410014 and 410015 shall be constructed concurrently. 
 
Replacement of Bridge Nos. 410065 and 410066 shall be constructed concurrently. 
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SUBMITTAL OF QUANTITIES, FUEL BASE INDEX PRICE AND OPT-OUT OPTION 
(1/23/14) EDB EDB1 G43 
 
 (A) Submittal of Quantities         
 

Submit quantities on the Fuel Usage Factor Chart and Estimate of Quantities sheet that 
is located in the electronic bidding file. 

 
The Design-Build Team shall prepare an Estimate of Quantities that they anticipate 
incorporating into the completed project and upon which the Price Proposal was based.  
The quantity breakdown shall include all items of work that appear in the Fuel Usage 
Factor Chart and Estimate of Quantities sheet.  Only those items of work which are 
specifically noted in the Fuel Usage Factor Chart will be subject to fuel price 
adjustments.  Fuel price adjustments will not apply to changes in these quantities 
resulting from a supplemental agreement.   

 
(B) Base Index Price 
 

The Design-Build Team’s Estimate of Quantities will be used on the various partial 
payment estimates to determine fuel price adjustments.  The Design-Build Team shall 
submit a payment request for quantities of work completed based on the work completed 
for that estimate period.  The quantities requested for partial payment shall be reflective 
of the work actually accomplished for the specified period.  The Design-Build Team shall 
certify that the quantities are reasonable for the specified period.  The base index price for 
DIESEL #2 FUEL is $1.5950 per gallon. 
 

(C) Opt Out of Fuel Price Adjustment 
 
If the Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments, 
a quantity of zero shall be entered for all quantities in the Fuel Usage Factor Chart and 
Estimate of Quantities and the declination box shall be checked.  Failure to complete this 
form will mean that the Design-Build Team is declining the Fuel Price Adjustments for 
this project.   
 

(D) Change Option  
 

The proposer will not be permitted to change the option after the time of Price Proposal 
opening. 
 

CONFIDENTIAL QUESTIONS      
(1-5-07) EDB EDB G56 
 
The Design-Build Team will be permitted to ask confidential questions of the Department, which 
neither the question nor answer will be shared with other proposing teams.  For the purpose of 
this provision, “confidential question” is defined as a private inquiry containing information 
whose disclosure could alert others to certain details of doing business in a particular manner.  
The Department will determine if the question is considered a confidential question. 
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I. Confidential questions arising prior to issuance of the Final Request for Proposals will be 
allowed at the Industry Review Draft RFP review with the individual teams. 

 
The Department will answer the confidential question verbally at the meeting if possible.  If 
not answered verbally during the meeting, the Department will answer the confidential 
question by subtle changes in the Final Request for Proposals, which will clarify the scope by 
either allowing or disallowing the request.  The revision will be made in such a manner as to 
not disclose the confidential question. 
 

II. After the issuance of the Final Request for Proposals, confidential questions may be asked by 
requesting a meeting with the Contract Officer.  The request shall be in writing and provide 
sufficient detail to evaluate the magnitude of the request.  Questions shall be of such 
magnitude as to warrant a special meeting.  Minor questions will not be acknowledged or 
answered.  

 
After evaluation, the Contract Officer will respond to the question in writing to the Design-
Build Team only.  Other teams will not be notified of the question or answer. 

 
VALUE ANALYSIS  
(9-1-11) EDB1 G57 
 
This “Value Analysis” Project Special Provision does not apply to bridges for which the Design-
Build Team has elected to forego the unit price bid approach and instead has elected to submit an 
alternate lump sum bid for the design and construction of a bridge. Reference the “Alternate 
Lump Sum Bid” Project Special Provision.  
 
Value Engineering Proposals, as specified in Article 104-12 of the 2012 Standard Specifications 
for Roads and Structures, and as modified in the Standard Special Provision entitled “Value 
Engineering Proposals” will be accepted. Only proposals, which alter the requirements of the 
RFP issued by the Department, will be considered as Value Engineering Proposals. 
 
To minimize re-design efforts and costs, the Design-Build Team is encouraged to submit 
Preliminary Value Engineering Proposals that provide an estimate of cost or time savings, span 
layout, span lengths, foundation types, or other such general information and how they differ 
from that specified in this RFP.  Therefore, full design packages for the proposed structure and 
that for the structure specified in this RFP are not required, but enough detail should be provided 
to clearly show the cost of both options (excluding design cost). 
 
The $10,000 threshold for consideration of a Value Engineering Proposal, as specified in Article 
104-12 applies; however, this threshold will be satisfied if a Value Engineering Proposal 
similarly affects multiple bridges, resulting in a cumulative savings of more than $10,000 across 
those multiple bridges.   
 
Value Engineering Proposals will not be required or allowed for the sole purposes of reducing 
the depth of foundations or to shorten the bridge length unless a change to the foundation type 
(drilled piers versus piles) or a change to the superstructure type is proposed and accepted.  
Instead, such reduction in foundation depth or bridge length will result in an adjustment in partial 
payments to the Design-Build Team in accordance with the Project Special Provision entitled 

 
9



C203924                                             Project Special Provisions                                Halifax and Nash Counties         
 

“Measurement and Payment.”  However, as an incentive to the Design-Build Team to provide an 
economical structural design, the Design-Build Team will be paid a lump sum of 15% of the 
total partial payment adjustment attributable to the reduced pay item quantities for Foundation 
Depth and/or Bridge Length, as applicable.  Said lump sum payment will be made upon approval 
of all design submittals, and receipt of all permits and FEMA compliance for a given bridge site. 
The 15% incentive will not apply to a bridge if the total partial payment adjustments noted above 
for that bridge are less than $5,000.00. 
 
SCHEDULE OF ESTIMATED COMPLETION PROGRESS      
(9-1-11) (Rev. 3/19/14)  DB1 G58 
 
The Design-Build Team's attention is directed to the Standard Special Provision entitled 
"Availability of Funds - Termination of Contracts" included elsewhere in this RFP. The 
Department of Transportation's schedule of estimated completion progress for this project as 
required by that Standard Special Provision is as follows: 
 

Fiscal Year              Progress (% of Dollar Value) 
 
 2017 (07/01/16 – 06/30/17)      9% of Total Amount Bid 

2018 (07/01/17 – 06/30/18)    39% of Total Amount Bid 
2019 (07/01/18 – 06/30/19)    34% of Total Amount Bid 
2020 (07/01/19 – 06/30/20)    18% of Total Amount Bid 

 
The Design-Build Team shall also furnish its own progress schedule in accordance with Article 
108-2 of the 2012 Standard Specifications for Roads and Structures. Any acceleration of the 
progress as shown by the Design-Build Team's progress schedule over the progress as shown 
above shall be subject to the approval of the Engineer. 
 
DISADVANTAGED BUSINESS ENTERPRISE 
 (12-1-13)(Rev. 3-8-16) DB1 G061 
 
Description 
 
The purpose of this Special Provision is to carry out the U.S. Department of Transportation’s 
policy of ensuring nondiscrimination in the award and administration of contracts financed in 
whole or in part with Federal funds.  This provision is guided by 49 CFR Part 26. 
 
Definitions 
 
Additional DBE Subcontractors - Any DBE submitted at the time of bid that will not be used to 
meet the DBE goal.  No submittal of a Letter of Intent is required. 
 
Committed DBE Subcontractor - Any DBE submitted at the time of bid that is being used to 
meet the DBE goal by submission of a Letter of Intent.  Or any DBE used as a replacement for 
a previously committed DBE firm. 
 
Contract Goal Requirement - The approved DBE participation at time of award, but not greater 
than the advertised contract goal. 
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DBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 
committed DBE subcontractor(s). 
 
Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Goal Confirmation Letter - Written documentation from the Department to the Proposer 
confirming the Design-Build Team’s approved, committed DBE participation along with a 
listing of the committed DBE firms. 
 
Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 
premises, the materials or supplies obtained by the Design-Build Team. 
 
Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 
establishment in which the materials or supplies required for the performance of the contract are 
bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 
the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 
petroleum products need not keep such products in stock, if it owns and operates distribution 
equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 
dealers within the meaning of this section. 
 
North Carolina Unified Certification Program (NCUCP) - A program that provides 
comprehensive services and information to applicants for DBE certification, such that 
an applicant is required to apply only once for a DBE certification that will be honored by all 
recipients of USDOT funds in the state and not limited to the Department of Transportation only.  
The Certification Program is in accordance with 49 CFR Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program. 
 
Forms and Websites Referenced in this Provision 
 
DBE Payment Tracking System - On-line system in which the Design-Build Team enters the 
payments made to DBE subcontractors who have performed work on the project.   
 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
DBE firms working on the project.     
 

http://www.ncdot.org/doh/forms/files/DBE-IS.xls 
 
RF-1 DBE Replacement Request Form - Form for replacing a committed DBE. 
 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20

WBE%20Replacement%20Request%20Form.pdf 
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SAF Subcontract Approval Form - Form required for approval to sublet the contract.   
 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20 
Approval%20Form%20Rev.%202012.zip 

 
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  
The form acts as a written joint check agreement among the parties providing full and prompt 
disclosure of the expected use of joint checks. 
 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check% 

20Notification%20Form.pdf 
 
Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer 
or regular dealer that affirms that a portion of said contract is going to be performed by the 
signed DBE for the amount listed at the time of bid. 
 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform% 

20as%20a%20Subcontractor.pdf 
 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes 
in the work areas where DBEs quoted on the project.  This sheet is submitted with good faith 
effort packages. 
 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20 

Quote%20Comparison%20Example.xls 
 
DBE Goal 
 
The following DBE goal for participation by Disadvantaged Business Enterprises is established 
for this contract: 
 
Disadvantaged Business Enterprises       8.0% 
 
(A) If the DBE goal is more than zero, the Design-Build Team shall exercise all necessary 

and reasonable steps to ensure that DBEs participate in at least the percent of the contract 
as set forth above as the DBE goal. 

 
(B) If the DBE goal is zero, the Design-Build Team shall make an effort to recruit and use 

DBEs during the performance of the contract.  Any DBE participation obtained shall be 
reported to the Department. 
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This goal is to be met through utilization of highway construction contractors and / or right of 
way acquisition firms.  Utilization of DBE firms performing design, other preconstruction 
services, or Construction Engineering and Inspection are not included in this goal. 
 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that 
are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified 
in the Directory as DBE certified shall be used to meet the DBE goal.  The Directory can be 
found at the following link.  
 

https://partner.ncdot.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the 
firm’s capability to perform certain work. 
 
Listing of DBE Subcontractors 
 
At the time of bid, Proposers shall submit all DBE participation that they anticipate to use during 
the life of the contract.  Only those identified to meet the DBE goal will be considered 
committed, even though the listing shall include both committed DBE subcontractors and 
additional DBE subcontractors.  Additional DBE subcontractor participation submitted at the 
time of bid will be used toward the Department’s overall race-neutral goal.  Only those firms 
with current DBE certification at the time of Price Proposal opening will be acceptable for listing 
in the Proposer’s submittal of DBE participation.  The Design-Build Team shall indicate the 
following required information: 
 
(A) Electronic Bids 
 

Proposers shall submit a listing of DBE participation in the appropriate section of 
Expedite, the bidding software of Bid Express®. 

 
(1) Submit the names and addresses of DBE firms identified to participate in the 

contract.  If the Proposer uses the updated listing of DBE firms shown in 
Expedite, the Proposer may use the dropdown menu to access the name and 
address of the DBE firms. 

 
(2) Submit the contract line numbers of work to be performed by each DBE firm.  

When no figures or firms are entered, the Proposer will be considered to have no 
DBE participation. 

 
(3) The Proposer shall be responsible for ensuring that the DBE is certified at the 

time of bid by checking the Directory of Transportation Firms.  If the firm is not 
certified at the time of the price proposal opening, that DBE’s participation will 
not count towards achieving the DBE goal. 
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DBE Prime Contractor 
 
When a certified DBE firm proposes on a contract that contains a DBE goal, the DBE firm is 
responsible for meeting the goal or making good faith efforts to meet the goal, just like any other 
proposer.  In most cases, a DBE proposer on a contract will meet the DBE goal by virtue of the 
work it performs on the contract with its own forces.  However, all the work that is performed by 
the DBE proposer and any other DBE subcontractors will count toward the DBE goal.  The DBE 
proposer shall list itself along with any DBE subcontractors, if any, in order to receive credit 
toward the DBE goal. 
 
For example, if the DBE goal is 45.0% and the DBE proposer will only perform 40.0% of the 
contract work, the prime will list itself at 40.0%, and the additional 5.0% shall be obtained 
through additional DBE participation with DBE subcontractors or documented through a good 
faith effort. 
 
DBE prime contractors shall also follow Sections A and B listed under Listing of 
DBE Subcontractor just as a non-DBE proposer would. 
 
Written Documentation – Letter of Intent 
 
The Proposer shall submit written documentation for each DBE that will be used to meet the 
DBE goal of the contract, indicating the Proposer’s commitment to use the DBE in the contract.  
This documentation shall be submitted on the Department’s form titled Letter of Intent. 
 
The documentation shall be received in the office of the State Contractor Utilization Engineer or 
at DBE@ncdot.gov no later than 12:00 noon of the sixth calendar day following opening of Price 
Proposals, unless the sixth day falls on an official state holiday.  In that situation, it is due in the 
office of the State Contractor Utilization Engineer no later than 12:00 noon on the next official 
state business day. 
 
If the Proposer fails to submit the Letter of Intent from each committed DBE to be used toward 
the DBE goal, or if the form is incomplete (i.e. both signatures are not present), the 
DBE participation will not count toward meeting the DBE goal.  If the lack of this participation 
drops the commitment below the DBE goal, the Design-Build Team shall submit evidence of 
good faith efforts, completed in its entirety, to the State Contractor Utilization Engineer or 
DBE@ncdot.gov no later than 12:00 noon on the eighth calendar day following opening of the 
Price Proposals, unless the eighth day falls on an official state holiday.  In that situation, it is due 
in the office of the State Contractor Utilization Engineer no later than 12:00 noon on the next 
official state business day. 
 
Submission of Good Faith Effort 
 
If the Proposer fails to meet or exceed the DBE goal, the apparent lowest responsive Proposer 
shall submit to the Department documentation of adequate good faith efforts made to reach the 
DBE goal. 
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A hard copy and an electronic copy of this information shall be received in the office of the 
State Contractor Utilization Engineer or at DBE@ncdot.gov no later than 12:00 noon of the sixth 
calendar day following opening of the Price Proposals unless the sixth day falls on an official 
state holiday.  In that situation, it is due in the office of the State Contractor Utilization Engineer 
the next official state business day.  If the Design-Build Team cannot send the information 
electronically, then one complete set and nine copies of this information shall be received under 
the same time constraints above. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be 
acceptable to submit a representative letter along with a distribution list of the firms that were 
solicited.  Documentation of DBE quotations shall be a part of the good faith effort submittal.  
This documentation may include written subcontractor quotations, telephone log notations of 
verbal quotations, or other types of quotation documentation. 
 
Consideration of Good Faith Effort for Projects with DBE Goals More Than Zero 
 
Adequate good faith efforts mean that the Proposer took all necessary and reasonable steps to 
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be 
expected to obtain sufficient DBE participation.  Adequate good faith efforts also mean that the 
Proposer actively and aggressively sought DBE participation.  Mere pro forma efforts are not 
considered good faith efforts. 
 
The Department will consider the quality, quantity, and intensity of the different kinds of efforts 
a Proposer has made.  Listed below are examples of the types of actions a proposer will take in 
making a good faith effort to meet the goal and are not intended to be exclusive or exhaustive, 
nor is it intended to be a mandatory checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising, written notices, use of verifiable electronic means through the use 
of the NCDOT Directory of Transportation Firms) the interest of all certified DBEs who 
have the capability to perform the work of the contract.  The Proposer must solicit this 
interest within at least ten days prior to the opening of the Price Proposals to allow the 
DBEs to respond to the solicitation.  Solicitation shall provide the opportunity to DBEs 
within the Division and surrounding Divisions where the project is located.  The Proposer 
must determine with certainty if the DBEs are interested by taking appropriate steps to 
follow up initial solicitations. 

 
(B) Selecting portions of the work to be performed by DBEs in order to increase the 

likelihood that the DBE goals will be achieved.   
(1) Where appropriate, break out contract work items into economically feasible units 

to facilitate DBE participation, even when the prime contractor might otherwise 
prefer to perform these work items with its own forces.  

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

contract DBE goal when the work to be sublet includes potential for DBE 
participation (2nd and 3rd tier subcontractors). 
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(C) Providing interested DBEs with adequate information about the plans, specifications, and 
requirements of the contract in a timely manner to assist them in responding to 
a solicitation. 

 
(D)     (1)  Negotiating in good faith with interested DBEs.  It is the Proposer’s responsibility 

to make a portion of the work available to DBE subcontractors and suppliers and 
to select those portions of the work or material needs consistent with the available 
DBE subcontractors and suppliers, so as to facilitate DBE participation.  Evidence 
of such negotiation includes the names, addresses, and telephone numbers of 
DBEs that were considered; a description of the information provided regarding 
the plans and specifications for the work selected for subcontracting; and 
evidence as to why additional agreements could not be reached for DBEs 
to perform the work. 

 
(2) A proposer using good business judgment would consider a number of factors 

in negotiating with subcontractors, including DBE subcontractors, and would take 
a firm’s price and capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using DBEs is not in itself sufficient reason for a proposer’s failure to meet the 
contract DBE goal, as long as such costs are reasonable.  Also, the ability 
or desire of a prime contractor to perform the work of a contract with its own 
organization does not relieve the Proposer of the responsibility to make good faith 
efforts.  Proposing Design-Build Teams are not, however, required to accept 
higher quotes from DBEs if the price difference is excessive or unreasonable. 

 
(E) Not rejecting DBEs as being unqualified without sound reasons based on a thorough 

investigation of their capabilities.  The Proposer’s standing within its industry, 
membership in specific groups, organizations, or associates and political or social 
affiliations (for example, union vs. non-union employee status) are not legitimate causes 
for the rejection or non-solicitation of bids in the Proposer’s efforts to meet the project 
goal. 

 
(F) Making efforts to assist interested DBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or proposer. 
 
(G) Making efforts to assist interested DBEs in obtaining necessary equipment, supplies, 

materials, or related assistance or services. 
 
(H) Effectively using the services of available minority / women community organizations; 

minority / women contractors’ groups; Federal, State, and local minority / women 
business assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBEs.  Contact within seven days 
from the opening of the Price Proposals the Business Development Manager in the 
Business Opportunity and Work Force Development Unit to give notification of the 
Proposer’s inability to get DBE quotes. 
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(I) Any other evidence that the Proposer submits which shows that the Proposer has made 
reasonable good faith efforts to meet the DBE goal. 

 
In addition, the Department may take into account the following: 
 

(1) Whether the Proposer’s documentation reflects a clear and realistic plan for 
achieving the DBE goal. 

 
(2) The Proposer’s past performance in meeting the DBE goals. 

 
(3) The performance of other proposers in meeting the DBE goal.  For example, 

when the apparent lowest responsible Proposer fails to meet the DBE goal, but 
others meet it, you may reasonably raise the question of whether, with additional 
reasonable efforts the apparent lowest responsible Proposer could have met the 
goal.  If the apparent lowest responsible Proposer fails to meet the DBE goal, but 
meets or exceeds the average DBE participation obtained by other proposers, the 
Department may view this, in conjunction with other factors, as evidence of the 
apparent lowest responsible Proposer having made a good faith effort. 

 
If the Department does not award the contract to the apparent lowest responsible Proposer, 
the Department reserves the right to award the contract to the next lowest responsive Proposer 
that can satisfy to the Department that the DBE goal can be met or that an adequate good faith 
effort has been made to meet the DBE goal. 
 
Non-Good Faith Appeal 
 
The State Contractual Services Engineer will notify the Design-Build Team verbally and in 
writing of non-good faith.  A Design-Build Team may appeal a determination of non-good faith 
made by the Goal Compliance Committee.  If a Design-Build Team wishes to appeal the 
determination made by the Committee, they shall provide written notification to the State 
Contractual Services Engineer or at DBE@ncdot.gov.  The appeal shall be made within two 
business days of notification of the determination of non-good faith. 
 
Counting DBE Participation Toward Meeting DBE Goal 
 
(A) Participation 
 

The total dollar value of the participation by a committed DBE will be counted toward 
the contract goal requirement.  The total dollar value of participation by a committed 
DBE will be based upon the value of work actually performed by the DBE and the actual 
payments to DBE firms by the Design-Build Team. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting DBE participation 
for services or purchases that involves the use of a joint check.  Notification shall be 
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through submission of Form JC-1 (Joint Check Notification Form) and the use of joint 
checks shall be in accordance with the Department's Joint Check Procedures. 

 
(C) Subcontracts (Non-Trucking) 
 

A DBE may enter into subcontracts.  Work that a DBE subcontracts to another DBE firm 
may be counted toward the contract goal requirement.  Work that a DBE subcontracts to 
a non-DBE firm does not count toward the contract goal requirement.  
If a DBE contractor or subcontractor subcontracts a significantly greater portion of the 
work of the contract than would be expected on the basis of standard industry practices, 
it shall be presumed that the DBE is not performing a commercially useful function.  
The DBE may present evidence to rebut this presumption to the Department.  
The Department's decision on the rebuttal of this presumption is subject to review by the 
Federal Highway Administration but is not administratively appealable to USDOT. 

 
(D) Joint Venture 
 

When a DBE performs as a participant in a joint venture, the Design-Build Team may 
count toward its contract goal requirement a portion of the total value of participation 
with the DBE in the joint venture, that portion of the total dollar value being a distinct 
clearly defined portion of work that the DBE performs with its forces. 

 
(E) Suppliers 
 

A Design-Build Team may count toward its DBE requirement 60 percent of its 
expenditures for materials and supplies required to complete the contract and obtained 
from a DBE regular dealer and 100 percent of such expenditures from a DBE 
manufacturer. 

 
(F) Manufacturers and Regular Dealers 
 

A Design-Build Team may count toward its DBE requirement the following expenditures 
to DBE firms that are not manufacturers or regular dealers: 

 
(1) The fees or commissions charged by a DBE firm for providing a bona fide 

service, such as providing bonds or insurance, specifically required for the 
performance of a DOT-assisted contract, provided the fees or commissions are 
determined to be reasonable and not excessive as compared with fees and 
commissions customarily allowed for similar services.  

 
(2) With respect to materials or supplies purchased from a DBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or 
commissions charged for assistance in the procurement of the materials and 
supplies, or fees or transportation charges for the delivery of materials or supplies 
required on a job site (but not the cost of the materials and supplies themselves), 
provided the fees are determined to be reasonable and not excessive as compared 
with fees customarily allowed for similar services. 

 
18



C203924                                             Project Special Provisions                                Halifax and Nash Counties         
 

 
Commercially Useful Function 
 
(A) DBE Utilization 
 

The Design-Build Team may count toward its contract goal requirement only 
expenditures to DBEs that perform a commercially useful function in the work of a 
contract.  A DBE performs a commercially useful function when it is responsible for 
execution of the work of the contract and is carrying out its responsibilities by actually 
performing, managing, and supervising the work involved.  To perform a commercially 
useful function, the DBE shall also be responsible with respect to materials and supplies 
used on the contract, for negotiating price, determining quality and quantity, ordering the 
material and installing (where applicable) and paying for the material itself.  To 
determine whether a DBE is performing a commercially useful function, the Department 
will evaluate the amount of work subcontracted, industry practices, whether the amount 
the firm is to be paid under the contract is commensurate with the work it is actually 
performing and the DBE credit claimed for its performance of the work, and any other 
relevant factors. 

 
(B) DBE Utilization in Trucking 
 

The following factors will be used to determine if a DBE trucking firm is performing 
a commercially useful function. 

 
(1) The DBE shall be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on a particular contract, and there 
shall not be a contrived arrangement for the purpose of meeting DBE goals. 

 
(2) The DBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 
 

(3) The DBE receives credit for the total value of the transportation services it 
provides on the contract using trucks it owns, insures, and operates using drivers 
it employs. 

 
(4) The DBE may subcontract the work to another DBE firm, including  

an owner-operator who is certified as a DBE.  The DBE who subcontracts work to 
another DBE receives credit for the total value of the transportation services the 
subcontracted DBE provides on the contract. 

 
(5) The DBE may also subcontract the work to a non-DBE firm, including from 

an owner-operator.  The DBE who subcontracts the work to a non-DBE is entitled 
to credit for the total value of transportation services provided by the  
non-DBE subcontractor not to exceed the value of transportation services 
provided by DBE-owned trucks on the contract.  Additional participation by  
non-DBE subcontractors receives credit only for the fee or commission it receives 
as a result of the subcontract arrangement.  The value of services performed under 
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subcontract agreements between the DBE and the Design-Build Team will not 
count towards the DBE contract requirement. 

 
(6) A DBE may lease truck(s) from an established equipment leasing business open 

to the general public.  The lease must indicate that the DBE has exclusive use of 
and control over the truck.  This requirement does not preclude the leased truck 
from working for others during the term of the lease with the consent of the DBE, 
so long as the lease gives the DBE absolute priority for use of the leased truck.  
This type of lease may count toward the DBE’s credit as long as the driver is 
under the DBE’s payroll. 

 
(7) Subcontracted / leased trucks shall display clearly on the dashboard the name of 

the DBE that they are subcontracted / leased to and their own company name if it 
is not identified on the truck itself.  Magnetic door signs are not permitted. 

 
DBE Replacement 
 
When a Design-Build Team has relied on a commitment to a DBE firm (or an approved 
substitute DBE firm) to meet all or part of a contract goal requirement, the Design-Build Team 
shall not terminate the DBE for convenience.  This includes, but is not limited to, instances in 
which the Design-Build Team seeks to perform the work of the terminated subcontractor with 
another DBE subcontractor, a non-DBE subcontractor, or with the Contractor’s own forces or 
those of an affiliate.  A DBE may only be terminated after receiving the Engineer’s written 
approval based upon a finding of good cause for the termination. The Prime Contractor or other 
affiliated companies within the Design-Build Team must give the DBE firm five (5) calendar 
days to respond to the prime contractor’s notice of termination and advise the prime contractor 
and the Department of the reasons, if any, why the firm objects to the proposed termination of its 
subcontract and why the Department should not approve the action. 
 
All requests for replacement of a committed DBE firm shall be submitted to the Engineer for 
approval on Form RF-1 (DBE Replacement Request).  If the Design-Build Team fails to follow 
this procedure, the Prime Contractor or other affiliated companies within the Design-Build Team 
may be disqualified from further bidding for a period of up to six months. 
 
The Design-Build Team shall comply with the following for replacement of a committed DBE: 
 
(A) Performance Related Replacement 
 

When a committed DBE is terminated for good cause as stated above, an additional DBE 
that was submitted at the time of bid may be used to fulfill the DBE commitment.  
A good faith effort will only be required for removing a committed DBE if there were no 
additional DBEs submitted at the time of bid to cover the same amount of work as the 
DBE that was terminated. 

 
If a replacement DBE is not found that can perform at least the same amount of work as 
the terminated DBE, the Design-Build Team shall submit a good faith effort documenting 
the steps taken.  Such documentation shall include, but not be limited to, the following: 
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(1) Copies of written notification to DBEs that their interest is solicited in contracting 

the work defaulted by the previous DBE or in subcontracting other items of work 
in the contract. 

 
(2) Efforts to negotiate with DBEs for specific subbids including, at a minimum: 

 
(a) The names, addresses, and telephone numbers of DBEs who were 

contacted. 
(b) A description of the information provided to DBEs regarding the plans 

and specifications for portions of the work to be performed. 
 

(3) A list of reasons why DBE quotes were not accepted. 
 
(4) Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or 

insurance required by the Design-Build Team. 
 

(B) Decertification Replacement 
 

(1) When a committed DBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the 
Department will not require the Design-Build Team to solicit replacement 
DBE participation equal to the remaining work to be performed by the decertified 
firm.  The participation equal to the remaining work performed by the decertified 
firm will count toward the contract goal requirement. 

 
(2) When a committed DBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named DBE firm, the Design-Build 
Team shall take all necessary and reasonable steps to replace the DBE 
subcontractor with another DBE subcontractor to perform at least the same 
amount of work to meet the DBE goal requirement.  If a DBE firm is not found to 
do the same amount of work, a good faith effort must be submitted to NCDOT  
(Reference A herein for required documentation). 

 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be 
performed by a committed DBE, the Design-Build Team will not be required to seek additional 
participation.  When the Engineer makes changes that result in additional work to be performed 
by a DBE based upon the Design-Build Team’s commitment, the DBE shall participate in 
additional work to the same extent as the DBE participated in the original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal 
impact on the contract amount, the Design-Build Team shall seek additional participation by 
DBEs unless otherwise approved by the Engineer. 
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When the Engineer makes changes that result in an alteration of plans or details of construction, 
and a portion or all of the work had been expected to be performed by a committed DBE, the 
Design-Build Team shall seek participation by DBEs unless otherwise approved by the Engineer. 
 
When the Design-Build Team requests changes in the work that result in the reduction or 
elimination of work that the Design-Build Team committed to be performed by a DBE, the 
Design-Build Team shall seek additional participation by DBEs equal to the reduced DBE 
participation caused by the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 
a DBE subcontractor.  The Department reserves the right to require copies of actual subcontract 
agreements involving DBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Design-Build Team 
shall submit a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior 
to beginning construction on the project.  The plan shall include the names of all trucking firms 
proposed for use, their certification type(s), the number of trucks owned by the firm, as well as 
the individual truck identification numbers, and the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a DBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Design-Build Team 
shall furnish the Engineer a copy of the agreement.  The documentation shall also indicate the 
percentage (60.0% or 100.0%) of expenditures claimed for DBE credit. 
 
Reporting Disadvantaged Business Enterprise Participation 
 
The Design-Build Team shall provide the Engineer with an accounting of payments made to all 
DBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 
or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 
month by the end of the following month.  Failure to submit this information accordingly may 
result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved Prime Contractor or other affiliated companies within the 

Design-Build Team from the prequalified bidders’ list or the removal of other entities 
from the approved subcontractors list. 

 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to DBEs, it shall be the prime contractor’s responsibility to report all 
monthly and final payment information in the correct reporting manner. 
 
Failure on the part of the Design-Build Team to submit the required information in the time 
frame specified may result in the disqualification of that Prime Contractor and any affiliate 
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companies within the Design-Build Team from further bidding until the required information is 
submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that Prime Contractor or any affiliate companies 
within the Design-Build Team from being approved for work on future DOT projects until the 
required information is submitted. 

 
Design-Build Teams reporting transportation services provided by non-DBE lessees shall 
evaluate the value of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 

 
The Design-Build Team shall report the accounting of payments through the Department’s 
DBE Payment Tracking System. 
 
Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
2012 Standard Specifications for Roads and Structures may be cause to disqualify the Prime 
Contractor or any affiliated companies within the Design-Build Team from further bidding for a 
specified length of time. 
 
CERTIFICATION FOR FEDERAL-AID CONTRACTS  
(3-21-90) DB1 G85 
 
The Proposer certifies, by signing and submitting a Design-Build Proposal, to the best of his or 
her knowledge and belief, that: 
 
(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the 

undersigned, to any person for influencing or attempting to influence an officer or 
employee of any Federal agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, 
the entering into of any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any Federal contract, grant, loan, or cooperative 
agreement. 

 
(2) If any funds other than Federal appropriated funds have been paid or will be paid to any 

person for influencing or attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with this Federal contract, grant, loan, or cooperative 
agreement, the undersigned shall complete and submit Standard Form-LLL, Disclosure 
Form to Report Lobbying, in accordance with its instructions. 

 
This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for making 
or entering into this transaction imposed by Section 1352, Title 31, U.S. Code.  Any person who 
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fails to file the required certification shall be subject to a civil penalty of not less than $10,000 
and not more than $100,000 for each such failure. 
 
The Proposer also agrees by submitting a Design-Build Proposal that he or she shall require that 
the language of this certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such sub-recipients shall certify and disclose accordingly. 
 
U.S. DEPARTMENT OF TRANSPORTATION HOTLINE 
(11-22-94) 108-5 DB1 G100 
 
To report bid rigging activities call:     1-800-424-9071 
 
The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday 
through Friday, 8:00 a.m. to 5:00 p.m. eastern time.  Anyone with knowledge of possible bid 
rigging, bidder collusion, or other fraudulent activities should use the hotline to report such 
activities. 
 
The hotline is part of the DOT's continuing effort to identify and investigate highway 
construction contract fraud and abuse is operated under the direction of the DOT Inspector 
General.  All information will be treated confidentially and caller anonymity will be respected. 
 
CARGO PREFERENCE ACT 
(2-16-16) 
 
Privately owned United States-flag commercial vessels transporting cargoes are subject to the 
Cargo Preference Act (CPA) of 1954 requirements and regulations found in 46 CFR 381.7.  
Contractors are directed to clause (b) of 46 CFR 381.7 as follows: 
 

(b)  Contractor and Subcontractor Clauses. "Use of United States-flag vessels: The contractor 
agrees- 

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 
percent of the gross tonnage (computed separately for dry bulk carriers, dry cargo liners, 

    

and tankers) involved, whenever shipping any equipment, material, or commodities 
pursuant to this contract, to the extent such vessels are available at fair and reasonable 
rates for United States-flag commercial vessels.  

(2) To furnish within 20 days following the date of loading for shipments originating 
within the United States or within 30 working days following the date of loading for 
shipments originating outside the United States a legible copy of a rated, 'on-board' 
commercial ocean bill-of-lading in English for each shipment of cargo described in 
paragraph (b) (1) of this section to both the Contracting Officer (through the prime 
contractor in the case of subcontractor bills-of-lading) and to the Division of National 
Cargo, Office of Market Development, Maritime Administration, Washington, DC 
20590. 
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(3) To insert the substance of the provisions of this clause in all subcontracts issued 
pursuant to this contract." 

 
SUBMISSION OF RECORDS - FEDERAL-AID PROJECTS 
(7-1-12)  DB1 G103 
 
The Design-Build Team's attention is directed to the Standard Special Provision entitled 
Required Contract Provisions-Federal-Aid Construction Contracts contained elsewhere in this 
proposal. 
 
This project is located on a roadway classified as a local road or rural minor collector, therefore 
the requirements of Paragraph IV - Davis Bacon and Related Act Provisions are exempt from 
this contract. 
 
RESOURCE CONSERVATION AND ENVIRONMENTALLY SUSTAINABLE 
PRACTICES 
(3/27/13) (Rev. 4-16-15) 104-13 DB1 G118 
 
In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and 
NCGS 136-28.8, it is the objective of the Department to aid in the reduction of materials that 
become a part of our solid waste stream, to divert materials from landfills, to find ways to 
recycle and reuse materials, to consider and minimize, where economically feasible, the 
environmental impacts associated with agency land use and acquisition, construction, 
maintenance and facility management for the benefit of the Citizens of North Carolina. 
 
To achieve the mission of reducing environmental impacts across the state, the Department is 
committed to supporting the efforts to initiate, develop and use products and construction 
methods that incorporate the use of recycled, solid waste products and environmentally 
sustainable practices in accordance with Article 104-13 of the 2012 Standard Specifications for 
Roads and Structures.  
 
Report the quantities of reused or recycled materials either incorporated in the project or diverted 
from landfills and any practice that minimizes the environmental impact on the project annually 
on the Project Construction Reuse and Recycling Reporting Form.  The Project Construction 
Reuse and Recycling Reporting Form and a location tool for local recycling facilities are 
available at: 
 

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-
Locations.aspx. 

 
Submit the Project Construction Reuse and Recycling Reporting Form by August 1st  annually to 
valuemanagementunit@ncdot.gov.  For questions regarding the form or reporting, please contact 
the State Value Management Engineer at 919-707-4810. 
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SUBSURFACE INFORMATION      
(3-22-07) DB1 G119 
 
Available subsurface information will be provided on this project.  The Design-Build Team shall 
be responsible for additional investigations and for verifying the accuracy of the subsurface 
information supplied by the Department. 
 
DOMESTIC STEEL 
(3-6-13) 106 DB G 120 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the 
following: 
 
All steel and iron products that are permanently incorporated into this project shall be produced 
in the United States except minimal amounts of foreign steel and iron products may be used 
provided the combined material cost of the items involved does not exceed 0.1% of the total 
amount bid for the entire project or $2,500, whichever is greater, and that the contractor can 
provide invoices documenting the cost of the items. This minimal amount of foreign produced 
steel and iron products permitted for use is not applicable to high strength fasteners.  
Domestically produced high strength fasteners are required. 
 
TWELVE MONTH GUARANTEE 
(7-15-03) DB1 G145 
 
(A) The Design-Build Team shall guarantee materials and workmanship against latent and 

patent defects arising from faulty materials, faulty workmanship or negligence for a 
period of twelve months following the date of final acceptance of the work at each bridge 
site for maintenance and shall replace such defective materials and workmanship without 
cost to the Department. The Design-Build Team will not be responsible for damage due 
to normal wear and tear, for negligence on the part of the Department, and/or for use in 
excess of the design. 

 
(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 
piece of equipment or material. The Department’s first remedy shall be through the 
manufacturer although the Design-Build Team shall be responsible for invoking the 
warranted repair work with the manufacturer.  The Design-Build Team’s responsibility 
shall be limited to the term of the manufacturer’s guarantee. NCDOT would be afforded 
the same warranty as provided by the Manufacturer. 

 
This guarantee provision shall be invoked only for major components of work in which the 
Design-Build Team would be wholly responsible for under the terms of the contract.  Examples 
would include pavement structures, bridge components, and sign structures.  This provision will 
not be used as a mechanism to force the Design-Build Team to return to the project to make 
repairs or perform additional work that the Department would normally compensate the Design-
Build Team for.  In addition, routine maintenance activities (i.e. mowing grass, debris removal, 
ruts in earth shoulders,) are not parts of this guarantee.  
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Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 
the project.  In addition, failure on the part of the responsible entity(ies) of the Design-Build 
Team to perform guarantee work within the terms of this provision shall be just cause to remove 
the responsible entity(ies) from the Department’s corresponding prequalified list. The Design-
Build Team will be removed for a minimum of 6 months and will be reinstated only after all 
work has been corrected and the Design-Build Team requests reinstatement in writing. 
 
To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 
approval prior to the work being performed. 
 
IRAN DIVESTMENT ACT 
(5-17-16)  SP01 G151 
 
As a result of the Iran Divestment Act of 2015 (Act), Article 6E, N.C. General Statute § 147-
86.55, the State Treasurer published the Final Divestment List (List) which includes the Final 
Divestment List-Iran, and the Parent and Subsidiary Guidance-Iran.  These lists identify 
companies and persons engaged in investment activities in Iran and will be updated every 180 
days. The List can be found at https://www.nctreasurer.com/inside-the-
department/OpenGovernment/Pages/Iran-Divestment-Act-Resources.aspx 
 
By submitting the Offer, the Contractor certifies that, as of the date of this bid, it is not on the 
then-current List created by the State Treasurer.   The Contractor must notify the Department 
immediately if, at any time before the award of the contract, it is added to the List.   
 
As an ongoing obligation, the Contractor must notify the Department immediately if, at any time 
during the contract term, it is added to the List.  Consistent with § 147-86.59, the Contractor 
shall not contract with any person to perform a part of the work if, at the time the subcontract is 
signed, that person is on the then-current List.   
 
During the term of the Contract, should the Department receive information that a person is in 
violation of the Act as stated above, the Department will offer the person an opportunity to 
respond and the Department will take action as appropriate and provided for by law, rule, or 
contract. 
 
PERMANENT VEGETATION ESTABLISHMENT 
(6-11-15) 104 DB01 G160 
 
Establish permanent vegetation stands of the Long Term Stabilization mixtures identified in the 
Erosion Control Scope of Work found elsewhere in this RFP. During the period between initial 
vegetation planting and final project acceptance, perform all work necessary to establish 80% 
coverage of permanent vegetation within the project limits, as well as, in borrow and waste pits.  
This work shall include erosion control device maintenance and installation, repair seeding and 
mulching, supplemental seeding and mulching, mowing, and fertilizer topdressing, as directed.  
All work shall be performed in accordance with the Erosion Control Scope of Work found 
elsewhere in this RFP and the applicable section of the 2012 Standard Specifications for Roads 
and Structures. 
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Once the Engineer has determined that 80% coverage of permanent vegetation has been 
established, the Design-Build Team will be notified to remove the remaining erosion control 
devices that are no longer needed.  The Design-Build Team shall be responsible for, and shall 
correct, any areas disturbed by operations performed in permanent vegetation establishment and 
the removal of temporary erosion control measures, whether occurring prior to or after placing 
traffic on the project. 
 
EROSION & SEDIMENT CONTROL / STORM WATER CERTIFICATION 
(1-16-07) (Rev 12-4-14) DB1 G180 

 
General 
 
Schedule and conduct construction activities in a manner that will minimize soil erosion and the 
resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 
regardless of whether or not a National Pollutant Discharge Elimination System (NPDES) permit 
for the work is required. 
 
Establish a chain of responsibility for operations and subcontractors’ operations to ensure that 
the Erosion and Sediment Control / Stormwater Pollution Prevention Plan is implemented and 
maintained over the life of the contract. 
 
(A) Certified Supervisor – Provide a certified Erosion and Sediment Control / Stormwater 

(E&SC/SW) Supervisor to manage the Design-Build Team and subcontractor(s) 
operations, ensure compliance with Federal, State and Local ordinances and regulations, 
and to manage the Quality Control Program. 

 
(B) Certified Foreman – Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 
surface waters. 

 
(C) Certified Installer – Provide a certified installer to install or direct the installation for 

erosion or sediment / stormwater control practices. 
 
(D) Certified Designer – Provide a certified designer for the design of the erosion and 

sediment control / stormwater component of reclamation plans and, if applicable, for the 
design of the project erosion and sediment control / stormwater plan. 

 
Roles and Responsibilities 
 
(A) Certified Erosion and Sediment Control / Stormwater Supervisor - The Certified 

Supervisor shall be Level II and responsible for ensuring the erosion and sediment 
control / stormwater plan is adequately implemented and maintained on the project and 
for conducting the quality control program.  The Certified Supervisor shall be on the 
project within 24 hours notice from initial exposure of an erodible surface to the 
project’s final acceptance.  Perform the following duties: 

 
(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 
operation and in a timely manner over the duration of the contract. 
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(a) Oversee the work of subcontractors so that appropriate erosion and 
sediment control/stormwater preventive measures are conformed to at 
each stage of the work.  

(b) Prepare the required National Pollutant Discharge Elimination System 
(NPDES) Inspection Record and submit to the Engineer. 

(c)  Attend all weekly or monthly construction meetings to discuss the 
findings of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control / stormwater site plans 
requested. 

(e) Provide any needed erosion and sediment control / stormwater practices 
for the Design-Build Team’s temporary work not shown on the plans, such 
as, but not limited to work platforms, temporary construction, pumping 
operations, plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Design-Build Team 
in jurisdictional areas. 

(g) Conduct all erosion and sediment control / stormwater work in a timely 
and workmanlike manner. 

(h) Fully perform and install erosion and sediment control / stormwater work 
prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory 
agencies on resolution of erosion and sediment control / stormwater issues 
due to the Design-Build Team’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 
and / or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 
are initialed and include the installation date of Best Management 
Practices.  These practices shall include temporary and permanent 
groundcover and be properly updated to reflect necessary plan and field 
changes for use and review by Department personnel as well as regulatory 
agencies. 

 
(2) Requirements set forth under the NPDES Permit – The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 
measures pertaining to construction activities.  The permit references 
NCG010000, General Permit to Discharge Stormwater under the NPDES, and 
states that the Department shall incorporate the applicable requirements into its 
delegated Erosion and Sediment Control Program for construction activities 
disturbing one or more acres of land.  The Department further incorporates these 
requirements on all contracted bridge and culvert work at jurisdictional waters, 
regardless of size. Some of the requirements are, but are not limited to: 
 
(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operations/maintenance 
construction materials, concrete washout, chemicals, litter, fuels, 
lubricants, coolants, hydraulic fluids, any other petroleum products, and 
sanitary waste. 
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(b) Inspect erosion and sediment control / stormwater devices and stormwater 
discharge outfalls at least once every 7 calendar days, twice weekly for 
construction related Federal Clean Water Act, Section 303(d) impaired 
streams with turbidity violations, and within 24 hours after a significant 
rainfall event of 0.5 inch that occurs within a 24-hour period. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 
Precipitation Estimate website to maintain a daily record of rainfall 
amounts and dates. 

(d) Maintain erosion and sediment control / stormwater inspection records for 
review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 
staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 
Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
(h) Provide training for employees concerning general erosion and sediment 

control / stormwater awareness, the Department's NPDES Stormwater 
Permit NCS000250 requirements, and the applicable requirements of the 
General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 
will notify the Division of Water Quality Regional Office within 24 hours 
of becoming aware of the violation.   

 
(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 
control program shall: 
 
(a) Follow permit requirements related to the Design-Build Team and 

subcontractors’ construction activities. 
(b) Ensure that all operators and / or subcontractor(s) on site have the proper 

erosion and sediment control / stormwater certification. 
(c) Notify the Engineer when the required certified erosion and sediment 

control / stormwater personnel are not available on the job site when 
needed. 

(d) Conduct the inspections required by the NPDES permit. 
(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 
(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch / seed or vegetative cover on a section-by-
section basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 
and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 
sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 
longer necessary as agreed upon by the Engineer. 
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(j) The Design-Build Team’s quality control and inspection procedures shall 
be subject to review by the Engineer.  Maintain NPDES inspection records 
and make records available at all times for verification by the Engineer. 

 
(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 
sedimentation and follow permit provisions: 

 
(1) Foreman in charge of grading activities 
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 
(3) Foreman in charge of utility activities 
 
The Design-Build Team may request to use the same person as the Level II Supervisor 
and Level II Foreman.  This person shall be onsite whenever construction activities as 
described above are taking place.  This request shall be approved by the Engineer prior to 
work beginning. 

 
The Design-Build Team may request to name a single Level II Foreman to oversee 
multiple construction activities on small bridge or culvert replacement projects. This 
request shall be approved by the Engineer prior to work beginning. 

 
(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control / stormwater crew:  
 

(1) Seeding and Mulching 
(2) Temporary Seeding 
(3) Temporary Mulching 
(4) Sodding 
(5) Silt fence or other perimeter erosion / sediment control device installations 
(6) Erosion control blanket installation 
(7) Hydraulic tackifier installation 
(8) Turbidity curtain installation 
(9) Rock ditch check / sediment dam installation  
(10) Ditch liner / matting installation 
(11) Inlet protection 
(12) Riprap placement 
(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention / detention devices) 
(14) Pipe installations within jurisdictional areas 

 
If a Level I Certified Installer is not onsite, the Design-Build Team may substitute a 
Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 
another crew requiring Level II Foreman oversight. 
 

(D) Certified Designer – Include the certification number of the Level III Certified Designer  
on the erosion and sediment control / stormwater component of all reclamation plans and 
if applicable, the certification number of the Level III Certified Designer on the design of 
the project erosion and sediment control / stormwater plan. 
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Preconstruction Meeting 
 
Furnish the names of the Certified Erosion and Sediment Control / Stormwater Supervisor, 
Certified Foremen, Certified Installers and Certified Designers and notify the Engineer in 
writing of changes in certified personnel over the life of the contract within 2 days of change.  
 
Ethical Responsibility 
 
Any company performing work for the North Carolina Department of Transportation has the 
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 
improper testing or falsification of records. 
 
Revocation or Suspension of Certification 
 
Upon recommendation of the Chief Engineer to the certification entity, certification for 
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation 
(NOV), or Cease and Desist Order for erosion and sediment control / stormwater related issues. 
 
The Chief Engineer may recommend suspension or permanent revocation of such certification 
due to the following: 
 
(A) Failure to adequately perform the duties as defined within this certification provision 
(B) Issuance of an ICA, NOV, or Cease and Desist Order  
(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications 
(D) Demonstration of erroneous documentation or reporting techniques 
(E) Cheating or copying another candidate’s work on an examination 
(F) Intentional falsification of records 
(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions 
(H) Dismissal from a company for any of the above reasons 
(I) Suspension or revocation of one’s certification by another entity 
 
Suspension or revocation of a certification will be sent by certified mail to the certificant and the 
Corporate Head of the company that employs the certificant. 
 
A certificant has the right to appeal any adverse action which results in suspension or permanent 
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar 
days after receiving notice of the proposed adverse action. 
 

Chief Engineer  
1536 Mail Service Center 
Raleigh, NC 27699-1536 

 
Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 
effective on the date specified on the certified notice.  Failure to appeal within the time specified 
will result in a waiver of all future appeal rights regarding the adverse action taken.  The 
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certificant will not be allowed to perform duties associated with the certification during the 
appeal process.  The Chief Engineer will hear the appeal and make a decision within 7 days of 
hearing the appeal.  The decision of the Chief Engineer will be final and will be made in writing 
to the certificant.   
 
If a certification is temporarily suspended, the certificant shall pass any applicable written 
examination and any proficiency examination, at the conclusion of the specified suspension 
period, prior to having the certification reinstated.  
 
Measurement and Payment 
 
Certified Erosion and Sediment Control / Stormwater Supervisor, Certified Foremen, Certified 
Installers and Certified Designer will be incidental to the project for which no direct 
compensation will be made. 
 
PROCEDURE FOR MONITORING BORROW PIT DISCHARGE 
(1-22-13) DB1 G181 
 
Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 
lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 
waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to 
natural background conditions, the existing turbidity level shall not be increased. 
 
If during any operating day, the downstream water quality exceeds the standard, the Design-
Build Team shall do all of the following: 
 
(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 
 
(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 
standard, operation of the pit and discharge can continue as long as the stream turbidity 
levels are not increased due to the discharge. 

 
(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 
all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 
(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 
 
During the Environmental Assessment required by Article 230-4 of the 2012 Standard 
Specifications for Roads and Structures, the Design-Build Team shall define the point at which 
the discharge enters into the State’s surface waters and the appropriate sampling locations.  
Sampling locations shall include points upstream and downstream from the point at which the 
discharge enters these waters.  Upstream sampling location shall be located so that it is not 
influenced by backwater conditions and represents natural background conditions.  Downstream 
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sampling location shall be located at the point where complete mixing of the discharge and 
receiving water has occurred. 
 
The discharge shall be closely monitored when water from the dewatering activities is introduced 
into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in 
the stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 
not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 
functioning of a wetland.  Visible sedimentation will be considered an indication of possible 
adverse impacts on wetland use. 
 
The Engineer will perform independent turbidity tests on a random basis.  These results will be 
maintained in a log within the project records.  Records will include, at a minimum, turbidity test 
results, time, date and name of sampler.  Should the Department’s test results exceed those of the 
Design-Build Team’s test results, an immediate test shall be performed jointly with the results 
superseding the previous test results of both the Department and the Design-Build Team.  
 
To plan, design, construct, and maintain BMPs to address water quality standards, the Design-
Build Team shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, available 
at the website noted below: 
 
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/Turbidity
ReductionOptionSheet.pdf  
 
Tier I Methods include stilling basins which are standard compensatory BMPs.  Other Tier I 
methods are noncompensatory and shall be used when needed to meet the stream turbidity 
standards.  Tier II Methods are also noncompensatory and are options that may be needed for 
protection of rare or unique resources or where special environmental conditions exist at the site 
which have led to additional requirements being placed in the DWQ’s 401 Certifications and 
approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation 
Plan’s Environmental Assessment for the specific site.  Should the Design-Build Team exhaust 
all Tier I Methods on a site exclusive of rare or unique resources or special environmental 
conditions, Tier II Methods may be required by regulators on a case by case basis per 
supplemental agreement. 
 
The Design-Build Team may use cation exchange capacity (CEC) values from proposed site 
borings to plan and develop the Price Proposal for the project.  CEC values exceeding 15 
milliequivalents per 100 grams of soil may indicate a high potential for turbidity and should be 
avoided when dewatering into surface water is proposed.  
 
No additional compensation for monitoring borrow pit discharge will be paid. 
 
CLEARING AND GRUBBING      
(9-1-11) DB2 R01 
 
For all sites, the Design-Build Team shall perform Method “II” as shown on Standard No. 
200.02 of the 2012 NCDOT Roadway Standard Drawings.  However, clearing limits shall 
extend 5 feet beyond the toe of slope with no grubbing.  
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PIPE INSTALLATION 
(9-28-12) (Rev 8-3-15) 

300 DB3 R01 

 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 3-1, Article 300-2, Materials, line 15, in the materials table, replace “Flowable Fill” and 
“Geotextiles” with the following: 
 

Item Section 
Flowable Fill, Excavatable 1000-6 

Grout, Type 2 1003 
Geotextiles, Type 4 1056 

 
Page 3-1, Article 300-2, Materials, line 23-24, replace sentence with the following: 
 
Provide foundation conditioning geotextile, and geotextile to wrap pipe joints, in accordance 
with Section 1056 for Type 4 geotextile. 
 
Page 3-3, Subarticle 300-6(A), Rigid Pipe, line 2, in the first paragraph, replace “an approved 
non-shrink grout” with “grout” and line 4, in the second paragraph, replace “filtration geotextile” 
with “geotextile” 
 
Page 3-3, Article 300-7, Backfilling, lines 37-38, in the first and second sentences of the fifth 
paragraph, replace “Excavatable flowable fill” with “Flowable fill”. 
 
DRAINAGE PIPE 
 (9-1-11) DB3 R36 
 
Description 
 
Where shown in the plans developed by the Design-Build Team, the Contractor shall use 
Reinforced Concrete Pipe, Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe, 
Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe) in 
accordance with the following requirements:   
 
All pipe types are subject to the maximum and minimum fill height requirements as found on 
Roadway Standard Drawing 300.01 - Sheet 3 of 3.  The appropriate Reinforced Concrete Pipe 
class and the appropriate gage thickness for Corrugated Aluminum Alloy Pipe and Aluminized 
Corrugated Steel Pipe shall be selected based on fill height. 
 
Site specific conditions may limit a particular material beyond what is identified in this Special 
Provision. These conditions include, but are not limited to, abrasion, environmental, soil 
resistivity and pH, high ground water and special loading conditions. The Design-Build Team 
shall determine if additional restrictions are necessary. 
 
Slope drains shall be Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe, 
Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe). 
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Transverse median drains and open-ended cross drains shall be Reinforced Concrete Pipe, 
Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe, Corrugated Polyethylene 
Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe). 
 
Storm drain system pipes shall be Reinforced Concrete Pipe, Corrugated Polyethylene Pipe 
(HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe). 
 
PRICE ADJUSTMENTS FOR ASPHALT BINDER      
(9-1-11) DB6 R25 
 
Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 
of the 2012 Standard Specifications for Roads and Structures. 
 
When it is determined that the monthly selling price of asphalt binder on the first business day of 
the calendar month during which the last day of the partial payment period occurs varies either 
upward or downward from the Base Price Index, the partial payment for that period will be 
adjusted.  The partial payment will be adjusted by adding the difference (+ or -) of the base price 
index subtracted from the monthly selling price multiplied by the total theoretical quantity of 
asphalt binder authorized for use in the plant mix placed during the partial payment period 
involved. 
 
The base price index for asphalt binder for plant mix is $ 337.50  per ton. 
 
This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 
terminals on _September 1, 2016_.                 
 
PRICE ADJUSTMENTS - ASPHALT CONCRETE PLANT MIX 
(9-1-11) (Rev. 3-13-13) DB6 R26 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 6-18, Article 609-11 and Page 6-35, Article 610-14 
 
Add the following paragraph before the first paragraph: 
 
The “Asphalt Price” used to calculate any price adjustments set forth in this section shall be $40 
per theoretical ton. This price shall apply for all mix types. 
 
ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND RENOVATION 
ACTIVITIES 
04/07/16 DBI 40 

Inspection for Asbestos Containing Material 
 
Prior to conducting bridge demolition or renovation activities, the Design-Build Team shall 
thoroughly inspect the bridge or affected components for the presence of asbestos containing 
material (ACM) using a firm prequalified by NCDOT to perform asbestos surveys.  The 
inspection must be performed by a N.C. accredited asbestos inspector with experience inspecting 
bridges or other industrial structures. The N.C. accredited asbestos inspector must conduct a 
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thorough inspection, identifying all asbestos-containing material as required by the 
Environmental Protection Agency National Emission Standards for Hazardous Air Pollutants 
(NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, Subpart M. 

The Design-Build Team shall submit an inspection report to the Engineer, which at a minimum 
must include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project 
location map, photos of existing structure, the date of inspection and the name, N.C. 
accreditation number, and signature of the N.C. accredited asbestos inspector who performed the 
inspection and completed the report. The cover sheet of the report shall include project 
identification information. Place the following notes on the cover sheet of the report and check 
the appropriate box: 

___ ACM was found              
___ ACM was not found 

Removal and Disposal of Asbestos Containing Material 

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is 
considered extra work in accordance with Article 104-7 of the Standard Specifications. 

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit (HHCU) 
of the N.C. Department of Health & Human Services, Division of Public Health, if more than 35 
cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is to be removed from 
a structure and this work must be completed by a Design-Build Team prequalified by NCDOT to 
perform asbestos abatement.  RACM is defined in 40 CFR, Part 61, Subpart M.  Note: 40 CFR 
763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and Miscellaneous which does not meet the 
NESHAP RACM. 

Demolition Notification 

Even if no ACM is found (or if quantities are less than those required for a permit), a Demolition 
Notification (DHHS-3768) must be submitted to the HHCU.  Notifications and Asbestos Permit 
applications require an original signature and must be submitted to the HHCU 10 working days 
prior to beginning demolition activities.  The 10 working day period starts based on the post-
marked date or date of hand delivery.  Demolition that does not begin as originally notified 
requires submission of a separate revision form HHCU 3768-R to HHCU. Reference the North 
Carolina Administrative Code, Chapter 10A, Subchapter 41C, Article .0605 for directives on 
revision submissions. 

 
Contact Information 
Health Hazards Control Unit (HHCU) 
N.C. Department of Health and Human Services 
1912 Mail Service Center 
Raleigh, NC 27699-1912 
Telephone: (919) 707-5950 
Fax: (919) 870-4808 
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Special Considerations 

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and NESHAP 
requirements must be followed.  For projects involving permitted RACM removals, both the 
applicable county and the state (HHCU) must be notified.   

For demolitions with no RACM, only the local environmental agencies must be notified.  
Contact information is as follows: 

 
Buncombe County 
WNC Regional Air Pollution Control Agency 
49 Mt. Carmel Road 
Asheville, NC 28806  
(828) 250-6777 
 
Forsyth County 
Environmental Affairs Department 
537 N. Spruce Street 
Winston-Salem, NC 27101 
(336) 703-2440 
 
 
Mecklenburg County 
Land Use and Environmental Services Agency 
Mecklenburg Air Quality 
700 N. Tryon Street 
Charlotte, NC 28202 
(704) 336-5430 

Additional Information 

Additional information may be found on N.C. asbestos rules, regulations, procedures and N.C. 
accredited inspectors, as well as associated forms for demolition notifications and asbestos 
permit applications at the N.C. Asbestos Hazard Management Program website:  

www.epi.state.nc.us/epi/asbestos/ahmp.html 
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GENERAL 
 
The State will not be bound by oral explanations or instructions given at any time during the 
bidding process or after award.  Only information that is received in response to this RFP will be 
evaluated; reference to information previously submitted will not suffice as a response to this 
solicitation. 
 
NO CONTACT CLAUSE 
 
To ensure that information is distributed equitably to all short-listed Design-Build Teams, all 
questions and requests for information shall be directed to the State Contract Officer through the 
Design-Build e-mail address. This precludes any Design-Build Team Member, or representative, 
from contacting representatives of the Department, other State Agencies or Federal Agencies 
either by phone, e-mail or in person concerning the Design-Build Project. 
 
USE OF TERMS 
 
Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms 
Contractor, Bidder, Design-Builder, Design-Build Team, Team, Firm, Company, and Proposer 
are synonymous.   
 
Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms 
NCDOT, Department, Engineer, and State are synonymous.    
 
DESIGN REFERENCES 
 
Design references developed and published by NCDOT and those developed and published by 
other agencies and adopted for use by NCDOT which are to be used in the design of this project 
may be obtained by contacting Contract Standards and Development within the Technical 
Services Division.  Standard prices for materials, which the Department normally sells for a fee, 
will be in effect.  The Design-Build Team shall be responsible for designing in accordance with 
the applicable documents and current revisions and supplements thereto. 
 
REVIEW OF SUBMITTALS 
 
Submittals will be reviewed within 10 working days (15 days for temporary structures, FEMA 
compliance documents, and temporary shoring) from the date of receipt by NCDOT unless 
otherwise stipulated in the scope of work.  All submittals shall be prepared and submitted in 
accordance with the “Express Design-Build Bridge Replacement Submittal Guidelines - Year 5 
March 24, 2016” which by reference are incorporated and made a part of this contract. The 
Design-Build Team may, however, propose an alternate scheme for submittals that include a 
combination of submittals, a different order of submittals, or other submittal scheme.  This 
alternate approach to submittals must be submitted to the Design-Build Unit after award of the 
contract and approved by the Department.  If an approved alternate approach to submittals is 
approved, the Design-Build Team may use the alternate approach but shall assume all risk 
associated with any necessary re-work or re-design.  Moreover, the alternate approach must 
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include, at a minimum, final plans and RFC plans for each of the design disciplines.  The 
Department reserves the right to use portions or all of the approved alternate approach on any 
concurrent or future Design-Build projects. 
 
All submittals shall be made simultaneously to the Design-Build Unit and the Resident Engineer.  
The Department will not accept subsequent submittals until prior submittal reviews have been 
completed for that item. The Design-Build Team shall inform the Design-Build Unit in writing 
of any proposed changes to the previously reviewed submittals and obtain approval prior to 
incorporation. The Design-Build Team shall prioritize submittals in the event that multiple 
submittals are made based on the current schedule. All submittals shall include pertinent Special 
Provisions.  No work shall be performed prior to Department review and approval of the 
applicable design submittals. 
 
GENERAL SCOPE 
 
The scope of work for this project includes design, construction and management of the 
replacement of seven (7) bridges.  Construction shall include, but not be limited to, all necessary 
clearing, grading, roadway, drainage, structures, utility coordination and relocation, and erosion 
and sediment control work items for the bridge replacements.  Construction shall comply with 
2012 NCDOT Standard Specifications for Roads and Structures and any special provisions. 
 
Project services include, but are not limited to: 
 

• Design Services – completion of construction plans 
• Construction Services – necessary to build and ensure workmanship of the designed 

facility 
• Permits – development of all documents for permits, as necessary 
• Utility Coordination – minor utility relocation efforts, as needed 
• Right of Way – acquisition of additional right of way, as necessary, to construct the 

project. 
• As-Constructed Drawings 

 
Construction Engineering Inspection shall be provided by NCDOT Division personnel or 
will be performed under a separate contract. 

The Department has prepared Low Impact Bridge Replacement Data Sheets (serves as a 
Programmatic Categorical Exclusions) for each bridge. 
 
All designs shall be in Microstation format using Geopak software (current version used by the 
Department). 
 
DESIGN AND CONSTRUCTION PERFORMED BY DESIGN-BUILD TEAM 
 
The Design-Build Team shall acknowledge that project documents furnished by the Department 
are preliminary and provided solely to assist the Design-Build Team in the development of the 
project design.  The Design-Build Team shall be fully and totally responsible for the accuracy 
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and completeness of all work performed under this contract and shall save the State harmless and 
shall be fully liable for any additional costs and all claims against the State which may arise due 
to errors, omissions and negligence of the Design-Build Team in performing the work required 
by this contract.  
 
There shall be no assignment, subletting or transfer of the interest of the Design-Build Team in 
any of the work covered by the Contract without the written consent of the State, except that the 
Design-Build Team may, with prior written notification of such action to the State, sublet 
property searches and related services without further approval of the State.  
 
The Design-Build Team shall certify all plans, specifications, estimates and engineering data 
furnished by the Team.  All work by the Design-Build Team shall be performed in a manner 
satisfactory to the State and in accordance with the established customs, practices, and 
procedures of the North Carolina Department of Transportation, and in conformity with the 
standards adopted by the American Association of State Highway Transportation Officials, and 
approved by the U.S. Secretary of Transportation as provided in Title 23, U.S. Code, 
Section 109 (b).  The decision of the Engineer/State/Department shall control in all questions 
regarding location, type of design, dimension of design, and similar questions. 
 
Alternate designs, details, or construction practices (such as those employed by other states, but 
not standard practice in NC) are subject to Department review and acceptance and will be 
evaluated on a case by case basis. 
 
The Design-Build Team shall not change team members, subconsultants or subcontractors 
identified in the Statement of Qualifications (SOQ) without written consent of the Engineer or 
the State Contract Officer.  In addition, subconsultants and subcontractors not identified in the 
SOQ shall not perform any work without written consent by the Engineer. Individual offices of 
the Design-Build Team not identified in the Statement of Qualifications submitted shall not 
perform any work without written consent by the Engineer.  Failure to comply with this 
requirement may be justification for removing the Team from further consideration for this 
project and disqualification from submitting on future Design-Build Projects. 
 
All firms shall be prequalified by the Department for the work they are to perform. Joint 
Ventures, LLCs or any legal structure that are different than the existing prequalification status 
must be prequalified prior to the Price Proposal submittal deadline. Subcontractors need only be 
prequalified prior to performing the work. Design firms shall be prequalified prior to the Price 
Proposal submittal deadline. If the work is to be performed by an office other than the one that is 
prequalified, that office shall be prequalified prior to any design submittals. 
 
ACCESS TO SUBMITTAL SITE 
 
To reduce the submittal review time and increase the efficiency of the review process, the 
Design-Build Team will need access to the project’s submittal site.  The site will include a 
library that will be used for the Design-Build Team to submit documents to NCDOT to review 
and another for NCDOT to provide response back to the Design-Build Team.  The Design-Build 
Team’s Project Manager shall provide a list of team members that will require access to this 
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portal.  This list shall include the name, e-mail address and North Carolina Identity Management 
(NCID) for each individual team member.  Once the list is complete, it shall be submitted to the 
Design-Build e-mail address (designbuild@ncdot.gov). 
 
To create an NCID account, each individual shall go to NCDOT’s Connect website 
(https://connect.ncdot.gov) and click on the “How to get an Account” link and then, “Create 
NCID”.   
 
The Department will obtain access rights for these individuals and notify the Technical Services 
Project Manager accordingly.  Individuals may then re-enter the “Connect” site and login with 
their NCID account.  Once logged in, the Teamsite “XXXX Project Submittals” link will be 
apparent on the left side of the webpage.   
 
Please note that all submittals for this project will be electronic and will be submitted to the 
Teamsite, in accordance with the “Express Design-Build Bridge Replacement Submittal 
Guidelines – Year 5, March 24, 2016”.  NCDOT reserves the right to request a hard copy of any 
submittal or supporting electronic files or calculation needed to complete the review. 
 
ELECTRONIC PLAN SUBMITTALS AND E-SIGNATURES 
 
The Design-Build Team shall submit all Release for Construction Plans in accordance with the 
NCDOT e-Signature requirements, including but not limited to providing signed and sealed 
searchable .pdf files. Reference the website noted below for additional information: 
 
https://connect.ncdot.gov/projects/roadway/pages/private-engineering-firm-resources.aspx 
 
ETHICS POLICY 
 
Employees employed by the Design-Build Team or employees employed by any subconsultant 
for the Design-Build Team to provide services for this project shall comply with the 
Department’s ethics policy.  Failure to comply with the ethics policy will result in the employee's 
removal from the project and may result in removal of the Company from the Department’s 
appropriate prequalified list.  
 
APPROVAL OF PERSONNEL 
 
The Department will have the right to approve or reject any personnel, assigned to a project by 
the Design-Build Team. 

In the event of engagement of a former employee of the Department, the Design-Build Team or 
their subcontractors shall restrict such person or persons from working on any of the Design-
Build Team's contracted projects in which the person or persons were “formerly involved” while 
employed by the State.  The restriction period shall be for the duration of the contracted project 
with which the person was involved.  Former Involvement shall be defined as active participation 
in any of the following activities: 
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Drafting the contract 
Defining the contract scope of the contract 
Design-Build Team selection 
Negotiation of the contract cost (including calculating manhours or fees); and  
Contract administration 

 
An exception to these terms may be granted when recommended by the Secretary and approved 
by the Board of Transportation. 
 
Failure to comply with the terms stated above in this section shall be grounds for termination of 
this contract and/or not being considered for selection of work on future contracts for a period of 
one year. 
 
SUBMITTAL OF PRICE PROPOSALS 
 
Price Proposals shall be submitted electronically in accordance with Articles 102-8(B) in the 
Standard Specifications for Roads and Structures.  No Price Proposals will be received after 2:00 
p.m. Local Time on October 18, 2016. 
 
A Bid Bond or Bid Deposit in the amount of 5% of the Total Amount Bid will be required.  The 
Bidder shall submit an electronic Bid Bond with each electronic bid submittal unless he elects to 
furnish a Bid Deposit to the address shown below: 
 

Mr. Randy A. Garris, P.E. 
Contract Standards and Development 

1020 Birch Ridge Drive 
Century Center Complex- Building B 

 Raleigh, NC 27610 
 
Opening of Price Proposals 
 
At the time and date specified, the State Contract Officer will open and read the Price Proposals 
and calculate the percentage difference between the Price Proposals submitted and the 
Engineer’s Estimate.  
 
Best and Final Offer 
 
In the event initial Price Proposals exceed an acceptable range of the Engineer’s Estimate or if 
the Department feels it is necessary for any reason the Department may choose to make 
amendments to the details of the RFP and request a Best and Final Offer from all of the 
previously short-listed teams.  Alternately, the Department may choose to redistribute to the 
short-listed Design-Build Teams another RFP for the project with no amendments to the RFP. 
 
The Design-Build Teams shall submit a revised Price Proposal at the time and date specified in 
the Best and Final RFP.  This will constitute the Design-Build Team’s Best and Final Offer.  
Award of the project may then be made to the Design-Build Team with the lowest apparent Price 
Proposal in response to the Best and Final RFP. 
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Stipend 
 
A stipulated fee of $10,000 will be awarded to each short-listed Design-Build Team that 
provides a responsive, but unsuccessful, Price Proposal. If a contract award is not made, all 
short-listed Design-Build Teams that provide a responsive Price Proposal shall receive the 
stipulated fee. Once award is made, or a decision is made not to award, unsuccessful Design 
Build Teams will be notified of the opportunity to apply for the stipulated fee. 

 
In the event that the Department suspends or discontinues the procurement process prior to the 
Price Proposal submittal date current at the time of the suspension, no stipulated fee will be paid. 
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ROADWAY SCOPE OF WORK     
 

Project Details 
 

 The Design-Build Project consists of replacing a total of seven (7) bridges located in Halifax 

and Nash Counties.  Bridge No. 410138 shall be replaced on new alignment to the west side 

of the existing structure and utilize the existing structure as an on-site detour.  The 

remaining bridges shall be constructed in place with off-site detours.   
 

 The Design-Build Team shall be responsible for designing and constructing the bridge 

approaches to tie the new structures into the existing pavement in accordance with the 

NCDOT Sub Regional Tier Design Guidelines for Bridge Projects dated February 2008, as 

applicable, current NCDOT design standards, and NCDOT policies.   The Design-Build 

Team shall make every effort to stay within the existing maintenance limits to reduce or 

eliminate the need for additional right of way or easements. 
 

 All bridges are considered subregional.  
 

 The Design-Build Team shall use Design Speed (unless otherwise noted herein), ADT, 

Travel Lane Width, and the Paved Shoulder Width  as shown in the table below for the full 

length of the construction limits. The Design Build Team shall use the Out to Out Bridge 

Width as specified in the Structures Scope of Work.  The lanes shall be striped to match 

existing travel lane widths. 

 

 

County 
Bridge 

No. 
Route 

Design Speed 

(mph) ADT 

Travel Lane 

Width (ft) 

Paved 

Shoulder 

(ft) 

Halifax 410014 SR 1001 55 490 12 3’-5” 

Halifax 410015 SR 1001 55 490 12 3’-5” 

Halifax 410065 SR 1100 55 205 11 4 

Halifax 410066 SR 1100 55 205 11 4 

Halifax 410134 SR 1310 55 630 10 0 

Halifax 410138 SR 1309 35 270 10 0 

Nash 630126 SR 1310 45 365 11 4 
 

 Excluding Bridge No. 410138, at a minimum, the Design-Build Team shall construct full 

depth pavement in all areas of pavement removal, widening or re-alignment.  In no case 

shall the existing pavement width be narrowed.  

 

 At Bridge No. 410138, the Design-Build Team shall provide full depth pavement to the end 

of the guardrail from each end of the proposed structure.  For the remainder of the 

construction limits, the Design-Build Team shall provide full depth ABC. 

 

 A 0.025 cross slope shall be used in all normal crown sections. 

 

 Unless otherwise noted herein, the length of overlay, wedging, and new pavement at each 

bridge site shall extend a minimum 300 feet total (excludes proposed bridge length).  The  
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Design-Build Team shall provide a grade for the project limits which provides the most 
desirable grade ties to existing within the project limits.   

 
• At Bridge Nos. 410014 and 410015; 410065 and 410066, the paved shoulder and overlay 

shall extend continuously between the bridges and to a minimum of 150 feet from the end 
(fill face) of the proposed structures. The guardrail shall extend continuously between the 
bridges. 

 
• At Bridge No. 630126, the paved shoulders shall be extended to the end of guardrail and 

then taper at an 8:1 ratio to the proposed edge of pavement. 
 

• Excluding Bridge No. 410138, the Design-Build Team shall pave to the face of guardrail for 
its full length and taper at an 8:1 ratio to the proposed edge of pavement. 

 
• At Bridge No. 410138, the Design-Build Team shall pave to the face of the guardrail for its 

full length and blunt end the pavement. 
 

• At Bridge No. 410138, the Design-Build Team shall leave the existing roadbed as is. 
 

• Outside the guardrail limits on the subregional tier, for all approaches with paved shoulders, 
the Design-Build Team shall provide a minimum of 2’-0” of graded shoulder from the edge 
of the pavement to the shoulder point.   
 

• The vertical alignment may be adjusted as needed by the Design-Build Team to assist in the 
attainment of FEMA compliance or to assist in minimizing hydraulic spread. (Reference the 
Hydraulic Scope of Work). 

 
• Unless noted otherwise elsewhere in the RFP, all guardrail should be designed and placed in 

accordance with the January 2012 NCDOT Standard Drawings and/or approved details in 
lieu of standards.  Unless noted otherwise elsewhere in the RFP, for subregional bridges, the 
length of guardrail installed shall be based on the length provided in the NCDOT Sub 
Regional Tier Design Guidelines for Bridge Projects dated February 2008. 

 
• Excluding Bridge No. 410134, a crest vertical curve high point is permitted on a bridge or 

approach slab provided the Design-Build Team can demonstrate that (1) the design directs 
water off the travel lanes in an effective manner and (2) providing a tangent grade on the 
structure would create significant additional roadway approach work.  In no case shall a sag 
vertical curve low point be located on any bridge or approach slab. 

 
• The Design-Build Team will be responsible for furnishing and placing concrete monuments 

for all proposed right of way acquired as part of this project. 
 
• The Department has met on-site with the agencies or obtained their comments at all bridge 

sites in this RFP.  Any variations in the Design-Build Team’s proposed design and/or 
construction methods that nullify the decisions reached between the Department and the 
environmental agencies, and/or will require additional coordination with the environmental 
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agencies shall be the sole responsibility of the Design-Build Team. The Department will not 
allow any contract time extensions or additional compensation associated with any 
coordination or approval process resulting from design and/or construction modifications.  

 
• Unless otherwise noted herein, reductions in design speeds in order to retain existing 

horizontal and vertical alignments will be allowed per the NCDOT Sub Regional Tier 
Guidelines dated February 2008; any further reductions will require a design exception.  
Other design exceptions will only be considered if the proposed criteria meet or exceed 
existing conditions. 

 
• The Design-Build Team shall maintain existing driveway access and/or relocate if necessary 

to accommodate construction.  
 

• Unless noted otherwise elsewhere in the RFP, the Design-Build Team may use 
asymmetrical widening about the existing bridge and roadway centerline where appropriate 
to minimize impacts to utilities and/or natural systems. 

 
• Bridge approach slabs are required at all bridge ends.  The minimum bridge approach slab 

length shall be 12 feet for the subregional tier sites. 
 

• The Design-Build Team shall cooperate with the Resident on bus turnarounds and provide 
bus turnarounds with ABC as necessary for bridges not constructed during the summer. 
 

General 
 

• Unless otherwise noted herein, the design shall be in accordance with the NCDOT Sub 
Regional Tier Design Guidelines for Bridge Projects dated February 2008, the 2011 
AASHTO A Policy on Geometric Design of Highways and Streets, Roadway Design Policy 
and Procedure Manual, Roadway Design Guidelines for Design-Build Projects, 2012 
NCDOT Standard Specifications for Roads and Structures, the  2011 AASTHTO Roadside 
Design Guide, 4th Edition and 2012 Errata, and the 2006 Chapter 6 Update and January 
2012 NCDOT Roadway Standard Drawings. 

 
• Once all changes have been incorporated into the “Released for Construction” roadway plan 

set for each site, the Design-Build Team shall provide a PDF of the sealed plans to the 
Design-Build Unit. 

 
NCDOT Information Supplied 
 
• An electronic copy of NCDOT’s Sub Regional Tier Design Guidelines for Bridge Projects 

dated February 2008 may be located at the following website:  
 
https://connect.ncdot.gov/projects/Roadway/RoadwayDesignAdministrativeDocuments/Sub
%20Regional%20Tier%20Guidelines.pdf 

 
• The NCDOT will provide electronic surveys and wetland delineation files to the Design-

Build Team for each bridge site.  Any additional supplemental surveys, including but not 
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limited to additional topography, existing and proposed roadway, structure sites, 
underground and overhead utilities, existing and proposed drainage, wetland delineation, 
right of way, parcel names, and deed research and descriptions shall be the responsibility of 
the Design-Build Team to acquire and process.  The Design-Build Team shall modify / 
incorporate boundary information used for the determination and valuation of property 
solely under the direct supervision of a Professional Land Surveyor registered in North 
Carolina.  Known existing utilities have been located and will be included with the survey 
data.  
 

• The Design-Build Team shall be responsible for confirming the location of the utilities and 
the type/size of facilities. All SUE work shall be the responsibility of the Design-Build 
Team.  

 
• The NCDOT will provide final pavement designs for each bridge site.   

 
• The NCDOT will provide field scoping meeting worksheets for each bridge site. 
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STRUCTURES SCOPE OF WORK 
 
Project Details: 
 
The Design-Build Team will be responsible for all structures necessary to complete the project in 
accordance with the table provided herein.  Reference the Project Special Provision entitled 
“Measurement and Payment” for a description of pay items and resolution of differences 
between the quantities and data provided herein and the final design prepared by the Design-
Build Team and approved by the Department. 
 
All bridge lengths stated herein are based on an assumed end bent cap depth of 2’-6”.   
 
All bridges shall be cored slab or box beam with a bituminous concrete overlay riding surface. 
Superstructure depths may vary per span if necessary. 
 
All interior bent steel piles shall be galvanized in accordance with the Structures Management 
Unit Manual. 
 
Except at Bridge Nos. 410065, 410066 and 630126, Design-Build Team shall provide a 42-inch 
Concrete Barrier Rail per Structures Management Manual.  At Bridge Nos. 410065, 410066 and 
630126, the Design-Build Team shall provide NCDOT standard 2-bar metal rail on both sides.  
Precast Barriers will not be allowed. 
 
At Bridge No. 410138, the Design-Build Team shall provide a minimum center span of 70 feet in 
order to span the channel.  Reference the Environmental Scope of Work for additional 
environmental commitments for Bridge No. 410138.   
 
Note that the bridge lengths in the table below are from fill face to fill face and therefore may 
require adjustment to the length on any cored slab standard that the Design-Build Team may 
wish to use.  In lieu of adjusting these beam lengths, and at no additional cost to the Department, 
the Design-Build Team may elect to use the cored slab 5 foot increment standards and lengthen 
the fill face to fill face dimension as needed.  Regardless of the method chosen, the Design-Build 
Team shall ensure that the model used for FEMA compliance includes the correct span lengths 
and end points (end of beam). 
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Structure 
Number 

Site 
Description 

Out-
Out 

Width 
(ft) 

Fill Face 
to Fill 
Face 

Length  
(ft) 

Bent 
Placement 
Limitations 

# of 
Spans 

End Bent #1 
Foundation 

Length (& est. 
tip elev.) 

End Bent #2 
Foundation 

Length (& est. 
tip elev.) 

 
Interior Bent 
Foundation 

Length (& est. 
tip elev.) 

Foundation Type 

 
410014 

SR 1001 over 
Beaverdam 

Swamp 
33 80 None 2 50 (46) 50 (46) 

 
50 (46) Steel Piles @ End  

and Interior Bents 

 
410015 

SR 1001 over 
Beaverdam 

Swamp 
33 70 None 2 30 (66) 30 (66) 

 
30 (66) Steel Piles @ End  

and Interior Bents 

 
410065 

SR 1100 over 
Deep Creek 33 130 None 3 60 (35) 60 (35) 70 (25) Steel Piles @ End  

and Interior Bents 
 

410066 
SR 1100 over 
Deep Creek 33 60 None 2 60 (36) 60 (36) 75 (21) Steel Piles @ End  

and Interior Bents 
 

410134 SR 1310 over 
Bear Swamp 30 125 

Not in 
Center 1/3 
of channel 

3 30 (66) 35 (61) 
 

35 (61) Steel Piles @ End  
and Interior Bents 

 
410138 

SR 1309 over 
Little Fishing 

Creek 
30 160 None in 

water 3 12 (177) 25 (158) 
 

40 (146) 
 Steel Piles @ End 
Bents  & Drilled 

Piers @ Int. Bents 
 

630126 
SR 1310 over 

Big 
Peachtree 

Creek 

33 95 None 2 15 (81) 20 (76) 

 

30 (66) 
 

Steel Piles @ End 
Bents  & Drilled 

Piers @ Int. Bents  
 

NOTES: 
Assumed Foundation Type at End Bents is Driven Steel H-Piles with factored resistance per NCDOT Standard Bridge Loads and NCDOT LRFD Driven Pile Policy. 
 
Assumed Foundation Type at Interior Bents is Driven Steel H-Piles or Drilled Piers with factored resistance per NCDOT Standard Bridge Loads and NCDOT LRFD Driven Pile Policy. 
 
The estimated tip elevations are based on an examination of the borings and taking into account roughly 10 feet of scour depth and are shown for informational purposes.  The estimated tip 
elevations are not necessarily true elevations but may instead relate to an assumed benchmark noted on the boring logs; benchmarks were not always accessible at the time of borings.  Foundation 
length was determined by comparing the existing grade and bridge seat elevations with the estimated pile tip elevations, taking into account any adjustment needed to the assumed benchmark, as 
appropriate. 
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Bridge Removal:  
 
The Design-Build team is responsible for the removal and disposal of all existing bridges, piles, 
abutments, and previous bridge substructure remnants per NCDOT’s Best Management 
Practices of Maintenance and Construction Activities and the Standard Specifications, except as 
otherwise noted herein. 
 
For existing bridges that have paint systems containing red lead paint, the Design-Build Team is 
responsible for handling, removing, shipping, and disposing of these materials in accordance 
with the January 2012 NCDOT Standard Specifications for Roads and Structures.  The existing 
bridges shall be removed in accordance with Subarticle 402-2(A) and (B) of the 2012 Standard 
Specifications for Roads and Structures.  Red lead paint, if present on the stockpiled items, need 
not be removed by the Design-Build Team.   
 
The Design-Build Team shall salvage the H-piles at Bridge No. 410134 and deliver to the 
NCDOT Halifax County Bridge Maintenance Yard located at 14065 Highway 903, Halifax, NC 
27839 where NCDOT will offload the H-piles.  The Design-Build Team shall notify Mr. 
Spurgeon Ricks at (252) 583-4260 regarding the salvage operations one week prior to 
availability of the materials.  
 
At Bridge Nos. 410014 and 410015, the Design-Build Team shall cut the end bents off at 
floodplain elevation.   
 
General: 
 
All bridges shall meet approved roadway typical sections and grades.  Bridge geometry (width, 
length, skew, span arrangement, etc.) shall be in accordance with the approved Preliminary 
Roadway Plans and approved Hydraulic Bridge Survey Reports prepared by the Design-Build 
Team.  

Design shall be in accordance with the latest edition of AASHTO LRFD Bridge Design 
Specifications (with exceptions noted in the NCDOT Structures Management Unit Manual), 
NCDOT Structures Management Unit Manual (including policy memos), NCDOT Bridge Policy 
Manual and, as applicable, NCDOT Sub Regional Tier Design Guidelines for Bridge Projects 
dated February 2008.   

If the NCDOT’s Standard Bridge Plans are used, then the Design-Build Team shall analyze and 
seal the plans. 

A live load rating chart for proposed girders shall be included with the bridge plans and shall 
state design assumptions and methodology used in the load rating calculations.  The load rating 
shall be in accordance with the NCDOT Structures Management Unit Manual (including policy 
memos) and AASHTO’s Manual for Bridge Evaluation.  If Standard Bridge Plans and the 
corresponding rating sheets are not used, the Design-Build Team shall submit an initial live load 
rating chart concurrently with the Preliminary Bridge Survey Report submittal. 
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Construction and Materials shall be in accordance with 2012 NCDOT Standard Specifications 
for Roads and Structures, NCDOT Structures Management Unit Project Special Provisions, and 
NCDOT Structures Management Unit Standard Drawings. 

Alternate designs, details, or construction practices (such as those employed by other states, but 
not standard practice in NC) are subject to Department review and will be evaluated on a case by 
case basis. 

Once all changes have been incorporated into the “Released for Construction” structure plans for 
each site, the Design-Build Team shall provide a PDF of the sealed plans to the Design-Build 
Unit. 
 
NCDOT Information Supplied 
 
The NCDOT Standard Bridge Design Plans are available at:  
 
https://connect.ncdot.gov/resources/Structures/Pages/Standard-Design-Plans.aspx     
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HYDRAULICS DESIGN SCOPE OF WORK 
 

The Design-Build Team shall be required to do the following: 
 

 Employ a prequalified private engineering firm to perform hydraulic design for all work 

required under this contract. 
 

 Attend a Hydraulic pre-design meeting prior to the first hydraulic submittal.   
 

 Design the storm drainage using Geopak Drainage. 
 

 Provide a Stormwater Management Plan using the most current NCDOT Best Management 

Practices where applicable.   

 

 Provide Bridge Survey Reports as required by NCDOT Hydraulic Guidelines stated below. 

 

 Design the structure at each location to meet the requirements of the Memorandum of 

Agreement (MOA) between NCDOT and NC Floodplain Mapping Program (NCFMP) 

approved August 12, 2016, or as may be amended, for the Department’s submittal to FEMA.  

In the event an MOA cannot be achieved, the Design-Build Team shall be responsible for 

preparing a CLOMR package; however, the Department will be responsible for all FEMA 

submittal fees associated with the submittal of a CLOMR, and subsequently LOMR, 

packages.  In the event that the Design-Build Team revises their design after initial submittal 

of the MOA or CLOMR package and a second FEMA submittal for that bridge is required, 

then the Design-Build Team will be responsible for all FEMA submittal fees associated with 

the re-submittal. 

 

 The Department will not allow direct contact between the Design-Build Team and the 

representatives of NCFMP and their contractors either by phone, e-mail, or in person without 

the State Hydraulics Engineer or his designee(s) present.  The Department will review with 

NCFMP the eligibility for the MOA at their monthly meeting.  The MOA Package with the 

accepted Bridge Survey Report for each site shall be submitted for review one month prior to 

the meeting. A member of the Design-Build Team may attend this meeting. The Design-

Build Team shall recognize that the MOA allows for as much as one hundred fifty (150) days 

for approval once an accepted MOA Package has been submitted by the Department to 

NCFMP.  No construction activity shall occur in FEMA regulated floodplains until the MOA 

package (or CLOMR) for the specific site has been approved by the NCFMP.  The 

Department will be responsible for all fees associated with the submittal of MOA Packages. 

 

 Construct structures in FEMA regulated floodplains to ensure adherence to the 

approved FEMA submittal.   The Design-Build Team shall ensure that construction of 

all structures in FEMA regulated floodplains adheres to the approved CLOMR(s) and 

/ or MOA(s). Within three months of completion of a structure in a FEMA regulated 

floodplain, the Design-Build Team shall provide a sealed As-Built survey for the 

structure and certify that the constructed structure adheres to the approved CLOMR 

or MOA. Guidance for As-built plan certification for FEMA-Regulated Stream 

Crossings may be found on the Hydraulics Unit website at the following address:  
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   https://connect.ncdot.gov/resources/hydro/Pages/FEMA-Interagency-Design.aspx 
 

• The Design-Build Team shall prepare a new FEMA model and / or package and be 
responsible for all associated costs resulting from any construction variation from the 
approved CLOMR(s) and / or MOA(s). 

 
• The Department will not provide FEMA models that are available on the North Carolina 

Flood Risk System (FRIS) website.  The Department will provide FEMA models, if 
available, to the Shortlisted Design Build Teams that are not available on the FRIS website.  
The Department in no way warrants or implies that these models are complete, accurate, or 
sufficient.  No additional compensation will be provided for additional modeling necessary to 
correct, re-create, or adjust the models provided.   

 

• Prepare the associated Permit Drawings as described in the Environmental Permits Scope of 
Work.  All work resulting from the hydraulics and Permit Drawing reviews shall be the 
responsibility of the Design-Build Team. 
  

• Design all stormwater controls based upon the most current NCDOT Stormwater Best 
Management Practices Toolbox.   

 
• The 10 foot setbacks on both sides of Bridge Nos. 410014, 410015, 410065 and 410066 were 

waived in determining the bridge length.  
 

• The full 10 foot setbacks on both sides of Bridge No. 630126 were not met in determining 
bridge length.  The setbacks on both sides of Bridge No. 630126 shall be as close to the 10 
foot setback as practicable. 

 
• Bridge Nos. 410014 and 410015; Bridge Nos. 410065 and 410066 shall be modeled together, 

respectively. 
 

• Design hydraulic spread cannot intrude into the travel lane. 
 
• Use grated drop inlets with pipes in shoulder berm gutter.  Concrete flumes shall be used 

only if there is inadequate depth for a drop inlet. 
 
• Bent placement limitations shall adhere to the Structures Scope of Work. Any variance in 

bent locations from these limitations will require justification and approval from the 
Department.   

 
• The Design-Build Team shall provide permanent bank stabilization where the bank is 

disturbed for bent removal. 
 

• No deck drains are allowed to be installed over water. 
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General 
 

 Design in accordance with criteria provided in the North Carolina Division of Highways Sub 

Regional Tier Guidelines for Bridge Projects dated February 2008, Guidelines for Drainage 

Studies and Hydraulics Design-1999 and the addendum  Handbook of Design for Highway 

Drainage Studies-1973, North Carolina Department of Transportation Stormwater Best 

Management Practices Toolbox-2014 and the North Carolina Division of Highways 

Hydraulics Unit website:  

 

https://connect.ncdot.gov/resources/hydro/pages/default.aspx 

 

Information Supplied 
 

 Memorandum of Agreement (MOA) between NCDOT and NC Floodplain Mapping Program 

approved August 12, 2016 and associated materials are located at: 
 

https://connect.ncdot.gov/resources/hydro/Pages/FEMA-Interagency-Design.aspx 
 

 FEMA models are available on the North Carolina Flood Risk System (FRIS) website. 

NCDOT will provide the FEMA model not available on FRIS website The FRIS website is 

located at:  

http://fris.ncem.org/fris 

 

 Pre-design Hydraulic Report for each bridge location. 
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GEOTECHNICAL ENGINEERING SCOPE OF WORK    
 
I. GENERAL: 
 

Obtain the services of a firm prequalified for geotechnical work by the NCDOT 
Geotechnical Engineering Unit at: 
 

https://partner.ncdot.gov/VendorDirectory/default.html 
 
The prequalified geotechnical firm shall prepare foundation design recommendation 
reports for use in designing structure foundations and roadway foundations, retaining 
walls, and temporary structures if necessary.  
 
If the NCDOT’s standard bridge plans are used, then the Design-Build Team shall design 
the foundations and seal the plans. 

 
The Engineer of Record who prepares the foundation design recommendation reports 
shall be a Professional Engineer registered in the State of North Carolina who has 
completed a minimum of three geotechnical design projects of scope and complexity 
similar to that anticipated for this project using the load and resistance factor design 
(LRFD) method and in accordance with the latest edition of the AASHTO LRFD Bridge 
Design Specification.   
 
The prequalified geotechnical firm shall also determine if additional subsurface 
information, other than that required and noted elsewhere in this RFP, is required based 
upon the subsurface information provided by the NCDOT and the final roadway and 
structure designs.  If a determination is made that additional subsurface information is 
required, the Design-Build Team shall use a prequalified geotechnical firm to perform all 
additional subsurface investigation and laboratory testing in accordance with the current 
NCDOT Geotechnical Engineering Unit Guidelines and Procedures Manual for 
Subsurface Investigations.  Submit additional information collected by the Design-Build 
Team to the NCDOT Geotechnical Engineering Unit for review and acceptance in the 
following format: 
 

• 8 ½ x 11-inch Paper Format  
• “Structure Subsurface Investigation Title Sheet.”  Includes Caution Notice and an 

area to list Contents.  
• NC Division of Highways Geotechnical Engineering Unit Soil and Rock 

Classification Legend and Abbreviations  
• Plan View of boring locations and any other significant topographic features 
• gINT boring logs 
• gINT core logs (if applicable) 
• Cross sections if drilled pier foundations will be used 
• AASHTO soil test results for both disturbed and undisturbed samples  
• Rock test results summary chart 
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The Design-Build Team shall provide the final Subsurface Investigation Report in 
electronic and hardcopy format to the NCDOT for its records.   

 
For Bridges 410065 and 410066 a minimum of 1 standard penetration test (SPT) / rock 
core borings shall be required per bent for each bridge.  A boring within 50 feet of the 
center of each bent will satisfy this requirement.  For all other bridges, a minimum of 2 
standard penetration test (SPT) / rock core borings shall be required per bent for all 
bridges.  All borings for pile-supported bents must be located within 30 feet of the center 
of each bent and all borings for bents with drilled pier foundations shall be performed at 
opposite ends of each bent to satisfy this requirement.  For all bridges, no boring may be 
used for the foundation design of more than one bent.  Extend all borings to a depth of 15 
feet or four foundation element diameters, whichever is greater, below the foundation 
element to show a complete subsurface profile.  The Department will provide at least 2 
borings per bridge site to the Design-Build Team.  The Design-Build Team shall be 
responsible for obtaining the borings noted above for all bents where subsurface 
information is not sufficient or is warranted by variability in the geology unless the 
prequalified geotechnical firm submits documented justification that the subsurface 
investigation provided by the NCDOT is adequate for design purposes and the 
justification is acceptable to the Department.  Any deviations to the requirements noted 
above shall require acceptance from the NCDOT Geotechnical Engineering Unit prior to 
construction. 
 
The Design-Build Team is permitted to design bridges on this project using software that 
accounts for the structural effects of soil / pier interaction. 

 
II. DESCRIPTION OF WORK: 
 

The Design-Build Team shall design foundations, embankments, slopes, and retaining 
walls in accordance with the current edition of the AASHTO LRFD Bridge Design 
Specifications, NCDOT LRFD Driven Pile Foundation Design Policy, Sub Regional Tier 
Design Guidelines for Bridge Projects dated February 2008 as applicable, all applicable 
NCDOT Geotechnical Engineering Unit Standard Provisions, NCDOT Structures 
Management Manual, and NCDOT Roadway Design Manual.  The NCDOT LRFD 
Driven Pile Foundation Design Policy is located on the NCDOT Geotechnical 
Engineering Unit’s website at: 

 
https://connect.ncdot.gov/resources/Geological/Pages/default.aspx 

 
For Geotechnical Guidelines for Design-Build Projects, the Design-Build Team shall 
adhere to the guidelines located at the following website: 
 

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx 
 

A. Structure Foundations 
 
When the weathered rock or rock elevation is below the 100-year hydraulic scour 
elevation, the 100-year and 500-year design scour elevations are equal to the 100-
year and 500-year hydraulic scour elevations from the structure survey report 
accepted by the NCDOT Hydraulics Unit. When the weathered rock or rock 
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elevation is above the 100-year hydraulic scour elevation, the 100-year design 
scour elevation may be considered equal to the top of the weathered rock or rock 
elevation, whichever is higher, and the 500-year design scour elevation may be set 
two feet below the 100-year design scour elevation. 
 
End bent slopes shall be 1.5:1 (H:V) or flatter with rip rap slope protection.  Place 
end bent slope protection from the toe of slope to berm to protect the approach 
embankment from scour. 

 
Analyze deep foundations and pile bents using either LPile or FB-Pier. Design 
vertical piles with a sufficient embedment in soil and/or rock to achieve “fixity”. 

 
Add steel pile points to all driven piles with an estimated embedded length of 20’ 
or less 
 
Do not use spread footings for any bridge location. 
 

B. Roadway Foundation 
 
All proposed unreinforced fill and cut slopes shall be 3:1 (H:V) or flatter except 
bridge end bent slopes (see Section A – Structure Foundations).  In areas where a 
sliver fill is required to tie the proposed grade into the existing ground, fill slopes 
may be steeper than 3:1 (H:V) provided the existing slopes are stable and erosion 
control measures are utilized on the sliver fill slopes.  However, in no case shall a 
slope be steeper than 1.5:1.  The Design-Build Team shall submit slope stability 
analysis verifying stability of any modified slopes, including details to control 
erosion of the slope.  For all other proposed slopes steeper than 3:1 (H:V), the 
slopes shall be reinforced and detailed design calculations shall be submitted to 
the NCDOT Geotechnical Engineering Unit, via the Design-Build Unit, for 
review and acceptance.   
 
Bridge approach fills shall be required for end bents on all bridges in accordance 
with NCDOT Standard Drawings and NCDOT design criteria.  Standard Drawing 
422.11 of the NCDOT January 2012 Roadway Standard Drawings shall be used 
on all bridges.   

 
III. CONSTRUCTION REQUIREMENTS: 
 

All construction and materials shall be in accordance with the NCDOT 2012 Standard 
Specifications for Roads and Structures and current NCDOT Project Special Provisions 
unless noted otherwise elsewhere in this RFP.  The Design-Build Team shall be 
responsible for investigating, proposing and incorporating remedial measures for any 
construction problems related to foundations, retaining walls, subgrades, settlement, 
slopes, and construction vibrations.  Submit the proposed remedial measures to the 
Geotechnical Engineering Unit for review and acceptance prior to incorporation. 
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The Design-Build Team shall be responsible for any damage or claim caused by 
construction, including damage caused by vibration (see 2012 Standard Specifications for 
Roads and Structures Article 107-14).  The Design-Build Team shall be responsible for 
deciding what, if any, pre and post-construction monitoring and inventories need to be 
conducted to satisfy their liability concerns.  Any monitoring and inventory work shall be 
performed by a qualified private engineering firm experienced in the effects of 
construction on existing structures. 

The prequalified geotechnical firm that prepared the original foundation designs shall 
perform any changes to the foundation designs. All changes shall be based upon 
additional information, subsurface investigation and / or testing. Send copies of revised 
designs, including additional subsurface information, calculations and any other 
supporting documentation sealed by a professional engineer registered in the State of 
North Carolina, to the NCDOT for review and acceptance. 
 
The geotechnical firm that prepared the foundation designs shall review and approve all 
pile driving hammers.  After the geotechnical firm has approved these submittals, the 
Design-Build Team shall submit to the NCDOT for review prior to beginning 
construction. 
 
Perform hammer approvals with GRLWEAP Version 2002 or later and in accordance 
with the NCDOT LRFD Driven Pile Foundation Design Policy.  Provide pile driving 
inspection charts or tables for all approved pile hammers. 

Limit driving stresses in accordance with the AASHTO LRFD Bridge Design 
Specifications.  If a tip elevation is noted on the plans, drive piles to the minimum 
required driving resistance and tip elevation. 

The minimum required driving resistance is equal to the factored resistance noted on the 
plans divided by a resistance factor plus any additional resistance for downdrag and scour 
if applicable. When performing PDA testing in accordance with the NCDOT LRFD 
Driven Pile Foundation Design Policy, the resistance factor is 0.75. Otherwise, the 
resistance factor for the wave equation analysis is 0.60. 

Otherwise, drive piles to the minimum required driving resistance and a penetration into 
natural ground or below design scour of at least 10 ft.  If a pile is socketed into rock at 
least 5 feet and all other design requirements are met then the total penetration amount 
may be relaxed at the discretion of the Geotechnical Engineering Unit.  Unless otherwise 
approved, stop driving piles when refusal is reached.  Refusal is defined as 240 blows per 
foot or any equivalent set. 
 
PDA testing is required when the proposed Required Driving Resistance of HP12x53 
piles exceeds 175 tons, the proposed Required Driving Resistance of HP14x73 piles 
exceed 250 tons, or if a pile type other than HP 12x53 or HP 14x73 is used.  If required, 
perform Pile Driving Analyzer (PDA) testing on at least one pile per bridge using a 
NCDOT prequalified company to develop pile driving inspection charts or tables.  
Additional PDA tests may be required based upon the AASHTO LFRD Bridge Design 
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Specifications.  Provide additional PDA testing for any revisions to pile type, size or 
hammer previously approved.  The locations of specific piles to be tested must be 
accepted by the NCDOT prior to any PDA test.  Perform PDA tests in accordance with 
ASTM D 4945-89, Standard Test Method for High Strain Dynamic Testing of Piles and 
this scope of work. 

 
Analyze data with the Case Pile Wave Analysis Program (CAPWAP), version 2006 or 
later.  At a minimum, analysis is required for a hammer blow near the end of initial drive 
and for each restrike and redrive.  Additional CAPWAP analysis may be required as 
determined by the Engineer. 
 
Meet the guidelines for NCDOT PDA reports from the Geotechnical Engineering Testing 
Contract for PDA test reports. To obtain a list of pre-approved Geotechnical Engineering 
Testing Contract companies to perform PDA testing and guidelines for PDA test report, 
contact the Geotechnical Engineering Unit at 919-707-6850.  PDA testing shall be 
performed in accordance with Section 450 of the Standard Specifications.  Submit a 
complete PDA report sealed by the professional engineer who performed the test to the 
foundation design firm.  The foundation design firm shall develop pile driving inspection 
charts or tables for acceptance by the NCDOT prior to pile installation. 
 
For drilled piers, the following additional requirements shall apply: 
 

1. Use current NCDOT inspection forms for drilled piers available on the NCDOT 
Geotechnical Engineering Unit’s webpage. Construct and inspect drilled piers in 
accordance with Section 411 of the 2012 Standard Specifications for Roads and 
Structures and the Drilled Piers Project Special Provision found elsewhere in this 
RFP. 

  
2. The Department will inspect drilled piers using the Shaft Inspection Device (SID) 

for any pours using the wet method of concrete placement and for any drilled pier 
excavations that cannot be visually inspected or have remained open longer than 
24 hours that cannot be dewatered due to unstable soil or rock.  

 
3. The Design-Build Team shall notify Sam Lawhorn by e-mail 

(sclawhorn@ncdot.gov) a minimum of five days prior to required SID testing, 
followed by a confirmation two days prior to required SID testing. The Design-
Build Team shall notify Sam Lawhorn of all SID testing cancellations as soon as 
possible at the e-mail address noted above and at (919) 329-4200.   

 
4. Install Crosshole Sonic Logging (CSL) tubes in all drilled piers.  CSL test a 

minimum of 25% of drilled piers at each bridge or one per bent, whichever is 
greater. If a CSL test identifies any defect in the drilled pier, the Department has 
the right to request additional CSL testing as needed. The Department will 
determine which piers will be CSL tested. Submit CSL test information and 
results to the Geotechnical Engineering Unit, via the Design-Build Unit, for 
review and acceptance. 
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5. Drilled pier tip elevations shall not be changed during construction unless the 
prequalified geotechnical firm that prepared the bridge foundation design 
redesigns the drilled pier from either an SPT / rock core boring, performed in 
accordance with ASTM standards at the subject pier location, or observations of 
the drilled pier excavation.  If a drilled pier is designed based on a boring, do not 
drill a boring inside an open drilled pier excavation. Locate the boring within 
three pier diameters of the center of the subject pier and drill to a depth of two 
pier diameters below the revised tip elevation. If a drilled pier is redesigned based 
upon observations of the drilled pier excavation, the geotechnical engineer of 
record shall be present during the excavation to determine the actual subsurface 
conditions. 

 
Send copies of any inspection forms related to foundations, embankment, and subgrade to 
the NCDOT for review. 
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PAVEMENT MANAGEMENT SCOPE OF WORK    
 
The pavement design for the mainline and mainline shoulders is as follows:  
 

Bridge Site Surface Intermediate  Base  
410014 3.0” SF9.5A - 4.0” B25.0B 
410015 3.0” SF9.5A - 4.0” B25.0B 
410065 3.0” SF9.5A - 4.0” B25.0B 
410066 3.0” SF9.5A - 4.0” B25.0B 
410134 3.0” SF9.5A - 4.0” B25.0B 
410138 3.0” SF9.5A - 4.0” B25.0B 
630126 3.0” SF9.5A - 4.0” B25.0B 

 
The minimum depth for overlaying the existing pavement shall be equal to the full thickness of 
surface course as provided in the table above. 
 
The depth of surface course on cored slabs and box beams at the gutter line shall meet the 
minimums listed in the NCDOT Structures Management Unit Manual. 
 
If wedging is equal to or greater than the full thickness of the surface course as provided in the 
table above plus 3.0”, then wedging shall consist of the full thickness of surface course as 
provided in the table above, and the remainder shall be B25.0B. 
 
The Design-Build Team shall provide incidental milling where tying to the existing pavement to 
provide a smooth transition to the proposed pavement.  Driveways impacted by the Design-Build 
Team’s construction shall be repaired to the pre-construction condition. 
 
At Bridge No. 410138, pavement design of the unpaved portion of the road will be 8” of ABC 
and shall be the width of the travel lane(s).  Reference the Roadway Scope of Work. 
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TRAFFIC ENGINEERING SCOPE OF WORK   
 
I. TRAFFIC MANAGEMENT PLANS 
 

A. DESIGN PARAMETERS FOR ROAD CLOSURES 
 

1. Bridge No. 410138 shall be constructed on new alignment to the west of the 
existing structure while utilizing the existing structure as an on-site detour.  All 
other bridges will be constructed under road closure with utilization of off-site 
detours as noted below.  Local access to all residences and businesses will be 
maintained between the closure points at all times during construction 
 

County Structure No. Route Detour Route 
Halifax 410014 SR 1001 SR 1204 – NC 561 – SR 1206 
Halifax 410015 SR 1001 SR 1204 – NC 561 – SR 1206 
Halifax 410065 SR 1100 SR 1815 – SR 1816 – US 258 
Halifax 410066 SR 1100 SR 1815 – SR 1816 – US 258 
Halifax 410134 SR 1310 SR 1300 – NC 48 
Nash 630126 SR 1310 SR 1308 – SR 1321 – SR 1324 

 
2. Improvements to the above stated detour route will not be required.  In the event 

the Design-Build Team proposes any deviations/improvements to the above stated 
detour route, it shall be the sole responsibility of the Design-Build Team to obtain 
approval from the NCDOT Division Engineer and perform all required 
environmental studies and obtain environmental permits for any proposed 
changes.  

 
3.   Design and prepare the Temporary Traffic Control Plan for each bridge site 

location project.  Development of the Traffic Control Plan should proceed as 
follows: 

 
a) Submit a Traffic Control Plan to the Resident Engineer and the Design-Build 

Unit for review and acceptance.  Construction may begin once the Traffic 
Control Plan has been sealed by the Design-Build Team and accepted by the 
Department.   

   
b) The Traffic Control Plan shall include a detour detail, which includes detour 

signing (detour advance warning & trailblazing with road names), sign 
designs, and locations of traffic control devices; construction 
phasing/sequence, and project notes.  Street names are required on detour 
signing.  NCDOT’s January 2012 Roadway Standard Drawings Section 1100 
is for traffic control and will need to be incorporated into the plans for most 
work activities.  The detour detail will incorporate NCDOT’s January 2012 
Roadway Standard Drawing 1101.03, sheet 1 of 9.  Ensure the development of 
the Traffic Control Plan is in compliance with the North Carolina Department 
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of Transportation Roadway Standard Drawings, NCDOT January 2012 
Standard Specifications for Roads and Structures, the latest edition of the 
Manual on Uniform Traffic Control Devices (M.U.T.C.D.) and the NCDOT 
Standard Specifications for Roads and Structures (January 2012). 

 
c)  Use traffic control devices that conform to all NCDOT requirements and are       

listed on the Department’s Approved Products List as shown on NCDOT’s     
Traffic Control Website. 

 
d)  The NCDOT’s Traffic Control Website should be utilized when developing      

the Traffic Control Plan.  The Traffic Control Website is updated and provides  
      key information necessary in preparing the Traffic Control Plan.  The Traffic 

Control Website Address:  
 

https://connect.ncdot.gov/projects/WZTC/Pages/default.aspx 
 

B. PROJECT REQUIREMENTS FOR ALL BRIDGE SITES 
 

1. The Design-Build Team shall select a Private Engineering Firm (PEF) that has 
experience designing and sealing Traffic Management Plans for the North Carolina 
Department of Transportation (NCDOT) on comparable projects.  

 
2. The Traffic Management Plans shall adhere to the “Express Design-Build Bridge 

Replacement Submittal Guidelines–Year 5, March 24, 2016”, and the “Guidelines for 
Preparation of Traffic Control and Pavement Marking Plans for Design-Build 
Projects”, January 2012 NCDOT Roadway Standard Drawings, January 2012 
Standard Specifications for Roads and Structures, and the “Manual for Uniform 
Traffic Control Devices". 

 
3. Adapt the traffic control plans, when directed by the engineer, to meet field 

conditions to provide safe and efficient traffic movement.  Changes may be required 
when physical dimensions in the detail drawings, standard details and roadway details 
are not attainable or result in duplicate or undesired overlapping of devices.  
Modification may include: moving, supplementing, covering or removal of devices. 

 
4. The Design-Build Team shall provide one month notice to the Engineer, County EMS 

and County school officials prior to road closures. 
 

5. Except for bridges on new alignment, the Design-Build Team will be allowed five 
additional days of lane closure per bridge site to complete punch list items identified 
by the Engineer.   The Design-Build Team shall notify the Engineer 15 days prior to 
installation of a lane closure and submit details for approval by the Engineer.   

 
6. Except for bridges on new alignment, as approved by the Engineer, lane closures will 

be allowed for geotechnical borings and the relocation of utilities prior to the road 
closure at each bridge site. 
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C. LANE AND SHOULDER CLOSURE REQUIREMENTS 
 

On all roads, the Design-Build Team shall not install more than one lane closure in any 
one direction.   
 
The Design-Build Team shall remove lane closure devices from the lane when work is 
not being performed behind the lane closure or when a lane closure is no longer needed. 
 
When personnel and/or equipment are working within 15-feet of an open travel lane, the 
Design-Build Team shall close the nearest open shoulder using NCDOT January 2012 
Roadway Standard Drawing No. 1101.04, unless the work area is protected by an 
approved temporary traffic barrier or guardrail.  
 
When personnel and/or equipment are working on the shoulder adjacent to an undivided 
facility and within 5-feet of an open travel lane, the Design-Build Team shall close the 
nearest open travel lane using NCDOT January 2012 Roadway Standard Drawing No. 
1101.02, unless the work area is protected by an approved temporary traffic barrier or 
guardrail. 
 
When personnel and/or equipment are working on the shoulder adjacent to a divided 
facility and within 10-feet of an open travel lane, the Design-Build Team shall close the 
nearest open travel lane using NCDOT January 2012 Roadway Standard Drawing No. 
1101.02, unless the work area is protected by an approved temporary traffic barrier or 
guardrail. 

 
When personnel and/or equipment are working within a lane of travel of an undivided or 
divided facility, the Design-Build Team shall close the lane using the appropriate 
roadway standard drawing from the NCDOT January 2012 Roadway Standard 
Drawings. The Design-Build Team shall conduct the work so that all personnel and / or 
equipment remain within the closed travel lane. 
 
The Design-Build Team shall not perform work involving heavy equipment within 15-
feet of the edge of travel way when work is being performed behind a lane closure on the 
opposite side of the travel way. 

 
D. DETOUR SIGNING 

 
The Design-Build Team shall be responsible for the installation and maintenance of all 
detour signing within and off the project limits. 
 
Cover or remove all detour signs within and off the project limits when a detour is not in 
operation. 
 
Ensure all necessary signing is in place prior to altering any traffic pattern. 
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E. TRAFFIC BARRIER 
 
The Department will not provide any type of barrier for this project.  The Design-Build 
Team shall use only an NCDOT approved temporary traffic barrier system and adhere to 
the following requirements. 
 
Install temporary traffic barrier system a maximum of two (2) weeks prior to beginning 
work in any location.  Once the temporary traffic barrier system is installed at any 
location, proceed in a continuous manner to complete the proposed work in that location. 
 
Once the temporary traffic barrier system is installed and no work has been or will be 
performed behind the temporary traffic barrier system for a period longer than two (2) 
months, remove/reset the temporary traffic barrier system unless the barrier is protecting 
a hazard.  

 
Protect the approach end of temporary traffic barrier system at all times during the 
installation and removal of the barrier by either a truck mounted impact attenuator 
(maximum 72 hours) or a temporary crash cushion. 
 
Protect the approach end of temporary traffic barrier system from oncoming traffic at all 
times by a temporary crash cushion unless the approach end of temporary traffic barrier 
system is offset from oncoming traffic as follows: 
 

Posted speed limit (MPH) Minimum offset (feet) 
 

40 or less 15 
45 – 50 20 

55 25 
60 mph or higher 30 

 
Install temporary traffic barrier system with the traffic flow, beginning with the upstream 
side of traffic.  Remove the temporary traffic barrier system against the traffic flow, 
beginning with the downstream side of traffic. 
 
Install drums to close or keep closed tangent sections of the roadway until the temporary 
traffic barrier system can be placed or after the temporary barrier system has been 
removed.  The distance, in feet, between drums shall be no greater than twice the posted 
speed limit (MPH).  

 
The Design-Build Team shall be responsible for providing proper connection between the 
existing bridge rail and the temporary barrier system and include this information in the 
appropriate plans.  
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F. TRAFFIC CONTROL DEVICES  
 

The Design-Build Team shall use traffic control devices that conform to all NCDOT 
requirements and are listed on the Approved Products List.  The Approved Products List 
is shown on NCDOT’s Work Zone Traffic Control website at: 
 

https://apps.dot.state.nc.us/vendor/approvedproducts/ 
 
The use of any devices that are not shown on the Approved Product List shall require 
written approval from the Design-Build Unit.  
 
Place Type III barricades, with "ROAD CLOSED" sign R11-2 attached, of sufficient 
length to close the entire roadway.  Stagger or overlap barricades to allow for ingress or 
egress. 

 
II. PERMANENT SIGNING 
 

The Design-Build Team will replace any existing signs damaged by construction 
operations.  The signs shall be furnished and installed by the Design-Build Team 
according to NCDOT’s specifications. 
 

III. FINAL PAVEMENT MARKING PLANS 
 
            General 
 

Prepare Final Pavement Marking Plans in accordance with the latest Manual on Uniform 
Traffic Control Devices (MUTCD) and the NCDOT January 2012 Roadway Standard 
Drawings.  
 
Final Pavement Marking Plan Requirements 

 
Develop Pavement Marking Plans that maintain all types of traffic (motorists, bicyclists, 
and pedestrians within the highway, including persons with disabilities in accordance 
with the Americans with Disabilities Act of 1990 (ADA), Title II, Paragraph 35.130) as 
defined by the Manual for Uniform Traffic Control Devices (MUTCD). 
 
NCDOT’s January 2012 Roadway Standard Drawings – Section 1200 pertain to 
pavement markings and markers and shall be utilized.  

 
Use pavement marking and pavement marker products that conform to all NCDOT’s 
requirements and specifications and are listed on the Department’s Approved Products 
List.  The use of any devices that are not shown on the Approved Product List shall 
require written approval from the Signing and Delineation Unit. 
 
Install pavement markings in accordance with NCDOT’s January 2012 Standard 
Specifications for Roads and Structures, and in accordance with the manufacturer’s 
procedures and specifications.   
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Install pavement markings on the final surface as follows: 
 

Bridge # Marking Marker 
   

410138 None None 
   

All others Paint None 
   

 
Tie proposed pavement marking lines to existing pavement marking lines. 
 
Replace any pavement markings that have been damaged by the end of each day's 
operation. 

 
Remove any conflicting markings or markers before shifting traffic to a new pattern. 
 
Passing zone(s) will be determined in the field and must be approved by the engineer. 
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ENVIRONMENTAL PERMITS SCOPE OF WORK    
 
General 
 
The Design-Build Team shall be responsible for preparing permit drawings necessary for the 
Department to obtain all required environmental permits for construction for each bridge site 
contained in this contract.  The Design-Build Team is responsible for determining the 
appropriate permits that will apply to each site.  The Design-Build Team is encouraged to gain 
the Department’s concurrence on the permits needed prior to beginning permit application work 
for each bridge.  The Design-Build Team shall determine the schedule for submission of each 
bridge’s permit documentation.   
 
The Design-Build Team shall not begin ground-disturbing activities, including utility relocations 
in jurisdictional areas, at a given bridge site, until the environmental permits have been issued for 
that bridge.  This restriction does not include investigative borings covered under a Nationwide 
#6 permit (NWP #6).    
 
The Design-Build Team may begin utility relocation work prior to obtaining the aforementioned 
permits provided that (1) the Department is notified in writing prior to these activities; (2) such 
activities are outside jurisdictional resources.  Upon consultation with the Division 
Environmental Officer, a meeting may be required with the permitting agencies prior to 
beginning work. 
 
The Department will allow no direct contact between the Design-Build Team and representatives 
of the environmental agencies.  No contact between the Design-Build Team and the 
environmental agencies shall be allowed either by phone, e-mail or in person, without 
representatives of the Division’s Environmental Officer present.  A representative from the 
Design-Build Unit shall be included on all correspondence. 
 
Once the Department has obtained the applicable permits based upon the approved Design-Build 
Team’s proposed design and/or construction methods, the Design-Build Team will be 
responsible for any change in the proposed design and/or construction methods that nullifies any 
permit.  The Department shall not allow any contract time extensions associated with this 
additional coordination.   
 
The Design-Build Team shall meet all permit conditions.  The Design-Build Team shall be 
required to staff any personnel necessary to provide permit compliance.  
 
Permit Process 
 
It is the Design-Build Team's responsibility to acquire information and prepare permit drawings 
that reflect the impacts and minimization efforts from the project as designed by the Design-
Build Team.  The Design-Build Team shall prepare the entire permit package; the Department 
will provide the environment document for each bridge site.  The Design-Build Team shall be 
responsible for entering impact determinations on the drawings.  Further, it is the Design-Build 
Team’s responsibility to provide the design and construction details to the Department to be 
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included as part of the permit process. At a minimum, the associated permit drawings shall 
consist of the following: 
 
• Roadway Plan and Profile Sheets (half size 11” x 17”) shall contain all environmental 

impacts in a table with calculated proposed stream/wetland/open water impacts, buffer 
impacts by type, such as road fill, bridging, etc.   

• In addition, the Roadway Plan Sheet shall specifically identify buffer zones, wetland 
boundaries, all erosion control measures, structures, pier locations, riprap, causeways and 
other impacts including utility relocation. 

 
The Department will re-verify and update, as needed, the required environmental data that 
expires prior to the completion of the activity causing the impact in the jurisdictional areas.  
These include, but are not limited to, federally protected species, re-verification of wetland 
jurisdictional areas, historic and archaeological sites, and 303d (impaired) streams.  
 
Direct coordination between the Design-Build Team, the Design-Build Unit, Division 
Environmental Officer (DEO), Division Bridge Program Manager and the Resident Engineer 
shall be necessary to ensure proper permit drawing development.  Upon completion of the permit 
drawings, the Design-Build Team shall concurrently forward the package to the Design-Build 
Unit, Resident Engineer, Division Bridge Program Manager, Division Environmental Officer, 
Area Bridge Construction Engineer and Hydraulics Unit for review and approval. After all 
revisions are complete, the Department will subsequently forward the package to the appropriate 
agencies and the cover letter describing the project. 
 
Any temporary construction measures, including de-watering, construction access, etc. shall be 
addressed in the permit drawings.  Impacts that result from so-called temporary measures may 
not be judged to be temporary impacts by the agencies.  These issues shall be addressed and 
resolved with the agencies and reviewed by the Division Environmental Officer prior to 
submission of the permit drawings and environmental impacts to the respective agencies. 
 
The Design-Build Team shall clearly indicate the location of utility relocations in jurisdictional 
areas. The Design-Build Team shall also identify all proposed borrow and waste sites. Further, 
the Design-Build Team shall describe the methods of construction of all structures.  The 
description of the temporary impacts (utility relocations, etc.) shall include restoration plans, 
schedules and disposal plans. This information shall be included in the permit drawings and 
environmental impacts. 
 
The NCDOT hereby commits to ensuring, to the greatest extent possible, that the footprint of the 
impacts in areas under the jurisdiction of the federal Clean Water Act will not be increased 
during the Design-Build effort.  All fill material shall be immediately stabilized and maintained 
to prevent sediment from entering adjacent waters or wetlands.  The Design-Build Team shall be 
responsible for ensuring that the design and construction of the project will not impair the 
movement of aquatic life. 
 
Requests made for modifications to the permits obtained by the Division Environmental Officer 
shall only be allowed if the Engineer determines it to be in the best interest of the Department 
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and will be strongly discouraged. The Design-Build Team shall not take an iterative approach to 
hydraulic design issues.  The design shall be complete prior to permit modification application. 
 
Permit Timeframe 
 
The Design-Build Team should expect it to take up to 60 days for the Department to acquire the 
permits necessary for each bridge.  The 60 days shall begin at the date that the Department has 
approved the final permit package as submitted by the Design-Build Team. No requests for 
additional contract time or compensation will be allowed if the permits are obtained within this 
60-day period.  With the exception of location and survey work and permitted investigative 
borings covered under a Nationwide #6, no mobilization of men, materials, or equipment for site 
investigation or construction of the project shall occur prior to obtaining the permits. This 
limitation does not preclude the off-site fabrication of bridge segments or equipment.  The 
Department will not honor any requests for additional contract time or compensation, including 
idle equipment or mobilization or demobilization costs, for the Design-Build Team mobilizing 
men, materials (or ordering materials), or equipment prior to obtaining all permits.  The 
Department will consider requests for contract time extensions for obtaining the permits only if 
the Design-Build Team has pursued the work with due diligence, the delay is beyond the Team’s 
control, and the 60-day period has been exceeded. If time were granted it would be only for that 
time exceeding the 60-day period.   
 
Commitments 
 
The NCDOT is committed to incorporating all reasonable and practicable design features to 
avoid and minimize impacts to wetlands, streams, open water, and regulated riparian buffers.  
Additionally, the NCDOT will provide full compensatory mitigation of all stream, wetland, and 
riparian buffer impacts as required by the regulatory agencies. 
 
All work by the Design-Build Team must be accomplished in strict compliance with the plans 
submitted and approved for the permits drawings and in compliance with all conditions of the 
permits received and certifications issued by the agencies.  The Design-Build Team shall provide 
each of its contractors and/or agents associated with the construction or maintenance of this 
project with a copy of the permits. 
 
The Design-Build Team shall strictly adhere to these commitments, as well as others, including 
but not limited to requirements for permitting.  Tar-Pamlico Riparian Buffer Rules shall be 
adhered to. 
 
If the Design-Build Team discovers any previously unknown historic or archeological remains 
while accomplishing the authorized work, he shall immediately notify NCDOT Staff 
Archaeologist and/or Division Environmental Officer, as listed below, who will initiate the 
required State/Federal coordination.  All questions regarding these sites should be addressed to 
Mr. Matthew Wilkerson, NCDOT Archaeology (919) 707-6089, or the Division Environmental 
Officer. 
 
The Department initiated an Informal Section 7 Consultation for Bridge Nos. 410138 and 
630126. The Department has obtained the effects calls as follows: 
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Bridge No. Species Call 

410138 Dwarf wedgemussel 

Tar River spinymussel 

May Affect – Not Likely to Adversely Affect 

May Affect – Not Likely to Adversely Affect 

630126 Dwarf wedgemussel 

Tar River spinymussel 

May Affect – Not Likely to Adversely Affect 

May Affect – Not Likely to Adversely Affect 

 
The Department received concurrence from the USFWS on the Biological Conclusion for Bridge 
Nos. 410138 and 630126 with the conservation measures as indicated below. 

At Bridge No. 410138, the following conservation measures shall be implemented: 

1. Use Design Standards for Sensitive Watershed (15A NCAC 04B.124). 
2. No heavy equipment will be placed in the stream channel. 
3. Reference the Structures Scope of Work for structure span requirements. 

At Bridge No. 630126, the following conservation measures shall be implemented: 

1. Use Design Standards for Sensitive Watershed (15A NCAC 04B.124). 
2. No heavy equipment will be placed in the stream channel. 
3. Cut existing piles at or below  stream bed or remove completely 
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EROSION AND SEDIMENTATION CONTROL SCOPE OF WORK      
 
The NCDOT Roadside Environmental Unit (REU) shall review and accept all Erosion and 
Sedimentation Control Plans.  Erosion Control (EC) Plans shall be designed for the grading 
phase of the construction.  Release for Construction (RFC) Erosion Control Plans shall be 
submitted to all NCDOT Personnel listed in the “Express Design-Build Bridge Replacement 
Submittal Guidelines – Year 5, March 24, 2016”, before any land disturbing activities, including 
clearing and grubbing can commence.  No land disturbing activities, including clearing and 
grubbing, shall occur in any location that does not have accepted RFC Erosion Control Plans.  
Refer to the most recent version of the NCDENR - Erosion and Sediment Control Planning and 
Design Manual for erosion control design guidelines not addressed in this Scope of Work. 
 
The Design-Build Team shall be responsible for determining the Bridge Projects located in 
Environmentally Sensitive Areas and use the higher Peak Inflow Rate and Peak Rainfall Data (25 
year). 
 
Erosion and Sedimentation Control Plans shall at a minimum address the following: 
 

I. Complete Set of Plans 
 

A. RFC Plans 
 

1. The EC plans shall contain a Clearing & Grubbing and Final Grade phase of erosion 
control design as directed. 

2. Use correct NCDOT symbology. 
3. Protect existing and proposed drainage structure inlets with Rock Inlet Sediment Trap 

Type ‘A’ (RIST-A), Rock Inlet Sediment Trap Type ‘C’ (RIST-C), Rock Pipe Inlet 
Sediment Trap Type ‘A’ (PIST-A), etc. 

4. Utilize adequate perimeter controls (temporary silt ditch (TSD), temporary silt fence 
(TSF), etc.) 

5. Utilize infiltration basins, skimmer basins and rock measures with sediment control 
stone (Temporary Rock Sediment Dam Type ‘B’ (TRSD-B), Temporary Rock Silt 
Check Type ‘A’ (TRSC-A), etc.) at all drainage outlets with a spillway with an 
adequately designed base length to distribute outflow. 

6. Take into account existing topography and show contour lines. 
7. Utilize Temporary Rock Silt Checks Type ‘B’ (TRSC-B) and wattles to reduce 

velocity in existing and proposed ditches with spacing of 250 feet divided by 
percentage of ditch grade.  Also utilize TRSC-B’s in proposed TSD’s and temporary 
diversions (TD). 

8. Protect existing streams; do not place erosion control devices in live streams. 
9. Sediment basins shall be sized to provide adequate silt storage of 3600 cubic feet per 

disturbed acre with surface area equal to 435 square feet per cubic foot per second 
(cfs) of the peak inflow rate, Q10 or Q25, using 10-year or 25-year peak rainfall data 
(NCDENR - Erosion and Sediment Control Planning and Design Manual or NOAA’s 
National Weather Service web site 
http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time 
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series type).  A Sediment Basin Designer Spreadsheet will be provided by the 
NCDOT REU upon request. 

10. Infiltration Basins shall provide adequate silt storage for 1800 cubic feet per disturbed 
acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the 
peak inflow rate, Q10 or Q25, using the 10-year or 25-year peak rainfall data 
(NCDENR - Erosion and Sediment Control Planning and Design Manual or NOAA’s 
National Weather Service web site 
http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time 
series type).  Infiltration Basin shall be designed to dewater in 3 days or less.  An 
Infiltration Basin Designer Spreadsheet will be provided by the NCDOT REU upon 
request. 

11. Skimmer Basins shall provide adequate silt storage for 1800 cubic feet per disturbed 
acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the 
peak inflow rate, Q10 or Q25, using the 10-year or 25-year peak rainfall data 
(NCDENR - Erosion and Sediment Control Planning and Design Manual or NOAA’s 
National Weather Service web site 
http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time 
series type).  A Skimmer Basin Designer Spreadsheet will be provided by the 
NCDOT REU upon request. 

12. The minimum and maximum length to width ratio of all Sediment Basins shall be 2:1 
and 6:1, respectively. 

13. Coir Fiber Baffles shall be installed in all silt basins and sediment dams at drainage 
outlets. For silt basins with a 20-foot or longer length, three Coir Fiber Baffles shall 
be installed with a spacing of 1/4 the basin length. For silt basins with a length less 
than 20 feet, a minimum of two Coir Fiber Baffles shall be installed, with a spacing of 
1/3 the basin length. The Design-Build Team will not be required to show the 
individual baffles on the EC Plans. 

14. Include any culvert and / or pipe construction sequence plan sheets in the Clearing & 
Grubbing Erosion Control Plans; all pipes 48” or larger, or any combination of pipes 
that total 48” or more require a construction sequence.  Prior to installation of pipes 
smaller than 48 inches in jurisdictional areas, the Design Build Team shall submit a 
phasing plan for managing the watercourse to the Resident Engineer for review and 
acceptance.  The phasing plan shall be in accordance with the Best Management 
Practices for Construction and Maintenance Activities. 

15. For any permanent stormwater devices, design temporary sediment basins at these 
locations for construction phase. 

16. Utilize Wattles with Polyacrylamide (PAM) in temporary and permanent, existing and 
proposed ditches at a spacing of 50 ft. in areas where sediment basins are not feasible 
at drainage outlets, and in areas where sediment basins at drainage outlets cannot be 
properly sized to surface area and/or sediment storage requirements due to safety 
concerns, ROW limitations, utility conflicts, or other construction limitations 
approved by the NCDOT REU.  For ditch grades greater than 3%, utilize TRSC-A 
with Matting and PAM in lieu of wattles. 

17. Utilize temporary slope drains and earth berms at top of fill slopes 8 feet (5 feet in 
Divisions 1, 2, 3, and 6) or higher and steeper than 4:1, or where there are 
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superelevations above 0.04 and fills are greater than 5 feet (3 feet in Division 1, 2, 3, 
and 6).  Maximum slope drain spacing shall be 200 feet. 

18. Utilize rock energy dissipater and / or silt basin at outlet of slope drain. 
19. Provide matting for erosion control in all ditch lines where the velocity is greater than 

2.0 ft./s, and the shear stress is 1.55 psf or less.  For ditch lines with a shear stress 
above 1.55 psf, Permanent Soil Reinforcement Mat or Riprap shall be utilized. 

20. Provide matting for erosion control on all fill slopes 2:1 or steeper and fill slopes 
adjacent to sensitive jurisdictional areas. 

21. For bridge projects with Design Standards in Sensitive Watersheds (15A NCAC 04B 
.0124) commitment, all streams and unnamed tributaries shall have a 50-foot 
Environmentally Sensitive Area (ESA) on Clearing & Grubbing EC Plans only, and 
utilize 25-year peak rainfall data for surface area requirement for all sediment basins. 

22. To contain concrete waste water and associated concrete mix from washing out 
ready-mix trucks, drum, pumps, or other equipment, provide Concrete Washout 
Structures at egress points.  Concrete Washout Structures must collect and retain all 
concrete waste water and solids so that this material does not migrate to surface 
waters or into the ground water.  The Concrete Washout Structures are not intended 
for concrete waste water not associated with washout operations.  The Concrete 
Washout Structures may include devices above or below ground and/or commercially 
available devices designed specifically to capture concrete waste water.  Concrete 
Washout Structure options may be found in the special provisions, available at the 
website noted in Section IV.  A Concrete Washout Structure option detail is available 
at the following link: 
 
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/pdf/Concret
eWashoutStructuresdetail.pdf 

 
B.  Intermediate Phase 

 
Intermediate Erosion Control Plans shall only be required if design modifications and / or 
site conditions require additional erosion control design or design revisions to the RFC 
Erosion Control Plans. Intermediate Plans shall be submitted for review and shall be 
accepted prior to construction of any aspect impacted by the revised erosion control 
design.  For any intermediate phase, comply with Section A, “RFC Plans” above. 

 
C. The following documents shall accompany the Erosion Control Plans and be completed 

and submitted to NCDOT REU for initial submittal: 
1.  High Quality Water Worksheet from Soil and Water Engineering web page 
2.  Low Impact Bridge Project Checklist from Soil and Water Engineering web page 
3.  Matting Determination Spreadsheet from Soil and Water Engineering web page 
4.  Erosion Control Quantities Spreadsheet from Soil and Water Engineering web page 
5.  Basin or Checkdam Design Spreadsheets from Soil and Water Engineering web page 
6.  Preliminary Permit Drawings showing all jurisdictional stream and wetland impacts 

(half-size) 
7.  General Structure Drawing with locations of piles, drilled shafts, etc. (half-size) 
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8.  Erosion Control Plans shall be submitted according to the “Express Design-Build 
Bridge Replacement Submittal Guidelines – Year 5, March 24, 2016”.   

9. Microstation files may be requested by NCDOT REU staff if needed 
 

The documents located on the Soil and Water Engineering web page can be found at: 
 
http://stage.dot.state.nc.us/doh/operations/dp_chief_eng/roadside/soil_water/erosion_control/

downloads.html 
 
All documents from the Soil and Water Engineering web page can be submitted 
electronically or hard copy. 

 

II. Detail Sheets and Notes 
 

A. Provide project specific special notes and details such as wattle with PAM, etc. 
B. Provide matting summary sheet(s): matting for erosion control and permanent soil 

reinforcement mat. 
C. Provide reforestation sheet(s): regular, wetland, streambank and / or buffer showing 

appropriate species. 
 

III. Title Sheet 
 

A. Show correct notes: HQW, ESA, clearing and grubbing, etc. 
B. Show correct standards for project. 
C. Show list of standard NCDOT symbology 
D. Show name and certification number of Level III certified individual responsible for 

designing and/or reviewing Erosion and Sedimentation Control Plans. 
 

IV. Special Provisions 
 

A. Erosion Control Special Provisions are available at the following website: 
http://www.ncdot.org/doh/operations/dp_chief_eng/roadside/soil_water/special_provisions/ 

B. References in Erosion Control Special Provisions from the aforementioned website to 
Method of Measurement, Basis of Payment, or any other statement regarding direct 
payment for Erosion & Sediment Control measures shall be disregarded. 

C. Erosion Control / Stormwater Certification found elsewhere in this RFP. 
 
V. Miscellaneous 
 

A. Plan submittals shall include all pertinent design information required for review, such as 
design calculations, drainage areas, etc. 

B. The NCDOT REU will provide a sample set of Erosion and Sedimentation Control Plans 
(including any special details or special provisions used by the NCDOT REU) and 
MicroStation Erosion Control Workspace to the Design-Build Team for reference upon 
request. 

C. Plans shall address any environmental issues raised during the permitting process. 
D. Sufficient time shall be allowed for the Design-Build Team to make any changes to the 

Erosion and Sedimentation Control Plans deemed necessary by the NCDOT REU. 
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E. Temporary access and haul roads, other than public roads, constructed or used in 
connection with the project shall be considered a part of the project and addressed in the 
Erosion and Sedimentation Control Plans. 

F. Borrow or waste areas that are part of the project shall require a separate Reclamation 
Plan, unless the borrow or waste activity is regulated under the Mining Act of 1971, or is a 
landfill regulated by the Division of Waste Management (DWM).  The Design-Build 
Team shall submit the permit number for waste / borrow sites covered by the Mining Act 
or regulated by DWM (NCDEQ) concurrently to the Design-Build Unit and the Resident 
Engineer.  For Reclamation Procedures, see: 

 
http://www.ncdot.org/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/Co

ntractedReclamationProcedures.pdf 
 

G. Whenever the Engineer determines that significant erosion and sedimentation continues 
despite the installation of approved protective practices, the Design-Build Team shall be 
required to and shall take additional protective action. 

H. An accepted Erosion and Sedimentation Control Plan does not exempt the Design-Build 
Team from making every effort to contain sediment onsite. 

I. Any Erosion Control Design revisions made during the construction of the project shall 
be submitted to NCDOT REU by the 15th of the month via the Design-Build Unit.  At any 
time requested by the Engineer or the NCDOT-REU, the Design-Build Team shall 
provide an updated version of the Erosion and Sedimentation Control Plans for 
distribution to all parties involved in the construction process. 

J. The Design-Build Team shall comply with the North Carolina Administrative Code Title 
15 A Department of Environment and Natural Resources Chapter 4, Sediment Control. 

K. A pre-design meeting shall take place between the NCDOT REU Soil & Water Engineering 
Section, the Design Build Team, and any other pertinent NCDOT personnel before any 
Erosion and Sedimentation Control Designs are submitted to NCDOT REU.  Erosion and 
Sedimentation Control Plan submittals shall only be reviewed and accepted by NCDOT REU 
after the Erosion Control Pre-Design Meeting.  The Design Build Team shall be required to 
submit a tentative Erosion and Sedimentation Control Plan submittal schedule at the pre-
design meeting. 

L. At minimum, the Design Build Team shall bring one erosion control plan sheet with a 
Clearing & Grubbing erosion control design to the Erosion and Sedimentation Control Plan 
pre-design meeting. 

M. All RFC Erosion and Sedimentation Control Plans, including any red line revisions, shall 
be kept on site at all times throughout the duration of the project. 

N. Erosion Control / Stormwater Certification shall be required according to the Project 
Special Provision found elsewhere in this RFP. 

O. Prior to installation of any erosion control devices, the Design-Build Team shall verify 
boundaries of jurisdictional areas in the field and delineated with Safety Fence or 
flagging.  For guidance on Safety Fence and flagging in jurisdictional areas, see: 

 
http://www.ncdot.org/doh/operations/dp_chief_eng/roadside/fieldops/downloads/ 
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P. Various projects that impact more than 100 linear feet of stream with a Division of Water 
Resources (DWR) Classification of Trout (Tr) may require a Trout Buffer Variance from 
the Regional Land Quality Section office or from the central Land Quality Section office 
in Raleigh.  Additional coordination and document preparation with NCDOT REU and 
Land Quality may be required to obtain this variance approval.  These projects will be 
identified at the erosion control pre-design meeting.  

Q. Sediment basins that drain directly into jurisdictional water or have a total drainage area 
of one acre or more shall be designed and constructed with outlet structures that only 
withdraw water from the surface.  For sediment basins that do not drain directly into 
jurisdictional water or have less than one acre of total drainage area, surface dewatering 
outlets and stone outlets may be provided. 

R. Ground cover stabilization shall comply with the timeframe guidelines specified by the 
North Carolina Department of Environment and Natural Resources Division of Water 
Quality NCG-010000 General Construction Permit that became effective on           
August 3, 2011.  Excluding the slopes noted below, temporary and permanent ground 
cover stabilization shall be provided within seven calendar days from the last land-
disturbing activity. The Design-Build Team shall label all slopes subject to the seven-day 
ground cover stabilization requirements on all Erosion and Sedimentation Control Plans 
submitted to the Department for review and acceptance.  
 
For the slopes noted below, temporary and permanent ground cover stabilization shall be 
provided within 14 calendar days from the last land-disturbing activity: 
 

Slopes between 2:1 and 3:1, with a slope length of ten feet or less 
Slopes 3:1 or flatter, with a slope length of 50 feet or less 
Slopes 4:1 or flatter 
 

Temporary and permanent ground cover stabilization shall be provided in accordance 
with the provisions in this contract and as directed. 

 
EROSION CONTROL DAMAGES: 
 
The Design-Build Team shall take all reasonable precautions to comply with all regulations of all 
authorities having jurisdiction over public and private land governing the protection of erosion 
and sedimentation.  Any fines, remediation required or charges levied against the Department for 
failing to comply with all rules and regulations concerning erosion and sediment control, due to 
the Design-Build Team’s negligence, carelessness, or failure to implement the Erosion and 
Sedimentation Control Plans and Specifications; or failure to maintain an approved Storm Water 
Pollution Prevention Plan (SWPPP), regardless of absence of neglect, shall be deducted from 
monies due the Design-Build Team.  In addition to said fines, remediation required, or charges 
levied, any associated engineering costs or actions taken by the Department in order for the 
Department to comply with rules and regulations, as a result of the Design-Build Team’s 
negligence, carelessness, or failure to implement the Erosion and Sedimentation Control Plans 
and Specifications; and / or the SWPPP, regardless of absence of neglect, shall be deducted from 
the monies due to the Design-Build Team. 
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UTILITIES COORDINATION SCOPE OF WORK     
 
The Design-Build Team shall obtain the services of a Private Services Firm (PSF) 
knowledgeable in the NCDOT Utility Coordination Process involved with utility relocation / 
installation and highway construction.  The Design-Build Team shall be responsible for 
coordinating all utility relocations, removals, and / or adjustments where the Design-Build Team 
and Utility Company, with concurrence from the Department, determine that such work is 
essential for highway safety and performance of the required highway construction.  
Coordination shall be for all utilities whether or not they are specifically identified in this scope 
of work and shall include any necessary utility agreements when applicable.  NCDOT will be the 
approving authority for all utility agreements and approval of plans. 
 
The Design-Build Team shall be responsible for verifying the utility locations, type of facilities, 
and identifying the utility owners in order to coordinate the relocation of any utilities, known and 
unknown, in conflict with the project.   
 
After all utility conflicts have been identified by the Design-Build Team at a bridge site, if 
requested by the Design-Build Team, the Department will write a letter to the affected utility 
owners introducing the project to the owners and requesting their cooperation with the Design-
Build Team to adjust utilities in a timely manner. 
 
Cost Responsibility 
 
The Design-Build Team shall be responsible for relocating water and sewer facilities that have 
prior rights or other compensable interest; however the cost of relocating these facilities, as well 
as any necessary design and permitting for these utilities, will be paid for as Extra Work in 
accordance with Article 104-8(A) of the Standard Specifications.  The NCDOT will be 
responsible for all other non-betterment utility relocation costs when the utility company has 
prior rights of way / compensable interest.  The utility company shall be responsible for the 
relocation costs if they can not furnish evidence of prior rights of way or a compensable interest 
in their facilities.  The Design-Build Team shall be responsible for determining the cost 
responsibility for the utility relocations.  The Design-Build Team shall be responsible for all 
costs associated with utility relocations due to haul roads and / or any other temporary conditions 
resulting from the Design-Build Team’s methods of operation or sequence of work.   
 
Water and Sewer 
 
If the Design-Build Team's design and / or construction require the relocation of existing water 
or sewer facilities, designs shall be coordinated with the NCDOT Utilities Unit.  The Design-
Build Team shall develop designs; prepare all plans for needed agreements and permits; submit 
permits directly to the agencies and obtain approval from the agencies.  
 
Designs shall be coordinated with the NCDOT Utilities Unit. The Design-Build Team shall be 
responsible for submitting electronically the set (half size and full size plans in pdf format) of 
utility construction drawings to the State Utilities Manager, via the Design-Build Unit, for 
further handling.  Each set shall include a title sheet, plan sheets, profiles and special provisions 
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if required.  Once approved by the State Utilities Manager, the Design Build Team will submit 
the plans to the agencies to obtain approval.   
 
The relocation of all water and sewer facilities shall be done in accordance with the NCDOT 
policies and the latest water and sewer design requirements / specifications of the appropriate 
Utility Owner.  In the event of conflicting design parameters in the requirements noted above, 
the proposed design shall adhere to the most conservative values. The Design-Build Team may 
obtain the design requirements / specifications from the respective utility.  
 
Utility Relocation Plans 
 
In the event of a utility conflict other than water and sewer, the Design-Build Team shall submit 
Highway Construction Plans to the utility company and request that the utility company submit 
Utility Relocation Plans that show existing utilities and proposed utility relocations for approval 
by the NCDOT.  If Permanent Utility Easement (PUE) is required to relocate a utility, the PUE 
acquired will be the minimum area necessary to safely relocate the utility.  Wetlands, Historical 
Areas and areas that can be shared with a Drainage/Utility Easement (DUE) or Aerial Utility 
Easement (AUE) shall be taken into account.  If during the Departments review, the PUE is 
determined to be excessive the Department will request the PUE be reduced as necessary. 
 
The Design-Build Team shall electronically submit a set (half size and full size plans in pdf 
format) of the Utility Relocation Plans to the State Utilities Manager, via the Design-Build Unit, 
for review and approval prior to relocation work beginning.  The Design-Build Team shall also 
be responsible for submitting the appropriate agreements to be used with the Utility Relocation 
Plans (See Agreements found elsewhere in this scope of work).  After the review process is 
complete, the NCDOT Utility Coordination Unit will submit one (1) copy of the Utility 
Relocation Plans, executed agreements and any necessary comments back to the Design-Build 
Team.  The NCDOT Utility Coordination Unit will also submit an electronic copy of the 
approved Utility Relocation Plans to the Department’s Resident Engineer.  If the Utility 
Relocation Plans are approved subject to changes, it shall be the Design-Build Team’s 
responsibility to coordinate these changes with the appropriate utility company. 
 
Compensable Interest 
 
Typically, affidavits, recorded easements or NCDOT agreements can serve as evidence of prior 
rights.  A compensable interest is identified as follows: 
 

(A) Existing or prior easement rights within the limits of the project, either by 
recorded right of way or adverse possession (Utility occupying the same location 
for twenty (20) plus years outside the existing highway rights of way). 

 
(B) Entities covered under General Statute 136-27.1 and 136-27.2.  Statute requires 

the NCDOT to pay the non-betterment cost for certain water, sewer and gas 
relocations. 
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(C) Utilities that have a joint-use agreement that constitutes a compensable interest 
with entities that have existing or prior easements rights within the project limits. 

 
Work Performed by Design-Build Team for Utility Owners 
 
If the Design-Build Team elects to make arrangements with a utility owner for proposed utility 
construction, in which the Utility Owner shall be responsible for the costs of work to be 
performed by the Design-Build Team, the Design-Build Team shall be responsible for 
negotiating all costs associated with the proposed construction.  Once the Design-Build Team 
and the Utility Owner agree on a plan and a lump sum estimated cost for the utility construction, 
the Design-Build Team shall be responsible for submitting electronically a set (half size and full 
size plans in pdf format) of utility construction drawings to the State Utilities Manager, via the 
Design-Build Unit, for further handling.  Each set shall include a title sheet, plan sheets, profiles 
and special provisions if required.  Also, a letter from the Utility Owner agreeing to the plans and 
lump sum cost must accompany this package.  The NCDOT will reimburse the Design-Build 
Team the estimated lump sum cost under a Supplemental Agreement.  The necessary Utility 
Agreement to the Utility Owner for reimbursement shall be a two party agreement between the 
NCDOT and the Utility Owner; and will be developed and executed by the Department. 
 
If the Design-Build Team is requested, in writing, by a utility owner to relocate facilities not 
impacted by the project's construction, and / or upgrade or incorporate new facilities as part of 
the highway construction, designs shall be coordinated with the Utility Owner and NCDOT 
Utilities Unit.  The associated design and construction costs shall be negotiated and agreed upon 
between the Design-Build Team and the utility company.  The Design-Build Team shall develop 
designs; prepare all plans for needed agreements and permits; submit permits directly to the 
agencies and obtain approval from the agencies. The Design-Build Team shall be responsible for 
all permit fees.  
 
Cable TV (CATV) 
 
The cost in relocating CATV due to the highway construction shall be the responsibility of the 
CATV Company; however, 1) if the CATV Company can validate a recorded easement for 
facilities outside the maintained NCDOT right of way, the Department will bear the relocation 
expense; and 2) if the adjustment is needed on existing utility poles to accommodate a proposed 
NCDOT Traffic Management System Fiber Optic Communication Cable Project, the Design- 
Build Team shall be responsible for the relocation costs. 
 
The NCDOT will not permit CATV to place poles within the highway rights of way but will 
allow down guys for their facilities within the highway rights of way. Under most circumstances, 
the CATV Company will continue a joint-use attachment with the local Power and Telephone 
Company.  If the CATV proposed relocation places buried facilities within the highway rights of 
way then plans and encroachment agreements shall be required by the NCDOT. 
 
Bridge Attachments   
 
No attachment of utilities to bridges will be allowed. 
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General 
 
The Design-Build Team shall not commence work at points where the highway construction 
operations are adjacent to utility facilities, until making arrangements with the utility company to 
protect against damage that might result in expense, loss, disruption of service or other undue 
inconvenience to the public or utility owner.  The Design-Build Team shall be responsible for 
damage to the existing or relocated utilities resulting from the Team’s operations.  In the event of 
interruption of any utilities by the project construction, the Design-Build Team shall promptly 
notify the proper authority (Utility Owner) and cooperate with the owner in the prompt 
restoration of service. 
 
If total property acquisition is unavoidable due to encroachment into wells and / or septic 
systems, then the Design-Build Team shall investigate and determine if extending water and / or 
sewer lines to the affected property is cost effective.  If the Department concurs with the 
determination that a utility extension is cost effective, the costs associated with the utility 
construction shall be addressed in accordance with Article 104-7 of the Standard Specifications.  
 
The Design-Build Team shall accommodate utility adjustments, reconstruction, new installation 
and routine maintenance work that may be underway or take place during the progress of the 
contract. 
 
The Design-Build Team shall make arrangements to relocate water, sewer or gas facilities in 
which the entities are covered under General Statute 136-27.1 or 136-27.2 and/or occupy a 
compensable interest.  If relocation of these facilities is required, a Use and Occupancy 
Agreement shall be executed through the Utilities Coordination Agent.  
 
The Design-Build Team shall be required to use the guidelines as set forth in the following: 
 

(A) NCDOT Utility Manual - Policies & Procedures for Accommodating Utilities on  
Highway Rights of Way 

 
(B) Federal  Aid Policy Guide - Subchapter G, Part 645, Subparts A & B 

 
(C) Federal Highway Administration’s Program Guide, Utility Adjustments & 

Accommodations on Federal Aid Highway Projects 
 

(D) NCDOT Construction Manual Section 105-8 
 

(E) NCDOT Right of Way Manual - Chapter 16 Utility Relocations 
 

(F) NCDEQ Public Water Supply - Rules governing public water supply 
 

(G) NCDEQ Division of Water Resources - Title 15A - Environment and Natural 
Resources 
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Agreements 
 
If a utility company can provide evidence of prior rights of way or a compensable interest in 
their facilities, the Design-Build Team shall coordinate the non-betterment utility relocation cost 
with the utility company and develop the Utility Agreement.   
 
The State Utilities Manager must execute approved agreements on Design-Build highway 
projects.  The Utility Relocation Agreements (Cost Agreement) and encroachment agreements 
are available from the NCDOT Utility Coordination Unit.  Reference Pages 59 and 60 of the 
NCDOT Utility Manual on Policies & Procedures for Accommodating Utilities on Highway 
Rights of Way for the different types of encroachment agreements available for use. 
 
The Design-Build Team shall be required to utilize the NCDOT Standard Utility Encroachment 
Agreements as necessary in relocating utilities.  The Encroachment Agreements shall be used 
under the following conditions: 
 

(A) If a utility company is not occupying a valid right of way / compensable interest 
and the proposed relocation will place the relocated utilities within the existing or 
proposed highway rights of way. 

 
(B) For all new utility installations not covered under a Utility Agreement and within 

the existing or proposed highway rights of way.  This includes all water, sewer 
and gas lines owned by entities covered under General Statute 136-27.1 and 136-
27.2. 

 
(C) In either case above, the Design-Build Team shall submit 5 copies of the 

encroachment plans plus 2 originals and 3 copies of the encroachment agreement 
to the State Utilities Manager, via the Design-Build Unit, for approval. 
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RIGHT OF WAY SCOPE OF WORK   (3-14-16 EDB) 

 
** NOTE ** Prior to beginning the right of way   acquisition process,    the Design-Build 
Team shall meet with the appropriate NCDOT Location and Surveys, Right of Way and 
Design-Build Unit personnel. 
 
It is expected that the Design-Build Team, to the greatest extent practicable, perform 
construction activities within existing DOT right of way  or maintenance limits as applicable.  If 
additional right of way or easements are required, the Design-Build Team shall follow the 
procedures contained in this scope of work.  The Design-Build Team shall be responsible for all 
right of way staking.   
 
No additional contract time will be allowed for project designs that require the acquisition of 
additional ROW or easements. 
 
Excluding acquisition services required outside of the project construction limits due solely to a 
rise in the floodplain water elevation on insurable structures, the Design-Build Team shall 
employ qualified, competent personnel who are currently approved by the NCDOT Right of 
Way Branch, herein after referred to as the Department, to provide all services necessary to 
perform all appraisal (except appraisal review and updated appraisals required soley for 
condemned parcels), negotiation and relocation services required for all right of way and 
easements, including but not limited to  permanent utility easements, necessary for completion of 
the project in accordance with G.S. 136-28.1 of the General Statutes of North Carolina, as 
amended, and in accordance with the requirements set forth in the Uniform Appraisal Standards 
and General Legal Principles for Highway Right of Way, the North Carolina Department of 
Transportation's Right of Way Manual, the North Carolina Department of Transportation's 
Rules and Regulations for the Use of Right of Way Consultants, the Code of Federal 
Regulations, and Chapter 133 of the General Statutes of North Carolina from Section 133-5 
through 133-18, hereby incorporated by reference, including the Uniform Relocation Assistance 
and Real Property Acquisition Policies Act of 1970, as amended.  For a list of firms currently 
approved, the Design-Build Team should contact Mr. Neal Strickland, in the NCDOT Right of 
Way Branch, at 919-707-4364.  The Design-Build Team shall perform the services as set forth 
herein and furnish and deliver to the Department reports accompanied by all documents 
necessary for the settlement of claims and the recordation of deeds, or necessary for 
condemnation proceedings covering said properties.  The Design-Build Team, acting as an agent 
on behalf of the State of North Carolina, shall provide right of way acquisition services for all 
bridge replacement sites.  
 
Acquisition services required ouside of the project construction limits due solely to a rise in the 
floodplain water elevation on insurable structures will be considered extra work and paid for in 
accordance with Article 104-7 of the 2012 Standard Specifications for Roads and Structures. 
 
The Design-Build Team shall carry out the responsibilities as follows: 
 
• With respect to the payments, costs and fees associated with the acquisition of right of way in 

this contract, the Department will be responsible for only direct payments to property owners 
for negotiated settlements, recording fees, any relocation benefits, and deposits and fees 
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involved in the filing of condemnation of any claims.  The Department will assume 
responsibility for all costs associated with the litigation of condemned claims, including 
testimony by the appraiser(s).  The Design-Build Team shall be responsible for all other 
acquisition related payments, costs and fees, including but not limited to attorney fees 
required for all non-condemnation acquisitions. 

 
• A Department representative will be available to provide technical guidance on right of way 

acquisition procedures and to make timely decisions on approving relocation benefits and 
approving administrative adjustment settlements on behalf of the Department over and above 
the authority granted to the Department Right of Way Consultant Project Managers. 

 
• The Design-Build Team shall submit a right of way project tracking report and right of way 

quality control plan to the Department.  The Department standard forms and documents shall 
be used to the extent possible. 

 
• The Design-Build Team shall provide a current title certificate for each parcel as of the date 

of closing or the date of filing of condemnation, unless required otherwise in the April 2015 
NCDOT  Right of Way Manual. 

 
• The Design-Build Team shall prepare all Final Condemnation Reports.  The Department will 

prepare all Condemnation Maps.  For all plan revisions on condemned parcels that modify 
the area acquired, modify the Control of Access and / or impact the appraised value, the 
Design-Build Team shall be responsible for the following: 

 
 The Design-Build Team shall notify the Division Right of Way Agent, the Area 

Negotiator, Area Appraiser and the Attorney General, in writing, that revisions have been 
made that impact a condemned parcel, and provide updated plan sheets and revised area 
takes.  

 The Design-Build Team shall consult with the Attorney General and the Area Appraiser 
to determine the status of the negotiations and appraisal(s). 

 If the Attorney General and/or  Area Appraiser recommend an updated appraisal, the 
Design-Build Team shall provide an updated Summary Sheet to the Area Appraiser for 
the Department’s use in obtaining an updated appraisal(s).  

 Upon receipt of the approved updated appraisal(s), the Design-Build Team shall develop 
a revised written offer. If settlement is not reached, the Design-Build Team shall submit 
an updated Final Condemnation Report. If settlement is reached, the Design-Build Team 
shall notify the Attorney General and Area Appraiser in writing and submit an updated 
Final Condemnation Report with all necessary documentation. 

 The Department will be responsible for payment for the additional deposit to the 
Attorney General’s Office and the Attorney General will prepare and file an Amendment 
to the Declaration of Taking. 

 
• The following shall be required: 
 
 Unless otherwise approved by the NCDOT Assistant State Negotiator, in writing, the 

Design-Build Team shall provide right of way and easement descriptions in metes and 
bounds format (bearings and distances). The Design-Build Team shall provide exhibits, 
diagrams and / or other information required to verify the aforementioned descriptions.  
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 In accordance with the NCDOT April 2015 Right of Way Manual, the Design-Build 

Team may prepare red-line adjustments for parcels that are not condemned. The 
Department must approve a red-line adjustment in writing prior to the Design-Build 
Team making an offer based on the red-line adjustment.  

 
 The Design-Build Team shall prepare, execute and record documents conveying title to 

acquired properties to the Department with the Register of Deeds.  
 
 The Design-Build Team shall deliver all executed and recorded deeds and easements to 

the Department.  
 
 For all property purchased in conjunction with the project, title shall be acquired in fee 

simple or easement and shall be conveyed to “The North Carolina Department of 
Transportation”, free and clear of all liens and encumbrances except permitted 
encumbrances as determined by the Department. 

 
• It is understood and agreed by and between the parties hereto that all reports, surveys, 

studies, specifications, memoranda, estimates, etc., secured by and for the Design-Build 
Team shall become and remain the sole property of the Department upon termination or 
completion of the work, and the Department shall have the right to use same for any public 
purpose without compensation to the Design-Build Team. 

 
• The Design-Build Team shall prepare appraisals in accordance with the Department’s 

Uniform Appraisal Standards and General Legal Principles for Highway Right of Way 
Acquisitions.  The Design-Build Team’s appraiser shall be on the Department’s approved 
state certified appraiser list.  The Design-Build Team may request its state certified appraiser 
be added to the approved state certified appraiser list, subject to approval by the 
Department’s State Appraiser. 
 

• The Design-Build Team shall provide two apprisals for all appraisals over $1,000,000.00. 
 
• The NCDOT, or its agent, will  provide appraisal reviews complying with The Department’s 

Uniform Appraisal Standards and General Legal Principles for Highway Right of Way 
Acquisitions.  The reviewer will ensure that the appraisal meets the Department’s guidelines 
and requirements, conforms to acceptable appraisal standards and techniques, does not 
include any non-compensible items or exclude any compensible items and that the value 
conclusions are reasonable and based on facts presented in the appraisal.  The reviewer has 
the authority to approve, adjust, request additional data or corrections, or not to recommend 
and request another appraisal. Within 10 business days from the date of receipt, all appraisals 
will be reviewed by NCDOT Review Appraisers or Review Appraisers under contract to the 
corresponding NCDOT Area Appraisal Office. The NCDOT will sign as approving any and 
all appraisals to be used in acquisition. 
 

• The NCDOT will provide relocation reviews and approvals for ALL Replacement Housing 
Payment calculations and ALL Rent Supplement Payment calculations PRIOR TO these 
offers being made to the displacees.  Within five (5) business days of the receipt of the 
Replacement Housing Payment or Rent Supplement payment calculation documentation, 
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which shall include all documentation required for an Evaluation package, the Department 
will approve the  calculation, and the signed Frm15-D will be returned to the Design-Build 
Team, or a request for an updated calculation or documentation will be presented to the 
Design-Build Team for further handling.  At this time, the Relocation Coordinator in the 
NCDOT Right of Way Unit is the approving authority for the aforementioned  calculations.     

 
• ALL Claims for Payment involving relocation benefits must be submitted to the NCDOT 

Relocation Coordinator in the Right of Way Unit for approval and processing.   
   

• The Design-Build Team shall provide a right of way certification prior to entering the 
property. 
 

• The Design-Build Team shall prepare Right of Way Transmittal Summary and/or Narrative 
Appraisals for all right of way and easement acquistitions.  

 
• In accordance with Chapter 133 of the General Statutes of North Carolina,  

Section 133-40, the Council of State must approve acquisition of property with contaminated 
soil. Thus, prior to acquiring right of way, control of access and / or easement from any 
parcel with contaminated soil, the Design-Build Team shall provide a written priority list of 
all properties with contaminated soil that require right of way, control of access and / or 
easement acquisition to the Division Right of Way Agent, the Area Negotiator, the Area 
Appraiser, and the State Property Agent. At a minimum the aforementioned priority list shall 
contain the following information: 

 
• Project Contract Number, description and county 
• Parcel number(s) requiring acquisition of contaminated soil 
• Acquisition Appraisal(s)  
• GeoEnvironemtal Impact Evaluation and Hazardous Materials Report provided by the 

Department  
• Description, with metes and bounds, of the area(s) to be acquired   

 
The Department will require 90 days from receipt of the information noted above to 
coordinate with the Council of State and obtain their approval for the acquisition of 
contaminated property. 

 
Claims Less Than $25,000 
 
For claims with compensation estimated to be less than $25,000 with no damages, the Design-
Build Negotiating Team's Project Manager may prepare Right of Way Claim Reports.  The 
reports must be approved by the Division Right of Way Agent prior to any offer (written or oral) 
and must be accompanied by documentation showing the source of the estimates. 
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*** STANDARD SPECIAL PROVISIONS *** 
 

VALUE ENGINEERING PROPOSALS 
(4-6-15) 104 DB01 G116 
 
Value Engineering Proposals (VEP), as specified in Article 104-12 of the 2012 Standard 
Specifications for Roads and Structures will be accepted. Only proposals, which alter the 
Technical Proposal submitted by the Design-Build Team and / or the requirements of the RFP 
issued by the Department, will be considered as Value Engineering Proposals. 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 
Page 1-36, Subarticle 104-12(B), Evaluation of Proposals, lines 42-44, replace the fourth 
sentence of the second paragraph with the following: 
 
Pending execution of a formal supplemental agreement implementing an approved VEP and 
transferal of final plans (hard copy and electronic), sealed by an engineer licensed in the State of 
North Carolina, incorporating an approved VEP to the State Value Management Engineer, the 
Resident Engineer and the Design-Build Unit, the Design-Build Team shall remain obligated to 
perform the work in accordance with the terms of the existing contract with no additional 
contract time or compensation. 
 
Page 1-37, Subarticle 104-12(D), Preliminary Review, lines 9-12, replace the first sentence of 
the first paragraph with the following: 
 
Should the Design-Build Team desire a preliminary review of a possible VEP, prior to 
expending considerable time and expense in full development, a copy of the Preliminary VEP 
shall be concurrently submitted to the State Value Management Engineer at 
ValueManagementUnit@ncdot.gov, the Resident Engineer and the Design-Build Unit. 
 
Page 1-37, Subarticle 104-12(E), Final Proposal, lines 22-23, replace the first sentence of the 
first paragraph with the following: 
 
The Design-Build Team shall concurrently submit a copy of the Final VEP to the State Value 
Management Engineer at ValueManagementUnit@ncdot.gov, the Resident Engineer and the 
Design-Build Unit. 
 
Page 1-38, Subarticle 104-12(F), Modifications, lines 2-8, replace the first paragraph with the 
following: 
 
The preparation of new design drawings by the Design-Build Team shall be coordinated with the 
appropriate Department personnel through the State Value Management Engineer. The Design-
Build Team shall provide, at no charge to the Department, one set of reproducible drawings of 
the approved design needed to implement the VEP. Drawings (hard copy and electronic) which 
are sealed by an engineer licensed in the State of North Carolina shall be concurrently submitted 
to the State Value Management Engineer, the Resident Engineer and the Design-Build Unit no 
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later than ten (10) business days after acceptance of a VEP, unless otherwise permitted in 
writing.   
 
Page 1-38, Subarticle 104-12(F), Modifications, line 17, add the following at the end of the 
third paragraph: 
 
Supplemental agreements shall add one line item deducting the full savings from the lump sum 
price bid for the entire project and one line item crediting the Design-Build Team with 50.0% of 
the total VEP savings. 
 
Page 1-38, Subarticle 104-12(F), Modifications, lines 45-47, replace the eighth paragraph with 
the following: 
 
Unless and until a supplemental agreement is executed and issued by the Department; and final 
plans (hard copy and electronic) sealed by an engineer licensed in the State of North Carolina 
incorporating an approved VEP have been concurrently provided to the State Value Management 
Engineer, the Resident Engineer and the Design-Build Unit, the Design-Build Team shall remain 
obligated to perform the work in accordance with the terms of the existing contract with no 
additional contract time or compensation.  
 
PLANT AND PEST QUARANTINES      
(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds) 
08/31/2013 DB1 G130 
 
Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of 
the Design-Build Team's operations is located within a quarantined area, thoroughly clean all 
equipment prior to moving out of the quarantined area.  Comply with federal/state regulations by 
obtaining a certificate or limited permit for any regulated article moving from the quarantined 
area.  
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it 
arrives at the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture at 
1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those 
specific project sites located in the quarantined area or for any regulated article used on this 
project originating in a quarantined county. 
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Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 
cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 
3. Plant crowns and roots. 
4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 
5. Hay, straw, fodder, and plant litter of any kind. 
6. Clearing and grubbing debris. 
7. Used agricultural cultivating and harvesting equipment. 
8. Used earth-moving equipment. 
9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed or other 
noxious weeds. 

 
GIFTS FROM VENDORS AND CONTRACTORS 
(12-15-09) DB1 G152 
 
By Executive Order 24, issued by Governor Perdue, and N.C. G.S.§ 133-32, it is unlawful for 
any vendor or contractor (i.e. architect, bidder, contractor, construction manager, design 
professional, engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts 
or to give favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration, 
Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and 
Natural Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention, 
Revenue, Transportation, and the Office of the Governor).  This prohibition covers those vendors 
and contractors who:  
 
(1) have a contract with a governmental agency; or  
(2) have performed under such a contract within the past year; or  
(3) anticipate bidding on such a contract in the future. 
 
For additional information regarding the specific requirements and exemptions, vendors and 
contractors are encouraged to review Executive Order 24 and G.S. § 133-32. 
 
Executive Order 24 also encouraged and invited other State Agencies to implement the 
requirements and prohibitions of the Executive Order to their agencies.  Vendors and contractors 
should contact other State Agencies to determine if those agencies have adopted Executive 
Order 24. 
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LIABILITY INSURANCE 
(3-19-14)  DB1  G160 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the second 
sentence of the third paragraph: 
 
Prior to beginning services, all contractors shall provide proof of coverage issued by a workers’ 
compensation insurance carrier, or a certificate of compliance issued by the Department of 
Insurance for self-insured subcontractors, irrespective of whether having regularly in service 
fewer than three employees. 
 
STATE HIGHWAY ADMINISTRATOR TITLE CHANGE: 
07-31-12)  DB1 G185 
 
Revise the 2012 Standard Specifications as follows: 
 
Replace all references to “State Highway Administrator” with “Chief Engineer”. 
 
SUBLETTING OF CONTRACT: 
(12-19-2014) 108-6 DB1 G186 
 
Revise the 2012 Standard Specifications as follows: 
 
Page 1-67, Article 108-6 Subletting of Contract, line 7, add the following as the second 
sentence of the fourth paragraph: 
 
Purchasing materials for subcontractors is not included in the percentage of work required to be 
performed by the Design Build Team.  If the Design Build Team sublets items of work but elects 
to purchase material for the subcontractor, the value of the material purchased will be included in 
the total dollar amount considered to have been sublet. 
 
NAME CHANGE FOR NCDENR 
(1-12-16)  DB Z11 
 
Wherever in the 2012 Standard Specifications for Roads and Structures, elsewhere in this RFP, 
or material / information provided by the Department that reference is made to “NCDENR” or 
“North Carolina Department of Environment and Natural Resources”, replace with “NCDEQ” or 
“North Carolina Department of Environmental Quality”, respectively, as the case may be. 
 
SELECT GRANULAR MATERIAL 
(9-1-11) DB2 R80 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 2-28, Article 265-2 MATERIALS, add the following: 
 
Use only Class III select material for select granular material. 
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BRIDGE APPROACH FILLS 
(9-1-11) DB4 R01 
 
Description 
Bridge approach fills include bridge approach fills for sub regional tier bridges and reinforced 
bridge approach fills.  Construct bridge approach fills in accordance with the contract and 
Roadway Standard Drawing Nos. 422.10 or 422.11.  Define “geosynthetics” as geotextiles or 
geomembranes. 

Materials 
Refer to Division 10 of the 2012 Standard Specifications for Roads and Structures. 

Item Section 
Anchor Pins 1056-2 
Geotextiles 1056 

Portland Cement Concrete 1000 
Select Material 1016 

Subsurface Drainage Materials 1044 
Wire Staples 1060-8(D) 

For bridge approach fills for sub regional tier bridges, provide Type 1 geotextile for filtration 
geotextiles.  For reinforced bridge approach fills, provide Type 5 geotextile for geotextile 
reinforcement and Type 1 geotextile and No. 78M stone for drains.  Use Class B concrete for 
concrete pads. 

Use Class III or V select material for reinforced bridge approach fills and only Class V select 
material (standard size No. 78M stone) for bridge approach fills for sub regional tier bridges.  
Provide PVC pipes, fittings and outlet pipes for subsurface drainage materials.  For drains and 
PVC pipes behind end bents, use pipes with perforations that meet AASHTO M 278. 

Use PVC, HDPE or linear low density polyethylene (LLDPE) geomembranes for reinforced 
bridge approach fills.  For PVC geomembranes, provide grade PVC30 geomembranes that meet 
ASTM D7176.  For HDPE and LLDPE geomembranes, use geomembranes with a nominal 
thickness of at least 30 mils that meet Geosynthetic Research Institute Standard Specifications 
GM13 or GM17, respectively.  Handle and store geomembranes in accordance with 
Article 1056-2 of the 2012 Standard Specifications for Roads and Structures.  Provide material 
certifications for geomembranes in accordance with Article 1056-3 of the 2012 Standard 
Specifications for Roads and Structures. 

Construction Methods 
Excavate as necessary for bridge approach fills in accordance with the contract.  Notify the 
Engineer when foundation excavation is complete.  Do not place geomembranes or filtration 
geotextiles until excavation dimensions and foundation material are approved.  Attach 
geomembranes and filtration geotextiles to end bent cap back and wing walls with adhesives, 
tapes or other approved methods.  Glue or weld geomembrane seams to prevent leakage. 

For reinforced bridge approach fills, place geotextile reinforcement within 3" of locations shown 
in Roadway Standard Drawing No. 422.10 and in slight tension free of kinks, folds, wrinkles or 
creases.  Install geotextile reinforcement with the orientation, dimensions and number of layers 
shown in Roadway Standard Drawing No. 422.10.  Place first layer of geotextile reinforcement 
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directly on geomembranes with no void or material in between.  Install geotextile reinforcement 
with the machine direction (MD) parallel to the roadway centerline.  The MD is the direction of 
the length or long dimension of the geotextile roll.  Do not splice or overlap geotextile 
reinforcement in the MD so seams are perpendicular to the roadway centerline.  Wrap geotextile 
reinforcement at end bent cap back and wing walls as shown in Roadway Standard Drawing  
No. 422.10 and directed by the Engineer.  Extend geotextile reinforcement at least four feet back 
behind end bent cap back and wing walls into select material. 

Overlap adjacent geotextiles at least 18" with seams oriented parallel to the roadway centerline.  
Hold geotextiles in place with wire staples or anchor pins as needed.  Contact the Engineer when 
existing or future obstructions such as foundations, pavements, pipes, inlets or utilities will 
interfere with geosynthetics. 

For reinforced bridge approach fills, construct one foot square drains consisting of 4" diameter 
continuous perforated PVC pipes surrounded by No. 78M stone wrapped in Type 1 geotextiles.  
Install drains in accordance with Standard Drawing No. 422.10.  For bridge approach fills for sub 
regional tier bridges, install 4" diameter continuous perforated PVC drain pipes in accordance 
with Roadway Standard Drawing No. 422.11. 

Use solvent cement to connect PVC pipes so joints do not leak.  Connect perforated pipes to 
outlet pipes just behind wing walls.  Provide drain pipes and drains with positive drainage 
towards outlets.  Place pipe sleeves in or under wing walls for outlet pipes so positive drainage is 
maintained.  Use sleeves that can withstand wing wall loads. 

Place select material in 8" to 10" thick lifts.  Use only hand operated compaction equipment to 
compact select material for bridge approach fills.  Compact Class III select material in 
accordance with Subarticle 235-3(C) of the 2012 Standard Specifications for Roads and 
Structures.  Compact No. 78M stone with a vibratory compactor to the satisfaction of the 
Engineer.  Do not displace or damage geosynthetics, drain pipes or drains when placing and 
compacting select material.  End dumping directly on geosynthetics is not permitted.  Do not 
operate heavy equipment on geosynthetics, drain pipes or drains until they are covered with at 
least 8" of select material.  Replace any damaged geosynthetics, drain pipes or drains to the 
satisfaction of the Engineer. 

Cover open ends of outlet pipes with rodent screens as shown in Roadway Standard Drawing  
No. 815.03.  Connect ends of outlet pipes to concrete pads or existing drainage structures as 
directed by the Engineer.  Construct concrete pads with an Ordinary surface finish that meets 
Subarticle 825-6(B) of the 2012 Standard Specifications for Roads and Structures. 
 
CLASS IV AGGREGATE STABILIZATION 
(10-02-14) 510 DB05 R12 
 
Description 
 
As directed by the Engineer, stabilize sandy subgrade material with Class IV aggregate to 
prevent rutting of the subgrade prior to paving directly on the subgrade.  Remove material as 
needed in cut areas prior to placing the Class IV aggregate. 
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Materials 
 
Refer to Division 10 
 

Item Section 
Select Material, Class IV 1016 

 
Use Class IV Select Material for Class IV Aggregate Stabilization. 
 
Construction Methods 
 
As directed by the Engineer, place aggregate by end dumping aggregate on approved subgrade 
soils to provide a working platform and reduce wheel rutting of subgrade material. Place the 
Class IV aggregate stabilization to a thickness of two to three inches. 
 
Maintenance 
 
Maintain aggregate stabilization in an acceptable condition and minimize the use of heavy 
equipment on aggregate in order to avoid damaging the subgrade.  Provide and maintain 
drainage ditches and drains as required to prevent entrapping water in aggregate stabilization. 
 
AGGREGATE BASE COURSE 
(10-2-14) 520 DB05 R14 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 5-10, Article 520-5, HAULING AND PLACING AGGREGATE BASE MATERIAL, 
add the following sentence to the end of the first paragraph starting on line 21: 
 
In addition, as approved by the Engineer, place by end dumping aggregate on approved sandy 
subgrade soils to provide a working platform and reduce wheel rutting of the subgrade. When 
allowed, end dumping will be limited to a uniformly spread thickness of two to three inches prior 
to placing the remaining aggregate thickness with a mechanical spreader. 
 
ASPHALT PAVEMENTS - SUPERPAVE 
(6-19-12) (Rev. 11-20-15) 605, 609, 610, 650 DB 6 R01 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 6-3, Article 605-7, APPLICATION RATES AND TEMPERATURES, replace this 
article, including Table 605-1, with the following: 
 
Apply tack coat uniformly across the existing surface at target application rates shown in 
Table 605-1. 
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TABLE 605-1 
APPLICATION RATES FOR TACK COAT 

Existing Surface Target Rate (gal/sy) 
Emulsified Asphalt 

New Asphalt 0.04 ± 0.01 
Oxidized or Milled Asphalt 0.06 ± 0.01 

Concrete 0.08 ± 0.01 
 
Apply tack coat at a temperature within the ranges shown in Table 605-2.  Tack coat shall not be 
overheated during storage, transport or at application. 
 

TABLE 605-2 
APPLICATION TEMPERATURE FOR TACK COAT 

Asphalt Material Temperature Range 
Asphalt Binder, Grade PG 64-22 350 - 400° F 

Emulsified Asphalt, Grade RS-1H 130 - 160° F 
Emulsified Asphalt, Grade CRS-1 130 - 160° F 

Emulsified Asphalt, Grade CRS-1H 130 - 160° F 
Emulsified Asphalt, Grade HFMS-1 130 - 160° F 
Emulsified Asphalt, Grade CRS-2 130 - 160° F 

 
Page 6-7, Article 609-3, FIELD VERIFICATION OF MIXTURE AND JOB MIX 
FORMULA ADJUSTMENTS, lines 35-37, delete the second sentence of the second 
paragraph. 
 
Page 6-18, Article 610-1, DESCRIPTION, lines 40-41, delete the last sentence of the last 
paragraph. 
 
Page 6-19, Subarticle 610-3(A), Mix Design-General, line 5, add the following as the first 
paragraph: 
 
Warm mix asphalt (WMA) is allowed for use at the Design-Build Team’s option in accordance 
with the NCDOT Approved Products List for WMA Technologies available at: 
 

https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20 
Mix%20Asphalt%20Approved%20List.pdf 

 
Page 6-20, Subarticle 610-3(C), Job Mix Formula (JMF), lines 47-48, replace the last 
sentence of the third paragraph with the following: 
 
The JMF mix temperature shall be within the ranges shown in Table 610-1 unless 
otherwise approved. 
 
Page 6-21, Subarticle 610-3(C), Job Mix Formula (JMF), replace Table 610-1 with the 
following: 
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TABLE 610-1 
MIXING TEMPERATURE AT THE ASPHALT PLANT 

Binder Grade JMF Mix Temperature  
PG 58-28; PG 64-22 250 – 290º F 

PG 70-22 275- 305º F 
PG 76-22 300- 325º F 

 
Page 6-21, Subarticle 610-3(C), Job Mix Formula (JMF), lines 1-2, in the first sentence of the 
first paragraph, delete “and compaction”. Lines 4-7, delete the second paragraph and replace 
with the following: 
 
When RAS is used, the JMF mix temperature shall be established at 275º F or higher. 
 
Page 6-22, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL 
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, lines 15-17, 
replace the second sentence of the first paragraph with the following: 
 
Do not place asphalt material when the air or surface temperatures, measured at the location of 
the paving operation away from artificial heat, do not meet Table 610-5. 
 
Page 6-23, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL 
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, replace 
Table 610-5 with the following: 

TABLE 610-5 
PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 
B25.0B, C 35° F 

I19.0B, C, D 35° F 
SF9.5A, S9.5B 40° FA 
S9.5C, S12.5C 45° FA 
S9.5D, S12.5D 50° F 

 
A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the 

minimum surface and air temperature shall be 50º F. 
 
 
Page 6-23, Subarticle 610-5(A), General, lines 33-34, replace the last sentence of the third 
paragraph with the following: 
 
Produce the mixture at the asphalt plant within ±25º F of the JMF mix temperature.  The 
temperature of the mixture, when discharged from the mixer, shall not exceed 350º F. 
 
Page 6-26, Article 610-7, HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth 
sentence of the first paragraph replace “so as to overlap the top of the truck bed and” with “to”. 
Line 28, in the last paragraph, replace “+15º F to -25º F of the specified JMF temperature.” with 
“±25º F of the specified JMF mix temperature.” 
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Page 6-26, Article 610-8, SPREADING AND FINISHING, line 34, add the following new 
paragraph: 
 
As referenced in Section 9.6.3 of the HMA / QMS Manual, use the automatic screed controls on 
the paver to control the longitudinal profile.  Where approved by the Engineer, the Design-Build 
Team has the option to use either a fixed or mobile string line.  
 
Page 6-29, Article 610-13, FINAL SURFACE TESTING AND ACCEPTANCE, line 39, add 
the following after the first sentence in the first paragraph: 
 
Smoothness acceptance testing using the inertial profiler is not required on ramps and turn lanes 
that are less than 1000 feet and all loops. 
 
Page 6-30, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 15-16, replace the fourth 
sentence of the fourth paragraph with the following: 
 
The interval at which relative profile elevations are reported shall be 2”. 
 
Page 6-30, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 25-28, replace the ninth 
paragraph with the following: 
 
Operate the profiler at any speed, as per the manufacturer’s recommendations, to collect valid 
data. 
 
Page 6-30, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 30-31, delete the third 
sentence of the tenth paragraph. 
 
Page 6-31, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 11-13, replace the first 
sentence of the third paragraph with the following: 
 
After testing, transfer the profile data from the profiler portable computer’s hard drive to a write 
once storage media (Flash drive, USB, DVD-R or CD-R) or electronic media approved by the 
Engineer. 
 
Page 6-31, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 17-18, replace the first 
sentence of the fourth paragraph with the following: 
 
Submit a report with the documentation and electronic data of the evaluation for each section to 
the Engineer within ten days after completion of the smoothness testing. The report shall be in 
the tabular format for each 0.10 segment, or a portion thereof, with a summary of the MRI values 
and the localized roughness areas including corresponding project station numbers or acceptable 
reference points. Calculate the pay adjustments for all segments in accordance with the formulas 
in Sections (1) and (2) shown below. The Engineer shall review and approve all pay adjustments 
unless corrective action is required.   
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Page 6-31, Subarticle 610-13(A)(1), Acceptance for New Construction, lines 36-37, replace 
the third paragraph with the following: 
 
The price adjustment will apply to each 0.10-mile section, or prorated for a portion thereof, 
based on the Mean Roughness Index (MRI), the average IRI values from both wheel paths. 
 
Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, lines 12-16, replace the first 
paragraph with the following: 
 
Areas of localized roughness shall be identified through the “Smoothness Assurance Module 
(SAM)” provided in the ProVAL software. Use the SAM report to optimize repair strategies by 
analyzing the measurements from profiles collected using inertial profilers. The ride quality 
threshold for localized roughness shall be 165 in/mile for any sections that are 15 feet to 100 feet 
in length at the continuous short interval of 25 feet.  Submit a continuous roughness report to 
identify each section with project station numbers or reference points outside the threshold and 
identify all localized roughness, with the signature of the Operator included with the submitted 
IRI trace and electronic files. 
 
Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, line 21, add the following new  
paragraph: 
 
If the Engineer does not require corrective action, the pay adjustment for each area of localized 
roughness shall be based on the following formula: 
 
  PA =  (165 – LR#) 5 
 

Where: 
 

 PA =        Pay Adjustment (dollars) 
LR# =      The Localized Roughness number determined from SAM report 

for the ride quality threshold 
 
Page 6-41, Subarticle 650-3(B), Mix Design Criteria, replace Table 650-1 with the following: 
 

TABLE 650-1 
OGAFC GRADATION CRITERIA 

Grading Requirements Total Percent Passing 
Sieve Size (mm) Type FC-1 Type FC-1 Modified Type FC-2 Modified 

19.0 - - 100 
12.5 100 100 80 - 100 
9.50 75 - 100 75 - 100 55 - 80 
4.75 25 - 45 25 - 45 15 - 30 
2.36 5 - 15 5 - 15 5 - 15 
0.075 1.0 - 3.0 1.0 - 3.0 2.0 - 4.0 
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ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES 
(6-07-12) DB6 R15 
 
The approximate asphalt binder content of the asphalt concrete plant mixtures used on this 
project will be as follows: 
 

 Asphalt Concrete Base Course  Type B 25.0_  4.4% 
 Asphalt Concrete Intermediate Course Type I 19.0_  4.8% 
 Asphalt Concrete Surface Course  Type S 4.75A  6.8% 
 Asphalt Concrete Surface Course  Type SA-1  6.8% 
 Asphalt Concrete Surface Course  Type SF 9.5A  6.7% 
 Asphalt Concrete Surface Course  Type S 9.5_  6.0% 
 Asphalt Concrete Surface Course  Type S 12.5_  5.6% 

 
The actual asphalt binder content will be established during construction by the Engineer within 
the limits established in the 2012 Standard Specifications for Roads and Structures. 
 
ASPHALT PLANT MIXTURES 
(07-01-95) DB6 R20 
 
Place asphalt concrete base course material in trench sections with asphalt pavement spreaders 
made for the purpose or with other equipment approved by the Engineer. 
  
SUBSURFACE DRAINAGE 
(9-1-11) DB8 R05 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 8-11, Article 815-1, Delete the first sentence and replace with the following: 
 
The Design-Build Team shall construct subsurface drains, underdrains, blind drains and other 
types of drains where groundwater is within 6 feet of subgrade.   
 
GUARDRAIL ANCHOR UNITS, TYPE 350 (TL-2) 
(10-21-08) (Rev. 7-21-15)  DB8 R064 
 
Description 
 
Furnish and install guardrail anchor units in accordance with the details in the plans developed 
by the Design-Build Team, the applicable requirements of Section 862 of the 2012 Standard 
Specifications for Roads and Structures, and at locations shown in the plans developed by the 
Design-Build Team. 
 
Materials 
 
Furnish guardrail anchor units listed on the NCDOT Approved Products List at 
https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal. 
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Prior to installation the Design-Build Team shall submit to the Engineer: 
 

1. FHWA acceptance letter for each guardrail anchor unit certifying it meets the 
requirements of NCHRP Report 350, Test Level 2 in accordance with Article 106-2 of 
the 2012 Standard Specifications for Roads and Structures. 

 
2. Certified working drawings and assembling instructions from the manufacturer for each 

guardrail anchor unit in accordance with Article 105-2 of the 2012 Standard 
Specifications for Roads and Structures. 

 
No modifications shall be made to the guardrail anchor unit without the express written 
permission from the manufacturer.  Perform installation in accordance with the details in the 
plans developed by the Design-Build Team, and details and assembling instructions furnished by 
the manufacturer. 
 
Construction Methods 
 
Guardrail end delineation shall be required on all approach and trailing end sections for both 
temporary and permanent installations.  Guardrail end delineation shall consist of yellow 
reflective sheeting applied to the entire end section of the guardrail in accordance with Article 
1088-3 of the 2012 Standard Specifications for Roads and Structures. 
 
GUARDRAIL ANCHOR UNITS, TYPE 350 (TL-3) 
(12-19-14) (Rev. 7-21-15) DB8 R65 
 
Description 
 
Furnish and install guardrail anchor units in accordance with the details in the plans developed 
by the Design-Build Team, the applicable requirements of Section 862 of the 2012 Standard 
Specifications for Roads and Structures, and at locations shown in the plans developed by the 
Design-Build Team. 
 
Materials 
 
The Design-Build Team shall furnish guardrail anchor units listed on the NCDOT Approved 
Products List at https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal.   
 
Prior to installation the Design-Build Team shall submit to the Engineer: 
 
1. FHWA acceptance letter for each guardrail anchor unit certifying it meets the requirements 

of NCHRP Report 350, Test Level 3, in accordance with Article 106-2 of the 2012 Standard 
Specifications for Roads and Structures. 

 
2. Certified working drawings and assembling instructions from the manufacturer for each 

guardrail anchor unit in accordance with Article 105-2 of the 2012 Standard Specifications 
for Roads and Structures. 
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No modifications shall be made to the guardrail anchor unit without the express written 
permission from the manufacturer.  Perform installation in accordance with the details in the 
plans developed by the Design-Build Team, and details and assembling instructions furnished by 
the manufacturer. 
 
Construction Methods 
 
Guardrail end delineation shall be required on all approach and trailing end sections for both 
temporary and permanent installations.  Guardrail end delineation shall consist of yellow 
reflective sheeting applied to the entire end section of the guardrail in accordance with  
Article 1088-3 of the 2012 Standard Specifications for Roads and Structures. 
 
PREFORMED SCOUR HOLE WITH LEVEL SPREADER APRON 
(08-24-09) DB8 R105 
 
Description 
 
Construct and maintain preformed scour holes with spreader aprons at the locations shown on the 
plans developed by the Design-Build Team and in accordance with the details in the plans 
developed by the Design-Build Team. Work includes excavation, shaping and maintaining the 
hole and apron, furnishing and placing filter fabric, rip rap (class as specified in the plans 
developed by the Design-Build Team) and permanent soil reinforcement matting. 
 
Materials 
 

Item  Section 
Plain rip rap  1042 
Filter Fabric  1056 

 
The permanent soil reinforcement matting shall be permanent erosion control reinforcement mat 
and shall be constructed of synthetic or a combination of coconut and synthetic fibers evenly 
distributed throughout the mat between a bottom UV stabilized netting and a heavy duty UV 
stabilized top net.  The matting shall be stitched together with UV stabilized polypropylene 
thread to form a permanent three dimensional structure.  The mat shall have the following 
minimum physical properties: 
 
 
 

Property Test Method Value Unit 
Light Penetration ASTM D6567 9 % 

Thickness ASTM D6525 0.40 in 
Mass Per Unit Area ASTM D6566 0.55 lb/sy 

Tensile Strength ASTM D6818 385 lb/ft 
Elongation ( Maximum) ASTM D6818 49 % 

Resiliency ASTM D1777 >70 % 
UV Stability * ASTM 4355 ≥80 % 
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Porosity (Permanent Net) ECTC Guidelines ≥85 % 
Maximum Permissible Shear Stress (Vegetated) Performance Bench 

Test 
≥8.0 lb/ft2 

Maximum Allowable Velocity (Vegetated) Performance Bench 
Test 

≥16.0 ft/s 

 
*ASTM D1682 Tensile Strength and % strength retention of material after 1000 hours of 
exposure. 
 
A certification (Type 1, 2, or 3) from the manufacturer showing: 

(A) the chemical and physical properties of the mat used, and 
(B) conformance of the mat with this specification will be required. 

 
Construction Methods 
 
All areas to be protected with the mat shall be brought to final grade and seeded in accordance 
with Section 1660 of the 2012 Standard Specifications for Roads and Structures.  The surface of 
the soil shall be smooth, firm, stable and free of rocks, clods, roots or other obstructions that 
would prevent the mat from lying in direct contact with the soil surface.  Areas where the mat is 
to be placed will not need to be mulched. 
 
STREET SIGNS AND MARKERS AND ROUTE MARKERS 
(07-01-95) DB9 R01 
 
Move any existing street signs, markers, and route markers out of the construction limits of the 
project and install the street signs and markers and route markers so that they will be visible to 
the traveling public if there is sufficient right of way for these signs and markers outside of the 
construction limits. 
 
Near the completion of the project and when so directed by the Engineer, move the signs and 
markers and install them in their proper location in regard to the finished pavement of the 
project. 
 
Stockpile any signs or markers that cannot be relocated due to lack of right of way, or any signs 
and markers that will no longer be applicable after the construction of the project, at locations 
directed by the Engineer for removal by others. 
 
The Design-Build Team shall be responsible to the owners for any damage to any street signs 
and markers or route markers during the above described operations. 
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MATERIALS 
(2-21-12) (Rev. 3-15-16) 1000, 1002, 1005, 1016, 1018, 1024, 1050, 1074, 1078, 1080, 1081, 1086, 1084, 1087, 1092 DB10 R01 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 10-1, Article 1000-1, DESCRIPTION, lines 9-10, replace the last sentence of the first 
paragraph with the following: 
 
Type IL, IP, IS or IT blended cement may be used instead of Portland cement. 
 
Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following: 
 
If any change is made to the mix design, submit a new mix design (with the exception of an 
approved pozzolan source change). 
 
If any major change is made to the mix design, also submit new test results showing the mix 
design conforms to the criteria.  Define a major change to the mix design as: 
 
(1) A source change in coarse aggregate, fine aggregate or cement. 
 
(2) A pozzolan class or type change (e.g. Class F fly ash to Class C fly ash). 
 
(3) A quantitative change in coarse aggregate (applies to an increase or decrease greater than 

5%), fine aggregate (applies to an increase or decrease greater than 5%), water (applies to 
an increase only), cement (applies to a decrease only), or pozzolan (applies to an increase 
or decrease greater than 5%). 

 
Use materials which do not produce a mottled appearance through rusting or other staining of the 
finished concrete surface. 
 
Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subarticle 1000-7(A), 
MATERIALS, line 8; and Page 10-18, Article 1002-2, MATERIALS, line 9, add the 
following to the table of item references: 
 

Item Section  
Type IL Blended Cement 1024-1 

 
Page 10-1, Subarticle 1000-3(A), Composition and Design, lines 25-27, replace the second 
paragraph with the following: 
 
Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 pound of fly 
ash to each pound of cement replaced. 
 
Page 10-2, Subarticle 1000-3(A), Composition and Design, lines 12-21, delete the third 
paragraph through the sixth paragraph beginning with “If any change is made to the mix design, 
submit…” through “…(applies to a decrease only).” 
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Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following: 
 

TABLE 1000-1 
REQUIREMENTS FOR CONCRETE 
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Maximum Water-Cement Ratio Consistency Max. 
Slump Cement Content 

Air-Entrained 
Concrete 

Non Air-
Entrained 
Concrete 
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- 
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d Vibrated Non- 

Vibrated 

Rounded 
Aggregate 

Angular 
Aggre-

gate 

Rounded 
Aggregate 

Angular 
Aggre-

gate 
Min. Max. Min. Max. 

Units psi     inch inch lb/cy lb/cy lb/cy lb/cy 
AA 4,500 0.381 0.426 - - 3.5 - 639 715 - - 

AA Slip 
Form 4,500 0.381 0.426 - - 1.5 - 639 715 - - 

Drilled Pier 4,500 - - 0.450 0.450 - 
5-7 dry 

7-9 
wet 

- - 640 800 

A 3,000 0.488 0.532 0.550 0.594 3.5 4 564 - 602 - 

B 2,500 0.488 0.567 0.559 0.630 

1.5 
machine-

placed 
 

2.5 
hand-
placed 

4 508 - 545 - 

Sand Light-
weight 4,500 - 0.420 - - 4 - 715 - - - 
Latex 

Modified 
3,000 
7 day 0.400 0.400 - - 6 - 658 - - - 

Flowable 
Fill 

Excavatable 

150 
max. at 
56 days 

as needed as 
needed as needed as 

needed - Flow-
able - - 40 100 

Flowable 
Fill 

Non-
Excavatable 

125 as needed as 
needed as needed as 

needed - Flow-
able - - 100 as 

needed 

Pavement 

4,500 
design, 

field 

650 
flexural, 
design 
only 

0.559 0.559 - - 

1.5 slip 
form 

3.0 hand 
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- 526 - - - 

Precast 
See 

Table 
1077-1 

as needed as 
needed - - 6 as 

needed 
as 

needed 
as 

needed 
as 

needed 
as 

needed 

Prestress per 
contract 

See Table 
1078-1 

See 
Table 

1078-1 
- - 8 - 564 as 

needed - - 

 
Page 10-6, Subarticle 1000-4(I), Use of Fly Ash, lines 36-2, replace the first paragraph with the 
following: 
 
Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 pound of fly 
ash to each pound of cement replaced. Use Table 1000-1 to determine the maximum allowable 
water-cementitious material (cement + fly ash) ratio for the classes of concrete listed. 
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Page 10-7, Table 1000-3, MAXIMUM WATER CEMENTITIOUS MATERIAL RATIO, 
delete the table. 
 
Page 10-7, Article 1000-5, HIGH EARLY STRENGTH PORTLAND CEMENT 
CONCRETE, lines 30-31, delete the second sentence of the third paragraph. 
 
Page 10-19, Article 1002-3, SHOTCRETE FOR TEMPORARY SUPPORT OF 
EXCAVATIONS, line 30, add the following at the end of section 1002: 
 
(H) Handling and Storing Test Panels 
 
Notify the Area Materials Engineer when preconstruction or production test panels are made 
within 24 hours of shooting the panels. Field cure and protect test panels from damage in 
accordance with ASTM C1140 until the Department transports panels to the Materials and Tests 
Regional Laboratory for coring. 
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace 
with the following: 
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Page 10-39, Article 1016-3, CLASSIFICATIONS , lines 27-32, replace with the following: 
 
Select material is clean, unweathered durable, blasted rock material obtained from an approved 
source.  While no specific gradation is required, the below criteria shall be used to evaluate the 
materials for visual acceptance by the Engineer: 
 
(A) At least 50% of the rock has a diameter from 1.5-foot to 3-foot, 

 
(B) 30% of the rock ranges in size from 2” to 1.5-foot in diameter, and 

 
(C) Not more than 20% of the rock is less than 2” in diameter.  No rippable rock will be 

permitted. 
 
Page 10-40, Tables 1018-1 and 1018-2, PIEDMONT, WESTERN AND COASTAL AREA 
CRITERIA FOR ACCEPTANCE OF BORROW MATERIAL, under second column in both 
tables, replace second row with the following: 
 
Acceptable, but not to be used in the top three feet of embankment or backfill 
 
Page 10-46, Article 1024-1, PORTLAND CEMENT, line 33, add the following as the ninth 
paragraph: 
 
Use Type IL blended cement that meets AASHTO M 240, except that the limestone content shall 
be limited to between 5 and 12% by weight and the constituents shall be interground.  Class F fly 
ash can replace a portion of Type IL blended cement and shall be replaced as outlined in 
Subarticle 1000-4(I) for Portland cement.  For mixes that contain cement with alkali content 
between 0.6% and 1.0% and for mixes that contain a reactive aggregate documented by the 
Department, use a pozzolan in the amount shown in Table 1024-1.  
 
Page 10-46, Table 1024-1, POZZOLANS FOR USE IN PORTLAND CEMENT 
CONCRETE, replace with the following: 
 

TABLE 1024-1 
POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE 

Pozzolan Rate 

Class F Fly Ash 20% - 30% by weight of required cement content 
 with 1.0 pound Class F fly ash per pound of cement replaced 

Ground Granulated Blast 
Furnace Slag 

35% - 50% by weight of required cement content  
with 1.0 pound slag per pound of cement replaced 

Microsilica 4% - 8% by weight of required cement content  
with 1.0 pound microsilica per pound of cement replaced 
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Page 10-47, Subarticle 1024-3(B), Approved Sources, lines 16-18, replace the second sentence 
of the second paragraph with the following: 
 
Tests shall be performed by AASHTO’s designated National Transportation Product Evaluation 
Program (NTPEP) laboratory for concrete admixture testing. 
 
Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with the following: 
 
All fencing material and accessories shall meet Section 106. 
 
Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, lines 10-11, replace the first two 
sentences with the following: 
 
Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof 
load testing will only be required for new casting designs during the design process, and 
conformance to M306 loading (40,000 lbs.) will be required only when noted on the design 
documents developed by the Design-Build Team. 
 
Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the 
following: 
 

TABLE 1078-1 
REQUIREMENTS FOR CONCRETE 

Property 

28 Day Design 
Compressive 

Strength  
6,000 psi or less 

28 Day Design 
Compressive 

Strength  
greater than 

6,000 psi 
Maximum Water / Cementitious Material Ratio 0.45 0.40 

Maximum Slump without HRWR 3.5" 3.5" 
Maximum Slump with HRWR 8" 8" 

Air Content (upon discharge into forms) 5 + 2% 5 + 2% 
 
Page 10-151, Article 1080-4, INSPECTION AND SAMPLING, lines 18-22, replace (B), (C)  
and (D)  with the following: 
 
(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole 

Immersion Test. 
 
(C) At least 3 panels of 4" x 6" x 1/4" for the Elcometer Adhesion Pull Off Test, 

ASTM D4541. 
 
(D) A certified test report from an approved independent testing laboratory for the Salt Fog 

Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as 
specified in AASHTO M 300. 
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(E) A certified test report from an approved independent testing laboratory that the product 
has been tested for slip coefficient and meets AASHTO M253, Class B. 

 
Page 10-161, Subarticle 1081-1(A), Classifications, lines 29-33, delete first three sentences of 
the description for Type 2 and replace with the following: 
 
Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs.  It may be used 
to patch spalled, cracked or broken concrete where vibration, shock or expansion and contraction 
are expected. 
 
Page 10-162, Subarticle 1081-1(A), Classifications, lines 4-7, delete the second and third 
sentences of the description for Type 3A.  Lines 16-22, delete Types 6A, 6B and 6C. 
 
Page 10-162, Subarticle 1081-1(B), Requirements, lines 26-30, replace the second paragraph 
with the following: 
 
For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and 
other fixtures in hardened concrete, the manufacturer shall submit test results showing that the 
bonding system will obtain 125% of the specified required yield strength of the fixture.  Furnish 
certification that, for the particular bolt grade, diameter and embedment depth required, the 
anchor system will not fail by adhesive failure and that there is no movement of the anchor bolt.  
For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete 
compressive strength used in this test.  Use adhesives that meet Section 1081. 
 
List the properties of the adhesive on the container and include density, minimum and maximum 
temperature application, setting time, shelf life, pot life, shear strength and compressive strength. 
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Page 10-163, Table 1081-1, PROPERTIES OF MIXED EPOXY RESIN SYSTEMS, replace 
with the following: 
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Page 10-164, Subarticle 1081-1(E), Prequalification, lines 31-33, replace the second sentence 
of the first paragraph with the following: 
 
Manufacturers choosing to supply material for Department jobs must submit an application 
through the Value Management Group with the following information for each type and brand 
name: 
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Page 10-164, Subarticle 1081-1(E)(3), line 37, replace with the following: 
 
(3)  Type of the material in accordance with Articles 1081-1 and 1081-4, 
 
Page 10-165, Subarticle 1081-1(E)(6), line 1, in the first sentence of the first paragraph replace 
“AASHTO M 237” with “the specifications”. 
 
Page 10-165, Subarticle 1081-1(E), Prequalification, line 9-10, delete the second sentence of 
the last paragraph. 
 
Page 10-165, Subarticle 1081-1(F), Acceptance, line 14, in the first sentence of the first 
paragraph replace “Type 1” with “Type 3”. 
 
Page 10-169, Subarticle 1081-3(G), Anchor Bolt Adhesives, delete this subarticle. 
 
Page 10-170, Article 1081-3, HOT BITUMEN, line 9, add the following at the end of  
Section 1081: 
 
1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MARKINGS 
 
(A)  General 
 
This section covers epoxy resin adhesive for bonding traffic markers to pavement surfaces. 
 
(B)  Classification  
 
The types of epoxies and their uses are as shown below: 
 
Type I – Rapid Setting, High Viscosity, Epoxy Adhesive. This type of adhesive provides rapid 
adherence to traffic markers to the surface of pavement. 
 
Type II – Standard Setting, High Viscosity, Epoxy Adhesive. This type of adhesive is 
recommended for adherence of traffic markers to pavement surfaces when rapid set is not 
required. 
 
Type III – Rapid Setting, Low Viscosity, Water Resistant, Epoxy Adhesive. This type of rapid 
setting adhesive, due to its low viscosity, is appropriate only for use with embedded traffic 
markers.  
 
Type IV – Standard Set Epoxy for Blade Deflecting-Type Plowable Markers.  
 
(C)  Requirements 
 
Epoxies shall conform to the requirements set forth in AASHTO M 237. 
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(D)  Prequalification 
 
Refer to Subarticle 1081-1(E). 
 
(E)  Acceptance 
 
Refer to Subarticle 1081-1(F). 
 
Page 10-173, Article 1084-2, STEEL SHEET PILES, lines 37-38, replace first paragraph with 
the following: 
 
Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or 
ASTM A690 unless otherwise required by the plans developed by the Design-Build Team.  Steel 
sheet piles shall be coated as required by the plans developed by the Design-Build Team.  
Galvanized sheet piles shall be coated in accordance with Section 1076.  Metallized sheet piles 
shall be metallized in accordance to the Project Special Provision “Thermal Sprayed Coatings 
(Metallization)” with an 8 mil, 99.9% aluminum alloy coating and a 0.5 mil seal coating.  Any 
portion of the metallized sheet piling encased in concrete shall receive a barrier coat.  The barrier 
coat shall be an approved waterborne coating with a low-viscosity which readily absorbs into the 
pores of the aluminum thermal sprayed coating.  The waterborne coating shall be applied at a 
spreading rate that results in a theoretical 1.5 mil dry film thickness.  The manufacturer shall 
issue a letter of certification that the resin chemistry of the waterborne coating is compatible with 
the 99.9% aluminum thermal sprayed alloy and suitable for tidal water applications. 
 
Page 10-174, Subarticle 1086-1(B)(1), Epoxy, lines 18-24, replace with the following: 
 
The epoxy shall meet Article 1081-4. 
 
The two types of epoxy adhesives which may be used are Type I, Rapid Setting, and Type II, 
Standard Setting. Use Type II when the pavement temperature is above 60° F or per the 
manufacturer’s recommendations, whichever is more stringent.  Use Type I when the pavement 
temperature is between 50° F and 60° F or per the manufacturer’s recommendations, whichever 
is more stringent.  Epoxy adhesive Type I, Cold Set, may be used to attach temporary pavement 
markers to the pavement surface when the pavement temperature is between 32° F and 50° F or 
per the manufacturer’s recommendations, whichever is more stringent. 
 
Page 10-175, Subarticle 1086-2(E), Epoxy Adhesives, line 27, replace “Section 1081” with 
“Article 1081-4”. 
 
Page 10-177, Subarticle 1086-3(E), Epoxy Adhesives, line 22, replace “Section 1081” with 
“Article 1081-4”. 
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Page 10-179, Subarticle 1087-4(A), Composition, lines 39-41, replace the third paragraph with 
the following: 
 
All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm 
lead. 
 
Page 10-180, Subarticle 1087-4(B), Physical Characteristics, line 8, replace the second 
paragraph with the following: 
 
All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2 
and 23 USC § 109(r). 
 
Page 10-181, Subarticle 1087-7(A), Intermixed and Drop-on Glass Beads, line 24, add the 
following after the first paragraph: 
 
Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads, 
without crushing, to check for any levels of arsenic and lead.  If any arsenic or lead is detected, 
the sample shall be crushed and repeat the test using X-ray Fluorescence.  If the X-ray 
Fluorescence test shows more than a LOD of 5 ppm, test the beads using United States 
Environmental Protection Agency Method 6010B, 6010C or 3052 for no more than 75 ppm 
arsenic or 200 ppm lead. 
 
SELECT MATERIAL, CLASS III, TYPE 3 
12-02-11  DB10 R005 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 10-39, Article 1016-3, CLASS III, add the following after line 14: 
 
Type 3 Select Material 
 
Type 3 select material is a natural or manufactured fine aggregate material meeting the following 
gradation requirements and as described in Sections 1005 and 1006: 
 

Percentage of Total by Weight Passing 

3/8" #4 #8 #16 #30 #50 #100 #200 

100 95-100 65-100 35-95 15-75 5-35 0-25 0-8 

 
Page 10-39, Article 1016-3, CLASS III, line 15, replace “either type” with “Type 1, Type 2 or 
Type 3”. 
 
Page 10-62, Article 1044-1, line 36, delete the sentence and replace with the following: 
 
Subdrain fine aggregate shall meet Class III select material, Type 1 or Type 3. 
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Page 10-63, Article 1044-2, line 2, delete the sentence and replace with the following: 
 
Subdrain coarse aggregate shall meet Class V select material. 
 
SHOULDER AND SLOPE BORROW 
1/22/13 1019 DB10 R10 
 
Use soil in accordance with Section 1019 of the 2012 Standard Specifications for Roads and 
Structures.  Use soil consisting of loose, friable, sandy material with a PI greater than 6 and less 
than 25 and a pH ranging from 5.5 to 7.0. 
 
Soil with a pH ranging from 4.0 to 5.5 will be accepted without further testing if additional 
limestone is provided in accordance with the application rates shown in Table 1019-1A.  Soil 
type shall be identified during the soil analysis.  Soils with a pH above 7.0 require acidic 
amendments to be added.  Submit proposed acidic amendments to the Engineer for review and 
approval.  Soils with a pH below 4.0 or that do not meet the PI requirements shall not be used. 
 

TABLE 1019-1A 
ADDITIONAL LIMESTONE APPLICATION RATE TO RAISE pH 

pH TEST 
RESULT 

Sandy Soils 
Additional Rate  

(lbs. / Acre) 

Silt Loam Soils  
Additional Rate 

(lbs. / Acre) 

Clay Loam Soils  
Additional Rate 

(lbs. / Acre) 
4.0 - 4.4 1,000  4,000 6,000 
4.5 - 4.9 500 3,000 5,000 
5.0 - 5.4 NA 2,000 4,000 

Note: Limestone application rates shown in this table are in addition to the standard rate of 
4000 lbs. / acre required for seeding and mulching. 
 
No direct payment will be made for providing additional lime or acidic amendments for 
pH adjustment. 
 
GROUT PRODUCTION AND DELIVERY 
(3-17-15) 1003 DB10 R20 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Replace Section 1003 with the following: 

 
SECTION 1003 

GROUT PRODUCTION AND DELIVERY 
 
1003-1 DESCRIPTION 
 
This section addresses cement grout to be used for structures, foundations, retaining walls, 
concrete barriers, embankments, pavements and other applications in accordance with the 
contract.  Produce non-metallic grout composed of Portland cement and water and at the Design 
Build Team’s option or as required, aggregate and pozzolans.  Include chemical admixtures as 

 
114



C203924                                             Standard Special Provisions                                  Halifax and Nash Counties          
 

required or needed.  Provide sand cement or neat cement grout as required.  Define “sand cement 
grout” as grout with only fine aggregate and “neat cement grout” as grout without aggregate. 
 
The types of grout with their typical uses are as shown below: 
 
Type 1 – A cement grout with only a 3-day strength requirement and a fluid consistency that is 
typically used for filling subsurface voids. 
 
Type 2 – A nonshrink grout with strength, height change and flow conforming to ASTM C1107 
that is typically used for foundations, ground anchors and soil nails. 
 
Type 3 – A nonshrink grout with high early strength and freeze-thaw durability requirements 
that is typically used in pile blockouts, grout pockets, shear keys, dowel holes and recesses for 
concrete barriers and structures. 
 
Type 4 – A neat cement grout with low strength, a fluid consistency and high fly ash content that 
is typically used for slab jacking. 
 
Type 5 – A low slump, low mobility sand cement grout with minimal strength that is typically 
used for compaction grouting. 
 
1003-2 MATERIALS 
 
Refer to Division 10. 
 
Item Section 
Chemical Admixtures 1024-3 
Fine Aggregate 1014-1 
Fly Ash 1024-5 
Ground Granulated Blast Furnace Slag 1024-6 
Portland Cement 1024-1 
Silica Fume 1024-7 
Water 1024-4 
 
Do not use grout that contains soluble chlorides or more than 1% soluble sulfate.  At the Design 
Build Team’s option, use an approved packaged grout instead of the materials above except for 
water.  Use packaged grouts that are on the NCDOT Approved Products List. 
 
Use admixtures for grout that are on the NCDOT Approved Products List or other admixtures in 
accordance with Subarticle 1024-3(E) except do not use concrete additives or unclassified or 
other admixtures in Type 4 or 5 grout.  Use Class F fly ash for Type 4 grout and Type II Portland 
cement for Type 5 grout. 
 
Use well graded rounded aggregate with a gradation, liquid limit (LL) and plasticity index (PI) 
that meet Table 1003-1 for Type 5 grout.  Fly ash may be substituted for a portion of the fines in 
the aggregate.  Do not use any other pozzolans in Type 5 grout. 
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TABLE 1003-1 

AGGREGATE REQUIREMENTS FOR TYPE 5 GROUT 
Gradation Maximum 

Liquid Limit 
Maximum 

Plasticity Index Sieve Designation 
per AASHTO M 92 

Percentage Passing 
(% by weight) 

3/8" 100 

N/A N/A 

No. 4 70 – 95 
No. 8 50 – 90 
No. 16 30 – 80 
No. 30 25 – 70 
No. 50 20 – 50 
No. 100 15 – 40 
No. 200 10 – 30 25 10 

 
1003-3 COMPOSITION AND DESIGN 
 

When using an approved packaged grout, a grout mix design submittal is not required.  
Otherwise, submit proposed grout mix designs for each grout mix to be used in the work.  
Mixes for all grout shall be designed by a Certified Concrete Mix Design Technician or 
an Engineer licensed by the State of North Carolina.  Mix proportions shall be 
determined by a testing laboratory approved by the Department.  Base grout mix designs 
on laboratory trial batches that meet Table 1003-2 and this section.  With permission, the 
Design Build Team may use a quantity of chemical admixture within the range shown on 
the current list of approved admixtures maintained by the Materials and Tests Unit. 
 
Submit grout mix designs in terms of saturated surface dry weights on Materials and 
Tests Form 312U at least 35 days before proposed use.  Adjust batch proportions to 
compensate for surface moisture contained in the aggregates at the time of batching.  
Changes in the saturated surface dry mix proportions will not be permitted unless revised 
grout mix designs have been submitted to the Engineer and approved. 
 
Accompany Materials and Tests Form 312U with a listing of laboratory test results of 
compressive strength, density and flow or slump and if applicable, aggregate gradation, 
durability and height change.  List the compressive strength of at least three 2" cubes at 
the age of 3 and 28 days. 
 
The Engineer will review the grout mix design for compliance with the contract and 
notify the Design Build Team as to its acceptability.  Do not use a grout mix until written 
notice has been received.  Acceptance of the grout mix design or use of approved 
packaged grouts does not relieve the Design Build Team of his responsibility to furnish a 
product that meets the contract.  Upon written request from the Design Build Team, a 
grout mix design accepted and used satisfactorily on any Department project may be 
accepted for use on other projects. 
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Perform laboratory tests in accordance with the following test procedures: 
 
Property Test Method 
Aggregate GradationA AASHTO T 27 
Compressive Strength AASHTO T 106 

Density (Unit Weight) 
AASHTO T 121, 
AASHTO T 133B, 
ANSI/API RPC 13B-1B (Section 4, Mud Balance) 

Durability AASHTO T 161D 

Flow ASTM C939 (Flow Cone) 
Height Change ASTM C1090E 

Slump AASHTO T 119 
A. Applicable to grout with aggregate. 
B. Applicable to Neat Cement Grout. 
C. American National Standards Institute/American Petroleum Institute Recommended 

Practice. 
D. Procedure A (Rapid Freezing and Thawing in Water) required. 
E. Moist room storage required. 
 

1003-4 GROUT REQUIREMENTS 
 

Provide grout types in accordance with the contract.  Use grouts with properties that meet 
Table 1003-2.  The compressive strength of the grout will be considered the average 
compressive strength test results of three 2" cubes at each age.  Make cubes that meet 
AASHTO T 106 from the grout delivered for the work or mixed on-site.  Make cubes at 
such frequencies as the Engineer may determine and cure them in accordance with 
AASHTO T 106. 

TABLE 1003-2 
GROUT REQUIREMENTS 

Type of 
Grout 

Minimum 
Compressive 
Strength at 

Height 
Change 

at 28 days 
FlowA/SlumpB 

Minimum 
Durability 

Factor 3 days 28 days 
1 3,000 psi – – 10 – 30 sec – 
2 Table 1C Fluid ConsistencyC – 

3 5,000 psi – 0 – 0.2% 

Per Accepted 
Grout Mix Design/ 

Approved 
Packaged Grout 

80 

4D 600 psi 1,500 psi – 10 – 26 sec – 
5 – 500 psi – 1 – 3" – 
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A. Applicable to Type 1 through 4 grouts. 
B. Applicable to Type 5 grout. 
C. ASTM C1107. 
D. Use Type 4 grout with proportions by volume of 1 part cement and 3 parts fly ash. 

 
1003-5 TEMPERATURE REQUIREMENTS 
 

When using an approved packaged grout, follow the manufacturer’s instructions for grout 
and air temperature at the time of placement.  Otherwise, the grout temperature at the 
time of placement shall be not less than 50°F or more than 90°F.  Do not place grout 
when the air temperature measured at the location of the grouting operation in the shade 
away from artificial heat is below 40°F. 
 

1003-6 ELAPSED TIME FOR PLACING GROUT 
 

Agitate grout continuously before placement.  Regulate the delivery so the maximum 
interval between the placing of batches at the work site does not exceed 20 minutes.  
Place grout before exceeding the times in Table 1003-3.  Measure the elapsed time as the 
time between adding the mixing water to the grout mix and placing the grout. 

TABLE 1003-3 
ELAPSED TIME FOR PLACING GROUT 

(with continuous agitation) 

Air or Grout 
Temperature, 

Whichever is Higher 

Maximum Elapsed Time 
No Retarding 

Admixture 
Used 

Retarding 
Admixture 

Used 
90°F or above 30 minutes 1 hr. 15 minutes 

80°F through 89°F 45 minutes 1 hr. 30 minutes 
79°F or below 60 minutes 1 hr. 45 minutes 

 
1003-7 MIXING AND DELIVERY 
 

Use grout free of any lumps and undispersed cement.  When using an approved packaged 
grout, mix grout in accordance with the manufacturer’s instructions.  Otherwise, comply 
with Articles 1000-8 through 1000-12 to the extent applicable for grout instead of 
concrete. 
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GEOSYNTHETICS 
(12-29-15) 1056 DB10 R25 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Replace Section 1056 with the following: 
 

SECTION 1056 
GEOSYNTHETICS 

 
1056-1 DESCRIPTION 
 
Provide geosynthetics for subsurface drainage, separation, stabilization, reinforcement, erosion 
control, filtration and other applications in accordance with the contract.  Use geotextiles, 
geocomposite drains and geocells that are on the NCDOT Approved Products List.  Prefabricated 
geocomposite drains include sheet, strip and vertical drains (PVDs), i.e., “wick drains” 
consisting of a geotextile attached to and / or encapsulating a plastic drainage core.  Geocells are 
comprised of ultrasonically welded polymer strips that when expanded form a 3D honeycomb 
grid that is typically filled with material to support vegetation. 
 
If necessary or required, hold geotextiles and sheet drains in place with new wire staples,  
e.g., “sod staples” that meet Subarticle 1060-8(D) or new anchor pins.  Use steel anchor pins 
with a diameter of at least 3/16" and a length of at least 18" and with a point at one end and a 
head at the other end that will retain a steel washer with an outside diameter of at least 1.5". 
 
1056-2 HANDLING AND STORING 
 
Load, transport, unload and store geosynthetics so geosynthetics are kept clean and free of 
damage.  Label, ship and store geosynthetics in accordance with Section 7 of AASHTO M 288.  
Geosynthetics with defects, flaws, deterioration or damage shall be rejected.  Do not unwrap 
geosynthetics until just before installation.  Do not leave geosynthetics exposed for more than 
seven days before covering except for geosynthetics for temporary wall faces and erosion 
control. 
 
1056-3 CERTIFICATIONS 
 
Provide Type 1, Type 2 or Type 4 material certifications in accordance with Article 106-3 for 
geosynthetics.  Define “minimum average roll value” (MARV) in accordance with 
ASTM D4439.  Provide certifications with MARV for geosynthetic properties as required.  Test 
geosynthetics using laboratories accredited by the Geosynthetic Accreditation Institute (GAI) to 
perform the required test methods.  Sample geosynthetics in accordance with ASTM D4354. 
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1056-4 GEOTEXTILES 
 
When required, sew geotextiles together in accordance with Article X1.1.4 of AASHTO M 288.  
Provide sewn seams with seam strengths meeting the required strengths for the geotextile type 
and class specified. 
 
Provide geotextile types and classes in accordance with the contract.  Geotextiles shall be 
identified by the product name printed directly on the geotextile.  When geotextiles are not 
marked with a product name or marked with only a manufacturing plant identification code, 
geotextiles shall be identified by product labels attached to the geotextile wrapping.  When 
identification is based on labels instead of markings, unwrap geotextiles just before use in the 
presence of the Engineer to confirm that the product labels on both ends of the outside of the 
geotextile outer wrapping match the labels affixed to both ends of the inside of the geotextile roll 
core.  Partial geotextile rolls without the product name printed on the geotextile or product labels 
affixed to the geotextile roll core shall not be used. 
 
Use woven or nonwoven geotextiles with properties that meet Table 1056-1.  Define “machine 
direction” (MD) and “cross-machine direction” (CD) in accordance with ASTM D4439. 
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TABLE 1056-1 
GEOTEXTILE REQUIREMENTS 

Property Requirement 
Test 

Method 
Type 1 Type 2 Type 3A Type 4 Type 5B 

Typical 
Application 

Shoulder 
Drains 

Under 
Rip Rap 

Silt Fence 
Fabric 

Soil 
Stabilization 

Temporary 
Walls 

Elongation 
(MD & CD) ≥ 50% ≥ 50% ≤ 25% < 50% < 50% ASTM 

D4632 
Grab 

Strength 
(MD & CD) 

Table 1D, 
Class 3 

Table 1D, 
Class 1 

100 lbC 

Table 1D, 
Class 3 – 

ASTM 
D4632 

Tear 
Strength 

(MD & CD) 
– ASTM 

D4533 

Puncture 
Strength – ASTM 

D6241 

Ultimate 
Tensile 
Strength  

(MD & CD) 

– – – – 

2,400 lb/ftC 
(unless 
required 

otherwise in 
the contract) 

ASTM 
D4595 

Permittivity Table 2D, 
15% to 
50% in 

Situ Soil 
Passing 

0.075 mm 

Table 6D, 
15% to 
50% in 

Situ Soil 
Passing 

0.075mm 

Table 7D Table 5D 

0.20 sec-1,C ASTM 
D4491 

Apparent 
Opening 

Size 
0.60 mmE ASTM 

D4751 

UV Stability 

(Retained 
Strength) 

70%C 
(after 500 hr 
of exposure) 

ASTM 
D4355 

 
A. Minimum roll width of 36inches required 
B. Minimum roll width of 13 feet required 
C. MARV per Article 1056-3 
D. AASHTO M 288 
E. Maximum average roll value 
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1056-5 GEOCOMPOSITE DRAINS 
 
Provide geocomposite drain types in accordance with the contract and with properties that meet 
Table 1056-2. 
 

TABLE 1056-2 
GEOCOMPOSITE DRAIN REQUIREMENTS 

Property Requirement Test 
Method Sheet Drain Strip Drain Wick Drain 

Width 

≥ 12" 
(unless required 
otherwise in the 

contract) 

12" ±1/4" 4" ±1/4" N/A 

In-Plane Flow RateA 

(with gradient of 1.0 
and 24-hour seating 

period) 

6 gpm/ft 
@ applied normal 

compressive 
stress of 10 psi 

15 gpm/ft 
@ applied normal 

compressive 
stress of 7.26 psi 

1.5 gpmB 

@ applied normal 
compressive 

stress of 40 psi 

ASTM 
D4716 

 
A. MARV per Article 1056-3 
B. Per 4" drain width 
 
For sheet and strip drains, use accessories (e.g., pipe outlets, connectors, fittings, etc.) 
recommended by the Drain Manufacturer.  Provide sheet and strip drains with Type 1 geotextiles 
heat bonded or glued to HDPE, polypropylene or high impact polystyrene drainage cores that 
meet Table 1056-3. 
 

TABLE 1056-3 
DRAINAGE CORE REQUIREMENTS 

Property Requirement (MARV) Test Method 
Sheet Drain Strip Drain  

Thickness 1/4" 1" ASTM D1777 or D5199 
Compressive Strength 40 psi 30 psi ASTM D6364 

 
For wick drains with a geotextile wrapped around a corrugated drainage core and seamed to 
itself, use drainage cores with an ultimate tensile strength of at least 225 lb per 4-inch width in 
accordance with ASTM D4595 and geotextiles with properties that meet Table 1056-4. 
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TABLE 1056-4 
WICK DRAIN GEOTEXTILE REQUIREMENTS 

Property Requirement Test Method 
Elongation ≥ 50% ASTM D4632 

Grab Strength Table 1A, 
Class 3 

ASTM D4632 
Tear Strength ASTM D4533 

Puncture Strength ASTM D6241 
Permittivity 0.7 sec-1,B ASTM D4491 

Apparent Opening Size (AOS) Table 2A, 
> 50% in Situ Soil 
Passing 0.075 mm 

ASTM D4751 
UV Stability 

(Retained Strength) ASTM D4355 

 
A. AASHTO M 288 
B. MARV per Article 1056-3 
 
For wick drains with a geotextile fused to both faces of a corrugated drainage core along the 
peaks of the corrugations, use wick drains with an ultimate tensile strength of at least 1,650 lb/ft 
in accordance with ASTM D4595 and geotextiles with a permittivity, AOS and UV stability that 
meet Table 1056-4. 
 
1056-6 GEOCELLS 
 
Geocells shall be identified by product labels attached to the geocell wrapping.  Unwrap geocells 
just before use in the presence of the Engineer.  Previously opened geocell products shall be 
rejected. 
 
Manufacture geocells from virgin polyethylene resin with no more than 10% rework, also called 
“regrind”, materials.  Use geocells made from textured and perforated HDPE strips with an open 
area of 10% to 20% and properties that meet Table 1056-5. 
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TABLE 1056-5 

GEOCELL REQUIREMENTS 
Property Minimum Requirement Test Method 

Cell Depth 4" N/A 
Sheet Thickness 50 mil -5%, +10% ASTM D5199 

Density 58.4 lb/cf ASTM D1505 
Carbon Black Content 1.5% ASTM D1603 or D4218 

ESCRA 5000 hr ASTM D1693 
Coefficient of Direct Sliding 

(with material that meets AASHTO 
M 145 for soil classification A-2) 

0.85 ASTM D5321 

Short-Term Seam (Peel) Strength 
(for 4" seam) 320 lb USACEC Technical 

Report GL-86-19, 
Appendix A Long-Term Seam (Hang) StrengthB 

(for 4" seam) 160 lb 

 
A. Environmental Stress Crack Resistance 
B. Minimum test period of 168 hours with a temperature change from 74°F to 130°F in one-

hour cycles 
C. US Army Corps of Engineers 
 
Provide geocell accessories (e.g., stakes, pins, clips, staples, rings, tendons, anchors, deadmen, 
etc.) recommended by the Geocell Manufacturer. 
 
TEMPORARY SHORING 
(2-20-07) (Rev. 3-17-15) DB11 R02 
 
Description 
 
Temporary shoring includes cantilever, braced and anchored shoring and temporary 
mechanically stabilized earth (MSE) walls.  Temporary shoring does not include trench boxes.  
At the Design-Build Team’s option, use any type of temporary shoring, unless noted otherwise in 
the plans developed by the Design-Build Team or as directed.   
 
Design and construct temporary shoring based on actual elevations and shoring dimensions in 
accordance with the plans developed by the Design-Build Team and accepted submittals.  
Construct temporary shoring at locations shown in the plans developed by the Design-Build 
Team and as directed.  Temporary shoring shall be required to maintain traffic when a 2:1 (H:V) 
slope from the top of an embankment or bottom of an excavation will intersect the existing 
ground line less than five feet from the edge of pavement of an open travelway.  This Standard 
Special Provision does not apply to pipe, inlet or utility installation unless noted otherwise in the 
plans developed by the Design-Build Team. 
 
Positive protection includes concrete barrier and temporary guardrail.  Provide positive 
protection for temporary shoring at locations shown in the plans developed by the Design-Build 

 
124



C203924                                             Standard Special Provisions                                  Halifax and Nash Counties          
 

Team and as directed.  Positive protection shall be required if temporary shoring is located in the 
clear zone in accordance with the AASHTO Roadside Design Guide. 
 
(A) Cantilever and Braced Shoring 
 

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging.  Braced 
shoring consists of sheet piles or H-piles with timber lagging and bracing such as beams, 
plates, walers, struts, rakers, etc.  Define “piles” as sheet piles or H-piles. 

 
(B) Anchored Shoring 
 

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging 
anchored with ground or helical anchors.  Driven anchors may be accepted at the 
discretion of the Engineer.  A ground anchor consists of a grouted steel bar or multi-
strand tendon with an anchorage.  A helical anchor consists of a lead section with 
a central steel shaft and at least one helix steel plate followed by extensions with only 
central shafts (no helixes) and an anchorage.  Anchorages consist of steel bearing plates 
with washers and hex nuts for bars or steel wedge plates and wedges for strands.  Use 
a prequalified Anchored Wall Contractor to install ground anchors.  Define “anchors” as 
ground, helical or driven anchors. 

 
(C) Temporary MSE Walls 
 

Temporary MSE walls include temporary geosynthetic and wire walls.  Define 
“temporary wall” as a temporary MSE wall.  Define “reinforcement” as geotextile, 
geogrid, welded wire grid or metallic strip reinforcement. 
 
Temporary geosynthetic walls consist of geotextile or geogrid reinforcement wrapped 
behind welded wire facing.  Define “temporary geotextile wall” as a temporary 
geosynthetic wall with geotextile reinforcement and “temporary geogrid wall” as 
a temporary geosynthetic wall with geogrid reinforcement. 
 
Temporary wire walls consist of welded wire grid or metallic strip reinforcement 
connected to welded wire facing.  Define “Wire Wall Vendor” as the vendor supplying 
the temporary wire wall. 

 
(D) Embedment 
 

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below 
the grade in front of shoring.  Define “embedment” for temporary walls as the wall height 
below the grade in front of walls. 

 
(E) Positive Protection 
 

Define “unanchored or anchored portable concrete barrier” as portable concrete barrier 
(PCB) that meets Standard Drawing No. 1170.01 of the 2012 Roadway Standard 
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Drawings.  Define “concrete barrier” as unanchored or anchored PCB or an approved 
equal.  Define “temporary guardrail” as temporary steel beam guardrail that meets 
Standard Drawing No. 862.02 of the 2012 Roadway Standard Drawings. 

 
Materials 
 
Refer to the 2012 Standard Specifications for Roads and Structures. 
 

Item Section 
Anchor Pins 1056-2 

Concrete Barrier Materials 1170-2 
Flowable Fill, Excavatable 1000-6 

Geotextiles 1056 
Grout 1003 

Portland Cement Concrete 1000 
Select Material 1016 

Steel Beam Guardrail Materials 862-2 
Steel Plates 1072-2 

Steel Sheet Piles and H-Piles 1084 
Untreated Timber 1082-2 

Welded Wire Reinforcement 1070-3 
Wire Staples 1060-8(D) 

 
Provide Type 6 material certifications for shoring materials in accordance with Article 106-3 of 
the 2012 Standard Specifications for Roads and Structures.  Use Class IV select material 
(standard size No. ABC) for temporary guardrail.  Use neat cement grout for Type 2 grout for 
ground anchors.  Use Class A concrete that meets Article 450-2 of the 2012 Standard 
Specifications for Roads and Structures or Type 1 grout for drilled-in piles.  Provide untreated 
timber with a thickness of at least 3" and a bending stress of at least 1,000 psi for timber lagging.  
Provide steel bracing that meets ASTM A36. 
 
(A) Shoring Backfill 
 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 
AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring 
backfill except do not use A-2-4 soil for backfill around culverts. 

 
(B) Anchors 
 

Store anchor materials on blocking a minimum of 12" above the ground and protect it at 
all times from damage; and when placing in the work make sure it is free from dirt, dust, 
loose mill scale, loose rust, paint, oil or other foreign materials.  Load, transport, unload 
and store anchor materials so materials are kept clean and free of damage.  Bent, 
damaged or defective materials will be rejected. 

 

 
126



C203924                                             Standard Special Provisions                                  Halifax and Nash Counties          
 

(1) Ground Anchors 
 

Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire 
strands that meet ASTM A886 or Article 1070-5 of the 2012 Standard 
Specifications for Roads and Structures.  Splice bars in accordance with  
Article 1070-9 of the 2012 Standard Specifications for Roads and Structures.  
Do not splice strands.  Use bondbreakers, spacers and centralizers that meet 
Article 6.3.5 of the AASHTO LRFD Bridge Construction Specifications. 

 
(2) Helical Anchors 

 
Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report.  
Helical anchors without an ICC-ES report may be approved at the discretion of 
the Engineer.  Provide couplers, thread bar adapters and bolts recommended by 
the Anchor Manufacturer to connect helical anchors together and to piles. 

 
(3) Anchorages 

 
Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates 
and wedges recommended by the Anchor Manufacturer. 

 
(C) Temporary Walls 
 

(1) Welded Wire Facing 
 

Use welded wire reinforcement for welded wire facing, struts and wires.  For 
temporary wire walls, provide welded wire facing supplied by the Wire Wall 
Vendor or a manufacturer approved or licensed by the vendor.  For temporary 
wire walls with separate reinforcement and facing components, provide 
connectors (e.g., bars, clamps, plates, etc.) and fasteners (e.g., bolts, nuts, 
washers, etc.) required by the Wire Wall Vendor. 

 
(2) Geotextiles 

 
Provide Type 2 geotextile for separation and retention geotextiles.  Provide 
Type 5 geotextile for geotextile reinforcement with ultimate tensile strengths in 
accordance with the accepted submittals. 

 
(3) Geogrid Reinforcement 

 
Handle and store geogrids in accordance with Article 1056-2 of the 2012 
Standard Specifications for Roads and Structures.  Define “machine direction” 
(MD) and “cross-machine direction” (CD) for geogrids in accordance with  
ASTM D4439. 
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Use geogrids with a roll width of at least 4 feet and an “approved” or “approved 
for provisional use” status code.  The list of approved geogrids is available from: 
 

connect.ncdot.gov/resources/Materials/Pages/SoilsLaboratory.aspx 
 

Provide geogrids for geogrid reinforcement with design strengths in accordance 
with the accepted submittals.  Geogrids are typically approved for ultimate tensile 
strengths in the MD and CD or short-term design strengths for a three-year design 
life in the MD based on material type.  Define material type from the website 
above for shoring backfill as follows: 

 
Material Type Shoring Backfill 

Borrow A-2-4 Soil 
Fine Aggregate Class II, Type 1 or Class III Select Material 

Coarse Aggregate Class V or VI Select Material 
 

(4) Welded Wire Grid and Metallic Strip Reinforcement 
 

Provide welded wire grid and metallic strip reinforcement supplied by the Wire 
Wall Vendor or a manufacturer approved or licensed by the vendor.  Use welded 
wire grid reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3 
of the 2012 Standard Specifications for Roads and Structures and metallic strip 
reinforcement (“straps”) that meet ASTM A572 or A1011. 

 
Preconstruction Requirements 
 
(A) Concrete Barrier 
 

Define “clear distance” behind concrete barrier as the horizontal distance between the 
barrier and edge of pavement.  The minimum required clear distance for concrete barrier 
is shown in the plans developed by the Design-Build Team.  At the Design-Build Team’s 
option or if the minimum required clear distance is not available, set concrete barrier next 
to and up against traffic side of temporary shoring except for barrier above temporary 
walls.  Concrete barrier with the minimum required clear distance shall be required above 
temporary walls. 

 
(B) Temporary Guardrail 
 

Define “clear distance” behind temporary guardrail as the horizontal distance between 
guardrail posts and temporary shoring.  At the Design-Build Team’s option or if clear 
distance for cantilever, braced and anchored shoring is less than 4 feet, attach guardrail to 
traffic side of shoring as shown in the plans developed by the Design-Build Team.  Place 
ABC in clear distance and around guardrail posts instead of pavement.  Do not use 
temporary guardrail above temporary walls. 
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(C) Temporary Shoring Designs 
 

Before beginning temporary shoring design, survey existing ground elevations in the 
vicinity of shoring locations to determine actual design heights (H).  Submit 8 copies of 
working drawings and three copies of design calculations and a PDF copy of each for 
temporary shoring designs in accordance with Article 105-2 of the 2012 Standard 
Specifications for Roads and Structures.  Submit working drawings showing plan views, 
shoring profiles, typical sections and details of temporary shoring design and construction 
sequence.  Do not begin shoring construction until a design submittal is accepted. 

 
Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed 
in the state of North Carolina.  Use a prequalified Anchored Wall Design Consultant to 
design anchored shoring.  Provide anchored shoring designs sealed by a Design Engineer 
approved as a Geotechnical Engineer (key person) for an Anchored Wall Design 
Consultant.  Include details in anchored shoring working drawings of anchor locations 
and lock-off loads, unit grout / ground bond strengths for ground anchors or minimum 
installation torque and torsional strength rating for helical anchors and if necessary, 
obstructions extending through shoring or interfering with anchors.  Include details in the 
anchored shoring construction sequence of pile and anchor installation, excavation and 
anchor testing. 

 
Use a prequalified MSE Wall Design Consultant to design temporary walls.  Provide 
temporary wall designs sealed by a Design Engineer approved as a Geotechnical 
Engineer (key person) for the MSE Wall Design Consultant.  Include details in temporary 
wall working drawings of geotextile and reinforcement types, locations and directions 
and obstructions extending through walls or interfering with reinforcement. 
 
(1) Soil Parameters 

 
Design temporary shoring for the assumed soil parameters and groundwater 
elevations shown in the plans.  Assume the following soil parameters for shoring 
backfill: 

 
(a) Unit weight (γ) = 120 lb/cf; 

 
(b) Friction Angle (𝛟𝛟) Shoring Backfill 

30° A-2-4 Soil 
34° Class II, Type 1 or Class III Select Material 
38° Class V or VI Select Material 

 
(c) Cohesion (c) = 0 lb/sf. 

 
(2) Traffic Surcharge 

 
Design temporary shoring for a traffic surcharge of 250 lb/sf if traffic will be 
above and within H of shoring. This traffic surcharge shall not apply to 
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construction traffic.  Design temporary shoring for any construction surcharge if 
construction traffic will be above and within H of shoring.  For LRFD shoring 
designs, apply traffic (live load) surcharge in accordance with Figure C11.5.5-3 of 
the AASHTO LRFD Bridge Design Specifications. 

 
(3) Cantilever, Braced and Anchored Shoring Designs 

 
Use shoring backfill for fill sections and voids between cantilever, braced and 
anchored shoring and the critical failure surface.  Use concrete or grout for 
embedded portions of drilled-in H-piles.  Do not use drilled-in sheet piles. 
 
Define “top of shoring” for cantilever, braced and anchored shoring as where the 
grade intersects the back of sheet piles or H-piles and timber lagging.  Design 
cantilever, braced and anchored shoring for a traffic impact load of 2,000 lb/ft 
applied 18" above top of shoring if concrete barrier is above and next to shoring 
or temporary guardrail is above and attached to shoring.  For anchored shoring 
designs, apply traffic impact load as horizontal load (PH1) in accordance with 
Figure 3.11.6.3-2(a) of the AASHTO LRFD specifications. 
 
Extend cantilever, braced and anchored shoring at least 32" above top of shoring 
if shoring is designed for traffic impact.  Otherwise, extend shoring at least 6" 
above top of shoring. 
 
Design cantilever, braced and anchored shoring for a maximum deflection of 3" if 
the horizontal distance to the closest edge of pavement or structure is less than H.  
Otherwise, design shoring for a maximum deflection of 6".  Design cantilever and 
braced shoring in accordance with the plans developed by the Design-Build Team 
and AASHTO Guide Design Specifications for Bridge Temporary Works. 
 
Design anchored shoring in accordance with the plans developed by the Design-
Build Team and Article 11.9 of the AASHTO LRFD Bridge Design 
Specifications.  Use a resistance factor of 0.80 for tensile resistance of anchors 
with bars, strands or shafts.  Extend the unbonded length for ground anchors and 
the shallowest helix for helical anchors at least five feet behind the critical failure 
surface.  Do not extend anchors beyond right of way or easement limits.  If 
existing or future obstructions such as foundations, guardrail posts, pavements, 
pipes, inlets or utilities will interfere with anchors, maintain a clearance of at least 
6" between obstructions and anchors. 

 
(4) Temporary Wall Designs 

 
Use shoring backfill in the reinforced zone of temporary walls.  Separation 
geotextiles are required between shoring backfill and backfill, natural ground or 
culverts along the sides of the reinforced zone perpendicular to the wall face.  For 
Class V or VI select material in the reinforced zone, separation geotextiles are 
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also required between shoring backfill and backfill or natural ground on top of 
and at the back of the reinforced zone. 

 
Design temporary walls in accordance with the plans developed by the Design-
Build Team and Article 11.10 of the AASHTO LRFD Bridge Design 
Specifications.  Embed temporary walls at least 18" except for walls on structures 
or rock as determined by the Engineer.  Use a uniform reinforcement length 
throughout the wall height of at least 0.7H or six feet, whichever is longer.  
Extend the reinforced zone at least 6" beyond end of reinforcement.  Do not locate 
the reinforced zone outside right of way or easement limits. 

 
Use the simplified method for determining maximum reinforcement loads in 
accordance with the AASHTO LRFD specifications. For geotextile 
reinforcement, use geotextile properties approved by the Department or default 
values in accordance with the AASHTO LRFD specifications.  For geogrid 
reinforcement, use approved geogrid properties available from the website shown 
elsewhere in this provision.  If the website does not list a short-term design 
strength for an approved geogrid, use a short-term design strength equal to the 
ultimate tensile strength divided by 3.5 for the geogrid reinforcement.  Use 
geosynthetic properties for the direction reinforcement will be installed, a  
three-year design life and shoring backfill to be used in the reinforced zone. 

 
Do not use more than four different reinforcement strengths for each temporary 
geosynthetic wall.  Design temporary geotextile walls for a reinforcement 
coverage ratio (Rc) of 1.0 and temporary geogrid walls for an Rc of at least 0.8.  
For geogrid reinforcement with an Rc of less than 1.0, use a maximum horizontal 
clearance between geogrids of three feet and stagger reinforcement so geogrids 
are centered over gaps in the reinforcement layer below. 

 
For temporary geosynthetic walls, use “L” shaped welded wire facing with 18" to 
24" long legs.  Locate geotextile or geogrid reinforcement so reinforcement layers 
are at the same level as the horizontal legs of welded wire facing.  Use vertical 
reinforcement spacing equal to facing height. Wrap geotextile or geogrid 
reinforcement behind welded wire facing and extend reinforcement at least three 
feet back behind facing into shoring backfill. 

 
For temporary wire walls with separate reinforcement and facing components, 
attach welded wire grid or metallic strip reinforcement to welded wire facing with 
a connection approved by the Department.  For temporary geogrid and wire walls, 
retain shoring backfill at welded wire facing with retention geotextiles and extend 
geotextiles at least three feet back behind facing into backfill. 

 
(D) Preconstruction Meeting 
 

The Engineer may require a shoring preconstruction meeting to discuss the construction, 
inspection and testing of the temporary shoring.  If required and if this meeting occurs 
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before all shoring submittals have been accepted, additional preconstruction meetings 
may be required before beginning construction of temporary shoring without accepted 
submittals.  The Resident, District or Bridge Maintenance Engineer, Bridge or Roadway 
Construction Engineer, Geotechnical Operations Engineer, Design-Build Team and 
Shoring Contractor Superintendent will attend preconstruction meetings. 

 
Construction Methods 
 
Control drainage during construction in the vicinity of shoring.  Direct run off away from shoring 
and shoring backfill.  Contain and maintain backfill and protect material from erosion. 
 
Install positive protection in accordance with the contract and accepted submittals.  Use PCB in 
accordance with Section 1170 of the 2012 Standard Specifications for Roads and Structures and 
2012 Roadway Standard Drawing No. 1170.01.  Use temporary guardrail in accordance with 
Section 862 of the 2012 Standard Specifications for Roads and Structures and 2012 Roadway 
Standard Drawing Nos. 862.01, 862.02 and 862.03. 
 
(A) Tolerances 
 

Construct shoring with the following tolerances: 
 

(1) Horizontal wires of welded wire facing are level in all directions, 
 

(2) Shoring location is within 6" of horizontal and vertical alignment shown in the 
accepted submittals, and 

 
(3) Shoring plumbness (batter) is not negative and within 2° of vertical. 

 
(B) Cantilever, Braced and Anchored Shoring Installation 
 

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted 
submittals, excavate before installing piles.  Otherwise, install piles before excavating for 
shoring.  Install cantilever, braced or anchored shoring in accordance with the 
construction sequence shown in the accepted submittals.  Remove piles and if applicable, 
timber lagging when shoring is no longer needed. 

 
(1) Pile Installation 

 
Install piles with the minimum required embedment and extension in accordance 
with Subarticles 450-3(D) and 450-3(E) of the 2012 Standard Specifications for 
Roads and Structures except that a pile driving equipment data form is not 
required.  Piles may be installed with a vibratory hammer as approved by the 
Engineer. 

 
Do not splice sheet piles.  Use pile excavation to install drilled-in H-piles.  After 
filling holes with concrete or grout to the elevations shown in the accepted 
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submittals, remove any fluids and fill remaining portions of holes with flowable 
fill.  Cure concrete or grout at least seven days before excavating. 

 
Notify the Engineer if refusal is reached before pile excavation or driven piles 
attain the minimum required embedment.  When this occurs, a revised design 
submittal may be required. 

 
(2) Excavation 

 
Excavate in front of piles from the top down in accordance with the accepted 
submittals.  For H-piles with timber lagging and braced and anchored shoring, 
excavate in staged horizontal lifts with a maximum height of five feet  Remove 
flowable fill and material in between H-piles as needed to install timber lagging.  
Position lagging with at least 3" of contact in the horizontal direction between the 
lagging and pile flanges.  Do not excavate the next lift until timber lagging for the 
current lift is installed and if applicable, bracing and anchors for the current lift 
are accepted.  Backfill behind cantilever, braced or anchored shoring with shoring 
backfill. 

 
(3) Anchor Installation 

 
If applicable, install foundations located behind anchored shoring before installing 
anchors.  Fabricate and install ground anchors in accordance with the accepted 
submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction 
Specifications and the following unless otherwise approved: 

 
(a) Materials in accordance with this provision shall be required instead of 

materials conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD 
Specifications, 

 
(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1.2 

of the AASHTO LRFD specifications are not required, and 
 

(c) Corrosion protection for unbonded lengths of ground anchors and 
anchorage covers are not required. 

 
(d) Measure grout temperature, density and flow during grouting with at least 

the same frequency grout cubes are made for compressive strength.  
Perform density and flow field tests in the presence of the Engineer in 
accordance with American National Standards Institute / American 
Petroleum Institute Recommended Practice 13B-1 (Section 4,  
Mud Balance) and ASTM C939 (Flow Cone), respectively. 

 
Install helical anchors in accordance with the accepted submittals and Anchor 
Manufacturer’s instructions.  Measure torque during installation and do not 
exceed the torsional strength rating of the helical anchor.  Attain the minimum 
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required installation torque and penetration before terminating anchor installation.  
When replacing a helical anchor, embed last helix of the replacement anchor at 
least 3 helix plate diameters past the location of the first helix of the previous 
anchor. 

 
(4) Anchor Testing 

 
Proof test and lock-off anchors in accordance with the accepted submittals and 
Article 6.5.5 of the AASHTO LRFD Bridge Construction Specifications except 
for the acceptance criteria in Article 6.5.5.5.  For the AASHTO LRFD 
specifications, “ground anchor” refers to a ground or helical anchor and “tendon” 
refers to a bar, strand or shaft. 

 
(a) Anchor Acceptance 

 
Anchor acceptance is based in part on the following criteria. 

 
(i) For ground and helical anchors, total movement is less than 0.04" 

between the 1 and 10 minute readings or less than 0.08" between 
the 6 and 60 minute readings. 
 

(ii) For ground anchors, total movement at maximum test load exceeds 
80% of the theoretical elastic elongation of the unbonded length. 

 
(b) Anchor Test Results 

 
Submit two copies of anchor test records including movement versus load 
plots for each load increment within 24 hours of completing each row of 
anchors.  The Engineer will review the test records to determine if the 
anchors are acceptable. 

 
If the Engineer determines an anchor is unacceptable, revise the anchor 
design or installation methods.  Submit a revised anchored shoring design 
for acceptance and provide an acceptable anchor with the revised design 
or installation methods.  If required, replace the anchor or provide 
additional anchors with the revised design or installation methods. 

 
(C) Temporary Wall Installation 
 

Excavate as necessary for temporary walls in accordance with the plans developed by the 
Design-Build Team and accepted submittals.  If applicable, install foundations located in 
the reinforced zone before placing shoring backfill or reinforcement unless otherwise 
approved.  Notify the Engineer when foundation excavation is complete.  Do not place 
shoring backfill or reinforcement until excavation dimensions and foundation material are 
approved. 
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Erect welded wire facing so the wall position is as shown in the plans developed by the 
Design-Build Team and accepted submittals.  Set welded wire facing adjacent to each 
other in the horizontal and vertical direction to completely cover the wall face with 
facing.  Stagger welded wire facing to create a running bond by centering facing over 
joints in the row below. 
 
Wrap geotextile reinforcement and retention geotextiles behind welded wire facing as 
shown in the plans developed by the Design-Build Team and accepted submittals, and 
cover geotextiles with at least 3" of shoring backfill.  Overlap adjacent geotextile 
reinforcement and retention and separation geotextiles at least 18" with seams oriented 
perpendicular to the wall face.  Hold geotextiles in place with wire staples or anchor pins 
as needed. 
 
Place reinforcement within 3" of locations shown in the plans developed by the Design-
Build Team and accepted submittals, and in slight tension free of kinks, folds, wrinkles or 
creases.  Install reinforcement with the direction shown in the plans developed by the 
Design-Build Team and accepted submittals.  For temporary wire walls with separate 
reinforcement and facing components, attach welded wire grid or metallic strip 
reinforcement to welded wire facing as shown in the accepted submittals.  Do not splice 
or overlap reinforcement so seams are parallel to the wall face.  Contact the Engineer 
when unanticipated existing or future obstructions such as foundations, pavements, pipes, 
inlets or utilities will interfere with reinforcement. 
 
Place shoring backfill in the reinforced zone in 8" to 10" thick lifts.  Compact A-2-4 soil 
and Class II, Type 1 and Class III select material in accordance with Subarticle 235-3(C) 
of the 2012 Standard Specifications for Roads and Structures.  Use only hand operated 
compaction equipment to compact backfill within 3 feet of welded wire facing.  At a 
distance greater than 3 feet, compact shoring backfill with at least four passes of an  
eight-ton to ten-ton vibratory roller in a direction parallel to the wall face.  Smooth 
wheeled or rubber tired rollers are also acceptable for compacting backfill.  Do not use 
sheepsfoot, grid rollers or other types of compaction equipment with feet.  Do not 
displace or damage reinforcement when placing and compacting shoring backfill.  End 
dumping directly on geotextile or geogrid reinforcement shall not be permitted.  Do not 
operate heavy equipment on reinforcement until it is covered with at least 8" of shoring 
backfill.  Replace any damaged reinforcement to the satisfaction of the Engineer. 

 
Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8 
of the 2012 Standard Specifications for Roads and Structures.  Bench temporary walls 
into the sides of excavations where applicable.  For temporary geosynthetic walls with 
top of wall within five feet of finished grade, remove top facing and incorporate top 
reinforcement layer into fill when placing fill in front of wall.  Temporary walls remain in 
place permanently unless otherwise required. 
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GROUT REFERENCES FOR POSITIVE PROTECTION: 
(4-16-15) 1170 DB11 R20 
 
Revise the 2012 Standard Specifications as follows: 
 
Page 11-14, Article 1170-2, Materials, line 30, in the materials table, replace “Freeze-Thaw 
Durable Grout, Nonshrink” with “Grout, Type 3”. 
 
Page 11-14, Article 1170-2, Materials, lines 31-32, delete the first paragraph after the materials 
table. 
 
ON-THE-JOB TRAINING 
 (2-24-15) (Rev. 3-2-15) Z-10 
 
Description 
 
The North Carolina Department of Transportation will administer a custom version of the 
Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT 
Program.  All contractors (existing and newcomers) will be automatically placed in the Alternate 
Program.  Standard OJT requirements typically associated with individual projects will no longer 
be applied at the project level.  Instead, these requirements will be applicable on an annual basis 
for each contractor administered by the OJT Program Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 
this provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and 
privately funded projects located in North Carolina.  However, priority shall be given to training 
employees on NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is 
a primary objective of this special training provision. Accordingly, the Contractor shall make 
every effort to enroll minority and women as trainees to the extent that such persons are available 
within a reasonable area of recruitment.  This training commitment is not intended, and shall not 
be used, to discriminate against any applicant for training, whether a member of a minority group 
or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar 
year based on the contractors' past three years’ activity and the contractors' anticipated upcoming 
year’s activity with the Department.  At the beginning of each year, all contractors eligible will 
be contacted by the Department to determine the number of trainees that will be assigned for the 
upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 
Department to provide a self-imposed on-the-job training program for the calendar year.  
This agreement will include a specific number of annual training goals agreed to by both parties.  
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The number of training assignments may range from 1 to 15 per contractor per calendar year.  
The Contractor shall sign an agreement to fulfill their annual goal for the year. 
 
Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level 
workers in the construction craft/operator positions.  Preference shall be given to providing 
training in the following skilled work classifications: 
 

Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training 
requirements that may be used by the contractors.  However, the classifications established are 
not all-inclusive.  Where the training is oriented toward construction applications, training will 
be allowed in lower-level management positions such as office engineers and estimators.  
Contractors shall submit new classifications for specific job functions that their employees are 
performing.  The Department will review and recommend for acceptance to FHWA the new 
classifications proposed by contractors, if applicable.  New classifications shall meet the 
following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill 
classification needs, and 

 
The number of training hours specified in the training classification is consistent with 
common practices and provides enough time for the trainee to obtain journeyman level 
status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 
retains primary responsibility for meeting the training and this provision is made applicable to 
the subcontract.  However, only the Contractor will receive credit towards the annual goal for the 
trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first 
year of apprenticeship or training.  The number of trainees shall be distributed among the work 
classifications on the basis of the contractor’s needs and the availability of journeymen in the 
various classifications within a reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully 
completed a training course leading to journeyman level status or in which they have been 
employed as a journeyman.  
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Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting 
company compliance under these contract documents.  These documents and any other 
information as requested shall be submitted to the OJT Program Manager.  
 
Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 
conducted by the OJT program staff.  
 
Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 
prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 
(NCDOL) and the Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him on the contract work who is 
currently enrolled or becomes enrolled in an approved program and who receives training for at 
least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 
between projects if required by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken 
off the NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract 
documents. 
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STANDARD SPECIAL PROVISION 
 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(9-1-11) Z-2 
 
General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 
contract as follows: 
 
“(h) Amounts Encumbered – Transportation project appropriations may be encumbered in the 
amount of allotments made to the Department of Transportation by the Director for the estimated 
payments for transportation project contract work to be performed in the appropriation fiscal 
year.  The allotments shall be multiyear allotments and shall be based on estimated revenues and 
shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  
Payment for transportation project work performed pursuant to contract in any fiscal year other 
than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 
project contracts shall contain a schedule of estimated completion progress, and any acceleration 
of this progress shall be subject to the approval of the Department of Transportation provided 
funds are available.  The State reserves the right to terminate or suspend any transportation 
project contract, and any transportation project contract shall be so terminated or suspended if 
funds will not be available for payment of the work to be performed during that fiscal year 
pursuant to the contract.  In the event of termination of any contract, the contractor shall be given 
a written notice of termination at least 60 days before completion of scheduled work for which 
funds are available.  In the event of termination, the contractor shall be paid for the work already 
performed in accordance with the contract specifications.” 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance 
with Article 108-13(E), of the North Carolina Department of Transportation Standard 
Specifications for Roads and Structures, dated January 2012 and as amended by the Standard 
Special Provision, Division One found elsewhere in this RFP. 
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*** STANDARD SPECIAL PROVISIONS *** 

 
NCDOT GENERAL SEED SPECIFICATIONS FOR SEED QUALITY 

(5-7-11) Z-3 
 
Seed shall be sampled and tested by the North Carolina Department of Agriculture and 
Consumer Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall 
supply an independent laboratory report for each lot to be tested.  Results from seed so sampled 
shall be final.  Seed not meeting the specifications shall be rejected by the Department of 
Transportation and shall not be delivered to North Carolina Department of Transportation 
warehouses.  If seed has been delivered it shall be available for pickup and replacement at the 
supplier's expense. 
 
Any re-labeling required by the North Carolina Department of Agriculture and Consumer 
Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified 
herein shall be rejected by the North Carolina Department of Transportation. 
 
Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 
Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species 
on the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts 
will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 
 
Tolerances established by the Association of Official Seed Analysts will generally be 
recognized.  However, for the purpose of figuring pure live seed, the found pure seed and found 
germination percentages as reported by the North Carolina Department of Agriculture and 
Consumer Services, Seed Testing Laboratory will be used.  Allowances, as established by the 
NCDOT, will be recognized for minimum pure live seed as listed on the following pages. 
 
The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 

Restricted Noxious 
Weed 

Limitations per 
Lb. of Seed 

Restricted Noxious 
Weed 

Limitations per 
Lb. of Seed 

    Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 
Cocklebur 4 seeds Texas Panicum 27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 
Corn Cockle 10 seeds Curly Dock 54 seeds 
Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 
Yellow Nutsedge 27 seeds Horsenettle 54 seeds 
Canada Thistle 27 seeds Quackgrass 54 seeds 
Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   
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Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 
maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed 
shall not contain more than 2% other crop seed nor more than 1% total weed seed.  The 
germination rate as tested by the North Carolina Department of Agriculture shall not fall below 
70%, which includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 
5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total 
weed seed. 
 
Exceptions may be made for minimum pure live seed allowances when cases of seed variety 
shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 
deficient. 
 
FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 
Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed 
will not be approved. 
 
 Sericea Lespedeza 
 Oats (seeds) 
 
Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will 
not be approved. 
 

Tall Fescue (all approved varieties) Bermudagrass 
Kobe Lespedeza Browntop Millet 
Korean Lespedeza German Millet - Strain R 
Weeping Lovegrass Clover - Red/White/Crimson 
Carpetgrass  

 
Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed 
will not be approved. 
 
 Common or Sweet Sundangrass 
 
Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed 
will not be approved. 
 
 Rye (grain; all varieties) 
 Kentucky Bluegrass (all approved varieties) 
 Hard Fescue (all approved varieties) 
 Shrub (bicolor) Lespedeza 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not 
be approved. 
 

Centipedegrass Japanese Millet 
Crownvetch Reed Canary Grass 
Pensacola Bahiagrass Zoysia 
Creeping Red Fescue  

 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 5% inert matter;maximum 144 restricted noxious weed seed per pound. 
 
 Barnyard Grass 
 Big Bluestem 
 Little Bluestem 
 Bristly Locust 
 Birdsfoot Trefoil 
 Indiangrass 
 Orchardgrass 
 Switchgrass 
 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

 
ERRATA 

 (02-24-15) (Rev.03/02/15) Z-4 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
 Division 2  

 
Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with 
“Article 107-25”. 
 
Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”. 
 
Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as 
follows:  Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace 
“(5) Evaluation for Potential Wetlands and Endangered Species” with “(d) Evaluation for 
Potential Wetlands and Endangered Species”; and Line 33, replace “(6) Approval” with 
“(4) Approval”. 

 
Division 3 

 
Page 3-1, after line 15, Article 300-2 Materials, replace “1032-9(F)” with “1032-6(F)”. 
 

Division 4 
 

Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with 
“reinforcement”. 

 
Division 6 

 
Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula 
Adjustments, replace “30” with “45”. 
 
Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with  
“Subarticle 609-6(D)”. 
 
Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of 
P0.075/Pbe Ratio with “1.0”. 
 
Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with  
“Subarticle 1012-1(E)” 

 
Division 7 

 
Page 7-1, Article 700-3, CONCRETE HAULING EQUIPMENT, line 33, replace “competion” 
with “completion”. 
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Division 8 
 

Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” with 
“Portland Cement Concrete, Class A”. 

 
Division 10 

Page 10-166, Article 1081-3 Hot Bitumen, replace “Table 1081-16” with “Table 1081-2”, 
replace “Table 1081-17” with “Table 1081-3”, and replace “Table 1081-18” with  
“Table 1081-4”. 

 
Division 12 

 
Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title. 
 
Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4”. 
 
Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables 
with “POLYUREA”. 
 
Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6”. 
 
Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7”. 
 

Division 15 
 
Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with 
“Subarticle 235-3(C)”. 
 
Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the 
following:  𝑾𝑾 = 𝑳𝑳𝑳𝑳√𝑷𝑷 ÷ 𝟏𝟏𝟏𝟏𝟏𝟏,𝟎𝟎𝟎𝟎𝟎𝟎 
 
Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and 
replace with “shall be performed”. 
 
Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”. 

 
Division 17 

 
Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect 
Center, delete this subarticle. 
 
Revise the 2012 Roadway Standard Drawings as follows: 
 
1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01” 
with “1631.01”. 
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*** STANDARD SPECIAL PROVISIONS *** 
 

AWARD OF CONTRACT 
(6-28-77)(Rev. 1-8-16) Z-6 
 
“The North Carolina Department of Transportation, in accordance with the provisions of Title VI 
of the Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Department of 
Transportation (49 C.F.R., Part 21), issued pursuant to such act, hereby notifies all bidders that it 
will affirmatively insure that the contract entered into pursuant to this advertisement will be 
awarded to the lowest responsible bidder without discrimination on the ground of race, color, or 
national origin”. 
 

TITLE VI AND NONDISCRIMINATION 
 

I. Title VI Assurance 
 
During the performance of this contract, the contractor, for itself, its assignees and successors in 
interest (hereinafter referred to as the "contractor") agrees as follows: 
 
(1) Compliance with Regulations: The contractor shall comply with the Regulation relative to 
nondiscrimination in Federally-assisted programs of the Department of Transportation 
(hereinafter, "DOT") Title 49, Code of Federal Regulations, Part 21, as they may be amended 
from time to time, (hereinafter referred to as the Regulations), which are herein incorporated by 
reference and made a part of this contract. 
 
(2) Nondiscrimination: The Contractor, with regard to the work performed by it during the 
contract, shall not discriminate on the grounds of race, color, or national origin in the selection 
and retention of subcontractors, including procurements of materials and leases of equipment. 
The contractor shall not participate either directly or indirectly in the discrimination prohibited 
by section 21.5 of the Regulations, including employment practices when the contract covers a 
program set forth in Appendix B of the Regulations. 
 
(3) Solicitations for Subcontractors, Including Procurements of Materials and Equipment: 
In all solicitations either by competitive bidding or negotiation made by the contractor for work 
to be performed under a subcontract, including procurements of materials or leases of equipment, 
each potential subcontractor or supplier shall be notified by the contractor of the contractor's 
obligations under this contract and the Regulations relative to nondiscrimination on the grounds 
of race, color, or national origin. 
 
(4) Information and Reports: The contractor shall provide all information and reports required 
by the Regulations or directives issued pursuant thereto, and shall permit access to its books, 
records, accounts, other sources of information, and its facilities as may be determined by the 
North Carolina Department of Transportation (NCDOT) or the Federal Highway Administration 
(FHWA) to be pertinent to ascertain compliance with such Regulations, orders and instructions. 
Where any information required of a contractor is in the exclusive possession of another who 
fails or refuses to furnish this information the contractor shall so certify to the NCDOT, or the 
FHWA as appropriate, and shall set forth what efforts it has made to obtain the information. 
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(5) Sanctions for Noncompliance: In the event of the contractor's noncompliance with the 
nondiscrimination provisions of this contract, the NCDOT shall impose such contract sanctions 
as it or the FHWA may determine to be appropriate, including, but not limited to: 
  

(a) Withholding of payments to the contractor under the contract until the contractor 
complies, and / or  
(b) Cancellation, termination or suspension of the contract, in whole or in part. 

 
(6) Incorporation of Provisions: The contractor shall include the provisions of paragraphs (1) 
through (6) in every subcontract, including procurements of materials and leases of equipment, 
unless exempt by the Regulations, or directives issued pursuant thereto.  
 
The contractor shall take such action with respect to any subcontractor procurement as the 
NCDOT or the FHWA may direct as a means of enforcing such provisions including sanctions 
for noncompliance: provided, however, that, in the event a contractor becomes involved in, or is 
threatened with, litigation with a subcontractor or supplier as a result of such direction, the 
contractor may request the NCDOT to enter into such litigation to protect the interests of the 
NCDOT, and, in addition, the contractor may request the United States to enter into such 
litigation to protect the interests of the United States. 
 

II. Title VI Nondiscrimination Program  
 
Title VI of the 1964 Civil Rights Act, 42 U.S.C. 2000d, provides that: “No person in the United 
States shall, on the grounds of race, color, or national origin, be excluded from participation in, 
be denied the benefits of, or be subjected to discrimination under any program or activity 
receiving Federal financial assistance.” The broader application of nondiscrimination law is 
found in other statutes, executive orders, and regulations (see Section III, Pertinent 
Nondiscrimination Authorities), which provide additional protections based on age, sex, 
disability and religion. In addition, the 1987 Civil Rights Restoration Act extends 
nondiscrimination coverage to all programs and activities of federal-aid recipients and 
contractors, including those that are not federally-funded. 
 
Nondiscrimination Assurance 
 
The North Carolina Department of Transportation (NCDOT) hereby gives assurance that no 
person shall on the ground of race, color, national origin, sex, age, and disability, be excluded 
from participation in, be denied the benefits of, or be otherwise subjected to discrimination under 
any program or activity conducted by the recipient, as provided by Title VI of the Civil Rights 
Act of 1964, the Civil Rights Restoration Act of 1987, and any other related Civil Rights 
authorities, whether those programs and activities are federally funded or not. 
 
Obligation 
 
During the performance of this contract, the Contractor and its subcontractors are responsible for 
complying with NCDOT’s Title VI Program. The Contractor must ensure that NCDOT’s Notice 
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of Nondiscrimination is posted in conspicuous locations accessible to all employees and 
subcontractors on the jobsite, along with the Contractor’s own Equal Employment Opportunity 
(EEO) Policy Statement. The Contractor shall physically incorporate this “TITLE VI AND 
NONDISCRIMINATION” language, in its entirety, into all its subcontracts on federally-
assisted and state-funded NCDOT-owned projects, and ensure its inclusion by subcontractors 
into all subsequent lower tier subcontracts.  The Contractor and its subcontractors shall also 
physically incorporate the FHWA-1273, in its entirety, into all subcontracts and subsequent 
lower tier subcontracts on Federal-aid highway construction contracts only.  The Contractor is 
also responsible for making its subcontractors aware of NCDOT’s Discrimination Complaints 
Process, as follows: 
 
FILING OF COMPLAINTS 
 

1. Applicability – These complaint procedures apply to the beneficiaries of the NCDOT’s 
programs, activities, and services, including, but not limited to, members of the public, 
contractors, subcontractors, consultants, and other sub-recipients of federal and state 
funds. 
 

2. Eligibility – Any person or class of persons who believes he/she has been subjected to 
discrimination or retaliation prohibited by any of the Civil Rights authorities, based upon 
race, color, sex, age, national origin, or disability, may file a written complaint with 
NCDOT's Civil Rights office.  The law prohibits intimidation or retaliation of any sort.  
The complaint may be filed by the affected individual or a representative, and must be in 
writing. 

 
3. Time Limits and Filing Options – A complaint must be filed no later than 180 calendar 

days after the following: 
 

 The date of the alleged act of discrimination; or 
 The date when the person(s) became aware of the alleged discrimination; or 
 Where there has been a continuing course of conduct, the date on which that 

conduct was discontinued or the latest instance of the conduct. 
 
Title VI and other discrimination complaints may be submitted to the following entities: 
 
 North Carolina Department of Transportation, Office of Equal Opportunity & 

Workforce Services (EOWS), External Civil Rights Section, 1511 Mail Service 
Center, Raleigh, NC  27699-1511; 919-508-1808 or toll free 800-522-0453 
 

 US Department of Transportation, Departmental Office of Civil Rights, External 
Civil Rights Programs Division, 1200 New Jersey Avenue, SE, Washington, DC  
20590; 202-366-4070 

 
Federal Highway Administration, North Carolina Division Office, 310 New 
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 
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Federal Highway Administration, Office of Civil Rights, 1200 New Jersey 
Avenue, SE, 8th Floor, E81-314, Washington, DC 20590, 202-366-0693 /  
366-0752 
 
Federal Transit Administration, Office of Civil Rights, ATTN: Title VI 
Program Coordinator, East Bldg. 5th Floor – TCR, 1200 New Jersey Avenue, SE, 
Washington, DC 20590 
 
Federal Aviation Administration, Office of Civil Rights, 800 Independence 
Avenue, SW, Washington, DC 20591, 202-267-3258 
 

 US Department of Justice, Special Litigation Section, Civil Rights Division, 950 
Pennsylvania Avenue, NW, Washington, DC 20530, 202-514-6255 or toll free  
877-218-5228 
 

4. Format for Complaints – Complaints must be in writing and signed by the 
complainant(s) or a representative and include the complainant’s name, address, and 
telephone number.  Complaints received by fax or e-mail will be acknowledged and 
processed. Allegations received by telephone will be reduced to writing and provided to 
the complainant for confirmation or revision before processing. Complaints will be 
accepted in other languages including Braille. 
 

5. Discrimination Complaint Form – Contact NCDOT EOWS at the phone number above 
to receive a full copy of the Discrimination Complaint Form and procedures. 

 
6. Complaint Basis – Allegations must be based on issues involving race, color, national 

origin, sex, age, or disability.  The term “basis” refers to the complainant’s membership 
in a protected group category. Contact this office to receive a Discrimination Complaint 
Form. 

148



 
C203924                                                  Award of Contract                                         Halifax and Nash Counties  

 

Protected 
Categories Definition Examples 

Applicable Statutes and 
Regulations 

FHWA FTA 

Race 

An individual belonging to 
one of the accepted racial 
groups; or the perception, 
based usually on physical 

characteristics that a person is 
a member of a racial group 

Black / African 
American, Hispanic / 

Latino, Asian, American 
Indian / Alaska Native, 

Native Hawaiian / Pacific 
Islander / White 

Title VI of 
the Civil 

Rights Act 
of 1964; 
49 CFR 
Part 21; 
23 CFR 

200 

Title VI of 
the Civil 

Rights Act 
of 1964; 

49 CFR Part 
21; 

Circular 
4702.1B 

Color Color of skin, including shade 
of skin within a racial group 

Black / White /Bbrown / 
Yellow / etc. 

National 
Origin 

Place of birth. Citizenship is 
not a factor. Discrimination 

based on language or a 
person’s accent is also 

covered. 

Mexican / Cuban / 
Japanese / Vietnamese / 

Chinese 

Sex Gender Women and Men 

1973 
Federal-

Aid 
Highway 

Act 

Title IX of 
the 

Education 
Amendments 

of 1972 

Age Persons of any age 21 year old person Age Discrimination Act of 
1975 

Disability 
Physical or mental 

impairment, permanent or 
temporary or perceived. 

Blind / Alcoholic /  
Para-amputee / Epileptic 

/ Diabetic / Arthritic 

Section 504 of the 
Rehabilitation Act of 
1973; Americans with 

Disabilities Act of 1990 
 

III. Pertinent Nondiscrimination Authorities  
 
During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest agrees to comply with the following non-discrimination statutes and authorities, 
including, but not limited to:  
 
• Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 

discrimination on the basis of race, color, national origin); and 49 CFR Part 21.  
• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970,  

(42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has 
been acquired because of Federal or Federal-aid programs and projects);  

• Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the 
basis of sex);  

• Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 
(prohibits discrimination on the basis of disability); and 49 CFR Part 27;  

• The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age);  
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• Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, 
(prohibits discrimination based on race, creed, color, national origin, or sex);  

• The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 
and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms 
“programs or activities” to include all of the programs or activities of the Federal-aid 
recipients, sub-recipients and contractors, whether such programs or activities are Federally 
funded or not);  

• Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the 
basis of disability in the operation of public entities, public and private transportation 
systems, places of public accommodation, and certain testing entities  
(42 U.S.C. §§ 12131 – 12189) as implemented by Department of Transportation regulations 
at 49 C.F.R. parts 37 and 38;  

• The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex);  

• Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures discrimination against minority 
populations by discouraging programs, policies, and activities with disproportionately high 
and adverse human health or environmental effects on minority and low-income populations;  

• Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency, and resulting agency guidance, national origin discrimination includes 
discrimination because of limited English proficiency (LEP). To ensure compliance with 
Title VI, you must take reasonable steps to ensure that LEP persons have meaningful access 
to your programs (70 Fed. Reg. at 74087 to 74100);  

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).  

• Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 
(prohibits employment discrimination on the basis of race, color, religion, sex, or national 
origin);  

• 49 CFR Part 26, regulation to ensure nondiscrimination in the award and administration of 
DOT-assisted contracts in the Department's highway, transit, and airport financial assistance 
programs, as regards the use of Disadvantaged Business Enterprises (DBEs); 

• Form FHWA-1273, “Required Contract Provisions,” a collection of contract provisions and 
proposal notices that are generally applicable to all Federal-aid construction projects and 
must be made a part of, and physically incorporated into, all federally-assisted contracts, as 
well as appropriate subcontracts and purchase orders, particularly Sections II 
(Nondiscrimination) and III (Nonsegregated Facilities). 
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*** STANDARD SPECIAL PROVISIONS *** 
 

MINORITY AND FEMALE EMPLOYMENT REQUIREMENTS 
(12-18-07) Z-7 

 
 
NOTICE OF REQUIREMENTS FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY (EXECUTIVE NUMBER 11246) 
 
1. The goals and timetables for minority and female participation, expressed in percentage 
terms for the Contractor’s aggregate workforce in each trade on all construction work in the 
covered area, see as shown on the attached sheet entitled “Employment Goals for Minority and 
Female Participation”. 
 
 These goals are applicable to all the Contractor’s construction work (whether or not it is 
Federal or federally assisted) performed in the covered area.  If the Contractor performs 
construction work in a geographical area located outside of the covered area, it shall apply the 
goals established for such geographical area where the work is actually performed.  With regard 
to this second area, the Contractor also is subject to the goals for both its federally involved and 
nonfederally involved construction. 
 
 The Contractor’s compliance with the Executive Order and the regulations in 41 CFR 
Part 60-4 shall be based on its implementation of the Equal Opportunity Clause, specific 
affirmative action obligations required by the specifications set forth in 41 CFR 60-4.3(a), and its 
effort to meet the goals.  The hours of minority and female employment and training must be 
substantially uniform throughout the length of the contract, and in each trade and the Contractor 
shall make a good faith effort to employ minorities and women evenly on each of its projects.  
The transfer of minority or female employees or trainees from Contractor to Contractor or from 
project to project or the sole purpose of meeting the Contractor’s goals shall be a violation of the 
contract, the executive Order and the regulations in 41 CFR Part 60-4.  Compliance with the 
goals will be measured against the total work hours performed. 
 
2. As used in this Notice and in the contract resulting from this solicitation, the “covered 
area” is the county or counties shown on the cover sheet of the proposal form and contract. 
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EMPLOYMENT GOALS FOR MINORITY 
AND FEMALE PARTICIPATION 

 
Economic Areas 

 
Area 023  29.7% Area 026  33.5% Area 029  15.7% 

Bertie County Bladen County Alexander County 
Camden County Hoke County Anson County 
Chowan County Richmond County Burke County 

Gates County Robeson County Cabarrus County 
Hertford County Sampson County Caldwell County 

Pasquotank County Scotland County Catawba County 
Perquimans County  Cleveland County 

 Area  027  24.7% Iredell County 
Area 024   31.7% Chatham County Lincoln County 
Beaufort County Franklin County Polk County 
Carteret County Granville County Rowan County 
Craven County Harnett County Rutherford County 
Dare County Johnston County Stanly County 

Edgecombe County Lee County  
Green County Person County Area 0480  8.5% 

Halifax County Vance County Buncombe County 
Hyde County Warren County Madison County 
Jones County   
Lenoir County Area  028   15.5% Area  030   6.3% 
Martin County Alleghany County Avery County 
Nash County Ashe County Cherokee County 

Northampton County Caswell County Clay County 
Pamlico County Davie County Graham County 

Pitt County Montgomery County Haywood County 
Tyrrell County Moore County Henderson County 

Washington County Rockingham County Jackson County 
Wayne County Surry County McDowell County 
Wilson County Watauga County Macon County 

 Wilkes County Mitchell County 
Area   025   23.5%  Swain County 
Columbus County  Transylvania County 

Duplin County  Yancey County 
Onslow County   
Pender County   

   
 
______________________________________________________________________________ 
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SMSA Areas 
 

Area   5720   26.6% Area  6640   22.8% Area   3120   16.4% 
Currituck County Durham County Davidson County 

 Orange County Forsyth County 
Area   9200   20.7% Wake County Guilford County 
Brunswick County  Randolph County 

New Hanover County Area  1300   16.2% Stokes County 
 Alamance County Yadkin County 

Area 2560    24.2%   
Cumberland County  Area  1520   18.3% 

  Gaston County 
  Mecklenburg County 
  Union County 
   
   

 
______________________________________________________________________________ 
 
 

Goals for Female 
 

Participation in Each Trade 
 

(Statewide)   6.9% 
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STANDARD SPECIAL PROVISION 
 

REQUIRED CONTRACT PROVISIONS FEDERAL - AID CONSTRUCTION CONTRACTS 
FHWA - 1273 Electronic Version - May 1, 2012 Z-8 
 
I. General  
II. Nondiscrimination  
III. Nonsegregated Facilities  
IV. Davis-Bacon and Related Act Provisions  
V. Contract Work Hours and Safety Standards Act Provisions  
VI. Subletting or Assigning the Contract  
VII. Safety: Accident Prevention  
VIII. False Statements Concerning Highway Projects  
IX. Implementation of Clean Air Act and Federal Water Pollution Control Act  
X. Compliance with Governmentwide Suspension and Debarment Requirements  
XI. Certification Regarding Use of Contract Funds for Lobbying 
 

ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development Highway System or Appalachian Local Access Road Contracts (included in 

Appalachian contracts only) 
 
I. GENERAL 
 
1. Form FHWA-1273 must be physically incorporated in each construction contract funded under Title 23 (excluding emergency contracts solely 

intended for debris removal). The contractor (or subcontractor) must insert this form in each subcontract and further require its inclusion in all 
lower tier subcontracts (excluding purchase orders, rental agreements and other agreements for supplies or services). 

The applicable requirements of Form FHWA-1273 are incorporated by reference for work done under any purchase order, rental agreement 
or agreement for other services. The prime contractor shall be responsible for compliance by any subcontractor, lower-tier subcontractor or 
service provider. 

Form FHWA-1273 must be included in all Federal-aid design-build contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements and other agreements for supplies or services). The design-builder shall be 
responsible for compliance by any subcontractor, lower-tier subcontractor or service provider. 

Contracting agencies may reference Form FHWA-1273 in bid proposal or request for proposal documents, however, the Form  
FHWA-1273 must be physically incorporated (not referenced) in all contracts, subcontracts and lower-tier subcontracts (excluding purchase 
orders, rental agreements and other agreements for supplies or services related to a construction contract). 

2. Subject to the applicability criteria noted in the following sections, these contract provisions shall apply to all work performed on the contract by 
the contractor's own organization and with the assistance of workers under the contractor's immediate superintendence and to all work performed 
on the contract by piecework, station work, or by subcontract. 

3. A breach of any of the stipulations contained in these Required Contract Provisions may be sufficient grounds for withholding of progress 
payments, withholding of final payment, termination of the contract, suspension / debarment or any other action determined to be appropriate by 
the contracting agency and FHWA. 

4. Selection of Labor: During the performance of this contract, the contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor performed by convicts who are on parole, supervised release, or probation. The 
term Federal-aid highway does not include roadways functionally classified as local roads or rural minor collectors. 

 
II. NONDISCRIMINATION 
 

The provisions of this section related to 23 CFR Part 230 are applicable to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more. The provisions of 23 CFR Part 230 are not applicable to material supply, engineering, or architectural service 
contracts. 

In addition, the contractor and all subcontractors must comply with the following policies: Executive Order 11246, 41 CFR 60,  
29 CFR 1625-1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633. 

The contractor and all subcontractors must comply with: the requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, for all 
construction contracts exceeding $10,000, the Standard Federal Equal Employment Opportunity Construction Contract Specifications in  
41 CFR 60-4.3. 

Note: The U.S. Department of Labor has exclusive authority to determine compliance with Executive Order 11246 and the policies of the 
Secretary of Labor including 41 CFR 60, and 29 CFR 1625-1627. The contracting agency and the FHWA have the authority and the responsibility to 
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633. 

The following provision is adopted from 23 CFR 230, Appendix A, with appropriate revisions to conform to the U.S. Department of 
Labor (US DOL) and FHWA requirements. 
 
1. Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate and to take affirmative action to 

assure equal opportunity as set forth under laws, executive orders, rules, regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627,  
41 CFR 60 and 49 CFR 27) and orders of the Secretary of Labor as modified by the provisions prescribed herein, and imposed pursuant to  
23 U.S.C. 140 shall constitute the EEO and specific affirmative action standards for the contractor's project activities under this contract. 
The provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are 

 
154



C203924                    Required Contract Provisions Federal-Aid Construction Contracts                Halifax and Nash Counties 
 

incorporated by reference in this contract. In the execution of this contract, the contractor agrees to comply with the following minimum specific 
requirement activities of EEO: 
a. The contractor will work with the contracting agency and the Federal Government to ensure that it has made every good faith effort to 

provide equal opportunity with respect to all of its terms and conditions of employment and in their review of activities under the contract. 
b. The contractor will accept as its operating policy the following statement: 
 "It is the policy of this Company to assure that applicants are employed, and that employees are treated during employment, without regard to 

their race, religion, sex, color, national origin, age or disability. Such action shall include: employment, upgrading, demotion, or transfer; 
recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, 
including apprenticeship, pre-apprenticeship, and/or on-the-job training." 

2. EEO Officer: The contractor will designate and make known to the contracting officers an EEO Officer who will have the responsibility for and 
must be capable of effectively administering and promoting an active EEO program and who must be assigned adequate authority and 
responsibility to do so. 

3. Dissemination of Policy: All members of the contractor's staff who are authorized to hire, supervise, promote, and discharge employees, or who 
recommend such action, or who are substantially involved in such action, will be made fully cognizant of, and will implement, the contractor's 
EEO policy and contractual responsibilities to provide EEO in each grade and classification of employment. To ensure that the above agreement 
will be met, the following actions will be taken as a minimum: 
a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and then not less often than once 

every six months, at which time the contractor's EEO policy and its implementation will be reviewed and explained. The meetings will be 
conducted by the EEO Officer. 

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their reporting for duty with the contractor. 

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to employees, applicants for 
employment and potential employees. 

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of employees by means of 
meetings, employee handbooks, or other appropriate means. 

4. Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the notation: "An Equal 
Opportunity Employer." All such advertisements will be placed in publications having a large circulation among minorities and women in the 
area from which the project work force would normally be derived. 
a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct recruitment through public and private 

employee referral sources likely to yield qualified minorities and women. To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified sources procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, the contractor is expected to observe 
the provisions of that agreement to the extent that the system meets the contractor's compliance with EEO contract provisions. Where 
implementation of such an agreement has the effect of discriminating against minorities or women, or obligates the contractor to do the same, 
such implementation violates Federal nondiscrimination provisions. 

c. The contractor will encourage its present employees to refer minorities and women as applicants for employment. Information and 
procedures with regard to referring such applicants will be discussed with employees. 

5. Personnel Actions: Wages, working conditions, and employee benefits shall be established and administered, and personnel actions of every 
type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination, shall be taken without regard to race, color, religion, sex, 
national origin, age or disability. The following procedures shall be followed: 
a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee facilities do not indicate 

discriminatory treatment of project site personnel. 
b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any evidence of discriminatory 

wage practices. 
c. The contractor will periodically review selected personnel actions in depth to determine whether there is evidence of discrimination. Where 

evidence is found, the contractor will promptly take corrective action. If the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected persons. 

d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in connection with its obligations 
under this contract, will attempt to resolve such complaints, and will take appropriate corrective action within a reasonable time. If the 
investigation indicates that the discrimination may affect persons other than the complainant, such corrective action shall include such other 
persons. Upon completion of each investigation, the contractor will inform every complainant of all of their avenues of appeal. 

6. Training and Promotion: 
a. The contractor will assist in locating, qualifying, and increasing the skills of minorities and women who are applicants for employment or 

current employees. Such efforts should be aimed at developing full journey level status employees in the type of trade or job classification 
involved. 

b. Consistent with the contractor's work force requirements and as permissible under Federal and State regulations, the contractor shall make 
full use of training programs, i.e., apprenticeship, and on-the-job training programs for the geographical area of contract performance. In the 
event a special provision for training is provided under this contract, this subparagraph will be superseded as indicated in the special 
provision. The contracting agency may reserve training positions for persons who receive welfare assistance in accordance with 
 23 U.S.C. 140(a). 

c The contractor will advise employees and applicants for employment of available training programs and entrance requirements for each. 
d. The contractor will periodically review the training and promotion potential of employees who are minorities and women and will encourage 

eligible employees to apply for such training and promotion. 
7. Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use good faith efforts to obtain the 

cooperation of such unions to increase opportunities for minorities and women. Actions by the contractor, either directly or through a contractor's 
association acting as agent, will include the procedures set forth below: 

 
155



C203924                    Required Contract Provisions Federal-Aid Construction Contracts                Halifax and Nash Counties 
 

a. The contractor will use good faith efforts to develop, in cooperation with the unions, joint training programs aimed toward qualifying more 
minorities and women for membership in the unions and increasing the skills of minorities and women so that they may qualify for higher 
paying employment. 

b. The contractor will use good faith efforts to incorporate an EEO clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, color, religion, sex, national origin, age or disability. 

c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to the extent such information is 
within the exclusive possession of the labor union and such labor union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts have been made to obtain such information. 

d. In the event the union is unable to provide the contractor with a reasonable flow of referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent recruitment efforts, fill the employment vacancies without regard to race, 
color, religion, sex, national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minorities and women. 
The failure of a union to provide sufficient referrals (even though it is obligated to provide exclusive referrals under the terms of a collective 
bargaining agreement) does not relieve the contractor from the requirements of this paragraph. In the event the union referral practice 
prevents the contractor from meeting the obligations pursuant to Executive Order 11246, as amended, and these special provisions, such 
contractor shall immediately notify the contracting agency. 

8. Reasonable Accommodation for Applicants / Employees with Disabilities: The contractor must be familiar with the requirements for and 
comply with the Americans with Disabilities Act and all rules and regulations established there under. Employers must provide reasonable 
accommodation in all employment activities unless to do so would cause an undue hardship. 

9. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not discriminate on the grounds of 
race, color, religion, sex, national origin, age or disability in the selection and retention of subcontractors, including procurement of materials and 
leases of equipment. The contractor shall take all necessary and reasonable steps to ensure nondiscrimination in the administration of this contract. 
a. The contractor shall notify all potential subcontractors and suppliers and lessors of their EEO obligations under this contract. 
b. The contractor will use good faith efforts to ensure subcontractor compliance with their EEO obligations. 

10. Assurance Required by 49 CFR 26.13(b): 
a. The requirements of 49 CFR Part 26 and the State DOT’s U.S. DOT-approved DBE program are incorporated by reference. 
b. The contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. 

The contractor shall carry out applicable requirements of 49 CFR Part 26 in the award and administration of DOT-assisted contracts. Failure 
by the contractor to carry out these requirements is a material breach of this contract, which may result in the termination of this contract 
or such other remedy as the contracting agency deems appropriate.  

11. Records and Reports: The contractor shall keep such records as necessary to document compliance with the EEO requirements. Such records 
shall be retained for a period of three years following the date of the final payment to the contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized representatives of the contracting agency and the FHWA.  
a. The records kept by the contractor shall document the following: 

(1) The number and work hours of minority and non-minority group members and women employed in each work classification on the 
project; 

(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment opportunities for minorities 
and women; and 

(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minorities and women; 
b. The contractors and subcontractors will submit an annual report to the contracting agency each July for the duration of the project, indicating 

the number of minority, women, and non-minority group employees currently engaged in each work classification required by the contract 
work. This information is to be reported on Form FHWA-1391. The staffing data should represent the project work force on board in all or 
any part of the last payroll period preceding the end of July. If on-the-job training is being required by special provision, the contractor will be 
required to collect and report training data. The employment data should reflect the work force on board during all or any part of the last 
payroll period preceding the end of July. 

 
III. NONSEGREGATED FACILITIES 
 

This provision is applicable to all Federal-aid construction contracts and to all related construction subcontracts of $10,000 or more. 
The contractor must ensure that facilities provided for employees are provided in such a manner that segregation on the basis of race, color, 

religion, sex, or national origin cannot result. The contractor may neither require such segregated use by written or oral policies nor tolerate such use 
by employee custom. The contractor's obligation extends further to ensure that its employees are not assigned to perform their services at any location, 
under the contractor's control, where the facilities are segregated. The term "facilities" includes waiting rooms, work areas, restaurants and other eating 
areas, time clocks, restrooms, washrooms, locker rooms, and other storage or dressing areas, parking lots, drinking fountains, recreation or 
entertainment areas, transportation, and housing provided for employees. The contractor shall provide separate or single-user restrooms and necessary 
dressing or sleeping areas to assure privacy between sexes. 
 
IV. DAVIS-BACON AND RELATED ACT PROVISIONS 
 

This section is applicable to all Federal-aid construction projects exceeding $2,000 and to all related subcontracts and lower-tier subcontracts 
(regardless of subcontract size). The requirements apply to all projects located within the right-of-way of a roadway that is functionally classified as 
Federal-aid highway. This excludes roadways functionally classified as local roads or rural minor collectors, which are exempt. Contracting agencies 
may elect to apply these requirements to other projects.  

The following provisions are from the U.S. Department of Labor regulations in 29 CFR 5.5 “Contract provisions and related matters” with minor 
revisions to conform to the FHWA-1273 format and FHWA program requirements. 
 
1. Minimum wages 

a. All laborers and mechanics employed or working upon the site of the work, will be paid unconditionally and not less often than once a week, 
and without subsequent deduction or rebate on any account (except such payroll deductions as are permitted by regulations issued by the 
Secretary of Labor under the Copeland Act (29 CFR part 3)), the full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those contained in the wage determination of the Secretary of Labor which is 
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attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist between the contractor and 
such laborers and mechanics.  

  Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of paragraph 1.d. of this section; 
also, regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under plans, funds, 
or programs which cover the particular weekly period, are deemed to be constructively made or incurred during such weekly period. Such 
laborers and mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each classification for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in each classification in which work is performed. The wage determination 
(including any additional classification and wage rates conformed under paragraph 1.b. of this section) and the Davis-Bacon  
poster (WH–1321) shall be posted at all times by the contractor and its subcontractors at the site of the work in a prominent and accessible 
place where it can be easily seen by the workers.  

b. (1) The contracting officer shall require that any class of laborers or mechanics, including helpers, which is not listed in the wage 
determination and which is to be employed under the contract shall be classified in conformance with the wage determination. The 
contracting officer shall approve an additional classification and wage rate and fringe benefits therefore only when the following criteria 
have been met:  

(i) The work to be performed by the classification requested is not performed by a classification in the wage determination; and 
(ii) The classification is utilized in the area by the construction industry; and 
(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage rates contained in the 

wage determination. 
(2) If the contractor and the laborers and mechanics to be employed in the classification (if known), or their representatives, and the 

contracting officer agree on the classification and wage rate (including the amount designated for fringe benefits where appropriate), 
a report of the action taken shall be sent by the contracting officer to the Administrator of the Wage and Hour Division, Employment 
Standards Administration, U.S. Department of Labor, Washington, DC 20210. The Administrator, or an authorized representative, will 
approve, modify, or disapprove every additional classification action within 30 days of receipt and so advise the contracting officer or 
will notify the contracting officer within the 30-day period that additional time is necessary. 

(3) In the event the contractor, the laborers or mechanics to be employed in the classification or their representatives, and the contracting 
officer do not agree on the proposed classification and wage rate (including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, including the views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for determination. The Wage and Hour Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and so advise the contracting officer or will notify the contracting 
officer within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, shall be 
paid to all workers performing work in the classification under this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe benefit which is not 
expressed as an hourly rate, the contractor shall either pay the benefit as stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third person, the contractor may consider as part of the wages of any laborer or 
mechanic the amount of any costs reasonably anticipated in providing bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a separate account assets for the meeting of obligations under the plan or 
program. 

2. Withholding. The contracting agency shall upon its own action or upon written request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor under this contract, or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to Davis-Bacon prevailing wage requirements, which is held by the same prime contractor, so much 
of the accrued payments or advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, 
employed by the contractor or any subcontractor the full amount of wages required by the contract. In the event of failure to pay any laborer or 
mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or part of the wages required by the 
contract, the contracting agency may, after written notice to the contractor, take such action as may be necessary to cause the suspension of any 
further payment, advance, or guarantee of funds until such violations have ceased.  

3. Payrolls and basic records 
a. Payrolls and basic records relating thereto shall be maintained by the contractor during the course of the work and preserved for a period of 

three years thereafter for all laborers and mechanics working at the site of the work. Such records shall contain the name, address, and social 
security number of each such worker, his or her correct classification, hourly rates of wages paid (including rates of contributions or costs 
anticipated for bona fide fringe benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily 
and weekly number of hours worked, deductions made and actual wages paid. Whenever the Secretary of Labor has found under  
29 CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs reasonably anticipated in providing benefits 
under a plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall maintain records which show that the 
commitment to provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee programs, the registration of the apprentices and trainees, and the ratios 
and wage rates prescribed in the applicable programs.  

b. (1) The contractor shall submit weekly for each week in which any contract work is performed a copy of all payrolls to the contracting 
agency. The payrolls submitted shall set out accurately and completely all of the information required to be maintained under  
29 CFR 5.5(a)(3)(i), except that full social security numbers and home addresses shall not be included on weekly transmittals. Instead the 
payrolls shall only need to include an individually identifying number for each employee (e.g. the last four digits of the employee's social 
security number). The required weekly payroll information may be submitted in any form desired. Optional Form WH–347 is available 
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for this purpose from the Wage and Hour Division Web site at http://www.dol.gov/esa/whd/forms/ wh347instr.htm or its successor site. 
The prime contractor is responsible for the submission of copies of payrolls by all subcontractors. Contractors and subcontractors shall 
maintain the full social security number and current address of each covered worker, and shall provide them upon request to the 
contracting agency for transmission to the State DOT, the FHWA or the Wage and Hour Division of the Department of Labor for 
purposes of an investigation or audit of compliance with prevailing wage requirements. It is not a violation of this section for a prime 
contractor to require a subcontractor to provide addresses and social security numbers to the prime contractor for its own records, without 
weekly submission to the contracting agency. 

(2) Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the contractor or subcontractor or his or her 
agent who pays or supervises the payment of the persons employed under the contract and shall certify the following:  

(i) That the payroll for the payroll period contains the information required to be provided under §5.5 (a)(3)(ii) of Regulations,  
29 CFR part 5, the appropriate information is being maintained under §5.5 (a)(3)(i) of Regulations, 29 CFR part 5, and that such 
information is correct and complete; 

(ii) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during the payroll period has 
been paid the full weekly wages earned, without rebate, either directly or indirectly, and that no deductions have been made either 
directly or indirectly from the full wages earned, other than permissible deductions as set forth in Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the contractor or subcontractor to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 of the United States Code. 

c. The contractor or subcontractor shall make the records required under paragraph 3.a. of this section available for inspection, copying, or 
transcription by authorized representatives of the contracting agency, the State DOT, the FHWA, or the Department of Labor, and shall 
permit such representatives to interview employees during working hours on the job. If the contractor or subcontractor fails to submit the 
required records or to make them available, the FHWA may, after written notice to the contractor, the contracting agency or the State DOT, 
take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure to 
submit the required records upon request or to make such records available may be grounds for debarment action pursuant to 29 CFR 5.12. 

4. Apprentices and trainees  
a. Apprentices (programs of the USDOL).  Apprentices will be permitted to work at less than the predetermined rate for the work they 

performed when they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with the U.S. 
Department of Labor, Employment and Training Administration, Office of Apprenticeship Training, Employer and Labor Services, or with 
a State Apprenticeship Agency recognized by the Office, or if a person is employed in his or her first 90 days of probationary employment as 
an apprentice in such an apprenticeship program, who is not individually registered in the program, but who has been certified by the Office 
of Apprenticeship Training, Employer and Labor Services or a State Apprenticeship Agency (where appropriate) to be eligible for 
probationary employment as an apprentice.  

  The allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than the ratio permitted to 
the contractor as to the entire work force under the registered program. Any worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice performing work on the job site in excess of the ratio permitted under 
the registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually performed. Where 
a contractor is performing construction on a project in a locality other than that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in the contractor's or subcontractor's registered program shall be 
observed. 

  Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice's level of progress, expressed 
as a percentage of the journeymen hourly rate specified in the applicable wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the apprenticeship program does not specify fringe benefits, apprentices 
must be paid the full amount of fringe benefits listed on the wage determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that 
determination. 

  In the event the Office of Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship Agency recognized by the 
Office, withdraws approval of an apprenticeship program, the contractor will no longer be permitted to utilize apprentices at less than the 
applicable predetermined rate for the work performed until an acceptable program is approved. 

b. Trainees (programs of the USDOL).  Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined 
rate for the work performed unless they are employed pursuant to and individually registered in a program which has received prior approval, 
evidenced by formal certification by the U.S. Department of Labor, Employment and Training Administration. 

  The ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan approved by the Employment and 
Training Administration. 

  Every trainee must be paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as 
a percentage of the journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid fringe benefits in 
accordance with the provisions of the trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid the full 
amount of fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division determines that there is 
an apprenticeship program associated with the corresponding journeyman wage rate on the wage determination which provides for less than 
full fringe benefits for apprentices. Any employee listed on the payroll at a trainee rate who is not registered and participating in a training 
plan approved by the Employment and Training Administration shall be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. In addition, any trainee performing work on the job site in excess of the ratio 
permitted under the registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually 
performed. 

  In the event the Employment and Training Administration withdraws approval of a training program, the contractor will no longer be 
permitted to utilize trainees at less than the applicable predetermined rate for the work performed until an acceptable program is approved. 
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c. Equal employment opportunity. The utilization of apprentices, trainees and journeymen under this part shall be in conformity with the equal 
employment opportunity requirements of Executive Order 11246, as amended, and 29 CFR part 30. 

d. Apprentices and Trainees (programs of the U.S. DOT).  Apprentices and trainees working under apprenticeship and skill training programs 
which have been certified by the Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction 
programs are not subject to the requirements of paragraph 4 of this Section IV. The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the particular programs. The ratio of apprentices and trainees to journeymen shall not be 
greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements. The contractor shall comply with the requirements of 29 CFR part 3, which are incorporated by 
reference in this contract. 

6. Subcontracts. The contractor or subcontractor shall insert Form FHWA-1273 in any subcontracts and also require the subcontractors to include 
Form FHWA-1273 in any lower tier subcontracts. The prime contractor shall be responsible for the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment. A breach of the contract clauses in 29 CFR 5.5 may be grounds for termination of the contract, and for 
debarment as a contractor and a subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations of the Davis-Bacon and Related Acts contained 
in 29 CFR parts 1, 3, and 5 are herein incorporated by reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this contract shall not be subject to the general 
disputes clause of this contract. Such disputes shall be resolved in accordance with the procedures of the Department of Labor set forth in  
29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its subcontractors) and the 
contracting agency, the U.S. Department of Labor, or the employees or their representatives. 

10. Certification of eligibility. 
a. By entering into this contract, the contractor certifies that neither it (nor he or she) nor any person or firm who has an interest in the 

contractor's firm is a person or firm ineligible to be awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 
29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001. 
 
V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT 
 

The following clauses apply to any Federal-aid construction contract in an amount in excess of $100,000 and subject to the overtime provisions of 
the Contract Work Hours and Safety Standards Act. These clauses shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6. As used in this paragraph, the terms laborers and mechanics include watchmen and guards. 
 
1. Overtime requirements. No contractor or subcontractor contracting for any part of the contract work which may require or involve the 

employment of laborers or mechanics shall require or permit any such laborer or mechanic in any workweek in which he or she is employed on 
such work to work in excess of forty hours in such workweek unless such laborer or mechanic receives compensation at a rate not less than one 
and one-half times the basic rate of pay for all hours worked in excess of forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set forth in paragraph (1.) of this section, 
the contractor and any subcontractor responsible therefor shall be liable for the unpaid wages. In addition, such contractor and subcontractor shall 
be liable to the United States (in the case of work done under contract for the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages shall be computed with respect to each individual laborer or mechanic, including 
watchmen and guards, employed in violation of the clause set forth in paragraph (1.) of this section, in the sum of $10 for each calendar day on 
which such individual was required or permitted to work in excess of the standard workweek of forty hours without payment of the overtime 
wages required by the clause set forth in paragraph (1.) of this section. 

3. Withholding for unpaid wages and liquidated damages. The FHWA or the contacting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor withhold or cause to be withheld, from any moneys payable on account of work 
performed by the contractor or subcontractor under any such contract or any other Federal contract with the same prime contractor, or any other 
federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime contractor, such sums 
as may be determined to be necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wages and liquidated damages as 
provided in the clause set forth in paragraph (2.) of this section. 

4. Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth in paragraph (1.) through (4.) of this section 
and also a clause requiring the subcontractors to include these clauses in any lower tier subcontracts. The prime contractor shall be responsible for 
compliance by any subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (1.) through (4.) of this section. 

 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 

This provision is applicable to all Federal-aid construction contracts on the National Highway System. 
 
1. The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a greater percentage if specified 

elsewhere in the contract) of the total original contract price, excluding any specialty items designated by the contracting agency. Specialty items 
may be performed by subcontract and the amount of any such specialty items performed may be deducted from the total original contract price 
before computing the amount of work required to be performed by the contractor's own organization (23 CFR 635.116). 
a. The term “perform work with its own organization” refers to workers employed or leased by the prime contractor, and equipment owned or 

rented by the prime contractor, with or without operators. Such term does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees. The term may include payments for the costs of hiring leased employees 
from an employee leasing firm meeting all relevant Federal and State regulatory requirements. Leased employees may only be included in 
this term if the prime contractor meets all of the following conditions: 
(1) the prime contractor maintains control over the supervision of the day-to-day activities of the leased employees; 
(2) the prime contractor remains responsible for the quality of the work of the leased employees;  
(3) the prime contractor retains all power to accept or exclude individual employees from work on the project; and 
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(4) the prime contractor remains ultimately responsible for the payment of predetermined minimum wages, the submission of payrolls, 
statements of compliance and all other Federal regulatory requirements. 

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities, or equipment not ordinarily 
available in the type of contracting organizations qualified and expected to bid or propose on the contract as a whole and in general are to be 
limited to minor components of the overall contract. 

2. The contract amount upon which the requirements set forth in paragraph (1) of Section VI is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the contractor under the contract provisions. 

3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full authority to direct performance of 
the work in accordance with the contract requirements, and is in charge of all construction operations (regardless of who performs the work) and 
(b) such other of its own organizational resources (supervision, management, and engineering services) as the contracting officer determines is 
necessary to assure the performance of the contract. 

4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the contracting officer, or 
authorized representative, and such consent when given shall not be construed to relieve the contractor of any responsibility for the fulfillment of 
the contract. Written consent will be given only after the contracting agency has assured that each subcontract is evidenced in writing and that it 
contains all pertinent provisions and requirements of the prime contract. 

5. The 30% self-performance requirement of paragraph (1) is not applicable to design-build contracts; however, contracting agencies may establish 
their own self-performance requirements. 

 
VII. SAFETY: ACCIDENT PREVENTION 
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts. 
 
1. In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws governing safety, health, and 

sanitation (23 CFR 635). The contractor shall provide all safeguards, safety devices and protective equipment and take any other needed actions 
as it determines, or as the contracting officer may determine, to be reasonably necessary to protect the life and health of employees on the job and 
the safety of the public and to protect property in connection with the performance of the work covered by the contract. 

2. It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into pursuant to this contract, that 
the contractor and any subcontractor shall not permit any employee, in performance of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her health or safety, as determined under construction safety and health standards  
(29 CFR 1926) promulgated by the Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards  
Act (40 U.S.C. 3704). 

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative thereof, shall have right of 
entry to any site of contract performance to inspect or investigate the matter of compliance with the construction safety and health standards and 
to carry out the duties of the Secretary under Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 

 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS  
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts. 
In order to assure high quality and durable construction in conformity with approved plans and specifications and a high degree of reliability on 

statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid highway projects, it is essential that all persons 
concerned with the project perform their functions as carefully, thoroughly, and honestly as possible. Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the project is a violation of Federal law. To prevent any misunderstanding regarding the 
seriousness of these and similar acts, Form FHWA-1022 shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places 
where it is readily available to all persons concerned with the project: 

18 U.S.C. 1020 reads as follows: 
"Whoever, being an officer, agent, or employee of the United States, or of any State or Territory, or whoever, whether a person, association, firm, 

or corporation, knowingly makes any false statement, false representation, or false report as to the character, quality, quantity, or cost of the material 
used or to be used, or the quantity or quality of the work performed or to be performed, or the cost thereof in connection with the submission of plans, 
maps, specifications, contracts, or costs of construction on any highway or related project submitted for approval to the Secretary of Transportation; or  

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the character, quality, quantity, or 
cost of any work performed or to be performed, or materials furnished or to be furnished, in connection with the construction of any highway or 
related project approved by the Secretary of Transportation; or 

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or report submitted pursuant 
to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and supplemented; 

Shall be fined under this title or imprisoned not more than 5 years or both." 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT 
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts. 
By submission of this bid/proposal or the execution of this contract, or subcontract, as appropriate, the bidder, proposer, Federal-aid construction 

contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows: 
 
1. That any person who is or will be utilized in the performance of this contract is not prohibited from receiving an award due to a violation of 

Section 508 of the Clean Water Act or Section 306 of the Clean Air Act. 
2. That the contractor agrees to include or cause to be included the requirements of paragraph (1) of this Section X in every subcontract, and further 

agrees to take such action as the contracting agency may direct as a means of enforcing such requirements. 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION 
 

This provision is applicable to all Federal-aid construction contracts, design-build contracts, subcontracts, lower-tier subcontracts, purchase orders, 
lease agreements, consultant contracts or any other covered transaction requiring FHWA approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and 1200. 
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1. Instructions for Certification – First Tier Participants: 
a. By signing and submitting this proposal, the prospective first tier participant is providing the certification set out below. 
b. The inability of a person to provide the certification set out below will not necessarily result in denial of participation in this covered 

transaction. The prospective first tier participant shall submit an explanation of why it cannot provide the certification set out below. The 
certification or explanation will be considered in connection with the department or agency's determination whether to enter into this 
transaction. However, failure of the prospective first tier participant to furnish a certification or an explanation shall disqualify such a person 
from participation in this transaction.  

c. The certification in this clause is a material representation of fact upon which reliance was placed when the contracting agency determined to 
enter into this transaction. If it is later determined that the prospective participant knowingly rendered an erroneous certification, in addition to 
other remedies available to the Federal Government, the contracting agency may terminate this transaction for cause of default.  

d. The prospective first tier participant shall provide immediate written notice to the contracting agency to whom this proposal is submitted if 
any time the prospective first tier participant learns that its certification was erroneous when submitted or has become erroneous by reason of 
changed circumstances.  

e. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," "person," "principal," and "voluntarily excluded," as 
used in this clause, are defined in 2 CFR Parts 180 and 1200. “First Tier Covered Transactions” refers to any covered transaction between 
a grantee or subgrantee of Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered Transactions” refers 
to any covered transaction under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to the participant who 
has entered into a covered transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). “Lower Tier 
Participant” refers any participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers).  

f. The prospective first tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall 
not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized by the department or agency entering into this transaction.  

g. The prospective first tier participant further agrees by submitting this proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transactions," provided by the department or contracting 
agency, entering into this covered transaction, without modification, in all lower tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold.  

h. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous. 
A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services 
Administration. 

i. Nothing contained in the foregoing shall be construed to require the establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of business dealings.  

j. Except for transactions authorized under paragraph (f) of these instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal Government, the department or agency may terminate this transaction for 
cause or default. 

 
* * * * * 

 
2. Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion – First Tier Participants:  

a. The prospective first tier participant certifies to the best of its knowledge and belief, that it and its principals:  
(1) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered 

transactions by any Federal department or agency;  
(2) Have not within a three-year period preceding this proposal been convicted of or had a civil judgment rendered against them for 

commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, State or 
local) transaction or contract under a public transaction; violation of Federal or State antitrust statutes or commission of embezzlement, 
theft, forgery, bribery, falsification or destruction of records, making false statements, or receiving stolen property;  

(3) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph (a)(2) of this certification; and  

(4) Have not within a three-year period preceding this application/proposal had one or more public transactions (Federal, State or local) 
terminated for cause or default.  

b. Where the prospective participant is unable to certify to any of the statements in this certification, such prospective participant shall attach an 
explanation to this proposal.  

2. Instructions for Certification - Lower Tier Participants:  
(Applicable to all subcontracts, purchase orders and other lower tier transactions requiring prior FHWA approval or estimated to cost $25,000 or 
more - 2 CFR Parts 180 and 1200) 
a. By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.  
b. The certification in this clause is a material representation of fact upon which reliance was placed when this transaction was entered into. If it 

is later determined that the prospective lower tier participant knowingly rendered an erroneous certification, in addition to other remedies 
available to the Federal Government, the department, or agency with which this transaction originated may pursue available remedies, 
including suspension and/or debarment.  

c. The prospective lower tier participant shall provide immediate written notice to the person to which this proposal is submitted if at any time 
the prospective lower tier participant learns that its certification was erroneous by reason of changed circumstances.  

d. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," "person," "principal," and "voluntarily excluded," as 
used in this clause, are defined in 2 CFR Parts 180 and 1200. You may contact the person to which this proposal is submitted for assistance in 
obtaining a copy of those regulations. “First Tier Covered Transactions” refers to any covered transaction between a grantee or subgrantee of 
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Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered Transactions” refers to any covered transaction 
under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to the participant who has entered into a covered 
transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants (such as subcontractors 
and suppliers).  

e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall 
not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized by the department or agency with which this transaction originated.  

f. The prospective lower tier participant further agrees by submitting this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction," without modification, in all lower tier 
covered transactions and in all solicitations for lower tier covered transactions exceeding the $25,000 threshold. 

g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous. 
A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services 
Administration. 

h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of participant is not required to exceed that which is normally possessed 
by a prudent person in the ordinary course of business dealings. 

i. Except for transactions authorized under paragraph e of these instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal Government, the department or agency with which this transaction 
originated may pursue available remedies, including suspension and/or debarment. 

 
* * * * * 

 
Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--Lower Tier Participants: 
1. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is presently debarred, suspended, 

proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered transactions by any Federal department or 
agency. 

2. Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 

 
* * * * * 

 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING 
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
1. The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her knowledge and belief, that: 

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting 
to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of 
a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard 
Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its instructions. 

2. This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into. Submission 
of this certification is a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. Any person who fails to file the 
required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure. 

3. The prospective participant also agrees by submitting its bid or proposal that the participant shall require that the language of this certification be 
included in all lower tier subcontracts, which exceed $100,000 and that all such recipients shall certify and disclose accordingly. 
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STANDARD SPECIAL PROVISION 
MINIMUM WAGES 

GENERAL DECISION NC160103 01/08/2016  NC103 
Z-103 

 
Date:  January 8, 2016 
 
General Decision Number:  NC160103 01/08/2016 NC103 
 
Superseded General Decision Numbers:  NC20150103 
 
State: North Carolina 
 
Construction Type:  HIGHWAY 
 

COUNTIES 
 

Brunswick Greene Onslow 
Cumberland Hoke Pender 
Currituck Johnston Pitt 
Edgecombe Nash Wake 
Franklin New Hanover Wayne 

 
HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building structures in rest area 
projects & railroad construction; bascule, suspension & spandrel arch bridges designed for 
commercial navigation, bridges involving marine construction; and other major bridges). 
 
Note: Executive Order (EO) 13658 establishes an hourly minimum wage of $10.15 for calendar 
year 2016 that applies to all contracts subject to the Davis-Bacon Act for which the solicitation is 
issued on or after January 1, 2015. If this contract is covered by the EO, the contractor must pay 
all workers in any classification listed on this wage determination at least $10.15 (or the 
applicable wage rate listed on this wage determination, if it is higher) for all hours spent 
performing on the contract for calendar year 2016. The EO minimum wage rate will be adjusted 
annually. Additional information on contractor requirements and worker protections under the 
EO is available at www.dol.gov/whd/govcontracts. 
 

Modification Number  Publication Date 
0 01/08/2016 
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SUNC2014-005 11/17/2014 
 Rates Fringes 
BLASTER 21.04  
CARPENTER 13.72  
CEMENT MASON / CONCRETE FINISHER 14.48  
ELECTRICIAN   

Electrician 17.97  
Telecommunications Technician 16.79 .63 

IRONWORKER 16.02  
LABORER   

Asphalt Raker and Spreader 12.46  
Asphalt Screed / Jackman 14.33  
Carpenter Tender 12.88  
Cement Mason / Concrete Finisher Tender 12.54  
Common or General 10.20  
Guardrail / Fence Installer 12.87  
Pipelayer 12.17  
Traffic Signal / Lighting Installer 14.89  

PAINTER   
Bridge 24.57  

POWER EQUIPMENT OPERATORS   
Asphalt Broom Tractor 11.85  
Bulldozer Fine 17.04  
Bulldozer Rough 14.34  
Concrete Grinder / Groover 20.34 2.30 
Crane Boom Trucks 20.54  
Crane Other 20.08  
Crane Rough / All-Terrain 20.67  
Drill Operator Rock 14.38  
Drill Operator Structure 21.14  
Excavator Fine 16.60  
Excavator Rough 14.00  
Grader / Blade Fine 18.47  
Grader / Blade Rough 14.62  
Loader 2 Cubic Yards or Less 13.76  
Loader Greater Than 2 Cubic Yards 14.14  
Material Transfer Vehicle (Shuttle Buggy) 15.18  
Mechanic 17.55  
Milling Machine 15.36  
Off-Road Hauler / Water Tanker 11.36  
Oiler / Greaser 13.55  
Pavement Marking Equipment 12.11  
Paver Asphalt 15.59  
Paver Concrete 18.20  
Roller Asphalt Breakdown 12.45  
Roller Asphalt Finish 13.85  
Roller Other 11.36  
Scraper Finish 12.71  
Scraper Rough 11.35  
Slip Form Machine 16.50  
Tack Truck / Distributor Operator 14.52  
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 Rates Fringes 
TRUCK DRIVER   

GVWR of 26,000 Lbs or Less 11.12  
GVWR of 26,000 Lbs or Greater 12.37  

 
Welders – Receive rate prescribed for craft performing operation to which welding is incidental. 
 
Unlisted classifications needed for work not included within the scope of the classifications 
listed may be added after award only as provided in the labor standards contract clauses  
(29 CFR 5.5(a)(1)(ii)). 
 
The body of each wage determination lists the classification and wage rates that have been found 
to be prevailing for the cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical order of "identifiers" that indicate 
whether the particular rate is a union rate (current union negotiated rate for local), a survey rate 
(weighted average rate) or a union average rate (weighted union average rate). 
 
Union Rate Identifiers 
 
A four letter classification abbreviation identifier enclosed in dotted lines beginning with 
characters other than "SU" or "UAVG" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: PLUM0198-005 07/01/2014. PLUM is 
an abbreviation identifier of the union which prevailed in the survey for this classification, which 
in this example would be Plumbers. 0198 indicates the local union number or district council 
number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an 
internal number used in processing the wage determination. 07/01/2014 is the effective date of 
the most current negotiated rate, which in this example is July 1, 2014. 
 
Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining 
agreement (CBA) governing this classification and rate. 
 
Survey Rate Identifiers 
 
Classifications listed under the "SU" identifier indicate that no one rate prevailed for this 
classification in the survey and the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that classification.  As this weighted average 
rate includes all rates reported in the survey, it may include both union and non-union rates. 
Example: SULA2012-007 5/13/2014. SU indicates the rates are survey rates based on a weighted 
average calculation of rates and are not majority rates. LA indicates the State of Louisiana.  
2012 is the year of survey on which these classifications and rates are based. The next number, 
007 in the example, is an internal number used in producing the wage determination.  
5/13/2014 indicates the survey completion date for the classifications and rates under that 
identifier. 
 
Survey wage rates are not updated and remain in effect until a new survey is conducted. 
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Union Average Rate Identifiers 
 
Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed 
for those classifications; however, 100% of the data reported for the classifications was union 
data. EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted 
union average rate. OH indicates the state. The next number, 0010 in the example, is an internal 
number used in producing the wage determination. 08/29/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 
 
A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted 
average of the current negotiated/CBA rate of the union locals from which the rate is based. 
 
WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter?  This can be: 
 
 * an existing published wage determination 
 * a survey underlying a wage determination 
 * a Wage and Hour Division letter setting forth a position on a wage determination matter 
 * a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests for summaries of surveys, should be 
with the Wage and Hour Regional Office for the area in which the survey was conducted because 
those Regional Offices have responsibility for the Davis-Bacon survey program.  If the response 
from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be 
followed. 
 
With regard to any other matter not yet ripe for the formal process described here, initial contact 
should be with the Branch of Construction Wage Determinations.  Write to: 
 

Branch of Construction Wage Determinations 
Wage and Hour Division 
U. S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, D.C.  20210 

 
2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the 
action) can request review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7).  Write to: 
 

Wage and Hour Administrator 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, D.C.  20210 
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The request should be accompanied by a full statement of the interested party's position and by 
any information (wage payment data, project description, area practice material, etc.) that the 
requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an interested party may appeal 
directly to the Administrative Review Board (formerly the Wage Appeals Board).  Write to: 
 

Administrative Review Board 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, D.C.  20210 

 
4.) All decisions by the Administrative Review Board are final. 

 
END OF GENERAL DECISION 
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STANDARD SPECIAL PROVISION 
MINIMUM WAGES 

GENERAL DECISION NC160104 01/08/2016  NC104 
Z-104 

 
Date:  January 8, 2016 
 
General Decision Number:  NC160104 01/08/2016 NC104 
 
Superseded General Decision Numbers:  NC20150104 
 
State: North Carolina 
 
Construction Type:  HIGHWAY 
 

COUNTIES 
 

Beaufort Granville Pasquotank 
Bertie Halifax Perquimans 
Bladen Harnett Robeson 
Camden Hertford Sampson 
Carteret Hyde Scotland 
Chowan Jones Tyrrell 
Columbus Lenoir Vance 
Craven Martin Warren 
Dare Northampton Washington 
Duplin Pamlico Wilson 
Gates   

 
HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building structures in rest area 
projects & railroad construction; bascule, suspension & spandrel arch bridges designed for 
commercial navigation, bridges involving marine construction; and other major bridges). 
 
Note: Executive Order (EO) 13658 establishes an hourly minimum wage of $10.15 for calendar 
year 2016 that applies to all contracts subject to the Davis-Bacon Act for which the solicitation is 
issued on or after January 1, 2015. If this contract is covered by the EO, the contractor must pay 
all workers in any classification listed on this wage determination at least $10.15 (or the 
applicable wage rate listed on this wage determination, if it is higher) for all hours spent 
performing on the contract for calendar year 2016. The EO minimum wage rate will be adjusted 
annually. Additional information on contractor requirements and worker protections under the 
EO is available at www.dol.gov/whd/govcontracts. 
 

Modification Number  Publication Date 
0 01/08/2016 
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SUNC2014-006 11/17/2014 
 Rates Fringes 
BLASTER 21.85  
CARPENTER 13.72  
CEMENT MASON / CONCRETE FINISHER 14.26  
ELECTRICIAN   

Electrician 18.69 2.66 
Telecommunications Technician 14.72 1.67 

IRONWORKER 16.32  
LABORER   

Asphalt Raker and Spreader 12.42  
Asphalt Screed / Jackman 13.48  
Carpenter Tender 10.85  
Cement Mason / Concrete Finisher Tender 11.35  
Common or General 10.15  
Guardrail / Fence Installer 13.39  
Pipelayer 13.31  
Traffic Signal / Lighting Installer 16.88  

PAINTER   
Bridge 19.62  

POWER EQUIPMENT OPERATORS   
Asphalt Broom Tractor 13.28  
Bulldozer Fine 18.46  
Bulldozer Rough 14.09  
Concrete Grinder / Groover 24.66  
Crane Boom Trucks 17.25  
Crane Other 21.48  
Crane Rough / All-Terrain 19.00  
Drill Operator Rock 15.43 1.61 
Drill Operator Structure 19.12  
Excavator Fine 17.61  
Excavator Rough 12.99  
Grader / Blade Fine 16.73  
Grader / Blade Rough 15.28  
Loader 2 Cubic Yards or Less 10.28  
Loader Greater Than 2 Cubic Yards 13.58  
Material Transfer Vehicle (Shuttle Buggy) 17.39  
Mechanic 18.63  
Milling Machine 14.38  
Off-Road Hauler / Water Tanker 10.15  
Oiler / Greaser 13.45  
Pavement Marking Equipment 11.87  
Paver Asphalt 15.53  
Roller Asphalt Breakdown 12.13  
Roller Asphalt Finish 13.65  
Roller Other 10.48  
Scraper Finish 13.98  
Scraper Rough 10.17  
Slip Form Machine 19.29  
Tack Truck / Distributor Operator 14.56  
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 Rates Fringes 
TRUCK DRIVER   

GVWR of 26,000 Lbs or Greater 12.04  
GVWR of 26,000 Lbs or Less 10.35  

 
Welders – Receive rate prescribed for craft performing operation to which welding is incidental. 
 
Unlisted classifications needed for work not included within the scope of the classifications 
listed may be added after award only as provided in the labor standards contract clauses  
(29 CFR 5.5(a)(1)(ii)). 
 
The body of each wage determination lists the classification and wage rates that have been found 
to be prevailing for the cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical order of "identifiers" that indicate 
whether the particular rate is a union rate (current union negotiated rate for local), a survey rate 
(weighted average rate) or a union average rate (weighted union average rate). 
 
Union Rate Identifiers 
 
A four letter classification abbreviation identifier enclosed in dotted lines beginning with 
characters other than "SU" or "UAVG" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: PLUM0198-005 07/01/2014. PLUM is 
an abbreviation identifier of the union which prevailed in the survey for this classification, which 
in this example would be Plumbers. 0198 indicates the local union number or district council 
number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an 
internal number used in processing the wage determination. 07/01/2014 is the effective date of 
the most current negotiated rate, which in this example is July 1, 2014. 
 
Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining 
agreement (CBA) governing this classification and rate. 
 
Survey Rate Identifiers 
 
Classifications listed under the "SU" identifier indicate that no one rate prevailed for this 
classification in the survey and the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that classification.  As this weighted average 
rate includes all rates reported in the survey, it may include both union and non-union rates. 
Example: SULA2012-007 5/13/2014. SU indicates the rates are survey rates based on a weighted 
average calculation of rates and are not majority rates. LA indicates the State of Louisiana.  
2012 is the year of survey on which these classifications and rates are based. The next number, 
007 in the example, is an internal number used in producing the wage determination.  
5/13/2014 indicates the survey completion date for the classifications and rates under that 
identifier. 
 
Survey wage rates are not updated and remain in effect until a new survey is conducted. 
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Union Average Rate Identifiers 
 
Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed 
for those classifications; however, 100% of the data reported for the classifications was union 
data. EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted 
union average rate. OH indicates the state. The next number, 0010 in the example, is an internal 
number used in producing the wage determination. 08/29/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 
 
A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted 
average of the current negotiated/CBA rate of the union locals from which the rate is based. 
 
WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter?  This can be: 
 
 * an existing published wage determination 
 * a survey underlying a wage determination 
 * a Wage and Hour Division letter setting forth a position on a wage determination matter 
 * a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests for summaries of surveys, should be 
with the Wage and Hour Regional Office for the area in which the survey was conducted because 
those Regional Offices have responsibility for the Davis-Bacon survey program.  If the response 
from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be 
followed. 
 
With regard to any other matter not yet ripe for the formal process described here, initial contact 
should be with the Branch of Construction Wage Determinations.  Write to: 
 

Branch of Construction Wage Determinations 
Wage and Hour Division 
U. S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, D.C.  20210 

 
2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the 
action) can request review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7).  Write to: 
 

Wage and Hour Administrator 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, D.C.  20210 
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The request should be accompanied by a full statement of the interested party's position and by 
any information (wage payment data, project description, area practice material, etc.) that the 
requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an interested party may appeal 
directly to the Administrative Review Board (formerly the Wage Appeals Board).  Write to: 
 

Administrative Review Board 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, D.C.  20210 

 
4.) All decisions by the Administrative Review Board are final. 

 
END OF GENERAL DECISION 

 

172



C203924         Division One of Standard Specifications                     Halifax and Nash Counties 
 

 *** STANDARD SPECIAL PROVISIONS ***  
(7-9-12) EDB  

 

DIVISION ONE OF STANDARD SPECIFICATIONS 

Division One of the 2012 NCDOT Standard Specifications for Roads and Structures 
(Standard Specifications) shall apply except as follows: 

Definitions:   Throughout Division One of the Standard Specifications, the term “Contractor” is 
replaced with “Design-Build Team”, the term “Bidder” is replaced with “Proposer,” and the term 
“Bid” is replaced by “Price Proposal.”  The replacement of “Contractor” with “Design-Build 
Team” does not apply to Article 102-2.  The replacement of the above terms also does not apply 
when the terms are part of a phrase (e.g. bid bond, prime contractor, total amount bid, etc.) 

Deletions:  Articles 102-4 and 103-4(B) of the Standard Specifications are deleted from 
Design-Build Contracts. 

Modifications:   The remainder of this Standard Special Provision includes modifications to 
Division One of the Standard Specifications. 

SECTION 101 
DEFINITION OF TERMS 

Page 1-3, Article 101-3, replace and add certain definitions as follows: 

ADDITIONAL WORK 
Additional work is that which results from a change or alteration to the contract and for which 
there are contract unit prices in the original contract or an executed supplemental agreement. 

ADVERTISEMENT 
The public advertisement inviting Statements of Qualifications for the design and construction of 
specific projects. 

AWARD 
The decision of the Department of Transportation to accept the proposal of the selected Design-
Build Team for work which is subject to the furnishing of payment and performance bonds, and 
such other conditions as may be otherwise provided by law, the Request for Proposals, and the 
Standard Specifications. 

 

CONTRACT 
The executed agreement between the Department and the successful proposer, covering the 
performance of, and compensation for, the work.  The term contract is all inclusive with 
reference to all written and electronic agreements affecting a contractual relationship and all 
documents referred to therein.  The contract shall include, but not be limited to, the Request for 
Proposals,  the Price Proposal, the printed contract form and attachments, contract bonds, plans 
and associated special provisions prepared by the Design-Build Team, standard specifications 
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and supplemental specifications, standard special provisions and project special provisions 
contained in the Request for Proposals or as developed by the Design-Build Team and accepted 
by the Department, and all executed supplemental agreements.  The contract shall constitute one 
instrument. 

All references to contracts shall include electronic agreements and printed paper agreements.  
These may include, but not be limited to, the electronic bid bond, Non-Collusion Affidavit, 
Debarment Certification, Gift Ban Certification and award limits. 

The contract shall constitute one instrument. 

DATE OF AVAILABILITY 

That date set forth in the Request for Proposals, by which it is anticipated that the Contract will 
be executed and sufficient design efforts or work sites within the project limits will be available 
for the Design-Build Team to begin his controlling operations or design. 

DESIGN-BUILD 
A form of contracting in which the successful proposer undertakes responsibility for both the 
design and construction of a project. 

DESIGN-BUILD TEAM  
An individual, partnership, joint venture, corporation or other legal entity that furnishes the 
necessary design and construction services, whether by itself or through subcontracts. 

PLANS 
The project plans, Standard Drawings, working drawings and supplemental drawings, or 
reproductions thereof, accepted by the Engineer, which show the location, character, dimensions 
and details of the work to be performed. Unless otherwise noted within the Request for 
Proposals, the term “plans” refers to plans as developed by the Design-Build Team and accepted 
by the Department. 

(A) Standard Drawings: 

 Drawings approved for repetitive use, showing details to be used where appropriate. All 
Standard Drawings approved by the Department plus subsequent revisions and additions. 
Standard Drawings are available for purchase from: 

Randy A. Garris, PE 
State Contract Officer 

1591 Mail Service Center 
Raleigh, NC 27699-1591 

(B) Preliminary Plans: 

 Department-furnished drawings distributed in concert with a Request for Proposals, or as 
developed by the Design-Build Team. 

 

 
174



C203924         Division One of Standard Specifications                     Halifax and Nash Counties 
 

(C) Project Plans: 

 Construction drawings prepared, sealed and completed by the Design-Build Team, or as 
provided by the Department, that contain specific details and dimensions peculiar to the 
work. 

(D) Working Drawings and Supplemental Drawings: 

Supplemental design sheets, shop drawings, or similar data which the Design-Build Team 
is required to submit to the Engineer. 

(E) As-Constructed Drawings: 

Red-lined mark-up of the latest Released for Construction (RFC) Plans containing the 
information listed under As-Constructed Plans in the Records and Reports Section of the 
NCDOT Construction Manual. 

(F) As-Built Plans: 

Coordinately correct plans documenting the details, dimensions and locations of the 
completed work. 

PRICE PROPOSAL 
The offer of a Proposer, submitted electronically, to perform the work and furnish the labor and 
materials at the price quoted. 

PROPOSER 
An individual, partnership, firm, corporation, LLC, or joint venture formally submitting a Price 
Proposal in response to a Request for Proposals.  

RIGHT OF WAY 
The land area shown on the plans as right of way within which the project is to be constructed. 

SCHEDULE OF VALUES 
A schedule of work items necessary to complete work, along with the progress of each work 
item, primarily for the purpose of partial payments. 

TABLE OF QUANTITIES 
A listing of work items (corresponding to the items in the Trns*port pay item list) that 
contributes to a project completion.  The table shall include estimated quantities for each work 
item. 
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SECTION 102 
PROPOSAL REQUIREMENTS AND CONDITIONS 

Page 1-9, delete Article 102-1 and replace with the following: 

102-1  INVITATION TO BID 

After the advertisement has been made, an Invitation to Bid will be made available to known 
prequalified contractors and any other contracting firms, material suppliers and other interested 
parties who have requested they be placed on the Invitation to Bid mailing list, informing them 
that Statements of Qualifications and Proposals will be received for the construction of specific 
projects.  Such invitation will indicate the contract identification number, length, locations and 
descriptions; a general summary of the scope of work to be performed; and information on how 
to receive a Request for Qualifications.   

All projects will be advertised in daily newspapers throughout the state before the bid opening. 

Page 1-12, delete Article 102-3 and replace with the following: 

102-3     REQUEST FOR PROPOSALS 

A Request for Proposals will be furnished by the Department to the selected proposers from 
among the respondents to the Request for Qualifications.   This Request for Proposals will state 
the location of the project and will show a schedule of contract items for which Price Proposals 
are invited.  It will set forth the date and time Price Proposals will be read. The Request for 
Proposals will also include special provisions or requirements that vary from or are not contained 
in any preliminary design information or standard specifications. 

Standard specifications, sealed plans specifically identified as the Department’s responsibility 
and other documents designated in the Request for Proposals shall be considered a part of the 
Request for Proposals whether or not they are attached thereto.  

The names and identity of each prospective Proposer that receives a copy of the Request for 
Qualifications for the purposes of submitting a Statement of Qualifications shall be made public, 
except that a potential Proposer who obtains a Request for Qualifications may, at the time of 
ordering, request that his name remain confidential.   

One copy of the Final Request for Proposals will be furnished to each prospective Proposer upon 
request.  Additional copies may be purchased for the sum of $25 each.  

The Proposer shall submit their Price Proposal electronically in accordance with Article 102-
8(B). 

Page 1-14, Article 102-7, 4th paragraph, delete the first two sentences and replace with the 
following: 

The Proposer is cautioned that details shown in the subsurface investigation report are 
preliminary only. The subsurface investigation and subsurface report, if provided, is done so for 
information purposes only.  
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Pages 1-19, delete Article 102-12 and replace with the following: 
102-12  WITHDRAWAL OR REVISION OF BIDS 
A Design-Build Team may change its Price Proposal as many times as desired before the 
advertised priced proposal opening time specified in the Request for Proposal.  The latest time 
stamped electronically submitted Price Proposal before the advertised price proposal opening 
time will constitute the Price Proposal.  

Withdrawal of a bid after the date and time set for the opening of the Price Proposals will be 
permitted only in accordance with Article 103-3 or otherwise approved by the Chief Engineer.  

Page 1-19, Article 102-13, replace “Invitation to Bid” with “Request for Proposals” in all 
instances. 

Page 1-19, Article 102-13, add the following after Bullet (B): 

(C) Has been shortlisted by the Department to bid on for this contract. 

102-13  RECEIPT AND OPENING OF BIDS 
Price Proposals from shortlisted Proposers will be opened and read publicly on the date and time 
indicated in the Request for Proposals.  Proposers, their authorized agents, and other interested 
parties are invited to be present. 

Page 1-19, Article 102-14, replace the 1st paragraph with the following: 

102-14  REJECTION OF BIDS 
Any Price Proposal submitted which fails to comply with any of the requirements of 
Articles 102-8, 102-9 or 102-10, or with the requirements of the project scope and specifications 
shall be considered irregular and may be rejected.  A Price Proposal that does not contain costs 
for all proposal items shall be considered irregular and may be rejected. 

Page 1-20, Subarticle 102-15(O), delete and replace with the following: 
 
(O) Failure to restrict a former Department employee as prohibited by Article 108-5. 
 

SECTION 103 
AWARD AND EXECUTION OF CONTRACT 

Page 1-25, Article 103-6, delete the 1st and 2nd paragraphs and replace with the following: 

Checks that have been furnished as a bid deposit will be retained until after the contract bonds 
have been furnished by the successful proposer, at which time the checks that were furnished as 
a bid deposit will be returned.   
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SECTION 104 
SCOPE OF WORK 

Page 1-26, delete Article 104-1 and replace with the following: 

104-1  INTENT OF CONTRACT 
The intent of the contract is to prescribe the work or improvements that the Design-Build Team 
undertakes to perform, in full compliance with the contract documents.  In case the method of 
construction or character of any part of the work is not covered by the contract, this section shall 
apply.  The Design-Build Team shall perform all work in accordance with the contract or as may 
be modified by written orders, and shall do such special, additional, extra, and incidental work as 
may be considered necessary to complete the work to the full intent of the contract.  Unless 
otherwise provided elsewhere in the contract, the Design-Build Team shall furnish all 
implements, machinery, equipment, tools, materials, supplies, transportation, and labor necessary 
for the design, prosecution and completion of the work. 

Page 1-26, Article 104-3, replace “plans or details of construction” with “contract” in all 
instances within this Article. 

Page 1-35, Article 104-10, replace the first paragraph with the following:   
 
104-10  MAINTENANCE OF THE PROJECT 
 
The Design-Build Team shall maintain each bridge site within the site’s construction limits from 
the date of beginning construction on that site until the site is finally accepted. For sections of 
facilities impacted by utility construction / relocation performed by the Design-Build Team prior 
to beginning construction on the roadway project, maintenance of the impacted sections of 
facilities shall be performed by the Design-Build Team beginning concurrently with the impact.  
All existing and constructed guardrail / guiderail within the project limits shall be included in 
this maintenance. This maintenance shall be continuous and effective and shall be prosecuted 
with adequate equipment and forces to the end that all work covered by the contract is kept in 
satisfactory and acceptable conditions at all times. The Design-Build Team shall perform weekly 
inspections of guardrail and guiderail and shall report damages to the Engineer on the same day 
of the weekly inspection.  Where damaged guardrail or guiderail is repaired or replaced as a 
result of maintaining the project in accordance with this Article, such repair or replacement shall 
be performed within 7 consecutive calendar days of such inspection report.  
 
Page 1-35, Article 104-10, add the following after the last paragraph: 
 
The Design-Build Team will not be compensated for performance of weekly inspections and 
damage reports for the guardrail / guiderail. Other maintenance activities for existing guardrail / 
guiderail will be handled in accordance with Articles 104-7 and 104-8. 
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SECTION 105 
CONTROL OF WORK 

Pages 1-40, delete Article 105-2 and replace with the following: 

105-2  PLANS AND WORKING DRAWINGS 
All plans shall be supplemented by such approved working drawings as are necessary to 
adequately control the work.  Working drawings furnished by the Design-Build Team and 
approved by the Engineer shall consist of such detailed drawings as may be required to 
adequately control the work. They may include stress sheets, shop drawings, erection drawings, 
falsework drawings, cofferdam drawings, bending diagrams for reinforcing steel, catalog cuts, or 
any other supplementary drawings or similar data required of the Design-Build Team.  When 
working drawings are approved by the Engineer, such approval shall not operate to relieve the 
Design-Build Team of any of his responsibility under the contract for the successful completion 
of the work. 
Changes on shop drawings after approval and/or distribution shall be subject to the approval of 
the Engineer and he shall be furnished a record of such changes. 

Page 1-41, Article 105-3, add the following after the 3rd paragraph: 
The Design-Build Team shall bear all the costs of providing the burden of proof that the 
nonconforming work is reasonable and adequately addresses the design purpose. The Design-
Build Team shall bear all risk for continuing with nonconforming work in question until it is 
accepted.  
The Engineer may impose conditions for acceptance of the nonconforming work. The Design-
Build Team shall bear all costs for fulfilling the conditions.  
The decisions whether the product satisfies the design purpose, whether the nonconforming work 
is reasonably acceptable and the conditions for acceptance are at the sole discretion of the 
Engineer.  

Pages 1-41, delete Article 105-4 and replace with the following: 

105-4  COORDINATION OF PLANS, SPECIFICATIONS, SUPPLEMENTAL 
SPECIFICATIONS, AND SPECIAL PROVISIONS 

The Request for Proposals, all construction Plans, the Standard Specifications, Supplemental 
Specifications and Special Provisions and all supplementary documents are essential parts of the 
contract and a requirement occurring in one is as binding as though occurring in all. They are 
complementary and describe and provide the complete contract.  
In case of discrepancy or conflict, the order in which they govern shall be as follows:  
 (A) Request for Proposals, in which Project Special Provisions govern Standard Special 

Provisions 
 (B) Accepted Plans and Details from the Design-Build Team, or sealed plans provided by the 
  Department, as applicable 
 (C) Standard Drawings  
 (D) Standard Specifications  
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Where dimensions on the plans are given or can be computed from other given dimensions they 
shall govern over scaled dimensions.  
The Design-Build Team shall take no advantage of any error or omission in the plans, estimated 
quantities, or specifications. In the event the Design-Build Team discovers an error or omission, 
he shall immediately notify the Engineer.  

Page 1-43, Article 105-8, line 28, after the first sentence, add the following: 
 
Identify excavation locations by means of pre-marking with white paint, flags, or stakes or 
provide a specific written description of the location in the locate request. 
 
Page 1-44, delete Article 105-9 and replace with the following: 
105-9  CONTRUCTION STAKES, LINES, AND GRADES 
The Design-Build Team shall be responsible for all surveying, construction staking and layout 
required in the performance of the work. The Design-Build Team will be responsible for the 
accuracy of lines, slopes, grades and other engineering work which he provides under this 
contract.   

Page 1-47, Article 105-17, add the following after Bullet (F): 

(G)  When all work is satisfactorily completed at a given bridge site, that site will be accepted. 

SECTION 106 
CONTROL OF MATERIAL 

Page 1-49, Article 106-2, add the following after the second paragraph: 
Prior to beginning construction, the Design-Build Team shall provide a Table of Quantities as 
described in Article 101-3 of these specifications.  

The Table of Quantities Work Items shall correspond to Pay Items as defined in the Standard 
Specifications. These Work Items have associated Materials and Conversion Factors. For non-
standard Work Items, a Generic Work Item with the correct Unit of Measure and in an 
appropriate category will be used. For example, “GENERIC TRAFFIC CONTROL ITEM – EA” 
or “GENERIC RETAINING WALL ITEM – LF”. For these Generic Work Items, Materials 
must be defined and appropriate conversion factors submitted. 

An initial Table of Quantities shall be submitted no later than 30 calendar days after the date of 
award. The Table of Quantities shall be updated and resubmitted within 14 days of when a set of 
Plans is sealed as Release for Construction (RFC) Plans, and whenever there are substantial 
changes to the Quantities on previously incorporated RFC Plans. 

Page 1-51, Article 106-6, add the following after the last paragraph: 

For items normally pretested by the Department, the Design-Build Team shall provide a 
minimum of 30 days notice prior to the beginning of production of the items for this project 
along with final approved shop drawings. 
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SECTION 107 
LEGAL RELATIONS AND RESPONSIBILITY 

TO PUBLIC 

Page 1-61, delete Article 107-18 and replace with the following: 

107-18  FURNISHING RIGHT OF WAY 
The responsibility for coordinating the securing of all necessary rights of way is as outlined in 
the Request for Proposals. 

SECTION 108 
PROSECUTION AND PROGRESS 

Page 1-64. Article 108-2, replace the 2nd paragraph with the following: 

The Design-Build Team shall submit a Progress Schedule for review within thirty (30) calendar 
days of receiving Notice of Award. The Department will review the Progress Schedule within 
twenty-one (21) calendar days of receipt. The Design-Build Team shall make any necessary 
corrections and adjustments to the Progress Schedule as necessitated by the Department’s review 
within seven (7) calendar days. The Department will review the revised Progress Schedule 
within seven (7) calendar days of receipt.  
 
Page 1-64, Subarticle 108-2(A)(1), add the following: 
   (k) Utility relocation and construction 

Page 1-65, Subarticle 108-2(A)(2), add the following: 

   (h) Critical design submittal dates 

   (i) Critical permitting dates 

   (j) Completion of right of way acquisition 

   (k) Completion of utility relocation and construction 

Page 1-65, Article 108-2, add the following: 

(D)  The Design-Build Team shall provide a written narrative each month detailing the work and 
percentage of work completed, anticipated sequence of upcoming work (2 month forecast), 
controlling operation(s), intermediate completion dates, and milestones. If any milestones 
are exceeded or will not be achieved, the Design-Build Team shall provide in the written 
narrative details of the delay; controlling operation affected, impacts to other operations, 
revisions to future intermediate completion dates and milestones, and remedial action 
necessary to get the project back to the original completion date.  
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Page 1-65, delete Article 108-3 and replace with the following: 

108-3  PRECONSTRUCTION AND PRE-DESIGN CONFERENCES 

The selected Design-Build Team shall meet with the Engineer for a pre-design conference 
concerning the design phase of the work. This conference shall be held prior to the 
commencement of work, as it is determined according to Article 108-1, and will be scheduled by 
the Engineer. At the predesign conference, the Design-Build Team shall furnish authorized 
signature forms and a list of any proposed subcontractors associated with the design of the 
project. 

A preconstruction conference shall be held at least 10 working days before construction activity 
begins. This second conference, concerning the construction phase, shall also be scheduled by 
the Engineer.  The Design-Build Team shall give the Engineer a minimum of 45 days notice 
before he plans to begin construction activities.  This will allow the Engineer time for any 
environmental agency representatives involved in the permitting process, as well as any other 
pertinent entities, to be scheduled to attend the preconstruction conference.  If the Design-Build 
Team is responsible for utilities in accordance with Article 105-8 and the Request for Proposals, 
he shall be responsible for coordinating with the Engineer in scheduling their attendance and for 
notifying them.  The Design-Build Team shall also be responsible for coordinating with the 
Engineer in scheduling the attendance of subcontractors and others deemed appropriate, and for 
notifying them. 

At the preconstruction conference, a list of any proposed subcontractors and major material 
suppliers associated with the construction of the project will be submitted.  

If the contract has a DBE requirement, the Design-Build Team shall submit copies of completed 
and signed DBE subcontracts, purchase orders, or invoices to the Department.  

The Design-Build Team shall submit a traffic control plan in accordance with Article 1101-5 and 
the Request for Proposals. The Design-Build Team shall designate an employee who is 
competent and experienced in traffic control to implement and monitor the traffic control plan. 
The qualifications of the designated employee must be satisfactory to the Engineer.  

The Design-Build Team shall submit a safety plan and designate an employee as Safety 
Supervisor.  

Both plans shall be submitted at the preconstruction conference and must be satisfactory to the 
Engineer. Should the design plan include activities that would place personnel on the work site, 
traffic control and safety plans for those activities shall be submitted at the predesign conference.  

During the preconstruction conference, the Engineer will designate a Department employee or 
employees who will be responsible to see that the traffic control plans and any alterations thereto 
are implemented and monitored to the end that traffic is carried through the work in an effective 
manner. If approved by the Engineer, the Design-Build Team may designate one employee to be 
responsible for both the traffic control and safety plans. The Design-Build Team shall not 
designate its superintendent as the responsible person for either the traffic control plan or the 
safety plan, unless approved by the Engineer.  
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If the project requires that Design-Build Team or State personnel work from falsework, within 
shoring, or in any other hazardous area the Design-Build Team shall submit, as part of the 
Design-Build Team's safety plan, specific measures it will use to ensure worker safety.  

The Design-Build Team shall also submit a program for erosion control and pollution prevention 
on all projects involving clearing and grubbing, earthwork, structural work, or other construction, 
when such work is likely to create erosion or pollution problems.  

If the Design-Build Team fails to provide the required submissions, the Engineer may order the 
preconstruction conference suspended until such time as they are furnished. Work shall not begin 
until the preconstruction conference has been concluded and the safety plan has been approved, 
unless authorized by the Engineer. The Design-Build Team shall not be entitled to additional 
compensation or an extension of contract time resulting from any delays due to such a 
suspension.  

The Design-Build Team shall designate a qualified employee as Quality Control Manager. The 
Quality Control Manager shall be responsible for implementing and monitoring the quality 
control requirements of the project.  

Page 1-65, Article 108-4, add the following sentence to the end of this article: 

The Design-Build Team shall record the proceedings of these conferences and distribute the final 
minutes of the conferences to all attendees. 

Page 1-65, Article 108-5, delete the first sentence of the second paragraph and delete the 
first word of the second sentence of the second paragraph. 
 
Page 1-66, Article 108-6, replace “40%” with “30%” in the 1st paragraph. 

Page 1-66, Article 108-6, replace “35%” with “25%” in the 2nd paragraph.  

Pages 1-68, delete Article 108-8 and replace with the following: 

108-8  FAILURE TO MAINTAIN SATISFACTORY PROGRESS 
The Engineer will check the Design-Build Team’s progress at the time each partial pay request is 
received.  The Design-Build Team’s progress may be considered as unsatisfactory if, according 
to the Progress schedule, the projected finish date for all work exceeds the scheduled finish date 
by more than 10%. 

When the Design-Build Team's progress is found to be unsatisfactory as described above, the 
Engineer may make written demand of the Design-Build Team to state in writing the reason for 
the unsatisfactory progress and produce such supporting data as the Engineer may require or the 
Design-Build Team may desire to submit.  The Engineer will consider the justifications 
submitted by the Design-Build Team and extensions of the completion date that have or may be 
allowed in accordance with Article 108-10(B) and as modified herein. 

When the Design-Build Team cannot satisfactorily justify the unsatisfactory progress the 
Engineer may invoke one or more of the following sanctions: 

1. Withhold anticipated liquidated damages from amounts currently due or which become 
due. 
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2. Remove the Design-Build Team and individual managing firms of the Design-Build Team 
and/or prequalified design firms from the Department’s Prequalified Bidders List.  

When any of the above sanctions have been invoked, they shall remain in effect until rescinded 
by the Engineer. 

Page 1-71, Article 108-10(B), add the following as the first paragraph: 

Only delays to activities which affect the completion date or intermediate contract date will be 
considered for an extension of contract time.  No extensions will be granted until a delay occurs 
which impacts the project’s critical path and extends the work beyond the contract completion 
date or intermediate completion date.  Any extension to the completion date or intermediate 
contract date will be based on the number of calendar days the completion date or intermediate 
completion date is impacted as determined by the Engineer’s analysis. 

Pages 1-71, delete Subarticle 108-10(B)(1) in its entirety. 

Page 1-75, Article 108-13, delete bullet (E)(2) in its entirety. 

SECTION 109 
MEASUREMENT AND PAYMENT 

Page 1-76, Article 109-2, delete the last sentence of the 1st paragraph and replace with the 
following: 

Payment to the Design-Build Team will be made only for the work completed, certified and 
accepted in accordance with the terms of the contract. 

Pages 1-81, delete Article 109-4(A) and replace with the following: 

109-4 PARTIAL PAYMENTS 

(A) General: 
 Partial payments will be based upon progress estimates prepared by the Engineer at least 

once each month on the date established by the Engineer.  Partial payments may be made 
twice each month if in the judgment of the Engineer the amount of work performed is 
sufficient to warrant such payment.  No partial payment will be made when the total 
value of work performed since the last partial payment amounts to less than $10,000.00.  
Partial payments will be approximate only and will be subject to correction in the final 
estimate and payment. 

When the contract includes one lump sum price for the entire work required by the 
contract, partial payments for the lump sum design-build price shall be based on a 
certified Schedule of Values submitted by the successful Design-Build Team and 
approved by the Engineer.  The certification shall indicate the Design-Build Team has 
reviewed the information submitted and the information accurately represents the work 
performed for which payment is requested.  The certified Schedule of Values shall be 
submitted no later than 30 calendar days after the date of award.  Each item on the 
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certified Schedule of Values shall be assigned a cost and quantity and shall be identified 
as an activity on the progress schedule.  A revised certified Schedule of Values shall be 
submitted with each update of the Progress schedule as described in Article 108-2, and as 
modified herein, or when requested by the Engineer.  A certified copy of the Table of 
Quantities shall also be submitted with each payment request.  The certification of the 
Table of Quantities shall indicate the Design-Build Team has reviewed the information 
submitted and the information accurately represents the materials for the work performed 
for which payment is requested.  

When the contract includes lump sum items for portions of the work required by the 
contract, and the applicable section of the Specifications or Request for Proposals specify 
the means by which the total amount bid be included in the partial pay estimates, the 
Engineer will determine amounts due on the partial pay estimate in accordance with the 
applicable portion of the Specifications or Request for Proposals.  

The Engineer will withhold an amount sufficient to cover anticipated liquidated damages 
as determined by the Engineer.   

Page 1-82, Subarticle 109-5(D), delete the 4th and 5th paragraphs and replace with the 
following:  

 Partial payments will not be made on seed or any living or perishable plant materials. 

 Partial payment requests shall not be submitted by the Design-Build Team until those items 
requested have corresponding signed and sealed RFC plans accepted by the Department. 

Pages 1-84, Article 109-10, add the following as bullets (E) and (F) under the 1st paragraph.   

(E)  As-Constructed Drawings, As-Built Plans and other documents required elsewhere in this 
RFP. 

(F)  Documents or guarantees to support any warranty provided by the Design Build Team. 
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ROADWAY ITEMS

   
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
DESIGN & CONSTRUCTION OF
BRIDGES

0002

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14SP  0000915000-N GENERIC MISCELLANEOUS ITEM
RIGHT OF WAY ACQUISITION

0003

******* BEGIN SCHEDULE  AA  *******
*******      ( 2 ALTERNATES )      *******

EA  AA1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #410014

0004

EA  AA1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  0000915000-N GENERIC MISCELLANEOUS ITEM
INTERIOR BENT CAPS STRUCTURE
#410014

0005

LF  AA1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #410014

0006

LF  AA1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #410014

0007

LF  AA1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT INTE
RIOR BENT #1 STRUCTURE #410014

0008

LF  AA1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80SP  0000930000-E GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#410014

0009

*** OR  ***

AA2

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
ALTERNATE LUMP SUM BID
FOR BRIDGE #410014

0010

***** END SCHEDULE AA *****

******* BEGIN SCHEDULE  AB  *******
*******      ( 2 ALTERNATES )      *******

EA  AB1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #410015

0011
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EA  AB1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  0000915000-N GENERIC MISCELLANEOUS ITEM
INTERIOR BENT CAPS STRUCTURE
#410015

0012

LF  AB1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #410015

0013

LF  AB1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #410015

0014

LF  AB1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT INTE-
RIOR BENT #1 STRUCTURE #410015

0015

LF  AB1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

70SP  0000930000-E GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#410015

0016

*** OR  ***

AB2

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
ALTERNATE LUMP SUM BID
FOR BRIDGE #410015

0017

***** END SCHEDULE AB *****

******* BEGIN SCHEDULE  AC  *******
*******      ( 2 ALTERNATES )      *******

EA  AC1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #410065

0018

EA  AC1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
INTERIOR BENT CAPS STRUCTURE
#410065

0019

LF  AC1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #410065

0020

LF  AC1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #410065

0021

LF  AC1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

70SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT INTE-
RIOR BENT #1 STRUCTURE #410065

0022

LF  AC1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

70SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT INTE-
RIOR BENT #2 STRUCTURE #410065

0023
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LF  AC1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

130SP  0000930000-E GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#410065

0024

*** OR  ***

AC2

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
ALTERNATE LUMP SUM BID
FOR BRIDGE #410065

0025

***** END SCHEDULE AC *****

******* BEGIN SCHEDULE  AD  *******
*******      ( 2 ALTERNATES )      *******

EA  AD1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #410066

0026

EA  AD1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  0000915000-N GENERIC MISCELLANEOUS ITEM
INTERIOR BENT CAPS STRUCTURE
#410066

0027

LF  AD1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #410066

0028

LF  AD1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #410066

0029

LF  AD1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

75SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT INTE-
RIOR BENT #1 STRUCTURE #410066

0030

LF  AD1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60SP  0000930000-E GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#410066

0031

*** OR  ***

AD2

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
ALTERNATE LUMP SUM BID
FOR BRIDGE #410066

0032

***** END SCHEDULE AD *****

******* BEGIN SCHEDULE  AE  *******
*******      ( 2 ALTERNATES )      *******

EA  AE1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #630126

0033

EA  AE1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  0000915000-N GENERIC MISCELLANEOUS ITEM
INTERIOR BENT CAPS STRUCTURE
#630126

0034
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LF  AE1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #630126

0035

LF  AE1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #630126

0036

LF  AE1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT INTE-
RIOR BENT #1 STRUCTURE #630126

0037

LF  AE1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

95SP  0000930000-E GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#630126

0038

*** OR  ***

AE2

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
ALTERNATE LUMP SUM BID
FOR BRIDGE #630126

0039

***** END SCHEDULE AE *****

******* BEGIN SCHEDULE  AF  *******
*******      ( 2 ALTERNATES )      *******

EA  AF1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #410134

0040

EA  AF1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
INTERIOR BENT CAPS STRUCTURE
#410134

0041

LF  AF1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #410134

0042

LF  AF1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #410134

0043

LF  AF1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT INTE-
RIOR BENT #1 STRUCTURE #410134

0044

LF  AF1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT INTE-
RIOR BENT #2 STRUCTURE #410134

0045

LF  AF1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

125SP  0000930000-E GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#410134

0046

*** OR  ***



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 5 of 5 ITEMIZED PROPOSAL FOR CONTRACT NO. C203924Sep 20, 2016 3:01 pm

County : Halifax, Nash

AF2

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
ALTERNATE LUMP SUM BID
FOR BRIDGE #410134

0047

***** END SCHEDULE AF *****

******* BEGIN SCHEDULE  AG  *******
*******      ( 2 ALTERNATES )      *******

EA  AG1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #410138

0048

EA  AG1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
INTERIOR BENT CAPS STRUCTURE
#410138

0049

LF  AG1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #410138

0050

LF  AG1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #410138

0051

LF  AG1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT INTE-
RIOR BENT #1 STRUCTURE #410138

0052

LF  AG1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT INTE-
RIOR BENT #2 STRUCTURE #410138

0053

LF  AG1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

160SP  0000930000-E GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#410138

0054

*** OR  ***

AG2

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
ALTERNATE LUMP SUM BID
FOR BRIDGE #410138

0055

***** END SCHEDULE AG *****

Total Amount Of Bid For Entire Project :1501/Sep20/Q1779.0/D49855000/E55



Vendor 1 of 5: S T WOOTEN CORPORATION (3760)
Call Order 009 (Proposal: C203924)

Bid Information
Proposal County: NASH

Vendor Address: PO Box 2408
Wilson , NC , 27894

Signature Check: Richard_E._Vick_3760

Time Bid Received: October 18, 2016 11:40 AM

Amendment Count: 0

Bid Checksum: E8CC1B53

Bid Total: $5,179,000.00

Items Total: $5,179,000.00

Time Total: $0.00

Bidding Errors:
None.

Letting of 10/18/2016 NCDOT Detailed Bid Report

NCDOT Page 93 of 111

DBE GOAL SET: 8.0%
DBE GOAL OBT: 9.3%



Vendor 1 of 5: S T WOOTEN CORPORATION (3760)
Call Order 009 (Proposal: C203924)

Bid Bond Information
Projects:

Counties:

Bond ID: WR68-N61Y-MJ8Q-HNJW

Paid by Check: No

Bond Percent: 5%

Bond Maximum:

State of Incorporation:

Agency Execution Date: 10/18/2016

Surety Name: SurePathNetwork

Bond Agency Name: Fidelity and Deposit
Company of Maryland

Letting of 10/18/2016 NCDOT Detailed Bid Report

NCDOT Page 94 of 111



Bidder 1 of 5

Vendor 3760's Bid Information for Call 009, Letting L161018, 10/18/16

S. T. Wooten (3760)
Call Order 009 (Proposal ID C203924)

LIST OF DBE PARTICIPANTS

VENDOR  DBE NAME                        WORK CERT
NUMBER  ADDRESS                         CODE TYPE OF WORK     TYPE AMOUNT
--------------------------------------------------------------------------------
11402   FLORENCE CONCRETE PRODUCTS, INC Man     483,046.55

P.O. BOX 5506  , FLORENCE, SC 295025506
TOTAL:   $483,046.55

9.33%
Vendor 3760's Bid Information for Call 009, Letting L161018, 10/18/16

S. T. Wooten (3760)
Call Order 009 (Proposal ID C203924)

Miscelleneous Data Info - Contractor Responses:
===============================================

NON-COLLUSION AND DEBARMENT CERTIFICATION

Explanation of the prospective bidder that is unable to certify to any of the
statements in this certification:

Explanation:
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using
the award limits on multiple projects. NOT ANSWERED

Bid Bond Data Info - Contractor Responses:
===============================================

BondID: WR68-N61Y-MJ8Q-HNJW
Surety Registry Agency: SurePathNetwork

Verified?: Yes
Surety Agency: Fidelity and Deposit Company of Maryland

Bond Execution Date: 10/18/2016
Bond Amount:     $258,950.00 (Five Percent of Bid)

Letting of 10/18/2016 NCDOT Bid Download Report by Bid Amount

NCDOT Page 128 of 148

Committed
WB



                                State of NC                      Date: 10-05-16

                          Dept of Transportation              Revised:

Contract ID:  C203924               Project(s): BRZ-1100(036)

Letting Date: 10-18-16  Call Order: 009

Bidder: 3760 - S. T. Wooten

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

Section 0001       CONTRACT ITEMS

             Alt Group

+------------------------------------------------------------------------------+

|    |0000100000-N  MOBILIZATIO|               |                |              |

|0001|N                        |LUMP           |LUMP            |    255,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0000900000-N  GENERIC    |               |                |              |

|0002|MISCELLANEOUS ITEM DESIGN|LUMP           |LUMP            |  2,400,000.00|

|    |& CONSTRUCTION OF        |               |                |              |

|    |BRIDGES                  |               |                |              |

+------------------------------------------------------------------------------+

|    |0000915000-N  GENERIC    |               |                |              |

|0003|MISCELLANEOUS ITEM RIGHT |         14.000|     3,500.00000|     49,000.00|

|    |OF WAY ACQUISITION       |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0000915000-N  GENERIC    |               |                |              |

|0004|MISCELLANEOUS ITEM END   |          2.000|                |              |

|AA1 |BENTS STRUCTURE #410014  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0000915000-N  GENERIC    |               |                |              |

|0005|MISCELLANEOUS ITEM       |          1.000|                |              |

|    |INTERIOR BENT CAPS       |               |                |              |

|AA1 |STRUCTURE #410014        |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0000930000-E  GENERIC    |               |                |              |

|0006|MISCELLANEOUS ITEM AVE   |         50.000|                |              |

|    |FOUNDATION LENGTH AT END |               |                |              |

|AA1 |BENT #1 STRUCTURE #410014|LF             |                |              |

+------------------------------------------------------------------------------+

|    |0000930000-E  GENERIC    |               |                |              |

|0007|MISCELLANEOUS ITEM AVE   |         50.000|                |              |

|    |FOUNDATION LENGTH AT END |               |                |              |

|AA1 |BENT #2 STRUCTURE #410014|LF             |                |              |

+------------------------------------------------------------------------------+

|    |0000930000-E  GENERIC    |               |                |              |

|0008|MISCELLANEOUS ITEM AVE   |         50.000|                |              |

|    |FOUNDATION LENGTH AT INTE|               |                |              |

|    |RIOR BENT #1 STRUCTURE   |               |                |              |

|AA1 |#410014                  |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0000930000-E  GENERIC    |               |                |              |

|0009|MISCELLANEOUS ITEM BRIDGE|         80.000|                |              |

|AA1 |LENGTH STRUCTURE #410014 |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                                                      Check: E8CC1B53  Page   1



                                State of NC                      Date: 10-05-16

                          Dept of Transportation              Revised:

Contract ID:  C203924               Project(s): BRZ-1100(036)

Letting Date: 10-18-16  Call Order: 009

Bidder: 3760 - S. T. Wooten

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |0000900000-N  GENERIC    |               |                |              |

|0010|MISCELLANEOUS ITEM       |LUMP           |LUMP            |    265,000.00|

|AA2 |ALTERNATE LUMP SUM BID   |               |                |              |

|    |FOR BRIDGE #410014       |               |                |              |

+------------------------------------------------------------------------------+

|    |0000915000-N  GENERIC    |               |                |              |

|0011|MISCELLANEOUS ITEM END   |          2.000|                |              |

|AB1 |BENTS STRUCTURE #410015  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0000915000-N  GENERIC    |               |                |              |

|0012|MISCELLANEOUS ITEM       |          1.000|                |              |

|    |INTERIOR BENT CAPS       |               |                |              |

|AB1 |STRUCTURE #410015        |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0000930000-E  GENERIC    |               |                |              |

|0013|MISCELLANEOUS ITEM AVE   |         30.000|                |              |

|    |FOUNDATION LENGTH AT END |               |                |              |

|AB1 |BENT #1 STRUCTURE #410015|LF             |                |              |

+------------------------------------------------------------------------------+

|    |0000930000-E  GENERIC    |               |                |              |

|0014|MISCELLANEOUS ITEM AVE   |         30.000|                |              |

|    |FOUNDATION LENGTH AT END |               |                |              |

|AB1 |BENT #2 STRUCTURE #410015|LF             |                |              |

+------------------------------------------------------------------------------+

|    |0000930000-E  GENERIC    |               |                |              |

|0015|MISCELLANEOUS ITEM AVE   |         30.000|                |              |

|    |FOUNDATION LENGTH AT     |               |                |              |

|    |INTE- RIOR BENT #1       |               |                |              |

|AB1 |STRUCTURE #410015        |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0000930000-E  GENERIC    |               |                |              |

|0016|MISCELLANEOUS ITEM BRIDGE|         70.000|                |              |

|AB1 |LENGTH STRUCTURE #410015 |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0000900000-N  GENERIC    |               |                |              |

|0017|MISCELLANEOUS ITEM       |LUMP           |LUMP            |    255,000.00|

|AB2 |ALTERNATE LUMP SUM BID   |               |                |              |

|    |FOR BRIDGE #410015       |               |                |              |

+------------------------------------------------------------------------------+

|    |0000915000-N  GENERIC    |               |                |              |

|0018|MISCELLANEOUS ITEM END   |          2.000|                |              |

|AC1 |BENTS STRUCTURE #410065  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0000915000-N  GENERIC    |               |                |              |

|0019|MISCELLANEOUS ITEM       |          2.000|                |              |

|    |INTERIOR BENT CAPS       |               |                |              |

|AC1 |STRUCTURE #410065        |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                                                      Check: E8CC1B53  Page   2



                                State of NC                      Date: 10-05-16

                          Dept of Transportation              Revised:

Contract ID:  C203924               Project(s): BRZ-1100(036)

Letting Date: 10-18-16  Call Order: 009

Bidder: 3760 - S. T. Wooten

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |0000930000-E  GENERIC    |               |                |              |

|0020|MISCELLANEOUS ITEM AVE   |         60.000|                |              |

|    |FOUNDATION LENGTH AT END |               |                |              |

|AC1 |BENT #1 STRUCTURE #410065|LF             |                |              |

+------------------------------------------------------------------------------+

|    |0000930000-E  GENERIC    |               |                |              |

|0021|MISCELLANEOUS ITEM AVE   |         60.000|                |              |

|    |FOUNDATION LENGTH AT END |               |                |              |

|AC1 |BENT #2 STRUCTURE #410065|LF             |                |              |

+------------------------------------------------------------------------------+

|    |0000930000-E  GENERIC    |               |                |              |

|0022|MISCELLANEOUS ITEM AVE   |         70.000|                |              |

|    |FOUNDATION LENGTH AT     |               |                |              |

|    |INTE- RIOR BENT #1       |               |                |              |

|AC1 |STRUCTURE #410065        |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0000930000-E  GENERIC    |               |                |              |

|0023|MISCELLANEOUS ITEM AVE   |         70.000|                |              |

|    |FOUNDATION LENGTH AT     |               |                |              |

|    |INTE- RIOR BENT #2       |               |                |              |

|AC1 |STRUCTURE #410065        |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0000930000-E  GENERIC    |               |                |              |

|0024|MISCELLANEOUS ITEM BRIDGE|        130.000|                |              |

|AC1 |LENGTH STRUCTURE #410065 |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0000900000-N  GENERIC    |               |                |              |

|0025|MISCELLANEOUS ITEM       |LUMP           |LUMP            |    475,000.00|

|AC2 |ALTERNATE LUMP SUM BID   |               |                |              |

|    |FOR BRIDGE #410065       |               |                |              |

+------------------------------------------------------------------------------+

|    |0000915000-N  GENERIC    |               |                |              |

|0026|MISCELLANEOUS ITEM END   |          2.000|                |              |

|AD1 |BENTS STRUCTURE #410066  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0000915000-N  GENERIC    |               |                |              |

|0027|MISCELLANEOUS ITEM       |          1.000|                |              |

|    |INTERIOR BENT CAPS       |               |                |              |

|AD1 |STRUCTURE #410066        |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0000930000-E  GENERIC    |               |                |              |

|0028|MISCELLANEOUS ITEM AVE   |         60.000|                |              |

|    |FOUNDATION LENGTH AT END |               |                |              |

|AD1 |BENT #1 STRUCTURE #410066|LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                                                      Check: E8CC1B53  Page   3



                                State of NC                      Date: 10-05-16

                          Dept of Transportation              Revised:

Contract ID:  C203924               Project(s): BRZ-1100(036)

Letting Date: 10-18-16  Call Order: 009

Bidder: 3760 - S. T. Wooten

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |0000930000-E  GENERIC    |               |                |              |

|0029|MISCELLANEOUS ITEM AVE   |         60.000|                |              |

|    |FOUNDATION LENGTH AT END |               |                |              |

|AD1 |BENT #2 STRUCTURE #410066|LF             |                |              |

+------------------------------------------------------------------------------+

|    |0000930000-E  GENERIC    |               |                |              |

|0030|MISCELLANEOUS ITEM AVE   |         75.000|                |              |

|    |FOUNDATION LENGTH AT     |               |                |              |

|    |INTE- RIOR BENT #1       |               |                |              |

|AD1 |STRUCTURE #410066        |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0000930000-E  GENERIC    |               |                |              |

|0031|MISCELLANEOUS ITEM BRIDGE|         60.000|                |              |

|AD1 |LENGTH STRUCTURE #410066 |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0000900000-N  GENERIC    |               |                |              |

|0032|MISCELLANEOUS ITEM       |LUMP           |LUMP            |    265,000.00|

|AD2 |ALTERNATE LUMP SUM BID   |               |                |              |

|    |FOR BRIDGE #410066       |               |                |              |

+------------------------------------------------------------------------------+

|    |0000915000-N  GENERIC    |               |                |              |

|0033|MISCELLANEOUS ITEM END   |          2.000|                |              |

|AE1 |BENTS STRUCTURE #630126  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0000915000-N  GENERIC    |               |                |              |

|0034|MISCELLANEOUS ITEM       |          1.000|                |              |

|    |INTERIOR BENT CAPS       |               |                |              |

|AE1 |STRUCTURE #630126        |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0000930000-E  GENERIC    |               |                |              |

|0035|MISCELLANEOUS ITEM AVE   |         15.000|                |              |

|    |FOUNDATION LENGTH AT END |               |                |              |

|AE1 |BENT #1 STRUCTURE #630126|LF             |                |              |

+------------------------------------------------------------------------------+

|    |0000930000-E  GENERIC    |               |                |              |

|0036|MISCELLANEOUS ITEM AVE   |         20.000|                |              |

|    |FOUNDATION LENGTH AT END |               |                |              |

|AE1 |BENT #2 STRUCTURE #630126|LF             |                |              |

+------------------------------------------------------------------------------+

|    |0000930000-E  GENERIC    |               |                |              |

|0037|MISCELLANEOUS ITEM AVE   |         30.000|                |              |

|    |FOUNDATION LENGTH AT     |               |                |              |

|    |INTE- RIOR BENT #1       |               |                |              |

|AE1 |STRUCTURE #630126        |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                                                      Check: E8CC1B53  Page   4



                                State of NC                      Date: 10-05-16

                          Dept of Transportation              Revised:

Contract ID:  C203924               Project(s): BRZ-1100(036)

Letting Date: 10-18-16  Call Order: 009

Bidder: 3760 - S. T. Wooten

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |0000930000-E  GENERIC    |               |                |              |

|0038|MISCELLANEOUS ITEM BRIDGE|         95.000|                |              |

|AE1 |LENGTH STRUCTURE #630126 |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0000900000-N  GENERIC    |               |                |              |

|0039|MISCELLANEOUS ITEM       |LUMP           |LUMP            |    400,000.00|

|AE2 |ALTERNATE LUMP SUM BID   |               |                |              |

|    |FOR BRIDGE #630126       |               |                |              |

+------------------------------------------------------------------------------+

|    |0000915000-N  GENERIC    |               |                |              |

|0040|MISCELLANEOUS ITEM END   |          2.000|                |              |

|AF1 |BENTS STRUCTURE #410134  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0000915000-N  GENERIC    |               |                |              |

|0041|MISCELLANEOUS ITEM       |          2.000|                |              |

|    |INTERIOR BENT CAPS       |               |                |              |

|AF1 |STRUCTURE #410134        |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0000930000-E  GENERIC    |               |                |              |

|0042|MISCELLANEOUS ITEM AVE   |         30.000|                |              |

|    |FOUNDATION LENGTH AT END |               |                |              |

|AF1 |BENT #1 STRUCTURE #410134|LF             |                |              |

+------------------------------------------------------------------------------+

|    |0000930000-E  GENERIC    |               |                |              |

|0043|MISCELLANEOUS ITEM AVE   |         35.000|                |              |

|    |FOUNDATION LENGTH AT END |               |                |              |

|AF1 |BENT #2 STRUCTURE #410134|LF             |                |              |

+------------------------------------------------------------------------------+

|    |0000930000-E  GENERIC    |               |                |              |

|0044|MISCELLANEOUS ITEM AVE   |         35.000|                |              |

|    |FOUNDATION LENGTH AT     |               |                |              |

|    |INTE- RIOR BENT #1       |               |                |              |

|AF1 |STRUCTURE #410134        |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0000930000-E  GENERIC    |               |                |              |

|0045|MISCELLANEOUS ITEM AVE   |         35.000|                |              |

|    |FOUNDATION LENGTH AT     |               |                |              |

|    |INTE- RIOR BENT #2       |               |                |              |

|AF1 |STRUCTURE #410134        |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0000930000-E  GENERIC    |               |                |              |

|0046|MISCELLANEOUS ITEM BRIDGE|        125.000|                |              |

|AF1 |LENGTH STRUCTURE #410134 |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                                                      Check: E8CC1B53  Page   5



                                State of NC                      Date: 10-05-16

                          Dept of Transportation              Revised:

Contract ID:  C203924               Project(s): BRZ-1100(036)

Letting Date: 10-18-16  Call Order: 009

Bidder: 3760 - S. T. Wooten

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |0000900000-N  GENERIC    |               |                |              |

|0047|MISCELLANEOUS ITEM       |LUMP           |LUMP            |    385,000.00|

|AF2 |ALTERNATE LUMP SUM BID   |               |                |              |

|    |FOR BRIDGE #410134       |               |                |              |

+------------------------------------------------------------------------------+

|    |0000915000-N  GENERIC    |               |                |              |

|0048|MISCELLANEOUS ITEM END   |          2.000|                |              |

|AG1 |BENTS STRUCTURE #410138  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0000915000-N  GENERIC    |               |                |              |

|0049|MISCELLANEOUS ITEM       |          2.000|                |              |

|    |INTERIOR BENT CAPS       |               |                |              |

|AG1 |STRUCTURE #410138        |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0000930000-E  GENERIC    |               |                |              |

|0050|MISCELLANEOUS ITEM AVE   |         12.000|                |              |

|    |FOUNDATION LENGTH AT END |               |                |              |

|AG1 |BENT #1 STRUCTURE #410138|LF             |                |              |

+------------------------------------------------------------------------------+

|    |0000930000-E  GENERIC    |               |                |              |

|0051|MISCELLANEOUS ITEM AVE   |         25.000|                |              |

|    |FOUNDATION LENGTH AT END |               |                |              |

|AG1 |BENT #2 STRUCTURE #410138|LF             |                |              |

+------------------------------------------------------------------------------+

|    |0000930000-E  GENERIC    |               |                |              |

|0052|MISCELLANEOUS ITEM AVE   |         40.000|                |              |

|    |FOUNDATION LENGTH AT     |               |                |              |

|    |INTE- RIOR BENT #1       |               |                |              |

|AG1 |STRUCTURE #410138        |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0000930000-E  GENERIC    |               |                |              |

|0053|MISCELLANEOUS ITEM AVE   |         40.000|                |              |

|    |FOUNDATION LENGTH AT     |               |                |              |

|    |INTE- RIOR BENT #2       |               |                |              |

|AG1 |STRUCTURE #410138        |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0000930000-E  GENERIC    |               |                |              |

|0054|MISCELLANEOUS ITEM BRIDGE|        160.000|                |              |

|AG1 |LENGTH STRUCTURE #410138 |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0000900000-N  GENERIC    |               |                |              |

|0055|MISCELLANEOUS ITEM       |LUMP           |LUMP            |    430,000.00|

|AG2 |ALTERNATE LUMP SUM BID   |               |                |              |

|    |FOR BRIDGE #410138       |               |                |              |

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Section 0001 Total                       |                   5,179,000.00|

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-05-16

                          Dept of Transportation              Revised:

Contract ID:  C203924               Project(s): BRZ-1100(036)

Letting Date: 10-18-16  Call Order: 009

Bidder: 3760 - S. T. Wooten

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Bid Total                                |                   5,179,000.00|

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                    NON-COLLUSION AND DEBARMENT CERTIFICATION

The bidder certifies that neither he, nor any official, agent or employee of

the bidder has entered into any agreement, participated in any collusion, or

otherwise taken any action which is in restraint of free competitive bidding in

connection with this bid, and that the bidder intends to do the work with its

own bonafide employees or subcontractors and is not bidding for the benefit of

another contractor. In addition, submitting this electronic bid constitutes the

bidder's certification of Status under penalty of perjury under the laws of the

United States and in accordance with the Debarment Certification on file with

the Department.

By submitting this bid, the bidder certifies to the best of his knowledge and

belief that he and his principals:

a.  Are not presently debarred, suspended, proposed for debarment, declared

    ineligible, or voluntarily excluded from covered transactions by any Federal

    department or agency;

b.  Have not within a three-year period preceding this proposal been convicted

    of or had a civil judgment rendered against them for commission of fraud or

    a criminal offense in connection with obtaining, attempting to obtain, or

    performing a public (Federal, State or local) transaction or contract under

    a public transaction; violation of Federal or State antitrust statutes or

    commission of embezzlement, theft, forgery, bribery, falsification or

    destruction of records; making false statements; or receiving stolen

    property;

c.  Are not presently indicted for or otherwise criminally or civilly charged by

    a governmental entity (Federal, State or local) with commission of any of

    the offenses enumerated in paragraph b. of this certification; and

d.  Have not within a three-year period preceding this proposal had one or more

    public transactions (Federal, State or local) terminated for cause or

    default.

Where the prospective bidder is unable to certify to any of the statements in

this certification, the bidder shall submit an explanation in the blanks

provided herein.  The explanation will not necessarily result in denial of

participation in a contract.

Explanation:

NOT ANSWERED

NOT ANSWERED

NOT ANSWERED

NOT ANSWERED

If the prequalified bidder's status changes, he shall immediately submit a new

fully executed non-collusion affidavit and debarment certification with an

explanation of the change to the Contract Office prior to submitting the bid.

Failure to furnish a certification or an explanation will be grounds for

rejection of a bid

--------------------------------------------------------------------------------
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              FUEL USAGE FACTOR CHART AND ESTIMATE OF QUANTITIES

Description of Work: Unclassified Excavation

Units: Gal / CY

Fuel Usage Factor Diesel #2: 0.29

Estimate of Quantities: 6,562.00 CY

Description of Work: Borrow Excavation

Units: Gal / CY

Fuel Usage Factor Diesel #2: 0.29

Estimate of Quantities: 3,368.00 CY

Description of Work: Class IV Subgrade Stabilization

                     Aggregate Base Course

                     Sub-Ballast

                     Aggregate for Cement Treated Base Course

Units: Gal / Ton

Fuel Usage Factor Diesel #2: 0.55

Estimate of Quantities: 885.00 Tons

Description of Work: Portland Cement for Cement Treated Base Course

Units: Gal / Ton

Fuel Usage Factor Diesel #2: 0.55

Estimate of Quantities: 0.00 Tons

Description of Work: Asphalt Concrete Base Course

                     Asphalt Concrete Intermediate Course

                     Asphalt Concrete Surface Course

                     Open-Graded Asphalt Friction Course

                     Permeable Asphalt Drainage Course

                     Sand Asphalt Surface Course, Type SA-1

Units: Gal / Ton

Fuel Usage Factor Diesel #2: 2.90

Estimate of Quantities: 3,400.00 Tons

Description of Work: Portland Cement Concrete Pavement: Thru Lanes and Shoulders

Units: Gal / SY

Fuel Usage Factor Diesel #2: 0.327

Estimate of Quantities: 0.00 SY

Description of Work: Portland Cement Concrete Pavement: Thru Lanes and Shoulders

Units: Gal / SY

Fuel Usage Factor Diesel #2: 0.272

Estimate of Quantities: 0.00 SY

Description of Work: Portland Cement Concrete Pavement: Thru Lanes and Shoulders

Units: Gal / SY

Fuel Usage Factor Diesel #2: 0.245

Estimate of Quantities:  0.00 SY

Description of Work: *  Structural Concrete (Cast-in-Place Only)



Units: Gal / CY

Fuel Usage Factor Diesel #2: 0.98

Estimate of Quantities: 815.00 CY

*  Structural Concrete shall be defined as cast-in-place Class A or Class AA

   concrete used in the construction of major structures for various work items

   identified in Division 4 of the 2012 Standard Specifications for Roads and

   Structures.

Select the appropriate option based on the descriptions below: (B)

(A) The above quantities represent a reasonable estimate of the

    total quantities anticipated, for each item, as pertaining to fuel price

    adjustments, and is representative of the Price Proposal submitted.

    Or

(B) The Design-Build Team elects not to pursue reimbursement

    for Fuel Price Adjustments on this project.

================================================================================

                                       TOTAL CONSTRUCTION COST

Enter the Total Construction Cost amount: $4,595,000.00

================================================================================

--------------------------------------------------------------------------------
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         NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION       DATE:10-05-16

                     DBE COMMITMENT ITEMS                        PAGE: 11

PROPOSAL: C203924

LETTING:  L161018           CALL: 009

VENDOR: 3760   S. T. Wooten

-------------------------------------------------------------------------------

LINE ITEM          ITEM         UNIT SUBCONTRACTOR  SUBCONTRACTOR   EXTENDED

NO.  NO.           DESC.        TYPE QUANTITY       UNIT PRICE      AMOUNT

-------------------------------------------------------------------------------

DBE SUBCONTRACTOR: 11402 FLORENCE CONCRETE PRODUCTS, INC.

Will Use Quote: Yes

0010 0000900000-N  GENERIC MISC LS           1.000    89835.90000     89835.90

0017 0000900000-N  GENERIC MISC LS           1.000    89835.90000     89835.90

0025 0000900000-N  GENERIC MISC LS           1.000   145454.16000    145454.16

0032 0000900000-N  GENERIC MISC LS           1.000    71869.59000     71869.59

0047 0000900000-N  GENERIC MISC LS           1.000    86051.00000     86051.00

                                                                 -------------

      DBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    483,046.55

      DBE COMMITMENT TOTAL FOR VENDOR ( Manufacturer )                   483,046

TOTAL DBE COMMITMENT FOR VENDOR:           Entered:     9.33% or     483046.55

                                          Required:     8.00% or     414320.00

                                                               <GOAL MET>

--------------------------------------------------------------------------------
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THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

This Bid contains 0 amendment files

                        Electronic Bid Submission

By submitting this bid electronically, I hereby acknowledge that all

requirements included in the hard copy proposal, addendum, amendments, plans,

standard specifications, supplemental specifications and special provisions

are part of the bid and contract.  Further, I acknowledge that I have read,

understand, accept, acknowledge and agree to comply with all statements in this

electronic bid.

I Hereby certify that I have the authority to submit this bid.

Signature                      Agency                     Date

------------------------------ -------------------------- -------------------

------------------------------ -------------------------- -------------------

------------------------------ -------------------------- -------------------
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Pr ice

Amount
Bid

ROADWAY ITEMS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumMOBILIZATION800 0000100000-N 255,000.00 255,000.000001
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC MISCELLANEOUS ITEM
DESIGN & CONSTRUCTION OF
BRIDGES

SP  0000900000-N 2,400,000.00 2,400,000.000002
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14GENERIC MISCELLANEOUS ITEM
RIGHT OF WAY ACQUISITION

SP  0000915000-N 3,500.00 49,000.000003
EA     

******* BEGIN SCHEDULE  AA  *******
*******      ( 2 ALTERNATES )      *******

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #410014

SP  0000915000-N 0004
EA  AA1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GENERIC MISCELLANEOUS ITEM
INTERIOR BENT CAPS STRUCTURE
#410014

SP  0000915000-N 0005
EA  AA1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #410014

SP  0000930000-E 0006
LF  AA1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #410014

SP  0000930000-E 0007
LF  AA1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT INTE
RIOR BENT #1 STRUCTURE #410014

SP  0000930000-E 0008
LF  AA1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#410014

SP  0000930000-E 0009
LF  AA1

*** OR  ***

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC MISCELLANEOUS ITEM
ALTERNATE LUMP SUM BID
FOR BRIDGE #410014

SP  0000900000-N 265,000.00 265,000.000010
LS  AA2

***** END SCHEDULE AA *****
******* BEGIN SCHEDULE  AB  *******
*******      ( 2 ALTERNATES )      *******

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #410015

SP  0000915000-N 0011
EA  AB1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GENERIC MISCELLANEOUS ITEM
INTERIOR BENT CAPS STRUCTURE
#410015

SP  0000915000-N 0012
EA  AB1
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Pr ice

Amount
Bid

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #410015

SP  0000930000-E 0013
LF  AB1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #410015

SP  0000930000-E 0014
LF  AB1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT INTE-
RIOR BENT #1 STRUCTURE #410015

SP  0000930000-E 0015
LF  AB1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

70GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#410015

SP  0000930000-E 0016
LF  AB1

*** OR  ***

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC MISCELLANEOUS ITEM
ALTERNATE LUMP SUM BID
FOR BRIDGE #410015

SP  0000900000-N 255,000.00 255,000.000017
LS  AB2

***** END SCHEDULE AB *****
******* BEGIN SCHEDULE  AC  *******
*******      ( 2 ALTERNATES )      *******

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #410065

SP  0000915000-N 0018
EA  AC1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2GENERIC MISCELLANEOUS ITEM
INTERIOR BENT CAPS STRUCTURE
#410065

SP  0000915000-N 0019
EA  AC1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #410065

SP  0000930000-E 0020
LF  AC1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #410065

SP  0000930000-E 0021
LF  AC1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

70GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT INTE-
RIOR BENT #1 STRUCTURE #410065

SP  0000930000-E 0022
LF  AC1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

70GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT INTE-
RIOR BENT #2 STRUCTURE #410065

SP  0000930000-E 0023
LF  AC1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

130GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#410065

SP  0000930000-E 0024
LF  AC1

*** OR  ***
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Pr ice

Amount
Bid

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC MISCELLANEOUS ITEM
ALTERNATE LUMP SUM BID
FOR BRIDGE #410065

SP  0000900000-N 475,000.00 475,000.000025
LS  AC2

***** END SCHEDULE AC *****
******* BEGIN SCHEDULE  AD  *******
*******      ( 2 ALTERNATES )      *******

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #410066

SP  0000915000-N 0026
EA  AD1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GENERIC MISCELLANEOUS ITEM
INTERIOR BENT CAPS STRUCTURE
#410066

SP  0000915000-N 0027
EA  AD1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #410066

SP  0000930000-E 0028
LF  AD1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #410066

SP  0000930000-E 0029
LF  AD1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

75GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT INTE-
RIOR BENT #1 STRUCTURE #410066

SP  0000930000-E 0030
LF  AD1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#410066

SP  0000930000-E 0031
LF  AD1

*** OR  ***

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC MISCELLANEOUS ITEM
ALTERNATE LUMP SUM BID
FOR BRIDGE #410066

SP  0000900000-N 265,000.00 265,000.000032
LS  AD2

***** END SCHEDULE AD *****
******* BEGIN SCHEDULE  AE  *******
*******      ( 2 ALTERNATES )      *******

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #630126

SP  0000915000-N 0033
EA  AE1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GENERIC MISCELLANEOUS ITEM
INTERIOR BENT CAPS STRUCTURE
#630126

SP  0000915000-N 0034
EA  AE1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #630126

SP  0000930000-E 0035
LF  AE1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #630126

SP  0000930000-E 0036
LF  AE1
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Pr ice

Amount
Bid

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT INTE-
RIOR BENT #1 STRUCTURE #630126

SP  0000930000-E 0037
LF  AE1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

95GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#630126

SP  0000930000-E 0038
LF  AE1

*** OR  ***

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC MISCELLANEOUS ITEM
ALTERNATE LUMP SUM BID
FOR BRIDGE #630126

SP  0000900000-N 400,000.00 400,000.000039
LS  AE2

***** END SCHEDULE AE *****
******* BEGIN SCHEDULE  AF  *******
*******      ( 2 ALTERNATES )      *******

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #410134

SP  0000915000-N 0040
EA  AF1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2GENERIC MISCELLANEOUS ITEM
INTERIOR BENT CAPS STRUCTURE
#410134

SP  0000915000-N 0041
EA  AF1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #410134

SP  0000930000-E 0042
LF  AF1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #410134

SP  0000930000-E 0043
LF  AF1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT INTE-
RIOR BENT #1 STRUCTURE #410134

SP  0000930000-E 0044
LF  AF1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT INTE-
RIOR BENT #2 STRUCTURE #410134

SP  0000930000-E 0045
LF  AF1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

125GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#410134

SP  0000930000-E 0046
LF  AF1

*** OR  ***

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC MISCELLANEOUS ITEM
ALTERNATE LUMP SUM BID
FOR BRIDGE #410134

SP  0000900000-N 385,000.00 385,000.000047
LS  AF2

***** END SCHEDULE AF *****
******* BEGIN SCHEDULE  AG  *******
*******      ( 2 ALTERNATES )      *******

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #410138

SP  0000915000-N 0048
EA  AG1
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Pr ice

Amount
Bid

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2GENERIC MISCELLANEOUS ITEM
INTERIOR BENT CAPS STRUCTURE
#410138

SP  0000915000-N 0049
EA  AG1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #410138

SP  0000930000-E 0050
LF  AG1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #410138

SP  0000930000-E 0051
LF  AG1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT INTE-
RIOR BENT #1 STRUCTURE #410138

SP  0000930000-E 0052
LF  AG1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT INTE-
RIOR BENT #2 STRUCTURE #410138

SP  0000930000-E 0053
LF  AG1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

160GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#410138

SP  0000930000-E 0054
LF  AG1

*** OR  ***

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC MISCELLANEOUS ITEM
ALTERNATE LUMP SUM BID
FOR BRIDGE #410138

SP  0000900000-N 430,000.00 430,000.000055
LS  AG2

***** END SCHEDULE AG *****
TOTAL AMOUNT OF BID FOR ENTIRE PROJECT                                                           $5,179,000.00

1229/Nov10/Q1779/D49855000/E55
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