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STATE OF NORTH CAROLINA

RALEIGH, N.C.
DEPARTMENT OF TRANSPORTATION

 PROPOSAL

DATE AND TIME OF BID OPENING: OCTOBER 19, 2021 AT 2:00 PM

CONTRACT ID C204027        

WBS 52024.3.4

LOCATION         I-277 (BROOKSHIRE FRWY) FROM BRIDGE DECK OVER 10TH STREET TO
BRIDGE DECK OVER JOHNSON STREET AND BRIDGE DECKS OVER I-77.

ROUTE NO.        I 277

MILES 1.330

T.I.P. NO. I-5746C

FEDERAL-AID NO. NHPIM-0277(19)

COUNTY MECKLENBURG

TYPE OF WORK GRADING, DRAINAGE, PAVING, AND BRIDGE REHABILITATION.

NOTICE:

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THIS IS A 

____________

5% BID BOND OR BID DEPOSIT REQUIRED

 ROADWAY & STRUCTURE PROPOSAL

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE

GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING

ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.

BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING

AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS

ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH 

CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.



 

PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. C204027 IN MECKLENBURG COUNTY, NORTH CAROLINA 
 

Date_________________________ 20_____ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C204027 has carefully 
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 
understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of 
the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the necessary 
contract payment bond and contract performance bond within fourteen days after the written notice of award is received by 
him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means of 
construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and complete 
the said contract in accordance with the 2018 Standard Specifications for Roads and Structures by the dates(s) specified in 
the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump sum prices, 
as the case may be, for the various items given on the sheets contained herein.   
 
The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 
and required labor to construct and complete State Highway Contract No. C204027 in Mecklenburg County, for the unit 
or lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications 
prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby 
become a part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 
and Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into and made a 
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in 
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the direction 
of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 
such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 
provisions herein cannot be changed except over the signature of the said Contract Officer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 
basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion 
of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the 
unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.   
 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department 
of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this 
bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of 
Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by 
him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
  

          
 

 

                     State Contract Officer 
 

9/20/2021
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PROJECT SPECIAL PROVISIONS 
 

GENERAL 
 
CONTRACT TIME AND LIQUIDATED DAMAGES: 

(7-1-95) (Rev. 12-18-07) 108 SP1 G10 A 
 

The date of availability for this contract is November 29, 2021. 
 
The completion date for this contract is October 1, 2024. 
 
Except where otherwise provided by the contract, observation periods required by the contract will 
not be a part of the work to be completed by the completion date and/or intermediate contract times 
stated in the contract.  The acceptable completion of the observation periods that extend beyond 
the final completion date shall be a part of the work covered by the performance and payment 
bonds. 
 
The liquidated damages for this contract are Two Thousand Dollars ($ 2,000.00) per calendar 
day. 
 
INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 

(2-20-07) 108 SP1 G14 A 
 

The Contractor shall complete the required work of installing, maintaining, and removing the 
traffic control devices for lane closures and restoring traffic to the existing traffic pattern.  The 
Contractor shall not close or narrow a lane of traffic on the following roads, during the following 
time restrictions: 
 

DAY AND TIME RESTRICTIONS 
 

I-277, I-77 (including Any Ramp), I-77 Hot Lanes, and US 29/Graham Street 
 

SINGLE LANE CLOSURES 
Monday thru Friday, 6:00 A.M. to 9:00 P.M. 
Saturday and Sunday, 9:00 A.M. to 6:00 P.M. 

 
DOUBLE LANE CLOSURES 

Monday thru Friday, 6:00 A.M. to 11:00 P.M. 
Saturday and Sunday, 9:00 A.M. to 9:00 P.M. 

 
Johnson Street, NC Music Factory Boulevard, Church Street, Tryon Street,  

College Street, Brevard Street, 11th Street, and 12th Street 
 

Monday thru Sunday, 7:00 A.M. to 9:00 A.M. and 4:00 P.M. to 6:00 P.M 
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In addition, the Contractor shall not close or narrow a lane of traffic on Any Road, detain and/or 
alter the traffic flow on or during holidays, holiday weekends, special events, or any other time 
when traffic is unusually heavy, including the following schedules: 
 

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 
 
1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the 

Engineer. 
 
2. For New Year's Day, between the hours of 6:00 A.M. December 31st and 9:00 P.M. 

January 2nd.  If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 
9:00 P.M. the following Tuesday. 

 
3. For Easter, between the hours of 6:00 A.M. Thursday and 9:00 P.M. Monday. 
 
4. For Memorial Day, between the hours of 6:00 A.M. Friday and 9:00 P.M. Tuesday. 
 
5. For Independence Day, between the hours of 6:00 A.M. the day before Independence Day 

and 9:00 P.M. the day after Independence Day. 
 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours 
of 6:00 A.M. the Thursday before Independence Day and 9:00 P.M. the Tuesday after 
Independence Day. 

 
6. For Labor Day, between the hours of 6:00 A.M. Friday and 9:00 P.M. Tuesday. 
 
7. For Thanksgiving, between the hours of 6:00 A.M. Tuesday and 9:00 P.M. Monday. 
 
8. For Christmas, between the hours of 6:00 A.M. the Friday before the week of Christmas 

Day and 9:00 P.M. the following Tuesday after the week of Christmas Day. 
 
9. For Carolina Panthers home games, occurring at Bank of America Stadium between 

three (3) hours before the start and two (2) hours after the end of each game. 
 
10. For Charlotte Hornets home games, occurring at Spectrum Center between two (2) 

hours before the start and two (2) hours after the end of each game. 
 
11. For Charlotte Knights home games, occurring at Truist Field between one (1) hour 

before the start and one (1) hour after the end of each game. 
 
12. For any City of Charlotte Special Event as listed in General Note B-12 on Sheet 

TMP-5. 
 
Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence 
Day, Labor Day, Thanksgiving, and Christmas.  The Contractor shall schedule his work so that 
lane closures will not be required during these periods, unless otherwise directed by the Engineer. 
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The time of availability for this intermediate contract work shall be the time the Contractor begins 
to install all traffic control devices for lane closures according to the time restrictions listed herein. 
 
The completion time for this intermediate contract work shall be the time the Contractor is required 
to complete the removal of all traffic control devices for lane closures according to the time 
restrictions stated above and place traffic in the existing traffic pattern. 
 
The liquidated damages are Two Thousand Five Hundred Dollars ($ 2,500.00) per fifteen (15) 
minute time period. 
 
INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES: 

(5-21-13) 108 SP1 G14 I 
 

The Contractor shall complete the work required of installing each new inductive loop after the 
removal of each existing loop by the milling, patching or resurfacing operations and shall place 
and maintain traffic on same. 
 
The date of availability for this intermediate contract time for each inductive loop installation will 
be the date when the Contractor elects to disturb the existing inductive loop. 
 
The completion date for this intermediate contract time for each inductive loop installation will be 
the date which is seven (7) consecutive calendar days after the date of availability. 
 
The liquidated damages are Five Hundred Dollars ($ 500.00) per calendar day. 
 
MAJOR CONTRACT ITEMS: 

(2-19-02) 104 SP1 G28 
 

The following listed items are the major contract items for this contract (see Article 104-5 of the 
2018 Standard Specifications): 
 
Line #  Description 
  96     Polyester Polymer Concrete Materials  
 

Or  
 
  97     Epoxy Polymer Concrete Materials      
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SPECIALTY ITEMS: 
(7-1-95)(Rev. 7-20-21) 108-6 SP1 G37 

 

Items listed below will be the specialty items for this contract (see Article 108-6 of the 
2018 Standard Specifications). 
 
Line # Description 
15-19 Guardrail 
20-22 Fencing 
31-33, 40-43 Long-Life Pavement Markings 
44 Permanent Pavement Markers 
46-49 Erosion Control 
50 Signals/ITS System 
57-68, 87 Bridge Painting 
51, 78, 81, and 
96 or 97 

Polymer Concrete Overlay 
 
 

FUEL PRICE ADJUSTMENT: 
(11-15-05) (Rev. 7-20-21) 109-8 SP1 G43 

 

Revise the 2018 Standard Specifications as follows: 
 
Page 1-87, Article 109-8, Fuel Price Adjustments, add the following: 
 
The base index price for DIESEL #2 FUEL is $ 2.1926 per gallon.  Where any of the following 
are included as pay items in the contract, they will be eligible for fuel price adjustment. 
 
The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 
 

Description Units Fuel Usage 
Factor Diesel 

Unclassified Excavation Gal/CY 0.29 
Borrow Excavation Gal/CY 0.29 
Class IV Subgrade Stabilization Gal/Ton 0.55 
Aggregate Base Course Gal/Ton 0.55 
Sub-Ballast Gal/Ton 0.55 
Asphalt Concrete Base Course, Type ____ Gal/Ton 0.90 or 2.90  
Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 0.90 or 2.90  
Asphalt Concrete Surface Course, Type ____ Gal/Ton 0.90 or 2.90  
Open-Graded Asphalt Friction Course Gal/Ton 0.90 or 2.90  
Permeable Asphalt Drainage Course, Type ____ Gal/Ton 0.90 or 2.90  
Sand Asphalt Surface Course, Type ____ Gal/Ton 0.90 or 2.90  
Aggregate for Cement Treated Base Course Gal/Ton 0.55 
Portland Cement for Cement Treated Base Course Gal/Ton 0.55 
__" Portland Cement Concrete Pavement Gal/SY   0.245 
Concrete Shoulders Adjacent to __" Pavement Gal/SY   0.245 
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For the asphalt items noted in the chart as eligible for fuel adjustments, the bidder may include 
the Fuel Usage Factor Adjustment Form with their bid submission if they elect to use the fuel 
usage factor. The Fuel Usage Factor Adjustment Form is found at the following link: 
 
https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form
.pdf 
 
Select either 2.90 Gal/Ton fuel factor or 0.90 Gal/Ton fuel factor for each asphalt line item on 
the Fuel Usage Factor Adjustment Form. The selected fuel factor for each asphalt item will 
remain in effect for the duration of the contract.   
 
Failure to complete the Fuel Usage Factor Adjustment Form will result in using 2.90 gallons per 
ton as the Fuel Usage Factor for Diesel for the asphalt items noted above.  The contractor will 
not be permitted to change the Fuel Usage Factor after the bids are submitted. 
 
SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 

(7-15-08) (Rev. 5-13-19) 108-2 SP1 G58 
 

The Contractor's attention is directed to the Standard Special Provision entitled Availability of 
Funds Termination of Contracts included elsewhere in this proposal.  The Department of 
Transportation's schedule of estimated completion progress for this project as required by that 
Standard Special Provision is as follows: 
 

                 Fiscal Year  Progress (% of Dollar Value) 
 

 

 
The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 
the 2018 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 
progress schedule over the progress as shown above shall be subject to the approval of the 
Engineer. 
 
DISADVANTAGED BUSINESS ENTERPRISE: 

(10-16-07)(Rev. 8-17-21) 102-15(J) SP1 G61 
 

Description 
 
The purpose of this Special Provision is to carry out the U.S. Department of Transportation’s 
policy of ensuring nondiscrimination in the award and administration of contracts financed in 
whole or in part with Federal funds.  This provision is guided by 49 CFR Part 26. 
 
Definitions 
 
Additional DBE Subcontractors - Any DBE submitted at the time of bid that will not be used to 
meet the DBE goal.  No submittal of a Letter of Intent is required. 
 

2022 (7/01/21 - 6/30/22) 32% of Total Amount Bid 
2023 (7/01/22 - 6/30/23) 43% of Total Amount Bid 
2024 (7/01/23 - 6/30/24) 22% of Total Amount Bid 
2025 (7/01/24 - 6/30/25) 3% of Total Amount Bid 
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Committed DBE Subcontractor - Any DBE submitted at the time of bid that is being used to meet 
the DBE goal by submission of a Letter of Intent.  Or any DBE used as a replacement for 
a previously committed DBE firm. 
 
Contract Goal Requirement - The approved DBE participation at time of award, but not greater 
than the advertised contract goal. 
 
DBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 
committed DBE subcontractor(s). 
 
Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 
the Contractor's approved, committed DBE participation along with a listing of the committed 
DBE firms. 
 
Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 
premises, the materials or supplies obtained by the Contractor. 
 
Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 
establishment in which the materials or supplies required for the performance of the contract are 
bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 
the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 
petroleum products need not keep such products in stock, if it owns and operates distribution 
equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 
dealers within the meaning of this section. 
 
Replacement / Substitution – A full or partial reduction in the amount of work subcontracted to a 
committed (or an approved substitute) DBE firm.     
 
North Carolina Unified Certification Program (NCUCP) - A program that provides 
comprehensive services and information to applicants for DBE certification, such that an applicant 
is required to apply only once for a DBE certification that will be honored by all recipients of 
USDOT funds in the state and not limited to the Department of Transportation only.  The 
Certification Program is in accordance with 49 CFR Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program. 
 
Forms and Websites Referenced in this Provision 
 
DBE Payment Tracking System - On-line system in which the Contractor enters the payments made 
to DBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
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DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
DBE firms working on the project.  This form is for paper bid projects only.  
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf 
 
RF-1 DBE Replacement Request Form - Form for replacing a committed DBE. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf 
 
SAF Subcontract Approval Form - Form required for approval to sublet the contract.  
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%20Rev.%202012.zip 
 
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form 
acts as a written joint check agreement among the parties providing full and prompt disclosure of 
the expected use of joint checks. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf 
 
Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer 
or regular dealer that affirms that a portion of said contract is going to be performed by the signed 
DBE for the estimated amount (based on quantities and unit prices) listed at the time of bid. 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20
a%20Subcontractor.pdf 
 
Listing of DBE Subcontractors Form - Form for entering DBE subcontractors on a project that 
will meet this DBE goal.  This form is for paper bids only. 
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/08%20D
BE%20Subcontractors%20(Federal).docx 
 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the 
work areas where DBEs quoted on the project.  This sheet is submitted with good faith effort 
packages. 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls 
 
DBE Goal 
 
The following DBE goal for participation by Disadvantaged Business Enterprises is established 
for this contract: 
 
Disadvantaged Business Enterprises 2.0 % 
 
(A) If the DBE goal is more than zero, the Contractor shall exercise all necessary and 

reasonable steps to ensure that DBEs participate in at least the percent of the contract as 
set forth above as the DBE goal. 
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(B) If the DBE goal is zero, the Contractor shall make an effort to recruit and use DBEs during 
the performance of the contract.  Any DBE participation obtained shall be reported to the 
Department. 

 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that 
are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the 
Directory as DBE certified shall be used to meet the DBE goal.  The Directory can be found at the 
following link.  https:// www.ebs.nc.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the 
firm’s capability to perform certain work. 
 
Listing of DBE Subcontractors 
 
At the time of bid, bidders shall submit all DBE participation that they anticipate to use during the 
life of the contract.  Only those identified to meet the DBE goal will be considered committed, 
even though the listing shall include both committed DBE subcontractors and additional DBE 
subcontractors.  Additional DBE subcontractor participation submitted at the time of bid will be 
used toward the Department’s overall race-neutral goal.  Only those firms with current DBE 
certification at the time of bid opening will be acceptable for listing in the bidder's submittal of 
DBE participation.  The Contractor shall indicate the following required information: 
 
(A) Electronic Bids 
 

Bidders shall submit a listing of DBE participation in the appropriate section of the 
electronic submittal file. 

 
(1) Submit the names and addresses of DBE firms identified to participate in the 

contract.  If the bidder uses the updated listing of DBE firms shown in the electronic 
submittal file, the bidder may use the dropdown menu to access the name and 
address of the DBE firm. 

 
(2) Submit the contract line numbers of work to be performed by each DBE firm.  

When no figures or firms are entered, the bidder will be considered to have no 
DBE participation. 

 
(3) The bidder shall be responsible for ensuring that the DBE is certified at the time of 

bid by checking the Directory of Transportation Firms.  If the firm is not certified 
at the time of the bid-letting, that DBE's participation will not count towards 
achieving the DBE goal. 
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(B) Paper Bids 
 

(1) If the DBE goal is more than zero, 
 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 
DBE participation, including the names and addresses on Listing of DBE 
Subcontractors contained elsewhere in the contract documents in order for 
the bid to be considered responsive.  Bidders shall indicate the total dollar 
value of the DBE participation for the contract. 

 
(b) If bidders have no DBE participation, they shall indicate this on the Listing 

of DBE Subcontractors by entering the word “None” or the number “0.”  
This form shall be completed in its entirety.  Blank forms will not be 
deemed to represent zero participation. Bids submitted that do not have 
DBE participation indicated on the appropriate form will not be read 
publicly during the opening of bids.  The Department will not consider these 
bids for award and the proposal will be rejected. 

 
(c) The bidder shall be responsible for ensuring that the DBE is certified at the 

time of bid by checking the Directory of Transportation Firms.  If the firm 
is not certified at the time of the bid-letting, that DBE’s participation will 
not count towards achieving the corresponding goal. 

 
(2) If the DBE goal is zero, entries on the Listing of DBE Subcontractors are not 

required for the zero goal, however any DBE participation that is achieved during 
the project shall be reported in accordance with requirements contained elsewhere 
in the special provision. 

 
DBE Prime Contractor 
 
When a certified DBE firm bids on a contract that contains a DBE goal, the DBE firm is 
responsible for meeting the goal or making good faith efforts to meet the goal, just like any other 
bidder.  In most cases, a DBE bidder on a contract will meet the DBE goal by virtue of the work 
it performs on the contract with its own forces.  However, all the work that is performed by the 
DBE bidder and any other DBE subcontractors will count toward the DBE goal.  The DBE bidder 
shall list itself along with any DBE subcontractors, if any, in order to receive credit toward the 
DBE goal. 
 
For example, if the DBE goal is 45% and the DBE bidder will only perform 40% of the contract 
work, the prime will list itself at 40%, and the additional 5% shall be obtained through additional 
DBE participation with DBE subcontractors or documented through a good faith effort. 
 
DBE prime contractors shall also follow Sections A and B listed under Listing of 
DBE Subcontractor just as a non-DBE bidder would. 
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Written Documentation – Letter of Intent 
 
The bidder shall submit written documentation for each DBE that will be used to meet the 
DBE goal of the contract, indicating the bidder’s commitment to use the DBE in the contract.  This 
documentation shall be submitted on the Department’s form titled Letter of Intent. 
 
The documentation shall be received in the office of the State Contractor Utilization Engineer or 
at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of bids, 
unless the sixth day falls on an official state holiday.  In that situation, it is due in the office of the 
State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state business 
day. 
 
If the bidder fails to submit the Letter of Intent from each committed DBE to be used toward the 
DBE goal, or if the form is incomplete (i.e. both signatures are not present), the DBE participation 
will not count toward meeting the DBE goal.  If the lack of this participation drops the commitment 
below the DBE goal, the Contractor shall submit evidence of good faith efforts, completed in its 
entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than 10:00 a.m. 
on the eighth calendar day following opening of bids, unless the eighth day falls on an official state 
holiday.  In that situation, it is due in the office of the State Contractor Utilization Engineer no 
later than 10:00 a.m. on the next official state business day. 
 
Submission of Good Faith Effort 
 
If the bidder fails to meet or exceed the DBE goal, the apparent lowest responsive bidder shall 
submit to the Department documentation of adequate good faith efforts made to reach the 
DBE goal. 
 
A hard copy and an electronic copy of this information shall be received in the office of the 
State Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth 
calendar day following opening of bids unless the sixth day falls on an official state holiday.  In that 
situation, it is due in the office of the State Contractor Utilization Engineer no later than 10:00 a.m. 
on the next official state business day.  If the contractor cannot send the information electronically, 
then one complete set and 5 copies of this information shall be received under the same time 
constraints above. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be 
acceptable to submit a representative letter along with a distribution list of the firms that were 
solicited.  Documentation of DBE quotations shall be a part of the good faith effort submittal.  This 
documentation may include written subcontractor quotations, telephone log notations of verbal 
quotations, or other types of quotation documentation. 
 
Consideration of Good Faith Effort for Projects with DBE Goals More Than Zero 
 
Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve 
the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to 
obtain sufficient DBE participation.  Adequate good faith efforts also mean that the bidder actively 
and aggressively sought DBE participation.  Mere pro forma efforts are not considered good faith 
efforts. 
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The Department will consider the quality, quantity, and intensity of the different kinds of efforts a 
bidder has made.  Listed below are examples of the types of actions a bidder will take in making 
a good faith effort to meet the goal and are not intended to be exclusive or exhaustive, nor is it 
intended to be a mandatory checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the 
NCDOT Directory of Transportation Firms) the interest of all certified DBEs who have the 
capability to perform the work of the contract.  The bidder must solicit this interest within 
at least 10 days prior to bid opening to allow the DBEs to respond to the solicitation.  
Solicitation shall provide the opportunity to DBEs within the Division and surrounding 
Divisions where the project is located.  The bidder must determine with certainty if the 
DBEs are interested by taking appropriate steps to follow up initial solicitations. 

 
(B) Selecting portions of the work to be performed by DBEs in order to increase the likelihood 

that the DBE goals will be achieved. 
 

(1) Where appropriate, break out contract work items into economically feasible units 
to facilitate DBE participation, even when the prime contractor might otherwise 
prefer to perform these work items with its own forces. 

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

contract DBE goal when the work to be sublet includes potential for DBE 
participation (2nd and 3rd tier subcontractors). 

 
(C) Providing interested DBEs with adequate information about the plans, specifications, and 

requirements of the contract in a timely manner to assist them in responding to 
a solicitation. 

 
(D) (1) Negotiating in good faith with interested DBEs.  It is the bidder’s responsibility to  

make a portion of the work available to DBE subcontractors and suppliers and 
to select those portions of the work or material needs consistent with the available 
DBE subcontractors and suppliers, to facilitate DBE participation.  Evidence of 
such negotiation includes the names, addresses, and telephone numbers of DBEs 
that were considered; a description of the information provided regarding the plans 
and specifications for the work selected for subcontracting; and evidence as to why 
additional agreements could not be reached for DBEs to perform the work. 

 
(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including DBE subcontractors, and would take 
a firm’s price and capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using DBEs is not in itself sufficient reason for a bidder’s failure to meet the 
contract DBE goal, as long as such costs are reasonable.  Also, the ability or desire 
of a prime contractor to perform the work of a contract with its own organization 
does not relieve the bidder of the responsibility to make good faith efforts.  Bidding 
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contractors are not, however, required to accept higher quotes from DBEs if the 
price difference is excessive or unreasonable. 

 
(E) Not rejecting DBEs as being unqualified without sound reasons based on a thorough 

investigation of their capabilities.  The bidder’s standing within its industry, membership 
in specific groups, organizations, or associates and political or social affiliations 
(for example, union vs. non-union employee status) are not legitimate causes for the 
rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested DBEs in obtaining bonding, lines of credit, or insurance 

as required by the recipient or bidder. 
 
(G) Making efforts to assist interested DBEs in obtaining necessary equipment, supplies, 

materials, or related assistance or services. 
 
(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of DBEs.  Contact within 7 days from the bid 
opening the Business Opportunity and Work Force Development Unit at 
BOWD@ncdot.gov to give notification of the bidder’s inability to get DBE quotes. 

 
(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the DBE goal. 
 
In addition, the Department may take into account the following: 
 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving 
the DBE goal. 

 
(2) The bidders’ past performance in meeting the DBE goals. 

 
(3) The performance of other bidders in meeting the DBE goal.  For example, when 

the apparent successful bidder fails to meet the DBE goal, but others meet it, you 
may reasonably raise the question of whether, with additional reasonable efforts the 
apparent successful bidder could have met the goal.  If the apparent successful 
bidder fails to meet the DBE goal, but meets or exceeds the average 
DBE participation obtained by other bidders, the Department may view this, 
in conjunction with other factors, as evidence of the apparent successful bidder 
having made a good faith effort. 

 
If the Department does not award the contract to the apparent lowest responsive bidder, 
the Department reserves the right to award the contract to the next lowest responsive bidder that 
can satisfy to the Department that the DBE goal can be met or that an adequate good faith effort 
has been made to meet the DBE goal. 
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Non-Good Faith Appeal 
 
The State Prequalification Engineer will notify the contractor verbally and in writing of non-good 
faith.  A contractor may appeal a determination of non-good faith made by the Goal Compliance 
Committee.  If a contractor wishes to appeal the determination made by the Committee, they shall 
provide written notification to the State Prequalification Engineer or at DBE@ncdot.gov.  The 
appeal shall be made within 2 business days of notification of the determination of non-good faith. 
 
Counting DBE Participation Toward Meeting DBE Goal 
 
(A) Participation 
 

The total dollar value of the participation by a committed DBE will be counted toward the 
contract goal requirement.  The total dollar value of participation by a committed DBE will 
be based upon the value of work actually performed by the DBE and the actual payments 
to DBE firms by the Contractor. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting DBE participation for 
services or purchases that involves the use of a joint check.  Notification shall be through 
submission of Form JC-1 (Joint Check Notification Form) and the use of joint checks shall 
be in accordance with the Department's Joint Check Procedures. 

 
(C) Subcontracts (Non-Trucking) 
 

A DBE may enter into subcontracts.  Work that a DBE subcontracts to another DBE firm 
may be counted toward the contract goal requirement.  Work that a DBE subcontracts to a 
non-DBE firm does not count toward the contract goal requirement.  If a DBE contractor 
or subcontractor subcontracts a significantly greater portion of the work of the contract 
than would be expected on the basis of standard industry practices, it shall be presumed 
that the DBE is not performing a commercially useful function.  The DBE may present 
evidence to rebut this presumption to the Department.  The Department's decision on the 
rebuttal of this presumption is subject to review by the Federal Highway Administration 
but is not administratively appealable to USDOT. 

 
(D) Joint Venture 
 

When a DBE performs as a participant in a joint venture, the Contractor may count toward 
its contract goal requirement a portion of the total value of participation with the DBE in 
the joint venture, that portion of the total dollar value being a distinct clearly defined 
portion of work that the DBE performs with its forces. 

 
(E) Suppliers 
 

A contractor may count toward its DBE requirement 60 percent of its expenditures for 
materials and supplies required to complete the contract and obtained from a DBE regular 
dealer and 100 percent of such expenditures from a DBE manufacturer. 
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(F) Manufacturers and Regular Dealers 
 

A contractor may count toward its DBE requirement the following expenditures to 
DBE firms that are not manufacturers or regular dealers: 

 
(1) The fees or commissions charged by a DBE firm for providing a bona fide service, 

such as professional, technical, consultant, or managerial services, or for providing 
bonds or insurance specifically required for the performance of  
a DOT-assisted contract, provided the fees or commissions are determined to be 
reasonable and not excessive as compared with fees and commissions customarily 
allowed for similar services. 

 
(2) With respect to materials or supplies purchased from a DBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 
charged for assistance in the procurement of the materials and supplies, or fees or 
transportation charges for the delivery of materials or supplies required on a job site 
(but not the cost of the materials and supplies themselves), provided the fees are 
determined to be reasonable and not excessive as compared with fees customarily 
allowed for similar services. 

 
Commercially Useful Function 
 
(A) DBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to DBEs 
that perform a commercially useful function in the work of a contract.  A DBE performs a 
commercially useful function when it is responsible for execution of the work of the 
contract and is carrying out its responsibilities by actually performing, managing, and 
supervising the work involved.  To perform a commercially useful function, the DBE shall 
also be responsible with respect to materials and supplies used on the contract, for 
negotiating price, determining quality and quantity, ordering the material and installing 
(where applicable) and paying for the material itself.  To determine whether a DBE is 
performing a commercially useful function, the Department will evaluate the amount of 
work subcontracted, industry practices, whether the amount the firm is to be paid under the 
contract is commensurate with the work it is actually performing and the DBE credit 
claimed for its performance of the work, and any other relevant factors. 

 
(B) DBE Utilization in Trucking 
 

The following factors will be used to determine if a DBE trucking firm is performing 
a commercially useful function: 

 
(1) The DBE shall be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on a particular contract, and there 
shall not be a contrived arrangement for the purpose of meeting DBE goals. 
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(2) The DBE shall itself own and operate at least one fully licensed, insured, and 
operational truck used on the contract. 

 
(3) The DBE receives credit for the total value of the transportation services it provides 

on the contract using trucks it owns, insures, and operates using drivers it employs. 
 

(4) The DBE may subcontract the work to another DBE firm, including  
an owner-operator who is certified as a DBE.  The DBE who subcontracts work to 
another DBE receives credit for the total value of the transportation services the 
subcontracted DBE provides on the contract. 

 
(5) The DBE may also subcontract the work to a non-DBE firm, including from 

an owner-operator.  The DBE who subcontracts the work to a non-DBE is entitled 
to credit for the total value of transportation services provided by the  
non-DBE subcontractor not to exceed the value of transportation services provided 
by DBE-owned trucks on the contract.  Additional participation by  
non-DBE subcontractors receives credit only for the fee or commission it receives 
as a result of the subcontract arrangement.  The value of services performed under 
subcontract agreements between the DBE and the Contractor will not count towards 
the DBE contract requirement. 

 
(6) A DBE may lease truck(s) from an established equipment leasing business open to 

the general public.  The lease must indicate that the DBE has exclusive use of and 
control over the truck.  This requirement does not preclude the leased truck from 
working for others during the term of the lease with the consent of the DBE, so long 
as the lease gives the DBE absolute priority for use of the leased truck.  This type 
of lease may count toward the DBE’s credit as long as the driver is under the DBE’s 
payroll. 

 
(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

DBE that they are subcontracted/leased to and their own company name if it is not 
identified on the truck itself.  Magnetic door  signs are not permitted. 

 
DBE Replacement 
 
When a Contractor has relied on a commitment to a DBE subcontractor (or an approved substitute 
DBE subcontractor) to meet all or part of a contract goal requirement, the contractor shall not 
terminate the DBE subcontractor for convenience.  This includes, but is not limited to, instances 
in which the Contractor seeks to perform the work of the terminated subcontractor with another 
DBE subcontractor, a non-DBE subcontractor, or with the Contractor’s own forces or those of an 
affiliate.   
 
The Contractor must give notice in writing both by certified mail and email to the DBE 
subcontractor, with a copy to the Engineer of its intent to request to terminate and/or substitute, 
and the reason for the request.  The Contractor must give the DBE subcontractor five (5) business 
days to respond to the Contractor’s Notice of Intent to Request Termination and/or Substitution.  
If the DBE subcontractor objects to the intended termination/substitution, the DBE, within five (5) 
business days must advise the Contractor and the Department of the reasons why the action should 
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not be approved. The five-day notice period shall begin on the next business day after written 
notice is provided to the DBE subcontractor. 
 
A committed DBE subcontractor may only be terminated after receiving the Department’s written 
approval based upon a finding of good cause for the proposed termination and/or substitution. For 
purposes of this section, good cause shall include the following circumstances: 
 

(a) The listed DBE subcontractor fails or refuses to execute a written contract; 
(b) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in a 

way consistent with normal industry standards.  Provided, however, that good cause does 
not exist if the failure or refusal of the DBE subcontractor to perform its work on the 
subcontract results from the bad faith or discriminatory action of the prime contractor; 

(c) The listed DBE subcontractor fails or refuses to meet the prime contractor’s reasonable, 
nondiscriminatory bond requirements; 

(d) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 

(e) The listed DBE subcontractor is ineligible to work on public works projects because of 
suspension and debarment proceedings pursuant to 2 CFR Parts 180, 215 and 1,200 or 
applicable state law; 

(f) The listed DBE subcontractor is not a responsible contractor; 
(g) The listed DBE voluntarily withdraws from the project and provides written notice of 

withdrawal; 
(h) The listed DBE is ineligible to receive DBE credit for the type of work required; 
(i) A DBE owner dies or becomes disabled with the result that the listed DBE contractor is 

unable to complete its work on the contract; 
(j) Other documented good cause that compels the termination of the DBE subcontractor.  

Provided, that good cause does not exist if the prime contractor seeks to terminate a DBE 
it relied upon to obtain the contract so that the prime contractor can self-perform the work 
for which the DBE contractor was engaged or so that the prime contractor can substitute 
another DBE or non-DBE contractor after contract award. 

 
The Contractor shall comply with the following for replacement of a committed DBE: 
 
(A) Performance Related Replacement 
 

When a committed DBE is terminated for good cause as stated above, an additional DBE 
that was submitted at the time of bid may be used to fulfill the DBE commitment.  A good 
faith effort will only be required for removing a committed DBE if there were no additional 
DBEs submitted at the time of bid to cover the same amount of work as the DBE that was 
terminated. 

 
If a replacement DBE is not found that can perform at least the same amount of work as 
the terminated DBE, the Contractor shall submit a good faith effort documenting the steps 
taken.  Such documentation shall include, but not be limited to, the following: 

 
(1) Copies of written notification to DBEs that their interest is solicited in contracting 

the work defaulted by the previous DBE or in subcontracting other items of work 
in the contract. 
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(2) Efforts to negotiate with DBEs for specific subbids including, at a minimum: 

 
(a) The names, addresses, and telephone numbers of DBEs who were 

contacted. 
(b) A description of the information provided to DBEs regarding the plans and 

specifications for portions of the work to be performed. 
 

(3) A list of reasons why DBE quotes were not accepted. 
 
(4) Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or 

insurance required by the Contractor. 
 

(B) Decertification Replacement 
 

(1) When a committed DBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the 
Department will not require the Contractor to solicit replacement DBE participation 
equal to the remaining work to be performed by the decertified firm.  The 
participation equal to the remaining work performed by the decertified firm will 
count toward the contract goal requirement. 

 
(2) When a committed DBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named DBE firm, the Contractor shall 
take all necessary and reasonable steps to replace the DBE subcontractor with 
another DBE subcontractor to perform at least the same amount of work to meet 
the DBE goal requirement.  If a DBE firm is not found to do the same amount of 
work, a good faith effort must be submitted to NCDOT (see A herein for required 
documentation). 

 
(3) Exception: If the DBE's ineligibility is caused solely by its having exceeded the 

size standard during the performance of the contract, the Department will not 
require the Contractor to solicit replacement DBE participation equal to the 
remaining work to be performed by the decertified firm.  The participation equal to 
the remaining work performed by the decertified firm will count toward the contract 
goal requirement and overall goal. 

 
All requests for replacement of a committed DBE firm shall be submitted to the Engineer for 
approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this 
procedure, the Contractor may be disqualified from further bidding for a period of up to 6 months. 
 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be 
performed by a committed DBE, the Contractor will not be required to seek additional 
participation.  When the Engineer makes changes that result in additional work to be performed 
by a DBE based upon the Contractor’s commitment, the DBE shall participate in additional work 
to the same extent as the DBE participated in the original contract work. 
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When the Engineer makes changes that result in extra work, which has more than a minimal impact 
on the contract amount, the Contractor shall seek additional participation by DBEs unless 
otherwise approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, 
and a portion or all of the work had been expected to be performed by a committed DBE, the 
Contractor shall seek participation by DBEs unless otherwise approved by the Engineer. 
 
When the Contractor requests changes in the work that result in the reduction or elimination of 
work that the Contractor committed to be performed by a DBE, the Contractor shall seek additional 
participation by DBEs equal to the reduced DBE participation caused by the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 
a DBE subcontractor.  The Department reserves the right to require copies of actual subcontract 
agreements involving DBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Contractor shall submit 
a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 
construction on the project.  The plan shall include the names of all trucking firms proposed for 
use, their certification type(s), the number of trucks owned by the firm, as well as the individual 
truck identification numbers, and the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a DBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish 
the Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% 
or 100%) of expenditures claimed for DBE credit. 
 
Reporting Disadvantaged Business Enterprise Participation 
 
The Contractor shall provide the Engineer with an accounting of payments made to all DBE firms, 
including material suppliers and contractors at all levels (prime, subcontractor, or second tier 
subcontractor).  This accounting shall be furnished to the Engineer for any given month by the end 
of the following month.  Failure to submit this information accordingly may result in the following 
action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 
 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to DBEs, it shall be the prime contractor’s responsibility to report all 
monthly and final payment information in the correct reporting manner. 
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Failure on the part of the Contractor to submit the required information in the time frame specified 
may result in the disqualification of that contractor and any affiliate companies from further 
bidding until the required information is submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that contractor and any affiliate companies from 
being approved for work on future DOT projects until the required information is submitted. 

 
Contractors reporting transportation services provided by non-DBE lessees shall evaluate the value 
of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 
 
The Contractor shall report the accounting of payments through the Department’s DBE Payment 
Tracking System. 
 
Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
2018 Standard Specifications may be cause to disqualify the Contractor. 
 
CERTIFICATION FOR FEDERAL-AID CONTRACTS: 

(3-21-90)  SP1 G85 
 

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of 
his or her knowledge and belief, that: 
 
(A) No Federal appropriated funds have been paid or will be paid, by or on behalf of the 

undersigned, to any person for influencing or attempting to influence an officer or 
employee of any Federal agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, the 
entering into of any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any Federal contract, grant, loan, or cooperative agreement. 

 
(B) If any funds other than Federal appropriated funds have been paid or will be paid to any 

person for influencing or attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of Congress, or an employee of 
a Member of Congress in connection with this Federal contract, grant, loan, or cooperative 
agreement, the undersigned shall complete and submit Standard Form-LLL, Disclosure 
Form to Report Lobbying, in accordance with its instructions. 

 
This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for making 
or entering into this transaction imposed by Section 1352, Title 31, U.S. Code.  Any person who 
fails to file the required certification shall be subject to a civil penalty of not less than $10,000 and 
not more than $100,000 for each such failure. 
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The prospective participant also agrees by submitting his or her bid or proposal that he or she shall 
require that the language of this certification be included in all lower tier subcontracts, which 
exceed $100,000 and that all such subrecipients shall certify and disclose accordingly. 
 
CONTRACTOR'S LICENSE REQUIREMENTS: 

(7-1-95) 102-14 SP1 G88 
 

If the successful bidder does not hold the proper license to perform any plumbing, heating, air 
conditioning, or electrical work in this contract, he will be required to sublet such work to a 
contractor properly licensed in accordance with Article 2 of Chapter 87 of the General Statutes 
(licensing of heating, plumbing, and air conditioning contractors) and Article 4 of Chapter 87 of 
the General Statutes (licensing of electrical contractors). 
 
RESTRICTIONS ON ITS EQUIPMENT AND SERVICES: 
(11-17-20)                                             SP01 G090 
 

All telecommunications, video or other ITS equipment or services installed or utilized on this 
project must be in conformance with UNIFORM ADMINISTRATIVE REQUIREMENTS, COST 
PRINCIPLES, AND AUDIT REQUIREMENTS FOR FEDERAL AWARDS 2 CFR, § 200.216 
Prohibition on certain telecommunications and video surveillance services or equipment. 
 
USE OF UNMANNED AIRCRAFT SYSTEM (UAS): 

(8-20-19)  SP1 G092 

 
The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use 
of Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107 
Small UAS Rule, NC GS 15A-300.2 Regulation of launch and recovery sites, NC GS 63-95 
Training required for the operation of unmanned aircraft systems, NC GS 63-96 Permit required 
for commercial operation of unmanned aircraft system, and NCDOT UAS Policy.  The required 
operator certifications include possessing a current Federal Aviation Administration (FAA) 
Remote Pilot Certificate, a NC UAS Operator Permit as well as operating a UAS registered with 
the FAA. 
 
Prior to beginning operations, the Contractor shall complete the NCDOT UAS – Flight 
Operation Approval Form and submit it to the Engineer for approval.  All UAS operations shall 
be approved by the Engineer prior to beginning the operations. 
 
All contractors or subcontractors operating UAS shall have UAS specific general liability 
insurance to cover all operations under this contract. 
 
The use of UAS is at the Contractor’s discretion.  No measurement or payment will be made for 
the use of UAS.  In the event that the Department directs the Contractor to utilize UAS, payment 
will be in accordance with Article 104-7 Extra Work. 
 
EQUIPMENT IDLING GUIDELINES: 

(1-19-21)                                                                                        107 SP1 G096 
  

 

Exercise reduced fuel consumption and reduced equipment emissions during the construction of 
all work associated with this contract.  Employees engaged in the construction of this project 
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should turn off vehicles when stopped for more than thirty (30) minutes and off-highway 
equipment should idle no longer than fifteen (15) consecutive minutes.   
 
These guidelines for turning off vehicles and equipment when idling do not apply to: 
 

1. Idling when queuing. 
2. Idling to verify the vehicle is in safe operating condition. 
3. Idling for testing, servicing, repairing or diagnostic purposes. 
4. Idling necessary to accomplish work for which the vehicle was designed (such as 

operating a crane, mixing concrete, etc.). 
5. Idling required to bring the machine system to operating temperature. 
6. Emergency vehicles, utility company, construction, and maintenance vehicles where the 

engines must run to perform needed work. 
7. Idling to ensure safe operation of the vehicle.  
8. Idling when the propulsion engine is providing auxiliary power for other than heating or 

air conditioning. (such as hydraulic systems for pavers) 
9. When specific traffic, safety, or emergency situations arise. 
10. If the ambient temperature is less than 32 degrees Fahrenheit.  Limited idling to provide 

for the safety of vehicle occupants (e.g. to run the heater). 
11. If the ambient temperature is greater than 90 degrees Fahrenheit.  Limited idling to 

provide for the safety of vehicle occupants of off-highway equipment (e.g. to run the air 
conditioning) no more than 30 minutes. 

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems. 
Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity 
is exempt from the idling limitations set forth in this special provision. 
 
U.S. DEPARTMENT OF TRANSPORTATION HOTLINE: 

(11-22-94) 108-5 SP1 G100 
 

To report bid rigging activities call:     1-800-424-9071 
 
The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday 
through Friday, 8:00 a.m. to 5:00 p.m. eastern time.  Anyone with knowledge of possible bid 
rigging, bidder collusion, or other fraudulent activities should use the hotline to report such 
activities. 
 
The hotline is part of the DOT's continuing effort to identify and investigate highway construction 
contract fraud and abuse is operated under the direction of the DOT Inspector General.  All 
information will be treated confidentially and caller anonymity will be respected. 
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CARGO PREFERENCE ACT: 
(2-16-16)   

 

Privately owned United States-flag commercial vessels transporting cargoes are subject to the 
Cargo Preference Act (CPA) of 1954 requirements and regulations found in 46 CFR 381.7.  
Contractors are directed to clause (b) of 46 CFR 381.7 as follows: 
 (b)  Contractor and Subcontractor Clauses. "Use of United States-flag vessels: The contractor 

agrees- 
 

" (1) To utilize privately owned United States-flag commercial vessels to ship at least 50 
percent of the gross tonnage (computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, material, or commodities 
pursuant to this contract, to the extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels.  
 
(2) To furnish within 20 days following the date of loading for shipments originating within 
the United States or within 30 working days following the date of loading for shipments 
originating outside the United States a legible copy of a rated, 'on-board' commercial ocean 
bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this 
section to both the Contracting Officer (through the prime contractor in the case of 
subcontractor bills-of-lading) and to the Division of National Cargo, Office of Market 
Development, Maritime Administration, Washington, DC 20590. 
 
(3) To insert the substance of the provisions of this clause in all subcontracts issued 
pursuant to this contract." 

 
MAINTENANCE OF THE PROJECT: 

(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125 
 

Revise the 2018 Standard Specifications as follows: 
 
Page 1-39, Article 104-10 Maintenance of the Project, line 25, add the following after the first 
sentence of the first paragraph: 
 
All guardrail/guiderail within the project limits shall be included in this maintenance. 
 
Page 1-39, Article 104-10 Maintenance of the Project, line 30, add the following as the last 
sentence of the first paragraph: 
 
The Contractor shall perform weekly inspections of guardrail and guiderail and shall report 
damages to the Engineer on the same day of the weekly inspection.  Where damaged guardrail or 
guiderail is repaired or replaced as a result of maintaining the project in accordance with this 
article, such repair or replacement shall be performed within 7 consecutive calendar days of such 
inspection report.  
 
Page 1-39, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of 
the last paragraph with the following: 
 
The Contractor will not be directly compensated for any maintenance operations necessary, except 
for maintenance of guardrail/guiderail, as this work will be considered incidental to the work 
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covered by the various contract items.  The provisions of Article 104-7, Extra Work, and Article 
104-8, Compensation and Record Keeping will apply to authorized maintenance of 
guardrail/guiderail.  Performance of weekly inspections of guardrail/guiderail, and the damage 
reports required as described above, will be considered to be an incidental part of the work being 
paid for by the various contract items. 
 
COOPERATION BETWEEN CONTRACTORS: 

(7-1-95) 105-7 SP1 G133 
 

The Contractor's attention is directed to Article 105-7 of the 2018 Standard Specifications. 
 
I-5746A / I-5746B (C203867 Mecklenburg) is located adjacent to this project and is currently 
under construction.  C203867 is not anticipated to be complete prior to the letting of this project. 
 
I-5769 (C204511 Mecklenburg) is located in proximity to this project and is currently under 
construction.  C204511 is not anticipated to be complete prior to the letting of this project. 
 
I-6052 / 15BPR.35 (C204237 Mecklenburg) is located adjacent to this project and is anticipated 
for a March 21, 2023 letting. 
 
P-5705BA / P-5705BB (C204058 Mecklenburg) is located in proximity to this project and is 
currently under construction.  C204058 is not anticipated to be complete prior to the letting of this 
project. 
 
The Contractor on this project shall cooperate with the Contractor working within or adjacent to 
the limits of this project to the extent that the work can be carried out to the best advantage of all 
concerned. 
 
ELECTRONIC BIDDING: 

(2-19-19) 101, 102, 103 SP1 G140 

 
Revise the 2018 Standard Specifications as follows: 
 
Page 1-4, Article 101-3, DEFINITIONS, BID (OR PROPOSAL) Electronic Bid, line 1, 
replace “Bid Express®” with “the approved electronic bidding provider”. 
 
Page 1-15, Subarticle 102-8(B), Electronic Bids, lines 39-40, replace “to Bid Express®” with 
“via the approved electronic bidding provider”. 
 
Page 1-15, Subarticle 102-8(B)(1), Electronic Bids, line 41, delete “from Bid Express®”  
 
Page 1-17, Subarticle 102-9(C)(2), Electronic Bids, line 21, replace “Bid Express® 
miscellaneous folder within the .ebs” with “electronic submittal”.  
 
Page 1-29, Subarticle 103-4(C)(2), Electronic Bids, line 32, replace “.ebs miscellaneous data 
file of Expedite” with “electronic submittal file” 
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TWELVE MONTH GUARANTEE: 
(7-15-03) 108 SP1 G145 

 

(A) The Contractor shall guarantee materials and workmanship against latent and patent defects 
arising from faulty materials, faulty workmanship or negligence for a period of twelve 
months following the date of final acceptance of the work for maintenance and shall replace 
such defective materials and workmanship without cost to the Department. The Contractor 
will not be responsible for damage due to faulty design, normal wear and tear, for 
negligence on the part of the Department, and/or for use in excess of the design. 

 
(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 
piece of equipment or material. The Department’s first remedy shall be through the 
manufacturer although the Contractor is responsible for invoking the warranted repair work 
with the manufacturer.  The Contractor’s responsibility shall be limited to the term of the 
manufacturer’s guarantee. NCDOT would be afforded the same warranty as provided by 
the Manufacturer. 

 
This guarantee provision shall be invoked only for major components of work in which the 
Contractor would be wholly responsible for under the terms of the contract.  Examples would 
include pavement structures, bridge components, and sign structures.  This provision will not be 
used as a mechanism to force the Contractor to return to the project to make repairs or perform 
additional work that the Department would normally compensate the Contractor for.  In addition, 
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not 
parts of this guarantee. 
 
Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 
the project. 
 
To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 
approval prior to the work being performed. 
 
EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 

(1-16-07) (Rev 12-15-20) 105-16, 225-2, 16 SP1 G180 
 

General 
 
Schedule and conduct construction activities in a manner that will minimize soil erosion and the 
resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 
for the work is required. 
 
Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the 
Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 
maintained over the life of the contract. 
 
(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance with 
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Federal, State and Local ordinances and regulations, and manage the Quality Control 
Program. 

 
(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 
surface waters. 

 
(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 
 
(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the 
project erosion and sediment control/stormwater plan. 

 
Roles and Responsibilities 
 
(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor 

shall be Level II and responsible for ensuring the erosion and sediment control/stormwater 
plan is adequately implemented and maintained on the project and for conducting the 
quality control program.  The Certified Supervisor shall be on the project within 24 hours 
notice from initial exposure of an erodible surface to the project’s final acceptance.  
Perform the following duties: 

 
(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 
operation and in a timely manner over the duration of the contract. 

 
(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at each 
stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 
(NPDES) Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings 
of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 
requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 
the Contractor’s temporary work not shown on the plans, such as, but not 
limited to work platforms, temporary construction, pumping operations, 
plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Contractor in 
jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 
workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 
prior to any suspension of the work. 
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(i) Coordinate with Department, Federal, State and Local Regulatory agencies 
on resolution of erosion and sediment control/stormwater issues due to the 
Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 
or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 
are initialed and include the installation date of Best Management Practices.  
These practices shall include temporary and permanent groundcover and be 
properly updated to reflect necessary plan and field changes for use and 
review by Department personnel as well as regulatory agencies. 

 
(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 
measures pertaining to construction activities.  The permit references NCG010000, 
General Permit to Discharge Stormwater under the NPDES, and states that the 
Department shall incorporate the applicable requirements into its delegated Erosion 
and Sediment Control Program for construction activities disturbing one or more 
acres of land.  The Department further incorporates these requirements on all 
contracted bridge and culvert work at jurisdictional waters, regardless of size.  
Some of the requirements are, but are not limited to: 

 
(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, construction 
materials, concrete washout, chemicals, litter, fuels, lubricants, coolants, 
hydraulic fluids, any other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 
discharge outfalls at least once every 7 calendar days and within 24 hours 
after a rainfall event equal to or greater than 1.0 inch that occurs within a 24 
hour period.  Additional monitoring may be required at the discretion of 
Division of Water Resources personnel if the receiving stream is 303(d) 
listed for turbidity and the project has had documented problems managing 
turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 
Precipitation Estimate website to maintain a daily record of rainfall amounts 
and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 
review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 
staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 
Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 
Permit NCS000250 requirements, and the applicable requirements of the 
General Permit, NCG010000. 
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(i) Report violations of the NPDES permit to the Engineer immediately who 
will notify the Division of Water Quality Regional Office within 24 hours 
of becoming aware of the violation. 

 
(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 
control program shall: 

 
(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 
(b) Ensure that all operators and subcontractors on site have the proper erosion 

and sediment control/stormwater certification. 
(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 
(d) Conduct the inspections required by the NPDES permit. 
(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 
(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-section 
basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 
and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 
sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 
longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be subject 
to review by the Engineer.  Maintain NPDES inspection records and make 
records available at all times for verification by the Engineer. 

 
(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 
sedimentation and follow permit provisions: 

 
(1) Foreman in charge of grading activities 
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 
(3) Foreman in charge of utility activities 

 
The Contractor may request to use the same person as the Level II Supervisor and Level II 
Foreman.  This person shall be onsite whenever construction activities as described above 
are taking place.  This request shall be approved by the Engineer prior to work beginning. 

 
The Contractor may request to name a single Level II Foreman to oversee multiple 
construction activities on small bridge or culvert replacement projects.  This request shall 
be approved by the Engineer prior to work beginning. 

 
(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 



C204027    I-5746C G-28 Mecklenburg County 

 

 
(1) Seeding and Mulching 
(2) Temporary Seeding 
(3) Temporary Mulching 
(4) Sodding 
(5) Silt fence or other perimeter erosion/sediment control device installations 
(6) Erosion control blanket installation 
(7) Hydraulic tackifier installation 
(8) Turbidity curtain installation 
(9) Rock ditch check/sediment dam installation 
(10) Ditch liner/matting installation 
(11) Inlet protection 
(12) Riprap placement 
(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 
(14) Pipe installations within jurisdictional areas 

 
If a Level I Certified Installer is not onsite, the Contractor may substitute 
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 
another crew requiring Level II Foreman oversight. 

 
(D) Certified Designer - Include the certification number of the Level III Certified Designer on 

the erosion and sediment control/stormwater component of all reclamation plans and if 
applicable, the certification number of the Level III Certified Designer on the design of the 
project erosion and sediment control/stormwater plan. 

 
Preconstruction Meeting 
 
Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes 
in certified personnel over the life of the contract within 2 days of change. 
 
Ethical Responsibility 
 
Any company performing work for the North Carolina Department of Transportation has the 
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 
improper testing or falsification of records. 
 
Revocation or Suspension of Certification 
 
Upon recommendation of the Chief Engineer to the certification entity, certification for 
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), 
or Cease and Desist Order for erosion and sediment control/stormwater related issues. 
 
The Chief Engineer may recommend suspension or permanent revocation of certification due to 
the following: 
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(A) Failure to adequately perform the duties as defined within this certification provision. 
(B) Issuance of an ICA, NOV, or Cease and Desist Order. 
(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 
(D) Demonstration of erroneous documentation or reporting techniques. 
(E) Cheating or copying another candidate’s work on an examination. 
(F) Intentional falsification of records. 
(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 
(H) Dismissal from a company for any of the above reasons. 
(I) Suspension or revocation of one’s certification by another entity. 
 
Suspension or revocation of a certification will be sent by certified mail to the certificant and the 
Corporate Head of the company that employs the certificant. 
 
A certificant has the right to appeal any adverse action which results in suspension or permanent 
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days 
after receiving notice of the proposed adverse action. 
 

Chief Engineer 
1536 Mail Service Center 
Raleigh, NC 27699-1536 

 
Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 
effective on the date specified on the certified notice.  Failure to appeal within the time specified 
will result in a waiver of all future appeal rights regarding the adverse action taken.  The certificant 
will not be allowed to perform duties associated with the certification during the appeal process. 
 
The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  
Decision of the Chief Engineer will be final and will be made in writing to the certificant. 
 
If a certification is temporarily suspended, the certificant shall pass any applicable written 
examination and any proficiency examination, at the conclusion of the specified suspension period, 
prior to having the certification reinstated. 
 
Measurement and Payment 
 
Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 
Installers and Certified Designer will be incidental to the project for which no direct compensation 
will be made. 
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PROJECT SPECIAL PROVISIONS 
 

ROADWAY 
 
BURNING RESTRICTIONS: 

(7-1-95) 200, 210, 215 SP2 R05 
 

Open burning is not permitted on any portion of the right-of-way limits established for this project.  
Do not burn the clearing, grubbing or demolition debris designated for disposal and generated from 
the project at locations within the project limits, off the project limits or at any waste or borrow 
sites in this county.  Dispose of the clearing, grubbing and demolition debris by means other than 
burning, according to state or local rules and regulations. 
 
PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 

(11-21-00) 620 SP6 R25 
 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of 
the 2018 Standard Specifications. 
 
The base price index for asphalt binder for plant mix is $ 507.27 per ton. 
 
This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 
terminals on September 1, 2021. 
 
FINAL SURFACE TESTING NOT REQUIRED: 

(5-18-04) (Rev. 2-16-16) 610 SP6 R45 
 

Final surface testing is not required on this project in accordance with Section 610-13, Final 
Surface Testing and Acceptance. 
 
MILLING ASPHALT PAVEMENT: 

(1-15-19) 607  SP6 R59 
 

Revise the 2018 Standard Specifications as follows: 
 
Page 6-5, Article 607-2, EQUIPMENT, lines 14-16, delete the seventh sentence of this Article 
and replace with the following:  
 
Use either a non-contacting laser or sonar type ski system with a minimum of three referencing 
stations mounted on the milling machine at a length of at least 24 feet. 
 
FINE MILLING: 

(8-9-13) (REV. 2-8-19) Div.10 607 SPI 6-17 

 
Description 
 
This work includes fine milling of existing asphalt concrete pavement a depth of 5/8” as 
indicated in the Plans and as directed by the Engineer. The fine milled surface shall provide a 
texture suitable for use as a temporary riding surface on the existing mainline travel lanes until 
a lift of Ultra-Thin Bonded Wearing course been completed. 
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Construction Method 
 

(A) Equipment 
 

Use power-driven, self-propelled fine-milling equipment possessing the size and 
shape to allow traffic safe passage through areas adjacent to the work. Also, ensure 
the fine-milling equipment will be: 

 
(1) Equipped with a cutting mandrel with carbide or equivalent tipped cutting 

teeth designed for fine-milling (5/16 inch spacing) bituminous pavement full 
lane width to close tolerances. 

(2) Equipped with grade and slope controls operating from a string line or ski and 
based on mechanical or sonic operation. 

(3) Capable of removing pavement to an accuracy of 3/8 in. 
(4) Furnished with a lighting system for night work, as necessary. 
(5) Provided with conveyors capable of side, rear, or front loading to transfer the 

milled material from the roadway to a truck. 
 

(B) Fine Milling Operation 
 

Follow the Plans to fine-mill the designated areas and depths, as required. Ensure 
the following requirements are met: 
(1) Ensure fine-milling methods produce a uniform finished surface and 

maintain a constant cross slope between extremities in each lane. 
(2) Provide positive drainage to prevent water accumulation on the fine-milled 

pavement, as shown on the Plans or directed by the Engineer. 
(3) Bevel back the longitudinal vertical edges greater than 2 inch produced by 

the removal process and left exposed to traffic. Bevel the vertical edges back 
at least 3 inch for each 2 inch of material removed. Use an attached mold 
board or other approved method. 

(4) Taper the transverse edges 10 feet to avoid creating a traffic hazard and to 
produce a smooth surface when removing material at ramp areas and ends of 
milled sections. 

(5) Protect with a temporary asphaltic concrete tie-in (paper joint) vertical edges 
at other areas such as bridge approach slabs, drainage structures, and utility 
appurtenances greater than 1/2 inch areas left open to transversing vehicles. 
Place the temporary tie-in at taper rate of at least 6 to 1 horizontal to vertical 
distance. 
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(6) Remove dust, residue, and loose milled material from the fine-milled surface. 
Do not allow traffic on the milled surface and do not place asphaltic concrete 
on the milled surface until removal is complete. 

 
(C) Quality Acceptance 

 
Provide a fine-milled test section of a minimum of 400 feet in length for approval 
by the Engineer to ensure the fine milling operation provides a surface texture 
suitable as a temporary riding surface using a fine milling drum with adequate bit 
spacing and wrap configuration and proper forward cutting speed. 

 
Ensure the fine-milling operation produces a uniform pavement texture true to line, 
grade, and cross section. 

 
Fine-mill additional depth to eliminate excessive scabbing of the in place material 
as directed by the Engineer. 

 
Fine-milled pavement surfaces are subject to visual and straightedge inspections. 
Ensure a 10 ft. straightedge is kept at the fine-milling operation to measure surface 
irregularities of the milled pavement surface. 

 
Ensure the cross slope is uniform and no depressions or slope misalignments greater 
than 1/4 inch per 12 foot exist when the slope is tested with a straightedge placed 
perpendicular to the center line. 

 
Measurement and Payment 
 

Fine Milling will be measured and paid as the actual number of square yards of pavement 
surface milled in accordance with this Specification. In measuring this quantity, the length 
will be the actual length milled, measured along the pavement surface. The width will be 
the width required by the plans or directed, measured along the pavement surface. Such price 
and payment will be full compensation for furnishing equipment, fine-milling, hauling, 
stockpiling milled material, and satisfactorily performing the work. 

 
Payment will be made under: 

 
Pay Item Pay Unit 
Fine Milling 5/8” Depth Square Yard 

 
RESURFACING EXISTING BRIDGES: 

(7-1-95) (Rev. 8-21-12)  SP6 R61AR 
 

The Contractor's attention is directed to the fact that he will be required to resurface the bridges on 
this project if directed by the Engineer. 
 
Place the surface so as to follow a grade line set by the Engineer with the minimum thickness as 
shown on the sketch herein or as directed by the Engineer.  State Forces will make all necessary 
repairs to the bridge floors prior to the time that the Contractor places the proposed surfacing.  Give 



C204027    I-5746C R-4 Mecklenburg County 

 

the Engineer at least 15 days’ notice prior to the expected time to begin operations so that State 
Forces will have sufficient time to complete their work. 
 
At all bridges that are not to be resurfaced, taper out the proposed resurfacing layer adjacent to the 
bridges to insure a proper tie-in with the bridge surface. 
 
ULTRA-THIN BONDED WEARING COURSE: 

(1-15-19) 661 SP6 R64 
 

Revise the 2018 Standard Specifications as follows: 
 
Page 6-49, Article 661-4, CONSTRUCTION METHODS, lines 25-28, delete the third 
sentence of this Sub-article and replace with the following:  
 
Unless otherwise specified, use a mobile grade reference system capable of averaging the 
existing grade or pavement profile over at least a 30 feet distance; or by non-contacting laser or 
sonar type ski with at least three referencing stations mounted on the paver at a minimum length 
of 24 feet. 
 
Page 6-50, Article 661-4, CONSTRUCTION METHODS, line 9, delete the word “four” and 
replace with “three”.  
 
ASPHALT CONCRETE PLANT MIX PAVEMENTS: 

(2-20-18) (Rev.1-15-19) 610, 1012 SP6 R65 

 
Revise the 2018 Standard Specifications as follows: 
 
Page 6-14, Table 609-3, LIMITS OF PRECISION FOR TEST RESULTS, replace with the 
following:  
 

TABLE 609-3 
LIMITS OF PRECISION FOR TEST RESULTS 

Mix Property Limits of Precision 
25.0 mm sieve (Base Mix) ± 10.0% 
19.0 mm sieve (Base Mix) ± 10.0% 

12.5 mm sieve (Intermediate & Type P-57) ± 6.0% 
9.5 mm sieve (Surface Mix) ± 5.0% 
4.75 mm sieve (Surface Mix) ± 5.0% 

2.36 mm sieve (All Mixes, except S4.75A) ± 5.0% 
1.18 mm sieve (S4.75A) ± 5.0% 

0.075 mm sieve (All Mixes) ± 2.0% 
Asphalt Binder Content ± 0.5% 

Maximum Specific Gravity (Gmm) ± 0.020 
Bulk Specific Gravity (Gmb) ± 0.030 

TSR ± 15.0% 
QA retest of prepared QC Gyratory 
Compacted Volumetric Specimens 

± 0.015 

Retest of QC Core Sample ± 1.2% (% Compaction) 
Comparison QA Core Sample ± 2.0% (% Compaction) 
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QA Verification Core Sample ± 2.0% (% Compaction) 
Density Gauge Comparison of QC Test ± 2.0% (% Compaction) 

QA Density Gauge Verification Test ± 2.0% (% Compaction) 
 
Page 6-17, Table 610-1, MIXING TEMPERATURE AT THE ASPHALT PLANT, replace 
with the following:  
 

TABLE 610-1 
MIXING TEMPERATURE AT THE ASPHALT PLANT 

Binder Grade JMF Temperature 
PG 58-28; PG 64-22 250 - 290°F 

PG 76-22 300 - 325°F 
 
Page 6-17, Subarticle 610-3(C), Job Mix Formula (JMF), lines 38-39, delete the fourth 
paragraph. 
 
Page 6-18, Subarticle 610-3(C), Job Mix Formula (JMF), line 12, replace “SF9.5A” with 
“S9.5B”. 
 
Page 6-18, Table 610-3, MIX DESIGN CRITERIA, replace with the following:  
 

TABLE 610-3 
MIX DESIGN CRITERIA 

Mix 
Type 

Design 
ESALs 

millions A 

Binder 
PG 

Grade 

Compaction 
Levels 

Max. 
Rut 

Depth 
(mm) 

Volumetric Properties B 

Gmm @ VMA VTM VFA %Gmm 
@ Nini Nini Ndes % Min. % Min.-Max. 

S4.75A < 1 64 - 22 6 50 11.5 16.0 4.0 - 6.0 65 - 80  91.5 
S9.5B 0 - 3 64 - 22 6 50 9.5 16.0 3.0 - 5.0 70 - 80  91.5 
S9.5C 3 - 30 64 - 22 7 65 6.5 15.5 3.0 - 5.0 65 - 78  90.5 
S9.5D > 30 76 - 22 8 100 4.5 15.5 3.0 - 5.0 65 - 78  90.0 
I19.0C ALL 64 - 22 7 65 - 13.5 3.0 - 5.0 65 - 78  90.5 
B25.0C ALL 64 - 22 7 65 - 12.5 3.0 - 5.0 65 - 78  90.5 

 Design Parameter  Design Criteria 
All Mix 
Types 

Dust to Binder Ratio (P0.075 / Pbe)  0.6 - 1.4 C 
Tensile Strength Ratio (TSR) D  85% Min. E 

A. Based on 20 year design traffic. 
B. Volumetric Properties based on specimens compacted to Ndes as modified by the Department. 
C. Dust to Binder Ratio (P0.075 / Pbe) for Type S4.75A is 1.0 - 2.0. 
D. NCDOT-T-283 (No Freeze-Thaw cycle required). 
E. TSR for Type S4.75A & B25.0C mixes is 80% minimum. 

 
Page 6-19, Table 610-5, BINDER GRADE REQUIREMENTS (BASED ON RBR%), 
replace with the following:  

TABLE 610-5 
BINDER GRADE REQUIREMENTS (BASED ON RBR%) 

Mix Type %RBR < 20% 21% < %RBR < 30% %RBR > 30% 
S4.75A, S9.5B, 
S9.5C, I19.0C, 

B25.0C 
PG 64-22 PG 64-22A PG-58-28 

S9.5D, OGFC PG 76-22B n/a n/a 
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A. If the mix contains any amount of RAS, the virgin binder shall be PG 58-28. 
B. Maximum Recycled Binder Replacement (%RBR) is 18% for mixes using PG 76-22 binder. 

 
Page 6-20, Table 610-6, PLACEMENT TEMPERATURES FOR ASPHALT, replace with 
the following:  
 

TABLE 610-6 
PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 
B25.0C 35F 
I19.0C 35F 

S4.75A, S9.5B, S9.5C 40F A 
S9.5D 50F 

A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the minimum surface and air 
temperature shall be 50F. 
 

Page 6-21, Article 610-8, SPREADING AND FINISHING, lines 34-35, delete the second 
sentence and replace with the following:  
 
Use an MTV for all surface mix regardless of binder grade on Interstate, US Routes, and NC 
Routes (primary routes) that have 4 or more lanes and median divided. 
 
Page 6-21, Article 610-8, SPREADING AND FINISHING, lines 36-38, delete the fourth 
sentence and replace with the following: 
 
Use MTV for all ramps, loops, Y-line that have 4 or more lanes and are median divided, full 
width acceleration lanes, full width deceleration lanes, and full width turn lanes that are greater 
than 1000 feet in length. 
 
Page 6-23, Table 610-7, DENSITY REQUIREMENTS, replace with the following:  
 

TABLE 610-7 
DENSITY REQUIREMENTS 

Mix Type 
Minimum % Gmm 

(Maximum Specific Gravity) 
S4.75A 85.0 A 
S9.5B 90.0 

S9.5C, S9.5D, I19.0C, B25.0C 92.0 
A. Compaction to the above specified density will be required when the S4.75A mix is applied at a rate of 100 

lbs/sy or higher. 
 
Page 6-24, Article 610-13, FINAL SURFACE TESTING, lines 35-36, delete the second 
sentence and replace with the following:  
 
Final surface testing is not required on ramps, loops and turn lanes.   
 
Page 6-26, Subarticle 610-13(A)(1), Acceptance for New Construction, lines 29-30, delete the 
second sentence and replace with the following:  
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Areas excluded from testing by the profiler may be tested using a 10-foot straightedge in 
accordance with Article 610-12. 
 
Page 6-27, Subarticle 610-13(B), Option 2- North Carolina Hearne Straightedge, lines 41-
46, delete the eighth and ninth sentence of this paragraph and replace with the following: 
 
Take profiles over the entire length of the final surface travel lane pavement exclusive of 
structures, approach slabs, paved shoulders, tapers, or other irregular shaped areas of pavement, 
unless otherwise approved by the Engineer. Test in accordance with this provision all mainline 
travel lanes, full width acceleration or deceleration lanes and collector lanes. 
 
Page 6-28, Subarticle 610-13(B), Option 2- North Carolina Hearne Straightedge, lines 1-2, 
delete these two lines. 
 
Page 6-32, Article 610-16 MEASUREMENT AND PAYMENT, replace with the following: 
 
Pay Item  Pay Unit 
Asphalt Concrete Base Course, Type B25.0C Ton 
Asphalt Concrete Intermediate Course, Type I19.0C Ton 
Asphalt Concrete Surface Course, Type S4.75A Ton 
Asphalt Concrete Surface Course, Type S9.5B Ton 
Asphalt Concrete Surface Course, Type S9.5C Ton 
Asphalt Concrete Surface Course, Type S9.5D Ton 

 
Page 10-30, Table 1012-1, AGGREGATE CONSENSUS PROPERTIES, replace with the 
following:  

TABLE 1012-1 
AGGREGATE CONSENSUS PROPERTIESA 

Mix Type 
Coarse 

Aggregate 
AngularityB 

Fine Aggregate 
Angularity 

% Minimum 

Sand 
Equivalent 

% Minimum 

Flat and 
Elongated 
5 : 1 Ratio  

% Maximum 
Test Method ASTM D5821 AASHTO T 304 AASHTO T 176 ASTM D4791 

S4.75A; S9.5B 75 / - 40 40 - 

S9.5C; I19.0C; 
B25.0C 

95 / 90 45 45 10 

S9.5D 100 / 100 45 50 10 

OGFC 100 / 100 45 45 10 

UBWC 100 / 85 45 45 10 
A.  Requirements apply to the design aggregate blend. 
B.  95 / 90 denotes that 95% of the coarse aggregate has one fractured face and 90% 
      has 2 or more fractured faces. 
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JOINT CONSTRUCTION, REPAIR AND SEALING: 
(4-15-08) (Rev 3-20-18) SPI 7-12A 

 

Description 
 
Saw existing backer rods joints, saw existing sawed joints, remove existing deteriorated backer 
rods and clean and seal joints with Low Modulus Silicone in accordance with the detail in the plans 
and the manufacturer’s recommendations.  Also, repair and reseal existing joints with Low 
Modulus Silicone, form joints in slab replacements and seal with Low Modulus Silicone in 
accordance with Standard Drawing No. 700.01.   
 
Materials  
 
Low Modulus Silicone Sealant shall meet the requirements of Section 1028-3(A) of the Standard 
Specifications for Low Modulus Silicone Sealant; and shall be on the Department’s approved 
product listing that is being evaluated by National Transportation Product Evaluation Program 
(NTPEP).  
 
Construction 
 
Have on-site, a manufacturer’s representative during the initial start-up.  This requirement will be 
suspended once the Engineer determines that the installation process is working smoothly. 
 
Saw and seal pavement joints, and form control joints in one lane at a time.  
 
Saw and seal joints at locations shown on the plans or as directed by the Engineer.   
 
Saw and seal the centerline longitudinal joint according to Standard Drawing No. 700.01.   
 
Form control joints in the proposed replacement slabs according to the spacing and dimensions as 
shown on the plans.  Form the control joints by sawing with an approved concrete saw.  Saw as 
soon as the concrete has hardened sufficiently without spalling or raveling, but before the lane is 
reopened to traffic, and not more than 6 hours after the concrete is placed. 
 
Equip air compressors for cleaning joints with suitable traps capable of removing all surplus water 
and oil in the compressed air.  The Engineer will check the compressed air daily for contamination.  
Do not use contaminated air.  
 
Cleaning and sealing shall be as follows:   
 
(A) Cleaning Freshly Cut Sawed Joints   
 

Immediately after sawing the joint, completely remove the resulting slurry from the joint 
and the immediate area by flushing with a jet of water under pressure, and other tools as 
necessary.  After flushing, blow out the joint with compressed air.  After the surfaces are 
thoroughly clean and dry and just before the joint sealer is placed, blow out the joint with 
compressed air having a pressure of at least 90 psi and remove all traces of dust.  If freshly 
cut sawed joints become contaminated before they are sealed, clean as many times as 
necessary with cleaning methods approved by the Engineer. 
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(B) Installing Backup Material   
 

When required, install closed cell, expanded polyethylene foam rod type backup material in 
a manner that will produce the shape factor specified.  If the sealant bonds to the backup 
material, a bond-breaking type may be required. 

 
(C) Taping Expansion Joints 
 

When the joints have been cleaned and are thoroughly dry, place bond-breaking adhesive 
tape on top of the joint material or backup material to prevent any bonding action between 
the bottom of the joint sealer and the top of underlying material.  The tape shall completely 
cover the top of the underlying material, but at no place shall the tape be allowed to adhere 
to the sides of the joint. 

 
(D) Sealing Joints Requirements 
 

(1) Place joint sealer in accordance with the manufacturer’s recommendations and these 
Specifications.  Do not place silicone joint sealer when the air temperature near the 
joint is less than 50°F or is 50°F and falling or between October 15 and May 1, unless 
otherwise directed by the Engineer.   

 
(2) Filling the Joint:  Do not seal a joint until the seal is thoroughly clean and dry, and 

properly taped, if taping is required.  Place the sealer in reasonably close conformity 
with dimensions shown on the plans.  The joints will be rejected for any 
unreasonable deviation until satisfactory corrective measures are taken.   

 
Apply the joint sealer by an approved mechanical device or by manually pouring or 
troweling, depending upon the consistency used.  When applied mechanically or by 
pouring, a nozzle or pouring spout shall be shaped to fit inside the joint to introduce 
the sealer from inside the joint.  Pouring consistency shall be used in horizontal 
joints, and troweling consistency shall be used in vertical joints, unless the pouring 
consistency is such that it can be satisfactorily placed in vertical joints.   
 
Recess the joint sealer below the adjacent surface as shown in Standard Drawing No. 
700.01.   

 
If the joint material fails in either adhesion or cohesion, the joint shall be repaired to 
the Engineer's satisfaction at the Contractor's expense. 

 
(3) Special Requirements for Installation of Low Modulus Silicone Sealant:  The sealant 

shall be applied or tooled in a manner which causes it to wet the joint faces and 
provide the required recess.   

 
(4) Cleaning Pavement:  Promptly remove surplus joint sealer on the pavement after a 

joint has been sealed so that the joint sealer is not exposed to direct contact with 
traffic. 
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(E) Opening to Traffic 
 

Do not permit traffic over sealed joints without the approval of the Engineer. 
 
Measurement and Payment 
 
Joint Construction, Repair and Sealing will be measured and paid for at the contract unit price of 
the actual number of linear feet of joints, which are satisfactorily constructed, repaired and sealed.  
The length will be measured along the joints that have been constructed or repaired and sealed.  
Such price and payment will be full compensation for this work, including but not limited to 
removal and disposal of existing joint sealant and backer rod, preparation of joints, and furnishing 
all labor, tools, materials, and supplies, tools equipment and incidentals needed to complete the 
work. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Joint Construction, Repair and Sealing Linear Foot 

 
SUPPLEMENTAL SURVEYING: 
(4-20-21) 801 SP8 R03 
 

Revise the 2018 Standard Specifications as follows: 
 

Page 8-7, Article 801-3 MEASUREMENT AND PAYMENT, lines 10-11, replace with the 
following:   
 
Supplemental Surveying Office Calculations will be paid at the stated price of $85.00 per 
hour. Supplemental Field Surveying will be paid at the stated price of $145.00 per hour. The 
 
GUARDRAIL END UNITS, TYPE - TL-3: 

(4-20-04) (Rev. 7-1-17) 862 SP8 R65 
 

Description 
 
Furnish and install guardrail end units in accordance with the details in the plans, the applicable 
requirements of Section 862 of the 2018 Standard Specifications, and at locations shown in the 
plans. 
 
Materials 
 
Furnish guardrail end units listed on the NCDOT Approved Products List at 
https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal. 
 
Prior to installation the Contractor shall submit to the Engineer: 
 
(A) FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of 

the AASHTO Manual for Assessing Safety Hardware, Test Level 3, in accordance with 
Article 106-2 of the 2018 Standard Specifications. 
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(B) Certified working drawings and assembling instructions from the manufacturer for each 
guardrail end unit in accordance with Article 105-2 of the 2018 Standard Specifications. 

 
No modifications shall be made to the guardrail end unit without the express written permission 
from the manufacturer.  Perform installation in accordance with the details in the plans, and details 
and assembling instructions furnished by the manufacturer. 
 
Construction Methods 
 
Guardrail end delineation is required on all approach and trailing end sections for both temporary 
and permanent installations.  Guardrail end delineation consists of yellow reflective sheeting 
applied to the entire end section of the guardrail in accordance with Article 1088-3 of the 
2018 Standard Specifications and is incidental to the cost of the guardrail end unit. 
 
Measurement and Payment 
 
Measurement and payment will be made in accordance with Article 862-6 of the 2018 Standard 
Specifications. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Guardrail End Units, Type TL-3 Each 

 
GUARDRAIL ANCHOR UNITS AND TEMPORARY GUARDRAIL ANCHOR UNITS: 

(1-16-2018) 862 SP8 R70 
 

Guardrail anchor units will be in accordance with the details in the plans and the applicable 
requirements of Section 862 of the 2018 Standard Specifications. 
 
Revise the 2018 Standard Specifications as follows:  
 
Page 8-42, Article 862-6 MEASUREMENT AND PAYMENT, add the following: 
 
Guardrail Anchor Units, Type ___ and Temporary Guardrail Anchor Units Type ___ will be 
measured and paid as units of each completed and accepted.  No separate measurement will be 
made of any rail, terminal sections, posts, offset blocks, concrete, hardware or any other 
components of the completed unit that are within the pay limits shown in the plans for the unit as 
all such components will be considered to be part of the unit.  
 
Payment will be made under: 
 

Pay Item Pay Unit 
Guardrail Anchor Units, Type ____ Each 
Temporary Guardrail Anchor Units, Type ___ Each 
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ADJUSTMENT OF MANHOLES, METER BOXES, AND VALVE BOXES: 
(7-1-95) (Rev. 8-21-12) 858 SP8 R97R 

 

The Contractor's attention is directed to Article 858-3 of the 2018 Standard Specifications.  Cast 
iron or steel fittings will not be permitted for the adjustment of manholes, meter boxes, and valve 
boxes on this project. 
 
 PORTLAND CEMENT CONCRETE PRODUCTION AND DELIVERY:   

 (9-15-20)                                     1000, 1014, 1024         SP10 R01 
      

 Revise the 2018 Standard Specifications as follows: 
 Page 10-6, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following:      
 

TABLE 1000-1 
REQUIREMENTS FOR CONCRETE 

C
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f 
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28
 d

ay
s Maximum Water-Cement 

Ratio 

Consistency 
Maximum 

Slump 
Cement Content 

Air-Entrained 
Concrete 

Non-Air-
Entrained 
Concrete 

V
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d
 

N
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-
V
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Vibrated Non-Vibrated 
Rounded 

Aggregate 
Angular 

Aggregate 
Rounded 

Aggregate 
Angular 

Aggregate 

Min. Max. Min. Max. 
Units psi     inch inch lb/cy lb/cy lb/cy lb/cy 

AA 4500 0.381 0.426 --- --- 3.5A --- 639 715 --- --- 
AA Slip 

Form 
4500 0.381 0.426 --- --- 1.5 --- 639 715 --- --- 

Drilled Pier 4500 --- --- 0.450 0.450 --- 

5 – 7 
dry 

 
7 - 9 
wet 

--- --- 640 800 

A 3000 0.488 0.532 0.550 0.594 3.5 A 4.0 564 --- 602 --- 

B 2500 0.488 0.567 0.559 0.630 

1.5 
machine 
placed 

 
2.5 A 
hand 

placed 

4.0 508 --- 545 --- 

Sand Light-
weight 

4500 --- 0.420 --- --- 4.0 A --- 715 --- --- --- 

Latex 
Modified 

3000 
(at 7 
days) 

0.400 0.400 --- --- 6.0 --- 658 --- --- --- 

Flowable 
Fill 

excavatable 

150 
max. 
(at 56    
days) 

as needed as needed as needed as needed --- Flowable --- --- 40 100 

Flowable 
Fill 

 non-
excavatable 

125 as needed as needed as needed as needed --- Flowable --- --- 100 as needed 
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Pavement 

4500 
Design, 

field 
 

650 
flexural, 
design 
only 

0.559 0.559 --- --- 

1.5 
slip form 

 
3.0 

hand 
placed 

--- 526 --- --- --- 

Precast 
See 

Table 
1077-1 

as needed as needed --- --- 6.0 as needed as needed as needed as needed as needed 

Prestressed 
per 

contract 
See Table 

1078-1 
See Table 

1078-1 
--- --- 8.0 --- 564 as needed --- --- 

A. The slump may be increased to 6 inches, provided the increase in slump is achieved 
by adding a chemical admixture conforming to Section 1024-3. In no case shall the 
water-cement ratio on the approved design be exceeded. Concrete exhibiting 
segregation and/or excessive bleeding will be rejected. Utilizing an Admixture to 
modify slump does not relinquish the contractor’s responsibility to ensure the final 
product quality and overall configuration meets design specifications. Caution should 
be taken when placing these modified mixes on steep grades to prevent unintended 
changes to the set slope. 

 
THERMOPLASTIC PAVEMENT MARKING MATERIAL – COLOR TESTING: 

3-19-19 1087 SP10 R05 

 
Revise the 2018 Standard Specifications as follows: 
 
Pages 10-183 and 10-184, Subarticle 1087-7(D)(1)(b) Yellow, lines 9-11, delete and replace with 
the following: 
 
Obtain Color Values Y,x,y per ASTM E1349 using C/2° illuminant/observer. 
Results shall be Y ≥ 45%, and x,y shall fall within PR#1 chart chromaticity limits.     
 
POLYUREA PAVEMENT MARKING MATERIAL – TYPE 2 TYPICAL CERTIFIED 
MILL TEST REPORT: 

3-19-19 1087 SP10 R06 

 
Amend the 2018 Standard Specifications as follows: 
 
Page 10-184, Subarticle 1087-8 Material Certification, in accordance with Subarticle 106-3 
provide a Type 2 Typical Certified Mill Test Report and a Type 3 Manufacturer’s Certification for 
Polyurea pavement marking material. 
 
When tested, the material shall meet the physical and chemical characteristics provided by the 
manufacturer. NCDOT reserves the right to compare these test results to baseline test results 
gathered by the NCDOT Materials and Test Unit.    
 
NON-CAST IRON SNOWPLOWABLE PAVEMENT MARKERS: 

10-19-21 1086, 1250, 1253 SP10 R08 

 
Revise the 2018 Standard Specifications as follows: 
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Pages 10-177 and 10-178, Subarticle 1086-3 SNOWPLOWABLE PAVEMENT MARKERS, 
delete items (A), (B) and (C)(1) and replace with the following: 
 
(A) General 

Use non-cast iron snowplowable pavement markers evaluated by NTPEP. The non-cast iron 
snowplowable pavement marker shall consist of a housing with one or more glass or plastic 
face lens type reflective lenses to provide the required color designation. The marker shall be 
designed or installed in a manner that minimizes damage from snowplow blades. Plastic lens 
faces shall use an abrasion resistant coating. 
 

(B) Housings 
(1) Dimensions 

The dimension, slope and minimum area of reflecting surface shall conform to 
dimensions as shown in the plans. The minimum area of each reflecting surface shall be 
1.44 sq.in. 

(2) Materials 
Use non-cast iron snowplowable pavement markers that are on the NCDOT Approved 
Products List. 

(3) Surface 
The surface of the housing shall be free of scale, dirt, rust, oil, grease or any other 
contaminant which might reduce its bond to the epoxy adhesive. 

(4) Identification 
Mark the housing with the manufacturer's name and model number of marker. 
 

(C) Reflectors 
(1) General 

Laminate the reflector to an elastomeric pad and attach with adhesive to the housing. The 
thickness of the elastomeric pad shall be 0.04". 

 
 
Pages 12-14, Subarticle 1250-3(C) Removal of Existing Pavement Markers, lines 19-29, delete 
and replace with the following: 
 
Remove the existing raised pavement markers or the snowplowable pavement markers including 
the housings, before overlaying an existing roadway with pavement. Repair the pavement by filling 
holes as directed by the Engineer. 
 
When traffic patterns are changed in work zones due to construction or reconstruction, remove all 
raised pavement markers or snowplowable markers including housings that conflict with the new 
traffic pattern before switching traffic to the new traffic pattern. Lens removal in  lieu of total 
housing removal is not an acceptable practice for snowplowable markers. 
 
Properly dispose of the removed pavement markers. No direct payment will be made for removal 
or disposal of existing pavement markers or repair of pavement, as such work will be incidental to 
other items in the contract. 
 
Pages 12-16, Subarticle 1253-1 DESCRIPTION, lines 4-5, delete and replace with the 
following: 
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Furnish, install and maintain non-cast iron snowplowable pavement markers in accordance with 
the contract. 
 
Pages 12-16 and 12-17, Subarticle 1253-3 CONSTRUCTION METHODS, delete items (A), 
(B) and (C) and replace with the following: 
 
(A) General 

Bond marker housings to the pavement with epoxy adhesive.  Mechanically mix and 
dispense epoxy adhesives as required by the manufacturer's specifications. Place the markers 
immediately after the adhesive has been mixed and dispensed. 
 
If saw cutting, milling, or grooving operations are used, promptly remove all resulting debris 
from the pavement surface. Install the marker housings within 7 calendar days after saw 
cutting, milling, or grooving the pavement. Remove and dispose of loose material from the 
slots by brushing, blow cleaning, or vacuuming. Dry the slots before applying the epoxy 
adhesive. Install non-cast iron snowplowable pavement markers according to the 
manufacturer’s recommendations. 
 
Protect the non-cast iron snowplowable pavement markers until the epoxy has initially cured 
and is track free. 
 

(B) Reflector Replacement 
In the event that a reflector is damaged, replace the damaged reflector by using adhesives and 
methods recommended by the manufacturer of the markers and approved by the Engineer. 
This work is considered incidental if damage occurs during the initial installation of the 
marker housings and maintenance of initial non-cast iron snowplowable markers specified in 
this section. This work will be paid for under the pay item for the type of reflector 
replacement if the damage occurred after the initial installation of the non-cast iron 
snowplowable pavement marker. 
 
Missing housings shall be replaced. Broken housings shall be removed and replaced. In both 
cases the slot for the housings shall be properly prepared prior to installing the new housing. 
Removal of broken housings and preparation of slots will be considered incidental to the 
work of replacing housings. 
 

Pages 12-17, Subarticle 1253-4 MAINTENANCE, lines 5, delete and replace with the following: 
 

Maintain all installed non-cast iron snowplowable pavement markers until acceptance. 
 
Pages 12-17, Subarticle 1253-5 MEASUREMENT AND PAYMENT, lines 7-8, delete and 
replace with the following: 
 

Non-Cast Iron Snowplowable Pavement Markers will be measured and paid as the actual 
number of non-cast iron snowplowable pavement markers satisfactorily placed and 
accepted by the Engineer. 

 
Pages 12-17, Subarticle 1253-5 MEASUREMENT AND PAYMENT, lines 11, delete and 
replace with the following: 
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Payment will be made under: 

 
Pay Item Pay Unit 
Non-Cast Iron Snowplowable Pavement Marker Each 
Replace Snowplowable Pavement Marker Reflector             Each 
 

MATERIALS FOR PORTLAND CEMENT CONCRETE: 
 (9-15-20)                                            1000, 1024     SP10 R24 

 
Revise the 2018 Standard Specifications as follows: 
Page 10-52, Article 1024-4, WATER, lines 3-6, delete and replace with the following: 
Test water from wells at all locations. Test public water supplies from all out of state locations 
and in the following counties:  Beaufort, Bertie, Brunswick, Camden, Carteret, Chowan, Craven, 
Currituck, Dare, Gates, Hyde, New Hanover, Onslow, Pamlico, Pasquotank, Pender, 
Perquimans, Tyrell and Washington unless the Engineer waives the testing requirements.  
Page 10-52, Table 1024-2, PHYSICAL PROPERTIES OF WATER, replace with the 
following:  

Property Requirement Test Method 
Compression Strength, 

minimum percent of control at 
3 and 7 days 

90% ASTM C1602 

Time of set, deviation from 
control 

From 1:00 hr. 
earlier to 1:30 hr. 

later 
ASTM C1602 

pH 4.5 to 8.5 ASTM D1293 * 
Chloride Ion Content, Max. 250 ppm ASTM D512 * 

Total Solids Content 
(Residue), Max. 

1,000 ppm  SM 2540B * 

Resistivity, Min. 0.500 kohm-cm ASTM D1125 * 
*Denotes an alternate method is acceptable. Test method used shall be referenced in the test 
report. 
 
WORK ZONE INSTALLER: 

(7-20-21) 1101, 1150 SP11 R04 
 

Provide the service of at least one qualified work zone installer during the setup, installation, and 
removal of temporary traffic control within the highway right of way.  The qualified work zone 
installer shall serve as crew leader and shall be on site and directing the installation and removal 
of temporary traffic control. If multiple temporary traffic control installations or removals are 
occurring simultaneously, then each shall have a qualified work zone installer. 
 
The work zone installer shall be qualified by an NCDOT approved training agency in the safe and 
competent set up of temporary traffic control. For a complete listing of approved training agencies, 
see the Work Zone Safety Training webpage. 
 
A work zone supervisor, in accordance with Article 1101-13 of the Standard Specifications, may 
fulfill the role of the work zone installer during the setup, installation, and removal of temporary 
traffic control within the highway right of way provided they are on site and directing the 
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installation and removal of temporary traffic control. 
 
All other individuals participating in the setup, installation, and removal of temporary traffic 
control within the highway right of way shall be certified as a qualified flagger in accordance with 
Article 1150-3 of the Standard Specifications, even if flagging is not being performed as part of 
the traffic control. 
 
Provide the name and contact information of all qualified work zone installers to the Engineer 
prior to or at the preconstruction conference.  Additionally, provide a qualification statement that 
all other individuals participating in the setup, installation, and removal of temporary traffic control 
are qualified flaggers that have been properly trained through an NCDOT approved training 
agency. 
 
EXTRUDED THERMOPLASTIC PAVEMENT MARKING THICKNESS: 

3-19-19 1205 SP12 R05 

 
Revise the 2018 Standard Specifications as follows: 
 
Page 12-6, Subarticle 1205-4(A)(1) General, lines 5-8, delete the second sentence and replace 
with the following: 
 
Use application equipment that provides multiple width settings ranging from 4 inches to 12 
inches and multiple thickness settings to achieve a minimum pavement marking thickness of 
0.090 inch above the surface of the pavement. 
 
Page 12-7, Table 1205-3, THICKNESS REQUIREMENTS FOR THERMOPLASTIC, 
replace with the following: 
 

TABLE 1205-3 
MINIMUM THICKNESS REQUIREMENTS FOR THERMOPLASTIC 

Thickness Location 
240 mils In-lane and shoulder-transverse pavement markings (rumble strips). May be 

placed in 2 passes. 
90 mils Center lines, skip lines, transverse bands, mini-skip lines, characters, bike lane 

symbols, crosswalk lines, edge lines, gore lines, diagonals, and arrow symbols 
 
COLD APPLIED PLASTIC PAVEMENT MARKING LINES, TYPE II (9”): 

(5-1-16) Div 10 

 
Description 
 
The Contractor shall install Cold Applied Plastic Pavement Marking Lines, Type II (9”) in 
accordance with the applicable requirements of Section 1205 of the 2018 Standard Specifications, 
and as directed by the Engineer. This line shall be a 10’ skip with a contrast White/Black line. 
The white line shall be a 6” wide with a 1.5” black border on each side. Any alteration to this 
design must be approved by the Engineer prior to installation. 
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Materials 
 
Refer to Article 1205-6 of the 2018 Standard Specifications. 
 
 
Measurement and Payment 
 
Contrast Cold Applied Plastic Pavement Marking Lines, Type II (9”) will be measured and paid 
for as the actual number of linear feet of pavement marking lines satisfactorily placed and accepted 
by the Engineer. Such price and payment will include all materials, tools, labor, equipment and 
incidentals necessary to satisfactorily complete the work. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Contrast Cold Applied Plastic Pavement Marking Lines, Type 
II (9”) 

Linear Foot 

 
EROSION AND STORMWATER CONTROL FOR SHOULDER CONSTRUCTION AND 
RECONSTRUCTION: 

(11-16-10) (Rev. 1-21-20) 105-16, 225-2, Division 16 SP16 R03R 
 

Land disturbing operations associated with shoulder construction/reconstruction may require 
erosion and sediment control/stormwater measure installation.  National Pollutant Discharge 
Elimination System (NPDES) inspection and reporting may be required. 
 
Erosion control measures shall be installed per the erosion control detail in any area where the 
vegetated buffer between the disturbed area and surface waters (streams, wetlands, or open waters) 
or drainage inlet is less than 10 feet.  The Engineer may reduce the vegetated buffer threshold for 
this requirement to a value between 5 and 10 feet.  Erosion control measures shall be spot checked 
every 7 days until permanent vegetative establishment. 
 
In areas where shoulder construction/reconstruction includes disturbance or grading on the front 
slope or to the toe of fill, relocating ditch line or backslope, or removing vegetation from the ditch 
line or swale, NPDES inspection and monitoring are required every 7 days or within 24 hours of 
a rainfall event of greater than 1.0 inch. Maintain daily rainfall records.  Install erosion control 
measures per detail. 
 
In areas where the vegetated buffer is less than 10 feet between the disturbed area and waters of 
the State classified as High Quality Water (HQW), Outstanding Resource Water (ORW), Critical 
Areas, or Unique Wetlands, NPDES inspection and monitoring are required every 7 days or within 
24 hours of a rainfall event of greater than 1.0 inch. The Engineer may reduce the vegetated buffer 
threshold for this requirement to a value between 5 and 10 feet.  The plans or provisions will 
indicate the presence of these water classifications. Maintain daily rainfall records.  Install erosion 
control measures per detail. 
 
Land disturbances hardened with aggregate materials receiving sheet flow are considered  
non-erodible. 
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Sites that require lengthy sections of silt fence may substitute with rapid permanent seeding and 
mulching as directed by the Engineer. 
 
NPDES documentation shall be performed by a Level II Erosion and Sediment 
Control/Stormwater certificate holder. 
 
Materials used for erosion control will be measured and paid as stated in the contract. 
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STANDARD SPECIAL PROVISION 
AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 

(5-20-08) Z-2 
 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 
contract as follows: 
 
    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 
amount of allotments made to the Department of Transportation by the Director for the estimated 
payments for transportation project contract work to be performed in the appropriation fiscal year.  
The allotments shall be multiyear allotments and shall be based on estimated revenues and shall 
be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  
Payment for transportation project work performed pursuant to contract in any fiscal year other 
than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 
project contracts shall contain a schedule of estimated completion progress, and any acceleration 
of this progress shall be subject to the approval of the Department of Transportation provided funds 
are available.  The State reserves the right to terminate or suspend any transportation project 
contract, and any transportation project contract shall be so terminated or suspended if funds will 
not be available for payment of the work to be performed during that fiscal year pursuant to the 
contract.  In the event of termination of any contract, the contractor shall be given a written notice 
of termination at least 60 days before completion of scheduled work for which funds are available.  
In the event of termination, the contractor shall be paid for the work already performed in 
accordance with the contract specifications. 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance 
with Subarticle 108-13(D) of the 2018 Standard Specifications. 
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STANDARD SPECIAL PROVISION 
NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 

(5-17-11) Z-3 
 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer 
Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an 
independent laboratory report for each lot to be tested.  Results from seed so sampled shall be final.  
Seed not meeting the specifications shall be rejected by the Department of Transportation and shall 
not be delivered to North Carolina Department of Transportation warehouses.  If seed has been 
delivered it shall be available for pickup and replacement at the supplier’s expense. 
 
Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall 
be rejected by the North Carolina Department of Transportation. 
 
Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 
Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species on 
the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts will 
NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 
 
Tolerances established by the Association of Official Seed Analysts will generally be recognized.  
However, for the purpose of figuring pure live seed, the found pure seed and found germination 
percentages as reported by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory will be used.  Allowances, as established by the NCDOT, will be 
recognized for minimum pure live seed as listed on the following pages. 
 
The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 
Restricted Noxious Limitations per Restricted Noxious Limitations per 
Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged 
Robin) 

27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 
Spurred Anoda 4 seeds Bracted Plantain 54 seeds 
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 
Morning-glory 8 seeds Broadleaf Dock 54 seeds 
Corn Cockle 10 seeds Curly Dock 54 seeds 
Wild Radish 12 seeds Dodder 54 seeds 
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 
Yellow Nutsedge 27 seeds Horsenettle 54 seeds 
Canada Thistle 27 seeds Quackgrass 54 seeds 
Field Bindweed 27 seeds Wild Mustard 54 seeds 
Hedge Bindweed 27 seeds   

 
Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 
maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed shall 
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not contain more than 2% other crop seed nor more than 1% total weed seed.  The germination 
rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which 
includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 5% or 2% 
inert matter (according to above specifications), 2% other crop seed and 1% total weed seed. 
 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety 
shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 
deficient. 
 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not 
be approved. 
 

 Sericea Lespedeza 
 Oats (seeds) 
 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not 
be approved. 
 

 Tall Fescue (all approved varieties)  Bermudagrass 
 Kobe Lespedeza    Browntop Millet 
 Korean Lespedeza    German Millet – Strain R 
 Weeping Lovegrass    Clover – Red/White/Crimson 
 Carpetgrass 
 

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not 
be approved. 
 

 Common or Sweet Sundangrass 
 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not 
be approved. 
 

 Rye (grain; all varieties) 
 Kentucky Bluegrass (all approved varieties) 
 Hard Fescue (all approved varieties) 
 Shrub (bicolor) Lespedeza 
 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be 
approved. 
 

 Centipedegrass   Japanese Millet 
 Crownvetch    Reed Canary Grass 
 Pensacola Bahiagrass   Zoysia 
 Creeping Red Fescue 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 

 Barnyard Grass 
 Big Bluestem 
 Little Bluestem 
 Bristly Locust 
 Birdsfoot Trefoil 
 Indiangrass 
 Orchardgrass 
 Switchgrass 
 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

 
ERRATA 

(10-16-18) (Rev.2-16-21) Z-4 
 

Revise the 2018 Standard Specifications as follows: 
 

 
Division 6 

Page 6-7, Article 609-1 DESCRIPTION, line 29, replace article number “609-10” with  
“609-9”. 

Division 7 
Page 7-27, Article 725-1 MEASUREMENT AND PAYMENT, line 4, replace article number 
“725-1” with “724-4”.  
 
Page 7-28, Article 725-1 MEASUREMENT AND PAYMENT, line 10, replace article number 
“725-1” with “725-3”.  
 
 

Division 10 
Page 10-78, Article 1056-4 GEOTEXTILES, TABLE 1056-1, Permittivity, Type 2, replace 
“Table 6D” with “Table 7D” and Permittivity, Type 3B, replace “Table 7D” with “Table 8D”.  
 
Page 10-121, Article 1076-7, REPAIR OF GALVANIZING, line 8, replace article number 
“1080-9” with “1080-7”. 
 
Page 10-162, Article 1080-50 PAINT FOR VERTICAL MARKERS, line 1, replace article 
number “1080-50” with “1080-10”.  
 
Page 10-162, Article 1080-61 EPOXY RESIN FOR REINFORCING STEEL, line 5, replace 
article number “1080-61” with “1080-11”.  
 
Page 10-162, Article 1080-72 ABRASIVE MATERIALS FOR BLAST CLEANING STEEL, 
line 22, replace article number “1080-72” with “1080-12”.  
 
Page 10-163, Article 1080-83 FIELD PERFORMANCE AND SERVICES, line 25, replace 
article number “1080-83” with “1080-13”.  
 
 

Division 17 
Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, lines 42-44, replace the 
second sentence with the following: 
 
An example is an installation of a single 1.25 inch HDPE conduit would be paid as: 
 

Directional Drill (1)(1.25) Linear Foot 
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STANDARD SPECIAL PROVISION 
 

PLANT AND PEST QUARANTINES 
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, Guava Root Knot 

Nematode, And Other Noxious Weeds) 
(3-18-03) (Rev. 5-21-19) Z-04a 

 
Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of 
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 
prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining a 
certificate or limited permit for any regulated article moving from the quarantined area. 
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it 
arrives at the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture  
at 1-800-206-9333, 919-707-3730, or 
https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm to determine those specific project 
sites located in the quarantined area or for any regulated article used on this project originating in 
a quarantined county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 
cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 
3. Plant crowns and roots. 
4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 
5. Hay, straw, fodder, and plant litter of any kind. 
6. Clearing and grubbing debris. 
7. Used agricultural cultivating and harvesting equipment. 
8. Used earth-moving equipment. 
9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald 
ash borer, guava root knot nematode, or other noxious weeds. 
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STANDARD SPECIAL PROVISION 
 

TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 6/19/2018)  Z-6 

 

Revise the 2018 Standard Specifications as follows: 
 
Replace Article 103-4(B) with the following: 
 
The North Carolina Department of Transportation is committed to carrying out the U.S. 
Department of Transportation’s policy of ensuring nondiscrimination in the award and 
administration of contracts. 
 
The provisions of this section related to United States Department of Transportation (US DOT) 
Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 
(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 
applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 
related subcontracts, material supply, engineering, architectural and other service contracts, 
regardless of dollar amount. Any Federal provision that is specifically required not specifically set 
forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 
During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest (hereinafter referred to as the "contractor") agrees as follows: 
(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 
Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 
Department of Transportation, Federal Highway Administration (FHWA), as they may 
be amended from time to time, which are herein incorporated by reference and made a 
part of this contract. 

(b) Nondiscrimination 
The contractor, with regard to the work performed by it during the contract, shall not 
discriminate on the grounds of race, color, or national origin in the selection and 
retention of subcontractors, including procurements of materials and leases of 
equipment. The contractor shall not participate directly or indirectly in the 
discrimination prohibited by the Acts and the Regulations, including employment 
practices when the contract covers any activity, project, or program set forth in 
Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 
In all solicitations, either by competitive bidding, or negotiation made by the contractor 
for work to be performed under a subcontract, including procurements of materials, or 
leases of equipment, each potential subcontractor or supplier shall be notified by the 
contractor of the contractor's obligations under this contract and the Acts and the 
Regulations relative to Nondiscrimination on the grounds of race, color, or national 
origin. 

(d) Information and Reports 
The contractor shall provide all information and reports required by the Acts, the 
Regulations, and directives issued pursuant thereto and shall permit access to its books, 
records, accounts, other sources of information, and its facilities as may be determined 
by the Recipient or the FHWA to be pertinent to ascertain compliance with such Acts, 
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Regulations, and instructions. Where any information required of a contractor is in the 
exclusive possession of another who fails or refuses to furnish the information, the 
contractor shall so certify to the Recipient or the FHWA, as appropriate, and shall set 
forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 
In the event of a contractor's noncompliance with the Non-discrimination provisions of 
this contract, the Recipient will impose such contract sanctions as it and/or the FHWA 
may determine to be appropriate, including, but not limited to:  
(i) Withholding payments to the contractor under the contract until the contractor 

complies; and/or 
(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 
The contractor shall include the provisions of paragraphs (a) through (f) in every 
subcontract, including procurements of materials and leases of equipment, unless 
exempt by the Acts, the Regulations and directives issued pursuant thereto. The 
contractor shall take action with respect to any subcontract or procurement as the 
Recipient or the FHWA may direct as a means of enforcing such provisions including 
sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 
is threatened with litigation by a subcontractor, or supplier because of such direction, 
the contractor may request the Recipient to enter into any litigation to protect the 
interests of the Recipient. In addition, the contractor may request the United States to 
enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 
The North Carolina Department of Transportation (NCDOT) has assured the USDOT that, 
as a condition to receiving federal financial assistance, NCDOT will comply with Title VI 
of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and 
related nondiscrimination authorities to ensure that no person shall, on the ground of race, 
color, national origin, limited English proficiency, sex, age, or disability (including 
religion/creed or income-level, where applicable), be excluded from participation in, be 
denied the benefits of, or be subjected to discrimination under any programs, activities, or 
services conducted or funded by NCDOT. Contractors and other organizations under 
contract or agreement with NCDOT must also comply with Title VI and related authorities, 
therefore: 
(a) During the performance of this contract or agreement, contractors (e.g., subcontractors, 

consultants, vendors, prime contractors) are responsible for complying with NCDOT’s 
Title VI Program. Contractors are not required to prepare or submit Title VI Programs. 
To comply with this section, the prime contractor shall: 
1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 

Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 
employees, applicants and subcontractors on the jobsite. 

2. Physically incorporate the required Title VI clauses into all subcontracts on 
federally-assisted and state-funded NCDOT projects, and ensure inclusion by 
subcontractors into all lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following 
notification in all solicitations for bids and requests for work or material, regardless 
of funding source: 
“The North Carolina Department of Transportation, in accordance with the 
provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 
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2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 
affirmatively ensure that any contract entered into pursuant to this advertisement, 
disadvantaged business enterprises will be afforded full and fair opportunity to 
submit bids in response to this invitation and will not be discriminated against on 
the grounds of race, color, or national origin in consideration for an award. In 
accordance with other related nondiscrimination authorities, bidders and 
contractors will also not be discriminated against on the grounds of sex, age, 
disability, low-income level, creed/religion, or limited English proficiency in 
consideration for an award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 
subsequent lower tier subcontracts on Federal-aid highway construction contracts 
only. 

5. Provide language assistance services (i.e., written translation and oral 
interpretation), free of charge, to LEP employees and applicants. Contact NCDOT 
OCR for further assistance, if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 
Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to 
prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or 
agreements. Subrecipients must also ensure compliance by their contractors and 
subrecipients with Title VI. (23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take 
affirmative action to correct any deficiencies found within a reasonable time period, 
not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 CFR 
200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 
Discrimination Complaints Process. 
1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of 
the public and contractors) from discrimination by NCDOT employees, 
subrecipients and contractors, regardless of funding source. 

2. Eligibility 
Any person—or class of persons—who believes he/she has been subjected to 
discrimination based on race, color, national origin, Limited English Proficiency 
(LEP), sex, age, or disability (and religion in the context of employment, aviation, 
or transit) may file a written complaint. The law also prohibits intimidation or 
retaliation of any sort. 

3. Time Limits and Filing Options 
Complaints may be filed by the affected individual(s) or a representative and must 
be filed no later than 180 calendar days after the following: 
(i) The date of the alleged act of discrimination; or 
(ii) The date when the person(s) became aware of the alleged discrimination; or 
(iii) Where there has been a continuing course of conduct, the date on which that 

conduct was discontinued or the latest instance of the conduct. 
Title VI and related discrimination complaints may be submitted to the following 
entities: 
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 North Carolina Department of Transportation, Office of Civil Rights, Title VI 
Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-
522-0453  

 Federal Highway Administration, North Carolina Division Office, 310 New 
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

 US Department of Transportation, Departmental Office of Civil Rights, 
External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 
Washington, DC 20590; 202-366-4070 

4. Format for Complaints 
Complaints must be in writing and signed by the complainant(s) or a representative, 
and include the complainant’s name, address, and telephone number. Complaints 
received by fax or e-mail will be acknowledged and processed. Allegations 
received by telephone will be reduced to writing and provided to the complainant 
for confirmation or revision before processing. Complaints will be accepted in other 
languages, including Braille. 

5. Discrimination Complaint Form 
Contact NCDOT Civil Rights to receive a full copy of the Discrimination 
Complaint Form and procedures. 

6. Complaint Basis 
Allegations must be based on issues involving race, color, national origin (LEP), 
sex, age, disability, or religion (in the context of employment, aviation or transit). 
“Basis” refers to the complainant’s membership in a protected group category.  
 

 
TABLE 103-1 

COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 
Authorities 

Race and Ethnicity An individual belonging to one 
of the accepted racial groups; or 
the perception, based usually on 
physical characteristics that a 
person is a member of a racial 
group 

Black/African 
American, 
Hispanic/Latino, 
Asian, American 
Indian/Alaska Native, 
Native 
Hawaiian/Pacific 
Islander, White 

Title VI of the Civil Rights Act of 1964;  
49 CFR Part 21;  
23 CFR 200; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 
(Executive Order 13166) 

Color Color of skin, including shade 
of skin within a racial group 

Black, White, brown, 
yellow, etc. 

National Origin (Limited English 
Proficiency) 

Place of birth. Citizenship is not 
a factor. (Discrimination based 
on language or a person’s 
accent is also covered) 

Mexican, Cuban, 
Japanese, 
Vietnamese, Chinese 

Sex Gender. The sex of an 
individual.  
Note: Sex under this program 
does not include sexual 
orientation. 

Women and Men 1973 Federal-Aid Highway Act; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Disability Physical or mental impairment, 
permanent or temporary, or 
perceived. 

Blind, alcoholic, 
para-amputee, 
epileptic, diabetic, 
arthritic 

Section 504 of the Rehabilitation Act of 
1973;  
Americans with Disabilities Act of 1990  
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Religion (in the context of 
employment) 
(Religion/ Creed in all aspects of 
any aviation or transit-related 
construction) 

An individual belonging to a 
religious group; or the 
perception, based on 
distinguishable characteristics 
that a person is a member of a 
religious group. In practice, 
actions taken as a result of the 
moral and ethical beliefs as to 
what is right and wrong, which 
are sincerely held with the 
strength of traditional religious 
views. Note: Does not have to 
be associated with a recognized 
religious group or church; if an 
individual sincerely holds to the 
belief, it is a protected religious 
practice. 

Muslim, Christian, 
Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  
23 CFR 230; 
FHWA-1273 Required Contract Provisions. 
(49 U.S.C. 5332(b); 
49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 
During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest agrees to comply with the following non-discrimination statutes and 
authorities, including, but not limited to: 
(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 
21.  

(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 
1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 
property has been acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination 
on the basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 
(prohibits discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 
amended, (prohibits discrimination based on race, creed, color, national origin, or sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 
coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 
expanding the definition of the terms "programs or activities" to include all of the 
programs or activities of the Federal-aid recipients, sub-recipients and contractors, 
whether such programs or activities are Federally funded or not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 
on the basis of disability in the operation of public entities, public and private 
transportation systems, places of public accommodation, and certain testing entities (42 
U.S.C. §§ 12131-12189) as implemented by Department of Transportation regulations 
at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures Nondiscrimination against 
minority populations by discouraging programs, policies, and activities with 
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disproportionately high and adverse human health or environmental effects on minority 
and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited 
English Proficiency, and resulting agency guidance, national origin discrimination 
includes discrimination because of Limited English proficiency (LEP). To ensure 
compliance with Title VI, you must take reasonable steps to ensure that LEP persons 
have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et 
seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 
(prohibits employment discrimination on the basis of race, color, religion, sex, or 
national origin). 

(4) Additional Title VI Assurances 
**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 
(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 

The following clauses will be included in deeds effecting or recording the transfer of 
real property, structures, or improvements thereon, or granting interest therein from the 
United States pursuant to the provisions of Assurance 4. 
 
NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and 
upon the condition that the North Carolina Department of Transportation (NCDOT) 
will accept title to the lands and maintain the project constructed thereon in accordance 
with the North Carolina General Assembly, the Regulations for the Administration of 
the Federal-Aid Highway Program, and the policies and procedures prescribed by the 
Federal Highway Administration of the U.S. Department of Transportation in 
accordance and in compliance with all requirements imposed by Title 49, Code of 
Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the 
Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the U.S 
Department of Transportation pertaining to and effectuating the provisions of Title VI 
of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does 
hereby remise, release, quitclaim and convey unto the NCDOT all the right, title and 
interest of the U.S. Department of Transportation in and to said lands described in 
Exhibit A attached hereto and made a part hereof. 
 
(HABENDUM CLAUSE) 
 
TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 
Department of Transportation (NCDOT) and its successors forever, subject, however, 
to the covenants, conditions, restrictions and reservations herein contained as follows, 
which will remain in effect for the period during which the real property or structures 
are used for a purpose for which Federal financial assistance is extended or for another 
purpose involving the provision of similar services or benefits and will be binding on 
the NCDOT, its successors and assigns. 
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The NCDOT, in consideration of the conveyance of said lands and interests in lands, 
does hereby covenant and agree as a covenant running with the land for itself, its 
successors and assigns, that (1) no person will on the grounds of race, color, or national 
origin, be excluded from participation in, be denied the benefits of, or be otherwise 
subjected to discrimination with regard to any facility located wholly or in part on, 
over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT will use the 
lands and interests in lands and interests in lands so conveyed, in compliance with all 
requirements imposed by or pursuant to Title 49, Code of Federal Regulations, U.S. 
Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Non-
discrimination in Federally-assisted programs of the U.S. Department of 
Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 
Regulations and Acts may be amended [, and (3) that in the event of breach of any of 
the above-mentioned nondiscrimination conditions, the Department will have a right to 
enter or re-enter said lands and facilities on said land, and that above described land 
and facilities will thereon revert to and vest in and become the absolute property of the 
U.S. Department of Transportation and its assigns as such interest existed prior to this 
instruction].* 
 
(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary in order to make clear the purpose of Title VI.) 

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 
Facility, or Program (1050.2A, Appendix C) 
The following clauses will be included in deeds, licenses, leases, permits, or similar 
instruments entered into by the North Carolina Department of Transportation 
(NCDOT) pursuant to the provisions of Assurance 7(a): 
1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree [in the case of deeds and 
leases add "as a covenant running with the land"] that: 
(i.) In the event facilities are constructed, maintained, or otherwise operated on the 

property described in this (deed, license, lease, permit, etc.) for a purpose for 
which a U.S. Department of Transportation activity, facility, or program is 
extended or for another purpose involving the provision of similar services or 
benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and operate 
such facilities and services in compliance with all requirements imposed by the 
Acts and Regulations (as may be amended) such that no person on the grounds 
of race, color, or national origin, will be excluded from participation in, denied 
the benefits of, or be otherwise subjected to discrimination in the use of said 
facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 
above Nondiscrimination covenants, the NCDOT will have the right to terminate 
the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and 
facilities thereon, and hold the same as if the (lease, license, permit, etc.) had never 
been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will have the right to enter or re-enter the lands and 
facilities thereon, and the above described lands and facilities will there upon revert 
to and vest in and become the absolute property of the NCDOT and its assigns. * 
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(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, 
Facility or Program (1050.2A, Appendix D) 
The following clauses will be included in deeds, licenses, permits, or similar 
instruments/ agreements entered into by the North Carolina Department of 
Transportation (NCDOT) pursuant to the provisions of Assurance 7(b): 
1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree (in the case of deeds and 
leases add, "as a covenant running with the land") that (1) no person on the ground 
of race, color, or national origin, will be excluded from participation in, denied the 
benefits of, or be otherwise subjected to discrimination in the use of said facilities, 
(2) that in the construction of any improvements on, over, or under such land, and 
the furnishing of services thereon, no person on the ground of race, color, or 
national origin, will be excluded from participation in, denied the benefits of, or 
otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee, 
permittee, etc.) will use the premises in compliance with all other requirements 
imposed by or pursuant to the Acts and Regulations, as amended, set forth in this 
Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the 
above Non¬ discrimination covenants, the NCDOT will have the right to terminate 
the (license, permit, etc., as appropriate) and to enter or re-enter and repossess said 
land and the facilities thereon, and hold the same as if said (license, permit, etc., as 
appropriate) had never been made or issued. * 

3. With respect to deeds, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will there upon revert to and vest in and become the 
absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary to make clear the purpose of Title VI.) 
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STANDARD SPECIAL PROVISION 
 

MINORITY AND FEMALE EMPLOYMENT REQUIREMENTS 
Z-7 

 
NOTICE OF REQUIREMENTS FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY (EXECUTIVE NUMBER 11246) 
 
1. The goals and timetables for minority and female participation, expressed in percentage 
terms for the Contractor’s aggregate workforce in each trade on all construction work in the 
covered area, see as shown on the attached sheet entitled “Employment Goals for Minority and 
Female participation”. 
 
 These goals are applicable to all the Contractor’s construction work (whether or not it is 
Federal or federally assisted) performed in the covered area.  If the Contractor performs 
construction work in a geographical area located outside of the covered area, it shall apply the 
goals established for such geographical area where the work is actually performed.  With regard 
to this second area, the Contractor also is subject to the goals for both its federally involved and 
nonfederally involved construction. 
 
 The Contractor’s compliance with the Executive Order and the regulations in 41 CFR Part 
60-4 shall be based on its implementation of the Equal Opportunity Clause, specific affirmative 
action obligations required by the specifications set forth in 41 CFR 60-4.3(a), and its effort to 
meet the goals.  The hours of minority and female employment and training must be substantially 
uniform throughout the length of the contract, and in each trade and the Contractor shall make a 
good faith effort to employ minorities and women evenly on each of its projects.  The transfer of 
minority or female employees or trainees from Contractor to Contractor or from project to project 
for the sole purpose of meeting the Contractor’s goals shall be a violation of the contract, the 
executive Order and the regulations in 41 CFR Part 60-4.  Compliance with the goals will be 
measured against the total work hours performed. 
 
2. As used in this Notice and in the contract resulting from this solicitation, the “covered area” 
is the county or counties shown on the cover sheet of the proposal form and contract. 
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EMPLOYMENT GOALS FOR MINORITY 
AND FEMALE PARTICIPATION 

 
Economic Areas 

Area 023  29.7% Area 026  33.5% Area 029  15.7% 
Bertie County Bladen County Alexander County 
Camden County Hoke County Anson County 
Chowan County Richmond County Burke County 
Gates County Robeson County Cabarrus County 
Hertford County Sampson County Caldwell County 
Pasquotank County Scotland County Catawba County 
Perquimans County  Cleveland County 
 Area  027  24.7% Iredell County 
Area 024   31.7% Chatham County Lincoln County 
Beaufort County Franklin County Polk County 
Carteret County Granville County Rowan County 
Craven County Harnett County Rutherford County 
Dare County Johnston County Stanly County 
Edgecombe County Lee County  
Green County Person County Area 0480  8.5% 
Halifax County Vance County Buncombe County 
Hyde County Warren County Madison County 
Jones County   
Lenoir County Area  028   15.5% Area  030   6.3% 
Martin County Alleghany County Avery County 
Nash County Ashe County Cherokee County 
Northampton County Caswell County Clay County 
Pamlico County Davie County Graham County 
Pitt County Montgomery County Haywood County 
Tyrrell County Moore County Henderson County 
Washington County Rockingham County Jackson County 
Wayne County Surry County McDowell County 
Wilson County Watauga County Macon County 
 Wilkes County Mitchell County 
Area   025   23.5%  Swain County 
Columbus County  Transylvania County 
Duplin County  Yancey County 
Onslow County   
Pender County   
   

 
______________________________________________________________________________ 
 



C204027    I-5746C SSP-17 Mecklenburg County 

 

SMSA Areas 
 

Area   5720   26.6% Area  6640   22.8% Area   3120   16.4% 
Currituck County Durham County Davidson County 
 Orange County Forsyth County 
Area   9200   20.7% Wake County Guilford County 
Brunswick County  Randolph County 
New Hanover County Area  1300   16.2% Stokes County 
 Alamance County Yadkin County 
Area 2560    24.2%   
Cumberland County  Area  1520   18.3% 
  Gaston County 
  Mecklenburg County 
  Union County 
   
   

 
______________________________________________________________________________ 
 
 

Goals for Female 
 
 

Participation in Each Trade 
 

(Statewide)   6.9% 
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STANDARD SPECIAL PROVISION 
 

REQUIRED CONTRACT PROVISIONS FEDERAL - AID CONSTRUCTION CONTRACTS 
FHWA - 1273 Electronic Version - May 1, 2012 Z-8 

 

I. General  
II. Nondiscrimination  
III. Nonsegregated Facilities  
IV. Davis-Bacon and Related Act Provisions  
V. Contract Work Hours and Safety Standards Act Provisions  
VI. Subletting or Assigning the Contract  
VII. Safety: Accident Prevention  
VIII. False Statements Concerning Highway Projects  
IX. Implementation of Clean Air Act and Federal Water Pollution Control Act  
X. Compliance with Governmentwide Suspension and Debarment Requirements  
XI. Certification Regarding Use of Contract Funds for Lobbying 
 

ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development Highway System or Appalachian Local Access Road Contracts (included in 

Appalachian contracts only) 
 

I. GENERAL 
 

1. Form FHWA-1273 must be physically incorporated in each construction contract funded under Title 23 (excluding emergency contracts solely 
intended for debris removal). The contractor (or subcontractor) must insert this form in each subcontract and further require its inclusion in all lower 
tier subcontracts (excluding purchase orders, rental agreements and other agreements for supplies or services). 

The applicable requirements of Form FHWA-1273 are incorporated by reference for work done under any purchase order, rental agreement or 
agreement for other services. The prime contractor shall be responsible for compliance by any subcontractor, lower-tier subcontractor or service 
provider. 

Form FHWA-1273 must be included in all Federal-aid design-build contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements and other agreements for supplies or services). The design-builder shall be 
responsible for compliance by any subcontractor, lower-tier subcontractor or service provider. 

Contracting agencies may reference Form FHWA-1273 in bid proposal or request for proposal documents, however, the Form  
FHWA-1273 must be physically incorporated (not referenced) in all contracts, subcontracts and lower-tier subcontracts (excluding purchase orders, 
rental agreements and other agreements for supplies or services related to a construction contract). 

2. Subject to the applicability criteria noted in the following sections, these contract provisions shall apply to all work performed on the contract by 
the contractor's own organization and with the assistance of workers under the contractor's immediate superintendence and to all work performed 
on the contract by piecework, station work, or by subcontract. 

3. A breach of any of the stipulations contained in these Required Contract Provisions may be sufficient grounds for withholding of progress payments, 
withholding of final payment, termination of the contract, suspension / debarment or any other action determined to be appropriate by the contracting 
agency and FHWA. 

4. Selection of Labor: During the performance of this contract, the contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor performed by convicts who are on parole, supervised release, or probation. The 
term Federal-aid highway does not include roadways functionally classified as local roads or rural minor collectors. 

 
II. NONDISCRIMINATION 
 

The provisions of this section related to 23 CFR Part 230 are applicable to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more. The provisions of 23 CFR Part 230 are not applicable to material supply, engineering, or architectural service contracts. 

In addition, the contractor and all subcontractors must comply with the following policies: Executive Order 11246, 41 CFR 60,  
29 CFR 1625-1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633. 

The contractor and all subcontractors must comply with: the requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, for all 
construction contracts exceeding $10,000, the Standard Federal Equal Employment Opportunity Construction Contract Specifications in  
41 CFR 60-4.3. 

Note: The U.S. Department of Labor has exclusive authority to determine compliance with Executive Order 11246 and the policies of the Secretary 
of Labor including 41 CFR 60, and 29 CFR 1625-1627. The contracting agency and the FHWA have the authority and the responsibility to ensure 
compliance with Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633. 

The following provision is adopted from 23 CFR 230, Appendix A, with appropriate revisions to conform to the U.S. Department of 
Labor (US DOL) and FHWA requirements. 
 

1. Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate and to take affirmative action to assure 
equal opportunity as set forth under laws, executive orders, rules, regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627,  
41 CFR 60 and 49 CFR 27) and orders of the Secretary of Labor as modified by the provisions prescribed herein, and imposed pursuant to  
23 U.S.C. 140 shall constitute the EEO and specific affirmative action standards for the contractor's project activities under this contract. 
The provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are 
incorporated by reference in this contract. In the execution of this contract, the contractor agrees to comply with the following minimum specific 
requirement activities of EEO: 
a. The contractor will work with the contracting agency and the Federal Government to ensure that it has made every good faith effort to provide 

equal opportunity with respect to all of its terms and conditions of employment and in their review of activities under the contract. 
b. The contractor will accept as its operating policy the following statement: 
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 "It is the policy of this Company to assure that applicants are employed, and that employees are treated during employment, without regard to 
their race, religion, sex, color, national origin, age or disability. Such action shall include: employment, upgrading, demotion, or transfer; 
recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, including 
apprenticeship, pre-apprenticeship, and/or on-the-job training." 

2. EEO Officer: The contractor will designate and make known to the contracting officers an EEO Officer who will have the responsibility for and 
must be capable of effectively administering and promoting an active EEO program and who must be assigned adequate authority and responsibility 
to do so. 

3. Dissemination of Policy: All members of the contractor's staff who are authorized to hire, supervise, promote, and discharge employees, or who 
recommend such action, or who are substantially involved in such action, will be made fully cognizant of, and will implement, the contractor's EEO 
policy and contractual responsibilities to provide EEO in each grade and classification of employment. To ensure that the above agreement will be 
met, the following actions will be taken as a minimum: 
a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and then not less often than once 

every six months, at which time the contractor's EEO policy and its implementation will be reviewed and explained. The meetings will be 
conducted by the EEO Officer. 

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their reporting for duty with the contractor. 

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to employees, applicants for employment 
and potential employees. 

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of employees by means of meetings, 
employee handbooks, or other appropriate means. 

4. Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the notation: "An Equal Opportunity 
Employer." All such advertisements will be placed in publications having a large circulation among minorities and women in the area from which 
the project work force would normally be derived. 
a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct recruitment through public and private 

employee referral sources likely to yield qualified minorities and women. To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified sources procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, the contractor is expected to observe 
the provisions of that agreement to the extent that the system meets the contractor's compliance with EEO contract provisions. Where 
implementation of such an agreement has the effect of discriminating against minorities or women, or obligates the contractor to do the same, 
such implementation violates Federal nondiscrimination provisions. 

c. The contractor will encourage its present employees to refer minorities and women as applicants for employment. Information and procedures 
with regard to referring such applicants will be discussed with employees. 

5. Personnel Actions: Wages, working conditions, and employee benefits shall be established and administered, and personnel actions of every type, 
including hiring, upgrading, promotion, transfer, demotion, layoff, and termination, shall be taken without regard to race, color, religion, sex, 
national origin, age or disability. The following procedures shall be followed: 
a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee facilities do not indicate 

discriminatory treatment of project site personnel. 
b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any evidence of discriminatory wage 

practices. 
c. The contractor will periodically review selected personnel actions in depth to determine whether there is evidence of discrimination. Where 

evidence is found, the contractor will promptly take corrective action. If the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected persons. 

d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in connection with its obligations under 
this contract, will attempt to resolve such complaints, and will take appropriate corrective action within a reasonable time. If the investigation 
indicates that the discrimination may affect persons other than the complainant, such corrective action shall include such other persons. Upon 
completion of each investigation, the contractor will inform every complainant of all of their avenues of appeal. 

6. Training and Promotion: 
a. The contractor will assist in locating, qualifying, and increasing the skills of minorities and women who are applicants for employment or 

current employees. Such efforts should be aimed at developing full journey level status employees in the type of trade or job classification 
involved. 

b. Consistent with the contractor's work force requirements and as permissible under Federal and State regulations, the contractor shall make full 
use of training programs, i.e., apprenticeship, and on-the-job training programs for the geographical area of contract performance. In the event 
a special provision for training is provided under this contract, this subparagraph will be superseded as indicated in the special provision. The 
contracting agency may reserve training positions for persons who receive welfare assistance in accordance with 
 23 U.S.C. 140(a). 

c The contractor will advise employees and applicants for employment of available training programs and entrance requirements for each. 
d. The contractor will periodically review the training and promotion potential of employees who are minorities and women and will encourage 

eligible employees to apply for such training and promotion. 
7. Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use good faith efforts to obtain the 

cooperation of such unions to increase opportunities for minorities and women. Actions by the contractor, either directly or through a contractor's 
association acting as agent, will include the procedures set forth below: 
a. The contractor will use good faith efforts to develop, in cooperation with the unions, joint training programs aimed toward qualifying more 

minorities and women for membership in the unions and increasing the skills of minorities and women so that they may qualify for higher 
paying employment. 

b. The contractor will use good faith efforts to incorporate an EEO clause into each union agreement to the end that such union will be contractually 
bound to refer applicants without regard to their race, color, religion, sex, national origin, age or disability. 

c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to the extent such information is 
within the exclusive possession of the labor union and such labor union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts have been made to obtain such information. 
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d. In the event the union is unable to provide the contractor with a reasonable flow of referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent recruitment efforts, fill the employment vacancies without regard to race, color, 
religion, sex, national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minorities and women. The failure of a 
union to provide sufficient referrals (even though it is obligated to provide exclusive referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the requirements of this paragraph. In the event the union referral practice prevents the 
contractor from meeting the obligations pursuant to Executive Order 11246, as amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 

8. Reasonable Accommodation for Applicants / Employees with Disabilities: The contractor must be familiar with the requirements for and comply 
with the Americans with Disabilities Act and all rules and regulations established there under. Employers must provide reasonable accommodation 
in all employment activities unless to do so would cause an undue hardship. 

9. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not discriminate on the grounds of 
race, color, religion, sex, national origin, age or disability in the selection and retention of subcontractors, including procurement of materials and 
leases of equipment. The contractor shall take all necessary and reasonable steps to ensure nondiscrimination in the administration of this contract. 
a. The contractor shall notify all potential subcontractors and suppliers and lessors of their EEO obligations under this contract. 
b. The contractor will use good faith efforts to ensure subcontractor compliance with their EEO obligations. 

10. Assurance Required by 49 CFR 26.13(b): 
a. The requirements of 49 CFR Part 26 and the State DOT’s U.S. DOT-approved DBE program are incorporated by reference. 
b. The contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. The 

contractor shall carry out applicable requirements of 49 CFR Part 26 in the award and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach of this contract, which may result in the termination of this contract or such other 
remedy as the contracting agency deems appropriate.  

11. Records and Reports: The contractor shall keep such records as necessary to document compliance with the EEO requirements. Such records shall 
be retained for a period of three years following the date of the final payment to the contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized representatives of the contracting agency and the FHWA.  
a. The records kept by the contractor shall document the following: 

(1) The number and work hours of minority and non-minority group members and women employed in each work classification on the project; 
(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment opportunities for minorities and 

women; and 
(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minorities and women; 

b. The contractors and subcontractors will submit an annual report to the contracting agency each July for the duration of the project, indicating 
the number of minority, women, and non-minority group employees currently engaged in each work classification required by the contract 
work. This information is to be reported on Form FHWA-1391. The staffing data should represent the project work force on board in all or any 
part of the last payroll period preceding the end of July. If on-the-job training is being required by special provision, the contractor will be 
required to collect and report training data. The employment data should reflect the work force on board during all or any part of the last payroll 
period preceding the end of July. 

 

III. NONSEGREGATED FACILITIES 
 

This provision is applicable to all Federal-aid construction contracts and to all related construction subcontracts of $10,000 or more. 
The contractor must ensure that facilities provided for employees are provided in such a manner that segregation on the basis of race, color, religion, 

sex, or national origin cannot result. The contractor may neither require such segregated use by written or oral policies nor tolerate such use by employee 
custom. The contractor's obligation extends further to ensure that its employees are not assigned to perform their services at any location, under the 
contractor's control, where the facilities are segregated. The term "facilities" includes waiting rooms, work areas, restaurants and other eating areas, time 
clocks, restrooms, washrooms, locker rooms, and other storage or dressing areas, parking lots, drinking fountains, recreation or entertainment areas, 
transportation, and housing provided for employees. The contractor shall provide separate or single-user restrooms and necessary dressing or sleeping 
areas to assure privacy between sexes. 
 

IV. DAVIS-BACON AND RELATED ACT PROVISIONS 
 

This section is applicable to all Federal-aid construction projects exceeding $2,000 and to all related subcontracts and lower-tier subcontracts 
(regardless of subcontract size). The requirements apply to all projects located within the right-of-way of a roadway that is functionally classified as 
Federal-aid highway. This excludes roadways functionally classified as local roads or rural minor collectors, which are exempt. Contracting agencies 
may elect to apply these requirements to other projects.  

The following provisions are from the U.S. Department of Labor regulations in 29 CFR 5.5 “Contract provisions and related matters” with minor 
revisions to conform to the FHWA-1273 format and FHWA program requirements. 
 

1. Minimum wages 
a. All laborers and mechanics employed or working upon the site of the work, will be paid unconditionally and not less often than once a week, 

and without subsequent deduction or rebate on any account (except such payroll deductions as are permitted by regulations issued by the 
Secretary of Labor under the Copeland Act (29 CFR part 3)), the full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist between the contractor and 
such laborers and mechanics.  

  Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of paragraph 1.d. of this section; also, 
regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be constructively made or incurred during such weekly period. Such laborers and 
mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination for the classification of work actually 
performed, without regard to skill, except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each classification for the time actually worked therein: Provided, That the employer's 
payroll records accurately set forth the time spent in each classification in which work is performed. The wage determination (including any 
additional classification and wage rates conformed under paragraph 1.b. of this section) and the Davis-Bacon  
poster (WH–1321) shall be posted at all times by the contractor and its subcontractors at the site of the work in a prominent and accessible place 
where it can be easily seen by the workers.  



C204027    I-5746C SSP-21 Mecklenburg County 

 

b. (1) The contracting officer shall require that any class of laborers or mechanics, including helpers, which is not listed in the wage determination 
and which is to be employed under the contract shall be classified in conformance with the wage determination. The contracting officer 
shall approve an additional classification and wage rate and fringe benefits therefore only when the following criteria have been met:  

(i) The work to be performed by the classification requested is not performed by a classification in the wage determination; and 
(ii) The classification is utilized in the area by the construction industry; and 
(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage rates contained in the wage 

determination. 
(2) If the contractor and the laborers and mechanics to be employed in the classification (if known), or their representatives, and the contracting 

officer agree on the classification and wage rate (including the amount designated for fringe benefits where appropriate), a report of the 
action taken shall be sent by the contracting officer to the Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210. The Administrator, or an authorized representative, will approve, 
modify, or disapprove every additional classification action within 30 days of receipt and so advise the contracting officer or will notify 
the contracting officer within the 30-day period that additional time is necessary. 

(3) In the event the contractor, the laborers or mechanics to be employed in the classification or their representatives, and the contracting officer 
do not agree on the proposed classification and wage rate (including the amount designated for fringe benefits, where appropriate), the 
contracting officer shall refer the questions, including the views of all interested parties and the recommendation of the contracting officer, 
to the Wage and Hour Administrator for determination. The Wage and Hour Administrator, or an authorized representative, will issue a 
determination within 30 days of receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period 
that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, shall be 
paid to all workers performing work in the classification under this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe benefit which is not expressed 
as an hourly rate, the contractor shall either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or 
an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third person, the contractor may consider as part of the wages of any laborer or 
mechanic the amount of any costs reasonably anticipated in providing bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a separate account assets for the meeting of obligations under the plan or 
program. 

2. Withholding. The contracting agency shall upon its own action or upon written request of an authorized representative of the Department of Labor, 
withhold or cause to be withheld from the contractor under this contract, or any other Federal contract with the same prime contractor, or any other 
federally-assisted contract subject to Davis-Bacon prevailing wage requirements, which is held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the 
contractor or any subcontractor the full amount of wages required by the contract. In the event of failure to pay any laborer or mechanic, including 
any apprentice, trainee, or helper, employed or working on the site of the work, all or part of the wages required by the contract, the contracting 
agency may, after written notice to the contractor, take such action as may be necessary to cause the suspension of any further payment, advance, 
or guarantee of funds until such violations have ceased.  

3. Payrolls and basic records 
a. Payrolls and basic records relating thereto shall be maintained by the contractor during the course of the work and preserved for a period of 

three years thereafter for all laborers and mechanics working at the site of the work. Such records shall contain the name, address, and social 
security number of each such worker, his or her correct classification, hourly rates of wages paid (including rates of contributions or costs 
anticipated for bona fide fringe benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily 
and weekly number of hours worked, deductions made and actual wages paid. Whenever the Secretary of Labor has found under  
29 CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs reasonably anticipated in providing benefits 
under a plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall maintain records which show that the 
commitment to provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee programs, the registration of the apprentices and trainees, and the ratios and 
wage rates prescribed in the applicable programs.  

b. (1) The contractor shall submit weekly for each week in which any contract work is performed a copy of all payrolls to the contracting agency. 
The payrolls submitted shall set out accurately and completely all of the information required to be maintained under  
29 CFR 5.5(a)(3)(i), except that full social security numbers and home addresses shall not be included on weekly transmittals. Instead the 
payrolls shall only need to include an individually identifying number for each employee ( e.g. , the last four digits of the employee's social 
security number). The required weekly payroll information may be submitted in any form desired. Optional Form WH–347 is available for 
this purpose from the Wage and Hour Division Web site at http://www.dol.gov/esa/whd/forms/ wh347instr.htm or its successor site. The 
prime contractor is responsible for the submission of copies of payrolls by all subcontractors. Contractors and subcontractors shall maintain 
the full social security number and current address of each covered worker, and shall provide them upon request to the contracting agency 
for transmission to the State DOT, the FHWA or the Wage and Hour Division of the Department of Labor for purposes of an investigation 
or audit of compliance with prevailing wage requirements. It is not a violation of this section for a prime contractor to require a 
subcontractor to provide addresses and social security numbers to the prime contractor for its own records, without weekly submission to 
the contracting agency. 

(2) Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the contractor or subcontractor or his or her agent 
who pays or supervises the payment of the persons employed under the contract and shall certify the following:  

(i) That the payroll for the payroll period contains the information required to be provided under §5.5 (a)(3)(ii) of Regulations,  
29 CFR part 5, the appropriate information is being maintained under §5.5 (a)(3)(i) of Regulations, 29 CFR part 5, and that such 
information is correct and complete; 

(ii) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during the payroll period has 
been paid the full weekly wages earned, without rebate, either directly or indirectly, and that no deductions have been made either 
directly or indirectly from the full wages earned, other than permissible deductions as set forth in Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage determination incorporated into the contract. 
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(3) The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the contractor or subcontractor to civil or criminal prosecution under section 
1001 of title 18 and section 231 of title 31 of the United States Code. 

c. The contractor or subcontractor shall make the records required under paragraph 3.a. of this section available for inspection, copying, or 
transcription by authorized representatives of the contracting agency, the State DOT, the FHWA, or the Department of Labor, and shall permit 
such representatives to interview employees during working hours on the job. If the contractor or subcontractor fails to submit the required 
records or to make them available, the FHWA may, after written notice to the contractor, the contracting agency or the State DOT, take such 
action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available may be grounds for debarment action pursuant to 29 CFR 5.12. 

4. Apprentices and trainees  
a. Apprentices (programs of the USDOL).  Apprentices will be permitted to work at less than the predetermined rate for the work they performed 

when they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with the U.S. Department of 
Labor, Employment and Training Administration, Office of Apprenticeship Training, Employer and Labor Services, or with a State 
Apprenticeship Agency recognized by the Office, or if a person is employed in his or her first 90 days of probationary employment as an 
apprentice in such an apprenticeship program, who is not individually registered in the program, but who has been certified by the Office of 
Apprenticeship Training, Employer and Labor Services or a State Apprenticeship Agency (where appropriate) to be eligible for probationary 
employment as an apprentice.  

  The allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than the ratio permitted to the 
contractor as to the entire work force under the registered program. Any worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually performed. Where 
a contractor is performing construction on a project in a locality other than that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in the contractor's or subcontractor's registered program shall be observed. 

  Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice's level of progress, expressed as 
a percentage of the journeymen hourly rate specified in the applicable wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the apprenticeship program does not specify fringe benefits, apprentices must 
be paid the full amount of fringe benefits listed on the wage determination for the applicable classification. If the Administrator determines that 
a different practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that determination. 

  In the event the Office of Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship Agency recognized by the 
Office, withdraws approval of an apprenticeship program, the contractor will no longer be permitted to utilize apprentices at less than the 
applicable predetermined rate for the work performed until an acceptable program is approved. 

b. Trainees (programs of the USDOL).  Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined 
rate for the work performed unless they are employed pursuant to and individually registered in a program which has received prior approval, 
evidenced by formal certification by the U.S. Department of Labor, Employment and Training Administration. 

  The ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan approved by the Employment and 
Training Administration. 

  Every trainee must be paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as 
a percentage of the journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid fringe benefits in accordance 
with the provisions of the trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division determines that there is an 
apprenticeship program associated with the corresponding journeyman wage rate on the wage determination which provides for less than full 
fringe benefits for apprentices. Any employee listed on the payroll at a trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid not less than the applicable wage rate on the wage determination for 
the classification of work actually performed. In addition, any trainee performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually performed. 

  In the event the Employment and Training Administration withdraws approval of a training program, the contractor will no longer be 
permitted to utilize trainees at less than the applicable predetermined rate for the work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, trainees and journeymen under this part shall be in conformity with the equal 
employment opportunity requirements of Executive Order 11246, as amended, and 29 CFR part 30. 

d. Apprentices and Trainees (programs of the U.S. DOT).  Apprentices and trainees working under apprenticeship and skill training programs 
which have been certified by the Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction programs 
are not subject to the requirements of paragraph 4 of this Section IV. The straight time hourly wage rates for apprentices and trainees under 
such programs will be established by the particular programs. The ratio of apprentices and trainees to journeymen shall not be greater than 
permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements. The contractor shall comply with the requirements of 29 CFR part 3, which are incorporated by 
reference in this contract. 

6. Subcontracts. The contractor or subcontractor shall insert Form FHWA-1273 in any subcontracts and also require the subcontractors to include 
Form FHWA-1273 in any lower tier subcontracts. The prime contractor shall be responsible for the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment. A breach of the contract clauses in 29 CFR 5.5 may be grounds for termination of the contract, and for debarment 
as a contractor and a subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations of the Davis-Bacon and Related Acts contained in 
29 CFR parts 1, 3, and 5 are herein incorporated by reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this contract shall not be subject to the general 
disputes clause of this contract. Such disputes shall be resolved in accordance with the procedures of the Department of Labor set forth in  
29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its subcontractors) and the 
contracting agency, the U.S. Department of Labor, or the employees or their representatives. 

10. Certification of eligibility. 
a. By entering into this contract, the contractor certifies that neither it (nor he or she) nor any person or firm who has an interest in the contractor's 

firm is a person or firm ineligible to be awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
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b. No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001. 
 

V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT 
 

The following clauses apply to any Federal-aid construction contract in an amount in excess of $100,000 and subject to the overtime provisions of 
the Contract Work Hours and Safety Standards Act. These clauses shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6. 
As used in this paragraph, the terms laborers and mechanics include watchmen and guards. 
 

1. Overtime requirements. No contractor or subcontractor contracting for any part of the contract work which may require or involve the employment 
of laborers or mechanics shall require or permit any such laborer or mechanic in any workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such laborer or mechanic receives compensation at a rate not less than one and one-half 
times the basic rate of pay for all hours worked in excess of forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set forth in paragraph (1.) of this section, 
the contractor and any subcontractor responsible therefor shall be liable for the unpaid wages. In addition, such contractor and subcontractor shall 
be liable to the United States (in the case of work done under contract for the District of Columbia or a territory, to such District or to such territory), 
for liquidated damages. Such liquidated damages shall be computed with respect to each individual laborer or mechanic, including watchmen and 
guards, employed in violation of the clause set forth in paragraph (1.) of this section, in the sum of $10 for each calendar day on which such 
individual was required or permitted to work in excess of the standard workweek of forty hours without payment of the overtime wages required 
by the clause set forth in paragraph (1.) of this section. 

3. Withholding for unpaid wages and liquidated damages. The FHWA or the contacting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor withhold or cause to be withheld, from any moneys payable on account of work 
performed by the contractor or subcontractor under any such contract or any other Federal contract with the same prime contractor, or any other 
federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime contractor, such sums as 
may be determined to be necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wages and liquidated damages as provided 
in the clause set forth in paragraph (2.) of this section. 

4. Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth in paragraph (1.) through (4.) of this section and 
also a clause requiring the subcontractors to include these clauses in any lower tier subcontracts. The prime contractor shall be responsible for 
compliance by any subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (1.) through (4.) of this section. 

 

VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 

This provision is applicable to all Federal-aid construction contracts on the National Highway System. 
 

1. The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a greater percentage if specified 
elsewhere in the contract) of the total original contract price, excluding any specialty items designated by the contracting agency. Specialty items 
may be performed by subcontract and the amount of any such specialty items performed may be deducted from the total original contract price 
before computing the amount of work required to be performed by the contractor's own organization (23 CFR 635.116). 
a. The term “perform work with its own organization” refers to workers employed or leased by the prime contractor, and equipment owned or 

rented by the prime contractor, with or without operators. Such term does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees. The term may include payments for the costs of hiring leased employees  
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from an employee leasing firm meeting all relevant Federal and State regulatory requirements. Leased employees may only be included in this 
term if the prime contractor meets all of the following conditions: 
(1) the prime contractor maintains control over the supervision of the day-to-day activities of the leased employees; 
(2) the prime contractor remains responsible for the quality of the work of the leased employees;  
(3) the prime contractor retains all power to accept or exclude individual employees from work on the project; and 
(4) the prime contractor remains ultimately responsible for the payment of predetermined minimum wages, the submission of payrolls, 

statements of compliance and all other Federal regulatory requirements. 
b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities, or equipment not ordinarily 

available in the type of contracting organizations qualified and expected to bid or propose on the contract as a whole and in general are to be 
limited to minor components of the overall contract. 

2. The contract amount upon which the requirements set forth in paragraph (1) of Section VI is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the contractor under the contract provisions. 

3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full authority to direct performance of 
the work in accordance with the contract requirements, and is in charge of all construction operations (regardless of who performs the work) and 
(b) such other of its own organizational resources (supervision, management, and engineering services) as the contracting officer determines is 
necessary to assure the performance of the contract. 

4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the contracting officer, or authorized 
representative, and such consent when given shall not be construed to relieve the contractor of any responsibility for the fulfillment of the contract. 
Written consent will be given only after the contracting agency has assured that each subcontract is evidenced in writing and that it contains all 
pertinent provisions and requirements of the prime contract. 

5. The 30% self-performance requirement of paragraph (1) is not applicable to design-build contracts; however, contracting agencies may establish 
their own self-performance requirements. 

 

VII. SAFETY: ACCIDENT PREVENTION 
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts. 
 

1. In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws governing safety, health, and 
sanitation (23 CFR 635). The contractor shall provide all safeguards, safety devices and protective equipment and take any other needed actions as 
it determines, or as the contracting officer may determine, to be reasonably necessary to protect the life and health of employees on the job and the 
safety of the public and to protect property in connection with the performance of the work covered by the contract. 

2. It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into pursuant to this contract, that 
the contractor and any subcontractor shall not permit any employee, in performance of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her health or safety, as determined under construction safety and health standards  
(29 CFR 1926) promulgated by the Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards  
Act (40 U.S.C. 3704). 

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative thereof, shall have right of entry 
to any site of contract performance to inspect or investigate the matter of compliance with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 

 

VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS  
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts. 
In order to assure high quality and durable construction in conformity with approved plans and specifications and a high degree of reliability on 

statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid highway projects, it is essential that all persons 
concerned with the project perform their functions as carefully, thoroughly, and honestly as possible. Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the project is a violation of Federal law. To prevent any misunderstanding regarding the seriousness 
of these and similar acts, Form FHWA-1022 shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places where it is readily 
available to all persons concerned with the project: 

18 U.S.C. 1020 reads as follows: 
"Whoever, being an officer, agent, or employee of the United States, or of any State or Territory, or whoever, whether a person, association, firm, 

or corporation, knowingly makes any false statement, false representation, or false report as to the character, quality, quantity, or cost of the material 
used or to be used, or the quantity or quality of the work performed or to be performed, or the cost thereof in connection with the submission of plans, 
maps, specifications, contracts, or costs of construction on any highway or related project submitted for approval to the Secretary of Transportation; or  

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the character, quality, quantity, or 
cost of any work performed or to be performed, or materials furnished or to be furnished, in connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or report submitted pursuant 
to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and supplemented; 

Shall be fined under this title or imprisoned not more than 5 years or both." 
 

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT 
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts. 
By submission of this bid/proposal or the execution of this contract, or subcontract, as appropriate, the bidder, proposer, Federal-aid construction 

contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows: 
 

1. That any person who is or will be utilized in the performance of this contract is not prohibited from receiving an award due to a violation of Section 
508 of the Clean Water Act or Section 306 of the Clean Air Act. 

2. That the contractor agrees to include or cause to be included the requirements of paragraph (1) of this Section X in every subcontract, and further 
agrees to take such action as the contracting agency may direct as a means of enforcing such requirements. 

 

X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION 
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This provision is applicable to all Federal-aid construction contracts, design-build contracts, subcontracts, lower-tier subcontracts, purchase orders, 
lease agreements, consultant contracts or any other covered transaction requiring FHWA approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and 1200. 
 

1. Instructions for Certification – First Tier Participants: 
a. By signing and submitting this proposal, the prospective first tier participant is providing the certification set out below. 
b. The inability of a person to provide the certification set out below will not necessarily result in denial of participation in this covered transaction. 

The prospective first tier participant shall submit an explanation of why it cannot provide the certification set out below. The certification or 
explanation will be considered in connection with the department or agency's determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a certification or an explanation shall disqualify such a person from participation in this 
transaction.  

c. The certification in this clause is a material representation of fact upon which reliance was placed when the contracting agency determined to 
enter into this transaction. If it is later determined that the prospective participant knowingly rendered an erroneous certification, in addition to 
other remedies available to the Federal Government, the contracting agency may terminate this transaction for cause of default.  

d. The prospective first tier participant shall provide immediate written notice to the contracting agency to whom this proposal is submitted if any 
time the prospective first tier participant learns that its certification was erroneous when submitted or has become erroneous by reason of 
changed circumstances.  

e. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," "person," "principal," and "voluntarily excluded," as used 
in this clause, are defined in 2 CFR Parts 180 and 1200. “First Tier Covered Transactions” refers to any covered transaction between a grantee 
or subgrantee of Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). “Lower Tier 
Participant” refers any participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants (such 
as subcontractors and suppliers).  

f. The prospective first tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall 
not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized by the department or agency entering into this transaction.  

g. The prospective first tier participant further agrees by submitting this proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transactions," provided by the department or contracting 
agency, entering into this covered transaction, without modification, in all lower tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold.  

h. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous. 
A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services 
Administration. 

i. Nothing contained in the foregoing shall be construed to require the establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of business dealings.  

j. Except for transactions authorized under paragraph (f) of these instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal Government, the department or agency may terminate this transaction for 
cause or default. 

 

* * * * * 
 

2. Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion – First Tier Participants:  
a. The prospective first tier participant certifies to the best of its knowledge and belief, that it and its principals:  

(1) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered 
transactions by any Federal department or agency;  

(2) Have not within a three-year period preceding this proposal been convicted of or had a civil judgment rendered against them for commission 
of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, State or local) transaction 
or contract under a public transaction; violation of Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, 
falsification or destruction of records, making false statements, or receiving stolen property;  

(3) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State or local) with commission 
of any of the offenses enumerated in paragraph (a)(2) of this certification; and  

(4) Have not within a three-year period preceding this application/proposal had one or more public transactions (Federal, State or local) 
terminated for cause or default.  

b. Where the prospective participant is unable to certify to any of the statements in this certification, such prospective participant shall attach an 
explanation to this proposal.  

2. Instructions for Certification - Lower Tier Participants:  
(Applicable to all subcontracts, purchase orders and other lower tier transactions requiring prior FHWA approval or estimated to cost $25,000 or 
more - 2 CFR Parts 180 and 1200) 
a. By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.  
b. The certification in this clause is a material representation of fact upon which reliance was placed when this transaction was entered into. If it 

is later determined that the prospective lower tier participant knowingly rendered an erroneous certification, in addition to other remedies 
available to the Federal Government, the department, or agency with which this transaction originated may pursue available remedies, including 
suspension and/or debarment.  

c. The prospective lower tier participant shall provide immediate written notice to the person to which this proposal is submitted if at any time the 
prospective lower tier participant learns that its certification was erroneous by reason of changed circumstances.  

d. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," "person," "principal," and "voluntarily excluded," as used 
in this clause, are defined in 2 CFR Parts 180 and 1200. You may contact the person to which this proposal is submitted for assistance in 
obtaining a copy of those regulations. “First Tier Covered Transactions” refers to any covered transaction between a grantee or subgrantee of 
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Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered Transactions” refers to any covered transaction 
under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to the participant who has entered into a covered 
transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants (such as subcontractors and 
suppliers).  

e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall 
not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized by the department or agency with which this transaction originated.  

f. The prospective lower tier participant further agrees by submitting this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction," without modification, in all lower tier 
covered transactions and in all solicitations for lower tier covered transactions exceeding the $25,000 threshold. 

g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous. 
A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services 
Administration. 

h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of participant is not required to exceed that which is normally possessed 
by a prudent person in the ordinary course of business dealings. 

i. Except for transactions authorized under paragraph e of these instructions, if a participant in a covered transaction knowingly enters into a lower 
tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, in 
addition to other remedies available to the Federal Government, the department or agency with which this transaction originated may pursue 
available remedies, including suspension and/or debarment. 

 

* * * * * 
 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--Lower Tier Participants: 
1. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is presently debarred, suspended, 

proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered transactions by any Federal department or agency. 
2. Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such prospective participant shall attach 

an explanation to this proposal. 
 

* * * * * 
 

XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING 
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 (49 CFR 20). 
 

1. The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her knowledge and belief, that: 
a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting 

to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of 
a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard 
Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its instructions. 

2. This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into. Submission 
of this certification is a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure. 

3. The prospective participant also agrees by submitting its bid or proposal that the participant shall require that the language of this certification be 
included in all lower tier subcontracts, which exceed $100,000 and that all such recipients shall certify and disclose accordingly. 
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STANDARD SPECIAL PROVISION 
 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 

Description 
 
The North Carolina Department of Transportation will administer a custom version of the Federal 
On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All 
contractors (existing and newcomers) will be automatically placed in the Alternate Program.  
Standard OJT requirements typically associated with individual projects will no longer be applied 
at the project level.  Instead, these requirements will be applicable on an annual basis for each 
contractor administered by the OJT Program Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 
this provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and 
privately funded projects located in North Carolina.  However, priority shall be given to training 
employees on NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is 
a primary objective of this special training provision. Accordingly, the Contractor shall make every 
effort to enroll minority and women as trainees to the extent that such persons are available within 
a reasonable area of recruitment.  This training commitment is not intended, and shall not be used, 
to discriminate against any applicant for training, whether a member of a minority group or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar year 
based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 
activity with the Department.  At the beginning of each year, all contractors eligible will be 
contacted by the Department to determine the number of trainees that will be assigned for the 
upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 
Department to provide a self-imposed on-the-job training program for the calendar year.  
This agreement will include a specific number of annual training goals agreed to by both parties.  
The number of training assignments may range from 1 to 15 per contractor per calendar year.  The 
Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level 
workers in the construction craft/operator positions.  Preference shall be given to providing 
training in the following skilled work classifications: 
 

Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training 
requirements that may be used by the contractors.  However, the classifications established are not 
all-inclusive.  Where the training is oriented toward construction applications, training will be 
allowed in lower-level management positions such as office engineers and estimators.  Contractors 
shall submit new classifications for specific job functions that their employees are performing.  
The Department will review and recommend for acceptance to FHWA the new classifications 
proposed by contractors, if applicable.  New classifications shall meet the following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill 
classification needs, and 

 
The number of training hours specified in the training classification is consistent with 
common practices and provides enough time for the trainee to obtain journeyman level 
status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 
retains primary responsibility for meeting the training and this provision is made applicable to the 
subcontract.  However, only the Contractor will receive credit towards the annual goal for the 
trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year 
of apprenticeship or training.  The number of trainees shall be distributed among the work 
classifications on the basis of the contractor’s needs and the availability of journeymen in the 
various classifications within a reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully 
completed a training course leading to journeyman level status or in which they have been 
employed as a journeyman.  
 
Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting company 
compliance under these contract documents.  These documents and any other information as 
requested shall be submitted to the OJT Program Manager.  
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Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 
conducted by the OJT program staff.  
 
Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 
prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 
(NCDOL) and the Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him on the contract work who is 
currently enrolled or becomes enrolled in an approved program and who receives training for at 
least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 
between projects if required by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken off 
the NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract 
documents. 
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STANDARD SPECIAL PROVISION 
MINIMUM WAGES 

GENERAL DECISION NC20210088 01/01/2021 NC88 
Z-088 

Date:  January 1, 2021 
 

General Decision Number:  NC20210088 01/01/2021 NC88 
 

Superseded General Decision Numbers:  NC20200088 
 

State: North Carolina 
 

Construction Type:  HIGHWAY 
 

COUNTIES: 
Alamance Forsyth Randolph 
Anson Gaston Rockingham 
Cabarrus Guilford Stokes 
Chatham Mecklenburg Union 
Davie Orange Yadkin 
Durham Person  

 
HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building structures in rest area 
projects & railroad construction; bascule, suspension & spandrel arch bridges designed for 
commercial navigation, bridges involving marine construction; and other major bridges). 
 
Note: Under Executive Order (EO) 13658, an hourly minimum wage of $10.95 for calendar year 
2021 applies to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and 
any solicitation was issued) on or after January 1, 2015. If this contract is covered by the EO, the 
contractor must pay all workers in any classification listed on this wage determination at least 
$10.95 per hour (or the applicable wage rate listed on this wage determination, if it is higher) for 
all hours spent performing on the contract for calendar year 2021.   If this contract is covered by 
the EO and a classification considered necessary for performance of work on the contract does not 
appear on this wage determination, the contractor must pay workers in that classification at least 
the wage rate determined through the conformance process set forth in 29 CFR.5.5(a)(1)(ii) (or the 
EO minimum wage rate, if it is higher than the conformed wage rate).  The EO minimum wage 
rate will be adjusted annually. Please note that this EO applies to the above-mentioned types of 
contracts entered into by the federal government that are subject to the Davis-Bacon Act itself, but 
it does not apply to contracts subject only to the Davis-Bacon Related Acts, including those set 
forth at 29 CFR 5.1(a)(2) – (60).  Additional information on contractor requirements and worker 
protections under the EO is available at www.dol.gov/whd/govcontracts. 
 
Modification Number Publication Date 
0 01/01/2021 

 
SUNC2014-003 11/14/2014 

 Rates Fringes 
BLASTER 18.64  
CARPENTER 13.68 .05 
CEMENT MASON/CONCRETE FINISHER 13.93  
ELECTRICIAN   

Electrician 18.79 2.72 
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 Rates Fringes 
Telecommunications Technician 15.19 1.25 

IRONWORKER 13.30  
LABORER   

Asphalt Raker and Spreader 12.78  
Asphalt Screed/Jackman 14.50  
Carpenter Tender 12.51 .27 
Cement Mason/Concrete Finisher Tender 11.04  
Common or General 10.40 .01 
Guardrail/Fence Installer 13.22  
Pipelayer 12.43  
Traffic Signal/Lighting Installer 15.65 .24 

PAINTER   
Bridge 23.77  

POWER EQUIPMENT OPERATORS   
Asphalt Broom Tractor 10.00  
Bulldozer Fine 16.13  
Bulldozer Rough 14.36  
Concrete Grinder/Groover 17.92  
Crane Boom Trucks 18.19  
Crane Other 19.83  
Crane Rough/All-Terrain 19.10  
Drill Operator Rock 14.28  
Drill Operator Structure 20.89  
Excavator Fine 16.95  
Excavator Rough 13.63  
Grader/Blade Fine 19.84  
Grader/Blade Rough 15.47  
Loader 2 Cubic Yards or Less 13.31  
Loader Greater Than 2 Cubic Yards 16.19  
Material Transfer Vehicle (Shuttle Buggy) 15.44  
Mechanic 17.51  
Milling Machine 15.22  
Off-Road Hauler/Water Tanker 11.83  
Oiler/Greaser 14.16  
Pavement Marking Equipment 12.05  
Paver Asphalt 15.97  
Paver Concrete 18.20  
Roller Asphalt Breakdown 12.79  
Roller Asphalt Finish 13.76  
Roller Other 12.08  
Scraper Finish 12.65  
Scraper Rough 11.50  
Slip Form Machine 19.60  
Tack Truck/Distributor Operator 14.82  

TRUCK DRIVER   
GVWR of 26,000 Lbs or Less 11.45  
GVWR of 26,001 Lbs or Greater 13.57 .03 

 

Welders – Receive rate prescribed for craft performing operation to which welding is incidental. 
 

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave for Federal Contractors applies 
to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any 
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solicitation was issued) on or after January 1, 2017.  If this contract is covered by the EO, the 
contractor must provide employees with 1 hour of paid sick leave for every 30 hours they work, 
up to 56 hours of paid sick leave each year.  Employees must be permitted to use paid sick leave 
for their own illness, injury or other health-related needs, including preventive care; to assist a 
family member (or person who is like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons resulting from, or to assist a family 
member (or person who is like family to the employee) who is a victim of, domestic violence, 
sexual assault, or stalking.  Additional information on contractor requirements and worker 
protections under the EO is available at www.dol.gov/whd/govcontracts. 
 
Unlisted classifications needed for work not included within the scope of the classifications listed 
may be added after award only as provided in the labor standards contract clauses  
(29 CFR 5.5(a)(1)(ii)). 
 

The body of each wage determination lists the classification and wage rates that have been found 
to be prevailing for the cited type(s) of construction in the area covered by the wage determination. 
The classifications are listed in alphabetical order of "identifiers" that indicate whether the 
particular rate is a union rate (current union negotiated rate for local), a survey rate (weighted 
average rate) or a union average rate (weighted union average rate). 
 

Union Rate Identifiers 
 

A four letter classification abbreviation identifier enclosed in dotted lines beginning with 
characters other than "SU" or "UAVG" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: PLUM0198-005 07/01/2014. PLUM is 
an abbreviation identifier of the union which prevailed in the survey for this classification, which 
in this example would be Plumbers. 0198 indicates the local union number or district council 
number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an 
internal number used in processing the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 2014. 
 

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining 
agreement (CBA) governing this classification and rate. 
 

Survey Rate Identifiers 
 

Classifications listed under the "SU" identifier indicate that no one rate prevailed for this 
classification in the survey and the published rate is derived by computing a weighted average rate 
based on all the rates reported in the survey for that classification.  As this weighted average rate 
includes all rates reported in the survey, it may include both union and non-union rates. Example: 
SULA2012-007 5/13/2014. SU indicates the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates the State of Louisiana.  
2012 is the year of survey on which these classifications and rates are based. The next number, 
007 in the example, is an internal number used in producing the wage determination.  
5/13/2014 indicates the survey completion date for the classifications and rates under that 
identifier. 
 

Survey wage rates are not updated and remain in effect until a new survey is conducted. 
 

Union Average Rate Identifiers 
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Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed 
for those classifications; however, 100% of the data reported for the classifications was union data. 
EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in the example, is an internal number 
used in producing the wage determination. 08/29/2014 indicates the survey completion date for 
the classifications and rates under that identifier. 
 

A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted 
average of the current negotiated/CBA rate of the union locals from which the rate is based. 
 

WAGE DETERMINATION APPEALS PROCESS 
 

1.) Has there been an initial decision in the matter?  This can be: 
 

 * an existing published wage determination 
 * a survey underlying a wage determination 
 * a Wage and Hour Division letter setting forth a position on a wage determination matter 
 * a conformance (additional classification and rate) ruling 
 

On survey related matters, initial contact, including requests for summaries of surveys, should be 
with the Wage and Hour Regional Office for the area in which the survey was conducted because 
those Regional Offices have responsibility for the Davis-Bacon survey program.  If the response 
from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be 
followed. 
 

With regard to any other matter not yet ripe for the formal process described here, initial contact 
should be with the Branch of Construction Wage Determinations.  Write to: 
 

Branch of Construction Wage Determinations 
Wage and Hour Division 
U. S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, D.C.  20210 

 

2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the 
action) can request review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7).  Write to: 

 

Wage and Hour Administrator 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, D.C.  20210 

 

The request should be accompanied by a full statement of the interested party's position and by 
any information (wage payment data, project description, area practice material, etc.) that the 
requestor considers relevant to the issue. 
 

3.) If the decision of the Administrator is not favorable, an interested party may appeal directly 
to the Administrative Review Board (formerly the Wage Appeals Board).  Write to: 

 

Administrative Review Board 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
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Washington, D.C.  20210 
 

4.) All decisions by the Administrative Review Board are final. 
 

END OF GENERAL DECISION 
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POLYUREA PAVEMENT MARKING MEDIA AND THICKNESS: 
(08-27-20) 

 
Amend the NCDOT 2018 Standard Specifications as follows: 

 
Page 12-8, Subarticle 1205-5(B), lines 14-16, replace with the following: 

 
Produce polyurea pavement marking lines that have a minimum dry thickness of 20 mils above 
the pavement surface when placed on concrete and asphalt pavements. Produce polyurea pavement 
marking lines that have a minimum dry thickness of 30 mils above the pavement surface on 
textured surfaces such as OGFC and on surfaces where the polyurea will be placed over a 
previously removed pavement marking. 

 
 
Page 12-9, replace Table 1205-4 Minimum Reflectometer Requirement for Polyurea with the 
following: 

 
TABLE 1205-4 

MINIMUM REFLECTOMETER REQUIREMENTS 
FOR POLYUREA 

Item Color Reflectivity 

Standard Glass Beads 
White 375 mcd/lux/m2 

Yellow 250 mcd/lux/m2 

 
 
The installer may choose to use an AASHTO Type 4/Type 1 or AASHTO Type 3/Type 1 double 
drop system, but no price adjustment will be made, and these systems will be incidental to the 
polyurea pavement marking. 

 
 

Pay Item Pay Unit 

Polyurea Pavement Marking Lines,  ”,  mils Linear Foot 
(Standard Glass Beads) 
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WORK ZONE TRAFFIC CONTROL FOR 

INTERSTATE/FREEWAY RESURFACING PROJECTS 

 

GENERAL REQUIREMENTS 

 

This Provision in intended for Interstate/Freeway Resurfacing projects that are performed at night. 

In the event, the Day and time Restrictions allow for daytime work activities the Work zone 

Presence Lighting and Sequential Flashing Lights are to be omitted. However, the Digital Speed 

Limit Signs will be required as described below. 

 

Maintain traffic in accordance with Divisions 10, 11 and 12 of the 2018 Standard Specifications 

and the following provisions: 

 

Install Work Zone Advance Warning Signs according to the Traffic Management Plan in the 

Contract Documents, prior to beginning any other work. 

 

When personnel and/or equipment are working on the shoulder adjacent to a divided facility and 

within 10 feet of an open travel lane, close the nearest open travel lane using Standard Drawing 

No. 1101.02 of the 2018 Roadway Standard Drawings. 

 

When personnel and/or equipment are working within a lane of travel of a divided facility, close 

the lane using Standard Drawing No. 1101.02 of the 2018 Roadway Standard Drawings or as 

directed by the Engineer.  Conduct the work so that all personnel and/or equipment remain within 

the closed travel lane. Perform work only when weather and visibility conditions allow safe 

operations as directed by the Engineer. 

 

1. Time Restrictions for Lane Closure and Road Closure Activities 

 

All lane closure and road closure activities shall be performed in compliance with the Day and 

Time restrictions listed and defined in this Contract. 

 

Any activities performed outside of these requirements will be subject to the Liquidated Damages 

unless approved by the Engineer prior to beginning the activity. 

 

The Contractor may place/pre-stage all required signs and traffic control devices necessary for 

lane closures prior to the closure time as approved by the Engineer. However, flashing arrow 

boards and changeable message signs shall not indicate lane closure information until 30 minutes 

or less prior to the installation of the lane closure. Typical pre-staging times are 1 hour for a single 

lane closure and 2 hours for double and triple lane closures. The travel lane(s) are to be closed at 

the prescribed times defined in this Contract. 
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For removal, the lane(s) must be reopened in compliance with the times defined in this Contract. 

It is acceptable to remove the signs and traffic control devices from the shoulder/staging area after 

the lane(s) are reopened to traffic. 

 

2. Work Zone Speed Limits and Digital Speed Limit Signs (DSLS) 

 

All speed limits are to be ordinanced by the State Traffic Engineer in order to have a lawfully 

enforceable speed limit; therefore, no speed limit messages/signs shall be installed prior to 

receiving a signed ordinance.  NCDOT has sole authority of the speed limits displayed within the 

work zone. 

 

The Regional Traffic Engineering Office and the Division Construction Engineer in coordination 

with the Work Zone Traffic Control Section will provide all Work Zone Speed Limit 

recommendations based on activities and conditions. 

 

When lane closures are in effect and if ordinanced by the State Traffic Engineer, implement a 

Work Zone “Variable” Speed Limit Reduction as stated in the ordinance and in accordance with 

the attached Provision and drawing. 

 

Use Digital Speed Limit Signs (DSLS) to display the work zone speed limit as shown in the 

attached drawing. The Speed Limit shall be continuously displayed on the digital speed limit signs. 

(See Attached Provision.) 

 

The Contractor will be responsible for coordinating with the Engineer when the Work Zone Speed 

Limits are to be changed and will have to seek approval by the Engineer before the Speed Limit is 

changed. 

 

When the variable speed limit reductions are in effect, cover any existing speed limit signs located 

within the active work area that conflict with the variable speed limit reduction. 

 

The speed limit shall be returned to the existing speed limit when the lane closure is removed and 

traffic is returned to the existing pattern. 

 

3. Work Zone Presence Lighting and Sequential Flashing Warning Lights 

 

Provide the following for nighttime work activities in accordance with attached drawing and 

special provisions: 

 

A. Furnish and install Work Zone Presence Lighting to supplement the Contractor’s portable 

construction and equipment lighting for the purpose of alerting motorist to the existence of an 

active work zone and to encourage compliance with the reduced work zone speed limit.  (See 

attached Provision.) 
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B. Furnish and install Sequential Flashing Warning Lights on drums used for merging tapers 

to assist motorist in determining which direction to merge and to decrease late lane merging.  

(See attached Provision.) 

 

4. Law Enforcement 

 

The Contractor shall provide 2 Law Enforcement Officers for the mainline during lane closure 

operations and 2 additional Law Enforcement Officers for ramp/loop closures when both 

operations occur simultaneously. 

 

Use Law Enforcement Officers to assist in the shadowing of workers during the installation and 

during the removal of lane closures. 

 

TEMPORARY TRAFFIC CONTROL (TTC) 

 

Refer to Standard Drawing No. 1101.02,  1101.11, 1110.01, 1110.02, 1115.01, 1130.01, 1135.01,  

1165.01, and 1180.01 of the 2018 Roadway Standard Drawings when closing a lane of travel in a 

stationary work zone for items such as milling, paving, diamond grinding concrete pavements, 

minor bridge and approach slab rehabilitation. 

 

Drums are recommended for all lane closure operations occurring at night. However, if skinny 

drums are used at night, they shall be placed every 20’ in the tangent sections of lane closure 

operations. Skinny drums shall not be used for upstream tapers, on Interstate Highways, however 

Skinny drums, and Cones are permitted on City, and Side Street lane closures. 

 

When covering work zone signs, use an opaque material that prevents reading of the sign at night 

by a driver using high beam headlights. Use material, which does not damage the sign sheeting. 

 

Refer to Traffic Management Plan in the Contract Documents for milling, paving, and 

concrete pavement repair of ramps unless otherwise approved to be closed by the Engineer. If 

approved, see attached drawing for typical placement of devices and signing for the detour route. 

All items shall be compensated for based on the unit bid price for the respective item. 

 

Refer to Standard Drawing No. 1101.02, sheet 12 or 13 of the 2018 Roadway Standard Drawings 

for utilizing a Moving Operation for such items as pavement marking and marker placement. A 

minimum speed of 3 mph shall be maintained at all times with no stops that narrow or close a lane 

of travel. If the moving operation is progressing slower than 3 mph at any time, install a lane 

closure. All traffic control devices for this operation is considered incidental to the pay items for 

Pavement Marking and Markers. 

 

TRAFFIC OPERATIONS 
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1. Project Requirements: 

 

Failure to comply with the following requirements will result in a suspension of all other 

operations: 

 

A. Before working on ANY MAP, the Contractor shall submit a written construction sequence 

for traffic control and construction lighting for ALL MAPS to the Engineer at the first pre-

construction meeting and the sequence must be approved before closing a lane of traffic.  

The Contractor and Engineer will coordinate with the State Work Zone Engineer at 919-

814-4937 for additional traffic control guidance, as necessary. 

 

B. The maximum “Active Work Area” is a distance of 5 miles. It is defined as the maximum 

allowable distance for Resurfacing Operations taking place in a single work period. 

Therefore, the maximum length of lane closure is 5 miles. However, approval by the 

Engineer is required before closing more than 2 miles of Interstate to ensure the Contractor 

has the equipment and labor force to actively pursue the work. 

 

C. Notify the Engineer 48 hours before resurfacing the areas of existing pavement that require 

patching.  Patch these areas before resurfacing occurs. Allow full depth asphalt patching to 

cool to the point of supporting traffic without displacement or rutting before reopening 

closed lane.  Coordinate the resurfacing operations of the patched areas with the Engineer. 

 

D. Notify the Engineer 48 hours before milling or resurfacing will interfere with the existing 

Signal Loops. Loops may need to be placed in milled surface before resurfacing occurs.  

Coordinate all signal loop operations with the Engineer. 

 

E. Obtain written approval of the Engineer before working in more than one location or setting 

up additional lane closures. 

 

F. The Contractor on this and any adjacent projects, or subcontractors working within this 

project shall coordinate lane closure location, type, and direction with the Engineer to best 

maintain lane continuity through the limits of this and adjacent projects. 

 

G. Operate equipment and conduct operations in the same direction as the flow of traffic.  

Maintain vehicular access in accordance with Article 1101-05 of the 2018 Standard 

Specifications. 

 

H. Provide appropriate construction lighting in accordance with Section 1413 of the 2018 

Standard Specifications, and these Project Special Provisions. 

 

I. Contractor shall diamond grind, mill and pave lanes in an order such that water shall not 

accumulate. 

 

2. Paving Lift Requirements and Time Limitations: 
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Failure to comply with the following requirements will result in a suspension of all other 

operations until all lanes of traffic are brought to the same station and elevation: 

 

Paving Overlays and Lifts up to 3” 

 

A. For surface course paving lifts of 2.0” or less, the Contractor shall conduct his paving 

operations such that the following conditions are met. 

 

 Once paving begins in any lane, the Contractor will be permitted to pave as far as the work 

operations allow (up to 5 miles) for the initial paving period. In the next days’ paving 

operation, not to exceed 72 hours, bring the adjacent lane to the same station and elevation. 

At the end of the work day, any uneven lane conditions shall be signed with an “UNEVEN 

PAVEMENT/NEXT XX MILES” on the portable changeable message signs and portable 

“UNEVEN PAVEMENT” signs (dual mounted) 1,000’ in advance of the uneven pavement 

and every ½ miles thereafter along the uneven portion of roadway. Once mitigated, all 

portable “UNEVEN PAVEMENT” signs shall be removed. 

 

 For Open Graded Surface Mixes, “UNEVEN PAVEMENT” signs are not required. 

 

B. For 3” surface course mixes, place in two paving lifts of 1 ½” each unless directed 

otherwise by the Engineer. Conditions for uneven travel lanes same as described above. 

 

Paving Lifts Greater than 3”  

 

For all other paving lifts greater than 3”, bring all newly resurfaced lanes to the same station and 

elevation by the end of each work day unless the Contractor utilizes the notched wedge paving 

methods as described below: 

 

A. Any paving lift greater than 3” shall be mitigated by having an approved wedge apparatus 

on the paver that shapes the edge 1” vertically and the remaining at a maximum slope 

steepness of 2:1. The maximum paving lift allowed to use this method is 3”. 

 

B. At the end of the work day, the Contractor shall place portable “UNEVEN PAVEMENT” 

signs in advance of the uneven pavement and spaced every ½ mile along the section of 

uneven pavement. Once mitigated, all portable “UNEVEN PAVEMENT” signs shall be 

removed. 

 

C. In the next day’s paving operation and not to exceed 72 hours, the Contractor shall bring 

up the adjacent lane to the same station and elevation before any further paving takes place 

on the project. 

 

Milling Operations (Does Not Apply to Fine Milling) 
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Conduct milling operations so that any milled pavement is paved back by the end of each work 

day. 

 

A milled/grooved surface shall not be re-opened to traffic except in cases where inclement weather 

or mechanical failure prevents the paving back of the lane by the end of the work day. 

 

If milled areas are not paved back within the same work period due to inclement weather or 

mechanical failure, the Contractor is to furnish and install portable signs to warn drivers of the 

conditions. The signs include “Grooved Pavement” (W8-15) w/ Motorcycle Plaque mounted 

below, and “Uneven Lanes” (W8-11). These are to be dual indicated where lateral clearance can 

be obtained within the median areas. Install the “Grooved Pavement” (W8-15) w/ Motorcycle 

Plaque 1500’ in advance of the milled area.  Install the “Uneven Lanes” (W8-11) 500’ in advance 

of the milled area. Alternate these signs every ½ mile. Once mitigated, all portable signs are to be 

removed. 

 

Slope the pavement at the beginning and ending of the daily milling operation as directed by the 

Engineer. Sweep and remove all milled material from the roadway as soon as the daily milling 

operation is completed. Remove any existing pavement adjacent to the milled area that has been 

damaged and replace with patch material as directed by the Engineer. 

 

Fine Milling / Microsurfacing Operations (Depths less than 1”) 

 

For fine milling operations less than 1”, paving is not required in the same work period. The paving 

of the fine milled area is to be conducted within the next work period and not to exceed 72 hours. 

No advance warning signs are needed for the conditions. However, pavement markings are 

required by the end of each work day. 

 

3. Temporary Pavement Markings: 

 

Review and record the existing pavement markings and markers before obliteration. Re-establish 

the new pavement markings and markers using the record of existing markings in conjunction with 

the 2018 Roadway Standard Drawings unless otherwise directed by the Engineer. Submit the 

record of the existing pavement markings seven calendar days before the obliteration of any 

pavement markings. 

 

Obliterated pavement markings shall be replaced by the end of each workday’s operation. Interim 

paint may be used to comply with time limitations if final pavement markings cannot be placed 

except for milled surfaces or diamond ground surfaces. Final markings shall be placed within 30 

days in accordance with Section 1205-4 and Section 1205-5. For milled surfaces, temporary 

pavement markings shall be used in accordance with Section 1205-8(C). There will be no direct 

payment for interim paint. Temporary paint will be paid for at the contract unit price. 
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For concrete surfaces that have been diamond ground as a surface treatment, 4” temporary paint 

shall be used in accordance with Section 1205-8(C). Upon completion of all diamond grinding 

operations, 4” line removal shall be used to remove 100% of the 4” temporary paint on the final 

concrete surface by grinding method only. Use an acceptable method to grind ridges smooth only 

where pavement markings will be installed prior to placing final pavement marking material. This 

method shall also be used in the area of the black contrast for surface preparation.  Payment for 

line removal will be made in accordance with Section 1205-10. 

 

For project winterization, install temporary paint markings in accordance with Section 1205-8(C) 

of the 2018 Standard Specifications. Use 4” lane, edge, and center lines and 8” gore lines.  

Compensation for this work shall be made in accordance with Section 1205-10 except that no 

payment will be made if paving is completed more than 30 days before the written notification by 

the Department that winterization is required. 

 

4. Work Zone Signing: 

 

A. Description 

 

Install advance/general warning work zone signs according to the Traffic Management 

Plan in the Contract Documents prior to beginning work. 

 

For paving overlays of 3” or greater that create a drop-off adjacent to the median shoulder, 

install “LOW/SOFT SHOULDER” (SP 13107) signs on the median shoulder.  Place 

initially at the construction limits, and then space 1 mile thereafter. No signing required for 

the outside shoulder. 

 

Install and maintain signing in accordance with the Divisions 11 and 12 of the 2018 

Standard Specifications, and these Special Provisions. 

 

B. Installation 

 

All stationary Advance/General warning work zone signs require notification to existing 

Utility owners per Article 105-8 of the 2018 Standard Specifications and Special Provision 

SP1 G115 within 3 to 12 full working days prior to installation. 

 

Install all Advance/General warning work zone signs before beginning work on a particular 

map.  If signs are installed more than seven (7) calendar days prior to the beginning of 

work on a particular map, cover the signs until the work begins.  Install each work zone 

Advance/General warning sign separately and not on the same post or stand with any other 

sign except where an advisory speed plate or directional arrow is used. 
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All sign locations to be verified by the Engineer prior to installation. Once the signs have 

been installed and accepted, any sign relocations requested by the Department will be 

compensated in accordance with Article 104-7. Any additional signs other than the ones 

required in this provision or attached drawings will be compensated in accordance with 

Article 104-7. 

 

If there is a period of construction inactivity longer than 14 calendar days, remove or cover 

advance/general warning work zone signs.  Uncover advance/general warning work zone 

signs no more than 7 calendar days before work resumes. 

 

All other operations may be suspended upon failure to comply with the above 

requirements. Such suspended operations would not be resumed until the above 

requirements are fulfilled. 

 

C. Sign Removal 

 

Once Maps on the Project are substantially completed, it is acceptable to remove the 

Stationary Work Zone Signs on those Maps in lieu of waiting until all of the Maps are 

completed on the Project. A Map is substantially complete when the resurfacing operations 

are completed and the shoulders are brought up to the same elevation as the proposed 

pavement and when temporary pavement markings (paint) are installed along the centerline 

and edge lines as well as the ramps and loops. The final pavement markings (Thermoplastic 

or Polyurea) and/or markers do not have to be installed for the Map to be considered 

substantially complete. Final Pavement Markings/Markers are installed with portable 

signing and changeable message signs according to Roadway Standard Drawing 1101.02, 

sheet 13. Any remaining punch list items requiring traffic control are to be completed with 

portable work zone signing with compensation covered in the Contract Unit price for price 

for the required Traffic Control items. 

 

Stationary Work Zone Sign removal is a condition of final project acceptance. 

 

D. Lane Closure Work Zone Signs 

 

Install any required lane closure signing needed during the life of the project in accordance 

with the Standard Drawing No. 1101.02, 1101.11 and 1110.02 of the 2018 Roadway 

Standard Drawings. 
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MEASUREMENT AND PAYMENT 

 

Stationary Work Zone Signs will be measured and paid as the actual number of square feet 

satisfactorily installed at each location and accepted by the Engineer. 

 

Refer to the respective Sections of Division 11 and 12 of the 2018 Standard Specifications or the 

attached Special Provisions for the satisfactory installation and removal of lane closures and 

temporary pavement markings and markers. 

 

Measurement for Lane Closures is the actual number of stationary lane closures satisfactorily 

installed for paving and all other required operations as shown in Roadway Standard Drawing 

1101.02, sheets 4, 5, 6, 8, 9 & 10, and these Special Provisions. All labor, traffic control devices, 

and signing for lane closures as shown in these Roadway Standard Drawings are paid under this 

item. 

 

Measurement for Ramp/Loop Closures is the actual number of total ramp/loop closures and 

detours satisfactorily installed for ramp/loop paving and all other required operations as shown on 

the Traffic Management Plan detail drawing. All labor shall be paid under the unit price for 

Lane and Ramp/Loop Closures.  

 

Ramp/Loop Closures will be measured and paid at the Contractor's unit price for Ramp/Loop 

Closures on a per each basis. In the event two separate ramps are closed at the same time, they will 

be measured individually and paid on a per each basis. 

 

Measurement and payment for paint pavement marking lines, paint pavement marking symbols, 

removal of pavement marking lines will be according to Section 1250-10. 

 

Measurement and payment for law enforcement will be made and paid as the actual number of 

hours each Law Enforcement Officer provides during the life of the project as approved by the 

Engineer. 

 

Digital Speed Limit Signs, Sequential Flashing Warning Lights, and Work Zone Presence Lighting 

are paid separately. 

 

Payment will be made under: 
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Pay Item                                                                                                                             Pay Unit 

 

Work Zone Signs (Stationary)                                                                                             SF 

Interstate Lane Closure                                                                                                        EA 

Street Lane Closure                                                                                                              EA 

Ramp/Loop Closure                                                                                                             EA 

Flagger                                                                                                                                 Day 

Paint Pavement Marking Lines (6” – 12”)                                                                           LF 

Paint Pavement Marking Symbols                                                                                       EA 

Removal of Pavement Marking Lines                                                                                  LF 

Law Enforcement                                                                                                                  HR 
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WORK ZONE PRESENCE LIGHTING: 

(05/31/18) 

 

DESCRIPTION 

 

Furnish and install Work Zone Presence Lighting to supplement the Contractor’s construction/task 

(Portable Construction Lighting) and equipment lighting during nightly work activities on high 

speed (greater than 55 MPH) facilities and/or facilities that have significant traffic volumes and 

impacts. The purpose of Work Zone Presence Lighting is to alert the motorist to the existence of 

an active work zone, improve worker visibility, and to assist in compliance of the work zone speed 

limit by providing lighting throughout the length of the lane closure.  

 

MATERIALS 

 

Anti-glare lighting systems are required. Work Zone Presence Lighting is in addition to the 

Contractors’ Portable Construction Lighting. Work Zone Presence Lighting shall be installed in 

accordance with the attached detail and Manufacturer’s recommendations.  

 

All Work Zone Presence Lighting shall be supplied with a power source to provide the light output 

as described in the chart below. 

 

Each light unit shall be capable of providing a minimum of 14,000 lumens illuminating a minimum 

area of approximately 3,000 square feet. The light shall be capable of being elevated to a height of 

14 feet above the pavement. 

 

Each light unit support base or mounting stand shall have the capability of being leveled. 

 

Provide Work Zone Presence Lighting listed on the NCDOT APL. 

 

CONSTRUCTION METHODS 

 

The purpose of Work Zone Presence Lighting is to illuminate areas of the lane closure where 

construction/task lights are not located.  Typical use is during lane closures for resurfacing and 

milling operations in locations where the pavement is being prepped for paving or milling, as well 

as where these operations have passed through that involve remaining work items such as rolling, 

coring/inspecting, shoulder and striping activities. 

 

Immediately replace any lighting unit that is not operational. 

 

Installation Locations 

 

1. Standard Lane Closure Lengths of 2 miles or less 
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Position #1:  Initially, place the work zone presence lighting starting 1 mile downstream of the 

merge taper and continue until the end of the lane closure. See attached detail-Position #1. 

 

Position #2:  Once paving operations progress to the point where the construction/task lighting has 

to be relocated to finish paving for the night, the Work Zone Presence Lighting shall be relocated 

to the beginning of the lane closure. See Attached Drawing-Position #2. 

 

2. Lane Closures exceeding 2 miles (Must be approved by the Engineer) 

 

Single Work Operations: If the lane closure is longer than 2 miles within a single work operation, 

begin installing the work zone presence lighting at the halfway point of the lane closure length and 

continue placing the lights until the end of the lane closure. Same procedure for relocation shall be 

followed as described above. 

 

3. Multiple Work Operations exceeding 2 miles (Must be approved by the Engineer) 

 

 If the lane closure is longer than 2 miles and 2 separate operations are working concurrently, treat 

as 2 separate locations. The Work Zone Presence Lights are installed at the halfway point in each 

operation. The lights in the 1st operation will end where the 2nd operation begins. The lights in the 

2nd operation will terminate with the end of the lane closure. Same procedure for relocation shall 

be followed as described above. 

 

Lighting Unit Installation Requirements 

 

The lighting units shall be installed inside the lane closure as shown on the attached detail and 

spaced according to the chart below: 

  

     SPACING CHART 

 

Light Output 

(Lumens) 

Illuminated Fixture 

Area-Minimum 

(Square Feet) 

Maximum 

Spacing 

(Feet) 

Light Units 

(Per Mile) 

14,000 to 35,000 4’ 750’ 7 

35,001 to 59,999 5’ 1,000’ 5 

60,000 and above 6’ or greater 1,320 4 

 

Whenever possible, each light unit shall be placed on the 10’ paved shoulder according to the 

above spacing based on the amount of light output for each unit. 

 

Each light unit shall be installed and moved as necessary to allow for efficient paving operations 

to take place as well as to not interfere with the Contractor’s ability to light the work area. At no 

time shall Work Zone Presence Lighting be located in the same area as the Contractor’s 

construction/task lighting or conflict with his work operations. 
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If the Contractor provides sufficient construction/task lighting to meet the luminance requirements 

of Section 1413-3 for the full length of the lane closure or if sufficient existing overhead lighting 

is present, Work Zone Presence Lighting may be eliminated as directed by the Engineer. 

 

MEASUREMENT AND PAYMENT 

 

Work Zone Presence Lighting will be measured and paid as the maximum number of lighting units 

satisfactorily placed, accepted by the Engineer, and in use at any one time during the life of the 

project. 

  

Relocation, replacement, repair, removal, and maintenance of Work Zone Presence Lighting units 

will be incidental to the work of this section. No measurement or separate payment will be made 

for power generators, batteries, or other power supply devices. 

 

Pay Item        Pay Unit 

Work Zone Presence Lighting     Each 
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SEQUENTIAL FLASHING WARNING LIGHTS: 

(10/08/2016) 

 

Description  

 

Furnish and install Sequential Flashing Warning Lights on drums used for merging tapers during 

nightly work activities on interstates and freeways with speed limits greater than 55 MPH and or 

facilities that have significant traffic volumes. 

 

The purpose of these lights is to assist the motorist in determining which direction to merge when 

approaching a lane closure. It’s also designed to reduce the number of late merges resulting in 

devices being struck and having to be reset to maintain positive guidance at the merge point. The 

successive flashing of the lights shall occur from the upstream end of the merging taper to the 

downstream end of the merging taper in order to identify the desired vehicle path. 

  

Materials 

 

The Sequential Flashing Warning Lights shall meet all of the requirements for warning lights 

within the current edition of the Manual of Uniform Traffic Control Devices (MUTCD). 

 

Each light unit shall be capable of operating fully and continuously for a minimum of 200 hours 

when equipped with a standard battery set.  

 

Each light in the sequence shall be flashed at a rate of not less than 55 times per minute and not 

more than 75 times per minute. The flash rate and flash duration shall be consistent throughout the 

sequence.  

 

Supply a Type 3 Certification  (Independent Test Lab results)  documenting all actual test results 

for the specified parameters contained in the Institute of Transportation Engineer’s (ITE’s) 

Purchase Specification for Flashing and Steady Burn Warning Lights. The laboratory shall also 

identify all manufacturer codes and part numbers for the incandescent lamp or LED clusters, 

lenses, battery, and circuitry, and the total width of the light with the battery in place. The complete 

assembly shall be certified as crashworthy when firmly affixed to the channelizing device.  

 

All Sequential Flashing Warning Lights shall be on the NCDOT Work Zone Traffic Control 

Approved Products List. 

 

Construction Methods 

 

Sequential Flashing Warning Lights are to be used for night time lane closures.  

 

These lights shall flash sequentially beginning with the first light and continuing until the final 

light.  

 

The Sequential Flashing Warning Lights shall automatically flash in sequence when placed on the 

drums that form the merging taper. 
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The number of lights used in the drum taper shall equal the number of drums used in the taper. 

  

Drums are the only channelizing device allowed to mount sequential flashing warning lights.  

 

The Sequential Flashing Warning Lights shall be weather independent and visual obstructions 

shall not interfere with the operation of the lights.  

 

The Sequential Flashing Warning Lights shall automatically sequence when placed in line in an 

open area with a distance between lights of 10 to 100 feet. A 10 foot stagger in the line of lights 

shall have no adverse effect on the operation of the lights.   

 

If one light fails, the flashing sequence shall continue. If more than 1 light fails, all of the lights 

are to be automatically turned to the “off” mode. Non-sequential flashing is prohibited. 

 

When lane closures are not in effect, the Sequential Flashing Warning Lights shall be deactivated.  

 

Measurement and Payment 

 

Sequential Flashing Warning Lights will be measured and paid as the maximum number of 

sequential flashing warning lights satisfactorily installed and properly functioning at any one time 

during the life of the project.  

 

This includes all materials and labor to install, maintain and remove all the Sequential Flashing 

Warning Lights. 

 

Pay Item Pay Unit 

Sequential Flashing Warning Lights Each 
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  I-5746C                                    EC-1                                      Mecklenburg County 
 
          Project Special Provisions 
          Erosion Control 
 
STABILIZATION REQUIREMENTS: 
(3-11-2016) 
 
Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-
010000 general construction permit effective April 1, 2019 issued by the North Carolina 
Department of Environmental Quality Division of Water Resources.  Temporary or permanent 
ground cover stabilization shall occur within 7 calendar days from the last land-disturbing activity, 
with the following exceptions in which temporary or permanent ground cover shall be provided in 
14 calendar days from the last land-disturbing activity: 
 

• Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 
• Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 
• Slopes 4:1 or flatter 

 
The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 
no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 
by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 
ground cover stabilization shall be achieved in accordance with the provisions in this contract 
and as directed. 
 
SEEDING AND MULCHING: (West) 

 
The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 
be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 
determined.  All rates are in pounds per acre. 
 

Shoulder and Median Areas 
 

August 1 - June 1 May 1 - September 1 
20# Kentucky Bluegrass 20# Kentucky Bluegrass 
75# Hard Fescue 75# Hard Fescue 
25# Rye Grain 10# German or Browntop Millet 
500# Fertilizer 500# Fertilizer 
4000# Limestone 4000# Limestone 

 
Areas Beyond the Mowing Pattern, Waste and Borrow Areas: 

 
August 1 - June 1 May 1 - September 1 
100# Tall Fescue 100# Tall Fescue 
15# Kentucky Bluegrass 15# Kentucky Bluegrass 
30# Hard Fescue 30# Hard Fescue 
25# Rye Grain 10# German or Browntop Millet 
500# Fertilizer 500# Fertilizer 
4000# Limestone 4000# Limestone 
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Approved Tall Fescue Cultivars 

 
06 Dust 
2nd Millennium 
3rd Millennium  

Escalade Justice Serengeti 
Essential Kalahari 

Kitty Hawk 2000 
Shelby 
Sheridan Evergreen 2 

Apache III Falcon IV Legitimate Signia 
Avenger Falcon NG Lexington Silver Hawk 
Barlexas Falcon V LSD Sliverstar 
Barlexas II Faith Magellan Shenandoah Elite 
Bar Fa Fat Cat Matador Sidewinder 
Barrera Festnova Millennium SRP Skyline 
Barrington Fidelity Monet Solara 
Barrobusto Finelawn Elite Mustang 4 Southern Choice II 
Barvado Finelawn Xpress Ninja 2 Speedway 
Biltmore Finesse II Ol’ Glory Spyder LS 
Bingo Firebird Olympic Gold Sunset Gold 
Bizem Firecracker LS Padre Taccoa 
Blackwatch Firenza Patagonia Tanzania 
Blade Runner II Five Point Pedigree Trio 
Bonsai Focus Picasso Tahoe II 
Braveheart Forte Piedmont Talladega 
Bravo Garrison Plantation Tarheel 
Bullseye Gazelle II Proseeds 5301 Terrano 
Cannavaro Gold Medallion Prospect Titan ltd 
Catalyst Grande 3 Pure Gold Titanium LS 
Cayenne Greenbrooks Quest Tracer 
Cessane Rz Greenkeeper Raptor II Traverse SRP 
Chipper Gremlin Rebel Exeda Tulsa Time 
Cochise IV Greystone Rebel Sentry Turbo 
Constitution Guardian 21 Rebel IV Turbo RZ 
Corgi Guardian 41 Regiment II Tuxedo RZ 
Corona Hemi Regenerate Ultimate 
Coyote Honky Tonk Rendition Venture 
Darlington Hot Rod Rhambler 2 SRP Umbrella 
Davinci Hunter Rembrandt Van Gogh 
Desire Inferno Reunion Watchdog 
Dominion Innovator Riverside Wolfpack II 
Dynamic Integrity RNP Xtremegreen 
Dynasty Jaguar 3 Rocket  
Endeavor Jamboree Scorpion  

 
Approved Kentucky Bluegrass Cultivars: 

 
4-Season Blue Velvet Gladstone Quantum Leap 
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Alexa II Blueberry Granite Rambo 
America Boomerang Hampton Rhapsody 
Apollo Brilliant Harmonie Rhythm 
Arcadia Cabernet Impact Rita 
Aries Champagne Jefferson Royce 
Armada Champlain Juliet Rubicon 
Arrow Chicago II Jump Start Rugby II 
Arrowhead Corsair Keeneland Shiraz 
Aura Courtyard Langara Showcase 
Avid Delight Liberator Skye 
Award Diva Madison Solar Eclipse 
Awesome Dynamo Mercury Sonoma 
Bandera Eagleton Midnight Sorbonne 
Barduke Emblem Midnight II Starburst 
Barnique Empire Moon Shadow Sudden Impact 
Baroness Envicta Moonlight SLT Total Eclipse 
Barrister Everest Mystere Touche 
Barvette HGT Everglade Nu Destiny Tsunami 
Bedazzled Excursion NuChicago Unique 
Belissimo Freedom II NuGlade Valor 
Bewitched Freedom III Odyssey Voyager II 
Beyond Front Page Perfection Washington  
Blacksburg II Futurity Pinot Zinfandel 
Blackstone Gaelic Princeton 105  
Blue Note  Ginney II Prosperity  

 
Approved Hard Fescue Cultivars: 

 
Aurora II Eureka II Oxford Scaldis II 
Aurora Gold Firefly Reliant II Spartan II 
Berkshire Granite Reliant IV Stonehenge 
Bighorn GT 
Chariot 

Heron 
Nordic 

Rescue 911 
Rhino 

 

 
On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza January 1 - December 31. 
 
Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 
food as a 10-20-20 analysis and as directed. 
 
TEMPORARY SEEDING: 
 
Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 
of 400 pounds and seeded at the rate of 50 pounds per acre.  German Millet, or Browntop Millet 
shall be used in summer months and rye grain during the remainder of the year.  The Engineer will 
determine the exact dates for using each kind of seed. 
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FERTILIZER TOPDRESSING: 
 
Fertilizer used for topdressing shall be 16-8-8 grade and shall be applied at the rate of 500 pounds 
per acre.  A different analysis of fertilizer may be used provided the 2-1-1 ratio is maintained and 
the rate of application adjusted to provide the same amount of plant food as 16-8-8 analysis and as 
directed. 
 
SUPPLEMENTAL SEEDING: 
 
The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, and 
the rate of application may vary from 25# to 75# per acre.  The actual rate per acre will be 
determined prior to the time of topdressing and the Contractor will be notified in writing of the 
rate per acre, total quantity needed, and areas on which to apply the supplemental seed.  Minimum 
tillage equipment, consisting of a sod seeder shall be used for incorporating seed into the soil as to 
prevent disturbance of existing vegetation.  A clodbuster (ball and chain) may be used where 
degree of slope prevents the use of a sod seeder. 
 
MOWING: 
 
The minimum mowing height on this project shall be six inches. 
 
CONSTRUCTION MATERIALS MANAGEMENT 
(3-19-19)  (rev. 04-24-19) 
 
Description 
 
The requirements set forth shall be adhered to in order to meet the applicable materials handling 
requirements of the NCG010000 permit.  Structural controls installed to manage construction 
materials stored or used on site shall be shown on the E&SC Plan.  Requirements for handling 
materials on construction sites shall be as follows: 
 
Polyacrylamides (PAMS) and Flocculants 
 
Polyacrylamides (PAMS) and flocculants shall be stored in leak-proof containers that are kept 
under storm-resistant cover or surrounded by secondary containment structures designed to protect 
adjacent surface waters.  PAMS or other flocculants used shall be selected from the NC DWR List 
of Approved PAMS/Flocculants The concentration of PAMS and other flocculants used shall not 
exceed those specified in the NC DWR List of Approved PAMS/Flocculants and in accordance 
with the manufacturer’s instructions.  The NC DWR List of Approved PAMS/Flocculants is 
available at: 
 
https://files.nc.gov/ncdeq/Water%20Quality/Environmental%20Sciences/ATU/ApprovedPAMS
4_1_2017.pdf 

https://files.nc.gov/ncdeq/Water%20Quality/Environmental%20Sciences/ATU/ApprovedPAMS4_1_2017.pdf
https://files.nc.gov/ncdeq/Water%20Quality/Environmental%20Sciences/ATU/ApprovedPAMS4_1_2017.pdf
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Equipment Fluids 
 
Fuels, lubricants, coolants, and hydraulic fluids, and other petroleum products shall be handled 
and disposed of in a manner so as not to enter surface or ground waters and in accordance with 
applicable state and federal regulations.  Equipment used on the site must be operated and 
maintained properly to prevent discharge of fluids.  Equipment, vehicle, and other wash waters 
shall not be discharged into E&SC basins or other E&SC devices.  Alternative controls should be 
provided such that there is no discharge of soaps, solvents, or detergents. 
 
Waste Materials 
 
Construction materials and land clearing waste shall be disposed of in accordance with North 
Carolina General Statutes, Chapter 130A, Article 9 - Solid Waste Management, and rules 
governing the disposal of solid waste (15A NCAC 13B). Areas dedicated for managing 
construction material and land clearing waste shall be at least 50 feet away from storm drain inlets 
and surface waters unless it can be shown that no other alternatives are reasonably available.  Paint 
and other liquid construction material waste shall not be dumped into storm drains.  Paint and other 
liquid construction waste washouts should be located at least 50 away from storm drain inlets 
unless there is no alternative.  Other options are to install lined washouts or use portable, removable 
bags or bins.  Hazardous or toxic waste shall be managed in accordance with the federal Resource 
Conservation and Recovery Act (RCRA) and NC Hazardous Waste Rules at 15A NCAC, 
Subchapter 13A.  Litter and sanitary waste shall be managed in a manner to prevent it from entering 
jurisdictional waters and shall be disposed of offsite. 
 
Herbicide, Pesticide, and Rodenticides 
 
Herbicide, pesticide, and rodenticides shall be stored and applied in accordance with the Federal 
Insecticide, Fungicide, and Rodenticide Act, North Carolina Pesticide Law of 1971 and labeling 
restrictions. 
 
Concrete Materials 
 
Concrete materials onsite, including excess concrete, must be controlled and managed to avoid 
contact with surface waters, wetlands or buffers. No concrete or cement slurry shall be discharged 
from the site. (Note that discharges from onsite concrete plants require coverage under a separate 
NPDES permit – NCG140000.)  Concrete wash water shall be managed in accordance with the 
Concrete Washout Structure provision. Concrete slurry shall be managed and disposed of in 
accordance with NCDOT DGS and HOS DCAR Distribution of Class A Residuals Statewide 
(Permit No. WQ0035749). Any hardened concrete residue will be disposed of, or recycled on site, 
in accordance with state solid waste regulations.   
 
Earthen Material Stock Piles 
 
Earthen material stock piles shall be located at least 50 feet away from storm drain inlets and 
surface waters unless it can be shown that no other alternatives are reasonably available. 
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Measurement and Payment 
 
Conditions set within the Construction Materials Management provision are incidental to the 
project for which no direct compensation will be made. 
 
SAFETY FENCE AND JURISDICTIONAL FLAGGING: 
 
Description 
 
Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 
polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 
boundaries located within the construction corridor to mark the areas that have been approved to 
infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.  The 
fence shall be installed prior to any land disturbing activities. 
 
Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 
visible flagging. 
 
Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 
or interior boundaries shall be delineated by stakes and highly visible flagging. 
 
Materials 
 
(A) Safety Fencing 
 
Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved 
by the Engineer.  The fence material shall have an ultraviolet coating. 
 
Either wood posts or steel posts may be used.  Wood posts shall be hardwood with a wedge or 
pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 
section.  Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 
length. 
 
(B) Boundary Flagging 
 
Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The 
flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in 
color and highly visible. 
 
Construction Methods 
 
No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall 
be erected to conform to the general contour of the ground. 
 
(A) Safety Fencing 
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Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or 
set with a post driver.  Posts shall be installed a minimum of 2 ft. into the ground.  If hand set, all 
backfill material shall be thoroughly tamped.  Wood posts may be sharpened to a dull point if 
power driven.  Posts damaged by power driving shall be removed and replaced prior to final 
acceptance.  The tops of all wood posts shall be cut at a 30-degree angle.  The wood posts may, at 
the option of the Contractor, be cut at this angle either before or after the posts are erected. 
 
The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across 
each cable or to the steel posts with wire or other acceptable means. 
 
Place construction stakes to establish the location of the safety fence in accordance with Article 
105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for the staking 
of the safety fence.  All stakeouts for safety fence shall be considered incidental to the work being 
paid for as “Construction Surveying”, except that where there is no pay item for construction 
surveying, all safety fence stakeout will be performed by state forces.   
 
The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 
duration of the project as determined by the Engineer. 
 
(B) Boundary Flagging 
 
Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 
maximum intervals with highly visible orange flagging attached.  Stakes shall be installed a 
minimum of 6” into the ground.  Interior boundaries may be staked on a tangent that runs parallel 
to buffer but must not encroach on the buffer at any location.  Interior boundaries of hand clearing 
shall be identified with a different colored flagging to distinguish it from mechanized clearing. 
 
Boundary flagging delineation of interior boundaries will be placed in accordance with Article 
105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for delineation 
of the interior boundaries.  This delineation will be considered incidental to the work being paid 
for as Construction Surveying, except that where there is no pay item or construction surveying 
the cost of boundary flagging delineation shall be included in the unit prices bid for the various 
items in the contract.  Installation for delineation of all jurisdictional boundaries at staging areas, 
waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum intervals with highly 
visible orange flagging attached.  Stakes shall be installed a minimum of 6” into the ground.  
Additional flagging may be placed on overhanging vegetation to enhance visibility but does not 
substitute for installation of stakes. 
 
Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 
waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 
Subarticle 802-2(F) of the Standard Specifications.  No direct pay will be made for this delineation, 
as the cost of same shall be included in the unit prices bid for the various items in the contract. 
 
The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 
satisfactory condition for the duration of the project as determined by the Engineer. 
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Measurement and Payment 
 
Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 
polypropylene fence installed in place and accepted.  Such payment will be full compensation 
including but not limited to furnishing and installing fence geotextile with necessary posts and post 
bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Safety Fence Linear Foot 

 

WATTLE: 
 
Description 
 
Wattles are tubular products consisting of excelsior fibers encased in synthetic netting.  Wattles 
are used on slopes or channels to intercept runoff and act as a velocity break.  Wattles are to be 
placed at locations shown on the plans or as directed.  Installation shall follow the detail provided 
in the plans and as directed.  Work includes furnishing materials, installation of wattles, matting 
installation, and removing wattles. 
 
Materials 
 
Wattle shall meet the following specifications: 
 

100% Curled Wood (Excelsior) Fibers 
Minimum Diameter 12 in. 
Minimum Density 2.5 lb/ft3 +/- 10% 
Net Material Synthetic 
Net Openings 1 in. x 1 in. 
Net Configuration Totally Encased 
Minimum Weight 20 lb. +/- 10% per 10 ft. length  

 
Anchors:  Stakes shall be used as anchors. 

 
Wooden Stakes: 
 
Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square cross 
section.  One end of the stake must be sharpened or beveled to facilitate driving down into 
the underlying soil. 
 

Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall meet 
specifications provided elsewhere in this contract. 
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Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" in 
length with a throat of 1" in width. 
 
Construction Methods 
 
Wattles shall be secured to the soil by wire staples approximately every 1 linear foot and at the 
end of each section of wattle.  A minimum of 4 stakes shall be installed on the downstream side 
of the wattle with a maximum spacing of 2 linear feet along the wattle, and according to the detail.  
Install a minimum of 2 stakes on the upstream side of the wattle according to the detail provided 
in the plans.  Stakes shall be driven into the ground a minimum of 10 in. with no more than 2 in. 
projecting from the top of the wattle.  Drive stakes at an angle according to the detail provided in 
the plans. 
 
Only install wattle(s) to a height in ditch so flow will not wash around wattle and scour ditch slopes 
and according to the detail provided in the plans and as directed.  Overlap adjoining sections of 
wattles a minimum of 6 in. 
 
Installation of matting shall be in accordance with the detail provided in the plans, and in 
accordance with Article 1631-3 of the Standard Specifications, or in accordance with 
specifications provided elsewhere in this contract. 
 
The Contractor shall maintain the wattles until the project is accepted or until the wattles are 
removed, and shall remove and dispose of silt accumulations at the wattles when so directed in 
accordance with the requirements of Section 1630 of the Standard Specifications. 
 
Measurement and Payment 
 
Wattle will be measured and paid for by the actual number of linear feet of wattles which are 
installed and accepted.  Such price and payment will be full compensation for all work covered by 
this section, including, but not limited to, furnishing all materials, labor, equipment and incidentals 
necessary to install the Wattle. 
 
Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 
Specifications, or in accordance with specifications provided elsewhere in this contract. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Wattle Linear Foot 
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CONCRETE WASHOUT STRUCTURE: 
(12-10-20) 

 
Description 
 
Concrete washout structures are enclosures above or below grade to contain concrete waste water 
and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other 
equipment.  Concrete washouts must collect and retain all the concrete washout water and solids, 
so that this material does not migrate to surface waters or into the ground water. These enclosures 
are not intended for concrete waste not associated with wash out operations.  
 
The concrete washout structure may include constructed devices above or below ground and or 
commercially available devices designed specifically to capture concrete wash water.   
 
Materials 
 
Item Section 
Temporary Silt Fence 1605 
  

Safety Fence shall meet the specifications as provided elsewhere in this contract. 
 
Geomembrane basin liner shall meet the following minimum physical properties for low 
permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If the 
minimum setback dimensions can be achieved the liner is not required.  (5 feet above groundwater, 
50 feet from top of bank of perennial stream, other surface water body, or wetland.) 
 
Construction Methods 
 
Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 
and as directed.   
 
Install temporary silt fence around the perimeter of the enclosure in accordance with the details 
and as directed if structure is not located in an area where existing erosion and sedimentation 
control devices are capable to containing any loss of sediment. 
 
Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 
so it is clearly visible to site personnel.  Install safety fence as directed for visibility to construction 
traffic. 
 
The construction details for the above grade and below grade concrete washout structures can be 
found on the following web page link: 
 
https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/ConcreteWashoutStructuredetail.
pdf 
 
Alternate details for accommodating concrete washout may be submitted for review and approval.  
 

https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/ConcreteWashoutStructuredetail.pdf
https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/ConcreteWashoutStructuredetail.pdf
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The alternate details shall include the method used to retain and dispose of the concrete waste 
water within the project limits and in accordance with the minimum setback requirements. (5 feet 
above groundwater, 50 feet from top of bank of perennial stream, other surface water body, or 
wetland.) 
 
Maintenance and Removal 
 
Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 
freeboard of 12 inches.  Remove and dispose of hardened concrete and return the structure to a 
functional condition after reaching 75% capacity. 
 
Inspect concrete washout structures for damage and maintain for effectiveness. 
 
Remove the concrete washout structures and sign upon project completion. Grade the earth 
material to match the existing contours and permanently seed and mulch area. 
 
Measurement and Payment 
 
Concrete Washout Structure will be paid for per each enclosure installed in accordance with the 
details. If alternate details or commercially available devices are approved, then those devices will 
also be paid for per each approved and installed device.  
 
Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 
Standard Specifications. 
 
Safety Fence shall be measured and paid for as provided elsewhere in this contract. 
 
No measurement will be made for other items or for over excavation or stockpiling. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Concrete Washout Structure Each 
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STRUCTURE PROJECT SPECIAL PROVISIONS 

 

SCOPE OF WORK  

 

This work shall consist of furnishing all labor, equipment, and materials to overlay the existing 

bridge deck with polymer concrete overlay, repair concrete substructure, repair prestressed girders, 

clean and paint existing bearings, and repair, clean, and paint structural steel as directed in the 

plans.  Work includes: portable lighting; existing bridge deck surface preparation by scarification 

and shotblasting the existing bridge deck; application of primer; overlaying the prepared bridge 

deck with polymer concrete; existing bridge deck surface preparation by hydro-demolition; 

overlaying prepared bridge deck with latex modified concrete – early strength overlay; installation 

of foam joint seals; grooving bridge deck; pavement markings; substructure repair using concrete, 

shotcrete, and epoxy resin injection; structural steel repair; repair and replacement of the existing 

bearing and masonry plates; cleaning and painting existing bearing and masonry plates with 

HRCSA; removal, containment, and disposal of the existing structural steel paint system; 

preparation of the surface to be painted and application of the new structural steel paint system; 

preparation of concrete surfaces and repair of mural paint; disposal of demolition and waste 

material; seeding and mulching all grassed areas disturbed; and all incidental items necessary to 

complete the project as specified and shown on the plans.  No separate payment will be made for 

required lighting in paint containment, as the cost of such is incidental to the work being 

performed. 

 

Work will be performed on the existing bridges at the following locations in Mecklenburg County: 

 

1.) Bridge #44 – I-277 NBL over I-77 and collectors 

2.) Bridge #48 – I-277 SBL over I-77 and collectors 

3.) Bridge #320 – I-277/NC 16 over North Brevard Street 

4.) Bridge #322 – I-277/NC 16 over Charlotte Area Transit 

5.) Bridge #326 – I-277/NC 16 over North College Street 

6.) Bridge #327 – I-277/NC 16 over North Tryon Street 

7.) Bridge #328 – I-277/NC 16 over North Church Street 

8.) Bridge #330 – I-277/NC 16 over  US 29/US 49 (North Graham Street) 

9.) Bridge #332 – I-277 over SCL RR, Johnson Street and N.C. Music Factory Boulevard 

10.) Bridge #138 – East 12th Street over Tryon Street 

 

The contractor shall provide all necessary access; underdeck platforms, scaffolding, ladders, etc.; 

provide all traffic control; provide all staging areas, material storage, waste disposal; provide 

environmental controls to limit loss of materials from sawing equipment, and chipping equipment; 

and all else necessary to complete the work. 

The contractor shall be responsible for fulfilling all requirements of the NCDOT Standard 

Specifications for Roads and Structures dated January 2018, except as otherwise specified herein. 
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SILANE DECK TREATMENT (SPECIAL) 

DESCRIPTION 

This work consists of preparation of concrete bridge deck surfaces and the furnishing and 

application of alkylalkoxysilane (silane) penetrant sealers, with 100% solids, to seal bridge deck 

surfaces and cracks.  Prepare the surface of the concrete deck and apply the silane bridge deck 

sealer in accordance with this special provision and as indicated on the plans, or as approved by 

the Engineer.   

Work includes: bridge deck surface preparation, placement of silane deck sealer, and any 

incidentals necessary to complete the project, as specified or as indicated on the plans. 

SUBMITTALS 

Submit for approval the following requested items and any other relevant documents: 

(A) A safety data sheet (SDS) for each shipment of the silane materials. 

(B) Silane material information and manufacturer’s written preparation and application 

instructions. 

(C) Certification from an independent testing laboratory that the materials meet the requirements 

of these provisions.  Do not incorporate these materials into the project until the Engineer has 

accepted and approved the certification for the material.   

(D) The dates of manufacture of the silane materials, their lot numbers and date of shelf-life 

expiration for each lot number. 

(E) A table indicating the likely cure time, in minutes, to allow vehicular traffic on the silane-

treated deck surface.  Provide time for the allowable ambient temperature range, in increments 

of 10º F (6º C). 

(F) A work plan for each structure that includes estimated times for surface preparation and silane 

application. 

MATERIAL DELIVERY AND STORAGE 

Store at the site sufficient quantities of silane materials to perform the entire application.   

Deliver materials in manufacturer’s original, unopened, undamaged containers with identification 

labels intact.  Ensure that each container is clearly marked by the manufacturer with the following 

information: 

(A) Manufacturer’s name and address. 

(B) Product name. 

(C) Date of manufacture. 

(D) Expiration date. 

(E) Lot identification number. 

(F) Container serial number. 

Provide the Engineer a certification from the manufacturer, confirming that the silane materials 

meet the requirements of this special provision.  Do not incorporate these materials into the project 

until the Engineer has accepted and approved the certification for the material.  Submit such 
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certification for each lot of material delivered to the project.  In each certification, identify the 

serial or lot numbers of the containers certified. 

The Engineer may require samples from each lot or container of materials delivered to the project 

or from containers at the point of use.  When samples are required, furnish samples in accordance 

with the Engineer’s instructions. 

Store silane materials in unopened containers in a clean, dry area between 40° F and 90° F.  Store 

containers in a manner that prevents leakage or spillage. 

MANUFACTURER’S REPRESENTATIVE 

Provide a manufacturer’s representative on site for the duration of the surface preparation and 

silane application work, to provide expert assistance on surface preparation, storage, mixing, 

application, clean-up, and disposal of materials. 

MATERIALS 

Provide silane from a single manufacturer, and provide silane that conforms to requirements 

indicated in Table 1, below. 

 Table 1 

SILANE PROPERTIES 

 

Property Test Method Requirement 

Silane Content  100% 

VOC content EPA method 24 Less than 350 g/l 

Surface Appearance 

after Application 

 Unchanged 

Flash Point ASTM D3278 140° F, minimum 

Resistance to 

Chloride Ion 

Penetration 

AASHTO T259 and 

T260 

Less than: 

0.52 pounds/yd3(criteria of 1.5) at 1/2 

inch level; 

0.00 pounds/yd3(criteria of 0.75) at 1 

inch level 

Water absorption test ASTM C 642 0.50% maximum/48 hours; 

1.5% maximum/50 days 

Scaling resistance ASTM C 672 (non-air-entrained concrete) 0 rating 

“No Scaling” (100 cycles) 

 NCHRP 244  

Water weight gain Series II - cube test 85% reduction, minimum 

Absorbed chloride 87% reduction, minimum 

Absorbed chloride Series IV - Southern 

climate 

95% reduction, minimum 
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SURFACE PREPARATION 

Prepare the surface of the concrete deck for application of the silane by shotblasting in order to 

remove all existing grease, slurry, oils, paint, dirt, striping, curing compound, rust, membrane, 

weak surface mortar, or any other contaminants that could interfere with the proper adhesion, 

penetration, and the curing of the silane material. 

Prepare a final surface that adheres to the following requirements: 

(A) For areas to receive deck seal treatment, clean by shotblasting.  Where approved by the 

Engineer, abrasive sandblasting may be used in areas that cannot be accessed by the 

shotblaster. Select the size of shot or sand, and travel speed of the equipment to provide a 

uniformly clean surface with a uniform profile.  Remove striping to the maximum extent 

determined to be practical by the Engineer using up to three passes with shotblasting, 

sandblasting, or other approved equipment.  Do not expose cleaned surfaces to vehicular traffic 

unless approved by the Engineer.  If the deck becomes contaminated before placing the silane 

deck sealer, shotblast or abrasive sandblast the contaminated areas to the satisfaction of the 

Engineer, at no additional cost. 

(B) Prior to silane application, protect cracks on the concrete bridge deck from materials that can 

interfere with the penetration and the curing of the silane material.  Just prior to placement of 

the silane, remove, by magnets and oil-free compressed air and vacuuming, any loose particles, 

such that no excess particles remain.  The concrete deck shall be completely dry.  Power 

washing will not be allowed. 

(C) The silane manufacturer may suggest cleaning and preparation methods other than those 

detailed by this special provision.  The Engineer must approve such alternative methods prior 

to implementation. 

SILANE APPLICATION 

(A) Test Area 

(1) Test a small area of the surface (minimum 5 ft. by 5 ft.) before general application to ensure 

desired performance results, aesthetics, and application rates and to verify application 

technique.  Allow 5–7 days for the product to react fully before evaluating.   

(2) Application rates may vary depending on field conditions and the substrate to be treated. 

(3) Conduct at least one absorption test in the test area, using a Rilem Tube Test.  Acceptable 

results are no loss of water in the Rilem tube over a period of 20 minutes.  Adjust 

application to achieve required repellent performance. 

(4) The manufacturer’s representative shall assist the Contractor in determining the application 

rates.  Use test applications on actual surfaces to determine accurate application rates.  

Extremely porous surfaces may require two (2) coats of silane. 

(5) Do not begin production application of silane until Engineer has approved the test area, 

including approval of aesthetics, color, texture, and appearance. 

(B) Application 

Immediately before placing silane, all exposed surfaces shall be completely dry and blown 

clean with oil-free compressed air to remove any loose dust and debris.  Apply silane as soon 

as practical after the exposed surfaces have been properly prepared and conditions are 

satisfactory: 
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(1) Stir material thoroughly before and during application. 

(2) Apply silane with low-pressure spray or by flooding, followed by brooming or squeegeeing 

for even distribution, in accordance with manufacturer’s instructions. 

(3) Maintain operating pressures in sprayers used for application of the silane sealer material 

sufficiently low so that atomization or misting of the material does not occur. 

(4) Begin the application of the silane at the lowest elevation and proceed upward, toward 

higher elevations, unless otherwise approved by the Engineer. 

(5) Apply even distribution of silane.  Take care when applying the silane, so that running or 

ponding does not occur. 

(6) Apply silane in a single application to the concrete deck surface with enough material to 

saturate the surface.  Remove excess material with a broom or squeegee and dispose of 

excess material appropriately.  If a second coat is required, it should be applied “wet on 

wet” before first coat dries. 

(7) Application of sealant by spray methods will not be permitted when wind speeds are 20 

mph or more, or if in the opinion of the Engineer, unsatisfactory results will be obtained.  

Other application methods or rescheduling will be required. 

(8) Avoid application with hand pump sprayers.  For small areas of silane application, the use 

of hand pump sprayers must be approved by the Engineer. 

(9) Contractor shall protect from overspray all pedestrians, vehicles, plants and vegetation, and 

other areas not receiving silane application. 

(10) Allow product to penetrate the bridge deck and dry, as required by the manufacturer, prior 

to opening to traffic. 

LIMITATIONS OF OPERATIONS 

(1) Prior to application of any silane sealer, cure concrete or concrete repairs for a minimum 

of 28 days or as required by the silane manufacturer. 

(2) Do not use silane material after the shelf life date. 

(3) Do not return unused material in opened containers to storage for later use.  Either apply 

such material to appropriate areas on concrete deck surfaces or remove and appropriately 

dispose of it at offsite locations provided by the Contractor. 

(4) If expansion joints are not being replaced or have been replaced prior to shotblasting, they 

shall be protected from damage from the shotblasting operation.  Deck drains and areas of 

curb or railing above the proposed surface shall be protected from the shotblasting 

operation. 

(5) Pick up and store all blast media and contaminants in a vacuum unit.  Do not create dust 

during the blasting operation that will obstruct the view of motorists in adjacent roadways.  

Store, handle, and dispose of blast media and contaminants in accordance with all 

applicable local, state, and federal requirements. 

(6) Cover deck joint seal and elastomeric material, plug deck drain scuppers, seal cracks on 

underside of deck, and use other necessary protective measures to prevent leakage of silane 

below the concrete deck, to protect waterways, bridge components, pedestrians, vehicles, 

roadway, vegetation, and any other items or areas below or near the bridge. 
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(7) Application of sealant by spray methods will not be permitted during windy conditions, if 

in the opinion of the Engineer, unsatisfactory results will be obtained.  Other application 

methods or rescheduling will be required. 

(8) Avoid application with hand pump sprayers.  For small areas of silane application, the use 

of hand pump sprayers might be allowed, but must be approved by the Engineer. 

(9) Protect traffic from rebound, dust, overspray, and construction activities.  Provide 

appropriate shielding, as required and/or directed by the Engineer. 

(10) The Contractor shall provide suitable coverings (e.g. heavy-duty drop cloths) as needed to 

protect all exposed areas not to receive silane treatment, such as asphalt pavement, curbs, 

sidewalks, parapets, etc.  

(11) Clean and/or repair all damage or defacement resulting from Contractor’s operations to the 

Engineer’s satisfaction at no additional cost to the Department. 

(12) The equipment used for silane application must be clean of foreign materials and approved 

by the Engineer before use. 

(13) The surface to receive the treatment shall be dry for at least 48 hours before treatment and 

shall be free from sand, surface dust and dirt, oil, grease, chemical films, and other 

contaminants prior to application of the silane. 

(14) The surface, air, and material temperatures shall be between 40°F and 90°F during 

application. 

(15) Do not apply silane materials during cold, hot, or wet weather conditions or when adverse 

weather conditions are forecast within 12 hours of the completion of the silane application. 

Correct any coating damaged by rain or moisture by an additional application or as required 

by the silane manufacturer. 

(16) Protect prepared surfaces from precipitation and heavy dew during and after the application 

of the silane.   

(17) Conduct the work in a continuous operation, with the silane application as soon as practical 

following surface preparation. 

(18) Apply silane during the lowest temperature period of the day, typically between 1:00 a.m. 

and 9:00 a.m., when the cracks are open to the greatest extent. 

(19) Clean up, dispose of any surplus material, and restore any disturbed areas unless otherwise 

directed. 

(20) 100% Silane is a combustible liquid; take appropriate precautions during handling, storage, 

and operations.  KEEP AWAY FROM OPEN FLAME. 

(21) Work crews should wear appropriate personal protection equipment and follow 

manufacturer’s recommendations when applying silane.  Refer to the SDS and all 

applicable local, state, and federal laws, and rules and regulations of authorities having 

jurisdiction over the project, for specific guidance for personal and environmental 

protection and safety requirements. 

MEASUREMENT AND PAYMENT 

Shotblasting Bridge Deck will be measured and paid for at the contract unit price per square yard 

and will be full compensation for the shotblasting and necessary sandblasting and handwork to 
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prepare the entire concrete bridge deck, and removal and disposal of all waste material 

generated. 

Silane Deck Treatment will be measured and paid for at the contract unit price per square yard and 

will be full compensation for bridge deck surface and crack preparation; for furnishing and 

applying the silane deck treatment; for protection of waterways, bridge, and other nearby surfaces, 

vehicles, and pedestrians; and for all labor, tools, and incidentals necessary to complete the work. 

Payment will be made under: 

Pay Item Pay Unit 

Shotblasting Bridge Deck Square Yard 

Silane Deck Treatment Square Yard 

 

PAINTING EXISTING STRUCTURE (2-11-19) 

DESCRIPTION 

This work shall consist of furnishing all labor, equipment, and materials necessary to clean and 

paint the structural steel of the existing bridge. Work includes: removal, containment and disposal 

of the existing paint system; preparation of the surface to be painted and applying the new paint 

system; a containment enclosure; and any incidentals necessary to complete the project as specified 

and shown on the plans. 

TWELVE-MONTH OBSERVATION PERIOD 

The Contractor maintains responsibility for the coating system for a 12-month observation period 

beginning upon the satisfactory completion of all the work required in the plans or as directed by 

the Engineer. The Contractor shall guarantee the coating system under the payment and 

performance bond (refer to Article 109-10 of the Standard Specifications). To complete 

successfully the observation period, the coating system shall meet the following requirements after 

12 months service: 

(A)  No visible rust, contamination or application defect is observed in any coated area. 

(B)  Painted surfaces have a uniform color and gloss. 

(C)  Painted surfaces have an adhesion that meets an ASTM D3359, 3A rating. 

Final acceptance is made only after the paint system meets the above requirements. 

SUBMITTALS 

Submit all of the following to the Engineer for review and approval before scheduling the pre-

construction meeting. Allow at least two (2) weeks for the review process. 

(A)  The existing paint systems include toxic substances such as red lead oxide, which are 

considered hazardous if improperly removed. The contractor shall be currently Society for 

Protective Coatings (SSPC) Quality Program (QP) 2, Category A certified, and have 

successfully completed lead paint removal and field painting on similar structures within 

18 months prior to this bid. Lead abatement work completed within the 18 month period shall 

have been completed in accordance with contract specifications, free of citation from safety 

or environmental agencies. Lead abatement work shall include, but not be limited to:  
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abrasive blasting; waste handling, storage and disposal; worker safety during lead abatement 

activities (fall protection, personal protective equipment (PPE), etc.); and containment. This 

requirement is in addition to the contractor pre-qualification requirements covered by Article 

102-2 of the Standard Specifications.   

The apparent low bidder shall submit a list of projects for which QP 2 work was performed 

within the last 18 months including owner contact information and submit to the Engineer a 

“Lead Abatement Affidavit”. See link for form:         

https://www.ncdot.gov/initiatives-

policies/Transportation/bridges/Documents/leadabatementaffidavit.pdf. 

(B) Work schedule which shall be kept up to date, with a copy of the revised schedule being   

provided to the Engineer in a timely manner. 

(C) Containment system plans and design calculations in accordance with SSPC Guide 6, Class 

2A and other project requirements, signed and sealed by a Professional Engineer licensed by 

the State of North Carolina. 

(D) Bridge wash water sampling and disposal plan. 

(E) Subcontractor identification. 

(F) Lighting plan for night work in accordance with Section 1413 of the Standard Specifications. 

(G) Traffic control plan with NCDOT certified supervisors, flaggers and traffic control devices. 

(H) Health and safety plan addressing at least the required topics as specified by the SSPC QP 1 

and QP 2 program and including hazard communication, respiratory health, emergency 

procedures, and local hospital and treatment facilities with directions and phone numbers, 

disciplinary criteria for workers who violate the plan and accident investigation. The plan shall 

address the following:  hazardous materials, personal protective equipment, general health and 

safety, occupational health and environmental controls, fire protection and prevention, signs 

signals, and barricades, materials handling, storage, use, and disposal, hand and power tools, 

welding and cutting, electrical, scaffolds, fall protection, cranes, derricks, hoists, elevators, and 

conveyors, ladders, toxic and hazardous substances, airless injection and high pressure water 

jet (HPWJ). 

(I) Provide the Engineer a letter of certification that all employees performing work on the project 

have blood lead levels that are below the Occupational Safety and Health Administration 

(OSHA) action level. 

(J) Provide the Engineer with Competent Person qualifications and summary of work experience. 

(K) Environmental Compliance Plan. 

(L) Quality Control Plan (Project Specific) with quality control qualifications and summary of 

work experience. 

(M) Bridge and Public Protection Plan (Overspray, Utilities, etc. - Project/Task Specific). 

(N) Abrasive Blast Media: 

(1) Product Data Sheet. 

(2) Blast Media Test Reports in accordance with Article 1080-12 of the Standard 

Specification. 

https://www.ncdot.gov/initiatives-policies/Transportation/bridges/Documents/leadabatementaffidavit.pdf
https://www.ncdot.gov/initiatives-policies/Transportation/bridges/Documents/leadabatementaffidavit.pdf
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(O) Coating Material: 

(1) NCDOT HICAMS Test Reports (testing performed by NCDOT Materials and Tests 

Unit). 

(2) Product Data Sheets. 

(3) Material Safety Data Sheets. 

(4) Product Specific Repair Procedures. 

(5) Acceptance letters from paint manufacturer’s for work practices that conflict with special 

provisions and/or paint manufactures product data sheets. 

PRE-CONSTRUCTION MEETING 

Submittals shall be reviewed and approved by the Engineer prior to scheduling the pre-

construction meeting. Allow no less than two (2) weeks for a review process. When requesting a 

pre-construction meeting, contact the Engineer at least seven (7) working days in advance of the 

desired pre-construction date. The contractor’s project supervisor, Competent Person, quality 

control personnel and certified traffic control supervisor shall be in attendance at the pre-

construction meeting in order for the Contractor and NCDOT team to establish responsibilities for 

various personnel during project duration and to establish realistic timeframes for problem 

escalation. 

CONTAINMENT SYSTEM 

Prior to performing any construction or painting operations on the structure, the Contractor shall 

furnish the Engineer with plans and design calculations for a sufficiently designed containment 

system, which will provide access for any repairs on structural steel members, cleaning and surface 

preparations for structural steel members, and coating operations for structural steel members of 

the bridge. The containment system shall not be installed, and no work shall begin, until the 

Engineer has reviewed and approved, in writing, the submitted containment system plans and 

design calculations. Containment system plans and design calculations shall be prepared, sealed, 

and signed by a Professional Engineer licensed by the State of North Carolina. Allow a minimum 

of two (2) weeks for review of the containment plans and calculations. 

The containment system shall meet or exceed the requirements of Class 2A containment in 

accordance with SSPC Guide 6. The Contractor shall determine the required capacity of the 

containment system, which, at a minimum, shall include loads due to wind, repair materials and 

repair operations, equipment, and tools; however, the capacity shall not be less than that required 

by Federal or State regulations. Design steel members to meet the requirements of the American 

Institute of Steel Construction Manual. Design timber members in accordance with the National 

Design Specification for Stress-Grade Lumber and Its Fastenings of the National Forest Products 

Association. The containment system shall be constructed of materials capable of withstanding 

damage from any of the work required on this project and shall provide a two (2) hour resistance 

to fire. 

In the containment system plans, describe how debris is contained and collected. Describe the type 

of tarpaulin, bracing materials, and the maximum designed wind load. Design wind loads shall be 

in accordance with the Falsework and Formwork special provision. Describe the dust collection 

system and how a negative pressure of 0.03 inches of water column is maintained inside the 

enclosure, while blasting operations are being conducted. Describe how the airflow inside the 
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containment structure is designed to meet all applicable OSHA Standards. Describe how water 

run-off from rain will be routed by or through the enclosure. Describe how wash water will be 

contained and paint chips separated. Describe what physical containment will be provided during 

painting application to protect the public and areas not to be painted. 

Drilling holes in the superstructure for the purpose of attaching the containment system is 

prohibited.   

The Contractor will be responsible for certifying the containment system has been constructed in 

accordance with the approved plans. 

The containment system shall be cleaned after each workday. 

Upon completion of work, remove all anchorages in the substructure and repair the substructure 

at no additional cost to the Department. 

Protect non-metallic parts of bearings from blasting and painting (i.e.: Pot Bearings, Elastomeric 

Pads, and Disc Bearings). 

WASH WATER SAMPLING AND DISPOSAL PLAN 

All wash water shall be collected and sampled prior to disposal. Representative sampling and 

testing methodology shall conform to North Carolina Administrative Code 15A NCAC 02B.0103, 

“Analytical Procedures”. Wash water shall be tested for pollutants listed in 

15A NCAC 02B.0211(3), 15A NCAC 02T.0505(b)(1) and 15A NCAC 2T.0905(h). Depending 

on the test results, wash water disposal methods shall be described in the disposal plan. Wash water 

shall be disposed of in accordance with all current Federal and State regulations. See link for 

NCDOT Guidelines for Managing Bridge Wash Water:         

https://www.ncdot.gov/initiatives-policies/Transportation/bridges/Documents/WashWater.pdf 

WASTE HANDLING OF PAINT AND ABRASIVES 

Comply with all Federal, State, and local regulations. Failure to comply with the regulations could 

result in fines and loss of qualified status with NCDOT. 

Comply with the Resource Conservation and Recovery Act (RCRA - 40 CFR 261 - 265) and the 

Occupational Safety and Health Act (OSHA - 29 CFR 1910 - 1926) regulations for employee 

training, and for the handling, storage, labeling, recordkeeping, reporting, inspections and disposal 

of all hazardous waste generated during paint removal. 

A summary of Generator Requirements is available at the above NCDOT web link, which cites 

the specific regulations for each Generator category. Quantities of waste by weight and dates of 

waste generation shall be recorded. Waste stored at the project site shall be properly labeled. All 

waste, hazardous or non-hazardous, requires numbered shipping manifests. 

https://www.ncdot.gov/initiatives-policies/Transportation/bridges/Documents/WashWater.pdf
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The North Carolina Department of Environmental Quality (NCDEQ) have adopted RCRA as the 

North Carolina Hazardous Waste Management Rules and are responsible for enforcement. The 

Hazardous Waste Generator Compliance Manual is published by the Compliance Branch of the 

Division of Waste Management of NCDEQ, and can be found at:  

https://files.nc.gov/ncdeq/Waste%20Management/DWM/HW/Compliance/Generator%20Compli

ance%20Manual.pdf 

Immediately after award of the contract, arrange for waste containers, sampling, testing, 

transportation, and disposal of all waste. No work shall begin until the Contractor furnishes the 

Engineer with a written waste disposal plan. Any alternative method for handling waste shall be 

pre-approved by the Engineer. Use an approved waste management company from the following 

link: 

https://www.ebs.nc.gov/VendorDirectory/results.html?sap-

params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbm

FtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBl

PSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25f

YWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meX

NjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MD

AzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3

Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY

3Rpb25fY3R5cGU9MA%3d%3d 

All removed paint and spent abrasive media shall be tested for lead following the SW-846 Toxicity 

Characteristic Leaching Procedure (TCLP) Method 1311 Extraction, as required in 40 CFR 261, 

Appendix 11, to determine whether it shall be disposed of as hazardous waste. Furnish the 

Engineer certified test reports showing TCLP results of the paint chips stored on site, with disposal 

in accordance with “Flowchart on Lead Waste Identification and Disposal” at: 

https://ncdenr.s3.amazonaws.com/s3fs-public/document-library/Lead%20Disposal.pdf 

All sampling shall be done in presence of the Engineer’s representative. 

The Competent Person shall obtain composite samples from each barrel of the wash water and 

waste generated by collecting two or more portions taken at regularly spaced intervals during 

accumulation. Composite the portions into one sample for testing purposes. Acquire samples after 

10% or before 90% of the barrel has accumulated. The intent is to provide samples that are 

representative of widely separated portions, but not the beginning and end of wash water or waste 

accumulation. 

Perform sampling by passing a receptacle completely through the discharge stream or by 

completely diverting the discharge into a sample container. If discharge of the wash water or waste 

is too rapid to divert the complete discharge stream, discharge into a container or transportation 

unit sufficiently large to accommodate the flow and then accomplish the sampling in the same 

manner as described above. 

Comply with the NCDEQ Hazardous Waste Compliance Generator Manual. Record quantities of 

waste by weight and dates of waste generation. Until test results are received, store all waste, and 

label as “NCDOT Bridge Paint Removal Waste - Pending Analysis” and include the date generated 

and contact information for the Engineer. Store waste containers in an enclosed, sealed, and 

secured storage container protected from traffic from all directions. Obtain approval for the 

https://files.nc.gov/ncdeq/Waste%20Management/DWM/HW/Compliance/Generator%20Compliance%20Manual.pdf
https://files.nc.gov/ncdeq/Waste%20Management/DWM/HW/Compliance/Generator%20Compliance%20Manual.pdf
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://ncdenr.s3.amazonaws.com/s3fs-public/document-library/Lead%20Disposal.pdf


I-5746C BP-14 Mecklenburg County 

protection plan for these containers from the Engineer. If adequate protection cannot be obtained 

by use of existing guardrail, provide the necessary supplies and equipment to maintain adequate 

protection. Once test results are received and characterized, label waste as either “Hazardous 

Waste - Pending Disposal” or “Paint Waste - Pending Disposal”. 

Once the waste has been collected, and the quantities determined, prepare the appropriate shipping 

documents and manifests and present them to the Engineer. The Engineer will verify the type and 

quantity of waste and obtain a Provisional Environmental Protection Agency (EPA) ID number 

from: 

Melodi Deaver 

Division of Waste Management/Hazardous Waste Section 

North Carolina Department of Environmental Quality 

1646 Mail Service Center 

Raleigh, NC 27699 

Phone: (919) 707-8204, Email: melodi.deaver@ncdenr.gov 

 

At the time of shipping, the Engineer will sign, date, and add the ID number in the appropriate 

section on the manifest. The maximum on-site storage time for collected waste shall be 90 calendar 

days. All waste whether hazardous or non-hazardous will require numbered shipping manifests. 

The cost for waste disposal (including lab and Provisional EPA ID number) is included in the bid 

price for this contract. Note NC Hazardous Waste Management Rules (15A NCAC 13A) for more 

information. Provisional EPA ID numbers may be obtained at: 

https://deq.nc.gov/about/divisions/waste-management/hw/provisional-notification 

Testing labs shall be certified in accordance with North Carolina State Laboratory Public Health 

Environmental Sciences. List of certified laboratories may be obtained at: 

https://slphreporting.ncpublichealth.com/Certification/CertifiedLaboratory.asp 

All test results shall be documented on the lab analysis as follows: 

(A) For leachable lead: 
(1) Soils/Solid/Liquid- EPA 1311/200.7/6010 

Area sampling will be performed for the first two (2) days at each bridge location. The area 

sample will be located within five (5) feet of the containment and where the highest 

probability of leakage will occur (access door, etc.). Results from the area sampling will be 

given to the Engineer within 72 hours of sampling (excluding weekends). If the results of 

the samples exceed 20 µg/m3 corrective measures shall be taken and monitoring shall be 

continued until two (2) consecutive sample results are less than 20 µg/m3. 

Time Weighted Average (TWA) may suspend the work if there are visible emissions outside 

the containment enclosure or pump monitoring results exceeding the level of 30 µg/m3. 

Where schools, housing and/or buildings are within 500 feet of the containment, the 

Contractor shall perform initial Total Suspended Monitoring (TSP) Lead monitoring for the 

first ten (10) days of the project during abrasive blasting, vacuuming and containment 

removal. Additional monitoring will be required during abrasive blasting two (2) days per 

month thereafter. Results of the TSP monitoring at any location shall not exceed 1.5 µg/m3. 

mailto:melodi.deaver@ncdenr.gov
https://deq.nc.gov/about/divisions/waste-management/hw/provisional-notification
https://slphreporting.ncpublichealth.com/Certification/CertifiedLaboratory.asp
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EQUIPMENT MOBILIZATION 

The equipment used in any travel lanes and paved shoulder shall be mobile equipment on wheels 

that has the ability to move on/off the roadway in less than 30 minutes. All work conducted in 

travel lanes shall be from truck or trailer supported platforms and all equipment shall be self-

propelled or attached to a tow vehicle at all times. 

QUALITY CONTROL INSPECTOR 

Provide a quality control (QC) inspector in accordance with the SSPC QP guidelines to ensure that 

all processes, preparation, blasting and coating application are in accordance with the requirements 

of the contract. The inspector shall have written authority to perform QC duties to include 

continuous improvement of all QC internal procedures. The presence of the engineer or inspector 

at the work site shall in no way lessen the contractor's responsibility for conformity with the 

contract. 

QUALITY ASSURANCE INSPECTOR 

The quality assurance inspector which may be a Department employee or a designated 

representative of the Department shall observe, document, assess, and report that the Contractor is 

complying with all of the requirements of the contract. Inspectors employed by the Department 

are authorized to inspect all work performed and materials furnished. Such inspection may extend 

to all or any part of the work and to the preparation, fabrication, or manufacture of the materials 

to be used. The inspector is not authorized to alter or waive the requirements of the contract. Each 

stage in preparing the structure to be coated which includes but not limited to washing, blasting, 

coating testing and inspection shall be inspected and approved by the Engineer or an authorized 

representative. 

SUBLETTING OF CONTRACT 

Only contractors certified to meet SSPC QP 2, Category A, and have successfully completed lead 

paint removal and field painting on all similar structures within 18 months prior to this bid are 

qualified for this work. Work is only sublet by approval of the Engineer. 

PREPARATION OF SURFACES 

Before any other surface preparation is conducted, all surfaces shall be power washed to remove 

dust, salts, dirt, and other contaminants. All wash water shall be contained, collected, and tested in 

accordance with the requirements of NCDOT Guidelines for Managing Bridge Wash Water. 

Obtain approval of the Engineer and allow all cleaned surfaces to dry to the touch and without 

standing water before beginning surface preparation or painting activities. 

Surface preparation is done with materials meeting Article 1080-12 of the 2 Standard 

Specifications. No silica sand or other silica materials are permitted for use. The profile shall be 

between 1.0 and 3.0 mils when measured on a smooth steel surface. Conduct and document at least 

two (2) tests per beam/girder and two (2) tests per span of diaphragms/cross bracing. 

Spread tarpaulins over all pavements and surfaces underneath equipment used for abrasive blasting 

as well as equipment and containers used to collect abrasive media. This requirement will be 

enforced during activity and inactivity of equipment. 
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Before the Contractor departs from the work site at the end of the workday, collect all debris 

generated during surface preparation and all dust collector hoses, tarps or other appurtenances 

containing blasting residue in approved containers. 

Clean a 3" x 3" area at each structure to demonstrate the specified finish, and the inspector will 

preserve this area by covering it with tape, plastic or some other suitable means so that it can be 

retained as the Dry Film Thickness (DFT) gauge adjustment standard. An acceptable alternative is 

for the Contractor to provide a steel plate with similar properties and geometry as the substrate to 

be measured. 

The contractor and or quality assurance representative shall notify the Engineer of any area of 

corroded steel that has lost more than 50% of its original thickness. 

All parts of the bridges not to be painted and the travelling public shall be protected from 

overspray. Submit a plan to protect all parts of bridge that are not required to be painted and a plan 

to protect the traveling public and surrounding environment while applying all coats of paint to a 

structure. 

Ensure that chloride levels on the surfaces are 7 µg/cm2 or lower using an acceptable sample 

method in accordance with SSPC Guide 15. The frequency of testing shall be two (2) tests per 

span after all surface preparation has been completed and immediately prior to painting. Select test 

areas representing the greatest amount of corrosion in the span as determined by the Engineers’ 

representative. Additional testing may be required if significant amounts of chloride are detected. 

All weld splatter, slag or other surface defects resulting in a raised surface above the final paint 

layer shall be removed prior to application of primer coat. 

PAINTING OF STEEL 

Paint System 1, as specified in these special provisions and Article 442-8 of the Standard 

Specifications, is to be used for this work. System 1 is an inorganic zinc primer, two coats acrylic 

paint, and one stripe coat of acrylic paint over blast-cleaned surfaces in accordance with SSPC-

SP-10 (Near White Blast). Perform all mixing operations over an impervious surface with 

provisions to prevent runoff to grade of any spilled material. The contractor is responsible for 

reporting quantities of thinner purchased as well the amounts used. No container with thinner shall 

be left uncovered, when not in use. 

Apply 2" stripe coat, by brush or roller only, to all exposed edges of steel including fasteners before 

applying the finish coat. Locate the edge or corner in the approximate center of the paint stripe. 

Any area where newly applied paint fails to meet the specifications shall be repaired or replaced 

by the Contractor, at no additional cost to the Department. The Engineer approves all repair 

processes before the repair is made. Repaired areas shall meet the Standard Specifications. The 

Contractor applies an additional finish coat of paint to areas where the tape adhesion test is 

conducted. 

MATERIALS 

Only paint suppliers that have a NCDOT qualified inorganic zinc primer may furnish paints for 

this project. All paints applied to a structure shall be from the same supplier. Before any paints are 
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applied the Contractor shall provide the Engineer a manufacturer’s certification that each batch of 

paint meets the requirements of the applicable Section 1080 of the Standard Specifications. 

The inspector randomly collects a one pint sample of each paint product used on the project. 

Additional samples may be collected as needed to verify compliance to the specifications. 

Do not expose paint materials to rain, excessive condensation, long periods of direct sunlight, or 

temperatures above 110°F or below 40°F. In addition, the Contractor shall place a device that 

records the high, low, and current temperatures inside the storage location. Follow the 

manufacturer’s storage requirements if more restrictive than the above requirements. 

INSPECTION 

Surface Preparation for System 1 shall be in accordance with SSPC SP-10. Any area(s) not meeting 

the requirements of SSPC SP-10 shall be remediated prior to application of coating. Surface 

inspection is considered ready for inspection when all blast abrasive, residue and dust is removed 

from surfaces to be coated. 

(A) Quality Assurance Inspection 

The Contractor furnishes all necessary OSHA approved apparatus such as ladders, scaffolds 

and platforms as required for the inspector to have reasonable and safe access to all parts of 

the work. The contractor illuminates the surfaces to be inspected to a minimum of 50-foot 

candles of light. All access points shall be illuminated to a minimum of 20-foot candles of 

light.  

NCDOT reserves the right for ongoing Quality Assurance (QA) inspection to include but not 

limited to surface contamination testing, adhesion pull testing, and DFT readings as necessary 

to assure quality. 

Inform the Engineer and the Division Safety Engineer of all scheduled and unannounced 

inspections from SSPC, OSHA, EPA and/or others that come on site. Furnish the Engineer a 

copy of all inspection reports except for reports performed by a third party and or consultant 

on behalf of the Contractor.  

(B) Inspection Instruments 

At a minimum, furnish the following calibrated instruments and conduct the following 

quality control tests: 

(1) Sling Psychrometer - ASTM E337 - bulb type 

(2) Surface Temperature Thermometer 

(3) Wind Speed Indicator 

(4) Tape Profile Tester - ASTM D4417 Method C 

(5) Surface Condition Standards - SSPC VIS-1 and VIS-3  

(6) Wet Film Thickness Gage - ASTM D4414 

(7) Dry Film Thickness Gage - SSPC-PA2 Modified  

(8) Solvent Rub Test Kit - ASTM D4752 
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(9) Adhesion Test Kit - ASTM D3359 Method A (Tape Test) 

(10) Adhesion Pull test - ASTM D4541 

(11) Surface Contamination Analysis Kit or (Chloride Level Test Kit) SSPC Technology 

Guide 15 

(C) Quality Control 

Maintain a daily quality control record in accordance with Subarticle 442-12(D) of the 

Standard Specifications and make such records available at the job site for review by the 

inspector and submit to the Engineer as directed. In addition to the information required on 

Form M&T-610, submit all Dry Film Thickness (DFT) readings on a form equivalent to Form 

M&T-611. These forms can be found at: 

https://connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-

Material.aspx?Order=MM-03-02 

(1) Measure DFT at each spot on the attached diagram and at the required number of locations 

as specified below: 

(a) For span members less than 45 feet; three (3) random locations along each girder in 

each span. 

(b) For span members greater than 45 feet; add one additional location for each additional 

ten (10) feet in span length. 

DFT measurements for the prime coat shall not be taken for record until the zinc primer 

has cured in accordance with ASTM D4752 (MEK Rub Test) with no less than a four 

(4) resistance rating. 

Stiffeners and other attachments to beams and or plate girders shall be measured at no 

less than five (5) random spots per span. Also, dry film thickness is measured at no less 

than six (6) random spots per span on diaphragms/cross frames. 

Each spot is an average of three (3) to five (5) individual gage readings as defined in 

SSPC PA-2. No spot average shall be less than 80% of minimum DFT for each layer 

applied; this does not apply to stripe coat application. Spot readings that are non-

conforming shall be re-assessed by performing additional spot measurements not to 

exceed one-foot intervals on both sides of the low areas until acceptable spot averages 

are obtained. These non-conforming areas shall be corrected by the Contractor prior to 

applying successive coats. 

 

https://connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-Material.aspx?Order=MM-03-02
https://connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-Material.aspx?Order=MM-03-02
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(2) Two (2) random adhesion tests (1 test = 3 dollies) per span are conducted on interior 

surfaces in accordance with ASTM D4541 (Adhesion Pull Test) after the prime coat has 

been properly cured in accordance with ASTM D4752 (MEK Rub Test) with no less than 

a four (4) resistance rating, and will be touched up by the Contractor. The required 

minimum average adhesion is 400 psi. 

 

(3) Cure of the intermediate and stripe coats shall be accessed by using the thumb test in 

accordance with ASTM D1640 (Curing Formation Test) prior to the application of any 

successive layers of paint. 

 

(4) One random Cut Tape adhesion test per span is conducted in accordance with 

ASTM D3359 (X-Cut Tape Test) on interior surface after the finish coat is cured. Repair 

areas shall be properly tapered and touched up by the Contractor. 

SAFETY AND ENVIRONMENTAL COMPLIANCE PLANS 

Personnel access boundaries are delineated for each work site using signs, tape, cones, or other 

approved means. Submit copies of safety and environmental compliance plans that comply with 

SSPC QP 2 Certification requirements. 

Less than 36" in height and/or bottom 

flanges less than 16" in width. 

7 Spot Areas   

21 Individual DFT Readings 

E1  

C1 
C2 

A1 

*D 

A2 

*D 

B1 
B2 

*D areas are only included when 

flange thickness is one inch (1") or 

greater. 

36" in height or greater and/or bottom 

flanges greater than 16" in width. 

10 Spot Areas 

30 Individual DFT Readings 

D1  

C1 
C2 

A1 

*D 

A2 

*D2 

B1, B2 
F1, F2 

*D areas are only included when 

flange thickness is one inch (1") or 

greater. 

D2  
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HEALTH AND SAFETY RESPONSIBILITIES 

This project may involve toxic metals such as arsenic, lead, cadmium and hexavalent chromium. 

It is the contractor’s responsibility to test for toxic metals and if found, comply with the OSHA 

regulations, which may include medical testing. 

Ensure a “Competent Person” as defined in OSHA 29 CFR 1926.62; one who is capable of 

identifying existing and predictable hazards in the surroundings or working conditions which are 

unsanitary, hazardous, or dangerous to employees, and who has authorization to take prompt 

corrective measures to eliminate them; is on site during all surface preparation activities and 

monitors the effectiveness of containment, dust collection systems and waste sampling. Before 

any work begins, provide a written summary of the Competent Person’s safety training. 

Comply with Subarticle 442-14(B) of the Standard Specifications. 

Comply with Subarticle 442-14(D) of the Standard Specifications. Ensure employee blood 

sampling test results are less than 50 micrograms per deciliter. Remove employees with a blood 

sampling test of 50 or more micrograms per deciliter from work activities involving any lead 

exposure. 

An employee who has been removed with a blood level of 50 micrograms per deciliter or more 

shall have two (2) consecutive blood sampling tests spaced one week apart indicating that the 

employee’s blood lead level is at or below 40 micrograms per deciliter before returning to work 

activities involving any lead exposure. 

All OSHA recordable accidents that occur during the project duration are to be reported to the 

Engineer within twenty-four (24) hours of occurrence. In addition, for accidents that involve 

civilians or property damage that occurs within the work zone the Division Safety Engineer shall 

be notified immediately. 

Prior to blasting operations, the Contractor shall have an operational OSHA approved hand wash 

station at each bridge location and a decontamination trailer at each bridge or between bridges 

unless the work is on the roadway, or the Contractor shall show reason why it is not feasible to do 

so and provide an alternative site as approved by the Engineer. The Contractor shall assure that all 

employees whose airborne exposure to lead is above the Permissible Exposure Limit (PEL) shall 

shower at the end of their work shift. 

STORAGE OF PAINT AND EQUIPMENT 

Provide a location for materials, equipment, and waste storage. Spread tarpaulins over all 

pavements and surfaces underneath equipment used for abrasive recycling and other waste 

handling equipment or containers. All land and or lease agreements that involve private property 

shall disclose to the property owner that heavy metals may be present on the Contractor’s 

equipment. Prior to storing the Contractor’s equipment on private property, provide a notarized 

written consent signed by the land owner received by the Engineer at least forty-eight (48) hours 

before using property. All storage of paint, solvents, and other materials applied to structures shall 

be stored in accordance with Subarticle 442-9(C) of the Standard Specifications or the 

manufacturers’ requirements. The more restrictive requirements will apply. 
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UTILITIES 

Protect all utility lines or mains that may be supported on, under, or adjacent to bridge work sites 

from damage and paint overspray. 

MEASUREMENT AND PAYMENT 

The cost of inspection, surface preparation, and repainting the existing structure is included in the 

lump sum price bid for Cleaning and Repainting of Bridge #___. This price is full compensation 

for furnishing all inspection equipment, all paint, cleaning abrasives, cleaning solvents and all 

other materials; preparing and cleaning surfaces to be painted; applying paint in the field; 

protecting work area, traffic and property; and furnishing blast cleaning equipment, paint spraying 

equipment, brushes, rollers, any other hand or power tools and any other equipment. 

Pollution Control will be paid at the contract lump sum price which will be full compensation for 

all collection, handling, storage, air monitoring, and disposal of debris and wash water, all personal 

protective equipment, and all personal hygiene requirements, and all equipment, material and labor 

necessary for the daily collection of the blast debris into specified containers; and any measures 

necessary to ensure conformance to all safety and environmental regulations as directed by the 

Engineer. 

Painting Containment for Bridge #___ will be paid at the lump sum contract price and will be full 

compensation for the design, materials, installation, maintenance, and removal of the containment 

system. 

Payment will be made under: 

Pay Item Pay Unit 

Cleaning and Repainting of Bridge #___ Lump Sum 

Pollution Control Lump Sum 

Painting Containment for Bridge #___ Lump Sum 

 

SCOPE OF WORK 

 

Bridge #320: This bridge was built in 1967 and carries I-277/NC 16 over North Brevard Street.  

The superstructure consists of 3 simple spans that vary from 15 to 17 lines of steel beams.  The 

beams consists of W27x84 & W33x135 sections and are at varying spacing with steel diaphragms. 

The bridge has an overall length of 121’-6” with a concrete deck and a deck width that varies from 

116’-8” to 138’-9”. The minimum vertical clearance is 15’-1”. The existing paint system is 

aluminum over red lead, and the estimated area to be cleaned and painted is 19,500 sq. ft. 

Bridge #330: This bridge was built in 1971 and carries I-277/NC16 over US 29/NC 49 (North 

Graham Street). The superstructure consists of 3 simple spans that vary from 22 to 25 lines of steel 

beams.  The beams consist of W30x99, W33x118, W36x135, W36x245, W36x280 & W36x300 

sections and are at varying spacing with steel diaphragms. The bridge has an overall length of 

103’-0” with a concrete deck and a variable deck width. The minimum vertical clearance is 14’-7 
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1/4”. The existing paint system is aluminum over red lead, and the estimated area to be cleaned 

and painted is 46,000 sq. ft. 

 

SPOT PAINTING OF STEEL STRUCTURE REPAIR AREAS (SPECIAL) 

DESCRIPTION 

 

This work shall consist of furnishing all labor, equipment, and materials necessary to clean 

and paint the steel repair areas of the existing structure. Work includes: removal, containment 

and disposal of the existing paint system; preparation of the surface to be painted and 

applying the new paint system; a containment enclosure; and any incidentals necessary to 

complete the project as specified and shown on the plans. 

CERTIFICATION 

 

Only contractors who are currently SSPC QP 1 certified, and have successfully completed 

field painting on similar structures within 18 months prior to this bid, may perform this work. 

 

Successfully completed projects shall have all lead abatement work completed in accordance 

with the contract and be free of citation from safety or environmental agencies. Lead 

abatement work shall include, but not be limited to: abrasive blasting; waste handling, 

storage and disposal; worker safety during lead abatement activities (fall protection, PPE, 

etc.); and containment. This requirement is in addition to the Contractor pre-qualification 

requirements covered by Article 102-2 of the 2018 Standard Specifications. 

TWELVE-MONTH OBSERVATION PERIOD 

 

The Contractor maintains responsibility for the coating system for a 12-month observation 

period beginning upon the satisfactory completion of all the work required in the plans or as 

directed by the Engineer. The Contractor shall guarantee the coating system under the 

payment and performance bond (refer to Article 109-10 of the 2018 Standard Specifications). 

For successful completion of the observation period, the coating system shall meet the 

following requirements after 12 months service: 

 

(A) No visible rust, contamination or application defect is observed in any coated area. 

(B) Painted surfaces have a uniform color and gloss. 

(C) Painted surfaces have an adhesion that meets an ASTM D3359, 3A rating. 

 

Final acceptance is made only after the paint system meets the above requirements. 

SUBMITTALS 

 

Submit all of the following to the Engineer for review and approval before scheduling the 

pre-construction meeting. Allow at least 2 weeks for the review process. 

 

(A) Work schedule which shall be kept up to date, with a copy of the revised schedule 

being provided to the Engineer in a timely manner, 
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(B) Containment Drawings in accordance with SSPC Guide 6, Class 3A sealed by 

a Professional Engineer licensed by the State of North Carolina, 

(C) Bridge wash water sampling and disposal plan, 

(D)  Subcontractor identification, 

(E) Lighting plan for night work in accordance with Section 1413 of the 2018 Standard 

Specifications, 

(F) Traffic control plan with NCDOT certified supervisors, flaggers and traffic control 

devices, 

(G) Health and Safety Plan addressing at least the required topics as specified by the 

SSPC QP 1 program which includes, but is not limited to:  hazardous materials, 

personal protective equipment, hand and power tools, ladders, toxic and hazardous 

substances, emergency procedures, and local hospital and treatment facilities with 

directions and phone numbers, disciplinary criteria for workers who violate the plan 

and accident investigation, 

(H) Provide the Engineer with Competent Person qualifications and summary of work 

experience. 

(I) Environmental Compliance Plan 

(J) Quality Control Plan (Project Specific) with quality control qualifications and 

summary of work experience. 

(K) Bridge and Public Protection Plan (Overspray, Utilities, etc. - Project/Task Specific) 

(L) Abrasive Blast Media 

(1) Product Data Sheet 

(2) Blast Media Test Reports in accordance with Article 1080-12 of the 

2018 Standard Specification. 

(M) Coating Material 

(1) NCDOT HICAMS Test Reports (testing performed by NCDOT Materials and 

Tests Unit), 

(2) Product Data Sheets, 

(3) Material Safety Data Sheets, 

(4) Product Specific Repair Procedures, and 

(5) Acceptance letters from paint manufacturers for work practices that conflict 

with Project Special Provisions and/or paint manufactures’ product data 

sheets. 

PRE-CONSTRUCTION MEETING 

 

Submittals shall be reviewed and approved by the Engineer prior to scheduling the pre-

construction meeting. Allow no less than 2 weeks for a review process. When requesting a 

pre-construction meeting, contact the Engineer at least 7 working days in advance of the 

desired pre-construction date. The contractor’s project supervisor, Competent person, quality 

control personnel and certified traffic control supervisor shall be in attendance at the pre-

construction meeting in order for the Contractor and NCDOT team to establish 

responsibilities for various personnel during project duration and to establish realistic 

timeframes for problem escalation. 

CONTAINMENT PLAN 

 

The containment plan shall meet Class 3A containment in accordance with SSPC Guide 6. 

Enclosure drawings and loads supported by the structure shall be prepared, signed, and sealed 
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by a Professional Engineer licensed by the State of North Carolina. Describe what physical 

containment will be provided during painting application to protect the public and areas not 

to be painted. Protect non-metallic parts of bearings from blasting and painting (i.e.: Pot 

Bearings, Elastomeric Pads, and Disc Bearings). 

WASH WATER SAMPLING AND DISPOSAL PLAN 

 

No work may begin until the Contractor furnishes the Engineer with a containment plan for 

surface preparation and coating operations and the Engineer reviews and approves in writing 

said plan. All wash water shall be collected and sampled prior to disposal. Representative 

sampling and testing methodology shall conform to 15A NCAC 02B.0103, “Analytical 

Procedures.” Wash water shall be tested for pollutants listed in 15A NCAC 02B.0211(3), 

15A NCAC 02T.0505(b)(1) and 15A NCAC 2T.0905(h). Depending on the test results, 

wash water disposal methods shall be described in the disposal plan. Wash water shall be 

disposed of in accordance with all current Federal and State regulations.  See link for 

NCDOT Guidelines for Managing Bridge Wash Water:  

http://www.ncdot.gov/projects/ncbridges/#stats. 

WASTE HANDLING OF PAINT AND ABRASIVES 

 

Comply with all Federal, State, and local regulations.  Failure to comply with the regulations 

could result in fines and loss of qualified status with NCDOT. 

 

Comply with the Resource Conservation and Recovery Act (RCRA - 40 CFR 261 - 265) and 

the Occupational Safety and Health Act (OSHA - 29 CFR 1910 - 1926) regulations for 

employee training, and for the handling, storage, labeling, recordkeeping, reporting, 

inspections and disposal of all hazardous waste generated during paint removal.  All waste, 

hazardous or non-hazardous, requires numbered shipping manifests. 

 

Comply with the NCDENR Hazardous Waste Compliance Manual for Generators of 

Hazardous Waste.  Record quantities of waste by weight and dates of waste generation.  Until 

test results are received, store all waste, and label as “NCDOT Bridge Paint Removal Waste 

- Pending Analysis” and include the date generated and contact information for the Division 

HazMat Manager or Project Engineer. Store waste containers in an enclosed, sealed, and 

secured storage container protected from traffic from all directions. Obtain approval for the 

protection plan for these containers from the Engineer. If adequate protection cannot be 

obtained by use of existing guardrail, provide the necessary supplies and equipment to 

maintain adequate protection. Once test results are received and characterized, label waste 

as either “Hazardous Waste - Pending Disposal” or “Paint Waste - Pending Disposal.” 

  

The North Carolina Department of Environment and Natural Resources (NCDENR) adopted 

RCRA as the North Carolina Hazardous Waste Management Rules and is responsible for 

enforcement. The “Hazardous Waste Compliance Manual for Generators of Hazardous 

Waste” is published by the Compliance Branch of the Division of Waste Management of 

NCDENR and can be found at http://portal.ncdenr.org/web/wm/hw/rules. 

  

 If waste is considered hazardous, the following applies: 

 

http://www.ncdot.gov/projects/ncbridges/#stats
http://portal.ncdenr.org/web/wm/hw/rules
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Use a company from the below list of approved waste management companies. Immediately 

after award of the contract, arrange for waste containers, sampling, testing, transportation, 

and disposal of all waste. No work shall begin until the Contractor furnishes the Engineer 

with a written waste disposal plan. Any alternative method for handling waste shall be pre-

approved by the Engineer. 

 

Southern Logistics, Inc. – 312 Orville Wright Dr., Greensboro, NC 27409  

(Ph. 336-662-0292) 

A&D Environmental – PO Box 484, High Point, NC 27261 

(Ph. 336-434-7750) 

Poseidon Environmental Services, Inc. – 837 Boardman-Canfield Rd #209, Youngstown, OH 

(Ph. 330-726-1560) 

Clean Harbors Reidsville, LLC – 208 Watlington Industrial Drive, Reidsville, NC 27320 

(Ph. 336-342-6106) 

 

Test all removed paint and spent abrasive media for lead following the SW-846 TCLP 

Method 1311 Extraction, as required in 40 CFR 261, Appendix 11, to determine whether it 

shall be disposed of as hazardous waste. Furnish the Engineer certified test reports showing 

TCLP results and Iron analysis of the paint chips stored on site, with disposal being in 

accordance with “Flowchart on Lead Waste Identification and Disposal” at: 

 

http://portal.ncdenr.org/c/document_library/get_file?p_l_id=38491&folderId=328599

& name=DLFE-9855.pdf. 

 

All sampling shall be done in presence of the Engineer’s representative. 

 

The Competent Person shall obtain composite samples from each barrel of the wash water 

and waste generated by collecting two or more portions taken at regularly spaced intervals 

during accumulation. Composite the portions into one sample for testing purposes. Acquire 

samples after 10% or before 90% of the barrel has accumulated. The intent is to provide 

samples that are representative of widely separated portions, but not the beginning and end 

of wash water or waste accumulation. 

 

Perform sampling by passing a receptacle completely through the discharge stream or by 

completely diverting the discharge into a sample container. If discharge of the wash water or 

waste is too rapid to divert the complete discharge stream, discharge into a container or 

transportation unit sufficiently large to accommodate the flow and then accomplish the 

sampling in the same manner as described above. 

 

Once the waste has been collected, and the quantities determined, prepare the appropriate 

shipping documents and manifests and present them to the Engineer. The Engineer will 

verify the type and quantity of waste and obtain a Provisional EPA ID number from the: 

 

NC Hazardous Waste Section 

North Carolina Department of Environment & Natural Resources 

1646 Mail Service Center 

Raleigh, NC 27699 

Phone (919) 508-8400,  Fax (919) 715-4061 

 

http://portal.ncdenr.org/c/document_library/get_file?p_l_id=38491&folderId=328599&%20name=DLFE-9855.pdf
http://portal.ncdenr.org/c/document_library/get_file?p_l_id=38491&folderId=328599&%20name=DLFE-9855.pdf
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At the time of shipping, the Engineer will sign, date, and add the ID number in the appropriate 

section on the manifest. The maximum on-site storage time for collected waste shall be 90 

days. All waste whether hazardous or non-hazardous will require numbered shipping 

manifests. The cost for waste disposal (including lab and Provisional EPA ID number) is 

included in the bid price for this contract. Note NC Hazardous Waste Management Rules 

(15A NCAC 13A) for more information. Provisional EPA ID numbers may be obtained at 

this link: 

 

http://portal.ncdenr.org/web/wm/provisional-hw-notification-page. 

 

Testing labs shall be certified in accordance with North Carolina State Laboratory Public 

Health Environmental Sciences. List of certified laboratories may be obtained at this link: 

 

http://slphreporting.ncpublichealth.com/EnvironmentalSciences/Certification/Certifie

dLaboratory.asp. 

 

All test results shall be documented on the lab analysis as follows: 

 

1. For leachable lead: 
a. Soils/Solid/Liquid- EPA 1311/200.7/6010 

 

Area sampling will be performed for the first 2 days at each bridge location. The area sample 

will be located within five feet of the containment and where the highest probability of 

leakage will occur (access door, etc.). Results from the area sampling will be given to the 

Engineer within 72 hours of sampling (excluding weekends). If the results of the samples 

exceed 20, µg/m3 corrective measures shall be taken and monitoring shall be continued until 

two consecutive sample results are less than 20 µg/m3. 

 

TWA may suspend the work if there are visible emissions outside the containment enclosure 

or pump monitoring results exceeding the level of 30 µg/m3. 

 

Where schools, housing and/or buildings are within 500 feet of the containment, the 

Contractor shall perform initial TSP-Lead monitoring for the first 10 days of the project 

during abrasive blasting, vacuuming and containment removal. Additional monitoring will 

be required during abrasive blasting 2 days per month thereafter. Results of the TSP 

monitoring at any location shall not exceed 1.5 µg/m3. 

 

EQUIPMENT MOBILIZATION 

 

The equipment used in any travel lanes and paved shoulder shall be mobile equipment on 

wheels that has the ability to move on/off the roadway in less than 30 minutes. All work 

conducted in travel lanes shall be from truck or trailer supported platforms and all equipment 

shall be self-propelled or attached to a tow vehicle at all times. 

QUALITY CONTROL INSPECTOR 

 

Provide a quality control inspector in accordance with the SSPC QP guidelines to ensure that 

all processes, preparation, blasting and coating application are in accordance with the 

http://portal.ncdenr.org/web/wm/provisional-hw-notification-page
http://slphreporting.ncpublichealth.com/EnvironmentalSciences/Certification/CertifiedLaboratory.asp
http://slphreporting.ncpublichealth.com/EnvironmentalSciences/Certification/CertifiedLaboratory.asp
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requirements of the contract. The inspector shall have written authority to perform QC duties 

to include continuous improvement of all QC internal procedures. The presence of the 

engineer or inspector at the work site shall in no way lessen the contractor's responsibility 

for conformity with the contract. 

QUALITY ASSURANCE INSPECTOR 

 

The quality assurance inspector, which may be a Department employee or a designated 

representative of the Department, shall observe, document, assess, and report that the 

Contractor is complying with all of the requirements of the contract. Inspectors employed by 

the Department are authorized to inspect all work performed and materials furnished. Such 

inspection may extend to all or any part of the work and to the preparation, fabrication, or 

manufacture of the materials to be used. The inspector is not authorized to alter or waive the 

requirements of the contract. Each stage in preparing the structure to be coated which 

includes but not limited to washing, blasting, coating testing and inspection shall be inspected 

and approved by the Engineer or his authorized representative. 

SUBLETTING OF CONTRACT 

 

Only contractors certified to meet SSPC QP 1 and have successfully completed field painting 

on similar structures within 18 months prior to this bid are qualified for this work. Work is 

only sublet by approval of the Engineer. 

SEQUENCE OF WORK 

 

Prior to performing steel repairs, remove existing coating and clean the existing steel to 

remove corrosion, salts, dirt, and other contaminants at the repair location, to 6” to 12” 

beyond the dimensions of the required repair. 

 

Perform the steel repair as indicated and required in the plans and other special provisions. 

 

After repairs are complete and accepted, prepare and paint the repair area and surrounding 

areas in accordance with this special provision. 

 

PREPARATION OF SURFACES 

 

Before any other surface preparation is conducted, all surfaces to be painted shall be power 

washed to remove dust, salts, dirt, and other contaminants. All wash water shall be contained, 

collected, and tested in accordance with the requirements of NCDOT Managing Bridge Wash 

Water specification. Obtain approval of the Engineer and allow all cleaned surfaces to dry to 

the touch and without standing water before beginning surface preparation or painting 

activities. 

 

Surface preparation is done with materials meeting Article 1080-12 of the 2018 Standard 

Specifications. No silica sand or other silica materials are permitted for use. The profile shall 

be between 1.0 and 3.0 mils when measured on a smooth steel surface. Conduct and 

document at least 2 tests per beam/girder and 2 tests per span of diaphragms/cross bracing. 
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Spread tarpaulins over all pavements and surfaces underneath equipment used for abrasive 

blasting as well as equipment and containers used to collect abrasive media. This requirement 

will be enforced during activity and inactivity of equipment. 

 

Before the Contractor departs from the work site at the end of the work day, collect all debris 

generated during surface preparation and all dust collector hoses, tarps or other 

appurtenances containing blasting residue in approved containers. 

 

Clean a 3" x 3" area at each structure to demonstrate the specified finish, and the inspector 

will preserve this area by covering it with tape, plastic or some other suitable means so that 

it can be retained as the Dry Film Thickness (DFT) gauge adjustment standard. An acceptable 

alternative is for the Contractor to provide a steel plate with similar properties and geometry 

as the substrate to be measured. 

 

The contractor and/ or quality assurance representative shall notify the Engineer of any area 

of corroded steel that has lost more than 50% of its original thickness. 

 

All parts of the bridges not to be painted and the travelling public shall be protected from 

overspray. Submit a plan to protect all parts of bridge that are not required to be painted and 

a plan to protect the traveling public and surrounding environment while applying all coats 

of paint to a structure. 

 

Ensure that chloride levels on the surfaces are 7 µg/cm2 or lower using an acceptable sample 

method in accordance with SSPC Guide 15. The frequency of testing shall be 2 tests per span 

after all surface preparation has been completed and immediately prior to painting. Select 

test areas representing the greatest amount of corrosion in the span as determined by the 

Engineers’ representative. Additional testing may be required if significant amounts of 

chloride are detected. 

 

PAINTING OF STEEL 

 

Paint System 1, as specified in the Structural Steel Shop Coatings Program is to be used for 

this work.  

 

The Structural Steel Shop Coatings Program can be found at the following link. 

 
https://connect.ncdot.gov/resources/Materials/MaterialsResources/Structural%20Steel%20Sho
p%20Coatings%20Program.pdf 

 

System 1 is an inorganic zinc primer, two coats acrylic paint, and one stripe coat of acrylic 

paint over blast-cleaned surfaces in accordance with SSPC-SP-10 (Near White Blast). 

Perform all mixing operations over an impervious surface with provisions to prevent runoff 

to grade of any spilled material. The contractor is responsible for reporting quantities of 

thinner purchased as well the amounts used. No container with thinner shall be left 

uncovered, when not in use. 

 

https://connect.ncdot.gov/resources/Materials/MaterialsResources/Structural%20Steel%20Shop%20Coatings%20Program.pdf
https://connect.ncdot.gov/resources/Materials/MaterialsResources/Structural%20Steel%20Shop%20Coatings%20Program.pdf
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Apply 2" stripe coat, by brush or roller only, to all exposed edges of steel including fasteners 

before applying the finish coat. Locate the edge or corner in the approximate center of the 

paint stripe. 

 

Painting shall cover the repair area and the area where existing paint has been removed, and 

paint shall be blended for a dimension of 6” to 12” onto the existing paint system. 

 

Any area where newly applied paint fails to meet the specifications shall be repaired or 

replaced by the Contractor. The Engineer approves all repair processes before the repair is 

made. Repaired areas shall meet the specifications. The Contractor applies an additional 

finish coat of paint to areas where the tape adhesion test is conducted. 

MATERIALS 

 

Only paint suppliers that have a NCDOT qualified inorganic zinc primer may furnish paints 

for this project. All paints applied to a structure shall be from the same supplier. Before any 

paints are applied, the Contractor shall provide the Engineer a manufacturer’s certification 

that each batch of paint meets the requirements of the applicable Section 1080 of the 2018 

Standard Specifications. 

 

Color of the paint shall match that of the existing paint on the structure steel. 

 

The inspector randomly collects a one-pint sample of each paint product used on the project. 

Additional samples may be collected as needed to verify compliance to the specifications. 

 

Do not expose paint materials to rain, excessive condensation, long periods of direct sunlight, 

or temperatures above 110°F or below 40°F. In addition, the Contractor shall place a device 

that records the high, low, and current temperatures inside the storage location. Follow the 

manufacturer’s storage requirements if more restrictive than the above requirements. 

 

INSPECTION 

 

Surface Preparation for System 1 shall be in accordance with SSPC SP-10. Any area(s) not 

meeting SSPC SP-10 shall be remediated prior to application of coating. Surface inspection 

is considered ready for inspection when all blast abrasive, residue and dust is removed from 

surfaces to be coated. 

 

(A) Quality Assurance Inspection 

 

The Contractor furnishes all necessary OSHA approved apparatus such as ladders, 

scaffolds and platforms as required for the inspector to have reasonable and safe 

access to all parts of the work. The contractor illuminates the surfaces to be inspected 

to a minimum of 50-foot candles of light. All access points shall be illuminated to a 

minimum of 20-foot candles of light.  

 

NCDOT reserves the right for ongoing QA (Quality Assurance) inspection to include, 

but not limited to surface contamination testing, adhesion pull testing, and DFT 

readings as necessary to assure quality. 
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Inform the Engineer and the Division Safety Engineer of all scheduled and 

unannounced inspections from SSPC, OSHA, EPA, and/or others that come on site. 

Furnish the Engineer a copy of all inspection reports except for reports performed by 

a third party and or consultant on behalf of the Contractor. 

 

(B) Inspection Instruments 

 

At a minimum, furnish the following calibrated instruments and conduct the 

following quality control tests: 

 

(1) Sling Psychrometer - ASTM E337 - bulb type 

(2) Surface Temperature Thermometer 

(3) Wind Speed Indicator 

(4) Tape Profile Tester - ASTM D4417 Method C 

(5) Surface Condition Standards - SSPC VIS-1 and VIS-3  

(6) Wet Film Thickness Gage - ASTM D4414 

(7) Dry Film Thickness Gage - SSPC-PA2 Modified  

(8) Pencil Hardness Test - ASTM D3363 

(9) Adhesion Test Kit - ASTM D3359 Method A (Tape Test) 

(10) Adhesion Pull test - ASTM D4541 

(11) Surface Contamination Analysis Kit or (Chloride Level Test Kit) 

SSPC Technology Guide 15 

 

(C) Quality Control 

 

Maintain a daily quality control record in accordance with Article 442-12 (D) of the 

2018 Standard Specifications, make such records available at the job site for review 

by the inspector, and submit to the Engineer as directed. In addition to the information 

required on M&T-610, submit all Dry Film Thickness (DFT) readings on a form 

equivalent to M&T-611. 

 

Measure DFT at each spot on the attached diagram and at the required number of 

locations as specified below: 

 

(1) For span members with a height 36" or less check two (2) random locations 

along each member in each span. 

(2) For span members with a height 36" or greater check three (3) random 

locations along each member in each span. 

 

Stiffeners and other attachments to beams and or plate girders shall be measured at 

no less than two random spots per span. Also, dry film thickness is measured at no 

less than two random spots per span on diaphragms/“K” frames. 

 

Each spot is an average of three to five individual gauge readings as defined in  

SSPC PA-2. No spot average shall be less than 80% of minimum DFT for each layer 

applied; this does not apply to stripe coat application. Spot readings that are 

nonconforming shall be re-accessed by performing additional spot measurements not 

to exceed one-foot intervals on both sides of the low areas until acceptable spot 
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averages are obtained. These non-conforming areas shall be corrected by the 

Contractor prior to applying successive coats. 

 

 
 

Two random adhesion tests (1 test=3 dollies) per span are conducted on interior 

surfaces in accordance with ASTM D4541 (Adhesion Pull Test) after the prime coat 

has been properly cured in accordance with ASTM D3363 (Pencil Hardness) with no 

less than 2H, and will be touched up by the Contractor. The required minimum 

average adhesion is 400 psi. 

 

Cure of the intermediate and stripe coats shall be assessed by using the thumb test in 

accordance with ASTM D1640 (Curing Formation Test) prior to the application of 

any successive layers of paint. 

 

One random Cut Tape adhesion test per span is conducted in accordance with 

ASTM D3359 (X-Cut Tape Test) on interior surface after the finish coat is cured. 

Repair areas shall be properly tapered and touched up by the Contractor. 

Less than 36" in height and/or bottom 

flanges less than 16" in width. 

7 Spot Areas   

21 Individual DFT Readings 

 

E1  

C1 
C2 

A1 

*D 

A2 

*D 

B1 
B2 

*D areas are only included when 

flange thickness is one inch (1") or 

greater. 

36" in height or greater and/or bottom 

flanges greater than 16" in width. 

10 Spot Areas 

30 Individual DFT Readings 

 

D1  

C1 
C2 

A1 

*D 

A2 

*D2 

B1, B2 
F1, F2 

*D areas are only included when 

flange thickness is one inch (1") or 

greater. 

D2  
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SAFETY AND ENVIRONMENTAL COMPLIANCE PLANS 

 

Personnel access boundaries are delineated for each work site using signs, tape, cones, or 

other approved means. Submit copies of safety and environmental compliance plans that 

comply with SSPC QP 1 Certification requirements. 

HEALTH AND SAFETY RESPONSIBILITIES 

 

This project may involve toxic metals such as arsenic, lead, cadmium and hexavalent 

chromium. It is the contractor’s responsibility to test for toxic metals and if found, comply 

with the OSHA regulations, which may include medical testing. 

 

Ensure a “Competent Person” as defined in OSHA 29 CFR 1926.62 - one who is capable of 

identifying existing and predictable hazards in the surroundings or working conditions which 

are unsanitary, hazardous, or dangerous to employees, and who has authorization to take 

prompt corrective measures to eliminate them - is on site during all surface preparation 

activities and monitors the effectiveness of containment, dust collection systems, and waste 

sampling. Before any work begins, provide a written summary of the Competent Person’s 

safety training. 

 

Comply with Subarticle 442-14(B) of the 2018 Standard Specifications. 

 

Comply with Subarticle 442-14(D) of the 2018 Standard Specifications. Ensure employee 

blood sampling test results are less than 50 micrograms per deciliter. Remove employees 

with a blood sampling test of 50 or more micrograms per deciliter from work activities 

involving any lead exposure. 

 

An employee who has been removed with a blood level of 50 micrograms per deciliter or 

more shall have two consecutive blood sampling tests spaced one week apart indicating that 

the employee’s blood lead level is at or below 40 micrograms per deciliter before returning 

to work activities involving any lead exposure. 

 

All OSHA recordable accidents that occur during the project duration are to be reported to 

the Engineer within twenty-four (24) hours of occurrence. In addition, for accidents that 

involve civilians or property damage that occurs within the work zone the Division Safety 

Engineer shall be notified immediately. 

 

Prior to blasting operations, the Contractor shall have an operational OSHA approved hand 

wash station at each bridge location and a decontamination trailer at each bridge or between 

bridges unless the work is on the roadway, or the Contractor shall show reason why it is not 

feasible to do so and provide an alternative site as approved by the Engineer. The Contractor 

shall assure that all employees whose airborne exposure to lead is above the PEL shall shower 

at the end of their work shift. 

STORAGE OF PAINT AND EQUIPMENT 

 

Provide a location for materials, equipment, and waste storage. Spread tarpaulins over all 

pavements and surfaces underneath equipment used for abrasive recycling and other waste 

handling equipment or containers. All land and or lease agreements that involve private 
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property shall disclose to the property owner that heavy metals may be present on the 

Contractor’s equipment. Prior to storing the Contractor’s equipment on private property, 

provide a notarized written consent signed by the land owner received by the Engineer at 

least forty-eight (48) hours before using property. All storage of paint, solvents, and other 

materials applied to structures shall be stored in accordance with Section 442 of the 2018 

Standard Specifications or the manufacturers’ requirements. The more restrictive 

requirements will apply. 

UTILITIES 

 

Protect all utility lines or mains that may be supported on, under, or adjacent to bridge work 

sites from damage and paint overspray. 

MEASUREMENT AND PAYMENT 

 

The cost of inspection, surface preparation, and repainting the existing structure is included 

in the lump sum price bid for Spot Painting of Steel Structure Repair Areas. This price is full 

compensation for furnishing all inspection equipment, all paint, cleaning abrasives, cleaning 

solvents and all other materials; preparing and cleaning surfaces to be painted; applying paint 

in the field; protecting work area, traffic and property; and furnishing blast cleaning 

equipment, paint spraying equipment, brushes, rollers, any other hand or power tools and 

any other equipment; and a containment enclosure. 

 

Pollution Control will be paid at the contract lump sum price which will be full compensation 

for all collection, handling, storage, air monitoring, and disposal of debris and wash water, 

all personal protective equipment, and all personal hygiene requirements, and all equipment, 

material and labor necessary for the daily collection of the blast debris into specified 

containers; and any measures necessary to ensure conformance to all safety and 

environmental regulations as directed by the Engineer. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Spot Painting of Steel Structure Repair Areas Lump Sum 

Pollution Control Lump Sum 

 

 

SCOPE OF WORK 

 

Bridge #326: This bridge was built in 1967 and carries I-277/NC 16 over North College Street.  

The superstructure consists of 3 simple spans that vary from 17 to 18 lines of steel beams.  These 

beams consist of W30x99, W33x118, W36x135 & W36x160 sections and are at varying spacing 

with steel diaphragms. The bridge has an overall length of 138’-0” with a concrete deck and a deck 

width that varies from 146’-5 1/4” to 127’-8 1/2”. The minimum vertical clearance is 17’-8 1/2”. 

The existing paint system is inorganic zinc primer with acrylic top coat, and the estimated area to 

be cleaned and painted is 65 sq. ft. 
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Bridge #327: This bridge was built in 1973 and carries I-277/NC 16 over North Tryon Street.  The 

superstructure consists of 3 simple spans that vary from 15 to 19 steel beams.  These beams consist 

of W33x118, W36x135, W36x230, W36x260, W36x280 & W36x300 sections and are at varying 

spacing with steel diaphragms. The bridge has an overall length of 186’-0” with a concrete deck 

of varying width. The minimum vertical clearance is 15’-6 7/8”. The existing paint system is 

unknown, and the estimated area to be cleaned and painted is 90 sq. ft. 

Bridge #328: This bridge was built in 1973 and carries I-277/NC 16 over North Church Street.  

The superstructure consists of 3 simple spans with 14 lines of steel beams.  These beams consist 

of W33x118, W36x135 & W36x160 sections and are spaced at 7’-9” spacing with steel 

diaphragms. The bridge has an overall length of 153’-0” with a concrete deck and a 108’-10” total 

deck width. The minimum vertical clearance is 15’-3”. The existing paint system is unknown, and 

the estimated area to be cleaned and painted is 40 sq. ft. 

Bridge #332: This bridge was built in 1971 and carries I-277/NC 16 over Johnson Street, N.C. 

Music Factory Boulevard, CSX Railroad and Norfolk Southern Railroad. Spans A through N and 

Span T are simple spans and vary from 18 to 23 girders consisting of W36 sections at varying 

spacing with steel diaphragms. Spans P through S is a continuous unit and consists of 59” plate 

girders spaced at 7’-9” with steel diaphragms.  The bridge has an overall length of 1189’-0” with 

a concrete deck of varying width. The minimum vertical clearance is 14’-10”. The existing paint 

system is aluminum over red lead, and the estimated area to be cleaned and painted is 850 sq. ft. 

BRIDGE JOINT DEMOLITION  (SPECIAL) 

DESCRIPTION 

This special provision addresses the removal of existing joint material and adjacent concrete 

headers to facilitate the installation of new elastomeric concrete headers and bridge joint seals at 

the locations noted in the contract plans.   

EQUIPMENT 

Use the following surface preparation equipment: 

(A) Sawing equipment capable of sawing concrete to a specified depth. 

(B) Power driven hand tools for removal of concrete are required that meet the following 

requirements: 

(C) Pneumatic hammers weighing a nominal 15 lbs. (7 kg) or less 

(D) Pneumatic hammer chisel-type bits that do not exceed the diameter of the shaft in width. 

(E) Hand tools such as hammers and chisels for removal of final particles of concrete. 

REMOVAL AND PREPARATION 

Prior to any construction, take the necessary precautions to ensure debris from joint construction 

is not allowed to fall below the bridge deck.  
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Remove existing joint material by methods approved by the Engineer. Provide a 1” deep saw cut 

around the perimeter of areas noted for bridge deck removal.  

Remove by chipping with hand tools concrete headers adjacent to the joint to the limits shown on 

the contract plans. Use a small chipping hammer (15 lb. class) to prepare the edges of the repair 

area to limit micro fractures. In addition, all loose and unsound concrete shall be removed. Dispose 

of the removed concrete. 

In overhangs, removing concrete areas greater than 0.60 ft2/ft length of bridge will require 

overhang support. Submit the overhang support method to the Engineer for approval. 

If the condition of the concrete is such that deep spalls or sheer faces result, notify the Engineer 

for the proper course of action. Excavation of concrete at the existing joint shall result in the bottom 

of the excavation being reasonably flat and level, to provide sufficient substrate for placement and 

support of elastomeric concrete. 

Care shall be taken not to cut, stretch, or damage any exposed reinforcing steel.  

Clean, repair, or replace rusted or loose reinforcing steel. Thoroughly clean the newly exposed 

surface to be free of all grease, oil, curing compounds, acids, dirt, or loose debris. 

MEASUREMENT AND PAYMENT 

 

Bridge Joint Demolition will be measured and paid for at the contract unit price bid per square foot 

and will be full compensation for removal, containment, and disposal of existing joint material and 

concrete, and shall include the cost of labor, tools, equipment, and incidentals necessary to 

complete the work. 

Pay Item      Pay Unit 

Bridge Joint Demolition    Square Feet 

 

ELASTOMERIC CONCRETE FOR PRESERVATION (2-11-19) 

DESCRIPTION 

Elastomeric concrete is a mixture of a two-part polymer consisting of polyurethane and/or epoxy 

and kiln-dried aggregate.  Provide an elastomeric concrete and binder system that is preapproved.  

Use the concrete in the blocked-out areas on both sides of the bridge deck joints as indicated on 

the plans. 

MATERIALS 

Provide materials that comply with the following minimum requirements at 14 days (or at the end 

of the specified curing time). 

 

 



I-5746C BP-36 Mecklenburg County 

ELASTOMERIC CONCRETE 

PROPERTIES 
TEST METHOD 

MINIMUM 

REQUIREMENT 

Compressive Strength, psi ASTM D695 2000 

5% Deflection Resilience ASTM D695 95 

Splitting Tensile Strength, psi ASTM D3967 625 

Bond Strength to Concrete, psi ASTM C882 (C882M) 450 

Durometer Hardness ASTM D2240 50 

 

BINDER PROPERTIES 

(without aggregate) 
TEST METHOD 

MINIMUM 

REQUIREMENT 

Tensile Strength, psi ASTM D638 1000 

Ultimate Elongation ASTM D638 150%  

Tear Resistance, lb/in ASTM D624 200 

In addition to the requirements above, the elastomeric concrete must be resistant to water, 

chemical, UV and ozone exposure and withstand temperature extremes.  Elastomeric concrete 

systems requiring preheated aggregates are not allowed. 

PREQUALIFICATION 

Manufacturers of elastomeric concrete materials shall submit samples (including aggregate, primer 

and binder materials) and a Type 3 certification in accordance with Article 106-3 of the Standard 

Specifications for prequalification to: 

 

 

North Carolina Department of Transportation 

Materials and Tests Unit 

1801 Blue Ridge Road 

Raleigh, NC   27607 

Prequalification will be determined for the system.  Individual components will not be evaluated, 

nor will individual components of previously evaluated systems be deemed prequalified for use. 

The submitted binder (a minimum volume of 1 gallon) and corresponding aggregate samples will 

be evaluated for compliance with the Materials requirements specified above.  Systems satisfying 

all of the Materials requirements will be prequalified for a one (1) year period.  Before the end of 

this period new product samples shall be resubmitted for prequalification evaluation.   

If, at any time, any formulation or component modifications are made to a prequalified system that 

system will no longer be approved for use. 
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INSTALLATION 

The elastomeric concrete shall not be placed until the reinforced concrete deck slab or overlay has 

cured for seven (7) full days and reached a minimum strength of 3,000 psi. 

Provide a manufacturer’s representative at the bridge site during the installation of the elastomeric 

concrete to ensure that all steps being performed comply with all manufacturer installation 

requirements including, but not limited to: weather conditions (ambient temperature, relative 

humidity, precipitation, wind, etc.), concrete deck surface preparation, binder and aggregate 

mixing, primer application, elastomeric concrete placement, curing conditions and minimum 

curing time before joint exposure to traffic.  Do not place elastomeric concrete if the ambient air 

or surface temperature is below 45F. 

Prepare the concrete surface within 48 hours prior to placing the elastomeric concrete.  Before 

placing the elastomeric concrete, all concrete surfaces shall be thoroughly cleaned and dry.  

Sandblast the concrete surface in the block-out and clear the surface of all loose debris.  Do not 

place the elastomeric concrete until the surface preparation is completed and approved.   

Prepare and apply a primer, as per manufacturer’s recommendations, to all concrete faces to be in 

contact with elastomeric concrete, and to areas specified by the manufacturer. 

Prepare, batch, and place the elastomeric concrete in accordance with the manufacturer’s 

instructions.  Place the elastomeric concrete in the areas specified on the plans while the primer is 

still tacky and within two (2) hours after applying the primer.  Trowel the elastomeric concrete to 

a smooth finish. 

The joint opening in the elastomeric concrete shall match the formed opening in the concrete deck 

prior to sawing the joint. 

FIELD SAMPLING 

Provide additional production material to allow freshly mixed elastomeric concrete to be sampled 

for acceptance.  A minimum of six (6) 2-inch cube molds and three (3) 3-inch diameter x 6-inch 

cylinders will be taken by the Department for each day’s production.  Compression, splitting 

tensile, and durometer hardness testing will be performed by the Department to determine 

acceptance.  Materials failing to meet the requirements listed above are subject to removal and 

replacement at no cost to the Department. 

BASIS OF PAYMENT 

Elastomeric Concrete for Preservation will be measured and paid for at the contract unit price 

bid per cubic foot and will be full compensation for material, labor, tools, and equipment 

necessary for satisfactorily installing the elastomeric concrete in place. 

 

Pay Item       Pay Unit 

Elastomeric Concrete for Preservation   Cubic Feet 
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FOAM JOINT SEALS FOR PRESERVATION (SPECIAL) 

SEALS 

Use preformed seals compatible with concrete and resistant to abrasion, oxidation, oils, gasoline, 

salt, and other materials that are spilled on or applied to the surface. Use a resilient, UV stable, 

preformed, impermeable, flexible, expansion joint seal. The joint seal shall consist of low-density, 

closed cell, cross-linked polyethylene non-extrudable foam. The joint seal shall contain no EVA 

(Ethylene Vinyl Acetate). Cell generation shall be achieved by being physically blown using 

nitrogen. No chemical blowing agents shall be used in the cell generation process. 

Use seals manufactured with grooves ⅛” ± wide by ⅛” ± deep and spaced between ¼” and ½” 

apart along the bond surface running the length of the joint. Use seals with a depth that meets the 

manufacturer’s recommendation, but is not less than 70% of the uncompressed width. Provide a 

seal designed so that, when compressed, the center portion of the top does not extend upward 

above the original height of the seal by more than ¼”. Provide a seal that has a working range of 

30% tension and 60% compression and meets the requirements given below. 

 

TEST TEST METHOD REQUIREMENT 

Tensile Strength ASTM D3575, Suffix T 110 – 130 psi 

Compression Set ASTM D1056 

Suffix B, 2 hr recovery 
10% - 16% 

Water Absorption ASTM D3575 < 0.03 lb/ft2 

Elongation at Break ASTM D3575 180% - 210% 

Tear Resistance ASTM D624 (D3575, Suffix G) 14 – 20 pli 

Density 
ASTM D3575, 

Suffix W, Method A 
1.8 – 2.2 lb/ft3 

Toxicity ISO-10993.5 Pass (not cytotoxic) 

Have the top of the joint seal clearly shop marked. Inspect the joint seals upon receipt to ensure 

that the marks are clearly visible before installation. 

BONDING ADHESIVE 

Use a two-component, 100% solid, modified epoxy adhesive supplied by the joint seal 

manufacturer that meets the requirements given below. 

 

TEST TEST METHOD REQUIREMENT 

Tensile strength ASTM D638 3,000 psi (min.) 

Compressive strength ASTM D695 7,000 psi (min.) 

Hardness Shore D Scale 75-85 psi 

Water Absorption ASTM D570 0.25% by weight max. 

Elongation to Break ASTM D638 5% (max.) 

Bond Strength ASTM C882 2,000 psi (min.) 
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Use an adhesive that is workable to 40°F. When installing in ambient air or surface temperatures 

below 40°F or for application on moist, difficult to dry concrete surfaces, use an adhesive specified 

by the manufacturer of the joint seal. 

SAWING THE JOINT 

The concrete at the face of the joint (elastomeric concrete, polyester polymer concrete, Portland 

cement concrete, etc.) shall have sufficient time to cure such that no damage can occur to the 

concrete prior to sawing to the final width and depth as specified in the plans. 

When sawing the joint to receive the foam seal, always use a rigid guide to control the saw in the 

desired direction. To control the saw and to produce a straight line as indicated on the plans, anchor 

and positively connect a template or a track to the bridge deck. Do not saw the joint by visual 

means such as a chalk line. Fill the holes used for holding the template or track to the deck with 

an approved flowable, non-shrink, non-metallic grout. 

Saw cut to the desired width and depth in one (1) or two (2) passes of the saw by placing and 

spacing two (2) metal blades on the saw shaft to the desired width for the joint opening. 

The desired depth is the depth of the seal plus ¼” above the top of the seal plus approximately 1” 

below the bottom of the seal. An irregular bottom of sawed joint is permitted as indicated on the 

plans. Grind exposed corners on saw cut edges to a ¼” chamfer. 

Saw cut a straight joint, centered over the formed opening and to the desired width specified in the 

plans. Prevent any chipping or damage to the sawed edges of the joint. 

Remove any staining or deposited material resulting from sawing with a wet blade to the 

satisfaction of the Engineer. 

PREPARATION OF SAWED JOINT FOR SEAL INSTALLATION 

The elastomeric concrete or polyester polymer concrete at the joint shall cure a minimum of 24 

hours prior to seal installation. Portland cement concrete at the joint shall cure following the special 

provisions. 

After sawing the joint, the Engineer will thoroughly inspect the sawed joint opening for spalls, 

popouts, cracks, etc. All necessary repairs will be made by the Contractor prior to blast cleaning 

and installing the seal, at no cost to the Department. 

Clean the joints by sandblasting with clean dry sand immediately before placing the bonding agent. 

Sandblast the joint opening to provide a firm, clean joint surface free of curing compound, loose 

material and any foreign matter. Sandblast the joint opening without causing pitting or uneven 

surfaces. The aggregate in the joint concrete may be exposed after sandblasting. 

After blasting, either brush the surface with clean brushes made of hair, bristle, or fiber, blow the 

surface with compressed air, or vacuum the surface until all traces of blast products and abrasives 

are removed from the surface, pockets, and corners. 

If nozzle blasting is used to clean the joint opening, use compressed air that does not contain 

detrimental amounts of water or oil. 
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Examine the blast-cleaned surface and remove any traces of oil, grease, or smudge deposited in 

the cleaning operations. 

Bond the seal to the blast-cleaned surface on the same day the surface is blast cleaned. 

SEAL INSTALLATION 

Install the joint seal according to the manufacturer’s procedures and recommendations and as 

recommended below. Do not install the joint seal if the ambient air or surface temperature is below 

45F. Have a manufacturer’s certified trained factory representative present during the installation 

of the first seal of the project. 

Before installing the joint seal, check the uninstalled seal length to ensure the seal is the same 

length as the deck opening. When the joint seal requires splicing, use the heat welding method by 

placing the joint material ends against a Teflon heating iron of 425-475°F for 7 - 10 seconds, then 

pressing the ends together tightly. Do not test the welding until the material has completely cooled.   

Begin installation by protecting the top edges of the concrete deck adjacent to the vertical walls of 

the joint as a means to minimize clean up. Stir each epoxy bonding agent component 

independently, using separate stirring rods for each component to prevent premature curing of the 

bonding agent. Pour the two (2) components, at the specified mixing ratio, into a clean mixing 

bucket. Mix the components with a low speed drill (400 rpm max.) until a uniform gray color is 

achieved without visible marbling. Apply bonding agent to both sides of the joint concrete, as well 

as both sides of the joint seal, making certain to fill completely the grooves with epoxy. With 

gloved hands, compress the joint seal and with the help of a blunt probe, push the seal into the 

joint opening until the seal is recessed approximately ¼” below the surface. When pushing down 

on the joint seal, apply pressure only in a downward direction. Do not push the joint seal into the 

joint opening at an angle that would stretch the material. Seals that are stretched during installation 

shall be removed and rejected. Once work on placing a seal begins, do not stop until it is completed. 

Clean the excess epoxy from the top of the joint seal immediately with a trowel. Do not use 

solvents or any cleaners to remove the excess epoxy from the top of the seal. Remove the protective 

cover at the joint edges and check for any excess epoxy on the surface. Remove excess epoxy with 

a trowel, the use of solvents or any cleaners will not be allowed. 

The installed system shall be watertight and will be monitored until final inspection and approval.  

(A) Watertight Integrity Test 

(1) Upon completion of each foam seal expansion joint, perform a water test on the top 

surface to detect any leakage. Cover the roadway section of the joint from curb to curb, 

or barrier rail to barrier rail, with water, either ponded or flowing, not less than 1 inch 

above the roadway surface at all points. Block sidewalk sections and secure an unnozzled 

water hose delivering approximately 1 gallon of water per minute to the inside face of 

the bridge railing, trained in a downward position about six (6) inches above the sidewalk, 

such that there is continuous flow of water across the sidewalk and down the curb face 

of the joint. 

(2) Maintain the ponding or flowing of water on the roadway and continuous flow across 

sidewalks and curbs for a period of five (5) hours. At the conclusion of the test, the 

underside of the joint is closely examined for leakage. The foam seal expansion joint is 

considered watertight if no obvious wetness is visible on the Engineer’s finger after 
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touching a number of underdeck areas. Damp concrete that does not impart wetness to 

the finger is not considered a sign of leakage. 

(3) If the joint system leaks, locate the place(s) of leakage and take any repair measures 

necessary to stop the leakage at no additional cost to the Department. Use repair measures 

recommended by the manufacturer and approved by the Engineer prior to beginning 

corrective work. 

(4) If measures to eliminate leakage are taken, perform a subsequent water integrity test 

subject to the same conditions as the original test. Subsequent tests carry the same 

responsibility as the original test and are performed at no additional cost to the 

Department. 

Do not place pavement markings on top of foam joint seals. 

 

BASIS OF PAYMENT 

Foam Joint Seals for Preservation will be measured and paid for at the contract unit price bid per 

linear foot and will be full compensation for furnishing all material, labor, tools, and equipment 

necessary for installing these seals in place and accepted. 

 

Pay Item       Pay Unit 

Foam Joint Seals for Preservation    Linear Feet 

 

POLYMER CONCRETE BRIDGE DECK OVERLAY (SPECIAL) 

DESCRIPTION 

This work consists of furnishing and placing a Polymer Concrete (PC) overlay system with a resin 

primer on concrete surfaces.  The surface of the concrete shall be prepared and the PC overlay 

system shall be applied in accordance with this special provision in conformity with the lines, 

grades, thickness, and typical cross-sections shown on the plans or as approved by the Engineer.  

Unless specifically mentioned below, all requirements specified for the bridge deck are also 

required for the approach slabs. 

The Contractor shall select one of the PC overlay systems below: 

(A)  Polyester Polymer Concrete (PPC) with a High Molecular Weight Methacrylate (HMWM) 

resin primer. 

(B) Epoxy Polymer Concrete (EPC) with an epoxy resin primer. 

Work includes: placement of resin primer; placement of PC surface patching and/or overlay; and 

any incidentals necessary to complete the project as specified or as shown on the plans. 

The System Provider is the manufacturer that will provide the PC system for the PC overlay.  The 

System shall include the necessary and appropriate PC components, as well as the necessary and 

appropriate resin primer components.  Contractor shall not change System Provider during project, 

without approval from the Engineer. 
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QUALIFICATIONS AND SUBMITTALS 

The Contractor shall submit the following requested items and any other relevant documents at 

least two (2) weeks prior to the PC Overlay Pre-placement Conference.  These submittals are for 

approval and shall be directed to the Engineer. 

(A) Overlay System: The Contractor shall submit two (2) copies of the System Provider’s material 

information, written installation instructions, safety data sheets, and independent test results 

for approval. 

(B) System Provider Qualifications: The Contractor shall install an overlay system with all 

components provided through a single System Provider with documented experience 

successfully supplying at least five (5) PC overlay projects of similar size and scope installed 

within the past five (5) years.  The Contractor shall submit documentation of the System 

Provider’s project experience including the following: 

(1) Project Location. 

(2) Owner Agency. 

(3) Project construction date. 

(4) Overlay quantities. 

(5) Reference name and contact information for owner representative. 

(C) Contractor Qualifications: The Contractor shall submit documentation of successful projects 

placing structural concrete bridge decks, modified concrete bridge deck overlays, or PC 

overlay systems to finished grade using similar equipment as specified herein within the past 

five (5) years.  A minimum of two (2) employees on site must have the equivalent work 

experience qualifications of the Contractor  The documentation of Contractors qualifications 

shall include the following: 

(1) Project Location. 

(2) Owner Agency. 

(3) Project construction date. 

(4) Overlay quantities. 

(5) Reference name and contact information for owner representative. 

(D) System Provider Technical Representative Qualifications: The System Provider Technical 

Representative shall be an employee of the PC overlay system manufacturer, have a minimum 

of five (5) successful PC overlay projects within the last five (5) years, and be completely 

competent in all aspects of the work, including surface preparation, mixing, placement, curing, 

and testing of the PC overlay system.  The Technical Representative shall have experience on 

a minimum of five (5) successful projects of similar size and scope. The Contractor shall 

submit documentation of the System Provider Technical Representative’s experience 

including the following: 

(1) Years of Experience with PC overlay systems 

(2) Project location 

(3) Project construction date 

(4) Overlay quantities 

(5) Reference name and contact information for owner representative 

The Technical Representative shall be available on site, for a minimum of three (3) days per 

project, to give the installer advice and guidance on the installation of PC overlay systems.  

This includes, but is not limited to: deck concrete surface preparation, PC overlay materials, 

PC overlay application, PC overlay curing or any time there are questions or issues that may 
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arise. The Technical Representative shall be on site for the first PC overlay placement and shall 

remain on site until the Engineer is satisfied with the PC overlay preparation, placement, and 

finishing operations. 

(E) Overlay Placement Plan: The Contractor shall submit an Overlay Placement Plan that includes 

the following:        

(1)   Schedule of overlay work and testing for each bridge. 

(2)   Anticipated concrete deck repair locations and repair method. 

(3)   Staging plan describing overlay placement sequence including: 

(a) Construction joint locations.  Longitudinal construction joints between passes shall be 

located along the centerline of travel lanes or edge of travel lanes. 

(b) Sequence of placement. 

(c) Placement widths. 

(d) Anticipated placement lengths. 

(e) Placement direction. 

(f) Joint locations. 

(g) Location of proposed trial overlay(s). 

(4)   Description of equipment used for: 

(a) Surface preparation including grinding and shotblasting. 

(b) Applying resin primer. 

(c) Measuring, mixing, placing, and finishing the PC overlay. 

(d) Applying surface finish sand/fine aggregate. 

(5)   Method of protecting and finishing inlets and bridge drains. 

(6)   Method for isolating expansion joints. 

(7)   Method for measuring and maintaining overlay thickness and profile. 

(8)   Cure time for PC overlay. 

(9)   Storage and handling of resin primer and PC overlay components. 

(10)   Procedure for disposal of excess resin primer, PC overlay materials, and containers. 

(11)   Procedure for cleanup of mixing and placement equipment. 

(F) Equipment: The Contractor shall submit documentation of current certification that mixing 

equipment has been calibrated (Caltrans California test CT 109 or similar accepted).  The 

Contractor shall submit a documented history of the use of the placement equipment to 

successfully place PC overlays on bridge projects for review and approval by the Engineer. 

MATERIALS 

The Polymer Concrete shall consist of a resin binder and aggregate as specified below.  It shall 

also include a compatible primer which when mixed with other specified ingredients and applied 

as specified herein, is capable of producing a Polymer Concrete meeting the requirements of this 

specification.   

(1) Verification.  The Contractor shall submit a Certified Test Report from independent labs 

for all of the materials associated with the PC overlay in accordance with this special 

provision. 

(2) Packaging and Shipment.  All components shall be shipped in strong, substantial 

containers, bearing the manufacturer’s label specifying batch/lot number, brand name, and 

quantity.  If bulk resin is to be used, the contractor shall notify the Engineer in writing ten 

(10) working days prior to the delivery of the bulk resin to the job site.  Bulk resin is any 

resin that is stored in containers in excess of 55 gallons. 
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(3) Sampling.  NCDOT reserves the right to retain and test samples of components of the PC 

overlay system.  This includes requiring submittal of samples prior to the first installation 

or on-site sampling during construction. 

Only use materials that are specified for the selected PC overlay system. Mixing materials from 

different PC overlay systems shall not be permitted. 

(A) Polyester Polymer Concrete (PPC) materials shall consist of a polyester resin binder, a High 

Molecular Weight Methacrylate (HMWM) primer, and aggregate. 

(1) Polyester Resin Binder: Polyester resin binder shall have the following properties: 

(a) Be an unsaturated isophthalic polyester-styrene co-polymer.  The resin content shall be 

12% +/-1% of the weight of the dry aggregate. 

(b) Contain at least 1 percent by weight gamma-methacryloxypropyltrimethoxysilane, an 

organosilane ester silane coupler. 

(c) Be used with a promoter that is compatible with suitable methyl ethyl ketone peroxide 

and cumene hydroperoxide initiators. 

(d) Meet the required values for the material properties shown in Table 1, below. 

Accelerators or inhibitors may be required to achieve proper setting time of PPC.  They shall 

be used as recommended by the overlay System Provider. 

 

Table 1 

POLYESTER RESIN BINDER PROPERTIES (PPC ONLY) 

(Each lot sent to job shall be tested) 

Property Test Method Requirement 

Viscosity*  ASTM D 2196  75 – 200 cps (RVT No.1 Spindle, 20 RPM at 77 

°F)  

Specific Gravity*  ASTM D 1475  1.05 to 1.10 at 77 °F  

Elongation  ASTM D 638  

 

35 percent, minimum Type I specimen, thickness 

0.25 ± 0.03” at Rate = 0.45 inch/minute.  

ASTM D 618  Sample Conditioning: 18/25/50+5/70  

Tensile Strength  ASTM D 638  

 

2,500 psi, minimum Type I specimen, thickness 

0.25 ± 0.03” at Rate = 0.45 inch/minute.  

ASTM D 618  Sample Conditioning: 18/25/50+5/70  

* Test shall be performed before adding initiator. 

(2) High Molecular Weight Methacrylate (HMWM) Primer: Primer for the substrate concrete 

surface shall be a wax-free, low odor, high molecular weight methacrylate primer, and 

consist of a resin, initiator, and promoter.  The primer shall conform to requirements 

indicated in Table 2, below, and all components shall be supplied by the System Provider. 

Initiator for the methacrylate resin shall consist of a metal drier and peroxide.  If supplied 

separately from the resin, the metal drier shall not be mixed with the peroxide directly; a 

VIOLENT EXOTHERMIC REACTION will occur.  The containers and measuring 

devices shall not be stored in a manner that allows leakage or spilling to contact the 

containers or materials of the other.   
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Table 2 

HMWM PRIMER PROPERTIES (PPC ONLY) 

(Tested yearly) 

Property Test Method Requirement 

Viscosity**  ASTM D 2196  25 cps maximum (Brookfield RVT with 

UL adapter, 50 RPM at 77 °F)  

Volatile Content** ASTM D 2369 30 percent, maximum  

Specific Gravity** ASTM D 1475  0.90 minimum at 77 °F  

Flash Point ASTM D 3278 180 °F minimum 

Vapor Pressure** ASTM D 323  1.0 mm Hg, maximum at 77 °F 

PCC Saturated 

Surface-Dry Bond 

Strength (Adhesive) 
California Test 551, 

part 5 

700 psi, minimum at 24 hours and 70 ± 

1°F (with PPC at 12% resin content by 

weight of the dry aggregate), primed 

surface 

**Test shall be performed before initiator is added 

 

(B) Epoxy Polymer Concrete (EPC) materials shall consist of an epoxy resin binder/primer and 

aggregate. 

(1) Epoxy Resin Binder/Primer: Epoxy resin binder/primer shall have the following properties: 

(a) Be a low viscosity epoxy resin. The resin content shall be 12% +/-1% of the weight of 

the dry aggregate. 

(b) Be 100% solids epoxy. 

(c) Be a two-part, low modulus epoxy resin. 

(d) Be moisture insensitive. 

(e) Meet the required values for the material properties shown in Table 3, below. 

Accelerators or inhibitors may not be used to achieve proper setting time of EPC. 

Table 3 

EPOXY RESIN BINDER/PRIMER PROPERTIES (EPC ONLY) 

(Each lot sent to job shall be tested) 

Property Test Method Requirement 

Viscosity ASTM D 2196  75 – 150 cps (RVT No.1 Spindle, 20 RPM at 77 

°F)  

Specific Gravity  ASTM D 1475  1.05 to 1.08 at 77 °F  

Elongation  ASTM D 638  

 

35 percent, minimum Type I specimen, thickness 

0.25 ± 0.03” at Rate = 0.45 inch/minute.  

ASTM D 618  Sample Conditioning: 18/25/50+5/70  

Tensile Strength  ASTM D 638  

 

2,800 psi, minimum Type I specimen, thickness 

0.25 ± 0.03” at Rate = 0.45 inch/minute.  

ASTM D 618  Sample Conditioning: 18/25/50+5/70  

(C) Aggregates: PC overlay aggregate shall be used for PPC and EPC and have the following 

properties: 

(1) No more than 45 percent crushed particles retained on the No. 8 sieve when tested in 

accordance with American Association of State Highway and Transportation Officials 

(AASHTO) Test Method T335.  
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(2) Fine aggregate consists of natural sand only.  

(3) Weighted-average aggregate absorption of no more than 1.0 percent when tested under 

AASHTO Test Methods T84 and T85.  

(4) At the time of mixing with resin, have moisture content of not more than one-half (½) of 

the weighted-average aggregate absorption when tested under AASHTO Test Method T255.  

(5) Moh’s hardness of seven (7) or greater. 

(6) Comply with the requirements for the aggregate gradation indicated in Table 4, below: 

 

Table 4 

AGGREGATE GRADATION 

(Tested yearly) 

 
 

 

 

 

 

 

 

 

(D) Sand/Fine Aggregate: Sand or fine aggregate for an abrasive finish shall be used for PPC and 

EPC and have the following properties: 

(1) Commercial-quality blast sand/fine aggregate.  

(2) Not less than 95 percent pass the No. 8 sieve and not less than 95 percent retained on the 

No. 20 sieve when tested under AASHTO Test Method T27. 

(3) Shall be dry at the time of application. 

(E) Composite system: The composite PC overlay system shall have the following properties 

indicated in Table 5, below: 

Table 5 

COMPOSITE PROPERTIES 

(Tested every 2 years) 

Property Test Method Requirement 

PCC Saturated 

Surface Dry Bond 

Strength 

CT 551  

500 psi minimum at 24 hrs. and 70° F 

(without primer, at 12% resin content by 

weight of the dry aggregate, on Saturated 

Surface Dry Specimen) 

Abrasion 

Resistance 
CT 550  

< 2g weight loss (at 12% resin content by 

weight of the dry aggregate) 

Modulus of 

Elasticity 
ASTM C 469 

 1,000,000 psi to 2,000,000 psi (at 12% resin 

content by weight of the dry aggregate) 

Sieve Size Percent Passing 

3/8” 100 

No. 4 60-85 

No. 8 55-65 

No. 16 29-50 

No. 30 16-36 

No. 50 5-20 

No. 100 0-7 

No. 200 0-3 
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CONSTRUCTION REQUIREMENTS 

(A) PC Overlay Pre-placement Conference: A Pre-placement Conference shall be held before any 

overlay operations begin.  Attendees shall include representatives from all parties involved in 

the work.  If necessary, teleconferencing of attendees may be approved by the Engineer. 

(B) PC Overlay Placement Notice: Contractor shall provide a minimum 48 hours notice to the 

Engineer, prior to placement of PC overlay on any structure. 

(C) Trial Application: Prior to constructing the overlay, one or more trial applications shall be placed 

on a previously constructed concrete base to demonstrate proper initial set time and the 

effectiveness of the mixing, placing, and finishing equipment proposed. The set time can be 

determined as the time elapsed from resin catalyzation until the in-place PC trial application 

cannot be deformed by pressing with a finger, indicating the resin binder is no longer in a liquid 

state. Each trial application shall be the planned paving width, at least ten (10) feet long, and 

have the same thickness as the specified overlay. Conditions during the construction of the trial 

application(s) and equipment used shall be similar to those to be used for construction of the 

overlay. The location of the trial application(s) shall be approved by the Engineer. Trial 

applications shall be properly disposed of off-site by the Contractor, if removal is necessary.   

The number of trial applications required shall be as many as necessary for the Contractor to 

demonstrate the ability to construct an acceptable trial overlay section and competency to 

perform the work.  However, the installer or proposed equipment/techniques may be rejected if 

not shown to be acceptable after three (3) trials.  

Overlay direct tension bond testing shall be performed in accordance with Section (F)(1) of this 

special provision. Acceptable test results shall be achieved on a trial application before the 

installation may proceed.   

(D) Equipment: All equipment for cleaning the existing concrete surface and mixing and applying 

the overlay system shall be in accordance with the System Provider’s recommendations, as 

approved by the Engineer prior to commencement of any work.  

(1) Surface Preparation Equipment: Provide appropriate scarifying, shotblasting, sandblasting 

and other equipment to adequately prepare the bridge deck substrate, as required in the 

Overlay Surface Preparation for Polymer Concrete special provision. 

(2) Mixing Equipment: A continuous automated mixer shall be used for all PC overlay 

applications.  The continuous mixer shall: 

(a) Employ an auger screw/chute device capable of sufficiently mixing catalyzed resin with 

dry aggregate. 

(b) Employ a plural component pumping system capable of handling binder resin and 

catalyst while maintaining proper ratios to achieve set/cure times within the specified 

limits.  Catalyzed resin shall flow through a static mix tube for sufficient duration to 

completely mix the liquid system. 

(c) Be equipped with an automatic metering device that measures and records aggregate 

and resin volumes.  Record volumes at least every five (5) minutes, including time and 

date.  Submit recorded volumes at the end of the work shift to the Engineer. 

(d) Have a visible readout gage that displays volumes of aggregate and resin being 

recorded. 

(e) Produce a satisfactory mix consistently during the entire placement. 
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A portable mechanical mixer of appropriate size for proposed batches, as recommended by 

the System Provider and approved by the Engineer, may be used for all PC patching 

applications and for smaller area overlay applications if approved by the Engineer. 

(3) Finishing Equipment:  Finishing may be accomplished with a Self-Propelled Slip-Form 

Paving Machine or Vibratory Screed. 

(a) Self-Propelled Slip-Form Paving Machine: A self-propelled slip-form paving machine, 

which is modified or specifically built to effectively place the PC overlay in a manner 

that meets the objectives and requirements of the project, may be used for PC overlay 

applications.  The paving machine shall: 

(i) Employ a vibrating pan to consolidate and finish the PC overlay.   

(ii) Be fitted with hydraulically controlled grade automation to establish the finished 

profile.  The automation shall be fitted with substrate grade averaging devices on 

both sides of the new placement; the device shall average 15 feet in front and behind 

the automation sensors; or the sensor shall be constructed to work with string-line 

control.  It is acceptable to match grade when placing lanes adjacent to previously 

placed PC. 

(iii)Be calibrated for the projects requirements, and calibrated periodically following 

the manufacturers recommendations. 

(iv) Have sufficient engine power and weight to provide adequate vibration of the 

finishing pan while maintaining consistent forward placement speed.   

(v) Be capable of both forward and reverse motion under its own power. 

(b) Vibratory Screed: A vibratory screed may be used for finishing the PC overlay, but 

must be approved by the Engineer at least two (2) weeks prior to PC overlay placement. 

(D) Concrete Deck Repairs and Surface Preparation: All areas that require removal of existing 

patches or unsound concrete shall be removed and prepared in accordance with the 

requirements of the Overlay Surface Preparation for Polymer Concrete special provision.  

Placement of concrete for deck repair material shall be Polymer Concrete in accordance with 

this special provision.  Prepare all concrete deck and repaired deck surfaces in accordance with 

the requirements of the Overlay Surface Preparation for Polymer Concrete special provision.   

(E) Application of Overlay:  Methods indicated in this special provision are typical of general 

installations and may be modified per the System Provider’s recommendations as approved by 

the Engineer.  The application of the overlay shall not begin until the concrete deck is 

completely surface dry in accordance with ASTM D4263, with a wait time revised from 16 

hours to two (2) hours, or as directed by the System Provider’s Technical Representative.  Prior 

to overlay application, the concrete surface temperature shall be within the specified 

temperature ranges below. Night work may be required when temperatures cannot be met 

during the day.   

(a) For PPC overlays, the concrete surface temperature shall be between 40° and 100° F.  

(b) For EPC overlays, the concrete surface temperature shall be between 60° and 90° F.   

During overlay application, precaution shall be taken to assure that traffic is protected from 

rebound, dust, and construction activities.  Appropriate shielding shall be provided as required 

and directed by the Engineer.   

During overlay application, the Contractor shall provide suitable coverings (e.g. heavy duty 

drop cloths) as needed to protect all exposed areas not to receive overlay, such as curbs, 
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sidewalks, parapets, etc.  All damage or defacement resulting from this application shall be 

cleaned and/or repaired to the Engineer’s satisfaction at no additional cost to the Department.   

(1) Primer Application: Immediately before placing primer, all exposed surfaces shall be 

completely dry and blown clean with oil-free compressed air.  Exposed surfaces shall be 

protected from precipitation and heavy dew during and after the application of the primer.   

After the exposed surfaces have been prepared and are dry, primer shall be applied in 

accordance with the System Provider's recommendations.  Primer shall be placed within 

five (5) minutes of mixing at approximately 90-100 ft2/ gal or the rate acceptable to the 

Engineer.    

Primer shall be applied by flooding and uniformly spread to completely cover surfaces to 

receive overlay.  Care shall be taken to avoid heavy application that results in excess 

ponding.  Excess material shall be removed or distributed to meet the required application 

rate.  Primer shall be reapplied to any areas that appear dry prior to overlay placement.   

Primer shall not be allowed to leak onto areas that have not received surface preparation.  

(2) PC Overlay Application:  The PC overlay shall be applied during the interval between 15 

minutes and two (2) hours after the primer has been applied.  The PC overlay shall be 

placed prior to gelling. For PPC overlays, the overlay shall be placed within 15 minutes 

following addition of initiator, unless otherwise recommended by the System Provider’s 

Technical Representative.   

The resin binder shall be initiated for PPC overlays and blended completely.  Aggregate 

shall be added and mixed sufficiently. 

The set time can be determined in the field when the in-place PC application cannot be 

deformed by pressing with a finger, indicating that the resin binder is no longer in a liquid 

state.   

(a) When using PPC, the initial set time shall be at least 30 minutes and at most 90 minutes.  

If the PPC initial set is not within 30 to 90 minutes, the material shall be removed and 

replaced. 

(b) When using EPC, the initial set time shall be at least 30 minutes and at most 180 

minutes.  If the EPC initial set is not within 30 to 180 minutes, the material shall be 

removed and replaced. 

The overlay shall be consolidated and finished to the required grade and cross-section using 

PC placement equipment as defined herein.  

If a vibratory screed is used, prior to placing the PC overlay, place and fasten screed rails 

in position to ensure finishing the new surface to the required profile.  Do not treat screed 

rails with parting compound to facilitate their removal.  Prior to placing the overlay, attach 

a filler block to the bottom of the screed and pass it over the overlay area to check the 

thickness.  The filler block thickness shall be equal to the design overlay thickness as shown 

in the plans.  Remove all concrete that the block does not clear. 

Place the PC overlay in one operation.  Provide a minimum overlay thickness as shown in 

the plans. 

Although the paver or screed may yield a finished or nearly finished surface, additional 

finishing may be necessary.  The PC overlay shall be finished, as necessary, through 

traditional concrete finishing methods, producing a slight resin bleed indicating complete 

consolidation of aggregates. 
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Finishing of Polymer Concrete used as patching of an existing deck surface or overlay shall 

be completed and finished using traditional concrete hand finishing methods and hand 

concrete finishing tools.  Such patches shall be placed flush with the top of the existing 

deck surface. 

Resin content shall be as specified in the Materials section of this special provision and to 

yield a Polymer Concrete consistency that requires surface applied consolidation and 

finishing to consolidate aggregates and yield a slight sheen of bleed resin on top surface, 

yet does not yield excess bleed resin.   

A surface friction sand/fine aggregate finish of at least 2.2 lbs/ yd2 shall be broadcast onto 

the glossy surface immediately after sufficient finishing and before resin gelling occurs.  

To ensure adequate pavement friction, the completed PC overlay surface shall be free of 

any smooth or "glassy" areas such as those resulting from insufficient quantities of surface 

aggregate.  Any such surface defects shall be repaired by the Contractor in the manner 

recommended by the System Provider and approved by the Engineer at no additional cost 

to the Department.  

All final edges of PC overlay not adjacent to barrier rail, parapet, or bridge deck joints shall 

be finished neat, straight, and square, unless otherwise noted on project plans or approved 

by the Engineer. 

Unless otherwise indicated on the plans, groove the deck surface in accordance with 

Subarticle 420-14(B) of the Standard Specifications.  Vehicular traffic may travel across a 

deck surface that has not been grooved; however, the entire deck area shall be grooved 

after the PC overlay achieves design strength and no later than seven (7) calendar days 

after completion of the overlay unless otherwise approved by the Engineer. 

Before completion of the project, all deck joints shall be sawcut, prepared, and sealed 

according to the details in the plans. 

After the PC material has set, if final sawcutting for joint seals will not be done within 12 

hours, at minimum, a single sawcut shall be made at the approximate midpoint of each 

joint. The sawcut shall be made within 12 hours or prior to opening of PC placement to 

traffic, if traffic will be allowed within 12 hours. Two (2) saw cuts may be made, but final 

saw cutting for the joints shall be done in accordance with the special provisions for the 

installation of the joint seals. 

Any surface that is scarified shall be covered with the PC overlay before traffic is returned 

to the bridge deck, unless otherwise approved by the Engineer. 

Upon approval by the Engineer, if traffic is to be returned to the site, but the overlay is not 

completed within the allowable lane closure time and is more than ¾ inch higher in 

elevation than the adjacent pavement, the PC overlay edges shall be tapered. The leading 

edge of the overlay shall be tapered at a 4:1 (horizontal: vertical) slope.  Tapered edges 

longitudinal to the direction of traffic and tapered edges on the trailing edge of the overlay 

and shall be at a 45 degree slope.  Tapers of 45 degrees may remain, and PC overlay may 

be placed adjacent.  Tapers with a 4:1 (horizontal: vertical) slope shall be sawcut square to 

the overlay surface, prior to placing adjacent PC overlay. 

The Contractor shall collect a ticket for each pass or portion of a pass that is provided by 

each mixer, and ensure that the following information is shown on each ticket: 

(a) Project Number. 
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(b) Bridge Number. 

(c) Date and Time. 

(d) Location of Placement (Lane and Station Limits or location and length of placement 

along the length of the bridge). 

(e) Aggregate Weight. 

(f) Resin Binder Weight. 

The tickets shall be available on site for Inspection personnel to use in tabulating quantities. 

Curing:  The Contractor shall allow the overlay to cure sufficiently before subjecting it to 

loads or traffic of any nature that may damage the overlay.  Cure time depends upon the 

ambient and deck temperatures as well as initiator/accelerator levels. 

The overlay shall be considered cured to a traffic ready state when a minimum reading of 

25 on a properly calibrated Swiss hammer is achieved.  Other rebound hammers may be 

use as approved by the Engineer. 

(F) Acceptance Testing:  Acceptance of the deck repairs, surface preparation, and PC overlay will 

be determined by the Engineer based on direct tension bond testing, and smoothness quality 

testing performed by the Engineer, assisted by the Contractor.  

(1) Overlay Direct Tension Bond Testing: Direct tension bond (pull-off) tests shall be 

performed after 24 hours by the Contractor in accordance with ASTM C1583.  At a 

minimum, three (3) direct tension bond tests shall be performed on each bridge overlay.  

For bridges with deck areas greater than 25,000 square feet, additional tests shall be 

performed at a frequency of one test per 25,000 square feet of additional deck area, rounded 

up.  Additional testing may be required as directed by the Engineer. 

The test result shall be the average of the tests for each structure.  Test cores shall be drilled 

a minimum of ½” below the bond line.   

The average minimum bond strength of the PC overlay system on normal weight concrete 

shall be 250 psi, with no individual test measured below 225 psi.  An acceptable test will 

demonstrate that the overlay bond strength is sufficient, or by producing a concrete 

subsurface failure area greater than 50% of the test surface area. The Contractor shall repair 

all direct tension test locations with PC overlay in accordance with this special provision. 

Direct tension bond testing shall be performed by an independent testing firm and shall be 

arranged by the Contractor. The Contractor may perform the direct tension bond testing 

with the approval of the Engineer. Testing shall be performed using a calibrated tensile 

loading device, in the presence of the Engineer. The tensile loading device shall be 

calibrated annually. The cost of direct tension bond testing shall be included in the bid price 

for Placing and Finishing PC Overlay item. 

(2) Smoothness Quality Testing: As soon as practical after the PC overlay has hardened 

sufficiently, the Contractor shall test the finished surface with an approved rolling 

straightedge that is designed, constructed, and adjusted, so that it will accurately indicate 

or mark all deck areas which deviate from a plane surface by more than ⅛” in 10’.  The 

Contractor shall remove all high areas in the hardened surface in excess of ⅛” in 10’ with 

an approved grinding or cutting machine. Any fins or other protrusions remaining after 

grinding operations shall be removed to the satisfaction of the Engineer.  Additionally, the 

final PC deck surface shall not deviate from the line and elevation indicated on the plans 

by more than 0.3” over any 50’ length.  If approved by the Engineer, correct low areas in 

an acceptable manner.   
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(G) Corrective Work 

(1) Repair of Surface Defects: The repair materials and finishing methods for surface defects 

in the overlay shall be in accordance with those used for the application of the overlay.  All 

surface defects shall be repaired to the satisfaction of the Engineer before acceptance of 

the work is made. 

(2) Correction for Smoothness:  Areas showing high spots of more than ⅛”in 10’ shall be 

marked and ground until the high spot does not exceed ⅛”in 10’.  Ground surface may be 

sawcut grooved to restore the texture if ordered by the Engineer.  Areas showing low spots 

of more than ⅛”in 10’ shall be marked and a proposed repair procedure shall be submitted 

to the Engineer.  The use of the proposed repair procedure shall be as recommended by the 

System Provider and approved by the Engineer. 

(3) Replacement of Defective Overlay: A defective overlay, or portion thereof, resulting in 

failing overlay pull bond test results shall be removed and replaced at the Contractor’s 

expense.  The Contractor shall submit a written corrective work proposal to the Engineer, 

which shall include the methods and procedures that will be used.  The Contractor shall 

not commence corrective work until the methods and procedures have been approved in 

writing by the Engineer.  The Engineers approval shall not relieve the Contractor of the 

responsibility of producing work in conformity with the Contract. 

(4) Repair of Cracking:  After a one-week cure period, if cracks are in the overlay, the Contractor 

shall fill the cracks with properly catalyzed and mixed primer material at no cost to the 

Department.  Care shall be taken to fill the cracks only and ensure minimal primer material 

is left on the finished surface of the overlay.   

MEASUREMENT AND PAYMENT 

Concrete Deck Repair for PC Overlay will be measured and paid for at the contract unit price bid 

per square yard and will be full compensation for placement of concrete deck repair material and 

shall include the cost of labor, tools, equipment and incidentals necessary to complete the work. 

Placing and Finishing PC Overlay will be measured and paid for as the contract unit price bid per 

square yard of overlay placement and final surface finishing.  Payment will be full compensation for 

all labor, equipment, and all incidentals necessary to complete the PC overlay placement.  

Construction and removal (if required) of trial application(s), including concrete base surfaces, will 

not be measured and paid for separately, but shall be incidental to complete the work.  Tining of 

bridge deck, if used, will be incidental to this pay item.  

Grooving Bridge Floors will be measured and paid in accordance with Article 420-21 of the 

Standard Specifications. 

Only one of the following pay items shall be used for materials, dependent on the PC overlay 

system used. 

(A) Polyester Polymer Concrete Materials will be measured as the actual volume of PPC material 

complete-in-place.  The volume shall include material used for overlay, patching of existing 

unsound concrete deck surface or overlays, and bridge deck concrete repairs as directed by the 

Engineer.  Tickets provided to the project inspector, showing quantities of PPC produced, shall 

be sufficient to calculate volume of material placed.  Materials placed for trial application(s) 

shall be included in this Pay Item if placed and remaining on the bridge deck as part of the 

permanent overlay.  Polyester Polymer Concrete Materials will be paid for at the contract unit 

price per cubic yard and will be full compensation to furnish the PPC material, including 

HMWM primer, freight to the project site, receiving, storage, and disposal of any unused PPC 
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overlay material.  Payment by cubic foot will be based on a 135 lbs/ ft3 unit weight and 

quantities recorded by calibrated mixer unit readouts. 

(B) Epoxy Polymer Concrete Materials will be measured as the actual volume of EPC material 

complete-in-place.  The volume shall include material used for overlay, patching of existing 

unsound concrete deck surface or overlays, and bridge deck concrete repairs as directed by the 

Engineer.  Tickets provided to the project inspector, showing quantities of EPC produced, shall 

be sufficient to calculate volume of material placed.  Materials placed for trial application(s) 

shall be included in this Pay Item if placed and remaining on the bridge deck as part of the 

permanent overlay.  Epoxy Polymer Concrete Materials will be paid for at the contract unit 

price per cubic yard and will be full compensation to furnish the EPC material, including epoxy 

primer, freight to the project site, receiving, storage, and disposal of any unused EPC overlay 

material.  Payment by cubic foot will be based on a 135 lbs/ ft3 unit weight and quantities 

recorded by calibrated mixer unit readouts. 

Payment will be made under: 

Pay Item Pay Unit 

Concrete Deck Repair for PC Overlay Square Yard 

Placing & Finishing PC Overlay Square Yard 

Grooving Bridge Floors Square Feet 

Polyester Polymer Concrete Materials Cubic Yard 

Epoxy Polymer Concrete Materials Cubic Yard 

 

OVERLAY SURFACE PREPARATION FOR  

POLYMER CONCRETE (SPECIAL) 

DESCRIPTION 

This special provision addresses the surface preparation activities required prior to the placement 

of polymer concrete (PC).  Unless specifically mentioned below, all requirements specified for the 

bridge deck are also required for the approach slabs. 

Work includes: removal of unsound and sound bridge deck concrete and existing patches in deck 

repair areas; preparation of repair areas prior to placement of PC bridge deck repair material; 

bridge deck surface preparation prior to placement of PC overlay; and any incidentals necessary 

to prepare the bridge deck for placement of PC repair material or PC overlay, as specified or as 

shown on the plans. 

DEFINITIONS 

Scarification shall consist of the removal of any asphalt wearing surface and concrete surface to 

the uniform depth and limits shown on the plans. 

Shotblasting shall consist of steel beads (or other materials as approved by the Engineer) “shot” 

out of a machine onto the bridge concrete deck concrete floor to remove soft or deteriorated 

concrete, and to clean the concrete deck surface for the application of the PC overlay.  Contractor 

shall vary the speed of the shotblaster or make multiple passes, as necessary, to achieve the 

required surface preparation for the PC overlay.  Areas inaccessible with shotblasting equipment 

may require surface preparation with sandblasting equipment and hand equipment. 

EQUIPMENT 
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All equipment for cleaning the existing concrete surface and mixing and applying the overlay 

system shall be in accordance with the System Provider’s recommendations, as approved by the 

Engineer prior to commencement of any work: 

(A) Scarifying equipment that is a power-operated, mechanical grinder capable of removing a 

minimum depth of ¼” for each pass. 

(B) Shotblasting and sandblasting equipment to adequately prepare the bridge deck substrate, as 

required in this special provision.  Provide equipment to supply oil-free and moisture-free 

compressed air for final surface preparation. 

(C) Equipment capable of sawing concrete to the specified plan depth. 

(D) Power driven hand tools for removal of unsound concrete are required that meet the following 

requirements: 

(1) Pneumatic hammers weighing a nominal 15 lbs. or less. 

(2) Pneumatic hammer chisel-type bits that do not exceed the diameter of the shaft in width. 

(E) Hand tools, such as hammers and chisels, for removal of final particles of unsound concrete. 

(F) Self-propelled vacuum capable of picking up dust and other loose material from prepared deck 

surface. 

(G) Equipment to supply oil-free and moisture-free compressed air for final surface preparation. 

The equipment must operate at a noise level less than 90 decibels at a distance of 50 feet. 

MANAGEMENT AND DISPOSAL OF CONCRETE DEBRIS 

All concrete debris shall become the property of the Contractor.  The contractor shall be 

responsible for disposing of all debris generated by scarification, shotblasting, sandblasting, and 

any other surface preparation operations, in compliance with applicable regulations concerning 

such disposal. 

All costs associated with management and disposal of all debris shall be included in the payment 

of other items. 

OSP PLAN SUBMITTAL 

Prior to beginning surface preparation activities, the Contractor shall submit for review and 

approval the Overlay Surface Preparation (OSP) Plan.  The OSP Plan shall detail the type of 

equipment that is intended to be used and the means by which the Contractor will achieve the 

following requirements: 

(A) Estimate depth of reinforcing steel. 

(B) Scarification of deck to depth required. 

(C) Measure depth of scarification to show completed within limits. 

(D) Measure depth of shotblasting to show completed within limits. 

The OSP Plan shall also include a schedule showing lane closures with estimated amount of 

bridge deck to be scarified, anticipated areas of Class II/III to be repaired and PC to be placed 

within that lane closure time.  The Contractor should assume that any surface that is scarified 

shall be covered with the proper PC overlay before traffic is returned to the bridge deck, unless 

otherwise approved by the Engineer. The Contractor may propose traffic to be allowed on 

scarified bridge deck surfaces provided that the surface and joints are found to be structurally 
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sound after scarification and a smooth transition is provided at the leading and trailing ends and 

throughout the bridge surface.  The duration between bridge deck scarification and PC placement 

shall be specified by the Engineer. The number of bridges, if any, that can be scarified in 

advance of PC placement shall be specified by the Engineer. Any additional approach work 

required to provide a smooth transition to the scarified surface before opening to traffic is 

incidental to the other items of work.  The OSP plan shall clearly show the Contractor’s intended 

plan and order of scarifying and placing PC on all bridges with associated timeframes.  The OSP 

plan and associated scarification timeframes must be approved by the Engineer prior to starting 

any surface preparation operations.  

SURFACE PREPARATION 

Prior to any construction, take the necessary precautions to ensure debris from bridge deck 

preparation and repairs is not allowed to fall below the bridge deck. 

Remove all existing asphalt overlays and all loose, disintegrated, unsound or contaminated 

concrete to the limits shown on the plans with the following requirements.   

During surface preparation, precaution shall be taken to assure that traffic is protected from 

rebound, dust, and construction activities.  Appropriate shielding shall be provided as required and 

directed by the Engineer.  During surface preparation, the Contractor shall provide suitable 

coverings, as needed to protect all exposed areas not to receive overlay, such as curbs, sidewalks, 

parapets, etc.  All damage or defacement resulting from surface preparation shall be repaired to 

the Engineer’s satisfaction at no additional cost to the Department.   

(A) Sealing of Bridge Deck: Seal all expansion joints subject to run-off water from the 

scarification, shotblasting, and PC placement process with material approved by the Engineer, 

prior to beginning any demolition.  The expansion joints shall remain sealed until it has been 

determined that water and materials from the scarification, shotblasting, and PC placement 

operations cannot be discharged through them any longer.  Take all steps necessary to eliminate 

the flow of water or materials through the expansion joints, and any other locations water or 

materials could leak from the deck. 

All deck drains in the immediate work area and other sections of the bridge affected by the 

work being performed shall be sealed prior to beginning scarification.  Drains shall remain 

sealed until it has been determined that water and materials from the scarification, 

shotblasting, and PC placement operations cannot be discharged through them any longer. 

(B) Scarifying Bridge Deck: Remove any asphalt wearing surface from the bridge deck and 

scarify the concrete deck to remove the entire concrete surface of the deck to the uniform 

depth and limits shown on the plans. 

It will be the Contractor’s responsibility to determine amount of cover for the reinforcing steel.  

Use a pachometer or other approved device, as approved by Engineer, prior to scarification.  

Readings shall be read and recorded in the presence of the Engineer.  Readings shall be 

recorded for each span at 1/5 points longitudinally and 1/3 points transversely.  The cost for 

this work will be considered incidental to the cost of surface preparation of the bridge deck. 

Estimated average cover to top mat:   

Bridge Number 320: 1 7/8” +/-3/8” 

Bridge Number 322: 2 1/8” +/-3/8” 

Bridge Number 326: 2 3/16” +/-3/8” 

Bridge Number 327: 1 1/2” +/-3/8” 

Bridge Number 328: 1 1/2” +/-3/8” 
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Bridge Number 330: 1 1/2” +/-3/8” 

Bridge Number 332: 1 1/2” +/-3/8” 

The above top mat cover dimensions are an estimate based on the best available information.  

Calibrate scarifying equipment in order to avoid damaging the reinforcing steel in the bridge 

floor or the approach slab.  Care shall be taken not to cut, stretch, or damage any exposed 

reinforcing steel.  If reinforcing bars or bridge drainage devices are pulled up or snagged during 

scarification operations, cease work and consult with the Engineer to determine any necessary 

adjustments to the roto-milling operation. 

Remove and dispose of all concrete and asphalt, and thoroughly clean the scarified surface.  In 

areas where reinforcing steel is located in the depth to be scarified, use another method with 

the Engineer’s approval.  

The Engineer will re-inspect after each removal and require additional removals until 

compliance with plans and specifications are met. 

Regardless of the method of removal, the removal operation shall be stopped if it is 

determined that sound concrete is being removed to a depth greater than required by the 

plans. 

(C) Class II Surface Preparation (Partial Depth):  At locations specified on the plans or identified 

by the Engineer for Class II Surface Preparation, verify the depth of removal achieved by the 

scarification.  Remove by additional scarification or chipping with hand tools all existing 

patches and unsound concrete.  No additional payment will be made for Class II Surface 

Preparation depths achieved by the initial scarification. 

All patches shall be removed under Class II Surface Preparation.  If any patch cannot be 

removed by means of scarification, the Contractor shall use hand tools to remove the patch. 

Areas indicated on the plans that require Class II Surface Preparation, including the locations 

of existing patches, are from the best information available.  The Contractor shall verify prior 

to surface preparation the location of all existing patches.  

Spalled or unsound areas of the deck not removed by scarification shall be removed to sound 

concrete at locations noted in the contract plans or as directed by the Engineer.  Remove 

existing spalled or unsound areas of the bridge concrete deck by methods approved by the 

Engineer. 

Provide a 1” deep saw cut around the perimeter of areas noted for bridge deck or patch removal.  

Remove, using the type of tools listed above, all concrete or patch material within the sawcut 

to a minimum depth of 1” and as necessary to remove unsound concrete.  All loose and unsound 

concrete or patch material shall be removed.  

Thoroughly clean the newly exposed surface to be free of all grease, oil, curing compounds, 

acids, dirt, or loose debris in accordance with this special provision. 

Dispose of the removed concrete, clean, repair or replace rusted or loose reinforcing steel, and 

thoroughly clean the newly exposed surface.  Care shall be taken not to cut, stretch, or damage 

any exposed reinforcing steel. 

In overhangs, removing concrete areas of less than 0.60 ft2/ft length of bridge without overhang 

support is permitted unless the Engineer directs otherwise.  Overhang support is required for 

areas removed greater than 0.60 ft2/ft length of bridge.  Submit details of overhang support to 

the Engineer for approval prior to beginning the work. 
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(D) Class III Surface Preparation (Full Depth):  At locations specified on the plans or identified 

by the Engineer for Class III Surface Preparation, remove the concrete by chipping with hand 

tools the full depth of slab.  Dispose of the removed concrete, clean, repair or replace 

damaged reinforcing steel and thoroughly clean the newly exposed surface.  Care shall be 

taken not to cut, stretch, or damage any exposed reinforcing steel. 

For areas of less than 3 ft2, suspending forms from existing reinforcing steel using wire ties is 

permitted.  For larger areas, support forms by blocking from the beam flanges, or other 

approved method. 

Overhang support is required for full depth removal adjacent to bridge rails.  Submit details 

of overhang support to the Engineer for approval prior to beginning the work. 

(E) Preparation of Reinforcing Steel:  Remove concrete without cutting or damaging existing 

steel unless otherwise noted in the plans.  Clean, repair, or replace rusted or loose reinforcing 

steel.  Damaged reinforcing steel, such as bars with nicks deeper than 20% of the bar 

diameter, shall be repaired or replaced.  Reinforcing steel which has a cross section reduced 

to 75% or less shall be replaced with new reinforcing steel of similar cross section area.  

Replacement bars shall be Grade 60 and meet the material requirements of Section 1070 of 

the Standard Specifications.   

Replacement bars shall be spliced to existing bars using either minimum 30 bar diameter lap 

splices to existing steel with 100% cross sectional area or approved mechanical connectors.   

For reinforcing steel left unsupported by the concrete removal process, support and protect 

the exposed reinforcing steel against displacement and damage from loads, such as those 

caused by removal equipment and delivery buggies.  All reinforcing steel damaged or 

dislodged by these operations shall be replaced with bars of the same size at the contractor’s 

expense. 

Reinforcing steel exposed and satisfactorily cleaned and prepared will not require additional 

cleaning, if encased in concrete within seven (7) days.  Rebar exposed for more than seven (7) 

days shall be satisfactorily cleaned and prepared, prior to placement of the new concrete.  The 

satisfactory cleanliness and preparation of the reinforcing steel shall be determined by the 

Engineer. 

When large areas of the deck on composite bridges are removed resulting in the debonding of 

the primary reinforcing bars, the removal shall be performed in stages to comply with the 

construction sequence shown on the plans or as directed by the Engineer. 

(F) Concrete Deck Repair: Repair and fill the Class II Surface Preparation areas of the existing 

bridge concrete deck prior to the final surface preparation and application of the PC overlay, 

at locations shown in the plans, or as determined by the Engineer, if necessary.  Materials 

other than PC may be used for concrete deck repairs, but shall be approved by the PC System 

Provider’s Technical Representative and shall be applied and prepared as required by the PC 

System Provider.  For concrete deck repairs with PC: 

(1) Removal and surface preparation of the repair area shall be in accordance with and shall 

be paid for under pay items in this special provision. 

(2) Materials, equipment, placement, and finishing of PC used for concrete deck repairs shall 

meet the requirements of and shall be paid for under pay items in the Polymer Concrete 

Bridge Deck Overlay special provision. 

PC repair material may be placed up to one (1) hour prior to overlay placement.   
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All repairs shall be placed and finished to match substrate deck grade prior to PC placement, 

in order to provide a uniform overlay thickness. 

Concrete deck repairs with PC may be utilized as a stand-alone item where required on 

structures not to receive a PC overlay. 

(G) Surface Cleaning:  The surface of concrete substrate and repaired areas shall be prepared for 

application of the overlay by shotblasting in order to remove all existing grease, slurry, oils, 

paint, dirt, striping, curing compound, rust, membrane, weak surface mortar, or any other 

contaminants that could interfere with the proper adhesion of the overlay system.  The final 

prepared surface shall adhere to the following requirements: 

(1) If expansion joints are not being replaced or have been replaced prior to shotblasting they 

shall be protected from damage from the shotblasting operation.  Deck drains and areas of 

curb or railing above the proposed surface shall be protected from the shotblasting 

operation. 

(2) The areas to receive overlay shall be cleaned by shotblasting, or abrasive sandblasting in 

the event that the shotblaster cannot access areas to be prepared.  Do not begin shotblasting 

until all grinding or milling operations are completed.  Cleaning shall not commence until 

all work involving the repair of the concrete deck surface has been completed and the deck 

is dry.  All contaminants shall be picked up and stored in the vacuum unit and no dust shall 

be created during the blasting operation that will obstruct the view of motorists in adjacent 

roadways.  The travel speed and/or number of passes of the shotblasting unit shall be 

adjusted, so as to result in all weak or loose surface mortar being removed, aggregates 

within the concrete being exposed, and open pores in the concrete exposed, as well as a 

visible change in the concrete color.  Cleaned surfaces shall not be exposed to vehicular 

traffic unless approved by the Engineer.  If the deck becomes contaminated before placing 

the overlay, the Contractor shall shotblast or abrasive sandblast the contaminated areas to 

the satisfaction of the Engineer at no additional cost to the Department.  

(3) Prior to the overlay placement, any loose particles shall be removed by magnets, oil free 

compressed air, and vacuuming, such that no trapped particles remain.  Power washing will 

not be allowed.  

(4) The areas to be overlaid shall be blown off with oil and moisture free compressed air just 

prior to placement of the primer and shall be completely dry. 

(5) Cleaning methods other than those detailed by specification may be suggested by the PC 

System Provider and approved by the Engineer.   

(6) All steel surfaces that will be in contact with the PC overlay shall be cleaned in accordance 

with Structural Steel Paint Council (SSPC) Surface Preparation (SP) No. 10, Near-White 

Blast Cleaning, except that wet blasting methods shall not be allowed. 

(H) Safety:  Provide a containment system for handling expected and unexpected blow through of 

the deck.  The containment system shall retain runoff water and debris and protect the area 

under the bridge deck.  The Contractor shall be responsible for any injury or damage caused 

by these operations.  The containment system shall remain in place until the concrete has been 

cast and attained minimum strength. 

Provide adequate lighting when performing deck preparation activities at night.  Submit a 

lighting plan to the Engineer for approval prior to beginning work. 
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MEASUREMENT AND PAYMENT 

Scarifying Bridge Deck will be measured and paid for at the contract unit price per square yard 

and will be full compensation for the milling of existing asphalt wearing surface from the bridge 

deck and approaches, milling of the entire concrete bridge deck, repairing or replacing any 

damaged reinforcing steel, and the cleaning and disposal of all waste material generated.  

Shotblasting Bridge Deck will be measured and paid for at the contract unit price per square yard 

and will be full compensation for the shotblasting and necessary sandblasting and handwork to 

prepare the entire concrete bridge deck and approaches, and removal and disposal of all waste 

material generated. 

Class II Surface Preparation will be measured and paid for at the contract unit price per square 

yard and will be full compensation for Class II (partial depth) deck preparation where required by 

the plans.  The cost will also include removal and disposal of unsound and contaminated concrete, 

removal of all existing patches, cleaning, repairing, or replacing of reinforcing steel, and all 

materials, labor, tools, equipment and incidentals necessary to complete the work. 

Class III Surface Preparation will be measured and paid for at the contract unit price per square 

yard and will be full compensation for Class III (full depth) deck preparation and repair where 

required by the plans.  The cost will also include removal and disposal of unsound and 

contaminated concrete, cleaning, repairing or replacing of reinforcing steel, under deck 

containment, placing and finishing concrete for full depth repair, and all materials, labor, tools, 

equipment and incidentals necessary to complete the work. 

Reinforcing Steel that is required for the repairs will be in accordance with Section 425 of the 

Standard Specifications. 

Payment will be made under: 

 

Pay Item Pay Unit 

Scarifying Bridge Deck Square Yard 

Shotblasting Bridge Deck Square Yard 

Class II Surface Preparation Square Yard 

Class III Surface Preparation Square Yard 

 

BEAM REPAIR-CUT OUT                                                                                        (SPECIAL) 

DESCRIPTION  

Cut and remove beam and stiffener areas identified as deteriorated, damaged or with excessive 

section loss at locations determined by the Engineer after blasting and priming for new paint 

system. The Engineer will determine the extent of the section to be removed. The repaired beam 

or stiffener section shall be inspected by NCDOT during fit-up and approved before welding the 

new stiffener or section may begin. After approval of the fit-up beam or stiffener section, weld fit-

up section into place. Welding shall be performed by certified welders as specified in the Standard 

Specifications.  
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CONTAINMENT SYSTEM 

An approved containment system must be installed prior to beginning work. See the Containment 

System section of the Painting Existing Structure Special Provisions regarding loading, design, 

and submittal requirements for the containment system. 

FIELD ALTERATIONS 

Since this repair involves working with an existing structure where the dimensions may vary 

throughout the structure, the contractor should expect and shall be prepared to make alterations in 

the field. This includes, but not limited to, having qualified personnel on hand to perform necessary 

alterations and having extra material on hand (or the ability to procure extra material in a timely 

manner). All such alterations shall be brought to the attention of the Engineer and agreed upon 

prior to alteration. 

BASIS OF PAYMENT 

Payment will be made at the contract price bid per pounds structural steel used for Beam Repair 

Cut-Out. Such payment will be full compensation for all materials, equipment, tools, labor, 

welding, miscellaneous steel, and incidentals necessary to complete the work. 

Pay Item Pay Unit 

Beam Repair Cut-Out Lb. 

BEAM REPAIR-PLATING              (SPECIAL) 

DESCRIPTION  

Plate beam webs, flanges, or stiffeners identified as deteriorated, damaged, or with excessive 

section loss at locations determined by the Engineer, after blasting and priming for new paint 

system. The Engineer will determine the extent of the section to be plated. The repair plate shall 

be inspected by NCDOT during fit-up and approved before welding the new plate may begin. After 

approval of the new plate, weld the plate into place. Welding shall be performed by certified 

welders as specified in the Standard Specifications.  

CONTAINMENT SYSTEM 

An approved containment system must be installed prior to beginning work. See the Containment 

System section of the Painting Existing Structure or Painting Existing Weathering Steel Structure 

Special Provisions regarding loading, design, and submittal requirements for the containment 

system. 

FIELD ALTERATIONS 

Since this repair involves working with an existing structure where the dimensions may vary 

throughout the structure, the contractor should expect and shall be prepared to make alterations in 

the field. This includes, but is not limited to, having qualified personnel on hand to perform 

necessary alterations and having extra material on hand (or the ability to procure extra material in 
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a timely manner). All such alterations shall be brought to the attention of the Engineer and agreed 

upon prior to alteration. 

BASIS OF PAYMENT 

Payment will be made at the contract price bid per pounds structural steel used for Beam Repair 

Plating. Such payment will be full compensation for all materials, equipment, tools, labor, 

welding, miscellaneous steel, and incidentals necessary to complete the work. 

Pay Item Pay Unit 

Beam Repair Plating Lb. 

BRIDGE JACKING         (SPECIAL) 

DESCRIPTION 

Bridge jacking at end bents and interior bents is to facilitate beam or bent cap repairs and to replace 

and/ or reset bearings, as necessary. This work shall consist of furnishing all engineering, labor, 

equipment, and materials necessary for construction and subsequent removal of jacking support 

system, including jacks, jack supports, shims and all necessary blocking. Included under this item 

shall be all work to raise and support the existing structure as specified on the plans and as noted 

herein. 

UTILITY COORDINATION 

Utility owners with active utilities on the bridge shall be notified by the contractor of the jacking 

operation 30 days before the operation begins. 

SCOPE OF WORK 

Work for bridge jacking includes calculating existing and applied bridge loads, designing proper 

strength jacking scheme, evaluating stresses imposed on the bridge members, setting blocking and 

jacks, jacking bridge girders, mechanically locking jacks, and lowering bridge spans onto bearing 

assemblies. 

Submit calculations, working drawings, and jacking procedure to the Engineer for review and 

approval prior to the start of work. Calculations and jacking procedure shall account for all loads 

expected while bridge is jacked or temporarily supported. Working drawings and all calculations 

(for determination of all applied loads, for design of the jacking scheme, to evaluate stresses 

imposed on the bridge members, and any other necessary calculations) for the required jacking 

scheme shall be sealed by an engineer licensed in the State of North Carolina. 

Thoroughly clean areas under the proposed jacks to provide a flat, clean jacking surface.  When 

jacking surfaces are not level or have slightly deteriorated concrete areas, use non-shrink grout to 

repair them to a flat level surface.  The minimum thickness of the grout shall be as recommended 

by the manufacturer. 

If the Engineer determines that any jacking surface contains highly deteriorated concrete, delay all 

work at that location and initiate provisions for pneumatically applied mortar or cast in place 

concrete repairs to restore the surface to full capacity for the jacking operations. 
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Do not remove any steel that has been welded to the existing bridge; it shall remain in place.  The 

Contractor may opt to leave the jacking beam in place unless otherwise specified. 

Make test cubes or cylinders of the nonshrink grout or concrete used for bearing pedestal repairs.  

The beams shall not be lowered in place until the test specimens achieve 3,500 psi minimum 

compressive strength. 

The jack system shall be equipped with a direct reading gauge to directly read the jack force in 

pounds or kips.  However, a gauge accompanied by a chart with which the dial reading can be 

converted into pounds may be used if approved by the Engineer. 

Prior to bridge jacking, complete all diaphragm modifications necessary at the location where 

jacking is to occur. If a span connected to an end bent is to be jacked, ensure the curtain wall is 

either clear of the girders, or fully free to move with the jacked span prior to jacking. Lock jacks 

and install blocking while the bridge is in the raised condition. While in the raised condition, follow 

bridge plans for any work that may be required. Complete repair work, as needed. After all repairs 

requiring bridge jacking are completed, lower the bridge onto the bearing assemblies.  

Unless otherwise allowed by the Engineer, all bridge jacking operations shall be complete before 

new deck overlay or deck joints and seals are placed on the existing structure.  

Bridge jacking will be designated as one of two jacking arrangements, as follows: 

Type I 

Type I Bridge Jacking shall be applicable for jacking at individual beam or bearing locations. On 

a particular bridge bent or end bent, there might be more than one Type I Bridge Jacking. When 

jacking individual beam or bearing locations, all adjacent bearings of beams not being jacked may 

be loosened to decrease the resistance of the deck slab during jacking. The maximum differential 

between adjacent beams that are being jacked is ⅛”. Should the jacking of an individual beam 

require the jacking of adjacent beams to reduce stresses or damage in the bridge, the jacking of the 

individual beam and adjacent beams shall be considered one Type I Bridge Jacking. All bearings 

loosened shall be tightened back after repair operations are completed and the jacks and blocking 

have been removed.  

Type II 

Type II Bridge Jacking shall be applicable for jacking an entire span end (i.e., all beams at one 

time) on a bent or end bent. 

BASIS OF PAYMENT 

Type I Bridge Jacking Bridge No.___ payment will be made at the price bid for each set-up to 

complete bridge jacking as shown in the contract plans. The price per each jacking set-up required 

will be full compensation for designing proper strength jacking scheme (calculations, working 

drawings, and jacking procedure), all materials, equipment, tools, labor, and incidentals necessary 

to complete the work of this scope, including any jacking frames, jacking plates, and concrete 

repair required due to jacking operations.  

Type II Bridge Jacking Bridge No.___ payment will be made at the price bid for each set-up to 

complete bridge jacking as shown in the contract plans. The price per each jacking set-up required 
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will be full compensation for designing proper strength jacking scheme (calculations, working 

drawings, and jacking procedure), all materials, equipment, tools, labor, and incidentals necessary 

to complete the work of this scope, including any jacking frames, jacking plates, and concrete 

repair required due to jacking operations.  

 

Pay Item      Pay Unit 

Type I Bridge Jacking Bridge No. ____  Each 

Type II Bridge Jacking Bridge No. ____  Each 

 

STEEL BEARING KEEPER ANGLE ASSEMBLY (SPECIAL) 

DESCRIPTION 

Fabricate and install steel bearing keeper angle assemblies at locations shown on the plans and as 

determined by the Engineer. Install steel bearing keeper angle assemblies after any new paint 

system has been applied, concrete bent cap repairs have been completed, and the top of the bent 

cap has been pressure washed and cleaned (if necessary), but before epoxy coating the top of the 

bent cap. Measures shall be taken to prevent damage to the paint system during installation of the 

steel bearing keeper angle assemblies. Any damage to the paint system shall be repaired by the 

Contractor at no additional cost to the Department. 

BASIS OF PAYMENT 

Steel Bearing Keeper Angle Assembly will be measured and paid in units of each. The price per 

each steel bearing keeper angle assembly will be full compensation for all materials, equipment, 

tools, labor, and incidentals necessary to complete the work. 

Payment will be made under: 

 

Pay Item Pay Unit 

Steel Bearing Keeper Angle Assembly Each 

 

CLEANING AND PAINTING EXISTING BEARINGS WITH HRCSA (SPECIAL) 

DESCRIPTION 

These items of work shall consist of cleaning, preparation, and field application of the specified 

paint system to existing steel bridge bearings and for all labor, materials, tools and equipment 

necessary, to complete the work to the limits shown on the plans, described in these special 

provisions, or as directed by the Engineer. 

 

The bridge bearings shall be cleaned using hand tools, power tools, and high pressure water 

equipment.  Using dry compressed air, connections and crevices will be dried completely.  Rust 

penetrant will be applied to all open connections, crevices, pack rust and rust scale areas.  A paint 

system with a co-polymerized high ratio of ‘active’ calcium sulfonate (HRCSA) shall be used as 

a stripe coat at all connections/crevices and as a topcoat over the bearings. 
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The bearings shall be considered to be plates (including masonry plates, sole plates, embedded 

plates, and other associated plates), bolts, nuts, washers, rockers, and any other components or 

hardware that comprise the bearing assembly. 

TWELVE-MONTH OBSERVATION PERIOD 

The Contractor maintains responsibility for the coating system for a 12-month observation period 

beginning upon the satisfactory completion of all the work required in the plans or as directed by 

the Engineer. The Contractor shall guarantee the coating system under the payment and 

performance bond (refer to Article 109-10 of the Standard Specifications). To complete 

successfully the observation period, the coating system shall meet the following requirements after 

12 months service: 

(A)  No visible rust, contamination or application defect is observed in any coated area. 

(B)  Painted surfaces have a uniform color and gloss. 

(C)  Painted surfaces have an adhesion that meets an ASTM D3359, 3A rating. 

Final acceptance is made only after the paint system meets the above requirements. 

SUBMITTALS 

Submit all of the following to the Engineer for review and approval before scheduling the pre-

construction meeting. Allow at least two (2) weeks for the review process. 

(B)  The existing paint systems include toxic substances such as red lead oxide, which are 

considered hazardous if improperly removed. The contractor shall be currently Society for 

Protective Coatings (SSPC) Quality Program (QP) 2, Category A certified, and have 

successfully completed lead paint removal and field painting on similar structures within 

18 months prior to this bid. Lead abatement work completed within the 18 month period shall 

have been completed in accordance with contract specifications, free of citation from safety 

or environmental agencies. Lead abatement work shall include, but not be limited to:  

abrasive blasting; waste handling, storage and disposal; worker safety during lead abatement 

activities (fall protection, personal protective equipment (PPE), etc.); and containment. This 

requirement is in addition to the contractor pre-qualification requirements covered by Article 

102-2 of the Standard Specifications.   

The apparent low bidder shall submit a list of projects for which QP 2 work was performed 

within the last 18 months including owner contact information and submit to the Engineer a 

“Lead Abatement Affidavit”. This form may be downloaded from:  

https://www.ncdot.gov/initiatives-

policies/Transportation/bridges/Documents/leadabatementaffidavit.pdf 

(M) Work schedule which shall be kept up to date, with a copy of the revised schedule being   

provided to the Engineer in a timely manner. 

(N) Containment system plans and design calculations in accordance with SSPC Guide 6, Class 

2A and other project requirements, signed and sealed by a Professional Engineer licensed by 

the State of North Carolina. 

(O) Bridge wash water sampling and disposal plan. 

(P) Subcontractor identification. 

https://www.ncdot.gov/initiatives-policies/Transportation/bridges/Documents/leadabatementaffidavit.pdf
https://www.ncdot.gov/initiatives-policies/Transportation/bridges/Documents/leadabatementaffidavit.pdf
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(Q) Lighting plan for night work in accordance with Section 1413 of the Standard Specifications. 

(R) Traffic control plan with NCDOT certified supervisors, flaggers and traffic control devices. 

(S) Health and safety plan addressing at least the required topics as specified by the SSPC QP 1 

and QP 2 program and including hazard communication, respiratory health, emergency 

procedures, and local hospital and treatment facilities with directions and phone numbers, 

disciplinary criteria for workers who violate the plan and accident investigation. The plan shall 

address the following:  hazardous materials, personal protective equipment, general health and 

safety, occupational health and environmental controls, fire protection and prevention, signs 

signals, and barricades, materials handling, storage, use, and disposal, hand and power tools, 

welding and cutting, electrical, scaffolds, fall protection, cranes, derricks, hoists, elevators, and 

conveyors, ladders, toxic and hazardous substances, airless injection and high pressure water 

jet (HPWJ). 

(T) Provide the Engineer a letter of certification that all employees performing work on the project 

have blood lead levels that are below the Occupational Safety and Health Administration 

(OSHA) action level. 

(U) Provide the Engineer with Competent Person qualifications and summary of work experience. 

(V) Environmental Compliance Plan. 

(W) Quality Control Plan (Project Specific) with quality control qualifications and summary of 

work experience. 

(P) Bridge and Public Protection Plan (Overspray, Utilities, etc. - Project/Task Specific). 

(Q) Abrasive Blast Media: 

(3) Product Data Sheet. 

(4) Blast Media Test Reports in accordance with Article 1080-12 of the Standard 

Specification. 

(R) Coating Material: 

(6) NCDOT HICAMS Test Reports (testing performed by NCDOT Materials and Tests 

Unit). 

(7) Product Data Sheets. 

(8) Material Safety Data Sheets. 

(9) Product Specific Repair Procedures. 

(10) Acceptance letters from paint manufacturer’s for work practices that conflict with 

special provisions and/or paint manufactures product data sheets. 

PRE-CONSTRUCTION MEETING 

Submittals shall be reviewed and approved by the Engineer prior to scheduling the pre-

construction meeting. Allow no less than two (2) weeks for a review process. When requesting a 

pre-construction meeting, contact the Engineer at least seven (7) working days in advance of the 

desired pre-construction date. The contractor’s project supervisor, Competent Person, quality 

control personnel and certified traffic control supervisor shall be in attendance at the pre-

construction meeting in order for the Contractor and NCDOT team to establish responsibilities for 

various personnel during project duration and to establish realistic timeframes for problem 

escalation. 

CONTAINMENT SYSTEM 

If a containment plan for Painting of Existing Structure is submitted for a bridge that will have its 

bearings cleaned and painted with HRCSA, the containment plan for that structural steel painting 

operation will suffice for cleaning and painting existing bearings with HRCSA.  If the structural 

steel of a bridge is not to be cleaned and painted, and no containment plan has been submitted for 
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that bridge, and that bridge will have its bearings cleaned and painted with HRCSA, a containment 

plan for cleaning and painting existing bearings with HRCSA shall be submitted for review and 

approval. 

Prior to performing any construction or painting operations on the structure, the Contractor shall 

furnish the Engineer with plans and design calculations for a sufficiently designed containment 

system, which will provide access for any repairs on structural steel members, cleaning and surface 

preparations for structural steel members, and coating operations for structural steel members of 

the bridge. The containment system shall not be installed, and no work shall begin, until the 

Engineer has reviewed and approved, in writing, the submitted containment system plans and 

design calculations. Containment system plans and design calculations shall be prepared, sealed, 

and signed by a Professional Engineer licensed by the State of North Carolina. Allow a minimum 

of two (2) weeks for review of the containment plans and calculations. 

The containment system shall meet or exceed the requirements of Class 3W containment in 

accordance with SSPC Guide 6. The Contractor shall determine the required capacity of the 

containment system, which, at a minimum, shall include loads due to wind, repair materials and 

repair operations, equipment, and tools; however, the capacity shall not be less than that required 

by Federal or State regulations. Design steel members to meet the requirements of the American 

Institute of Steel Construction Manual. Design timber members in accordance with the National 

Design Specification for Stress-Grade Lumber and Its Fastenings of the National Forest Products 

Association. The containment system shall be constructed of materials capable of withstanding 

damage from any of the work required on this project and shall provide a two (2) hour resistance 

to fire. 

In the containment system plans, describe how debris is contained and collected. Describe the type 

of tarpaulin, bracing materials, and the maximum designed wind load. Design wind loads shall be 

in accordance with the Falsework and Formwork special provision. Describe the dust collection 

system and how a negative pressure of 0.03 inches of water column is maintained inside the 

enclosure, while blasting operations are being conducted. Describe how the airflow inside the 

containment structure is designed to meet all applicable OSHA Standards. Describe how water 

run-off from rain will be routed by or through the enclosure. Describe how wash water will be 

contained and paint chips separated. Describe what physical containment will be provided during 

painting application to protect the public and areas not to be painted. 

Drilling holes in the superstructure for the purpose of attaching the containment system is 

prohibited.   

The Contractor will be responsible for certifying the containment system has been constructed in 

accordance with the approved plans. 

The containment system shall be cleaned after each workday. 

Upon completion of work, remove all anchorages in the substructure and repair the substructure 

at no additional cost to the Department. 

Protect non-metallic parts of bearings from blasting and painting (i.e.: Pot Bearings, Elastomeric 

Pads, and Disc Bearings). 
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WASH WATER SAMPLING AND DISPOSAL PLAN 

All wash water shall be collected and sampled prior to disposal. Representative sampling and 

testing methodology shall conform to North Carolina Administrative Code 15A NCAC 02B.0103, 

“Analytical Procedures”. Wash water shall be tested for pollutants listed in 

15A NCAC 02B.0211(3), 15A NCAC 02T.0505(b)(1) and 15A NCAC 2T.0905(h). Depending 

on the test results, wash water disposal methods shall be described in the disposal plan. Wash water 

shall be disposed of in accordance with all current Federal and State regulations. See link for 

NCDOT Guidelines for Managing Bridge Wash Water:   

https://www.ncdot.gov/initiatives-policies/Transportation/bridges/Documents/WashWater.pdf 

WASTE HANDLING OF PAINT AND ABRASIVES 

Comply with all Federal, State, and local regulations. Failure to comply with the regulations could 

result in fines and loss of qualified status with NCDOT. 

Comply with the Resource Conservation and Recovery Act (RCRA - 40 CFR 261 - 265) and the 

Occupational Safety and Health Act (OSHA - 29 CFR 1910 - 1926) regulations for employee 

training, and for the handling, storage, labeling, recordkeeping, reporting, inspections and disposal 

of all hazardous waste generated during paint removal. 

A summary of Generator Requirements is available at the above NCDOT web link, which cites 

the specific regulations for each Generator category. Quantities of waste by weight and dates of 

waste generation shall be recorded. Waste stored at the project site shall be properly labeled. All 

waste, hazardous or non-hazardous, requires numbered shipping manifests. 

The North Carolina Department of Environmental Quality (NCDEQ) have adopted RCRA as the 

North Carolina Hazardous Waste Management Rules and are responsible for enforcement. The 

Hazardous Waste Generator Compliance Manual is published by the Compliance Branch of the 

Division of Waste Management of NCDEQ, and can be found at:  

https://files.nc.gov/ncdeq/Waste%20Management/DWM/HW/Compliance/Generator%20Compli

ance%20Manual.pdf 

Immediately after award of the contract, arrange for waste containers, sampling, testing, 

transportation, and disposal of all waste. No work shall begin until the Contractor furnishes the 

Engineer with a written waste disposal plan. Any alternative method for handling waste shall be 

pre-approved by the Engineer. Use an approved waste management company from the following 

link: 

https://www.ebs.nc.gov/VendorDirectory/results.html?sap-

params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbm

FtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBl

PSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25f

YWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meX

NjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MD

AzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3

Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY

3Rpb25fY3R5cGU9MA%3d%3d 

All removed paint and spent abrasive media shall be tested for lead following the SW-846 Toxicity 

Characteristic Leaching Procedure (TCLP) Method 1311 Extraction, as required in 40 CFR 261, 

https://www.ncdot.gov/initiatives-policies/Transportation/bridges/Documents/WashWater.pdf
https://files.nc.gov/ncdeq/Waste%20Management/DWM/HW/Compliance/Generator%20Compliance%20Manual.pdf
https://files.nc.gov/ncdeq/Waste%20Management/DWM/HW/Compliance/Generator%20Compliance%20Manual.pdf
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
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Appendix 11, to determine whether it shall be disposed of as hazardous waste. Furnish the 

Engineer certified test reports showing TCLP results of the paint chips stored on site, with disposal 

in accordance with “Flowchart on Lead Waste Identification and Disposal” at: 

https://ncdenr.s3.amazonaws.com/s3fs-public/document-library/Lead%20Disposal.pdf 

All sampling shall be done in presence of the Engineer’s representative. 

The Competent Person shall obtain composite samples from each barrel of the wash water and 

waste generated by collecting two or more portions taken at regularly spaced intervals during 

accumulation. Composite the portions into one sample for testing purposes. Acquire samples after 

10% or before 90% of the barrel has accumulated. The intent is to provide samples that are 

representative of widely separated portions, but not the beginning and end of wash water or waste 

accumulation. 

Perform sampling by passing a receptacle completely through the discharge stream or by 

completely diverting the discharge into a sample container. If discharge of the wash water or waste 

is too rapid to divert the complete discharge stream, discharge into a container or transportation 

unit sufficiently large to accommodate the flow and then accomplish the sampling in the same 

manner as described above. 

Comply with the NCDEQ Hazardous Waste Compliance Generator Manual. Record quantities of 

waste by weight and dates of waste generation. Until test results are received, store all waste, and 

label as “NCDOT Bridge Paint Removal Waste - Pending Analysis” and include the date generated 

and contact information for the Engineer. Store waste containers in an enclosed, sealed, and 

secured storage container protected from traffic from all directions. Obtain approval for the 

protection plan for these containers from the Engineer. If adequate protection cannot be obtained 

by use of existing guardrail, provide the necessary supplies and equipment to maintain adequate 

protection. Once test results are received and characterized, label waste as either “Hazardous 

Waste - Pending Disposal” or “Paint Waste - Pending Disposal”. 

Once the waste has been collected, and the quantities determined, prepare the appropriate shipping 

documents and manifests and present them to the Engineer. The Engineer will verify the type and 

quantity of waste and obtain a Provisional Environmental Protection Agency (EPA) ID number 

from: 

Melodi Deaver 

Division of Waste Management/Hazardous Waste Section 

North Carolina Department of Environmental Quality 

1646 Mail Service Center 

Raleigh, NC 27699 

Phone: (919) 707-8204, Email: melodi.deaver@ncdenr.gov 

 

At the time of shipping, the Engineer will sign, date, and add the ID number in the appropriate 

section on the manifest. The maximum on-site storage time for collected waste shall be 90 calendar 

days. All waste whether hazardous or non-hazardous will require numbered shipping manifests. 

The cost for waste disposal (including lab and Provisional EPA ID number) is included in the bid 

price for this contract. Note NC Hazardous Waste Management Rules (15A NCAC 13A) for more 

information. Provisional EPA ID numbers may be obtained at: 

https://ncdenr.s3.amazonaws.com/s3fs-public/document-library/Lead%20Disposal.pdf
mailto:melodi.deaver@ncdenr.gov
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https://deq.nc.gov/about/divisions/waste-management/hw/provisional-notification 

Testing labs shall be certified in accordance with North Carolina State Laboratory Public Health 

Environmental Sciences. List of certified laboratories may be obtained at: 

https://slphreporting.ncpublichealth.com/Certification/CertifiedLaboratory.asp 

All test results shall be documented on the lab analysis as follows: 

(B) For leachable lead: 
(1) Soils/Solid/Liquid- EPA 1311/200.7/6010 

Area sampling will be performed for the first two (2) days at each bridge location. The area 

sample will be located within five (5) feet of the containment and where the highest 

probability of leakage will occur (access door, etc.). Results from the area sampling will be 

given to the Engineer within 72 hours of sampling (excluding weekends). If the results of 

the samples exceed 20 µg/m3 corrective measures shall be taken and monitoring shall be 

continued until two (2) consecutive sample results are less than 20 µg/m3. 

Time Weighted Average (TWA) may suspend the work if there are visible emissions outside 

the containment enclosure or pump monitoring results exceeding the level of 30 µg/m3. 

Where schools, housing and/or buildings are within 500 feet of the containment, the 

Contractor shall perform initial Total Suspended Monitoring (TSP) Lead monitoring for the 

first ten (10) days of the project during abrasive blasting, vacuuming and containment 

removal. Additional monitoring will be required during abrasive blasting two (2) days per 

month thereafter. Results of the TSP monitoring at any location shall not exceed 1.5 µg/m3. 

EQUIPMENT MOBILIZATION 

The equipment used in any travel lanes and paved shoulder shall be mobile equipment on wheels 

that has the ability to move on/off the roadway in less than 30 minutes. All work conducted in 

travel lanes shall be from truck or trailer supported platforms and all equipment shall be self-

propelled or attached to a tow vehicle at all times. 

QUALITY CONTROL INSPECTOR 

Provide a quality control (QC) inspector in accordance with the SSPC QP guidelines to ensure that 

all processes, preparation, blasting and coating application are in accordance with the requirements 

of the contract. The inspector shall have written authority to perform QC duties to include 

continuous improvement of all QC internal procedures. The presence of the engineer or inspector 

at the work site shall in no way lessen the contractor's responsibility for conformity with the 

contract. 

QUALITY ASSURANCE INSPECTOR 

The quality assurance inspector which may be a Department employee or a designated 

representative of the Department shall observe, document, assess, and report that the Contractor is 

complying with all of the requirements of the contract. Inspectors employed by the Department 

are authorized to inspect all work performed and materials furnished. Such inspection may extend 

to all or any part of the work and to the preparation, fabrication, or manufacture of the materials 

to be used. The inspector is not authorized to alter or waive the requirements of the contract. Each 

https://deq.nc.gov/about/divisions/waste-management/hw/provisional-notification
https://slphreporting.ncpublichealth.com/Certification/CertifiedLaboratory.asp
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stage in preparing the structure to be coated which includes but not limited to washing, blasting, 

coating testing and inspection shall be inspected and approved by the Engineer or an authorized 

representative. 

SUBLETTING OF CONTRACT 

Only contractors certified to meet SSPC QP 2, Category A, and have successfully completed lead 

paint removal and field painting on all similar structures within 18 months prior to this bid are 

qualified for this work. Work is only sublet by approval of the Engineer. 

PREPARATION OF SURFACES 

(A) Removal of Soil, Concrete, Debris, and Other Material 

Soil, concrete, debris, and other foreign material that might be on or attached to the bearings, 

plates, or any other bearing components shall be removed. Removal of such material may 

require the use of brooms, brushes, hand tools, hammers, chisels, pneumatic hammers, or other 

tools or power tools. Pneumatic hammers used for removal of such material shall weigh a 

nominal 15 lbs. or less. Exercise care to avoid nicking or gouging the bearing components 

during removal of soil, concrete, debris, and other foreign material. Should damage occur, 

repairs shall be made to the bearings at no cost to the Department. 

(B) Cleaning and Removal of Pack Rust 

Removal of pack rust shall be done by hand tool cleaning to meet requirements of SSPC 

Surface Preparation (SP)-SP 2, or by power tool cleaning to meet requirements of SSPC-SP 3, 

or a combination of these methods.  Any black oxide scale shall be removed, unless otherwise 

directed by the Engineer.  Pay particular attention to crevice areas when removing pack rust 

and rust scale.  Exercise care to avoid nicking or gouging the bearing components during 

removal. Remove all rust scale and loose pack rust, followed by high pressure water cleaning. 

(C) High Pressure Water Cleaning (HPWC) 

The bearings shall be cleaned with water at a minimum pressure of 5,000 psi, at five (5) gallons 

per minute, with a rotating tip, at a maximum four (4) inch standoff distance from the steel 

surface, held as perpendicular to the steel surface as possible.   

All water to be used in the surface preparation shall be potable water.   

Ambient wash water temperature is allowed; hot water is not necessary.   

The wash water shall include a soluble salt removing chemical at a minimum ratio of 100:1 

and in compliance with manufacturer recommendations.   

Care should be taken to ensure that the potable wash water does not have a level of chloride 

exceeding 15 parts per million (ppm) when tested. If higher, the level of soluble salt removing 

chemical should be proportionally increased as per manufactures recommendation.   

It should be expected that the surfaces of the steel (and connections) are contaminated with 

soluble salts (e.g. Chlorides, Sulfates, or Nitrates).  Using an acceptable sample method in 
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accordance with SSPC Guide 15, ensure that soluble slat levels on the surfaces do not exceed 

allowable soluble salt limits listed below:  

(1) Chloride - NVC3 3 µg/cm2 

(2) Sulfate - NVS10 10 µg/cm2 

(3) Nitrate - NVN10 10 µg/cm2 

 

The frequency of testing shall be two (2) tests per span after all surface preparation has been 

completed and immediately prior to painting.  Select test areas representing the greatest amount 

of corrosion in the span as determined by the Engineers’ representative.  Additional testing 

may be required if significant amounts of chloride are detected. 

The surface cleaning shall meet the requirements of SSPC Waterjet (WJ)-WJ4, to remove loose 

paint and loose rust. SSPC SP2 or SP3 (hand or power tool cleaning) may be used in 

inaccessible areas or when water cleaning is not possible. 

In some cases, after HPWC, there may be areas of tightly adhered black oxide that were not 

removed.  All black oxide scale shall be removed, unless otherwise directed by the Engineer. 

If there is a question of whether all loose paint has been removed, adhesion testing of the 

remaining “tightly adhered” paint shall be done in accordance with ASTM D 4541-02 Standard 

Test Method for Pull-Off Strength of Coatings Using Portable Adhesion Testers, with a 

minimum value of 300 psi. 

Care should be taken to ensure all crevice corroded and pack rusted joints connections and 

corrosion frozen bearings are flushed with water containing a soluble salt removing chemical, 

at a minimum pressure of 5,000 psi, at five (5) gallons per minute, to ensure removal of all 

loose materials and to flush out any contaminant. 

(D) Compressed Air Drying 

All joints, connections, and bearings shall be blown dry with clean, dry, oil free, high pressure 

(100 psi) compressed air, regardless if the areas appear to be dry.  Use the white blotter test in 

accordance with ASTM D4285 to verify the cleanliness of the compressed air used for blowout 

of “Limited Access” areas and drying.  Conduct the test at least once per shift for each 

compressor system.  Sufficient freedom from oil and moisture is confirmed if soiling and/or 

discoloration are not visible on the paper.  If air contamination is evidenced, change filters, 

clean traps, add moisture separators or filters, or make adjustments as necessary to achieve 

clean, dry air. 

All surfaces shall be inspected at this point.  Surface preparation found to be deficient will be 

repeated at the Contractor’s expense as directed by the Engineer.  Once areas are agreed to be 

satisfactory, the Contractor may proceed with penetrating sealer application. 

PAINTING OF STEEL 

(A) Penetrating Sealer 

Penetrating sealer may be applied by brush, roller, or airless spray method as recommended by 

the manufacturer.  The mixing amount and method of mixing for the sealer components must 
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be in accordance with the manufacturer’s instruction. Wet coat sufficiently to completely cover 

and penetrate the steel surface, but do not apply heavy coat. Use coat thickness as 

recommended by the manufacturer.  Apply liberally to crevices and joints and/or spaces where 

a gap has been created between plates and around bolts, nuts and washers.  Allow material to 

soak into spaces.  Brush out any excess material, so as to not retard curing of the topcoat or 

result in an unaesthetically pleasing surface. 

The penetrating sealer shall be applied within 24-hours after completion of the cleaning 

operations and before flash-rusting occurs. No bare steel surface prepared for penetrating sealer 

application shall be left uncoated long enough to allow the formation of rust. Cleaned areas 

upon which rust has formed shall be re-cleaned in accordance with the cleaning requirement 

at no additional cost. The presence of rust shall be determined by the Engineer. 

The receiving steel surface shall be clean and absolutely dry. The permissible steel surface 

temperature and the ambient temperature shall be as recommended by the sealer manufacturer. 

However, in no case, shall the penetrating sealer be applied when the steel surface or the 

ambient temperatures is below 36°F or above 104°F, or the relative humidity exceeds 99% or 

a 3.6°F (2°C) temperature-Dew Point temperature spread.  

Drying time is temperature, humidity, and film thickness dependent. Use manufacturer’s 

recommended drying schedule to estimate the drying time of the penetrating sealer for 

application of the other coatings. If the manufacturer’s recommendations allow, the use of 

forced air pressure to dry the surface will be permitted. 

(B) HRCSA – Striping and Topcoat 

No application of any stripe/primer shall be allowed until cleaning and preparation of the 

substrate has been approved by the Engineer.  See drawings to determine exact location of 

structure components to be painted. 

The permissible steel surface temperature and the ambient temperature shall be as 

recommended by the coating manufacturer. However, in no case, shall the coating be applied 

when the steel surface or the ambient temperatures is below 36°F or above 104°F, or the 

relative humidity exceeds 99% or a 3.6°F (2°C) temperature-Dew Point temperature spread. 

The Contractor shall provide paint brushes, rollers, and spray equipment to conduct the work 

as specified in this special provision. 

The Contractor shall also provide specialized equipment as required for the painting of limited 

access areas and for other difficult-to-clean areas.  Specialized equipment may include, but is 

not limited to: 

(1) Pole guns for spray painting. 

(2) Mitts, daubers, or other methods to supplement brush application. 

Stripe painting will be required on the following surfaces that have been cleaned: edges of 

plates, angles, lattice, connections (rivets and bolt heads) or other shapes, corners, crevices, 

back-to-back angles, and built-up edges.  The surfaces of existing steel members to which 

new steel may be connected (faying surfaces) shall also be cleaned and painted as herein 

described.  The stripe coat shall have a band width of at least four (4) in. (101.6 mm) to 

each side of the adjoining edges and is to completely coat the interior of all crevices.  All 
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stripe painting should be applied by spray, but immediately afterwards it may be “brushed 

in” using a brush.  No other method of paint application will be allowed for stripe painting. 

Paint for intermediate coat or topcoat may be applied using spray, brush, or roll methods. 

Spray painting will be permitted only within a containment that will contain all of the 

sprayed material, as approved by the Engineer.  Complete protection from paint spatter, 

spillage, overspray, wind-blown paint, or similar releases of paint shall be provided. 

Covers, tarps, mesh, and similar materials shall be placed around the work area to protect 

public and private property, pedestrian, vehicular, marine, or other traffic, all portions of 

the bridge, highway appurtenances, waterways, and similar surrounding areas and 

property, upon, beneath, or adjacent to the structure. 

Apply HRCSA as directed by the manufacturer.  Wait time between the stripe coats, 

intermediate coats, and the topcoat shall be as per the manufacturer’s recommendations.  

The following paint schedule shall be used unless special exceptions are submitted and 

approved according to manufacturer recommendations prior to the start of this work. 

Application Location Description Film Thickness 

SPOT Liberally apply a stripe coat to crevice 

corroded and pack rusted bearings and 

connections, provide extra material to bolts, 

nuts and any gaps around rivets. 

15-18 mils (wet) 

10-12 mils (dry) 

SPOT Over exposed metal areas and areas of tightly 

adhered contaminant free rust or flash rust, 

apply a spot prime with 5 to 7 mils DFT of 

Topcoat, including areas mentioned in 

previous SPOT application. 

7-10 mils (wet) 

5-7 mils (dry) 

 

Prior to placing the subsequent coats, the Contractor will ensure that the prior coat is clean 

of all foreign matter, such as grease, dirt, bird waste, etc., before application of the 

subsequent coat. 

Sealer, stripe, spot, and finish coats shall be applied in sufficient quantity so as to produce 

the minimum specified Dry Film Thicknesses (DFT).  Care should be taken to not over 

apply the primer/topcoat, especially on flat surfaces.  Maximum 25 mils DFT. 

Active calcium sulfonate coatings cure slowly, so wet film measurements may be used as 

criteria for preliminary acceptance of the coating.  Wet film thickness (WFT) 

measurements shall be determined as the job progresses and corrections shall be made 

during paint application. 

Dry film thicknesses shall be determined using SSPC Paint Application (PA) PA2 – using 

a digital film thickness gage and a shim – after the coating has cured sufficiently to allow 

accurate measurements. Depending upon ambient air conditions, it may take more than one 

week before DFT measurements can be taken. 
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Areas failing to meet the specified WFT range shall be over-coated with the same paint to 

produce at least the total WFT required. 

Paint applied containing unauthorized thinners, paint applied to contaminated surfaces, and 

paint applied contrary to this special provision shall result in the re-cleaning and re-painting 

of the surface.  The work of re-cleaning, re-painting, or over-coating, if required, shall be 

performed within ten (10) working days following notification by the Engineer and shall 

be done by the Contractor to the satisfaction of the Engineer, at no additional cost to the 

Department.   

MATERIALS 

(A) Penetrant and Paint System 

The paint system to be used shall be a High Ratio Co-Polymerized Calcium Sulfonate 

(HRCSA) coating system.  Characteristics of submitted products shall meet or exceed those of 

the requirements listed within this special provision. 

The structure is to be coated with a High Ratio, Co-Polymerized Calcium Sulfonate (HRCSA) 

corrosion mitigation system.  Any Contractor-proposed coating system shall meet the 

following requirements:  

(1) The proposed coating system shall be an HRCSA coating as defined by this special 

provision and shall be submitted for approval. 

(a) Primer/Topcoat (Minimum 9.5% active sulfonate) must maintain a 9-11 to 1 ratio Total 

Base Number to Active Sulfonate, i.e., total base number of 85 to 104 to 9.5% Active 

Sulfonate, as determined by Percent Active Sulfonate Content by Cationic Titration 

(Hyamine) testing, Procedure No. 817/4.9/T1409A.   

(b) Formulations with greater than 27% Alkyd or co-polymer are not valid HRCSA. 

(c) Zero Volatile Organic Compounds (VOC), 100% Solids Penetrant/Sealer approved by 

HRCSA manufacturer (Minimum 15% active sulfonate, a total base number of 135 to 

165, must maintain a 9-11 to 1 ratio Active Sulfonate to Total Base Number as 

determined by Total Base Number Determination testing, Procedure No. 

817/4.9/T1401. 

(2) The proposed coating system shall be certified in writing by the coating manufacturer that 

the HRCSA Primer/Topcoat and the HRCSA Penetrant Sealer meets the HRCSA special 

provision and has been verified by the testing titration protocols indicated above.  The 

Engineer may choose to perform verification testing using the same protocols on materials 

delivered to the job site.   

(3) The proposed coating formulation shall have independent laboratory tests showing that the 

HRCSA coating, as supplied, has been tested to ASTM D5894 with a 24 hour freeze-thaw 

cycle and has passed a minimum 5,000 hours with no rust creepage at the scribe. The 

manufacturer shall certify that the currently manufactured formulation used is the same as 

the formulation that was tested, and can supply supporting documentation. 

 

Lighting shall be equipped with explosion-proof fixtures. 

The accumulation of empty paint cans, combustibles, and other debris will not be permitted. 

Material Safety Data Sheets (MSDS) sheets for all materials shall be maintained on file and 
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provided to the Engineer prior to receipt of the material from the manufacturers. 

If required, paint shall be mixed with mechanical mixers in accordance with the paint 

manufacturer’s recommendations. 

The primer, stripe, and other coats may be thinned only if recommended by the manufacturer, 

done in compliance with the manufacturer’s instructions, approved by the Engineer, and mixed 

in the presence of the Engineer.  If recommended by the manufacturer and approved by the 

Engineer, a measuring cup, having graduation in ounces, shall be used in the addition of thinner 

to any paint.  No “eye balling” during addition of thinner to paint will be allowed.  Paint mixed 

with thinner by “eye balling” will be subject to rejection by the Engineer as ruined material. 

(B) Penetrant and Paint Storage 

Do not expose penetrant and paint materials to rain, excessive condensation, long periods of 

direct sunlight, or temperatures above 100°F or below 40°F.  In addition, the Contractor shall 

place a device which records the high, low, and current temperatures inside the storage 

location.  Follow the manufacturer’s storage requirements if more restrictive than the above 

requirements.  Any material found to be damaged or beyond its expiration date shown on the 

container shall be immediately removed from the project site and will be considered as ruined 

material. 

All storage of paint, solvents, and other materials applied to structures shall be stored in 

accordance with Subarticle 442-9(C) of the Standard Specifications or the manufacturers’ 

requirements. The more restrictive requirements will apply. 

(C) Testing of Paint Samples 

Engineer reserves the right to conduct tests of the materials at any time, and any number of 

times during the period of field painting. 

The Engineer will sample the paint(s) being used.  A representative size sample of each 

component of paint(s) at the construction site will be transferred to metal containers, identified, 

sealed, and certified in the presence of the Contractor. 

Tests on paint samples may be performed by the Department in order to confirm the 

manufacturer’s test results submitted with each batch of material. 

If the laboratory test results show that the material being used does not comply with the 

requirements specified in this special provision, the Contractor will be directed to stop painting 

work and remove non-complying paint; pay for testing; re-paint surfaces coated with rejected 

paint; or remove rejected paint from previously painted surfaces if, upon re-painting with 

specified paint, the two (2) coatings are not compatible. 

INSPECTION 

Surface Preparation for System 1 shall be in accordance with SSPC SP-10. Any area(s) not meeting 

the requirements of SSPC SP-10 shall be remediated prior to application of coating. Surface 

inspection is considered ready for inspection when all blast abrasive, residue and dust is removed 

from surfaces to be coated. 
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(D) Quality Assurance Inspection 

The Contractor furnishes all necessary OSHA approved apparatus such as ladders, scaffolds 

and platforms as required for the inspector to have reasonable and safe access to all parts of 

the work. The contractor illuminates the surfaces to be inspected to a minimum of 50-foot 

candles of light. All access points shall be illuminated to a minimum of 20-foot candles of 

light.  

NCDOT reserves the right for ongoing Quality Assurance (QA) inspection to include but not 

limited to surface contamination testing, adhesion pull testing, and DFT readings as necessary 

to assure quality. 

Inform the Engineer and the Division Safety Engineer of all scheduled and unannounced 

inspections from SSPC, OSHA, EPA and/or others that come on site. Furnish the Engineer a 

copy of all inspection reports except for reports performed by a third party and or consultant 

on behalf of the Contractor.  

(E) Inspection Instruments 

At a minimum, furnish the following calibrated instruments and conduct the following 

quality control tests: 

(12) Sling Psychrometer - ASTM E337 - bulb type 

(13) Surface Temperature Thermometer 

(14) Wind Speed Indicator 

(15) Tape Profile Tester - ASTM D4417 Method C 

(16) Surface Condition Standards - SSPC VIS-1 and VIS-3  

(17) Wet Film Thickness Gage - ASTM D4414 

(18) Dry Film Thickness Gage - SSPC-PA2 Modified  

(19) Solvent Rub Test Kit - ASTM D4752 

(20) Adhesion Test Kit - ASTM D3359 Method A (Tape Test) 

(21) Adhesion Pull test - ASTM D4541 

(22) Surface Contamination Analysis Kit or (Chloride Level Test Kit) SSPC Technology 

Guide 15 

 

(F) Quality Control 

Maintain a daily quality control record in accordance with Subarticle 442-12(D) of the 

Standard Specifications and make such records available at the job site for review by the 

inspector and submit to the Engineer as directed. In addition to the information required on 

Form M&T-610, submit all Dry Film Thickness (DFT) readings on a form equivalent to Form 

M&T-611. These forms can be found at: 

https://connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-

Material.aspx?Order=MM-03-02 

Film thickness shall be measured at no less than six (6) random spots per bearing (each of four 

(4) bearing plate edges and two (2) readings on top of the sole plate).  Also, film thickness 

shall be measured at no less than six (6) random spots per span on diaphragms/cross frames. 

 

Each spot is an average of three (3) to five (5) individual gage readings as defined in SSPC 

PA-2.  No spot average shall be less than 80% of minimum film thickness for each layer 

https://connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-Material.aspx?Order=MM-03-02
https://connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-Material.aspx?Order=MM-03-02


I-5746C BP-77 Mecklenburg County 

applied; this does not apply to stripe coat application.  These non-conforming areas shall be 

corrected by the Contractor prior to applying successive coats. 

 

Areas failing to meet the specified film thickness range shall be over-coated with the same 

paint to produce at least the total film thickness required.   

REPAIR OF DAMAGED COATINGS 

All damaged coatings, new or existing, shall be repaired prior to project completion and acceptance 

in accordance with the above specifications for re-coating and over-coating and as directed by the 

Engineer, at no additional cost to the Department. 

COATING MANUFACTURER’S REPRESENTATIVE 
 

Unless waived by the Engineer, the Contractor shall make arrangements for a representative of the 

coating manufacturer to be present on-site as work begins, at a minimum, and as necessary as work 

progresses, to work together with the Contractor and representatives of the Department and to 

provide comments and guidance, so that the cleaning, application, and inspection procedures are 

done properly. 

SAFETY AND ENVIRONMENTAL COMPLIANCE PLANS 

Personnel access boundaries are delineated for each work site using signs, tape, cones, or other 

approved means. Submit copies of safety and environmental compliance plans that comply with 

SSPC QP 2 Certification requirements. 

HEALTH AND SAFETY RESPONSIBILITIES 

This project may involve toxic metals such as arsenic, lead, cadmium and hexavalent chromium. 

It is the contractor’s responsibility to test for toxic metals and if found, comply with the OSHA 

regulations, which may include medical testing. 

Ensure a “Competent Person” as defined in OSHA 29 CFR 1926.62; one who is capable of 

identifying existing and predictable hazards in the surroundings or working conditions which are 

unsanitary, hazardous, or dangerous to employees, and who has authorization to take prompt 

corrective measures to eliminate them; is on site during all surface preparation activities and 

monitors the effectiveness of containment, dust collection systems and waste sampling. Before 

any work begins, provide a written summary of the Competent Person’s safety training. 

Comply with Subarticle 442-14(B) of the Standard Specifications. 

Comply with Subarticle 442-14(D) of the Standard Specifications. Ensure employee blood 

sampling test results are less than 50 micrograms per deciliter. Remove employees with a blood 

sampling test of 50 or more micrograms per deciliter from work activities involving any lead 

exposure. 

An employee who has been removed with a blood level of 50 micrograms per deciliter or more 

shall have two (2) consecutive blood sampling tests spaced one week apart indicating that the 

employee’s blood lead level is at or below 40 micrograms per deciliter before returning to work 

activities involving any lead exposure. 
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All OSHA recordable accidents that occur during the project duration are to be reported to the 

Engineer within twenty-four (24) hours of occurrence. In addition, for accidents that involve 

civilians or property damage that occurs within the work zone the Division Safety Engineer shall 

be notified immediately. 

Prior to blasting operations, the Contractor shall have an operational OSHA approved hand wash 

station at each bridge location and a decontamination trailer at each bridge or between bridges 

unless the work is on the roadway, or the Contractor shall show reason why it is not feasible to do 

so and provide an alternative site as approved by the Engineer. The Contractor shall assure that all 

employees whose airborne exposure to lead is above the Permissible Exposure Limit (PEL) shall 

shower at the end of their work shift. 

STORAGE OF PAINT AND EQUIPMENT 

Provide a location for materials, equipment, and waste storage. Spread tarpaulins over all 

pavements and surfaces underneath equipment used for abrasive recycling and other waste 

handling equipment or containers. All land and or lease agreements that involve private property 

shall disclose to the property owner that heavy metals may be present on the Contractor’s 

equipment. Prior to storing the Contractor’s equipment on private property, provide a notarized 

written consent signed by the land owner received by the Engineer at least forty-eight (48) hours 

before using property. All storage of paint, solvents, and other materials applied to structures shall 

be stored in accordance with Subarticle 442-9(C) of the Standard Specifications or the 

manufacturers’ requirements. The more restrictive requirements will apply. 

UTILITIES 

Protect all utility lines or mains that may be supported on, under, or adjacent to bridge work sites 

from damage and paint overspray. 

MEASUREMENT AND PAYMENT 

Painting Containment for Bridge No. ___ will be paid for at the contract unit price which will be 

full compensation for the design, materials, installation, maintenance, and removal of the 

containment system. 

 

Pollution Control will be paid at the contract lump sum price which will be full compensation for 

all collection, handling, storage, air monitoring, and disposal of debris and wash water, all personal 

protective equipment, and all personal hygiene requirements, and all equipment, material and labor 

necessary for the daily collection of the blast debris into specified containers; and any measures 

necessary to ensure conformance to all safety and environmental regulations as directed by the 

Engineer. 

 

Cleaning and Painting Existing Bearings will be measured and paid for each bearing location. The 

price for each bearing will be full compensation for all labor, materials and equipment necessary 

to complete the work.  All work shall be done in a manner satisfactory to the Engineer. 

 

Payment will be made under: 

 

Pay Item Pay Unit 
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Painting Containment for Bridge No. ___ 

Pollution Control 

Cleaning and Painting Existing Bearings with High Ratio 

Calcium Sulfonate  

 

 

Lump Sum 

Lump Sum 

Each 

BEARING REPLACEMENT                                                                                     (SPECIAL) 

 

DESCRIPTION 
 

This work shall consist of furnishing, fabrication and installation of new steel bearing to 

replace existing bearing at locations shown on the plans and as determined by the Engineer. 

 

SCOPE OF WORK 

 

Use AASHTO M270 Grade 50 for all steel masonry plates and sole plates.  The existing 

bearing shall be replaced with bearing as detailed in the plans.  The girders shall be jacked 

according to the Bridge Jacking Special Provision before beginning any work for bearing 

replacement.  Thoroughly clean the exposed surfaces of the existing structure in accordance 

with Article 442-7(B) of the Standard Specifications after jacking.  The Engineer shall 

inspect and approve the bearing replacement after cleaning. 

 

MEASUREMENT AND PAYMENT 

 

Bearing Replacement will be measured and paid in units of each. The price per each will be 

full compensation for all materials, equipment, tools, labor, and incidentals necessary to 

complete the work. Concrete repairs will be paid for as part of the contract unit price bid for 

“Concrete Repair”. Bridge jacking will be paid for as part of the contract unit price bid for 

“Bridge Jacking”. 

 

 

BEARING PLATE REPOSITIONING                                                                     (SPECIAL) 

 

DESCRIPTION 
 

This work shall consist of repositioning steel bearing plates at locations shown on the plans 

and as determined by the Engineer. This work shall consist of jacking the beam, repositioning 

the bearing, and removing the jacking support system.   

 

MEASUREMENT AND PAYMENT 

 

Bearing Plate Repositioning will be measured and paid in units of each. The price per each 

will be full compensation for all materials, equipment, tools, labor, and incidentals necessary 

to complete the work. Bridge jacking will be paid for as part of the contract unit price bid for 

“Bridge Jacking”. 
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ANCHOR BOLT NUT REPLACEMENT                                                                (SPECIAL) 

 

DESCRIPTION 
 

This work shall consist of replacing missing anchor bolt nut and washers at locations shown 

on the plans and as determined by the Engineer. Anchor bolt nuts shall meet the requirements 

of AASHTO M291-DH or AASHTO M292-2H.  Washers shall meet the requirements of 

AASHTO M293.  Nuts and washers shall be galvanized in accordance with the standard 

specifications.  Nuts for anchor bolts are to be tightened finger tight and then backed off ½ 

turn.  The thread of the nut and bolt shall then be burred with a sharp pointed tool. 

 

MEASUREMENT AND PAYMENT 

 

There will be no separate payment for Anchor Bolt Nut Replacement as it will be considered 

incidental to the various pay items.  

 

EPOXY RESIN INJECTION (SPECIAL) 

GENERAL 

For repairing cracks, an applicator certified by the manufacturer of epoxy injection system to be 

used is required to perform the epoxy resin injection.  The Contractor shall submit documentation 

that indicates the firm, supervisor and the workmen have completed an instruction program in the 

methods of restoring concrete structures utilizing the epoxy injection process and have five (5) 

years of relative experience with a record of satisfactory performance on similar projects. 

The Contractor furnishes all materials, tools, equipment, appliances, labor and supervision 

required when repairing cracks with the injection of an epoxy resin adhesive. 

SCOPE OF WORK 

Using Epoxy Resin Injection, repair all cracks 25 mils (625 µm) wide or greater in the interior 

bent columns and caps, in the ends of the girders, in the cantilevered portion of the ends of the 

girders, and in the cantilevered portion of the superstructure deck. 

SUBMITTALS 

Prior to Construction, the Contractor shall submit the following to the Engineer for review and 

approval: 

(A) Information covering the materials and their properties, storage and handling requirements, 

and Material Safety Data Sheets. 

(B) Preparation and epoxy injection installation procedures, including written instructions from the 

manufacturer of the proportioning dispenser as to the procedures recommended to monitor and 

assure its proportioning accuracy of the unit. 

(C) Proposed injection repair procedures in the event that during testing it is found that the injection 

installation procedure did not completely fill cracks with epoxy. 

(D) The resumes of the Contractor’s staff and/or the epoxy resin manufacturer’s Technical 

Representative that will be on site performing the epoxy injection. The resumes shall detail the 
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epoxy injection installation experience and any manufacturer installation certifications the 

installer has.   

(E) The names and telephone numbers of contact persons for recent projects where they have 

performed epoxy injection.  

(F) Material certifications and sampling shall be as required as per the NCDOT Standard 

Specifications Section 106. 

COOPERATION 

Cooperate and coordinate with the Technical Representative of the epoxy resin manufacturer for 

satisfactory performance of the work. 

Have the Technical Representative present when the epoxy resin injection process begins and until 

the Engineer is assured that their service is no longer needed. 

The expense of having this representative on the job is the Contractor’s responsibility and no direct 

payment will be made for this expense. 

MATERIAL PROPERTIES 

Provide a two-component structural epoxy adhesive for injection into cracks or other voids.  

Provide modified epoxy resin (Component “A”) that conforms to the following requirements: 

 Test Method Specification Requirements 

Viscosity @ 40 ± 3°F, cps 
Brookfield RVT Spindle 

No. 4 @ 20 rpm 
6,000 – 8,000 

Viscosity @ 77 ± 3°F, cps 
Brookfield RVT Spindle 

No. 2 @ 20 rpm 
400 - 700 

Epoxide Equivalent Weight ASTM D1652 152 - 168 

Ash Content, % ASTM D482 1 max. 

Provide the amine curing agent (Component “B”) used with the epoxy resin that meets the 

following requirements: 

 Test Method Specification Requirements 

Viscosity @ 40 ± 3°F, cps 
Brookfield RVT Spindle 

No. 2 @ 20 rpm 
700 - 1400 

Viscosity @ 77 ± 3°F, cps 
Brookfield RVT Spindle 

No. 2 @ 20 rpm 
105 - 240 

Amine Value, mg KOH/g ASTM D664* 490 - 560 

Ash Content, % ASTM D482 1 max. 

 Method modified to use perchloric acid in acetic acid. 

Certify that the Uncured Adhesive, when mixed in the mix ratio that the material supplier specifies, 

has the following properties: 
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Pot Life (60 gram mass) 

@ 77 ± 3°F - 15 minutes minimum 

@ 100 ± 3°F - 5 minutes minimum 

Certify that the Adhesive, when cured for seven (7) days at 77 ± 3°F unless otherwise specified, 

has the following properties: 

 

 

 Test Method Specification Requirements 

Ultimate Tensile Strength ASTM D638 7,000 psi (min.) 

Tensile Elongation at Break ASTM D638 4% max. 

Flexural Strength ASTM D790 10,000 psi (min.) 

Flexural Modulus ASTM D790 3.5 x 105 psi 

Compressive Yield Strength ASTM D695 11,000 psi (min.) 

Compressive Modulus ASTM D695 2.0 - 3.5 x 105 psi 

Heat Deflection Temperature 

Cured 28 days @ 77 ± 3°F 
ASTM D648* 

125°F min. 

135°F  min. 

Slant Shear Strength, 

5,000 psi (34.5 MPa) 

compressive strength 

concrete 

AASHTO T237 

 

Cured 3 days @ 40°F 

wet concrete 

 
3,500 psi (min.) 

Cured 7 days @ 40°F 

wet concrete 

 
4,000 psi (min.) 

Cured 1 day @ 77°F 

dry concrete 

 
5,000 psi (min.) 

 Cure test specimens so the peak exothermic temperature does not exceed 77°F. 

Use an epoxy bonding agent, as specified for epoxy mortar, as the surface seal (used to confine 

the epoxy resin during injection). 

EQUIPMENT FOR INJECTION 

Use portable positive displacement type pumps with interlock to provide positive ratio control of 

exact proportions of the two (2) components at the nozzle to meter and mix the two (2) injection 

adhesive components and inject the mixed adhesive into the crack.  Use electric or air powered 

pumps that provide in-line metering and mixing. 

Use injection equipment with automatic pressure control capable of discharging the mixed 

adhesive at any pre-set pressure up to 200   5 psi and equipped with a manual pressure control 

override. 
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Use equipment capable of maintaining the volume ratio for the injection adhesive as prescribed by 

the manufacturer.  A tolerance of  5% by volume at any discharge pressure up to 200 psi is 

permitted. 

Provide injection equipment with sensors on both the Component A and B reservoirs that 

automatically stop the machine when only one component is being pumped to the mixing head. 

PREPARATION 

Follow these steps prior to injecting the epoxy resin: 

(A) Remove all dirt, dust, grease, oil, efflorescence and other foreign matter detrimental to the 

bond of the epoxy injection surface seal system from the surfaces adjacent to the cracks or 

other areas of application.  Acids and corrosives are not permitted. 

(B) Provide entry ports along the crack at intervals as determined by the Contractor to ensure full 

penetration of the crack.   

(C) Apply surface seal material to the face of the crack between the entry ports.  For through 

cracks, apply surface seal to both faces. 

(D) Allow enough time for the surface seal material to gain adequate strength before proceeding 

with the injection. 

(E) Perform an air pressure check of the surface seal to ensure the system is airtight prior to 

proceeding with the injection. 

EPOXY INJECTION 

Before epoxy adhesive injection occurs, the Contractor shall test discharge one pint of epoxy to 

calibrate the equipment and to demonstrate that the workmen and equipment are working properly. 

Follow approved preparation and installation procedures submitted by the Contractor.  It is the 

Contractor’s responsibility to achieve full penetration of cracks being injected. 

Perform epoxy adhesive injection continuously until cracks are completely filled. Pressure shall 

be maintained until complete refusal of material is achieved.  Any stoppage of injection for more 

than 15 minutes shall result in the injection equipment being cleaned, at no additional cost to the 

Department, before resuming injection.  

If port to port travel of epoxy adhesive is not indicated, or the surface seal and/or ports become 

dislodged, immediately stop the work and notify the Engineer. 

TESTING 

The Contractor shall drill 3” diameter cored holes of the cured epoxy to a depth of 6” to verify the 

cracks have been completely filled with epoxy. When drilling cores, care shall be taken to avoid 

existing steel reinforcement, where possible. Injection will not proceed beyond the initial 50 feet 

until three (3) cores have been submitted to, and approved by, the Engineer. If the epoxy does not 

penetrate a minimum of 6” or the full depth of the crack, whichever is less, the repair will be 
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rejected, and the contractor shall follow their proposed repair procedure that has been approved by 

the Engineer.  The presence of the technical representative will be required when repairs begin. 

The Engineer will take possession of the cores from the repaired concrete for compressive testing.  

If the failure plane is located at the repaired crack, a minimum compressive strength of 3,000 psi 

is required of these cores. The cost of coring is incidental to the epoxy injection pay item.  If the 

core fails, the contractor will be required to take corrective action before proceeding and another 

50’ test section will be required. 

After the contractor demonstrates acceptable repairs, cores will be taken at a rate of one per 100 

linear feet of repair until completion of the work or unacceptable cores are encountered. 

FINISHING 

When cracks are completely filled, allow the epoxy adhesive to cure for sufficient time to allow 

the removal of the surface seal without any draining or runback of epoxy material from the cracks. 

All cored holes will be filled with Type 3 grout in accordance with Section 1003 of the Standard 

Specifications. 

Remove the surface seal material and injection adhesive runs or spills from concrete surfaces. 

Finish the face of the crack and all core holes flush to the adjacent concrete, removing any 

indentations or protrusions caused by the placement of entry ports or grout placement. 

BASIS OF PAYMENT 

Epoxy Resin Injection will be paid at the contract unit price per linear foot. For full depth cracks, 

payment will be made for one side only.  Such payment will be full compensation for all materials, 

tools, equipment, labor, coring and for all incidentals necessary to complete the work.  

Pay Item     Pay Unit 

Epoxy Resin Injection    Linear Foot 

 

SHOTCRETE REPAIRS (SPECIAL) 

GENERAL 

The work covered by this special provision consists of removing deteriorated concrete from 

the structure in accordance with the limits, depth and details shown on the plans, described 

herein and as established by the Engineer.  This work also includes removing and disposing 

all loose debris, cleaning and repairing reinforcing steel and applying structural shotcrete. 

The location and extent of repairs shown on the plans are general in nature.  The Engineer 

shall determine the extent of removal in the field based on an evaluation of the condition of 

the exposed surfaces. 

Any portion of the structure that is damaged from construction operations shall be repaired 

to the Engineer’s satisfaction, at no extra cost to the Department.   
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MATERIAL REQUIREMENTS 

Use prepackaged dry mix shotcrete conforming to the requirements of ASTM C1480, the 

applicable sections of the Standard Specifications and the following: 

Admixtures are not allowed unless approved by the Engineer.  Store shotcrete in an 

environment where temperatures remain above 40°F and less than 95°F      

All equipment must operate in accordance with the manufacturer's specifications and 

material must be placed within the recommended time. 

QUALITY CONTROL 

(A) Qualification of Shotcrete Contractor 

The shotcrete Contractor shall provide proof of experience by submitting a description 

of jobs similar in size and character that have been completed within the last five 

(5) years.  The name, address and telephone number of references for the submitted 

projects shall also be furnished.  Failure to provide appropriate documentation will result 

in the rejection of the proposed shotcrete contractor. 

(B) Qualification of Nozzleman 

The shotcrete Contractor’s nozzleman shall be certified by the American Concrete 

Institute (ACI).  Submit proof of certification to the Engineer prior to beginning repair 

work. The nozzleman shall maintain certification at all times while work is being 

performed for the Department.  Failure to provide and maintain certification will result 

in the rejection of the proposed nozzleman. 

TEMPORARY WORK PLATFORM  

Prior to beginning any repair work, provide details for a sufficiently sized temporary work 

platform at each repair location.  Design steel members to meet the requirements of the 

American Institute of Steel Construction Manual.  Design timber members in accordance 

with the National Design Specification for Stress-Grade Lumber and Its Fastenings of the 

National Forest Products Association.  Submit the platform design and plans for review and 

Test Description Test Method Age (Days) 
Specified 

Requirements 

Silica Fume (%) ASTM C1240 - 10 (Max.) 

Air Content - As Shot (%) 
ASTM C231  

or ASTM C457 
- 5 ± 2 

Minimum Compressive Strength (psi)  ASTM C109 
7 

28 

3,000 

5,000 

Minimum Bond Pull-off Strength (psi) 
ASTM C1583 

or ASTM C882 
28 250 

Rapid Chloride Permeability Tests 

(range in coulombs) 
ASTM C1202 - 100 - 1000 
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approval.  The design and plans shall be sealed and signed by a North Carolina registered 

Professional Engineer.  Do not install the platform until the design and plans are approved.  

Drilling holes in the superstructure for the purpose of attaching the platform is prohibited.  

Upon completion of work, remove all anchorages in the substructure and repair the 

substructure at no additional cost to the Department. 

SURFACE PREPARATION 

Prior to starting the repair operation, delineate all surfaces and areas assumed to be 

deteriorated by visually examining and sounding the concrete surface with a hammer or other 

approved method.  The Engineer is the sole judge in determining the limits of deterioration. 

Prior to removal, introduce a shallow saw cut approximately ½” in depth around the repair 

area at right angles to the concrete surface.  Remove all deteriorated concrete 1 inch below 

the reinforcing steel with a 17 lb (maximum) pneumatic hammer with points that do not 

exceed the width of the shank or with hand picks or chisels as directed by the Engineer.  Do 

not cut or remove the existing reinforcing steel.  Unless specifically directed by the Engineer, 

do not remove concrete deeper than 1 inch below the reinforcing steel. 

Abrasive blast all exposed concrete surfaces and existing reinforcing steel in repair areas to 

remove all debris, loose concrete, loose mortar, rust, scale, etc.  After sandblasting examine 

the reinforcing steel to ensure at least 90% of the original diameter remains.  If there is more 

than 10% reduction in the rebar diameter, splice in and securely tie supplemental reinforcing 

bars as directed by the Engineer.   

Provide stainless welded wire fabric at each repair area larger than one square foot if the 

depth of the repair exceeds 2 inches from the existing, intact exterior face of the concrete 

member.  Provide a minimum 4" x 4" - 12 gage stainless welded wire fabric unless otherwise 

shown on the plans.  Rigidly secure the welded wire fabric to existing steel or to 3 16⁄ "diameter 

stainless hook fasteners adequately spaced to prevent sagging.  Encase the welded wire fabric 

in shotcrete a minimum depth of 1½ inches. 

With the exception of overhead applications, the contractor has the option to use synthetic 

fiber reinforcement as an alternate to welded wire fabric if attaching welded wire fabric is 

impractical or if approved by the Engineer.  Welded wire fabric and synthetic fiber 

reinforcement shall not be used in the same repair area. 

Thoroughly clean the repair area of all dirt, grease, oil or foreign matter, and remove all loose 

or weakened material before applying shotcrete.  Saturate the repair area with clean water 

the day before applying shotcrete.  Bring the wetted surface to a saturated surface dry (SSD) 

condition prior to applying shotcrete and maintain this condition until the application begins.  

Use a blowpipe to facilitate removal of free surface water.  Only oil-free compressed air is 

to be used in the blowpipe. 

The time between removal of deteriorated concrete and applying shotcrete shall not exceed 

five (5) calendar days. If the time allowance exceeds (5) calendar days, prepare the surface 

at the direction of the Engineer before applying shotcrete. 
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APPLICATION AND SURFACE FINISH  

Apply shotcrete only when the surface temperature of the repair area is greater than 40°F and 

less than 95°F.  Do not apply shotcrete to frosted surfaces.  Maintain shotcrete at a minimum 

temperature of 40°F for three (3) calendar days after placement. 

Apply shotcrete in layers. The properties of the applied shotcrete determine the proper 

thickness of each layer or lift. 

The nozzleman should hold the nozzle three (3) to four (4) feet from the surface being 

covered in a position that ensures the shotcrete strikes at right angles to the surface being 

covered without excessive impact.  The nozzleman shall maintain the water amount at a 

practicable minimum, so the mix properly adheres to the repair area.  Water content should 

not become high enough to cause the mix to sag or fall from vertical or inclined surfaces, or 

to separate in horizontal layers. 

Use shooting wires or guide strips that do not entrap rebound sand.  Use guide wires to 

provide a positive means of checking the total thickness of the shotcrete applied. Remove 

the guide wires prior to the final finish coat. 

To avoid leaving sand pockets in the shotcrete, blow or rake off sand that rebounds and does 

not fall clear of the work, or which collects in pockets in the work.  Do not reuse rebound 

material in the work. 

If a work stoppage longer than two (2) hours takes place on any shotcrete layer prior to the 

time it has been built up to required thickness, saturate the area with clean water and use a 

blowpipe as outlined previously, prior to continuing with the remaining shotcrete course.  Do 

not apply shotcrete to a dry surface. 

Finish all repaired areas, including chamfered edges, as close as practicable to their original 

dimensions and configuration, unless otherwise required to provide a minimum 2” of cover 

for reinforcing steel exposed during repair.  If necessary to extend shotcrete repair material 

beyond the original member dimensions and geometry, coordinate with the Engineer to 

determine methods, geometry, and dimensions of the final finished surface to provide a 

minimum 2” of cover on reinforcing steel.  Slightly build up and trim shotcrete to the final 

surface by cutting with the leading edge of a sharp trowel.  Use a rubber float to correct any 

imperfections.  Limit work on the finished surface to correcting imperfections caused by 

trowel cutting. 

Immediately after bringing shotcrete surfaces to final thickness, thoroughly check for sags, 

bridging, and other deficiencies.  Repair any imperfections at the direction of the Engineer. 

Cure the completed shotcrete surface in accordance with Article 420-15(B) Water Method, 

of the Standard Specifications for seven (7) calendar days.  If the water method is 

impracticable or if approved by the Engineer, a membrane curing compound may be used in 

accordance with Subarticle 420-15(C) at double the manufacturer’s recommended coverage 

rate.     
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MATERIAL TESTING & ACCEPTANCE 

Each day shotcreting takes place, the nozzleman shall shoot one 18" x 18" x 3.5" test panel 

in the same position as the repair work that is being done to demonstrate the shotcrete is 

being applied properly.  Store, handle and cure the test panel in the same manner as the 

repaired substructure and do not disturb for the first 24 hours after shotcreting.  

Approximately 72 hours after completing the final shotcrete placement, thoroughly test the 

surface with a hammer.  At this time, the repair area should have sufficient strength for all 

sound sections to ring sharply.  Remove and replace any unsound portions prior to the final 

inspection of the work.  No additional compensation will be provided for removal and 

replacement of unsound shotcrete. 

In accordance with Subarticle 1002-3(H) of the Standard Specifications, core three (3) 3" 

diameter samples from each test panel. Compressive strength values on test panels shall equal 

or exceed the required 28-day strength requirements. Should failures occur on the test panel 

cores, acceptance of the material will be determined by tests on cores from the installed work 

on the structure.  A minimum of (3) three cores shall be taken from the area in question of 

the structure.  The average compressive strength of the cores taken from the structure shall 

equal or exceed the specified strength of the shotcrete applied, and no single core shall have 

strength less than 85% of the specified value. Any cores taken from the structure shall 

penetrate into the existing concrete at least two (2) inches.  Cores shall also be inspected for 

delamination, sand pockets, segregation, and voids.   

The adequacy of the bond between the existing concrete and the shotcrete shall be determined 

by direct tension bond testing, in accordance with ASTM C1583 or ASTM C882, as directed 

by the Engineer.  A minimum bond strength of 250 psi will be accepted as satisfactory.  Bond 

failure less than 250 psi attributable to the failure of existing concrete will not be cause for 

rejection.  The cost of up to three passing direct tension bond tests shall be the responsibility 

of the Contractor; additional passing pull-off tests will be the responsibility of the 

Department.   

Any repair work failing to meet the requirements of this provision will be rejected and the 

Contractor shall implement a remediation plan to correct the deficiency at no additional cost 

to the Department.  No extra payment will be provided for drilling extra cores.  Patch all core 

holes in the repaired structure to the satisfaction of the Engineer.   

MEASUREMENT AND PAYMENT 

Shotcrete Repairs will be measured and paid for at the contract unit price bid per cubic foot 

and will be full compensation for removal, containment and disposal off-site of unsound 

concrete including the cost of materials, labor, tools, equipment and incidentals necessary to 

complete the repair work.  Depth will be measured from the original outside concrete face. 

If modifications to the dimensions and geometry are approved by the Engineer to achieve 

proper clearance over reinforcing steel, depth measurements will be made from the modified 

final outside face. The Contractor and Engineer will measure quantities after removal of 

unsound concrete and before application of repair material.  Payment will also include the 

cost of sandblasting, surface cleaning and preparation, cleaning of reinforcing steel, 
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placement of new steel, cost of temporary work platform, testing for soundness and bond 

strength, curing of shotcrete and taking core samples from the test panels and the structure. 

Payment will be made under: 

Pay Item Pay Unit 

Shotcrete Repairs  Cubic Feet 

CONCRETE REPAIRS (2-11-19) 

DESCRIPTION 

Work includes removal of concrete in spalled, delaminated and/or cracked areas of the existing 

bent caps, bent columns, underside of bridge decks, deck slabs, girders, and bridge rails in 

reasonably close conformity with the lines, depth, and details shown on the plans, described herein 

and as established by the Engineer. This work also includes straightening, cleaning, and 

replacement of reinforcing steel, doweling new reinforcing steel, removing all loose materials, 

removing and disposing of debris, formwork, applying repair material, and protecting adjacent 

areas of the bridge and environment from material leakage.  The repair material shall be one of the 

materials described in this Special Provision, unless otherwise noted in the plans or special 

provisions. 

The location and extent of repairs shown on the plans described herein are general in nature.  The 

Engineer shall determine the extent of removal in the field based on an evaluation of the condition 

of the exposed surfaces. The Contractor shall coordinate removal operations with the Engineer.  

No more than 30% of a round or square column or 30% of the bearing area under a beam shall be 

removed without a temporary support system and approval from the Engineer. 

Repair, to the Engineer’s satisfaction, any portion of the structure that is damaged from 

construction operations.  No extra payment is provided for these repairs. 

SURFACE PREPARATION 

(A) Adhere to the following surface preparation requirements or the repair material 

manufacturer’s requirements, whichever is more stringent. 

(B) Prior to starting the repair operation, delineate all surfaces and areas assumed to be 

deteriorated by visually examining and sounding the concrete surface with a hammer or other 

approved method. The Engineer is the sole judge in determining the limits of deterioration. 

(C) Prior to concrete removal, introduce a shallow saw cut, ½” in depth, around the repair area 

at right angles to the concrete surface. Sawcut should be located a minimum 2” beyond the 

perimeter of the deteriorated concrete area to be repaired. Remove all concrete within the sawcut 

to a minimum depth of ½”. If concrete removal exposes reinforcing steel, remove all deteriorated 

concrete 1” below the reinforcing steel with a 17 lb (maximum) pneumatic hammer, with points 

that do not exceed the width of the shank, or with hand picks or chisels, as directed by the Engineer. 

Do not cut or remove the existing reinforcing steel. Unless specifically directed by the Engineer, 

do not remove concrete deeper than 1” below the reinforcing steel. 
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(D) Abrasive blast all exposed concrete surfaces and existing reinforcing steel in repair areas 

to remove all debris, loose concrete, loose mortar, rust, scale, etc. After blasting, examine the 

reinforcing steel to ensure at least 90% of the original diameter remains. If there is more than 10% 

reduction in the rebar diameter, splice in and securely tie supplemental reinforcing bars as directed 

by the Engineer. This might require additional removal of concrete, in order to achieve an 

appropriate splice length of the reinforcing steel. 

(E) Thoroughly clean the repair area of all dirt, grease, oil, or foreign matter, and remove all 

loose or weakened material by abrasive blasting before applying concrete repair material. Acid 

etch with 15% hydrochloric acid, only if approved by the Engineer. Follow acid etching by 

scrubbing and flushing with copious amounts of clean water. Check the cleaning using moist pH 

paper. Water cleaning is complete when the paper reads ten (10) or higher. 

(F) Follow all abrasive blasting with vacuum cleaning. 

(G) The time between removal of deteriorated concrete and applying concrete repair material 

shall not exceed 72 hours. If the time allowance exceeds 72 hours, prepare the surface at the 

direction of the Engineer before applying concrete repair material. 

APPLICATION AND SURFACE FINISH  

Apply repair material to damp surfaces only when allowed by repair material recommendations 

and approved by the Engineer. Prepare damp surfaces in accordance with the Standard 

Specifications and/ or repair material manufacturer’s recommendations. Use a blowpipe to 

facilitate removal of free surface water. Only oil-free compressed air is to be used in the blowpipe. 

When surface preparation is completed, mix and apply repair material in accordance with the 

Standard Specifications and/ or repair material manufacturer’s recommendations. 

Use aggregate that is washed, kiln-dried, and bagged. Maximum size of aggregate shall not exceed 

2/3 of the minimum depth of the repair area, or 3/4 of the depth of excavation behind the 

reinforcing steel, whichever is smaller. 

Unless otherwise required by the repair material manufacturer, apply bonding agent to all repair 

areas immediately prior to placing repair material. 

Repair areas shall be formed unless otherwise approved by the Engineer. Form and finish all 

repaired areas, including chamfered edges, as close as practicable to their original “As Built” 

dimensions and configuration. After applying the repair material, remove excessive material and 

provide a smooth, flush surface, unless directed otherwise. 

Cure finished Class A concrete repair material by maintaining 95% relative humidity at the repair 

and surrounding areas by fogging, moist curing, or other approved means for seven (7) days. Cure 

polymer modified concrete repair material in accordance with manufacturer’s recommendations. 

 

REPAIR MATERIAL OPTIONS 

(A) Polymer Modified Concrete Repair Material 
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Repair material shall be polymer modified cement mortar for vertical or overhead applications 

and shall be suitable for applications in marine environments.  Material shall be approved for 

use by NCDOT.  Submit repair material to the Engineer for review and approval prior to 

beginning the work.  Color of repair material shall be concrete gray. 

(B) Class A Concrete Repair Material 

Repair material shall be Class A Portland Cement Concrete as described in Article 1000-4 of 

the Standard Specifications.  

TEMPORARY WORK PLATFORM  

Prior to beginning any repair work, provide details for a sufficiently sized temporary work platform 

at each repair location.  Design steel members to meet the requirements of the American Institute 

of Steel Construction Manual.  Design timber members in accordance with the National Design 

Specification for Stress-Grade Lumber and Its Fastenings of the National Forest Products 

Association.  Submit the platform design and plans for review and approval.  The design and plans 

shall be sealed and signed by a North Carolina registered Professional Engineer.  Do not install 

the platform until the design and plans are approved.  Drilling holes in the superstructure for the 

purpose of attaching the platform is prohibited.  Upon completion of work, remove all anchorages 

in the substructure and repair the substructure at no additional cost to the Department. 

MEASUREMENT AND PAYMENT 

Concrete Repairs will be measured and paid for at the contract unit price bid per cubic foot and 

will be full compensation for removal, containment and disposal off-site of unsound concrete 

including the cost of materials, reinforcing steel, labor, tools, equipment and incidentals necessary 

to complete the repair work.  Depth will be measured from the original outside concrete face.  The 

Contractor and Engineer will measure quantities after removal of unsound concrete and before 

application of repair material.  Payment will also include the cost of abrasive blasting, surface 

cleaning and preparation, blast cleaning of reinforcing steel, placement of new reinforcing steel, 

cost of temporary work platform, testing of the soundness of the exposed concrete surface, 

furnishing and installation of repair mortar material, curing and sampling of concrete, and 

protection/cleaning of adjacent areas from splatter or leakage. 

Reinforcing Steel that is required for the repairs will be in accordance with Section 425 of the 

Standard Specifications. 

Payment will be made under: 

Pay Item Pay Unit 

Concrete Repairs  Cubic Feet 

 

MURAL PAINT REPAIR (SPECIAL) 

DESCRIPTION 

Portions of the existing mural on the girders and bent columns, struts, and caps of bridge 590322 

will be destroyed by the concrete repairs, shotcrete repairs, or epoxy resin injection repairs. 
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Following acceptable completion of such repairs, the work of this special provision shall consist 

of furnishing all labor, equipment, and materials necessary to clean, prepare, prime, and paint these 

repaired concrete areas, as well as mural areas that might be damaged by the Contractor’s 

activities. Work includes: removal, containment, and disposal of the existing paint system or 

concrete to properly prepare the concrete substrate; preparation of the surface to be primed and 

painted; applying the new primer and paint system; a containment enclosure; and any incidentals 

necessary to complete the mural paint repair. 

SUBMITTALS 

Submit all of the following to the Engineer and Charlotte Area Transit System (CATS) for review 

and approval before scheduling the pre-construction meeting. Allow at least two (2) weeks for the 

review process. 

(X) Work schedule which shall be kept up to date, with a copy of the revised schedule being 

provided to the Engineer in a timely manner. 

(Y) Containment system plans and design calculations to provide appropriate containment for 

surface preparation and primer and paint and other project requirements, signed and sealed by 

a Professional Engineer licensed by the State of North Carolina. 

(Z) Sampling and disposal plan of concrete, paint, or other materials as appropriate and necessary. 

(AA) Subcontractor identification. 

(BB) Lighting plan for night work in accordance with Section 1413 of the Standard 

Specifications. 

(CC) Health and safety plan addressing at least the required topics as specified by OSHA and 

other applicable federal, state, and local authorities and including hazard communication, 

respiratory health, emergency procedures, and local hospital and treatment facilities with 

directions and phone numbers, disciplinary criteria for workers who violate the plan and 

accident investigation. At a minimum, the plan shall address the following:  hazardous 

materials, personal protective equipment, general health and safety, occupational health and 

environmental controls, fire protection and prevention, signs, signals, and barricades, materials 

handling, storage, use, and disposal, hand and power tools, welding and cutting, electrical, 

scaffolds, fall protection, cranes, derricks, hoists, elevators, and conveyors, ladders, toxic and 

hazardous substances, airless injection, and high pressure water jet (HPWJ). 

(DD) Environmental Compliance Plan. 

(EE) Quality Control Plan (Project Specific) with quality control qualifications and summary of 

work experience. 

(S) Bridge and Public Protection Plan (Overspray, Utilities, etc. - Project/Task Specific). 

(T) Coating Material: 

(11) Product Data Sheets. 

(12) Material Safety Data Sheets. 
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(13) Paint Sample. 

(14) Product Specific Repair Procedures. 

(15) Acceptance letters from paint manufacturers for work practices that conflict with 

special provisions and/or paint manufactures’ product data sheets. 

PRE-CONSTRUCTION MEETING 

Submittals shall be reviewed and approved by the Engineer prior to scheduling the pre-

construction meeting. Allow no less than two (2) weeks for a review process. When requesting a 

pre-construction meeting, contact the Engineer at least seven (7) working days in advance of the 

desired pre-construction date. The contractor’s project supervisor, Competent Person, quality 

control personnel and certified traffic control supervisor shall be in attendance at the pre-

construction meeting in order for the Contractor and NCDOT team to establish responsibilities for 

various personnel during project duration and to establish realistic timeframes for problem 

escalation. 

CONTAINMENT SYSTEM 

Prior to performing any construction or painting operations on the structure, the Contractor shall 

furnish the Engineer with plans and design calculations for a sufficiently designed containment 

system, which will provide access for any repairs, cleaning and surface preparations, and coating 

operations for concrete bridge members. The containment system shall not be installed, and no 

work shall begin, until the Engineer has reviewed and approved, in writing, the submitted 

containment system plans and design calculations. Containment system plans and design 

calculations shall be prepared, sealed, and signed by a Professional Engineer licensed by the State 

of North Carolina. Allow a minimum of two (2) weeks for review of the containment plans and 

calculations. 

The Contractor shall determine the containment requirements appropriate for the concrete 

substrate surface preparation, paint and primer application, and other activities and work planned 

to be performed within the containment. The containment system shall meet or exceed such 

requirements. The Contractor shall determine the required capacity of the containment system, 

which, at a minimum, shall include loads due to wind, repair materials and repair operations, 

equipment, and tools; however, the capacity shall not be less than that required by Federal or State 

regulations. Design steel members to meet the requirements of the American Institute of Steel 

Construction Manual. Design timber members in accordance with the National Design 

Specification for Stress-Grade Lumber and Its Fastenings of the National Forest Products 

Association. The containment system shall be constructed of materials capable of withstanding 

damage from any of the work required on this project and shall provide a two (2) hour resistance 

to fire. 

In the containment system plans, describe how debris is contained and collected. Describe the type 

of tarpaulin, bracing materials, and the maximum designed wind load. Design wind loads shall be 

in accordance with the Falsework and Formwork special provision. Describe the dust collection 

system and, if applicable, how a negative pressure of 0.03 inches of water column is maintained 

inside the enclosure, while work operations are being conducted. Describe how the airflow inside 

the containment structure is designed to meet all applicable OSHA Standards. Describe how water 

run-off from rain will be routed by or through the enclosure. Describe how wash water will be 
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contained and paint chips separated. Describe what physical containment will be provided during 

painting application to protect the public and areas not to be painted. 

Drilling holes in the superstructure for the purpose of attaching the containment system is 

prohibited.   

The Contractor will be responsible for certifying the containment system has been constructed in 

accordance with the approved plans. 

The containment system shall be cleaned after each workday. 

Upon completion of work, remove all anchorages in the substructure and repair the substructure 

at no additional cost to the Department. 

Protect non-metallic parts of bearings from blasting and painting (i.e.: Pot Bearings, Elastomeric 

Pads, and Disc Bearings). 

SAMPLING, TESTING, DISPOSAL 

Based on the requirements and processes of the paint manufacturer for surface preparation, mixing, 

application, and any other operations associated with repair of the mural paint, Contractor shall 

develop monitoring, sampling, testing, disposal, and other processes to address worker and public 

health, environmental protection, and other requirements of Federal, State, and local authorities 

EQUIPMENT MOBILIZATION 

The equipment used in any travel lanes and paved shoulder shall be mobile equipment on wheels 

that has the ability to move on/off the roadway in less than 30 minutes. All work conducted in 

travel lanes shall be from truck or trailer supported platforms and all equipment shall be self-

propelled or attached to a tow vehicle at all times. 

QUALITY CONTROL INSPECTOR 

Provide a quality control (QC) inspector in accordance with the SSPC QP guidelines to ensure that 

all processes, preparation, and coating application are in accordance with the requirements of the 

contract. The inspector shall have written authority to perform QC duties to include continuous 

improvement of all QC internal procedures. The presence of the engineer or inspector at the work 

site shall in no way lessen the contractor's responsibility for conformity with the contract. 

QUALITY ASSURANCE INSPECTOR 

The quality assurance inspector, which may be a Department employee or a designated 

representative of the Department shall observe, document, assess, and report that the Contractor is 

complying with all of the requirements of the contract. Inspectors employed by the Department 

are authorized to inspect all work performed and materials furnished. Such inspection may extend 

to all or any part of the work and to the preparation, fabrication, or manufacture of the materials 

to be used. The inspector is not authorized to alter or waive the requirements of the contract. Each 

stage in preparing the structure to be coated which includes but not limited to washing, blasting, 

coating testing and inspection shall be inspected and approved by the Engineer or an authorized 

representative. 
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EXTENTS OF MURAL PAINT REPAIR 

Cleaning, preparation, and primer and paint application shall cover entire repaired concrete area 

or damaged area and extend approximately three inches (3") beyond a repaired concrete area or 

damaged area. 

One coat of primer and one coat of paint topcoat shall be satisfactorily applied within the extents 

of each mural repair area. 

CLEANING, PREPARATION, AND APPLICATION OF PRIMER AND PAINT 

Cleaning, preparation, and primer and paint storage and application shall follow the requirements 

of the product manufacturer. 

PRIMER AND PAINT MATERIALS 
 

Primer and paint shall be compatible for application on the existing mural paint system, and unless 

otherwise allowed by the Engineer, primer and paint shall be from the same manufacturer. 

 

Contractor shall contact CATS for required colors of primer and paint. 

 

As a minimum, primer and paint shall meet the following requirements: 
 

A. Primer Product:  

 

Primer shall be an acrylic coating specifically engineered for exterior, above-grade, concrete 

surfaces. Primer shall be highly alkali and efflorescence resistant and may be applied to surfaces 

with a pH of 6 to 13. Primer shall be allowed to be placed by spray, roller, or brush. 

 

Primer shall meet the following: 

VOC: OTC Compliant 

Weight Solids: 55 ± 5% 

Volume Solids: 40 ± 4% 

Vehicle Type: Acrylic 

Wind Driven Rain Test: Pass (ASTM D6904-03) 

Water Vapor Permeance (US): 25.79 perms (ASTM D1653 grains/(hr ft2 in Hg)) 

Mildew Resistance: Pass (ASTM D3273/D3274) 

Flexibility: Pass (ASTM D522, method B, 180° bend, 1/8-inch mandrel) 

Alkali Resistance: Pass (ASTM D1308) 

Efflorescence: None (ASTM D7072-04) 

Primer shall comply with the following: 

OTC 

OTC Phase II 

S.C.A.Q.M.D. 

CARB 

CARB SCM 2007 
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CARB SCM 2020 

Canada 

LEED v4 & v4.1 Emissions 

LEED v4 & v4.1 V.O.C. 

EPD-NSF Certified 

MIR-Product Lens Certified 

MPI 

 

B. Paint Product:  

Paint shall be a high build, 100% acrylic latex coating formulated to seal and protect existing 

concrete. The alkaline-resistant coating shall be allowed to be applied to concrete that maintains 

pH levels of 13 or less. Paint shall be compatible for application with the proposed primer. Paint 

shall be allowed to be placed by spray, roller, or brush. 

 

Paint shall meet the following: 

VOC: OTC Compliant 

Weight Solids: 60 ± 5% 

Volume Solids: 50 ± 5% 

Moisture Resistance: no loss of adhesion, discoloration, blistering, cracking, or flaking 

(Federal Test Method Std. No. 141, Method 2051, procedure B) 

Moisture Vapor Permeability: 9 perms (TT-C-555B, sec. 4.4.8) 

Resistance to Wind Driven Rain: Pass – no penetration of water (TT-C-555B, sec. 3.3.3) 

Pass – no visible leaks; no rear face dampness (ASTM          

D6904) 

Salt Spray (Fog): Pass (ASTM B1117-85, 2000 hours exposure) 

Flexibility: Pass (ASTM D1737, 1 inch mandrel bend) 

Impact Resistance: Pass (ASTM D2794) 

Abrasion Resistance: Pass 3000 liters of falling sand with no wear-through to substrate 

(Federal Test Method 141A-6191 ASTM D968) 

Mildew Resistance: Pass (TT-P-29 Fed. Std. 141, Method 6152 and Method 6271.1, 7 

and 21 day test) 

Fungus Resistance: Pass - rating of 10 with no biological growth after 4 weeks (TT-P-

29k- ASTM D3274 

Freeze-Thaw Resistance: Pass – no blisters, cracks, loss of adhesion, or other visual 

effects (AASHTO R-31, Section 8, Test No. 6) 

Accelerated Weathering: Pass 5000 hours with no cracking, flaking, blistering, or any 

other visual effects (ASTM G155) 

Cyclic Weathering: Pass – no blisters, cracks, loss of adhesion, or other visual defects 

(AASHTO R-31/ ASTM D5894, 5040 hours) 

 

INSPECTION 



I-5746C BP-97 Mecklenburg County 

Surface preparation shall follow the requirements of the primer and paint manufacturer. Any 

area(s) not meeting the requirements shall be remediated prior to application of coating. Surface 

inspection is considered ready for inspection when all cleaning solvent or media, residue, and dust 

is removed from surfaces to be coated. 

(G) Quality Assurance Inspection 

The Contractor furnishes all necessary OSHA approved apparatus such as ladders, scaffolds 

and platforms as required for the inspector to have reasonable and safe access to all parts of 

the work. The contractor illuminates the surfaces to be inspected to a minimum of 50-foot 

candles of light. All access points shall be illuminated to a minimum of 20-foot candles of 

light.  

NCDOT reserves the right for ongoing Quality Assurance (QA) inspection to include but not 

limited to surface contamination testing, adhesion pull testing, and DFT readings as 

necessary to assure quality. 

Inform the Engineer and the Division Safety Engineer of all scheduled and unannounced 

inspections from SSPC, OSHA, EPA and/or others that come on site. Furnish the Engineer 

a copy of all inspection reports except for reports performed by a third party and or consultant 

on behalf of the Contractor.  

(H) Inspection Instruments 

At a minimum, furnish the following calibrated instruments and conduct the following 

quality control tests: 

(23) Sling Psychrometer - ASTM E337 - bulb type 

(24) Surface Temperature Thermometer 

(25) Wind Speed Indicator 

(26) Tape Profile Tester - ASTM D4417 Method C 

(27) Surface Condition Standards - SSPC VIS-1 and VIS-3  

(28) Wet Film Thickness Gage - ASTM D4414 

(29) Dry Film Thickness Gage - SSPC-PA2 Modified  

(30) Solvent Rub Test Kit - ASTM D4752 

(31) Adhesion Test Kit - ASTM D3359 Method A (Tape Test) 

(32) Adhesion Pull test - ASTM D4541 

(33) Surface Contamination Analysis Kit or (Chloride Level Test Kit) SSPC Technology 

Guide 15 

(I) Quality Control 
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Maintain a daily quality control record in accordance with Subarticle 442-12(D) of the 

Standard Specifications and make such records available at the job site for review by the 

inspector and submit to the Engineer as directed. In addition to the information required on 

Form M&T-610, submit all Dry Film Thickness (DFT) readings on a form equivalent to 

Form M&T-611. These forms can be found at: 

https://connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-

Material.aspx?Order=MM-03-02 

DFT testing shall be conducted at mural repair areas as follows: 

Mural Repair Area Size 

(Sq. Ft.) 

Minimum Number of Test Locations 

0  <  1.5 3 

1.5+  <  5.0 6 

5.0+  <  25.0 12 

 

 

MEASUREMENT AND PAYMENT 

Mural Paint Repair will be paid at the contract lump sum price which will be full compensation 

for furnishing all inspection equipment, all paint, cleaning abrasives, cleaning solvents and all 

other materials; preparing and cleaning surfaces to be painted; applying paint and primer in the 

field; protecting work area, traffic and property; and furnishing cleaning equipment, paint spraying 

equipment, brushes, rollers, any other hand or power tools and any other equipment. All work shall 

be done in a manner satisfactory to the Engineer. 

Pollution Control will be paid at the contract lump sum price which will be full compensation for 

all collection, handling, storage, air monitoring, and disposal of debris and wash water; all personal 

protective equipment; all personal hygiene requirements; all equipment, material and labor 

necessary for the daily collection of the debris into specified containers; and any measures 

necessary to ensure conformance to all safety and environmental regulations, and as directed by 

the Engineer. 

Painting Containment for Bridge #___ will be paid at the lump sum contract price and will be full 

compensation for the design, materials, installation, maintenance, and removal of the containment 

system. 

VOLUMETRIC MIXER        (12-18-12) 

DESCRIPTION 

This provision addresses the requirements for batching deck repair concrete at the point of 

delivery using a Mobile High Performance Volume Mixer (MHPVM).  Work shall be in 

accordance with the general requirements of Section 1000-12 of the Standard Specifications 

and as amended by these provisions. 

 

MATERIALS 

https://connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-Material.aspx?Order=MM-03-02
https://connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-Material.aspx?Order=MM-03-02
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Produce high early strength concrete with MHPVM equipment.  Furnish project site storage 

facilities that will provide protection of materials in accordance with the Standard 

Specifications and all material suppliers’ recommendations. 

 

EQUIPMENT 

MHPVM devices shall have prominently displayed stamped metal plate(s) from the 

Volumetric Mixers Manufacturers Bureau stating that the equipment conforms to the 

requirements of ASTM C685. 

Hydraulic cement concrete shall be mixed at the point of delivery by a combination of 

materials and mixer unit conforming to the following: 

1.) The unit shall be equipped with calibrated proportioning devices for each ingredient 

added to the concrete mix. The unit shall be equipped with a working recording meter 

that is visible at all times and furnishes a ticket printout with the calibrated 

measurement of the mix being produced. If at any time the mixer fails to discharge a 

uniform mix, production of concrete shall be suspended until such time that problems 

are corrected. 

2.) Each unit shall have prominently displayed stamped metal plate(s) attached by the 

manufacturer on which the following are plainly marked:  the gross volume of the 

transportation unit in terms of mixed concrete, the discharge speed and the mass 

calibrated constant of the machine in terms of volume. 

3.) MHPVMs shall be calibrated by a Department approved testing agency in accordance 

with the manufacturer’s recommendations at an interval of every 6 months or a 

maximum production of 2500 cubic yards, whichever comes first prior to use on the 

project.  The yield shall be maintained within a tolerance of +/- 1% and verified using 

a minimum 2 cubic feet container every 500 cubic yards or a minimum of once per 

week. 

4.) The three cubic feet initially discharged from the truck shall be discarded and not used 

for concrete placement. Acceptance of the concrete shall comply with the Standard 

Specifications except that the sample secured for acceptance testing will be taken after 

four cubic feet is discharged from the delivery vehicle.  During discharge, the 

consistency as determined by ASTM C143 on representative samples taken from the 

mixer discharge at random intervals shall not vary by more than 1 inch.  Acceptance 

tests shall be performed on each load. If test data demonstrates that acceptable 

consistency of concrete properties is being achieved, the Engineer may reduce testing 

requirements. 

5.) MHPVM equipment shall be operated by a person who is a certified operator by the 

equipment manufacturer.  Any equipment adjustments made during the on-site 

production of concrete shall be done under the direct on-site supervision of the 

producer’s NCDOT Certified Concrete Batch Technician. 

 

UNIFORMITY AND ACCEPTANCE    

The contractor is responsible for providing a Certified Concrete Plant Technician during 

batching operations, and a Certified Concrete Field Technician during placing operations.  
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MEASUREMENT AND PAYMENT 

Volumetric Mixer will be paid for as lump sum and will be full compensation for furnishing 

the certified MHPVM devices and calibration of the equipment. 

 

 

Pay Item     Pay Unit 

Volumetric Mixer    Lump Sum 

 

CONCRETE FOR DECK REPAIR (SPECIAL) 

GENERAL 

This special provision addresses concrete deck repairs prior to placing silane deck treatment.  Work 

shall begin within 60 days of notification.  After surface preparation, the Engineer sounds the deck 

using a chain drag or other acceptable means and marks areas to be repaired. 

MATERIALS 

Concrete deck repair material shall be epoxy-based material listed as a Type 2 epoxy resin system 

on the NCDOT Approved Product List (APL) and approved by the silane deck treatment 

manufacturer for use with the proposed silane deck treatment system. Concrete deck repair 

material shall attain a minimum compressive strength of 4,500 psi within 3 hours. Proportioning, 

aggregates, mixing, and curing of the epoxy-based repair material shall follow all manufacturer’s 

requirements. 

Materials containing cement mortar may be acceptable; however, a 28 day curing period will be 

required before placing the silane deck treatment. The curing period may be adjusted if approved 

by the silane manufacturer and the Engineer. If repair materials containing cement mortar are 

proposed, they shall attain a minimum compressive strength of 4,500 psi within 3 hours and shall 

be submitted for review and approval by the Engineer. Proportioning, aggregates, mixing, and 

curing of the repair material shall follow all manufacturer’s requirements. 

CLASS II SURFACE PREPARATION (PARTIAL DEPTH) 

Saw cut a perimeter surrounding the repair to a depth not less than 1 inch and remove all loose, 

unsound and contaminated material by chipping with hand tools to an average depth of 

approximately one-half the deck thickness, but no less ¾” below the top mat of steel.  Clean, repair, 

or replace rusted or loose reinforcing steel. Care shall be taken not to cut, stretch, or damage any 

exposed reinforcing steel. Thoroughly clean the newly exposed surface.  Use a bonding agent in 

accordance with the manufacturer’s recommendations.   

PLACEMENT AND FINISHING 

Place concrete for deck repair at locations indicated on the plans that have been properly prepared 

as required in the subsection “Class II Surface Preparation (Partial Depth)” unless otherwise 

required by the repair material manufacturer or allowed by the Engineer, place, consolidate, finish, 

and cure concrete deck repair material in accordance with Section 420 of the Standard 
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Specifications. For small deck areas (less than 16 sq. ft.) finish surface by tining to a depth of ¼” 

in a pattern similar to the existing grooving pattern. 

MEASUREMENT & PAYMENT 

Concrete for Deck Repair will be measured and paid for at the contract unit price per square feet for 

the appropriate areas repaired.  The price shall include materials, labor, equipment, tools and any 

incidentals necessary to complete the work. 

Payment will be made under: 

 

EPOXY COATING AND DEBRIS REMOVAL (SPECIAL) 

GENERAL 

This work applies to all bents and end bents of all bridges throughout the project as noted in the 

plans. Pressure wash, clean and epoxy coat top of the all bent and end bent caps under open joints 

and at the expansion joints of steel girder spans after painting of all girders is concluded. 

Debris removal from the top of bent caps shall be incidental to epoxy coating the top of bent caps. 

Use a Type 4A flexible and moisture insensitive epoxy coating in accordance with Section 1081 

of the Standard Specifications. Provide a Type 3 material certification in accordance with Article 

106-3 showing the proposed epoxy meets Type 4A requirements. 

SURFACES 

Apply the epoxy protective coating to the top surface area, including chamfer area of bent caps 

under open joints and expansion joints of the steel girder spans, excluding areas under elastomeric 

bearings.   

Thoroughly clean all dust, dirt, grease, oil, laitance and other objectionable material from the 

concrete surfaces to be coated. Air blast all surfaces immediately before applying the protective 

coating. 

Use only cleaning agents preapproved by the Engineer. 

APPLICATION 

Apply epoxy protective coating only when the air temperature is at least 40°F and rising, but less 

than 95°F and the surface temperature of the area to be coated is at least 40°F. Remove any excess 

or free-standing water from the surfaces before applying the coating. Apply one coat of epoxy 

protective coating at a rate such that it covers between 100 and 200 sf/gal. 

Pay Item Pay Unit 

Concrete for Deck Repair  

 

Cubic Feet 
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Under certain combinations of circumstances, the cured epoxy protective coating may develop an 

oily condition on the surface due to amine blush. This condition is not detrimental to the applied 

system. 

Apply the coating so the entire designated surface of the concrete is covered and all pores are 

filled. To provide a uniform appearance, use the exact same material on all visible surfaces.  

BASIS OF PAYMENT 

Epoxy Coating will be measured and paid for by the contract unit price per square foot and shall 

be full compensation for furnishing all material, labor, tools and equipment necessary for 

cleaning and coating the tops of bent caps. Debris removal from the top of bent caps shall be 

incidental to epoxy coating the top of bent caps.      

Pay Item Pay Unit 

Epoxy Coating  Square Feet 

FALSEWORK AND FORMWORK              (4-5-12) 

1.0 DESCRIPTION 

Use this Special Provision as a guide to develop temporary works submittals required by the 

Standard Specifications or other provisions; no additional submittals are required herein.  

Such temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it 

becomes self-supporting.  Formwork is the temporary structure or mold used to retain plastic 

or fluid concrete in its designated shape until it hardens.  Access scaffolding is a temporary 

structure that functions as a work platform that supports construction personnel, materials, 

and tools, but is not intended to support the structure.  Scaffolding systems that are used to 

temporarily support permanent structures (as opposed to functioning as work platforms) are 

considered to be falsework under the definitions given.  Shoring is a component of falsework 

such as horizontal, vertical, or inclined support members.  Where the term “temporary 

works” is used, it includes all of the temporary facilities used in bridge construction that do 

not become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads imposed 

and provide the necessary rigidity to achieve the lines and grades shown on the plans in the 

final structure. 

2.0 MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure the 

safety and quality required by the design assumptions.  The Engineer has authority to reject 

material on the basis of its condition, inappropriate use, safety, or nonconformance with the 

plans.  Clearly identify allowable loads or stresses for all materials or manufactured devices 

on the plans. Revise the plan and notify the Engineer if any change to materials or material 

strengths is required. 
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3.0 DESIGN REQUIREMENTS 

A. Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the 

Engineer, with design calculations and supporting data in sufficient detail to permit a 

structural and safety review of the proposed design of the temporary work. 

On the drawings, show all information necessary to allow the design of any component 

to be checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed 

sequence, rate of placement, direction of placement, and location of all construction 

joints.  Submit the number of copies as called for by the contract. 

When required, have the drawings and calculations prepared under the guidance of, and 

sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in 

temporary works design. 

If requested by the Engineer, submit with the working drawings manufacturer’s catalog 

data listing the weight of all construction equipment that will be supported on the 

temporary work.  Show anticipated total settlements and/or deflections of falsework and 

forms on the working drawings.  Include falsework footing settlements, joint take-up, 

and deflection of beams or girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, 

at a maximum of 36 inches, provided the following conditions are met: 

Member 

Type 

(PCG) 

Member 

Depth, 

(inches) 

Max. Overhang 

Width, 

(inches) 

Max. Slab Edge 

Thickness, 

(inches) 

Max. Screed 

Wheel Weight, 

(lbs.) 

Bracket Min. 

Vertical Leg 

Extension, 

(inches) 

II 36 39 14 2000 26 

III 45 42 14 2000 35 

IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 

MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck slab. 

For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half 

hangers and rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods 

shall be cast through the girder top flange and located, measuring along the top of the 

member, 1’-2 ½” from the edge of the top flange.  Hanger hardware and rods must have 

a minimum safe working load of 6,000 lbs.  

The overhang bracket provided for the diagonal leg shall have a minimum safe working 

load of 3,750 lbs.  The vertical leg of the bracket shall extend to the point that the heel 
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bears on the girder bottom flange, no closer than 4 inches from the bottom of the member.  

However, for 72-inch members, the heel of the bracket shall bear on the web, near the 

bottom flange transition. 

Provide adequate overhang falsework and determine the appropriate adjustments for 

deck geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework 

submittal and advise the girder producer of the proposed details.  Failure to notify the 

Engineer of hanger type and hanger spacing on prestressed concrete girder casting 

drawings may delay the approval of those drawings. 

Falsework hangers that support concentrated loads and are installed at the edge of thin 

top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 

75% of the manufacturer’s stated safe working load.  Use of dual leg hangers (such as 

Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top 

flanges. Design the falsework and forms supporting deck slabs and overhangs on girder 

bridges so that there will be no differential settlement between the girders and the deck 

forms during placement of deck concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for 

screed and fluid concrete loads to be independent of any previous deck pour components 

when the mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other 

such devices used as part of the falsework or formwork that remains in the permanent 

structure.  If the plan notes indicate that the structure contains the necessary corrosion 

protection required for a Corrosive Site, epoxy coat, galvanize or metalize these devices.  

Electroplating will not be allowed.  Any coating required by the Engineer will be 

considered incidental to the various pay items requiring temporary works. 

Design falsework and formwork requiring submittals in accordance with the 1995 

AASHTO Guide Design Specifications for Bridge Temporary Works except as noted 

herein. 

1. Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.  In 

addition, Table 2.2A is included to provide the maximum wind speeds by county in 

North Carolina.  
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Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

2. Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 420-

16 of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent damage to 

the surface. 



I-5746C BP-106 Mecklenburg County 

Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 
25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 

Alamance 70 Franklin 70 Pamlico 100 

Alexander 70 Gaston 70 Pasquotank 100 

Alleghany 70 Gates 90 Pender 100 

Anson 70 Graham 80 Perquimans 100  

Ashe 70 Granville 70 Person 70 

Avery 70 Greene 80 Pitt 90 

Beaufort 100 Guilford 70 Polk 80 

Bertie 90 Halifax 80 Randolph 70 

Bladen 90 Harnett 70 Richmond 70 

Brunswick 100 Haywood 80 Robeson 80 

Buncombe 80 Henderson 80 Rockingham 70 

Burke 70 Hertford 90 Rowan 70 

Cabarrus 70 Hoke 70 Rutherford 70 

Caldwell 70 Hyde 110 Sampson 90 

Camden 100 Iredell 70 Scotland 70 

Carteret 110 Jackson 80 Stanley 70 

Caswell 70 Johnston 80 Stokes 70 

Catawba 70 Jones 100 Surry 70 

Cherokee 80 Lee 70 Swain 80 

Chatham 70 Lenoir 90 Transylvania 80 

Chowan 90 Lincoln 70 Tyrell 100 

Clay 80 Macon 80  Union 70 

Cleveland 70 Madison 80 Vance 70 

Columbus 90 Martin 90 Wake 70 

Craven 100 McDowell 70 Warren 70 

Cumberland 80 Mecklenburg 70 Washington 100 

Currituck 100 Mitchell 70 Watauga 70 

Dare 110 Montgomery 70 Wayne 80 

Davidson 70 Moore 70 Wilkes 70 

Davie 70 Nash 80 Wilson 80 

Duplin 90 New Hanover 100 Yadkin 70 

Durham 70 Northampton 80 Yancey 70 

Edgecombe 80 Onslow 100   

Forsyth 70 Orange 70   

B. Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 
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Submit the working drawings sufficiently in advance of proposed use to allow for their 

review, revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete 

drawings and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are required 

until the drawings have been approved.  Such approval does not relieve the Contractor of 

the responsibility for the accuracy and adequacy of the working drawings. 

 

4.0 CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings.  Ensure 

that the quality of materials and workmanship employed is consistent with that assumed in 

the design of the temporary works.  Do not weld falsework members to any portion of the 

permanent structure unless approved. Show any welding to the permanent structure on the 

approved construction drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for 

accurate measurement of falsework settlement.  Make sure that the anticipated compressive 

settlement and/or deflection of falsework does not exceed 1 inch.  For cast-in-place concrete 

structures, make sure that the calculated deflection of falsework flexural members does not 

exceed 1/240 of their span regardless of whether or not the deflection is compensated by 

camber strips. 

A. Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the 

period of its use.  Certify that the manufactured devices have been maintained in a 

condition to allow them to safely carry their rated loads.  Clearly mark each piece so that 

its capacity can be readily determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the 

presence of the Engineer, not more than 24 hours prior to the beginning of each concrete 

placement.  Inspect other temporary works at least once a month to ensure that they are 

functioning properly.  Have a North Carolina Registered Professional Engineer inspect 

the cofferdams, shoring, sheathing, support of excavation structures, and support systems 

for load tests prior to loading. 

B. Foundations 

Determine the safe bearing capacity of the foundation material on which the supports for 

temporary works rest.  If required by the Engineer, conduct load tests to verify proposed 

bearing capacity values that are marginal or in other high-risk situations. 
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The use of the foundation support values shown on the contract plans of the permanent 

structure is permitted if the foundations are on the same level and on the same soil as 

those of the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and washout 

of the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction 

using standard procedures based on the driving characteristics of the pile is permitted.  If 

preferred, use load tests to confirm the estimated capacities; or, if required by the 

Engineer conduct load tests to verify bearing capacity values that are marginal or in other 

high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

5.0 REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the 

work.   Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents.  Remove them in 

such a manner as to permit the structure to uniformly and gradually take the stresses due to 

its own weight. 

6.0 METHOD OF MEASUREMENT 

Unless otherwise specified, temporary works will not be directly measured. 

7.0 BASIS OF PAYMENT 

Payment at the contract unit prices for the various pay items requiring temporary works will 

be full compensation for the above falsework and formwork. 

 

SUBMITTAL OF WORKING DRAWINGS (1-29-21) 

GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications 

and this provision.  For this provision, “submittals” refers to only those listed in this 

provision.  The list of submittals contained herein does not represent a list of required 

submittals for the project.  Submittals are only necessary for those items as required by the 

contract.  Make submittals that are not specifically noted in this provision directly to the 

Engineer.  Either the Structures Management Unit or the Geotechnical Engineering Unit or 

both units will jointly review submittals. 

If a submittal contains variations from plan details or specifications or significantly affects 

project cost, field construction or operations, discuss the submittal with and submit all copies 

to the Engineer.  State the reason for the proposed variation in the submittal.  To minimize 

review time, make sure all submittals are complete when initially submitted.  Provide a 

contact name and information with each submittal.  Direct any questions regarding submittal 
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requirements to the Engineer, Structures Management Unit contacts or the Geotechnical 

Engineering Unit contacts noted below. 

In order to facilitate in-plant inspection by NCDOT and approval of working drawings, 

provide the name, address and telephone number of the facility where fabrication will 

actually be done if different than shown on the title block of the submitted working drawings.  

This includes, but is not limited to, precast concrete items, prestressed concrete items and 

fabricated steel or aluminum items. 

ADDRESSES AND CONTACTS 

For submittals to the Structures Management Unit, use the following addresses: 

Via US mail: Via other delivery service: 

Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E. 

State Structures Engineer State Structures Engineer 

North Carolina Department North Carolina Department 

of Transportation of Transportation 

Structures Management Unit Structures Management Unit 

1581 Mail Service Center 1000 Birch Ridge Drive 

Raleigh, NC  27699-1581 Raleigh, NC  27610 

Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

Submittals may also be made via email.   

Send submittals to: 

jlbolden@ncdot.gov        (James Bolden) 

Send an additional e-copy of the submittal to the following address: 

eomile@ncdot.gov           (Emmanuel Omile) 

mrorie@ncdot.gov            (Madonna Rorie) 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

For projects in Divisions 1-7, use the following Eastern Regional Office address: 

Via US mail: Via other delivery service: 

Mr. David Hering, L. G., P. E. Mr. David Hering, L. G., P. E. 

Eastern Regional Geotechnical Eastern Regional Geotechnical 

Manager Manager 

North Carolina Department North Carolina Department 

of Transportation of Transportation 

Geotechnical Engineering Unit Geotechnical Engineering Unit 

Eastern Regional Office Eastern Regional Office 

1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 

Raleigh, NC  27699-1570 Garner, NC  27529 

 

Via Email:  EastGeotechnicalSubmittal@ncdot.gov  

For projects in Divisions 8-14, use the following Western Regional Office address: 

mailto:jlbolden@ncdot.gov
mailto:eomile@ncdot.gov
mailto:mrorie@ncdot.gov
mailto:EastGeotechnicalSubmittal@ncdot.gov


I-5746C BP-110 Mecklenburg County 

Via US mail or other delivery service:  

Mr. Eric Williams, P. E.  

Western Regional Geotechnical  

Manager  

North Carolina Department  

of Transportation  

Geotechnical Engineering Unit  

Western Regional Office  

5253 Z Max Boulevard  

Harrisburg, NC  28075 

 

Via Email:  WestGeotechnicalSubmittal@ncdot.gov   

The status of the review of structure-related submittals sent to the Structures Management 

Unit can be viewed from the Unit’s website, via the “Drawing Submittal Status” link. 

The status of the review of geotechnical-related submittals sent to the Geotechnical 

Engineering Unit can be viewed from the Unit’s website, via the “Geotechnical Construction 

Submittals” link. 

Direct any questions concerning submittal review status, review comments or drawing 

markups to the following contacts: 

 

Primary Structures Contact: James Bolden 

  (919) 707 – 6408 

  (919) 250 – 4082 facsimile 

  jlbolden@ncdot.gov 

Secondary Structures Contacts: Emmanuel Omile 

              (919) 707 – 6451 

           Madonna Rorie 

              (919) 707 – 6508     

  

Eastern Regional Geotechnical Contact (Divisions 1-7):  David Hering   

              (919) 662 – 4710 

              dthering@ncdot.gov 

 

Western Regional Geotechnical Contact (Divisions 8-14): Eric Williams 

               (704) 455 – 8902 

               ewilliams3@ncdot.gov 

SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer.  At 

the same time, submit the number of hard copies shown below of the same complete 

submittal directly to the Structures Management Unit and/or the Geotechnical Engineering 

Unit. 

mailto:WestGeotechnicalSubmittal@ncdot.gov
mailto:jlbolden@ncdot.gov
mailto:dthering@ncdot.gov
mailto:ewilliams3@ncdot.gov
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The first table below covers “Structure Submittals”.  The Engineer will receive review 

comments and drawing markups for these submittals from the Structures Management Unit.  

The second table in this section covers “Geotechnical Submittals”.  The Engineer will receive 

review comments and drawing markups for these submittals from the Geotechnical 

Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 

Management Unit or the Geotechnical Engineering Unit unless both units require submittal 

copies in which case submit a set of supporting calculations to each unit.  Provide additional 

copies of any submittal as directed. 

 

STRUCTURE SUBMITTALS 

 

Submittal 

Copies 

Required by 

Structures 

Management 

Unit 

Copies 

Required by 

Geotechnical 

Engineering 

Unit 

Contract Reference 

Requiring Submittal 1 

Arch Culvert Falsework 5 0 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Box Culvert Falsework 
7 5 0 

Plan Note, SN Sheet & 

“Falsework and Formwork” 

Cofferdams 6 2 Article 410-4 

Foam Joint Seals 
6
 9 0 “Foam Joint Seals” 

    

    

Expansion Joint Seals 

(hold down plate type with base 

angle) 

9 0 “Expansion Joint Seals” 

Expansion Joint Seals 

(modular) 
2, then 9 0 

“Modular Expansion Joint 

Seals” 

    

 

Expansion Joint Seals 

(strip seals) 

 

9 

 

0 

 

“Strip Seals” 

Falsework & Forms 2 

(substructure) 
8 0 

Article 420-3 & 

“Falsework and Formwork” 

Falsework & Forms 

(superstructure) 
8 0 

Article 420-3 & 

“Falsework and Formwork” 

Girder Erection over Railroad 5 0 Railroad Provisions 
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Maintenance and Protection of 

Traffic Beneath Proposed 

Structure 

8 0 

“Maintenance and 

Protection of Traffic 

Beneath Proposed Structure 

at Station ___” 

Metal Bridge Railing 8 0 Plan Note 

Metal Stay-in-Place Forms 8 0 Article 420-3 

Metalwork for Elastomeric 

Bearings 4,5 
7 0 Article 1072-8 

Miscellaneous Metalwork 4,5 7 0 Article 1072-8 

Disc Bearings 
4
 8 0 “Disc Bearings” 

Overhead and Digital Message 

Signs (DMS) (metalwork and 

foundations) 

13 0 Applicable Provisions 

Placement of Equipment on 

Structures (cranes, etc.) 
7 0 Article 420-20 

Precast Concrete Box Culverts  
2, then 

1 reproducible 
0 

“Optional Precast 

Reinforced Concrete Box 

Culvert at Station ___” 

Prestressed Concrete Cored Slab 

(detensioning sequences) 3 
6 0 Article 1078-11 

Prestressed Concrete Deck Panels  
6 and 

1 reproducible 
0 Article 420-3 

Prestressed Concrete Girder 

(strand elongation and 

detensioning sequences) 

6 0 
Articles 1078-8 and 1078-

11 

1. Removal of Existing 

Structure over Railroad 
5 0 Railroad Provisions 

 

Revised Bridge Deck Plans 

(adaptation to prestressed deck 

panels) 

 

2, then 

1 reproducible 

 

0 

 

Article 420-3 

Revised Bridge Deck Plans 

(adaptation to modular 

expansion joint seals) 

2, then 

1 reproducible 
0 

“Modular Expansion Joint 

Seals” 

Sound Barrier Wall (precast 

items) 
10 0 

Article 1077-2 &      

“Sound Barrier Wall” 

Sound Barrier Wall Steel 

Fabrication Plans 5 
7 0 

Article 1072-8 &  

“Sound Barrier Wall” 

Structural Steel 4 2, then 7 0 Article 1072-8 
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Temporary Detour Structures 10 2 

Article 400-3 & 

“Construction, 

Maintenance and Removal 

of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 8 0 Article 1072-8 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 

required.  References in quotes refer to the provision by that name.  Articles refer to the 

Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 

3. Submittals for these items may not be required.  A list of pre-approved sequences is available 

from the producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structures Management Unit. 

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard 

Specifications are not required for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 

Proposed Material are required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18” or greater. 

GEOTECHNICAL SUBMITTALS 

 

Submittal 

Copies 

Required by 

Geotechnical 

Engineering 

Unit  

Copies 

Required by 

Structures 

Management 

Unit 

Contract Reference 

Requiring Submittal 1 

Drilled Pier Construction Plans 2 1 0 Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 

Reports 2 1 0 Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 

Forms 
2,3 1 0 Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 

Reports 2 1 0 Subarticle 450-3(F)(3) 
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Retaining Walls 4 1 drawings,   

1 calculations 
2 drawings Applicable Provisions 

Temporary Shoring 4 1 drawings,   

1 calculations 
2 drawings 

“Temporary Shoring” & 

“Temporary Soil Nail 

Walls” 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 

required.  References in quotes refer to the provision by that name.  Subarticles refer to the 

Standard Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 

electronically (PDF via email), US mail or other delivery service to the appropriate 

Geotechnical Engineering Unit regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 

See second page of form for submittal instructions. 

 

4. Electronic copy of submittal is required.  See referenced provision. 

 

 

CRANE SAFETY (6-20-19) 

 

Comply with the manufacturer specifications and limitations applicable to the operation of any 

and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 

companies shall comply with the current Occupational Safety and Health Administration (OSHA) 

regulations.  

 

Submit all items listed below to the Engineer prior to beginning crane operations. Changes in 

personnel or equipment must be reported to the Engineer and all applicable items listed below 

must be updated and submitted prior to continuing with crane operations. 

CRANE SAFETY SUBMITTAL LIST 

A. Competent Person:  Provide the name and qualifications of the “Competent Person” 

responsible for crane safety and lifting operations. The named competent person will 

have the responsibility and authority to stop any work activity due to safety concerns.  

B. Riggers:  Provide the qualifications and experience of the persons responsible for rigging 

operations.  Qualifications and experience should include, but not be limited to, weight 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx
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calculations, center of gravity determinations, selection and inspection of sling and 

rigging equipment, and safe rigging practices.   

C. Crane Inspections:  Inspection records for all cranes shall be current and readily 

accessible for review upon request.  

D. Certifications:  Crane operators shall be certified by the National Commission for the 

Certification of Crane Operators (NCCCO) or the National Center for Construction 

Education and Research (NCCER). Other approved nationally accredited programs will 

be considered upon request. In addition, crane operators shall have a current CDL 

medical card. Submit a list of crane operator(s) and include current certification for each 

type of crane operated (small hydraulic, large hydraulic, small lattice, large lattice) and 

medical evaluations for each operator.  

 

GROUT FOR STRUCTURES (12-1-17) 

DESCRIPTION 

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys, 

dowel holes and recesses for structures.  This provision does not apply to grout placed in 

post-tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps.  Mix and 

place grout in accordance with the manufacturer’s recommendations, the applicable sections 

of the Standard Specifications and this provision. 

MATERIAL REQUIREMENTS 

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 of 

the Standard Specifications. 

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM 

C266. 

Construction loading and traffic loading shall not be allowed until the 3 day compressive 

strength is achieved. 

SAMPLING AND PLACEMENT 

Place and maintain components in final position until grout placement is complete and 

accepted.  Concrete surfaces to receive grout shall be free of defective concrete, laitance, oil, 

grease and other foreign matter.  Saturate concrete surfaces with clean water and remove 

excess water prior to placing grout. 

BASIS OF PAYMENT 

No separate payment will be made for “Grout for Structures”.  The cost of the material, 

equipment, labor, placement, and any incidentals necessary to complete the work shall be 

considered incidental to the structure item requiring grout. 
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LATEX MODIFIED CONCRETE – EARLY STRENGTH (SPECIAL) 

DESCRIPTION  

This special provision addresses the requirements for furnishing and placing an overlay of latex 

modified concrete - early strength (LMC-ES) over existing concrete or repair concrete on bridge 

decks.  Perform this work in accordance with this special provision and the applicable parts of the 

Standard Specifications.   

QUALITY CONTROL 

The Contractor is responsible for setting up a pre-construction meeting with the Resident Engineer 

and the Area Construction Engineer. 

Submit a Quality Control Plan to the Engineer for approval, which, at a minimum, describes the 

methods of:  storing materials, calibrating mixers, controlling moisture content in the aggregate, 

maintaining proper mix temperature, retarder usage, curing and curing time, controlling 

evaporation rate, cleaning and removing excess water. 

Prior to beginning work, provide proof of experience of the person in direct responsible charge by 

submitting a description of jobs similar in size and character that have been completed within the 

last five (5) years.  The name, address, and telephone number of references for the submitted 

projects shall also be furnished.  Failure to provide appropriate documentation will result in the 

rejection of the proposed LMC-ES overlay Contractor. 

Before beginning any work, obtain approval for all equipment to be used for deck preparation, 

mixing, placing, finishing, and curing the LMC-ES. 

MATERIALS 

For materials, equipment, and proportioning and mixing of modified compositions, see Article 

1000-7 of the Standard Specifications. 

Provide aggregates for use in the LMC-ES that are free from ice, frost, frozen particles, or other 

contaminants when introduced into the mixer. 

The 2018 Standard Specifications shall be revised as follows: 

Table 1000-4 – Revise the following: 

Cement Content, 658 lb/cy (min.) change to 658 lb/cy (max.) 

7 day Compressive Strength, 3,000 psi (min.) change to 3 day Compressive 

Strength, 3,000 psi (min.) 

1000-7(A), Line 1, Page 10-9 – Replace with the following: 

 Use Portland cement that meets Article 1024-1 of the Standard Specifications. Type 

III cement, and other cement types are allowed, with approval by the Engineer. 

 

1000-7(A), Line 15, Page 10-9 – Replace with the following: 
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 Measure the slump immediately after discharge from the mixer. 

1000-7(A) – Add the following paragraph to the end of the section: 

Submit the LMC-ES mix design, including laboratory compressive strength data 

for a minimum of six (6) 4-inch by 8-inch cylinders at 3 days for early strength 

concrete to the Engineer for review.  Include test results for the slump and air 

content of the laboratory mix.  Perform tests in accordance with AASHTO T 22, T 

119, and T 152. 

For projects with multiple bridges using the same mix design, or bridge decks with time constraints 

that require more than one night for placement, a relationship between the compressive strength 

and rebound hammer readings may be developed and used to estimate the 2,500-psi  strength for 

opening to traffic in lieu of compressive strength testing.   

For the correct procedure, reference Document: Rebound Hammer Calibration Procedure for use 

on Rapid Set Cement Latex Bridge Deck Overlays involving Multiple Bridges and/or Multiple 

Placement Days.  Contact your local M&T representative for a copy of this document or see the 

following link: 

https://connect.ncdot.gov/resources/Materials/MaterialsResources/Rebound%20Hammer%20Cal

ibration%20Memo.pdf 

Three-day concrete compressive strength sampling and testing is required in addition to the use of 

this method. 

PREPARATION OF SURFACE 

Completely clean all surfaces within 48 hours prior to placing the overlay unless otherwise 

approved by the Engineer. 

Thoroughly soak the clean surface and maintain a wet surface for at least two (2) hours 

immediately prior to placing the LMC-ES.  After soaking the surface for at least two (2) hours, 

cover it with a layer of white opaque polyethylene film that is at least 4 mils thick.  Immediately 

prior to placing the LMC-ES, remove standing water from the surface using an approved vacuum 

system. 

PLACING AND FINISHING 

Prior to placing LMC-ES, install a bulkhead of easily compressible material at expansion joints to 

the required grade and profile.  Placing material across expansion joints and sawing it later is not 

permitted. 

Construction joints other than those shown on the plans will not be permitted unless approved by 

the Engineer.  At construction joints, remove 4” of previously placed LMC-ES prior to placing the 

adjacent latex concrete.  Also, for longitudinal construction joints, 4” of previously poured LMC-

ES shall be scarified, hydro-demolitioned and recast with the next stage. 

Place and fasten screed rails in position to ensure finishing the new surface to the required profile.  

Do not treat screed rails with parting compound to facilitate their removal.  Prior to placing the 

overlay attach a filler block to the bottom of the screed and pass it over the area to be repaired to 

https://connect.ncdot.gov/resources/Materials/MaterialsResources/Rebound%20Hammer%20Calibration%20Memo.pdf
https://connect.ncdot.gov/resources/Materials/MaterialsResources/Rebound%20Hammer%20Calibration%20Memo.pdf
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check the thickness.  The filler block thickness shall be equal to the design overlay thickness as 

shown in the plans.  Remove all concrete that the block does not clear.  Individual aggregates left 

after hydro-demolition may be allowed to project above the base of the filler block.  Remove 

aggregate that does not provide a 1” clear cover to the top of the overlay. 

Brush a latex cement mixture onto all vertical surfaces and do not let the brushed material dry 

before it is covered with the additional material required for the final grade.  Remove all loose 

aggregate from the latex cement brushed surface prior to latex concrete placement (NOTE: For 

surfaces not prepared with hydro-demolition, brush the lean latex mixture over horizontal and 

vertical surfaces). 

Do not place the LMC-ES until the burlap is saturated and approved by the Engineer.  Drain excess 

water from the wet burlap before placement. 

Place the LMC-ES in one operation.  Provide a minimum overlay thickness as shown in the plans. 

When a tight, uniform surface is achieved and before the concrete becomes non-plastic, further 

finish the surface of the floor by burlap dragging or another acceptable method that produces an 

acceptable uniform surface texture. 

Once LMC-ES placement begins a single layer of wet burlap shall be placed five (5) feet behind 

the screed’s burlap drag.  In the event of a delay of ten (10) minutes or more, temporarily cover all 

exposed latex concrete with wet burlap and white opaque polyethylene. 

Promptly cover the surface with a second layer of clean, wet burlap as soon as the surface will 

support it without deformation.  Wet cure the surface for 24 hours. Dry cure the surface for a 

minimum 24 hours.  In the event Intermediate Contract Time (ICT) does not allow for such curing 

time, the Engineer may reduce the dry cure time.  Wet curing material shall be continually saturated 

during the wet cure period. The Engineer may require an increase in the minimum cure time when 

the overlay thickness is greater than 1.5 inches or the ambient temperature remains below 60°F. 

Screed rails or construction dams shall be separated from the newly placed concrete by passing a 

pointing trowel along the face of the formwork and the newly placed concrete.  Carefully make 

this trowel cut for the entire depth and length of rails or dams after the LMC-ES has sufficiently 

stiffened and cannot flow back. 

As soon as practical, after the concrete has hardened sufficiently, test the finished surface with an 

approved rolling straightedge that is designed, constructed, and adjusted so that it will accurately 

indicate or mark all deck areas which deviate from a plane surface by more than ⅛” in 10’.  Remove 

all high areas in the hardened surface in excess of ⅛” in 10’ with an approved grinding or cutting 

machine.  Additionally, the final LMC-ES deck surface shall not deviate from the line and 

elevation indicated on the plans by more than 0.3” over any 50’ length.  Where variations are such 

that the corrections extend below the limits of the top layer of grout, seal the corrected surface 

with an approved sealing agent as required by the Engineer.  If approved by the Engineer, correct 

low areas in an acceptable manner. 

Unless otherwise indicated on the plans, groove the bridge floor in accordance with Article 420-

14(B) of the Standard Specifications.  Vehicular traffic may travel across a deck surface that has 

not been grooved; however, the entire deck area shall be grooved after the LMC-ES achieves 
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design strength and no later than seven (7) days after completion of the overlay unless otherwise 

approved by the Engineer.  

LIMITATIONS OF OPERATIONS 

The mixer is not permitted on the bridge deck unless otherwise approved. 

No traffic is permitted on the finished LMC-ES surface until the total specified curing time is 

completed and until the concrete reaches the minimum specified compressive strength. 

Do not place LMC-ES if the temperature of the concrete surface on which the overlay is to be 

placed is below 50°F or above 85°F.  Measure the surface temperature by placing a thermometer 

under the insulation against the surface. 

Prior to placing LMC-ES, the Engineer and the Contractor shall independently determine the air 

temperature and wind speed.  Do not place LMC-ES if the ambient air temperature is below 50°F 

or above 85°F, or if the wind velocity is greater than 10 mph. 

Do not place LMC-ES when the temperature of the LMC-ES is below 45°F or above 85°F. 

Prior to placing LMC-ES, the Engineer and the Contractor shall independently determine the 

evaporation rate and record in the Inspector Daily Diary.  Do not place LMC-ES if the rate of 

evaporation of surface moisture from the LMC-ES determined by the Engineer or Contractor 

exceeds 0.05 pounds per square foot per hour during placement.  The evaporation rate is calculated 

using the following formula: 

 E = (Tc
2.5-r*Ta

2.5)*(1+0.4V)*(10-6) 

 where, 

 E = Evaporation Rate, 

 Tc = Concrete Temp (0F), 

 r = Relative Humidity (%/100) 

 Ta = Air Temp (0F), 

 V=Wind Velocity (mph) 

If the calculated evaporation rate exceeds 0.05 pounds per square foot per hour, the Contractor 

may propose engineered controls of the parameters (temperature, relative humidity, wind velocity) 

to reduce the evaporation rate.  The evaporation rate shall be recalculated, with the appropriate 

parameters, after the proposed control measures are in place.  The recalculated evaporation rate 

shall be 0.05 pounds per square foot per hour or less, prior to placement. 

Do not place LMC-ES if the National Weather Service predicts the air temperature at the site to 

be below 35°F during the next 24 hours.  If the predicted air temperature is above 35°F but below 

50°F, then use insulation to protect the LMC-ES for a period of at least 48 hours. Use insulation 

that meets the requirements of Subarticle 420-7(C) of the Standard Specifications and, if required, 

place it on the LMC-ES as soon as initial set permits.  When using insulation to protect LMC-ES 

during the wet curing period, do not remove the insulation until the ambient air temperature is at 

least 50°F and rising. 
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Stop all placement operations during periods of precipitation.  Take adequate precautions to protect 

freshly placed LMC-ES from sudden or unexpected precipitation.  Keep an adequate quantity of 

protective coverings at the worksite to protect the freshly placed pavement from precipitation. 

If working at night, provide approved lighting. 

For acceptance of the LMC-ES, 3-day concrete compressive strength testing on sampled concrete 

cylinders shall attain a minimum 3,000 psi compressive strength. 

Do not allow traffic on the LMC-ES surface until the LMC-ES has attained a minimum 

compressive strength of 2,500 psi. Compressive strength for opening the bridge to traffic may be 

determined by compressive strength testing of sampled concrete cylinders or by establishing a 

relationship between the compressive strength and rebound hammer readings, in lieu of 

compressive strength testing. Should the Engineer question the validity of rebound hammer 

readings, the Contractor shall be prepared to perform compressive strength testing on sampled 

concrete cylinders, at no additional cost to the Department. 

MEASUREMENT AND PAYMENT 

Latex Modified Concrete Overlay– Early Strength will be measured and paid for in cubic yards of 

LMC-ES satisfactorily placed on the completed deck. 

Placing and Finishing Latex Modified Concrete Overlay – Early Strength will be paid for at the 

contract unit price bid per square yard which includes compensation for furnishing all labor, tools, 

equipment and incidentals necessary to complete the work in accordance with the contract 

documents. 

Grooving Bridge Floors will be measured and paid in accordance with Section 420-21 of the 

Standard Specifications. 

Payment will be made under: 

Pay Item Pay Unit 

Latex Modified Concrete Overlay – Early Strength Cubic Yard 

Placing and Finishing Latex Modified Concrete Overlay –  

Early Strength 

Square Yard 

 

 

LMC OVERLAY SURFACE PREPARATION      (2-11-19) 

DESCRIPTION 

This special provision addresses the surface preparation activities required prior to the placement 

of latex modified concrete.  Unless specifically mentioned below, all requirements specified for 

the bridge deck are also required for the approach slabs. 

DEFINITIONS 

Scarification shall consist of the removal of any asphalt wearing surface and concrete surface to 

a uniform depth within ½” of the plan overlay thickness or to the limits shown on the plans. 
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Hydro-demolition shall consist of the removal of the deck surface by means of high pressure 

water blasting which will remove concrete, oil, dirt, concrete laitance and rust from the exposed 

reinforcing bars by direct impact, pressurization of micro and macro cracks and cavitation 

produced by jet instability. 

EQUIPMENT 

Use the following surface preparation equipment: 

(A) Scarifying equipment that is a power-operated, mechanical grinder capable of removing a 

minimum depth of ¼” for each pass. 

(B) Hydro-demolition machine, self-propelled with a minimum orifice pressure of 17,000 psi. 

(C) All water used for hydro-demolition shall be potable. 

(D) Equipment capable of sawing concrete to the specified plan depth. 

(E) Hand-held high velocity (7,500 psi minimum) water-jet equipment capable of removing rust 

scale from reinforcing steel, removing small chips of concrete partially loosened by the 

scarifying or chipping operation, and for removing rehydrated dust left from scarification. 

(F) Power driven hand tools for removal of unsound concrete are required that meet the following 

requirements: 

(1) Pneumatic hammers weighing a nominal 35 lb or less. 

(2) Pneumatic hammer chisel-type bits that do not exceed the diameter of the shaft in width. 

(G) Hand tools such as hammers and chisels for removal of final particles of unsound concrete. 

(H) Self-propelled vacuum capable of picking up water, dust, and other loose material from 

prepared deck surface. 

(I) Vibratory screed for overlays, except as noted herein. 

The hydro-demolition machine shall be self-propelled and capable of producing a water-jet 

through an orifice at a pressure of at least 17,000 psi.  The machine shall move the jet 

transversely across the area and forward and backward so that the entire deck is covered with the 

water-jet and operated at a pressure sufficient to remove the unsound concrete. 

The machine shall have sufficient means to control and vary the following functions: 

(A) Water pressure. 

(B) Angle and distance of the orifice in relation to the surface to be blasted. 

(C) Limits of transverse and longitudinal movement of the orifice. 

(D) Speed of the orifice in the transverse and longitudinal direction. 

High pressure pump(s) shall be equipped with over-pressurization relief valves and rupture disc 

systems.  All high pressure components shall be rated at full working pressure of the hydro-

demolition system.  The complete hydro-demolition system must be capable of depressurization 

from a single point. 

The equipment must operate at a noise level less than 90 decibels at a distance of 50 feet. 
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MANAGEMENT AND DISPOSAL OF CONCRETE GRINDING RESIDUALS 

The contractor must collect and properly dispose of water, Hydro-demolition Operation Slurry 

(HOS), Diamond Grinding Slurry (DGS), and solids from bridge deck preparation, otherwise 

referred to as Concrete Grinding Residuals (CGR). Prior to beginning work, submit for approval 

by the Engineer an HOS/DGS Management Plan. Prepare the plan in accordance with the NCDOT 

Guidelines on the Management and Disposal of CGR available at:  

https://connect.ncdot.gov/resources/Environmental/Environmental Permits and 

Guidelines/Forms/AllItems.aspx  

The contractor shall comply with applicable regulation concerning such water disposal. 

Prior to final payment, the contractor must submit a paper copy of all completed records pertaining 

to disposal of CGR. All costs associated with Management and Disposal of CGR shall be included 

in the payment of other items. 

OSP PLAN SUBMITTAL 

Prior to beginning surface preparation activities, the Contractor shall submit for review and 

approval the Overlay Surface Preparation (OSP) Plan. The OSP Plan shall detail the type of 

equipment that is intended to be used and the means by which the Contractor will achieve the 

following requirements: 

(A) Estimate depth of reinforcing steel. 

(B) Scarification of deck to required depth. 

(C) Field verification that required scarification depth was achieved within limits. 

(D) Hydro-demolition of deck with appropriate profile and to required depth. 

(E) Field verification that the required hydro-demolition depth was achieved within limits. 

SURFACE PREPARATION 

Remove all existing asphalt overlays and all loose, disintegrated, unsound or contaminated 

concrete to the limits shown on the plans with the following requirements: 

(A) Sealing of Bridge Deck: Seal all expansion joints subject to run-off water from the hydro-

demolition process with material approved by the Engineer, prior to beginning any 

demolition.  The expansion joints shall remain sealed until water from the hydro-demolition 

process no longer passes over them.  Take all steps necessary to eliminate the flow of water 

through the expansion joints, and any other locations water could leak from the deck. 

All deck drains in the immediate work area and other sections of the bridge affected by the 

work being performed shall be sealed prior to beginning scarification.  Drains shall remain 

sealed until it has been determined that materials from the hydro-demolition and concrete 

overlay operations cannot be discharged through them any longer. 

(B) Scarifying Bridge Deck: Removal of any asphalt wearing surface from the bridge deck and 

scarification of the entire surface of the concrete deck to remove concrete to a uniform depth 

https://connect.ncdot.gov/resources/Environmental/Environmental%20Permits%20and%20Guidelines/Forms/AllItems.aspx
https://connect.ncdot.gov/resources/Environmental/Environmental%20Permits%20and%20Guidelines/Forms/AllItems.aspx
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within ½” of the plan overlay thickness, but not less than ½” inch above the top mat of 

reinforcing steel. 

It will be the Contractor’s responsibility to determine amount of cover for the reinforcing 

steel.  Use a pachometer or other approved device, as directed by Engineer, prior to 

beginning hydro-demolition.  Readings shall be taken in the presence of the Engineer.  

Readings should be taken for each span at 1/5 points longitudinally and 1/3 points 

transversely.  This cost for this work will be considered incidental to the cost of hydro-

demolition of the bridge deck. 

Estimated average cover to top mat:   

Bridge # 138: 1” +/-3/8” 

The above top mat cover dimensions are an estimate based on the best available information.  

Calibrate scarifying equipment in order to avoid damaging the reinforcing steel in the bridge 

floor or the approach slab.  If reinforcing bars or bridge drainage devices are pulled up or 

snagged during operations, then cease work and consult with the Engineer to determine any 

necessary adjustments to the scarifying operation. 

Remove and dispose of all concrete and asphalt, and thoroughly clean the scarified surface.  

In areas where reinforcing steel is located in the depth to be scarified, use another method 

with the Engineer’s approval.  

(C) Calibration of Hydro-Demolition Equipment:  Two (2) trial areas shall be designated by the 

Engineer to demonstrate that the equipment, personnel, and methods of operation are capable 

of producing results to the satisfaction of the Engineer.  The first trial area shall consist of 

approximately 50 square feet of sound concrete as determined by the Engineer.  The equipment 

shall be calibrated to remove sound concrete from the scarified surface to the depth required 

to achieve the plan overlay thickness.  After completion of this test area, the equipment shall 

be moved to the second area consisting of deteriorated or defective concrete, to determine 

whether unsound concrete will be completely removed with the previous calibration and to 

establish a baseline for requiring the contractor to place under-deck containment in areas 

subject to full depth removal, before beginning the hydro-demolition process in a span.  Should 

it be determined that not all defective concrete has been removed, the hydro-demolition system 

shall be recalibrated to remove an additional  ¼” of sound concrete, then re-test on deteriorated 

concrete.   

If additional defective concrete is found, the depth of cut will increase in ¼” increments until 

only sound concrete is found remaining. 

When satisfactory results are obtained, the machine parameters shall be used for production 

removal.  The contractor shall make adjustments to the operating parameters, as required, to 

perform concrete removal as indicated on the plans and to adjust to the variance in the 

compressive strength of the concrete. 

Hand held water blasting equipment, pneumatic hammers, and hand tools may be substituted 

for the hydro-demolition unit in inaccessible or inconvenient areas. 
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(D) Hydro-demolition (Overlay Depth):  Remove by hydro-demolition or chipping with hand tools 

all loose, unsound and contaminated deck concrete and, if necessary, sound concrete in order 

to allow for the placement of an overlay with the minimum depth shown on the plans. In areas 

where reinforcing steel is exposed and debonded for a length greater than two (2) feet, remove 

deck to an average depth of ½” below the exposed and debonded reinforcing steel.  Reinforcing 

steel that is exposed and loose shall be tied to the crossing bar(s) as needed to secure the steel. 

Reinforcing steel shall be considered loose if when struck, movement or vibration can be 

observed. Concrete below crossing bar shall be removed as necessary to tie reinforcing steel 

to crossing bar with a wire tie. Dispose of the unsound concrete, clean, repair or replace 

damaged reinforcing steel and thoroughly clean the newly exposed surface. 

Care shall be taken not to cut, stretch, or damage any exposed reinforcing steel. 

The Engineer will re-inspect after each removal and require additional removals until 

compliance with plans and specifications are met. 

Any areas of the prepared surface contaminated by oil or other materials detrimental to good 

bond as a result of the contractor’s operations shall be cleaned at the contractor’s expense. 

Regardless of the method of removal, the removal operation shall be stopped if it is 

determined that sound concrete is being removed to a depth greater than required by the 

plans including any ¼”increments added per the above calibration process. 

Appropriate recalibration, or change in equipment and methods shall be performed prior to 

resuming the removal operation. 

(E) Class II Surface Preparation (Partial Depth):  At locations specified on the plans for Class II 

Surface Preparation, verify the depth of removal achieved by the hydro-demolition.  The 

average depth of removal shall be approximately one-half the deck thickness but not less than 

¾” below the top mat of steel.  When hydro-demolition did not achieve the Class II Surface 

Preparation depth requirements, remove by hydro-demolition or chipping with hand tools all 

existing patches and contaminated concrete to the required depth. No additional payment will 

be made for Class II Surface Preparation depths achieved by the initial hydro-demolition. 

All patches shall be removed under Class II Surface Preparation. If any patch cannot be 

removed by means of hydro-demolition, the Contractor shall use hand tools to remove the 

patch. Areas indicated on the plans that require Class II Surface Preparation, including the 

locations of existing patches, are from the best information available. The Contractor shall 

verify prior to surface preparation the location of all existing patches.  

Dispose of the removed concrete, clean, repair or replace rusted or loose reinforcing steel and 

thoroughly clean the newly exposed surface.  Care shall be taken not to cut, stretch, or damage 

any exposed reinforcing steel. 

In overhangs, removing concrete areas of less than 0.60 ft2/ft. length of bridge without 

overhang support is permitted unless the Engineer directs otherwise.  Overhang support is 

required for areas removed greater than 0.60 ft2/ft. length of bridge.  Submit details of overhang 

support to the Engineer for approval prior to beginning the work. 
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(F) Class III Surface Preparation (Full Depth):  Remove by hydro-demolition or chipping with 

hand tools the full depth of slab.  Dispose of the removed concrete, clean, repair or replace 

damaged reinforcing steel and thoroughly clean the newly exposed surface.  Care shall be taken 

not to cut, stretch, or damage any exposed reinforcing steel. 

For areas of less than 3 ft2 suspending forms from existing reinforcing steel using wire ties is 

permitted.  For larger areas, support forms by blocking from the beam flanges, or other 

approved method. 

Overhang support is required for full depth removal adjacent to bridge rails.  Submit details of 

overhang support to the Engineer for approval prior to beginning the work. 

(G) Under Deck Containment: Under deck containment shall be installed where Class III surface 

preparation occurs.  The containment shall be installed prior to hydro-demolition in the areas 

where full depth removal is required or blow through may occur during the hydro-demolition 

process.   

Submit for approval detailed plans for the under deck containment system.  Detail how waste, 

debris, and wastewater are contained.  

(H) Concrete for Full Depth Repair:  Fill the Class III surface preparation areas with Class AA, 

high early strength structural concrete or latex modified concrete in accordance with one of the 

methods described below: 

(1) Refill full depth areas with Class AA concrete to the bottom of the proposed concrete 

overlay in accordance with Section 420 of the Standard Specifications.  Any of the methods 

for curing Class AA concrete as stated in the Standard Specifications are permitted except 

the membrane curing compound method. 

Provide a raked finish to the surface of the Class AA concrete which     provides a 

minimum relief of  1
16⁄ ” and a maximum relief of ¼”.  

Verify the Class AA concrete has attained a minimum compressive strength of 

2,500 psi using an approved, non-destructive test method. Brush a lean mix of the 

latex modified concrete to the surface and immediately place the overlay course.  

(2) Refill full depth areas with high early strength concrete as described in the Concrete for 

Deck Repair and Volumetric Mixer special provisions. 

(3) Refilling  full depth areas with latex modified concrete during the Class III repair is 

permitted if any of the following conditions are met: 

(a) The reinforcing steel cover is 1½ inches or less for the top mat of steel. 

(b) The area being repaired is less than 1 yd2. 

(c) The Engineer directs the fill. 

(I) Preparation of Reinforcing Steel:  Remove concrete without cutting or damaging existing 

steel unless otherwise noted in the plans.  Damaged reinforcing steel, such as bars with nicks 
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deeper than 20% of the bar diameter, shall be repaired or replaced.  Reinforcing steel which 

has a cross section reduced to 75% or less shall be replaced with new reinforcing steel of 

similar cross section area.  Replacement bars shall be Grade 60 and meet the material 

requirements of Section 1070 of the Standard Specifications.  Replacement bars shall be 

spliced to existing bars using either minimum 30 bar diameter lap splices to existing steel 

with 100% cross sectional area or approved mechanical connectors.   

Support and protect the exposed reinforcing steel left unsupported by the hydro-demolition 

process against displacement and damage from loads such as those caused by removal 

equipment and delivery buggies.  All reinforcing steel damaged or dislodged by these 

operations shall be replaced with bars of the same size at the contractor’s expense. 

Reinforcing steel exposed and cleaned by hydro-demolition will not require additional 

cleaning if encased in concrete within seven (7) days.  Rebar exposed for more than seven (7) 

days shall be cleaned by high velocity water jets, with a minimum pressure 4,000 psi, prior to 

placement of the new concrete.   

When large areas of the deck on composite bridges are removed resulting in the debonding of 

the primary reinforcing bars, the removal shall be performed in stages to comply with the 

construction sequence shown on the plans or as directed by the Engineer. 

(J) Safety:  Provide a containment system for handling expected and unexpected blow through of 

the deck.  The containment system shall retain runoff water and debris and protect the area 

under the bridge deck.  The Contractor shall be responsible for any injury or damage caused 

by these operations.  The containment system shall remain in place until the concrete has been 

cast and reach minimum strength. 

Provide adequate lighting when performing hydro-demolition activities at night.  Submit a 

lighting plan to the Engineer for approval prior to beginning work. 

(K) Surface Cleaning:  Removal of concrete debris shall be accomplished either by hand or 

mechanical means capable of removing wet debris and water in the same pass and after the 

hydro-demolition process to prevent debris from setting or adhering to the surface of the 

sound concrete.  All concrete debris shall become the property of the Contractor and shall be 

legally disposed of at the contractor’s expense.  The contractor shall be responsible for 

disposing of all debris generated by the scarification operations.   

Any debris which is allowed to set or adhere to the surface of the sound concrete shall be 

carefully removed at no additional cost.  Exercise care to avoid any damage to the remaining 

sound concrete or exposed reinforcement.  Prior to the placement of the overlay, the entire 

surface shall be cleaned with high pressure water to remove any bond-breaking residue, loose 

material from the concrete surface, and/or rust from the reinforcing steel.  This residue shall 

be collected and disposed of by the contractor. 

Any areas modified by chipping or hammering shall be cleaned with high pressure water at 

7,500 psi minimum to remove any bond-breaking residue, loose concrete, and any deleterious 

material. This material shall be collected and disposed of by the contractor.   

Any areas of the prepared surface contaminated by oil or other materials detrimental to good 

bond as a result of the contractor’s operations shall be cleaned at the contractor’s expense. 

MEASUREMENT AND PAYMENT 
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Scarifying Bridge Deck will be measured and paid for at the contract unit price per square yard 

and will be full compensation for the milling of existing asphalt wearing surface from the bridge 

deck or approaches, milling of the entire concrete bridge deck, repairing or replacing any 

damaged reinforcing steel, and the cleaning and disposal of all waste material generated.  

Hydro-Demolition of Bridge Deck will be measured and paid for at the contract unit price per 

square yard and will be full compensation for hydro-demolition, removal and disposal of 

unsound and contaminated concrete, cleaning, repairing or replacing of reinforcing steel, and 

furnishing all materials, labor, tools, equipment and incidentals necessary to complete the work. 

Class II Surface Preparation will be measured and paid for at the contract unit price per square 

yard and will be full compensation for Class II (partial depth) deck preparation where required 

by the plans and not attained by the initial hydro-demolition of the deck.  The cost will also 

include removal and disposal of unsound and contaminated concrete, removal of all existing 

patches, cleaning, repairing or replacing of reinforcing steel, and all materials, labor, tools, 

equipment and incidentals necessary to complete the work. 

Class III Surface Preparation will be measured and paid for at the contract unit price per square 

yard and will be full compensation for Class III (full depth) deck preparation and repair where 

required by the plans.  The cost will also include removal and disposal of unsound and 

contaminated concrete, cleaning, repairing or replacing of reinforcing steel, under deck 

containment, placing and finishing concrete for full depth repair, and for furnishing all materials, 

labor, tools, equipment and incidentals necessary to complete the work. 

Reinforcing Steel that is required for the repairs will be in accordance with Section 425 of the 

Standard Specifications. 

Payment will be made under: 

Pay Item Pay Unit 

Scarifying Bridge Deck Square Yard 

Hydro-Demolition of Bridge Deck Square Yard 

Class II Surface Preparation Square Yard 

Class III Surface Preparation Square Yard 
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RAILROAD GENERAL SPECIAL PROVISIONS – CHARLOTTE 

AREA TRANSIT SYSTEM 

 

(SPECIAL) 

When performing work on, over, or adjacent to Charlotte Area Transit System (“CATS”) right-of-

way or operations, selected contractor (“Contractor”) must abide by the current CATS Special 

Provisions and the following additional requirements. In the event of any conflicting statements 

between these Special Provisions and the Agreement between CATS and NCDOT, these Special 

Provisions will govern. 

 

I. AUTHORITY OF CATS REPRESENTATIVE 

 

The CATS Representative shall have final authority in all matters affecting the safe maintenance 

of CATS operations and CATS property, and his or her approval shall be obtained by the 

Contractor for methods of construction to avoid interference with CATS operations and CATS 

property and all other matters contemplated by the Agreement and these Special Provisions. 

 

II. INTERFERENCE WITH CATS OPERATIONS 

   

A.  Contractor shall arrange and conduct its work so that there will be no interference with 

CATS operations, including trail, signal, telephone and telegraphic services, or damage 

to CATS property, or to poles, wires, and other facilities of tenants on CATS Property 

or right of way (ROW). Contractor shall store materials to prevent trespassers from 

causing damage to trains, or CATS Property. Whenever Work is likely to affect the 

operations or safety of trains, the method of doing such Work shall first be submitted 

to the CATS Representative for approval, but such approval shall not relieve Contractor 

from liability in connection with such Work. 

   

B. If conditions arising from or in connection with the Project require that immediate and 

unusual provisions be made to protect train operation or CATS property, Contractor 

shall make such provision. If the CATS Representative determines that such provision 

is insufficient, CATS may, at the expense of the Contractor, require or provide such 

provision as may be deemed necessary, or cause the Work to cease immediately. 

 

C. To the extent it deems it necessary for the safety and protection of the general public, 

its property, or its operations, CATS may supply flaggers at any time during the 

progress of the Proposed Work. As provided in a separate Agreement between CATS 

and NCDOT, any costs incurred by CATS pursuant to this Section may be submitted 

to NCDOT for reimbursement. 

 

III. NOTICE OF STARTING WORK   

 

The Contractor shall not commence any work on CATS Property or rights-of-way until it 

has complied with the following conditions: 
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A.  Notify CATS in writing of the date that it intends to commence Work on the Project. 

Such notice must be received by CATS at least ten business days in advance of the date 

the Contractor proposes to begin Work on CATS property. The notice must refer to this 

Agreement by date. If flagging service is required, such notice shall be submitted at 

least thirty (30) business days in advance of the date scheduled to commence the Work. 

 

B. Obtain authorization from the CATS Representative to begin Work on CATS property. 

Such authorization to include an outline of specific conditions with which it must 

comply. 

 

C. Obtain from CATS the names, addresses, and telephone numbers of CATS personnel 

who must receive notice under provisions in the Agreement. Where more than one 

individual is designated, the area of responsibility of each shall be specified. 

 

IV. WORK CORRESPONDENCE AND SUBMITTALS 

 

All construction related correspondence will be directed to CATS Representative, with the 

following contact and address: 

 

  Jill Brim, P.E. 

Engineering & Implementation Manager 

Charlotte Area Transit System 

600 East 4th Street 

Charlotte, NC 28202 

704-651-3809 

jill.brim@charlottenc.gov 

 

Upon receipt of notification, the CATS Representative will direct the Contractor to the local CATS 

construction contact for the project. In the event the CATS Representative is replaced, new contact 

information will be provided within five (5) days of replacement. 

 

All required work plan submittals shall be forwarded to and approved in writing by the CATS 

prior to proceeding with the work of each applicable phase. Up to thirty (30) days will be required 

to review all submittals. Up to an additional thirty (30) days will be required to review any 

subsequent submissions returned not approved. 

 

V. PRECONSTRUCTION MEETING 

 

Prior to any construction activities on or about CATS, the Contractor shall have a pre- construction 

meeting with CATS designated representative to discuss potential on-track safety issues during 

project construction activities. All individuals must complete Roadway Worker Protection 

Program (RWPP) Safety Training prior to entering the CATS ROW. 

 

VI. TRACK ALLOCATION MEETING 

 

mailto:jill.brim@charlottenc.gov
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Contractor shall have a responsible representative attend weekly CATS Track Allocation 

Meetings. Typically, Track Allocation Meetings are held Wednesdays at 3:30 p.m. via WebEx. 

Contractor shall confirm meeting day, time, and location/ virtual website with CATS and acquire 

access permission for the meeting from CATS. 

 

VII. REQUIRED SUBMITTALS 

 

The Contractor shall submit, including but not limited to, the following construction procedures 

and documents. The Contractor shall obtain written acceptance of each from CATS, before 

proceeding with maintenance work or entering CATS ROW. 

 

A. Means and Methods – The Contractor shall develop a detailed submission indicating 

the progression of work with specific times when tasks will be performed during the 

project. This submission may require a walkthrough at which time CATS 

representative will be present. Work will not be permitted to commence until the 

Contractor has provided CATS with a satisfactory plan that project will be undertaken 

without scheduling, performance, or safety related issues. Provide a listing of the 

anticipated equipment to be used, the location of all equipment to be used, and ensure 

a contingency plan of action is in place should a primary piece of equipment 

malfunction. All work in the vicinity of CATS property that has the potential of 

affecting CATS train operations must be submitted and approved by CATS prior to 

work being performed. This submission will also include a detailed narrative discussing 

the coordination of project safety issues between NCDOT, Contractor, and CATS. The 

narrative shall address project level coordination and day-to-day, specific work 

operations including crane and equipment operations and debris containment. 

 

B. Containment System – Concrete, paint, dust, and other debris, and tools, equipment, or 

other items may not be deposited on the CATS ROW or pedestrian walkways at any 

time during work operations. Containment to prevent such deposition shall apply to all 

work on bridge, including but not limited to Deck, Superstructure, and Substructure 

work. Any bridge work that possesses the risk of depositing items over the ROW or the 

overhead catenary system (OCS) must include containment sufficiently designed to 

contain and support itself, as well as workers, equipment, tools, removed materials, 

materials to be installed, and any other items within the containment, and sufficiently 

designed to remain in place with expected wind, vibration, and other applied loads. 

Design wind loads shall be in accordance with the Falsework and Formwork special 

provision. 

The Contractor shall submit for review and written approval a containment system for 

work over or adjacent to CATS ROW or pedestrian walkways. Unless otherwise 

approved by CATS, no temporary containment system shall encroach horizontally 

within fifteen feet (15’-0”) measured perpendicularly from the centerline of the nearest 

track. Any containment system must also maintain a minimum vertical clearance of 

twenty feet (20’-0”) measured from top of high rail to the lowest point of structure in 

the clearance area which extends fifteen feet (15’-0”) to both sides from centerline of 

track. If the existing vertical clearance is less than twenty feet (20'-0"), no reduction in 

vertical clearance is permissible.  
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Any containment system must also maintain a minimum clearance of ten feet (10'-0") 

all the way around (vertically and horizontally) the existing parts of the overhead 

catenary system, as measured from the top of the OCS poles. 

If work will be occurring on pedestrian walkways adjacent to CATS lines, containment 

limits shall be adjusted to allow for passage of pedestrian traffic. Any containment 

system must also provide a minimum horizontal clearance of ten feet (10'-0") and 

maintain a minimum vertical clearance of ten feet (10'-0") for any pedestrian pathway. 

Adequate pedestrian lighting must be maintained when pedestrian passage is allowed. 

Limits for pedestrian passage are subject to determination and approval by CATS and 

Charlotte Department of Transportation (CDOT). 

A construction submittal must be provided to CATS and NCDOT and include a written 

installation and removal procedure and a plan showing the details of the containment 

system. This submission is to include any work platforms, with design loads and 

supporting calculations signed and sealed by a Professional Engineer in the State of 

North Carolina. The design of the system shall also be in accordance with OSHA and 

fully comply with all federal, state, and local environment laws, regulations, statutes, 

and ordinances at all times. 

No ordering, fabrication, installation of containment system may begin until submittal 

is approved by NCDOT and CATS. 

C. Anchoring and Securing Equipment – Lifts, scaffolding, tools, and other equipment 

that could potentially fall into a zone within fifteen feet (15’-0”) measured 

perpendicularly from the centerline of the nearest track shall be positively secured to 

anchorage sufficient to retain the lifts, scaffolding, tools, and other equipment. A 

construction submittal must be provided to CATS and NCDOT and include a plan to 

install and secure such lifts, scaffolding, tools, and other equipment. The anchorage 

and security plan shall indicate equipment, structures, and anchorage to be used. Plan 

design drawings and calculations shall demonstrate that anchorage and security are 

adequate for the lifts, scaffolding, tools, and other equipment and that anchorage and 

loadings from the lifts, scaffolding, tools, and other equipment will not damage existing 

CATS or NCDOT property or structures. The plan shall also demonstrate how the 

workers will access the lifts and scaffolding without potentially fouling the trackway. 

Should damage to CATS or NCDOT property or structures occur, Contractor shall be 

responsible for all repairs. Construction submittal shall include any work platforms, 

with design loads and supporting calculations signed and sealed by a Professional 

Engineer in the State of North Carolina. The design of the system shall also be in 

accordance with OSHA and fully comply with all federal, state, and local environment 

laws, regulations, statutes, and ordinances at all times. 

No ordering, fabrication, installation of such equipment, anchorage, and security 

methods, nor the use of lifts, scaffolding, tools, and other equipment may begin until 

anchorage and security plan submittal is approved by NCDOT and CATS. 

If the plan for the anchorage and security is approved by NCDOT and CATS, 

Contractor may work during day or night hours, as allowed by CATS. If the anchorage 

and security plan is not approved, Contractor may perform work only during approved 

Red Tag hours established by CATS (typically between 2:00 a.m. and 4:00 a.m., daily) 
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or during the annual CATS maintenance weekend. The date for the CATS maintenance 

weekend varies yearly. Contractor shall contact CATS for approval of Red Tag hours 

and to confirm dates of the annual maintenance weekend. 

D. Ballast Protection – A ballast protection system may be required at the sole discretion 

of CATS depending on the contractor’s proposed methods to perform the work. The 

system shall use filter fabric and indicate the anchorage system. The ballast protection 

is to extend a minimum of twenty-five feet (25’-0”) beyond the proposed limit of work 

or greater as determined by CATS and be continuously maintained to prevent all 

contaminants from entering the ballast section of all tracks for the entire duration of the 

project. 

E. Construction Schedule – Within 30 days of the pre-construction meeting, Contractor 

shall submit a detailed construction schedule for the duration of the project clearly 

indicating the time periods while working on and around CATS ROW. As the work 

progresses, the schedule shall be updated and resubmitted as necessary to reflect 

changes in work sequence, duration, and method, etc. 

F. Insurance – Submit all necessary insurance information in accordance with the current 

CATS Insurance Requirements for approval. The complete original policies should be 

submitted to: 

Chrislee Gibson, Insurance & Risk Coordinator 

chrislee.gibson@charlottenc.gov 

The insurance policies will be required to be in place and approved prior to any work 

commencing on or that could potentially impact CATS ROW. 

G. Emergency Action Plan – Submit an emergency action plan indicating the location of 

the site, contact numbers, access to the site, instructions for emergency response and 

location of the nearest hospitals. This plan should cover all items required in the event 

of an emergency at the site including fire suppression. Coordinate the Emergency 

Action Plan with the safety related discussion of the Means and Methods submission 

discussed above. The plan should also include a method to provide this information to 

each project worker for each day on site. 

H. As-Built Conditions – Prior to beginning work, submit video documentation of the 

existing conditions of adjacent CATS property, including but not limited to hardscape, 

lighting, guard rails, ballast, rails/ties, and overhead catenary system. 

 

VI. WORK FOR THE BENEFIT OF THE CONTRACTOR 

 

A.  No temporary or permanent changes to wire lines or other facilities (other than third 

party fiber optic cable transmission systems) on CATS property that are considered 

necessary to the Work are anticipated or shown on the Plans. If any such changes are, 

or become, necessary in the opinion of CATS or NCDOT, such changes will be covered 

by appropriate revisions to the Plans and by preparation of a force account estimate. 

Such force account estimate may be initiated by either CATS or NCDOT but must be 

approved by both CATS and NCDOT. The Contractor shall be responsible for 

mailto:chrislee.gibson@charlottenc.gov
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arranging for the relocation of the third-party fiber optic cable transmission systems, at 

no cost or expense to CATS. 

 

B.  Should the Contractor desire any changes in addition to the above, then it shall make 

separate arrangements with CATS for such changes to be accomplished at the 

Contractor's expense. 

 

VII. HAUL ACROSS RAILROAD 

 

A. If Contractor desires access across CATS property or tracks at other than an existing 

and open public road crossing in or incident to construction of the Project, the Agency 

or Contractor must first obtain the permission of CATS and shall execute a license 

agreement or right of entry satisfactory to CATS, wherein Agency or Contractor agrees 

to bear all costs and liabilities related to such access. 

 

C. NCDOT and Contractor shall not cross CATS property and tracks with vehicles or 

equipment of any kind or character, except at such crossing or crossings as may be 

permitted pursuant to this section. 

D. Contractor access will be limited to the immediate project area only. The CATS ROW 

may not be used for contractor access to the project site and no temporary at-grade 

crossings will be allowed. 

 

VIII. COOPERATION AND DELAYS 

 

A.  The Contractor shall arrange a schedule with CATS for accomplishing work by CATS. 

In arranging its schedule, Contractor shall ascertain, from CATS, the lead time required 

for assembling crews and materials and shall make due allowance, therefore. 

 

B.  The Contractor may not charge any costs or submit any claims against CATS for 

hindrance or delay caused by railroad traffic; work done by CATS or other delay 

incident to or necessary for safe maintenance of railroad traffic; or for any delays due 

to compliance with these Special Provisions. 

 

C.  The Contractor shall cooperate with others participating on this Project to the end that 

all work may be carried on to the best advantage. 

 

E. The Contractor understands and agrees that neither NCDOT nor CATS assume any 

responsibility for work performed by others in connection with the Project. The 

Contractor further understands and agrees that they shall have no claim whatsoever 

against NCDOT or CATS for any inconvenience, delay or additional cost incurred by 

the Contractor on account of operations by others. 

 

IX. CATS EMERGENCY NUMBER 

 

The CATS telephone number for emergencies is Rail Operations Control Center: 704-432-5041. 

Reference the CATS Milepost BLN 0.61-1 12th Street Crossing, when calling. 
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X. STORAGE OF MATERIALS AND EQUIPMENT 

  

The CATS ROW must remain clear for railroad use at all times. Contractor shall not store their 

materials or equipment on CATS property, ROW, or where they may potentially interfere with 

CATS operations, unless Contractor has received CATS Representative’s prior written permission. 

Contractor understands and agrees that CATS will not be liable for any damage to such materials 

and equipment from any cause and that CATS may move, or require Contractor to move, such 

material and equipment at Contractor’s sole expense. To minimize the possibility of damage to the 

railroad tracks resulting from the unauthorized use of equipment, all grading or other construction 

equipment that is left parked near the tracks unattended by watchmen shall be immobilized to the 

extent feasible so that it cannot be moved by unauthorized persons. 

 

XI. CONSTRUCTION PROCEDURES 

 

A. General 

 

1. Work on CATS property shall be subject to CATS inspection and approval. 

2. Work on CATS property shall be in accord with CATS Requirements for Work 

Within or Adjacent to the RR ROW and with these Special Provisions. 

3. Contractor shall complete and comply with the terms and rules of the CATS ROW 

Access Form, which Contractor shall be required to obtain from CATS, and in 

accord with any other instructions furnished by CATS or CATS Representative. 

4. Contractor access will be limited to the immediate project area only. Unless 

otherwise approved CATS, the CATS ROW may not be used for contractor access 

to the project site. 

5. The Contractor will be required to abide by the provisions of the NCDOT/ CATS 

Railroad Agreement. Periodically, throughout the project duration, the Contractor 

will be required to meet, discuss, and, if necessary, take immediate action at the 

discretion of CATS personnel to comply with provisions of that agreement and 

these specifications. 

6. Contractor agrees to fully comply with all federal, state, and local environmental 

laws, regulations, statutes, and ordinances at all times. 

 

XII.  MAINTENANCE OF DITCHES, PEDESTRIAN WALKWAYS, AND OTHER AREAS 

ADJACENT TO CATS TRACKS 

  

Contractor shall maintain all ditches and drainage structures free of silt or other obstructions that 

may result from their operations. Contractor shall provide erosion control measures during 

construction and use methods that accord with applicable state standard specifications for road and 

bridge construction, including either (1) silt fence; (2) hay or straw barrier; (3) berm or temporary 

ditches; (4) sediment basin; (5) aggregate checks; and (6) channel lining.  

 



I-5746C RR-9 Mecklenburg County 

 

No stormwater from the project may discharge onto the CATS ROW at any time during 

construction. 

 

The Contractor must submit a detailed erosion control plan for review and written acceptance by 

CATS prior to performing any work. 

 

Contractor shall adequately protect pedestrian walkways (concrete, brick, timber, etc.) and other 

areas adjacent to the CATS tracks with appropriate measures (such as plywood, matting, sand, 

etc.). Installation, maintenance, and removal of such measures are the responsibility of the 

Contractor. Protection measures shall be submitted and receive written approval by CATS prior to 

installation. 

 

All such maintenance and repair of damages due to Contractor’s operations shall be performed at 

Contractor’s expense. Any repair methods or materials must receive CATS written approval prior 

to installation. 

 

XIII. FLAGGING / INSPECTION SERVICE 

   

A.  CATS has sole authority to determine the need for flagging required to protect its 

operations and property. In general, flagging protection will be required whenever 

Contractor or their equipment are, or are likely to be, working within fifty feet (50’-0”) 

of live track or other track clearances specified by CATS, or over tracks. 

 

B. All equipment operations that could potentially impact CATS ROW must be 

coordinated with the CATS Flagman. 

 

C.  NCDOT shall reimburse CATS directly for all costs of flagging that is required on 

account of work within CATS property shown in the Plans, or that is covered by an 

approved plan revision, supplemental agreement, or change order. All bills shall be 

prepared in accordance with the Federal-Aid Policy Guide 23 CFR 646B. 

   

D.  The Contractor shall give a minimum of thirty (30) days advance notice to CATS 

Representative for anticipated need for flagging service. Flagging requests should be 

made to CATS during weekly CATS Track Allocation Meetings. No work shall be 

undertaken until the flag person(s) is/are at the job site. While CATS cannot guarantee 

the availability of flagmen at all requested times, every accommodation will be 

extended to the Contractor when forces are available. If it is necessary for CATS to 

advertise a flagging job for bid, it may take up to 90 days to obtain this service and 

CATS shall not be liable for the cost of delays attributable to obtaining such service. 

Termination or cancellation of a flagman requires ten (10) days notice to avoid 

incurring costs. 

 

E.  CATS shall have the right to assign an individual to the site of the Project to perform 

inspection service whenever, in the opinion of CATS Representative, such inspection 

may be necessary. NCDOT shall reimburse CATS for the costs incurred by CATS for 
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such inspection service. Inspection service shall not relieve the Contractor from 

liability for its Work. 

 

F. CATS shall render invoices for, and NCDOT shall pay for, the actual pay rate of the 

flag persons and inspectors used, plus standard additives, whether that amount is above 

or below the rate provided in the Estimate. If the rate of pay that is to be used for 

inspector or flagging service is changed before the work is started or during the 

progress of the work, whether by law or agreement between CATS and its employees, 

or if the tax rates on labor are changed, bills will be rendered by CATS and paid by 

NCDOT using the new rates. The Contractor shall perform their operations that require 

flagging protection or inspection service in such a manner and sequence that the cost 

of such will be as economical as possible. 

 

XIV. CLEAN-UP 

 

The Contractor, upon completion of the Project, shall remove from CATS Property any temporary 

grade crossings, any temporary erosion control measures used to control drainage, all machinery, 

equipment, surplus materials, falsework, rubbish, or temporary buildings belonging to NCDOT or 

Contractor. The Contractor, upon completion of the Project, shall leave CATS Property in neat 

condition, satisfactory to CATS Representative. 

 

XV. COMPLETION AND ACCEPTANCE OF WORK: 

 

Upon completion of the work, the Contractor shall remove from within the limits of the CATS 

property all machinery, equipment, surplus materials, rubbish or temporary buildings of the 

Contractor, and leave said rights-of-way in a neat and orderly condition. After the final inspection 

has been made and work found to be completed in a satisfactory manner acceptable to the 

Department of Transportation and CATS, the Department of Transportation will be notified of 

CATS acceptance in writing by the CATS Representative within ten (10) days or as soon thereafter 

as practicable. 

 

At project completion, a complete set of “As Built” plans for the proposed construction shall be 

submitted to CATS Rail Operations. CATS will keep these plans on file for future reference. Final 

acceptance of work is conditional upon receipt and approval of "As Built" plans. Please address 

these plans to: 

 

    Jill Brim, P.E. 

Engineering & Implementation Manager 

Charlotte Area Transit System 

600 East 4th Street 

Charlotte, NC 28202 

704-651-3809 

jill.brim@charlottenc.gov 

 

XVI. FAILURE TO COMPLY 

 

mailto:jill.brim@charlottenc.gov
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If Contractor violates or fails to comply with any of the requirements of these Special Provisions, 

(a) CATS may require Contractor to vacate CATS Property; and (b) CATS may withhold monies 

due Agency and/or Contractor; (c) CATS may require Agency to withhold monies due Contractor; 

and (d) CATS may cure such failure and the Contractor shall reimburse CATS for the cost of 

curing such failure. 

 

XVIII. TRAIN DATA 

 

Mecklenburg County Bridge #322 

2 Tracks 

15-25 MPH Speed 

Passenger 

 

XIX. MEASUREMENT AND PAYMENT 

 

Containment Over Charlotte Area Transit System Rail Line will be paid at the lump sum contract 

price and will be full compensation for the design, materials, fabrication, installation, maintenance, 

routine cleaning, and removal of the required containment system, and returning the surrounding 

areas to a condition satisfactory to NCDOT and CATS. 

 

No separate payment will be made for all other requirements of this provision. Costs for meeting 

all other requirements of this provision shall be incidental to other pay items. 
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INSURANCE SPECIAL PROVISIONS FOR 

CHARLOTTE AREA TRANSIT SYSTEM 
 

A. In addition to any other forms of insurance or bonds required elsewhere in the contract 

documents, the Prime Contractor will be required to provide coverage conforming to the 

requirements of the Federal-Aid Policy Guide outlined under 23 CFR 646A for all work to be 

performed on CATS right(s)-of-way (ROW) under the terms of the contract by carrying 

insurance as listed below.  

 

 If any part of the work is sublet, similar insurance and evidence thereof in the same amounts 

as required of the Prime Contractor, shall be provided by the subcontractor to cover his 

operations on CATS ROW. As an alternative, the Prime Contractor may provide insurance for 

the subcontractor by means of separate and individual policies. 

 

1. CONTRACTOR’S COMMERCIAL GENERAL LIABILITY INSURANCE: 

 

The Contractor shall procure and maintain, at its expense, an original and one certified copy 

of the policy to the Department as evidence of: 

a. Statutory Worker’s Compensation and Employers Liability Insurance with 

available limits of not less than $1,000,000, which insurance must contain a 

waiver of subrogation against Charlotte Area Transit System (CATS) and its 

Affiliates. 

 

b. Commercial General Liability coverage (inclusive of contractual liability) with 

available limits of not less than $5,000,000 in combined single limits for bodily 

injury and property damage per occurrence, and covering the contractual 

liabilities assumed under this Agreement. 

 

c. Commercial Automobile Liability insurance with limits of not less than 

$1,000,000 combined single limit for bodily injury and/or property damage per 

occurrence. 

 

d. Such other insurance as CATS may reasonably require. 

 

Upon request, Licensee shall provide CATS with a copy of Licensee’s applicable insurance 

policies. A policy endorsement naming CATS as an additional insured and specifying such 

coverage shall be furnished to CATS, and the required coverage will be kept in force until all 

of the licensee’s obligations under this Agreement have been fully discharged and fulfilled, or 

until Licensee shall have been specifically released by a written instrument signed by an 

authorized officer of CATS.  

 

The insurance policies shall provide that the insurance carrier must give CATS notice at least 

thirty (30) days in advance of cancellation of coverage, of any change in coverage, or of 

cancellation of the policy. Notwithstanding any provisions of this Section, the liability assumed 

by Licensee shall not be limited to the required insurance. 
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2. RAILROAD PROTECTIVE LIABILITY INSURANCE: 
 

The Contractor shall furnish to the Department an original and one duplicate of the Railroad 

Protective Liability Insurance Policy to protect CATS in connection with operations to be 

performed on or adjacent to CATS ROW. The specifications for proper evidence of insurance 

are as follows: 

 

a) The Insurer must be financially stable and rated A- or better in A. M. Best Insurance 

Reports. 

 

b) The policy must be written using the ISO/RIMA Form of Railroad Protective 

Insurance - Insurance Services Office (ISO) Form CG 00 35. 

 

c) CATS Transportation must be the named insured on the Railroad Protective 

Liability Insurance Policy. The named insured’s address should be listed as: 

 

   City of Charlotte 

   600 East 4th Street 

   Charlotte, NC 28202 

 

d) Limits of Liability:  $5,000,000 per occurrence, $10,000,000 annual aggregate 

required. 

 

e) Name and Address of Contractor must be shown on the Declarations page. 

 

f) Name and Address of the Project Sponsor must be shown on the Declarations page. 

 

g) Terrorism Risk Insurance Act (TRIA) coverage must be included. 

 

Description of operations must appear on the Declarations page and must match the project 

description, including project or contract identification numbers.  

 

The Description and Designation shall read: 

 

Charlotte, Mecklenburg, North Carolina - Concrete bridge deck rehabilitation by 

scarification, shot blast cleaning, and placement of polymer concrete; demolition and 

reconstruction of bridge deck joints and seals; demolition preparation, and application of 

concrete/ shotcrete repairs; epoxy injection of concrete cracks; epoxy coating of concrete 

bent caps on the existing Bridge 590322, I-277 over CATS Blue Line Milepost BLN 0.61-

1 12th Street Crossing; NCDOT Project Number I-5746C.  
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Authorized endorsements: 

 

  A. Must include: 

 

   1)  Pollution Exclusion Amendment - CG  28 31  

        (Not required with CG  00 35 01 96 and newer versions) 

 

                        2)  Delete Common Policy Conditions – Section E. Premiums 

 

  B.  May Include: 

   1)  Broad Form Nuclear Exclusion - IL 00 21 

 

   2)  30-day Advance Notice of Non-renewal 

 

   3)  Required State Cancellation Endorsement 

 

   4)  Quick Reference or Index  - CL/IL 240 

 

  C.  May not include: 

   1) Any Pollution Exclusion Endorsement except CG 28 31 

 

   2) Any Punitive or Exemplary Damages Exclusion 

 

                        3) Any endorsement not named in A or B 

 

                        4) Any type of deductible policy 

 

   5) An Endorsement that excludes TRIA coverage 

 

   6) An Endorsement that limits or excludes Professional Liability coverage 

 

   7) A Non-Cumulation of Liability or Pyramiding of Limits Endorsement 

 

   8) A Known Injury Endorsement 

 

   9) A Sole Agent Endorsement 

 

   10) A “Common Policy Conditions” Endorsement 

 

B. Prior to entry on CATS ROW, the original Railroad Protective Liability Insurance Policy shall 

be submitted by the Prime Contractor to the Department at the address below for its review 

and transmittal to CATS. In addition, certificates of insurance evidencing the Prime 

Contractor’s Commercial General Liability Insurance shall be “issued” to CATS and the 

Department at the addresses below and forwarded to the Department for its review and 

transmittal to CATS. No work will be permitted by CATS on its ROW until it has reviewed 

and approved the evidence of insurance required herein.  
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 DEPARTMENT:     RAILROAD: 

 Department of Transportation   City of Charlotte     

 Rail Division      600 East 4th Street 

      C/O Meredith McLamb, State Railroad Agent Charlotte, NC 28202 

1.  1556 Mail Service Center     

 Raleigh NC  27699-1556    

 

C. Contractor must submit the complete Railroad Protective Liability policy, Certificates of 

Insurance and all notices and correspondence regarding the insurance policies in an electronic 

format to: 

 

 Chrislee Gibson, Insurance & Risk Coordinator 

 chrislee.gibson@charlottenc.gov 

 

D. The insurance required herein shall in no way serve to limit the liability of Department or its 

Contractors under the terms of this agreement. 

E. No extra allowance will be made for the insurance required hereunder; the entire cost of same 

is to be included in the unit contract price bids for the several pay items. 

 

RAILROAD GENERAL SPECIAL PROVISIONS - CSX                                (SPECIAL) 

TRANSPORTATION, INC. 

 

When performing work on, over, or adjacent to CSX transportation (“CSXT”) right-of-way 

or operations, selected contractor (“Contractor”) must abide by the current CSXT Special 

Provisions and the following additional requirements. 

 
1. AUTHORITY OF CSXT ENGINEER 

 

The CSXT Representative shall have final authority in all matters affecting the safe 

maintenance of CSXT operations and CSXT property, and his or her approval shall be 

obtained by the Contractor for methods of construction to avoid interference with CSXT 

operations and CSXT property and all other matters contemplated by the Agreement and 

these Special Provisions. 

 
2. INTERFERENCE WITH CSXT OPERATIONS 

   

A.  Contractor shall arrange and conduct its work so that there will be no interference 

with CSXT operations, including trail, signal, telephone and telegraphic services, or 

damage to CSXT’s property, or to poles, wires, and other facilities of tenants on 

CSXT’s Property or right-of-way.  Contractor shall store materials so as to prevent 

trespassers from causing damage to trains, or CSXT Property.  Whenever Work is 

likely to affect the operations or safety of trains, the method of doing such Work shall 

mailto:chrislee.gibson@charlottenc.gov
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first be submitted to the CSXT Representative for approval, but such approval shall 

not relieve Contractor from liability in connection with such Work. 

   

D. If conditions arising from or in connection with the Project require that immediate 

and unusual provisions be made to protect train operation or CSXT’s property, 

Contractor shall make such provision.  If the CSXT Representative determines that 

such provision is insufficient, CSXT may, at the expense of the Contractor, require or 

provide such provision as may be deemed necessary, or cause the Work to cease 

immediately. 

 
3. NOTICE OF STARTING WORK   

 

The Contractor shall not commence any work on CSXT Property or rights-of-way until it 

has complied with the following conditions: 

 

A.  Notify CSXT in writing of the date that it intends to commence Work on the Project. 

Such notice must be received by CSXT at least ten business days in advance of the 

date the Contractor proposes to begin Work on CSXT property. The notice must refer 

to this Agreement by date. If flagging service is required, such notice shall be 

submitted at least thirty (30) business days in advance of the date scheduled to 

commence the Work. 

 

B.  Obtain authorization from the CSXT Representative to begin Work on CSXT 

property. Such authorization to include an outline of specific conditions with which it 

must comply. 

 

D. Obtain from CSXT the names, addresses, and telephone numbers of CSXT's 

personnel who must receive notice under provisions in the Agreement. Where more 

than one individual is designated, the area of responsibility of each shall be specified. 

 
4. WORK CORRESPONDENCE AND SUBMITTALS 

 

All construction related correspondence will be directed to Arcadis, acting as the 

Construction Monitoring Representative (“CMR”) on behalf of CSXT, with the following 

contact and address: 

 

  Mr. Randy Koonce 

  Construction Manager CSXT 

  Arcadis 

  801 Corporate Center Drive, Suite 300 

            Raleigh, NC 27607 

  (919) 357-8777 

 

Upon receipt of notification, the CMR will direct the Contractor to the local CSXT 

construction contact for the project. 
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All required work plan submittals shall be forwarded to and approved in writing by the 

Railroad Company prior to proceeding with the work of each applicable phase.  Up to thirty 

(30) days will be required to review all submittals.  Up to an additional thirty (30) days will 

be required to review any subsequent submissions returned not approved. 

 

 

 

 
5. PRECONSTRUCTION MEETING 

 

Prior to any construction activities on or about CSXT, the Contractor shall have a pre- 

construction meeting with CSXT’s designated representative and the CMR to discuss 

potential on-track safety issues during project construction activities. 

 
6. REQUIRED SUBMITTALS 

 

The Contractor shall submit, including but not limited to, the following construction 

procedures and documents.  The Contractor shall obtain written acceptance of each from 

CSXT, before proceeding with maintenance work or entering railroad right of way. 

 

F. Means and Methods – The Contractor shall develop a detailed submission indicating 

the progression of work with specific times when tasks will be performed during the 

project.  This submission may require a walkthrough at which time CSXT and/or the 

CMR will be present.  Work will not be permitted to commence until the Contractor 

has provided CSXT with a satisfactory plan that project will be undertaken without 

scheduling, performance or safety related issues.  Provide a listing of the anticipated 

equipment to be used, the location of all equipment to be used and insure a 

contingency plan of action is in place should a primary piece of equipment 

malfunction.  All work in the vicinity of CSXT property that has the potential of 

affecting CSXT train operations must be submitted and approved by CSXT prior to 

work being performed.  This submission will also include a detailed narrative 

discussing the coordination of project safety issues between NCDOT, Contractor, 

CSXT and the CMR.  The narrative shall address project level coordination and day 

to day, specific work operations including crane and equipment operations and debris 

containment. 

 

B. Containment System – Removed paint and debris may not be deposited on the CSXT 

right-of-way at any time during cleaning operations.  Vacuum type systems for paint 

removal operations to prevent paint and debris deposits are required in lieu of a 

containment system over the track(s).  The Contractor may submit a containment 

system for work over CSXT for acceptance by the railroad if the following CSXT 

horizontal and vertical clearance standards can be maintained.  Any temporary 

containment system shall not encroach horizontally within eighteen feet (18’) 

measured perpendicularly from the centerline of the nearest track.  Any containment 

system must also maintain the existing vertical clearance over all tracks or a 

minimum of 23’-0” measured from top of high rail to the lowest point of structure in 

the clearance area which extends 6’-0” to both sides from centerline of track.  If the 
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existing vertical clearance is less than 23'-0", no reduction in vertical clearance is 

permissible. Temporary reductions in vertical and horizontal clearances are not 

permitted. A construction submittal must be provided and include a written 

installation and removal procedure and a plan showing the details of the containment 

system.  This submission is to include any work platforms with design loads and 

supporting calculations signed and sealed by a Professional Engineer in the State of 

North Carolina.  The design of the system shall also be in accordance with OSHA and 

fully comply with all federal, state, and local environment laws, regulations, statutes 

and ordinances at all times. 

 

C. Ballast Protection – A ballast protection system may be required at the sole discretion 

of CSXT depending on the contractor’s proposed methods to perform the work.  The 

system shall use filter fabric and indicate the anchorage system.  The ballast 

protection is to extend a minimum of 25’ beyond the proposed limit of work or 

greater as determined by CSXT and be continuously maintained to prevent all 

contaminants from entering the ballast section of all tracks for the entire duration of 

the project. 

D. Construction Schedule – Within 30 days of the pre-construction meeting, Contractor 

shall submit a detailed construction schedule for the duration of the project clearly 

indicating the time periods while working on and around CSXT right-of-way.  As the 

work progresses, the schedule shall be updated and resubmitted as necessary to reflect 

changes in work sequence, duration and method, etc. 

E. Insurance – Submit all necessary insurance information in accordance with the current 

CSXT Insurance Requirements for approval.  The complete original policies should be 

submitted to: insurancedocuments@csx.com along with a copy to the CMR.  The 

insurance policies will be required to be in place and approved prior to any work 

commencing on or that could potentially impact CSXT right-of-way. 

F. Emergency Action Plan – Submit an emergency action plan indicating the location of 

the site, contact numbers, access to the site, instructions for emergency response and 

location of the nearest hospitals.  This plan should cover all items required in the event 

of an emergency at the site including fire suppression.  Coordinate the Emergency 

Action Plan with the safety related discussion of the Means and Methods submission 

discussed above.  The plan should also include a method to provide this information to 

each project worker for each day on site. 

 
7.  WORK FOR THE BENEFIT OF THE CONTRACTOR 

 

A.  No temporary or permanent changes to wire lines or other facilities (other than third 

party fiber optic cable transmission systems) on CSXT property that are considered 

necessary to the Work are anticipated or shown on the Plans. If any such changes are, 

or become, necessary in the opinion of CSXT or NCDOT, such changes will be covered 

by appropriate revisions to the Plans and by preparation of a force account estimate. 

Such force account estimate may be initiated by either CSXT or NCDOT, but must be 

approved by both CSXT and NCDOT.  The Contractor shall be responsible for 
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arranging for the relocation of the third party fiber optic cable transmission systems, at 

no cost or expense to CSXT. 

 

B.  Should the Contractor desire any changes in addition to the above, then it shall make 

separate arrangements with CSXT for such changes to be accomplished at the 

Contractor's expense. 

 

 
8. HAUL ACROSS RAILROAD 

 

B. If Contractor desires access across CSXT property or tracks at other than an existing 

and open public road crossing in or incident to construction of the Project, the Agency 

or Contractor must first obtain the permission of CSXT and shall execute a license 

agreement or right of entry satisfactory to CSXT, wherein Agency or Contractor agrees 

to bear all costs and liabilities related to such access. 

 

G. NCDOT and Contractor shall not cross CSXT’s property and tracks with vehicles or 

equipment of any kind or character, except at such crossing or crossings as may be 

permitted pursuant to this section. 

H. Contractor access will be limited to the immediate project area only.  The CSXT right-

of-way may not be used for contractor access to the project site and no temporary at-

grade crossings will be allowed. 

 
9. COOPERATION AND DELAYS 

 

A.  The Contractor shall arrange a schedule with CSXT for accomplishing work by 

CSXT. In arranging its schedule, Contractor shall ascertain, from CSXT, the lead 

time required for assembling crews and materials and shall make due allowance 

therefore. 

 

B.  The Contractor may not charge any costs or submit any claims against CSXT for 

hindrance or delay caused by railroad traffic; work done by CSXT or other delay 

incident to or necessary for safe maintenance of railroad traffic; or for any delays due 

to compliance with these Special Provisions. 

 

C.  The Contractor shall cooperate with others participating on this Project to the end that 

all work may be carried on to the best advantage. 

 

I. The Contractor understands and agrees that neither NCDOT nor CSXT assume any 

responsibility for work performed by others in connection with the Project. The 

Contractor further understands and agrees that they shall have no claim whatsoever 

against NCDOT or CSXT for any inconvenience, delay or additional cost incurred by 

the Contractor on account of operations by others. 

 
10.  CSXT EMERGENCY NUMBER 
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The CSXT telephone number for emergencies is 800-232-0144. Reference the CSXT Milepost 

SF 330.640 and DOT #631405U, when calling. 

 
11.  STORAGE OF MATERIALS AND EQUIPMENT 

  

The CSXT right-of-way must remain clear for railroad use at all times. Contractor shall not store 

their materials or equipment on CSXT’s property, right-of-way, or where they may potentially 

interfere with CSXT’s operations, unless Contractor has received CSXT Representative’s prior 

written permission. Contractor understand and agree that CSXT will not be liable for any 

damage to such materials and equipment from any cause and that CSXT may move, or require 

Contractor to move, such material and equipment at Contractor’s sole expense.  To minimize the 

possibility of damage to the railroad tracks resulting from the unauthorized use of equipment, all 

grading or other construction equipment that is left parked near the tracks unattended by 

watchmen shall be immobilized to the extent feasible so that it cannot be moved by unauthorized 

persons. 

 
12.  CONSTRUCTION PROCEDURES 

 

B. General 

 

7. Work on CSXT property shall be subject to CSXT inspection and approval. 

8. Work on CSXT property shall be in accord with CSXT's written outline of 

specific conditions and with these Special Provisions. 

9. Contractor shall observe the terms and rules of the CSXT Safe Way manual, 

which Agency and Contractor shall be required to obtain from CSXT, and in 

accord with any other instructions furnished by CSXT or CSXT's Representative. 

10. Contractor access will be limited to the immediate project area only. The CSXT 

right-of-way may not be used for contractor access to the project site. 

11. The Contractor will be required to abide by the provisions of the NCDOT/CSXT 

Railroad Agreement. Periodically, throughout the project duration, the Contractor 

will be required to meet, discuss and, if necessary, take immediate action at the 

discretion of CSXT personnel to comply with provisions of that agreement and 

these specifications. 

12. Contractor agrees to fully comply with all federal, state, and local environmental 

laws, regulations, statutes and ordinances at all times 

C. Blasting 

1. Contractor shall obtain CSXT Representative’s and Agency Representative’s 

prior written approval for use of explosives on or adjacent to CSXT property.  If 

permission for use of explosives is granted, Contractor must comply with the 

following: 

a. Blasting shall be done with light charges under the direct supervision of a 

responsible officer or employee of Contractor. 
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b. Electric detonating fuses shall not be used because of the possibility of 

premature explosions resulting from operation of two-way train radios. 

c. No blasting shall be done without the presence of an authorized representative 

of CSXT.  At least thirty (30) days advance notice to CSXT Representative is 

required to arrange for the presence of an authorized CSXT representative and 

any flagging that CSXT may require. 

d. Contractor must have at the Project site adequate equipment, labor and 

materials, and allow sufficient time, to (i) clean up (at Contractor’s expense) 

debris resulting from the blasting without any delay to trains; and (ii) correct 

(at Contractor’s expense) any track misalignment or other damage to CSXT’s 

property resulting from the blasting, as directed by CSXT Representative, 

without delay to trains.  If Contractor’s actions result in delay of any trains, 

including Amtrak passenger trains, Agency shall bear the entire cost thereof. 

e. Contractor shall not store explosives on CSXT property. 

2. CSXT Representative will: 

 

a. Determine the approximate location of trains and advise Contractor of the 

approximate amount of time available for the blasting operation and clean-up. 

 

b. Have the authority to order discontinuance of blasting if, in his or her opinion, 

blasting is too hazardous or is not in accord with these Special Provisions. 

 

D. DOT Number Identification 

The Contractor shall paint on the structure the DOT Number assigned to the grade 

separation. The number assigned to this grade separation is DOT #631405U.  This 

number shall be affixed at a location on each side of the CSXT tracks or property and 

in a manner such that it can be readily discerned and visible from track level. The font 

size of the DOT # numbers and letter should be at least four inches (4”) tall and shall 

be black on a light-colored background or white on a dark-colored background of the 

grade separation component. 

 

13.  MAINTENANCE OF DITCHES ADJACENT TO CSXT TRACKS 

  

Contractor shall maintain all ditches and drainage structures free of silt or other 

obstructions that may result from their operations.  Contractor shall provide erosion control 

measures during construction and use methods that accord with applicable state standard 

specifications for road and bridge construction, including either (1) silt fence; (2) hay or 

straw barrier; (3) berm or temporary ditches; (4) sediment basin; (5) aggregate checks; and 

(6) channel lining.  All such maintenance and repair of damages due to Contractor’s 

operations shall be performed at Contractor’s expense. 

 

No stormwater from the project may discharge onto the CSXT right-of-way at any time 

during construction. 
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The Contractor may be required to submit a detailed erosion control plan for review and 

acceptance by CSXT or the CMR prior to performing any work. 

 
14.  FLAGGING/INSPECTION SERVICE 

   

A.  CSXT has sole authority to determine the need for flagging required to protect its 

operations and property.  In general, flagging protection will be required whenever 

Contractor or their equipment are, or are likely to be, working within fifty (50) feet of 

live track or other track clearances specified by CSXT, or over tracks. 

 

B. All equipment operations that could potentially impact CSXT right-of-way must be 

coordinated with the CSXT Flagman. 

 

C.  NCDOT shall reimburse CSXT directly for all costs of flagging that is required on 

account of work within CSXT property shown in the Plans, or that is covered by an 

approved plan revision, supplemental agreement or change order.  All bills shall be 

prepared in accordance with the Federal-Aid Policy Guide 23 CFR 646B. 

   

D.  The Contractor shall give a minimum of thirty (30) days advance notice to CSXT 

Representative for anticipated need for flagging service. Flagging requests should be 

made to CSXT Roadmaster, Brandon Horne, at telephone (704) 401-3187. No work 

shall be undertaken until the flag person(s) is/are at the job site. While CSXT cannot 

guarantee the availability of flagmen at all requested times, every accommodation 

will be extended to the Contractor when forces are available. If it is necessary for 

CSXT to advertise a flagging job for bid, it may take up to 90 days to obtain this 

service and CSXT shall not be liable for the cost of delays attributable to obtaining 

such service. Termination or cancellation of a flagman requires ten (10) days notice to 

avoid incurring costs. 

 

E.  CSXT shall have the right to assign an individual to the site of the Project to perform 

inspection service whenever, in the opinion of CSXT Representative, such inspection 

may be necessary. NCDOT shall reimburse CSXT for the costs incurred by CSXT for 

such inspection service. Inspection service shall not relieve the Contractor from 

liability for its Work. 

 

G. CSXT shall render invoices for, and NCDOT shall pay for, the actual pay rate of the 

flag persons and inspectors used, plus standard additives, whether that amount is 

above or below the rate provided in the Estimate. If the rate of pay that is to be used 

for inspector or flagging service is changed before the work is started or during the 

progress of the work, whether by law or agreement between CSXT and its employees, 

or if the tax rates on labor are changed, bills will be rendered by CSXT and paid by 

NCDOT using the new rates. The Contractor shall perform their operations that 

require flagging protection or inspection service in such a manner and sequence that 

the cost of such will be as economical as possible. 

 
15. CLEAN-UP 
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The Contractor, upon completion of the Project, shall remove from CSXT's Property any 

temporary grade crossings, any temporary erosion control measures used to control 

drainage, all machinery, equipment, surplus materials, falsework, rubbish, or temporary 

buildings belonging to NCDOT or Contractor. The Contractor, upon completion of the 

Project, shall leave CSXT Property in neat condition, satisfactory to CSXT Representative. 

 
16. COMPLETION AND ACCEPTANCE OF WORK 

 

Upon completion of the work, the Contractor shall remove from within the limits of the 

railroad right of way all machinery, equipment, surplus materials, rubbish or temporary 

buildings of the Contractor, and leave said rights-of-way in a neat and orderly condition. 

After the final inspection has been made and work found to be completed in a satisfactory 

manner acceptable to the Department of Transportation and the Railroad Company, the 

Department of Transportation will be notified of the Railroad Company's acceptance in 

writing by the Railroad Engineer within ten (10) days or as soon thereafter as practicable. 

 

At project completion, a complete set of “As Built” plans for the proposed construction 

shall be submitted to CSXT Bridge Maintenance and Design Group. CSXT will keep these 

plans on file in Jacksonville for future reference. Please address these plans to: 

 

Mr. E. D. Sparks, II 

Assistant Chief Engineer Structures 

CSX Transportation 

500 Water Street, J350 

Jacksonville, FL 32202 

 
17.  FAILURE TO COMPLY 

 

If Contractor violates or fails to comply with any of the requirements of these Special Provisions, 

(a) CSXT may require Contractor to vacate CSXT Property; and (b) CSXT may withhold monies 

due Agency and/or Contractor; (c) CSXT may require Agency to withhold monies due 

Contractor; and (d) CSXT may cure such failure and the Contractor shall reimburse CSXT for 

the cost of curing such failure. 

 
18. TRAIN DATA 

 

Freight 

18 Trains 

40 MPH 

One track 

 

 

INSURANCE SPECIAL PROVISIONS FOR CSX TRANSPORTATION, INC. 
 

A. In addition to any other forms of insurance or bonds required elsewhere in the contract 

documents, the Prime Contractor will be required to provide coverage conforming to the 

requirements of the Federal-Aid Policy Guide outlined under 23 CFR 646A for all work to 
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be performed on Railroad right(s)-of-way under the terms of the contract by carrying 

insurance as listed below.   

 

 If any part of the work is sublet, similar insurance and evidence thereof in the same amounts 

as required of the Prime Contractor, shall be provided by the subcontractor to cover his 

operations on railroad right-of-way.  As an alternative, the Prime Contractor may provide 

insurance for the subcontractor by means of separate and individual policies. 

 

3. CONTRACTOR’S COMMERCIAL GENERAL LIABILITY INSURANCE 

 

The Contractor shall procure and maintain, at its expense, an original and one certified copy 

of the policy to the Department as evidence of: 

e. Statutory Worker’s Compensation and Employers Liability Insurance with 

available limits of not less than $1,000,000, which insurance must contain a 

waiver of subrogation against CSXT and its Affiliates. 

 

f. Commercial General Liability coverage (inclusive of contractual liability) 

with available limits of not less than $5,000,000 in combined single limits for 

bodily injury and property damage per occurrence, and covering the 

contractual liabilities assumed under this Agreement. 

 

g. Commercial Automobile Liability insurance with limits of not less than 

$1,000,000 combined single limit for bodily injury and/or property damage 

per occurrence. 

 

h. Such other insurance as CSXT may reasonably require. 

 

Upon request, Licensee shall provide CSXT with a copy of Licensee’s applicable insurance 

policies.  A policy endorsement naming CSXT as an additional insured and specifying such 

coverage shall be furnished to CSXT, and the required coverage will be kept in force until 

all of the licensee’s obligations under this Agreement have been fully discharged and 

fulfilled, or until Licensee shall have been specifically released by a written instrument 

signed by an authorized officer of CSXT.   

 

The insurance policies shall provide that the insurance carrier must give CSXT notice at 

least thirty (30) days in advance of cancellation of coverage, of any change in coverage, or 

of cancellation of the policy.  Notwithstanding any provisions of this Section, the liability 

assumed by Licensee shall not be limited to the required insurance. 

 

4. RAILROAD PROTECTIVE LIABILITY INSURANCE 
 

The Contractor shall furnish to the Department an original and one duplicate of the Railroad 

Protective Liability Insurance Policy to protect CSXT in connection with operations to be 

performed on or adjacent to CSXT right of way.  The specifications for proper evidence of 

insurance are as follows: 
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h) The Insurer must be financially stable and rated A- or better in A. M. Best 

Insurance Reports. 

 

i) The policy must be written using the ISO/RIMA Form of Railroad Protective 

Insurance - Insurance Services Office (ISO) Form CG 00 35. 

 

j) CSX Transportation must be the named insured on the Railroad Protective 

Liability Insurance Policy.  The named insured’s address should be listed as: 

 

   CSX Transportation, Inc. 

   Risk Management  (C- 907) 

   500 Water Street 

   Jacksonville, FL  32202 

 

k) Limits of Liability:  $5,000,000 per occurrence, $10,000,000 annual aggregate 

required. 

 

l) Name and Address of Contractor must be shown on the Declarations page. 

 

m) Name and Address of the Project Sponsor must be shown on the Declarations 

page. 

 

n) Terrorism Risk Insurance Act (TRIA) coverage must be included. 

 

Description of operations must appear on the Declarations page and must match the project 

description, including project or contract identification numbers.   

 

The Description and Designation shall read: 

 

 Charlotte, Mecklenburg, North Carolina - repair section loss of steel beams; clean and 

paint existing bridge bearings with HRCSA; clean and spot paint locations of 

structural steel repairs; epoxy inject concrete cracks; clean and repair reinforcing in 

shotcrete and concrete repair areas; perform shotcrete and concrete repair in prepared 

areas; partially remove concrete bridge deck using scarifications and shotblasting 

methods; demolish existing bridge deck joints; overlay prepared bridge deck with 

polyester polymer concrete overlay; reconstruct bridge deck joints and install foam 

joint seals; and remove debris from bent caps and apply epoxy coating on Bridge 332 

(I-277 over Johnson Street, NC Music Factory Boulevard, CSX Railroad, and 

Norfolk Southern Railroad), Florence Division; Charlotte Subdivision; Milepost SF 

330.640; DOT# 631405U; NCDOT Project No. I-5746C. 

 

Authorized endorsements: 

 

  A. Must include: 

   1)  Pollution Exclusion Amendment - CG  28 31  
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        (Not required with CG  00 35 01 96 and newer versions) 

 

                        2)  Delete Common Policy Conditions – Section E. Premiums 

 

  B.  May Include: 

   1)  Broad Form Nuclear Exclusion - IL 00 21 

 

   2)  30-day Advance Notice of Non-renewal 

 

   3)  Required State Cancellation Endorsement 

 

   4)  Quick Reference or Index  - CL/IL 240 

 

  C.  May not include: 

   1) Any Pollution Exclusion Endorsement except CG 28 31 

 

   2) Any Punitive or Exemplary Damages Exclusion 

 

                        3) Any endorsement not named in A or B 

 

                        4) Any type of deductible policy 

 

   5) An Endorsement that excludes TRIA coverage 

 

   6) An Endorsement that limits or excludes Professional Liability coverage 

 

   7) A Non-Cumulation of Liability or Pyramiding of Limits Endorsement 

 

   8) A Known Injury Endorsement 

 

   9) A Sole Agent Endorsement 

 

   10) A “Common Policy Conditions” Endorsement 

 

F. Prior to entry on CSXT right-of-way, the original Railroad Protective Liability Insurance 

Policy shall be submitted by the Prime Contractor to the Department at the address below 

for its review and transmittal to CSXT.  In addition, certificates of insurance evidencing 

the Prime Contractor’s Commercial General Liability Insurance shall be “issued” to 

CSXT and the Department at the addresses below, and forwarded to the Department 

for its review and transmittal to CSXT.  No work will be permitted by CSXT on its right-

of-way until it has reviewed and approved the evidence of insurance required herein.  

 

      DEPARTMENT:     RAILROAD: 

 Department of Transportation   CSX Transportation, Inc. 

 Rail Division     Risk Management (C-907) 

 c/o Meredith McLamb, State Railroad Agent 500 Water Street 
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     1556 Mail Service Center    Jacksonville, FL  32202 

 Raleigh NC  27699-1556    

 

G. Contractor must submit the complete Railroad Protective Liability policy, Certificates of 

Insurance and all notices and correspondence regarding the insurance policies in an 

electronic format to: 

    insurancedocuments@csx.com 

 

H. The insurance required herein shall in no way serve to limit the liability of Department 

or its Contractors under the terms of this agreement. 

I. No extra allowance will be made for the insurance required hereunder; the entire cost of 

same is to be included in the unit contract price bids for the several pay items. 

 

 
 

SPECIAL PROVISIONS FOR PROTECTION OF RAILWAY INTEREST (SPECIAL) 

 

Under the terms of these provisions, the North Carolina Department of Transportation shall 

hereinafter be called “Sponsor”, and the Norfolk Southern Railway Company shall hereinafter be 

called “Railroad”. 

 

The Norfolk Southern – Special Provisions for Protection of Railway Interests, found as 

Appendix E of the Norfolk Southern Public Projects Manual, shall serve as the basis for the 

railroad provisions of this contract and are attached as part of this provision.  The following 

additional statements are to be included as addendums to the attached provisions: 

 

 Section 2.A.2 - should include the following contact information: 

 

Unless noted elsewhere in these provisions, all contact with Railroad should be addressed 

to 

 

Mr. Scott Overbey 

Public Projects Engineer 

scott.overbey@nscorp.com 

 

 

 Section 7.A.3 - The following paragraph shall be added as the third paragraph 

 

Should such violations or unscheduled, unauthorized work by the Contractor result in full 

time flagging being required by the Railroad, the additional cost of such flagging above 

normal flagging cost shall be deducted from the final payment to the Contractor as 

provided in Article 109-9 of the Standard Specifications.  Neither Department nor 

Railroad will be liable for damages resulting from unscheduled or unauthorized work.   

 

 

mailto:insurancedocuments@csx.com
http://www.nscorp.com/content/dam/nscorp/ship/shipping-tools/Public_Projects_Manual.pdf
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 Section 7.C.1 - Include the following sentence at the end of the first paragraph 

 

The Contractor shall reimburse the Railroad for any costs of the flagging which is 

required for work for the benefit of the Contractor. 

 

 

 Section 8.A - Include the following sentence at the end of the first paragraph 

 

The Contractor will be required to bear all costs incidental, including flagging, to such 

crossings whether services are performed by his own forces or by Railroad personnel.  

Written approval from the Engineer is required prior to use of the crossings. 

 

 

 Section 14.A.2.d - The Project Description and Designation on the Declarations shall 

read: 

 

Bridge preservation activities on Mecklenburg County Bridge No. 332 carrying I-277/NC 

16 over NC Music Factory Blvd., CSXT, and Norfolk Southern Railroad, near Milepost 

0377.08 (Piedmont Division, Atlanta Washington Main Subdivision, Crossing # 

716159A) identified for preliminary engineering as State Project I-5746C in 

Mecklenburg County and in connection therewith proposes to perform preservation work 

on the overhead structure and appurtenant works across Railroad's right of way, tracks 

and other facilities 

 Section 14.C - Insurance documents shall be submitted to the Sponsor at the following 

address: 

 

NCDOT Rail Division 

Engineering & Safety Branch 

C/O State Railroad Agent 

1556 Mail Service Center 

Raleigh, NC 27699-1556 
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E. NORFOLK SOUTHERN – SPECIAL PROVISIONS FOR PROTECTION OF 

RAILWAY INTERESTS 

 

1. AUTHORITY OF RAILROAD ENGINEER AND SPONSOR ENGINEER:  
 
Norfolk Southern Railway Company,  hereinafter referred to as “Railroad”,  and their authorized 
representative shall  have  final  authority  in  all  matters  affecting  the  safe maintenance  of 
railroad  traffic  including  the  adequacy  of  the foundations and structures supporting the 
railroad tracks.  For Public Projects impacting the Railroad, the Railroad’s Public Projects 
Engineer, hereinafter referred to as “Railroad Engineer”, will serve as the authorized 
representative of the Railroad.    
 
 The  authorized  representative  of  the  Project Sponsor (“Sponsor”),  hereinafter  referred  to  
as  the “Sponsor’s Engineer”,  shall  have  authority  over  all  other  matters  as  prescribed 
herein and in the Project Specifications.  
 
The Sponsor’s Prime Contractor, hereinafter referred to as “Contractor” shall be responsible for 
completing any and all work in accordance with the terms prescribed herein and in the Project 
Specifications.  These terms and conditions are subject to change without notice, from time to 
time in the sole discretion of the Railroad.  Contractor must request from Railroad and follow 
the latest version of these provisions prior to commencing work. 

  

2. NOTICE OF STARTING WORK:  
 

A. The Contractor  shall  not  commence  any  work  on railroad rights-of-way until he has 
complied with the following conditions:  
 

1. Signed and received a fully executed copy of the required Norfolk Southern 
Contractor Right of Entry Agreement. 
 

2. Given the Railroad written notice in electronic format to the Railroad Engineer, 
with copy to the Sponsor’s Engineer who has been designated to be in charge of 
the work, at least ten days in advance of the date he proposes to begin work on 
Railroad rights-of-way.  

  

3. Obtained written approval from the Railroad of Railroad Protective Liability 
Insurance coverage as required by paragraph 14 herein.  It should  be  noted  
that the  Railroad  does  not  accept  notation  of Railroad  Protective  insurance  
on  a  certificate  of  liability  insurance form  or  Binders  as  Railroad  must  have  
the  full  original countersigned  policy.   Further,  please  note  that  mere  
receipt  of  the policy  is  not  the  only  issue  but  review  for  compliance.  Due 
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to the number of projects system-wide, it typically takes a minimum of 30-45 
days for the Railroad to review.     
 

4. Obtained Railroad’s Flagging Services as required by paragraph 7 herein. 
 

5. Obtained  written  authorization from  the  Railroad  to  begin  work  on 
Railroad’s  rights-of-way,  such  authorization  to  include  an  outline  of specific 
conditions with which he must comply.  

 

6. Furnished  a  schedule  for  all  work  within  the  Railroad’s  rights-of-way as 
required by paragraph 7.B.1.  

 

B. The Railroad’s written authorization to proceed with the work shall include the names,    
addresses,    and    telephone    numbers    of    the    Railroad’s representatives who are 
to be notified as hereinafter required.  Where more than  one  representative  is  
designated,  the  area  of  responsibility  of  each representative shall be specified. 
 

3. INTERFERENCE WITH RAILROAD OPERATIONS: 
 

A. The Contractor shall so arrange and conduct his work that there will be no interference 
with Railroad’s operations, including train, signal, telephone and telegraphic services, or 
damage to the property of the Railroad or to  poles,  wires,  and  other  facilities  of  
tenants  on  the  rights-of-way  of  the Railroad.    Whenever  work  is  liable  to  affect  
the  operations  or safety of trains, the method of doing such work shall first be 
submitted to the Railroad  Engineer  for  approval,  but  such  approval  shall  not  relieve  
the Contractor  from  liability.    Any  work  to  be  performed  by  the  Contractor which 
requires flagging service or inspection service shall be deferred by the Contractor  until  
the  flagging  service  or  inspection  service  required  by  the Railroad is available at the 
job site.  
 

B. Whenever  work  within  Railroad’s  rights-of-way  is  of  such  a  nature  that 
impediment  to  Railroad’s  operations  such  as  use  of  runaround  tracks  or necessity 
for reduced speed is unavoidable, the Contractor shall schedule and conduct  his  
operations  so  that  such  impediment  is  reduced  to  the  absolute minimum.  

 

C. Should conditions arising from, or in connection with the work, require that immediate  
and  unusual  provisions  be  made  to  protect  operations  and property  of  the  
Railroad,  the  Contractor  shall  make  such  provisions.    If  in the  judgment  of  the  
Railroad  Engineer,  or  in  his  absence,  the  Railroad’s Division  Engineer,  such  
provisions  is  insufficient,  either  may  require  or provide such provisions as he deems 
necessary.  In any event, such unusual provisions  shall  be  at  the  Contractor’s  expense  
and  without  cost  to  the Railroad or the Sponsor. 
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D. “One Call” Services do not locate buried Railroad utilities.  The contractor shall contact 
the Railroad’s representative 2 days in advance of work at those places where 
excavation, pile driving, or heavy loads may damage the Railroad’s underground 
facilities.  Upon request from the Contractor or Sponsor, Railroad forces will locate and 
paint mark or flag the Railroad’s underground facilities.  The Contractor shall avoid 
excavation or other disturbances of these facilities.  If disturbance or excavation is 
required near a buried Railroad facility, the contractor shall coordinate with the Railroad 
to have the facility potholed manually with careful hand excavation.  The facility shall be 
protected by the Contractor during the course of the disturbance under the supervision 
and direction of the Railroad’s representative.  

  

4. TRACK CLEARANCES:  
 

A. The  minimum  track  clearances  to  be  maintained  by  the  Contractor  during 
construction are shown on the Project Plans.  If temporary clearances are not shown on 
the project plans, the following criteria shall govern the use of falsework and formwork 
above or adjacent to operated tracks.  
 

1. A minimum vertical clearance of 22’-0” above top of highest rail shall be 
maintained at all times.  
 

2. A minimum horizontal clearance of 13’-0” from centerline of tangent track or 
14’-0” from centerline of curved track shall be maintained at all times.  
Additional horizontal clearance may be required in special cases to be safe for 
operating conditions.    This additional clearance will be as determined by the 
Railroad Engineer. 

 

3. All proposed temporary clearances which are less  than  those  listed  above  
must  be submitted  to  Railroad Engineer for approval prior to construction and 
must also be authorized by the regulatory body of the State if less than the 
legally prescribed clearances.  

 

4. The temporary clearance requirements noted above shall also apply to all other 
physical obstructions including, but not limited to:  stockpiled   materials,   
parked   equipment, placement or driving of piles, and bracing or other 
construction supports. 

 
B. Before undertaking any  work  within  Railroad  right-of-way,  and  before  placing  any  

obstruction over any track, the Contractor shall: 
 

1. Notify  the  Railroad’s  representative  at  least  72  hours  in  advance  of   the 
work. 
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2. Receive    assurance    from    the    Railroad’s    representative    that 
arrangements   have   been   made   for   flagging   service   as   may   be 
necessary.  

 

3. Receive permission from the Railroad’s representative to proceed with the 
work.  

 

4. Ascertain that the Sponsor’s Engineer has received copies of notice to the 
Railroad and of the Railroad’s response thereto.  

 

5. CONSTRUCTION PROCEDURES: 
 

A. General:  
 

1. Construction work and operations by the Contractor on Railroad property shall 
be:  

 

a. Subject to the inspection and approval of the Railroad Engineer or their 
designated Construction Engineering Representative.  

 
b. In accordance with the Railroad’s written outline of specific conditions.  

 

c. In   accordance   with   the   Railroad’s   general   rules,   regulations   and 
requirements including those relating to safety, fall protection and 
personal protective equipment.  

 

d. In accordance with these Special Provisions. 
 

2. Submittal Requirements 
 

a. The Contractor shall submit all construction related correspondence and 
submittals electronically to the Railroad Engineer. 
 

b. The Contractor shall allow for 30 days for the Railroad’s review and 
response. 
 

c. All work in the vicinity of the Railroad’s property that has the potential 
to affect the Railroad’s train operations or disturb the Railroad’s 
Property must be submitted and approved by the Railroad prior to work 
being performed. 

 

d. All submittals and calculations must be signed and sealed by a 
registered engineer licensed in the state of the project work.  
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e. All submittals  shall first  be  approved  by  the  Sponsor’s  Engineer  and  
the  Railroad  Engineer, but such approval shall not relieve the 
Contractor from liability.   

 

f. For all construction projects, the following submittals, but not limited to 
those listed below, shall be provided for review and approval when 
applicable: 

 

(1) General Means and Methods 
(2) Ballast Protection 
(3) Construction Excavation & Shoring 
(4) Pipe, Culvert, & Tunnel Installations 
(5) Demolition Procedure 
(6) Erection & Hoisting Procedure 
(7) Debris Shielding or Containment 
(8) Blasting 
(9) Formwork for the bridge deck, diaphragms, overhang brackets, 

and protective platforms 
(10) Bent Cap Falsework.  A lift plan will be required if the contractor 

want to move the falsework over the tracks. 
 

g. For Undergrade Bridges (Bridges carrying the Railroad) the following 
submittals in addition to those listed above shall be provided for review 
and approval: 
 

(1) Shop Drawings 
(2) Bearing Shop Drawings and Material Certifications 
(3) Concrete Mix Design 
(4) Structural Steel, Rebar, and/or Strand Certifications 
(5) 28 day Cylinder Test for Concrete Strength 
(6) Waterproofing Material Certification 
(7) Test Reports for Fracture Critical Members 
(8) Foundation Construction Reports 

 
Fabrication may not begin until the Railroad has approved the required 
shop drawings. 
 

h.  The Contractor shall include in all submissions a detailed narrative 
indicating the progression of work with the anticipated timeframe to 
complete each task.  Work will not be permitted to commence until the 
Contractor has provided the Railroad with a satisfactory plan that the 
project will be undertaken without scheduling, performance or safety 
related issues.  Submission shall also provide a listing of the anticipated 
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equipment to be used, the location of all equipment to be used and 
insure a contingency plan of action is in place should a primary piece of 
equipment malfunction.    

 

B. Ballast Protection 
 

1. The Contractor shall submit the proposed ballast protection system detailing the 
specific filter fabric and anchorage system to be used during all construction 
activities.   
 

2. The ballast protection is to extend 25’ beyond the proposed limit of work, be 
installed at the start of the project and be continuously maintained to prevent 
all contaminants from entering the ballast section of all tracks for the entire 
duration of the project. 

C. Excavation: 
 

1. The subgrade of an operated track shall be maintained with edge of berm at 
least 10’-0” from centerline of track and not more than 24-inches below top of 
rail.    Contractor  will  not  be  required  to  make  existing  section  meet  this 
specification   if   substandard,   in   which   case   existing   section   will   be 
maintained.  
 

2. Additionally, the Railroad will require the installation of an OSHA approved 
handrail and orange construction safety fencing for all excavations of the 
Railroad right-of-way.  

  

D. Excavation for Structures and Shoring Protection: 
 

1. The  Contractor  will  be  required  to  take  special  precaution  and  care  in 
connection with excavating and shoring pits, and in driving piles or sheeting for  
footings  adjacent  to  tracks  to  provide  adequate  lateral  support  for  the 
tracks  and  the  loads  which  they  carry,  without  disturbance  of  track 
alignment  and  surface,  and  to  avoid  obstructing  track  clearances  with 
working  equipment,  tools  or  other  material.   
 

2. All plans and calculations for shoring shall be prepared, signed, and sealed  by a 
Registered Professional Engineer  licensed in the state of the proposed project, 
in accordance with Norfolk Southern’s Overhead Grade Separation Design 
Criteria, subsection H.1.6.E-Construction Excavation (Refer to Norfolk Southern 
Public Projects Manual Appendix H).  The Registered Professional Engineer will 
be responsible for the accuracy for all controlling dimensions as well as the 
selection of soil design values which will accurately reflect the actual field 
conditions.   



Norfolk Southern Railway Company  

 

Norfolk Southern - Special Provisions for Protection of Railway Interests 

August 28, 2017 

Appendix 

E-7 

 

 

3. The Contractor shall provide a detailed installation and removal plan of the 
shoring components.  Any component that will be installed via the use of a 
crane or any other lifting device shall be subject to the guidelines outlined in 
section 5.G of these provisions. 

 

4. The Contractor shall be required to survey the track(s) and Railroad 
embankment and provide a cross section of the proposed excavation in relation 
to the tracks. 

 

5. Calculations for the proposed shoring should include deflection calculations. The 
maximum deflection for excavations within 18’-0” of the centerline of the 
nearest track shall be 3/8”.  For all other cases, the max deflection shall not 
exceed ½”. 

 

6. Additionally, the Railroad will require the installation of an OSHA approved 
handrail and orange construction safety fencing for all excavations of the 
Railroad right-of-way.  

 

7. The front face of shoring located to the closest  NS track for all shoring set-ups 
located in Zone 2 as shown on NS Typical Drawing No. 4 – Shoring Requirements 
(Appendix I) shall remain in place and be cut off 2’-0” below the final ground 
elevation.  The remaining shoring in Zone 2 and all shoring in Zone 1 may be 
removed and all voids must be backfilled with flowable fill. 

  

 

E. Pipe, Culvert, & Tunnel Installations 
 

1. Pipe, Culvert, & Tunnel Installations shall be in accordance with the appropriate 
Norfolk Southern Design Specification as noted below: 

 
a. For Open Cut Method refer to Norfolk Southern Public Projects Manual 

Appendix H.4.6. 
b. For Jack and Bore Method refer to Norfolk Southern Public Projects 

Manual Appendix H.4.7. 
c. For Tunneling Method refer to Norfolk Southern Public Projects Manual 

Appendix H.4.8. 
 

2. The installation methods provided are for pipes carrying storm water or open 
flow run-off.  All other closed pipeline systems shall be installed in accordance 
Norfolk Southern’s Pipe and Wire Program and the NSCE-8 
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F. Demolition Procedures 
 

1. General 
 

a. Demolition plans are required for all spans over the track(s), for all 
spans adjacent to the track(s), if located on (or partially on) Railroad 
right-of-way; and in all situations where cranes will be situated on, over, 
or adjacent to Railroad right-of-way and within  a distance of the boom 
length plus 15’-0” from the centerline of track. 
 

b. Railroad tracks and other Railroad property must be protected from 
damage during the procedure.  

 
c. A pre-demolition meeting shall be conducted with the Sponsor, the 

Railroad Engineer or their representative, and the key Contractor’s 
personnel prior to the start of the demolition procedure.  

 

d. The Railroad Engineer or his designated representative must be present   
at   the   site   during   the   entire   demolition procedure period. 

 

e. Existing, obsolete, bridge piers shall be removed to a sufficient depth 
below grade to enable restoration of the existing/proposed track ditch, 
but in no case less than 2’-0” below final grade. 

  

2. Submittal Requirements 
 

a. In addition to the submittal requirements outlined in Section 5.A.2 of 
these provisions, the Contractor shall submit the following for approval 
by the Railroad Engineer: 

 
(1) A plan showing the location of cranes, horizontally and 

vertically, operating radii, with delivery or disposal locations 
shown.  The location of all tracks and other Railroad facilities as 
well as all obstructions such as wire lines, poles, adjacent 
structures, etc. must also be shown.  

 

(2) Rating  sheets  showing  cranes or lifting devices  to  be  
adequate  for  150%  of  the actual  weight  of  the  pick, 
including all rigging components.    A complete set of crane 
charts, including crane, counterweight, and boom nomenclature 
is to be submitted.  Safety factors that may have been “built-in” 
to the crane charts are not to be considered when determining 
the 150% factor of safety.  
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(3) Plans  and  computations  showing  the  weight  of  the  pick  
must  be submitted.    Calculations  shall  be  made  from  plans  
of  the  existing   structure  showing  complete  and  sufficient  
details with supporting data for the demolition the structure.  If 
plans  do  not  exist,  lifting  weights  must  be  calculated  from  
field measurements.    The  field  measurements  are  to  be  
made  under  the supervision  of  the  Registered  Professional  
Engineer  submitting  the procedure and calculations.  

 

(4) The Contractor shall provide a sketch of all rigging components 
from the crane’s hook block to the beam.  Catalog cuts or 
information sheets of all rigging components with their lifting 
capacities shall be provided.  All rigging must be adequate for 
150% of the actual weight of the pick.  Safety factors that may 
have been “built-in” to the rating charts are not to be 
considered when determining the 150% factor of safety.  All 
rigging components shall be clearly identified and tagged with 
their rated lifting capacities.  The position of the rigging in the 
field shall not differ from what is shown on the final plan 
without prior review from the Sponsor and the Railroad. 

 

(5) A complete demolition procedure, including the order of lifts, 
time required for each lift, and any repositioning or re-hitching 
of the crane or cranes. 

 

(6)  Design and supporting calculations for the temporary support 
of components, including but not limited to the stability of the 
superstructure during the temporary condition, temporary 
girder tie-downs and falsework. 
 

3. Overhead Demolition Debris Shield 
 

a. The demolition debris shield shall be installed prior to the demolition of 
the bridge deck or other relevant portions of the superstructure over 
the track area to catch all falling debris.  
 

b. The demolition debris shield shall provide a minimum vertical clearance 
as specified in Section 4.A.1 of these provisions or maintain the existing 
vertical clearance if the existing clearance is less than that specified in 
Section 4.A.1. 
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c. The Contractor shall include the demolition debris shield 
installation/removal means and methods as part of the proposed 
Demolition procedure submission.  
 

d. The Contractor shall submit the demolition debris shield design and 
supporting calculations for approval by the Railroad Engineer. 

 

e. The demolition debris shield shall have a minimum design load of 50 
pounds per square foot plus the weight of the equipment, debris, 
personnel, and other loads to be carried.  

 

f.  The Contractor shall include the proposed bridge deck removal 
procedure in its demolition means and methods and shall verify that the 
size and quantity of the demolition debris generated by the procedure 
does not exceed the shield design loads. 

 

g.  The Contractor shall clean the demolition debris shield daily or more 
frequently as dictated either by the approved design parameters or as 
directed by the Railroad Engineer. 

 

4. Vertical Demolition Debris Shield 
 

a. A vertical demolition debris shield may be required for substructure 
removals in close proximity to the Railroad’s track and other facilities, as 
determined by the Railroad Engineer. 
 

G. Erection & Hoisting Procedures 
 

1.  General 
 

a. Erection plans are required for all spans over the track(s), for all spans 
adjacent to the track(s), if located on (or partially on) Railroad right-of-
way; and in all situations where cranes will be situated on, over, or 
adjacent to Railroad right-of-way and within  a distance of the boom 
length plus 15’-0” from the centerline of track. 
 

b. Railroad tracks and other Railroad property must be protected from 
damage during the erection procedure.  

 
c. A pre-erection meeting shall be conducted with the Sponsor, the 

Railroad Engineer or their representative, and the key Contractor’s 
personnel prior to the start of the erection procedure. 
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d. The Railroad Engineer or his designated representative must be present   
at   the   site   during   the   entire   erection procedure period. 

 

e. For field splices located over Railroad property, a minimum of 50% of 
the holes for each connection shall be filled with bolts or pins prior to 
releasing the crane.  A minimum of 50% of the holes filled shall be filled 
with bolts.  All bolts must be appropriately tightened.  Any changes to 
previously approved field splice locations must be submitted to the 
Railroad for review and approval.  Refer to Norfolk Southern’s Overhead 
Grade Separation Design Criteria for additional splice details (Norfolk 
Southern Public Projects Manual Appendix H.1, Section 4.A.3.). 

 

 

 

 

 

2. Submittal Requirements 
 

a. In addition the submittal requirements outlined in Section 5.A.2 of 
these provisions, the Contractor shall submit the following for approval 
by the Railroad Engineer: 

 
(1) As-built beam seat elevations - All as-built bridge seats and top 

of rail elevations shall be furnished to the Railroad Engineer for 
review and verification at least 30 days in advance of the 
erection, to ensure that minimum vertical clearances as 
approved in the plans will be achieved. 
 

(2) A plan showing the location of cranes, horizontally and 
vertically, operating radii, with delivery or staging locations 
shown.  The location of all tracks and other Railroad facilities as 
well as all obstructions such as wire lines, poles, adjacent 
structures, etc. must also be shown.  

 

(3) Rating  sheets  showing  cranes or lifting devices  to  be  
adequate  for  150%  of  the actual  weight  of  the  pick, 
including all rigging components.    A complete set of crane 
charts, including crane, counterweight, and boom nomenclature 
is to be submitted.  Safety factors that may have been “built-in” 
to the crane charts are not to be considered when determining 
the 150% factor of safety.  
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(4) Plans  and  computations  showing  the  weight  of  the  pick  
must  be submitted.    Calculations  shall  be  made  from  plans  
of  the  proposed  structure  showing  complete  and  sufficient  
details with supporting data for the erection of the structure.  If 
plans  do  not  exist,  lifting  weights  must  be  calculated  from  
field measurements.    The  field  measurements  are  to  be  
made  under  the supervision  of  the  Registered  Professional  
Engineer  submitting  the procedure and calculations.  

 

(5) The Contractor shall provide a sketch of all rigging components 
from the crane’s hook block to the beam.  Catalog cuts or 
information sheets of all rigging components with their lifting 
capacities shall be provided.  All rigging must be adequate for 
150% of the actual weight of the pick.  Safety factors that may 
have been “built-in” to the rating charts are not to be 
considered when determining the 150% factor of safety.  All 
rigging components shall be clearly identified and tagged with 
their rated lifting capacities.  The position of the rigging in the 
field shall not differ from what is shown on the final plan 
without prior review from the Sponsor and the Railroad. 

 

(6) A complete erection procedure, including the order of lifts, time 
required for each lift, and any repositioning or re-hitching of the 
crane or cranes. 

 

(7)  Design and supporting calculations for the temporary support 
of components, including but not limited to temporary girder 
tie-downs and falsework. 

 

 

H. Blasting: 
 

1. The   Contractor   shall   obtain   advance   approval   of   the   Railroad Engineer  
and  the  Sponsor  Engineer  for  use  of  explosives  on  or adjacent  to Railroad  
property.    The request for permission to use explosives shall include a detailed 
blasting plan.  If permission for use of  explosives  is  granted,  the  Contractor  
will  be  required  to  comply with the following:  
 

a. Blasting shall be done with light charges under the direct supervision   of   
a   responsible   officer   or   employee   of   the Contractor and a 
licensed blaster.    
 

b. Electric detonating fuses shall not be used because of the possibility of 
premature explosions resulting from operation of two-way radios.   
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c. No blasting shall be done without the presence of the Railroad Engineer 
or his authorized representative.    At  least  72  hours advance  notice  
to  the  person  designated  in  the  Railroad’s notice  of  authorization  
to  proceed  (see  paragraph  2.B)  will  be required to arrange for the 
presence of an authorized Railroad representative and such flagging as 
the Railroad may require.  

 

d. Have at the job site adequate equipment, labor and materials and allow 
sufficient time to clean up debris resulting from the blasting  without  
delay  to  trains,  as  well  as  correcting  at  his expense any track 
misalignment or other damage to Railroad property   resulting   from   
the   blasting   as   directed   by   the Railway’s  authorized  
representative.    If  his  actions  result  in delay  of  trains,  the  
Contractor  shall  bear  the  entire  cost thereof. 

 

e. The blasting Contractor shall have a copy of the approved blasting plan 
on hand while on the site. 

 

f. Explosive materials or loaded holes shall not be left unattended at the 
blast site. 

 

g. A seismograph shall be placed on the track shoulder adjacent to each 
blast which will govern the peak particle velocity of two inches per 
second.  Measurement shall also be taken on the ground adjacent to 
structures as designated by a qualified and independent blasting 
consultant.  The Railroad reserves the option to direct the placement of 
additional seismographs at structures or other locations of concern, 
without regard to scaled distance. 

 

h. After each blast, the blasting Contractor shall provide a copy of their 
drill log and blast report, which includes number of holes, depth of 
holes, number of decks, type and pounds of explosives used per deck. 

 

i. The Railroad may require top of rail elevations and track centers taken 
before, during and after the blasting and excavation operation to check 
for any track misalignment resulting from the Contractor’s activities. 
 
 
 
 
  

2. The Railroad representative will:  
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a. Determine  approximate  location  of  trains  and  advise  the Contractor  

the  appropriate  amount  of  time  available  for  the blasting operation 
and clean up.  
 

b. Have the authority to order discontinuance of blasting if, in his opinion, 
blasting is too hazardous or is not in accord with these special 
provisions.  

 
3. The Contractor must hire, at no expense to the Railroad, a qualified and independent 

blasting consultant to oversee the use of explosives.  The blasting consultant will: 
 

a. Review the Contractor’s proposed drilling and loading patterns, and 
with the blasting consultant’s personnel and instruments, monitor the 
blasting operations. 
 

b. Confirm that the minimum amounts of explosives are used to remove 
the rock. 

 

c. Be empowered to intercede if he concludes that the Contractor’s 
blasting operations are endangering the Railway. 

 

d. Submit a letter acknowledging that he has been engaged to oversee the 
entire blasting operation and that he approves of the blasting plan. 

 

e. Furnish copies of all vibration readings to the Railroad representative 
immediately after each blast.  The representative will sign and date the 
seismograph tapes after each shot to verify the readings are for that 
specific shot. 

 

f. Advise the Railroad representative as to the safety of the operation and 
notify him of any modifications to the blasting operation as the work 
progresses. 

 

4. The request for permission to use explosives on the Railroad’s Right-of-Way 
shall include a blasting proposal providing the following details: 

 
a. A drawing which shows the proposed blasting area, location of nearest hole 

and distance to Railway structures, all with reference to the centerline of track. 
 

b. Hole diameter. 
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c. Hole spacing and pattern. 
 

d. Maximum depth of hole. 
 

e. Maximum number of decks per hole. 
 

f. Maximum pounds of explosives per hole. 
 

g. Maximum pounds of explosives per delay. 
 

h. Maximum number of holes per detonation. 
 

i. Type of detonator and explosives to be used.  (Electronic detonating devices 
will not be permitted).  Diameter of explosives if different from hole diameter. 
 

j. Approximate dates and time of day when the explosives are to be detonated. 
 

k. Type of flyrock protection. 
 

l. Type and patterns of audible warning and all clear signals to be used before 
and after each blast. 
 

m. A copy of the blasting license and qualifications of the person directly in charge 
of the blasting operation, including their name, address and telephone number. 
 

n. A copy of the Authority’s permit granting permission to blast on the site. 
 

o. A letter from the blasting consultant acknowledging that he has been engaged 
to oversee the entire blasting operation and that he approves of the blasting 
plan. 
 

p. In addition to the insurance requirements outlined in Paragraph 14 of these 
Provisions, A certificate of insurance from the Contractor’s insurer stating the 
amount of coverage for XCU (Explosive Collapse and Underground Hazard) 
insurance and that XCU Insurance is in force for this project.             
 

q. A copy of the borings and Geotechnical information or report. 

 

I. Track Monitoring 
 

1. At the direction of the Railroad Engineer, any activity that has the potential to 
disturb the Railroad track structure may require the Contractor to submit a 
detailed track monitoring program for approval by the Railroad Engineer. 
 

2. The program shall specify the survey locations, the distance between the 
location points, and frequency of monitoring before, during, and after 
construction. Railroad reserves the right to modify the survey locations and 
monitoring frequency as necessary during the project. 
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3. The survey data shall be collected in accordance with the approved frequency 
and immediately furnished to the Railroad Engineer for analysis. 

 

4.  If any movement has occurred as determined by the Railroad Engineer, the 
Railroad will be immediately notified. Railroad, at its sole discretion, shall have 
the right to immediately require all Contractor operations to be ceased and 
determine what corrective action is required. Any corrective action required by 
the Railroad or performed by the Railroad including the monitoring of corrective 
action of the Contractor will be at project expense. 

 

J. Maintenance of Railroad Facilities: 
 

1.  The Contractor will be required to maintain all ditches and drainage structures 
free of silt or other obstructions which may result from his operations and 
provide and maintain any erosion control measures as required.    The 
Contractor will promptly repair eroded areas within Railroad rights-of-way and 
repair any other damage to the property of the Railroad or its tenants.  
 

2. If, in the course of construction, it may be necessary to block a ditch, pipe or 
other drainage facility, temporary pipes, ditches or other drainage facilities shall 
be installed to maintain adequate drainage, as approved by the Railroad 
Engineer.  Upon completion of the work, the temporary facilities shall be 
removed and the permanent facilities restored. 
 

3. All such maintenance and repair of damages due to the Contractor’s operations 
shall be done at the Contractor’s expense.  

 

K. Storage of Materials and Equipment:                
 

1. Materials  and  equipment  shall  not be  stored  where  they  will  interfere  with 
Railroad  operations,  nor  on  the  rights-of-way  of  the  Railroad without  first  
having  obtained  permission  from  the  Railroad  Engineer,  and such 
permission will be with the understanding that the Railroad will not be liable for 
damage to such material and equipment from any cause and  that  the  Railroad  
Engineer  may  move  or  require  the  Contractor  to move, at the Contractor’s 
expense, such material and equipment.  
 

2. All  grading  or  construction  machinery  that  is  left  parked  near  the  track 
unattended by a watchman shall be effectively immobilized so that it cannot be  
moved  by  unauthorized  persons.      The  Contractor  shall  protect,  defend, 
indemnify  and  save  Railroad,  and  any  associated,  controlled  or  affiliated 
corporation,  harmless  from  and  against  all  losses,  costs,  expenses,  claim  or 
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liability for loss or damage to property or the loss of life or personal injury, 
arising out of or incident to the Contractor’s failure to immobilize grading or 
construction machinery.  

 

L. Cleanup:    
 

1.  Upon completion of the work, the Contractor shall remove from within the 
limits of the Railroad rights-of-way, all machinery, equipment, surplus materials, 
falsework, rubbish or temporary buildings of the Contractor, and leave said 
rights-of-way in a neat condition satisfactory to the Railroad Engineer or his 
authorized representative.  

 
6. DAMAGES:  

 
A. The Contractor shall assume all liability for any and all damages to his work, employees, 

servants, equipment and materials caused by Railroad traffic.  
 

B. Any cost incurred by the Railroad for repairing damages to its property or to property  of  
its  tenants,  caused  by  or  resulting  from  the  operations  of  the Contractor, shall be 
paid directly to the Railroad by the Contractor.  

 

7. FLAGGING SERVICES:  
 

A. Requirements:  
 

1. Flagging  services  will  not  be  provided  until  the  Contractor’s  insurance  has 
been reviewed & approved by the Railroad.   
 

2. Under the terms of the agreement between the Sponsor and the Railroad, the 
Railroad has sole authority to determine the need for flagging required to 
protect its operations.  In general, the requirements of such services will be 
whenever  the  Contractor’s  personnel  or  equipment  are  or  are  likely  to  be, 
working  on  the  Railroad’s  right-of-way,  or  across,  over,  adjacent  to,  or 
under  a  track,  or  when  such  work  has  disturbed  or  is  likely  to  disturb  a 
Railroad structure or the Railroad roadbed or surface and alignment of any track  
to  such  extent  that  the  movement  of  trains  must  be  controlled  by 
flagging.  

 

3. Normally,  the  Railroad  will  assign  one  flagman  to  a  project;  but  in  some 
cases, more than one may be necessary, such as yard limits where three (3) 
flagmen  may  be  required.    However,  if  the  Contractor  works  within 
distances   that   violate   instructions   given   by   the   Railroad’s   authorized 
representative  or  performs  work  that  has    not  been  scheduled  with  the 
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Railroad’s authorized representative, a flagman or flagmen may be required full 
time until the project has been completed.  

 

4. For Projects exceeding 30 days of construction, Contractor shall provide the 
flagmen a small work area with a desk/counter and chair within the field/site 
trailer, including the use of bathroom facilities, where the flagman can check 
in/out with the Project, as well as to the flagman’s home terminal.  The work 
area should provide access to two (2) electrical outlets for recharging radio(s), 
and a laptop computer; and have the ability to print off needed documentation 
and orders as needed at the field/site trailer.  This should aid in maximizing the 
flagman’s time and efficiency on the Project. 

 

B. Scheduling and Notification:             
 

1. The Contractor’s work requiring Railroad flagging should be scheduled to  limit  
the  presence  of  a  flagman  at  the  site  to  a  maximum  of  50 hours  per  
week.    The Contractor shall receive Railroad approval of work schedules 
requiring a flagman’s presence in excess of 40 hours per week.  
 

2. Not  later  than  the  time  that  approval  is  initially  requested  to  begin work  
on  Railroad  right-of-way,  Contractor  shall  furnish  to  the Railroad  and  the    
Sponsor  a  schedule  for  all  work  required  to complete the portion of the 
project within Railroad right-of-way and arrange   for   a   job   site   meeting   
between   the   Contractor,   the  Sponsor, and the Railroad’s authorized 
representative.  Flagman or Flagmen may not be provided until the job site 
meeting has been conducted and the Contractor’s work scheduled.  

 

3. The Contractor will be required to give the Railroad representative at least  10  
working  days  of  advance  written  notice  of  intent  to  begin work  within  
Railroad  right-of-way  in  accordance  with  this  special provision.    Once  
begun,  when  such  work  is  then  suspended  at  any time,  or  for  any  reason,  
the  Contractor  will  be  required  to  give  the Railroad  representative  at  least  
3  working  days  of  advance  notice before  resuming  work  on  Railroad  right-
of-way.    Such notices shall include sufficient details of the proposed work to 
enable the Railroad representative to determine if flagging will be required.  If 
such notice is  in  writing,  the  Contractor  shall  furnish  the  Engineer  a  copy;  
if notice is given verbally, it shall be confirmed in writing with copy to the  
Engineer.    If flagging is required, no work shall be undertaken until the 
flagman, or flagmen are present at the job site.  It may take up  to  30  days  to  
obtain  flagging  initially  from  the  Railroad.    When flagging  begins,  the  
flagman  is  usually  assigned  by  the  Railroad  to work  at  the  project  site  on  
a  continual  basis  until  no  longer  needed and  cannot  be  called  for  on  a  
spot  basis.    If  flagging  becomes unnecessary  and  is  suspended,  it  may  take  
up  to  30  days  to  again obtain  from  the  Railroad.    Due to Railroad labor 
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agreements, it is necessary to give 5 working days notice before flagging service 
may be discontinued and responsibility for payment stopped.  
 

4. If,  after  the  flagman  is  assigned  to  the  project  site,  an  emergency arises  
that  requires  the  flagman’s  presence  elsewhere,  then  the Contractor shall 
delay work on Railroad right-of-way until such time as the flagman is again 
available.  Any additional costs resulting from such delay shall be borne by the 
Contractor and not the Sponsor or Railroad.  

 

C. Payment:  
 

1. The Sponsor will be responsible for paying the Railroad directly for any and all 
costs of flagging which may be required to accomplish the construction.  
 

2. The estimated cost of flagging is the current rate per day based on a 10-hour 
work day.    This cost includes the base pay for the flagman, overhead, and 
includes a per diem charge for travel expenses, meals and lodging.    The  charge  
to  the  Sponsor by the Railroad will be the actual cost based on the rate of pay 
for the Railroad’s employees who  are  available  for  flagging  service  at  the  
time  the  service  is required.  

 

3. Work by a flagman in excess of 8 hours per day or 40 hours per week, but not 
more than 12 hours a day will result in overtime pay at 1 and 1/2  times  the  
appropriate  rate.    Work  by  a  flagman  in  excess  of  12 hours per day will 
result in overtime at 2 times the appropriate rate.  If work is performed on a 
holiday, the flagging rate is 2 and 1/2 times the normal rate.  

 

4. Railroad  work  involved  in  preparing  and  handling  bills  will  also  be charged  
to  the  Sponsor.    Charges  to  the    Sponsor  by  the Railroad   shall   be   in   
accordance   with   applicable   provisions   of Subchapter  B,  Part  140,  Subpart  
I  and  Subchapter  G,  Part  646, Subpart  B  of  the  Federal-Aid  Policy  Guide  
issued  by  the  Federal Highway  Administration  on  December  9,  1991,  
including  all  current amendments.    Flagging costs are subject to change.    The 
above estimates of flagging costs are provided for information only and are not 
binding in any way.  

 

D. Verification:  
 

1. Railroad’s   flagman   will   electronically   enter   flagging   time   via Railroad’s 
electronic  billing  system.      Any  complaints  concerning flagging  must be 
resolved in a timely manner.  If the need for flagging  is questioned,   please   
contact  the Railroad Engineer.  All   verbal   complaints   will   be confirmed in 
writing by the Contractor within 5 working days with a copy to the Sponsor’s  
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Engineer.    Address  all  written  correspondence electronically to  Railroad 
Engineer. 
 

2. The Railroad flagman assigned to the project will be responsible for notifying 
the Sponsor Engineer upon arrival at the job site on the first day (or as soon 
thereafter as possible) that flagging services begin and on the last day that he 
performs such services for each separate period  that  services  are  provided.    
The  Sponsor’s  Engineer  will document  such  notification  in  the project 
records.  When requested, the Sponsor’s  Engineer will also sign the flagman’s 
diary showing daily time spent and activity at the project site.    

8. HAUL ACROSS RAILROAD TRACK:         
 

A. Where the plans show or imply that materials of any nature must be hauled across  
Railroad’s track,  unless  the  plans  clearly  show  that  the Sponsor  has included 
arrangements for such haul in its agreement with the Railroad, the Contractor  will  be  
required  to  make  all  necessary  arrangements  with  the Railroad   regarding   means   
of   transporting   such   materials   across   the Railroad’s track.  The Contractor or 
Sponsor will be required to bear all costs incidental to such crossings whether services 
are performed by his own forces or by Railroad personnel.  
 

B. No  crossing  may  be  established  for  use  of  the  Contractor  for  transporting 
materials  or  equipment  across  the  tracks  of  the  Railroad  unless specific  authority  
for  its  installation,  maintenance,  necessary  watching  and flagging thereof and 
removal, until a temporary private crossing agreement has  been  executed  between  
the  Contractor  and  Railroad.  The approval process for an agreement normally takes 
90 days.  

 

9. WORK FOR THE BENEFIT OF THE CONTRACTOR:  
 

A. All  temporary  or  permanent  changes  in  wire  lines  or  other  facilities  which are 
considered necessary to the project are shown on the plans; included in the  force  
account  agreement  between  the  Sponsor and the Railroad or will be covered by 
appropriate revisions to same which will be initiated and approved by the  Sponsor 
and/or the Railroad.  
 

B. Should the Contractor desire any changes in addition to the above, then he shall  make  
separate  arrangements  with  the  Railroad  for  same  to  be accomplished at the 
Contractor’s expense.  

 

10. COOPERATION AND DELAYS:  
 

A. It  shall  be  the  Contractor’s  responsibility  to  arrange  a  schedule  with  the Railroad   
for   accomplishing   stage   construction   involving   work   by   the Railroad  or  tenants  
of  the  Railroad.    In  arranging  his  schedule  he  shall ascertain,  from  the  Railroad,  
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the  lead  time  required  for  assembling  crews and materials and shall make due 
allowance therefore.  
 

B. No charge or claim of the Contractor against either the  Sponsor or the Railroad will  be  
allowed  for  hindrance  or  delay  on  account  of railroad  traffic;  any  work  done  by  
the  Railroad  or  other  delay incident  to  or  necessary  for  safe  maintenance  of  
railroad  traffic  or  for  any delays due to compliance with these special provisions.  

 

11. TRAINMAN’S WALKWAYS:       
 

A. Along the outer side of each exterior track of multiple operated track, and on each side  
of  single  operated  track,  an  unobstructed  continuous  space  suitable  for trainman’s 
use in walking along trains, extending to a line not less than 10 feet from centerline of 
track, shall be maintained.  Any temporary impediments to walkways and track drainage 
encroachments or obstructions allowed during work hours while Railroad’s  protective  
service  is  provided  shall  be  removed  before  the  close  of  each work  day.    If  there  
is  any  excavation  near  the  walkway,  a  handrail,  with  10’-0” minimum clearance 
from centerline of track, shall be placed and must conform to AREMA and/or FRA 
standards.  
 

12. GUIDELINES FOR PERSONNEL ON RAILROAD RIGHT-OF-WAY:  
 

A. The Contractor and/or the Sponsor’s personnel authorized to perform work on 
Railroad’s property as specified in Section 2 above are not required to complete Norfolk 
Southern Roadway Worker Protection Training; However the Contractor and the 
Sponsor’s personnel must be familiar with Norfolk Southern’s standard operating rules 
and guidelines, should conduct themselves accordingly, and may be removed from the 
property for failure to follow these guidelines. 
 

B. All persons shall wear hard hats.    Appropriate eye and hearing protection must be 
used.  Working in shorts is prohibited.  Shirts must cover shoulders, back and abdomen.  
Working in tennis or jogging shoes, sandals, boots with high heels, cowboy and other 
slip-on type boots is prohibited.    Hard-sole, lace-up  footwear,  zippered  boots  or  
boots  cinched  up  with  straps  which  fit snugly  about  the  ankle  are  adequate.  
Wearing of safety boots is strongly recommended.      In   the   vicinity   of   at-grade   
crossings,   it   is   strongly recommended that reflective vests be worn.  
 

C. No  one  is  allowed  within  25’  of  the  centerline  of  track  without  specific 
authorization from the flagman.  

 

D. All  persons  working  near  track  while  train  is  passing  are  to  lookout  for dragging 
bands, chains and protruding or shifted cargo.  

 

E. No  one  is  allowed  to  cross  tracks  without  specific  authorization  from  the flagman. 
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F. All welders and cutting torches working within 25’ of track must stop when train is 
passing.  

 

G. No  steel  tape  or  chain  will  be  allowed  to  cross  or  touch  rails  without permission 
from the Railroad.  

 

13. GUIDELINES FOR EQUIPMENT ON RAILROAD RIGHT-OF-WAY:   
 

A. No crane or boom equipment will be allowed to set up to work or park within boom  
distance  plus  15’  of  centerline  of  track  without  specific  permission from Railroad 
official and flagman.  
 

B. No crane or boom equipment will be allowed to foul track or lift a load over the track 
without flag protection and track time.  

 

C. All employees will stay with their machines when crane or boom equipment is pointed 
toward track.  

 

D. All  cranes  and  boom  equipment  under  load  will  stop  work  while  train  is passing 
(including pile driving).  

 

E. Swinging loads must be secured to prevent movement while train is passing.  
 

F. No loads will be suspended above a moving train.  
 

G. No  equipment  will  be  allowed  within  25’  of  centerline  of  track  without specific 
authorization of the flagman.  

 

H. Trucks, tractors or any equipment will not touch ballast line without specific permission 
from Railroad official and flagman.  Orange construction fencing may be required as 
directed.  

 

I. No  equipment  or  load  movement  within  25’  or  above  a  standing  train  or Railroad 
equipment without specific authorization of the flagman.  

 

J. All  operating  equipment  within  25’  of  track  must  halt  operations  when  a train  is  
passing.    All  other  operating  equipment  may  be  halted  by  the flagman  if  the  
flagman  views  the  operation  to  be  dangerous  to  the  passing train.  

 

K. All equipment, loads and cables are prohibited from touching rails.  
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L. While  clearing  and  grubbing,  no  vegetation  will  be  removed  from  Railroad 
embankment  with  heavy  equipment  without  specific  permission  from  the Railroad 
Engineer and flagman.  

 

M. No equipment or materials will be parked or stored on Railroad’s property unless 
specific authorization is granted from the Railroad Engineer.  

 

N. All unattended equipment that is left parked on Railroad property shall be effectively 
immobilized so that it cannot be moved by unauthorized persons.  

 

O. All cranes and boom equipment will be turned away from track after each work day or 
whenever unattended by an operator.  

 

P. Prior to performing any crane operations, the Contractor shall establish a single point of 
contact for the Railroad flagman to remain in communication with at all times.  Person 
must also be in direct contact with the individual(s) directing the crane operation(s). 

 

14. INSURANCE:  
 

A. In addition to any other forms of insurance or bonds required under the terms of the 
contract and specifications, the Prime Contractor will be required to carry insurance of 
the following kinds and amounts: 
 

1. a. Commercial General Liability Insurance having a combined single limit of 
not less than $2,000,000 per occurrence for all loss, damage, cost and expense, 
including attorneys' fees, arising out of bodily injury liability and property 
damage liability during the policy period.  Said policy shall include explosion, 
collapse, and underground hazard (XCU) coverage, shall be endorsed to name 
Railroad specified in item A.2.c. below both as the certificate holder and as an 
additional insured, and shall include a severability of interests provision.    
 

 b. Automobile Liability Insurance with a combined single limit of 
not less than $1,000,000 each occurrence for injury to or death of persons and 
damage to or loss or destruction of property.  Said policy or policies shall be 
endorsed to name Railroad specified in item A.2.c. below both as the certificate 
holder and as an additional insured and shall include a severability of interests 
provision. 

  

2. Railroad Protective Liability Insurance having a combined single limit of not less 
than $2,000,000 each occurrence and $6,000,000 in the aggregate applying 
separately to each annual period.  If the project involves track over which 
passenger trains operate, the insurance limits required are not less than a 
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combined single limit of $5,000,000 each occurrence and $10,000,000 in the 
aggregate applying separately to each annual period.  Said policy shall provide 
coverage for all loss, damage or expense arising from bodily injury and property 
damage liability, and physical damage to property attributed to acts or 
omissions at the job site.  
 
The standards for the Railroad Protective Liability Insurance are as follows: 
 

a. The insurer must be rated A- or better by A.M. Best Company, Inc. 
NOTE: NS does not accept from insurers Chartis (AIG or Affiliated 

Company including Lexington Insurance Company), Hudson Group or 

Liberty or Affiliated Company, American Contractors Insurance 

Company and Erie Insurance Company including Erie Insurance 

Exchange and Erie Indemnity Company. 

 

b. The policy must be written using one of the following combinations of 
Insurance Services Office (“ISO”)  Railroad Protective Liability Insurance 
Form Numbers: 

(1) CG 00 35 01 96 and CG 28 31 10 93; or 
(2) CG 00 35 07 98 and CG 28 31 07 98; or 
(3) CG 00 35 10 01; or 
(4) CG 00 35 12 04; or 
(5) CG 00 35 12 07; or 
(6) CG 00 35 04 13. 

 

c. The named insured shall read: 
   

  Norfolk Southern Corporation and its subsidiaries 

  Three Commercial Place 

  Norfolk, Virginia 23510-2191 

  Attn:  Risk Manager 

 

(NOTE:  Railroad does not share coverage on RRPL with any other 

entity on 

this policy) 

 

d. The description of operations must appear on the Declarations, must 
match the project description in this agreement, and must include the 
appropriate Sponsor project and contract identification numbers. 
 

e. The job location must appear on the Declarations and must include the 
city, state, and appropriate highway name/number.  NOTE: Do not 
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include any references to milepost, valuation station, or mile marker 
on the insurance policy. 

 

f. The name and address of the prime Contractor must appear on the 
Declarations. 

 

g. The name and address of the Sponsor must be identified on the 
Declarations as the “Involved Governmental Authority or Other 
Contracting Party.” 

 

h. Endorsements/forms that rea required are: 
 

(1) Physical Damage to Property Amendment 
(2) Terrorism Risk Insurance Act (TRIA) coverage must be included 

 

i. Other endorsements/forms that will be accepted are: 
(1) Broad Form Nuclear Exclusion – Form IL 00 21 
(2) 30-day Advance Notice of Non-renewal or cancellation 
(3) Required State Cancellation Endorsement 
(4) Quick Reference or Index Form CL/IL 240 

 

j. Endorsements/forms that are NOT acceptable are: 
(1) Any Pollution Exclusion Endorsement except CG 28 31 
(2) Any Punitive or Exemplary Damages Exclusion 
(3) Known injury or Damage Exclusion form CG 00 59 
(4) Any Common Policy Conditions form 
(5) An Endorsement that limits or excludes Professional Liability 

coverage 
(6) A Non-Cumulation of Liability or Pyramiding of Limits Endorsement 
(7) An Endorsement that excludes TRIA coverage 
(8) A Sole Agent Endorsement 
(9) Any type of deductible endorsement or amendment 
(10) Any other endorsement/form not specifically authorized in item no. 

2.h 
  above. 

 

B. If any part of the work is sublet, similar insurance, and evidence thereof as specified in 
A.1 above, shall be provided by or on behalf of the subcontractor to cover its operations 
on Railroad’s right of way. 
 

C. All insurance required under the preceding subsection A shall be underwritten by 
insurers and be of such form and content, as may be acceptable to the Company.  Prior 
to entry on Railroad right-of-way, the original Railroad Protective Liability Insurance 
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Policy shall be submitted by the Prime Contractor to the Department at the address 
below for its review and transmittal to the Railroad.  In addition, certificates of 
insurance evidencing the Prime Contractor’s and any subcontractors’ Commercial 
General Liability Insurance shall be issued to the Railroad and the Department at the 
addresses below, and forwarded to the Department for its review and transmittal to the 
Railroad.  The certificates of insurance shall state that the insurance coverage will not be 
suspended, voided, canceled, or reduced in coverage or limits without (30) days 
advance written notice to Railroad and the Department. No work will be permitted by 
Railroad on its right-of-way until it has reviewed and approved the evidence of 
insurance required herein. 

 

SPONSOR:    RAILROAD: 

     Risk Management 

     Norfolk Southern Railway Company 

     Three Commercial Place 

     Norfolk, Virginia 23510-2191 

 

D. The insurance required herein shall in no way serve to limit the liability of Sponsor or its 
Contractors under the terms of this agreement. 
 

E. Insurance Submission Procedures 
 

1. Railroad will only accept initial insurance submissions via US Mail or Overnight 
carrier to the address noted in C above.   Railroad will NOT accept initial 
insurance submissions via email or faxes.  Please provide point of contact 
information with the submission including a phone number and email address.  
NOTE: Only one (1) set of the original or certified true copy of the Railroad 
Protective Policy as required under section 14 (2) and the contractor’s 
certificate of liability insurance as required for section 14(1) (a) and 14 (1) (b)  
as part of the project should be provided to NS.  
 

2. Railroad  requires  the  following  two  (2)  forms  of  insurance  in  the initial 
insurance submission to be submitted under a cover letter providing details of 
the project and contact information:  

 

a. The full original or certified true countersigned copy of the railroad 
protective liability insurance policy in its entirely inclusive of all 
declarations, schedule of forms and endorsements along with the policy 
forms and endorsements.   
 

b. The   Contractor’s   commercial   general,   automobile,   and workers’   
compensation   liability   insurance   certificate   of liability  insurance  
evidencing  a  combined  single  limit  of  a minimum  of  $2M  per  
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occurrence  of  general  and  $1M  per occurrence  of  automobile  
liability  insurance  naming  Norfolk Southern   Railway   Company,   
Three   Commercial   Place, Norfolk,  VA  23510  as  the  certificate  
holder  and  as  an additional   insured   on   both   the   general   and   
automobile liability insurance policy.  

 

3. It should  be  noted  that the  Railroad  does  not  accept  notation  of Railroad  
Protective  insurance  on  a  certificate  of  liability  insurance form  or  Binders  
as  Railroad  must  have  the  full  original countersigned  policy.   Further,  
please  note  that  mere  receipt  of  the policy  is  not  the  only  issue  but  
review  for  compliance.  Due to the number of projects system-wide, it typically 
takes a minimum of 30-45 days for the Railroad to review. 
 

15. FAILURE TO COMPLY:     
 

A. In the event the Contractor violates or fails to comply with any of the requirements of 
these Special Provisions:  
 

1. The Railroad Engineer may require that the Contractor vacate Railroad property.  
 

2.  The  Sponsor’s Engineer  may  withhold  all  monies  due  the  Contractor  on  
monthly statements.  

 

B. Any such orders shall remain in effect until the Contractor has remedied the situation to 
the satisfaction of the Railroad Engineer and the Sponsor’s Engineer.  
 

16. PAYMENT FOR COST OF COMPLIANCE:        
 

A. No  separate  payment  will  be  made  for  any  extra  cost  incurred  on  account  of 
compliance with these special provisions.  All such costs shall be included in prices bid 
for other items of the work as specified in the payment items.      
 

17. PROJECT INFORMATION 
A. Date:    February 18, 2020 
B. NS File No.:   117-14833/BR0014024  
C. NS Milepost:    377.08 
D. Sponsor’s Project No.:          I-5746C 
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Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 1 of 7 ITEMIZED PROPOSAL FOR CONTRACT NO. C204027Sep 16, 2021 11:26 am

County : Mecklenburg

ROADWAY ITEMS

   
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10,608607 1297000000-E MILLING ASPHALT PAVEMENT, ***"
DEPTH
(1-1/2")

0002

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,080610 1523000000-E ASPHALT CONC SURFACE COURSE,
TYPE S9.5C

0003

TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

66620 1575000000-E ASPHALT BINDER FOR PLANT MIX0004

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

93620 1577000000-E POLYMER MODIFIED ASPHALT BIN-
DER FOR PLANT MIX

0005

SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,210723 1735000000-E REPAIR OF JOINTED CONCRETE
PAVEMENT SLABS

0006

TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,473723 1736000000-E SELECT MATERIAL, CLASS IV0007

SF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,000723 1737000000-E PATCHING CONCRETE PAVEMENT
SPALLS

0008

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,846661 1839140000-E ULTRA-THIN BONDED WEARING
COURSE

0009

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15,652665 1840000000-E MILLED RUMBLE STRIPS (ASPHALT
CONCRETE)

0010

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

113,544SP  1881000000-E GENERIC PAVING ITEM
JOINT CONSTRUCTION, REPAIR AND
SEALING

0011

GAL    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400SP  1882000000-E GENERIC PAVING ITEM
STRUCTURAL FOAM VOID FILL/
STABILIZATION

0012

SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

43,591SP  1891000000-E GENERIC PAVING ITEM
FINE MILLING 5/8" DEPTH

0013

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1858 2845000000-N ADJUSTMENT OF METER BOXES OR
VALVE BOXES

0014

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12,237862 3030000000-E STEEL BEAM GUARDRAIL0015

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6862 3210000000-N GUARDRAIL END UNITS, TYPE
CAT-1

0016

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12SP  3287000000-N GUARDRAIL END UNITS, TYPE TL-30017
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EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20SP  3317000000-N GUARDRAIL ANCHOR UNITS, TYPE
B-77

0018

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12,237863 3360000000-E REMOVE EXISTING GUARDRAIL0019

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,460866 3533000000-E CHAIN LINK FENCE, **" FABRIC
(60")

0020

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

946866 3539000000-E METAL LINE POSTS FOR **" CHAIN
LINK FENCE
(60")

0021

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

237866 3545000000-E METAL TERMINAL POSTS FOR **"
CHAIN LINK FENCE
(60")

0022

SF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,18011104400000000-E WORK ZONE SIGNS (STATIONARY)0023

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8SP  4424000000-N WORK ZONE PRESENCE LIGHTING0024

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

36SP  4434000000-N SEQUENTIAL FLASHING WARNING
LIGHTS

0025

DAY    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

811504455000000-N FLAGGER0026

HR     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,85611904510000000-N LAW ENFORCEMENT0027

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

612SP  4600000000-N GENERIC TRAFFIC CONTROL ITEM
INTERSTATE LANE CLOSURE

0028

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

120SP  4600000000-N GENERIC TRAFFIC CONTROL ITEM
RAMP/LOOP CLOSURE

0029

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

62SP  4600000000-N GENERIC TRAFFIC CONTROL ITEM
STREET LANE CLOSURE

0030

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18012054695000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (8", 90 MILS)

0031

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1212054720000000-E THERMOPLASTIC PAVEMENT MARKING
CHARACTER (90 MILS)

0032

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

712054725000000-E THERMOPLASTIC PAVEMENT MARKING
SYMBOL (90 MILS)

0033

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

109,73412054815000000-E PAINT PAVEMENT MARKING LINES
(6")

0034
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LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18012054820000000-E PAINT PAVEMENT MARKING LINES
(8")

0035

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14,93112054825000000-E PAINT PAVEMENT MARKING LINES
(12")

0036

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4512054835000000-E PAINT PAVEMENT MARKING LINES
(24")

0037

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3612054840000000-N PAINT PAVEMENT MARKING CHARAC-
TER

0038

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2112054845000000-N PAINT PAVEMENT MARKING SYMBOL0039

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,873SP  4890000000-E GENERIC PAVEMENT MARKING ITEM
CONTRAST COLD APPLIED PLASTIC
PAVEMENT MARKING LINES, TYPE
II (9")

0040

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,977SP  4890000000-E GENERIC PAVEMENT MARKING ITEM
POLYUREA PAVEMENT MARKING
LINES, 12"
30 MILS (STANDARD GLASS BEADS)

0041

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

33,705SP  4890000000-E GENERIC PAVEMENT MARKING ITEM
POLYUREA PAVEMENT MARKING
LINES, 6",
30 MILS (STANDARD GLASS BEADS)

0042

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4512054891000000-E GENERIC PAVEMENT MARKING ITEM
THERMOPLASTIC PAVEMENT MARKING
LINES (24", 90 MILS)

0043

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

805SP  4895000000-N GENERIC PAVEMENT MARKING ITEM
NON-CAST IRON SNOWPLOWABLE
PAVEMENT MARKER

0044

   
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.14135255000000-N PORTABLE LIGHTING0045

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,20016056000000000-E TEMPORARY SILT FENCE0046

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

800SP  6029000000-E SAFETY FENCE0047

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,550SP  6071010000-E WATTLE0048

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16SP  6117500000-N CONCRETE WASHOUT STRUCTURE0049
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LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

62017257444000000-E INDUCTIVE LOOP SAWCUT0050

STRUCTURE ITEMS

SF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

264,843420 8161000000-E GROOVING BRIDGE FLOORS0051

   
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.442 8296000000-N POLLUTION CONTROL0052

SY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

98.2SP  8559000000-E CLASS II, SURFACE PREPARATION0053

CF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

589.6SP  8660000000-E CONCRETE REPAIRS0054

CF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,668.6SP  8664000000-E SHOTCRETE REPAIRS0055

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

908.8SP  8678000000-E EPOXY RESIN INJECTION0056

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
CLEANING & REPAINTING OF
BRIDGE #320

0057

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
CLEANING & REPAINTING OF
BRIDGE #330

0058

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
CONTAINMENT OVER CHARLOTTE
AREA TRANSIT SYSTEM RAIL LINE

0059

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
MURAL PAINT REPAIR

0060

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #320

0061

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #322

0062

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #326

0063
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---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #327

0064

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #328

0065

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #330

0066

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #332

0067

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
SPOT PAINTING OF STEEL STRUC-
TURE REPAIR AREAS

0068

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
VOLUMETRIC MIXER

0069

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,794.2SP  8867000000-E GENERIC STRUCTURE ITEM
FOAM JOINT SEALS FOR
PRESERVATION

0070

CY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

43.1SP  8881000000-E GENERIC STRUCTURE ITEM
LATEX MODIFIED CONCRETE OVER-
LAY - EARLY STRENGTH

0071

CF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

21.3SP  8882000000-E GENERIC STRUCTURE ITEM
CONCRETE FOR DECK REPAIR

0072

CF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

144SP  8882000000-E GENERIC STRUCTURE ITEM
ELASTOMERIC CONCRETE FOR
PRESERVATION

0073

LB     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,040SP  8889000000-E GENERIC STRUCTURE ITEM
BEAM REPAIR CUT-OUT

0074

LB     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,016SP  8889000000-E GENERIC STRUCTURE ITEM
BEAM REPAIR PLATING

0075

SF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

484.8SP  8892000000-E GENERIC STRUCTURE ITEM
BRIDGE JOINT DEMOLITION

0076

SF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

21,940SP  8892000000-E GENERIC STRUCTURE ITEM
EPOXY COATING

0077
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SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

82.8SP  8893000000-E GENERIC STRUCTURE ITEM
CONCRETE DECK REPAIR FOR POLY-
MER CONCRETE OVERLAY

0078

SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,035SP  8893000000-E GENERIC STRUCTURE ITEM
HYDRO-DEMOLITION OF BRIDGE
DECK

0079

SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,035SP  8893000000-E GENERIC STRUCTURE ITEM
PLACING & FINISHING LATEX MOD-
IFIED CONCRETE OVERLAY - EARLY
STRENGTH

0080

SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30,199SP  8893000000-E GENERIC STRUCTURE ITEM
PLACING & FINISHING POLYMER
CONCRETE OVERLAY

0081

SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

31,234SP  8893000000-E GENERIC STRUCTURE ITEM
SCARIFYING BRIDGE DECK

0082

SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

34,751SP  8893000000-E GENERIC STRUCTURE ITEM
SHOTBLASTING BRIDGE DECK

0083

SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,517SP  8893000000-E GENERIC STRUCTURE ITEM
SILANE DECK TREATMENT

0084

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  8897000000-N GENERIC STRUCTURE ITEM
BEARING PLATE REPOSITIONING

0085

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  8897000000-N GENERIC STRUCTURE ITEM
BEARING REPLACEMENT

0086

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,336SP  8897000000-N GENERIC STRUCTURE ITEM
CLEANING AND PAINTING EXISTING
BEARINGS
WITH HIGH RATIO CALCIUM
SULFONATE

0087

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

37SP  8897000000-N GENERIC STRUCTURE ITEM
STEEL BEARING KEEPER ANGLE
ASSEMBLY

0088

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  8897000000-N GENERIC STRUCTURE ITEM
TYPE I BRIDGE JACKING
BRIDGE #138

0089

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  8897000000-N GENERIC STRUCTURE ITEM
TYPE I BRIDGE JACKING
BRIDGE #320

0090

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  8897000000-N GENERIC STRUCTURE ITEM
TYPE I BRIDGE JACKING
BRIDGE #326

0091



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number
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County : Mecklenburg

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  8897000000-N GENERIC STRUCTURE ITEM
TYPE I BRIDGE JACKING
BRIDGE #327

0092

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  8897000000-N GENERIC STRUCTURE ITEM
TYPE I BRIDGE JACKING
BRIDGE #328

0093

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  8897000000-N GENERIC STRUCTURE ITEM
TYPE I BRIDGE JACKING
BRIDGE #330

0094

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7SP  8897000000-N GENERIC STRUCTURE ITEM
TYPE I BRIDGE JACKING
BRIDGE #332

0095

******* BEGIN SCHEDULE  AA  *******
*******      ( 2 ALTERNATES )      *******

CY  AA1

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,997.9SP  8881000000-E GENERIC STRUCTURE ITEM
POLYESTER POLYMER CONCRETE
MATERIALS

0096

*** OR  ***

CY  AA2

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,997.9SP  8881000000-E GENERIC STRUCTURE ITEM
EPOXY POLYMER CONCRETE
MATERIALS

0097

***** END SCHEDULE AA *****

Total Amount Of Bid For Entire Project :1126/Sep16/Q823184.2/D605846750000/E97



Vendor 1 of 3: AMERICAN CIVIL CONSTRUCTORS WEST
COAST LLC (16148)

Call Order 012 (Proposal: C204027)

Bid Information
Proposal County: MECKLENBURG

Vendor Address: 2990 BAY VISTA COURT
SUITE D
BENICIA , CA , 94510

Signature Check: Jeffrey Charles Foerste

Time Bid Received: October 19, 2021 01:30 PM

Amendment Count: 0

Bid Checksum: F08CC13C78

Bid Total: $25,985,000.00

Items Total: $25,985,000.00

Time Total: $0.00

Bidding Errors:
None.

Letting of 10/19/2021 NCDOT Detailed Bid Report

NCDOT Page 108 of 120



Vendor 1 of 3: AMERICAN CIVIL CONSTRUCTORS WEST
COAST LLC (16148)

Call Order 012 (Proposal: C204027)

Bid Bond Information
Projects:

Counties:

Bond ID: SNC21228331

Paid by Check: No

Bond Percent: 5%

Bond Maximum:

State of Incorporation:

Agency Execution Date: 10/06/2021 10

Surety Name: Surety2000

Bond Agency Name: Argonaut Insurance Company

Letting of 10/19/2021 NCDOT Detailed Bid Report

NCDOT Page 109 of 120

Advertised DBE Goal: 2.0% 
(2.67% DBE Participation Submitted) 



Letting: L211019 North Carolina Department of Transportation Contract ID: C204027

10/19/2021 02:00:00 PM 16148 - American Civil Constructors West Coast LLC Call: 012

DBE Load Information

Letting ID: L211019

Letting Date: 10/19/2021

Call Order: 012

Contract ID: C204027

Project: NHPIM-0277(19)NHPIM-0277(19)NHPIM-0277(19)NHPIM-0277(19)

Bid Total: $25,985,000.00

DBE Goal: 2.00% ($519,700.00)

Vendor ID: 16148

Vendor Name: American Civil Constructors West Coast LLC

DBE Entered: 2.67% ($692,569.00)

Vendor ID DBE Name Is Supplier? City/State Goods/Service Amount

3376 REYNOLDS FENCE & GUARDRAIL INC False 9320 MACHADO 

DRIVE  , INDIAN 

TRAIL, NC 28079

SubContractor 692,569.00

Errors: No Check: F08CC13C78

Page 2 Amendment Count: 0



Letting: L211019 North Carolina Department of Transportation Contract ID: C204027

10/19/2021 02:00:00 PM 16148 - American Civil Constructors West Coast LLC Call: 012

BondID: SNC21228331

Surety Registry Agency: Surety2000

Verified?: 1

Surety Agency: Argonaut Insurance Company

Bond Execution Date: 10/06/2021 10:19:24 AM

Errors: No Check: F08CC13C78

Page 6 Amendment Count: 0



Letting: L211019 North Carolina Department of Transportation Contract ID: C204027

10/19/2021 02:00:00 PM 16148 - American Civil Constructors West Coast LLC Call: 012

Line Number Item Number Quantity Unit Unit Price Extension Price

Section 0001

ROADWAY ITEMS 

0001 0000100000-N 1.000 LS $2,500,000.0000 $2,500,000.00

MOBILIZATION  

0002 1297000000-E 10608.000 SY $25.0000 $265,200.00

MILLING ASPHALT PAVEMENT, ***"DEPTH (1-1/2") 

0003 1523000000-E 1080.000 TON $240.0000 $259,200.00

ASPHALT CONC SURFACE COURSE,  TYPE S9.5C  

0004 1575000000-E 66.000 TON $675.0000 $44,550.00

ASPHALT BINDER FOR PLANT MIX  

0005 1577000000-E 93.000 TON $900.0000 $83,700.00

POLYMER MODIFIED ASPHALT BIN- DER FOR PLANT MIX  

0006 1735000000-E 2210.000 SY $490.0000 $1,082,900.00

REPAIR OF JOINTED CONCRETE    PAVEMENT SLABS  

0007 1736000000-E 4473.000 TON $40.0000 $178,920.00

SELECT MATERIAL, CLASS IV  

0008 1737000000-E 1000.000 SF $95.0000 $95,000.00

PATCHING CONCRETE PAVEMENT    SPALLS  

0009 1839140000-E 1846.000 TON $220.0000 $406,120.00

ULTRA-THIN BONDED WEARING     COURSE  

0010 1840000000-E 15652.000 LF $1.0000 $15,652.00

MILLED RUMBLE STRIPS (ASPHALT CONCRETE)  

0011 1881000000-E 113544.000 LF $3.0000 $340,632.00

GENERIC PAVING ITEM JOINT CONSTRUCTION, REPAIR ANDSEALING 

0012 1882000000-E 400.000 GAL $150.0000 $60,000.00

GENERIC PAVING ITEM STRUCTURAL FOAM VOID FILL/ STABILIZATION

0013 1891000000-E 43591.000 SY $11.0000 $479,501.00

GENERIC PAVING ITEM FINE MILLING 5/8" DEPTH 

0014 2845000000-N 1.000 EA $2,500.0000 $2,500.00

ADJUSTMENT OF METER BOXES OR  VALVE BOXES  

0015 3030000000-E 12237.000 LF $26.0000 $318,162.00

STEEL BEAM GUARDRAIL  

0016 3210000000-N 6.000 EA $1,200.0000 $7,200.00

GUARDRAIL END UNITS, TYPE     CAT-1  

0017 3287000000-N 12.000 EA $3,300.0000 $39,600.00

GUARDRAIL END UNITS, TYPE TL-3  

0018 3317000000-N 20.000 EA $2,400.0000 $48,000.00

GUARDRAIL ANCHOR UNITS, TYPE  B-77  

0019 3360000000-E 12237.000 LF $1.0000 $12,237.00

REMOVE EXISTING GUARDRAIL  

0020 3533000000-E 9460.000 LF $14.5000 $137,170.00

CHAIN LINK FENCE, **" FABRIC (60") 

0021 3539000000-E 946.000 EA $75.0000 $70,950.00

METAL LINE POSTS FOR **" CHAINLINK FENCE (60") 

0022 3545000000-E 237.000 EA $250.0000 $59,250.00

METAL TERMINAL POSTS FOR **"  CHAIN LINK FENCE (60") 

0023 4400000000-E 1180.000 SF $5.0000 $5,900.00

WORK ZONE SIGNS (STATIONARY)  

Errors: No Check: F08CC13C78

Page 2 Amendment Count: 0



Letting: L211019 North Carolina Department of Transportation Contract ID: C204027

10/19/2021 02:00:00 PM 16148 - American Civil Constructors West Coast LLC Call: 012

0024 4424000000-N 8.000 EA $1,300.0000 $10,400.00

WORK ZONE PRESENCE LIGHTING  

0025 4434000000-N 36.000 EA $110.0000 $3,960.00

SEQUENTIAL FLASHING WARNING   LIGHTS  

0026 4455000000-N 8.000 DAY $500.0000 $4,000.00

FLAGGER  

0027 4510000000-N 5856.000 HR $69.0000 $404,064.00

LAW ENFORCEMENT  

0028 4600000000-N 612.000 EA $1,800.0000 $1,101,600.00

GENERIC TRAFFIC CONTROL ITEM INTERSTATE LANE CLOSURE 

0029 4600000000-N 120.000 EA $1,400.0000 $168,000.00

GENERIC TRAFFIC CONTROL ITEM RAMP/LOOP CLOSURE 

0030 4600000000-N 62.000 EA $1,300.0000 $80,600.00

GENERIC TRAFFIC CONTROL ITEM STREET LANE CLOSURE 

0031 4695000000-E 180.000 LF $5.0000 $900.00

THERMOPLASTIC PAVEMENT MARKINGLINES (8", 90 MILS)  

0032 4720000000-E 12.000 EA $150.0000 $1,800.00

THERMOPLASTIC PAVEMENT MARKINGCHARACTER (90 MILS)  

0033 4725000000-E 7.000 EA $170.0000 $1,190.00

THERMOPLASTIC PAVEMENT MARKINGSYMBOL (90 MILS)  

0034 4815000000-E 109734.000 LF $0.2500 $27,433.50

PAINT PAVEMENT MARKING LINES  (6")  

0035 4820000000-E 180.000 LF $5.0000 $900.00

PAINT PAVEMENT MARKING LINES  (8")  

0036 4825000000-E 14931.000 LF $0.2500 $3,732.75

PAINT PAVEMENT MARKING LINES  (12")  

0037 4835000000-E 45.000 LF $20.0000 $900.00

PAINT PAVEMENT MARKING LINES  (24")  

0038 4840000000-N 36.000 EA $55.0000 $1,980.00

PAINT PAVEMENT MARKING CHARAC-TER  

0039 4845000000-N 21.000 EA $55.0000 $1,155.00

PAINT PAVEMENT MARKING SYMBOL  

0040 4890000000-E 2873.000 LF $9.0000 $25,857.00

GENERIC PAVEMENT MARKING ITEM CONTRAST COLD APPLIED PLASTIC PAVEMENT MARKING 

LINES, TYPE  II (9")

0041 4890000000-E 4977.000 LF $2.0000 $9,954.00

GENERIC PAVEMENT MARKING ITEM POLYUREA PAVEMENT MARKING     LINES, 12" 30 MILS 

(STANDARD GLASS BEADS)

0042 4890000000-E 33705.000 LF $1.8000 $60,669.00

GENERIC PAVEMENT MARKING ITEM POLYUREA PAVEMENT MARKING     LINES, 6", 30 MILS 

(STANDARD GLASS BEADS)

0043 4891000000-E 45.000 LF $20.0000 $900.00

GENERIC PAVEMENT MARKING ITEM THERMOPLASTIC PAVEMENT MARKING LINES (24", 90 

MILS)

0044 4895000000-N 805.000 EA $70.0000 $56,350.00

GENERIC PAVEMENT MARKING ITEM NON-CAST IRON SNOWPLOWABLE PAVEMENT MARKER

0045 5255000000-N 1.000 LS $200,000.0000 $200,000.00

PORTABLE LIGHTING  

0046 6000000000-E 2200.000 LF $10.0000 $22,000.00

TEMPORARY SILT FENCE  

Errors: No Check: F08CC13C78

Page 3 Amendment Count: 0



Letting: L211019 North Carolina Department of Transportation Contract ID: C204027

10/19/2021 02:00:00 PM 16148 - American Civil Constructors West Coast LLC Call: 012

0047 6029000000-E 800.000 LF $15.0000 $12,000.00

SAFETY FENCE  

0048 6071010000-E 1550.000 LF $12.0000 $18,600.00

WATTLE  

0049 6117500000-N 16.000 EA $1,500.0000 $24,000.00

CONCRETE WASHOUT STRUCTURE  

0050 7444000000-E 620.000 LF $8.0000 $4,960.00

INDUCTIVE LOOP SAWCUT  

Section 0001 Total $8,760,249.25

Section 0004

STRUCTURE ITEMS 

0051 8161000000-E 264843.000 SF $1.1500 $304,569.45

GROOVING BRIDGE FLOORS  

0052 8296000000-N 1.000 LS $91,599.5000 $91,599.50

POLLUTION CONTROL  

0053 8559000000-E 98.200 SY $325.0000 $31,915.00

CLASS II, SURFACE PREPARATION  

0054 8660000000-E 589.600 CF $850.0000 $501,160.00

CONCRETE REPAIRS  

0055 8664000000-E 3668.600 CF $625.0000 $2,292,875.00

SHOTCRETE REPAIRS  

0056 8678000000-E 908.800 LF $90.0000 $81,792.00

EPOXY RESIN INJECTION  

0057 8860000000-N 1.000 LS $400,000.0000 $400,000.00

GENERIC STRUCTURE ITEM CLEANING & REPAINTING OF BRIDGE #320

0058 8860000000-N 1.000 LS $600,000.0000 $600,000.00

GENERIC STRUCTURE ITEM CLEANING & REPAINTING OF BRIDGE #330

0059 8860000000-N 1.000 LS $67,000.0000 $67,000.00

GENERIC STRUCTURE ITEM CONTAINMENT OVER CHARLOTTE AREA TRANSIT SYSTEM RAIL LINE

0060 8860000000-N 1.000 LS $50,000.0000 $50,000.00

GENERIC STRUCTURE ITEM MURAL PAINT REPAIR 

0061 8860000000-N 1.000 LS $60,000.0000 $60,000.00

GENERIC STRUCTURE ITEM PAINTING CONTAINMENT FOR BRIDGE #320

0062 8860000000-N 1.000 LS $25,000.0000 $25,000.00

GENERIC STRUCTURE ITEM PAINTING CONTAINMENT FOR BRIDGE #322

0063 8860000000-N 1.000 LS $40,000.0000 $40,000.00

GENERIC STRUCTURE ITEM PAINTING CONTAINMENT FOR BRIDGE #326

0064 8860000000-N 1.000 LS $40,000.0000 $40,000.00

GENERIC STRUCTURE ITEM PAINTING CONTAINMENT FOR BRIDGE #327

0065 8860000000-N 1.000 LS $40,000.0000 $40,000.00

GENERIC STRUCTURE ITEM PAINTING CONTAINMENT FOR BRIDGE #328

0066 8860000000-N 1.000 LS $75,000.0000 $75,000.00

GENERIC STRUCTURE ITEM PAINTING CONTAINMENT FOR BRIDGE #330

0067 8860000000-N 1.000 LS $30,000.0000 $30,000.00

GENERIC STRUCTURE ITEM PAINTING CONTAINMENT FOR BRIDGE #332

0068 8860000000-N 1.000 LS $475,000.0000 $475,000.00

GENERIC STRUCTURE ITEM SPOT PAINTING OF STEEL STRUC- TURE REPAIR AREAS

Errors: No Check: F08CC13C78

Page 4 Amendment Count: 0



Letting: L211019 North Carolina Department of Transportation Contract ID: C204027

10/19/2021 02:00:00 PM 16148 - American Civil Constructors West Coast LLC Call: 012

0069 8860000000-N 1.000 LS $5,000.0000 $5,000.00

GENERIC STRUCTURE ITEM VOLUMETRIC MIXER 

0070 8867000000-E 3794.200 LF $51.5000 $195,401.30

GENERIC STRUCTURE ITEM FOAM JOINT SEALS FOR PRESERVATION

0071 8881000000-E 43.100 CY $2,200.0000 $94,820.00

GENERIC STRUCTURE ITEM LATEX MODIFIED CONCRETE OVER- LAY - EARLY STRENGTH

0072 8882000000-E 21.300 CF $95.0000 $2,023.50

GENERIC STRUCTURE ITEM CONCRETE FOR DECK REPAIR 

0073 8882000000-E 144.000 CF $425.0000 $61,200.00

GENERIC STRUCTURE ITEM ELASTOMERIC CONCRETE FOR PRESERVATION

0074 8889000000-E 5040.000 LB $110.0000 $554,400.00

GENERIC STRUCTURE ITEM BEAM REPAIR CUT-OUT 

0075 8889000000-E 4016.000 LB $70.0000 $281,120.00

GENERIC STRUCTURE ITEM BEAM REPAIR PLATING 

0076 8892000000-E 484.800 SF $90.0000 $43,632.00

GENERIC STRUCTURE ITEM BRIDGE JOINT DEMOLITION 

0077 8892000000-E 21940.000 SF $5.5000 $120,670.00

GENERIC STRUCTURE ITEM EPOXY COATING 

0078 8893000000-E 82.800 SY $85.0000 $7,038.00

GENERIC STRUCTURE ITEM CONCRETE DECK REPAIR FOR POLY- MER CONCRETE OVERLAY

0079 8893000000-E 1035.000 SY $130.0000 $134,550.00

GENERIC STRUCTURE ITEM HYDRO-DEMOLITION OF BRIDGE    DECK 

0080 8893000000-E 1035.000 SY $140.0000 $144,900.00

GENERIC STRUCTURE ITEM PLACING & FINISHING LATEX MOD- IFIED CONCRETE OVERLAY -

EARLYSTRENGTH

0081 8893000000-E 30199.000 SY $87.0000 $2,627,313.00

GENERIC STRUCTURE ITEM PLACING & FINISHING POLYMER CONCRETE OVERLAY

0082 8893000000-E 31234.000 SY $30.0000 $937,020.00

GENERIC STRUCTURE ITEM SCARIFYING BRIDGE DECK 

0083 8893000000-E 34751.000 SY $6.0000 $208,506.00

GENERIC STRUCTURE ITEM SHOTBLASTING BRIDGE DECK 

0084 8893000000-E 3517.000 SY $18.0000 $63,306.00

GENERIC STRUCTURE ITEM SILANE DECK TREATMENT 

0085 8897000000-N 1.000 EA $4,000.0000 $4,000.00

GENERIC STRUCTURE ITEM BEARING PLATE REPOSITIONING 

0086 8897000000-N 2.000 EA $4,500.0000 $9,000.00

GENERIC STRUCTURE ITEM BEARING REPLACEMENT 

0087 8897000000-N 1336.000 EA $800.0000 $1,068,800.00

GENERIC STRUCTURE ITEM CLEANING AND PAINTING EXISTINGBEARINGS WITH HIGH RATIO 

CALCIUM       SULFONATE

0088 8897000000-N 37.000 EA $1,800.0000 $66,600.00

GENERIC STRUCTURE ITEM STEEL BEARING KEEPER ANGLE    ASSEMBLY 

0089 8897000000-N 1.000 EA $15,000.0000 $15,000.00

GENERIC STRUCTURE ITEM TYPE I BRIDGE JACKING BRIDGE #138

0090 8897000000-N 1.000 EA $15,000.0000 $15,000.00

GENERIC STRUCTURE ITEM TYPE I BRIDGE JACKING BRIDGE #320

0091 8897000000-N 1.000 EA $15,000.0000 $15,000.00

GENERIC STRUCTURE ITEM TYPE I BRIDGE JACKING BRIDGE #326

0092 8897000000-N 1.000 EA $15,000.0000 $15,000.00

Errors: No Check: F08CC13C78
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Letting: L211019 North Carolina Department of Transportation Contract ID: C204027

10/19/2021 02:00:00 PM 16148 - American Civil Constructors West Coast LLC Call: 012

GENERIC STRUCTURE ITEM TYPE I BRIDGE JACKING BRIDGE #327

0093 8897000000-N 1.000 EA $15,000.0000 $15,000.00

GENERIC STRUCTURE ITEM TYPE I BRIDGE JACKING BRIDGE #328

0094 8897000000-N 1.000 EA $15,000.0000 $15,000.00

GENERIC STRUCTURE ITEM TYPE I BRIDGE JACKING BRIDGE #330

0095 8897000000-N 7.000 EA $15,000.0000 $105,000.00

GENERIC STRUCTURE ITEM TYPE I BRIDGE JACKING BRIDGE #332

0096 8881000000-E 1997.900 CY $2,600.0000 $5,194,540.00

AA1 GENERIC STRUCTURE ITEM POLYESTER POLYMER CONCRETE    MATERIALS 

0097 8881000000-E 1997.900 CY

AA2 GENERIC STRUCTURE ITEM EPOXY POLYMER CONCRETE MATERIALS

Section 0004 Total $17,224,750.75

Item Total $25,985,000.00

Errors: No Check: F08CC13C78

Page 6 Amendment Count: 0



Letting: L211019 North Carolina Department of Transportation Contract ID: C204027

10/19/2021 02:00:00 PM 16148 - American Civil Constructors West Coast LLC Call: 012

ELECTRONIC BID SUBMISSION

By submitting this bid electronically, I hereby acknowledge that all 

requirements included in the hard copy proposal, addendum, amendments, plans, 

standard specifications, supplemental specifications and special provisions 

are part of the bid and contract. Further, I acknowledge that I have read, 

understand, accept, acknowledge and agree to comply with all statements in 

this electronic bid.

==============================================================================

NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION

The prequalified bidder declares (or certifies, verifies, or states) under 

penalty of perjury under the laws of the United States that neither he, nor 

any official, agent or employee has entered into any agreement, participated 

in any collusion, or otherwise taken any action which is in restraint of free 

competitive bidding in connection with any bid or contract, that the 

prequalified bidder has not been convicted of violating N.C.G.S. §133-24 

within the last three years, and that the prequalified bidder intends to do 

the work with his own bonafide employees or subcontractors and will not bid 

for the benefit of another contractor.

By submitting this non-collusion, debarment and gift ban certification, the 

Contractor is attesting his status under penalty of perjury under the laws of 

the United States in accordance with the Debarment Certification attached, 

provided that the Debarment Certification also includes any required 

statements concerning exceptions that are applicable.

N.C.G.S. §133-32 and Executive Order 24 prohibit the offer to, or acceptance 

by, any State Employee of any gift from anyone with a contract with the State, 

or from any person seeking to do business with the State. By execution of any 

response in this procurement, you attest, for your entire organization and its 

employees or agents, that you are not aware that any such gift has been 

offered, accepted, or promised by any employees of your organization.

DEBARMENT CERTIFICATION OF PREQUALIFIED BIDDER

Conditions for certification:

1. The prequalified bidder shall provide immediate written notice to the 

Department if at any time the bidder learns that his certification was 

erroneous when he submitted his debarment certification or explanation that is 

file with the Department, or has become erroneous because of changed 

circumstances.

2. The terms covered transaction, debarred, suspended, ineligible, lower tier 

Errors: No Check: F08CC13C78
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Letting: L211019 North Carolina Department of Transportation Contract ID: C204027

10/19/2021 02:00:00 PM 16148 - American Civil Constructors West Coast LLC Call: 012

covered transaction, participant, person, primary covered transaction, 

principal, proposal, and voluntarily excluded, as used in this provision, have 

the meanings set out in the Definitions and Coverage sections of the rules 

implementing Executive Order 12549. A copy of the Federal Rules requiring this 

certification and detailing the definitions and coverages may be obtained from 

the Contract Officer of the Department.

3. The prequalified bidder agrees by submitting this form, that he will not 

knowingly enter into any lower tier covered transaction with a person who is 

debarred, suspended, declared ineligible, or voluntarily excluded from 

participation in NCDOT contracts, unless authorized by the Department.

4. For Federal Aid projects, the prequalified bidder further agrees that by 

submitting this form he will include the Federal- Aid Provision titled 

Required Contract Provisions Federal-Aid Construction Contract (Form FHWA PR 

1273) provided by the Department, without subsequent modification, in all 

lower tier covered transactions.

5. The prequalified bidder may rely upon a certification of a participant in a 

lower tier covered transaction that he is not debarred, suspended, ineligible, 

or voluntarily excluded from the covered transaction, unless he knows that the 

certification is erroneous. The bidder may decide the method and frequency by 

which he will determine the eligibility of his subcontractors.

6. Nothing contained in the foregoing shall be construed to require 

establishment of a system of records in order to render in good faith the 

certification required by this provision. The knowledge and information of a 

participant is not required to exceed that which is normally possessed by a 

prudent person in the ordinary course of business dealings.

7. Except as authorized in paragraph 6 herein, the Department may terminate 

any contract if the bidder knowingly enters into a lower tier covered 

transaction with a person who is suspended, debarred, ineligible, or 

voluntarily excluded from participation in this transaction, in addition to 

other remedies available by the Federal Government.

DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, 

that he and his principals:

a. Are not presently debarred, suspended, proposed for debarment, declared 

ineligible, or voluntarily excluded from covered transactions by any Federal 

department or agency;

b. Have not within a three-year period preceding this proposal been convicted 

of or had a civil judgment rendered against them for commission of fraud or a 

criminal offense in connection with obtaining, attempting to obtain, or 

performing a public (Federal, State or local) transaction or contract under a 

public transaction; violation of Federal or State antitrust statutes or 

Errors: No Check: F08CC13C78
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Letting: L211019 North Carolina Department of Transportation Contract ID: C204027

10/19/2021 02:00:00 PM 16148 - American Civil Constructors West Coast LLC Call: 012

commission of embezzlement, theft, forgery, bribery, falsification or 

destruction of records; making false statements; or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged 

by a governmental entity (Federal, State or local) with commission of any of 

the offenses enumerated in paragraph b. of this certification; and

d. Have not within a three-year period preceding this proposal had one or more 

public transactions (Federal, State or local) terminated for cause or default.

e. Will submit a revised Debarment Certification immediately if his status 

changes and will show in his bid proposal an explanation for the change in 

status.

If the prequalified bidder cannot certify that he is not debarred, he shall 

provide an explanation with this submittal. An explanation will not 

necessarily result in denial of participation in a contract.

Failure to submit a non-collusion and debarment certification will result in 

the prequalified bidder’s bid being considered non-responsive.

EXPLANATION:

==============================================================================

Errors: No Check: F08CC13C78
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Letting: L211019 North Carolina Department of Transportation Contract ID: C204027

10/19/2021 02:00:00 PM 16148 - American Civil Constructors West Coast LLC Call: 012

Award Limits on Multiple Projects

By answering YES to this statement, the bidder acknowleges that they are using 

the award limits on multiple projects? Yes No

A bidder who desires to bid on more than one project on which bids are to be 

opened on the same date, and who also desires to avoid receiving an award of 

more projects than he is equipped to handle, may bid on any number of projects 

but may limit the total amount of work awarded to him on selected projects by 

completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid 

for which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which

will not exceed a total of for those

projects indicated herein, for which bids will be opened on (MM/DD/YY)

The Award Limits shall apply to the following projects:

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

It is agreed that if I am (we are) the low Bidder(s) on indicated projects, 

the total value of which is more than the above stipulated award limits, the 

Board of Transportation will award me (us) projects from among those indicated 

Errors: No Check: F08CC13C78
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Letting: L211019 North Carolina Department of Transportation Contract ID: C204027

10/19/2021 02:00:00 PM 16148 - American Civil Constructors West Coast LLC Call: 012

that have a total value not to exceed the award limit and will result in the 

lowest total bids to the Department of Transportation.

Errors: No Check: F08CC13C78
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Letting: L211019 North Carolina Department of Transportation Contract ID: C204027

10/19/2021 02:00:00 PM 16148 - American Civil Constructors West Coast LLC Call: 012

DBE List Summary

Project: NHPIM-0277(19) Bidder ID: 16148

Bid Total: 25,985,000.00 Business Name: American Civil Constructors 

West Coast LLC

Goal: 2.00% (519,700.00)

Total Entered: 2.67% (692,569.00)

ID Name Is Supplier? Item Count Amount Is Complete?

3376 REYNOLDS FENCE & GUARDRAIL INC False 8 692,569.00 True

Errors: No Check: F08CC13C78
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Letting: L211019 North Carolina Department of Transportation Contract ID: C204027

10/19/2021 02:00:00 PM 16148 - American Civil Constructors West Coast LLC Call: 012

Name: REYNOLDS FENCE & GUARDRAIL INC ID: 3376

Address: 9320 MACHADO DRIVE  , INDIAN TRAIL, NC 28079

Used As: SubContractor DBE Items Total:$692,569.00

Items for REYNOLDS FENCE & GUARDRAIL INC

0001

ROADWAY ITEMS 

0015 3030000000-E 12237.000 LF $26.0000 $318,162.00

STEEL BEAM GUARDRAIL  

0016 3210000000-N 6.000 EA $1,200.0000 $7,200.00

GUARDRAIL END UNITS, TYPE     CAT-1  

0017 3287000000-N 12.000 EA $3,300.0000 $39,600.00

GUARDRAIL END UNITS, TYPE TL-3  

0018 3317000000-N 20.000 EA $2,400.0000 $48,000.00

GUARDRAIL ANCHOR UNITS, TYPE  B-77  

0019 3360000000-E 12237.000 LF $1.0000 $12,237.00

REMOVE EXISTING GUARDRAIL  

0020 3533000000-E 9460.000 LF $14.5000 $137,170.00

CHAIN LINK FENCE, **" FABRIC (60") 

0021 3539000000-E 946.000 EA $75.0000 $70,950.00

METAL LINE POSTS FOR **" CHAINLINK FENCE (60") 

0022 3545000000-E 237.000 EA $250.0000 $59,250.00

METAL TERMINAL POSTS FOR **"  CHAIN LINK FENCE (60") 

Section 0001 Total $692,569.00

Item Total $692,569.00

Errors: No Check: F08CC13C78
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Letting: L211019 North Carolina Department of Transportation Contract ID: C204027

10/19/2021 02:00:00 PM 16148 - American Civil Constructors West Coast LLC Call: 012

THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

This Bid contains 0 amendment files

Electronic Bid Submission

By submitting this bid electronically, I hereby acknowledge that all 

requirements included in the hard copy proposal, addendum, amendments, plans, 

standard specifications, supplemental specifications and special provisions 

are part of the bid and contract. Further, I acknowledge that I have read, 

understand, accept, acknowledge and agree to comply with all statements in 

this electronic bid.

I hereby certify that I have the authority to submit this bid.

Signature ____________________________________

Agency ____________________________________

Date _____________________

Signature ____________________________________

Agency ____________________________________

Date _____________________

Signature ____________________________________

Agency ____________________________________

Date _____________________

Errors: No Check: F08CC13C78
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Letting: L211019 North Carolina Department of Transportation Contract ID: C204027

10/19/2021 02:00:00 PM 16148 - American Civil Constructors West Coast LLC Call: 012

Attachments

Failure to complete and attach the Fuel Usage Factor Adjustment Form will 

result in using 2.90 gallons per ton as the Fuel Usage Factor for Diesel for 

the asphalt items included on the form. The contractor will not be permitted 

to change the option after the bids are submitted.

NOTE: The maximum upload limit is 5 MB. ☐ Verify

Errors: No Check: F08CC13C78
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Contract  Item Sheets For C204027        

Page :  1 of 7North Carolina Department Of TransportationNov 01, 2021 11:38 am

Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

ROADWAY ITEMS

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumMOBILIZATION800 0000100000-N 2,500,000.00 2,500,000.000001
LS     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10,608MILLING ASPHALT PAVEMENT, ***"
DEPTH
(1-1/2")

607 1297000000-E 25.00 265,200.000002
SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,080ASPHALT CONC SURFACE COURSE,
TYPE S9.5C

610 1523000000-E 240.00 259,200.000003
TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

66ASPHALT BINDER FOR PLANT MIX620 1575000000-E 675.00 44,550.000004
TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

93POLYMER MODIFIED ASPHALT BIN-
DER FOR PLANT MIX

620 1577000000-E 900.00 83,700.000005
TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,210REPAIR OF JOINTED CONCRETE
PAVEMENT SLABS

723 1735000000-E 490.00 1,082,900.000006
SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,473SELECT MATERIAL, CLASS IV723 1736000000-E 40.00 178,920.000007
TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,000PATCHING CONCRETE PAVEMENT
SPALLS

723 1737000000-E 95.00 95,000.000008
SF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,846ULTRA-THIN BONDED WEARING
COURSE

661 1839140000-E 220.00 406,120.000009
TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15,652MILLED RUMBLE STRIPS (ASPHALT
CONCRETE)

665 1840000000-E 1.00 15,652.000010
LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

113,544GENERIC PAVING ITEM
JOINT CONSTRUCTION, REPAIR AND
SEALING

SP  1881000000-E 3.00 340,632.000011
LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400GENERIC PAVING ITEM
STRUCTURAL FOAM VOID FILL/
STABILIZATION

SP  1882000000-E 150.00 60,000.000012
GAL    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

43,591GENERIC PAVING ITEM
FINE MILLING 5/8" DEPTH

SP  1891000000-E 11.00 479,501.000013
SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1ADJUSTMENT OF METER BOXES OR
VALVE BOXES

858 2845000000-N 2,500.00 2,500.000014
EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12,237STEEL BEAM GUARDRAIL862 3030000000-E 26.00 318,162.000015
LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6GUARDRAIL END UNITS, TYPE
CAT-1

862 3210000000-N 1,200.00 7,200.000016
EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12GUARDRAIL END UNITS, TYPE TL-3SP  3287000000-N 3,300.00 39,600.000017
EA     
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20GUARDRAIL ANCHOR UNITS, TYPE
B-77

SP  3317000000-N 2,400.00 48,000.000018
EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12,237REMOVE EXISTING GUARDRAIL863 3360000000-E 1.00 12,237.000019
LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,460CHAIN LINK FENCE, **" FABRIC
(60")

866 3533000000-E 14.50 137,170.000020
LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

946METAL LINE POSTS FOR **" CHAIN
LINK FENCE
(60")

866 3539000000-E 75.00 70,950.000021
EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

237METAL TERMINAL POSTS FOR **"
CHAIN LINK FENCE
(60")

866 3545000000-E 250.00 59,250.000022
EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,180WORK ZONE SIGNS (STATIONARY)11104400000000-E 5.00 5,900.000023
SF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8WORK ZONE PRESENCE LIGHTINGSP  4424000000-N 1,300.00 10,400.000024
EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

36SEQUENTIAL FLASHING WARNING
LIGHTS

SP  4434000000-N 110.00 3,960.000025
EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8FLAGGER11504455000000-N 500.00 4,000.000026
DAY    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,856LAW ENFORCEMENT11904510000000-N 69.00 404,064.000027
HR     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

612GENERIC TRAFFIC CONTROL ITEM
INTERSTATE LANE CLOSURE

SP  4600000000-N 1,800.00 1,101,600.000028
EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

120GENERIC TRAFFIC CONTROL ITEM
RAMP/LOOP CLOSURE

SP  4600000000-N 1,400.00 168,000.000029
EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

62GENERIC TRAFFIC CONTROL ITEM
STREET LANE CLOSURE

SP  4600000000-N 1,300.00 80,600.000030
EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

180THERMOPLASTIC PAVEMENT MARKING
LINES (8", 90 MILS)

12054695000000-E 5.00 900.000031
LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12THERMOPLASTIC PAVEMENT MARKING
CHARACTER (90 MILS)

12054720000000-E 150.00 1,800.000032
EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7THERMOPLASTIC PAVEMENT MARKING
SYMBOL (90 MILS)

12054725000000-E 170.00 1,190.000033
EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

109,734PAINT PAVEMENT MARKING LINES
(6")

12054815000000-E 0.25 27,433.500034
LF     



Contract  Item Sheets For C204027        

Page :  3 of 7North Carolina Department Of TransportationNov 01, 2021 11:38 am

Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

180PAINT PAVEMENT MARKING LINES
(8")

12054820000000-E 5.00 900.000035
LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14,931PAINT PAVEMENT MARKING LINES
(12")

12054825000000-E 0.25 3,732.750036
LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

45PAINT PAVEMENT MARKING LINES
(24")

12054835000000-E 20.00 900.000037
LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

36PAINT PAVEMENT MARKING CHARAC-
TER

12054840000000-N 55.00 1,980.000038
EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

21PAINT PAVEMENT MARKING SYMBOL12054845000000-N 55.00 1,155.000039
EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,873GENERIC PAVEMENT MARKING ITEM
CONTRAST COLD APPLIED PLASTIC
PAVEMENT MARKING LINES, TYPE
II (9")

SP  4890000000-E 9.00 25,857.000040
LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,977GENERIC PAVEMENT MARKING ITEM
POLYUREA PAVEMENT MARKING
LINES, 12"
30 MILS (STANDARD GLASS BEADS)

SP  4890000000-E 2.00 9,954.000041
LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

33,705GENERIC PAVEMENT MARKING ITEM
POLYUREA PAVEMENT MARKING
LINES, 6",
30 MILS (STANDARD GLASS BEADS)

SP  4890000000-E 1.80 60,669.000042
LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

45GENERIC PAVEMENT MARKING ITEM
THERMOPLASTIC PAVEMENT MARKING
LINES (24", 90 MILS)

12054891000000-E 20.00 900.000043
LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

805GENERIC PAVEMENT MARKING ITEM
NON-CAST IRON SNOWPLOWABLE
PAVEMENT MARKER

SP  4895000000-N 70.00 56,350.000044
EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumPORTABLE LIGHTING14135255000000-N 200,000.00 200,000.000045
LS     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,200TEMPORARY SILT FENCE16056000000000-E 10.00 22,000.000046
LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

800SAFETY FENCESP  6029000000-E 15.00 12,000.000047
LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,550WATTLESP  6071010000-E 12.00 18,600.000048
LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16CONCRETE WASHOUT STRUCTURESP  6117500000-N 1,500.00 24,000.000049
EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

620INDUCTIVE LOOP SAWCUT17257444000000-E 8.00 4,960.000050
LF     
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

264,843GROOVING BRIDGE FLOORS420 8161000000-E 1.15 304,569.450051
SF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumPOLLUTION CONTROL442 8296000000-N 91,599.50 91,599.500052
LS     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

98.2CLASS II, SURFACE PREPARATIONSP  8559000000-E 325.00 31,915.000053
SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

589.6CONCRETE REPAIRSSP  8660000000-E 850.00 501,160.000054
CF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,668.6SHOTCRETE REPAIRSSP  8664000000-E 625.00 2,292,875.000055
CF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

908.8EPOXY RESIN INJECTIONSP  8678000000-E 90.00 81,792.000056
LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
CLEANING & REPAINTING OF
BRIDGE #320

SP  8860000000-N 400,000.00 400,000.000057
LS     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
CLEANING & REPAINTING OF
BRIDGE #330

SP  8860000000-N 600,000.00 600,000.000058
LS     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
CONTAINMENT OVER CHARLOTTE
AREA TRANSIT SYSTEM RAIL LINE

SP  8860000000-N 67,000.00 67,000.000059
LS     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
MURAL PAINT REPAIR

SP  8860000000-N 50,000.00 50,000.000060
LS     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #320

SP  8860000000-N 60,000.00 60,000.000061
LS     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #322

SP  8860000000-N 25,000.00 25,000.000062
LS     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #326

SP  8860000000-N 40,000.00 40,000.000063
LS     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #327

SP  8860000000-N 40,000.00 40,000.000064
LS     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #328

SP  8860000000-N 40,000.00 40,000.000065
LS     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #330

SP  8860000000-N 75,000.00 75,000.000066
LS     
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #332

SP  8860000000-N 30,000.00 30,000.000067
LS     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
SPOT PAINTING OF STEEL STRUC-
TURE REPAIR AREAS

SP  8860000000-N 475,000.00 475,000.000068
LS     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
VOLUMETRIC MIXER

SP  8860000000-N 5,000.00 5,000.000069
LS     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,794.2GENERIC STRUCTURE ITEM
FOAM JOINT SEALS FOR
PRESERVATION

SP  8867000000-E 51.50 195,401.300070
LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

43.1GENERIC STRUCTURE ITEM
LATEX MODIFIED CONCRETE OVER-
LAY - EARLY STRENGTH

SP  8881000000-E 2,200.00 94,820.000071
CY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

21.3GENERIC STRUCTURE ITEM
CONCRETE FOR DECK REPAIR

SP  8882000000-E 95.00 2,023.500072
CF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

144GENERIC STRUCTURE ITEM
ELASTOMERIC CONCRETE FOR
PRESERVATION

SP  8882000000-E 425.00 61,200.000073
CF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,040GENERIC STRUCTURE ITEM
BEAM REPAIR CUT-OUT

SP  8889000000-E 110.00 554,400.000074
LB     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,016GENERIC STRUCTURE ITEM
BEAM REPAIR PLATING

SP  8889000000-E 70.00 281,120.000075
LB     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

484.8GENERIC STRUCTURE ITEM
BRIDGE JOINT DEMOLITION

SP  8892000000-E 90.00 43,632.000076
SF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

21,940GENERIC STRUCTURE ITEM
EPOXY COATING

SP  8892000000-E 5.50 120,670.000077
SF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

82.8GENERIC STRUCTURE ITEM
CONCRETE DECK REPAIR FOR POLY-
MER CONCRETE OVERLAY

SP  8893000000-E 85.00 7,038.000078
SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,035GENERIC STRUCTURE ITEM
HYDRO-DEMOLITION OF BRIDGE
DECK

SP  8893000000-E 130.00 134,550.000079
SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,035GENERIC STRUCTURE ITEM
PLACING & FINISHING LATEX MOD-
IFIED CONCRETE OVERLAY - EARLY
STRENGTH

SP  8893000000-E 140.00 144,900.000080
SY     
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#
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#
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Unit

Unit Bid
Price

Amount
Bid

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30,199GENERIC STRUCTURE ITEM
PLACING & FINISHING POLYMER
CONCRETE OVERLAY

SP  8893000000-E 87.00 2,627,313.000081
SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

31,234GENERIC STRUCTURE ITEM
SCARIFYING BRIDGE DECK

SP  8893000000-E 30.00 937,020.000082
SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

34,751GENERIC STRUCTURE ITEM
SHOTBLASTING BRIDGE DECK

SP  8893000000-E 6.00 208,506.000083
SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,517GENERIC STRUCTURE ITEM
SILANE DECK TREATMENT

SP  8893000000-E 18.00 63,306.000084
SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GENERIC STRUCTURE ITEM
BEARING PLATE REPOSITIONING

SP  8897000000-N 4,000.00 4,000.000085
EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2GENERIC STRUCTURE ITEM
BEARING REPLACEMENT

SP  8897000000-N 4,500.00 9,000.000086
EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,336GENERIC STRUCTURE ITEM
CLEANING AND PAINTING EXISTING
BEARINGS
WITH HIGH RATIO CALCIUM
SULFONATE

SP  8897000000-N 800.00 1,068,800.000087
EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

37GENERIC STRUCTURE ITEM
STEEL BEARING KEEPER ANGLE
ASSEMBLY

SP  8897000000-N 1,800.00 66,600.000088
EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GENERIC STRUCTURE ITEM
TYPE I BRIDGE JACKING
BRIDGE #138

SP  8897000000-N 15,000.00 15,000.000089
EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GENERIC STRUCTURE ITEM
TYPE I BRIDGE JACKING
BRIDGE #320

SP  8897000000-N 15,000.00 15,000.000090
EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GENERIC STRUCTURE ITEM
TYPE I BRIDGE JACKING
BRIDGE #326

SP  8897000000-N 15,000.00 15,000.000091
EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GENERIC STRUCTURE ITEM
TYPE I BRIDGE JACKING
BRIDGE #327

SP  8897000000-N 15,000.00 15,000.000092
EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GENERIC STRUCTURE ITEM
TYPE I BRIDGE JACKING
BRIDGE #328

SP  8897000000-N 15,000.00 15,000.000093
EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GENERIC STRUCTURE ITEM
TYPE I BRIDGE JACKING
BRIDGE #330

SP  8897000000-N 15,000.00 15,000.000094
EA     
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Amount
Bid

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7GENERIC STRUCTURE ITEM
TYPE I BRIDGE JACKING
BRIDGE #332

SP  8897000000-N 15,000.00 105,000.000095
EA     

******* BEGIN SCHEDULE  AA  *******
*******      ( 2 ALTERNATES )      *******

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,997.9GENERIC STRUCTURE ITEM
POLYESTER POLYMER CONCRETE
MATERIALS

SP  8881000000-E 2,600.00 5,194,540.000096
CY  AA1

*** OR  ***

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,997.9GENERIC STRUCTURE ITEM
EPOXY POLYMER CONCRETE
MATERIALS

SP  8881000000-E 0097
CY  AA2

***** END SCHEDULE AA *****

TOTAL AMOUNT OF BID FOR ENTIRE PROJECT                                                           $25,985,000.00

1138/Nov01/Q823184.2/D605846750000/E97
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	Health and Safety Responsibilities
	Storage of Paint and Equipment

	The containment plan shall meet Class 3A containment in accordance with SSPC Guide 6. Enclosure drawings and loads supported by the structure shall be prepared, signed, and sealed by a Professional Engineer licensed by the State of North Carolina. Des...
	Utilities
	Measurement and Payment

	BRIDGE JOINT DEMOLITION  (SPECIAL)
	Description
	Equipment
	Removal and Preparation

	ELASTOMERIC CONCRETE FOR Preservation (2-11-19)
	Foam JOINT SEALS FOR PReservation (SPECIAL)
	Seals
	Bonding Adhesive

	Foam JOINT SEALS FOR PReservation (SPECIAL)
	Sawing the Joint
	Preparation of Sawed Joint for Seal installation

	Foam JOINT SEALS FOR PReservation (SPECIAL)
	Seal Installation

	Foam JOINT SEALS FOR PReservation (SPECIAL)
	Basis of Payment

	POLYMER CONCRETE BRIDGE DECK OVERLAY (SPECIAL)
	Description

	POLYMER CONCRETE BRIDGE DECK OVERLAY (SPECIAL)
	Qualifications And Submittals

	POLYMER CONCRETE BRIDGE DECK OVERLAY (SPECIAL)
	Materials

	(A) Polyester Polymer Concrete (PPC) materials shall consist of a polyester resin binder, a High Molecular Weight Methacrylate (HMWM) primer, and aggregate.
	(1) Polyester Resin Binder: Polyester resin binder shall have the following properties:
	Table 1
	POLYESTER RESIN BINDER PROPERTIES (PPC ONLY)
	(Each lot sent to job shall be tested)
	(B) Epoxy Polymer Concrete (EPC) materials shall consist of an epoxy resin binder/primer and aggregate.
	(1) Epoxy Resin Binder/Primer: Epoxy resin binder/primer shall have the following properties:
	Table 3
	EPOXY RESIN BINDER/PRIMER PROPERTIES (EPC ONLY)
	(Each lot sent to job shall be tested)
	(1) No more than 45 percent crushed particles retained on the No. 8 sieve when tested in accordance with American Association of State Highway and Transportation Officials (AASHTO) Test Method T335.
	(2) Fine aggregate consists of natural sand only.
	(3) Weighted-average aggregate absorption of no more than 1.0 percent when tested under AASHTO Test Methods T84 and T85.
	(4) At the time of mixing with resin, have moisture content of not more than one-half (½) of the weighted-average aggregate absorption when tested under AASHTO Test Method T255.
	(5) Moh’s hardness of seven (7) or greater.
	(6) Comply with the requirements for the aggregate gradation indicated in Table 4, below:
	(1) Commercial-quality blast sand/fine aggregate.
	(2) Not less than 95 percent pass the No. 8 sieve and not less than 95 percent retained on the No. 20 sieve when tested under AASHTO Test Method T27.
	(3) Shall be dry at the time of application.
	(3) Shall be dry at the time of application.
	Construction Requirements

	(3) Shall be dry at the time of application.
	Measurement and Payment

	OVERLAY SURFACE PREPARATION FOR
	POLYMER CONCRETE (SPECIAL)
	Description
	Definitions

	POLYMER CONCRETE (SPECIAL)
	Management and Disposal of Concrete Debris

	POLYMER CONCRETE (SPECIAL)
	Measurement and Payment

	BEAM REPAIR-CUT OUT                                                                                        (SPECIAL)
	Description

	BEAM REPAIR-CUT OUT                                                                                        (SPECIAL)
	Containment System

	BEAM REPAIR-PLATING              (SPECIAL)
	Description
	Containment System

	BRIDGE JACKING         (SPECIAL)
	Description
	Utility Coordination
	Scope of Work

	BRIDGE JACKING         (SPECIAL)
	Basis of Payment

	BRIDGE JACKING         (SPECIAL)
	Description
	Basis of Payment

	CleANING AND PAINTING EXISTING BEARINGS WITH HRCsA (SPECIAL)
	Description

	CleANING AND PAINTING EXISTING BEARINGS WITH HRCsA (SPECIAL)
	Twelve-Month Observation Period
	Submittals
	(B)  The existing paint systems include toxic substances such as red lead oxide, which are considered hazardous if improperly removed. The contractor shall be currently Society for Protective Coatings (SSPC) Quality Program (QP) 2, Category A certifie...

	CleANING AND PAINTING EXISTING BEARINGS WITH HRCsA (SPECIAL)
	Pre-Construction Meeting
	Containment System

	CleANING AND PAINTING EXISTING BEARINGS WITH HRCsA (SPECIAL)
	Wash Water Sampling and Disposal Plan
	Waste Handling of Paint and Abrasives

	CleANING AND PAINTING EXISTING BEARINGS WITH HRCsA (SPECIAL)
	Equipment Mobilization
	Quality Control Inspector
	Quality Assurance Inspector

	CleANING AND PAINTING EXISTING BEARINGS WITH HRCsA (SPECIAL)
	Subletting of Contract
	Preparation of Surfaces

	CleANING AND PAINTING EXISTING BEARINGS WITH HRCsA (SPECIAL)
	Painting of Steel

	CleANING AND PAINTING EXISTING BEARINGS WITH HRCsA (SPECIAL)
	Materials

	CleANING AND PAINTING EXISTING BEARINGS WITH HRCsA (SPECIAL)
	Inspection

	CleANING AND PAINTING EXISTING BEARINGS WITH HRCsA (SPECIAL)
	Safety and Environmental Compliance Plans
	Health and Safety Responsibilities

	CleANING AND PAINTING EXISTING BEARINGS WITH HRCsA (SPECIAL)
	Storage of Paint and Equipment
	Utilities
	Measurement and Payment

	EPOXY RESIN INJECTION (SPECIAL)
	General
	Scope of Work
	Using Epoxy Resin Injection, repair all cracks 25 mils (625 (m) wide or greater in the interior bent columns and caps, in the ends of the girders, in the cantilevered portion of the ends of the girders, and in the cantilevered portion of the superstru...
	Submittals

	EPOXY RESIN INJECTION (SPECIAL)
	Cooperation
	Material Properties

	EPOXY RESIN INJECTION (SPECIAL)
	Equipment for Injection

	EPOXY RESIN INJECTION (SPECIAL)
	Preparation
	Epoxy Injection
	Testing

	EPOXY RESIN INJECTION (SPECIAL)
	Finishing
	Basis of Payment

	SHOTCRETE REPAIRS (SPECIAL)
	General

	SHOTCRETE REPAIRS (SPECIAL)
	Material Requirements
	Admixtures are not allowed unless approved by the Engineer.  Store shotcrete in an environment where temperatures remain above 40 F and less than 95 F

	Quality Control
	(A) Qualification of Shotcrete Contractor
	The shotcrete Contractor shall provide proof of experience by submitting a description of jobs similar in size and character that have been completed within the last five (5) years.  The name, address and telephone number of references for the submitt...

	(B) Qualification of Nozzleman
	The shotcrete Contractor’s nozzleman shall be certified by the American Concrete Institute (ACI).  Submit proof of certification to the Engineer prior to beginning repair work. The nozzleman shall maintain certification at all times while work is bein...


	Temporary Work Platform

	SHOTCRETE REPAIRS (SPECIAL)
	Surface Preparation

	SHOTCRETE REPAIRS (SPECIAL)
	Application and Surface Finish

	SHOTCRETE REPAIRS (SPECIAL)
	Material Testing & Acceptance
	Measurement And Payment

	CONCRETE REPAIRS (2-11-19)
	Description
	Surface Preparation

	CONCRETE REPAIRS (2-11-19)
	Application and Surface Finish
	Repair Material Options

	CONCRETE REPAIRS (2-11-19)
	Temporary Work Platform
	Measurement And Payment

	MURAL PAINT REPAIR (SPECIAL)
	Description

	MURAL PAINT REPAIR (SPECIAL)
	Submittals

	MURAL PAINT REPAIR (SPECIAL)
	Measurement And Payment

	VOLUMETRIC MIXER        (12-18-12)
	Description

	VOLUMETRIC MIXER        (12-18-12)
	Measurement and Payment

	CONCRETE FOR DECK REPAIR (SPECIAL)
	General
	Materials
	Class II Surface Preparation (Partial Depth)
	Placement and Finishing

	CONCRETE FOR DECK REPAIR (SPECIAL)
	Measurement & Payment
	General
	Surfaces
	Application

	CONCRETE FOR DECK REPAIR (SPECIAL)
	Basis of Payment

	Epoxy Coating will be measured and paid for by the contract unit price per square foot and shall be full compensation for furnishing all material, labor, tools and equipment necessary for cleaning and coating the tops of bent caps. Debris removal from...
	FALSEWORK AND FORMWORK              (4-5-12)
	1.0 Description
	2.0 Materials

	FALSEWORK AND FORMWORK              (4-5-12)
	3.0 Design Requirements
	A. Working Drawings


	FALSEWORK AND FORMWORK              (4-5-12)
	3.0 Design Requirements
	A. Working Drawings
	1. Wind Loads



	FALSEWORK AND FORMWORK              (4-5-12)
	3.0 Design Requirements
	A. Working Drawings
	2. Time of Removal



	FALSEWORK AND FORMWORK              (4-5-12)
	3.0 Design Requirements
	B. Review and Approval


	FALSEWORK AND FORMWORK              (4-5-12)
	4.0 Construction Requirements
	A. Maintenance and Inspection
	B. Foundations


	FALSEWORK AND FORMWORK              (4-5-12)
	5.0 Removal
	6.0 Method of Measurement
	7.0 Basis of Payment

	Submittal of Working Drawings (1-29-21)
	General

	Submittal of Working Drawings (1-29-21)
	Addresses and Contacts

	Submittal of Working Drawings (1-29-21)
	Submittal Copies

	CRANE SAFETY (6-20-19)
	Crane Safety Submittal List
	A. Competent Person:  Provide the name and qualifications of the “Competent Person” responsible for crane safety and lifting operations. The named competent person will have the responsibility and authority to stop any work activity due to safety conc...
	B. Riggers:  Provide the qualifications and experience of the persons responsible for rigging operations.  Qualifications and experience should include, but not be limited to, weight calculations, center of gravity determinations, selection and inspec...


	CRANE SAFETY (6-20-19)
	Crane Safety Submittal List
	C. Crane Inspections:  Inspection records for all cranes shall be current and readily accessible for review upon request.
	D. Certifications:  Crane operators shall be certified by the National Commission for the Certification of Crane Operators (NCCCO) or the National Center for Construction Education and Research (NCCER). Other approved nationally accredited programs wi...


	Grout for Structures (12-1-17)
	Description
	Material Requirements
	Sampling and Placement
	Basis Of Payment

	LATEX MODIFIED CONCRETE – Early Strength (SPECIAL)
	Description
	Quality Control
	Materials

	LATEX MODIFIED CONCRETE – Early Strength (SPECIAL)
	Preparation of Surface
	Placing and Finishing

	LATEX MODIFIED CONCRETE – Early Strength (SPECIAL)
	Limitations of Operations

	LATEX MODIFIED CONCRETE – Early Strength (SPECIAL)
	Measurement and Payment

	LMC OVERLAY SURFACE PREPARATION      (2-11-19)
	Description
	Definitions

	LMC OVERLAY SURFACE PREPARATION      (2-11-19)
	Management and Disposal of Concrete Grinding Residuals
	Surface Preparation
	(B) Scarifying Bridge Deck: Removal of any asphalt wearing surface from the bridge deck and scarification of the entire surface of the concrete deck to remove concrete to a uniform depth within ½” of the plan overlay thickness, but not less than ½” in...


	LMC OVERLAY SURFACE PREPARATION      (2-11-19)
	Surface Preparation
	(C) Calibration of Hydro-Demolition Equipment:  Two (2) trial areas shall be designated by the Engineer to demonstrate that the equipment, personnel, and methods of operation are capable of producing results to the satisfaction of the Engineer.  The f...


	LMC OVERLAY SURFACE PREPARATION      (2-11-19)
	Surface Preparation
	(D) Hydro-demolition (Overlay Depth):  Remove by hydro-demolition or chipping with hand tools all loose, unsound and contaminated deck concrete and, if necessary, sound concrete in order to allow for the placement of an overlay with the minimum depth ...
	(E) Class II Surface Preparation (Partial Depth):  At locations specified on the plans for Class II Surface Preparation, verify the depth of removal achieved by the hydro-demolition.  The average depth of removal shall be approximately one-half the de...


	LMC OVERLAY SURFACE PREPARATION      (2-11-19)
	Surface Preparation
	(H) Concrete for Full Depth Repair:  Fill the Class III surface preparation areas with Class AA, high early strength structural concrete or latex modified concrete in accordance with one of the methods described below:


	1.  1556 Mail Service Center
	1556 Mail Service Center    Jacksonville, FL  32202
	E. Norfolk Southern – Special Provisions for Protection of Railway Interests
	3. The Contractor must hire, at no expense to the Railroad, a qualified and independent blasting consultant to oversee the use of explosives.  The blasting consultant will:
	a. A drawing which shows the proposed blasting area, location of nearest hole and distance to Railway structures, all with reference to the centerline of track.
	b. Hole diameter.

	3. The Contractor must hire, at no expense to the Railroad, a qualified and independent blasting consultant to oversee the use of explosives.  The blasting consultant will:
	c. Hole spacing and pattern.
	d. Maximum depth of hole.
	e. Maximum number of decks per hole.
	f. Maximum pounds of explosives per hole.
	g. Maximum pounds of explosives per delay.
	h. Maximum number of holes per detonation.
	i. Type of detonator and explosives to be used.  (Electronic detonating devices will not be permitted).  Diameter of explosives if different from hole diameter.
	j. Approximate dates and time of day when the explosives are to be detonated.
	k. Type of flyrock protection.
	l. Type and patterns of audible warning and all clear signals to be used before and after each blast.
	m. A copy of the blasting license and qualifications of the person directly in charge of the blasting operation, including their name, address and telephone number.
	n. A copy of the Authority’s permit granting permission to blast on the site.
	o. A letter from the blasting consultant acknowledging that he has been engaged to oversee the entire blasting operation and that he approves of the blasting plan.
	p. In addition to the insurance requirements outlined in Paragraph 14 of these Provisions, A certificate of insurance from the Contractor’s insurer stating the amount of coverage for XCU (Explosive Collapse and Underground Hazard) insurance and that X...
	q. A copy of the borings and Geotechnical information or report.
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