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STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

PROPOSAL

DATE AND TIME OF BID oPENING: INOVEMBER 19, 2013 AT 2:00 PM

CONTRACT ID C202849
WBS 34811.3.FDS

FEDERAL-AID NO. STPDA-5238(5)

COUNTY MECKLENBURG

T.I.LP. NO. U-2507A

MILES 2.936

ROUTE NO. SR 2467

LOCATION SR-2467 (MALLARD CREEK RD) FROM GRAHAM ST EXT TO SR-2665
(HARRIS'BLVD).

TYPE OF WORK _.--GRADING, DRAINAGE, PAVING, SIGNALS, AND CULVERT.
NOTICE: ‘

ALL BIDDERS SHALL COMPLY WITH ALt APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE
GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE RIDDER TO BE LICENSED BY THE N € LICENSING BOARD FOR CONTRACTORS WHEN BIDDING
ON ANY¥ NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE | IC ENSING BOARD:
BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGUL ATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING ANI AIR CONDITIONING
AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CARQEINA. NOT WITHSTANDING THESE LIMITATIONS
ON BIDDING, . THE BIDDER WHO IS AWARDED ANY PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL'STATUTES OF NORTH CAROLINA FOR LICENSING
REQUIREMENTS WITHIN 60 CALENDAR DAYS:OF BID OPENING REGARDIESE OF FUNDING SOURCES.

BIDS WHL.1. BE RECEIVED AS SHOWN BELOW:

THISISA ROADWAY & CULVERT PROPOSAL

5% BID BOND OR BID DEPOSIT REQUIRED



PROPOSAL FOR THE CONSTRUCTION OF
CONTRACT No. C202849 IN MECKLENBURG COUNTY, NORTH CAROLINA
Date 20
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C202849; has carefully
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly
understands the stipulations, requirements and provisions. The undersigned bidder agrees to bound upon his execution of
the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the
necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is
received by him. The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means
of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and
complete the said contract in accordance with the 2012 Standard Specifications for Roads and Structures by the dates(s)
specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or
lump sum prices, as the case may be, for the various items given on the sheets contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work
and required labor to construct and complete State Highway Contract No. C202849 in Mecklenburg County, for the unit
or lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and
specifications prepared by said Department, which proposal, plans, and specifications show the details covering this
project, and hereby become a part of this contract.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads
and Structures, January 2012 with all amendments and supplements thereto, is by reference incorporated into and made a
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the
direction of the Engineer. :

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or
such other person as may be designated by the Secretary to sign for the Department of Transportation. The conditions and
provisions herein cannot be changed except over the signature of the said Contract Officer.

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the
basis for comparison of bids. The Department of Transportation may increase or decrease the quantity of any item or
portion of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in
the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the
Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages
in case this bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the
Department of Transportation, under the condition of this proposal, within 14 calendar days after the written notice of
award is received by him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder.

State Contract Officer
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PROJECT SPECIAL PROVISIONS

GENERAL

CONTRACT TIME AND LIQUIDATED DAMAGES:
(8-15-00) (Rev. 12-18-07) 108 SP1 GO7 A

The date of availability for this contract is January 6,2014, except that work in jurisdictional
waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and
the Contractor is held as stipulated in the permits contained elsewhere in this proposal. This
delay in availability has been considered in determining the contract time for this project.

The completion date for this contract is April 30, 2017.

Except where otherwise provided by the contract, observation periods required by the contract
will not be a part of the work to be completed by the completion date and/or intermediate
contract times stated in the contract. The acceptable completion of the observation periods that
extend beyond the final completion date shall be a part of the work covered by the performance
and payment bonds.

The liquidated damages for this contract are Two Hundred Dollars ($200.00) per calendar day.
These liquidated damages will not be cumulative with any liquidated damages which may
become chargeable under Intermediate Contract Time Number 1.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:
(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A

Except for that work required under the Project Special Provisions entitled Planting,
Reforestation and/or Permanent Vegetation Establishment, included elsewhere in this proposal,
the Contractor will be required to complete all work included in this contract and shall place and
maintain traffic on same.

The date of availability for this intermediate contract time is January 6, 2014.
The completion date for this intermediate contract time is November 1, 2016.

The liquidated damages for this intermediate contract time are Four Thousand Dollars
(54,000.00) per calendar day.

Upon apparent completion of all the work required to be completed by this intermediate date, a
final inspection will be held in accordance with Article 105-17 and upon acceptance, the
Department will assume responsibility for the maintenance of all work except Planting,
Reforestation and/or Permanent Vegetation Establishment. The Contractor will be responsible
for and shall make corrections of all damages to the completed roadway caused by his planting
operations, whether occurring prior to or after placing traffic through the project.
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INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1 G14 A

The Contractor shall complete the required work of installing, maintaining, and removing the
traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close or narrow a lane of traffic on —L- (SR 2540 Graham St and SR 2467
Mallard Creek Rd), -Y1- (SR 2480 Sugar Creek Rd), and —Y13- (NC 24 Harris Blvd) during
the following time restrictions:

DAY AND TIME RESTRICTIONS

-L-:  Monday - Friday 7:00 A.M. - 9:00 A.M.
Monday - Sunday 3:00 P.M. - 7:00 P.M.

-Y1-: Monday — Friday 7:00 A.M. - 9:00 A.M.
Monday - Friday 3:00 P.M. - 7:00 P.M.

-Y13-: Monday - Friday 6:00 A.M. - 9:00 P.M.
Saturday - Sunday 12:00 P.M. - 9:00 P.M.

In addition, the Contractor shall not close or narrow a lane of traffic on ~L- (SR 2540 Graham
St and SR 2467 Mallard Creek Rd), -Y1- (SR 2480 Sugar Creek Rd), and -Y13- (NC 24
Harris Blvd), detain and/or alter the traffic flow on or during holidays, holiday weekends,
special events, or any other time when traffic is unusually heavy, including the following
schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by
the Engineer.

2. For New Year's Day, between the hours of 6:00 A.M. December 31st and 9:00 P.M.
January 2nd. If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until
9:00 P.M. the following Tuesday.

3. For Easter, between the hours of 6:00 A.M. Thursday and 9:00 P.M. Monday.
4. For Memorial Day, between the hours of 6:00 A.M. Friday and 9:00 P.M. Tuesday.

5. For Independence Day, between the hours of 6:00 A.M. the day before Independence
Day and 9:00 P.M. the day after Independence Day.

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the
hours of 6:00 A.M. the Thursday before Independence Day and 9:00 P.M. the Tuesday
after Independence Day.

6. For Labor Day, between the hours of 6:00 A.M. Friday and 9:00 P.M. Tuesday.

7. For Thanksgiving Day, between the hours of 6:00 A.M. Tuesday and 9:00 P.M.
Monday.
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8. For Christmas, between the hours of 6:00 A.M. the Friday before the week of Christmas
Day and 9:00 P.M. the following Tuesday after the week of Christmas Day.

9. For Spring and Fall NASCAR Races at the Charlotte Motor Speedway, between the
hours of 6:00 A.M. the Wednesday before the first race and 9:00 P.M the Tuesday
after the last race.

For any Event at Bank of America Stadium, occurring in Charlotte from 3 hours
before the start and 3 hours after the end of the Event.

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence
Day, Labor Day, Thanksgiving, and Christmas. The Contractor shall schedule his work so that
lane closures will not be required during these periods, unless otherwise directed by the
Engineer.

The time of availability for this intermediate contract work shall be the time the Contractor
begins to install all traffic control devices for lane closures according to the time restrictions
listed herein.

The completion time for this intermediate contract work shall be the time the Contractor is
required to complete the removal of all traffic control devices for lane closures according to the
time restrictions stated above and place traffic in the existing traffic pattern.

The liquidated damages are One Thousand Two Hundred and Fifty Dollars ($ 1,250.00) per
fifteen (15) minute time period.

PERMANENT VEGETATION ESTABLISHMENT:
(2-16-12) (Rev. 10-15-13) 104 SP1G16

Establish a permanent stand of the vegetation mixture shown in the contract. During the period
between initial vegetation planting and final project acceptance, perform all work necessary
to establish permanent vegetation on all erodible areas within the project limits, as well as,
in borrow and waste pits. This work shall include erosion control device maintenance and
installation, repair seeding and mulching, supplemental seeding and mulching, mowing,
and fertilizer topdressing, as directed. All work shall be performed in accordance with the
applicable section of the 2012 Standard Specifications. All work required for initial vegetation
planting shall be performed as a part of the work necessary for the completion and acceptance of
the Intermediate Contract Time (ICT). Between the time of ICT and Final Project acceptance,
or otherwise referred to as the vegetation establishment period, the Department will be
responsible for preparing the required National Pollutant Discharge Elimination System
(NPDES) inspection records.

Once the Engineer has determined that the permanent vegetation establishment requirement has
been achieved at an 80% vegetation density (the amount of established vegetation per given area
to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be
notified to remove the remaining erosion control devices that are no longer needed.
The Contractor will be responsible for, and shall correct any areas disturbed by operations
performed in permanent vegetation establishment and the removal of temporary erosion control
measures, whether occurring prior to or after placing traffic on the project.
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Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding,
Supplemental Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion
Control will be made at contract unit prices for the affected items. Work required that is not
represented by contract line items will be paid in accordance with Articles 104-7 or 104-3 of the
2012 Standard Specifications. No additional compensation will be made for maintenance and
removal of temporary erosion control items.

MAJOR CONTRACT ITEMS:
(2-19-02) 104 SPI G28

The following listed items are the major contract items for this contract (see Article 104-5 of the
2012 Standard Specifications):

Line # Description
8 Borrow Excavation
56 Asphalt Concrete Base Course, Type B25.0C
58 Asphalt Concrete Intermediate Course, Type 119.0C
SPECIALTY ITEMS:
(7-1-95)(Rev. 1-17-12) 108-6 SP1G37

Items listed below will be the specialty items for this contract (see Article 108-6 of the
2012 Standard Specifications).

~ Line# Description
103 thru 110~ Guardrail

111 thru 114  Fencing

120 thru 127 . Signing

146 thru 152 Long-Life Pavement Markings

159 Permanent Pavement Markers

161 thru 182 Utility Construction

183 thru 211 = Erosion Control ‘

.~ 212 thru 217 | Signals/ITS System

FUEL PRICE ADJUSTMENT:
(11-15-05) (Rev. 1-17-12) 109-8 SP1 G43

Revise the 2012 Standard Specifications as follows:
Page 1-83, Article 109-8, Fuel Price Adjustments, add the following:

The base index price for DIESEL #2 FUEL is $ 3.0655 per gallon. Where any of the following
are included as pay items in the contract, they will be eligible for fuel price adjustment.
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The pay items and the fuel factor used in calculating adjustments to be made will be as follows:

Description Units Fuel Usage

Factor Diesel
Unclassified Excavation Gal/CY 0.29
Borrow Excavation Gal/CYy 0.29
Class IV Subgrade Stabilization ‘ - Gal/Ton =~ 0.55
Aggregate Base Course Gal/Ton 0.55
Asphalt Concrete Base Course, Type Gal/Ton 2.90
Asphalt Concrete Intermediate Course, Type Gal/Ton 2.90
Asphalt Concrete Surface Course, Type Gal/Ton 2.90
Open-Graded Asphalt Friction Course 3 Gal/Ton 2.90
Sand Asphalt Surface Course, Type Gal/Ton 2.90
Aggregate for Cement Treated Base Course Gal/Ton 0.55
Portland Cement for Cement Treated Base Course Gal/Ton 0.55
__" Portland Cement Concrete Pavement . Gal/SY 0.245
Concrete Shoulders Adjacent to " Pavement \ Gal/SY 0.245

SCHEDULE OF ESTIMATED COMPLETION PROGRESS:
(7-15-08) (Rev. 5-21-13) 108-2 SP1 G58

The Contractor's attention is directed to the Standard Special Provision entitled Availability of
Funds Termination of Contracts included elsewhere in this proposal. The Department of
Transportation's schedule of estimated completion progress for this project as required by that
Standard Special Provision is as follows:

Fiscal Year Progress (% of Dollar Value)
2014 (7/01/13 - 6/30/14) 26% of Total Amount Bid
2015 (7/01/14 - 6/30/15) 41% of Total Amount Bid
2016 (7/01/15- 6/30/16) 27% of Total Amount Bid
2017 (7/01/16 - 6/30/17) 6% of Total Amount Bid

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of
the 2012 Standard Specifications. Any acceleration of the progress as shown by the Contractor's
progress schedule over the progress as shown above shall be subject to the approval of the
Engineer.

DISADVANTAGED BUSINESS ENTERPRISE:
(10-16-07)(Rev. 5-21-13) 102-15(3) SP1 G61

Description

The purpose of this Special Provision is to carry out the U.S. Department of Transportation’s
policy of ensuring nondiscrimination in the award and administration of contracts financed in
whole or in part with Federal funds. This provision is guided by 49 CFR Part 26.

Definitions

Additional DBE Subcontractors - Any DBE submitted at the time of bid that will not be used to
meet the DBE goal. No submittal of a Letter of Intent is required.
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Committed DBE Subcontractor - Any DBE submitted at the time of bid that is being used to
meet the DBE goal by submission of a Letter of Intent. Or any DBE used as a replacement for
a previously committed DBE firm.

Contract Goal Requirement - The approved DBE participation at time of award, but not greater
than the advertised contract goal.

DBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed DBE subcontractor(s).

Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business
Enterprise through the North Carolina Unified Certification Program.

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming
the Contractor's approved, committed DBE participation along with a listing of the committed
DBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Contractor.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns and operates distribution
equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for DBE certification, such that
an applicant is required to apply only once for a DBE certification that will be honored by all
recipients of USDOT funds in the state and not limited to the Department of Transportation only.
The Certification Program is in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

Forms and Websites Referenced in this Provision
DBE Payment Tracking System - On-line system in which the Contractor enters the payments

made to DBE subcontractors who have performed work on the project.
https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
DBE firms working on the project. This form is for paper bid projects only.
http://www.ncdot.org/doh/forms/files/DBE-IS .xIs

RF-1 DBE Replacement Request Form - Form for replacing a committed DBE.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://connect.ncdot.gov/projects/construction/Construction®%20Forms/Subcontract%20Approval
%20Form%20Rev.%202012.zip

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.
The form acts as a written joint check agreement among the parties providing full and prompt
disclosure of the expected use of joint checks.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/J0int%20Check%20Notif
ication%20Form.pdf

Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the
signed DBE for the amount listed at the time of bid.
http://connect.ncdot.gov/letting/LetCentral/Letter%2001%20Intent%20t0%20Perform%20as%20
a%?20Subcontractor.pdf

Listing of DBE Subcontractors Form - Form for entering DBE subcontractors on a project that
will meet this DBE goal. This form is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA %20Content/08%20D
BE%?20Subcontractors%20(Federal).doc

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes
in the work areas where DBEs quoted on the project. This sheet is submitted with good faith
effort packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls

DBE Goal

The following DBE goal for participation by Disadvantaged Business Enterprises is established
for this contract:

Disadvantaged Business Enterprises 14.0 %

(A)  If the DBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that DBEs participate in at least the percent of the contract as
set forth above as the DBE goal.

(B)  If the DBE goal is zero, the Contractor shall make an effort to recruit and use DBEs
during the performance of the contract. Any DBE participation obtained shall be
reported to the Department.
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Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified
in the Directory as DBE certified shall be used to meet the DBE goal. The Directory can be
found at the following link. https://partner.ncdot.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.

Listing of DBE Subcontractors

At the time of bid, bidders shall submit all DBE participation that they anticipate to use during
the life of the contract. Only those identified to meet the DBE goal will be considered
committed, even though the listing shall include both committed DBE subcontractors and
additional DBE subcontractors. Additional DBE subcontractor participation submitted at the
time of bid will be used toward the Department’s overall race-neutral goal. Only those firms
with current DBE certification at the time of bid opening will be acceptable for listing in the
bidder's submittal of DBE participation. The Contractor shall indicate the following required
information:

(A)  Electronic Bids

Bidders shall submit a listing of DBE participation in the appropriate section of Expedite,
the bidding software of Bid Express®.

(1) Submit the names and addresses of DBE firms identified to participate in the
contract. If the bidder uses the updated listing of DBE firms shown in Expedite,
the bidder may use the dropdown menu to access the name and address of the
DBE firm.

2) Submit the contract line numbers of work to be performed by each DBE firm.
When no figures or firms are entered, the bidder will be considered to have no
DBE participation.

3) The bidder shall be responsible for ensuring that the DBE is certified at the time
of bid by checking the Directory of Transportation Firms. If the firm is not
certified at the time of the bid-letting, that DBE's participation will not count
towards achieving the DBE goal.

(B)  Paper Bids

Blank forms will not be deemed to represent zero participation. Bids submitted that
do not have DBE participation indicated on the appropriate form will not be read publicly
during the opening of bids. The Department will not consider these bids for award and
the proposal will be rejected.
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(1) If the DBE goal is more than zero,

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of
DBE participation, including the names and addresses on Listing of
DBE Subcontractors contained elsewhere in the contract documents in
order for the bid to be considered responsive. Bidders shall indicate the
total dollar value of the DBE participation for the contract.

(b) If bidders have no DBE participation, they shall indicate this on the
Listing of DBE Subcontractors by entering the word “None” or the
number “0.” This form shall be completed in its entirety.

(c) The bidder shall be responsible for ensuring that the DBE is certified at
the time of bid by checking the Directory of Transportation Firms. If the
firm is not certified at the time of the bid-letting, that DBE’s participation
will not count towards achieving the DBE goal.

(2) If the DBE goal is zero, bidders, at the time the bid proposal is submitted, shall
enter the word “None”; or the number “0”; or if there is participation, add the
value on the Listing of DBE Subcontractors contained elsewhere in the contract
documents. '

DBE Prime Contractor

When a certified DBE firm bids on a contract that contains a DBE goal, the DBE firm is
responsible for meeting the goal or making good faith efforts to meet the goal, just like any other
bidder. In most cases, a DBE bidder on a contract will meet the DBE goal by virtue of the work
it performs on the contract with its own forces. However, all the work that is performed by the
DBE bidder and any other DBE subcontractors will count toward the DBE goal. The DBE
bidder shall list itself along with any DBE subcontractors, if any, in order to receive credit
toward the DBE goal.

For example, if the DBE goal is 45% and the DBE bidder will only perform 40% of the contract
work, the prime will list itself at 40%, and the additional 5% shall be obtained through additional
DBE participation with DBE subcontractors or documented through a good faith effort.

DBE prime contractors shall also follow Sections A and B listed under Listing of
DBE Subcontractor just as a non-DBE bidder would.

Written Documentation — Letter of Intent

The bidder shall submit written documentation for each DBE that will be used to meet the
DBE goal of the contract, indicating the bidder’s commitment to use the DBE in the contract.
This documentation shall be submitted on the Department’s form titled Letter of Intent.

The documentation shall be received in the office of the State Contractor Utilization Engineer or
at DBE@ncdot.gov no later than 12:00 noon of the sixth calendar day following opening of bids,
unless the sixth day falls on an official state holiday. In that situation, it is due in the office of
the State Contractor Utilization Engineer no later than 12:00 noon on the next official state
business day.
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If the bidder fails to submit the Letter of Intent from each committed DBE to be used toward the
DBE goal, or if the form is incomplete (i.e. both signatures are not present), the
DBE participation will not count toward meeting the DBE goal. If the lack of this participation
drops the commitment below the DBE goal, the Contractor shall submit evidence of good faith
efforts, completed in its entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov
no later than 12:00 noon on the eighth calendar day following opening of bids, unless the eighth
day falls on an official state holiday. In that situation, it is due in the office of the
State Contractor Utilization Engineer no later than 12:00 noon on the next official state business
day.

Submission of Good Faith Effort

If the bidder fails to meet or exceed the DBE goal, the apparent lowest responsive bidder shall
submit to the Department documentation of adequate good faith efforts made to reach the
DBE goal.

A hard copy and an electronic copy of this information shall be received in the office of the
State Contractor Utilization Engineer or at DBE@ncdot.gov no later than 12:00 noon of the sixth
calendar day following opening of bids unless the sixth day falls on an official state holiday.
In that situation, it is due in the office of the State Contractor Utilization Engineer the next
official state business day. If the contractor cannot send the information electronically, then
one complete. set and 9 copies of this information shall be received under the same time
constraints above.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
solicited. Documentation of DBE quotations shall be a part of the good faith effort submittal.
This documentation may include written subcontractor quotations, telephone log notations of
verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with DBE Goals More Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be
expected to obtain sufficient DBE participation. Adequate good faith efforts also mean that the
bidder actively and aggressively sought DBE participation. Mere pro forma efforts are not
considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts
a bidder has made. Listed below are examples of the types of actions a bidder will take in
making a good faith effort to meet the goal and are not intended to be exclusive or exhaustive,
nor is it intended to be a mandatory checklist.

(A)  Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising, written notices, use of verifiable electronic means through the use
of the NCDOT Directory of Transportation Firms) the interest of all certified DBEs who
have the capability to perform the work of the contract. The bidder must solicit this
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(B)

©)

(D)

2)

interest within at least 10 days prior to bid opening to allow the DBEs to respond to the
solicitation. Solicitation shall provide the opportunity to DBEs within the Division and
surrounding Divisions where the project is located. The bidder must determine with
certainty if the DBEs are interested by taking appropriate steps to follow up initial
solicitations.

Selecting portions of the work to be performed by DBEs in order to increase the
likelihood that the DBE goals will be achieved.

(D) Where appropriate, break out contract work items into economically feasible units
to facilitate DBE participation, even when the prime contractor might otherwise
prefer to perform these work items with its own forces.

(2)  Negotiate with subcontractors to assume part of the responsibility to meet the
contract DBE goal when the work to be sublet includes potential for DBE
participation (2" and 3" tier subcontractors).

Providing interested DBEs with adequate information about the plans, specifications, and
requirements of the contract in a timely manner to assist them in responding to
a solicitation.

(1)  Negotiating in good faith with interested DBEs. It is the bidder’s responsibility to
make a portion of the work available to DBE subcontractors and suppliers and
to select those portions of the work or material needs consistent with the available
DBE subcontractors and suppliers, so as to facilitate DBE participation. Evidence
of such negotiation includes the names, addresses, and telephone numbers of
DBEs that were considered; a description of the information provided regarding
the plans and specifications for the work selected for subcontracting; and
evidence as to why additional agreements could not be reached for DBEs
to perform the work.

(2) A bidder using good business judgment would consider a number of factors
in negotiating with subcontractors, including DBE subcontractors, and would take
a firm’s price and capabilities as well as contract goals into consideration.
However, the fact that there may be some additional costs involved in finding and
using DBEs is not in itself sufficient reason for a bidder’s failure to meet the
contract DBE goal, as long as such costs are reasonable. Also, the ability
or desire of a prime contractor to perform the work of a contract with its own
organization does not relieve the bidder of the responsibility to make good faith
efforts. Bidding contractors are not, however, required to accept higher quotes
from DBEs if the price difference is excessive or unreasonable.

Not rejecting DBEs as being unqualified without sound reasons based on a thorough
investigation of their capabilities. The bidder’s standing within its industry, membership
in specific groups, organizations, or associates and political or social affiliations
(for example, union vs. non-union employee status) are not legitimate causes for the
rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal.
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(F)  Making efforts to assist interested DBEs in obtaining bonding, lines of credit,
or insurance as required by the recipient or bidder.

(G)  Making efforts to assist interested DBEs in obtaining necessary equipment, supplies,
materials, or related assistance or services.

(H)  Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of DBEs. Contact within 7 days from the bid
opening the Business Development Manager in the Business Opportunity and Work
Force Development Unit to give notification of the bidder’s inability to get DBE quotes.

(D Any other evidence that the bidder submits which shows that the bidder has made
reasonable good faith efforts to meet the DBE goal.

In addition, the Department may take into account the following:

(D Whether the bidder’s documentation reflects a clear and realistic plan for
achieving the DBE goal.

(2) The bidders’ past performance in meeting the DBE goals.

3) The performance of other bidders in meeting the DBE goal. For example, when
the apparent successful bidder fails to meet the DBE goal, but others meet it, you
may reasonably raise the question of whether, with additional reasonable efforts
the apparent successful bidder could have met the goal. If the apparent successful
bidder fails to meet the DBE goal, but meets or exceeds the average
DBE participation obtained by other bidders, the Department may view this,
in conjunction with other factors, as evidence of the apparent successful bidder
having made a good faith effort.

If the Department does not award the contract to the apparent lowest responsive bidder,
the Department reserves the right to award the contract to the next lowest responsive bidder that
can satisfy to the Department that the DBE goal can be met or that an adequate good faith effort
has been made to meet the DBE goal.

Non-Good Faith Appeal

The State Contractor Utilization Engineer will notify the contractor verbally and in writing of
non-good faith. A contractor may appeal a determination of non-good faith made by the Goal
Compliance Committee. If a contractor wishes to appeal the determination made by the
Committee, they shall provide written notification to the State Contractual Services Engineer or
at DBE@ncdot.gov. The appeal shall be made within 2 business days of notification of the
determination of non-good faith.
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Counting DBE Participation Toward Meeting DBE Goal

(A)

(B)

©

D)

)

()

Participation

The total dollar value of the participation by a committed DBE will be counted toward
the contract goal requirement. The total dollar value of participation by a committed
DBE will be based upon the value of work actually performed by the DBE and the actual
payments to DBE firms by the Contractor.

Joint Checks

Prior notification of joint check use shall be required when counting DBE participation
for services or purchases that involves the use of a joint check. Notification shall be
through submission of Form JC-1 (Joint Check Notification Form) and the use of joint
checks shall be in accordance with the Department's Joint Check Procedures.

Subcontracts (Non-Trucking)

A DBE may enter into subcontracts. Work that a DBE subcontracts to another DBE firm
may be counted toward the contract goal requirement. Work that a DBE subcontracts to
a non-DBE firm does not count toward the contract goal requirement.
If a DBE contractor or subcontractor subcontracts a significantly greater portion of the
work of the contract than would be expected on the basis of standard industry practices,
it shall be presumed that the DBE is not performing a commercially useful function.
The DBE may present evidence to rebut this presumption to the Department.
The Department's decision on the rebuttal of this presumption is subject to review by the
Federal Highway Administration but is not administratively appealable to USDOT.

Joint Venture

When a DBE performs as a participant in a joint venture, the Contractor may count
toward its contract goal requirement a portion of the total value of participation with the
DBE in the joint venture, that portion of the total dollar value being a distinct clearly
defined portion of work that the DBE performs with its forces.

Suppliers

A contractor may count toward its DBE requirement 60 percent of its expenditures for
materials and supplies required to complete the contract and obtained from a DBE regular
dealer and 100 percent of such expenditures from a DBE manufacturer.

Manufacturers and Regular Dealers

A contractor may count toward its DBE requirement the following expenditures to
DBE firms that are not manufacturers or regular dealers:

¢)) The fees or commissions charged by a DBE firm for providing a bona fide
service, such as professional, technical, consultant, or managerial services, or for
providing bonds or insurance specifically required for the performance of
a DOT-assisted contract, provided the fees or commissions are determined to be
reasonable and not excessive as compared with fees and commissions customarily
allowed for similar services.
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2) With respect to materials or supplies purchased from a DBE, which is neither
a manufacturer nor a regular dealer, count the entire amount of fees or
commissions charged for assistance in the procurement of the materials and
supplies, or fees or transportation charges for the delivery of materials or supplies
required on a job site (but not the cost of the materials and supplies themselves),
provided the fees are determined to be reasonable and not excessive as compared
with fees customarily allowed for similar services.

Commercially Useful Function

(A)

(B)

DBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to
DBEs that perform a commercially useful function in the work of a contract.
A DBE performs a commercially useful function when it is responsible for execution of
the work of the contract and is carrying out its responsibilities by actually performing,
managing, and supervising the work involved. To perform acommercially useful
function, the DBE shall also be responsible with respect to materials and supplies used on
the contract, for negotiating price, determining quality and quantity, ordering the material
and installing (where applicable) and paying for the material itself. To determine
whether a DBE is performing a commercially useful function, the Department will
evaluate the amount of work subcontracted, industry practices, whether the amount the
firm is to be paid under the contract is commensurate with the work it is actually
performing and the DBE credit claimed for its performance of the work, and any other
relevant factors. :

DBE Utilization in Trucking

The following factors will be used to determine if a DBE trucking firm is performing
a commercially useful function:

(D) The DBE shall be responsible for the management and supervision of the entire
trucking operation for which it is responsible on a particular contract, and there
shall not be a contrived arrangement for the purpose of meeting DBE goals.

2) The DBE shall itself own and operate at least one fully licensed, insured, and
operational truck used on the contract.

3) The DBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using drivers
it employs.

) The DBE may subcontract the work to another DBE firm, including
an owner-operator who is certified as a DBE. The DBE who subcontracts work to
another DBE receives credit for the total value of the transportation services the
subcontracted DBE provides on the contract.
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(5) The DBE may also subcontract the work to a non-DBE firm, including from
an owner-operator. The DBE who subcontracts the work to a non-DBE is entitled
to credit for the total value of transportation services provided by the
non-DBE subcontractor not to exceed the value of transportation services
provided by DBE-owned trucks on the contract. Additional participation by
non-DBE subcontractors receives credit only for the fee or commission it receives
as a result of the subcontract arrangement. The value of services performed under
subcontract agreements between the DBE and the Contractor will not count
towards the DBE contract requirement.

(6) A DBE may lease truck(s) from an established equipment leasing business open

, to the general public. The lease must indicate that the DBE has exclusive use of
and control over the truck. This requirement does not preclude the leased truck
from working for others during the term of the lease with the consent of the DBE,
so long as the lease gives the DBE absolute priority for use of the leased truck.
This type of lease may count toward the DBE’s credit as long as the driver is
under the DBE’s payroll.

@) Subcontracted/leased trucks shall display clearly on the dashboard the name of the
DBE that they are subcontracted/leased to and their own company name if it is not
identified on the truck itself. Magnetic door signs are not permitted.

DBE Replacement

When a Contractor has relied on a commitment to a DBE firm (or an approved substitute
DBE firm) to meet all or part of a contract goal requirement, the contractor shall not terminate
the DBE for convenience. This includes, but is not limited to, instances in which the Contractor
seeks to perform the work of the terminated subcontractor with another DBE subcontractor,
a non-DBE subcontractor, or with the Contractor’s own forces or those of an affiliate. A DBE
may only be terminated after receiving the Engineer’s written approval based upon a finding of
good cause for the termination.

All requests for replacement of a committed DBE firm shall be submitted to the Engineer for
approval on Form RF-1 (DBE Replacement Request). If the Contractor fails to follow this
procedure, the Contractor may be disqualified from further bidding for a period of up to
6 months.

The Contractor shall comply with the following for replacement of a committed DBE:
(A)  Performance Related Replacement

When a committed DBE is terminated for good cause as stated above, an additional DBE
that was submitted at the time of bid may be used to fulfill the DBE commitment.
A good faith effort will only be required for removing a committed DBE if there were no
additional DBEs submitted at the time of bid to cover the same amount of work as the
DBE that was terminated.
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(B)

If a replacement DBE is not found that can perform at least the same amount of work as
the terminated DBE, the Contractor shall submit a good faith effort documenting the
steps taken. Such documentation shall include, but not be limited to, the following:

(D

)

3)
“4)

Copies of written notification to DBEs that their interest is solicited in contracting
the work defaulted by the previous DBE or in subcontracting other items of work
in the contract.

Efforts to negotiate with DBEs for specific subbids including, at a minimum:

(a) The names, addresses, and telephone numbers of DBEs who were
contacted.

(b) A description of the information provided to DBEs regarding the plans
and specifications for portions of the work to be performed.

A list of reasons why DBE quotes were not accepted.

Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or
insurance required by the Contractor.

Decertification Replacement

(D

)

When a committed DBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the
Department will not require the Contractor to solicit replacement
DBE participation equal to the remaining work to be performed by the decertified
firm. The participation equal to the remaining work performed by the decertified
firm will count toward the contract goal requirement.

When a committed DBE is decertified prior to the Department receiving the
SAF (Subcontract Approval Form) for the named DBE firm, the Contractor shall
take all necessary and reasonable steps to replace the DBE subcontractor with
another DBE subcontractor to perform at least the same amount of work to meet
the DBE goal requirement. If a DBE firm is not found to do the same amount of
work, a good faith effort must be submitted to NCDOT (see A herein for required
documentation).

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed DBE, the Contractor will not be required to seek additional
participation. When the Engineer makes changes that result in additional work to be performed
by a DBE based upon the Contractor’s commitment, the DBE shall participate in additional work
to the same extent as the DBE participated in the original contract work.
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When the Engineer makes changes that result in extra work, which has more than a minimal
impact on the contract amount, the Contractor shall seek additional participation by DBEs unless
otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed DBE, the
Contractor shall seek participation by DBEs unless otherwise approved by the Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of
work that the Contractor committed to be performed by a DBE, the Contractor shall seek
additional participation by DBEs equal to the reduced DBE participation caused by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by
a DBE subcontractor. The Department reserves the right to require copies of actual subcontract
-agreements involving DBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit
a proposed trucking plan in addition to the SAF. The plan shall be submitted prior to beginning
construction on the project. The plan shall include the names of all trucking firms proposed for
use, their certification type(s), the number of trucks owned by the firm, as well as the individual
truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a DBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Contractor shall
furnish the Engineer a copy of the agreement. The documentation shall also indicate the
percentage (60% or 100%) of expenditures claimed for DBE credit.

Reporting Disadvantaged Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all
DBE firms, including material suppliers and contractors at all levels (prime, subcontractor,
or second tier subcontractor). This accounting shall be furnished to the Engineer for any given
month by the end of the following month. Failure to submit this information accordingly may
result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or

(B)  Removal of an approved contractor from the prequalified bidders’ list or the removal of
other entities from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to DBEs, it shall be the prime contractor’s responsibility to report all
monthly and final payment information in the correct reporting manner.

Failure on the part of the Contractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
further bidding until the required information is submitted.
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Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
being approved for work on future DOT projects until the required information is submitted.

Contractors reporting transportation services provided by non-DBE lessees shall evaluate the
value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.
(A)  Electronic Bids Reporting

The Contractor shall report the accounting of payments through the Department’s
DBE Payment Tracking System.

(B)  Paper Bids Reporting
The Contractor shall report the accounting of payments on the Department’s
DBE-IS (Subcontractor Payment Information) with each invoice. Invoices will not be
processed for payment until the DBE-IS is received.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2012 Standard Specifications may be cause to disqualify the Contractor.

CERTIFICATION FOR FEDERAL-AID CONTRACTS:
(3-21-90) SP1 G85

The prospective participant certifies, by signing and submitting this bid or proposal, to the best
of his or her knowledge and belief, that:

(A)  No Federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or
employee of any Federal agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in connection with the awarding of
any Federal contract, the making of any Federal grant, the making of any Federal loan,
the entering into of any cooperative agreement, and the extension, continuation, renewal,
amendment, or modification of any Federal contract, grant, loan, or cooperative
agreement.

(B)  If any funds other than Federal appropriated funds have been paid or will be paid to any
person for influencing or attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of Congress, or an employee of
aMember of Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL,
Disclosure Form to Report Lobbying, in accordance with its instructions.
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This certification is a material representation of fact upon which reliance was placed when this
transaction was made or entered into. Submission of this certification is a prerequisite for making
or entering into this transaction imposed by Section 1352, Title 31, U.S. Code. Any person who
fails to file the required certification shall be subject to a civil penalty of not less than $10,000
and not more than $100,000 for each such failure.

The prospective participant also agrees by submitting his or her bid or proposal that he or she
shall require that the language of this certification be included in all lower tier subcontracts,
which exceed $100,000 and that all such subrecipients shall certify and disclose accordingly.

CONTRACTOR'S LICENSE REQUIREMENTS:
(7-1-95) 102-14 SP1 G88

If the successful bidder does not hold the proper license to perform any plumbing, heating, air
conditioning, or electrical work in this contract, he will be required to sublet such work to a
contractor properly licensed in accordance with Article 2 of Chapter 87 of the General Statutes
(licensing of heating, plumbing, and air conditioning contractors) and Article 4 of Chapter 87 of
the General Statutes (licensing of electrical contractors).

U.S. DEPARTMENT OF TRANSPORTATION HOTLINE:
(11-22-94) 108-5 SP1 G100

To report bid rigging activities call:  1-800-424-9071

The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday
through Friday, 8:00 a.m. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid
rigging, bidder collusion, or other fraudulent activities should use the hotline to report such
activities.

The hotline is part of the DOT's continuing effort to identify and investigate highway
construction contract fraud and abuse is operated under the direction of the DOT Inspector
General. All information will be treated confidentially and caller anonymity will be respected.

SUBSURFACE INFORMATION:
(7-1-95) 450 SP1 G112 B

Subsurface information is available on the roadway portion of this project only.

LOCATING EXISTING UNDERGROUND UTILITIES:
(3-20-12) 105 SP1 G115

Revise the 2012 Standard Specifications as follows:
Page 1-43, Article 105-8, line 28, after the first sentence, add the following:

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or
provide a specific written description of the location in the locate request.
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RESOURCE CONSERVATION:
(5-21-13) 104-13 SP1 G118

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(2), and
NCGS 136-28.8, it is the policy of the Department to aid in the reduction of materials that
become a part of our solid waste stream, to divert materials from landfills, and to find ways to
recycle and reuse materials for the benefit of the Citizens of North Carolina.

Initiate, develop and use products and construction methods that incorporate the use of recycled
or solid waste products in accordance with Article 104-13 of the 2012 Standard Specifications.
Report the quantities of reused or recycled materials either incorporated in the project or diverted
from landfills on the Project Construction Reuse and Recycling Reporting Form.

A location-based tool for finding local recycling facilities and the Project Construction Reuse
and Recycling Reporting Form are available at:

hitp://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recveling-
Locations.aspx

DOMESTIC STEEL:
(4-16-13) 106 SP1 G120

Revise the 2012 Standard Specifications as follows:

Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the
following:

All steel and iron products that are permanently incorporated into this project shall be produced
in the United States except minimal amounts of foreign steel and iron products may be used
provided the combined material cost of the items involved does not exceed 0.1% of the total
amount bid for the entire project or $2,500, whichever is greater. If invoices showing the cost of
the material are not provided, the amount of the bid item involving the foreign material will be
used for calculations. This minimal amount of foreign produced steel and iron products
permitted for use is not applicable to high strength fasteners. Domestically produced high
strength fasteners are required.

MAINTENANCE OF THE PROJECT:
(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125

Revise the 2012 Standard Specifications as follows:

Page 1-35, Article 104-10 Maintenance of the Project, line 25, add the following after the first
sentence of the first paragraph:

All guardrail/guiderail within the project limits shall be included in this maintenance.
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Page 1-35, Article 104-10 Maintenance of the Project, line 30, add the following as the last
sentence of the first paragraph:

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report
damages to the Engineer on the same day of the weekly inspection. Where damaged guardrail
or guiderail is repaired or replaced as a result of maintaining the project in accordance with this
article, such repair or replacement shall be performed within 7 consecutive calendar days of such
inspection report.

Page 1-35, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of
the last paragraph with the following:

The Contractor will not be directly compensated for any maintenance operations necessary,
except for maintenance of guardrail/guiderail, as this work will be considered incidental to the
work covered by the various contract items. The provisions of Article 104-7, Extra Work, and
Article 104-8, Compensation and Record Keeping will apply to authorized maintenance of
guardrail/guiderail. Performance of weekly inspections of guardrail/guiderail, and the damage
reports required as described above, will be considered to be an incidental part of the work being
paid for by the various contract items.

TWELVE MONTH GUARANTEE:
(7-15-03) 108 SP1 G145

(A) The Contractor shall guarantee materials and workmanship against latent and patent
defects arising from faulty materials, faulty workmanship or negligence for a period of
twelve months following the date of final acceptance of the work for maintenance and
shall replace such defective materials and workmanship without cost to the Department.
The Contractor will not be responsible for damage due to faulty design, normal wear and
tear, for negligence on the part of the Department, and/or for use in excess of the design.

(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
piece of equipment or material. The Department’s first remedy shall be through the
manufacturer although the Contractor is responsible for invoking the warranted repair
work with the manufacturer. The Contractor’s responsibility shall be limited to the term
of the manufacturer’s guarantee. NCDOT would be afforded the same warranty as
provided by the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the
Contractor would be wholly responsible for under the terms of the contract. Examples would
include pavement structures, bridge components, and sign structures. This provision will not be
used as a mechanism to force the Contractor to return to the project to make repairs or perform
additional work that the Department would normally compensate the Contractor for. In addition,
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are
not parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for
the project.
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To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.

GIFTS FROM VENDORS AND CONTRACTORS:
(12-15-09) 107-1 SP1 G152

By Executive Order 24, issued by Governor Perdue, and N.C.G.S.§ 133-32, it is unlawful for any
vendor or contractor (i.e. architect, bidder, contractor, construction manager, design professional,
engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give
favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration,
Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and
Natural Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention,
Revenue, Transportation, and the Office of the Governor). This prohibition covers those vendors
and contractors who: '

(A) Have a contract with a governmental agency; or
(B)  Have performed under such a contract within the past year; or
(C)  Anticipate bidding on such a contract in the future.

For additional information regarding the specific requirements and exemptions, vendors and
contractors are encouraged to review Executive Order 24 and N.C.G.S. § 133-32.

Executive Order 24 also encouraged and invited other State Agencies to implement the
requirements and prohibitions of the Executive Order to their agencies. Vendors and contractors
should contact other State Agencies to determine if those agencies have adopted Executive
Order 24.

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION:
(1-16-07) (Rev 9-18-12) 105-16,225-2, 16 SP1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the
resulting sedimentation and turbidity of surface waters. Comply with the requirements herein
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit
for the work is required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that
the Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and
maintained over the life of the contract.

(A)  Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater
Supervisor to manage the Contractor and subcontractor operations, insure compliance
with Federal, State and Local ordinances and regulations, and manage the Quality
Control Program.
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(B)

©)

(D)

Certified Foreman - Provide a certified, trained foreman for each construction operation
that increases the potential for soil erosion or the possible sedimentation and turbidity of
surface waters.

Certified Installer - Provide a certified installer to install or direct the installation for
erosion or sediment/stormwater control practices.

Certified Designer - Provide a certified designer for the design of the erosion and
sediment control/stormwater component of reclamation plans and, if applicable, for the
design of the project erosion and sediment control/stormwater plan.

Roles and Responsibilities

(A)

Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified
Supervisor shall be Level II and responsible for ensuring the erosion and sediment
control/stormwater plan is adequately implemented and maintained on the project and for
conducting the quality control program. The Certified Supervisor shall be on the project
within 24 hours notice from initial exposure of an erodible surface to the project’s final
acceptance. Perform the following duties:

q)) Manage Operations - Coordinate and schedule the work of subcontractors so that
erosion and sediment control/stormwater measures are fully executed for each
operation and in a timely manner over the duration of the contract.

(a) Oversee the work of subcontractors so that appropriate erosion and
sediment control/stormwater preventive measures are conformed to at
each stage of the work.

(b) Prepare the required National Pollutant Discharge Elimination System
(NPDES) Inspection Record and submit to the Engineer.

(©) Attend all weekly or monthly construction meetings to discuss the findings
of the NPDES inspection and other related issues.

(d) Implement the erosion and sediment control/stormwater site plans
requested.

(e) Provide any needed erosion and sediment control/stormwater practices for
the Contractor’s temporary work not shown on the plans, such as, but not
limited to work platforms, temporary construction, pumping operations,
plant and storage yards, and cofferdams.

® Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Contractor in
jurisdictional areas.

(2) Conduct all erosion and sediment control/stormwater work in a timely and
workmanlike manner.

(h) Fully perform and install erosion and sediment control/stormwater work
prior to any suspension of the work.

1) Coordinate with Department, Federal, State and Local Regulatory
agencies on resolution of erosion and sediment control/stormwater issues
due to the Contractor’s operations.



C202849 (U-2507A)

@)

®
(k)

24 Mecklenburg County

Ensure that proper cleanup occurs from vehicle tracking on paved surfaces
or any location where sediment leaves the Right-of-Way.

Have available a set of erosion and sediment control/stormwater plans that
are initialed and include the installation date of Best Management
Practices. These practices shall include temporary and permanent
groundcover and be properly updated to reflect necessary plan and field
changes for use and review by Department personnel as well as regulatory
agencies.

Requirements set forth under the NPDES Permit - The Department's NPDES
Stormwater permit (NCS000250) outlines certain objectives and management
measures pertaining to construction activities. The permit references
NCGO010000, General Permit to Discharge Stormwater under the NPDES, and
states that the Department shall incorporate the applicable requirements into its
delegated Erosion and Sediment Control Program for construction activities
disturbing one or more acres of land. The Department further incorporates these
requirements on all contracted bridge and culvert work at jurisdictional waters,
regardless of size. Some of the requirements are, but are not limited to:

(2)

(b)

(©)

(d)
(e)
®

(2
(h)

Control project site waste to prevent contamination of surface or ground
waters of the state, ie. from equipment operation/maintenance,
construction materials, concrete washout, chemicals, litter, fuels,
lubricants, coolants, hydraulic fluids, any other petroleum products, and
sanitary waste.

Inspect erosion and sediment control/stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days, twice weekly for
construction related Federal Clean Water Act, Section 303(d) impaired
streams with turbidity violations, and within 24 hours after a significant
rainfall event of 0.5 inch that occurs within a 24 hour period.

Maintain an onsite rain gauge or use the Department’s Multi-Sensor
Precipitation Estimate website to maintain a daily record of rainfall
amounts and dates.

Maintain erosion and sediment control/stormwater inspection records for
review by Department and Regulatory personnel upon request.

Implement approved reclamation plans on all borrow pits, waste sites and
staging areas.

Maintain a log of turbidity test results as outlined in the Department's
Procedure for Monitoring Borrow Pit Discharge.

Provide secondary containment for bulk storage of liquid materials.
Provide training for employees concerning general erosion and sediment
control/stormwater awareness, the Department’s NPDES Stormwater
Permit NCS000250 requirements, and the applicable requirements of the
General Permit, NCG010000.

Report violations of the NPDES permit to the Engineer immediately who
will notify the Division of Water Quality Regional Office within 24 hours
of becoming aware of the violation.
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(B)

©)

3) Quality Control Program - Maintain a quality control program to control erosion,
prevent sedimentation and follow provisions/conditions of permits. The quality
control program shall:

(a) Follow permit requirements related to the Contractor and subcontractors’
construction activities.

(b) Ensure that all operators and subcontractors on site have the proper
erosion and sediment control/stormwater certification.

(c) Notify the Engineer when the required certified erosion and sediment
control/stormwater personnel are not available on the job site when
needed.

(d) Conduct the inspections required by the NPDES permit.

(e) Take corrective actions in the proper timeframe as required by the NPDES
permit for problem areas identified during the NPDES inspections.

® Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch/seed or vegetative cover on a section-by-
section basis.

(2) Use flocculants approved by state regulatory authorities where appropriate
and where required for turbidity and sedimentation reduction.

(h) Ensure proper installation and maintenance of temporary erosion and
sediment control devices.

(1) Remove temporary erosion or sediment control devices when they are no
longer necessary as agreed upon by the Engineer.
)] The Contractor’s quality control and inspection procedures shall be

subject to review by the Engineer. Maintain NPDES inspection records
and make records available at all times for verification by the Engineer.

Certified Foreman - At least one Certified Foreman shall be onsite for each type of work
listed herein during the respective construction activities to control erosion, prevent
sedimentation and follow permit provisions:

(1) - Foreman in charge of grading activities
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas
3) Foreman in charge of utility activities

The Contractor may request to use the same person as the Level II Supervisor and
Level II Foreman. This person shall be onsite whenever construction activities as
described above are taking place. This request shall be approved by the Engineer prior to
work beginning.

The Contractor may request to name a single Level II Foreman to oversee multiple
construction activities on small bridge or culvert replacement projects. This request shall
be approved by the Engineer prior to work beginning.

Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the
following erosion and sediment control/stormwater crew:

(D) Seeding and Mulching
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2) Temporary Seeding

3) Temporary Mulching

4 Sodding

(5) Silt fence or other perimeter erosion/sediment control device installations

(6) Erosion control blanket installation

@) Hydraulic tackifier installation

(8) Turbidity curtain installation

9 Rock ditch check/sediment dam installation

(10)  Ditch liner/matting installation

(11)  Inlet protection

(12)  Riprap placement

(13)  Stormwater BMP installations (such as but not limited to level spreaders,
retention/detention devices) ,

(14)  Pipe installations within jurisdictional areas

If a Level I Certified Installer is not onsite, the Contractor may substitute
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to
another crew requiring Level II Foreman oversight.

(D)  Certified Designer - Include the certification number of the Level III-B Certified
Designer on the erosion and sediment control/stormwater component of all reclamation
plans and if applicable, the certification number of the Level III-A Certified Designer on
the design of the project erosion and sediment control/stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor,
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of
changes in certified personnel over the life of the contract within 2 days of change.

Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from
improper testing or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of
Violation (NOV), or Cease and Desist Order for erosion and sediment control/stormwater related
issues.

The Chief Engineer may recommend suspension or permanent revocation of certification due to
the following:

(A)  Failure to adequately perform the duties as defined within this certification provision.
(B)  Issuance of an ICA, NOV, or Cease and Desist Order.
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(C)  Failure to fully perform environmental commitments as detailed within the permit
conditions and specifications.

(D)  Demonstration of erroneous documentation or reporting techniques.

(E)  Cheating or copying another candidate’s work on an examination.

(F)  Intentional falsification of records.

(G)  Directing a subordinate under direct or indirect supervision to perform any of the above

actions.
(H)  Dismissal from a company for any of the above reasons.
(D Suspension or revocation of one’s certification by another entity.

Suspension or revocation of a certification will be sent by certified mail to the certificant and the
Corporate Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or permanent
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar
days after receiving notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming
effective on the date specified on the certified notice. Failure to appeal within the time specified
will result in a waiver of all future appeal rights regarding the adverse action taken. The
certificant will not be allowed to perform duties associated with the certification during the
appeal process.

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.
Decision of the Chief Engineer will be final and will be made in writing to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written
examination and any proficiency examination, at the conclusion of the specified suspension
period, prior to having the certification reinstated.

Measurement and Payment

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified
Installers and Certified Designer will be incidental to the project for which no direct
compensation will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: :
(2-20-07) (Rev. 3-19-13) 105-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to
natural background conditions, the existing turbidity level shall not be increased.
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If during any operating day, the downstream water quality exceeds the standard, the Contractor
shall do all of the following:

(A)  Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B)  Evaluate the upstream conditions to determine if the exceedance of the standard is due to
natural background conditions. If the background turbidity measurements exceed the
standard, operation of the pit and discharge can continue as long as the stream turbidity
levels are not increased due to the discharge.

(C)  Measure and record the turbidity test results (time, date and sampler) at all defined
sampling locations 30 minutes after startup and at a minimum, one additional sampling of
all sampling locations during that 24-hour period in which the borrow pit is discharging.

(D)  Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not
brought into compliance. '

During the Environmental Assessment required by Article 230-4 of the 2012 Standard
Specifications, the Contractor shall define the point at which the discharge enters into the State’s
surface waters and the appropriate sampling locations. Sampling locations shall include points
upstream and downstream from the point at which the discharge enters these waters. Upstream
sampling location shall be located so that it is not influenced by backwater conditions and
represents natural background conditions. Downstream sampling location shall be located at the
point where complete mixing of the discharge and receiving water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced
into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in
the stilling basin can be reduced to a level where sediment deposition does not occur. Staining of
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does
not constitute sedimentation. No activities shall occur in wetlands that adversely affect the
functioning of a wetland. Visible sedimentation will be considered an indication of possible
adverse impacts on wetland use.

The Engineer will perform independent turbidity tests on a random basis. These results will be
maintained in a log within the project records. Records will include, at a minimum, turbidity test
results, time, date and name of sampler. Should the Department’s test results exceed those of the
Contractor’s test results, an immediate test shall be performed jointly with the results
superseding the previous test results of both the Department and the Contractor.

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix,
available at http://www.ncdot.gov/doh/operations/dp _chief eng/roadside/fieldops/downloads/

address water quality standards. Tier I Methods include stilling basins which are standard
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compensatory BMPs. Other Tier [ methods are noncompensatory and shall be used when needed
to meet the stream turbidity standards. Tier II Methods are also noncompensatory and are
options that may be needed for protection of rare or unique resources or where special
environmental conditions exist at the site which have led to additional requirements being placed
in the DWQ’s 401 Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer
Authorization or a DOT Reclamation Plan’s Environmental Assessment for the specific site.
Should the Contractor exhaust all Tier [ Methods on a site exclusive of rare or unique resources
or special environmental conditions, Tier II Methods may be required by regulators on a case by
case basis per supplemental agreement.

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to
plan and develop the bid for the project. CEC values exceeding 15 milliequivalents per
100 grams of soil may indicate a high potential for turbidity and should be avoided when
dewatering into surface water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.

EMPLOYMENT:
(T1-15-11) (Rev. 1-17-12) 108, 102 SP1 G184

Revise the 2012 Standard Specifications as follows:
Page 1-20, Subarticle 102-15(0), delete and replace with the following:
(0)  Failure to restrict a former Department employee as prohibited by Article 108-5.

Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete
all of line 32, the first sentence of the second paragraph and the first word of the second sentence
of the second paragraph.

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE:
(9-18-12) SP1 G185

Revise the 2012 Standard Specifications as follows:
Replace all references to “State Highway Administrator” with “Chief Engineer”.

RAILROAD ENCROACHMENT AND RIGHT OF ENTRY:

The Contractor is advised there is an Encroachment Agreement within Norfolk Southern
Railway’s right of way on —Y1-, between approximate stations 16+42.12 to 16+84.32. Should
the Contractor need to cross the tracks in order to access the work area on the west side of the
tracks, a Temporary Crossing Agreement will be needed. It will be the Contractor’s
responsibility to procure any such necessary agreement, and all costs associated with such would
be at the Contractor’s expense. The NS Application for Private Roadway Agreement can be
found on the NCDOT Bidding and Letting Webpage, and should be submitted to:

Robert A. Lewis, 11

Norfolk Southern Corporation
1120 West Washington Street
Greenville, SC 29601
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Should the Contractor need to enter the Railway right of way, Norfolk Southern will require a
Construction Right of Entry Agreement. The NS Construction Right of Entry Agreement can
also be found on the NCDOT Bidding and Letting webpage, and should be submitted to:

Mr. Scott A. Overbey
Engineer Public Improvements
1200 Peachtree Street, NE
Box 142

Atlanta, GA 30309

(404) 582-5588 (phone)

(404) 527-2769 (fax)
scott.overbey(@nscorp.com
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PROJECT SPECIAL PROVISIONS

ROADWAY

CLEARING AND GRUBBING - METHOD IIT:
(4-6-06) (Rev. 1-17-12) 200 SP2 R02B

Perform clearing on this project to the limits established by Method “III” shown on Standard
Drawing No. 200.03 of the 2012 Roadway Standard Drawings.

BURNING RESTRICTIONS:
(7-1-95) 200, 210, 215 SP2 RO5

Open burning is not permitted on any portion of the right-of-way limits established for this
project. Do not burn the clearing, grubbing or demolition debris designated for disposal and
generated from the project at locations within the project limits, off the project limits or at any
waste or borrow sites in this county. Dispose of the clearing, grubbing and demolition debris by
means other than burning, according to state or local rules and regulations.

SHOULDER AND FILL SLOPE MATERIAL:
(5-21-02) 235, 560 SP2 R45 B

Description

Perform the required shoulder and slope construction for this project in accordance with the
applicable requirements of Section 560 and Section 235 of the 2012 Standard Specifications.

Measurement and Payment

When the Contractor elects to obtain material from an area located beneath a proposed fill
sections which does not require excavation for any reason other than to generate acceptable
shoulder and fill slope material, the work of performing the excavation will be considered
incidental to the item of Borrow Excavation or Shoulder Borrow. If there is no pay item for
Borrow or Shoulder Borrow in the contract, this work will be considered incidental to
Unclassified Excavation. Stockpile the excavated material in a manner to facilitate measurement
by the Engineer. Fill the void created by the excavation of the shoulder and fill slope material
with suitable material. Payment for material used from the stockpile will be made at the contract
unit price for Borrow Excavation or Shoulder Borrow. If there is no pay item for Borrow
Excavation or Shoulder Borrow, then the material will be paid for at the contract unit price for
Unclassified Excavation. The material used to fill the void created by the excavation of the
shoulder and fill slope material will be made at the contract unit price for Unclassified
Excavation, Borrow Excavation, or Shoulder Borrow, depending on the source of the material.

Material generated from undercut excavation, unclassified excavation or clearing and grubbing
operations that is placed directly on shoulders or slope areas, will not be measured separately for
payment, as payment for the work requiring the excavation will be considered adequate
compensation for depositing and grading the material on the shoulders or slopes.
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When undercut excavation is performed at the direction of the Engineer and the material
excavated is found to be suitable for use as shoulder and fill slope material, and there is no area
on the project currently prepared to receive the material generated by the undercut operation, the
Contractor may construct a stockpile for use as borrow at a later date. Payment for the material
used from the stockpile will be made at the contract unit price for Borrow Excavation or
Shoulder Borrow.

When shoulder material is obtained from borrow sources or from stockpiled material, payment
for the work of shoulder construction will be made at the contract unit price per cubic yard for
Borrow Excavation or Shoulder Borrow in accordance with the applicable provisions of
Section 230 or Section 560 of the 2012 Standard Specifications. '

PIPE INSTALLATION:
(11-20-12) 300 SP3 RO1

Revise the 2012 Standard Specifications as follows:
Page 3-1, Article 300-2, Materials, line 23-24, replace sentence with:

Provide foundation conditioning geotextile in accordance with Section 1056 for Type 4
geotextile.

FLOWABLE FILL:
(9-17-02) (Rev 1-17-12) 300, 340, 450, 1000, 1530, 1540, 1550 SP3 R30

Description

This work consists of all work necessary to place flowable fill in accordance with these
provisions, the plans, and as directed.

Materials

Refer to Division 10 of the 2012 Standard Specifications.

Item Section
Flowable Fill 1000-6
Construction Methods

Discharge flowable fill material directly from the truck into the space to be filled, or by other
approved methods. The mix may be placed full depth or in lifts as site conditions dictate. The
Contractor shall provide a method to plug the ends of the existing pipe in order to contain the
flowable fill.

Measurement and Payment

At locations where flowable fill is called for on the plans and a pay item for flowable fill is
included in the contract, Flowable Fill will be measured in cubic yards and paid as the actual
number of cubic yards that have been satisfactorily placed and accepted. Such price and
payment will be full compensation for all work covered by this provision including, but not
limited to, the mix design, furnishing, hauling, placing and containing the flowable fill.
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Payment will be made under:
Pay Item Pay Unit
Flowable Fill Cubic Yard

36” WELDED STEEL PIPE UNDER NS RAILWAY TRACKS:
(7-12-07) SPI

The 36” welded steel pipe required under the NS Railway tracks shall conform with Section 330
of the Standard Specifications. The thickness of the wall shall be 0.50 inches.

The pipe shall be installed in accordance with Section 330 of the Standard Specifications.

Before any work is begun on the railroad's right of way, the Contractor shall notify the following
NS representative as soon as possible:

Richard Snider, Track Supervisor
NS Railway Company

1914 North Tryon Street
Charlotte, NC 28206

(704) 378-3752 (office)

(704) 560-1449 (cell)

(704) 378-3759 (fax)
richard.snider@nscorp.com.

This will enable NS Railway to schedule a representative to be present, if they so desire, while
the work is being performed to determine if the work is being performed in accordance with the
approved plans and Special Provisions. The railroad will advise the Contractor when the work is
to be done between trains and provide a flagman, if required.

If the NS Railway representative cannot be reached, the Contractor shall immediately notify the
following NCDOT Rail Division Representative:

Kirby Warrick, Project Manager

NCDOT Engineering Coordination and Safety Branch
1556 Mail Service Center

Raleigh, NC 27699-1556

(919) 715-1301 (phone)

(919) 733-0997 (fax)

kwarrick@ncdot.gov

" Welded Steel Pipe, " Thick, Grade B (Under RR) will be measured and paid as the actual
number of linear feet of pipe measured along the flow line to the nearest foot, which has been
installed.

Pay Item Pay Unit
__” Welded Steel Pipe, _” Thick, Grade B (Under RR) Linear Foot
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RIP RAP ENERGY DISSIPATOR: :
(7-23-12) SPI (Revised)

Description

This work consists of the construction and maintenance of an armored outlet structure located at
culvert outlets or ditch termini.

Materials
Refer to Division 10 of the Standard Specifications:

Item Section
Class I Riprap Section 1042
Geotextile for Drainage, Type 2 Section 1056

Construction Methods

Rip Rap Energy Dissipators shall be constructed in accordance with the detail shown in the plans
or as directed. From the outlet invert of a culvert or bottom of a ditch excavation will drop to a
specified depth. Excavation will continue to widen through the dissipator. Rip rap will be
placed along the banks and bottom of the dissipator and along the apron.

Excavate ditch in accordance with Section 240 of the Standard Specifications.

The quantity of energy dissipator material may be affected by site conditions during construction
of the project. The quantity of materials may be increased, decreased, or eliminated at the
direction of the Engineer. Such variations in quantity will not be considered as alterations in the
details of construction or a change in the character of the work.

Measurement and Payment

Class I Riprap will be measured and paid for in accordance with Section 876 of the Standard
Specifications.

Geotextile for Drainage will be measured and paid for in accordance with Section 876 of the
Standard Specifications.

Drainage Ditch Excavation will be measured and paid for in accordance with Section 240 of the
Standard Specifications.

Such price and payment will be full compensation for all work covered by this section,
including, but not limited to furnishing all materials, labor, equipment, and incidentals necessary
to construct the riprap energy dissipator.



C202849 (U-2507A) 35 Mecklenburg County

PREPARATION OF SUBGRADE AND BASE:
(1-16-96) 610 SP5 R05

On mainline portions and ramps of this project, prepare the subgrade and base beneath the
pavement structure in accordance with the applicable sections of the 2012 Standard
Specifications except use an automatically controlled fine grading machine using string lines,
laser controls or other approved methods to produce final subgrade and base surfaces meeting the
lines, grades and cross sections required by the plans or established by the Engineer.

No direct payment will be made for the work required by this provision as it will be considered
incidental to other work being paid for by the various items in the contract.

ASPHALT PAVEMENTS - SUPERPAVE:
(6-19-12) (Rev. 10-15-13) 605, 609, 610, 650 SP6 RO1 (Rev.)

Revise the 2012 Standard Specifications as follows:

Page 6-3, Article 605-7 APPLICATION RATES AND TEMPERATURES, replace this
article, including Table 601-1, with the following:

Apply tack coat uniformly across the existing surface at target application rates shown in
Table 605-1.

TABLE 605-1
APPLICATION RATES FOR TACK COAT
e g Target Rate (gal/sy)
Existing Surface | Emulsified Asphalt
New Asphalt 0.04 +0.01
Oxidized or Milled Asphalt 0.06 £0.01
Concrete 0.08 £0.01

Apply tack coat at a temperature within the ranges shown in Table 605-2. Tack coat shall not be
overheated during storage, transport or at application.

TABLE 605-2
APPLICATION TEMPERATURE FOR TACK COAT
Asphalt Material Temperature Range

________ Asphalt Binder, Grade PG 64-22 350 - 400°F
Emulsified Asphalt, Grade RS-1H 130 - 160°F
Emulsified Asphalt, Grade CRS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-1H 130 - 160°F
Emulsified Asphalt, Grade HFMS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-2 130 - 160°F

Page 6-7, Article 609-3 FIELD VERIFICATION OF MIXTURE AND JOB MIX
FORMULA ADJUSTMENTS, lines 35-37, delete the second sentence of the second paragraph.
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Page 6-18, Article 610-1 DESCRIPTION, lines 40-41, delete the last sentence of the last
paragraph.

Page 6-19, Subarticle 610-3(A) Mix Design-General, line 5, add the following as the first
paragraph:

Warm mix asphalt (WMA) is allowed for use at the Contractor’s option in accordance with the

NCDOT Approved Products List for WMA Technologies available at:
https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm %20
Mix%20Asphalt%20Approved %20List.pdf

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), replace Table 610-1 with the

following:

TABLE 610-1

DESIGN MIXING TEMPERATURE AT THE ASPHALT PLANT*
Binder Grade HMA WMA
JMF Temperature JMF Temperature Range
PG 64-22 300°F 225 -275°F
PG 70-22 315°F 240 - 290°F
» PG 76-22 335°F 260 - 310°F
A. The mix temperature, when checked in the truck at the roadway, shall be within plus 15°

and minus 25° of the temperature specified on the JMF.

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), lines 4-6, delete first sentence of the
second paragraph. Line 7, in the second sentence of the second paragraph, replace “275°F” with
“275°F or greater.”

Pagé 6-22, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, lines 15-17,
replace the second sentence of the first paragraph with the following:

Do not place asphalt material when the air or surface temperatures, measured at the location of
the paving operation away from artificial heat, do not meet Table 610-5.

Page 6-23, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, replace
Table 610-5 with the following:

TABLE 610-5

PLACEMENT TEMPERATURES FOR ASPHALT

Asphalt Concrete Mix Type Minimum Surface and Air Temperature
B25.0B,C 35°F
119.0B,C,D 35°F
SF9.5A, 89.5B 40°F
1$9.5C, $12.5C o 45°F
S9.5D, §12.5D 50°F
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Page 6-26, Article 610-7 HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth
sentence of the first paragraph replace “so as to overlap the top of the truck bed and” with “to”.

Page 6-41, Subrticle 650-3(B) Mix Design Criteria, replace Table 650-1 with the following:

TABLE 650-1
OGAFC GRADATION CRITERIA

Grading Requirements Total Percent Passing
Sieve Size (mm) Type FC-1 Type FC-1 Modified Type FC-2 Modified

19.0 - - | 100

12.5 100 100 80 -100

9.50 75-100 75 - 100 55 - 80

4.75 25-45 25 -45 15-30

236 5-15 5-15 5-15

0.075 1.0-3.0 1.0-3.0 2.0-4.0

ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES:
(11-21-00)(Rev. 7-17-12) 609

SP6 R15

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this
project will be as follows:

Asphalt Concrete Base Course Type B 25.0 4.4%
Asphalt Concrete Intermediate Course Type 119.0__ 4.8%
Asphalt Concrete Surface Course Type S 4.75A 6.8%
Asphalt Concrete Surface Course Type SA-1 6.8%
Asphalt Concrete Surface Course Type SF 9.5A 6.7%
Asphalt Concrete Surface Course Type S9.5 6.0%
Asphalt Concrete Surface Course Type S12.5 5.6%

The actual asphalt binder content will be established during construction by the Engineer within
the limits established in the 2012 Standard Specifications.

ASPHALT PLANT MIXTURES:
(7-1-95) 609

SP6 R20

Place asphalt concrete base course material in trench sections with asphalt pavement spreaders
made for the purpose or with other equipment approved by the Engineer.

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00) 620

SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620
of the 2012 Standard Specifications.

The base price index for asphalt binder for plant mix is $ 572.81 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's
terminals on October 1, 2013.
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MEDIAN CROSSOVER:
5-18-04

Description:

The Contractor shall construct a median crossover at the location indicated on the plans, in
accordance with the detail in the plans and as directed by the Engineer.

Materials:
The sand shall meet the requirements of Section 1012(C)(2) of the Standard Specifications.
The #57 Stone shall meet the requirements of Section 1005 of the Standard Specifications.

The paving blocks shall match as closely as possible the dimensions and pattern shown in the
detail in the plans.

Fill the cores of the paving blocks with topsoil with a P.I. greater than 6 and less than 25 and
with a pH ranging from 5.5 to 6.8.

Measurement and Payment:

The quantity of median crossover to be paid for will be the actual number of square yards of
median crossover which have been incorporated into the completed and accepted work.

The quantity of median crossover, measured as provided above, will be paid for at the contract
unit price per square yard for Median Crossover. Such price and payment will be full
compensation for all material, labor and incidentals to complete the work. No separate
measurement and payment will be made for filling the paving block cores with topsoil and
seeding as such work shall be incidental to the work of Median Crossover.

CONCRETE SHELTER PADS AND CONCRETE WAITING PADS:

Description

The Contractor shall construct Concrete Shelter Pads and Concrete Waiting Pads in areas shown
on the plans, in accordance with the detail in the plans and the applicable requirements of
Section 848 of the Standard Specifications, and as directed by the Engineer.

Measurement and Payment
47 Concrete Waiting Pad will be measured and paid for in square yards. Such price and

payment will include all materials, tools, labor, equipment and incidentals necessary to complete
the work.
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6" Concrete Shelter Pads will be measured and paid for in square yards. Such price and
payment will include all materials, tools, labor, equipment and incidentals necessary to complete
the work. '

Payment will be made under:

Pay Item Pay Unit
4 Concrete Waiting Pad ' SY
6” Concrete Shelter Pad SY

SPECIAL MEDIAN CURB AND GUTTER:

Description

The Contractor shall construct Special Median Curb & Gutter as shown on the plans and details,
in accordance with the applicable requirements of Section 846 of the Standards Specifications,
and as directed by the Engineer.

Measurement and Payment

Special Median Curb & Gutter will be measured and paid for in Linear Feet. Such price and
payment will include all materials, tools, labor, equipment and incidentals necessary to complete
the work.

Payment will be made under:

Pay Item Pay Unit

Special Median Curb & Gutter LF

GUARDRAIL ANCHOR UNITS, TYPE 350:
(4-20-04) (Rev. 8-16-11) 862 SP8 R65

Description

Furnish and install guardrail anchor units in accordance with the details in the plans, the
applicable requirements of Section 862 of the 2012 Standard Specifications, and at locations
shown in the plans.

Materials

The Contractor may at his option, furnish any one of the guardrail anchor units or approved
equal.
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Guardrail anchor unit (ET-Plus) as manufactured by:

Trinity Industries, Inc.

2525 N. Stemmons Freeway
Dallas, Texas 75207
Telephone: 800-644-7976

The guardrail anchor unit (SKT 350) as manufactured by:

Road Systems, Inc.

3616 Old Howard County Airport
Big Spring, Texas 79720
Telephone: 915-263-2435

Prior to installation the Contractor shall submit to the Engineer:

(A) FHWA acceptance letter for each guardrail anchor unit certifying it meets the
requirements of NCHRP Report 350, Test Level 3, in accordance with Article 106-2 of
the 2012 Standard Specifications.

(B)  Certified working drawings and assembling instructions from the manufacturer for each
guardrail anchor unit in accordance with Article 105-2 of the 2012 Standard
Specifications.

No modifications shall be made to the guardrail anchor unit without the express written
permission from the manufacturer. Perform installation in accordance with the details in the
plans, and details and assembling instructions furnished by the manufacturer.

Construction Methods

Guardrail end delineation is required on all approach and trailing end sections for both temporary
and permanent installations. Guardrail end delineation consists of yellow reflective sheeting
applied to the entire end section of the guardrail in accordance with Article 1088-3 of the
2012 Standard Specifications and is incidental to the cost of the guardrail anchor unit.

Measurement and Payment

Measurement and payment will be made in accordance with Article 862-6 of the 2012 Standard
Specifications.

Payment will be made under:

Pay Item Pay Unit
Guardrail Anchor Units, Type 350 Each
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EXTRA LENGTH GUARDRAIL POSTS:
(11-17-09) SP18-21(REV.)

Description

The Contractor shall use extra length guardrail posts at the locations indicated in the plans and as
directed by the Engineer.

Materials

Item Section
Guardrail Steel Post (8) 1046-3
Construction Methods

Extra length guardrail posts shall be installed in accordance with Section 862 of the Standard
Specifications and the Roadway Standard Drawings.

Measurement and Payment

Extra Length Guardrail Post will be measured and paid for in units of each that have been
installed and accepted.

Payment will be made under:

Pay Item Pay Unit
Extra Length Guardrail Post (8”) Each

NOTE TO CONTRACTOR:

The Contractor shall contact the property owner for parcel # 131, Richard Caskey, at (704) 598-
6558 prior to removing and resetting the existing fence. The property includes a dog lot and the
property owner wants to be present during relocation of the fence.

PREFORMED SCOUR HOLE WITH LEVEL SPREADER APRON:
(10-15-02) (Rev. 10-20-09) 410 SP8 R105

Description

Construct and maintain preformed scour holes with spreader aprons at the locations shown on the
plans and in accordance with the details in the plans. Work includes excavation, shaping and
maintaining the hole and apron, furnishing and placing filter fabric, rip rap (class as specified in
the plans) and permanent soil reinforcement matting,
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Materials

Item Section
Plain Rip Rap 1042
Filter Fabric 1056

The permanent soil reinforcement matting shall be permanent erosion control reinforcement mat
and shall be constructed of synthetic or a combination of coconut and synthetic fibers evenly
distributed throughout the mat between a bottom UV stabilized netting and a heavy duty
UV stabilized top net. The matting shall be stitched together with UV stabilized polypropylene
thread to form a permanent three dimensional structure. The mat shall have the following
minimum physical properties:

Property Test Method Value Unit
Light Penetration ASTM D6567 9%
Thickness - ASTM D6525 0.40 in
Mass Per Unit Area ASTM D6566 0.55 Ib/sy
Tensile Strength ASTM D6818 385 Ib/ft
Elongation ( Maximum) ASTM D6818 49 %
Resiliency | ASTM D1777 >70 %
UV Stability * ASTM 4355 >80 %
Porosity (Permanent Net) ECTC Guidelines >85 %
Maximum Permissible Shear Stress (Vegetated) @ Performance Bench >8.0 1b/ft”
Test
Maximum Allowable Velocity (Vegetated) Performance Bench >16.0 ft/s
Test

*ASTM D1682 Tensile Strength and % strength retention of material after 1,000 hours of
exposure.

Submit a certification (Type 1, 2, or 3) from the manufacturer showing:

(A)  The chemical and physical properties of the mat used, and
(B)  Conformance of the mat with this specification.

Construction Methods

All areas to be protected with the mat shall be brought to final grade and seeded in accordance
with Section 1660 of the 2012 Standard Specifications. The surface of the soil shall be smooth,
firm, stable and free of rocks, clods, roots or other obstructions that would prevent the mat from
lying in direct contact with the soil surface. Areas where the mat is to be placed will not need to
be mulched.

Measurement and Payment

Preformed Scour Holes with Level Spreader Aprons will be measured and paid as the actual
number incorporated into the completed and accepted work. Such price and payment will be full
compensation for all work covered by this provision.
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Payment will be made under:

Pay Item Pay Unit

Preformed Scour Hole with Level Spreader Aprons Each

DETECTABLE WARNINGS FOR PROPOSED CURB RAMPS:

(6-15-10) (Rev. 8-16-11) 848 SP8 R126
Description

Construct detectable warnings consisting of integrated raised truncated domes on proposed
concrete curb ramps in accordance with the 2012 Standard Specifications, plan details, the
requirements of the 28 CFR Part 36 ADA Standards for Accessible Design and this provision.

Materials

Detectable warning for proposed curb ramps shall consist of integrated raised truncated domes.
The description, size and spacing shall conform to Section 848 of the 2012 Standard
Specifications.

Use material for detectable warning systems as shown herein. Material and coating
specifications must be stated in the Manufacturers Type 3 Certification and all Detectable
Warning systems must be on the NCDOT Approved Products List.

Install detectable warnings created from one of the following materials: precast concrete blocks
or bricks, clay paving brick, gray or ductile iron castings, mild steel, stainless steel, and
engineered plastics, rubber or composite tile. Only one material type for detectable warning will
be permitted per project, unless otherwise approved by the Engineer.

(A)  Detectable Warnings shall consist of a base with integrated raised truncated domes, and
when constructed of precast concrete they shall conform to the material requirements of
Article 848-2 of the 2012 Standard Specifications.

(B)  Detectable Warnings shall consist of a base with integrated raised truncated domes, and
may be comprised of other materials including, but not limited, to clay paving brick, gray
iron or ductile iron castings, mild steel, stainless steel, and engineered plastics, rubber or
composite tile, which are cast into the concrete of the curb ramps. The material shall
have an integral color throughout the thickness of the material. The detectable warning
shall include fasteners or anchors for attachment in the concrete and shall be furnished as
a system from the manufacturer.

Prior to installation, the Contractor shall submit to the Engineer assembling instructions
from the manufacturer for each type of system used in accordance with Article 105-2 of
the 2012 Standard Specifications. The system shall be furnished as a kit containing all
consumable materials and consumable tools, required for the application. They shall be
capable of being affixed to or anchored in the concrete curb ramp, including green
concrete (concrete that has set but not appreciably hardened). The system shall be
solvent free and contain no volatile organic compounds (VOC). The static coefficient of
friction shall be 0.8 or greater when measured on top of the truncated domes and when
measured between the domes in accordance with ASTM C1028 (dry and wet). The
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system shall be resistant to deterioration due to exposure to sunlight, water, salt or
adverse weather conditions and impervious to degradation by motor fuels, lubricants and
antifreeze.

(C)  When steel or gray iron or ductile iron casting products are provided, only products that
meet the requirements of Subarticle 106-1(B) of the 2012 Standard Specifications may be
used. Submit to the Engineer a Type 6 Certification, catalog cuts and installation
procedures at least 30 days prior to installation for all.

Construction Methods

(A)  Prior to placing detectable warnings in proposed concrete curb ramps, adjust the existing
subgrade to the proper grade and in accordance with Article 848-3 of the 2012 Standard
Specifications.

(B)  Install all detectable warning in proposed concrete curb ramps in accordance with the
manufacturer’s recommendations.

Measurement and Payment

Detectable Warnings installed for construction of proposed curb ramps will not be paid for
separately. Such payment will be included in the price bid for Concrete Curb Ramps.

STREET SIGNS AND MARKERS AND ROUTE MARKERS:
(7-195) 900 SP9 R02

Move any existing street signs, markers, and route markers out of the construction limits of the
project and install the street signs and markers and route markers so that they will be visible to
the traveling public if there is sufficient right of way for these signs and markers outside of the
construction limits.

Near the completion of the project and when so directed by the Engineer, move the signs and
markers and install them in their proper location in regard to the finished pavement of the
project.

Stockpile any signs or markers that cannot be relocated due to lack of right of way, or any signs
and markers that will no longer be applicable after the construction of the project, at locations
directed by the Engineer for removal by others.

The Contractor shall be responsible to the owners for any damage to any street signs and markers
or route markers during the above described operations.

No direct payment will be made for relocating, reinstalling, and/or stockpiling the street signs
and markers and route markers as such work shall be considered incidental to other work being
paid for by the various items in the contract.
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MATERIALS:
(2-21-12) (Rev. 11-19-13) 1000, 1005, 1050, 1074, 1078, 1080, 1081, 1084, 1087, 1092 SP10 RO1

Revise the 2012 Standard Specifications as follows:
Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following:

Use materials which do not produce a mottled appearance through rusting or other staining of the
finished concrete surface.

Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following:

TABLE 1000-1
REQUIREMENTS FOR CONCRETE

. Maximum Water-Cement Ratio ﬁ‘;’;s';t]f::ﬁ; Cement Content
- 2 = - Non Air-
S5 E< % ir-E . on Air
25 §¥o AirEntrained Entrained 3 ¥ Vibrated  Non- Vibrated
s = @ ® Concrete < -
= o g &5 Concrete = S =
o 1% = N ; Angular Angular = Z 2
2 Rounded Aggg're- Rounded Agggre- > > Min Max Min Max
Aggregate gate Aggregate pate * * : .
Units psi inch inch Ib/cy Ib/cy Ib/cy Ib/cy
AA 4,500 0.381 0.426 - - 3.5 - 639 715 - -
ARSID 4500 | 0381 | 0426 - . 1.5 . 639 715 . -
5-7 dry
Drilled Pier 4,500 - - 0.450 0.450 - - - 640 800
A 3,000 0.488 0.532 0.550 0.594 3.5 4 564 - 602 -
B 2,500 0.488 0.567 0.559 0.630 2.5 4 508 - 545 -
DOSUP 2500 | 0488 0.567 - - 1.5 - 508 - - -
Sal‘:v(ii].élhgtht‘ 4’500 - 0.420 - - 4 - 715 - = =
© T Latex - 3,000 ’ ‘
Modified 7 day 0.400 0.400 - - 6 - 658 - - -
Flowable
Fill 211t5;)6n;:;(s as needed as needed as needed as needed - F;g:: - - 40 100
excavatable . . . e
Flowable Fl
On_chill - 125 as needed as needed as needed as needed - ag;:' - - 100 ne::le J
4,500 1.5
design, slip
field form
Pavement 0.559 0.559 - - - 526 - - -
650 3.0
flexural, hand
design only place
See Table as as as as as
Precast 1077-1 as needed as needed ) ) 6 needed needed needed needed needed
See
per See Table as
Prestress contract 1078-1 11(“)5’17%1_@1 - - 8 - 564 needed " -

Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with:

All fencing material and accessories shall meet Section 106.
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace

C202849 (U-2507A)
with the following:

AGGREGATE GRADATION - COARSE AGGREGATE

TABLE 1005-1

Percentage of Total by Weight Passing

mMeﬂ.t 2" m\w: 1" 3/4" - 122" @ 3/8" #4 #8 #10 = #16 = #40 = #200 Remarks
1Z¢
4 100 _o%m N%m 0-15 - 0-5 - - - - - A Asphalt Plant Mix
467TM 100 ww o S I e T N Asphalt Plant Mix
5 - 100 _o% ﬁ.u wa. 0-10 0-5 - . - - - A AST, Sediment Control Stone
95 25 AST, Str. Concrete,
57 - 100 - - - - 0-10 = 0-5 - - - A Shoulder Drain,
100 60 Sediment Control Stone
57TM - 100 _ow mv - Wmm. - 0-10 0-5 - - - A AST, Concrete Pavement
90- 20-
- - - - - - - - AST
6M 10 o 55 020 08 A S
90- 20- AST, Str. Concrete,
67 B B 100 100 B 55 0-10 05 B B B A Asphalt Plant Mix
98- 75- 20- Asphalt Plant Mix, AST,
78M B - B 100 100 100 45 0-15 - - B A Str. Conc, Weep Hole Drains
35. Asphalt Plant Mix,
14M - - - - - 100 0 5-20 - 0-8 - A AST, Weep Hole Drains,
7 Str. Concrete
85- 10-
- - - - - - - - T
9 100 00 a0 0-10 A AS
75- 55- 35- 25- 14- 4- Aggregate Base Course,
ABC - 100 97 - 80 - 55 - 45 B 30 128 Aggregate Stabilization
Wmvo - 100 _qw A.V - ww. - ww. - w m - - _ow._w Maintenance Stabilization
Light- 80- 5.
- - - - - - - - -2, AST
iommgn 100 100 40 0-20 0-10 0-2.5 S

A. See Subarticle 1005-4(A).
B. See Subarticle 1005-4(B).
C. For Lightweight Aggregate used in Structural Concrete, see Subarticle 1014-2(E)(6).

Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, lines 10-11, replace with the first two

sentences with the following:

Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof

load testing will only be required for new casting designs during the design process, and

conformance to M306 loading (40,000 1bs.) will be required only when noted on the design

documents.
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Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the

following:
TABLE 1078-1
- REQUIREMENTS FOR CONCRETE -
28 Day Design 28 Day Design
Compressive Compressive
Property Strength
Strength
6,000 psi or less greater than
B R S 6,000 psi
‘Maximum Water/Cementitious Material Ratio 0.45 0.40
Maximum Slump without HRWR 3.5" 3.5"
Maximum Slump with HRWR 8" 8"
Air Content (upon discharge into forms) 5+2% 5+2%

Page 10-151, Article 1080-4 Inspection and Sampling, lines 18-22, replace (B), (C) and (D)

with the following:

(B)  Atleast 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole

Immersion Test.

(C)  Atleast 3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541.

(D) A certified test report from an approved independent testing laboratory for the Salt Fog
Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as

specified in AASHTO M 300.

(E) A certified test report from an approved independent testing laboratory that the product
has been tested for slip coefficient and meets AASHTO M253, Class B.

Page 10-162, Subarticle 1081-1(A) Classifications, lines 4-7, delete the second and third

sentences of the description for Type 3A.

Page 10-161, Subarticle 1081-1(A) Classifications, lines 29-33, delete first 3 sentences of the
description for Type 2 and replace with the following:

Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs. It may be used to patch
spalled, cracked or broken concrete where vibration, shock or expansion and contraction are expected.

Page 10-162, Subarticle 1081-1(B) Requirements, lines 26-30, replace the second paragraph

with the following: '

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and
other fixtures in hardened concrete, the manufacturer shall submit test results showing that the
bonding system will obtain 125% of the specified required yield strength of the fixture. Furnish
certification that, for the particular bolt grade, diameter and embedment depth required, the
anchor system will not fail by adhesive failure and that there is no movement of the anchor bolt.
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For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete
compressive strength used in this test. Use adhesives that meet Section 1081.

List the properties of the adhesive on the container and include density, minimum and maximum
temperature application, setting time, shelf life, pot life, shear strength and compressive strength.

Page 10-169, Subarticle 1081-3(G) Anchor Bolt Adhesives, delete this subarticle.

Page 10-173, Article 1084-2 STEEL SHEET PILES, lines 37-38, replace first paragraph with
the following:

Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or
ASTM A690 unless otherwise required by the plans. Steel sheet piles shall be coated as required
by the plans. Galvanized sheet piles shall be coated in accordance with Section 1076.
Metallized sheet piles shall be metallized in accordance to the Project Special Provision
“Thermal Sprayed Coatings (Metallization)” with an 8 mil, 99.9% aluminum alloy coating and

a 0.5 mil seal coating. Any portion of the metallized sheet piling encased in concrete shall
receive a barrier coat. The barrier coat shall be an approved waterborne coating with a low-
viscosity which readily absorbs into the pores of the aluminum thermal sprayed coating.

The waterborne coating shall be applied at a spreading rate that results in a theoretical 1.5 mil
dry film thickness. The manufacturer shall issue a letter of certification that the resin chemistry
of the waterborne coating is compatible with the 99.9% aluminum thermal sprayed alloy and
suitable for tidal water applications.

Page 10-179, Subarticle 1087-4(A) Composition, lines 39-41, replace the third paragraph with
the following:

All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm
lead.

Page 10-180, Subarticle 1087-4(B) Physical Characteristics, line 8, replace the second
paragraph with the following:

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2
and 23 USC § 109(r).

Page 10-181, Subarticle 1087-7(A) Intermixed and Drop-on Glass Beads, line 24, add the
following after the first paragraph:

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads,
without crushing, to check for any levels of arsenic and lead. If any arsenic or lead is detected,
the sample shall be crushed and repeat the test using X-ray Fluorescence. If the X-ray
Fluorescence test shows more than a LOD of 5 ppm, test the beads using United States
Environmental Protection Agency Method 6010B, 6010C or 3052 for no more than 75 ppm
arsenic or 200 ppm lead.
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Page 10-204, Subarticle 1092-2(A) Performance and Test Requirements, replace
Table 1092-3 Minimum Coefficient of Retroreflection for NC Grade A with the following:

TABLE 1092-3
MINIMUM COEFFICIENT OF RETROREFLECTION FOR NC GRADE A
(Candelas Per Lux Per Square Meter)

Observation EZ:;;:: ce E E § S 3 Fluorescent Fluorescent
’ = e -
Angle, degrees degrees £3 s O # M Yellow Green Yellow
0.2 -4.0 525 395 52 95 30 420 315
0.2 30.0 215 162 22 43 10 170 ' 130
0.5 -4.0 310 230 31 | 56 18 245 185
0.5 300 135 100 14 27 6 110 81
1.0 -4.0 120 60 8 16 3.6 64 - 48
1.0 30.0 45 34 45 9 2 36 27
#57 STONE:
7-18-06 SP110-1
Description

The Contractor shall place #57 stone in accordance with the details in the plans and the following
provision.

Materials
Item Section
# 57 Stone 1005

Construction Methods

The stone shall be placed and compacted as directed by the Engineer.

Measurement and Payment

#57 Stone will be measured and paid in tons that are completed and accepted. The stone will be
measured by being weighed in trucks on certified platform scales or other certified weighing
devices. The price and payment will be full compensation for furnishing, hauling, placing, and
all incidentals necessary to complete the work.

Payment will be made under:

Pay Item Pay Unit
#57 Stone Ton
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HIGH STRENGTH CONCRETE FOR DRIVEWAYS:
(11221-00) (Rev. 1-17-12) 848 SP10 R02

Use high early strength concrete for all driveways shown in the plans and as directed by the
Engineer. Provide high early strength concrete that meets the requirements of Article 1000-5 of
the 2012 Standard Specifications.

Measurement and payment will be in accordance with Section 848 of the 2012 Standard
Specifications.

SELECT MATERIAL, CLASSIII, TYPE 3:
(1-17-12) 1016, 1044 SP10 ROS

Revise the 2012 Standard Specifications as follows:
Page 10-39, Article 1016-3, CLASS III, add the following after line 14:
Type 3 Select Material

Type 3 select material is a natural or manufactured fine aggregate material meeting the following
gradation requirements and as described in Sections 1005 and 1006:

Percentage of Total by Weight Passing
3/8" . #4 #8 #16  #30 | #50 | #100  #200

100 95-100 . 65-100 35-95 | 15-75  5-35 0-25 @ 0-8

Page 10-39, Article 1016-3, CLASS III, line 15, replace “either type” with “Type 1, Type 2 or
Type 3.

Page 10-62, Article 1044-1, line 36, delete the sentence and replace with the following:
Subdrain fine aggregate shall meet Class III select material, Type 1 or Type 3.
Page 10-63, Article 1044-2, line 2, delete the sentence and replabe with the following:

Subdrain coarse aggregate shall meet Class V select material.

SHOULDER AND SLOPE BORROW:
(3-19-13) 1019 SPI0R10

Use soil in accordance with Section 1019 of the 2012 Standard Specifications. Use soil
consisting of loose, friable, sandy material with a PI greater than 6 and less than 25 and a pH
ranging from 5.5 to 7.0.

Soil with a pH ranging from 4.0 to 5.5 will be accepted without further testing if additional
limestone is provided in accordance with the application rates shown in Table 1019-1A. Soil
type is identified during the soil analysis. Soils with a pH above 7.0 require acidic amendments
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to be added. Submit proposed acidic amendments to the Engineer for review and approval.
Soils with a pH below 4.0 or that do not meet the PI requirements shall not be used.

TABLE 1019-1A
ADDITIONAL LIMESTONE APPLICATION RATE TO RAISE pH

pH TEST Sandy Soils Silt Loam Soils Clay Loam Soils
RESULT Additional Rate Additional Rate Additional Rate
(Ibs. / Acre) (Ibs. / Acre) (Ibs. / Acre)
4.0-44 1,000 4,000 6,000
4.5-49 500 3,000 5,000
50-54 NA 2,000 4,000

Note: Limestone application rates shown in this table are in addition to the standard rate of
4000 1bs. / acre required for seeding and mulching.

No direct payment will be made for providing additional lime or acidic amendments for
Ph adjustment.

TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS:
(82112 1101.02 SP11RI0

Revise the 2012 Roadway Standard Drawings as follows:

Drawing No. 1101.02, Sheet 12, TEMPORARY LANE CLOSURES, replace General
Note #11 with the following:

11- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON
SHADOW VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF
43" X 73". THE DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.

12- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE
SHOULDER MAY BE SMALLER THAN 43" X 73". THE DISPLAY PANEL SHALL HAVE
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.

Drawing No. 1101.02, Sheet 13, TEMPORARY LANE CLOSURES, replace General
Note #12 with the following:

12- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON
SHADOW VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF
43" X 73". THE DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.
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13- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE
SHOULDER MAY BE SMALLER THAN 43" X 73". THE DISPLAY PANEL SHALL HAVE
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.

SANITARY SEWER:
(11-19-13) 1520 SP15 R20

Revise the 2012 Standard Specifications as follows:

Page 15-11, Article 1520-3(A)(2) Testing, line 5, replace the second paragraph with the
following:

Test all 24" and smaller gravity sewer lines for leakage using infiltration, exfiltration, or air test.
Perform visual inspection on gravity sewer lines larger than 24". Perform line and grade testing
and deflection testing on all gravity sewer lines.

PERMANENT SEEDING AND MULCHING:
(7-195) 1660 SP16 R02

The Department desires that permanent seeding and mulching be established on this project as
soon as practical after slopes or portions of slopes have been graded. As an incentive to obtain
an early stand of vegetation on this project, the Contractor's attention is called to the following:

For all permanent seeding and mulching that is satisfactorily completed in accordance with the
requirements of Section 1660 in the 2012 Standard Specifications and within the following
percentages of elapsed contract times, an additional payment will be made to the Contractor as
an incentive additive. The incentive additive will be determined by multiplying the number of
acres of seeding and mulching satisfactorily completed times the contract unit bid price per acre
for Seeding and Mulching times the appropriate percentage additive.

Percentage of Elapsed Contract Time Percentage Additive
0% - 30% 30%
30.01% - 50% 15%

Percentage of elapsed contract time is defined as the number of calendar days from the date of
availability of the contract to the date the permanent seeding and mulching is acceptably
completed divided by the total original contract time.
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PROJECT SPECIAL PROVISIONS
GEOTECHNICAL

GEOTEXTILE FOR PAVEMENT STABILIZATION: (8-20-13)

Description

Furnish and place geotextile for pavement stabilization in accordance with the contract.
Geotextile for pavement stabilization may be required to prevent pavement cracking and provide
separation between the subgrade and pavement section at locations shown in the plans and as
directed.

Materials
Refer to Division 10 of the Standard Specifications.

Item Section
Geotextiles 1056

Provide Type 5 geotextile for geotextile for pavement stabilization that meets the following
requirements:

GEOTEXTILE FOR PAVEMENT STABILIZATION REQUIREMENTS
Property Requirement = Test Method
(MARV*)
Wide Width Tensile Strength @ 5% Strain (MD & CD") 1,900 Ib/ft ASTM D4595
Wide Width Tensile Strength @ Ultimate (MD & CD") 4,800 1b/ft ASTM D4595
Melting Point 300°F ASTM D276
A. Define “minimum average roll value” (MARYV), “machine direction” (MD) and “cross-
machine direction” (CD) in accordance with ASTM D4439.

Construction Methods

Notify the Engineer when the roadbed is completed within 2" of subgrade elevation. The
Engineer will sample and test subgrade soils for quality to determine if geotextile for pavement
stabilization is required at locations shown in the plans and other locations as directed. For
subgrades without stabilization, allow 24 days to determine if geotextile for pavement
stabilization is required. For stabilized subgrades with geotextile for pavement stabilization,
stabilize subgrade soils to 12" beyond the base course as shown in the plans.

Place geotextile for pavement stabilization on subgrades immediately below pavement sections
as shown in the plans and in slight tension free of kinks, folds, wrinkles or creases. Install
geotextiles with the MD perpendicular to the roadway centerline. The MD is the direction of the
length or long dimension of the geotextile roll. Do not splice or overlap geotextiles in the MD so
splices or overlaps are parallel to the roadway centerline. Extend geotextile for pavement
stabilization 12" beyond the base course as shown in the plans.

Completely cover subgrades with geotextile for pavement stabilization so geotextiles are
adjacent to each other in the CD, i.e., perpendicular to the MD. The CD is the direction of the
width or short dimension of the geotextile roll. Overlapping geotextiles in the CD is permitted
but not required. Overlap geotextiles in the direction that base course will be placed to prevent
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lifting the edge of the top geotextile.

For asphalt base courses, asphalt mixture temperatures in the truck may not exceed 315° F at the
time of placement. Do not damage geotextile for pavement stabilization when constructing base
courses. Place and compact base courses in accordance with the Standard Specifications. Do
not operate heavy equipment on geotextiles any more than necessary to construct pavement
sections. Replace any damaged geotextiles to the satisfaction of the Engineer.

Measurement and Payment

Geotextile for Pavement Stabilization will be measured and paid in square yards. Geotextiles
will be measured along subgrades as the square yards of exposed geotextiles before placing base
courses. No measurement will be made for overlapping geotextiles. The contract unit price for
Geotextile for Pavement Stabilization will be full compensation for providing, transporting and
placing geotextiles.

Payment will be made under:

Pay Item Pay Unit
Geotextile for Pavement Stabilization Square Yard
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MECHANICALLY STABILIZED EARTH RETAINING WALLS (11-19-13)

1.0

2.0

GENERAL

Construct mechanically stabilized earth (MSE) retaining walls consisting of steel or
geosynthetic reinforcement in the reinforced zone connected to vertical facing elements.
The facing elements may be precast concrete panels or segmental retaining wall (SRW)
units unless required otherwise in the plans or the NCDOT Policy for Mechanically
Stabilized Earth Retaining Walls prohibits the use of SRW units. At the Contractor’s
option, use coarse or fine aggregate in the reinforced zone of MSE retaining walls except
do not use fine aggregate for walls subject to scour, walls that support or are adjacent to
railroads or walls with design heights greater than 35 ft or internal acute corners less than
45°. Provide reinforced concrete coping as required. Design and construct MSE retaining
walls based on actual elevations and wall dimensions in accordance with the contract and
accepted submittals. Use a prequalified MSE Wall Installer to construct MSE retaining
walls.

Define “MSE wall” as a mechanically stabilized earth retaining wall and “MSE Wall
Vendor” as the vendor supplying the chosen MSE wall system. Define a “segmental
retaining wall” as an MSE wall with SRW units. Define an “abutment wall” as an MSE
wall with bridge foundations in any portion of the reinforced zone or an MSE wall
connected to an abutment wall. Even if bridge foundations only penetrate a small part of
the reinforced zone, the entire MSE wall is considered an abutment wall.

Define “reinforcement” as steel or geosynthetic reinforcement and “geosynthetics” as
geosynthetic grids (geogrids) or strips (geostrips). Define “aggregate” as coarse or fine
aggregate. Define “panel” as a precast concrete panel and “coping” as precast or cast-in-
place concrete coping.

Use an approved MSE wall system in accordance with the plans, NCDOT MSE wall policy
and any NCDOT restrictions for the chosen system. Value engineering proposals for other
MSE wall systems will not be considered. Do not use segmental retaining walls or MSE
wall systems with an “approved for provisional use” status code for critical walls or MSE
walls connected to critical walls. Critical walls are defined in the NCDOT MSE wall
policy. The list of approved MSE wall systems and NCDOT MSE wall policy are
available from:

connect.nedot.gov/resources/Geological/Pages/Products.aspx

MATERIALS

Refer to the Standard Specifications.

Item Section
Aggregate 1014
Anchor Pins 1056-2
Curing Agents 1026
Geotextiles, Type 2 1056
Joint Materials 1028
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Portland Cement Concrete, Class A 1000
Precast Retaining Wall Coping 1077
Reinforcing Steel 1070
Retaining Wall Panels 1077
Segmental Retaining Wall Units 1040-4
Shoulder Drain Materials 816-2
Wire Staples 1060-8(D)

Provide Type 2 geotextile for filtration and separation geotextiles. Use Class A concrete
for cast-in-place coping, leveling concrete and pads.

Use panels and SRW units from producers approved by the Department and licensed by the
MSE Wall Vendor. Unless required otherwise in the contract, produce panels with a
smooth flat final finish that meets Article 1077-11 of the Standard Specifications.
Accurately locate and secure reinforcement connectors in panels and maintain required
concrete cover. Produce panels within 1/4" of the panel dimensions shown in the accepted
submittals.

Damaged panels or SRW units with excessive discoloration, chips or cracks as determined
by the Engineer will be rejected. Do not damage reinforcement connection devices or
mechanisms in handling or storing panels and SRW units.

Store steel materials on blocking at least 12" above the ground and protect it at all times
from damage; and when placing in the work make sure it is free from dirt, dust, loose mill
scale, loose rust, paint, oil or other foreign materials. Handle and store geosynthetics in
accordance with Article 1056-2 of the Standard Specifications. Load, transport, unload and
store MSE wall materials so materials are kept clean and free of damage. Bent, damaged
or defective materials will be rejected.

A. Aggregate

Use standard size No. 57, 57M, 67 or 78M that meets Table 1005-1 of the Standard
Specifications for coarse aggregate except do not use No. 57 or 57M stone in the
reinforced zone of MSE walls with geosynthetic reinforcement. Use the following for
fine aggregate:

1. Standard size No. 1S, 2S, 2MS or 4S that meets Table 1005-2 of the Standard
Specifications or

2. Gradation that meets Class III, Type 3 select material in accordance with Article
1016-3 of the Standard Specifications.

Fine aggregate is exempt from mortar strength in Subarticle 1014-1(E) of the Standard
Specifications. Provide fine aggregate that meets the following requirements:

FINE AGGREGATE REQUIREMENTS
Reinforcement or pH Resistivity Chlorides | Sulfates = Organics
Connector Material )
Steel 510 >3,000Q - -cm <100ppm <200ppm;, <1%
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Polyester Type (PET) 5.8 N/A* N/A* N/A* <1%
Geogrid
Geostrip or 459 N/A* N/A* N/A* <1%
Polyolefin Geogrid ’ -

* Resistivity, chlorides and sulfates are not applicable to geosynthetics.

Use fine aggregate from a source that meets the Mechanically Stabilized Earth Wall
Fine Aggregate Sampling and Testing Manual. Perform organic content tests in
accordance with AASHTO T 267 instead of Subarticle 1014-1(D) of the Standard
Specifications. Perform electrochemical tests in accordance with the following test

procedures:

Property Test Method
pH AASHTO T 289
Resistivity AASHTO T 288
Chlorides AASHTO T 291
Sulfates AASHTO T 290

B. Reinforcement

Provide steel or geosynthetic reinforcement supplied by the MSE Wall Vendor or a
manufacturer approved or licensed by the vendor. Use approved reinforcement for the
chosen MSE wall system. The list of approved reinforcement for each MSE wall
system is available from the website shown elsewhere in this provision.

1.S teel Reinforcement

Provide Type 1 material certifications in accordance with Article 106-3 of the
Standard Specifications for steel reinforcement.  Use welded wire grid
reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3 of the
Standard Specifications and metallic strip reinforcement (“straps”) that meet ASTM
AS572 or A1011. Galvanize steel reinforcement in accordance with Section 1076 of
the Standard Specifications.

2.Ge osynthetic Reinforcement

Define “machine direction” (MD) for geosynthetics in accordance with ASTM
D4439. Provide Type 1 material certifications for geosynthetic strengths in the MD
in accordance with Article 1056-3 of the Standard Specifications.  Test
geosynthetics in accordance with ASTM D6637.

C. Bearing Pads

For MSE walls with panels, use bearing pads that meet Section 3.6.1.a of the FHWA
Design and Construction of Mechanically Stabilized Earth Walls and Reinforced Soil
Slopes — Volume I (Publication No. FHWA-NHI-10-024). Provide bearing pads that
meet the following requirements:

BEARING PAD THICKNESS REQUIREMENTS
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Panel Facing Area Minimum Pad Thickness After Compression
(A) (based on 2 times panel weight above pads)
A <30 sf 172"
30sf<A<75sf 3/4"

D. Miscellaneous Components

Miscellaneous components may include connectors (e.g., anchors, bars, clamps, pins,
plates, ties, etc.), fasteners (e.g., bolts, nuts, washers, etc.) and any other MSE wall
components not included above. Galvanize steel components in accordance with
Section 1076 of the Standard Specifications. Provide approved miscellaneous
components for the chosen MSE wall system. The list of approved miscellaneous
components for each MSE wall system is available from the website shown elsewhere
in this provision.

3.0 PRECONSTRUCTION REQUIREMENTS

A. MSE Wall Surveys

The Retaining Wall Plans show a plan view, typical sections, details, notes and an
elevation or profile view (wall envelope) for each MSE wall. Before beginning MSE
wall design, survey existing ground elevations shown in the plans and other elevations
in the vicinity of MSE wall locations as needed. Based on these elevations, finished
grades and actual MSE wall dimensions and details, submit revised wall envelopes for
acceptance. Use accepted wall envelopes for design.

B. MSE Wall Designs

Submit 11 copies of working drawings and 3 copies of design calculations and a PDF
copy of each for MSE wall designs at least 30 days before the preconstruction meeting.
Note name and NCDOT ID number of the panel or SRW unit production facility on the
working drawings. Do not begin MSE wall construction until a design submittal is
accepted. :

Use a prequalified MSE Wall Design Consultant to design MSE walls. Provide designs
sealed by a Design Engineer approved as a Geotechnical Engineer (key person) for the
MSE Wall Design Consultant.

Design MSE walls in accordance with the plans, AASHTO LRFD Bridge Design
Specifications and any NCDOT restrictions for the chosen MSE wall system unless
otherwise required. Design MSE walls for seismic if walls are located in seismic zone
2 based on Figure 2-1 of the Structure Design Manual. Use a uniform reinforcement
length throughout the wall height of at least 0.7H with H as defined for the embedment
requirements in this provision or 6 ft, whichever is greater, unless shown otherwise in
the plans. Extend the reinforced zone at least 6" beyond end of reinforcement. Do not
locate drains, the reinforced zone or leveling pads outside right-of-way or easement
limits.
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Use the simplified method for determining maximum reinforcement loads and
approved design parameters for the chosen MSE wall system or default values in
accordance with the AASHTO LRFD specifications. Design steel components
including reinforcement and connectors for the design life noted in the plans and
aggregate type in the reinforced zone. Use corrosion loss rates for galvanizing in
accordance with the AASHTO LRFD specifications for nonaggressive backfill and
carbon steel corrosion rates in accordance with the following:

CARBON STEEL CORROSION RATES
Aggregate Type Corrosion Loss Rate
(in the reinforced zone) (after zinc depletion)
Coarse 0.47 mil/year
Fine (except abutment walls) 0.58 mil/year
Fine (abutment walls) 0.70 mil/year

For geosynthetic reinforcement and connectors, use approved geosynthetic properties
for the design life noted in the plans and aggregate type in the reinforced zone.

When noted in the plans, design MSE walls for a live load (traffic) surcharge of 250
Ib/sf in accordance with Figure C11.5.6-3(b) of the AASHTO LRFD specifications.
For steel beam guardrail with 8 ft posts or concrete barrier rail above MSE walls,
analyze top 2 reinforcement layers for traffic impact loads in accordance with Section
7.2 of the FHWA MSE wall manual shown elsewhere in this provision except use the
following for geosynthetic reinforcement rupture:

d) Tal Rc > Tmax + (TI / l{FCR)

Where,

o) =  resistance factor for tensile resistance in accordance with Section 7.2.1
of the FHWA MSE wall manual,

Ta =  long-term geosynthetic design strength approved for chosen MSE wall
system,

R; =  reinforcement coverage ratio = 1 for continuous geosynthetic
reinforcement,

Trax = factored static load in accordance with Section 7.2 of the FHWA MSE
wall manual,

T; = factored impact load in accordance with Section 7.2 of the FHWA MSE
wall manual and

RFcg =  creep reduction factor approved for chosen MSE wall system.

If existing or future obstructions such as foundations, guardrail, fence or handrail posts,
moment slabs, pavements, pipes, inlets or utilities will interfere with reinforcement,
maintain a clearance of at least 3" between obstructions and reinforcement unless
otherwise approved. Locate reinforcement layers so all of reinforcement length is
within 3" of corresponding connection elevations.

Use 6" thick cast-in-place unreinforced concrete leveling pads beneath panels and SRW
units that are continuous at steps and extend at least 6" in front of and behind bottom
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row of panels or SRW units. Unless required otherwise in the plans, embed top of
leveling pads in accordance with the following requirements:
EMBEDMENT REQUIREMENTS

Front Slope' (H:V) . Minimum Embedment Depth2
(whichever is greater)

6:1 or flatter (except abutment Walls) H/20 ; g ?Zi E i ig fftt
6:1 or flatter (abutment walls) H/10 2 f
>6:1to <3:1 H/10 2 f
3:1to 2:1 H/7 2 fi

1. Front slope is as shown in the plans.
2. Define “H” as the maximum design height plus embedment per wall with the design
height and embedment as shown in the plans.

When noted in the plans, locate a continuous aggregate shoulder drain along base of
reinforced zone behind aggregate. Provide wall drainage systems consisting of drains
and outlet components in accordance with Standard Drawing No. 816.02 of the
Roadway Standard Drawings.

For MSE walls with panels, place at least 2 bearing pads in each horizontal panel joint
so the final horizontal joint opening is between 5/8" and 7/8". Additional bearing pads
may be required for panels wider than 5 ft as determined by the Engineer. Cover joints
at back of panels with filtration geotextiles at least 12" wide.

For segmental retaining walls, fill SRW unit core spaces with coarse aggregate and
between and behind SRW units with coarse aggregate for a horizontal distance of at
least 18".

Separation geotextiles are required between aggregate and overlying fill or pavement
sections except when concrete pavement, full depth asphalt or cement treated base is
placed directly on aggregate. Separation geotextiles may also be required between
coarse aggregate and backfill or natural ground as determined by the Engineer.

Unless required otherwise in the plans, use reinforced concrete coping at top of walls.
Use coping dimensions shown in the plans and cast-in-place concrete coping for
segmental retaining walls and when noted in the plans. When shown in the plans and at
the Contractor’s option, connect cast-in-place concrete coping to panels and SRW units
with dowels or extend coping down back of MSE walls. Also, connect cast-in-place
leveling concrete for precast concrete coping to panels with dowels. When concrete
barrier rail is required above MSE walls, use concrete barrier rail with moment slab as
shown in the plans.

Submit working drawings and design calculations for acceptance in accordance with
Article 105-2 of the Standard Specifications. Submit working drawings showing plan
views, wall profiles with required resistances, typical sections with reinforcement and
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4.0

5.0

6.0

connection details, aggregate locations and types, geotextile locations and details of
leveling pads, panels or SRW units, coping, bin walls, slip joints, etc. If necessary,
include details on working drawings for concrete barrier rail with moment slab,
reinforcement splices if allowed for the chosen MSE wall system, reinforcement
connected to end bent caps and obstructions extending through walls or interfering with
reinforcement, leveling pads, barriers or moment slabs. Submit design calculations for
each wall section with different surcharge loads, geometry or material parameters. At
least one analysis is required for each wall section with different reinforcement lengths.
When designing MSE walls with computer software other than MSEW, use MSEW
version 3.0 with update 14.93 or later, manufactured by ADAMA Engineering, Inc. to
verify the design. At least one MSEW analysis is required per 100 ft of wall length
with at least one MSEW analysis for the wall section with the longest reinforcement.
Submit electronic MSEW input files and PDF output files with design calculations.

C. Preconstruction Meeting

Before starting MSE wall construction, hold a preconstruction meeting to discuss the
construction and inspection of the MSE walls. Schedule this meeting after all MSE
wall submittals have been accepted. The Resident or Bridge Maintenance Engineer,
Bridge Construction Engineer, Geotechnical Operations Engineer, Contractor and MSE
Wall Installer Superintendent will attend this preconstruction meeting.

CORROSION MONITORING

Corrosion monitoring is required for MSE walls with steel reinforcement. The Engineer
will determine the number of monitoring locations and where to install the instrumentation.
Contact the Materials and Tests (M&T) Unit before beginning wall construction. M&T
will provide the corrosion monitoring instrumentation kits and if necessary, assistance with
installation.

SITE ASSISTANCE

Unless otherwise approved, provide an MSE Wall Vendor representative to assist and
guide the MSE Wall Installer on-site for at least 8§ hours when the first panels or SRW units
and reinforcement layer are placed. If problems are encountered during construction, the
Engineer may require the vendor representative to return to the site for a time period
determined by the Engineer.

CONSTRUCTION METHODS

Control drainage during construction in the vicinity of MSE walls. Direct run off away
from MSE walls, aggregate and backfill. Contain and maintain aggregate and backfill and
protect material from erosion.

Excavate as necessary for MSE walls in accordance with the accepted submittals. If
applicable and at the Contractor’s option, use temporary shoring for wall construction
instead of temporary slopes to construct MSE walls. Define “temporary shoring for wall
construction” as temporary shoring not shown in the plans or required by the Engineer
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including shoring for OSHA reasons or the Contractor’s convenience.

Unless required otherwise in the plans, install foundations located in the reinforced zone
before placing aggregate or reinforcement. Notify the Engineer when foundation
excavation is complete. Do not place leveling pad concrete, aggregate or reinforcement
until excavation dimensions and foundation material are approved.

Construct cast-in-place concrete leveling pads at elevations and with dimensions shown in
the accepted submittals and in accordance with Section 420 of the Standard Specifications.
Cure leveling pads at least 24 hours before placing panels or SRW units.

Erect and support panels and stack SRW units so the final wall position is as shown in the
accepted submittals. Place SRW units with a maximum vertical joint width of 3/8".

Set panels with a vertical joint width of 3/4". Place bearing pads in horizontal panel joints
and cover all panel joints with filtration geotextiles as shown in the accepted submittals.
Attach filtration geotextiles to back of panels with adhesives, tapes or other approved
methods.

Stagger panels and SRW units to create a running bond by centering panels or SRW units
over joints in the row below as shown in the accepted submittals. Construct MSE walls
with the following tolerances:

A. SRW units are level from front to back and between units when checked with a 3 ft
long level,

B. Final wall face is within 3/4" of horizontal and vertical alignment shown in the
accepted submittals when measured along a 10 ft straightedge and

C. Final wall plumbness (batter) is not negative and within 0.5° of vertical unless
otherwise approved.

Place reinforcement at locations and elevations shown in the accepted submittals and
within 3" of corresponding connection elevations. Install reinforcement with the direction
shown in the accepted submittals. Place reinforcement in slight tension free of kinks, folds,
wrinkles or creases. Reinforcement may be spliced once per reinforcement length if shown
in the accepted submittals. Use reinforcement pieces at least 6 ft long. Contact the
Engineer when unanticipated existing or future obstructions such as foundations, guardrail,
fence or handrail posts, pavements, pipes, inlets or utilities will interfere with
reinforcement. To avoid obstructions, deflect, skew or modify reinforcement as shown in
the accepted submittals.

Place aggregate in the reinforced zone in 8" to 10" thick lifts. Compact fine aggregate in
accordance with Subarticle 235-3(C) of the Standard Specifications. Use only hand
operated compaction equipment to compact aggregate within 3 ft of panels or SRW units.
At a distance greater than 3 ft, compact aggregate with at least 4 passes of an 8 ton to
10 ton vibratory roller in a direction parallel to the wall face. Smooth wheeled or rubber
tired rollers are also acceptable for compacting aggregate. Do not use sheepsfoot, grid
rollers or other types of compaction equipment with feet. Do not displace or damage

10
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7.0

63

reinforcement when placing and compacting aggregate. End dumping directly on
geosynthetics is not permitted. Do not operate heavy equipment on reinforcement until it is
covered with at least 8" of aggregate. Replace any damaged reinforcement to the
satisfaction of the Engineer.

Backfill for MSE walls outside the reinforced zone in accordance with Article 410-8 of the
Standard Specifications. 1f a drain is required, install wall drainage systems as shown in
the accepted submittals and in accordance with Section 816 of the Standard Specifications.

Place and construct coping and leveling concrete as shown in the accepted submittals.
Construct leveling concrete in accordance with Section 420 of the Standard Specifications.
Construct cast-in-place concrete coping in accordance with Subarticle 452-3(C) of the
Standard Specifications. When single faced precast concrete barrier is required in front of
and against MSE walls, stop coping just above barrier so coping does not interfere with
placing barrier up against wall faces.

When separation geotextiles are required, overlap adjacent geotextiles at least 18" and hold
separation geotextiles in place with wire staples or anchor pins as needed. Seal joints
above and behind MSE walls between coping and concrete slope protection with silicone
sealant.

MEASUREMENT AND PAYMENT

MSE Retaining Wall No. __ will be measured and paid in square feet. MSE walls will be
measured as the square feet of exposed wall face area with the height equal to the
difference between top and bottom of wall elevations. Define “top of wall” as top of
coping or top of panels or SRW units for MSE walls without coping. Define “bottom of
wall” as shown in the plans and no measurement will be made for portions of MSE walls
embedded below bottom of wall elevations.

The contract unit price for MSE Retaining Wall No. __ will be full compensation for
providing designs, submittals, labor, tools, equipment and MSE wall materials, excavating,
backfilling, hauling and removing excavated materials and supplying site assistance,
leveling pads, panels, SRW units, reinforcement, aggregate, wall drainage systems,
geotextiles, bearing pads, coping, miscellaneous components and any incidentals necessary
to construct MSE walls. The contract unit price for MSE Retaining Wall No. _ will also
be full compensation for reinforcement connected to and aggregate behind end bent caps in
the reinforced zone, if required.

No separate payment will be made for temporary shoring for wall construction. Temporary
shoring for wall construction will be incidental to the contract unit price for MSE Retaining
Wall No. .

The contract unit price for MSE Retaining Wall No. __ does not include the cost for
ditches, fences, handrails, barrier or guardrail associated with MSE walls as these items
will be paid for elsewhere in the contract.

Where it is necessary to provide backfill material behind the reinforced zone from sources
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other than excavated areas or borrow sources used in connection with other work in the
contract, payment for furnishing and hauling such backfill material will be paid as extra
work in accordance with Article 104-7 of the Standard Specifications. Placing and
compacting such backfill material is not considered extra work but is incidental to the work
being performed.

Payment will be made under:

Pay Item Pay Unit
MSE Retaining Wall No. Square Foot

12
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SEGMENTAL GRAVITY RETAINING WALLS (11-19-13)

1.0

2.0

GENERAL

Construct segmental gravity retaining walls consisting of segmental retaining wall (SRW)
units supported by aggregate footings. Provide cast-in-place concrete slope protection as
required. If the plans do not include Standard Drawing No. 453.02 or 453.03, design and
construct segmental gravity retaining walls based on actual elevations, wall dimensions and
batter in accordance with the contract and accepted submittals. Otherwise, construct
segmental gravity retaining walls based on actual elevations, wall dimensions and batter in
accordance with the contract, accepted submittals and Standard Drawing No. 453.02 or
453.03.

Define “block wall” as a segmental gravity retaining wall and “standard block wall” as a
block wall that meets a standard segmental gravity retaining wall drawing (Standard
Drawing No. 453.02 or 453.03). Define “blocks” as SRW units, “cap blocks” as SRW cap
units and “Block Vendor” as the vendor licensing the block producer. Define “slope
protection” as cast-in-place concrete slope protection.

MATERIALS

Refer to the Standard Specifications.

Item Section
Anchor Pins 1056-2
Curing Agents 1026
Geotextiles, Type 2 1056
Joint Filler 1028-1
Portland Cement Concrete, Class B 1000
Segmental Retaining Wall Units 1040-4
Select Material, Class VI 1016
Subsurface Drainage Materials 815-2
Wire Staples 1060-8(D)

Provide Type 2 geotextile for separation geotextiles. Use Class VI select material for No.
57 stone and Class B concrete for slope protection. Provide PVC pipes, fittings, outlet
pipes and concrete pads for subsurface drainage materials. For PVC pipes behind block
walls, use pipes with perforations that meet AASHTO M 278.

Use blocks from producers approved by the Department and licensed by the Block Vendor.
Notify the Engineer of the name and NCDOT ID number of the SRW unit production
facility before beginning block production. Unless required otherwise in the plans, provide
blocks with a depth (front to back) of at least 12" and cap blocks with a depth of at least 8".

Use approved SRW units for standard block walls. Blocks for standard block walls are
approved for either 2 ft or 4 ft maximum design heights with the design height as shown in
Standard Drawing No. 453.02 or 453.03. The list of approved SRW units with maximum
design heights is available from:

13
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connect.ncdot. gcov/resources/Geological/Pages/Products.aspx

Do not mix blocks from different Block Vendors on the same block wall. Damaged blocks
with excessive discoloration, chips or cracks as determined by the Engineer will be
rejected.

Provide adhesives recommended by the Block Vendor. Store adhesives in accordance with
the manufacturer’s instructions. Load, transport, unload and store block wall materials so
materials are kept clean and free of damage.

3.0 PRECONSTRUCTION REQUIREMENTS

A. Block Wall Surveys

The plans typically show a plan view, typical sections, details, notes and an elevation or
profile view (wall envelope) for each block wall. Before beginning block wall design
or construction, survey existing ground elevations along wall face locations and other
elevations in the vicinity of block wall locations as needed. Based on these elevations,
finished grades and actual block wall dimensions, details and batter, submit wall
envelopes for acceptance. Use accepted wall envelopes for design, if required, and
construction.

B. Block Wall Designs

If the plans do not include Standard Drawing No. 453.02 or 453.03, submit 11 copies of
working drawings and 3 copies of design calculations and a PDF copy of each for block
wall designs at least 30 days before starting block wall construction. Do not begin
block wall construction until a design submittal is accepted.

Design block walls in accordance with the plans and Article 11.11 of the A4ASHTO
LRFD Bridge Design Specifications unless otherwise required. Design block walls for
the wall batter required by the Block Vendor and clearances shown in the plans. Do not
locate blocks or footings outside right-of-way or easement limits.

Use No. 57 stone for aggregate footings beneath blocks. Use 10" thick footings that are
continuous at steps and extend at least 6" in front of and at least 9" behind bottom row
of blocks. Unless required otherwise in the plans, embed bottom of footings at least
18" below bottom of walls shown in the plans. When noted in the plans, locate a 4"
diameter continuous perforated PVC drain pipe in the No. 57 stone in back of footings.

Fill block core spaces with No. 57 stone and between and behind blocks with No. 57
stone for a horizontal distance of at least 12" so stone is continuous in all directions.
Assume a unit weight of 100 lb/cf for No. 57 stone. Separation geotextiles are required
between No. 57 stone and backfill or natural ground and between stone and overlying
fill or pavement section except when concrete pavement, full depth asphalt or cement
treated base is placed directly on stone.

Use cap blocks at top of walls. Step top of walls as shown in the plans and double

14
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stack cap blocks at steps so cap blocks are continuous at steps. Extend top of walls 4"
to 12" above where finished grade intersects back of blocks or cap blocks. When single
faced precast concrete barrier is required in front of and against block walls, fill voids
between barrier and wall faces with No. 57 stone. ‘

Submit working drawings and design calculations for acceptance in accordance with
Article 105-2 of the Standard Specifications. Submit working drawings showing plan
views, wall profiles with required resistances, typical sections, No. 57 stone and
geotextile locations and details of footings, blocks, cap blocks, etc. If necessary,
include details on working drawings for slope protection and obstructions extending
through walls or interfering with footings. Submit design calculations for each wall
section with different geometry or material parameters. When designing block walls
with computer software, a hand calculation is required for the tallest wall section.
Provide block wall designs sealed by an engineer licensed in the state of North
Carolina.

4.0 CONSTRUCTION METHODS

Control drainage during construction in the vicinity of block walls. Direct run off away
from block walls, No. 57 stone and backfill. Contain and maintain stone and backfill and
protect material from erosion.

Excavate as necessary for block walls in accordance with the plans and accepted
submittals. Notify the Engineer when foundation excavation is complete. Do not place
No. 57 stone for footings until excavation dimensions and foundation material are
approved.

Construct aggregate footings at elevations and with dimensions shown in the plans and
accepted submittals. If a drain is required, install wall drainage systems consisting of
drains and outlet components as shown in the plans and accepted submittals and in
accordance with Section 815 of the Standard Specifications. Compact No. 57 stone for
footings with a vibratory compactor to the satisfaction of the Engineer.

Stack blocks with no negative wall batter (wall face leaning forward) so the final wall
position is as shown in the plans and accepted submittals. Place blocks with a maximum
vertical joint width of 3/8". Stagger blocks to create a running bond by centering blocks
over joints in the row below as shown in the plans and accepted submittals. Construct
block walls with the following tolerances:

A. Blocks are level from front to back and between blocks when checked with a 3 ft long
level,

B. Final wall face is within 2" of horizontal and vertical alignment shown in the plans and
accepted submittals, and

C. Wall batter is within 2° of batter required by the Block Vendor.

Overlap adjacent separation geotextiles at least 18" at seams and hold geotextiles in place
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5.0

€8

with wire staples or anchor pins as needed. Place No. 57 stone between and behind blocks
in 8" to 10" thick lifts. Compact stone with hand operated compaction equipment to the
satisfaction of the Engineer. Backfill for block walls behind No. 57 stone in accordance
with Article 410-8 of the Standard Specifications.

Set cap blocks with a 1/2" to 1-1/2" overhang as shown in the plans and accepted
submittals. Place cap blocks using adhesive in accordance with the manufacturer’s
instructions. Do not place cap blocks if surfaces caps will be attached to are wet or frozen
or the air temperature measured at the wall location in the shade away from artificial heat is
below 40°F. Before applying adhesive, clean surfaces cap blocks will adhere to and ensure
surfaces are dry and free of oil, grease, dust and debris.

Pave slopes above and behind block walls with slope protection as shown in the plans and
accepted submittals and in accordance with Article 462-3 of the Standard Specifications.
Construct slope protection joints at a spacing of 10 ft. Make 1/2" thick expansion joints
that meet Article 420-10 of the Standard Specifications for every third joint and 1/2" deep
grooved contraction joints that meet Subarticle 825-10(B) for the remaining joints.

MEASUREMENT AND PAYMENT

Segmental Gravity Retaining Walls will be measured and paid in square feet. Block walls
will be measured as the square feet of exposed wall face area with the height equal to the
difference between top and bottom of wall elevations. Define “top of wall” as top of cap
blocks. Define “bottom of wall” as shown in the plans and no measurement will be made
for portions of block walls embedded below bottom of wall elevations.

The contract unit price for Segmental Gravity Retaining Walls will be full compensation for
providing designs, if required, submittals, labor, tools, equipment and block wall materials,
excavating, backfilling, hauling and removing excavated materials and supplying footings,
blocks, No. 57 stone, wall drainage systems, geotextiles, cap blocks, slope protection and
any incidentals necessary to construct block walls.

The contract unit price for Segmental Gravity Retaining Walls does not include the cost for
ditches, fences, handrails, barrier or guardrail associated with block walls as these items
will be paid for elsewhere in the contract.

Where it is necessary to provide backfill material behind No. 57 stone from sources other
than excavated areas or borrow sources used in connection with other work in the contract,
payment for furnishing and hauling such backfill material will be paid as extra work in
accordance with Article 104-7 of the Standard Specifications. Placing and compacting
such backfill material is not considered extra work but is incidental to the work being
performed.

Payment will be made under:

Pay Item Pay Unit
Segmental Gravity Retaining Walls Square Foot
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WBS 34811.1.1 (U-2507A) Mecklenburg County
Date: 08-05-2013

WORK ZONE TRAFFIC CONTROL
Project Special Provisions

Law Enforcement:
(05/1472013)

Description

Furnish Law Enforcement Officers and marked Law Enforcement vehicles to control traffic in
lane closures and direct traffic through intersections in accordance with the contract.

Construetion Methods

Use uniformed Law Enforcement Officers and marked Law Enforcement vehicles equipped with
blue lights mounted on top of the vehicle, and Law Enforcement vehicle emblems to direct or
control traffic as required by the plans or by the Engineer.

Measurement and Payment

Law Enforcement will be measured and paid for in the actual number of hours that each Law
Enforcement Officer is provided during the life of the project as approved by the Engineer.
There will be no direct payment for marked Law Enforcement vehicles as they are considered

incidental to the pay item.

Payment will be made under:

Pay Item Pay Unit

Law Enforcement b) Hour
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TRAFFIC CONTROL SAFETY FENCE:

Description

Traffic Control Safety Fence shall consist of furnishing materials, installing and maintaining
polyethylene or polypropylene fence attached to fixed tubular markers in locations shown in the
Transportation Management Plan (TMP).

Materials

(A)  Safety Fence
Provide a Polyethylene or Polypropylene fence that is a highly visible preconstructed safety
fence approved by the Engineer. The fence material shall have an ultraviolet coating.

(B)  Tubular Markers
Provide tubular markers (fixed) that meet the requirements of Section 1266 of the North Carolina
Standard Specifications for Roads and Structures.

Construction Methods

(A)  Safety Fence
Attach the fence geotextile to the tubular marker using 2” galvanized wire staples, tie-wire, or
other methods acceptable to the Engineer.

{B)  Tubular Markers )

Secure tubular markers to the pavement surface using epoxy or other approved type of adhesives.
Use ORANGE tubular markers with a minimum height of 42” and white and crystal retro
reflective sheeting to separate traffic from the pedestrian sidewalk as shown in the TMP. Space
tubular markers a maximum of five (5) feet apart.

(C)  Resetting Fence
Reset traffic control safety fence as shown in the plans or as directed by the engineer.

Measurement and Payment

Traffic Control Safety Fence will be measured and paid as the actual number of linear feet
installed in place and accepted. Such payment will be full compensation including but not
limited to furnishing, installing and maintairing fence geotextile, tubular markers, staples, tie
wires, tools, equipment, and incidentals necessary to complete this work.
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Reset Traffic Control Safety Fence will be measured and paid as the number of linear feet of
traffic control safety fence moved from location on the project and installed to another location
Payment will be made under:

Pay Item Pay Unit
Traffic Control Safety Fence Linear Foot

Reset Traffic Control Safety Fence Linear Foot
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Project: U-2507A County: Mecklenburg

PROJECT SPECIAL PROVISIONS
Utility Construction

License No. C-2639

7520 E. Independence Blvd.
Suite 230

Charlotte, NC 28227

(704) 814-4407

Revise the NCDOT Standard Specifications for Roads and Structures, January 2012, as
foilows:

Page 15-1, Article 1500-2 Cooperation with the Utility Owner, paragraph 2, add the following
paragraphs:

Water and sewer facilities are owned by the Charlotte-Mecklenburg Utility Department (CMUD).
The contact person for CMUD is Mr. Bill Deal, PE; he can be reached by phone at (980) 722-
0786 or wdeal@ci.charlotte.nc.us.

The contractor shall notify Bill Deal, PE of CMUD at least two (2) weeks prior to the
commencement of any water and/or sewer utility construction activity.

Prior to water and/or sewer utility construction, the contractor must submit to Bill Deal, PE of
CMUD, the proposed utility material submittals and shop drawings, as applicable for CMUD
review and obtain CMUD approval of utility material submittals and shop drawings.

The contractor shall keep CMUD’s appointed representative informed of the work progress and
provide opportunity for inspection of construction and testing.

Maintain water and sewer service to existing customers during construction. Minimize the
duration of any service disruption. Notify the CMUD representative at least 48 hours in advance
of any scheduled service disruption.

Materials:

Provide materials for the proposed water and sewer utilities construction meeting the applicable
requirements (i.e. material specifications, standard details, testing, policies, etc.) of CMUD’s
standard specifications and applicable current CMUD standard details as of Date of
Advertisement. CMUD’s specifications and details can be obtained from CMUD at
http://charmeck.org/city/charlotte/Utilities/ConstructionProjects/Pages/Design%20Manual.aspx.

Measurement and payment for work will be in accordance with the NCDOT Standard
Specifications for Roads and Structures, January 2012.

8/1/2013 1
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SPU-1; RELOCATE WATER METER:

This‘ special provision applies to water meters smaller than 1-1/2”.

The existing water meter to be relocated shall be installed in accordance with the applicable
utility provisions herein, as shown on the utility plans, and/or as directed by the Engineer.

Install existing water meters and meter boxes that are to be relocated adjacent to the right of
way, as shown on the utility plans, or as directed by the Engineer.

Relocation of water meters consists of the removal and installation at the appropriate location of
the water meter, meter yoke, meter valve, and meter box. This work also includes all pipe,
corporation stops and tapping saddles necessary for this relocation. Perform all work in
accordance with the applicable plumbing codes, as shown on the plans, and as directed. Place
relocated meter boxes with the top of the meter box flush with finish grade of the project.

Measurement and Payment:

The quantity of water meters relocated in accordance with the plans and utility provisions herein
and accepted will be measured and paid for at the contract unit price per each for “Relocate
Water Meter”. Such price and payments will be full compensation for all materials including
pipe, fittings, tapping saddles, corporation stops, meter yokes, meter valves, meter boxes,
equipment, excavation, labor, removal and relocating water meter assembly, reconnecting the
water meter, backfilling, and incidentals necessary to complete the work as required.

Payment will be made under:

Pay ltem Pay Unit
Relocate Water Meter EA

SPU-2; RELOCATE WATER METER WITH NEW VAULT:

This special provision applies to water meters 1-1/2” and larger.

The existing water meter to be relocated and a new vault shall be installed in accordance with
the applicable utility provisions herein, as shown on the utility plans, and/or as directed by the
Engineer.

The relocation of the water meters shall consist of the removal and installation at the
appropriate location of the water meter inside a new vault. Any pipe and fittings necessary to
reconnect the relocated water meter to the water line will be considered incidental. The
abandoned vault shall be excavated, removed and will become the property of the Contractor.

The vault shall be precast concrete and shall meet the requirements of Section 1077 of the
Standard Specifications. The vault shall be HS20 traffic bearing. Plans shall be submitted as
required by Section 1077 with all calculations and drawings signed by a Professional Engineer
registered in the State of North Carolina. The vault shall be designed to allow for its relocation
in the future. The vault shall be provided with a double access door. The access door shall be
painted or gaivanized steel with anchor flange, hinge, drain channel, and neoprene gasket. The
hinge pins shall be stainless steel. The door leaf shall be V4 “ thick diamond plate. The door
shall be HS20 load rated. Doors shall open to 90" and lock automatically in this position. The
doors shall be equipped with a cylinder lock or bolt lock. The vault and access doors shali be

8/1/2013
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approved by the Engineer shall be placed as shown on the utility plans or as directed by the
Engineer.

Any electrical service connections and relocations, in addition to all permits, licenses and
inspections shall be the responsibility of the Contractor and considered incidental to this
relocation.

Measurement and Payment:

The quantity of water meters relocated and new vaulits installed in accordance with the plans
and utility provisions herein and accepted will be measured and paid for at the contract unit
price per each for “Relocate Water Meter With New Vault’. Such price and payments will be full
compensation for all materials including vault and access door, pipe, fittings, equipment,
excavation, labor, removal and relocating water meter assembly, removal of existing vault,
reconnecting the water meter, backfilling, and incidentals necessary to complete the work as
required.

Payment will be made under:

Pay Item Pay Unit
Relocate Water Meter With New Vault EA

8/1/2013 3
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PROJECT SPECIAL PROVISIONS
Utilities by Others

General:

The following utility companies have facilities that will be in conflict with the construction
of this project:

Duke Energy

AT&T

Windstream

Verizon

Spirit

TW Telecom
Piedmont Natural Gas
AT&T Network
Time Warner Cable

~mammoOws

The conflicting facilities of these concerns will be adjusted prior to the date of availability,
unless otherwise noted and are therefore listed in these special provisions for the benefit of
the Contractor. All utility work listed herein will be done by the utility owners. All
utilities are shown on the plans from the best available information.

The Contractor’s attention is directed to Article 105.8 of the Standard Specifications.

Utilities Requiring Adjustment:

A. Duke Energy

1. See Utilities by Others plans for utility conflicts.

2. The contact for Duke Energy is Mr. Don Lefler. Mr. Lefler may be reached at
(704) 582-8043.

3. All facilities will be relocated by Date of Availability.

B. AT&T

1. See Utilities by Others plans for utility conflicts.

2. The contact for AT&T is Mr. Eric Allen of Telics. Mr. Allen may be reached
at (704) 732-2352 ext. 229.

3. AT&T underground facilities along Sugar Creek Road (-Y 1-) will be relocated
by December 31, 2014. All other AT&T buried facilities will be relocated by
July 31, 2014. AT&T aerial facilities will be relocated by August 31, 2014.

C. Windstream

1. See Utilities by Others plans for utility conflicts.

10/16/2013 " 13
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PROJECT SPECIAL PROVISIONS
Utilities by Others

2. The contact for Windstream is Mr. Jim Foley. Mr. Foley may be reached at
(704) 722-2822.
3. All facilities will be relocated by September 30, 2014.

D. Verizon

1. See Utilities by Others plans for utility conflicts.

2. The contact for Verizon is Mr. Eric Crane. Mr. Crane may be reached at (919)
326-5604.

3. All facilities will be relocated by Date of Availability.

E. Spirit

1. See Utilities by Others plans for utility conflicts.

2. The contact for Spirit is Mr. Russell Meyers. Mr. Meyers may be reached at
(704) 460-3061.

3. All facilities will be relocated by Date of Availability.

F. TW Telecom

1. See Utilities by Others plans for utility conflicts.

2. The contact for TW Telecom is Mr. Huck Thnet. Mr. Ihnet may be reached at
(704) 731-2999.

3. All facilities will be relocated by Date of Availability.

G. Piedmont Natural Gas

1. See Utilities by Others plans for utility conflicts.
2. The contact for Piedmont Natural Gas is Mr. Kevin Sell. Mr. Sell may be
reached at (704) 797-2210.

3. Facilities owned by Piedmont Natural Gas are not expected to be in conflict.
H. AT&T Network
1. See Utilities by Others plans for utility conflicts.
2. The contact for AT&T Network is Mr. Steve Pennell. Mr. Pennell may be
reached at (704) 972-9840.
3. Facilities owned by AT&T Network are not in conflict..
I. Time Warner Cable

1. See Utilities by Others plans for utility conflicts.
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PROJECT SPECIAL PROVISIONS
Utilities by Others

2. The contact for Time Warner Cable is Mr. Gregg Brown. Mr. Brown may be
contacted at (704) 378-2545.
3. All facilities will be relocated by August 31, 2014..

10/16/2013 3/3
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Project Special Provisions
Erosion Control

STABILIZATION REQUIREMENTS:

Stabilization for this project shall comply with the time frame guidelines as specified by the
NCG-010000 general construction permit effective August 3, 2011 issued by the North Carolina
Department of Environment and Natural Resources Division of Water Quality. Temporary or
permanent ground cover stabilization shall occur within 7 calendar days from the last land-
disturbing activity, with the following exceptions in which temporary or permanent ground cover
shall be provided in 14 calendar days from the last land-disturbing activity:

e Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less
o Slopes 3:1 or flatter, with a slope of length of 50 ft. or less
o Slopes 4:1 or flatter

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with
no exceptions for slope grades or lengths. High Quality Water Zones (HQW) Zones are defined
by North Carolina Administrative Code 15A NCAC 04A.0105 (25). Temporary and permanent
ground cover stabilization shall be achieved in accordance with the provisions in this contract
and as directed.

SEEDING AND MULCHING: (West)
The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone,
shall be as stated below. During periods of overlapping dates, the kind of seed to be used shall

be determined. All rates are in pounds per acre.

Shoulder and Median Areas

August 1 - June 1 May 1 - September 1

20# Kentucky Bluegrass 20# Kentucky Bluegrass

75# Hard Fescue 75%# Hard Fescue

25# Rye Grain 10# German or Browntop Millet
500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone

Areas Beyond the Mowing Pattern, Waste and Borrow Areas:

August 1 - June 1 May 1 - September 1

100# Tall Fescue 100# Tall Fescue

15# Kentucky Bluegrass 15# Kentucky Bluegrass

30# Hard Fescue 30# Hard Fescue

25# Rye Grain 10# German or Browntop Millet
500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone

1 of 28 7/26/2013
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2™ Millennium
Avenger
Barlexas
Barlexas 11
Barrera
Barrington
Biltmore
Bingo
Bravo
Cayenne
Chapel Hill
Chesapeake
Constitution
Chipper
Coronado
Coyote
Davinci
Dynasty
Dominion

Alpine
Apollo
Arcadia
Arrow
Award

Chariot
Firefly
Heron
Minotaur

79

Approved Tall Fescue Cultivars

Duster Magellan
Endeavor Masterpiece
Escalade Matador
Falcon IL, III, IV & V Matador GT
Fidelity Millennium
Finesse 11 Montauk
Firebird Mustang 3
Focus Olympic Gold
Grande I1 Padre
Greenkeeper Paraiso
Greystone Picasso
Inferno Piedmont
Justice Pure Gold
Jaguar 3 Prospect
Kalahari Quest
Kentucky 31 Rebel Exeda
Kitty Hawk Rebel Sentry
Kitty Hawk 2000 Regiment 11
Lexington Rembrandt

Approved Kentucky Bluegrass Cultivars:

Bariris
Bedazzled
Bordeaux
Champagne
Chicago 11

Approved Hard Fescue Cultivars:

Nordic
Oxford
Reliant I1
Reliant IV

Envicta
Impact
Kenblue
Midnight
Midnight II

Rhino
Scaldis IT
Spartan I1
Stonehenge

Mecklenburg County

Rendition
Scorpion
Shelby
Signia
Silverstar
Southern Choice 11
Stetson
Tarheel
Titan Ltd
Titanium
Tomahawk
Tacer
Trooper
Turbo
Ultimate
Watchdog
Wolfpack

Rugby
Rugby II
Showcase
Sonoma

Warwick

On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza January 1 - December 31.

Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant

food as a 10-20-20 analysis and as directed.

20f28
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Native Grass Seeding And Mulching (West)

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and
riparian areas, and adjacent to Stream Relocation and/or trout stream construction within a 50
foot zone on both sides of the stream or depression, measured from top of stream bank or center
of depression. The stream bank of the stream relocation shall be seeded by a method that does
not alter the typical cross section of the stream bank. Native Grass Seeding and Mulching shall
also be performed in the permanent soil reinforcement mat section of preformed scour holes, and
in other areas as directed.

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone,
shall be as stated below. During periods of overlapping dates, the kind of seed to be used shall
be determined. All rates are in pounds per acre.

August 1-Junel May 1 — September 1

18# Creeping Red Fescue 18# Creeping Red Fescue

8# Big Bluestem 8# Big Bluestem

6# Indiangrass 6# Indiangrass

4# Switchgrass 4# Switchgrass

35# Rye Grain 25# German or Browntop Millet
500# Fertilizer 500#  Fertilizer

4000# Limestone 4000# Limestone

Approved Creeping Red Fescue Cultivars:
Aberdeen Boreal Epic Cindy Lou
Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant
food as a 10-20-20 analysis and as directed.
Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the
Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed
immediately following grade establishment.

Measurement and Payment

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article
1660-8 of the Standard Specifications.

TEMPORARY SEEDING:

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate
of 400 pounds and seeded at the rate of 50 pounds per acre. German Millet, or Browntop Millet
shall be used in summer months and rye grain during the remainder of the year. The Engineer
will determine the exact dates for using each kind of seed.
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FERTILIZER TOPDRESSING:

Fertilizer used for topdressing shall be 16-8-8 grade and shall be applied at the rate of 500
pounds per acre. A different analysis of fertilizer may be used provided the 2-1-1 ratio is
maintained and the rate of application adjusted to provide the same amount of plant food as 16-8-
8 analysis and as directed.

SUPPLEMENTAL SEEDING:

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, and
the rate of application may vary from 25# to 75# per acre. The actual rate per acre will be
determined prior to the time of topdressing and the Contractor will be notified in writing of the
rate per acre, total quantity needed, and areas on which to apply the supplemental seed.
Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating seed into
the soil as to prevent disturbance of existing vegetation. A clodbuster (ball and chain) may be
used where degree of slope prevents the use of a sod seeder.

MOWING:
The minimum mowing height on this project shall be six inches.

LAWN TYPE APPEARANCE:

All areas adjacent to lawns must be hand finished as directed to give a lawn type appearance.
Remove all trash, debris, and stones %" and larger in diameter or other obstructions that could
interfere with providing a smooth lawn type appearance. These areas shall be reseeded to match
their original vegetative conditions, unless directed otherwise by the Field Operations Engineer.

RESPONSE FOR EROSION CONTROL.:

Description

Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and
supplies to the project necessary for the pursuit of any or all of the following work as shown
herein, by an approved subcontractor.

Section Erosion Control Item Unit
1605 Temporary Silt Fence LF
1606 Special Sediment Control Fence LF/TON
1615 Temporary Mulching ACR
1620 Seed - Temporary Seeding LB
1620 Fertilizer - Temporary Seeding TN
1631 Matting for Erosion Control SY
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SP Coir Fiber Mat SY
1640 Coir Fiber Baftles LF
SP Permanent Soil Reinforcement Mat SY
1660 Seeding and Mulching ACR
1661 Seed - Repair Sceding IB
1661 Fertilizer - Repair Seeding TON
1662 Seed - Supplemental Seeding LB
1665 Fertilizer Topdressing TON
Sp Safety/Highly Visible Fencing LF
Sp Response for Erosion Control EA

Construction Methods

Mecklenburg County

Provide an approved subcontractor who performs an erosion control action as described in the
NPDES Inspection Form SPPP30. Each erosion control action may include one or more of the

above work items.

Measurement and Payment

Response for Erosion Control will be measured and paid for by counting the actual number of
times the subcontractor moves onto the project, including borrow and waste sites, and
satisfactorily completes an erosion control action described in Form 1675. The provisions of
Article 104-5 of the Standard Specifications will not apply to this item of work.

Payment will be made under:

Pay Item

Response for Erosion Control

MINIMIZE REMOVAL OF VEGETATION:

Pay Unit
Each

The Contractor shall minimize removal of vegetation at stream banks and disturbed areas within
the project limits as directed.

STOCKPILE AREAS:

The Contractor shall install and maintain erosion control devices sufficient to contain sediment

around any erodible material stockpile areas as directed.
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ACCESS AND HAUL ROADS:

At the end of each working day, the Contractor shall install or re-establish temporary diversions
or earth berms across access/haul roads to direct runoff into sediment devices. Silt fence sections
that are temporarily removed shall be reinstalled across access/haul roads at the end of each
working day.

WASTE AND BORROW SOURCES:

Payment for temporary erosion control measures, except those made necessary by the
Contractor’s own negligence or for his own convenience, will be paid for at the appropriate
contract unit price for the devices or measures utilized in borrow sources and waste areas.

No additional payment will be made for erosion control devices or permanent seeding and
mulching in any commercial borrow or waste pit. All erosion and sediment control practices that
may be required on a commercial borrow or waste site will be done at the Contractor’s expense.

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and
Waste Site Reclamation Procedures for Contracted Projects” located at:

http:// www.ncdot.gov/doh/operations/dp chief eng/roadside/fieldops/downloads/Files/Contracte
dReclamationProcedures.ndf

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for
Contracted Projects™ shall be included with the reclamation plans for offsite staging areas, and
borrow and waste sites.

TEMPORARY DIVERSION:

This work consists of installation, maintenance, and cleanout of Temporary Diversions in
accordance with Section 1630 of the Standard Specifications. The quantity of excavation for
installation and cleanout will be measured and paid for as Silt Excavation in accordance with
Article 1630-4 of the Standard Specifications.

CLEAN WATER DIVERSION:

Description

This work consists of installing, maintaining, and removing any and all material required for the
construction of clean water diversions. The clean water diversions shall be used to direct water
flowing from offsite around/away from specific area(s) of construction.

Materials

Refer to Division 10
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Item Section
Geotextile for Soil Stabilization, Type 4 1056

Construction Methods

The Contractor shall install the clean water diversions in accordance with the details in the plans
and at locations indicated in the plans, and as directed. Upon installation, the excavated material
shall be immediately stabilized as provided in Section 1620 of the Standard Specifications.
Other stabilization methods may be utilized with prior approval from the Engineer.

Line clean water diversion with geotextile unrolled in the direction of flow and lay smoothly but
loosely on soil surface without creases. Bury top of slope geotextile edge in a trench at least 5"
deep and tamp securely. Make vertical overlaps a minimum of 18" with upstream geotextile
overlapping the downstream geotextile.

Secure geotextile with eleven gauge wire staples shaped into a u shape with a length of not less
than 6" and a throat not less than 1" in width. Place staples along outer edges and throughout the
geotextile a maximum of 3 ft. horizontally and vertically.

Measurement and Payment

Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard
Specifications.

Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4
of the Standard Specifications.

Stabilization of the excavated material will be paid for as Temporary Seeding as provided in
Section 1620 of the Standard Specifications.

Such price and payment shall be considered full compensation for all work covered by this
section including all materials, construction, maintenance, and removal of the clean water

diversions.

SAFETY FENCE AND JURISDICTIONAL FLAGGING:

Description

- Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or
polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other
boundaries located within the construction corridor to mark the areas that have been approved to
infringe within the buffer, wetland, endangered vegetation, culturally sensitive arcas or water.
The fence shall be installed prior to any land disturbing activities.

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly
visible flagging.
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Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside
or interior boundaries shall be delineated by stakes and highly visible flagging.

Materials
(A)  Safety Fencing

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence
approved by the Engineer. The fence material shall have an ultraviolet coating.

Either wood posts or steel posts may be used. Wood posts shall be hardwood with a wedge or
pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross
section. Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 1b/ft of
length.

(B) Boundary Flagging

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section.
The flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be
orange in color and highly visible.

Construction Methods

No additional clearing and grubbing is anticipated for the installation of this fence. The fence
shall be erected to conform to the general contour of the ground.

(A)  Safety Fencing

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set
or set with a post driver. If hand set, all backfill material shall be thoroughly tamped. Wood
posts may be sharpened to a dull point if power driven. Posts damaged by power driving shall be
removed and replaced prior to final acceptance. The tops of all wood posts shall be cut at a 30-
degree angle. The wood posts may, at the option of the Contractor, be cut at this angle either
before or after the posts are erected.

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple
across each cable or to the steel posts with wire or other acceptable means.

Place construction stakes to establish the location of the safety fence in accordance with Article
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for the staking
of the safety fence. All stakeouts for safety fence shall be considered incidental to the work
being paid for as “Construction Surveying”, except that where there is no pay item for
construction surveying, all safety fence stakeout will be performed by state forces.

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the
duration of the project as determined by the Engineer.
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(B) Boundary Flagging

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet
maximum intervals with highly visible orange flagging attached. Stakes shall be installed a
minimum of 6” into the ground. Interior boundaries may be staked on a tangent that runs parallel
to buffer but must not encroach on the buffer at any location. Interior boundaries of hand
clearing shall be identified with a different colored flagging to distinguish it from mechanized
clearing.

Boundary flagging delineation of interior boundaries will be placed in accordance with Article
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for
delineation of the interior boundaries. This delineation will be considered incidental to the work
being paid for as Construction Surveying, except that where there is no pay item or construction
surveying the cost of boundary flagging delineation shall be included in the unit prices bid for
the various items in the contract. Installation for delineation of all jurisdictional boundaries at
staging areas, waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum
intervals with highly visible orange flagging attached. Stakes shall be installed a minimum of 6”
into the ground. Additional flagging may be placed on overhanging vegetation to enhance
visibility but does not substitute for installation of stakes.

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas,
waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(3)(d) or
Subarticle 802-2(F) of the Standard Specifications. No direct pay will be made for this
delineation, as the cost of same shall be included in the unit prices bid for the various items in the
contract.

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a -
satisfactory condition for the duration of the project as determined by the Engineer.

Measurement and Payment

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or
polypropylene fence installed in place and accepted. Such payment will be full compensation
including but not limited to furnishing and installing fence geotextile with necessary posts and

post bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work.

Payment will be made under:

Pay Item Pay Unit
Safety Fence Linear Foot

90f28 7/26/2013



U-2507A 87 Mecklenburg County

PERMANENT SOIL REINFORCEMENT MAT:
Description

This work consists of furnishing and placing Permanent Soil Reinforcement Mat, of the type
specified, over previously prepared areas as directed.

Materials

The product shall be a permanent erosion control reinforcement mat and shall be constructed of
synthetic or a combination of coconut and synthetic fibers evenly distributed throughout the mat
between a bottom UV stabilized netting and a heavy duty UV stabilized top net. The matting
shall be stitched together with UV stabilized polypropylene thread to form a permanent three-
dimensional structure. The mat shall have the following minimum physical properties:

Property Test Method Value Unit
Light Penetration ASTM D6567 9 %
Thickness ASTM D6525 0.40 in
Mass Per Unit Area ASTM D6566 0.55 Ib/sy
Tensile Strength ASTM D6818 385 Ib/ft
Elongation (Maximum) - ASTM D6818 49 %
Resiliency ASTM D1777 >70 %
UV Stability * ASTM D4355 >80 %
Porosity (Permanent Net) ECTC Guidelines >85 %
Maximum Permissible Shear Performance Bench >8.0 Ib/ft?
Stress (Vegetated) Test

Maximum Allowable Velocity Performance Bench >16.0 fi/s
(Vegetated) Test

*ASTM D1682 Tensile Strength and % strength retention of material after 1000 hours of
exposure.

Submit a certification (Type 1, 2, or 3) from the manufacturer showing:

(A) the chemical and physical properties of the mat used, and
(B)  conformance of the mat with this specification.

Construction Methods

Matting shall be installed in accordance with Subarticle 1631-3(B) of the Standard
Specifications.

All areas to be protected with the mat shall be brought to final grade and seeded in accordance

with Section 1660 of the Standard Specifications. The surface of the soil shall be smooth, firm,
stable and free of rocks, clods, roots or other obstructions that would prevent the mat from lying

10 of 28 7/26/2013



U-2507A 88 Mecklenburg County

in direct contact with the soil surface. Areas where the mat is to be placed will not need to be
mulched.

Measurement and Payment

Permanent Soil Reinforcement Mat will be measured and paid for as the actual number of square
yards measured along the surface of the ground over which Permanent Soil Reinforcement Mat
is installed and accepted. Overlaps will not be included in the measurement, and will be
considered as incidental to the work. Such payment shall be full compensation for furnishing
and installing the mat, including overlaps, and for all required maintenance.

Payment will be made under:

Pay Item Pay Unit
Permanent Soil Reinforcement Mat - Square Yard

SKIMMER BASIN WITH BAFFLES:

Description

Provide a skimmer basin to remove sediment from construction site runoff at locations shown in
the erosion control plans. See the Skimmer Basin with Baffles Detail sheet provided in the
erosion control plans. Work includes constructing sediment basin, installation of temporary
slope drain pipe and coir fiber baffles, furnishing, installation and cleanout of skimmer,
providing and placing stone pad on bottom of basin underneath skimmer device, providing and
placing a geotextile spillway liner, providing coir fiber mat stabilization for the skimmer outlet,
disposing of excess materials, removing temporary slope drain, coir fiber baffles, geotextile liner
and skimmer device, backfilling basin area with suitable material and providing proper drainage
when basin area is abandoned.

Materials

Item Section
Stone for Erosion Control, Class B 1042
Geotextile for Soil Stabilization, Type 4 1056
Fertilizer for Temporary Seeding 1060-2
Seed for Temporary Seeding 1060-4
Seeding and Mulching 1060-4
Matting for Erosion Control 1060-8
Staples 1060-8
Coir Fiber Mat 1060-14
Temporary Slope Drain 1622-2
Coir Fiber Baffle 1640

Provide appropriately sized and approved skimmer device.
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Provide Schedule 40 PVC pipe with a length of 6 ft. to attach to the skimmer and the coupling
connection to serve as the arm pipe. For skimmer sizes of 2.5 in. and smaller, the arm pipe
diameter shall be 1.5 inches. For skimmer sizes of 3 in. and larger, refer to manufacturer
recommendation.

Provide 4” diameter Schedule 40 PVC pipe to attach to coupling connection of skimmer to serve
as the barrel pipe through the earthen dam.

Anchors: Staples, stakes, or reinforcement bars shall be used as anchors.
Wooden Stakes:

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section. One
end of the stake must be sharpened or beveled to facilitate driving through the coir fiber
mat and down into the underlying soil. The other end of the stake needs to have a 1"- 2"
long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat.

Steel Reinforcement Bars:

Provide uncoated #10 steel reinforcement bars 24" nominal length. The bars shall have a
4" diameter bend at one end with a 4" straight section at the tip to catch and secure the
coir fiber mat.

Staples:

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less
than 12" in length with a throat of 1" in width.

Construction Methods

Excavate basin according to the erosion control plans with basin surface free of obstructions,
debris, and pockets of low-density material. Install temporary slope drain pipe and construct the
primary spillway according to the Skimmer Basin with Baffles Detail sheet in the erosion control
plans. Temporary slope drain pipe at inlet of basin may be replaced by geotextile as directed.
Construct the coir fiber baffles according to Roadway Standard Drawings No. 1640.01 and
Section 1640 of the Standard Specifications.

Install skimmer device according to manufacturer recommendations. Install 4” Schedule 40
PVC pipe into dam on the lower side of basin 1 ft. from the bottom of the basin and according to
the detail, and extend the pipe so the basin will drain. Attach a 6 ft. arm pipe to the coupling
connection and skimmer according to manufacturer recommendations. Attach the rope included
with the skimmer to the tee between the vent socket and the tube inlet, and the other end to a
wooden stake or metal post. Clean out skimmer device when it becomes clogged with sediment
and/or debris and is unable to float at the top of water in skimmer basin. Take appropriate
measures to avoid ice accumulation in the skimmer device. Construct a stone pad of Class B
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stone directly underneath the skimmer device at bottom of basin. The pad shall be a minimum of
12” in height, and shall have a minimum cross sectional area of 4 ft. by 4 ft.

Line primary spillway with geotextile unrolled in the direction of flow and lay smoothly but
loosely on soil surface without creases. Bury edges of geotextile in a trench at least 5" deep and
tamp firmly. If geotextile for the primary spillway is not one continuous piece of material, make
horizontal overlaps a minimum of 18" with upstream geotextile overlapping the downstream
geotextile. Secure geotextile with eleven gauge wire staples shaped into a # shape with a length
of not less than 12" and a throat not less than 1" in width. Place staples along outer edges and
throughout the geotextile a maximum of 3 ft. horizontally and vertically. Geotextile shall be
placed to the bottom and across the entire width of the basin according to the Skimmer Basin
with Baffles detail. Place sealant inside basin around barrel pipe on top of geotextile with a
minimum width of 6 in.

At the skimmer outlet, provide a smooth soil surface free from stones, ¢clods, or debris that will
prevent contact of the coir fiber matting with the soil. Unroll the matting and apply without
stretching such that it will lie smoothly but loosely on the soil surface. Wooden stakes,
reinforcement bars, or staples may be used as anchors in accordance with the details in the plans
and as directed. Place anchors across the matting at the ends approximately 1 ft. apart. Place
anchors along the outer edges and down the center of the matting 3 ft. apart.

All bare side slope sections of the skimmer basin shall be seeded with a temporary or permanent
seed mix as directed and in accordance with Articles 1620-3, 1620-4, 1620-5, 1660-4, 1660-5
and 1660-7 of the Standard Specifications. Straw or excelsior matting shall be installed on all
bare side slope sections immediately upon the completion of seeding and in accordance with
Article 1631-3 of the Standard Specifications.

Measurement and Payment

Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard
Specifications, as calculated from the typical section throughout the length of the basin as shown
on the final approved plans. '

Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4
of the Standard Specifications. ’

Coir Fiber Baffles will be measured and paid for in accordance with Article 1640-4 of the
Standard Specifications.

" Skimmer will be measured in units of each. _ ” Skimmer will be measured and paid for as
the maximum number of each size skimmer acceptably installed and in use at any one time
during the life of the project. Barrel and arm pipe, cleanout, relocation and reinstallation of _ ”
Skimmer is considered incidental to the measurement of the quantity of _ ” Skimmer and no
separate payment will be made. No separate payment shall be made if " Skimmer, barrel
and/or arm pipe(s) are damaged by ice accumulation.
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Coir Fiber Mat will be measured and paid for as the actual number of square yards measured
along the surface of the ground over which coir fiber mat is installed and accepted.

Temporary Slope Drain will be measured and paid for in accordance with Article 1622-4 of the
Standard Specifications.

Stone for Erosion Control, Class __ will be measured and paid for in accordance with Article
1610-4 of the Standard Specifications.

Seeding and Mulching will be measured and paid for in accordance with Article 1660-8 of the
Standard Specifications.

Seed for Temporary Seeding will be measured and paid for in accordance with Article 1620-6 of
the Standard Specifications.

Fertilizer for Temporary Seeding will be measured and paid for in accordance with Article 1620-
6 of the Standard Specifications.

Matting for Erosion Control will be measured and paid for in accordance with Article 1631-4 of
the Standard Specifications.

No measurement will be made for other items or for over excavation or stockpiling.

Payment will be made under:

Pay Item Pay Unit
" Skimmer Each
Coir Fiber Mat Square Yard

TIERED SKIMMER BASIN WITH BAFFLES:

Description

Provide a tiered skimmer basin to remove sediment from construction site runoff at locations
shown in the erosion control plans. See the Tiered Skimmer Basin Detail sheet provided in the
erosion control plans. Tiered Skimmer Basins shall be installed in areas where topography
creates a large elevation difference between the inlet and outlet of a single skimmer basin. Work
includes constructing sediment basins, installation of coir fiber baffles, installation of temporary
slope drains, furnishing, installation and cleanout of skimmer, providing and placing stone pad
on bottom of basin underneath skimmer device, providing and placing geotextile spillway liners,
providing coir fiber mat stabilization for the skimmer outlet, disposing of excess materials,
removing temporary slope drains, coir fiber baffles, geotextile liner and skimmer device,
backfilling basin area with suitable material and providing proper drainage when basin area is
abandoned.
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Materials

Item Section
Stone for Erosion Control, Class B 1042
Geotextile for Soil Stabilization, Type 4 1056
Fertilizer for Temporary Seeding 1060-2
Seed for Temporary Seeding 1060-4
Seeding and Mulching 1060-4
Matting for Erosion Control 1060-8
Staples 1060-8
Coir Fiber Mat 1060-14
Temporary Slope Drain 1622-2
Coir Fiber Baffle 1640

Provide appropriately sized and approved skimmer device.

Provide Schedule 40 PVC pipe with a length of 6 ft. to attach to the skimmer and the coupling
connection to serve as the arm pipe. For skimmer sizes of 2.5 in. and smaller, the arm pipe
diameter shall be 1.5 inches. For skimmer sizes of 3 in. and larger, refer to manufacturer
recommendation.

Provide 4” diameter Schedule 40 PVC pipe to attach to coupling connection of skimmer to serve
as the barrel pipe through the earthen dam.

Anchors: Staples, stakes, or reinforcement bars shall be used as anchors.
Wooden Stakes:
Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section. One
end of the stake must be sharpened or beveled to facilitate driving through the coir fiber
mat and down into the underlying soil. The other end of the stake needs to have a 1"- 2"
long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat.
Steel Reinforcement Bars:
Provide uncoated #10 steel reinforcement bars 24" nominal length. The bars shall have a
4" diameter bend at one end with a 4" straight section at the tip to catch and secure the
coir fiber mat.

Staples:

Provide staples made of 0.125" diameter new steel wire formed into a u# shape not less
than 12" in length with a throat of 1" in width.

15 of 28 7/26/2013



U-2507A 93 Mecklenburg County

Construction Methods

Excavate basins according to the erosion control plans with basin surface free of obstructions,
debris, and pockets of low-density material. Install temporary slope drains and construct the
primary spillways according to the Tiered Skimmer Basin Detail sheet in the erosion control
plans. Construct the coir fiber baffles according to Roadway Standard Drawings No. 1640.01
and Section 1640 of the Standard Specifications. Multiple upper basins, or Modified Silt Basins
Type ‘B’ as labeled on the detail, may be required based on site conditions and as directed.

Install skimmer device according to manufacturer recommendations. Install 4” Schedule 40
PVC pipe into dam on the lower side of basin 1 ft. from the bottom of the basin and according to
the detail, and extend the pipe so the basin will drain. Attach a 6 ft. arm pipe to the coupling
connection and skimmer according to manufacturer recommendations. Attach the rope included
with the skimmer to the tee between the vent socket and the tube inlet, and the other end to a
wooden stake or metal post. Clean out skimmer device when it becomes clogged with sediment
and/or debris and is unable to float at the top of water in skimmer basin. Take appropriate
measures to avoid ice accumulation in the skimmer device. Construct a stone pad of Class B
stone directly underneath the skimmer device at bottom of basin. The pad shall be a minimum of
12” in height, and shall have a minimum cross sectional area of 4 ft. by 4 ft.

Install a minimum of 2 (two) temporary slope drains to dewater the upper basin to the lower
basin. The slope drains shall be installed a minimum of 6 inches, or one radius width of the
temporary slope drain pipe, below the base of the primary spillway section of the upper basin.
The outlet of the slope drains shall be placed on the bottom elevation of the lower basin.

Line primary spillways with geotextile unrolled in the direction of flow and lay smoothly but
loosely on soil surface without creases. Bury edges of geotextile in a trench at least 5" deep and
tamp firmly. If geotextile for primary spillways is not one continuous piece of material, make
horizontal overlaps a minimum of 18" with upstream geotextile overlapping the downstream
geotextile. Secure geotextile with eleven gauge wire staples shaped into a # shape with a length
of not less than 12" and a throat not less than 1" in width. Place staples along outer edges and
throughout the geotextile a maximum of 3 ft. horizontally and vertically. Geotextile shall be
placed to the bottom and across the entire width of the basin according to the Tiered Skimmer
Basin with Baffles detail.

At the skimmer outlet, provide a smooth soil surface free from stones, clods, or debris that will
prevent contact of the coir fiber matting with the soil. Unroll the matting and apply without
stretching such that it will lie smoothly but loosely on the soil surface. Wooden stakes,
reinforcement bars, or staples may be used as anchors in accordance with the details in the plans
and as directed. Place anchors across the matting at the ends approximately 1 ft. apart. Place
anchors along the outer edges and down the center of the matting 3 ft. apart. Place sealant inside
basin around barrel pipe on top of geotextile with a minimum width of 6 in.

All bare side slope sections of the skimmer basin shall be seeded with a temporary or permanent

seed mix as directed and in accordance with Articles 1620-3, 1620-4, 1620-5, 1660-4, 1660-5
and 1660-7 of the Standard Specifications. Straw or excelsior matting shall be installed on all

16 of 28 7/26/2013



U-2507A : 94 Mecklenburg County

bare side slof)e sections immediately upon the completion of seeding and in accordance with
Article 1631-3 of the Standard Specifications.

Measurement and Payment

Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard
Specifications, as calculated from the typical section throughout the length of the basin as shown
on the final approved plans.

Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4
of the Standard Specifications.

Coir Fiber Baffles will be measured and paid for in accordance with Article 1640-4 of the
Standard Specifications.

" Skimmer will be measured in units of each. " Skimmer will be measured and paid for as
the maximum number of each size skimmer acceptably installed and in use at any one time
during the life of the project. Barrel and arm pipe, cleanout, relocation and reinstallation of
Skimmer is considered incidental to the measurement of the quantity of " Skimmer and no
separate payment will be made. No separate payment shall be made if _ ” Skimmer, barrel
and/or arm pipe(s) are damaged by ice accumulation.

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured
along the surface of the ground over which coir fiber mat is installed and accepted.

Temporary Slope Drain will be measured and paid for in accordance with Article 1622-4 of the
Standard Specifications.

Stone for Erosion Control, Class __ will be measured and paid for in accordance with Article
1610-4 of the Standard Specifications.

Seeding and Mulching will be measured and paid for in accordance with Article 1660-8 of the
Standard Specifications.

Seed for Temporary Seeding will be measured and paid for in accordance with Article 1620-6 of
the Standard Specifications.

Fertilizer for Temporary Seeding will be measured and paid for in accordance with Article 1620-
6 of the Standard Specifications.

Matting for Erosion Control will be measured and paid for in accordance with Article 1631-4 of
the Standard Specifications.

No measurement will be made for other items or for over excavation or stockpiling.
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Payment will be made under:

Pay Item Pay Unit
__" Skimmer Each
Coir Fiber Mat Square Yard

COIR FIBER WATTLES WITH POLYACRYLAMIDE (PAM):

Description

Coir Fiber Wattles are tubular products consisting of coir fibers (coconut fibers) encased in coir
fiber netting. Coir Fiber Wattles are used on slopes or channels to intercept runoff and act as a
velocity break. Coir Fiber Wattles are to be placed at locations shown on the plans or as
directed. Installation shall follow the detail provided in the plans and as directed. Work includes
furnishing materials, installation of coir fiber wattles, matting installation, PAM application, and
removing wattles.

Materials
Coir Fiber Wattle shall meet the following specifications:

100% Coir (Coconut) Fibers

Minimum Diameter 12 in.

Minimum Density 3.5 Ib/ft° +/- 10%
Net Material Coir Fiber

Net Openings 2in.x 2 in.

Net Strength 90 Ibs.

Minimum Weight 2.6 Ibs./ft. +/- 10%

Anchors: Stakes shall be used as anchors.
Wooden Stakes:
Provide hardwood stakes a minimum of 2-ft. long with a 2 in. X 2 in. nominal square
cross section. One end of the stake must be sharpened or beveled to facilitate driving

down into the underlying soil.

Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall
meet specifications provided elsewhere in this contract.

Provide staples made of 0.125" diameter new steel wire formed into a u# shape not less than 12"
in length with a throat of 1" in width.

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally

charged. Soil samples shall be obtained in areas where the wattles will be placed, and from
offsite material used to construct the roadway, and analyzed for the appropriate PAM flocculant
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to be utilized with each wattle. The PAM product used shall be listed on the North Carolina
Department of Environment and Natural Resources (NCDENR) Division of Water Quality
(DWQ) web site as an approved PAM product for use in North Carolina.

Construction Methods

Coir Fiber Wattles shall be secured to the soil by wire staples approximately every 1 linear foot
and at the end of each section of wattle. A minimum of 4 stakes shall be installed on the
downstream side of the wattle with a maximum spacing of 2 linear feet along the wattle, and
according to the detail. Install a minimum of 2 stakes on the upstream side of the wattle
according to the detail provided in the plans. Stakes shall be driven into the ground a minimum
of 10 in. with no more than 2 in. projecting from the top of the wattle. Drive stakes at an angle
according to the detail provided in the plans.

Only install coir fiber wattle(s) to a height in ditch so flow will not wash around wattle and scour
ditch slopes and according to the detail provided in the plans and as directed. Overlap adjoining
sections of wattles a minimum of 6 in.

Installation of matting shall be in accordance with the detail provided in the plans, and in
accordance with Article 1631-3 of the Standard Specifications, or in accordance with
specifications provided elsewhere in this contract.

Apply PAM over the lower center portion of the coir fiber wattle where the water is going to
flow over at a rate of 2 ounces per wattle, and 1 ounce of PAM on matting on each side of the
wattle. PAM applications shall be done during construction activities after every rainfall event
that is equal to or exceeds 0.50 in.

The Contractor shall maintain the coir fiber wattles until the project is accepted or until the
wattles are removed, and shall remove and dispose of silt accumulations at the wattles when so
directed in accordance with the requirements of Section 1630 of the Standard Specifications.

Measurement and Payment

Coir Fiber Wattles will be measured and paid for by the actual number of linear feet of wattles
which are installed and accepted. Such price and payment will be full compensation for all work
covered by this section, including, but not limited to, furnishing all materials, labor, equipment
and incidentals necessary to install the Coir Fiber Wattles.

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard
Specifications, or in accordance with specifications provided elsewhere in this contract.

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM
applied to the coir fiber wattles. Such price and payment will be full compensation for all work
covered by this section, including, but not limited to, furnishing all materials, labor, equipment
and incidentals necessary to apply the Polyacrylamide(PAM).
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Payment will be made under:

Pay Item Pay Unit
Polyacrylamide(PAM) Pound
Coir Fiber Wattle Linear Foot

SILT FENCE COIR FIBER WATTLE BREAK:
(8-21-12) 1605,1630

Description

Silt fence coir fiber wattle breaks are tubular products consisting of coir fibers (coconut fibers)
encased in coir fiber netting and used in conjunction with temporary silt fence at the toe of fills
to intercept runoff. Silt fence coir fiber wattle breaks are to be placed at locations shown on the
plans or as directed. Installation shall follow the detail provided in the plans and as directed.
Work includes furnishing materials, installation, maintenance and removing Silt fence coir fiber
wattle breaks.

Materials

Coir fiber wattle shall meet the following specifications:

100% Coir (Coconut) Fibers

Minimum Diameter 12"

Minimum Length 10 ft

Minimum Density 3.5 Ib/cf+ 10%
Net Material Coir Fiber

Net Openings 2"x 2"

Net Strength 90 Ib.
Minimum Weight 2.6 Ib/ft + 10%

Stakes shall be used as anchors. Provide hardwood stakes a minimum of 2-ft long with
a 2" x 2" nominal square cross section. One end of the stake shall be sharpened or beveled to
facilitate driving down into the underlying soil.

Provide staples made of 0.125" diameter new steel wire formed into a U-shape not less
than 12" in length with a throat of 1" in width.

Construction Methods

Excavate a trench the entire length of each wattle with a depth of 1" to 2" for the wattle to be
placed. Secure silt fence coir fiber wattle breaks to the soil by wire staples approximately every
linear foot and at the end of each wattle. Install at least 4 stakes on the downslope side of the
wattle with a maximum spacing of 2 linear feet and according to the detail. Install at least
2 stakes on the upslope side of the silt fence coir fiber wattle break according to the detail
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provided in the plans. Drive stakes into the ground at least 10" with no more than 2" projecting
from the top of the wattle. Drive stakes at an angle according to the detail provided in the plans.

Install temporary silt fence in accordance with Section 1605 of the 2012 Standard Specifications
and overlap each downslope side of silt fence wattle break by 6".

Maintain the silt fence coir fiber wattle breaks until the project is accepted or until the silt fence
coir fiber wattle breaks are removed, and remove and dispose of silt accumulations at the silt
fence coir fiber wattle breaks when so directed in accordance with Section 1630 of the
2012 Standard Specifications.

Measurement and Payment

Coir Fiber Wattle will be measured and paid as the actual number of linear feet of wattles
installed and accepted. Such price and payment will be full compensation for all work covered
by this provision, including, but not limited to, furnishing all materials, labor, equipment and
incidentals necessary to install the silt fence coir fiber wattle break.

Payment will be made under:

Pay Item Pay Unit
Coir Fiber Wattle Linear Foot

TEMPORARY ROCK SILT CHECK TYPE A WITH EXCELSIOR MATTING AND
POLYACRYLAMIDE (PAM):

Description

Temporary Rock Silt Checks Type A with Excelsior Matting and Polyacrylamide (PAM) are
devices utilized in temporary and permanent ditches to reduce runoff velocity and incorporate
PAM into the construction runoff to increase settling of sediment particles and reduce turbidity
of runoff. Temporary Rock Silt Checks Type A with Excelsior Matting and PAM are to be
placed at locations shown on the plans or as directed. Installation shall follow the detail
provided in the plans and as directed. Work includes furnishing materials, installation of
Temporary Rock Silt Checks Type A, matting installation, PAM application, and removing
Temporary Rock Silt Checks Type A with Excelsior Matting and PAM.

Materials

Structural stone shall be class B stone that meets the requirements of Section 1042 of the
Standard Specifications for Stone for Erosion Control, Class B.

Sediment control stone shall be #5 or #57 stone, which meets the requirements of Section 1005
of the Standard Specifications for these stone sizes.
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Matting shall meet the requirements of Excelsior Matting in Subarticle 1060-8(B) of the
Standard Specifications, or shall meet specifications provided elsewhere in this contract.

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally
charged. Soil samples shall be obtained in areas where the Temporary Rock Silt Checks Type A
with Excelsior Matting and PAM will be placed, and from offsite material used to construct the
roadway, and analyzed for the appropriate PAM flocculant to be utilized with each Temporary
Rock Silt Check Type A. The PAM product used shall be listed on the North Carolina
Department of Environment and Natural Resources (NCDENR) Division of Water Quality
(DWQ) web site as an approved PAM product for use in North Carolina.

Construction Methods

Temporary Rock Silt Checks Type A shall be installed in accordance with Subarticle 1633-3(A)
of the Standard Specifications, Roadway Standard Drawing No. 1633.01 and the detail provided
in the plans.

Installation of matting shall be in accordance with the detail provided in the plans, and anchored
by placing Class B stone on top of the matting at the upper and lower ends.

Apply PAM at a rate of 4 ounces over the center portion of the Temporary Rock Silt Checks
Type A and matting where the water is going to flow over. PAM applications shall be done
during construction activities and after every rainfall event that is equal to or exceeds 0.50 in.

The Contractor shall maintain the Temporary Rock Silt Checks Type A with Excelsior Matting
and PAM until the project is accepted or until the Temporary Rock Silt Checks Type A with
Excelsior Matting and PAM are removed, and shall remove and dispose of silt accumulations at
the Temporary Rock Silt Checks Type A with Excelsior Matting and PAM when so directed in
accordance with the requirements of Section 1630 of the Standard Specifications.

Measurement and Payment

Temporary Rock Silt Checks Type A will be measured and paid for in accordance with Article
1633-5 of the Standard Specifications, or in accordance with specifications provided elsewhere
in this contract.

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard
Specifications, or in accordance with specifications provided elsewhere in this contract.

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM
applied to the Temporary Rock Silt Checks Type A. Such price and payment will be full
compensation for all work covered by this section, including, but not limited to, furnishing all
materials, labor, equipment and incidentals necessary to apply the Polyacrylamide(PAM,).
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Payment will be made under:

Pay Item ‘ Pay Unit
Polyacrylamide(PAM) Pound

BORROW PIT DEWATERING BASIN:
(3-17-09) (Rev 3-2-11)

Description

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to
natural background conditions, the existing turbidity level shall not be increased.

Construct, maintain and remove earth embankments used to reduce turbidity from dewatering
borrow sites. Work includes providing porous coir fiber baffle, filtration geotextile, stone and
outlet structures; cleaning out, maintaining, removing and disposing of the borrow pit dewatering
basin and all components; and reshaping, dressing, seeding and mulching the area.

Materials

Refer to Division 10

Item Section
Riprap, Class A, B, 1, and 2 1042
Geotextile for Drainage, Type 2 1056
Coir Fiber Baffle 1640-2

Use suitable excavated materials, as specified in Sections 225, 230 and 240 of the Standard
Specifications in the construction of earth embankments for borrow pit dewatering basins, except
where otherwise specified.

Construction Methods

Construct borrow pit dewatering basins according to the detail in the erosion control plans, and at
locations shown on Reclamation Plans or in areas as directed.

The volume of the borrow pit dewatering basin will be based on a 2 hour retention time. The
pump rate shall not exceed 1,000 GPM. The Contractor, at his option, may use a greater

retention time for managing turbidity.

The straight line distance between the inlet and outlet shall be divided to include a forebay
chamber in the upper quarter cell. Install one porous coir fiber baffle across the full width of the
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basin to delineate the forebay chamber. Do not use earthen or rock baffle. Install filtration
geotextile on the interior side slopes and the floor of the forebay.

The water pumped from the borrow pit into the dewatering basin shall be obtained from the top
of the water column and shall be discharged into the forebay in a non-erodible manner.

The borrow pit dewatering basin outlet shall be a vertical non-perforated riser pipe or flash board
riser attached with a watertight connection to a barrel that carries the water through the
embankment.

Maintenance and Removal

Maintain the borrow pit dewatering basin, coir fiber baffle, and remove and dispose of silt
accumulations in accordance with Article 1630-3 of the Standard Specifications. The Contractor
may include a drain device for maintenance and removal at his discretion.

Remove the borrow pit dewatering basin once dewatering operations are completed. Grade,
seed, and mulch the area after removal of the borrow pit dewatering basin in accordance with
Section 1660 of the Standard Specifications. The area shall be stabilized with an approved
groundcover before final acceptance of the site. '

Measurement and Payment

No direct payment will be made for borrow pit dewatering basins with the exception of the work
of silt removal during dewatering basin operation and the work of seeding and mulching after
removal of the dewatering basin. All other work and materials required for installation,
maintenance and removal of borrow pit dewatering basins shall be incidental to Borrow
Excavation. Such price and payments will be full compensation for the work of constructing,
maintaining and removing the borrow pit dewatering basin including, but not limited to, the
construction and removal of the borrow pit dewatering basin; furnishing of the outlet structure,
baffle, filtration geotextile, stone and optional drain devices; and removal of all such items once
dewatering operations are completed.

Removal and disposal of silt accumulations during dewatering operations will be measured and
paid at the contract unit price per cubic yard for Silt Excavation in accordance with Article 1630-
4 of the Standard Specifications.

Grading, seeding, and mulching the area after removal of the borrow pit dewatering basin will be

measured and paid at the contract unit price per acre for Seeding and Mulching in accordance
with Section 1660-8 of the Standard Specifications.
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CULVERT DIVERSION CHANNEL:

Description

This work consists of providing a Culvert Diversion Channel to detour the existing stream
around the culvert construction site at locations shown on the plans. Work includes constructing
the diversion channel, disposing of excess materials, providing and placing geotextile liner,
maintaining the diversion area in an acceptable condition, removing geotextile liner, backfilling
diversion channel area with suitable material, and providing proper drainage when diversion
channel area is abandoned.

Materials

Refer to Division 10

Item _ Section
Geotextile for Soil Stabilization, Type 4 1056
Construction Methods

Grade channel according to the plans with channel surface free of obstructions, debris, and
pockets of low-density material. Utilize suitable material and provide disposal area for
unsuitable material.

Line channel with geotextile unrolled in the direction of flow and lay smoothly but loosely on
soil surface without creases. Bury top of slope geotextile edge in a trench at least 5" deep and
tamp securely. Make vertical overlaps a minimum of 18" with upstream geotextile overlapping
the downstream geotextile.

Secure geotextile with eleven gauge wire staples shaped into a u shape with a length of not less
than 6" and a throat not less than 1" in width. Place staples along outer edges and throughout the
geotextile a maximum of 3 ft. horizontally and vertically.

Measurement and Payment
Culvert Diversion Channel will be measured and paid for as the actual number of cubic yards
excavated, as calculated from the typical section throughout the length of the diversion channel

as shown on the final approved plans.

Geotextile Jor Soil Stabilization will be measured and paid for in accordance with Article 270-4
of the Standard Specifications.

Such price and payinent shall be considered full compensation for all work covered by this
section including all materials, construction, maintenance, and removal of Culvert Diversion
Channel.
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Payment will be made under:

Pay Item Pay Unit
Culvert Diversion Channel Cubic Yard
IMPERVIOUS DIKE:

Description

This work consists of furnishing, installing, maintaining, and removing an Impervious Dike for
the purpose of diverting normal stream flow around the construction site. The Contractor shall
construct an impervious dike in such a manner approved by the Engineer. The impervious dike
shall not permit seepage of water into the construction site or contribute to siltation of the stream.
The impervious dike shall be constructed of an acceptable material in the locations noted on the
plans or as directed.

Materials

Acceptable materials shall include but not be limited to sheet piles, sandbags, and/or the
placement of an acceptable size stone lined with polypropylene or other impervious geotextile.

Earth material shall not be used to construct an impervious dike when it is in direct contact with
the stream unless vegetation can be established before contact with the stream takes place.

Measurement and Payment

Impervious Dike will be measured and paid as the actual number of linear feet of impervious
dike(s) constructed, measured in place from end to end of each separate installation that has been
completed and accepted. Such price and payment will be full compensation for all work
including but not limited to furnishing materials, construction, maintenance, and removal of the
impervious dike.

Payment will be made under:

Pay Item Pay Unit
Impervious Dike Linear Foot
COIR FIBER MAT:

Description

Furnish material, install and maintain coir fiber mat in locations shown on the plans or in
locations as directed. Work includes providing all materials, excavating and backfilling, and
placing and securing coir fiber mat with stakes, steel reinforcement bars or staples as directed.
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Materials
Item Section
Coir Fiber Mat 1060-14

Anchors: Stakes, reinforcement bars, or staples shall be used as anchors.
Wooden Stakes:

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section. One
end of the stake must be sharpened or beveled to facilitate driving through the coir fiber
mat and down into the underlying soil. The other end of the stake needs to have a 1"- 2"
long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat.

Steel Reinforcement Bars:

Provide uncoated #10 steel reinforcement bars 24" nominal length. The bars shall have a
4" diameter bend at one end with a 4" straight section at the tip to catch and secure the
coir fiber mat.

Staples:

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less
than 12" in length with a throat of 1" in width.

' Construction Methods

Place the coir fiber mat immediately upon final grading. Provide a smooth soil surface free from
stones, clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and
apply without stretching such that it will lie smoothly but loosely on the soil surface.

For stream relocation applications, take care to preserve the required line, grade, and cross
section of the area covered. Bury the top slope end of each piece of mat in a narrow trench at
least 6 in. deep and tamp firmly. Where one roll of matting ends and a second roll begins,
overlap the end of the upper roll over the buried end of the second roll so there is a 6 in. overlap.
Construct check trenches at least 12 in. deep every 50 ft. longitudinally along the edges of the
mat or as directed. Fold over and bury mat to the full depth of the trench, close and tamp firmly.
Overlap mat at least 6 in. where 2 or more widths of mat are installed side by side.

Place anchors across the mat at the ends approximately 1 ft. apart. Place anchors along the outer
edges and down the center of the mat 3 ft. apart.

Adjustments in the trenching or anchoring requirements to fit individual site conditions may be
required.
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Measurement and Payment

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured
along the surface of the ground over which coir fiber mat is installed and accepted.

No measurement will be made for anchor items.
Payment will be made under:

Pay Item Pay Unit
Coir Fiber Mat Square Yard
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1. EXTRA LARGE OVERSIZED HEAVY-DUTY JUNCTION BOX
1.1. DESCRIPTION

Furnish and install Extra Large Oversized Heavy-Duty Junction Boxes (pull boxes) with all
necessary hardware in accordance with the Plans and these Project Special Provisions.

Furnish junction boxes with covers, graded stone, grounding systems, and all necessary
hardware.

1.2. MATERIALS

A. Junction Boxes:
Comply with Article 1098-5 and 1091-5 of the NCDOT Standard Specifications.

B. Graded Stone:
Comply with Articles 545 of the NCDOT Standard Specifications.

C. Extra Large Oversized Heavy-Duty Junction Boxes:
Append the following section to Article 1098-5 of the NCDOT Standard Specifications:

Provide Extra Large Oversized Heavy-Duty Junction Boxes with a minimum inside dimension of
36”(1) x 24”(w) x 30”(d).

1.3. CONSTRUCTION METHODS
A. General:
Comply with Article 1716-3 of the NCDOT Standard Specifications except as noted herein:

Install the junction boxes flush with finished grade. Do not install sealant compound between
junction boxes and covers.

Provide real world coordinates for all junction boxes installed or used under this project as
specified in Article 1716-3 of the NCDOT Standard Specifications. Provide the coordinates in feet
units using the North Carolina State Plane coordinate system (1983 North America Datum also
known as NAD ’83). Furnish coordinates that do not deviate more than 1.7 ft in the horizontal plane
and 3.3 ft in the vertical plane. Global positioning system (GPS) equipment able to obtain the
coordinate data within these tolerances may be used.

1.4. MEASUREMENT AND PAYMENT

The actual number of “Junction Box (Extra Large Over-sized, Heavy-Duty)” of each size and
type furnished, installed and accepted.

No measurement will be made of covers, graded stone, or obtaining real world coordinates as
these items will be considered incidental to furnishing and installing Extra Large Oversized Heavy-
Duty Junction Boxes.
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Payment will be made under:

Junction Box (Extra Large Over-Sized, Heavy Duty)........ccccocevviienccricnienenienne Each
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State Project: U-2507A (34811.3.FD5) Mecklenburg County

(Formerly 34811.2.3)

SPECIAL PROVISIONS FOR PROTECTION OF RAILWAY INTEREST

Under the terms of these provisions, the North Carolina Department of Transportation shall
hereinafter be called “Department”, and the Norfolk Southern Railway Company shall
hereinafter be called “Railroad”.

1.

AUTHORITY OF RAILROAD ENGINEER AND DEPARTMENT ENGINEER:

The Railroad’s Public Projects Engineer, hereinafter referred to as Railroad Engineer, shall
have final authority in all matters affecting the safe maintenance of Railroad traffic
including the adequacy of the foundations and structures supporting the Railroad tracks.

The authorized representative of the North Carolina Department of Transportation,
hereinafter referred to as the Department Engineer, shall have authority over all other
matters as prescribed herein including Project Specifications, Special Provisions, and the
plans.

NOTICE OF STARTING WORK:

The Contractor shall not commence any work on Railroad right of way until he has
complied with the following conditions:

(1) Sign and receive back from the Railroad Engineer a fully executed copy of the
required Norfolk Southern Construction Right of Entry Agreement (attached as
an addendum.)

(2) Give the Railroad written notice, in electronic format, with copy to the Department
Engineer who is designated to be in charge of the work, at least ten (10) days in advance
of the date he proposes to begin work on Railroad right of way to:

Mr. Scott Overbey
Public Projects Engineer
scott.overbey@nscorp.com

(3) Obtain written approval from the Railroad of Railroad Protective Liability Insurance
coverage as required by section 14 herein. The Railroad does not accept notation of
Railroad protective insurance on a certificate of liability insurance form or Binders as
Railroad must have the full original countersigned policy. The policy will be reviewed for
compliance prior to written approval. Due to the number of projects system-wide, it
typically takes a minimum of 30-45 days for Railroad to review.

(4) Obtain Railroad’s Flagging Services as required by Section 7 herein.

(5) Obtain written authorization from the Railroad to begin work on Railroad’s right of
way, such authorization to include an outline of specific conditions with which he must



comply.

(6) Furnish a schedule for all work within the Railroad right of way as required by section
7-B-1 herein.

B. The Railroad's written authorization to proceed with the work will include the names,
addresses, and telephone numbers of the Railroad's representatives who are to be notified as
hereinafter required. Where more than one representative is designated, the area of
responsibility of each representative will be specified.

3. INTERFERENCE WITH RAILROAD OPERATIONS:

A. The Contractor shall so arrange and conduct his work that there will be no interference with
Railroad operations, including train, signal, telephone and telegraphic services, or damage
to the property of the Railroad or to poles, wires, and other facilities of tenants on the right
of way of the Railroad. Whenever work is liable to affect the operations or safety of trains,
the method of doing such work shall first be submitted to the Railroad Engineer for
approval, but such approval shall not relieve the Contractor from liability. Any work to be
performed by the Contractor which requires flagging service or inspection service
(watchman) shall be deferred by the Contractor until the flagging protection or inspection
service required by the Railroad is available at the job site.

B. Whenever work within Railroad’s right of way is of such a nature that impediment to
Railroad operations such as use of runaround tracks or necessity for reduced speed is
unavoidable, the Contractor shall schedule and conduct his operations so that such
impediment is reduced to the absolute minimum.

C. Should conditions arising from, or in connection with the work, require that immediate and
unusual provisions be made to protect operations and property of the Railroad, the
Contractor shall make such provisions. Ifin the judgment of the Railroad Engineer, or in
his absence, the Railroad’s Division Engineer, such provision is insufficient, either may
require or provide such provisions as he deems necessary. In any event, such unusual
provisions shall be at the Contractor's expense and without cost to the Railroad or the
Department.

D. “One Call” Services do not locate buried Railroad utilities. The contractor shall contact the
Railroad’s representative 2 days in advance of work at those places where excavation,
pile driving, or heavy loads may damage the Railroad’s underground facilities. Upon
request from the Contractor or Department, Railroad forces will locate and paint mark or
flag the Railroad’s underground facilities. The Contractor shall avoid excavation or other
disturbances of these facilities. If disturbance or excavation is required near a buried
Railroad facility, the contractor shall coordinate with the Railroad to have the facility
potholed manually with careful hand excavation. The facility shall be protected by the
Contractor during the course of the disturbance under the supervision and direction of the
Railroad’s representative.
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TRACK CLEARANCES:

The minimum track clearances to be maintained by the Contractor during construction are
shown on the Plans. If temporary clearances are not shown on the plans, the following
criteria shall govern the use of falsework and formwork above or adjacent to operated
tracks.

(1) A minimum vertical clearance of 22°-0” above top of highest rail shall be maintained
at all times.

(2) A minimum horizontal clearance of 13°-0” from centerline of tangent track or
14°- 0” from centerline of curved track shall be maintained at all times. Additional
horizontal clearance may be required in special cases to be safe for operating
conditions. This additional clearance will be as determined by the Railroad
Engineer.

(3) All proposed temporary clearances which are less than those listed above must be
submitted to Railroad Engineer for approval prior to construction and must also be
authorized by the regulatory body of the State if less than the legally prescribed
clearances

(4) The temporary clearance requirements noted above shall also apply to all other
physical obstructions including, but not limited to: stockpiled materials, parked

equipment, placement or driving of piles, and bracing or other construction supports.

However, before undertaking any work within Railroad’s right of way, or before placing
any obstruction over any track, the Contractor shall:

(1) Notify the Railroad Engineer at least 72 hours in advance of the work.

(2) Receive assurance from the Railroad Engineer that arrangements have been made for
flagging service as may be necessary.

(3) Receive permission from the Railroad Engineer to proceed with the work.

(4) Ascertain that the Department Engineer has received copies of notice to the Railroad
and of the Railroad's response thereto.

CONSTRUCTION PROCEDURES:

General:
Construction work and operations by the Contractor on Railroad’s property shall be:

(1) Subject to the inspection and approval of the Railroad Engineer or their
designated Construction Engineering Representative.

(2) Inaccord with the Railroad’s written outline of specific conditions.
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(3) In accord with the Railroad’s general rules, regulations and requirements
including those relating to safety, fall protection and personal protective

equipment.

(4) In accord with these Special Provisions.

Submittal Requirements

(1) The Contractor shall submit all construction related correspondence and
submittals electronically to the Railroad Engineer.

(2) The Contractor shall allow for 30 days for the Railroad’s review and response.

(3) All work in the vicinity of the Railroad’s property that has the potential to affect the
Railroad’s train operations or disturb the Railroad’s Property must be submitted and
approved by the Railroad prior to work being performed.

(4) All submittals and calculations must be signed and sealed by a North Carolina
Registered Professional Engineer.

(5) All submittals shall first be approved by the Department Engineer and the Railroad
Engineer, but such approval shall not relieve the Contractor from liability.

(6) For all construction projects, the following submittals, but not limited to those listed
below, shall be provided for review and approval when applicable:

(2
(b)
(c)
(d)
(e)
®
(8
()

General Means and Methods.

Ballast Protection.

Construction Excavation & Shoring.
Pipe, Culvert, & Tunnel Installations.
Demolition Procedure.

Er;action & Hoisting Procedure.
Debris Shielding or Containment,

Blasting.

(1) Formwork for the bridge deck, diaphragms, overhang brackets, and
protective platforms.

(j) Bent Cap Falsework. A lift plan will be required if the contractor wants to
move the falsework over the track.
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(7) The Contractor shall include in all submissions a detailed narrative indicating the
progression of work with the anticipated timeframe to complete each task. Work will
not be permitted to commence until the Contractor has provided the Railroad with a
satisfactory plan that the project will be undertaken without scheduling, performance or
safety related issues. Submission shall also provide a listing of the anticipated
equipment to be used, the location of all equipment to be used and insure a contingency
plan of action is in place should a primary piece of equipment malfunction.

C. Ballast Protection

(1) The Contractor shall submit the proposed ballast protection system detailing the
specific filter fabric and anchorage system to be used during all construction
activities.

(2) The ballast protection is to extend 25’ beyond the proposed limit of work, be
installed at the start of the project and be continuously maintained to prevent all
contaminants from entering the ballast section of all tracks for the entire duration of
the project.

D. Excavation:

(1) The subgrade of an operated track shall be maintained with edge of berm at least
10'-0" from centerline of track and not more than 24 inches below top of rail. The
Contractor will not be required to make existing section meet this specification if
substandard, in which case existing section will be maintained.

(2) Additionally, the Railroad Engineer may require the Contractor to install orange
construction safety fencing for protection of the work area.

E. Excavation for Structures and Shoring Protection:

(1) The Contractor will be required to take special precaution and care in connection with
excavating and shoring pits, and in driving piles or sheeting, for footings adjacent to

tracks to provide adequate lateral support for the tracks and the loads which they carry,
without disturbance of track alignment and surface, and to avoid obstructing

track clearances with working equipment, tools or other material. -

(2) All plans and calculations for shoring shall be prepared and signed by a North Carolina
Registered Professional Engineer, in accordance with Norfolk Southern’s Overhead

Grade Separation Design Criteria, subsection H.1.4.E-Construction Excavation (Refer

To Norfolk Southern Public Projects Manual Appendix H). The Professional Engineer

will be responsible for the accuracy for all controlling dimensions as well as the

selection of soil design values which will accurately reflect the actual field conditions.

(3) The Contractor shall provide a detailed installation and removal plan of the shoring
components. Any component that will be installed via the use of a crane or any other
lifting device shall be subject to the guidelines outlined in section 5-G of these
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provisions.

(4) The Contractor shall be required to survey the track(s) and Railroad embankment and
provide a cross section of the proposed excavation in relation to the tracks.

(5) Calculations for the proposed shoring should include deflection calculations. The
maximum deflection for excavations within 18’-0” of the centerline of the nearest track
shall be 3/8”. For all other cases, the max deflection shall not exceed %4”.

Additionally, a walkway with OSHA approved handrail protection and orange
construction fencing will be required for all excavations in the Railroad right-of-way.

Pipe, Culvert, & Tunnel Installations

Pipe, Culvert, & Tunnel Installations shall be in accordance with the appropriate
Norfolk Southern Design Specification as noted below:

(a) For Open Cut Method refer to Norfolk Southern Public Projects
Manual Appendix H.4.6.

(b) For Jack and Bore Method refer to Norfolk Southern Public Projects
Manual Appendix H.4.7.

(¢) For Tunneling Method refer to Norfolk Southern Public Projects
Manual Appendix H.4.8.

Demolition Procedures

(1) General

(a) Demolition plans are required for all spans over the track(s), for all spans
adjacent to the track(s), if located on (or partially on) Railroad right-of-

way; and in all situations where cranes will be situated on, over, or

adjacent to Railroad right-of-way and within a distance of the boom

length plus 15°-0” from the centerline of track.

(b) Railroad tracks and other Railroad property must be protected from damage
during the procedure.

(c) A pre-demolition meeting shall be conducted with the Department, the
Railroad Engineer or their representative, and the key Contractor’s
personnel prior to the start of the demolition procedure.

(d) The Railroad Engineer or his designated representative must be present at
the site during the entire demolition procedure period.

(e) Existing, obsolete, bridge piers shall be removed to a sufficient depth
below grade to enable restoration of the existing/proposed track ditch, but in no
case less than 2°-0” below final grade.
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(2) Submittal Requirements

In addition to the submittal requirements outlined in Section 5-A-2 of these
provisions, the Contractor shall submit the following for approval by the Railroad
Engineer:

(a) A plan showing the location of cranes, horizontally & vertically, operating
radii, with delivery or disposal locations shown. The location of all tracks

and other Railroad facilities as well as all obstructions such as wire lines, poles,
adjacent structures, etc. must also be shown.

(b) Rating sheets showing cranes or lifting devices to be adequate for 150% of
the actual weight of the pick, including all rigging components. A complete

set of crane charts, including crane, counterweight, and boom nomenclature

is to be submitted. Safety factors that may have been “built-in” to the crane
charts are not to be considered when determining the 150% factor of

safety.

(c) Plans and computations showing the weight of the pick must be submitted.
Calculations shall be made from plans of the existing structure showing
complete and sufficient details with supporting data for the demolition the
structure. If plans do not exist, lifting weights must be calculated from field
measurements. The field measurements are to be made under the supervision of
the Registered Professional Engineer submitting the procedure & calculations.

(d) The Contractor shall provide a sketch of all rigging components from

the crane’s hook block to the beam. Catalog cuts or information sheets of all
rigging components with their lifting capacities shall be provided. All rigging
must.be adequate for 150% of the actual weight of the pick. Safety factors that
may have been “built-in” to the rating charts are not to be considered when
determining the 150% factor of safety. All rigging components shall be clearly
identified and tagged with their rated lifting capacities. The position of the
rigging in the field shall not differ from what is shown on the final plan without
prior review from the Department and the Railroad.

“(e) A complete demolition procedure, including the order of lifis; time
required for each lift, and any repositioning or re-hitching of the crane or
cranes.

(f) Design and supporting calculations for the temporary support of
components, including but not limited to the stability of the superstructure
during the temporary condition, temporary girder tiedowns and falsework.

(3) Overhead Demolition Debris Shield

(a) The demolition debris shield shall be installed prior to the demolition of the
bridge deck or other relevant portions of the superstructure over the track area to
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catch all falling debris.

(b) The demolition debris shield shall provide a minimum vertical clearance as
specified in Section 4.A.1 of these provisions or maintain the existing vertical
clearance if the existing clearance is less than that specified in Section 4.A.1.

(c) The Contractor shall include the demolition debris shield
installation/removal means and methods as part of the proposed demolition
procedure submission.

(d) The Contractor shall submit the demolition debris shield design and
supporting calculations for approval by the Railroad Engineer.

(e) The demolition debris shield shall have a minimum design load of 50
Pounds per square foot plus the weight of the equipment, debris, personnel, and
other loads to be carried.

( The Contractor shall include the proposed bridge deck removal procedure
in its demolition means and methods and shall verify that the size and quantity
of the demolition debris generated by the procedure does not exceed the shield
design loads.

(g) The Contractor shall clean the demolition debris shield daily or more
frequently as dictated either by the approved design parameters or as
directed by the Railroad Engineer.

(4) Vertical Demolition Debris Shield

A vertical demolition debris shield may be required for substructure removals in
close proximity to the Railroad’s track and other facilities, as determined by the
Railroad Engineer.

G. Erection and Hoisting:

(D

General

(a) Erection plans arerequired for all spans over the track(s), for all spans
adjacent to the track(s), if located on (or partially on) Railroad right-of-
way; and in all situations where cranes will be situated on, over, or adjacent
to Railroad right-of-way and within a distance of the boom length plus

15°- 0” from the centerline of track.

(b) Railroad tracks and other Railroad property must be protected from damage
during the procedure. :

(c) A pre-erection meeting shall be conducted with the Sponsor, the
Railroad Engineer or their representative, and the key Contractor’s
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personnel prior to the start of the erection procedure.

(d) The Railroad Engineer or his designated representative must be present at
the site during the entire erection procedure period.

(e) For field splices located over Railroad property, a minimum of 50% of the
holes for each connection shall be filled with bolts or pins prior to releasing
the crane. A minimum of 50% of the holes filled shall be filled with bolts.

All bolts must be appropriately tightened.

Submittal Requirements

In addition the submittal requirements outlined in Section 5.A.2 of these
provisions, the Contractor shall submit the following for approval by the
Railroad Engineer:

(a) As-built beam seat elevations - All as-built bridge seats and top of rail
elevations shall be furnished to the Railroad Engineer for review and
verification at least 30 days in advance of the erection, to ensure that
minimum vertical clearances as approved in the plans will be achieved.

(b) A plan showing the locations of cranes, horizontally and vertically,
operating radii, with delivery or disposal locations shown. The location of
all tracks and other railroad facilities as well as wire lines, poles, adjacent
structures, etc. must also be shown.

(c) Rating sheets showing cranes or lifting devices to be adequate for 150% of
the actual weight of the pick, including all rigging components. A complete

set of crane charts, including crane, counterweight, and boom

nomenclature is to be submitted. Safety factors that may have been “built-

in” to the crane charts are not to be considered when determining the 150%
factor of safety.

(d) Plans and computations showing the weight of the picks must be submitted.
Calculations shall be made from plans of the existing and/or proposed

structure showing complete and sufficient details with supporting data for

the demolition or erection of the structure. If plans do not-exist, lifting -
weights must be calculated from filed measurements. The field

measurements are to be made under the supervision of the North Carolina
Registered Professional Engineer submitting the procedure and calculations.

(e) The Contractor shall provide a sketch of all rigging components from the
crane’s hook block to the beam. Catalog cuts or information sheets of all
rigging components with their lifting capacities shall be provided. All

rigging must be adequate for 150% of the actual weight of the pick. Safety
factors that may have been “built-in” to the rating charts are not to be
considered when determining the 150% factor of safety. All rigging
components shall be clearly identified and tagged with their rated lifting
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Blasting:
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capacities. The position of the rigging in the field shall not differ from what
is shown on the final plan without prior review from the Department and
the Railroad.

(f) A complete erection procedure is to be submitted, including the order of
lifts, time required for each lift, and any repositioning or re-hitching of the
crane or cranes.

(e) Design and supporting calculations for the temporary support of
components, including but not limited to temporary girder tie-downs and
falsework.

(1) The Contractor shall obtain advance approval of the Railroad Engineer and

Department Engineer for use of explosives on or adjacent to Railroad property.
The request for permission to use explosives shall include a detailed blasting plan.
If permission for use of explosives is granted, the Contractor will be required to
comply with the following:

(a) Blasting shall be done with light charges under the direct supervision of a
responsible officer or employee of the Contractor and a licensed blaster.

(b) Electric detonating fuses shall not be used because of the possibility of
premature explosions resulting from operation of two-way train radios.

(c) No blasting shall be done without the presence of the Railroad Engineer or
his authorized representative. At least 72 hours advance notice to the

person designated in the Railroad's notice of authorization to proceed (see
section 2B above) will be required to arrange for the presence of an

authorized Railroad representative and such flagging as the Railroad may
require.

(d) Have at the job site adequate equipment, labor and materials and allow
sufficient time to clean up debris resulting from the blasting without delay
to trains, as well as correcting at his expense any track misalignment or
other damage to Railroad property resulting from the blasting as directed
by the Railroad Engineer. If his actions result in delay of trains, the
Contractor shall bear the entire cost thereof.

(e) The blasting Contractor shall have a copy of the approved blasting plan on
hand while on the site.

(f) Explosive materials or loaded holes shall not be left unattended at the blast
site.
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(g) A seismograph shall be placed on the track shoulder adjacent to each blast
which will govern the peak particle velocity of two inches per second
measurement shall also be taken on the ground adjacent to structures as
designated by a qualified and independent blasting consultant. The

Railroad reserves the option to direct the placement of additional
seismographs at structures or other locations of concern, without regard to
scaled distance.

(h) After each blast, the blasting Contractor shall provide a copy of their drill
log and blast report, which includes number of holes, depth of holes,
number of decks, type and pounds of explosives used per deck.

(1) The Railroad may require top of rail elevations and track centers taken
before, during and after the blasting and excavation operation to check for
any track misalignment resulting from the Contractor’s activities.

(2) The Railroad Engineer will:

(a) Determine the approximate location of trains and advise the Contractor the
approximate amount of time available for the blasting operation and clean-

up.

(b) Have the authority to order discontinuance of blasting if, in his opinion,
blasting is too hazardous or is not in accord with these special provisions.

I.  Track Monitoring

(1) At the direction of the Railroad Engineer, any activity that has the potential to
disturb the Railroad track structure may require the Contractor to submit a detailed
track monitoring program for approval by the Railroad Engineer.

(2) The program shall specify the survey locations, the distance between the location
points, and frequency of monitoring before, during, and after construction. Railroad
reserves the right to modify the survey locations and monitoring frequency as
necessary during the project.

(3) The survey data shall be collected in accordance with the approved frequency and
immediately furnished to the Railroad Engineer for analysis.

(4) If any movement has occurred as determined by the Railroad Engineer, the
Railroad will be immediately notified. Railroad, at its sole discretion, shall have the
right to immediately require all Contractor operations to be ceased and determine
what corrective action is required. Any corrective action required by the Railroad or
performed by the Railroad including the monitoring of corrective action of the
Contractor will be at project expense.
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J.  Maintenance of Railroad Facilities:

(1) The Contractor will be required to maintain all ditches and drainage structures free
of silt or other obstructions which may result from his operations and provide and
maintain any erosion control measures as required. The Contractor will promptly
repair eroded areas within Railroad’s right of way and repair any other damage to

the property of the Railroad or its tenants.

(2) If, in the course of construction, it may be necessary to block a ditch, pipe or other
drainage facility, temporary pipes, ditches or other drainage facilities shall be

installed to maintain adequate drainage, as approved by the Railroad. Upon
completion of the work, the temporary facilities shall be removed and the

permanent facilities restored.

(3) All such maintenance and repair of damages due to the Contractor's operations
shall be done at the Contractor's expense.

K. Storage of Materials and Eguipment:

Materials and equipment shall not be stored where they will interfere with Railroad
operations, nor on the right of way of the Railroad without first having obtained
permission from the Railroad Engineer, and such permission will be with the
understanding that the Railroad will not be liable for damage to such material and
equipment from any cause and that the Railroad Engineer may move or require the
Contractor to move, at the Contractor's expense, such material and equipment.

All grading or construction machinery that is left parked near the track unattended by a
watchman shall be effectively immobilized so that it cannot be moved by unauthorized
persons. The Contractor shall protect, defend, indemnify and save Railroad, and any
associated, controlled or affiliated corporation, harmless from and against all losses,
costs, expenses, claim or liability for loss or damage to property or the loss of life or
personal injury, arising out of or incident to the Contractor’s failure to immobilize
grading or construction machinery.

L. Cleanup

* Upon completion of the work, the Contractor shall remove froi within the limits of the
Railroad’s right of way, all machinery, equipment, surplus materials, falsework, rubbish or
temporary buildings of the Contractor, and leave said right of way in a neat condition
satisfactory to the Railroad Engineer or his authorized representative.

6. DAMAGES

A. The Contractor shall assume all liability for any and all damages to his work, employees,
servants, equipment and materials caused by Railroad traffic.

B.  Any cost incurred by the Railroad for repairing damages to its property or to property of its
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tenants, caused by or resulting from the operations of the Contractor, shall be paid directly
to the Railroad by the Contractor.

FLAGGING SERVICES:

Requirements:

(1) Flagging services will not be provided until the Contractor’s insurance has been
reviewed and approved by the Railroad.

(2) Under the terms of the agreement between the Department and Railroad, the Railroad
has sole authority to determine the need for flagging required to protect its operations. In
general, the requirements of such services will be whenever the Contractor's men or
equipment are, or are likely to be, working on the Railroad's right of way, or across, over,
adjacent to or under a track, or when such work has disturbed or is likely to disturb a
Railroad structure, Railroad roadbed, or surface and alignment of any track to such extent
that the movement of trains must be controlled by flagging.

(3) Normally, the Railroad will assign one flagman to a project; but in some cases, more
than one may be necessary, such as yard limits where three (3) flagmen may be required.
However, if the Contractor works within distances that violate instructions given by the
Railroad Engineer or performs work that has not been scheduled with the Railroad
Engineer, a flagman or flagmen may be required full time until the project has been
completed. Should such violations or unscheduled, unauthorized work by the Contractor
result in full time flagging being required by the Railroad, the additional cost of such
flagging above normal flagging cost shall be deducted from the final payment to the
Contractor as provided in Article 109-9 of the Standard Specifications. Neither Department.
nor Railroad will be liable for damages resulting from unscheduled or unauthorized work.

Scheduling and Notification:

(1) The Contractor’s work requiring railroad flagging should be scheduled to limit the
presence of a flagman at the site to a maximum of 50 hours per week. The Contractor shall
receive Railroad approval of work schedules requiring a flagman presence in excess of 40
hours per week.

(2) No later than the time that approval is initially requested to begin work on Railroad-
right of way, the Contractor shall furnish to the Department and Railroad a schedule for all
work required to complete the portion of the project within Railroad right of way and
arrange for a job site meeting between the Contractor, Department, and Railroad. Flagman
or flagmen may not be provided until the job site meeting has been conducted and the
Contractor's work scheduled.

(3) The Contractor will be required to give the Railroad Engineer at least 10 working days
of advance written notice of intent to begin work within Railroad’s right of way in
accordance with this special provision. Once begun, when such work is then suspended at
any time, or for any reason, the Contractor will be required to give the Railroad Engineer at
least 3 working days of advance notice before resuming work on Railroad’s right of way.
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Such notices shall include sufficient details of the proposed work to enable the Railroad
Engineer to determine if flagging will be required. If such notice is in writing, the
Contractor shall furnish the Department Engineer a copy; if notice is given verbally, it shall
be confirmed in writing with a copy to the Department Engineer.

(4) If flagging is required, no work shall be undertaken until the flagman, or flagmen, is
present at the job site. It may take up to 30 days to obtain flagging initially from the
Railroad. When flagging begins, the flagman is usually assigned by the Railroad to work at
the project site on a continual basis until no longer needed and cannot be called for on a spot
basis. If flagging becomes unnecessary and is suspended, it may take up to 30 days to again
obtain from the Railroad. Due to labor agreements, it is necessary to give 5 working days’
notice before flagging service may be discontinued and responsibility for payment stopped.

(5) If, after the flagman is assigned to the project site, emergencies arise which require the
flagman's presence elsewhere, the Contractor shall delay work on Railroad right of way
until such time as the flagman is again available. Any additional costs resulting from such
delay shall be borne by the Contractor and not the Department or Railroad.

Payment:

(1) The Department will be responsible for paying the Railroad directly for any and all
costs of flagging which may be required to accomplish the construction. The Contractor
shall reimburse the Railroad for any costs of the flagging which is required for work for the
benefit of the Contractor.

(2) The estimated cost of flagging service is the current rate per day based on a 10-hour
work day. This cost includes the base pay for each flagman, overhead, and a per diem
charge for travel expenses, meals and lodging. The charge by the Railroad will be the actual
cost based on the rate of pay for the Railroad's employees who are available for flagging
service at the time the service is required.

(3) Work by a flagman in excess of 8 hours per day or 40 hours per week, but not more
than 12 hours a day will result in overtime pay at 1% times the appropriate rate. Work by a
flagman in excess of 12 hours per day will result in overtime pay at 2 times the appropriate
rate. If work is performed on a holiday, the flagging rate is 2% times the normal rate
Railroad work involved in preparing and handling bills will also be charged to the
Department. Charges to the Department by the Railroad shall be in accordance with
applicable provisions of the Federal-Aid Policy Guide, Title 23 Subchapter B, Part 1401 and
Subchapter G, Part 646B issued by the Federal Highway Administration on December 9,
1991, including all current amendments. Flagging costs are subject to change. The above
estimates of flagging costs are provided for information only and are not binding in any
way.
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D. Verification:

B.

(1) Railroad’s flagman will electronically enter flagging time via Railroad’s electronic
billing system. Any complaints concerning flagman or flagmen must be resolved in a
timely manner. If need for flagman or flagmen is questioned, please contact Railroad's
System Engineer of Public Improvements at (404) 529-1641. All verbal complaints must be
confirmed in writing by the Contractor within 5 working days with copy to the Department
Engineer. Address all written correspondence electronically to the Railroad Engineer:

Mr. Scott Overbey — Public Projects Engineer
saoverbey@nscorp.com

(2) The Railroad flagman assigned to the project will be responsible for notifying the
Department Engineer upon arrival at the job site on the first day (or as soon thereafter as
possible) that flagging services begin and on the last day that he performs such services for
each separate period that services are provided. The Department Engineer will document
such notification and general flagging times for verification purposes in the project records.
When requested, the Department Engineer will also sign the flagman's diary showing daily
time spent and activity at the project site. Also if requested, the flagman will cooperate with
the Department by submitting daily timesheets or signing the Department Engineer’s diary
showing daily time spent at the project site.

HAUL ACROSS RAILROADS:

Where the plans show or imply that materials of any nature must be hauled across a
Railroad, unless the plans clearly show that the Department has included arrangements for
such haul in its agreement with the Railroad, the Contractor will be required to make all
necessary arrangements with the Railroad regarding means of transporting such materials
across the Railroad. The Contractor will be required to bear all costs incidental, including
flagging, to such crossings whether services are performed by his own forces or by Railroad
personnel.

No crossing may be established for use of the Contractor for transporting materials or
equipment across the tracks of the Railroad unless specific authority for its installation,
maintenance, necessary watching and flagging thereof and removal, all at the expense of the
Contractor, is first obtained from the Railroad Engineer. The approval process for a
temporary private crossing agreement executed between the Contractor and Railroad
normally takes 90 days.

WORK FOR THE BENEFIT OF THE CONTRACTOR:

All temporary or permanent changes in wire lines or other facilities which are considered
necessary to the project are shown on the plans and included in the force account agreement
between the Department and the Railroad; or will be covered by appropriate revisions to
same which will be initiated and approved by the Department and/or Railroad.

Should the Contractor desire any changes in addition to the above, then he shall make
separate arrangements with the Railroad for same to be accomplished at the Contractor's
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expense.

10. COOPERATION AND DELAYS:

A. It shall be the Contractor's responsibility to arrange a schedule with the Railroad for
accomplishing stage construction involving work by the Railroad or tenants of the Railroad.
In arranging his schedule he shall ascertain, from the Railroad, the lead time required for
assembling crews and materials and shall make due allowance therefore. The Contractor
shall cooperate with others in the construction of the project to the end that all work may be
accomplished to the best advantage.

B. No charge or claims of the Contractor against either the Department or Railroad will be
allowed for hindrance or delay on account of railroad traffic, any work done by the Railroad
or other delay incident to or necessary for safe maintenance of railroad traffic or for any
delays due to compliance with these special provisions.

C. The Contractor's attention is called to the fact that neither the Department nor Railroad
assumes any responsibility for any work performed by others in connection with the
construction of the project, and the Contractor shall have no claim whatsoever against the
Department, or Railroad for any inconvenience, delay, or additional cost incurred by him on
account of such operations by others.

11. TRAINMAN'S WALKWAYS:

Along the outer side of each exterior track of multiple operated tracks, and on each side of single
operated track, an unobstructed continuous space suitable for trainman's use in walking along
trains, extending to a line not less than 10’ from centerline of track, shall be maintained. Any
temporary impediments to walkways and track drainage encroachments or obstructions allowed
during work hours while Railroad's protective service is provided shall be removed before the
close of each work day. If there is any excavation near the walkway, a handrail, with 10'-0”
minimum clearance from centerline of track shall be placed and must conform to AREMA
and/or FRA standards .

12. GUIDELINES FOR PERSONNEL ON RAILROAD’S RIGHT OF WAY:

A. All persons shall wear hard hats. Appropriate eye and hearing protection must be used.
Working in shorts is prohibited. Shirts must cover shoulders, back and abdomen.” Working
in tennis or jogging shoes, sandals, boots with high heels, cowboy and other slip-on type
boots is prohibited. Hard-sole, lace-up footwear, zippered boots or boots cinched up with
straps which fit snugly about the ankle are adequate. Wearing Safety boots is strongly
recommended. In the vicinity of at-grade crossings, it is strongly recommended to wear
reflective vests.

B. No one is allowed within 25’ of the centerline of track without specific authorization from
the flagman.

C. All persons working near track while train is passing are to lookout for dragging bands,
chains and protruding or shifted cargo.
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No one is allowed to cross tracks without specific authorization from the flagman.
All welders and cutting torches working within 25' of track must stop when train is passing.

No steel tape or chain will be allowed to cross or touch rails without permission from the
Railroad.

GUIDELINES FOR EQUIPMENT ON RAILROAD’S RIGHT OF WAY:

No crane or boom equipment will be allowed to set up to work or park within boom
distance

plus 15 ft. of centerline of track without specific permission from Railroad Engineer and

flagman.

No crane or boom equipment will be allowed to foul track or lift a load over the track
without flag protection and track time.

All employees will stay with their machines when crane or boom equipment is pointed
toward track.

All cranes and boom equipment under load will stop work while train is passing (including
pile driving).

Swinging loads must be secured to prevent movement while train is passing.
No loads will be suspended above a moving train.

No equipment will be allowed within 25' of centerline of track without specific
authorization of the flagman.

Trucks, tractors or any equipment will not touch ballast line without specific permission
from railroad official and flagman. Orange construction fencing may be required as
directed.

No equipment or load movement within 25' or above a standing train or railroad equipment
without specific authorization of the flagman.

All operating equipment within 25' of track must halt operations when a train is passing. All
other operating equipment may be halted by the flagman if the flagman views the operation
to be dangerous to the passing train.

All equipment, loads and cables are prohibited from touching rails.

While clearing and grubbing, no vegetation will be removed from Railroad embankment
with heavy equipment without specific permission from the Railroad Engineer and flagman.

No equipment or materials will be parked or stored on Railroad’s property unless specific
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authorization is granted from the Railroad Engineer.

All unattended equipment that is left parked on Railroad’s property shall be effectively
immobilized so that it cannot be moved by unauthorized persons.

All cranes and boom equipment will be turned away from track after each work day or
whenever unattended by an operator.

Prior to performing any crane operations, the Contractor shall establish a single point of
contact for the Railroad flagman to remain in communication with at all times. Person must

also be in direct contact with the individual(s) directing the crane operation(s).

INSURANCE:

In addition to any other forms of insurance or bonds required under the terms of the contract
and specifications, the Prime Contractor will be required to provide coverage conforming to
the requirements of the Federal-Aid Policy Guide outlined under Title 23 Subchapter G,
Part 646A for all work to be performed on Railroad’s right of way by carrying insurance of
the following kinds and amounts:

(1) Commercial General Liability Insurance having a combined single limit of not

less than $2,000,000 per occurrence for all loss, damage, cost and expense, including
attorneys' fees, arising out of bodily injury liability and property damage liability during the
policy period. Said policy shall include explosion, collapse, and underground hazard
(XCU) coverage, shall be endorsed to name Railroad specified in section 14A2(c) below
both as the certificate holder and as an additional insured, and shall include a severability of
interests provision.

(2) Railroad Protective Liability Insurance having a combined single limit of not less
than $2,000,000 each occurrence and $6,000,000 in the aggregate applying separately to
each annual period. If the project involves track over which passenger trains operate, the
insurance limits required are not less than a combined single limit of $5,000,000 each
occurrence and $10,000,000 in the aggregate applying separately to each annual period.
Said policy shall provide coverage for all loss, damage or expense arising from bodily
injury and property damage liability, and physical damage to property attributed to acts or
missions at the job site.

The standards for the Railroad Protective Liability Insurance are as follows:

(a) The insurer must be rated A- or better by A.M. Best Company, Inc.

NOTE: NS does not accept from insurers Chartis (AlG or Affiliated Railroad
including Lexington Insurance Railroad), Hudson Group or ACE.

(b) The policy must be written using one of the following combinations of

Insurance Services Office (“ISO”) Railroad Protective Liability Insurance
Form Numbers:
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CG 00350196 and CG 28 31 1093; or
CG 00350798 and CG 28 31 07 98; or
CG00351001;0r

CG 003512 04; or

CG 00351207

(¢) The named insured shall read:

Norfolk Southern Railway Company
Three Commercial Place

Norfolk, Virginia 23510-2191

Attn: Risk Management

(d) The description of operations must appear on the Declarations, must match

the project description in this agreement, and must include the appropriate
Department project and contract identification numbers.

The Description and Designation shall read:

Construction within the railroad’s right of way on SR 2480 (Sugar Creek
Road) in Charlotte N. C. for NCDOT Project U-2507A.

(e)

®

(2

(h)

®

The job location must appear on the Declarations and must include the city,
state, and appropriate highway name/number.

NOTE: Do not include any references to milepost on the insurance policy.

The name and address of the prime contractor must appear on the
Declarations.

The name and address of the Department must be identified
on the Declarations as the “Involved Governmental Authority or Other
Contracting Party.”

Other endorsements/forms that will be accepted are:

Broad Form Nuclear Exclusion — Form IL 00 21

30-day Advance Notice of Non-renewal or cancellation

60-day written notice to the Department prior to cancellation or change
Quick Reference or Index Form CL/IL 240

Endorsements/forms that are NOT acceptable are:
(1) Any Pollution Exclusion Endorsement except CG 28 31
(2) Any Punitive or Exemplary Damages Exclusion

(3) Known injury or Damage Exclusion form CG 00 59
(4) Any Common Policy Conditions form
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(5) Any other endorsement/form not specifically authorized in section
14A2(h) above.

B. Ifany part of the work is sublet, similar insurance, and evidence thereof as specified in
section 14A1 above, shall be provided by or on behalf of the subcontractor to cover its
operations on Railroad’s right of way. As an alternative, the Prime Contractor may provide
insurance for the subcontractor by means of separate and individual policies.

C. Prior to entry on Railroad’s right of way, the original and one duplicate copy of the Railroad
Protective Liability Insurance Policy shall be submitted by the Prime Contractor to the
Department at the address below for its review and transmittal to the Railroad. In addition,
certificates of insurance evidencing the Prime Contractor’s and any subcontractors’

Commercial General Liability Insurance shall be issued to the Department and Railroad at the
addresses below, and one certified copy of the Prime Contractor and any Subcontractors policy is
to be forwarded to the Department for its review and transmittal to the Railroad. All policies and
certificates of insurance shall state that the insurance coverage will not be suspended, voided,
canceled, or reduced in coverage or limits without (30) days advance written notice to the
Department and Railroad. The Railroad will not permit any work on its right of way until it has
reviewed and approved the evidence of insurance required herein.

DEPARTMENT: RAILROAD:
NCDOT Rail Division Risk Management
Engineering & Safety Branch Norfolk Southern Railway Company
C/O State Railroad Agent Three Commercial Place
1556 Mail Service Center Norfolk, Virginia 23510-2191

Raleigh, NC 27699-1556

D. The insurance required herein shall in no way serve to limit the liability of Department or its
Contractors under the terms of this agreement.

E. The insurance amounts specified are minimum amounts and the Contractor may carry
insurance in larger amounts if he so desires. As to "aggregate limits", if the insurer
establishes loss reserves equal to or in excess of the aggregate limit specified in any of the
required insurance policies, the Contractor shall immediately notify the Department and
shall cease all operations until the aggregate limit is reinstated. If the insurer establishes
loss reserves equal to or in excess of one/half of the aggregate limit, the Contractor shall
arrange to restore the aggregate limit to at least the minimum amount stated in these
requirements. Any insurance policies and certificates taken out and furnished due to these
requirements shall be approved by the Department and Railroad as to form and amount prior
to beginning work on Railroad’s right of way.

F. Insurance Submission Procedures
(1) Norfolk Southern will only accept initial insurance submissions via US Mail or

Overnight carrier to the address noted in C above. NS will NOT accept initial insurance
submissions via email or faxes.
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(2) Norfolk Southern requires the following two (2) forms of insurance in the initial
insurance submission to be submitted under a cover letter providing details of the project
and contact information:

(3) The full original or certified true countersigned copy of the railroad protective liability
insurance policy in its entirely inclusive of all declarations, schedule of forms and
endorsements along with the policy forms and endorsements.

(4) The Contractor’s commercial general, automobile, and workers compensation liability

insurance certificate of liability insurance evidencing a combined single limit of a minimum
of $2M per occurrence of general and $1M per occurrence of automobile liability insurance
naming Norfolk Southern Railway Company, Three Commercial Place, Norfolk, VA 23510

as the certificate holder and as an additional insured on both the general and automobile liability
insurance policy

(5) It should be noted that the Railroad does not accept notation of Railroad Protective
insurance on a certificate of liability insurance form or Binders as Railroad must have the
full original countersigned policy. Further, please note that mere receipt of the policy is not
the only issue but review for compliance. Due to the number of projects system-wide, it
typically takes a minimum of 30-45 days for the Railroad to review.

All insurance herein before specified shall be carried until the final inspection and
acceptance of the project by the Department and Railroad, or acceptance of that portion of
the project within Railroad’s right of way. At this point, no work or any other activities by
the Contractor shall take place in Railroad’s right of way without written permission from
both the Department and Railroad.

FAILURE TO COMPLY:

In the event the Contractor violates or fails to comply with any of the requirements of these
Special Provisions:

(1) The Railroad Engineer may require that the Contractor vacate Railroad’s property.

(2) The Department Engineer may withhold all monies due the Contractor on monthly
statements.

Any such orders shall remain in effect until the Contractor has remedied the situation to the
satisfaction of the Department Engineer and the Railroad Engineer.

PAYMENT FOR COST OF COMPLIANCE:

No separate payment will be made for any extra cost incurred on account of compliance
with these special provisions. All such cost shall be included in the various prices bid to
perform the work.
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17. COMPLETION AND ACCEPTANCE:

Upon completion of the work, the Contractor shall remove from within the limits of the
Railroad’s right of way all machinery, equipment, surplus materials, rubbish or temporary
buildings of the Contractor, and leave said right of way in a neat and orderly condition.
After the final inspection has been made and work found to be completed in a satisfactory
manner acceptable to the Department and Railroad, the Department will be notified of the
Railroad's acceptance in writing by the Railroad's Chief Engineer or his authorized
representative within ten (10) days or as soon thereafter as practicable.

RAILROAD SITE DATA:

The following information is provided as a convenience to the Contractor. This
information is subject to change and the Contractor should contact the Railroad to verify
the accuracy. Since this information is shown as a convenience to the Contractor but is
subject to change, the Contractor shall have no claims whatsoever against either the
Railroad or the Department of Transportation for any delays or additional costs incurred
based on changes in this information.

Number of tracks - one
Train traffic is sporadic averaging less than one a day.
Maximum speed of trains - 10
Passenger Service NO
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Project U-2507A

Project Special Provisions
Culvert
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PROJECT SPECIAL PROVISIONS
CULVERT

PROJECT U-2507A MECKLENBURG COUNTY

OPTIONAL PRECAST REINFORCED CONCRETE (2-10-12)
BOX CULVERT AT STATION 57+89.00 —-L-

1.0 GENERAL

This Special Provision covers the design, fabrication and construction of precast reinforced
concrete box culverts intended for the conveyance of storm water.

If the option is indicated on the plans, the submittal for a precast reinforced box culvert in
lieu of a cast-in-place culvert is permitted. Design the precast culvert sections in
accordance with ASTM C1577 or the latest edition of the AASHTO LRFD Bridge Design
Specifications. Provide the size and number of barrels as indicated on the plans. Detail the
culvert with cast in place wings walls and footings. Precast wing walls and footings will
not be allowed. Provide a precast box culvert that meets the requirements of Section 1077
and any other applicable parts of the Standard Specifications.

The design of the precast members is the responsibility of the Contractor and is subject to
review, comments and approval. Submit two sets of detailed plans for review. Include all
details in the plans, including the size and spacing of the required reinforcement necessary
to build the precast box culvert. Have a North Carolina Registered Professional Engineer
check and seal the plans and any required design calculations. After the plans and design
calculations are reviewed and, if necessary, the corrections made, submit one set of
reproducible tracings on 22" x 34" sheets to become part of the contract plans.

If the span, rise and design earth cover for the precast reinforced concrete box culvert are
identical to a previously approved submittal, the Contractor may request the previously
approved design calculations and plans be considered as the submittal for review and
approval.

2.0 PRECAST REINFORCED CONCRETE BOX SECTIONS
A. Types

Precast reinforced concrete box sections manufactured in accordance with this Special
Provision are designated by span, rise, and design earth cover.

B. Design

1. Design — The box section dimensions and reinforcement details are subject to th<ns1:XMLFault xmlns:ns1="http://cxf.apache.org/bindings/xformat"><ns1:faultstring xmlns:ns1="http://cxf.apache.org/bindings/xformat">java.lang.OutOfMemoryError: Java heap space</ns1:faultstring></ns1:XMLFault>