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STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

PROPOSAL

DATE AND TIME OF BID oPENING: INOVEMBER 19, 2013 AT 2:00 PM

CONTRACT ID C203464
WBS 34416.3.52

FEDERAL-AID'NO. STATE FUNDED

COUNTY « SAMPSON

T.I.P. NO. R-2303D

MILES 6.730

ROUTE NO. NC 24

LOCATION NC-24 FROM.SR-1303 (MITCHEL LOOP RD) TO US-421/701 AND

SR-1296/(SUNSET AVE).

TYPE OF WORK WIDENING, GRADING, DRAINAGE, PAVING, SIGNALS, AND STRUCTURE.
NOTICE: |

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED [N CHAPTER 87 OF THE
GENERAL STAIUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE NC LICENSING BOARD FOR CONTRACTORS WHEN BIDDING
ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 GR MORE EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.
BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE L AWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING
AND REFRIGERATION. CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS
ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER:87 OF THE GENERAL STATUTES QF NORTH
CAROLINA FOR'LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THISISA ROADWAY & STRUCTURE PROPOSAL

5% BID BOND OR BID DEPOSIT REQUIRED



PROPOSAL FOR THE CONSTRUCTION OF
CONTRACT No. C203464 IN SAMPSON COUNTY, NORTH CAROLINA
Date 20
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract No. €203464; has carefully
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly
understands the stipulations, requirements and provisions. The undersigned bidder agrees to bound upon his execution of
the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the
necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is
received by him. The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means
of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and
complete the said contract in accordance with the 2012 Standard Specifications for Roads and Structures by the dates(s)
specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or
lump sum prices, as the case may be, for the various items given on the sheets contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work
and required labor to construct and complete State Highway Contract No. C203464 in Sampson County, for the unit or
lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications
prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby
become a part of this contract.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads
and Structures, January 2012 with all amendments and supplements thereto, is by reference incorporated into and made a
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the
direction of the Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or
such other person as may be designated by the Secretary to sign for the Department of Transportation. The conditions and
provisions herein cannot be changed except over the signature of the said Contract Officer.

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the
basis for comparison of bids. The Department of Transportation may increase or decrease the quantity of any item or
portion of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in
the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.

- Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the
Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages
in case this bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the
Department of Transportation, under the condition of this proposal, within 14 calendar days after the written notice of
award is received by him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder.

State Contract Officer
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PROJECT SPECIAL PROVISIONS

GENERAL

CONTRACT TIME AND LIQUIDATED DAMAGES:
(8-15-00) (Rev. 12-18-07) 108 SP1 GO7 A

The date of availability for this contract is January 6, 2014, except that work in jurisdictional
waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and
the Contractor is held as stipulated in the permits contained elsewhere in this proposal. This
delay in availability has been considered in determining the contract time for this project.

The completion date for this contract is March 3, 2018.

Except where otherwise provided by the contract, observation periods required by the contract
will not be a part of the work to be completed by the completion date and/or intermediate
contract times stated in the contract. The acceptable completion of the observation periods that
extend beyond the final completion date shall be a part of the work covered by the performance
and payment bonds.

The liquidated damages for this contract are Two Hundred Dollars ($200.00) per calendar day.
These liquidated damages will not be cumulative with any liquidated damages which may
become chargeable under Intermediate Contract Time Number 1.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:
(7-195) (Rev. 2-21-12) 108 SPI GI3 A

Except for that work required under the Project Special Provisions entitled Planting,
Reforestation and/or Permanent Vegetation Establishment, included elsewhere in this proposal,
the Contractor will be required to complete all work included in this contract and shall place and
maintain traffic on same.

The date of availability for this intermediate contract time is January 6, 2014.
The completion date for this intermediate contract time is November 15, 2017.

The liquidated damages for this intermediate contract time are Two Thousand Eight Hundred
Dollars ($ 2,800) per calendar day.

Upon apparent completion of all the work required to be completed by this intermediate date, a
final inspection will be held in accordance with Article 105-17 and upon acceptance, the
Department will assume responsibility for the maintenance of all work except Planting,
Reforestation and/or Permanent Vegetation Establishment. The Contractor will be responsible
for and shall make corrections of all damages to the completed roadway caused by his planting
operations, whether occurring prior to or after placing traffic through the project.
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INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES:
(2-20-07) (7-18-13) 108 SP1 G14 A Rev.

The Contractor shall complete the required work of installing, maintaining, and removing the
traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close or narrow a lane of traffic on NC 24 (Begin Project to ~Y47-) during
the following time restrictions:

DAY AND TIME RESTRICTIONS

Monday through Friday
7:00 A.M. to 7:00 P.M.

Saturday
10:00 A.M. to 6:00 P.M.

In addition, the Contractor shall not close or narrow a lane of traffic on NC 24, detain and/or
alter the traffic flow on or during holidays, holiday weekends, special events, or any other time
when traffic is unusually heavy, including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by
the Engineer. '

2. For Easter, between the hours of 7:00 A.M. Thursday and 8:00 P.M. Monday.
3. For Memorial Day, between the hours of 7:00 A.M. Friday and 8:00 P.M. Tuesday.

4. For Independence Day, between the hours of 7:00 A.M. the day before Independence
Day and 8:00 P.M. the day after Independence Day.

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the
hours of 7:00 A.M. the Thursday before Independence Day and 8:00 P.M. the Tuesday
after Independence Day.

5. For Labor Day, between the hours of 7:00 A.M. Friday and 8:00 P.M. Tuesday.

6. For Thanksgiving Day, between the hours of 7:00 A.M. Tuesday and 8:00 P.M.
Monday.

7. For Christmas, between the hours of 7:00 A.M. the Friday one week before the week of
Christmas Day and 8:00 P.M. January 2nd. If New Year's Day is on a Friday, Saturday,
Sunday or Monday, then until 8:00 P.M. the following Tuesday.

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence
Day, Labor Day, Thanksgiving, and Christmas. The Contractor shall schedule his work so that
lane closures will not be required during these periods, unless otherwise directed by the
Engineer.
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The time of availability for this intermediate contract work shall be the time the Contractor
begins to install all traffic control devices for lane closures according to the time restrictions
listed herein.

The completion time for this intermediate contract work shall be the time the Contractor is
required to complete the removal of all traftic control devices for lane closures according to the
time restrictions stated above and place traffic in the existing traffic pattern.

The liquidated damages are Five Hundred Dollars ($ 500.00) per hour.

INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES:
(2-20-07) (7-18-13) 108 SP1 G14 A Rev.

The Contractor shall complete the required work of installing, maintaining, and removing the
traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close or narrow a lane of traffic on NC 24 (~Y47- to End Project) during
the following time restrictions:

DAY AND TIME RESTRICTIONS

Monday through Friday
9:00 A.M. to 8:00 P.M.

In addition, the Contractor shall not close or narrow a lane of traffic on NC 24, detain and/or
alter the traffic flow on or during holidays, holiday weekends, special events, or any other time
when traffic is unusually heavy, including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by
the Engineer.

2. For Easter, between the hours of 7:00 A.M. Thursday and 8:00 P.M. Monday.
3. For Memorial Day, between the hours of 7:00 A.M. Friday and 8:00 P.M. Tuesday.

4, For Independence Day, between the hours of 7:00 A.M. the day before Independence
Day and 8:00 P.M. the day after Independence Day.

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the
hours of 7:00 A.M. the Thursday before Independence Day and 8:00 P.M. the Tuesday
after Independence Day.

5. For Labor Day, between the hours of 7:00 A.M. Friday and 8:00 P.M. Tuesday.

6. For Thanksgiving Day, between the hours of 7:00 A.M. Tuesday and 8:00 P.M.
Monday.

7. For Christmas, between the hours of 7:00 A.M. the Friday one week before the week of
Christmas Day and 8:00 P.M. January 2nd. If New Year's Day is on a Friday, Saturday,
Sunday or Monday, then until 8:00 P.M. the following Tuesday.
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Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence
Day, Labor Day, Thanksgiving, and Christmas. The Contractor shall schedule his work so that
lane closures will not be required during these periods, unless otherwise directed by the
Engineer.

The time of availability for this intermediate contract work shall be the time the Contractor
begins to install all traffic control devices for lane closures according to the time restrictions
listed herein.

The completion time for this intermediate contract work shall be the time the Contractor is
required to complete the removal of all traffic control devices for lane closures according to the
time restrictions stated above and place traffic in the existing traffic pattern.

The liquidated damages are One Thousand Two Hundred Fifty Dollars ($ 1,250.00) per
15 minute time period.

INTERMEDIATE CONTRACT TIME NUMBER 4 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1G14 D

The Contractor shall complete the required work of installing, maintaining and removing the
traffic control devices for road closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close ~RPA—, —.RPB-, —-RPC- or —RPD- during the following time
restrictions:

DAY AND TIME RESTRICTIONS

Monday through Sunday
9:00 A.M. - 8:00 P.M.

The time of availability for this intermediate contract time will be the time the Contractor begins
to install traffic control devices required for road closures according to the time restrictions
stated herein.

The completion time for this intermediate contract time will be the time the Contractor is
required to complete the removal of traffic control devices required for the road closures
according to the time restrictions stated herein and restore traffic to the existing traffic pattern

The liquidated damages are One Thousand Dollars ($1,000.00) per hour.

INTERMEDIATE CONTRACT TIME NUMBER 5 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SPIG14H

The Contractor shall complete the work required of Area I, Phase I, Steps 2, 3, and 4 as shown
on Sheet(s) TMP- 20, 22, and 42 thru 46 and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is the date the Contractor elects to
begin the work.

The completion date for this intermediate contract time is the date which is fourteen (14)
consecutive calendar days after and including the date the Contractor begins this work.

The liquidated daniages are Five Hundred Dollars ($500.00) per calendar day.
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INTERMEDIATE CONTRACT TIME NUMBER 6 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SPI G14 H

The Contractor shall complete the work required of Area I, Phase 11, Step 3 as shown on
Sheet(s) TMP- 38 and 53 thru 75 and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is the date the Contractor elects to
begin the work.

The completion date for this intermediate contract time is the date which is fourteen (14)
consecutive calendar days after and including the date the Contractor begins this work.

The liquidated damages are Five Hundred Dollars ($ 500.00) per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 7 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SPI G4 H

The Contractor shall complete the work required of Area I1, Phase I, Steps 3 and 4 as shown on
Sheet(s) TMP- 114 thru 116 and 122 thru 123 and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is the date the Contractor elects to
begin the work.

The completion date for this intermediate contract time is the date which is fourteen (14)
consecutive calendar days after and including the date the Contractor begins this work.

The liquidated damages are Five Hundred Dollars ($500.00) per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 8 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 7-18-13) 108 SPIGI4H

The Contractor shall complete the work required of Area 11, Phase I, Step S thru Phase II,
Step 2 as shown on Sheet(s) TMP-124 thru 137 and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is the date the Contractor elects to
begin the work.

The completion date for this intermediate contract time is the date which is one hundred and
eighty (180) consecutive calendar days after and including the date the Contractor begins this

work.

The liquidated damages are Five Thousand Dollars ($5,000.00) per calendar day.
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INTERMEDIATE CONTRACT TIME NUMBER 9 AND LIOUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SPI GI14F

The Contractor shall complete the work required of Area II, Phase I, Step 6 as shown on
Sheet(s) TMP-132 thru 137 and shall place and maintain traffic on same.

The time of availability for this intermediate contract time is the Friday at 7:00 P.M. that the
Contractor elects to begin the work.

The completion time for this intermediate contract time is the following Monday at 9:00 A.M.
after the time of availability.

The liquidated damages are One Thousand Two Hundred Fifty Dollars ($1,250.00) per
15 minute time period.

PERMANENT VEGETATION ESTABLISHMENT:
(2-16-12) (Rev. 10-15-13) 104 SP1 G16

Establish a permanent stand of the vegetation mixture shown in the contract. During the period
between initial vegetation planting and final project acceptance, perform all work necessary
to establish permanent vegetation on all erodible areas within the project limits, as well as,
in borrow and waste pits. This work shall include erosion control device maintenance and
installation, repair seeding and mulching, supplemental seeding and mulching, mowing,
and fertilizer topdressing, as directed. All work shall be performed in accordance with the
applicable section of the 2012 Standard Specifications. All work required for initial vegetation
planting shall be performed as a part of the work necessary for the completion and acceptance of
the Intermediate Contract Time (ICT). Between the time of ICT and Final Project acceptance,
or otherwise referred to as the vegetation establishment period, the Department will be
responsible for preparing the required National Pollutant Discharge Elimination System
(NPDES) inspection records.

Once the Engineer has determined that the permanent vegetation establishment requirement has
been achieved at an 80% vegetation density (the amount of established vegetation per given area
to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be
notified to remove the remaining erosion control devices that are no longer needed.
The Contractor will be responsible for, and shall correct any areas disturbed by operations
performed in permanent vegetation establishment and the removal of temporary erosion control
measures, whether occurring prior to or after placing traffic on the project.

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding,
Supplemental Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion
Control will be made at contract unit prices for the affected items. Work required that is not
represented by contract line items will be paid in accordance with Articles 104-7 or 104-3 of the
2012 Standard Specifications. No additional compensation will be made for maintenance and
removal of temporary erosion control items.
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DELAY IN RIGHT OF ENTRY:
(7-195) 108 SP1G22 A

The Contractor will not be allowed right of entry to the parcels listed below before 11/01/2013
unless otherwise permitted by the Engineer.

Parcel No. Property Owner

091A State of North Carolina

126 Trustee Sampson Com. College

MAJOR CONTRACT ITEMS:
(2-19-02) 104 SP1 G28

The following listed items are the major contract items for this contract (see Article 104-5 of the
2012 Standard Specifications):

Line # Description
70 Asphalt Concrete Intermediate Course, Type 119.0C
315 Borrow Excavation
340 Reinforced Concrete Deck Slab
OR
70 Asphalt Concrete Intermediate Course, Type 119.0C
321 Borrow Excavation
322 Asphalt Concrete Base Course, Type B25.0C
340 Reinforced Concrete Deck Slab
SPECIALTY ITEMS:
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37

Items listed below will be the specialty items for this contract (see Article 108-6 of the
2012 Standard Specifications).

Line#  Description
- 115thru124  Guardrail
125 thru 127 Fencing
132 thru 144 Signing
177 Removable Tape
166 thru 176,184  Long-Life Pavement Markings
189 thru 190 Permanent Pavement Markers
192 thru 240 Utility Construction
241 thru 274 Erosion Control
275 thru 276 Reforestation
277 thru 312 Signals / ITS System
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FUEL PRICE ADJUSTMENT:
(11-15-05) (Rev. 1-17-12) 109-8 SP1 G43

Revise the 2012 Standard Specifications as follows:
Page 1-83, Article 109-8, Fuel Price Adjustments, add the following:

The base index price for DIESEL #2 FUEL is $ 3.0655 per gallon. Where any of the following
are included as pay items in the contract, they will be eligible for fuel price adjustment.

The pay items and the fuel factor used in calculating adjustments to be made will be as follows:

- Description Units Fuel Usage

B ... Factor Diesel
Unclassified Excavation Gal/CY 029
Borrow Excavation Gal/CY 0.29
Class IV Subgrade Stabilization Gal/Ton 0.55
Aggregate Base Course Gal/Ton 0.55
Asphalt Concrete Base Course, Type } Gal/Ton 2.90
Asphalt Concrete Intermediate Course, Type Gal/Ton 2.90
Asphalt Concrete Surface Course, Type Gal/Ton 2.90
Open-Graded Asphalt Friction Course Gal/Ton 2.90
Sand Asphalt Surface Course, Type Gal/Ton 2.90
Aggregate for Cement Treated Base Course \ Gal/Ton 0.55
Portland Cement for Cement Treated Base Course Gal/Ton 0.55
" Portland Cement Concrete Pavement Gal/'SY 0.245
Concrete Shoulders Adjacentto " Pavement Gal/SY 0.245
PAYOUT SCHEDULE:
(1-19-10) (Rev. 1-17-12) 108 SP1 G57

Submit an Anticipated Monthly Payout Schedule prior to beginning construction.
The Anticipated Monthly Payout Schedule will be used by the Department to monitor funding
levels for this project. Include a monthly percentage breakdown (in terms of the total contract
amount) of the work anticipated to be completed. The schedule should begin with the date the
Contractor plans to begin construction and end with the anticipated completion date. Submit
updates of the Anticipated Monthly Payout Schedule on March 15, June 15, September 15,
and December 15 of each calendar year until project acceptance. Submit the original Anticipated
Monthly Payout Schedule and all subsequent updates to the Resident Engineer with a copy to the
State Construction Engineer at 1 South Wilmington Street, 1543 Mail Service Center,
Raleigh, NC 27699-1543.
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS:
(7-15-08) (Rev. 5-21-13) 1082 SP1 G58

The Contractor's attention is directed to the Standard Special Provision entitled Availability of
Funds Termination of Contracts included elsewhere in this proposal. The Department of
Transportation's schedule of estimated completion progress for this project as required by that
Standard Special Provision is as follows:

Fiscal Year ~ Progress (% of Dollar Value)
2014 (7/01/13 - 6/30/14) 19% of Total Amount Bid
2015 (7/01/14 - 6/30/15) 34% of Total Amount Bid
2016 ~ (7/01/15- 6/30/16) 25% of Total Amount Bid
2017 (7/01/16 - 6/30/17) 18% of Total Amount, Bid
2018 (7/01/17 - 6/30/18) 4% of Total Amount Bid

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of
the 2012 Standard Specifications. Any acceleration of the progress as shown by the Contractor's
progress schedule over the progress as shown above shall be subject to the approval of the
Engineer.

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE:
(10-16-07)(Rev. 5-21-13) 102-150) SP1 G66

Description

The purpose of this Special Provision is to carry out the North Carolina Department of
Transportation’s policy of ensuring nondiscrimination in the award and administration of
contracts financed in whole or in part with State funds.

Definitions

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will
not be used to meet either the MBE or WBE goal. No submittal of a Letter of Intent is required,
unless the additional participation is used for banking purposes.

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being
used to meet either the MBE or WBE goal by submission of a Letter of Intent. Or any MBE or
WBE used as a replacement for a previously committed MBE or WBE firm.

Contract Goals Requirement - The approved MBE and WBE participation at time of award, but
not greater than the advertised contract goals for each.

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming
the Contractor's approved, committed MBE and WBE participation along with a listing of the
committed MBE and WBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Contractor.
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MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed MBE subcontractor(s).

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns and operates distribution
equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for MBE/WBE certification.
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business
Enterprise (DBE) program in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed WBE subcontractor(s).

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Forms and Websites Referenced in this Provision

Payment Tracking System - On-line system in which the Contractor enters the payments made to
MBE and WBE subcontractors who have performed work on the project.
https://apps.dot.state.nc.us/Vendor/Payment Tracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
MBE/WBE firms working on the project. This form is for paper bid projects only.
http://www.ncdot.org/doh/forms/files/DBE-IS.xls

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%20Rev.%202012.zip
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JC-1 Joint Check Notification Form - Form and procedures for joint check notification.

The form acts as a written joint check agreement among the parties providing full and prompt

disclosure of the expected use of joint checks.

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf '

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the
signed MBE/WBE for the amount listed at the time of bid.
http://connect.ncdot.gov/letting/LetCentral/Letter%200f%20Intent%20to%20Perform%20as%20
a%?20Subcontractor.pdf

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors
on a project that will meet this MBE and WBE goals. This form is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA %20Content/09%20M
BE-WBE%20Subcontractors%20(State).doc

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes
in the work areas where MBEs and WBEs quoted on the project. This sheet is submitted with
good faith effort packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls

MBE and WBE Goal

The following goals for participation by Minority Business Enterprises and Women Business
Enterprises are established for this contract:

(A)  Minority Business Enterprises 7.0 %

(1) If the MBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that MBEs participate in at least the percent of the
~ contract as set forth above as the MBE goal.

2) If the MBE goal is zero, the Contractor shall make an effort to recruit and use
MBEs during the performance of the contract. Any MBE participation obtained
shall be reported to the Department.

(B)  Women Business Enterprises 7.0 %

(D) If the WBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that WBEs participate in at least the percent of the
contract as set forth above as the WBE goal.

(2) If the WBE goal is zero, the Contractor shall make an effort to recruit and use
WBE:s during the performance of the contract. Any WBE participation obtained
shall be reported to the Department.
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Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified
in the Directory as MBE and WBE certified shall be used to meet the MBE and WBE goals
respectively. The Directory can be found at the following link.
https://partner.ncdot.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.

Listing of MBE/WBE Subcontractors

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to
use during the life of the contract. Only those identified to meet the MBE goal and the
WBE goal will be considered committed, even though the listing shall include both committed
MBE/WBE subcontractors and additional MBE/WBE subcontractors.  Any additional
MBE/WBE subcontractor participation above the goal for which letters of intent are received
will follow the banking guidelines found elsewhere in this provision. All other additional
MBE/WBE subcontractor participation submitted at the time of bid will be used toward the
Department’s overall race-neutral goals. Only those firms with current MBE and
WBE certification at the time of bid opening will be acceptable for listing in the bidder's
submittal of MBE and WBE participation. The Contractor shall indicate the following required
information:

(A)  Electronic Bids

Bidders shall submit a listing of MBE and WBE participation in the appropriate section
of Expedite, the bidding software of Bid Express®.

(1 Submit the names and addresses of MBE and WBE firms identified to participate
in the contract. If the bidder uses the updated listing of MBE and WBE firms
shown in Expedite, the bidder may use the dropdown menu to access the name
and address of the firms.

2) Submit the contract line numbers of work to be performed by each MBE and
WBE firm. When no figures or firms are entered, the bidder will be considered to
have no MBE or WBE participation.

(3)  The bidder shall be responsible for ensuring that the MBE and WBE are certified
at the time of bid by checking the Directory of Transportation Firms. If the firm
is not certified at the time of the bid-letting, that MBE’s or WBE's participation
will not count towards achieving either the MBE or WBE goal.
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(B)  Paper Bids

Blank forms will not be deemed to represent zero participation. Bids submitted that
do not have MBE and WBE participation indicated on the appropriate form will not be
read publicly during the opening of bids. The Department will not consider these bids for
award and the proposal will be rejected.

(D) If either the MBE or WBE goal is more than zero,

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of
MBE/WBE participation, including the names and addresses on Listing of
MBE and WBE Subcontractors contained elsewhere in the contract
documents in order for the bid to be considered responsive. Bidders shall
indicate the total dollar value of the MBE and WBE participation for the
contract.

(b) If bidders have no MBE or WBE participation, they shall indicate this on
the Listing of MBE and WBE Subcontractors by entering the word “None”
or the number “0.” This form shall be completed in its entirety.

(c) The bidder shall be responsible for ensuring that the MBE/WBE is
certified at the time of bid by checking the Directory of Transportation
Firms. If the firm is not certified at the time of the bid-letting, that MBE’s
or WBE’s participation will not count towards achieving the
corresponding goal.

(2)  If either the MBE or WBE goal is zero, bidders, at the time the bid proposal is
submitted, shall enter the word “None”; or the number “0”; or if there is
participation, add the value on the Listing of MBE and WBE Subcontractors
contained elsewhere in the contract documents.

MBE or WBE Prime Contractor

When a certified MBE or WBE firm bids on a contract that contains MBE and WBE goals, the
firm is responsible for meeting the goals or making good faith efforts to meet the goals, just like
any other bidder. In most cases, a MBE or WBE bidder on a contract will meet one of the goals
by virtue of the work it performs on the contract with its own forces. However, all the work that
is performed by the MBE or WBE bidder and any other similarly certified subcontractors will
count toward the goal. The MBE or WBE bidder shall list itself along with any MBE or WBE
subcontractors, if any, in order to receive credit toward the goals.

For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%.
A WBE bidder puts in a bid where they will perform 40% of the contract work and have
a WBE subcontractor which will perform another 5% of the work. Together the two WBE firms
submit on the Listing of MBE and WBE Subcontractors a value of 45% of the contract which
fulfills the WBE goal. The 8% MBE goal shall be obtained through MBE participation with
MBE certified subcontractors or documented through a good faith effort. It should be noted that
you cannot combine the two goals to meet an overall value. The two goals shall remain separate.

MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of
MBE and WBE Subcontractor just as a non-MBE/WBE bidder would.
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Written Documentation — Letter of Intent

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the
MBE and WBE goals of the contract, indicating the bidder’s commitment to use the MBE/WBE
in the contract. This documentation shall be submitted on the Department’s form titled
Letter of Intent.

The documentation shall be received in the office of the State Contractor Utilization Engineer or
at DBE@ncdot.gov no later than 12:00 noon of the sixth calendar day following opening of bids,
unless the sixth day falls on an official state holiday. In that situation, it is due in the office of
the State Contractor Utilization Engineer no later than 12:00 noon on the next official state
business day.

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used
toward the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not
present), the MBE/WBE participation will not count toward meeting the MBE/WBE goal. If the
lack of this participation drops the commitment below either the MBE or WBE goal, the
Contractor shall submit evidence of good faith efforts for the goal not met, completed in its
entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than
12:00 noon on the eighth calendar day following opening of bids, unless the eighth day falls
on an official state holiday. In that situation, it is due in the office of the State Contractor
Utilization Engineer no later than 12:00 noon on the next official state business day.

Submission of Good Faith Effort

If the bidder fails to meet or exceed either the MBE or the WBE goal, the apparent lowest
responsive bidder shall submit to the Department documentation of adequate good faith efforts
made to reach that specific goal(s).

A hard copy and an electronic copy of this information shall be received in the office of the State
Contractor Utilization Engineer or at DBE@ncdot.gov no later than 12:00 noon of the sixth
calendar day following opening of bids unless the sixth day falls on an official state holiday.
In that situation, it would be due in the office of the State Contractor Utilization Engineer the
next official state business day. If the contractor cannot send the information electronically, then
one complete set and 9 copies of this information shall be received under the same time
constraints above.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
solicited. Documentation of MBE/WBE quotations shall be a part of the good faith effort
submittal. This documentation may include written subcontractor quotations, telephone log
notations of verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be
expected to obtain sufficient MBE/WBE participation. Adequate good faith efforts also mean
that the bidder actively and aggressively sought MBE/WBE participation. Mere pro forma
efforts are not considered good faith efforts.
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The Department will consider the quality, quantity, and intensity of the different kinds of efforts
a bidder has made. Listed below are examples of the types of actions a bidder will take in
making a good faith effort to meet the goals and are not intended to be exclusive or exhaustive,
nor is it intended to be a mandatory checklist.

(A)

(B)

©

(D)

Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising, written notices, use of verifiable electronic means through the use
of the NCDOT Directory of Transportation Firms) the interest of all certified
MBEs/WBEs who have the capability to perform the work of the contract. The bidder
must solicit this interest within at least 10 days prior to bid opening to allow the
MBEs/WBE:s to respond to the solicitation. Solicitation shall provide the opportunity to
MBEs/WBEs within the Division and surrounding Divisions where the project is located.
The bidder must determine with certainty if the MBEs/WBEs are interested by taking
appropriate steps to follow up initial solicitations.

Selecting portions of the work to be performed by MBEs/WBEs in order to increase the
likelihood that the MBE and WBE goals will be achieved.

¢} Where appropriate, break out contract work items into economically feasible units
to facilitate MBE/WBE participation, even when the prime contractor might
otherwise prefer to perform these work items with its own forces.

2) Negotiate with subcontractors to assume part of the responsibility to meet the
contract MBE/WBE goals when the work to be sublet includes potential for
MBE/WBE participation (2" and 3™ tier subcontractors).

Providing interested MBEs/WBEs with adequate information about the plans,
specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.

(D Negotiating in good faith with interested MBEs/WBEs. It is the bidder’s
responsibility to make a portion of the work available to MBE/WBE
subcontractors and suppliers and to select those portions of the work or material
needs consistent with the available MBE/WBE subcontractors and suppliers, so as
to facilitate MBE/WBE participation. Evidence of such negotiation includes the
names, addresses, and telephone numbers of MBEs/WBEs that were considered;
a description of the information provided regarding the plans and specifications
for the work selected for subcontracting; and evidence as to why additional
agreements could not be reached for MBEs/WBE:s to perform the work.

(2) A bidder using good business judgment would consider a number of factors
in negotiating with subcontractors, including MBE/WBE subcontractors, and
would take afirm’sprice and capabilities as well as contract goals into
consideration. However, the fact that there may be some additional costs
involved in finding and using MBEs/WBEs is not in itself sufficient reason for
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(E)

(F)

(&)

(H)

@

a bidder’s failure to meet the contract MBE or WBE goals, as long as such costs
are reasonable. Also, the ability or desire of a prime contractor to perform the
work of a contract with its own organization does not relieve the bidder of the
responsibility to make good faith efforts. Bidding contractors are not, however,
required to accept higher quotes from MBEs/WBEs if the price difference is
excessive or unreasonable.

Not rejecting MBEs/WBEs as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The bidder’s standing within its industry,
membership in specific groups, organizations, or associates and political or social
affiliations (for example, union vs. non-union employee status) are not legitimate causes
for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal.

Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit,
or insurance as required by the recipient or bidder.

Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment,
supplies, materials, or related assistance or services.

Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of MBEs/WBEs. Contact within 7 days from
the bid opening the Business Development Manager in the Business Opportunity and
Work Force Development Unit to give notification of the bidder’s inability to get MBE or
WBE quotes.

Any other evidence that the bidder submits which shows that the bidder has made
reasonable good faith efforts to meet the MBE and WBE goal.

In addition, the Department may take into account the following:

(1) Whether the bidder’s documentation reflects a clear and realistic plan for
achieving the MBE and WBE goals.

(2) The bidders’ past performance in meeting the MBE and WBE goals.

3) The performance of other bidders in meeting the MBE and WBE goals. For
example, when the apparent successful bidder fails to meet the goals, but others
meet it, you may reasonably raise the question of whether, with additional
reasonable efforts the apparent successful bidder could have met the goals. If the
apparent successful bidder fails to meet the MBE and WBE goals, but meets
or exceeds the average MBE and WBE participation obtained by other bidders,
the Department may view this, in conjunction with other factors, as evidence
of the apparent successful bidder having made a good faith effort.

If the Department does not award the contract to the apparent lowest responsive bidder,
the Department reserves the right to award the contract to the next lowest responsive bidder that
can satisfy to the Department that the MBE and WBE goals can be met or that an adequate good
faith effort has been made to meet the MBE and WBE goals.
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Non-Good Faith Appeal

The State Contractor Utilization Engineer will notify the contractor verbally and in writing
of non-good faith. A contractor may appeal a determination of non-good faith made by the Goal
Compliance Committee. If a contractor wishes to appeal the determination made by the
Committee, they shall provide written notification to the State Contractual Services Engineer
or at DBE@ncdot.gov. The appeal shall be made within 2 business days of notification of the
determination of non-good faith.

Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals
(A)  Participation

The total dollar value of the participation by a committed MBE/WBE will be counted
toward the contract goal requirements. The total dollar value of participation by
a committed MBE/WBE will be based upon the value of work actually performed by the
MBE/WBE and the actual payments to MBE/WBE firms by the Contractor.

(B)  Joint Checks

Prior notification of joint check wuse shall be required when counting
MBE/WBE participation for services or purchases that involves the use of a joint check.
‘Notification shall be through submission of Form JC-1 (Joint Check Notification Form)
and the use of joint checks shall be in accordance with the Department's Joint Check
Procedures.

(C)  Subcontracts (Non-Trucking)

A MBE/WBE may enter into subcontracts. Work that a MBE subcontracts to another
MBE firm may be counted toward the MBE contract goal requirement. The same holds
for work that a WBE subcontracts to another WBE firm. Work that a MBE subcontracts
to a non-MBE firm does not count toward the MBE contract goal requirement. Again,
the same holds true for the work that a WBE subcontracts to a non-WBE firm. If a MBE
or WBE contractor or subcontractor subcontracts a significantly greater portion of the
work of the contract than would be expected on the basis of standard industry practices,
it shall be presumed that the MBE or WBE is not performing a commercially useful
function. The MBE/WBE may present evidence to rebut this presumption to the
Department. The Department's decision on the rebuttal of this presumption may be
subject to review by the Office of Inspector General, NCDOT.

(D)  Joint Venture

When a MBE or WBE performs as a participant in a joint venture, the Contractor may
count toward its contract goal requirement a portion of the total value of participation
with the MBE or WBE in the joint venture, that portion of the total dollar value being
a distinct clearly defined portion of work that the MBE or WBE performs with its forces.
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(E)

(F)

Suppliers

A contractor may count toward its MBE or WBE requirement 60 percent of its
expenditures for materials and supplies required to complete the contract and obtained
from a MBE or WBE regular dealer and 100 percent of such expenditures from
a MBE or WBE manufacturer.

Manufacturers and Regular Dealers

A contractor may count toward its MBE or WBE requirement the following expenditures
to MBE/WBE firms that are not manufacturers or regular dealers:

(D) The fees or commissions charged by a MBE/WBE firm for providing a bona fide
service, such as professional, technical, consultant, or managerial services, or for
providing bonds or insurance specifically required for the performance of
a DOT-assisted contract, provided the fees or commissions are determined to be
reasonable and not excessive as compared with fees and commissions customarily
allowed for similar services.

(2)  With respect to materials or supplies purchased from a MBE/WBE, which is
neither a manufacturer nor a regular dealer, count the entire amount of fees or
commissions charged for assistance in the procurement of the materials and
supplies, or fees or transportation charges for the delivery of materials or supplies
required on a job site (but not the cost of the materials and supplies themselves),
provided the fees are determined to be reasonable and not excessive as compared
with fees customarily allowed for similar services.

Commercially Useful Function

(A)

MBE/WBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to
MBEs and WBEs that perform a commercially useful function in the work of a contract.
A MBE/WBE performs a commercially useful function when it is responsible for
execution of the work of the contract and is carrying out its responsibilities by actually
performing, managing, and supervising the work involved. To perform a commercially
useful function, the MBE/WBE shall also be responsible with respect to materials and
supplies used on the contract, for negotiating price, determining quality and quantity,
ordering the material and installing (where applicable) and paying for the material itself.
To determine whether a MBE/WBE is performing a commercially useful function, the
Department will evaluate the amount of work subcontracted, industry practices, whether
the amount the firm is to be paid under the contract is commensurate with the work it is
actually performing and the MBE/WBE credit claimed for its performance of the work,
and any other relevant factors.
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(B)

MBE/WBE Ultilization in Trucking

The following factors will be used to determine if a MBE or WBE trucking firm is
performing a commercially useful function:

(1)

2

3)

4)

)

(6)

The MBE/WBE shall be responsible for the management and supervision of the
entire trucking operation for which it is responsible on a particular contract, and
there shall not be a contrived arrangement for the purpose of meeting the
MBE or WBE goal.

The MBE/WBE shall itself own and operate at least one fully licensed, insured,
and operational truck used on the contract.

The MBE/WBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using drivers
it employs.

The MBE may subcontract the work to another MBE firm, including
an owner-operator who is certified as a MBE. The same holds true that a WBE
may subcontract the work to another WBE firm, including an owner-operator who
is certified as a WBE. When this occurs, the MBE or WBE who subcontracts
work receives credit for the total value of the transportation services the
subcontracted MBE or WBE provides on the contract. It should be noted that
every effort shall be made by MBE and WBE contractors to subcontract to the
same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill
the goal requirement. This, however, may not always be possible due to the
limitation of firms in the area. If the MBE or WBE firm shows a good faith effort
has been made to reach out to similarly certified transportation service providers
and there is no interest or availability, and they can get assistance from other
certified providers, the Engineer will not hold the prime liable for meeting the
goal.

The MBE/WBE may also subcontract the work to a non-MBE/WBE firm,
including from an owner-operator. The MBE/WBE who subcontracts the work to
a non-MBE/WBE is entitled to credit for the total value of transportation services
provided by the non-MBE/WBE subcontractor not to exceed the value
of transportation services provided by MBE/WBE-owned trucks on the contract.
Additional participation by non-MBE/WBE subcontractors receives credit only
for the fee or commission it receives as a result of the subcontract arrangement.
The value of services performed under subcontract agreements between the
MBE/WBE and the Contractor will not count towards the MBE/WBE contract
requirement. ‘

A MBE/WBE may lease truck(s) from an established equipment leasing business
open to the general public. The lease must indicate that the MBE/WBE has
exclusive use of and control over the truck. This requirement does not preclude
the leased truck from working for others during the term of the lease with the
consent of the MBE/WBE, so long as the lease gives the MBE/WBE absolute
priority for use of the leased truck. This type of lease may count toward the
MBE/WBE’s credit as long as the driver is under the MBE/WBE’s payroll.
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@) Subcontracted/leased trucks shall display clearly on the dashboard the name of the
MBE/WBE that they are subcontracted/leased to and their own company name
if it is not identified on the truck itself. Magnetic door signs are not permitted.

Banking MBE/WBE Credit

If the bid of the lowest responsive bidder exceeds $500,000 and if the committed
MBE/WBE participation submitted by Letter of Intent exceeds the algebraic sum of the MBE or
WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for future
use by the bidder. Separate accounts will be maintained for MBE and WBE participation and
these may accumulate for a period not to exceed 24 months.

When the apparent lowest responsive bidder fails to submit sufficient participation by
MBE firms to meet the contract goal, as part of the good faith effort, the Department will
consider allowing the bidder to withdraw funds to meet the MBE goal as long as there are
adequate funds available from the bidder’s MBE bank account.

When the apparent lowest responsive bidder fails to submit sufficient participation by
WBE firms to meet the contract goal, as part of the good faith effort, the Department will
consider allowing the bidder to withdraw funds to meet the WBE goal as long as there are
adequate funds available from the bidder’s WBE bank account.

MBE/WBE Replacement

When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved
substitute MBE or WBE firm) to meet all or part of a contract goal requirement, the contractor
shall not terminate the MBE/WBE for convenience. This includes, but is not limited to,
instances in which the Contractor seeks to perform the work of the terminated subcontractor with
another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with the Contractor’s
own forces or those of an affiliate. A MBE/WBE may only be terminated after receiving the
Engineer’s written approval based upon a finding of good cause for the termination.

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer
for approval on Form RF-1 (Replacement Request). If the Contractor fails to follow this
procedure, the Contractor may be disqualified from further bidding for a period of up to
6 months.

The Contractor shall comply with the following for replacement of a committed MBE/WBE:
(A)  Performance Related Replacement

When a committed MBE is terminated for good cause as stated above, an additional
MBE that was submitted at the time of bid may be used to fulfill the MBE commitment.
The same holds true if a committed WBE is terminated for good cause, an additional
WBE that was submitted at the time of bid may be used to fulfill the WBE goal. A good
faith effort will only be required for removing a committed MBE/WBE if there were no
additional MBEs/WBEs submitted at the time of bid to cover the same amount of work as
the MBE/WBE that was terminated.
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(B)

If a replacement MBE/WBE is not found that can perform at least the same amount of
work as the terminated MBE/WBE, the Contractor shall submit a good faith effort
documenting the steps taken. Such documentation shall include, but not be limited to, the
following:

(D

@)

3)
“4)

Copies of written notification to MBEs/WBEs that their interest is solicited in
contracting the work defaulted by the previous MBE/WBE or in subcontracting
other items of work in the contract.

Efforts to negotiate with MBEs/WBEs for specific subbids including, at
a minimum:

(a) The names, addresses, and telephone numbers of MBEs/WBEs who were
contacted.

(b) A description of the information provided to MBEs/WBEs regarding the
plans and specifications for portions of the work to be performed.

A list of reasons why MBE/WBE quotes were not accepted.

Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding
or insurance required by the Contractor.

Decertification Replacement

(D

@)

When a committed MBE/WBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the
Department will not require the Contractor to solicit replacement
MBE/WBE participation equal to the remaining work to be performed by the
decertified firm. The participation equal to the remaining work performed by the
decertified firm will count toward the contract goal requirement.

When a committed MBE/WBE is decertified prior to the Department receiving
the SAF (Subcontract Approval Form) for the named MBE/WBE firm, the
Contractor shall take all necessary and reasonable steps to replace the MBE/WBE
subcontractor with another similarly certified MBE/WBE subcontractor to
perform at least the same amount of work to meet the MBE/WBE goal
requirement. If a MBE/WBE firm is not found to do the same amount of work,
a good faith effort must be submitted to NCDOT (see A herein for required
documentation).

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed MBE/WBE, the Contractor will not be required to seek additional
participation. When the Engineer makes changes that result in additional work to be performed
by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in
additional work to the same extent as the MBE/WBE participated in the original contract work.
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When the Engineer makes changes that result in extra work, which has more than a minimal
impact on the contract amount, the Contractor shall seek additional participation by
MBEs/WBEs unless otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed MBE/WBE,
the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the
Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of
work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek
additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused
by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by
a MBE/WBE subcontractor. The Department reserves the right to require copies of actual
subcontract agreements involving MBE/WBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit
a proposed trucking plan in addition to the SAF. The plan shall be submitted prior to beginning
construction on the project. The plan shall include the names of all trucking firms proposed for
use, their certification type(s), the number of trucks owned by the firm, as well as the individual
truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Contractor shall
furnish the Engineer a copy of the agreement. The documentation shall also indicate the
percentage (60% or 100%) of expenditures claimed for MBE/WBE credit.

Reporting Minority and Women Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all MBE and
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor,
or second tier subcontractor). This accounting shall be furnished to the Engineer for any given
month by the end of the following month. Failure to submit this information accordingly may
result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or

(B)  Removal of an approved contractor from the prequalified bidders’ list or the removal of
other entities from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to
report all monthly and final payment information in the correct reporting manner.
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Failure on the part of the Contractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
further bidding until the required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
being approved for work on future DOT projects until the required information is submitted.

Contractors reportlng transportation services provided by non-MBE/WBE lessees shall evaluate
the value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.
(A)  Electronic Bids Reporting

The Contractor shall report the accounting of payments through the Department’s
Payment Tracking System.

(B)  Paper Bids Reporting

The Contractor shall report the accounting of payments on the Department’s
DBE-IS (Subcontractor Payment Information) with each invoice. Invoices will not be
processed for payment until the DBE-IS is received.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2012 Standard Specifications may be cause to disqualify the Contractor.

CONTRACTOR'S LICENSE REQUIREMENTS:
(7-1.93) 102-14 SP1 G88

If the successful bidder does not hold the proper license to perform any plumbing, heating, air
conditioning, or electrical work in this contract, he will be required to sublet such work to a
contractor properly licensed in accordance with Article 2 of Chapter 87 of the General Statutes
(licensing of heating, plumbing, and air conditioning contractors) and Article 4 of Chapter 87 of
the General Statutes (licensing of electrical contractors).

SUBSURFACE INFORMATION:
(7-1-95) 450 SP1G112D

Subsurface information is available on the roadway and structure portions of this project.

LOCATING EXISTING UNDERGROUND UTILITIES:
(3-20-12) 105 SP1 G115

Revise the 2012 Standard Specifications as follows:
Page 1-43, Article 105-8, line 28, after the first sentence, add the following:

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or
provide a specific written description of the location in the locate request.



C203464 (R-2303D) 24 Sampson County

RESOURCE CONSERVATION:
(5-21-13) 104-13 SP1 G118

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(2), and
NCGS 136-28.8, it is the policy of the Department to aid in the reduction of materials that
become a part of our solid waste stream, to divert materials from landfills, and to find ways to
recycle and reuse materials for the benefit of the Citizens of North Carolina.

Initiate, develop and use products and construction methods that incorporate the use of recycled
or solid waste products in accordance with Article 104-13 of the 2012 Standard Specifications.
Report the quantities of reused or recycled materials either incorporated in the project or diverted
from landfills on the Project Construction Reuse and Recycling Reporting Form.

A location-based tool for finding local recycling facilities and the Project Construction Reuse
and Recycling Reporting Form are available at:

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recyeling-
Locations.aspx

DOMESTIC STEEL:
(4-16-13) 106 SP1 G120

Revise the 2012 Standard Specifications as follows:

Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the
following:

All steel and iron products that are permanently incorporated into this project shall be produced
in the United States except minimal amounts of foreign steel and iron products may be used
provided the combined material cost of the items involved does not exceed 0.1% of the total
amount bid for the entire project or $2,500, whichever is greater. If invoices showing the cost of
the material are not provided, the amount of the bid item involving the foreign material will be
used for calculations. This minimal amount of foreign produced steel and iron products
permitted for use is not applicable to high strength fasteners. Domestically produced high
strength fasteners are required.

PORTABLE CONCRETE BARRIER - (Partial Payments for Materials):
(7-1-95) (Rev. 8-16-11) 1170-4 SP1 G121

When so authorized by the Engineer, partial materials payments will be made up to 95 percent of
the delivered cost of portable concrete barrier, provided that these materials have been delivered
on the project and stored in an acceptable manner, and further provided the documents listed in
Subarticle 109-5(C) of the 2012 Standard Specifications have been furnished to the Engineer.

The provisions of Subarticle 109-5(B) of the 2012 Standard Specifications will apply to the
portable concrete barrier.
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REMOVABLE PAVEMENT MARKINGS - (Partial Payments for Materials):
(7-1-95) (Rev. 8-16-11) 1205-10 } SP1 G124

When so authorized by the Engineer, partial materials payments will be made up to 95 percent of
the delivered cost of pavement marking tape, provided that these materials have been delivered
on or in the vicinity of the project, stored in an acceptable manner, not to exceed the shelf life
recommended by the manufacturer, and further provided the documents listed in
Subarticle 109-5(C) of the 2012 Standard Specifications have been furnished to the Engineer.

The Contractor shall be responsible for the material and the satisfactory performance of the
material when used in the work.

The provisions of Article 109-6 of the 2012 Standard Specifications will not apply to removable
pavement marking materials.

MAINTENANCE OF THE PROJECT:
(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125

Revise the 2012 Standard Specifications as follows:

Page 1-35, Article 104-10 Maintenance of the Project, line 25, add the following after the first
sentence of the first paragraph:

All guardrail/guiderail within the project limits shall be included in this maintenance.

Page 1-35, Article 104-10 Maintenance of the Project, line 30, add the following as the last
sentence of the first paragraph:

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report
damages to the Engineer on the same day of the weekly inspection. Where damaged guardrail
or guiderail is repaired or replaced as a result of maintaining the project in accordance with this
article, such repair or replacement shall be performed within 7 consecutive calendar days of such
inspection report.

Page 1-35, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of
the last paragraph with the following:

The Contractor will not be directly compensated for any maintenance operations necessary,
except for maintenance of guardrail/guiderail, as this work will be considered incidental to the
work covered by the various contract items. The provisions of Article 104-7, Extra Work, and
Article 104-8, Compensation and Record Keeping will apply to authorized maintenance of
guardrail/guiderail. Performance of weekly inspections of guardrail/guiderail, and the damage
reports required as described above, will be considered to be an incidental part of the work being
paid for by the various contract items.
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COOPERATION BETWEEN CONTRACTORS:
(7-1-95) 105-7 SP1 G133

The Contractor's attention is directed to Article 105-7 of the 2012 Standard Specifications.

R-2303C Sampson County located on the west end of this project will be under construction
during the contract time of this project.

The Contractor on this project shall cooperate with the Contractor working within or adjacent to
the limits of this project to the extent that the work can be carried out to the best advantage of all
concerned.

TWELVE MONTH GUARANTEE:
(7-15-03) 108 SP1 G145

(A)  The Contractor shall guarantee materials and workmanship against latent and patent
defects arising from faulty materials, faulty workmanship or negligence for a period of
twelve months following the date of final acceptance of the work for maintenance and
shall replace such defective materials and workmanship without cost to the Department.
The Contractor will not be responsible for damage due to faulty design, normal wear and
tear, for negligence on the part of the Department, and/or for use in excess of the design.

(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
piece of equipment or material. The Department’s first remedy shall be through the
manufacturer although the Contractor is responsible for invoking the warranted repair
work with the manufacturer. The Contractor’s responsibility shall be limited to the term
of the manufacturer’s guarantee. NCDOT would be afforded the same warranty as
provided by the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the
Contractor would be wholly responsible for under the terms of the contract. Examples would
include pavement structures, bridge components, and sign structures. This provision will not be
used as a mechanism to force the Contractor to return to the project to make repairs or perform
additional work that the Department would normally compensate the Contractor for. In addition,
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are
not parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for
the project.

To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.
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OUTSOURCING OUTSIDE THE USA:
(9-21-04) (Rev. 5-16-06) SP1 G150

All work on consultant contracts, services contracts, and construction contracts shall be
performed in the United States of America. No work shall be outsourced outside of the United
States of America.

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor,
work, services, staffing, or personnel to entities located outside of the United States.

The North Carolina Secretary of Transportation shall approve exceptions to this provision in
writing.

GIFTS FROM VENDORS AND CONTRACTORS:
(12-15-09) 107-1 SP1G152

»

By Executive Order 24, issued by Governor Perdue, and N.C.G.S.§ 133-32, it is unlawful for any
vendor or contractor (i.e. architect, bidder, contractor, construction manager, design professional,
engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give
favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration,
Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and
Natural Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention,
Revenue, Transportation, and the Office of the Governor). This prohibition covers those vendors
and contractors who:

(A) Have a contract with a governmental agency; or
(B)  Have performed under such a contract within the past year; or
(C)  Anticipate bidding on such a contract in the future.

For additional information regarding the specific requirements and exemptions, vendors and
contractors are encouraged to review Executive Order 24 and N.C.G.S. § 133-32.

Executive Order 24 also encouraged and invited other State Agencies to implement the
requirements and prohibitions of the Executive Order to their agencies. Vendors and contractors

should contact other State Agencies to determine if those agencies have adopted Executive
Order 24.

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION:
(1-16-07) (Rev 9-18-12) 105-16,225-2, 16 SP1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the
resulting sedimentation and turbidity of surface waters. Comply with the requirements herein
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit
for the work is required.
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Establish a chain of responsibility for operations and subcontractors’ operations to ensure that
the Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and
maintained over the life of the contract.

(A)

(B)

©)

(D)

Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater
Supervisor to manage the Contractor and subcontractor operations, insure compliance
with Federal, State and Local ordinances and regulations, and manage the Quality
Control Program.

Certified Foreman - Provide a certified, trained foreman for each construction operation
that increases the potential for soil erosion or the possible sedimentation and turbidity of
surface waters.

Certified Installer - Provide a certified installer to install or direct the installation for
erosion or sediment/stormwater control practices.

Certified Designer - Provide a certified designer for the design of the erosion and
sediment control/stormwater component of reclamation plans and, if applicable, for the
design of the project erosion and sediment control/stormwater plan.

Roles and Responsibilities

(A)

Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified
Supervisor shall be Level II and responsible for ensuring the erosion and sediment
control/stormwater plan is adequately implemented and maintained on the project and for
conducting the quality control program. The Certified Supervisor shall be on the project
within 24 hours notice from initial exposure of an erodible surface to the project’s final
acceptance. Perform the following duties:

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that
erosion and sediment control/stormwater measures are fully executed for each
operation and in a timely manner over the duration of the contract.

(a) Oversee the work of subcontractors so that appropriate erosion and
sediment control/stormwater preventive measures are conformed to at
each stage of the work.

(b) Prepare the required National Pollutant Discharge Elimination System
(NPDES) Inspection Record and submit to the Engineer.

(©) Attend all weekly or monthly construction meetings to discuss the findings
of the NPDES inspection and other related issues.

(d) Implement the erosion and sediment control/stormwater site plans
requested.

(e) Provide any needed erosion and sediment control/stormwater practices for
the Contractor’s temporary work not shown on the plans, such as, but not
limited to work platforms, temporary construction, pumping operations,
plant and storage yards, and cofferdams.

® Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Contractor in
jurisdictional areas.



C203464 (R-2303D)

@

(2
(h)
(i)

)
(k)

29 Sampson County

Conduct all erosion and sediment control/stormwater work in a timely and
workmanlike manner.

Fully perform and install erosion and sediment control/stormwater work
prior to any suspension of the work.

Coordinate with Department, Federal, State and Local Regulatory
agencies on resolution of erosion and sediment control/stormwater issues
due to the Contractor’s operations.

Ensure that proper cleanup occurs from vehicle tracking on paved surfaces
or any location where sediment leaves the Right-of-Way.

Have available a set of erosion and sediment control/stormwater plans that
are initialed and include the installation date of Best Management
Practices.  These practices shall include temporary and permanent
groundcover and be properly updated to reflect necessary plan and field
changes for use and review by Department personnel as well as regulatory
agencies.

Requirements set forth under the NPDES Permit - The Department's NPDES
Stormwater permit (NCS000250) outlines certain objectives and management
measures pertaining to construction activities. The permit references
NCGO010000, General Permit to Discharge Stormwater under the NPDES, and
states that the Department shall incorporate the applicable requirements into its
delegated Erosion and Sediment Control Program for construction activities
disturbing one or more acres of land. The Department further incorporates these
requirements on all contracted bridge and culvert work at jurisdictional waters,
regardless of size. Some of the requirements are, but are not limited to:

(2)

(b)

©

(d)
(e)
®
(®

Control project site waste to prevent contamination of surface or ground
waters of the state, i.e. from equipment operation/maintenance,
construction materials, concrete washout, chemicals, litter, fuels,
lubricants, coolants, hydraulic fluids, any other petroleum products, and
sanitary waste.

Inspect erosion and sediment control/stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days, twice weekly for
construction related Federal Clean Water Act, Section 303(d) impaired
streams with turbidity violations, and within 24 hours after a significant
rainfall event of 0.5 inch that occurs within a 24 hour period.

Maintain an onsite rain gauge or use the Department’s Multi-Sensor
Precipitation Estimate website to maintain a daily record of rainfall
amounts and dates.

Maintain erosion and sediment control/stormwater inspection records for
review by Department and Regulatory personnel upon request.

Implement approved reclamation plans on all borrow pits, waste sites and
staging areas.

Maintain a log of turbidity test results as outlined in the Department's
Procedure for Monitoring Borrow Pit Discharge.

Provide secondary containment for bulk storage of liquid materials.
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(B)

(h) Provide training for employees concerning general erosion and sediment
control/stormwater awareness, the Department’s NPDES Stormwater
Permit NCS000250 requirements, and the applicable requirements of the
General Permit, NCG010000.

1) Report violations of the NPDES permit to the Engineer immediately who
will notify the Division of Water Quality Regional Office within 24 hours
of becoming aware of the violation.

3) Quality Control Program - Maintain a quality control program to control erosion,
prevent sedimentation and follow provisions/conditions of permits. The quality
control program shall:

(a) Follow permit requirements related to the Contractor and subcontractors’
construction activities.

(b) Ensure that all operators and subcontractors on site have the proper
erosion and sediment control/stormwater certification.

(c) Notify the Engineer when the required certified erosion and sediment
control/stormwater personnel are not available on the job site when
needed. :

(d) Conduct the inspections required by the NPDES permit.

(e) Take corrective actions in the proper timeframe as required by the NPDES
permit for problem areas identified during the NPDES inspections.

(f Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch/seed or vegetative cover on a section-by-
section basis.

(2) Use flocculants approved by state regulatory authorities where appropriate
and where required for turbidity and sedimentation reduction.

(h) Ensure proper installation and maintenance of temporary erosion and
sediment control devices.

(i) Remove temporary erosion or sediment control devices when they are no
longer necessary as agreed upon by the Engineer.
G The Contractor’s quality control and inspection procedures shall be

subject to review by the Engineer. Maintain NPDES inspection records
and make records available at all times for verification by the Engineer,

Certified Foreman - At least one Certified Foreman shall be onsite for each type of work
listed herein during the respective construction activities to control erosion, prevent
sedimentation and follow permit provisions:

(D) Foreman in charge of grading activities
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas
3) Foreman in charge of utility activities

The Contractor may request to use the same person as the Level I Supervisor and
Level I Foreman. This person shall be onsite whenever construction activities as
described above are taking place. This request shall be approved by the Engineer prior to
work beginning.
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©

(D)

The Contractor may request to name a single Level II Foreman to oversee multiple
construction activities on small bridge or culvert replacement projects. This request shall
be approved by the Engineer prior to work beginning.

Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the
following erosion and sediment control/stormwater crew:

1 Seeding and Mulching

2) Temporary Seeding

3) Temporary Mulching

4) Sodding

(5) Silt fence or other perimeter erosion/sediment control device installations

(6) Erosion control blanket installation

(7 Hydraulic tackifier installation

(8) Turbidity curtain installation

9 Rock ditch check/sediment dam installation

(10)  Ditch liner/matting installation

(11)  Inlet protection

(12)  Riprap placement

(13) Stormwater BMP installations (such as but not limited to level spreaders,
retention/detention devices)

(14)  Pipe installations within jurisdictional areas

If a Level 1 Certified Installer is not onsite, the Contractor may substitute
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to
another crew requiring Level II Foreman oversight.

Certified Designer - Include the certification number of the Level III-B Certified
Designer on the erosion and sediment control/stormwater component of all reclamation
plans and if applicable, the certification number of the Level III-A Certified Designer on
the design of the project erosion and sediment control/stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor,
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of
changes in certified personnel over the life of the contract within 2 days of change.

Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the
ethical responsibility to fully disclose any reprimand or dismissal of an employee resultlng from
improper testing or falsification of records.
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Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of
Violation (NOYV), or Cease and Desist Order for erosion and sediment control/stormwater related
issues.

The Chief Engineer may recommend suspension or permanent revocation of certification due to
the following:

(A)  Failure to adequately perform the duties as defined within this certification provision.

(B)  Issuance of an ICA, NOV, or Cease and Desist Order.

(C)  Failure to fully perform environmental commitments as detailed within the permit
conditions and specifications.

(D)  Demonstration of erroneous documentation or reporting techniques.

(E)  Cheating or copying another candidate’s work on an examination.

(F) Intentional falsification of records.

(G)  Directing a subordinate under direct or indirect supervision to perform any of the above

actions.
(H)  Dismissal from a company for any of the above reasons.
) Suspension or revocation of one’s certification by another entity.

Suspension or revocation of a certification will be sent by certified mail to the certificant and the
Corporate Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or permanent
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar
days after receiving notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming
effective on the date specified on the certified notice. Failure to appeal within the time specified
will result in a waiver of all future appeal rights regarding the adverse action taken. The
certificant will not be allowed to perform duties associated with the certification during the
appeal process.

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.
Decision of the Chief Engineer will be final and will be made in writing to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written
examination and any proficiency examination, at the conclusion of the specified suspension
period, prior to having the certification reinstated.
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Measurement and Payment

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified
Installers and Certified Designer will be incidental to the project for which no direct
compensation will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE:
(2-20-07) (Rev. 3-20-13) 105-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to
natural background conditions, the existing turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Contractor
shall do all of the following:

(A)  Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B)  Evaluate the upstream conditions to determine if the exceedance of the standard is due to
natural background conditions. If the background turbidity measurements exceed the
standard, operation of the pit and discharge can continue as long as the stream turbidity
levels are not increased due to the discharge.

(C)  Measure and record the turbidity test results (time, date and sampler) at all defined
sampling locations 30 minutes after startup and at a minimum, one additional sampling of
all sampling locations during that 24-hour period in which the borrow pit is discharging.

(D)  Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not
brought into compliance.

During the Environmental Assessment required by Article 230-4 of the 2012 Standard
Specifications, the Contractor shall define the point at which the discharge enters into the State’s
surface waters and the appropriate sampling locations. Sampling locations shall include points
upstream and downstream from the point at which the discharge enters these waters. Upstream
sampling location shall be located so that it is not influenced by backwater conditions and
represents natural background conditions. Downstream sampling location shall be located at the
point where complete mixing of the discharge and receiving water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced
into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in
the stilling basin can be reduced to a level where sediment deposition does not occur. Staining of
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does
not constitute sedimentation. No activities shall occur in wetlands that adversely affect the
functioning of a wetland. Visible sedimentation will be considered an indication of possible
adverse impacts on wetland use.
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The Engineer will perform independent turbidity tests on a random basis. These results will be
maintained in a log within the project records. Records will include, at a minimum, turbidity test
results, time, date and name of sampler. Should the Department’s test results exceed those of the
Contractor’s test results, an immediate test shall be performed jointly with the results
superseding the previous test results of both the Department and the Contractor.

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix,
available at http://www.ncdot.gov/doh/operations/dp_chief eng/roadside/fieldops/downloads/
Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to
address water quality standards. Tier I Methods include stilling basins which are standard
compensatory BMPs. Other Tier I methods are noncompensatory and shall be used when needed
to meet the stream turbidity standards. Tier II Methods are also noncompensatory and are
options that may be needed for protection of rare or unique resources or where special
environmental conditions exist at the site which have led to additional requirements being placed
in the DW(Q’s 401 Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer
Authorization or a DOT Reclamation Plan’s Environmental Assessment for the specific site.
Should the Contractor exhaust all Tier I Methods on a site exclusive of rare or unique resources
or special environmental conditions, Tier II Methods may be required by regulators on a case by
case basis per supplemental agreement.

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to
plan and develop the bid for the project. CEC values exceeding 15 milliequivalents per
100 grams of soil may indicate a high potential for turbidity and should be avoided when
dewatering into surface water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.

EMPLOYMENT:
(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184

Revise the 2012 Standard Specifications as follows:

Page 1-20, Subarticle 102-15(0), delete and replace with the following:

(O) Failure to restrict a former Department employee aS prohibited by Article 108-5.

Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete

all of line 32, the first sentence of the second paragraph and the first word of the second sentence
of the second paragraph.

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE:
(9-18-12) SP1 G185

Revise the 2012 Standard Specifications as follows:

Replace all references to “State Highway Administrator” with “Chief Engineer”.
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FIELD OFFICE (Lump Sum):
(6-1-07) SP18-1

Description

This work consists of furnishing, erecting, equipping, and maintaining a field office for the
exclusive use of Department Engineers and Inspectors at a location on the project approved by
the Engineer. Provide a field office that complies with the current ADA Design and
Accessibility Standards, the National Electric Code, local, state, and federal regulations, and the
following requirements.

Procedures

The field office and equipment will remain the property of the Contractor upon completion of the
contract. The field office shall be separated from buildings and trailers used by the Contractor
and shall be erected and functional as an initial operation. Failure to have the field office
functional when work first begins on the project will result in withholding payment of the
Contractor's monthly progress estimate. The field office shall be operational throughout the
duration of the project and shall be removed upon completion and final acceptance of the project.

Provide a field office that is weatherproof, tightly floored and roofed, constructed with an air
space above the ceiling for ventilation, supported above the ground, has a width of at least
10 feet, and the floor-to-ceiling height that is at least 7 feet 6 inches. Provide inside walls and a
ceiling constructed of plywood, masonite, gypsum board, or other suitable materials. Have the
exterior walls, ceiling, and floor insulated.

Provide a field office with at least 500 square feet of floor space and that is equipped with the
following:

Number Item
1 Double-pedestal desk (approximately 60 by 34 inches, at least 2,000 square
inches).
1 Plan and drafting table (approximately 30 by 96 inches) with adjustable stool.
1 Computer table at least 48 by 30 by 29 inches.
1 Plan rack for 24 by 36 inch drawings with 6 plan clamps.
1 Printing calculator.
2 2-drawer fire protection file, 15 inch drawer width, minimum UL rating of Class 350.
6 Office chairs with at least two chairs having casters.
2 Wastebaskets.
1 Pencil sharpener.
1 Copy machine (8 inch x 11 inch copies)
1 Telephone.
1 Fax Machine.
1 Answering machine.
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Windows and Doors

Provide a field office with at least three windows with blinds, each having an area of at least 540
square inches, capable of being easily opened and secured from the inside and having at least
two exterior passage doors. Provide doors at least 30 inches in width and 78 inches in height.
Provide screens for windows and doors. Equip exterior passage doors with locks, and furnish at
least two keys to the Engineer.

Steps

Provide accessibility in compliance with the current ADA Design and Accessibility Standards,
and the State Building Code and maintain them free from obstructions.

Storage Facility For Nuclear Gage

Furnish the field office with an outside storage facility for the Department's nuclear gage. The
storage facility shall not be located within 10 feet of any other structure including the field
office.

Lighting, Heating, and Air Conditioning

The field office shall have satisfactory lighting, electrical outlets, heating equipment, an exhaust
fan, and an air conditioner connected to an operational power source. Provide at least one of the
light fixtures that is a fluorescent light situated over the plan and drafting table. Furnish
electrical current and fuel for heating equipment.

Fire Extinguishers

Furnish and maintain one fire extinguisher for each required exterior passage door. Fire
extinguisher may be chemical or dry powder. UL Classification 10-B:C (minimum), suitable for
Type A:B:C: fires. Mount and maintain fire extinguishers in accordance with OSHA Safety and
Health Standards.

Toilets

Provide a toilet conforming to the requirements of the state and local boards of health or other
bodies or courts having jurisdiction in the area. When separate facilities for men and women are
not available, place a sign with the words "Rest Room" (with letters at least 1 inch in height)
over the doorway, and provide an adequate positive locking system on the inside of the doorway.
Maintain responsibility for the water and sewer connections or the installation and connection of
a water well and septic tank and drain field. These facilities shall conform to all local and state
permits.
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Utilities

Except for telephone service, make necessary utility connections, maintain utilities, pay utility
service fees and bills, and handle final disconnection of utilities. Furnish a telephone in each
field office and permit the work necessary to install it.

Storage Facility for Test Equipment

Provide the field office with a storage facility, separate from the office for storage of test
equipment, other than the nuclear gage. Provide a facility that has at least 64 square feet of floor
space, is weatherproof, tightly floored and roofed, and has a tamper resistant key operated lock.

Miscellaneous Items

The field office shall also include the following:

1. A certification that the office is free of asbestos and other hazardous materials.
A broom, dust pan, mop and bucket, and general cleaning supplies
3. Provide and maintain an all weather parking area for six vehicles, 1nclud1ng graveled

access to the paved surface.
Measurement and Payment

Payment at the contract lump sum bid price for Field Office will be full compensation for all
work covered by this provision including but not limited to furnishing, erecting, maintaining, and
removing the field office as outlined in this provision.

Installation and service fees for the telephone will be paid for by the Department.
Payment will be made under:

Pay Item Pay Unit
Field Office Lump Sum
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PROJECT SPECIAL PROVISIONS

ROADWAY

CLEARING AND GRUBBING - METHOD III:
(4-6-06) (Rev. 1-17-12) 200 SP2 R02B

Perform clearing on this project to the limits established by Method “III” shown on Standard
Drawing No. 200.03 of the 2012 Roadway Standard Drawings.

BUILDING REMOVAL:
(1-1-02) (Rev. 4-16-13) 215 SP2RIS A

Remove the buildings, underground storage tanks and appurtenances listed below in accordance
with Section 215 of the 2012 Standard Specifications:

Building Removal
Parcel 037 — Right of Survey Station 1177+45, Line -L-
One-Story Frame Dwelling and Chain Link Fence

Building Removal
Parcel 038 — Right of Survey Station 1180+05, Line -L-
Shed

Building Removal
Parcel 038 — Right of Survey Station 1180+60, Line -L-
One-Story Frame Dwelling

Building Removal
Parcel 062 — Right of Survey Station 1242+70, Line -L-
One-Story Frame Dwelling

Building Removal
Parcel 064A — Left of Survey Station 1247+30, Line -L-
One-Story Brick Dwelling

Building Removal
Parcel 064A — Left of Survey Station 1247+65, Line -L-
Shed

Building Removal
Parcel 071 — Right of Survey Station 1262+30, Line -L-
One-Story Frame Dwelling

Building Removal
Parcel 071 — Right of Survey Station 1262+10, Line -L-
Well and Pump House

Building Removal
Parcel 071 — Right of Survey Station 1262+40, Line -L-
Shed
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Building Removal
Parcel 083 — Left of Survey Station 1290+20, Line -L-
Single Wide Mobile Home

Building Removal
Parcel 083 — Left of Survey Station 1291+80, Line -L-
Well and Pump House

Building Removal
Parcel 083 — Left of Survey Station 1292+00, Line -L-
One-Story Block Business Building

Building Removal
Parcel 088 — Left of Survey Station 1300+70, Line -L-
One-Story Brick Dwelling

Building Removal
Parcel 093 — Left of Survey Station 1322+00, Line -L-
One-Story Frame Business

Building Removal
Parcel 093 — Left of Survey Station 1322+60, Line -L-
Shed

Building Removal
Parcel 156 — Left of Survey Station 1417+74, Line -L-
One-Story Frame Dwelling

Building Removal
Parcel 157 — Left of Survey Station 1418+40, Line -L-
One-Story Brick Dwelling

Building Removal
Parcel 181 — On Survey Station 35+20, Line —SR1-
One-Story Frame Shelter

TEMPORARY DETOURS:
(7-195) (Rev. 4-15-08) 1101 SP2R30 A

Construct temporary detours required on this project in accordance with the typical sections in
the plans or as directed.

After the detours have served their purpose, remove the portions deemed unsuitable for use as
a permanent part of the project as directed by the Engineer. Salvage and stockpile the aggregate
base course removed from the detours at locations within the right of way, as directed by the
Engineer, for removal by State Forces. Place pavement and earth material removed from the
detour in embankments or dispose of in waste areas furnished by the Contractor.

Aggregate base course and earth material that is removed will be measured and will be paid at
the contract unit price per cubic yard for Unclassified Excavation. Pavement that is removed
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will be measured and will be paid at the contract unit price per square yard for Removal of
Existing Pavement. Pipe culverts removed from the detours remain the property of the
Contractor. Pipe culverts that are removed will be measured and will be paid at the contract unit
price per linear foot for Pipe Removal. Payment for the construction of the detours will be made
at the contract unit prices for the various items involved.

Such prices and payments will be full compensation for constructing the detours and for the
work of removing, salvaging, and stockpiling aggregate base course; removing pipe culverts; and
for placing earth material and pavement in embankments or disposing of earth material and
pavement in waste areas.

SHOULDER AND FILL SLOPE MATERIAL:
(5-21-02) 235, 560 SP2 R45 B

Description

Perform the required shoulder and slope construction for this project in accordance with the
applicable requirements of Section 560 and Section 235 of the 2012 Standard Specifications.

Measurement and Payment

When the Contractor elects to obtain material from an area located beneath a proposed fill
sections which does not require excavation for any reason other than to generate acceptable
shoulder and fill slope material, the work of performing the excavation will be considered
incidental to the item of Borrow Excavation or Shoulder Borrow. If there is no pay item for
Borrow or Shoulder Borrow in the contract, this work will be considered incidental to
Unclassified Excavation. Stockpile the excavated material in a manner to facilitate measurement
by the Engineer. Fill the void created by the excavation of the shoulder and fill slope material
with suitable material. Payment for material used from the stockpile will be made at the contract
unit price for Borrow Excavation or Shoulder Borrow. If there is no pay item for Borrow
Excavation or Shoulder Borrow, then the material will be paid for at the contract unit price for
Unclassified Excavation. 'The material used to fill the void created by the excavation of the
shoulder and fill slope material will be made at the contract unit price for Unclassified
Excavation, Borrow Excavation, or Shoulder Borrow, depending on the source of the material.

Material generated from undercut excavation, unclassified excavation or clearing and grubbing
operations that is placed directly on shoulders or slope areas, will not be measured separately for
payment, as payment for the work requiring the excavation will be considered adequate
compensation for depositing and grading the material on the shoulders or slopes.

When undercut excavation is performed at the direction of the Engineer and the material
excavated is found to be suitable for use as shoulder and fill slope material, and there is no area
on the project currently prepared to receive the material generated by the undercut operation, the
Contractor may construct a stockpile for use as borrow at a later date. Payment for the material
used from the stockpile will be made at the contract unit price for Borrow Excavation or
Shoulder Borrow.

When shoulder material is obtained from borrow sources or from stockpiled material, payment
for the work of shoulder construction will be made at the contract unit price per cubic yard for
Borrow Excavation or Shoulder Borrow in accordance with the applicable provisions of
Section 230 or Section 560 of the 2012 Standard Specifications.
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SITE GRADING FOR MITIGATION:

Description

The Contractor shall perform grading as necessary to attain final surface elevations as shown on
the plans and in the details.

Construction Methods
(A)  Site Grading

The Contractor shall perform grading as necessary to attain final surface elevations as shown on
the plans and in the details. Field modifications shall be approved by the Engineer. Final grades
shall meet the plan and stream dimensions within a tolerance of +/- 0.2 feet (2.4 inches).

(B)  Stream Excavation/Ditch Filling

In areas where ditches are to be filled, the Contractor shall comply with the requirements of
Subarticle 235-3(C) of the Standard Specifications to obtain a minimum 95% compaction rate.
Lift thickness shall not exceed 1 ft. and compaction shall be achieved by use of mechanical
compaction equipment only. Fill material shall be such that the Plasticity Index (PI) shall be
equal to or greater than that of the PI in each surrounding soil strata. Organic material shall not
exceed 10% of the total volume of the fill material used. No compaction shall be performed for
graded areas unless directed.

Excess material shall be disposed of as shown on the plans or as directed.

Measurement and Payment
All work completed under this section will be paid for as lump sum for Grading for Mitigation.

The above price and payment will be full compensation for all work covered by this special
provision.

Payment will be made under:

Pay Item Pay Unit
Grading for Mitigation Lump Sum

EMBANKMENT SETTLEMENT GAUGES:
(7-1-95) (Rev. 2-19-13) 235 SP2 R75

Revise the 2012 Standard Specifications as follows:

Page 2-22, Article 235-1 DESCRIPTION, add the following:

Surcharges and waiting periods may be required for embankments and retaining walls to
minimize and control the effects of settlement on structures, approach slabs, pavements, pipes,
utilities, etc. Settlement gauges may be required to monitor settlement at approximate locations
shown in the plans and as directed.
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Page 2-22, Article 235-2 MATERIALS, add the following:

Provide Schedule 40 black steel pipes and couplers with steel or wood bases for settlement
gauges. Use steel plates with yield strength of at least 36 ksi and pressure treated wood boards
for bases of settlement gauges.

Page 2-24, Article 235-3 CONSTRUCTION METHODS, add the following:

(E)

(F)

Surcharges and Waiting Periods

Place surcharges at locations shown in the plans. Unless required otherwise in the
contract, surcharge embankments after embankments are constructed to the grade and
cross section shown in the plans. Construct surcharges with side slopes as directed,
2:1 (H:V) end slopes outside of surcharge limits and surcharge heights shown in the
plans. Place and compact surcharge material in accordance with Subarticles 235-3(B)
and 235-3(C). Construct and maintain adequate drainage of surface runoff to prevent
erosion of surcharge material.

Waiting period durations are in accordance with the contract and as directed. Surcharge
waiting periods apply to surcharge locations shown in the plans and begin after
surcharges are constructed to the height shown in the plans.

Unless required otherwise in the contract, bridge waiting periods are required in

accordance with the following:

(1)  Apply to bridge embankments and retaining walls within 100 ft of end bent and
bent locations shown in the plans and

(2) Begin after bridge embankments and retaining walls are constructed to the
elevations noted in the plans.

Unless required otherwise in the contract, embankment waiting periods are required in

accordance with the following: '

(D Apply to embankment locations shown in the plans and retaining walls for
embankments with waiting periods and

2) Begin after embankments and retaining walls are constructed to the elevations,
grade and cross section shown in the plans.

Except for maintaining embankments, do not perform any work on embankments or
structures with waiting periods until waiting periods end unless otherwise approved.
Place and compact additional material in accordance with Subarticles 235-3(B) and
235-3(C) to maintain embankment grade elevations during waiting periods. Remove
surcharges to the grade and cross section shown in the plans after surcharge waiting
periods end.

Embankment Monitoring

Fabricate and install settlement gauges in accordance with the contract. Make settlement
gauges highly visible so gauges are not disturbed while monitoring settlement. Use only
hand operated compaction equipment to compact fill material around gauges.

Do not damage settlement gauges. Damaged settlement gauges may require replacement
or additional gauges and waiting period extensions as determined by the Engineer.
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Page 2-24, Article 235-5 MEASUREMENT AND PAYMENT, add the following:

Borrow Excavation for surcharge material and additional material for maintaining embankment
grade elevations will be measured and paid in accordance with Article 230-5. Unclassified
Excavation for surcharge material, additional material for maintaining embankment grade
elevations and removing surcharges will be measured and paid in accordance with Article 225-7.
When there is no pay item for Borrow Excavation or Unclassified Excavation in the contract,
surcharge and additional material and removing surcharges will be paid as extra work in
accordance with Article 104-7.

Embankment Settlement Gauges will be measured and paid in units of each. Settlement gauges
will be measured as one per gauge location. The contract unit price for Embankment Settlement
Gauges will be full compensation for fabricating and installing settlement gauges including
placing and compacting fill material around gauges, adding pipes and couplers until embankment
monitoring ends and any incidentals necessary to monitor settlement. No payment will be made
for interfering with the Contractor’s operations due to embankment monitoring or damaged
settlement gauges as determined by the Engineer.

Payment will be made under:

Pay Item Pay Unit

Embankment Settlement Gauges Each

PIPE INSTALLATION:

(11-20-12) 300 SP3 RO1

Revise the 2012 Standard Specifications as follows:
Page 3-1, Article 300-2, Materials, line 23-24, replace sentence with:

Provide foundation conditioning geotextile in accordance with Section 1056 for Type 4
geotextile.

BRIDGE APPROACH FILLS:
(10-19-10) (Rev. 1-17-12) 422 SP4 R02

Description

Bridge approach fills include bridge approach fills for sub regional tier bridges and reinforced
bridge approach fills. Construct bridge approach fills in accordance with the contract and
Standard Drawing No. 422.10 or 422.11 of the 2012 Roadway Standard Drawings. Define
“geosynthetics” as geotextiles or gecomembranes.

Materials

Refer to Division 10 of the 2012 Standard Specifications.

Item Section
Anchor Pins 1056-2
Geotextiles 1056
Portland Cement Concrete 1000
Select Material 1016
Subsurface Drainage Materials 1044

Wire Staples 1060-8(D)
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For bridge approach fills for sub regional tier bridges, provide Type 1 geotextile for filtration
geotextiles. For reinforced bridge approach fills, provide Type 5 geotextile for geotextile
reinforcement and Type 1 geotextile and No. 78M stone for drains. Use Class B concrete for
concrete pads.

Use Class III or V select material for reinforced bridge approach fills and only Class V select
material (standard size No. 78M stone) for bridge approach fills for sub regional tier bridges.
Provide PVC pipes, fittings and outlet pipes for subsurface drainage materials. For drains and
PVC pipes behind end bents, use pipes with perforations that meet AASHTO M 278.

Use PVC, HDPE or linear low density polyethylene (LLDPE) geomembranes for reinforced
bridge approach fills. For PVC geomembranes, provide grade PVC30 geomembranes that meet
ASTM D7176. For HDPE and LLDPE geomembranes, use geomembranes with a nominal
thickness of at least 30 mils that meet Geosynthetic Research Institute Standard Specifications
GM13 or GMI17, respectively. Handle and store geomembranes in accordance with
Article 1056-2 of the 2012 Standard Specifications. Provide material certifications for
geomembranes in accordance with Article 1056-3 of the 2012 Standard Specifications.

Construction Methods

Excavate as necessary for bridge approach fills in accordance with the contract. Notify the
Engineer when foundation excavation is complete. Do not place geomembranes or filtration
geotextiles until excavation dimensions and foundation material are approved. Attach
geomembranes and filtration geotextiles to end bent cap back and wing walls with adhesives,
tapes or other approved methods. Glue or weld geomembrane seams to prevent leakage.

For reinforced bridge approach fills, place geotextile reinforcement within 3" of locations shown
in Standard Drawing No. 422.10 of the 2012 Roadway Standard Drawings and in slight tension
free of kinks, folds, wrinkles or creases. Install geotextile reinforcement with the orientation,
dimensions and number of layers shown in Standard Drawing No. 422.10 of the 2012 Roadway
Standard Drawings. Place first layer of geotextile reinforcement directly on geomembranes with
no void or material in between. Install geotextile reinforcement with the machine direction
(MD) parallel to the roadway centerline. The MD is the direction of the length or long
dimension of the geotextile roll. Do not splice or overlap geotextile reinforcement in the MD so
seams are perpendicular to the roadway centerline. Wrap geotextile reinforcement at end bent
cap back and wing walls as shown in Standard Drawing No. 422.10 of the 2012 Roadway
Standard Drawings and directed by the Engineer. Extend geotextile reinforcement at least 4 ft
back behind end bent cap back and wing walls into select material.

Overlap adjacent geotextiles at least 18" with seams oriented parallel to the roadway centerline.
Hold geotextiles in place with wire staples or anchor pins as needed. Contact the Engineer when
existing or future obstructions such as foundatlons pavements, pipes, inlets or utilities will
interfere with geosynthetics.

For reinforced bridge approach fills, construct one foot square drains consisting of 4" diameter
continuous perforated PVC pipes surrounded by No. 78M stone wrapped in Type 1 geotextiles.
Install drains in accordance with Standard Drawing No. 422.10 of the 2012 Roadway Standard
Drawings. For bridge approach fills for sub regional tier bridges, install 4" diameter continuous
perforated PVC drain pipes in accordance with Standard Drawing No. 422.11 of the
2012 Roadway Standard Drawings.
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Use solvent cement to connect PVC pipes so joints do not leak. Connect perforated pipes to
outlet pipes just behind wing walls. Provide drain pipes and drains with positive drainage
towards outlets. Place pipe sleeves in or under wing walls for outlet pipes so positive drainage is
maintained. Use sleeves that can withstand wing wall loads.

Place select material in 8" to 10" thick lifts. Use only hand operated compaction equipment to
compact select material for bridge approach fills. Compact Class III select material in
accordance with Subarticle 235-3(C) of the 2012 Standard Specifications. Compact No. 78M
stone with a vibratory compactor to the satisfaction of the Engineer. Do not displace or damage
geosynthetics, drain pipes or drains when placing and compacting select material. End dumping
directly on geosynthetics is not permitted. Do not operate heavy equipment on geosynthetics,
drain pipes or drains until they are covered with at least 8" of select material. Replace any
damaged geosynthetics, drain pipes or drains to the satisfaction of the Engineer.

Cover open ends of outlet pipes with rodent screens as shown in Standard Drawing No. 815.03
of the 2012 Roadway Standard Drawings. Connect ends of outlet pipes to concrete pads or
existing drainage structures as directed by the Engineer. Construct concrete pads with an
Ordinary surface finish that meets Subarticle 825-6(B) of the 2012 Standard Specifications.

Measurement and Payment

Reinforced Bridge Approach Fill, Station  will be paid at the contract lump sum price. The
contract lump sum price for Reinforced Bridge Approach Fill, Station will be full
compensation for labor, tools, equipment and reinforced bridge approach fill materials,
excavating, backfilling, hauling and removing excavated materials, compacting select material,
connecting outlet pipes to existing drainage structures and supplying select materials,
geosynthetics, drains, pipe sleeves and outlet components and any incidentals necessary to
construct all reinforced bridge approach fills at each bridge.

Bridge Approach Fill - Sub Regional Tier, Station will be paid at the contract lump sum
price. The contract lump sum price for Bridge Approach Fill - Sub Regional Tier, Station
will be full compensation for labor, tools, equipment and bridge approach fill materials,
excavating, backfilling, hauling and removing excavated materials, compacting No. 78M stone,
connecting outlet pipes to existing drainage structures and supplying No. 78M stone, filtration
geotextiles, drain pipes, pipe sleeves and outlet components and any incidentals necessary to
construct all bridge approach fills at each sub regional tier bridge.

Payment will be made under:

Pay Item Pay Unit
Reinforced Bridge Approach Fill, Station Lump Sum
Bridge Approach Fill - Sub Regional Tier, Station Lump Sum
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PREPARATION OF SUBGRADE AND BASE:
(1-16-96) 610 SP5 ROS

On mainline portions and ramps of this project, prepare the subgrade and base beneath the
pavement structure in accordance with the applicable sections of the 2012 Standard
Specifications except use an automatically controlled fine grading machine using string lines,
laser controls or other approved methods to produce final subgrade and base surfaces meeting the
lines, grades and cross sections required by the plans or established by the Engineer.

No direct payment will be made for the work required by this provision as it will be considered
incidental to other work being paid for by the various items in the contract.

ASPHALT PAVEMENTS - SUPERPAVE:
(6-19-12) (Rev. 10-15-13) 605, 609, 610, 650 SP6 RO (Rev.)

Revise the 2012 Standard Specifications as follows:

Page 6-3, Article 605-7 APPLICATION RATES AND TEMPERATURES, replace this
article, including Table 601-1, with the following:

Apply tack coat uniformly across the existing surface at target application rates shown in
Table 605-1.

TABLE 605-1
APPLICATION RATES FOR TACK COAT
. L. Target Rate (gal/sy)
Existing Surface Emlgllsified Afpha)l,t
New Asphalt 0.04 +£0.01
Oxidized or Milled Asphalt 0.06 +0.01
Concrete 0.08 + 0.01

Apply tack coat at a temperature within the ranges shown in Table 605-2. Tack coat shall not be
overheated during storage, transport or at application.

TABLE 605-2
APPLICATION TEMPERATURE FOR TACK COAT
Asphalt Material Temperature Range
Asphalt Binder, Grade PG 64-22 350 - 400°F
Emulsified Asphalt, Grade RS-1H 130 - 160°F
Emulsified Asphalt, Grade CRS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-1H 130 - 160°F
Emulsified Asphalt, Grade HFMS-1 ‘ 130 - 160°F
Emulsified Asphalt, Grade CRS-2 130 - 160°F

Page 6-7, Article 609-3 FIELD VERIFICATION OF MIXTURE AND JOB MIX
FORMULA ADJUSTMENTS, lines 35-37, delete the second sentence of the second paragraph.
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Page 6-18, Article 610-1 DESCRIPTION, lines 40-41, delete the last sentence of the last
paragraph.

Page 6-19, Subarticle 610-3(A) Mix Design-General, line 5, add the following as the first
paragraph:

Warm mix asphalt (WMA) is allowed for use at the Contractor’s option in accordance with the

NCDOT Approved Products List for WMA Technologies available at:
https://connect.nedot.gov/resources/Materials/MaterialsResources/Warm %20
Mix%20Asphalt%20Approved %20List.pdf

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), replace Table 610-1 with the

following:

TABLE 610-1
DESIGN MIXING TEMPERATURE AT THE ASPHALT PLANT#
Binder Grade HMA WMA
JMF Temperature JMF Temperature Range
PG 64-22 300°F 225 - 275°F
PG 70-22 315°F 240 - 290°F
PG 76-22 335°F 260 - 310°F
A. The mix temperature, when checked in the truck at the roadway, shall be within plus 15°

and minus 25° of the temperature specified on the JMF.

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), lines 4-6, delete first sentence of the
second paragraph. Line 7, in the second sentence of the second paragraph, replace “275°F” with
“275°F or greater.”

Page 6-22, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, lines 15-17,
replace the second sentence of the first paragraph with the following:

Do not place asphalt material when the air or surface temperatures, measured at the location of
the paving operation away from artificial heat, do not meet Table 610-5.

Page 6-23, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, replace
Table 610-5 with the following:

TABLE 610-5

PLACEMENT TEMPERATURES FOR ASPHALT

Asphalt Concrete Mix Type Minimum Surface and Air Temperature
B25.0B, C 35°F
119.0B,C, D 35°F
SF9.5A, S9.5B 40°F
$9.5C, S12.5C 45°F
S9.5D, S12.5D 50°F
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Page 6-26, Article 610-7 HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth
sentence of the first paragraph replace “so as to overlap the top of the truck bed and” with “to”.

Page 6-41, Subrticle 650-3(B) Mix Design Criteria, replace Table 650-1 with the following:

TABLE 650-1

" OGAFC GRADATION CRITERIA

_ Grading Requirements Total Percent Passing
Sieve Size (mm) Type FC-1 Type FC-1 Modified = Type FC-2 Modified

19.0 - - 100

12.5 100 100 80 - 100

9.50 75-100 75 -100 55-80

4.75 25-45 25-45 15-30

2.36 5-15 5-15 5-15

0.075 1.0-3.0 1.0-3.0 2.0-4.0
ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES:
(11-21-00) (Rev. 7-17-12) 609 SP6 R15

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this
project will be as follows:

Asphalt Concrete Base Course Type B 25.0__ 4.4%
Asphalt Concrete Intermediate Course Type119.0 4.8%
Asphalt Concrete Surface Course Type S 4.75A 6.8%
Asphalt Concrete Surface Course Type SA-1 6.8%
Asphalt Concrete Surface Course Type SF 9.5A 6.7%
Asphalt Concrete Surface Course Type S9.5 6.0%
Asphalt Concrete Surface Course Type S 12.5 5.6%

The actual asphalt binder content will be established during construction by the Engineer within
the limits established in the 2012 Standard Specifications.

ASPHALT PLANT MIXTURES:
(7-1-95) 609

SP6 R20

Place asphalt concrete base course material in trench sections with asphalt pavement spreaders
made for the purpose or with other equipment approved by the Engineer.

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00) 620

SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620
of the 2012 Standard Specifications.

The base price index for asphalt binder for plant mix is $ 572.81 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's
terminals on October 1, 2013.
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MATERIAL TRANSFER VEHICLE:
(5-27-09) SPI6-07A

Revise the 2012 Standard Specifications as follows:

Page 6-26, Article 610-8 SPREADING AND FINISHING, delete the fourth paragraph and
replace with the following:

Use a Materials Transfer Vehicle (MTV) when placing all asphalt concrete plant mix pavements
unless otherwise approved by the Engineer. Utilize the MTV when placing all full width travel
lanes, including shoulders, collector lanes, ramps, and loops.

MODIFIED CONCRETE FLUME WITH CONCRETE OUTLET:
(3-19-96)(Rev. 6-17-08) 825 SP8 R10

At locations shown in the plans, construct concrete flumes, concrete curb, and apron in
accordance with the details in the plans. Use materials meeting the requirements of Section 825
of the 2012 Standard Specifications except that the concrete must be Class B or of higher
compressive strength.

Each concrete flume, concrete curb, and apron completed and accepted will be paid at the
contract unit price per each for Modified Concrete Flume. Such price and payment will be full
compensation for all materials, labor, equipment, tools, removing and disposing of the temporary
slope drains, and any other incidentals necessary to complete the work satisfactorily.

The concrete curb and ditch outside the pay limits of the apron will be measured and paid in
accordance with Section 846 and 850 of the 2012 Standard Specifications.

Payment will be made under:

Pay Item Pay Unit
Modified Concrete Flume Each
JOINT REPAIR:

Description

The Contractor’s attention is directed to the Joint Repair Detail in the plans. Joint repair is
required at various locations throughout the project limits as directed by the Engineer. This work
shall consist of sawing or milling the joint, removal of existing asphalt and concrete, cleaning the
joint, and placing Asphalt Concrete Base Course, Type B25.0C in the cleaned joint. Work shall
be done in accordance with the Joint Repair Detail in the plans and the applicable requirements
of the Standard Specifications.

Method of Measurement

Joint Repair will be based on the actual tonnage required of Asphalt Concrete Base Course,
Type B25.0C to fill each joint.

Basis of Payment

Joint Repair will be paid for at the contract unit price per ton for Joint Repair.
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Payment for joint repair will be made only in areas that have been examined and approved by the
Engineer or his designated representative.

The unit price shown in the contract shall be full compensation for all material, labor, tools,
equipment, maintenance of traffic, and all other incidentals necessary to complete the work.

Payment will be made under:

Pay Item Pay Unit
Joint Repair Ton

GUARDRAIL ANCHOR UNITS, TYPE M-350:
(420-04) (Rev. 1-17-12) 862 SP8 R60

Description

Furnish and install guardrail anchor units in accordance with the details in the plans, the
applicable requirements of Section 862 of the 2012 Standard Specifications, and at locations
shown in the plans.

Materials

The Contractor may, at his option, furnish any one of the following guardrail anchor units or
approved equal.

The guardrail anchor unit (SRT-350) as manufactured by:

Trinity Industries, Inc.

2525 N. Stemmons Freeway
Dallas, Texas 75207
Telephone: 800-644-7976

The guardrail anchor unit (FLEAT) as manufactured by:

Road Systems, Inc.

3616 Old Howard County Airport
Big Springs, Texas 79720
Telephone: 915-263-2435

The guardrail anchor unit (REGENT) as manufactured by:

Energy Absorption Systems, Inc.
One East Wacker Drive
Chicago, Illinois 60601-2076
Telephone: 888-32-ENERGY

Prior to installation the Contractor shall submit to the Engineer:

(A) FHWA acceptance letter for each guardrail anchor unit certifying it meets the
-requirements of NCHRP Report 350, Test Level 3, in accordance with Article 106-2 of
the 2012 Standard Specifications.

(B)  Certified working drawings and assembling instructions from the manufacturer for each
guardrail anchor unit in accordance with Article 105-2 of the 2012 Standard
Specifications.
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No modifications shall be made to the guardrail anchor unit without the express written
permission from the manufacturer. Perform installation in accordance with the details in the
plans, and details and assembling instructions furnished by the manufacturer.

Construction Methods

Guardrail end delineation shall be required on all approach and trailing end sections for both
temporary and permanent installations. Guardrail end delineation consists of yellow reflective
sheeting applied to the entire end section of the guardrail in accordance with Article 1088-3 of
the 2012 Standard Specifications and is incidental to the cost of the guardrail anchor unit.

Measurement and Payment

Measurement and payment will be made in accordance with Article 862-6 of the 2012 Standard
Specifications.

Payment will be made under:

Pay Item Pay Unit

Guardrail Anchor Units, Type M-350 Each

GUARDRAIL ANCHOR UNITS, TYPE 350:

(4-20-04) (Rev. 8-16-11) 862 SP8 R65
Description

Furnish and install guardrail anchor units in accordance with the details in the plans, the
applicable requirements of Section 862 of the 2012 Standard Specifications, and at locations
shown in the plans.

Materials

The Contractor may at his option, furnish any one of the guardrail anchor units or approved
equal.

Guardrail anchor unit (ET-Plus) as manufactured by:

Trinity Industries, Inc.

2525 N. Stemmons Freeway
Dallas, Texas 75207
Telephone: 800-644-7976

The guardrail anchor unit (SKT 350) as manufactured by:

Road Systems, Inc.

3616 Old Howard County Airport
Big Spring, Texas 79720
Telephone: 915-263-2435

Prior to installation the Contractor shall submit to the Engineer:

(A) FHWA acceptance letter for each guardrail anchor unit certifying it meets the
requirements of NCHRP Report 350, Test Level 3, in accordance with Article 106-2 of
the 2012 Standard Specifications.
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(B)  Certified working drawings and assembling instructions from the manufacturer for each
guardrail anchor unit in accordance with Article 105-2 of the 2012 Standard
Specifications.

No modifications shall be made to the guardrail anchor unit without the express written
permission from the manufacturer. Perform installation in accordance with the details in the
plans, and details and assembling instructions furnished by the manufacturer.

Construction Methods

Guardrail end delineation is required on all approach and trailing end sections for both temporary
and permanent installations. Guardrail end delineation consists of yellow reflective sheeting
applied to the entire end section of the guardrail in accordance with Article 1088-3 of the
2012 Standard Specifications and is incidental to the cost of the guardrail anchor unit.

Measurement and Payment

Measurement and payment will be made in accordance with Article 862-6 of the 2012 Standard
Specifications.

Payment will be made under:

Pay Item Pay Unit

Guardrail Anchor Units, Type 350 Each

IMPACT ATTENUATOR UNITS, TYPE 350:

(4-20-04) (Rev. 1-17-12) SP8 R75
Description

Furnish and install impact attenuator units and any components necessary to connect the impact
attenuator units in accordance with the manufacturer’s requirement, the details in the plans and at
locations shown in the plans.

Materials

The Contractor may at his option, furnish any one of the NON-GATING impact attenuator units
or approved equal:

The impact attenuator unit (QUADGUARD) as manufactured by:

Energy Absorption Systems, Inc.
One East Wacker Drive
Chicago, Illinois 60601-2076
Telephone: 312-467-6750

The impact attenuator unit (TRACC) as manufactured by:

Trinity Industries, Inc.

2525 N. Stemmons Freeway
Dallas, Texas 75207
Telephone: 800-644-7976
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The Contractor may at his option, furnish any one of the GATING impact attenuator units or
approved equal:

The impact attenuator unit (BRAKEMASTER) as manufactured by:

Energy Absorption Systems, Inc.
One East Wacker Drive
Chicago, lllinois 60601-2076
Telephone: 312-467-6750

The impact attenuator unit (CAT) as manufactured by:

Trinity Industries, Inc.

2525 N. Stemmons Freeway
Dallas, Texas 75207
Telephone: 800-644-7976

Prior to installation the Contractor shall submit to the Engineer:

(A) FHWA acceptance letter for each impact attenuator unit certifying it meets the
requirements of NCHRP Report 350, Test Level 3, in accordance with Article 106-2 of
the 2012 Standard Specifications.

(B)  Certified working drawings and assembling instructions from the manufacturer for each
impact attenuator unit in accordance with Article 105-2 of the 2012 Standard
Specifications.

No modifications shall be made to the impact attenuator unit without the express written
permission from the manufacturer. Perform installation in accordance with the details in the
plans, and details and assembling instructions furnished by the manufacturer.

Construction Methods
If the median width is 40 feet or less, the Contractor shall supply one of the NON-GATING

Impact Attenuator Units listed in the Materials Section herein.

If the median width is greater than 40 feet, the Contractor may use any of the GATING or NON-
GATING Impact Attenuator Units listed in the Materials Section herein.

Measurement and Payment

Impact Attenuator Unit, Type 350 will be measured and paid at the contract unit price per each.
Such prices and payment will be full compensation for all work covered by this provision
including, but not limited to, furnishing, installing and all incidentals necessary to complete the
work.

Payment will be made under:

Pay Item ' Pay Unit
Impact Attenuator Units, Type 350 Each
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RIP RAP ENERGY DISSIPATOR:
(7-23-12) SPI (Revised)

Description

This work consists of the construction and maintenance of an armored outlet structure located at
culvert outlets or ditch termini.

Materials
Refer to Division 10 of the Standard Specifications:

Item Section
Class I Riprap Section 1042
Geotextile for Drainage, Type 2 Section 1056

Construction Methods

Rip rap Energy Dissipators shall be constructed in accordance with the detail shown in the plans
or as directed. From the outlet invert of a culvert or bottom of a ditch excavation will drop to a
specified depth. Excavation will continue to widen through the dissipator. Rip rap will be
placed along the banks and bottom of the dissipator and along the apron.

Excavate ditch in accordance with Section 240 of the Standard Specifications.

The quantity of energy dissipator material may be affected by site conditions during construction
of the project. The quantity of materials may be increased, decreased, or eliminated at the
direction of the Engineer. Such variations in quantity will not be considered as alterations in the
details of construction or a change in the character of the work.

Measurement and Payment

Class I Riprap will be measured and paid for in accordance with Section 876 of the Standard
Specifications.

Geotextile for Drainage will be measured and paid for in accordance with Section 876 of the
Standard Specifications.

Drainage Ditch Excavation will be measured and paid for in accordance with Section 240 of the
Standard Specifications.

Such price and payment will be full compensation for all work covered by this section,
including, but not limited to furnishing all materials, labor, equipment, and incidentals necessary
to construct the riprap energy dissipator.
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PREFORMED SCOUR HOLE WITH LEVEL SPREADER APRON:
(10-15-02) (Rev. 10-20-09) 410 SP8 R105

" Description

Construct and maintain preformed scour holes with spreader aprons at the locations shown on the
plans and in accordance with the details in the plans. Work includes excavation, shaping and
maintaining the hole and apron, furnishing and placing filter fabric, rip rap (class as specified in
the plans) and permanent soil reinforcement matting.

Materials

Item Section
Plain Rip Rap 1042
Filter Fabric 1056

The permanent soil reinforcement matting shall be permanent erosion control reinforcement mat
and shall be constructed of synthetic or a combination of coconut and synthetic fibers evenly
distributed throughout the mat between a bottom UV stabilized netting and a heavy duty
UV stabilized top net. The matting shall be stitched together with UV stabilized polypropylene
thread to form a permanent three dimensional structure. The mat shall have the following
minimum physical properties:

Property Test Method Value Unit
Light Penetration ASTM D6567 9 %
Thickness ASTM D6525 0.40 in
Mass Per Unit Area ‘ ~  ASTMD6566  0.55Ib/sy
Tensile Strength ASTM D6818 385 Ib/ft
Elongation ( Maximum) ASTM D6818 49 %
Resiliency ASTM D1777 >70 %

UV Stability * ) ASTM 4355 >80 %
Porosity (Permanent Net) ECTC Guidelines ~  >85%
Maximum Permissible Shear Stress (Vegetated)  Performance  Bench >8.0 1b/ft?

Test
Maximum Allowable Velocity (Vegetated) Performance  Bench  >16.0 ft/s
' Test

*ASTM D1682 Tensile Strength and % strength retention of material after 1,000 hours of
exposure.

Submit a certification (Type 1, 2, or 3) from the manufacturer showing:

(A)  The chemical and physical properties of the mat used, and
(B)  Conformance of the mat with this specification.
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Construction Methods

All areas to be protected with the mat shall be brought to final grade and seeded in accordance
with Section 1660 of the 2012 Standard Specifications. The surface of the soil shall be smooth,
firm, stable and free of rocks, clods, roots or other obstructions that would prevent the mat from
lying in direct contact with the soil surface. Areas where the mat is to be placed will not need to
be mulched.

Measurement and Payment

Preformed Scour Holes with Level Spreader Aprons will be measured and paid as the actual
number incorporated into the completed and accepted work. Such price and payment will be full
compensation for all work covered by this provision.

Payment will be made under:

Pay Item Pay Unit
Preformed Scour Hole with Level Spreader Aprons Each

DETECTABLE WARNINGS FOR PROPOSED CURB RAMPS:
(6-15-10) (Rev. 8-16-11) 848 SP§ R126

Description

Construct detectable warnings consisting of integrated raised truncated domes on proposed
concrete curb ramps in accordance with the 2012 Standard Specifications, plan details, the
requirements of the 28 CFR Part 36 ADA Standards for Accessible Design and this provision.

Materials

Detectable warning for proposed curb ramps shall consist of integrated raised truncated domes.
The description, size and spacing shall conform to Section 848 of the 2012 Standard
Specifications.

Use material for detectable warning systems as shown herein. Material and coating
specifications must be stated in the Manufacturers Type 3 Certification and all Detectable
Warning systems must be on the NCDOT Approved Products List.

Install detectable warnings created from one of the following materials: precast concrete blocks
or bricks, clay paving brick, gray or ductile iron castings, mild steel, stainless steel, and
engineered plastics, rubber or composite tile. Only one material type for detectable warning will
be permitted per project, unless otherwise approved by the Engineer.

(A)  Detectable Warnings shall consist of a base with integrated raised truncated domes, and
when constructed of precast concrete they shall conform to the material requirements of
Article 848-2 of the 2012 Standard Specifications.

(B)  Detectable Warnings shall consist of a base with integrated raised truncated domes, and
may be comprised of other materials including, but not limited, to clay paving brick, gray
iron or ductile iron castings, mild steel, stainless steel, and engineered plastics, rubber or
composite tile, which are cast into the concrete of the curb ramps. The material shall
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have an integral color throughout the thickness of the material. The detectable warning
shall include fasteners or anchors for attachment in the concrete and shall be furnished as
a system from the manufacturer.

Prior to installation, the Contractor shall submit to the Engineer assembling instructions
from the manufacturer for each type of system used in accordance with Article 105-2 of
the 2012 Standard Specifications. The system shall be furnished as a kit containing all
consumable materials and consumable tools, required for the application. They shall be
capable of being affixed to or anchored in the concrete curb ramp, including green
concrete (concrete that has set but not appreciably hardened). The system shall be
solvent free and contain no volatile organic compounds (VOC). The static coefficient of
friction shall be 0.8 or greater when measured on top of the truncated domes and when
measured between the domes in accordance with ASTM C1028 (dry and wet). The
system shall be resistant to deterioration due to exposure to sunlight, water, salt or
adverse weather conditions and impervious to degradation by motor fuels, lubricants and
antifreeze.

(C)  When steel or gray iron or ductile iron casting products are provided, only products that
meet the requirements of Subarticle 106-1(B) of the 2012 Standard Specifications may be
used. Submit to the Engineer a Type 6 Certification, catalog cuts and installation
procedures at least 30 days prior to installation for all.

Construction Methods

(A)  Prior to placing detectable warnings in proposed concrete curb ramps, adjust the existing
subgrade to the proper grade and in accordance with Article 848-3 of the 2012 Standard
Specifications.

(B)  Install all detectable warning in proposed concrete curb ramps in accordance with the
manufacturer’s recommendations.

Measurement and Payment

Detectable Warnings installed for construction of proposed curb ramps will not be paid for
separately. Such payment will be included in the price bid for Concrete Curb Ramps.

FOUNDATIONS AND ANCHOR ROD ASSEMBLIES FOR METAL POLES:
(1-17-12) (Rev. 5-21-13) 9,14,17 SP9 R05

Description

Foundations for metal poles include foundations for signals, cameras, overhead and dynamic
message signs (DMS) and high mount and low level light standards supported by metal poles or
upright trusses. Foundations consist of footings with pedestals and drilled piers with or without
grade beams or wings. Anchor rod assemblies consist of anchor rods (also called anchor bolts)
with nuts and washers on the exposed ends of rods and nuts and a plate or washers on the other
ends of rods embedded in the foundation.

Construct concrete foundations with the required resistances and dimensions and install anchor
rod assemblies in accordance with the contract and accepted submittals. Construct drilled piers



C203464 (R-2303D) 58 Sampson County

consisting of cast-in-place reinforced concrete cylindrical sections in excavated holes. Provide
temporary casings or polymer slurry as needed to stabilize drilled pier excavations. Use
a prequalified Drilled Pier Contractor to construct drilled piers for metal poles. Define
“excavation” and “hole” as a drilled pier excavation and “pier” as a drilled pier.

This provision does not apply to materials and anchor rod assemblies for standard foundations
for low level light standards. See Section 1405 of the 2012 Standard Specifications and Standard
Drawing No. 1405.01 of the 2012 Roadway Standard Drawings for materials and anchor rod
assemblies for standard foundations. For construction of standard foundations for low level light
standards, standard foundations are considered footings in this provision.

This provision does not apply to foundations for signal pedestals; see Section 1743 of the
2012 Standard Specifications and Standard Drawing No. 1743.01 of the 2012 Roadway Standard
Drawings.

Materials

Refer to the 2012 Standard Specifications.

Item Section
Conduit 1091-3
Grout, Nonshrink 1003
Polymer Slurry 411-2(B)
Portland Cement Concrete 1000
Reinforcing Steel 1070
Rollers and Chairs 411-2(C)
Temporary Casings 411-2(A)

Provide Type 3 material certifications in accordance with Article 106-3 of the 2012 Standard
Specifications for conduit, rollers, chairs and anchor rod assemblies. Store steel materials on
blocking at least 12" above the ground and protect it at all times from damage; and when placing
in the work make sure it is free from dirt, dust, loose mill scale, loose rust, paint, oil or other
foreign materials. Load, transport, unload and store foundation and anchor rod assembly
materials so materials are kept clean and free of damage. Bent, damaged or defective materials
will be rejected.

Use conduit type in accordance with the contract. Use Class A concrete for footings and
pedestals, Class Drilled Pier concrete for drilled piers and Class AA concrete for grade beams
and wings including portions of drilled piers above bottom of wings elevations. Corrugated
temporary casings may be accepted at the discretion of the Engineer. A list of approved polymer
slurry products is available from:

connect.ncdot.gov/resources/Geological/Pages/Products.aspx

- Provide anchor rod assemblies in accordance with the contract consisting of the following:
(A)  Straight anchor rods,
(B)  Heavy hex top and leveling nuts and flat washers on exposed ends of rods, and

(C)  Nuts and either flat plates or washers on the other ends of anchor rods embedded in
foundations.



C203464 (R-2303D) 59 Sampson County

Do not use lock washers. Use steel anchor rods, nuts and washers that meet ASTM F1554 for
Grade 55 rods and Grade A nuts. Use steel plates and washers embedded in concrete with
a thickness of at least 1/4". Galvanize anchor rods and exposed nuts and washers in accordance
with Article 1076-4 of the 2012 Standard Specifications. Tt is not necessary to galvanize nuts,
plates and washers embedded in concrete.

Construction Methods

Install the required size and number of conduits in foundations in accordance with the plans and
accepted submittals. Construct top of piers, footings, pedestals, grade beams and wings flat,
level and within 1" of elevations shown in the plans or approved by the Engineer. Provide an
Ordinary Surface finish in accordance with Subarticle 825-6(B) of the 2012 Standard
Specifications for portions of foundations exposed above finished grade. Do not remove anchor
bolt templates or pedestal or grade beam forms or erect metal poles or upright trusses onto
foundations until concrete attains a compressive strength of at least 3,000 psi.

(A)  Dirilled Piers

Before starting drilled pier construction, hold a predrill meeting to discuss the
installation, monitoring and inspection of the drilled piers. Schedule this meeting after
the Drilled Pier Contractor has mobilized to the site. The Resident or Division Traffic
Engineer, Contractor and Drilled Pier Contractor Superintendent will attend this predrill
meeting.

Do not excavate holes, install piles or allow equipment wheel loads or vibrations
within 20 ft of completed piers until 16 hours after Drilled Pier concrete reaches initial
set.

Check for correct drilled pier alignment and location before beginning drilling. Check
plumbness of holes frequently during drilling.

Construct drilled piers with the minimum required diameters shown in the plans. Install
piers with tip elevations no higher than shown in the plans or approved by the Engineer.

Excavate holes with equipment of the sizes required to construct drilled piers. Depending
on the subsurface conditions encountered, drilling through rock and boulders may be
required. Do not use blasting for drilled pier excavations.

Contain and dispose of drilling spoils and waste concrete as directed and in accordance
with Section 802 of the 2012 Standard Specifications. Drilling spoils consist of all
materials and fluids removed from excavations.

If unstable, caving or sloughing materials are anticipated or encountered, stabilize holes
with temporary casings and/or polymer slurry. Do not use telescoping temporary casings.
If it becomes necessary to replace a temporary casing during drilling, backfill the
excavation, insert alarger casing around the casing to be replaced or stabilize the
excavation with polymer slurry before removing the temporary casing.
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If temporary casings become stuck or the Contractor proposes leaving casings in place,
temporary casings should be installed against undisturbed material. Unless otherwise
approved, do not leave temporary casings in place for mast arm poles and cantilever
signs. The Engineer will determine if casings may remain in place. If the Contractor
proposes leaving temporary casings in place, do not begin drilling until a casing
installation method is approved. '

Use polymer slurry and additives to stabilize holes in accordance with the slurry
manufacturer’s recommendations. Provide mixing water and equipment suitable for
polymer slurry. Maintain polymer slurry at all times so slurry meets Table 411-3 of the
2012 Standard Specifications except for sand content.

Define a “sample set” as slurry samples collected from mid-height and within 2 ft of the
bottom of holes. Take sample sets from excavations to test polymer slurry immediately
after filling holes with slurry, at least every 4 hours thereafter and immediately before
placing concrete. Do not place Drilled Pier concrete until both slurry samples from an
excavation meet the required polymer slurry properties. If any slurry test results do not
meet the requirements, the Engineer may suspend drilling until both samples from
a sample set meet the required slurry properties.

Remove soft and loose material from bottom of holes using augers to the satisfaction of
the Engineer. Assemble rebar cages and place cages and Drilled Pier concrete in
accordance with Subarticle 411-4(E) of the 2012 Standard Specifications except for the
following:

(1) Inspections for tip resistance and bottom cleanliness are not required,

(2) Temporary casings may remain in place if approved, and

3) Concrete placement may be paused near the top of pier elevations for anchor rod
assembly installation and conduit placement or

4) If applicable, concrete placement may be stopped at bottom of grade beam or
wings elevations for grade beam or wing construction.

If wet placement of concrete is anticipated or encountered, do not place Drilled Pier
concrete until a concrete placement procedure is approved. If applicable, temporary
casings and fluids may be removed when concrete placement is paused or stopped in
accordance with the exceptions above provided holes are stable. Remove contaminated
concrete from exposed Drilled Pier concrete after removing casings and fluids. If holes
are unstable, do not remove temporary casings until a procedure for placing anchor rod
assemblies and conduit or constructing grade beams or wings is approved.

Use collars to extend drilled piers above finished grade. Remove collars after Drilled
Pier concrete sets and round top edges of piers.

If drilled piers are questionable, pile integrity testing (PIT) and further investigation may

. be required in accordance with Article 411-5 of the 2012 Standard Specifications.
A drilled pier will be considered defective in accordance with Subarticle 411-5(D) of the
2012 Standard Specifications and drilled pier acceptance is based in part on the criteria in
Article 411-6 of the 2012 Standard Specifications except for the top of pier tolerances in
Subarticle 411-6(C) of the 2012 Standard Specifications.
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(B)

©

If a drilled pier is under further investigation, do not grout core holes, backfill around the
pier or perform any work on the drilled pier until the Engineer accepts the pier. If the
drilled pier is accepted, dewater and grout core holes and backfill around the pier with
approved material to finished grade. If the Engineer determines a pier is unacceptable,
remediation is required in accordance with Article 411-6 of the 2012 Standard
Specifications. No extension of completion date or time will be allowed for remediation
of unacceptable drilled piers or post repair testing.

Permanently embed a plate in or mark top of piers with the pier diameter and depth, size
and number of vertical reinforcing bars and the minimum compressive strength of the
concrete mix at 28 days.

Footings, Pedestals, Grade Beams and Wings

Excavate as necessary for footings, grade beams and wings in accordance with the plans,
accepted submittals and Section 410 of the 2012 Standard Specifications. 1If unstable,
caving or sloughing materials are anticipated or encountered, shore foundation
excavations as needed with an approved method. Notify the Engineer when foundation
excavation is complete. Do not place concrete or. reinforcing steel until excavation
dimensions and foundation material are approved.

Construct cast-in-place reinforced concrete footings, pedestals, grade beams and wings
with the dimensions shown in the plans and in accordance with Section 825 of the
2012 Standard Specifications. Use forms to construct portions of pedestals and grade
beams protruding above finished grade. Provide a chamfer with a 3/4" horizontal width
for pedestal and grade beam edges exposed above finished grade. Backfill and fill in
accordance with Article 410-8 of the 2012 Standard Specifications. Proper compaction
around footings and wings is critical for foundations to resist uplift and torsion forces.
Place concrete against undisturbed soil and do not use forms for standard foundations for
low level light standards.

Anchor Rod Assemblies

Size anchor rods for design and the required projection above top of foundations.
Determine required anchor rod projections from nut, washer and base plate thicknesses,
the protrusion of 3 to 5 anchor rod threads above top nuts after tightening and the
distance of one nut thickness between top of foundations and bottom of leveling nuts.

Protect anchor rod threads from damage during storage and installation of anchor rod
assemblies. Before placing anchor rods in foundations, turn nuts onto and off rods past
leveling nut locations. Turn nuts with the effort of one workman using an ordinary
wrench without a cheater bar. Report any thread damage to the Engineer that requires
extra effort to turn nuts.

Arrange anchor rods symmetrically about center of base plate locations as shown in the
plans. Set anchor rod elevations based on required projections above top of foundations.
Securely brace and hold rods in the correct position, orientation and alignment with
a steel template. Do not weld to reinforcing steel, temporary casings or anchor rods.
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Install top and leveling (bottom) nuts, washers and the base plate for each anchor rod
assembly in accordance with the following procedure:

)

@

€))

4)

)

(6)

7

®)
©

(10)

(11)

Turn leveling nuts onto anchor rods to a distance of one nut thickness between the
top of foundation and bottom of leveling nuts. Place washers over anchor rods on
top of leveling nuts.

Determine if nuts are level using a flat rigid template on top of washers.
If necessary, lower leveling nuts to level the template in all directions or
if applicable, lower nuts to tilt the template so the metal pole or upright truss will
lean as shown in the plans. If leveling nuts and washers are not in full contact
with the template, replace washers with galvanized beveled washers.

Verify the distance between the foundation and leveling nuts is no more than one
nut thickness.

Place base plate with metal pole or upright truss over anchor rods on top of
washers. High mount luminaires may be attached before erecting metal poles but
do not attach cables, mast arms or trusses to metal poles or upright trusses at this
time.

Place washers over anchor rods on top of base plate. Lubricate top nut bearing
surfaces and exposed anchor rod threads above washers with beeswax, paraffin or
other approved lubricant.

Turn top nuts onto anchor rods. If nuts are not in full contact with washers or
washers are not in full contact with the base plate, replace washers with
galvanized beveled washers.

Tighten top nuts to snug-tight with the full effort of one workman using
a 12" wrench. Do not tighten any nut all at once. Turn top nuts in increments.
Follow a star pattern cycling through each nut at least twice.

Repeat (7) for leveling nuts.

Replace washers above and below the base plate with galvanized beveled washers
if the slope of any base plate face exceeds 1:20 (5%), any washer is not in firm
contact with the base plate or any nut is not in firm contact with a washer. If any
washers are replaced, repeat (7) and (8).

With top and leveling nuts snug-tight, mark each top nut on a corner at the
intersection of 2 flats and a corresponding reference mark on the base plate. Mark
top nuts and base plate with ink or paint that is not water-soluble. Use the
turn-of-nut method for pretensioning. Do not pretension any nut all at once. Turn
top nuts in increments for a total turn that meets the following nut rotation
requirements:

NUT ROTATION REQUIREMENTS
(Turn-of-Nut Pretensioning Method)

Anchor Rod Diameter, inch Requirement
<1172 1/3 turn (2 flats)
>11/2 1/6 turn (1 flat)

Follow a star pattern cycling through each top nut at least twice.

Ensure nuts, washers and base plate are in firm contact with each other for each
anchor rod. Cables, mast arms and trusses may now be attached.to metal poles
and upright trusses.
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(12)

(13)

Between 4 and 14 days after pretensioning top nuts, use a torque wrench
calibrated within the last 12 months to check nuts in the presence of the Engineer.
Completely erect mast arm poles and cantilever signs and attach any hardware
before checking top nuts for these structures. Check that top nuts meet the
following torque requirements:

TORQUE REQUIREMENTS
Anchor Rod Diameter, inch Requirement, ft-lb
7/8 180
1 270
11/8 380
11/4 420
>11/2 600

If necessary, retighten top nuts in the presence of the Engineer with a calibrated
torque wrench to within + 10 ft-Ib of the required torque. Do not overtighten top
nuts.

Do not grout under base plate.

Measurement and Payment

Foundations and anchor rod assemblies for metal poles and upright trusses will be measured and
paid for elsewhere in the contract.

No payment will be made for temporary casings that remain in drilled pier excavations.
No payment will be made for PIT. No payment will be made for further investigation of
defective piers. Further investigation of piers that are not defective will be paid as extra work in
accordance with Article 104-7 of the 2012 Standard Specifications. No payment will be made
for remediation of unacceptable drilled piers or post repair testing.
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MATERIALS:
(2-21-12) (Rev. 11-19-13) 1000, 1005, 1050, 1074, 1078, 1080, 1081, 1084, 1087, 1092 SP10 ROI

Revise the 2012 Standard Specifications as follows:
Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following:

Use materials which do not produce a mottled appearance through rusting or other staining of the
finished concrete surface.

Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following:

TABLE 1000-1
REQUIREMENTS FOR CONCRETE

. Maximum Water-Cement Ratio ﬁ‘;‘;s'gtlf::l‘y) Cement Content
=¥ w %
- @ = » Non Air-
S % £ % Air-E . on Air
a5 S ®o Air-Entrained Entrained T .8 Vibrated  Non- Vibrated
= £ ] Concrete = -
o] g&9 Concrete £ s L
© E 2= Rounded Angular Rounded Angular S “ S . R
Asgregate A;g:— Aggregate Aggf:— Min. Max. Min. Max.
Units psi inch inch Ib/cy Ib/cy Ib/cy Ib/cy
O AA 4500 0.381 0.426 - - 3.5 - 639 715 - -
AA Slip
Form 4,500 0.381 0.426 - - 1.5 - 639 715 - -
5-7 dry
Drilled Pier 4,500 - - 0.450 0.450 - - - 640 800
B i 7-9 wet
A 3,000 0.488 0.532 0.550 0.594 3.5 4 564 - 602 -
B 2,500 0.488 0.567 0.559 0.630 2.5 4 508 - 545 -
o Ship 2,500 0488  0.567 - - 1.5 - 508 - - -
ormed
Sand Light-
weight 4,500 - 0.420 - - 4 - 715 o - -
Latex 3,000
Modified 7 day 0.400 0.400 - - 6 - 658 - - -
Flowable
e’(cf;,ialtlﬂble ;?26?:; as needed as needed as needed as needed - F;gl‘:- - - 40 100
Flowable ‘ Fi
mnweiiljmble 125 as needed as needed as needed as needed - ag;:- - - 100 ne::ed
4,500 1.5
design, slip
field f
Pavement 'e 0.559 | 0.559 - - o - 526 - - -
650 3.0
flexural, hand
design only place
See Table as as as as as
Precast 1077-1 as ﬁeeded a needec‘i‘ B ” . 6 ~ needed needed needed needed needed
See
per See Table as
Prestress — contract | 1078-1 ITO%%I? 1 ) ) ’ ) W8 s ] ]

Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with:

All fencing material and accessories shall meet Section 106.
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace

with the following:

AGGREGATE GRADATION - COARSE AGGREGATE

TABLE 1005-1

Percentage of Total by Weight Passing

mm.:m.% 2" :_ " 1" 3/4" 122" 3/8" #4 H#8 #10 @ #16 | #40 : #200 Remarks
1Z¢
4 100 _o %A.V ww 0-15 - 0-5 - - - - - A Asphalt Plant Mix
, 95. 35- )
467TM @ 100 100 - 70 - 0-30  0-5 - - - - A Asphalt Plant Mix
5 - 100 _o % A.V wa. 0-10 | 0-5 - - - - - A AST, Sediment Control Stone
95 25 AST, Str. Concrete,
57 - 100 . - . - 0-10 . 0-5 - - - A Shoulder Drain,
100 60 Sediment Control Stone
57TM - 100 _owﬁ.u - Wmm. - 0-10 . 0-5 - - - A AST, Concrete Pavement
90- 20-
- - - - - - . . ST
6M 100 oo 55 020 08 A Al
90- 20- AST, Str. Concrete,
67 - - 100 100 - 55 0-10 ~ 0-5 - ) ; A Asphalt Plant Mix
98- 75- 20- Asphalt Plant Mix, AST,
8M ) ) " 100 100 = 100 45 0-15 i ) ) A Str. Conc, Weep Hole Drains
35. Asphalt Plant Mix,
14M - - - - - 100 0 5-20 - 0-8 - A AST, Weep Hole Drains,
-7 Str, Concrete
85- 10-
- - - - - - - - AST
9 100 oo a0 0-10 A
75- 55- 35- 25- 14- 4- Aggregate Base Course,
ABC - 100 o, - 80 - 55 - 45 - 30 128 Aggregate Stabilization
\NW% - 100 N wﬁ.v - NN. - ww. - wm - - _om.a Maintenance Stabilization
Light- 80- . 5-
- - - - M - - - - -2. AST
énmmrﬁn 100 100 40 0-20 0-10 0-2.5 S

A. See Subarticle 1005-4(A).
B. See Subarticle 1005-4(B).
C. For Lightweight Aggregate used in Structural Concrete, see Subarticle 1014-2(E)(6).

Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, lines 10-11, replace with the first two

sentences with the following:

Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof
load testing will only be required for new casting designs during the design process, and
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conformance to M306 loading (40,000 Ibs.) will be required only when noted on the design
documents.

Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the
following:

TABLE 1078-1
REQUIREMENTS FOR CONCRETE
28 Day Design Zg Day Desolgn
Compressive ompressive
Property Strength
' Strel.lgth greater than
6,000 psi or less 6,000 psi
Maximum Water/Cementitious Material Ratio 0.45 0.40
Maximum Slump without HRWR 3.5" 3.5"
Maximum Slump with HRWR . 8" "
Air Content (upon discharge into forms) 5+2% 5+2%

Page 10-151, Article 1080-4 Inspection and Sampling, lines 18-22, replace (B), (C) and (D)
with the following:

(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole
Immersion Test.

©) At leastb3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541.

(D) A certified test report from an approved independent testing laboratory for the Salt Fog
Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as
specified in AASHTO M 300.

(E) A certified test report from an approved independent tesﬁng laboratory that the product
has been tested for slip coefficient and meets AASHTO M253, Class B.

Page 10-162, Subarticle 1081-1(A) Classifications, lines 4-7, delete the second and third
sentences of the description for Type 3A.

Page 10-161, Subarticle 1081-1(A) Classifications, lines 29-33, delete first 3 sentences of the
description for Type 2 and replace with the following:

Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs. It may be used to patch
spalled, cracked or broken concrete where vibration, shock or expansion and contraction are expected.

Page 10-162, Subarticle 1081-1(B) Requirements, lines 26-30, replace the second paragraph
with the following:

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and
other fixtures in hardened concrete, the manufacturer shall submit test results showing that the
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bonding system will obtain 125% of the specified required yield strength of the fixture. Furnish
certification that, for the particular bolt grade, diameter and embedment depth required, the
anchor system will not fail by adhesive failure and that there is no movement of the anchor bolt.
For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete
compressive strength used in this test. Use adhesives that meet Section 1081.

List the properties of the adhesive on the container and include density, minimum and maximum
temperature application, setting time, shelf life, pot life, shear strength and compressive strength.

Page 10-169, Subarticle 1081-3(G) Anchor Bolt Adhesives, delete this subarticle.

Page 10-173, Article 1084-2 STEEL SHEET PILES, lines 37-38, replace first paragraph with
the following:

Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or
ASTM A690 unless otherwise required by the plans. Steel sheet piles shall be coated as required
by the plans. Galvanized sheet piles shall be coated in accordance with Section 1076.
Metallized sheet piles shall be metallized in accordance to the Project Special Provision
“Thermal Sprayed Coatings (Metallization)” with an 8 mil, 99.9% aluminum alloy coating and
a 0.5 mil seal coating. Any portion of the metallized sheet piling encased in concrete shall
receive a barrier coat. The barrier coat shall be an approved waterborne coating with a low-
viscosity which readily absorbs into the pores of the aluminum thermal sprayed coating.
The waterborne coating shall be applied at a spreading rate that results in a theoretical 1.5 mil
dry film thickness. The manufacturer shall issue a letter of certification that the resin chemistry
of the waterborne coating is compatible with the 99.9% aluminum thermal sprayed alloy and
suitable for tidal water applications.

Page 10-179, Subarticle 1087-4(A) Composition, lines 39-41, replace the third paragraph with
the following:

All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm
lead.

Page 10-180, Subarticle 1087-4(B) Physical Characteristics, line 8, replace the second
paragraph with the following:

All  intermixed and drop-on glass beads shall comply with NCGS § 136-30.2
and 23 USC § 109(r).

Page 10-181, Subarticle 1087-7(A) Intermixed and Drop-on Glass Beads, line 24, add the
following after the first paragraph:

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads,
without crushing, to check for any levels of arsenic and lead. If any arsenic or lead is detected,
the sample shall be crushed and repeat the test using X-ray Fluorescence. If the X-ray
Fluorescence test shows more than a LOD of 5 ppm, test the beads using United States
Environmental Protection Agency Method 6010B, 6010C or 3052 for no more than 75 ppm
arsenic or 200 ppm lead.
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Page 10-204, Subarticle 1092-2(A) Performance and Test Requirements, replace
Table 1092-3 Minimum Coefficient of Retroreflection for NC Grade A with the following:

‘TABLE 1092-3
MINIMUM COEFFICIENT OF RETROREFLECTION FOR NC GRADE A
(Candelas Per Lux Per Square Meter)

Observation Eztl:zll; ce :; _E § 3 2 Fluorescent Fluorescent
, i B -

Angle, degrees degrees = ;: O & M Yellow Green Yellow
0.2 -4.0 525 395 52 95 30 420 315
0.2 30.0 215 162 22 43 10 170 130
0.5 -4.0 310 230 31 @ 56 18 245 185
0.5 30.0 135 100 14 27 6 110 81
1.0 -4.0 120 60 8 16 3.6 64 , 48
1.0 30.0 45 34 45 9 2 36 27

HIGH STRENGTH CONCRETE FOR DRIVEWAYS:

(11-21-00) (Rev. 1-17-12) 848 SP10 R02

Use high early strength concrete for all driveways shown in the plans and as directed by the
Engineer. Provide high early strength concrete that meets the requirements of Article 1000-5 of
the 2012 Standard Specifications.

Measurement and payment will be in accordance with Section 848 of the 2012 Standard
Specifications.

SELECT MATERIAL, CLASSIIL, TYPE 3:
(1-17-12) 1016, 1044 SP10 ROS

Revise the 2012 Standard Specifications as follows:
Page 10-39, Article 1016-3, CLASS I11, add the following after line 14:
Type 3 Select Material

Type 3 select material is a natural or manufactured fine aggregate material meeting the following
gradation requirements and as described in Sections 1005 and 1006:

Percentage of Total by Weight Passing
3/8" 1 #4 #8 #16 | #30 | #50  #100  #200

100 95-100 | 65-100 | 35-95 | 15-75 | 5-35  0-25  0-8

Page 10-39, Article 1016-3, CLASS III, line 15, replace “either type” with “Type 1, Type 2 or
Type 3”.

Page 10-62, Article 1044-1, line 36, delete the sentence and replace with the following:




203464 (R-2303D) 69 Sampson County

Subdrain fine aggregate shall meet Class III select material, Type 1 or Type 3.
Page 10-63, Article 1044-2, line 2, delete the sentence and replace with the following:

Subdrain coarse aggregate shall meet Class V select material.

SHOULDER AND SLOPE BORROW:
(3-19-13) 1019 SP10 R10

Use soil in accordance with Section 1019 of the 2012 Standard Specifications. Use soil
consisting of loose, friable, sandy material with a PI greater than 6 and less than 25 and a pH
ranging from 5.5 to 7.0.

Soil with a pH ranging from 4.0 to 5.5 will be accepted without further testing if additional
limestone is provided in accordance with the application rates shown in Table 1019-1A. Soil
type is identified during the soil analysis. Soils with a pH above 7.0 require acidic amendments
to be added. Submit proposed acidic amendments to the Engineer for review and approval.
Soils with a pH below 4.0 or that do not meet the PI requirements shall not be used.

TABLE 1019-1A
ADDITIONAL LIMESTONE APPLICATION RATE TO RAISE pH

pH TEST Sandy Soils Silt Loam Soils Clay Loam Soils
RESULT Additional Rate Additional Rate Additional Rate
(Ibs. / Acre) (Ibs. / Acre) (Ibs. / Acre)
4.0-44 1,000 4,000 6,000
4.5-4.9 500 3,000 5,000
50-54 NA 2,000 4,000

Note: Limestone application rates shown in this table are in addition to the standard rate of
4000 lbs. / acre required for seeding and mulching.

No direct payment will be made for providing additional lime or acidic amendments for
Ph adjustment.

TEMPORARY SHORING:
(2-20-07) (Rev. 5-21-13) SP11 R02

Description

Temporary shoring includes cantilever, braced and anchored shoring and temporary
mechanically stabilized earth (MSE) walls. Temporary shoring does not include trench boxes.
At the Contractor’s option, use any type of temporary shoring unless noted otherwise in the plans
or as directed. Design and construct temporary shoring based on actual elevations and shoring
dimensions in accordance with the contract and accepted submittals. Construct temporary
shoring at locations shown in the plans and as directed. Temporary shoring is required to
maintain traffic when a 2:1 (H:V) slope from the top of an embankment or bottom of
an excavation will intersect the existing ground line less than 5 ft from the edge of pavement of
an open travelway. This provision does not apply to pipe, inlet or utility installation unless noted
otherwise in the plans.
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Positive protection includes concrete barrier and temporary guardrail. Provide positive
protection for temporary shoring at locations shown in the plans and as directed. Positive
protection is required if temporary shoring is located in the clear zone in accordance with the
AASHTO Roadside Design Guide.

(A)

(B)

©

D)

E)

Cantilever and Braced Shoring

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging. Braced
shoring consists of sheet piles or H-piles with timber lagging and bracing such as beams,
plates, walers, struts, rakers, etc. Define “piles™ as sheet piles or H-piles.

Anchored Shoring

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging
anchored with ground or helical anchors. Driven anchors may be accepted at the
discretion of the Engineer. A ground anchor consists of a grouted steel bar or multi-
strand tendon with an anchorage. A helical anchor consists of a lead section with
a central steel shaft and at least one helix steel plate followed by extensions with only
central shafts (no helixes) and an anchorage. Anchorages consist of steel bearing plates
with washers and hex nuts for bars or steel wedge plates and wedges for strands. Use
a prequalified Anchored Wall Contractor to install ground anchors. Define “anchors” as
ground, helical or driven anchors.

Temporary MSE Walls

Temporary MSE walls include temporary geosynthetic and wire walls. Define
“temporary wall” as a temporary MSE wall. Define “reinforcement” as geotextile,
geogrid, welded wire grid or metallic strip reinforcement.

Temporary geosynthetic walls consist of geotextile or geogrid reinforcement wrapped
behind welded wire facing. Define “temporary geotextile wall” as a temporary
geosynthetic wall with geotextile reinforcement and “temporary geogrid wall” as
a temporary geosynthetic wall with geogrid reinforcement.

Temporary wire walls consist of welded wire grid or metallic strip reinforcement
connected to welded wire facing. Define “Wire Wall Vendor” as the vendor supplying
the temporary wire wall.

Embedment

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below
the grade in front of shoring. Define “embedment” for temporary walls as the wall height
below the grade in front of walls.

Positive Protection

Define “unanchored or anchored portable concrete barrier” as portable concrete barrier
(PCB) that meets Standard Drawing No. 1170.01 of the 2012 Roadway Standard
Drawings. Define “concrete barrier” as unanchored or anchored PCB or an approved
equal. Define “temporary guardrail” as temporary steel beam guardrail that meets
Standard Drawing No. 862.02 of the 2012 Roadway Standard Drawings.
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Materials

Refer to the 2012 Standard Specifications.

Sampson County

Item Section
Anchor Pins 1056-2
Concrete Barrier Materials 1170-2
Flowable Fill, Excavatable 1000-6
Geotextiles 1056
Neat Cement Grout 1003
Portland Cement Concrete 1000
Select Material 1016
Steel Beam Guardrail Materials 862-2
Steel Plates 1072-2
Steel Sheet Piles and H-Piles 1084
Untreated Timber 1082-2
Welded Wire Reinforcement 1070-3
Wire Staples 1060-8(D)

Provide Type 6 material certifications for shoring materials in accordance with Article 106-3 of
the 2012 Standard Specifications. Use Class IV select material (standard size No. ABC) for
temporary guardrail. Use nonshrink neat cement grout or Class A concrete that meets
Article 450-2 of the 2012 Standard Specifications for drilled-in piles. Use untreated timber with
a thickness of at least 3" and a bending stress of at least 1,000 psi for timber lagging. Provide

steel bracing that meets ASTM A36.

(A)  Shoring Backfill

(B)

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets
AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring
backfill except do not use A-2-4 soil for backfill around culverts.

Anchors

Store anchor materials on blocking a minimum of 12" above the ground and protect it at
all times from damage; and when placing in the work make sure it is free from dirt, dust,
loose mill scale, loose rust, paint, oil or other foreign materials. Load, transport, unload
and store anchor materials so materials are kept clean and free of damage. Bent,
damaged or defective materials will be rejected.

(1) Ground Anchors

Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire
strands that meet ASTM A886 or Article 1070-5 of the 2012 Standard
Specifications.  Splice bars in accordance with Article 1070-9 of the
2012 Standard Specifications. Do not splice strands. Use bondbreakers, spacers
and centralizers that meet Article 6.3.5 of the AASHTO LRFD Bridge
Construction Specifications.
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©

2) Helical Anchors
Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report.
Helical anchors without an ICC-ES report may be approved at the discretion of
the Engineer. Provide couplers, thread bar adapters and bolts recommended by
the Anchor Manufacturer to connect helical anchors together and to piles.

3) Anchorages
Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates
and wedges recommended by the Anchor Manufacturer.

Temporary Walls

(1) Welded Wire Facing
Use welded wire reinforcement for welded wire facing, struts and wires. For
temporary wire walls, provide welded wire facing supplied by the Wire Wall
Vendor or a manufacturer approved or licensed by the vendor. For temporary
wire walls with separate reinforcement and facing components, provide
connectors (e.g., bars, clamps, plates, etc.) and fasteners (e.g., bolts, nuts,
washers, etc.) required by the Wire Wall Vendor.

2) Geotextiles
Provide Type 2 geotextile for separation and retention geotextiles. Provide
Type 5 geotextile for geotextile reinforcement with ultimate tensile strengths in
accordance with the accepted submittals.

3) Geogrid Reinforcement

Handle and store geogrids in accordance with Article 1056-2 of the
2012 Standard  Specifications. - Define “machine direction” (MD) and
“cross-machine direction” (CD) for geogrids in accordance with ASTM D4439.

Use geogrids with a roll width of at least 4 ft and an “approved” or “approved for
provisional use” status code. The list of approved geogrids is available from:
connect.ncdot.gov/resources/Materials/Pages/Soilsl.aboratory.aspx

Provide geogrids for geogrid reinforcement with design strengths in accordance
with the accepted submittals. Geogrids are typically approved for ultimate tensile
strengths in the MD and CD or short-term design strengths for a 3-year design life
in the MD based on material type. Define material type from the website above
for shoring backfill as follows:

Material Type Shoring Backfill
Borrow A-2-4 Soil
Fine Aggregate Class I, Type 1 or Class III Select Material
Coarse Aggregate Class V or VI Select Material
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Y] Welded Wire Grid and Metallic Strip Reinforcement

Provide welded wire grid and metallic strip reinforcement supplied by the Wire
Wall Vendor or a manufacturer approved or licensed by the vendor. Use welded
wire grid reinforcement (“mesh”, “mats” and “ladders™) that meet Article 1070-3
of the 2012 Standard Specifications and metallic strip reinforcement (“straps™)
that meet ASTM AS572 or A1011.

Preconstruction Requirements

(A)

(B)

©

Concrete Barrier

Define “clear distance” behind concrete barrier as the horizontal distance between the
barrier and edge of pavement. The minimum required clear distance for concrete barrier
is shown in the plans. At the Contractor’s option or if the minimum required clear
distance is not available, set concrete barrier next to and up against traffic side of
temporary shoring except for barrier above temporary walls. Concrete barrier with the
minimum required clear distance is required above temporary walls.

Temporary Guardrail

Define “clear distance” behind temporary guardrail as the horizontal distance between
guardrail posts and temporary shoring. At the Contractor’s option or if clear distance for
cantilever, braced and anchored shoring is less than 4 ft, attach guardrail to traffic side of
shoring as shown in the plans. Place ABC in clear distance and around guardrail posts
instead of pavement. Do not use temporary guardrail above temporary walls.

Temporary Shoring Designs

Before beginning temporary shoring design, survey existing ground elevations in the
vicinity of shoring locations to determine actual design heights (H). Submit 8 copies of
working drawings and 3 copies of design calculations and a PDF copy of each for
temporary shoring designs in accordance with Article 105-2 of the 2012 Standard
Specifications. Submit working drawings showing plan views, shoring profiles, typical
sections and details of temporary shoring design and construction sequence. Do not
begin shoring construction until a design submittal is accepted.

Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed
in the state of North Carolina. Use a prequalified Anchored Wall Design Consultant to
design anchored shoring. Provide anchored shoring designs sealed by a Design Engineer
approved as a Geotechnical Engineer (key person) for an Anchored Wall Design
Consultant. Include details in anchored shoring working drawings of anchor locations
and lock-off loads, unit grout/ground bond strengths for ground anchors or minimum
installation torque and torsional strength rating for helical anchors and if necessary,
obstructions extending through shoring or interfering with anchors. Include details in the
anchored shoring construction sequence of pile and anchor installation, excavation and
anchor testing.
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Use a prequalified MSE Wall Design Consultant to design temporary walls. Provide
temporary wall designs sealed by a Design Engineer approved as a Geotechnical
Engineer (key person) for the MSE Wall Design Consultant. Include details in temporary
wall working drawings of geotextile and reinforcement types, locations and directions
and obstructions extending through walls or interfering with reinforcement.

M

2

€))

Soil Parameters

Design temporary shoring for the assumed soil parameters and groundwater

elevations shown in the plans. Assume the following soil parameters for shoring
backfill:

(a) Unit weight (y) = 120 Ib/cf;

(b) Friction Angle (¢p) Shoring Backfill
30° A-2-4 Soil
34° Class II, Type 1 or Class III Select Material
38° Class V or VI Select Material

() Cohesion (¢) = 0 1b/sf.
Traffic Surcharge

Design temporary shoring for a traffic surcharge of 250 Ib/sf if traffic will be
above and within H of shoring. This traffic surcharge does not apply to
construction traffic. Design temporary shoring for any construction surcharge if
construction traffic will be above and within H of shoring. For LRFD shoring
designs, apply traffic (live load) surcharge in accordance with Figure C11.5.5-3 of
the AASHTO LRFD Bridge Design Specifications.

Cantilever, Braced and Anchored Shoring Designs

Use shoring backfill for fill sections and voids between cantilever, braced and
anchored shoring and the critical failure surface. Use concrete or grout for
embedded portions of drilled-in H-piles. Do not use drilled-in sheet piles.

Define “top of shoring” for cantilever, braced and anchored shoring as where the
grade intersects the back of sheet piles or H-piles and timber lagging. Design
cantilever, braced and anchored shoring for a traffic impact load of 2,000 1b/ft
applied 18" above top of shoring if concrete barrier is above and next to shoring
or temporary guardrail is above and attached to shoring. For anchored shoring
designs, apply traffic impact load as horizontal load (Py;) in accordance with
Figure 3.11.6.3-2(a) of the AASHTO LRFD specifications.

Extend cantilever, braced and anchored shoring at least 32" above top of shoring
if shoring is designed for traffic impact. Otherwise, extend shoring at least 6"
above top of shoring.

Design cantilever, braced and anchored shoring for a maximum deflection of 3" if
the horizontal distance to the closest edge of pavement or structure is less than H.
Otherwise, design shoring for a maximum deflection of 6". Design cantilever and
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braced shoring in accordance with the plans and AASHTO Guide Design
Specifications for Bridge Temporary Works.

Design anchored shoring in accordance with the plans and Article 11.9 of the
AASHTO LRFD Bridge Design Specifications. Use a resistance factor of 0.80 for
tensile resistance of anchors with bars, strands or shafts. Extend the unbonded
length for ground anchors and the shallowest helix for helical anchors at least 5 ft
behind the critical failure surface. Do not extend anchors beyond right-of-way or
easement limits. If existing or future obstructions such as foundations, guardrail
posts, pavements, pipes, inlets or utilities will interfere with anchors, maintain
a clearance of at least 6" between obstructions and anchors.

Temporary Wall Designs

Use shoring backfill in the reinforced zone of temporary walls. Separation
geotextiles are required between shoring backfill and backfill, natural ground or
culverts along the sides of the reinforced zone perpendicular to the wall face. For
Class V or VI select material in the reinforced zone, separation geotextiles are
also required between shoring backfill and backfill or natural ground on top of
and at the back of the reinforced zone.

Design temporary walls in accordance with the plans and Article 11.10 of the
AASHTO LRFD Bridge Design Specifications. Embed temporary walls at least
18" except for walls on structures or rock as determined by the Engineer. Use
a uniform reinforcement length throughout the wall height of at least 0.7H or 6 ft,
whichever is greater. Extend the reinforced zone at least 6" beyond end of
reinforcement. Do not locate the reinforced zone outside right-of-way or
easement limits.

Use the simplified method for determining maximum reinforcement loads in
accordance with the AASHTO LRFD specifications. For geotextile
reinforcement, use geotextile properties approved by the Department or default
values in accordance with the AASHTO LRFD specifications. For geogrid
reinforcement, use approved geogrid properties available from the website shown
elsewhere in this provision. If the website does not list a short-term design
strength for an approved geogrid, use a short-term design strength equal to the
ultimate tensile strength divided by 3.5 for the geogrid reinforcement. Use
geosynthetic properties for the direction reinforcement will be installed, a 3-year
design life and shoring backfill to be used in the reinforced zone.

Do not use more than 4 different reinforcement strengths for each temporary
geosynthetic wall. Design temporary geotextile walls for a reinforcement
coverage ratio (R¢) of 1.0 and temporary geogrid walls for an R, of at least 0.8.
For geogrid reinforcement with an R, of less than 1.0, use a maximum horizontal
clearance between geogrids of 3 ft and stagger reinforcement so geogrids are
centered over gaps in the reinforcement layer below.

For temporary geosynthetic walls, use “L” shaped welded wire facing with 18" to
24" long legs. Locate geotextile or geogrid reinforcement so reinforcement layers
are at the same level as the horizontal legs of welded wire facing. Use vertical
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reinforcement spacing equal to facing height. Wrap geotextile or geogrid
reinforcement behind welded wire facing and extend reinforcement at least 3 ft
back behind facing into shoring backfill.

For temporary wire walls with separate reinforcement and facing components,
attach welded wire grid or metallic strip reinforcement to welded wire facing with
a connection approved by the Department. For temporary geogrid and wire walls,
retain shoring backfill at welded wire facing with retention geotextiles and extend
geotextiles at least 3 ft back behind facing into backfill.

Preconstruction Meeting

The Engineer may require a shoring preconstruction meeting to discuss the construction,
inspection and testing of the temporary shoring. If required, schedule this meeting after
all shoring submittals have been accepted. The Resident, District or Bridge Maintenance
Engineer, Bridge or Roadway Construction Engineer, Geotechnical Operations Engineer,
Contractor and Shoring Contractor Superintendent will attend this preconstruction
meeting.

Construction Methods

Control drainage during construction in the vicinity of shoring. Direct run off away from shoring
and shoring backfill. Contain and maintain backfill and protect material from erosion.

Install positive protection in accordance with the contract and accepted submittals. Use PCB in
accordance with Section 1170 of the 2012 Standard Specifications and Standard Drawing
No. 1170.01 of the 2012 Roadway Standard Drawings. Use temporary guardrail in accordance
with Section 862 of the 2012 Standard Specifications and Standard Drawing No. 862.01, 862.02
and 862.03 of the 2012 Roadway Standard Drawings.

(A)

(B)

Tolerances
Construct shoring with the following tolerances:
(1) Horizontal wires of welded wire facing are level in all directions,

(2) Shoring location is within 6" of horizontal and vertical alignment shown in the
accepted submittals, and

3) Shoring plumbness (batter) is not negative and within 2° of vertical.
Cantilever, Braced and Anchored Shoring Installation

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted
submittals, excavate before installing piles. Otherwise, install piles before excavating for
shoring.  Install cantilever, braced or anchored shoring in accordance with the
construction sequence shown in the accepted submittals. Remove piles and if applicable,
timber lagging when shoring is no longer needed.
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Pile Installation

Install piles with the minimum required embedment and extension in accordance
with Subarticles 450-3(D) and 450-3(E) of the 2012 Standard Specifications
except that a pile driving equipment data form is not required. Piles may be
installed with a vibratory hammer as approved by the Engineer.

Do not splice sheet piles. Use pile excavation to install drilled-in H-piles. After
filling holes with concrete or grout to the elevations shown in the accepted
submittals, remove any fluids and fill remaining portions of holes with flowable
fill. Cure concrete or grout at least 7 days before excavating.

Notify the Engineer if refusal is reached before pile excavation or driven piles
attain the minimum required embedment. When this occurs, a revised design
submittal may be required.

Excavation

Excavate in front of piles from the top down in accordance with the accepted
submittals. For H-piles with timber lagging and braced and anchored shoring,
excavate in staged horizontal lifts with a maximum height of 5 ft. Remove
flowable fill and material in between H-piles as needed to install timber lagging.
Position lagging with at least 3" of contact in the horizontal direction between the
lagging and pile flanges. Do not excavate the next lift until timber lagging for the
current lift is installed and if applicable, bracing and anchors for the current lift
are accepted. Backfill behind cantilever, braced or anchored shoring with shoring
backfill.

Anchor Installation

If applicable, install foundations located behind anchored shoring before installing
anchors. Fabricate and install ground anchors in accordance with the accepted
submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction
Specifications and the following unless otherwise approved:

(a) Materials in accordance with this provision are required instead of
materials conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD
Specifications,

(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1.2
of the AASHTO LRFD specifications are not required, and

(©) Corrosion protection for unbonded lengths of ground anchors and
anchorage covers are not required.

Install helical anchors in accordance with the accepted submittals and Anchor
Manufacturer’s instructions. Measure torque during installation and do not
exceed the torsional strength rating of the helical anchor. Attain the minimum
required installation torque and penetration before terminating anchor installation.
When replacing a helical anchor, embed last helix of the replacement anchor at
least 3 helix plate diameters past the location of the first helix of the previous
anchor.
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©) Anchor Testing

Proof test and lock-off anchors in accordance with the accepted submittals and
Article 6.5.5 of the AASHTO LRFD Bridge Construction Specifications except for
the acceptance criteria in Article 6.5.5.5. For the AASHTO LRFD specifications,
“ground anchor” refers to a ground or helical anchor and “tendon” refers to a bar,
strand or shaft.

(@ Anchor Acceptance
Anchor acceptance is based in part on the following criteria.

(1) For ground and helical anchors, total movement is less than 0.04"
between the 1 and 10 minute readings or less than 0.08" between
the 6 and 60 minute readings.

(ii) For ground anchors, total movement at maximum test load exceeds
80% of the theoretical elastic elongation of the unbonded length.

(b) Anchor Test Results

Submit 2 copies of anchor test records including movement versus load
plots for each load increment within 24 hours of completing each row of
anchors. The Engineer will review the test records to determine if the
anchors are acceptable.

If the Engineer determines an anchor is unacceptable, revise the anchor
design or installation methods. Submit a revised anchored shoring design
for acceptance and provide an acceptable anchor with the revised design
or installation methods. If required, replace the anchor or provide
additional anchors with the revised design or installation methods.

Temporary Wall Installation

Excavate as necessary for temporary walls in accordance with the plans and accepted
submittals. If applicable, install foundations located in the reinforced zone before placing
shoring backfill or reinforcement unless otherwise approved. Notify the Engineer when
foundation excavation is complete. Do not place shoring backfill or reinforcement until
excavation dimensions and foundation material are approved.

Erect welded wire facing so the wall position is as shown in the plans and accepted
submittals. Set welded wire facing adjacent to each other in the horizontal and vertical
direction to completely cover the wall face with facing. Stagger welded wire facing to
create a running bond by centering facing over joints in the row below.

Wrap geotextile reinforcement and retention geotextiles behind welded wire facing as
shown in the plans and accepted submittals and cover geotextiles with at least 3" of
shoring backfill. Overlap adjacent geotextile reinforcement and retention and separation
geotextiles at least 18" with seams oriented perpendicular to the wall face. Hold
geotextiles in place with wire staples or anchor pins as needed.
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Place reinforcement within 3" of locations shown in the plans and accepted submittals
and in slight tension free of kinks, folds, wrinkles or creases. Install reinforcement with
the direction shown in the plans and accepted submittals. For temporary wire walls with
separate reinforcement and facing components, attach welded wire grid or metallic strip
reinforcement to welded wire facing as shown in the accepted submittals. Do not splice
or overlap reinforcement so seams are parallel to the wall face. Contact the Engineer
when unanticipated existing or future obstructions such as foundations, pavements, pipes,
inlets or utilities will interfere with reinforcement.

Place shoring backfill in the reinforced zone in 8" to 10" thick lifts. Compact A-2-4 soil
and Class II, Type 1 and Class III select material in accordance with Subarticle 235-3(C)
of the 2012 Standard Specifications. Use only hand operated compaction equipment to
compact backfill within 3 ft of welded wire facing. At a distance greater than 3 ft,
compact shoring backfill with at least 4 passes of an 8 ton to 10 ton vibratory roller in
a direction parallel to the wall face. Smooth wheeled or rubber tired rollers are also
acceptable for compacting backfill. Do not use sheepsfoot, grid rollers or other types of
compaction equipment with feet. Do not displace or damage reinforcement when placing
and compacting shoring backfill. End dumping directly on geotextile or geogrid
reinforcement is not permitted. Do not operate heavy equipment on reinforcement until it
is covered with at least 8" of shoring backfill. Replace any damaged reinforcement to the
satisfaction of the Engineer.

Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8
of the 2012 Standard Specifications. Bench temporary walls into the sides of excavations
where applicable. For temporary geosynthetic walls with top of wall within 5 ft of
finished grade, remove top facing and incorporate top reinforcement layer into fill when
placing fill in front of wall. Temporary walls remain in place permanently unless
otherwise required.

Measurement and Payment

Temporary Shoring will be measured and paid in square feet. Temporary walls will be measured
as the square feet of exposed wall face area. Cantilever, braced or anchored shoring will be
measured as the square feet of exposed shoring face area with the shoring height equal to the
difference between the top and bottom of shoring elevations. Define “top of shoring” as where
the grade intersects the back of sheet piles or H-piles and timber lagging. Define “bottom of
shoring” as where the grade intersects front of sheet piles or H-piles and timber lagging.
No measurement will be made for any embedment, shoring extension above top of shoring
or pavement thickness above temporary walls.

The contract unit price for Temporary Shoring will be full compensation for providing shoring
designs, submittals and materials, excavating, backfilling, hauling and removing excavated
materials and supplying all labor, tools, equipment and incidentals necessary to construct
temporary shoring.

No payment will be made for temporary shoring not shown in the plans or required by the
Engineer including shoring for OSHA reasons or the Contractor’s convenience. No value
engineering proposals will be accepted based solely on revising or eliminating shoring locations
shown in the plans or estimated quantities shown in the bid item sheets as a result of actual field
measurements or site conditions.
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PCB will be measured and paid in accordance with Section 1170 of the 2012 Standard
Specifications. No additional payment will be made for anchoring PCB for temporary shoring.
Costs for anchoring PCB will be incidental to temporary shoring.

Temporary guardrail will be measured and paid for in accordance with Section 862 of the
2012 Standard Specifications.

Payment will be made under:

Pay Item Pay Unit
Temporary Shoring : Square Foot

TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS:
(8-21-12) 1101.02 SP11 R10

Revise the 2012 Roadway Standard Drawings as follows:

Drawing No. 1101.02, Sheet 12, TEMPORARY LANE CLOSURES, replace General
Note #11 with the following:

11- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON
SHADOW VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF
43" X73". THE DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.

12- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE
SHOULDER MAY BE SMALLER THAN 43" X 73". THE DISPLAY PANEL SHALL HAVE
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.

Drawing No. 1101.02, Sheet 13, TEMPORARY LANE CLOSURES, replace General
Note #12 with the following:

12- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON
SHADOW VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF
43" X 73". THE DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.

13- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE
SHOULDER MAY BE SMALLER THAN 43" X 73". THE DISPLAY PANEL SHALL HAVE
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.
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SANITARY SEWER:
(11-19-13) 1520 SP15 R20

Revise the 2012 Standard Specifications as follows:

Page 15-11, Article 1520-3(A)(2) Testing, line S, replace the second paragraph with the
following:

Test all 24" and smaller gravity sewer lines for leakage using infiltration, exfiltration, or air test.
Perform visual inspection on gravity sewer lines larger than 24". Perform line and grade testing
and deflection testing on all gravity sewer lines.

PERMANENT SEEDING AND MULCHING:
(7-195) 1660 SP16 R02

The Department desires that permanent seeding and mulching be established on this project as
soon as practical after slopes or portions of slopes have been graded. As an incentive to obtain
an early stand of vegetation on this project, the Contractor's attention is called to the following:

For all permanent seeding and mulching that is satisfactorily completed in accordance with the
requirements of Section 1660 in the 2012 Standard Specifications and within the following
percentages of elapsed contract times, an additional payment will be made to the Contractor as
an incentive additive. The incentive additive will be determined by multiplying the number of
acres of seeding and mulching satisfactorily completed times the contract unit bid price per acre
for Seeding and Mulching times the appropriate percentage additive.

Percentage of Elapsed Contract Time Percentage Additive
0% - 30% 30%
30.01% - 50% 15%

Percentage of elapsed contract time is defined as the number of calendar days from the date of
availability of the contract to the date the permanent seeding and mulching is acceptably
completed divided by the total original contract time.
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PROJECT SPECIAL PROVISIONS

GEOTECHNICAL
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INSTALLATION OF VERTICAL WICK DRAINS AND DRAINAGE LAYER:
(SPECIAL)
Description
Furnish, place and install vertical wick drains, including augering, and Select Granular
Material, Class Il in accordance with the details in the plans and as specified in the
provisions, or as directed by the Engineer.
Materials
(A) Wick Drain
The wick drains shall be a prefabricated type composed of a drainage plastic core.
The core shall be fabricated with suitable drainage channels. The plastic core shall

be wrapped in a filter of a non-woven polyester material. The filter fabric material
used shall meet the following minimum requirements:

- Item ASTM Standard Min. Roll Value
Grab Tensile Strength D4632 50 Ib
Trapezoidal Tear D4533 40 1b
Puncture Strength D6241 351b
Mullen Burst D3786 130 psi
Permeability D4491 0.01 in/sec

Fumnish to the Engineer a Type 2 Typical Certified Mill Test Report for the wick
drain in accordance with Article 106-3 of the Standard Specification. All wick drain
materials shall, however, be subject to inspection, test or approval by the Engineer.
Four weeks prior to construction of wick drains, provide a sample of 5 foot long
wick drain to the Engineer for testing. .

(B) Select Material

Select Granular Material, Class III, shall meet the criteria outlined in the Standard
Specifications, Article 1016-3, for Select Material, Class T, Types 1, 2, or 3 as
amended by the SELECT MATERIAL, CLASS III, TYPE 3 provision.

Equipment

Select the proper size and amount of equipment to provide the desired results, but provide
the following basic items. The type of carrier to be used will depend on the desired
installation force, but it shall be equipped with a mandrel or sleeve of minimum cross
sectional area not to exceed 10 square inches.
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Submit to the Engineer full details on all equipment proposed for drain installation at
least two weeks prior to beginning work. Replace or supplement any equipment found
unsatisfactory. All equipment approved for use will be on a trial basis. If afier a short
test section the equipment proves unsatisfactory, it shall be removed, replaced or
supplemented as deemed necessary to accomplish the desired results.

Installation of Wick Drains

At least two weeks prior to the instailation of wick drains, submit to the Engineer for his
review and approval, details regarding the sequence of construction and method of
installation. Approval by the Engineer of the sequence and method of installation will not
necessarily constitute acceptance for the duration of the project. If, at any time, the
Engineer considers that the method of installation is not satisfactory, the Contractor shall
alter his method and/or equipment as necessary to comply with the requirements.

If installation of wick drains through overlying layers and/or obstructions cannot be
accomplished with the proper equipment, the Contractor will be permitted to use augering
or other approved methods. Any holes augured shall have a minimum diameter required
to permit the mandrel or sleeve carrying the wick and wick anchorage to penetrate into
the underlying soft soils. Penetration of more than 24 inches into the soft layer will not
be allowed. :

Install the wick drains after placement of the geotextile for embankment stabilization

" layer and drainage layer as detailed in the plans. The drainage layer shall consist of a
minimum of 3 feet of Select Granular Material, Class IIl. Install wick drains at the
designated locations using a mandrel or sleeve which completely encloses the wick drain,
thereby protecting it from tears, cuts, and abrasions during installation. Provide the
mandrel or sleeve with an anchor plate or similar arrangement at the bottom to prevent
the soil from entering the bottom of the mandrel during installation of the drain, and to
anchor the drain tip at the required depth at the time of mandrel withdrawal. Push the
mandrel into the ground to the depth indicated on the plans unless otherwise directed by
the Engineer. Retract the mandrel leaving the wick in place to function as a vertical
drain. Cut the wick neatly at its upper end with 6 inches of wick material protruding
above the drainage layer.

Splices or connections of the wick drain material shall be done in a workmanlike manner
to ensure the hydraulic continuity of the drain. One (1) splice per wick drain location is
permitted. Overlap the jacket and core a minimum of six (6) inches per splice. Form the
splice by inserting the bottom side of the wick drain into the upper end to ensure
continuous full flow. Use a minimum of ten (10) staples (4 on each side and 2 in the
middle) to hold the splice.

Installed wicks shall not deviate more than 1 inch per foot from the vertical. Wicks that
are out of their proper location by more than 6 inches, damaged in construction or
improperly completed will be rejected by the Engineer.



89

R-2303D Sampson County

Provide a suitable means of making a linear determination of the depth of the wick drain
at any time during installation. Each wick drain length that is complete and in place will
be recorded and used to determine total quantity of vertical wick drains.

Provide the necessary steps to piotcct the instrumentation devices. Any devices that are
damaged or become unreliable shall be replaced at no additional cost to the Department.

Measurement and Payment

Wick drain will be measured and paid for at the contract unit price per linear foot for
Wick Drains complete and in place. Payment will be full compensation for work required
to install the wick drains, including any augering required and furnishing all labor,
equipment, tools, and incidentals necessary to complete the work.

Augering for wick drains installation will be considered to be incidental to the cost of
wick drains, and no separate measurement for payment will be made.

Select Granular Material, Class II, will be paid for as Select Granular Material at the
contract unit price per cubic yard in accordance with Section 265 of the Standard
Specification. :

Payment will be made under:

Pay Item Pay Unit
Wick Drains Linear Foot
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SELECT GRANULAR MATERIAL (SPECIAL)
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Revise the 2012 Standard Specification as follows:
Page 2-28, Article 265-3 Construction Method, Line 9

Revise “Use only Class III select material for embankments in water.” to “Use only Class
111 select material for embankments in water and for drainage layer for wick drains.
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ROCK EMBANKMENTS: (1-17-12)

Description

Construct rock embankments in accordance with the contract. Use core material as necessary or
required where piles will be driven through rock embankments and as shown in the plans. Rock
embankments are required to construct embankments in water at locations shown in the plans
and as directed. '

Materials

Refer to Division 10 of the Standard Specifications.

Item Section
Geotextile for Rock Embankments, Type 2 1056
Select Material 1016

Provide Type 2 geotextile for filtration geotextiles. Use Class VII select material for rock

embankments. Use Class VI select material (standard size No. 57) for core material and over
"Class VIL

Construction Methods

Construct rock embankments in accordance with the slopes, dimensions and elevations shown in
the plans and Section 235 of the Standard Specifications. If piles will be installed through rock
embankments, place Class VII so there will be at least 5 ft between rock and piles. Place Class
VII so smaller rocks are uniformly distributed throughout rock embankments. Provide a uniform
surface free of obstructions, debris and groups of large rocks that could cause voids in
embankments. When placing Class VII in lifts, place core material to top of the current lift
before placing the next lift of Class VII.

Place and compact a layer of No. 57 stone at least 12" thick over rock embankments and core
material. Install filtration geotextiles on top of No. 57 stone in accordance with Article 270-3 of
the Standard Specifications before placing embankment fill material.

Measurement and Payment

Rock Embankments and #57 Stone will be measured and paid in tons. Select material will be
measured by weighing material in trucks in accordance with Article 106-7 of the Standard
Specifications. The contract unit prices for Rock Embankments and #57 Stone will be full
compensation for providing, hauling, handling, placing, compacting and maintaining select
material.

Geotextile for Rock Embankments will be measured and paid in square yards. Geotextiles will be
measured along the top of the No. 57 stone layer as the square yards of exposed geotextiles
before placing embankment fill. No measurement will be made for overlapping geotextiles. The
contract unit price for Geotextile for Rock Embankments will be full compensation for providing,
transporting and placing geotextiles.

Payment will be made under:

Pay Item Pay Unit
Rock Embankments Ton

#57 Stone Ton
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Geotextile for Rock Embankments Square Yard
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GEOTEXTILE FOR EMBANKMENT STABILIZATION (SPECIAL)

DESCRIPTION

This work consists of furnishing and installing synthetic geotextile for stabilizing embankment
in accordance with this provision and as directed by the Engineer. The work shall include

maintaining the geotextile in the required configuration until completion and acceptance of
overlying work items. The geotextile shall be placed at the locations shown in the plans or as

directed by the Engineer.
MATERIAL

The geotextile for embankment stabilization shall be made of high-tenacity polyester in the
machine direction with a plain or straight-warp weave pattern and polyester or polypropylene
in the cross machine direction or approved equal. The geotextile shall be composed of strong
rot-proof synthetic fibers formed into a geotextile of the woven type. The geotextile shall be
free of any treatment or coating which might significantly alter its physical properties after
installation.

The geotextile shall contain stabilizers and/or inhibitors to make the filaments resistant to
deterioration resulting from ultraviolet or heat exposure. The geotextile shall be a pervious
sheet of synthetic fibers oriented into a stable network so that the fibers retain their relative
positions with respect to each other. The edges of the geotextile shall be finished to prevent
the outer yarn from pulling away from the geotextile. The geotextile shall be free of defects or
flaws which significantly affect its physical and/or filtering properties. Sheets of geotextile
shall be sewn together with a seam that furnishes the required minimum strengths. The seam
thread shall be made of synthetic fibers which are resistant to deterioration, as are the
geotextile fibers. No seams are permitted perpendicular to machine direction (MD).
Lamination of geotextile sheets to produce the physical requirements of a geotextile layer wilil
‘not be accepted.

During all periods of shipment and storage, the geotextile shall be wrapped in a heavy duty

proieciive covering tw protect the geotextile from dircet sunlight ultraviolet rays, mud, dust,
dirt, and debris. The geotextile shall not be exposed to temperatures greater than 140°F
(60°C). After the protective wrapping has been removed, the geotextile shall not be left
uncovered under any circumstances for longer than one (1) week.
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The geotextile shall meet the following physical requirements:

All values represent minimum average roll values (MARYV) as defined by ASTM D4439 for
geotextile properties (any roll in a lot (a single day’s production) should meet or exceed the
minimum values in this table). Machine direction (MD) and cross-machine direction (CD) are
as defined by ASTM D4439.

Provide Type 1 Certified Mill Test Report in accordance with Article 106-3 of the Standard
Specifications with minimum average roll values (MARYV) as defined by ASTM D4439 for

geotextile properties. For testing geotextiles, a lot is defined as a single day’s production. The
Engineer reserves the right to inspect or test the geotextiles at any time. If requested by the
Engineer, provide a sample of the geotextile for testing.

Use woven polyester or polypropylene geotextiles with properties meeting the following

requirements.
| Property ASTM Requirement
Test Method (MARYV)
Wide Width Tensile Strength @ 5% Strain (MD) D4595 6,000 Ibf/ft
. Wide Width Tensile Strength @ Ultimate (MD) D4595 . . 13,0001bf/ft
: Permittivity D4491 Min 0.10 sec’!
Apparent Opening Size' D4751 No. 30 to No. 50
Ultraviolet Stability (retained strength)” D4355 50%
Ultimate Seam Strength (MD) D4884 2,000 Ibf/ft
'Per AASHTO M92
2 After 250 hours of exposure

CONSTRUCTION METHODS

The geotextile for embankment stabilization shall be placed at locations shown in the plans or
as directed by the Engineer. The locations should be cleared and free of obstructions, debris
and pockets. Stumps shall be cut smooth at the ground elevation with the root system left
intact. At the time of installation, the geotextile shall be rejected 1t it has defects, rips, holes,
flaws, deterioration or damage incurred during manufacture, transportation, or storage.

The geotextile for embankment stabilization shall be placed with the machine directions as
shown on the plans or as directed by the engineer. Geotextile shall be laid smooth and free
from tension, stress fold, wrinkles or creases without any joint, seam, or overlapping in the
machine (roll) direction. All joints in the cross machine direction must be sewn by an
approved method to develop the required seam strength. All sewn seams must be placed
upward to allow for inspection. All geotextile which is damaged as a result of installation
shall be replaced or repaired at the discretion of the Engineer with no additional cost to the
Department. Compaction equipment must be operated such that it will not damage the
geotextile.
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Any geotextile which is left uncovered for longer than one week after placement shall be
replaced at no additional cost to the Department.

METHOD OF MEASUREMENT

The quantity of geotextile to be paid for will be the number of square yards of “Geotextile for
Embankment Stabilization” measured along the surface of the ground/select material, which
has been placed and accepted by the engineer. No separate measurement for payment will be
made of overlapping adjacent geotextile.

BASIS OF PAYMENT

The quantity of geotextile, measured as provided above, will be paid for at the contract unit
price per square yard (square meter) for “Geotextile for Embankment Stabilization”. Such
price and payment will be full compensation for furnishing, transporting, placing, sewing,

testing, and all incidentals necessary to complete the work as described in this provision and
the plans.

Pay Item: : Pay Tlnit
Geotextile for Embankment Stabilization ' Square Yard

Viliry,
VAR
$g\3‘l-§ﬁ-@l i
ot .

7R
l""nl'.“%“‘\“ (F ,1/6- Vi‘;
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STANDARD SHORING: (1-17-12)

Description

Standard shoring includes standard temporary shoring and standard temporary mechanically
stabilized earth (MSE) walls. At the Contractor’s option, use standard shoring as noted in the
plans or as directed. When using standard shoring, a temporary shoring design submittal is not
required. Construct standard shoring based on actual elevations and shoring dimensions in
accordance with the contract and Standard Drawing No. 1801.01 or 1801.02.

Define “standard temporary shoring” as cantilever shoring that meets the standard temporary
shoring drawing (Standard Drawing No. 1801.01). Define “standard temporary wall” as a
temporary MSE wall with geotextile or geogrid reinforcement that meets the standard temporary
wall drawing (Standard Drawing No. 1801.02). Define “standard temporary geotextile wall” as a
standard temporary wall with geotextile reinforcement and “standard temporary geogrid wall” as
a standard temporary wall with geogrid reinforcement. Define “geosynthetics” as geotextiles or
geogrids.

Provide positive protection for standard shoring at locations shown in the plans and as directed.
See Temporary Shoring provision for positive protection types and definitions.

Materials

Refer to the Standard Specifications.

Item Section
Anchor Pins 1056-2
Concrete Barrier Materials 1170-2
Flowable Fill, Excavatable 1000-6
Geotextiles 1056
Neat Cement Grout 1003
Portland Cement Concrete 1000
Select Material 1016
Steel Beam Guardrail Materials 862-2
Steel Sheet Piles and H-Piles 1084
Untreated Timber 1082-2
Welded Wire Reinforcement 1070-3
Wire Staples 1060-8(D)

Provide Type 6 material certifications for shoring materials. Use Class IV select material
(standard size No. ABC) for temporary guardrail.

For drilled-in H-piles, use nonshrink neat cement grout or Class A concrete that meets Article
1000-4 of the Standard Specifications except as modified herein. Provide concrete with a slump
of 6" to 8". Use an approved high-range water reducer to achieve this slump.

Based on actual shoring height, positive protection, groundwater elevation, slope or surcharge
case and traffic impact at each standard temporary shoring location, use sheet piles with the
minimum required section modulus or H-piles with the sizes shown in Standard Drawing No.
1801.01. Use untreated timber with a thickness of at least 3" and a bending stress of at least
1,000 psi for timber lagging.

11
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Shoring Backfill

Use Class 11, Type 1, Class III, Class V or Class VI select material or material that meets
AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring
backfill except do not use the following:

(D) A-2-4 soil for backfill around culverts,

(2)  A-2-4 soil in the reinforced zone of standard temporary walls with a back slope
and

3) Class VI select material in the reinforced zone of standard temporary geotextile
walls.

Standard Temporary Walls

Use welded wire reinforcement for welded wire facing, struts and wires with the
dimensions and minimum wire sizes shown in Standard Drawing No. 1801.02. Provide
Type 2 geotextile for separation and retention geotextiles. Define “machine direction”
(MD) and “cross-machine direction” (CD) for geosynthetics in accordance with ASTM
D4439. Do not use more than 4 different reinforcement strengths for each standard
temporary wall.

(D) Geotextile Reinforcement

Provide Type 5 geotextile for geotextile reinforcement with a mass per unit area
of at least 8 0z/sy in accordance with ASTM D5261. Based on actual wall height,
groundwater elevation, slope or surcharge case and shoring backfill type in the
reinforced zone at each standard temporary geotextile wall location, provide
geotextile reinforcement with wide width tensile strengths at ultimate in the MD
as shown in Standard Drawing No. 1801.02.  Also provide geotextile
reinforcement with wide width tensile strengths at ultimate in the CD as shown in
Standard Drawing No. 1801.02 if reinforcement is installed with the MD parallel
to the wall face.

(2)  Geogrid Reinforcement

Handle and store geogrids in accordance with Article 1056-2 of the Standard
Specifications. Based on actual wall height, groundwater elevation, slope or
surcharge case and shoring backfill type in the reinforced zone at each standard
temporary geogrid wall location, provide geogrids for geogrid reinforcement with
short-term design strengths in the MD as shown in Standard Drawing No.
1801.02. Also provide geogrids for geogrid reinforcement with short-term design
strengths in the CD as shown in Standard Drawing No. 1801.02 if reinforcement
1s installed with the MD parallel to the wall face.

Use geogrids with a roll width of at least 4 ft and an “approved” or “approved for
provisional use” status code. Geogrids are approved for short-term design
strengths for a 3-year design life in the MD and CD based on material type. The
list of approved geogrids with short-term design strengths is available from:
www.ncdot.org/doh/operations/materials/soils/gep.html

Define material type from the website above for shoring backfill as follows:

12
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Material Type Shoring Backfill
Borrow A-2-4 Soil
Fine Aggregate Class I, Type 1 or Class III Select Material
Coarse Aggregate Class V or VI Select Material

If an approved geogrid does not list a short-term design strength in the MD for the
shoring backfill used, do not use the geogrid for geogrid reinforcement. If an
approved geogrid does not list a short-term design strength in the CD for the
shoring backfill used, do not install the geogrid with the MD parallel to the wall
face.

Preconstruction Requirements

(A)

(B)

©

(D)

Concrete Barrier

Define “clear distance” behind concrete barrier as the horizontal distance between the
barrier and edge of pavement. The minimum required clear distance for concrete barrier
is shown in the plans. At the Contractor’s option or if the minimum required clear
distance is not available, set concrete barrier next to and up against traffic side of
standard shoring except for barrier above standard temporary walls. Concrete barrier
with the minimum required clear distance is required above standard temporary walls.

Temporary Guardrail

Define “clear distance” behind temporary guardrail as the horizontal distance between
guardrail posts and standard shoring. At the Contractor’s option or if clear distance for
standard temporary shoring is less than 4 ft, attach guardrail to traffic side of shoring as
shown in the plans. Place ABC in clear distance and around guardrail posts instead of
pavement. Do not use temporary guardrail above standard temporary walls.

Standard Shoring Selection Forms

Before beginning standard shoring construction, survey existing ground elevations in the
vicinity of standard shoring locations to determine actual shoring or wall heights (H).
Submit a standard shoring selection form for each location at least 7 days before starting
standard shoring construction. Standard shoring selection forms are available from:
www.ncdot.org/doh/preconstruct/highwayv/geotech/formdet/

Preconstruction Meeting

The Engineer may require a shoring preconstruction meeting to discuss the construction
and inspection of the standard shoring. If required, schedule this meeting after all
standard shoring selection forms have been submitted. The Resident, District or Bridge
Maintenance Engineer, Bridge or Roadway Construction Engineer, Geotechnical
Operations Engineer, Contractor and Shoring Contractor Superintendent will attend this
preconstruction meeting.

Construction Methods

Construct standard shoring in accordance with the Temporary Shoring provision.

(A)

Standard Temporary Shoring Installation

13
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Based on actual shoring height, positive protection, groundwater elevation, slope or
surcharge case and traffic impact at each standard temporary shoring location, install
piles with the minimum required embedment and extension for each shoring section in
accordance with Standard Drawing No. 1801.01. For concrete barrier above and next to
standard temporary shoring and temporary guardrail above and attached to standard
temporary shoring, use “surcharge case with traffic impact” in accordance with Standard
Drawing No. 1801.01. Otherwise, use “slope or surcharge case with no traffic impact” in
accordance with Standard Drawing No. 1801.01. If refusal is reached before driven piles
attain the minimum required embedment, use drilled-in H-piles with timber lagging for
standard temporary shoring.

(B) Standard Temporary Walls Installation

Based on actual wall height, groundwater elevation, slope or surcharge case, geotextile or
geogrid reinforcement and shoring backfill type in the reinforced zone at each standard
temporary wall location, construct walls with the minimum required reinforcement length
and number of reinforcement layers for each wall section in accordance with Standard
Drawing No. 1801.02. For standard temporary walls with pile foundations in the
reinforced zone, drive piles through reinforcement after constructing temporary walls.

For standard temporary walls with interior angles less than 90°, wrap geosynthetics at
acute corners as directed by the Engineer. Place geosynthetics as shown in Standard
Drawing No. 1801.02. Place separation geotextiles between shoring backfill and backfill,
natural ground or culverts along the sides of the reinforced zone perpendicular to the wall
face. For Class V or VI select material in the reinforced zone, place separation
geotextiles between shoring backfill and backfill or natural ground on top of and at the
back of the reinforced zone.

Measurement and Payment

Standard shoring will be measured and paid in accordance with the Temporary Shoring
provision.

14
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PILE DRIVING CRITERIA (9-18-12)

Revise the 2012 Standard Specifications as follows:

Page 4-72, Subarticle 450-3(D)(3) Required Driving Resistance, lines 26-30, delete first
paragraph and replace with the following: )

The Engineer will determine if the proposed pile driving methods and equipment are acceptable
and provide the blows/ft and equivalent set for the required driving resistance noted in the plans,
i.e., “pile driving criteria” except for structures with pile driving analyzer (PDA) testing. For
structures with PDA testing, provide pile driving criteria for any bents and end bents with piles
in accordance with Subarticle 450-3(F)(4).

Page 4-73, Subarticle 450-3(F) Pile Driving Analyzer, lines 45-48, delete third paragraph and
replace with the following:

The Engineer will complete the review of the proposed pile driving methods and equipment
within 7 days of receiving PDA reports and pile driving criteria. Do not place concrete for caps
or footings on piles until PDA reports and pile driving criteria have been accepted.

Page 4-75, Subarticle 450-3(F) Pile Driving Analyzer, add the following:
(4)  Pile Driving Criteria

Analyze pile driving with the GRL Wave Equation Analysis Program (GRLWEAP)
manufactured by Pile Dynamics, Inc. Use the same PDA Consultant that provides PDA
reports to perform GRLWEAP analyses and develop pile driving criteria. Provide
driving criteria sealed by an engineer approved as a Project Engineer (key person) for the
same PDA Consultant.

Analyze pile driving so driving stresses, energy transfer, ram stroke and blows/ft from
PDA testing and resistances from CAPWARP analyses correlate to GRLWEAP models.
Provide pile driving criteria for each combination of required driving resistance and pile
length installed for all pile types and sizes. Submit 2 copies of pile driving criteria with
PDA reports. Include the following for driving criteria:

(a) Project information in accordance with Subarticle 450-3(F)(3)(a)

(b) Table showing blows/ft and equivalent set vs. either stroke for multiple strokes in
increments of 6" or bounce chamber pressure for multiple pressures in increments
of 1 psi

(©) Maximum stroke or blows/ft or pile cushion requirements to prevent overstressing
piles as needed

(d) GRLWEAP software version information

(e) PDF copy of all pile driving criteria and executable GRLWEAP input and output
files

Page 4-76, Article 450-4 MEASUREMENT AND PAYMENT, add the following:

The contract unit -price for PDA Testing will also be full compensation for performing
GRLWEAP analysis and developing and providing pile driving criteria.

15
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‘SOLDIER PILE RETAINING WALLS (SPECIAL)

1.0

2.0

GENERAL

Construct soldier pile retaining walls consisting of driven or drilled-in steel H-piles or
drilled-in steel W-shape with either precast concrete panels in between piles or a cast-in-
place reinforced concrete face attached to front of piles unless required otherwise in the
plans. Timber lagging is typically used for temporary support of excavations during
construction. Provide cast-in-place reinforced concrete coping as required. Design and
construct soldier pile retaining walls based on actual elevations and wall dimensions in
accordance with the contract and accepted submittals. Use a prequalified Cantilever Wall
Contractor to construct soldier pile retaining walls. Define “soldier pile wall” as a soldier
pile retaining wall. Define “panel” as a precast concrete panel and “concrete facing” as a
cast-in-place reinforced concrete face. Define “pile” as a steel H-pile or steel W-shape and
“coping” as cast-in-place concrete coping.

MATERIALS

Refer to the Standard Specifications.

Item Section
Anchor Pins _ 1056-2
Curing Agents 1026
Flowable Fill, Excavatable 1000-6
Geosynthetics 1056
Joint Materials 1028
Masonry 1040
Neat Cement Grout, Nonshrink 1003
Portland Cement Concrete 1000
Reinforcing Steel 1070
Retaining Wall Panels 1077
Select Material, Class VI 1016
Shoulder Drain Materials 816-2
Steel H-Piles 1084-1
Steel W-Shape 1072
Untreated Timber 1082-2
Welded Stud Shear Connectors 1072-6
Wire Staples 1060-8(D)

Provide Type 2 geotextile for separation geotextiles and Class VI select material (standard
size No. 57 stone) for leveling pads and backfilling. Use Class A concrete for concrete
facing and coping and Class A concrete that meets Article 450-2 of the Standard
Specifications for drilled-in piles. Use untreated timber with a thickness of at least 3" and a
bending stress of at least 1,000 psi for timber lagging.

Unless required otherwise in the contract, produce. panels with a smooth flat final finish
that meets Article 1077-11 of the Standard Specifications. When noted in the plans,
produce panels with an exposed aggregate finish that meets Article 1077-12 of the

16
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Standard Specifications. Produce panels within 1/4" of the panel dimensions shown in the
accepted submittals. Damaged panels with excessive discoloration, chips or cracks as
determined by the Engineer will be rejected.

For soldier pile walls with panels, galvanize piles in accordance with Section 1076 of the
Standard Specifications. 'When noted in the plans, paint galvanized piles in accordance
with Article 442-12 of the Standard Specifications. Apply the following system to paint
galvanized piles gray with waterborne paints that meet Article 1080-11 of the Standard
Specifications. For painting galvanized piles other colors, contact the Materials and Tests
(M&T) Unit for an appropriate paint system.

GRAY PAINT SYSTEM FOR GALVANIZED PILES ;
Coat i Color Dry/Wet Film Thickness (Mils)
Min. Max.
Intermediate Brown 3.0 DFT 5.0 DFT
Stripe ; White ; 4.0 WFT 7.0 WFT
Topcoat . Gray 2.0 DFT 4.0 DFT
Total 5.0 DFT 9.0 DFT 5

Store steel materials on blocking at least 12" above the ground and protect it at all times
from damage; and when placing in the work make sure it is free from dirt, dust, loose mill
scale, loose rust, paint, oil or other foreign materials. Load, transport, unload and store
soldier pile wall materials so materials are kept clean and free of damage. Bent, damaged
or defective materials will be rejected.

PRECONSTRUCTION REQUIREMENTS
A. Soldier Pile Wall Surveys

The Retaining Wall Plans show a plan view, typical sections, details, notes and an
elevation or profile view (wall envelope) for each soldier pile wall. Before beginning
soldier pile wall design, survey existing ground elevations shown in the plans and other
elevations in the vicinity of soldier pile wall locations as needed. Based on these
elevations, finished grades and actual soldier pile wall dimensions and details, submit
revised wall envelopes for acceptance. Use accepted wall envelopes for design.

B. Soldier Pile Wall Designs

Submit 11 copies of working drawings and 3 copies of design calculations and a PDF
copy of each for soldier pile wall designs at least 30 days before the preconstruction
meeting. Do not begin soldier pile wall construction until a design submittal is
accepted.

Use a prequalified Cantilever Wall Design Consultant to design soldier pile walls.
Provide designs sealed by a Design Engineer approved as a Geotechnical Engineer (key
person) for the Cantilever Wall Design Consultant.

17
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Design soldier pile walls in accordance with the plans and Article 11.8 of the AASHTO
LRFD Bridge Design Specifications unless otherwise required. Design soldier pile
walls for seismic if walls are located in seismic zone 2 based on Figure 2-1 of the
Structure Design Manual. Design soldier pile walls for a maximum deflection of 2" or
1.5% of H, whichever is less, with H as shown in the plans.

When noted in the plans, design soldier pile walls for a live load (traffic) surcharge of
250 1b/sf in accordance with Article 11.5.5 of the AASHTO LRFD specifications. For
steel beam guardrail with 8 ft posts above soldier pile walls, analyze walls for a
horizontal load (Py;) of 300 1b/ft of wall in accordance with Figure 3.11.6.3-2(a) of the
AASHTO LRFD specifications. For concrete barrier rail above soldier pile walls,
analyze walls for a Py; of 500 Ib/ft of wall in accordance with Figure 3.11.6.3-2(a).

Use a maximum pile spacing of 10 ft. At the Contractor’s option, use driven or drilled-
in piles for soldier pile walls with concrete facing unless otherwise required. For
soldier pile walls with panels, use drilled-in piles unless noted otherwise in the plans.
Use concrete or grout for embedded portions of drilled-in piles. Install drilled-in piles
by excavating holes with diameters that will result in at least 3" of clearance all around
piles.

Provide temporary support of excavations for excavations more than 4 ft deep and
timber lagging in accordance with the AASHTO Guide Design Specifications for Bridge
Temporary Works. At the Contractor’s option and when noted in the plans, provide
temporary slopes instead of temporary support of excavations. Do not extend
temporary slopes outside right-of-way or easement limits. Except for fill sections or
when using temporary slopes, backfill voids behind panels, lagging and piles with No.
57 stone. Place separation geotextile between No. 57 stone and overlying fill or
pavement sections except when concrete pavement, full depth asphalt or cement treated
base is placed directly on stone.

At the Contractor’s option, use panels or concrete facing unless required otherwise in
the plans. Design panels and concrete facing in accordance with the plans and Section
5 of the AASHTO LRFD Bridge Design Specifications. Provide reinforcing steel of
sufficient density to satisfy Article 5.7.3.4 of the AASHTO LRFD specifications. Use
panels or concrete facing with the dimensions shown in the plans and attach facing to
front of piles with welded stud shear connectors.

Use No. 57 stone for aggregate leveling pads. Use 6" thick leveling pads beneath
panels and concrete facing. Unless required otherwise in the plans, embed top of
leveling pads at least 12" below bottom of walls shown in the plans.

Provide wall drainage systems consisting of geocomposite drain strips, drains and
outlet components. Place drain strips with a horizontal spacing of no more than 10 ft
and center strips between adjacent piles. Attach drain strips to front of timber lagging
or back of panels or concrete facing and connect strips to leveling pads. Locate a
continuous aggregate shoulder drain along the base of panels or concrete facing in front
of piles and leveling pads. Provide drains and outlet components in accordance with
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Standard Drawing No. 816.02 of the Roadway Standard Drawings.

Unless required otherwise in the plans, use cast-in-place reinforced concrete coping at
top of soldier pile walls with panels. Use coping dimensions shown in the plans and at
the Contractor’s option, connect coping to panels with dowels or extend coping down
back of panels. When concrete barrier rail is required above soldier pile walls, use
concrete barrier rail with moment slab as shown in the plans.

Submit working drawings and design calculations for acceptance in accordance with
Article 105-2 of the Standard Specifications. Submit working drawings showing plan
views, wall profiles with pile locations, typical sections and details of piles, drainage,
temporary support, leveling pads, panels and concrete facing. If necessary, include
details on working drawings for coping, concrete barrier rail with moment slab and
obstructions extending through walls or interfering with piles, barriers or moment slabs.
Submit design calculations including deflection calculations for each wall section with
different surcharge loads, geomeiry or material parameters. Include analysis of
temporary conditions in design calculations. When designing soldier pile walls with
computer software, a hand calculation is required for the tallest wall section.

C. Soldier Pile Wall Construction Plan

Submit 4 copies and a PDF copy of a soldier pile wall construction plan at least 30 days
before the preconstruction meeting. Do not begin soldier pile wall construction until
the construction plan submittal is accepted. Provide project specific information in the
soldier pile wall construction plan including a detailed construction sequence. For
driven piles, submit proposed pile driving methods and equipment in accordance with
Subarticle 450-3(D)2) of the Standard Specifications. For drilled-in piles, submit
installation details including drilling equipment and methods for stabilizing and filling
holes. Provide details in the construction plan of excavations including temporary
support and any other information shown in the plans or requested by the Engineer.

If alternate construction procedures are proposed or necessary, a revised soldier pile
wall construction plan submittal may be required. If the work deviates from the
accepted submittal without prior approval, the Engineer may suspend soldier pile wall
construction until a revised plan is accepted.

D. Preconstruction Meeting

Before starting soldier pile wall construction, hold a preconstruction meeting to discuss
the construction and inspection of the soldier pile walls. Schedule this meeting after all
soldier pile wall submittals have been accepted. The Resident or Bridge Maintenance
Engineer, Bridge Construction Engineer, Geotechnical Operations Engineer, Contractor
and Cantilever Wall Contractor Superintendent will attend this preconstruction
meeting.

4.0 CONSTRUCTION METHODS

Control drainage during construction in the vicinity of soldier pile walls. Direct run off

19



R-2303D - Sampson County

101

away from soldier pile walls and areas above and behind walls. Contain and maintain No.
57 stone and backfill and protect material from erosion.

Notify the Engineer before blasting in the vicinity of soldier pile walls. Perform blasting in
accordance with the contract. Unless required otherwise in the plans, install foundations
located behind soldier pile walls before beginning wall construction if the horizontal
distance to the closest foundation is less than the height of the tallest wall section.

Install soldier pile walls in accordance with the accepted submittals and as directed. Do not
excavate behind soldier pile walls unless a temporary slope is shown in the accepted
submittals.  If overexcavation occurs and is not approved, repair walls with an approved
method and a revised soldier pile wall design or construction plan may be required.

A. Piles

If a temporary slope is shown in the accepted submittals, excavate the slope before
installing piles. Otherwise, install piles before excavating for soldier pile walls. Weld
stud shear connectors to piles in accordance with Article 1072-6 of the Standard
Specifications.

Install piles within 1" of horizontal and vertical alignment shown in the accepted
submittals and with no negative batter (piles leaning forward). Minimize alignment
variations between piles for soldier pile walls with concrete facing since variations can
result in thicker concrete facing in some locations in order to provide the minimum
required facing thickness clsewhere. Locate piles so the minimum required concrete
facing thickness, if applicable, and roadway clearances are maintained for variable pile
alignments.

Install piles with the minimum required embedment in accordance with Subarticles
450-3(D) and 450-3(E) of the Standard Specifications. Piles may be installed with a
vibratory hammer as approved by the Engineer. Do not splice piles. If necessary, cut
off piles at elevations shown in the accepted submittals along a plane normal to the pile
axis.

Use pile excavation to install drilled-in piles. If overexcavation occurs, fill to required
elevations with No. 57 stone before setting piles. After filling holes with concrete or
grout to the elevations shown in the accepted submittals, remove any fluids and fill
remaining portions of holes with flowable fill. Cure concrete or grout at least 7 days
before excavating.

Notify the Engineer if refusal is reached before pile excavation or driven piles attain the
minimum required embedment. When this occurs, a revised soldier pile wall design or
construction plan submittal may be required.

B. Excavation

If a temporary slope is shown in the accepted submittals, excavate the slope as shown.
Otherwise, excavate in front of piles from the top down in accordance with the accepted
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submittals. Excavate in staged horizontal lifts with a maximum height of 5 f. Use
timber lagging or an alternate approved method for temporary support of excavations in
accordance with the accepted submittals.

Install temporary support within 24 hours of excavating each lift unless otherwise
approved. The installation may be delayed if it can be demonstrated that delays will
not adversely affect excavation stability. If excavation faces will be exposed for more
than 24 hours, use polyethylene sheets anchored at top and bottom of lifts to protect
excavation faces from changes in moisture content.

If an excavation becomes unstable at any time, suspend soldier pile wall construction
and temporarily stabilize the excavation by immediately placing an earth berm up
against the unstable excavation face. When this occurs, repair walls with an approved
method and a revised soldier pile wall design or construction plan may be required.

Remove flowable fill and material in between piles as necessary to install timber
lagging. Position lagging with at least 3" of contact in the horizontal direction between
the lagging and pile flanges. Do not excavate the next lift until temporary support for
the current lift is accepted.

C. Wall Drainage Systems

Install wall drainage systems as shown in the accepted submittals and in accordance
with Section 816 of the Standard Specifications. Place geocomposite drain strips with
the geotextile side facing away from wall faces. Secure drain strips so strips are in
continuous contact with surfaces to which they are attached and allow for full flow the
entire height of soldier pile walls. Discontinuous drain strips are not allowed. If splices
are needed, overlap drain strips at least 12" so flow is not impeded. Connect drain
strips to leveling pads by embedding strip ends at least 4" into No. 57 stone.

D. Leveling Pads, Panels, Coping and Concrete Facing

Construct aggregate leveling pads at elevations and with dimensions shown in the
accepted submittals. Compact leveling pads with a vibratory compactor to the
satisfaction of the Engineer.

Set panels against pile flanges as shown in the accepted submittals. Position panels
with at least 2" of contact in the horizontal direction between the panels and pile
flanges. If contact cannot be maintained, remove panels, fill gaps with joint filler and
reset panels. Securely support panels until enough No. 57 stone or backfill is placed to
hold panels in place.

Construct coping as shown in the accepted submittals and Subarticle 452-3(C) of the
Standard Specifications. When single faced precast concrete barrier is required in front
of and against soldier pile walls, stop coping just above barrier so coping does not
interfere with placing barrier up against wall faces.

Construct concrete facing in accordance with the accepted submittals and Section 420
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of the Standard Specifications. Do not remove forms until concrete attains a
compressive strength of at least 2,400 psi. Unless required otherwise in the plans,
provide a Class 2 surface finish for concrete facing that meets Subarticle 420-17(F) of
the Standard Specifications. Construct concrete facing joints at a spacing of 10 ft to 12
ft unless required otherwise in the plans. Make 1/2" thick expansion joints that meet
Article 420-10 of the Standard Specifications for every third joint and 1/2" decp
grooved contraction or sawed joints that meet Subarticle 825-10(B) or 825-10(E)
respectively for the remaining joints. Stop reinforcing steel for concrete facing 2" on
either side of expansion joints.

If a brick veneer is required, construct brick masonry in accordance with Section 830 of
the Standard Specifications. Anchor brick veneers to soldier pile walls with approved
brick to concrete type anchors in accordance with the manufacturer’s instructions.
Space anchors no more than 16" apart in the vertical direction and no more than 32"
apart in the horizontal direction with each row of anchors staggered 16" from the row
above and below.

Seal joints above and behind soldier pile walls between coping or concrete facing and
ditches or concrete slope protection with silicone sealant.

. Backfill

For fill sections or if a temporary slope is shown in the accepted submittals, backfill
behind piles, panels and concrete facing in accordance with Article 410-8 of the
Standard Specifications. Otherwise, backfill voids behind panels, lagging and piles
with No. 57 stone as shown in the accepted submittals. Ensure all voids between panels
and lagging and between piles, lagging and excavation faces are filled with No. 57
stone. Compact stone to the satisfaction of the Engineer. When separation geotextiles
are required, overlap adjacent geotextiles at least 18" and hold separation geotextiles in
place with wire staples or anchor pins as needed.

. Pile Coatings

For soldier pile walls with panels, clean exposed galvanized or painted surfaces of piles
with a 2,500 psi pressure washer after wall construction is complete. Repair galvanized
surfaces that are exposed and damaged in accordance with Article 1076-7 of the
Standard Specifications. Repair painted surfaces that are exposed and damaged by
applying 4.0 to 7.0 mils wet film thickness of a topcoat to damaged areas with brushes
or rollers. Use the same paint for damaged areas that was used for the topcoat when
painting piles initially. Feather or taper topcoats in damaged areas to be level with
surrounding areas. ,

MEASUREMENT AND PAYMENT

Soldier Pile Retaining Walls will be measured and paid in square feet. Soldier pile walls
will be measured as the square feet of exposed wall face area with the height equal to the
difference between top. and bottom of wall elevations. Define “top of wall” as top of
coping or top of panels or concrete facing for soldier pile walls without coping. Define
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“bottom of wall” as shown in the plans and no measurement will be made for portions of
soldier pile walls embedded below bottom of wall elevations.

The contract unit price for Soldier Pile Retaining Walls will be full compensation for
providing designs, submittals, labor, tools, equipment and soldier pile wall materials,
installing piles, excavating, backfilling, hauling and removing excavated materials and
supplying temporary support of excavations, wall drainage systems, leveling pads, panels,
concrete facing, No. 57 stone, geotextiles and any incidentals necessary to construct soldier
pile walls. The contract unit price for Soldier Pile Retaining Walls will also be full
compensation for coping, pile coatings and brick veneers, if required. No additional
payment will be made and no extension of completion date or time will be allowed for
repairing overexcavations or unstable excavations or thicker concrete facing.

The contract unit price for Soldier Pile Retaining Walls does not include the cost for
ditches, fences, handrails, barrier or guardrail associated with soldier pile walls as these
items will be paid for elsewhere in the contract.

Where it is necessary to provide backfill material behind soldier pile walls from sources
other than excavated arcas or borrow sources used in connection with other work in the
contract, payment for furnishing and hauling such backfill material will be paid as extra
work in accordance with Article 104-7 of the Standard Specifications. Placing and
compacting such backfill material is not considered extra work but is incidental to the work
being performed.

Payment will be made under:

Pay Item Pay Unit
Soldier Pile Retaining Walls Square Foot
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SEGMENTAL GRAVITY RETAINING WALLS (SPECIAL)

1.0

2.0

GENERAL

Construct segmental gravity retaining walls consisting of segmental retaining wall (SRW)
units supported by aggregate footings. If the plans do not include Standard Drawing No.
453.02 or 453.03, design and construct segmental gravity retaining walls based on actual
elevations, wall dimensions and batter in accordance with the contract and accepted
submittals. Otherwise, construct segmental gravity retaining walls based on actual
elevations, wall dimensions and batter in accordance with the contract, accepted submittals
and Standard Drawing No. 453.02 or 453.03.

Define “block wall” as a segmental gravity retaining wall and “standard block wall” as a
block wall that meets a standard segmental gravity retaining wall drawing (Standard
Drawing No. 453.02 or 453.03). Define “blocks” as SRW units, “cap blocks” as SRW cap
units and “Block Vendor” as the vendor licensing the block producer. )

MATERIALS

Refer to the Standard Specifications.

Item Section
Anchor Pins 1056-2
Geotextiles, Type 2 1056
Segmental Retaining Wall Units 1040-4
Select Material, Class VI - 1016
Silicone Sealant 1028-3
Subsurface Drainage Materials 815-2
Wire Staples . 1060-8(D)

Provide Type 2 geotextile for separation geotextiles. Use Class VI select material for No.
57 stone. Provide PVC pipes, fittings, outlet pipes and concrete pads for subsurface
drainage materials. For PVC pipes behind block walls, use pipes with perforations that
meet AASHTO M 278.

Use blocks from producers approved by the Department and licensed by the Block Vendor.
Notify the Engineer of the name and NCDOT ID number of the SRW unit production
facility before beginning block production. Unless required otherwise in the plans, provide
blocks with a depth (front to back) of at least 12" and cap blocks with a depth of at least 8".

Use approved SRW units for standard block walls. Blocks for standard block walls are
approved for either 2 ft or 4 ft maximum design heights with the design height as shown in
Standard Drawing No. 453.02 or 453.03. The list of approved SRW units with maximum
design heights is available from:

connect.ncdot. gov/resources/Geological/Pages/Products.aspx

Do not mix blocks from different Block Vendors on the same block wall. Damaged blocks
with excessive discoloration, chips or cracks as determined by the Engineer will be
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rejected.

Provide adhesives recommended by the Block Vendor. Store adhesives in accordance with
the manufacturer’s instructions. Load, transport, unload and store block wall materials so
materials are kept clean and free of damage.

PRECONSTRUCTION REQUIREMENTS
A. Block Wall Surveys

The plans typically show a plan view, typical sections, details, notes and an elevation or
profile view (wall envelope) for each block wall. Before beginning block wall design
or construction, survey existing ground elevations along wall face locations and other
elevations in the vicinity of block wall locations as needed. Based on these elevations,
finished grades and actual block wall dimensions, details and batter, submit wall
envelopes for acceptance. Use accepted wall envelopes for design, if required, and
construction.

B. Block Wall Designs

If the plans do not include Standard Drawing No. 453.02 or 453.03, submit 11 copies of
working drawings and 3 copies of design calculations and a PDF copy of each for block
wall designs at least 30 days before starting block wall construction. Do not begin
block wall construction until a design submittal is accepted.

Design block walls in accordance with the plans and Article 11.11 of the A4SHTO
LRFD Bridge Design Specifications unless otherwise required. Design block walls for
the wall batter required by the Block Vendor and clearances shown in the plans. Do not
locate blocks or footings outside right-of-way or easement limits.

Use No. 57 stone for aggregate footings beneath blocks. Use 10" thick footings that are
continuous at steps and extend at least 6" in front of and at least 9" behind bottom row
of blocks. Unless required otherwise in the plans, embed bottom of footings at least
18" below bottom of walls shown in the plans. When noted in the plans, locate a 4"
diameter continuous perforated PVC drain pipe in the No. 57 stone in back of footings.

Fill block core spaces with No. 57 stone and between and behind blocks with No. 57
stone for a horizontal distance of at least 12" so stone is continuous in all directions.
Assume a unit weight of 100 Ib/cf for No. 57 stone. Separation geotextiles are required
between No. 57 stone and backfill or natural ground and between stone and overlying
fill or pavement section except when concrete pavement, full depth asphalt or cement
treated base is placed directly on stone.

Use cap blocks at top of walls. Step top of walls as shown in the plans and double
stack cap blocks at steps so cap blocks are continuous at steps. Extend top of walls 4"
to 12" above where finished grade intersects back of blocks or cap blocks. When single
faced precast concrete barrier is required in front of and against block walls, fill voids
between barrier and wall faces with No. 57 stone.
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Submit working drawings and design calculations for acceptance in accordance with
Article 105-2 of the Standard Specifications. Submit working drawings showing plan
views, wall profiles with required resistances, typical sections, No. 57 stone and
geotextile locations and details of footings, blocks, cap blocks, etc. If necessary,
include details on working drawings for obstructions extending through walls or
interfering with footings. Submit design calculations for each wall section with
different geometry or material parameters. When designing block walls with computer
software, a hand calculation is required for the tallest wall section. Provide block wall
designs sealed by an engineer licensed in the state of North Carolina.

4.0 CONSTRUCTION METHODS

Control drainage during construction in the vicinity of block walls. Direct run off away
from bloéck walls, No. 57 stone and backfill. Contain and maintain stone and backfill and
protect material from erosion.

Excavate as necessary for block walls in accordance with the plans and accepted
submittals. Notify the Engineer when foundation excavation is complete. Do not place
No. 57 stone for footings until excavation dimensions and foundation material are
approved.

Construct aggregate footings at elevations and with dimensions shown in the plans and
accepted submittals. If a drain is required, install wall drainage systems consisting of
drains and outlet components as shown in the plans and accepted submittals and in
accordance with Section 815 of the Standard Specifications. Compact No. 57 stone for
footings with a vibratory compactor to the satisfaction of the Engineer.

Stack blocks with no negative wall batter (wall face leaning forward) so the final wall
position is as shown in the plans and accepted submittals. Place blocks with a maximum
vertical joint width of 3/8".- Stagger blocks to create a running bond by centering blocks
over joints in the row below as shown in the plans and accepted submittals. Construct
block walls with the following tolerances:

A. Blocks are level from front to back and between blocks when checked with a 3 ft long
level,

B. Final wall face is within 2" of horizontal and vertical alignment shown in the plans and
accepted submittals, and

C. Wall batter is within 2° of batter required by the Block Vendor.

Overlap adjacent separation geotextiles at least 18" at seams and hold geotextiles in place
with wire staples or anchor pins as needed. Place No. 57 stone between and behind blocks
in 8" to 10" thick lifts. Compact stone with hand operated compaction equipment to the
satisfaction of the Engineer. Backfill for block walls behind No. 57 stone in accordance
with Article 410-8 of the Standard Specifications.

Set cap blocks with a 1/2" to 1-1/2" overhang as shown in the plans and accepted
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submittals. Place cap blocks using adhesive in accordance with the manufacturer’s
instructions. Do not place cap blocks if surfaces caps will be attached to are wet or frozen
or the air temperature measured at the wall location in the shade away from artificial heat is
below 40°F. Before applying adhesive, clean surfaces cap blocks will adhere to and ensure
surfaces are dry and free of oil, grease, dust and debris. Seal joints above and behind block
walls between blocks and ditches with silicone sealant.

MEASUREMENT AND PAYMENT

Segmental Gravity Retaining Walls will be measured and paid in square feet. Block walls
will be measured as the square feet of exposed wall face area with the height equal to the
difference between top and bottom of wall elevations. Define “top of wall” as top of cap
blocks. Define “bottom of wall” as shown in the plans and no measurement will be made
for portions of block walls embedded below bottom of wall elevations.

The contract unit price for Segmental Gravity Retaining Walls will be full compensation for
providing designs, if required, submittals, labor, tools, equipment and block wall materials,
excavating, backfilling, hauling and removing excavated materials and supplying footings,
blocks, No. 57 stone, wall drainage systems, geotextiles, cap blocks and any incidentals
necessary to construct block walls.

The contract unit price for Segmental Gravity Retaining Walls does not include the cost for
ditches, fences, handrails, barrier or guardrail associated with block walls as these items
will be paid for elsewhere in the contract.

Where it is necessary to provide backfill material behind No. 57 stone from sources other
than excavated areas or borrow sources used in connection with other work in the contract,
payment for furnishing and hauling such backfill material will be paid as extra work in
accordance with Article 104-7 of the Standard Specifications. Placing and compacting
such backfill material is not considered extra work but is incidental to the work being
performed.

Payment will be made under:

Pay Item Pay Unit
Segmental Gravity Retaining Walls Square Foot
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CAST-IN-PLACE GRAVITY RETAINING WALLS (SPECIAL)

1.0 GENERAL
Construct cast-in-place (CIP) gravity retaining walls consisting of CIP concrete supported
by and connected to concrete footings. Construct CIP gravity retaining walls based on
actual elevations and wall dimensions in accordance with the contract, accepted submittals
and if included in the plans, Standard Drawing No. 453.01. Define “CIP gravity wall” as a
CIP gravity retaining wall.

2.0 MATERIALS

Refer to Division 10 of the Standard Specifications.

Item Section
Curing Agents 1026
Geotextiles, Type 1 1056
Joint Materials 1028
Masonry 1040
Portland Cement Concrete, Class A ' 1000
Reinforcing Steel 1070
Silicone Sealant 1028-3
Subdrain Coarse Aggregate 1044-2
Subdrain Fine Aggregate 1044-1

Use geotextiles and subdrain aggregate for subsurface drainage at weep holes and
reinforcing steel for dowels.

3.0 CIP GRAVITY WALL SURVEYS

The plans typically show a plan view, typical sections, details, notes and an elevation or
profile view (wall envelope) for each CIP gravity wall. Before beginning CIP gravity wall
construction, survey existing ground elevations along wall face locations and other
elevations in the vicinity of CIP gravity wall locations as needed. Based on these
clevations, finished grades and actual CIP gravity wall dimensions and details, submit wall
envelopes for acceptance. Use accepted wall envelopes for construction.

4.0 CONSTRUCTION METHODS

Control drainage during construction in the vicinity of CIP gravity walls. Direct run off
away from CIP gravity walls and backfill. Contain and maintain backfill and protect
material from erosion.

Excavate as necessary for CIP gravity walls in accordance with the plans. Unless required
otherwise in the plans, embed bottom of footings at least 2 ft below bottom of walls shown
in the plans. If applicable and at the Contractor’s option, use temporary shoring for wall
construction instead of temporary slopes to construct CIP gravity walls. Define “temporary
shoring for wall construction” as temporary shoring not shown in the plans or required by
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the Engineer including shoring for OSHA reasons or the Contractor’s convenience.

Notify the Engineer when foundation excavation is complete. Do not place concrete for
footings until excavation depth and foundation material are approved.

Construct CIP gravity walls at elevations and with dimensions shown in the plans and in
accordance with Section 420 of the Standard Specifications. Use dowels for construction
joints at top of footings as shown in the plans. Extend top of walls at least 6" above where
finished grade intersects back of CIP gravity walls.

Unless required otherwise in the plans, provide a Class 2 surface finish for expoéed
surfaces of CIP gravity walls that meets Subarticle 420-17(F) of the Standard
Specifications. Construct wall joints at a spacing of 10 ft to 12 ft unless required otherwise

. in the plans. Make 1/2" thick expansion joints that meet Article 420-10 of the Standard

Specifications for every third joint and 1/2" deep grooved contraction or sawed joints that
meet Subarticle 825-10(B) or 825-10E respectively of the Standard Specifications for the
remaining joints.

Construct 3" diameter weep holes on 10 ft centers along CIP gravity walls. Provide
subsurface drainage at weep holes in accordance with Article 414-8 of the Srandard
Specifications. Exit weep holes just above finished grade and slope holes at 1" per foot
through CIP gravity walls so water drains out of front of walls. When single faced precast
concrete barrier is required in front of and against CIP gravity walls, extend weep holes
through barrier at the same slope. '

Do not remove forms or backfill behind CIP gravity walls until concrete attains a
compressive strength of at least 2,400 psi. Backfill for CIP gravity walls in accordance
with Article 410-8 of the Standard Specifications.

If a brick veneer is required, construct brick masonry in accordance with Section 830 of the
Standard Specifications. Anchor brick veneers to CIP gravity walls with approved brick to
concrete type anchors in accordance with the manufacturer’s instructions. Space anchors
no more than 16" apart in the vertical direction and no more than 32" apart in the horizontal
direction with each row of anchors staggered 16" from the row above and below.

Seal joints above and behind CIP gravity walls between CIP concrete and ditches or
concrete slope protection with silicone sealant.

MEASUREMENT AND PAYMENT

CIP Gravity Retaining Walls will be measured and paid in square feet. CIP gravity walls
will be measured as the square feet of exposed wall face area with the height equal to the
difference between top and bottom of wall elevations. Define “top of wall” as top of CIP
concrete. Define “bottom of wall” as shown in the ptans and no measurement will be made
for portions of CIP gravity walls embedded below bottom of wall elevations.

The contract unit price for CIP Gravity Retaining Walls will be full compensation for
providing submittals, labor, tools, equipment and CIP gravity wall materials, excavating,
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backfilling, hauling and removing excavated materials and supplying concrete, dowels,
subsurface drainage, weep holes and any incidentals necessary to construct CIP gravity
walls. The contract unit price for CIP Gravity Retaining Walls will also be full
compensation for brick veneers, if required. ‘

No separate payment will be made for temporary shoring for wall construction. Temporary
shoring for wall construction will be incidental to the contract unit price for CIP Gravity
Retaining Walls.

The contract unit price for CIP Gravity Retaining Walls does not include the cost for
ditches, fences, handrails, barrier or guardrail associated with CIP gravity walls as these
items will be paid for elsewhere in the contract.

Where it is necessary to provide backfill material from sources other than excavated areas
or borrow sources used in connection with other work in the contract, payment for
furnishing and hauling such backfill material will be paid as extra work in accordance with
Article 104-7 of the Standard Specifications. Placing and compacting such backfill
material is not considered extra work but is incidental to the work being performed.

Payment will be made under:

Pay Item Pay Unit
CIP Gravity Retaining Walls . Square Foot

SEAL
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PROJECT SPECIAL PROVISIONS
GEOENVIRONMENTAL

CONTAMINATED SOIL (7/17/2013)

The Contractor’s attention is directed to the fact that soil contaminated with petroleum
hydrocarbon compounds exist within the project area. The known areas of contamination are
indicated on corresponding plans sheets. Information relating to these contaminated areas,
sample locations, and investigation reports are available at the following web address by

navigating to the correct letting year and month then selecting, “Plans and Proposals™, “Sampson
R-2303D”, “GeoEnvironmental”:

http://dotw-xfer{1.dot.state.ne.us/dsplan/

Petroleum contaminated soil may be encountered during any earthwork activities on the project.
The Contractor shall only excavate those soils that the Engineer designates necessary to
complete a particular task. The Engineer shall determine if soil is contaminated based on
petroleum odors and unusual soil staining. Contaminated soil not required to be excavated is to
remain in place and undisturbed. Undisturbed soil shall remain in place, whether contaminated
or not. The Contractor shall transport all contaminated soil excavated from the project to a
facility licensed to accept contaminated soil.

In the event that the Contractor chooses to stockpile the soil temporarily, the stockpile shall be
created within the property boundaries of the source material and in accordance with the
Stockpile Detail found in the plans. If the volume of contaminated material exceeds available
space on site, the Contractor shall obtain a permit from the NCDENR UST Section’s Regional
Office for off-site temporary storage. Stockpiling contaminated soil will be incidental to the
project. The Contractor shall provide disposal manifests and weigh tickets to the Engineer for
review and approval. The Engineer will in turn provide the GeoEnvironmental Section with a
copy of the disposal manifests and weigh tickets for their records.

Measurement and Payment:

The quantity of contaminated soil hauled, and disposed of shall be the actual number of tons of
material, which has been acceptably transported and weighed with certified scales as
documented by disposal manifests and weigh tickets. The quantity of contaminated soil,

measured as provided above, shall be paid for at the contract unit price per ton for “Hauling, and
Disposal of Petroleum Contaminated Soil”.

The above price and payment shall be full compensation for all work covered by this section,
including, but not limited to loading, transportation, weighing, laboratory testing, disposal,
equipment, decontamination of equipment, labor, and personal protective equlpment Excavation

of petroleum contaminated soil will be incidental to the project. / 2 // 7/ S E',;' m,,,
A 7
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WORK ZONE TRAFFIC CONTROL
Project Special Provisions

Law Enforcement:
(05/14/2013)

Description

Furnish Law Enforcement Officers and marked Law Enforcement vehicles to control traffic in
lane closures and direct traffic through intersections in accordance with the contract.

Construction Methods

Use uniformed Law Enforcement Officers and marked Law Enforcement vehicles equipped with
blue lights mounted on top of the vehicle, and Law Enforcement vehicle emblems to direct or
control traffic as required by the plans or by the Engineer.

Measurement and Payment

Law Enforcement will be measured and paid for in the actual number of hours that each Law
Enforcement Officer is provided during the life of the project as approved by the Engineer.

There will be no direct payment for marked Law Enforcement vehicles as they are considered
incidental to the pay item.

Payment will be made under:

Pay ltem

Pay Unit
Law Enforcement

Hour
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Date: 05-07-2013 : Sampson County
Prepared by:

MODULAR LANE SEPARATOR: ATKINS

Description 1616 East Millbrook Road, Suite 310

Raleigh, NC 27609 ¢ NCBEES # F-0326

Furnish, install, maintain, remove and transport modular lane
separator.

Materials
(A) General

Furnish impact resistant, surface-mounted, impact
resistant, modular lane separator systems, also referred to
as modular curb systems, comprised of low-profile raised
separator (curb) units and flexible upright, tubular
delineator posts to separate adjacent lanes of traffic and restrict turning movements until
permanent raised medians are constructed per the Plans.

Furnish a Type 3 material certification in accordance with Article 106-3 of the Standard
Specifications.

Provide modular lane separator systems that meet or exceed appropriate NCHRP 350 crash
criteria for Category Il work zone devices or Manual for Assessing Safety Hardware
(MASH) crash test criteria. Ensure that both the separator (curb) unit and the delineator
post comply with said crash test criteria as an assembly.

(B) Separator Units

Furnish single-piece, low-profile longitudinal separator (curb) units that meet the following
requirements:

e Maximum dimensions:

o Length 407

o Width-12”

o Height—3.5”

e Constructed of UV-stabilized, high-impact plastic material such as thermoplastic
alloy, UV-resistant HDPE and high molecular weight polyethylene (HMW/HDPE);

e Predominantly yellow in color, with color introduced to the raw materials during the
manufacturing process (no painting or color adhesive strips), using one of the
following two methods:

o Solid yellow color throughout the separator unit and integral with the
separator (curb) material;

o Solid yellow plastic integrated strips, 4” wide, inserted into longitudinal
channels formed in the vertical face of the separator (curb) unit, and running
continuously along both sides of the separator unit;

e Crush-resistant up to 10,000 lbs of static pressure;
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e Has an integral receptacle base for attaching at least one upright channelizer post
(tubular marker) in the middle of the separator unit; alternately, has one receptacle
near one end of the separator unit, with a separate, companion channelizer post base
or nose section provide at the opposite end of the separator unit for attaching a second
upright post;

¢ Designed for each separator unit to be independently anchored to pavement (does not
have to be interlocked with abutting separator units to secure the separator unit to the
pavement);

e Designed to be anchored to asphalt pavement using at least four one-piece anchor
bolts;

For separator units located at the ends of a longitudinal run of lane separator, ensure the end
of the unit that is exposed to traffic has tapered or rounded end treatment. Provide a tapered
or rounded end treatment that is either integral with the separator unit or a separate
component (i.e., nose section, delineator post base, etc.) designed to attach to or integrate
with one end of the separator section. If the end treatment is a separate component, ensure
that it is made from the same materials and meets the same color requirements as that main
separator unit that it adjoins. Rounded or tapered end treatments are not required on
separator units locate in the middle of a run of lane separator (i.e., not on the ends of the
run).

Furnish each separator unit with at least two yellow reflector units, one located near each
end of the separator unit. If more than two reflector units are provided, space the additional
reflectors equidistant from the reflectors at each end of the unit. Provide either top
mounted, recessed acrylic reflective lenses or arched “saddle” reflectors formed in the shape

. of the separator unit.

Provide each separator (curb) unit with anchor bolts that have a finished hex head, integral
washer, dual lead threads and chamfered tip. Provide one-piece bolts to eliminate improper
assembly and dual-thread bolts to prevent bolts spinning in holes when tightened. Ensure
that bolts be installed and removed using standard power tools.

Upright Posts

Provide reboundable channelizer posts (i.e., tubular markers) for installation into the
separator units that meet the following requirements:

e Made by the same manufacturer as the separator unit and designed to work with the
separator unit as a complete lane separator assembly;

e Constructed of UV-stabilized, impact resistant plastic material such as thermoplastic
polyurethane (TPU), polypropylene, and HDPE;

¢ Solid yellow in color throughout, with color introduced to the raw materials during
the manufacturing process (no painting);

e Have a nominal diameter of 2-3/8 to 3 inches and height of 36 inches;

e Have either a round or modified T-shape (i.e., flat front with curved rear surfaces) in
cross-section;
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e Designed to rebound to full upright position following impact from any angle;

e Capable of sustaining a minimum of 20 direct wheel-over impacts at 55 mph with
negligible damage to the post or the reflective sheeting applied to the post.

e Have two bands of yellow retro-reflective sheeting, a minimum of 4” wide, wrapped
completely around the post, with the first band positioned 17-2” below the top of the
post and the second, at 2”-3" below the first. The retro-reflective sheeting shall meet
or exceed the retro-reflectivity requirements of Grade B sheeting n Section 1092 of
the Standard Specifications.

Furnish each post with hardware necessary for mounting the post to the separator {(curb) unit
to prevent dislocation when posts are impacted. '

(D) Warranty

Provide manufacturer’s warranties for both the lane separator (curb) units and the
channelizer posts (tubular markers) that are customarily issued by the equipment
manufacturer or that are at least one vear in length from the date of final acceptance of the
project by the Department, whichever is greater.

Upon receipt of the Department’s written final acceptance of the project, transfer
manufacturer’s warranties with proper validation by the manufacturer to the Department.

Construction Methods

Install the modular lane separators according the manufacturer’s instructions at locations shown
in the Plans to simulate proposed raised medians until these medians can be constructed. Install
the lane separators parallel to the adjacent temporary pavement marking line that outlines the
shape of the proposed raised median. Do not cover the pavement marking line with the curb
unit.

In a given line/run of lane separator, space the separator (curb) units longitudinally so that the
resultant spacing of delineator posts (i.e., tubular markers) mounted on the separator units does
not exceed 4 feet center-to-center. Adjust spacing between separator units and add an additional
separator unit as required and as approved by the Engineer to ensure that a given longitudinal
line of separator both begins and ends with separator unit, not a gap.

Layout and mark the location of each separator (curb) unit and obtain the Engineer’s approval
of the layout prior to installing the separator units. Upon approval of the layout, drill holes in the
pavement for insertion of the anchor bolts and attach the separator units to the pavement with the
anchor bolts provided. If modified T-shape channelizer posts are provided with the lane
separator units, install the separator units so that the flat front side of the channelizer posts will
be facing approaching traffic in the adjacent through lane. Once the separator unit has been
mounted to the pavement, install the upright channelizer posts in each separator unit.

Upon removal of modular lane separator units, fill anchor bolt holes with an Engineer-approved
filler material to prevent intrusion of water in the pavement.
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Retain the original packaging for the lane separator and its components and hardware so that
modular lane separator can be repackaged following removal from the project. When the
modular lane separator is no longer required, remove and repackage the separator units,
channelizer posts, mounting hardware and anchor bolts in the original packaging. Deliver these
materials, as directed by the Engineer, to the Department’s Division 3 Traffic Services offices at
5501Barbados Boulevard in Castle Hayne, or other Department-owned facility within Division 3
designated by the Engineer at mutually agreed upon date and time.

Maintenance

Periodically inspect modular lane separator. Maintain modular lane separator in accordance with
Article 1105-4 of the Standard Specifications.

Measurement and Payment

Modular lane separator will be measured and paid as the actual number of linear feet furnished,
satisfactorily installed, accepted by the Engineer, maintained and removed. Measurement will be
made as the gross end-to-end length of each longitudinal run of separator, including the gaps
between the separator units within the run.

There will be no separate measurement made of tubular markers, curb reflectors, nose pieces and
~tubular marker bases, bolt hole filler/sealant as they are considered incidental to the furnishing,
installing and subsequently removing the modular lane separator.

There will be no separate measurement and payment made for repacking the modular lane
separator system and transporting it to the Department-owned facility within Division 3
designated by the Engineer following removal of the lane separator system from the project as
such work will be considered incidental furnishing, installing and removing the modular lane
separator. ‘

Payment will be made under:

Pay Item | Pay Unit
Modular Lane Separator Linear Foot

Page 4 of 4
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PROJECT SPECIAL PROVISIONS
Utility Construction

=7 M A ENGINEERING CONSULTANTS, INC.
awaw) | 598 E.Chatham Street, Suite 137, Cary, NC 27511

All proposed utility construction shall meet the applicable requirements (including, but
not limited to: Division 15; Section 1034; and Section 1036) of the NC Department of
Transportation's "Standard Specifications for Roads and Structures” dated January
2012.

Division 15 of the Standard Specifications is revised as follows:

Page 15-1, Paragraph 2 of Article 1500-2

Provide access for Department personnel and the owner’s representatives to all phases
of construction. Notify Department personnel and the utility owner two weeks before
commencement of any work and one week before service interruption. Keep utility
owner's representatives informed of work progress and provide opportunity for
inspection of construction and testing. There is one water line on this project that
belongs to the utility company listed below with their contact person.

1. Sampson County Public Works. The contact person for Sampson County Public
Works is Mr. Lee Cannady, and he can be reached by phone at 910-592-0188.

2. City of Clinton Public Works. The contact person for the City of Clinton Public
Works is Mr. Jeff Vreugdenhil, and he can be reached by phone at 910-299-4905.

Any work on these utility lines, especially the operation of any valves, must be
coordinated through the Engineer and the ultility owner before initiating said work.

Page 15-2, Paragraph 3 of Article 1500-7

Provide As-Built plans of the installed utility. The plans shall include notations of the
size and type of material installed, coordinates of utility controls, and horizontal and
vertical locations of the piping. Provide 2 copies to the Utility Owner and 2 copies to the
Engineer. Provide the Utility Owner with 2 copies of surveyed As-Builts of the utility
system constructed.

5/6/2013 Page 1 of 7
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Page 15-6, Article 1510-3 (B), Line 21 and L eakage Formula
than the following amount when pressurized at 200 +/- 5 psi for 2 hours in accordance
with AWWA C605,

W = LD(+P) + 148,000

Page 15-6, Article 1510-3 (B), paragraph beginning with Line 28

Sterilize water lines according to section .1003 of the Rules Governing Public Water
Supply Sections and AWWA 651. Provide certified bacteriological and contaminant
test results from a state approved or state certified testing laboratory in accordance with
NCDENR requirements. Operate all valves and controls to assure thorough
sterilization.

Page 15-6, Article 1510-3 (B), Line 36

according to AWWA C651 Sections 4.6 and 4.7 and section 4.4.3, the Continuous
Feed Method. Chlorine solution shall start at 50 PPM and maintain a level of at least
10 PPM for the 24-hour process. If chlorine level falls below 10 PPM, then the
disinfection needs to be repeated for another 24 hours.

Page 15-9, Paragraph 1 of Article 1515-4 under Measurement and Payment

Sampson County shall provide the contractor with new Water Meters to be installed on
the project. Sampson County shall retain ownership of all existing Fire Hydrants and
Water Meters that will be relocated.

City of Clinton shall provide the contractor with new Water Meters, Backflow Prevention
Devices, and Fire Hydrants to be installed on the project. City of Clinton shall retain
ownership of all existing Fire Hydrants and Water Meters and Meter boxes that will be
relocated.

Page 15-13, Article 1525 under Utility Manholes
Contractor shall provide manholes for the City of Clinton in conformance with ASTM
C478, NC Department of Transportation, and the following requirements:

1. General
a.Provide manholes to the depth as indicated on the Drawings. Manhole
inside diameter shall be 4 feet unless noted otherwise on the
Drawings.

2. Precast Concrete Sections
a.Minimum wall thickness shall be 5-inches.
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b.Base: Cast monolithically without construction joints or with an
approved PVC waterstop in the cold joint between the base slab and
the walls. The width of the base extensions on Extended Base
Manholes shall be no less than the base slab thickness.

c.Riser: Minimum lay length of 16 inches.

d.Eccentric Cone: Top inside diameter shall be 24 inches. Width of the
top ledge shall be no less than the wall thickness required for the
cone section.

e.Transition Cone: Provide an eccentric transition from 60-inch and
larger manholes to 48-inch diameter risers, cones, and flat slab top
sections. Minimum slope angle for the cone wall shall be 45
degrees.

f. Transition Top: Provide an eccentric transition from 60-inch and larger
manholes to 48-inch diameter risers, cones, and flat slab top
sections. Transition Top sections shall be furnished with vents as
shown on the manhole details. Tops shall not be used in areas
subject to vehicle traffic.

g.Flat Slab Top: Designed for HS-20 traffic loadings as defined in ASTM
C890. Items to be cast into Special Flat Slab Tops shall be sized to
fit within the manhole ID and the top and bottom surfaces. Provide a
float finish for exterior slab surface.

h.Precast or core holes for pipe connections. Diameter of hole shall not
exceed outside diameter of pipe by more than 3-inches.

i. Grade Rings: May be used to adjust frame and cover to finished
grade. Grade Rings shall be no less than 4 inches in height.

j- Lifting Devices: Devices for handling precast components shall be
provided by the precast manufacturer and comply with OSHA
Standard 1926.704.

3. Joints
a.Manufacturer in accordance with tolerance requirements of ASTM C
990 for butyl type joints.
b.Minimize number of joints. Do not use riser section for manholes up to
6 feet tall and no more than one riser for each additional 4 feet in
height.
c.Flexible Joint Sealants: Preformed butyl rubber based sealant material
conforming to Federal Specification SS-S-210A, Type B and ASTM
C990.
d.External Seal: Polyethylene backed flat butyl rubber sheet no less than
1/16-inch thick and 6-inches wide.
4. Inverts
a.Brick and mortar or precast concrete invert.
b.Form and finish invert channel to provide a consistent slope from
inlet(s) to outlet up to 4-inches.
c.Channel walls shall be formed to 3/4 of the height of the outlet pipe
diameter.
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d.Finish benches with a minimum uniform 1.5:12 slope. Provide a 1/4-
inch radius at the edge of bench and trough.
5. Flexible Pipe Connectors: Provide flexible connectors for pipe to
manhole that conform to ASTM C923. Location of connectors shall vary
from Project Drawings no more than 1/2-inch vertically and 5 degrees
horizontally. Provide stainless steel pipe clamp type band around flexible
connection to sewer pipe.
6. Manhole Steps:
a.Steps shall be in accordance with ASTM C478 and made of 1/2-inch
grade 60 steel encapsulated by co-polymer polypropylene and have
serrated tread and tall end lugs.

b.Secure steps to the wall with compression fit in tapered holes or cast-
in-place. Align steps along a vertical wall and shall not be located
over a pipe opening. First step shall be a maximum of 26 inches
from the bottom.

CASTINGS
A. General

1. Made of gray iron, ASTM A-48 - class 30, or ductile iron, ASTM A536,
grade 65-45-12.

2. Castings shall be free from imperfections not true to pattern. Casting
tolerances shall be plus or minus 1/16-inch per foot of dimension. Top
shall set neatly in frame, with edges machined for even bearing and
proper fit to prevent rattling and flush with the edge of frame.

B. Manhole Frame and Cover:

1. Minimum clear opening shall be 22 inches.

2. Minimum weight for frame and cover shall be 300 pounds and suitable
for Heavy Duty Highway Traffic Loads of H-20.

3. Frame shall have four 3/8-inch anchor bolt holes equally spaced.

4. Cast “Sanitary Sewer” on the cover. Casting shall bear the name of the
manufacturer and the part number.

5. Provide cover with two 1-inch perforated holes unless noted as
watertight on the Drawings.

Division 10 of the Standard Specifications is revised as follows:

Page 10-57, Paragraph 1 of Article 1034-2 Plastic Pipe, (A) PVC Gravity Flow Sewer
Pipe

Contractor shall use PVC pipe with a minimum SDR of 35 for all gravity sanitary sewer
owned by the City of Clinton unless otherwise noted.
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Page 10-57, Article 1034-2 Plastic Pipe, (B) PVC Force Main Sewer Pipe
(1) Pressure Rated Pipe

Contractor shall use PVC pipe with a minimum SDR of 21 for all force main sanitary
sewer owned by Sampson County.

Page 10-57, Article 1034-3 Ductile Iron Pipe, (A) Gravity Flow Sewer Pipe
Contractor shall use ductile iron pipe that conforms to AWWA C151 with a working
pressure of 150 psi with mechanical joint fittings as noted for the City of Clinton.

Page 10-57, Article 1034-C Plastic Pipe, (C) Polyethylene (PE) Pipe Force Main Sewer
Pipe

Contractor shall use HDPE Pipe with a minimum DR of 9 for all HDD installations of
Force Main Sewer owned by Sampson County.

Page 10-58, Article 1036-3 Plastic Pipe, (A) PVC Pipe
(1) Pressure Rated Pipe

Contractor shall use PVC pipe with a minimum SDR of 21 for all water line owned by
Sampson County.

(2) Pressure Class Pipe

Contractor shall use PVC C900 pipe with a minimum DR of 18 for all water line owned
by the City of Clinton unless otherwise noted.

Page 10-58, Article 1036-3 Plastic Pipe, (B) Polyethylene (PE) Pipe
Contractor shall use HDPE Pipe with a minimum DR of 9 for all HDD installations of
water line owned by Sampson County.

Page 10-58, Article 1036-3 Plastic Pipe, (B) Polyethylene (PE) Pipe, Line 32
Use PE Water Pipe and tubing that is Copper Tube Size (CTS) with a SDR of 7 that
conforms to AWWA C901 or AWWA C906 with a minimum pressure class of 200 psi.

Page 10-58, Article 1036-5 Ductile Iron Pipe and Fittings
Contractor shall use Ductile Iron Pipe with a minimum pressure class of 350 unless as
indicated on the Drawings for water line that is owned by the City of Clinton.

Contractor shall use Ductile Iron Pipe with an integrated restrained joint system for all
water line to be installed within steel encasement pipe that is owned by City of Clinton
and for water line and force main to be within steel encasement pipe that is owned by
Sampson County.
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WATER METERING STATION:

The water metering station shown on sheet UC-22, at approximate Station 1338+00 -L-
(left) shall be replaced as noted on the utility construction plans and as directed by the
Engineer. Replacement shall include the vault and all internal components necessary to
put the metering station back into proper functioning order.

Water metering stations installed and accepted will be measured and paid for at the
contract price per each for "Water Metering Station”. Such price and payment will be full
compensation for all labor, excavation, new vault, new top, connection to the proposed
piping, backfilling, removal and disposal of the old vault and any unusable equipment,
and incidentals necessary to compiete the work as required.

WATER METER VAULT:

Water meter vaults shall be installed at the locations shown on the utility plans or as
directed by the Engineer. All components, materials, and methods of installation shall
be in accordance with the applicable sections of the Standard Specifications and these
provisions.

Water meter vaults shall be placed with the top six inches above finished grade and at
the edge of the NCDOT rights-of-way. Water meter vaults and shall be of the size and
location shown on plan sheet UC-24 at approximate Station 1370+60 -L-.

Water meter vaults installed and accepted will be measured and paid for at the contract
price per each for "Water Meter Vault®. Such price and payment will be ful
compensation for all labor, excavation, new vault, new top, connection to the proposed
piping, backfilling, removal and disposal of existing vault and components, and
incidentals necessary to complete the work as required.
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Preferred Products List

Sampson County Public Works

-_—

Fire Hydrant: Mueller “Centurion”; or approved equal.

2. Hydrant Tees: Clow Corporation #F-1217; American Ductile Iron Pipe Company
#10180; or approved equal.

3.  Valves: Mueller; Clow; Dresser; or approved equal.

4.  Air Release Valves: Valmatic; CLA-Val; Crispin; or approved equal.

City of Clinton

-_—

Fire Hydrant: Mueller Super Centurion 250; or approved equal.

2.  Precast Manholes: Adams Concrete; Carolina Precast Concrete Inc.; D & M
Concrete Specialties Inc.; N.C. Products Corp.; Stay Right Tank; Tindall Concrete
Products Inc.; or approved equal.

3. Manhole Steps: American Step Co. Inc.; Bowco Industries, Inc.; M.A. Industries,
Inc.; or approved equali.

4. Castings: Neenah Foundry Co.; U.S. Foundry & Manufacturing Corp.; Vulcan

Foundry; or approved equal.
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October 9, 2013

PROJECT: R-2303D
COUNTY: Sampson

PROJECT SPECIAL PROVISIONS
Utilities

UTILITIES BY OTHERS

General:

The following utility companies have facilities that will conflict with the construction of
this project:

Progress Energy (Distribution)
CenturyLink

StarVision Cable

Star Telephone

Piedmont Natural Gas

MO0 w>

The conflicting facilities of these concerns will be adjusted prior to the date of
availability, unless otherwise noted and are therefore listed in these special provisions for
the benefit of the Contractor. All utility work listed herein will be done by the utility
owners. All utilities are shown on the plans from the best available information.

The Contractor’s attention is directed to Article 105-8 of the 2012 Standard
Specifications.

Utilities requiring Adjustment:
A. Progress Energy (Distribution)

1. See “Utilities by Others Plans” for utility conflicts and new pole
locations. )

2. Installation of new power facilities will not be completed prior to the
availability date of the contract. The completion date for Progress
Energy’s relocation work will be May 29, 2014 except in the area of the
proposed bridges. After the contractor has completed construction of the -
two (2) bridges along the north side of NC 24, Progress Energy will
install new poles back of proposed guardrail prior
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to traffic being shifted onto the new bridge. Progress Energy will
require a-4 week notice in order to schedule the bridge work and it will
take 4 weeks to complete. Progress Energy and StarVision will need to
coordinate for the aerial relocations.

Contact person is Mr. Wayne Aycock at 910-620-1487.

B. CenturyLink

1.

2.

3.

See “Utilities by Others Plans” for existing and proposed utility
locations.

CenturyLink’s relocation work will not be completed by the
availability date. CenturyLink will begin relocating two (2) remote
“slick sites” in May 2013. Relocating these two sites onto new
easements will take approximately 16 weeks to complete. CenturyLink
will install new buried facilities along the length of the project after
clearing and grubbing begins. Relocation will begin prior to clearing
and grubbing where possible. This work is expected to take 12 weeks
to complete. Once the new facilities have been activated, CenturyLink
will abandon its existing facilities. All work will be completed by May
29,2014.

Contact person for CenturyLink is Mr. Kevin Godwin at 910-366-2142.

C. StarVision Cable

1.

2.

3.

See “Utilities by Others Plans” for existing and proposed utility
locations

StarVision’s relocation work will not be completed by the availability
date. StarVision will attach to new poles set by Progress Energy. Once
the new facilities are activated, StarVision will abandon its existing
underground facilities. StarVision will need to coordinate with Progress
Energy for the aerial joint-use attachments. All work will be completed
by June 18, 2014 except in the area of the proposed bridges. StarVision
will need to relocate to new poles set by Progress Energy at the two (2)

~ bridge sites.

Contact person for StarVision is Mr. Johnny Eason at 910-564-7878.
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D. Star Telephone

1. See “Utilities by Others Plans” for existing and proposed utility
locations

2. Star Telephone will directionally bore two HDPE SDR 11 2-inch
conduits under NC 24 at the Concord School Road/Fleet Cooper Road
intersection. Once Star Telehpone’s new fiber optic and coax cables
have been installed and activated, the existing facilities will be
abandoned. This work will take 5 days to complete and is expected to
be done by the availability date. This is the only location within the
project Star Telephone has facilities.

3. Contact person for Star Telephone is Mr. Ken Melvin at 910-385-5296.

E. Piedmont Natural Gas

1. See “Utilities by Others Plans” for existing and proposed utility
locations.

2. Piedmont Gas will install a new gas line along NC 24 beginning at —L-
Station 1380+00 Lt. to end of project limits. It will take Piedmont
approximately 16 weeks to complete their relocation work. All work is
expected to be completed by May 29, 2014. After the new line has been
activated the existing gas line will be abandoned.

3. Contact person for Piedmont Natural Gas is Mr. Edward Sykes at 919-
705-5050.
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Project Special Provisions
Erosion Control

STABILIZATION REQUIREMENTS:

Stabilization for this project shall comply with the time frame guidelines as specified by the
NCG-010000 general construction permit effective August 3, 2011 issued by the North Carolina
Department of Environment and Natural Resources Division of Water Quality. Temporary or
permanent ground cover stabilization shall occur within 7 calendar days from the last land-
disturbing activity, with the following exceptions in which temporary or permanent ground cover
shall be provided in 14 calendar days from the last land-disturbing activity:

o Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less
* Slopes 3:1 or flatter, with a slope of length of 50 ft. or less
o Slopes 4:1 or flatter

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with
no exceptions for slope grades or lengths. High Quality Water Zones (HQW) Zones are defined
by North Carolina Administrative Code 15A NCAC 04A.0105 (25). Temporary and permanent
ground cover stabilization shall be achieved in accordance with the provisions in this contract
and as directed.

SEEDING AND MULCHING: _ (East)

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone,
shall be as stated below. During periods of overlapping dates, the kind of seed to be used shall
be determined. All rates are in pounds per acre.

All Roadway Areas
March 1 - August 31 September 1 - February 28
50# Tall Fescue 50# Tall Fescue
10# Centipede 10# Centipede
25# Bermudagrass (hulled)  35# Bermudagrass (unhulled)
500# Fertilizer 500# Fertilizer
4000# Limestone 4000# Limestone

Waste and Borrow Locations

March 1 — August 31 . September 1 - February 28

75# Tall Fescue 754 Tall Fescue

25# Bermudagrass (hulled) 35# Bermudagrass (unhulled)
500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone
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Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon
Engineer’s request.

Approved Tall Fescue Cultivars

2" Millennium Duster Magellan Rendition
Avenger Endeavor Masterpiece Scorpion
Barlexas Escalade Matador Shelby
Barlexas II FalconIL III, IV & V Matador GT Signia
Barrera Fidelity Millennium Silverstar
Barrington Finesse II Montauk Southern Choice 11
Biltmore Firebird Mustang 3 Stetson
Bingo Focus Olympic Gold  Tarheel
Bravo Grande Il Padre Titan Ltd
Cayenne Greenkeeper Paraiso Titanium
Chapel Hill Greystone Picasso Tomahawk
Chesapeake Inferno Piedmont Tacer
Constitution Justice Pure Gold Trooper
Chipper Jaguar 3 Prospect Turbo
Coronado Kalahari Quest Ultimate
Coyote Kentucky 31 Rebel Exeda Watchdog
Davinci Kitty Hawk Rebel Sentry Wolfpack
Dynasty - Kitty Hawk 2000 Regiment I1

Dominion Lexington Rembrandt

On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre
and add 20# of Sericea Lespedeza from January 1 - December 31.

Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant
food as a 10-20-20 analysis and as directed.

Native Grass Seeding and Mulching (East)

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and
riparian areas, and adjacent to Stream Relocation construction within a 50 foot zone on both
sides of the stream or depression, measured from top of stream bank or center of depression.
The stream bank of the stream relocation shall be seeded by a method that does not alter the
typical cross section of the stream bank. Native Grass Seeding and Mulching shall also be
performed in the permanent soil reinforcement mat section of preformed scour holes, and in
other areas as directed.

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone,

shall be as stated below. During periods of overlapping dates, the kind of seed to be used shall
be determined. All rates are in pounds per acre.

20f34 4/30/2013
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March 1 - August 31 September 1 - February 28

18# Creeping Red Fescue 18# Creeping Red Fescue
6# Indiangrass 6# Indiangrass

8# Little Bluestem 8# Little Bluestem

4# Switchgrass 4# Switchgrass

254 Browntop Millet 354 Rye Grain

500# Fertilizer S500# Fertilizer

4000#  Limestone 4000# Limestone

Approved Creeping Red Fescue Cultivars:
Aberdeen Boreal Epic Cindy Lou
Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant
food as a 10-20-20 analysis and as directed.
Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the
Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed
immediately following grade establishment.

Measurement and Payment

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article
1660-8 of the Standard Specifications.

All areas seeded and mulched shall be tacked with asphalt. Crimping of straw in lieu of asphalt
tack shall not be allowed on this project.

CRIMPING STRAW MULCH:

Crimping shall be required on this project adjacent to any section of roadway where traffic is to
be maintained or allowed during construction. In areas within six feet of the edge of pavement,
straw is to be applied and then crimped. After the crimping operation is complete, an additional
application of straw shall be applied and immediately tacked with a sufficient amount of
undiluted emulsified asphalt.

Straw mulch shall be of sufficient length and quality to withstand the crimping operation.

Crimping equipment including power source shall be subject to the approval of the Engineer
providing that maximum spacing of crimper blades shall not exceed 8".

TEMPORARY SEEDING:

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate
of 400 pounds and seeded at the rate of 50 pounds per acre. Sweet Sudan Grass, German Millet
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or Browntop Millet shall be used in summer months and Rye Grain during the remainder of the
year. The Engineer will determine the exact dates for using each kind of seed.

- FERTILIZER TOPDRESSING:

Fertilizer used for topdressing on all roadway areas except slopes 2:1 and steeper shall be 10-20-
20 grade and shall be applied at the rate of 500 pounds per acre. A different analysis of fertilizer
may be used provided the 1-2-2 ratio is maintained and the rate of application adjusted to provide
the same amount of plant food as 10-20-20 analysis and as directed.

Fertilizer used for topdressing on slopes 2:1 and steeper and waste and borrow areas shall be 16-
8-8 grade and shall be applied at the rate of 500 pounds per acre. A different analysis of
fertilizer may be used provided the 2-1-1 ratio is maintained and the rate of application adjusted
to provide the same amount of plant food as 16-8-8 analysis and as directed.

SUPPLEMENTAL SEEDING:

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, with
the exception that no centipede seed will be used in the seed mix for supplemental seeding. The
rate of application for supplemental seeding may vary from 25# to 75# per acre. The actual rate
per acre will be determined prior to the time of topdressing and the Contractor will be notified in
writing of the rate per acre, total quantity needed, and areas on which to apply the supplemental
seed. Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating
seed into the soil as to prevent disturbance of existing vegetation. A clodbuster (ball and chain)
may be used where degree of slope prevents the use of a sod seeder.

MOWING:

The minimum mowing height on this project shall be 4 inches.

LAWN TYPE APPEARANCE:

All areas adjacent to lawns must be hand finished as directed to give a lawn type appearance.
Remove all trash, debris, and stones %" and larger in diameter or other obstructions that could
interfere with providing a smooth lawn type appearance. These areas shall be reseeded to match
their original vegetative conditions, unless directed otherwise by the Field Operations Engineer.

REFORESTATION:

Description
Reforestation will be planted within interchanges and along the outside borders of the road, and

in other areas as directed. Reforestation is not shown on the plan sheets. See the Reforestation
Detail Sheet.
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All non-maintained riparian buffers impacted by the placement of temporary fill or clearing
activities shall be restored to the preconstruction contours and revegetated with native woody
species.

The entire Reforestation operation shall comply with the requirements of Section 1670 of the
Standard Specifications.

Materials

Reforestation shall be bare root seedlings 12"-18" tall.

Construction Methods

Reforestation shall be shall be planted as soon as practical following permanent Seeding and
Mulching. The seedlings shall be planted in a 16-foot wide swath adjacent to mowing pattern
line, or as directed.

Root dip: The roots of reforestation seedlings shall be coated with a slurry of water, and either a
fine clay (kaolin) or a superabsorbent that is designated as a bare root dip. The type, mixture
ratio, method of application, and the time of application shall be submitted to the Engineer for
approval.

With the approval of the Engineer, seedlings may be coated before delivery to the job or at the
time of planting, but at no time shall the roots of the seedlings be allowed to dry out. The roots
shall be moistened immediately prior to planting.

Seasonal Limitations: Reforestation shall be planted from November 15 through March 15.

Measurement and Payment

Reforestation will be measured and paid for in accordance with Article 1670-17 of the Standard
Specifications.

RESPONSE FOR EROSION CONTROL.:

Description

Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and
supplies to the project necessary for the pursuit of any or all of the following work as shown
herein, by an approved subcontractor.

Section Erosion Control Item Unit
1605 Temporary Silt Fence LF
1606 Special Sediment Control Fence LF/TON
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1615 Temporary Mulching ACR
1620 Seed - Temporary Seeding LB
1620 Fertilizer - Temporary Seeding TN
1631 Matting for Erosion Control SY
SP Coir Fiber Mat » SY
1640 Coir Fiber Baffles LF
SP Permanent Soil Reinforcement Mat SY
1660 Seeding and Mulching ACR
1661 Seed - Repair Seeding LB
1661 Fertilizer - Repair Seeding TON
1662 Seed - Supplemental Seeding LB
1665 Fertilizer Topdressing TON
SP Safety/Highly Visible Fencing LF
SP Response for Erosion Control EA
Construction Methods

Sampson County

Provide an approved subcontractor who performs an erosion control action as described in the
NPDES Inspection Form SPPP30. Each erosion control action may include one or more of the

above work items.

Measurement and Payment

Response for Erosion Control will be measured and paid for by counting the actual number of
times the subcontractor moves onto the project, including borrow and waste sites, and
satisfactorily completes an erosion control action described in Form 1675. The provisions of

Article 104-5 of the Standard Specifications will not apply to this item of work.

Payment will be made under:

Pay Item

Response for Erosion Control

"MINIMIZE REMOVAL OF VEGETATION:

Pay Unit
Each

The Contractor shall minimize removal of vegetation at stream banks and disturbed areas within
the project limits as directed.
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STOCKPILE AREAS:

The Contractor shall install and maintain erosion control devices sufficient to contain sediment
around any erodible material stockpile areas as directed.

ACCESS AND HAUL ROADS:

At the end of each working day, the Contractor shall install or re-establish temporary diversions
or earth berms across access/haul roads to direct runoff into sediment devices. Silt fence sections
that are temporarily removed shall be reinstalled across access/haul roads at the end of each
working day.

WASTE AND BORROW SOURCES:

Payment for temporary erosion control measures, except those made necessary by the
Contractor’s own negligence or for his own convenience, will be paid for at the appropriate
contract unit price for the devices or measures utilized in borrow sources and waste areas.

No additional payment will be made for erosion control devices or permanent seeding and
mulching in any commercial borrow or waste pit. All erosion and sediment control practices that

may be required on a commercial borrow or waste site will be done at the Contractor’s expense.

TEMPORARY DIVERSION:

This work consists of installation, maintenance, and cleanout of Temporary Diversions in
accordance with Section 1630 of the Standard Specifications. The quantity of excavation for
installation and cleanout will be measured and paid for as Silt Excavation in accordance with
Article 1630-4 of the Standard Specifications.

SAFETY FENCE AND JURISDICTIONAL FLAGGING:

Description

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or
polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other
boundaries located within the construction corridor to mark the areas that have been approved to
infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.
The fence shall be installed prior to any land disturbing activities.

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly
visible flagging.

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside
or interior boundaries shall be delineated by stakes and highly visible flagging.
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Materials
(A)  Safety Fencing

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence
approved by the Engineer. The fence material shall have an ultraviolet coating.

Either wood posts or steel posts may be used. Wood posts shall be hardwood with a wedge or
pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross
section. Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 1b/ft of
length.

(B) Boundary Flagging

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section.
The flagging shall be at least 1 in width. The flagging material shall be vinyl and shall be
orange in color and highly visible.

Construction Methods

No additional clearing and grubbing is anticipated for the installation of this fence. The fence
shall be erected to conform to the general contour of the ground.

(A)  Safety Fencing

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set
or set with a post driver. If hand set, all backfill material shall be thoroughly tamped. Wood
posts may be sharpened to a dull point if power driven. Posts damaged by power driving shall be
removed and replaced prior to final acceptance. The tops of all wood posts shall be cut at a 30-
degree angle. The wood posts may, at the option of the Contractor, be cut at this angle either
before or after the posts are erected.

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple
across each cable or to the steel posts with wire or other acceptable means.

Place construction stakes to establish the location of the safety fence in accordance with Article
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for the staking
of the safety fence. All stakeouts for safety fence shall be considered incidental to the work
being paid for as “Construction Surveying”, except that where there is no pay item for
construction surveying, all safety fence stakeout will be performed by state forces.

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the
duration of the project as determined by the Engineer.
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(B) Boundary Flagging

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet
maximum intervals with highly visible orange flagging attached. Stakes shall be installed a
minimum of 6” into the ground. Interior boundaries may be staked on a tangent that runs parallel
to buffer but must not encroach on the buffer at any location. Interior boundaries of hand
clearing shall be identified with a different colored flagging to distinguish it from mechanized
clearing.

Boundary flagging delineation of interior boundaries will be placed in accordance with Article
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for
delineation of the interior boundaries. This delineation will be considered incidental to the work
being paid for as Construction Surveying, except that where there is no pay item or construction
surveying the cost of boundary flagging delineation shall be included in the unit prices bid for
the various items in the contract. Installation for delineation of all jurisdictional boundaries at
staging areas, waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum
intervals with highly visible orange flagging attached. Stakes shall be installed a minimum of 6”
into the ground. Additional flagging may be placed on overhanging vegetation to enhance
visibility but does not substitute for installation of stakes.

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas,
waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(3)(d) or
Subarticle 802-2(F) of the Standard Specifications. No direct pay will be made for this
delineation, as the cost of same shall be included in the unit prices bid for the various items in the
contract.

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a
satisfactory condition for the duration of the project as determined by the Engineer.

Measurement and Payment

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or
polypropylene fence installed in place and accepted. Such payment will be full compensation
including but not limited to furnishing and installing fence geotextile with necessary posts and
post bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work.

Payment will be made under:

Pay Item Pay Unit
Safety Fence Linear Foot
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PERMANENT SOIL REINFORCEMENT MAT:

Description

This work consists of furnishing and placing Permanent Soil Reinforcement Mat, of the type
specified, over previously prepared areas as directed.

Materials

The product shall be a permanent erosion control reinforcement mat and shall be constructed of
synthetic or a combination of coconut and synthetic fibers evenly distributed throughout the mat
between a bottom UV stabilized netting and a heavy duty UV stabilized top net. The matting
shall be stitched together with UV stabilized polypropylene thread to form a permanent three-
dimensional structure. The mat shall have the following minimum physical properties:

Property Test Method Value Unit
Light Penetration ASTM D6567 9 %
Thickness ASTM D6525 040 in
Mass Per Unit Area ASTM D6566 0.55 1lb/sy
Tensile Strength ASTM D6818 385 lb/ft
Elongation (Maximum) ASTM D6818 49 %
Resiliency ASTM D1777 >70 %
UV Stability * ASTM D4355 >80 %
Porosity (Permanent Net) ECTC Guidelines >85 %
Maximum Permissible Shear Performance Bench >8.0 Ib/ft
Stress (Vegetated) Test

Maximum Allowable Velocity Performance Bench >16.0 fi/s
(Vegetated) Test

*ASTM D1682 Tensile Strength and % strength retention of material after 1000 hours of
exposure.

Submit a certification (Type 1, 2, or 3) from the manufacturer showing:

(A) the chemical and physical properties of the mat used, and
(B)  conformance of the mat with this specification.

Construction Methods

Matting shall be installed in accordance with Subarticle 1631-3(B) of the Standard
Specifications.

All areas to be protected with the mat shall be brought to final grade and seeded in accordance

with Section 1660 of the Standard Specifications. The surface of the soil shall be smooth, firm,
stable and free of rocks, clods, roots or other obstructions that would prevent the mat from lying
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in direct contact with the soil surface. Areas where the mat is to be placed will not need to be
mulched.

Measurement and Payment

Permanent Soil Reinforcement Mat will be measured and paid for as the actual number of square
yards measured along the surface of the ground over which Permanent Soil Reinforcement Mat
is installed and accepted. Overlaps will not be included in the measurement, and will be
considered as incidental to the work. Such payment shall be full compensation for furnishing
and installing the mat, including overlaps, and for all required maintenance.

Payment will be made under:

Pay Item Pay Unit
Permanent Soil Reinforcement Mat Square Yard

SKIMMER BASIN WITH BAFFLES:

Description

Provide a skimmer basin to remove sediment from construction site runoff at locations shown in
the erosion control plans. See the Skimmer Basin with Baffles Detail sheet provided in the
erosion control plans. Work includes constructing sediment basin, installation of temporary
slope drain pipe and coir fiber baffles, furnishing, installation and cleanout of Faircloth
Skimmers or other approved equivalent device, providing and placing stone pad on bottom of
basin underneath skimmer device, providing and placing a geotextile emergency spillway liner,
providing coir fiber mat stabilization for the skimmer outlet, disposing of excess materials,
removing temporary slope drain, coir fiber baffles, geotextile liner and skimmer device,
backfilling basin area with suitable material and providing proper drainage when basin area is
abandoned.

Materials

Item Section
Stone for Erosion Control, Class B 1042
Geotextile for Soil Stabilization, Type 4 1056
Fertilizer for Temporary Seeding 1060-2
Seed for Temporary Seeding 1060-4
Seeding and Mulching 1060-4
Matting for Erosion Control 1060-8
Staples 1060-8
Coir Fiber Mat 1060-14
Temporary Slope Drain 1622-2
Coir Fiber Baffle 1640

Provide appropriately sized Faircloth skimmer or other approved equivalent device.

11 of 34 4/30/2013



R-2303D N 139 Sampson County

Provide Schedule 40 PVC pipe with a length of 6 fi. to attach to the skimmer and the coupling
connection to serve as the arm pipe. For skimmer sizes of 2.5 in. and smaller, the arm pipe
diameter shall be 1.5 inches. For skimmer sizes of 3 in. and larger, refer to manufacturer
recommendation.

Provide 4” diameter Schedule 40 PVC pipe to attach to coupling connection of Faircloth
skimmer to serve as the barrel pipe through the earthen dam.

Anchors: Staples, stakes, or reinforcement bars shall be used as anchors.
Wooden Stakes:

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section. One
end of the stake must be sharpened or beveled to facilitate driving through the coir fiber
mat and down into the underlying soil. The other end of the stake needs to have a 1"- 2"
long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat.

Steel Reinforcement Bars:

Provide uncoated #10 steel reinforcement bars 24" nominal length. The bars shall have a
4" diameter bend at one end with a 4" straight section at the tip to catch and secure the
coir fiber mat.

Staples:

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less
than 12" in length with a throat of 1" in width.

Construction Methods

Excavate basin according to the erosion control plans with basin surface free of obstructions,
debris, and pockets of low-density material. Install temporary slope drain pipe and construct the
emergency spillway according to the Skimmer Basin with Baffles Detail sheet in the erosion
control plans. Temporary slope drain pipe at inlet of basin may be replaced by geotextile as
directed. Construct the coir fiber baffles according to Roadway Standard Drawings No. 1640.01
and Section 1640 of the Standard Specifications. .

Install Faircloth skimmer or other approved equivalent device according to manufacturer
recommendations. Install 4” Schedule 40 PVC pipe into dam on the lower side of basin 1 fi.
from the bottom of the basin and according to the detail, and extend the pipe so the basin will
drain. Attach a 6 ft. arm pipe to the coupling connection and Faircloth skimmer according to
manufacturer recommendations. Attach the rope included with the skimmer to the tee between
the vent socket and the tube inlet, and the other end to a wooden stake or metal post. Clean out
skimmer device when it becomes clogged with sediment and/or debris and is unable to float at
the top of water in skimmer basin. Take appropriate measures to avoid ice accumulation in the
skimmer device. Construct a stone pad of Class B stone directly underneath the skimmer device
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at bottom of basin. The pad shall be a minimum of 12” in height, and shall have a minimum
cross sectional area of 4 ft. by 4 ft.

Line emergency spillway with geotextile unrolled in the direction of flow and lay smoothly but
loosely on soil surface without creases. Bury edges of geotextile in a trench at least 5" deep and
tamp firmly. If geotextile for the emergency spillway is not one continuous piece of material,
make horizontal overlaps a minimum of 18" with upstream geotextile overlapping the
downstream geotextile. Secure geotextile with eleven gauge wire staples shaped into a u shape
with a length of not less than 12" and a throat not less than 1" in width. Place staples along outer
edges and throughout the geotextile a maximum of 3 ft. horizontally and vertically. Geotextile
shall be placed to the bottom and across the entire width of the basin according to the Skimmer
Basin with Baffles detail. Place sealant inside basin around barrel pipe on top of geotextile with
a minimum width of 6 in.

At the skimmer outlet, provide a smooth soil surface free from stones, clods, or debris that will
prevent contact of the coir fiber matting with the soil. Unroll the matting and apply without
stretching such that it will lie smoothly but loosely on the soil surface. Wooden stakes,
reinforcement bars, or staples may be used as anchors in accordance with the details in the plans
and as directed. Place anchors across the matting at the ends approximately 1 ft. apart. Place
anchors along the outer edges and down the center of the matting 3 ft. apart.

All bare side slope sections of the skimmer basin shall be seeded with a temporary or permanent
seed mix as directed and in accordance with Articles 1620-3, 1620-4, 1620-5, 1660-4, 1660-5
and 1660-7 of the Standard Specifications. Straw or excelsior matting shall be installed on all
bare side slope sections immediately upon the completion of seeding and in accordance with
Article 1631-3 of the Standard Specifications.

Measurement and Payment

Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard
Specifications, as calculated from the typical section throughout the length of the basin as shown
on the final approved plans.

Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4
of the Standard Specifications.

Coir Fiber Baffles will be measured and paid for in accordance with Article 1640-4 of the
Standard Specifications.

" Skimmer will be measured in units of each. ” Skimmer will be measured and paid for as
the maximum number of each size skimmer acceptably installed and in use at any one time
during the life of the project. Barrel and arm pipe, cleanout, relocation and reinstallation of __”
Skimmer is considered incidental to the measurement of the quantity of  ” Skimmer and no
separate payment will be made. No separate payment shall be made if 7 Skimmer, barrel
and/or arm pipe(s) are damaged by ice accumulation.
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Coir Fiber Mat will be measured and paid for as the actual number of square yards measured
along the surface of the ground over which coir fiber mat is installed and accepted.

Temporary Slope Drain will be measured and paid for in accordance with Article 1622-4 of the
Standard Specifications.

Stone for Erosion Control, Class __ will be measured and paid for in accordance with Article
1610-4 of the Standard Specifications.

Seeding and Mulching will be measured and paid for in accordance with Article 1660-8 of the
Standard Specifications.

Seed for Temporary Seeding will be measured and paid for in accordance with Article 1620-6 of
the Standard Specifications.

Fertilizer for Temporary Seeding will be measured and paid for in accordance with Article 1620-
6 of the Standard Specifications.

Matting for Erosion Control will be measured and paid for in accordance with Article 1631-4 of
the Standard Specifications.

No measurement will be made for other items or for over excavation or stockpiling.

Payment will be made under:

Pay Item ' Pay Unit
_" Skimmer Each
Coir Fiber Mat Square Yard

TIERED SKIMMER BASIN WITH BAFFLES:

Description

Provide a tiered skimmer basin to remove sediment from construction site runoff at locations
shown in the erosion control plans. See the Tiered Skimmer Basin Detail sheet provided in the
erosion control plans. Tiered Skimmer Basins shall be installed in areas where topography
creates a large elevation difference between the inlet and outlet of a single skimmer basin. Work
includes constructing sediment basins, installation of coir fiber baffles, installation of temporary
slope drains, furnishing, installation and cleanout of Faircloth Skimmers or other approved
equivalent device, providing and placing stone pad on bottom of basin underneath skimmer
device, providing and placing geotextile emergency spillway liners, providing coir fiber mat
stabilization for the skimmer outlet, disposing of excess materials, removing temporary slope
drains, coir fiber baffles, geotextile liner and skimmer device, backfilling basin area with suitable
material and providing proper drainage when basin area is abandoned.
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Item Section
Stone for Erosion Control, Class B 1042
Geotextile for Soil Stabilization, Type 4 1056
Fertilizer for Temporary Seeding 1060-2
Seed for Temporary Seeding 1060-4
Seeding and Mulching 1060-4
Matting for Erosion Control 1060-8
Staples 1060-8
Coir Fiber Mat 1060-14
Temporary Slope Drain 1622-2
Coir Fiber Baffle 1640

Provide appropriately sized Faircloth skimmer or other approved equivalent device.

Provide Schedule 40 PVC pipe with a length of 6 ft. to attach to the skimmer and the coupling
connection to serve as the arm pipe. For skimmer sizes of 2.5 in. and smaller, the arm pipe
diameter shall be 1.5 inches. For skimmer sizes of 3 in. and larger, refer to manufacturer

recommendation.

Provide 4” diameter Schedule 40 PVC pipe to attach to coupling connection of Faircloth

skimmer to serve as the barrel pipe through the earthen dam.

Anchors: Staples, stakes, or reinforcement bars shall be used as anchors.

Wooden Stakes:

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section. One
end of the stake must be sharpened or beveled to facilitate driving through the coir fiber
mat and down into the underlying soil. The other end of the stake needs to have a 1"- 2"
long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat.

Steel Reinforcement Bars:

Provide uncoated #10 steel reinforcement bars 24" nominal length. The bars shall have a
4" diameter bend at one end with a 4" straight section at the tip to catch and secure the
coir fiber mat.

Staples:

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less
than 12" in length with a throat of 1" in width.
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Construction Methods

Excavate basins according to the erosion control plans with basin surface free of obstructions,
debris, and pockets of low-density material. Install temporary slope drains and construct the
emergency spillways according to the Tiered Skimmer Basin Detail sheet in the erosion control
plans. Construct the coir fiber baffles according to Roadway Standard Drawings No. 1640.01
and Section 1640 of the Standard Specifications. Multiple upper basins, or Modified Silt Basins
Type ‘B’ as labeled on the detail, may be required based on site conditions and as directed.

Install Faircloth skimmer or other approved equivalent device according to manufacturer
recommendations. - Install 4” Schedule 40 PVC pipe into dam on the lower side of basin 1 ft.
from the bottom of the basin and according to the detail, and extend the pipe so the basin will
drain. Attach a 6 ft. arm pipe to the coupling connection and Faircloth skimmer according to
manufacturer recommendations. Attach the rope included with the skimmer to the tee between
the vent socket and the tube inlet, and the other end to a wooden stake or metal post. Clean out
skimmer device when it becomes clogged with sediment and/or debris and is unable to float at
the top of water in skimmer basin. Take appropriate measures to avoid ice accumulation in the
skimmer device. Construct a stone pad of Class B stone directly underneath the skimmer device
at bottom of basin. The pad shall be a minimum of 12” in height, and shall have a minimum
cross sectional area of 4 ft. by 4 ft.

Install a minimum of 2 (two) temporary slope drains to dewater the upper basin to the lower
basin. The slope drains shall be installed a minimum of 6 inches, or one radius width of the
temporary slope drain pipe, below the base of the emergency spillway section of the upper basin.
The outlet of the slope drains shall be placed on the bottom elevation of the lower basin.

Line emergency spillways with geotextile unrolled in the direction of flow and lay smoothly but
loosely on soil surface without creases. Bury edges of geotextile in a trench at least 5" deep and
tamp firmly. If geotextile for emergency spillways is not one continuous piece of material, make
horizontal overlaps a minimum of 18" with upstream geotextile overlapping the downstream
geotextile. Secure geotextile with eleven gauge wire staples shaped into a # shape with a length
of not less than 12" and a throat not less than 1" in width. Place staples along outer edges and
throughout the geotextile a maximum of 3 ft. horizontally and vertically. Geotextile shall be
placed to the bottom and across the entire width of the basin according to the Tiered Skimmer
Basin with Baffles detail.

At the skimmer outlet, provide a smooth soil surface free from stones, clods, or debris that will
prevent contact of the coir fiber matting with the soil. Unroll the matting and apply without
stretching such that it will lie smoothly but loosely on the soil surface. Wooden stakes,
reinforcement bars, or staples may be used as anchors in accordance with the details in the plans
and as directed. Place anchors across the matting at the ends approximately 1 fi. apart. Place
anchors along the outer edges and down the center of the matting 3 ft. apart. Place sealant inside
basin around barrel pipe on top of geotextile with a minimum width of 6 in.

All bare side slope sections of the skimmer basin shall be seeded with a temporary or permanent
seed mix as directed and in accordance with Articles 1620-3, 1620-4, 1620-5, 1660-4, 1660-5
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and 1660-7 of the Standard Specifications. Straw or excelsior matting shall be installed on all
bare side slope sections immediately upon the completion of seeding and in accordance with
Article 1631-3 of the Standard Specifications.

Measurement and Payment

Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard
Specifications, as calculated from the typical section throughout the length of the basin as shown
on the final approved plans.

Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4
of the Standard Specifications. :

Coir Fiber Baffles will be measured and paid for in accordance with Article 1640-4 of the
Standard Specifications.

__ " Skimmer will be measured in units of each. __” Skimmer will be measured and paid for as
the maximum number of each size skimmer acceptably installed and in use at any one time
during the life of the project. Barrel and arm pipe, cleanout, relocation and reinstallation of
Skimmer is considered incidental to the measurement of the quantity of _” Skimmer and no
separate payment will be made. No separate payment shall be made if __ ” Skimmer, barrel
and/or arm pipe(s) are damaged by ice accumulation.

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured
along the surface of the ground over which coir fiber mat is installed and accepted.

Temporary Slope Drain will be measured and paid for in accordance with Article 1622-4 of the
Standard Specifications.

Stone for Erosion Control, Class __ will be measured and paid for in accordance with Article
1610-4 of the Standard Specifications.

Seeding and Mulching will be measured and paid for in accordance with Article 1660-8 of the
Standard Specifications.

Seed for Temporary Seeding will be measured and paid for in accordance with Article 1620-6 of
the Standard Specifications.

Fertilizer for Temporary Seeding will be measured and paid for in accordance with Article 1620-
6 of the Standard Specifications.

Matting for Erosion Control will be measured and paid for in accordance with Article 1631-4 of
the Standard Specifications.

No measurement will be made for other items or for over excavation or stockpiling.
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Payment will be made under:

Pay Item Pay Unit
__" Skimmer Each
Coir Fiber Mat Square Yard

INFILTRATION BASIN WITH BAFFLES:

Description

Provide an infiltration basin to remove sediment from construction site runoff at locations shown
in the erosion control plans. See the Infiltration Basin with Baffles Detail sheet provided in the
erosion control plans. Work includes constructing sediment basin, installation of coir fiber
baffles, providing and placing geotextile emergency spillway liner, providing coir fiber mat
stabilization for the emergency spillway outlet, disposing of excess materials, removing
geotextile liner and coir fiber mat, backfilling basin area with suitable material and providing
proper drainage when basin area is abandoned.

Materials

Item Section
Geotextile for Soil Stabilization, Type 4 1056
Staples 1060-8
Coir Fiber Mat 1060-14
Coir Fiber Baffle 1640

Anchors: Staples, stakes, or reinforcement bars shall be used as anchors.
Wooden Stakes:
Provide hardwood stakes 12"- 24" Jong with a 2" x 2" nominal square cross section. One
end of the stake must be sharpened or beveled to facilitate driving through the coir fiber
mat and down into the underlying soil. The other end of the stake needs to have a 1"- 2"

long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat.

Steel Reinforcement Bars:

Provide uncoated #10 steel reinforcement bars 24" nominal length. The bars shall have a
4" diameter bend at one end with a 4" straight section at the tip to catch and secure the
coir fiber mat.

Staples:

Provide staples made of 0.125" diameter new steel wire formed into a » shape not less
than 12" in length with a throat of 1" in width.
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Construction Methods

Excavate basin according to the erosion control plans with basin surface free of obstructions,
debris, and pockets of low-density material. Excavation into or below the water table shall not
occur, and avoid compacting the bottom of the basin with equipment tires, excavation bucket,
etc. Construct the coir fiber baffles according to Roadway Standard Drawings No. 1640.01 and
Section 1640 of the Standard Specifications. Construct earth berm around perimeter of
infiltration basin as shown in the detail and the earth berm height shall be limited to 3 ft.

Construct the emergency spillway according to the Infiltration Basin with Baffles Detail sheet in
the erosion control plans. Line emergency spillway with geotextile unrolled in the direction of
flow and lay smoothly but loosely on soil surface without creases. Bury edges of geotextile in a
trench at least 5" deep and tamp firmly. Make vertical overlaps a minimum of 18" with upstream
geotextile overlapping the downstream geotextile. Secure geotextile with eleven gauge wire
staples shaped into a u shape with a length of not less than 12" and a throat not less than 1" in
width. Place staples along outer edges and throughout the geotextile a maximum of 3 fi.
horizontally and vertically. Geotextile shall be placed to the bottom and across the entire width
of the basin according to the Infiltration Basin with Baffles detail.

At the emergency spillway outlet, provide a smooth soil surface free from stones, clods, or debris
that will prevent contact of the coir fiber matting with the soil. Unroll the matting and apply
without stretching such that it will lie smoothly but loosely on the soil surface. Wooden stakes,
reinforcement bars, or staples may be used as anchors in accordance with the details in the plans
and as directed. Place anchors across the matting at the ends approximately 1 ft. apart. Place
anchors along the outer edges and down the center of the matting 3 ft. apart.

Measurement and Payment
Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard
Specifications, as calculated from the typical section throughout the length of the basin as shown

on the final approved plans.

Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4
of the Standard Specifications.

Coir Fiber Baffles will be measured and paid for in accordance with Article 1640-4 of the
Standard Specifications.

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured
along the surface of the ground over which coir fiber mat is installed and accepted.

No measurement will be made for other items or for over excavation or stockpiling.
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Payment will be made under:

Pay Item Pay Unit
Coir Fiber Mat Square Yard

COIR FIBER WATTLES WITH POLYACRYLAMIDE (PAM):

Description

Coir Fiber Wattles are tubular products consisting of coir fibers (coconut fibers) encased in coir
fiber netting. Coir Fiber Wattles are used on slopes or channels to intercept runoff and act as a
velocity break. Coir Fiber Wattles are to be placed at loca<ns1:XMLFault xmlns:ns1="http://cxf.apache.org/bindings/xformat"><ns1:faultstring xmlns:ns1="http://cxf.apache.org/bindings/xformat">java.lang.OutOfMemoryError: Java heap space</ns1:faultstring></ns1:XMLFault>