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STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

PROPOSAL

pAaTEAND TIME OF BID oPENING: NOVEMBER 21, 2017 AT 2:00 PM

CONTRACT ID C203983
WBS 46018.3.1

FEDERAL-AID NO. STATE FUNDED

COUNTY PENDER

T.I.P.NO. B-5304

MILES 0.108

ROUTE NO. SR 1324

LOCATION BRIDGE #203 OVER SILLS CREEK ON SR-1324 (CROOKED RUN ROAD).

TYPEOFWORK  GRADING, DRAINAGE, PAVING, AND STRUCTURE.
NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE
GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING
ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.
BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING
AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS
ON BIDDING, THE BIDDER WHO ISAWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH
CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAY S OF BID OPENING.

BIDSWILL BE RECEIVED ASSHOWN BELOW:

THISISA ROADWAY & STRUCTURE PROPOSAL

5% BID BOND OR BID DEPOSIT REQUIRED



PROPOSAL FOR THE CONSTRUCTION OF
CONTRACT No. C203983 IN PENDER COUNTY, NORTH CAROLINA
Date 20
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C203983 has carefully
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly
understands the stipulations, requirements and provisions. The undersigned bidder agrees to bound upon his execution of
the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the necessary
contract payment bond and contract performance bond within fourteen days after the written notice of award is received by
him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means of
construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and complete
the said contract in accordance with the 2012 Standard Specifications for Roads and Structures by the dates(s) specified in
the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump sum prices,
as the case may be, for the various items given on the sheets contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work
and required labor to construct and complete State Highway Contract No. C203983 in Pender County, for the unit or lump
sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications prepared
by said Department, which proposal, plans, and specifications show the details covering this project, and hereby become a
part of this contract.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads
and Structures, January 2012 with all amendments and supplements thereto, is by reference incorporated into and made a
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the direction
of the Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or
such other person as may be designated by the Secretary to sign for the Department of Transportation. The conditions and
provisions herein cannot be changed except over the signature of the said Contract Officer.

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the
basis for comparison of bids. The Department of Transportation may increase or decrease the quantity of any item or portion
of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the
unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department
of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this
bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of
Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by
him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder.
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PROJECT SPECIAL PROVISIONS

GENERAL

CONTRACT TIME AND LIQUIDATED DAMAGES:
(12-20-16) 108 SP1GO7B

The date of availability for this contract is the date the Contractor begins work but not before
January 2, 2018 or later than March 15, 2018 , except that work in jurisdictional waters and
wetlands shall not begin until a meeting between NCDOT, Regulatory Agencies, and the
Contractor is held as stipulated in the permits contained elsewhere in this proposal. This delay in
availability has been considered in determining the contract time for this project.

The completion date for this contract is the date that is one hundred and eighty (180) consecutive
calendar days after completion of Intermediate Contract Time Number 1.

Except where otherwise provided by the contract, observation periods required by the contract will
not be a part of the work to be completed by the completion date and/or intermediate contract times
stated in the contract. The acceptable completion of the observation periods that extend beyond
the final completion date shall be a part of the work covered by the performance and payment
bonds.

The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.
These liquidated damages will not be cumulative with any liquidated damages which may become
chargeable under Intermediate Contract Time Number 1. At the preconstruction conference the
Contractor shall declare his expected date for beginning work. Should the Contractor desire to
revise this date after the preconstruction conference, he shall notify the Engineer in writing at least
thirty (30) days prior to the revised date.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:
(12-18-07) (Rev. 2-21-12) 108 SP1G13 B

Except for that work required under the Project Special Provisions entitled Planting, Reforestation
and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor
will be required to complete all work included in this contract and shall place and maintain traffic
on same.

The date of availability for this intermediate contract time is the date of availability of the contract.

The completion date for this intermediate contract time is the date which is one hundred and
eighty (180) consecutive calendar days after the date of availability.

The liquidated damages for this intermediate contract time are Six Hundred Dollars ($ 600.00)
per calendar day.

Upon apparent completion of all the work required to be completed by this intermediate date, a
final inspection will be held in accordance with Article 105-17 and upon acceptance, the
Department will assume responsibility for the maintenance of all work except Planting,
Reforestation and/or Permanent Vegetation Establishment. The Contractor will be responsible for
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and shall make corrections of all damages to the completed roadway caused by his planting
operations, whether occurring prior to or after placing traffic through the project.

PERMANENT VEGETATION ESTABLISHMENT:
(2-16-12) (Rev. 10-15-13) 104 SP1 G16

Establish a permanent stand of the vegetation mixture shown in the contract. During the period
between initial vegetation planting and final project acceptance, perform all work necessary
to establish permanent vegetation on all erodible areas within the project limits, as well as,
in borrow and waste pits. This work shall include erosion control device maintenance and
installation, repair seeding and mulching, supplemental seeding and mulching, mowing,
and fertilizer topdressing, as directed. All work shall be performed in accordance with the
applicable section of the 2012 Standard Specifications. All work required for initial vegetation
planting shall be performed as a part of the work necessary for the completion and acceptance of
the Intermediate Contract Time (ICT). Between the time of ICT and Final Project acceptance,
or otherwise referred to as the vegetation establishment period, the Department will be responsible
for preparing the required National Pollutant Discharge Elimination System (NPDES) inspection
records.

Once the Engineer has determined that the permanent vegetation establishment requirement has
been achieved at an 80% vegetation density (the amount of established vegetation per given area
to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be
notified to remove the remaining erosion control devices that are no longer needed. The Contractor
will be responsible for, and shall correct any areas disturbed by operations performed in permanent
vegetation establishment and the removal of temporary erosion control measures, whether
occurring prior to or after placing traffic on the project.

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental
Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be
made at contract unit prices for the affected items. Work required that is not represented by
contract line items will be paid in accordance with Articles 104-7 or 104-3 of the 2012 Standard
Specifications. No additional compensation will be made for maintenance and removal of
temporary erosion control items.

MAJOR CONTRACT ITEMS:
(2-19-02) 104 SP1G28

The following listed items are the major contract items for this contract (see Article 104-5 of the
2012 Standard Specifications):

Line # Description
73 Class A Concrete (Bridge)
87 3’-0” x 1’-9” Prestressed Concrete Cored Slabs
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SPECIALTY ITEMS:
(7-1-95)(Rev. 1-17-12) 108-6

Pender County

SP1 G37

Items listed below will be the specialty items for this contract (see Article 108-6 of the

2012 Standard Specifications).

Line # Description

28-31 Guardrail

41-42 Long-Life Pavement Markings
45-69 Erosion Control

FUEL PRICE ADJUSTMENT:
(11-15-05) (Rev. 2-18-14) 109-8

Revise the 2012 Standard Specifications as follows:

Page 1-83, Article 109-8, Fuel Price Adjustments, add the following:

SP1 G43

The base index price for DIESEL #2 FUEL is $ 1.9815 per gallon. Where any of the following
are included as pay items in the contract, they will be eligible for fuel price adjustment.

The pay items and the fuel factor used in calculating adjustments to be made will be as follows:

Description

Unclassified Excavation

Borrow Excavation

Class IV Subgrade Stabilization

Aggregate Base Course

Sub-Ballast

Asphalt Concrete Base Course, Type
Asphalt Concrete Intermediate Course, Type
Asphalt Concrete Surface Course, Type
Open-Graded Asphalt Friction Course

Permeable Asphalt Drainage Course, Type
Sand Asphalt Surface Course, Type
Aggregate for Cement Treated Base Course
Portland Cement for Cement Treated Base Course
__"Portland Cement Concrete Pavement
Concrete Shoulders Adjacent to __ " Pavement

Units

Gal/CY
Gal/CY
Gal/Ton
Gal/Ton
Gal/Ton
Gal/Ton
Gal/Ton
Gal/Ton
Gal/Ton
Gal/Ton
Gal/Ton
Gal/Ton
Gal/Ton
Gal/SY
Gal/SY

Fuel Usage
Factor Diesel

0.29
0.29
0.55
0.55
0.55
2.90
2.90
2.90
2.90
2.90
2.90
0.55
0.55
0.245
0.245
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS:
(7-15-08) (Rev. 5-16-17) 108-2 SP1 G58

The Contractor's attention is directed to the Standard Special Provision entitled Availability of
Funds Termination of Contracts included elsewhere in this proposal. The Department of
Transportation's schedule of estimated completion progress for this project as required by that
Standard Special Provision is as follows:

Fiscal Year Progress (%o of Dollar Value)
2018 (7/01/17 - 6/30/18) 100% of Total Amount Bid

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of
the 2012 Standard Specifications. Any acceleration of the progress as shown by the Contractor’s
progress schedule over the progress as shown above shall be subject to the approval of the
Engineer.

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE:
(10-16-07)(Rev. 1-17-17) 102-15(J) SP1 G66

Description

The purpose of this Special Provision is to carry out the North Carolina Department of
Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts
financed in whole or in part with State funds.

Definitions

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not
be used to meet either the MBE or WBE goal. No submittal of a Letter of Intent is required, unless
the additional participation is used for banking purposes.

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being
used to meet either the MBE or WBE goal by submission of a Letter of Intent. Or any MBE or
WBE used as a replacement for a previously committed MBE or WBE firm.

Contract Goals Requirement - The approved MBE and WBE participation at time of award, but
not greater than the advertised contract goals for each.

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming
the Contractor's approved, committed MBE and WBE participation along with a listing of the
committed MBE and WBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Contractor.

MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed MBE subcontractor(s).
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Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns and operates distribution
equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for MBE/WBE certification.
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business
Enterprise (DBE) program in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed WBE subcontractor(s).

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business
Enterprise through the North Carolina Unified Certification Program.

Forms and Websites Referenced in this Provision

Payment Tracking System - On-line system in which the Contractor enters the payments made to
MBE and WBE subcontractors who have performed work on the project.
https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
MBE/WBE firms working on the project. This form is for paper bid projects only.
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
1S%20Subcontractor%20Payment%20Information.pdf

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%?20Rev.%202012.zip

JC-1 Joint Check Notification Form - Form and procedures for joint check notification. The form
acts as a written joint check agreement among the parties providing full and prompt disclosure of
the expected use of joint checks.


https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the signed
MBE/WBE for the amount listed at the time of bid.
http://connect.ncdot.gov/letting/LetCentral/Letter%200f%20Intent%20t0%20Perform%20as%20
a%20Subcontractor.pdf

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on
a project that will meet this MBE and WBE goals. This form is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M
BE-WBE%20Subcontractors%20(State).docx

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the
work areas where MBEs and WBESs quoted on the project. This sheet is submitted with good faith
effort packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls

MBE and WBE Goal

The following goals for participation by Minority Business Enterprises and Women Business
Enterprises are established for this contract:

(A)  Minority Business Enterprises 2.0 %

1) If the MBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that MBEs participate in at least the percent of the
contract as set forth above as the MBE goal.

@) If the MBE goal is zero, the Contractor shall make an effort to recruit and use MBES
during the performance of the contract. Any MBE participation obtained shall be
reported to the Department.

(B)  Women Business Enterprises 4.0 %

1) If the WBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that WBES participate in at least the percent of the
contract as set forth above as the WBE goal.

@) If the WBE goal is zero, the Contractor shall make an effort to recruit and use WBES
during the performance of the contract. Any WBE participation obtained shall be
reported to the Department.



C203983 B-5304 G-7 Pender County
Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified in the
Directory as MBE and WBE certified shall be used to meet the MBE and WBE goals respectively.
The Directory  can be found at  the following link. https://
www.ebs.nc.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.

Listing of MBE/WBE Subcontractors

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use
during the life of the contract. Only those identified to meet the MBE goal and the WBE goal will
be considered committed, even though the listing shall include both committed MBE/WBE
subcontractors and additional MBE/WBE subcontractors. ~ Any additional MBE/WBE
subcontractor participation above the goal for which letters of intent are received will follow the
banking guidelines found elsewhere in this provision. All  other additional
MBE/WBE subcontractor participation submitted at the time of bid will be used toward the
Department’s overall race-neutral goals. Only those firms with current MBE and
WBE certification at the time of bid opening will be acceptable for listing in the bidder's submittal
of MBE and WBE participation. The Contractor shall indicate the following required information:

(A)  Electronic Bids

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of
Expedite, the bidding software of Bid Express®.

1) Submit the names and addresses of MBE and WBE firms identified to participate
in the contract. If the bidder uses the updated listing of MBE and WBE firms shown
in Expedite, the bidder may use the dropdown menu to access the name and address
of the firms.

@) Submit the contract line numbers of work to be performed by each MBE and WBE
firm. When no figures or firms are entered, the bidder will be considered to have
no MBE or WBE participation.

3) The bidder shall be responsible for ensuring that the MBE and WBE are certified
at the time of bid by checking the Directory of Transportation Firms. If the firm is
not certified at the time of the bid-letting, that MBE’s or WBE's participation will
not count towards achieving either the MBE or WBE goal.
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(B)  Paper Bids
1) If either the MBE or WBE goal is more than zero,

@) Bidders, at the time the bid proposal is submitted, shall submit a listing of
MBE/WBE participation, including the names and addresses on Listing of
MBE and WBE Subcontractors contained elsewhere in the contract
documents in order for the bid to be considered responsive. Bidders shall
indicate the total dollar value of the MBE and WBE participation for the
contract.

(b) If bidders have no MBE or WBE participation, they shall indicate this on
the Listing of MBE and WBE Subcontractors by entering the word “None”
or the number “0.” This form shall be completed in its entirety. Blank
forms will not be deemed to represent zero participation. Bids
submitted that do not have MBE and WBE participation indicated on the
appropriate form will not be read publicly during the opening of bids. The
Department will not consider these bids for award and the proposal will be
rejected.

(©) The bidder shall be responsible for ensuring that the MBE/WBE is certified
at the time of bid by checking the Directory of Transportation Firms. If the
firm is not certified at the time of the bid-letting, that MBE’s or WBE’s
participation will not count towards achieving the corresponding goal.

(@) If either the MBE or WBE goal is zero, entries on the Listing of MBE and WBE
Subcontractors are not required for the zero goal, however any MBE or WBE
participation that is achieved during the project shall be reported in accordance with
requirements contained elsewhere in the special provision.

MBE or WBE Prime Contractor

When a certified MBE or WBE firm bids on a contract that contains MBE and WBE goals, the
firm is responsible for meeting the goals or making good faith efforts to meet the goals, just like
any other bidder. In most cases, a MBE or WBE bidder on a contract will meet one of the goals
by virtue of the work it performs on the contract with its own forces. However, all the work that
is performed by the MBE or WBE bidder and any other similarly certified subcontractors will
count toward the goal. The MBE or WBE bidder shall list itself along with any MBE or WBE
subcontractors, if any, in order to receive credit toward the goals.

For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%.
A WBE bidder puts in a bid where they will perform 40% of the contract work and have
a WBE subcontractor which will perform another 5% of the work. Together the two WBE firms
submit on the Listing of MBE and WBE Subcontractors a value of 45% of the contract which
fulfills the WBE goal. The 8% MBE goal shall be obtained through MBE participation with MBE
certified subcontractors or documented through a good faith effort. It should be noted that you
cannot combine the two goals to meet an overall value. The two goals shall remain separate.
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MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of MBE and
WBE Subcontractor just as a non-MBE/WBE bidder would.

Written Documentation — Letter of Intent

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the
MBE and WBE goals of the contract, indicating the bidder’s commitment to use the MBE/WBE
in the contract. This documentation shall be submitted on the Department’s form titled
Letter of Intent.

The documentation shall be received in the office of the State Contractor Utilization Engineer or
at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of bids,
unless the sixth day falls on an official state holiday. In that situation, it is due in the office of the
State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state business
day.

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used
toward the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not present),
the MBE/WBE participation will not count toward meeting the MBE/WBE goal. If the lack of
this participation drops the commitment below either the MBE or WBE goal, the Contractor shall
submit evidence of good faith efforts for the goal not met, completed in its entirety, to the State
Contractor Utilization Engineer or DBE@ncdot.gov no later than 10:00 a.m. on the eighth calendar
day following opening of bids, unless the eighth day falls on an official state holiday. In that
situation, it is due in the office of the State Contractor Utilization Engineer no later than 10:00 a.m.
on the next official state business day.

Banking MBE/WBE Credit

If the bid of the lowest responsive bidder exceeds $500,000 and if the committed
MBE/WBE participation submitted by Letter of Intent exceeds the algebraic sum of the MBE or
WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for future
use by the bidder. Separate accounts will be maintained for MBE and WBE participation and these
may accumulate for a period not to exceed 24 months.

When the apparent lowest responsive bidder fails to submit sufficient participation by MBE firms
to meet the contract goal, as part of the good faith effort, the Department will consider allowing
the bidder to withdraw funds to meet the MBE goal as long as there are adequate funds available
from the bidder’s MBE bank account.

When the apparent lowest responsive bidder fails to submit sufficient participation by WBE firms
to meet the contract goal, as part of the good faith effort, the Department will consider allowing
the bidder to withdraw funds to meet the WBE goal as long as there are adequate funds available
from the bidder’s WBE bank account.
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Submission of Good Faith Effort

If the bidder fails to meet or exceed either the MBE or the WBE goal, the apparent lowest
responsive bidder shall submit to the Department documentation of adequate good faith efforts
made to reach that specific goal(s).

A hard copy and an electronic copy of this information shall be received in the office of the State
Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth
calendar day following opening of bids unless the sixth day falls on an official state holiday. In that
situation, it would be due in the office of the State Contractor Utilization Engineer no later than
10:00 a.m. on the next official state business day. If the contractor cannot send the information
electronically, then one complete set and 9 copies of this information shall be received under the
same time constraints above.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
solicited. Documentation of MBE/WBE quotations shall be a part of the good faith effort
submittal. This documentation may include written subcontractor quotations, telephone log
notations of verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve
the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to
obtain sufficient MBE/WBE participation. Adequate good faith efforts also mean that the bidder
actively and aggressively sought MBE/WBE participation. Mere pro forma efforts are not
considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts a
bidder has made. Listed below are examples of the types of actions a bidder will take in making
a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it
intended to be a mandatory checklist.

(A)  Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings,
advertising, written notices, use of verifiable electronic means through the use of the
NCDOT Directory of Transportation Firms) the interest of all certified MBES/WBEs that
are also prequalified subcontractors. The bidder must solicit this interest within at least
10 days prior to bid opening to allow the MBES/WBEs to respond to the solicitation.
Solicitation shall provide the opportunity to MBES/WBEs within the Division and
surrounding Divisions where the project is located. The bidder must determine with
certainty if the MBES/WBES are interested by taking appropriate steps to follow up initial
solicitations.
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(B)

(©)

(D)

(E)

(F)

(G)

Selecting portions of the work to be performed by MBES/WBEs in order to increase the
likelihood that the MBE and WBE goals will be achieved.

(1)

()

Where appropriate, break out contract work items into economically feasible units
to facilitate MBE/WBE participation, even when the prime contractor might
otherwise prefer to perform these work items with its own forces.

Negotiate with subcontractors to assume part of the responsibility to meet the
contract MBE/WBE goals when the work to be sublet includes potential for
MBE/WBE participation (2" and 3" tier subcontractors).

Providing interested certified MBES/WBEs that are also prequalified subcontractors with
adequate information about the plans, specifications, and requirements of the contract in a
timely manner to assist them in responding to a solicitation.

(1)

()

Negotiating in good faith with interested MBES/WBEs. It is the bidder’s
responsibility to make a portion of the work available to MBE/WBE subcontractors
and suppliers and to select those portions of the work or material needs consistent
with the available MBE/WBE subcontractors and suppliers, so as to facilitate
MBE/WBE participation. Evidence of such negotiation includes the names,
addresses, and telephone numbers of MBES/WBEs that were considered;
a description of the information provided regarding the plans and specifications for
the work selected for subcontracting; and evidence as to why additional agreements
could not be reached for MBES/WBEsS to perform the work.

A bidder using good business judgment would consider a number of factors
in negotiating with subcontractors, including MBE/WBE subcontractors, and
would take afirm’s price and capabilities as well as contract goals into
consideration. However, the fact that there may be some additional costs involved
in finding and using MBES/WBEs is not in itself sufficient reason for a bidder’s
failure to meet the contract MBE or WBE goals, as long as such costs are
reasonable. Also, the ability or desire of a prime contractor to perform the work of
a contract with its own organization does not relieve the bidder of the responsibility
to make good faith efforts. Bidding contractors are not, however, required to accept
higher quotes from MBES/WBEs if the price difference is excessive or
unreasonable.

Not rejecting MBES/WBEs as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The bidder’s standing within its industry,
membership in specific groups, organizations, or associates and political or social
affiliations (for example, union vs. non-union employee status) are not legitimate causes
for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal.

Making efforts to assist interested MBES/WBEs in obtaining bonding, lines of credit,
or insurance as required by the recipient or bidder.

Making efforts to assist interested MBES/WBES in obtaining necessary equipment,
supplies, materials, or related assistance or services.
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(H)  Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of MBES/WBEs. Contact within 7 days from
the bid opening the Business Opportunity and Work Force Development Unit at
DBE@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE quotes.

()] Any other evidence that the bidder submits which shows that the bidder has made
reasonable good faith efforts to meet the MBE and WBE goal.

In addition, the Department may take into account the following:

1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving
the MBE and WBE goals.

@) The bidders’ past performance in meeting the MBE and WBE goals.

3 The performance of other bidders in meeting the MBE and WBE goals. For
example, when the apparent successful bidder fails to meet the goals, but others
meet it, you may reasonably raise the question of whether, with additional
reasonable efforts the apparent successful bidder could have met the goals. If the
apparent successful bidder fails to meet the MBE and WBE goals, but meets
or exceeds the average MBE and WBE participation obtained by other bidders, the
Department may view this, in conjunction with other factors, as evidence of the
apparent successful bidder having made a good faith effort.

If the Department does not award the contract to the apparent lowest responsive bidder,
the Department reserves the right to award the contract to the next lowest responsive bidder that
can satisfy to the Department that the MBE and WBE goals can be met or that an adequate good
faith effort has been made to meet the MBE and WBE goals.

Non-Good Faith Appeal

The State Contractual Services Engineer will notify the contractor verbally and in writing of non-
good faith. A contractor may appeal a determination of non-good faith made by the Goal
Compliance Committee. If a contractor wishes to appeal the determination made by the
Committee, they shall provide written notification to the State Contractual Services Engineer or at
DBE@ncdot.gov. The appeal shall be made within 2 business days of notification of the
determination of non-good faith.

Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals
(A)  Participation

The total dollar value of the participation by a committed MBE/WBE will be counted
toward the contract goal requirements. The total dollar value of participation by



C203983 B-5304 G-13 Pender County

(B)

(©)

(D)

(E)

(F)

a committed MBE/WBE will be based upon the value of work actually performed by the
MBE/WBE and the actual payments to MBE/WBE firms by the Contractor.

Joint Checks

Prior notification of joint check use shall be required when counting
MBE/WBE participation for services or purchases that involves the use of a joint check.
Notification shall be through submission of Form JC-1 (Joint Check Notification Form)
and the use of joint checks shall be in accordance with the Department's Joint Check
Procedures.

Subcontracts (Non-Trucking)

A MBE/WBE may enter into subcontracts. Work that a MBE subcontracts to another MBE
firm may be counted toward the MBE contract goal requirement. The same holds for work
that a WBE subcontracts to another WBE firm. Work that a MBE subcontracts to a non-
MBE firm does not count toward the MBE contract goal requirement. Again, the same
holds true for the work that a WBE subcontracts to a non-WBE firm. If a MBE or WBE
contractor or subcontractor subcontracts a significantly greater portion of the work of the
contract than would be expected on the basis of standard industry practices, it shall be
presumed that the MBE or WBE is not performing a commercially useful function. The
MBE/WBE may present evidence to rebut this presumption to the Department.
The Department's decision on the rebuttal of this presumption may be subject to review by
the Office of Inspector General, NCDOT.

Joint Venture

When a MBE or WBE performs as a participant in a joint venture, the Contractor may
count toward its contract goal requirement a portion of the total value of participation with
the MBE or WBE in the joint venture, that portion of the total dollar value being a distinct
clearly defined portion of work that the MBE or WBE performs with its forces.

Suppliers

A contractor may count toward its MBE or WBE requirement 60 percent of its expenditures
for materials and supplies required to complete the contract and obtained from a MBE or
WBE regular dealer and 100 percent of such expenditures from a MBE or WBE
manufacturer.

Manufacturers and Regular Dealers

A contractor may count toward its MBE or WBE requirement the following expenditures
to MBE/WBE firms that are not manufacturers or regular dealers:

1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide
service, such as professional, technical, consultant, or managerial services, or for
providing bonds or insurance specifically required for the performance of
a DOT-assisted contract, provided the fees or commissions are determined to be
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reasonable and not excessive as compared with fees and commissions customarily
allowed for similar services.

(@) With respect to materials or supplies purchased from a MBE/WBE, which is neither
a manufacturer nor a regular dealer, count the entire amount of fees or commissions
charged for assistance in the procurement of the materials and supplies, or fees or
transportation charges for the delivery of materials or supplies required on a job site
(but not the cost of the materials and supplies themselves), provided the fees are
determined to be reasonable and not excessive as compared with fees customarily
allowed for similar services.

Commercially Useful Function

(A)

(B)

MBE/WBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to MBES
and WBEs that perform a commercially useful function in the work of a contract.
A MBE/WBE performs a commercially useful function when it is responsible for
execution of the work of the contract and is carrying out its responsibilities by actually
performing, managing, and supervising the work involved. To perform a commercially
useful function, the MBE/WBE shall also be responsible with respect to materials and
supplies used on the contract, for negotiating price, determining quality and quantity,
ordering the material and installing (where applicable) and paying for the material itself.
To determine whether a MBE/WBE is performing a commercially useful function, the
Department will evaluate the amount of work subcontracted, industry practices, whether
the amount the firm is to be paid under the contract is commensurate with the work it is
actually performing and the MBE/WBE credit claimed for its performance of the work,
and any other relevant factors.

MBE/WBE Utilization in Trucking

The following factors will be used to determine if a MBE or WBE trucking firm is
performing a commercially useful function:

1) The MBE/WBE shall be responsible for the management and supervision of the
entire trucking operation for which it is responsible on a particular contract, and
there shall not be a contrived arrangement for the purpose of meeting the
MBE or WBE goal.

@) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and
operational truck used on the contract.

3 The MBE/WBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using drivers it
employs.

4) The MBE may subcontract the work to another MBE firm, including
an owner-operator who is certified as a MBE. The same holds true that a WBE
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()

(6)

(7)

may subcontract the work to another WBE firm, including an owner-operator who
is certified as a WBE. When this occurs, the MBE or WBE who subcontracts work
receives credit for the total value of the transportation services the subcontracted
MBE or WBE provides on the contract. It should be noted that every effort shall
be made by MBE and WBE contractors to subcontract to the same certification (i.e.,
MBEs to MBEs and WBEs to WBES), in order to fulfill the goal requirement. This,
however, may not always be possible due to the limitation of firms in the area. If
the MBE or WBE firm shows a good faith effort has been made to reach out to
similarly certified transportation service providers and there is no interest or
availability, and they can get assistance from other certified providers, the Engineer
will not hold the prime liable for meeting the goal.

The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including
from an owner-operator. The MBE/WBE who subcontracts the work to a non-
MBE/WBE is entitled to credit for the total value of transportation services
provided by the non-MBE/WBE subcontractor not to exceed the value
of transportation services provided by MBE/WBE-owned trucks on the contract.
Additional participation by non-MBE/WBE subcontractors receives credit only for
the fee or commission it receives as a result of the subcontract arrangement. The
value of services performed under subcontract agreements between the MBE/WBE
and the Contractor will not count towards the MBE/WBE contract requirement.

A MBE/WBE may lease truck(s) from an established equipment leasing business
open to the general public. The lease must indicate that the MBE/WBE has
exclusive use of and control over the truck. This requirement does not preclude the
leased truck from working for others during the term of the lease with the consent
of the MBE/WBE, so long as the lease gives the MBE/WBE absolute priority for
use of the leased truck. This type of lease may count toward the MBE/WBE’s credit
as long as the driver is under the MBE/WBE’s payroll.

Subcontracted/leased trucks shall display clearly on the dashboard the name of the
MBE/WBE that they are subcontracted/leased to and their own company name if it
is not identified on the truck itself. Magnetic door signs are not permitted.

MBE/WBE Replacement

When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved substitute
MBE or WBE firm) to meet all or part of a contract goal requirement, the contractor shall not
terminate the MBE/WBE for convenience. This includes, but is not limited to, instances in which
the Contractor seeks to perform the work of the terminated subcontractor with another MBE/WBE
subcontractor, a non-MBE/WBE subcontractor, or with the Contractor’s own forces or those of an
affiliate. A MBE/WBE may only be terminated after receiving the Engineer’s written approval
based upon a finding of good cause for the termination. The prime contractor must give the
MBE/WBE firm five (5) calendar days to respond to the prime contractor’s notice of termination
and advise the prime contractor and the Department of the reasons, if any, why the firm objects to
the proposed termination of its subcontract and why the Department should not approve the action.
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All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer
for approval on Form RF-1 (Replacement Request). If the Contractor fails to follow this procedure,
the Contractor may be disqualified from further bidding for a period of up to 6 months.

The Contractor shall comply with the following for replacement of a committed MBE/WBE:

(A)

(B)

Performance Related Replacement

When a committed MBE is terminated for good cause as stated above, an additional MBE
that was submitted at the time of bid may be used to fulfill the MBE commitment. The
same holds true if a committed WBE is terminated for good cause, an additional WBE that
was submitted at the time of bid may be used to fulfill the WBE goal. A good faith effort
will only be required for removing a committed MBE/WBE if there were no additional
MBEs/WBEs submitted at the time of bid to cover the same amount of work as the
MBE/WBE that was terminated.

If a replacement MBE/WBE is not found that can perform at least the same amount of work
as the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting
the steps taken. Such documentation shall include, but not be limited to, the following:

1) Copies of written notification to MBES/WBEs that their interest is solicited in
contracting the work defaulted by the previous MBE/WBE or in subcontracting
other items of work in the contract.

@) Efforts to negotiate with MBES/WBEs for specific subbids including, at
a minimum:

@ The names, addresses, and telephone numbers of MBES/WBEs who were
contacted.

(b) A description of the information provided to MBES/WBEs regarding the
plans and specifications for portions of the work to be performed.

3 A list of reasons why MBE/WBE quotes were not accepted.

4) Efforts made to assist the MBES/WBESs contacted, if needed, in obtaining bonding
or insurance required by the Contractor.

Decertification Replacement

1) When a committed MBE/WBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the
Department will not require the Contractor to solicit replacement
MBE/WBE participation equal to the remaining work to be performed by the
decertified firm. The participation equal to the remaining work performed by the
decertified firm will count toward the contract goal requirement.

@) When a committed MBE/WBE is decertified prior to the Department receiving the
SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor
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shall take all necessary and reasonable steps to replace the MBE/WBE
subcontractor with another similarly certified MBE/WBE subcontractor to perform
at least the same amount of work to meet the MBE/WBE goal requirement. If a
MBE/WBE firm is not found to do the same amount of work, a good faith effort
must be submitted to NCDOT (see A herein for required documentation).

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed MBE/WBE, the Contractor will not be required to seek additional
participation. When the Engineer makes changes that result in additional work to be performed
by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in
additional work to the same extent as the MBE/WBE participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal impact
on the contract amount, the Contractor shall seek additional participation by MBES/WBES unless
otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed MBE/WBE,
the Contractor shall seek participation by MBES/WBEs unless otherwise approved by the
Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of
work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek
additional participation by MBES/WBEs equal to the reduced MBE/WBE participation caused by
the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by
a MBE/WBE subcontractor. The Department reserves the right to require copies of actual
subcontract agreements involving MBE/WBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit
a proposed trucking plan in addition to the SAF. The plan shall be submitted prior to beginning
construction on the project. The plan shall include the names of all trucking firms proposed for
use, their certification type(s), the number of trucks owned by the firm, as well as the individual
truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish
the Engineer a copy of the agreement. The documentation shall also indicate the percentage (60%
or 100%) of expenditures claimed for MBE/WBE credit.
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Reporting Minority and Women Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all MBE and
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor,
or second tier subcontractor). This accounting shall be furnished to the Engineer for any given
month by the end of the following month. Failure to submit this information accordingly may
result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or

(B)  Removal of an approved contractor from the prequalified bidders’ list or the removal of
other entities from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to MBES/WBEs, it shall be the prime contractor’s responsibility to report
all monthly and final payment information in the correct reporting manner.

Failure on the part of the Contractor to submit the required information in the time frame specified
may result in the disqualification of that contractor and any affiliate companies from further
bidding until the required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
being approved for work on future DOT projects until the required information is submitted.

Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate
the value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.

The Contractor shall report the accounting of payments through the Department’s Payment
Tracking System.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2012 Standard Specifications may be cause to disqualify the Contractor.

SUBSURFACE INFORMATION:
(7-1-95) 450 SP1G112D

Subsurface information is available on the roadway and structure portions of this project.
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LOCATING EXISTING UNDERGROUND UTILITIES:
(3-20-12) 105 SP1 G115

Revise the 2012 Standard Specifications as follows:
Page 1-43, Article 105-8, line 28, after the first sentence, add the following:

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or provide
a specific written description of the location in the locate request.

VALUE ENGINEERING PROPOSAL:
(05-19-15) 104 SPO1 G116

Revise the 2012 Standard Specifications as follows:

Page 1-36, Subarticle 104-12(B) Evaluation of Proposals, lines 42-44, replace the fourth
sentence of the second paragraph with the following:

Pending execution of a formal supplemental agreement implementing an approved VEP and
transferal of final plans (hard copy and electronic) sealed by an engineer licensed in the State of
North Carolina incorporating an approved VEP to the Resident Engineer and the State Value
Management Engineer, the Contractor shall remain obligated to perform the work in accordance
with the terms of the existing contract.

Page 1-37, Subarticle 104-12(D) Preliminary Review, lines 9-12, replace the first sentence of
the first paragraph with the following:

Should the Contractor desire a preliminary review of a possible VEP, before expending
considerable time and expense in full development, a copy of the Preliminary VEP shall be
submitted to the Resident Engineer and the State Value Management Engineer at
ValueManagementUnit@ncdot.gov.

Page 1-37, Subarticle 104-12(E) Final Proposal, lines 22-23, replace the first sentence of the
first paragraph with the following:

A copy of the Final VEP shall be submitted by the Contractor to the Resident Engineer and the
State Value Management Engineer at ValueManagementUnit@ncdot.gov.

Page 1-38, Subarticle 104-12(F) Modifications, lines 2-8, replace the first paragraph with the
following:

To facilitate the preparation of revisions to contract drawings, the Contractor may purchase
reproducible copies of drawings for his use through the Department’s Value Management Unit.
The preparation of new design drawings by or for the Contractor shall be coordinated with the
appropriate Design Branch through the State Value Management Engineer. The Contractor shall
provide, at no charge to the Department, one set of reproducible drawings of the approved design
needed to implement the VEP. Drawings (hard copy and electronic) which are sealed by an
engineer licensed in the State of North Carolina shall be submitted to the State VValue Management
Engineer no later than ten (10) business days after acceptance of a VEP unless otherwise permitted.
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Page 1-38, Subarticle 104-12(F) Modifications, line 17, add the following at the end of the third
paragraph:

Supplemental agreements executed for design-bid-build contracts shall reflect any realized savings
in the corresponding line items. Supplemental agreements executed for design-build contracts
shall add one line item deducting the full savings from the total contract price and one line item
crediting the Contractor with 50% of the total VEP savings.

Page 1-38, Subarticle 104-12(F) Modifications, lines 45-47, replace the eighth paragraph with
the following:

Unless and until a supplemental agreement is executed and issued by the Department and final
plans (hard copy and electronic) sealed by an engineer licensed in the State of North Carolina
incorporating an approved VEP have been provided to the Resident Engineer and the State Value
Management Engineer, the Contractor shall remain obligated to perform the work in accordance
with the terms of the existing contract.

RESOURCE CONSERVATION AND ENV. SUSTAINABLE PRACTICES:
(5-21-13) (Rev. 5-19-15) 104-13 SP1 G118

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and NCGS 136-
28.8, it is the objective of the Department to aid in the reduction of materials that become a part of
our solid waste stream, to divert materials from landfills, to find ways to recycle and reuse
materials, to consider and minimize, where economically feasible, the environmental impacts
associated with agency land use and acquisition, construction, maintenance and facility
management for the benefit of the Citizens of North Carolina.

To achieve the mission of reducing environmental impacts across the state, the Department is
committed to supporting the efforts to initiate, develop and use products and construction methods
that incorporate the use of recycled, solid waste products and environmentally sustainable practices
in accordance with Article 104-13 of the Standard Specifications.

Report the quantities of reused or recycled materials either incorporated in the project or diverted
from landfills and any practice that minimizes the environmental impact on the project annually
on the Project Construction Reuse and Recycling Reporting Form. The Project Construction
Reuse and Recycling Reporting Form and a location tool for local recycling facilities are available
at:

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-
Locations.aspx.

Submit the Project Construction Reuse and Recycling Reporting Form by August 1 annually to
valuemanagementunit@ncdot.gov. For questions regarding the form or reporting, please contact
the State Value Management Engineer at 919-707-4810.
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DOMESTIC STEEL.:
(4-16-13) 106 SP1 G120

Revise the 2012 Standard Specifications as follows:

Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the
following:

All steel and iron products that are permanently incorporated into this project shall be produced in
the United States except minimal amounts of foreign steel and iron products may be used provided
the combined material cost of the items involved does not exceed 0.1% of the total amount bid for
the entire project or $2,500, whichever is greater. If invoices showing the cost of the material are
not provided, the amount of the bid item involving the foreign material will be used for
calculations. This minimal amount of foreign produced steel and iron products permitted for use
is not applicable to high strength fasteners. Domestically produced high strength fasteners are
required.

MAINTENANCE OF THE PROJECT:
(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125

Revise the 2012 Standard Specifications as follows:

Page 1-35, Article 104-10 Maintenance of the Project, line 25, add the following after the first
sentence of the first paragraph:

All guardrail/guiderail within the project limits shall be included in this maintenance.

Page 1-35, Article 104-10 Maintenance of the Project, line 30, add the following as the last
sentence of the first paragraph:

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report
damages to the Engineer on the same day of the weekly inspection. Where damaged guardrail or
guiderail is repaired or replaced as a result of maintaining the project in accordance with this
article, such repair or replacement shall be performed within 7 consecutive calendar days of such
inspection report.

Page 1-35, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of
the last paragraph with the following:

The Contractor will not be directly compensated for any maintenance operations necessary, except
for maintenance of guardrail/guiderail, as this work will be considered incidental to the work
covered by the various contract items. The provisions of Article 104-7, Extra Work, and Article
104-8, Compensation and Record Keeping will apply to authorized maintenance of
guardrail/guiderail. Performance of weekly inspections of guardrail/guiderail, and the damage
reports required as described above, will be considered to be an incidental part of the work being
paid for by the various contract items.
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TWELVE MONTH GUARANTEE:
(7-15-03) 108 SP1 G145

(A)  The Contractor shall guarantee materials and workmanship against latent and patent defects
arising from faulty materials, faulty workmanship or negligence for a period of twelve
months following the date of final acceptance of the work for maintenance and shall replace
such defective materials and workmanship without cost to the Department. The Contractor
will not be responsible for damage due to faulty design, normal wear and tear, for
negligence on the part of the Department, and/or for use in excess of the design.

(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
piece of equipment or material. The Department’s first remedy shall be through the
manufacturer although the Contractor is responsible for invoking the warranted repair work
with the manufacturer. The Contractor’s responsibility shall be limited to the term of the
manufacturer’s guarantee. NCDOT would be afforded the same warranty as provided by
the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the
Contractor would be wholly responsible for under the terms of the contract. Examples would
include pavement structures, bridge components, and sign structures. This provision will not be
used as a mechanism to force the Contractor to return to the project to make repairs or perform
additional work that the Department would normally compensate the Contractor for. In addition,
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not
parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for
the project.

To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.

OUTSOURCING OUTSIDE THE USA:
(9-21-04) (Rev. 5-16-06) SP1 G150

All work on consultant contracts, services contracts, and construction contracts shall be performed
in the United States of America. No work shall be outsourced outside of the United States of
America.

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor,
work, services, staffing, or personnel to entities located outside of the United States.

The North Carolina Secretary of Transportation shall approve exceptions to this provision in
writing.
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GIFTS FROM VENDORS AND CONTRACTORS:
(12-15-09) 107-1 SP1 G152

By Executive Order 24, issued by Governor Perdue, and N.C.G.S.8 133-32, it is unlawful for any
vendor or contractor (i.e. architect, bidder, contractor, construction manager, design professional,
engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give
favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration, Commerce,
Correction, Crime Control and Public Safety, Cultural Resources, Environment and Natural
Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention, Revenue,
Transportation, and the Office of the Governor). This prohibition covers those vendors and
contractors who:

(A)  Have a contract with a governmental agency; or
(B)  Have performed under such a contract within the past year; or
(C)  Anticipate bidding on such a contract in the future.

For additional information regarding the specific requirements and exemptions, vendors and
contractors are encouraged to review Executive Order 24 and N.C.G.S. § 133-32.

Executive Order 24 also encouraged and invited other State Agencies to implement the
requirements and prohibitions of the Executive Order to their agencies. Vendors and contractors
should contact other State Agencies to determine if those agencies have adopted Executive
Order 24.

LIABILITY INSURANCE:
(5-20-14) SP1 G160

Revise the 2012 Standard Specifications as follows:

Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the second
sentence of the third paragraph:

Prior to beginning services, all contractors shall provide proof of coverage issued by a workers’
compensation insurance carrier, or a certificate of compliance issued by the Department of
Insurance for self-insured subcontractors, irrespective of whether having regularly in service fewer
than three employees.

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION:
(1-16-07) (Rev 11-22-16) 105-16, 225-2, 16 SP1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the
resulting sedimentation and turbidity of surface waters. Comply with the requirements herein
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit
for the work is required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the
Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and
maintained over the life of the contract.
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(A)

(B)

(©)

(D)

Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater
Supervisor to manage the Contractor and subcontractor operations, insure compliance with
Federal, State and Local ordinances and regulations, and manage the Quality Control
Program.

Certified Foreman - Provide a certified, trained foreman for each construction operation
that increases the potential for soil erosion or the possible sedimentation and turbidity of
surface waters.

Certified Installer - Provide a certified installer to install or direct the installation for
erosion or sediment/stormwater control practices.

Certified Designer - Provide a certified designer for the design of the erosion and sediment
control/stormwater component of reclamation plans and, if applicable, for the design of the
project erosion and sediment control/stormwater plan.

Roles and Responsibilities

(A)

Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor
shall be Level 11 and responsible for ensuring the erosion and sediment control/stormwater
plan is adequately implemented and maintained on the project and for conducting the
quality control program. The Certified Supervisor shall be on the project within 24 hours
notice from initial exposure of an erodible surface to the project’s final acceptance.
Perform the following duties:

1) Manage Operations - Coordinate and schedule the work of subcontractors so that
erosion and sediment control/stormwater measures are fully executed for each
operation and in a timely manner over the duration of the contract.

@) Oversee the work of subcontractors so that appropriate erosion and
sediment control/stormwater preventive measures are conformed to at each
stage of the work.

(b) Prepare the required National Pollutant Discharge Elimination System
(NPDES) Inspection Record and submit to the Engineer.

(©) Attend all weekly or monthly construction meetings to discuss the findings
of the NPDES inspection and other related issues.

(d) Implement the erosion and sediment control/stormwater site plans
requested.

(e) Provide any needed erosion and sediment control/stormwater practices for
the Contractor’s temporary work not shown on the plans, such as, but not
limited to work platforms, temporary construction, pumping operations,
plant and storage yards, and cofferdams.

()] Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Contractor in
jurisdictional areas.

(9) Conduct all erosion and sediment control/stormwater work in a timely and
workmanlike manner.



C203983 B-5304 G-25 Pender County

(h) Fully perform and install erosion and sediment control/stormwater work
prior to any suspension of the work.

() Coordinate with Department, Federal, State and Local Regulatory agencies
on resolution of erosion and sediment control/stormwater issues due to the
Contractor’s operations.

) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces
or any location where sediment leaves the Right-of-Way.

(k) Have available a set of erosion and sediment control/stormwater plans that
are initialed and include the installation date of Best Management Practices.
These practices shall include temporary and permanent groundcover and be
properly updated to reflect necessary plan and field changes for use and
review by Department personnel as well as regulatory agencies.

(@) Requirements set forth under the NPDES Permit - The Department's NPDES
Stormwater permit (NCS000250) outlines certain objectives and management
measures pertaining to construction activities. The permit references NCG010000,
General Permit to Discharge Stormwater under the NPDES, and states that the
Department shall incorporate the applicable requirements into its delegated Erosion
and Sediment Control Program for construction activities disturbing one or more
acres of land. The Department further incorporates these requirements on all
contracted bridge and culvert work at jurisdictional waters, regardless of size.
Some of the requirements are, but are not limited to:

@ Control project site waste to prevent contamination of surface or ground
waters of the state, i.e. from equipment operation/maintenance, construction
materials, concrete washout, chemicals, litter, fuels, lubricants, coolants,
hydraulic fluids, any other petroleum products, and sanitary waste.

(b) Inspect erosion and sediment control/stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days and within 24 hours
after a rainfall event of 0.5 inch that occurs within a 24 hour period.
Additional monitoring may be required at the discretion of Division of
Water Resources personnel if the receiving stream is 303(d) listed for
turbidity and the project has had documented problems managing turbidity.

(©) Maintain an onsite rain gauge or use the Department’s Multi-Sensor
Precipitation Estimate website to maintain a daily record of rainfall amounts
and dates.

(d) Maintain erosion and sediment control/stormwater inspection records for
review by Department and Regulatory personnel upon request.

(e) Implement approved reclamation plans on all borrow pits, waste sites and
staging areas.

()] Maintain a log of turbidity test results as outlined in the Department's
Procedure for Monitoring Borrow Pit Discharge.

(9) Provide secondary containment for bulk storage of liquid materials.

(h) Provide training for employees concerning general erosion and sediment
control/stormwater awareness, the Department’s NPDES Stormwater
Permit NCS000250 requirements, and the applicable requirements of the
General Permit, NCG010000.



C203983 B-5304 G-26 Pender County

(B)

(©)

() Report violations of the NPDES permit to the Engineer immediately who
will notify the Division of Water Quality Regional Office within 24 hours
of becoming aware of the violation.

3) Quality Control Program - Maintain a quality control program to control erosion,
prevent sedimentation and follow provisions/conditions of permits. The quality
control program shall:

@ Follow permit requirements related to the Contractor and subcontractors’
construction activities.

(b) Ensure that all operators and subcontractors on site have the proper erosion
and sediment control/stormwater certification.

(c) Notify the Engineer when the required certified erosion and sediment
control/stormwater personnel are not available on the job site when needed.

d) Conduct the inspections required by the NPDES permit.

(e Take corrective actions in the proper timeframe as required by the NPDES
permit for problem areas identified during the NPDES inspections.

()] Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch/seed or vegetative cover on a section-by-section
basis.

(9) Use flocculants approved by state regulatory authorities where appropriate
and where required for turbidity and sedimentation reduction.

(h) Ensure proper installation and maintenance of temporary erosion and
sediment control devices.

Q) Remove temporary erosion or sediment control devices when they are no
longer necessary as agreed upon by the Engineer.

() The Contractor’s quality control and inspection procedures shall be subject
to review by the Engineer. Maintain NPDES inspection records and make
records available at all times for verification by the Engineer.

Certified Foreman - At least one Certified Foreman shall be onsite for each type of work
listed herein during the respective construction activities to control erosion, prevent
sedimentation and follow permit provisions:

1) Foreman in charge of grading activities
(@) Foreman in charge of bridge or culvert construction over jurisdictional areas
3) Foreman in charge of utility activities

The Contractor may request to use the same person as the Level Il Supervisor and Level Il
Foreman. This person shall be onsite whenever construction activities as described above
are taking place. This request shall be approved by the Engineer prior to work beginning.

The Contractor may request to name a single Level Il Foreman to oversee multiple
construction activities on small bridge or culvert replacement projects. This request shall
be approved by the Engineer prior to work beginning.

Certified Installers - Provide at least one onsite, Level | Certified Installer for each of the
following erosion and sediment control/stormwater crew:
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1) Seeding and Mulching

2 Temporary Seeding

(3) Temporary Mulching

4 Sodding

(5) Silt fence or other perimeter erosion/sediment control device installations

(6) Erosion control blanket installation

(7) Hydraulic tackifier installation

(8) Turbidity curtain installation

9) Rock ditch check/sediment dam installation

(10)  Ditch liner/matting installation

(11) Inlet protection

(12) Riprap placement

(13) Stormwater BMP installations (such as but not limited to level spreaders,
retention/detention devices)

(14)  Pipe installations within jurisdictional areas

If a Level | Certified Installer is not onsite, the Contractor may substitute
a Level Il Foreman for a Level | Installer, provided the Level Il Foreman is not tasked to
another crew requiring Level 1l Foreman oversight.

(D)  Certified Designer - Include the certification number of the Level I11-B Certified Designer
on the erosion and sediment control/stormwater component of all reclamation plans and if
applicable, the certification number of the Level 111-A Certified Designer on the design of
the project erosion and sediment control/stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor,
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes
in certified personnel over the life of the contract within 2 days of change.

Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from
improper testing or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV),
or Cease and Desist Order for erosion and sediment control/stormwater related issues.

The Chief Engineer may recommend suspension or permanent revocation of certification due to
the following:
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(A)  Failure to adequately perform the duties as defined within this certification provision.

(B)  Issuance of an ICA, NOV, or Cease and Desist Order.

(C)  Failure to fully perform environmental commitments as detailed within the permit
conditions and specifications.

(D)  Demonstration of erroneous documentation or reporting techniques.

(E)  Cheating or copying another candidate’s work on an examination.

(F) Intentional falsification of records.

(G) Directing a subordinate under direct or indirect supervision to perform any of the above
actions.

(H)  Dismissal from a company for any of the above reasons.

()] Suspension or revocation of one’s certification by another entity.

Suspension or revocation of a certification will be sent by certified mail to the certificant and the
Corporate Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or permanent
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days
after receiving notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming
effective on the date specified on the certified notice. Failure to appeal within the time specified
will result in a waiver of all future appeal rights regarding the adverse action taken. The certificant
will not be allowed to perform duties associated with the certification during the appeal process.

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.
Decision of the Chief Engineer will be final and will be made in writing to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written
examination and any proficiency examination, at the conclusion of the specified suspension period,
prior to having the certification reinstated.

Measurement and Payment
Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified
Installers and Certified Designer will be incidental to the project for which no direct compensation

will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE:
(2-20-07) (Rev. 3-19-13) 105-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to natural
background conditions, the existing turbidity level shall not be increased.
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If during any operating day, the downstream water quality exceeds the standard, the Contractor
shall do all of the following:

(A)  Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B)  Evaluate the upstream conditions to determine if the exceedance of the standard is due to
natural background conditions. If the background turbidity measurements exceed the
standard, operation of the pit and discharge can continue as long as the stream turbidity
levels are not increased due to the discharge.

(C)  Measure and record the turbidity test results (time, date and sampler) at all defined
sampling locations 30 minutes after startup and at a minimum, one additional sampling of
all sampling locations during that 24-hour period in which the borrow pit is discharging.

(D)  Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not
brought into compliance.

During the Environmental Assessment required by Article 230-4 of the 2012 Standard
Specifications, the Contractor shall define the point at which the discharge enters into the State’s
surface waters and the appropriate sampling locations. Sampling locations shall include points
upstream and downstream from the point at which the discharge enters these waters. Upstream
sampling location shall be located so that it is not influenced by backwater conditions and
represents natural background conditions. Downstream sampling location shall be located at the
point where complete mixing of the discharge and receiving water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced
into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the
stilling basin can be reduced to a level where sediment deposition does not occur. Staining of
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does
not constitute sedimentation. No activities shall occur in wetlands that adversely affect the
functioning of a wetland. Visible sedimentation will be considered an indication of possible
adverse impacts on wetland use.

The Engineer will perform independent turbidity tests on a random basis. These results will be
maintained in a log within the project records. Records will include, at a minimum, turbidity test
results, time, date and name of sampler. Should the Department’s test results exceed those of the
Contractor’s test results, an immediate test shall be performed jointly with the results superseding
the previous test results of both the Department and the Contractor.

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix,
available at http://www.ncdot.gov/doh/operations/dp_chief eng/roadside/fieldops/downloads/
Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to
address water quality standards. Tier I Methods include stilling basins which are standard
compensatory BMPs. Other Tier | methods are noncompensatory and shall be used when needed
to meet the stream turbidity standards. Tier Il Methods are also noncompensatory and are options
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that may be needed for protection of rare or unique resources or where special environmental
conditions exist at the site which have led to additional requirements being placed in the DWQ’s
401 Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization
or a DOT Reclamation Plan’s Environmental Assessment for the specific site. Should the
Contractor exhaust all Tier | Methods on a site exclusive of rare or unigque resources or special
environmental conditions, Tier Il Methods may be required by regulators on a case by case basis
per supplemental agreement.

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan
and develop the bid for the project. CEC values exceeding 15 milliequivalents per 100 grams of
soil may indicate a high potential for turbidity and should be avoided when dewatering into surface
water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.

EMPLOYMENT:
(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184

Revise the 2012 Standard Specifications as follows:

Page 1-20, Subarticle 102-15(0), delete and replace with the following:

(O)  Failure to restrict a former Department employee as prohibited by Article 108-5.

Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete all
of line 32, the first sentence of the second paragraph and the first word of the second sentence of

the second paragraph.

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE:
(9-18-12) SP1 G185

Revise the 2012 Standard Specifications as follows:

Replace all references to “State Highway Administrator” with “Chief Engineer”.

SUBLETTING OF CONTRACT:
(11-18-2014) 108-6 SP1 G186

Revise the 2012 Standard Specifications as follows:

Page 1-66, Article 108-6 Subletting of Contract, line 37, add the following as the second
sentence of the first paragraph:

All requests to sublet work shall be submitted within 30 days of the date of availability or prior to
expiration of 20% of the contract time, whichever date is later, unless otherwise approved by the
Engineer.
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Page 1-67, Article 108-6 Subletting of Contract, line 7, add the following as the second sentence
of the fourth paragraph:

Purchasing materials for subcontractors is not included in the percentage of work required to be
performed by the Contractor. If the Contractor sublets items of work but elects to purchase
material for the subcontractor, the value of the material purchased will be included in the total
dollar amount considered to have been sublet.
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PROJECT SPECIAL PROVISIONS

ROADWAY
CLEARING AND GRUBBING - MODIFIED METHOD I11:
(4-6-06) (Rev.8-18-15) 200 SP2 R02B(Revised)
Perform clearing on this project to the limits established by Modified Method “I11"” shown on Sheet

2C-1 of the plans. Conventional clearing methods may be used unless permit drawings or
conditions have been included in the proposal which requie certain areas to be cleared by hand
methods.

SHOULDER AND FILL SLOPE MATERIAL:
(5-21-02) 235, 560 SP2 R45 A

Description

Perform the required shoulder and slope construction for this project in accordance with the
applicable requirements of Section 560 and Section 235 of the 2012 Standard Specifications.

Measurement and Payment

Where the material has been obtained from an authorized stockpile or from a borrow source and
Borrow Excavation is not included in the contract, no direct payment will be made for this work,
as the cost of this work will be part of the work being paid at the contract lump sum price for
Grading. If Borrow Excavation is included in this contract and the material has been obtained
from an authorized stockpile or from a borrow source, measurement and payment will be as
provided in Section 230 of the 2012 Standard Specifications for Borrow Excavation.

ROCK AND BROKEN PAVEMENT FILLS:
(2-16-16) 235 SP2 R85

Revise the 2012 Standard Specifications as follows:
Page 2-22, Article 235-2 MATERIALS, add the following after line 19:

Item Section
Geotextile for Rock and Broken Pavement Fills, Type 2 1056

Provide Type 2 geotextile for filtration geotextiles. Use rip rap and No. 57 stone from either a
quarry or onsite material to fill voids in rock and broken pavement fills. Provide small and large
size rip rap with stone sizes that meet Class A and B in accordance with Table 1042-1 and No. 57
stone with a gradation that meets Table 1005-1 or use similar size onsite material approved by the
Engineer.

Page 2-23, Subarticle 235-3(B) Embankment Formation, lines 18-19, delete the third sentence
in the seventh paragraph.

Page 2-23, Subarticle 235-3(B) Embankment Formation, lines 21-23, replace the eighth
paragraph with the following:
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Before placing embankment fill material or filtration geotextiles over rock and broken pavement,
fill voids in the top of rock and broken pavement fill with rip rap and No. 57 stone. Place and
compact larger rip rap first followed by smaller rip rap. Then, fill any remaining voids with No.
57 stone so geotextiles are not torn, ripped or otherwise damaged when installed and covered.
Compact rip rap and No. 57 stone with tracked equipment or other approved methods. Install
filtration geotextiles on top of rock, broken pavement, rip rap and No. 57 stone in accordance with
Article 270-3 before placing remaining embankment fill material.

Remove any rocks, debris or pavement pieces from the roadbed larger than 2" within 12" of the
subgrade or finished grade, whichever is lower.

Page 2-24, Article 235-5 MEASUREMENT AND PAYMENT, line 13, add the following to the
end of the first paragraph:

Payment for rip rap, No. 57 stone and geotextiles to construct embankments with rock and broken
pavement fills will be considered incidental to the work in Sections 225, 226, 230 and 240.

PIPE INSTALLATION:
(11-20-12) (Rev. 8-18-15) 300 SP3 ROL

Revise the 2012 Standard Specifications as follows:

Page 3-1, Article 300-2, Materials, line 15, in the materials table, replace “Flowable Fill” and
“Geotextiles” with the following:

Item Section
Flowable Fill, Excavatable 1000-6
Grout, Type 2 1003
Geotextiles, Type 4 1056

Page 3-1, Article 300-2, Materials, lines 23-24, replace sentence with the following:

Provide foundation conditioning geotextile and geotextile to wrap pipe joints in accordance with
Section 1056 for Type 4 geotextile.

Page 3-3, Subarticle 300-6(A), Rigid Pipe, line 2, in the first paragraph, replace “an approved
non-shrink grout.” with “grout.” and line 4, in the second paragraph, replace “filtration geotextile”
with “geotextile”.

Page 3-3, Article 300-7, Backfilling, lines 37-38, in the first and second sentences of the fifth
paragraph, replace “Excavatable flowable fill” with “Flowable fill”.
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BRIDGE APPROACH FILLS:
(10-19-10) (Rev. 1-17-12) 422 SP4 R02

Description

Bridge approach fills include bridge approach fills for sub regional tier bridges and reinforced
bridge approach fills. Construct bridge approach fills in accordance with the contract and Standard
Drawing No. 422.10 or 422.11 of the 2012 Roadway Standard Drawings. Define “geosynthetics”
as geotextiles or geomembranes.

Materials

Refer to Division 10 of the 2012 Standard Specifications.

Item Section
Anchor Pins 1056-2
Geotextiles 1056
Portland Cement Concrete 1000
Select Material 1016
Subsurface Drainage Materials 1044
Wire Staples 1060-8(D)

For bridge approach fills for sub regional tier bridges, provide Type 1 geotextile for filtration
geotextiles. For reinforced bridge approach fills, provide Type 5 geotextile for geotextile
reinforcement and Type 1 geotextile and No. 78M stone for drains. Use Class B concrete for
concrete pads.

Use Class I11 or V select material for reinforced bridge approach fills and only Class V select
material (standard size No. 78M stone) for bridge approach fills for sub regional tier bridges.
Provide PVC pipes, fittings and outlet pipes for subsurface drainage materials. For drains and
PVC pipes behind end bents, use pipes with perforations that meet AASHTO M 278.

Use PVC, HDPE or linear low density polyethylene (LLDPE) geomembranes for reinforced bridge
approach fills. For PVC geomembranes, provide grade PVC30 geomembranes that meet ASTM
D7176. For HDPE and LLDPE geomembranes, use geomembranes with a nominal thickness of
at least 30 mils that meet Geosynthetic Research Institute Standard Specifications GM13 or GM17,
respectively. Handle and store geomembranes in accordance with Article 1056-2 of the
2012 Standard Specifications. Provide material certifications for geomembranes in accordance
with Article 1056-3 of the 2012 Standard Specifications.

Construction Methods

Excavate as necessary for bridge approach fills in accordance with the contract. Notify the
Engineer when foundation excavation is complete. Do not place geomembranes or filtration
geotextiles until excavation dimensions and foundation material are approved. Attach
geomembranes and filtration geotextiles to end bent cap back and wing walls with adhesives, tapes
or other approved methods. Glue or weld geomembrane seams to prevent leakage.
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For reinforced bridge approach fills, place geotextile reinforcement within 3" of locations shown
in Standard Drawing No. 422.10 of the 2012 Roadway Standard Drawings and in slight tension
free of kinks, folds, wrinkles or creases. Install geotextile reinforcement with the orientation,
dimensions and number of layers shown in Standard Drawing No. 422.10 of the 2012 Roadway
Standard Drawings. Place first layer of geotextile reinforcement directly on geomembranes with
no void or material in between. Install geotextile reinforcement with the machine direction (MD)
parallel to the roadway centerline. The MD is the direction of the length or long dimension of the
geotextile roll. Do not splice or overlap geotextile reinforcement in the MD so seams are
perpendicular to the roadway centerline. Wrap geotextile reinforcement at end bent cap back and
wing walls as shown in Standard Drawing No. 422.10 of the 2012 Roadway Standard Drawings
and directed by the Engineer. Extend geotextile reinforcement at least 4 ft back behind end bent
cap back and wing walls into select material.

Overlap adjacent geotextiles at least 18" with seams oriented parallel to the roadway centerline.
Hold geotextiles in place with wire staples or anchor pins as needed. Contact the Engineer when
existing or future obstructions such as foundations, pavements, pipes, inlets or utilities will
interfere with geosynthetics.

For reinforced bridge approach fills, construct one foot square drains consisting of 4" diameter
continuous perforated PVC pipes surrounded by No. 78M stone wrapped in Type 1 geotextiles.
Install drains in accordance with Standard Drawing No. 422.10 of the 2012 Roadway Standard
Drawings. For bridge approach fills for sub regional tier bridges, install 4" diameter continuous
perforated PVC drain pipes in accordance with Standard Drawing No. 422.11 of the
2012 Roadway Standard Drawings.

Use solvent cement to connect PVC pipes so joints do not leak. Connect perforated pipes to outlet
pipes just behind wing walls. Provide drain pipes and drains with positive drainage towards
outlets. Place pipe sleeves in or under wing walls for outlet pipes so positive drainage is
maintained. Use sleeves that can withstand wing wall loads.

Place select material in 8" to 10" thick lifts. Use only hand operated compaction equipment to
compact select material for bridge approach fills. Compact Class Il select material in accordance
with Subarticle 235-3(C) of the 2012 Standard Specifications. Compact No. 78M stone with a
vibratory compactor to the satisfaction of the Engineer. Do not displace or damage geosynthetics,
drain pipes or drains when placing and compacting select material. End dumping directly on
geosynthetics is not permitted. Do not operate heavy equipment on geosynthetics, drain pipes or
drains until they are covered with at least 8" of select material. Replace any damaged
geosynthetics, drain pipes or drains to the satisfaction of the Engineer.

Cover open ends of outlet pipes with rodent screens as shown in Standard Drawing No. 815.03 of
the 2012 Roadway Standard Drawings. Connect ends of outlet pipes to concrete pads or existing
drainage structures as directed by the Engineer. Construct concrete pads with an Ordinary surface
finish that meets Subarticle 825-6(B) of the 2012 Standard Specifications.
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Measurement and Payment

Reinforced Bridge Approach Fill, Station __ will be paid at the contract lump sum price. The
contract lump sum price for Reinforced Bridge Approach Fill, Station _ will be full
compensation for labor, tools, equipment and reinforced bridge approach fill materials, excavating,
backfilling, hauling and removing excavated materials, compacting select material, connecting
outlet pipes to existing drainage structures and supplying select materials, geosynthetics, drains,
pipe sleeves and outlet components and any incidentals necessary to construct all reinforced bridge

approach fills at each bridge.

Bridge Approach Fill - Sub Regional Tier, Station __ will be paid at the contract lump sum
price. The contract lump sum price for Bridge Approach Fill - Sub Regional Tier, Station
will be full compensation for labor, tools, equipment and bridge approach fill materials,
excavating, backfilling, hauling and removing excavated materials, compacting No. 78M stone,
connecting outlet pipes to existing drainage structures and supplying No. 78M stone, filtration
geotextiles, drain pipes, pipe sleeves and outlet components and any incidentals necessary to
construct all bridge approach fills at each sub regional tier bridge.

Payment will be made under:

Pay Item Pay Unit
Reinforced Bridge Approach Fill, Station Lump Sum
Bridge Approach Fill - Sub Regional Tier, Station Lump Sum

ASPHALT PAVEMENTS - SUPERPAVE:
(6-19-12) (Rev. 8-16-16) 605, 609, 610, 650 SP6 ROL

Revise the 2012 Standard Specifications as follows:

Page 6-3, Article 605-7, APPLICATION RATES AND TEMPERATURES, replace this
article, including Table 605-1, with the following:

Apply tack coat uniformly across the existing surface at target application rates shown in
Table 605-1.

TABLE 605-1
APPLICATION RATES FOR TACK COAT
Target Rate (gal/sy)

Existing Surface Emulsified Asphalt

New Asphalt 0.04 £0.01
Oxidized or Milled Asphalt 0.06 £0.01
Concrete 0.08 £0.01

Apply tack coat at a temperature within the ranges shown in Table 605-2. Tack coat shall not be
overheated during storage, transport or at application.
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TABLE 605-2
APPLICATION TEMPERATURE FOR TACK COAT
Asphalt Material Temperature Range

Asphalt Binder, Grade PG 64-22 350 - 400°F
Emulsified Asphalt, Grade RS-1H 130 - 160°F
Emulsified Asphalt, Grade CRS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-1H 130 - 160°F
Emulsified Asphalt, Grade HFMS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-2 130 - 160°F

Page 6-6, Subarticle 607-5(A), Milled Asphalt Pavement, line 25, add the following to the end
of the paragraph:

Areas to be paid under these items include mainline, turn lanes, shoulders, and other areas milled
in conjunction with the mainline and any additional equipment necessary to remove pavement in
the area of manholes, water valves, curb, gutter and other obstructions.

Page 6-6, Subarticle 607-5(C), Incidental Milling, lines 42-48, replace the paragraph with the
following:

Incidental Milling to be paid will be the actual number of square yards of surface milled where the
Contractor is required to mill butt joints, irregular areas and intersections milled as a separate
operation from mainline milling and re-mill areas that are not due to the Contractor’s negligence
whose length is less than 100 feet. Measurement will be made as provided in Subarticle 607-5(A)
for each cut the Contractor is directed to perform. Where the Contractor elects to make multiple
cuts to achieve the final depth, no additional measurement will be made. Compensation will be
made at the contract unit price per square yard for Incidental Milling.

Page 6-7, Article 609-3, FIELD VERIFICATION OF MIXTURE AND JOB MIX
FORMULA ADJUSTMENTS, lines 35-37, delete the second sentence of the second paragraph.

Page 6-18, Article 610-1 DESCRIPTION, lines 40-41, delete the last sentence of the last
paragraph.

Page 6-19, Subarticle 610-3(A), Mix Design-General, line 5, add the following as the first
paragraph:

Warm mix asphalt (WMA\) is allowed for use at the Contractor’s option in accordance with the

NCDOT Approved Products List for WMA Technologies available at:
https://connect.ncdot.gov/resources/Materials/MaterialsResources/\WWarm%20
Mix%20Asphalt%20Approved%20L ist.pdf

Page 6-20, Subarticle 610-3(C), Job Mix Formula (JMF), lines 47-48, replace the last sentence
of the third paragraph with the following:

The JMF mix temperature shall be within the ranges shown in Table 610-1 unless otherwise
approved.


https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20Mix%20Asphalt%20Approved%20List.pdf
https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20Mix%20Asphalt%20Approved%20List.pdf
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Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), replace Table 610-1 with the
following:

TABLE 610-1
MIXING TEMPERATURE AT THE ASPHALT PLANT
Binder Grade JMF Mix Temperature
PG 58-28; PG 64-22 250 - 290°F
PG 70-22 275- 305°F
PG 76-22 300- 325°F

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), lines 1-2, in the first sentence of the
first paragraph, delete “and compaction”. Lines 4-7, delete the second paragraph and replace with
the following:

When RAS is used, the JMF mix temperature shall be established at 275°F or higher.

Page 6-22, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL LIMITATIONS
FOR PRODUCING AND PLACING ASPHALT MIXTURES, lines 15-17, replace the second
sentence of the first paragraph with the following:

Do not place asphalt material when the air or surface temperatures, measured at the location of the
paving operation away from artificial heat, do not meet Table 610-5.

Page 6-23, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL LIMITATIONS
FOR PRODUCING AND PLACING ASPHALT MIXTURES, replace Table 610-5 with the
following:

TABLE 610-5
PLACEMENT TEMPERATURES FOR ASPHALT
Asphalt Concrete Mix Type Minimum Surface and Air Temperature

B25.0B, C 35°F

119.0B,C, D 35°F

SF9.5A, S9.5B 40°FA

S9.5C, S12.5C 45°FA

S9.5D, S12.5D 50°F

A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the

minimum surface and air temperature shall be 50°F.

Page 6-23, Subarticle 610-5(A), General, lines 33-34, replace the last sentence of the third
paragraph with the following:

Produce the mixture at the asphalt plant within £25 °F of the JMF mix temperature. The
temperature of the mixture, when discharged from the mixer, shall not exceed 350°F.

Page 6-26, Article 610-7, HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth
sentence of the first paragraph replace “so as to overlap the top of the truck bed and” with “to”.
Line 28, in the last paragraph, replace “+15 °F to -25 °F of the specified JMF temperature.” with
“+25 °F of the specified JMF mix temperature.”
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Page 6-26, Article 610-8, SPREADING AND FINISHING, line 34, add the following new
paragraph:

As referenced in Section 9.6.3 of the HMA/QMS Manual, use the automatic screed controls on the
paver to control the longitudinal profile. Where approved by the Engineer, the Contractor has the
option to use either a fixed or mobile string line.

Page 6-29, Article 610-13, FINAL SURFACE TESTING AND ACCEPTANCE, line 39, add
the following after the first sentence in the first paragraph:

Smoothness acceptance testing using the inertial profiler is not required on ramps, loops and turn
lanes.

Page 6-30, Subarticle 610-13(A), Option 1 — Inertial Profiler, lines 15-16, replace the fourth
sentence of the fourth paragraph with the following:

The interval at which relative profile elevations are reported shall be 2”.
Page 6-30, Subarticle 610-13(A), Option 1 — Inertial Profiler, lines 25-28, replace the ninth
paragraph with the following:

Operate the profiler at any speed as per the manufacturer’s recommendations to collect valid data.

Page 6-30, Subarticle 610-13(A), Option 1 — Inertial Profiler, lines 30-31, delete the third
sentence of the tenth paragraph.

Page 6-31, Subarticle 610-13(A), Option 1 — Inertial Profiler, lines 11-13, replace the first
sentence of the third paragraph with the following:

After testing, transfer the profile data from the profiler portable computer’s hard drive to a write
once storage media (Flash drive, USB, DVD-R or CD-R) or electronic media approved by the
Engineer.

Page 6-31, Subarticle 610-13(A), Option 1 — Inertial Profiler, lines 17-18, replace the first
sentence of the fourth paragraph with the following:

Submit a report with the documentation and electronic data of the evaluation for each section to
the Engineer within 10 days after completion of the smoothness testing. The report shall be in the
tabular format for each 0.10 segment or a portion thereof with a summary of the MRI values and
the localized roughness areas including corresponding project station numbers or acceptable
reference points. Calculate the pay adjustments for all segments in accordance with the formulas
in Sections (1) and (2) shown below. The Engineer shall review and approval all pay adjustments
unless corrective action is required.

Page 6-31, Subarticle 610-13(A)(1), Acceptance for New Construction, lines 36-37, replace the
third paragraph with the following:
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The price adjustment will apply to each 0.10-mile section or prorated for a portion thereof, based
on the Mean Roughness Index (MRI), the average IRI values from both wheel paths.

Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, lines 12-16, replace the first
paragraph with the following:

Areas of localized roughness shall be identified through the “Smoothness Assurance Module
(SAM)” provided in the ProVAL software. Use the SAM report to optimize repair strategies by
analyzing the measurements from profiles collected using inertial profilers. The ride quality
threshold for localized roughness shall be 165 in/mile for any sections that are 15 ft. to 100 ft. in
length at the continuous short interval of 25 ft. Submit a continuous roughness report to identify
each section with project station numbers or reference points outside the threshold and identify all
localized roughness, with the signature of the Operator included with the submitted IRI trace and
electronic files.

Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, line 21, add the following new
paragraph:

If the Engineer does not require corrective action, the pay adjustment for each area of localized
roughness shall be based on the following formula:

PA = (165 - LR#) 5
Where:
PA = Pay Adjustment (dollars)
LR# = The Localized Roughness number determined from SAM report for

the ride quality threshold

Page 6-41, Subarticle 650-3(B), Mix Design Criteria, replace Table 650-1 with the following:

TABLE 650-1
OGAFC GRADATION CRITERIA
Sieve Size (mm) Type FC-1 Type FC-1 Modified Type FC-2 Modified

19.0 - - 100

12.5 100 100 80 - 100

9.50 75 - 100 75 - 100 55-80

4.75 25 - 45 25-45 15-30

2.36 5-15 5-15 5-15

0.075 1.0-3.0 1.0-3.0 20-4.0

ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES:
(11-21-00) (Rev. 7-17-12) 609 SP6 R15

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this project
will be as follows:
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Asphalt Concrete Base Course Type B 25.0 4.4%
Asphalt Concrete Intermediate Course Type 119.0 4.8%
Asphalt Concrete Surface Course Type S 4.75A 6.8%
Asphalt Concrete Surface Course Type SA-1 6.8%
Asphalt Concrete Surface Course Type SF 9.5A 6.7%
Asphalt Concrete Surface Course Type S9.5 6.0%
Asphalt Concrete Surface Course Type S 125 5.6%

The actual asphalt binder content will be established during construction by the Engineer within
the limits established in the 2012 Standard Specifications.

ASPHALT PLANT MIXTURES:
(7-1-95) 609 SP6 R20

Place asphalt concrete base course material in trench sections with asphalt pavement spreaders
made for the purpose or with other equipment approved by the Engineer.

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00) 620 SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of
the 2012 Standard Specifications.

The base price index for asphalt binder for plant mix is $ 364.00 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's
terminals on October 1, 2017.

FINAL SURFACE TESTING NOT REQUIRED:
(5-18-04) (Rev. 2-16-16) 610 SP6 R45

Final surface testing is not required on this project in accordance with Section 610-13, Final
Surface Testing and Acceptance.

MODIFIED SHOULDER BERM GUTTER:

Description

The Contractor shall construct Modified Shoulder Berm Gutter as shown on the plans and details,
in accordance with the applicable requirements of Section 846 of the Standards Specifications,
and as directed by the Engineer.

Measurement and Payment

Modified Shoulder Berm Gutter will be measured and paid for in Linear Feet. Such price and
payment will include all materials, tools, labor, equipment and incidentals necessary to complete
the work.

Payment will be made under:
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Pay Item Pay Unit

Modified Shoulder Berm Gutter LF
GUARDRAIL END UNITS, TYPE - TL-3:

(4-20-04) (Rev. 7-1-17) 862 SP8 R65
Description

Furnish and install guardrail end units in accordance with the details in the plans, the applicable
requirements of Section 862 of the 2012 Standard Specifications, and at locations shown in the
plans.

Materials

Furnish guardrail end wunits listed on the NCDOT Approved Products List at
https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal.

Prior to installation the Contractor shall submit to the Engineer:

(A)  FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of
the AASHTO Manual for Assessing Safety Hardware, Test Level 3, in accordance with
Article 106-2 of the 2012 Standard Specifications.

(B)  Certified working drawings and assembling instructions from the manufacturer for each
guardrail end unit in accordance with Article 105-2 of the 2012 Standard Specifications.

No modifications shall be made to the guardrail end unit without the express written permission
from the manufacturer. Perform installation in accordance with the details in the plans, and details
and assembling instructions furnished by the manufacturer.

Construction Methods

Guardrail end delineation is required on all approach and trailing end sections for both temporary
and permanent installations. Guardrail end delineation consists of yellow reflective sheeting
applied to the entire end section of the guardrail in accordance with Article 1088-3 of the
2012 Standard Specifications and is incidental to the cost of the guardrail end unit.
Measurement and Payment

Measurement and payment will be made in accordance with Article 862-6 of the 2012 Standard
Specifications.

Payment will be made under:

Pay Item Pay Unit
Guardrail End Units, Type TL-3 Each


https://apps.dot.state.nc.us/vendor/approvedproducts/
https://apps.dot.state.nc.us/vendor/approvedproducts/
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MATERIALS:

(2-21-12) (Rev. 11-22-16) 1000, 1002, 1005, 1016, 1018, 1024, 1050, 1074, 1078, 1080, 1081, 1086, 1084, 1087, 1092 SP10 RO1
Revise the 2012 Standard Specifications as follows:

Page 10-1, Article 1000-1, DESCRIPTION, lines 9-10, replace the last sentence of the first
paragraph with the following:

Type IL, IP, IS or IT blended cement may be used instead of Portland cement.
Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following:

If any change is made to the mix design, submit a new mix design (with the exception of an
approved pozzolan source change).

If any major change is made to the mix design, also submit new test results showing the mix
design conforms to the criteria. Define a major change to the mix design as:

(¢D) A source change in coarse aggregate, fine aggregate or cement.
2 A pozzolan class or type change (e.g. Class F fly ash to Class C fly ash).

3 A guantitative change in coarse aggregate (applies to an increase or decrease greater than
5%), fine aggregate (applies to an increase or decrease greater than 5%), water (applies to
an increase only), cement (applies to a decrease only), or pozzolan (applies to an increase
or decrease greater than 5%).

Use materials which do not produce a mottled appearance through rusting or other staining of the
finished concrete surface.

Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subarticle 1000-7(A),
Materials, line 8; and Page 10-18, Article 1002-2, MATERIALS, line 9, add the following to
the table of item references:

Item Section
Type IL Blended Cement 1024-1

Page 10-1, Subarticle 1000-3(A), Composition and Design, lines 25-27, replace the second
paragraph with the following:

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 Ib of fly ash to
each pound of cement replaced.

Page 10-2, Subarticle 1000-3(A), Composition and Design, lines 12-21, delete the third
paragraph through the sixth paragraph beginning with “If any change is made to the mix design,
submit...” through “...(applies to a decrease only).”

Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following:
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Class of
Concrete

Units
AA
AA Slip
Form

Drilled Pier

A

Sand Light-
weight
Latex
Modified
Flowable
Fill
excavatable
Flowable
Fill
non-
excavatable

Pavement

Precast

Prestress

B-5304

Min. Comp.
Strength
at 28 days

psi
4,500

4,500

4,500

3,000

2,500

4,500

3,000
7 day
150

max. at

56 days

125

4,500
design,
field
650

flexural,
design only

See
Table
1077-1

per
contract

R-13

TABLE 1000-1
REQUIREMENTS FOR CONCRETE

Maximum Water-Cement Ratio

Air-Entrained

Concrete
Rounded AAZ%urI:_r
Aggregate gate
0.381 0.426
0.381 0.426
0.488 0.532
0.488 0.567
- 0.420
0.400 0.400
as needed as needed
as needed as needed
0.559 0.559
as needed as needed
See See
Table Table
1078-1 1078-1

Non Air-
Entrained
Concrete
Rounded ’;Z%ur::r
Aggregate gate
0.450 0.450
0.550 0.594
0.559 0.630
as needed as needed
as needed as needed

Consistency Max.

Slump
ke ke
] ]
o & s
2 z 2
> >
inch inch
35 -
15 -
5-7
dry
7-9
wet
35 4
15
machine-
placed
4
2.5
hand-
placed
4 -
6 -
Flow-
B able
B Flow-
able
1.55slip
form
3.0 hand
place
as
6 needed
8 -

Pender County

Cement Content

Non-

Vibrated Vibrated

Min. Max. Min. Max.

Iblcy oy  Iblcy | Iblcy
639 715 - -

639 715 - -

- - 640 800
564 - 602 -
508 - 545 -
715 - - -
658 - - -

- - 40 100

as

B B 100 needed
526 - - -

as as as as

needed needed needed needed
564 as - -

needed

Page 10-6, Subarticle 1000-4(1), Use of Fly Ash, lines 36-2, replace the first paragraph with the

following:

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 Ib of fly ash to
each pound of cement replaced. Use Table 1000-1 to determine the maximum allowable water-
cementitious material (cement + fly ash) ratio for the classes of concrete listed.

Page 10-7, Table 1000-3, MAXIMUM WATER-CEMENTITIOUS MATERIAL RATIO,
delete the table.

Page 10-7, Article 1000-5, HIGH EARLY STRENGTH PORTLAND CEMENT
CONCRETE, lines 30-31, delete the second sentence of the third paragraph.
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Page 10-19, Article 1002-3, SHOTCRETE FOR TEMPORARY SUPPORT OF
EXCAVATIONS, line 30, add the following at the end of Section 1002:

(H) Handling and Storing Test Panels

Notify the Area Materials Engineer when preconstruction or production test panels are
made within 24 hours of shooting the panels. Field cure and protect test panels from
damage in accordance with ASTM C1140 until the Department transports panels to the
Materials and Tests Regional Laboratory for coring.

Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace
with the following:
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Std.
Size #

467M

57
57M
6M

67

78M

14M

M
ABC

ABC(M)

Light-
Em_@Eo

2" 11/2" 1

100 | 90-100 = 20-55

100 = 95-100 -

- 100 90-100
- 100 95-100
- 100 95-100
- - 100

- - 100

- 100 75-97
- 100 75-100

TABLE 1005-1

AGGREGATE GRADATION - COARSE AGGREGATE

3/4"

0-15

35-70

20-55

90-100

90-100

100

A. See Subarticle 1005-4(A).

B. See Subarticle 1005-4(B).

Percentage of Total by Weight Passing

172" 3/8" #4 #8 #10 #16 #40 #200 Remarks
- 0-5 - - - - - A Asphalt Plant Mix
- 0-30 0-5 - - - - A Asphalt Plant Mix
0-10 0-5 - - - - R A AST, Sediment Control
Stone

AST, Structural Concrete,
25-60 - 0-10 0-5 - - - A Shoulder Drain Stone,
Sediment Control Stone

25-45 - 0-10 0-5 - - - A AST, Concrete Pavement
20-55 0-20 0-8 - - - - A AST
- 20-55 0-10 0-5 - R _ A Asphalt Plant Mix, AST,

Structural Concrete

Asphalt Plant Mix, AST,
98-100 = 75-100 20-45 0-15 - - - A Structural Concrete, Weep

Hole Drains

Asphalt Plant Mix, AST,

100 98-100  35-70 5-20 - 0-8 - A Structural Concrete, Weep
Hole Drains
100 98-100 85-100 10-40 - 0-10 - A AST
55-80 - 35-55 - 25-45 - 14-30  4-128  Aggregate Base Course,
Aaareaate Stabilization
45-79 - 20-40 - 0- 25 - - 0-128 Maintenance Stabilization
100 80-100 5-40 0-20 - 0-10 - 0-2.5 AST

C. For Lightweight Aggregate used in Structural Concrete, see Subarticle 1014-2(E)(6).

Page 10-39, Article 1016-3, CLASSIFICATIONS, lines 27-32, replace with the following
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Select material is clean, unweathered durable, blasted rock material obtained from an approved
source. While no specific gradation is required, the below criteria will be used to evaluate the
materials for visual acceptance by the Engineer:

(A) At least 50% of the rock has a diameter of from 1.5 ft to 3 ft,
(B)  30% of the rock ranges in size from 2” to 1.5 ft in diameter, and

(C)  Not more than 20% of the rock is less than 2” in diameter. No rippable rock will be
permitted.

Page 10-40, Tables 1018-1 and 1018-2, PIEDMONT, WESTERN AND COASTAL AREA
CRITERIA FOR ACCEPTANCE OF BORROW MATERIAL, under second column in both
tables, replace second row with the following:

Acceptable, but not to be used in the top 3 ft of embankment or backfill

Page 10-46, Article 1024-1, PORTLAND CEMENT, line 33, add the following as the ninth
paragraph:

Use Type IL blended cement that meets AASHTO M 240, except that the limestone content is
limited to between 5 and 12% by weight and the constituents shall be interground. Class F fly
ash can replace a portion of Type IL blended cement and shall be replaced as outlined in
Subarticle 1000-4(1) for Portland cement. For mixes that contain cement with alkali content
between 0.6% and 1.0% and for mixes that contain a reactive aggregate documented by the
Department, use a pozzolan in the amount shown in Table 1024-1.

Page 10-46, Table 1024-1, POZZOLANS FOR USE IN PORTLAND CEMENT
CONCRETE, replace with the following:

TABLE 1024-1
POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE
Pozzolan Rate
20% - 30% by weight of required cement content
Class F Fly Ash with 1.0 Ib Class F fly ash per Ib of cement replaced

Ground Granulated Blast 35%-50% by weight of required cement content
Furnace Slag with 1.0 Ib slag per Ib of cement replaced
L 4%-8% by weight of required cement content
Microsilica

with 1.0 Ib microsilica per Ib of cement replaced

Page 10-47, Subarticle 1024-3(B), Approved Sources, lines 16-18, replace the second sentence
of the second paragraph with the following:

Tests shall be performed by AASHTQO’s designated National Transportation Product Evaluation
Program (NTPEP) laboratory for concrete admixture testing.

Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with the following:
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All fencing material and accessories shall meet Section 106.

Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, lines 10-11, replace the first two
sentences with the following:

Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof
load testing will only be required for new casting designs during the design process, and
conformance to M306 loading (40,000 Ib.) will be required only when noted on the design
documents.

Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the
following:

TABLE 1078-1
REQUIREMENTS FOR CONCRETE

28 Day Design
Compressive

28 Day Design
Compressive

Property Strength Strength
6,000 psi or less greater thgn
’ 6,000 psi
Maximum Water/Cementitious Material Ratio 0.45 0.40
Maximum Slump without HRWR 3.5" 3.5"
Maximum Slump with HRWR 8" 8"
Air Content (upon discharge into forms) 5+ 2% 5+ 2%

Page 10-151, Article 1080-4, INSPECTION AND SAMPLING, lines 18-22, replace (B), (C)
and (D) with the following:

(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole
Immersion Test.

(C) At least 3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541.

(D) A certified test report from an approved independent testing laboratory for the Salt Fog
Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as
specified in AASHTO M 300.

(E) A certified test report from an approved independent testing laboratory that the product
has been tested for slip coefficient and meets AASHTO M253, Class B.

Page 10-161, Subarticle 1081-1(A), Classifications, lines 29-33, delete first 3 sentences of the
description for Type 2 and replace with the following:

Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs. It may be used to patch
spalled, cracked or broken concrete where vibration, shock or expansion and contraction are expected.

Page 10-162, Subarticle 1081-1(A), Classifications, lines 4-7, delete the second and third
sentences of the description for Type 3A. Lines 16-22, delete Types 6A, 6B and 6C.
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Page 10-162, Subarticle 1081-1(B), Requirements, lines 26-30, replace the second paragraph
with the following:

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and
other fixtures in hardened concrete, the manufacturer shall submit test results showing that the
bonding system will obtain 125% of the specified required yield strength of the fixture. Furnish
certification that, for the particular bolt grade, diameter and embedment depth required, the
anchor system will not fail by adhesive failure and that there is no movement of the anchor bolt.
For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete
compressive strength used in this test. Use adhesives that meet Section 1081.

List the properties of the adhesive on the container and include density, minimum and maximum
temperature application, setting time, shelf life, pot life, shear strength and compressive strength.

Page 10-163, Table 1081-1, PROPERTIES OF MIXED EPOXY RESIN SYSTEMS, replace
with the following:
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Page 10-164, Subarticle 1081-1(E), Prequalification, lines 31-33, replace the second sentence
of the first paragraph with the following:

Manufacturers choosing to supply material for Department jobs must submit an application
through the Value Management Unit with the following information for each type and brand
name:

Page 10-164, Subarticle 1081-1(E)(3), line 37, replace with the following:
(3) Type of the material in accordance with Articles 1081-1 and 1081-4,

Page 10-165, Subarticle 1081-1(E)(6), line 1, in the first sentence of the first paragraph replace
“AASHTO M 2377 with “the specifications”.
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Page 10-165, Subarticle 1081-1(E), Prequalification, line 9-10, delete the second sentence of
the last paragraph.

Page 10-165, Subarticle 1081-1(F), Acceptance, line 14, in the first sentence of the first
paragraph replace “Type 1” with “Type 3”.

Page 10-169, Subarticle 1081-3(G), Anchor Bolt Adhesives, delete this subarticle.

Page 10-170, Article 1081-3, HOT BITUMEN, line 9, add the following at the end of Section
1081:

1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MARKINGS
(A) General
This section covers epoxy resin adhesive for bonding traffic markers to pavement surfaces.

(B) Classification
The types of epoxies and their uses are as shown below:

Type | — Rapid Setting, High Viscosity, Epoxy Adhesive. This type of adhesive provides rapid
adherence to traffic markers to the surface of pavement.

Type Il — Standard Setting, High Viscosity, Epoxy Adhesive. This type of adhesive is
recommended for adherence of traffic markers to pavement surfaces when rapid set is not
required.

Type 111 — Rapid Setting, Low Viscosity, Water Resistant, Epoxy Adhesive. This type of rapid
setting adhesive, due to its low viscosity, is appropriate only for use with embedded traffic
markers.

Type 1V - Standard Set Epoxy for Blade Deflecting-Type Plowable Markers.
(C) Requirements

Epoxies shall conform to the requirements set forth in AASHTO M 237.

(D) Prequalification

Refer to Subarticle 1081-1(E).

(E) Acceptance

Refer to Subarticle 1081-1(F).

Page 10-173, Article 1084-2, STEEL SHEET PILES, lines 37-38, replace first paragraph with
the following:
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Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or
ASTM A690 unless otherwise required by the plans. Steel sheet piles shall be coated as required
by the plans. Galvanized sheet piles shall be coated in accordance with Section 1076.
Metallized sheet piles shall be metallized in accordance to the Project Special Provision
“Thermal Sprayed Coatings (Metallization)” with an 8 mil, 99.9% aluminum alloy coating and

a 0.5 mil seal coating. Any portion of the metallized sheet piling encased in concrete shall
receive a barrier coat. The barrier coat shall be an approved waterborne coating with a low-
viscosity which readily absorbs into the pores of the aluminum thermal sprayed coating.

The waterborne coating shall be applied at a spreading rate that results in a theoretical 1.5 mil
dry film thickness. The manufacturer shall issue a letter of certification that the resin chemistry
of the waterborne coating is compatible with the 99.9% aluminum thermal sprayed alloy and
suitable for tidal water applications.

Page 10-174, Subarticle 1086-1(B)(1), Epoxy, lines 18-24, replace with the following:
The epoxy shall meet Article 1081-4.

The 2 types of epoxy adhesive which may be used are Type I, Rapid Setting, and Type I,
Standard Setting. Use Type Il when the pavement temperature is above 60°F or per the
manufacturer’s recommendations whichever is more stringent. Use Type | when the pavement
temperature is between 50°F and 60°F or per the manufacturer’s recommendations whichever is
more stringent. Epoxy adhesive Type I, Cold Set, may be used to attach temporary pavement
markers to the pavement surface when the pavement temperature is between 32°F and 50°F or
per the manufacturer’s recommendations whichever is more stringent.

Page 10-175, Subarticle 1086-2(E), Epoxy Adhesives, line 27, replace “Section 1081” with
“Article 1081-4”.

Page 10-177, Subarticle 1086-3(E), Epoxy Adhesives, line 22, replace “Section 1081” with
“Article 1081-4”.

Page 10-179, Subarticle 1087-4(A), Composition, lines 39-41, replace the third paragraph with
the following:

All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm
lead.

Page 10-180, Subarticle 1087-4(B), Physical Characteristics, line 8, replace the second
paragraph with the following:

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2
and 23 USC 8 109(r).

Page 10-181, Subarticle 1087-7(A), Intermixed and Drop-on Glass Beads, line 24, add the
following after the first paragraph:

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads,
without crushing, to check for any levels of arsenic and lead. If any arsenic or lead is detected,
the sample shall be crushed and repeat the test using X-ray Fluorescence. If the X-ray
Fluorescence test shows more than a LOD of 5 ppm, test the beads using United States
Environmental Protection Agency Method 6010B, 6010C or 3052 for no more than 75 ppm
arsenic or 200 ppm lead.
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SELECT MATERIAL, CLASS IIl, TYPE 3:
(1-17-12) 1016, 1044 SP10 R05

Revise the 2012 Standard Specifications as follows:
Page 10-39, Article 1016-3, CLASS 111, add the following after line 14:
Type 3 Select Material

Type 3 select material is a natural or manufactured fine aggregate material meeting the following
gradation requirements and as described in Sections 1005 and 1006:

Percentage of Total by Weight Passing |
3/8" #4 #8 #16 #30 #50 #100 #200

100 95-100 65-100 35-95 15-75 5-35 0-25 0-8

Page 10-39, Article 1016-3, CLASS I11, line 15, replace “either type” with “Type 1, Type 2 or
Type 3”.

Page 10-62, Article 1044-1, line 36, delete the sentence and replace with the following:
Subdrain fine aggregate shall meet Class 111 select material, Type 1 or Type 3.

Page 10-63, Article 1044-2, line 2, delete the sentence and replace with the following:
Subdrain coarse aggregate shall meet Class V select material.

SHOULDER AND SLOPE BORROW:
(3-19-13) 1019

SP10 R10

Use soil in accordance with Section 1019 of the 2012 Standard Specifications. Use soil consisting
of loose, friable, sandy material with a PI greater than 6 and less than 25 and a pH ranging from
5.5t07.0.

Soil with a pH ranging from 4.0 to 5.5 will be accepted without further testing if additional
limestone is provided in accordance with the application rates shown in Table 1019-1A. Soil type
is identified during the soil analysis. Soils with a pH above 7.0 require acidic amendments to be
added. Submit proposed acidic amendments to the Engineer for review and approval. Soils with
a pH below 4.0 or that do not meet the PI requirements shall not be used.

pH TEST Sandy Soils Silt Loam Soils Clay Loam Soils
RESULT Additional Rate Additional Rate Additional Rate
(Ibs. / Acre) (Ibs. / Acre) (Ibs. / Acre)
40-4.4 1,000 4,000 6,000
45-49 500 3,000 5,000
50-54 NA 2,000 4,000
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Note: Limestone application rates shown in this table are in addition to the standard rate of
4000 Ibs. / acre required for seeding and mulching.

No direct payment will be made for providing additional lime or acidic amendments for
Ph adjustment.

GROUT PRODUCTION AND DELIVERY:
(3-17-15) 1003 SP10 R20

Revise the 2012 Standard Specifications as follows:
Replace Section 1003 with the following:

SECTION 1003
GROUT PRODUCTION AND DELIVERY

1003-1 DESCRIPTION

This section addresses cement grout to be used for structures, foundations, retaining walls,
concrete barriers, embankments, pavements and other applications in accordance with the contract.
Produce non-metallic grout composed of Portland cement and water and at the Contractor’s option
or as required, aggregate and pozzolans. Include chemical admixtures as required or needed.
Provide sand cement or neat cement grout as required. Define “sand cement grout” as grout with
only fine aggregate and “neat cement grout” as grout without aggregate.

The types of grout with their typical uses are as shown below:

Type 1 — A cement grout with only a 3-day strength requirement and a fluid consistency that is
typically used for filling subsurface voids.

Type 2 — A nonshrink grout with strength, height change and flow conforming to ASTM C1107
that is typically used for foundations, ground anchors and soil nails.

Type 3 — A nonshrink grout with high early strength and freeze-thaw durability requirements that
is typically used in pile blockouts, grout pockets, shear keys, dowel holes and recesses for concrete
barriers and structures.

Type 4 — A neat cement grout with low strength, a fluid consistency and high fly ash content that
is typically used for slab jacking.

Type 5 — A low slump, low mobility sand cement grout with minimal strength that is typically
used for compaction grouting.

1003-2 MATERIALS

Refer to Division 10.
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Item Section
Chemical Admixtures 1024-3
Fine Aggregate 1014-1
Fly Ash 1024-5
Ground Granulated Blast Furnace Slag 1024-6
Portland Cement 1024-1
Silica Fume 1024-7
Water 1024-4

Do not use grout that contains soluble chlorides or more than 1% soluble sulfate. At the
Contractor’s option, use an approved packaged grout instead of the materials above except for
water. Use packaged grouts that are on the NCDOT Approved Products List.

Use admixtures for grout that are on the NCDOT Approved Products List or other admixtures in
accordance with Subarticle 1024-3(E) except do not use concrete additives or unclassified or other
admixtures in Type 4 or 5 grout. Use Class F fly ash for Type 4 grout and Type Il Portland cement
for Type 5 grout.

Use well graded rounded aggregate with a gradation, liquid limit (LL) and plasticity index (PI)
that meet Table 1003-1 for Type 5 grout. Fly ash may be substituted for a portion of the fines in
the aggregate. Do not use any other pozzolans in Type 5 grout.

TABLE 1003-1
AGGREGATE REQUIREMENTS FOR TYPE 5 GROUT

Gradation

Sieve Designation Percentage Passing Maximum Maximum
per AASHTO M 92 (% by weight) Liquid Limit Plasticity Index

3/8" 100

No. 4 70-95

No. 8 50-90

No. 16 30-80 N/A N/A

No. 30 25-70

No. 50 20-50

No. 100 15-40

No. 200 10-30 25 10

1003-3 COMPOSITION AND DESIGN

When using an approved packaged grout, a grout mix design submittal is not required.
Otherwise, submit proposed grout mix designs for each grout mix to be used in the work.
Mixes for all grout shall be designed by a Certified Concrete Mix Design Technician or an
Engineer licensed by the State of North Carolina. Mix proportions shall be determined by
a testing laboratory approved by the Department. Base grout mix designs on laboratory
trial batches that meet Table 1003-2 and this section. With permission, the Contractor may
use a quantity of chemical admixture within the range shown on the current list of approved
admixtures maintained by the Materials and Tests Unit.
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Submit grout mix designs in terms of saturated surface dry weights on Materials and Tests
Form 312U at least 35 days before proposed use. Adjust batch proportions to compensate
for surface moisture contained in the aggregates at the time of batching. Changes in the
saturated surface dry mix proportions will not be permitted unless revised grout mix
designs have been submitted to the Engineer and approved.

Accompany Materials and Tests Form 312U with a listing of laboratory test results of
compressive strength, density and flow or slump and if applicable, aggregate gradation,
durability and height change. List the compressive strength of at least three 2" cubes at the
age of 3 and 28 days.

The Engineer will review the grout mix design for compliance with the contract and notify
the Contractor as to its acceptability. Do not use a grout mix until written notice has been
received. Acceptance of the grout mix design or use of approved packaged grouts does not
relieve the Contractor of his responsibility to furnish a product that meets the contract.
Upon written request from the Contractor, a grout mix design accepted and used
satisfactorily on any Department project may be accepted for use on other projects.

Perform laboratory tests in accordance with the following test procedures:

Property Test Method
Aggregate Gradation” AASHTO T 27
Compressive Strength AASHTO T 106
AASHTO T 121,
: : : AASHTO T 1338,
Density (Unit Weight) ANSI/API RPC 13B-18 (Section 4, Mud
Balance)
Durability AASHTO T 161°
Flow ASTM C939 (Flow Cone)
Height Change ASTM C1090F
Slump AASHTO T 119
A. Applicable to grout with aggregate.
B. Applicable to Neat Cement Grout.
C. American National Standards Institute/American Petroleum Institute Recommended
Practice.
D. Procedure A (Rapid Freezing and Thawing in Water) required.
E. Moist room storage required.

1003-4 GROUT REQUIREMENTS

Provide grout types in accordance with the contract. Use grouts with properties that meet
Table 1003-2. The compressive strength of the grout will be considered the average
compressive strength test results of three 2" cubes at each age. Make cubes that meet
AASHTO T 106 from the grout delivered for the work or mixed on-site. Make cubes at
such frequencies as the Engineer may determine and cure them in accordance with
AASHTO T 106.
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TABLE 1003-2
GROUT REQUIREMENTS

T f CMinimur_n Height Minimum
2ree S‘i:‘;ﬁgﬁfg’f Change  FlowA/Slump®  Durability
3 days 28 days at 28 days Factor
1 3,000 psi - - 10 - 30 sec -
2 Table 1€ Fluid Consistency® -
Per Accepted
3 5,000 psi B 0-02% Grout Mix Design/ 80
Approved
Packaged Grout
4b 600 psi 1,500 psi - 10 — 26 sec -
5 - 500 psi - 1-3" -

A. Applicable to Type 1 through 4 grouts.

B. Applicable to Type 5 grout.

C. ASTM C1107.

D. Use Type 4 grout with proportions by volume of 1 part cement and 3 parts fly ash.

1003-5 TEMPERATURE REQUIREMENTS

When using an approved packaged grout, follow the manufacturer’s instructions for grout
and air temperature at the time of placement. Otherwise, the grout temperature at the time
of placement shall be not less than 50°F nor more than 90°F. Do not place grout when the
air temperature measured at the location of the grouting operation in the shade away from
artificial heat is below 40°F.

1003-6 ELAPSED TIME FOR PLACING GROUT

Agitate grout continuously before placement. Regulate the delivery so the maximum
interval between the placing of batches at the work site does not exceed 20 minutes. Place
grout before exceeding the times in Table 1003-3. Measure the elapsed time as the time
between adding the mixing water to the grout mix and placing the grout.

TABLE 1003-3
ELAPSED TIME FOR PLACING GROUT
(with continuous agitation)

) Maximum Elapsed Time
Air or Grout P

Temperature No Re'garding Reta_rding
Whichever is Hiéher Admixture Admixture
Used Used
90°F or above 30 minutes 1 hr. 15 minutes
80°F through 89°F 45 minutes 1 hr. 30 minutes

79°F or below 60 minutes 1 hr. 45 minutes
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1003-7 MIXING AND DELIVERY

Use grout free of any lumps and undispersed cement. When using an approved packaged
grout, mix grout in accordance with the manufacturer’s instructions. Otherwise, comply
with Articles 1000-8 through 1000-12 to the extent applicable for grout instead of concrete.

GEOSYNTHETICS:
(2-16-16) 1056 SP10 R25

Revise the 2012 Standard Specifications as follows:
Replace Section 1056 with the following:

SECTION 1056
GEOSYNTHETICS

1056-1 DESCRIPTION

Provide geosynthetics for subsurface drainage, separation, stabilization, reinforcement, erosion
control, filtration and other applications in accordance with the contract. Use geotextiles,
geocomposite drains and geocells that are on the NCDOT Approved Products List. Prefabricated
geocomposite drains include sheet, strip and vertical drains (PVDs), i.e., “wick drains”
consisting of a geotextile attached to and/or encapsulating a plastic drainage core. Geocells are
comprised of ultrasonically welded polymer strips that when expanded form a 3D honeycomb
grid that is typically filled with material to support vegetation.

If necessary or required, hold geotextiles and sheet drains in place with new wire staples, i.e.,
“sod staples” that meet Subarticle 1060-8(D) or new anchor pins. Use steel anchor pins with a
diameter of at least 3/16™ and a length of at least 18" and with a point at one end and a head at
the other end that will retain a steel washer with an outside diameter of at least 1.5".

1056-2 HANDLING AND STORING

Load, transport, unload and store geosynthetics so geosynthetics are kept clean and free of
damage. Label, ship and store geosynthetics in accordance with Section 7 of AASHTO M 288.
Geosynthetics with defects, flaws, deterioration or damage will be rejected. Do not unwrap
geosynthetics until just before installation. Do not leave geosynthetics exposed for more than 7
days before covering except for geosynthetics for temporary wall faces and erosion control.

1056-3 CERTIFICATIONS

Provide Type 1, Type 2 or Type 4 material certifications in accordance with Article 106-3 for
geosynthetics. Define “minimum average roll value” (MARYV) in accordance with

ASTM D4439. Provide certifications with MARYV for geosynthetic properties as required. Test
geosynthetics using laboratories accredited by the Geosynthetic Accreditation Institute (GAI) to
perform the required test methods. Sample geosynthetics in accordance with ASTM D4354.
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1056-4 GEOTEXTILES

When required, sew geotextiles together in accordance with Article X1.1.4 of AASHTO M 288.
Provide sewn seams with seam strengths meeting the required strengths for the geotextile type
and class specified.

Provide geotextile types and classes in accordance with the contract. Geotextiles will be
identified by the product name printed directly on the geotextile. When geotextiles are not
marked with a product name or marked with only a manufacturing plant identification code,
geotextiles will be identified by product labels attached to the geotextile wrapping. When
identification is based on labels instead of markings, unwrap geotextiles just before use in the
presence of the Engineer to confirm that the product labels on both ends of the outside of the
geotextile outer wrapping match the labels affixed to both ends of the inside of the geotextile roll
core. Partial geotextile rolls without the product name printed on the geotextile or product labels
affixed to the geotextile roll core may not be used.

Use woven or nonwoven geotextiles with properties that meet Table 1056-1. Define “machine
direction” (MD) and *“cross-machine direction” (CD) in accordance with ASTM D44309.
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TABLE 1056-1
GEOTEXTILE REQUIREMENTS

Property Requirement

Type 1 Type2  Type 3~ Type 4 Type 58 Test
Typical Shoulder Under  Silt Fence Soil Temporary Method
Application Drains Rip Rap Fabric  Stabilization Walls
Elongation o o 0 0 0 ASTM
(MD & CD) > 50% > 50% <25% <50% <50% D4632
Grab
Strength 100 Ib© giggg
(MD & CD)
Tear Table 1°, Table 1P, Table 1°, B ASTM
Strength Class 3 Class 1 - Class 3 D4533
(MD & CD)
Puncture _ ASTM
Strength D6241
Ultimate 2,400 I/ft°
Tensile 3 B B 3 rgur::ﬁzz ASTM
Strength sthomwise i | D4595
(MD & CD) the contract)
o ASTM
-1,C
Permittivity Table 2°.  Table 6. 0.20 sec D4491
Apparent 15% to 15% to ASTM
Opening 50% in 50% in b D 0.60 mmE
Size  SituSoil SituSoil o7 Tabled Da751
UV Stability =~ Passing  Passing 70%C ASTM
(Retained  0.075mm  0.075mm (after 500 hr D4355
Strength) of exposure)

Minimum roll width of 36" required.
Minimum roll width of 13 ft required.
MARYV per Article 1056-3.
AASHTO M 288.

Maximum average roll value.

moow»

1056-5 GEOCOMPOSITE DRAINS

Provide geocomposite drain types in accordance with the contract and with properties that meet
Table 1056-2.
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TABLE 1056-2
GEOCOMPOSITE DRAIN REQUIREMENTS

Property Requirement Test
Sheet Drain Strip Drain Wick Drain Method
> 12"
Width (unless required 12" +1/4" 4" +1/4" N/A
otherwise in the
contract)
In-Plane Flow Rate” 6 gpm/ft 15 gpm/ft 1.5 gpmB
(with gradient of 1.0 =~ @ applied normal @ applied normal @ applied normal  ASTM
and 24-hour seating compressive compressive compressive D4716
period) stress of 10 psi stress of 7.26 psi stress of 40 psi

A. MARYV per Article 1056-3.
B. Per 4" drain width.

For sheet and strip drains, use accessories (e.g., pipe outlets, connectors, fittings, etc.)
recommended by the Drain Manufacturer. Provide sheet and strip drains with Type 1 geotextiles
heat bonded or glued to HDPE, polypropylene or high impact polystyrene drainage cores that
meet Table 1056-3.

TABLE 1056-3
DRAINAGE CORE REQUIREMENTS

Property Requirement (MARYV) Test Method
Sheet Drain Strip Drain
Thickness 1/4" 1" ASTM D1777 or D5199
Compressive Strength 40 psi 30 psi ASTM D6364

For wick drains with a geotextile wrapped around a corrugated drainage core and seamed to
itself, use drainage cores with an ultimate tensile strength of at least 225 Ib per 4" width in
accordance with ASTM D4595 and geotextiles with properties that meet Table 1056-4.

TABLE 1056-4
WICK DRAIN GEOTEXTILE REQUIREMENTS

Property Requirement Test Method

Elongation > 50% ASTM D4632

Grab Strength Table 1A ASTM D4632

Tear Strength Class 3’ ASTM D4533

Puncture Strength ASTM D6241

Permittivity 0.7 sec’tB ASTM D4491

Apparent Opening Size (AOS) Table 24, ASTM D4751
UV Stability > 50% in Situ Soil

(Retained Strength) Passing 0.075 mm ASTM D4355

A. AASHTO M 288.
B. MARYV per Article 1056-3.
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For wick drains with a geotextile fused to both faces of a corrugated drainage core along the
peaks of the corrugations, use wick drains with an ultimate tensile strength of at least 1,650 Ib/ft
in accordance with ASTM D4595 and geotextiles with a permittivity, AOS and UV stability that
meet Table 1056-4.

1056-6 GEOCELLS

Geocells will be identified by product labels attached to the geocell wrapping. Unwrap geocells
just before use in the presence of the Engineer. Previously opened geocell products will be
rejected.

Manufacture geocells from virgin polyethylene resin with no more than 10% rework, also called
“regrind”, materials. Use geocells made from textured and perforated HDPE strips with an open
area of 10% to 20% and properties that meet Table 1056-5.

TABLE 1056-5
GEOCELL REQUIREMENTS

Property Minimum Requirement Test Method

Cell Depth 4" N/A
Sheet Thickness 50 mil -5%, +10% ASTM D5199
Density 58.4 Ib/cf ASTM D1505

Carbon Black Content 1.5% ASTM D1603 or D4218
ESCRA 5000 hr ASTM D1693
Coefficient of Direct Sliding

(with material that meets AASHTO 0.85 ASTM D5321

M 145 for soil classification A-2)
Short-Term Seam (Peel) Strength

(for 4" seam) 320 Ib USACEF€ Technical
Report GL-86-19,
- B
Long-Term Seam (Hang) Strength 160 Ib Appendix A

(for 4™ seam)
A. Environmental Stress Crack Resistance.
B. Minimum test period of 168 hr with a temperature change from 74°F to 130°F in 1-hour
cycles.
C. US Army Corps of Engineers.

Provide geocell accessories (e.g., stakes, pins, clips, staples, rings, tendons, anchors, deadmen,
etc.) recommended by the Geocell Manufacturer.

PERMANENT SEEDING AND MULCHING:
(7-1-95) 1660 SP16 R02

The Department desires that permanent seeding and mulching be established on this project as
soon as practical after slopes or portions of slopes have been graded. As an incentive to obtain an
early stand of vegetation on this project, the Contractor's attention is called to the following:
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For all permanent seeding and mulching that is satisfactorily completed in accordance with the
requirements of Section 1660 in the 2012 Standard Specifications and within the following
percentages of elapsed contract times, an additional payment will be made to the Contractor as an
incentive additive. The incentive additive will be determined by multiplying the number of acres
of seeding and mulching satisfactorily completed times the contract unit bid price per acre for
Seeding and Mulching times the appropriate percentage additive.

Percentage of Elapsed Contract Time Percentage Additive
0% - 30% 30%
30.01% - 50% 15%

Percentage of elapsed contract time is defined as the number of calendar days from the date of
availability of the contract to the date the permanent seeding and mulching is acceptably completed
divided by the total original contract time.
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STANDARD SPECIAL PROVISION

AVAILABILITY OF FUNDS — TERMINATION OF CONTRACTS
(5-20-08) Z-2

General Statute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this
contract as follows:

(h) Amounts Encumbered. — Transportation project appropriations may be encumbered in the
amount of allotments made to the Department of Transportation by the Director for the estimated
payments for transportation project contract work to be performed in the appropriation fiscal year.
The allotments shall be multiyear allotments and shall be based on estimated revenues and shall
be subject to the maximum contract authority contained in General Statute 143C-6-11(c).
Payment for transportation project work performed pursuant to contract in any fiscal year other
than the current fiscal year is subject to appropriations by the General Assembly. Transportation
project contracts shall contain a schedule of estimated completion progress, and any acceleration
of this progress shall be subject to the approval of the Department of Transportation provided funds
are available. The State reserves the right to terminate or suspend any transportation project
contract, and any transportation project contract shall be so terminated or suspended if funds will
not be available for payment of the work to be performed during that fiscal year pursuant to the
contract. In the event of termination of any contract, the contractor shall be given a written notice
of termination at least 60 days before completion of scheduled work for which funds are available.
In the event of termination, the contractor shall be paid for the work already performed in
accordance with the contract specifications.

Payment will be made on any contract terminated pursuant to the special provision in accordance
with Subarticle 108-13(E) of the 2012 Standard Specifications.
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STANDARD SPECIAL PROVISION

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY
(5-17-11) Z-3

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer
Services, Seed Testing Laboratory. When said samples are collected, the vendor shall supply an
independent laboratory report for each lot to be tested. Results from seed so sampled shall be final.
Seed not meeting the specifications shall be rejected by the Department of Transportation and shall
not be delivered to North Carolina Department of Transportation warehouses. If seed has been
delivered it shall be available for pickup and replacement at the supplier’s expense.

Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services,
Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall
be rejected by the North Carolina Department of Transportation.

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed,
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod,
Sandbur, Wild Onion, and Wild Garlic. Seed shall not be labeled with the above weed species on
the seed analysis label. Tolerances as applied by the Association of Official Seed Analysts will
NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic.

Tolerances established by the Association of Official Seed Analysts will generally be recognized.
However, for the purpose of figuring pure live seed, the found pure seed and found germination
percentages as reported by the North Carolina Department of Agriculture and Consumer Services,
Seed Testing Laboratory will be used. Allowances, as established by the NCDOT, will be
recognized for minimum pure live seed as listed on the following pages.

The specifications for restricted noxious weed seed refers to the number per pound as follows:

Restricted Noxious Limitations per  Restricted Noxious Limitations per
Weed Lb. Of Seed Weed Lb. of Seed
Blessed Thistle 4 seeds Cornflower (Ragged 27 seeds
Robin)
Cocklebur 4 seeds Texas Panicum 27 seeds
Spurred Anoda 4 seeds Bracted Plantain 54 seeds
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds
Morning-glory 8 seeds Broadleaf Dock 54 seeds
Corn Cockle 10 seeds Curly Dock 54 seeds
Wild Radish 12 seeds Dodder 54 seeds
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds
Yellow Nutsedge 27 seeds Horsenettle 54 seeds
Canada Thistle 27 seeds Quackgrass 54 seeds
Field Bindweed 27 seeds Wild Mustard 54 seeds
Hedge Bindweed 27 seeds

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass,
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a
maximum of 2% inert matter will be allowed on all other kinds of seed. In addition, all seed shall
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not contain more than 2% other crop seed nor more than 1% total weed seed. The germination
rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which
includes both dormant and hard seed. Seed shall be labeled with not more than 7%, 5% or 2%
inert matter (according to above specifications), 2% other crop seed and 1% total weed seed.

Exceptions may be made for minimum pure live seed allowances when cases of seed variety
shortages are verified. Pure live seed percentages will be applied in a verified shortage situation.
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is
deficient.

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW:

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 restricted noxious weed seed per pound. Seed less than 83% pure live seed will not
be approved.

Sericea Lespedeza
Oats (seeds)

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop;
maximum 144 restricted noxious weed seed per pound. Seed less than 78% pure live seed will not
be approved.

Tall Fescue (all approved varieties) Bermudagrass

Kobe Lespedeza Browntop Millet

Korean Lespedeza German Millet — Strain R
Weeping Lovegrass Clover — Red/White/Crimson
Carpetgrass

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 restricted noxious weed seed per pound. Seed less than 76% pure live seed will not
be approved.

Common or Sweet Sundangrass

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed,
maximum 144 restricted noxious weed seed per pound. Seed less than 74% pure live seed will not
be approved.

Rye (grain; all varieties)

Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)

Shrub (bicolor) Lespedeza

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed,
maximum 144 noxious weed seed per pound. Seed less than 70% pure live seed will not be
approved.

Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia

Creeping Red Fescue
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound.

Barnyard Grass

Big Bluestem

Little Bluestem

Bristly Locust

Birdsfoot Trefoil

Indiangrass

Orchardgrass

Switchgrass

Yellow Blossom Sweet Clover
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STANDARD SPECIAL PROVISION

ERRATA
(1-17-12) (Rev. 04-21-15) z-4

Revise the 2012 Standard Specifications as follows:

Division 2
Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with
“Article 107-25".
Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”.
Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as follows:
Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace *“(5) Evaluation for
Potential Wetlands and Endangered Species” with “(d) Evaluation for Potential Wetlands and
Endangered Species”; and Line 33, replace “(6) Approval” with “(4) Approval”.

Division 3
Page 3-1, after line 15, Article 300-2 Materials, replace “1032-9(F)” with “1032-6(F)”.

Division 4
Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with
“reinforcement”.

Division 6
Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula
Adjustments, replace “30” with “45”.
Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with
“Subarticle 609-6(D)”.
Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of
Po.075/Ppe Ratio with “1.0”.
Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)”  with
“Subarticle 1012-1(E)”

Division 7
Page 7-1, Article 700-3, CONCRETE HAULING EQUIPMENT, line 33, replace “competion”
with “completion”.

Division 8
Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” with
“Portland Cement Concrete, Class A”.

Division 10
Page 10-166, Article 1081-3 Hot Bitumen, replace “Table 1081-16" with “Table 1081-2”, replace
“Table 1081-17” with “Table 1081-3”, and replace *“Table 1081-18" with
“Table 1081-4”,
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Division 12
Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title.
Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4".
Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables
with “POLYUREA”.
Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6".
Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7".

Division 15
Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with
“Subarticle 235-3(C)”.
Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the
following: W=LDVP + 148,000
Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and
replace with “shall be performed”.
Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”.

Division 17
Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect
Center, delete this subarticle.

Revise the 2012 Roadway Standard Drawings as follows:

1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01”
with “1631.01".
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STANDARD SPECIAL PROVISION

PLANT AND PEST QUARANTINES
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, And Other Noxious

Weeds)
(3-18-03) (Rev. 12-20-16) Z-04a

Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any part of
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment
prior to moving out of the quarantined area. Comply with federal/state regulations by obtaining a
certificate or limited permit for any regulated article moving from the quarantined area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States
Department of Agriculture. Have the certificate or limited permit accompany the article when it
arrives at the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of Agriculture
at 1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those
specific project sites located in the quarantined area or for any regulated article used on this project
originating in a quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with
other articles. This includes movement of articles listed above that may be associated with
cut/waste, ditch pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.

Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

Any other products, articles, or means of conveyance, of any character, if determined by an
inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald
ash borer, or other noxious weeds.

©COoNoA~WN
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(7-21-09)

FEDERAL.:

STATE:

STANDARD SPECIAL PROVISION

MINIMUM WAGES

Z-5

The Fair Labor Standards Act provides that with certain exceptions every employer
shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY
FIVE CENTS ($7.25) per hour.

The North Carolina Minimum Wage Act provides that every employer shall pay to
each of his employees, wages at a rate of not less than SEVEN DOLLARS AND
TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all skilled labor employed on this contract shall be
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all intermediate labor employed on this contract shall
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all unskilled labor on this contract shall be SEVEN
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

This determination of the intent of the application of this act to the contract on this
project is the responsibility of the Contractor.

The Contractor shall have no claim against the Department of Transportation for any changes in
the minimum wage laws, Federal or State. It is the responsibility of the Contractor to keep fully
informed of all Federal and State Laws affecting his contract.
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STANDARD SPECIAL PROVISION

AWARD OF CONTRACT
(6-28-77)(Rev 2/16/2016) z-6

“The North Carolina Department of Transportation, in accordance with the provisions of Title VI
of the Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Department of
Transportation (49 C.F.R., Part 21), issued pursuant to such act, hereby notifies all bidders that it
will affirmatively insure that the contract entered into pursuant to this advertisement will be
awarded to the lowest responsible bidder without discrimination on the ground of race, color, or
national origin”.

TITLE VI AND NONDISCRIMINATION

I.  Title VI Assurance
During the performance of this contract, the contractor, for itself, its assignees and successors in
interest (hereinafter referred to as the "contractor") agrees as follows:
(1) Compliance with Regulations: The contractor shall comply with the Regulation relative to
nondiscrimination in Federally-assisted programs of the Department of Transportation
(hereinafter, "DOT™) Title 49, Code of Federal Regulations, Part 21, as they may be amended from
time to time, (hereinafter referred to as the Regulations), which are herein incorporated by
reference and made a part of this contract.
(2) Nondiscrimination: The Contractor, with regard to the work performed by it during the
contract, shall not discriminate on the grounds of race, color, or national origin in the selection and
retention of subcontractors, including procurements of materials and leases of equipment. The
contractor shall not participate either directly or indirectly in the discrimination prohibited by
section 21.5 of the Regulations, including employment practices when the contract covers a
program set forth in Appendix B of the Regulations.
(3) Solicitations for Subcontractors, Including Procurements of Materials and Equipment:
In all solicitations either by competitive bidding or negotiation made by the contractor for work to
be performed under a subcontract, including procurements of materials or leases of equipment,
each potential subcontractor or supplier shall be notified by the contractor of the contractor's
obligations under this contract and the Regulations relative to nondiscrimination on the grounds
of race, color, or national origin.
(4) Information and Reports: The contractor shall provide all information and reports required
by the Regulations or directives issued pursuant thereto, and shall permit access to its books,
records, accounts, other sources of information, and its facilities as may be determined by the
North Carolina Department of Transportation (NCDOT) or the Federal Highway Administration
(FHWA) to be pertinent to ascertain compliance with such Regulations, orders and instructions.
Where any information required of a contractor is in the exclusive possession of another who fails
or refuses to furnish this information the contractor shall so certify to the NCDOT, or the FHWA
as appropriate, and shall set forth what efforts it has made to obtain the information.
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(5) Sanctions for Noncompliance: In the event of the contractor's noncompliance with the
nondiscrimination provisions of this contract, the NCDOT shall impose such contract sanctions as
it or the FHWA may determine to be appropriate, including, but not limited to:

(a) Withholding of payments to the contractor under the contract until the contractor

complies, and/or

(b) Cancellation, termination or suspension of the contract, in whole or in part.
(6) Incorporation of Provisions: The contractor shall include the provisions of paragraphs (1)
through (6) in every subcontract, including procurements of materials and leases of equipment,
unless exempt by the Regulations, or directives issued pursuant thereto.
The contractor shall take such action with respect to any subcontractor procurement as the NCDOT
or the FHWA may direct as a means of enforcing such provisions including sanctions for
noncompliance: provided, however, that, in the event a contractor becomes involved in, or is
threatened with, litigation with a subcontractor or supplier as a result of such direction, the
contractor may request the NCDOT to enter into such litigation to protect the interests of the
NCDOQOT, and, in addition, the contractor may request the United States to enter into such litigation
to protect the interests of the United States.

Il.  Title VI Nondiscrimination Program
Title VI of the 1964 Civil Rights Act, 42 U.S.C. 2000d, provides that: “No person in the United
States shall, on the grounds of race, color, or national origin, be excluded from participation in, be
denied the benefits of, or be subjected to discrimination under any program or activity receiving
Federal financial assistance.” The broader application of nondiscrimination law is found in other
statutes, executive orders, and regulations (see Section Ill, Pertinent Nondiscrimination
Authorities), which provide additional protections based on age, sex, disability and religion. In
addition, the 1987 Civil Rights Restoration Act extends nondiscrimination coverage to all
programs and activities of federal-aid recipients and contractors, including those that are not
federally-funded.
Nondiscrimination Assurance
The North Carolina Department of Transportation (NCDOT) hereby gives assurance that no
person shall on the ground of race, color, national origin, sex, age, and disability, be excluded from
participation in, be denied the benefits of, or be otherwise subjected to discrimination under any
program or activity conducted by the recipient, as provided by Title VI of the Civil Rights Act of
1964, the Civil Rights Restoration Act of 1987, and any other related Civil Rights authorities,
whether those programs and activities are federally funded or not.
Obligation
During the performance of this contract, the Contractor and its subcontractors are responsible for
complying with NCDOT’s Title VI Program. The Contractor must ensure that NCDOT’s Notice
of Nondiscrimination is posted in conspicuous locations accessible to all employees and
subcontractors on the jobsite, along with the Contractor’s own Equal Employment Opportunity
(EEO) Policy Statement. The Contractor shall physically incorporate this “TITLE VI AND
NONDISCRIMINATION?” language, in its entirety, into all its subcontracts on federally-assisted
and state-funded NCDOT-owned projects, and ensure its inclusion by subcontractors into all
subsequent lower tier subcontracts. The Contractor and its subcontractors shall also physically
incorporate the FHWA-1273, in its entirety, into all subcontracts and subsequent lower tier
subcontracts on Federal-aid highway construction contracts only. The Contractor is also
responsible for making its subcontractors aware of NCDOT’s Discrimination Complaints Process,
as follows:
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FILING OF COMPLAINTS
1. Applicability — These complaint procedures apply to the beneficiaries of the NCDOT’s
programs, activities, and services, including, but not limited to, members of the public,
contractors, subcontractors, consultants, and other sub-recipients of federal and state funds.
2. Eligibility — Any person or class of persons who believes he/she has been subjected to
discrimination or retaliation prohibited by any of the Civil Rights authorities, based upon
race, color, sex, age, national origin, or disability, may file a written complaint with
NCDOT's Civil Rights office. The law prohibits intimidation or retaliation of any sort.
The complaint may be filed by the affected individual or a representative, and must be in
writing.
3. Time Limits and Filing Options — A complaint must be filed no later than 180 calendar
days after the following:
» The date of the alleged act of discrimination; or
» The date when the person(s) became aware of the alleged discrimination; or
» Where there has been a continuing course of conduct, the date on which that conduct
was discontinued or the latest instance of the conduct.
Title VI and other discrimination complaints may be submitted to the following entities:
> North Carolina Department of Transportation, Office of Equal Opportunity &
Workforce Services (EOWS), External Civil Rights Section, 1511 Mail Service Center,
Raleigh, NC 27699-1511; 919-508-1808 or toll free 800-522-0453
» US Department of Transportation, Departmental Office of Civil Rights, External
Civil Rights Programs Division, 1200 New Jersey Avenue, SE, Washington, DC
20590; 202-366-4070
Federal Highway Administration, North Carolina Division Office, 310 New Bern
Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010
Federal Highway Administration, Office of Civil Rights, 1200 New Jersey
Avenue, SE, 8" Floor, E81-314, Washington, DC 20590, 202-366-0693 / 366-0752
Federal Transit Administration, Office of Civil Rights, ATTN: Title VI Program
Coordinator, East Bldg. 5" Floor — TCR, 1200 New Jersey Avenue, SE,
Washington, DC 20590
Federal Aviation Administration, Office of Civil Rights, 800 Independence
Avenue, SW, Washington, DC 20591, 202-267-3258
» US Department of Justice, Special Litigation Section, Civil Rights Division, 950
Pennsylvania Avenue, NW, Washington, DC 20530, 202-514-6255 or toll free 877-
218-5228
4. Format for Complaints — Complaints must be in writing and signed by the
complainant(s) or a representative and include the complainant’s name, address, and
telephone number. Complaints received by fax or e-mail will be acknowledged and
processed. Allegations received by telephone will be reduced to writing and provided to
the complainant for confirmation or revision before processing. Complaints will be
accepted in other languages including Braille.
5. Discrimination Complaint Form — Contact NCDOT EOWS at the phone number above
to receive a full copy of the Discrimination Complaint Form and procedures.
6. Complaint Basis — Allegations must be based on issues involving race, color, national
origin, sex, age, or disability. The term “basis” refers to the complainant’s membership in
a protected group category. Contact this office to receive a Discrimination Complaint
Form.
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Protected Definition Examples Applicable Statutes and
Categories Regulations
FHWA FTA
Race An individual belonging to Black/African American, | Title VI of | Title VI of
one of the accepted racial Hispanic/Latino, Asian, | the Civil the Civil
groups; or the perception, American Indian/Alaska | Rights Act | Rights Act
based usually on physical Native, Native of 1964; of 1964;
characteristics that a person is | Hawaiian/Pacific 49 CFR Part | 49 CFR
a member of a racial group Islander, White 21; Part 21;
Color Color of skin, including shade | Black, White, brown, 23 CFR 200 | Circular
of skin within a racial group | yellow, etc. 4702.1B
National | Place of birth. Citizenship is | Mexican, Cuban,
Origin not a factor. Discrimination Japanese, Vietnamese,
based on language or a Chinese
person’s accent is also
covered.
Sex Gender Women and Men 1973 Title IX of
Federal-Aid | the
Highway Education
Act Amendmen
ts of 1972
Age Persons of any age 21 year old person Age Discrimination Act of
1975
Disability | Physical or mental Blind, alcoholic, para- Section 504 of the
impairment, permanent or amputee, epileptic, Rehabilitation Act of
temporary, or perceived. diabetic, arthritic 1973; Americans with
Disabilities Act of 1990

Pertinent Nondiscrimination Authorities

During the performance of this contract, the contractor, for itself, its assignees, and successors in
interest agrees to comply with the following non-discrimination statutes and authorities, including,
but not limited to:

Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits
discrimination on the basis of race, color, national origin); and 49 CFR Part 21.

The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42
U.S.C. 8§ 4601), (prohibits unfair treatment of persons displaced or whose property has been
acquired because of Federal or Federal-aid programs and projects);

Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the
basis of sex);

Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. 8 794 et seq.), as amended, (prohibits
discrimination on the basis of disability); and 49 CFR Part 27;

The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits
discrimination on the basis of age);

Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended,
(prohibits discrimination based on race, creed, color, national origin, or sex);

The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975
and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms
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“programs or activities” to include all of the programs or activities of the Federal-aid recipients,
sub-recipients and contractors, whether such programs or activities are Federally funded or
not);

e Titles Il and Il of the Americans with Disabilities Act, which prohibit discrimination on the
basis of disability in the operation of public entities, public and private transportation systems,
places of public accommodation, and certain testing entities (42 U.S.C. 8§ 12131 — 12189) as
implemented by Department of Transportation regulations at 49 C.F.R. parts 37 and 38;

e The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123)
(prohibits discrimination on the basis of race, color, national origin, and sex);

e Executive Order 12898, Federal Actions to Address Environmental Justice in Minority
Populations and Low-Income Populations, which ensures discrimination against minority
populations by discouraging programs, policies, and activities with disproportionately high and
adverse human health or environmental effects on minority and low-income populations;

e Executive Order 13166, Improving Access to Services for Persons with Limited English
Proficiency, and resulting agency guidance, national origin discrimination includes
discrimination because of limited English proficiency (LEP). To ensure compliance with Title
VI, you must take reasonable steps to ensure that LEP persons have meaningful access to your
programs (70 Fed. Reg. at 74087 to 74100);

e Title IX of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).

o Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), (prohibits
employment discrimination on the basis of race, color, religion, sex, or national origin);

e 49 CFR Part 26, regulation to ensure nondiscrimination in the award and administration of
DOT-assisted contracts in the Department's highway, transit, and airport financial assistance
programs, as regards the use of Disadvantaged Business Enterprises (DBES);

e Form FHWA-1273, “Required Contract Provisions,” a collection of contract provisions and
proposal notices that are generally applicable to all Federal-aid construction projects and must
be made a part of, and physically incorporated into, all federally-assisted contracts, as well as
appropriate subcontracts and purchase orders, particularly Sections Il (Nondiscrimination) and
111 (Nonsegregated Facilities).
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STANDARD SPECIAL PROVISION

ON-THE-JOB TRAINING
(10-16-07) (Rev. 4-21-15) Z-10

Description

The North Carolina Department of Transportation will administer a custom version of the Federal
On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program. All
contractors (existing and newcomers) will be automatically placed in the Alternate Program.
Standard OJT requirements typically associated with individual projects will no longer be applied
at the project level. Instead, these requirements will be applicable on an annual basis for each
contractor administered by the OJT Program Manager.

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC - Section 140,
this provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State and
privately funded projects located in North Carolina. However, priority shall be given to training
employees on NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeyman level status is
a primary objective of this special training provision. Accordingly, the Contractor shall make every
effort to enroll minority and women as trainees to the extent that such persons are available within
a reasonable area of recruitment. This training commitment is not intended, and shall not be used,
to discriminate against any applicant for training, whether a member of a minority group or not.

Assigning Training Goals

The Department, through the OJT Program Manager, will assign training goals for a calendar year
based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s
activity with the Department. At the beginning of each year, all contractors eligible will be
contacted by the Department to determine the number of trainees that will be assigned for the
upcoming calendar year. At that time the Contractor shall enter into an agreement with the
Department to provide a self-imposed on-the-job training program for the calendar year.
This agreement will include a specific number of annual training goals agreed to by both parties.
The number of training assignments may range from 1 to 15 per contractor per calendar year. The
Contractor shall sign an agreement to fulfill their annual goal for the year.\
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Training Classifications
The Contractor shall provide on-the-job training aimed at developing full journeyman level

workers in the construction craft/operator positions. Preference shall be given to providing
training in the following skilled work classifications:

Equipment Operators Office Engineers

Truck Drivers Estimators

Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics

Pipe Layers Welders

The Department has established common training classifications and their respective training
requirements that may be used by the contractors. However, the classifications established are not
all-inclusive. Where the training is oriented toward construction applications, training will be
allowed in lower-level management positions such as office engineers and estimators. Contractors
shall submit new classifications for specific job functions that their employees are performing.
The Department will review and recommend for acceptance to FHWA the new classifications
proposed by contractors, if applicable. New classifications shall meet the following requirements:

Proposed training classifications are reasonable and realistic based on the job skill
classification needs, and

The number of training hours specified in the training classification is consistent with
common practices and provides enough time for the trainee to obtain journeyman level
status.

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor
retains primary responsibility for meeting the training and this provision is made applicable to the
subcontract. However, only the Contractor will receive credit towards the annual goal for the
trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year
of apprenticeship or training. The number of trainees shall be distributed among the work
classifications on the basis of the contractor’s needs and the availability of journeymen in the
various classifications within a reasonable area of recruitment.

No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journeyman level status or in which they have been
employed as a journeyman.

Records and Reports
The Contractor shall maintain enrollment, monthly and completion reports documenting company

compliance under these contract documents. These documents and any other information as
requested shall be submitted to the OJT Program Manager.
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Upon completion and graduation of the program, the Contractor shall provide each trainee with
a certification Certificate showing the type and length of training satisfactorily completed.

Trainee Interviews

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview
conducted by the OJT program staff.

Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the
prevailing minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:

60 percent of the journeyman wage for the first half of the training period

75 percent of the journeyman wage for the third quarter of the training period
90 percent of the journeyman wage for the last quarter of the training period

In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor
(NCDOL) and the Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is
currently enrolled or becomes enrolled in an approved program and who receives training for at
least 50 percent of the specific program requirement. Trainees will be allowed to be transferred
between projects if required by the Contractor’s scheduled workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be taken off
the NCDOT’s Bidders List.

Measurement and Payment

No compensation will be made for providing required training in accordance with these contract
documents.
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STANDARD SPECIAL PROVISION

NAME CHANGE FOR NCDENR
(1-19-16) Z-11

Description

Wherever in the 2012 Standard Specifications, Project Special Provisions, Standard Special
Provisions, Permits or Plans that reference is made to “NCDENR” or “North Carolina Department
of Environment and Natural Resources”, replace with “NCDEQ” or “North Carolina Department
of Environmental Quality” respectively, as the case may be.
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PROJECT SPECIAL PROVISIONS
GEOTECHNICAL
PILES (LRFD) - (5/16/2017) GT-11 - GT-1.3

DocuSigned by:
Custuddunical, Enpnerning Unit
E06538624A11498...
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PILES (5-16-17)

Revise the 2012 Standard Specifications as follows:

Page 4-70, Article 450-2, Materials, line 2, in the materials table, replace “Neat Cement Grout,
Nonshrink” with “Neat Cement Grout, Type 1.

Page 4-70, Article 450-2, Materials, line 8, in the last sentence of the second paragraph, replace
“approved by the Materials and Tests Unit.” with “that are on the NCDOT Approved Products
List.”

Page 4-71, Subarticle 450-3(D), Driven Piles, line 10, add the following after the first sentence
of the third paragraph.

Use AASHTO driving stress limits for severe corrosive environments when calcium nitrite
corrosion inhibitor is required for prestressed concrete piles.

Page 4-72, Subarticle 450-3(D)(3), Required Driving Resistance, lines 26-30, replace first
paragraph with the following:

The Engineer will determine if the proposed pile driving methods and equipment are acceptable
and provide the blows/ft and equivalent set for the required driving resistance noted in the plans,
i.e., “pile driving criteria” except for structures with pile driving analyzer (PDA) testing. For
structures with PDA testing, provide pile driving criteria for any bents and end bents with piles
in accordance with Subarticle 450-3(F)(4).

Page 4-73, Subarticle 450-3(E)(1), Pile Excavation, lines 19-20, in the third sentence of the
second paragraph, replace “use smooth or corrugated clean watertight steel casings” with “use
smooth non-corrugated clean watertight steel casings”.

Page 4-73, Subarticle 450-3(F), Pile Driving Analyzer, lines 45-48, replace third paragraph
with the following:

The Engineer will complete the review of the proposed pile driving methods and equipment
within 7 days of receiving PDA reports and pile driving criteria. Do not place concrete for caps
or footings on piles until PDA reports and pile driving criteria have been accepted.

Page 4-75, Subarticle 450-3(F), Pile Driving Analyzer, line 21, add the following to the end of
Article 450-3:

4) Pile Driving Criteria

Analyze pile driving with the GRL Wave Equation Analysis Program (GRLWEAP)
manufactured by Pile Dynamics, Inc. Use the same PDA Consultant that provides PDA
reports to perform GRLWEAP analyses and develop pile driving criteria. Provide
driving criteria sealed by an engineer approved as a Project Engineer (key person) for the
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same PDA Consultant.

Analyze pile driving so driving stresses, energy transfer, ram stroke and blows/ft from
PDA testing and resistances from CAPWAP analyses correlate to GRLWEAP models.
Provide pile driving criteria for each combination of required driving resistance and pile
length installed for all pile types and sizes. Submit 2 copies of pile driving criteria with
PDA reports. Include the following for driving criteria:

@) Project information in accordance with Subarticle 450-3(F)(3)(a)

(b) Table showing blows/ft and equivalent set vs. either stroke for multiple strokes in
increments of 6" or bounce chamber pressure for multiple pressures in increments
of 1 psi

(© Maximum stroke or blows/ft or pile cushion requirements to prevent overstressing
piles as needed

(d) GRLWEAP software version information

(e PDF copy of all pile driving criteria and executable GRLWEAP input and output
files

Page 4-75, Article 450-4, Measurement and Payment, line 24, add the following after the first
paragraph:

Pile Driving Equipment Setup for __ Prestressed Concrete Piles, Pile Driving Equipment
Setup for ___ Steel Piles and Pile Driving Equipment Setup for __ Galvanized Steel Piles
will be measured and paid in units of each. Setting up equipment to drive piles will be measured
as one per pile. No payment will be made for pile driving equipment setup for installed piles that
are not driven. The contract unit price for Pile Driving Equipment Setup for _ Prestressed
Concrete Piles, Pile Driving Equipment Setup for __ Steel Piles and Pile Driving Equipment
Setup for __ Galvanized Steel Piles will be full compensation for mobilizing and demobilizing
pile driving equipment, personnel, supplies and incidentals, setting up and breaking down pile
driving equipment, e.g., pile hammer, crane, template, etc. and submitting the proposed pile
driving methods and equipment.

Page 4-75, Article 450-4, Measurement and Payment, line 31, in the fifth sentence of the
second paragraph, replace “driving piles” with “furnishing and installing piles except for the
items paid for separately in this article”

Page 4-76, Article 450-4, Measurement and Payment, lines 27-29, replace third sentence of
the sixth paragraph with the following:

The contract unit price for PDA Testing will be full compensation for performing PDA testing
the first time a pile is tested, performing CAPWAP analysis on data collected during initial drive,
restrikes and redrives, providing PDA reports, performing GRLWEAP analysis and developing
and providing pile driving criteria.

Page 4-76, Article 450-4, Measurement and Payment, line 33, add the following after the list
headings:



B-5304 GT-1.3 Pender County

Pay Item Pay Unit
Pile Driving Equipment Setup for Prestressed Concrete Piles Each
Pile Driving Equipment Setup for Steel Piles Each

Pile Driving Equipment Setup for Galvanized Steel Piles Each
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Project: B-5304 UbO-1 County: Pender

PROJECT SPECIAL PROVISIONS
Utilities by Others

General:

The following utility companies have facilities that will be in conflict with the
construction of this project:

A) Centurylink — Communications

The conflicting facilities of these concerns will be adjusted prior to the date of
availability, unless otherwise noted and are therefore listed in these special provisions for
the benefit of the Contractor. All utility work listed herein will be done by the utility
owners. All utilities are shown on the plans from the best available information.

The Contractor’s attention is directed to Article 105-8 of the 2012 Standard
Specifications.

Utilities Requiring Adjustment:
Utility relocations are shown on the Utilities by Others Plans.

A) Centurylink — Communications

1) Contact person for Centurylink is Kevin Godwen at (910) 366-2142.

8/8/17 11
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Project Special Provisions
Erosion Control

STABILIZATION REQUIREMENTS:
(3-11-2016)

Stabilization for this project shall comply with the time frame guidelines as specified by the
NCG-010000 general construction permit effective August 1, 2016 issued by the North Carolina
Department of Environment and Natural Resources Division of Water Quality. Temporary or
permanent ground cover stabilization shall occur within 7 calendar days from the last land-
disturbing activity, with the following exceptions in which temporary or permanent ground cover
shall be provided in 14 calendar days from the last land-disturbing activity:

e Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less
e Slopes 3:1 or flatter, with a slope of length of 50 ft. or less
e Slopes 4:1 or flatter

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with
no exceptions for slope grades or lengths. High Quality Water Zones (HQW) Zones are defined
by North Carolina Administrative Code 15A NCAC 04A.0105 (25). Temporary and permanent
ground cover stabilization shall be achieved in accordance with the provisions in this contract
and as directed.

SEEDING AND MULCHING: (East)

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone,
shall be as stated below. During periods of overlapping dates, the kind of seed to be used shall
be determined. All rates are in pounds per acre.

All Roadway Areas

March 1 - August 31 September 1 - February 28

50# Tall Fescue 50# Tall Fescue

10# Centipede 10# Centipede

25# Bermudagrass (hulled)  35# Bermudagrass (unhulled)
500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone

Waste and Borrow Locations

March 1 — August 31 September 1 - February 28

75# Tall Fescue 75# Tall Fescue

25# Bermudagrass (hulled)  35# Bermudagrass (unhulled)
500# Fertilizer 500# Fertilizer

40004 Limestone 4000# Limestone

7/19/2017
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Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon

Engineer’s request.

06 Dust

2" Millennium
3" Millennium
Apache Il
Avenger
Barlexas
Barlexas Il
Bar Fa
Barrera
Barrington
Barrobusto
Barvado
Biltmore
Bingo
Bizem
Blackwatch
Blade Runner Il
Bonsai
Braveheart
Bravo
Bullseye
Cannavaro
Catalyst
Cayenne
Cessane Rz
Chipper
Cochise IV
Constitution
Corgi
Corona
Coyote
Darlington
Davinci
Desire
Dominion
Dynamic
Dynasty
Endeavor

Approved Tall Fescue Cultivars

Escalade
Essential
Evergreen 2
Falcon IV
Falcon NG
Falcon V
Faith

Fat Cat
Festnova
Fidelity
Finelawn Elite
Finelawn Xpress
Finesse Il
Firebird
Firecracker LS
Firenza

Five Point
Focus

Forte
Garrison
Gazelle 11
Gold Medallion
Grande 3
Greenbrooks
Greenkeeper
Gremlin
Greystone
Guardian 21
Guardian 41
Hemi

Honky Tonk
Hot Rod
Hunter
Inferno
Innovator
Integrity
Jaguar 3
Jamboree

Justice
Kalahari

Kitty Hawk 2000
Legitimate
Lexington
LSD
Magellan
Matador
Millennium SRP
Monet
Mustang 4
Ninja 2

OI’ Glory
Olympic Gold
Padre
Patagonia
Pedigree
Picasso
Piedmont
Plantation
Proseeds 5301
Prospect

Pure Gold
Quest

Raptor 11
Rebel Exeda
Rebel Sentry
Rebel IV
Regiment 11
Regenerate
Rendition
Rhambler 2 SRP
Rembrandt
Reunion
Riverside
RNP

Rocket
Scorpion

Serengeti
Shelby
Sheridan
Signia
Silver Hawk
Sliverstar
Shenandoah Elite
Sidewinder
Skyline
Solara
Southern Choice Il
Speedway
Spyder LS
Sunset Gold
Taccoa
Tanzania
Trio

Tahoe Il
Talladega
Tarheel
Terrano
Titan Itd
Titanium LS
Tracer
Traverse SRP
Tulsa Time
Turbo

Turbo RZ
Tuxedo RZ
Ultimate
Venture
Umbrella
Van Gogh
Watchdog
Wolfpack Il
Xtremegreen

7/19/2017
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On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre
and add 20# of Sericea Lespedeza from January 1 - December 31.

Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant
food as a 10-20-20 analysis and as directed.

Native Grass Seeding and Mulching (East)

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and
riparian areas, and adjacent to Stream Relocation construction within a 50 foot zone on both
sides of the stream or depression, measured from top of stream bank or center of depression.
The stream bank of the stream relocation shall be seeded by a method that does not alter the
typical cross section of the stream bank. Native Grass Seeding and Mulching shall also be
performed in the permanent soil reinforcement mat section of preformed scour holes, and in
other areas as directed.

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone,
shall be as stated below. During periods of overlapping dates, the kind of seed to be used shall
be determined. All rates are in pounds per acre.

March 1 - August 31 September 1 - February 28

18# Creeping Red Fescue 18# Creeping Red Fescue
6# Indiangrass 6# Indiangrass

8# Little Bluestem 8# Little Bluestem

44 Switchgrass 44 Switchgrass

25# Browntop Millet 35# Rye Grain

500# Fertilizer 500# Fertilizer

4000#  Limestone 4000# Limestone

Approved Creeping Red Fescue Cultivars:
Aberdeen Boreal Epic Cindy Lou
Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant
food as a 10-20-20 analysis and as directed.
Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the
Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed
immediately following grade establishment.

Measurement and Payment

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article
1660-8 of the Standard Specifications.

7/19/2017
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All areas seeded and mulched shall be tacked with asphalt. Crimping of straw in lieu of asphalt
tack shall not be allowed on this project.

CRIMPING STRAW MULCH:

Crimping shall be required on this project adjacent to any section of roadway where traffic is to
be maintained or allowed during construction. In areas within six feet of the edge of pavement,
straw is to be applied and then crimped. After the crimping operation is complete, an additional
application of straw shall be applied and immediately tacked with a sufficient amount of
undiluted emulsified asphalt.

Straw mulch shall be of sufficient length and quality to withstand the crimping operation.

Crimping equipment including power source shall be subject to the approval of the Engineer
providing that maximum spacing of crimper blades shall not exceed 8".

TEMPORARY SEEDING:

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate
of 400 pounds and seeded at the rate of 50 pounds per acre. Sweet Sudan Grass, German Millet
or Browntop Millet shall be used in summer months and Rye Grain during the remainder of the
year. The Engineer will determine the exact dates for using each kind of seed.

FERTILIZER TOPDRESSING:

Fertilizer used for topdressing on all roadway areas except slopes 2:1 and steeper shall be 10-20-
20 grade and shall be applied at the rate of 500 pounds per acre. A different analysis of fertilizer
may be used provided the 1-2-2 ratio is maintained and the rate of application adjusted to provide
the same amount of plant food as 10-20-20 analysis and as directed.

Fertilizer used for topdressing on slopes 2:1 and steeper and waste and borrow areas shall be 16-
8-8 grade and shall be applied at the rate of 500 pounds per acre. A different analysis of
fertilizer may be used provided the 2-1-1 ratio is maintained and the rate of application adjusted
to provide the same amount of plant food as 16-8-8 analysis and as directed.

SUPPLEMENTAL SEEDING:

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, with
the exception that no centipede seed will be used in the seed mix for supplemental seeding. The
rate of application for supplemental seeding may vary from 25# to 75# per acre. The actual rate
per acre will be determined prior to the time of topdressing and the Contractor will be notified in
writing of the rate per acre, total quantity needed, and areas on which to apply the supplemental
seed. Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating
seed into the soil as to prevent disturbance of existing vegetation. A clodbuster (ball and chain)
may be used where degree of slope prevents the use of a sod seeder.

7/19/2017
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MOWING:
The minimum mowing height on this project shall be 4 inches.

RESPONSE FOR EROSION CONTROL.:

Description

Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and
supplies to the project necessary for the pursuit of any or all of the following work as shown
herein, by an approved subcontractor.

Section Erosion Control Item Unit
1605 Temporary Silt Fence LF
1606 Special Sediment Control Fence LF/TON
1615 Temporary Mulching ACR
1620 Seed - Temporary Seeding LB
1620 Fertilizer - Temporary Seeding TN
1631 Matting for Erosion Control SY

SP Coir Fiber Mat SY
1640 Coir Fiber Baffles LF
SP Permanent Soil Reinforcement Mat SY
1660 Seeding and Mulching ACR
1661 Seed - Repair Seeding LB
1661 Fertilizer - Repair Seeding TON
1662 Seed - Supplemental Seeding LB
1665 Fertilizer Topdressing TON
SP Safety/Highly Visible Fencing LF
SP Response for Erosion Control EA

Construction Methods
Provide an approved subcontractor who performs an erosion control action as described in the

NPDES Inspection Form SPPP30. Each erosion control action may include one or more of the
above work items.

7/19/2017
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Measurement and Payment

Response for Erosion Control will be measured and paid for by counting the actual number of
times the subcontractor moves onto the project, including borrow and waste sites, and
satisfactorily completes an erosion control action described in Form 1675. The provisions of
Article 104-5 of the Standard Specifications will not apply to this item of work.

Payment will be made under:

Pay Item Pay Unit
Response for Erosion Control Each

MINIMIZE REMOVAL OF VEGETATION:

The Contractor shall minimize removal of vegetation within project limits to the maximum
extent practicable. Vegetation along stream banks and adjacent to other jurisdictional resources
outside the construction limits shall only be removed upon approval of Engineer. No additional
payment will be made for this minimization work.

STOCKPILE AREAS:

The Contractor shall install and maintain erosion control devices sufficient to contain sediment
around any erodible material stockpile areas as directed.

ACCESS AND HAUL ROADS:

At the end of each working day, the Contractor shall install or re-establish temporary diversions
or earth berms across access/haul roads to direct runoff into sediment devices. Silt fence sections
that are temporarily removed shall be reinstalled across access/haul roads at the end of each
working day.

WASTE AND BORROW SOURCES:

Payment for temporary erosion control measures, except those made necessary by the
Contractor’s own negligence or for his own convenience, will be paid for at the appropriate
contract unit price for the devices or measures utilized in borrow sources and waste areas.

No additional payment will be made for erosion control devices or permanent seeding and
mulching in any commercial borrow or waste pit. All erosion and sediment control practices that
may be required on a commercial borrow or waste site will be done at the Contractor’s expense.

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and
Waste Site Reclamation Procedures for Contracted Projects” located at:

http://www.ncdot.gov/doh/operations/dp chief eng/roadside/fieldops/downloads/Files/Contracte
dReclamationProcedures.pdf
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All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for
Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and
borrow and waste sites.

SAFETY FENCE AND JURISDICTIONAL FLAGGING:

Description

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or
polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other
boundaries located within the construction corridor to mark the areas that have been approved to
infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.
The fence shall be installed prior to any land disturbing activities.

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly
visible flagging.

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside
or interior boundaries shall be delineated by stakes and highly visible flagging.

Materials
(A)  Safety Fencing

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence
approved by the Engineer. The fence material shall have an ultraviolet coating.

Either wood posts or steel posts may be used. Wood posts shall be hardwood with a wedge or
pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross
section. Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 Ib/ft of
length.

(B)  Boundary Flagging

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section.
The flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be
orange in color and highly visible.

Construction Methods

No additional clearing and grubbing is anticipated for the installation of this fence. The fence
shall be erected to conform to the general contour of the ground.

7/19/2017
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(A)  Safety Fencing

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set
or set with a post driver. Posts shall be installed a minimum of 2 ft. into the ground. If hand set,
all backfill material shall be thoroughly tamped. Wood posts may be sharpened to a dull point if
power driven. Posts damaged by power driving shall be removed and replaced prior to final
acceptance. The tops of all wood posts shall be cut at a 30-degree angle. The wood posts may,
at the option of the Contractor, be cut at this angle either before or after the posts are erected.

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple
across each cable or to the steel posts with wire or other acceptable means.

Place construction stakes to establish the location of the safety fence in accordance with Article
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for the staking
of the safety fence. All stakeouts for safety fence shall be considered incidental to the work
being paid for as “Construction Surveying”, except that where there is no pay item for
construction surveying, all safety fence stakeout will be performed by state forces.

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the
duration of the project as determined by the Engineer.

(B)  Boundary Flagging

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet
maximum intervals with highly visible orange flagging attached. Stakes shall be installed a
minimum of 6” into the ground. Interior boundaries may be staked on a tangent that runs parallel
to buffer but must not encroach on the buffer at any location. Interior boundaries of hand
clearing shall be identified with a different colored flagging to distinguish it from mechanized
clearing.

Boundary flagging delineation of interior boundaries will be placed in accordance with Article
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for
delineation of the interior boundaries. This delineation will be considered incidental to the work
being paid for as Construction Surveying, except that where there is no pay item or construction
surveying the cost of boundary flagging delineation shall be included in the unit prices bid for
the various items in the contract. Installation for delineation of all jurisdictional boundaries at
staging areas, waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum
intervals with highly visible orange flagging attached. Stakes shall be installed a minimum of 6”
into the ground. Additional flagging may be placed on overhanging vegetation to enhance
visibility but does not substitute for installation of stakes.

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas,
waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or
Subarticle 802-2(F) of the Standard Specifications. No direct pay will be made for this
delineation, as the cost of same shall be included in the unit prices bid for the various items in the
contract.
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The Contractor shall be required to maintain alternative stakes and highly visible flagging in a
satisfactory condition for the duration of the project as determined by the Engineer.

Measurement and Payment

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or
polypropylene fence installed in place and accepted. Such payment will be full compensation
including but not limited to furnishing and installing fence geotextile with necessary posts and
post bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work.

Payment will be made under:

Pay Item Pay Unit
Safety Fence Linear Foot

SILT FENCE COIR FIBER WATTLE BREAK:
(8-21-12) 1605,1630

Description

Silt fence coir fiber wattle breaks are tubular products consisting of coir fibers (coconut fibers)
encased in coir fiber netting and used in conjunction with temporary silt fence at the toe of fills
to intercept runoff. Silt fence coir fiber wattle breaks are to be placed at locations shown on the
plans or as directed. Installation shall follow the detail provided in the plans and as directed.
Work includes furnishing materials, installation, maintenance and removing Silt fence coir fiber
wattle breaks.

Materials

Coir fiber wattle shall meet the following specifications:

100% Coir (Coconut) Fibers

Minimum Diameter 12"

Minimum Length 10 ft

Minimum Density 3.5 Ib/cf + 10%
Net Material Coir Fiber

Net Openings 2" x 2"

Net Strength 90 Ib.
Minimum Weight 2.6 Ib/ft £ 10%

Stakes shall be used as anchors. Provide hardwood stakes a minimum of 2-ft long with
a 2" x 2" nominal square cross section. One end of the stake shall be sharpened or beveled to
facilitate driving down into the underlying soil.

Provide staples made of 0.125" diameter new steel wire formed into a U-shape not less
than 12" in length with a throat of 1" in width.
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Construction Methods

Excavate a trench the entire length of each wattle with a depth of 1" to 2" for the wattle to be
placed. Secure silt fence coir fiber wattle breaks to the soil by wire staples approximately every
linear foot and at the end of each wattle. Install at least 4 stakes on the downslope side of the
wattle with a maximum spacing of 2 linear feet and according to the detail. Install at least
2 stakes on the upslope side of the silt fence coir fiber wattle break according to the detail
provided in the plans. Drive stakes into the ground at least 10" with no more than 2" projecting
from the top of the wattle. Drive stakes at an angle according to the detail provided in the plans.

Install temporary silt fence in accordance with Section 1605 of the 2012 Standard Specifications
and overlap each downslope side of silt fence wattle break by 6".

Maintain the silt fence coir fiber wattle breaks until the project is accepted or until the silt fence
coir fiber wattle breaks are removed, and remove and dispose of silt accumulations at the silt
fence coir fiber wattle breaks when so directed in accordance with Section 1630 of the
2012 Standard Specifications.

Measurement and Payment

Coir Fiber Wattle will be measured and paid as the actual number of linear feet of wattles
installed and accepted. Such price and payment will be full compensation for all work covered
by this provision, including, but not limited to, furnishing all materials, labor, equipment and
incidentals necessary to install the silt fence coir fiber wattle break.

Payment will be made under:

Pay Item Pay Unit
Coir Fiber Wattle Linear Foot

COIR FIBER MAT:

Description

Furnish material, install and maintain coir fiber mat in locations shown on the plans or in
locations as directed. Work includes providing all materials, excavating and backfilling, and
placing and securing coir fiber mat with stakes, steel reinforcement bars or staples as directed.

Materials
Item Section
Coir Fiber Mat 1060-14

Anchors: Stakes, reinforcement bars, or staples shall be used as anchors.

7/19/2017
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Wooden Stakes:

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section. One
end of the stake must be sharpened or beveled to facilitate driving through the coir fiber
mat and down into the underlying soil. The other end of the stake needs to have a 1"- 2"
long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat.

Steel Reinforcement Bars:

Provide uncoated #10 steel reinforcement bars 24" nominal length. The bars shall have a
4" diameter bend at one end with a 4" straight section at the tip to catch and secure the
coir fiber mat.

Staples:

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less
than 12" in length with a throat of 1" in width.

Construction Methods

Place the coir fiber mat immediately upon final grading. Provide a smooth soil surface free from
stones, clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and
apply without stretching such that it will lie smoothly but loosely on the soil surface.

For stream relocation applications, take care to preserve the required line, grade, and cross
section of the area covered. Bury the top slope end of each piece of mat in a narrow trench at
least 6 in. deep and tamp firmly. Where one roll of matting ends and a second roll begins,
overlap the end of the upper roll over the buried end of the second roll so there is a 6 in. overlap.
Construct check trenches at least 12 in. deep every 50 ft. longitudinally along the edges of the
mat or as directed. Fold over and bury mat to the full depth of the trench, close and tamp firmly.
Overlap mat at least 6 in. where 2 or more widths of mat are installed side by side.

Place anchors across the mat at the ends approximately 1 ft. apart. Place anchors along the outer
edges and down the center of the mat 3 ft. apart.

Adjustments in the trenching or anchoring requirements to fit individual site conditions may be
required.

Measurement and Payment

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured
along the surface of the ground over which coir fiber mat is installed and accepted.

No measurement will be made for anchor items.

7/19/2017



B-5304 EC-12 Pender County

Payment will be made under:

Pay Item Pay Unit
Coir Fiber Mat Square Yard

FLOATING TURBIDITY CURTAIN:

Description

This work consists of furnishing a Floating Turbidity Curtain to deter silt suspension and
movement of silt particles during construction. The floating turbidity curtain shall be
constructed at locations as directed.

Materials

The curtain material shall be made of a tightly woven nylon, plastic or other non-deteriorating
material meeting the following specifications:

Property Value

Grab tensile strength *md-370 Ibs *cd-250 Ibs
Mullen burst stength 480 psi

Trapezoid tear strength *md-100 Ibs *cd-60 Ibs
Apparent opening size 70 US standard sieve
Percent open area 4% permittivity 0.28 sec-1

*md - machine direction
*cd - cross machine direction

In the event that more than one width of fabric is required, a 6" overlap of the material shall also
be required.

The curtain material shall be supported by a flotation material having over 29 Ibs/ft buoyancy.
The floating curtain shall have a 5/16" galvanized chain as ballast and dual 5/16" galvanized wire
ropes with a heavy vinyl coating as load lines.

Construction Methods

The Contractor shall maintain the Floating Turbidity Curtain in a satisfactory condition until its
removal is requested by the Engineer. The curtain shall extend to the bottom of the jurisdictional
resource. Anchor the curtain according to manufacturer recommendations.

Measurement and Payment

Floating Turbidity Curtain will be measured and paid for as the actual number of square yards of
curtain furnished as specified and accepted. Such price and payment will be full compensation

7/19/2017
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for the work as described in this section including but not limited to furnishing all materials,
tools, equipment, and all incidentals necessary to complete the work.

Payment will be made under:

Pay Item Pay Unit
Floating Turbidity Curtain Square Yard
CONCRETE WASHOUT STRUCTURE:

(12-01-15)

Description

Concrete washout structures are enclosures above or below grade to contain concrete waste
water and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other
equipment. Concrete washouts must collect and retain all the concrete washout water and solids,
so that this material does not migrate to surface waters or into the ground water. These
enclosures are not intended for concrete waste not associated with wash out operations.

The concrete washout structure may include constructed devices above or below ground and or
commercially available devices designed specifically to capture concrete waste water.

Materials
Item Section
Temporary Silt Fence 1605

Safety Fence shall meet the specifications as provided elsewhere in this contract.

Geomembrane basin liner shall meet the following minimum physical properties for low
permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If
the minimum setback dimensions can be achieved the liner is not required. (5 feet above
groundwater, 50 feet from top of bank of perennial stream, other surface water body, or
wetland.)

Construction Methods

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details
and as directed.

Install temporary silt fence around the perimeter of the enclosure in accordance with the details
and as directed if structure is not located in an area where existing erosion and sedimentation
control devices are capable to containing any loss of sediment.

Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area,
so it is clearly visible to site personnel.

7/19/2017
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The construction details for the above grade and below grade concrete washout structures can be
found on the following web page link:

http://www.ncdot.gov/doh/operations/dp chief eng/roadside/soil water/details/

Alternate details for accommodating concrete washout may be submitted for review and
approval.

The alternate details shall include the method used to retain and dispose of the concrete waste
water within the project limits and in accordance with the minimum setback requirements. (5 feet
above groundwater, 50 feet from top of bank of perennial stream, other surface water body, or
wetland.)

Maintenance and Removal

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum
freeboard of 12 inches. Remove and dispose of hardened concrete and return the structure to a
functional condition after reaching 75% capacity.

Inspect concrete washout structures for damage and maintain for effectiveness.

Remove the concrete washout structures and sign upon project completion. Grade the earth
material to match the existing contours and permanently seed and mulch area.

Measurement and Payment
Concrete Washout Structure will be paid for per each enclosure installed in accordance with the
details. If alternate details are approved then those details will also be paid for per each approved

and installed device.

Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the
Standard Specifications.

No measurement will be made for other items or for over excavation or stockpiling.
Payment will be made under:

Pay Item Pay Unit
Concrete Washout Structure Each

7/19/2017
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OPTIONAL 3’-0” x 2°-6” PRECAST PRESTRESSED CONCRETE BENT CAPS

(SPECIAL)

If the option is indicated on the plans, the use of an Optional Precast Prestressed Concrete Bent
Cap in lieu of a cast-in-place bent cap is permitted.

If the contractor elects to use the Optional Precast Prestressed Concrete Bent Cap, he shall
provide a precast prestressed concrete bent cap in accordance with the plans and Standard
Specifications.

Payment for the Optional Precast Prestressed Concrete Bent Cap will be a lump sum amount equal
to the payment that would be allowed for construction of a Cast-in-Place Bent Cap. Plan quantities
and unit bid prices for the Cast-in-Place Bent Cap will be used to compute the lump sum amount.
Such price and payment will be full compensation for all work covered by this Special Provision,
the plans and applicable parts of the Standard Specifications and will include, but not be limited
to, furnishing all labor, materials, equipment and other incidentals necessary to complete this work.

FALSEWORK AND FORMWORK (4-5-12)

1.0

2.0

DESCRIPTION

Use this Special Provision as a guide to develop temporary works submittals required by the
Standard Specifications or other provisions; no additional submittals are required herein.
Such temporary works include, but are not limited to, falsework and formwork.

Falsework is any temporary construction used to support the permanent structure until it
becomes self-supporting. Formwork is the temporary structure or mold used to retain plastic
or fluid concrete in its designated shape until it hardens. Access scaffolding is a temporary
structure that functions as a work platform that supports construction personnel, materials,
and tools, but is not intended to support the structure. Scaffolding systems that are used to
temporarily support permanent structures (as opposed to functioning as work platforms) are
considered to be falsework under the definitions given. Shoring is a component of falsework
such as horizontal, vertical, or inclined support members. Where the term “temporary
works” is used, it includes all of the temporary facilities used in bridge construction that do
not become part of the permanent structure.

Design and construct safe and adequate temporary works that will support all loads imposed
and provide the necessary rigidity to achieve the lines and grades shown on the plans in the
final structure.

MATERIALS

Select materials suitable for temporary works; however, select materials that also ensure the
safety and quality required by the design assumptions. The Engineer has authority to reject
material on the basis of its condition, inappropriate use, safety, or nonconformance with the
plans. Clearly identify allowable loads or stresses for all materials or manufactured devices
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on the plans. Revise the plan and notify the Engineer if any change to materials or material
strengths is required.

DESIGN REQUIREMENTS
A. Working Drawings

Provide working drawings for items as specified in the contract, or as required by the
Engineer, with design calculations and supporting data in sufficient detail to permit a
structural and safety review of the proposed design of the temporary work.

On the drawings, show all information necessary to allow the design of any component
to be checked independently as determined by the Engineer.

When concrete placement is involved, include data such as the drawings of proposed
sequence, rate of placement, direction of placement, and location of all construction
joints. Submit the number of copies as called for by the contract.

When required, have the drawings and calculations prepared under the guidance of, and
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in
temporary works design.

If requested by the Engineer, submit with the working drawings manufacturer’s catalog
data listing the weight of all construction equipment that will be supported on the
temporary work. Show anticipated total settlements and/or deflections of falsework and
forms on the working drawings. Include falsework footing settlements, joint take-up,
and deflection of beams or girders.

As an option for the Contractor, overhang falsework hangers may be uniformly spaced,
at a maximum of 36 inches, provided the following conditions are met:

Member | Member | Max. Overhang | Max. Slab Edge Max. Screed ?/r:ri:(gIMLlen.
Type Depth, Width, Thickness, Wheel Weight, €9
(PCG) | (inches) (inches) (inches) (Ibs.) Extension,
(inches)
1 36 39 14 2000 26
11 45 42 14 2000 35
\% 54 45 14 2000 44
MBT 63 51 12 2000 50
MBT 72 55 12 1700 48

Overhang width is measured from the centerline of the girder to the edge of the deck slab.

For Type II, 11l & IV prestressed concrete girders (PCG), 45-degree cast-in-place half
hangers and rods must have a minimum safe working load of 6,000 Ibs.

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods
shall be cast through the girder top flange and located, measuring along the top of the



ST-4

Project B-5304 Pender County

member, 1°-2 %2” from the edge of the top flange. Hanger hardware and rods must have
a minimum safe working load of 6,000 Ibs.

The overhang bracket provided for the diagonal leg shall have a minimum safe working
load of 3,750 Ibs. The vertical leg of the bracket shall extend to the point that the heel
bears on the girder bottom flange, no closer than 4 inches from the bottom of the member.
However, for 72-inch members, the heel of the bracket shall bear on the web, near the
bottom flange transition.

Provide adequate overhang falsework and determine the appropriate adjustments for
deck geometry, equipment, casting procedures and casting conditions.

If the optional overhang falsework spacing is used, indicate this on the falsework
submittal and advise the girder producer of the proposed details. Failure to notify the
Engineer of hanger type and hanger spacing on prestressed concrete girder casting
drawings may delay the approval of those drawings.

Falsework hangers that support concentrated loads and are installed at the edge of thin
top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed
75% of the manufacturer’s stated safe working load. Use of dual leg hangers (such as
Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top
flanges. Design the falsework and forms supporting deck slabs and overhangs on girder
bridges so that there will be no differential settlement between the girders and the deck
forms during placement of deck concrete.

When staged construction of the bridge deck is required, detail falsework and forms for
screed and fluid concrete loads to be independent of any previous deck pour components
when the mid-span girder deflection due to deck weight is greater than %.”.

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or
other such devices used as part of the falsework or formwork that remains in the
permanent structure. If the plan notes indicate that the structure contains the necessary
corrosion protection required for a Corrosive Site, epoxy coat, galvanize or metalize
these devices. Electroplating will not be allowed. Any coating required by the
Engineer will be considered incidental to the various pay items requiring temporary
works.
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Design falsework and formwork requiring submittals in accordance with the 1995
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted
herein.

1. Wind Loads

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.
In addition, Table 2.2A is included to provide the maximum wind speeds by county
in North Carolina.

Table 2.2 - Wind Pressure Values

Height Zone Pressure, Ib/ft? for Indicated Wind Velocity, mph
feet above ground 70 80 90 100 110
0to 30 15 20 25 30 35
30to 50 20 25 30 35 40
50 to 100 25 30 35 40 45
over 100 30 35 40 45 50

2. Time of Removal

The following requirements replace those of Article 3.4.8.2.

Do not remove forms until the concrete has attained strengths required in Article
420-16 of the Standard Specifications and these Special Provisions.

Do not remove forms until the concrete has sufficient strength to prevent damage to
the surface.
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina

counTY | YR COUNTY YR | county | 2R
(mph) (mph) (mph)

Alamance 70 Franklin 70 Pamlico 100
Alexander 70 Gaston 70 Pasquotank 100
Alleghany 70 Gates 90 Pender 100
Anson 70 Graham 80 Perquimans 100
Ashe 70 Granville 70 Person 70
Avery 70 Greene 80 Pitt 90
Beaufort 100 Guilford 70 Polk 80
Bertie 90 Halifax 80 Randolph 70
Bladen 90 Harnett 70 Richmond 70
Brunswick 100 Haywood 80 Robeson 80
Buncombe 80 Henderson 80 Rockingham 70
Burke 70 Hertford 90 Rowan 70
Cabarrus 70 Hoke 70 Rutherford 70
Caldwell 70 Hyde 110 Sampson 90
Camden 100 Iredell 70 Scotland 70
Carteret 110 Jackson 80 Stanley 70
Caswell 70 Johnston 80 Stokes 70
Catawba 70 Jones 100 Surry 70
Cherokee 80 Lee 70 Swain 80
Chatham 70 Lenoir 90 Transylvania 80
Chowan 90 Lincoln 70 Tyrell 100
Clay 80 Macon 80 Union 70
Cleveland 70 Madison 80 Vance 70
Columbus 90 Martin 90 Wake 70
Craven 100 McDowell 70 Warren 70
Cumberland 80 Mecklenburg 70 Washington 100
Currituck 100 Mitchell 70 Watauga 70
Dare 110 Montgomery 70 Wayne 80
Davidson 70 Moore 70 Wilkes 70
Davie 70 Nash 80 Wilson 80
Duplin 90 New Hanover 100 Yadkin 70
Durham 70 Northampton 80 Yancey 70
Edgecombe 80 Onslow 100

Forsyth 70 Orange 70
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B. Review and Approval
The Engineer is responsible for the review and approval of temporary works’ drawings.

Submit the working drawings sufficiently in advance of proposed use to allow for their
review, revision (if needed), and approval without delay to the work.

The time period for review of the working drawings does not begin until complete
drawings and design calculations, when required, are received by the Engineer.

Do not start construction of any temporary work for which working drawings are required
until the drawings have been approved. Such approval does not relieve the Contractor of
the responsibility for the accuracy and adequacy of the working drawings.

4.0 CONSTRUCTION REQUIREMENTS
All requirements of Section 420 of the Standard Specifications apply.

Construct temporary works in conformance with the approved working drawings. Ensure
that the quality of materials and workmanship employed is consistent with that assumed in
the design of the temporary works. Do not weld falsework members to any portion of the
permanent structure unless approved. Show any welding to the permanent structure on the
approved construction drawings.

Provide tell-tales attached to the forms and extending to the ground, or other means, for
accurate measurement of falsework settlement. Make sure that the anticipated compressive
settlement and/or deflection of falsework does not exceed 1 inch. For cast-in-place concrete
structures, make sure that the calculated deflection of falsework flexural members does not
exceed 1/240 of their span regardless of whether or not the deflection is compensated by
camber strips.

A. Maintenance and Inspection

Inspect and maintain the temporary work in an acceptable condition throughout the
period of its use. Certify that the manufactured devices have been maintained in a
condition to allow them to safely carry their rated loads. Clearly mark each piece so that
its capacity can be readily determined at the job site.

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the
presence of the Engineer, not more than 24 hours prior to the beginning of each concrete
placement. Inspect other temporary works at least once a month to ensure that they are
functioning properly. Have a North Carolina Registered Professional Engineer inspect
the cofferdams, shoring, sheathing, support of excavation structures, and support systems
for load tests prior to loading.
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5.0

6.0

7.0

B. Foundations

Determine the safe bearing capacity of the foundation material on which the supports for
temporary works rest. If required by the Engineer, conduct load tests to verify proposed
bearing capacity values that are marginal or in other high-risk situations.

The use of the foundation support values shown on the contract plans of the permanent
structure is permitted if the foundations are on the same level and on the same soil as
those of the permanent structure.

Allow for adequate site drainage or soil protection to prevent soil saturation and washout
of the soil supporting the temporary works supports.

If piles are used, the estimation of capacities and later confirmation during construction
using standard procedures based on the driving characteristics of the pile is permitted. If
preferred, use load tests to confirm the estimated capacities; or, if required by the
Engineer conduct load tests to verify bearing capacity values that are marginal or in other
high risk situations.

The Engineer reviews and approves the proposed pile and soil bearing capacities.
REMOVAL

Unless otherwise permitted, remove and keep all temporary works upon completion of the
work. Do not disturb or otherwise damage the finished work.

Remove temporary works in conformance with the contract documents. Remove them in
such a manner as to permit the structure to uniformly and gradually take the stresses due to
its own weight.

METHOD OF MEASUREMENT
Unless otherwise specified, temporary works will not be directly measured.
BASIS OF PAYMENT

Payment at the contract unit prices for the various pay items requiring temporary works will
be full compensation for the above falsework and formwork.
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SUBMITTAL OF WORKING DRAWINGS (6-28-17)
8.0 GENERAL

9.0

Submit working drawings in accordance with Article 105-2 of the Standard Specifications
and this provision. For this provision, “submittals” refers to only those listed in this
provision. The list of submittals contained herein does not represent a list of required
submittals for the project. Submittals are only necessary for those items as required by the
contract. Make submittals that are not specifically noted in this provision directly to the
Engineer. Either the Structures Management Unit or the Geotechnical Engineering Unit or
both units will jointly review submittals.

If a submittal contains variations from plan details or specifications or significantly affects
project cost, field construction or operations, discuss the submittal with and submit all copies
to the Engineer. State the reason for the proposed variation in the submittal. To minimize
review time, make sure all submittals are complete when initially submitted. Provide a
contact name and information with each submittal. Direct any questions regarding submittal
requirements to the Engineer, Structures Management Unit contacts or the Geotechnical
Engineering Unit contacts noted below.

In order to facilitate in-plant inspection by NCDOT and approval of working drawings,
provide the name, address and telephone number of the facility where fabrication will
actually be done if different than shown on the title block of the submitted working drawings.
This includes, but is not limited to, precast concrete items, prestressed concrete items and
fabricated steel or aluminum items.

ADDRESSES AND CONTACTS

For submittals to the Structures Management Unit, use the following addresses:

Via US mail: Via other delivery service:
Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E.
State Structures Engineer State Structures Engineer
North Carolina Department North Carolina Department
of Transportation of Transportation
Structures Management Unit Structures Management Unit
1581 Mail Service Center 1000 Birch Ridge Drive
Raleigh, NC 27699-1581 Raleigh, NC 27610
Attention: Mr. J. L. Bolden, P. E. Attention: Mr. J. L. Bolden, P. E.

Submittals may also be made via email.
Send submittals to:
jlbolden@ncdot.gov (James Bolden)

Send an additional e-copy of the submittal to the following address:
eomile@ncdot.gov (Emmanuel Omile)
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mrorie@ncdot.gov (Madonna Rorie)

For submittals to the Geotechnical Engineering Unit, use the following addresses:

For projects in Divisions 1-7, use the following Eastern Regional Office address:

Via US mail: Via other delivery service:
Mr. Chris Kreider, P. E. Mr. Chris Kreider, P. E.
Eastern Regional Geotechnical Eastern Regional Geotechnical
Manager Manager
North Carolina Department North Carolina Department
of Transportation of Transportation
Geotechnical Engineering Unit Geotechnical Engineering Unit
Eastern Regional Office Eastern Regional Office
1570 Mail Service Center 3301 Jones Sausage Road, Suite 100
Raleigh, NC 27699-1570 Garner, NC 27529

Via Email: EastGeotechnicalSubmittal@ncdot.gov

For projects in Divisions 8-14, use the following Western Regional Office address:
Via US mail or other delivery service:

Mr. Eric Williams, P. E.
Western Regional Geotechnical
Manager

North Carolina Department

of Transportation

Geotechnical Engineering Unit
Western Regional Office

5253 Z Max Boulevard
Harrisburg, NC 28075

Via Email: WestGeotechnicalSubmittal@ncdot.gov

The status of the review of structure-related submittals sent to the Structures Management
Unit can be viewed from the Unit’s website, via the “Drawing Submittal Status” link.

The status of the review of geotechnical-related submittals sent to the Geotechnical
Engineering Unit can be viewed from the Unit’s website, via the “Geotechnical Construction
Submittals” link.

Direct any questions concerning submittal review status, review comments or drawing
markups to the following contacts:

Primary Structures Contact: James Bolden (919) 707 — 6408
(919) 250 — 4082 facsimile
jlbolden@ncdot.gov
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Secondary Structures Contacts: Emmanuel Omile (919) 707 — 6451
Madonna Rorie (919) 707 — 6508

Eastern Regional Geotechnical Contact (Divisions 1-7):
Chris Kreider ~ (919) 662 — 4710
ckreider@ncdot.gov

Western Regional Geotechnical Contact (Divisions 8-14):
Eric Williams  (704) 455 — 8902
ewilliams3@ncdot.gov

10.0 SuBMITTAL COPIES

Furnish one complete copy of each submittal, including all attachments, to the Engineer. At
the same time, submit the number of hard copies shown below of the same complete
submittal directly to the Structures Management Unit and/or the Geotechnical Engineering
Unit.

The first table below covers “Structure Submittals”. The Engineer will receive review
comments and drawing markups for these submittals from the Structures Management Unit.
The second table in this section covers “Geotechnical Submittals”. The Engineer will receive
review comments and drawing markups for these submittals from the Geotechnical
Engineering Unit.

Unless otherwise required, submit one set of supporting calculations to either the Structures
Management Unit or the Geotechnical Engineering Unit unless both units require submittal
copies in which case submit a set of supporting calculations to each unit. Provide additional
copies of any submittal as directed.

STRUCTURE SUBMITTALS

Copies Copies
Required by  Required by
Structures  Geotechnical
Management  Engineering Contract Reference
Submittal Unit Unit Requiring Submittal *

Plan Note, SN Sheet &
“Falsework and Formwork

Plan Note, SN Sheet &
“Falsework and Formwork

Arch Culvert Falsework 5 0

Box Culvert Falsework 7 5 0

Cofferdams 6 2 Article 410-4

Foam Joint Seals 6 9 0 “Foam Joint Seals”
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Expansion Joint Seals

(hold down plate type with base

angle)

Expansion Joint Seals
(modular)

Expansion Joint Seals
(strip seals)

Falsework & Forms 2
(substructure)

Falsework & Forms
(superstructure)

Girder Erection over Railroad
Maintenance and Protection of
Traffic Beneath Proposed
Structure

Metal Bridge Railing

Metal Stay-in-Place Forms
Metalwork for Elastomeric
Bearings 4.5

Miscellaneous Metalwork 4

Disc Bearings 4

Overhead and Digital Message
Signs (DMS) (metalwork and
foundations)

Placement of Equipment on
Structures (cranes, etc.)

Precast Concrete Box Culverts

Prestressed Concrete Cored Slab

(detensioning sequences) 3

ST-12

2,then 9

13

2, then
1 reproducible

Pender County

“Expansion Joint Seals”

“Modular Expansion Joint
Seals”

“Strip Seals”

Article 420-3 & “Falsework
and Formwork”

Article 420-3 & “Falsework
and Formwork”

Railroad Provisions

“Maintenance and
Protection of Traffic
Beneath Proposed Structure
at Station __”

Plan Note
Article 420-3

Article 1072-8

Article 1072-8

“Disc Bearings”

Applicable Provisions

Article 420-20
“Optional Precast

Reinforced Concrete Box
Culvert at Station ___”

Article 1078-11
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6 and

Prestressed Concrete Deck Panels .
1 reproducible

Prestressed Concrete Girder
(strand elongation and 6
detensioning sequences)

Removal of Existing Structure
over Railroad

Revised Bridge Deck Plans
(adaptation to prestressed deck
panels)

2, then
1 reproducible

Revised Bridge Deck Plans
(adaptation to modular
expansion joint seals)

2, then
1 reproducible

Sound Barrier Wall (precast

items) 10
Sound Barrier Wall Steel

Fabrication Plans ° !
Structural Steel 4 2, then 7
Temporary Detour Structures 10
TFE Expansion Bearings 4 8

FOOTNOTES

Pender County

Article 420-3

Articles 1078-8 and 1078-
11

Railroad Provisions

Article 420-3

“Modular Expansion Joint
Seals”

Article 1077-2 &
“Sound Barrier Wall”

Article 1072-8 &
“Sound Barrier Wall”

Article 1072-8

Article 400-3 &
“Construction,
Maintenance and Removal
of Temporary Structure at
Station __ ”

Article 1072-8

1. References are provided to help locate the part of the contract where the submittals are
required. References in quotes refer to the provision by that name. Articles refer to the

Standard Specifications.

2. Submittals for these items are necessary only when required by a note on plans.

3. Submittals for these items may not be required. A list of pre-approved sequences is available

from the producer or the Materials & Tests Unit.

4. The fabricator may submit these items directly to the Structures Management Unit.

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard

Specifications are not required for these items.

6. Submittals for Fabrication Drawings are not required. Submittals for Catalogue Cuts of
Proposed Material are required. See Section 5.A of the referenced provision.
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7. Submittals are necessary only when the top slab thickness is 18” or greater.
GEOTECHNICAL SUBMITTALS

Copies Copies
Required by  Required by
Geotechnical Structures

Engineering Management Contract Reference

Submittal Unit Unit Requiring Submittal *
Drilled Pier Construction Plans 2 1 0 Subarticle 411-3(A)
Crossholze Sonic Logging (CSL) 1 0 Subarticle 411-5(A)(2)
Reports
Pile Driving Equipment Data L 0 Subarticle 450-3(D)(2)
| -

Forms 23 .
Pile Driving Anal PDA :

lle Driving Analyzer (PDA) 1 0 Subarticle 450-3(F)(3)
Reports

1 drawings,

Retaining Walls # 2 drawings Applicable Provisions

1 calculations

“Temporary Shoring” &
2 drawings “Temporary Soil Nail
Walls”

1 drawings,

Temporary Shoring 4 1 calculations

FOOTNOTES

1. References are provided to help locate the part of the contract where the submittals are
required. References in quotes refer to the provision by that name. Subarticles refer to the
Standard Specifications.

2. Submit one hard copy of submittal to the Engineer. Submit a second copy of submittal
electronically (PDF via email), US mail or other delivery service to the appropriate
Geotechnical Engineering Unit regional office. Electronic submission is preferred.

3. The Pile Driving Equipment Data Form is available from:
https://connect.ncdot.gov/resources/Geological/Pages/Geotech Forms Details.aspx
See second page of form for submittal instructions.

4. Electronic copy of submittal is required. See referenced provision.


https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx
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CRANE SAFETY (8-15-05)

Comply with the manufacturer specifications and limitations applicable to the operation of any
and all cranes and derricks. Prime contractors, sub-contractors, and fully operated rental
companies shall comply with the current Occupational Safety and Health Administration
regulations (OSHA).

Submit all items listed below to the Engineer prior to beginning crane operations involving critical
lifts. A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s crane chart
capacity for the radius at which the load will be lifted or requires the use of more than one crane.
Changes in personnel or equipment must be reported to the Engineer and all applicable items listed
below must be updated and submitted prior to continuing with crane operations.

CRANE SAFETY SUBMITTAL LIST

A. Competent Person: Provide the name and qualifications of the “Competent Person”
responsible for crane safety and lifting operations. The named competent person will
have the responsibility and authority to stop any work activity due to safety concerns.

B. Riggers: Provide the qualifications and experience of the persons responsible for rigging
operations. Qualifications and experience should include, but not be limited to, weight
calculations, center of gravity determinations, selection and inspection of sling and
rigging equipment, and safe rigging practices.

C. Crane lInspections: Inspection records for all cranes shall be current and readily
accessible for review upon request.

D. Certifications: By July 1, 2006, crane operators performing critical lifts shall be
certified by NC CCO (National Commission for the Certification of Crane Operators), or
satisfactorily complete the Carolinas AGC’s Professional Crane Operator's Proficiency
Program. Other approved nationally accredited programs will be considered upon
request. All crane operators shall also have a current CDL medical card. Submit a list of
anticipated critical lifts and corresponding crane operator(s). Include current certification
for the type of crane operated (small hydraulic, large hydraulic, small lattice, large lattice)
and medical evaluations for each operator.
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GROUT FOR STRUCTURES (9-30-11)
1.0 DESCRIPTION

2.0

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys,
dowel holes and recesses for structures. This provision does not apply to grout placed in
post-tensioning ducts for bridge beams, girders, or decks. Mix and place grout in accordance
with the manufacturer’s recommendations, the applicable sections of the Standard
Specifications and this provision.

MATERIAL REQUIREMENTS

Use a Department approved pre-packaged, non-shrink, non-metallic grout. Contact the
Materials and Tests Unit for a list of approved pre-packaged grouts and consult the
manufacturer to determine if the pre-packaged grout selected is suitable for the required
application.

When using an approved pre-packaged grout, a grout mix design submittal is not required.

The grout shall be free of soluble chlorides and contain less than one percent soluble sulfate.
Supply water in compliance with Article 1024-4 of the Standard Specifications.

Aggregate may be added to the mix only where recommended or permitted by the
manufacturer and Engineer. The quantity and gradation of the aggregate shall be in
accordance with the manufacturer’s recommendations.

Admixtures, if approved by the Department, shall be used in accordance with the
manufacturer’s recommendations. The manufacture date shall be clearly stamped on each
container. Admixtures with an expired shelf life shall not be used.

The Engineer reserves the right to reject material based on unsatisfactory performance.

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM
C266.

Test the expansion and shrinkage of the grout in accordance with ASTM C1090. The grout
shall expand no more than 0.2% and shall exhibit no shrinkage. Furnish a Type 4 material
certification showing results of tests conducted to determine the properties listed in the
Standard Specifications and to assure the material is non-shrink.

Unless required elsewhere in the contract the compressive strength at 3 days shall be at least
5000 psi. Compressive strength in the laboratory shall be determined in accordance with
ASTM C109 except the test mix shall contain only water and the dry manufactured material.
Compressive strength in the field will be determined by molding and testing 4” x 8” cylinders
in accordance with AASHTO T22. Construction loading and traffic loading shall not be
allowed until the 3 day compressive strength is achieved.
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3.0

4.0

When tested in accordance with ASTM C666, Procedure A, the durability factor of the grout
shall not be less than 80.

SAMPLING AND PLACEMENT

Place and maintain components in final position until grout placement is complete and
accepted. Concrete surfaces to receive grout shall be free of defective concrete, laitance, oil,
grease and other foreign matter. Saturate concrete surfaces with clean water and remove
excess water prior to placing grout.

Do not place grout if the grout temperature is less than 50°F or more than 90°F or if the air
temperature measured at the location of the grouting operation in the shade away from
artificial heat is below 45°F.

Provide grout at a rate that permits proper handling, placing and finishing in accordance with
the manufacturer’s recommendations unless directed otherwise by the Engineer. Use grout
free of any lumps and undispersed cement. Agitate grout continuously before placement.

Control grout delivery so the interval between placing batches in the same component does
not exceed 20 minutes.

The Engineer will determine the locations to sample grout and the number and type of
samples collected for field and laboratory testing. The compressive strength of the grout will
be considered the average compressive strength test results of 3 cube or 2 cylinder specimens
at 28 days.

BAsis OF PAYMENT

No separate payment will be made for “Grout for Structures”. The cost of the material,
equipment, labor, placement, and any incidentals necessary to complete the work shall be
considered incidental to the structure item requiring grout.
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ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND (12-30-15)

RENOVATION ACTIVITIES

1.0

2.0

3.0

INSPECTION FOR ASBESTOS CONTAINING MATERIAL

Prior to conducting bridge demolition or renovation activities, the Contractor shall
thoroughly inspect the bridge or affected components for the presence of asbestos containing
material (ACM) using a firm prequalified by NCDOT to perform asbestos surveys. The
inspection must be performed by a N.C. accredited asbestos inspector with experience
inspecting bridges or other industrial structures. The N.C. accredited asbestos inspector must
conduct a thorough inspection, identifying all asbestos-containing material as required by the
Environmental Protection Agency National Emission Standards for Hazardous Air Pollutants
(NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, Subpart M.

The Contractor shall submit an inspection report to the Engineer, which at a minimum must
include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project location
map, photos of existing structure, the date of inspection and the name, N.C. accreditation
number, and signature of the N.C. accredited asbestos inspector who performed the
inspection and completed the report. The cover sheet of the report shall include project
identification information. Place the following notes on the cover sheet of the report and
check the appropriate box:

____ACM was found
____ACM was not found

REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIAL

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is
considered extra work in accordance with Article 104-7 of the Standard Specifications.

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit
(HHCU) of the N.C. Department of Health & Human Services, Division of Public Health, if
more than 35 cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is to
be removed from a structure and this work must be completed by a contractor prequalified
by NCDOT to perform asbestos abatement. RACM is defined in 40 CFR, Part 61, Subpart
M. Note: 40 CFR 763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and Miscellaneous
which does not meet the NESHAP RACM.

DEMOLITION NOTIFICATION

Even if no ACM is found (or if quantities are less than those required for a permit), a
Demolition Notification (DHHS-3768) must be submitted to the HHCU. Notifications and
Asbestos Permit applications require an original signature and must be submitted to the
HHCU 10 working days prior to beginning demolition activities. The 10 working day period
starts based on the post-marked date or date of hand delivery. Demolition that does not begin
as originally notified requires submission of a separate revision form HHCU 3768-R to
HHCU. Reference the North Carolina Administrative Code, Chapter 10A, Subchapter 41C,
Article .0605 for directives on revision submissions.
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4.0

5.0

Contact Information

Health Hazards Control Unit (HHCU)

N.C. Department of Health and Human Services
1912 Mail Service Center

Raleigh, NC 27699-1912

Telephone: (919) 707-5950

Fax: (919) 870-4808

SPECIAL CONSIDERATIONS

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and NESHAP
requirements must be followed. For projects involving permitted RACM removals, both the
applicable county and the state (HHCU) must be notified.

For demolitions with no RACM, only the local environmental agencies must be notified.
Contact information is as follows:

Buncombe County

WNC Regional Air Pollution Control Agency
49 Mt. Carmel Road

Asheville, NC 28806

(828) 250-6777

Forsyth County

Environmental Affairs Department
537 N. Spruce Street
Winston-Salem, NC 27101

(336) 703-2440

Mecklenburg County

Land Use and Environmental Services Agency
Mecklenburg Air Quality

700 N. Tryon Street

Charlotte, NC 28202

(704) 336-5430

ADDITIONAL INFORMATION

Additional information may be found on N.C. asbestos rules, regulations, procedures and
N.C. accredited inspectors, as well as associated forms for demolition notifications and
asbestos permit applications at the N.C. Asbestos Hazard Management Program website:

wWww.epi.state.nc.us/epi/asbestos/anmp.html



http://www.epi.state.nc.us/epi/asbestos/ahmp.html
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6.0 BAsISOFPAYMENT

Payment for the work required in this provision will be at the lump sum contract unit price
for “Asbestos Assessment”. Such payment will be full compensation for all asbestos
inspections, reports, permitting and notifications.
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PROJECT SPECIAL PROVISION
(10-18-95) (Rev. 3-21-17) z-1

PERMITS

The Contractor's attention is directed to the following permits, which have been issued to the
Department of Transportation by the authority granting the permit.

PERMIT AUTHORITY GRANTING THE PERMIT
Dredge and Fill and/or
Work in Navigable Waters (404)

Water Quality (401)

U. S. Army Corps of Engineers

Division of Environmental Management, DEQ
State of North Carolina

The Contractor shall comply with all applicable permit conditions during construction of this
project. Those conditions marked by * are the responsibility of the Department and the Contractor
has no responsibility in accomplishing those conditions.

Agents of the permitting authority will periodically inspect the project for adherence to the permits.

The Contractor's attention is also directed to Articles 107-10 and 107-13 of the 2012 Standard
Specifications and the following:

Should the Contractor propose to utilize construction methods (such as temporary structures or fill
in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically
identified in the permit (individual, general, or nationwide) authorizing the project it shall be the
Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional
permit action is required. The Contractor shall also be responsible for initiating the request for the
authorization of such construction method by the permitting agency. The request shall be
submitted through the Engineer. The Contractor shall not utilize the construction method until it
is approved by the permitting agency. The request normally takes approximately 60 days to
process; however, no extensions of time or additional compensation will be granted for delays
resulting from the Contractor's request for approval of construction methods not specifically
identified in the permit.

Where construction moratoriums are contained in a permit condition which restricts the
Contractor’s activities to certain times of the year, those moratoriums will apply only to the
portions of the work taking place in the restricted waters, wetlands or buffer zones, provided
that activities outside those areas is done in such a manner as to not affect the restricted
waters, wetlands or buffer zones.
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STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

JAMES H. TROGDON, |1
SECRETARY

April 6, 2017
File

Deanna Riffey, Environmental Program Consultant
Natural Environment Section

B-5304 Section 404 Nationwide Permit 3 and Section 401 General Water
Quality Certification

Under the current design, Nationwide Permit 3 is applicable for the jurisdictional impacts
associated with this project. Neither written notifications nor written concurrences from the U.S.
Army Corps of Engineer or the N.C. Division of Water Resources are required. The N.C.
Department of Transportation must comply with all conditions and descriptions in the attached
permit drawings, Section 404 General Conditions, and Section 401 Standard Conditions. A
permit modification may be required if any of the above conditions and descriptions cannot be

met.

Mailing Address: Telephone: (919) 707-6000 Location:
NC DEPARTMENT OF TRANSPORTATION Fax: (919) 212-5785 1020 BIRCH RIDGE DRIVE
NATURAL ENVIRONMENT SECTION Customer Service: 1-877-368-4968 RALEIGH, NC 27699

1598 MAIL SERVICE CENTER

RALEIGH, NC 27699-1598

Website: www.ncdot.gov
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NATIONWIDE PERMIT 3
DEPARTMENT OF THE ARMY
CORPS OF ENGINEERS
FINAL NOTICE OF ISSUANCE AND MODIFICATION OF NATIONWIDE PERMITS
FEDERAL REGISTER
AUTHORIZED MARCH 19, 2017

Maintenance. (a) The repair, rehabilitation, or replacement of any previously authorized,
currently serviceable structure or fill, or of any currently serviceable structure or fill authorized
by 33 CFR 330.3, provided that the structure or fill is not to be put to uses differing from those
uses specified or contemplated for it in the original permit or the most recently authorized
modification. Minor deviations in the structure's configuration or filled area, including those
due to changes in materials, construction techniques, requirements of other regulatory
agencies, or current construction codes or safety standards that are necessary to make the
repair, rehabilitation, or replacement are authorized. This NWP also authorizes the removal of
previously authorized structures or fills. Any stream channel modification is limited to the
minimum necessary for the repair, rehabilitation, or replacement of the structure or fill; such
modifications, including the removal of material from the stream channel, must be
immediately adjacent to the project. This NWP also authorizes the removal of accumulated
sediment and debris within, and in the immediate vicinity of, the structure or fill. This NWP
also authorizes the repair, rehabilitation, or replacement of those structures or fills destroyed or
damaged by storms, floods, fire or other discrete events, provided the repair, rehabilitation, or
replacement is commenced, or is under contract to commence, within two years of the date of
their destruction or damage. In cases of catastrophic events, such as hurricanes or tornadoes,
this two-year limit may be waived by the district engineer, provided the permittee can
demonstrate funding, contract, or other similar delays.

(b) This NWP also authorizes the removal of accumulated sediments and debris
outside the immediate vicinity of existing structures (e.g., bridges, culverted road crossings,
water intake structures, etc.). The removal of sediment is limited to the minimum necessary to
restore the waterway in the vicinity of the structure to the approximate dimensions that existed
when the structure was built, but cannot extend farther than 200 feet in any direction from the
structure. This 200 foot limit does not apply to maintenance dredging to remove accumulated
sediments blocking or restricting outfall and intake structures or to maintenance dredging to
remove accumulated sediments from canals associated with outfall and intake structures. All
dredged or excavated materials must be deposited and retained in an area that has no waters of
the United States unless otherwise specifically approved by the district engineer under separate
authorization.

(c) This NWP also authorizes temporary structures, fills, and work, including the use of
temporary mats, necessary to conduct the maintenance activity. Appropriate measures must be
taken to maintain normal downstream flows and minimize flooding to the maximum extent
practicable, when temporary structures, work, and discharges, including cofferdams, are
necessary for construction activities, access fills, or dewatering of construction sites.
Temporary fills must consist of materials, and be placed in a manner, that will not be eroded by
expected high flows. After conducting the maintenance activity, temporary fills must be
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removed in their entirety and the affected areas returned to pre-construction elevations. The
areas affected by temporary fills must be revegetated, as appropriate.

(d) This NWP does not authorize maintenance dredging for the primary purpose of
navigation. This NWP does not authorize beach restoration. This NWP does not authorize
new stream channelization or stream relocation projects.

Notification: For activities authorized by paragraph (b) of this NWP, the permittee must submit
a pre-construction notification to the district engineer prior to commencing the activity (see
general condition 32). The pre-construction notification must include information regarding the
original design capacities and configurations of the outfalls, intakes, small impoundments, and
canals. (Authorities: Section 10 of the Rivers and Harbors Act of 1899 and section 404 of the
Clean Water Act (Sections 10 and 404))

Note: This NWP authorizes the repair, rehabilitation, or replacement of any previously
authorized structure or fill that does not qualify for the Clean Water Act section 404(f)
exemption for maintenance.
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NATIONWIDE PERMIT GENERAL CONDITIONS

The following General Conditions must be followed in order for any authorization by a NWP to
be valid:

1. Navigation. (a) No activity may cause more than a minimal adverse effect on
navigation.

(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through
regulations or otherwise, must be installed and maintained at the permittee's expense on
authorized facilities in navigable waters of the United States.

(c) The permittee understands and agrees that, if future operations by the United
States require the removal, relocation, or other alteration, of the structure or work herein
authorized, or if, in the opinion of the Secretary of the Army or his authorized representative,
said structure or work shall cause unreasonable obstruction to the free navigation of the
navigable waters, the permittee will be required, upon due notice from the Corps of Engineers,
to remove, relocate, or alter the structural work or obstructions caused thereby, without expense
to the United States. No claim shall be made against the United States on account of any such
removal or alteration.

2. Aguatic Life Movements. No activity may substantially disrupt the necessary life
cycle movements of those species of aquatic life indigenous to the waterbody, including those
species that normally migrate through the area, unless the activity's primary purpose is to
impound water. All permanent and temporary crossings of waterbodies shall be suitably
culverted, bridged, or otherwise designed and constructed to maintain low flows to sustain the
movement of those aquatic species. If a bottomless culvert cannot be used, then the crossing
should be designed and constructed to minimize adverse effects to aquatic life movements.

3. Spawning Areas. Activities in spawning areas during spawning seasons must
be avoided to the maximum extent practicable. Activities that result in the physical
destruction (e.g., through excavation, fill, or downstream smothering by substantial turbidity)
of an important spawning area are not authorized.

4. Migratory Bird Breeding Areas. Activities in waters of the United States that
serve as breeding areas for migratory birds must be avoided to the maximum extent
practicable.

5. Shellfish Beds. No activity may occur in areas of concentrated shellfish
populations, unless the activity is directly related to a shellfish harvesting activity
authorized by NWPs 4 and 48, or is a shellfish seeding or habitat restoration activity
authorized by NWP 27.

6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris,
car bodies, asphalt, etc.). Material used for construction or discharged must be free from toxic
pollutants in toxic amounts (see section 307 of the Clean Water Act).
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7. Water Supply Intakes. No activity may occur in the proximity of a public water
supply intake, except where the activity is for the repair or improvement of public water supply
intake structures or adjacent bank stabilization.

8. Adverse Effects From Impoundments. If the activity creates an impoundment
of water, adverse effects to the aquatic system due to accelerating the passage of water,
and/or restricting its flow must be minimized to the maximum extent practicable.

9. Management of Water Flows. To the maximum extent practicable, the pre-
construction course, condition, capacity, and location of open waters must be maintained for
each activity, including stream channelization, storm water management activities, and
temporary and permanent road crossings, except as provided below. The activity must be
constructed to withstand expected high flows. The activity must not restrict or impede the
passage of normal or high flows, unless the primary purpose of the activity is to impound water
or manage high flows. The activity may alter the pre-construction course, condition, capacity,
and location of open waters if it benefits the aquatic environment (e.g., stream restoration or
relocation activities).

10. Fills Within 100-Year Floodplains. The activity must comply with applicable
FEMA-approved state or local floodplain management requirements.

11. Equipment. Heavy equipment working in wetlands or mudflats must be placed
on mats, or other measures must be taken to minimize soil disturbance.

12. Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment
controls must be used and maintained in effective operating condition during construction, and
all exposed soil and other fills, as well as any work below the ordinary high water mark or
high tide line, must be permanently stabilized at the earliest practicable date. Permittees are
encouraged to perform work within waters of the United States during periods of low-flow or
no-flow, or during low tides.

13. Removal of Temporary Fills. Temporary fills must be removed in their entirety
and the affected areas returned to pre-construction elevations. The affected areas must be
revegetated, as appropriate.

14. Proper Maintenance. Any authorized structure or fill shall be properly
maintained, including maintenance to ensure public safety and compliance with applicable
NWP general conditions, as well as any activity-specific conditions added by the district
engineer to an NWP authorization.

15. Single and Complete Project. The activity must be a single and complete
project. The same NWP cannot be used more than once for the same single and complete
project.

16. Wild and Scenic Rivers. (a) No NWP activity may occur in a component of
the National Wild and Scenic River System, or in a river officially designated by Congress as a
“study river” for possible inclusion in the system while the river is in an official study status,
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unless the appropriate Federal agency with direct management responsibility for such river,
has determined in writing that the proposed activity will not adversely affect the Wild and
Scenic River designation or study status.

(b) If a proposed NWP activity will occur in a component of the National Wild and
Scenic River System, or in a river officially designated by Congress as a “study river” for
possible inclusion in the system while the river is in an official study status, the permittee must
submit a pre-construction notification (see general condition 32). The district engineer will
coordinate the PCN with the Federal agency with direct management responsibility for that
river. The permittee shall not begin the NWP activity until notified by the district engineer that
the Federal agency with direct management responsibility for that river has determined in
writing that the proposed NWP activity will not adversely affect the Wild and Scenic River
designation or study status.

(c) Information on Wild and Scenic Rivers may be obtained from the appropriate
Federal land management agency responsible for the designated Wild and Scenic River or
study river (e.g., National Park Service, U.S. Forest Service, Bureau of Land Management,
U.S. Fish and Wildlife Service). Information on these rivers is also available at:
http://www.rivers.gov/.

17. Tribal Rights. No NWP activity may cause more than minimal adverse effects
on tribal rights (including treaty rights), protected tribal resources, or tribal lands.

18. Endangered Species. (a) No activity is authorized under any NWP which is
likely to directly or indirectly jeopardize the continued existence of a threatened or endangered
species or a species proposed for such designation, as identified under the Federal Endangered
Species Act (ESA), or which will directly or indirectly destroy or adversely modify the critical
habitat of such species. No activity is authorized under any NWP which “may affect” a listed
species or critical habitat, unless ESA section 7 consultation addressing the effects of the
proposed activity has been completed. Direct effects are the immediate effects on listed species
and critical habitat caused by the NWP activity. Indirect effects are those effects on listed
species and critical habitat that are caused by the NWP activity and are later in time, but still
are reasonably certain to occur.

(b) Federal agencies should follow their own procedures for complying with the
requirements of the ESA. If pre-construction notification is required for the proposed activity,
the Federal permittee must provide the district engineer with the appropriate documentation to
demonstrate compliance with those requirements. The district engineer will verify that the
appropriate documentation has been submitted. If the appropriate documentation has not been
submitted, additional ESA section 7 consultation may be necessary for the activity and the
respective federal agency would be responsible for fulfilling its obligation under section 7 of
the ESA.

(¢) Non-federal permittees must submit a pre-construction notification to the
district engineer if any listed species or designated critical habitat might be affected or is in the
vicinity of the activity, or if the activity is located in designated critical habitat, and shall not
begin work on the activity until notified by the district engineer that the requirements of the
ESA have been satisfied and that the activity is authorized. For activities that might affect
Federally-listed endangered or threatened species or designated critical habitat, the pre-
construction notification must include the name(s) of the endangered or threatened species that
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might be affected by the proposed activity or that utilize the designated critical habitat that
might be affected by the proposed activity. The district engineer will determine whether the
proposed activity “may affect” or will have “no effect” to listed species and designated critical
habitat and will notify the non- Federal applicant of the Corps’ determination within 45 days of
receipt of a complete pre- construction notification. In cases where the non-Federal applicant
has identified listed species or critical habitat that might be affected or is in the vicinity of the
activity, and has so notified the Corps, the applicant shall not begin work until the Corps has
provided notification that the proposed activity will have “no effect” on listed species or critical
habitat, or until ESA section 7 consultation has been completed. If the non-Federal applicant has
not heard back from the Corps within 45 days, the applicant must still wait for notification from
the Corps.

(d) Asaresult of formal or informal consultation with the FWS or NMFS the
district engineer may add species-specific permit conditions to the NWPs.

(e) Authorization of an activity by an NWP does not authorize the “take” of a
threatened or endangered species as defined under the ESA. In the absence of separate
authorization (e.g., an ESA Section 10 Permit, a Biological Opinion with “incidental take”
provisions, etc.) from the FWS or the NMFS, the Endangered Species Act prohibits any person
subject to the jurisdiction of the United States to take a listed species, where "take" means to
harass, harm, pursue, hunt, shoot, wound, Kill, trap, capture, or collect, or to attempt to engage
in any such conduct. The word “harm” in the definition of “take” means an act which actually
kills or injures wildlife. Such an act may include significant habitat modification or degradation
where it actually Kills or injures wildlife by significantly impairing essential behavioral
patterns, including breeding, feeding or sheltering.

(f) If the non-federal permittee has a valid ESA section 10(a)(1)(B) incidental take
permit with an approved Habitat Conservation Plan for a project or a group of projects that
includes the proposed NWP activity, the non-federal applicant should provide a copy of that
ESA section 10(a)(1)(B) permit with the PCN required by paragraph (c) of this general
condition. The district engineer will coordinate with the agency that issued the ESA section
10(a)(1)(B) permit to determine whether the proposed NWP activity and the associated
incidental take were considered in the internal ESA section 7 consultation conducted for the
ESA section 10(a)(1)(B) permit. If that coordination results in concurrence from the agency
that the proposed NWP activity and the associated incidental take were considered in the
internal ESA section 7 consultation for the ESA section 10(a)(1)(B) permit, the district
engineer does not need to conduct a separate ESA section 7 consultation for the proposed NWP
activity. The district engineer will notify the non-federal applicant within 45 days of receipt of
a complete pre-construction notification whether the ESA section 10(a)(1)(B) permit covers the
proposed NWP activity or whether additional ESA section 7 consultation is required.

(g) Information on the location of threatened and endangered species and their
critical habitat can be obtained directly from the offices of the FWS and NMFS or their world
wide web pages at http://www.fws.gov/ or http://www.fws.gov/ipac and
http://www.nmfs.noaa.gov/pr/species/esa/ respectively.

19. Migratory Birds and Bald and Golden Eagles. The permittee is responsible for
ensuring their action complies with the Migratory Bird Treaty Act and the Bald and Golden
Eagle Protection Act. The permittee is responsible for contacting appropriate local office of the
U.S. Fish and Wildlife Service to determine applicable measures to reduce impacts to migratory
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birds or eagles, including whether “incidental take” permits are necessary and available under
the Migratory Bird Treaty Act or Bald and Golden Eagle Protection Act for a particular
activity.

20. Historic Properties. (a) In cases where the district engineer determines that the
activity may have the potential to cause effects to properties listed, or eligible for listing, in the
National Register of Historic Places, the activity is not authorized, until the requirements of
Section 106 of the National Historic Preservation Act (NHPA) have been satisfied.

(b) Federal permittees should follow their own procedures for complying with the
requirements of section 106 of the National Historic Preservation Act. If pre-construction
notification is required for the proposed NWP activity, the Federal permittee must provide the
district engineer with the appropriate documentation to demonstrate compliance with those
requirements. The district engineer will verify that the appropriate documentation has been
submitted. If the appropriate documentation is not submitted, then additional consultation
under section 106 may be necessary. The respective federal agency is responsible for fulfilling
its obligation to comply with section 106.

(c) Non-federal permittees must submit a pre-construction notification to the
district engineer if the NWP activity might have the potential to cause effects to any historic
properties listed on, determined to be eligible for listing on, or potentially eligible for listing on
the National Register of Historic Places, including previously unidentified properties. For such
activities, the pre-construction notification must state which historic properties might have the
potential to be affected by the proposed NWP activity or include a vicinity map indicating the
location of the historic properties or the potential for the presence of historic properties.
Assistance regarding information on the location of, or potential for, the presence of historic
properties can be sought from the State Historic Preservation Officer, Tribal Historic
Preservation Officer, or designated tribal representative, as appropriate, and the National
Register of Historic Places (see 33 CFR 330.4(g)). When reviewing pre-construction
notifications, district engineers will comply with the current procedures for addressing the
requirements of section 106 of the National Historic Preservation Act. The district engineer
shall make a reasonable and good faith effort to carry out appropriate identification efforts,
which may include background research, consultation, oral history interviews, sample field
investigation, and field survey. Based on the information submitted in the PCN and these
identification efforts, the district engineer shall determine whether the proposed NWP activity
has the potential to cause effects on the historic properties. Section 106 consultation is not
required when the district engineer determines that the activity does not have the potential to
cause effects on historic properties (see 36 CFR 800.3(a)). Section 106 consultation is required
when the district engineer determines that the activity has the potential to cause effects on
historic properties. The district engineer will conduct consultation with consulting parties
identified under 36 CFR 800.2(c) when he or she makes any of the following effect
determinations for the purposes of section 106 of the NHPA: no historic properties affected, no
adverse effect, or adverse effect. Where the non-Federal applicant has identified historic
properties on which the activity might have the potential to cause effects and so notified the
Corps, the non-Federal applicant shall not begin the activity until notified by the district
engineer either that the activity has no potential to cause effects to historic properties or that
NHPA section 106 consultation has been completed.
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(d) For non-federal permittees, the district engineer will notify the prospective
permittee within 45 days of receipt of a complete pre-construction notification whether NHPA
section 106 consultation is required. If NHPA section 106 consultation is required, the district
engineer will notify the non-Federal applicant that he or she cannot begin the activity until
section 106 consultation is completed. If the non-Federal applicant has not heard back from the
Corps within 45 days, the applicant must still wait for notification from the Corps.

(e) Prospective permittees should be aware that section 110k of the NHPA (54
U.S.C. 306113) prevents the Corps from granting a permit or other assistance to an applicant
who, with intent to avoid the requirements of section 106 of the NHPA, has intentionally
significantly adversely affected a historic property to which the permit would relate, or having
legal power to prevent it, allowed such significant adverse effect to occur, unless the Corps,
after consultation with the Advisory Council on Historic Preservation (ACHP), determines that
circumstances justify granting such assistance despite the adverse effect created or permitted
by the applicant. If circumstances justify granting the assistance, the Corps is required to
notify the ACHP and provide documentation specifying the circumstances, the degree of
damage to the integrity of any historic properties affected, and proposed mitigation. This
documentation must include any views obtained from the applicant, SHPO/THPO, appropriate
Indian tribes if the undertaking occurs on or affects historic properties on tribal lands or affects
properties of interest to those tribes, and other parties known to have a legitimate interest in the
impacts to the permitted activity on historic properties.

21. Discovery of Previously Unknown Remains and Artifacts. If you discover
any previously unknown historic, cultural or archeological remains and artifacts while
accomplishing the activity authorized by this permit, you must immediately notify the district
engineer of what you have found, and to the maximum extent practicable, avoid construction
activities that may affect the remains and artifacts until the required coordination has been
completed. The district engineer will initiate the Federal, Tribal, and state coordination
required to determine if the items or remains warrant a recovery effort or if the site is eligible
for listing in the National Register of Historic Places.

22. Designated Critical Resource Waters. Critical resource waters include, NOAA-
managed marine sanctuaries and marine monuments, and National Estuarine Research
Reserves. The district engineer may designate, after notice and opportunity for public
comment, additional waters officially designated by a state as having particular environmental
or ecological significance, such as outstanding national resource waters or state natural
heritage sites. The district engineer may also designate additional critical resource waters after
notice and opportunity for public comment.

(a) Discharges of dredged or fill material into waters of the United States are not
authorized by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, and 52 for
any activity within, or directly affecting, critical resource waters, including wetlands adjacent
to such waters.

(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, 38, and
54, notification is required in accordance with general condition 32, for any activity proposed in
the designated critical resource waters including wetlands adjacent to those waters. The district
engineer may authorize activities under these NWPs only after it is determined that the impacts
to the critical resource waters will be no more than minimal.
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23. Mitigation. The district engineer will consider the following factors when
determining appropriate and practicable mitigation necessary to ensure that the individual and
cumulative adverse environmental effects are no more than minimal:

(@) The activity must be designed and constructed to avoid and minimize adverse
effects, both temporary and permanent, to waters of the United States to the maximum extent
practicable at the project site (i.e., on site).

(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or
compensating for resource losses) will be required to the extent necessary to ensure that the
individual and cumulative adverse environmental effects are no more than minimal.

(c) Compensatory mitigation at a minimum one-for-one ratio will be required for
all wetland losses that exceed 1/10-acre and require pre-construction notification, unless the
district engineer determines in writing that either some other form of mitigation would be
more environmentally appropriate or the adverse environmental effects of the proposed
activity are no more than minimal, and provides an activity-specific waiver of this
requirement. For wetland losses of 1/10-acre or less that require pre-construction notification,
the district engineer may determine on a case-by-case basis that compensatory mitigation is
required to ensure that the activity results in only minimal adverse environmental effects.

(d) For losses of streams or other open waters that require pre-construction
notification, the district engineer may require compensatory mitigation to ensure that the
activity results in no more than minimal adverse environmental effects. Compensatory
mitigation for losses of streams should be provided, if practicable, through stream
rehabilitation, enhancement, or preservation, since streams are difficult-to-replace resources
(see 33 CFR 332.3(e)(3)).

(e) Compensatory mitigation plans for NWP activities in or near streams or other
open waters will normally include a requirement for the restoration or enhancement,
maintenance, and legal protection (e.g., conservation easements) of riparian areas next to open
waters. In some cases, the restoration or maintenance/protection of riparian areas may be the
only compensatory mitigation required. Restored riparian areas should consist of native
species. The width of the required riparian area will address documented water quality or
aquatic habitat loss concerns. Normally, the riparian area will be 25 to 50 feet wide on each
side of the stream, but the district engineer may require slightly wider riparian areas to address
documented water quality or habitat loss concerns. If it is not possible to restore or
maintain/protect a riparian area on both sides of a stream, or if the waterbody is a lake or
coastal waters, then restoring or maintaining/protecting a riparian area along a single bank or
shoreline may be sufficient. Where both wetlands and open waters exist on the project site, the
district engineer will determine the appropriate compensatory mitigation (e.g., riparian areas
and/or wetlands compensation) based on what is best for the aquatic environment on a
watershed basis. In cases where riparian areas are determined to be the most appropriate form
of minimization or compensatory mitigation, the district engineer may waive or reduce the
requirement to provide wetland compensatory mitigation for wetland losses.

() Compensatory mitigation projects provided to offset losses of aquatic
resources must comply with the applicable provisions of 33 CFR part 332.

(1) The prospective permittee is responsible for proposing an appropriate
compensatory mitigation option if compensatory mitigation is necessary to ensure that the
activity results in no more than minimal adverse environmental effects. For the NWPs, the
preferred mechanism for providing compensatory mitigation is mitigation bank credits or in-
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lieu fee program credits (see 33 CFR 332.3(b)(2) and (3)). However, if an appropriate number
and type of mitigation bank or in-lieu credits are not available at the time the PCN is submitted
to the district engineer, the district engineer may approve the use of permittee-responsible
mitigation.

(2) The amount of compensatory mitigation required by the district engineer must
be sufficient to ensure that the authorized activity results in no more than minimal individual
and cumulative adverse environmental effects (see 33 CFR 330.1(e)(3)). (See also 33 CFR
332.3(f)).

(3) Since the likelihood of success is greater and the impacts to potentially
valuable uplands are reduced, aquatic resource restoration should be the first
compensatory mitigation option considered for permittee-responsible mitigation.

(4) If permittee-responsible mitigation is the proposed option, the prospective
permittee is responsible for submitting a mitigation plan. A conceptual or detailed mitigation
plan may be used by the district engineer to make the decision on the NWP verification request,
but a final mitigation plan that addresses the applicable requirements of 33 CFR 332.4(c)(2)
through (14) must be approved by the district engineer before the permittee begins work in
waters of the United States, unless the district engineer determines that prior approval of the
final mitigation plan is not practicable or not necessary to ensure timely completion of the
required compensatory mitigation (see 33 CFR 332.3(k)(3)).

(5) If mitigation bank or in-lieu fee program credits are the proposed option, the
mitigation plan only needs to address the baseline conditions at the impact site and the
number of credits to be provided.

(6) Compensatory mitigation requirements (e.g., resource type and amount to be
provided as compensatory mitigation, site protection, ecological performance standards,
monitoring requirements) may be addressed through conditions added to the NWP
authorization, instead of components of a compensatory mitigation plan (see 33 CFR
332.4(c)(1)(ii)).

(g) Compensatory mitigation will not be used to increase the acreage losses
allowed by the acreage limits of the NWPs. For example, if an NWP has an acreage limit of
1/2-acre, it cannot be used to authorize any NWP activity resulting in the loss of greater than
1/2-acre of waters of the United States, even if compensatory mitigation is provided that
replaces or restores some of the lost waters. However, compensatory mitigation can and should
be used, as necessary, to ensure that an NWP activity already meeting the established acreage
limits also satisfies the no more than minimal impact requirement for the NWPs.

(h) Permittees may propose the use of mitigation banks, in-lieu fee programs, or
permittee-responsible mitigation. When developing a compensatory mitigation proposal, the
permittee must consider appropriate and practicable options consistent with the framework at
33 CFR 332.3(b). For activities resulting in the loss of marine or estuarine resources,
permittee-responsible mitigation may be environmentally preferable if there are no mitigation
banks or in-lieu fee programs in the area that have marine or estuarine credits available for
sale or transfer to the permittee. For permittee-responsible mitigation, the special conditions of
the NWP verification must clearly indicate the party or parties responsible for the
implementation and performance of the compensatory mitigation project, and, if required, its
long-term management.

(i)  Where certain functions and services of waters of the United States are
permanently adversely affected by a regulated activity, such as discharges of dredged or fill
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material into waters of the United States that will convert a forested or scrub-shrub wetland to
a herbaceous wetland in a permanently maintained utility line right-of-way, mitigation may be
required to reduce the adverse environmental effects of the activity to the no more than
minimal level.

24. Safety of Impoundment Structures. To ensure that all impoundment structures
are safely designed, the district engineer may require non-Federal applicants to demonstrate that
the structures comply with established state dam safety criteria or have been designed by
qualified persons. The district engineer may also require documentation that the design has
been independently reviewed by similarly qualified persons, and appropriate modifications
made to ensure safety.

25. Water Quality. Where States and authorized Tribes, or EPA where applicable,
have not previously certified compliance of an NWP with CWA section 401, individual 401
Water Quality Certification must be obtained or waived (see 33 CFR 330.4(c)). The district
engineer or State or Tribe may require additional water quality management measures to ensure
that the authorized activity does not result in more than minimal degradation of water quality.

26. Coastal Zone Management. In coastal states where an NWP has not previously
received a state coastal zone management consistency concurrence, an individual state coastal
zone management consistency concurrence must be obtained, or a presumption of concurrence
must occur (see 33 CFR 330.4(d)). The district engineer or a State may require additional
measures to ensure that the authorized activity is consistent with state coastal zone management
requirements.

27. Regional and Case-By-Case Conditions. The activity must comply with any
regional conditions that may have been added by the Division Engineer (see 33 CFR 330.4(e))
and with any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S.
EPA in its section 401 Water Quality Certification, or by the state in its Coastal Zone
Management Act consistency determination.

28. Use of Multiple Nationwide Permits. The use of more than one NWP for a
single and complete project is prohibited, except when the acreage loss of waters of the United
States authorized by the NWPs does not exceed the acreage limit of the NWP with the highest
specified acreage limit. For example, if a road crossing over tidal waters is constructed under
NWP 14, with associated bank stabilization authorized by NWP 13, the maximum acreage loss
of waters of the United States for the total project cannot exceed 1/3-acre.

29. Transfer of Nationwide Permit Verifications. If the permittee sells the property
associated with a nationwide permit verification, the permittee may transfer the nationwide
permit verification to the new owner by submitting a letter to the appropriate Corps district
office to validate the transfer. A copy of the nationwide permit verification must be attached to
the letter, and the letter must contain the following statement and signature:

“When the structures or work authorized by this nationwide permit are still in existence at the
time the property is transferred, the terms and conditions of this nationwide permit, including
any special conditions, will continue to be binding on the new owner(s) of the property. To
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validate the transfer of this nationwide permit and the associated liabilities associated with
compliance with its terms and conditions, have the transferee sign and date below.”

(Transferee)

(Date)

30. Compliance Certification. Each permittee who receives an NWP verification
letter from the Corps must provide a signed certification documenting completion of the
authorized activity and implementation of any required compensatory mitigation. The
success of any required permittee-responsible mitigation, including the achievement of
ecological performance standards, will be addressed separately by the district engineer. The
Corps will provide the permittee the certification document with the NWP verification letter.
The certification document will include:

(@) A statement that the authorized activity was done in accordance with the NWP
authorization, including any general, regional, or activity-specific conditions;

(b) A statement that the implementation of any required compensatory mitigation
was completed in accordance with the permit conditions. If credits from a mitigation bank or
in-lieu fee program are used to satisfy the compensatory mitigation requirements, the
certification must include the documentation required by 33 CFR 332.3(1)(3) to confirm that
the permittee secured the appropriate number and resource type of credits; and

(c) The signature of the permittee certifying the completion of the activity and
mitigation.

The completed certification document must be submitted to the district engineer
within 30 days of completion of the authorized activity or the implementation of any required
compensatory mitigation, whichever occurs later.

31. Activities Affecting Structures or Works Built by the United States. If an NWP
activity also requires permission from the Corps pursuant to 33 U.S.C. 408 because it will alter
or temporarily or permanently occupy or use a U.S. Army Corps of Engineers (USACE)
federally authorized Civil Works project (a “USACE project”), the prospective permittee must
submit a pre-construction notification. See paragraph (b)(10) of general condition 32. An
activity that requires section 408 permission is not authorized by NWP until the appropriate
Corps office issues the section 408 permission to alter, occupy, or use the USACE project, and
the district engineer issues a written NWP verification.

32. Pre-Construction Notification. (a) Timing. Where required by the terms of the
NWP, the prospective permittee must notify the district engineer by submitting a pre-
construction notification (PCN) as early as possible. The district engineer must determine if the
PCN is complete within 30 calendar days of the date of receipt and, if the PCN is determined to
be incomplete, notify the prospective permittee within that 30 day period to request the
additional information necessary to make the PCN complete. The request must specify the
information needed to make the PCN complete. As a general rule, district engineers will request
additional information necessary to make the PCN complete only once. However, if the
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prospective permittee does not provide all of the requested information, then the district
engineer will notify the prospective permittee that the PCN is still incomplete and the PCN
review process will not commence until all of the requested information has been received by
the district engineer. The prospective permittee shall not begin the activity until either:

(1) He or she is notified in writing by the district engineer that the activity may
proceed under the NWP with any special conditions imposed by the district or division
engineer; or

(2) 45 calendar days have passed from the district engineer’s receipt of the
complete PCN and the prospective permittee has not received written notice from the district or
division engineer. However, if the permittee was required to notify the Corps pursuant to
general condition 18 that listed species or critical habitat might be affected or are in the vicinity
of the activity, or to notify the Corps pursuant to general condition 20 that the activity might
have the potential to cause effects to historic properties, the permittee cannot begin the activity
until receiving written notification from the Corps that there is “no effect” on listed species or
“no potential to cause effects” on historic properties, or that any consultation required under
Section 7 of the Endangered Species Act (see 33 CFR 330.4(f)) and/or section 106 of the
National Historic Preservation Act (see 33 CFR 330.4(g)) has been completed. Also, work
cannot begin under NWPs 21, 49, or 50 until the permittee has received written approval from
the Corps. If the proposed activity requires a written waiver to exceed specified limits of an
NWP, the permittee may not begin the activity until the district engineer issues the waiver. If
the district or division engineer notifies the permittee in writing that an individual permit is
required within 45 calendar days of receipt of a complete PCN, the permittee cannot begin the
activity until an individual permit has been obtained. Subsequently, the permittee’s right to
proceed under the NWP may be modified, suspended, or revoked only in accordance with the
procedure set forth in 33 CFR 330.5(d)(2).

(b) Contents of Pre-Construction Notification: The PCN must be in writing and
include the following information:

(1) Name, address and telephone numbers of the prospective permittee;

(2) Location of the proposed activity;

(3) Identify the specific NWP or NWP(s) the prospective permittee wants to use
to authorize the proposed activity;

(4) A description of the proposed activity; the activity’s purpose; direct and indirect
adverse environmental effects the activity would cause, including the anticipated amount of loss
of wetlands, other special aquatic sites, and other waters expected to result from the NWP
activity, in acres, linear feet, or other appropriate unit of measure; a description of any proposed
mitigation measures intended to reduce the adverse environmental effects caused by the
proposed activity; and any other NWP(s), regional general permit(s), or individual permit(s)
used or intended to be used to authorize any part of the proposed project or any related activity,
including other separate and distant crossings for linear projects that require Department of the
Army authorization but do not require pre-construction notification. The description of the
proposed activity and any proposed mitigation measures should be sufficiently detailed to allow
the district engineer to determine that the adverse environmental effects of the activity will be
no more than minimal and to determine the need for compensatory mitigation or other
mitigation measures. For single and complete linear projects, the PCN must include the
quantity of anticipated losses of wetlands, other special aquatic sites, and other waters for each
single and complete crossing of those wetlands, other special aquatic sites, and other waters.
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Sketches should be provided when necessary to show that the activity complies with the terms
of the NWP. (Sketches usually clarify the activity and when provided results in a quicker
decision. Sketches should contain sufficient detail to provide an illustrative description of the
proposed activity (e.g., a conceptual plan), but do not need to be detailed engineering plans);

(5) The PCN must include a delineation of wetlands, other special aquatic sites,
and other waters, such as lakes and ponds, and perennial, intermittent, and ephemeral streams,
on the project site. Wetland delineations must be prepared in accordance with the current
method required by the Corps. The permittee may ask the Corps to delineate the special
aquatic sites and other waters on the project site, but there may be a delay if the Corps does
the delineation, especially if the project site is large or contains many wetlands, other special
aquatic sites, and other waters. Furthermore, the 45 day period will not start until the
delineation has been submitted to or completed by the Corps, as appropriate;

(6) If the proposed activity will result in the loss of greater than 1/10-acre of
wetlands and a PCN is required, the prospective permittee must submit a statement
describing how the mitigation requirement will be satisfied, or explaining why the
adverse environmental effects are no more than minimal and why compensatory
mitigation should not be required. As an alternative, the prospective permittee may submit
a conceptual or detailed mitigation plan.

(7) For non-Federal permittees, if any listed species or designated critical habitat
might be affected or is in the vicinity of the activity, or if the activity is located in designated
critical habitat, the PCN must include the name(s) of those endangered or threatened species
that might be affected by the proposed activity or utilize the designated critical habitat that
might be affected by the proposed activity. For NWP activities that require pre-construction
notification, Federal permittees must provide documentation demonstrating compliance with
the Endangered Species Act;

(8) For non-Federal permittees, if the NWP activity might have the potential to
cause effects to a historic property listed on, determined to be eligible for listing on, or
potentially eligible for listing on, the National Register of Historic Places, the PCN must state
which historic property might have the potential to be affected by the proposed activity or
include a vicinity map indicating the location of the historic property. For NWP activities that
require pre-construction notification, Federal permittees must provide documentation
demonstrating compliance with section 106 of the National Historic Preservation Act;

(9) For an activity that will occur in a component of the National Wild and Scenic
River System, or in a river officially designated by Congress as a “study river” for possible
inclusion in the system while the river is in an official study status, the PCN must identify the
Wild and Scenic River or the “study river” (see general condition 16); and

(10) For an activity that requires permission from the Corps pursuant to 33 U.S.C.
408 because it will alter or temporarily or permanently occupy or use a U.S. Army Corps of
Engineers federally authorized civil works project, the pre-construction notification must
include a statement confirming that the project proponent has submitted a written request for
section 408 permission from the Corps office having jurisdiction over that USACE project.

(c) Form of Pre-Construction Notification: The standard individual permit
application form (Form ENG 4345) may be used, but the completed application form must
clearly indicate that it is an NWP PCN and must include all of the applicable information
required in paragraphs (b)(1) through (10) of this general condition. A letter containing the
required information may also be used. Applicants may provide electronic files of PCNs and
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supporting materials if the district engineer has established tools and procedures for electronic
submittals.

(d) Agency Coordination: (1) The district engineer will consider any comments
from Federal and state agencies concerning the proposed activity’s compliance with the terms
and conditions of the NWPs and the need for mitigation to reduce the activity’s adverse
environmental effects so that they are no more than minimal.

(2) Agency coordination is required for: (i) all NWP activities that require pre-
construction notification and result in the loss of greater than 1/2-acre of waters of the United
States; (ii) NWP 21, 29, 39, 40, 42, 43, 44, 50, 51, and 52 activities that require pre-
construction notification and will result in the loss of greater than 300 linear feet of stream
bed; (iii) NWP 13 activities in excess of 500 linear feet, fills greater than one cubic yard per
running foot, or involve discharges of dredged or fill material into special aquatic sites; and
(iv) NWP 54 activities in excess of 500 linear feet, or that extend into the waterbody more than
30 feet from the mean low water line in tidal waters or the ordinary high water mark in the
Great Lakes.

(3) When agency coordination is required, the district engineer will immediately
provide (e.g., via e-mail, facsimile transmission, overnight mail, or other expeditious manner) a
copy of the complete PCN to the appropriate Federal or state offices (FWS, state natural
resource or water quality agency, EPA, and, if appropriate, the NMFS). With the exception of
NWP 37, these agencies will have 10 calendar days from the date the material is transmitted to
notify the district engineer via telephone, facsimile transmission, or e-mail that they intend to
provide substantive, site-specific comments. The comments must explain why the agency
believes the adverse environmental effects will be more than minimal. If so contacted by an
agency, the district engineer will wait an additional 15 calendar days before making a decision
on the pre-construction notification. The district engineer will fully consider agency comments
received within the specified time frame concerning the proposed activity’s compliance with
the terms and conditions of the NWPs, including the need for mitigation to ensure the net
adverse environmental effects of the proposed activity are no more than minimal. The district
engineer will provide no response to the resource agency, except as provided below. The
district engineer will indicate in the administrative record associated with each pre-construction
notification that the resource agencies’ concerns were considered. For NWP 37, the emergency
watershed protection and rehabilitation activity may proceed immediately in cases where there
IS an unacceptable hazard to life or a significant loss of property or economic hardship will
occur. The district engineer will consider any comments received to decide whether the NWP
37 authorization should be modified, suspended, or revoked in accordance with the procedures
at 33 CFR 330.5.

(4) In cases of where the prospective permittee is not a Federal agency, the district
engineer will provide a response to NMFS within 30 calendar days of receipt of any Essential
Fish Habitat conservation recommendations, as required by section 305(b)(4)(B) of the
Magnuson-Stevens Fishery Conservation and Management Act.

(5) Applicants are encouraged to provide the Corps with either electronic files or
multiple copies of pre-construction notifications to expedite agency coordination.

DISTRICT ENGINEER’S DECISION

1. Inreviewing the PCN for the proposed activity, the district engineer will
determine whether the activity authorized by the NWP will result in more than minimal
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individual or cumulative adverse environmental effects or may be contrary to the public
interest. If a project proponent requests authorization by a specific NWP, the district engineer
should issue the NWP verification for that activity if it meets the terms and conditions of that
NWP, unless he or she determines, after considering mitigation, that the proposed activity will
result in more than minimal individual and cumulative adverse effects on the aquatic
environment and other aspects of the public interest and exercises discretionary authority to
require an individual permit for the proposed activity. For a linear project, this determination
will include an evaluation of the individual crossings of waters of the United States to
determine whether they individually satisfy the terms and conditions of the NWP(s), as well as
the cumulative effects caused by all of the crossings authorized by NWP. If an applicant
requests a waiver of the 300 linear foot limit on impacts to streams or of an otherwise
applicable limit, as provided for in NWPs 13, 21, 29, 36, 39, 40, 42, 43, 44, 50, 51, 52, or 54,
the district engineer will only grant the waiver upon a written determination that the NWP
activity will result in only minimal individual and cumulative adverse environmental effects.
For those NWPs that have a waivable 300 linear foot limit for losses of intermittent and
ephemeral stream bed and a 1/2-acre limit (i.e., NWPs 21, 29, 39, 40, 42, 43, 44, 50, 51, and
52), the loss of intermittent and ephemeral stream bed, plus any other losses of jurisdictional
waters and wetlands, cannot exceed 1/2-acre.

2. When making minimal adverse environmental effects determinations the district
engineer will consider the direct and indirect effects caused by the NWP activity. He or she
will also consider the cumulative adverse environmental effects caused by activities authorized
by NWP and whether those cumulative adverse environmental effects are no more than
minimal. The district engineer will also consider site specific factors, such as the
environmental setting in the vicinity of the NWP activity, the type of resource that will be
affected by the NWP activity, the functions provided by the aquatic resources that will be
affected by the NWP activity, the degree or magnitude to which the aquatic resources perform
those functions, the extent that aquatic resource functions will be lost as a result of the NWP
activity (e.g., partial or complete loss), the duration of the adverse effects (temporary or
permanent), the importance of the aquatic resource functions to the region (e.g., watershed or
ecoregion), and mitigation required by the district engineer. If an appropriate functional or
condition assessment method is available and practicable to use, that assessment method may
be used by the district engineer to assist in the minimal adverse environmental effects
determination. The district engineer may add case-specific special conditions to the NWP
authorization to address site- specific environmental concerns.

3. If the proposed activity requires a PCN and will result in a loss of greater than
1/10-acre of wetlands, the prospective permittee should submit a mitigation proposal with the
PCN. Applicants may also propose compensatory mitigation for NWP activities with smaller
impacts, or for impacts to other types of waters (e.g., streams). The district engineer will
consider any proposed compensatory mitigation or other mitigation measures the applicant has
included in the proposal in determining whether the net adverse environmental effects of the
proposed activity are no more than minimal. The compensatory mitigation proposal may be
either conceptual or detailed. If the district engineer determines that the activity complies with
the terms and conditions of the NWP and that the adverse environmental effects are no more
than minimal, after considering mitigation, the district engineer will notify the permittee and
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include any activity-specific conditions in the NWP verification the district engineer deems
necessary. Conditions for compensatory mitigation requirements must comply with the
appropriate provisions at 33 CFR 332.3(k). The district engineer must approve the final
mitigation plan before the permittee commences work in waters of the United States, unless the
district engineer determines that prior approval of the final mitigation plan is not practicable or
not necessary to ensure timely completion of the required compensatory mitigation. If the
prospective permittee elects to submit a compensatory mitigation plan with the PCN, the district
engineer will expeditiously review the proposed compensatory mitigation plan. The district
engineer must review the proposed compensatory mitigation plan within 45 calendar days of
receiving a complete PCN and determine whether the proposed mitigation would ensure the
NWP activity results in no more than minimal adverse environmental effects. If the net adverse
environmental effects of the NWP activity (after consideration of the mitigation proposal) are
determined by the district engineer to be no more than minimal, the district engineer will
provide a timely written response to the applicant. The response will state that the NWP activity
can proceed under the terms and conditions of the NWP, including any activity-specific
conditions added to the NWP authorization by the district engineer.

4. If the district engineer determines that the adverse environmental effects of the
proposed activity are more than minimal, then the district engineer will notify the applicant
either: (a) that the activity does not qualify for authorization under the NWP and instruct the
applicant on the procedures to seek authorization under an individual permit; (b) that the
activity is authorized under the NWP subject to the applicant’s submission of a mitigation plan
that would reduce the adverse environmental effects so that they are no more than minimal; or
(c) that the activity is authorized under the NWP with specific modifications or conditions.
Where the district engineer determines that mitigation is required to ensure no more than
minimal adverse environmental effects, the activity will be authorized within the 45-day PCN
period (unless additional time is required to comply with general conditions 18, 20, and/or 31,
or to evaluate PCNs for activities authorized by NWPs 21, 49, and 50), with activity-specific
conditions that state the mitigation requirements. The authorization will include the necessary
conceptual or detailed mitigation plan or a requirement that the applicant submit a mitigation
plan that would reduce the adverse environmental effects so that they are no more than
minimal. When compensatory mitigation is required, no work in waters of the United States
may occur until the district engineer has approved a specific mitigation plan or has determined
that prior approval of a final mitigation plan is not practicable or not necessary to ensure timely
completion of the required compensatory mitigation.

FURTHER INFORMATION

1. District Engineers have authority to determine if an activity complies with the
terms and conditions of an NWP.

2. NWPs do not obviate the need to obtain other federal, state, or local permits,
approvals, or authorizations required by law.

3. NWPs do not grant any property rights or exclusive privileges.

4. NWPs do not authorize any injury to the property or rights of others.

5. NWPs do not authorize interference with any existing or proposed Federal
project (see general condition 31).
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DEFINITIONS

Best management practices (BMPs): Policies, practices, procedures, or structures
implemented to mitigate the adverse environmental effects on surface water quality resulting
from development. BMPs are categorized as structural or non-structural.

Compensatory mitigation: The restoration (re-establishment or rehabilitation),
establishment (creation), enhancement, and/or in certain circumstances preservation of aquatic
resources for the purposes of offsetting unavoidable adverse impacts which remain after all
appropriate and practicable avoidance and minimization has been achieved.

Currently serviceable: Useable as is or with some maintenance, but not so degraded
as to essentially require reconstruction.

Direct effects: Effects that are caused by the activity and occur at the same time and

place.

Discharge: The term “discharge” means any discharge of dredged or fill material
into waters of the United States.

Ecological reference: A model used to plan and design an aquatic habitat and
riparian area restoration, enhancement, or establishment activity under NWP 27. An ecological
reference may be based on the structure, functions, and dynamics of an aquatic habitat type or a
riparian area type that currently exists in the region where the proposed NWP 27 activity is
located. Alternatively, an ecological reference may be based on a conceptual model for the
aquatic habitat type or riparian area type to be restored, enhanced, or established as a result of
the proposed NWP 27 activity. An ecological reference takes into account the range of
variation of the aquatic habitat type or riparian area type in the region.

Enhancement: The manipulation of the physical, chemical, or biological
characteristics of an aquatic resource to heighten, intensify, or improve a specific aquatic
resource function(s). Enhancement results in the gain of selected aquatic resource function(s),
but may also lead to a decline in other aquatic resource function(s). Enhancement does not
result in a gain in aquatic resource area.

Ephemeral stream: An ephemeral stream has flowing water only during, and for a
short duration after, precipitation events in a typical year. Ephemeral stream beds are located
above the water table year-round. Groundwater is not a source of water for the stream. Runoff
from rainfall is the primary source of water for stream flow.

Establishment (creation): The manipulation of the physical, chemical, or biological
characteristics present to develop an aquatic resource that did not previously exist at an upland
site. Establishment results in a gain in aquatic resource area.

High Tide Line: The line of intersection of the land with the water’s surface at the
maximum height reached by a rising tide. The high tide line may be determined, in the absence
of actual data, by a line of oil or scum along shore objects, a more or less continuous deposit of
fine shell or debris on the foreshore or berm, other physical markings or characteristics,
vegetation lines, tidal gages, or other suitable means that delineate the general height reached
by a rising tide. The line encompasses spring high tides and other high tides that occur with
periodic frequency but does not include storm surges in which there is a departure from the
normal or predicted reach of the tide due to the piling up of water against a coast by strong
winds such as those accompanying a hurricane or other intense storm.

Historic Property: Any prehistoric or historic district, site (including archaeological
site), building, structure, or other object included in, or eligible for inclusion in, the National
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Register of Historic Places maintained by the Secretary of the Interior. This term includes
artifacts, records, and remains that are related to and located within such properties. The term
includes properties of traditional religious and cultural importance to an Indian tribe or Native
Hawaiian organization and that meet the National Register criteria (36 CFR part 60).

Independent utility: A test to determine what constitutes a single and complete non-
linear project in the Corps Regulatory Program. A project is considered to have independent
utility if it would be constructed absent the construction of other projects in the project area.
Portions of a multi-phase project that depend upon other phases of the project do not have
independent utility. Phases of a project that would be constructed even if the other phases were
not built can be considered as separate single and complete projects with independent utility.

Indirect effects: Effects that are caused by the activity and are later in time or farther
removed in distance, but are still reasonably foreseeable.

Intermittent stream: An intermittent stream has flowing water during certain times of
the year, when groundwater provides water for stream flow. During dry periods, intermittent
streams may not have flowing water. Runoff from rainfall is a supplemental source of water for
stream flow.

Loss of waters of the United States: Waters of the United States that are permanently
adversely affected by filling, flooding, excavation, or drainage because of the regulated activity.
Permanent adverse effects include permanent discharges of dredged or fill material that change
an aquatic area to dry land, increase the bottom elevation of a waterbody, or change the use of a
waterbody. The acreage of loss of waters of the United States is a threshold measurement of the
impact to jurisdictional waters for determining whether a project may qualify for an NWP; it is
not a net threshold that is calculated after considering compensatory mitigation that may be used
to offset losses of aquatic functions and services. The loss of stream bed includes the acres or
linear feet of stream bed that are filled or excavated as a result of the regulated activity. Waters
of the United States temporarily filled, flooded, excavated, or drained, but restored to pre-
construction contours and elevations after construction, are not included in the measurement of
loss of waters of the United States. Impacts resulting from activities that do not require
Department of the Army authorization, such as activities eligible for exemptions under section
404(f) of the Clean Water Act, are not considered when calculating the loss of waters of the
United States.

Navigable waters: Waters subject to section 10 of the Rivers and Harbors Act of
1899. These waters are defined at 33 CFR part 329.

Non-tidal wetland: A non-tidal wetland is a wetland that is not subject to the ebb and
flow of tidal waters. Non-tidal wetlands contiguous to tidal waters are located landward of the
high tide line (i.e., spring high tide line).

Open water: For purposes of the NWPs, an open water is any area that in a year with
normal patterns of precipitation has water flowing or standing above ground to the extent that
an ordinary high water mark can be determined. Aquatic vegetation within the area of flowing
or standing water is either non-emergent, sparse, or absent. Vegetated shallows are considered
to be open waters. Examples of “open waters” include rivers, streams, lakes, and ponds.

Ordinary High Water Mark: An ordinary high water mark is a line on the shore
established by the fluctuations of water and indicated by physical characteristics, or by other
appropriate means that consider the characteristics of the surrounding areas.

Perennial stream: A perennial stream has flowing water year-round during a typical
year. The water table is located above the stream bed for most of the year. Groundwater is the
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primary source of water for stream flow. Runoff from rainfall is a supplemental source of
water for stream flow.

Practicable: Available and capable of being done after taking into consideration cost,
existing technology, and logistics in light of overall project purposes.

Pre-construction notification: A request submitted by the project proponent to the
Corps for confirmation that a particular activity is authorized by nationwide permit. The request
may be a permit application, letter, or similar document that includes information about the
proposed work and its anticipated environmental effects. Pre-construction notification may be
required by the terms and conditions of a nationwide permit, or by regional conditions. A pre-
construction notification may be voluntarily submitted in cases where pre-construction
notification is not required and the project proponent wants confirmation that the activity is
authorized by nationwide permit.

Preservation: The removal of a threat to, or preventing the decline of, aquatic
resources by an action in or near those aquatic resources. This term includes activities
commonly associated with the protection and maintenance of aquatic resources through the
implementation of appropriate legal and physical mechanisms. Preservation does not result in a
gain of aquatic resource area or functions.

Protected tribal resources: Those natural resources and properties of traditional or
customary religious or cultural importance, either on or off Indian lands, retained by, or
reserved by or for, Indian tribes through treaties, statutes, judicial decisions, or executive orders,
including tribal trust resources.

Re-establishment: The manipulation of the physical, chemical, or biological
characteristics of a site with the goal of returning natural/historic functions to a former aquatic
resource. Re-establishment results in rebuilding a former aquatic resource and results in a gain in
aquatic resource area and functions.

Rehabilitation: The manipulation of the physical, chemical, or biological
characteristics of a site with the goal of repairing natural/historic functions to a degraded
aquatic resource. Rehabilitation results in a gain in aquatic resource function, but does not
result in a gain in aquatic resource area.

Restoration: The manipulation of the physical, chemical, or biological characteristics
of a site with the goal of returning natural/historic functions to a former or degraded aquatic
resource. For the purpose of tracking net gains in aquatic resource area, restoration is divided
into two categories: re-establishment and rehabilitation.

Riffle and pool complex: Riffle and pool complexes are special aquatic sites under
the 404(b)(1) Guidelines. Riffle and pool complexes sometimes characterize steep gradient
sections of streams. Such stream sections are recognizable by their hydraulic characteristics.
The rapid movement of water over a course substrate in riffles results in a rough flow, a
turbulent surface, and high dissolved oxygen levels in the water. Pools are deeper areas
associated with riffles. A slower stream velocity, a streaming flow, a smooth surface, and a
finer substrate characterize pools.

Riparian areas: Riparian areas are lands next to streams, lakes, and estuarine- marine
shorelines. Riparian areas are transitional between terrestrial and aquatic ecosystems, through
which surface and subsurface hydrology connects riverine, lacustrine, estuarine, and marine
waters with their adjacent wetlands, non-wetland waters, or uplands. Riparian areas provide a
variety of ecological functions and services and help improve or maintain local water quality.
(See general condition 23.)
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Shellfish seeding: The placement of shellfish seed and/or suitable substrate to
increase shellfish production. Shellfish seed consists of immature individual shellfish or
individual shellfish attached to shells or shell fragments (i.e., spat on shell). Suitable substrate
may consist of shellfish shells, shell fragments, or other appropriate materials placed into
waters for shellfish habitat.

Single and complete linear project: A linear project is a project constructed for the
purpose of getting people, goods, or services from a point of origin to a terminal point, which
often involves multiple crossings of one or more waterbodies at separate and distant locations.
The term “single and complete project” is defined as that portion of the total linear project
proposed or accomplished by one owner/developer or partnership or other association of
owners/developers that includes all crossings of a single water of the United States (i.e., a
single waterbody) at a specific location. For linear projects crossing a single or multiple
waterbodies several times at separate and distant locations, each crossing is considered a single
and complete project for purposes of NWP authorization. However, individual channels in a
braided stream or river, or individual arms of a large, irregularly shaped wetland or lake, etc.,
are not separate waterbodies, and crossings of such features cannot be considered separately.

Single and complete non-linear project: For non-linear projects, the term “single and
complete project” is defined at 33 CFR 330.2(i) as the total project proposed or accomplished
by one owner/developer or partnership or other association of owners/developers. A single and
complete non-linear project must have independent utility (see definition of “independent
utility”). Single and complete non-linear projects may not be “piecemealed” to avoid the limits
in an NWP authorization.

Stormwater management: Stormwater management is the mechanism for controlling
stormwater runoff for the purposes of reducing downstream erosion, water quality
degradation, and flooding and mitigating the adverse effects of changes in land use on the
aquatic environment.

Stormwater management facilities: Stormwater management facilities are those
facilities, including but not limited to, stormwater retention and detention ponds and best
management practices, which retain water for a period of time to control runoff and/or improve
the quality (i.e., by reducing the concentration of nutrients, sediments, hazardous substances
and other pollutants) of stormwater runoff.

Stream bed: The substrate of the stream channel between the ordinary high water
marks. The substrate may be bedrock or inorganic particles that range in size from clay to
boulders. Wetlands contiguous to the stream bed, but outside of the ordinary high water marks,
are not considered part of the stream bed.

Stream channelization: The manipulation of a stream’s course, condition, capacity,
or location that causes more than minimal interruption of normal stream processes. A
channelized stream remains a water of the United States.

Structure: An object that is arranged in a definite pattern of organization. Examples
of structures include, without limitation, any pier, boat dock, boat ramp, wharf, dolphin, weir,
boom, breakwater, bulkhead, revetment, riprap, jetty, artificial island, artificial reef,
permanent mooring structure, power transmission line, permanently moored floating vessel,
piling, aid to navigation, or any other manmade obstacle or obstruction.

Tidal wetland: A tidal wetland is a jurisdictional wetland that is inundated by tidal
waters. Tidal waters rise and fall in a predictable and measurable rhythm or cycle due to the
gravitational pulls of the moon and sun. Tidal waters end where the rise and fall of the water
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surface can no longer be practically measured in a predictable rhythm due to masking by other
waters, wind, or other effects. Tidal wetlands are located channelward of the high tide line.

Tribal lands: Any lands title to which is either: 1) held in trust by the United States
for the benefit of any Indian tribe or individual; or 2) held by any Indian tribe or individual
subject to restrictions by the United States against alienation.

Tribal rights: Those rights legally accruing to a tribe or tribes by virtue of inherent
sovereign authority, unextinguished aboriginal title, treaty, statute, judicial decisions, executive
order or agreement, and that give rise to legally enforceable remedies.

Vegetated shallows: Vegetated shallows are special aquatic sites under the 404(b)(1)
Guidelines. They are areas that are permanently inundated and under normal circumstances
have rooted aquatic vegetation, such as seagrasses in marine and estuarine systems and a
variety of vascular rooted plants in freshwater systems.

Waterbody: For purposes of the NWPs, a waterbody is a jurisdictional water of the
United States. If a wetland is adjacent to a waterbody determined to be a water of the United
States, that waterbody and any adjacent wetlands are considered together as a single aquatic
unit (see 33 CFR 328.4(c)(2)). Examples of “waterbodies” include streams, rivers, lakes, ponds,
and wetlands.
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FINAL 2017 REGIONAL CONDITIONS

NOTICE ABOUT WEB LINKS IN THIS DOCUMENT:

The web links (both internal to our Wilmington District and any external links to collaborating
agencies) in this document are valid at the time of publication. However, the Wilmington
District Regulatory Program web page addresses, as with other agency web sites, may change
over the timeframe of the five-year Nationwide Permit renewal cycle, in response to policy
mandates or technology advances. While we will make every effort to check on the integrity of
our web links and provide re-direct pages whenever possible, we ask that you report any broken
links to us so we can keep the page information current and usable. We apologize in advanced
for any broken links that you may encounter, and we ask that you navigate from the Regulatory
home page (Regulatory Permit Program Wetlands and Streams) of the Wilmington District
Corps of Engineers, to the “Permits’ section of our web site to find links for pages that cannot
be found by clicking directly on the listed web link in this document.

Final 2017 Regional Conditions for Nationwide Permits (NWP) in the Wilmington District

1.0 Excluded Waters

The Corps has identified waters that will be excluded from the use of all NWP’s during certain
timeframes. These waters are:

1.1 Anadromous Fish Spawning Areas

Waters of the United States identified by either the North Carolina Division of Marine Fisheries
(NCDMF) or the North Carolina Wildlife Resources Commission (NCWRC) as anadromous fish
spawning areas are excluded during the period between February 15 and June 30, without prior
written approval from the Corps and either NCDMF or NCWRC.

1.2 Trout Waters Moratorium

Waters of the United States in the designated trout watersheds of North Carolina are excluded
during the period between October 15 and April 15 without prior written approval from the
NCWRC, or from the Eastern Band of Cherokee Indians (EBCI) Fisheries and Wildlife
Management (FWM) office if the project is located on EBCI trust land. (See Section 2.7 for
information on the designated trout watersheds).

1.3 Sturgeon Spawning Areas as Designated by the National Marine Fisheries Service
(NMFS)

Waters of the United States designated as sturgeon spawning areas are excluded during the
period between February 1 and June 30, without prior written approval from the NMFS.
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* 2.0 Waters Requiring Additional Notification

The Corps has identified waters that will be subject to additional notification requirements for
activities authorized by all NWPs. These waters are:

* 2.1 Western NC Counties that Drain to Designated Critical Habitat

For proposed activities within waters of the United States that require a Pre-Construction
Notification (PCN) and are located in the sixteen counties listed below, permittees must provide
a copy of the PCN to the U.S. Fish and Wildlife Service (USFWS), 160 Zillicoa Street,
Asheville, North Carolina 28801. This PCN must be sent concurrently to the U.S. Fish and
Wildlife Service and the Corps Asheville Regulatory Field Office. Please see General Condition
18 for specific notification requirements related to the Endangered Species Act and the below
website for information on the location of designated critical habitat.

Counties with tributaries that drain to designated critical habitat that require notification to the
Asheville U.S. Fish and Wildlife Service: Avery, Cherokee, Forsyth, Graham, Haywood,
Henderson, Jackson, Macon, Mecklenburg, Mitchell, Stokes, Surry, Swain, Transylvania, Union
and Yancey.

Website and office addresses for Endangered Species Act Information:

The Wilmington District has developed the following website for permittees which provides
guidelines on how to review linked websites and maps in order to fulfill NWP General Condition
18 requirements:
http://www.saw.usace.army.mil/Missions/RegulatoryPermitProgram/AgencyCoordination/ESA.a

spx

Permittees who do not have internet access may contact the appropriate U.S. Fish and Wildlife
Service offices listed below or Corps at (910) 251-4633:

Asheville U.S. Fish and Wildlife Service Office counties: All counties west of and including
Anson, Stanly, Davidson, Forsythe and Stokes Counties.

U.S. Fish and Wildlife Service
Asheville Field Office

160 Zillicoa Street

Asheville, NC 28801
Telephone: (828) 258-3939

Raleigh U.S. Fish and Wildlife Service Office counties: all counties east of and including
Richmond, Montgomery, Randolph, Guilford, and Rockingham Counties.

U.S. Fish and Wildlife Service
Raleigh Field Office
Post Office Box 33726
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Raleigh, NC 27636-3726
Telephone: (919) 856-4520

* 2.2 Special Designation Waters

Prior to the use of any NWP, except NWP 3, that involves a discharge of dredged or fill material
in any of the following identified waters and/or adjacent wetlands in North Carolina, permittees
shall submit a PCN to the District Engineer prior to commencing the activity (see General
Condition 32). The North Carolina waters and wetlands that require additional notification
requirements are:

“Qutstanding Resource Waters” (ORW) or “High Quality Waters” (HQW) as designated by the
North Carolina Environmental Management Commission; “Primary Nursery Areas” (PNA),
including inland PNA, as designated by the North Carolina Marine Fisheries Commission and
the NCWRC; or wetlands adjacent to these waters. Definitions of ORW, HQW and PNA waters
can be found in the North Carolina State Administrative Code, Title 15A, Subchapters 2B and
10C (15A NCAC 02B, 15A NCAC 10C) and at the following World Wide Web page:
http://reports.oah.state.nc.us/ncac.asp?folderName=\Title%2015A%20-
%20Environmental%20Quality&lookUpError=15A%20NCAC%20000%20. Surface water
classifications for waters in North Carolina can be viewed at the North Carolina Division of
Water Resources website or at the following World Wide Web Page:
https://deg.nc.gov/about/divisions/water-resources/planning/classification-
standards/classifications

Permittees who do not have internet access may contact the Corps at (910) 251- 4633.
2.3 Coastal Area Management Act (CAMA) Areas of Environmental Concern

Non-federal permittees for any NWP in a designated “Area of Environmental Concern” (AEC)

in the twenty (20) counties of Eastern North Carolina covered by the North Carolina Coastal
Area Management Act (CAMA) must also obtain the required CAMA permit. Development
activities for non-federal projects may not commence until a copy of the approved CAMA permit
is furnished to the appropriate Wilmington District Regulatory Field Office (Wilmington Field
Office — 69 Darlington Avenue, Wilmington, NC 28403, (910) 251-4802 or Washington Field
Office — 2407 West 5th Street, Washington, NC 27889, (910) 251-4610).

* 2.4 Barrier Islands

Prior to the use of any NWP on a barrier island of North Carolina, permittees must submit a PCN
to the District Engineer prior to commencing the activity (see General Condition 32).

2.5 Mountain or Piedmont Bogs
Prior to the use of any NWP in a Bog, as classified by the North Carolina Wetland Assessment

Methodology (NCWAM), permittees shall submit a PCN to the District Engineer prior to
commencing the activity (see General Condition 32). The latest version of NCWAM can be
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viewed on the Corps RIBITS (Regulatory In-lieu Fee and Bank Information Tracking System)
website or at the following World Wide Web Page:
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:0::NO:::

* 2.6 Animal Waste Facilities

Prior to use of any NWP for construction of animal waste facilities in waters of the United
States, including wetlands, permittees shall submit a PCN to the District Engineer prior to
commencing the activity (see General Condition 32).

* 2.7 Trout Waters

Prior to any discharge of dredge or fill material into streams, waterbodies or wetlands within the
294 designated trout watersheds of North Carolina, the permittee shall submit a PCN (see
General Condition 32) to the District Engineer prior to commencing the activity, unless other
thresholds are established in the Regional Conditions in Section 4 (Additional Regional
Conditions for Specific Nationwide Permits). The permittee shall also provide a copy of the
notification to the appropriate NCWRC office, or to the EBCI FWM Office (if the project is
located on EBCI trust land), to facilitate the determination of any potential impacts to designated
Trout Waters.

Notification to the Corps will include a statement with the name of the NCWRC or EBCI FWM
biologist contacted, the date of the notification, the location of work, a delineation of wetlands
and waters, a discussion of alternatives to working in the mountain trout waters, why alternatives
were not selected, and, if applicable, a plan to provide compensatory mitigation for all
unavoidable adverse impacts to mountain trout waters.

NCWRC and NC Trout Watersheds:

NCWRC Contact** Counties that are Counties that are
entirely within Trout partially within Trout
Watersheds* Watersheds*

Mountain Coordinator Alleghany  Jackson Burke McDowell

Balsam Depot Ashe Macon Buncombe  Mitchell

20830 Great Smoky Avery Swain Caldwell Polk

Mountain Expressway Graham Transylvania | Cherokee Rutherford

Waynesville, NC 28786 Haywood  Watauga Clay Surry

Telephone: (828) 558-6011 Henderson  Wilkes

Madison Yancey

For NCDOT Projects:

NCDOT Coordinator

206 Charter. Street

Albemarle, NC 28001

Telephone: (704) 982-9181
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*NOTE: To determine notification requirements, contact the Corps Asheville Regulatory Field
Office at (828) 271-7980 or view maps for each County at the following World Wide Web page:
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Trout/.

**|f a project is located on EBCI trust land, submit the PCN in accordance with Section 3.14.
Contact the Corps Asheville Regulatory Field Office at (828) 271-7980 with questions.

2.8 Western NC Waters and Corridors

The permittee shall submit a PCN (see General Condition 32) to the District Engineer prior to
commencing the activity in waters of the United States if the activity will occur within any of the
following identified waters in western North Carolina, within 0.5 mile on either side of these
waters, or within 0.75 mile of the Little Tennessee River, as measured from the top of the bank
of the respective water (i.e., river, stream, or creek):

Brasstown Creek

Burningtown Creek

Cane River

Caney Fork

Cartoogechaye Creek
Chattooga River

Cheoah River

Cowee Creek

Cullasaja River

Deep Creek

Ellijay Creek

French Broad River

Garden Creek

Hiwassee River

Hominy Creek

lotla Creek

Little Tennessee River (within the river or within 0.75 mile on either side of this river)
Nantahala River

Nolichucky River

North Fork French Broad River
North Toe River

Nottley River

Oconaluftee River (portion not located on trust/EBCI land)
Peachtree Creek

Shooting Creek

Snowbird Creek

South Toe River

Stecoah Creek

Swannanoa River

Sweetwater Creek
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Tuckasegee River (also spelled Tuckaseegee or Tuckaseigee)
Valley River

Watauga Creek

Watauga River

Wayah Creek

West Fork French Broad River

To determine notification requirements, contact the Corps Asheville Regulatory Field Office at
(828) 271-7980 or view maps for all corridors at the following World Wide Web page:
http://www.saw.usace.army.mil/Missions/Requlatory-Permit-Program/Agency-
Coordination/Designated-Special-Waters.aspx

3.0 List of Corps Regional Conditions for All Nationwide Permits
The following conditions apply to all Nationwide Permits in the Wilmington District:
3.1 Limitation of Loss of Stream Bed

NWPs may not be used for activities that may result in the loss or degradation of more than 300
total linear feet of stream bed, unless the District Engineer has waived the 300 linear foot limit
for ephemeral and intermittent streams on a case-by-case basis and has determined that the
proposed activity will result in minimal individual and cumulative adverse impacts to the aquatic
environment. Waivers for the loss of ephemeral and intermittent streams must be in writing and
documented by appropriate/accepted stream quality assessments*. This waiver only applies to
the 300 linear feet threshold for NWPs.

This Regional Condition does not apply to NWP 23 (Approved Categorical Exclusions).
*NOTE: Permittees should utilize the most current methodology prescribed by Wilmington

District to assess stream function and quality. Information can be found at:
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:0::NO:::

3.2 Mitigation for Loss of Stream Bed

For any NWP that results in a loss of more than 150 linear feet of stream, the permittee shall
provide a mitigation proposal to compensate for more than minimal individual and cumulative
adverse impacts to the aquatic environment. For stream losses of 150 linear feet or less that
require a PCN, the District Engineer may determine, on a case-by-case basis, that compensatory
mitigation is required to ensure that the activity results in minimal adverse effect on the aquatic
environment.

3.3 Pre-construction Notification for Loss of Streambed Exceeding 150 Feet
Prior to use of any NWP for any activity which impacts more than 150 total linear feet of

perennial stream, intermittent or ephemeral stream, the permittee shall submit a PCN to the
District Engineer prior to commencing the activity (see General Condition 32). This applies to
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NWPs that do not have specific notification requirements. If a NWP has specific notification
requirements, the requirements of the NWP should be followed.

3.4 Restriction on Use of Live Concrete

For all NWPs which allow the use of concrete as a building material, live or fresh concrete,
including bags of uncured concrete, may not come into contact with the water in or entering into
waters of the United States. Water inside coffer dams or casings that has been in contact with
wet concrete shall only be returned to waters of the United States after the concrete is set and
cured and when it no longer poses a threat to aquatic organisms.

3.5 Requirements for Using Riprap for Bank Stabilization

For all NWPs that allow for the use of riprap material for bank stabilization, the following
measures shall be applied:

3.5.1. Where bank stabilization is conducted as part of an activity, natural design, bioengineering
and/or geoengineering methods that incorporate natural durable materials, native seed mixes, and
native plants and shrubs are to be utilized to the maximum extent practicable.

3.5.2. Filter cloth must be placed underneath the riprap as an additional requirement of its use in
North Carolina waters. The placement of filter fabric is not required if the riprap will be pushed
or “keyed” into the bank of the waterbody. A waiver from the specifications in this Regional
Condition may be requested in writing. The waiver will only be issued if it can be demonstrated
that the impacts of complying with this Regional Condition would result in greater adverse
impacts to the aquatic environment.

3.5.3. The placement of riprap shall be limited to the areas depicted on submitted work plan
drawings.

3.5.4. The riprap material shall be clean and free from loose dirt or any pollutant except in trace
quantities that would not have an adverse environmental effect.

3.5.5. It shall be of a size sufficient to prevent its movement from the authorized alignment by
natural forces under normal conditions.

3.5.6. The riprap material shall consist of clean rock or masonry material such as, but not limited
to, granite, marl, or broken concrete.

3.6 Requirements for Culvert Placement

3.6.1 For all NWPs that involve the construction/installation of culverts, measures will be
included in the construction/installation that will promote the safe passage of fish and other
aquatic organisms. The dimension, pattern, and profile of the stream above and below a pipe or
culvert should not be modified by altering the width or depth of the stream profile in connection
with the construction activity. The width, height, and gradient of a proposed culvert should be
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sufficient to pass the average historical low flow and spring flow without adversely altering flow
velocity. Spring flow is the seasonal sustained high flow that typically occurs in the spring.
Spring flows should be determined from gage data, if available. In the absence of such data,
bank-full flow can be used as a comparable indicator.

In Public Trust Areas of Environmental Concern (AEC) and/or the Estuarine Waters AEC as
designated by the Coastal Area Management Act (CAMA): All pipes/culverts must be
sufficiently sized to allow for the burial of the bottom of the culvert at least one foot below
normal bed elevation.

In all other areas: Culverts greater than 48 inches in diameter will be buried at least one foot
below the bed of the stream. Culverts 48 inches in diameter or less shall be buried to maintain
aquatic passage and to maintain passage during drought or low flow conditions, and every effort
shall be made to maintain the existing channel slope.

Culverts must be designed and constructed in a manner that minimizes destabilization and head
cutting. Destabilizing the channel and head cutting upstream should be considered and
appropriate actions incorporated in the design and placement of the culvert.

A waiver from the depth specifications in this condition may be requested, in writing, by the
permittee and issued by the Corp; this request must be specific as to the reasons(s) for the
request. The waiver will be issued if it can be demonstrated that the proposed design would
result in less impacts to the aquatic environment.

All counties: Culverts placed within riparian and/or riverine wetlands must be installed in a
manner that does not restrict the flow and circulation patterns of waters of the United States.
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Culverts placed across wetland fills purely for the purposes of equalizing surface water do not
have to be buried, but the culverts must be of adequate size and/or number to ensure unrestricted
transmission of water.

3.6.2 Bank-full flows (or less) shall be accommodated through maintenance of the existing bank-
full channel cross sectional area. Additional culverts or culvert barrels at such crossings shall be
allowed only to receive bank-full flows.

Approach Fill

Foadwray I

Culvert buried
Bankfiall || belowstreambed

44/ to appropriate

. # depth (if required).
Baffles Stream

Blockage  Bottom

3.6.3 Where adjacent floodplain is available, flows exceeding bank-full should be accommodated
by installing culverts at the floodplain elevation. Additional culverts or culvert barrels at such
crossings should not be buried, or if buried, must have sills at the inlets to ensure that they only
receive flows exceeding bank-full.

3.6.4 Excavation of existing stream channels shall be limited to the minimum necessary to
construct or install the proposed culvert. The final width of the impacted stream at the culvert
inlet and outlet should be no greater than the original stream width. A waiver from this condition
may be requested in writing; this request must be specific as to the reason(s) for the request. The
waiver will be issued if the proposed design would result in less impacts to the aquatic
environment and/or if it can be demonstrated that it is not practicable to restore the final width of
the impacted stream at the culvert inlet and outlet to the width of the original stream channel.

3.6.5 The width of the culvert shall be comparable to the width of the stream channel. If the
width of the culvert is wider than the stream channel, the culvert shall include baffles, benches
and/or sills to maintain the width of the stream channel. A waiver from this condition may be
requested in writing; this request must be specific as to the reason(s) for the request. The waiver
will be issued if it can be demonstrated that it is not practicable or necessary to include baffles,
benches or sills and the design would result in less impacts to the aquatic environment.

3.7 Notification to NCDEQ Shellfish Sanitation Section

Permittees shall notify the NCDEQ Shellfish Sanitation Section prior to dredging in or removing
sediment from an area closed to shell fishing where the effluent may be released to an area open
for shell fishing or swimming in order to avoid contamination from the disposal area and cause a
temporary shellfish closure to be made. Such notification shall also be provided to the
appropriate Corps Regulatory Field Office. Any disposal of sand to the ocean beach should
occur between November 1 and April 30 when recreational usage is low. Only clean sand
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should be used and no dredged sand from closed shell fishing areas may be used. If beach
disposal were to occur at times other than stated above or if sand from a closed shell fishing area
IS to be used, a swimming advisory shall be posted, and a press release shall be issued by the
permittee.

3.8 Submerged Aquatic Vegetation

Impacts to Submerged Aquatic Vegetation (SAV) are not authorized by any NWP, except NWP
48, unless EFH Consultation has been completed pursuant to the Magnuson-Stevens Fisheries
Conservation and Management Act (Magnuson-Stevens Act). Permittees shall submit a PCN
(See NWP General Condition 32) to the District Engineer prior to commencing the activity if the
project would affect SAV. The permittee may not begin work until notified by the Corps that the
requirements of the Magnuson-Stevens Act have been satisfied and that the activity is
authorized.

3.9 Sedimentation and Erosion Control Structures and Measures

All PCNs will identify and describe sedimentation and erosion control structures and measures
proposed for placement in waters of the United States. The structures and measures should be
depicted on maps, surveys or drawings showing location and impacts to jurisdictional wetlands
and streams.

3.10 Restoration of Temporary Impacts to Stream Beds

Upon completion of work that involves temporary stream impacts, streambeds are to be restored
to pre-project elevations and widths using natural streambed material such that the impacted
stream reach mimics the adjacent upstream and downstream reach. The impacted area shall be
backfilled with natural streambed material to a depth of at least 12 inches or to the bottom depth
of the impacted area if shallower than 12 inches. An engineered in-stream structure or material
can be used to provide protection of a buried structure if it provides benefits to the aquatic
environment and can be accomplished by a natural streambed design. A permittee may request a
waiver of this condition if it is determined a buried structure needs significant physical protection
beyond those provided in this condition. This condition does not apply to NWP 27 — Aquatic
Habitat Restoration, Enhancement, and Establishment Activities.

3.11 Restoration of Temporary Impacts to Stream Banks

Upon completion of work involving temporary stream bank impacts, stream banks are to be
restored to pre-project grade and contours or beneficial grade and contours if the original bank
slope is steep and unstable. Natural durable materials, native seed mixes, and native plants and
shrubs are to be utilized in the restoration. Natural designs which use bioengineered and/or geo-
engineered methods are to be applied. An engineered structure or material can be used to provide
protection of a buried structure if it provides benefits to the stream bank environment, provided it
is not in excess of the minimum amount needed for protection and does not exceed an average of
one cubic yard per running foot placed along the bank below the plane of the ordinary high water
mark. A permittee may request a waiver of this condition if it is determined a buried structure
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needs significant physical protection beyond those provided in this condition. This condition
does not apply to NWP 27 — Aquatic Habitat Restoration, Enhancement, and Establishment
Activities.

3.12 Federal Navigation Channel Setbacks and Corps Easements

3.12.1 Authorized structures and fills located in or adjacent to Federally authorized waterways
will be constructed in accordance with the latest setback criteria established by the Wilmington
District Engineer. You may review the setback policy at
http://www.saw.usace.army.mil/Missions/Navigation/Setbacks.aspx. This general permit does
not authorize the construction of hardened or permanently fixed structures within the Federally
Authorized Channel Setback, unless the activity is approved by the Corps. The permittee shall
submit a PCN (see General Condition 32) to the District Engineer prior to the construction of any
structures or fills within the Federally Authorized Channel Setback.

3.12.2 The permittee shall obtain a Consent to Cross Government Easement from the
Wilmington District’s Land Use Coordinator prior to any crossing of the Corps easement and/or
prior to commencing construction of any structures, authorized dredging or other work within the
right-of-way of, or in proximity to, a federally designated disposal area. The Land Use
Coordinator may be contacted at: CESAW-OP-N, 69 Darlington Avenue, Wilmington, North
Carolina 28403-1343, email: SAWWeb-NAV @usace.army.mil

3.13 Northern Long-eared Bat — Endangered Species Act Compliance

The Wilmington District, U.S. Army Corps of Engineers has consulted with the United States
Fish and Wildlife Service (USFWS) in regards to the threatened Northern long-eared bat
(NLEB) (Myotis septentrionalis) and Standard Local Operating Procedures for Endangered
Species (SLOPES) have been approved by the Corps and the USFWS. This condition concerns
effects to the NLEB only and does not address effects to other federally listed species and/or
federally designated critical habitat.

A. Procedures when the Corps is the lead federal* agency for a project:
The permittee must comply with (1) and (2) below when:

* the project is located in the western 41 counties of North Carolina, to include non-
federal aid North Carolina Department of Transportation (NCDOT) projects, OR;

» the project is located in the 59 eastern counties of North Carolina, and is a non-
NCDOT project.

*Generally, if a project is located on private property or on non-federal land, and the project
is not being funded by a federal entity, the Corps will be the lead federal agency due to the
requirement to obtain Department of the Army authorization to impact waters of the United
States. If the project is located on federal land, contact the Corps to determine the lead
federal agency.
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(1) A permittee using a NWP must check to see if their project is located in the range of
the NLEB by using the following website:
http://www.fws.gov/midwest/endangered/mammals/nleb/pdf/WNSZone.pdf. If the
project is within the range of the NLEB, or if the project includes percussive activities
(e.g., blasting, pile driving, etc.), the permittee is then required to check the appropriate
website in the paragraph below to discover if their project:

* is located in a 12-digit Hydrologic Unit Code area (“red HUC” - shown as red areas
on the map), AND/OR;

* involves percussive activities within 0.25 mile of a red HUC.

Red HUC maps - for the western 41 counties in NC (covered by the Asheville Ecological
Services Field Office), check the project location against the electronic maps found at:
http://www.fws.gov/asheville/htmlis/project_review/NLEB_in_WNC.html. For the eastern
59 counties in NC (covered by the Raleigh Ecological Services Field Office), check the
project location against the electronic maps found at:
https://www.fws.gov/raleigh/NLEB_RFO.html.

(2) A permittee must submit a PCN to the District Engineer, and receive written
authorization from the District Engineer, prior to commencing the activity, if the activity
will involve any of the following:

» tree clearing/removal, construction/installation of wind turbines in a red HUC,
AND/OR;

« bridge removal or maintenance, unless the bridge has been inspected and there is
no evidence of bat use, (applies anywhere in the range of the NLEB), AND/OR:

« percussive activities in a red HUC, or within 0.25 mile of a red HUC.

The permittee may proceed with the activity without submitting a PCN to either the Corps
or the USFWS, provided the activity complies with all applicable NWP terms and general
and regional conditions, if the permittee’s review under A.(1) and A.(2) above shows that
the project is:

« located outside of a red HUC (and there are no percussive activities), and the
activity will NOT include bridge removal or maintenance, unless the bridge has
been inspected and there is no evidence of bat use, OR;

. located outside of a red HUC and there are percussive activities, but the percussive
activities will not occur within 0.25-mile of a red HUC boundary, and the activity
will NOT include bridge removal or maintenance, unless the bridge has been
inspected and there is no evidence of bat use, OR;
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. located in a red HUC, but the activity will NOT include: tree clearing/removal;
construction/installation of wind turbines; bridge removal or maintenance, unless
the bridge has been inspected and there is no evidence of bat use, and/or; any
percussive activities.

B. Procedures when the USACE is not the lead federal agency:

For projects where another federal agency is the lead federal agency - if that other federal agency
has completed project-specific ESA Section 7(a)(2) consultation for the NLEB, and has (1)
determined that the project would not cause prohibited incidental take of the NLEB, and (2)
completed coordination/consultation that is required by the USFWS (per the directions on the
respective USFWS office’s website), that project may proceed without notification to either the
USACE or the USFWS, provided all General and Regional Permit Conditions are met.

The NLEB SLOPES can be viewed on the USACE website at the following World Wide Web
Page: http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/ESA/. Permittees who do not have internet access may contact the USACE at (910)
251- 4633.

3.14 Work on Eastern Band of Cherokee Indians Land

All PCNs submitted for activities in waters of the United States on Eastern Band of Cherokee
Indians (EBCI) trust land (i.e., Qualla Boundary and non-contiguous tracts of trust land), must
comply with the requirements of the latest MOU between the Wilmington District and the
Eastern Band of Cherokee Indians.
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4.0 Additional Regional Conditions for Specific Nationwide Permits
4.1 NWP #3 — Maintenance

4.1.1 In designated trout watersheds, a PCN is not required for impacts to a maximum of 75 linear
feet (150 linear feet for temporary dewatering) of streams and waterbodies when conducting
maintenance activities. Minor deviations in an existing structure’s configuration, temporary
structures and temporary fills are authorized as part of the maintenance activity. In designated
trout watersheds, the permittee shall submit a PCN (see Regional Condition 2.7 and General
Condition 32) to the District Engineer prior to commencing the activity if; 1) impacts

(other than temporary dewatering to work in dry conditions) to streams or waterbodies exceed 75
linear feet; 2) temporary impacts to streams or waterbodies associated with dewatering to work in
dry conditions exceeds 150 linear feet; 3) the project will involve impacts to wetlands; 4) the
project involves the replacement of a bridge or spanning structure with a culvert or non-spanning
structure in waters of the United States; or 5) the activity will be constructed during the trout waters
moratorium (October 15 through April 15).

4.1.2 The permittee shall submit a PCN (see NWP General Condition 32) to the District Engineer
prior to commencing the activity if the activity involves repair, rehabilitation or replacement of
impounding structures or parts of impounding structures or fills.
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Oct 03, 2017 9:20 am ITEMIZED PROPOSAL FOR CONTRACT NO. €C203983 Page 1 of 5
County : Pender
Line Item Number Sec Description Quantity Unit Cost Amount
# #
ROADWAY ITEMS
0001 0000100000-N 800 MOBILIZATION Lump Sum L.S.
0002 0000400000-N 801 CONSTRUCTION SURVEYING Lump Sum L.S.
0003 0029000000-N SP REINFORCED BRIDGE APPROACH Lump Sum L.S.
FILL’ STATION *kkkkkkkkkkk
(12+27.00)
0004 0036000000-E 225 UNDERCUT EXCAVATION 600
CcYy
0005 0043000000-N 226 GRADING Lump Sum L.S.
0006 0050000000-E 226 SUPPLEMENTARY CLEARING & GRUB- 1
BING ACR
0007 0195000000-E 265 SELECT GRANULAR MATERIAL 600
CY
0008 0196000000-E 270 GEOTEXTILE FOR SOIL STABILIZA- 2,100
TION sy
0009 0318000000-E 300 FOUNDATION CONDITIONING MATE- 10
RIAL, MINOR STRUCTURES TON
0010 0320000000-E 300 FOUNDATION CONDITIONING GEO- 20
TEXTILE sy
0011 0335200000-E 305 15" DRAINAGE PIPE 60
LF
0012 1099500000-E 505 SHALLOW UNDERCUT 500
CcYy
0013 1099700000-E 505 CLASS IV SUBGRADE STABILIZA- 950
TION TON
0014 1330000000-E 607 INCIDENTAL MILLING 225
SY
0015 1489000000-E 610 ASPHALT CONC BASE COURSE, TYPE 235
B25.0B TON
0016 1525000000-E 610 ASPHALT CONC SURFACE COURSE, 270
TYPE SF9.5A TON
0017 1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 30
TON
0018 1693000000-E 654 ASPHALT PLANT MIX, PAVEMENT 10

REPAIR

TON




Oct 03, 2017 9:20 am ITEMIZED PROPOSAL FOR CONTRACT NO. C203983 Page 2 of 5
County : Pender

Line Item Number Sec Description Quantity Unit Cost Amount
# #
0019 2022000000-E 815 SUBDRAIN EXCAVATION 112
CcYy
0020 2026000000-E 815 GEOTEXTILE FOR SUBSURFACE 500
DRAINS sy
0021 2036000000-E 815 SUBDRAIN COARSE AGGREGATE 84
CY
0022 2044000000-E 815 6" PERFORATED SUBDRAIN PIPE 500
LF
0023 2070000000-N 815 SUBDRAIN PIPE OUTLET 1
EA
0024 2077000000-E 815 6" OUTLET PIPE 6
LF
0025 2286000000-N 840 MASONRY DRAINAGE STRUCTURES 2
EA
0026 2367000000-N 840 FRAME WITH TWO GRATES, STD 2
840.29 EA
0027 2752000000-E SP GENERIC PAVING ITEM 30
MODIFIED SHOULDER BERM GUTTER LE
0028 3030000000-E 862 STEEL BM GUARDRAIL 50
LF
0029 3150000000-N 862 ADDITIONAL GUARDRAIL POSTS 5
EA
0030 3215000000-N 862 GUARDRAIL ANCHOR UNITS, TYPE 4
1 EA
0031 3287000000-N SP GUARDRAIL END UNITS, TYPE TL-3 4
EA
0032 3649000000-E 876 RIP RAP, CLASS B 2
TON
0033 3656000000-E 876 GEOTEXTILE FOR DRAINAGE 460
Sy
0034 4155000000-N 907 DISPOSAL OF SIGN SYSTEM, U- 6
CHANNEL EA
0035  4400000000-E 1110 WORK ZONE SIGNS (STATIONARY) 408
SF
0036  4405000000-E 1110 WORK ZONE SIGNS (PORTABLE) 160
SF
0037  4410000000-E 1110 WORK ZONE SIGNS (BARRICADE 73

MOUNTED) SE




Oct 03, 2017 9:20 am

County : Pender

ITEMIZED PROPOSAL FOR CONTRACT NO. C203983

Page 30f 5

Line Item Number Sec Description Quantity Unit Cost Amount
# #
0038 4435000000-N 1135 CONES 20
EA
0039 4445000000-E 1145 BARRICADES (TYPE IIl) 72
LF
0040 4450000000-N 1150 FLAGGER 16
HR
0041 4685000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 1,140
LINES (4", 90 MILS) LF
0042 4686000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 1,140
LINES (4", 120 MILS) LF
0043 4835000000-E 1205 PAINT PAVEMENT MARKING LINES 24
(@4 LF
0044  4870000000-E 1205 REMOVAL OF PAVEMENT MARKING 12
LINES (24") LE
0045 6000000000-E 1605 TEMPORARY SILT FENCE 1,075
LF
0046 6006000000-E 1610 STONE FOR EROSION CONTROL, 95
CLASS A TON
0047  6009000000-E 1610 STONE FOR EROSION CONTROL, 5
CLASS B TON
0048 6012000000-E 1610 SEDIMENT CONTROL STONE 90
TON
0049 6015000000-E 1615 TEMPORARY MULCHING 0.5
ACR
0050 6018000000-E 1620 SEED FOR TEMPORARY SEEDING 100
LB
0051 6021000000-E 1620 FERTILIZER FOR TEMPORARY SEED- 0.5
ING TON
0052  6024000000-E 1622 TEMPORARY SLOPE DRAINS 200
LF
0053  6029000000-E SP  SAFETY FENCE 400
LF
0054  6030000000-E 1630 SILT EXCAVATION 40
CY
0055 6036000000-E 1631 MATTING FOR EROSION CONTROL 1,265
SY
0056 6037000000-E SP  COIR FIBER MAT 100

SY




Oct 03, 2017 9:20 am ITEMIZED PROPOSAL FOR CONTRACT NO. C203983 Page 4 of 5
County : Pender
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0057 6042000000-E 1632 1/4" HARDWARE CLOTH 165
LF
0058 6048000000-E SP FLOATING TURBIDITY CURTAIN 250
Sy
0059 6070000000-N 1639 SPECIAL STILLING BASINS 3
EA
0060 6071012000-E SP COIR FIBER WATTLE 70
LF
0061 6084000000-E 1660 SEEDING & MULCHING 0.6
ACR
0062 6087000000-E 1660 MOWING 0.3
ACR
0063 6090000000-E 1661 SEED FOR REPAIR SEEDING 50
LB
0064 6093000000-E 1661 FERTILIZER FOR REPAIR SEEDING 0.25
TON
0065 6096000000-E 1662 SEED FOR SUPPLEMENTAL SEEDING 50
LB
0066 6108000000-E 1665 FERTILIZER TOPDRESSING 0.5
TON
0067 6114500000-N 1667 SPECIALIZED HAND MOWING 10
MHR
0068 6117000000-N SP RESPONSE FOR EROSION CONTROL 13
EA
0069 6132000000-N SP GENERIC EROSION CONTROL ITEM 2
CONCRETE WASHOUT STRUCTURE EA
STRUCTURE ITEMS
0070 8035000000-N 402 REMOVAL OF EXISTING STRUCTURE Lump Sum L.S.
AT STATION F*kkkkkkkhhkkk
(12+27.00-L-)
0071 8112730000-N 450 PDA TESTING 1
EA
0072 8121000000-N 412 UNCLASSIFIED STRUCTURE EXCAVA- Lump Sum L.S.
TION AT STATION *#xkix
(12+27.00-L-)
0073 8182000000-E 420 CLASS A CONCRETE (BRIDGE) 45.6

CcYy




Oct 03, 2017 9:20 am ITEMIZED PROPOSAL FOR CONTRACT NO. C203983 Page 5 of 5
County : Pender
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0074 8210000000-N 422 BRIDGE APPROACH SLABS, STATION Lump Sum L.S.
*kkkkkkhkkkk
(12+27.00-L-)
0075 8217000000-E 425 REINFORCING STEEL (BRIDGE) 7,794
LB
0076 8328200000-E SP PILE DRIVING EQUIPMENT SETUP 10
FOR *** STEEL PILES EA
(HP 12 X 53)
0077 8328400000-E SP PILE DRIVING EQUIPMENT SETUP 14
FOR *** GALVANIZED STEEL PILES EA
(HP 14 X 73)
0078 8364000000-E 450 HP12X53 STEEL PILES 375
LF
0079 8384200000-E 450 HP14X73 GALVANIZED STEEL PILES 700
LF
0080 8391000000-N 450 STEEL PILE POINTS 7
EA
0081 8393000000-N 450 PILE REDRIVES 14
EA
0082 8475000000-E 460 TWO BAR METAL RAIL 205.5
LF
0083 8517000000-E 460  1-**"X ¥ CONCRETE PARA- 220
PET LE
(1'-2" X 2'-8 3/4")
0084 8608000000-E 876 RIP RAP CLASS Il (2'-0" THICK) 195
TON
0085 8622000000-E 876 GEOTEXTILE FOR DRAINAGE 215
SY
0086 8657000000-N 430 ELASTOMERIC BEARINGS Lump Sum L.S.
0087 8762000000-E 430 3-0" X 1'-9" PRESTRESSED CONC 1,100
CORED SLABS LE
0088 8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum L.S.

ASBESTOS ASSESSMENT

0920/0ct03/Q25334.75/D411733942000/E88

Total Amount Of Bid For Entire Project :




Letting of 11/21/2017

MBE GOAL SET: 2.00%

MBE GOAL OBT: 2.60%

WBE GOAL SET: 4.00%

WBE GOAL OBT: 16.83%

NCDOT Detailed Bid Report

Vendor 1 of 7: S & C CONSTRUCTION LLC (5187)
Call Order 003 (Proposal: C203983)

Bid Information

Proposal County:
Vendor Address:

Signature Check:
Time Bid Received:

Amendment Count:

Bidding Errors:

PENDER

3600 S COLLEGE ROAD
STE E-375
WILMINGTON , NC, 28412

Mary_Ann_Roberson_5187
November 21, 2017 01:20 PM
0

Item Warning : item 8517000000-E (Line# 0083) quantity
DBE Warning : DBEName FLORENCE CONCRETE not chosen fr

Bid Checksum
Bid Total
Items Total

Time Total

: 498F41D4
: $726,750.35
: $726,750.35
: $0.00

NCDOT

Page 30 of 84



Letting of 11/21/2017

NCDOT Detailed Bid Report

Vendor 1 of 7: S & C CONSTRUCTION LLC (5187)
Call Order 003 (Proposal: C203983)

Bid Bond Information

Projects:

Counties:

Bond ID: XLLL-NQY9-9ES4-3UNM
Paid by Check: No
Bond Percent: 5%

Bond Maximum:

State of Incorporation:
Agency Execution Date:
Surety Name:

Bond Agency Name:

11/20/2017
SurePathNetwork

Philadelphia Indemnity
Insurance Company

NCDOT

Page 31 of 84



Letting of 11/21/2017 NCDOT Bid Download Report by Bid Amount

Bidder 1 of 7

Vendor 5187's Bid Information for Call 003, Letting L171121, 11/21/17
S&C Construction, LLC (5187)

Call Order 003 (Proposal ID C203983)

LIST OF MBE PARTICIPANTS

VENDOR DBE NAME WORK CERT
NUMBER ADDRESS CODE TYPE OF WORK TYPE AMOUNT
8055 J. R. STEEL, LLC Sub 18;879:28 14,394.28 COMMITTED
P.0. BOX 80624 , CHARLESTON, SC 29416
2676 PAUL D. WILLIAMS DBA PAUL D. WI Sub 4,485.00 COMMITTED
POST OFFICE BOX 1385 , DUNN, NC 28335
TOTAL: $18,879.28
2.60%

Vendor 5187's Bid Information for Call 003, Letting L171121, 11/21/17

S&C Construction, LLC (5187)
Call Order 003 (Proposal ID C203983)

LIST OF WBE PARTICIPANTS

VENDOR DBE NAME WORK CERT
NUMBER ADDRESS CODE TYPE OF WORK TYPE AMOUNT
4898 BULLINGTON CONSTRUCTION INC Sub 20,705.00 COMMITTED
417 FOXGLOVE LANE , INDIAN TRAIL, NC 28079
11402  FLORENCE CONCRETE PRODUCTS Man 101,585.00 COMMITTED
PO BOX 5506, FLORENCE SC 29502 (@ 60% = 60, 951.00)
TOTAL:  $122,290:00-  $81, 656.00
16--83%- 11.24%

Vendor 5187's Bid Information for Call 003, Letting L171121, 11/21/17

S&C Construction, LLC (5187)
Call Order 003 (Proposal ID C203983)

Miscelleneous Data Info - Contractor Responses:

NON-COLLUSION AND DEBARMENT CERTIFICATION

Explanation of the prospective bidder that is unable to certify to any of the
statements in this certification:

Explanation:
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using
the award limits on multiple projects. No

It is the desire of the Bidder to be awarded contracts, the value of which
will not exceed a total of NOT ANSWERED for those

NCDOT Page 41 of 114



Letting of 11/21/2017 NCDOT Bid Download Report by Bid Amount

Bidder 1 of 7
projects indicated herein, for which bids will be opened on (MM/DD/YY)
The Award Limits shall apply to the following projects:

Contract Number County
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

Bid Bond Data Info - Contractor Responses:

BondID: XLLL-NQY9-9ES4-3UNM
Surety Registry Agency: SurePathNetwork
Verified?: Yes
Surety Agency: Philadelphia Indemnity Insurance Company
Bond Execution Date: 11/20/2017
Bond Amount: $36,337.52 (Five Percent of Bid)

NCDOT Page 42 of 114



State of NC Date: 10-24-17
Dept of Transportation Revised:
Contract ID: C203983 Project (s): STATE FUNDED
Letting Date: 11-21-17 Call Order: 003
Bidder: 5187 - S&C Construction, LLC

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No.| Description | Quantity |- |- |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
Section 0001 ROADWAY ITEMS
Alt Group

e +
| |0000100000-N MOBILIZATIO] | |

|0001|N | LUMP | LUMP | 34,606.00]
| | | | | |
e +
| |0000400000-N CONSTRUCTIO] | |

|0002|N SURVEYING | LUMP | LUMP | 5,500.00]
| | | | | |
e +
| |0029000000-N REINFORCED | | |

|0003 | BRIDGE APPROACH FILL, |LUMP | LUMP | 11,000.00]
| ISTATION ) hkkhkkhk k) )k kK )k k% | | | |
| | (12+427.00) | | I |
e +
| |0036000000-E UNDERCUT | | |

|0004 | EXCAVATION | 600.000] 5.50000] 3,300.00]
| | |ICY | | |
o +
| |0043000000-N GRADING | | |

|0005] | LUMP | LUMP | 55,000.00]
| | | | | |
o e +
| |0050000000-E SUPPLEMENTA | | | |
|0006|RY CLEARING & GRUB-BING | 1.000] 1.10000| 1.10]
| | | ACR | | |
o +
| |0195000000-E SELECT | | |

| 0007 | GRANULAR MATERIAL | 600.000| 2.20000] 1,320.00]
| | |ICY | | |
o +
| |0196000000-E GEOTEXTILE | | |

|0008 | FOR SOIL STABILIZA-TION | 2,100.000] 0.28000 | 588.00]
| | |SY | | |
o +
| |0318000000-E FOUNDATION | | |
|0O009 | CONDITIONING MATE- RIAL, | 10.000] 11.00000| 110.00]
| | MINOR STRUCTURES | TON | |

o +
| |0320000000-E FOUNDATION | | |
|0010 | CONDITIONING GEO- | 20.000] 2.20000] 44 .00 |
| | TEXTILE | SY | | |
o +

Check: 498F41D4 Page 1



State of NC Date: 10-24-17
Dept of Transportation Revised:
Contract ID: C203983 Project (s): STATE FUNDED
Letting Date: 11-21-17 Call Order: 003
Bidder: 5187 - S&C Construction, LLC

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No. | Description | Quantity | —=————————————— - | ==———————————— |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| |0335200000-E 15" | | |

|0011 | DRAINAGE PIPE | 60.000| 22.00000] 1,320.00]
| | | LF | | |
e +
| |1099500000-E SHALLOW | | |

| 0012 | UNDERCUT | 500.000| 5.50000] 2,750.00|
| | |ICY | | |
e +
| [1099700000-E CLASS IV | | |

|0013| SUBGRADE STABILIZA- TION| 950.000| 16.50000] 15,675.00|
| | | TON | | |
e +
| |1330000000-E INCIDENTAL | | | |
|0014 |MILLING | 225.000| 22.00000] 4,950.00]
| | |SY | | |
e +
| |1489000000-E ASPHALT | | |

|0015|CONC BASE COURSE, TYPE | 235.000| 121.00000] 28,435.00]
| |B25.0B | TON | | |
e +
| |1525000000-E ASPHALT | | |

|0016|CONC SURFACE COURSE, | 270.000| 136.40000 | 36,828.00]
| | TYPE SF9.5A | TON | | |
o +
| |1575000000-E ASPHALT | | | |
|0017 | BINDER FOR PLANT MIX | 30.000| 525.80000| 15,774.00]
| | | TON | | |
o e +
| |1693000000-E ASPHALT | | |

|0018 | PLANT MIX, PAVEMENT | 10.000] 88.00000] 880.00]
| | REPAIR | TON | | |
o +
| |2022000000-E SUBDRAIN | | |

|0019 | EXCAVATION | 112.000] 1.10000] 123.20]
| | |ICY | | |
o +
| |2026000000-E GEOTEXTILE | | |

|0020 | FOR SUBSURFACE DRAINS | 500.000 0.28000] 140.00]
| | |SY | | |
o +
| |2036000000-E SUBDRAIN | | |

|0021 | COARSE AGGREGATE | 84.000] 1.10000] 92.40]
| | |ICY | | |
o +
| 12044000000-E 6" | | l |
|0022 | PERFORATED SUBDRAIN PIPE | 500.000] 0.28000] 140.00]
| | | LF | | |
o +

Check: 498F41D4 Page 2



State of NC Date: 10-24-17
Dept of Transportation Revised:
Contract ID: C203983 Project (s): STATE FUNDED
Letting Date: 11-21-17 Call Order: 003
Bidder: 5187 - S&C Construction, LLC

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No.| Description | Quantity |- |- |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| |2070000000-N SUBDRAIN | | |

|0023 | PIPE OQUTLET | 1.000] 11.00000] 11.00]
| | |EA | | |
e +
| |2077000000-E 6" OUTLET | | |

|0024 | PIPE | 6.000] 2.20000] 13.20]
| | | LF | | |
e +
| |2286000000-N MASONRY | | |

| 0025 | DRAINAGE STRUCTURES | 2.000| 1,320.00000] 2,640.00|
| | |EA | | |
e +
| |2367000000-N FRAME WITH | | | |
|0026 ]| TWO GRATES, STD 840.29] 2.000| 385.00000| 770.00]
| | |EA | | |
e +
| |2752000000-E GENERIC | | |

|0027 | PAVING ITEM MODIFIED | 30.000| 44.00000| 1,320.00]
| | SHOULDER BERM GUTTER | LF | | |
e +
| | 3030000000-E STEEL BM | | |

| 0028 | GUARDRAIL | 50.000] 18.70000] 935.00]
| | | LF | | |
o +
| | 3150000000-N ADDITIONAL | | | |
|0029 | GUARDRAIL POSTS | 5.000] 12.10000] 60.50]
| | |EA | | |
o e +
| | 3215000000-N GUARDRAIL | | | |
0030 | ANCHOR UNITS, TYPE III | 4.000] 2,035.00000] 8,140.00]
| | |EA | | |
o +
| |3287000000-N GUARDRAIL | | |

|0031|END UNITS, TYPE TL-3 | 4.000] 3,410.00000] 13,640.00|
| | |EA | | |
o +
| |3649000000-E RIP RAP, | | |

|0032|CLASS B | 2.000| 110.00000 | 220.00]
| | | TON | | |
o +
| |3656000000-E GEOTEXTILE | | | |
|0033 | FOR DRAINAGE | 460.000 | 2.20000]| 1,012.00]
| | |SY | | |
o +
| |4155000000-N DISPOSAL OF| | |

|0034|SIGN SYSTEM, U- CHANNEL | 6.000] 11.00000] 66.00]
| | |EA | | |
o +

Check: 498F41D4 Page 3



State of NC Date: 10-24-17
Dept of Transportation Revised:
Contract ID: C203983 Project (s): STATE FUNDED
Letting Date: 11-21-17 Call Order: 003
Bidder: 5187 - S&C Construction, LLC

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No. | Description | Quantity | —=————————————— - | ==———————————— |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| |4400000000-E WORK ZONE | | |

|0035]SIGNS (STATIONARY) | 408.000 | 8.80000 | 3,590.40|
| | |SF | | |
e +
| |4405000000-E WORK ZONE | | |

|0036|SIGNS (PORTABLE) | 160.000| 11.66000] 1,865.60]
| | |SF | | |
e +
| |4410000000-E WORK ZONE | | |

|0037|SIGNS (BARRICADE | 73.000] 13.70000] 1,000.10]
| | MOUNTED) | SF | | |
e +
| | 4435000000-N CONES | | |

|0038] | 20.000] 22.00000 | 440.00]
| | |EA | | |
e +
| |4445000000-E BARRICADES | | | |
|0039| (TYPE III) | 72.000] 44 .00000] 3,168.00]
| | | LF | | |
e +
| |4450000000-N FLAGGER | | |

0040 | 16.000] 55.00000| 880.00]
| | | HR | | |
o +
| |4685000000-E THERMOPLAST | | | |
|0041|IC PAVEMENT MARKINGLINES | 1,140.000] 3.03000] 3,454.20]
| | (4", 90 MILS) | LF | | |
o e +
| |4686000000-E THERMOPLAST| | |

|0042|IC PAVEMENT MARKING LINES| 1,140.000] 3.36000] 3,830.40]
| | (4™, 120 MILS) | LF | |

o +
| |4835000000-E PAINT | | |

|0043| PAVEMENT MARKING LINES | 24.000 | 27.50000] 660.00]
| | (24™) | LF | | |
o +
| | 4870000000-E REMOVAL OF | | |

|0044 | PAVEMENT MARKING LINES | 12.000] 55.00000] 660.00|
| | (24™) | LF | | |
o +
| | 6000000000-E TEMPORARY | | |

|0045|SILT FENCE | 1,075.000]| 2.20000]| 2,365.00]
| | | LF | | |
o +
| | 6006000000-E STONE FOR | | |

|0046 | EROSION CONTROL, CLASS| 95.000] 17.60000] 1,672.00]
| | A | TON | | |
o +
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State of NC Date: 10-24-17
Dept of Transportation Revised:
Contract ID: C203983 Project (s): STATE FUNDED
Letting Date: 11-21-17 Call Order: 003
Bidder: 5187 - S&C Construction, LLC

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No.| Description | Quantity |- |- |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| | 6009000000-E STONE FOR | | |

|0047 | EROSION CONTROL, CLASS| 5.000] 110.00000 | 550.00]
| B | TON | | |
e +
| |6012000000-E SEDIMENT | | |

|0048 | CONTROL STONE | 90.000] 38.50000| 3,465.00]|
| | | TON | | |
e +
| | 6015000000-E TEMPORARY | | | |
|0049 | MULCHING | 0.500] 550.00000| 275.00]
| | | ACR | | |
e +
| |6018000000-E SEED FOR | | |

| 0050 | TEMPORARY SEEDING | 100.000| 5.50000] 550.00]
| | | LB | | |
e +
| | 6021000000-E FERTILIZER | | | |
|0051| FOR TEMPORARY SEED-ING | 0.500] 550.00000| 275.00|
| | | TON | | |
e +
| | 6024000000-E TEMPORARY | | | |
|0052 | SLOPE DRAINS | 200.000]| 5.50000] 1,100.00]
| | | LF | | |
o +
| | 6029000000-E SAFETY | | |

| 0053 | FENCE | 400.000| 2.20000| 880.00]
| | | LF | | |
o e +
| | 6030000000-E SILT | | |

| 0054 | EXCAVATION | 40.000] 5.50000] 220.00]
| | |ICY | | |
o +
| | 6036000000-E MATTING FOR| | |

| 0055 | EROSION CONTROL | 1,265.000]| 2.75000] 3,478.75|
| | |SY | | |
o +
| | 6037000000-E COIR FIBER | | |

|0056 | MAT | 100.000| 7.70000 | 770.00]
| | |SY | | |
o +
| | 6042000000-E 1/4" | | | I
| 0057 | HARDWARE CLOTH | 165.000| 4.40000 | 726.00]
| | | LF | | |
o +
| | 6048000000-E FLOATING | | |

|0058 | TURBIDITY CURTAIN | 250.000] 27.50000] 6,875.00]
| | |SY | | |
o +
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State of NC Date: 10-24-17
Dept of Transportation Revised:
Contract ID: C203983 Project (s): STATE FUNDED
Letting Date: 11-21-17 Call Order: 003
Bidder: 5187 - S&C Construction, LLC

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No.| Description | Quantity |- |- |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| |6070000000-N SPECIAL | | |

0059 | STILLING BASINS | 3.000] 1,100.00000] 3,300.00]
| | |EA | | |
e +
| |6071012000-E COIR FIBER | | |

|0060 | WATTLE | 70.000] 7.70000 | 539.00]
| | | LF | | |
e +
| | 6084000000-E SEEDING & | | |

|0061 | MULCHING | 0.600] 2,310.00000] 1,386.00]
| | | ACR | | |
e +
| | 6087000000-E MOWING | | |

0062 | | 0.300] 550.00000| 165.00]
| | | ACR | | |
e +
| | 6090000000-E SEED FOR | | |

|0063 | REPAIR SEEDING | 50.000] 5.50000] 275.00]
| | | LB | | |
e +
| | 6093000000-E FERTILIZER | | |

|0064 | FOR REPAIR SEEDING | 0.250] 550.00000| 137.50]
| | | TON | | |
o +
| |6096000000-E SEED FOR | | |

|0065| SUPPLEMENTAL SEEDING | 50.000| 5.50000] 275.00|
| | | LB | | |
o e +
| | 6108000000-E FERTILIZER | | | |
|0066| TOPDRESSING | 0.500] 550.00000| 275.00]
| | | TON | | |
o +
| |6114500000-N SPECIALIZED| | | |
| 0067 | HAND MOWING | 10.000] 11.00000] 110.00]
| | | MHR | | |
o +
| |6117000000-N RESPONSE | | |

|0068 | FOR EROSION CONTROL | 13.000] 247.50000| 3,217.50]
| | |EA | | |
o +

| [6132000000-N GENERIC

|
|0069 | EROSION CONTROL ITEM | 2.000| 550.00000| 1,100.00]
| | CONCRETE WASHOUT | | | I
| | STRUCTURE |EA | | |
e et et et s +
| | | |
| | Section 0001 Total | 300,934.85]
e et et et s +
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State of NC Date: 10-24-17
Dept of Transportation Revised:
Contract ID: C203983 Project (s): STATE FUNDED
Letting Date: 11-21-17 Call Order: 003
Bidder: 5187 - S&C Construction, LLC

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No.| Description | Quantity |- |- |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
Section 0004 STRUCTURE ITEMS
Alt Group

e +
| | 8035000000-N REMOVAL OF | |

|0070 | EXISTING STRUCTURE AT | LUMP | LUMP 27,500.00

| |STATION *khkkkhkkhkkkKhkxk | |
| | (12+27.00-L-) | |

e +
| [8112730000-N PDA TESTING| | |

[0071| | 1.000] 2,750.00000| 2,750.00]
| | |EA | | |
e +
| [8121000000-N UNCLASSIFIE| |

|0072|D STRUCTURE EXCAVA-TION | LUMP | LUMP 11,000.00]

| |AT STATION ***x*xx*xx | |
| | (12427.00-L-) | |

e +
| |8182000000-E CLASS A | | |

|0073 | CONCRETE (BRIDGE) | 45.600 | 1,210.00000] 55,176.00]
| | |ICY | | |
e +
| [8210000000-N BRIDGE |

|0074 | APPROACH SLABS, | LUMP LUMP 19,800.00]

| | STATTON* * % % % o % % & % % % |
| | (12+27.00-L-) |

o +
| |8217000000-E REINFORCING| | |

10075 | STEEL, (BRIDGE) | 7,794.000 | 1.10000] 8,573.40]
| | |LB | | |
o +
| 18328200000-F PILE | | |

|0076|DRIVING EQUIPMENT SETUP | 10.000] 1,925.00000| 19,250.00]
| | FOR *** STEEL PILES (HP | | |

| |12 X 53) |EA | | |
o +
| 18328400000-F PILE | | |

|0077|DRIVING EQUIPMENT SETUP | 14.000] 1,925.00000| 26,950.00]
| | FOR *** GALVANIZED STEEL | | |

| |PILES (HP 14 X 73) |EA | | |
o +
| 18364000000-E HP12X53 | | | |
10078 | STEEL, PILES | 375.000] 24.20000 | 9,075.00]
| | | LF | | |
o +
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State of NC Date: 10-24-17
Dept of Transportation Revised:
Contract ID: C203983 Project (s): STATE FUNDED
Letting Date: 11-21-17 Call Order: 003
Bidder: 5187 - S&C Construction, LLC

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No.| Description | Quantity |- |- |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| | 8384200000-E HP14X73 | | |

|0079 | GALVANIZED STEEL PILES | 700.000| 48.40000] 33,880.00]
| | | LF | | |
e +
| 18391000000-N STEEL PILE | | | |
|0080| POINTS | 7.000| 165.00000| 1,155.00]
| | |EA | | |
e +
| [8393000000-N PILE | | |

| 0081 | REDRIVES | 14.000] 1.10000| 15.40]|
| | |EA | | |
e +
| |8475000000-E TWO BAR | | |

|0082 | METAL RAIL | 205.500| 103.40000| 21,248.70]
| | | LF | | |
e +
| |8517000000-E 1'-**"X | | |

|0083 | *****x" CONCRETE PARA- PET| 220.000] 90.20000] 19,844.00|
| | (1'-2" X 2'-8 3/4") | LF | |

e +
| |8608000000-E RIP RAP | | |

|0084|CLASS II (2'-0" THICK) | 195.000| 66.00000| 12,870.00]
| | | TON | | |
o +
| |8622000000-E GEOTEXTILE | | | |
|0085| FOR DRAINAGE | 215.000] 2.20000| 473.00]
| | |SY | | |
o e +
| | 8657000000-N ELASTOMERIC| | |

|0086 | BEARINGS | LUMP | LUMP | 4,620.00]
| | | | | |
o +
| |8762000000-E 3'-0" X | | |

|0087|1'-9" PRESTRESSED | 1,100.000] 135.85000| 149,435.00]
| | CONCCORED SLABS | LF | |

o +
| |8860000000-N GENERIC | | |

|0088 | STRUCTURE ITEM ASBESTOS | LUMP | LUMP | 2,200.00]
| | ASSESSMENT | | | I
o +
| | | |
| | Section 0004 Total | 425,815.50]
o +
| | | |
| |IBid Total | 726,750.35]
o +
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NON-COLLUSION AND DEBARMENT CERTIFICATION

The bidder certifies that neither he, nor any official, agent or employee of
the bidder has entered into any agreement, participated in any collusion, or
otherwise taken any action which is in restraint of free competitive bidding in
connection with this bid, and that the bidder intends to do the work with its
own bonafide employees or subcontractors and is not bidding for the benefit of
another contractor. In addition, submitting this electronic bid constitutes the
bidder's certification of Status under penalty of perjury under the laws of the
United States and in accordance with the Debarment Certification on file with
the Department.

By submitting this bid, the bidder certifies to the best of his knowledge and
belief that he and his principals:

a. Are not presently debarred, suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from covered transactions by any Federal
department or agency;

b. Have not within a three-year period preceding this proposal been convicted
of or had a civil judgment rendered against them for commission of fraud or
a criminal offense in connection with obtaining, attempting to obtain, or
performing a public (Federal, State or local) transaction or contract under
a public transaction; violation of Federal or State antitrust statutes or
commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records; making false statements; or receiving stolen
property;

c. Are not presently indicted for or otherwise criminally or civilly charged by
a governmental entity (Federal, State or local) with commission of any of
the offenses enumerated in paragraph b. of this certification; and

d. Have not within a three-year period preceding this proposal had one or more
public transactions (Federal, State or local) terminated for cause or
default.

Where the prospective bidder is unable to certify to any of the statements in
this certification, the bidder shall submit an explanation in the blanks
provided herein. The explanation will not necessarily result in denial of
participation in a contract.

Explanation:
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

If the prequalified bidder's status changes, he shall immediately submit a new
fully executed non-collusion affidavit and debarment certification with an
explanation of the change to the Contract Office prior to submitting the bid.

Failure to furnish a certification or an explanation will be grounds for
rejection of a bid

Check: 498F41D4 Page 9



AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using
the award limits on multiple projects. No

A bidder who desires to bid on more than one project on which bids are to be
opened on the same date, and who also desires to avoid receiving an award of
more projects than he is equipped to handle, may bid on any number of projects
but may limit the total amount of work awarded to him on selected projects by
completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid for
which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which

will not exceed a total of NOT ANSWERED for those

projects indicated herein, for which bids will be opened on (MM/DD/YY)
The Award Limits shall apply to the following projects:

Contract Number County
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

It is agreed that if I am (we are) the low Bidder(s) on indicated projects, the
total value of which is more than the above stipulated award limits, the Board
of Transportation will award me (us) projects from among those indicated that
have a total value not to exceed the award limit and will result in the lowest
total bids to the Department of Transportation.
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NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION DATE:10-24-17
MBE COMMITMENT ITEMS PAGE: 11

PROPOSAL: C203983
LETTING: L171121 CALL: 003
VENDOR: 5187 S&C Construction, LLC

LINE ITEM ITEM UNIT SUBCONTRACTOR SUBCONTRACTOR EXTENDED
NO. NO. DESC. TYPE QUANTITY UNIT PRICE AMOUNT
MBE SUBCONTRACTOR: 8055 J. R. STEEL, LLC

Will Use Quote: Yes

0083 8517000000-E 1'"—-**"Xx*x*xxx TF 220.000 18.69580 4113.08

0075 8217000000-E REINF STEEL LB 7794.000 0.81000 6313.14

0074 8210000000-N BRG APPR SLA LS 1.000 3968.06000 3968.06

0084 8608000000-E RIP RAP II ( TON 195.000 23.00000 4485.00
MBE COMMITMENT TOTAL FOR SUBCONTRACTOR: 18,879.28

MBE SUBCONTRACTOR: 2676 PAUL D. WILLIAMS DBA PAUL D. WILLIAMS HAULING
Will Use Quote: Yes

0084 8608000000-E RIP RAP II ( TON 0.000 23.00000 0.00
MBE COMMITMENT TOTAL FOR SUBCONTRACTOR: 0.00

TOTAL MBE COMMITMENT FOR VENDOR: Entered: 2.60% or 18879.28

Required: 2.00% or 14535.01

<GOAL MET>
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NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION DATE:10-24-17
WBE COMMITMENT ITEMS PAGE: 12

PROPOSAL: C203983
LETTING: L171121 CALL: 003
VENDOR: 5187 S&C Construction, LLC

LINE ITEM ITEM UNIT SUBCONTRACTOR SUBCONTRACTOR EXTENDED
NO. NO. DESC. TYPE QUANTITY UNIT PRICE AMOUNT
WBE SUBCONTRACTOR: 4898 BULLINGTON CONSTRUCTION INC

Will Use Quote: Yes

0028 3030000000-E STL BM GUARD LF 50.000 17.00000 850.00

0029 3150000000-N ADDIT GUARDR EA 5.000 11.00000 55.00

0030 3215000000-N GR ANCHOR TY EA 4.000 1850.00000 7400.00

0031 3287000000-N GR END TYPE EA 4.000 3100.00000 12400.00
WBE COMMITMENT TOTAL FOR SUBCONTRACTOR: 20,705.00

WBE SUBCONTRACTOR: 11402 FLORENCE CONCRETE PRODUCTS
Will Use Quote: Yes

0087 8762000000-E 3'-0"X 1'-9" LF 1100.000 92.35000 101585.00
WBE COMMITMENT TOTAL FOR SUBCONTRACTOR: 101,585.00

TOTAL WBE COMMITMENT FOR VENDOR: Entered: 16.83% or 122290.00

Required: 4.00% or 29070.01

<GOAL MET>
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THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)
ITtem Warning : item 8517000000-E (Line# 0083) quantity overcommitted by DBE'

DBE Warning : DBEName FLORENCE CONCRETE not chosen from list (WBE #2)

This Bid contains 0 amendment files

Electronic Bid Submission
By submitting this bid electronically, I hereby acknowledge that all
requirements included in the hard copy proposal, addendum, amendments, plans,
standard specifications, supplemental specifications and special provisions
are part of the bid and contract. Further, I acknowledge that I have read,
understand, accept, acknowledge and agree to comply with all statements in this
electronic bid.

I Hereby certify that I have the authority to submit this bid.

Signature Agency Date



Dec 13, 2017 8:43 am North Carolina Department Of Transportation Page: 10of 6
Contract Item Sheets For C203983

Line  ltemNumber Sec  Description Quantity Unit Bid Amount
# # Unit Price Bid

ROADWAY ITEMS

0001  0000100000-N 800 MOBILIZATION Lump Sum 34,606.00 34,606.00
LS
0002  0000400000-N 801 CONSTRUCTION SURVEYING Lump Sum 5,500.00 5,500.00
LS
0003  0029000000-N SP REINFORCED BRIDGE APPROACH Lump Sum 11,000.00 11,000.00
FILL’ STATION *kkkkkkkkkkk LS
(12+27.00)
0004  0036000000-E 225 UNDERCUT EXCAVATION 600 5.50 3,300.00
CcY
0005  0043000000-N 226 GRADING Lump Sum 55,000.00 55,000.00
LS
0006  0050000000-E 226 SUPPLEMENTARY CLEARING & GRUB- 1 1.10 1.10
BING ACR
0007  0195000000-E 265  SELECT GRANULAR MATERIAL 600 2.20 1,320.00
CcY
0008  0196000000-E 270  GEOTEXTILE FOR SOIL STABILIZA- 2,100 0.28 588.00
TION SY
0009  0318000000-E 300 FOUNDATION CONDITIONING MATE- 10 11.00 110.00
RIAL, MINOR STRUCTURES TON
0010  0320000000-E 300 FOUNDATION CONDITIONING GEO- 20 2.20 44.00
TEXTILE sy
0011  0335200000-E 305 15" DRAINAGE PIPE 60 22.00 1,320.00
LF
0012  1099500000-E 505  SHALLOW UNDERCUT 500 5.50 2,750.00
CcY
0013  1099700000-E 505  CLASS IV SUBGRADE STABILIZA- 950 16.50 15,675.00
TION TON
0014  1330000000-E 607  INCIDENTAL MILLING 225 22.00 4,950.00
SY
0015  1489000000-E 610 ASPHALT CONC BASE COURSE, TYPE 235 121.00 28,435.00
B25.0B TON
0016  1525000000-E 610 ASPHALT CONC SURFACE COURSE, 270 136.40 36,828.00
TYPE SF9.5A TON
0017  1575000000-E 620  ASPHALT BINDER FOR PLANT MIX 30 525.80 15,774.00
TON
0018  1693000000-E 654  ASPHALT PLANT MIX, PAVEMENT 10 88.00 880.00

REPAIR TON




Dec 13, 2017 8:43 am North Carolina Department Of Transportation Page: 20of 6
Contract Item Sheets For C203983

Line  ltemNumber Sec  Description Quantity Unit Bid Amount
# # Unit Price Bid
0019  2022000000-E 815 SUBDRAIN EXCAVATION 112 1.10 123.20
CcYy
0020  2026000000-E 815 GEOTEXTILE FOR SUBSURFACE 500 0.28 140.00
DRAINS sy
0021  2036000000-E 815 SUBDRAIN COARSE AGGREGATE 84 1.10 92.40
CcYy
0022  2044000000-E 815 6" PERFORATED SUBDRAIN PIPE 500 0.28 140.00
LF
0023  2070000000-N 815 SUBDRAIN PIPE OUTLET 1 11.00 11.00
EA
0024  2077000000-E 815 6" OUTLET PIPE 6 2.20 13.20
LF
0025  2286000000-N 840 MASONRY DRAINAGE STRUCTURES 2 1,320.00 2,640.00
EA
0026  2367000000-N 840 FRAME WITH TWO GRATES, STD 2 385.00 770.00
840.29 EA
0027  2752000000-E SP GENERIC PAVING ITEM 30 44.00 1,320.00
MODIFIED SHOULDER BERM GUTTER LF
0028  3030000000-E 862 STEEL BM GUARDRAIL 50 18.70 935.00
LF
0029  3150000000-N 862  ADDITIONAL GUARDRAIL POSTS 5 12.10 60.50
EA
0030  3215000000-N 862 GUARDRAIL ANCHOR UNITS, TYPE 4 2,035.00 8,140.00
I} EA
0031  3287000000-N SP GUARDRAIL END UNITS, TYPE TL-3 4 3,410.00 13,640.00
EA
0032  3649000000-E 876 RIP RAP, CLASS B 2 110.00 220.00
TON
0033  3656000000-E 876 GEOTEXTILE FOR DRAINAGE 460 2.20 1,012.00
SY
0034  4155000000-N 907 DISPOSAL OF SIGN SYSTEM, U- 6 11.00 66.00
CHANNEL EA
0035  4400000000-E 1110 WORK ZONE SIGNS (STATIONARY) 408 8.80 3,590.40
SF
0036  4405000000-E 1110 WORK ZONE SIGNS (PORTABLE) 160 11.66 1,865.60
SF
0037  4410000000-E 1110 WORK ZONE SIGNS (BARRICADE 73 13.70 1,000.10

MOUNTED) SE




Dec 13, 2017 8:43 am North Carolina Department Of Transportation Page: 30of 6
Contract Item Sheets For C203983

Line  ltemNumber Sec  Description Quantity Unit Bid Amount
# # Unit Price Bid
0038  4435000000-N 1135 CONES 20 22.00 440.00
EA
0039  4445000000-E 1145 BARRICADES (TYPE IIl) 72 44.00 3,168.00
LF
0040  4450000000-N 1150 FLAGGER 16 55.00 880.00
HR
0041  4685000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 1,140 3.03 3,454.20
LINES (4", 90 MILS) LE
0042  4686000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 1,140 3.36 3,830.40
LINES (4", 120 MILS) LE
0043  4835000000-E 1205 PAINT PAVEMENT MARKING LINES 24 27.50 660.00
(24") LF
0044  4870000000-E 1205 REMOVAL OF PAVEMENT MARKING 12 55.00 660.00
LINES (24") LF
0045  6000000000-E 1605 TEMPORARY SILT FENCE 1,075 2.20 2,365.00
LF
0046  6006000000-E 1610 STONE FOR EROSION CONTROL, 95 17.60 1,672.00
CLASS A TON
0047  6009000000-E 1610 STONE FOR EROSION CONTROL, 5 110.00 550.00
CLASS B TON
0048  6012000000-E 1610 SEDIMENT CONTROL STONE 90 38.50 3,465.00
TON
0049  6015000000-E 1615 TEMPORARY MULCHING 0.5 550.00 275.00
ACR
0050 6018000000-E 1620 SEED FOR TEMPORARY SEEDING 100 5.50 550.00
LB
0051  6021000000-E 1620 FERTILIZER FOR TEMPORARY SEED- 0.5 550.00 275.00
ING TON
0052  6024000000-E 1622 TEMPORARY SLOPE DRAINS 200 5.50 1,100.00
LF
0053  6029000000-E SP SAFETY FENCE 400 2.20 880.00
LF
0054  6030000000-E 1630 SILT EXCAVATION 40 5.50 220.00
CcYy
0055  6036000000-E 1631 MATTING FOR EROSION CONTROL 1,265 2.75 3,478.75
SY
0056  6037000000-E SP COIR FIBER MAT 100 7.70 770.00

SY




Dec 13, 2017 8:43 am North Carolina Department Of Transportation Page: 40f 6
Contract Item Sheets For C203983

Line  ltemNumber Sec  Description Quantity Unit Bid Amount
# # Unit Price Bid
0057  6042000000-E 1632 1/4" HARDWARE CLOTH 165 4.40 726.00
LF
0058  6048000000-E SP FLOATING TURBIDITY CURTAIN 250 27.50 6,875.00
SY
0059  6070000000-N 1639 SPECIAL STILLING BASINS 3 1,100.00 3,300.00
EA
0060 6071012000-E SP COIR FIBER WATTLE 70 7.70 539.00
LF
0061  6084000000-E 1660 SEEDING & MULCHING 0.6 2,310.00 1,386.00
ACR
0062  6087000000-E 1660 MOWING 0.3 550.00 165.00
ACR
0063  6090000000-E 1661 SEED FOR REPAIR SEEDING 50 5.50 275.00
LB
0064  6093000000-E 1661 FERTILIZER FOR REPAIR SEEDING 0.25 550.00 137.50
TON
0065  6096000000-E 1662 SEED FOR SUPPLEMENTAL SEEDING 50 5.50 275.00
LB
0066  6108000000-E 1665 FERTILIZER TOPDRESSING 0.5 550.00 275.00
TON
0067  6114500000-N 1667 SPECIALIZED HAND MOWING 10 11.00 110.00
MHR
0068  6117000000-N SP RESPONSE FOR EROSION CONTROL 13 247.50 3,217.50
EA
0069  6132000000-N SP GENERIC EROSION CONTROL ITEM 2 550.00 1,100.00

CONCRETE WASHOUT STRUCTURE EA
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Contract Item Sheets For C203983

Line  ltemNumber Sec  Description Quantity Unit Bid Amount

# # Unit Price Bid

0070  8035000000-N 402 REMOVAL OF EXISTING STRUCTURE Lump Sum 27,500.00 27,500.00
AT STATION *kkkkkkkkkkk LS

(12+27.00-L-)

0071  8112730000-N 450 PDATESTING 1 2,750.00 2,750.00
EA

0072  8121000000-N 412  UNCLASSIFIED STRUCTURE EXCAVA- Lump Sum 11,000.00 11,000.00
TION AT STATION ***xkkk* LS

(12+27.00-L-)

0073  8182000000-E 420 CLASS A CONCRETE (BRIDGE) 45.6 1,210.00 55,176.00
CY

0074  8210000000-N 422  BRIDGE APPROACH SLABS, STATION Lump Sum 19,800.00 19,800.00
*kkkkkkkkkkk LS

(12+27.00-L-)

0075  8217000000-E 425 REINFORCING STEEL (BRIDGE) 7,794 1.10 8,573.40
LB
0076  8328200000-E SP PILE DRIVING EQUIPMENT SETUP 10 1,925.00 19,250.00
FOR *** STEEL PILES EA
(HP 12 X 53)
0077  8328400000-E SP PILE DRIVING EQUIPMENT SETUP 14 1,925.00 26,950.00
FOR *** GALVANIZED STEEL PILES EA
(HP 14 X 73)
0078  8364000000-E 450 HP12X53 STEEL PILES 375 24.20 9,075.00
LF
0079  8384200000-E 450 HP14X73 GALVANIZED STEEL PILES 700 48.40 33,880.00
LF
0080  8391000000-N 450 STEEL PILE POINTS 7 165.00 1,155.00
EA
0081  8393000000-N 450 PILE REDRIVES 14 1.10 15.40
EA
0082  8475000000-E 460 TWO BAR METAL RAIL 205.5 103.40 21,248.70
LF
0083  8517000000-E 460 1'-+xX ekt CONCRETE PARA- 220 90.20 19,844.00
PET LF

(1-2" X 2'-8 3/4")

0084  8608000000-E 876  RIP RAP CLASS Il (2'-0" THICK) 195 66.00 12,870.00
TON

0085  8622000000-E 876  GEOTEXTILE FOR DRAINAGE 215 2.20 473.00
SY

0086  8657000000-N 430 ELASTOMERIC BEARINGS Lump Sum 4,620.00 4,620.00

LS
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Line  ltemNumber Sec  Description Quantity Unit Bid Amount

# # Unit Price Bid

0087  8762000000-E 430 3-0" X 1'-9" PRESTRESSED CONC 1,100 135.85 149,435.00
CORED SLABS LE

0088  8860000000-N SP GENERIC STRUCTURE ITEM Lump Sum 2,200.00 2,200.00
ASBESTOS ASSESSMENT LS

TOTAL AMOUNT OF BID FOR ENTIRE PROJECT $726,750.35

0843/Dec13/Q25334.75/D411733942000/E88



contractNo. CZ0R9 B3 Rev. 5-19-11

couny Pemders

EXECUTION OF CONTRACT
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

LIMITED LIABILITY COMPANY

The Contractor being duly swom, solemnly swears (or affirms) that neither he, nor any official, agent or employee
has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of
free competitive bidding in connection with this Contract, that the Contractor has not been convicted of violating
N.C.G.S. § 133-24 within the last three years, and that the Contractor intends to do the work with its own bonafide
employees or subcontractors and did not bid for the benefit of another contractor.

By submitting this Execution of Contract, Non-Collusion Affidavit and Debarment Certification, the Contractor is
certifying his status under penalty of petjury under the laws of the United States in accordance with the Debarment
Certification attached, provided that the Debarment Certification also includes any required statements concerning
exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are
not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR
Sd C Comstruchon, e

Full Name of Firm

3Lo6 § College 2d., $a4 E-315, W-Iw\mqnh NC 242

Address as Prequahf' ied
Signature of Witness Slgnaturc anageriratherized-lrsent—

Select appropna!e title

BASHMUVKY 00 - PaRign Mary Ahm l&bU\fﬂh

Print or type Signer's name Pfint or type Signer's Name

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the NOTARY SEAL
Y70 a~\ee —

_['5_ day of 20| F

Signature of Notary Public

of L)c > \'Lw\ o\ County
State of W C
My Commission Expires: Q3 [ 2o [2019 Viraj Parikh

Notary Public
New Hanover County, NC
f My Commission Expires 4/20/2019




Contract No. CQ'O 5q 65 Rev. 5-19-11
County PM d [

DEBARMENT CERTIFICATION

Conditions for certification:

1.

The prequalified bidder shall provide immediate written notice to the Department if at any
time the bidder learns that his certification was erroneous when he submitted his debarment
certification or explanation filed with the Department, or has become erroneous because of
changed circumstances.

The terms covered transaction, debarred, suspended, ineligible, lower tier covered
transaction, participant, person, primary covered transaction, principal, proposal, and
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions
and Coverage sections of the rules implementing Executive Order 12549. A copy of the
Federal Rules requiring this certification and detailing the definitions and coverages may be
obtained from the Contract Officer of the Department.

The prequalified bidder agrees by submitting this form, that he will not knowingly enter into
any lower tier covered transaction with a person who is debarred, suspended, declared
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized
by the Department.

For Federal Aid projects, the prequalified bidder further agrees that by submitting this form
he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid
Construction Contract (Form FHWA PR 1273) provided by the Department, without
subsequent modification, in all lower tier covered transactions.

The prequalified bidder may rely upon a certification of a participant in a lower tier covered
transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the
covered transaction, unless he knows that the certification is erroneous. The bidder may
decide the method and frequency by which he will determine the eligibility of his
subcontractors.

Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render in good faith the certification required by this provision. The
knowledge and information of a participant is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

Except as authorized in paragraph 6 herein, the Department may terminate any contract if the
bidder knowingly enters into a lower tier covered transaction with a person who is
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction,
in addition to other remedies available by the Federal Government.



ContractNo._ C 2039% 3 Rev. 5-19-11
County ’: {AN {‘QE

DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, that he and his
principals:

a.

Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

Have not within a three-year period preceding this proposal been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in connection
with obtaining, attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction
of records; making false statements; or receiving stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (Federal, State or local) with commission of any of the offenses enumerated in
paragraph b. of this certification; and

Have not within a three-year period preceding this proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

Will submit a revised Debarment Certification immediately if his status changes and will
show in his bid proposal an explanation for the change in status.

If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation
with this submittal. An explanation will not necessarily result in denial of participation in a
contract.

Failure to submit a non-collusion affidavit and debarment certification will result in the
prequalified bidder's bid being considered non-responsive.

D Check here if an explanation is attached to this certification.



Contract No. C203983

County (ies): Pender

ACCEPTED BY THE
DEPARTMENT OF TRANSPORTATION

DocuSigned by:

[?omb( €. Davungort) br.

FOTBOUSCAA T A4d L Contract Officer

12/14/2017

Date

Execution of Contract and Bonds
Approved as to Form:

DocuSigned by:

ﬁuwb Comart

40B43E01T20354B8Y.7

Attorney General

12/14/2017

Date

Signature Sheet (Bid - Acceptance by Department)



Bond No. PB00155800525

Contract No. £203983 Rev 5-17-1%
County Pender

CONTRACT PAYMENT BOND

Date of Payment Bond Exceulion  December 8, 2017

Name of Principat Coniractor S & C Construction, LLC
Name of Surety: Philadelphia Indemnity Insurance Company
Name of Contracting Body: North Carolina Denariment of Transporiation

Raleigh, North Carolina

Seven Hundred Twenty Six Thousand Seven Hundred Fifty

Amount of Bond: Dollars and 35/100 $726.750.35
Contract ID No.: £203983
County Name: Pender

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR (hereafter,
PRINCIPAL) and SURETY above named, are held and firmly bound unto the above named
Contracting Body, herelnafier called the Coniracting Body, in the penal sum of the amount stated
above for the payment of which sum well and truly to be made, we bind ourselves, our helrs,
executors, administrators, and successors, jointly and severally, finnly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a
cerlain contract with the Contracling Body, numbered as shown above and hereto aftached:

NOW THEREFORE, if the principal shall promptly make payment to all persons supplying labor
and material in the prosecution of the work provided for in said contract, and any and all duly
authorized modifications of said contract that may herealter be made, notice of which modifications
to the surety being hereby waived, then his obligation to be void; otherwise to remain in full force

and viriue,

IN WITNESS WHEREOF, the above-bound parties have execuled this instrument under their several
seals on the dale indicated above, the name and corporate seal of each corporate party being hereto
affixed and these presents duly signed by its undersigned representative, pursuant
to authorlty of its governing body.



ComactNo. 203963 Rev 51711

County Pender

CONTRACT PAYMENT BOND

Affix Seal of Surety Company i i
Print or type Surety Company Name

By Heather Burroughs
Print, stamp or type name of Attornsy-in-Fact

Iy,
IMNITY ™

Signature of Attorney-in-Fact * Noqreas®y’ &

iness

Bobbi D Pendleton
Print or type Signer’s name

One Bala Plaza Suite 100. Bala Cynwyd, PA18004
Address of Attorney-in-Fact




Rev 3-17-18

Contract No, £203983
County Pender

CONTRACT PAYMENT BOND
LIMITED LIABILITY COMPANY
SIONATURE OF CONTRACTOR (Principal)

Name of Contractor ~ S&C Construction
Full name of Firm

3600 S College Rd., Ste. E-375, Wilmington, NC 28412
Address as prequalified

By: .
AlUTS ofMember, Mannger, AnthorivedvApont Sy
Select oppropriate tlile ; 330(3.- \‘(.0 Ll ‘3?

NGO
fE i MR LELE ic
) il 1088 §78
MM\IAVW\ QOlOng'h 1"!'.__'..' :‘.’.‘:".‘:‘-" \-‘s

""" Print or type Signer’s name g, v o

"'lnnml""‘



Bond No. PB00155800525

ComtractNo.  C203983 Rev 5417201
County Pender

CONTRACT PERFORMANCE BOND

Date of Performance Bond Execution: December 8, 2017

Name of Principal Coniractor: $ & C Construction, LLC

Name of Surety: Philadelphia Indemnity Insurance Company

Name of Contracting Body: North Carolina Department of Transportafion
Raleigh, North Carolina

Amount of Bond: Dollrs and G001 oo Seven Hundred Pty $726,750.35

Coniract ID No.: C203983

County Naunte; Pender

KNOW ALL MEN BY THESE PRESENTS, That we, (he PRINCIPAL, CONTRACTOR
(hereafter, PRINCIPAL) and SURETY above named, are held and firmly bound unto the above
named Contracling Body, hereinafter called the Contracting Body, in the penal sum of the
amount stated above for the payment of which sum well and truly to be made, we bind ourselves,
our heits, executors, administrators, and successors, jointly and severally, firmly by these
presents,

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a
certain contract with the Contracting Body, numbered as shown above and hereto aftached:

NOW THEREFORE, if the principal shall well and truly perform and fulfill all the undertakings,
covenauls, terms, conditions, and agreements of said contract during the original terin of said
contract and any extensions thereof that may be granted by the Contracting Body, with or
without notice to the Surety, and during the life of any guaranty required under the contract, and
shall also well and truly perform and fulfill all the undertakings, covenants, terms, conditions,
and agreements of any and all duly authorized modifications of said contract that may hereafter
be made, notice of which modifications to the surety being hereby waived, then this obligation to
be void; otherwise to remain in full force and virtue,

IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their
several seals on the date indicated above, the name and corporate seal of cach corporate party
belng hereto affixed and these presents duly signed by its undersigned representative, pursuant to
authority of its governing body.



Contract No, 203983 Rey 5-17-10
County Bender

CONTRACT PERFORMANCE BOND

Affix Seal of Surety Company iladelphi i
Print or type Surety Company Name

By Heather Burroughs _
Print, stamp or type name of Attorney-in-Fact

\ : S\.-w;‘ 5
By: m : 39 k"‘i
Signature of Attorney-in-Fact

Signature of Witness

Bobbi D Pendleton
Print or type Signer’s name

One Bala Plaza Suite 100. Bala Cynwyd, PA19004
Address of Attorney-in-Fact




Rev 51211

Conmacidde.  C203083
Covny Pender
CONTRACT PERFORMANCE BOND
LIMITED LIABILITY COMPANY
SIGNATURE OF CONTRACTOR (Princlpal)
S&C Construction
Full name of Firm

Name of Contractor
on, NC 28412

3600 S Coll Rd., Ste. E-375 Wilmingt
Address as prequalified

ature of Memben, Manager, Authorasd-Agent=-

Seleet oppropriate thile

Mavy Anin Robavsin

U Printor type Signer’s name

Pogsaac®
wte

o, s
AL TIPSRE

o

.
4
T



PHILADELPHIA INDEMNITY INSURANCE COMPANY
One Bala Plaza, Svite 100
Bala Cynwyd, PA 19004-0950

Power of Attorney

Surety Bond Number: pB00155800525
Principal: S & C Consfruction, LLC

Obligee: State of North Carolina, Department of Transpartation

KNOW ALL PERSONS BY THESE PRESENTS: That PHILADELPHIA INDEMNITY INSURANCE COMPANY (ithe Company), a corporation organized and
existing under the laws of the Commonwealth of Pennsylvania, does hereby constitute and appoint Heather Burroughs its true and lawful Attomey-in-fact
with full authority to execute on its behalf bonds, undertakings, recognizances and other contracts of indemnity and writings obligatory in the nature thereof, issued in
the course of its business and 1o bind the Company thereby, in an amount not to exceed 525,000,000,

This Power of Attorney is granted and is signed and sealed by facsimile under and by the authority of the following Resolution adopted by the Boand of Directors of
PHILADELPHIA INDEMNITY INSURANCE COMPANY on the 14® of November, 2016,

RESOLVED: That the Board of Directors hereby authorizes the President or any Vice President of the
Company: (1) Appoint Attomey(s) in Fact and authorize the Aftomey(s) in Fact to
execute on behalf of the Company bonds and undertakings, contracts of indemnity and
other writings obligatory in the nature thereof and 1o attach the seal of the Company
thereto; and (2} to remove, at any time, eny such Attorney-in-Foct and revoke the
authority given. And, beit

FURTHER

RESOQLVED: That the signatures of such officers and the seal of the Company may be affixed to any
such Power of Attomey or centificate relating thereto by facsimile, and any such Power of
Attorney so executed and certified by facsimile signatures and facsimile seal shall be
valid and binding upon the Company in the fulure with respect to any bond or
undertaking lo which it is attached.

IN TESTIMONY WHEREOF, PHILADELPHIA INDEMNITY INSURANCE COMPANY HAS CAUSED THIS INSTRUMENT TO BE SIGNED AND ITS
CORPORATE SEALTO BE AFFIXED BY ITS AUTHORIZED OFFICE THIS 27™ DAY OF OCTOBER, 2017.

@Mﬁéﬂ

(Seal)

Robert D, O'Leary Jr., President & CEQ
Philadelphia Indemnity Insurance Company

On this 27® day of Oclober, 2017, before me came the individual who executed the preceding instrument, to me personally known, and being by me duly sworn said

that he is the therein described and authorized officer of the PHILADELPHIA INDEMNITY INSURANCE COMPANY; that the seal affixed to snid instrument is
the Corporsie sea of said Company; that the said Corporate Seal and his signature were duly aflixed.

Notary Public: "“WM

residing at: Bala Cynwyd, PA
My commission expires: September 25, 2021

(Notarsy Seal)

I, Edward Sayago, Corporate Sccretary of PHILADELPHIA INDEMNITY INSURANCE COMPANY, do hereby centify that the foregoing resolution of the Board of
Directors and this Power of Attomey issued pursuant thereto on this 27% day of October, 2017 are true and cormect and are still in futll force and effect. I do further
certify that Robert D. O"Leary Jr., who executed the Power of Attomey as President, was on the date of execution of the attached Power of Attomey the duly clected
President of PHILADELPHIA INDEMNITY INSURANCE COMPANY,

In Testimeny Whereof I have subscribed my name and affixed the facsimile seal of each Company this_8th _ dayof December, ,2017.
Edward Sayago, Corporate Secretary

PHILADELPHIA INDEMNITY INSURANCE COMPANY
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