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STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

PROPOSAL

DATEAND TIME OF BID opeNiNg: DECEMBER 18, 2018 AT 2:00 PM

CONTRACT ID C204268
WBS 2020CPT.09.01.10291, 2020CPT.09.02.20291

FEDERAL-AID NO. STATE FUNDED

COUNTY DAVIDSON

T.I.P. NO.

MILES 54.484

ROUTE NO.

LOCATION 1 SECTION OF BUS. 1-85/US-29/US-70, NC-62, AND NC-47,

2 SECTIONS OF NC-109, AND 35 SECTIONS OF SECONDARY ROADS.

TYPEOFWORK  MILLING, WIDENING, RESURFACING, AND SHOULDER RECONSTRUCTION.
NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE
GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING
ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.
BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING
AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS
ON BIDDING, THE BIDDER WHO ISAWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH
CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAY S OF BID OPENING.

BIDSWILL BE RECEIVED ASSHOWN BELOW:

THISISA ROADWAY PROPOSAL

5% BID BOND OR BID DEPOSIT REQUIRED



PROPOSAL FOR THE CONSTRUCTION OF
CONTRACT No. C204268 IN DAVIDSON COUNTY, NORTH CAROLINA
Date 20
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C204268 has carefully
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly
understands the stipulations, requirements and provisions. The undersigned bidder agrees to bound upon his execution of
the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the necessary
contract payment bond and contract performance bond within fourteen days after the written notice of award is received by
him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means of
construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and complete
the said contract in accordance with the 2018 Standard Specifications for Roads and Structures by the dates(s) specified in
the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump sum prices,
as the case may be, for the various items given on the sheets contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work
and required labor to construct and complete State Highway Contract No. C204268 in Davidson County, for the unit or
lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications
prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby
become a part of this contract.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads
and Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into and made a
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the direction
of the Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or
such other person as may be designated by the Secretary to sign for the Department of Transportation. The conditions and
provisions herein cannot be changed except over the signature of the said Contract Officer.

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the
basis for comparison of bids. The Department of Transportation may increase or decrease the quantity of any item or portion
of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the
unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department
of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this
bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of
Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by
him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder.

7 ot eesases® >
~TON DAY ‘?“

TP L

State Contract Officer

DocuSigned by:

Konald €. Duengert, .

Fe1B6038A47A442..  11/8/2018
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PROJECT SPECIAL PROVISIONS

GENERAL

CONTRACT TIME AND LIQUIDATED DAMAGES:
(7-1-95) (Rev. 12-18-07) 108 SP1G10 A

The date of availability for this contract is March 18, 2019.
The completion date for this contract is November 1, 2020.

Except where otherwise provided by the contract, observation periods required by the contract will
not be a part of the work to be completed by the completion date and/or intermediate contract times
stated in the contract. The acceptable completion of the observation periods that extend beyond
the final completion date shall be a part of the work covered by the performance and payment
bonds.

The liquidated damages for this contract are Two Thousand Dollars ($ 2,000.00) per calendar
day.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 9-12-18 Div. 9) 108 SP1G14 A

The Contractor shall complete the required work of installing, maintaining, and removing the
traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close or narrow a lane of traffic on Maps #1 thru #3, and #6 thru #41
during the following time restrictions:

DAY AND TIME RESTRICTIONS

Monday thru Sunday
7:00 a.m. to 9:00 a.m.

In addition, the Contractor shall not close or narrow a lane of traffic on Any Map, detain and/or
alter the traffic flow on or during holidays, holiday weekends, special events, or any other time
when traffic is unusually heavy, including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by
the Engineer.

2. For New Year's Day, between the hours of 7:00 a.m. December 31% and 9:00 a.m.
January 2". If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until
9:00 a.m. the following Tuesday.

3. For Easter, between the hours of 7:00 a.m. Thursday and 9:00 a.m. Monday.

4. For Memorial Day, between the hours of 7:00 a.m. Friday and 9:00 a.m. Tuesday.
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5. For Independence Day, between the hours of 7:00 a.m. the day before Independence
Day and 9:00 a.m. the day after Independence Day.

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the
hours of 7:00 a.m. the Thursday before Independence Day and 9:00 a.m. the Tuesday
after Independence Day.

6. For Labor Day, between the hours of 7:00 a.m. Friday and 9:00 a.m. Tuesday.
7. For Thanksgiving Day, between the hours of 7:00 a.m. Tuesday and 9:00 a.m. Monday.

8. For Christmas, between the hours of 7:00 a.m. the Friday before the week of Christmas
Day and 9:00 a.m. the following Tuesday after the week of Christmas Day.

9. For BBQ Festival, between the hours of 7:00 a.m. the Thursday of the week of the
BBQ Festival and 9:00 a.m. the following Monday after the week of the BBQ Festival.

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence
Day, Labor Day, Thanksgiving, and Christmas. The Contractor shall schedule his work so that
lane closures will not be required during these periods, unless otherwise directed by the
Engineer.

The time of availability for this intermediate contract work shall be the time the Contractor
begins to install all traffic control devices for lane closures according to the time restrictions
listed herein.

The completion time for this intermediate contract work shall be the time the Contractor is
required to complete the removal of all traffic control devices for lane closures according to the
time restrictions stated above and place traffic in the existing traffic pattern.

The liquidated damages are One Thousand, Two Hundred Fifty Dollars ($ 1,250.00) per
fifteen (15) minute time period.

INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1G14C

The Contractor shall complete the required work of installing, maintaining and removing the
traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close or narrow a lane of traffic on Maps #4 and #5 during the following
time restrictions:

DAY AND TIME RESTRICTIONS

Monday thru Sunday
6:00 a.m. to 8:00 p.m.
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The time of availability for this intermediate contract time will be the time the Contractor begins
to install traffic control devices required for the lane closures according to the time restrictions
stated herein.

The completion time for this intermediate contract time will be the time the Contractor is
required to complete the removal of traffic control devices required for the lane closures
according to the time restrictions stated herein and restore traffic to the existing traffic pattern.

The liquidated damages are One Thousand, Two Hundred Fifty Dollars ($ 1,250.00) per
fifteen (15) minute time period.

INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES:
(6-18-13) 108 SP1G14 L

The Contractor shall complete the work as shown on Maps #3, #7, and # 9 and shall place and
maintain traffic on same.

The date of availability for this intermediate contract time is June 12, 2019.
The completion date for this intermediate contract time is August 24, 2019.
The liquidated damages are One Thousand Dollars ($ 1,000.00) per calendar day.

PROSECUTION OF WORK:
(7-1-95) (Rev. 8-21-12) 108 SP1 G15R

The Contractor will be required to prosecute the work in a continuous and uninterrupted manner
from the time he begins the work until completion and final acceptance of the project. The
Contractor will not be permitted to suspend his operations except for reasons beyond his control
or except where the Engineer has authorized a suspension of the Contractor's operations in writing.

In the event that the Contractor's operations are suspended in violation of the above provisions, the
sum of $ 2,000.00 will be charged the Contractor for each and every calendar day that such
suspension takes place. The said amount is hereby agreed upon as liquidated damages due to extra
engineering and maintenance costs and due to increased public hazard resulting from a suspension
of the work. Liquidated damages chargeable due to suspension of the work will be additional to
any liquidated damages that may become chargeable due to failure to complete the work on time.

RAILROAD GRADE CROSSING:
(7-1-95) (Rev. 1-15-13) 107-9 SP1 GI17R

Provide at least 2 weeks advance notice to the railroad's local Roadmaster or Track Supervisor
when the use of slow-moving or stopped equipment is required over at-grade railroad crossings.
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MAJOR CONTRACT ITEMS:
(2-19-02) 104 SP1G28

The following listed items are the major contract items for this contract (see Article 104-5 of the
2018 Standard Specifications):

Line # Description
11 Asphalt Concrete Surface Course, Type S9.5C

SPECIALTY ITEMS:
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37

Items listed below will be the specialty items for this contract (see Article 108-6 of the
2018 Standard Specifications).

Line # Description

20-28, 37-40  Long-Life Pavement Markings
42 Permanent Pavement Markers
44-45 Erosion Control

FUEL PRICE ADJUSTMENT:
(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43

Revise the 2018 Standard Specifications as follows:
Page 1-87, Article 109-8, Fuel Price Adjustments, add the following:

The base index price for DIESEL #2 FUEL is $ 2.3278 per gallon. Where any of the following
are included as pay items in the contract, they will be eligible for fuel price adjustment.

The pay items and the fuel factor used in calculating adjustments to be made will be as follows:

Description Units Fuel Usage
Factor Diesel

Unclassified Excavation Gal/CY 0.29
Borrow Excavation Gal/CY 0.29
Class IV Subgrade Stabilization Gal/Ton 0.55
Aggregate Base Course Gal/Ton 0.55
Sub-Ballast Gal/Ton 0.55
Asphalt Concrete Base Course, Type Gal/Ton 2.90
Asphalt Concrete Intermediate Course, Type Gal/Ton 2.90
Asphalt Concrete Surface Course, Type Gal/Ton 2.90
Open-Graded Asphalt Friction Course Gal/Ton 2.90
Permeable Asphalt Drainage Course, Type Gal/Ton 2.90
Sand Asphalt Surface Course, Type Gal/Ton 2.90
Aggregate for Cement Treated Base Course Gal/Ton 0.55
Portland Cement for Cement Treated Base Course Gal/Ton 0.55
__"Portland Cement Concrete Pavement Gal/SY 0.245

Concrete Shoulders Adjacentto " Pavement Gal/SY 0.245
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS:
(7-15-08) (Rev. 6-19-18) 108-2 SP1 G58

The Contractor's attention is directed to the Standard Special Provision entitled Availability of
Funds Termination of Contracts included elsewhere in this proposal. The Department of
Transportation's schedule of estimated completion progress for this project as required by that
Standard Special Provision is as follows:

Fiscal Year Progress (% of Dollar Value)
2019 (7/01/18 - 6/30/19) 26% of Total Amount Bid
2020 (7/01/19 - 6/30/20) 63% of Total Amount Bid
2021 (7/01/20 - 6/30/21) 11% of Total Amount Bid

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of
the 2018 Standard Specifications. Any acceleration of the progress as shown by the Contractor's
progress schedule over the progress as shown above shall be subject to the approval of the
Engineer.

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE:
(10-16-07)(Rev. 5-15-18) 102-15(J) SP1 G66

Description

The purpose of this Special Provision is to carry out the North Carolina Department of
Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts
financed in whole or in part with State funds.

Definitions

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not
be used to meet the Combined MBE /WBE Goal. No submittal of a Letter of Intent is required.

Combined MBE/WBE Goal: A portion of the total contract, expressed as a percentage that is to be
performed by committed MBE/WBE subcontractors.

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being
used to meet the Combined MBE /WBE goal by submission of a Letter of Intent. Or any MBE or
WABE used as a replacement for a previously committed MBE or WBE firm.

Contract Goal Requirement - The approved participation at time of award, but not greater than the
advertised Combined MBE/WBE contract goal.

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming
the Contractor's approved, committed participation along with a listing of the committed MBE and
WBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Contractor.
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MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that
is anticipated to be performed by committed MBE subcontractor(s).

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns and operates distribution
equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for MBE/WBE certification.
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business
Enterprise (DBE) program in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage, that
is anticipated to be performed by committed WBE subcontractor(s).

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business
Enterprise through the North Carolina Unified Certification Program.

Forms and Websites Referenced in this Provision

Payment Tracking System - On-line system in which the Contractor enters the payments made to
MBE and WBE subcontractors who have performed work on the project.
https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
MBE/WBE firms working on the project. This form is for paper bid projects only.
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
1S%20Subcontractor%20Payment%?20Information.pdf

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%?20Rev.%202012.zip


https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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JC-1 Joint Check Notification Form - Form and procedures for joint check notification. The form
acts as a written joint check agreement among the parties providing full and prompt disclosure of
the expected use of joint checks.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the signed
MBE/WBE for the estimated amount (based on quantities and unit prices) listed at the time of bid.
http://connect.ncdot.gov/letting/LetCentral/Letter%200f%20Intent%20t0%20Perform%20as%20
a%20Subcontractor.pdf

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on
a project that will meet the Combined MBE/WBE goal. This form is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M
BE-WBE%20Subcontractors%20(State).docx

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the
work areas where MBEs and WBES quoted on the project. This sheet is submitted with good faith
effort packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls

Combined MBE/WBE Goal
The Combined MBE/WBE Goal for this project is 9.0 %

The Combined Goal was established utilizing the following anticipated participation for Minority
Business Enterprises and Women Business Enterprises:

(A)  Minority Business Enterprises 3.0 %

1) If the anticipated MBE participation is more than zero, the Contractor shall exercise
all necessary and reasonable steps to ensure that MBEs participate in at least the
percent of the contract as set forth above.

(2 If the anticipated MBE participation is zero, the Contractor shall make an effort to
recruit and use MBEs during the performance of the contract. Any MBE
participation obtained shall be reported to the Department.

(B)  Women Business Enterprises 6.0 %
Q) If the anticipated WBE participation is more than zero, the Contractor shall exercise

all necessary and reasonable steps to ensure that WBESs participate in at least the
percent of the contract as set forth above.
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(2 If the anticipated WBE participation is zero, the Contractor shall make an effort to
recruit and use WBEs during the performance of the contract. Any WBE
participation obtained shall be reported to the Department.

The Bidder is required to submit only participation to meet the Combined MBE/WBE Goal. The
Combined Goal may be met by submitting all MBE participation, all WBE participation, or a
combination of MBE and WBE participation.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified in the
Directory as MBE and WBE certified shall be used to meet the Combined MBE/WBE Goal. The
Directory can be found at the following link.
https://www.ebs.nc.gov/VendorDirectory/default.htmi

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.

Listing of MBE/WBE Subcontractors

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use
during the life of the contract. Only those identified to meet the Combined MBE/WBE Goal will
be considered committed, even though the listing shall include both committed MBE/WBE
subcontractors and additional MBE/WBE subcontractors. ~ Any additional MBE/WBE
subcontractor participation above the goal will follow the banking guidelines found elsewhere in
this provision. All other additional MBE/WBE subcontractor participation submitted at the time
of bid will be used toward the Department’s overall race-neutral goals. Only those firms with
current MBE and WBE certification at the time of bid opening will be acceptable for listing in the
bidder's submittal of MBE and WBE participation. The Contractor shall indicate the following
required information:

(A)  Electronic Bids

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of
Expedite, the bidding software of Bid Express®.

1) Submit the names and addresses of MBE and WBE firms identified to participate
in the contract. If the bidder uses the updated listing of MBE and WBE firms shown
in Expedite, the bidder may use the dropdown menu to access the name and address
of the firms.

2 Submit the contract line numbers of work to be performed by each MBE and WBE
firm. When no figures or firms are entered, the bidder will be considered to have
no MBE or WBE participation.

3 The bidder shall be responsible for ensuring that the MBE and WBE are certified
at the time of bid by checking the Directory of Transportation Firms. If the firm is



C204268 2020CPT.09.01.10291, etc. G-9 Davidson County

(B)  Paper Bids

1)

()

not certified at the time of the bid-letting, that MBE’s or WBE's participation will
not count towards achieving the Combined MBE/WBE goal.

If the Combined MBE/WBE Goal is more than zero,

(@)

(b)

(©)

Bidders, at the time the bid proposal is submitted, shall submit a listing of
MBE/WBE participation, including the names and addresses on Listing of
MBE and WBE Subcontractors contained elsewhere in the contract
documents in order for the bid to be considered responsive. Bidders shall
indicate the total dollar value of the MBE and WBE participation for the
contract.

If bidders have no MBE or WBE participation, they shall indicate this on
the Listing of MBE and WBE Subcontractors by entering the word “None”
or the number “0.” This form shall be completed in its entirety. Blank
forms will not be deemed to represent zero participation. Bids
submitted that do not have MBE and WBE participation indicated on the
appropriate form will not be read publicly during the opening of bids. The
Department will not consider these bids for award and the proposal will be
rejected.

The bidder shall be responsible for ensuring that the MBE/WBE is certified
at the time of bid by checking the Directory of Transportation Firms. If the
firm is not certified at the time of the bid-letting, that MBE’s or WBE’s
participation will not count towards achieving the Combined MBE/WBE
Goal.

If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE
Subcontractors are not required for the zero goal, however any MBE or WBE
participation that is achieved during the project shall be reported in accordance with
requirements contained elsewhere in the special provision.

MBE or WBE Prime Contractor

When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE goal,
the firm is responsible for meeting the goal or making good faith efforts to meet the goal, just like
any other bidder. In most cases, a MBE or WBE bidder on a contract will meet the Combined
MBE/WBE Goal by virtue of the work it performs on the contract with its own forces. However,
all the work that is performed by the MBE or WBE bidder and any other similarly certified
subcontractors will count toward the goal. The MBE or WBE bidder shall list itself along with
any MBE or WBE subcontractors, if any, in order to receive credit toward the goal.

MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of MBE/WBE
Subcontractor just as a non-MBE/WBE bidder would.
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Written Documentation — Letter of Intent

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the
Combined MBE/WBE Goal of the contract, indicating the bidder’s commitment to use the
MBE/WBE in the contract. This documentation shall be submitted on the Department’s form titled
Letter of Intent.

The documentation shall be received in the office of the State Contractor Utilization Engineer or
at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of bids,
unless the sixth day falls on an official state holiday. In that situation, it is due in the office of the
State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state business
day.

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used
toward the Combined MBE/WBE Goal, or if the form is incomplete (i.e. both signatures are not
present), the MBE/WBE participation will not count toward meeting the Combined MBE/WBE
Goal. If the lack of this participation drops the commitment below the Combined MBE/WBE
Goal, the Contractor shall submit evidence of good faith efforts for the goal, completed in its
entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than 10:00 a.m.
on the eighth calendar day following opening of bids, unless the eighth day falls on an official state
holiday. In that situation, it is due in the office of the State Contractor Utilization Engineer no
later than 10:00 a.m. on the next official state business day.

Banking MBE/WBE Credit

If the bid of the lowest responsive bidder exceeds $500,000 and if the committed
MBE/WBE participation submitted exceeds the algebraic sum of the Combined MBE /WBE Goal
by $1,000 or more, the excess will be placed on deposit by the Department for future use by the
bidder. Separate accounts will be maintained for MBE and WBE participation and these may
accumulate for a period not to exceed 24 months.

When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and
WBE firms to meet the advertised goal, as part of the good faith effort, the Department will
consider allowing the bidder to withdraw funds to meet the Combined MBE/WBE Goal as long as
there are adequate funds available from the bidder’s MBE and WBE bank accounts.

Submission of Good Faith Effort

If the bidder fails to meet or exceed the Combined MBE/WBE Goal, the apparent lowest
responsive bidder shall submit to the Department documentation of adequate good faith efforts
made to reach that specific goal.

A hard copy and an electronic copy of this information shall be received in the office of the State
Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth
calendar day following opening of bids unless the sixth day falls on an official state holiday. In that
situation, it would be due in the office of the State Contractor Utilization Engineer no later than
10:00 a.m. on the next official state business day. If the contractor cannot send the information
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electronically, then one complete set and 5 copies of this information shall be received under the
same time constraints above.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
solicited. Documentation of MBE/WBE quotations shall be a part of the good faith effort
submittal. This documentation may include written subcontractor quotations, telephone log
notations of verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More
Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve
the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to
obtain sufficient MBE/WBE participation. Adequate good faith efforts also mean that the bidder
actively and aggressively sought MBE/WBE participation. Mere pro forma efforts are not
considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts a
bidder has made. Listed below are examples of the types of actions a bidder will take in making
a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it
intended to be a mandatory checklist.

(A)  Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings,
advertising, written notices, use of verifiable electronic means through the use of the
NCDOT Directory of Transportation Firms) the interest of all certified MBES/WBEs that
are also prequalified subcontractors. The bidder must solicit this interest within at least
10 days prior to bid opening to allow the MBES/WBESs to respond to the solicitation.
Solicitation shall provide the opportunity to MBES/WBEs within the Division and
surrounding Divisions where the project is located. The bidder must determine with
certainty if the MBES/WBEs are interested by taking appropriate steps to follow up initial
solicitations.

(B)  Selecting portions of the work to be performed by MBES/WBEs in order to increase the
likelihood that the Combined MBE/WBE Goal will be achieved.

(1)  Where appropriate, break out contract work items into economically feasible units
to facilitate MBE/WBE participation, even when the prime contractor might
otherwise prefer to perform these work items with its own forces.

(2) Negotiate with subcontractors to assume part of the responsibility to meet the
advertised goal when the work to be sublet includes potential for MBE/WBE
participation (2" and 3™ tier subcontractors).

(C)  Providing interested certified MBES/WBEs that are also prequalified subcontractors with
adequate information about the plans, specifications, and requirements of the contract in a
timely manner to assist them in responding to a solicitation.

DG @ Negotiating in good faith with interested MBEs/WBEs. It is the bidder’s
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(E)

(F)

(G)

(H)

)

responsibility to make a portion of the work available to MBE/WBE subcontractors
and suppliers and to select those portions of the work or material needs consistent
with the available MBE/WBE subcontractors and suppliers, so as to facilitate
MBE/WBE participation. Evidence of such negotiation includes the names,
addresses, and telephone numbers of MBES/WBEs that were considered,;
a description of the information provided regarding the plans and specifications for
the work selected for subcontracting; and evidence as to why additional agreements
could not be reached for MBES/WBEs to perform the work.

2 A bidder using good business judgment would consider a number of factors
in negotiating with subcontractors, including MBE/WBE subcontractors, and
would take a firm’s price and capabilities as well as the advertised goal into
consideration. However, the fact that there may be some additional costs involved
in finding and using MBES/WBEs is not in itself sufficient reason for a bidder’s
failure to meet the contract goal, as long as such costs are reasonable. Also, the
ability or desire of a prime contractor to perform the work of a contract with its own
organization does not relieve the bidder of the responsibility to make good faith
efforts. Bidding contractors are not, however, required to accept higher quotes from
MBESs/WBEs if the price difference is excessive or unreasonable.

Not rejecting MBES/WBEs as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The bidder’s standing within its industry,
membership in specific groups, organizations, or associates and political or social
affiliations (for example, union vs. non-union employee status) are not legitimate causes
for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal.

Making efforts to assist interested MBES/WBEs in obtaining bonding, lines of credit,
or insurance as required by the recipient or bidder.

Making efforts to assist interested MBES/WBESs in obtaining necessary equipment,
supplies, materials, or related assistance or services.

Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of MBES/WBEs. Contact within 7 days from
the bid opening the Business Opportunity and Work Force Development Unit at
BOWD@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE
quotes.

Any other evidence that the bidder submits which shows that the bidder has made
reasonable good faith efforts to meet the advertised goal.

In addition, the Department may take into account the following:

1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving
the Combined MBE/WBE Goal.
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@) The bidders’ past performance in meeting the contract goal.

3) The performance of other bidders in meeting the advertised goal. For example,
when the apparent successful bidder fails to meet the goal, but others meet it, you
may reasonably raise the question of whether, with additional reasonable efforts the
apparent successful bidder could have met the goal. If the apparent successful
bidder fails to meet the advertised goal, but meets or exceeds the average MBE and
WABE participation obtained by other bidders, the Department may view this,
in conjunction with other factors, as evidence of the apparent successful bidder
having made a good faith effort.

If the Department does not award the contract to the apparent lowest responsive bidder,
the Department reserves the right to award the contract to the next lowest responsive bidder that
can satisfy to the Department that the Combined MBE/WBE Goal can be met or that an adequate
good faith effort has been made to meet the advertised goal.

Non-Good Faith Appeal

The State Contractual Services Engineer will notify the contractor verbally and in writing of non-
good faith. A contractor may appeal a determination of non-good faith made by the Goal
Compliance Committee. If a contractor wishes to appeal the determination made by the
Committee, they shall provide written notification to the State Contractual Services Engineer or at
DBE@ncdot.gov. The appeal shall be made within 2 business days of notification of the
determination of non-good faith.

Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal
(A)  Participation

The total dollar value of the participation by a committed MBE/WBE will be counted
toward the contract goal requirements. The total dollar value of participation by
a committed MBE/WBE will be based upon the value of work actually performed by the
MBE/WBE and the actual payments to MBE/WBE firms by the Contractor.

(B)  Joint Checks

Prior notification of joint check use shall be required when counting
MBE/WBE participation for services or purchases that involves the use of a joint check.
Notification shall be through submission of Form JC-1 (Joint Check Notification Form)
and the use of joint checks shall be in accordance with the Department's Joint Check
Procedures.

(C)  Subcontracts (Non-Trucking)

A MBE/WBE may enter into subcontracts. Work that a MBE subcontracts to another MBE
firm may be counted toward the anticipated MBE participation. The same holds true for
work that a WBE subcontracts to another WBE firm. Work that a MBE/WBE subcontracts
to a non-MBE/WBE firm does not count toward the contract goal requirement. It should
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(D)

(E)

(F)

be noted that every effort shall be made by MBE and WBE contractors to subcontract to
the same certification (i.e., MBEs to MBEs and WBEs to WBES), in order to fulfill the
MBE or WBE participation breakdown. This, however, may not always be possible due to
the limitation of firms in the area. If the MBE or WBE firm shows a good faith effort has
been made to reach out to similarly certified firms and there is no interest or availability,
and they can get assistance from other certified firms, the Engineer will not hold the prime
responsible for meeting the individual MBE or WBE breakdown. If a MBE or WBE
contractor or subcontractor subcontracts a significantly greater portion of the work of the
contract than would be expected on the basis of standard industry practices, it shall be
presumed that the MBE or WBE is not performing a commercially useful function.

Joint Venture

When a MBE or WBE performs as a participant in a joint venture, the Contractor may
count toward its contract goal requirement a portion of the total value of participation with
the MBE or WBE in the joint venture, that portion of the total dollar value being a distinct
clearly defined portion of work that the MBE or WBE performs with its forces.

Suppliers

A contractor may count toward its MBE/ WBE requirement 60 percent of its expenditures
for materials and supplies required to complete the contract and obtained from a MBE or
WBE regular dealer and 100 percent of such expenditures from a MBE or WBE
manufacturer.

Manufacturers and Regular Dealers

A contractor may count toward its MBE/ WBE requirement the following expenditures to
MBE/WBE firms that are not manufacturers or regular dealers:

1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide
service, such as professional, technical, consultant, or managerial services, or for
providing bonds or insurance specifically required for the performance of
a DOT-assisted contract, provided the fees or commissions are determined to be
reasonable and not excessive as compared with fees and commissions customarily
allowed for similar services.

(2)  With respect to materials or supplies purchased from a MBE/WBE, which is neither
a manufacturer nor a regular dealer, count the entire amount of fees or commissions
charged for assistance in the procurement of the materials and supplies, or fees or
transportation charges for the delivery of materials or supplies required on a job site
(but not the cost of the materials and supplies themselves), provided the fees are
determined to be reasonable and not excessive as compared with fees customarily
allowed for similar services.
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Commercially Useful Function

(A)

(B)

MBE/WBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to MBESs
and WBEs that perform a commercially useful function in the work of a contract.
A MBE/WBE performs a commercially useful function when it is responsible for
execution of the work of the contract and is carrying out its responsibilities by actually
performing, managing, and supervising the work involved. To perform a commercially
useful function, the MBE/WBE shall also be responsible with respect to materials and
supplies used on the contract, for negotiating price, determining quality and quantity,
ordering the material and installing (where applicable) and paying for the material itself.
To determine whether a MBE/WBE is performing a commercially useful function, the
Department will evaluate the amount of work subcontracted, industry practices, whether
the amount the firm is to be paid under the contract is commensurate with the work it is
actually performing and the MBE/WBE credit claimed for its performance of the work,
and any other relevant factors. If it is determined that a MBE or WBE is not performing a
Commercially Useful Function, the contractor may present evidence to rebut this
presumption to the Department.

MBE/WBE Utilization in Trucking

The following factors will be used to determine if a MBE or WBE trucking firm is
performing a commercially useful function:

1) The MBE/WBE shall be responsible for the management and supervision of the
entire trucking operation for which it is responsible on a particular contract, and
there shall not be a contrived arrangement for the purpose of meeting the Combined
MBE/WBE Goal.

(2)  The MBE/WBE shall itself own and operate at least one fully licensed, insured, and
operational truck used on the contract.

3) The MBE/WBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using drivers it
employs.

4) The MBE may subcontract the work to another MBE firm, including
an owner-operator who is certified as a MBE. The same holds true that a WBE
may subcontract the work to another WBE firm, including an owner-operator who
is certified as a WBE. When this occurs, the MBE or WBE who subcontracts work
receives credit for the total value of the transportation services the subcontracted
MBE or WBE provides on the contract. It should be noted that every effort shall
be made by MBE and WBE contractors to subcontract to the same certification (i.e.,
MBEs to MBEs and WBEs to WBESs), in order to fulfill the participation
breakdown. This, however, may not always be possible due to the limitation of
firms in the area. If the MBE or WBE firm shows a good faith effort has been made
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to reach out to similarly certified transportation service providers and there is no
interest or availability, and they can get assistance from other certified providers,
the Engineer will not hold the prime responsible for meeting the individual MBE
or WBE participation breakdown.

5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including
from an owner-operator. The MBE/WBE who subcontracts the work to a non-
MBE/WBE is entitled to credit for the total value of transportation services
provided by the non-MBE/WBE subcontractor not to exceed the value
of transportation services provided by MBE/WBE-owned trucks on the contract.
Additional participation by non-MBE/WBE subcontractors receives credit only for
the fee or commission it receives as a result of the subcontract arrangement. The
value of services performed under subcontract agreements between the MBE/WBE
and the Contractor will not count towards the MBE/WBE contract requirement.

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business
open to the general public. The lease must indicate that the MBE/WBE has
exclusive use of and control over the truck. This requirement does not preclude the
leased truck from working for others during the term of the lease with the consent
of the MBE/WBE, so long as the lease gives the MBE/WBE absolute priority for
use of the leased truck. This type of lease may count toward the MBE/WBE’s credit
as long as the driver is under the MBE/WBE’s payroll.

(7 Subcontracted/leased trucks shall display clearly on the dashboard the name of the
MBE/WBE that they are subcontracted/leased to and their own company name if it
is not identified on the truck itself. Magnetic door signs are not permitted.

MBE/WBE Replacement

When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved substitute
MBE or WBE firm) to meet all or part of a contract goal requirement, the contractor shall not
terminate the MBE/WBE for convenience. This includes, but is not limited to, instances in which
the Contractor seeks to perform the work of the terminated subcontractor with another MBE/WBE
subcontractor, a non-MBE/WBE subcontractor, or with the Contractor’s own forces or those of an
affiliate. A MBE/WBE may only be terminated after receiving the Engineer’s written approval
based upon a finding of good cause for the proposed termination. The prime contractor must give
the MBE/WBE firm 5 days to respond to the prime contractor’s notice of intent to terminate and
advise the prime contractor and the Department of the reasons, if any, why the firm objects to the
proposed termination of its subcontract and why the Department should not approve the action.

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer
for approval on Form RF-1 (Replacement Request). If the Contractor fails to follow this procedure,
the Contractor may be disqualified from further bidding for a period of up to 6 months.
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The Contractor shall comply with the following for replacement of a committed MBE/WBE:

(A)

(B)

Performance Related Replacement

When a committed MBE/WBE is terminated for good cause as stated above, an additional
MBE/WBE that was submitted at the time of bid may be used to fulfill the MBE/WBE
commitment to meet the Combined MBE/WBE Goal. A good faith effort will only be
required for removing a committed MBE/WBE if there were no additional MBES/WBEs
submitted at the time of bid to cover the same amount of work as the MBE/WBE that was
terminated.

If a replacement MBE/WBE is not found that can perform at least the same amount of work
as the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting
the steps taken. Such documentation shall include, but not be limited to, the following:

1) Copies of written notification to MBES/WBEs that their interest is solicited in
contracting the work defaulted by the previous MBE/WBE or in subcontracting
other items of work in the contract.

2 Efforts to negotiate with MBES/WBEs for specific subbids including, at
a minimum:

@ The names, addresses, and telephone numbers of MBES/WBEs who were
contacted.

(b) A description of the information provided to MBES/WBESs regarding the
plans and specifications for portions of the work to be performed.

3) A list of reasons why MBE/WBE quotes were not accepted.

4) Efforts made to assist the MBES/WBEs contacted, if needed, in obtaining bonding
or insurance required by the Contractor.

Decertification Replacement

1) When a committed MBE/WBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the
Department will not require the Contractor to solicit replacement
MBE/WBE participation equal to the remaining work to be performed by the
decertified firm. The participation equal to the remaining work performed by the
decertified firm will count toward the contract goal requirement.

2 When a committed MBE/WBE is decertified prior to the Department receiving the
SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor
shall take all necessary and reasonable steps to replace the MBE/WBE
subcontractor with another similarly certified MBE/WBE subcontractor to perform
at least the same amount of work to meet the Combined MBE/WBE Goal
requirement. If a MBE/WBE firm is not found to do the same amount of work,
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agood faith effort must be submitted to NCDOT (see A herein for required
documentation).

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed MBE/WBE, the Contractor will not be required to seek additional
participation. When the Engineer makes changes that result in additional work to be performed
by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in
additional work to the same extent as the MBE/WBE participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal impact
on the contract amount, the Contractor shall seek additional participation by MBES/WBEs unless
otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed MBE/WBE,
the Contractor shall seek participation by MBES/WBEs unless otherwise approved by the
Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of
work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek
additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by
the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by
a MBE/WBE subcontractor. The Department reserves the right to require copies of actual
subcontract agreements involving MBE/WBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit
a proposed trucking plan in addition to the SAF. The plan shall be submitted prior to beginning
construction on the project. The plan shall include the names of all trucking firms proposed for
use, their certification type(s), the number of trucks owned by the firm, as well as the individual
truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish
the Engineer a copy of the agreement. The documentation shall also indicate the percentage (60%
or 100%) of expenditures claimed for MBE/WBE credit.

Reporting Minority and Women Business Enterprise Participation
The Contractor shall provide the Engineer with an accounting of payments made to all MBE/

WBE firms, including material suppliers and contractors at all levels (prime, subcontractor,
or second tier subcontractor). This accounting shall be furnished to the Engineer for any given
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month by the end of the following month. Failure to submit this information accordingly may
result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or

(B)  Removal of an approved contractor from the prequalified bidders’ list or the removal of
other entities from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to MBES/WBEs, it shall be the prime contractor’s responsibility to report
all monthly and final payment information in the correct reporting manner.

Failure on the part of the Contractor to submit the required information in the time frame specified
may result in the disqualification of that contractor and any affiliate companies from further
bidding until the required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
being approved for work on future DOT projects until the required information is submitted.

Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate
the value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.

The Contractor shall report the accounting of payments through the Department’s Payment
Tracking System.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2018 Standard Specifications may be cause to disqualify the Contractor.

COOPERATION BETWEEN CONTRACTORS:
(7-1-95) 105-7 SP1 G133

The Contractor's attention is directed to Article 105-7 of the 2018 Standard Specifications

B-3159 (C203587) located within the project limits of Map 4 and Map 5 is currently under
construction and will not be completed prior to letting this project.

The Contractor is directed to sketch Map #16 (2020 Resurfacing Bridges) as to future projects to
be let prior to the completion of this project.

The Contractor on this project shall cooperate with the Contractor working within or adjacent to
the limits of this project to the extent that the work can be carried out to the best advantage of all
concerned.
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TWELVE MONTH GUARANTEE:
(7-15-03) 108 SP1 G145

(A)  The Contractor shall guarantee materials and workmanship against latent and patent defects
arising from faulty materials, faulty workmanship or negligence for a period of twelve
months following the date of final acceptance of the work for maintenance and shall replace
such defective materials and workmanship without cost to the Department. The Contractor
will not be responsible for damage due to faulty design, normal wear and tear, for
negligence on the part of the Department, and/or for use in excess of the design.

(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
piece of equipment or material. The Department’s first remedy shall be through the
manufacturer although the Contractor is responsible for invoking the warranted repair work
with the manufacturer. The Contractor’s responsibility shall be limited to the term of the
manufacturer’s guarantee. NCDOT would be afforded the same warranty as provided by
the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the
Contractor would be wholly responsible for under the terms of the contract. Examples would
include pavement structures, bridge components, and sign structures. This provision will not be
used as a mechanism to force the Contractor to return to the project to make repairs or perform
additional work that the Department would normally compensate the Contractor for. In addition,
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not
parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for
the project.

To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.

OUTSOURCING OUTSIDE THE USA:
(9-21-04) (Rev. 5-16-06) SP1 G150

All work on consultant contracts, services contracts, and construction contracts shall be performed
in the United States of America. No work shall be outsourced outside of the United States of
America.

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor,
work, services, staffing, or personnel to entities located outside of the United States.

The North Carolina Secretary of Transportation shall approve exceptions to this provision in
writing.
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EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION:
(1-16-07) (Rev 11-22-16) 105-16, 225-2, 16 SP1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the
resulting sedimentation and turbidity of surface waters. Comply with the requirements herein
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit
for the work is required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the
Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and
maintained over the life of the contract.

(A)  Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater
Supervisor to manage the Contractor and subcontractor operations, insure compliance with
Federal, State and Local ordinances and regulations, and manage the Quality Control
Program.

(B)  Certified Foreman - Provide a certified, trained foreman for each construction operation
that increases the potential for soil erosion or the possible sedimentation and turbidity of
surface waters.

(C)  Certified Installer - Provide a certified installer to install or direct the installation for
erosion or sediment/stormwater control practices.

(D)  Certified Designer - Provide a certified designer for the design of the erosion and sediment
control/stormwater component of reclamation plans and, if applicable, for the design of the
project erosion and sediment control/stormwater plan.

Roles and Responsibilities

(A)  Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor
shall be Level Il and responsible for ensuring the erosion and sediment control/stormwater
plan is adequately implemented and maintained on the project and for conducting the
quality control program. The Certified Supervisor shall be on the project within 24 hours
notice from initial exposure of an erodible surface to the project’s final acceptance.
Perform the following duties:

Q) Manage Operations - Coordinate and schedule the work of subcontractors so that
erosion and sediment control/stormwater measures are fully executed for each
operation and in a timely manner over the duration of the contract.

@ Oversee the work of subcontractors so that appropriate erosion and
sediment control/stormwater preventive measures are conformed to at each
stage of the work.

(b) Prepare the required National Pollutant Discharge Elimination System
(NPDES) Inspection Record and submit to the Engineer.
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)

(©)
(d)
(€)

(f)

(9)
(h)

1)
(k)

Attend all weekly or monthly construction meetings to discuss the findings
of the NPDES inspection and other related issues.

Implement the erosion and sediment control/stormwater site plans
requested.

Provide any needed erosion and sediment control/stormwater practices for
the Contractor’s temporary work not shown on the plans, such as, but not
limited to work platforms, temporary construction, pumping operations,
plant and storage yards, and cofferdams.

Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Contractor in
jurisdictional areas.

Conduct all erosion and sediment control/stormwater work in a timely and
workmanlike manner.

Fully perform and install erosion and sediment control/stormwater work
prior to any suspension of the work.

Coordinate with Department, Federal, State and Local Regulatory agencies
on resolution of erosion and sediment control/stormwater issues due to the
Contractor’s operations.

Ensure that proper cleanup occurs from vehicle tracking on paved surfaces
or any location where sediment leaves the Right-of-Way.

Have available a set of erosion and sediment control/stormwater plans that
are initialed and include the installation date of Best Management Practices.
These practices shall include temporary and permanent groundcover and be
properly updated to reflect necessary plan and field changes for use and
review by Department personnel as well as regulatory agencies.

Requirements set forth under the NPDES Permit - The Department's NPDES
Stormwater permit (NCS000250) outlines certain objectives and management
measures pertaining to construction activities. The permit references NCG010000,
General Permit to Discharge Stormwater under the NPDES, and states that the
Department shall incorporate the applicable requirements into its delegated Erosion
and Sediment Control Program for construction activities disturbing one or more
acres of land. The Department further incorporates these requirements on all
contracted bridge and culvert work at jurisdictional waters, regardless of size.
Some of the requirements are, but are not limited to:

(a)

(b)

Control project site waste to prevent contamination of surface or ground
waters of the state, i.e. from equipment operation/maintenance, construction
materials, concrete washout, chemicals, litter, fuels, lubricants, coolants,
hydraulic fluids, any other petroleum products, and sanitary waste.

Inspect erosion and sediment control/stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days and within 24 hours
after a rainfall event of 0.5 inch that occurs within a 24 hour period.
Additional monitoring may be required at the discretion of Division of
Water Resources personnel if the receiving stream is 303(d) listed for
turbidity and the project has had documented problems managing turbidity.
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(©)

(d)
(€)
()

(9)
(h)

(i)

Maintain an onsite rain gauge or use the Department’s Multi-Sensor
Precipitation Estimate website to maintain a daily record of rainfall amounts
and dates.

Maintain erosion and sediment control/stormwater inspection records for
review by Department and Regulatory personnel upon request.

Implement approved reclamation plans on all borrow pits, waste sites and
staging areas.

Maintain a log of turbidity test results as outlined in the Department's
Procedure for Monitoring Borrow Pit Discharge.

Provide secondary containment for bulk storage of liquid materials.
Provide training for employees concerning general erosion and sediment
control/stormwater awareness, the Department’s NPDES Stormwater
Permit NCS000250 requirements, and the applicable requirements of the
General Permit, NCG010000.

Report violations of the NPDES permit to the Engineer immediately who
will notify the Division of Water Quality Regional Office within 24 hours
of becoming aware of the violation.

3) Quality Control Program - Maintain a quality control program to control erosion,
prevent sedimentation and follow provisions/conditions of permits. The quality
control program shall:

(a)
(b)
(©)

(d)
(€)

(f)

(9)
(h)
(i)
()

Follow permit requirements related to the Contractor and subcontractors’
construction activities.

Ensure that all operators and subcontractors on site have the proper erosion
and sediment control/stormwater certification.

Notify the Engineer when the required certified erosion and sediment
control/stormwater personnel are not available on the job site when needed.
Conduct the inspections required by the NPDES permit.

Take corrective actions in the proper timeframe as required by the NPDES
permit for problem areas identified during the NPDES inspections.
Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch/seed or vegetative cover on a section-by-section
basis.

Use flocculants approved by state regulatory authorities where appropriate
and where required for turbidity and sedimentation reduction.

Ensure proper installation and maintenance of temporary erosion and
sediment control devices.

Remove temporary erosion or sediment control devices when they are no
longer necessary as agreed upon by the Engineer.

The Contractor’s quality control and inspection procedures shall be subject
to review by the Engineer. Maintain NPDES inspection records and make
records available at all times for verification by the Engineer.

(B)  Certified Foreman - At least one Certified Foreman shall be onsite for each type of work
listed herein during the respective construction activities to control erosion, prevent
sedimentation and follow permit provisions:
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(©)

(D)

1) Foreman in charge of grading activities
2 Foreman in charge of bridge or culvert construction over jurisdictional areas
(3) Foreman in charge of utility activities

The Contractor may request to use the same person as the Level Il Supervisor and Level 11
Foreman. This person shall be onsite whenever construction activities as described above
are taking place. This request shall be approved by the Engineer prior to work beginning.

The Contractor may request to name a single Level Il Foreman to oversee multiple
construction activities on small bridge or culvert replacement projects. This request shall
be approved by the Engineer prior to work beginning.

Certified Installers - Provide at least one onsite, Level | Certified Installer for each of the
following erosion and sediment control/stormwater crew:

1) Seeding and Mulching

2 Temporary Seeding

3) Temporary Mulching

4) Sodding

(5) Silt fence or other perimeter erosion/sediment control device installations

(6) Erosion control blanket installation

(7 Hydraulic tackifier installation

(8) Turbidity curtain installation

9) Rock ditch check/sediment dam installation

(10)  Ditch liner/matting installation

(11)  Inlet protection

(12) Riprap placement

(13)  Stormwater BMP installations (such as but not limited to level spreaders,
retention/detention devices)

(14) Pipe installations within jurisdictional areas

If a Level | Certified Installer is not onsite, the Contractor may substitute
a Level Il Foreman for a Level | Installer, provided the Level Il Foreman is not tasked to
another crew requiring Level 11 Foreman oversight.

Certified Designer - Include the certification number of the Level I11-B Certified Designer
on the erosion and sediment control/stormwater component of all reclamation plans and if
applicable, the certification number of the Level 111-A Certified Designer on the design of
the project erosion and sediment control/stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor,
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes
in certified personnel over the life of the contract within 2 days of change.
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Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from
improper testing or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV),
or Cease and Desist Order for erosion and sediment control/stormwater related issues.

The Chief Engineer may recommend suspension or permanent revocation of certification due to
the following:

(A)  Failure to adequately perform the duties as defined within this certification provision.

(B)  Issuance of an ICA, NOV, or Cease and Desist Order.

(C)  Failure to fully perform environmental commitments as detailed within the permit
conditions and specifications.

(D)  Demonstration of erroneous documentation or reporting techniques.

(E)  Cheating or copying another candidate’s work on an examination.

(F) Intentional falsification of records.

(G) Directing a subordinate under direct or indirect supervision to perform any of the above

actions.
(H)  Dismissal from a company for any of the above reasons.
M Suspension or revocation of one’s certification by another entity.

Suspension or revocation of a certification will be sent by certified mail to the certificant and the
Corporate Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or permanent
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days
after receiving notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming
effective on the date specified on the certified notice. Failure to appeal within the time specified
will result in a waiver of all future appeal rights regarding the adverse action taken. The certificant
will not be allowed to perform duties associated with the certification during the appeal process.

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.
Decision of the Chief Engineer will be final and will be made in writing to the certificant.
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If a certification is temporarily suspended, the certificant shall pass any applicable written
examination and any proficiency examination, at the conclusion of the specified suspension period,
prior to having the certification reinstated.

Measurement and Payment
Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified
Installers and Certified Designer will be incidental to the project for which no direct compensation

will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE:
(2-20-07) (Rev. 3-19-13) 105-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to natural
background conditions, the existing turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Contractor
shall do all of the following:

(A)  Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B)  Evaluate the upstream conditions to determine if the exceedance of the standard is due to
natural background conditions. If the background turbidity measurements exceed the
standard, operation of the pit and discharge can continue as long as the stream turbidity
levels are not increased due to the discharge.

(C)  Measure and record the turbidity test results (time, date and sampler) at all defined
sampling locations 30 minutes after startup and at a minimum, one additional sampling of
all sampling locations during that 24-hour period in which the borrow pit is discharging.

(D)  Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not
brought into compliance.

During the Environmental Assessment required by Article 230-4 of the 2018 Standard
Specifications, the Contractor shall define the point at which the discharge enters into the State’s
surface waters and the appropriate sampling locations. Sampling locations shall include points
upstream and downstream from the point at which the discharge enters these waters. Upstream
sampling location shall be located so that it is not influenced by backwater conditions and
represents natural background conditions. Downstream sampling location shall be located at the
point where complete mixing of the discharge and receiving water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced
into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the
stilling basin can be reduced to a level where sediment deposition does not occur. Staining of
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wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does
not constitute sedimentation. No activities shall occur in wetlands that adversely affect the
functioning of a wetland. Visible sedimentation will be considered an indication of possible
adverse impacts on wetland use.

The Engineer will perform independent turbidity tests on a random basis. These results will be
maintained in a log within the project records. Records will include, at a minimum, turbidity test
results, time, date and name of sampler. Should the Department’s test results exceed those of the
Contractor’s test results, an immediate test shall be performed jointly with the results superseding
the previous test results of both the Department and the Contractor.

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix,
available at http://www.ncdot.gov/doh/operations/dp_chief eng/roadside/fieldops/downloads/
Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to
address water quality standards. Tier I Methods include stilling basins which are standard
compensatory BMPs. Other Tier | methods are noncompensatory and shall be used when needed
to meet the stream turbidity standards. Tier Il Methods are also noncompensatory and are options
that may be needed for protection of rare or unique resources or where special environmental
conditions exist at the site which have led to additional requirements being placed in the DWQ’s
401 Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization
or a DOT Reclamation Plan’s Environmental Assessment for the specific site. Should the
Contractor exhaust all Tier | Methods on a site exclusive of rare or unique resources or special
environmental conditions, Tier Il Methods may be required by regulators on a case by case basis
per supplemental agreement.

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan
and develop the bid for the project. CEC values exceeding 15 milliequivalents per 100 grams of
soil may indicate a high potential for turbidity and should be avoided when dewatering into surface
water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.


http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
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PROJECT SPECIAL PROVISIONS

ROADWAY

CONSTRUCTION SEQUENCE:
(7-1-95) (Rev. 8-21-12) 560 SP1R34R

Pave each section of roadway begun in a continuous operation. Do not begin work on another
section of roadway unless satisfactory progress is being made toward completion of intersections
and all other required incidental work by satisfactorily furnishing additional paving equipment and
personnel, except for milling and patching operations.

SHOULDER RECONSTRUCTION PER SHOULDER MILE:
(1-18-00) (Rev. 8-21-12) 560 SP1 RO7BR

Description

This work consists of reconstructing each shoulder (including median shoulders as applicable) in
accordance with Standard Drawing No. 560.01 and 560.02 of the 2018 Roadway Standard
Drawings except that the rate of slope and width will be as shown on typical section, or to the
existing shoulder point, whichever is nearer, as long as the desired typical is achieved, and when
completed, seeding and mulching. This work shall be performed immediately after the resurfacing
operations are complete as directed by the Engineer.

Materials
The Contractor shall furnish all earth material necessary for the construction of the shoulders in
accordance with Section 1019 of the 2018 Standard Specifications. All soil is subject to test and

acceptance or rejection by the Engineer.

The Contractor will have the option of using Aggregate Shoulder Borrow (ASB) which meets the
following gradation.

Sieve Percent Passing
11/2" 100

1/2" 55-95

#4 35-74

Construction Methods

Obtain material from within the project limits or approved borrow source. Prior to adding borrow
material, the existing shoulder shall be scarified to provide the proper bond and shall be compacted
to the satisfaction of the Engineer.

Any excess material generated by the shoulder reconstruction shall be disposed of by the
Contractor in an approved disposal site.

Measurement and Payment

Shoulder Reconstruction will be measured and paid as the actual number of miles of shoulders that
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have been reconstructed. Measurement will be made along the surface of each shoulder to the
nearest 0.01 of a mile. Such price will include disposing of any excess material in an approved
disposal site, seeding and mulching and for all labor, tools, equipment, and incidentals necessary
to complete the work. Where ASB is used, seeding and mulching will not be required.

Borrow Excavation will be paid in accordance with Section 230 of the 2018 Standard
Specifications for earth material furnished by the Contractor. The requirements of Article 104-5
of the 2018 Standard Specifications pertaining to revised contract prices for overrunning minor
items will not apply to the item of Borrow Excavation. If ASB is used for borrow, a unit weight
of 140 pounds per cubic foot will be used to convert the weight of ASB to cubic yards.

Incidental Stone Base will be measured and paid as provided in Article 545-6 of the 2018 Standard
Specifications. If ASB is used for Incidental Stone Base, payment will be made for borrow as
referenced above.

Payment will be made under:

Pay Item Pay Unit
Shoulder Reconstruction Shoulder Mile
Borrow Excavation Cubic Yard

INCIDENTAL STONE BASE:
(7-1-95) (Rev.8-21-12) 545 SP5 R28R

Description

Place incidental stone base on driveways, mailboxes, etc. immediately after paving and do not
have the paving operations exceed stone base placement by more than one week without written
permission of the Engineer.

Materials and Construction

Provide and place incidental stone base in accordance with Section 545 of the 2018 Standard
Specifications.

Measurement and Payment

Incidental Stone Base will be measured and paid in accordance with Article 545-6 of the
2018 Standard Specifications.

SHOULDER WEDGE:
(9-20-11) (Rev. 8-21-12) 610 SP6 RO3R

Revise the 2018 Standard Specifications as follows:
Page 6-21, Article 610-8, SPREADING AND FINISHING, add the following after line 39:
Attach a device, mounted on screed of paving equipment, capable of constructing a shoulder wedge

with an angle of 30 degrees plus or minus 4 degrees along the outside edge of the roadway,
measured from the horizontal plane in place after final compaction on the final surface course.
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Use an approved mechanical device which will form the asphalt mixture to produce a wedge with
uniform texture, shape and density while automatically adjusting to varying heights.

Payment for use of this device will be incidental to the other pay items in the contract.

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00) 620 SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of
the 2018 Standard Specifications.

The base price index for asphalt binder for plant mix is $ 548.33 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's
terminals on November 1, 2018.

FINAL SURFACE TESTING NOT REQUIRED:
(5-18-04) (Rev. 2-16-16) 610 SP6 R45

Final surface testing is not required on this project in accordance with Section 610-13, Final
Surface Testing and Acceptance.

ASPHALT CONCRETE SURFACE COURSE COMPACTION:
(7-1-95) (Rev. 8-21-12) SP6 R49R

Compact the asphalt surface course on this project in accordance with Subarticle 610-9 of the 2018
Standard Specifications and the following provision:

Perform the first rolling with a steel wheel roller followed by rolling with a self-propelled
pneumatic tired roller with the final rolling by a steel wheel roller.

ASPHALT CONCRETE PLANT MIX PAVEMENTS:
(2-20-18) (Rev.11-20-18) 610, 1012 SP6 R65

Revise the 2018 Standard Specifications as follows:

Page 6-17, Table 610-1, MIXING TEMPERATURE AT THE ASPHALT PLANT, replace
with the following:

TABLE 610-1
MIXING TEMPERATURE AT THE ASPHALT PLANT
Binder Grade JMF Temperature
PG 58-28; PG 64-22 250 - 290°F
PG 76-22 300 - 325°F

Page 6-17, Subarticle 610-3(C), Job Mix Formula (JMF), lines 38-39, delete the fourth
paragraph.

Page 6-18, Subarticle 610-3(C), Job Mix Formula (JMF), line 12, replace “SF9.5A” with
“S9.5B”.



R-4

Page 6-18, Table 610-3, MIX DESIGN CRITERIA, replace with the following:
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TABLE 610-3
MIX DESIGN CRITERIA
) Design Binder Corfé)vaecigon Max. Volumetric Properties
iy ESALs PG e VMA VTM VFA ¢
Type millions A Grade® Gmm @ Depth . %Gmm
Nini Ndes (mm) % Min. % Min.-Max. =~ @ Nini
S4.75A <1 64 - 22 6 50 115 16.0 40-6.0 65 - 80 <915
S9.5B 0-3 64 - 22 6 50 9.5 16.0 3.0-5.0 70 - 80 <915
S9.5C 3-30 64 - 22 7 65 6.5 155 3.0-50 65-78 <90.5
S9.5D > 30 76 - 22 8 100 4.5 155 3.0-50 65-78 <90.0
119.0C ALL 64 - 22 7 65 135 3.0-5.0 65 -78 <90.5
B25.0C ALL 64 - 22 7 65 125 3.0-50 65-78 <90.5
Design Parameter Design Criteria

All Mix Dust to Binder Ratio (Po.o7s / Pre) 0.6-1.4¢

Types Tensile Strength Ratio (TSR) P 85% Min. E

A. Based on 20 year design traffic.

B. Volumetric Properties based on specimens compacted to Nges as modified by the Department.

C. Dust to Binder Ratio (Po.ors / Pye) for Type S4.75Ais 1.0 - 2.0.

D. NCDOT-T-283 (No Freeze-Thaw cycle required).

E. TSR for Type S4.75A & B25.0C mixes is 80% minimum.

Page 6-19, Table 610-5, BINDER GRADE REQUIREMENTS (BASED ON RBR%b),
replace with the following:

TABLE 610-5
BINDER GRADE REQUIREMENTS (BASED ON RBR%)

Mix Type %RBR<20% 21% <%RBR<30% 9%RBR >30%
S4.75A,
S9.5B, S9.5C, PG 64-22 PG 64-224 PG 58-28
119.0C, B25.0C
S9.5D, OGFC PG 76-22B n/a n/a

A. If the mix contains any amount of RAS, the virgin binder shall be PG 58-28.
B. Maximum Recycled Binder Replacement (%RBR) is 18% for mixes using PG 76-22 binder.
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Page 6-20, Table 610-6, PLACEMENT TEMPERATURES FOR ASPHALT, replace with
the following:

TABLE 610-6
PLACEMENT TEMPERATURES FOR ASPHALT
Asphalt Concrete Mix Type Minimum Surface and Air Temperature
B25.0C 35°F
119.0C 35°F
S4.75A, S9.5B, S9.5C 40°F A
S9.5D 50°F

A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the minimum surface and
air temperature shall be 50°F.

Page 6-23, Table 610-7, DENSITY REQUIREMENTS, replace with the following:

TABLE 610-7
DENSITY REQUIREMENTS
Minimum % Gmm

Mix Type (Maximum Specific Gravity)
S4.75A 85.0 4
S9.5B 90.0
S9.5C, S9.5D, 119.0C, B25.0C 92.0

A. Compaction to the above specified density will be required when the S4.75A mix is applied at a rate of
100 lbs/sy or higher.

Page 6-32, Article 610-16 MEASUREMENT AND PAYMENT, replace with the following:

Pay Item Pay Unit
Asphalt Concrete Base Course, Type B25.0C Ton
Asphalt Concrete Intermediate Course, Type 119.0C Ton
Asphalt Concrete Surface Course, Type S4.75A Ton
Asphalt Concrete Surface Course, Type S9.5B Ton
Asphalt Concrete Surface Course, Type S9.5C Ton
Asphalt Concrete Surface Course, Type S9.5D Ton

Page 10-30, Table 1012-1, AGGREGATE CONSENSUS PROPERTIES, replace with the
following:
TABLE 1012-1
AGGREGATE CONSENSUS PROPERTIESA

Coarse Fine Aggregate Sand Flat and
. . . Elongated
Mix Type Aggregate Angularity Equivalent 5 - 1 Ratio
Angularity® % Minimum % Minimum o
% Maximum
Test Method ASTM D5821  AASHTO T304 AASHTOT 176 ASTM D4791
S4.75A; S9.5B 75/ - 40 40 -
59.5C; 119.0C; 95 / 90 45 45 10

B25.0C



C204268 2020CPT.09.01.10291, etc. R-6 Davidson County

S9.5D 100/ 100 45 50 10
OGFC 100/ 100 45 45 10
UBWC 100/ 85 45 45 10

A. Requirements apply to the design aggregate blend.
B. 95/90 denotes that 95% of the coarse aggregate has one fractured face and 90% has 2 or more fractured
faces.

PAVING INTERSECTIONS:
(7-1-95) (Rev. 8-21-12) 610 SP6 R67BR

Condition, prime, and surface all unpaved intersections back from the edge of the pavement on the
main line of the project a minimum distance of 50 feet. The pavement placed in the intersections
shall be of the same material and thickness placed on the mainline of the project.

Resurface all paved intersections back to the ends of the radii, or as directed by the Engineer.

Widen the pavement on curves as directed by the Engineer.

PAVING DRIVEWAYS AND MAILBOX TURNOUTS:
(8-21-12) 610 SP6 R70BR

Condition, prime, and surface all driveway and mailbox turnouts as directed by the Engineer. Place
pavement on driveway and mailbox turnouts of the same material as used on the main line and in
depths directed by the Engineer. Widen the pavement on curves as directed by the Engineer.

PATCHING EXISTING PAVEMENT:
(1-15-02) (Rev. 3-11-18) 610 SP6 RS8R

Description

The Contractor's attention is directed to the fact that there are areas of existing pavement on this
project that will require repair prior to resurfacing. Patch the areas that, in the opinion of the
Engineer, need repairing. The areas to be patched will be delineated by the Engineer prior to the
Contractor performing repairs.

Materials

The patching consists of Asphalt Concrete Base Course, Asphalt Concrete Intermediate Course,
Asphalt Concrete Surface Course, or a combination of base, binder and surface course.

Construction Methods

Remove existing pavement at locations directed by the Engineer in accordance with Section 250
of the 2018 Standard Specifications.

Place Asphalt Concrete Base Course, in lifts not exceeding 5.5 inches. Utilize compaction
equipment suitable for compacting patches as small as 3.5 feet by 6 feet on each lift. Use an
approved compaction pattern to achieve proper compaction. If patched pavement is to be open to
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traffic for more than 48 hours prior to overlay, use Asphalt Surface Course in the top 1.5 inches of
the patch.

Schedule operations so that all areas where pavement has been removed will be repaired on the
same day of the pavement removal and all lanes of traffic restored.

Measurement and Payment

Patching Existing Pavement will be measured and paid as the actual number of tons of asphalt
plant mix complete in place that has been used to make completed and accepted repairs. The
asphalt plant mixed material will be measured by being weighed in trucks on certified platform
scales or other certified weighing devices. The above price and payment will be full compensation
for all work covered by this provision, including but not limited to removal and disposal of all
types of pavement; furnishing and applying tack coat; furnishing, placing, and compacting of
asphalt plant mix; furnishing of asphalt binder for the asphalt plant mix; and furnishing scales.

Any provisions included in the contract that provides for adjustments in compensation due to
variations in the price of asphalt binder will not be applicable to payment for the work covered by
this provision.

Payment will be made under:

Pay Item Pay Unit
Patching Existing Pavement Ton

ADJUSTMENT TO MANHOLES:
(7-1-95) (Rev. 8-21-12) 858 SP8 R96R

The Contractor's attention is directed to Section 858-3 of the 2018 Standard Specifications.

Make adjustments to manholes on this project by using rings or rapid set (grout, mortar, or
concrete) as approved by the Engineer.

EROSION AND STORMWATER CONTROL FOR SHOULDER CONSTRUCTION AND

RECONSTRUCTION:
(11-16-10) (Rev. 8-21-12) 105-16, 225-2, Division 16 SP16 RO3R

Land disturbing operations associated with shoulder construction/reconstruction may require
erosion and sediment control/stormwater measure installation. National Pollutant Discharge
Elimination System (NPDES) inspection and reporting may be required.

Erosion control measures shall be installed per the erosion control detail in any area where the
vegetated buffer between the disturbed area and surface waters (streams, wetlands, or open waters)
or drainage inlet is less than 10 feet. The Engineer may reduce the vegetated buffer threshold for
this requirement to a value between 5 and 10 feet. Erosion control measures shall be spot checked
every 14 days until permanent vegetative establishment.

In areas where shoulder construction/reconstruction includes disturbance or grading on the front
slope or to the toe of fill, relocating ditch line or backslope, or removing vegetation from the ditch
line or swale, NPDES inspection and monitoring are required every 14 days or within 24 hours of
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a rainfall event of 0.5 inch or greater. Maintain daily rainfall records. Install erosion control
measures per detail.

In areas where the vegetated buffer is less than 10 feet between the disturbed area and waters of
the State classified as High Quality Water (HQW), Outstanding Resource Water (ORW), Critical
Areas, or Unique Wetlands, NPDES inspection and monitoring are required every 14 days or
within 24 hours of a rainfall event of 0.5" or greater. The Engineer may reduce the vegetated
buffer threshold for this requirement to a value between 5 and 10 feet. The plans or provisions
will indicate the presence of these water classifications. Maintain daily rainfall records.
Install erosion control measures per detail.

Land disturbances hardened with aggregate materials receiving sheet flow are considered
non-erodible.

Sites that require lengthy sections of silt fence may substitute with rapid permanent seeding and
mulching as directed by the Engineer.

NPDES documentation shall be performed by a Level Il Erosion and Sediment
Control/Stormwater certificate holder.

Materials used for erosion control will be measured and paid as stated in the contract.



C204268 2020CPT.09.01.10291, etc.  SSP-1 Davidson County

STANDARD SPECIAL PROVISION

AVAILABILITY OF FUNDS — TERMINATION OF CONTRACTS
(5-20-08) Z-2

General Statute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this
contract as follows:

(h) Amounts Encumbered. — Transportation project appropriations may be encumbered in the
amount of allotments made to the Department of Transportation by the Director for the estimated
payments for transportation project contract work to be performed in the appropriation fiscal year.
The allotments shall be multiyear allotments and shall be based on estimated revenues and shall
be subject to the maximum contract authority contained in General Statute 143C-6-11(c).
Payment for transportation project work performed pursuant to contract in any fiscal year other
than the current fiscal year is subject to appropriations by the General Assembly. Transportation
project contracts shall contain a schedule of estimated completion progress, and any acceleration
of this progress shall be subject to the approval of the Department of Transportation provided funds
are available. The State reserves the right to terminate or suspend any transportation project
contract, and any transportation project contract shall be so terminated or suspended if funds will
not be available for payment of the work to be performed during that fiscal year pursuant to the
contract. In the event of termination of any contract, the contractor shall be given a written notice
of termination at least 60 days before completion of scheduled work for which funds are available.
In the event of termination, the contractor shall be paid for the work already performed in
accordance with the contract specifications.

Payment will be made on any contract terminated pursuant to the special provision in accordance
with Subarticle 108-13(D) of the 2018 Standard Specifications.
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STANDARD SPECIAL PROVISION

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY
(5-17-11) z-3

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer
Services, Seed Testing Laboratory. When said samples are collected, the vendor shall supply an
independent laboratory report for each lot to be tested. Results from seed so sampled shall be final.
Seed not meeting the specifications shall be rejected by the Department of Transportation and shall
not be delivered to North Carolina Department of Transportation warehouses. If seed has been
delivered it shall be available for pickup and replacement at the supplier’s expense.

Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services,
Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall
be rejected by the North Carolina Department of Transportation.

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed,
Witchweed, ltchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod,
Sandbur, Wild Onion, and Wild Garlic. Seed shall not be labeled with the above weed species on
the seed analysis label. Tolerances as applied by the Association of Official Seed Analysts will
NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic.

Tolerances established by the Association of Official Seed Analysts will generally be recognized.
However, for the purpose of figuring pure live seed, the found pure seed and found germination
percentages as reported by the North Carolina Department of Agriculture and Consumer Services,
Seed Testing Laboratory will be used. Allowances, as established by the NCDOT, will be
recognized for minimum pure live seed as listed on the following pages.

The specifications for restricted noxious weed seed refers to the number per pound as follows:

Restricted Noxious Limitations per  Restricted Noxious Limitations per
Weed Lb. Of Seed Weed Lb. of Seed
Blessed Thistle 4 seeds Cornflower (Ragged 27 seeds
Robin)
Cocklebur 4 seeds Texas Panicum 27 seeds
Spurred Anoda 4 seeds Bracted Plantain 54 seeds
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds
Morning-glory 8 seeds Broadleaf Dock 54 seeds
Corn Cockle 10 seeds Curly Dock 54 seeds
Wild Radish 12 seeds Dodder 54 seeds
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds
Yellow Nutsedge 27 seeds Horsenettle 54 seeds
Canada Thistle 27 seeds Quackgrass 54 seeds
Field Bindweed 27 seeds Wild Mustard 54 seeds
Hedge Bindweed 27 seeds

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass,
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a
maximum of 2% inert matter will be allowed on all other kinds of seed. In addition, all seed shall
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not contain more than 2% other crop seed nor more than 1% total weed seed. The germination
rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which
includes both dormant and hard seed. Seed shall be labeled with not more than 7%, 5% or 2%
inert matter (according to above specifications), 2% other crop seed and 1% total weed seed.

Exceptions may be made for minimum pure live seed allowances when cases of seed variety
shortages are verified. Pure live seed percentages will be applied in a verified shortage situation.
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is
deficient.

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW:

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 restricted noxious weed seed per pound. Seed less than 83% pure live seed will not
be approved.

Sericea Lespedeza
Oats (seeds)

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop;
maximum 144 restricted noxious weed seed per pound. Seed less than 78% pure live seed will not
be approved.

Tall Fescue (all approved varieties) Bermudagrass

Kobe Lespedeza Browntop Millet

Korean Lespedeza German Millet — Strain R
Weeping Lovegrass Clover — Red/White/Crimson
Carpetgrass

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed,;
maximum 144 restricted noxious weed seed per pound. Seed less than 76% pure live seed will not
be approved.

Common or Sweet Sundangrass

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 restricted noxious weed seed per pound. Seed less than 74% pure live seed will not
be approved.

Rye (grain; all varieties)

Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)

Shrub (bicolor) Lespedeza

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 noxious weed seed per pound. Seed less than 70% pure live seed will not be
approved.

Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia

Creeping Red Fescue
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound.

Barnyard Grass

Big Bluestem

Little Bluestem

Bristly Locust

Birdsfoot Trefoil

Indiangrass

Orchardgrass

Switchgrass

Yellow Blossom Sweet Clover
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STANDARD SPECIAL PROVISION

ERRATA
(10-16-18) (Rev.12-19-18) z-4

Revise the 2018 Standard Specifications as follows:

Division 7
Page 7-27, Article 725-1 MEASUREMENT AND PAYMENT, line 4, replace article number
“725-1” with “724-4”.

Page 7-28, Article 725-1 MEASUREMENT AND PAYMENT, line 10, replace article number
“725-1” with “725-3”.

Division 10
Page 10-78, Article 1056-4 GEOTEXTILES, TABLE 1056-1, Permittivity, Type 2, replace
“Table 6P with “Table 7°” and Permittivity, Type 3B, replace “Table 7°” with “Table 8P”.

Page 10-162, Article 1080-50 PAINT FOR VERTICAL MARKERS, line 1, replace article
number “1080-50" with “1080-10".

Page 10-162, Article 1080-61 EPOXY RESIN FOR REINFORCING STEEL, line 5, replace
article number “1080-61" with “1080-11".

Page 10-162, Article 1080-72 ABRASIVE MATERIALS FOR BLAST CLEANING STEEL,
line 22, replace article number “1080-72" with “1080-12.

Page 10-163, Article 1080-83 FIELD PERFORMANCE AND SERVICES, line 25, replace
article number “1080-83” with “1080-13".

Division 17
Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, lines 42-44, replace the
second sentence with the following:
An example is an installation of a single 1.25 inch HDPE conduit would be paid as:

Directional Drill (1)(1.25") Linear Foot
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STANDARD SPECIAL PROVISION

PLANT AND PEST QUARANTINES
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, And Other Noxious

Weeds)
(3-18-03) (Rev. 12-20-16) Z-04a

Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any part of
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment
prior to moving out of the quarantined area. Comply with federal/state regulations by obtaining a
certificate or limited permit for any regulated article moving from the quarantined area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States
Department of Agriculture. Have the certificate or limited permit accompany the article when it
arrives at the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of Agriculture
at 1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those
specific project sites located in the quarantined area or for any regulated article used on this project
originating in a quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with
other articles. This includes movement of articles listed above that may be associated with
cut/waste, ditch pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.

Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

Any other products, articles, or means of conveyance, of any character, if determined by an
inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald
ash borer, or other noxious weeds.

COoNOR LN
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(7-21-09)

FEDERAL:

STATE:

STANDARD SPECIAL PROVISION

MINIMUM WAGES

Z-5

The Fair Labor Standards Act provides that with certain exceptions every employer
shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY
FIVE CENTS ($7.25) per hour.

The North Carolina Minimum Wage Act provides that every employer shall pay to
each of his employees, wages at a rate of not less than SEVEN DOLLARS AND
TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all skilled labor employed on this contract shall be
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all intermediate labor employed on this contract shall
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all unskilled labor on this contract shall be SEVEN
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

This determination of the intent of the application of this act to the contract on this
project is the responsibility of the Contractor.

The Contractor shall have no claim against the Department of Transportation for any changes in
the minimum wage laws, Federal or State. It is the responsibility of the Contractor to keep fully
informed of all Federal and State Laws affecting his contract.
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STANDARD SPECIAL PROVISION

TITLE VI AND NONDISCRIMINATION:
(6-28-77)(Rev 6/19/2018) Z-6

Revise the 2018 Standard Specifications as follows:
Replace Article 103-4(B) with the following:

The North Carolina Department of Transportation is committed to carrying out the U.S.
Department of Transportation’s policy of ensuring nondiscrimination in the award and
administration of contracts.

The provisions of this section related to United States Department of Transportation (US DOT)
Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code
(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are
applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all
related subcontracts, material supply, engineering, architectural and other service contracts,
regardless of dollar amount. Any Federal provision that is specifically required not specifically set
forth is hereby incorporated by reference.
(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A)
During the performance of this contract, the contractor, for itself, its assignees, and
successors in interest (hereinafter referred to as the "contractor") agrees as follows:
(a) Compliance with Regulations
The contractor (hereinafter includes consultants) shall comply with the Acts and the
Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S.
Department of Transportation, Federal Highway Administration (FHWA), as they may
be amended from time to time, which are herein incorporated by reference and made a
part of this contract.
(b) Nondiscrimination
The contractor, with regard to the work performed by it during the contract, shall not
discriminate on the grounds of race, color, or national origin in the selection and
retention of subcontractors, including procurements of materials and leases of
equipment. The contractor shall not participate directly or indirectly in the
discrimination prohibited by the Acts and the Regulations, including employment
practices when the contract covers any activity, project, or program set forth in
Appendix B of 49 CFR Part 21.
(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment
In all solicitations, either by competitive bidding, or negotiation made by the contractor
for work to be performed under a subcontract, including procurements of materials, or
leases of equipment, each potential subcontractor or supplier shall be notified by the
contractor of the contractor's obligations under this contract and the Acts and the
Regulations relative to Nondiscrimination on the grounds of race, color, or national
origin.
(d) Information and Reports
The contractor shall provide all information and reports required by the Acts, the
Regulations, and directives issued pursuant thereto and shall permit access to its books,
records, accounts, other sources of information, and its facilities as may be determined
by the Recipient or the FHWA to be pertinent to ascertain compliance with such Acts,
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Regulations, and instructions. Where any information required of a contractor is in the
exclusive possession of another who fails or refuses to furnish the information, the
contractor shall so certify to the Recipient or the FHWA, as appropriate, and shall set
forth what efforts it has made to obtain the information.

(e) Sanctions for Noncompliance:

In the event of a contractor's noncompliance with the Non-discrimination provisions of

this contract, the Recipient will impose such contract sanctions as it and/or the FHWA

may determine to be appropriate, including, but not limited to:

(i) Withholding payments to the contractor under the contract until the contractor
complies; and/or

(i) Cancelling, terminating, or suspending a contract, in whole or in part.

(F) Incorporation of Provisions
The contractor shall include the provisions of paragraphs (a) through (f) in every
subcontract, including procurements of materials and leases of equipment, unless
exempt by the Acts, the Regulations and directives issued pursuant thereto. The
contractor shall take action with respect to any subcontract or procurement as the
Recipient or the FHWA may direct as a means of enforcing such provisions including
sanctions for noncompliance. Provided, that if the contractor becomes involved in, or
is threatened with litigation by a subcontractor, or supplier because of such direction,
the contractor may request the Recipient to enter into any litigation to protect the
interests of the Recipient. In addition, the contractor may request the United States to
enter into the litigation to protect the interests of the United States.

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p))

The North Carolina Department of Transportation (NCDOT) has assured the USDOT that,
as a condition to receiving federal financial assistance, NCDOT will comply with Title VI
of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and
related nondiscrimination authorities to ensure that no person shall, on the ground of race,
color, national origin, limited English proficiency, sex, age, or disability (including
religion/creed or income-level, where applicable), be excluded from participation in, be
denied the benefits of, or be subjected to discrimination under any programs, activities, or
services conducted or funded by NCDOT. Contractors and other organizations under
contract or agreement with NCDOT must also comply with Title VI and related authorities,
therefore:

(a) During the performance of this contract or agreement, contractors (e.g., subcontractors,
consultants, vendors, prime contractors) are responsible for complying with NCDOT’s
Title VI Program. Contractors are not required to prepare or submit Title VI Programs.
To comply with this section, the prime contractor shall:

1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal
Employment Opportunity (EEO) Policy in conspicuous locations accessible to all
employees, applicants and subcontractors on the jobsite.

2. Physically incorporate the required Title VI clauses into all subcontracts on
federally-assisted and state-funded NCDOT projects, and ensure inclusion by
subcontractors into all lower-tier subcontracts.

3. Required Solicitation Language. The Contractor shall include the following
notification in all solicitations for bids and requests for work or material, regardless
of funding source:

“The North Carolina Department of Transportation, in accordance with the
provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. 8§
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6.

2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will
affirmatively ensure that any contract entered into pursuant to this advertisement,
disadvantaged business enterprises will be afforded full and fair opportunity to
submit bids in response to this invitation and will not be discriminated against on
the grounds of race, color, or national origin in consideration for an award. In
accordance with other related nondiscrimination authorities, bidders and
contractors will also not be discriminated against on the grounds of sex, age,
disability, low-income level, creed/religion, or limited English proficiency in
consideration for an award.”

Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and
subsequent lower tier subcontracts on Federal-aid highway construction contracts
only.

Provide language assistance services (i.e., written translation and oral
interpretation), free of charge, to LEP employees and applicants. Contact NCDOT
OCR for further assistance, if needed.

For assistance with these Title VI requirements, contact the NCDOT Title VI
Nondiscrimination Program at 1-800-522-0453.

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to
prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or
agreements. Subrecipients must also ensure compliance by their contractors and
subrecipients with Title VI. (23 CFR 200.9(b)(7))

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take
affirmative action to correct any deficiencies found within a reasonable time period,
not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 CFR
200.9(b)(15))

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External
Discrimination Complaints Process.

1.

Applicability

Title VI and related laws protect participants and beneficiaries (e.g., members of

the public and contractors) from discrimination by NCDOT employees,

subrecipients and contractors, regardless of funding source.

Eligibility

Any person—or class of persons—who believes he/she has been subjected to

discrimination based on race, color, national origin, Limited English Proficiency

(LEP), sex, age, or disability (and religion in the context of employment, aviation,

or transit) may file a written complaint. The law also prohibits intimidation or

retaliation of any sort.

Time Limits and Filing Options

Complaints may be filed by the affected individual(s) or a representative and must

be filed no later than 180 calendar days after the following:

(i) The date of the alleged act of discrimination; or

(i) The date when the person(s) became aware of the alleged discrimination; or

(iii) Where there has been a continuing course of conduct, the date on which that
conduct was discontinued or the latest instance of the conduct.

Title VI and related discrimination complaints may be submitted to the following

entities:
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» North Carolina Department of Transportation, Office of Civil Rights, Title VI
Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-
522-0453

» Federal Highway Administration, North Carolina Division Office, 310 New
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010

» US Department of Transportation, Departmental Office of Civil Rights,
External Civil Rights Programs Division, 1200 New Jersey Avenue, SE,
Washington, DC 20590; 202-366-4070

4. Format for Complaints
Complaints must be in writing and signed by the complainant(s) or a representative,
and include the complainant’s name, address, and telephone number. Complaints
received by fax or e-mail will be acknowledged and processed. Allegations
received by telephone will be reduced to writing and provided to the complainant
for confirmation or revision before processing. Complaints will be accepted in other
languages, including Braille.

5. Discrimination Complaint Form
Contact NCDOT Civil Rights to receive a full copy of the Discrimination
Complaint Form and procedures.

6. Complaint Basis
Allegations must be based on issues involving race, color, national origin (LEP),
sex, age, disability, or religion (in the context of employment, aviation or transit).
“Basis” refers to the complainant’s membership in a protected group category.

TABLE 103-1
COMPLAINT BASIS

Protected Categories

Definition

Examples

Applicable Nondiscrimination
Authorities

Race and Ethnicity

An individual belonging to one
of the accepted racial groups; or
the perception, based usually on
physical characteristics that a
person is a member of a racial

group

Black/African
American,
Hispanic/Latino,
Asian, American
Indian/Alaska Native,
Native
Hawaiian/Pacific
Islander, White

Color Color of skin, including shade Black, White, brown,
of skin within a racial group yellow, etc.

National Origin (Limited English | Place of birth. Citizenship isnot | Mexican, Cuban,

Proficiency) a factor. (Discrimination based | Japanese,

on language or a person’s
accent is also covered)

Vietnamese, Chinese

Title VI of the Civil Rights Act of 1964;
49 CFR Part 21;

23 CFR 200;

49 U.S.C. 5332(b);

49 U.S.C. 47123.

(Executive Order 13166)

Sex Gender. The sex of an Women and Men 1973 Federal-Aid Highway Act;
individual. 49 U.S.C. 5332(b);
Note: Sex under this program 49 U.S.C. 47123.
does not include sexual
orientation.
Age Persons of any age 21-year-old person Age Discrimination Act of 1975
49 U.S.C. 5332(b);
49 U.S.C. 47123.
Disability Physical or mental impairment, | Blind, alcoholic, Section 504 of the Rehabilitation Act of

permanent or temporary, or
perceived.

para-amputee,
epileptic, diabetic,
arthritic

1973;
Americans with Disabilities Act of 1990
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Religion (in the context of
employment)

(Religion/ Creed in all aspects of
any aviation or transit-related
construction)

An individual belonging to a
religious group; or the
perception, based on
distinguishable characteristics
that a person is a member of a

Muslim, Christian,
Sikh, Hindu, etc.

Title VII of the Civil Rights Act of 1964;
23 CFR 230;

FHWA-1273 Required Contract Provisions.
(49 U.S.C. 5332(b);

49 U.S.C. 47123)

religious group. In practice,
actions taken as a result of the
moral and ethical beliefs as to
what is right and wrong, which
are sincerely held with the
strength of traditional religious
views. Note: Does not have to
be associated with a recognized
religious group or church; if an
individual sincerely holds to the
belief, it is a protected religious
practice.

(3) Pertinent Nondiscrimination Authorities

During the performance of this contract, the contractor, for itself, its assignees, and
successors in interest agrees to comply with the following non-discrimination statutes and
authorities, including, but not limited to:

(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252),
(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part
21.

(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of
1970, (42 U.S.C. 8 4601), (prohibits unfair treatment of persons displaced or whose
property has been acquired because of Federal or Federal-aid programs and projects);

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination
on the basis of sex);

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. 8 794 et seq.), as amended,
(prohibits discrimination on the basis of disability) and 49 CFR Part 27;

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. 8 6101 et seq.), (prohibits
discrimination on the basis of age);

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as
amended, (prohibits discrimination based on race, creed, color, national origin, or sex);

(9) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope,
coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by
expanding the definition of the terms "programs or activities" to include all of the
programs or activities of the Federal-aid recipients, sub-recipients and contractors,
whether such programs or activities are Federally funded or not);

(h) Titles Il and 111 of the Americans with Disabilities Act, which prohibit discrimination
on the basis of disability in the operation of public entities, public and private
transportation systems, places of public accommodation, and certain testing entities (42
U.S.C. 88 12131-12189) as implemented by Department of Transportation regulations
at 49 C.F.R. parts 37 and 38;

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123)
(prohibits discrimination on the basis of race, color, national origin, and sex);

(J) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority
Populations and Low-Income Populations, which ensures Nondiscrimination against
minority populations by discouraging programs, policies, and activities with
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disproportionately high and adverse human health or environmental effects on minority
and low-income populations;

(K) Executive Order 13166, Improving Access to Services for Persons with Limited
English Proficiency, and resulting agency guidance, national origin discrimination
includes discrimination because of Limited English proficiency (LEP). To ensure
compliance with Title VI, you must take reasonable steps to ensure that LEP persons
have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);

() Title IX of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et
seq).

(m)Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352),
(prohibits employment discrimination on the basis of race, color, religion, sex, or
national origin).

(4) Additional Title VI Assurances

**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable

(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B)

The following clauses will be included in deeds effecting or recording the transfer of
real property, structures, or improvements thereon, or granting interest therein from the
United States pursuant to the provisions of Assurance 4.

NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and
upon the condition that the North Carolina Department of Transportation (NCDOT)
will accept title to the lands and maintain the project constructed thereon in accordance
with the North Carolina General Assembly, the Regulations for the Administration of
the Federal-Aid Highway Program, and the policies and procedures prescribed by the
Federal Highway Administration of the U.S. Department of Transportation in
accordance and in compliance with all requirements imposed by Title 49, Code of
Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the
Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the U.S
Department of Transportation pertaining to and effectuating the provisions of Title VI
of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does
hereby remise, release, quitclaim and convey unto the NCDOT all the right, title and
interest of the U.S. Department of Transportation in and to said lands described in
Exhibit A attached hereto and made a part hereof.

(HABENDUM CLAUSE)

TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina
Department of Transportation (NCDOT) and its successors forever, subject, however,
to the covenants, conditions, restrictions and reservations herein contained as follows,
which will remain in effect for the period during which the real property or structures
are used for a purpose for which Federal financial assistance is extended or for another
purpose involving the provision of similar services or benefits and will be binding on
the NCDOT, its successors and assigns.
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The NCDOT, in consideration of the conveyance of said lands and interests in lands,
does hereby covenant and agree as a covenant running with the land for itself, its
successors and assigns, that (1) no person will on the grounds of race, color, or national
origin, be excluded from participation in, be denied the benefits of, or be otherwise
subjected to discrimination with regard to any facility located wholly or in part on,
over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT will use the
lands and interests in lands and interests in lands so conveyed, in compliance with all
requirements imposed by or pursuant to Title 49, Code of Federal Regulations, U.S.
Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Non-
discrimination in Federally-assisted programs of the U.S. Department of
Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said
Regulations and Acts may be amended [, and (3) that in the event of breach of any of
the above-mentioned nondiscrimination conditions, the Department will have a right to
enter or re-enter said lands and facilities on said land, and that above described land
and facilities will thereon revert to and vest in and become the absolute property of the
U.S. Department of Transportation and its assigns as such interest existed prior to this
instruction].*

(*Reverter clause and related language to be used only when it is determined that such

a clause is necessary in order to make clear the purpose of Title VI.)

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity,

Facility, or Program (1050.2A, Appendix C)

The following clauses will be included in deeds, licenses, leases, permits, or similar

instruments entered into by the North Carolina Department of Transportation

(NCDOT) pursuant to the provisions of Assurance 7(a):

1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her
heirs, personal representatives, successors in interest, and assigns, as a part of the
consideration hereof, does hereby covenant and agree [in the case of deeds and
leases add "as a covenant running with the land"] that:

(i.) In the event facilities are constructed, maintained, or otherwise operated on the
property described in this (deed, license, lease, permit, etc.) for a purpose for
which a U.S. Department of Transportation activity, facility, or program is
extended or for another purpose involving the provision of similar services or
benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and operate
such facilities and services in compliance with all requirements imposed by the
Acts and Regulations (as may be amended) such that no person on the grounds
of race, color, or national origin, will be excluded from participation in, denied
the benefits of, or be otherwise subjected to discrimination in the use of said
facilities.

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the
above Nondiscrimination covenants, the NCDOT will have the right to terminate
the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and
facilities thereon, and hold the same as if the (lease, license, permit, etc.) had never
been made or issued. *

3. With respect to a deed, in the event of breach of any of the above Nondiscrimination
covenants, the NCDOT will have the right to enter or re-enter the lands and
facilities thereon, and the above described lands and facilities will there upon revert
to and vest in and become the absolute property of the NCDOT and its assigns. *
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(*Reverter clause and related language to be used only when it is determined that such
a clause is necessary to make clear the purpose of Title VI.)

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity,
Facility or Program (1050.2A, Appendix D)
The following clauses will be included in deeds, licenses, permits, or similar
instruments/ agreements entered into by the North Carolina Department of
Transportation (NCDOT) pursuant to the provisions of Assurance 7(b):

1.

The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her
heirs, personal representatives, successors in interest, and assigns, as a part of the
consideration hereof, does hereby covenant and agree (in the case of deeds and
leases add, "as a covenant running with the land") that (1) no person on the ground
of race, color, or national origin, will be excluded from participation in, denied the
benefits of, or be otherwise subjected to discrimination in the use of said facilities,
(2) that in the construction of any improvements on, over, or under such land, and
the furnishing of services thereon, no person on the ground of race, color, or
national origin, will be excluded from participation in, denied the benefits of, or
otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee,
permittee, etc.) will use the premises in compliance with all other requirements
imposed by or pursuant to the Acts and Regulations, as amended, set forth in this
Assurance.

With respect to (licenses, leases, permits, etc.), in the event of breach of any of the
above Non- discrimination covenants, the NCDOT will have the right to terminate
the (license, permit, etc., as appropriate) and to enter or re-enter and repossess said
land and the facilities thereon, and hold the same as if said (license, permit, etc., as
appropriate) had never been made or issued. *

With respect to deeds, in the event of breach of any of the above Nondiscrimination
covenants, the NCDOT will there upon revert to and vest in and become the
absolute property of the NCDOT and its assigns. *

(*Reverter clause and related language to be used only when it is determined that such
a clause is necessary to make clear the purpose of Title VI.)
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STANDARD SPECIAL PROVISION

ON-THE-JOB TRAINING
(10-16-07) (Rev. 4-21-15) Z-10

Description

The North Carolina Department of Transportation will administer a custom version of the Federal
On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program. All
contractors (existing and newcomers) will be automatically placed in the Alternate Program.
Standard OJT requirements typically associated with individual projects will no longer be applied
at the project level. Instead, these requirements will be applicable on an annual basis for each
contractor administered by the OJT Program Manager.

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC — Section 140,
this provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State and
privately funded projects located in North Carolina. However, priority shall be given to training
employees on NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeyman level status is
a primary objective of this special training provision. Accordingly, the Contractor shall make every
effort to enroll minority and women as trainees to the extent that such persons are available within
a reasonable area of recruitment. This training commitment is not intended, and shall not be used,
to discriminate against any applicant for training, whether a member of a minority group or not.

Assigning Training Goals

The Department, through the OJT Program Manager, will assign training goals for a calendar year
based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s
activity with the Department. At the beginning of each year, all contractors eligible will be
contacted by the Department to determine the number of trainees that will be assigned for the
upcoming calendar year. At that time the Contractor shall enter into an agreement with the
Department to provide a self-imposed on-the-job training program for the calendar year.
This agreement will include a specific number of annual training goals agreed to by both parties.
The number of training assignments may range from 1 to 15 per contractor per calendar year. The
Contractor shall sign an agreement to fulfill their annual goal for the year.\
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Training Classifications

The Contractor shall provide on-the-job training aimed at developing full journeyman level
workers in the construction craft/operator positions. Preference shall be given to providing
training in the following skilled work classifications:

Equipment Operators Office Engineers

Truck Drivers Estimators

Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics

Pipe Layers Welders

The Department has established common training classifications and their respective training
requirements that may be used by the contractors. However, the classifications established are not
all-inclusive. Where the training is oriented toward construction applications, training will be
allowed in lower-level management positions such as office engineers and estimators. Contractors
shall submit new classifications for specific job functions that their employees are performing.
The Department will review and recommend for acceptance to FHWA the new classifications
proposed by contractors, if applicable. New classifications shall meet the following requirements:

Proposed training classifications are reasonable and realistic based on the job skill
classification needs, and

The number of training hours specified in the training classification is consistent with
common practices and provides enough time for the trainee to obtain journeyman level
status.

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor
retains primary responsibility for meeting the training and this provision is made applicable to the
subcontract. However, only the Contractor will receive credit towards the annual goal for the
trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year
of apprenticeship or training. The number of trainees shall be distributed among the work
classifications on the basis of the contractor’s needs and the availability of journeymen in the
various classifications within a reasonable area of recruitment.

No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journeyman level status or in which they have been
employed as a journeyman.

Records and Reports
The Contractor shall maintain enrollment, monthly and completion reports documenting company

compliance under these contract documents. These documents and any other information as
requested shall be submitted to the OJT Program Manager.



C204268 2020CPT.09.01.10291, etc. SSP-18 Davidson County

Upon completion and graduation of the program, the Contractor shall provide each trainee with
a certification Certificate showing the type and length of training satisfactorily completed.

Trainee Interviews

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview
conducted by the OJT program staff.

Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the
prevailing minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:

60 percent of the journeyman wage for the first half of the training period

75 percent of the journeyman wage for the third quarter of the training period
90 percent of the journeyman wage for the last quarter of the training period

In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor
(NCDOL) and the Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is
currently enrolled or becomes enrolled in an approved program and who receives training for at
least 50 percent of the specific program requirement. Trainees will be allowed to be transferred

between projects if required by the Contractor’s scheduled workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be taken off
the NCDOT’s Bidders List.

Measurement and Payment

No compensation will be made for providing required training in accordance with these contract
documents.
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WORK ZONE TRAFFIC CONTROIL GENERAL REQUIREMENTS

TEMPORARY TRAFFIC CONTROL (TTC):

(7-16-13) (Rev. 1-16-18) RWZ-1

Maintain traffic in accordance with Divisions 10, 11 and 12 of the 2018 Standard Specifications
and the following provisions:

Install Work Zone Advance Warning Signs in accordance with the detail drawing provided in these
plans prior to beginning any other work. Use a lane closure or slow moving operation to complete
the work, as necessary, unless otherwise indicated. Refer to Standard Drawing No. 1101.02,
1101.11, 1110.01, 1110.02, 1130.01 1135.01 and 1180.01 of the 2018 Roadway Standard

Drawings. Use a moving operation only if the minimum speed maintained at all times is 3 mph
with no stops that narrow or close a lane of travel. If the moving operation is progressing slower
than 3 mph at any time, install a lane closure. Maintain the existing traffic pattern at all times,
except inthe immediate work zone where lane closures are allowed as determined by the Engineer.

Refer to attached details and Standard Drawing No. 1101.02, 1101.03,1101.04, 1101.05, 1101.11,
1110.01,1110.02,1115.01,1130.01,1135.01, 1145.01,1150.01, 1165.01, and 1180.01 of the 2018
Roadway Standard Drawings when closing a lane of travel in a stationary work zone such as
pavement patching resurfacing, or pavement marking removal. Properly ballasted cones and
skinny drums may be used instead of drums. However, drums are required for the upstream taper
portion of lane closures in all applications. The stationary work zone shall be a maximum of 1
mile in length at any given time on 2 Lane, 2 Way facilities unless otherwise approved by the
Engineer. A pilot vehicle operation may be used in conjunction with flaggers and the appropriate
pilot vehicle warning signing as directed by the Engineer. During periods of construction
inactivity, return the traffic pattern to the existing alignment and remove or cover any work zone
signs. When covering work zone signs, use an opaque material that prevents reading of the sign
at night by a driver using high beam headlights. Use material, which does not damage the sign
sheeting. Replace any obliterated markings as required by other sections of the 2018 Standard
Specifications and the Engineer.

When personnel and/or equipment are working on the shoulder adjacent to and within 5 feet of an
open travel lane, close the nearest open travel lane using Standard Drawing No. 1101.02 of the
2018 Roadway Standard Drawings. When personnel and/or equipment are working within a lane
of travel of an undivided facility, close the lane according to the traffic control plans, 2018
Roadway Standard Drawings or as directed by the Engineer. Conduct the work so that all
personnel and/or equipment remain within the closed travel lane. Do not work simultaneously, on
both sides of an open travel way, within the same location, on a two-lane, two-way road. Perform
work only when weather and visibility conditions allow safe operations as directed by the
Engineer.

When utilizing a slow-moving operation for such items as pavement marking and marker
placement, the operation shall consist of the vehicles and devices as shown on Roadway Standard
Drawing No. 1101.02, sheet 11 or 12 of the 2018 Roadway Standard Drawings. Traffic cones
may be used when necessary to provide additional protection of wet pavement markings. Ballast
all traffic cones so they will not be blown over by traffic.
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PAVING OPERATIONS:

1) Paving Lift Requirements and Time Limitations:

For paving lifts of 2.0 inches or less, bring all newly resurfaced lanes to the same station and
elevation within 72 hours. If not brought up to the same station and elevation within 72 hours, the
Contractor shall place portable “UNEVEN PAVEMENT” signs in advance of the uneven
pavement and spaced every 1/2 mile along the section of uneven pavement. Once mitigated, all
portable “UNEVEN PAVEMENT” signs shall be removed. No additional compensation will be
made for these signs or any other type of portable warning signs as these are included in the
“Temporary Traffic Control” contract pay item.

For paving lifts greater than 2 inches, bring all newly resurfaced lanes to the same station and
elevation Dby the end of each work day unless the Contractor utilizes the notched wedge paving
methods as described below.

Failure to comply with the following requirements will result in a suspension of all other
operations until all lanes of traffic are brought to the same station and elevation:

1. During paving operations, any paving lift greater than 2 inches for asphalt surface course
mixes shall be mitigated by having an approved wedge apparatus on the paver that
shapes the edge 1 inch vertically and the remaining at a maximum slope steepness of 2:1.
For intermediate and base course mixes, use an approved wedge device that shapes
the edge with a maximum slope steepness of 2:1. The maximum paving lift allowed to
use this method is 3 inches.

2. At the end of the work day, the Contractor shall place portable “UNEVEN PAVEMENT”
signs in advance of the uneven pavement and spaced every 1/2 mile along the section
of uneven pavement. Once mitigated, all portable “UNEVEN PAVEMENT” signs shall
be removed. No additional compensation will be made for these signs or any other type
of portable warning signs as these are included in the “Temporary Traffic Control”
contract pay item.

3. In the next day’s paving operation and not to exceed 72 hours, the Contractor shall bring
up the adjacent lane to the same station and elevation before any further paving takes place
on the project.

2) Asphalt Surface Treatments (AST)

For AST Operations, there is no drop-off condition to be signed. Stationary “LOOSE GRAVEL”
and “UNMARKED PAVEMENT” signs shall replace “LOW/SOFT SHOULDER” signs. For
placement and spacing of these signs, see the Signing Detail Sheet. All other advance warning
signs are to be portable mounted. These signs are included as part of the temporary traffic control
(Lump Sum) item.
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3) Fine Milling/Microsurfacing (Depths less than 1”)

For fine milling operations less than 1 inch, paving is not required in the same work period. The
paving of the fine milled area is to be conducted within the next work period and not to exceed 72
hours. No advance warning signs are necessary for these conditions unless the paving operations
exceed 72 hours. If this occurs, install portable “UNMARKED PAVEMENT” signs. These signs are
incidental to the other items of work included in the temporary traffic control (Lump Sum) item.

4) Shoulder Drop-Off Requirements

Whenever paving operations create an edge of pavement drop-off greater than 2 inches, within 72
hours, the Contractor shall backfill at a 6:1 slope from the edge and finished elevation of the
pavement that has an edge of pavement drop-off as follows:

(A)  Drop-off that exceeds 2 inches on roadways with posted speed limits of 45 mph or greater.
(B)  Drop-off that exceeds 3 inches on roadways with posted speed limits less than 45 mph.

Backfill the edge of pavement drop-off with suitable compacted material, as approved by the
Engineer. The material, equipment and labor associated with this operation will be at no expense
to the Department. This work is not considered part of shoulder reconstruction.

PROJECTREQUIREMENTS:

Failure to comply with the following requirements will resultin a suspension of all other
operations:

1. Before working on ANY MAP, the Contractor shall submit a written construction sequence
for traffic control and construction lighting for ALL MAPS to the Engineer at the first pre-
construction meeting and the sequence must be approved before closing a lane of traffic.
The Contractor and Engineer will coordinate with the Traffic Management Unit at 919-
814-5000 or Traffic Services for additional traffic control guidance, as necessary.

2. Obtain written approval of the Engineer before working in more than one location or
setting up additional lane closures. The maximum length of any one lane closure is 1 mile
unless otherwise directed by the Engineer.

3. If Lane Closure Restrictions apply, see Special Provision, “Intermediate Contract Times
and Liquidated Damages”.

4. Contractor shall mill and pave lanes in an order such that water shall not accumulate.

5. Traffic Control for the milling and/or paving of ramps is to be done according to Standard
Drawing Number 1101.02, Sheets 9 & 10, unless otherwise approved to be closed by the
Engineer. If approved, Contractor will provide plans and devices for the detour at no
additional cost to the department.
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6. If milled areas are not paved back within 72 hours, the Contractor is to furnish and install
portable signs to warn drivers of the conditions. These are to include, but not limited to
“Rough Road” (W8-8), “Uneven Lanes” (W8-11), and “Grooved Pavement” (W8-15) w/
Motorcycle Plaque mounted below. These are to be dual indicated on Multi-Lane
Roadways with speed limits 45 mph and greater where lateral clearance can be obtained
within the median areas. These portable signs are incidental to the other items of work
included in the temporary traffic control (Lump Sum) pay item.

WORK ZONE SIGNING:
Description

Install advance/general warning work zone signs according to the Detail Drawing provided in these
plans prior to beginning of work. Install and maintain signing in accordance with the attached
drawings and Divisions 11 and 12 of the 2018 Standard Specifications.

(A) Installation

All stationary Advance/General warning work zone signs require notification to existing Utility
owners per Article 105-8 of the 2018 Standard Specifications and Special Provision SP1 G115
within 3 to 12 full working days prior to installation.

Install Advance/General warning work zone signs before beginning work on a particular map. If
signs are installed more than 7 calendar days prior to the beginning of work on a particular map,
cover the signs until the work begins. Install each work zone Advance/General warning sign
separately and not on the same post or stand with any other sign except where an advisory speed
plate or directional arrow is used.

All stationary signing is to be installed as shown on the detail drawing(s) unless otherwise directed
by the Engineer. The signs as shown on the detail drawing(s) are all that are required for a
contractor to begin a resurfacing contract. Any additional signs requested by the Engineer shall be
installed within 7 business days of the start of contract work. All sign locations are to be verified
by the Engineer prior to installation. Once the signs have been installed and accepted, any sign
relocations requested by the Department will be compensated in accordance with Article 104-7.
Any additional signs other than the ones shown in the drawing will be compensated in accordance
with Article 104-7.

No stationary -Y- Line advance warning signage is required unless there is more than 1,000 feet of
resurfacing along the —Y- line. Whenever work proceeds through an intersection, portable signs
shall be used for traffic control. There will be no direct compensation for any portable signing.

If there is a period of construction inactivity longer than 14 calendar days, remove or cover
advance/general warning work zone signs. Uncover advance/general warning work zone signs no
more than 7 calendar days before work resumes. All other operations may be suspended upon
failure to comply with the above requirements. Such suspended operations would not be resumed
until the above requirements are fulfilled.
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(B) Sign Removal

Once Maps on the Project are substantially complete, it is acceptable practice to remove the
Stationary Work Zone Signs in lieu of waiting until all of the Maps are completed on the Project.
A Map is substantially complete when the resurfacing operations are finished and the shoulders
are brought up to the same elevation as the proposed pavement and when pavement markings
(paint) are installed along the centerline and edge lines. The final pavement markings (ex.
Thermoplastic/Polyurea) or pavement markers (Raised/Snowplowable) don not have to be
installed for Maps to be considered substantially complete. Final pavement marking/markers are
installed with portable signing according to Roadway Standard Drawing 1101.02, sheet 11 or
12. Any remaining punch list items requiring traffic control are compensated in the contract pay
item for Temporary Traffic Control.

Stationary Work Zone Sign removal is a condition of final project acceptance.
(C) Lane Closure Work Zone Signs

Install any required lane closure signing needed during the life of the project in accordance with
the Standard Drawing No. 1101.02, 1101.11 and 1110.02 of the 2018 Roadway Standard
Drawings. Any required portable signs for lane closures are compensated in the contract pay item
for Temporary Traffic Control.

MEASUREMENT AND PAYMENT:

Temporary traffic control work, including, but not limited to installation and removal of portable
signs, cones, drums, skinny drums, flaggers, AFAD’s, changeable message boards, truck mounted
attenuators, flashing arrow boards, and pilot vehicles will be paid at the contract lump sum price
for Temporary Traffic Control. The Temporary Traffic Control pay item does not include work
zone advance or general warning signs. Partial payments for Temporary Traffic Control will be
made as follows: The cumulative total of the lump sum price for temporary traffic control will be
equal to the percent complete (project) as calculated for each partial pay estimate. Additional
flashing arrow boards and message boards beyond those shown in the contract, detail drawings or
Roadway Standard Drawings required by the Engineer will be paid as extra work in accordance
with Article 104-7 of the Standard Specifications.

The work of satisfactorily installing and removing work zone advance and/or general warning
signs, including, but not limited to, furnishing, locating, installing, covering, uncovering and
removing stationary signs will be measured for each required sign and paid at the contract price
for Work Zone Advance/General Warning Signing (SF). Payment for Work Zone Advance/General
Warning Signing will be limited to a maximum of 90% of the total installed quantity. The
remaining 10% will be paid once all signs have been removed.

The Lump Sum price for Temporary Traffic Control will include the work of 4 flaggers per
operation per map being utilized at the same time on any day. If a pilot vehicle is used for an
operation, the Lump Sum Price for Temporary Traffic Control will include the work of five (5)
flaggers. The operator of a pilot vehicle will be considered one of the five flaggers.
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Any additional flagging beyond the “included” amount covered in the Temporary Traffic Control

pay item will be considered supplemental flagging and compensated at a rate of $20.00 per hour
for each additional flagger as approved by the Engineer.

Payment will be made under:

Pay Item Pay Unit
Temporary Traffic Control Lump Sum
Work Zone Advance/General Warning Signing Square Foot

E27CE30E1DFC442...
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%
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RESURFACING OPERATIONS:
(7-15-14) RWZ-2

Coordinate the installation of items required by the contract documents and resurfacing
operations such that these operations are completed in the order as agreed upon with the Engineer
at the first pre-construction meeting. Refer to the Provisions, Typicals and Details unless
otherwise directed by the Engineer.

Notify the Engineer 15 consecutive calendar days before resurfacing a bridge or its approaches.
Patch and make repairs to bridge surface and its approaches before resurfacing occurs.
Coordinate all operations on the bridge and its approaches with the Engineer.

Notify the Engineer 48 hours before resurfacing the areas of existing pavement that require
patching. Patch these areas before resurfacing occurs. Allow full depth asphalt patching to cool
to the point of supporting traffic without displacement or rutting before reopening closed lane.
Coordinate the resurfacing operations of the patched areas with the Engineer.

Notify the Engineer 48 hours before milling or resurfacing will interfere with the existing Signal
Loops. Loops may need to be placed in milled surface before resurfacing occurs. Coordinate all
signal loop operations with the Engineer.

For partial or wheel track milling operations on two-way, two-lane facilities, mill and pave back
by the end of each work day. For Partial or wheel track milling operation on multi-lane facilities,
the lane being milled may be left closed and paved back within 72 hours.

The following options are available during Resurfacing and milling operations on two-way,
two-lane facilities when the entire roadway or entire lane is to be milled:

(A)  Mill asingle lane and pave back by the end of each work day.
(B)  Mill the entire width of roadway and pave back within 72 hours.

The following options are available during Resurfacing and milling operations on multi-lane
facilities when all lanes or a single lane in one direction are to be milled:

(A)  Mill asingle lane and pave back by the end of each work day.
(B)  Mill the entire width of pavement for all lanes to be milled in any direction daily and
pave back within 72 hours.

Slope the pavement at the beginning and ending of the daily milling operation as directed by the
Engineer. Sweep and remove all milled material from the roadway as soon as the daily milling
operation is completed. Continue milling operations until the particular section of roadway
being milled is complete. Remove any existing pavement adjacent to the milled area that has
been damaged and replace with patch material as directed by the Engineer.

Operate equipment and conduct operations in the same direction as the flow of traffic. Maintain
vehicular access in accordance with Article 1101-05 of the 2018 Standard Specifications using
suitable backfill material approved by the Engineer.
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Provide appropriate lighting in accordance with Section 1413 of the 2018 Standard
Specifications.

Milled Rumble Strips:

When utilized, milled rumble strips shall be installed in accordance with the 2018 Standard
Specifications and the 2018 Roadway Standard Drawing 665.01.
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PAVEMENT MARKINGS AND MARKERS:
(7-15-14) RWZ-3

Markings: All Facilities

Pavement markings shall be installed in accordance with Standard Drawings 1205.01 through
1205.13 of the 2018 Roadway Standard Drawings and Section 1205 of the 2018 Standard
Specifications with the exception of the 15 day edge line replacement requirement for two-lane,
two-way roadways as described in Subarticle 1205-3(D) of the 2018 Standard Specifications. For
all two-lane, two-way facilities, edge lines can be replaced within 30 calendar days after they have
been obliterated.

Type 3 Cold Applied Plastic may be used in lieu of Type 2 Cold Applied Plastic. If Type 3 Cold
Applied Plastic is used, it shall be paid for using the Type 2 Cold Applied Plastic pay item.

Unless otherwise specified, Heated-in-Place Thermoplastic may be used in lieu of Extruded
Thermoplastic for stop bars, symbols, characters and diagonals. If Heated-in-Place Thermoplastic
is used, it shall be paid for using the Extruded Thermoplastic pay item.

Unless otherwise specified, Heated-in-Place Thermoplastic may be used in lieu of Cold Applied
Plastic for stop bars, symbols, characters and diagonals on asphalt or concrete roadways.
If Heated-in-Place Thermoplastic is used, it shall be paid for using the Cold Applied Plastic pay
item.

Markers: All Facilities

Remove existing pavement markers in preparation for paving. Repair any pavement damage due
to existing pavement marker removal prior to the end of the work day. Dispose of existing
pavement markers as directed by the Engineer. No direct payment will be made for this work as
it will be incidental to the paving operation.

Install permanent pavement markers within 60 calendar days after completing the resurfacing on
each map. Pavement markers shall be installed in accordance with Standard Drawing 1205.12 and
Standard Drawings 1250.01 through 1253.01 of the 2018 Roadway Standard Drawings and
Sections 1250 through 1253 of the 2018 Standard Specifications.

Markings and Markers: All Facilities

Review and record the existing pavement markings and markers before resurfacing. Re-establish
the new pavement markings and markers using the record of existing markings in conjunction with
the 2018 Roadway Standard Drawings unless otherwise directed by the engineer. Have existing
or proposed “passing zones” reviewed by the engineer before installation. Submit the record of
the existing pavement markings seven calendar days before the obliteration of any pavement
markings.

Mainline pavement shall not be left milled, unmarked or uneven at the end of a paving season.
If the Contractor begins any map and does not complete within the seasonal restrictions, including
placement of final pavement markings or permanent markers, the Contractor shall be responsible
for, at his expense, Paint in accordance with Article 1205-08 and Temporary Markers in
accordance with Section 1251 of the 2018 Standard Specifications.



EC-1

STABILIZATION REQUIREMENTS:
(3-11-2016) (Rev.7-31-18)

Stabilization for this project shall comply with the time frame guidelines as specified by the
NCG-010000 general construction permit effective August 1, 2016 issued by the North Carolina
Department of Environmental Quality Division of Water Resources. Temporary or permanent
ground cover stabilization shall occur within 7 calendar days from the last land-disturbing
activity, with the following exceptions in which temporary or permanent ground cover shall be
provided in 14 calendar days from the last land-disturbing activity:

e Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less
e Slopes 3:1 or flatter, with a slope of length of 50 ft. or less
e Slopes 4:1 or flatter

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with
no exceptions for slope grades or lengths. High Quality Water Zones (HQW) Zones are defined
by North Carolina Administrative Code 15A NCAC 04A.0105 (25). Temporary and permanent
ground cover stabilization shall be achieved in accordance with the provisions in this contract
and as directed.

SEEDING AND MULCHING: (West)

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone,
shall be as stated below. During periods of overlapping dates, the kind of seed to be used shall
be determined. All rates are in pounds per acre.

Shoulder and Median Areas

August 1 - June 1 May 1 - September 1

20# Kentucky Bluegrass 20# Kentucky Bluegrass

75# Hard Fescue 75# Hard Fescue

25# Rye Grain 10# German or Browntop Millet
500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone

Areas Beyond the Mowing Pattern, Waste and Borrow Areas:

August 1 - June 1 May 1 - September 1

100# Tall Fescue 100# Tall Fescue

15# Kentucky Bluegrass 15# Kentucky Bluegrass

30# Hard Fescue 30# Hard Fescue

25# Rye Grain 10# German or Browntop Millet
500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone

Approved Tall Fescue Cultivars



06 Dust

2" Millennium
34 Millennium
Apache Il1
Avenger
Barlexas
Barlexas Il
Bar Fa
Barrera
Barrington
Barrobusto
Barvado
Biltmore
Bingo
Bizem
Blackwatch
Blade Runner Il
Bonsai
Braveheart
Bravo
Bullseye
Cannavaro
Catalyst
Cayenne
Cessane Rz
Chipper
Cochise IV
Constitution
Corgi
Corona
Coyote
Darlington
Davinci
Desire
Dominion
Dynamic
Dynasty
Endeavor

4-Season
Alexa Il
America
Apollo

Escalade
Essential
Evergreen 2
Falcon IV
Falcon NG
Falcon V
Faith

Fat Cat
Festnova
Fidelity
Finelawn Elite
Finelawn Xpress
Finesse Il
Firebird
Firecracker LS
Firenza

Five Point
Focus

Forte
Garrison
Gazelle 11
Gold Medallion
Grande 3
Greenbrooks
Greenkeeper
Gremlin
Greystone
Guardian 21
Guardian 41
Hemi

Honky Tonk
Hot Rod
Hunter
Inferno
Innovator
Integrity
Jaguar 3
Jamboree

EC-2

Justice
Kalahari

Kitty Hawk 2000

Legitimate
Lexington
LSD
Magellan
Matador
Millennium SRP
Monet
Mustang 4
Ninja 2

oI’ Glory
Olympic Gold
Padre
Patagonia
Pedigree
Picasso
Piedmont
Plantation
Proseeds 5301
Prospect

Pure Gold
Quest

Raptor 11
Rebel Exeda
Rebel Sentry
Rebel 1V
Regiment 11
Regenerate
Rendition
Rhambler 2 SRP
Rembrandt
Reunion
Riverside
RNP

Rocket
Scorpion

Serengeti
Shelby
Sheridan
Signia
Silver Hawk
Sliverstar

Shenandoah Elite

Sidewinder
Skyline
Solara

Southern Choice 11

Speedway
Spyder LS
Sunset Gold
Taccoa
Tanzania
Trio

Tahoe Il
Talladega
Tarheel
Terrano
Titan Itd
Titanium LS
Tracer
Traverse SRP
Tulsa Time
Turbo
Turbo RZ
Tuxedo RZ
Ultimate
Venture
Umbrella
Van Gogh
Watchdog
Wolfpack Il
Xtremegreen

Approved Kentucky Bluegrass Cultivars:

Blue Velvet
Blueberry
Boomerang
Brilliant

Gladstone
Granite
Hampton
Harmonie

Quantum Leap
Rambo
Rhapsody
Rhythm
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Arcadia Cabernet Impact Rita
Aries Champagne Jefferson Royce
Armada Champlain Juliet Rubicon
Arrow Chicago Il Jump Start Rugby 11
Arrowhead Corsair Keeneland Shiraz
Aura Courtyard Langara Showcase
Avid Delight Liberator Skye
Award Diva Madison Solar Eclipse
Awesome Dynamo Mercury Sonoma
Bandera Eagleton Midnight Sorbonne
Barduke Emblem Midnight 11 Starburst
Barnique Empire Moon Shadow  Sudden Impact
Baroness Envicta Moonlight SLT  Total Eclipse
Barrister Everest Mystere Touche
Barvette HGT Everglade Nu Destiny Tsunami
Bedazzled Excursion NuChicago Unique
Belissimo Freedom Il NuGlade Valor
Bewitched Freedom Il1 Odyssey Voyager 11
Beyond Front Page Perfection Washington
Blacksburg Il Futurity Pinot Zinfandel
Blackstone Gaelic Princeton 105
Blue Note Ginney Il Prosperity

Approved Hard Fescue Cultivars:
Aurora Il Eureka Il Oxford Scaldis Il
Aurora Gold Firefly Reliant Il Spartan |1
Berkshire Granite Reliant IV Stonehenge
Bighorn GT Heron Rescue 911
Chariot Nordic Rhino

On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza January 1 - December 31.

Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant
food as a 10-20-20 analysis and as directed.

WATTLE:

(10-19-10) (Rev. 1-17-12) 1060,1630,1631 T1

Description

Wattles are tubular products consisting of excelsior fibers encased in synthetic netting. Wattles
are used on slopes or channels to intercept runoff and act as a velocity break. Wattles are to be
placed at locations shown on the plans or as directed. Installation shall follow the detail
provided in the plans and as directed. Work includes furnishing materials, installation of wattles,
matting installation, and removing wattles.
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Materials
Wattle shall meet the following specifications:

100% Curled Wood(Excelsior) Fibers
Minimum Diameter 12 in.

Minimum Density 2.5 Ib/ft3 +/- 10%

Net Material Synthetic

Net Openings lin.x1in.

Net Configuration Totally Encased

Minimum Weight 20 Ib. +/- 10% per 10 ft. length

Stakes shall be used as anchors.

Provide hardwood stakes a minimum of 2 feet long with a 2 inch x 2 inch nominal square cross
section. One end of the stake must be sharpened or beveled to facilitate driving down into the
underlying soil.

Matting shall meet the requirements of Article 1060-8 of the 2018 Standard Specifications,
or shall meet specifications provided elsewhere in this contract.

Provide staples made of 0.125 inch diameter new steel wire formed into a u shape not less than
12 inches in length with a throat of 1 inch in width.

Construction Methods

Wattles shall be secured to the soil by wire staples approximately every 1 linear foot and at the
end of each section of wattle. A minimum of 4 stakes shall be installed on the downstream side
of the wattle with a maximum spacing of 2 linear feet along the wattle, and according to the
detail. Install a minimum of 2 stakes on the upstream side of the wattle according to the detail
provided in the plans. Stakes shall be driven into the ground a minimum of 10 inches with no
more than 2 inches projecting from the top of the wattle. Drive stakes at an angle according to
the detail provided in the plans.

Only install wattle(s) to a height in ditch so flow will not wash around wattle and scour ditch
slopes and according to the detail provided in the plans and as directed. Overlap adjoining
sections of wattles a minimum of 6 inches.

Installation of matting shall be in accordance with the detail provided in the plans, and in
accordance with Article 1631-3 of the 2018 Standard Specifications, or in accordance with
specifications provided elsewhere in this contract.

The Contractor shall maintain the wattles until the project is accepted or until the wattles are
removed, and shall remove and dispose of silt accumulations at the wattles when so directed in
accordance with the requirements of Section 1630 of the 2018 Standard Specifications.
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Measurement and Payment

Wattle will be measured and paid for by the actual number of linear feet of wattles which are
installed and accepted. Such price and payment will be full compensation for all work covered
by this section, including, but not limited to, furnishing all materials, labor, equipment and
incidentals necessary to install the Wattle.

Matting will be measured and paid for in accordance with Article 1631-4 of the 2018 Standard
Specifications, or in accordance with specifications provided elsewhere in this contract.

Payment will be made under:

Pay Item Pay Unit
Wattle Linear Foot



Nov 05, 2018 12:24 pm

County : Davidson

ITEMIZED PROPOSAL FOR CONTRACT NO. C204268

Page 1 of 3

Line Item Number Sec Description Quantity Unit Cost Amount
# #
ROADWAY ITEMS
0001 0000100000-N 800 MOBILIZATION Lump Sum L.S.
0002 0106000000-E 230 BORROW EXCAVATION 6,321
cYy
0003 1220000000-E 545 INCIDENTAL STONE BASE 3,166
TON
0004 1245000000-E SP  SHOULDER RECONSTRUCTION 101.56
SMI
0005 1275000000-E 600 PRIME COAT 2,108
GAL
0006 1297000000-E 607  MILLING ASPHALT PAVEMENT, ***" 854,099
DEPTH sy
(1-1/2")
0007 1297000000-E 607  MILLING ASPHALT PAVEMENT, ***" 7,406
DEPTH sy
(5-1/2")
0008 1330000000-E 607 INCIDENTAL MILLING 2,406
SY
0009 1491000000-E 610 ASPHALT CONC BASE COURSE, TYPE 2,874
B25.0C TON
0010 1519000000-E 610 ASPHALT CONC SURFACE COURSE, 13,796
TYPE S9.5B TON
0011 1523000000-E 610 ASPHALT CONC SURFACE COURSE, 81,223
TYPE S9.5C TON
0012 1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 5,931
TON
0013 1704000000-E SP  PATCHING EXISTING PAVEMENT 60
TON
0014 2815000000-N 858 ADJUSTMENT OF DROP INLETS 28
EA
0015 2830000000-N 858 ADJUSTMENT OF MANHOLES 99
EA
0016  2845000000-N 858 ADJUSTMENT OF METER BOXES OR 186
VALVE BOXES EA
0017 4413000000-E SP  WORK ZONE ADVANCE/GENERAL 6,666
WARNING SIGNING SE

0018

4457000000-N

SP TEMPORARY TRAFFIC CONTROL

Lump Sum L.S.
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ITEMIZED PROPOSAL FOR CONTRACT NO. C204268

Page 2 of 3

County : Davidson
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0019 4510000000-N 1190 LAW ENFORCEMENT 733
HR
0020 4685000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 299,258
LINES (4", 90 MILS) LE
0021 4686000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 341,017
LINES (4", 120 MILS) LE
0022 4695000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 764
LINES (8", 90 MILS) LE
0023 4697000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 2,372
LINES (8", 120 MILS) LE
0024 4700000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 1,657
LINES (12", 90 MILS) LE
0025 4705000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 700
LINES (16", 120 MILS) LE
0026 4710000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 2,998
LINES (24", 120 MILS) LE
0027 4721000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 187
CHARACTER (120 MILS) EA
0028 4725000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 385
SYMBOL (90 MILS) EA
0029 4810000000-E 1205 PAINT PAVEMENT MARKING LINES 461,015
G LF
0030 4815000000-E 1205 PAINT PAVEMENT MARKING LINES 126,017
(6" LF
0031 4820000000-E 1205 PAINT PAVEMENT MARKING LINES 2,234
(8" LF
0032 4825000000-E 1205 PAINT PAVEMENT MARKING LINES 9,833
(127) LF
0033 4830000000-E 1205 PAINT PAVEMENT MARKING LINES 700
(16") LF
0034 4835000000-E 1205 PAINT PAVEMENT MARKING LINES 3,101

(247

LF
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County : Davidson

ITEMIZED PROPOSAL FOR CONTRACT NO. C204268

Page 3 of 3

Line Item Number Sec Description Quantity Unit Cost Amount
# #
0035 4840000000-N 1205 PAINT PAVEMENT MARKING CHARAC- 196
TER
EA
0036 4845000000-N 1205 PAINT PAVEMENT MARKING SYMBOL 384
EA
0037 4847010000-E 1205 POLYUREA PAVEMENT MARKING 264,512
LINES (4", 20 MILS) LE
0038 4847030000-E 1205 POLYUREA PAVEMENT MARKING 126,017
LINES (6", 20 MILS) LE
0039 4847050000-E 1205 POLYUREA PAVEMENT MARKING 886
LINES (8", 20 MILS) LE
0040 4847070000-E 1205 POLYUREA PAVEMENT MARKING 8,176
LINES (12", 20 MILS) LE
0041 4850000000-E 1205 REMOVAL OF PAVEMENT MARKING 9,082
LINES (4") LF
0042  4905000000-N 1253 SNOWPLOWABLE PAVEMENT MARKERS 2,633
EA
0043 5255000000-N 1413 PORTABLE LIGHTING Lump Sum L.S.
0044 6000000000-E 1605 TEMPORARY SILT FENCE 21,070
LF
0045 6071010000-E SP  WATTLE 2,080
LF

1224/Nov05/Q2674480.56/D164865270000/E45

Total Amount Of Bid For Entire Project :




Letting of 12/18/2018

GFE

NCDOT Detailed Bid Report

COMBINED GOAL SET: 9.00%
COMBINED GOAL OBT: 3.67%

Vendor 1 of 4: J T RUSSELL & SONS INC (3075)
Call Order 005 (Proposal: C204268)

Bid Information

Proposal County:
Vendor Address:

Signature Check:
Time Bid Received:

Amendment Count:

Bidding Errors:

DAVIDSON

PO Box 670
ALBEMARLE , NC, 28002

Kayce_Russell_3075
December 18, 2018 12:27 PM
0

DBE Warning : DBE Warning: DBE Commitment Goal not met

Bid Checksum: 51B7CB06
Bid Total: $12,108,040.10
Items Total: $12,108,040.10
Time Total: $0.00

NCDOT

Page 12 of 80



Letting of 12/18/2018 NCDOT Detailed Bid Report

Vendor 1 of 4: J T RUSSELL & SONS INC (3075)
Call Order 005 (Proposal: C204268)

Bid Bond Information

Projects: Bond Maximum:
Counties: State of Incorporation:
Bond ID: QGAB8-KK3T-6JTX-16DC Agency Execution Date: 12/18/2018
Paid by Check: No Surety Name: SurePathNetwork
Bond Percent: 5% Bond Agency Name: Arch Insurance Company

NCDOT Page 13 of 80



Letting of 12/18/2018 NCDOT Bid Download Report by Bid Amount

Bidder 1 of 4

Vendor 3075's Bid Information for Call 005, Letting L181218, 12/18/18
J.T. RUSSELL & SONS INC (3075)

Call Order 005 (Proposal ID C204268)

LIST OF DBE PARTICIPANTS

VENDOR DBE NAME WORK CERT

NUMBER ADDRESS CODE TYPE OF WORK TYPE AMOUNT

2976 CAROLINA ENVIRONMENTAL CONTRACT Sub 84,010.00 COMMITTED
POST OFFICE BOX 1905 , MT. AIRY, NC 27030

12290 DUDCO INC Sub 250, 953.00 COMMITTED
POST OFFICE 464 , GERMANTON, NC 27019

4906 W G LEWIS TRUCKING INC Sub 109, 200.00 COMMITTED

1323 PENNY RD. , HIGH POINT, NC 27265
TOTAL: $444,163.00
3.67%
Vendor 3075's Bid Information for Call 005, Letting L181218, 12/18/18

J.T. RUSSELL & SONS INC (3075)
Call Order 005 (Proposal ID C204268)

Miscelleneous Data Info - Contractor Responses:

NON-COLLUSION AND DEBARMENT CERTIFICATION

Explanation of the prospective bidder that is unable to certify to any of the
statements in this certification:

Explanation:
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using
the award limits on multiple projects. No

It is the desire of the Bidder to be awarded contracts, the value of which
will not exceed a total of NOT ANSWERED for those
projects indicated herein, for which bids will be opened on (MM/DD/YY)

The Award Limits shall apply to the following projects:

Contract Number County
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

Bid Bond Data Info - Contractor Responses:

NCDOT Page 14 of 94



Letting of 12/18/2018

Bidder 1 of 4

BondID:

Surety Registry Agency:
Verified?:

Surety Agency:

Bond Execution Date:
Bond Amount:

QGA8-KK3T-6JTX-16DC
SurePathNetwork
Yes
Arch Insurance Company
12/18/2018
$605,402.01 (Five Percent of Bid)

NCDOT Bid Download Report by Bid Amount

NCDOT

Page 15 of 94



State of NC Date: 11-20-18
Dept of Transportation Revised:
Contract ID: C204268 Project (s): STATE FUNDED
Letting Date: 12-18-18 Call Order: 005
Bidder: 3075 - J.T. RUSSELL & SONS INC

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No. | Description | Quantity | —=————————————— - | ==———————————— |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
Section 0001 ROADWAY ITEMS
Alt Group

e +
| |0000100000-N MOBILIZATIO] | |

0001 |N | LUMP | LUMP | 410,000.00]
| | | | | |
e +
| |0106000000-E BORROW | | |

|0002 | EXCAVATION | 6,321.000| 35.00000 | 221,235.00]|
| | |ICY | | |
e +
| |1220000000-E INCIDENTAL | | |

|0003 | STONE BASE | 3,166.000] 0.01000| 31.66]
| | | TON | | |
e +
| |1245000000-E SHOULDER | | |

|0004 | RECONSTRUCTION | 101.560| 2,100.00000] 213,276.00|
| | | SMT | | |
o +
| |1275000000-E PRIME COAT | | |

|0005] | 2,108.000] 3.00000] 6,324.00]
| | | GAL | | |
o e +
| 11297000000-E MILLING | | |

|0006 | ASPHALT PAVEMENT, | 854,099.000| 1.70000| 1,451,968.30]
| | ***"DEPTH (1-1/2") | SY | | |
e +
| 11297000000-E MILLING | | |

|0007 | ASPHALT PAVEMENT, | 7,406.000| 4.80000 | 35,548.80]
| | ***"DEPTH (5-1/2") | SY | | |
o +
| |1330000000-E INCIDENTAL | | |

|0008 | MILLING | 2,406.000] 5.85000] 14,075.10]
| | |SY | | |
o +
| [1491000000-E ASPHALT | | |

|0009|CONC BASE COURSE, TYPE | 2,874.000] 45.00000] 129,330.00]
| |B25.0C | TON | | |
o +
| [1519000000-E ASPHALT | | |

0010 CONC SURFACE COURSE, | 13,796.000] 52.50000| 724,290.00]
| | TYPE S9.5B | TON | |

o +
| [1523000000-E ASPHALT | | |

0011 | CONC SURFACE COURSE, | 81,223.000] 47.00000] 3,817,481.00]
| | TYPE S9.5C | TON | |

o +

Check: 51B7CB06 Page 1



State of NC Date: 11-20-18
Dept of Transportation Revised:
Contract ID: C204268 Project (s): STATE FUNDED
Letting Date: 12-18-18 Call Order: 005
Bidder: 3075 - J.T. RUSSELL & SONS INC

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No. | Description | Quantity | —=————————————— - | ==———————————— |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| |1575000000-E ASPHALT | | |

|0012 | BINDER FOR PLANT MIX | 5,931.000] 535.00000| 3,173,085.00]|
| | | TON | | |
e +
| |1704000000-E PATCHING | | |

0013 |EXISTING PAVEMENT | 60.000] 200.00000| 12,000.00]
| | | TON | | |
e +
| |2815000000-N ADJUSTMENT | | |

|0014|0OF DROP INLETS | 28.000] 870.00000 | 24,360.00]
| | |EA | | |
e +
| |2830000000-N ADJUSTMENT | | |

|0015|OF MANHOLES | 99.000] 870.00000 | 86,130.00|
| | |EA | | |
e +
| |2845000000-N ADJUSTMENT | | |

|0016|0OF METER BOXES OR VALVE | 186.000| 840.00000 | 156,240.00]
| | BOXES |EA | | |
e +
| |4413000000-E WORK ZONE | | |

|0017 | ADVANCE/GENERAL | 6,666.000| 6.54000] 43,595.64 |
| | WARNING SIGNING | SF | |

o +
| |4457000000-N TEMPORARY | | |

|0018 | TRAFFIC CONTROL | LUMP | LUMP | 205,000.00]
| | | | | |
o e +
| |4510000000-N LAW | | |

|0019 | ENFORCEMENT | 733.000] 45.00000] 32,985.00]
| | | HR | | |
o +
| |4685000000-E THERMOPLAST | | |

|0020|IC PAVEMENT MARKINGLINES | 299,258.000] 0.56000] 167,584.48|
| | (4", 90 MILS) | LF | | |
o +
| |4686000000-E THERMOPLAST| | |

|0021|IC PAVEMENT MARKING LINES| 341,017.000] 0.70000 238,711.90]
| | (4™, 120 MILS) | LF | |

o +
| |4695000000-E THERMOPLAST | | |

|0022|IC PAVEMENT MARKINGLINES | 764.000] 2.25000] 1,719.00]
| | (8", 90 MILS) | LF | | |
o +
| |4697000000-E THERMOPLAST| | |

|0023|IC PAVEMENT MARKINGLINES | 2,372.000| 2.88000] 6,831.306]
| | (8", 120 MILS) |LF | |

o +

Check: 51B7CB06 Page 2



State of NC Date: 11-20-18
Dept of Transportation Revised:
Contract ID: C204268 Project (s): STATE FUNDED
Letting Date: 12-18-18 Call Order: 005
Bidder: 3075 - J.T. RUSSELL & SONS INC

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No. | Description | Quantity | —=————————————— - | ==———————————— |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| | 4700000000-E THERMOPLAST | | |

|0024|IC PAVEMENT MARKINGLINES | 1,657.000] 2.25000] 3,728.25]
| | (12", 90 MILS) | LF | |

e +
| |4705000000-E THERMOPLAST | | | |
|0025|IC PAVEMENT MARKINGLINES | 700.000] 5.64000] 3,948.00]
| | (16", 120 MILS) | LF | | |
e +
| |4710000000-E THERMOPLAST| | | |
|0026| IC PAVEMENT MARKINGLINES | 2,998.000| 6.76000| 20,266.48|
| | (24", 120 MILS) | LF | |

e +
| |4721000000-E THERMOPLAST| | |

|0027]|IC PAVEMENT | 187.000| 124.02000] 23,191.74]
| | MARKINGCHARACTER (120 | | |

| IMILS) |EA | | |
e +
| |4725000000-E THERMOPLAST | | | |
|0028 | IC PAVEMENT MARKINGSYMBOL | 385.000] 135.30000] 52,090.50]
| | (90 MILS) |EA | | |
o +
| |4810000000-E PAINT | | |

|0029| PAVEMENT MARKING LINES | 461,015.000| 0.28000] 129,084.20]
| | (4™) | LF | | |
o +
| | 4815000000-E PAINT | | |

|0030| PAVEMENT MARKING LINES | 126,017.000| 0.32000] 40,325.44
| | (6™) | LF | | |
e +
| | 4820000000-E PAINT | | |

|0031| PAVEMENT MARKING LINES | 2,234.000| 0.90000| 2,010.60]
| | (8™") | LF | | |
o +
| | 4825000000-E PAINT | | |

|0032 | PAVEMENT MARKING LINES | 9,833.000] 0.85000] 8,358.05]
| | (12") | LF | | |
o +
| |4830000000-E PAINT | | |

|0033| PAVEMENT MARKING LINES | 700.000] 4.51000] 3,157.00]
| | (16") | LF | | |
o +
| | 4835000000-E PAINT | | |

|0034 | PAVEMENT MARKING LINES | 3,101.000| 3.38000] 10,481.38]
| | (24™) | LF | | |
o +

Check: 51B7CB06 Page 3



State of NC Date: 11-20-18
Dept of Transportation Revised:
Contract ID: C204268 Project (s): STATE FUNDED
Letting Date: 12-18-18 Call Order: 005
Bidder: 3075 - J.T. RUSSELL & SONS INC

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No. | Description | Quantity | —=————————————— - | ==———————————— |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| |4840000000-N PAINT | | |

|0035| PAVEMENT MARKING | 196.000| 62.01000] 12,153.96/|
| | CHARAC-TER |EA | | |
e +
| |4845000000-N PAINT | | |

|0036| PAVEMENT MARKING SYMBOL | 384.000] 62.01000| 23,811.84|
| | |EA | | |
e +
| |4847010000-E POLYUREA | | |

|0037| PAVEMENT MARKING | 264,512.000] 0.79000 | 208,964.48|
| | LINES (4", 20 MILS) | LF | |

e +
| | 4847030000-E POLYUREA | | |

| 0038 | PAVEMENT MARKING | 126,017.000| 1.10000| 138,618.70]
| | LINES (6", 20 MILS) | LF | |

e +
| |4847050000-E POLYUREA | | | |
|0039| PAVEMENT MARKING | 886.000 | 2.25000] 1,993.50]
| | LINES (8", 20 MILS) | LF | |

e +
| |4847070000-E POLYUREA | | |

|0040 | PAVEMENT MARKING | 8,176.000| 2.25000] 18,396.00|
| |LINES (12", 20 MILS) | LF | |

o +
| |4850000000-E REMOVAL OF | | |

|0041 | PAVEMENT MARKING LINES | 9,082.000] 0.85000] 7,719.70|
| | (4™) | LF | | |
o e +
| |4905000000-N SNOWPLOWARL | | |

|0042 | E PAVEMENT MARKERS | 2,633.000] 29.88000 | 78,674.04 |
| | |EA | | |
o +
| |5255000000-N PORTABLE | | | |
|0043 | LIGHTING | LUMP | LUMP | 60,000.00]
| | | | | |
o +
| | 6000000000-E TEMPORARY | | |

|0044|SILT FENCE | 21,070.000| 3.20000] 67,424.00|
| | | LF | | |
o +
| |6071010000-E WATTLE | | |

|0045] | 2,080.000] 10.50000] 21,840.00]
| | | LF | | |
o +
| | | |
| | Section 0001 Total | 12,108,040.10]
o +

Check: 51B7CB06 Page 4



State of NC Date: 11-20-18
Dept of Transportation Revised:
Contract ID: C204268 Project (s): STATE FUNDED
Letting Date: 12-18-18 Call Order: 005
Bidder: 3075 - J.T. RUSSELL & SONS INC

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No.| Description | Quantity |- |- |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| | | |
| |Bid Total | 12,108,040.10]
e +

Check: 51B7CB06 Page 5



NON-COLLUSION AND DEBARMENT CERTIFICATION

The bidder certifies that neither he, nor any official, agent or employee of
the bidder has entered into any agreement, participated in any collusion, or
otherwise taken any action which is in restraint of free competitive bidding in
connection with this bid, and that the bidder intends to do the work with its
own bonafide employees or subcontractors and is not bidding for the benefit of
another contractor. In addition, submitting this electronic bid constitutes the
bidder's certification of Status under penalty of perjury under the laws of the
United States and in accordance with the Debarment Certification on file with
the Department.

By submitting this bid, the bidder certifies to the best of his knowledge and
belief that he and his principals:

a. Are not presently debarred, suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from covered transactions by any Federal
department or agency;

b. Have not within a three-year period preceding this proposal been convicted
of or had a civil judgment rendered against them for commission of fraud or
a criminal offense in connection with obtaining, attempting to obtain, or
performing a public (Federal, State or local) transaction or contract under
a public transaction; violation of Federal or State antitrust statutes or
commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records; making false statements; or receiving stolen
property;

c. Are not presently indicted for or otherwise criminally or civilly charged by
a governmental entity (Federal, State or local) with commission of any of
the offenses enumerated in paragraph b. of this certification; and

d. Have not within a three-year period preceding this proposal had one or more
public transactions (Federal, State or local) terminated for cause or
default.

Where the prospective bidder is unable to certify to any of the statements in
this certification, the bidder shall submit an explanation in the blanks
provided herein. The explanation will not necessarily result in denial of
participation in a contract.

Explanation:
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

If the prequalified bidder's status changes, he shall immediately submit a new
fully executed non-collusion affidavit and debarment certification with an
explanation of the change to the Contract Office prior to submitting the bid.

Failure to furnish a certification or an explanation will be grounds for
rejection of a bid

Check: 51B7CB06 Page 6



AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using
the award limits on multiple projects. No

A bidder who desires to bid on more than one project on which bids are to be
opened on the same date, and who also desires to avoid receiving an award of
more projects than he is equipped to handle, may bid on any number of projects
but may limit the total amount of work awarded to him on selected projects by
completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid for
which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which

will not exceed a total of NOT ANSWERED for those

projects indicated herein, for which bids will be opened on (MM/DD/YY)
The Award Limits shall apply to the following projects:

Contract Number County
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

It is agreed that if I am (we are) the low Bidder(s) on indicated projects, the
total value of which is more than the above stipulated award limits, the Board
of Transportation will award me (us) projects from among those indicated that
have a total value not to exceed the award limit and will result in the lowest
total bids to the Department of Transportation.

Check: 51B7CB06 Page 7



NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION DATE:11-20-18
DBE COMMITMENT ITEMS PAGE: 8

PROPOSAL: C204268
LETTING: L181218 CALL: 005
VENDOR: 3075 J.T. RUSSELL & SONS INC

LINE ITEM ITEM UNIT SUBCONTRACTOR SUBCONTRACTOR EXTENDED
NO. NO. DESC. TYPE QUANTITY UNIT PRICE AMOUNT
DBE SUBCONTRACTOR: 2976 CAROLINA ENVIRONMENTAL CONTRACTING INC

Will Use Quote: Yes

0044 6000000000-E TEMPORARY SI LF 21070.000 3.00000 63210.00
0045 6071010000-E WATTLE LF 2080.000 10.00000 20800.00
DBE COMMITMENT TOTAL FOR SUBCONTRACTOR: 84,010.00
DBE COMMITMENT TOTAL FOR VENDOR (SubContractor ) 84,010.

DBE SUBCONTRACTOR: 12290 DUDCO INC
Will Use Quote: Yes

0014 2815000000-N ADJ DROP INL EA 28.000 819.00000 22932.00
0015 2830000000-N ADJ MANHOLES EA 99.000 819.00000 81081.00
0016 2845000000-N ADJ METER OR EA 186.000 790.00000 146940.00
DBE COMMITMENT TOTAL FOR SUBCONTRACTOR: 250,953.00
DBE COMMITMENT TOTAL FOR VENDOR (SubContractor ) 250,953

DBE SUBCONTRACTOR: 4906 W G LEWIS TRUCKING INC
Will Use Quote: Yes

0011 1523000000-E ASP CONC SUR TON 21000.000 5.20000 109200.00
HAULING ONLY

DBE COMMITMENT TOTAL FOR SUBCONTRACTOR: 109,200.00
DBE COMMITMENT TOTAL FOR VENDOR (SubContractor ) 109,200
TOTAL DBE COMMITMENT FOR VENDOR: Entered: 3.67% or 444163.00
Required: 9.00% or 1089723.61

<GOAL NOT MET>

Check: 51B7CB06 Page 8



THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

DBE Warning : DBE Warning: DBE Commitment Goal not met

This Bid contains 0 amendment files

Electronic Bid Submission
By submitting this bid electronically, I hereby acknowledge that all
requirements included in the hard copy proposal, addendum, amendments, plans,
standard specifications, supplemental specifications and special provisions
are part of the bid and contract. Further, I acknowledge that I have read,
understand, accept, acknowledge and agree to comply with all statements in this
electronic bid.

I Hereby certify that I have the authority to submit this bid.

Signature Agency Date



Jan 14, 2019 11:35 am North Carolina Department Of Transportation Page: 1of3
Contract Item Sheets For C204268

Line  ltemNumber Sec  Description Quantity Unit Bid Amount
# # Unit Price Bid

ROADWAY ITEMS

0001  0000100000-N 800 MOBILIZATION Lump Sum 410,000.00 410,000.00
LS
0002  0106000000-E 230 BORROW EXCAVATION 6,321 35.00 221,235.00
CY
0003  1220000000-E 545 INCIDENTAL STONE BASE 3,166 0.01 31.66
TON
0004  1245000000-E SP SHOULDER RECONSTRUCTION 101.56 2,100.00 213,276.00
SMI
0005  1275000000-E 600 PRIME COAT 2,108 3.00 6,324.00
GAL
0006  1297000000-E 607 MILLING ASPHALT PAVEMENT, ***" 854,099 1.70 1,451,968.30
DEPTH SY
(2-2/2")
0007  1297000000-E 607 MILLING ASPHALT PAVEMENT, ***" 7,406 4.80 35,548.80
DEPTH SY
(5-1/2")
0008  1330000000-E 607 INCIDENTAL MILLING 2,406 5.85 14,075.10
SY
0009  1491000000-E 610 ASPHALT CONC BASE COURSE, TYPE 2,874 45.00 129,330.00
B25.0C TON
0010  1519000000-E 610 ASPHALT CONC SURFACE COURSE, 13,796 52.50 724,290.00
TYPE S9.5B TON
0011 1523000000-E 610 ASPHALT CONC SURFACE COURSE, 81,223 47.00 3,817,481.00
TYPE S9.5C TON
0012  1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 5,931 535.00 3,173,085.00
TON
0013  1704000000-E SP PATCHING EXISTING PAVEMENT 60 200.00 12,000.00
TON
0014  2815000000-N 858 ADJUSTMENT OF DROP INLETS 28 870.00 24,360.00
EA
0015  2830000000-N 858 ADJUSTMENT OF MANHOLES 99 870.00 86,130.00
EA
0016  2845000000-N 858 ADJUSTMENT OF METER BOXES OR 186 840.00 156,240.00
VALVE BOXES EA
0017  4413000000-E SP WORK ZONE ADVANCE/GENERAL 6,666 6.54 43,595.64
WARNING SIGNING SF
0018  4457000000-N SP TEMPORARY TRAFFIC CONTROL Lump Sum 205,000.00 205,000.00
LS
0019  4510000000-N 1190 LAW ENFORCEMENT 733 45.00 32,985.00

HR




Jan 14, 2019 11:35 am North Carolina Department Of Transportation Page: 20of 3
Contract Item Sheets For C204268

Line  ltemNumber Sec  Description Quantity Unit Bid Amount

# # Unit Price Bid

0020  4685000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 299,258 0.56 167,584.48
LINES (4", 90 MILS) LE

0021  4686000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 341,017 0.70 238,711.90
LINES (4", 120 MILS) LE

0022  4695000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 764 2.25 1,719.00
LINES (8", 90 MILS) LE

0023  4697000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 2,372 2.88 6,831.36
LINES (8", 120 MILS) LE

0024  4700000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 1,657 2.25 3,728.25
LINES (12", 90 MILS) LE

0025  4705000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 700 5.64 3,948.00
LINES (16", 120 MILS) LE

0026  4710000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 2,998 6.76 20,266.48
LINES (24", 120 MILS) LE

0027  4721000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 187 124.02 23,191.74
CHARACTER (120 MILS) EA

0028  4725000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 385 135.30 52,090.50
SYMBOL (90 MILS) EA

0029  4810000000-E 1205 PAINT PAVEMENT MARKING LINES 461,015 0.28 129,084.20
(4" LF

0030  4815000000-E 1205 PAINT PAVEMENT MARKING LINES 126,017 0.32 40,325.44
(6") LF

0031  4820000000-E 1205 PAINT PAVEMENT MARKING LINES 2,234 0.90 2,010.60
(8" LF

0032  4825000000-E 1205 PAINT PAVEMENT MARKING LINES 9,833 0.85 8,358.05
(127 LF

0033  4830000000-E 1205 PAINT PAVEMENT MARKING LINES 700 451 3,157.00
(167 LF

0034  4835000000-E 1205 PAINT PAVEMENT MARKING LINES 3,101 3.38 10,481.38
(247) LF

0035  4840000000-N 1205 PAINT PAVEMENT MARKING CHARAC- 196 62.01 12,153.96
TER EA

0036  4845000000-N 1205 PAINT PAVEMENT MARKING SYMBOL 384 62.01 23,811.84

EA




Jan 14, 2019 11:35 am North Carolina Department Of Transportation Page: 30of 3
Contract Item Sheets For C204268

Line  ltemNumber Sec  Description Quantity Unit Bid Amount

# # Unit Price Bid

0037  4847010000-E 1205 POLYUREA PAVEMENT MARKING 264,512 0.79 208,964.48
LINES (4", 20 MILS) LE

0038  4847030000-E 1205 POLYUREA PAVEMENT MARKING 126,017 1.10 138,618.70
LINES (6", 20 MILS) LE

0039  4847050000-E 1205 POLYUREA PAVEMENT MARKING 886 2.25 1,993.50
LINES (8", 20 MILS) LE

0040  4847070000-E 1205 POLYUREA PAVEMENT MARKING 8,176 2.25 18,396.00
LINES (12", 20 MILS) LE

0041  4850000000-E 1205 REMOVAL OF PAVEMENT MARKING 9,082 0.85 7,719.70
LINES (4") LE

0042  4905000000-N 1253 SNOWPLOWABLE PAVEMENT MARKERS 2,633 29.88 78,674.04
EA

0043  5255000000-N 1413 PORTABLE LIGHTING Lump Sum 60,000.00 60,000.00
LS

0044  6000000000-E 1605 TEMPORARY SILT FENCE 21,070 3.20 67,424.00
LF

0045  6071010000-E SP WATTLE 2,080 10.50 21,840.00
LF

TOTAL AMOUNT OF BID FOR ENTIRE PROJECT $12,108,040.10

1135/Jan14/Q2674480.56/D164865270000/E45



C204268

Contract No. Rev. 1-16-18
County D8Vidson

EXECUTION OF CONTRACT
NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION

CORPORATION

The Contractor declares (or certifies, verifies, or states) under penalty of perjury under the laws of the United States that
neither he, nor any official, agent or employee has eniered into any agreement, participated in any collusion, or otherwise
taken any action which is in restraint of free competitive bidding in connection with this Contract, that the Contractor has not
been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Contractor intends to do the work with
its own bonafide employees or subcontractors and did not bid for the benefit of anolher contractor.

By submitting this Execution of Contract, Non-Collusion and Debarment Cestification, the Contractor is certifying his status
under penalty of perjury under the laws of the Uniled States in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer 1o, or acceptance by, any State Employee of any gift from anyone
with a contract with the State, or from any person secking to do business with the State. By execution of any responsc in this
procurcment, you attest, for your entire organization and its employees or agents, that you arc not aware that any such gift has
been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR
J.T. Russell & Sons, Inc.

Full name of Corporation

PO Box 670, Albemarle NC 28002

Address as Prequalified
-
Attest M.R_%M&L,
Secretary/ Astistani-Seereinm

Select appropriate title

Nicole R Hinson Raymond H Russell

Print or type Signer's name Print or type Signer's name

CORPORATE SEAL
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Contract No. C204268

Rev. 1-16-18

County Davidson

DEBARMENT CERTIFICATION

Conditions for certification:

1.

The prequalified bidder shall provide immediate written notice to the Department if at any
time the bidder learns that his certification was erroneous when he submitted his debarment
certification or explanation filed with the Department, or has become erroneous because of
changed circumstances.

The terms covered transaction, debarred, suspended, ineligible, lower tier covered
transaction, participant, person, primary covered transaction, principal, proposal, and
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions
and Coverage sections of the rules implementing Executive Order 12549. A copy of the
Federal Rules requiring this certification and detailing the definitions and coverages may be
obtained from the Contract Officer of the Department.

The prequalified bidder agrees by submitting this form, that he will not knowingly enter into
any lower tier covered transaction with a person who is debarred, suspended, declared
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized
by the Department.

For Federal Aid projects, the prequalified bidder further agrees that by submitting this form
he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid
Construction Contract (Form FHWA PR 1273) provided by the Department, without
subsequent modification, in all lower tier covered transactions.

The prequalified bidder may rely upon a certification of a participant in a lower tier covered
transaction that he is not debarred, suspended, inetigible, or voluntarily excluded from the
covered transaction, unless he knows that the certification is erroneous. The bidder may
decide the method and frequency by which he will determine the eligibility of his
subcontractors.

Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render in good faith the certification required by this provision. The
knowledge and information of a participant is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

Except as authorized in paragraph 6 herein, the Department may terminate any contract if the
bidder knowingly enters into a lower tier covered transaction with a person who is
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction,
in addition to other remedies available by the Federal Government.



Contract No. CZLQGB_

County

Rev. 1-16-18
Davidson

DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, that he and his
principals:

a.

Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

Have not within a three-year period preceding this proposal been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in connection
with obtaining, attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction
of records; making false statements; or receiving stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (Federal, State or local) with commission of any of the offenses enumerated in
paragraph b. of this certification; and

Have not within a three-year period preceding this proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

Will submit a revised Debarment Certification immediately if his status changes and will
show in his bid proposal an explanation for the change in status.

If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation
with this submittal. An explanation will not necessarily result in denial of participation in a
contract.

Failure to submit a non-collusion and debarment certification will result in the
prequalified bidder's bid being considered non-responsive.

D Check here if an explanation is attached to this certification.



Contract No. C204268

County (ies): Davidson

ACCEPTED BY THE
DEPARTMENT OF TRANSPORTATION

DocuSigned by:

[?omb( €. Davungort) br.

FOTBOUSCAAT A4 L

Contract Officer

1/14/2019

Date

Execution of Contract and Bonds
Approved as to Form:

[— DocuSigned by:

T8E1T2257DB04 15

Attorney General

1/14/2019

Date

Signature Sheet (Bid - Acceptance by Department)



Bond No. SU1154445

Contract No, 204268 Rey 5-17-11
County Davidson :
CONTRACT PAYMENT BOND

Date of Payment Bond Execution  January 9, 2019

Name of Principal Contractor J. T. Russell & Sons, Inc.
Name of Surety: Arch Insurance Company
Name of Contracting Body: North Carolina Department of Transportation

Raleigh, North Carolina

Twelve Million One Hundred Eight Thousand Forty Dollars

Amount of Bond: ($12,108,040.10 ) _and 10100
Contract ID No.: 204268
County Name: Davidson

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR (hereafter,
PRINCIPAL) and SURETY above named, are held and firmly bound unto the above named
Contracting Body, hereinafier called the Contracting Body, in the penal sum of the amount stated
above for the payment of which sum well and truly to be made, we bind ourselves, our heirs,
executors, administrators, and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a
certain contract with the Contracting Body, numbered as shown above and hereto attached:

NOW THEREFORE, if the principal shall promptly make payment to all persons supplying labor
and material in the prosecution of the work provided for in said contract, and any and all duly
authorized modifications of said contract that may hereafter be made, notice of which modifications
to the surety being hereby waived, then this obligation to be void; otherwise to remain in full force
and virtue.

IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their several
seals on the date indicated above, the name and corporate seal of each corporate party being hereto
affixed and these presents duly signed by its undersigned representative, pursuant
to authority of its governing body.



Contract No. C204268 Rev 5-17-11
County Davidson

CONTRACT PAYMENT BOND

Affix Seal of Surety Company Arch Insurance Company
. Print or type Surety Company Name

By Heather Burroughs

Print, stamp or type name of Attorney-in-Fact

i

\ »

Signature of Wiu@

Phoebe C Honeycutt
Print or type Signer’s name

300 Plaza Three

Jersey City, NJ 07311
Address of Attorney-in-Fact




Contract No, C204268
County Davidson

Rev 5-17-11

CONTRACT PAYMENT BOND

CORPORATION

SIGNATURE OF CONTRACTOR (Principal)

J. T. Russell & Sons, Inc.

Full name of Corporation

P.O. Box 670, Albemarle, NC_28002

Address as prequalified

By _ﬁ-ﬁmﬂl.w_
Signatdre of President, Vieo-Beosident-Assistant-Viee President

Select appropriate litle

gﬂ”aﬂmd H . Ruassel]
int or type Signer's name

ASTLLLLIL I

Y ANG T,
LR 5
Affix Corporate Seal B YD
(I; ! < 'g'.%‘i
L Ay RIS
L4 ~) 3
._;I;,“O‘—, (¢p) ‘.;ét;
Wy eenner o
Attest 'R 'H'\'MGL—»

Signature of Secretary, Assistant-Seeretary
Select appropriate title

M\L_.-_-gkg E H“\h:j‘{}k.-
Print or type Signer's name




Bond No. SU1154445
Contract No. C204268 Rev 5-17-11
County Davidson

CONTRACT PERFORMANCE BOND

Date of Performance Bond Execution: January 9, 2019

Name of Principal Contractor: J. T. Russell & Sons, Inc.
Name of Surety: Arch Insurance Company
Name of Contracting Body: North Carolina Department of Transportation

Raleigh, North Carolina

Twelve Million One Hundred Eight Thousand Forty

Amount of Bond: ($12,108,040.10 Doltars and 10/100
Contract ID No.: £204268
County Name: Davidson

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR
(hereafter, PRINCIPAL) and SURETY above named, are held and firmly bound unto the above
named Contracting Body, hereinafter called the Contracting Body, in the penal sum of the
amount stated above for the payment of which sum well and truly to be made, we bind ourselves,
our heirs, executors, administrators, and successors, jointly and severally, firmly by these
presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a
certain contract with the Contracting Body, numbered as shown above and hereto attached:

NOW THEREFORE, if the principal shall well and truly perform and fuifill all the undertakings,
covenants, terms, conditions, and agreements of said contract during the original term of said
contract and any extensions thereof that may be granted by the Contracting Body, with or
without notice to the Surety, and during the life of any guaranty required under the contract, and
shall also well and truly perform and fulfill all the undertakings, covenants, terms, conditions,
and agreements of any and all duly authorized modifications of said contract that may hereafter
be made, notice of which modifications to the surety being hereby waived, then this obligation to
be void; otherwise to remain in full force and virtue.

IN WITNESS WHEREQF, the above-bound parties have executed this instrument under their
several seals on the date indicated above, the name and corporate seal of each corporate party
being hereto affixed and these presents duly signed by its undersigned representative, pursuant to
authority of its governing body.



Contract No. C204268 Rev 5-17-11
County Davidson

CONTRACT PERFORMANCE BOND

Affix Seal of Surety Company Arch Insurance Company
Print or type Surety Company Name

By Heather Burroughs

Print, stamp or type name of Attorney-in-Fact

N_Qu

Signature of WitﬁE’sQ

Phoebe C Honeycutt
Print or type Signer’s name

300 Plaza Three

Jersey City, NJ 07311
Address of Attomey-in-Fact




Rev 5-17-11

Contract No. C20426R

County Davidson
CONTRACT PERFORMANCE BOND
CORPORATION
SIGNATURE OF CONTRACTOR (Principal)
4. T. Russell & Song, Inc,
Full name of Corporation

P.O. Box 670, Albemarie, NC 28002
Address as prequalified

Signature of President, Viee-Reesident-Assistant-Vice-Presidont.

Select appropriate title

Rorrond +4 puasse (0

J Print or type Signer's name

iy ",
“\\‘ \\5 . E- -C ","
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Affix Corporate Seal $Q/7 T2
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Attest R_, ‘H\ Mo
Signature of Secretary, Assistent-Sooratary-

Select appropriate title

Nicole R.Hingor
Print or type Signer's name




SURPATH 2017

This Power of Attorney limits the acts of those named hereln, and they have no authority to bind the Company except in the
manner and fo the extent herein stated, Not valid for Note, Loan, Letter of Credit, Currency Rate, Interest Rate or Residential
Value Guarantees,

POWER OF ATTORNEY

Know All Persons By These Presents:

That the Arch Insurance Company, a corporation organized and existing under the laws of the State of Missour, having ils principal
administrative office in Jersey City, New Jersey (hereinafter referred fo as the "Company™) does hereby appoint:

Heather Burroughs

its frue and fawiui Atiorney- in-Fact, to make, execute, seal, and deliver from the date of issuance of this power for and on its behalf as
surety, and as its act and deed:

Any and all bonds, undertakings, recognizances and other surety obligations.
Surety Bond Number: SU1154445
Principal: J. T. Russell & Sons, Inc.
Obligee: North Carolina Department of Transportation

This authorily does not permit the same obligation to be split into two or more bonds In order to bring each such bond within the dollar
limit of authority as set forth herein.

The execufion of such bonds, undertakings, recognizances and other surefy obligations in pursuance of these presents shall be as binding
upon the sald Company as fully and amply to all Inlents and purposes, as if the same had been duly executed and acknowledged by its
regularly elected officers at ils principal administrative office in Jersey City, New Jersey.

This Power of Attorney is executed by authority of resolutions adopted by unanimous consent of the Board of Directors of the Company
on September 15, 2011, true and accurate coples of which are hereinafter set forth and are hereby certified to by the undersigned
Secretary as belng in full force and effect:

"WVOTED, That the Chaiman of the Board, the President, or the Executive Vice President, or any Senior Vice President, of the Surety
Business Division, or thelr appointees designated in writing and filed with the Secrelary, or the Secretary shall have the power and
authority to appoint agents and atlorneys-in-fact, and 1o authorize them subject to the limitations set forth In their respective powers of
attorney, to execute on behalf of the Company, and attach the seal of the Company therelo, bonds, undertakings, recognizances and
olher surety obligations obligatory in the nature thereof, and any such officers of the Company may appoint agents for acceptance of
process.”

This Power of Atlorney is signed, sealed and certified by facsimile under and by authority of the following resolution adopted by the
unanimous consent of the Board of Directors of the Company on Seplember 15, 2011:

VOTED, That the signature of the Chairman of the Board, the President, or the Executive Vice President, or any Senlor Vice President,
of the Surety Business Division, or thelr appointees designated in writing and filed with the Secretary, and the signature of the Secretary,
the seal of the Company, and certifications by the Secretary, may be affixed by facsimile on any power of altorney or bond executed
pursuant {o the resolution adopted by the Board of Directors on September 15, 2011, and any such power so execuled, sealed and
cerlified with respect to any bond or undertaking to which it is attached, shall continue to be valid and binding upon the Company.
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In Testimony Whereof, the Company has caused this instrument to be signed and its comporate seal to be affixed by their authorized
officers, this __28th _ day of September 2017

Altested and Cerlified Arch Insurance Company

Dbl &ALl

Patrick K. Nails, Secretary
STATE OF PENNSYLVANIA SS

Ny Pl

DPavid M. Finkelstein, Executive Vice Prasident

COUNTY OF PHILADELPHIA S8

1, Michele Tripodi, a Notary Public, do hereby certify that Patrick K. Nails and David M. Finkelstein personally known to me {o be the same
persons whose names are respectively as Secrelary and Executive Vice President of the Arch Insurance Company, a Corporation
organized and existing under the laws of the State of Missouri, subscribed {o the foregoing instrument, appeared before me this day in
person and severally acknowledged that they being thereunto duly authorized signed, sealed with the corporate seal and deliverad the
sald instrument as the free and voluntary act of sald corporation and as their own free and voluntary acts for the uses and purposes

therein set forth.
COMMONWEALTH OF PENNSYLVANIA 7—_)
CHELE TRIPODI, Notary Peblic \/ , .zir. vt /.77, A,
<

City of Phitzdelphia, Phila, County
Ry Ccmmbaion Explres July 31, 2021

Michele Tripodi, Notary Public
My commission expires 07/31/2021
CERTIFICATION

1, Patrick K. Nails , Secretary of the Arch Insurance Company, do hereby cerlify that the allached Power of Atfomey dated September
28, 2017 on behalf of the person(s) as lisled above is a true and correct copy and that the same has been in full force and effect since
the date thereof and is in full force and effect on the date of this cerlificate; and | do further certify that the sald David M. Finkelsteln,
who execuled the Power of Attorney as Executive Vice President, was on the date of execution of the attached Power of Attorney the
duly etected Executive Vice President of the Arch Insurance Company.

IN TESTIMONY WHEREOF, | have hereunto subscribed my name and affixed the corporate seal of the Arch Insurance Company on

this _ 9th dayof___ January 2019

Patrick K. Nails, Secrelary

This Power of Atiorney limits the acts of those named therein to the bonds and underfakings specifically named therein and they have
no authorily to bind the Company except in the manner and to the extent herein stated.

PLEASE SEND ALL CLAIM INQUIRIES R.ELATING TO THIS BOND TO THE FOLLOWING ADDRESS:

Arch Insurance — Surety Division
3 Parkway, Suite 1500
Philadelphia, PA 19102
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