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STATE OF NORTH CAROLINA

RALEIGH, N.C.
DEPARTMENT OF TRANSPORTATION

 PROPOSAL

DATE AND TIME OF BID OPENING: DECEMBER 18, 2018 AT 2:00 PM

CONTRACT ID C204228        

WBS 50225.3.1

LOCATION         SR-2241 (OAK ST EXT) FROM SR-2159 (PINEY RIDGE RD) TO
US-74A.

ROUTE NO.        SR 2241

MILES 0.646

T.I.P. NO. U-5833

FEDERAL-AID NO. STATE FUNDED

COUNTY RUTHERFORD

TYPE OF WORK GRADING, DRAINAGE, PAVING, SIGNALS & RETAINING WALLS.

NOTICE:

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THIS IS A 

____________

5% BID BOND OR BID DEPOSIT REQUIRED

 ROADWAY PROPOSAL

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE

GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING

ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.

BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING

AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS

ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH 

CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.



 

PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. C204228 IN RUTHERFORD COUNTY, NORTH CAROLINA 
 

Date_________________________ 20_____ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C204228 has carefully 

examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 

proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 

understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of 

the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the necessary 

contract payment bond and contract performance bond within fourteen days after the written notice of award is received by 

him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means of 

construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and complete 

the said contract in accordance with the 2018 Standard Specifications for Roads and Structures by the dates(s) specified in 

the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump sum prices, 

as the case may be, for the various items given on the sheets contained herein.   

 

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 

and required labor to construct and complete State Highway Contract No. C204228 in Rutherford County, for the unit or 

lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications 

prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby 

become a part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 

and Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into and made a 

part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in 

accordance with the specifications contained in said volume, and amendments and supplements thereto, under the direction 

of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 

such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 

provisions herein cannot be changed except over the signature of the said Contract Officer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 

basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion 

of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the 

unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.   
 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department 

of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this 

bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of 

Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by 

him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
  

          
 

 

                     State Contract Officer 

 

11/13/2018
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PROJECT SPECIAL PROVISIONS 

 

GENERAL 

 

CONTRACT TIME AND LIQUIDATED DAMAGES: 
(4-17-12) 108 SP1 G07 C 

 

The date of availability for this contract is January 28, 2019. 

 

The completion date for this contract is January 28, 2021. 

 

Except where otherwise provided by the contract, observation periods required by the contract will 

not be a part of the work to be completed by the completion date and/or intermediate contract times 

stated in the contract.  The acceptable completion of the observation periods that extend beyond 

the final completion date shall be a part of the work covered by the performance and payment 

bonds. 

 

The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  

These liquidated damages will not be cumulative with any liquidated damages which may become 

chargeable under Intermediate Contract Time Number 1. 

 

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 
(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 

 

Except for that work required under the Project Special Provisions entitled Planting, Reforestation 

and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor 

will be required to complete all work included in this contract and shall place and maintain traffic 

on same. 

 

The date of availability for this intermediate contract time is January 28, 2019. 

 

The completion date for this intermediate contract time is August 1, 2020. 

 

The liquidated damages for this intermediate contract time are One Thousand Five Hundred 

Dollars ($ 1,500.00) per calendar day. 

 

Upon apparent completion of all the work required to be completed by this intermediate date, a 

final inspection will be held in accordance with Article 105-17 and upon acceptance, the 

Department will assume responsibility for the maintenance of all work except Planting, 

Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible for 

and shall make corrections of all damages to the completed roadway caused by his planting 

operations, whether occurring prior to or after placing traffic through the project. 
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INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES: 
(2-20-07) 108 SP1 G14 A 

 

The Contractor shall complete the required work of installing, maintaining, and removing the 

traffic control devices for lane closures and restoring traffic to the existing traffic pattern.  The 

Contractor shall not close or narrow a lane of traffic on Piney Ridge Road (SR-2159), Oak Street 

Extension (SR-2241), and/or US-74 Alt. during the following time restrictions: 

 

DAY AND TIME RESTRICTIONS 

Monday thru Friday 

7:00 AM to 9:00 AM 

4:00 PM to 7:00 PM 

 

In addition, the Contractor shall not close or narrow a lane of traffic on Piney Ridge Road 

(SR-2159), Oak Street Extension (SR-2241), and/or US-74 Alt., detain and/or alter the traffic 

flow on or during holidays, holiday weekends, special events, or any other time when traffic is 

unusually heavy, including the following schedules: 

 

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 

 

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the 

Engineer. 

 

2. For New Year's Day, between the hours of 7:00 AM December 31st and 7:00 PM 

January 2nd.  If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 

7:00 PM the following Tuesday. 

 

3. For Easter, between the hours of 7:00 AM Thursday and 7:00 PM Monday. 

 

4. For Memorial Day, between the hours of 7:00 AM Friday and 7:00 PM Tuesday. 

 

5. For Independence Day, between the hours of 7:00 AM the day before Independence Day 

and 7:00 PM the day after Independence Day. 

 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours 

of 7:00 AM the Thursday before Independence Day and 7:00 PM the Tuesday after 

Independence Day. 

 

6. For Labor Day, between the hours of 7:00 AM Friday and 7:00 PM Tuesday. 

 

7. For Thanksgiving, between the hours of 7:00 AM Tuesday and 7:00 PM Monday. 

 

8. For Christmas, between the hours of 7:00 AM the Friday before the week of Christmas 

Day and 7:00 PM the following Tuesday after the week of Christmas Day. 

 

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence 

Day, Labor Day, Thanksgiving, and Christmas.  The Contractor shall schedule his work so that 

lane closures will not be required during these periods, unless otherwise directed by the Engineer. 
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The time of availability for this intermediate contract work shall be the time the Contractor begins 

to install all traffic control devices for lane closures according to the time restrictions listed herein. 

 

The completion time for this intermediate contract work shall be the time the Contractor is required 

to complete the removal of all traffic control devices for lane closures according to the time 

restrictions stated above and place traffic in the existing traffic pattern. 

 

The liquidated damages are One Thousand Dollars ($ 1,000.00) per hour. 

 

PERMANENT VEGETATION ESTABLISHMENT: 
(2-16-12) (Rev. 10-15-13) 104 SP1 G16 

 

Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 

between initial vegetation planting and final project acceptance, perform all work necessary 

to establish permanent vegetation on all erodible areas within the project limits, as well as, 

in borrow and waste pits.  This work shall include erosion control device maintenance and 

installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 

and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 

applicable section of the 2018 Standard Specifications.  All work required for initial vegetation 

planting shall be performed as a part of the work necessary for the completion and acceptance of 

the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 

or otherwise referred to as the vegetation establishment period, the Department will be responsible 

for preparing the required National Pollutant Discharge Elimination System (NPDES) inspection 

records. 

 

Once the Engineer has determined that the permanent vegetation establishment requirement has 

been achieved at an 80% vegetation density (the amount of established vegetation per given area 

to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 

notified to remove the remaining erosion control devices that are no longer needed.  The Contractor 

will be responsible for, and shall correct any areas disturbed by operations performed in permanent 

vegetation establishment and the removal of temporary erosion control measures, whether 

occurring prior to or after placing traffic on the project. 

 

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental 

Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be 

made at contract unit prices for the affected items.  Work required that is not represented by 

contract line items will be paid in accordance with Articles 104-7 or 104-3 of the 2018 Standard 

Specifications.  No additional compensation will be made for maintenance and removal of 

temporary erosion control items. 

 

MAJOR CONTRACT ITEMS: 
(2-19-02) 104 SP1 G28 

 

The following listed items are the major contract items for this contract (see Article 104-5 of the 

2018 Standard Specifications): 

 

Line #  Description 

  26 — Asphalt Concrete Base Course, Type B25.0 C   

  27 — Asphalt Concrete Intermediate Course, Type I19.0 C   

  57 — 6” Concrete Driveway       
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SPECIALTY ITEMS: 
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37 

 

Items listed below will be the specialty items for this contract (see Article 108-6 of the 

2018 Standard Specifications). 

 

Line # Description 

65-67 Guardrail 

68-70 

73-80 

Fencing 

Signing 

96-100 and 

106 

Long-Life Pavement Markings 

107 Permanent Pavement Markers 

108-130 Utility Construction 

131-157 Erosion Control 

158-185 Signals/ITS System 

 

FUEL PRICE ADJUSTMENT: 
(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 1-87, Article 109-8, Fuel Price Adjustments, add the following: 

 

The base index price for DIESEL #2 FUEL is $ 2.3278 per gallon.  Where any of the following 

are included as pay items in the contract, they will be eligible for fuel price adjustment. 

 

The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 

 

Description Units Fuel Usage 

Factor Diesel 

Unclassified Excavation Gal/CY 0.29 

Borrow Excavation Gal/CY 0.29 

Class IV Subgrade Stabilization Gal/Ton 0.55 

Aggregate Base Course Gal/Ton 0.55 

Sub-Ballast Gal/Ton 0.55 

Asphalt Concrete Base Course, Type ____ Gal/Ton 2.90 

Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 2.90 

Asphalt Concrete Surface Course, Type ____ Gal/Ton 2.90 

Open-Graded Asphalt Friction Course Gal/Ton 2.90 

Permeable Asphalt Drainage Course, Type ____ Gal/Ton 2.90 

Sand Asphalt Surface Course, Type ____ Gal/Ton 2.90 

Aggregate for Cement Treated Base Course Gal/Ton 0.55 

Portland Cement for Cement Treated Base Course Gal/Ton 0.55 

__" Portland Cement Concrete Pavement Gal/SY   0.245 

Concrete Shoulders Adjacent to __" Pavement Gal/SY   0.245 
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08) (Rev. 6-19-18) 108-2 SP1 G58 

 

The Contractor's attention is directed to the Standard Special Provision entitled Availability of 

Funds Termination of Contracts included elsewhere in this proposal.  The Department of 

Transportation's schedule of estimated completion progress for this project as required by that 

Standard Special Provision is as follows: 

 

                 Fiscal Year  Progress (% of Dollar Value) 
 

 

 

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 

the 2018 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 

progress schedule over the progress as shown above shall be subject to the approval of the 

Engineer. 

 

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE: 
(10-16-07)(Rev. 5-15-18) 102-15(J) SP1 G66 

 

Description 

 

The purpose of this Special Provision is to carry out the North Carolina Department of 

Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts 

financed in whole or in part with State funds. 

 

Definitions 

 

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not 

be used to meet the Combined MBE /WBE Goal.  No submittal of a Letter of Intent is required. 

 

Combined MBE/WBE Goal: A portion of the total contract, expressed as a percentage that is to be 

performed by committed MBE/WBE subcontractors.  

 

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 

used to meet the Combined MBE /WBE goal by submission of a Letter of Intent.  Or any MBE or 

WBE used as a replacement for a previously committed MBE or WBE firm. 

 

Contract Goal Requirement - The approved participation at time of award, but not greater than the 

advertised Combined MBE/WBE contract goal. 

 

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 

the Contractor's approved, committed participation along with a listing of the committed MBE and 

WBE firms. 

 

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 

premises, the materials or supplies obtained by the Contractor. 

 

2019 (7/01/18 - 6/30/19) 39% of Total Amount Bid 

2020 (7/01/19 - 6/30/20) 58% of Total Amount Bid 

2021 (7/01/20 - 6/30/21) 3% of Total Amount Bid 
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MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 

is anticipated to be performed by committed MBE subcontractor(s). 

 

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 

Business Enterprise through the North Carolina Unified Certification Program. 

 

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 

establishment in which the materials or supplies required for the performance of the contract are 

bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 

dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 

the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 

petroleum products need not keep such products in stock, if it owns and operates distribution 

equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 

dealers within the meaning of this section. 

North Carolina Unified Certification Program (NCUCP) - A program that provides 

comprehensive services and information to applicants for MBE/WBE certification.  

The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 

Enterprise (DBE) program in accordance with 49 CFR Part 26. 

 

United States Department of Transportation (USDOT) - Federal agency responsible for issuing 

regulations (49 CFR Part 26) and official guidance for the DBE program. 

 

WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage, that 

is anticipated to be performed by committed WBE subcontractor(s). 

 

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 

Enterprise through the North Carolina Unified Certification Program. 

 

Forms and Websites Referenced in this Provision 

 

Payment Tracking System - On-line system in which the Contractor enters the payments made to 

MBE and WBE subcontractors who have performed work on the project.  

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 

 

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 

MBE/WBE firms working on the project.  This form is for paper bid projects only.   

https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-

IS%20Subcontractor%20Payment%20Information.pdf 

 

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE

%20Replacement%20Request%20Form.pdf 

 

SAF Subcontract Approval Form - Form required for approval to sublet the contract.   

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval

%20Form%20Rev.%202012.zip 

 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form 

acts as a written joint check agreement among the parties providing full and prompt disclosure of 

the expected use of joint checks. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif

ication%20Form.pdf 

 

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 

or regular dealer that affirms that a portion of said contract is going to be performed by the signed 

MBE/WBE for the estimated amount (based on quantities and unit prices) listed at the time of bid. 

http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20

a%20Subcontractor.pdf 

 

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on 

a project that will meet the Combined MBE/WBE goal.  This form is for paper bids only. 

http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M

BE-WBE%20Subcontractors%20(State).docx 

 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the 

work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith 

effort packages. 

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote

%20Comparison%20Example.xls 

 

Combined MBE/WBE Goal 

 

The Combined MBE/WBE Goal for this project is 7.0  % 

 

The Combined Goal was established utilizing the following anticipated participation for Minority 

Business Enterprises and Women Business Enterprises:  

 

(A) Minority Business Enterprises 3.0 % 

 

(1) If the anticipated MBE participation is more than zero, the Contractor shall exercise 

all necessary and reasonable steps to ensure that MBEs participate in at least the 

percent of the contract as set forth above. 

 

(2) If the anticipated MBE participation is zero, the Contractor shall make an effort to 

recruit and use MBEs during the performance of the contract.  Any MBE 

participation obtained shall be reported to the Department. 

 

(B) Women Business Enterprises  4.0 % 

 

(1) If the anticipated WBE participation is more than zero, the Contractor shall exercise 

all necessary and reasonable steps to ensure that WBEs participate in at least the 

percent of the contract as set forth above. 
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(2) If the anticipated WBE participation is zero, the Contractor shall make an effort to 

recruit and use WBEs during the performance of the contract.  Any WBE 

participation obtained shall be reported to the Department. 

 

The Bidder is required to submit only participation to meet the Combined MBE/WBE Goal. The 

Combined Goal may be met by submitting all MBE participation, all WBE participation, or a 

combination of MBE and WBE participation. 

 

Directory of Transportation Firms (Directory) 

 

Real-time information is available about firms doing business with the Department and firms that 

are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the 

Directory as MBE and WBE certified shall be used to meet the Combined MBE/WBE Goal.  The 

Directory can be found at the following link.   

https://www.ebs.nc.gov/VendorDirectory/default.html 

 

The listing of an individual firm in the directory shall not be construed as an endorsement of the 

firm’s capability to perform certain work. 

 

Listing of MBE/WBE Subcontractors 

 

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use 

during the life of the contract.  Only those identified to meet the Combined MBE/WBE Goal will 

be considered committed, even though the listing shall include both committed MBE/WBE 

subcontractors and additional MBE/WBE subcontractors.  Any additional MBE/WBE 

subcontractor participation above the goal will follow the banking guidelines found elsewhere in 

this provision.  All other additional MBE/WBE subcontractor participation submitted at the time 

of bid will be used toward the Department’s overall race-neutral goals.  Only those firms with 

current MBE and WBE certification at the time of bid opening will be acceptable for listing in the 

bidder's submittal of MBE and WBE participation.  The Contractor shall indicate the following 

required information: 

 

(A) Electronic Bids 

 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of 

Expedite, the bidding software of Bid Express®. 

 

(1) Submit the names and addresses of MBE and WBE firms identified to participate 

in the contract.  If the bidder uses the updated listing of MBE and WBE firms shown 

in Expedite, the bidder may use the dropdown menu to access the name and address 

of the firms. 

 

(2) Submit the contract line numbers of work to be performed by each MBE and WBE 

firm.  When no figures or firms are entered, the bidder will be considered to have 

no MBE or WBE participation. 

 

(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified 

at the time of bid by checking the Directory of Transportation Firms.  If the firm is 
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not certified at the time of the bid-letting, that MBE’s or WBE's participation will 

not count towards achieving the Combined MBE/WBE goal. 

 

(B) Paper Bids 

 

(1) If the Combined MBE/WBE Goal is more than zero, 

 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 

MBE/WBE participation, including the names and addresses on Listing of 

MBE and WBE Subcontractors contained elsewhere in the contract 

documents in order for the bid to be considered responsive.  Bidders shall 

indicate the total dollar value of the MBE and WBE participation for the 

contract. 

 

(b) If bidders have no MBE or WBE participation, they shall indicate this on 

the Listing of MBE and WBE Subcontractors by entering the word “None” 

or the number “0.”  This form shall be completed in its entirety.  Blank 

forms will not be deemed to represent zero participation.  Bids 

submitted that do not have MBE and WBE participation indicated on the 

appropriate form will not be read publicly during the opening of bids.  The 

Department will not consider these bids for award and the proposal will be 

rejected. 

 

(c) The bidder shall be responsible for ensuring that the MBE/WBE is certified 

at the time of bid by checking the Directory of Transportation Firms.  If the 

firm is not certified at the time of the bid-letting, that MBE’s or WBE’s 

participation will not count towards achieving the Combined MBE/WBE 

Goal. 

 

(2) If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE 

participation that is achieved during the project shall be reported in accordance with 

requirements contained elsewhere in the special provision. 

 

MBE or WBE Prime Contractor 

 

When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE goal, 

the firm is responsible for meeting the goal or making good faith efforts to meet the goal, just like 

any other bidder.  In most cases, a MBE or WBE bidder on a contract will meet the Combined 

MBE/WBE Goal by virtue of the work it performs on the contract with its own forces.  However, 

all the work that is performed by the MBE or WBE bidder and any other similarly certified 

subcontractors will count toward the goal.  The MBE or WBE bidder shall list itself along with 

any MBE or WBE subcontractors, if any, in order to receive credit toward the goal. 

 

MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of MBE/WBE 

Subcontractor just as a non-MBE/WBE bidder would. 
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Written Documentation – Letter of Intent 

 

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the 

Combined MBE/WBE Goal of the contract, indicating the bidder’s commitment to use the 

MBE/WBE in the contract.  This documentation shall be submitted on the Department’s form titled 

Letter of Intent. 

 

The documentation shall be received in the office of the State Contractor Utilization Engineer or 

at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of bids, 

unless the sixth day falls on an official state holiday.  In that situation, it is due in the office of the 

State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state business 

day. 

 

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used 

toward the Combined MBE/WBE Goal, or if the form is incomplete (i.e. both signatures are not 

present), the MBE/WBE participation will not count toward meeting the Combined MBE/WBE 

Goal.  If the lack of this participation drops the commitment below the Combined MBE/WBE 

Goal, the Contractor shall submit evidence of good faith efforts for the goal, completed in its 

entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than 10:00 a.m. 

on the eighth calendar day following opening of bids, unless the eighth day falls on an official state 

holiday.  In that situation, it is due in the office of the State Contractor Utilization Engineer no 

later than 10:00 a.m. on the next official state business day. 

 

Banking MBE/WBE Credit 

 

If the bid of the lowest responsive bidder exceeds $500,000 and if the committed 

MBE/WBE participation submitted exceeds the algebraic sum of the Combined MBE /WBE Goal 

by $1,000 or more, the excess will be placed on deposit by the Department for future use by the 

bidder.  Separate accounts will be maintained for MBE and WBE participation and these may 

accumulate for a period not to exceed 24 months. 

 

When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and 

WBE firms to meet the advertised goal, as part of the good faith effort, the Department will 

consider allowing the bidder to withdraw funds to meet the Combined MBE/WBE Goal as long as 

there are adequate funds available from the bidder’s MBE and WBE bank accounts. 

 

Submission of Good Faith Effort 

 

If the bidder fails to meet or exceed the Combined MBE/WBE Goal, the apparent lowest 

responsive bidder shall submit to the Department documentation of adequate good faith efforts 

made to reach that specific goal. 

 

A hard copy and an electronic copy of this information shall be received in the office of the State 

Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth 

calendar day following opening of bids unless the sixth day falls on an official state holiday.  In that 

situation, it would be due in the office of the State Contractor Utilization Engineer no later than 

10:00 a.m. on the next official state business day.  If the contractor cannot send the information 
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electronically, then one complete set and 5 copies of this information shall be received under the 

same time constraints above. 

 

Note:  Where the information submitted includes repetitious solicitation letters, it will be 

acceptable to submit a representative letter along with a distribution list of the firms that were 

solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 

submittal.  This documentation may include written subcontractor quotations, telephone log 

notations of verbal quotations, or other types of quotation documentation. 

Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More 

Than Zero 

 

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve 

the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to 

obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean that the bidder 

actively and aggressively sought MBE/WBE participation.  Mere pro forma efforts are not 

considered good faith efforts. 

 

The Department will consider the quality, quantity, and intensity of the different kinds of efforts a 

bidder has made.  Listed below are examples of the types of actions a bidder will take in making 

a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it 

intended to be a mandatory checklist. 

 

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the 

NCDOT Directory of Transportation Firms) the interest of all certified MBEs/WBEs that 

are also prequalified subcontractors.  The bidder must solicit this interest within at least 

10 days prior to bid opening to allow the MBEs/WBEs to respond to the solicitation.  

Solicitation shall provide the opportunity to MBEs/WBEs within the Division and 

surrounding Divisions where the project is located.  The bidder must determine with 

certainty if the MBEs/WBEs are interested by taking appropriate steps to follow up initial 

solicitations. 

 

(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the Combined MBE/WBE Goal will be achieved. 

 

(1) Where appropriate, break out contract work items into economically feasible units 

to facilitate MBE/WBE participation, even when the prime contractor might 

otherwise prefer to perform these work items with its own forces. 

 

(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

advertised goal when the work to be sublet includes potential for MBE/WBE 

participation (2nd and 3rd tier subcontractors). 

 

(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with 

adequate information about the plans, specifications, and requirements of the contract in a 

timely manner to assist them in responding to a solicitation. 

 

(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
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responsibility to make a portion of the work available to MBE/WBE subcontractors 

and suppliers and to select those portions of the work or material needs consistent 

with the available MBE/WBE subcontractors and suppliers, so as to facilitate 

MBE/WBE participation.  Evidence of such negotiation includes the names, 

addresses, and telephone numbers of MBEs/WBEs that were considered; 

a description of the information provided regarding the plans and specifications for 

the work selected for subcontracting; and evidence as to why additional agreements 

could not be reached for MBEs/WBEs to perform the work. 

 

(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 

would take a firm’s price and capabilities as well as the advertised goal into 

consideration.  However, the fact that there may be some additional costs involved 

in finding and using MBEs/WBEs is not in itself sufficient reason for a bidder’s 

failure to meet the contract goal, as long as such costs are reasonable.  Also, the 

ability or desire of a prime contractor to perform the work of a contract with its own 

organization does not relieve the bidder of the responsibility to make good faith 

efforts.  Bidding contractors are not, however, required to accept higher quotes from 

MBEs/WBEs if the price difference is excessive or unreasonable. 

 

(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its industry, 

membership in specific groups, organizations, or associates and political or social 

affiliations (for example, union vs. non-union employee status) are not legitimate causes 

for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 

(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 

 

(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 

 

(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 

assistance offices; and other organizations as allowed on a case-by-case basis to provide 

assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 

the bid opening the Business Opportunity and Work Force Development Unit at 

BOWD@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE 

quotes. 

 

(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the advertised goal. 

 

  In addition, the Department may take into account the following: 

 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving 

the Combined MBE/WBE Goal. 
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(2) The bidders’ past performance in meeting the contract goal. 

 

(3) The performance of other bidders in meeting the advertised goal.  For example, 

when the apparent successful bidder fails to meet the goal, but others meet it, you 

may reasonably raise the question of whether, with additional reasonable efforts the 

apparent successful bidder could have met the goal.  If the apparent successful 

bidder fails to meet the advertised goal, but meets or exceeds the average MBE and 

WBE participation obtained by other bidders, the Department may view this, 

in conjunction with other factors, as evidence of the apparent successful bidder 

having made a good faith effort. 

 

If the Department does not award the contract to the apparent lowest responsive bidder, 

the Department reserves the right to award the contract to the next lowest responsive bidder that 

can satisfy to the Department that the Combined MBE/WBE Goal can be met or that an adequate 

good faith effort has been made to meet the advertised goal. 

 

Non-Good Faith Appeal 

 

The State Contractual Services Engineer will notify the contractor verbally and in writing of non-

good faith.  A contractor may appeal a determination of non-good faith made by the Goal 

Compliance Committee.  If a contractor wishes to appeal the determination made by the 

Committee, they shall provide written notification to the State Contractual Services Engineer or at 

DBE@ncdot.gov.  The appeal shall be made within 2 business days of notification of the 

determination of non-good faith. 

 

Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal 

 

(A) Participation 

 

The total dollar value of the participation by a committed MBE/WBE will be counted 

toward the contract goal requirements.  The total dollar value of participation by 

a committed MBE/WBE will be based upon the value of work actually performed by the 

MBE/WBE and the actual payments to MBE/WBE firms by the Contractor. 

 

(B) Joint Checks 

 

Prior notification of joint check use shall be required when counting 

MBE/WBE participation for services or purchases that involves the use of a joint check.  

Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 

and the use of joint checks shall be in accordance with the Department's Joint Check 

Procedures. 

 

(C) Subcontracts (Non-Trucking) 

 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE 

firm may be counted toward the anticipated MBE participation.  The same holds true for 

work that a WBE subcontracts to another WBE firm.  Work that a MBE/WBE subcontracts 

to a non-MBE/WBE firm does not count toward the contract goal requirement. It should 
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be noted that every effort shall be made by MBE and WBE contractors to subcontract to 

the same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill the 

MBE or WBE participation breakdown. This, however, may not always be possible due to 

the limitation of firms in the area.  If the MBE or WBE firm shows a good faith effort has 

been made to reach out to similarly certified firms and there is no interest or availability, 

and they can get assistance from other certified firms, the Engineer will not hold the prime 

responsible for meeting the individual MBE or WBE breakdown. If a MBE or WBE 

contractor or subcontractor subcontracts a significantly greater portion of the work of the 

contract than would be expected on the basis of standard industry practices, it shall be 

presumed that the MBE or WBE is not performing a commercially useful function. 

 

(D) Joint Venture 

 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may 

count toward its contract goal requirement a portion of the total value of participation with 

the MBE or WBE in the joint venture, that portion of the total dollar value being a distinct 

clearly defined portion of work that the MBE or WBE performs with its forces. 

 

(E) Suppliers 

 

A contractor may count toward its MBE/ WBE requirement 60 percent of its expenditures 

for materials and supplies required to complete the contract and obtained from a MBE or 

WBE regular dealer and 100 percent of such expenditures from a MBE or WBE 

manufacturer. 

 

(F) Manufacturers and Regular Dealers 

 

A contractor may count toward its MBE/ WBE requirement the following expenditures to 

MBE/WBE firms that are not manufacturers or regular dealers: 

 

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 

providing bonds or insurance specifically required for the performance of  

a DOT-assisted contract, provided the fees or commissions are determined to be 

reasonable and not excessive as compared with fees and commissions customarily 

allowed for similar services. 

 

(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 

charged for assistance in the procurement of the materials and supplies, or fees or 

transportation charges for the delivery of materials or supplies required on a job site 

(but not the cost of the materials and supplies themselves), provided the fees are 

determined to be reasonable and not excessive as compared with fees customarily 

allowed for similar services. 
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Commercially Useful Function 

 

(A) MBE/WBE Utilization 

 

The Contractor may count toward its contract goal requirement only expenditures to MBEs 

and WBEs that perform a commercially useful function in the work of a contract.  

A MBE/WBE performs a commercially useful function when it is responsible for 

execution of the work of the contract and is carrying out its responsibilities by actually 

performing, managing, and supervising the work involved.  To perform a commercially 

useful function, the MBE/WBE shall also be responsible with respect to materials and 

supplies used on the contract, for negotiating price, determining quality and quantity, 

ordering the material and installing (where applicable) and paying for the material itself.  

To determine whether a MBE/WBE is performing a commercially useful function, the 

Department will evaluate the amount of work subcontracted, industry practices, whether 

the amount the firm is to be paid under the contract is commensurate with the work it is 

actually performing and the MBE/WBE credit claimed for its performance of the work, 

and any other relevant factors. If it is determined that a MBE or WBE is not performing a 

Commercially Useful Function, the contractor may present evidence to rebut this 

presumption to the Department.  

 

 

(B) MBE/WBE Utilization in Trucking 

 

The following factors will be used to determine if a MBE or WBE trucking firm is 

performing a commercially useful function: 

 

(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 

there shall not be a contrived arrangement for the purpose of meeting the Combined 

MBE/WBE Goal. 

 

(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 

 

(3) The MBE/WBE receives credit for the total value of the transportation services it 

provides on the contract using trucks it owns, insures, and operates using drivers it 

employs. 

 

(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE 

may subcontract the work to another WBE firm, including an owner-operator who 

is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts work 

receives credit for the total value of the transportation services the subcontracted 

MBE or WBE provides on the contract.  It should be noted that every effort shall 

be made by MBE and WBE contractors to subcontract to the same certification (i.e., 

MBEs to MBEs and WBEs to WBEs), in order to fulfill the participation 

breakdown.  This, however, may not always be possible due to the limitation of 

firms in the area.  If the MBE or WBE firm shows a good faith effort has been made 
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to reach out to similarly certified transportation service providers and there is no 

interest or availability, and they can get assistance from other certified providers, 

the Engineer will not hold the prime responsible for meeting the individual MBE 

or WBE participation breakdown. 

 

(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including 

from an owner-operator.  The MBE/WBE who subcontracts the work to a non-

MBE/WBE is entitled to credit for the total value of transportation services 

provided by the non-MBE/WBE subcontractor not to exceed the value 

of transportation services provided by MBE/WBE-owned trucks on the contract.  

Additional participation by non-MBE/WBE subcontractors receives credit only for 

the fee or commission it receives as a result of the subcontract arrangement.  The 

value of services performed under subcontract agreements between the MBE/WBE 

and the Contractor will not count towards the MBE/WBE contract requirement. 

 

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 

exclusive use of and control over the truck.  This requirement does not preclude the 

leased truck from working for others during the term of the lease with the consent 

of the MBE/WBE, so long as the lease gives the MBE/WBE absolute priority for 

use of the leased truck.  This type of lease may count toward the MBE/WBE’s credit 

as long as the driver is under the MBE/WBE’s payroll. 

 

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it 

is not identified on the truck itself.  Magnetic door signs are not permitted. 

 

MBE/WBE Replacement 

 

When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved substitute 

MBE or WBE firm) to meet all or part of a contract goal requirement, the contractor shall not 

terminate the MBE/WBE for convenience.  This includes, but is not limited to, instances in which 

the Contractor seeks to perform the work of the terminated subcontractor with another MBE/WBE 

subcontractor, a non-MBE/WBE subcontractor, or with the Contractor’s own forces or those of an 

affiliate.  A MBE/WBE may only be terminated after receiving the Engineer’s written approval 

based upon a finding of good cause for the proposed termination.  The prime contractor must give 

the MBE/WBE firm 5 days to respond to the prime contractor’s notice of intent to terminate and 

advise the prime contractor and the Department of the reasons, if any, why the firm objects to the 

proposed termination of its subcontract and why the Department should not approve the action. 

 

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 

for approval on Form RF-1 (Replacement Request).  If the Contractor fails to follow this procedure, 

the Contractor may be disqualified from further bidding for a period of up to 6 months. 
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The Contractor shall comply with the following for replacement of a committed MBE/WBE: 

 

(A) Performance Related Replacement 

 

When a committed MBE/WBE is terminated for good cause as stated above, an additional 

MBE/WBE that was submitted at the time of bid may be used to fulfill the MBE/WBE 

commitment to meet the Combined MBE/WBE Goal.  A good faith effort will only be 

required for removing a committed MBE/WBE if there were no additional MBEs/WBEs 

submitted at the time of bid to cover the same amount of work as the MBE/WBE that was 

terminated. 

 

If a replacement MBE/WBE is not found that can perform at least the same amount of work 

as the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting 

the steps taken.  Such documentation shall include, but not be limited to, the following: 

 

(1) Copies of written notification to MBEs/WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE/WBE or in subcontracting 

other items of work in the contract. 

 

(2) Efforts to negotiate with MBEs/WBEs for specific subbids including, at 

a minimum: 

 

(a) The names, addresses, and telephone numbers of MBEs/WBEs who were 

contacted. 

(b) A description of the information provided to MBEs/WBEs regarding the 

plans and specifications for portions of the work to be performed. 

 

(3) A list of reasons why MBE/WBE quotes were not accepted. 

 

(4) Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding 

or insurance required by the Contractor. 

 

(B) Decertification Replacement 

 

(1) When a committed MBE/WBE is decertified by the Department after the 

SAF (Subcontract Approval Form) has been received by the Department, the 

Department will not require the Contractor to solicit replacement 

MBE/WBE participation equal to the remaining work to be performed by the 

decertified firm.  The participation equal to the remaining work performed by the 

decertified firm will count toward the contract goal requirement. 

 

(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor 

shall take all necessary and reasonable steps to replace the MBE/WBE 

subcontractor with another similarly certified MBE/WBE subcontractor to perform 

at least the same amount of work to meet the Combined MBE/WBE Goal 

requirement.  If a MBE/WBE firm is not found to do the same amount of work, 
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a good faith effort must be submitted to NCDOT (see A herein for required 

documentation). 

 

Changes in the Work 

 

When the Engineer makes changes that result in the reduction or elimination of work to be 

performed by a committed MBE/WBE, the Contractor will not be required to seek additional 

participation.  When the Engineer makes changes that result in additional work to be performed 

by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in 

additional work to the same extent as the MBE/WBE participated in the original contract work. 

 

When the Engineer makes changes that result in extra work, which has more than a minimal impact 

on the contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless 

otherwise approved by the Engineer. 

 

When the Engineer makes changes that result in an alteration of plans or details of construction, 

and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 

the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the 

Engineer. 

 

When the Contractor requests changes in the work that result in the reduction or elimination of 

work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek 

additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by 

the changes. 

 

Reports and Documentation 

 

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 

a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 

subcontract agreements involving MBE/WBE subcontractors. 

 

When using transportation services to meet the contract commitment, the Contractor shall submit 

a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 

construction on the project.  The plan shall include the names of all trucking firms proposed for 

use, their certification type(s), the number of trucks owned by the firm, as well as the individual 

truck identification numbers, and the line item(s) being performed. 

 

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 

or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish 

the Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% 

or 100%) of expenditures claimed for MBE/WBE credit. 

 

Reporting Minority and Women Business Enterprise Participation 

 

The Contractor shall provide the Engineer with an accounting of payments made to all MBE/ 

WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 

or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 
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month by the end of the following month.  Failure to submit this information accordingly may 

result in the following action: 

 

(A) Withholding of money due in the next partial pay estimate; or 

 

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 

 

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 

accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report 

all monthly and final payment information in the correct reporting manner. 

 

Failure on the part of the Contractor to submit the required information in the time frame specified 

may result in the disqualification of that contractor and any affiliate companies from further 

bidding until the required information is submitted. 

 

Failure on the part of any subcontractor to submit the required information in the time frame 

specified may result in the disqualification of that contractor and any affiliate companies from 

being approved for work on future DOT projects until the required information is submitted. 

 

Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate 

the value of services provided during the month of the reporting period only. 

 

At any time, the Engineer can request written verification of subcontractor payments. 

 

The Contractor shall report the accounting of payments through the Department’s Payment 

Tracking System. 

 

Failure to Meet Contract Requirements 

 

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 

2018 Standard Specifications may be cause to disqualify the Contractor. 

 

CONTRACTOR'S LICENSE REQUIREMENTS: 
(7-1-95) 102-14 SP1 G88 

 

If the successful bidder does not hold the proper license to perform any plumbing, heating, air 

conditioning, or electrical work in this contract, he will be required to sublet such work to a 

contractor properly licensed in accordance with Article 2 of Chapter 87 of the General Statutes 

(licensing of heating, plumbing, and air conditioning contractors) and Article 4 of Chapter 87 of 

the General Statutes (licensing of electrical contractors). 

 

SUBSURFACE INFORMATION: 
(7-1-95) 450 SP1 G112 C 

 

Subsurface information is available on the structure portion of this project only. 
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MAINTENANCE OF THE PROJECT: 
(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 1-39, Article 104-10 Maintenance of the Project, line 25, add the following after the first 

sentence of the first paragraph: 

 

All guardrail/guiderail within the project limits shall be included in this maintenance. 

 

Page 1-39, Article 104-10 Maintenance of the Project, line 30, add the following as the last 

sentence of the first paragraph: 

 

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report 

damages to the Engineer on the same day of the weekly inspection.  Where damaged guardrail or 

guiderail is repaired or replaced as a result of maintaining the project in accordance with this 

article, such repair or replacement shall be performed within 7 consecutive calendar days of such 

inspection report.  

 

Page 1-39, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of 

the last paragraph with the following: 

 

The Contractor will not be directly compensated for any maintenance operations necessary, except 

for maintenance of guardrail/guiderail, as this work will be considered incidental to the work 

covered by the various contract items.  The provisions of Article 104-7, Extra Work, and Article 

104-8, Compensation and Record Keeping will apply to authorized maintenance of 

guardrail/guiderail.  Performance of weekly inspections of guardrail/guiderail, and the damage 

reports required as described above, will be considered to be an incidental part of the work being 

paid for by the various contract items. 

 

TWELVE MONTH GUARANTEE: 
(7-15-03) 108 SP1 G145 

 

(A) The Contractor shall guarantee materials and workmanship against latent and patent defects 

arising from faulty materials, faulty workmanship or negligence for a period of twelve 

months following the date of final acceptance of the work for maintenance and shall replace 

such defective materials and workmanship without cost to the Department. The Contractor 

will not be responsible for damage due to faulty design, normal wear and tear, for 

negligence on the part of the Department, and/or for use in excess of the design. 

 

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 

piece of equipment or material. The Department’s first remedy shall be through the 

manufacturer although the Contractor is responsible for invoking the warranted repair work 

with the manufacturer.  The Contractor’s responsibility shall be limited to the term of the 

manufacturer’s guarantee. NCDOT would be afforded the same warranty as provided by 

the Manufacturer. 

 

This guarantee provision shall be invoked only for major components of work in which the 

Contractor would be wholly responsible for under the terms of the contract.  Examples would 
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include pavement structures, bridge components, and sign structures.  This provision will not be 

used as a mechanism to force the Contractor to return to the project to make repairs or perform 

additional work that the Department would normally compensate the Contractor for.  In addition, 

routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not 

parts of this guarantee. 

 

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 

the project. 

 

To ensure uniform application statewide the Division Engineer will forward details regarding the 

circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 

approval prior to the work being performed. 

 

OUTSOURCING OUTSIDE THE USA: 
(9-21-04) (Rev. 5-16-06)  SP1 G150 

 

All work on consultant contracts, services contracts, and construction contracts shall be performed 

in the United States of America.  No work shall be outsourced outside of the United States of 

America. 

 

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 

work, services, staffing, or personnel to entities located outside of the United States. 

 

The North Carolina Secretary of Transportation shall approve exceptions to this provision in 

writing. 

 

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 
(1-16-07) (Rev 11-22-16) 105-16, 225-2, 16 SP1 G180 

 

General 

 

Schedule and conduct construction activities in a manner that will minimize soil erosion and the 

resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 

regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 

for the work is required. 

 

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the 

Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 

maintained over the life of the contract. 

 

(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance with 

Federal, State and Local ordinances and regulations, and manage the Quality Control 

Program. 

 

(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 

surface waters. 
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(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 

 

(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the 

project erosion and sediment control/stormwater plan. 

 

Roles and Responsibilities 

 

(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor 

shall be Level II and responsible for ensuring the erosion and sediment control/stormwater 

plan is adequately implemented and maintained on the project and for conducting the 

quality control program.  The Certified Supervisor shall be on the project within 24 hours 

notice from initial exposure of an erodible surface to the project’s final acceptance.  

Perform the following duties: 

 

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 

operation and in a timely manner over the duration of the contract. 

 

(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at each 

stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 

(NPDES) Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings 

of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 

requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 

the Contractor’s temporary work not shown on the plans, such as, but not 

limited to work platforms, temporary construction, pumping operations, 

plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 

dewatering, and any temporary work conducted by the Contractor in 

jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 

workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 

prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies 

on resolution of erosion and sediment control/stormwater issues due to the 

Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 

or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 

are initialed and include the installation date of Best Management Practices.  

These practices shall include temporary and permanent groundcover and be 
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properly updated to reflect necessary plan and field changes for use and 

review by Department personnel as well as regulatory agencies. 

 

(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 

measures pertaining to construction activities.  The permit references NCG010000, 

General Permit to Discharge Stormwater under the NPDES, and states that the 

Department shall incorporate the applicable requirements into its delegated Erosion 

and Sediment Control Program for construction activities disturbing one or more 

acres of land.  The Department further incorporates these requirements on all 

contracted bridge and culvert work at jurisdictional waters, regardless of size.  

Some of the requirements are, but are not limited to: 

 

(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, construction 

materials, concrete washout, chemicals, litter, fuels, lubricants, coolants, 

hydraulic fluids, any other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 

discharge outfalls at least once every 7 calendar days and within 24 hours 

after a rainfall event of 0.5 inch that occurs within a 24 hour period.  

Additional monitoring may be required at the discretion of Division of 

Water Resources personnel if the receiving stream is 303(d) listed for 

turbidity and the project has had documented problems managing turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 

Precipitation Estimate website to maintain a daily record of rainfall amounts 

and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 

review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 

staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 

Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 

(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 

Permit NCS000250 requirements, and the applicable requirements of the 

General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 

will notify the Division of Water Quality Regional Office within 24 hours 

of becoming aware of the violation. 

 

(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 

control program shall: 

 

(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 
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(b) Ensure that all operators and subcontractors on site have the proper erosion 

and sediment control/stormwater certification. 

(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 

(d) Conduct the inspections required by the NPDES permit. 

(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 

(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-section 

basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 

and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 

sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 

longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be subject 

to review by the Engineer.  Maintain NPDES inspection records and make 

records available at all times for verification by the Engineer. 

 

(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 

sedimentation and follow permit provisions: 

 

(1) Foreman in charge of grading activities 

(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 

(3) Foreman in charge of utility activities 

 

The Contractor may request to use the same person as the Level II Supervisor and Level II 

Foreman.  This person shall be onsite whenever construction activities as described above 

are taking place.  This request shall be approved by the Engineer prior to work beginning. 

 

The Contractor may request to name a single Level II Foreman to oversee multiple 

construction activities on small bridge or culvert replacement projects.  This request shall 

be approved by the Engineer prior to work beginning. 

 

(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 

 

(1) Seeding and Mulching 

(2) Temporary Seeding 

(3) Temporary Mulching 

(4) Sodding 

(5) Silt fence or other perimeter erosion/sediment control device installations 

(6) Erosion control blanket installation 

(7) Hydraulic tackifier installation 

(8) Turbidity curtain installation 

(9) Rock ditch check/sediment dam installation 
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(10) Ditch liner/matting installation 

(11) Inlet protection 

(12) Riprap placement 

(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 

(14) Pipe installations within jurisdictional areas 

 

If a Level I Certified Installer is not onsite, the Contractor may substitute 

a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 

another crew requiring Level II Foreman oversight. 

 

(D) Certified Designer - Include the certification number of the Level III-B Certified Designer 

on the erosion and sediment control/stormwater component of all reclamation plans and if 

applicable, the certification number of the Level III-A Certified Designer on the design of 

the project erosion and sediment control/stormwater plan. 

 

Preconstruction Meeting 

 

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 

Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes 

in certified personnel over the life of the contract within 2 days of change. 

 

Ethical Responsibility 

 

Any company performing work for the North Carolina Department of Transportation has the 

ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 

improper testing or falsification of records. 

 

Revocation or Suspension of Certification 

 

Upon recommendation of the Chief Engineer to the certification entity, certification for 

Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 

suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), 

or Cease and Desist Order for erosion and sediment control/stormwater related issues. 

 

The Chief Engineer may recommend suspension or permanent revocation of certification due to 

the following: 

 

(A) Failure to adequately perform the duties as defined within this certification provision. 

(B) Issuance of an ICA, NOV, or Cease and Desist Order. 

(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 

(D) Demonstration of erroneous documentation or reporting techniques. 

(E) Cheating or copying another candidate’s work on an examination. 

(F) Intentional falsification of records. 

(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 

(H) Dismissal from a company for any of the above reasons. 
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(I) Suspension or revocation of one’s certification by another entity. 

 

Suspension or revocation of a certification will be sent by certified mail to the certificant and the 

Corporate Head of the company that employs the certificant. 

 

A certificant has the right to appeal any adverse action which results in suspension or permanent 

revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days 

after receiving notice of the proposed adverse action. 

 

Chief Engineer 

1536 Mail Service Center 

Raleigh, NC 27699-1536 

 

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 

effective on the date specified on the certified notice.  Failure to appeal within the time specified 

will result in a waiver of all future appeal rights regarding the adverse action taken.  The certificant 

will not be allowed to perform duties associated with the certification during the appeal process. 

 

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  

Decision of the Chief Engineer will be final and will be made in writing to the certificant. 

 

If a certification is temporarily suspended, the certificant shall pass any applicable written 

examination and any proficiency examination, at the conclusion of the specified suspension period, 

prior to having the certification reinstated. 

 

Measurement and Payment 

 

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 

Installers and Certified Designer will be incidental to the project for which no direct compensation 

will be made. 

 

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 
(2-20-07) (Rev. 3-19-13) 105-16, 230, 801 SP1 G181 

 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 

(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 

lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 

waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to natural 

background conditions, the existing turbidity level shall not be increased. 

 

If during any operating day, the downstream water quality exceeds the standard, the Contractor 

shall do all of the following: 

 

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 

 

(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 



C204228    U-5833 G-27 Rutherford County 

 

standard, operation of the pit and discharge can continue as long as the stream turbidity 

levels are not increased due to the discharge. 

 

(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 

all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 

(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 

 

During the Environmental Assessment required by Article 230-4 of the 2018 Standard 

Specifications, the Contractor shall define the point at which the discharge enters into the State’s 

surface waters and the appropriate sampling locations.  Sampling locations shall include points 

upstream and downstream from the point at which the discharge enters these waters.  Upstream 

sampling location shall be located so that it is not influenced by backwater conditions and 

represents natural background conditions.  Downstream sampling location shall be located at the 

point where complete mixing of the discharge and receiving water has occurred. 

 

The discharge shall be closely monitored when water from the dewatering activities is introduced 

into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 

wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the 

stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 

wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 

not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 

functioning of a wetland.  Visible sedimentation will be considered an indication of possible 

adverse impacts on wetland use. 

 

The Engineer will perform independent turbidity tests on a random basis.  These results will be 

maintained in a log within the project records.  Records will include, at a minimum, turbidity test 

results, time, date and name of sampler.  Should the Department’s test results exceed those of the 

Contractor’s test results, an immediate test shall be performed jointly with the results superseding 

the previous test results of both the Department and the Contractor. 

 

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 

available at: 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/TurbidityReductionOpt

ionSheet.pdf to plan, design, construct, and maintain BMPs to address water quality standards.  

Tier I Methods include stilling basins which are standard compensatory BMPs.  Other Tier I 

methods are noncompensatory and shall be used when needed to meet the stream turbidity 

standards.  Tier II Methods are also noncompensatory and are options that may be needed for 

protection of rare or unique resources or where special environmental conditions exist at the site 

which have led to additional requirements being placed in the DWQ’s 401 Certifications and 

approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation 

Plan’s Environmental Assessment for the specific site.  Should the Contractor exhaust all Tier I 

Methods on a site exclusive of rare or unique resources or special environmental conditions, Tier 

II Methods may be required by regulators on a case by case basis per supplemental agreement. 

 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/TurbidityReductionOptionSheet.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/TurbidityReductionOptionSheet.pdf
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The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan 

and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of 

soil may indicate a high potential for turbidity and should be avoided when dewatering into surface 

water is proposed. 

 

No additional compensation for monitoring borrow pit discharge will be paid. 

 

NOTE TO PROSPECTIVE BIDDERS: 

 

Bids on this project were previously received by the Department on June 20, 2018.  All bids 

were rejected.  Instructions contained in the bid proposal for that letting directed that attendance 

at the previously held pre-bid conference was mandatory for bidding and award or the project.  

This attendance requirement will no longer apply.  No pre-bid conference will be held on the 

revised project as presently advertised for the December 18, 2018 Letting. 

 



C204228    U-5833 R-1 Rutherford County 

 

PROJECT SPECIAL PROVISIONS 

 

ROADWAY 

 

CLEARING AND GRUBBING - METHOD II: 
(9-17-02) (Rev.8-18-15) 200 SP2 R02A 

 

Perform clearing on this project to the limits established by Method “II” shown on Standard 

Drawing No. 200.02 of the 2018 Roadway Standard Drawings. Conventional clearing methods 

may be used except where permit drawings or conditions have been included in the proposal which 

require certain areas to be cleared by hand methods.  

 

BURNING RESTRICTIONS: 
(7-1-95) 200, 210, 215 SP2 R05 

 

Open burning is not permitted on any portion of the right-of-way limits established for this project.  

Do not burn the clearing, grubbing or demolition debris designated for disposal and generated from 

the project at locations within the project limits, off the project limits or at any waste or borrow 

sites in this county.  Dispose of the clearing, grubbing and demolition debris by means other than 

burning, according to state or local rules and regulations. 

 

TEMPORARY DETOURS: 
(8-15-00) (Rev. 4-21-15) 1101 SP2 R30A 

 

Construct the temporary detours required on this project in accordance with the typical sections in 

the plans or as directed by the Engineer. 

 

After the detours have served their purpose, remove the portions deemed unsuitable for use as a 

permanent part of the project as directed by the Engineer.  Salvage and stockpile the aggregate 

base course removed from the detours at locations within the right of way, as directed by the 

Engineer, for removal by State Forces.  Place pavement and earth material removed from the 

detour in embankments or dispose of in waste areas furnished by the Contractor. 

 

Pipe culverts removed from the detours remain the property of the Contractor.  Pipe culverts that 

are removed will be measured and will be paid at the contract unit price per linear foot for Pipe 

Removal.  Payment for the construction of the detours will be made at the contract unit prices for 

the various items involved. 

 

No direct payment will be made for removing the aggregate base course, earth material and 

pavement, as the cost of same shall be included in the lump sum price bid for Grading.  Such prices 

and payments will be full compensation for the work of removing, salvaging, and stockpiling 

aggregate base course; and for placing earth material and pavement in embankments or disposing 

of earth material and pavement in waste areas. 
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SHOULDER AND FILL SLOPE MATERIAL: 
(5-21-02) 235, 560 SP2 R45 A 

 

Description 

 

Perform the required shoulder and slope construction for this project in accordance with the 

applicable requirements of Section 560 and Section 235 of the 2018 Standard Specifications. 

 

Measurement and Payment 

 

Where the material has been obtained from an authorized stockpile or from a borrow source and 

Borrow Excavation is not included in the contract, no direct payment will be made for this work, 

as the cost of this work will be part of the work being paid at the contract lump sum price for 

Grading.  If Borrow Excavation is included in this contract and the material has been obtained 

from an authorized stockpile or from a borrow source, measurement and payment will be as 

provided in Section 230 of the 2018 Standard Specifications for Borrow Excavation. 

 

FLOWABLE FILL: 
(9-17-02)  (Rev 1-17-12) 300, 340, 1000, 1530, 1540, 1550 SP3 R30 

 

Description 

 

This work consists of all work necessary to place flowable fill in accordance with these provisions, 

the plans, and as directed. 

 

Materials 

 

Refer to Division 10 of the 2018 Standard Specifications. 

 

Item Section 

Flowable Fill 1000-6 

 

Construction Methods 

 

Discharge flowable fill material directly from the truck into the space to be filled, or by other 

approved methods.  The mix may be placed full depth or in lifts as site conditions dictate.  The 

Contractor shall provide a method to plug the ends of the existing pipe in order to contain the 

flowable fill. 

 

Measurement and Payment 

 

At locations where flowable fill is called for on the plans and a pay item for flowable fill is included 

in the contract, Flowable Fill will be measured in cubic yards and paid as the actual number of 

cubic yards that have been satisfactorily placed and accepted.  Such price and payment will be full 

compensation for all work covered by this provision including, but not limited to, the mix design, 

furnishing, hauling, placing and containing the flowable fill. 
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Payment will be made under: 

 

Pay Item Pay Unit 

Flowable Fill Cubic Yard 

 

AGGREGATE SUBGRADE: 
(5-15-18) 505 SP5 R8 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 5-8, Article 505-1 DESCRIPTION, lines 4-6, replace the paragraph with the following: 

 

Construct aggregate subgrades in accordance with the contract.  Install geotextile for soil 

stabilization and place Class IV subgrade stabilization at locations shown in the plans and as 

directed. 

 

Undercut natural soil materials if necessary to construct aggregate subgrades.  Define “subbase” 

as the portion of the roadbed below the Class IV subgrade stabilization.  For Type 2 aggregate 

subgrades, undercut subbases as needed.  The types of aggregate subgrade with thickness and 

compaction requirements for each are as shown below. 

 

Type 1 – A 6 to 24 inch thick aggregate subgrade with Class IV subgrade stabilization compacted 

to 92% of AASHTO T 180 as modified by the Department or to the highest density that can be 

reasonably obtained. 

 

Type 2 – An 8 inch thick aggregate subgrade on a proof rolled subbase with Class IV subgrade 

stabilization compacted to 97% of AASHTO T 180 as modified by the Department. 

 

Page 5-8, Article 505-3 CONSTRUCTION METHODS, line 12, insert the following after the 

first sentence of the first paragraph: 

 

For Type 2 aggregate subgrades, proof roll subbases in accordance with Section 260 before 

installing geotextile for soil stabilization. 

 

Page 5-8, Article 505-3 CONSTRUCTION METHODS, lines 16-17, replace the last sentence 

of the first paragraph with the following: 

 

Compact ABC as required for the type of aggregate subgrade constructed. 

 

Page 5-8, Article 505-4 MEASUREMENT AND PAYMENT, line 26, insert the following after 

the last sentence of the first paragraph: 

 

Undercut Excavation of natural soil materials from subbases for Type 2 aggregate subgrades will 

be measured and paid in accordance with Article 225-7 or 226-3.  No measurement will be made 

for any undercut excavation of fill materials from subbases. 



C204228    U-5833 R-4 Rutherford County 

 

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 
(11-21-00) 620 SP6 R25 

 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of 

the 2018 Standard Specifications. 

 

The base price index for asphalt binder for plant mix is $ 548.33 per ton. 

 

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 

terminals on November 1, 2018. 

 

FINAL SURFACE TESTING NOT REQUIRED: 
(5-18-04) (Rev. 2-16-16) 610 SP6 R45 

 

Final surface testing is not required on this project in accordance with Section 610-13, Final 

Surface Testing and Acceptance. 

 

ASPHALT CONCRETE PLANT MIX PAVEMENTS: 
(2-20-18) (Rev.11-20-18) 610, 1012 SP6 R65 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 6-17, Table 610-1, MIXING TEMPERATURE AT THE ASPHALT PLANT, replace 

with the following:  

 

TABLE 610-1 

MIXING TEMPERATURE AT THE ASPHALT PLANT 

Binder Grade JMF Temperature 

PG 58-28; PG 64-22 250 - 290°F 

PG 76-22 300 - 325°F 

 

Page 6-17, Subarticle 610-3(C), Job Mix Formula (JMF), lines 38-39, delete the fourth 

paragraph. 

 

Page 6-18, Subarticle 610-3(C), Job Mix Formula (JMF), line 12, replace “SF9.5A” with 

“S9.5B”. 
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Page 6-18, Table 610-3, MIX DESIGN CRITERIA, replace with the following:  

 

TABLE 610-3 

MIX DESIGN CRITERIA 

Mix 

Type 

Design 

ESALs 

millions A 

Binder 

PG 

Grade B 

Compaction 

Levels 
Max. 

Rut 

Depth 

(mm) 

Volumetric Properties 

Gmm @ VMA VTM VFA %Gmm 

@ Nini Nini Ndes % Min. % Min.-Max. 

S4.75A < 1 64 - 22  6 50 11.5 16.0 4.0 - 6.0 65 - 80  91.5 

S9.5B 0 - 3 64 - 22 6 50 9.5 16.0 3.0 - 5.0 70 - 80  91.5 

S9.5C 3 - 30 64 - 22 7 65 6.5 15.5 3.0 - 5.0 65 - 78  90.5 

S9.5D > 30 76 - 22 8 100 4.5 15.5 3.0 - 5.0 65 - 78  90.0 

I19.0C ALL 64 - 22 7 65 - 13.5 3.0 - 5.0 65 - 78  90.5 

B25.0C ALL 64 - 22 7 65 - 12.5 3.0 - 5.0 65 - 78  90.5 

 Design Parameter  Design Criteria 

All Mix 

Types 

Dust to Binder Ratio (P0.075 / Pbe)  0.6 - 1.4 C 

Tensile Strength Ratio (TSR) D  85% Min. E 

A. Based on 20 year design traffic. 

B. Volumetric Properties based on specimens compacted to Ndes as modified by the Department. 

C. Dust to Binder Ratio (P0.075 / Pbe) for Type S4.75A is 1.0 - 2.0. 

D. NCDOT-T-283 (No Freeze-Thaw cycle required). 

E. TSR for Type S4.75A & B25.0C mixes is 80% minimum. 

 

 

 

 

 

 

Page 6-19, Table 610-5, BINDER GRADE REQUIREMENTS (BASED ON RBR%), 

replace with the following:  

TABLE 610-5 

BINDER GRADE REQUIREMENTS (BASED ON RBR%) 

Mix Type %RBR ≤ 20% 21% ≤ %RBR ≤ 30% %RBR > 30% 

S4.75A,  

S9.5B, S9.5C,  

I19.0C, B25.0C 

PG 64-22 PG 64-22A PG 58-28 

S9.5D, OGFC PG 76-22B n/a n/a 

A. If the mix contains any amount of RAS, the virgin binder shall be PG 58-28. 
B. Maximum Recycled Binder Replacement (%RBR) is 18% for mixes using PG 76-22 binder. 
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Page 6-20, Table 610-6, PLACEMENT TEMPERATURES FOR ASPHALT, replace with 

the following:  

 

TABLE 610-6 

PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 

B25.0C 35F 

I19.0C 35F 

S4.75A, S9.5B, S9.5C 40F A 

S9.5D 50F 
A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the minimum surface and 

air temperature shall be 50F. 
 

Page 6-23, Table 610-7, DENSITY REQUIREMENTS, replace with the following:  

 

TABLE 610-7 

DENSITY REQUIREMENTS 

Mix Type 
Minimum % Gmm 

(Maximum Specific Gravity) 

S4.75A 85.0 A 

S9.5B 90.0 

S9.5C, S9.5D, I19.0C, B25.0C 92.0 
A. Compaction to the above specified density will be required when the S4.75A mix is applied at a rate of 

100 lbs/sy or higher. 
 

Page 6-32, Article 610-16 MEASUREMENT AND PAYMENT, replace with the following: 

 

Pay Item  Pay Unit 

Asphalt Concrete Base Course, Type B25.0C Ton 

Asphalt Concrete Intermediate Course, Type I19.0C Ton 

Asphalt Concrete Surface Course, Type S4.75A Ton 

Asphalt Concrete Surface Course, Type S9.5B Ton 

Asphalt Concrete Surface Course, Type S9.5C Ton 

Asphalt Concrete Surface Course, Type S9.5D Ton 

 

Page 10-30, Table 1012-1, AGGREGATE CONSENSUS PROPERTIES, replace with the 

following:  

TABLE 1012-1 

AGGREGATE CONSENSUS PROPERTIESA 

Mix Type 

Coarse 

Aggregate 

AngularityB 

Fine Aggregate 

Angularity 

% Minimum 

Sand 

Equivalent 

% Minimum 

Flat and 

Elongated 

5 : 1 Ratio  

% Maximum 

Test Method ASTM D5821 AASHTO T 304 AASHTO T 176 ASTM D4791 

S4.75A; S9.5B 75 / - 40 40 - 

S9.5C; I19.0C; 

B25.0C 
95 / 90 45 45 10 
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S9.5D 100 / 100 45 50 10 

OGFC 100 / 100 45 45 10 

UBWC 100 / 85 45 45 10 

A. Requirements apply to the design aggregate blend. 

B. 95 / 90 denotes that 95% of the coarse aggregate has one fractured face and 90% has 2 or more fractured 

faces. 

 

FOUNDATIONS AND ANCHOR ROD ASSEMBLIES FOR METAL POLES: 
(1-17-12) (Rev. 1-16-18) 9, 14, 17 SP9 R05 

 

Description 

 

Foundations for metal poles include foundations for signals, cameras, overhead and dynamic 

message signs (DMS) and high mount and light standards supported by metal poles or upright 

trusses.  Foundations consist of footings with pedestals and drilled piers with or without grade 

beams or wings.  Anchor rod assemblies consist of anchor rods (also called anchor bolts) with nuts 

and washers on the exposed ends of rods and nuts and a plate or washers on the other ends of rods 

embedded in the foundation. 

 

Construct concrete foundations with the required resistances and dimensions and install anchor 

rod assemblies in accordance with the contract and accepted submittals.  Construct drilled piers 

consisting of cast-in-place reinforced concrete cylindrical sections in excavated holes.  Provide 

temporary casings or polymer slurry as needed to stabilize drilled pier excavations.  Use 

a prequalified Drilled Pier Contractor to construct drilled piers for metal poles.  Define 

“excavation” and “hole” as a drilled pier excavation and “pier” as a drilled pier. 

 

This provision does not apply to foundations for signal pedestals; see Section 1743 of the 

2018 Standard Specifications and 2018 Roadway Standard Drawing No. 1743.01. 

 

Materials 

 

Refer to the 2018 Standard Specifications. 

 

Item Section 

Conduit 1091-3 

Grout, Type 2 1003 

Polymer Slurry 411-2(B)(2) 

Portland Cement Concrete 1000 

Reinforcing Steel 1070 

Rollers and Chairs 411-2(C) 

Temporary Casings 411-2(A) 

 

Provide Type 3 material certifications in accordance with Article 106-3 of the 2018 Standard 

Specifications for conduit, rollers, chairs and anchor rod assemblies.  Store steel materials on 

blocking at least 12" above the ground and protect it at all times from damage; and when placing 

in the work make sure it is free from dirt, dust, loose mill scale, loose rust, paint, oil or other foreign 

materials.  Load, transport, unload and store foundation and anchor rod assembly materials so 

materials are kept clean and free of damage.  Bent, damaged or defective materials will be rejected. 
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Use conduit type in accordance with the contract.  Use Class A concrete for footings and pedestals, 

Class Drilled Pier concrete for drilled piers and Class AA concrete for grade beams and wings 

including portions of drilled piers above bottom of wings elevations.  Corrugated temporary 

casings may be accepted at the discretion of the Engineer.  A list of approved polymer slurry 

products is available from: 

connect.ncdot.gov/resources/Geological/Pages/Products.aspx 

 

Provide anchor rod assemblies in accordance with the contract consisting of the following: 

 

(A) Straight anchor rods, 

 

(B) Heavy hex top and leveling nuts and flat washers on exposed ends of rods, and 

 

(C) Nuts and either flat plates or washers on the other ends of anchor rods embedded in 

foundations. 

 

Do not use lock washers.  Use steel anchor rods, nuts and washers that meet ASTM F1554 for 

Grade 55 rods and Grade A nuts.  Use steel plates and washers embedded in concrete with 

a thickness of at least 1/4".  Galvanize anchor rods and exposed nuts and washers in accordance 

with Article 1076-4 of the 2018 Standard Specifications.  It is not necessary to galvanize nuts, 

plates and washers embedded in concrete. 

 

Construction Methods 

 

Install the required size and number of conduits in foundations in accordance with the plans and 

accepted submittals.  Construct top of piers, footings, pedestals, grade beams and wings flat, level 

and within 1" of elevations shown in the plans or approved by the Engineer.  Provide an Ordinary 

Surface finish in accordance with Subarticle 825-6(B) of the 2018 Standard Specifications for 

portions of foundations exposed above finished grade.  Do not remove anchor bolt templates or 

pedestal or grade beam forms or erect metal poles or upright trusses onto foundations until concrete 

attains a compressive strength of at least 3,000 psi. 

 

(A) Drilled Piers 

 

Before starting drilled pier construction, hold a predrill meeting to discuss the installation, 

monitoring and inspection of the drilled piers.  Schedule this meeting after the Drilled Pier 

Contractor has mobilized to the site.  The Resident or Division Traffic Engineer, Contractor 

and Drilled Pier Contractor Superintendent will attend this predrill meeting. 

 

Do not excavate holes, install piles or allow equipment wheel loads or vibrations within 20 

ft of completed piers until 16 hours after Drilled Pier concrete reaches initial set. 

 

Check for correct drilled pier alignment and location before beginning drilling.  Check 

plumbness of holes frequently during drilling. 

 

Construct drilled piers with the minimum required diameters shown in the plans.  Install 

piers with tip elevations no higher than shown in the plans or approved by the Engineer. 

https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
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Excavate holes with equipment of the sizes required to construct drilled piers.  Depending 

on the subsurface conditions encountered, drilling through rock and boulders may be 

required.  Do not use blasting for drilled pier excavations. 

 

Contain and dispose of drilling spoils and waste concrete as directed and in accordance 

with Section 802 of the 2018 Standard Specifications.  Drilling spoils consist of all 

materials and fluids removed from excavations. 

 

If unstable, caving or sloughing materials are anticipated or encountered, stabilize holes 

with temporary casings and/or polymer slurry.  Do not use telescoping temporary casings.  

If it becomes necessary to replace a temporary casing during drilling, backfill the 

excavation, insert a larger casing around the casing to be replaced or stabilize the 

excavation with polymer slurry before removing the temporary casing. 

 

If temporary casings become stuck or the Contractor proposes leaving casings in place, 

temporary casings should be installed against undisturbed material.  Unless otherwise 

approved, do not leave temporary casings in place for mast arm poles and cantilever signs.  

The Engineer will determine if casings may remain in place.  If the Contractor proposes 

leaving temporary casings in place, do not begin drilling until a casing installation method 

is approved. 

 

Use polymer slurry and additives to stabilize holes in accordance with the slurry 

manufacturer’s recommendations.  Provide mixing water and equipment suitable for 

polymer slurry.  Maintain the required slurry properties at all times except for sand content. 

 

Define a “sample set” as slurry samples collected from mid-height and within 2 ft of the 

bottom of holes.  Take sample sets from excavations to test polymer slurry immediately 

after filling holes with slurry, at least every 4 hours thereafter and immediately before 

placing concrete.  Do not place Drilled Pier concrete until both slurry samples from an 

excavation meet the required polymer slurry properties.  If any slurry test results do not 

meet the requirements, the Engineer may suspend drilling until both samples from a sample 

set meet the required polymer slurry properties. 

 

Remove soft and loose material from bottom of holes using augers to the satisfaction of 

the Engineer.  Assemble rebar cages and place cages and Drilled Pier concrete in 

accordance with Subarticle 411-4(E) of the 2018 Standard Specifications except for the 

following: 

 

(1) Inspections for tip resistance and bottom cleanliness are not required, 

(2) Temporary casings may remain in place if approved, and 

(3) Concrete placement may be paused near the top of pier elevations for anchor rod 

assembly installation and conduit placement or 

(4) If applicable, concrete placement may be stopped at bottom of grade beam or wings 

elevations for grade beam or wing construction. 

 

If wet placement of concrete is anticipated or encountered, do not place Drilled Pier 

concrete until a concrete placement procedure is approved.  If applicable, temporary 
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casings and fluids may be removed when concrete placement is paused or stopped in 

accordance with the exceptions above provided holes are stable.  Remove contaminated 

concrete from exposed Drilled Pier concrete after removing casings and fluids.  If holes are 

unstable, do not remove temporary casings until a procedure for placing anchor rod 

assemblies and conduit or constructing grade beams or wings is approved. 

 

Use collars to extend drilled piers above finished grade.  Remove collars after Drilled Pier 

concrete sets and round top edges of piers. 

 

If drilled piers are questionable, pile integrity testing (PIT) and further investigation may 

be required in accordance with Article 411-5 of the 2018 Standard Specifications.  

A drilled pier will be considered defective in accordance with Subarticle 411-5(D) of the 

2018 Standard Specifications and drilled pier acceptance is based in part on the criteria in 

Article 411-6 of the 2018 Standard Specifications except for the top of pier tolerances in 

Subarticle 411-6(C) of the 2018 Standard Specifications. 

 

If a drilled pier is under further investigation, do not grout core holes, backfill around the 

pier or perform any work on the drilled pier until the Engineer accepts the pier.  If the 

drilled pier is accepted, dewater and grout core holes and backfill around the pier with 

approved material to finished grade.  If the Engineer determines a pier is unacceptable, 

remediation is required in accordance with Article 411-6 of the 2018 Standard 

Specifications.  No extension of completion date or time will be allowed for remediation 

of unacceptable drilled piers or post repair testing. 

 

Permanently embed a plate in or mark top of piers with the pier diameter and depth, size 

and number of vertical reinforcing bars and the minimum compressive strength of the 

concrete mix at 28 days. 

 

(B) Footings, Pedestals, Grade Beams and Wings 

 

Excavate as necessary for footings, grade beams and wings in accordance with the plans, 

accepted submittals and Section 410 of the 2018 Standard Specifications.  If unstable, 

caving or sloughing materials are anticipated or encountered, shore foundation excavations 

as needed with an approved method.  Notify the Engineer when foundation excavation is 

complete.  Do not place concrete or reinforcing steel until excavation dimensions and 

foundation material are approved. 

 

Construct cast-in-place reinforced concrete footings, pedestals, grade beams and wings 

with the dimensions shown in the plans and in accordance with Section 825 of the 

2018 Standard Specifications.  Use forms to construct portions of pedestals and grade 

beams protruding above finished grade.  Provide a chamfer with a 3/4" horizontal width 

for pedestal and grade beam edges exposed above finished grade.  Place concrete against 

undisturbed soil or backfill and fill in accordance with Article 410-8 of the 2018 Standard 

Specifications.  Proper compaction around footings and wings is critical for foundations to 

resist uplift and torsion forces. 
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(C) Anchor Rod Assemblies 

 

Size anchor rods for design and the required projection above top of foundations.  

Determine required anchor rod projections from nut, washer and base plate thicknesses, 

the protrusion of 3 to 5 anchor rod threads above top nuts after tightening and the distance 

of one nut thickness between top of foundations and bottom of leveling nuts. 

 

Protect anchor rod threads from damage during storage and installation of anchor rod 

assemblies.  Before placing anchor rods in foundations, turn nuts onto and off rods past 

leveling nut locations.  Turn nuts with the effort of one workman using an ordinary wrench 

without a cheater bar.  Report any thread damage to the Engineer that requires extra effort 

to turn nuts. 

 

Arrange anchor rods symmetrically about center of base plate locations as shown in the 

plans.  Set anchor rod elevations based on required projections above top of foundations.  

Securely brace and hold rods in the correct position, orientation and alignment with a steel 

template.  Do not weld to reinforcing steel, temporary casings or anchor rods. 

 

Install top and leveling (bottom) nuts, washers and the base plate for each anchor rod 

assembly in accordance with the following procedure: 

 

(1) Turn leveling nuts onto anchor rods to a distance of one nut thickness between the 

top of foundation and bottom of leveling nuts.  Place washers over anchor rods on 

top of leveling nuts. 

(2) Determine if nuts are level using a flat rigid template on top of washers.  

If necessary, lower leveling nuts to level the template in all directions or 

if applicable, lower nuts to tilt the template so the metal pole or upright truss will 

lean as shown in the plans.  If leveling nuts and washers are not in full contact with 

the template, replace washers with galvanized beveled washers. 

(3) Verify the distance between the foundation and leveling nuts is no more than one 

nut thickness. 

(4) Place base plate with metal pole or upright truss over anchor rods on top of washers.  

High mount luminaires may be attached before erecting metal poles but do not 

attach cables, mast arms or trusses to metal poles or upright trusses at this time. 

(5) Place washers over anchor rods on top of base plate.  Lubricate top nut bearing 

surfaces and exposed anchor rod threads above washers with beeswax, paraffin or 

other approved lubricant. 

(6) Turn top nuts onto anchor rods.  If nuts are not in full contact with washers or 

washers are not in full contact with the base plate, replace washers with galvanized 

beveled washers. 

(7) Tighten top nuts to snug-tight with the full effort of one workman using 

a 12" wrench.  Do not tighten any nut all at once.  Turn top nuts in increments.  

Follow a star pattern cycling through each nut at least twice. 

(8) Repeat (7) for leveling nuts. 

(9) Replace washers above and below the base plate with galvanized beveled washers 

if the slope of any base plate face exceeds 1:20 (5%), any washer is not in firm 

contact with the base plate or any nut is not in firm contact with a washer.  If any 

washers are replaced, repeat (7) and (8). 
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(10) With top and leveling nuts snug-tight, mark each top nut on a corner at the 

intersection of 2 flats and a corresponding reference mark on the base plate.  Mark 

top nuts and base plate with ink or paint that is not water-soluble.  Use the  

turn-of-nut method for pretensioning.  Do not pretension any nut all at once.  Turn 

top nuts in increments for a total turn that meets the following nut rotation 

requirements: 

NUT ROTATION REQUIREMENTS 

(Turn-of-Nut Pretensioning Method) 

Anchor Rod Diameter, inch Requirement 

≤ 1 1/2 1/3 turn (2 flats) 

> 1 1/2 1/6 turn (1 flat) 

Follow a star pattern cycling through each top nut at least twice. 

(11) Ensure nuts, washers and base plate are in firm contact with each other for each 

anchor rod.  Cables, mast arms and trusses may now be attached to metal poles and 

upright trusses. 

(12) Between 4 and 14 days after pretensioning top nuts, use a torque wrench calibrated 

within the last 12 months to check nuts in the presence of the Engineer.  Completely 

erect mast arm poles and cantilever signs and attach any hardware before checking 

top nuts for these structures.  Check that top nuts meet the following torque 

requirements: 

TORQUE REQUIREMENTS 

Anchor Rod Diameter, inch Requirement, ft-lb 

7/8 180 

1 270 

1 1/8 380 

1 1/4 420 

≥ 1 1/2 600 

If necessary, retighten top nuts in the presence of the Engineer with a calibrated 

torque wrench to within ± 10 ft-lb of the required torque.  Do not overtighten top 

nuts. 

(13) Do not grout under base plate. 

 

Measurement and Payment 

 

Foundations and anchor rod assemblies for metal poles and upright trusses will be measured and 

paid for elsewhere in the contract. 

 

No payment will be made for temporary casings that remain in drilled pier excavations.  

No payment will be made for PIT.  No payment will be made for further investigation of defective 

piers.  Further investigation of piers that are not defective will be paid as extra work in accordance 

with Article 104-7 of the 2018 Standard Specifications.  No payment will be made for remediation 

of unacceptable drilled piers or post repair testing. 
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HIGH STRENGTH CONCRETE FOR DRIVEWAYS: 
(11-21-00) (Rev. 1-17-12) 848 SP10 R02 

 

Use high early strength concrete for all driveways shown in the plans and as directed by the 

Engineer.  Provide high early strength concrete that meets the requirements of Article 1000-5 of 

the 2018 Standard Specifications. 

 

Measurement and payment will be in accordance with Section 848 of the 2018 Standard 

Specifications. 

 

TEMPORARY SHORING: 
(2-20-07) (Rev. 1-16-18)  SP11 R02 

 

Description 

 

Temporary shoring includes cantilever, braced and anchored shoring and temporary mechanically 

stabilized earth (MSE) walls. Temporary shoring does not include trench boxes.  At the 

Contractor’s option, use any type of temporary shoring unless noted otherwise in the plans or as 

directed.  Design and construct temporary shoring based on actual elevations and shoring 

dimensions in accordance with the contract and accepted submittals.  Construct temporary shoring 

at locations shown in the plans and as directed.  Temporary shoring is required to maintain traffic 

when a 2:1 (H:V) slope from the top of an embankment or bottom of an excavation will intersect 

the existing ground line less than 5 feet from the edge of pavement of an open travelway.  This 

provision does not apply to pipe, inlet or utility installation unless noted otherwise in the plans. 

 

Positive protection includes concrete barrier and temporary guardrail.  Provide positive protection 

for temporary shoring at locations shown in the plans and as directed.  Positive protection is 

required if temporary shoring is located in the clear zone in accordance with the AASHTO Roadside 

Design Guide. 

 

(A) Cantilever and Braced Shoring 

 

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging.  Braced 

shoring consists of sheet piles or H-piles with timber lagging and bracing such as beams, 

plates, walers, struts, rakers, etc.  Define “piles” as sheet piles or H-piles. 

 

(B) Anchored Shoring 

 

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging 

anchored with ground or helical anchors.  Driven anchors may be accepted at the discretion 

of the Engineer.  A ground anchor consists of a grouted steel bar or multi-strand tendon 

with an anchorage.  A helical anchor consists of a lead section with a central steel shaft and 

at least one helix steel plate followed by extensions with only central shafts (no helixes) 

and an anchorage.  Anchorages consist of steel bearing plates with washers and hex nuts 

for bars or steel wedge plates and wedges for strands.  Use a prequalified Anchored Wall 

Contractor to install ground anchors.  Define “anchors” as ground, helical or driven 

anchors. 
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(C) Temporary MSE Walls 

 

Temporary MSE walls include temporary geosynthetic and wire walls.  Define “temporary 

wall” as a temporary MSE wall and “Temporary Wall Vendor” as the vendor supplying 

the temporary MSE wall.  Define “reinforcement” as geotextile, geogrid, welded wire grid 

or metallic strip reinforcement. 

 

Temporary geosynthetic walls consist of geotextile or geogrid reinforcement wrapped 

behind welded wire facing.  Define “temporary geotextile wall” as a temporary 

geosynthetic wall with geotextile reinforcement and “temporary geogrid wall” as 

a temporary geosynthetic wall with geogrid reinforcement. 

 

Temporary wire walls consist of welded wire grid or metallic strip reinforcement connected 

to welded wire facing.  Define “Wire Wall Vendor” as the vendor supplying the temporary 

wire wall. 

 

(D) Embedment 

 

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below 

the grade in front of shoring.  Define “embedment” for temporary walls as the wall height 

below the grade in front of walls. 

 

(E) Positive Protection 

 

Define “unanchored or anchored portable concrete barrier” as portable concrete barrier 

(PCB) that meets 2018 Roadway Standard Drawing No. 1170.01.  Define “concrete 

barrier” as unanchored or anchored PCB or an approved equal.  Define “temporary 

guardrail” as temporary steel beam guardrail that meets 2018 Roadway Standard Drawing 

No. 862.02. 

 

Materials 

 

Refer to the 2018 Standard Specifications. 

 

Item Section 

Concrete Barrier Materials 1170-2 

Flowable Fill, Excavatable 1000-6 

Geosynthetics 1056 

Neat Cement Grout 1003 

Portland Cement Concrete 1000 

Select Materials 1016 

Steel Beam Guardrail Materials 862-2 

Steel Plates 1072-2 

Steel Sheet Piles and H-Piles 1084 

Untreated Timber 1082-2 

Welded Wire Reinforcement 1070-3 
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Provide Type 6 material certifications for shoring materials in accordance with Article 106-3 of 

the 2018 Standard Specifications.  Use Class IV select material for temporary guardrail.  Use neat 

cement grout for Type 2 grout for ground anchors.  Use Class A concrete that meets Article 450-

2 of the 2018 Standard Specifications or Type 1 grout for drilled-in piles.  Provide untreated timber 

with a thickness of at least 3 inches and a bending stress of at least 1,000 pounds per square inch 

for timber lagging.  Provide steel bracing that meets ASTM A36. 

 

(A) Shoring Backfill 

 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 

AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring backfill 

except do not use A-2-4 soil for backfill around culverts. 

 

(B) Anchors 

 

Store anchor materials on blocking a minimum of 12 inches above the ground and protect 

it at all times from damage; and when placing in the work make sure it is free from dirt, 

dust, loose mill scale, loose rust, paint, oil or other foreign materials.  Load, transport, 

unload and store anchor materials so materials are kept clean and free of damage.  Bent, 

damaged or defective materials will be rejected. 

 

(1) Ground Anchors 

 

Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire 

strands that meet ASTM A886 or Article 1070-5 of the 2018 Standard 

Specifications.  Splice bars in accordance with Article 1070-9 of the 2018 Standard 

Specifications.  Do not splice strands.  Use bondbreakers, spacers and centralizers 

that meet Article 6.3.5 of the AASHTO LRFD Bridge Construction Specifications. 

 

(2) Helical Anchors 

 

Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report.  Provide 

couplers, thread bar adapters and bolts recommended by the Anchor Manufacturer 

to connect helical anchors together and to piles. 

 

(3) Anchorages 

 

Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates and 

wedges recommended by the Anchor Manufacturer. 

 

(C) Temporary Walls 

 

(1) Welded Wire Facing 

 

Use welded wire reinforcement for welded wire facing, struts and wires.  For 

temporary wire walls, provide welded wire facing supplied by the Wire Wall 

Vendor or a manufacturer approved or licensed by the vendor.  For temporary wire 

walls with separate reinforcement and facing components, provide connectors (e.g., 
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bars, clamps, plates, etc.) and fasteners (e.g., bolts, nuts, washers, etc.) required by 

the Wire Wall Vendor. 

 

(2) Geotextiles 

 

Provide Type 2 geotextile for separation and retention geotextiles.  Provide Type 5 

geotextile for geotextile reinforcement with ultimate tensile strengths in accordance 

with the accepted submittals. 

 

(3) Geogrid Reinforcement 

 

Use geogrids with a roll width of at least 4 feet and an “approved” or “approved for 

provisional use” status code.  The list of approved geogrids is available from: 

connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-Material.aspx 

 

Provide geogrids for geogrid reinforcement with design strengths in accordance 

with the accepted submittals.  Geogrids are typically approved for ultimate tensile 

strengths in the machine direction (MD) and cross-machine direction (CD) or short-

term design strengths for a 3-year design life in the MD based on material type.  

Define material type from the website above for shoring backfill as follows: 

 

Material Type Shoring Backfill 

Borrow A-2-4 Soil 

Fine Aggregate Class II, Type 1 or Class III Select Material 

Coarse Aggregate Class V or VI Select Material 

 

(4) Welded Wire Grid and Metallic Strip Reinforcement 

 

Provide welded wire grid and metallic strip reinforcement supplied by the Wire 

Wall Vendor or a manufacturer approved or licensed by the vendor.  Use welded 

wire grid reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3 

of the 2018 Standard Specifications and metallic strip reinforcement (“straps”) that 

meet ASTM A572 or A1011. 

 

Preconstruction Requirements 

 

(A) Concrete Barrier 

 

Define “clear distance” behind concrete barrier as the horizontal distance between the 

barrier and edge of pavement.  The minimum required clear distance for concrete barrier 

is shown in the plans.  At the Contractor’s option or if the minimum required clear distance 

is not available, set concrete barrier next to and up against traffic side of temporary shoring 

except for barrier above temporary walls.  Concrete barrier with the minimum required 

clear distance is required above temporary walls. 

 

https://connect.ncdot.gov/resources/Materials/Pages/SoilsLaboratory.aspx
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(B) Temporary Guardrail 

 

Define “clear distance” behind temporary guardrail as the horizontal distance between 

guardrail posts and temporary shoring.  At the Contractor’s option or if clear distance for 

cantilever, braced and anchored shoring is less than 4 feet, attach guardrail to traffic side 

of shoring as shown in the plans.  Place ABC in clear distance and around guardrail posts 

instead of pavement.  Do not use temporary guardrail above temporary walls. 

 

(C) Temporary Shoring Designs 

 

Before beginning temporary shoring design, survey existing ground elevations in the 

vicinity of shoring locations to determine actual design heights (H).  Submit PDF files of 

working drawings and design calculations for temporary shoring designs in accordance 

with Article 105-2 of the 2018 Standard Specifications.  Submit working drawings showing 

plan views, shoring profiles, typical sections and details of temporary shoring design and 

construction sequence.  Do not begin shoring construction until a design submittal is 

accepted. 

 

Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed 

in the state of North Carolina.  Use a prequalified Anchored Wall Design Consultant to 

design anchored shoring.  Provide anchored shoring designs sealed by a Design Engineer 

approved as a Geotechnical Engineer (key person) for an Anchored Wall Design 

Consultant.  Include details in anchored shoring working drawings of anchor locations and 

lock-off loads, unit grout/ground bond strengths for ground anchors or minimum 

installation torque and torsional strength rating for helical anchors and if necessary, 

obstructions extending through shoring or interfering with anchors.  Include details in the 

anchored shoring construction sequence of pile and anchor installation, excavation and 

anchor testing. 

 

Provide temporary wall designs sealed by a Design Engineer licensed in the state of North 

Carolina and employed or contracted by the Temporary Wall Vendor.  Include details in 

temporary wall working drawings of geotextile and reinforcement types, locations and 

directions and obstructions extending through walls or interfering with reinforcement. 

 

(1) Soil Parameters 

 

Design temporary shoring for the assumed soil parameters and groundwater 

elevations shown in the plans.  Assume the following soil parameters for shoring 

backfill: 

 

(a) Unit weight (γ) = 120 pcf; 

(b) Friction Angle (𝛟) Shoring Backfill 

30° A-2-4 Soil 

34° Class II, Type 1 or Class III Select Material 

38° Class V or VI Select Material 

(c) Cohesion (c) = 0 psf. 
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(2) Traffic Surcharge 

 

Design temporary shoring for a traffic surcharge of 250 pounds per square foot if 

traffic will be above and within H of shoring.  This traffic surcharge does not apply 

to construction traffic.  Design temporary shoring for any construction surcharge if 

construction traffic will be above and within H of shoring.  For LRFD shoring 

designs, apply traffic (live load) surcharge in accordance with Figure C11.5.5-3 of 

the AASHTO LRFD Bridge Design Specifications. 

 

(3) Cantilever, Braced and Anchored Shoring Designs 

 

Use shoring backfill for fill sections and voids between cantilever, braced and 

anchored shoring and the critical failure surface.  Use concrete or grout for 

embedded portions of drilled-in H-piles.  Do not use drilled-in sheet piles. 

 

Define “top of shoring” for cantilever, braced and anchored shoring as where the 

grade intersects the back of sheet piles or H-piles and timber lagging.  Design 

cantilever, braced and anchored shoring for a traffic impact load of 2,000 pounds 

per foot applied 18 inches above top of shoring if concrete barrier is above and next 

to shoring or temporary guardrail is above and attached to shoring.  For anchored 

shoring designs, apply traffic impact load as horizontal load (PH1) in accordance 

with Figure 3.11.6.3-2(a) of the AASHTO LRFD specifications. 

 

Extend cantilever, braced and anchored shoring at least 32 inches above top of 

shoring if shoring is designed for traffic impact.  Otherwise, extend shoring at least 

6 inches above top of shoring. 

 

Design cantilever, braced and anchored shoring for a maximum deflection of 3 

inches if the horizontal distance to the closest edge of pavement or structure is less 

than H.  Otherwise, design shoring for a maximum deflection of 6 inches.  Design 

cantilever and braced shoring in accordance with the plans and AASHTO Guide 

Design Specifications for Bridge Temporary Works. 

 

Design anchored shoring in accordance with the plans and Article 11.9 of the 

AASHTO LRFD Bridge Design Specifications.  Use a resistance factor of 0.80 for 

tensile resistance of anchors with bars, strands or shafts.  Extend the unbonded 

length for ground anchors and the shallowest helix for helical anchors at least 5 feet 

behind the critical failure surface.  Do not extend anchors beyond right-of-way or 

easement limits.  If existing or future obstructions such as foundations, guardrail 

posts, pavements, pipes, inlets or utilities will interfere with anchors, maintain 

a clearance of at least 6 inches between obstructions and anchors. 

 

(4) Temporary Wall Designs 

 

Use shoring backfill in the reinforced zone of temporary walls.  Separation 

geotextiles are required between shoring backfill and backfill, natural ground or 

culverts along the sides of the reinforced zone perpendicular to the wall face.  For 

Class V or VI select material in the reinforced zone, separation geotextiles are also 
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required between shoring backfill and backfill or natural ground on top of and at 

the back of the reinforced zone. 

 

Design temporary walls in accordance with the plans and Article 11.10 of the 

AASHTO LRFD Bridge Design Specifications.  Embed temporary walls at least 18 

inches except for walls on structures or rock as determined by the Engineer.  Use 

a uniform reinforcement length throughout the wall height of at least 0.7H or 6 feet, 

whichever is longer.  Extend the reinforced zone at least 6 inches beyond end of 

reinforcement.  Do not locate the reinforced zone outside right-of-way or easement 

limits. 

 

Use the simplified method for determining maximum reinforcement loads in 

accordance with the AASHTO LRFD specifications.  For geotextile reinforcement, 

use geotextile properties approved by the Department or default values in 

accordance with the AASHTO LRFD specifications.  For geogrid reinforcement, 

use approved geogrid properties available from the website shown elsewhere in this 

provision.  If the website does not list a short-term design strength for an approved 

geogrid, use a short-term design strength equal to the ultimate tensile strength 

divided by 3.5 for the geogrid reinforcement.  Use geosynthetic properties for the 

direction reinforcement will be installed, a 3-year design life and shoring backfill 

to be used in the reinforced zone. 

 

Do not use more than 4 different reinforcement strengths for each temporary 

geosynthetic wall.  Design temporary geotextile walls for a reinforcement coverage 

ratio (Rc) of 1.0.  For temporary geogrid walls with an Rc of less than 1.0, use a 

maximum horizontal clearance between geogrids of 3 feet and stagger 

reinforcement so geogrids are centered over gaps in the reinforcement layer below. 

 

For temporary geosynthetic walls, use “L” shaped welded wire facing with 18 to 

24 inch long legs.  Locate geotextile or geogrid reinforcement so reinforcement 

layers are at the same level as the horizontal legs of welded wire facing.  Use 

vertical reinforcement spacing equal to facing height.  Wrap geotextile or geogrid 

reinforcement behind welded wire facing and extend reinforcement at least 3 feet 

back behind facing into shoring backfill. 

 

For temporary wire walls with separate reinforcement and facing components, 

attach welded wire grid or metallic strip reinforcement to welded wire facing with 

a connection approved by the Department.  For temporary geogrid and wire walls, 

retain shoring backfill at welded wire facing with retention geotextiles and extend 

geotextiles at least 3 feet back behind facing into backfill. 

 

(D) Preconstruction Meeting 

 

The Engineer may require a shoring preconstruction meeting to discuss the construction, 

inspection and testing of the temporary shoring.  If required and if this meeting occurs 

before all shoring submittals have been accepted, additional preconstruction meetings may 

be required before beginning construction of temporary shoring without accepted 

submittals.  The Resident, District or Bridge Maintenance Engineer, Area Construction 
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Engineer, Geotechnical Operations Engineer, Contractor and Shoring Contractor 

Superintendent will attend preconstruction meetings. 

 

Construction Methods 

 

Control drainage during construction in the vicinity of shoring.  Direct run off away from shoring 

and shoring backfill.  Contain and maintain backfill and protect material from erosion. 

 

Install positive protection in accordance with the contract and accepted submittals.  Use PCB in 

accordance with Section 1170 of the 2018 Standard Specifications and 2018 Roadway Standard 

Drawing No. 1170.01.  Use temporary guardrail in accordance with Section 862 of the 

2018 Standard Specifications and 2018 Roadway Standard Drawing Nos. 862.01, 862.02 and 

862.03. 

 

(A) Tolerances 

 

Construct shoring with the following tolerances: 

 

(1) Horizontal wires of welded wire facing are level in all directions, 

 

(2) Shoring location is within 6 inches of horizontal and vertical alignment shown in 

the accepted submittals, and 

 

(3) Shoring plumbness (batter) is not negative and within 2 degrees of vertical. 

 

(B) Cantilever, Braced and Anchored Shoring Installation 

 

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted 

submittals, excavate before installing piles.  Otherwise, install piles before excavating for 

shoring.  Install cantilever, braced or anchored shoring in accordance with the construction 

sequence shown in the accepted submittals.  Remove piles and if applicable, timber lagging 

when shoring is no longer needed. 

 

(1) Pile Installation 

 

Install piles with the minimum required embedment and extension in accordance 

with Subarticles 450-3(D) and 450-3(E) of the 2018 Standard Specifications except 

that a pile driving equipment data form is not required.  Piles may be installed with 

a vibratory hammer as approved by the Engineer. 

 

Do not splice sheet piles.  Use pile excavation to install drilled-in H-piles.  After 

filling holes with concrete or grout to the elevations shown in the accepted 

submittals, remove any fluids and fill remaining portions of holes with flowable 

fill.  Cure concrete or grout at least 7 days before excavating. 

 

Notify the Engineer if refusal is reached before pile excavation or driven piles attain 

the minimum required embedment.  When this occurs, a revised design submittal 

may be required. 
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(2) Excavation 

 

Excavate in front of piles from the top down in accordance with the accepted 

submittals.  For H-piles with timber lagging and braced and anchored shoring, 

excavate in staged horizontal lifts with a maximum height of 5 feet.  Remove 

flowable fill and material in between H-piles as needed to install timber lagging.  

Position lagging with at least 3 inches of contact in the horizontal direction between 

the lagging and pile flanges.  Do not excavate the next lift until timber lagging for 

the current lift is installed and if applicable, bracing and anchors for the current lift 

are accepted.  Backfill behind cantilever, braced or anchored shoring with shoring 

backfill. 

 

(3) Anchor Installation 

 

If applicable, install foundations located behind anchored shoring before installing 

anchors.  Fabricate and install ground anchors in accordance with the accepted 

submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction 

Specifications and the following unless otherwise approved: 

 

(a) Materials in accordance with this provision are required instead of materials 

conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD Specifications, 

 

(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1.2 

of the AASHTO LRFD specifications are not required, and 

 

(c) Corrosion protection for unbonded lengths of ground anchors and 

anchorage covers are not required. 

 

(d) Measure grout temperature, density and flow during grouting with at least 

the same frequency grout cubes are made for compressive strength.  

Perform density and flow field tests in the presence of the Engineer in 

accordance with American National Standards Institute/American 

Petroleum Institute Recommended Practice 13B-1 (Section 4, Mud 

Balance) and ASTM C939 (Flow Cone), respectively. 

 

Install helical anchors in accordance with the accepted submittals and Anchor 

Manufacturer’s instructions.  Measure torque during installation and do not exceed 

the torsional strength rating of the helical anchor.  Attain the minimum required 

installation torque and penetration before terminating anchor installation.  When 

replacing a helical anchor, embed last helix of the replacement anchor at least 3 

helix plate diameters past the location of the first helix of the previous anchor. 

 

(4) Anchor Testing 

 

Proof test and lock-off anchors in accordance with the accepted submittals and 

Article 6.5.5 of the AASHTO LRFD Bridge Construction Specifications except for 

the acceptance criteria in Article 6.5.5.5.  For the AASHTO LRFD specifications, 
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“ground anchor” refers to a ground or helical anchor and “tendon” refers to a bar, 

strand or shaft. 

 

(a) Anchor Acceptance 

 

Anchor acceptance is based in part on the following criteria. 

 

(i) For ground and helical anchors, total movement is less than 0.04 

inches between the 1 and 10 minute readings or less than 0.08 inches 

between the 6 and 60 minute readings. 

(ii) For ground anchors, total movement at maximum test load exceeds 

80% of the theoretical elastic elongation of the unbonded length. 

 

(b) Anchor Test Results 

 

Submit PDF files of anchor test records including movement versus load 

plots for each load increment within 24 hours of completing each row of 

anchors.  The Engineer will review the test records to determine if the 

anchors are acceptable. 

 

If the Engineer determines an anchor is unacceptable, revise the anchor 

design or installation methods.  Submit a revised anchored shoring design 

for acceptance and provide an acceptable anchor with the revised design or 

installation methods.  If required, replace the anchor or provide additional 

anchors with the revised design or installation methods. 

 

(C) Temporary Wall Installation 

 

Excavate as necessary for temporary walls in accordance with the plans and accepted 

submittals.  If applicable, install foundations located in the reinforced zone before placing 

shoring backfill or reinforcement unless otherwise approved.  Notify the Engineer when 

foundation excavation is complete.  Do not place shoring backfill or reinforcement until 

excavation dimensions and foundation material are approved. 

 

Erect welded wire facing so the wall position is as shown in the plans and accepted 

submittals.  Set welded wire facing adjacent to each other in the horizontal and vertical 

direction to completely cover the wall face with facing.  Stagger welded wire facing to 

create a running bond by centering facing over joints in the row below. 

 

Wrap geotextile reinforcement and retention geotextiles behind welded wire facing as 

shown in the plans and accepted submittals and cover geotextiles with at least 3" of shoring 

backfill.  Overlap adjacent geotextile reinforcement and retention and separation 

geotextiles at least 18 inches with seams oriented perpendicular to the wall face.  Hold 

geotextiles in place with wire staples or anchor pins as needed. 

 

Place reinforcement within 3 inches of locations shown in the plans and accepted 

submittals.  Before placing shoring backfill, pull reinforcement taut so it is in tension and 

free of kinks, folds, wrinkles or creases.  Install reinforcement with the direction shown in 
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the plans and accepted submittals.  For temporary wire walls with separate reinforcement 

and facing components, attach welded wire grid or metallic strip reinforcement to welded 

wire facing as shown in the accepted submittals.  Do not splice or overlap reinforcement 

so seams are parallel to the wall face.  Contact the Engineer when unanticipated existing 

or future obstructions such as foundations, pavements, pipes, inlets or utilities will interfere 

with reinforcement. 

 

Place shoring backfill in the reinforced zone in 8 to 10 inch thick lifts.  Compact A-2-4 soil 

and Class II, Type 1 and Class III select material in accordance with Subarticle 235-3(C) 

of the 2018 Standard Specifications.  Use only hand operated compaction equipment to 

compact backfill within 3 feet of welded wire facing.  At a distance greater than 3 feet, 

compact shoring backfill with at least 4 passes of an 8 to 10 ton vibratory roller in 

a direction parallel to the wall face.  Smooth wheeled or rubber tired rollers are also 

acceptable for compacting backfill.  Do not use sheepsfoot, grid rollers or other types of 

compaction equipment with feet.  Do not displace or damage reinforcement when placing 

and compacting shoring backfill.  End dumping directly on geotextile or geogrid 

reinforcement is not permitted.  Do not operate heavy equipment on reinforcement until it 

is covered with at least 8 inches of shoring backfill.  Replace any damaged reinforcement 

to the satisfaction of the Engineer. 

 

Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8 

of the 2018 Standard Specifications.  Bench temporary walls into the sides of excavations 

where applicable.  For temporary geosynthetic walls with top of wall within 5 feet of 

finished grade, remove top facing and incorporate top reinforcement layer into fill when 

placing fill in front of wall.  Temporary walls remain in place permanently unless otherwise 

required. 

 

Measurement and Payment 

 

Temporary Shoring For Retaining Wall #1 will be measured and paid in square feet.  Temporary 

walls will be measured as the square feet of exposed wall face area.  Cantilever, braced or anchored 

shoring will be measured as the square feet of exposed shoring face area with the shoring height 

equal to the difference between the top and bottom of shoring elevations.  Define “top of shoring” 

as where the grade intersects the back of sheet piles or H-piles and timber lagging.  Define “bottom 

of shoring” as where the grade intersects front of sheet piles or H-piles and timber lagging.  

No measurement will be made for any embedment, shoring extension above top of shoring 

or pavement thickness above temporary walls. 

 

The contract unit price for Temporary Shoring will be full compensation for providing shoring 

designs, submittals and materials, excavating, backfilling, hauling and removing excavated 

materials and supplying all labor, tools, equipment and incidentals necessary to construct 

temporary shoring. 

 

No payment will be made for temporary shoring not shown in the plans or required by the Engineer 

including shoring for OSHA reasons or the Contractor’s convenience.  No value engineering 

proposals will be accepted based solely on revising or eliminating shoring locations shown in the 

plans or estimated quantities shown in the bid item sheets as a result of actual field measurements 

or site conditions. 
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PCB will be measured and paid in accordance with Section 1170 of the 2018 Standard 

Specifications.  No additional payment will be made for anchoring PCB for temporary shoring.  

Costs for anchoring PCB will be incidental to temporary shoring. 

 

Temporary guardrail will be measured and paid for in accordance with Section 862 of the 

2018 Standard Specifications. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Temporary Shoring For Retaining Wall #1 Square Foot 

 

PERMANENT SEEDING AND MULCHING: 
(7-1-95) 1660 SP16 R02 

 

The Department desires that permanent seeding and mulching be established on this project as 

soon as practical after slopes or portions of slopes have been graded.  As an incentive to obtain an 

early stand of vegetation on this project, the Contractor's attention is called to the following: 

 

For all permanent seeding and mulching that is satisfactorily completed in accordance with the 

requirements of Section 1660 in the 2018 Standard Specifications and within the following 

percentages of elapsed contract times, an additional payment will be made to the Contractor as an 

incentive additive.  The incentive additive will be determined by multiplying the number of acres 

of seeding and mulching satisfactorily completed times the contract unit bid price per acre for 

Seeding and Mulching times the appropriate percentage additive. 

 

Percentage of Elapsed Contract Time Percentage Additive 

0% - 30% 30% 

30.01% - 50% 15% 

 

Percentage of elapsed contract time is defined as the number of calendar days from the date of 

availability of the contract to the date the permanent seeding and mulching is acceptably completed 

divided by the total original contract time. 
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STANDARD SPECIAL PROVISION 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(5-20-08) Z-2 

 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 

contract as follows: 

 

    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 

amount of allotments made to the Department of Transportation by the Director for the estimated 

payments for transportation project contract work to be performed in the appropriation fiscal year.  

The allotments shall be multiyear allotments and shall be based on estimated revenues and shall 

be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  

Payment for transportation project work performed pursuant to contract in any fiscal year other 

than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 

project contracts shall contain a schedule of estimated completion progress, and any acceleration 

of this progress shall be subject to the approval of the Department of Transportation provided funds 

are available.  The State reserves the right to terminate or suspend any transportation project 

contract, and any transportation project contract shall be so terminated or suspended if funds will 

not be available for payment of the work to be performed during that fiscal year pursuant to the 

contract.  In the event of termination of any contract, the contractor shall be given a written notice 

of termination at least 60 days before completion of scheduled work for which funds are available.  

In the event of termination, the contractor shall be paid for the work already performed in 

accordance with the contract specifications. 

 

Payment will be made on any contract terminated pursuant to the special provision in accordance 

with Subarticle 108-13(D) of the 2018 Standard Specifications. 
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STANDARD SPECIAL PROVISION 

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 
(5-17-11) Z-3 

 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer 

Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an 

independent laboratory report for each lot to be tested.  Results from seed so sampled shall be final.  

Seed not meeting the specifications shall be rejected by the Department of Transportation and shall 

not be delivered to North Carolina Department of Transportation warehouses.  If seed has been 

delivered it shall be available for pickup and replacement at the supplier’s expense. 

 

Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, 

Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall 

be rejected by the North Carolina Department of Transportation. 

 

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 

Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 

Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species on 

the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts will 

NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 

 

Tolerances established by the Association of Official Seed Analysts will generally be recognized.  

However, for the purpose of figuring pure live seed, the found pure seed and found germination 

percentages as reported by the North Carolina Department of Agriculture and Consumer Services, 

Seed Testing Laboratory will be used.  Allowances, as established by the NCDOT, will be 

recognized for minimum pure live seed as listed on the following pages. 

 

The specifications for restricted noxious weed seed refers to the number per pound as follows: 

 

Restricted Noxious Limitations per Restricted Noxious Limitations per 

Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged 

Robin) 

27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 

Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 

Corn Cockle 10 seeds Curly Dock 54 seeds 

Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 

Yellow Nutsedge 27 seeds Horsenettle 54 seeds 

Canada Thistle 27 seeds Quackgrass 54 seeds 

Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   

 

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 

Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 

maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed shall 
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not contain more than 2% other crop seed nor more than 1% total weed seed.  The germination 

rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which 

includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 5% or 2% 

inert matter (according to above specifications), 2% other crop seed and 1% total weed seed. 
 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety 

shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  

Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 

deficient. 
 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not 

be approved. 
 

 Sericea Lespedeza 

 Oats (seeds) 
 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not 

be approved. 
 

 Tall Fescue (all approved varieties)  Bermudagrass 

 Kobe Lespedeza    Browntop Millet 

 Korean Lespedeza    German Millet – Strain R 

 Weeping Lovegrass    Clover – Red/White/Crimson 

 Carpetgrass 
 

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not 

be approved. 
 

 Common or Sweet Sundangrass 
 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not 

be approved. 
 

 Rye (grain; all varieties) 

 Kentucky Bluegrass (all approved varieties) 

 Hard Fescue (all approved varieties) 

 Shrub (bicolor) Lespedeza 
 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be 

approved. 
 

 Centipedegrass   Japanese Millet 

 Crownvetch    Reed Canary Grass 

 Pensacola Bahiagrass   Zoysia 

 Creeping Red Fescue 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 

 Barnyard Grass 

 Big Bluestem 

 Little Bluestem 

 Bristly Locust 

 Birdsfoot Trefoil 

 Indiangrass 

 Orchardgrass 

 Switchgrass 

 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

 

ERRATA 
(10-16-18) (Rev.12-19-18) Z-4 

 

Revise the 2018 Standard Specifications as follows: 

 

 

Division 7 

Page 7-27, Article 725-1 MEASUREMENT AND PAYMENT, line 4, replace article number 

“725-1” with “724-4”.  

 

Page 7-28, Article 725-1 MEASUREMENT AND PAYMENT, line 10, replace article number 

“725-1” with “725-3”.  

 

 

Division 10 

Page 10-78, Article 1056-4 GEOTEXTILES, TABLE 1056-1, Permittivity, Type 2, replace 

“Table 6D” with “Table 7D” and Permittivity, Type 3B, replace “Table 7D” with “Table 8D”.  

 

Page 10-162, Article 1080-50 PAINT FOR VERTICAL MARKERS, line 1, replace article 

number “1080-50” with “1080-10”.  

 

Page 10-162, Article 1080-61 EPOXY RESIN FOR REINFORCING STEEL, line 5, replace 

article number “1080-61” with “1080-11”.  

 

Page 10-162, Article 1080-72 ABRASIVE MATERIALS FOR BLAST CLEANING STEEL, 

line 22, replace article number “1080-72” with “1080-12”.  

 

Page 10-163, Article 1080-83 FIELD PERFORMANCE AND SERVICES, line 25, replace 

article number “1080-83” with “1080-13”.  

 

 

 

Division 17 

Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, lines 42-44, replace the 

second sentence with the following: 

 

An example is an installation of a single 1.25 inch HDPE conduit would be paid as: 

 

Directional Drill (1)(1.25) Linear Foot 
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STANDARD SPECIAL PROVISION 

 

PLANT AND PEST QUARANTINES 

(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, And Other Noxious 

Weeds) 
(3-18-03) (Rev. 12-20-16) Z-04a 

 

Within Quarantined Area 

 

This project may be within a county regulated for plant and/or pests.  If the project or any part of 

the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 

prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining a 

certificate or limited permit for any regulated article moving from the quarantined area. 

 

Originating in a Quarantined County 

 

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 

Department of Agriculture.  Have the certificate or limited permit accompany the article when it 

arrives at the project site. 

 

Contact 

 

Contact the N.C. Department of Agriculture/United States Department of Agriculture  

at 1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those 

specific project sites located in the quarantined area or for any regulated article used on this project 

originating in a quarantined county. 

 

Regulated Articles Include 

 

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 

cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald 

ash borer, or other noxious weeds. 
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STANDARD SPECIAL PROVISION 

 

MINIMUM WAGES 
(7-21-09) Z-5 

 

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer 

shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY 

FIVE CENTS ($7.25) per hour. 

 

STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to 

each of his employees, wages at a rate of not less than SEVEN DOLLARS AND 

TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all skilled labor employed on this contract shall be 

SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all intermediate labor employed on this contract shall 

be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all unskilled labor on this contract shall be SEVEN 

DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

This determination of the intent of the application of this act to the contract on this 

project is the responsibility of the Contractor. 

 

The Contractor shall have no claim against the Department of Transportation for any changes in 

the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 

informed of all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 

 

TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 6/19/2018)  Z-6 

 

Revise the 2018 Standard Specifications as follows: 

 

Replace Article 103-4(B) with the following: 

 

The North Carolina Department of Transportation is committed to carrying out the U.S. 

Department of Transportation’s policy of ensuring nondiscrimination in the award and 

administration of contracts. 

 

The provisions of this section related to United States Department of Transportation (US DOT) 

Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 

(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 

applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 

related subcontracts, material supply, engineering, architectural and other service contracts, 

regardless of dollar amount. Any Federal provision that is specifically required not specifically set 

forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 

During the performance of this contract, the contractor, for itself, its assignees, and 

successors in interest (hereinafter referred to as the "contractor") agrees as follows: 

(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 

Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 

Department of Transportation, Federal Highway Administration (FHWA), as they may 

be amended from time to time, which are herein incorporated by reference and made a 

part of this contract. 

(b) Nondiscrimination 

The contractor, with regard to the work performed by it during the contract, shall not 

discriminate on the grounds of race, color, or national origin in the selection and 

retention of subcontractors, including procurements of materials and leases of 

equipment. The contractor shall not participate directly or indirectly in the 

discrimination prohibited by the Acts and the Regulations, including employment 

practices when the contract covers any activity, project, or program set forth in 

Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 

In all solicitations, either by competitive bidding, or negotiation made by the contractor 

for work to be performed under a subcontract, including procurements of materials, or 

leases of equipment, each potential subcontractor or supplier shall be notified by the 

contractor of the contractor's obligations under this contract and the Acts and the 

Regulations relative to Nondiscrimination on the grounds of race, color, or national 

origin. 

(d) Information and Reports 

The contractor shall provide all information and reports required by the Acts, the 

Regulations, and directives issued pursuant thereto and shall permit access to its books, 

records, accounts, other sources of information, and its facilities as may be determined 

by the Recipient or the FHWA to be pertinent to ascertain compliance with such Acts, 
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Regulations, and instructions. Where any information required of a contractor is in the 

exclusive possession of another who fails or refuses to furnish the information, the 

contractor shall so certify to the Recipient or the FHWA, as appropriate, and shall set 

forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 

In the event of a contractor's noncompliance with the Non-discrimination provisions of 

this contract, the Recipient will impose such contract sanctions as it and/or the FHWA 

may determine to be appropriate, including, but not limited to:  

(i) Withholding payments to the contractor under the contract until the contractor 

complies; and/or 

(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 

The contractor shall include the provisions of paragraphs (a) through (f) in every 

subcontract, including procurements of materials and leases of equipment, unless 

exempt by the Acts, the Regulations and directives issued pursuant thereto. The 

contractor shall take action with respect to any subcontract or procurement as the 

Recipient or the FHWA may direct as a means of enforcing such provisions including 

sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 

is threatened with litigation by a subcontractor, or supplier because of such direction, 

the contractor may request the Recipient to enter into any litigation to protect the 

interests of the Recipient. In addition, the contractor may request the United States to 

enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 

The North Carolina Department of Transportation (NCDOT) has assured the USDOT that, 

as a condition to receiving federal financial assistance, NCDOT will comply with Title VI 

of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and 

related nondiscrimination authorities to ensure that no person shall, on the ground of race, 

color, national origin, limited English proficiency, sex, age, or disability (including 

religion/creed or income-level, where applicable), be excluded from participation in, be 

denied the benefits of, or be subjected to discrimination under any programs, activities, or 

services conducted or funded by NCDOT. Contractors and other organizations under 

contract or agreement with NCDOT must also comply with Title VI and related authorities, 

therefore: 

(a) During the performance of this contract or agreement, contractors (e.g., subcontractors, 

consultants, vendors, prime contractors) are responsible for complying with NCDOT’s 

Title VI Program. Contractors are not required to prepare or submit Title VI Programs. 

To comply with this section, the prime contractor shall: 

1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 

Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 

employees, applicants and subcontractors on the jobsite. 

2. Physically incorporate the required Title VI clauses into all subcontracts on 

federally-assisted and state-funded NCDOT projects, and ensure inclusion by 

subcontractors into all lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following 

notification in all solicitations for bids and requests for work or material, regardless 

of funding source: 

“The North Carolina Department of Transportation, in accordance with the 

provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 
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2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 

affirmatively ensure that any contract entered into pursuant to this advertisement, 

disadvantaged business enterprises will be afforded full and fair opportunity to 

submit bids in response to this invitation and will not be discriminated against on 

the grounds of race, color, or national origin in consideration for an award. In 

accordance with other related nondiscrimination authorities, bidders and 

contractors will also not be discriminated against on the grounds of sex, age, 

disability, low-income level, creed/religion, or limited English proficiency in 

consideration for an award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 

subsequent lower tier subcontracts on Federal-aid highway construction contracts 

only. 

5. Provide language assistance services (i.e., written translation and oral 

interpretation), free of charge, to LEP employees and applicants. Contact NCDOT 

OCR for further assistance, if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 

Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to 

prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or 

agreements. Subrecipients must also ensure compliance by their contractors and 

subrecipients with Title VI. (23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take 

affirmative action to correct any deficiencies found within a reasonable time period, 

not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 CFR 

200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 

Discrimination Complaints Process. 

1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of 

the public and contractors) from discrimination by NCDOT employees, 

subrecipients and contractors, regardless of funding source. 

2. Eligibility 

Any person—or class of persons—who believes he/she has been subjected to 

discrimination based on race, color, national origin, Limited English Proficiency 

(LEP), sex, age, or disability (and religion in the context of employment, aviation, 

or transit) may file a written complaint. The law also prohibits intimidation or 

retaliation of any sort. 

3. Time Limits and Filing Options 

Complaints may be filed by the affected individual(s) or a representative and must 

be filed no later than 180 calendar days after the following: 

(i) The date of the alleged act of discrimination; or 

(ii) The date when the person(s) became aware of the alleged discrimination; or 

(iii) Where there has been a continuing course of conduct, the date on which that 

conduct was discontinued or the latest instance of the conduct. 

Title VI and related discrimination complaints may be submitted to the following 

entities: 
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➢ North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-

522-0453  

➢ Federal Highway Administration, North Carolina Division Office, 310 New 

Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

➢ US Department of Transportation, Departmental Office of Civil Rights, 

External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 

Washington, DC 20590; 202-366-4070 

4. Format for Complaints 

Complaints must be in writing and signed by the complainant(s) or a representative, 

and include the complainant’s name, address, and telephone number. Complaints 

received by fax or e-mail will be acknowledged and processed. Allegations 

received by telephone will be reduced to writing and provided to the complainant 

for confirmation or revision before processing. Complaints will be accepted in other 

languages, including Braille. 

5. Discrimination Complaint Form 

Contact NCDOT Civil Rights to receive a full copy of the Discrimination 

Complaint Form and procedures. 

6. Complaint Basis 

Allegations must be based on issues involving race, color, national origin (LEP), 

sex, age, disability, or religion (in the context of employment, aviation or transit). 

“Basis” refers to the complainant’s membership in a protected group category.  

 

 

TABLE 103-1 

COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 

Authorities 

Race and Ethnicity An individual belonging to one 

of the accepted racial groups; or 

the perception, based usually on 

physical characteristics that a 

person is a member of a racial 

group 

Black/African 

American, 

Hispanic/Latino, 

Asian, American 

Indian/Alaska Native, 

Native 

Hawaiian/Pacific 

Islander, White 

Title VI of the Civil Rights Act of 1964;  

49 CFR Part 21;  

23 CFR 200; 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

(Executive Order 13166) 

Color Color of skin, including shade 

of skin within a racial group 

Black, White, brown, 

yellow, etc. 

National Origin (Limited English 

Proficiency) 

Place of birth. Citizenship is not 

a factor. (Discrimination based 

on language or a person’s 

accent is also covered) 

Mexican, Cuban, 

Japanese, 

Vietnamese, Chinese 

Sex Gender. The sex of an 

individual.  

Note: Sex under this program 

does not include sexual 

orientation. 

Women and Men 1973 Federal-Aid Highway Act; 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

Disability Physical or mental impairment, 

permanent or temporary, or 

perceived. 

Blind, alcoholic, 

para-amputee, 

epileptic, diabetic, 

arthritic 

Section 504 of the Rehabilitation Act of 

1973;  

Americans with Disabilities Act of 1990  



C204228    U-5833 SSP-12 Rutherford County 

 

Religion (in the context of 

employment) 

(Religion/ Creed in all aspects of 

any aviation or transit-related 

construction) 

An individual belonging to a 

religious group; or the 

perception, based on 

distinguishable characteristics 

that a person is a member of a 

religious group. In practice, 

actions taken as a result of the 

moral and ethical beliefs as to 

what is right and wrong, which 

are sincerely held with the 

strength of traditional religious 

views. Note: Does not have to 

be associated with a recognized 

religious group or church; if an 

individual sincerely holds to the 

belief, it is a protected religious 

practice. 

Muslim, Christian, 

Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  

23 CFR 230; 

FHWA-1273 Required Contract Provisions. 

(49 U.S.C. 5332(b); 

49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 

During the performance of this contract, the contractor, for itself, its assignees, and 

successors in interest agrees to comply with the following non-discrimination statutes and 

authorities, including, but not limited to: 

(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 

21.  

(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 

1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 

property has been acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination 

on the basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 

(prohibits discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 

discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 

amended, (prohibits discrimination based on race, creed, color, national origin, or sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 

coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 

Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 

expanding the definition of the terms "programs or activities" to include all of the 

programs or activities of the Federal-aid recipients, sub-recipients and contractors, 

whether such programs or activities are Federally funded or not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 

on the basis of disability in the operation of public entities, public and private 

transportation systems, places of public accommodation, and certain testing entities (42 

U.S.C. §§ 12131-12189) as implemented by Department of Transportation regulations 

at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 

(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 

Populations and Low-Income Populations, which ensures Nondiscrimination against 

minority populations by discouraging programs, policies, and activities with 
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disproportionately high and adverse human health or environmental effects on minority 

and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited 

English Proficiency, and resulting agency guidance, national origin discrimination 

includes discrimination because of Limited English proficiency (LEP). To ensure 

compliance with Title VI, you must take reasonable steps to ensure that LEP persons 

have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you from 

discriminating because of sex in education programs or activities (20 U.S.C. 1681 et 

seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 

(prohibits employment discrimination on the basis of race, color, religion, sex, or 

national origin). 

(4) Additional Title VI Assurances 

**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 

(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 

The following clauses will be included in deeds effecting or recording the transfer of 

real property, structures, or improvements thereon, or granting interest therein from the 

United States pursuant to the provisions of Assurance 4. 

 

NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and 

upon the condition that the North Carolina Department of Transportation (NCDOT) 

will accept title to the lands and maintain the project constructed thereon in accordance 

with the North Carolina General Assembly, the Regulations for the Administration of 

the Federal-Aid Highway Program, and the policies and procedures prescribed by the 

Federal Highway Administration of the U.S. Department of Transportation in 

accordance and in compliance with all requirements imposed by Title 49, Code of 

Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the 

Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the U.S 

Department of Transportation pertaining to and effectuating the provisions of Title VI 

of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does 

hereby remise, release, quitclaim and convey unto the NCDOT all the right, title and 

interest of the U.S. Department of Transportation in and to said lands described in 

Exhibit A attached hereto and made a part hereof. 

 

(HABENDUM CLAUSE) 

 

TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 

Department of Transportation (NCDOT) and its successors forever, subject, however, 

to the covenants, conditions, restrictions and reservations herein contained as follows, 

which will remain in effect for the period during which the real property or structures 

are used for a purpose for which Federal financial assistance is extended or for another 

purpose involving the provision of similar services or benefits and will be binding on 

the NCDOT, its successors and assigns. 
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The NCDOT, in consideration of the conveyance of said lands and interests in lands, 

does hereby covenant and agree as a covenant running with the land for itself, its 

successors and assigns, that (1) no person will on the grounds of race, color, or national 

origin, be excluded from participation in, be denied the benefits of, or be otherwise 

subjected to discrimination with regard to any facility located wholly or in part on, 

over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT will use the 

lands and interests in lands and interests in lands so conveyed, in compliance with all 

requirements imposed by or pursuant to Title 49, Code of Federal Regulations, U.S. 

Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Non-

discrimination in Federally-assisted programs of the U.S. Department of 

Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 

Regulations and Acts may be amended [, and (3) that in the event of breach of any of 

the above-mentioned nondiscrimination conditions, the Department will have a right to 

enter or re-enter said lands and facilities on said land, and that above described land 

and facilities will thereon revert to and vest in and become the absolute property of the 

U.S. Department of Transportation and its assigns as such interest existed prior to this 

instruction].* 

 

(*Reverter clause and related language to be used only when it is determined that such 

a clause is necessary in order to make clear the purpose of Title VI.) 

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 

Facility, or Program (1050.2A, Appendix C) 

The following clauses will be included in deeds, licenses, leases, permits, or similar 

instruments entered into by the North Carolina Department of Transportation 

(NCDOT) pursuant to the provisions of Assurance 7(a): 

1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 

consideration hereof, does hereby covenant and agree [in the case of deeds and 

leases add "as a covenant running with the land"] that: 

(i.) In the event facilities are constructed, maintained, or otherwise operated on the 

property described in this (deed, license, lease, permit, etc.) for a purpose for 

which a U.S. Department of Transportation activity, facility, or program is 

extended or for another purpose involving the provision of similar services or 

benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and operate 

such facilities and services in compliance with all requirements imposed by the 

Acts and Regulations (as may be amended) such that no person on the grounds 

of race, color, or national origin, will be excluded from participation in, denied 

the benefits of, or be otherwise subjected to discrimination in the use of said 

facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 

above Nondiscrimination covenants, the NCDOT will have the right to terminate 

the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and 

facilities thereon, and hold the same as if the (lease, license, permit, etc.) had never 

been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above Nondiscrimination 

covenants, the NCDOT will have the right to enter or re-enter the lands and 

facilities thereon, and the above described lands and facilities will there upon revert 

to and vest in and become the absolute property of the NCDOT and its assigns. * 
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(*Reverter clause and related language to be used only when it is determined that such 

a clause is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, 

Facility or Program (1050.2A, Appendix D) 

The following clauses will be included in deeds, licenses, permits, or similar 

instruments/ agreements entered into by the North Carolina Department of 

Transportation (NCDOT) pursuant to the provisions of Assurance 7(b): 

1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 

consideration hereof, does hereby covenant and agree (in the case of deeds and 

leases add, "as a covenant running with the land") that (1) no person on the ground 

of race, color, or national origin, will be excluded from participation in, denied the 

benefits of, or be otherwise subjected to discrimination in the use of said facilities, 

(2) that in the construction of any improvements on, over, or under such land, and 

the furnishing of services thereon, no person on the ground of race, color, or 

national origin, will be excluded from participation in, denied the benefits of, or 

otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee, 

permittee, etc.) will use the premises in compliance with all other requirements 

imposed by or pursuant to the Acts and Regulations, as amended, set forth in this 

Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the 

above Non¬ discrimination covenants, the NCDOT will have the right to terminate 

the (license, permit, etc., as appropriate) and to enter or re-enter and repossess said 

land and the facilities thereon, and hold the same as if said (license, permit, etc., as 

appropriate) had never been made or issued. * 

3. With respect to deeds, in the event of breach of any of the above Nondiscrimination 

covenants, the NCDOT will there upon revert to and vest in and become the 

absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 

a clause is necessary to make clear the purpose of Title VI.) 
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STANDARD SPECIAL PROVISION 

 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 

Description 

 

The North Carolina Department of Transportation will administer a custom version of the Federal 

On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All 

contractors (existing and newcomers) will be automatically placed in the Alternate Program.  

Standard OJT requirements typically associated with individual projects will no longer be applied 

at the project level.  Instead, these requirements will be applicable on an annual basis for each 

contractor administered by the OJT Program Manager. 

 

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 

this provision and the On-the-Job Training Program Manual. 

 

The Alternate OJT Program will allow a contractor to train employees on Federal, State and 

privately funded projects located in North Carolina.  However, priority shall be given to training 

employees on NCDOT Federal-Aid funded projects. 

 

Minorities and Women 

 

Developing, training and upgrading of minorities and women toward journeyman level status is 

a primary objective of this special training provision. Accordingly, the Contractor shall make every 

effort to enroll minority and women as trainees to the extent that such persons are available within 

a reasonable area of recruitment.  This training commitment is not intended, and shall not be used, 

to discriminate against any applicant for training, whether a member of a minority group or not. 

 

Assigning Training Goals 

 

The Department, through the OJT Program Manager, will assign training goals for a calendar year 

based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 

activity with the Department.  At the beginning of each year, all contractors eligible will be 

contacted by the Department to determine the number of trainees that will be assigned for the 

upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 

Department to provide a self-imposed on-the-job training program for the calendar year.  

This agreement will include a specific number of annual training goals agreed to by both parties.  

The number of training assignments may range from 1 to 15 per contractor per calendar year.  The 

Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 

 

The Contractor shall provide on-the-job training aimed at developing full journeyman level 

workers in the construction craft/operator positions.  Preference shall be given to providing 

training in the following skilled work classifications: 

 

Equipment Operators Office Engineers 

Truck Drivers Estimators 

Carpenters Iron / Reinforcing Steel Workers 

Concrete Finishers Mechanics 

Pipe Layers Welders 

 

The Department has established common training classifications and their respective training 

requirements that may be used by the contractors.  However, the classifications established are not 

all-inclusive.  Where the training is oriented toward construction applications, training will be 

allowed in lower-level management positions such as office engineers and estimators.  Contractors 

shall submit new classifications for specific job functions that their employees are performing.  

The Department will review and recommend for acceptance to FHWA the new classifications 

proposed by contractors, if applicable.  New classifications shall meet the following requirements: 

 

Proposed training classifications are reasonable and realistic based on the job skill 

classification needs, and 

 

The number of training hours specified in the training classification is consistent with 

common practices and provides enough time for the trainee to obtain journeyman level 

status. 

 

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 

retains primary responsibility for meeting the training and this provision is made applicable to the 

subcontract.  However, only the Contractor will receive credit towards the annual goal for the 

trainee.  

 

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year 

of apprenticeship or training.  The number of trainees shall be distributed among the work 

classifications on the basis of the contractor’s needs and the availability of journeymen in the 

various classifications within a reasonable area of recruitment.  

 

No employee shall be employed as a trainee in any classification in which they have successfully 

completed a training course leading to journeyman level status or in which they have been 

employed as a journeyman.  

 

Records and Reports 

 

The Contractor shall maintain enrollment, monthly and completion reports documenting company 

compliance under these contract documents.  These documents and any other information as 

requested shall be submitted to the OJT Program Manager.  
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Upon completion and graduation of the program, the Contractor shall provide each trainee with 

a certification Certificate showing the type and length of training satisfactorily completed.  

 

Trainee Interviews 

 

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 

conducted by the OJT program staff.  

 

Trainee Wages 

 

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 

prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  

 

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 

90 percent of the journeyman wage for the last quarter of the training period 

 

In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 

adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 

(NCDOL) and the Department. 

 

Achieving or Failing to Meet Training Goals 

 

The Contractor will be credited for each trainee employed by him on the contract work who is 

currently enrolled or becomes enrolled in an approved program and who receives training for at 

least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 

between projects if required by the Contractor’s scheduled workload to meet training goals. 

 

If a contractor fails to attain their training assignments for the calendar year, they may be taken off 

the NCDOT’s Bidders List.  

 

Measurement and Payment 

 

No compensation will be made for providing required training in accordance with these contract 

documents. 
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STANDARD SHORING: (1-16-18) 

 

Description 

Standard shoring includes standard temporary shoring and standard temporary mechanically 

stabilized earth (MSE) walls.  At the Contractor’s option, use standard shoring as noted in the 

plans or as directed.  When using standard shoring, a temporary shoring design submittal is not 

required.  Construct standard shoring based on actual elevations and shoring dimensions in 

accordance with the contract and Geotechnical Standard Detail No. 1801.01 or 1801.02. 

Define “standard temporary shoring” as cantilever shoring that meets the standard temporary 

shoring detail (Geotechnical Standard Detail No. 1801.01).  Define “standard temporary wall” as 

a temporary MSE wall with geotextile or geogrid reinforcement that meets the standard 

temporary wall detail (Geotechnical Standard Detail No. 1801.02).  Define “standard temporary 

geotextile wall” as a standard temporary wall with geotextile reinforcement and “standard 

temporary geogrid wall” as a standard temporary wall with geogrid reinforcement. 

Provide positive protection for standard shoring at locations shown in the plans and as directed.  

See Temporary Shoring provision for positive protection types and definitions. 

Materials 

Refer to the Standard Specifications. 

Item Section 
Concrete Barrier Materials 1170-2 

Flowable Fill, Excavatable 1000-6 

Geosynthetics 1056 

Neat Cement Grout, Type 1 1003 

Portland Cement Concrete, Class A 1000 

Select Materials 1016 

Steel Beam Guardrail Materials 862-2 

Steel Sheet Piles and H-Piles 1084 

Untreated Timber 1082-2 

Welded Wire Reinforcement 1070-3 

Provide Type 6 material certifications for shoring materials.  Use Class IV select material for 

temporary guardrail.  Use Class A concrete that meets Article 450-2 of the Standard 

Specifications or grout for drilled-in piles. 

Based on actual shoring height, positive protection, groundwater elevation, slope or surcharge 

case and traffic impact at each standard temporary shoring location, use sheet piles with the 

minimum required section modulus or H-piles with the sizes shown in Geotechnical Standard 

Detail No. 1801.01.  Use untreated timber with a thickness of at least 3" and a bending stress of 

at least 1,000 psi for timber lagging. 

(A) Shoring Backfill 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 

AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring 

backfill except do not use the following: 

(1) A-2-4 soil for backfill around culverts, 
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(2) A-2-4 soil in the reinforced zone of standard temporary walls with a back slope 

and 

(3) Class VI select material in the reinforced zone of standard temporary geotextile 

walls. 

(B) Standard Temporary Walls 

Use welded wire reinforcement for welded wire facing, struts and wires with the 

dimensions and minimum wire sizes shown in Geotechnical Standard Detail No. 1801.02.  

Provide Type 2 geotextile for separation and retention geotextiles.  Do not use more than 

4 different reinforcement strengths for each standard temporary wall. 

(1) Geotextile Reinforcement 

Provide Type 5 geotextile for geotextile reinforcement with a mass per unit area 

of at least 8 oz/sy in accordance with ASTM D5261.  Based on actual wall height, 

groundwater elevation, slope or surcharge case and shoring backfill to be used in 

the reinforced zone at each standard temporary geotextile wall location, provide 

geotextiles with ultimate tensile strengths as shown in Geotechnical Standard 

Detail No. 1801.02. 

(2) Geogrid Reinforcement 

Use geogrids with a roll width of at least 4 ft and an “approved” or “approved for 

provisional use” status code.  The list of approved geogrids is available from: 

connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-Material.aspx 

Based on actual wall height, groundwater elevation, slope or surcharge case and 

shoring backfill to be used in the reinforced zone at each standard temporary 

geogrid wall location, provide geogrids for geogrid reinforcement with short-term 

design strengths as shown in Geotechnical Standard Detail No. 1801.02.  

Geogrids are typically approved for ultimate tensile strengths in the machine 

direction (MD) and cross-machine direction (CD) or short-term design strengths 

for a 3-year design life in the MD based on material type.  Define material type 

from the website above for shoring backfill as follows: 

Material Type Shoring Backfill 

Borrow A-2-4 Soil 

Fine Aggregate Class II, Type 1 or Class III Select Material 

Coarse Aggregate Class V or VI Select Material 

If the website does not list a short-term design strength for an approved geogrid, 

use a short-term design strength equal to the ultimate tensile strength divided by 

3.5 for the geogrid reinforcement. 

Preconstruction Requirements 

(A) Concrete Barrier 

Define “clear distance” behind concrete barrier as the horizontal distance between the 

barrier and edge of pavement.  The minimum required clear distance for concrete barrier 

is shown in the plans.  At the Contractor’s option or if the minimum required clear 
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distance is not available, set concrete barrier next to and up against traffic side of 

standard shoring except for barrier above standard temporary walls.  Concrete barrier 

with the minimum required clear distance is required above standard temporary walls. 

(B) Temporary Guardrail 

Define “clear distance” behind temporary guardrail as the horizontal distance between 

guardrail posts and standard shoring.  At the Contractor’s option or if clear distance for 

standard temporary shoring is less than 4 ft, attach guardrail to traffic side of shoring as 

shown in the plans.  Place ABC in clear distance and around guardrail posts instead of 

pavement.  Do not use temporary guardrail above standard temporary walls. 

(C) Standard Shoring Selection Forms 

Before beginning standard shoring construction, survey existing ground elevations in the 

vicinity of standard shoring locations to determine actual shoring or wall heights (H).  

Submit a standard shoring selection form for each location at least 7 days before starting 

standard shoring construction.  Standard shoring selection forms are available from: 

connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 

Construction Methods 

Construct standard shoring in accordance with the Temporary Shoring provision. 

(A) Standard Temporary Shoring Installation 

Based on actual shoring height, positive protection, groundwater elevation, slope or 

surcharge case and traffic impact at each standard temporary shoring location, install 

piles with the minimum required embedment and extension for each shoring section in 

accordance with Geotechnical Standard Detail No. 1801.01.  For concrete barrier above 

and next to standard temporary shoring and temporary guardrail above and attached to 

standard temporary shoring, use “surcharge case with traffic impact” in accordance with 

Geotechnical Standard Detail No. 1801.01.  Otherwise, use “slope or surcharge case with 

no traffic impact” in accordance with Geotechnical Standard Detail No. 1801.01.  If 

refusal is reached before driven piles attain the minimum required embedment, use 

drilled-in H-piles with timber lagging for standard temporary shoring. 

(B) Standard Temporary Walls Installation 

Based on actual wall height, groundwater elevation, slope or surcharge case, geotextile or 

geogrid reinforcement and shoring backfill in the reinforced zone at each standard 

temporary wall location, construct walls with the minimum required reinforcement length 

and number of reinforcement layers for each wall section in accordance with 

Geotechnical Standard Detail No. 1801.02.  For standard temporary walls with pile 

foundations in the reinforced zone, drive piles through reinforcement after constructing 

temporary walls. 

For standard temporary walls with interior angles less than 90°, wrap geosynthetics at 

acute corners as directed by the Engineer.  Place geosynthetics as shown in Geotechnical 

Standard Detail No. 1801.02.  Place separation geotextiles between shoring backfill and 

backfill, natural ground or culverts along the sides of the reinforced zone perpendicular to 

the wall face.  For Class V or VI select material in the reinforced zone, place separation 

geotextiles between shoring backfill and backfill or natural ground on top of and at the 
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back of the reinforced zone. 

Measurement and Payment 

Standard shoring will be measured and paid in accordance with the Temporary Shoring 

provision. 

 
 

041986 



Project: U-5833       UC-1        County: Rutherford 

6/28/2018  1/3 

PROJECT SPECIAL PROVISIONS 
Utility Construction 

 Revise the 2018 Standard Specifications as follows: 

Page 15-1, Sub-article 1500-2 Cooperation with the Utility Owner, paragraph 2:  
add the following sentences: 

Utility owner is the Town of Forest City. The contact person is Stewart Briscoe and he can be 
reached by phone at 828-248-5226. 

 

RESTRAINED JOINT DUCTILE IRON PIPE 
 

Ductile Iron Pipe installed under this Contract shall utilize restrained joints installed as per 
manufacturer’s specifications. 
 
This item includes furnishing all materials, equipment, and labor required to install restrained joint 
ductile iron pipe (including fittings), as specified and as shown on the Plans. The Contractor shall 
be responsible for installing the restrained joints in accordance with manufacturer’s 
recommendations regarding assembly, deflection, and installation.  Ductile iron pipe installation 
shall meet the requirements of AWWA Specification C 151 and ANSI Standard #A21-51.  Ductile 
iron pipe shall be mechanical joint or push-on joint type.  All joints for ductile iron pipe shall 
conform to the applicable dimensions and weights shown in the tables in AWWA C151 and to 
ANSI A 21.11 (AWWA C111) or latest revision. 
 
Payment 
No direct payment will be made for utility construction work required by the preceding provision, 
which are general requirements applying to utility construction, and all of the requirements stated 
will be considered incidental work, paid at the contract unit prices of the various utility items 
include in this contract. 
 
 
 

B. Chad Houser,  PE, PLS │ Project Manager 

TGS	Engineers	
804‐C N. Lafayette St. │ Shelby, NC 28150 │ 704‐476‐0003 ex 311 	
chouser@tgsengineers.com         
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WATER LINES 
 
All water pipe 4” to 12” shall be Ductile Iron Pressure Class 350. 
 
All water pipe over 12” shall be Ductile Iron Pressure Class 250. 
 
Payment 
No direct payment will be made for utility construction work required by the preceding 
provision. 
 
 
WATER VALVES 
 
All valves 12” and under shall be resilient wedge gate valves. 
 
All valves 14” and larger shall be butterfly valves. 
 
 
Payment 
No direct payment will be made for utility construction work required by the preceding 
provision, and all of the requirements stated will be considered incidental work to the 
contract unit prices of  the valves in the bid list. 
 
 
SEWER LINES 
 
All sewer pipe shall be Ductile Iron Pressure Class 350. 
 
Payment 
No direct payment will be made for utility construction work required by the preceding 
provision 
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DUCTILE IRON SEWER LINING 
 
 
Ductile Iron Sewer Pipe shall receive 40 mil nominal dry film thickness lining of epoxy 
coating. 
 
From 6” back of the spigot end may be coated with 6 mils nominal, 10 mils max. of epoxy 
joint compound. Coating shall be smooth and continuous. 
 
Application, Handling, and any Field Cuts shall be as specified by the manufacturer. 
 
 
Payment 
No direct payment will be made for utility construction work required by the preceding 
provision, and all of the requirements stated will be considered incidental work to the 
contract unit prices of gravity sewer line. 
 
 
 
 
 
Polyethylene Encasement (Poly-Wrap) 

 
Polyethylene encasement shall be applied to any ductile iron pipe and fittings located within 10 
feet of existing or proposed gas lines or as shown on the plans.  Polyethylene encasement shall 
also be applied to any ductile iron pipe and fittings located in areas where contaminated soil is 
encountered or where directed by the Engineer.  
 
Polyethylene material, thickness and width, shall conform to latest revision of AWWA/ANSI C-
105/A21.5 . Only tubes shall be used on the main pipeline. Minimum thickness shall be 8 mil. 
The inside surface of the polyethylene wrap to be in contact with the pipe exterior shall be infused 
with a blend of anti-microbial biocide to mitigate microbiologically influenced corrosion and a 
volatile corrosion inhibitor to control galvanic corrosion. 
 
Polyethylene encasement shall be installed, per AWWA C600 and ANSI/ C105/A21.5, where 
shown on the drawings on ductile iron pipe, fittings, and valves in accordance with AWWA C105. 
Method C, using polyethylene sheets, shall only be used when directed by the Engineer.  
 
Payment will be under: 
 
Pay Item                                                                                        Pay Unit 
                                                                                             
Polyethylene Encasement (Poly-Wrap)                                       Linear Feet 
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General: 

The following utility companies have facilities that will be in conflict with the 
construction of this project: 

A)  Power Distribution - Duke Energy 
B)  Power Distribution - Town of Forest City 
C)  CATV - Northland Communications 
D)  Communications - AT&T 
E)  Gas – PSNC Energy 

The conflicting facilities of these concerns will be adjusted prior to the date of 
availability, unless otherwise noted and are therefore listed in these special provisions for 
the benefit of the Contractor.  All utility work listed herein will be done by the utility 
owners.  All utilities are shown on the plans from the best available information. 

The Contractor’s attention is directed to Article 105-8 of the 2012 Standard 
Specifications.  

Utilities Requiring Adjustment: 

Utility relocations are shown on the Utilities by Others Plans. 

   A) Power Distribution - Duke Energy 
 
1) Duke Energy will not be relocated by date of availability. They have indicated 

relocation should be completed by March 1, 2019. 
2) Contact person for Duke Energy is Ovidiu Babici at 864-510-3779 
 
B)  Power Distribution - Town of Forest City 
 
1) Town of Forest City will not be relocated by date of availability. They have 

indicated relocation should be completed by March 1, 2019. 
2) Contact person for Town of Forest City is Barry Spurlin at 828-287-6883 

 
      C)  CATV - Northland Communications 

 
1)  Northland Communications will not be relocated by date of availability. They 

have indicated relocation should be completed by May 1, 2019. 
2) Contact person for Northland Communications is Ronnie Parker at 828-429-6314 
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D)  Communications - AT&T 
 
1) AT&T will not be relocated by date of availability. They have indicated 

relocation should be completed by August 1, 2019. 
2) Contact person for AT&T is Jim Estridge at 704-804-3726 

 
E)  Gas – PSNC Energy 
 
1) PSNC Energy will be relocated by date of availability. 
2) Contact person for PSNC Energy is Samantha Ward at 704-810-3216 
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STABILIZATION REQUIREMENTS: 
(3-11-2016) 

 

Stabilization for this project shall comply with the time frame guidelines as specified by the 
NCG-010000 general construction permit effective August 1, 2016 issued by the North Carolina 
Department of Environment and Natural Resources Division of Water Quality. Temporary or 
permanent ground cover stabilization shall occur within 7 calendar days from the last land- 
disturbing activity, with the following exceptions in which temporary or permanent ground cover 
shall be provided in 14 calendar days from the last land-disturbing activity: 
 

 Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 
 Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 
 Slopes 4:1 or flatter 

 

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with no 
exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined by 
North Carolina Administrative Code 15A NCAC 04A.0105 (25). Temporary and permanent 
ground cover stabilization shall be achieved in accordance with the provisions in this contract and 
as directed. 
 
SEEDING AND MULCHING: (WestEd) 
 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, 
shall be as stated below. During periods of overlapping dates, the kind of seed to be used shall 
be determined.  All rates are in pounds per acre. 
 

Shoulder and Median Areas: 
August 1 - June 1 May 1 - September 1 
20# Kentucky Bluegrass 20# Kentucky Bluegrass 
75# Hard Fescue 75# Hard Fescue 
25# Rye Grain 10# German or Browntop Millet 
500# Fertilizer 500# Fertilizer 
4000# Limestone 4000# Limestone 

 

Areas Beyond the Mowing Pattern, Waste and Borrow Areas: 
August 1 - June 1 May 1 - September 1 
100# Tall Fescue 100# Tall Fescue 
15# Kentucky Bluegrass 15# Kentucky Bluegrass 
30# Hard Fescue 30# Hard Fescue 
25# Rye Grain 10# German or Browntop Millet 
500# Fertilizer 500# Fertilizer 
4000# Limestone 4000# Limestone 

 
Approved Tall Fescue Cultivars: 

06 Dust  Escalade Justice Serengeti 
2nd Millenium+ Essential Kalahari Shelby 
3rd Millenium Evergreen 2 Kitty Hawk 2000 Sheridan 
Apache III Falcon IV Legitimate Signia 
Avenger Falcon NG Lexington Silver Hawk 



U-5833 EC-2 Rutherford County 

Barlexas Falcon V LSD Sliverstar 
Barlexas II Faith Magellan Shenandoah Elite 
Bar Fa Fat Cat Matador Sidewinder 
Barrera Festnova Millennium SRP Skyline 
Barrington Fidelity Monet Solara 
Barrobusto Finelawn Elite Mustang 4 Southern Choice II 
Barvado Finelawn Xpress Ninja 2 Speedway 
Biltmore Finesse II Ol’ Glory Spyder LS 
Bingo Firebird Olympic Gold Sunset Gold 
Bizem Firecracker LS Padre Taccoa 
Blackwatch Firenza Patagonia Tanzania 
Blade Runner II Five Point Pedigree Trio 
Bonsai Focus Picasso Tahoe II 
Braveheart Forte Piedmont Talladega 
Bravo Garrison Plantation Tarheel 
Bullseye Gazelle II Proseeds 5301 Terrano 
Cannavaro Gold Medallion Prospect Titan ltd 
Catalyst Grande 3 Pure Gold Titanium LS 
Cayenne Greenbrooks Quest Tracer 
Cessane Rz Greenkeeper Raptor II Traverse SRP 
Chipper Gremlin Rebel Exeda Tulsa Time 
Cochise IV Greystone Rebel Sentry Turbo 
Constitution Guardian 21 Rebel IV Turbo RZ 
Corgi Guardian 41 Regiment II Tuxedo RZ 
Corona Hemi Regenerate Ultimate 
Coyote Honky Tonk Rendition Venture 
Darlington Hot Rod Rhambler 2 SRP Umbrella 
Davinci Hunter Rembrandt Van Gogh 
Desire Inferno Reunion Watchdog 
Dominion Innovator Riverside Wolfpack II 
Dynamic Integrity RNP Xtremegreen 
Dynasty Jaguar 3 Rocket  
Endeavor Jamboree Scorpion  

 

Approved Kentucky Bluegrass Cultivars: 
4-Season Blue Velvet Gladstone Quantum Leap 
Alexa II Blueberry Granite Rambo 
America Boomerang Hampton Rhapsody 
Apollo Brilliant Harmonie Rhythm 
Arcadia Cabernet Impact Rita 
Aries Champagne Jefferson Royce 
Armada Champlain Juliet Rubicon 
Arrow Chicago II Jump Start Rugby II 
Arrowhead Corsair Keeneland Shiraz 
Aura Courtyard Langara Showcase 
Avid Delight Liberator Skye 
Award Diva Madison Solar Eclipse 
Awesome Dynamo Mercury Sonoma 
Bandera Eagleton Midnight Sorbonne 
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Barduke Emblem Midnight II Starburst 
Barnique Empire Moon Shadow Sudden Impact 
Baroness Envicta Moonlight SLT Total Eclipse 
Barrister Everest Mystere Touche 
Barvette HGT Everglade Nu Destiny Tsunami 
Bedazzled Excursion NuChicago Unique 
Belissimo Freedom II NuGlade Valor 
Bewitched Freedom III Odyssey Voyager II 
Beyond Front Page Perfection Washington 
Blacksburg II Futurity Pinot Zinfandel 
Blackstone Gaelic Princeton 105  
Blue Note Ginney II Prosperity  

 

Approved Hard Fescue Cultivars: 
Aurora II Eureka II Oxford Scaldis II 
Aurora Gold Firefly Reliant II Spartan II 
Berkshire Granite Reliant IV Stonehenge 
Bighorn GT Heron Rescue 911  
Chariot Nordic Rhino  

 

On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza and 15# Crown Vetch January 1 

- December 31. 
 

The Crown Vetch Seed should be double inoculated if applied with a hand seeder. Four times 
the normal rate of inoculant should be used if applied with a hydroseeder. If a fertilizer-seed 
slurry is used, the required limestone should also be included to prevent fertilizer acidity from 
killing the inoculant bacteria. Caution should be used to keep the inoculant below 80�� F to 
prevent harm to the bacteria. The rates and grades of fertilizer and limestone shall be the same as 
specified for Seeding and Mulching. 
 

Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the 1-
2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 
food as a 10-20-20 analysis and as directed. 
 
Native Grass Seeding And Mulching (West) 
 
Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and 
riparian areas, and adjacent to Stream Relocation and/or trout stream construction within a 50 foot 
zone on both sides of the stream or depression, measured from top of stream bank or center of 
depression.  The stream bank of the stream relocation shall be seeded by a method that does not 
alter the typical cross section of the stream bank.  Native Grass Seeding and Mulching shall also be 
performed in the permanent soil reinforcement mat section of preformed scour holes, and in other 
areas as directed. 
 
The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 
be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 
determined.  All rates are in pounds per acre. 
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August 1 - June 1 May 1 – September 1 
18# Creeping Red Fescue 18# Creeping Red Fescue 
8# Big Bluestem 8# Big Bluestem 
6# Indiangrass 6# Indiangrass 
4# Switchgrass 4# Switchgrass 
35# Rye Grain 25# German or Browntop Millet 
500# Fertilizer 500# Fertilizer 
4000# Limestone 4000# Limestone 

 
Approved Creeping Red Fescue Cultivars: 

Aberdeen Boreal Epic Cindy Lou 
 
Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 1-
2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 
food as a 10-20-20 analysis and as directed. 
 
Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the 
Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed 
immediately following grade establishment. 
 
Measurement and Payment 
 
Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 
1660-8 of the Standard Specifications. 
 
TEMPORARY SEEDING: 
 

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 
of 400 pounds and seeded at the rate of 50 pounds per acre. German Millet, or Browntop Millet 
shall be used in summer months and rye grain during the remainder of the year. The Engineer 
will determine the exact dates for using each kind of seed. 
 
FERTILIZER TOPDRESSING: 
 

Fertilizer used for topdressing shall be 16-8-8 grade and shall be applied at the rate of 500 
pounds per acre. A different analysis of fertilizer may be used provided the 2-1-1 ratio is 
maintained and the rate of application adjusted to provide the same amount of plant food as 16-8- 8 
analysis and as directed. 
 
SUPPLEMENTAL SEEDING: 
 

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, and 
the rate of application may vary from 25# to 75# per acre. The actual rate per acre will be 
determined prior to the time of topdressing and the Contractor will be notified in writing of the 
rate per acre, total quantity needed, and areas on which to apply the supplemental seed. Minimum 
tillage equipment, consisting of a sod seeder shall be used for incorporating seed into the soil as 
to prevent disturbance of existing vegetation. A clodbuster (ball and chain) may be used where 
degree of slope prevents the use of a sod seeder. 
 
MOWING: 
 

The minimum mowing height on this project shall be six inches. 
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LAWN TYPE APPEARANCE: 
 
All areas adjacent to lawns must be hand finished as directed to give a lawn type appearance. 
Remove all trash, debris, and stones ¾" and larger in diameter or other obstructions that could 
interfere with providing a smooth lawn type appearance. These areas shall be reseeded to match 
their original vegetative conditions, unless directed otherwise by the Field Operations Engineer. 
 
RESPONSE FOR EROSION CONTROL: 
 

Description 
 
Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and 
supplies to the project necessary for the pursuit of any or all of the following work as shown herein, 
by an approved subcontractor. 
 

Section Erosion Control Item Unit 

1605 Temporary Silt Fence LF 

SP Special Sediment Control Fence LF/TON 

1615 Temporary Mulching ACR 

1620 Seed - Temporary Seeding LB 

1620 Fertilizer - Temporary Seeding TN 

1631 Matting for Erosion Control SY 

SP Coir Fiber Mat SY 

SP Coir Fiber Baffles LF 

SP Permanent Soil Reinforcement Mat SY 

1660 Seeding and Mulching ACR 

1661 Seed - Repair Seeding LB 

1661 Fertilizer - Repair Seeding TON 

1662 Seed - Supplemental Seeding LB 

1665 Fertilizer Topdressing TON 

SP Safety/Highly Visible Fencing LF 

SP Response for Erosion Control EA 

 

Construction Methods 
 
Provide an approved subcontractor who performs an erosion control action as described in Form 
1675. Each erosion control action may include one or more of the above work items. 
 
Measurement and Payment 
 
Response for Erosion Control will be measured and paid for by counting the actual number of times 
the subcontractor moves onto the project, including borrow and waste sites, and satisfactorily 
completes an erosion control action described in Form 1675. The provisions of Article 104-5 of the 
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Standard Specifications will not apply to this item of work. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Response for Erosion Control Each 
 
MINIMIZE REMOVAL OF VEGETATION: 
 
The Contractor shall minimize removal of vegetation within project limits to the maximum 
extent practicable. Vegetation along stream banks and adjacent to other jurisdictional resources 
outside the construction limits shall only be removed upon approval of Engineer. No additional 
payment will be made for this minimization work. 
 
STOCKPILE AREAS: 
 
The Contractor shall install and maintain erosion control devices sufficient to contain sediment 
around any erodible material stockpile areas as directed. 
 
ACCESS AND HAUL ROADS: 
 
At the end of each working day, the Contractor shall install or re-establish temporary 
diversions or earth berms across access/haul roads to direct runoff into sediment devices. Silt fence 
sections that are temporarily removed shall be reinstalled across access/haul roads at the end of 
each working day. 
 
WASTE AND BORROW SOURCES: 
 
Payment for temporary erosion control measures, except those made necessary by the 
Contractor’s own negligence or for his own convenience, will be paid for at the appropriate 
contract unit price for the devices or measures utilized in borrow sources and waste areas. 
 
No additional payment will be made for erosion control devices or permanent seeding and 
mulching in any commercial borrow or waste pit. All erosion and sediment control practices that 
may be required on a commercial borrow or waste site will be done at the Contractor’s expense. 
 
All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and 
Waste Site Reclamation Procedures for Contracted Projects” located at: 
 
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/Contracte   
dReclamationProcedures.pdf 
 
All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 
Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 
borrow and waste sites. 
 
SAFETY FENCE AND JURISDICTIONAL FLAGGING: 
 
Description 
 
Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 
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polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 
boundaries located within the construction corridor to mark the areas that have been approved to 
infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water. 
The fence shall be installed prior to any land disturbing activities. 
 
Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 
visible flagging. 
 
Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 
or interior boundaries shall be delineated by stakes and highly visible flagging. 
 
Materials 
 
Safety Fencing 
 
Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence 
approved by the Engineer.  The fence material shall have an ultraviolet coating. 
 
Either wood posts or steel posts may be used. Wood posts shall be hardwood with a wedge or 
pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 
section. Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 
length. 
 
Boundary Flagging 
 
Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. 
The flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be 
orange in color and highly visible. 
 
Construction Methods 
 
No additional clearing and grubbing is anticipated for the installation of this fence. The fence 
shall be erected to conform to the general contour of the ground. 
 
Safety Fencing 
 
Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set 
or set with a post driver. If hand set, all backfill material shall be thoroughly tamped. Wood 
posts may be sharpened to a dull point if power driven. Posts damaged by power driving shall be 
removed and replaced prior to final acceptance.  The tops of all wood posts shall be cut at a 30-
degree angle. The wood posts may, at the option of the Contractor, be cut at this angle either 
before or after the posts are erected. 
 
The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple 
across each cable or to the steel posts with wire or other acceptable means. 
 
Place construction stakes to establish the location of the safety fence in accordance with Article 
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for the staking of 
the safety fence. All stakeouts for safety fence shall be considered incidental to the work being 
paid for as “Construction Surveying”, except that where there is no pay item for construction 
surveying, all safety fence stakeout will be performed by state forces. 
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The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 
duration of the project as determined by the Engineer. 
 
Boundary Flagging 
 
Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 
maximum intervals with highly visible orange flagging attached. Stakes shall be installed a 
minimum of 6” into the ground. Interior boundaries may be staked on a tangent that runs parallel to 
buffer but must not encroach on the buffer at any location. Interior boundaries of hand 
clearing shall be identified with a different colored flagging to distinguish it from mechanized 
clearing. 
 
Boundary flagging delineation of interior boundaries will be placed in accordance with Article 
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for delineation 
of the interior boundaries. This delineation will be considered incidental to the work being paid 
for as Construction Surveying, except that where there is no pay item or construction surveying 
the cost of boundary flagging delineation shall be included in the unit prices bid for the various 
items in the contract. Installation for delineation of all jurisdictional boundaries at staging areas, 
waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum intervals with 
highly visible orange flagging attached. Stakes shall be installed a minimum of 6” into the 
ground. Additional flagging may be placed on overhanging vegetation to enhance visibility 
but does not substitute for installation of stakes. 
 
Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 
waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 
Subarticle 802-2(F) of the Standard Specifications. No direct pay will be made for this 
delineation, as the cost of same shall be included in the unit prices bid for the various items in the 
contract. 
 
The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 
satisfactory condition for the duration of the project as determined by the Engineer. 
 
Measurement and Payment 
 
Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 
polypropylene fence installed in place and accepted. Such payment will be full compensation 
including but not limited to furnishing and installing fence geotextile with necessary posts and 
post bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 
 
Payment will be made under: 
 
Pay Item Pay Unit
Safety Fence Linear Foot
 

WATTLES WITH POLYACRYLAMIDE (PAM): 
 
Description 
 
Wattles are tubular products consisting of excelsior fibers encased in synthetic netting. Wattles 
are used on slopes or channels to intercept runoff and act as a velocity break. Wattles are to be 
placed at locations shown on the plans or as directed. Installation shall follow the detail 
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provided in the plans and as directed. Work includes furnishing materials, installation of wattles, 
matting installation, PAM application, and removing wattles. 
 
Materials 
 
Wattle shall meet the following specifications: 
 
100% Curled Wood (Excelsior) Fibers Minimum 
Diameter 12 in. 

Minimum Density 2.5 lb/ft3 +/- 
10% Net Material Synthetic 
Net Openings 1 in. x 1 in. 
Net Configuration Totally Encased 
Minimum Weight 20 lb. +/- 10% per 10 ft. length  

 
Anchors:  Stakes shall be used as anchors. 
 
Wooden Stakes: 
 

Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square cross 
section. One end of the stake must be sharpened or beveled to facilitate driving down into the 
underlying soil. 
 
Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall 
meet specifications provided elsewhere in this contract. 
 
Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" in 
length with a throat of 1" in width. 
 
Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or  neutrally charged. 
Soil samples shall be obtained in areas where the wattles will be placed, and from offsite 
material used to construct the roadway, and analyzed for the appropriate PAM flocculant to be 
utilized with each wattle. The PAM product used shall be listed on the North Carolina 
Department of Environment and Natural Resources (NCDENR) Division of Water Quality 
(DWQ) web site as an approved PAM product for use in North Carolina. 
 
Construction Methods 
 
Wattles shall be secured to the soil by wire staples approximately every 1 linear foot and at the 
end of each section of wattle. A minimum of 4 stakes shall be installed on the downstream side of 
the wattle with a maximum spacing of 2 linear feet along the wattle, and according to the 
detail. Install a minimum of 2 stakes on the upstream side of the wattle according to the detail 
provided in the plans. Stakes shall be driven into the ground a minimum of 10 in. with no more 
than 2 in. projecting from the top of the wattle. Drive stakes at an angle according to the detail 
provided in the plans. 
 
Only install wattle(s) to a height in ditch so flow will not wash around wattle and scour ditch 
slopes and according to the detail provided in the plans and as directed. Overlap adjoining 
sections of wattles a minimum of 6 in. 
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Installation of matting shall be in accordance with the detail provided in the plans, and in 
accordance with Article 1631-3 of the Standard Specifications, or in accordance with 
specifications provided elsewhere in this contract. 
 
Apply PAM over the lower center portion of the wattle where the water is going to flow over at a 
rate of 2 ounces per wattle, and 1 ounce of PAM on matting on each side of the wattle. PAM 
applications shall be done during construction activities after every rainfall event that is equal to 
or exceeds 0.50 in. 
 
The Contractor shall maintain the wattles until the project is accepted or until the wattles are 
removed, and shall remove and dispose of silt accumulations at the wattles when so directed in 
accordance with the requirements of Section 1630 of the Standard Specifications. 
 
Measurement and Payment 
 
Wattles will be measured and paid for by the actual number of linear feet of wattles which are 
installed and accepted. Such price and payment will be full compensation for all work covered 
by this section, including, but not limited to, furnishing all materials, labor, equipment and 
incidentals necessary to install the Wattles. 
 
Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 
Specifications, or in accordance with specifications provided elsewhere in this contract. 
 
Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 
applied to the wattles. Such price and payment will be full compensation for all work covered by 
this section, including, but not limited to, furnishing all materials, labor, equipment and 
incidentals necessary to apply the Polyacrylamide(PAM). 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Polyacrylamide(PAM) Pound 
Wattle Linear Foot 
 
TEMPORARY ROCK SILT CHECK TYPE A WITH EXCELSIOR MATTING AND 
POLYACRYLAMIDE (PAM): 
 
Description 
 

Temporary Rock Silt Checks Type A with Excelsior Matting and Polyacrylamide (PAM) are 
devices utilized in temporary and permanent ditches to reduce runoff velocity and incorporate 
PAM into the construction runoff to increase settling of sediment particles and reduce turbidity 
of runoff. Temporary Rock Silt Checks Type A with Excelsior Matting and PAM are to be 
placed at locations shown on the plans or as directed. Installation shall follow the detail 
provided in the plans and as directed. Work includes furnishing materials, installation of 
Temporary Rock Silt Checks Type A, matting installation, PAM application, and removing 
Temporary Rock Silt Checks Type A with Excelsior Matting and PAM. 
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Materials 
 

Structural stone shall be class B stone that meets the requirements of Section 1042 of the 
Standard Specifications for Stone for Erosion Control, Class B. 
 

Sediment control stone shall be #5 or #57 stone, which meets the requirements of Section 1005 
of the Standard Specifications for these stone sizes. 
 

Matting  shall  meet  the  requirements  of  Excelsior  Matting  in  Subarticle  1060-8(B)  of  the 
Standard Specifications, or shall meet specifications provided elsewhere in this contract. 
 

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged. 
Soil samples shall be obtained in areas where the Temporary Rock Silt Checks Type A with 
Excelsior Matting and PAM will be placed, and from offsite material used to construct the 
roadway, and analyzed for the appropriate PAM flocculant to be utilized with each Temporary 
Rock Silt Check Type A. The PAM product used shall be listed on the North Carolina Department 
of Environment and Natural Resources (NCDENR) Division of Water Quality (DWQ) web site as 
an approved PAM product for use in North Carolina. 
 
Construction Methods 
 

Temporary Rock Silt Checks Type A shall be installed in accordance with Subarticle 1633-3(A) 
of the Standard Specifications, Roadway Standard Drawing No. 1633.01 and the detail provided 
in the plans. 
 

Installation of matting shall be in accordance with the detail provided in the plans, and anchored 
by placing Class B stone on top of the matting at the upper and lower ends. 
 

Apply PAM at a rate of 4 ounces over the center portion of the Temporary Rock Silt Checks 
Type A and matting where the water is going to flow over. PAM applications shall be done 
during construction activities and after every rainfall event that is equal to or exceeds 0.50 in. 

 

The Contractor shall maintain the Temporary Rock Silt Checks Type A with Excelsior Matting 
and PAM until the project is accepted or until the Temporary Rock Silt Checks Type A with 
Excelsior Matting and PAM are removed, and shall remove and dispose of silt accumulations at 
the Temporary Rock Silt Checks Type A with Excelsior Matting and PAM when so directed in 
accordance with the requirements of Section 1630 of the Standard Specifications. 
 
Measurement and Payment 
 
Temporary Rock Silt Checks Type A will be measured and paid for in accordance with Article 
1633-5 of the Standard Specifications, or in accordance with specifications provided elsewhere 
in this contract. 
 

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 
Specifications, or in accordance with specifications provided elsewhere in this contract. 
 

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 
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applied to the Temporary Rock Silt Checks Type A. Such price and payment will be full 
compensation for all work covered by this section, including, but not limited to, furnishing all 
materials, labor, equipment and incidentals necessary to apply the Polyacrylamide(PAM). 
 

Payment will be made under: 
 
Pay Item Pay Unit

Polyacrylamide(PAM) Pound

 
COIR FIBER MAT: 
 
Description 
 

Furnish material, install and maintain coir fiber mat in locations shown on the plans or in 
locations as directed. Work includes providing all materials, excavating and backfilling, and 
placing and securing coir fiber mat with stakes, steel reinforcement bars or staples as directed. 
 
Materials 
 
Item Section 

Coir Fiber Mat 1060-14 
 

Anchors:  Stakes, reinforcement bars, or staples shall be used as anchors. 
 

Wooden Stakes: 
 

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section. One end of 
the stake must be sharpened or beveled to facilitate driving through the coir fiber mat and down 
into the underlying soil. The other end of the stake needs to have a 1"- 2" long head at the top 
with a 1"- 2" notch following to catch and secure the coir fiber mat. 
 

Steel Reinforcement Bars: 
 

Provide uncoated #10 steel reinforcement bars 24" nominal length. The bars shall have a 4" 
diameter bend at one end with a 4" straight section at the tip to catch and secure the coir fiber 
mat. 
 

Staples: 
 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 
12" in length with a throat of 1" in width. 
 
Construction Methods 
 

Place the coir fiber mat immediately upon final grading. Provide a smooth soil surface free from 
stones, clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and 
apply without stretching such that it will lie smoothly but loosely on the soil surface. 
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For stream relocation applications, take care to preserve the required line, grade, and cross 
section of the area covered. Bury the top slope end of each piece of mat in a narrow trench at 
least 6 in. deep and tamp firmly. Where one roll of matting ends and a second roll begins, 
overlap the end of the upper roll over the buried end of the second roll so there is a 6 in. overlap. 
Construct check trenches at least 12 in. deep every 50 ft. longitudinally along the edges of the 
mat or as directed. Fold over and bury mat to the full depth of the trench, close and tamp firmly. 
Overlap mat at least 6 in. where 2 or more widths of mat are installed side by side. 

 

Place anchors across the mat at the ends approximately 1 ft. apart.  Place anchors along the outer 
edges and down the center of the mat 3 ft. apart. 
 

Adjustments in the trenching or anchoring requirements to fit individual site conditions may be 
required. 
 
Measurement and Payment 
 

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured 
along the surface of the ground over which coir fiber mat is installed and accepted. 
 

No measurement will be made for anchor items.  

 

Payment will be made under: 
 
Pay Item Pay Unit 

Coir Fiber Mat Square Yard 
 
CONCRETE WASHOUT STRUCTURE: 
(12‐01‐15) 

 
Description 
 
Concrete washout structures are enclosures above or below grade to contain concrete waste water 
and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other 
equipment.  Concrete washouts must collect and retain all the concrete washout water and solids, so 
that this material does not migrate to surface waters or into the ground water. These enclosures are 
not intended for concrete waste not associated with wash out operations.  
 
The concrete washout structure may include constructed devices above or below ground and or 
commercially available devices designed specifically to capture concrete waste water.   
 
Materials 
 
Item  Section 
   
Temporary Silt Fence  1605 
   
Safety Fence shall meet the specifications as provided elsewhere in this contract. 
 
Geomembrane basin liner shall meet the following minimum physical properties for low 
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permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If the 
minimum setback dimensions can be achieved the liner is not required.  (5 feet above groundwater, 
50 feet from top of bank of perennial stream, other surface water body, or wetland.) 
 
Construction Methods 
 
Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details and 
as directed.   
 
Install temporary silt fence around the perimeter of the enclosure in accordance with the details and 
as directed if structure is not located in an area where existing erosion and sedimentation control 
devices are capable to containing any loss of sediment. 
 
Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, so 
it is clearly visible to site personnel. 
 
The construction details for the above grade and below grade concrete washout structures can be 
found on the following web page link: 
 
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/details/ 
 
Alternate details for accommodating concrete washout may be submitted for review and approval.  
 
The alternate details shall include the method used to retain and dispose of the concrete waste water 
within the project limits and in accordance with the minimum setback requirements. (5 feet above 
groundwater, 50 feet from top of bank of perennial stream, other surface water body, or wetland.) 
 
Maintenance and Removal 
 
Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 
freeboard of 12 inches.  Remove and dispose of hardened concrete and return the structure to a 
functional condition after reaching 75% capacity. 
 
Inspect concrete washout structures for damage and maintain for effectiveness. 
 
Remove the concrete washout structures and sign upon project completion. Grade the earth material 
to match the existing contours and permanently seed and mulch area. 
 
Measurement and Payment 
 
Concrete Washout Structure will be paid for per each enclosure installed in accordance with the 
details. If alternate details are approved then those details will also be paid for per each approved 
and installed device.  
 
Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 
Standard Specifications. 
 
No measurement will be made for other items or for over excavation or stockpiling. 
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Payment will be made under: 
 
Pay Item Pay Unit 

Concrete Washout Structure Each 
 
FABRIC INSERT INLET PROTECTION DEVICE  
(6-29-17) 

Description 
 
This work shall consist of installing, maintaining, and removing Fabric Insert Inlet Protection 
Device, of the type specified, in inlet structures (catch basins, drop inlets, etc) in areas where asphalt 
or concrete  may not be fully removed in lieu Rock Inlet Sediment Traps Type C, or  as directed. 
 
Materials 
 
The product shall be a fabric inlet protection device composed of a fitted woven polypropylene 
geotextile double sewn with nylon thread suspended sack.  The Fabric Insert Inlet Protection Device 
shall be manufactured to fit the opening of the catch basin or drop inlet or shall have a deflector to 
direct runoff from the curb opening into the fabric sack. The Fabric Insert Inlet Protection Device 
shall have a rigid frame or support system to support the loaded weight of the product. The product 
shall have lifting loops for removing the device from the basin and will have dump straps attached at 
the bottom to facilitate the emptying of the device. The Fabric Insert Inlet Protection Device shall 
have an overflow system to allow stormwater to enter the inlet structure and avoid ponding on the 
roadway when the device reaches capacity. 
 
The stitching shall meet the following physical properties: 
 

Physical Test Method English 
Average Wide Width Strength ASTM D-4884 165 lb/in 

 
The fitted filter assembly shall have the following physical properties: 
 

Physical Test Method English 
Grab Tensile ASTM D-4632 315 x 300 lbs 

Grab Elongation ASTM D-4632 15 x 15 % 
Minimum Puncture Strength ASTM D-4833 125 lbs 

Mullen Burst ASTM D-3786 650 PSI 
Minimum UV Resistance ASTM D-4355 90 %. 

Flow Rate ASTM D-4491 40 gal/min/ft2 
Apparent Opening ASTM D-4751 40 US Sieve 

Permittivity ASTM D-4491 0.55 sec-1 
 
Construction Methods 
 
Strictly comply with manufacturer’s installation instructions and recommendations.  Maintenance 
shall include regular daily inspections and after each qualifying rain event.  The Fabric Insert Inlet 
Protection Device shall be emptied, cleaned and placed back into the basin when it reaches 50% 
capacity or as directed. 
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Measurement and Payment 
 
This work will be paid for at the contract unit price per Fabric Insert Inlet Protection Device of the 
type specified, complete in place and accepted.  Such payment shall be full compensation for 
furnishing and installing the Fabric Insert Inlet Protection Device in accordance with this 
specification and for all required maintenance. 
 
Maintenance of the device, cleanout and disposal of accumulated sediments shall be paid for by 
Fabric Insert Inlet Protection Device Cleanout. 
 
Payment will be made under: 
 
Pay Item Pay Unit 

Fabric Insert Inlet Protection Device Each 
Fabric Insert Inlet Protection Device Cleanout Each 

 
FABRIC INSERT INLET PROTECTION DEVICE (HIGH FLOW) 
(6-29-17) 

Description 
 
This work shall consist of installing, maintaining, and removing Fabric Insert Inlet Protection 
Device, of the type specified, in inlet structures (catch basins, drop inlets, etc) in areas where asphalt 
or concrete  may prevent the proper installation of a Rock Inlet Sediment Traps Type C, or  as 
directed. 
 
Materials 
 
The product shall be a fabric inlet protection device composed of a fitted woven polypropylene 
geotextile double sewn with nylon thread suspended sack.  The Fabric Insert Inlet Protection Device 
shall be manufactured to fit the opening of the catch basin or drop inlet or shall have a deflector to 
direct runoff from the curb opening into the fabric sack. The Fabric Insert Inlet Protection Device 
shall have a rigid frame or support system to support the loaded weight of the product. The product 
shall have lifting loops for removing the device from the basin and will have dump straps attached at 
the bottom to facilitate the emptying of the device. The Fabric Insert Inlet Protection Device shall 
have an overflow system to allow stormwater to enter the inlet structure and avoid ponding on the 
roadway when the device reaches capacity 
The stitching shall meet the following physical properties: 
 

Physical Test Method English 
Average Wide Width Strength ASTM D-4884 165 lb/in 

 
The fitted filter assembly shall have the following physical properties: 
 

Physical Test Method English 
Grab Tensile ASTM D-4632 255 x 275 lbs 

Minimum Puncture Strength ASTM D-4833 125 lbs 
Mullen Burst ASTM D-3786 420 PSI 

Minimum UV Resistance ASTM D-4355 70 %. 
Flow Rate ASTM D-4491 200 gal/min/ft2 

Apparent Opening ASTM D-4751 20 US Sieve 
Permittivity ASTM D-4491 1.5 sec-1 
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Construction Methods 
 
Strictly comply with manufacturer’s installation instructions and recommendations.  Maintenance 
shall include regular daily inspections and after each qualifying rain event.  The Fabric Insert Inlet 
Protection Device shall be emptied, cleaned and placed back into the basin when it reaches 50% 
capacity or as directed. 
 
Measurement and Payment 
 
This work will be paid for at the contract unit price per Fabric Insert Inlet Protection Device of the 
type specified, complete in place and accepted.  Such payment shall be full compensation for 
furnishing and installing the Fabric Insert Inlet Protection Device in accordance with this 
specification and for all required maintenance. 
 
Maintenance of the device, cleanout and disposal of accumulated sediments shall be paid for by 
Fabric Insert Inlet Protection Device Cleanout. 
 
Payment will be made under: 
 
Pay Item Pay Unit 

Fabric Insert Inlet Protection Device Each 
Fabric Insert Inlet Protection Device Cleanout Each 
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1. 2018 STANDARD SPECIFICATIONS FOR ROADS & STRUCTURES 

The 2018 Standard Specifications are revised as follows: 

1.1. GENERAL REQUIREMENTS – Construction Methods (1700-3(K)) 

Page 17-4, revise sentence starting on line 14 to read “Modify existing electrical services, as 
necessary, to meet the grounding requirements of the NEC, these Standard Specifications, Standard 
Drawings, and the project plans.”   

Page 17-4, revise sentence beginning on line 21 to read “Furnish and install additional ground rods 
to grounding electrode system as necessary to meet the Standard Specifications, Standard Drawings, 
and test requirements.”  

2. SIGNAL HEADS 

2.1. MATERIALS 

A. General: 

Fabricate vehicle signal head housings and end caps from die-cast aluminum. Fabricate 16-inch 
pedestrian signal head housings and end caps from die-cast aluminum. Provide visor mounting 
screws, door latches, and hinge pins fabricated from stainless steel. Provide interior screws, 
fasteners, and metal parts fabricated from stainless steel. 

Fabricate tunnel and traditional visors from sheet aluminum.  

Paint all surfaces inside and outside of signal housings and doors. Paint outside surfaces of 
tunnel and traditional visors, wire outlet bodies, wire entrance fitting brackets and end caps when 
supplied as components of messenger cable mounting assemblies, pole and pedestal mounting 
assemblies, and pedestrian pushbutton housings. Have electrostatically-applied, fused-polyester 
paint in highway BLACK (Federal Standard 595C, Color Chip Number 37038) a minimum of 2.5 to 
3.5 mils thick. Do not apply paint to the latching hardware, rigid vehicle signal head mounting 
brackets for mast-arm attachments, messenger cable hanger components or balance adjuster 
components. 

Have the interior surfaces of tunnel and traditional visors painted an alkyd urea black synthetic 
baking enamel with a minimum gloss reflectance and meeting the requirements of MIL-E-10169, 
“Enamel Heat Resisting, Instrument Black.” 

Where required, provide polycarbonate signal heads and visors that comply with the provisions 
pertaining to the aluminum signal heads listed on the QPL with the following exceptions: 

Fabricate signal head housings, end caps, and visors from virgin polycarbonate material. Provide 
UV stabilized polycarbonate plastic with a minimum thickness of 0.1 ± 0.01 inches that is 
highway yellow (Federal Standard 595C, Color Chip 13538).  Ensure the color is incorporated 
into the plastic material before molding the signal head housings and end caps. Ensure the plastic 
formulation provides the following physical properties in the assembly (tests may be performed 
on separately molded specimens): 
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Test Required Method 
Specific Gravity 1.17 minimum ASTM D 792 
Flammability Self-extinguishing ASTM D 635 
Tensile Strength, yield, PSI 8500 minimum ASTM D 638 
Izod impact strength, ft-lb/in [notched, 1/8 inch] 12 minimum ASTM D 256 

 

For pole mounting, provide side of pole mounting assemblies with framework and all other 
hardware necessary to make complete, watertight connections of the signal heads to the poles and 
pedestals. Fabricate the mounting assemblies and frames from aluminum with all necessary 
hardware, screws, washers, etc. to be stainless steel. Provide mounting fittings that match the 
positive locking device on the signal head with the serrations integrally cast into the brackets. 
Provide upper and lower pole plates that have a 1 ¼-inch vertical conduit entrance hubs with the 
hubs capped on the lower plate and 1 ½-inch horizontal hubs. Ensure that the assemblies provide 
rigid attachments to poles and pedestals so as to allow no twisting or swaying of the signal heads. 
Ensure that all raceways are free of sharp edges and protrusions, and can accommodate a minimum 
of ten Number 14 AWG conductors.  

For pedestal mounting, provide a post-top slipfitter mounting assembly that matches the positive 
locking device on the signal head with serrations integrally cast into the slipfitter. Provide stainless 
steel hardware, screws, washers, etc. Provide a minimum of six 3/8 X 3/4-inch long square head 
bolts for attachment to pedestal. Provide a center post for multi-way slipfitters. 

For light emitting diode (LED) traffic signal modules, provide the following requirements for 
inclusion on the Department’s Qualified Products List for traffic signal equipment.  

1. Sample submittal, 

2. Third-party independent laboratory testing results for each submitted module with evidence of 
testing and conformance with all of the Design Qualification Testing specified in section 6.4 
of each of the following Institute of Transportation Engineers (ITE) specifications: 

 Vehicle Traffic Control Signal Heads – Light Emitting Diode (LED) Circular Signal 
Supplement  

 Vehicle Traffic Control Signal Heads – Light Emitting Diode (LED) Vehicle Arrow 
Traffic Signal Supplement 

 Pedestrian Traffic Control Signal Indications –Light Emitting Diode (LED) Signal 
Modules. 

(Note: The Department currently recognizes two approved independent testing laboratories. 
They are Intertek ETL Semko and Light Metrics, Incorporated with Garwood Laboratories. 
Independent laboratory tests from other laboratories may be considered as part of the QPL 
submittal at the discretion of the Department, 

3. Evidence of conformance with the requirements of these specifications, 

4. A manufacturer’s warranty statement in accordance with the required warranty, and  

5. Submittal of manufacturer’s design and production documentation for the model, including 
but not limited to, electrical schematics, electronic component values, proprietary part 
numbers, bill of materials, and production electrical and photometric test parameters. 
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6. Evidence of approval of the product to bear the Intertek ETL Verified product label for LED 
traffic signal modules. 

In addition to meeting the performance requirements for the minimum period of 60 months, 
provide a written warranty against defects in materials and workmanship for the modules for a 
period of 60 months after installation of the modules. During the warranty period, the manufacturer 
must provide new replacement modules within 45 days of receipt of modules that have failed at no 
cost to the State.  Repaired or refurbished modules may not be used to fulfill the manufacturer’s 
warranty obligations.  Provide manufacturer’s warranty documentation to the Department during 
evaluation of product for inclusion on Qualified Products List (QPL). 

B. Vehicle Signal Heads: 

Comply with the ITE standard “Vehicle Traffic Control Signal Heads”. Provide housings with 
provisions for attaching backplates. 

Provide visors that are 10 inches in length for 12-inch vehicle signal heads. 

Provide a termination block with one empty terminal for field wiring for each indication plus one 
empty terminal for the neutral conductor. Have all signal sections wired to the termination block. 
Provide barriers between the terminals that have terminal screws with a minimum Number 8 thread 
size and that will accommodate and secure spade lugs sized for a Number 10 terminal screw.  

Mount termination blocks in the yellow signal head sections on all in-line vehicle signal heads. 
Mount the termination block in the red section on five-section vehicle signal heads. 

Furnish vehicle signal head interconnecting brackets. Provide one-piece aluminum brackets less 
than 4.5 inches in height and with no threaded pipe connections. Provide hand holes on the bottom 
of the brackets to aid in installing wires to the signal heads. Lower brackets that carry no wires and 
are used only for connecting the bottom signal sections together may be flat in construction.  

For mast-arm mounting, provide rigid vehicle signal head mounting brackets and all other 
hardware necessary to make complete, watertight connections of the vehicle signal heads to the mast 
arms and to provide a means for vertically adjusting the vehicle signal heads to proper alignment. 
Fabricate the mounting assemblies from aluminum, and provide serrated rings made of aluminum.  
Provide stainless steel cable attachment assemblies to secure the brackets to the mast arms.  Ensure 
all fastening hardware and fasteners are fabricated from stainless steel. 

Provide LED vehicular traffic signal modules (hereafter referred to as modules) that consist of an 
assembly that uses LEDs as the light source in lieu of an incandescent lamp for use in traffic signal 
sections. Use LEDs that are aluminum indium gallium phosphorus (AlInGaP) technology for red and 
yellow indications and indium gallium nitride (InGaN) for green indications. Install the ultra bright 
type LEDs that are rated for 100,000 hours of continuous operation from -40°F to +165°F. Design 
modules to have a minimum useful life of 60 months and to meet all parameters of this specification 
during this period of useful life. 

For the modules, provide spade terminals crimped to the lead wires and sized for a #10 screw 
connection to the existing terminal block in a standard signal head. Do not provide other types of 
crimped terminals with a spade adapter.   

Ensure the power supply is integral to the module assembly. On the back of the module, 
permanently mark the date of manufacture (month & year) or some other method of identifying date 
of manufacture.   
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Tint the red, yellow and green lenses to correspond with the wavelength (chromaticity) of the 
LED. Transparent tinting films are unacceptable.  Provide a lens that is integral to the unit with a 
smooth outer surface. 

1. LED Circular Signal Modules: 

Provide modules in the following configurations: 12-inch circular sections. All makes and 
models of LED modules purchased for use on the State Highway System shall appear on the current 
NCDOT Traffic Signal Qualified Products List (QPL).  

Provide the manufacturer’s model number and the product number (assigned by the Department) 
for each module that appears on the 2018 or most recent Qualified Products List. In addition, provide 
manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that 
each module meets or exceeds the ITE “Vehicle Traffic Control Signal Heads – Light Emitting 
Diode (LED) Circular Signal Supplement” dated June 27, 2005 (hereafter referred to as VTCSH 
Circular Supplement) and other requirements stated in this specification. 

Provide modules that meet the following requirements when tested under the procedures outlined 
in the VTCSH Circular Supplement:  

Module Type Max. Wattage at 165°  F Nominal Wattage at 77°  F 

12-inch red circular 17 11 

12-inch green circular 15 15 

For yellow circular signal modules, provide modules tested under the procedures outlined in the 
VTCSH Circular Supplement to insure power required at 77° F is 22 Watts or less for the 12-inch 
circular module and 13 Watts or less for the 8-inch circular module.    

Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and 
maximum wattage of a circular traffic signal module.  Power may also be derived from voltage, 
current and power factor measurements. 

2. LED Arrow Signal Modules 

Provide 12-inch omnidirectional arrow signal modules.  All makes and models of LED modules 
purchased for use on the State Highway System shall appear on the current NCDOT Traffic Signal 
Qualified Products List (QPL). 

Provide the manufacturer’s model number and the product number (assigned by the Department) 
for each module that appears on the 2018 or most recent Qualified Products List. In addition, provide 
manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that 
each module meets or exceeds the requirements for 12-inch omnidirectional modules specified in the 
ITE “Vehicle Traffic Control Signal Heads – Light Emitting Diode (LED) Vehicle Arrow Traffic 
Signal Supplement” dated July 1, 2007 (hereafter referred to as VTCSH Arrow Supplement) and 
other requirements stated in this specification. 

Provide modules that meet the following requirements when tested under the procedures outlined 
in the VTCSH Arrow Supplement:  
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Module Type Max. Wattage at 165°  F Nominal Wattage at 77°  F 

12-inch red arrow  12 9 

12-inch green arrow  11 11 

For yellow arrow signal modules, provide modules tested under the procedures outlined in the 
VTCSH Arrow Supplement to insure power required at 77° F is 12 Watts or less.  

Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and 
maximum wattage of an arrow traffic signal module.  Power may also be derived from voltage, 
current and power factor measurements. 

C. Pedestrian Signal Heads: 

Provide pedestrian signal heads with international symbols that meet the MUTCD. Do not 
provide letter indications. 

Comply with the ITE standard for “Pedestrian Traffic Control Signal Indications” and the 
following sections of the ITE standard for “Vehicle Traffic Control Signal Heads” in effect on the 
date of advertisement:  

 Section 3.00 - “Physical and Mechanical Requirements” 

 Section 4.01 - “Housing, Door, and Visor: General” 

 Section 4.04 - “Housing, Door, and Visor: Materials and Fabrication” 

 Section 7.00 - “Exterior Finish” 

Provide a double-row termination block with three empty terminals and number 10 screws for 
field wiring. Provide barriers between the terminals that accommodate a spade lug sized for number 
10 terminal screws. Mount the termination block in the hand section. Wire all signal sections to the 
terminal block. 

Where required by the plans, provide 16-inch pedestrian signal heads with traditional three-
sided, rectangular visors, 6 inches long. Where required by the plans, provide 12-inch pedestrian 
signal heads with traditional three-sided, rectangular visors, 8 inches long. 

Provide 2-inch diameter pedestrian push-buttons with weather-tight housings fabricated from 
die-cast aluminum and threading in compliance with the NEC for rigid metal conduit. Provide a 
weep hole in the housing bottom and ensure that the unit is vandal resistant. 

Provide push-button housings that are suitable for mounting on flat or curved surfaces and that 
will accept 1/2-inch conduit installed in the top. Provide units that have a heavy duty push-button 
assembly with a sturdy, momentary, normally-open switch. Have contacts that are electrically 
insulated from the housing and push-button. Ensure that the push-buttons are rated for a minimum of 
5 mA at 24 volts DC and 250 mA at 12 volts AC.  

Provide standard R10-3 signs with mounting hardware that comply with the MUTCD in effect 
on the date of advertisement. Provide R10-3E signs for countdown pedestrian heads and R10-3B for 
non-countdown pedestrian heads. 

Design the LED pedestrian traffic signal modules (hereafter referred to as modules) for 
installation into standard pedestrian traffic signal sections that do not contain the incandescent signal 



U-5833 TS-8 Rutherford County 

Version 18.1 8 print date: 07/11/18 

section reflector, lens, eggcrate visor, gasket, or socket.  Provide modules that consist of an assembly 
that uses LEDs as the light source in lieu of an incandescent lamp.  Use LEDs that are of the latest 
aluminum indium gallium phosphorus (AlInGaP) technology for the Portland Orange hand and 
countdown displays. Use LEDs that are of the latest indium gallium nitride (InGaN) technology for 
the Lunar White walking man displays. Install the ultra-bright type LEDs that are rated for 100,000 
hours of continuous operation from -40°F to +165°F.  Design modules to have a minimum useful life 
of 60 months and to meet all parameters of this specification during this period of useful life. 

Design all modules to operate using a standard 3 - wire field installation.  Provide spade 
terminals crimped to the lead wires and sized for a #10 screw connection to the existing terminal 
block in a standard pedestrian signal housing. Do not provide other types of crimped terminals with 
a spade adapter. 

Ensure the power supply is integral to the module assembly.  On the back of the module, 
permanently mark the date of manufacture (month & year) or some other method of identifying date 
of manufacture. 

Provide modules in the following configuration: 16-inch displays which have the solid 
hand/walking man overlay on the left and the countdown on the right.  All makes and models of 
LED modules purchased for use on the State Highway System shall appear on the current NCDOT 
Traffic Signal Qualified Products List (QPL). 

Provide the manufacturer’s model number and the product number (assigned by the Department) 
for each module that appears on the 2018 or most recent Qualified Products List. In addition, provide 
manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that 
each module meets or exceeds the ITE “Pedestrian Traffic Control Signal Indicators - Light Emitting 
Diode (LED) Signal Modules” dated August 04, 2010 (hereafter referred to as PTCSI Pedestrian 
Standard) and other requirements stated in this specification. 

Provide modules that meet the following requirements when tested under the procedures outlined 
in the PTCSI Pedestrian Standard:  

Module Type Max. Wattage at 165°  F Nominal Wattage at 77°  F 

Hand Indication 16 13 

Walking Man Indication 12 9 

Countdown Indication 16 13 

Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and 
maximum wattage of a circular traffic signal module.  Power may also be derived from voltage, 
current and power factor measurements. 

Provide module lens that is hard coated or otherwise made to comply with the material exposure 
and weathering effects requirements of the Society of Automotive Engineers (SAE) J576.  Ensure all 
exposed components of the module are suitable for prolonged exposure to the environment, without 
appreciable degradation that would interfere with function or appearance. 

Ensure the countdown display continuously monitors the traffic controller to automatically learn 
the pedestrian phase time and update for subsequent changes to the pedestrian phase time.   

Ensure the countdown display begins normal operation upon the completion of the preemption 
sequence and no more than one pedestrian clearance cycle. 
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D. Signal Cable: 

Furnish 16-4 and 16-7 signal cable that complies with IMSA specification 20-1 except provide 
the following conductor insulation colors: 

 For 16-4 cable: white, yellow, red, and green 

 For 16-7 cable: white, yellow, red, green, yellow with black stripe tracer, red with black 
stripe tracer, and green with black stripe tracer. Apply continuous stripe tracer on conductor 
insulation with a longitudinal or spiral pattern. 

Provide a ripcord to allow the cable jacket to be opened without using a cutter. IMSA 
specification 19-1 will not be acceptable. Provide a cable jacket labeled with the IMSA specification 
number and provide conductors constructed of stranded copper. 

E. Optically-Programmed Vehicle Signal Sections: 

Material, equipment, and hardware furnished under this section must be pre-approved on the 
Department’s QPL by the date of installation. 

Design the programmable signal sections to tilt in two degree increments for a maximum of ten 
degrees above and ten degrees below horizontal, while still maintaining a common vertical axis. 

Design the programmable signal sections to mount to standard signal sections to form a signal 
head. Ensure that the programmable signal sections have a mounting system compatible with the 
standard 1 ½-inch traffic signal fittings. 

Provide an optical system consisting of a lamp, a diffuser, an optical limiter, and an objective 
lens. Ensure that all programming is accomplished optically with no hoods or louvers necessary to 
accomplish the programming. Provide optical masking tape with each section. 

Provide a 150-Watt, 115 VAC lamp with integral reflector and rated output of 1750 lumens. 
Ensure that the average rated life is at least 6000 hours. 

Provide a high resolution, annular, incremental lens. Ensure that the lens and door are sealed to 
provide a moisture and dust proof seal. Provide a red, yellow, or green ball or arrow indication as 
specified by the bid list, plans, or purchase order. 

F. Louvers: 

Material, equipment, and hardware furnished under this section must be pre-approved on the 
Department’s QPL by the date of installation. 

Provide louvers made from sheet aluminum. Paint the louvers alkyd urea black synthetic baked 
enamel with a minimum gloss reflectance and meeting the requirements of MIL-E-10169, “Enamel 
Heat Resisting, Instrument Black.” 

Ensure that the louvers have a 0-degree horizontal viewing angle. Provide a minimum of 5 
vanes. 

 



U-5833 TS-10 Rutherford County 

Version 18.1 10 print date: 07/11/18 

3. CONTROLLERS WITH CABINETS 

3.1. MATERIALS – TYPE 2070L CONTROLLERS 

Conform to CALTRANS Transportation Electrical Equipment Specifications (TEES) (dated 
August 16, 2002, plus Errata 1 dated October 27, 2003 and Errata 2 dated June 08, 2004) except as 
required herein.  

Furnish Model 2070L controllers. Ensure that removal of the CPU module from the controller 
will place the intersection into flash. 

The Department will provide software at the beginning of the burning-in period. Contractor shall 
give 5 working days notice before needing software. Program software provided by the Department. 

Provide model 2070L controllers with the latest version of OS9 operating software and device 
drivers, composed of the unit chassis and at a minimum the following modules and assemblies: 

 MODEL 2070 1B, CPU Module, Single Board  

 MODEL 2070-2A, Field I/O Module (FI/O) 

 Note: Configure the Field I/O Module to disable both the External WDT 
Shunt/Toggle Switch and SP3 (SP3 active indicator is “off”) 

 MODEL 2070-3B, Front Panel Module (FP), Display B (8x40) 

 MODEL 2070-4A, Power Supply Module, 10 AMP 

 MODEL 2070-7A, Async Serial Com Module (9-pin RS-232) 

Furnish one additional MODEL 2070-7A, Async Serial Com Module (9-pin RS-232) for all 
master controller locations. 

For each master location and central control center, furnish a U.S. Robotics V.92 or approved 
equivalent auto-dial/auto-answer external modem to accomplish the interface to the Department-
furnished microcomputers. Include all necessary hardware to ensure telecommunications. 

3.2.MATERIALS – GENERAL CABINETS 

Provide a moisture resistant coating on all circuit boards. 

Provide one 20 mm diameter radial lead UL-recognized metal oxide varistor (MOV) between 
each load switch field terminal and equipment ground.  Electrical performance is outlined below. 
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PROPERTIES OF MOV SURGE PROTECTOR 

Maximum Continuous Applied Voltage at 
185°  F 

150 VAC (RMS) 

200 VDC 

Maximum Peak 8x20µs Current at 185°  F 6500 A 

Maximum Energy Rating at 185°  F 80 J 

Voltage Range 1 mA DC Test at 77°  F 212-268 V 

Max. Clamping Voltage 8x20µs, 100A at 
77°  F 

395 V 

Typical Capacitance (1 MHz) at 77°  F 1600 pF 

 

Provide a power line surge protector that is a two-stage device that will allow connection of the 
radio frequency interference filter between the stages of the device. Ensure that a maximum 
continuous current is at least 10A at 120V. Ensure that the device can withstand a minimum of 20 
peak surge current occurrences at 20,000A for an 8x20 microsecond waveform. Provide a maximum 
clamp voltage of 395V at 20,000A with a nominal series inductance of 200h. Ensure that the 
voltage does not exceed 395V. Provide devices that comply with the following: 

Frequency (Hz) Minimum Insertion Loss 
(dB) 

                                 60   0 

                          10,000 30 

                          50,000 55 

                        100,000 50 

                        500,000 50 

                     2,000,000 60 

                     5,000,000 40 

                   10,000,000 20 

                   20,000,000 25 

 

3.3. MATERIALS – TYPE 170E CABINETS 

A. Type 170 E Cabinets General: 

Conform to the city of Los Angeles’ Specification No. 54-053-08, Traffic Signal Cabinet 
Assembly Specification (dated July 2008), except as required herein. 

Furnish model 332 base mounted cabinets configured for 8 vehicle phases, 4 pedestrian phases, 
and 6 overlaps. When overlaps are required, provide auxiliary output files for the overlaps. Do not 
reassign load switches to accommodate overlaps unless shown on electrical details. 
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Provide model 200 load switches, model 222 loop detector sensors, model 252 AC isolators, and 
model 242 DC isolators according to the electrical details.  As a minimum, provide one (1) model 
2018 conflict monitor, one (1) model 206L power supply unit, two (2) model 204 flashers, one (1) 
DC isolator (located in slot I14),  and four (4) model 430 flash transfer relays (provide seven (7) 
model 430 flash transfer relays if auxiliary output file is installed) with each cabinet. 

B. Type 170 E Cabinet Electrical Requirements: 

Provide a cabinet assembly designed to ensure that upon leaving any cabinet switch or conflict 
monitor initiated flashing operation, the controller starts up in the programmed start up phases and 
start up interval. 

Furnish two sets of non-fading cabinet wiring diagrams and schematics in a paper envelope or 
container and placed in the cabinet drawer.  

All AC+ power is subject to radio frequency signal suppression. 

Provide surge suppression in the cabinet for each type of cabinet device. Provide surge 
protection for the full capacity of the cabinet input file. Provide surge suppression devices that 
operate properly over a temperature range of -40º F to +185º F.  Ensure the surge suppression 
devices provide both common and differential modes of protection.  

Provide a pluggable power line surge protector that is installed on the back of the PDA (power 
distribution assembly) chassis to filter and absorb power line noise and switching transients.  Ensure 
the device incorporates LEDs for failure indication and provides a dry relay contact closure for the 
purpose of remote sensing. Ensure the device meets the following specifications: 

Peak Surge Current (Single pulse, 8x20µs)……..20,000A 

Occurrences (8x20µs waveform)………………..10 minimum @ 20,000A 

Maximum Clamp Voltage……………………….395VAC 

Operating Current………………………………..15 amps 

Response Time…………………………………..< 5 nanoseconds 

 

Provide a loop surge suppressor for each set of loop terminals in the cabinet.  Ensure the device 
meets the following specifications: 

Peak Surge Current (6 times, 8x20µs)   

(Differential Mode)………………………….400A 

(Common Mode)……………………………1,000A 

Occurrences (8x20µs waveform)………………..500 min @ 200A 

Maximum Clamp Voltage     

(Differential Mode @400A)…………………35V 

(Common Mode @1,000A)………………….35V 

Response Time…………………………………..< 5 nanoseconds 

Maximum Capacitance…………………………..35 pF 
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Provide a data communications surge suppressor for each communications line entering or 
leaving the cabinet.  Ensure the device meets the following specifications: 

Peak Surge Current (Single pulse, 8x20µs)……..10,000A 

Occurrences (8x20µs waveform)………………..100 min @ 2,000A 

Maximum Clamp Voltage……………………….Rated for equipment protected 

Response Time…………………………………..< 1 nanosecond 

Maximum Capacitance………………………….1,500 pF 

Maximum Series Resistance…………………….15 

 

Provide a DC signal surge suppressor for each DC input channel in the cabinet.  Ensure the 
device meets the following specifications: 

Peak Surge Current (Single pulse, 8x20µs)……..10,000A 

Occurrences (8x20µs waveform)………………..100 @ 2,000A 

Maximum Clamp Voltage……………………….30V 

Response Time…………………………………..< 1 nanosecond 

 

Provide a 120 VAC signal surge suppressor for each AC+ interconnect signal input.  Ensure the 
device meets the following specifications: 

Peak Surge Current (Single pulse, 8x20µs)……..20,000A 

Maximum Clamp Voltage………………………350VAC 

Response Time…………………………………..< 200 nanoseconds 

Discharge Voltage ………………………………<200 Volts @ 1,000A 

Insulation Resistance……………………………≥100 MΩ 

 

Provide conductors for surge protection wiring that are of sufficient size (ampacity) to withstand 
maximum overcurrents which could occur before protective device thresholds are attained and 
current flow is interrupted. 

If additional surge protected power outlets are needed to accommodate fiber transceivers, 
modems, etc., install a UL listed, industrial, heavy-duty type power outlet strip with a minimum 
rating of 15 A / 125 VAC, 60 Hz. Provide a strip that has a minimum of 3 grounded outlets. Ensure 
the power outlet strip plugs into one of the controller unit receptacles located on the rear of the PDA. 
Ensure power outlet strip is mounted securely; provide strain relief if necessary. 

Provide a door switch in the front and a door switch in the rear of the cabinet that will provide 
the controller unit with a Door Ajar alarm when either the front or the rear door is open.  Ensure the 
door switches apply DC ground to the Input File when either the front door or the rear door is open. 
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Furnish a fluorescent fixture in the rear across the top of the cabinet and another fluorescent 
fixture in the front across the top of the cabinet at a minimum. Ensure that the fixtures provide 
sufficient light to illuminate all terminals, labels, switches, and devices in the cabinet. Conveniently 
locate the fixtures so as not to interfere with a technician’s ability to perform work on any devices or 
terminals in the cabinet. Provide a protective diffuser to cover exposed bulbs. Install 16 watt T-4 
lamps in the fluorescent fixtures. Provide a door switch to provide power to each fixture when the 
respective door is open. Wire the fluorescent fixtures to the 15 amp ECB (equipment circuit 
breaker). 

 

Furnish a police panel with a police panel door. Ensure that the police panel door permits access 
to the police panel when the main door is closed. Ensure that no rainwater can enter the cabinet even 
with the police panel door open. Provide a police panel door hinged on the right side as viewed from 
the front. Provide a police panel door lock that is keyed to a standard police/fire call box key. In 
addition to the requirements of LA Specification No. 54-053-08, provide the police panel with a 
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toggle switch connected to switch the intersection operation between normal stop-and-go operation 
(AUTO) and manual operation (MANUAL). Ensure that manual control can be implemented using 
inputs and software such that the controller provides full programmed clearance times for the yellow 
clearance and red clearance for each phase while under manual control. 

Provide a 1/4-inch locking phone jack in the police panel for a hand control to manually control 
the intersection. Provide sufficient room in the police panel for storage of a hand control and cord.  

For model 332 base mounted cabinets, ensure terminals J14-E and J14-K are wired together on 
the rear of the Input File. Connect TB9-12 (J14 Common) on the Input Panel to T1-2 (AC-) on the 
rear of the PDA. 

Provide detector test switches mounted at the top of the cabinet rack or other convenient location 
which may be used to place a call on each of eight phases based on the chart below. Provide three 
positions for each switch: On (place call), Off (normal detector operation), and Momentary On 
(place momentary call and return to normal detector operation after switch is released). Ensure that 
the switches are located such that the technician can read the controller display and observe the 
intersection. 

Connect detector test switches for cabinets as follows: 

332 Cabinet 

Detector Call Switches Terminals

Phase 1   I1-W 

Phase 2   I4-W 

Phase 3   I5-W 

Phase 4   I8-W 

Phase 5   J1-W 

Phase 6   J4-W 

Phase 7   J5-W 

Phase 8   J8-W 

 

Provide the PCB 28/56 connector for the conflict monitor unit (CMU) with 28 independent 
contacts per side, dual-sided with 0.156 inch contact centers.  Provide the PCB 28/56 connector 
contacts with solder eyelet terminations.   Ensure all connections to the PCB 28/56 connector are 
soldered to the solder eyelet terminations.   

Ensure that all cabinets have the CMU connector wired according to the 332 cabinet connector 
pin assignments (include all wires for auxiliary output file connection).  Wire pins 13, 16, R, and U 
of the CMU connector to a separate 4 pin plug, P1, as shown below.  Provide a second plug, P2, 
which will mate with P1 and is wired to the auxiliary output file as shown below.  Provide an 
additional plug, P3, which will mate with P1 and is wired to the pedestrian yellow circuits as shown 
below.  When no auxiliary output file is installed in the cabinet, provide wires for the green and 
yellow inputs for channels 11, 12, 17, and 18, the red inputs for channels 17 and 18, and the wires 
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for the P2 plug.  Terminate the two-foot wires with ring type lugs, insulated, and bundled for 
optional use. 

 P1 P2 P3 

PIN FUNCTION CONN TO FUNCTION CONN TO FUNCTION CONN TO 

1 CH-9G CMU-13 OLA-GRN A123 2P-YEL 114 

2 CH-9Y CMU-16 OLA-YEL A122 4P-YEL 105 

3 CH-10G CMU-R OLB-GRN A126 6P-YEL 120 

4 CH-10Y CMU-U OLB-YEL A125 8P-YEL 111 

 

Do not provide the P20 terminal assembly (red monitor board) or red interface ribbon cable as 
specified in LA Specification No. 54-053-08.   

Provide a P20 connector that mates with and is compatible with the red interface connector 
mounted on the front of the conflict monitor.  Ensure that the P20 connector and the red interface 
connector on the conflict monitor are center polarized to ensure proper connection.  Ensure that 
removal of the P20 connector will cause the conflict monitor to recognize a latching fault condition 
and place the cabinet into flashing operation. 

Wire the P20 connector to the output file and auxiliary output file using 22 AWG stranded wires.  
Ensure the length of these wires is a minimum of 42 inches in length.  Provide a durable braided 
sleeve around the wires to organize and protect the wires. 

Wire the P20 connector to the traffic signal red displays to provide inputs to the conflict monitor 
as shown below.  Ensure the pedestrian Don’t Walk circuits are wired to channels 13 through 16 of 
the P20 connector.  When no auxiliary output file is installed in the cabinet, provide wires for 
channels 9 through 12 reds.   Provide a wire for special function 1. Terminate the unused wires with 
ring type lugs, insulated, and bundled for optional use. 

 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 P20 Connector 

PIN FUNCTION CONN TO PIN FUNCTION CONN TO 

1 Channel 15 Red 119 2 Channel 16 Red 110 

3 Channel 14 Red 104 4 Chassis GND 01-9 

5 Channel 13 Red 113 6 N/C  

7 Channel 12 Red AUX 101 8 Spec Function 1  

9 Channel 10 Red AUX 124 10 Channel 11 Red AUX 114 

11 Channel 9 Red AUX 121 12 Channel 8 Red 107 

13 Channel 7 Red 122 14 Channel 6 Red 134 

15 Channel 5 Red 131 16 Channel 4 Red 101 

17 Channel 3 Red 116 18 Channel 2 Red 128 

19 Channel 1 Red 125 20 Red Enable 01-14 
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Ensure the controller unit outputs to the auxiliary output file are pre-wired to the C5 connector.  
When no auxiliary output file is installed in the cabinet, connect the C5 connector to a storage socket 
located on the Input Panel or on the rear of the PDA. 

Do not wire pin 12 of the load switch sockets. 

In addition to the requirements of LA Specification No. 54-053-08, ensure relay K1 on the 
Power Distribution Assembly (PDA) is a four pole relay and K2 on the PDA is a two pole relay. 

Provide a two pole, ganged circuit breaker for the flash bus circuit.  Ensure the flash bus circuit 
breaker is an inverse time circuit breaker rated for 10 amps at 120 VAC with a minimum of 10,000 
RMS symmetrical amperes short circuit current rating.  Do not provide the auxiliary switch feature 
on the flash bus circuit breaker.  Ensure the ganged flash bus circuit breaker is certified by the circuit 
breaker manufacturer to provide gang tripping operation. 

 

Ensure auxiliary output files are wired as follows: 

AUXILIARY OUTPUT FILE 

TERMINAL BLOCK TA ASSIGNMENTS 

POSITION FUNCTION 

1 Flasher Unit #1, Circuit 1/FTR1 (OLA, OLB)/FTR3 
(OLE) 

2 Flasher Unit #1, Circuit 2/FTR2 (OLC, OLD)/FTR3 
(OLF) 

3 Flash Transfer Relay Coils 

4 AC - 

5 Power Circuit 5 

6 Power Circuit 5 

7 Equipment Ground Bus 

8 NC 
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Provide four spare load resistors mounted in each cabinet.   Ensure each load resistor is rated as 
shown in the table below.   Wire one side of each load resistor to AC-.  Connect the other side of 
each resistor to a separate terminal on a four (4) position terminal block.  Mount the load resistors 
and terminal block either inside the back of Output File No. 1 or on the upper area of the Service 
Panel. 

 

ACCEPTABLE LOAD RESISTOR 
VALUES 

VALUE (ohms) WATTAGE 

1.5K – 1.9 K 25W (min) 

2.0K – 3.0K 10W (min) 

 

Provide Model 200 load switches, Model 204 flashers, Model 242 DC isolators, Model 252 AC 
isolators, and Model 206L power supply units that conform to CALTRANS’ “Transportation 
Electrical Equipment Specifications” dated March 12, 2009 with Erratum 1. 

C. Type 170 E Cabinet Physical Requirements: 

Do not mold, cast, or scribe the name “City of Los Angeles” on the outside of the cabinet door as 
specified in LA Specification No. 54-053-08.  Do not provide a Communications Terminal Panel as 
specified in LA Specification No. 54-053-08.  Do not provide terminal block TBB on the Service 
Panel.  Do not provide Cabinet Verification Test Program software or associated test jigs as 
specified in LA Specification No. 54-053-08. 

Furnish unpainted, natural, aluminum cabinet shells. Ensure that all non-aluminum hardware on 
the cabinet is stainless steel or a Department approved non-corrosive alternate.  

Ensure the lifting eyes, gasket channels, police panel, and all supports welded to the enclosure 
and doors are fabricated from 0.125 inch minimum thickness aluminum sheet and meet the same 
standards as the cabinet and doors.  

Provide front and rear doors with latching handles that allow padlocking in the closed position. 
Furnish 0.75 inch minimum diameter stainless steel handles with a minimum 0.5 inch shank. Place 
the padlocking attachment at 4.0 inches from the handle shank center to clear the lock and key. 
Provide an additional 4.0 inches minimum gripping length. 

Provide Corbin #2 locks on the front and rear doors. Provide one (1) Corbin #2 and one (1) 
police master key with each cabinet. Ensure main door locks allow removal of keys in the locked 
position only. 

Provide a surge protection panel with 16 loop surge protection devices and designed to allow 
sufficient free space for wire connection/disconnection and surge protection device replacement. For 
model 332 cabinets, provide an additional 20 loop surge protection devices. Provide an additional 
two AC+ interconnect surge devices to protect one slot and eight DC surge protection devices to 
protect four slots. Provide no protection devices on slot I14.  

For base mounted cabinets, mount surge protection panels on the left side of the cabinet as viewed 
from the rear. Attach each panel to the cabinet rack assembly using bolts and make it easily 
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removable. Mount the surge protection devices in vertical rows on each panel and connect the 
devices to one side of 12 position, double row terminal blocks with #8 screws. For each surge 
protection panel, terminate all grounds from the surge protection devices on a copper equipment 
ground bus attached to the surge protection panel. Wire the terminals to the rear of a standard input 
file using spade lugs for input file protection. 

Provide permanent labels that indicate the slot and the pins connected to each terminal that may 
be viewed from the rear cabinet door. Label and orient terminals so that each pair of inputs is next to 
each other. Indicate on the labeling the input file (I or J), the slot number (1-14) and the terminal 
pins of the input slots (either D & E for upper or J & K for lower).   

 Provide a minimum 14 x 16 inch pull out, hinged top shelf located immediately below controller 
mounting section of the cabinet. Ensure the shelf is designed to fully expose the table surface outside 
the controller at a height approximately even with the bottom of the controller. Ensure the shelf has a 
storage bin interior which is a minimum of 1 inch deep and approximately the same dimensions as 
the shelf. Provide an access to the storage area by lifting the hinged top of the shelf. Fabricate the 
shelf and slide from aluminum or stainless steel and ensure the assembly can support the 2070L 
controller plus 15 pounds of additional weight. Ensure shelf has a locking mechanism to secure it in 
the fully extended position and does not inhibit the removal of the 2070L controller or removal of 
cards inside the controller when fully extended. Provide a locking mechanism that is easily released 
when the shelf is to be returned to its non-use position directly under the controller. 

D. Model 2018 Enhanced Conflict Monitor: 

Furnish Model 2018 Enhanced Conflict Monitors that provide monitoring of 18 channels.  
Ensure each channel consists of a green, yellow, and red field signal input.  Ensure that the conflict 
monitor meets or exceeds CALTRANS’ Transportation Electrical Equipment Specifications dated 
March 12, 2009, with Erratum 1 (hereafter referred to as CALTRANS’ 2009 TEES) for a model 210 
monitor unit and other requirements stated in this specification.  

Ensure the conflict monitor is provided with an 18 channel conflict programming card.  Pin EE 
and Pin T of the conflict programming card shall be connected together.  Pin 16 of the conflict 
programming card shall be floating.  Ensure that the absence of the conflict programming card will 
cause the conflict monitor to trigger (enter into fault mode), and remain in the triggered state until 
the programming card is properly inserted and the conflict monitor is reset. 

      Provide a conflict monitor that incorporates LED indicators into the front panel to dynamically 
display the status of the monitor under normal conditions and to provide a comprehensive review of 
field inputs with monitor status under fault conditions.  Ensure that the monitor indicates the 
channels that were active during a conflict condition and the channels that experienced a failure for 
all other per channel fault conditions detected.  Ensure that these indications and the status of each 
channel are retained until the Conflict Monitor is reset.  Furnish LED indicators for the following: 

 AC Power (Green LED indicator) 

 VDC Failed (Red LED indicator) 

 WDT Error (Red LED indicator) 

 Conflict (Red LED indicator) 

 Red Fail (Red LED indicator) 
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 Dual Indication (Red LED indicator) 

 Yellow/Clearance Failure (Red LED indicator) 

 PCA/PC Ajar (Red LED indicator) 

 Monitor Fail/Diagnostic Failure (Red LED indicator) 

 54 Channel Status Indicators (1 Red, 1 Yellow, and 1 Green LED indicator for each of the 18 
channels) 

Provide a switch to set the Red Fail fault timing.   Ensure that when the switch is in the ON 
position the Red Fail fault timing value is set to 1350 +/- 150 ms (2018 mode).  Ensure that when the 
switch is in the OFF position the Red Fail fault timing value is set to 850 +/- 150 ms (210 mode). 

Provide a switch to set the Watchdog fault timing.   Ensure that when the switch is in the ON 
position the Watchdog fault timing value is set to 1.0 +/- 0.1 s (2018 mode).  Ensure that when the 
switch is in the OFF position the Watchdog fault timing value is set to 1.5 +/- 0.1 s (210 mode). 

Provide a jumper or switch to set the AC line brown-out levels.   Ensure that when the jumper is 
present or the switch is in the ON position the AC line dropout voltage threshold is 98 +/- 2 Vrms, 
the AC line restore voltage threshold is 103 +/- 2 Vrms, and the AC line brown-out timing value is 
set to 400  +/- 50ms (2018 mode).  Ensure that when the jumper is not present or the switch is in the 
OFF position the AC line dropout voltage threshold is 92 +/- 2 Vrms, the AC line restore voltage 
threshold is 98 +/- 2 Vrms, and the AC line brown-out timing value is set to 80 +/- 17 ms (210 
mode). 

Provide a jumper or switch that will enable and disable the Watchdog Latch function.  Ensure 
that when the jumper is not present or the switch is in the OFF position the Watchdog Latch function 
is disabled.  In this mode of operation, a Watchdog fault will be reset following a power loss, 
brownout, or power interruption.  Ensure that when the jumper is present or the switch is in the ON 
position the Watchdog Latch function is enabled.  In this mode of operation, a Watchdog fault will 
be retained until a Reset command is issued.  

Provide a jumper that will reverse the active polarity for pin #EE (output relay common).  Ensure 
that when the jumper is not present pin #EE (output relay common) will be considered ‘Active’ at a 
voltage greater than 70 Vrms and ‘Not Active’ at a voltage less than 50 Vrms (Caltrans mode).  
Ensure that when the jumper is present pin #EE (output relay common) will be considered ‘Active’ 
at a voltage less than 50 Vrms and ‘Not Active’ at a voltage greater than 70 Vrms (Failsafe mode). 

In addition to the connectors required by CALTRANS’ 2009 TEES, provide the conflict monitor 
with a red interface connector mounted on the front of the monitor.  Ensure the connector is a 20 pin, 
right angle, center polarized, male connector with latching clip locks and polarizing keys.  Ensure 
the right angle solder tails are designed for a 0.062” thick printed circuit board.  Keying of the 
connector shall be between pins 3 and 5, and between 17 and 19.  Ensure the connector has two rows 
of pins with the odd numbered pins on one row and the even pins on the other row.  Ensure the 
connector pin row spacing is 0.10” and pitch is 0.10”.  Ensure the mating length of the connector 
pins is 0.24”.  Ensure the pins are finished with gold plating 30µ” thick.  
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Ensure the red interface connector pins on the monitor have the following functions: 

Pin # Function Pin # Function 

 1 Channel 15 Red  2 Channel 16 Red 

 3 Channel 14 Red  4 Chassis Ground 

 5 Channel 13 Red  6 Special Function 2 

 7 Channel 12 Red  8 Special Function 1 

 9 Channel 10 Red 10 Channel 11 Red 

11 Channel 9 Red 12 Channel 8 Red 

13 Channel 7 Red 14 Channel 6 Red 

15 Channel 5 Red 16 Channel 4 Red 

17 Channel 3 Red 18 Channel 2 Red 

19 Channel 1 Red 20 Red Enable 

 

Ensure that removal of the P20 cable connector will cause the conflict monitor to recognize a 
latching fault condition and place the cabinet into flashing operation.  

Provide Special Function 1 and Special Function 2 inputs to the unit which shall disable only Red 
Fail Monitoring when either input is sensed active. A Special Function input shall be sensed active 
when the input voltage exceeds 70 Vrms with a minimum duration of 550 ms. A Special Function 
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input shall be sensed not active when the input voltage is less than 50 Vrms or the duration is less 
than 250 ms. A Special Function input is undefined by these specifications and may or may not be 
sensed active when the input voltage is between 50 Vrms and 70 Vrms or the duration is between 250 
ms and 550 ms. 

Ensure the conflict monitor recognizes field signal inputs for each channel that meet the following 
requirements: 

 consider a Red input greater than 70 Vrms and with a duration of at least 500 ms as an “on” 
condition;  

 consider a Red input less than 50 Vrms or with a duration of less than 200 ms as an “off” 
condition (no valid signal);   

 consider a Red input between 50 Vrms and 70 Vrms or with a duration between 200 ms and 
500 ms to be undefined by these specifications;   

 consider a Green or Yellow input greater than 25 Vrms and with a duration of at least 500 ms 
as an “on” condition; 

 consider a Green or Yellow input less than 15 Vrms or with a duration of less than 200 ms as 
an “off” condition; and 

 consider a Green or Yellow input between 15 Vrms and 25 Vrms or with a duration between 
200 ms and 500 ms to be undefined by these specifications. 

Provide a conflict monitor that recognizes the faults specified by CALTRANS’ 2009 TEES and 
the following additional faults. Ensure the conflict monitor will trigger upon detection of a fault and 
will remain in the triggered (in fault mode) state until the unit is reset at the front panel or through 
the external remote reset input for the following failures: 

1. Red Monitoring or Absence of Any Indication (Red Failure): A condition in which no 
“on” voltage signal is detected on any of the green, yellow, or red inputs to a given monitor 
channel. If a signal is not detected on at least one input (R, Y, or G) of a conflict monitor 
channel for a period greater than 1000 ms when used with a 170 controller and 1500 ms 
when used with a 2070 controller, ensure monitor will trigger and put the intersection into 
flash. If the absence of any indication condition lasts less than 700 ms when used with a 170 
controller and 1200 ms when used with a 2070 controller, ensure conflict monitor will not 
trigger. Red fail monitoring shall be enabled on a per channel basis by the use of switches 
located on the conflict monitor.  Have red monitoring occur when all of the following input 
conditions are in effect:  

a) Red Enable input to monitor is active (Red Enable voltages are “on” at greater than 70 
Vrms, off at less than 50 Vrms, undefined between 50 and 70 Vrms), and  

b) Neither Special Function 1 nor Special Function 2 inputs are active. 

c) Pin #EE (output relay common) is not active 

2. Short/Missing Yellow Indication Fault (Clearance Error): Yellow indication following a 
green is missing or shorter than 2.7 seconds (with ± 0.1-second accuracy). If a channel fails 
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to detect an “on” signal at the Yellow input for a minimum of 2.7 seconds (± 0.1 second) 
following the detection of an “on” signal at a Green input for that channel, ensure that the 
monitor triggers and generates a clearance/short yellow error fault indication.  Short/missing 
yellow (clearance) monitoring shall be enabled on a per channel basis by the use of switches 
located on the conflict monitor.  This fault shall not occur when the channel is programmed 
for Yellow Inhibit, when the Red Enable signal is inactive or pin #EE (output relay common) 
is active. 

3. Dual Indications on the Same Channel: In this condition, more than one indication 
(R,Y,G) is detected as “on” at the same time on the same channel. If dual indications are 
detected for a period greater than 500 ms, ensure that the conflict monitor triggers and 
displays the proper failure indication (Dual Ind fault). If this condition is detected for less 
than 200 ms, ensure that the monitor does not trigger.  G-Y-R dual indication monitoring 
shall be enabled on a per channel basis by the use of switches located on the conflict monitor.  
G-Y dual indication monitoring shall be enabled for all channels by use of a switch located 
on the conflict monitor. This fault shall not occur when the Red Enable signal is inactive or 
pin #EE (output relay common) is active. 

4. Configuration Settings Change: The configuration settings are comprised of (as a 
minimum) the permissive diode matrix, dual indication switches, yellow disable jumpers, any 
option switches, any option jumpers, and the Watchdog Enable switch.  Ensure the conflict 
monitor compares the current configuration settings with the previous stored configuration 
settings on power-up, on reset, and periodically during operation.  If any of the configuration 
settings are changed, ensure that the conflict monitor triggers and causes the program card 
indicator to flash.  Ensure that configuration change faults are only reset by depressing and 
holding the front panel reset button for a minimum of three seconds.  Ensure the external 
remote reset input does not reset configuration change faults.  

Ensure the conflict monitor will trigger and the AC Power indicator will flash at a rate of 2 Hz ± 
20% with a 50% duty cycle when the AC Line voltage falls below the “drop-out” level.  Ensure the 
conflict monitor will resume normal operation when the AC Line voltage returns above the “restore” 
level.  Ensure the AC Power indicator will remain illuminated when the AC voltage returns above 
the “restore” level.  Should an AC Line power interruption occur while the monitor is in the fault 
mode, then upon restoration of AC Line power, the monitor will remain in the fault mode and the 
correct fault and channel indicators will be displayed. 

Provide a flash interval of at least 6 seconds and at most 10 seconds in duration following a 
power-up, an AC Line interruption, or a brownout restore.  Ensure the conflict monitor will suspend 
all fault monitoring functions, close the Output relay contacts, and flash the AC indicator at a rate of 
4 Hz ± 20% with a 50% duty cycle during this interval.  Ensure the termination of the flash interval 
after at least 6 seconds if the Watchdog input has made 5 transitions between the True and False 
state and the AC Line voltage is greater than the “restore” level.  If the watchdog input has not made 
5 transitions between the True and False state within 10 ± 0.5 seconds, the monitor shall enter a 
WDT error fault condition. 



U-5833 TS-24 Rutherford County 

Version 18.1 24 print date: 07/11/18 

Ensure the conflict monitor will monitor an intersection with a minimum of four approaches using 
the four-section Flashing Yellow Arrow (FYA) vehicle traffic signal as outlined by the NCHRP 3-54 
research project for protected-permissive left turn signal displays.  Ensure the conflict monitor will 
operate in the FYA mode and FYAc (Compact) mode as specified below to monitor each channel 
pair for the following fault conditions: Conflict, Flash Rate Detection, Red Fail, Dual Indication, and 
Clearance.  Provide a switch to select between the FYA mode and FYAc mode.  Provide a switch to 
select each FYA phase movement for monitoring. 

FYA mode 

FYA Signal 
Head 

Phase 1 Phase 3 Phase 5 Phase 7 

Red Arrow Channel 9 Red Channel 10 Red Channel 11 Red Channel 12 Red 

Yellow 
Arrow 

Channel 9 
Yellow 

Channel 10 
Yellow 

Channel 11 
Yellow 

Channel 12 
Yellow 

Flashing 
Yellow 
Arrow 

Channel 9 
Green 

Channel 10 
Green 

Channel 11 
Green 

Channel 12 
Green 

Green 
Arrow 

Channel 1 
Green 

Channel 3 Green Channel 5 Green Channel 7 Green

 

FYAc mode 

FYA Signal 
Head 

Phase 1 Phase 3 Phase 5 Phase 7 

Red Arrow Channel 1 Red Channel 3 Red Channel 5 Red Channel 7 Red 

Yellow 
Arrow 

Channel 1 
Yellow 

Channel 3 
Yellow 

Channel 5 
Yellow 

Channel 7 
Yellow 

Flashing 
Yellow 
Arrow 

Channel 1 
Green 

Channel 3 Green Channel 5 Green Channel 7 Green

Green 
Arrow 

Channel 9 
Green 

Channel 9 
Yellow 

Channel 10 
Green 

Channel 10 
Yellow 

 

If a FYA channel pair is enabled for FYA operation, the conflict monitor will monitor the FYA 
logical channel pair for the additional following conditions: 

1. Conflict:  Channel conflicts are detected based on the permissive programming jumpers on 
the program card.  This operation remains unchanged from normal operation except for the 
solid Yellow arrow (FYA clearance) signal. 

2. Yellow Change Interval Conflict:  During the Yellow change interval of the Permissive 
Turn channel (flashing Yellow arrow) the conflict monitor shall verify that no conflicting 
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channels to the solid Yellow arrow channel (clearance) are active.  These conflicting 
channels shall be determined by the program card compatibility programming of the 
Permissive Turn channel (flashing Yellow arrow).  During the Yellow change interval of the 
Protected Turn channel (solid Green arrow) the conflict monitor shall verify that no 
conflicting channels to the solid Yellow arrow channel (clearance) are active as determined 
by the program card compatibility programming of the Protected Turn channel (solid Green 
arrow). 

3. Flash Rate Detection:  The conflict monitor unit shall monitor for the absence of a valid 
flash rate for the Permissive turn channel (flashing Yellow arrow).   If the Permissive turn 
channel (flashing Yellow arrow) is active for a period greater than 1600 milliseconds, ensure 
the conflict monitor triggers and puts the intersection into flash. If the Permissive turn 
channel (flashing Yellow arrow) is active for a period less than 1400 milliseconds, ensure the 
conflict monitor does not trigger.  Ensure the conflict monitor will remain in the triggered (in 
fault mode) state until the unit is reset at the front panel or through the external remote reset 
input.  Provide a jumper or switch that will enable and disable the Flash Rate Detection 
function.  Ensure that when the jumper is not present or the switch is in the OFF position the 
Flash Rate Detection function is enabled.  Ensure that when the jumper is present or the 
switch is in the ON position the Flash Rate Detection function is disabled.   

4. Red Monitoring or Absence of Any Indication (Red Failure):  The conflict monitor unit 
shall detect a red failure if there is an absence of voltage on all four of the inputs of a FYA 
channel pair (RA, YA, FYA, GA).     

5. Dual Indications on the Same Channel:  The conflict monitor unit shall detect a dual 
indication if two or more inputs of a FYA channel pair (RA, YA, FYA, GA) are “on” at the 
same time.     

6. Short/Missing Yellow Indication Fault (Clearance Error):  The conflict monitor unit shall 
monitor the solid Yellow arrow for a clearance fault when terminating both the Protected 
Turn channel (solid Green arrow) interval and the Permissive Turn channel (flashing Yellow 
arrow) interval. 

Ensure that the conflict monitor will log at least nine of the most recent events detected by the 
monitor in non-volatile EEPROM memory (or equivalent).  For each event, record at a minimum the 
time, date, type of event, status of each field signal indication with RMS voltage, and specific 
channels involved with the event.  Ensure the conflict monitor will log the following events: monitor 
reset, configuration, previous fault, and AC line.  Furnish the signal sequence log that shows all 
channel states (Greens, Yellows, and Reds) and the Red Enable State for a minimum of 2 seconds 
prior to the current fault trigger point.  Ensure the display resolution of the inputs for the signal 
sequence log is not greater than 50 ms.   

For conflict monitors used within an Ethernet communications system, provide a conflict 
monitor with an Ethernet 10/100 Mbps, RJ-45 port for data communication access to the monitor by 
a local notebook computer and remotely via a workstation or notebook computer device connected 
to the signal system local area network.  The Ethernet port shall be electrically isolated from the 
conflict monitor’s electronics and shall provide a minimum of 1500 Vrms isolation.  Integrate 
monitor with Ethernet network in cabinet.  Provide software to retrieve the time and date from a 
network server in order to synchronize the on-board times between the conflict monitor and the 
controller.  Furnish and install the following Windows based, graphic user interface software on 
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workstations and notebook computers where the signal system client software is installed: 1) 
software to view and retrieve all event log information, 2) software that will search and display a list 
of conflict monitor IP addresses and IDs on the network, and 3) software to change the conflict 
monitor’s network parameters such as IP address and subnet mask.   

For non-Ethernet connected monitors, provide a RS-232C/D compliant port (DB-9 female 
connector) on the front panel of the conflict monitor in order to provide communications from the 
conflict monitor to the 170/2070 controller or to a Department-furnished laptop computer.  
Electrically isolate the port interface electronics from all monitor electronics, excluding Chassis 
Ground.  Ensure that the controller can receive all event log information through a controller 
Asynchronous Communications Interface Adapter (Type 170E) or Async Serial Comm Module 
(2070).  Furnish and connect a serial cable from the conflict monitor’s DB-9 connector to Comm 
Port 1 of the 2070 controller.  Ensure conflict monitor communicates with the controller.  Provide a 
Windows based graphic user interface software to communicate directly through the same monitor 
RS-232C/D compliant port to retrieve and view all event log information to a Department-furnished 
laptop computer.  The RS-232C/D compliant port on the monitor shall allow the monitor to function 
as a DCE device with pin connections as follows: 

  

Conflict Monitor RS-232C/D (DB-9 Female) Pinout 

Pin Number Function I/O 

1 DCD O 

2 TX Data O 

3 RX Data I 

4 DTR I 

5 Ground - 

6 DSR O 

7 CTS I 

8 RTS O 

9 NC - 
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MONITOR BOARD EDGE CONNECTOR 

Pin # Function (Back Side) Pin # Function (Component 
Side) 

1 Channel 2 Green A Channel 2 Yellow 
2 Channel 13 Green B Channel 6 Green 
3 Channel 6 Yellow C Channel 15 Green 
4 Channel 4 Green D Channel 4 Yellow 
5 Channel 14 Green E Channel 8 Green 
6 Channel 8 Yellow F Channel 16 Green 
7 Channel 5 Green H Channel 5 Yellow 
8 Channel 13 Yellow J Channel 1 Green 
9 Channel 1 Yellow K Channel 15 Yellow 
10 Channel 7 Green L Channel 7 Yellow 
11 Channel 14 Yellow M Channel 3 Green 
12 Channel 3 Yellow N Channel 16 Yellow 
13 Channel 9 Green P Channel 17 Yellow 
14 Channel 17 Green R Channel 10 Green 
15 Channel 11 Yellow S Channel 11 Green 
16 Channel 9 Yellow T Channel 18 Yellow 
17 Channel 18 Green U Channel 10 Yellow 
--  --
18 Channel 12 Yellow V Channel 12 Green 
19 Channel 17 Red W Channel 18 Red 
20 Chassis Ground X Not Assigned 
21 AC- Y DC Common 
22 Watchdog Timer Z External Test Reset 
23 +24VDC AA +24VDC
24 Tied to Pin 25 BB Stop Time (Output) 
25 Tied to Pin 24 CC Not Assigned 
26 Not Assigned DD Not Assigned 
27 Relay Output, Side #3, N.O. EE Relay Output,Side 

#2,Common 
28 Relay Output, Side #1, N.C. FF AC+

 

                --  Slotted for keying between Pins 17/U and 18/V 
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CONFLICT PROGRAM CARD PIN ASSIGNMENTS 

Pin # Function (Back Side) Pin # Function (Component 
Side) 

1 Channel 2 Green A Channel 1 Green 
2 Channel 3 Green B Channel 2 Green 
3 Channel 4 Green C Channel 3 Green 
4 Channel 5 Green D Channel 4 Green 
5 Channel 6 Green E Channel 5 Green 
6 Channel 7 Green F Channel 6 Green 
7 Channel 8 Green H Channel 7 Green 
8 Channel 9 Green J Channel 8 Green 
9 Channel 10 Green K Channel 9 Green 
10 Channel 11 Green L Channel 10 Green 
11 Channel 12 Green M Channel 11 Green 
12 Channel 13 Green N Channel 12 Green 
13 Channel 14 Green P Channel 13 Green 
14 Channel 15 Green R Channel 14 Green 
15 Channel 16 Green S Channel 15 Green 
16 N/C T PC AJAR
17 Channel 1 Yellow U Channel 9 Yellow 
18 Channel 2 Yellow V Channel 10 Yellow 
19 Channel 3 Yellow W Channel 11 Yellow 
20 Channel 4 Yellow X Channel 12 Yellow 
21 Channel 5 Yellow Y Channel 13 Yellow 
22 Channel 6 Yellow Z Channel 14 Yellow 
23 Channel 7 Yellow AA Channel 15 Yellow 
24 Channel 8 Yellow BB Channel 16 Yellow 
--  --
25 Channel 17 Green CC Channel 17 Yellow 
26 Channel 18 Green DD Channel 18 Yellow 
27 Channel 16 Green EE PC AJAR (Program Card)
28 Yellow Inhibit Common FF Channel 17 Green 

 

                --  Slotted for keying between Pins 24/BB and 25/CC 
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E. Preemption and Sign Control Box 

Provide preemption and sign control box to operate in a Model 332 cabinet.  Provide hardware to 
mount the box to the cage of the cabinet to ensure the front side is facing the opposite side of the 
cabinet.  Furnish the material of the box from a durable finished metallic or thermoplastic case.  
Ensure the size of the box is not greater than 7(l) x 5(w) x 5(d) inches.  Ensure that no modification 
is necessary to mount the box on the cabinet cage. 

Provide the following components in the preemption and sign control box: relays, fuses, terminal 
blocks, MOVs, resistor, RC network, lamp, and push button switch.   

Provide UL Listed or Recognized relay K1 as a DPDT enclosed relay (120 VAC, 60 Hz coil) 
with an 8-pin octal-style plug and associated octal base.  Provide contact material made of AgCdO 
with a 10 amp, 240 VAC rating.  Ensure the relay has a specified pickup voltage of 102 VAC.   

Provide relay SSR1 as a Triac SPST normally open solid state relay that is rated for 120 VAC 
input and zero-crossing (resistive load) 25 amp @ 120 VAC output.  Ensure the relay turns on at 90 
Vrms within 10 ms and turns off at 10 Vrms within 40 ms.  Ensure the relay has physical 
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characteristics as shown in the wiring detail in Figure 1.  Provide 4 terminal screws with saddle 
clamps. 

Provide fuses F1 and F2 as a UL Listed ¼″ x 1-1/4″ glass tube rated at 250 volts with a 10kA 
interrupting rating.  Ensure F1 non-delay (fast-acting) and F2 slow-blow (time-delay) fuses have a 
maximum opening times of 60 minutes and 120 seconds for currents of 135 and 200 percent of the 
ampere rating, respectively.  Ensure F2 slow-blow (time-delay) fuses have a minimum opening 
times of 12 seconds at 200 percent of the ampere rating.  Provide fuse holders that are UL 
Recognized panel-mounted holders rated 250V, 15 ampere minimum with bayonet-type knobs 
which accept ¼″ x 1-1/4″ glass tube fuses.  

Provide terminal blocks that are rated for 300V and are made of electrical grade thermoplastic or 
thermosetting plastic.  Ensure each terminal block is of closed back design and has recessed-screw 
terminals with molded barriers between terminals.  Ensure each terminal block is labeled with a 
block designation.  Ensure each terminal is labeled with the function and a number. 

Provide 3/4-inch diameter radial lead UL-recognized metal oxide varistors (MOVs) that have 
electrical performance as outlined below. 

PROPERTIES OF MOV SURGE PROTECTOR 

Maximum Continuous Applied Voltage at 
185°  F 

150 VAC (RMS) 
200 VDC 

Maximum Peak 8x20µs Current at 185° F 6500 A 

Maximum Energy Rating at 185° F 80 J 

Voltage Range 1 mA DC Test at 77° F 212-268 V 

Max. Clamping Voltage 8x20µs, 100A at 
77°  F 

395 V 

Typical Capacitance (1 MHz) at 77° F 1600 pF 

 

Provide resistor R1 as a 2K ohm, 12 watt, wirewound resistor with tinned terminals and 
attaching leads.  Ensure the resistor is spaced apart from surrounding wires. 

Provide a LED or incandescent lamp that has a voltage rating of 120 VAC with a minimum life 
rating at 50,000 hours. 

 Wire the preemption and sign control box as shown in Figure 1. 
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Figure 1 
 

 



U-5833 TS-32 Rutherford County 

Version 18.1 32 print date: 07/11/18 

3.4. MATERIALS – TYPE 170 DETECTOR SENSOR UNITS 

Furnish detector sensor units that comply with Chapter 5 Section 1, “General Requirements,” 
and Chapter 5 Section 2, “Model 222 & 224 Loop Detector Sensor Unit Requirements,” of the 
CALTRANS “Transportation Electrical Equipment Specifications” dated March 12, 2009 with 
Erratum 1. 

3.5. MATERIALS – TYPE 2070E CONTROLLERS 

Furnish model 2070E controller units that conform to CALTRANS Transportation Electrical 
Equipment Specifications (TEES) (dated March 12, 2009, plus Errata 1 dated January 21, 2010 and 
Errata 2 dated December 5, 2014) except as required herein.  

The Department will provide software at the beginning of the burning-in period. Contractor shall 
give 5 working days notice before needing software. Program software provided by the Department. 

Provide model 2070E controllers with OS-9 release 1.3.1 or later with kernel edition #380 or 
later operating software and device drivers, composed of the unit chassis and at a minimum the 
following modules and assemblies: 

 MODEL 2070-1E, CPU Module, Single Board, with 8Mb Datakey (blue in color)  
 MODEL 2070-2E+, Field I/O Module (FI/O) 

 Note: Configure the Field I/O Module to disable both the External WDT 
Shunt/Toggle Switch and SP3 (SP3 active indicator is “off”) 

 MODEL 2070-3B, Front Panel Module (FP), Display B (8x40) 
 MODEL 2070-4A, Power Supply Module, 10 AMP 
 MODEL 2070-7A, Async Serial Com Module (9-pin RS-232) 

 

4. MICROWAVE VEHICLE DETECTION SYSTEM - MULTIPLE DETECTION ZONES 

4.1. DESCRIPTION 

Design, furnish and install a microwave vehicle detection system with the manufacturer 
recommended cables and hardware in accordance to the plans and specifications.  Ensure the 
detection system provides multiple detection zones.  

4.2. MATERIALS 

Provide design drawings showing design details and microwave sensor locations for review and 
acceptance before installation.  Provide mounting height and location requirements for microwave 
sensor units on the design based on a site survey.  Design microwave vehicle detection system with 
all necessary hardware.  Indicate all necessary poles, spans, mast arms, luminaire arms, cables, 
microwave sensor mounting assemblies and hardware to achieve the required detection zones where 
Department owned poles are not adequate to locate the microwave sensor units.  Do not design for 
the installation of poles in medians. 

Obtain the Engineer’s approval before furnishing microwave vehicle detection system. The 
contractor is responsible for the final design of microwave vehicle detection system.  Review and 
acceptance of the designs by the Department does not relieve the contractor from the responsibility 
to provide fully functional systems and to ensure that the required detection zones can be provided.  
With the exception of contractor-furnished poles, mast arms, and luminaire arms, furnish material, 
equipment, and hardware under this section that is pre-approved on the ITS and Signals QPL.  
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Submit and obtain Engineer’s approval of shop drawings for any poles, mast arms, and luminaire 
arms provided by the contractor prior to ordering from manufacturer. 

Provide a detector for either side-fire or forward-fire configuration.  Ensure the detector will 
detect vehicles in sunny, cloudy, rainy, snowy, and foggy weather conditions.  Ensure the detector 
can operate from the voltage supplied by a NEMA TS-1/TS-2 or Type 332 or 336 traffic signal 
cabinet.  Ensure the detector can provide detection calls to the traffic signal controller within a 
NEMA TS-1/TS-2 or Type 332 or 336 cabinet.  Ensure the detection system provides a constant call 
in the event of a component failure or loss of power.  Ensure the detector has an operating 
temperature range of -30 to 165 degrees F and operates within the frequency range of 10 to 25 GHz.  
Ensure the detector is provided with a water-tight housing offering NEMA 4X protection and 
operates properly in up to 95% relative humidity, non-condensing.  

Provide each detector unit to allow the placement of at least 8 detection zones with a minimum 
of 8 detection channel outputs.  When the microwave vehicle detection system requires an integrated 
card rack interface(s), provide only enough interface cards to implement the vehicle detection shown 
on the signal plans.  Provide a means acceptable to the Engineer to configure traffic lanes and 
detection zones.   Provide each channel output with a programmable means to delay the output call 
upon activation of a detection zone that is adjustable in one second increments (maximum) over the 
range of 0 to 25 seconds.  Provide each channel output with a programmable means to extend the 
output call that is adjustable in one second increments (maximum) over the range of 0 to 25 seconds.  
Ensure both delay and extend timing can be set for the same channel output. 

For advance detection system, ensure the detector senses vehicles in motion at a range of 50 to 
400 feet from the detector unit for forward-fire configuration and a range of 50 to 200 feet from the 
detector unit for side-fire configuration with an accuracy of 95% for both configurations.  Ensure the 
advance detection system provides each channel output call of at least 100 ms in duration. 

For stop bar presence detection system, ensure the detector outputs a constant call while a 
vehicle is in the detection zone and removes the call after all vehicles exit the detection zone.  
Ensure the presence detector unit can cover a detection zone as shown on the plans and has an 
effective range of 10 to 120 feet from the detector unit. 

For units without an integrated card rack interface, provide Form C output relay contacts rated a 
minimum of 3A, 24VDC. 

If a laptop is used to adjust detector settings, ensure that software is licensed for use by the 
Department and by any other agency responsible for maintaining or operating the microwave 
detection system.  Provide the Department with a license to duplicate and distribute the software as 
necessary for design and maintenance support. 

After initial detector configuration and installation, ensure routine adjustments or calibration are 
not needed to maintain acceptable performance. 

4.3. CONSTRUCTION METHODS 

Install the microwave vehicle detection system in accordance with the manufacturer’s 
recommendations.  

Monitor and maintain each detector unit during construction to ensure microwave vehicle 
detection system is functioning properly and aimed for the detection zone shown in the plans. Refer 
to Subarticle 1700-3 (D) Maintenance and Repair of Materials of the Standard Specifications for 
failure to maintain the microwave detection system. 



U-5833 TS-34 Rutherford County 

Version 18.1 34 print date: 07/11/18 

4.4. MEASUREMENT AND PAYMENT 

Actual number of microwave vehicle detection systems – multiple zones furnished, installed, and 
accepted.  

No measurement will be made of cables or hardware, as these will be considered incidental to 
furnishing and installing microwave vehicle detection systems. 

Payment will be made under: 

Microwave Vehicle Detection System – Multiple Zones ...............................................................Each 

 
5. GPS UNIT 

5.1. DESCRIPTION 

Furnish and install a GPS unit in the traffic signal cabinet for time synchronization in accordance 
with the plans and specifications.  Comply with the provisions of Section 1700 of the 2018 Standard 
Specifications for Roads and Structures. 

5.2. MATERIALS 

Provide Trimble Acutime GG Smart Antenna, or an approved equivalent, for time 
synchronization that is compatible with Oasis 2070 controller software.  

5.3. CONSTRUCTION METHODS 

Mount GPS antenna on pole adjacent to cabinet at a minimum height of 10’ insuring that the 
antenna can acquire enough satellites to be accurate.  Use ¾” rigid metallic conduit with appropriate 
fittings for mounting the antenna and running the lead-in cable.  Provide GPS antenna lead-in cable 
that is not more than 50’ in length.  Provide a drip loop in the cable before it enters the conduit.  
Insure the cable entry point into the conduit is waterproof.  If a pole is not within 30’ of the cabinet, 
the GPS antenna may be mounted to the top of the cabinet, while insuring that the connection point 
into the cabinet is waterproof. 

5.4. MEASUREMENT AND PAYMENT 

Actual number of GPS units furnished, installed, and accepted. 

No measurement will be made for interface cables and connectors, as these are considered 
incidental to furnishing and installing the GPS unit assemblies. 

Payment will be made under: 

GPS Unit .........................................................................................................................................Each 

 
6. TRAFFIC SIGNAL SUPPORTS 

6.1. METAL TRAFFIC SIGNAL SUPPORTS – ALL POLES 

A. General: 

Furnish and install metal poles with mast arms, grounding systems, and all necessary hardware. 
The work covered by this special provision includes requirements for the design, fabrication, and 
installation of both standard and custom/site specifically designed metal traffic signal supports and 
associated foundations.  
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Provide metal traffic signal support systems that contain no guy assemblies, struts, or stay 
braces.  Provide designs of completed assemblies with hardware that equals or exceeds AASHTO 
Standard Specifications for Structural Supports for Highway Signs, Luminaires and Traffic Signals 
6th Edition, 2013 (hereafter called 6th Edition AASHTO), including the latest interim specifications. 
Provide assemblies with a round or near-round (18 sides or more) cross-section, or a multi sided 
cross section with no less than six sides. The sides may be straight, convex, or concave. 

Pole heights shown on signal plans are estimated from available data for bid purposes.  Prior to 
furnishing metal signal poles, use field measurements and adjusted cross-sections to determine 
whether pole heights are sufficient to obtain required clearances.  If pole heights are not sufficient, the 
Contractor should immediately notify the Engineer of the required revised pole heights. 

Ensure that metal signal poles permit cables to be installed inside poles and any required mast 
arms.  For holes in the poles and arms used to accommodate cables, provide full-circumference 
grommets. Arm flange plate wire access holes should be deburred, non grommeted, and oversized to 
fit around the 2” diameter grommeted shaft flange plate wire access hole.  

After fabrication, have steel poles, required mast arms, and all parts used in the assembly hot-dip 
galvanized per section 1076.  Design structural assemblies with weep holes large enough and properly 
located to drain molten zinc during the galvanization process. Provide hot-dip galvanizing on 
structures that meets or exceeds ASTM Standard A-123.  Provide galvanizing on hardware that meets 
or exceeds ASTM Standard A-153.  Ensure that threaded material is brushed and retapped as necessary 
after galvanizing.  Perform repair of damaged galvanizing that complies with the following: 

Repair of Galvanizing ........................................................................Article 1076-7 

Standard Drawings for Metal Poles are available that supplement these project special 
provisions. These drawings are located on the Department’s website: 

https://connect.ncdot.gov/resources/safety/pages/ITS-Design-Resources.aspx 

Comply with article 1098-1B of the 2018 STANDARD SPECIFICATIONS FOR ROADS & 
STRUCTURES, hereinafter referred to as the Standard Specifications for submittal requirements. 
Furnish shop drawings for approval.  Provide the copies of detailed shop drawings for each type of 
structure as summarized below.  Ensure that shop drawings include material specifications for each 
component and identify welds by type and size on the detail drawing only, not in table format.  Do 
not release structures for fabrication until shop drawings have been approved by NCDOT.  
Provide an itemized bill of materials for all structural components and associated connecting 
hardware on the drawings. 

Comply with article 1098-1A of the Standard Specifications for Qualified Products List (QPL) 
submittals. All shop drawings must include project location description, signal inventory number(s) 
and a project number or work order number on the drawings. 

Summary of information required for metal pole review submittal: 

  



U-5833 TS-36 Rutherford County 

Version 18.1 36 print date: 07/11/18 

 

 

Item Hardcopy 
Submittal

Electronic 
Submittal 

Comments / Special Instructions 

Sealed, Approved Signal 
Plan/Loading Diagram 

1 1 All structure design information needs to reflect 
the latest approved signal plans 

Custom Pole Shop 
Drawings 

4 sets 1 set 

 

Show NCDOT inventory number(s), contractor’s 
name and relevant revision number in the title 
block. All drawings must have a unique drawing 
number for each project and identified for 
multiple pages. 

Standard Pole Shop 
Drawings (from the QPL) 

4 sets 1 set Submit drawings on 11” x 17” format media. 
Show NCDOT inventory number(s), contractor’s 
name and relevant revision number in the title 
block. All drawings must have a unique drawing 
number for each project and identified for 
multiple pages. 

Structure Calculations 1 set 1 set Not required for Standard QPL Poles 

Standard Pole Foundation 
Drawings 

1 set 1 set Submit drawings on 11” x 17” format media.  
Submit a completed Standard Foundation 
Selection form for each pole using foundation 
table on Metal Pole Drawing M-8. 

Custom Foundation 
Drawings 

4 sets 1 set Submit drawings on 11” x 17” format media. 
Show NCDOT inventory number(s), contractor’s 
name and relevant revision number in the title 
block. All drawings must have a unique drawing 
number for each project and identified for 
multiple pages.  

If QPL Poles are used, include the corresponding 
QPL pole shop drawings with this submittal. 

 

Foundation Calculations  1 1 Submit copies of LPILE input, output and pile 
tip deflection graph per Section 11.4 of this 
specification for each foundation. 

Not required for Standard QPL Poles 

Soil Boring Logs and 
Report 

1 1 Report should include a location plan and a soil 
classification report including soil capacity, 
water level, hammer efficiency, soil bearing 
pressure, soil density, etc. for each pole. 

NOTE – All shop drawings and custom foundation design drawings must be sealed by a 
Professional Engineer licensed in the state of North Carolina.  All geotechnical information must be 
sealed by either a Professional Engineer or geologist licensed in the state of North Carolina.  Include 
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a title block and revision block on the shop drawings and foundation drawings showing the NCDOT 
inventory number. 

Shop drawings and foundation drawings may be submitted together or separately for 
approval.  However, shop drawings must be approved before foundations can be reviewed.  
Foundation designs will be returned without review if the associated shop drawing has not been 
approved.  Boring reports should include the following: Engineer’s summary, boring location maps, 
soil classification per AASHTO Classification System, hammer efficiency, and Metal Pole Standard 
Foundation Selection Form.  Incomplete submittals will be returned without review. The Reviewer 
has the right to request additional analysis and copies of the calculations to expedite the approval 
process.  

B. Materials: 

Fabricate metal pole and arm shaft from coil or plate steel to meet the requirements of ASTM A 
595 Grade A tubes.  For structural steel shapes, plates and bars use A572 Gr 50 min or ASTM A709 
Gr 50 min.  Provide pole and arm shafts that are round in cross section or multisided tubular shapes 
and have a uniform linear taper of 0.14 in/ft.  Construct shafts from one piece of single ply plate or 
coil so there are no circumferential weld splices.  Galvanize in accordance with AASHTO M 111 or 
an approved equivalent. 

Use the submerged arc process or other NCDOT previously approved process suitable for pole 
shaft and arms to continuously weld pole shafts and arm shafts along their entire length. The 
longitudinal seam weld will be finished flush to the outside contour of the base metal.  Ensure shafts 
have no circumferential welds except at the lower end joining the shaft to the pole base and arm 
base. Use full penetration groove welds with backing ring for all tube-to-transverse-plate 
connections in accordance with 6th Edition AASHTO.  Provide welding that conforms to Article 
1072-18 of the Standard Specifications, except that no field welding on any part of the pole will be 
permitted unless approved by a qualified engineer. 

Refer to Metal Pole Standard Drawing Sheets M2 through M5 for fabrication details. Fabricate 
anchor bases and mast arm connecting plates from plate steel meeting, as a minimum, the 
requirements of ASTM A572 Gr 50, AASHTO M270 Gr 50, ASTM A709 Gr50, or an approved 
equivalent. Conform to the applicable bolt pattern and orientation as shown on Metal Pole Standard 
Drawing Sheet M2. 

Ensure all hardware is galvanized steel or stainless steel.  The Contractor is responsible for 
ensuring that the designer/fabricator specifies connecting hardware and/or materials that do not 
create a dissimilar metal corrosive reaction. 

Provide a minimum of four (4) 1-1/2" diameter high strength bolts for connection between arm 
plate and pole plate.  Increase number of bolts to six (6) 1-1/2" diameter high strength bolts when 
arm lengths are greater than 50’-0” long. 

Unless otherwise required by the design, ensure each anchor rod is 2” diameter and 60” length. 
Provide 10” minimum thread projection at the top of the rod, and 8” minimum at the bottom of the 
rod.  Use anchor rod assembly and drilled pier foundation materials that meet the Foundations and 
Anchor Rod Assemblies for Metal Poles provision.  

For each structural bolt and other steel hardware, hot dip galvanizing shall conform to the 
requirements of AASHTO M 232 (ASTM A 153). Ensure end caps for poles or mast arms are 
constructed of cast aluminum conforming to Aluminum Alloy 356.0F. 
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Provide a circular anchor bolt lock plate that will be secured to the anchor bolts at the embedded 
end with 2 washers and 2 nuts. Provide a base plate template that matches the bolt circle diameter of 
the anchor bolt lock plate. Construct plates and templates from ¼” minimum thick steel with a 
minimum width of 4”. Galvanizing is not required for both plates. 

Provide 4 heavy hex nuts and 4 flat washers for each anchor bolt. For nuts, use AASHTO M291 
grade 2H, DH, or DH3 or equivalent material. For flat washers, use AASHTO M293 or equivalent 
material. 

C. Construction Methods: 

Erect signal support poles only after concrete has attained a minimum allowable compressive 
strength of 3000 psi. Install anchor rod assemblies in accordance with the Foundations and Anchor 
Rod Assemblies for Metal Poles provision. 

For further construction methods, see construction methods for Metal Pole with Mast Arm. 

Connect poles to grounding electrodes and bond them to the electrical service grounding 
electrodes. 

For holes in the poles used to accommodate cables, install grommets before wiring pole or arm. 
Do not cut or split grommets. 

Attach the terminal compartment cover to the pole by a sturdy chain or cable. Ensure the chain or 
cable is long enough to permit the cover to hang clear of the compartment opening when the cover is 
removed, and is strong enough to prevent vandalism. Ensure the chain or cable will not interfere 
with service to the cables in the pole base. 

Attach cap to pole with a sturdy chain or cable. Ensure the chain or cable is long enough to 
permit the cap to hang clear of the opening when the cap is removed. 

Perform repair of damaged galvanizing that complies with the Standard Specifications, Article 
1076-7 “Repair of Galvanizing.” 

Install galvanized wire mesh around the perimeter of the base plate to cover the gap between the 
base plate and top of foundation for debris and pest control. 

Install a ¼” thick plate for concrete foundation tag to include: concrete grade, depth, diameter, 
and reinforcement sizes of the installed foundation. 

6.2. METAL POLE UPRIGHTS (VERTICAL MEMBERS) 

A. Materials: 

 Provide tapered tubular shafts and fabricated of steel conforming to ASTM A-595 Grade 
A or an approved equivalent.  

 Hot-dip galvanize poles in accordance with AASHTO M 111 or an approved equivalent. 

 Have shafts that are continuously welded for the entire length by the submerged arc 
process, and with exposed welds ground or rolled smooth and flush with the base metal.  
Provide welding that conforms to Article 1072-18 of the Standard Specification except that 
no field welding on any part of the pole will be permitted. 

 Have Shafts with no circumferential welds except at the lower end joining the shaft to the 
base. 
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 Have anchor bases for steel poles fabricated from plate steel meeting as a minimum the 
requirements of ASTM A572 Gr 50, AASHTO M270 Gr 50, ASTM A709 Gr 50, or an 
approved equivalent. 

Have poles permanently stamped above the hand holes with the identification tag details as shown 
on Metal Pole Standard Drawing Sheet M2. 

Provide liquid tight flexible metal conduit (Type LFMC), liquid tight flexible nonmetallic conduit 
(Type LFNC), high density polyethylene conduit (Type HDPE), or approved equivalent to isolate 
conductors feeding luminaires. 

Fabricate poles from a single piece of steel or aluminum with single line seam weld with no 
transverse butt welds.  Fabrication of two ply pole shafts is unacceptable with the exception of fluted 
shafts.  Provide tapers for all shafts that begin at base and that have diameters which decrease 
uniformly at the rate of not more than 0.14 inch per foot (11.7 millimeters per meter) of length. 

Provide four anchor nuts and four washers for each anchor bolt.  Ensure that anchor bolts have 
required diameters, lengths, and positions, and will develop strengths comparable to their respective 
poles.   

Provide a terminal compartment with cover and screws in each pole that encompasses the hand 
hole and contains a 12-terminal barrier type terminal block.  Provide two terminal screws with a 
removable shorting bar between them for each termination.  Furnish terminal compartment covers 
attached to the pole by a sturdy chain or cable approved by the Engineer.  Ensure that the chain or 
cable is long enough to permit the cover to hang clear of the compartment opening when the cover is 
removed, and is strong enough to prevent vandals from being able to disconnect the cover from the 
pole.  Ensure that the chain or cable will not interfere with service to the cables in the pole base. 

For each pole, provide a 1/2 inch minimum thread diameter, coarse thread stud and nut for 
grounding which will accommodate #6 AWG ground wire.  Ensure that the lug is electrically bonded 
to the pole and is conveniently located inside the pole at the hand hole. 

Provide a removable pole cap with stainless steel attachment screws for the top of each pole.  
Ensure that the cap is cast aluminum conforming to Aluminum Association Alloy 356.0F.  Furnish 
cap attached to the pole with a sturdy chain or cable approved by the Engineer.  Ensure that the chain 
or cable is long enough to permit the cap to hang clear of the pole-top opening when the cap is 
removed. 

When required by the plans, furnish couplings 42 inches above the bottom of the base for mounting 
of pedestrian pushbuttons. Provide mounting points consisting of 1-1/2 inch internally threaded half-
couplings that comply with the NEC and that are mounted within the poles.  Ensure that couplings are 
essentially flush with the outside surfaces of the poles and are installed before any required 
galvanizing.  Provide a threaded plug in each mounting point.  Ensure that the surface of the plug is 
essentially flush with the outer end of the mounting point when installed and has a recessed hole to 
accommodate a standard wrench. 

1. MAST ARM POLE SHAFTS 

Ensure that allowable pole deflection does not exceed that allowed per 6th Edition AASHTO. 
Ensure that maximum angular rotation of the top of the mast arm pole does not exceed 1 degree 40 
minutes (1°40'). 
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B. Construction Methods: 

Install metal poles, hardware, and fittings as shown on the manufacturer’s installation drawings. 
Install metal poles so that when the pole is fully loaded it is within 1 degree 40 minutes (1°40') of 
vertical. Install poles with the manufacturer’s recommended “rake.”  Use threaded leveling nuts to 
establish rake if required. 

6.3. MAST ARMS 

Provide pole plates and associated gussets and fittings for attachment of required mast arms.  As 
part of each mast arm attachment, provide a cable passage hole in the pole to allow passage of signal 
cables from the pole to the arm. 

Ensure that allowable mast arm deflection does not exceed that allowed per 6th Edition AASHTO.  
Also when arm is fully loaded, tip of the arm shall not go below the arm attachment point with the 
pole for all load conditions per 6th Edition AASHTO. 

Furnish all arm plates and necessary attachment hardware, including bolts and brackets.   

Provide two extra bolts for each arm. 

Provide grommet holes on the arms to accommodate cables for the signals. 

Provide arms with weatherproof connections for attaching to the shaft of the pole. 

Provide hardware that is galvanized steel, stainless steel, or corrosive-resistant aluminum. 

Provide a removable end cap with stainless steel attachment screws for the end of each mast arm.  
Ensure that the cap is cast aluminum conforming to Aluminum Association Alloy 356.0F.  Furnish 
cap attached to the arm with a sturdy chain or cable approved by the Engineer.  Ensure that the chain 
or cable is long enough to permit the cap to hang clear of the arm end opening when the cap is removed. 

A. Materials: 

After all fabricating, cutting, punching, and welding are completed, hot-dip galvanize the 
structure in accordance with the AASHTO M 111 or an approved equivalent. 

B. Construction Methods: 

Install horizontal-type arms with sufficient manufactured rise to keep arm from deflecting below 
the arm attachment height. 

Attach cap to the mast arm with a sturdy chain or cable. Ensure that the chain or cable is long 
enough to permit the cap to hang clear of the arm opening when the cap is removed. 

For mast arm poles, use full penetration welds with back-up ring at the pole base and at the arm 
base connection. 

6.4. DRILLED PIER FOUNDATIONS FOR METAL TRAFFIC SIGNAL POLES 

Analysis procedures and formulas shall be based on AASHTO 6th Edition, latest ACI code and 
the Drilled Shafts: Construction Procedures and Design Methods FHWA-NHI-10-016 manual.  
Design methods based on engineering publications or research papers needs to have prior approval 
from NCDOT.  The Department reserves the right to accept or disapprove any method used for the 
analysis. 

Use a Factor of Safety of 1.33 for torsion and 2.0 for bending for the foundation design. 
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Foundation design for lateral load shall not exceed 1” lateral deflection at top of foundation.  

For lateral analysis, use LPILE Plus V6.0 or later. Inputs, results and corresponding graphs are to 
be submitted with the design calculations.  

Skin Friction is to be calculated using the α-method for cohesive soils and the β-method for 
cohesion-less soils (Broms method will not be accepted). Detailed descriptions of the “α” and 
“β” methods can be found in FHWA-NHI-10-016. 

Omit first 2.5ft for cohesive soils when calculating skin friction.  

When hammer efficiency is not provided, assume a value of 0.70. 

Design all custom foundations to carry the maximum capacity of each metal pole.   

When poor soil conditions are encountered which could create an excessively large foundation 
design, consideration may be given to allowing an exemption to the maximum capacity design. The 
contractor must gain approval from the engineer before reducing a foundation’s capacity.  On 
projects where poor soil is known to be present, it is advisable that the contractor consider getting 
foundations approved before releasing poles for fabrication. 

Have the contractor notify the engineer if the proposed foundation is to be installed on a slope 
other than 8H: 1V or flatter. 

A. Description: 

Furnish and install foundations for NCDOT metal poles with all necessary hardware in 
accordance with the plans and specifications. 

Metal Pole Standards have been developed and implemented by NCDOT for use at signalized 
intersections in North Carolina.  If the plans call for a standard pole, then a standard foundation may 
be selected from the plans.  However, the Contractor is not required to use a standard foundation.  If 
the Contractor chooses to design a non-standard site-specific foundation for a standard pole or if the 
plans call for a non-standard site-specific pole, design the foundation to conform to the applicable 
provisions in the NCDOT Metal Pole Standard Drawings and Section B7 (Non-Standard Foundation 
Design) below.  Failure to conform to this requirement will be grounds for rejection of the design. 

If the Contractor chooses to design a non-standard foundation for a standard pole and the soil test 
results indicate a standard foundation is feasible for the site, the Contractor will be paid the cost of 
the standard foundation (drilled pier and wing wall, if applicable). Any additional costs associated 
with a non-standard site-specific foundation including additional materials, labor and equipment will 
be considered incidental to the cost of the standard foundation. All costs for the non-standard 
foundation design will also be considered incidental to the cost of the standard foundation. 

B. Soil Test and Foundation Determination: 

1. General: 

Drilled piers are reinforced concrete sections, cast-in-place against in situ, undisturbed material. 
Drilled piers are of straight shaft type and vertical.  

Some standard drilled piers for supporting poles with mast arms may require wing walls to resist 
torsional rotation. Based upon this provision and the results of the required soil test, a drilled pier 
length and wing wall requirement may be determined and constructed in accordance with the plans. 



U-5833 TS-42 Rutherford County 

Version 18.1 42 print date: 07/11/18 

For non-standard site-specific poles, the contractor-selected pole fabricator will determine if the 
addition of wing walls is necessary for the supporting foundations. 

2. Soil Test: 

Perform a soil test at each proposed metal pole location.  Complete all required fill placement 
and excavation at each signal pole location to finished grade before drilling each boring. Soil tests 
performed that are not in compliance with this requirement may be rejected and will not be paid. 
Drill one boring to a depth of 26 feet within a 25 foot radius of each proposed foundation. 

Perform standard penetration tests (SPT) in accordance with ASTM D 1586 at depths of 1, 2.5, 
5, 7.5, 10, 15, 20 and 26 feet. Discontinue the boring if one of the following occurs: 

 A total of 100 blows have been applied in any 2 consecutive 6-in. intervals. 

 A total of 50 blows have been applied with < 3-in. penetration. 

Describe each intersection as the “Intersection of (Route or SR #), (Street Name) and (Route or 
SR #), (Street Name), ________ County, Signal Inventory No. _____”. Label borings with “B- N, S, 
E, W, NE, NW, SE or SW” corresponding to the quadrant location within the intersection. Pole 
numbers should be made available to the Drill Contractor. Include pole numbers in the boring label 
if they are available. If they are not available, ensure the boring labels can be cross-referenced to 
corresponding pole numbers. For each boring, submit a legible (hand written or typed) boring log 
signed and sealed by a licensed Geologist or Professional Engineer registered in North Carolina. 
Include on each boring the SPT blow counts and N-values at each depth, depth of the boring, 
hammer efficiency, depth of water table and a general description of the soil types encountered using 
the AASHTO Classification System. 

3. Standard Foundation Determination: 

Use the following method for determining the Design N-value: 

NAVG = (N@1’ + N@2.5’ +……... N@Deepest Boring Depth) 

Total Number of N-values 

 

Y = (N@1’)2 + (N@2.5’)2 +  ……... (N@Deepest Boring Depth)2 

 

Z = (N@1’ + N@2.5’ +……... N@Deepest Boring Depth) 

 

NSTD DEV =        (Total Number of N-values x Y) – Z2         0.5 

(Total Number of N-values) x (Total Number of N-values – 1)  

Design N-value equals lesser of the following two conditions: 

NAVG – (NSTD DEV  x 0.45) 

Or 

Average of First Four N-Values =   (N@1’ + N@2.5’ + N@5’ + N@7.5’) 

4 
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Note: If less than 4 N-values are obtained because of criteria listed in Section 2 above, use 
average of N-values collected for second condition. Do not include the N-value at the 
deepest boring depth for above calculations if the boring is discontinued at or before 
the required boring depth because of criteria listed in Section 2 above. Use N-value of 
zero for weight of hammer or weight of rod. If N-value is greater than 50, reduce N-
value to 50 for calculations. 

If non-standard site-specific poles are shown on the plans, submit completed boring logs 
collected in accordance with Section 2 (Soil Test) above along with pole loading diagrams from the 
plans to the contractor-selected pole fabricator to assist in the pole and foundation design. 

If one of the following occurs, the Standard Foundations Chart shown on the plans may not be 
used and a non-standard foundation may be required. In such case, contact the Engineer. 

 The Design N-value is less than 4. 

 The drilled pier length, “L”, determined from the Standard Foundations Chart, is greater than 
the depth of the corresponding boring. 

In the case where a standard foundation cannot be used, the Department will be responsible for the 
additional cost of the non-standard foundation. 

Foundation designs are based on level ground around the traffic signal pole. If the slope around 
the edge of the drilled pier is steeper than 8:1 (H:V) or the proposed foundation will be less than 10 
feet from the top of an embankment slope, the Contractor is responsible for providing slope 
information to the foundation designer and to the Engineer so it can be considered in the design. 

The “Metal Pole Standard Foundation Selection Form” may be found at:  

http://www.ncdot.gov/doh/preconstruct/highway/geotech/formdet/misc/MetalPole.pdf 

If assistance is needed, contact the Engineer. 

4. Non-Standard Foundation Design: 

Design non-standard foundations based upon site-specific soil test information collected in 
accordance with Section 2 (Soil Test) above.  Design drilled piers for side resistance only in 
accordance with Section 4.6 of the AASHTO Standard Specifications for Highway Bridges. Use the 
computer software LPILE version 6.0 or later manufactured by Ensoft, Inc. to analyze drilled piers. 
Use the computer software gINT V8i or later manufactured by Bentley Systems, Inc. with the 
current NCDOT gINT library and data template to produce SPT boring logs.  Provide a drilled pier 
foundation for each pole with a length and diameter that result in a horizontal lateral movement of 
less than 1 inch at the top of the pier and a horizontal rotational movement of less than 1 inch at the 
edge of the pier.  Contact the Engineer for pole loading diagrams for standard poles to be used for 
non-standard foundation designs.  Submit any non-standard foundation designs including drawings, 
calculations, and soil boring logs to the Engineer for review and approval before construction.   

C. Drilled Pier Construction: 

Construct drilled pier foundations in accordance with the Foundations and Anchor Rod 
Assemblies for Metal Poles provision. 
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6.5. CUSTOM DESIGN OF TRAFFIC SIGNAL SUPPORTS 

A. General: 

Design traffic signal supports with foundations consisting of metal poles with mast arms. 

The lengths of the metal signal poles shown on the plans are estimated from available data for 
bid purposes. Determine the actual length of each pole from field measurements and adjusted cross-
sections. Furnish the revised pole heights to the Engineer. Use all other dimensional requirements 
shown on the plans. 

Ensure each pole includes an identification tag with information and location positions as 
defined on Metal Pole Standard Drawing Sheets M2, M3 and M4.  All pole shaft tags must include 
the NCDOT Inventory number followed by the pole number shown on the traffic signal or ITS (non-
signalized locations) plan. 

Design all traffic signal support structures using the following 6th Edition AASHTO specifications: 

 Design for a 50 year service life as recommended by Table 3.8.3-2. 

 Use the wind pressure map developed from 3-second gust speeds, as provided in Article 3.8. 

 Ensure signal support structures include natural wind gust loading and truck-induced gust 
loading in the fatigue design, as provided for in Articles 11.7.1.2 and 11.7.1.3, respectively. 
Designs need not consider periodic galloping forces. 

 Assume the natural wind gust speed in North Carolina is 11.2 mph. For natural wind fatigue 
stress calculations, utilize a drag coefficient (Cd) computed for 11.2 mph wind velocity and 
not the basic wind speed velocity. 

 Design for Category II fatigue, as provided for in Article 11.6, unless otherwise specified. 

 Calculate all stresses using applicable equations from Section 5. The Maximum allowable 
stress ratios for all signal support designs are 0.9.  

 Conform to article 10.4.2 and 11.8 for all deflection requirements.  

Ensure that the design permits cables to be installed inside poles and mast arms.  

Unless otherwise specified by special loading criteria, the computed surface area for ice load on 
signal heads is: 

 3-section, 12-inch, Surface area: 26.0 ft2  (17.0 ft2 without back plate) 

 4-section, 12-inch, Surface area: 32.0 ft2   (21.0 ft2 without back plate) 

 5-section, 12-inch, Surface area: 42.0 ft2  (29.0 ft2 without back plate) 

The ice loading for signal heads defined above includes the additional surface area that back 
plates will induce. Special loading criteria may be specified in instances where back plates will not 
be installed on signal heads. Refer to the Loading Schedule on each Metal Pole Loading Diagram for 
revised signal head surface areas. The pole designer should revise ice loads accordingly in this 
instance. Careful examination of the plans when this is specified is important as this may impact 
sizing of the metal support structure and foundation design which could affect proposed bid quotes. 
All maximum stress ratios of 0.9 still apply.  
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Ensure that designs provide a removable pole cap with stainless steel attachment screws for each 
pole top and mast arm end. 

B. Metal Poles: 

Submit design drawings for approval including pre-approved QPL pole drawings. Show all the 
necessary details and calculations for the metal poles including the foundation and connections. 
Include NCDOT inventory number on design drawings. Include as part of the design calculations the 
ASTM specification numbers for the materials to be used. Provide the types and sizes of welds on 
the design drawings. Include a Bill of Materials on design drawings. Ensure design drawings and 
calculations are signed, dated, and sealed by the responsible professional engineer licensed in the 
state of North Carolina. Immediately bring to the attention of the Engineer any structural deficiency 
that becomes apparent in any assembly or member of any assembly as a result of the design 
requirements imposed by these specifications, the plans, or the typical drawings. Said Professional 
Engineer is wholly responsible for the design of all poles and arms.  Review and acceptance of these 
designs by the Department does not relieve the said Professional Engineer of his responsibility. Do 
not fabricate the assemblies until receipt of the Department’s approval of the design drawings. 

For mast arm poles, provide designs with provisions for pole plates and associated gussets and 
fittings for mast arm attachment. As part of each mast arm attachment, provide a grommeted 2” 
diameter hole on the shaft side of the connection to allow passage of the signal cables from the pole 
to the arm. 

Where ice is present, assume wind loads as shown in Figure 3.9.4.2-3 of the 6th Edition 
AASHTO Specification for Group III loading. 

Design tapers for all pole shafts that begin at the base with diameters that decrease uniformly at 
the rate of 0.14 inch per foot of length. 

Design a base plate on each pole. The minimum base plate thickness for all poles is determined 
by the following criteria: 

Case 1  Circular or rectangular solid base plate with the upright pole welded to the top surface of 
base plate with full penetration butt weld, and where no stiffeners are provided. A base plate with 
a small center hole, which is less than 1/3 of the upright diameter, and located concentrically 
with the upright pole, may be considered as a solid base plate. 

The magnitude of bending moment in the base plate, induced by the anchoring force of each 
anchor bolt is M = (P x D1) / 2, where  

M = bending moment at the critical section of the base plate induced by one anchor bolt 

P = anchoring force of each anchor bolt 

D1 = horizontal distance between the anchor bolt center and the outer face of the upright, 
or the difference between the bolt circle radius and the outside radius of the upright 

Locate the critical section at the face of the anchor bolt and perpendicular to the bolt circle 
radius. The overlapped part of two adjacent critical sections is considered ineffective. 

Case 2  Circular or rectangular base plate with the upright pole socketed into and attached to the 
base plate with two lines of fillet weld, and where no stiffeners are provided, or any base plate 
with a center hole that is larger in diameter than 1/3 of the upright diameter. 
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The magnitude of bending moment induced by the anchoring force of each anchor bolt is M = P 
x D2, 

where P = anchoring force of each anchor bolt                                         

D2 = horizontal distance between the face of the upright and the face of the anchor bolt 
nut 

Locate the critical section at the face of the anchor bolt top nut and perpendicular to the radius of 
the bolt circle. The overlapped part of two adjacent critical sections is considered ineffective. 

If the base plate thickness calculated for Case 2 is less than Case 1, use the thickness calculated 
for Case 1. 

The following additional owner requirements apply concerning pole base plates. 

 Ensure that whichever case governs as defined above, the anchor bolt diameter is set to 
match the base plate thickness. If the minimum diameter required for the anchor bolt exceeds 
the thickness required for the base plate, set the base plate thickness equal to the required bolt 
diameter. 

 For dual mast arm supports, or for single mast arm supports 50’ or greater, use a minimum 8 
bolt orientation with 2” diameter anchor bolts, and a 2” thick base plate. 

 For all metal poles with mast arms, use a full penetration groove weld with a backing ring to 
connect the pole upright component to the base. Refer to Metal Pole Standard Drawing Sheet 
M4. 

Ensure that designs have anchor bolt holes with a diameter 1/4 inch larger than the anchor 
bolt diameters in the base plate. 

Ensure that the anchor bolts have the required diameters, lengths, and positions, and will develop 
strengths comparable to their respective poles. 

Provide designs with a 6 x 12-inch hand hole with a reinforcing frame for each pole. 

Provide designs with a terminal compartment with cover and screws in each pole that 
encompasses the hand hole and contains provisions for a 12-terminal barrier type terminal block.  

For each pole, provide designs with provisions for a 1/2 inch minimum thread diameter, coarse 
thread stud and nut for grounding which will accommodate a #6 AWG ground wire. Ensure the lug 
is electrically bonded to the pole and is conveniently located inside the pole at the hand hole. 

When required, design couplings on the pole for mounting pedestrian pushbuttons at a height of 
42 inches above the bottom of the base. Provide mounting points consisting of 1-1/2 inch internally 
threaded half-couplings that comply with the NEC that are mounted within the poles. Ensure the 
couplings are essentially flush with the outside surfaces of the poles and are installed before any 
required galvanizing. Provide a threaded plug for each half coupling. Ensure that the surface of the 
plug is essentially flush with the outer end of the mounting point when installed and has a recessed 
hole to accommodate a standard wrench. 

C. Mast Arms: 

Design all arm plates and necessary attachment hardware, including bolts and brackets as 
required by the plans. 
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Design for grommeted holes on the arms to accommodate the cables for the signals if specified. 

Design arms with weatherproof connections for attaching to the shaft of the pole. 

Always use a full penetration groove weld with a backing ring to connect the mast arm to the 
pole. Refer to Metal Pole Standard Drawing Sheet M5. 

Capacity of tapped flange plate must be sufficient to develop the full capacity of the connecting 
bolts.  In all cases the flange plate of both arm and shaft must be at least as thick as the arm 
connecting bolts are in diameter.  

6.6. METAL SIGNAL POLE REMOVALS 

A. Description: 

Remove existing metal signal poles including mast arms, and remove and dispose of existing 
foundations, associated anchor bolts, electrical wires and connections. Contact NCDOT Division 13 
Traffic Engineer, Anna G. Henderson, PE, at (828)-251-6171 in advance of the removal for the 
storage location of the removed metal poles and arms. 
 
B. Construction Methods: 

1. Foundations: 

Remove and promptly dispose of the metal signal pole foundations including reinforcing steel, 
electrical wires, and anchor bolts to a minimum depth of two feet below the finished ground 
elevation. At the Contractor’s option, remove the complete foundation. 

2. Metal Poles: 

Contact NCDOT Division 13 Traffic Engineer, Anna G. Henderson, PE, at (828)-251-6171 in 
advance of the removal for the storage location of the removed metal poles and arms. Remove the 
metal signal poles, and promptly transport the metal signal poles from the project.  

Use methods to remove the metal signal poles and attached traffic signal equipment that will not 
result in damage to other portions of the project or facility. Repair damages that are a result of the 
Contractor's actions at no additional cost to the Department. 

Backfill and compact disturbed areas to match the finished ground elevation.  Seed unpaved 
areas. 

Use methods to remove the foundations that will not result in damage to other portions of the 
project or facility. Repair damages that are a result of the Contractor's actions at no cost to the 
Department. 

6.7. POLE NUMBERING SYSTEM 

New Poles 

Attach an identification tag to each pole shaft and mast arm section as shown on Metal Pole 
Standard Drawing Sheet M2 “Typical Fabrication Details Common To All Metal Poles”. 

6.8. MEASUREMENT AND PAYMENT 

Actual number of metal poles with single mast arms furnished, installed, and accepted. 

Actual number of metal poles with dual mast arms furnished, installed, and accepted. 
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Actual number of soil tests with SPT borings drilled furnished and accepted. 

Actual volume of concrete poured in cubic yards of drilled pier foundation furnished, installed 
and accepted. 

Actual number of designs for mast arms with metal poles furnished and accepted. 

Actual number of metal signal pole foundations removed and disposed. 

Actual number of metal signal poles removed and disposed. 

No measurement will be made for foundation designs prepared with metal pole designs, as these 
will be considered incidental to designing signal support structures. 

Payment will be made under: 

Metal Pole with Single Mast Arm ..................................................................................................Each 
Metal Pole with Dual Mast Arm .....................................................................................................Each 
Soil Test ..........................................................................................................................................Each 
Drilled Pier Foundation........................................................................................................ Cubic Yard 
Mast Arm with Metal Pole Design .................................................................................................Each 
Metal Pole Foundation Removal ....................................................................................................Each 
Metal Pole Removal ........................................................................................................................Each 
 
 

7. PROTECTIVE COATING FOR METAL POLES 

7.1. Description 

Protective coating for metal poles is a supplemental durable color coating that is applied to 
galvanized steel and aluminum traffic signal structures installed in locations where maintaining an 
aesthetic appearance is important.  Powder Coating is the preferred supplemental protective coating 
process for coating galvanized steel and aluminum structures. However, for the purposes of this 
special provision, an Acrylic Primer and top coat paint system is included as an acceptable 
alternative when protective color coating is required.     

Provide protective coating over galvanization for all steel poles including all necessary hardware 
in accordance with the plans and specifications. Any aluminum components do not need to be 
galvanized before application of protective coating. 

7.2. Materials 

With the exception of aluminum components, furnish all metal poles with galvanic protection 
along with a tough and durable application of protective coating. Aluminum components shall have 
a durable powder coating application.  Galvanization is not required for aluminum components. 

Furnish pole caps that have a low gloss powder finish applied over a hot-dipped galvanized 
surface. Comply with the applicable provisions of Section 442-10 and 442-12 of the Standard 
Specifications.  

Ensure the selected color for protective coating has been verified and approved by the 
Engineer prior to fabrication. 

7.3. Coating Shop Approval 

Approve the coating shop facility prior to the application of any coating process. Submit all 
requests, procedures and documents electronically to: 
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 Mr. Brian Hunter, P.E., Chemical Testing Engineer 
 bhunter@ncdot.gov 

A) Submit a quality control procedure that the company has established to ensure a quality 
and durable coating. The quality control procedure shall contain at a minimum the 
following: 

 Qualified / Certified personnel to manage the QC Program and to conduct Quality 
Control tests 

 Qualified / certified coaters 

 Source and type of powder 

 How the powder will be stored 

 Powder application facility (heated or unheated) 

 Surface pre-treatment 

 Surface preparation including profile 

 Application methods 

 Curing conditions (conventional or infrared) 

 Curing Temperature 

 Adhesion & Holiday Detection 

 Repair Procedure 

 Storage and protection of coated items 

 Shipping and handling (packing, protection, and wrapping) 

B) Submit a powder certification from the manufacturer 

C) Submit the following to the Chemical Testing Engineer a minimum of four weeks prior to 
coating application.  

1. Two test panels of ASTM A36 steel, ¼ or greater in thickness measuring 8 inches by 
11 inches using the proposed color of the final coat; a powder coated over galvanized 
test panel and a powder coated over un-galvanized test panel. 

2. In addition, provide two (2) samples of the same or comparable material and 
thickness as production pieces.  Ensure production piece replicas do not exceed 
twelve inches (12”) in length and width nor 50 pounds in weight. 

3. Submit all test panels with inspection reports and records according to Standard 
Specifications, Section 442, Section 1072, Section 1076, and Section 1080. 

4. Acceptance of the panels is determined by meeting the requirements of ASTM D-
4541 of 800 psi for both galvanized and un-galvanized and production piece test 
panels. 

5. Send all panels to : 

Materials and Tests Unit 

1801 Blue Ridge Road 

Raleigh, NC 27607 

Attn: Chemical Testing Engineer 
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7.4. POWDER COATING 

A. Galvanizing 

Galvanize steel products in accordance with Section 1076 of the Standard 
Specifications.  Ensure the fabricator or designated representative(s) that is supplying the 
components to be galvanized communicates with the galvanizer to indicate that the 
galvanized pieces will be powder coated to avoid water or chromate quenching. 

B. Surface Preparation 

Comply with manufacturer’s recommended surface coating specifications, Steel 
Structure Painting Council (SSPC) specifications and applicable articles of Section 442 
(Painting Steel Structures) of the Standard Specifications.  Ensure that surface 
preparations and treatments are performed and meet the requirements of the above 
referenced specifications. 

Some pole components, specifically steel plates ¾ inches or more in thickness, may 
need blast cleaning prior to structure assembly to remove impurities and non-metallic 
foreign materials.  Mechanically remove all weld flux after structure is assembled 

Degrease and prepare steel structure for zinc coating after assembly using full 
immersion baths and pickling processes in heat controlled caustic and acid solutions.  
Rinse and clean structure to remove caustic or acid solutions by immersion in a 
circulating fresh water bath.  Immerse structure in a heat controlled concentrated zinc 
ammonium chloride flux solution and air dry as a final prep before hot-dip galvanization. 

Ensure that the surface preparation is no less than specified by the powder 
manufacturer’s recommendations.  Prepare all components to be coated in accordance 
with SSPC SP-2 (Hand Tool Cleaning) and/or SSPC SP-3 (Power Tool Cleaning).  
Remove all drainage spikes, high spots, protrusions or other surface defects using hand or 
power tools.  Do not remove the galvanization below the limits set forth in AASHTO 
M111. 

Remove grease, oils, moisture, scale, rust or any other foreign matter prior to powder 
coating to ensure ideal adhesion and coating performance.  Prepare and coat the 
galvanized surface as soon as possible after the galvanization process.  

C. Powder Coating Application and Curing 

Prepare galvanized finish for powder coating by brush blasting in accordance with 
SSPC-SP7.  Ensure all threaded components of the structure are protected from damage 
during blasting process. 

Use thermosetting powder resin that meets 5A or 5B classifications of ASTM D3359.  
Apply powder coating electrostatically.  Follow manufacturer’s recommended preheating 
requirements.  Ensure the top coat finish is applied uniformly to all surfaces with a dry 
film thickness of between 3.0 to 5.0 mils.  Cure the top coat by heating the structure to 
manufacturer recommended temperatures at the duration required to ensure complete and 
uniform bond.  

D. Quality Control 

Ensure the applicator provides all test reports and documentation and inspects all 
coated material as outlined in the Standard Specifications, Section 442, Section 1072, 
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Section 1076, and Section 1080.  Ensure the quality control inspection is kept separate 
from the production functions.  

E. Storage, Shipping, and Handling 

Store all powder coated material inside or as directed by the Engineer. 

Protect the product from incurring damage during all shipping, handling, and storing 
activities.  Do not store the product directly on the ground or in areas where water may 
pool; the Engineer determines the effectiveness of all storage, shipping and handling 
methods.  

F. Repair of Powder Coated Material 

Repair all damage to the coating by the original method of application as outlined in 
the coating facility’s repair procedure.  Ensure all repair areas meet the original 
requirements for adhesion as stated in this Project Special Provision. 

Photograph, document, and report all damages upon delivery to the project site prior 
to unloading.  Provide documented damage notifications to the Engineer or to their 
authorized representative so the application firm can be notified.  The Engineer has the 
authority to accept or reject the material as outlined in the Standard Specifications. 

Submit to the Engineer a repair procedure for damaged coatings which occur during 
storage, transporting, handling and or installation.  Utilize a liquid paint approved by the 
Department, compatible with the powder applied product.  Ensure all repair areas 
demonstrate an adhesion rating of 400 psi in accordance with ASTM D-4541.  Obtain 
Engineer’s acceptance of the final finish.  

 

7.5.ACRYLIC PRIMER AND TOP COAT PAINT SYSTEM 4 (MODIFIED) 

A. Description 

Follow NCDOT procedures for Powder Coating over Galvanizing.  Provide an Acrylic Primer 
and top coat when a substitute for powder coating is necessary. 

Provide supplemental coating for all mast arms with metal signal poles and all necessary 
hardware for the signalized intersection in accordance with NCDOT Standard specifications – 
sections 442 and 1080, as contained herein, and as shown on the plans.  

Ensure all painting work for new structures, except field touch-up and bolt painting is performed 
in the shop. 

B. Surface Preparation 

Ensure all surface preparation is not less than that specified by the paint manufacturer’s 
recommendations. 

 Ensure all components to be coated are prepared in accordance with SSPC SP2 (Hand Tool 
Cleaning and or SSPC SP-3 (Power Tool Cleaning). Remove all drainage spikes, high spots, 
protrusions or other surface defects using hand or power tools. Do not remove the galvanization 
below the limits set forth in AASHTO M111. 

Perform abrasive sweep blasting in accordance with ASTM D6386. Refer to this section for a 
description of the abrasive blast material to be used. Use a material and technique capable of 
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stripping action to remove corrosion products and to provide a rough surface profile while leaving 
base zinc layers intact. 

Blow down all blasted surfaces with clean compressed air to provide a clean, dry surface. 

Ensure all surfaces are free of visible zinc oxides or zinc hydroxides. 

C. Materials 

Use an approved/qualified waterborne paint meeting the requirements of NCDOT Standard 
specification section 1080. Do not apply paint until each batch has been tested by the Department. 
Provide color as specified in the contract documents. 

Ensure all paint used on this contract is produced by the same manufacturer. 

D. Painting 

Apply paint in accordance with the requirements of Section 1080 and Section 442 of the 2010 
Standard Specifications using System 4 as modified herein. 

System 4 (Modified) 
Acrylic Primer and Top Coats 

 
Coat Material Mils Dry/Wet Film 

Thickness
Mils Dry/Wet Film 

Thickness 
  Minimum Maximum 
Primer 1080-12 White 3.0 DFT 5.0 DFT 
Stripe 1080-12 Brown 4.0 WFT 7.0 WFT 
Topcoat 1080-12 Brown 2.0 DFT 4.0 DFT 
Total  5.0 DFT 9.0 DFT 

 

Shop paint all galvanized surfaces within 8 hours after surface preparation with the exception of 
field touch-up and bolt painting. 

Mask off and do not paint all data plates and faying surfaces prior to application. 

Spray apply all coatings except for the stripe coat. Brush apply the stripe coat to all plate edges, 
welds, bolt holes and bolts prior to applying the finish coat. 

E. Curing 

Store all material in a heated shop for a period no less than 24 hours once top coat has been 
applied. Continue storing material until requirements of ASTM D-1640 have been met. 

F. Inspection 

Provide inspection records showing the initial average thickness of the hot dipped galvanizing as 
well as the final average DFT measurement. 

Ensure all material is of a uniform appearance free of runs, drips, and sags. 

G. Handling 

Do not handle, ship, or erect coated members until paint is thoroughly dry. 
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Protect all shipping and handling either from the coating facility to project site and or storage site 
to area(s) to construction location from incurring damage to product.  Wood blocks and nylon slings 
are recommended for securing, loading, hoisting or storing members. 

H. Repair of Damaged Coating 

Repair damage occurring to the galvanized portion of the coating during shipment or installation 
in accordance with Articles 1076-6 and 1080-9 of the Standard Specifications.  Repair damage 
occurring to the painted portion of the coating during shipment or installation by applying 4.0-7.0 
wet mils of topcoat with a brush or roller and feather or taper this to be level with the surrounding 
areas. 

7.6.       MEASUREMENT AND PAYMENT 

Actual number of single mast arm poles with powder coat applied furnished, installed, and 
accepted. 

Actual number of dual mast arm poles with powder coat applied furnished, installed, and 
accepted. 

Actual number of signal pedestals with powder coat applied furnished, installed, and accepted. 

Actual number of signal head housings with powder coat applied furnished, installed, and 
accepted. 

Actual number of pushbutton posts with powder coat applied furnished, installed, and accepted. 

Payment will be made under: 

Powder Coat for Single Mast Arm Pole (_______) ........................................................................Each 
Powder Coat for Dual Mast Arm Pole (_______) ..........................................................................Each 
Powder Coat for Signal Pedestal (_______) ...................................................................................Each 
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ROADWAY ITEMS

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.801 0000400000-N CONSTRUCTION SURVEYING0002

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.226 0043000000-N GRADING0003

ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1226 0050000000-E SUPPLEMENTARY CLEARING & GRUB-
BING

0004

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,000226 0057000000-E UNDERCUT EXCAVATION0005

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30240 0134000000-E DRAINAGE DITCH EXCAVATION0006

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,000265 0195000000-E SELECT GRANULAR MATERIAL0007

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,500270 0196000000-E GEOTEXTILE FOR SOIL STABILIZA-
TION

0008

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

840300 0318000000-E FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

0009

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,600300 0320000000-E FOUNDATION CONDITIONING GEO-
TEXTILE

0010

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

848305 0335200000-E 15" DRAINAGE PIPE0011

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

48305 0335400000-E 24" DRAINAGE PIPE0012

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

52305 0335500000-E 30" DRAINAGE PIPE0013

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

144310 0408000000-E 54" RC PIPE CULVERTS, CLASS
III

0014

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,204310 0448200000-E 15" RC PIPE CULVERTS, CLASS IV0015

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

260310 0448300000-E 18" RC PIPE CULVERTS, CLASS IV0016

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

968310 0448400000-E 24" RC PIPE CULVERTS, CLASS IV0017

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

176310 0448500000-E 30" RC PIPE CULVERTS, CLASS IV0018

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

76310 0582000000-E 15" CS PIPE CULVERTS, 0.064"
THICK

0019
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LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,791340 0995000000-E PIPE REMOVAL0020

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500505 1099500000-E SHALLOW UNDERCUT0021

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

950505 1099700000-E CLASS IV SUBGRADE STABILIZA-
TION

0022

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,200545 1220000000-E INCIDENTAL STONE BASE0023

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

800607 1308000000-E MILLING ASPHALT PAVEMENT, ***"
TO ******"
(0" TO 1-1/2")

0024

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,000607 1330000000-E INCIDENTAL MILLING0025

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,400610 1491000000-E ASPHALT CONC BASE COURSE, TYPE
B25.0C

0026

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,200610 1503000000-E ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0C

0027

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,900610 1523000000-E ASPHALT CONC SURFACE COURSE,
TYPE S9.5C

0028

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

720620 1575000000-E ASPHALT BINDER FOR PLANT MIX0029

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

150654 1693000000-E ASPHALT PLANT MIX, PAVEMENT
REPAIR

0030

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

91806 2000000000-N RIGHT-OF-WAY MARKERS0031

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

112815 2022000000-E SUBDRAIN EXCAVATION0032

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500815 2026000000-E GEOTEXTILE FOR SUBSURFACE
DRAINS

0033

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

84815 2036000000-E SUBDRAIN COARSE AGGREGATE0034

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500815 2044000000-E 6" PERFORATED SUBDRAIN PIPE0035

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1815 2070000000-N SUBDRAIN PIPE OUTLET0036

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6815 2077000000-E 6" OUTLET PIPE0037
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EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1828 2190000000-N TEMPORARY STEEL PLATE COVERS
FOR MASONRY DRAINAGE
STRUCTURE

0038

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.399840 2253000000-E PIPE COLLARS0039

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.452840 2264000000-E PIPE PLUGS0040

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10SP  2275000000-E FLOWABLE FILL0041

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

66840 2286000000-N MASONRY DRAINAGE STRUCTURES0042

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24.22840 2297000000-E MASONRY DRAINAGE STRUCTURES0043

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15.9840 2308000000-E MASONRY DRAINAGE STRUCTURES0044

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15840 2364000000-N FRAME WITH TWO GRATES, STD
840.16

0045

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1840 2365000000-N FRAME WITH TWO GRATES, STD
840.22

0046

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1840 2366000000-N FRAME WITH TWO GRATES, STD
840.24

0047

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1840 2367000000-N FRAME WITH TWO GRATES, STD
840.29

0048

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7840 2374000000-N FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(E)

0049

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17840 2374000000-N FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(F)

0050

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22840 2374000000-N FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(G)

0051

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1852 2451000000-N CONCRETE TRANSITIONAL SECTION
FOR DROP INLET

0052

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

690846 2535000000-E **"X **" CONCRETE CURB
(8" X 12")

0053

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,780846 2549000000-E 2'-6" CONCRETE CURB & GUTTER0054
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SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,390848 2591000000-E 4" CONCRETE SIDEWALK0055

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30848 2605000000-N CONCRETE CURB RAMPS0056

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,000848 2612000000-E 6" CONCRETE DRIVEWAY0057

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1848 2613000000-N REMOVE AND REPLACE CURB RAMPS0058

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3850 2619000000-E 4" CONCRETE PAVED DITCH0059

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60852 2647000000-E 5" MONOLITHIC CONCRETE ISLANDS
(SURFACE MOUNTED)

0060

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

170852 2655000000-E 5" MONOLITHIC CONCRETE ISLANDS
(KEYED IN)

0061

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9858 2830000000-N ADJUSTMENT OF MANHOLES0062

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5858 2845000000-N ADJUSTMENT OF METER BOXES OR
VALVE BOXES

0063

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2859 2905000000-N CONVERT EXISTING DROP INLET TO
JUNCTION BOX

0064

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100862 3030000000-E STEEL BEAM GUARDRAIL0065

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16862 3145000000-E EXTRA LENGTH GUARDRAIL POST
(**' STEEL)
(8')

0066

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5862 3150000000-N ADDITIONAL GUARDRAIL POSTS0067

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16866 3533000000-E CHAIN LINK FENCE, **" FABRIC
(60")

0068

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2866 3539000000-E METAL LINE POSTS FOR **" CHAIN
LINK FENCE
(60")

0069

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2866 3545000000-E METAL TERMINAL POSTS FOR **"
CHAIN LINK FENCE
(60")

0070

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20876 3649000000-E RIP RAP, CLASS B0071

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

405876 3656000000-E GEOTEXTILE FOR DRAINAGE0072
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SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

130901 4025000000-E CONTRACTOR FURNISHED, TYPE ***
SIGN
(E)

0073

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20901 4025000000-E CONTRACTOR FURNISHED, TYPE ***
SIGN
(F)

0074

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

380903 4072000000-E SUPPORTS, 3-LB STEEL U-CHANNEL0075

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

29904 4102000000-N SIGN ERECTION, TYPE E0076

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1904 4108000000-N SIGN ERECTION, TYPE F0077

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11907 4155000000-N DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

0078

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5907 4192000000-N DISPOSAL OF SUPPORT, U-CHANNEL0079

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8907 4237000000-N STOCKPILE SIGN, D, E OR F0080

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25011104400000000-E WORK ZONE SIGNS (STATIONARY)0081

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30011104405000000-E WORK ZONE SIGNS (PORTABLE)0082

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

411104410000000-E WORK ZONE SIGNS (BARRICADE
MOUNTED)

0083

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

111154415000000-N FLASHING ARROW BOARD0084

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

111204420000000-N PORTABLE CHANGEABLE MESSAGE
SIGN

0085

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40011304430000000-N DRUMS0086

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5011354435000000-N CONES0087

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1611454445000000-E BARRICADES (TYPE III)0088

DAY    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,50011504455000000-N FLAGGER0089

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

111604465000000-N TEMPORARY CRASH CUSHIONS0090

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

111604470000000-N REMOVE & RESET TEMPORARY CRASH
CUSHION

0091
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EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

111654480000000-N TMA0092

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16511704485000000-E PORTABLE CONCRETE BARRIER0093

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16511704500000000-E REMOVE & RESET PORTABLE CONC-
RETE BARRIER

0094

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5011804516000000-N SKINNY DRUM0095

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28512054695000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (8", 90 MILS)

0096

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

75012054697000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (8", 120 MILS)

0097

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20012054710000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (24", 120 MILS)

0098

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

812054721000000-E THERMOPLASTIC PAVEMENT MARKING
CHARACTER (120 MILS)

0099

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4812054725000000-E THERMOPLASTIC PAVEMENT MARKING
SYMBOL (90 MILS)

0100

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18,20012054810000000-E PAINT PAVEMENT MARKING LINES
(4")

0101

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

58012054820000000-E PAINT PAVEMENT MARKING LINES
(8")

0102

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13812054835000000-E PAINT PAVEMENT MARKING LINES
(24")

0103

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

812054840000000-N PAINT PAVEMENT MARKING CHARAC-
TER

0104

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4512054845000000-N PAINT PAVEMENT MARKING SYMBOL0105

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14,95512054847010000-E POLYUREA PAVEMENT MARKING
LINES (4", 20 MILS)

0106

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24812534905000000-N SNOWPLOWABLE PAVEMENT MARKERS0107

CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

315055319000000-E CLASS B CONCRETE FOR ENCASING
UTILITY LINES

0108
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LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19715105325800000-E 8" WATER LINE0109

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,43015105326200000-E 12" WATER LINE0110

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12515105326600000-E 16" WATER LINE0111

LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,70015105329000000-E DUCTILE IRON WATER PIPE
FITTINGS

0112

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

215155546000000-E 8" VALVE0113

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

415155558000000-E 12" VALVE0114

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115155558600000-E 16" VALVE0115

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1915155648000000-N RELOCATE WATER METER0116

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

315155649000000-N RECONNECT WATER METER0117

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

315155672000000-N RELOCATE FIRE HYDRANT0118

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5515155673000000-E FIRE HYDRANT LEG0119

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12015155686000000-E **" WATER SERVICE LINE
(2)

0120

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

76015155686500000-E WATER SERVICE LINE0121

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7215205691300000-E 8" SANITARY GRAVITY SEWER0122

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,06615205691500000-E 12" SANITARY GRAVITY SEWER0123

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

715255775000000-E 4' DIA UTILITY MANHOLE0124

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22.515255781000000-E UTILITY MANHOLE WALL 4' DIA0125

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,46015305804000000-E ABANDON 12" UTILITY PIPE0126

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7015305810000000-E ABANDON 16" UTILITY PIPE0127

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

215305816000000-N ABANDON UTILITY MANHOLE0128
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EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

315305828000000-N REMOVE UTILITY MANHOLE0129

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100SP  5888000000-E GENERIC UTILITY ITEM
POLYETHYLENE ENCASEMENT

0130

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,91016056000000000-E TEMPORARY SILT FENCE0131

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14516106006000000-E STONE FOR EROSION CONTROL,
CLASS A

0132

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

53516106009000000-E STONE FOR EROSION CONTROL,
CLASS B

0133

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

77516106012000000-E SEDIMENT CONTROL STONE0134

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7.516156015000000-E TEMPORARY MULCHING0135

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50016206018000000-E SEED FOR TEMPORARY SEEDING0136

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2.516206021000000-E FERTILIZER FOR TEMPORARY SEED-
ING

0137

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20016226024000000-E TEMPORARY SLOPE DRAINS0138

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200SP  6029000000-E SAFETY FENCE0139

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

46016306030000000-E SILT EXCAVATION0140

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,82516316036000000-E MATTING FOR EROSION CONTROL0141

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100SP  6037000000-E COIR FIBER MAT0142

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,10016326042000000-E 1/4" HARDWARE CLOTH0143

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

360SP  6071010000-E WATTLE0144

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

190SP  6071020000-E POLYACRYLAMIDE (PAM)0145

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2016406071030000-E COIR FIBER BAFFLE0146

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

916606084000000-E SEEDING & MULCHING0147

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

616606087000000-E MOWING0148
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LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10016616090000000-E SEED FOR REPAIR SEEDING0149

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.2516616093000000-E FERTILIZER FOR REPAIR SEEDING0150

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17516626096000000-E SEED FOR SUPPLEMENTAL SEEDING0151

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4.7516656108000000-E FERTILIZER TOPDRESSING0152

MHR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1016676114500000-N SPECIALIZED HAND MOWING0153

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25SP  6117000000-N RESPONSE FOR EROSION CONTROL0154

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3SP  6117500000-N CONCRETE WASHOUT STRUCTURE0155

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

26SP  6132000000-N GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION
DEVICE CLEANOUT

0156

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13SP  6132000000-N GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION
DEVICE

0157

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

417057048500000-E PEDESTRIAN SIGNAL HEAD (16", 1
SECTION W/COUNTDOWN)

0158

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,95017057060000000-E SIGNAL CABLE0159

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

617057120000000-E VEHICLE SIGNAL HEAD (12", 3
SECTION)

0160

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

117057132000000-E VEHICLE SIGNAL HEAD (12", 4
SECTION)

0161

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

217057144000000-E VEHICLE SIGNAL HEAD (12", 5
SECTION)

0162

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

96017157300000000-E UNPAVED TRENCHING (**********)
(1, 2")

0163

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

23017157301000000-E DIRECTIONAL DRILL (**********)
(1, 2")

0164

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1217167324000000-N JUNCTION BOX (STANDARD SIZE)0165

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,40017257444000000-E INDUCTIVE LOOP SAWCUT0166
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LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,70017267456000000-E LEAD-IN CABLE (************)
(14-2)

0167

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  7575200000-N GPS UNIT0168

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  7588000000-N METAL POLE WITH SINGLE MAST
ARM

0169

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  7590000000-N METAL POLE WITH DUAL MAST ARM0170

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  7613000000-N SOIL TEST0171

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16SP  7614100000-E DRILLED PIER FOUNDATION0172

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  7631000000-N MAST ARM WITH METAL POLE DE-
SIGN

0173

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

717457636000000-N SIGN FOR SIGNALS0174

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

417437642200000-N TYPE II PEDESTAL WITH FOUND-
ATION

0175

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

117507684000000-N SIGNAL CABINET FOUNDATION0176

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

117517696000000-N CONTROLLERS WITH CABINET
(************************)
(2070, BASE MOUNTED)

0177

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

517517708000000-N DETECTOR CARD (***********)
(2070)

0178

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

117537901000000-N CABINET BASE EXTENDER0179

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  7960000000-N METAL POLE FOUNDATION REMOVAL0180

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  7972000000-N METAL POLE REMOVAL0181

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  7980000000-N GENERIC SIGNAL ITEM
POWDER COAT FOR DUAL MAST ARM
POLE

0182

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  7980000000-N GENERIC SIGNAL ITEM
POWDER COAT FOR SIGNAL
PEDESTAL

0183



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 11 of 11 ITEMIZED PROPOSAL FOR CONTRACT NO. C204228Nov 13, 2018 10:50 am

County : Rutherford

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  7980000000-N GENERIC SIGNAL ITEM
POWDER COAT FOR SINGLE MAST
ARM POLE

0184

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  7980000000-N GENERIC SIGNAL ITEM
MULTIZONE MICROWAVE VEHICLE
DETECTION SYSTEM-MULTIPLE
ZONES

0185

WALL ITEMS

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

680455 8802031000-E PRECAST GRAVITY RETAINING
WALLS

0186

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

410SP  8847000000-E GENERIC RETAINING WALL ITEM
TEMPORARY SHORING FOR
RETAINING WALL NO 1

0187

Total Amount Of Bid For Entire Project :1050/Nov13/Q136830.471/D808233801000/E187



Vendor 1 of 3: SITE DEVELOPMENT CORPORATION (5912)
Call Order 010 (Proposal: C204228)

Bid Information
Proposal County: RUTHERFORD

Vendor Address: P.O. Box 397
Cliffside , NC , 28411

Signature Check: Andy_Southards_5912

Time Bid Received: December 18, 2018 01:55 PM

Amendment Count: 0

Bid Checksum: 22C70CBC

Bid Total: $5,279,857.00

Items Total: $5,279,857.00

Time Total: $0.00

Bidding Errors:
None.

Letting of 12/18/2018 NCDOT Detailed Bid Report

NCDOT Page 59 of 80

COMBINED GOAL SET: 7.00%
COMBINED GOAL OBT: 7.65%



Vendor 1 of 3: SITE DEVELOPMENT CORPORATION (5912)
Call Order 010 (Proposal: C204228)

Bid Bond Information
Projects:

Counties:

Bond ID: SNC18191911

Paid by Check: No

Bond Percent: 5%

Bond Maximum:

State of Incorporation:

Agency Execution Date: 12/14/2018 4

Surety Name: surety2000

Bond Agency Name: Westfield Insurance Company

Letting of 12/18/2018 NCDOT Detailed Bid Report

NCDOT Page 60 of 80



Bidder 1 of 3

Vendor 5912's Bid Information for Call 010, Letting L181218, 12/18/18

Site Development Corporation (5912)
Call Order 010 (Proposal ID C204228)

LIST OF DBE PARTICIPANTS

VENDOR  DBE NAME                        WORK CERT
NUMBER  ADDRESS                         CODE TYPE OF WORK     TYPE AMOUNT
--------------------------------------------------------------------------------
5762    JLS COMPANY LLC Sub     404,100.00

P.O. BOX 1265  , SKYLAND, NC 28776
TOTAL:   $404,100.00

7.65%
Vendor 5912's Bid Information for Call 010, Letting L181218, 12/18/18

Site Development Corporation (5912)
Call Order 010 (Proposal ID C204228)

Miscelleneous Data Info - Contractor Responses:
===============================================

NON-COLLUSION AND DEBARMENT CERTIFICATION

Explanation of the prospective bidder that is unable to certify to any of the
statements in this certification:

Explanation:
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using
the award limits on multiple projects. No

It is the desire of the Bidder to be awarded contracts, the value of which
will not exceed a total of NOT ANSWERED for those
projects indicated herein, for which bids will be opened on (MM/DD/YY)

The Award Limits shall apply to the following projects:

Contract Number County
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

Bid Bond Data Info - Contractor Responses:
===============================================

BondID: SNC18191911
Surety Registry Agency: surety2000

Verified?: Yes

Letting of 12/18/2018 NCDOT Bid Download Report by Bid Amount
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COMMITTED



Bidder 1 of 3

Surety Agency: Westfield Insurance Company
Bond Execution Date: 12/14/2018 4

Bond Amount:     $263,992.85 (Five Percent of Bid)

Letting of 12/18/2018 NCDOT Bid Download Report by Bid Amount
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                                State of NC                      Date: 11-20-18

                          Dept of Transportation              Revised:

Contract ID:  C204228               Project(s): STATE FUNDED

Letting Date: 12-18-18  Call Order: 010

Bidder: 5912 - Site Development Corporation

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

Section 0001       ROADWAY ITEMS

             Alt Group

+------------------------------------------------------------------------------+

|    |0000100000-N  MOBILIZATIO|               |                |              |

|0001|N                        |LUMP           |LUMP            |    263,995.10|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0000400000-N  CONSTRUCTIO|               |                |              |

|0002|N SURVEYING              |LUMP           |LUMP            |      7,500.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0043000000-N  GRADING    |               |                |              |

|0003|                         |LUMP           |LUMP            |    702,727.19|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0050000000-E  SUPPLEMENTA|               |                |              |

|0004|RY CLEARING & GRUB-BING  |          1.000|     9,448.89000|      9,448.89|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |0057000000-E  UNDERCUT   |               |                |              |

|0005|EXCAVATION               |      1,000.000|        17.16000|     17,160.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0134000000-E  DRAINAGE   |               |                |              |

|0006|DITCH EXCAVATION         |         30.000|         9.88000|        296.40|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0195000000-E  SELECT     |               |                |              |

|0007|GRANULAR MATERIAL        |      1,000.000|        51.21000|     51,210.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0196000000-E  GEOTEXTILE |               |                |              |

|0008|FOR SOIL STABILIZA-TION  |      2,500.000|         1.67000|      4,175.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |0318000000-E  FOUNDATION |               |                |              |

|0009|CONDITIONING MATE- RIAL, |        840.000|        33.07000|     27,778.80|

|    |MINOR STRUCTURES         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |0320000000-E  FOUNDATION |               |                |              |

|0010|CONDITIONING GEO-        |      2,600.000|         2.34000|      6,084.00|

|    |TEXTILE                  |SY             |                |              |

+------------------------------------------------------------------------------+

|    |0335200000-E  15"        |               |                |              |

|0011|DRAINAGE PIPE            |        848.000|        43.73000|     37,083.04|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 11-20-18

                          Dept of Transportation              Revised:

Contract ID:  C204228               Project(s): STATE FUNDED

Letting Date: 12-18-18  Call Order: 010

Bidder: 5912 - Site Development Corporation

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |0335400000-E  24"        |               |                |              |

|0012|DRAINAGE PIPE            |         48.000|        62.32000|      2,991.36|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0335500000-E  30"        |               |                |              |

|0013|DRAINAGE PIPE            |         52.000|        74.51000|      3,874.52|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0408000000-E  54" RC PIPE|               |                |              |

|0014|CULVERTS, CLASS   III    |        144.000|     1,048.23000|    150,945.12|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448200000-E  15" RC PIPE|               |                |              |

|0015|CULVERTS, CLASS IV       |      2,204.000|        43.76000|     96,447.04|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448300000-E  18" RC PIPE|               |                |              |

|0016|CULVERTS, CLASS IV       |        260.000|        50.03000|     13,007.80|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448400000-E  24" RC PIPE|               |                |              |

|0017|CULVERTS, CLASS IV       |        968.000|        65.17000|     63,084.56|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448500000-E  30" RC PIPE|               |                |              |

|0018|CULVERTS, CLASS IV       |        176.000|        85.19000|     14,993.44|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0582000000-E  15" CS PIPE|               |                |              |

|0019|CULVERTS, 0.064"  THICK  |         76.000|        52.65000|      4,001.40|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0995000000-E  PIPE       |               |                |              |

|0020|REMOVAL                  |      2,791.000|        20.93000|     58,415.63|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |1099500000-E  SHALLOW    |               |                |              |

|0021|UNDERCUT                 |        500.000|         6.05000|      3,025.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |1099700000-E  CLASS IV   |               |                |              |

|0022|SUBGRADE STABILIZA-  TION|        950.000|        24.56000|     23,332.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1220000000-E  INCIDENTAL |               |                |              |

|0023|STONE BASE               |      1,200.000|        24.56000|     29,472.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 11-20-18

                          Dept of Transportation              Revised:

Contract ID:  C204228               Project(s): STATE FUNDED

Letting Date: 12-18-18  Call Order: 010

Bidder: 5912 - Site Development Corporation

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |1308000000-E  MILLING    |               |                |              |

|0024|ASPHALT PAVEMENT, ***"TO |        800.000|        14.19000|     11,352.00|

|    |******" (0" TO 1-1/2")   |SY             |                |              |

+------------------------------------------------------------------------------+

|    |1330000000-E  INCIDENTAL |               |                |              |

|0025|MILLING                  |      1,000.000|        14.19000|     14,190.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |1491000000-E  ASPHALT    |               |                |              |

|0026|CONC BASE COURSE, TYPE   |      5,400.000|        76.84000|    414,936.00|

|    |B25.0C                   |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1503000000-E  ASPHALT    |               |                |              |

|0027|CONC INTERMEDIATE        |      5,200.000|        76.84000|    399,568.00|

|    |COURSE, TYPE I19.0C      |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1523000000-E  ASPHALT    |               |                |              |

|0028|CONC SURFACE COURSE,     |      3,900.000|        76.84000|    299,676.00|

|    |TYPE S9.5C               |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1575000000-E  ASPHALT    |               |                |              |

|0029|BINDER FOR PLANT MIX     |        720.000|       969.29000|    697,888.80|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1693000000-E  ASPHALT    |               |                |              |

|0030|PLANT MIX, PAVEMENT      |        150.000|       248.24000|     37,236.00|

|    |REPAIR                   |TON            |                |              |

+------------------------------------------------------------------------------+

|    |2000000000-N  RIGHT-OF-WA|               |                |              |

|0031|Y MARKERS                |         91.000|       147.76000|     13,446.16|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2022000000-E  SUBDRAIN   |               |                |              |

|0032|EXCAVATION               |        112.000|        25.39000|      2,843.68|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2026000000-E  GEOTEXTILE |               |                |              |

|0033|FOR SUBSURFACE     DRAINS|        500.000|         3.06000|      1,530.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2036000000-E  SUBDRAIN   |               |                |              |

|0034|COARSE AGGREGATE         |         84.000|        50.54000|      4,245.36|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2044000000-E  6"         |               |                |              |

|0035|PERFORATED SUBDRAIN PIPE |        500.000|        15.94000|      7,970.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 11-20-18

                          Dept of Transportation              Revised:

Contract ID:  C204228               Project(s): STATE FUNDED

Letting Date: 12-18-18  Call Order: 010

Bidder: 5912 - Site Development Corporation

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |2070000000-N  SUBDRAIN   |               |                |              |

|0036|PIPE OUTLET              |          1.000|       486.91000|        486.91|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2077000000-E  6" OUTLET  |               |                |              |

|0037|PIPE                     |          6.000|        24.34000|        146.04|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2190000000-N  TEMPORARY  |               |                |              |

|0038|STEEL PLATE COVERS  FOR  |          1.000|     1,773.09000|      1,773.09|

|    |MASONRY DRAINAGE         |               |                |              |

|    |STRUCTURE                |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2253000000-E  PIPE       |               |                |              |

|0039|COLLARS                  |          0.399|     1,524.47000|        608.26|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2264000000-E  PIPE PLUGS |               |                |              |

|0040|                         |          0.452|       438.12000|        198.03|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2275000000-E  FLOWABLE   |               |                |              |

|0041|FILL                     |         10.000|       269.29000|      2,692.90|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2286000000-N  MASONRY    |               |                |              |

|0042|DRAINAGE STRUCTURES      |         66.000|     1,097.15000|     72,411.90|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2297000000-E  MASONRY    |               |                |              |

|0043|DRAINAGE STRUCTURES      |         24.220|       898.37000|     21,758.52|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2308000000-E  MASONRY    |               |                |              |

|0044|DRAINAGE STRUCTURES      |         15.900|       320.61000|      5,097.70|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2364000000-N  FRAME WITH |               |                |              |

|0045|TWO GRATES, STD    840.16|         15.000|       551.90000|      8,278.50|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2365000000-N  FRAME WITH |               |                |              |

|0046|TWO GRATES, STD    840.22|          1.000|       505.36000|        505.36|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                                                      Check: 22C70CBC  Page   4



                                State of NC                      Date: 11-20-18

                          Dept of Transportation              Revised:

Contract ID:  C204228               Project(s): STATE FUNDED

Letting Date: 12-18-18  Call Order: 010

Bidder: 5912 - Site Development Corporation

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |2366000000-N  FRAME WITH |               |                |              |

|0047|TWO GRATES, STD    840.24|          1.000|       505.36000|        505.36|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2367000000-N  FRAME WITH |               |                |              |

|0048|TWO GRATES, STD    840.29|          1.000|       512.51000|        512.51|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2374000000-N  FRAME WITH |               |                |              |

|0049|GRATE & HOOD, STD        |          7.000|       630.57000|      4,413.99|

|    |840.03, TYPE ** (E)      |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2374000000-N  FRAME WITH |               |                |              |

|0050|GRATE & HOOD, STD        |         17.000|       630.57000|     10,719.69|

|    |840.03, TYPE ** (F)      |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2374000000-N  FRAME WITH |               |                |              |

|0051|GRATE & HOOD, STD        |         22.000|       630.57000|     13,872.54|

|    |840.03, TYPE ** (G)      |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2451000000-N  CONCRETE   |               |                |              |

|0052|TRANSITIONAL SECTION FOR |          1.000|       487.55000|        487.55|

|    |DROP INLET               |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2535000000-E  **"X **"   |               |                |              |

|0053|CONCRETE CURB (8" X 12") |        690.000|        20.27000|     13,986.30|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2549000000-E  2'-6"      |               |                |              |

|0054|CONCRETE CURB & GUTTER   |      6,780.000|        21.28000|    144,278.40|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2591000000-E  4" CONCRETE|               |                |              |

|0055|SIDEWALK                 |      3,390.000|        39.69000|    134,549.10|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2605000000-N  CONCRETE   |               |                |              |

|0056|CURB RAMPS               |         30.000|     1,626.82000|     48,804.60|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2612000000-E  6" CONCRETE|               |                |              |

|0057|DRIVEWAY                 |      6,000.000|        46.00000|    276,000.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2613000000-N  REMOVE AND |               |                |              |

|0058|REPLACE CURB RAMPS       |          1.000|     1,807.09000|      1,807.09|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 11-20-18

                          Dept of Transportation              Revised:

Contract ID:  C204228               Project(s): STATE FUNDED

Letting Date: 12-18-18  Call Order: 010

Bidder: 5912 - Site Development Corporation

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |2619000000-E  4" CONCRETE|               |                |              |

|0059|PAVED DITCH              |          3.000|        80.60000|        241.80|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2647000000-E  5"         |               |                |              |

|0060|MONOLITHIC CONCRETE      |         60.000|        72.09000|      4,325.40|

|    |ISLANDS(SURFACE MOUNTED) |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2655000000-E  5"         |               |                |              |

|0061|MONOLITHIC CONCRETE      |        170.000|        84.68000|     14,395.60|

|    |ISLANDS(KEYED IN)        |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2830000000-N  ADJUSTMENT |               |                |              |

|0062|OF MANHOLES              |          9.000|       930.10000|      8,370.90|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2845000000-N  ADJUSTMENT |               |                |              |

|0063|OF METER BOXES OR  VALVE |          5.000|       775.07000|      3,875.35|

|    |BOXES                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2905000000-N  CONVERT    |               |                |              |

|0064|EXISTING DROP INLET      |          2.000|       905.01000|      1,810.02|

|    |TOJUNCTION BOX           |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3030000000-E  STEEL BEAM |               |                |              |

|0065|GUARDRAIL                |        100.000|        35.47000|      3,547.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3145000000-E  EXTRA      |               |                |              |

|0066|LENGTH GUARDRAIL POST    |         16.000|       147.76000|      2,364.16|

|    |(**' STEEL) (8')         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3150000000-N  ADDITIONAL |               |                |              |

|0067|GUARDRAIL POSTS          |          5.000|        88.66000|        443.30|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3533000000-E  CHAIN LINK |               |                |              |

|0068|FENCE, **" FABRIC (60")  |         16.000|        47.29000|        756.64|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3539000000-E  METAL LINE |               |                |              |

|0069|POSTS FOR **" CHAINLINK  |          2.000|       236.42000|        472.84|

|    |FENCE (60")              |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3545000000-E  METAL      |               |                |              |

|0070|TERMINAL POSTS FOR **"   |          2.000|       472.82000|        945.64|

|    |CHAIN LINK FENCE (60")   |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 11-20-18

                          Dept of Transportation              Revised:

Contract ID:  C204228               Project(s): STATE FUNDED

Letting Date: 12-18-18  Call Order: 010

Bidder: 5912 - Site Development Corporation

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |3649000000-E  RIP RAP,   |               |                |              |

|0071|CLASS B                  |         20.000|        38.32000|        766.40|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |3656000000-E  GEOTEXTILE |               |                |              |

|0072|FOR DRAINAGE             |        405.000|         2.34000|        947.70|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |4025000000-E  CONTRACTOR |               |                |              |

|0073|FURNISHED, TYPE ***SIGN  |        130.000|        17.43000|      2,265.90|

|    |(E)                      |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4025000000-E  CONTRACTOR |               |                |              |

|0074|FURNISHED, TYPE ***SIGN  |         20.000|        19.51000|        390.20|

|    |(F)                      |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4072000000-E  SUPPORTS,  |               |                |              |

|0075|3-LB STEEL U-CHANNEL     |        380.000|         6.62000|      2,515.60|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4102000000-N  SIGN       |               |                |              |

|0076|ERECTION, TYPE E         |         29.000|        70.92000|      2,056.68|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4108000000-N  SIGN       |               |                |              |

|0077|ERECTION, TYPE F         |          1.000|        88.66000|         88.66|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4155000000-N  DISPOSAL OF|               |                |              |

|0078|SIGN SYSTEM, U-   CHANNEL|         11.000|        13.00000|        143.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4192000000-N  DISPOSAL OF|               |                |              |

|0079|SUPPORT, U-CHANNEL       |          5.000|        17.73000|         88.65|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4237000000-N  STOCKPILE  |               |                |              |

|0080|SIGN, D, E OR F          |          8.000|        41.37000|        330.96|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4400000000-E  WORK ZONE  |               |                |              |

|0081|SIGNS (STATIONARY)       |        250.000|         7.74000|      1,935.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4405000000-E  WORK ZONE  |               |                |              |

|0082|SIGNS (PORTABLE)         |        300.000|         9.16000|      2,748.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 11-20-18

                          Dept of Transportation              Revised:

Contract ID:  C204228               Project(s): STATE FUNDED

Letting Date: 12-18-18  Call Order: 010

Bidder: 5912 - Site Development Corporation

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4410000000-E  WORK ZONE  |               |                |              |

|0083|SIGNS (BARRICADE         |          4.000|         9.46000|         37.84|

|    |MOUNTED)                 |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4415000000-N  FLASHING   |               |                |              |

|0084|ARROW BOARD              |          1.000|       313.24000|        313.24|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4420000000-N  PORTABLE   |               |                |              |

|0085|CHANGEABLE MESSAGE   SIGN|          1.000|     1,211.61000|      1,211.61|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4430000000-N  DRUMS      |               |                |              |

|0086|                         |        400.000|        45.51000|     18,204.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4435000000-N  CONES      |               |                |              |

|0087|                         |         50.000|        18.91000|        945.50|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4445000000-E  BARRICADES |               |                |              |

|0088|(TYPE III)               |         16.000|        33.10000|        529.60|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4455000000-N  FLAGGER    |               |                |              |

|0089|                         |      1,500.000|        10.00000|     15,000.00|

|    |                         |DAY            |                |              |

+------------------------------------------------------------------------------+

|    |4465000000-N  TEMPORARY  |               |                |              |

|0090|CRASH CUSHIONS           |          1.000|     6,264.93000|      6,264.93|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4470000000-N  REMOVE &   |               |                |              |

|0091|RESET TEMPORARY CRASH    |          1.000|     1,477.58000|      1,477.58|

|    |CUSHION                  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4480000000-N  TMA        |               |                |              |

|0092|                         |          1.000|     4,373.63000|      4,373.63|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4485000000-E  PORTABLE   |               |                |              |

|0093|CONCRETE BARRIER         |        165.000|        28.96000|      4,778.40|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4500000000-E  REMOVE &   |               |                |              |

|0094|RESET PORTABLE CONC- RETE|        165.000|        17.73000|      2,925.45|

|    |BARRIER                  |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 11-20-18

                          Dept of Transportation              Revised:

Contract ID:  C204228               Project(s): STATE FUNDED

Letting Date: 12-18-18  Call Order: 010

Bidder: 5912 - Site Development Corporation

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4516000000-N  SKINNY DRUM|               |                |              |

|0095|                         |         50.000|        30.38000|      1,519.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4695000000-E  THERMOPLAST|               |                |              |

|0096|IC PAVEMENT MARKINGLINES |        285.000|         2.37000|        675.45|

|    |(8", 90 MILS)            |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4697000000-E  THERMOPLAST|               |                |              |

|0097|IC PAVEMENT MARKINGLINES |        750.000|         2.37000|      1,777.50|

|    |(8", 120 MILS)           |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4710000000-E  THERMOPLAST|               |                |              |

|0098|IC PAVEMENT MARKINGLINES |        200.000|        11.82000|      2,364.00|

|    |(24", 120 MILS)          |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4721000000-E  THERMOPLAST|               |                |              |

|0099|IC PAVEMENT              |          8.000|       177.31000|      1,418.48|

|    |MARKINGCHARACTER (120    |               |                |              |

|    |MILS)                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4725000000-E  THERMOPLAST|               |                |              |

|0100|IC PAVEMENT MARKINGSYMBOL|         48.000|       147.76000|      7,092.48|

|    |(90 MILS)                |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4810000000-E  PAINT      |               |                |              |

|0101|PAVEMENT MARKING LINES   |     18,200.000|         0.29000|      5,278.00|

|    |(4")                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4820000000-E  PAINT      |               |                |              |

|0102|PAVEMENT MARKING LINES   |        580.000|         0.66000|        382.80|

|    |(8")                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4835000000-E  PAINT      |               |                |              |

|0103|PAVEMENT MARKING LINES   |        138.000|         3.55000|        489.90|

|    |(24")                    |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4840000000-N  PAINT      |               |                |              |

|0104|PAVEMENT MARKING         |          8.000|        59.10000|        472.80|

|    |CHARAC-TER               |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4845000000-N  PAINT      |               |                |              |

|0105|PAVEMENT MARKING SYMBOL  |         45.000|        59.10000|      2,659.50|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 11-20-18

                          Dept of Transportation              Revised:

Contract ID:  C204228               Project(s): STATE FUNDED

Letting Date: 12-18-18  Call Order: 010

Bidder: 5912 - Site Development Corporation

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4847010000-E  POLYUREA   |               |                |              |

|0106|PAVEMENT MARKING         |     14,955.000|         1.30000|     19,441.50|

|    |LINES (4", 20 MILS)      |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4905000000-N  SNOWPLOWABL|               |                |              |

|0107|E PAVEMENT MARKERS       |        248.000|        38.42000|      9,528.16|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5319000000-E  CLASS B    |               |                |              |

|0108|CONCRETE FOR ENCASING    |          3.000|       414.27000|      1,242.81|

|    |UTILITY LINES            |CY             |                |              |

+------------------------------------------------------------------------------+

|    |5325800000-E  8" WATER   |               |                |              |

|0109|LINE                     |        197.000|        51.03000|     10,052.91|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5326200000-E  12" WATER  |               |                |              |

|0110|LINE                     |      1,430.000|        64.07000|     91,620.10|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5326600000-E  16" WATER  |               |                |              |

|0111|LINE                     |        125.000|        89.28000|     11,160.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5329000000-E  DUCTILE    |               |                |              |

|0112|IRON WATER PIPE          |      6,700.000|         4.33000|     29,011.00|

|    |FITTINGS                 |LB             |                |              |

+------------------------------------------------------------------------------+

|    |5546000000-E  8" VALVE   |               |                |              |

|0113|                         |          2.000|     1,420.96000|      2,841.92|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5558000000-E  12" VALVE  |               |                |              |

|0114|                         |          4.000|     2,654.25000|     10,617.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5558600000-E  16" VALVE  |               |                |              |

|0115|                         |          1.000|     7,112.93000|      7,112.93|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5648000000-N  RELOCATE   |               |                |              |

|0116|WATER METER              |         19.000|       681.83000|     12,954.77|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5649000000-N  RECONNECT  |               |                |              |

|0117|WATER METER              |          3.000|       622.44000|      1,867.32|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 11-20-18

                          Dept of Transportation              Revised:

Contract ID:  C204228               Project(s): STATE FUNDED

Letting Date: 12-18-18  Call Order: 010

Bidder: 5912 - Site Development Corporation

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |5672000000-N  RELOCATE   |               |                |              |

|0118|FIRE HYDRANT             |          3.000|     2,412.25000|      7,236.75|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5673000000-E  FIRE       |               |                |              |

|0119|HYDRANT LEG              |         55.000|        51.91000|      2,855.05|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5686000000-E  **" WATER  |               |                |              |

|0120|SERVICE LINE (2")        |        120.000|        33.08000|      3,969.60|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5686500000-E  WATER      |               |                |              |

|0121|SERVICE LINE             |        760.000|        24.19000|     18,384.40|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5691300000-E  8" SANITARY|               |                |              |

|0122|GRAVITY SEWER            |         72.000|        84.97000|      6,117.84|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5691500000-E  12"        |               |                |              |

|0123|SANITARY GRAVITY SEWER   |      1,066.000|       104.01000|    110,874.66|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5775000000-E  4' DIA     |               |                |              |

|0124|UTILITY MANHOLE          |          7.000|     1,761.93000|     12,333.51|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5781000000-E  UTILITY    |               |                |              |

|0125|MANHOLE WALL 4' DIA      |         22.500|       268.15000|      6,033.38|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5804000000-E  ABANDON 12"|               |                |              |

|0126|UTILITY PIPE             |      1,460.000|        15.02000|     21,929.20|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5810000000-E  ABANDON 16"|               |                |              |

|0127|UTILITY PIPE             |         70.000|        20.23000|      1,416.10|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5816000000-N  ABANDON    |               |                |              |

|0128|UTILITY MANHOLE          |          2.000|     2,051.73000|      4,103.46|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5828000000-N  REMOVE     |               |                |              |

|0129|UTILITY MANHOLE          |          3.000|     1,362.16000|      4,086.48|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 11-20-18

                          Dept of Transportation              Revised:

Contract ID:  C204228               Project(s): STATE FUNDED

Letting Date: 12-18-18  Call Order: 010

Bidder: 5912 - Site Development Corporation

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |5888000000-E  GENERIC    |               |                |              |

|0130|UTILITY ITEM POLYETHYLENE|        100.000|        17.42000|      1,742.00|

|    |ENCASEMENT               |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6000000000-E  TEMPORARY  |               |                |              |

|0131|SILT FENCE               |      4,910.000|         2.37000|     11,636.70|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6006000000-E  STONE FOR  |               |                |              |

|0132|EROSION CONTROL,    CLASS|        145.000|        40.41000|      5,859.45|

|    |A                        |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6009000000-E  STONE FOR  |               |                |              |

|0133|EROSION CONTROL,    CLASS|        535.000|        44.36000|     23,732.60|

|    |B                        |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6012000000-E  SEDIMENT   |               |                |              |

|0134|CONTROL STONE            |        775.000|        37.40000|     28,985.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6015000000-E  TEMPORARY  |               |                |              |

|0135|MULCHING                 |          7.500|       827.45000|      6,205.88|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6018000000-E  SEED FOR   |               |                |              |

|0136|TEMPORARY SEEDING        |        500.000|         3.55000|      1,775.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6021000000-E  FERTILIZER |               |                |              |

|0137|FOR TEMPORARY SEED-ING   |          2.500|     1,300.27000|      3,250.68|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6024000000-E  TEMPORARY  |               |                |              |

|0138|SLOPE DRAINS             |        200.000|        18.14000|      3,628.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6029000000-E  SAFETY     |               |                |              |

|0139|FENCE                    |        200.000|         1.77000|        354.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6030000000-E  SILT       |               |                |              |

|0140|EXCAVATION               |        460.000|        19.43000|      8,937.80|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |6036000000-E  MATTING FOR|               |                |              |

|0141|EROSION CONTROL          |      7,825.000|         1.77000|     13,850.25|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 11-20-18

                          Dept of Transportation              Revised:

Contract ID:  C204228               Project(s): STATE FUNDED

Letting Date: 12-18-18  Call Order: 010

Bidder: 5912 - Site Development Corporation

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |6037000000-E  COIR FIBER |               |                |              |

|0142|MAT                      |        100.000|         4.73000|        473.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |6042000000-E  1/4"       |               |                |              |

|0143|HARDWARE CLOTH           |      3,100.000|         3.55000|     11,005.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6071010000-E  WATTLE     |               |                |              |

|0144|                         |        360.000|         5.91000|      2,127.60|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6071020000-E  POLYACRYLAM|               |                |              |

|0145|IDE (PAM)                |        190.000|        11.82000|      2,245.80|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6071030000-E  COIR FIBER |               |                |              |

|0146|BAFFLE                   |         20.000|         5.91000|        118.20|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6084000000-E  SEEDING &  |               |                |              |

|0147|MULCHING                 |          9.000|     2,127.72000|     19,149.48|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6087000000-E  MOWING     |               |                |              |

|0148|                         |          6.000|       147.76000|        886.56|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6090000000-E  SEED FOR   |               |                |              |

|0149|REPAIR SEEDING           |        100.000|         4.73000|        473.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6093000000-E  FERTILIZER |               |                |              |

|0150|FOR REPAIR SEEDING       |          0.250|     1,300.27000|        325.07|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6096000000-E  SEED FOR   |               |                |              |

|0151|SUPPLEMENTAL SEEDING     |        175.000|         4.73000|        827.75|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6108000000-E  FERTILIZER |               |                |              |

|0152|TOPDRESSING              |          4.750|     1,300.27000|      6,176.28|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6114500000-N  SPECIALIZED|               |                |              |

|0153|HAND MOWING              |         10.000|        53.19000|        531.90|

|    |                         |MHR            |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 11-20-18

                          Dept of Transportation              Revised:

Contract ID:  C204228               Project(s): STATE FUNDED

Letting Date: 12-18-18  Call Order: 010

Bidder: 5912 - Site Development Corporation

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |6117000000-N  RESPONSE   |               |                |              |

|0154|FOR EROSION CONTROL      |         25.000|       177.31000|      4,432.75|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6117500000-N  CONCRETE   |               |                |              |

|0155|WASHOUT STRUCTURE        |          3.000|       561.48000|      1,684.44|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6132000000-N  GENERIC    |               |                |              |

|0156|EROSION CONTROL ITEM     |         26.000|       254.14000|      6,607.64|

|    |FABRIC INSERT INLET      |               |                |              |

|    |PROTECTION DEVICE        |               |                |              |

|    |CLEANOUT                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6132000000-N  GENERIC    |               |                |              |

|0157|EROSION CONTROL ITEM     |         13.000|       254.14000|      3,303.82|

|    |FABRIC INSERT INLET      |               |                |              |

|    |PROTECTIONDEVICE         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7048500000-E  PEDESTRIAN |               |                |              |

|0158|SIGNAL HEAD (16",        |          4.000|     1,063.85000|      4,255.40|

|    |1SECTION W/COUNTDOWN)    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7060000000-E  SIGNAL     |               |                |              |

|0159|CABLE                    |      2,950.000|         5.91000|     17,434.50|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7120000000-E  VEHICLE    |               |                |              |

|0160|SIGNAL HEAD (12", 3      |          6.000|     1,182.06000|      7,092.36|

|    |SECTION)                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7132000000-E  VEHICLE    |               |                |              |

|0161|SIGNAL HEAD (12", 4      |          1.000|     1,418.48000|      1,418.48|

|    |SECTION)                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7144000000-E  VEHICLE    |               |                |              |

|0162|SIGNAL HEAD (12", 5      |          2.000|     1,891.30000|      3,782.60|

|    |SECTION)                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7300000000-E  UNPAVED    |               |                |              |

|0163|TRENCHING (**********)   |        960.000|        12.41000|     11,913.60|

|    |(1, 2")                  |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7301000000-E  DIRECTIONAL|               |                |              |

|0164|DRILL (**********) (1,   |        230.000|        20.09000|      4,620.70|

|    |2")                      |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 11-20-18

                          Dept of Transportation              Revised:

Contract ID:  C204228               Project(s): STATE FUNDED

Letting Date: 12-18-18  Call Order: 010

Bidder: 5912 - Site Development Corporation

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |7324000000-N  JUNCTION   |               |                |              |

|0165|BOX (STANDARD SIZE)      |         12.000|       472.82000|      5,673.84|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7444000000-E  INDUCTIVE  |               |                |              |

|0166|LOOP SAWCUT              |      1,400.000|        12.41000|     17,374.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7456000000-E  LEAD-IN    |               |                |              |

|0167|CABLE (************)     |      4,700.000|         2.95000|     13,865.00|

|    |(14-2)                   |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7575200000-N  GPS UNIT   |               |                |              |

|0168|                         |          1.000|     1,182.06000|      1,182.06|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7588000000-N  METAL POLE |               |                |              |

|0169|WITH SINGLE MAST   ARM   |          1.000|    14,184.75000|     14,184.75|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7590000000-N  METAL POLE |               |                |              |

|0170|WITH DUAL MAST ARM       |          1.000|    21,277.13000|     21,277.13|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7613000000-N  SOIL TEST  |               |                |              |

|0171|                         |          2.000|     1,182.06000|      2,364.12|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7614100000-E  DRILLED    |               |                |              |

|0172|PIER FOUNDATION          |         16.000|     1,063.85000|     17,021.60|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |7631000000-N  MAST ARM   |               |                |              |

|0173|WITH METAL POLE DE-  SIGN|          2.000|       118.21000|        236.42|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7636000000-N  SIGN FOR   |               |                |              |

|0174|SIGNALS                  |          7.000|       531.93000|      3,723.51|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7642200000-N  TYPE II    |               |                |              |

|0175|PEDESTAL WITH FOUND-     |          4.000|     2,364.12000|      9,456.48|

|    |ATION                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7684000000-N  SIGNAL     |               |                |              |

|0176|CABINET FOUNDATION       |          1.000|     1,182.06000|      1,182.06|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 11-20-18

                          Dept of Transportation              Revised:

Contract ID:  C204228               Project(s): STATE FUNDED

Letting Date: 12-18-18  Call Order: 010

Bidder: 5912 - Site Development Corporation

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |7696000000-N  CONTROLLERS|               |                |              |

|0177|WITH CABINET             |          1.000|    15,366.81000|     15,366.81|

|    |(************************|               |                |              |

|    |) (2070, BASE MOUNTED)   |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7708000000-N  DETECTOR   |               |                |              |

|0178|CARD (***********) (2070)|          5.000|       236.42000|      1,182.10|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7901000000-N  CABINET    |               |                |              |

|0179|BASE EXTENDER            |          1.000|       591.03000|        591.03|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7960000000-N  METAL POLE |               |                |              |

|0180|FOUNDATION REMOVAL       |          2.000|     2,364.12000|      4,728.24|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7972000000-N  METAL POLE |               |                |              |

|0181|REMOVAL                  |          2.000|     2,364.12000|      4,728.24|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7980000000-N  GENERIC    |               |                |              |

|0182|SIGNAL ITEM MULTIZONE    |          1.000|    29,551.56000|     29,551.56|

|    |MICROWAVE VEHICLE        |               |                |              |

|    |DETECTION SYSTEM-MULTIPLE|               |                |              |

|    |    ZONES                |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7980000000-N  GENERIC    |               |                |              |

|0183|SIGNAL ITEM POWDER COAT  |          1.000|     4,137.22000|      4,137.22|

|    |FOR DUAL MAST ARM POLE   |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7980000000-N  GENERIC    |               |                |              |

|0184|SIGNAL ITEM POWDER COAT  |          2.000|       177.31000|        354.62|

|    |FOR SIGNAL               |               |                |              |

|    |PEDESTAL                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7980000000-N  GENERIC    |               |                |              |

|0185|SIGNAL ITEM POWDER COAT  |          1.000|     2,955.15000|      2,955.15|

|    |FOR SINGLE MAST   ARM    |               |                |              |

|    |POLE                     |EA             |                |              |

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Section 0001 Total                       |                   5,194,611.80|

+------------------------------------------------------------------------------+

Section 0003       WALL ITEMS

             Alt Group

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 11-20-18

                          Dept of Transportation              Revised:

Contract ID:  C204228               Project(s): STATE FUNDED

Letting Date: 12-18-18  Call Order: 010

Bidder: 5912 - Site Development Corporation

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8802031000-E  PRECAST    |               |                |              |

|0186|GRAVITY RETAINING        |        680.000|        82.60000|     56,168.00|

|    |WALLS                    |SF             |                |              |

+------------------------------------------------------------------------------+

|    |8847000000-E  GENERIC    |               |                |              |

|0187|RETAINING WALL ITEM      |        410.000|        70.92000|     29,077.20|

|    |TEMPORARY SHORING FOR    |               |                |              |

|    |RETAINING WALL NO 1      |SF             |                |              |

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Section 0003 Total                       |                      85,245.20|

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Bid Total                                |                   5,279,857.00|

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                    NON-COLLUSION AND DEBARMENT CERTIFICATION

The bidder certifies that neither he, nor any official, agent or employee of

the bidder has entered into any agreement, participated in any collusion, or

otherwise taken any action which is in restraint of free competitive bidding in

connection with this bid, and that the bidder intends to do the work with its

own bonafide employees or subcontractors and is not bidding for the benefit of

another contractor. In addition, submitting this electronic bid constitutes the

bidder's certification of Status under penalty of perjury under the laws of the

United States and in accordance with the Debarment Certification on file with

the Department.

By submitting this bid, the bidder certifies to the best of his knowledge and

belief that he and his principals:

a.  Are not presently debarred, suspended, proposed for debarment, declared

    ineligible, or voluntarily excluded from covered transactions by any Federal

    department or agency;

b.  Have not within a three-year period preceding this proposal been convicted

    of or had a civil judgment rendered against them for commission of fraud or

    a criminal offense in connection with obtaining, attempting to obtain, or

    performing a public (Federal, State or local) transaction or contract under

    a public transaction; violation of Federal or State antitrust statutes or

    commission of embezzlement, theft, forgery, bribery, falsification or

    destruction of records; making false statements; or receiving stolen

    property;

c.  Are not presently indicted for or otherwise criminally or civilly charged by

    a governmental entity (Federal, State or local) with commission of any of

    the offenses enumerated in paragraph b. of this certification; and

d.  Have not within a three-year period preceding this proposal had one or more

    public transactions (Federal, State or local) terminated for cause or

    default.

Where the prospective bidder is unable to certify to any of the statements in

this certification, the bidder shall submit an explanation in the blanks

provided herein.  The explanation will not necessarily result in denial of

participation in a contract.

Explanation:

NOT ANSWERED

NOT ANSWERED

NOT ANSWERED

NOT ANSWERED

If the prequalified bidder's status changes, he shall immediately submit a new

fully executed non-collusion affidavit and debarment certification with an

explanation of the change to the Contract Office prior to submitting the bid.

Failure to furnish a certification or an explanation will be grounds for

rejection of a bid

--------------------------------------------------------------------------------
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                     AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using

the award limits on multiple projects. No

A bidder who desires to bid on more than one project on which bids are to be

opened on the same date, and who also desires to avoid receiving an award of

more projects than he is equipped to handle, may bid on any number of projects

but may limit the total amount of work awarded to him on selected projects by

completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid for

which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which

will not exceed a total of NOT ANSWERED for those

projects indicated herein, for which bids will be opened on           (MM/DD/YY)

The Award Limits shall apply to the following projects:

             Contract Number               County

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

It is agreed that if I am (we are) the low Bidder(s) on indicated projects, the

total value of which is more than the above stipulated award limits, the Board

of Transportation will award me (us) projects from among those indicated that

have a total value not to exceed the award limit and will result in the lowest

total bids to the Department of Transportation.

--------------------------------------------------------------------------------
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         NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION       DATE:11-20-18

                     DBE COMMITMENT ITEMS                        PAGE: 20

PROPOSAL: C204228

LETTING:  L181218           CALL: 010

VENDOR: 5912   Site Development Corporation

-------------------------------------------------------------------------------

LINE ITEM          ITEM         UNIT SUBCONTRACTOR  SUBCONTRACTOR   EXTENDED

NO.  NO.           DESC.        TYPE QUANTITY       UNIT PRICE      AMOUNT

-------------------------------------------------------------------------------

DBE SUBCONTRACTOR: 5762 JLS COMPANY LLC

Will Use Quote: Yes

0024 1308000000-E  MILLN ASPHAL SY         800.000       12.00000      9600.00

0025 1330000000-E  INCIDENTAL M SY        1000.000       12.00000     12000.00

0026 1491000000-E  ASP CONC BAS TON       5400.000       65.00000    351000.00

0030 1693000000-E  ASPH PLT MIX TON        150.000      210.00000     31500.00

                                                                 -------------

      DBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    404,100.00

      DBE COMMITMENT TOTAL FOR VENDOR (SubContractor )                   404,100

TOTAL DBE COMMITMENT FOR VENDOR:           Entered:     7.65% or     404100.00

                                          Required:     7.00% or     369589.99

                                                               <GOAL MET>

--------------------------------------------------------------------------------
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THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

This Bid contains 0 amendment files

                        Electronic Bid Submission

By submitting this bid electronically, I hereby acknowledge that all

requirements included in the hard copy proposal, addendum, amendments, plans,

standard specifications, supplemental specifications and special provisions

are part of the bid and contract.  Further, I acknowledge that I have read,

understand, accept, acknowledge and agree to comply with all statements in this

electronic bid.

I Hereby certify that I have the authority to submit this bid.

Signature                      Agency                     Date

------------------------------ -------------------------- -------------------

------------------------------ -------------------------- -------------------

------------------------------ -------------------------- -------------------
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

ROADWAY ITEMS

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumMOBILIZATION800 0000100000-N 263,995.10 263,995.100001
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumCONSTRUCTION SURVEYING801 0000400000-N 7,500.00 7,500.000002
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGRADING226 0043000000-N 702,727.19 702,727.190003
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SUPPLEMENTARY CLEARING & GRUB-
BING

226 0050000000-E 9,448.89 9,448.890004
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,000UNDERCUT EXCAVATION226 0057000000-E 17.16 17,160.000005
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30DRAINAGE DITCH EXCAVATION240 0134000000-E 9.88 296.400006
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,000SELECT GRANULAR MATERIAL265 0195000000-E 51.21 51,210.000007
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,500GEOTEXTILE FOR SOIL STABILIZA-
TION

270 0196000000-E 1.67 4,175.000008
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

840FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

300 0318000000-E 33.07 27,778.800009
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,600FOUNDATION CONDITIONING GEO-
TEXTILE

300 0320000000-E 2.34 6,084.000010
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

84815" DRAINAGE PIPE305 0335200000-E 43.73 37,083.040011
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4824" DRAINAGE PIPE305 0335400000-E 62.32 2,991.360012
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5230" DRAINAGE PIPE305 0335500000-E 74.51 3,874.520013
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14454" RC PIPE CULVERTS, CLASS
III

310 0408000000-E 1,048.23 150,945.120014
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,20415" RC PIPE CULVERTS, CLASS IV310 0448200000-E 43.76 96,447.040015
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

26018" RC PIPE CULVERTS, CLASS IV310 0448300000-E 50.03 13,007.800016
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

96824" RC PIPE CULVERTS, CLASS IV310 0448400000-E 65.17 63,084.560017
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17630" RC PIPE CULVERTS, CLASS IV310 0448500000-E 85.19 14,993.440018
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7615" CS PIPE CULVERTS, 0.064"
THICK

310 0582000000-E 52.65 4,001.400019
LF     
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,791PIPE REMOVAL340 0995000000-E 20.93 58,415.630020
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500SHALLOW UNDERCUT505 1099500000-E 6.05 3,025.000021
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

950CLASS IV SUBGRADE STABILIZA-
TION

505 1099700000-E 24.56 23,332.000022
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,200INCIDENTAL STONE BASE545 1220000000-E 24.56 29,472.000023
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

800MILLING ASPHALT PAVEMENT, ***"
TO ******"
(0" TO 1-1/2")

607 1308000000-E 14.19 11,352.000024
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,000INCIDENTAL MILLING607 1330000000-E 14.19 14,190.000025
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,400ASPHALT CONC BASE COURSE, TYPE
B25.0C

610 1491000000-E 76.84 414,936.000026
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,200ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0C

610 1503000000-E 76.84 399,568.000027
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,900ASPHALT CONC SURFACE COURSE,
TYPE S9.5C

610 1523000000-E 76.84 299,676.000028
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

720ASPHALT BINDER FOR PLANT MIX620 1575000000-E 969.29 697,888.800029
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

150ASPHALT PLANT MIX, PAVEMENT
REPAIR

654 1693000000-E 248.24 37,236.000030
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

91RIGHT-OF-WAY MARKERS806 2000000000-N 147.76 13,446.160031
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

112SUBDRAIN EXCAVATION815 2022000000-E 25.39 2,843.680032
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500GEOTEXTILE FOR SUBSURFACE
DRAINS

815 2026000000-E 3.06 1,530.000033
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

84SUBDRAIN COARSE AGGREGATE815 2036000000-E 50.54 4,245.360034
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5006" PERFORATED SUBDRAIN PIPE815 2044000000-E 15.94 7,970.000035
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SUBDRAIN PIPE OUTLET815 2070000000-N 486.91 486.910036
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

66" OUTLET PIPE815 2077000000-E 24.34 146.040037
LF     
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1TEMPORARY STEEL PLATE COVERS
FOR MASONRY DRAINAGE
STRUCTURE

828 2190000000-N 1,773.09 1,773.090038
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.399PIPE COLLARS840 2253000000-E 1,524.47 608.260039
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.452PIPE PLUGS840 2264000000-E 438.12 198.030040
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10FLOWABLE FILLSP  2275000000-E 269.29 2,692.900041
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

66MASONRY DRAINAGE STRUCTURES840 2286000000-N 1,097.15 72,411.900042
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24.22MASONRY DRAINAGE STRUCTURES840 2297000000-E 898.37 21,758.520043
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15.9MASONRY DRAINAGE STRUCTURES840 2308000000-E 320.61 5,097.700044
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15FRAME WITH TWO GRATES, STD
840.16

840 2364000000-N 551.90 8,278.500045
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1FRAME WITH TWO GRATES, STD
840.22

840 2365000000-N 505.36 505.360046
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1FRAME WITH TWO GRATES, STD
840.24

840 2366000000-N 505.36 505.360047
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1FRAME WITH TWO GRATES, STD
840.29

840 2367000000-N 512.51 512.510048
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(E)

840 2374000000-N 630.57 4,413.990049
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(F)

840 2374000000-N 630.57 10,719.690050
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(G)

840 2374000000-N 630.57 13,872.540051
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1CONCRETE TRANSITIONAL SECTION
FOR DROP INLET

852 2451000000-N 487.55 487.550052
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

690**"X **" CONCRETE CURB
(8" X 12")

846 2535000000-E 20.27 13,986.300053
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,7802'-6" CONCRETE CURB & GUTTER846 2549000000-E 21.28 144,278.400054
LF     
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,3904" CONCRETE SIDEWALK848 2591000000-E 39.69 134,549.100055
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30CONCRETE CURB RAMPS848 2605000000-N 1,626.82 48,804.600056
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,0006" CONCRETE DRIVEWAY848 2612000000-E 46.00 276,000.000057
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1REMOVE AND REPLACE CURB RAMPS848 2613000000-N 1,807.09 1,807.090058
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

34" CONCRETE PAVED DITCH850 2619000000-E 80.60 241.800059
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

605" MONOLITHIC CONCRETE ISLANDS
(SURFACE MOUNTED)

852 2647000000-E 72.09 4,325.400060
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1705" MONOLITHIC CONCRETE ISLANDS
(KEYED IN)

852 2655000000-E 84.68 14,395.600061
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9ADJUSTMENT OF MANHOLES858 2830000000-N 930.10 8,370.900062
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5ADJUSTMENT OF METER BOXES OR
VALVE BOXES

858 2845000000-N 775.07 3,875.350063
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2CONVERT EXISTING DROP INLET TO
JUNCTION BOX

859 2905000000-N 905.01 1,810.020064
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100STEEL BEAM GUARDRAIL862 3030000000-E 35.47 3,547.000065
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16EXTRA LENGTH GUARDRAIL POST
(**' STEEL)
(8')

862 3145000000-E 147.76 2,364.160066
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5ADDITIONAL GUARDRAIL POSTS862 3150000000-N 88.66 443.300067
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16CHAIN LINK FENCE, **" FABRIC
(60")

866 3533000000-E 47.29 756.640068
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2METAL LINE POSTS FOR **" CHAIN
LINK FENCE
(60")

866 3539000000-E 236.42 472.840069
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2METAL TERMINAL POSTS FOR **"
CHAIN LINK FENCE
(60")

866 3545000000-E 472.82 945.640070
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20RIP RAP, CLASS B876 3649000000-E 38.32 766.400071
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

405GEOTEXTILE FOR DRAINAGE876 3656000000-E 2.34 947.700072
SY     
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

130CONTRACTOR FURNISHED, TYPE ***
SIGN
(E)

901 4025000000-E 17.43 2,265.900073
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20CONTRACTOR FURNISHED, TYPE ***
SIGN
(F)

901 4025000000-E 19.51 390.200074
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

380SUPPORTS, 3-LB STEEL U-CHANNEL903 4072000000-E 6.62 2,515.600075
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

29SIGN ERECTION, TYPE E904 4102000000-N 70.92 2,056.680076
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SIGN ERECTION, TYPE F904 4108000000-N 88.66 88.660077
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

907 4155000000-N 13.00 143.000078
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5DISPOSAL OF SUPPORT, U-CHANNEL907 4192000000-N 17.73 88.650079
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8STOCKPILE SIGN, D, E OR F907 4237000000-N 41.37 330.960080
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

250WORK ZONE SIGNS (STATIONARY)11104400000000-E 7.74 1,935.000081
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300WORK ZONE SIGNS (PORTABLE)11104405000000-E 9.16 2,748.000082
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4WORK ZONE SIGNS (BARRICADE
MOUNTED)

11104410000000-E 9.46 37.840083
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1FLASHING ARROW BOARD11154415000000-N 313.24 313.240084
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1PORTABLE CHANGEABLE MESSAGE
SIGN

11204420000000-N 1,211.61 1,211.610085
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400DRUMS11304430000000-N 45.51 18,204.000086
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50CONES11354435000000-N 18.91 945.500087
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16BARRICADES (TYPE III)11454445000000-E 33.10 529.600088
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,500FLAGGER11504455000000-N 10.00 15,000.000089
DAY    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1TEMPORARY CRASH CUSHIONS11604465000000-N 6,264.93 6,264.930090
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1REMOVE & RESET TEMPORARY CRASH
CUSHION

11604470000000-N 1,477.58 1,477.580091
EA     
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#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1TMA11654480000000-N 4,373.63 4,373.630092
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

165PORTABLE CONCRETE BARRIER11704485000000-E 28.96 4,778.400093
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

165REMOVE & RESET PORTABLE CONC-
RETE BARRIER

11704500000000-E 17.73 2,925.450094
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50SKINNY DRUM11804516000000-N 30.38 1,519.000095
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

285THERMOPLASTIC PAVEMENT MARKING
LINES (8", 90 MILS)

12054695000000-E 2.37 675.450096
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

750THERMOPLASTIC PAVEMENT MARKING
LINES (8", 120 MILS)

12054697000000-E 2.37 1,777.500097
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200THERMOPLASTIC PAVEMENT MARKING
LINES (24", 120 MILS)

12054710000000-E 11.82 2,364.000098
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8THERMOPLASTIC PAVEMENT MARKING
CHARACTER (120 MILS)

12054721000000-E 177.31 1,418.480099
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

48THERMOPLASTIC PAVEMENT MARKING
SYMBOL (90 MILS)

12054725000000-E 147.76 7,092.480100
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18,200PAINT PAVEMENT MARKING LINES
(4")

12054810000000-E 0.29 5,278.000101
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

580PAINT PAVEMENT MARKING LINES
(8")

12054820000000-E 0.66 382.800102
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

138PAINT PAVEMENT MARKING LINES
(24")

12054835000000-E 3.55 489.900103
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8PAINT PAVEMENT MARKING CHARAC-
TER

12054840000000-N 59.10 472.800104
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

45PAINT PAVEMENT MARKING SYMBOL12054845000000-N 59.10 2,659.500105
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14,955POLYUREA PAVEMENT MARKING
LINES (4", 20 MILS)

12054847010000-E 1.30 19,441.500106
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

248SNOWPLOWABLE PAVEMENT MARKERS12534905000000-N 38.42 9,528.160107
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3CLASS B CONCRETE FOR ENCASING
UTILITY LINES

15055319000000-E 414.27 1,242.810108
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1978" WATER LINE15105325800000-E 51.03 10,052.910109
LF     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,43012" WATER LINE15105326200000-E 64.07 91,620.100110
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12516" WATER LINE15105326600000-E 89.28 11,160.000111
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,700DUCTILE IRON WATER PIPE
FITTINGS

15105329000000-E 4.33 29,011.000112
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28" VALVE15155546000000-E 1,420.96 2,841.920113
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

412" VALVE15155558000000-E 2,654.25 10,617.000114
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

116" VALVE15155558600000-E 7,112.93 7,112.930115
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19RELOCATE WATER METER15155648000000-N 681.83 12,954.770116
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3RECONNECT WATER METER15155649000000-N 622.44 1,867.320117
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3RELOCATE FIRE HYDRANT15155672000000-N 2,412.25 7,236.750118
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

55FIRE HYDRANT LEG15155673000000-E 51.91 2,855.050119
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

120**" WATER SERVICE LINE
(2")

15155686000000-E 33.08 3,969.600120
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

760WATER SERVICE LINE15155686500000-E 24.19 18,384.400121
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

728" SANITARY GRAVITY SEWER15205691300000-E 84.97 6,117.840122
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,06612" SANITARY GRAVITY SEWER15205691500000-E 104.01 110,874.660123
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

74' DIA UTILITY MANHOLE15255775000000-E 1,761.93 12,333.510124
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22.5UTILITY MANHOLE WALL 4' DIA15255781000000-E 268.15 6,033.380125
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,460ABANDON 12" UTILITY PIPE15305804000000-E 15.02 21,929.200126
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

70ABANDON 16" UTILITY PIPE15305810000000-E 20.23 1,416.100127
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2ABANDON UTILITY MANHOLE15305816000000-N 2,051.73 4,103.460128
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3REMOVE UTILITY MANHOLE15305828000000-N 1,362.16 4,086.480129
EA     



Contract  Item Sheets For C204228        

Page :  8 of 12North Carolina Department Of TransportationJan 14, 2019 3:17 pm

Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100GENERIC UTILITY ITEM
POLYETHYLENE ENCASEMENT

SP  5888000000-E 17.42 1,742.000130
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,910TEMPORARY SILT FENCE16056000000000-E 2.37 11,636.700131
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

145STONE FOR EROSION CONTROL,
CLASS A

16106006000000-E 40.41 5,859.450132
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

535STONE FOR EROSION CONTROL,
CLASS B

16106009000000-E 44.36 23,732.600133
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

775SEDIMENT CONTROL STONE16106012000000-E 37.40 28,985.000134
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7.5TEMPORARY MULCHING16156015000000-E 827.45 6,205.880135
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500SEED FOR TEMPORARY SEEDING16206018000000-E 3.55 1,775.000136
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2.5FERTILIZER FOR TEMPORARY SEED-
ING

16206021000000-E 1,300.27 3,250.680137
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200TEMPORARY SLOPE DRAINS16226024000000-E 18.14 3,628.000138
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200SAFETY FENCESP  6029000000-E 1.77 354.000139
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

460SILT EXCAVATION16306030000000-E 19.43 8,937.800140
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,825MATTING FOR EROSION CONTROL16316036000000-E 1.77 13,850.250141
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100COIR FIBER MATSP  6037000000-E 4.73 473.000142
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,1001/4" HARDWARE CLOTH16326042000000-E 3.55 11,005.000143
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

360WATTLESP  6071010000-E 5.91 2,127.600144
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

190POLYACRYLAMIDE (PAM)SP  6071020000-E 11.82 2,245.800145
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20COIR FIBER BAFFLE16406071030000-E 5.91 118.200146
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9SEEDING & MULCHING16606084000000-E 2,127.72 19,149.480147
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6MOWING16606087000000-E 147.76 886.560148
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100SEED FOR REPAIR SEEDING16616090000000-E 4.73 473.000149
LB     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.25FERTILIZER FOR REPAIR SEEDING16616093000000-E 1,300.27 325.070150
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

175SEED FOR SUPPLEMENTAL SEEDING16626096000000-E 4.73 827.750151
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4.75FERTILIZER TOPDRESSING16656108000000-E 1,300.27 6,176.280152
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10SPECIALIZED HAND MOWING16676114500000-N 53.19 531.900153
MHR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25RESPONSE FOR EROSION CONTROLSP  6117000000-N 177.31 4,432.750154
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3CONCRETE WASHOUT STRUCTURESP  6117500000-N 561.48 1,684.440155
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

26GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION
DEVICE CLEANOUT

SP  6132000000-N 254.14 6,607.640156
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION
DEVICE

SP  6132000000-N 254.14 3,303.820157
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4PEDESTRIAN SIGNAL HEAD (16", 1
SECTION W/COUNTDOWN)

17057048500000-E 1,063.85 4,255.400158
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,950SIGNAL CABLE17057060000000-E 5.91 17,434.500159
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6VEHICLE SIGNAL HEAD (12", 3
SECTION)

17057120000000-E 1,182.06 7,092.360160
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1VEHICLE SIGNAL HEAD (12", 4
SECTION)

17057132000000-E 1,418.48 1,418.480161
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2VEHICLE SIGNAL HEAD (12", 5
SECTION)

17057144000000-E 1,891.30 3,782.600162
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

960UNPAVED TRENCHING (**********)
(1, 2")

17157300000000-E 12.41 11,913.600163
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

230DIRECTIONAL DRILL (**********)
(1, 2")

17157301000000-E 20.09 4,620.700164
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12JUNCTION BOX (STANDARD SIZE)17167324000000-N 472.82 5,673.840165
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,400INDUCTIVE LOOP SAWCUT17257444000000-E 12.41 17,374.000166
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,700LEAD-IN CABLE (************)
(14-2)

17267456000000-E 2.95 13,865.000167
LF     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GPS UNITSP  7575200000-N 1,182.06 1,182.060168
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1METAL POLE WITH SINGLE MAST
ARM

SP  7588000000-N 14,184.75 14,184.750169
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1METAL POLE WITH DUAL MAST ARMSP  7590000000-N 21,277.13 21,277.130170
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SOIL TESTSP  7613000000-N 1,182.06 2,364.120171
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16DRILLED PIER FOUNDATIONSP  7614100000-E 1,063.85 17,021.600172
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2MAST ARM WITH METAL POLE DE-
SIGN

SP  7631000000-N 118.21 236.420173
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7SIGN FOR SIGNALS17457636000000-N 531.93 3,723.510174
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4TYPE II PEDESTAL WITH FOUND-
ATION

17437642200000-N 2,364.12 9,456.480175
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SIGNAL CABINET FOUNDATION17507684000000-N 1,182.06 1,182.060176
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1CONTROLLERS WITH CABINET
(************************)
(2070, BASE MOUNTED)

17517696000000-N 15,366.81 15,366.810177
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5DETECTOR CARD (***********)
(2070)

17517708000000-N 236.42 1,182.100178
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1CABINET BASE EXTENDER17537901000000-N 591.03 591.030179
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2METAL POLE FOUNDATION REMOVALSP  7960000000-N 2,364.12 4,728.240180
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2METAL POLE REMOVALSP  7972000000-N 2,364.12 4,728.240181
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GENERIC SIGNAL ITEM
MULTIZONE MICROWAVE VEHICLE
DETECTION SYSTEM-MULTIPLE
ZONES

SP  7980000000-N 29,551.56 29,551.560182
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GENERIC SIGNAL ITEM
POWDER COAT FOR DUAL MAST ARM
POLE

SP  7980000000-N 4,137.22 4,137.220183
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2GENERIC SIGNAL ITEM
POWDER COAT FOR SIGNAL
PEDESTAL

SP  7980000000-N 177.31 354.620184
EA     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GENERIC SIGNAL ITEM
POWDER COAT FOR SINGLE MAST
ARM POLE

SP  7980000000-N 2,955.15 2,955.150185
EA     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

680PRECAST GRAVITY RETAINING
WALLS

455 8802031000-E 82.60 56,168.000186
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

410GENERIC RETAINING WALL ITEM
TEMPORARY SHORING FOR
RETAINING WALL NO 1

SP  8847000000-E 70.92 29,077.200187
SF     

TOTAL AMOUNT OF BID FOR ENTIRE PROJECT                                                           $5,279,857.00

1517/Jan14/Q136830.471/D808233801000/E187









 

 

 

 

 

Contract No. C204228 

  

County (ies): Rutherford 
 

 

 

 

 

ACCEPTED BY THE 

DEPARTMENT OF TRANSPORTATION 

 

 

 

 

 

 

  

Contract Officer  

  

  

  

  

Date  

 

 

 

 

 

Execution of Contract and Bonds  

Approved as to Form:  

  

  

  

  

Attorney General  

 

 

 

Date  

 

 
 

Signature Sheet (Bid - Acceptance by Department) 

1/16/2019

1/17/2019
















	DBE Participation Report 181218 23
	L181218_Detailed_Report 60
	DBE Participation Report 181218 24
	L181218_Bid_Download_Report_ByBidAmount 72
	Bids 181218 121
	Bids 181218 122
	Bids 181218 123
	Bids 181218 124
	Bids 181218 125
	Bids 181218 126
	Bids 181218 127
	Bids 181218 128
	Bids 181218 129
	Bids 181218 130
	Bids 181218 131
	Bids 181218 132
	Bids 181218 133
	Bids 181218 134
	Bids 181218 135
	Bids 181218 136
	Bids 181218 137
	Bids 181218 138
	Bids 181218 139
	Bids 181218 140
	Bids 181218 141
	Contract Item Sheets 181218 14
	Contract Item Sheets 181218 15
	Contract Item Sheets 181218 16
	Contract Item Sheets 181218 17
	Contract Item Sheets 181218 18
	Contract Item Sheets 181218 19
	Contract Item Sheets 181218 20
	Contract Item Sheets 181218 21
	Contract Item Sheets 181218 22
	Contract Item Sheets 181218 23
	Contract Item Sheets 181218 24
	Contract Item Sheets 181218 25

		2019-01-17T05:57:56-0800
	Digitally verifiable PDF exported from www.docusign.com




