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PROPOSAL FORM FOR THE CONSTRUCTION OF CONTRACT NO. C203904

IN CUMBERLAND AND SAMPSON COUNTIES
NORTH CAROLINA

Date 20
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Design-Build Team herein acknowledges that it has carefully examined the location of the
proposed work to be known as Contract No. C203904, has carefully examined the Final Request
for Proposals (RFP) and all addendums thereto, specifications, specia provisions, the form of
contract, and the forms of contract payment bond and contract performance bonds, which are
acknowledged to be part of the Contract; and thoroughly understands the stipulations,
requirements and provisions. The undersigned Design-Build Team agrees to be bound upon
their execution of the Contract and including any subsequent award to them by the Secretary of
Trangportation in accordance with this Contract to provide the necessary contract payment bond
and contract performance bond within fourteen calendar days after the written notice of award is
received by them.

The undersigned Design-Build Team further agrees to provide all necessary materials,
machinery, implements, appliances, tools, labor, and other means of construction, except as
otherwise noted, to perform all the work and required labor to design, construct and complete all
the work necessary for State Highway Contract No. C203904 in Cumberland and Sampson
Counties by no later than the dates(s) specified in the Final RFP, and any addenda thereto, and in
accordance with the requirements of the Engineer, the Final RFP and Addenda thereto, the 2012
Sandard Specifications for Roads and Structures, and specifications prepared by the
Department, at the price(s) bid by the Design-Build Team in their Price Proposal.

For B-5691, the Design-Build Team shall provide signed and sealed documents prepared by the
Design-Build Team, which specifications and plans show the details covering this project and
adhere to the items noted above.

The Design-Build Team acknowledges that project documents furnished by the Department are
preliminary and provided solely to assist the Design-Build Team in the development of the
project design. Unless otherwise noted herein, the Department does not warrant or guarantee the
sufficiency or accuracy of any information furnished by the Department for B-5691.

The Department does not warrant or guarantee the sufficiency or accuracy of any investigations
made, nor the interpretations made or opinions of the Department as to the type of materials and
conditions to be encountered at the project site. The Design-Build Team is advised to make such
independent investigations, as they deem necessary to satisfy their self as to conditions to be
encountered on this project. The Design-Build Team shall have no claim for additional
compensation or for an extension of contract time for any reason resulting from the actual
conditions encountered at the site differing from those indicated in any of the information or
documents furnished by the Department except as may be allowed under the provisions of the
Standard Specifications.



For B-5691, the Design-Build Team shall assume full responsibility, including liability, for the
project design, including the use of portions of the Department design, modification of such
design, or other designs as may be submitted by the Design-Build Team.

The Design-Build Team shall be fully and totally responsible for the accuracy and completeness
of all work performed under this contract, and shall indemnify and hold the Department harmless
for any additional costs and all claims against the Department or the State which may arise due
to errors or omissions of the Department in furnishing the preliminary project designs and
information, and of the Design-Build Team in performing the work.

The published volume entitled North Carolina Department of Transportation, Raleigh, Sandard
Specifications for Roads and Structures, January 2012, as well as, all design manuals, policy and
procedures manuals, and AASHTO publications and guidelines referenced in the Request For
Proposals, with all amendments and supplements thereto, are by reference, incorporated and
made part of this contract; that, except as herein modified, all the design, construction and, as
applicable, construction engineering and inspection included in this contract is to be done in
accordance with the documents noted above and under the direction of the Engineer.

The contract is valid only when signed either by the Contract Officer or such other person as
may be designated by the Secretary to sign for the Department of Transportation. The conditions

and provisions herein cannot be changed except by written approval as allowed by the Request
for Proposals.

Accompanying the Design-Build Proposal shall be a bid bond secured by a corporate surety, or
certified check payable to the order of the Department of Transportation, for five percent of the
total bid price, which deposit is to be forfeited as liquidated damages in case this bid is accepted
and the Design-Build Team shall fail to provide the required payment and performance bonds
with the Department of Transportation, under the condition of this proposal, within 14 calendar
days after the written notice of award is received by them, as provided in the Standard
Specifications; otherwise said deposit will be returned to the Design-Build Team.
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*** PROJECT SPECIAL PROVISIONS ***

CONTRACT TIME AND LIQUIDATED DAMAGES
07/12/07 DB1 GO4A

The date of availability for this contract is the date of the contract execution by the Department,
which will be no later than May 1, 2017, except that the Design-Build Team shall not begin
ground disturbing activities, including utility relocations (this does not include permitted
investigative borings covered under a Nationwide Permit No. 6) until a meeting is held between
the NCDOT, the regulatory agencies and the Design-Build Team.

The Design-Build Team shall not begin ground disturbing activities in jurisdictional areas until
the applicable permits have been acquired as stipulated in the Environmental Scope of Work
elsewhere in this Request for Proposals (RFP), unless otherwise permitted by the Department. It
is likely that demolition of the existing bridge will be permissible while the permit application
for bridge construction is developed and submitted. Work that does not affect jurisdictional
areas can begin on the date of availability.

The completion date for this contract is November 1, 2018.

When observation periods are required by the special provisions, they are not a part of the work
to be completed by the completion date and/or intermediate contract times. Should an
observation period extend beyond the final completion date, the acceptable completion of the
observation period shall be a part of the work covered by the performance and payment bonds.

The liquidated damages for this contract are One Thousand Dollars ($1,000.00) per calendar
day.

B-4950 MEASUREMENT AND PAYMENT

The Department will provide sealed plans as detailed in the B-4950 Scope of Work. These plans
may have quantities and/or reference to standard pay items. However, these quantities and
reference to pay items shall be disregarded and instead measurement and payment of all work
associated with B-4950 will be measured and paid for in accordance with the Measurement and
Payment Project Special Provision unless otherwise noted in this B-4950 Measurement and
Payment Project Special Provision.

The quantities for Bridge Length and Foundation Length contained in the Itemized Proposal
Sheet were generated from the sealed plans.

The Department will be responsible for correcting any errors and omissions in the sealed B-4950
plans. In the event that an error or omission exists in these plans, any additional construction
cost as a result of the error or omission will be paid for in accordance with the pay items for
Bridge Length or Foundation Length or as Extra Work in accordance with Article 104-8(a) of the
Standard Specifications.

Design and Construction of Bridges (LS): Design and Construction of Bridges will be paid
for as lump sum. No measurement will be made. Work will include all material, labor and
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equipment to complete all of the work required by the contract, excluding those specific contract
unit price items listed in the Measurement and Payment Project Special Provision. Work will
include any preconstruction activities noted in the B-4950 Scope of Work and elsewhere in this
RFP, including, but not limited to, asbestos assessment of existing bridge, utility coordination
services and additional right of way acquisition services. Work will also include all other
construction required by the contract including, but not limited to, erosion and sediment control,
earthwork, drainage, pavement, signing, bridge approach fills, wing wall extensions, approach
slabs, temporary shoring, removal of existing structure and guardrail. Work will also include all
surveying and geotechnical investigative work as may be required by the contract.

Payment will be made under:

Pay Item Pay Unit
Design and Construction of Bridges Lump Sum

The pay item for Right of Way Acquisition does not apply to B-4950 since right of way for this
project has already been acquired. In the event that the Design-Build Team requires any
additional right of way or easement to accommodate their construction methods, the cost of these
services will be incidental to the pay item for Design and Construction of Bridges.

MEASUREMENT AND PAYMENT

This “Measurement and Payment” Project Special Provision does not apply to Bridge No 250052
if the Design-Build Team has elected to forego the unit price bid approach and instead has
elected to submit an alternate lump sum bid for the design and construction of the bridge.
Reference the “Alternate Lump Sum Bid” Project Special Provision.

Reference is made to the following pay items listed per bridge site on the Itemized Proposal
Sheet:

Bridge Length (LF): Bridge Length will be measured from fill face to fill face and paid in units
of linear feet as measured along the centerline of the bridge of actual bridge length constructed.
Work will include all materials, labor, and equipment to construct the superstructure portion of
the bridge as taken from the bottom of the superstructure to the top of the bridge rail, excluding
asphalt wearing surface. This work does not include bearing devices, anchors bolts or other such
connection.

Payment will be made under:

Pay Item Pay Unit
Bridge Length Structure Linear Feet

Foundation Length (LF): Foundation Length will be measured from the elevation at the top of
the piles to the average pile tip elevation actually installed at a given end bent or interior bent and
will be paid for in units of linear feet. The final foundation pay length per bent or end bent will
be determined by dividing the total pile lengths measured as defined above by the total number
of piles per bent or end bent. Work will include all materials, labor, and equipment to install and
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construct the foundations, including pile auguring as necessary, regardless of the number of piles
per bent, including that portion of the piles or drilled piers that extend into the end bent or
interior bent cap. In the event that additional interior bents are required beyond that specified in
the Structures Scope of Work, the unit price bid for linear feet of Foundation Length for the
closest interior bent will be used to compensate for the additional length of piles.

Payment will be made under:

Pay Item Pay Unit

Average Foundation Length at End Bent #1 Structure Linear Feet
Average Foundation Length at Interior Bent#___ Structure Linear Feet
Average Foundation Length at End Bent #2 Structure Linear Feet

Interior Bent Caps (Each): Interior Bent Caps will be measured and paid for by each. Work
will include all material, labor, and equipment to construct each interior bent cap, including the
necessary bearing devices, anchors bolts or other such connection.

Payment will be made under:

Pay Item Pay Unit
Interior Bent Caps Structure Each

End Bents (Each): End Bents will be measured and paid for by each. Work will include all
material, labor, and equipment to construct each end bent, including the necessary bearing
devices, anchors bolts or other such connection, and wing walls.

Payment will be made under:

Pay Item Pay Unit
End Bents Structure Each

Design and Construction of Bridges (LS): Design and Construction of Bridges will be paid
for as lump sum. No measurement will be made. Work will include all material, labor and
equipment to complete all of the work required by the contract, excluding those specific contract
unit price items listed above. Work will include all preconstruction activities including, but not
limited to, design, permitting, asbestos assessment of existing bridge, utility coordination
services and other preconstruction services, regardless of the final design, bridge length,
foundation length, or number of interior bents. Work will also include all other construction
required by the contract including, but not limited to, erosion and sediment control, earthwork,
drainage, pavement, signing, bridge approach fills, wing wall extensions, approach slabs,
temporary shoring, removal of existing structure and guardrail. Work will also include all
surveying and geotechnical investigative work as may be required by the contract.

Work will also include any additional materials and labor needed to provide up to a 1’-6”
increase in the existing roadway grade to satisfy all contract requirements, including FEMA
compliance, as applicable.
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Payment will be made under:

Pay Item Pay Unit
Design and Construction of Bridges Lump Sum

Right of Way Acquisition (EA): Right of Way Acquisition services will be paid for per each
parcel from which a utility easement and/or right of way is required. Work will include all labor
and services necessary to acquire the easements/right of way as required by the Right of Way
Scope of Work.

Payment will be made under:

Pay Item Pay Unit
Right of Way Acquisition Each

Adjustments to Quantities and Payment

The Itemized Proposal Sheet provides the quantity of linear feet of Bridge Length, Foundation
Length and the quantity of Interior Bent Caps to be bid for the bridge site. By submitting this
Price Proposal, the Design-Build Team acknowledges that these quantities are intended for
bidding purposes and may or may not be the final quantities. Unless otherwise noted in the
Structures Scope of Work, in the event that the final quantities for Bridge Length Foundation
Length and Interior Bent Caps differ from those presented in the Itemized Proposal Sheet,
adjustment will be made to the partial payments made to Design-Build Team per the applicable
contract unit prices.

The Itemized Proposal Sheet provides the quantity of parcels from which utility easement or
right of way will be required across the bridge site. By submitting this Price Proposal, the
Design-Build Team acknowledges that this quantity is intended for bidding purposes and may or
may not be the final quantity. In the event that the final quantity of impacted parcels differs from
that shown in the Itemized Proposal Sheet, adjustment will be made to the partial payments made
to the Design-Build Team per the unit price bid per Each for Right of Way Acquisition.

All contract pay items for this contract are considered minor contract items.

No adjustments to the pay quantities will be made until such time that all pertinent design
submittals are approved and all permits and FEMA compliance for B-5691 have been obtained.

For B-5691, in the event of any increase in any of the above quantities, the Design-Build Team
will be required to demonstrate through the pertinent design submittals the need for the
additional quantities.

For B-5691, in the event of any decrease in any of the above quantities, the Design-Build Team
will be eligible for an incentive for such reduction (reference the Project Special Provision
entitled “Value Analysis”). This incentive and special provision do not apply to the line item for
Right of Way Acquisition.
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The B-5691 Structure Scope of Work does not specify a size of superstructure (e.g. 21” deep
cored slab) or foundation pile size (e.g. 12 x 53); instead the determination of these sizes is the
responsibility of the Design-Build Team. No additional compensation will be provided for any
increase in specific size of superstructure or foundation type. However, if during the course of
the design or permitting phase, the Design-Build Team demonstrates to the Department’s
satisfaction that the foundation type (e.g. steel piles or drilled piers) or superstructure type (e.g.
cored slab), as specified in the Structures Scope of Work will not be adequate, then the
provisions of Article 104-7 of the Standard Specifications will apply. For bridges that are
proposed as multiple span bridges in the Structure Scope of Work, cored slabs and box beams
are considered to be the same superstructure type for this purpose.

If during the course of the design or permitting phase of B-5691, the Design-Build Team
proposes a more economical foundation type or superstructure type from those specified in the
Structures Scope of Work, then the provisions of Article 104-12 of the Standard Specifications

will apply.

In the event, that the width of superstructure specified in the B-5691 Structures Scope of Work is
inadequate, as demonstrated through the pertinent approved design submittals, then provisions of
Avrticle 104-7 of the Standard Specifications will apply. In such case, the unit contract price bid
per Each for Interior Bent Caps and End Bents will be prorated based on the difference in length
of cap needed for the bridge width stated herein and the final design bridge width. If the Design-
Build Team demonstrates to the Department’s satisfaction that the extra bridge width requires an
additional pile, then the payment quantity for Foundation Length will be prorated based on the
number of piles needed for the bridge width stated herein and that for final design bridge width.
The payment quantity for Linear Feet of Bridge Length will be prorated by multiplying the
payment quantity provided in the Itemized Proposal Sheet by the ratio of the final design bridge
width divided by the bridge width specified herein. No additional compensation for the lump
sum item Design and Construction of Bridges will be provided for additional bridge width.

For B-5691, if during the course of the design, the Design-Build Team determines that the
existing roadway grade must be raised by more than 1’-6” to accommodate other contract
requirements, including FEMA compliance, then the provisions of Article 104-7 of the Standard
Specifications will apply to the work items covered by the Design and Construction of Bridges
line item to the extent needed beyond the 1°-6” grade change already accommodated in the lump
sum price bid for Design and Construction of Bridges.

DESIGN AND CONSTRUCTION ITEMIZATION
(3-21-15) EDB

Reference is made to the Measurement and Payment Project Special Provision and the pay item
for Design and Construction of Bridges contained therein. Within 30 days after award of the
contract, the Design-Build Team shall submit to the Engineer, an itemization of the anticipated
costs associated with the work items contained in the amount bid for Design and Construction of
Bridges. The itemization shall, at a minimum, break out the costs for design, other
preconstruction services, the summation of all typical roadway pay items and a breakdown of all
typical bridge pay items.
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ALTERNATE LUMP SUM BID

The Design-Build Team may provide an alternate lump sum bid Bridge No. 250052.

If the Design-Build Team elects to submit an alternate lump sum bid for the bridge, the Design-
Build Team shall be solely responsible for all costs, including but not limited to, overruns,
additional design, and any additional right-of way, additional utility relocation, or additional
mitigation costs that would not otherwise have been attributable to the bridge description
specified in the Structures Scope of Work. The Design-Build Team also must forego any
additional compensation that would have otherwise been afforded under the “Value Analysis”
and “Measurement and Payment” Project Special Provisions. In addition, providing an alternate
lump sum bid does not relieve the Design-Build Team of any contract requirements including
permitting agency requirements, hydraulic design requirements, and FEMA compliance
requirements. The bridge design shall not rely upon any design exceptions except to the extent
that may be specifically permitted in the Roadway Scope of Work.

With the exception of Right-of-Way Acquisition services, which will still be paid on a unit basis,
the lump sum bid entered on the Itemized Proposal Sheet will be full compensation for all work
necessary at the applicable bridge site, including all pay items outlined in the Measurement and
Payment” Project Special Provision. In the event that the design, upon which the alternate lump
sum bid, is not ultimately accepted by the Department, the Design-Build Team will be required
to design and construct a bridge that does satisfy the Department that all contract and permit
conditions (including FEMA) can and will be met, which may include the design and
construction of the bridge specified in the Structures Scope of Work for that site. Culverts will
not be acceptable in lieu of bridges.

The Design-Build Team is cautioned that the bridge description specified in the Structures Scope
of Work was determined jointly by the Department and the regulatory and permitting agencies
and variation therefrom will likely require subsequent concurrence from these agencies. The
Design-Build Team is fully responsible for engaging the Department to understand the rationale
for the bridge descriptions outlined in the Structures Scope of Work prior to exercising the lump
sum bid alternate afforded by this provision.

To elect this option, the Design-Build Team shall enter a lump sum amount for all work required
by the contract for the applicable bridge site on the Itemized Proposal Sheet. The unit cost and
amount for all other line items specific to that bridge shall be left blank on the Itemized Proposal
Sheet.

To forego this option, the Design-Build Team shall enter a unit cost and amount for each of the
specific unit price and lump sum items for the applicable bridge site and the amount for the
Alternate Lump Sum Bid for Bridge #250052 shall be left blank.

Payment will be made under:

Pay Item Pay Unit
Alternate Lump Sum Bid for Bridge #250052 Lump Sum
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SEQUENCE AND SCHEDULE RESTRICTIONS

Bridge No. 250052 shall be constructed first in the contract and shall not be constructed
concurrently with Bridge Nos. 250171 and 250172. Bridge Nos. 250171 and 250172 cannot be
constructed at the same time due to the need to maintain access to the aerial power lines between
the bridges.

MOBILIZATION
(9-1-11) DB1 G15A (Rev.)

Revise the 2012 Standard Specifications for Roads and Structures as follows:
Page 8-1, Subarticle 800-2, MEASUREMENT AND PAYMENT

Delete this subarticle in its entirety and replace with the following:

800-2 MEASUREMENT AND PAYMENT

Ten percent of the “Total Amount of Bid for Entire Project” will be allowed to be included as the
lump sum amount for Mobilization. Partial payment for Mobilization will be made in full with
the first partial pay estimate paid on the contract.

SUBMITTAL OF QUANTITIES, FUEL BASE INDEX PRICE AND OPT-OUT OPTION
(1/23/14) EDB EDB1 G43

(A)  Submittal of Quantities

Submit quantities on the Fuel Usage Factor Chart and Estimate of Quantities sheet that
is located in the electronic bidding file.

The Design-Build Team shall prepare an Estimate of Quantities that they anticipate
incorporating into the completed project and upon which the Price Proposal was based.
The quantity breakdown shall include all items of work that appear in the Fuel Usage
Factor Chart and Estimate of Quantities sheet. Only those items of work which are
specifically noted in the Fuel Usage Factor Chart will be subject to fuel price
adjustments. Fuel price adjustments will not apply to changes in these quantities
resulting from a supplemental agreement.

(B) Base Index Price

The Design-Build Team’s Estimate of Quantities will be used on the various partial
payment estimates to determine fuel price adjustments. The Design-Build Team shall
submit a payment request for quantities of work completed based on the work completed
for that estimate period. The quantities requested for partial payment shall be reflective
of the work actually accomplished for the specified period. The Design-Build Team shall
certify that the quantities are reasonable for the specified period. The base index price for
DIESEL #2 FUEL is $1.7230 per gallon.
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(C)  Opt Out of Fuel Price Adjustment

If the Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments,
a quantity of zero shall be entered for all quantities in the Fuel Usage Factor Chart and
Estimate of Quantities and the declination box shall be checked. Failure to complete this
form will mean that the Design-Build Team is declining the Fuel Price Adjustments for
this project.

(D)  Change Option

The proposer will not be permitted to change the option after the time of Price Proposal
opening.

CONFIDENTIAL QUESTIONS
(1-5-07) EDB EDB G56

The Design-Build Team will be permitted to ask confidential questions of the Department, which
neither the question nor answer will be shared with other proposing teams. For the purpose of
this provision, “confidential question” is defined as a private inquiry containing information
whose disclosure could alert others to certain details of doing business in a particular manner.
The Department will determine if the question is considered a confidential question.

I. Confidential questions arising prior to issuance of the Final Request for Proposals will be
allowed at the Industry Review Draft RFP review with the individual teams.

The Department will answer the confidential question verbally at the meeting if possible. If
not answered verbally during the meeting, the Department will answer the confidential
question by subtle changes in the Final Request for Proposals, which will clarify the scope by
either allowing or disallowing the request. The revision will be made in such a manner as to
not disclose the confidential question.

1. After the issuance of the Final Request for Proposals, confidential questions may be asked by
requesting a meeting with the Contract Officer. The request shall be in writing and provide
sufficient detail to evaluate the magnitude of the request. Questions shall be of such
magnitude as to warrant a special meeting. Minor questions will not be acknowledged or
answered.

After evaluation, the Contract Officer will respond to the question in writing to the Design-
Build Team only. Other teams will not be notified of the question or answer.

VALUE ANALYSIS
(9-1-11) EDB1 G57

This “Value Analysis” Project Special Provision does not apply to bridges for which the Design-
Build Team has elected to forego the unit price bid approach and instead has elected to submit an
alternate lump sum bid for the design and construction of a bridge. Reference the “Alternate
Lump Sum Bid” Project Special Provision.
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Value Engineering Proposals, as specified in Article 104-12 of the 2012 Standard Specifications
for Roads and Structures, and as modified in the Standard Special Provision entitled “Value
Engineering Proposals” will be accepted. Only proposals, which alter the requirements of the
RFP issued by the Department, will be considered as VValue Engineering Proposals.

To minimize re-design efforts and costs, the Design-Build Team is encouraged to submit
Preliminary Value Engineering Proposals that provide an estimate of cost or time savings, span
layout, span lengths, foundation types, or other such general information and how they differ
from that specified in this RFP. Therefore, full design packages for the proposed structure and
that for the structure specified in this RFP are not required, but enough detail should be provided
to clearly show the cost of both options (excluding design cost).

The $10,000 threshold for consideration of a VValue Engineering Proposal, as specified in Article
104-12 applies; however, this threshold will be satisfied if a Value Engineering Proposal
similarly affects multiple bridges, resulting in a cumulative savings of more than $10,000 across
those multiple bridges.

Value Engineering Proposals will not be required or allowed for the sole purposes of reducing
the depth of foundations or to shorten the bridge length unless a change to the foundation type
(drilled piers versus piles) or a change to the superstructure type is proposed and accepted.
Instead, such reduction in foundation depth or bridge length will result in an adjustment in partial
payments to the Design-Build Team in accordance with the Project Special Provision entitled
“Measurement and Payment.” However, for B-5691, as an incentive to the Design-Build Team
to provide an economical structural design, the Design-Build Team will be paid a lump sum of
15% of the total partial payment adjustment attributable to the reduced pay item quantities for
Foundation Depth and/or Bridge Length, as applicable. Said lump sum payment will be made
upon approval of all design submittals, and receipt of all permits and FEMA compliance for a
given bridge site. The 15% incentive will not apply to a bridge if the total partial payment
adjustments noted above for that bridge are less than $5,000.00.

SCHEDULE OF ESTIMATED COMPLETION PROGRESS
(9-1-11) (Rev. 3/19/14) DB1 G58

The Design-Build Team's attention is directed to the Standard Special Provision entitled
"Availability of Funds - Termination of Contracts” included elsewhere in this RFP. The
Department of Transportation's schedule of estimated completion progress for this project as
required by that Standard Special Provision is as follows:

Fiscal Year Progress (% of Dollar Value)
2017 (07/01/16 — 06/30/17) 16% of Total Amount Bid
2018 (07/01/17 — 06/30/18) 72% of Total Amount Bid
2019 (07/01/18 — 06/30/19) 12% of Total Amount Bid

The Design-Build Team shall also furnish its own progress schedule in accordance with Article
108-2 of the 2012 Standard Specifications for Roads and Structures. Any acceleration of the
progress as shown by the Design-Build Team's progress schedule over the progress as shown
above shall be subject to the approval of the Engineer.
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DISADVANTAGED BUSINESS ENTERPRISE
(12-1-13)(Rev. 3-8-16) DB1 G061

Description

The purpose of this Special Provision is to carry out the U.S. Department of Transportation’s
policy of ensuring nondiscrimination in the award and administration of contracts financed in
whole or in part with Federal funds. This provision is guided by 49 CFR Part 26.

Definitions

Additional DBE Subcontractors - Any DBE submitted at the time of bid that will not be used to
meet the DBE goal. No submittal of a Letter of Intent is required.

Committed DBE Subcontractor - Any DBE submitted at the time of bid that is being used to
meet the DBE goal by submission of a Letter of Intent. Or any DBE used as a replacement for
a previously committed DBE firm.

Contract Goal Requirement - The approved DBE participation at time of award, but not greater
than the advertised contract goal.

DBE Goal - A portion of the total contract, expressed as a percentage that is to be performed by
committed DBE subcontractor.

Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business
Enterprise through the North Carolina Unified Certification Program.

Goal Confirmation Letter - Written documentation from the Department to the Proposer
confirming the Design-Build Team’s approved, committed DBE participation along with a
listing of the committed DBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Design-Build Team.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns and operates distribution
equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for DBE certification, such that
an applicant is required to apply only once for a DBE certification that will be honored by all
recipients of USDOT funds in the state and not limited to the Department of Transportation only.
The Certification Program is in accordance with 49 CFR Part 26.
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United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

Forms and Websites Referenced in this Provision

DBE Payment Tracking System - On-line system in which the Design-Build Team enters the
payments made to DBE subcontractors who have performed work on the project.

https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
DBE firms working on the project.

http://www.ncdot.org/doh/forms/files/DBE-1S.xls
RF-1 DBE Replacement Request Form - Form for replacing a committed DBE.

http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%620
WBE%20Replacement%20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%620
Approval%20Form%20Rev.%202012.zip

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.
The form acts as a written joint check agreement among the parties providing full and prompt
disclosure of the expected use of joint checks.

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%o
20Notification%20Form.pdf

Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the
signed DBE for the amount listed at the time of bid.

http://connect.ncdot.gov/letting/LetCentral/Letter%6200f%620Intent%20t0%20Perform%
20as%20a%20Subcontractor.pdf

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes
in the work areas where DBEs quoted on the project. This sheet is submitted with good faith
effort packages.

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%620
Quote%20Comparison%20Example.xls

11


https://apps.dot.state.nc.us/Vendor/PaymentTracking/
http://www.ncdot.org/doh/forms/files/DBE-IS.xls
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%25
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%25
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor

C203904 Project Special Provisions Cumberland &
Sampson Counties

DBE Goal

The following DBE goal for participation by Disadvantaged Business Enterprises is established
for this contract:

Disadvantaged Business Enterprises 5.0%

(A) If the DBE goal is more than zero, the Design-Build Team shall exercise all necessary
and reasonable steps to ensure that DBESs participate in at least the percent of the contract
as set forth above as the DBE goal.

(B) If the DBE goal is zero, the Design-Build Team shall make an effort to recruit and use
DBEs during the performance of the contract. Any DBE participation obtained shall be
reported to the Department.

This goal is to be met through utilization of highway construction contractors and / or right of
way acquisition firms. Utilization of DBE firms performing design, other preconstruction
services, or Construction Engineering and Inspection are not included in this goal.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified
in the Directory as DBE certified shall be used to meet the DBE goal. The Directory can be
found at the following link.

https://partner.ncdot.gov/VendorDirectory/default.nhtml

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.

Listing of DBE Subcontractors

At the time of bid, Proposers shall submit all DBE participation that they anticipate to use during
the life of the contract. Only those identified to meet the DBE goal will be considered
committed, even though the listing shall include both committed DBE subcontractors and
additional DBE subcontractors. Additional DBE subcontractor participation submitted at the
time of bid will be used toward the Department’s overall race-neutral goal. Only those firms
with current DBE certification at the time of Price Proposal opening will be acceptable for listing
in the Proposer’s submittal of DBE participation. The Design-Build Team shall indicate the
following required information:

(A)  Electronic Bids

Proposers shall submit a listing of DBE participation in the appropriate section of
Expedite, the bidding software of Bid Express®.

12
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1) Submit the names and addresses of DBE firms identified to participate in the
contract. If the Proposer uses the updated listing of DBE firms shown in
Expedite, the Proposer may use the dropdown menu to access the name and
address of the DBE firms.

(@) Submit the contract line numbers of work to be performed by each DBE firm.
When no figures or firms are entered, the Proposer will be considered to have no
DBE participation.

3 The Proposer shall be responsible for ensuring that the DBE is certified at the
time of bid by checking the Directory of Transportation Firms. If the firm is not
certified at the time of the price proposal opening, that DBE’s participation will
not count towards achieving the DBE goal.

DBE Prime Contractor

When a certified DBE firm proposes on a contract that contains a DBE goal, the DBE firm is
responsible for meeting the goal or making good faith efforts to meet the goal, just like any other
proposer. In most cases, a DBE proposer on a contract will meet the DBE goal by virtue of the
work it performs on the contract with its own forces. However, all the work that is performed by
the DBE proposer and any other DBE subcontractors will count toward the DBE goal. The DBE
proposer shall list itself along with any DBE subcontractors, if any, in order to receive credit
toward the DBE goal.

For example, if the DBE goal is 45.0% and the DBE proposer will only perform 40.0% of the
contract work, the prime will list itself at 40.0%, and the additional 5.0% shall be obtained
through additional DBE participation with DBE subcontractors or documented through a good
faith effort.

DBE prime contractors shall also follow Sections A and B listed under Listing of
DBE Subcontractor just as a non-DBE proposer would.

Written Documentation — Letter of Intent

The Proposer shall submit written documentation for each DBE that will be used to meet the
DBE goal of the contract, indicating the Proposer’s commitment to use the DBE in the contract.
This documentation shall be submitted on the Department’s form titled Letter of Intent.

The documentation shall be received in the office of the State Contractor Utilization Engineer or
at DBE@ncdot.gov no later than 12:00 noon of the sixth calendar day following opening of Price
Proposals, unless the sixth day falls on an official state holiday. In that situation, it is due in the
office of the State Contractor Utilization Engineer no later than 12:00 noon on the next official
state business day.

If the Proposer fails to submit the Letter of Intent from each committed DBE to be used toward
the DBE goal, or if the form is incomplete (i.e. both signatures are not present), the
DBE participation will not count toward meeting the DBE goal. If the lack of this participation
drops the commitment below the DBE goal, the Design-Build Team shall submit evidence of
good faith efforts, completed in its entirety, to the State Contractor Utilization Engineer or
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DBE@ncdot.gov no later than 12:00 noon on the eighth calendar day following opening of the
Price Proposals, unless the eighth day falls on an official state holiday. In that situation, it is due
in the office of the State Contractor Utilization Engineer no later than 12:00 noon on the next
official state business day.

Submission of Good Faith Effort

If the Proposer fails to meet or exceed the DBE goal, the apparent lowest responsive Proposer
shall submit to the Department documentation of adequate good faith efforts made to reach the
DBE goal.

A hard copy and an electronic copy of this information shall be received in the office of the
State Contractor Utilization Engineer or at DBE@ncdot.gov no later than 12:00 noon of the sixth
calendar day following opening of the Price Proposals unless the sixth day falls on an official
state holiday. In that situation, it is due in the office of the State Contractor Utilization Engineer
the next official state business day. If the Design-Build Team cannot send the information
electronically, then one complete set and nine copies of this information shall be received under
the same time constraints above.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
solicited. Documentation of DBE quotations shall be a part of the good faith effort submittal.
This documentation may include written subcontractor quotations, telephone log notations of
verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with DBE Goals More Than Zero

Adequate good faith efforts mean that the Proposer took all necessary and reasonable steps to
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be
expected to obtain sufficient DBE participation. Adequate good faith efforts also mean that the
Proposer actively and aggressively sought DBE participation. Mere pro forma efforts are not
considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts
a Proposer has made. Listed below are examples of the types of actions a proposer will take in
making a good faith effort to meet the goal and are not intended to be exclusive or exhaustive,
nor is it intended to be a mandatory checklist.

(A)  Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising, written notices, use of verifiable electronic means through the use
of the NCDOT Directory of Transportation Firms) the interest of all certified DBEs who
have the capability to perform the work of the contract. The Proposer must solicit this
interest within at least six days prior to the opening of the Price Proposals to allow the
DBEs to respond to the solicitation. Solicitation shall provide the opportunity to DBES
within the Division and surrounding Divisions where the project is located. The Proposer
must determine with certainty if the DBEs are interested by taking appropriate steps to
follow up initial solicitations.

14
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(E)

(F)

(G)
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Selecting portions of the work to be performed by DBEs in order to increase the
likelihood that the DBE goals will be achieved.

1) Where appropriate, break out contract work items into economically feasible units
to facilitate DBE participation, even when the prime contractor might otherwise
prefer to perform these work items with its own forces.

@) Negotiate with subcontractors to assume part of the responsibility to meet the
contract DBE goal when the work to be sublet includes potential for DBE
participation (2" and 3" tier subcontractors).

Providing interested DBEs with adequate information about the plans, specifications, and
requirements of the contract in a timely manner to assist them in responding to
a solicitation.

1) Negotiating in good faith with interested DBEs. It is the Proposer’s responsibility
to make a portion of the work available to DBE subcontractors and suppliers and
to select those portions of the work or material needs consistent with the available
DBE subcontractors and suppliers, so as to facilitate DBE participation. Evidence
of such negotiation includes the names, addresses, and telephone numbers of
DBEs that were considered; a description of the information provided regarding
the plans and specifications for the work selected for subcontracting; and
evidence as to why additional agreements could not be reached for DBEs
to perform the work.

@) A proposer using good business judgment would consider a number of factors
in negotiating with subcontractors, including DBE subcontractors, and would take
afirm’s price and capabilities as well as contract goals into consideration.
However, the fact that there may be some additional costs involved in finding and
using DBEs is not in itself sufficient reason for a proposer’s failure to meet the
contract DBE goal, as long as such costs are reasonable. Also, the ability
or desire of a prime contractor to perform the work of a contract with its own
organization does not relieve the Proposer of the responsibility to make good faith
efforts. Proposing Design-Build Teams are not, however, required to accept
higher quotes from DBEs if the price difference is excessive or unreasonable.

Not rejecting DBEs as being unqualified without sound reasons based on a thorough
investigation of their capabilities. The Proposer’s standing within its industry,
membership in specific groups, organizations, or associates and political or social
affiliations (for example, union vs. non-union employee status) are not legitimate causes
for the rejection or non-solicitation of bids in the Proposer’s efforts to meet the project
goal.

Making efforts to assist interested DBEs in obtaining bonding, lines of credit,
or insurance as required by the recipient or proposer.

Making efforts to assist interested DBEs in obtaining necessary equipment, supplies,
materials, or related assistance or services.

15



C203904 Project Special Provisions Cumberland &
Sampson Counties

(H)  Effectively using the services of available minority / women community organizations;
minority / women contractors’ groups; Federal, State, and local minority / women
business assistance offices; and other organizations as allowed on a case-by-case basis to
provide assistance in the recruitment and placement of DBEs. Contact within seven days
(dbe@ncdot.gov) from the opening of the Price Proposals the Business Development
Manager in the Business Opportunity and Work Force Development Unit to give
notification of the Proposer’s inability to get DBE quotes.

()] Any other evidence that the Proposer submits which shows that the Proposer has made
reasonable good faith efforts to meet the DBE goal.

In addition, the Department may take into account the following:

1) Whether the Proposer’s documentation reflects a clear and realistic plan for
achieving the DBE goal.

(@) The Proposer’s past performance in meeting the DBE goals.

3) The performance of other proposers in meeting the DBE goal. For example,
when the apparent lowest responsible Proposer fails to meet the DBE goal, but
others meet it, you may reasonably raise the question of whether, with additional
reasonable efforts the apparent lowest responsible Proposer could have met the
goal. If the apparent lowest responsible Proposer fails to meet the DBE goal, but
meets or exceeds the average DBE participation obtained by other proposers, the
Department may view this, in conjunction with other factors, as evidence of the
apparent lowest responsible Proposer having made a good faith effort.

If the Department does not award the contract to the apparent lowest responsible Proposer,
the Department reserves the right to award the contract to the next lowest responsive Proposer
that can satisfy to the Department that the DBE goal can be met or that an adequate good faith
effort has been made to meet the DBE goal.

Non-Good Faith Appeal

The State Contractual Services Engineer will notify the Design-Build Team verbally and in
writing of non-good faith. A Design-Build Team may appeal a determination of non-good faith
made by the Goal Compliance Committee. If a Design-Build Team wishes to appeal the
determination made by the Committee, they shall provide written notification to the State
Contractual Services Engineer or at DBE@ncdot.gov. The appeal shall be made within two
business days of notification of the determination of non-good faith.

Counting DBE Participation Toward Meeting DBE Goal
(A)  Participation

The total dollar value of the participation by a committed DBE will be counted toward
the contract goal requirement. The total dollar value of participation by a committed
DBE will be based upon the value of work actually performed by the DBE and the actual
payments to DBE firms by the Design-Build Team.
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(B)

(©)

(D)

(E)

(F)

Sampson Counties
Joint Checks

Prior notification of joint check use shall be required when counting DBE participation
for services or purchases that involves the use of a joint check. Notification shall be
through submission of Form JC-1 (Joint Check Notification Form) and the use of joint
checks shall be in accordance with the Department’s Joint Check Procedures.

Subcontracts (Non-Trucking)

A DBE may enter into subcontracts. Work that a DBE subcontracts to another DBE firm
may be counted toward the contract goal requirement. Work that a DBE subcontracts to
a non-DBE firm does not count toward the contract goal requirement.
If a DBE contractor or subcontractor subcontracts a significantly greater portion of the
work of the contract than would be expected on the basis of standard industry practices,
it shall be presumed that the DBE is not performing a commercially useful function.
The DBE may present evidence to rebut this presumption to the Department.
The Department's decision on the rebuttal of this presumption is subject to review by the
Federal Highway Administration but is not administratively appealable to USDOT.

Joint Venture

When a DBE performs as a participant in a joint venture, the Design-Build Team may
count toward its contract goal requirement a portion of the total value of participation
with the DBE in the joint venture, that portion of the total dollar value being a distinct
clearly defined portion of work that the DBE performs with its forces.

Suppliers

A Design-Build Team may count toward its DBE requirement 60 percent of its
expenditures for materials and supplies required to complete the contract and obtained
from a DBE regular dealer and 100 percent of such expenditures from a DBE
manufacturer.

Manufacturers and Regular Dealers

A Design-Build Team may count toward its DBE requirement the following expenditures
to DBE firms that are not manufacturers or regular dealers:

1) The fees or commissions charged by a DBE firm for providing a bona fide
service, such as providing bonds or insurance, specifically required for the
performance of a DOT-assisted contract, provided the fees or commissions are
determined to be reasonable and not excessive as compared with fees and
commissions customarily allowed for similar services.

(@) With respect to materials or supplies purchased from a DBE, which is neither
a manufacturer nor a regular dealer, count the entire amount of fees or
commissions charged for assistance in the procurement of the materials and
supplies, or fees or transportation charges for the delivery of materials or supplies
required on a job site (but not the cost of the materials and supplies themselves),
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provided the fees are determined to be reasonable and not excessive as compared
with fees customarily allowed for similar services.

Commercially Useful Function

(A)

(B)

DBE Utilization

The Design-Build Team may count toward its contract goal requirement only
expenditures to DBEs that perform a commercially useful function in the work of a
contract. A DBE performs a commercially useful function when it is responsible for
execution of the work of the contract and is carrying out its responsibilities by actually
performing, managing, and supervising the work involved. To perform a commercially
useful function, the DBE shall also be responsible with respect to materials and supplies
used on the contract, for negotiating price, determining quality and quantity, ordering the
material and installing (where applicable) and paying for the material itself. To
determine whether a DBE is performing a commercially useful function, the Department
will evaluate the amount of work subcontracted, industry practices, whether the amount
the firm is to be paid under the contract is commensurate with the work it is actually
performing and the DBE credit claimed for its performance of the work, and any other
relevant factors.

DBE Utilization in Trucking

The following factors will be used to determine if a DBE trucking firm is performing
a commercially useful function.

1) The DBE shall be responsible for the management and supervision of the entire
trucking operation for which it is responsible on a particular contract, and there
shall not be a contrived arrangement for the purpose of meeting DBE goals.

(@) The DBE shall itself own and operate at least one fully licensed, insured, and
operational truck used on the contract.

(3) The DBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using drivers
it employs.

4) The DBE may subcontract the work to another DBE firm, including
an owner-operator who is certified as a DBE. The DBE who subcontracts work to
another DBE receives credit for the total value of the transportation services the
subcontracted DBE provides on the contract.

5) The DBE may also subcontract the work to a non-DBE firm, including from
an owner-operator. The DBE who subcontracts the work to a non-DBE is entitled
to credit for the total value of transportation services provided by the
non-DBE subcontractor not to exceed the value of transportation services
provided by DBE-owned trucks on the contract. Additional participation by
non-DBE subcontractors receives credit only for the fee or commission it receives
as a result of the subcontract arrangement. The value of services performed under

18



C203904 Project Special Provisions Cumberland &
Sampson Counties

subcontract agreements between the DBE and the Design-Build Team will not
count towards the DBE contract requirement.

(6) A DBE may lease truck(s) from an established equipment leasing business open
to the general public. The lease must indicate that the DBE has exclusive use of
and control over the truck. This requirement does not preclude the leased truck
from working for others during the term of the lease with the consent of the DBE,
so long as the lease gives the DBE absolute priority for use of the leased truck.
This type of lease may count toward the DBE’s credit as long as the driver is
under the DBE’s payroll.

@) Subcontracted / leased trucks shall display clearly on the dashboard the name of
the DBE that they are subcontracted / leased to and their own company name if it
is not identified on the truck itself. Magnetic door signs are not permitted.

DBE Replacement

When a Design-Build Team has relied on a commitment to a DBE firm (or an approved
substitute DBE firm) to meet all or part of a contract goal requirement, the Design-Build Team
shall not terminate the DBE for convenience. This includes, but is not limited to, instances in
which the Design-Build Team seeks to perform the work of the terminated subcontractor with
another DBE subcontractor, a non-DBE subcontractor, or with the Contractor’s own forces or
those of an affiliate. A DBE may only be terminated after receiving the Engineer’s written
approval based upon a finding of good cause for the termination. The Prime Contractor or other
affiliated companies within the Design-Build Team must give the DBE firm five (5) calendar
days to respond to the prime contractor’s notice of termination and advise the prime contractor
and the Department of the reasons, if any, why the firm objects to the proposed termination of its
subcontract and why the Department should not approve the action.

All requests for replacement of a committed DBE firm shall be submitted to the Engineer for
approval on Form RF-1 (DBE Replacement Request). If the Design-Build Team fails to follow
this procedure, the Prime Contractor or other affiliated companies within the Design-Build Team
may be disqualified from further bidding for a period of up to six months.

The Design-Build Team shall comply with the following for replacement of a committed DBE:
(A)  Performance Related Replacement

When a committed DBE is terminated for good cause as stated above, an additional DBE
that was submitted at the time of bid may be used to fulfill the DBE commitment.
A good faith effort will only be required for removing a committed DBE if there were no
additional DBEs submitted at the time of bid to cover the same amount of work as the
DBE that was terminated.

If a replacement DBE is not found that can perform at least the same amount of work as
the terminated DBE, the Design-Build Team shall submit a good faith effort documenting
the steps taken. Such documentation shall include, but not be limited to, the following:
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1) Copies of written notification to DBESs that their interest is solicited in contracting
the work defaulted by the previous DBE or in subcontracting other items of work
in the contract.

@) Efforts to negotiate with DBEs for specific subbids including, at a minimum:

@ The names, addresses, and telephone numbers of DBEs who were
contacted.

(b) A description of the information provided to DBEs regarding the plans
and specifications for portions of the work to be performed.

(3) A list of reasons why DBE quotes were not accepted.

4 Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or
insurance required by the Design-Build Team.

(B)  Decertification Replacement

1) When a committed DBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the
Department will not require the Design-Build Team to solicit replacement
DBE participation equal to the remaining work to be performed by the decertified
firm. The participation equal to the remaining work performed by the decertified
firm will count toward the contract goal requirement.

@) When a committed DBE is decertified prior to the Department receiving the
SAF (Subcontract Approval Form) for the named DBE firm, the Design-Build
Team shall take all necessary and reasonable steps to replace the DBE
subcontractor with another DBE subcontractor to perform at least the same
amount of work to meet the DBE goal requirement. If a DBE firm is not found to
do the same amount of work, a good faith effort must be submitted to NCDOT
(Reference A herein for required documentation).

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed DBE, the Design-Build Team will not be required to seek additional
participation. When the Engineer makes changes that result in additional work to be performed
by a DBE based upon the Design-Build Team’s commitment, the DBE shall participate in
additional work to the same extent as the DBE participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal
impact on the contract amount, the Design-Build Team shall seek additional participation by
DBEs unless otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed DBE, the
Design-Build Team shall seek participation by DBEs unless otherwise approved by the Engineer.
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When the Design-Build Team requests changes in the work that result in the reduction or
elimination of work that the Design-Build Team committed to be performed by a DBE, the
Design-Build Team shall seek additional participation by DBEs equal to the reduced DBE
participation caused by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by
a DBE subcontractor. The Department reserves the right to require copies of actual subcontract
agreements involving DBE subcontractors.

When using transportation services to meet the contract commitment, the Design-Build Team
shall submit a proposed trucking plan in addition to the SAF. The plan shall be submitted prior
to beginning construction on the project. The plan shall include the names of all trucking firms
proposed for use, their certification type(s), the number of trucks owned by the firm, as well as
the individual truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a DBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Design-Build Team
shall furnish the Engineer a copy of the agreement. The documentation shall also indicate the
percentage (60.0% or 100.0%) of expenditures claimed for DBE credit.

Reporting Disadvantaged Business Enterprise Participation

The Design-Build Team shall provide the Engineer with an accounting of payments made to all
DBE firms, including material suppliers and contractors at all levels (prime, subcontractor,
or second tier subcontractor). This accounting shall be furnished to the Engineer for any given
month by the end of the following month. Failure to submit this information accordingly may
result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or

(B) Removal of an approved Prime Contractor or other affiliated companies within the
Design-Build Team from the prequalified bidders’ list or the removal of other entities
from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to DBEs, it shall be the prime contractor’s responsibility to report all
monthly and final payment information in the correct reporting manner.

Failure on the part of the Design-Build Team to submit the required information in the time
frame specified may result in the disqualification of that Prime Contractor and any affiliate
companies within the Design-Build Team from further bidding until the required information is
submitted.

Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that Prime Contractor or any affiliate companies
within the Design-Build Team from being approved for work on future DOT projects until the
required information is submitted.
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Design-Build Teams reporting transportation services provided by non-DBE lessees shall
evaluate the value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.

The Design-Build Team shall report the accounting of payments through the Department’s
DBE Payment Tracking System.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2012 Standard Specifications for Roads and Structures may be cause to disqualify the Prime
Contractor or any affiliated companies within the Design-Build Team from further bidding for a
specified length of time.

CERTIFICATION FOR FEDERAL-AID CONTRACTS
(3-21-90) DB1 G85

The Proposer certifies, by signing and submitting a Design-Build Proposal, to the best of his or
her knowledge and belief, that:

1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or
employee of any Federal agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in connection with the awarding of
any Federal contract, the making of any Federal grant, the making of any Federal loan,
the entering into of any cooperative agreement, and the extension, continuation, renewal,
amendment, or modification of any Federal contract, grant, loan, or cooperative
agreement.

(@) If any funds other than Federal appropriated funds have been paid or will be paid to any
person for influencing or attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with this Federal contract, grant, loan, or cooperative
agreement, the undersigned shall complete and submit Standard Form-LLL, Disclosure
Form to Report Lobbying, in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this
transaction was made or entered into. Submission of this certification is a prerequisite for making
or entering into this transaction imposed by Section 1352, Title 31, U.S. Code. Any person who
fails to file the required certification shall be subject to a civil penalty of not less than $10,000
and not more than $100,000 for each such failure.

The Proposer also agrees by submitting a Design-Build Proposal that he or she shall require that

the language of this certification be included in all lower tier subcontracts, which exceed
$100,000 and that all such sub-recipients shall certify and disclose accordingly.
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U.S. DEPARTMENT OF TRANSPORTATION HOTLINE
(11-22-94) 1085 DBL G100

To report bid rigging activities call:  1-800-424-9071

The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday
through Friday, 8:00 a.m. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid
rigging, bidder collusion, or other fraudulent activities should use the hotline to report such
activities.

The hotline is part of the DOT's continuing effort to identify and investigate highway
construction contract fraud and abuse is operated under the direction of the DOT Inspector
General. All information will be treated confidentially and caller anonymity will be respected.

CARGO PREFERENCE ACT
(2-16-16)

Privately owned United States-flag commercial vessels transporting cargoes are subject to the
Cargo Preference Act (CPA) of 1954 requirements and regulations found in 46 CFR 381.7.
Contractors are directed to clause (b) of 46 CFR 381.7 as follows:

(b) Contractor and Subcontractor Clauses. "Use of United States-flag vessels: The contractor
agrees-

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50
percent of the gross tonnage (computed separately for dry bulk carriers, dry cargo liners,
and tankers) involved, whenever shipping any equipment, material, or commodities
pursuant to this contract, to the extent such vessels are available at fair and reasonable
rates for United States-flag commercial vessels.

(2) To furnish within 20 days following the date of loading for shipments originating
within the United States or within 30 working days following the date of loading for
shipments originating outside the United States a legible copy of a rated, 'on-board'
commercial ocean bill-of-lading in English for each shipment of cargo described in
paragraph (b) (1) of this section to both the Contracting Officer (through the prime
contractor in the case of subcontractor bills-of-lading) and to the Division of National
Cargo, Office of Market Development, Maritime Administration, Washington, DC
20590.

(3) To insert the substance of the provisions of this clause in all subcontracts issued
pursuant to this contract."”

RESOURCE CONSERVATION AND ENVIRONMENTALLY SUSTAINABLE

PRACTICES
(3/27/13) (Rev. 4-16-15) 104-13 DB1 G118

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and
NCGS 136-28.8, it is the objective of the Department to aid in the reduction of materials that
become a part of our solid waste stream, to divert materials from landfills, to find ways to
recycle and reuse materials, to consider and minimize, where economically feasible, the
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environmental impacts associated with agency land use and acquisition, construction,
maintenance and facility management for the benefit of the Citizens of North Carolina.

To achieve the mission of reducing environmental impacts across the state, the Department is
committed to supporting the efforts to initiate, develop and use products and construction
methods that incorporate the use of recycled, solid waste products and environmentally
sustainable practices in accordance with Article 104-13 of the 2012 Standard Specifications for
Roads and Structures.

Report the quantities of reused or recycled materials either incorporated in the project or diverted
from landfills and any practice that minimizes the environmental impact on the project annually
on the Project Construction Reuse and Recycling Reporting Form. The Project Construction
Reuse and Recycling Reporting Form and a location tool for local recycling facilities are
available at:

http://connect.ncdot.qov/resources/Environmental/Pages/North-Carolina-Recycling-
Locations.aspx.

Submit the Project Construction Reuse and Recycling Reporting Form by August 1% annually to
valuemanagementunit@ncdot.gov. For questions regarding the form or reporting, please contact
the State Value Management Engineer at 919-707-4810.

SUBSURFACE INFORMATION
(3-22-07) DB1 G119

Available subsurface information will be provided on this project. The Design-Build Team shall
be responsible for additional investigations and for verifying the accuracy of the subsurface
information supplied by the Department.

DOMESTIC STEEL
(3-6-13) 106 DB G 120

Revise the 2012 Standard Specifications for Roads and Structures as follows:

Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the
following:

All steel and iron products that are permanently incorporated into this project shall be produced
in the United States except minimal amounts of foreign steel and iron products may be used
provided the combined material cost of the items involved does not exceed 0.1% of the total
amount bid for the entire project or $2,500, whichever is greater, and that the contractor can
provide invoices documenting the cost of the items. This minimal amount of foreign produced
steel and iron products permitted for use is not applicable to high strength fasteners.
Domestically produced high strength fasteners are required.
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TWELVE MONTH GUARANTEE
(7-15-03) DB1 G145

(A)  The Design-Build Team shall guarantee materials and workmanship against latent and
patent defects arising from faulty materials, faulty workmanship or negligence for a
period of twelve months following the date of final acceptance of the work at each bridge
site for maintenance and shall replace such defective materials and workmanship without
cost to the Department. The Design-Build Team will not be responsible for damage due
to normal wear and tear, for negligence on the part of the Department, and/or for use in
excess of the design.

(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
piece of equipment or material. The Department’s first remedy shall be through the
manufacturer although the Design-Build Team shall be responsible for invoking the
warranted repair work with the manufacturer. The Design-Build Team’s responsibility
shall be limited to the term of the manufacturer’s guarantee. NCDOT would be afforded
the same warranty as provided by the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the
Design-Build Team would be wholly responsible for under the terms of the contract. Examples
would include pavement structures, bridge components, and sign structures. This provision will
not be used as a mechanism to force the Design-Build Team to return to the project to make
repairs or perform additional work that the Department would normally compensate the Design-
Build Team for. In addition, routine maintenance activities (i.e. mowing grass, debris removal,
ruts in earth shoulders,) are not parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for
the project. In addition, failure on the part of the responsible entity(ies) of the Design-Build
Team to perform guarantee work within the terms of this provision shall be just cause to remove
the responsible entity(ies) from the Department’s corresponding prequalified list. The Design-
Build Team will be removed for a minimum of 6 months and will be reinstated only after all
work has been corrected and the Design-Build Team requests reinstatement in writing.

To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.

IRAN DIVESTMENT ACT
(5-17-16) SPO1 G151

As a result of the Iran Divestment Act of 2015 (Act), Article 6E, N.C. General Statute § 147-
86.55, the State Treasurer published the Final Divestment List (List) which includes the Final
Divestment List-Iran, and the Parent and Subsidiary Guidance-Iran. These lists identify
companies and persons engaged in investment activities in Iran and will be updated every 180
days. The List can be found at

https://www.nctreasurer.com/inside-the-department/OpenGovernment/Pages/Iran-Divestment-
Act-Resources.aspx
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By submitting the Offer, the Contractor certifies that, as of the date of this bid, it is not on the
then-current List created by the State Treasurer. The Contractor must notify the Department
immediately if, at any time before the award of the contract, it is added to the List.

As an ongoing obligation, the Contractor must notify the Department immediately if, at any time
during the contract term, it is added to the List. Consistent with § 147-86.59, the Contractor
shall not contract with any person to perform a part of the work if, at the time the subcontract is
signed, that person is on the then-current List.

During the term of the Contract, should the Department receive information that a person is in
violation of the Act as stated above, the Department will offer the person an opportunity to
respond and the Department will take action as appropriate and provided for by law, rule, or
contract.

PERMANENT VEGETATION ESTABLISHMENT
(6-11-15) 104 DBO1 G160

Establish permanent vegetation stands of the Long Term Stabilization mixtures identified in the
Erosion Control Scope of Work found elsewhere in this RFP. During the period between initial
vegetation planting and final project acceptance, perform all work necessary to establish 80%
coverage of permanent vegetation within the project limits, as well as, in borrow and waste pits.
This work shall include erosion control device maintenance and installation, repair seeding and
mulching, supplemental seeding and mulching, mowing, and fertilizer topdressing, as directed.
All work shall be performed in accordance with the Erosion Control Scope of Work found
elsewhere in this RFP and the applicable section of the 2012 Standard Specifications for Roads
and Structures.

Once the Engineer has determined that 80% coverage of permanent vegetation has been
established, the Design-Build Team will be notified to remove the remaining erosion control
devices that are no longer needed. The Design-Build Team shall be responsible for, and shall
correct, any areas disturbed by operations performed in permanent vegetation establishment and
the removal of temporary erosion control measures, whether occurring prior to or after placing
traffic on the project.

EROSION & SEDIMENT CONTROL / STORMWATER CERTIFICATION
(1-16-07) (Rev. 9-20-16) 105-16, 225-2, 16 DB1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the
resulting sedimentation and turbidity of surface waters. Comply with the requirements herein
regardless of whether or not a National Pollutant Discharge Elimination System (NPDES) permit
for the work is required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that

the Erosion and Sediment Control / Stormwater Pollution Prevention Plan is implemented and
maintained over the life of the contract.
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Certified Supervisor — Provide a certified Erosion and Sediment Control / Stormwater
(E&SC/SW) Supervisor to manage the Design-Build Team and subcontractor(s)
operations, ensure compliance with Federal, State and Local ordinances and regulations,
and manage the Quality Control Program.

Certified Foreman — Provide a certified, trained foreman for each construction operation
that increases the potential for soil erosion or the possible sedimentation and turbidity of
surface waters.

Certified Installer — Provide a certified installer to install or direct the installation for
erosion or sediment / stormwater control practices.

Certified Designer — Provide a certified designer for the design of the erosion and
sediment control / stormwater component of reclamation plans and, if applicable, for the
design of the project erosion and sediment control / stormwater plan.

Roles and Responsibilities

(A)

Certified Erosion and Sediment Control / Stormwater Supervisor - The Certified
Supervisor shall be Level 1l and shall be responsible for ensuring the erosion and
sediment control / stormwater plan is adequately implemented and maintained on the
project and for conducting the quality control program. The Certified Supervisor shall
be on the project within 24 hours notice from initial exposure of an erodible surface to
the project’s final acceptance. The Certified Supervisor shall perform the following
duties:

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that
erosion and sediment control / stormwater measures are fully executed for each
operation and in a timely manner over the duration of the contract.

@) Oversee the work of subcontractors so that appropriate erosion and
sediment control / stormwater preventive measures are conformed to at
each stage of the work.

(b) Prepare the required National Pollutant Discharge Elimination System
(NPDES) Inspection Record and submit to the Engineer.

(©) Attend all weekly or monthly construction meetings to discuss the
findings of the NPDES inspection and other related issues.

(d) Implement the erosion and sediment control / stormwater site plans
requested.

(e) Provide any needed erosion and sediment control / stormwater practices
for the Design-Build Team’s temporary work not shown on the plans
developed by the Design-Build Team, such as, but not limited to work
platforms, temporary construction, pumping operations, plant and storage
yards, and cofferdams.

()] Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Design-Build Team
in jurisdictional areas.
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Conduct all erosion and sediment control / stormwater work in a timely
and workmanlike manner.

Fully perform and install erosion and sediment control / stormwater work
prior to any suspension of the work.

Coordinate with Department, Federal, State and Local Regulatory
agencies on resolution of erosion and sediment control / stormwater issues
due to the Design-Build Team’s operations.

Ensure that proper cleanup occurs from vehicle tracking on paved surfaces
and / or any location where sediment leaves the right of way.

Have available a set of erosion and sediment control / stormwater plans
that are initialed and include the installation date of Best Management
Practices. These practices shall include temporary and permanent
groundcover and be properly updated to reflect necessary plan and field
changes for use and review by Department personnel, as well as regulatory
agencies.

Requirements set forth under the NPDES Permit — The Department's NPDES
Stormwater Permit (NCS000250) outlines certain objectives and management
measures pertaining to construction activities. The permit references NCG010000,
General Permit to Discharge Stormwater under the NPDES, and states that the
Department shall incorporate the applicable requirements into its delegated
Erosion and Sediment Control Program for construction activities disturbing one
or more acres of land. The Department further incorporates these requirements on
all contracted bridge and culvert work at jurisdictional waters, regardless of size.
Some of the requirements shall be, but are not limited to:

(@)

(b)

(©)

(d)
(€)
(f)

Control project site waste to prevent contamination of surface or ground
waters of the state, e.g. from equipment operations / maintenance
construction materials, concrete washout, chemicals, litter, fuels,
lubricants, coolants, hydraulic fluids, any other petroleum products, and
sanitary waste.

Inspect erosion and sediment control / stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days, and within 24 hours
after a rainfall event of 0.5 inch, or greater, that occurs within a 24-hour
period. At the discretion of Division of Water Resources personnel,
additional monitoring may be required if the receiving stream is 303(d)
listed for turbidity and the project has had documented problems
managing turbidity.

Maintain an onsite rain gauge or use the Department’s Multi-Sensor
Precipitation Estimate website to maintain a daily record of rainfall
amounts and dates.

Maintain erosion and sediment control / stormwater inspection records for
review by Department and Regulatory personnel upon request.

Implement approved reclamation plans on all borrow pits, waste sites and
staging areas.

Maintain a log of turbidity test results as outlined in the Department's
Procedure for Monitoring Borrow Pit Discharge.
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Provide secondary containment for bulk storage of liquid materials.
Provide training for employees concerning general erosion and sediment
control / stormwater awareness, the Department's NPDES Stormwater
Permit NCS000250 requirements, and the applicable requirements of the
General Permit, NCG010000.

Report violations of the NPDES Permit to the Engineer immediately who
will notify the NC Department of Environmental Quality Regional Office
within 24 hours of becoming aware of the violation.

Quality Control Program - Maintain a quality control program to control erosion,
prevent sedimentation and follow provisions / conditions of permits. The quality
control program shall:

(a)
()
(©)
8
(f)

(9)
(h)

()

Follow permit requirements related to the Design-Build Team and
subcontractors’ construction activities.

Ensure that all operators and / or subcontractor(s) on site have the proper
erosion and sediment control / stormwater certification.

Notify the Engineer when the required certified erosion and sediment
control / stormwater personnel are not available on the job site when
needed.

Conduct the inspections required by the NPDES Permit.

Take corrective actions in the proper timeframe as required by the NPDES
Permit for problem areas identified during the NPDES inspections.
Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch / seed or vegetative cover on a section-by-
section basis.

Use flocculants approved by state regulatory authorities where appropriate
and where required for turbidity and sedimentation reduction.

Ensure proper installation and maintenance of temporary erosion and
sediment control devices.

Remove temporary erosion or sediment control devices when they are no
longer necessary as agreed upon by the Engineer.

The Design-Build Team’s quality control and inspection procedures shall
be subject to review by the Engineer. Maintain NPDES inspection records
and make records available at all times for verification by the Engineer.

Certified Foreman - At least one Certified Foreman shall be onsite for each type
of work listed herein during the respective construction activities to control
erosion, prevent sedimentation and follow permit provisions:

1)
)

©)

Foreman in charge of grading activities

Foreman in charge of bridge or culvert construction over jurisdictional
areas

Foreman in charge of utility activities

The Design-Build Team may request to use the same person as the Level Il
Supervisor and Level Il Foreman. This person shall be onsite whenever
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construction activities as described above are taking place. This request shall be
approved by the Engineer prior to work beginning.

The Design-Build Team may request to name a single Level 1l Foreman to
oversee multiple construction activities on small bridge or culvert replacement
projects. This request shall be approved by the Engineer prior to work beginning.

Certified Installers - Provide at least one onsite, Level | Certified Installer for
each of the following erosion and sediment control / stormwater crew:

1) Seeding and Mulching

(@) Temporary Seeding

3 Temporary Mulching

4) Sodding

5) Silt fence or other perimeter erosion / sediment control device installations

(6) Erosion control blanket installation

@) Hydraulic tackifier installation

(8) Turbidity curtain installation

€)] Rock ditch check / sediment dam installation

(10)  Ditch liner / matting installation

(11) Inlet protection

(12) Riprap placement

(13) Stormwater BMP installations (such as but not limited to level spreaders,
retention / detention devices)

(14)  Pipe installations within jurisdictional areas

If a Level I Certified Installer is not onsite, the Design-Build Team may substitute
a Level Il Foreman for a Level | Installer, provided the Level 1l Foreman is not
tasked to another crew requiring Level 1l Foreman oversight.

Certified Designer — Include the certification number of the Level I11-B Certified
Designer on the erosion and sediment control / stormwater component of all
reclamation plans and if applicable, the certification number of the Level HI-A
Certified Designer on the design of the project erosion and sediment control /
stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control / Stormwater Supervisor,
Certified Foremen, Certified Installers and Certified Designers and notify the Engineer, in
writing, of changes in certified personnel over the life of the contract within two days of change.

Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from
improper testing or falsification of records.
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Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation
(NQOV), or Cease and Desist Order for erosion and sediment control / stormwater related issues.

The Chief Engineer may recommend suspension or permanent revocation of certification due to
the following:

(A)  Failure to adequately perform the duties as defined within this certification
provision

(B)  Issuance of an ICA, NOV, or Cease and Desist Order

(C)  Failure to fully perform environmental commitments as detailed within the permit
conditions and specifications

(D)  Demonstration of erroneous documentation or reporting techniques

(E)  Cheating or copying another candidate’s work on an examination

(F) Intentional falsification of records

(G)  Directing a subordinate under direct or indirect supervision to perform any of the
above actions

(H)  Dismissal from a company for any of the above reasons

()] Suspension or revocation of one’s certification by another entity

Suspension or revocation of a certification will be sent by certified mail to the certificant and the
Corporate Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or permanent
revocation of certification by responding, in writing, to the Chief Engineer within ten calendar
days after receiving notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within ten calendar days shall result in the proposed adverse action becoming
effective on the date specified on the certified notice. Failure to appeal within the time specified
shall result in a waiver of all future appeal rights regarding the adverse action taken. The
certificant will not be allowed to perform duties associated with the certification during the
appeal process. The Chief Engineer will hear the appeal and make a decision within seven days
of hearing the appeal. The decision of the Chief Engineer shall be final and will be made in
writing to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written

examination and any proficiency examination, at the conclusion of the specified suspension
period, prior to having the certification reinstated.
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Measurement and Payment

Certified Erosion and Sediment Control / Stormwater Supervisor, Certified Foremen, Certified
Installers and Certified Designer will be incidental to the project for which no direct
compensation will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE
(1-22-13) DB1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to
natural background conditions, the existing turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Design-
Build Team shall do all of the following:

(A)  Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B)  Evaluate the upstream conditions to determine if the exceedance of the standard is due to
natural background conditions. If the background turbidity measurements exceed the
standard, operation of the pit and discharge can continue as long as the stream turbidity
levels are not increased due to the discharge.

(C)  Measure and record the turbidity test results (time, date and sampler) at all defined
sampling locations 30 minutes after startup and at a minimum, one additional sampling of
all sampling locations during that 24-hour period in which the borrow pit is discharging.

(D)  Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not
brought into compliance.

During the Environmental Assessment required by Article 230-4 of the 2012 Standard
Specifications for Roads and Structures, the Design-Build Team shall define the point at which
the discharge enters into the State’s surface waters and the appropriate sampling locations.
Sampling locations shall include points upstream and downstream from the point at which the
discharge enters these waters. Upstream sampling location shall be located so that it is not
influenced by backwater conditions and represents natural background conditions. Downstream
sampling location shall be located at the point where complete mixing of the discharge and
receiving water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced
into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in
the stilling basin can be reduced to a level where sediment deposition does not occur. Staining of
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does
not constitute sedimentation. No activities shall occur in wetlands that adversely affect the
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functioning of a wetland. Visible sedimentation will be considered an indication of possible
adverse impacts on wetland use.

The Engineer will perform independent turbidity tests on a random basis. These results will be
maintained in a log within the project records. Records will include, at a minimum, turbidity test
results, time, date and name of sampler. Should the Department’s test results exceed those of the
Design-Build Team’s test results, an immediate test shall be performed jointly with the results
superseding the previous test results of both the Department and the Design-Build Team.

To plan, design, construct, and maintain BMPs to address water quality standards, the Design-
Build Team shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, available
at the website noted below:

http://www.ncdot.gov/doh/operations/dp chief eng/roadside/fieldops/downloads/Files/Turbidity
ReductionOptionSheet.pdf

Tier 1 Methods include stilling basins which are standard compensatory BMPs. Other Tier |
methods are noncompensatory and shall be used when needed to meet the stream turbidity
standards. Tier Il Methods are also noncompensatory and are options that may be needed for
protection of rare or unigque resources or where special environmental conditions exist at the site
which have led to additional requirements being placed in the DWQ’s 401 Certifications and
approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation
Plan’s Environmental Assessment for the specific site. Should the Design-Build Team exhaust
all Tier 1 Methods on a site exclusive of rare or unique resources or special environmental
conditions, Tier Il Methods may be required by regulators on a case by case basis per
supplemental agreement.

The Design-Build Team may use cation exchange capacity (CEC) values from proposed site
borings to plan and develop the Price Proposal for the project. CEC values exceeding 15
milliequivalents per 100 grams of soil may indicate a high potential for turbidity and should be
avoided when dewatering into surface water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.

CLEARING AND GRUBBING
(9-1-11) DB2 RO1

For B-5691, the Design-Build Team shall perform Method “1I” as shown on Standard No.
200.02 of the 2012 NCDOT Roadway Standard Drawings. However, clearing shall be
performed by hand in wetlands.

For B-4950, the Design-Build Team shall perform Method “III” shown on Standard Drawing
No. 200.03 of the 2012 Roadway Standard Drawings. Conventional clearing methods may be
used except where permit drawings or conditions have been included which include certain areas
be cleared by hand methods.
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BURNING RESTRICTIONS
(7-1-95) DB2 R05

Open burning shall not be permitted on any portion of the right of way limits established for
Bridge Nos. 250052, 250171 and 250172. The Design-Build Team shall not burn the clearing,
grubbing or demolition debris designated for disposal and generated from Bridge Nos. 250052,
250171 and 250172 at locations within the project limits, off the project limits or at any waste or
borrow sites in Cumberland County. The Design-Build Team shall dispose of the clearing,
grubbing and demolition debris by means other than burning and in accordance with state and
local rules and regulations.

PIPE INSTALLATION 300 DB3 R01
(9-28-12) (Rev 8-3-15)

Revise the 2012 Standard Specifications for Roads and Structures as follows:

Page 3-1, Article 300-2, Materials, line 15, in the materials table, replace “Flowable Fill” and
“Geotextiles” with the following:

Item Section

Flowable Fill, Excavatable 1000-6
Grout, Type 2 1003
Geotextiles, Type 4 1056

Page 3-1, Article 300-2, Materials, line 23-24, replace sentence with the following:

Provide foundation conditioning geotextile, and geotextile to wrap pipe joints, in accordance
with Section 1056 for Type 4 geotextile.

Page 3-3, Subarticle 300-6(A), Rigid Pipe, line 2, in the first paragraph, replace “an approved
non-shrink grout” with “grout” and line 4, in the second paragraph, replace “filtration geotextile”
with “geotextile”

Page 3-3, Article 300-7, Backfilling, lines 37-38, in the first and second sentences of the fifth
paragraph, replace “Excavatable flowable fill” with “Flowable fill”.

B-5691 DRAINAGE PIPE
(9-1-11) DB3 R36

Description

Where shown in the plans developed by the Design-Build Team, the Contractor shall use
Reinforced Concrete Pipe, Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe,
Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe) in
accordance with the following requirements:

All pipe types are subject to the maximum and minimum fill height requirements as found on
Roadway Standard Drawing 300.01 - Sheet 3 of 3. The appropriate Reinforced Concrete Pipe
class and the appropriate gage thickness for Corrugated Aluminum Alloy Pipe and Aluminized
Corrugated Steel Pipe shall be selected based on fill height.
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Site specific conditions may limit a particular material beyond what is identified in this Special
Provision. These conditions include, but are not limited to, abrasion, environmental, soil
resistivity and pH, high ground water and special loading conditions. The Design-Build Team
shall determine if additional restrictions are necessary.

Slope drains shall be Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe,
Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe).

Transverse median drains and open-ended cross drains shall be Reinforced Concrete Pipe,
Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe, Corrugated Polyethylene
Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVVC Pipe).

Storm drain system pipes shall be Reinforced Concrete Pipe, Corrugated Polyethylene Pipe
(HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe).

PRICE ADJUSTMENTS FOR ASPHALT BINDER
(9-1-11) DB6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620
of the 2012 Standard Specifications for Roads and Structures.

When it is determined that the monthly selling price of asphalt binder on the first business day of
the calendar month during which the last day of the partial payment period occurs varies either
upward or downward from the Base Price Index, the partial payment for that period will be
adjusted. The partial payment will be adjusted by adding the difference (+ or -) of the base price
index subtracted from the monthly selling price multiplied by the total theoretical quantity of
asphalt binder authorized for use in the plant mix placed during the partial payment period
involved.

The base price index for asphalt binder for plant mix is $361.07 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's
terminals on March 1, 2017.

PRICE ADJUSTMENTS - ASPHALT CONCRETE PLANT MIX
(9-1-11) (Rev. 3-13-13) DB6 R26

Revise the 2012 Standard Specifications for Roads and Structures as follows:
Page 6-18, Article 609-11 and Page 6-35, Article 610-14
Add the following paragraph before the first paragraph:

The “Asphalt Price” used to calculate any price adjustments set forth in this section shall be $40
per theoretical ton. This price shall apply for all mix types.
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ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND RENOVATION

ACTIVITIES
04/07/16 DBI 40

Inspection for Asbestos Containing Material

Prior to conducting bridge demolition or renovation activities, the Design-Build Team shall
thoroughly inspect the bridge or affected components for the presence of asbestos containing
material (ACM) using a firm prequalified by NCDOT to perform asbestos surveys. The
inspection must be performed by a N.C. accredited asbestos inspector with experience inspecting
bridges or other industrial structures. The N.C. accredited asbestos inspector must conduct a
thorough inspection, identifying all asbestos-containing material as required by the
Environmental Protection Agency National Emission Standards for Hazardous Air Pollutants
(NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, Subpart M.

The Design-Build Team shall submit an inspection report to the Engineer, which at a minimum
must include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project
location map, photos of existing structure, the date of inspection and the name, N.C.
accreditation number, and signature of the N.C. accredited asbestos inspector who performed the
inspection and completed the report. The cover sheet of the report shall include project
identification information. Place the following notes on the cover sheet of the report and check
the appropriate box:

____ACM was found
____ACM was not found

Removal and Disposal of Asbestos Containing Material

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is
considered extra work in accordance with Article 104-7 of the Standard Specifications.

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit (HHCU)
of the N.C. Department of Health & Human Services, Division of Public Health, if more than 35
cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is to be removed from
a structure and this work must be completed by a Design-Build Team prequalified by NCDOT to
perform asbestos abatement. RACM is defined in 40 CFR, Part 61, Subpart M. Note: 40 CFR
763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and Miscellaneous which does not meet the
NESHAP RACM.

Demolition Notification

Even if no ACM is found (or if quantities are less than those required for a permit), a Demolition
Notification (DHHS-3768) must be submitted to the HHCU. Notifications and Asbestos Permit
applications require an original signature and must be submitted to the HHCU 10 working days
prior to beginning demolition activities. The 10 working day period starts based on the post-
marked date or date of hand delivery. Demolition that does not begin as originally notified
requires submission of a separate revision form HHCU 3768-R to HHCU. Reference the North
Carolina Administrative Code, Chapter 10A, Subchapter 41C, Article .0605 for directives on
revision submissions.
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Contact Information

Health Hazards Control Unit (HHCU)

N.C. Department of Health and Human Services
1912 Mail Service Center

Raleigh, NC 27699-1912

Telephone: (919) 707-5950

Fax: (919) 870-4808

Special Considerations

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and NESHAP
requirements must be followed. For projects involving permitted RACM removals, both the
applicable county and the state (HHCU) must be notified.

For demolitions with no RACM, only the local environmental agencies must be notified.
Contact information is as follows:

Buncombe County

WNC Regional Air Pollution Control Agency
49 Mt. Carmel Road

Asheville, NC 28806

(828) 250-6777

Forsyth County

Environmental Affairs Department
537 N. Spruce Street
Winston-Salem, NC 27101

(336) 703-2440

Mecklenburg County

Land Use and Environmental Services Agency
Mecklenburg Air Quality

700 N. Tryon Street

Charlotte, NC 28202

(704) 336-5430

Additional Information

Additional information may be found on N.C. asbestos rules, regulations, procedures and N.C.
accredited inspectors, as well as associated forms for demolition notifications and asbestos
permit applications at the N.C. Asbestos Hazard Management Program website:

www.epi.state.nc.us/epi/asbestos/ahmp.html
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FALSEWORK AND FORMWORK (4-5-12)

1.0

2.0

3.0

DESCRIPTION

Use this Special Provision as a guide to develop temporary works submittals required by
the Standard Specifications or other provisions; no additional submittals are required
herein. Such temporary works include, but are not limited to, falsework and formwork.

Falsework is any temporary construction used to support the permanent structure until it
becomes self-supporting. Formwork is the temporary structure or mold used to retain
plastic or fluid concrete in its designated shape until it hardens. Access scaffolding is a
temporary structure that functions as a work platform that supports construction personnel,
materials, and tools, but is not intended to support the structure. Scaffolding systems that
are used to temporarily support permanent structures (as opposed to functioning as work
platforms) are considered to be falsework under the definitions given. Shoring is a
component of falsework such as horizontal, vertical, or inclined support members. Where
the term “temporary works” is used, it includes all of the temporary facilities used in bridge
construction that do not become part of the permanent structure.

Design and construct safe and adequate temporary works that will support all loads
imposed and provide the necessary rigidity to achieve the lines and grades shown on the
plans in the final structure.

MATERIALS

Select materials suitable for temporary works; however, select materials that also ensure
the safety and quality required by the design assumptions. The Engineer has authority to
reject material on the basis of its condition, inappropriate use, safety, or nonconformance
with the plans. Clearly identify allowable loads or stresses for all materials or
manufactured devices on the plans. Revise the plan and notify the Engineer if any change
to materials or material strengths is required.

DESIGN REQUIREMENTS
A. Working Drawings

Provide working drawings for items as specified in the contract, or as required by the
Engineer, with design calculations and supporting data in sufficient detail to permit a
structural and safety review of the proposed design of the temporary work.

On the drawings, show all information necessary to allow the design of any component
to be checked independently as determined by the Engineer.

When concrete placement is involved, include data such as the drawings of proposed

sequence, rate of placement, direction of placement, and location of all construction
joints. Submit the number of copies as called for by the contract.
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When required, have the drawings and calculations prepared under the guidance of, and
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in
temporary works design.

If requested by the Engineer, submit with the working drawings manufacturer’s catalog
data listing the weight of all construction equipment that will be supported on the
temporary work. Show anticipated total settlements and/or deflections of falsework
and forms on the working drawings. Include falsework footing settlements, joint take-
up, and deflection of beams or girders.

As an option for the Contractor, overhang falsework hangers may be uniformly spaced,
at a maximum of 36 inches, provided the following conditions are met:

Member | Member | Max. Overhang | Max. Slab Edge | Max. Screed ?/r:rct:(ce;l I\ﬂéré
Type Depth, Width, Thickness, Wheel Weight, :
(PCG) | (inches) (inches) (inches) (Ibs.) E)gtensmn,

(inches)
L 36 39 14 2000 26
1] 45 42 14 2000 35
v 54 45 14 2000 v
MBT 63 51 12 2000 50
MBT 72 55 12 1700 48

Overhang width is measured from the centerline of the girder to the edge of the deck
slab.

For Type II, 11l & IV prestressed concrete girders (PCG), 45-degree cast-in-place half
hangers and rods must have a minimum safe working load of 6,000 Ibs.

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods
shall be cast through the girder top flange and located, measuring along the top of the
member, 1°-2 %2” from the edge of the top flange. Hanger hardware and rods must have
a minimum safe working load of 6,000 Ibs.

The overhang bracket provided for the diagonal leg shall have a minimum safe working
load of 3,750 Ibs. The vertical leg of the bracket shall extend to the point that the heel
bears on the girder bottom flange, no closer than 4 inches from the bottom of the
member. However, for 72-inch members, the heel of the bracket shall bear on the web,
near the bottom flange transition.

Provide adequate overhang falsework and determine the appropriate adjustments for
deck geometry, equipment, casting procedures and casting conditions.

If the optional overhang falsework spacing is used, indicate this on the falsework
submittal and advise the girder producer of the proposed details. Failure to notify the
Engineer of hanger type and hanger spacing on prestressed concrete girder casting
drawings may delay the approval of those drawings.

39




C203904

Project Special Provisions Cumberland &
Sampson Counties

Falsework hangers that support concentrated loads and are installed at the edge of thin
top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed
75% of the manufacturer’s stated safe working load. Use of dual leg hangers (such as
Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top
flanges. Design the falsework and forms supporting deck slabs and overhangs on girder
bridges so that there will be no differential settlement between the girders and the deck
forms during placement of deck concrete.

When staged construction of the bridge deck is required, detail falsework and forms for
screed and fluid concrete loads to be independent of any previous deck pour
components when the mid-span girder deflection due to deck weight is greater than %.”.

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or
other such devices used as part of the falsework or formwork that remains in the
permanent structure. If the plan notes indicate that the structure contains the necessary
corrosion protection required for a Corrosive Site, epoxy coat, galvanize or metalize
these devices. Electroplating will not be allowed. Any coating required by the
Engineer will be considered incidental to the various pay items requiring temporary
works.

Design falsework and formwork requiring submittals in accordance with the 1995
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted
herein.

1. Wind Loads

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.
In addition, Table 2.2A is included to provide the maximum wind speeds by county
in North Carolina.

Table 2.2 - Wind Pressure Values

Height Zone Pressure, Ib/ft® for Indicated Wind Velocity, mph
feet above ground 70 80 90 100 110
0to 30 15 20 25 30 35
30to 50 20 25 30 35 40
50 to 100 25 30 35 40 45
over 100 30 35 40 45 50

2. Time of Removal
The following requirements replace those of Article 3.4.8.2.

Do not remove forms until the concrete has attained strengths required in Article
420-16 of the Standard Specifications and these Special Provisions.
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Do not remove forms until the concrete has sufficient strength to prevent damage to
the surface.

Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina

counNTY | YR COUNTY 25 YR
(mph) (mph)
Cumberland 80 Sampson 90

B. Review and Approval
The Engineer is responsible for the review and approval of temporary works’ drawings.

Submit the working drawings sufficiently in advance of proposed use to allow for their
review, revision (if needed), and approval without delay to the work.

The time period for review of the working drawings does not begin until complete
drawings and design calculations, when required, are received by the Engineer.

Do not start construction of any temporary work for which working drawings are
required until the drawings have been approved. Such approval does not relieve the
Contractor of the responsibility for the accuracy and adequacy of the working drawings.

40 CONSTRUCTION REQUIREMENTS
All requirements of Section 420 of the Standard Specifications apply.

Construct temporary works in conformance with the approved working drawings. Ensure
that the quality of materials and workmanship employed is consistent with that assumed
in the design of the temporary works. Do not weld falsework members to any portion of
the permanent structure unless approved. Show any welding to the permanent structure
on the approved construction drawings.

Provide tell-tales attached to the forms and extending to the ground, or other means, for
accurate measurement of falsework settlement. Make sure that the anticipated
compressive settlement and/or deflection of falsework does not exceed 1 inch. For
cast-in-place concrete structures, make sure that the calculated deflection of falsework
flexural members does not exceed 1/240 of their span regardless of whether or not the
deflection is compensated by camber strips.

A. Maintenance and Inspection

Inspect and maintain the temporary work in an acceptable condition throughout the
period of its use. Certify that the manufactured devices have been maintained in a
condition to allow them to safely carry their rated loads. Clearly mark each piece so
that its capacity can be readily determined at the job site.
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Perform an in-depth inspection of an applicable portion(s) of the temporary works, in
the presence of the Engineer, not more than 24 hours prior to the beginning of each
concrete placement. Inspect other temporary works at least once a month to ensure that
they are functioning properly. Have a North Carolina Registered Professional Engineer
inspect the cofferdams, shoring, sheathing, support of excavation structures, and
support systems for load tests prior to loading.

B. Foundations

Determine the safe bearing capacity of the foundation material on which the supports
for temporary works rest. If required by the Engineer, conduct load tests to verify
proposed bearing capacity values that are marginal or in other high-risk situations.

The use of the foundation support values shown on the contract plans of the permanent
structure is permitted if the foundations are on the same level and on the same soil as
those of the permanent structure.

Allow for adequate site drainage or soil protection to prevent soil saturation and
washout of the soil supporting the temporary works supports.

If piles are used, the estimation of capacities and later confirmation during construction
using standard procedures based on the driving characteristics of the pile is permitted.
If preferred, use load tests to confirm the estimated capacities; or, if required by the
Engineer conduct load tests to verify bearing capacity values that are marginal or in
other high risk situations.

The Engineer reviews and approves the proposed pile and soil bearing capacities.
5.0 REMOVAL

Unless otherwise permitted, remove and keep all temporary works upon completion of the
work. Do not disturb or otherwise damage the finished work.

Remove temporary works in conformance with the contract documents. Remove them in
such a manner as to permit the structure to uniformly and gradually take the stresses due to
its own weight.

SUBMITTAL OF WORKING DRAWINGS (6-19-15)

1.0 GENERAL

Submit working drawings in accordance with Article 105-2 of the Standard Specifications
and this provision. For this provision, “submittals” refers to only those listed in this
provision. The list of submittals contained herein does not represent a list of required
submittals for the project. Submittals are only necessary for those items as required by the
contract. Make submittals that are not specifically noted in this provision directly to the
Engineer. Either the Structures Management Unit or the Geotechnical Engineering Unit or
both units will jointly review submittals.
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If a submittal contains variations from plan details or specifications or significantly affects
project cost, field construction or operations, discuss the submittal with and submit all
copies to the Engineer. State the reason for the proposed variation in the submittal. To
minimize review time, make sure all submittals are complete when initially submitted.
Provide a contact name and information with each submittal. Direct any questions
regarding submittal requirements to the Engineer, Structures Management Unit contacts or
the Geotechnical Engineering Unit contacts noted below.

In order to facilitate in-plant inspection by NCDOT and approval of working drawings,
provide the name, address and telephone number of the facility where fabrication will
actually be done if different than shown on the title block of the submitted working
drawings. This includes, but is not limited to, precast concrete items, prestressed concrete
items and fabricated steel or aluminum items.

2.0 ADDRESSES AND CONTACTS

For submittals to the Structures Management Unit, use the following addresses:

Via US mail: Via other delivery service:
Mr. T. K. Koch, P. E. Mr. T. K. Koch, P. E.
State Structures Engineer State Structures Engineer
North Carolina Department North Carolina Department
of Transportation of Transportation
Structures Management Unit Structures Management Unit
1581 Mail Service Center 1000 Birch Ridge Drive
Raleigh, NC 27699-1581 Raleigh, NC 27610
Attention: Mr. P. D. Lambert, P. E. Attention: Mr. P. D. Lambert, P. E.

Submittals may also be made via email. Send submittals to:
plambert@ncdot.gov (Paul Lambert)
Send an additional e-copy of the submittal to the following address:

jgaither@ncdot.gov (James Gaither)

mrorie@ncdot.gov (Madonna Rorie)

For submittals to the Geotechnical Engineering Unit, use the following addresses:

For projects in Divisions 1-7, use the following Eastern Regional Office address:

Via US mail: Via other delivery service:
Mr. K. J. Kim, Ph. D., P. E. Mr. K. J. Kim, Ph. D., P. E.
Eastern Regional Geotechnical Eastern Regional Geotechnical
Manager Manager
North Carolina Department North Carolina Department
of Transportation of Transportation
Geotechnical Engineering Unit Geotechnical Engineering Unit
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Eastern Regional Office Eastern Regional Office
1570 Mail Service Center 3301 Jones Sausage Road, Suite 100
Raleigh, NC 27699-1570 Garner, NC 27529

For projects in Divisions 8-14, use the following Western Regional Office address:

Via US mail: Via other delivery service:
Mr. Eric Williams, P. E. Mr. Eric Williams, P. E.
Western Regional Geotechnical Western Region Geotechnical
Manager Manager
North Carolina Department North Carolina Department
of Transportation of Transportation
Geotechnical Engineering Unit Geotechnical Engineering Unit
Western Regional Office Western Regional Office
5253 Z Max Boulevard 5253 Z Max Boulevard
Harrisburg, NC 28075 Harrisburg, NC 28075

The status of the review of structure-related submittals sent to the Structures Management
Unit can be viewed from the Unit’s web site, via the “Drawing Submittal Status” link.

Direct any questions concerning submittal review status, review comments or drawing
markups to the following contacts:

Primary Structures Contact: Paul Lambert (919) 707 — 6407
(919) 250 — 4082 facsimile
plambert@ncdot.gov

Secondary Structures Contacts: James Gaither (919) 707 — 6409
Madonna Rorie (919) 707 — 6508

Eastern Regional Geotechnical Contact (Divisions 1-7):
K. J. Kim (919) 662 — 4710
(919) 662 — 3095 facsimile
kkim@ncdot.gov

Western Regional Geotechnical Contact (Divisions 8-14):
Eric Williams (704) 455 — 8902
(704) 455 — 8912 facsimile
ewilliams3@ncdot.gov

3.0 SuBMITTAL COPIES

Furnish one complete copy of each submittal, including all attachments, to the Engineer. At
the same time, submit the number of hard copies shown below of the same complete
submittal directly to the Structures Management Unit and/or the Geotechnical Engineering
Unit.

The first table below covers “Structure Submittals”. The Engineer will receive review
comments and drawing markups for these submittals from the Structures Management

44


mailto:plambert@ncdot.gov
mailto:mmulla@ncdot.gov
mailto:ewilliams3@ncdot.gov

C203904

Project Special Provisions

Cumberland &
Sampson Counties

Unit. The second table in this section covers “Geotechnical Submittals”. The Engineer will
receive review comments and drawing markups for these submittals from the Geotechnical

Engineering Unit.

Unless otherwise required, submit one set of supporting calculations to either the Structures
Management Unit or the Geotechnical Engineering Unit unless both units require submittal
copies in which case submit a set of supporting calculations to each unit. Provide additional
copies of any submittal as directed.

STRUCTURE SUBMITTALS

Copies Copies
Required by  Required by
Structures  Geotechnical
Management  Engineering Con_tr_act Refer?nce 1
Submittal Unit Unit Requiring Submittal
Arch Culvert Falsework 5 0 « Plan Note, SN Sheet & ,,
Falsework and Formwork
7 Plan Note, SN Sheet &
Box Culvert Falsework > 0 “Falsework and Formwork”
Cofferdams 6 2 Article 410-4
Foam Joint Seals 6 9 0 “Foam Joint Seals”
Expansion Joint Seals
(hold down plate type with base 9 0 “Expansion Joint Seals”
angle)
Expansion Joint Seals 2 then 9 0 Modular Expa’r,13|on Joint
(modular) Seals
Expa_nsmn Joint Seals 9 0 “Strip Seals”
(strip seals)
Falsework & Forms 2 8 0 Article 420-3 & “Falsework
(substructure) and Formwork™
Falsework & Forms Avrticle 420-3 & “Falsework
8 0 ”
(superstructure) and Formwork
Girder Erection over Railroad 5 0 Railroad Provisions
Maintenance and Protection of Pr(';/tlgcl:?it(?rr\]?)r:‘cTerZ?ﬁc
Traffic Beneath Proposed 8 0

Structure
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Metal Bridge Railing
Metal Stay-in-Place Forms
Metalwork for Elastomeric

Bearings 45 !
Miscellaneous Metalwork 45 7
Disc Bearings 4 8

Overhead and Digital Message
Signs (DMS) (metalwork and 13
foundations)

Placement of Equipment on
Structures (cranes, etc.)

Precast Concrete Box Culverts 2, then_
1 reproducible

Prestressed Concrete Cored Slab

(detensioning sequences) 3 6

6 and

Prestressed Concrete Deck Panels )
1 reproducible

Prestressed Concrete Girder
(strand elongation and 6
detensioning sequences)

Removal of Existing Structure
over Railroad

Revised Bridge Deck Plans
(adaptation to prestressed deck
panels)

2, then
1 reproducible

Revised Bridge Deck Plans
(adaptation to modular
expansion joint seals)

2, then
1 reproducible

Sound Barrier Wall (precast

items) 10
Sound Barrier Wall Steel .
Fabrication Plans 5

Structural Steel 4 2,then?7
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Plan Note
Article 420-3

Article 1072-8

Article 1072-8

“Disc Bearings”

Applicable Provisions

Article 420-20

“Optional Precast
Reinforced Concrete Box
Culvert at Station ___”

Article 1078-11

Article 420-3

Articles 1078-8 and 1078-
11

Railroad Provisions

Article 420-3

“Modular Expansion Joint
Seals”

Article 1077-2 &
“Sound Barrier Wall”

Article 1072-8 &
“Sound Barrier Wall”

Article 1072-8
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Article 400-3 &
“Construction,

Temporary Detour Structures 10 2 Maintenance and Removal
of Temporary Structure at
Station 7
TFE Expansion Bearings 4 8 0 Article 1072-8
FOOTNOTES

1. References are provided to help locate the part of the contract where the submittals are
required. References in quotes refer to the provision by that name. Articles refer to the
Standard Specifications.

2. Submittals for these items are necessary only when required by a note on plans.

3. Submittals for these items may not be required. A list of pre-approved sequences is available
from the producer or the Materials & Tests Unit.

4. The fabricator may submit these items directly to the Structures Management Unit.

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard
Specifications are not required for these items.

6. Submittals for Fabrication Drawings are not required. Submittals for Catalogue Cuts of
Proposed Material are required. See Section 5.A of the referenced provision.

7. Submittals are necessary only when the top slab thickness is 18 or greater.

GEOTECHNICAL SUBMITTALS

Copies Copies
Required by  Required by
Geotechnical Structures

Engineering Management Contract Reference

- . . - . 1
Submittal Unit Unit Requiring Submittal
Drilled Pier Construction Plans > 1 0 Subarticle 411-3(A)
Crossholze Sonic Logging (CSL) 1 0 Subarticle 411-5(A)(2)
Reports
Pile Driving Equipment Data )
, 1 0 Subarticle 450-3(D)(2)
Forms
Pile Driving - Analyzer  (PDA) 1 0 Subarticle 450-3(F)(3)
Reports
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8 drawings,

2 calculations 2 drawings Applicable Provisions

Retaining Walls 4

“Temporary Shoring” &
2 drawings “Temporary Soil Nail
Walls”

5 drawings,

. 4
Temporary Shoring 2 calculations

FOOTNOTES

1. References are provided to help locate the part of the contract where the submittals are
required. References in quotes refer to the provision by that name. Subarticles refer to the
Standard Specifications.

2. Submit one hard copy of submittal to the Engineer. Submit a second copy of submittal
electronically (PDF via email) or by facsimile, US mail or other delivery service to the
appropriate Geotechnical Engineering Unit regional office. Electronic submission is preferred.

3. The Pile Driving Equipment Data Form is available from:
https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx
See second page of form for submittal instructions.

4. Electronic copy of submittal is required. See referenced provision.

CRANE SAFETY (8-15-05)

Comply with the manufacturer specifications and limitations applicable to the operation of any
and all cranes and derricks. Prime contractors, sub-contractors, and fully operated rental
companies shall comply with the current Occupational Safety and Health Administration
regulations (OSHA).

Submit all items listed below to the Engineer prior to beginning crane operations involving
critical lifts. A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s
crane chart capacity for the radius at which the load will be lifted or requires the use of more
than one crane. Changes in personnel or equipment must be reported to the Engineer and all
applicable items listed below must be updated and submitted prior to continuing with crane
operations.

CRANE SAFETY SUBMITTAL LIST

A. Competent Person: Provide the name and qualifications of the “Competent Person”
responsible for crane safety and lifting operations. The named competent person will have
the responsibility and authority to stop any work activity due to safety concerns.

B. Riggers: Provide the qualifications and experience of the persons responsible for rigging
operations. Qualifications and experience should include, but not be limited to, weight
calculations, center of gravity determinations, selection and inspection of sling and rigging
equipment, and safe rigging practices.
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C. Crane Inspections: Inspection records for all cranes shall be current and readily accessible

for review upon request.

D. Certifications: By July 1, 2006, crane operators performing critical lifts shall be certified by
NC CCO (National Commission for the Certification of Crane Operators), or satisfactorily
complete the Carolinas AGC’s Professional Crane Operator's Proficiency Program. Other
approved nationally accredited programs will be considered upon request. All crane operators
shall also have a current CDL medical card. Submit a list of anticipated critical lifts and
corresponding crane operator(s). Include current certification for the type of crane operated
(small hydraulic, large hydraulic, small lattice, large lattice) and medical evaluations for each
operator.

GROUT FOR STRUCTURES (9-30-11)

1.0 DESCRIPTION

2.0

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys,
dowel holes and recesses for structures. This provision does not apply to grout placed in
post-tensioning ducts for bridge beams, girders, or decks. Mix and place grout in
accordance with the manufacturer’s recommendations, the applicable sections of the
Standard Specifications and this provision.

MATERIAL REQUIREMENTS

Use a Department approved pre-packaged, non-shrink, non-metallic grout. Contact the
Materials and Tests Unit for a list of approved pre-packaged grouts and consult the
manufacturer to determine if the pre-packaged grout selected is suitable for the required
application.

When using an approved pre-packaged grout, a grout mix design submittal is not required.

The grout shall be free of soluble chlorides and contain less than one percent soluble
sulfate. Supply water in compliance with Article 1024-4 of the Standard Specifications.

Aggregate may be added to the mix only where recommended or permitted by the
manufacturer and Engineer. The quantity and gradation of the aggregate shall be in
accordance with the manufacturer’s recommendations.

Admixtures, if approved by the Department, shall be used in accordance with the
manufacturer’s recommendations. The manufacture date shall be clearly stamped on each
container. Admixtures with an expired shelf life shall not be used.

The Engineer reserves the right to reject material based on unsatisfactory performance.
Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM
C266.

Test the expansion and shrinkage of the grout in accordance with ASTM C1090. The grout
shall expand no more than 0.2% and shall exhibit no shrinkage. Furnish a Type 4 material

49



C203904 Project Special Provisions Cumberland &
Sampson Counties

certification showing results of tests conducted to determine the properties listed in the
Standard Specifications and to assure the material is non-shrink.

Unless required elsewhere in the contract the compressive strength at 3 days shall be at
least 5000 psi. Compressive strength in the laboratory shall be determined in accordance
with ASTM C109 except the test mix shall contain only water and the dry manufactured
material. Compressive strength in the field will be determined by molding and testing 4” x
8” cylinders in accordance with AASHTO T22. Construction loading and traffic loading
shall not be allowed until the 3 day compressive strength is achieved.

When tested in accordance with ASTM C666, Procedure A, the durability factor of the
grout shall not be less than 80.

3.0 SAMPLING AND PLACEMENT

Place and maintain components in final position until grout placement is complete and
accepted. Concrete surfaces to receive grout shall be free of defective concrete, laitance,
oil, grease and other foreign matter. Saturate concrete surfaces with clean water and
remove excess water prior to placing grout.

Do not place grout if the grout temperature is less than 50° F or more than 90°F or if the air
temperature measured at the location of the grouting operation in the shade away from
artificial heat is below 45°F.

Provide grout at a rate that permits proper handling, placing and finishing in accordance
with the manufacturer’s recommendations unless directed otherwise by the Engineer. Use
grout free of any lumps and undispersed cement. Agitate grout continuously before
placement.

Control grout delivery so the interval between placing batches in the same component does
not exceed 20 minutes.

The Engineer will determine the locations to sample grout and the number and type of
samples collected for field and laboratory testing. The compressive strength of the grout
will be considered the average compressive strength test results of 3 cube or 2 cylinder
specimens at 28 days.

PILES (5-16-17)

Revise the 2012 Standard Specifications as follows:

Page 4-70, Article 450-2, Materials, line 2, in the materials table, replace “Neat Cement Grout,
Nonshrink” with “Neat Cement Grout, Type 1”.

Page 4-70, Article 450-2, Materials, line 8, in the last sentence of the second paragraph, replace

“approved by the Materials and Tests Unit.” with “that are on the NCDOT Approved Products
List.”
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Page 4-71, Subarticle 450-3(D), Driven Piles, line 10, add the following after the first sentence
of the third paragraph.

Use AASHTO driving stress limits for severe corrosive environments when calcium nitrite
corrosion inhibitor is required for prestressed concrete piles.

Page 4-72, Subarticle 450-3(D)(3), Required Driving Resistance, lines 26-30, replace first
paragraph with the following:

The Engineer will determine if the proposed pile driving methods and equipment are acceptable
and provide the blows/ft and equivalent set for the required driving resistance noted in the plans,
i.e., “pile driving criteria” except for structures with pile driving analyzer (PDA) testing. For
structures with PDA testing, provide pile driving criteria for any bents and end bents with piles
in accordance with Subarticle 450-3(F)(4).

Page 4-73, Subarticle 450-3(E)(1), Pile Excavation, lines 19-20, in the third sentence of the
second paragraph, replace “use smooth or corrugated clean watertight steel casings” with “use
smooth non-corrugated clean watertight steel casings”.

Page 4-73, Subarticle 450-3(F), Pile Driving Analyzer, lines 45-48, replace third paragraph
with the following:

The Engineer will complete the review of the proposed pile driving methods and equipment
within 7 days of receiving PDA reports and pile driving criteria. Do not place concrete for caps
or footings on piles until PDA reports and pile driving criteria have been accepted.

Page 4-75, Subarticle 450-3(F), Pile Driving Analyzer, line 21, add the following to the end of
Article 450-3:

4) Pile Driving Criteria

Analyze pile driving with the GRL Wave Equation Analysis Program (GRLWEAP)
manufactured by Pile Dynamics, Inc. Use the same PDA Consultant that provides PDA
reports to perform GRLWEAP analyses and develop pile driving criteria. Provide driving
criteria sealed by an engineer approved as a Project Engineer (key person) for the same
PDA Consultant.

Analyze pile driving so driving stresses, energy transfer, ram stroke and blows/ft from
PDA testing and resistances from CAPWAP analyses correlate to GRLWEAP models.
Provide pile driving criteria for each combination of required driving resistance and pile
length installed for all pile types and sizes. Submit 2 copies of pile driving criteria with
PDA reports. Include the following for driving criteria:

(@) Project information in accordance with Subarticle 450-3(F)(3)(a)
(b) Table showing blows/ft and equivalent set vs. either stroke for multiple strokes in
increments of 6" or bounce chamber pressure for multiple pressures in increments of 1

psi
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(c) Maximum stroke or blows/ft or pile cushion requirements to prevent overstressing
piles as needed

(d) GRLWEAP software version information

(e) PDF copy of all pile driving criteria and executable GRLWEAP input and output files

COAL COMBUSTION PRODUCTS IN EMBANKMENTS:
(4-16-02) (Rev. 5-19-15) 235 SP02 R70

Description

This specification allows the Contractor an option, with the approval of the Engineer, to use coal
combustion products (CCPs) in embankments as a substitute for conventional borrow material.
The amount of CCPs allowed to be used for this project will be less than 80,000 tons total and
less than 8,000 tons per acre.

Materials

Supply coal combustion products from the Department list of potential suppliers maintained by
the Value Management Unit. Site specific approval of CCP material will be required prior to
beginning construction.

The following CCPs are unacceptable:

(A)  Frozen material,

(B)  Ash from boilers fired with both coal and petroleum coke, and

(C)  Material with a maximum dry unit weight of less than 65 pounds per cubic foot when
tested in accordance with AASHTO T-99 Method A or C.

Collect and transport CCPs in a manner that will prevent nuisances and hazards to public health
and safety. Moisture condition the CCPs as needed and transport in covered trucks to prevent
dusting.

Preconstruction Requirements

When CCPs are to be used as a substitute for earth borrow material, request written approval
from the Engineer at least ninety (90) days in advance of the intent to use CCPs and include the
following details using the NCDOT Form #CCP-2015-V1 in accordance with NCGS § 130A-
309.215(b)(1):

(A)  Description, purpose and location of project.

(B)  Estimated start and completion dates of project.

(C)  Estimated volume of CCPs to be used on project with specific locations and construction
details of the placement.

(D)  Toxicity Characteristic Leaching Procedure analysis from a representative sample of each
different CCP source to be used in the project for, at minimum, all of the following
constituents: arsenic, barium, cadmium, lead, chromium, mercury, selenium, and silver.

(E)  The names, address, and contact information for the generator of the CCPs.

(F) Physical location of the project at which the CCPs were generated.
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Submit the form to the Engineer and the State Value Management Engineer at
valuemanagementunit@ncdot.gov for review. The Engineer and the State Value Management
Engineer will coordinate the requirements of NCGS 8 130A-309.215(a)(1) and notify the
Contractor that all the necessary requirements have been met before the placement of structural
fill using coal combustion products is allowed.

Construction Methods

In accordance with the detail in the plans, place CCPs in the core of the embankment section
with at least 4 feet of earth cover to the outside limits of the embankments or subgrade and at
least 5 feet above the seasonal high ground-water table. CCPs used in embankments shall not be
placed as follows:

(A)  Within 50 feet of any property boundary.

(B)  Within 300 horizontal feet of a private dwelling or well.

(C)  Within 50 horizontal feet of the top of the bank of a perennial stream or other surface
water body.

(D)  Within a 100-year floodplain except as authorized under NCGS § 143-215.54A(b). A site
located in a floodplain shall not restrict the flow of the 100-year floodplain or result in
washout of solid waste so as to pose a hazard to human life, wildlife or land and water
resources.

(E)  Within 50 horizontal feet of a wetland, unless, after consideration of the chemical and
physical impact on the wetland, the United States Army Corps of Engineers issues
a permit or waiver for the fill.

Construct embankments by placing CCPs in level uniform lifts with no more than a lift of
10 inches and compacted to at least a density of 95 percent as determined by test methods in
AASHTO T-99, Determination of Maximum Dry Density and Optimum Moisture Content,
Method A or C depending upon particle size of the product. Provide a moisture content at the
time of compaction of within 4 percent of optimum but not greater than one percent above
optimum as determined by AASHTO T-99, Method A or C.

Divert surface waters resulting from precipitation from the CCPs placement area during filling
and construction activities. Construct embankments such that rainfall will not run directly off of
the CCPs. Provide dust control to minimize airborne emissions. Construct fill in a manner that
prevents water from accumulating and ponding and do not pump nor discharge waters from
CCP’s filling and construction areas.

MANUFACTURED QUARRY FINES IN EMBANKMENTS:
(01-17-17) 235 SP02 R72

Description

This specification addresses the use of manufactured quarry fines that are not classified as select
materials. The specification allows the Contractor an option, with the approval of the Engineer,
to use manufactured quarry fines (MQFs) in embankments as a substitute for conventional
borrow material. Furnish and place geotextile for pavement stabilization in accordance with the
Geotextile for Pavement Stabilization special provision and detail. Geotextile for pavement
stabilization is required to prevent pavement cracking and provide separation between the
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subgrade and pavement section at embankment locations where manufactured quarry fines are
utilized and as directed by the Engineer.

Materials

Manufactured Quarry Fines.
Site specific approval of MQFs material will be required prior to beginning construction as
detailed in the preconstruction requirements of this provision.

The following MQFs are unacceptable:

(A)  Frozen material,

(B)  Material with a maximum dry unit weight of less than 90 pounds per cubic foot when
tested in accordance with AASHTO T-99 Method A or C.

(C)  Material with greater than 80% by weight Passing the #200 sieve

Collect and transport MQFs in a manner that will prevent nuisances and hazards to public health
and safety. Moisture condition the MQFs as needed and transport in covered trucks to prevent
dusting. If MQFs are blended with natural earth material, follow Borrow Criteria in Section 1018
of the Standard Specifications.

Geotextiles.

Areas of embankment where MQFs are incorporated, Geotextile for Pavement Stabilization shall
be used. If the Geotextile for Pavement Stabilization special provision is not included elsewhere
in this contract, then it along with a detail will be incorporated as part of the contractors request
to use. Notification of subgrade elevation, sampling and waiting period as required in the
Construction Methods section of the Geotextile for Pavement Stabilization special provision are
not required.

Preconstruction Requirements

When MQFs are to be used as a substitute for earth borrow material, request written approval
from the Engineer at least ninety (90) days in advance of the intent to use MQFs and include the
following details:

(A)  Description, purpose and location of project.

(B)  Estimated start and completion dates of project.

(C)  Estimated volume of MQFs to be used on project with specific locations and construction
details of the placement.

(D)  The names, address, and contact information for the generator of the MQFs.

(E)  Physical location of the site at which the MQFs were generated.

The Engineer will forward this information to the State Materials Engineer for review and
material approval.
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Construction Methods

Place MQFs in the core of the embankment section with at least 4 feet of earth cover to the
outside limits of the embankments or subgrade.

Construct embankments by placing MQFs in level uniform lifts with no more than a lift of 10
inches and compacted to at least a density of 95 percent as determined by test methods in
AASHTO T-99, Determination of Maximum Dry Density and Optimum Moisture Content,
Method A or C depending upon particle size of the product. Provide a moisture content at the
time of compaction of within 4 percent of optimum but not greater than one percent above
optimum as determined by AASHTO T-99, Method A or C.

Areas of embankment where MQFs are incorporated, Geotextile for Pavement Stabilization shall
be used. See Geotextile for Pavement Stabilization special provision for geotextile type and
construction method.

ROCK AND BROKEN PAVEMENT FILLS:
(2-16-16) 235 SP2 R85

Revise the 2012 Standard Specifications as follows:
Page 2-22, Article 235-2 MATERIALS, add the following after line 19:

Item Section
Geotextile for Rock and Broken Pavement Fills, Type 2 1056

Provide Type 2 geotextile for filtration geotextiles. Use rip rap and No. 57 stone from either a
quarry or onsite material to fill voids in rock and broken pavement fills. Provide small and large
size rip rap with stone sizes that meet Class A and B in accordance with Table 1042-1 and No.
57 stone with a gradation that meets Table 1005-1 or use similar size onsite material approved by
the Engineer.

Page 2-23, Subarticle 235-3(B) Embankment Formation, lines 18-19, delete the third sentence
in the seventh paragraph.

Page 2-23, Subarticle 235-3(B) Embankment Formation, lines 21-23, replace the eighth
paragraph with the following:

Before placing embankment fill material or filtration geotextiles over rock and broken pavement,
fill voids in the top of rock and broken pavement fill with rip rap and No. 57 stone. Place and
compact larger rip rap first followed by smaller rip rap. Then, fill any remaining voids with No.
57 stone so geotextiles are not torn, ripped or otherwise damaged when installed and covered.
Compact rip rap and No. 57 stone with tracked equipment or other approved methods. Install
filtration geotextiles on top of rock, broken pavement, rip rap and No. 57 stone in accordance
with Article 270-3 before placing remaining embankment fill material.

Remove any rocks, debris or pavement pieces from the roadbed larger than 2" within 12" of the
subgrade or finished grade, whichever is lower.
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GENERAL

The State will not be bound by oral explanations or instructions given at any time during the
bidding process or after award. Only information that is received in response to this RFP will be
evaluated; reference to information previously submitted will not suffice as a response to this
solicitation.

NO CONTACT CLAUSE

To ensure that information is distributed equitably to all short-listed Design-Build Teams, all
questions and requests for information shall be directed to the State Contract Officer through the
Design-Build e-mail address. This precludes any Design-Build Team Member, or representative,
from contacting representatives of the Department, other State Agencies or Federal Agencies
either by phone, e-mail or in person concerning the Design-Build Project.

USE OF TERMS

Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms
Contractor, Bidder, Design-Builder, Design-Build Team, Team, Firm, Company, and Proposer
are synonymous.

Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms
NCDOT, Department, Engineer, and State are synonymous.

DESIGN REFERENCES

Design references developed and published by NCDOT and those developed and published by
other agencies and adopted for use by NCDOT which are to be used in the design of this project
may be obtained by contacting Contract Standards and Development within the Technical
Services Division. Standard prices for materials, which the Department normally sells for a fee,
will be in effect. The Design-Build Team shall be responsible for designing in accordance with
the applicable documents and current revisions and supplements thereto.

REVIEW OF SUBMITTALS

Submittals will be reviewed within 5 working days (7 days for temporary structures, FEMA
compliance documents, and temporary shoring) from the date of receipt by NCDOT unless
otherwise stipulated in the scope of work. All submittals shall be prepared and submitted in
accordance with the “Express Design-Build Bridge Replacement Submittal Guidelines - Year 5
March 24, 2016°” which by reference are incorporated and made a part of this contract.

The Design-Build Team may, however, propose an alternate scheme for submittals that include a

combination of submittals, a different order of submittals, or other submittal scheme so as to
accelerate the order of materials, or construction.
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All submittals shall be made simultaneously to the Design-Build Unit and the Resident Engineer.
The Department will not accept subsequent submittals until prior submittal reviews have been
completed for that item. The Design-Build Team shall inform the Design-Build Unit in writing
of any proposed changes to the previously reviewed submittals and obtain approval prior to
incorporation. The Design-Build Team shall prioritize submittals in the event that multiple
submittals are made based on the current schedule. All submittals shall include pertinent Special
Provisions. No work shall be performed prior to Department review and approval of the
applicable design submittals.

GENERAL SCOPE

The scope of work for this project includes design for B-5691, and the construction and
management of the replacement of three (3) bridges. Construction shall include, but not be
limited to, all necessary clearing, grading, roadway, drainage, structures, utility coordination and
relocation, and erosion and sediment control work items for the bridge replacements.
Construction shall comply with 2012 NCDOT Standard Specifications for Roads and Structures
and any special provisions.

Project services include, but are not limited to:

e Design Services — completion of construction plans for B-5691

e Construction Services — necessary to build and ensure workmanship of the designed
facility

e Permits — development of all documents for permits for B-5691

e Utility Coordination — minor utility relocation efforts, as needed

e Right of Way — acquisition of additional right of way for B-5691, as necessary, to
construct the project.

e As-Constructed Drawings

Construction Engineering Inspection shall be provided by NCDOT Division personnel or
will be performed under a separate contract.

The Department has prepared Low Impact Bridge Replacement Data Sheets for B-5691 (serves
as a Programmatic Categorical Exclusions) and a Categorical Exclusion for B-4950.

All designs shall be in Microstation format using Geopak software (current version used by the
Department).

DESIGN AND CONSTRUCTION PERFORMED BY DESIGN-BUILD TEAM

Except for the sealed B-4950 plans, the Design-Build Team shall acknowledge that project
documents furnished by the Department are preliminary and provided solely to assist the Design-
Build Team in the development of the project design. The Design-Build Team shall be fully and
totally responsible for the accuracy and completeness of all work performed under this contract
and shall save the State harmless and shall be fully liable for any additional costs and all claims
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against the State which may arise due to errors, omissions and negligence of the Design-Build
Team in performing the work required by this contract.

There shall be no assignment, subletting or transfer of the interest of the Design-Build Team in
any of the work covered by the Contract without the written consent of the State, except that the
Design-Build Team may, with prior written notification of such action to the State, sublet
property searches and related services without further approval of the State.

The Design-Build Team shall certify all plans, specifications, estimates and engineering data
furnished by the Team. All work by the Design-Build Team shall be performed in a manner
satisfactory to the State and in accordance with the established customs, practices, and
procedures of the North Carolina Department of Transportation, and in conformity with the
standards adopted by the American Association of State Highway Transportation Officials, and
approved by the U.S. Secretary of Transportation as provided in Title 23, U.S. Code,
Section 109 (b). The decision of the Engineer/State/Department shall control in all questions
regarding location, type of design, dimension of design, and similar questions.

Alternate designs, details, or construction practices (such as those employed by other states, but
not standard practice in NC) are subject to Department review and acceptance and will be
evaluated on a case by case basis.

The Design-Build Team shall not change team members, subconsultants or subcontractors
identified in the Statement of Qualifications (SOQ) without written consent of the Engineer or
the State Contract Officer. In addition, subconsultants and subcontractors not identified in the
SOQ shall not perform any work without written consent by the Engineer. Individual offices of
the Design-Build Team not identified in the Statement of Qualifications submitted shall not
perform any work without written consent by the Engineer. Failure to comply with this
requirement may be justification for removing the Team from further consideration for this
project and disqualification from submitting on future Design-Build Projects.

All firms shall be prequalified by the Department for the work they are to perform. Joint
Ventures, LLCs or any legal structure that are different than the existing prequalification status
must be prequalified prior to the Price Proposal submittal deadline. Subcontractors need only be
prequalified prior to performing the work. Design firms shall be prequalified prior to the Price
Proposal submittal deadline. If the work is to be performed by an office other than the one that is
prequalified, that office shall be prequalified prior to any design submittals.

ACCESS TO SUBMITTAL SITE

To reduce the submittal review time and increase the efficiency of the review process, the
Design-Build Team will need access to the project’s submittal site. The site will include a
library that will be used for the Design-Build Team to submit documents to NCDOT to review
and another for NCDOT to provide response back to the Design-Build Team. The Design-Build
Team’s Project Manager shall provide a list of team members that will require access to this
portal. This list shall include the name, e-mail address and North Carolina Identity Management
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(NCID) for each individual team member. Once the list is complete, it shall be submitted to the
Design-Build e-mail address (designbuild@ncdot.gov).

To create an NCID account, each individual shall go to NCDOT’s Connect website
(https://connect.ncdot.gov) and click on the “How to get an Account” link and then, “Create
NCID”.

The Department will obtain access rights for these individuals and notify the Technical Services
Project Manager accordingly. Individuals may then re-enter the “Connect” site and login with
their NCID account. Once logged in, the Teamsite “XXXX Project Submittals” link will be
apparent on the left side of the webpage.

Please note that all submittals for this project will be electronic and will be submitted to the
Teamsite, in accordance with the “Express Design-Build Bridge Replacement Submittal
Guidelines — Year 5, March 24, 2016°. NCDOT reserves the right to request a hard copy of any
submittal or supporting electronic files or calculation needed to complete the review.

ELECTRONIC PLAN SUBMITTALS AND E-SIGNATURES

The Design-Build Team shall submit all Release for Construction Plans in accordance with the
NCDOT e-Signature requirements, including but not limited to providing signed and sealed
searchable .pdf files. Reference the website noted below for additional information:

https://connect.ncdot.gov/projects/roadway/pages/private-engineering-firm-resources.aspx
ETHICS POLICY

Employees employed by the Design-Build Team or employees employed by any subconsultant
for the Design-Build Team to provide services for this project shall comply with the
Department’s ethics policy. Failure to comply with the ethics policy will result in the employee's
removal from the project and may result in removal of the Company from the Department’s
appropriate prequalified list.

APPROVAL OF PERSONNEL

The Department will have the right to approve or reject any personnel, assigned to a project by
the Design-Build Team.

In the event of engagement of a former employee of the Department, the Design-Build Team or
their subcontractors shall restrict such person or persons from working on any of the Design-
Build Team's contracted projects in which the person or persons were “formerly involved” while
employed by the State. The restriction period shall be for the duration of the contracted project
with which the person was involved. Former Involvement shall be defined as active participation
in any of the following activities:
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Drafting the contract

Defining the contract scope of the contract

Design-Build Team selection

Negotiation of the contract cost (including calculating manhours or fees); and
Contract administration

An exception to these terms may be granted when recommended by the Secretary and approved
by the Board of Transportation.

Failure to comply with the terms stated above in this section shall be grounds for termination of
this contract and/or not being considered for selection of work on future contracts for a period of
one year.

SUBMITTAL OF PRICE PROPOSALS

Price Proposals shall be submitted electronically in accordance with Articles 102-8(B) in the
Standard Specifications for Roads and Structures. No Price Proposals will be received after
2:00 p.m. Local Time on March 28, 2017.

A Bid Bond or Bid Deposit in the amount of 5% of the Total Amount Bid will be required. The
Bidder shall submit an electronic Bid Bond with each electronic bid submittal unless he elects to
furnish a Bid Deposit to the address shown below:

State Contract Officer
Contract Standards and Development
1020 Birch Ridge Drive
Century Center Complex- Building B
Raleigh, NC 27610

Opening of Price Proposals

At the time and date specified, the State Contract Officer will open and read the Price Proposals
and calculate the percentage difference between the Price Proposals submitted and the
Engineer’s Estimate.

Best and Final Offer

In the event initial Price Proposals exceed an acceptable range of the Engineer’s Estimate or if
the Department feels it is necessary for any reason the Department may choose to make
amendments to the details of the RFP and request a Best and Final Offer from all of the
previously short-listed teams. Alternately, the Department may choose to redistribute to the
short-listed Design-Build Teams another RFP for the project with no amendments to the RFP.

The Design-Build Teams shall submit a revised Price Proposal at the time and date specified in
the Best and Final RFP. This will constitute the Design-Build Team’s Best and Final Offer.
Award of the project may then be made to the Design-Build Team with the lowest apparent Price
Proposal in response to the Best and Final RFP.
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Stipend

A stipulated fee of $3,000.00 will be awarded to each short-listed Design-Build Team that
provides a responsive, but unsuccessful, Price Proposal. If a contract award is not made, all
short-listed Design-Build Teams that provide a responsive Price Proposal shall receive the
stipulated fee. Once award is made, or a decision is made not to award, unsuccessful Design
Build Teams will be notified of the opportunity to apply for the stipulated fee.

In the event that the Department suspends or discontinues the procurement process prior to the
Price Proposal submittal date current at the time of the suspension, no stipulated fee will be paid.
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B-4950 SCOPE OF WORK

The Department will provide the following sealed plans for Bridge Nos. 250171 and 250172:

Roadway Plans and electronic files

Structure Plans and electronic files

Transportation Management Plans and electronic files
Pavement Marking Plans and electronic files

Signing Plans and electronic files

Erosion Control Plans and electronic files

Utility by Others Plans and electronic files

The above sealed plans are hereby incorporated and made a part of this contract.

The Department will also provide a copy of the Categorical Exclusion and the latest list of
environmental commitments for B-4950 as well as the MOA Type 2a and sealed Bridge
Survey Reports for Bridge Nos. 250171 and 250172.

The Department has acquired the US Army Corps of Engineers Permits and the N.C.
Division of Water Resources (NCDWR) Water Quality Certifications for B-4950 and these
permits are included elsewhere in this Request for Proposals. A United States Coast Guard
(UACG) Bridge Permit is not required.

The Design-Build Team shall construct B-4950 in accordance with the sealed plans,
Categorical Exclusion and the MOA Type 2a. The Design-Build Team shall adhere to all
commitments stated in the Categorical Exclusion.

Within three months of completion of a structure in a FEMA regulated floodplain, the
Design-Build Team shall provide a sealed As-Built survey for the structure and certify that
the constructed structure adheres to the approved CLOMR or MOA. Guidance for As-Built
plan certification for the FEMA-regulated Stream Crossings may be found on the Hydraulics
Unit website at the following address:

https://connect.ncdot.gov/resources/hydro/Pages/FEMA-Interagency-Design.aspx

The Design-Build Team shall prepare a new FEMA model and / or package and be
responsible for all associated costs resulting from any construction variation from the
approved CLOMR and / or MOA.

The Department has acquired right of way and construction easement as shown on the
B-4950 sealed Roadway Plans. The Design-Build Team shall be responsible for acquiring
any additional right of way or easement necessary to accommodate their construction
methods in accordance with the B-5691 Right of Way Scope.

The Department has provided Utility Plans by Others. The Design-Build Team shall
coordinate the relocation of these utilities in accordance with the Utilities Coordination
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Scope of Work. South River EMC will de-energize the portion of the overhead power in the
project area. The Design-Build Team is to provide a minimum of three weeks' notice to the
Engineer prior to the need for the overhead power line to be de-energized. The Design-Build
Team shall notify South River EMC when it is safe for the restoration of the overhead power.
The contact person for South River EMC: Jeffrey Carroll, 910-892-8071, ext 4118,
jcarroll@sremc.com.

Section Ill, Construction Requirements of the Geotechnical Engineering Scope of Work
apply to B-4950 with the exception of the third and fourth paragraphs of that section. The
Design Build Team has the option of asking the Department to develop pile driving
inspection charts or tables or may choose to develop pile driving inspection charts or tables
for acceptance by the NCDOT prior to pile installation.

To the extent that Special Provisions are referenced in the sealed plans, and not contained
within this Request for Proposals, the Design-Build Team shall assemble such provisions
with the assistance of the Department. This assembled package of Special Provisions is then
by reference made a part of the contract.

The Design-Build Team shall assemble the Erosion and Sedimentation Control Special
Provision package for both B-5691 and B-4950 in accordance with the B-5691 Erosion and
Sedimentation Control Scope of Work. In addition, the ground cover stabilization
requirements in the B-5691 Erosion and Sedimentation Control Scope of Work also apply to
B-4950.

The remaining scopes of work in this Request for Proposals do not apply to B-4950 unless
otherwise noted in this B-4950 Scope of Work.

The Design-Build Team shall provide incidental milling where tying to the existing
pavement to provide a smooth transition to the proposed pavement. Driveways impacted by
the Design-Build Team’s construction shall be repaired to the pre-construction condition.

The Design-Build Team shall take all reasonable precautions to comply with all regulations
of all authorities having jurisdiction over public and private land governing the protection of
erosion and sedimentation. Any fines, remediation required or charges levied against the
Department for failing to comply with all rules and regulations concerning erosion and
sediment control, due to the Design-Build Team’s negligence, carelessness, or failure to
implement the Erosion and Sedimentation Control Plans and Specifications; or failure to
maintain an approved Storm Water Pollution Prevention Plan (SWPPP), regardless of
absence of neglect, shall be deducted from monies due the Design-Build Team. In addition
to said fines, remediation required, or charges levied, any associated engineering costs or
actions taken by the Department in order for the Department to comply with rules and
regulations, as a result of the Design-Build Team’s negligence, carelessness, or failure to
implement the Erosion and Sedimentation Control Plans and Specifications; and / or the
SWPPP, regardless of absence of neglect, shall be deducted from the monies due to the
Design-Build Team.
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B-5691 ROADWAY SCOPE OF WORK

Project Details

e The Design-Build Project consists of replacing a total of three (3) bridges in Cumberland
and Sampson Counties. All bridges shall be constructed in place with off-site detours.

e The Design-Build Team shall be responsible for designing and constructing the bridge
approaches to tie the new structures into the existing pavement in accordance with the
NCDOT Sub Regional Tier Design Guidelines for Bridge Projects dated February 2008, as
applicable, current NCDOT design standards, and NCDOT policies. The Design-Build
Team shall make every effort to stay within the existing maintenance limits to reduce or
eliminate the need for additional right of way or easements.

o Even though Bridge No. 250052 has a functional classification of major collector, the
Design-Build Team shall use the NCDOT Sub Regional Tier Design Guidelines for Bridge
Projects dated February 2008, unless otherwise noted in this RFP.

e The Design-Build Team shall use Design Speed, ADT, Travel Lane Width, and the Paved
Shoulder Width (unless otherwise noted herein) as shown in the table below for the full
length of the construction limits. The lanes shall be striped to match existing travel lane
widths.

Bridae Design Speed Travel Lane | Paved
County Nog Route (mph) ADT | Width (ft) | Shoulder
' (ft)
Cumberland 250052 SR 1006 55 2600 12 2

e At a minimum, the Design-Build Team shall construct full depth pavement for 50 feet from
each fill face, and in all areas of pavement removal, widening or re-alignment. In no case
shall the existing pavement width be narrowed.

o At Bridge No. 250052, the length of overlay, wedging, and paved shoulders shall extend a
minimum 400 feet total (excludes proposed bridge length). The Design-Build Team shall
provide a grade for the project limits which provides the most desirable grade ties to
existing within the project limits.

o All paved shoulders shall be extended to the end of construction limits and blunt ended.

e The Design-Build Team shall pave to the face of guardrail for its full length and taper at an
8:1 ratio to the proposed edge of pavement.

o Outside the guardrail limits on the subregional tier, for all approaches with paved shoulders,

the Design-Build Team shall provide a minimum of 2’-0” of graded shoulder from the edge
of the pavement to the shoulder point.
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e The vertical alignment may be adjusted as needed by the Design-Build Team to assist in the
attainment of FEMA compliance or to assist in minimizing hydraulic spread. (Reference the
Hydraulic Scope of Work).

e Unless noted otherwise elsewhere in the RFP, the length of guardrail installed shall be based
on the length provided in the NCDOT Sub Regional Tier Design Guidelines for Bridge
Projects dated February 2008.

e A crest vertical curve high point is permitted on a bridge or approach slab provided the
Design-Build Team can demonstrate that (1) the design directs water off the travel lanes in
an effective manner and (2) providing a tangent grade on the structure would create
significant additional roadway approach work. In no case shall a sag vertical curve low
point be located on any bridge or approach slab.

e The Design-Build Team will be responsible for furnishing and placing pin and caps for all
proposed right of way acquired as part of this project.

o The Department has met on-site with the agencies or obtained their comments at all bridge
sites in this RFP. Any variations in the Design-Build Team’s proposed design and/or
construction methods that nullify the decisions reached between the Department and the
environmental agencies, and/or will require additional coordination with the environmental
agencies shall be the sole responsibility of the Design-Build Team. The Department will not
allow any contract time extensions or additional compensation associated with any
coordination or approval process resulting from design and/or construction modifications.

e Unless otherwise noted herein, reductions in design speeds in order to retain existing
horizontal and vertical alignments will be allowed per the NCDOT Sub Regional Tier
Guidelines dated February 2008; any further reductions will require a design exception.
Other design exceptions will only be considered if the proposed criteria meet or exceed
existing conditions.

e The Design-Build Team shall maintain existing driveway access and/or relocate if necessary
to accommodate construction.

« Bridge approach slabs are required. The minimum bridge approach slab length shall be 12
feet.

o The Design-Build Team shall be responsible for designing, fabricating, and installing Type
D signs that designate the name of the water crossing. For those bridges along the same
roadway, it is permissible to provide water crossing signs just before and after the outermost
bridges, provided the name of the water does not vary. The Design-Build Team shall be
responsible for relocating other existing signs on new supports within the project
construction limits. Sign Details may be submitted in lieu of a full signing plan submittal.
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General

e Unless otherwise noted herein, the design shall be in accordance with the NCDOT Sub
Regional Tier Design Guidelines for Bridge Projects dated February 2008, the 2011
AASHTO A Policy on Geometric Design of Highways and Streets, Roadway Design Policy
and Procedure Manual, Roadway Design Guidelines for Design-Build Projects, 2012
NCDOT Standard Specifications for Roads and Structures, the 2011 AASTHTO Roadside
Design Guide, 4™ Edition and 2012 Errata, and the 2006 Chapter 6 Update and January
2012 NCDOT Roadway Standard Drawings.

e Once all changes have been incorporated into the “Released for Construction” roadway plan
set for the site, the Design-Build Team shall provide a PDF of the sealed plans to the
Design-Build Unit.

NCDOT Information Supplied

e An electronic copy of NCDOT’s Sub Regional Tier Design Guidelines for Bridge Projects
dated February 2008 may be located at the following website:

https://connect.ncdot.gov/projects/Roadway/RoadwayDesignAdministrativeDocuments/Sub
%20Reqional%20Tier%20Guidelines.pdf

e The NCDOT will provide electronic surveys and wetland delineation files to the Design-
Build Team for each bridge site. Any additional supplemental surveys, including but not
limited to additional topography, existing and proposed roadway, structure sites,
underground and overhead utilities, existing and proposed drainage, wetland delineation,
right of way, parcel names, and deed research and descriptions shall be the responsibility of
the Design-Build Team to acquire and process. The Design-Build Team shall modify /
incorporate boundary information used for the determination and valuation of property
solely under the direct supervision of a Professional Land Surveyor registered in North
Carolina. Known existing utilities have been located and will be included with the survey
data.

e The Design-Build Team shall be responsible for confirming the location of the utilities and
the type/size of facilities. Any additional SUE work shall be the responsibility of the
Design-Build Team.

e The NCDOT will provide field scoping meeting worksheets for Bridge No. 250052.
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B-5691 STRUCTURES SCOPE OF WORK

Project Details:

Reference the Project Special Provision entitled “Measurement and Payment” for a description
of pay items and resolution of differences between the quantities and data provided herein and
the final design prepared by the Design-Build Team and approved by the Department.

The bridge length for Bridge No. 250052 is based on an assumed end bent cap depth of 2°-6”.

The bridge shall be cored slab or box beam with a bituminous concrete overlay riding surface.
Superstructure depths may vary per span if necessary.

The Design-Build Team shall provide a 42-inch Vertical Concrete Barrier Rail per Structures
Management Manual. Precast Barriers will not be allowed.

Note that the bridge length in the table below is from fill face to fill face and therefore may
require adjustment to the length on any cored slab standard that the Design-Build Team may
wish to use. In lieu of adjusting these beam lengths, and at no additional cost to the Department,
the Design-Build Team may elect to use the cored slab 5 foot increment standards and lengthen
the fill face to fill face dimension as needed. Regardless of the method chosen, the Design-Build
Team shall ensure that the model used for FEMA compliance includes the correct span lengths
and end points (end of beam).

Steel H piles shall be used for all bents.

Fill Face
. to Fill Bent End Bent #1
Structure Site Out-Out # of .
. . Face Placement Foundation Length (&
Number Description | Width (ft) L Spans .
Length Limitations est. tip elev.)
(ft)
Allowed in
water, not in EB #1: 50 (47)
center of
250052 | R 1006 over 33 230 channeland | EB #2: 50(47)
South River a minimum
of 10 fro,m Int Bents: 65(32)
channel’s
edge

NOTES:

Assumed Foundation Type at End Bents is Driven Steel H-Piles with factored resistance per NCDOT Standard Bridge
Loads and NCDOT LRFD Driven Pile Policy. Assumed Foundation Type at Interior Bents is Driven Steel H-Piles with
factored resistance per NCDOT Standard Bridge Loads and NCDOT LRFD Driven Pile Policy. The estimated tip
elevations are based on an examination of the borings and taking into account roughly 10 feet of scour depth and
are shown for informational purposes. The estimated tip elevations are not necessarily true elevations but may
instead relate to an assumed benchmark noted on the boring logs; benchmarks were not always accessible at the
time of borings. Foundation length was determined by comparing the existing grade and bridge seat elevations
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with the estimated pile tip elevations, taking into account any adjustment needed to the assumed benchmark, as
appropriate.

Bridge Removal:

The Design-Build team is responsible for the removal and disposal of all existing bridges, piles,
abutments, and previous bridge substructure remnants per NCDOT’s Best Management
Practices of Maintenance and Construction Activities and the Standard Specifications, except as
otherwise noted herein.

For existing bridges that have paint systems containing red lead paint, the Design-Build Team is
responsible for handling, removing, shipping, and disposing of these materials in accordance
with the January 2012 NCDOT Standard Specifications for Roads and Structures. The existing
bridges shall be removed in accordance with Subarticle 402-2(A) and (B) of the 2012 Standard
Specifications for Roads and Structures. Red lead paint, if present on the stockpiled (those items
identified to be salvaged below) items, need not be removed by the Design-Build Team.

General:

All bridges shall meet approved roadway typical sections and grades. Bridge geometry (width,
length, skew, span arrangement, etc.) shall be in accordance with the approved Preliminary
Roadway Plans and approved Hydraulic Bridge Survey Reports prepared by the Design-Build
Team.

Design shall be in accordance with the latest edition of AASHTO LRFD Bridge Design
Specifications (with exceptions noted in the NCDOT Structures Management Unit Manual),
NCDOT LRFD Driven Pile Foundation Design Policy, NCDOT Structures Management Unit
Manual (including policy memos), NCDOT Bridge Policy Manual and, as applicable, NCDOT
Sub Regional Tier Design Guidelines for Bridge Projects dated February 2008.

If the NCDOT’s Standard Bridge Plans are used, then the Design-Build Team shall analyze and
seal the plans.

A live load rating chart for proposed girders shall be included with the bridge plans and shall
state design assumptions and methodology used in the load rating calculations. The load rating
shall be in accordance with the NCDOT Structures Management Unit Manual (including policy
memos) and AASHTO’s Manual for Bridge Evaluation. If Standard Bridge Plans and the
corresponding rating sheets are not used, the Design-Build Team shall submit an initial live load
rating chart concurrently with the Preliminary Bridge Survey Report submittal.

Construction and Materials shall be in accordance with 2012 NCDOT Standard Specifications
for Roads and Structures, NCDOT Structures Management Unit Project Special Provisions, and
NCDOT Structures Management Unit Standard Drawings.

Alternate designs, details, or construction practices (such as those employed by other states, but

not standard practice in NC) are subject to Department review and will be evaluated on a case by
case basis.
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Once all changes have been incorporated into the “Released for Construction” structure plans for
the site, the Design-Build Team shall provide a PDF of the sealed plans to the Design-Build
Unit.

NCDOT Information Supplied

The NCDOT Standard Bridge Design Plans are available at:

https://connect.ncdot.gov/resources/Structures/Pages/Standard-Design-Plans.aspx
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B-5691 HYDRAULICS DESIGN SCOPE OF WORK

The Design-Build Team shall be required to do the following:

Employ a prequalified private engineering firm to perform hydraulic design for all work
required under this contract.

Attend a Hydraulic pre-design meeting prior to the first hydraulic submittal.
Design the storm drainage using Geopak Drainage.

Provide a Stormwater Management Plan using the most current NCDOT Best Management
Practices where applicable.

Provide Bridge Survey Reports as required by NCDOT Hydraulic Guidelines stated below.

Design the structure to meet the requirements of the Memorandum of Agreement (MOA)
between NCDOT and NC Floodplain Mapping Program (NCFMP) approved August 12,
2016, or as may be amended, for the Department’s submittal to FEMA. In the event an
MOA cannot be achieved, the Design-Build Team shall be responsible for preparing a
CLOMR package; however, the Department will be responsible for all FEMA submittal fees
associated with the submittal of a CLOMR, and subsequently LOMR, packages. In the event
that the Design-Build Team revises their design after initial submittal of the MOA or
CLOMR package and a second FEMA submittal for the bridge is required, then the Design-
Build Team will be responsible for all FEMA submittal fees associated with the re-submittal.

This will be treated like an emergency bridge replacement. Therefore, an MOA or CLOMR
approval is not required prior to beginning construction. However, the MOA package (or
CLOMR) for the specific site will still require approval by the NCFMP. The Department
will be responsible for all fees associated with the submittal of MOA Packages.

The Department will not allow direct contact between the Design-Build Team and the
representatives of NCFMP and their contractors either by phone, e-mail, or in person without
the State Hydraulics Engineer or his designee(s) present.

Within three months of completion of a structure in a FEMA regulated floodplain, the
Design-Build Team shall provide a sealed As-Built survey for the structure and certify that
the constructed structure adheres to the approved CLOMR or MOA. Guidance for As-Built
plan certification for the FEMA-regulated Stream Crossings may be found on the Hydraulics
Unit website at the following address:

https://connect.ncdot.gov/resources/hydro/Pages/FEMA-Interagency-Design.aspx

The Design-Build Team shall prepare a new FEMA model and / or package and be
responsible for all associated costs resulting from any construction variation from the
approved CLOMR and / or MOA.
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The Department will not provide FEMA models that are available on the North Carolina
Flood Risk System (FRIS) website. The Department will provide FEMA models, if
available, to the Shortlisted Design Build Teams that are not available on the FRIS website.
The Department in no way warrants or implies that these models are complete, accurate, or
sufficient. No additional compensation will be provided for additional modeling necessary to
correct, re-create, or adjust the models provided.

Prepare the associated Permit Drawings as described in the Environmental Permits Scope of
Work. All work resulting from the hydraulics and Permit Drawing reviews shall be the
responsibility of the Design-Build Team.

Design all stormwater controls based upon the most current NCDOT Stormwater Best
Management Practices Toolbox.

Design hydraulic spread cannot intrude into the travel lane.
Use grated drop inlets with pipes in shoulder berm gutter.

Bent placement limitations shall adhere to the Structures Scope of Work. Any variance in
bent locations from these limitations will require justification and approval from the
Department.

The Design-Build Team shall provide permanent bank stabilization where the bank is
disturbed for bent removal.

No deck drains are allowed to be installed over the channel, deck drains are allowed over the
overbanks.

General

Design in accordance with criteria provided in the North Carolina Division of Highways Sub
Regional Tier Guidelines for Bridge Projects dated February 2008, Guidelines for Drainage
Studies and Hydraulics Design-2016 and the addendum Handbook of Design for Highway
Drainage Studies-1973, North Carolina Department of Transportation Stormwater Best
Management Practices Toolbox-2014 and the North Carolina Division of Highways
Hydraulics Unit website:

https://connect.ncdot.gov/resources/hydro/pages/default.aspx

Information Supplied

Memorandum of Agreement (MOA) between NCDOT and NC Floodplain Mapping Program
approved August 12, 2016 and associated materials are located at:

https://connect.ncdot.gov/resources/hydro/Pages/FEMA-Interagency-Design.aspx

FEMA models are available on the North Carolina Flood Risk System (FRIS) website below.
NCDOT will provide the FEMA model not available on FRIS website.
http://fris.ncem.org/fris

Pre-design Hydraulic Report for the bridge No. 250052.
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B-5691 GEOTECHNICAL ENGINEERING SCOPE OF WORK

GENERAL:

Obtain the services of a firm prequalified for geotechnical work by the NCDOT
Geotechnical Engineering Unit at:

https://partner.ncdot.gov/VendorDirectory/default.html

The prequalified geotechnical firm shall prepare foundation design recommendation
reports for use in designing structure foundations and roadway foundations, retaining
walls, and temporary structures if necessary.

If the NCDOT’s standard bridge plans are used, then the Design-Build Team shall design
the foundations and seal the plans.

The Engineer of Record who prepares the foundation design recommendation reports
shall be a Professional Engineer registered in the State of North Carolina who has
completed a minimum of three geotechnical design projects of scope and complexity
similar to that anticipated for this project using the load and resistance factor design
(LRFD) method and in accordance with the latest edition of the AASHTO LRFD Bridge
Design Specification.

The prequalified geotechnical firm shall also determine if additional subsurface
information, other than that required and noted elsewhere in this RFP, is required based
upon the subsurface information provided by the NCDOT and the final roadway and
structure designs. If a determination is made that additional subsurface information is
required, the Design-Build Team shall use a prequalified geotechnical firm to perform all
additional subsurface investigation and laboratory testing in accordance with the current
NCDOT Geotechnical Engineering Unit Guidelines and Procedures Manual for
Subsurface Investigations. Submit additional information collected by the Design-Build
Team to the NCDOT Geotechnical Engineering Unit for review and acceptance in the
following format:

e 8% x 11-inch Paper Format

e “Structure Subsurface Investigation Title Sheet.” Includes Caution Notice and an
area to list Contents.

e NC Division of Highways Geotechnical Engineering Unit Soil and Rock

Classification Legend and Abbreviations

Plan View of boring locations and any other significant topographic features

gINT boring logs

gINT core logs (if applicable)

Cross sections if drilled pier foundations will be used

AASHTO soil test results for both disturbed and undisturbed samples

Rock test results summary chart
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The Design-Build Team shall provide the final Subsurface Investigation Report in
electronic and hardcopy format to the NCDOT for its records.

The Design-Build Team is permitted to design bridges on this project using software that
accounts for the structural effects of soil / pier interaction.

DESCRIPTION OF WORK:

The Design-Build Team shall design foundations, embankments, slopes, and retaining
walls in accordance with the current edition of the AASHTO LRFD Bridge Design
Specifications, NCDOT LRFD Driven Pile Foundation Design Policy, Sub Regional Tier
Design Guidelines for Bridge Projects dated February 2008 as applicable, all applicable
NCDOT Geotechnical Engineering Unit Standard Provisions, NCDOT Structures
Management Manual, and NCDOT Roadway Design Manual. The NCDOT LRFD
Driven Pile Foundation Design Policy is located on the NCDOT Geotechnical
Engineering Unit’s website at:

https://connect.ncdot.gov/resources/Geological/Pages/default.aspx

For Geotechnical Guidelines for Design-Build Projects, the Design-Build Team shall
adhere to the guidelines located at the following website:

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx

A. Structure Foundations

When the weathered rock or rock elevation is below the 100-year hydraulic scour
elevation, the 100-year and 500-year design scour elevations are equal to the 100-
year and 500-year hydraulic scour elevations from the structure survey report
accepted by the NCDOT Hydraulics Unit. When the weathered rock or rock
elevation is above the 100-year hydraulic scour elevation, the 100-year design
scour elevation may be considered equal to the top of the weathered rock or rock
elevation, whichever is higher, and the 500-year design scour elevation may be set
two feet below the 100-year design scour elevation.

End bent slopes shall be 1.5:1 (H:V) or flatter with rip rap slope protection. Place
end bent slope protection from the toe of slope to berm to protect the approach
embankment from scour.

Analyze deep foundations and pile bents using either LPile or FB-Pier. Design
vertical piles with a sufficient embedment in soil and/or rock to achieve “fixity”.

Add steel pile points to all driven piles with an estimated embedded length of 20’
or less.

B. Roadway Foundation

All proposed unreinforced fill and cut slopes shall be 3:1 (H:V) or flatter except
bridge end bent slopes (see Section A — Structure Foundations). In areas where a
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sliver fill is required to tie the proposed grade into the existing ground, fill slopes
may be steeper than 3:1 (H:V) provided the existing slopes are stable and erosion
control measures are utilized on the sliver fill slopes. However, in no case shall a
slope be steeper than 1.5:1. The Design-Build Team shall submit slope stability
analysis verifying stability of any modified slopes, including details to control
erosion of the slope. For all other proposed slopes steeper than 3:1 (H:V), the
slopes shall be reinforced and detailed design calculations shall be submitted to
the NCDOT Geotechnical Engineering Unit, via the Design-Build Unit, for
review and acceptance.

Bridge approach fills shall be required for end bents on all bridges in accordance
with NCDOT Standard Drawings and NCDOT design criteria. Standard Drawing
422.10 of the NCDOT January 2012 Roadway Standard Drawings shall be used.

CONSTRUCTION REQUIREMENTS:

All construction and materials shall be in accordance with the NCDOT 2012 Standard
Specifications for Roads and Structures and current NCDOT Project Special Provisions
unless noted otherwise elsewhere in this RFP. The Design-Build Team shall be
responsible for investigating, proposing and incorporating remedial measures for any
construction problems related to foundations, retaining walls, subgrades, settlement,
slopes, and construction vibrations. Submit the proposed remedial measures to the
Geotechnical Engineering Unit for review and acceptance prior to incorporation.

The Design-Build Team shall be responsible for any damage or claim caused by
construction, including damage caused by vibration (see 2012 Standard Specifications for
Roads and Structures Article 107-14). The Design-Build Team shall be responsible for
deciding what, if any, pre and post-construction monitoring and inventories need to be
conducted to satisfy their liability concerns. Any monitoring and inventory work shall be
performed by a qualified private engineering firm experienced in the effects of
construction on existing structures.

The prequalified geotechnical firm that prepared the original foundation designs shall
perform any changes to the foundation designs. All changes shall be based upon
additional information, subsurface investigation and / or testing. Send copies of revised
designs, including additional subsurface information, calculations and any other
supporting documentation sealed by a professional engineer registered in the State of
North Carolina, to the NCDOT for review and acceptance.

The geotechnical firm that prepared the foundation designs shall review and approve all
pile driving hammers. After the geotechnical firm has approved these submittals, the
Design-Build Team shall submit to the NCDOT for review prior to beginning
construction.

Perform hammer approvals with GRLWEAP Version 2002 or later and in accordance

with the NCDOT LRFD Driven Pile Foundation Design Policy. Provide pile driving
inspection charts or tables for all approved pile hammers.
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Limit driving stresses in accordance with the AASHTO LRFD Bridge Design
Specifications. If a tip elevation is noted on the plans, drive piles to the minimum
required driving resistance and tip elevation.

The minimum required driving resistance is equal to the factored resistance noted on the
plans divided by a resistance factor plus any additional resistance for downdrag and scour
if applicable. When performing PDA testing in accordance with the NCDOT LRFD
Driven Pile Foundation Design Policy, the resistance factor is 0.75. Otherwise, the
resistance factor for the wave equation analysis is 0.60.

Otherwise, drive piles to the minimum required driving resistance and a penetration into
natural ground or below design scour of at least 10 ft. If a pile is socketed into rock at
least 5 feet and all other design requirements are met then the total penetration amount
may be relaxed at the discretion of the Geotechnical Engineering Unit. Unless otherwise
approved, stop driving piles when refusal is reached. Refusal is defined as 240 blows per
foot or any equivalent set.

PDA testing is required when the proposed Required Driving Resistance of HP12x53
piles exceeds 175 tons, the proposed Required Driving Resistance of HP14x73 piles
exceed 250 tons, or if a pile type other than HP 12x53 or HP 14x73 is used. Perform Pile
Driving Analyzer (PDA) testing on at least one pile per bridge using a NCDOT
prequalified company to develop pile driving inspection charts or tables. Additional
PDA tests may be required based upon the AASHTO LFRD Bridge Design
Specifications. Provide additional PDA testing for any revisions to pile type, size or
hammer previously approved. The locations of specific piles to be tested must be
accepted by the NCDOT prior to any PDA test. Perform PDA tests in accordance with
ASTM D 4945-89, Standard Test Method for High Strain Dynamic Testing of Piles and
this scope of work.

Analyze data with the Case Pile Wave Analysis Program (CAPWAP), version 2006 or
later. At a minimum, analysis is required for a hammer blow near the end of initial drive
and for each restrike and redrive. Additional CAPWAP analysis may be required as
determined by the Engineer.

Meet the guidelines for NCDOT PDA reports from the Geotechnical Engineering Testing
Contract for PDA test reports. To obtain a list of pre-approved Geotechnical Engineering
Testing Contract companies to perform PDA testing and guidelines for PDA test report,
contact the Geotechnical Engineering Unit at 919-707-6850. PDA testing shall be
performed in accordance with Section 450 of the Standard Specifications. Submit a
complete PDA report sealed by the professional engineer who performed the test to the
foundation design firm.

Send copies of any inspection forms related to foundations, embankment, and subgrade to
the NCDOT for review.
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B-5691 PAVEMENT MANAGEMENT SCOPE OF WORK

The pavement design for the mainline and mainline shoulders is as follows:

Bridge Site Surface Intermediate Base
250052 3.0” S9.5B - 4.5” B25.0B

The minimum depth for overlaying the existing pavement shall be equal to the full thickness of
surface course as provided in the table above.

The depth of surface course on cored slabs and box beams at the gutter line shall meet the
minimums listed in the NCDOT Structures Management Unit Manual.

If wedging is equal to or greater than the full thickness of the surface course as provided in the
table above plus 3.0”, then wedging shall consist of the full thickness of surface course as
provided in the table above, and the remainder shall be B25.0B.

The Design-Build Team shall provide incidental milling where tying to the existing pavement to
provide a smooth transition to the proposed pavement.

Driveways impacted by the Design-Build Team’s construction shall be repaired to the pre-
construction condition.
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B-5691 TRAFFIC ENGINEERING SCOPE OF WORK

I. TRAFFIC MANAGEMENT PLANS

A. DESIGN PARAMETERS FOR ROAD CLOSURES

1. The bridge shall be constructed under road closure with utilization of off-site
detours as noted below. Local access to all residences and businesses will be
maintained between the closure points at all times during construction.

Structure

Counties Route Detour Route

No.

SR 1826 — SR 1848 — SR 1851 - SR 1426

Cumberland | - 550059 | SR 1006 | (Sampson) — SR 1424 (Sampson) — SR 1427
& Sampson
(Sampson)
2. Improvements to the above stated detour route will not be required. In the event

the Design-Build Team proposes any deviations/improvements to the above stated
detour route, it shall be the sole responsibility of the Design-Build Team to obtain
approval from the NCDOT Division Engineer and perform all required
environmental studies and obtain environmental permits for any proposed
changes.

3. Design and prepare the Temporary Traffic Control Plan as follows:

a)

b)

Submit a Traffic Control Plan to the Resident Engineer and the Design-Build
Unit for review and acceptance. Demolition and construction may not begin
until the Traffic Control Plan has been sealed by the Design-Build Team and
accepted by the Department.

The Traffic Control Plan shall include a detour detail, which includes detour
signing (detour advance warning & trailblazing with road names), sign
designs, and locations of traffic control devices; construction
phasing/sequence, and project notes. Street names are required on detour
signing. NCDOT’s January 2012 Roadway Standard Drawings Section 1100
is for traffic control and will need to be incorporated into the plans for most
work activities. The detour detail will incorporate NCDOT’s January 2012
Roadway Standard Drawing 1101.03, sheet 1 of 9. Ensure the development of
the Traffic Control Plan is in compliance with the North Carolina Department
of Transportation Roadway Standard Drawings, NCDOT January 2012
Standard Specifications for Roads and Structures, the latest edition of the
Manual on Uniform Traffic Control Devices (M.U.T.C.D.) and the NCDOT
Standard Specifications for Roads and Structures (January 2012).
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c) Use traffic control devices that conform to all NCDOT requirements and are
listed on the Department’s Approved Products List as shown on NCDOT’s
Traffic Control Website.

d) The NCDOT’s Traffic Control Website should be utilized when developing
the Traffic Control Plan. The Traffic Control Website is updated and provides
key information necessary in preparing the Traffic Control Plan. The Traffic
Control Website Address:

https://connect.ncdot.gov/projects/WZTC/Pages/default.aspx

B. PROJECT REQUIREMENTS FOR BRIDGE SITE

1.

The Design-Build Team shall select a Private Engineering Firm (PEF) that has
experience designing and sealing Traffic Management Plans for the North Carolina
Department of Transportation (NCDOT) on comparable projects.

The Traffic Management Plans shall adhere to the “Express Design-Build Bridge
Replacement Submittal Guidelines—Year 5, March 24, 2016, and the “Guidelines for
Preparation of Traffic Control and Pavement Marking Plans for Design-Build
Projects”, January 2012 NCDOT Roadway Standard Drawings, January 2012
Standard Specifications for Roads and Structures, and the “Manual for Uniform
Traffic Control Devices".

Adapt the traffic control plans, when directed by the Engineer, to meet field
conditions to provide safe and efficient traffic movement. Changes may be required
when physical dimensions in the detail drawings, standard details and roadway details
are not attainable or result in duplicate or undesired overlapping of devices.
Modification may include: moving, supplementing, covering or removal of devices.

The Design-Build Team shall provide one month notice to the Engineer, County EMS
and County school officials prior to road closures.

The Design-Build Team will be allowed five additional days of lane closure per
bridge site to complete punch list items identified by the Engineer. The Design-
Build Team shall notify the Engineer 15 days prior to installation of a lane closure
and submit details for approval by the Engineer.

As approved by the Engineer, lane closures will be allowed for geotechnical borings
and the relocation of utilities prior to the road closure at each bridge site.

C. DETOUR SIGNING

The Design-Build Team shall be responsible for the installation and maintenance of all
detour signing within and off the project limits.
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Cover or remove all detour signs within and off the project limits when a detour is not in
operation.

Ensure all necessary signing is in place prior to altering any traffic pattern.
D. TRAFFIC BARRIER

The Department will not provide any type of barrier for this project. The Design-Build
Team shall use only an NCDOT approved temporary traffic barrier system and adhere to
the following requirements.

Install temporary traffic barrier system a maximum of two (2) weeks prior to beginning
work in any location. Once the temporary traffic barrier system is installed at any
location, proceed in a continuous manner to complete the proposed work in that location.

Once the temporary traffic barrier system is installed and no work has been or will be
performed behind the temporary traffic barrier system for a period longer than two (2)
months, remove/reset the temporary traffic barrier system unless the barrier is protecting
a hazard.

Protect the approach end of temporary traffic barrier system at all times during the
installation and removal of the barrier by either a truck mounted impact attenuator
(maximum 72 hours) or a temporary crash cushion.

Protect the approach end of temporary traffic barrier system from oncoming traffic at all
times by a temporary crash cushion unless the approach end of temporary traffic barrier
system is offset from oncoming traffic as follows:

Posted speed limit (MPH) Minimum offset (feet)
40 or less 15
45 - 50 20
55 25
60 mph or higher 30

Install temporary traffic barrier system with the traffic flow, beginning with the upstream
side of traffic. Remove the temporary traffic barrier system against the traffic flow,
beginning with the downstream side of traffic.

Install drums to close or keep closed tangent sections of the roadway until the temporary
traffic barrier system can be placed or after the temporary barrier system has been
removed. The distance, in feet, between drums shall be no greater than twice the posted
speed limit (MPH).
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The Design-Build Team shall be responsible for providing proper connection between the
existing bridge rail and the temporary barrier system and include this information in the
appropriate plans.

. TRAFFIC CONTROL DEVICES

The Design-Build Team shall use traffic control devices that conform to all NCDOT
requirements and are listed on the Approved Products List. The Approved Products List
is shown on NCDOT’s Work Zone Traffic Control website at:

https://apps.dot.state.nc.us/vendor/approvedproducts/

The use of any devices that are not shown on the Approved Product List shall require
written approval from the Design-Build Unit.

Place Type Il barricades, with "ROAD CLOSED" sign R11-2 attached, of sufficient
length to close the entire roadway. Stagger or overlap barricades to allow for ingress or
egress.

PERMANENT SIGNING

The Design-Build Team will replace any existing signs damaged by construction
operations. The signs shall be furnished and installed by the Design-Build Team
according to NCDOT’s specifications.

FINAL PAVEMENT MARKING PLANS

General

Prepare Final Pavement Marking Plans in accordance with the latest Manual on Uniform
Traffic Control Devices (MUTCD) and the NCDOT January 2012 Roadway Standard
Drawings.

Final Pavement Marking Plan Requirements

Develop Pavement Marking Plans that maintain all types of traffic (motorists, bicyclists,
and pedestrians within the highway, including persons with disabilities in accordance
with the Americans with Disabilities Act of 1990 (ADA), Title Il, Paragraph 35.130) as
defined by the Manual for Uniform Traffic Control Devices (MUTCD).

NCDOT’s January 2012 Roadway Standard Drawings — Section 1200 pertain to
pavement markings and markers and shall be utilized.

Use pavement marking and pavement marker products that conform to all NCDOT’s
requirements and specifications and are listed on the Department’s Approved Products

80


https://apps.dot.state.nc.us/vendor/approvedproducts/

C203904 B-5691 Traffic Engineering Scope of Work Cumberland &
Sampson Counties

List. The use of any devices that are not shown on the Approved Product List shall
require written approval from the Signing and Delineation Unit.

Install pavement markings in accordance with NCDOT’s January 2012 Standard
Specifications for Roads and Structures, and in accordance with the manufacturer’s
procedures and specifications.

Install pavement markings on the final surface as follows:

Bridge # Marking Marker
250052 Thermoplastic Raised

Tie proposed pavement marking lines to existing pavement marking lines.

Replace any pavement markings that have been damaged by the end of each day's
operation.

Remove any conflicting markings or markers before shifting traffic to a new pattern.

Passing zone(s) will be determined in the field and must be approved by the engineer.
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B-5691 ENVIRONMENTAL PERMITS SCOPE OF WORK

General

The Design-Build Team shall be responsible for preparing permit drawings necessary for the
Department to obtain all required environmental permits for construction of Bridge No. 250052.
The Design-Build Team is responsible for determining the appropriate permits that will apply.
The Design-Build Team is encouraged to gain the Department’s concurrence on the permits
needed prior to beginning permit application work for each bridge. The Design-Build Team
shall determine the schedule for submission of each bridge’s permit documentation.

The Design-Build Team shall not begin ground-disturbing activities in jurisdictional areas, until
the applicable permits have been acquired, unless otherwise permitted by the Department or as
may otherwise be permitted in this Request for Proposal. At Bridge No. 250052, demolition of
the existing bridge will be permissible while the permit application for bridge construction is
developed and submitted. = The Design-Build Team shall advise the Division Environmental
Officer one week prior to the first or third Tuesday of the month when the Design-Build Team
anticipates beginning bridge demolition. This will allow the Department time to set up a meeting
with agencies in advance of the bridge demolition work beginning. Work that does not affect
jurisdictional areas can begin on the Date of Availability.

The Design-Build Team may begin utility relocation work prior to obtaining the aforementioned
permits provided that (1) the Department is notified in writing prior to these activities; (2) such
activities are outside jurisdictional resources.  Upon consultation with the Division
Environmental Officer, a meeting may be required with the permitting agencies prior to
beginning work.

The Department will allow no direct contact between the Design-Build Team and representatives
of the environmental agencies. No contact between the Design-Build Team and the
environmental agencies shall be allowed either by phone, e-mail or in person, without
representatives of the Division’s Environmental Officer present. A representative from the
Design-Build Unit shall be included on all correspondence.

Once the Department has obtained the applicable permits based upon the approved Design-Build
Team’s proposed design and/or construction methods, the Design-Build Team will be
responsible for any change in the proposed design and/or construction methods that nullifies any
permit. The Department shall not allow any contract time extensions associated with this
additional coordination.

The Design-Build Team shall meet all permit conditions. The Design-Build Team shall be
required to staff any personnel necessary to provide permit compliance.

Permit Process

It is the Design-Build Team's responsibility to acquire information and prepare permit drawings
that reflect the impacts and minimization efforts from the project as designed by the Design-
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Build Team. The Design-Build Team shall prepare the entire permit package; the Department
will provide the environment document for each bridge site. The Design-Build Team shall be
responsible for entering impact determinations on the drawings. Further, it is the Design-Build
Team’s responsibility to provide the design and construction details to the Department to be
included as part of the permit process. At a minimum, the associated permit drawings shall
consist of the following:

e Roadway Plan and Profile Sheets (half size 11” x 17”) shall contain all environmental
impacts in a table with calculated proposed stream/wetland/open water impacts, buffer
impacts by type, such as road fill, bridging, etc.

e In addition, the Roadway Plan Sheet shall specifically identify buffer zones, wetland
boundaries, all erosion control measures, structures, pier locations, riprap, causeways and
other impacts including utility relocation.

The Department will re-verify and update, as needed, the required environmental data that
expires prior to the completion of the activity causing the impact in the jurisdictional areas.
These include, but are not limited to, federally protected species, re-verification of wetland
jurisdictional areas, historic and archaeological sites, and 303d (impaired) streams.

Direct coordination between the Design-Build Team, the Department’s Design-Build Unit,
Division Environmental Officer (DEO), Division Bridge Program Manager and the Resident
Engineer shall be necessary to ensure proper permit drawing development. Upon completion of
the permit drawings, the Design-Build Team shall concurrently forward the package to the
Design-Build Unit, Resident Engineer, Division Bridge Program Manager, Division
Environmental Officer, Area Bridge Construction Engineer and Hydraulics Unit for review and
approval. After all revisions are complete, the Department will subsequently forward the package
to the appropriate agencies and the cover letter describing the project.

Any temporary construction measures, including de-watering, construction access, etc. shall be
addressed in the permit drawings. Impacts that result from so-called temporary measures may
not be judged to be temporary impacts by the agencies. These issues shall be addressed and
resolved with the agencies and reviewed by the Division Environmental Officer prior to
submission of the permit drawings and environmental impacts to the respective agencies.

The Design-Build Team shall clearly indicate the location of utility relocations in jurisdictional
areas. The Design-Build Team shall also identify all proposed borrow and waste sites. Further,
the Design-Build Team shall describe the methods of construction of all structures. The
description of the temporary impacts (utility relocations, etc.) shall include restoration plans,
schedules and disposal plans. This information shall be included in the permit drawings and
environmental impacts.

The NCDOT hereby commits to ensuring, to the greatest extent possible, that the footprint of the
impacts in areas under the jurisdiction of the federal Clean Water Act will not be increased
during the Design-Build effort. All fill material shall be immediately stabilized and maintained
to prevent sediment from entering adjacent waters or wetlands. The Design-Build Team shall be
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responsible for ensuring that the design and construction of the project will not impair the
movement of aquatic life.

Permit Timeframe

The Design-Build Team should expect it to take up to 30 days for the Department to acquire the
permits necessary for Bridge No. 2500052. The 30 days shall begin at the date that the
Department has approved the final permit package as submitted by the Design-Build Team. No
requests for additional contract time or compensation will be allowed if the permits are obtained
within this 30-day period. The Department will consider requests for contract time extensions
for obtaining the permits only if the Design-Build Team has pursued the work with due
diligence, the delay is beyond the Team’s control, and the 30-day period has been exceeded. If
time were granted it would be only for that time exceeding the 30-day period.

Commitments

The NCDOT is committed to incorporating all reasonable and practicable design features to
avoid and minimize impacts to wetlands, streams, open water, and regulated riparian buffers.
Additionally, the NCDOT will provide full compensatory mitigation of all stream, wetland, and
riparian buffer impacts as required by the regulatory agencies.

All work by the Design-Build Team must be accomplished in strict compliance with the plans
submitted and approved for the permits drawings and in compliance with all conditions of the
permits received and certifications issued by the agencies. The Design-Build Team shall provide
each of its contractors and/or agents associated with the construction or maintenance of this
project with a copy of the permits.

The Design-Build Team shall strictly adhere to these commitments, as well as others, including
but not limited to requirements for permitting.

A United States Coast Guard (UACG) Bridge Permit is not required for Bridge No. 250052.

If the Design-Build Team discovers any previously unknown historic or archeological remains
while accomplishing the authorized work, he shall immediately notify NCDOT Staff
Archaeologist and/or Division Environmental Officer, as listed below, who will initiate the
required State/Federal coordination. All questions regarding these sites should be addressed to
Mr. Matthew Wilkerson, NCDOT Archaeology (919) 707-6089, or the Division Environmental
Officer.
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B-5691 EROSION AND SEDIMENTATION CONTROL SCOPE OF WORK

The NCDOT Roadside Environmental Unit (REU) shall review and accept all Erosion and
Sedimentation Control Plans for Bridge No. 250052. Erosion Control (EC) Plans shall be
designed for the grading phase of the construction. Release for Construction (RFC) Erosion
Control Plans shall be submitted to all NCDOT Personnel listed in the “Express Design-Build
Bridge Replacement Submittal Guidelines — Year 5, March 24, 2016, before any land disturbing
activities, including clearing and grubbing can commence. No land disturbing activities,
including clearing and grubbing, shall occur in any location that does not have accepted RFC
Erosion Control Plans. Refer to the most recent version of the NCDENR - Erosion and Sediment
Control Planning and Design Manual for erosion control design guidelines not addressed in this
Scope of Work.

The Design-Build Team shall be responsible for determining the Bridge Projects located in
Environmentally Sensitive Areas and use the higher Peak Inflow Rate and Peak Rainfall Data (25

year).

Erosion and Sedimentation Control Plans shall at a minimum address the following:
I. Complete Set of Plans
A. RFC Plans

1. The EC plans shall contain a Clearing & Grubbing and Final Grade phase of erosion
control design as directed.

2. Use correct NCDOT symbology.

3. Protect existing and proposed drainage structure inlets with Rock Inlet Sediment Trap
Type ‘A’ (RIST-A), Rock Inlet Sediment Trap Type ‘C’ (RIST-C), Rock Pipe Inlet
Sediment Trap Type ‘A’ (PIST-A), etc.

4. Utilize adequate perimeter controls (temporary silt ditch (TSD), temporary silt fence
(TSF), etc.)

5. Utilize infiltration basins, skimmer basins and rock measures with sediment control

stone (Temporary Rock Sediment Dam Type ‘B’ (TRSD-B), Temporary Rock Silt

Check Type ‘A’ (TRSC-A), etc.) at all drainage outlets with a spillway with an

adequately designed base length to distribute outflow.

Take into account existing topography and show contour lines.

7. Utilize Temporary Rock Silt Checks Type ‘B’ (TRSC-B) and wattles to reduce
velocity in existing and proposed ditches with spacing of 250 feet divided by
percentage of ditch grade. Also utilize TRSC-B’s in proposed TSD’s and temporary
diversions (TD).

8. Protect existing streams; do not place erosion control devices in live streams.

9. Sediment basins shall be sized to provide adequate silt storage of 3600 cubic feet per
disturbed acre with surface area equal to 435 square feet per cubic foot per second
(cfs) of the peak inflow rate, Q10 or Q25, using 10-year or 25-year peak rainfall data
(NCDENR - Erosion and Sediment Control Planning and Design Manual or NOAA’s
National Weather Service web site
http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time

o
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series type). A Sediment Basin Designer Spreadsheet will be provided by the
NCDOT REU upon request.

Infiltration Basins shall provide adequate silt storage for 1800 cubic feet per disturbed
acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the
peak inflow rate, Q10 or Q25, using the 10-year or 25-year peak rainfall data
(NCDENR - Erosion and Sediment Control Planning and Design Manual or NOAA’s
National Weather Service web site
http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time
series type). Infiltration Basin shall be designed to dewater in 3 days or less. An
Infiltration Basin Designer Spreadsheet will be provided by the NCDOT REU upon
request.

Skimmer Basins shall provide adequate silt storage for 1800 cubic feet per disturbed
acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the
peak inflow rate, Q10 or Q25, using the 10-year or 25-year peak rainfall data
(NCDENR - Erosion and Sediment Control Planning and Design Manual or NOAA’s
National Weather Service web site
http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time
series type). A Skimmer Basin Designer Spreadsheet will be provided by the
NCDOT REU upon request.

The minimum and maximum length to width ratio of all Sediment Basins shall be 2:1
and 6:1, respectively.

Coir Fiber Baffles shall be installed in all silt basins and sediment dams at drainage
outlets. For silt basins with a 20-foot or longer length, three Coir Fiber Baffles shall
be installed with a spacing of 1/4 the basin length. For silt basins with a length less
than 20 feet, a minimum of two Coir Fiber Baffles shall be installed, with a spacing of
1/3 the basin length. The Design-Build Team will not be required to show the
individual baffles on the EC Plans.

Include any culvert and / or pipe construction sequence plan sheets in the Clearing &
Grubbing Erosion Control Plans; all pipes 48 or larger, or any combination of pipes
that total 48” or more require a construction sequence. Prior to installation of pipes
smaller than 48 inches in jurisdictional areas, the Design Build Team shall submit a
phasing plan for managing the watercourse to the Resident Engineer for review and
acceptance. The phasing plan shall be in accordance with the Best Management
Practices for Construction and Maintenance Activities.

For any permanent stormwater devices, design temporary sediment basins at these
locations for construction phase.

Utilize Wattles with Polyacrylamide (PAM) in temporary and permanent, existing and
proposed ditches at a spacing of 50 ft. in areas where sediment basins are not feasible
at drainage outlets, and in areas where sediment basins at drainage outlets cannot be
properly sized to surface area and/or sediment storage requirements due to safety
concerns, ROW limitations, utility conflicts, or other construction limitations
approved by the NCDOT REU. For ditch grades greater than 3%, utilize TRSC-A
with Matting and PAM in lieu of wattles.

17. Utilize temporary slope drains and earth berms at top of fill slopes 8 feet (5 feet in

Divisions 1, 2, 3, and 6) or higher and steeper than 4:1, or where there are
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superelevations above 0.04 and fills are greater than 5 feet (3 feet in Division 1, 2, 3,
and 6). Maximum slope drain spacing shall be 200 feet.

Utilize rock energy dissipater and / or silt basin at outlet of slope drain.

Provide matting for erosion control in all ditch lines where the velocity is greater than
2.0 ft./s, and the shear stress is 1.55 psf or less. For ditch lines with a shear stress
above 1.55 psf, Permanent Soil Reinforcement Mat or Riprap shall be utilized.
Provide matting for erosion control on all fill slopes 2:1 or steeper and fill slopes
adjacent to sensitive jurisdictional areas.

For bridge projects with Design Standards in Sensitive Watersheds (15A NCAC 04B
.0124) commitment, all streams and unnamed tributaries shall have a 50-foot
Environmentally Sensitive Area (ESA) on Clearing & Grubbing EC Plans only, and
utilize 25-year peak rainfall data for surface area requirement for all sediment basins.
To contain concrete waste water and associated concrete mix from washing out
ready-mix trucks, drum, pumps, or other equipment, provide Concrete Washout
Structures at egress points. Concrete Washout Structures must collect and retain all
concrete waste water and solids so that this material does not migrate to surface
waters or into the ground water. The Concrete Washout Structures are not intended
for concrete waste water not associated with washout operations. The Concrete
Washout Structures may include devices above or below ground and/or commercially
available devices designed specifically to capture concrete waste water. Concrete
Washout Structure options may be found in the special provisions, available at the
website noted in Section IV. A Concrete Washout Structure option detail is available
at the following link:

http://www.ncdot.gov/doh/operations/dp chief eng/roadside/soil water/pdf/Concret
eWashoutStructuresdetail.pdf

Intermediate Phase

Intermediate Erosion Control Plans shall only be required if design modifications and / or
site conditions require additional erosion control design or design revisions to the RFC
Erosion Control Plans. Intermediate Plans shall be submitted for review and shall be
accepted prior to construction of any aspect impacted by the revised erosion control
design. For any intermediate phase, comply with Section A, “RFC Plans” above.

The following documents shall accompany the Erosion Control Plans and be completed
and submitted to NCDOT REU for initial submittal:

ok wh P

~

High Quality Water Worksheet from Soil and Water Engineering web page

Low Impact Bridge Project Checklist from Soil and Water Engineering web page
Matting Determination Spreadsheet from Soil and Water Engineering web page
Erosion Control Quantities Spreadsheet from Soil and Water Engineering web page
Basin or Checkdam Design Spreadsheets from Soil and Water Engineering web page
Preliminary Permit Drawings showing all jurisdictional stream and wetland impacts
(half-size)

General Structure Drawing with locations of piles, drilled shafts, etc. (half-size)

87


http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/pdf/ConcreteWashoutStructuresdetail.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/pdf/ConcreteWashoutStructuresdetail.pdf

C203904

B-5691 Erosion and Sedimentation Control Scope of Work

Cumberland &
Sampson Counties

8. Erosion Control Plans shall be submitted according to the “Express Design-Build

Bridge Replacement Submittal Guidelines — Year 5, March 24, 2016”.
9. Microstation files may be requested by NCDOT REU staff if needed

The documents located on the Soil and Water Engineering web page can be found at:

https://www.ncdot.gov/doh/operations/dp chief eng/roadside/soil water/erosion control/do

whnloads.html

All documents from the Soil and Water Engineering web page can be submitted
electronically or hard copy.

I1. Detail Sheets and Notes

A. Provide project specific special notes and details such as wattle with PAM, etc.

B. Provide matting summary sheet(s): matting for erosion control and permanent soil
reinforcement mat.

C. Provide reforestation sheet(s): regular, wetland, streambank and / or buffer showing
appropriate species.

I11. Title Sheet

Cow>

Show correct notes: HQW, ESA, clearing and grubbing, etc.
Show correct standards for project.

Show list of standard NCDOT symbology
Show name and certification number of Level Il certified individual responsible for
designing and/or reviewing Erosion and Sedimentation Control Plans.

IV. Special Provisions

A. Erosion Control Special Provisions are available at the following website:

http://www.ncdot.org/doh/operations/dp chief eng/roadside/soil water/special provisions/

At a minimum, the following provisions will apply:

Seeding and Mulching

Crimping Straw Mulch

Temporary Seeding

Fertilizer Topdressing

Supplemental Seeding

Response for Erosion Control
Minimize Removal of Vegetation
Stockpile Areas

Access and Haul Roads

Safety Fence and Jurisdictional Flagging
Wattles with Polyacrylamide (PAM)
Coir Fiber Wattle Barrier

Coir Fiber Mat

Concrete Washout Structure
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References in Erosion Control Special Provisions from the aforementioned website to
Method of Measurement, Basis of Payment, or any other statement regarding direct
payment for Erosion & Sediment Control measures shall be disregarded.
Erosion Control / Stormwater Certification found elsewhere in this RFP.

V. Miscellaneous

A

B.

Plan submittals shall include all pertinent design information required for review, such as
design calculations, drainage areas, etc.

The NCDOT REU will provide a sample set of Erosion and Sedimentation Control Plans
(including any special details or special provisions used by the NCDOT REU) and
MicroStation Erosion Control Workspace to the Design-Build Team for reference upon
request.

Plans shall address any environmental issues raised during the permitting process.
Sufficient time shall be allowed for the Design-Build Team to make any changes to the
Erosion and Sedimentation Control Plans deemed necessary by the NCDOT REU.
Temporary access and haul roads, other than public roads, constructed or used in
connection with the project shall be considered a part of the project and addressed in the
Erosion and Sedimentation Control Plans.

Borrow or waste areas that are part of the project shall require a separate Reclamation
Plan, unless the borrow or waste activity is regulated under the Mining Act of 1971, oris a
landfill regulated by the Division of Waste Management (DWM). The Design-Build
Team shall submit the permit number for waste / borrow sites covered by the Mining Act
or regulated by DWM (NCDEQ) concurrently to the Design-Build Unit and the Resident
Engineer. For Reclamation Procedures, see:

http://www.ncdot.org/doh/operations/dp chief eng/roadside/fieldops/downloads/Files/Co
ntractedReclamationProcedures.pdf

Whenever the Engineer determines that significant erosion and sedimentation continues
despite the installation of approved protective practices, the Design-Build Team shall be
required to and shall take additional protective action.

. An accepted Erosion and Sedimentation Control Plan does not exempt the Design-Build

Team from making every effort to contain sediment onsite.

Any Erosion Control Design revisions made during the construction of the project shall
be submitted to NCDOT REU by the 15™ of the month via the Design-Build Unit. At any
time requested by the Engineer or the NCDOT-REU, the Design-Build Team shall
provide an updated version of the Erosion and Sedimentation Control Plans for
distribution to all parties involved in the construction process.

The Design-Build Team shall comply with the North Carolina Administrative Code Title
15 A Department of Environment and Natural Resources Chapter 4, Sediment Control.

A pre-design meeting shall take place between the NCDOT REU Soil & Water
Engineering Section, the Design Build Team, and any other pertinent NCDOT personnel
before any Erosion and Sedimentation Control Designs are submitted to NCDOT REU.
Erosion and Sedimentation Control Plan submittals shall only be reviewed and accepted
by NCDOT REU after the Erosion Control Pre-Design Meeting. The Design Build Team
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shall be required to submit a tentative Erosion and Sedimentation Control Plan submittal
schedule at the pre-design meeting.

L. At minimum, the Design Build Team shall bring one erosion control plan sheet with a
Clearing & Grubbing erosion control design to the Erosion and Sedimentation Control
Plan pre-design meeting.

M. All RFC Erosion and Sedimentation Control Plans, including any red line revisions, shall
be kept on site at all times throughout the duration of the project.

N. Erosion Control / Stormwater Certification shall be required according to the Project
Special Provision found elsewhere in this RFP.

O. Prior to installation of any erosion control devices, the Design-Build Team shall verify
boundaries of jurisdictional areas in the field and delineated with Safety Fence or
flagging. For guidance on Safety Fence and flagging in jurisdictional areas, see:

http://www.ncdot.org/doh/operations/dp chief eng/roadside/fieldops/downloads/

P. Various projects that impact more than 100 linear feet of stream with a Division of Water
Resources (DWR) Classification of Trout (Tr) may require a Trout Buffer Variance from
the Regional Land Quality Section office or from the central Land Quality Section office
in Raleigh. Additional coordination and document preparation with NCDOT REU and
Land Quality may be required to obtain this variance approval. These projects will be
identified at the erosion control pre-design meeting.

Q. Sediment basins that drain directly into jurisdictional water or have a total drainage area
of one acre or more shall be designed and constructed with outlet structures that only
withdraw water from the surface. For sediment basins that do not drain directly into
jurisdictional water or have less than one acre of total drainage area, surface dewatering
outlets and stone outlets may be provided.

R. Ground cover stabilization shall comply with the timeframe guidelines specified by the
North Carolina Department of Environment and Natural Resources Division of Water
Quality NCG-010000 General Construction Permit that became effective on
August 3, 2011. Excluding the slopes noted below, temporary and permanent ground
cover stabilization shall be provided within seven calendar days from the last land-
disturbing activity. The Design-Build Team shall label all slopes subject to the seven-day
ground cover stabilization requirements on all Erosion and Sedimentation Control Plans
submitted to the Department for review and acceptance.

For the slopes noted below, temporary and permanent ground cover stabilization shall be
provided within 14 calendar days from the last land-disturbing activity:

Slopes between 2:1 and 3:1, with a slope length of ten feet or less
Slopes 3:1 or flatter, with a slope length of 50 feet or less
Slopes 4:1 or flatter

Temporary and permanent ground cover stabilization shall be provided in accordance
with the provisions in this contract and as directed.
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EROSION CONTROL DAMAGES:

The Design-Build Team shall take all reasonable precautions to comply with all regulations of all
authorities having jurisdiction over public and private land governing the protection of erosion
and sedimentation. Any fines, remediation required or charges levied against the Department for
failing to comply with all rules and regulations concerning erosion and sediment control, due to
the Design-Build Team’s negligence, carelessness, or failure to implement the Erosion and
Sedimentation Control Plans and Specifications; or failure to maintain an approved Storm Water
Pollution Prevention Plan (SWPPP), regardless of absence of neglect, shall be deducted from
monies due the Design-Build Team. In addition to said fines, remediation required, or charges
levied, any associated engineering costs or actions taken by the Department in order for the
Department to comply with rules and regulations, as a result of the Design-Build Team’s
negligence, carelessness, or failure to implement the Erosion and Sedimentation Control Plans
and Specifications; and / or the SWPPP, regardless of absence of neglect, shall be deducted from
the monies due to the Design-Build Team.
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UTILITIES COORDINATION SCOPE OF WORK

The Design-Build Team shall obtain the services of a Private Services Firm (PSF)
knowledgeable in the NCDOT Utility Coordination Process involved with utility relocation /
installation and highway construction. The Design-Build Team shall be responsible for
coordinating all utility relocations, removals, and / or adjustments where the Design-Build Team
and Utility Company, with concurrence from the Department, determine that such work is
essential for highway safety and performance of the required highway construction.
Coordination shall be for all utilities whether or not they are specifically identified in this scope
of work and shall include any necessary utility agreements when applicable. NCDOT will be the
approving authority for all utility agreements and approval of plans.

The Design-Build Team shall be responsible for verifying the utility locations, type of facilities,
and identifying the utility owners in order to coordinate the relocation of any utilities, known and
unknown, in conflict with the project.

After all utility conflicts have been identified by the Design-Build Team at a bridge site, if
requested by the Design-Build Team, the Department will write a letter to the affected utility
owners introducing the project to the owners and requesting their cooperation with the Design-
Build Team to adjust utilities in a timely manner.

Cost Responsibility

The Design-Build Team shall be responsible for relocating water and sewer facilities that have
prior rights or other compensable interest; however the cost of relocating these facilities, as well
as any necessary design and permitting for these utilities, will be paid for as Extra Work in
accordance with Article 104-8(A) of the Standard Specifications. The NCDOT will be
responsible for all other non-betterment utility relocation costs when the utility company has
prior rights of way / compensable interest. The utility company shall be responsible for the
relocation costs if they can not furnish evidence of prior rights of way or a compensable interest
in their facilities. The Design-Build Team shall be responsible for determining the cost
responsibility for the utility relocations. The Design-Build Team shall be responsible for all
costs associated with utility relocations due to haul roads and / or any other temporary conditions
resulting from the Design-Build Team’s methods of operation or sequence of work.

Water and Sewer

If the Design-Build Team's design and / or construction require the relocation of existing water
or sewer facilities, designs shall be coordinated with the NCDOT Utilities Unit. The Design-
Build Team shall develop designs; prepare all plans for needed agreements and permits; submit
permits directly to the agencies and obtain approval from the agencies.

Designs shall be coordinated with the NCDOT Utilities Unit. The Design-Build Team shall be
responsible for submitting electronically the set (half size and full size plans in pdf format) of
utility construction drawings to the State Utilities Manager, via the Design-Build Unit, for
further handling. Each set shall include a title sheet, plan sheets, profiles and special provisions
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if required. Once approved by the State Utilities Manager, the Design Build Team will submit
the plans to the agencies to obtain approval.

The relocation of all water and sewer facilities shall be done in accordance with the NCDOT
policies and the latest water and sewer design requirements / specifications of the appropriate
Utility Owner. In the event of conflicting design parameters in the requirements noted above,
the proposed design shall adhere to the most conservative values. The Design-Build Team may
obtain the design requirements / specifications from the respective utility.

Utility Relocation Plans

In the event of a utility conflict other than water and sewer, the Design-Build Team shall submit
Highway Construction Plans to the utility company and request that the utility company submit
Utility Relocation Plans that show existing utilities and proposed utility relocations for approval
by the NCDOT. If Permanent Utility Easement (PUE) is required to relocate a utility, the PUE
acquired will be the minimum area necessary to safely relocate the utility. Wetlands, Historical
Areas and areas that can be shared with a Drainage/Utility Easement (DUE) or Aerial Utility
Easement (AUE) shall be taken into account. If during the Departments review, the PUE is
determined to be excessive the Department will request the PUE be reduced as necessary.

The Design-Build Team shall electronically submit a set (half size and full size plans in pdf
format) of the Utility Relocation Plans to the State Utilities Manager, via the Design-Build Unit,
for review and approval prior to relocation work beginning. The Design-Build Team shall also
be responsible for submitting the appropriate agreements to be used with the Utility Relocation
Plans (See Agreements found elsewhere in this scope of work). After the review process is
complete, the NCDOT Utility Coordination Unit will submit one (1) copy of the Utility
Relocation Plans, executed agreements and any necessary comments back to the Design-Build
Team. The NCDOT Utility Coordination Unit will also submit an electronic copy of the
approved Utility Relocation Plans to the Department’s Resident Engineer. If the Utility
Relocation Plans are approved subject to changes, it shall be the Design-Build Team’s
responsibility to coordinate these changes with the appropriate utility company.

Compensable Interest

Typically, affidavits, recorded easements or NCDOT agreements can serve as evidence of prior
rights. A compensable interest is identified as follows:

(A)  Existing or prior easement rights within the limits of the project, either by
recorded right of way or adverse possession (Utility occupying the same location
for twenty (20) plus years outside the existing highway rights of way).

(B)  Entities covered under General Statute 136-27.1 and 136-27.2. Statute requires

the NCDOT to pay the non-betterment cost for certain water, sewer and gas
relocations.
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(C)  \Utilities that have a joint-use agreement that constitutes a compensable interest
with entities that have existing or prior easements rights within the project limits.

Work Performed by Design-Build Team for Utility Owners

If the Design-Build Team elects to make arrangements with a utility owner for proposed utility
construction, in which the Utility Owner shall be responsible for the costs of work to be
performed by the Design-Build Team, the Design-Build Team shall be responsible for
negotiating all costs associated with the proposed construction. Once the Design-Build Team
and the Utility Owner agree on a plan and a lump sum estimated cost for the utility construction,
the Design-Build Team shall be responsible for submitting electronically a set (half size and full
size plans in pdf format) of utility construction drawings to the State Utilities Manager, via the
Design-Build Unit, for further handling. Each set shall include a title sheet, plan sheets, profiles
and special provisions if required. Also, a letter from the Utility Owner agreeing to the plans and
lump sum cost must accompany this package. The NCDOT will reimburse the Design-Build
Team the estimated lump sum cost under a Supplemental Agreement. The necessary Utility
Agreement to the Utility Owner for reimbursement shall be a two party agreement between the
NCDOT and the Utility Owner; and will be developed and executed by the Department.

If the Design-Build Team is requested, in writing, by a utility owner to relocate facilities not
impacted by the project's construction, and / or upgrade or incorporate new facilities as part of
the highway construction, designs shall be coordinated with the Utility Owner and NCDOT
Utilities Unit. The associated design and construction costs shall be negotiated and agreed upon
between the Design-Build Team and the utility company. The Design-Build Team shall develop
designs; prepare all plans for needed agreements and permits; submit permits directly to the
agencies and obtain approval from the agencies. The Design-Build Team shall be responsible for
all permit fees.

Cable TV (CATV)

The cost in relocating CATV due to the highway construction shall be the responsibility of the
CATV Company; however, 1) if the CATV Company can validate a recorded easement for
facilities outside the maintained NCDOT right of way, the Department will bear the relocation
expense; and 2) if the adjustment is needed on existing utility poles to accommodate a proposed
NCDOT Traffic Management System Fiber Optic Communication Cable Project, the Design-
Build Team shall be responsible for the relocation costs.

The NCDOT will not permit CATV to place poles within the highway rights of way but will
allow down guys for their facilities within the highway rights of way. Under most circumstances,
the CATV Company will continue a joint-use attachment with the local Power and Telephone
Company. If the CATV proposed relocation places buried facilities within the highway rights of
way then plans and encroachment agreements shall be required by the NCDOT.

Bridge Attachments

No attachment of utilities to bridges will be allowed.
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General

The Design-Build Team shall not commence work at points where the highway construction
operations are adjacent to utility facilities, until making arrangements with the utility company to
protect against damage that might result in expense, loss, disruption of service or other undue
inconvenience to the public or utility owner. The Design-Build Team shall be responsible for
damage to the existing or relocated utilities resulting from the Team’s operations. In the event of
interruption of any utilities by the project construction, the Design-Build Team shall promptly
notify the proper authority (Utility Owner) and cooperate with the owner in the prompt
restoration of service.

If total property acquisition is unavoidable due to encroachment into wells and / or septic
systems, then the Design-Build Team shall investigate and determine if extending water and / or
sewer lines to the affected property is cost effective. If the Department concurs with the
determination that a utility extension is cost effective, the costs associated with the utility
construction shall be addressed in accordance with Article 104-7 of the Standard Specifications.

The Design-Build Team shall accommodate utility adjustments, reconstruction, new installation
and routine maintenance work that may be underway or take place during the progress of the
contract.

The Design-Build Team shall make arrangements to relocate water, sewer or gas facilities in
which the entities are covered under General Statute 136-27.1 or 136-27.2 and/or occupy a
compensable interest. If relocation of these facilities is required, a Use and Occupancy
Agreement shall be executed through the Utilities Coordination Agent.

The Design-Build Team shall be required to use the guidelines as set forth in the following:

(A)  NCDOT Utility Manual - Policies & Procedures for Accommodating Utilities on
Highway Rights of Way

(B)  Federal Aid Policy Guide - Subchapter G, Part 645, Subparts A & B

(C)  Federal Highway Administration’s Program Guide, Utility Adjustments &
Accommodations on Federal Aid Highway Projects

(D)  NCDOT Construction Manual Section 105-8
(E) NCDOT Right of Way Manual - Chapter 16 Utility Relocations
(F) NCDEQ Public Water Supply - Rules governing public water supply

(G) NCDEQ Division of Water Resources - Title 15A - Environment and Natural
Resources
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Agreements

If a utility company can provide evidence of prior rights of way or a compensable interest in
their facilities, the Design-Build Team shall coordinate the non-betterment utility relocation cost
with the utility company and develop the Utility Agreement.

The State Utilities Manager must execute approved agreements on Design-Build highway
projects. The Utility Relocation Agreements (Cost Agreement) and encroachment agreements
are available from the NCDOT Utility Coordination Unit. Reference Pages 59 and 60 of the
NCDOT Utility Manual on Policies & Procedures for Accommodating Utilities on Highway
Rights of Way for the different types of encroachment agreements available for use.

The Design-Build Team shall be required to utilize the NCDOT Standard Utility Encroachment
Agreements as necessary in relocating utilities. The Encroachment Agreements shall be used
under the following conditions:

(A) If a utility company is not occupying a valid right of way / compensable interest
and the proposed relocation will place the relocated utilities within the existing or
proposed highway rights of way.

(B)  For all new utility installations not covered under a Utility Agreement and within
the existing or proposed highway rights of way. This includes all water, sewer
and gas lines owned by entities covered under General Statute 136-27.1 and 136-
27.2.

(C) In either case above, the Design-Build Team shall submit 5 copies of the

encroachment plans plus 2 originals and 3 copies of the encroachment agreement
to the State Utilities Manager, via the Design-Build Unit, for approval.
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B-5691 RIGHT OF WAY SCOPE OF WORK  (3-14-16 EDB)

** NOTE ** Prior to beginning the right of way acquisition process, the Design-Build
Team shall meet with the appropriate NCDOT Location and Surveys, Right of Way and
Design-Build Unit personnel.

It is expected that the Design-Build Team, to the greatest extent practicable, perform
construction activities within existing DOT right of way or maintenance limits as applicable. If
additional right of way or easements are required, the Design-Build Team shall follow the
procedures contained in this scope of work. The Design-Build Team shall be responsible for all
right of way staking.

No additional contract time will be allowed for project designs that require the acquisition of
additional ROW or easements.

Excluding acquisition services required outside of the project construction limits due solely to a
rise in the floodplain water elevation on insurable structures, the Design-Build Team shall
employ qualified, competent personnel who are currently approved by the NCDOT Right of
Way Branch, herein after referred to as the Department, to provide all services necessary to
perform all appraisal (except appraisal review and updated appraisals required soley for
condemned parcels), negotiation and relocation services required for all right of way and
easements, including but not limited to permanent utility easements, necessary for completion of
the project in accordance with G.S. 136-28.1 of the General Statutes of North Carolina, as
amended, and in accordance with the requirements set forth in the Uniform Appraisal Standards
and General Legal Principles for Highway Right of Way, the North Carolina Department of
Transportation's Right of Way Manual, the North Carolina Department of Transportation's
Rules and Regulations for the Use of Right of Way Consultants, the Code of Federal
Regulations, and Chapter 133 of the General Statutes of North Carolina from Section 133-5
through 133-18, hereby incorporated by reference, including the Uniform Relocation Assistance
and Real Property Acquisition Policies Act of 1970, as amended. For a list of firms currently
approved, the Design-Build Team should contact Mr. Neal Strickland, in the NCDOT Right of
Way Branch, at 919-707-4364. The Design-Build Team shall perform the services as set forth
herein and furnish and deliver to the Department reports accompanied by all documents
necessary for the settlement of claims and the recordation of deeds, or necessary for
condemnation proceedings covering said properties. The Design-Build Team, acting as an agent
on behalf of the State of North Carolina, shall provide right of way acquisition services for all
bridge replacement sites.

Acquisition services required ouside of the project construction limits due solely to a rise in the
floodplain water elevation on insurable structures will be considered extra work and paid for in
accordance with Article 104-7 of the 2012 Standard Specifications for Roads and Structures.
The Design-Build Team shall carry out the responsibilities as follows:

e With respect to the payments, costs and fees associated with the acquisition of right of way in

this contract, the Department will be responsible for only direct payments to property owners
for negotiated settlements, recording fees, any relocation benefits, and deposits and fees
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involved in the filing of condemnation of any claims. The Department will assume
responsibility for all costs associated with the litigation of condemned claims, including
testimony by the appraiser(s). The Design-Build Team shall be responsible for all other
acquisition related payments, costs and fees, including but not limited to attorney fees
required for all non-condemnation acquisitions.

A Department representative will be available to provide technical guidance on right of way
acquisition procedures and to make timely decisions on approving relocation benefits and
approving administrative adjustment settlements on behalf of the Department over and above
the authority granted to the Department Right of Way Consultant Project Managers.

The Design-Build Team shall submit a right of way project tracking report and right of way
quality control plan to the Department. The Department standard forms and documents shall
be used to the extent possible.

The Design-Build Team shall provide a current title certificate for each parcel as of the date
of closing or the date of filing of condemnation, unless required otherwise in the April 2015
NCDOT Right of Way Manual.

The Design-Build Team shall prepare all Final Condemnation Reports. The Department will
prepare all Condemnation Maps. For all plan revisions on condemned parcels that modify
the area acquired, modify the Control of Access and / or impact the appraised value, the
Design-Build Team shall be responsible for the following:

» The Design-Build Team shall notify the Division Right of Way Agent, the Area
Negotiator, Area Appraiser and the Attorney General, in writing, that revisions have been
made that impact a condemned parcel, and provide updated plan sheets and revised area
takes.

» The Design-Build Team shall consult with the Attorney General and the Area Appraiser
to determine the status of the negotiations and appraisal(s).

> If the Attorney General and/or Area Appraiser recommend an updated appraisal, the
Design-Build Team shall provide an updated Summary Sheet to the Area Appraiser for
the Department’s use in obtaining an updated appraisal(s).

» Upon receipt of the approved updated appraisal(s), the Design-Build Team shall develop
a revised written offer. If settlement is not reached, the Design-Build Team shall submit
an updated Final Condemnation Report. If settlement is reached, the Design-Build Team
shall notify the Attorney General and Area Appraiser in writing and submit an updated
Final Condemnation Report with all necessary documentation.

» The Department will be responsible for payment for the additional deposit to the
Attorney General’s Office and the Attorney General will prepare and file an Amendment
to the Declaration of Taking.

The following shall be required:

» Unless otherwise approved by the NCDOT Assistant State Negotiator, in writing, the
Design-Build Team shall provide right of way and easement descriptions in metes and
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bounds format (bearings and distances). The Design-Build Team shall provide exhibits,
diagrams and / or other information required to verify the aforementioned descriptions.

» In accordance with the NCDOT April 2015 Right of Way Manual, the Design-Build
Team may prepare red-line adjustments for parcels that are not condemned. The
Department must approve a red-line adjustment in writing prior to the Design-Build
Team making an offer based on the red-line adjustment.

» The Design-Build Team shall prepare, execute and record documents conveying title to
acquired properties to the Department with the Register of Deeds.

» The Design-Build Team shall deliver all executed and recorded deeds and easements to
the Department.

> For all property purchased in conjunction with the project, title shall be acquired in fee
simple or easement and shall be conveyed to “The North Carolina Department of
Transportation”, free and clear of all liens and encumbrances except permitted
encumbrances as determined by the Department.

e |t is understood and agreed by and between the parties hereto that all reports, surveys,
studies, specifications, memoranda, estimates, etc., secured by and for the Design-Build
Team shall become and remain the sole property of the Department upon termination or
completion of the work, and the Department shall have the right to use same for any public
purpose without compensation to the Design-Build Team.

e The Design-Build Team shall prepare appraisals in accordance with the Department’s
Uniform Appraisal Standards and General Legal Principles for Highway Right of Way
Acquisitions. The Design-Build Team’s appraiser shall be on the Department’s approved
state certified appraiser list. The Design-Build Team may request its state certified appraiser
be added to the approved state certified appraiser list, subject to approval by the
Department’s State Appraiser.

e The Design-Build Team shall provide two apprisals for all appraisals over $1,000,000.00.

e The NCDOT, or its agent, will provide appraisal reviews complying with The Department’s
Uniform Appraisal Standards and General Legal Principles for Highway Right of Way
Acquisitions. The reviewer will ensure that the appraisal meets the Department’s guidelines
and requirements, conforms to acceptable appraisal standards and techniques, does not
include any non-compensible items or exclude any compensible items and that the value
conclusions are reasonable and based on facts presented in the appraisal. The reviewer has
the authority to approve, adjust, request additional data or corrections, or not to recommend
and request another appraisal. Within 10 business days from the date of receipt, all appraisals
will be reviewed by NCDOT Review Appraisers or Review Appraisers under contract to the
corresponding NCDOT Area Appraisal Office. The NCDOT will sign as approving any and
all appraisals to be used in acquisition.
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The NCDOT will provide relocation reviews and approvals for ALL Replacement Housing
Payment calculations and ALL Rent Supplement Payment calculations PRIOR TO these
offers being made to the displacees. Within five (5) business days of the receipt of the
Replacement Housing Payment or Rent Supplement payment calculation documentation,
which shall include all documentation required for an Evaluation package, the Department
will approve the calculation, and the signed Frm15-D will be returned to the Design-Build
Team, or a request for an updated calculation or documentation will be presented to the
Design-Build Team for further handling. At this time, the Relocation Coordinator in the
NCDOT Right of Way Unit is the approving authority for the aforementioned calculations.

ALL Claims for Payment involving relocation benefits must be submitted to the NCDOT
Relocation Coordinator in the Right of Way Unit for approval and processing.

The Design-Build Team shall provide a right of way certification prior to entering the
property.

The Design-Build Team shall prepare Right of Way Transmittal Summary and/or Narrative
Appraisals for all right of way and easement acquistitions.

In accordance with Chapter 133 of the General Statutes of North Carolina,
Section 133-40, the Council of State must approve acquisition of property with contaminated
soil. Thus, prior to acquiring right of way, control of access and / or easement from any
parcel with contaminated soil, the Design-Build Team shall provide a written priority list of
all properties with contaminated soil that require right of way, control of access and / or
easement acquisition to the Division Right of Way Agent, the Area Negotiator, the Area
Appraiser, and the State Property Agent. At a minimum the aforementioned priority list shall
contain the following information:

Project Contract Number, description and county

Parcel number(s) requiring acquisition of contaminated soil

Acquisition Appraisal(s)

GeoEnvironemtal Impact Evaluation and Hazardous Materials Report provided by the
Department

e Description, with metes and bounds, of the area(s) to be acquired

The Department will require 90 days from receipt of the information noted above to
coordinate with the Council of State and obtain their approval for the acquisition of
contaminated property.

Claims Less Than $25,000

For claims with compensation estimated to be less than $25,000 with no damages, the Design-
Build Negotiating Team's Project Manager may prepare Right of Way Claim Reports. The
reports must be approved by the Division Right of Way Agent prior to any offer (written or oral)
and must be accompanied by documentation showing the source of the estimates.
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*** STANDARD SPECIAL PROVISIONS ***

VALUE ENGINEERING PROPOSALS
(4-6-15) 104 DBO1 G116

Value Engineering Proposals (VEP), as specified in Article 104-12 of the 2012 Standard
Specifications for Roads and Structures will be accepted. Only proposals, which alter the
Technical Proposal submitted by the Design-Build Team and / or the requirements of the RFP
issued by the Department, will be considered as Value Engineering Proposals.

Revise the 2012 Standard Specifications for Roads and Structures as follows:

Page 1-36, Subarticle 104-12(B), Evaluation of Proposals, lines 42-44, replace the fourth
sentence of the second paragraph with the following:

Pending execution of a formal supplemental agreement implementing an approved VEP and
transferal of final plans (hard copy and electronic), sealed by an engineer licensed in the State of
North Carolina, incorporating an approved VEP to the State VValue Management Engineer, the
Resident Engineer and the Design-Build Unit, the Design-Build Team shall remain obligated to
perform the work in accordance with the terms of the existing contract with no additional
contract time or compensation.

Page 1-37, Subarticle 104-12(D), Preliminary Review, lines 9-12, replace the first sentence of
the first paragraph with the following:

Should the Design-Build Team desire a preliminary review of a possible VEP, prior to
expending considerable time and expense in full development, a copy of the Preliminary VEP
shall be concurrently submitted to the State Value Management Engineer at
ValueManagementUnit@ncdot.gov, the Resident Engineer and the Design-Build Unit.

Page 1-37, Subarticle 104-12(E), Final Proposal, lines 22-23, replace the first sentence of the
first paragraph with the following:

The Design-Build Team shall concurrently submit a copy of the Final VEP to the State Value
Management Engineer at ValueManagementUnit@ncdot.gov, the Resident Engineer and the
Design-Build Unit.

Page 1-38, Subarticle 104-12(F), Modifications, lines 2-8, replace the first paragraph with the
following:

The preparation of new design drawings by the Design-Build Team shall be coordinated with the
appropriate Department personnel through the State Value Management Engineer. The Design-
Build Team shall provide, at no charge to the Department, one set of reproducible drawings of
the approved design needed to implement the VEP. Drawings (hard copy and electronic) which
are sealed by an engineer licensed in the State of North Carolina shall be concurrently submitted
to the State Value Management Engineer, the Resident Engineer and the Design-Build Unit no
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later than ten (10) business days after acceptance of a VEP, unless otherwise permitted in
writing.

Page 1-38, Subarticle 104-12(F), Modifications, line 17, add the following at the end of the
third paragraph:

Supplemental agreements shall add one line item deducting the full savings from the lump sum
price bid for the entire project and one line item crediting the Design-Build Team with 50.0% of
the total VEP savings.

Page 1-38, Subarticle 104-12(F), Modifications, lines 45-47, replace the eighth paragraph with
the following:

Unless and until a supplemental agreement is executed and issued by the Department; and final
plans (hard copy and electronic) sealed by an engineer licensed in the State of North Carolina
incorporating an approved VEP have been concurrently provided to the State VValue Management
Engineer, the Resident Engineer and the Design-Build Unit, the Design-Build Team shall remain
obligated to perform the work in accordance with the terms of the existing contract with no
additional contract time or compensation.

PLANT AND PEST QUARANTINES

(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds)
08/31/2013 DB1 G130

Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any part of
the Design-Build Team's operations is located within a quarantined area, thoroughly clean all
equipment prior to moving out of the quarantined area. Comply with federal/state regulations by
obtaining a certificate or limited permit for any regulated article moving from the quarantined
area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States
Department of Agriculture. Have the certificate or limited permit accompany the article when it
arrives at the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of Agriculture at
1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those

specific project sites located in the quarantined area or for any regulated article used on this
project originating in a quarantined county.

102



C203904 Standard Special Provisions Cumberland &
Sampson Counties

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with
other articles. This includes movement of articles listed above that may be associated with
cut/waste, ditch pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.

Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

Any other products, articles, or means of conveyance, of any character, if determined by an
inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed or other
noxious weeds.

©CooNOR~WN

GIFTS FROM VENDORS AND CONTRACTORS
(12-15-09) DB1 G152

By Executive Order 24, issued by Governor Perdue, and N.C. G.S.8§ 133-32, it is unlawful for
any vendor or contractor (i.e. architect, bidder, contractor, construction manager, design
professional, engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts
or to give favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration,
Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and
Natural Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention,
Revenue, Transportation, and the Office of the Governor). This prohibition covers those vendors
and contractors who:

(1) have a contract with a governmental agency; or
(2)  have performed under such a contract within the past year; or
(3) anticipate bidding on such a contract in the future.

For additional information regarding the specific requirements and exemptions, vendors and
contractors are encouraged to review Executive Order 24 and G.S. § 133-32.

Executive Order 24 also encouraged and invited other State Agencies to implement the
requirements and prohibitions of the Executive Order to their agencies. Vendors and contractors
should contact other State Agencies to determine if those agencies have adopted Executive
Order 24.

LIABILITY INSURANCE
(3-19-14) DB1 G160

Revise the 2012 Standard Specifications for Roads and Structures as follows:

Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the second
sentence of the third paragraph:
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Prior to beginning services, all contractors shall provide proof of coverage issued by a workers’
compensation insurance carrier, or a certificate of compliance issued by the Department of
Insurance for self-insured subcontractors, irrespective of whether having regularly in service
fewer than three employees.

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE
07-31-12) DB1 G185

Revise the 2012 Standard Specifications as follows:

Replace all references to “State Highway Administrator” with “Chief Engineer”.

SUBLETTING OF CONTRACT
(12-19-2014) 108-6 DB1 G186

Revise the 2012 Standard Specifications as follows:

Page 1-67, Article 108-6 Subletting of Contract, line 7, add the following as the second
sentence of the fourth paragraph:

Purchasing materials for subcontractors is not included in the percentage of work required to be
performed by the Design Build Team. If the Design Build Team sublets items of work but elects
to purchase material for the subcontractor, the value of the material purchased will be included in
the total dollar amount considered to have been sublet.

NAME CHANGE FOR NCDENR
(1-12-16) DB z11

Wherever in the 2012 Standard Specifications for Roads and Structures, elsewhere in this RFP,
or material / information provided by the Department that reference is made to “NCDENR” or
“North Carolina Department of Environment and Natural Resources”, replace with “NCDEQ” or
“North Carolina Department of Environmental Quality”, respectively, as the case may be.

SELECT GRANULAR MATERIAL
(9-1-11) DB2 R80

Revise the 2012 Standard Specifications for Roads and Structures as follows:
Page 2-28, Article 265-2 MATERIALS, add the following:
Use only Class 111 select material for select granular material.

BRIDGE APPROACH FILLS
(9-1-11) DB4 RO1

Description

Bridge approach fills include bridge approach fills for sub regional tier bridges and reinforced
bridge approach fills. Construct bridge approach fills in accordance with the contract and
Roadway Standard Drawing Nos. 422.10 or 422.11. Define “geosynthetics” as geotextiles or
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geomembranes.
Materials
Refer to Division 10 of the 2012 Standard Specifications for Roads and Structures.

Item Section
Anchor Pins 1056-2
Geotextiles 1056
Portland Cement Concrete 1000
Select Material 1016
Subsurface Drainage Materials 1044
Wire Staples 1060-8(D)

For bridge approach fills for sub regional tier bridges, provide Type 1 geotextile for filtration
geotextiles. For reinforced bridge approach fills, provide Type 5 geotextile for geotextile
reinforcement and Type 1 geotextile and No. 78M stone for drains. Use Class B concrete for
concrete pads.

Use Class I1l or V select material for reinforced bridge approach fills and only Class V select
material (standard size No. 78M stone) for bridge approach fills for sub regional tier bridges.
Provide PVC pipes, fittings and outlet pipes for subsurface drainage materials. For drains and
PVC pipes behind end bents, use pipes with perforations that meet AASHTO M 278.

Use PVC, HDPE or linear low density polyethylene (LLDPE) geomembranes for reinforced
bridge approach fills. For PVC geomembranes, provide grade PVC30 geomembranes that meet
ASTM D7176. For HDPE and LLDPE geomembranes, use geomembranes with a nominal
thickness of at least 30 mils that meet Geosynthetic Research Institute Standard Specifications
GM13 or GML17, respectively. Handle and store geomembranes in accordance with
Article 1056-2 of the 2012 Standard Specifications for Roads and Structures. Provide material
certifications for geomembranes in accordance with Article 1056-3 of the 2012 Standard
Specifications for Roads and Structures.

Construction Methods

Excavate as necessary for bridge approach fills in accordance with the contract. Notify the
Engineer when foundation excavation is complete. Do not place geomembranes or filtration
geotextiles until excavation dimensions and foundation material are approved. Attach
geomembranes and filtration geotextiles to end bent cap back and wing walls with adhesives,
tapes or other approved methods. Glue or weld geomembrane seams to prevent leakage.

For reinforced bridge approach fills, place geotextile reinforcement within 3" of locations shown
in Roadway Standard Drawing No. 422.10 and in slight tension free of kinks, folds, wrinkles or
creases. Install geotextile reinforcement with the orientation, dimensions and number of layers
shown in Roadway Standard Drawing No. 422.10. Place first layer of geotextile reinforcement
directly on geomembranes with no void or material in between. Install geotextile reinforcement
with the machine direction (MD) parallel to the roadway centerline. The MD is the direction of
the length or long dimension of the geotextile roll. Do not splice or overlap geotextile
reinforcement in the MD so seams are perpendicular to the roadway centerline. Wrap geotextile
reinforcement at end bent cap back and wing walls as shown in Roadway Standard Drawing
No. 422.10 and directed by the Engineer. Extend geotextile reinforcement at least four feet back
behind end bent cap back and wing walls into select material.
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Overlap adjacent geotextiles at least 18" with seams oriented parallel to the roadway centerline.
Hold geotextiles in place with wire staples or anchor pins as needed. Contact the Engineer when
existing or future obstructions such as foundations, pavements, pipes, inlets or utilities will
interfere with geosynthetics.

For reinforced bridge approach fills, construct one foot square drains consisting of 4" diameter
continuous perforated PVC pipes surrounded by No. 78M stone wrapped in Type 1 geotextiles.
Install drains in accordance with Standard Drawing No. 422.10. For bridge approach fills for sub
regional tier bridges, install 4" diameter continuous perforated PVC drain pipes in accordance
with Roadway Standard Drawing No. 422.11.

Use solvent cement to connect PVC pipes so joints do not leak. Connect perforated pipes to
outlet pipes just behind wing walls. Provide drain pipes and drains with positive drainage
towards outlets. Place pipe sleeves in or under wing walls for outlet pipes so positive drainage is
maintained. Use sleeves that can withstand wing wall loads.

Place select material in 8" to 10" thick lifts. Use only hand operated compaction equipment to
compact select material for bridge approach fills. Compact Class Il select material in
accordance with Subarticle 235-3(C) of the 2012 Standard Specifications for Roads and
Structures. Compact No. 78M stone with a vibratory compactor to the satisfaction of the
Engineer. Do not displace or damage geosynthetics, drain pipes or drains when placing and
compacting select material. End dumping directly on geosynthetics is not permitted. Do not
operate heavy equipment on geosynthetics, drain pipes or drains until they are covered with at
least 8" of select material. Replace any damaged geosynthetics, drain pipes or drains to the
satisfaction of the Engineer.

Cover open ends of outlet pipes with rodent screens as shown in Roadway Standard Drawing
No. 815.03. Connect ends of outlet pipes to concrete pads or existing drainage structures as
directed by the Engineer. Construct concrete pads with an Ordinary surface finish that meets
Subarticle 825-6(B) of the 2012 Standard Specifications for Roads and Structures.

CLASS IV AGGREGATE STABILIZATION
(10-02-14) 510 DBO5 R12

Description

As directed by the Engineer, stabilize sandy subgrade material with Class IV aggregate to
prevent rutting of the subgrade prior to paving directly on the subgrade. Remove material as
needed in cut areas prior to placing the Class IV aggregate.

Materials

Refer to Division 10

ltem Section
Select Material, Class IV 1016

Use Class 1V Select Material for Class 1V Aggregate Stabilization.
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Construction Methods

As directed by the Engineer, place aggregate by end dumping aggregate on approved subgrade
soils to provide a working platform and reduce wheel rutting of subgrade material. Place the
Class IV aggregate stabilization to a thickness of two to three inches.

Maintenance
Maintain aggregate stabilization in an acceptable condition and minimize the use of heavy
equipment on aggregate in order to avoid damaging the subgrade. Provide and maintain

drainage ditches and drains as required to prevent entrapping water in aggregate stabilization.

AGGREGATE BASE COURSE
(10-2-14) 520 DBO5 R14

Revise the 2012 Standard Specifications for Roads and Structures as follows:

Page 5-10, Article 520-5, HAULING AND PLACING AGGREGATE BASE MATERIAL,
add the following sentence to the end of the first paragraph starting on line 21:

In addition, as approved by the Engineer, place by end dumping aggregate on approved sandy
subgrade soils to provide a working platform and reduce wheel rutting of the subgrade. When
allowed, end dumping will be limited to a uniformly spread thickness of two to three inches prior
to placing the remaining aggregate thickness with a mechanical spreader.

ASPHALT PAVEMENTS - SUPERPAVE
(6-19-12) (Rev. 12-3-15) 605, 609, 610, 650 DB 6 RO1

Revise the 2012 Standard Specifications for Roads and Structures as follows:

Page 6-3, Article 605-7, APPLICATION RATES AND TEMPERATURES, replace this
article, including Table 605-1, with the following:

Apply tack coat uniformly across the existing surface at target application rates shown in
Table 605-1.

TABLE 605-1
APPLICATION RATES FOR TACK COAT
Target Rate (gal/sy)

Existing Surface Emulsified Asphalt

New Asphalt 0.04 £0.01
Oxidized or Milled Asphalt 0.06 £ 0.01
Concrete 0.08 +0.01

Apply tack coat at a temperature within the ranges shown in Table 605-2. Tack coat shall not be
overheated during storage, transport or at application.
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TABLE 605-2
APPLICATION TEMPERATURE FOR TACK COAT
Asphalt Material Temperature Range
Asphalt Binder, Grade PG 64-22 350 - 400° F
Emulsified Asphalt, Grade RS-1H 130 - 160° F
Emulsified Asphalt, Grade CRS-1 130 - 160° F
Emulsified Asphalt, Grade CRS-1H 130 - 160° F
Emulsified Asphalt, Grade HFMS-1 130 - 160° F
Emulsified Asphalt, Grade CRS-2 130 - 160° F

Page 6-7, Article 609-3, FIELD VERIFICATION OF MIXTURE AND JOB MIX
FORMULA ADJUSTMENTS, Lines 35-37, delete the second sentence of the second
paragraph.

Page 6-18, Article 610-1, DESCRIPTION, Lines 40 - 41, delete the last sentence of the last
paragraph.

Page 6-19, Subarticle 610-3(A), Mix Design-General, Line 5, add the following as the first
paragraph:

Warm mix asphalt (WMA) is allowed for use at the Design-Build Team’s option in accordance
with the NCDOT Approved Products List for WMA Technologies available at:

https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20
Mix%20Asphalt%20Approved%20L.ist.pdf

Page 6-20, Subarticle 610-3(C), Job Mix Formula (JMF), Lines 47 - 48, replace the last
sentence of the third paragraph with the following:

The JMF mix temperature shall be within the ranges shown in Table 610-1 unless otherwise
approved.

Page 6-21, Subarticle 610-3(C), Job Mix Formula (JMF), replace Table 610-1 with the
following:

TABLE 610-1
MIXING TEMPERATURE AT THE ASPHALT PLANT
Binder Grade JMF Mix Temperature
PG 58-28; PG 64-22 250 — 290° F
PG 70-22 275- 305° F
PG 76-22 300- 325° F

Page 6-21, Subarticle 610-3(C), Job Mix Formula (JMF), Lines 1 - 2, in the first sentence of
the first paragraph, delete “and compaction”. Lines 4-7, delete the second paragraph and replace
with the following:
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When RAS is used, the JMF mix temperature shall be established at 275° F or higher.

Page 6-22, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, Lines 15 -
17, replace the second sentence of the first paragraph with the following:

Do not place asphalt material when the air or surface temperatures, measured at the location of
the paving operation away from artificial heat, do not meet Table 610-5.

Page 6-23, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, replace
Table 610-5 with the following:

TABLE 610-5

PLACEMENT TEMPERATURES FOR ASPHALT

Asphalt Concrete Mix Type Minimum Surface and Air Temperature
B25.0B, C 35°F
119.0B,C, D 35°F
SF9.5A, S9.5B 40° F*
S$9.5C, S12.5C 45° FA
S9.5D, S12.5D 50° F

A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the
minimum surface and air temperature shall be 50° F.

Page 6-23, Subarticle 610-5(A), General, Lines 33 - 34, replace the last sentence of the third
paragraph with the following:

Produce the mixture at the asphalt plant within £25° F of the JMF mix temperature. The
temperature of the mixture, when discharged from the mixer, shall not exceed 350° F.

Page 6-26, Article 610-7, HAULING OF ASPHALT MIXTURE, Lines 22 - 23, in the fourth
sentence of the first paragraph replace “so as to overlap the top of the truck bed and” with “to”.
Line 28, in the last paragraph, replace “+15° F to -25° F of the specified JMF temperature.” with
“+25° F of the specified JMF mix temperature.”

Page 6-26, Article 610-8, SPREADING AND FINISHING, Line 34, add the following new
paragraph:

As referenced in Section 9.6.3 of the HMA / QMS Manual, use the automatic screed controls on
the paver to control the longitudinal profile. Where approved by the Engineer, the Design-Build
Team has the option to use either a fixed or mobile string line.

Page 6-29, Article 610-13, FINAL SURFACE TESTING AND ACCEPTANCE, Line 39,
add the following after the first sentence in the first paragraph:
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Smoothness acceptance testing using the inertial profiler is not required on ramps and turn lanes
that are less than 1000 feet and all loops.

Page 6-30, Subarticle 610-13(A), Option 1 — Inertial Profiler, Lines 15 - 16, replace the
fourth sentence of the fourth paragraph with the following:

The interval at which relative profile elevations are reported shall be 2”.

Page 6-30, Subarticle 610-13(A), Option 1 — Inertial Profiler, Lines 25 - 28, replace the ninth
paragraph with the following:

Operate the profiler at any speed, as per the manufacturer’s recommendations, to collect valid
data.

Page 6-30, Subarticle 610-13(A), Option 1 — Inertial Profiler, Lines 30 - 31, delete the third
sentence of the tenth paragraph.

Page 6-31, Subarticle 610-13(A), Option 1 — Inertial Profiler, Lines 11 - 13, replace the first
sentence of the third paragraph with the following:

After testing, transfer the profile data from the profiler portable computer’s hard drive to a write
once storage media (Flash drive, USB, DVD-R or CD-R) or electronic media approved by the
Engineer.

Page 6-31, Subarticle 610-13(A), Option 1 — Inertial Profiler, Lines 17 - 18, replace the first
sentence of the fourth paragraph with the following:

Submit a report with the documentation and electronic data of the evaluation for each section to
the Engineer within ten days after completion of the smoothness testing. The report shall be in
the tabular format for each 0.10 segment, or a portion thereof, with a summary of the MRI values
and the localized roughness areas including corresponding project station numbers or acceptable
reference points. Calculate the pay adjustments for all segments in accordance with the formulas
in Sections (1) and (2) shown below. The Engineer shall review and approve all pay adjustments
unless corrective action is required.

Page 6-31, Subarticle 610-13(A)(1), Acceptance for New Construction, Lines 36 - 37, replace
the third paragraph with the following:

The price adjustment will apply to each 0.10-mile section, or prorated for a portion thereof,
based on the Mean Roughness Index (MRI), the average IRI values from both wheel paths.

Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, Lines 12 - 16, replace the first
paragraph with the following:

Areas of localized roughness shall be identified through the “Smoothness Assurance Module
(SAM)” provided in the ProVAL software. Use the SAM report to optimize repair strategies by
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analyzing the measurements from profiles collected using inertial profilers. The ride quality
threshold for localized roughness shall be 165 in/mile for any sections that are 15 feet to 100 feet
in length at the continuous short interval of 25 feet. Submit a continuous roughness report to
identify each section with project station numbers or reference points outside the threshold and
identify all localized roughness, with the signature of the Operator included with the submitted
IRI trace and electronic files.

Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, Line 21, add the following new
paragraph:

If the Engineer does not require corrective action, the pay adjustment for each area of localized
roughness shall be based on the following formula:

PA = (165-LR#) 5
Where:
PA = Pay Adjustment (dollars)
LR# = The Localized Roughness number determined from SAM report

for the ride quality threshold

Page 6-41, Subarticle 650-3(B), Mix Design Criteria, replace Table 650-1 with the following:

TABLE 650-1
OGAFC GRADATION CRITERIA
Grading Requirements Total Percent Passing
Sieve Size (mm) Type FC-1 Type FC-1 Modified Type FC-2 Modified

19.0 - - 100

12.5 100 100 80 - 100

9.50 75 - 100 75-100 55-80

4.75 25 - 45 25 - 45 15 - 30

2.36 5-15 5-15 5-15

0.075 1.0-3.0 1.0-3.0 20-4.0
ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES
(6-07-12) DB6 R15

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this
project will be as follows:

Asphalt Concrete Base Course Type B 25.0_ 4.4%
Asphalt Concrete Intermediate Course Type 119.0_ 4.8%
Asphalt Concrete Surface Course Type S 4.75A 6.8%
Asphalt Concrete Surface Course Type SA-1 6.8%
Asphalt Concrete Surface Course Type SF 9.5A 6.7%
Asphalt Concrete Surface Course Type S9.5_ 6.0%
Asphalt Concrete Surface Course Type S 125 5.6%
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The actual asphalt binder content will be established during construction by the Engineer within
the limits established in the 2012 Standard Specifications for Roads and Structures.

ASPHALT PLANT MIXTURES
(07-01-95) DB6 R20

Place asphalt concrete base course material in trench sections with asphalt pavement spreaders
made for the purpose or with other equipment approved by the Engineer.

SUBSURFACE DRAINAGE
(9-1-11) DB8 R05

Revise the 2012 Standard Specifications for Roads and Structures as follows:
Page 8-11, Article 815-1, Delete the first sentence and replace with the following:

The Design-Build Team shall construct subsurface drains, underdrains, blind drains and other
types of drains where groundwater is within 6 feet of subgrade.

GUARDRAIL ANCHOR UNITS, TYPE 350 (TL-3)
(12-19-14) (Rev. 7-21-15) DB8 R65

Description

Furnish and install guardrail anchor units in accordance with the details in the plans developed
by the Design-Build Team, the applicable requirements of Section 862 of the 2012 Standard
Specifications for Roads and Structures, and at locations shown in the plans developed by the
Design-Build Team.

Materials

The Design-Build Team shall furnish guardrail anchor units listed on the NCDOT Approved
Products List at https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal.

Prior to installation the Design-Build Team shall submit to the Engineer:

1. FHWA acceptance letter for each guardrail anchor unit certifying it meets the requirements
of NCHRP Report 350, Test Level 3, in accordance with Article 106-2 of the 2012 Standard
Specifications for Roads and Structures.

2. Certified working drawings and assembling instructions from the manufacturer for each
guardrail anchor unit in accordance with Article 105-2 of the 2012 Standard Specifications
for Roads and Structures.

No modifications shall be made to the guardrail anchor unit without the express written
permission from the manufacturer. Perform installation in accordance with the details in the
plans developed by the Design-Build Team, and details and assembling instructions furnished by
the manufacturer.
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Construction Methods

Guardrail end delineation shall be required on all approach and trailing end sections for both
temporary and permanent installations. Guardrail end delineation shall consist of yellow
reflective sheeting applied to the entire end section of the guardrail in accordance with
Article 1088-3 of the 2012 Standard Specifications for Roads and Structures.

PREFORMED SCOUR HOLE WITH LEVEL SPREADER APRON
(08-24-09) DB8 R105

Description

Construct and maintain preformed scour holes with spreader aprons at the locations shown on the
plans developed by the Design-Build Team and in accordance with the details in the plans
developed by the Design-Build Team. Work includes excavation, shaping and maintaining the
hole and apron, furnishing and placing filter fabric, rip rap (class as specified in the plans
developed by the Design-Build Team) and permanent soil reinforcement matting.

Materials
ltem Section
Plain rip rap 1042
Filter Fabric 1056

The permanent soil reinforcement matting shall be permanent erosion control reinforcement mat
and shall be constructed of synthetic or a combination of coconut and synthetic fibers evenly
distributed throughout the mat between a bottom UV stabilized netting and a heavy duty UV
stabilized top net. The matting shall be stitched together with UV stabilized polypropylene
thread to form a permanent three dimensional structure. The mat shall have the following
minimum physical properties:

Property Test Method Value Unit
Light Penetration ASTM D6567 9%
Thickness ASTM D6525 0.40 in
Mass Per Unit Area ASTM D6566 0.55 Ib/sy
Tensile Strength ASTM D6818 385 Ib/ft
Elongation ( Maximum) ASTM D6818 49 %
Resiliency ASTM D1777 >70 %
UV Stability * ASTM 4355 >80 %
Porosity (Permanent Net) ECTC Guidelines >85 %
Maximum Permissible Shear Stress (Vegetated) Performance Bench >8.0 Ib/ft*
Test
Maximum Allowable Velocity (Vegetated) Performance Bench >16.0 ft/s
Test

*ASTM D1682 Tensile Strength and % strength retention of material after 1000 hours of
exposure.
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A certification (Type 1, 2, or 3) from the manufacturer showing:
(A)  the chemical and physical properties of the mat used, and
(B)  conformance of the mat with this specification will be required.

Construction Methods

All areas to be protected with the mat shall be brought to final grade and seeded in accordance
with Section 1660 of the 2012 Standard Specifications for Roads and Structures. The surface of
the soil shall be smooth, firm, stable and free of rocks, clods, roots or other obstructions that
would prevent the mat from lying in direct contact with the soil surface. Areas where the mat is
to be placed will not need to be mulched.

STREET SIGNS AND MARKERS AND ROUTE MARKERS
(07-01-95) DBY RO1

Move any existing street signs, markers, and route markers out of the construction limits of the
project and install the street signs and markers and route markers so that they will be visible to
the traveling public if there is sufficient right of way for these signs and markers outside of the
construction limits.

Near the completion of the project and when so directed by the Engineer, move the signs and
markers and install them in their proper location in regard to the finished pavement of the
project.

Stockpile any signs or markers that cannot be relocated due to lack of right of way, or any signs
and markers that will no longer be applicable after the construction of the project, at locations
directed by the Engineer for removal by others.

The Design-Build Team shall be responsible to the owners for any damage to any street signs
and markers or route markers during the above described operations.

MATERIALS
(2-21-12) (Rev. 9-29-16) 1000, 1002, 1005, 1016, 1018, 1024, 1050, 1074, 1078, 1080, 1081, 1084, 1086, 1087, 1092 DB10 ROL

Revise the 2012 Standard Specifications for Roads and Structures as follows:

Page 10-1, Article 1000-1, DESCRIPTION, Lines 9 - 10, replace the last sentence of the first
paragraph with the following:

Type IL, IP, IS or IT blended cement may be used instead of Portland cement.
Page 10-1, Article 1000-1, DESCRIPTION, Line 14, add the following:

If any change is made to the mix design, submit a new mix design (with the exception of an
approved pozzolan source change).
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If any major change is made to the mix design, also submit new test results showing the mix
design conforms to the criteria. Define a major change to the mix design as:

1) A source change in coarse aggregate, fine aggregate or cement.
(@) A pozzolan class or type change (e.g. Class F fly ash to Class C fly ash).

(3) A quantitative change in coarse aggregate (applies to an increase or decrease greater than
5%), fine aggregate (applies to an increase or decrease greater than 5%), water (applies to an
increase only), cement (applies to a decrease only), or pozzolan (applies to an increase or
decrease greater than 5%).

Use materials which do not produce a mottled appearance through rusting or other staining of the
finished concrete surface.

Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subarticle 1000-7(A),
MATERIALS, Line 8; and Page 10-18, Article 1002-2, MATERIALS, Line 9, add the
following to the table of item references:

Item Section
Type IL Blended Cement 1024-1

Page 10-1, Subarticle 1000-3(A), Composition and Design, Lines 25 - 27, replace the second
paragraph with the following:

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 pound of fly
ash to each pound of cement replaced.

Page 10-2, Subarticle 1000-3(A), Composition and Design, Lines 12 - 21, delete the third
paragraph through the sixth paragraph beginning with “If any change is made to the mix design,
submit...” through “...(applies to a decrease only).”

Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following:

115



C203904

Class of
Concrete

Units
AA

AA Slip
Form

Drilled Pier

A

Sand Light-
weight
Latex
Modified
Flowable
Fill
Excavatable
Flowable
Fill
Non-
Excavatable

Pavement

Precast

Prestress

Min. Comp.
Strength
at 28 days

psi
4,500

4,500

4,500

3,000

2,500

4,500

3,000
7 day
150

max. at

56 days

125

4,500
design,
field

650
flexural,
design
only
See
Table
1077-1

per
contract
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TABLE 1000-1

REQUIREMENTS FOR CONCRETE
Consistency Max.

Maximum Water-Cement Ratio

Air-Entrained

Concrete
Rounded iz%ur?r
Aggregate gate
0.381 0.426
0.381 0.426
0.488 0.532
0.488 0.567
- 0.420
0.400 0.400
as
as needed needed
as
as needed needed
0.559 0.559
as
as needed needed
See
o Tae
1078-1

Non Air-
Entrained
Concrete
Rounded Angular
Aggregate Aggre-
gate
0.450 0.450
0.550 0.594
0.559 0.630
as
as needed needed
as
as needed needed

Slump

3.5

15
machine-
placed

25
hand-
placed

4
6

1.5slip
form

3.0 hand
place

Non-
Vibrated

Flow-
able

Flow-
able

as
needed

Cumberland &

Sampson Counties

Cement Content

Vibrated
Min. Max.
Ib/cy Ib/cy
639 715
639 715
564 -
508 -
715 -
658 -
526 -
as as

needed needed

as

564 needed

Non-
Vibrated
Min. Max.
Ib/cy Ib/cy
640 800
602 -
545 -
40 100
as
100 needed
as as

needed needed

Page 10-6, Subarticle 1000-4(l), Use of Fly Ash, Lines 36 - 2, replace the first paragraph with
the following:

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 pound of fly
ash to each pound of cement replaced. Use Table 1000-1 to determine the maximum allowable
water-cementitious material (cement + fly ash) ratio for the classes of concrete listed.

Page 10-7, Table 1000-3, MAXIMUM WATER CEMENTITIOUS MATERIAL RATIO,
delete the table.
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Page 10-7, Article 1000-5, HIGH EARLY STRENGTH PORTLAND CEMENT
CONCRETE, Lines 30 - 31, delete the second sentence of the third paragraph.

Page 10-19, Article 1002-3, SHOTCRETE FOR TEMPORARY SUPPORT OF
EXCAVATIONS, Line 30, add the following at the end of section 1002:

(H) Handling and Storing Test Panels
Notify the Area Materials Engineer when preconstruction or production test panels are made
within 24 hours of shooting the panels. Field cure and protect test panels from damage in

accordance with ASTM C1140 until the Department transports panels to the Materials and Tests
Regional Laboratory for coring.
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace

with the following:

C203904

TABLE 1005-1
AGGREGATE GRADATION - COARSE AGGREGATE

Percentage of Total by Weight Passing

Std. Size # 2" 1-12v 1 3/4" 172" 3/8" #4 #8 #10 #16 #40 #200 Remarks
4 100 90-100 | 20-55 @ 0-15 - 0-5 - - - - - A Asphalt Plant Mix
467M 100 95-100 - 35-70 - 0-30 0-5 - - - - A Asphalt Plant Mix

AST, Sediment Control

5 - 100 | 90-100 20-55 @ 0-10 0-5 - - - - - A Stone

AST, Structural Concrete,
57 - 100  95-100 - 25-60 - 0-10 0-5 - - - A Shoulder Drain,
Sediment Control Stone

57M - 100  95-100 - 25-45 - 0-10 0-5 - - - A AST, Concrete Pavement

6M - - 100 90-100 20-55 @ 0-20 0-8 - - - - A AST
Asphalt Plant Mix, AST,

67 i i 100 190-100 | - 20-55 | 0-10 | 0-5 i i i A Structural Concrete
Asphalt Plant Mix, AST,
78M - - - 100 98-100 75-100 20-45 @ 0-15 - - - A Structural Concrete, Weep
Hole Drains
Asphalt Plant Mix,
14M - - - - 100 98-100 35-70 @ 5-20 - 0-8 - A AST, Structural Concrete
Weep Hole Drains
IM - - - - 100 98-100 85-100 ' 10-40 - 0-10 - A AST
} ) ) ) ) ) ) ) ) ) 1,8 Adgregate Base Course,
ABC 100 75-97 55-80 35-55 25-45 14-30 4-12 Aggregate Stabilization
ABC (M) - 100 75-100 - 45-79 - 20-40 - 0- 25 - - 0-12®  Maintenance Stabilization
C@Z-ém_cjﬂo - - - - 100 80-100 5-40 0-20 - 0-10 - 0-2.5 AST

A. See Subarticle 1005-4(A).
B. See Subarticle 1005-4(B).
C. For Lightweight Aggregate used in Structural Concrete, see Subarticle 1014-2(E)(6).
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Page 10-39, Article 1016-3, CLASSIFICATIONS, Lines 27 - 32, replace with the following:

Select material is clean, unweathered durable, blasted rock material obtained from an approved
source. While no specific gradation is required, the below criteria shall be used to evaluate the
materials for visual acceptance by the Engineer:

(A) At least 50% of the rock has a diameter from 1.5-foot to 3-foot,
(B)  30% of the rock ranges in size from 2” to 1.5-foot in diameter, and

(C)  Not more than 20% of the rock is less than 2” in diameter. No rippable rock will be
permitted.

Page 10-40, Tables 1018-1 and 1018-2, PIEDMONT, WESTERN AND COASTAL AREA
CRITERIA FOR ACCEPTANCE OF BORROW MATERIAL, under second column in both
tables, replace second row with the following:

Acceptable, but not to be used in the top three feet of embankment or backfill

Page 10-46, Article 1024-1, PORTLAND CEMENT, Line 33, add the following as the ninth
paragraph:

Use Type IL blended cement that meets AASHTO M 240, except that the limestone content shall
be limited to between 5 and 12% by weight and the constituents shall be interground. Class F fly
ash can replace a portion of Type IL blended cement and shall be replaced as outlined in
Subarticle 1000-4(l) for Portland cement. For mixes that contain cement with alkali content
between 0.6% and 1.0% and for mixes that contain a reactive aggregate documented by the
Department, use a pozzolan in the amount shown in Table 1024-1.

Page 10-46, Table 1024-1, POZZOLANS FOR USE IN PORTLAND CEMENT
CONCRETE, replace with the following:

TABLE 1024-1
POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE
Pozzolan Rate
20% - 30% by weight of required cement content
Class F Fly Ash with 1.0 pound Class F fly ash per pound of cement replaced

Ground Granulated Blast 35% - 50% by weight of required cement content
Furnace Slag with 1.0 pound slag per pound of cement replaced
Microsilica 4% - 8% by weight of required cement content

with 1.0 pound microsilica per pound of cement replaced

Page 10-47, Subarticle 1024-3(B), Approved Sources, Lines 16 - 18, replace the second
sentence of the second paragraph with the following
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Tests shall be performed by AASHTO’s designated National Transportation Product Evaluation
Program (NTPEP) laboratory for concrete admixture testing.

Page 10-65, Article 1050-1, GENERAL, Line 41, replace the first sentence with the following:
All fencing material and accessories shall meet Section 106.

Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, Lines 10 - 11, replace the first two
sentences with the following:

Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof
load testing will only be required for new casting designs during the design process, and
conformance to M306 loading (40,000 Ibs.) will be required only when noted on the design
documents developed by the Design-Build Team.

Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the
following:

TABLE 1078-1
REQUIREMENTS FOR CONCRETE

28 Day Design
Compressive

28 Day Design
Compressive

Property Strength Strength
6,000 psi or less greater thgn
’ 6,000 psi
Maximum Water / Cementitious Material Ratio 0.45 0.40
Maximum Slump without HRWR 3.5" 3.5"
Maximum Slump with HRWR 8" 8"
Air Content (upon discharge into forms) 5+ 2% 5+ 2%

Page 10-151, Article 1080-4, INSPECTION AND SAMPLING, Lines 18 - 22, replace (B),
(C) and (D) with the following:

(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole
Immersion Test.

(C) At least 3 panels of 4" x 6" x 1/4" for the Elcometer Adhesion Pull Off Test,
ASTM D4541.

(D) A certified test report from an approved independent testing laboratory for the Salt Fog
Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as
specified in AASHTO M 300.

(E) A certified test report from an approved independent testing laboratory that the product
has been tested for slip coefficient and meets AASHTO M253, Class B.
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Page 10-161, Subarticle 1081-1(A), Classifications, Lines 29 - 33, delete first three sentences
of the description for Type 2 and replace with the following:

Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs. It may be used
to patch spalled, cracked or broken concrete where vibration, shock or expansion and contraction
are expected.

Page 10-162, Subarticle 1081-1(A), Classifications, Lines 4 - 7, delete the second and third
sentences of the description for Type 3A. Lines 16-22, delete Types 6A, 6B and 6C.

Page 10-162, Subarticle 1081-1(B), Requirements, Lines 26 - 30, replace the second paragraph
with the following:

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and
other fixtures in hardened concrete, the manufacturer shall submit test results showing that the
bonding system will obtain 125% of the specified required yield strength of the fixture. Furnish
certification that, for the particular bolt grade, diameter and embedment depth required, the
anchor system will not fail by adhesive failure and that there is no movement of the anchor bolt.
For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete
compressive strength used in this test. Use adhesives that meet Section 1081.

List the properties of the adhesive on the container and include density, minimum and maximum
temperature application, setting time, shelf life, pot life, shear strength and compressive strength.
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Page 10-163, Table 1081-1, PROPERTIES OF MIXED EPOXY RESIN SYSTEMS, replace

with the following:

Property Typel Type 2 Type3 Type3A TypedA
Viscosity-Poises at 77°F + 2°F Gel 1030 2575 Gel 40-150  40-150 1-6
4 2
Spindle No. - 3 4 -- 4
10 50
Speed (RPM) - 20 20 -- 10
40-80 20-60
Pot Life (Minutes) 20-50 30-60 20-50 5-50 40-80
. . 1,500 4,000
Minimum Tensile w.:m:@ﬁ: at 1,500 2,000 4,000 4,000 1,500
7 days (psi)
] ] ) ) 5-15 2-5
Tensile Elongation at 7 days (%) 30 min. 30 min. 2-5 2-5 5-15
Min. Compressive Strength of 3,000 6,000 3,000 6,000
2". mortar cubes at 24 hours (Neat) 4,000 6,000 (Neat) 3,000
Min. Compressive Strength of 5,000 ) ) ) i 5,000 )
2" mortar cubes at 7 days (Neat)
1.0 1.0
Maximum Water Absorption (%) 15 1.0 1.0 15 1.0
i 1,500 1,500
Min. Bond Strength Slant Shear 1,500 1,500 2,000 2,000 1,500

Test at 14 days (psi)

Page 10-164, Subarticle 1081-1(E), Prequalification, lines 31-33, replace the second sentence

of the first paragraph with the following:

through the Value Management Group with the following information for each type and brand

Manufacturers choosing to supply material for Department jobs must submit an application
name:
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Page 10-164, Subarticle 1081-1(E)(3), Line 37, replace with the following:
(3) Type of the material in accordance with Articles 1081-1 and 1081-4,

Page 10-165, Subarticle 1081-1(E)(6), Line 1, in the first sentence of the first paragraph replace
“AASHTO M 2377 with “the specifications”.

Page 10-165, Subarticle 1081-1(E), Prequalification, Line 9 - 10, delete the second sentence
of the last paragraph.

Page 10-165, Subarticle 1081-1(F), Acceptance, Line 14, in the first sentence of the first
paragraph replace “Type 1” with “Type 3”.

Page 10-169, Subarticle 1081-3(G), Anchor Bolt Adhesives, delete this subarticle.

Page 10-170, Article 1081-3, HOT BITUMEN, Line 9, add the following at the end of
Section 1081.:

1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MARKINGS

(A) General

This section covers epoxy resin adhesive for bonding traffic markers to pavement surfaces.
(B) Classification

The types of epoxies and their uses are as shown below:

Type | — Rapid Setting, High Viscosity, Epoxy Adhesive. This type of adhesive provides rapid
adherence to traffic markers to the surface of pavement.

Type Il — Standard Setting, High Viscosity, Epoxy Adhesive. This type of adhesive is
recommended for adherence of traffic markers to pavement surfaces when rapid set is not
required.

Type 111 — Rapid Setting, Low Viscosity, Water Resistant, Epoxy Adhesive. This type of rapid
setting adhesive, due to its low viscosity, is appropriate only for use with embedded traffic
markers.

Type 1V - Standard Set Epoxy for Blade Deflecting-Type Plowable Markers.

(C) Requirements

Epoxies shall conform to the requirements set forth in AASHTO M 237.
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(D) Prequalification

Refer to Subarticle 1081-1(E).
(E) Acceptance

Refer to Subarticle 1081-1(F).

Page 10-173, Article 1084-2, STEEL SHEET PILES, Lines 37 - 38, replace first paragraph
with the following:

Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or
ASTM A690 unless otherwise required by the plans developed by the Design-Build Team. Steel
sheet piles shall be coated as required by the plans developed by the Design-Build Team.
Galvanized sheet piles shall be coated in accordance with Section 1076. Metallized sheet piles
shall be metallized in accordance to the Project Special Provision “Thermal Sprayed Coatings
(Metallization)” with an 8 mil, 99.9% aluminum alloy coating and a 0.5 mil seal coating. Any
portion of the metallized sheet piling encased in concrete shall receive a barrier coat. The barrier
coat shall be an approved waterborne coating with a low-viscosity which readily absorbs into the
pores of the aluminum thermal sprayed coating. The waterborne coating shall be applied at a
spreading rate that results in a theoretical 1.5 mil dry film thickness. The manufacturer shall
issue a letter of certification that the resin chemistry of the waterborne coating is compatible with
the 99.9% aluminum thermal sprayed alloy and suitable for tidal water applications.

Page 10-174, Subarticle 1086-1(B)(1), Epoxy, Lines 18 - 24, replace with the following:
The epoxy shall meet Article 1081-4.

The two types of epoxy adhesives which may be used are Type I, Rapid Setting, and Type II,
Standard Setting. Use Type Il when the pavement temperature is above 60° F or per the
manufacturer’s recommendations, whichever is more stringent. Use Type | when the pavement
temperature is between 50° F and 60° F or per the manufacturer’s recommendations, whichever
is more stringent. Epoxy adhesive Type I, Cold Set, may be used to attach temporary pavement
markers to the pavement surface when the pavement temperature is between 32° F and 50° F or
per the manufacturer’s recommendations, whichever is more stringent.

Page 10-175, Subarticle 1086-2(E), Epoxy Adhesives, Line 27, replace “Section 1081” with
“Article 1081-4".

Page 10-177, Subarticle 1086-3(E), Epoxy Adhesives, Line 22, replace “Section 1081 with
“Article 1081-4”.

Page 10-179, Subarticle 1087-4(A), Composition, Lines 39 - 41, replace the third paragraph
with the following:
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All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm
lead.

Page 10-180, Subarticle 1087-4(B), Physical Characteristics, Line 8, replace the second
paragraph with the following:

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2
and 23 USC 8 109(r).

Page 10-181, Subarticle 1087-7(A), Intermixed and Drop-on Glass Beads, Line 24, add the
following after the first paragraph:

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads,
without crushing, to check for any levels of arsenic and lead. If any arsenic or lead is detected,
the sample shall be crushed and repeat the test using X-ray Fluorescence. If the X-ray
Fluorescence test shows more than a LOD of 5 ppm, test the beads using United States
Environmental Protection Agency Method 6010B, 6010C or 3052 for no more than 75 ppm
arsenic or 200 ppm lead.

SELECT MATERIAL, CLASS 11, TYPE 3
12-02-11 DB10 R005

Revise the 2012 Standard Specifications for Roads and Structures as follows:
Page 10-39, Article 1016-3, CLASS 111, add the following after line 14:
Type 3 Select Material

Type 3 select material is a natural or manufactured fine aggregate material meeting the following
gradation requirements and as described in Sections 1005 and 1006:

Percentage of Total by Weight Passing
3/8" | #4 #8 #16 | #30 | #50 | #100 | #200

100 | 95-100 | 65-100  35-95 | 15-75 | 5-35 | 0-25 | 0-8

Page 10-39, Article 1016-3, CLASS I11, line 15, replace “either type” with “Type 1, Type 2 or
Type 3”.

Page 10-62, Article 1044-1, line 36, delete the sentence and replace with the following:

Subdrain fine aggregate shall meet Class 111 select material, Type 1 or Type 3.
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Page 10-63, Article 1044-2, line 2, delete the sentence and replace with the following:
Subdrain coarse aggregate shall meet Class V select material.

SHOULDER AND SLOPE BORROW
1/22/13 1019 DB10 R10

Use soil in accordance with Section 1019 of the 2012 Standard Specifications for Roads and
Structures. Use soil consisting of loose, friable, sandy material with a PI greater than 6 and less
than 25 and a pH ranging from 5.5 to 7.0.

Soil with a pH ranging from 4.0 to 5.5 will be accepted without further testing if additional
limestone is provided in accordance with the application rates shown in Table 1019-1A. Soil
type shall be identified during the soil analysis. Soils with a pH above 7.0 require acidic
amendments to be added. Submit proposed acidic amendments to the Engineer for review and
approval. Soils with a pH below 4.0 or that do not meet the PI requirements shall not be used.

TABLE 1019-1A
ADDITIONAL LIMESTONE APPLICATION RATE TO RAISE pH

pH TEST Sandy Soils Silt Loam Soils Clay Loam Soils
RESULT Additional Rate Additional Rate Additional Rate
(Ibs. / Acre) (Ibs. / Acre) (Ibs. / Acre)
40-4.4 1,000 4,000 6,000
45-49 500 3,000 5,000
50-54 NA 2,000 4,000

Note: Limestone application rates shown in this table are in addition to the standard rate of
4000 Ibs. / acre required for seeding and mulching.

No direct payment will be made for providing additional lime or acidic amendments for
pH adjustment.

GROUT PRODUCTION AND DELIVERY
(3-17-15) 1003 DB10 R20

Revise the 2012 Standard Specifications for Roads and Structures as follows:
Replace Section 1003 with the following:

SECTION 1003
GROUT PRODUCTION AND DELIVERY

1003-1 DESCRIPTION
This section addresses cement grout to be used for structures, foundations, retaining walls,
concrete barriers, embankments, pavements and other applications in accordance with the

contract. Produce non-metallic grout composed of Portland cement and water and at the Design
Build Team’s option or as required, aggregate and pozzolans. Include chemical admixtures as
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required or needed. Provide sand cement or neat cement grout as required. Define “sand cement
grout” as grout with only fine aggregate and “neat cement grout” as grout without aggregate.

The types of grout with their typical uses are as shown below:

Type 1 — A cement grout with only a 3-day strength requirement and a fluid consistency that is
typically used for filling subsurface voids.

Type 2 — A nonshrink grout with strength, height change and flow conforming to ASTM C1107
that is typically used for foundations, ground anchors and soil nails.

Type 3 — A nonshrink grout with high early strength and freeze-thaw durability requirements
that is typically used in pile blockouts, grout pockets, shear keys, dowel holes and recesses for
concrete barriers and structures.

Type 4 — A neat cement grout with low strength, a fluid consistency and high fly ash content that
is typically used for slab jacking.

Type 5 — A low slump, low mobility sand cement grout with minimal strength that is typically
used for compaction grouting.

1003-2 MATERIALS

Refer to Division 10.

Item Section
Chemical Admixtures 1024-3
Fine Aggregate 1014-1
Fly Ash 1024-5
Ground Granulated Blast Furnace Slag 1024-6
Portland Cement 1024-1
Silica Fume 1024-7
Water 1024-4

Do not use grout that contains soluble chlorides or more than 1% soluble sulfate. At the Design
Build Team’s option, use an approved packaged grout instead of the materials above except for
water. Use packaged grouts that are on the NCDOT Approved Products List.

Use admixtures for grout that are on the NCDOT Approved Products List or other admixtures in
accordance with Subarticle 1024-3(E) except do not use concrete additives or unclassified or
other admixtures in Type 4 or 5 grout. Use Class F fly ash for Type 4 grout and Type Il Portland
cement for Type 5 grout.

Use well graded rounded aggregate with a gradation, liquid limit (LL) and plasticity index (PI)

that meet Table 1003-1 for Type 5 grout. Fly ash may be substituted for a portion of the fines in
the aggregate. Do not use any other pozzolans in Type 5 grout.
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TABLE 1003-1
AGGREGATE REQUIREMENTS FOR TYPE 5 GROUT

Gradation . :
Sieve Designation Percentage Passing Maximum Maximum
per AASHTO M 92 (% by weight) Liquid Limit Plasticity Index
3/8" 100
No. 4 70-95
No. 8 50-90
No. 16 30-80 N/A N/A
No. 30 25-70
No. 50 20-50
No. 100 15-40
No. 200 10-30 25 10

1003-3 COMPOSITION AND DESIGN

When using an approved packaged grout, a grout mix design submittal is not required.
Otherwise, submit proposed grout mix designs for each grout mix to be used in the work.
Mixes for all grout shall be designed by a Certified Concrete Mix Design Technician or
an Engineer licensed by the State of North Carolina. Mix proportions shall be
determined by a testing laboratory approved by the Department. Base grout mix designs
on laboratory trial batches that meet Table 1003-2 and this section. With permission, the
Design Build Team may use a quantity of chemical admixture within the range shown on
the current list of approved admixtures maintained by the Materials and Tests Unit.

Submit grout mix designs in terms of saturated surface dry weights on Materials and
Tests Form 312U at least 35 days before proposed use. Adjust batch proportions to
compensate for surface moisture contained in the aggregates at the time of batching.
Changes in the saturated surface dry mix proportions will not be permitted unless revised
grout mix designs have been submitted to the Engineer and approved.

Accompany Materials and Tests Form 312U with a listing of laboratory test results of
compressive strength, density and flow or slump and if applicable, aggregate gradation,
durability and height change. List the compressive strength of at least three 2" cubes at
the age of 3 and 28 days.

The Engineer will review the grout mix design for compliance with the contract and
notify the Design Build Team as to its acceptability. Do not use a grout mix until written
notice has been received. Acceptance of the grout mix design or use of approved
packaged grouts does not relieve the Design Build Team of his responsibility to furnish a
product that meets the contract. Upon written request from the Design Build Team, a
grout mix design accepted and used satisfactorily on any Department project may be
accepted for use on other projects.
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Perform laboratory tests in accordance with the following test procedures:

Property Test Method
Aggregate Gradation® AASHTO T 27
Compressive Strength AASHTO T 106
AASHTO T 121,
Density (Unit Weight) AASHTO T 1338,
ANSI/API RP® 13B-1B (Section 4, Mud Balance)
Durability AASHTO T 161°
Flow ASTM C939 (Flow Cone)
Height Change ASTM C1090°
Slump AASHTO T 119
A. Applicable to grout with aggregate.
B. Applicable to Neat Cement Grout.
C. American National Standards Institute/American Petroleum Institute Recommended

Practice.
Procedure A (Rapid Freezing and Thawing in Water) required.
Moist room storage required.

mo

1003-4 GROUT REQUIREMENTS

Provide grout types in accordance with the contract. Use grouts with properties that meet
Table 1003-2. The compressive strength of the grout will be considered the average
compressive strength test results of three 2" cubes at each age. Make cubes that meet
AASHTO T 106 from the grout delivered for the work or mixed on-site. Make cubes at
such frequencies as the Engineer may determine and cure them in accordance with

AASHTO T 106.
TABLE 1003-2
GROUT REQUIREMENTS
Minimum ) -
. Height Minimum
Type of Compressive Cha?]ge Flow”/Slump® Durability
Grout Strength at at 28 days Factor
3 days 28 days
1 3,000 psi - - 10 - 30 sec -
2 Table 1€ Fluid Consistency® -
Per Accepted
3 5000psi - 0-0.2% Gm“:\'v“x Design/ 80
pproved
Packaged Grout
4P 600 psi 1,500 psi - 10 — 26 sec -
5 - 500 psi - 1-3" -
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A. Applicable to Type 1 through 4 grouts.

B. Applicable to Type 5 grout.

C. ASTM C1107.

D. Use Type 4 grout with proportions by volume of 1 part cement and 3 parts fly ash.

1003-5 TEMPERATURE REQUIREMENTS

When using an approved packaged grout, follow the manufacturer’s instructions for grout
and air temperature at the time of placement. Otherwise, the grout temperature at the
time of placement shall be not less than 50°F or more than 90°F. Do not place grout
when the air temperature measured at the location of the grouting operation in the shade
away from artificial heat is below 40°F.

1003-6 ELAPSED TIME FOR PLACING GROUT

Agitate grout continuously before placement. Regulate the delivery so the maximum
interval between the placing of batches at the work site does not exceed 20 minutes.
Place grout before exceeding the times in Table 1003-3. Measure the elapsed time as the
time between adding the mixing water to the grout mix and placing the grout.

TABLE 1003-3
ELAPSED TIME FOR PLACING GROUT
(with continuous agitation)

. Maximum Elapsed Time
Air or Grout P

Temperature No Re'_tarding Reta_rding
Whichever is Hiéher Admixture Admixture
Used Used
90°F or above 30 minutes 1 hr. 15 minutes
80°F through 89°F 45 minutes 1 hr. 30 minutes
79°F or below 60 minutes 1 hr. 45 minutes

1003-7 MIXING AND DELIVERY

Use grout free of any lumps and undispersed cement. When using an approved packaged
grout, mix grout in accordance with the manufacturer’s instructions. Otherwise, comply
with Articles 1000-8 through 1000-12 to the extent applicable for grout instead of
concrete.

GEOSYNTHETICS
(12-29-15) 1056 DB10R25

Revise the 2012 Standard Specifications for Roads and Structures as follows:

Replace Section 1056 with the following:
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SECTION 1056
GEOSYNTHETICS

1056-1 DESCRIPTION

Provide geosynthetics for subsurface drainage, separation, stabilization, reinforcement, erosion
control, filtration and other applications in accordance with the contract. Use geotextiles,
geocomposite drains and geocells that are on the NCDOT Approved Products List. Prefabricated
geocomposite drains include sheet, strip and vertical drains (PVDs), i.e., “wick drains”
consisting of a geotextile attached to and / or encapsulating a plastic drainage core. Geocells are
comprised of ultrasonically welded polymer strips that when expanded form a 3D honeycomb
grid that is typically filled with material to support vegetation.

If necessary or required, hold geotextiles and sheet drains in place with new wire staples,
e.g., “sod staples” that meet Subarticle 1060-8(D) or new anchor pins. Use steel anchor pins
with a diameter of at least 3/16™ and a length of at least 18" and with a point at one end and a
head at the other end that will retain a steel washer with an outside diameter of at least 1.5".

1056-2 HANDLING AND STORING

Load, transport, unload and store geosynthetics so geosynthetics are kept clean and free of
damage. Label, ship and store geosynthetics in accordance with Section 7 of AASHTO M 288.
Geosynthetics with defects, flaws, deterioration or damage shall be rejected. Do not unwrap
geosynthetics until just before installation. Do not leave geosynthetics exposed for more than
seven days before covering except for geosynthetics for temporary wall faces and erosion
control.

1056-3 CERTIFICATIONS

Provide Type 1, Type 2 or Type 4 material certifications in accordance with Article 106-3 for
geosynthetics. Define “minimum average roll value” (MARV) in accordance with
ASTM D4439. Provide certifications with MARYV for geosynthetic properties as required. Test
geosynthetics using laboratories accredited by the Geosynthetic Accreditation Institute (GAI) to
perform the required test methods. Sample geosynthetics in accordance with ASTM D4354.

1056-4 GEOTEXTILES

When required, sew geotextiles together in accordance with Article X1.1.4 of AASHTO M 288.
Provide sewn seams with seam strengths meeting the required strengths for the geotextile type
and class specified.

Provide geotextile types and classes in accordance with the contract. Geotextiles shall be
identified by the product name printed directly on the geotextile. When geotextiles are not
marked with a product name or marked with only a manufacturing plant identification code,
geotextiles shall be identified by product labels attached to the geotextile wrapping. When
identification is based on labels instead of markings, unwrap geotextiles just before use in the
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presence of the Engineer to confirm that the product labels on both ends of the outside of the
geotextile outer wrapping match the labels affixed to both ends of the inside of the geotextile roll
core. Partial geotextile rolls without the product name printed on the geotextile or product labels
affixed to the geotextile roll core shall not be used.

Use woven or nonwoven geotextiles with properties that meet Table 1056-1. Define “machine
direction” (MD) and *“cross-machine direction” (CD) in accordance with ASTM D44309.

Property

Typical
Application
Elongation
(MD & CD)

Grab

Strength

(MD & CD)
Tear

Strength
(MD & CD)

Puncture

Strength

Ultimate

Tensile

Strength
(MD & CD)

Permittivity

Apparent
Opening
Size
UV Stability
(Retained
Strength)

moowp

Type 1
Shoulder
Drains

> 50%

Table 1°,
Class 3

Table 2°,
15% to
50% in

Situ Soil
Passing

0.075 mm

Type 2
Under
Rip Rap

> 50%

Table 1°,
Class 1

Table 6°,
15% to
50% in

Situ Soil
Passing

0.075mm

TABLE 1056-1
GEOTEXTILE REQUIREMENTS

Requirement

Type 3*
Silt Fence
Fabric

<25%

100 Ib®

Table 7°

Minimum roll width of 36inches required
Minimum roll width of 13 feet required

MARYV per Article 1056-3
AASHTO M 288
Maximum average roll value
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Type 4
Soil
Stabilization

< 50%

Table 1°,
Class 3

Table 5°

Type 5°
Temporary
Walls

< 50%

2,400 Ib/ft®
(unless
required
otherwise in
the contract)

0.20 sec’tC
0.60 mmE
70%°

(after 500 hr
of exposure)

Test
Method

ASTM
D4632
ASTM
D4632
ASTM
D4533

ASTM
D6241

ASTM
D4595

ASTM
D4491

ASTM
D4751

ASTM
D4355
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1056-5 GEOCOMPOSITE DRAINS

Provide geocomposite drain types in accordance with the contract and with properties that meet
Table 1056-2.

TABLE 1056-2
GEOCOMPOSITE DRAIN REQUIREMENTS

Property Requirement Test
Sheet Drain Strip Drain Wick Drain Method
>12"
Width (unless required 12" +1/4" 4" +1/4" N/A
otherwise in the
contract)
In-Plane Flow Rate” 6 gpm/ft 15 gpm/ft 1.5 gpm®
(with gradient of 1.0 =~ @ applied normal @ applied normal =~ @ applied normal ~ ASTM
and 24-hour seating compressive compressive compressive D4716
period) stress of 10 psi stress of 7.26 psi stress of 40 psi

A. MARYV per Article 1056-3
B. Per 4" drain width

For sheet and strip drains, use accessories (e.g., pipe outlets, connectors, fittings, etc.)
recommended by the Drain Manufacturer. Provide sheet and strip drains with Type 1 geotextiles
heat bonded or glued to HDPE, polypropylene or high impact polystyrene drainage cores that
meet Table 1056-3.

TABLE 1056-3
DRAINAGE CORE REQUIREMENTS

Property Requirement (MARV) Test Method
Sheet Drain Strip Drain
Thickness 1/4" 1" ASTM D1777 or D5199
Compressive Strength 40 psi 30 psi ASTM D6364

For wick drains with a geotextile wrapped around a corrugated drainage core and seamed to
itself, use drainage cores with an ultimate tensile strength of at least 225 Ib per 4-inch width in
accordance with ASTM D4595 and geotextiles with properties that meet Table 1056-4.
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TABLE 1056-4
WICK DRAIN GEOTEXTILE REQUIREMENTS

Property Requirement Test Method

Elongation > 50% ASTM D4632

Grab Strength Table 1A ASTM D4632

Tear Strength Class 3 ' ASTM D4533

Puncture Strength ASTM D6241

Permittivity 0.7 sec*® ASTM D4491

Apparent Opening Size (AQS) Table 22, ASTM D4751
UV Stability > 50% in Situ Soil

(Retained Strength) Passing 0.075 mm ASTM D4355

A. AASHTO M 288
B. MARYV per Article 1056-3

For wick drains with a geotextile fused to both faces of a corrugated drainage core along the
peaks of the corrugations, use wick drains with an ultimate tensile strength of at least 1,650 Ib/ft
in accordance with ASTM D4595 and geotextiles with a permittivity, AOS and UV stability that
meet Table 1056-4.

1056-6 GEOCELLS

Geocells shall be identified by product labels attached to the geocell wrapping. Unwrap geocells
just before use in the presence of the Engineer. Previously opened geocell products shall be
rejected.

Manufacture geocells from virgin polyethylene resin with no more than 10% rework, also called

“regrind”, materials. Use geocells made from textured and perforated HDPE strips with an open
area of 10% to 20% and properties that meet Table 1056-5.
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TABLE 1056-5
GEOCELL REQUIREMENTS

Property Minimum Requirement Test Method
Cell Depth 4" N/A
Sheet Thickness 50 mil -5%, +10% ASTM D5199
Density 58.4 Ib/cf ASTM D1505
Carbon Black Content 1.5% ASTM D1603 or D4218
ESCR” 5000 hr ASTM D1693
Coefficient of Direct Sliding
(with material that meets AASHTO 0.85 ASTM D5321
M 145 for soil classification A-2)
Short-Term Sea'r'n (Peel) Strength 320 Ib USACECS Technical
(for 4" seam)
Long-Term Seam (Hang) Strength® Report GL-86-19,
160 Ib Appendix A

(for 4" seam)

A. Environmental Stress Crack Resistance

B. Minimum test period of 168 hours with a temperature change from 74°F to 130°F in one-
hour cycles

C. US Army Corps of Engineers

Provide geocell accessories (e.g., stakes, pins, clips, staples, rings, tendons, anchors, deadmen,
etc.) recommended by the Geocell Manufacturer.

GROUT REFERENCES FOR POSITIVE PROTECTION
(4-16-15) 1170 DB11 R20

Revise the 2012 Standard Specifications as follows:

Page 11-14, Article 1170-2, Materials, line 30, in the materials table, replace “Freeze-Thaw
Durable Grout, Nonshrink” with “Grout, Type 3”.

Page 11-14, Article 1170-2, Materials, lines 31-32, delete the first paragraph after the materials
table.

ON-THE-JOB TRAINING
(2-24-15) (Rev. 3-2-15) Z-10

Description

The North Carolina Department of Transportation will administer a custom version of the
Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT
Program. All contractors (existing and newcomers) will be automatically placed in the Alternate
Program. Standard OJT requirements typically associated with individual projects will no longer
be applied at the project level. Instead, these requirements will be applicable on an annual basis
for each contractor administered by the OJT Program Manager.
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On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC - Section 140,
this provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State and
privately funded projects located in North Carolina. However, priority shall be given to training
employees on NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeyman level status is
a primary objective of this special training provision. Accordingly, the Contractor shall make
every effort to enroll minority and women as trainees to the extent that such persons are available
within a reasonable area of recruitment. This training commitment is not intended, and shall not
be used, to discriminate against any applicant for training, whether a member of a minority group
or not.

Assigning Training Goals

The Department, through the OJT Program Manager, will assign training goals for a calendar
year based on the contractors' past three years’ activity and the contractors' anticipated upcoming
year’s activity with the Department. At the beginning of each year, all contractors eligible will
be contacted by the Department to determine the number of trainees that will be assigned for the
upcoming calendar year. At that time the Contractor shall enter into an agreement with the
Department to provide a self-imposed on-the-job training program for the calendar year.
This agreement will include a specific number of annual training goals agreed to by both parties.
The number of training assignments may range from 1 to 15 per contractor per calendar year.
The Contractor shall sign an agreement to fulfill their annual goal for the year.

Training Classifications

The Contractor shall provide on-the-job training aimed at developing full journeyman level
workers in the construction craft/operator positions. Preference shall be given to providing
training in the following skilled work classifications:

Equipment Operators Office Engineers

Truck Drivers Estimators

Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics

Pipe Layers Welders

The Department has established common training classifications and their respective training
requirements that may be used by the contractors. However, the classifications established are
not all-inclusive. Where the training is oriented toward construction applications, training will
be allowed in lower-level management positions such as office engineers and estimators.
Contractors shall submit new classifications for specific job functions that their employees are
performing. The Department will review and recommend for acceptance to FHWA the new
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classifications proposed by contractors, if applicable. New classifications shall meet the
following requirements:

Proposed training classifications are reasonable and realistic based on the job skill
classification needs, and

The number of training hours specified in the training classification is consistent with
common practices and provides enough time for the trainee to obtain journeyman level
status.

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor
retains primary responsibility for meeting the training and this provision is made applicable to
the subcontract. However, only the Contractor will receive credit towards the annual goal for the
trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first
year of apprenticeship or training. The number of trainees shall be distributed among the work
classifications on the basis of the contractor’s needs and the availability of journeymen in the
various classifications within a reasonable area of recruitment.

No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journeyman level status or in which they have been
employed as a journeyman.

Records and Reports

The Contractor shall maintain enrollment, monthly and completion reports documenting
company compliance under these contract documents. These documents and any other
information as requested shall be submitted to the OJT Program Manager.

Upon completion and graduation of the program, the Contractor shall provide each trainee with
a certification Certificate showing the type and length of training satisfactorily completed.

Trainee Interviews

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview
conducted by the OJT program staff.

Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the
prevailing minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:

60 percent of the journeyman wage for the first half of the training period

75 percent of the journeyman wage for the third quarter of the training period
90 percent of the journeyman wage for the last quarter of the training period
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In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor
(NCDOL) and the Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is
currently enrolled or becomes enrolled in an approved program and who receives training for at
least 50 percent of the specific program requirement. Trainees will be allowed to be transferred
between projects if required by the Contractor’s scheduled workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be taken
off the NCDOT’s Bidders List.

Measurement and Payment

No compensation will be made for providing required training in accordance with these contract
documents.
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STANDARD SPECIAL PROVISION

AVAILABILITY OF FUNDS — TERMINATION OF CONTRACTS
(9-1-11) z-2

General Statute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this
contract as follows:

“(h) Amounts Encumbered — Transportation project appropriations may be encumbered in the
amount of allotments made to the Department of Transportation by the Director for the estimated
payments for transportation project contract work to be performed in the appropriation fiscal
year. The allotments shall be multiyear allotments and shall be based on estimated revenues and
shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).
Payment for transportation project work performed pursuant to contract in any fiscal year other
than the current fiscal year is subject to appropriations by the General Assembly. Transportation
project contracts shall contain a schedule of estimated completion progress, and any acceleration
of this progress shall be subject to the approval of the Department of Transportation provided
funds are available. The State reserves the right to terminate or suspend any transportation
project contract, and any transportation project contract shall be so terminated or suspended if
funds will not be available for payment of the work to be performed during that fiscal year
pursuant to the contract. In the event of termination of any contract, the contractor shall be given
a written notice of termination at least 60 days before completion of scheduled work for which
funds are available. In the event of termination, the contractor shall be paid for the work already
performed in accordance with the contract specifications.”

Payment will be made on any contract terminated pursuant to the special provision in accordance
with Article 108-13(E), of the North Carolina Department of Transportation Standard
Specifications for Roads and Structures, dated January 2012 and as amended by the Standard
Special Provision, Division One found elsewhere in this RFP.
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*** STANDARD SPECIAL PROVISIONS ***

NCDOT GENERAL SEED SPECIFICATIONS FOR SEED QUALITY
(5-7-11) z-3

Seed shall be sampled and tested by the North Carolina Department of Agriculture and
Consumer Services, Seed Testing Laboratory. When said samples are collected, the vendor shall
supply an independent laboratory report for each lot to be tested. Results from seed so sampled
shall be final. Seed not meeting the specifications shall be rejected by the Department of
Transportation and shall not be delivered to North Carolina Department of Transportation
warehouses. If seed has been delivered it shall be available for pickup and replacement at the
supplier's expense.

Any re-labeling required by the North Carolina Department of Agriculture and Consumer
Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified
herein shall be rejected by the North Carolina Department of Transportation.

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed,
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod,
Sandbur, Wild Onion, and Wild Garlic. Seed shall not be labeled with the above weed species
on the seed analysis label. Tolerances as applied by the Association of Official Seed Analysts
will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic.

Tolerances established by the Association of Official Seed Analysts will generally be
recognized. However, for the purpose of figuring pure live seed, the found pure seed and found
germination percentages as reported by the North Carolina Department of Agriculture and
Consumer Services, Seed Testing Laboratory will be used. Allowances, as established by the
NCDOT, will be recognized for minimum pure live seed as listed on the following pages.

The specifications for restricted noxious weed seed refers to the number per pound as follows:

Restricted Noxious Limitations per Restricted Noxious Limitations per
Weed Lb. of Seed Weed Lb. of Seed
Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds
Cocklebur 4 seeds Texas Panicum 27 seeds
Spurred Anoda 4 seeds Bracted Plantain 54 seeds
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds
Morning-glory 8 seeds Broadleaf Dock 54 seeds
Corn Cockle 10 seeds Curly Dock 54 seeds
Wild Radish 12 seeds Dodder 54 seeds
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds
Yellow Nutsedge 27 seeds Horsenettle 54 seeds
Canada Thistle 27 seeds Quackgrass 54 seeds
Field Bindweed 27 seeds Wild Mustard 54 seeds
Hedge Bindweed 27 seeds
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Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass,
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a
maximum of 2% inert matter will be allowed on all other kinds of seed. In addition, all seed
shall not contain more than 2% other crop seed nor more than 1% total weed seed. The
germination rate as tested by the North Carolina Department of Agriculture shall not fall below
70%, which includes both dormant and hard seed. Seed shall be labeled with not more than 7%,
5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total
weed seed.

Exceptions may be made for minimum pure live seed allowances when cases of seed variety
shortages are verified. Pure live seed percentages will be applied in a verified shortage situation.
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is
deficient.

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW:

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 83% pure live seed
will not be approved.

Sericea Lespedeza
Oats (seeds)

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop;
maximum 144 restricted noxious weed seed per pound. Seed less than 78% pure live seed will
not be approved.

Tall Fescue (all approved varieties) Bermudagrass

Kobe Lespedeza Browntop Millet

Korean Lespedeza German Millet - Strain R
Weeping Lovegrass Clover - Red/White/Crimson
Carpetgrass

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 76% pure live seed
will not be approved.

Common or Sweet Sundangrass

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 74% pure live seed
will not be approved.

Rye (grain; all varieties)

Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)

Shrub (bicolor) Lespedeza
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 noxious weed seed per pound. Seed less than 70% pure live seed will not
be approved.

Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia

Creeping Red Fescue

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 5% inert matter;maximum 144 restricted noxious weed seed per pound.

Barnyard Grass

Big Bluestem

Little Bluestem

Bristly Locust

Birdsfoot Trefoil

Indiangrass

Orchardgrass

Switchgrass

Yellow Blossom Sweet Clover
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STANDARD SPECIAL PROVISION

ERRATA
(02-24-15) (Rev.03/02/15) z-4

Revise the 2012 Standard Specifications for Roads and Structures as follows:
Division 2

Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with
“Article 107-25".

Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”.

Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as
follows: Line 1, replace “(4) Buffer Zone” with *“(c) Buffer Zone”; Line 12, replace
“(5) Evaluation for Potential Wetlands and Endangered Species” with “(d) Evaluation for
Potential Wetlands and Endangered Species”; and Line 33, replace “(6) Approval” with
“(4) Approval”.

Division 3
Page 3-1, after line 15, Article 300-2 Materials, replace “1032-9(F)” with “1032-6(F)”.
Division 4

Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with
“reinforcement”.

Division 6

Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula
Adjustments, replace “30” with “45”.

Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with
“Subarticle 609-6(D)”.

Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of
P0.075/Pbe Ratio with “1.0”.

Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)”  with
“Subarticle 1012-1(E)”

Division 7

Page 7-1, Article 700-3, CONCRETE HAULING EQUIPMENT, line 33, replace “competion”
with “completion”.
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Division 8

Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” with
“Portland Cement Concrete, Class A”.

Division 10
Page 10-166, Article 1081-3 Hot Bitumen, replace “Table 1081-16" with “Table 1081-2",
replace “Table 1081-17” with “Table 1081-3”, and replace “Table 1081-18” with
“Table 1081-4".

Division 12
Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title.
Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4".

Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables
with “POLYUREA”.

Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6".
Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7".
Division 15

Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with
“Subarticle 235-3(C)”.

Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the
following: W = LDVP + 148,000

Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and
replace with “shall be performed”.

Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”.
Division 17

Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect
Center, delete this subarticle.

Revise the 2012 Roadway Standard Drawings as follows:

1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01”
with “1631.01".

144



C203904 Award of Contract Cumberland &
Sampson Counties

*** STANDARD SPECIAL PROVISIONS ***

AWARD OF CONTRACT
(6-28-77)(Rev. 1-8-16) Z-6

“The North Carolina Department of Transportation, in accordance with the provisions of Title VI
of the Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Department of
Transportation (49 C.F.R., Part 21), issued pursuant to such act, hereby notifies all bidders that it
will affirmatively insure that the contract entered into pursuant to this advertisement will be
awarded to the lowest responsible bidder without discrimination on the ground of race, color, or
national origin”.

TITLE VI AND NONDISCRIMINATION

I. Title VI Assurance

During the performance of this contract, the contractor, for itself, its assignees and successors in
interest (hereinafter referred to as the "contractor") agrees as follows:

(1) Compliance with Regulations: The contractor shall comply with the Regulation relative to
nondiscrimination in Federally-assisted programs of the Department of Transportation
(hereinafter, "DOT") Title 49, Code of Federal Regulations, Part 21, as they may be amended
from time to time, (hereinafter referred to as the Regulations), which are herein incorporated by
reference and made a part of this contract.

(2) Nondiscrimination: The Contractor, with regard to the work performed by it during the
contract, shall not discriminate on the grounds of race, color, or national origin in the selection
and retention of subcontractors, including procurements of materials and leases of equipment.
The contractor shall not participate either directly or indirectly in the discrimination prohibited
by section 21.5 of the Regulations, including employment practices when the contract covers a
program set forth in Appendix B of the Regulations.

(3) Solicitations for Subcontractors, Including Procurements of Materials and Equipment:
In all solicitations either by competitive bidding or negotiation made by the contractor for work
to be performed under a subcontract, including procurements of materials or leases of equipment,
each potential subcontractor or supplier shall be notified by the contractor of the contractor's
obligations under this contract and the Regulations relative to nondiscrimination on the grounds
of race, color, or national origin.

(4) Information and Reports: The contractor shall provide all information and reports required
by the Regulations or directives issued pursuant thereto, and shall permit access to its books,
records, accounts, other sources of information, and its facilities as may be determined by the
North Carolina Department of Transportation (NCDOT) or the Federal Highway Administration
(FHWA) to be pertinent to ascertain compliance with such Regulations, orders and instructions.
Where any information required of a contractor is in the exclusive possession of another who
fails or refuses to furnish this information the contractor shall so certify to the NCDOT, or the
FHWA as appropriate, and shall set forth what efforts it has made to obtain the information.
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(5) Sanctions for Noncompliance: In the event of the contractor's noncompliance with the
nondiscrimination provisions of this contract, the NCDOT shall impose such contract sanctions
as it or the FHWA may determine to be appropriate, including, but not limited to:

(a) Withholding of payments to the contractor under the contract until the contractor
complies, and / or
(b) Cancellation, termination or suspension of the contract, in whole or in part.

(6) Incorporation of Provisions: The contractor shall include the provisions of paragraphs (1)
through (6) in every subcontract, including procurements of materials and leases of equipment,
unless exempt by the Regulations, or directives issued pursuant thereto.

The contractor shall take such action with respect to any subcontractor procurement as the
NCDOT or the FHWA may direct as a means of enforcing such provisions including sanctions
for noncompliance: provided, however, that, in the event a contractor becomes involved in, or is
threatened with, litigation with a subcontractor or supplier as a result of such direction, the
contractor may request the NCDOT to enter into such litigation to protect the interests of the
NCDOT, and, in addition, the contractor may request the United States to enter into such
litigation to protect the interests of the United States.

I1. Title VI Nondiscrimination Program

Title VI of the 1964 Civil Rights Act, 42 U.S.C. 2000d, provides that: “No person in the United
States shall, on the grounds of race, color, or national origin, be excluded from participation in,
be denied the benefits of, or be subjected to discrimination under any program or activity
receiving Federal financial assistance.” The broader application of nondiscrimination law is
found in other statutes, executive orders, and regulations (see Section IlI, Pertinent
Nondiscrimination Authorities), which provide additional protections based on age, sex,
disability and religion. In addition, the 1987 Civil Rights Restoration Act extends
nondiscrimination coverage to all programs and activities of federal-aid recipients and
contractors, including those that are not federally-funded.

Nondiscrimination Assurance

The North Carolina Department of Transportation (NCDOT) hereby gives assurance that no
person shall on the ground of race, color, national origin, sex, age, and disability, be excluded
from participation in, be denied the benefits of, or be otherwise subjected to discrimination under
any program or activity conducted by the recipient, as provided by Title VI of the Civil Rights
Act of 1964, the Civil Rights Restoration Act of 1987, and any other related Civil Rights
authorities, whether those programs and activities are federally funded or not.

Obligation

During the performance of this contract, the Contractor and its subcontractors are responsible for
complying with NCDOT’s Title VI Program. The Contractor must ensure that NCDOT’s Notice
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of Nondiscrimination is posted in conspicuous locations accessible to all employees and
subcontractors on the jobsite, along with the Contractor’s own Equal Employment Opportunity
(EEO) Policy Statement. The Contractor shall physically incorporate this “TITLE VI AND
NONDISCRIMINATION” language, in its entirety, into all its subcontracts on federally-
assisted and state-funded NCDOT-owned projects, and ensure its inclusion by subcontractors
into all subsequent lower tier subcontracts. The Contractor and its subcontractors shall also
physically incorporate the FHWA-1273, in its entirety, into all subcontracts and subsequent
lower tier subcontracts on Federal-aid highway construction contracts only. The Contractor is
also responsible for making its subcontractors aware of NCDOT’s Discrimination Complaints
Process, as follows:

FILING OF COMPLAINTS

1. Applicability — These complaint procedures apply to the beneficiaries of the NCDOT’s
programs, activities, and services, including, but not limited to, members of the public,
contractors, subcontractors, consultants, and other sub-recipients of federal and state
funds.

2. Eligibility — Any person or class of persons who believes he/she has been subjected to
discrimination or retaliation prohibited by any of the Civil Rights authorities, based upon
race, color, sex, age, national origin, or disability, may file a written complaint with
NCDOT's Civil Rights office. The law prohibits intimidation or retaliation of any sort.
The complaint may be filed by the affected individual or a representative, and must be in
writing.

3. Time Limits and Filing Options — A complaint must be filed no later than 180 calendar
days after the following:

» The date of the alleged act of discrimination; or

» The date when the person(s) became aware of the alleged discrimination; or

» Where there has been a continuing course of conduct, the date on which that
conduct was discontinued or the latest instance of the conduct.

Title VI and other discrimination complaints may be submitted to the following entities:

> North Carolina Department of Transportation, Office of Equal Opportunity &
Workforce Services (EOWS), External Civil Rights Section, 1511 Mail Service
Center, Raleigh, NC 27699-1511; 919-508-1808 or toll free 800-522-0453

» US Department of Transportation, Departmental Office of Civil Rights, External
Civil Rights Programs Division, 1200 New Jersey Avenue, SE, Washington, DC
20590; 202-366-4070

Federal Highway Administration, North Carolina Division Office, 310 New
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010
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Federal Highway Administration, Office of Civil Rights, 1200 New Jersey
Avenue, SE, 8" Floor, E81-314, Washington, DC 20590, 202-366-0693 /
366-0752

Federal Transit Administration, Office of Civil Rights, ATTN: Title VI
Program Coordinator, East Bldg. 5™ Floor — TCR, 1200 New Jersey Avenue, SE,
Washington, DC 20590

Federal Aviation Administration, Office of Civil Rights, 800 Independence
Avenue, SW, Washington, DC 20591, 202-267-3258

» US Department of Justice, Special Litigation Section, Civil Rights Division, 950
Pennsylvania Avenue, NW, Washington, DC 20530, 202-514-6255 or toll free
877-218-5228

4. Format for Complaints — Complaints must be in writing and signed by the
complainant(s) or a representative and include the complainant’s name, address, and
telephone number. Complaints received by fax or e-mail will be acknowledged and
processed. Allegations received by telephone will be reduced to writing and provided to
the complainant for confirmation or revision before processing. Complaints will be
accepted in other languages including Braille.

5. Discrimination Complaint Form — Contact NCDOT EOWS at the phone number above
to receive a full copy of the Discrimination Complaint Form and procedures.

6. Complaint Basis — Allegations must be based on issues involving race, color, national
origin, sex, age, or disability. The term “basis” refers to the complainant’s membership
in a protected group category. Contact this office to receive a Discrimination Complaint
Form.
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Protected Applicable Statutes and
Cf:fesgr?es Definition Examples Regulations
FHWA FTA
An individual belonging to Black / African
one of the accepted racial American, Hispanic /
groups; or the perception, Latino, Asian, American . .
Race based usually on physical Indian / Alaska Native, Tt'rflee(l '(I)f Tt'rflegl .?f
characteristics that a person is | Native Hawaiian / Pacific Ri eht '\X i Ri eht '\K ¢
a member of a racial group Islander / White gnts C 1gnts C
— : - of 1964; of 1964;
Color of skin, including shade | Black / White /Brown /
Color A . 49 CFR | 49 CFR Part
of skin within a racial group Yellow / etc. , ,
- — — Part 21; 21,
Place of birth. Citizenship is .
RN . 23 CFR Circular
. not a factor. Discrimination Mexican / Cuban /
National . 200 4702.1B
g based on language or a Japanese / Vietnamese /
Origin s : .
person’s accent is also Chinese
covered.
1973 Title 1X of
Federal- the
Sex Gender Women and Men Aid Education
Highway | Amendments
Act of 1972
Age Persons of any age 21 year old person Age D|scr|r1n£;?gt|on Act of
Physical or mental Blind / Alcoholic / Sec“?f‘ 5(.)4 of the
N : : I Rehabilitation Act of
Disability Impairment, permanent or Para-amputee / Epileptic i . .
temporary or perceived / Diabetic / Arthritic 1973; Americans with
' Disabilities Act of 1990

I11. Pertinent Nondiscrimination Authorities

During the performance of this contract, the contractor, for itself, its assignees, and successors in
interest agrees to comply with the following non-discrimination statutes and authorities,
including, but not limited to:

e Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits
discrimination on the basis of race, color, national origin); and 49 CFR Part 21.
e The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970,
(42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has
been acquired because of Federal or Federal-aid programs and projects);
o Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the
basis of sex);
e Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended,
(prohibits discrimination on the basis of disability); and 49 CFR Part 27;
e The Age Discrimination Act of 1975, as amended, (42 U.S.C. 8 6101 et seq.), (prohibits
discrimination on the basis of age);
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e Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended,
(prohibits discrimination based on race, creed, color, national origin, or sex);

e The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975
and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms
“programs or activities” to include all of the programs or activities of the Federal-aid
recipients, sub-recipients and contractors, whether such programs or activities are Federally
funded or not);

e Titles Il and Il of the Americans with Disabilities Act, which prohibit discrimination on the
basis of disability in the operation of public entities, public and private transportation
systems, places of public accommodation, and certain testing entities
(42 U.S.C. 88 12131 — 12189) as implemented by Department of Transportation regulations
at 49 C.F.R. parts 37 and 38;

e The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123)
(prohibits discrimination on the basis of race, color, national origin, and sex);

e Executive Order 12898, Federal Actions to Address Environmental Justice in Minority
Populations and Low-Income Populations, which ensures discrimination against minority
populations by discouraging programs, policies, and activities with disproportionately high
and adverse human health or environmental effects on minority and low-income populations;

e Executive Order 13166, Improving Access to Services for Persons with Limited English
Proficiency, and resulting agency guidance, national origin discrimination includes
discrimination because of limited English proficiency (LEP). To ensure compliance with
Title VI, you must take reasonable steps to ensure that LEP persons have meaningful access
to your programs (70 Fed. Reg. at 74087 to 74100);

e Title IX of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).

e Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352),
(prohibits employment discrimination on the basis of race, color, religion, sex, or national
origin);

e 49 CFR Part 26, regulation to ensure nondiscrimination in the award and administration of
DOT-assisted contracts in the Department's highway, transit, and airport financial assistance
programs, as regards the use of Disadvantaged Business Enterprises (DBES);

e Form FHWA-1273, “Required Contract Provisions,” a collection of contract provisions and
proposal notices that are generally applicable to all Federal-aid construction projects and
must be made a part of, and physically incorporated into, all federally-assisted contracts, as
well as appropriate subcontracts and purchase orders, particularly Sections 1l
(Nondiscrimination) and I11 (Nonsegregated Facilities).
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*** STANDARD SPECIAL PROVISIONS ***

MINORITY AND FEMALE EMPLOYMENT REQUIREMENTS
(12-18-07) 7.7

NOTICE OF REQUIREMENTS FOR AFFIRMATIVE ACTION TO ENSURE EQUAL
EMPLOYMENT OPPORTUNITY (EXECUTIVE NUMBER 11246)

1. The goals and timetables for minority and female participation, expressed in percentage
terms for the Contractor’s aggregate workforce in each trade on all construction work in the
covered area, see as shown on the attached sheet entitled “Employment Goals for Minority and
Female Participation”.

These goals are applicable to all the Contractor’s construction work (whether or not it is
Federal or federally assisted) performed in the covered area. If the Contractor performs
construction work in a geographical area located outside of the covered area, it shall apply the
goals established for such geographical area where the work is actually performed. With regard
to this second area, the Contractor also is subject to the goals for both its federally involved and
nonfederally involved construction.

The Contractor’s compliance with the Executive Order and the regulations in 41 CFR
Part 60-4 shall be based on its implementation of the Equal Opportunity Clause, specific
affirmative action obligations required by the specifications set forth in 41 CFR 60-4.3(a), and its
effort to meet the goals. The hours of minority and female employment and training must be
substantially uniform throughout the length of the contract, and in each trade and the Contractor
shall make a good faith effort to employ minorities and women evenly on each of its projects.
The transfer of minority or female employees or trainees from Contractor to Contractor or from
project to project or the sole purpose of meeting the Contractor’s goals shall be a violation of the
contract, the executive Order and the regulations in 41 CFR Part 60-4. Compliance with the
goals will be measured against the total work hours performed.

2. As used in this Notice and in the contract resulting from this solicitation, the “covered
area” is the county or counties shown on the cover sheet of the proposal form and contract.
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EMPLOYMENT GOALS FOR MINORITY

Area 023 29.7%
Bertie County
Camden County
Chowan County
Gates County
Hertford County
Pasquotank County
Perquimans County

Area 024 31.7%
Beaufort County
Carteret County
Craven County

Dare County
Edgecombe County
Green County
Halifax County
Hyde County
Jones County
Lenoir County
Martin County
Nash County
Northampton County
Pamlico County
Pitt County
Tyrrell County
Washington County
Wayne County
Wilson County

Area 025 23.5%
Columbus County
Duplin County
Onslow County
Pender County

AND FEMALE PARTICIPATION

Economic Areas

Area 026 33.5%
Bladen County
Hoke County
Richmond County
Robeson County
Sampson County
Scotland County

Area 027 24.7%
Chatham County
Franklin County
Granville County
Harnett County
Johnston County
Lee County
Person County
Vance County
Warren County

Area 028 15.5%
Alleghany County
Ashe County
Caswell County
Davie County
Montgomery County
Moore County
Rockingham County
Surry County
Watauga County
Wilkes County

Area 029 15.7%
Alexander County
Anson County
Burke County
Cabarrus County
Caldwell County
Catawba County
Cleveland County
Iredell County
Lincoln County
Polk County
Rowan County
Rutherford County
Stanly County

Area 0480 8.5%
Buncombe County
Madison County

Area 030 6.3%
Avery County
Cherokee County
Clay County
Graham County
Haywood County
Henderson County
Jackson County
McDowell County
Macon County
Mitchell County
Swain County
Transylvania County
Yancey County
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SMSA Areas
Area 5720 26.6% Area 6640 22.8% Area 3120 16.4%
Currituck County Durham County Davidson County
Orange County Forsyth County
Area 9200 20.7% Wake County Guilford County
Brunswick County Randolph County
New Hanover County Area 1300 16.2% Stokes County
Alamance County Yadkin County

Area 2560 24.2%
Cumberland County Area 1520 18.3%
Gaston County
Mecklenburg County
Union County

Goals for Female

Participation in Each Trade

(Statewide) 6.9%
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STANDARD SPECIAL PROVISION

REQUIRED CONTRACT PROVISIONS FEDERAL - AID CONSTRUCTION CONTRACTS
FHWA - 1273 Electronic Version - May 1, 2012 Z-8

I. General

I1. Nondiscrimination

I11. Nonsegregated Facilities

IV. Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act Provisions

V1. Subletting or Assigning the Contract

VII. Safety: Accident Prevention

VIII. False Statements Concerning Highway Projects

IX. Implementation of Clean Air Act and Federal Water Pollution Control Act
X. Compliance with Governmentwide Suspension and Debarment Requirements
XI. Certification Regarding Use of Contract Funds for Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian Development Highway System or Appalachian Local Access Road Contracts (included in
Appalachian contracts only)

l. GENERAL

1. Form FHWA-1273 must be physically incorporated in each construction contract funded under Title 23 (excluding emergency contracts solely
intended for debris removal). The contractor (or subcontractor) must insert this form in each subcontract and further require its inclusion in all
lower tier subcontracts (excluding purchase orders, rental agreements and other agreements for supplies or services).

The applicable requirements of Form FHWA-1273 are incorporated by reference for work done under any purchase order, rental agreement
or agreement for other services. The prime contractor shall be responsible for compliance by any subcontractor, lower-tier subcontractor or
service provider.

Form FHWA-1273 must be included in all Federal-aid design-build contracts, in all subcontracts and in lower tier subcontracts (excluding
subcontracts for design services, purchase orders, rental agreements and other agreements for supplies or services). The design-builder shall be
responsible for compliance by any subcontractor, lower-tier subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in bid proposal or request for proposal documents, however, the Form
FHWA-1273 must be physically incorporated (not referenced) in all contracts, subcontracts and lower-tier subcontracts (excluding purchase
orders, rental agreements and other agreements for supplies or services related to a construction contract).

2. Subject to the applicability criteria noted in the following sections, these contract provisions shall apply to all work performed on the contract by
the contractor's own organization and with the assistance of workers under the contractor's immediate superintendence and to all work performed
on the contract by piecework, station work, or by subcontract.

3. A breach of any of the stipulations contained in these Required Contract Provisions may be sufficient grounds for withholding of progress
payments, withholding of final payment, termination of the contract, suspension / debarment or any other action determined to be appropriate by
the contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract, the contractor shall not use convict labor for any purpose within the limits of
a construction project on a Federal-aid highway unless it is labor performed by convicts who are on parole, supervised release, or probation. The
term Federal-aid highway does not include roadways functionally classified as local roads or rural minor collectors.

1. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are applicable to all Federal-aid construction contracts and to all related construction
subcontracts of $10,000 or more. The provisions of 23 CFR Part 230 are not applicable to material supply, engineering, or architectural service
contracts.

In addition, the contractor and all subcontractors must comply with the following policies: Executive Order 11246, 41 CFR 60,
29 CFR 1625-1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as
amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, for all
construction contracts exceeding $10,000, the Standard Federal Equal Employment Opportunity Construction Contract Specifications in
41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to determine compliance with Executive Order 11246 and the policies of the
Secretary of Labor including 41 CFR 60, and 29 CFR 1625-1627. The contracting agency and the FHWA have the authority and the responsibility to
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), and Title V1 of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix A, with appropriate revisions to conform to the U.S. Department of
Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate and to take affirmative action to
assure equal opportunity as set forth under laws, executive orders, rules, regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627,
41 CFR 60 and 49 CFR 27) and orders of the Secretary of Labor as modified by the provisions prescribed herein, and imposed pursuant to
23 U.S.C. 140 shall constitute the EEO and specific affirmative action standards for the contractor's project activities under this contract.
The provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are
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incorporated by reference in this contract. In the execution of this contract, the contractor agrees to comply with the following minimum specific

requirement activities of EEO:

a. The contractor will work with the contracting agency and the Federal Government to ensure that it has made every good faith effort to
provide equal opportunity with respect to all of its terms and conditions of employment and in their review of activities under the contract.

b. The contractor will accept as its operating policy the following statement:

"It is the policy of this Company to assure that applicants are employed, and that employees are treated during employment, without regard to
their race, religion, sex, color, national origin, age or disability. Such action shall include: employment, upgrading, demotion, or transfer;
recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training,
including apprenticeship, pre-apprenticeship, and/or on-the-job training."

2. EEO Officer: The contractor will designate and make known to the contracting officers an EEO Officer who will have the responsibility for and
must be capable of effectively administering and promoting an active EEO program and who must be assigned adequate authority and
responsibility to do so.

3. Dissemination of Policy: All members of the contractor's staff who are authorized to hire, supervise, promote, and discharge employees, or who
recommend such action, or who are substantially involved in such action, will be made fully cognizant of, and will implement, the contractor's
EEO policy and contractual responsibilities to provide EEO in each grade and classification of employment. To ensure that the above agreement
will be met, the following actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and then not less often than once
every six months, at which time the contractor's EEO policy and its implementation will be reviewed and explained. The meetings will be
conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer, covering all major aspects of
the contractor's EEO obligations within thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the contractor's procedures for
locating and hiring minorities and women.

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to employees, applicants for
employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of employees by means of
meetings, employee handbooks, or other appropriate means.

4. Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the notation: "An Equal
Opportunity Employer.” All such advertisements will be placed in publications having a large circulation among minorities and women in the
area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct recruitment through public and private
employee referral sources likely to yield qualified minorities and women. To meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such identified sources procedures whereby minority and women applicants may be
referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, the contractor is expected to observe
the provisions of that agreement to the extent that the system meets the contractor's compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of discriminating against minorities or women, or obligates the contractor to do the same,
such implementation violates Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to refer minorities and women as applicants for employment. Information and
procedures with regard to referring such applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and employee benefits shall be established and administered, and personnel actions of every
type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination, shall be taken without regard to race, color, religion, sex,
national origin, age or disability. The following procedures shall be followed:

a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee facilities do not indicate
discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any evidence of discriminatory
wage practices.

c. The contractor will periodically review selected personnel actions in depth to determine whether there is evidence of discrimination. Where
evidence is found, the contractor will promptly take corrective action. If the review indicates that the discrimination may extend beyond the
actions reviewed, such corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in connection with its obligations
under this contract, will attempt to resolve such complaints, and will take appropriate corrective action within a reasonable time. If the
investigation indicates that the discrimination may affect persons other than the complainant, such corrective action shall include such other
persons. Upon completion of each investigation, the contractor will inform every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the skills of minorities and women who are applicants for employment or
current employees. Such efforts should be aimed at developing full journey level status employees in the type of trade or job classification
involved.

b. Consistent with the contractor's work force requirements and as permissible under Federal and State regulations, the contractor shall make
full use of training programs, i.e., apprenticeship, and on-the-job training programs for the geographical area of contract performance. In the
event a special provision for training is provided under this contract, this subparagraph will be superseded as indicated in the special
provision. The contracting agency may reserve training positions for persons who receive welfare assistance in accordance with

23 U.S.C. 140(a).

¢ The contractor will advise employees and applicants for employment of available training programs and entrance requirements for each.

d. The contractor will periodically review the training and promotion potential of employees who are minorities and women and will encourage
eligible employees to apply for such training and promotion.

7. Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use good faith efforts to obtain the
cooperation of such unions to increase opportunities for minorities and women. Actions by the contractor, either directly or through a contractor's
association acting as agent, will include the procedures set forth below:
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a. The contractor will use good faith efforts to develop, in cooperation with the unions, joint training programs aimed toward qualifying more
minorities and women for membership in the unions and increasing the skills of minorities and women so that they may qualify for higher
paying employment.

b. The contractor will use good faith efforts to incorporate an EEO clause into each union agreement to the end that such union will be
contractually bound to refer applicants without regard to their race, color, religion, sex, national origin, age or disability.

c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to the extent such information is
within the exclusive possession of the labor union and such labor union refuses to furnish such information to the contractor, the contractor
shall so certify to the contracting agency and shall set forth what efforts have been made to obtain such information.

d. In the event the union is unable to provide the contractor with a reasonable flow of referrals within the time limit set forth in the collective
bargaining agreement, the contractor will, through independent recruitment efforts, fill the employment vacancies without regard to race,
color, religion, sex, national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minorities and women.
The failure of a union to provide sufficient referrals (even though it is obligated to provide exclusive referrals under the terms of a collective
bargaining agreement) does not relieve the contractor from the requirements of this paragraph. In the event the union referral practice
prevents the contractor from meeting the obligations pursuant to Executive Order 11246, as amended, and these special provisions, such
contractor shall immediately notify the contracting agency.

8. Reasonable Accommodation for Applicants / Employees with Disabilities: The contractor must be familiar with the requirements for and
comply with the Americans with Disabilities Act and all rules and regulations established there under. Employers must provide reasonable
accommodation in all employment activities unless to do so would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not discriminate on the grounds of
race, color, religion, sex, national origin, age or disability in the selection and retention of subcontractors, including procurement of materials and
leases of equipment. The contractor shall take all necessary and reasonable steps to ensure nondiscrimination in the administration of this contract.
a. The contractor shall notify all potential subcontractors and suppliers and lessors of their EEO obligations under this contract.

b. The contractor will use good faith efforts to ensure subcontractor compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State DOT’s U.S. DOT-approved DBE program are incorporated by reference.

b. The contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract.
The contractor shall carry out applicable requirements of 49 CFR Part 26 in the award and administration of DOT-assisted contracts. Failure
by the contractor to carry out these requirements is a material breach of this contract, which may result in the termination of this contract
or such other remedy as the contracting agency deems appropriate.

11. Records and Reports: The contractor shall keep such records as necessary to document compliance with the EEO requirements. Such records
shall be retained for a period of three years following the date of the final payment to the contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the following:

(1) The number and work hours of minority and non-minority group members and women employed in each work classification on the
project;

(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment opportunities for minorities
and women; and

(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual report to the contracting agency each July for the duration of the project, indicating
the number of minority, women, and non-minority group employees currently engaged in each work classification required by the contract
work. This information is to be reported on Form FHWA-1391. The staffing data should represent the project work force on board in all or
any part of the last payroll period preceding the end of July. If on-the-job training is being required by special provision, the contractor will be
required to collect and report training data. The employment data should reflect the work force on board during all or any part of the last
payroll period preceding the end of July.

111. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction contracts and to all related construction subcontracts of $10,000 or more.

The contractor must ensure that facilities provided for employees are provided in such a manner that segregation on the basis of race, color,
religion, sex, or national origin cannot result. The contractor may neither require such segregated use by written or oral policies nor tolerate such use
by employee custom. The contractor's obligation extends further to ensure that its employees are not assigned to perform their services at any location,
under the contractor's control, where the facilities are segregated. The term "facilities" includes waiting rooms, work areas, restaurants and other eating
areas, time clocks, restrooms, washrooms, locker rooms, and other storage or dressing areas, parking lots, drinking fountains, recreation or
entertainment areas, transportation, and housing provided for employees. The contractor shall provide separate or single-user restrooms and necessary
dressing or sleeping areas to assure privacy between sexes.

1V. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction projects exceeding $2,000 and to all related subcontracts and lower-tier subcontracts
(regardless of subcontract size). The requirements apply to all projects located within the right-of-way of a roadway that is functionally classified as
Federal-aid highway. This excludes roadways functionally classified as local roads or rural minor collectors, which are exempt. Contracting agencies
may elect to apply these requirements to other projects.

The following provisions are from the U.S. Department of Labor regulations in 29 CFR 5.5 “Contract provisions and related matters” with minor
revisions to conform to the FHWA-1273 format and FHWA program requirements.

1. Minimum wages
a. All laborers and mechanics employed or working upon the site of the work, will be paid unconditionally and not less often than once a week,
and without subsequent deduction or rebate on any account (except such payroll deductions as are permitted by regulations issued by the
Secretary of Labor under the Copeland Act (29 CFR part 3)), the full amount of wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less than those contained in the wage determination of the Secretary of Labor which is
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attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist between the contractor and
such laborers and mechanics.

Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of
laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of paragraph 1.d. of this section;
also, regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under plans, funds,
or programs which cover the particular weekly period, are deemed to be constructively made or incurred during such weekly period. Such
laborers and mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination for the classification of work
actually performed, without regard to skill, except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics performing work in more than one
classification may be compensated at the rate specified for each classification for the time actually worked therein: Provided, That the
employer's payroll records accurately set forth the time spent in each classification in which work is performed. The wage determination
(including any additional classification and wage rates conformed under paragraph 1.b. of this section) and the Davis-Bacon
poster (WH-1321) shall be posted at all times by the contractor and its subcontractors at the site of the work in a prominent and accessible
place where it can be easily seen by the workers.

b.(1) The contracting officer shall require that any class of laborers or mechanics, including helpers, which is not listed in the wage

determination and which is to be employed under the contract shall be classified in conformance with the wage determination. The
contracting officer shall approve an additional classification and wage rate and fringe benefits therefore only when the following criteria
have been met:
(i) The work to be performed by the classification requested is not performed by a classification in the wage determination; and
(ii) The classification is utilized in the area by the construction industry; and
(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage rates contained in the
wage determination.

(2) If the contractor and the laborers and mechanics to be employed in the classification (if known), or their representatives, and the
contracting officer agree on the classification and wage rate (including the amount designated for fringe benefits where appropriate),
a report of the action taken shall be sent by the contracting officer to the Administrator of the Wage and Hour Division, Employment
Standards Administration, U.S. Department of Labor, Washington, DC 20210. The Administrator, or an authorized representative, will
approve, modify, or disapprove every additional classification action within 30 days of receipt and so advise the contracting officer or
will notify the contracting officer within the 30-day period that additional time is necessary.

(3) In the event the contractor, the laborers or mechanics to be employed in the classification or their representatives, and the contracting
officer do not agree on the proposed classification and wage rate (including the amount designated for fringe benefits, where
appropriate), the contracting officer shall refer the questions, including the views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for determination. The Wage and Hour Administrator, or an authorized
representative, will issue a determination within 30 days of receipt and so advise the contracting officer or will notify the contracting
officer within the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits where appropriate) determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, shall be
paid to all workers performing work in the classification under this contract from the first day on which work is performed in the
classification.

Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe benefit which is not

expressed as an hourly rate, the contractor shall either pay the benefit as stated in the wage determination or shall pay another bona fide fringe

benefit or an hourly cash equivalent thereof.

If the contractor does not make payments to a trustee or other third person, the contractor may consider as part of the wages of any laborer or

mechanic the amount of any costs reasonably anticipated in providing bona fide fringe benefits under a plan or program, Provided, That the

Secretary of Labor has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have been met.

The Secretary of Labor may require the contractor to set aside in a separate account assets for the meeting of obligations under the plan or

program.

Withholding. The contracting agency shall upon its own action or upon written request of an authorized representative of the Department of

Labor, withhold or cause to be withheld from the contractor under this contract, or any other Federal contract with the same prime contractor, or
any other federally-assisted contract subject to Davis-Bacon prevailing wage requirements, which is held by the same prime contractor, so much
of the accrued payments or advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers,
employed by the contractor or any subcontractor the full amount of wages required by the contract. In the event of failure to pay any laborer or
mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or part of the wages required by the
contract, the contracting agency may, after written notice to the contractor, take such action as may be necessary to cause the suspension of any
further payment, advance, or guarantee of funds until such violations have ceased.

Payrolls and basic records
a.

Payrolls and basic records relating thereto shall be maintained by the contractor during the course of the work and preserved for a period of
three years thereafter for all laborers and mechanics working at the site of the work. Such records shall contain the name, address, and social
security number of each such worker, his or her correct classification, hourly rates of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily
and weekly number of hours worked, deductions made and actual wages paid. Whenever the Secretary of Labor has found under
29 CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs reasonably anticipated in providing benefits
under a plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall maintain records which show that the
commitment to provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or program has been
communicated in writing to the laborers or mechanics affected, and records which show the costs anticipated or the actual cost incurred in
providing such benefits. Contractors employing apprentices or trainees under approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of trainee programs, the registration of the apprentices and trainees, and the ratios
and wage rates prescribed in the applicable programs.

b. (1) The contractor shall submit weekly for each week in which any contract work is performed a copy of all payrolls to the contracting

agency. The payrolls submitted shall set out accurately and completely all of the information required to be maintained under
29 CFR 5.5(a)(3)(i), except that full social security numbers and home addresses shall not be included on weekly transmittals. Instead the
payrolls shall only need to include an individually identifying number for each employee (e.g. the last four digits of the employee's social
security number). The required weekly payroll information may be submitted in any form desired. Optional Form WH-347 is available
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for this purpose from the Wage and Hour Division Web site at http://www.dol.gov/esa/whd/forms/ wh347instr.htm or its successor site.
The prime contractor is responsible for the submission of copies of payrolls by all subcontractors. Contractors and subcontractors shall
maintain the full social security number and current address of each covered worker, and shall provide them upon request to the
contracting agency for transmission to the State DOT, the FHWA or the Wage and Hour Division of the Department of Labor for
purposes of an investigation or audit of compliance with prevailing wage requirements. It is not a violation of this section for a prime
contractor to require a subcontractor to provide addresses and social security numbers to the prime contractor for its own records, without
weekly submission to the contracting agency.

(2) Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the contractor or subcontractor or his or her
agent who pays or supervises the payment of the persons employed under the contract and shall certify the following:

(i) That the payroll for the payroll period contains the information required to be provided under 85.5 (a)(3)(ii) of Regulations,
29 CFR part 5, the appropriate information is being maintained under 85.5 (a)(3)(i) of Regulations, 29 CFR part 5, and that such
information is correct and complete;

(if) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during the payroll period has
been paid the full weekly wages earned, without rebate, either directly or indirectly, and that no deductions have been made either
directly or indirectly from the full wages earned, other than permissible deductions as set forth in Regulations, 29 CFR part 3;

(iii) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash equivalents for the
classification of work performed, as specified in the applicable wage determination incorporated into the contract.

(3) The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-347 shall satisfy the
requirement for submission of the “Statement of Compliance” required by paragraph 3.b.(2) of this section.

(4) The falsification of any of the above certifications may subject the contractor or subcontractor to civil or criminal prosecution under
section 1001 of title 18 and section 231 of title 31 of the United States Code.

The contractor or subcontractor shall make the records required under paragraph 3.a. of this section available for inspection, copying, or

transcription by authorized representatives of the contracting agency, the State DOT, the FHWA, or the Department of Labor, and shall

permit such representatives to interview employees during working hours on the job. If the contractor or subcontractor fails to submit the

required records or to make them available, the FHWA may, after written notice to the contractor, the contracting agency or the State DOT,

take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure to

submit the required records upon request or to make such records available may be grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a.

Apprentices (programs of the USDOL). Apprentices will be permitted to work at less than the predetermined rate for the work they
performed when they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with the U.S.
Department of Labor, Employment and Training Administration, Office of Apprenticeship Training, Employer and Labor Services, or with
a State Apprenticeship Agency recognized by the Office, or if a person is employed in his or her first 90 days of probationary employment as
an apprentice in such an apprenticeship program, who is not individually registered in the program, but who has been certified by the Office
of Apprenticeship Training, Employer and Labor Services or a State Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than the ratio permitted to
the contractor as to the entire work force under the registered program. Any worker listed on a payroll at an apprentice wage rate, who is not
registered or otherwise employed as stated above, shall be paid not less than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any apprentice performing work on the job site in excess of the ratio permitted under
the registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually performed. Where
a contractor is performing construction on a project in a locality other than that in which its program is registered, the ratios and wage rates
(expressed in percentages of the journeyman's hourly rate) specified in the contractor's or subcontractor's registered program shall be
observed.

Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice's level of progress, expressed
as a percentage of the journeymen hourly rate specified in the applicable wage determination. Apprentices shall be paid fringe benefits in
accordance with the provisions of the apprenticeship program. If the apprenticeship program does not specify fringe benefits, apprentices
must be paid the full amount of fringe benefits listed on the wage determination for the applicable classification. If the Administrator
determines that a different practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that
determination.

In the event the Office of Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship Agency recognized by the
Office, withdraws approval of an apprenticeship program, the contractor will no longer be permitted to utilize apprentices at less than the
applicable predetermined rate for the work performed until an acceptable program is approved.

Trainees (programs of the USDOL). Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined
rate for the work performed unless they are employed pursuant to and individually registered in a program which has received prior approval,
evidenced by formal certification by the U.S. Department of Labor, Employment and Training Administration.

The ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan approved by the Employment and
Training Administration.

Every trainee must be paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as
a percentage of the journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid fringe benefits in
accordance with the provisions of the trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid the full
amount of fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division determines that there is
an apprenticeship program associated with the corresponding journeyman wage rate on the wage determination which provides for less than
full fringe benefits for apprentices. Any employee listed on the payroll at a trainee rate who is not registered and participating in a training
plan approved by the Employment and Training Administration shall be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed. In addition, any trainee performing work on the job site in excess of the ratio
permitted under the registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually
performed.

In the event the Employment and Training Administration withdraws approval of a training program, the contractor will no longer be
permitted to utilize trainees at less than the applicable predetermined rate for the work performed until an acceptable program is approved.
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c. Equal employment opportunity. The utilization of apprentices, trainees and journeymen under this part shall be in conformity with the equal
employment opportunity requirements of Executive Order 11246, as amended, and 29 CFR part 30.

d. Apprentices and Trainees (programs of the U.S. DOT). Apprentices and trainees working under apprenticeship and skill training programs
which have been certified by the Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction
programs are not subject to the requirements of paragraph 4 of this Section IV. The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the particular programs. The ratio of apprentices and trainees to journeymen shall not be
greater than permitted by the terms of the particular program.

5. Compliance with Copeland Act requirements. The contractor shall comply with the requirements of 29 CFR part 3, which are incorporated by
reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert Form FHWA-1273 in any subcontracts and also require the subcontractors to include
Form FHWA-1273 in any lower tier subcontracts. The prime contractor shall be responsible for the compliance by any subcontractor or lower tier
subcontractor with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the contract clauses in 29 CFR 5.5 may be grounds for termination of the contract, and for
debarment as a contractor and a subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations of the Davis-Bacon and Related Acts contained
in 29 CFR parts 1, 3, and 5 are herein incorporated by reference in this contract.

9. Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this contract shall not be subject to the general
disputes clause of this contract. Such disputes shall be resolved in accordance with the procedures of the Department of Labor set forth in
29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its subcontractors) and the
contracting agency, the U.S. Department of Labor, or the employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that neither it (nor he or she) nor any person or firm who has an interest in the
contractor's firm is a person or firm ineligible to be awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or
29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government contract by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT

The following clauses apply to any Federal-aid construction contract in an amount in excess of $100,000 and subject to the overtime provisions of
the Contract Work Hours and Safety Standards Act. These clauses shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or
29 CFR 4.6. As used in this paragraph, the terms laborers and mechanics include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor contracting for any part of the contract work which may require or involve the
employment of laborers or mechanics shall require or permit any such laborer or mechanic in any workweek in which he or she is employed on
such work to work in excess of forty hours in such workweek unless such laborer or mechanic receives compensation at a rate not less than one
and one-half times the basic rate of pay for all hours worked in excess of forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set forth in paragraph (1.) of this section,
the contractor and any subcontractor responsible therefor shall be liable for the unpaid wages. In addition, such contractor and subcontractor shall
be liable to the United States (in the case of work done under contract for the District of Columbia or a territory, to such District or to such
territory), for liquidated damages. Such liquidated damages shall be computed with respect to each individual laborer or mechanic, including
watchmen and guards, employed in violation of the clause set forth in paragraph (1.) of this section, in the sum of $10 for each calendar day on
which such individual was required or permitted to work in excess of the standard workweek of forty hours without payment of the overtime
wages required by the clause set forth in paragraph (1.) of this section.

3. Withholding for unpaid wages and liquidated damages. The FHWA or the contacting agency shall upon its own action or upon written request
of an authorized representative of the Department of Labor withhold or cause to be withheld, from any moneys payable on account of work
performed by the contractor or subcontractor under any such contract or any other Federal contract with the same prime contractor, or any other
federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime contractor, such sums
as may be determined to be necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph (2.) of this section.

4. Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth in paragraph (1.) through (4.) of this section
and also a clause requiring the subcontractors to include these clauses in any lower tier subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (1.) through (4.) of this section.

VI.

SUBLETTING OR ASSIGNING THE CONTRACT
This provision is applicable to all Federal-aid construction contracts on the National Highway System.

1. The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a greater percentage if specified
elsewhere in the contract) of the total original contract price, excluding any specialty items designated by the contracting agency. Specialty items
may be performed by subcontract and the amount of any such specialty items performed may be deducted from the total original contract price
before computing the amount of work required to be performed by the contractor's own organization (23 CFR 635.116).

a. The term “perform work with its own organization” refers to workers employed or leased by the prime contractor, and equipment owned or
rented by the prime contractor, with or without operators. Such term does not include employees or equipment of a subcontractor or lower tier
subcontractor, agents of the prime contractor, or any other assignees. The term may include payments for the costs of hiring leased employees
from an employee leasing firm meeting all relevant Federal and State regulatory requirements. Leased employees may only be included in
this term if the prime contractor meets all of the following conditions:

(1) the prime contractor maintains control over the supervision of the day-to-day activities of the leased employees;
(2) the prime contractor remains responsible for the quality of the work of the leased employees;
(3) the prime contractor retains all power to accept or exclude individual employees from work on the project; and
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(4) the prime contractor remains ultimately responsible for the payment of predetermined minimum wages, the submission of payrolls,
statements of compliance and all other Federal regulatory requirements.

b. "Specialty ltems" shall be construed to be limited to work that requires highly specialized knowledge, abilities, or equipment not ordinarily
available in the type of contracting organizations qualified and expected to bid or propose on the contract as a whole and in general are to be
limited to minor components of the overall contract.

2. The contract amount upon which the requirements set forth in paragraph (1) of Section VI is computed includes the cost of material and
manufactured products which are to be purchased or produced by the contractor under the contract provisions.

3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full authority to direct performance of
the work in accordance with the contract requirements, and is in charge of all construction operations (regardless of who performs the work) and
(b) such other of its own organizational resources (supervision, management, and engineering services) as the contracting officer determines is
necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the contracting officer, or
authorized representative, and such consent when given shall not be construed to relieve the contractor of any responsibility for the fulfillment of
the contract. Written consent will be given only after the contracting agency has assured that each subcontract is evidenced in writing and that it
contains all pertinent provisions and requirements of the prime contract.

5. The 30% self-performance requirement of paragraph (1) is not applicable to design-build contracts; however, contracting agencies may establish
their own self-performance requirements.

VIL. SAFETY: ACCIDENT PREVENTION
This provision is applicable to all Federal-aid construction contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws governing safety, health, and
sanitation (23 CFR 635). The contractor shall provide all safeguards, safety devices and protective equipment and take any other needed actions
as it determines, or as the contracting officer may determine, to be reasonably necessary to protect the life and health of employees on the job and
the safety of the public and to protect property in connection with the performance of the work covered by the contract.

2. ltis a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into pursuant to this contract, that
the contractor and any subcontractor shall not permit any employee, in performance of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her health or safety, as determined under construction safety and health standards
(29 CFR 1926) promulgated by the Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards
Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative thereof, shall have right of
entry to any site of contract performance to inspect or investigate the matter of compliance with the construction safety and health standards and
to carry out the duties of the Secretary under Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C.3704).

VIIl.  FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts.

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high degree of reliability on
statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid highway projects, it is essential that all persons
concerned with the project perform their functions as carefully, thoroughly, and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the project is a violation of Federal law. To prevent any misunderstanding regarding the
seriousness of these and similar acts, Form FHWA-1022 shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places
where it is readily available to all persons concerned with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United States, or of any State or Territory, or whoever, whether a person, association, firm,
or corporation, knowingly makes any false statement, false representation, or false report as to the character, quality, quantity, or cost of the material
used or to be used, or the quantity or quality of the work performed or to be performed, or the cost thereof in connection with the submission of plans,
maps, specifications, contracts, or costs of construction on any highway or related project submitted for approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the character, quality, quantity, or
cost of any work performed or to be performed, or materials furnished or to be furnished, in connection with the construction of any highway or
related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or report submitted pursuant
to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and supplemented;

Shall be fined under this title or imprisoned not more than 5 years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts.
By submission of this bid/proposal or the execution of this contract, or subcontract, as appropriate, the bidder, proposer, Federal-aid construction
contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows:

1. That any person who is or will be utilized in the performance of this contract is not prohibited from receiving an award due to a violation of
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be included the requirements of paragraph (1) of this Section X in every subcontract, and further
agrees to take such action as the contracting agency may direct as a means of enforcing such requirements.

X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION

This provision is applicable to all Federal-aid construction contracts, design-build contracts, subcontracts, lower-tier subcontracts, purchase orders,
lease agreements, consultant contracts or any other covered transaction requiring FHWA approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200.
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Instructions for Certification — First Tier Participants:

a.
b.

By signing and submitting this proposal, the prospective first tier participant is providing the certification set out below.

The inability of a person to provide the certification set out below will not necessarily result in denial of participation in this covered
transaction. The prospective first tier participant shall submit an explanation of why it cannot provide the certification set out below. The
certification or explanation will be considered in connection with the department or agency's determination whether to enter into this
transaction. However, failure of the prospective first tier participant to furnish a certification or an explanation shall disqualify such a person
from participation in this transaction.

The certification in this clause is a material representation of fact upon which reliance was placed when the contracting agency determined to
enter into this transaction. If it is later determined that the prospective participant knowingly rendered an erroneous certification, in addition to
other remedies available to the Federal Government, the contracting agency may terminate this transaction for cause of default.

The prospective first tier participant shall provide immediate written notice to the contracting agency to whom this proposal is submitted if
any time the prospective first tier participant learns that its certification was erroneous when submitted or has become erroneous by reason of
changed circumstances.

The terms “covered transaction," “debarred,” “suspended,” “ineligible," "participant,” "person,” “principal,” and "voluntarily excluded," as
used in this clause, are defined in 2 CFR Parts 180 and 1200. “First Tier Covered Transactions” refers to any covered transaction between
a grantee or subgrantee of Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered Transactions” refers
to any covered transaction under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to the participant who
has entered into a covered transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants
(such as subcontractors and suppliers).

The prospective first tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall
not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized by the department or agency entering into this transaction.

The prospective first tier participant further agrees by submitting this proposal that it will include the clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transactions," provided by the department or contracting
agency, entering into this covered transaction, without modification, in all lower tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous.
A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services
Administration.

Nothing contained in the foregoing shall be construed to require the establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of the prospective participant is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of business dealings.

Except for transactions authorized under paragraph (f) of these instructions, if a participant in a covered transaction knowingly enters into
a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal Government, the department or agency may terminate this transaction for
cause or default.

* Kk k k Kk

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — First Tier Participants:

a.

b.

The prospective first tier participant certifies to the best of its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered
transactions by any Federal department or agency;

(2) Have not within a three-year period preceding this proposal been convicted of or had a civil judgment rendered against them for
commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, State or
local) transaction or contract under a public transaction; violation of Federal or State antitrust statutes or commission of embezzlement,
theft, forgery, bribery, falsification or destruction of records, making false statements, or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State or local) with
commission of any of the offenses enumerated in paragraph (a)(2) of this certification; and

(4) Have not within a three-year period preceding this application/proposal had one or more public transactions (Federal, State or local)
terminated for cause or default.

Where the prospective participant is unable to certify to any of the statements in this certification, such prospective participant shall attach an

explanation to this proposal.

Instructions for Certification - Lower Tier Participants:
(Applicable to all subcontracts, purchase orders and other lower tier transactions requiring prior FHWA approval or estimated to cost $25,000 or
more - 2 CFR Parts 180 and 1200)

a.
b.

By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.

The certification in this clause is a material representation of fact upon which reliance was placed when this transaction was entered into. If it
is later determined that the prospective lower tier participant knowingly rendered an erroneous certification, in addition to other remedies
available to the Federal Government, the department, or agency with which this transaction originated may pursue available remedies,
including suspension and/or debarment.

The prospective lower tier participant shall provide immediate written notice to the person to which this proposal is submitted if at any time
the prospective lower tier participant learns that its certification was erroneous by reason of changed circumstances.

The terms "covered transaction,” "debarred," "suspended," “ineligible," "participant,” "person," “principal,” and "voluntarily excluded," as
used in this clause, are defined in 2 CFR Parts 180 and 1200. You may contact the person to which this proposal is submitted for assistance in
obtaining a copy of those regulations. “First Tier Covered Transactions” refers to any covered transaction between a grantee or subgrantee of
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Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered Transactions” refers to any covered transaction
under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to the participant who has entered into a covered
transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). “Lower Tier Participant” refers any
participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants (such as subcontractors
and suppliers).

e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall
not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized by the department or agency with which this transaction originated.

f.  The prospective lower tier participant further agrees by submitting this proposal that it will include this clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction,” without modification, in all lower tier
covered transactions and in all solicitations for lower tier covered transactions exceeding the $25,000 threshold.

g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous.
A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services
Administration.

h.  Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of participant is not required to exceed that which is normally possessed
by a prudent person in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of these instructions, if a participant in a covered transaction knowingly enters into
a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal Government, the department or agency with which this transaction
originated may pursue available remedies, including suspension and/or debarment.

EE

Certification Regarding Debarment, Suspension, Ineligibility and VVoluntary Exclusion--Lower Tier Participants:
1. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is presently debarred, suspended,

Xl

proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered transactions by any Federal department or
agency.

Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such prospective participant shall
attach an explanation to this proposal.

* k kK x

CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING
This provision is applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 (49 CFR 20).

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting
to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of
a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal
loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal
contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an
officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of
Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard
Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into. Submission

of this certification is a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. Any person who fails to file the

required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure.

The prospective participant also agrees by submitting its bid or proposal that the participant shall require that the language of this certification be

included in all lower tier subcontracts, which exceed $100,000 and that all such recipients shall certify and disclose accordingly.
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STANDARD SPECIAL PROVISION
MINIMUM WAGES
GENERAL DECISION NC170103 01/06/2017 NC103

Z-103
Date: January 6, 2017
General Decision Number: NC170103 01/06/2017 NC103
Superseded General Decision Numbers: NC20160103
State: North Carolina

Construction Type: HIGHWAY

COUNTIES
Brunswick Greene Onslow
Cumberland Hoke Pender
Currituck Johnston Pitt
Edgecombe Nash Wake
Franklin New Hanover Wayne

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building structures in rest area
projects & railroad construction; bascule, suspension & spandrel arch bridges designed for
commercial navigation, bridges involving marine construction; and other major bridges).

Note: Under Executive Order (EO) 13658, an hourly minimum wage of $10.20 for calendar year
2017 that applies to all contracts subject to the Davis-Bacon Act for which the contract is
awarded (and any solicitation was issued) on or after January 1, 2015. If this contract is covered
by the EO, the contractor must pay all workers in any classification listed on this wage
determination at least $10.20 per hour (or the applicable wage rate listed on this wage
determination, if it is higher) for all hours spent performing on the contract for calendar year
2017. The EO minimum wage rate will be adjusted annually. Additional information on
contractor requirements and worker protections under the EO is available at
www.dol.gov/whd/govcontracts.

Modification Number Publication Date
0 01/06/2017
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BLASTER
CARPENTER
CEMENT MASON / CONCRETE FINISHER
ELECTRICIAN

Electrician

Telecommunications Technician
IRONWORKER
LABORER

Asphalt Raker and Spreader

Asphalt Screed / Jackman

Carpenter Tender

Cement Mason / Concrete Finisher Tender
Common or General
Guardrail / Fence Installer
Pipelayer
Traffic Signal / Lighting Installer
PAINTER
Bridge
POWER EQUIPMENT OPERATORS
Asphalt Broom Tractor
Bulldozer Fine
Bulldozer Rough
Concrete Grinder / Groover
Crane Boom Trucks
Crane Other
Crane Rough / All-Terrain
Drill Operator Rock
Drill Operator Structure
Excavator Fine
Excavator Rough
Grader / Blade Fine
Grader / Blade Rough
Loader 2 Cubic Yards or Less
Loader Greater Than 2 Cubic Yards
Material Transfer Vehicle (Shuttle Buggy)
Mechanic
Milling Machine
Off-Road Hauler / Water Tanker
Oiler / Greaser
Pavement Marking Equipment
Paver Asphalt
Paver Concrete
Roller Asphalt Breakdown
Roller Asphalt Finish
Roller Other
Scraper Finish
Scraper Rough
Slip Form Machine
Tack Truck / Distributor Operator
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Rates
21.04
13.72
14.48

17.97
16.79
16.02

12.46
14.33
12.88
12.54
10.20
12.87
12.17
14.89

24.57

11.85
17.04
14.34
20.34
20.54
20.08
20.67
14.38
21.14
16.60
14.00
18.47
14.62
13.76
14.14
15.18
17.55
15.36
11.36
13.55
12.11
15.59
18.20
12.45
13.85
11.36
12.71
11.35
16.50
14.52

Cumberland &
Sampson Counties

SUNC2014-005 11/17/2014
Fringes

.63

2.30
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Rates Fringes
TRUCK DRIVER
GVWR of 26,000 Lbs or Less 11.12
GVWR of 26,000 Lbs or Greater 12.37

Welders — Receive rate prescribed for craft performing operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave for Federal Contractors applies
to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this contract is covered by the EO, the
contractor must provide employees with 1 hour of paid sick leave for every 30 hours they work,
up to 56 hours of paid sick leave each year. Employees must be permitted to use paid sick leave
for their own illness, injury or other health-related needs, including preventive care; to assist a
family member (or person who is like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons resulting from, or to assist a family
member (or person who is like family to the employee) who is a victim of, domestic violence,
sexual assault, or stalking. Additional information on contractor requirements and worker
protections under the EO is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within the scope of the classifications
listed may be added after award only as provided in the labor standards contract clauses
(29 CFR 5.5(a)(2)(ii)).

The body of each wage determination lists the classification and wage rates that have been found
to be prevailing for the cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical order of "identifiers" that indicate
whether the particular rate is a union rate (current union negotiated rate for local), a survey rate
(weighted average rate) or a union average rate (weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed in dotted lines beginning with
characters other than "SU" or "UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example: PLUMO0198-005 07/01/2014. PLUM is
an abbreviation identifier of the union which prevailed in the survey for this classification, which
in this example would be Plumbers. 0198 indicates the local union number or district council
number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an
internal number used in processing the wage determination. 07/01/2014 is the effective date of
the most current negotiated rate, which in this example is July 1, 2014,

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining
agreement (CBA) governing this classification and rate.

Survey Rate Identifiers

Classifications listed under the "SU" identifier indicate that no one rate prevailed for this
classification in the survey and the published rate is derived by computing a weighted average
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rate based on all the rates reported in the survey for that classification. As this weighted average
rate includes all rates reported in the survey, it may include both union and non-union rates.
Example: SULA2012-007 5/13/2014. SU indicates the rates are survey rates based on a weighted
average calculation of rates and are not majority rates. LA indicates the State of Louisiana.
2012 is the year of survey on which these classifications and rates are based. The next number,
007 in the example, is an internal number used in producing the wage determination.
5/13/2014 indicates the survey completion date for the classifications and rates under that
identifier.

Survey wage rates are not updated and remain in effect until a new survey is conducted.
Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed
for those classifications; however, 100% of the data reported for the classifications was union
data. EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted
union average rate. OH indicates the state. The next number, 0010 in the example, is an internal
number used in producing the wage determination. 08/29/2014 indicates the survey completion
date for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted
average of the current negotiated/CBA rate of the union locals from which the rate is based.

WAGE DETERMINATION APPEALS PROCESS
1) Has there been an initial decision in the matter? This can be:

* an existing published wage determination

* a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on a wage determination matter
* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests for summaries of surveys, should be
with the Wage and Hour Regional Office for the area in which the survey was conducted because
those Regional Offices have responsibility for the Davis-Bacon survey program. If the response
from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be
followed.

With regard to any other matter not yet ripe for the formal process described here, initial contact
should be with the Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U. S. Department of Labor

200 Constitution Avenue, N.W.

Washington, D.C. 20210
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2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the
action) can request review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, D.C. 20210

The request should be accompanied by a full statement of the interested party's position and by
any information (wage payment data, project description, area practice material, etc.) that the
requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an interested party may appeal
directly to the Administrative Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, D.C. 20210
4. All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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STANDARD SPECIAL PROVISION
MINIMUM WAGES
GENERAL DECISION NC170104 01/06/2017 NC104

Z-104
Date: January 6, 2017
General Decision Number: NC170104 01/06/2017 NC104
Superseded General Decision Numbers: NC20160104
State: North Carolina

Construction Type: HIGHWAY

COUNTIES
Beaufort Granville Pasquotank
Bertie Halifax Perquimans
Bladen Harnett Robeson
Camden Hertford Sampson
Carteret Hyde Scotland
Chowan Jones Tyrrell
Columbus Lenoir Vance
Craven Martin Warren
Dare Northampton Washington
Duplin Pamlico Wilson

Gates

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building structures in rest area
projects & railroad construction; bascule, suspension & spandrel arch bridges designed for
commercial navigation, bridges involving marine construction; and other major bridges).

Note: Under Executive Order (EO) 13658, an hourly minimum wage of $10.20 for calendar year
2017 that applies to all contracts subject to the Davis-Bacon Act for which the contract is
awarded (and any solicitation was issued) on or after January 1, 2015. If this contract is covered
by the EO, the contractor must pay all workers in any classification listed on this wage
determination at least $10.20 per hour (or the applicable wage rate listed on this wage
determination, if it is higher) for all hours spent performing on the contract for calendar year
2017. The EO minimum wage rate will be adjusted annually. Additional information on
contractor requirements and worker protections under the EO is available at
www.dol.gov/iwhd/govcontracts.

Modification Number Publication Date
0 01/06/2017
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BLASTER
CARPENTER
CEMENT MASON / CONCRETE FINISHER
ELECTRICIAN

Electrician

Telecommunications Technician
IRONWORKER
LABORER

Asphalt Raker and Spreader

Asphalt Screed / Jackman

Carpenter Tender

Cement Mason / Concrete Finisher Tender
Common or General
Guardrail / Fence Installer
Pipelayer
Traffic Signal / Lighting Installer
PAINTER
Bridge
POWER EQUIPMENT OPERATORS
Asphalt Broom Tractor
Bulldozer Fine
Bulldozer Rough
Concrete Grinder / Groover
Crane Boom Trucks
Crane Other
Crane Rough / All-Terrain
Drill Operator Rock
Drill Operator Structure
Excavator Fine
Excavator Rough
Grader / Blade Fine
Grader / Blade Rough
Loader 2 Cubic Yards or Less
Loader Greater Than 2 Cubic Yards
Material Transfer Vehicle (Shuttle Buggy)
Mechanic
Milling Machine
Off-Road Hauler / Water Tanker
Oiler / Greaser
Pavement Marking Equipment
Paver Asphalt
Roller Asphalt Breakdown
Roller Asphalt Finish
Roller Other
Scraper Finish
Scraper Rough
Slip Form Machine
Tack Truck / Distributor Operator
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Rates
21.85
13.72
14.26

18.69
14.72
16.32

12.42
13.48
10.85
11.35
10.20
13.39
13.31
16.88

19.62

13.28
18.46
14.09
24.66
17.25
21.48
19.00
15.43
19.12
17.61
12.99
16.73
15.28
10.28
13.58
17.39
18.63
14.38
10.20
13.45
11.87
15.53
12.13
13.65
10.48
13.98
10.20
19.29
14.56

Cumberland &
Sampson Counties

SUNC2014-006 11/17/2014
Fringes

2.66
1.67

1.61
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Rates Fringes
TRUCK DRIVER
GVWR of 26,000 Lbs or Greater 12.04
GVWR of 26,000 Lbs or Less 10.35

Welders — Receive rate prescribed for craft performing operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave for Federal Contractors applies
to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this contract is covered by the EO, the
contractor must provide employees with 1 hour of paid sick leave for every 30 hours they work,
up to 56 hours of paid sick leave each year. Employees must be permitted to use paid sick leave
for their own illness, injury or other health-related needs, including preventive care; to assist a
family member (or person who is like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons resulting from, or to assist a family
member (or person who is like family to the employee) who is a victim of, domestic violence,
sexual assault, or stalking. Additional information on contractor requirements and worker
protections under the EO is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within the scope of the classifications
listed may be added after award only as provided in the labor standards contract clauses
(29 CFR 5.5(a)(2)(ii)).

The body of each wage determination lists the classification and wage rates that have been found
to be prevailing for the cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical order of "identifiers" that indicate
whether the particular rate is a union rate (current union negotiated rate for local), a survey rate
(weighted average rate) or a union average rate (weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed in dotted lines beginning with
characters other than "SU" or "UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example: PLUMO0198-005 07/01/2014. PLUM is
an abbreviation identifier of the union which prevailed in the survey for this classification, which
in this example would be Plumbers. 0198 indicates the local union number or district council
number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an
internal number used in processing the wage determination. 07/01/2014 is the effective date of
the most current negotiated rate, which in this example is July 1, 2014,

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining
agreement (CBA) governing this classification and rate.

Survey Rate Identifiers

Classifications listed under the "SU" identifier indicate that no one rate prevailed for this
classification in the survey and the published rate is derived by computing a weighted average
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rate based on all the rates reported in the survey for that classification. As this weighted average
rate includes all rates reported in the survey, it may include both union and non-union rates.
Example: SULA2012-007 5/13/2014. SU indicates the rates are survey rates based on a weighted
average calculation of rates and are not majority rates. LA indicates the State of Louisiana.
2012 is the year of survey on which these classifications and rates are based. The next number,
007 in the example, is an internal number used in producing the wage determination.
5/13/2014 indicates the survey completion date for the classifications and rates under that
identifier.

Survey wage rates are not updated and remain in effect until a new survey is conducted.
Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed
for those classifications; however, 100% of the data reported for the classifications was union
data. EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted
union average rate. OH indicates the state. The next number, 0010 in the example, is an internal
number used in producing the wage determination. 08/29/2014 indicates the survey completion
date for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted
average of the current negotiated/CBA rate of the union locals from which the rate is based.

WAGE DETERMINATION APPEALS PROCESS
1) Has there been an initial decision in the matter? This can be:

* an existing published wage determination

* a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on a wage determination matter
* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests for summaries of surveys, should be
with the Wage and Hour Regional Office for the area in which the survey was conducted because
those Regional Offices have responsibility for the Davis-Bacon survey program. If the response
from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be
followed.

With regard to any other matter not yet ripe for the formal process described here, initial contact
should be with the Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U. S. Department of Labor

200 Constitution Avenue, N.W.

Washington, D.C. 20210
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2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the
action) can request review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, D.C. 20210

The request should be accompanied by a full statement of the interested party's position and by
any information (wage payment data, project description, area practice material, etc.) that the
requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an interested party may appeal
directly to the Administrative Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, D.C. 20210
4. All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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*** STANDARD SPECIAL PROVISIONS ***
(7-9-12) EDB

DIVISION ONE OF STANDARD SPECIFICATIONS

Division One of the 2012 NCDOT Standard Specifications for Roads and Structures
(Standard Specifications) shall apply except as follows:

Definitions:  Throughout Division One of the Standard Specifications, the term “Contractor” is
replaced with “Design-Build Team”, the term “Bidder” is replaced with “Proposer,” and the term
“Bid” is replaced by “Price Proposal.” The replacement of “Contractor” with “Design-Build
Team” does not apply to Article 102-2. The replacement of the above terms also does not apply
when the terms are part of a phrase (e.g. bid bond, prime contractor, total amount bid, etc.)

Deletions:  Articles 102-4 and 103-4(B) of the Standard Specifications are deleted from
Design-Build Contracts.

Modifications:  The remainder of this Standard Special Provision includes modifications to
Division One of the Standard Specifications.

SECTION 101
DEFINITION OF TERMS

Page 1-3, Article 101-3, replace and add certain definitions as follows:

ADDITIONAL WORK

Additional work is that which results from a change or alteration to the contract and for which
there are contract unit prices in the original contract or an executed supplemental agreement.

ADVERTISEMENT

The public advertisement inviting Statements of Qualifications for the design and construction of
specific projects.

AWARD

The decision of the Department of Transportation to accept the proposal of the selected Design-
Build Team for work which is subject to the furnishing of payment and performance bonds, and
such other conditions as may be otherwise provided by law, the Request for Proposals, and the
Standard Specifications.

CONTRACT

The executed agreement between the Department and the successful proposer, covering the
performance of, and compensation for, the work. The term contract is all inclusive with
reference to all written and electronic agreements affecting a contractual relationship and all
documents referred to therein. The contract shall include, but not be limited to, the Request for
Proposals, the Price Proposal, the printed contract form and attachments, contract bonds, plans
and associated special provisions prepared by the Department for B-4950 and prepared by the
Design-Build Team for B-5691, standard specifications and supplemental specifications,
standard special provisions and project special provisions contained in the Request for Proposals

173



C203904 Division One of Standard Specifications Cumberland &
Sampson Counties

or as developed by the Design-Build Team and accepted by the Department, and all executed
supplemental agreements. The contract shall constitute one instrument.

All references to contracts shall include electronic agreements and printed paper agreements.
These may include, but not be limited to, the electronic bid bond, Non-Collusion Affidavit,
Debarment Certification, Gift Ban Certification and award limits.

The contract shall constitute one instrument.

DATE OF AVAILABILITY

That date set forth in the Request for Proposals, by which it is anticipated that the Contract will
be executed and sufficient design efforts or work sites within the project limits will be available
for the Design-Build Team to begin his controlling operations or design.

DESIGN-BUILD

A form of contracting in which the successful proposer undertakes responsibility for both the
design and construction of a project.

DESIGN-BUILD TEAM

An individual, partnership, joint venture, corporation or other legal entity that furnishes the
necessary design and construction services, whether by itself or through subcontracts.

PLANS

The project plans, Standard Drawings, working drawings and supplemental drawings, or
reproductions thereof, accepted by the Engineer, which show the location, character, dimensions
and details of the work to be performed. Unless otherwise noted within the Request for
Proposals, the term “plans” refers to plans as developed by the Design-Build Team and accepted
by the Department.

(A) Standard Drawings:

Drawings approved for repetitive use, showing details to be used where appropriate. All
Standard Drawings approved by the Department plus subsequent revisions and additions.
Standard Drawings are available for purchase from:

State Contract Officer
1591 Mail Service Center
Raleigh, NC 27699-1591

(B) Preliminary Plans:

Department-furnished drawings distributed in concert with a Request for Proposals, or as
developed by the Design-Build Team.
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(C) Project Plans:

Construction drawings prepared, sealed and completed by the Design-Build Team, or as
provided by the Department, that contain specific details and dimensions peculiar to the
work.

(D) Working Drawings and Supplemental Drawings:

Supplemental design sheets, shop drawings, or similar data which the Design-Build Team
is required to submit to the Engineer.

(E) As-Constructed Drawings:

Red-lined mark-up of the latest Released for Construction (RFC) Plans containing the
information listed under As-Constructed Plans in the Records and Reports Section of the
NCDOT Construction Manual.

(F) As-Built Plans:

Coordinately correct plans documenting the details, dimensions and locations of the
completed work.

PRICE PROPOSAL

The offer of a Proposer, submitted electronically, to perform the work and furnish the labor and
materials at the price quoted.

PROPOSER

An individual, partnership, firm, corporation, LLC, or joint venture formally submitting a Price
Proposal in response to a Request for Proposals.

RIGHT OF WAY

The land area shown on the plans as right of way within which the project is to be constructed.

SCHEDULE OF VALUES

A schedule of work items necessary to complete work, along with the progress of each work
item, primarily for the purpose of partial payments.

TABLE OF QUANTITIES

A listing of work items (corresponding to the items in the Trns*port pay item list) that
contributes to a project completion. The table shall include estimated quantities for each work
item.
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SECTION 102
PROPOSAL REQUIREMENTS AND CONDITIONS

Page 1-9, delete Article 102-1 and replace with the following:
102-1 INVITATION TO BID

After the advertisement has been made, an Invitation to Bid will be made available to known
prequalified contractors and any other contracting firms, material suppliers and other interested
parties who have requested they be placed on the Invitation to Bid mailing list, informing them
that Statements of Qualifications and Proposals will be received for the construction of specific
projects. Such invitation will indicate the contract identification number, length, locations and
descriptions; a general summary of the scope of work to be performed; and information on how
to receive a Request for Qualifications.

All projects will be advertised in daily newspapers throughout the state before the bid opening.
Page 1-12, delete Article 102-3 and replace with the following:
102-3 REQUEST FOR PROPOSALS

A Request for Proposals will be furnished by the Department to the selected proposers from
among the respondents to the Request for Qualifications. This Request for Proposals will state
the location of the project and will show a schedule of contract items for which Price Proposals
are invited. It will set forth the date and time Price Proposals will be read. The Request for
Proposals will also include special provisions or requirements that vary from or are not contained
in any preliminary design information or standard specifications.

Standard specifications, sealed plans specifically identified as the Department’s responsibility
and other documents designated in the Request for Proposals shall be considered a part of the
Request for Proposals whether or not they are attached thereto.

The names and identity of each prospective Proposer that receives a copy of the Request for
Qualifications for the purposes of submitting a Statement of Qualifications shall be made public,
except that a potential Proposer who obtains a Request for Qualifications may, at the time of
ordering, request that his name remain confidential.

One copy of the Final Request for Proposals will be furnished to each prospective Proposer upon
request. Additional copies may be purchased for the sum of $25 each.

The Proposer shall submit their Price Proposal electronically in accordance with Article 102-
8(B).

Page 1-14, Article 102-7, 4™ paragraph, delete the first two sentences and replace with the
following:

The Proposer is cautioned that details shown in the subsurface investigation report are
preliminary only. The subsurface investigation and subsurface report, if provided, is done so for
information purposes only.
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Pages 1-19, delete Article 102-12 and replace with the following:
102-12 WITHDRAWAL OR REVISION OF BIDS

A Design-Build Team may change its Price Proposal as many times as desired before the
advertised priced proposal opening time specified in the Request for Proposal. The latest time
stamped electronically submitted Price Proposal before the advertised price proposal opening
time will constitute the Price Proposal.

Withdrawal of a bid after the date and time set for the opening of the Price Proposals will be
permitted only in accordance with Article 103-3 or otherwise approved by the Chief Engineer.

Page 1-19, Article 102-13, replace “Invitation to Bid” with “Request for Proposals” in all
instances.

Page 1-19, Article 102-13, add the following after Bullet (B):
(C) Has been shortlisted by the Department to bid on for this contract.

102-13 RECEIPT AND OPENING OF BIDS

Price Proposals from shortlisted Proposers will be opened and read publicly on the date and time
indicated in the Request for Proposals. Proposers, their authorized agents, and other interested
parties are invited to be present.

Page 1-19, Article 102-14, replace the 1% paragraph with the following:

102-14 REJECTION OF BIDS

Any Price Proposal submitted which fails to comply with any of the requirements of
Articles 102-8, 102-9 or 102-10, or with the requirements of the project scope and specifications
shall be considered irregular and may be rejected. A Price Proposal that does not contain costs
for all proposal items shall be considered irregular and may be rejected.

Page 1-20, Subarticle 102-15(0), delete and replace with the following:

(O)  Failure to restrict a former Department employee as prohibited by Article 108-5.

SECTION 103
AWARD AND EXECUTION OF CONTRACT

Page 1-25, Article 103-6, delete the 1% and 2" paragraphs and replace with the following:

Checks that have been furnished as a bid deposit will be retained until after the contract bonds
have been furnished by the successful proposer, at which time the checks that were furnished as
a bid deposit will be returned.
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SECTION 104
SCOPE OF WORK

Page 1-26, delete Article 104-1 and replace with the following:

104-1 INTENT OF CONTRACT

The intent of the contract is to prescribe the work or improvements that the Design-Build Team
undertakes to perform, in full compliance with the contract documents. In case the method of
construction or character of any part of the work is not covered by the contract, this section shall
apply. The Design-Build Team shall perform all work in accordance with the contract or as may
be modified by written orders, and shall do such special, additional, extra, and incidental work as
may be considered necessary to complete the work to the full intent of the contract. Unless
otherwise provided elsewhere in the contract, the Design-Build Team shall furnish all
implements, machinery, equipment, tools, materials, supplies, transportation, and labor necessary
for the design, prosecution and completion of the work.

Page 1-26, Article 104-3, replace “plans or details of construction” with “contract” in all
instances within this Article.

Page 1-35, Article 104-10, replace the first paragraph with the following:
104-10 MAINTENANCE OF THE PROJECT

The Design-Build Team shall maintain each bridge site within the site’s construction limits from
the date of beginning construction on that site until the site is finally accepted. For sections of
facilities impacted by utility construction / relocation performed by the Design-Build Team prior
to beginning construction on the roadway project, maintenance of the impacted sections of
facilities shall be performed by the Design-Build Team beginning concurrently with the impact.
All existing and constructed guardrail / guiderail within the project limits shall be included in
this maintenance. This maintenance shall be continuous and effective and shall be prosecuted
with adequate equipment and forces to the end that all work covered by the contract is kept in
satisfactory and acceptable conditions at all times. The Design-Build Team shall perform weekly
inspections of guardrail and guiderail and shall report damages to the Engineer on the same day
of the weekly inspection. Where damaged guardrail or guiderail is repaired or replaced as a
result of maintaining the project in accordance with this Article, such repair or replacement shall
be performed within 7 consecutive calendar days of such inspection report.

Page 1-35, Article 104-10, add the following after the last paragraph:
The Design-Build Team will not be compensated for performance of weekly inspections and

damage reports for the guardrail / guiderail. Other maintenance activities for existing guardrail /
guiderail will be handled in accordance with Articles 104-7 and 104-8.
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SECTION 105
CONTROL OF WORK

Pages 1-40, delete Article 105-2 and replace with the following:

105-2 PLANS AND WORKING DRAWINGS

All plans shall be supplemented by such approved working drawings as are necessary to
adequately control the work. Working drawings furnished by the Design-Build Team and
approved by the Engineer shall consist of such detailed drawings as may be required to
adequately control the work. They may include stress sheets, shop drawings, erection drawings,
falsework drawings, cofferdam drawings, bending diagrams for reinforcing steel, catalog cuts, or
any other supplementary drawings or similar data required of the Design-Build Team. When
working drawings are approved by the Engineer, such approval shall not operate to relieve the
Design-Build Team of any of his responsibility under the contract for the successful completion
of the work.

Changes on shop drawings after approval and/or distribution shall be subject to the approval of
the Engineer and he shall be furnished a record of such changes.

Page 1-41, Article 105-3, add the following after the 3" paragraph:

The Design-Build Team shall bear all the costs of providing the burden of proof that the
nonconforming work is reasonable and adequately addresses the design purpose. The Design-
Build Team shall bear all risk for continuing with nonconforming work in question until it is
accepted.

The Engineer may impose conditions for acceptance of the nonconforming work. The Design-
Build Team shall bear all costs for fulfilling the conditions.

The decisions whether the product satisfies the design purpose, whether the nonconforming work
is reasonably acceptable and the conditions for acceptance are at the sole discretion of the
Engineer.

Pages 1-41, delete Article 105-4 and replace with the following:

105-4 COORDINATION OF PLANS, SPECIFICATIONS, SUPPLEMENTAL
SPECIFICATIONS, AND SPECIAL PROVISIONS

The Request for Proposals, all construction Plans, the Standard Specifications, Supplemental
Specifications and Special Provisions and all supplementary documents are essential parts of the
contract and a requirement occurring in one is as binding as though occurring in all. They are
complementary and describe and provide the complete contract.

In case of discrepancy or conflict, the order in which they govern shall be as follows:

(A) Request for Proposals, in which Project Special Provisions govern Standard Special
Provisions

(B) Accepted Plans and Details from the Design-Build Team, or sealed plans provided by the
Department, as applicable

(C) Standard Drawings
(D) Standard Specifications
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Where dimensions on the plans are given or can be computed from other given dimensions they
shall govern over scaled dimensions.

The Design-Build Team shall take no advantage of any error or omission in the plans, estimated
quantities, or specifications. In the event the Design-Build Team discovers an error or omission,
he shall immediately notify the Engineer.

Page 1-43, Article 105-8, line 28, after the first sentence, add the following:

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or
provide a specific written description of the location in the locate request.

Page 1-44, delete Article 105-9 and replace with the following:
105-9 CONTRUCTION STAKES, LINES, AND GRADES

The Design-Build Team shall be responsible for all surveying, construction staking and layout
required in the performance of the work. The Design-Build Team will be responsible for the
accuracy of lines, slopes, grades and other engineering work which he provides under this
contract.

Page 1-47, Article 105-17, add the following after Bullet (F):

(G) When all work is satisfactorily completed at a given bridge site, that site will be accepted.

SECTION 106
CONTROL OF MATERIAL

Page 1-49, Article 106-2, add the following after the second paragraph:

Prior to beginning construction, the Design-Build Team shall provide a Table of Quantities as
described in Article 101-3 of these specifications.

The Table of Quantities Work Items shall correspond to Pay Items as defined in the Standard
Specifications. These Work Items have associated Materials and Conversion Factors. For non-
standard Work Items, a Generic Work Item with the correct Unit of Measure and in an
appropriate category will be used. For example, “GENERIC TRAFFIC CONTROL ITEM - EA”
or “GENERIC RETAINING WALL ITEM - LF”. For these Generic Work Items, Materials
must be defined and appropriate conversion factors submitted.

An initial Table of Quantities shall be submitted no later than 30 calendar days after the date of
award. The Table of Quantities shall be updated and resubmitted within 14 days of when a set of
Plans is sealed as Release for Construction (RFC) Plans, and whenever there are substantial
changes to the Quantities on previously incorporated RFC Plans.

Page 1-51, Article 106-6, add the following after the last paragraph:

For items normally pretested by the Department, the Design-Build Team shall provide a
minimum of 30 days notice prior to the beginning of production of the items for this project
along with final approved shop drawings.
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SECTION 107
LEGAL RELATIONS AND RESPONSIBILITY
TO PUBLIC

Page 1-61, delete Article 107-18 and replace with the following:

107-18 FURNISHING RIGHT OF WAY

The responsibility for coordinating the securing of all necessary rights of way is as outlined in
the Request for Proposals.

SECTION 108
PROSECUTION AND PROGRESS

Page 1-64. Article 108-2, replace the 2" paragraph with the following:

The Design-Build Team shall submit a Progress Schedule for review within thirty (30) calendar
days of receiving Notice of Award. The Department will review the Progress Schedule within
twenty-one (21) calendar days of receipt. The Design-Build Team shall make any necessary
corrections and adjustments to the Progress Schedule as necessitated by the Department’s review
within seven (7) calendar days. The Department will review the revised Progress Schedule
within seven (7) calendar days of receipt.

Page 1-64, Subarticle 108-2(A)(1), add the following:
(k) Utility relocation and construction

Page 1-65, Subarticle 108-2(A)(2), add the following:

(h) Critical design submittal dates

(i) Critical permitting dates

(j) Completion of right of way acquisition

(k) Completion of utility relocation and construction

Page 1-65, Article 108-2, add the following:

(D) The Design-Build Team shall provide a written narrative each month detailing the work and
percentage of work completed, anticipated sequence of upcoming work (2 month forecast),
controlling operation(s), intermediate completion dates, and milestones. If any milestones
are exceeded or will not be achieved, the Design-Build Team shall provide in the written
narrative details of the delay; controlling operation affected, impacts to other operations,
revisions to future intermediate completion dates and milestones, and remedial action
necessary to get the project back to the original completion date.
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Page 1-65, delete Article 108-3 and replace with the following:
108-3 PRECONSTRUCTION AND PRE-DESIGN CONFERENCES

The selected Design-Build Team shall meet with the Engineer for a pre-design conference
concerning the design phase of the work. This conference shall be held prior to the
commencement of work, as it is determined according to Article 108-1, and will be scheduled by
the Engineer. At the predesign conference, the Design-Build Team shall furnish authorized
signature forms and a list of any proposed subcontractors associated with the design of the
project.

A preconstruction conference shall be held at least 10 working days before construction activity
begins. This second conference, concerning the construction phase, shall also be scheduled by
the Engineer. The Design-Build Team shall give the Engineer a minimum of 45 days notice
before he plans to begin construction activities. This will allow the Engineer time for any
environmental agency representatives involved in the permitting process, as well as any other
pertinent entities, to be scheduled to attend the preconstruction conference. If the Design-Build
Team is responsible for utilities in accordance with Article 105-8 and the Request for Proposals,
he shall be responsible for coordinating with the Engineer in scheduling their attendance and for
notifying them. The Design-Build Team shall also be responsible for coordinating with the
Engineer in scheduling the attendance of subcontractors and others deemed appropriate, and for
notifying them.

At the preconstruction conference, a list of any proposed subcontractors and major material
suppliers associated with the construction of the project will be submitted.

If the contract has a DBE requirement, the Design-Build Team shall submit copies of completed
and signed DBE subcontracts, purchase orders, or invoices to the Department.

The Design-Build Team shall submit a traffic control plan in accordance with Article 1101-5 and
the Request for Proposals. The Design-Build Team shall designate an employee who is
competent and experienced in traffic control to implement and monitor the traffic control plan.
The qualifications of the designated employee must be satisfactory to the Engineer.

The Design-Build Team shall submit a safety plan and designate an employee as Safety
Supervisor.

Both plans shall be submitted at the preconstruction conference and must be satisfactory to the
Engineer. Should the design plan include activities that would place personnel on the work site,
traffic control and safety plans for those activities shall be submitted at the predesign conference.

During the preconstruction conference, the Engineer will designate a Department employee or
employees who will be responsible to see that the traffic control plans and any alterations thereto
are implemented and monitored to the end that traffic is carried through the work in an effective
manner. If approved by the Engineer, the Design-Build Team may designate one employee to be
responsible for both the traffic control and safety plans. The Design-Build Team shall not
designate its superintendent as the responsible person for either the traffic control plan or the
safety plan, unless approved by the Engineer.
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If the project requires that Design-Build Team or State personnel work from falsework, within
shoring, or in any other hazardous area the Design-Build Team shall submit, as part of the
Design-Build Team's safety plan, specific measures it will use to ensure worker safety.

The Design-Build Team shall also submit a program for erosion control and pollution prevention
on all projects involving clearing and grubbing, earthwork, structural work, or other construction,
when such work is likely to create erosion or pollution problems.

If the Design-Build Team fails to provide the required submissions, the Engineer may order the
preconstruction conference suspended until such time as they are furnished. Work shall not begin
until the preconstruction conference has been concluded and the safety plan has been approved,
unless authorized by the Engineer. The Design-Build Team shall not be entitled to additional
compensation or an extension of contract time resulting from any delays due to such a
suspension.

The Design-Build Team shall designate a qualified employee as Quality Control Manager. The
Quality Control Manager shall be responsible for implementing and monitoring the quality
control requirements of the project.

Page 1-65, Article 108-4, add the following sentence to the end of this article:

The Design-Build Team shall record the proceedings of these conferences and distribute the final
minutes of the conferences to all attendees.

Page 1-65, Article 108-5, delete the first sentence of the second paragraph and delete the
first word of the second sentence of the second paragraph.

Page 1-66, Article 108-6, replace “40%” with “30%” in the 1st paragraph.

Page 1-66, Article 108-6, replace “35%" with “25%" in the 2" paragraph.

Pages 1-68, delete Article 108-8 and replace with the following:

108-8 FAILURE TO MAINTAIN SATISFACTORY PROGRESS

The Engineer will check the Design-Build Team’s progress at the time each partial pay request is
received. The Design-Build Team’s progress may be considered as unsatisfactory if, according
to the Progress schedule, the projected finish date for all work exceeds the scheduled finish date
by more than 10%.

When the Design-Build Team's progress is found to be unsatisfactory as described above, the
Engineer may make written demand of the Design-Build Team to state in writing the reason for
the unsatisfactory progress and produce such supporting data as the Engineer may require or the
Design-Build Team may desire to submit. The Engineer will consider the justifications
submitted by the Design-Build Team and extensions of the completion date that have or may be
allowed in accordance with Article 108-10(B) and as modified herein.

When the Design-Build Team cannot satisfactorily justify the unsatisfactory progress the
Engineer may invoke one or more of the following sanctions:

1. Withhold anticipated liquidated damages from amounts currently due or which become
due.
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2. Remove the Design-Build Team and individual managing firms of the Design-Build Team
and/or prequalified design firms from the Department’s Prequalified Bidders List.

When any of the above sanctions have been invoked, they shall remain in effect until rescinded
by the Engineer.

Page 1-71, Article 108-10(B), add the following as the first paragraph:

Only delays to activities which affect the completion date or intermediate contract date will be
considered for an extension of contract time. No extensions will be granted until a delay occurs
which impacts the project’s critical path and extends the work beyond the contract completion
date or intermediate completion date. Any extension to the completion date or intermediate
contract date will be based on the number of calendar days the completion date or intermediate
completion date is impacted as determined by the Engineer’s analysis.

Pages 1-71, delete Subarticle 108-10(B)(1) in its entirety.

Page 1-75, Article 108-13, delete bullet (E)(2) in its entirety.

SECTION 109
MEASUREMENT AND PAYMENT

Page 1-76, Article 109-2, delete the last sentence of the 1% paragraph and replace with the
following:

Payment to the Design-Build Team will be made only for the work completed, certified and
accepted in accordance with the terms of the contract.

Pages 1-81, delete Article 109-4(A) and replace with the following:
109-4 PARTIAL PAYMENTS

(A)  General:

Partial payments will be based upon progress estimates prepared by the Engineer at least
once each month on the date established by the Engineer. Partial payments may be made
twice each month if in the judgment of the Engineer the amount of work performed is
sufficient to warrant such payment. No partial payment will be made when the total
value of work performed since the last partial payment amounts to less than $10,000.00.
Partial payments will be approximate only and will be subject to correction in the final
estimate and payment.

When the contract includes one lump sum price for the entire work required by the
contract, partial payments for the lump sum design-build price shall be based on a
certified Schedule of Values submitted by the successful Design-Build Team and
approved by the Engineer. The certification shall indicate the Design-Build Team has
reviewed the information submitted and the information accurately represents the work
performed for which payment is requested. The certified Schedule of Values shall be
submitted no later than 30 calendar days after the date of award. Each item on the
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certified Schedule of Values shall be assigned a cost and quantity and shall be identified
as an activity on the progress schedule. A revised certified Schedule of Values shall be
submitted with each update of the Progress schedule as described in Article 108-2, and as
modified herein, or when requested by the Engineer. A certified copy of the Table of
Quantities shall also be submitted with each payment request. The certification of the
Table of Quantities shall indicate the Design-Build Team has reviewed the information
submitted and the information accurately represents the materials for the work performed
for which payment is requested.

When the contract includes lump sum items for portions of the work required by the
contract, and the applicable section of the Specifications or Request for Proposals specify
the means by which the total amount bid be included in the partial pay estimates, the
Engineer will determine amounts due on the partial pay estimate in accordance with the
applicable portion of the Specifications or Request for Proposals.

The Engineer will withhold an amount sufficient to cover anticipated liquidated damages
as determined by the Engineer.

Page 1-82, Subarticle 109-5(D), delete the 4th and 5th paragraphs and replace with the
following:

Partial payments will not be made on seed or any living or perishable plant materials.

Partial payment requests shall not be submitted by the Design-Build Team until those items
requested have corresponding signed and sealed RFC plans accepted by the Department, or as
otherwise provided by the Department.

Pages 1-84, Article 109-10, add the following as bullets (E) and (F) under the 1% paragraph.

(E)  As-Constructed Drawings, As-Built Plans and other documents required elsewhere in this
RFP.

(F)  Documents or guarantees to support any warranty provided by the Design Build Team.
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C203904 B-4950 Permits Cumberland &
Sampson Counties

STANDARD SPECIAL PROVISION

B-4950 PERMITS

The Department has acquired the following permits:

PERMIT AUTHORITY GRANTING THE PERMIT

Section 404 and Section 10 Nationwide

Permits 23 and 12 U.S. Army Corps of Engineers

Section 401 Water Quality Certification No. Division of Environmental Quality, DWR
3884 and 3891 State of North Carolina
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PROJECT COMMITMENTS

T.1.P. No. B-4950
Replacement of Bridge Nos. 171 and 172 over South River
on SR 1851/1426 (Faircloth Bridge Road)
Cumberland and Sampson Counties
Federal Aid Project No. BRZ-1851(3)
WBS No. 40108.1.1

COMMITMENTS FROM PROJECT DEVELOPMENT AND DESIGN

Division 6

The Division will coordinate with Cumberland and Sampson County Public Schools and
local emergency response officials at least one month prior to road closure to allow time
for alternate route planning.

Cumberland County Schools: 910.678.2300
Cumberland County Emergency Medical Services: 910.609.5600
Bethany Volunteer Fire Department: 910.483.1581

Sampson County Schools: 910.592.1404
Sampson County Communications: 910.592.1151
Sampson County Emergency Management: 910.592.8996

This project involves construction activities on or adjacent to FEMA-regulated stream(s).
Therefore, the Division shall submit sealed as-built construction plans to the Hydraulics Unit
upon completion of project construction, certifying that the drainage structure(s) and
roadway embankment that are located within the 100-year floodplain were built as shown in
the construction plans, both horizontally and vertically.

COMMITMENTS FROM PERMITTING

No new commitments were developed during permitting.

B-4950 Permit Greensheet
January 2017
Page 1 of 1



U.S. ARMY CORPS OF ENGINEERS
WILMINGTON DISTRICT

Action Id. SAW-2009-01691 County: Cumberland/Sampson U.S.G.S. Quad: NC-Stedman SE

GENERAL PERMIT (REGIONAL AND NATIONWIDE) VERIFICATION

Permittee: NC DOT
Mr. Philip S, Harris, P.E., C.P.M
Natural Environment Section Head
Address: 1598 Mail Service Center
Raleigh, NC 27699

Size (acres) n/a Nearest Town Fayetteville
Nearest Waterway South River River Basin  Lower Cape Fear
USGS HUC 03030006 Coordinates  Latitude: 35.0527 N

Longitude:_-78.6566 W

Location description: The project site is located at existing bridge numbers 171 and 172 on SR 1851/1426 (Faircloth Road) over
the South River, east of Fayetteville, in Cumberland and Sampson Counties, North Carolina. NC DOT TIP: B-4950

Description of projects area and activity: This verification authorizes impacts to waters of the U.S. in association with an NC
DOT bridge replacement project. Permanent impacts total 0.32 acre wetlands filled, mechanically cleared, and excavated as a
result of construction activities associated with the new bridges. Temporary impacts authorized total 128 linear feet of the
South River. Additional work authorized includes the installation of utility lines and power pole, and hand clearing in
wetlands associated with the overall project.

Applicable Law:  [X] Section 404 (Clean Water Act, 33 USC 1344)
Xl Section 10 (Rivers and Harbors Act, 33 USC 403)

Authorization: Regional General Permit Number or Nationwide Permit Number: 23, 12
SEE ATTACHED RGP or NWP GENERAL, REGIONAL AND SPECIAL CONDITIONS

Your work is authorized by the above referenced permit provided it is accomplished in strict accordance with the attached
conditions and your submitted application and attached information dated November 21, 2016. Any violation of the attached
conditions or deviation from your submitted plans may subject the permittee to a stop work order, a restoration order, a Class
| administrative penalty, and/or appropriate legal action.

This verification will remain valid until the expiration date identified below unless the nationwide authorization is modified,
suspended or revoked. If, prior to the expiration date identified below, the nationwide permit authorization is reissued and/or
modified, this verification will remain valid until the expiration date identified below, provided it complies with all requirements of
the modified nationwide permit. If the nationwide permit authorization expires or is suspended, revoked, or is modified, such that the
activity would no longer comply with the terms and conditions of the nationwide permit, activities which have commenced (i.e., are
under construction) or are under contract to commence in reliance upon the nationwide permit, will remain authorized provided the
activity is completed within twelve months of the date of the nationwide permit’s expiration, modification or revocation, unless
discretionary authority has been exercised on a case-by-case basis to modify, suspend or revoke the authorization.

Activities subject to Section 404 (as indicated above) may also require an individual Section 401 Water Quality Certification. You
should contact the NC Division of Water Quality (telephone 919-807-6300) to determine Section 401 requirements.

For activities occurring within the twenty coastal counties subject to regulation under the Coastal Area Management Act (CAMA),
prior to beginning work you must contact the N.C. Division of Coastal Management in Wilmington, NC, at (910) 796-7215.

This Department of the Army verification does not relieve the permittee of the responsibility to obtain any other required Federal,
State or local approvals/permits.

If there are any questions regarding this verification, any of the conditions of the Permit, or the Corps of Engineers regulatory
program, please contact Sarah Hair at 910-251-4049 or Sarah.E.Hair@usace.army.mil.

Digitally signed by
Corps Regulatory Official: __ | | [ARSARARIEA10546935  Date: December 21, 2016

Date: 2016.12.21 09:43:12
-05'00'




Expiration Date of Verification: March 18, 2017

Determination of Jurisdiction:

A. [[] Based on preliminary information, there appear to be waters of the US including wetlands within the above described project
area. This preliminary determination is not an appealable action under the Regulatory Program Administrative Appeal Process
( Reference 33 CFR Part 331).

B. [[] There are Navigable Waters of the United States within the above described project area subject to the permit requirements of
Section 10 of the Rivers and Harbors Act and Section 404 of the Clean Water Act. Unless there is a change in the law or our
published regulations, this determination may be relied upon for a period not to exceed five years from the date of this
notification.

C. [] There are waters of the US and/or wetlands within the above described project area subject to the permit requirements of
Section 404 of the Clean Water Act (CWA)(33 USC § 1344). Unless there is a change in the law or our published regulations,
this determination may be relied upon for a period not to exceed five years from the date of this notification.

D. X The jurisdictional areas within the above described project area have been identified under a previous action. Please reference
jurisdictional determination issued on May 18, 2011. Action ID: SAW-2009-01691.

Basis For Determination: See previous preliminary jurisdictional determination dated May, 18,
2011.

Remarks:

E. Attention USDA Program Participants

This delineation/determination has been conducted to identify the limits of Corps’ Clean Water Act jurisdiction for the particular site
identified in this request. The delineation/determination may not be valid for the wetland conservation provisions of the Food Security
Act of 1985. If you or your tenant are USDA Program participants, or anticipate participation in USDA programs, you should request
a certified wetland determination from the local office of the Natural Resources Conservation Service, prior to starting work.

F. Appeals Information (This information applies only to approved jurisdictional determinations as indicated in B
and C above).

This correspondence constitutes an approved jurisdictional determination for the above described site. If you object to this
determination, you may request an administrative appeal under Corps regulations at 33 CFR Part 331. Enclosed you will find a
Notification of Appeal Process (NAP) fact sheet and request for appeal (RFA) form. If you request to appeal this determination you
must submit a completed RFA form to the following address:

US Army Corps of Engineers

South Atlantic Division

Attn: Jason Steele, Review Officer
60 Forsyth Street SW, Room 10M15
Atlanta, Georgia 30303-8801
Phone: (404) 562-5137

In order for an RFA to be accepted by the Corps, the Corps must determine that it is complete, that it meets the criteria for appeal

under 33 CFR part 331.5, and that it has been received by the Division Office within 60 days of the date of the NAP. Should you

decide to submit an RFA form, it must be received at the above address by N/A.

**|t is not necessary to submit an RFA form to the Division Office if you do not object to the determination in this correspondence.**
Digitally signed by

Corps Regulatory Official: : _ HAIRSARAH.EA.1054693512
Date: 2016.12.21 09:43:29 0500




Sarah Hair

Date of JD: May 18, 2011
Expiration Date of JD: N/A

Electronic copy furnished:

Mr. Chris Rivenbark, NC DOT-PDEA-NES
Mr. Jim Rerko, NC DOT Division 6, DEO
Ms. Joanne Steenhuis, NC DEQ-DWR



Special Conditions

All work must be performed in strict compliance with the plans received by this office on November 21, 2016, which are a
part of this permit. Any modification to the permit plans must be approved by the USACE prior to implementation

Failure to institute and carry out the details of these special conditions will result in a directive to cease all ongoing and
permitted work within waters and/or wetlands associated with the permitted project, or such other remedies and/or fines as
the District Engineer or his authorized representatives may seek.

The permittee shall require its contractors and/or agents to comply with the terms and conditions of this permit in the
construction and maintenance of this project, and shall provide each of its contractors and/or agents associated with the
construction or maintenance of this project with a copy of this permit, and any authorized modifications. A copy of this
permit, and any authorized modifications, including all conditions, shall be available at the project site during construction
and maintenance of this project.

This permit does not authorize temporary placement or double handling of excavated or fill material within waters or
wetlands outside the permitted area.

The permittee will report any violation of these conditions or violations of Section 404 of the Clean Water Act or Section 10
of the Rivers and Harbors Act in writing to the Wilmington District, U. S Army Corps of Engineers, within 24 hours of the
permittee’s discovery of the violation.

In order to compensate for impacts associated with this permit, mitigation shall be provided in accordance with

the provisions outlined on the most recent version of the attached Compensatory Mitigation Responsibility Transfer Form.
The requirements of this form, including any special conditions listed on this form, are hereby incorporated as special
conditions of this permit authorization.



Action ID Number: SAW-2009-01691 County: Cumberland/Sampson

Permittee: NC DOT/Mr. Phillip S. Harris, P.E., C.P.M, NES Section Head

Project Name: NC DOT/bridges 171 and 172 South River/Division 6

Date Verification Issued: December 21, 2016

Project Manager: Sarah Hair

Upon completion of the activity authorized by this permit and any mitigation required by the permit,
sign this certification and return it to the following address:

US ARMY CORPS OF ENGINEERS
WILMINGTON DISTRICT
Attn: Sarah Hair
69 Darlington Avenue
Wilmington, North Carolina 28403

Please note that your permitted activity is subject to a compliance inspection by a U. S. Army Corps of
Engineers representative. Failure to comply with any terms or conditions of this authorization may
result in the Corps suspending, modifying or revoking the authorization and/or issuing a Class |
administrative penalty, or initiating other appropriate legal action.

I hereby certify that the work authorized by the above referenced permit has been completed in
accordance with the terms and condition of the said permit, and required mitigation was completed in
accordance with the permit conditions.

Signature of Permittee Date



U.S. ARMY CORPS OF ENGINEERS

Wilmington District
Compensatory Mitigation Responsibility Transfer Form
Permittee: NC DOT Action ID: SAW-2009-01691
Project Name: B-4950/bridges 171 and 172/South River County: Cumberland

Instructions to Permittee: The Permittee must provide a copy of this form to the Mitigation Sponsoer, either an approved
Mitigation Bank or the North Carolina Division of Mitigation Services (NCDMS), who will then sign the form to verify the
transfer of the mitigation responsibility. Once the Sponsor has signed this form, it is the Permittee’s responsibility to ensure
that to the U.S, Army Corps of Engineers (USACE) Project Manager identified on page two is In receipt of a signed copy of this
form before conducting authorized impacts, unless otherwise specified below. If more than one mitigation Sponsor wiil be
used to provide the mitigation associated with the permit, or if the impacts and/or the mitigation will occur in more than cne
8-digit Hydrologic Unit Code {HUC), multiple forms will be attached to the permit, and the separate forms for each Sponsor
and/or HUC must be provided to the appropriate mitigation Sponsars.

Instructions to Sponsor: The Sponsor must verify that the mitigation requirements {credits) shown below are available at the
identified site. By signing below, the Sponsor is accepting full responsibllity for the identified mitigation, regardiess of
whether or not they have recelved payment from the Permittee. Once the form is signed, the Sponsor must update the bank
ledger and provide a copy of the signed form and the updated bank ledger to the Permlttee, the USACE Project Manager, and
the Wilmington District Mitigation Office (see contact information on page 2}. The Sponsor must also comply with all
reporting requirements established in their authorizing instrument.

Permitted Impacts and Compensatory Mitigation Requirements:

Permitted Impacts Requiring Mitigation* 8-dlgit HUC and Basin: 03030006, Cape Fear River Basin
Stream Impacts (linear feet) Wetland Impacts (acres)
Warm Cool Cold Riparian Riverine | Riparian Non-Riverine | Non-Riparian Coastal
0.32

¥If more than one mitigation sponsor will be used for the permit, only Include impacts to be mitigated by this sponsor.

Compensatory Mitigation Requirements: 8-digit HUC and Basin: 03030006, Cape Fear River Basin
Stream Mitigation (credits) Wetland Mitigation (credits)
Warm Cool Cold Riparian Riverine | Riparian Non-Riverine [ Non-Riparian Coastal
0.64

Mitigation Site Debited:__DMS
(List the name of the bank to be debited. For umbrella banks, also list the specific site. For NCDMS, list NCDMS. If the NCDMS

acceptance letter identifies a specific site, alsa list the specific site to be debited).

Section to be completed by the Mitigation Sponsor

Statement of Mitigation Liability Acceptance: [, the undersigned, verify that 1 am authorized to approve mitigation
transactions for the Mitigation Sponsor shown below, and | certify that the Sponsor agrees to accept full responsibliity for
providing the mitigation identified in this document (see the table above), associated with the USACE Permittee and Action
ID number shown. | also verify that released credits (and/or advance credits for NCDMS), as approved by the USACE, are
currently available at the mitigation site identified above. Further, | understand that if the Sponsor fails to provide the
required compensatory mitigation, the USACE Wilmington District Engineer may pursue measures against the Sponsor to
ensure compiiance associated with the mitigation requirements.

Mitigation Sponsor Name: M C DE(Q DA’LS
ponsor’s Authorized Representative: @LQ‘H’) CH&VN)W

Name of
[l @LUWWQ oo {05207
Slgnaifﬁ% of Sponsor’s Authorized Representative Date of/Signatfl re

Page 1 of 2 Form Updated 23 November, 2015




USACE Wilmington District
Compensatory Mitigation Responsibility Transfer Form, Page 2

Conditions for Transfer of Compensatory Mitigation Credit:

*  Once this document has been signed by the Mitigation Sponsor and the USACE is in receipt of the signed form, the
Permittee is no longer responsible for providing the mitigation identified in this form, though the Permittee remains
responsible for any other mitigation requirements stated in the permit conditions.

¢ Construction within jurisdictional areas authorized by the permit identified on page one of this form can begin only after
the USACE is in receipt of a copy of this document signed by the Sponsor, confirming that the Sponsor has accepted
responsibility for providing the mitigation requirements listed herein. For authorized impacts conducted by the North
Carolina Department of Transportation (NCDOT), construction within jurisdictional areas may proceed upon permit
issuance; however, a copy of this form signed by the Sponsor must be provided to the USACE within 30 days of permit
issuance. NCDOT remains fully responsible for the mitigation until the USACE has received this form, confirming that the
Sponsor has accepted responsibility for providing the mitigation requirements listed herein. '

*  Signed copies of this document must be retained by the Permittee, Mitigation Sponsor, and in the USACE administrative
records for both the permit and the Bank/ILF Instrument. It is the Permittee’s responsibility to ensure that the USACE
Project Manager (address below) is provided with a signed copy of this form.

* If changes are proposed to the type, amount, or location of mitigation after this form has been signed and returned to
the USACE, the Sponsor must obtain case-by-case approval from the USACE Project Manager and/or North Carolina
Interagency Review Team (NCIRT). If approved, higher mitigation ratios may be applied, as per current District guidance
and a new version of this form must be completed and included in the USACE administrative recards for both the permit
and the Bank/ILF Instrument.

Comments/Additional Conditions:

This form is not valid unless signed below by the USACE Project Manager and by the Mitigation Sponsor on Page 1. Once
signed, the Sponsor should provide copies of this form along with an updated bank ledger to: 1) the Permittee, 2) the USACE
Project Manager at the address below, and 3) the Wilmington District Mitigation Office, Atin: Todd Tugwell, 11405 Falls
of Neuse Road, Wake Forest, NC 27587 (email: todd.tugwell@usace. army.mil]. Questions regarding this form or any of the
permit conditions may be directed to the USACE Project Manager below.

USACE Project Manager:  Liz Halr

USACE Field Office: Wilmington Regulatory Field Office
US Army Corps of Engineers
€9 Darlington Avenue
Wilmington, NC 28403

Email: sarah.e.hair@usace.army.mil
! / @ i/ L December 21, 2016
N USACE Mo ctxt(na}ta’ger Signature Date of Signature
g

Current Wilmington District mitigation guidance, including information on mitigation ratios, functional assessments, and
mitigation bank location and availability, and credit classifications (including stream temperature and wetland groupings) is

available at http://ribits.usace.army.mil.

Page 2 of 2

The Wilmington District s committed to providing the highest level of support to the public. To help us ensure we continue to do so, please complete the
Customer Satisfaction Survey located at our website at http://regulatory.usacesurvey.com/ to complete the survey online,



NATIONWIDE PERMIT 12
DEPARTMENT OF THE ARMY
CORPS OF ENGINEERS
FINAL NOTICE OF ISSUANCE AND MODIFICATION OF NATIONWIDE PERMITS
FEDERAL REGISTER
AUTHORIZED MARCH 19, 2012

Utility Line Activities. Activities required for the construction, maintenance, repair, and
removal of utility lines and associated facilities in waters of the United States, provided the
activity does not result in the loss of greater than 1/2-acre of waters of the United States for each
single and complete project.

Utility lines: This NWP authorizes the construction, maintenance, or repair of utility
lines, including outfall and intake structures, and the associated excavation, backfill, or bedding
for the utility lines, in all waters of the United States, provided there is no change in pre-
construction contours. A “utility line” is defined as any pipe or pipeline for the transportation of
any gaseous, liquid, liquescent, or slurry substance, for any purpose, and any cable, line, or wire
for the transmission for any purpose of electrical energy, telephone, and telegraph messages, and
radio and television communication. The term “utility line” does not include activities that drain
a water of the United States, such as drainage tile or french drains, but it does apply to pipes
conveying drainage from another area.

Material resulting from trench excavation may be temporarily sidecast into waters of the
United States for no more than three months, provided the material is not placed in such a
manner that it is dispersed by currents or other forces. The district engineer may extend the
period of temporary side casting for no more than a total of 180 days, where appropriate. In
wetlands, the top 6 to 12 inches of the trench should normally be backfilled with topsoil from the
trench. The trench cannot be constructed or backfilled in such a manner as to drain waters of the
United States (e.g., backfilling with extensive gravel layers, creating a french drain effect). Any
exposed slopes and stream banks must be stabilized immediately upon completion of the utility
line crossing of each waterbody.

Utility line substations: This NWP authorizes the construction, maintenance, or
expansion of substation facilities associated with a power line or utility line in non-tidal waters
of the United States, provided the activity, in combination with all other activities included in
one single and complete project, does not result in the loss of greater than 1/2-acre of waters of
the United States. This NWP does not authorize discharges into non-tidal wetlands adjacent to
tidal waters of the United States to construct, maintain, or expand substation facilities.

Foundations for overhead utility line towers, poles, and anchors: This NWP authorizes
the construction or maintenance of foundations for overhead utility line towers, poles, and
anchors in all waters of the United States, provided the foundations are the minimum size
necessary and separate footings for each tower leg (rather than a larger single pad) are used
where feasible.

Access roads: This NWP authorizes the construction of access roads for the construction
and maintenance of utility lines, including overhead power lines and utility line substations, in
non-tidal waters of the United States, provided the activity, in combination with all other
activities included in one single and complete project, does not cause the loss of greater than 1/2-
acre of non-tidal waters of the United States. This NWP does not authorize discharges into non-




tidal wetlands adjacent to tidal waters for access roads. Access roads must be the minimum width
necessary (see Note 2, below). Access roads must be constructed so that the length of the road
minimizes any adverse effects on waters of the United States and must be as near as possible to
pre-construction contours and elevations (e.g., at grade corduroy roads or geotextile/gravel
roads). Access roads constructed above pre-construction contours and elevations in waters of the
United States must be properly bridged or culverted to maintain surface flows.

This NWP may authorize utility lines in or affecting navigable waters of the United
States even if there is no associated discharge of dredged or fill material (See 33 CFR Part 322).
Overhead utility lines constructed over section 10 waters and utility lines that are routed in or
under section 10 waters without a discharge of dredged or fill material require a section 10
permit.

This NWP also authorizes temporary structures, fills, and work necessary to conduct the
utility line activity. Appropriate measures must be taken to maintain normal downstream flows
and minimize flooding to the maximum extent practicable, when temporary structures, work, and
discharges, including cofferdams, are necessary for construction activities, access fills, or
dewatering of construction sites. Temporary fills must consist of materials, and be placed in a
manner, that will not be eroded by expected high flows. Temporary fills must be removed in
their entirety and the affected areas returned to pre-construction elevations. The areas affected by
temporary fills must be revegetated, as appropriate.

Notification: The permittee must submit a pre-construction notification to the district
engineer prior to commencing the activity if any of the following criteria are met: (1) the activity
involves mechanized land clearing in a forested wetland for the utility line right-of-way; (2) a
section 10 permit is required; (3) the utility line in waters of the United States, excluding
overhead lines, exceeds 500 feet; (4) the utility line is placed within a jurisdictional area (i.e.,
water of the United States), and it runs parallel to or along a stream bed that is within that
jurisdictional area; (5) discharges that result in the loss of greater than 1/10-acre of waters of the
United States; (6) permanent access roads are constructed above grade in waters of the United
States for a distance of more than 500 feet; or (7) permanent access roads are constructed in
waters of the United States with impervious materials. (See general condition 31.) (Sections 10
and 404)

Note 1: Where the proposed utility line is constructed or installed in navigable waters of
the United States (i.e., section 10 waters) within the coastal United States, the Great Lakes, and
United States territories, copies of the pre-construction notification and NWP verification will be
sent by the Corps to the National Oceanic and Atmospheric Administration (NOAA), National
Ocean Service (NOS), for charting the utility line to protect navigation.

Note 2: Access roads used for both construction and maintenance may be authorized,
provided they meet the terms and conditions of this NWP. Access roads used solely for
construction of the utility line must be removed upon completion of the work, in accordance with
the requirements for temporary fills.

Note 3: Pipes or pipelines used to transport gaseous, liquid, liquescent, or slurry
substances over navigable waters of the United States are considered to be bridges, not utility
lines, and may require a permit from the U.S. Coast Guard pursuant to Section 9 of the Rivers
and Harbors Act of 1899. However, any discharges of dredged or fill material into waters of the
United States associated with such pipelines will require a section 404 permit (see NWP 15).



Note 4: For overhead utility lines authorized by this NWP, a copy of the PCN and NWP
verification will be provided to the Department of Defense Siting Clearinghouse, which will
evaluate potential effects on military activities.



NATIONWIDE PERMIT 23
DEPARTMENT OF THE ARMY
CORPS OF ENGINEERS
FINAL NOTICE OF ISSUANCE AND MODIFICATION OF NATIONWIDE PERMITS
FEDERAL REGISTER
AUTHORIZED MARCH 19, 2012

Approved Categorical Exclusions. Activities undertaken, assisted, authorized,
regulated, funded, or financed, in whole or in part, by another Federal agency or department
where:

(a) That agency or department has determined, pursuant to the Council on Environmental
Quality's implementing regulations for the National Environmental Policy Act (40 CFR part
1500 et seq.), that the activity is categorically excluded from environmental documentation,
because it is included within a category of actions which neither individually nor cumulatively
have a significant effect on the human environment; and

(b) The Office of the Chief of Engineers (Attn: CECW-CO) has concurred with that
agency’s or department’s determination that the activity is categorically excluded and approved
the activity for authorization under NWP 23.

The Office of the Chief of Engineers may require additional conditions, including pre-
construction notification, for authorization of an agency’s categorical exclusions under this
NWP.

Notification: Certain categorical exclusions approved for authorization under this NWP
require the permittee to submit a pre-construction notification to the district engineer prior to
commencing the activity (see general condition 31). The activities that require pre-construction
notification are listed in the appropriate Regulatory Guidance Letters. (Sections 10 and 404)

Note: The agency or department may submit an application for an activity believed to be
categorically excluded to the Office of the Chief of Engineers (Attn: CECW-CO). Prior to
approval for authorization under this NWP of any agency's activity, the Office of the Chief of
Engineers will solicit public comment. As of the date of issuance of this NWP, agencies with
approved categorical exclusions are the: Bureau of Reclamation, Federal Highway
Administration, and U.S. Coast Guard. Activities approved for authorization under this NWP as
of the date of this notice are found in Corps Regulatory Guidance Letter 05-07, which is
available at:
http://www.usace.army.mil/Missions/CivilWorks/RegulatoryProgramandPermits/Guidancel etter
s.aspx . Any future approved categorical exclusions will be announced in Regulatory Guidance
Letters and posted on this same web site.



http://www.usace.army.mil/Missions/CivilWorks/RegulatoryProgramandPermits/GuidanceLetters.aspx
http://www.usace.army.mil/Missions/CivilWorks/RegulatoryProgramandPermits/GuidanceLetters.aspx

NATIONWIDE PERMIT CONDITIONS

The following General Conditions must be followed in order for any authorization by a NWP to
be valid:

1. Navigation. (a) No activity may cause more than a minimal adverse effect on
navigation.

(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through regulations
or otherwise, must be installed and maintained at the permittee's expense on authorized facilities
in navigable waters of the United States.

(c) The permittee understands and agrees that, if future operations by the United States
require the removal, relocation, or other alteration, of the structure or work herein authorized, or
if, in the opinion of the Secretary of the Army or his authorized representative, said structure or
work shall cause unreasonable obstruction to the free navigation of the navigable waters, the
permittee will be required, upon due notice from the Corps of Engineers, to remove, relocate, or
alter the structural work or obstructions caused thereby, without expense to the United States. No
claim shall be made against the United States on account of any such removal or alteration.

2. Aquatic Life Movements. No activity may substantially disrupt the necessary life cycle
movements of those species of aquatic life indigenous to the waterbody, including those species
that normally migrate through the area, unless the activity's primary purpose is to impound
water. All permanent and temporary crossings of waterbodies shall be suitably culverted,
bridged, or otherwise designed and constructed to maintain low flows to sustain the movement of
those aquatic species.

3. Spawning Areas. Activities in spawning areas during spawning seasons must be
avoided to the maximum extent practicable. Activities that result in the physical destruction (e.g.,
through excavation, fill, or downstream smothering by substantial turbidity) of an important
spawning area are not authorized.

4. Migratory Bird Breeding Areas. Activities in waters of the United States that serve as
breeding areas for migratory birds must be avoided to the maximum extent practicable.

5. Shellfish Beds. No activity may occur in areas of concentrated shellfish populations,
unless the activity is directly related to a shellfish harvesting activity authorized by NWPs 4 and
48, or is a shellfish seeding or habitat restoration activity authorized by NWP 27.

6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris, car
bodies, asphalt, etc.). Material used for construction or discharged must be free from toxic
pollutants in toxic amounts (see Section 307 of the Clean Water Act).

7. Water Supply Intakes. No activity may occur in the proximity of a public water supply
intake, except where the activity is for the repair or improvement of public water supply intake
structures or adjacent bank stabilization.




8. Adverse Effects From Impoundments. If the activity creates an impoundment of water,
adverse effects to the aquatic system due to accelerating the passage of water, and/or restricting
its flow must be minimized to the maximum extent practicable.

9. Management of Water Flows. To the maximum extent practicable, the pre-construction
course, condition, capacity, and location of open waters must be maintained for each activity,
including stream channelization and storm water management activities, except as provided
below. The activity must be constructed to withstand expected high flows. The activity must not
restrict or impede the passage of normal or high flows, unless the primary purpose of the activity
is to impound water or manage high flows. The activity may alter the pre-construction course,
condition, capacity, and location of open waters if it benefits the aquatic environment (e.g.,
stream restoration or relocation activities).

10. Fills Within 100-Year Floodplains. The activity must comply with applicable FEMA-
approved state or local floodplain management requirements.

11. Equipment. Heavy equipment working in wetlands or mudflats must be placed on
mats, or other measures must be taken to minimize soil disturbance.

12. Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment controls
must be used and maintained in effective operating condition during construction, and all
exposed soil and other fills, as well as any work below the ordinary high water mark or high tide
line, must be permanently stabilized at the earliest practicable date. Permittees are encouraged to
perform work within waters of the United States during periods of low-flow or no-flow.

13. Removal of Temporary Fills. Temporary fills must be removed in their entirety and
the affected areas returned to pre-construction elevations. The affected areas must be
revegetated, as appropriate.

14. Proper Maintenance. Any authorized structure or fill shall be properly maintained,
including maintenance to ensure public safety and compliance with applicable NWP general
conditions, as well as any activity-specific conditions added by the district engineer to an NWP
authorization.

15. Single and Complete Project. The activity must be a single and complete project. The
same NWP cannot be used more than once for the same single and complete project.

16. Wild and Scenic Rivers. No activity may occur in a component of the National Wild
and Scenic River System, or in a river officially designated by Congress as a “study river” for
possible inclusion in the system while the river is in an official study status, unless the
appropriate Federal agency with direct management responsibility for such river, has determined
in writing that the proposed activity will not adversely affect the Wild and Scenic River
designation or study status. Information on Wild and Scenic Rivers may be obtained from the
appropriate Federal land management agency responsible for the designated Wild and Scenic
River or study river (e.g., National Park Service, U.S. Forest Service, Bureau of Land
Management, U.S. Fish and Wildlife Service).




17. Tribal Rights. No activity or its operation may impair reserved tribal rights, including,
but not limited to, reserved water rights and treaty fishing and hunting rights.

18. Endangered Species. (a) No activity is authorized under any NWP which is likely to
directly or indirectly jeopardize the continued existence of a threatened or endangered species or
a species proposed for such designation, as identified under the Federal Endangered Species Act
(ESA), or which will directly or indirectly destroy or adversely modify the critical habitat of such
species. No activity is authorized under any NWP which “may affect” a listed species or critical
habitat, unless Section 7 consultation addressing the effects of the proposed activity has been
completed.

(b) Federal agencies should follow their own procedures for complying with the
requirements of the ESA. Federal permittees must provide the district engineer with the
appropriate documentation to demonstrate compliance with those requirements. The district
engineer will review the documentation and determine whether it is sufficient to address ESA
compliance for the NWP activity, or whether additional ESA consultation is necessary.

(c) Non-federal permittees must submit a pre-construction notification to the district
engineer if any listed species or designated critical habitat might be affected or is in the vicinity
of the project, or if the project is located in designated critical habitat, and shall not begin work
on the activity until notified by the district engineer that the requirements of the ESA have been
satisfied and that the activity is authorized. For activities that might affect Federally-listed
endangered or threatened species or designated critical habitat, the pre-construction notification
must include the name(s) of the endangered or threatened species that might be affected by the
proposed work or that utilize the designated critical habitat that might be affected by the
proposed work. The district engineer will determine whether the proposed activity “may affect”
or will have “no effect” to listed species and designated critical habitat and will notify the non-
Federal applicant of the Corps’ determination within 45 days of receipt of a complete pre-
construction notification. In cases where the non-Federal applicant has identified listed species or
critical habitat that might be affected or is in the vicinity of the project, and has so notified the
Corps, the applicant shall not begin work until the Corps has provided notification the proposed
activities will have “no effect” on listed species or critical habitat, or until Section 7 consultation
has been completed. If the non-Federal applicant has not heard back from the Corps within 45
days, the applicant must still wait for notification from the Corps.

(d) As a result of formal or informal consultation with the FWS or NMFS the district
engineer may add species-specific regional endangered species conditions to the NWPs.

(e) Authorization of an activity by a NWP does not authorize the “take” of a threatened or
endangered species as defined under the ESA. In the absence of separate authorization (e.g., an
ESA Section 10 Permit, a Biological Opinion with “incidental take” provisions, etc.) from the
U.S. FWS or the NMFS, The Endangered Species Act prohibits any person subject to the
jurisdiction of the United States to take a listed species, where "take" means to harass, harm,
pursue, hunt, shoot, wound, kill, trap, capture, or collect, or to attempt to engage in any such
conduct. The word “harm” in the definition of “take" means an act which actually kills or injures
wildlife. Such an act may include significant habitat modification or degradation where it
actually kills or injures wildlife by significantly impairing essential behavioral patterns,
including breeding, feeding or sheltering.




(f) Information on the location of threatened and endangered species and their critical
habitat can be obtained directly from the offices of the U.S. FWS and NMFS or their world wide
web pages at http://www.fws.gov/ or http://www.fws.gov/ipac and
http://www.noaa.gov/fisheries.html respectively.

19. Migratory Birds and Bald and Golden Eagles. The permittee is responsible for
obtaining any “take” permits required under the U.S. Fish and Wildlife Service’s regulations
governing compliance with the Migratory Bird Treaty Act or the Bald and Golden Eagle
Protection Act. The permittee should contact the appropriate local office of the U.S. Fish and
Wildlife Service to determine if such “take” permits are required for a particular activity.

20. Historic Properties. (a) In cases where the district engineer determines that the
activity may affect properties listed, or eligible for listing, in the National Register of Historic
Places, the activity is not authorized, until the requirements of Section 106 of the National
Historic Preservation Act (NHPA) have been satisfied.

(b) Federal permittees should follow their own procedures for complying with the
requirements of Section 106 of the National Historic Preservation Act. Federal permittees must
provide the district engineer with the appropriate documentation to demonstrate compliance with
those requirements. The district engineer will review the documentation and determine whether
it is sufficient to address section 106 compliance for the NWP activity, or whether additional
section 106 consultation is necessary.

(c) Non-federal permittees must submit a pre-construction notification to the district
engineer if the authorized activity may have the potential to cause effects to any historic
properties listed on, determined to be eligible for listing on, or potentially eligible for listing on
the National Register of Historic Places, including previously unidentified properties. For such
activities, the pre-construction notification must state which historic properties may be affected
by the proposed work or include a vicinity map indicating the location of the historic properties
or the potential for the presence of historic properties. Assistance regarding information on the
location of or potential for the presence of historic resources can be sought from the State
Historic Preservation Officer or Tribal Historic Preservation Officer, as appropriate, and the
National Register of Historic Places (see 33 CFR 330.4(g)). When reviewing pre-construction
notifications, district engineers will comply with the current procedures for addressing the
requirements of Section 106 of the National Historic Preservation Act. The district engineer shall
make a reasonable and good faith effort to carry out appropriate identification efforts, which may
include background research, consultation, oral history interviews, sample field investigation,
and field survey. Based on the information submitted and these efforts, the district engineer shall
determine whether the proposed activity has the potential to cause an effect on the historic
properties. Where the non-Federal applicant has identified historic properties on which the
activity may have the potential to cause effects and so notified the Corps, the non-Federal
applicant shall not begin the activity until notified by the district engineer either that the activity
has no potential to cause effects or that consultation under Section 106 of the NHPA has been
completed.

(d) The district engineer will notify the prospective permittee within 45 days of receipt
of a complete pre-construction notification whether NHPA Section 106 consultation is required.
Section 106 consultation is not required when the Corps determines that the activity does not
have the potential to cause effects on historic properties (see 36 CFR §800.3(a)). If NHPA
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section 106 consultation is required and will occur, the district engineer will notify the non-
Federal applicant that he or she cannot begin work until Section 106 consultation is completed. If
the non-Federal applicant has not heard back from the Corps within 45 days, the applicant must
still wait for notification from the Corps.

(e) Prospective permittees should be aware that section 110k of the NHPA (16 U.S.C.
470h-2(k)) prevents the Corps from granting a permit or other assistance to an applicant who,
with intent to avoid the requirements of Section 106 of the NHPA, has intentionally significantly
adversely affected a historic property to which the permit would relate, or having legal power to
prevent it, allowed such significant adverse effect to occur, unless the Corps, after consultation
with the Advisory Council on Historic Preservation (ACHP), determines that circumstances
justify granting such assistance despite the adverse effect created or permitted by the applicant.
If circumstances justify granting the assistance, the Corps is required to notify the ACHP and
provide documentation specifying the circumstances, the degree of damage to the integrity of
any historic properties affected, and proposed mitigation. This documentation must include any
views obtained from the applicant, SHPO/THPO, appropriate Indian tribes if the undertaking
occurs on or affects historic properties on tribal lands or affects properties of interest to those
tribes, and other parties known to have a legitimate interest in the impacts to the permitted
activity on historic properties.

21. Discovery of Previously Unknown Remains and Artifacts. If you discover any
previously unknown historic, cultural or archeological remains and artifacts while accomplishing
the activity authorized by this permit, you must immediately notify the district engineer of what
you have found, and to the maximum extent practicable, avoid construction activities that may
affect the remains and artifacts until the required coordination has been completed. The district
engineer will initiate the Federal, Tribal and state coordination required to determine if the items
or remains warrant a recovery effort or if the site is eligible for listing in the National Register of
Historic Places.

22. Designated Critical Resource Waters. Critical resource waters include, NOAA-
managed marine sanctuaries and marine monuments, and National Estuarine Research Reserves.
The district engineer may designate, after notice and opportunity for public comment, additional
waters officially designated by a state as having particular environmental or ecological
significance, such as outstanding national resource waters or state natural heritage sites. The
district engineer may also designate additional critical resource waters after notice and
opportunity for public comment.

(a) Discharges of dredged or fill material into waters of the United States are not
authorized by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, and 52 for
any activity within, or directly affecting, critical resource waters, including wetlands adjacent to
such waters.

(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, and 38,
notification is required in accordance with general condition 31, for any activity proposed in the
designated critical resource waters including wetlands adjacent to those waters. The district
engineer may authorize activities under these NWPs only after it is determined that the impacts
to the critical resource waters will be no more than minimal.




23. Mitigation. The district engineer will consider the following factors when
determining appropriate and practicable mitigation necessary to ensure that adverse effects on
the aquatic environment are minimal:

(a) The activity must be designed and constructed to avoid and minimize adverse effects,
both temporary and permanent, to waters of the United States to the maximum extent practicable
at the project site (i.e., on site).

(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or
compensating for resource losses) will be required to the extent necessary to ensure that the
adverse effects to the aquatic environment are minimal.

(c) Compensatory mitigation at a minimum one-for-one ratio will be required for all
wetland losses that exceed 1/10-acre and require pre-construction notification, unless the district
engineer determines in writing that either some other form of mitigation would be more
environmentally appropriate or the adverse effects of the proposed activity are minimal, and
provides a project-specific waiver of this requirement. For wetland losses of 1/10-acre or less
that require pre-construction notification, the district engineer may determine on a case-by-case
basis that compensatory mitigation is required to ensure that the activity results in minimal
adverse effects on the aquatic environment. Compensatory mitigation projects provided to offset
losses of aquatic resources must comply with the applicable provisions of 33 CFR part 332.

(1) The prospective permittee is responsible for proposing an appropriate compensatory
mitigation option if compensatory mitigation is necessary to ensure that the activity results in
minimal adverse effects on the aquatic environment.

(2) Since the likelihood of success is greater and the impacts to potentially valuable
uplands are reduced, wetland restoration should be the first compensatory mitigation option
considered.

(3) If permittee-responsible mitigation is the proposed option, the prospective permittee is
responsible for submitting a mitigation plan. A conceptual or detailed mitigation plan may be
used by the district engineer to make the decision on the NWP verification request, but a final
mitigation plan that addresses the applicable requirements of 33 CFR 332.4(c)(2) — (14) must be
approved by the district engineer before the permittee begins work in waters of the United States,
unless the district engineer determines that prior approval of the final mitigation plan is not
practicable or not necessary to ensure timely completion of the required compensatory mitigation
(see 33 CFR 332.3(k)(3)).

(4) If mitigation bank or in-lieu fee program credits are the proposed option, the
mitigation plan only needs to address the baseline conditions at the impact site and the number of
credits to be provided.

(5) Compensatory mitigation requirements (e.g., resource type and amount to be provided
as compensatory mitigation, site protection, ecological performance standards, monitoring
requirements) may be addressed through conditions added to the NWP authorization, instead of
components of a compensatory mitigation plan.

(d) For losses of streams or other open waters that require pre-construction notification,
the district engineer may require compensatory mitigation, such as stream rehabilitation,
enhancement, or preservation, to ensure that the activity results in minimal adverse effects on the
aquatic environment.

(e) Compensatory mitigation will not be used to increase the acreage losses allowed by
the acreage limits of the NWPs. For example, if an NWP has an acreage limit of 1/2-acre, it
cannot be used to authorize any project resulting in the loss of greater than 1/2-acre of waters of



the United States, even if compensatory mitigation is provided that replaces or restores some of
the lost waters. However, compensatory mitigation can and should be used, as necessary, to
ensure that a project already meeting the established acreage limits also satisfies the minimal
impact requirement associated with the NWPs.

(f) Compensatory mitigation plans for projects in or near streams or other open waters
will normally include a requirement for the restoration or establishment, maintenance, and legal
protection (e.g., conservation easements) of riparian areas next to open waters. In some cases,
riparian areas may be the only compensatory mitigation required. Riparian areas should consist
of native species. The width of the required riparian area will address documented water quality
or aquatic habitat loss concerns. Normally, the riparian area will be 25 to 50 feet wide on each
side of the stream, but the district engineer may require slightly wider riparian areas to address
documented water quality or habitat loss concerns. If it is not possible to establish a riparian area
on both sides of a stream, or if the waterbody is a lake or coastal waters, then restoring or
establishing a riparian area along a single bank or shoreline may be sufficient. Where both
wetlands and open waters exist on the project site, the district engineer will determine the
appropriate compensatory mitigation (e.g., riparian areas and/or wetlands compensation) based
on what is best for the aquatic environment on a watershed basis. In cases where riparian areas
are determined to be the most appropriate form of compensatory mitigation, the district engineer
may waive or reduce the requirement to provide wetland compensatory mitigation for wetland
losses.

(g) Permittees may propose the use of mitigation banks, in-lieu fee programs, or separate
permittee-responsible mitigation. For activities resulting in the loss of marine or estuarine
resources, permittee-responsible compensatory mitigation may be environmentally preferable if
there are no mitigation banks or in-lieu fee programs in the area that have marine or estuarine
credits available for sale or transfer to the permittee. For permittee-responsible mitigation, the
special conditions of the NWP verification must clearly indicate the party or parties responsible
for the implementation and performance of the compensatory mitigation project, and, if required,
its long-term management.

(h) Where certain functions and services of waters of the United States are permanently
adversely affected, such as the conversion of a forested or scrub-shrub wetland to a herbaceous
wetland in a permanently maintained utility line right-of-way, mitigation may be required to
reduce the adverse effects of the project to the minimal level.

24. Safety of Impoundment Structures. To ensure that all impoundment structures are
safely designed, the district engineer may require non-Federal applicants to demonstrate that the
structures comply with established state dam safety criteria or have been designed by qualified
persons. The district engineer may also require documentation that the design has been
independently reviewed by similarly qualified persons, and appropriate modifications made to
ensure safety.

25. Water Quality. Where States and authorized Tribes, or EPA where applicable, have
not previously certified compliance of an NWP with CWA Section 401, individual 401 Water
Quality Certification must be obtained or waived (see 33 CFR 330.4(c)). The district engineer or
State or Tribe may require additional water quality management measures to ensure that the
authorized activity does not result in more than minimal degradation of water quality.



26. Coastal Zone Management. In coastal states where an NWP has not previously
received a state coastal zone management consistency concurrence, an individual state coastal
zone management consistency concurrence must be obtained, or a presumption of concurrence
must occur (see 33 CFR 330.4(d)). The district engineer or a State may require additional
measures to ensure that the authorized activity is consistent with state coastal zone management
requirements.

27. Regional and Case-By-Case Conditions. The activity must comply with any regional
conditions that may have been added by the Division Engineer (see 33 CFR 330.4(e)) and with
any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S. EPA in its
section 401 Water Quality Certification, or by the state in its Coastal Zone Management Act
consistency determination.

28. Use of Multiple Nationwide Permits. The use of more than one NWP for a single and
complete project is prohibited, except when the acreage loss of waters of the United States
authorized by the NWPs does not exceed the acreage limit of the NWP with the highest specified
acreage limit. For example, if a road crossing over tidal waters is constructed under NWP 14,
with associated bank stabilization authorized by NWP 13, the maximum acreage loss of waters
of the United States for the total project cannot exceed 1/3-acre.

29. Transfer of Nationwide Permit Verifications. If the permittee sells the property
associated with a nationwide permit verification, the permittee may transfer the nationwide
permit verification to the new owner by submitting a letter to the appropriate Corps district office
to validate the transfer. A copy of the nationwide permit verification must be attached to the
letter, and the letter must contain the following statement and signature:

“When the structures or work authorized by this nationwide permit are still in existence at
the time the property is transferred, the terms and conditions of this nationwide permit, including
any special conditions, will continue to be binding on the new owner(s) of the property. To
validate the transfer of this nationwide permit and the associated liabilities associated with
compliance with its terms and conditions, have the transferee sign and date below.”

(Transferee)

(Date)

30. Compliance Certification. Each permittee who receives an NWP verification letter
from the Corps must provide a signed certification documenting completion of the authorized
activity and any required compensatory mitigation. The success of any required permittee-
responsible mitigation, including the achievement of ecological performance standards, will be
addressed separately by the district engineer. The Corps will provide the permittee the
certification document with the NWP verification letter. The certification document will
include:



(a) A statement that the authorized work was done in accordance with the NWP
authorization, including any general, regional, or activity-specific conditions;

(b) A statement that the implementation of any required compensatory mitigation was
completed in accordance with the permit conditions. If credits from a mitigation bank or in-lieu
fee program are used to satisfy the compensatory mitigation requirements, the certification must
include the documentation required by 33 CFR 332.3(1)(3) to confirm that the permittee secured
the appropriate number and resource type of credits; and

(c) The signature of the permittee certifying the completion of the work and mitigation.

31. Pre-Construction Notification. (a) Timing. Where required by the terms of the NWP,
the prospective permittee must notify the district engineer by submitting a pre-construction
notification (PCN) as early as possible. The district engineer must determine if the PCN is
complete within 30 calendar days of the date of receipt and, if the PCN is determined to be
incomplete, notify the prospective permittee within that 30 day period to request the additional
information necessary to make the PCN complete. The request must specify the information
needed to make the PCN complete. As a general rule, district engineers will request additional
information necessary to make the PCN complete only once. However, if the prospective
permittee does not provide all of the requested information, then the district engineer will notify
the prospective permittee that the PCN is still incomplete and the PCN review process will not
commence until all of the requested information has been received by the district engineer. The
prospective permittee shall not begin the activity until either:

(1) He or she is notified in writing by the district engineer that the activity may proceed
under the NWP with any special conditions imposed by the district or division engineer; or

(2) 45 calendar days have passed from the district engineer’s receipt of the complete PCN
and the prospective permittee has not received written notice from the district or division
engineer. However, if the permittee was required to notify the Corps pursuant to general
condition 18 that listed species or critical habitat might be affected or in the vicinity of the
project, or to notify the Corps pursuant to general condition 20 that the activity may have the
potential to cause effects to historic properties, the permittee cannot begin the activity until
receiving written notification from the Corps that there is “no effect” on listed species or “no
potential to cause effects” on historic properties, or that any consultation required under Section
7 of the Endangered Species Act (see 33 CFR 330.4(f)) and/or Section 106 of the National
Historic Preservation (see 33 CFR 330.4(g)) has been completed. Also, work cannot begin under
NWPs 21, 49, or 50 until the permittee has received written approval from the Corps. If the
proposed activity requires a written waiver to exceed specified limits of an NWP, the permittee
may not begin the activity until the district engineer issues the waiver. If the district or division
engineer notifies the permittee in writing that an individual permit is required within 45 calendar
days of receipt of a complete PCN, the permittee cannot begin the activity until an individual
permit has been obtained. Subsequently, the permittee’s right to proceed under the NWP may be
modified, suspended, or revoked only in accordance with the procedure set forth in 33 CFR
330.5(d)(2).

(b) Contents of Pre-Construction Notification: The PCN must be in writing and include
the following information:

(1) Name, address and telephone numbers of the prospective permittee;

(2) Location of the proposed project;
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(3) A description of the proposed project; the project’s purpose; direct and indirect
adverse environmental effects the project would cause, including the anticipated amount of loss
of water of the United States expected to result from the NWP activity, in acres, linear feet, or
other appropriate unit of measure; any other NWP(s), regional general permit(s), or individual
permit(s) used or intended to be used to authorize any part of the proposed project or any related
activity. The description should be sufficiently detailed to allow the district engineer to
determine that the adverse effects of the project will be minimal and to determine the need for
compensatory mitigation. Sketches should be provided when necessary to show that the activity
complies with the terms of the NWP. (Sketches usually clarify the project and when provided
results in a quicker decision. Sketches should contain sufficient detail to provide an illustrative
description of the proposed activity (e.g., a conceptual plan), but do not need to be detailed
engineering plans);

(4) The PCN must include a delineation of wetlands, other special aquatic sites, and other
waters, such as lakes and ponds, and perennial, intermittent, and ephemeral streams, on the
project site. Wetland delineations must be prepared in accordance with the current method
required by the Corps. The permittee may ask the Corps to delineate the special aquatic sites and
other waters on the project site, but there may be a delay if the Corps does the delineation,
especially if the project site is large or contains many waters of the United States. Furthermore,
the 45 day period will not start until the delineation has been submitted to or completed by the
Corps, as appropriate;

(5) If the proposed activity will result in the loss of greater than 1/10-acre of wetlands and
a PCN is required, the prospective permittee must submit a statement describing how the
mitigation requirement will be satisfied, or explaining why the adverse effects are minimal and
why compensatory mitigation should not be required. As an alternative, the prospective
permittee may submit a conceptual or detailed mitigation plan.

(6) If any listed species or designated critical habitat might be affected or is in the vicinity
of the project, or if the project is located in designated critical habitat, for non-Federal applicants
the PCN must include the name(s) of those endangered or threatened species that might be
affected by the proposed work or utilize the designated critical habitat that may be affected by
the proposed work. Federal applicants must provide documentation demonstrating compliance
with the Endangered Species Act; and

(7) For an activity that may affect a historic property listed on, determined to be eligible
for listing on, or potentially eligible for listing on, the National Register of Historic Places, for
non-Federal applicants the PCN must state which historic property may be affected by the
proposed work or include a vicinity map indicating the location of the historic property. Federal
applicants must provide documentation demonstrating compliance with Section 106 of the
National Historic Preservation Act.

(c) Form of Pre-Construction Notification: The standard individual permit application
form (Form ENG 4345) may be used, but the completed application form must clearly indicate
that it is a PCN and must include all of the information required in paragraphs (b)(1) through (7)
of this general condition. A letter containing the required information may also be used.

(d) Agency Coordination: (1) The district engineer will consider any comments from
Federal and state agencies concerning the proposed activity’s compliance with the terms and
conditions of the NWPs and the need for mitigation to reduce the project’s adverse
environmental effects to a minimal level.
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(2) For all NWP activities that require pre-construction notification and result in the loss
of greater than 1/2-acre of waters of the United States, for NWP 21, 29, 39, 40, 42, 43, 44, 50,
51, and 52 activities that require pre-construction notification and will result in the loss of greater
than 300 linear feet of intermittent and ephemeral stream bed, and for all NWP 48 activities that
require pre-construction notification, the district engineer will immediately provide (e.g., via e-
mail, facsimile transmission, overnight mail, or other expeditious manner) a copy of the
complete PCN to the appropriate Federal or state offices (U.S. FWS, state natural resource or
water quality agency, EPA, State Historic Preservation Officer (SHPO) or Tribal Historic
Preservation Office (THPO), and, if appropriate, the NMFS). With the exception of NWP 37,
these agencies will have 10 calendar days from the date the material is transmitted to telephone
or fax the district engineer notice that they intend to provide substantive, site-specific comments.
The comments must explain why the agency believes the adverse effects will be more than
minimal. If so contacted by an agency, the district engineer will wait an additional 15 calendar
days before making a decision on the pre-construction notification. The district engineer will
fully consider agency comments received within the specified time frame concerning the
proposed activity’s compliance with the terms and conditions of the NWPs, including the need
for mitigation to ensure the net adverse environmental effects to the aquatic environment of the
proposed activity are minimal. The district engineer will provide no response to the resource
agency, except as provided below. The district engineer will indicate in the administrative record
associated with each pre-construction notification that the resource agencies’ concerns were
considered. For NWP 37, the emergency watershed protection and rehabilitation activity may
proceed immediately in cases where there is an unacceptable hazard to life or a significant loss of
property or economic hardship will occur. The district engineer will consider any comments
received to decide whether the NWP 37 authorization should be modified, suspended, or revoked
in accordance with the procedures at 33 CFR 330.5.

(3) In cases of where the prospective permittee is not a Federal agency, the district
engineer will provide a response to NMFS within 30 calendar days of receipt of any Essential
Fish Habitat conservation recommendations, as required by Section 305(b)(4)(B) of the
Magnuson-Stevens Fishery Conservation and Management Act.

(4) Applicants are encouraged to provide the Corps with either electronic files or multiple
copies of pre-construction notifications to expedite agency coordination.

D. District Engineer’s Decision

1. In reviewing the PCN for the proposed activity, the district engineer will determine
whether the activity authorized by the NWP will result in more than minimal individual or
cumulative adverse environmental effects or may be contrary to the public interest. For a linear
project, this determination will include an evaluation of the individual crossings to determine
whether they individually satisfy the terms and conditions of the NWP(s), as well as the
cumulative effects caused by all of the crossings authorized by NWP. If an applicant requests a
waiver of the 300 linear foot limit on impacts to intermittent or ephemeral streams or of an
otherwise applicable limit, as provided for in NWPs 13, 21, 29, 36, 39, 40, 42, 43, 44, 50, 51 or
52, the district engineer will only grant the waiver upon a written determination that the NWP
activity will result in minimal adverse effects. When making minimal effects determinations the
district engineer will consider the direct and indirect effects caused by the NWP activity. The
district engineer will also consider site specific factors, such as the environmental setting in the
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vicinity of the NWP activity, the type of resource that will be affected by the NWP activity, the
functions provided by the aquatic resources that will be affected by the NWP activity, the degree
or magnitude to which the aquatic resources perform those functions, the extent that aquatic
resource functions will be lost as a result of the NWP activity (e.g., partial or complete loss), the
duration of the adverse effects (temporary or permanent), the importance of the aquatic resource
functions to the region (e.g., watershed or ecoregion), and mitigation required by the district
engineer. If an appropriate functional assessment method is available and practicable to use, that
assessment method may be used by the district engineer to assist in the minimal adverse effects
determination. The district engineer may add case-specific special conditions to the NWP
authorization to address site-specific environmental concerns.

2. If the proposed activity requires a PCN and will result in a loss of greater than 1/10-
acre of wetlands, the prospective permittee should submit a mitigation proposal with the PCN.
Applicants may also propose compensatory mitigation for projects with smaller impacts. The
district engineer will consider any proposed compensatory mitigation the applicant has included
in the proposal in determining whether the net adverse environmental effects to the aquatic
environment of the proposed activity are minimal. The compensatory mitigation proposal may be
either conceptual or detailed. If the district engineer determines that the activity complies with
the terms and conditions of the NWP and that the adverse effects on the aquatic environment are
minimal, after considering mitigation, the district engineer will notify the permittee and include
any activity-specific conditions in the NWP verification the district engineer deems necessary.
Conditions for compensatory mitigation requirements must comply with the appropriate
provisions at 33 CFR 332.3(k). The district engineer must approve the final mitigation plan
before the permittee commences work in waters of the United States, unless the district engineer
determines that prior approval of the final mitigation plan is not practicable or not necessary to
ensure timely completion of the required compensatory mitigation. If the prospective permittee
elects to submit a compensatory mitigation plan with the PCN, the district engineer will
expeditiously review the proposed compensatory mitigation plan. The district engineer must
review the proposed compensatory mitigation plan within 45 calendar days of receiving a
complete PCN and determine whether the proposed mitigation would ensure no more than
minimal adverse effects on the aquatic environment. If the net adverse effects of the project on
the aquatic environment (after consideration of the compensatory mitigation proposal) are
determined by the district engineer to be minimal, the district engineer will provide a timely
written response to the applicant. The response will state that the project can proceed under the
terms and conditions of the NWP, including any activity-specific conditions added to the NWP
authorization by the district engineer.

3. If the district engineer determines that the adverse effects of the proposed work are
more than minimal, then the district engineer will notify the applicant either: (a) That the project
does not qualify for authorization under the NWP and instruct the applicant on the procedures to
seek authorization under an individual permit; (b) that the project is authorized under the NWP
subject to the applicant’s submission of a mitigation plan that would reduce the adverse effects
on the aquatic environment to the minimal level; or (c) that the project is authorized under the
NWP with specific modifications or conditions. Where the district engineer determines that
mitigation is required to ensure no more than minimal adverse effects occur to the aquatic
environment, the activity will be authorized within the 45-day PCN period, with activity-specific
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conditions that state the mitigation requirements. The authorization will include the necessary
conceptual or detailed mitigation or a requirement that the applicant submit a mitigation plan that
would reduce the adverse effects on the aquatic environment to the minimal level. When
mitigation is required, no work in waters of the United States may occur until the district
engineer has approved a specific mitigation plan or has determined that prior approval of a final
mitigation plan is not practicable or not necessary to ensure timely completion of the required
compensatory mitigation.

FURTHER INFORMATION

1. District Engineers have authority to determine if an activity complies with the terms
and conditions of an NWP.

2. NWPs do not obviate the need to obtain other federal, state, or local permits,
approvals, or authorizations required by law.

3. NWPs do not grant any property rights or exclusive privileges.

4. NWPs do not authorize any injury to the property or rights of others.

5. NWPs do not authorize interference with any existing or proposed Federal project.

DEFINITIONS

Best management practices (BMPs): Policies, practices, procedures, or structures
implemented to mitigate the adverse environmental effects on surface water quality resulting
from development. BMPs are categorized as structural or non-structural.

Compensatory mitigation: The restoration (re-establishment or rehabilitation),
establishment (creation), enhancement, and/or in certain circumstances preservation of aquatic
resources for the purposes of offsetting unavoidable adverse impacts which remain after all
appropriate and practicable avoidance and minimization has been achieved.

Currently serviceable: Useable as is or with some maintenance, but not so degraded as to
essentially require reconstruction.

Direct effects: Effects that are caused by the activity and occur at the same time and
place.

Discharge: The term “discharge” means any discharge of dredged or fill material.

Enhancement: The manipulation of the physical, chemical, or biological characteristics of
an aquatic resource to heighten, intensify, or improve a specific aquatic resource function(s).
Enhancement results in the gain of selected aquatic resource function(s), but may also lead to a
decline in other aquatic resource function(s). Enhancement does not result in a gain in aquatic
resource area.

Ephemeral stream: An ephemeral stream has flowing water only during, and for a short
duration after, precipitation events in a typical year. Ephemeral stream beds are located above the
water table year-round. Groundwater is not a source of water for the stream. Runoff from rainfall
is the primary source of water for stream flow.

Establishment (creation): The manipulation of the physical, chemical, or biological
characteristics present to develop an aquatic resource that did not previously exist at an upland
site. Establishment results in a gain in aquatic resource area.

High Tide Line: The line of intersection of the land with the water’s surface at the
maximum height reached by a rising tide. The high tide line may be determined, in the absence
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of actual data, by a line of o0il or scum along shore objects, a more or less continuous deposit of
fine shell or debris on the foreshore or berm, other physical markings or characteristics,
vegetation lines, tidal gages, or other suitable means that delineate the general height reached by
a rising tide. The line encompasses spring high tides and other high tides that occur with periodic
frequency but does not include storm surges in which there is a departure from the normal or
predicted reach of the tide due to the piling up of water against a coast by strong winds such as
those accompanying a hurricane or other intense storm.

Historic Property: Any prehistoric or historic district, site (including archaeological site),
building, structure, or other object included in, or eligible for inclusion in, the National Register
of Historic Places maintained by the Secretary of the Interior. This term includes artifacts,
records, and remains that are related to and located within such properties. The term includes
properties of traditional religious and cultural importance to an Indian tribe or Native Hawaiian
organization and that meet the National Register criteria (36 CFR part 60).

Independent utility: A test to determine what constitutes a single and complete non-linear
project in the Corps regulatory program. A project is considered to have independent utility if it
would be constructed absent the construction of other projects in the project area. Portions of a
multi-phase project that depend upon other phases of the project do not have independent utility.
Phases of a project that would be constructed even if the other phases were not built can be
considered as separate single and complete projects with independent utility.

Indirect effects: Effects that are caused by the activity and are later in time or farther
removed in distance, but are still reasonably foreseeable.

Intermittent stream: An intermittent stream has flowing water during certain times of the
year, when groundwater provides water for stream flow. During dry periods, intermittent streams
may not have flowing water. Runoff from rainfall is a supplemental source of water for stream
flow.

Loss of waters of the United States: Waters of the United States that are permanently
adversely affected by filling, flooding, excavation, or drainage because of the regulated activity.
Permanent adverse effects include permanent discharges of dredged or fill material that change
an aquatic area to dry land, increase the bottom elevation of a waterbody, or change the use of a
waterbody. The acreage of loss of waters of the United States is a threshold measurement of the
impact to jurisdictional waters for determining whether a project may qualify for an NWP; it is
not a net threshold that is calculated after considering compensatory mitigation that may be used
to offset losses of aquatic functions and services. The loss of stream bed includes the linear feet
of stream bed that is filled or excavated. Waters of the United States temporarily filled, flooded,
excavated, or drained, but restored to pre-construction contours and elevations after construction,
are not included in the measurement of loss of waters of the United States. Impacts resulting
from activities eligible for exemptions under Section 404(f) of the Clean Water Act are not
considered when calculating the loss of waters of the United States.

Non-tidal wetland: A non-tidal wetland is a wetland that is not subject to the ebb and
flow of tidal waters. The definition of a wetland can be found at 33 CFR 328.3(b). Non-tidal
wetlands contiguous to tidal waters are located landward of the high tide line (i.e., spring high
tide line).

Open water: For purposes of the NWPs, an open water is any area that in a year with
normal patterns of precipitation has water flowing or standing above ground to the extent that an
ordinary high water mark can be determined. Aquatic vegetation within the area of standing or
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flowing water is either non-emergent, sparse, or absent. Vegetated shallows are considered to be
open waters. Examples of “open waters” include rivers, streams, lakes, and ponds.

Ordinary High Water Mark: An ordinary high water mark is a line on the shore
established by the fluctuations of water and indicated by physical characteristics, or by other
appropriate means that consider the characteristics of the surrounding areas (see 33 CFR
328.3(e)).

Perennial stream: A perennial stream has flowing water year-round during a typical year.
The water table is located above the stream bed for most of the year. Groundwater is the primary
source of water for stream flow. Runoff from rainfall is a supplemental source of water for
stream flow.

Practicable: Available and capable of being done after taking into consideration cost,
existing technology, and logistics in light of overall project purposes.

Pre-construction notification: A request submitted by the project proponent to the Corps
for confirmation that a particular activity is authorized by nationwide permit. The request may be
a permit application, letter, or similar document that includes information about the proposed
work and its anticipated environmental effects. Pre-construction notification may be required by
the terms and conditions of a nationwide permit, or by regional conditions. A pre-construction
notification may be voluntarily submitted in cases where pre-construction notification is not
required and the project proponent wants confirmation that the activity is authorized by
nationwide permit.

Preservation: The removal of a threat to, or preventing the decline of, aquatic resources
by an action in or near those aquatic resources. This term includes activities commonly
associated with the protection and maintenance of aquatic resources through the implementation
of appropriate legal and physical mechanisms. Preservation does not result in a gain of aquatic
resource area or functions.

Re-establishment: The manipulation of the physical, chemical, or biological
characteristics of a site with the goal of returning natural/historic functions to a former aquatic
resource. Re-establishment results in rebuilding a former aquatic resource and results in a gain in
aquatic resource area and functions.

Rehabilitation: The manipulation of the physical, chemical, or biological characteristics
of a site with the goal of repairing natural/historic functions to a degraded aquatic resource.
Rehabilitation results in a gain in aquatic resource function, but does not result in a gain in
aquatic resource area.

Restoration: The manipulation of the physical, chemical, or biological characteristics of a
site with the goal of returning natural/historic functions to a former or degraded aquatic resource.
For the purpose of tracking net gains in aquatic resource area, restoration is divided into two
categories: re-establishment and rehabilitation.

Riffle and pool complex: Riffle and pool complexes are special aquatic sites under the
404(b)(1) Guidelines. Riffle and pool complexes sometimes characterize steep gradient sections
of streams. Such stream sections are recognizable by their hydraulic characteristics. The rapid
movement of water over a course substrate in riffles results in a rough flow, a turbulent surface,
and high dissolved oxygen levels in the water. Pools are deeper areas associated with riffles. A
slower stream velocity, a streaming flow, a smooth surface, and a finer substrate characterize
pools.

Riparian areas: Riparian areas are lands adjacent to streams, lakes, and estuarine-marine
shorelines. Riparian areas are transitional between terrestrial and aquatic ecosystems, through
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which surface and subsurface hydrology connects riverine, lacustrine, estuarine, and marine
waters with their adjacent wetlands, non-wetland waters, or uplands. Riparian areas provide a
variety of ecological functions and services and help improve or maintain local water quality.
(See general condition 23.)

Shellfish seeding: The placement of shellfish seed and/or suitable substrate to increase
shellfish production. Shellfish seed consists of immature individual shellfish or individual
shellfish attached to shells or shell fragments (i.e., spat on shell). Suitable substrate may consist
of shellfish shells, shell fragments, or other appropriate materials placed into waters for shellfish
habitat.

Single and complete linear project: A linear project is a project constructed for the
purpose of getting people, goods, or services from a point of origin to a terminal point, which
often involves multiple crossings of one or more waterbodies at separate and distant locations.
The term “single and complete project” is defined as that portion of the total linear project
proposed or accomplished by one owner/developer or partnership or other association of
owners/developers that includes all crossings of a single water of the United States (i.e., a single
waterbody) at a specific location. For linear projects crossing a single or multiple waterbodies
several times at separate and distant locations, each crossing is considered a single and complete
project for purposes of NWP authorization. However, individual channels in a braided stream or
river, or individual arms of a large, irregularly shaped wetland or lake, etc., are not separate
waterbodies, and crossings of such features cannot be considered separately.

Single and complete non-linear project: For non-linear projects, the term “single and
complete project” is defined at 33 CFR 330.2(i) as the total project proposed or accomplished by
one owner/developer or partnership or other association of owners/developers. A single and
complete non-linear project must have independent utility (see definition of “independent
utility”’). Single and complete non-linear projects may not be “piecemealed” to avoid the limits
in an NWP authorization.

Stormwater management: Stormwater management is the mechanism for controlling
stormwater runoff for the purposes of reducing downstream erosion, water quality degradation,
and flooding and mitigating the adverse effects of changes in land use on the aquatic
environment.

Stormwater management facilities: Stormwater management facilities are those facilities,
including but not limited to, stormwater retention and detention ponds and best management
practices, which retain water for a period of time to control runoff and/or improve the quality
(i.e., by reducing the concentration of nutrients, sediments, hazardous substances and other
pollutants) of stormwater runoff.

Stream bed: The substrate of the stream channel between the ordinary high water marks.
The substrate may be bedrock or inorganic particles that range in size from clay to boulders.
Wetlands contiguous to the stream bed, but outside of the ordinary high water marks, are not
considered part of the stream bed.

Stream channelization: The manipulation of a stream’s course, condition, capacity, or
location that causes more than minimal interruption of normal stream processes. A channelized
stream remains a water of the United States.

Structure: An object that is arranged in a definite pattern of organization. Examples of
structures include, without limitation, any pier, boat dock, boat ramp, wharf, dolphin, weir,
boom, breakwater, bulkhead, revetment, riprap, jetty, artificial island, artificial reef, permanent
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mooring structure, power transmission line, permanently moored floating vessel, piling, aid to
navigation, or any other manmade obstacle or obstruction.

Tidal wetland: A tidal wetland is a wetland (i.e., water of the United States) that is
inundated by tidal waters. The definitions of a wetland and tidal waters can be found at 33 CFR
328.3(b) and 33 CFR 328.3(f), respectively. Tidal waters rise and fall in a predictable and
measurable rhythm or cycle due to the gravitational pulls of the moon and sun. Tidal waters end
where the rise and fall of the water surface can no longer be practically measured in a predictable
rhythm due to masking by other waters, wind, or other effects. Tidal wetlands are located
channelward of the high tide line, which is defined at 33 CFR 328.3(d).

Vegetated shallows: Vegetated shallows are special aquatic sites under the 404(b)(1)
Guidelines. They are areas that are permanently inundated and under normal circumstances have
rooted aquatic vegetation, such as seagrasses in marine and estuarine systems and a variety of
vascular rooted plants in freshwater systems.

Waterbody: For purposes of the NWPs, a waterbody is a jurisdictional water of the
United States. If a jurisdictional wetland is adjacent — meaning bordering, contiguous, or
neighboring — to a waterbody determined to be a water of the United States under 33 CFR
328.3(a)(1)-(6), that waterbody and its adjacent wetlands are considered together as a single
aquatic unit (see 33 CFR 328.4(c)(2)). Examples of “waterbodies” include streams, rivers, lakes,
ponds, and wetlands.
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Final Regional Conditions 2012

NOTICE ABOUT WEB LINKS IN THIS DOCUMENT:

The web links (both internal to our District and any external links to collaborating agencies) in
this document are valid at the time of publication. However, the Wilmington District Regulatory
Program web page addresses, as with other agency web sites, may change over the timeframe of
the five-year Nationwide Permit renewal cycle, in response to policy mandates or technology
advances. While we will make every effort to check on the integrity of our web links and provide
re-direct pages whenever possible, we ask that you report any broken links to us so we can keep
the page information current and usable. We apologize in advanced for any broken links that
you may encounter, and we ask that you navigate from the regulatory home page (wetlands and
stream permits) of the Wilmington District Corps of Engineers, to the “Permits” section of our
web site to find links for pages that cannot be found by clicking directly on the listed web link in
this document.

Final 2012 Regional Conditions for Nationwide Permits (NWP) in the
Wilmington District

1.0 Excluded Waters

The Corps has identified waters that will be excluded from the use of all NWP’s during certain
timeframes. These waters are:

1.1 Anadromous Fish Spawning Areas

Waters of the United States identified by either the North Carolina Division of Marine Fisheries
(NCDMF) or the North Carolina Wildlife Resources Commission (NCWRC) as anadromous fish
spawning areas are excluded during the period between February 15 and June 30, without prior
written approval from NCDMF or NCWRC and the Corps.

1.2 Trout Waters Moratorium

Waters of the United States in the twenty-five designated trout counties of North Carolina are
excluded during the period between October 15 and April 15 without prior written approval from

the NCWRC. (See Section 2.7 for a list of the twenty-five trout counties).

1.3 Sturgeon Spawning Areas as Designated by the National Marine Fisheries Service
(NMFS)

Waters of the United States designated as sturgeon spawning areas are excluded during the
period between February 1 and June 30, without prior written approval from the NMFS.
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2.0 Waters Requiring Additional Notification

The Corps has identified waters that will be subject to additional notification requirements for
activities authorized by all NWP’s. These waters are:

2.1 Western NC Counties that Drain to Designated Critical Habitat

For proposed activities within Waters of the U.S. that require a Pre-Construction Notification
pursuant to General Condition 31 (PCN) and are located in the sixteen counties listed below,
applicants must provide a copy of the PCN to the US Fish and Wildlife Service, 160 Zillicoa
Street, Asheville, North Carolina 28801. This PCN must be sent concurrently to the US Fish and
Wildlife Service and the Corps Asheville Regulatory Field Office. Please see General Condition
18 for specific notification requirements related to Federally Endangered Species and the
following website for information on the location of designated critical habitat.

Counties with tributaries that drain to designated critical habitat that require notification to the
Asheville US Fish and Wildlife Service: Avery, Cherokee, Forsyth, Graham, Haywood,
Henderson, Jackson, Macon Mecklenburg, Mitchell, Stokes, Surry, Swain, Transylvania, Union
and Yancey.

Website and office addresses for Endangered Species Act Information:
The Wilmington District has developed the following website for applicants which provides

guidelines on how to review linked websites and maps in order to fulfill NWP general condition
18 requirements: http://www.saw.usace.army.mil/wetlands/ESA

Applicants who do not have internet access may contact the appropriate US Fish and Wildlife
Service offices listed below or the US Army Corps of Engineers at (910) 251- 4633:

US Fish and Wildlife Service
Asheville Field Office

160 Zillicoa Street

Asheville, NC 28801
Telephone: (828) 258-3939

Asheville US Fish and Wildlife Service Office counties: All
counties west of and including Anson, Stanly, Davidson, Forsyth and Stokes Counties

US Fish and Wildlife Service
Raleigh Field Office

Post Office Box 33726
Raleigh, NC 27636-3726
Telephone: (919) 856-4520

Raleigh US Fish and Wildlife Service Office counties: all counties east of and including
Richmond, Montgomery, Randolph, Guilford, and Rockingham Counties.
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2.2 Special Designation Waters

Prior to the use of any NWP in any of the following identified waters and contiguous wetlands in
North Carolina, applicants must comply with Nationwide Permit General Condition 31 (PCN).
The North Carolina waters and contiguous wetlands that require additional notification
requirements are:

“Outstanding Resource Waters” (ORW) or “High Quality Waters” (HQW) as designated by the
North Carolina Environmental Management Commission; “Inland Primary Nursery Areas”
(IPNA) as designated by the NCWRC; “Contiguous Wetlands” as defined by the North Carolina
Environmental Management Commission; or “Primary Nursery Areas” (PNA) as designated by
the North Carolina Marine Fisheries Commission.

2.3 Coastal Area Management Act (CAMA) Areas of Environmental Concern

Non-federal applicants for any NWP in a designated “Area of Environmental Concern” (AEC) in
the twenty (20) counties of Eastern North Carolina covered by the North Carolina Coastal Area
Management Act (CAMA) must also obtain the required CAMA permit. Development activities
for non-federal projects may not commence until a copy of the approved CAMA permit is
furnished to the appropriate Wilmington District Regulatory Field Office (Wilmington Field
Office — 69 Darlington Avenue, Wilmington, NC 28403 or Washington Field Office — 2407
West 5th Street, Washington, NC 27889).

2.4 Barrier Islands

Prior to the use of any NWP on a barrier island of North Carolina, applicants must comply with
Nationwide Permit General Condition 31 (PCN).

2.5 Mountain or Piedmont Bogs

Prior to the use of any NWP in a Bog classified by the North Carolina Wetland Assessment
Methodology (NCWAM), applicants shall comply with Nationwide Permit General Condition 31
(PCN). The latest version of NCWAM is located on the NC DWQ web site at:
http://portal.ncdenr.org/web/wq/swp/ws/pdu/ncwam .

2.6 Animal Waste Facilities

Prior to use of any NWP for construction of animal waste facilities in waters of the US, including
wetlands, applicants shall comply with Nationwide Permit General Condition 31 (PCN).

2.7 Trout Waters
Prior to any discharge of dredge or fill material into streams or waterbodies within the twenty-
five (25) designated trout counties of North Carolina, the applicant shall comply with

Nationwide Permit General Condition 31 (PCN). The applicant shall also provide a copy of the
notification to the appropriate NCWRC office to facilitate the determination of any potential
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impacts to designated Trout Waters. Notification to the Corps of Engineers will include a
statement with the name of the NCWRC biologist contacted, the date of the notification, the
location of work, a delineation of wetlands, a discussion of alternatives to working in the
mountain trout waters, why alternatives were not selected, and a plan to provide compensatory
mitigation for all unavoidable adverse impacts to mountain trout waters.

NCWRC and NC Trout Counties

Western Piedmont Region Alleghany | Caldwell Watauga
Coordinator

20830 Great Smoky Mtn. Ashe Mitchell Wilkes
Expressway

Waynesville, NC 28786 Avery Stokes

Telephone: (828) 452-2546 Burke Surry

Mountain Region Coordinator | Buncombe | Henderson | Polk
20830 Great Smoky Mtn. Cherokee | Jackson Rutherford
Expressway

Waynesville, NC 28786 Clay Macon Swain
Telephone: (828) 452-2546 Graham Madison Transylvania
Fax: (828) 452-7772 Haywood | McDowell | Yancey

3.0 List of Corps Regional Conditions for All Nationwide Permits
The following conditions apply to all Nationwide Permits in the Wilmington District:
3.1 Limitation of Loss of Perennial Stream Bed

NWPs may not be used for activities that may result in the loss or degradation of greater than
300 total linear feet of perennial, intermittent or ephemeral stream, unless the District
Commander has waived the 300 linear foot limit for ephemeral and intermittent streams on a
case-by-case basis and he determines that the proposed activity will result in minimal individual
and cumulative adverse impacts to the aquatic environment. Loss of stream includes the linear
feet of stream bed that is filled, excavated, or flooded by the proposed activity. Waivers for the
loss of ephemeral and intermittent streams must be in writing and documented by
appropriate/accepted stream quality assessments®. This waiver only applies to the 300 linear feet
threshold for NWPs.

*NOTE: Applicants should utilize the most current methodology prescribed by Wilmington
District to assess stream function and quality. Information can be found at:

http://www.saw.usace.army.mil/wetlands/permits/nwp/nwp2012 (see “Quick Links”)
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3.2 Mitigation for Loss of Stream Bed

For any NWP that results in a loss of more than 150 linear feet of perennial and/or
ephemeral/intermittent stream, the applicant shall provide a mitigation proposal to compensate
for more than minimal individual and cumulative adverse impacts to the aquatic environment.
For stream losses less than 150 linear feet, that require a PCN, the District Commander may
determine, on a case-by-case basis that compensatory mitigation is required to ensure that the
activity results in minimal adverse effect on the aquatic environment.

3.3 Pre-construction Notification for Loss of Streambed Exceeding 150 Feet.

Prior to use of any NWP for any activity which impacts more than 150 total linear feet of
perennial stream or ephemeral/ intermittent stream, the applicant must comply with Nationwide
Permit General Condition 31 (PCN). This applies to NWPs that do not have specific notification
requirements. If a NWP has specific notification requirements, the requirements of the NWP
should be followed.

3.4 Restriction on Use of Live Concrete

For all NWPs which allow the use of concrete as a building material, live or fresh concrete,
including bags of uncured concrete, may not come into contact with the water in or entering into
waters of the US. Water inside coffer dams or casings that has been in contact with wet concrete
shall only be returned to waters of the US when it is no longer poses a threat to aquatic
organisms.

3.5 Requirements for Using Riprap for Bank Stabilization

For all NWPs that allow for the use of riprap material for bank stabilization, the following
measures shall be applied:

3.5.1. Filter cloth must be placed underneath the riprap as an additional requirement of its use in
North Carolina waters.

3.5.2. The placement of riprap shall be limited to the areas depicted on submitted work plan
drawings.

3.5.3. The riprap material shall be clean and free from loose dirt or any pollutant except in trace
quantities that would not have an adverse environmental effect.

3.5.4. It shall be of a size sufficient to prevent its movement from the authorized alignment by
natural forces under normal conditions.

3.5.5. The riprap material shall consist of clean rock or masonry material such as, but not limited
to, granite, marl, or broken concrete.
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3.5.6. A waiver from the specifications in this Regional Condition may be requested in writing.
The waiver will only be issued if it can be demonstrated that the impacts of complying with this
Regional condition would result in greater adverse impacts to the aquatic environment.

3.6 Safe Passage Requirements for Culvert Placement

For all NWPs that involve the construction/installation of culverts, measures will be included in
the construction/installation that will promote the safe passage of fish and other aquatic
organisms. The dimension, pattern, and profile of the stream above and below a pipe or culvert
should not be modified by widening the stream channel or by reducing the depth of the stream in
connection with the construction activity. The width, height, and gradient of a proposed culvert
should be such as to pass the average historical low flow and spring flow without adversely
altering flow velocity. Spring flow should be determined from gage data, if available. In the
absence of such data, bankfull flow can be used as a comparable level.

In the twenty (20) counties of North Carolina designated as coastal counties by the Coastal Area
Management Act (CAMA): All pipes/culverts must be sufficiently sized to allow for the burial of
the bottom of the pipe/culvert at least one foot below normal bed elevation when they are placed
within the Public Trust Area of Environmental Concern (AEC) and/or the Estuarine Waters AEC
as designated by CAMA, and/or all streams appearing as blue lines on United States Geological
Survey (USGS) 7.5-minute quadrangle maps.

In all other counties: Culverts greater than 48 inches in diameter will be buried at least one foot
below the bed of the stream. Culverts 48 inches in diameter or less shall be buried or placed on
the stream bed as practicable and appropriate to maintain aquatic passage, and every effort shall
be made to maintain the existing channel slope. The bottom of the culvert must be placed at a
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depth below the natural stream bottom to provide for passage during drought or low flow
conditions.

Culverts are to be designed and constructed in a manner that minimizes destabilization and head
cutting. Destabilizing the channel and head cutting upstream should be considered and
appropriate actions incorporated in the design and placement of the culvert.

A waiver from the depth specifications in this condition may be requested in writing. The waiver
will be issued if it can be demonstrated that the proposal would result in the least impacts to the
aquatic environment.

All counties: Culverts placed within riparian and/or riverine wetlands must be installed in a
manner that does not restrict the flow and circulation patterns of waters of the United States.
Culverts placed across wetland fills purely for the purposes of equalizing surface water do not
have to be buried.

3.7 Notification to NCDENR Shellfish Sanitation Section

Applicants shall notify the NCDENR Shellfish Sanitation Section prior to dredging in or
removing sediment from an area closed to shell fishing where the effluent may be released to an
area open for shell fishing or swimming in order to avoid contamination from the disposal area
and cause a temporary shellfish closure to be made. Such notification shall also be provided to
the appropriate Corps of Engineers Regulatory Field Office. Any disposal of sand to the ocean
beach should occur between November 1 and April 30 when recreational usage is low. Only
clean sand should be used and no dredged sand from closed shell fishing areas may be used. If
beach disposal were to occur at times other than stated above or if sand from a closed shell
fishing area is to be used, a swimming advisory shall be posted, and a press release shall be
issued by the permittee.

3.8 Preservation of Submerged Aquatic Vegetation

Adverse impacts to Submerged Aquatic Vegetation (SAV) are not authorized by any NWP
within any of the twenty coastal counties defined by North Carolina’s Coastal Area Management
Act of 1974 (CAMA).

3.9 Sedimentation and Erosion Control Structures and Measures

3.9.1. All PCNs will identify and describe sedimentation and erosion control structures and
measures proposed for placement in waters of the US. The structures and measures should be

depicted on maps, surveys or drawings showing location and impacts to jurisdictional wetlands
and streams.
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4.0 Additional Regional Conditions for Specific Nationwide Permits
4.1 NWP #12 - Utility Line Activities

4.1.1. Pipeline/utility line construction through jurisdictional waters and wetlands will be
accomplished utilizing directional drilling/boring methods to the maximum extent practicable.

4.1.2. Temporary discharge of excavated or fill material into wetlands and waters of the United
States will be for the absolute minimum period of time necessary to accomplish the work.
Temporary discharges will be fully contained with appropriate erosion control or containment
methods or otherwise such fills will consist of non-erodible materials.

4.1.3. The work area authorized by this permit, including temporary and/or permanent fills, will
be minimized to the greatest extent practicable. Justification for work corridors exceeding forty
(40) feet in width is required and will be based on pipeline diameter and length, size of
equipment required to construct the utility line, and other construction information deemed
necessary to support the request. The applicant is required to provide this information to the
Corps with the initial notification package.

4.1.4. In areas where a sub-aqueous utility line is to cross a federally-maintained channel, (i.e.,
the Atlantic Intracoastal Waterway [AIWW]), the line will be buried at least six (6) feet below
the allowable overdepth of the authorized channel, including all side slopes. For areas outside
federally-maintained channels, sub-aqueous lines must be installed at a minimum depth of two
(2) feet below the substrate when such lines might interfere with navigation.

4.1.5. The minimum clearance*(see NOTE in 4.3.6.) for aerial communication lines, or any lines
not transmitting electrical power, will be ten (10) feet above the clearance required for nearby
stationary bridges as established by the U.S. Coast Guard. In the event the U.S. Coast Guard has
not established a bridge clearance, minimum vertical clearances for power and aerial lines will
not be less than required by Section 23, Rule 232, of the latest revision of the National Electrical
Safety Code (ANSI C2). Clearances will not be less than shown in Table 232-1, Item 7, ANSI
C2.
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4.1.6. The minimum clearance* for an aerial line, transmitting electrical power, is based on the
low point of the line under conditions that produce the greatest sag, taking into consideration
temperature, load, wind, length or span and the type of supports. The minimum clearance for an
aerial electrical power transmission line crossing navigable waters of the US shall be governed
by the system voltage, as indicated below:

Nominal System Minimum Clearance

Voltage, kilovolt Above Bridge Clearance (As
Established by the U.S. Coast
Guard)

115 and below 20 feet

138 22

161 24

230 26

350 30

500 35

700 42

750 to 765 45

*NOTE: Minimum clearance is the distance measured between the lowest point of a stationary
bridge, including any infrastructure attached to underside of the bridge, and the Mean High
Water (MHW) of the navigable waters of the US beneath the bridge.

4.1.7. On navigable waters of the US, including all federal navigation projects, where there is no
bridge for reference for minimum clearance, the proposed project will need to be reviewed by the
US Army Corps of Engineers in order to determine the minimum clearance between the line and
MHW necessary to protect navigational interests.

4.1.8. A plan to restore and re-vegetate wetland areas cleared for construction must be submitted
with the required PCN. Cleared wetland areas shall be re-vegetated to the maximum extent
practicable with native species of canopy, shrub, and herbaceous species. Fescue grass shall not
be used.

4.1.9. For the purposes of this NWP, any permanently maintained corridor along the utility ROW
within forested wetlands shall be considered a permanent impact and a compensatory mitigation
plan will be required for all such impacts associated with the requested activity.

4.1.10. Use of rip-rap or any other engineered structures to stabilize a stream bed should be
avoided to the maximum extent practicable. If riprap stabilization is needed, it should be placed
only on the stream banks, or, if it is necessary to be placed in the stream bed, the finished top
elevation of the riprap should not exceed that of the original stream bed.
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4.1.11. When directional boring or horizontal directional drilling (HDD) under waters of the
U.S., including wetlands, permittees shall closely monitor the project for hydraulic fracturing or
“fracking.” Any discharge from hydraulic fracturing or “fracking” into waters of the U.S.,
including wetlands, shall be reported to the appropriate Corps Regulatory Field Office within 48
hours. Restoration and/or mitigation may be required as a result from any unintended
discharges.
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4.0 Additional Regional Conditions for Specific Nationwide Permits
4.1 NWP #23 — Approved Categorical Exclusions
4.1.1. No development activities authorized by this NWP may begin until the permittee obtains a

consistency concurrence or a CAMA permit from the North Carolina Division of Coastal
Management, if either is required.
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Wetland Impacts in the Cape Fear River Basin

. Wetland | _, Fill Excavation | Mechanized Han‘d Total Impacts
Site Fill (ac) | (temporary) . Clearing Wetland Requiring
Type (ac) Clearing (ac) s
(ac) (ac) Impact (ac) |Mitigation (ac)

1/2 R <0.01 <0.01 0.01 0.03 >0.02 0.02
2 R 0.14 0.06 0.08 0.28 0.20
2/3 R <0.01 0.01 0.02 0.18 >0.03 >0.03
-3 R 0.03 0.03 0.05 0.11 0.06
Total 0.17 0.00 0.01 0.12 | 0.34 0.32 0.32

Total Wetland Impact for Project: 0.32 acres.

The project shall be constructed in accordance with your application dated received November 21, 2016. After
reviewing your application, we have decided that these impacts are covered by General Water Quality Certification
Numbers 3891 and 3884. These certifications correspond to the Nationwide Permit 23 and Nationwide Permit 12
issued by the Corps of Engineers. In addition, you should acquire any other federal, state or local permits before you
proceed with your project including (but not limited to) Sediment and Erosion Control, Non-Discharge and Water
Supply Watershed regulations. This approval will expire with the accompanying 404 permit.

This approval is valid solely for the purpose and design described in your application (unless modified below).
Should your project change, you must notify the NCDWR and submit a new application. If the property is sold, the
new owner must be given a copy of this Certification and approval letter, and is thereby responsible for complying
with all the conditions. If total wetland fills for this project (now or in the future) exceed one acre, or of total
impacts to streams (now or in the future) exceed 150 linear feet, compensatory mitigation may be required as
described in 15A NCAC 2H .0506 (h) (6) and (7). For this approval to remain valid, you must adhere to the
conditions listed in the attached certification(s) and any additional conditions listed below.

Condition(s) of Certification:
Project Specific Conditions

" 1. Asacondition of this 401 Water Quality Certification, the bridge demolition and construction must
be accomplished in strict compliance with the most recent version of NCDOT’s Best Management
Practices for Construction and Maintenance Activities. [1SA NCAC 02H .0507(d)(2) and 15A NCAC
02H .0506(b)(5)]

2. Bridge deck drains shall not discharge directly into the stream. Stormwater shall be directed across
the bridge and pre-treated through site-appropriate means (grassed swales, pre-formed scour holes,
vegetated buffers, etc.) before entering the stream. To meet the requirements of NCDOT’s NPDES
permit NCS0000250, please refer to the most recent version of the North Carolina Department of
Transportation Stormwater Best Management Practices Toolbox manual for approved measures.
[15A NCAC 02H .0507(d)(2) and 15A NCAC 02H .0506(b)(5)]

3. No water that has been in contact with uncured concrete shall be allowed to enter surface waters.
This water shall be captured, treated, and disposed of properly. [15A NCAC 02H .0506(b)(3)

General Conditions

4.  Unless otherwise approved in this certification, placement of culverts and other structures in open
waters and streams shall be placed below the elevation of the streambed by one foot for all culverts
with a diameter greater than 48 inches, and 20 percent of the culvert diameter for culverts having a
diameter less than 48 inches, to allow low flow passage of water and aquatic life. Design and
placement of culverts and other structures including temporary erosion control measures shall not be
conducted in a manner that may result in dis-equilibrium of wetlands or streambeds or banks, adjacent
to or upstream and downstream of the above structures. The applicant is required to provide evidence
that the equilibrium is being maintained if requested in writing by NCDWR. If this condition is unable
to be met due to bedrock or other limiting features encountered during construction, please contact




10.

11.

12.

13.

14.

15.

16.

17.

18.

NCDWR for guidance on how to proceed and to determine whether or not a permit modification will
be required. [15A NCAC 02H.0506(b)(2)]

If concrete is used during construction, a dry work area shall be maintained to prevent direct contact
between curing concrete and stream water. Water that inadvertently contacts uncured concrete shall
not be discharged to surface waters due to the potential for elevated pH and possible aquatic life and
fish kills. [15A NCAC 02B.0200]

During the construction of the project, no staging of equipment of any kind is permitted in waters of
the U.S., or protected riparian buffers. [I5SA NCAC 02H.0506(b)(2)]

The dimension, pattern and profile of the stream above and below the crossing shall not be modified.
Disturbed floodplains and streams shall be restored to natural geomorphic conditions. [15A NCAC
02H.0506(b)(2)]

The use of rip-rap above the Normal High Water Mark shall be minimized. Any rip-rap placed for
stream stabilization shall be placed in stream channels in such a manner that it does not impede
aquatic life passage. [15A NCAC 02H.0506(b)(2)]

The Permittee shall ensure that the final design drawings adhere to the permit and to the permit
drawings submitted for approval. [15A NCAC 02H .0507(c) and 15A NCAC 02H .0506 (b)(2) and

(©)(2)]

All work in or adjacent to stream waters shall be conducted in a dry work area. Approved BMP
measures from the most current version of NCDOT Construction and Maintenance Activities manual
such as sandbags, rock berms, cofferdams and other diversion structures shall be used to prevent
excavation in flowing water. [15A NCAC 02H.0506(b)(3) and (c)(3)]

Heavy equipment shall be operated from the banks rather than in the stream channel in order to
minimize sedimentation and reduce the introduction of other pollutants into the stream. [15A NCAC
02H.0506(b)(3)]

All mechanized equipment operated near surface waters must be regularly inspected and maintained to
prevent contamination of stream waters from fuels, lubricants, hydraulic fluids, or other toxic materials.
[15A NCAC 02H.0506(b)(3)]

No rock, sand or other materials shall be dredged from the stream channel except where authorized by
this certification. [15A NCAC 02H.0506(b)(3)]

Discharging hydroseed mixtures and washing out hydroseeders and other equipment in or adjacent to
surface waters is prohibited. [15A NCAC 02H.0506(b)(3)]

The permittee and its authorized agents shall conduct its activities in a manner consistent with State
water quality standards (including any requirements resulting from compliance with §303(d) of the Clean
Water Act) and any other appropriate requirements of State and Federal law. Ifthe NCDWR determines
that such standards or laws are not being met (including the failure to sustain a designated or achieved
use) or that State or federal law is being violated, or that further conditions are necessary to assure
compliance, the NCDWR may reevaluate and modify this certification. [15A NCAC 02B.0200]

All fill slopes located in jurisdictional wetlands shall be placed at slopes no flatter than 3:1, unless
otherwise authorized by this certification. [15A NCAC 02H.0506(b)(2)]

A copy of this Water Quality Certification shall be maintained on the construction site at all times. In
addition, the Water Quality Certification and all subsequent modifications, if any, shall be maintained
with the Division Engineer and the on-site project manager. [15A NCAC 02H .0507(c) and 15A NCAC
02H .0506 (b)(2) and (c)(2)]

The outside buffer, wetland or water boundary located within the construction corridor approved by this
authorization shall be clearly marked by highly visible fencing prior to any land disturbing
activities. Impacts to areas within the fencing are prohibited unless otherwise authorized by this
certification. [15A NCAC 02H.0501 and .0502]



19.

20.

21.

22,

23.

24.

25.

The issuance of this certification does not exempt the Permittee from complying with any and all statutes,
rules, regulations, or ordinances that may be imposed by other government agencies (i.e. local, state, and
federal) having jurisdiction, including but not limited to applicable buffer rules, stormwater management
rules, soil erosion and sedimentation control requirements, etc.

The Permittee shall report any violations of this certification to the Division of Water Resources within
24 hours of discovery. [15A NCAC 02B.0506(b)(2)]

Upon completion of the project (including any impacts at associated borrow or waste sites), the NCDOT
Division Engineer shall complete and return the enclosed "Certification of Completion Form" to notify
the NCDWR when all work included in the 401 Certification has been completed. [15A NCAC
02H.0502(f)]

Native riparian vegetation must be reestablished in the riparian areas within the construction limits of
the project by the end of the growing season following completion of construction.[15A NCAC
02H.0506(c)(2)]

There shall be no excavation from, or waste disposal into, jurisdictional wetlands or waters associated
with this permit without appropriate modification. Should waste or borrow sites, or access roads to waste
or borrow sites, be located in wetlands or streams, compensatory mitigation will be required since that
is a direct impact from road construction activities.[15A NCAC 02H.0506(b)(3) and (c)(3)]

Erosion and sediment control practices must be in full compliance with all specifications governing the
proper design, installation and operation and maintenance of such Best Management Practices in order
to protect surface waters standards [15A NCAC 02H.0506(b)(3) and (c)(3]):

a. The erosion and sediment control measures for the project must be designed, installed, operated,
and maintained in accordance with the most recent version of the North Carolina Sediment and
Erosion Control Planning and Design Manual.

b. The design, installation, operation, and maintenance of the sediment and erosion control measures
must be such that they equal, or exceed, the requirements specified in the most recent version of
the North Carolina Sediment and Erosion Control Manual. The devices shall be maintained on all
construction sites, borrow sites, and waste pile (spoil) projects, including contractor-owned or
leased borrow pits associated with the project.

c. For borrow pit sites, the erosion and sediment control measures must be designed, installed,
operated, and maintained in accordance with the most recent version of the North Carolina Surface
Mining Manual.

d. The reclamation measures and implementation must comply with the reclamation in accordance
with the requirements of the Sedimentation Pollution Control Act.

Sediment and erosion control measures shall not be placed in wetlands or waters unless otherwise
approved by this Certification. [15A NCAC 02H.0506(b)(3) and (c)(3)]

If you wish to contest any statement in the attached Certification you must file a petition for an administrative
hearing. You may obtain the petition form from the office of Administrative hearings. You must file the petition
with the office of Administrative Hearings within sixty (60) days of receipt of this notice. A petition is considered
filed when it is received in the office of Administrative Hearings during normal office hours. The Office of
Administrative Hearings accepts filings Monday through Friday between the hours of 8:00am and 5:00pm, except
for official state holidays. The original and one (1) copy of the petition must be filed with the Office of
Administrative Hearings.

The petition may be faxed-provided the original and one copy of the document is received by the Office of
Administrative Hearings within five (5) business days following the faxed transmission.
The mailing address for the Office of Administrative Hearings is:

Office of Administrative Hearings

6714 Mail Service Center

Raleigh, NC 27699-6714

Telephone: (919) 431-3000, Facsimile: (919) 431-3100



A copy of the petition must also be served on DEQ as follows:

Mr. Sam M.Hayes, General Counsel
Department of Environmental Quality
1601 Mail Service Center

This letter completes the review of the Division of Water Resources under Section 401 of the Clean Water Act. If you
have any questions, please contact Joanne Steenhuis at (910) 796-7306 or Joanne.Steenhuis@ncdenr.gov.

Sincerely,

\

. &
), / Ao, o

14

{ v
S. Jay Zimmerman, Director
Division of Water Resources

Electronic copy only distribution:
Liz Hair, US Army Corps of Engineers, Wilmington Field Office
Jim Rerko, Division 6 Environmental Officer
Chris Rivenbark, NC Department of Transportation
Beth Harmon, Division of Mitigation Services
Joanne Steenhuis, NC Division of Water Resources Wilmington Regional Office
File Copy
















































U.S. Department of
Homeland Security

Commandant 431 Crawford Street
United States Coast Guard Portsmouth, Va. 23704-5004
Fifth Coast Guard District Staff Symbol: (dpb)
Phone: (757)398-6534
Fax: (757) 398-6334
Email: Christine.Lockhart@uscg.mil

United States
Coast Guard

16591
11 SEP 2013

Ms. Natalie N. Lockhart

Project Planning Engineer

NC Department of Transportation
1548 Mail Service Center
Raleigh, NC 27699-1548

Dear Ms. Lockhart:

This is in response to a letter dated August 28, 2013 for the proposed construction of a
replacement bridge on Route 1851 (Faircloth Bridge Road) over South River, Cumberland
County, NC.

The Coast Guard Authorization Act of 1982 exempts bridge projects from Coast Guard Bridge
permits when the bridge project crosses non-tidal waters which are not used, susceptible to use in
their natural condition, or susceptible to use by reasonable improvement as a means to transport
interstate commerce. The information provided in the aforementioned letter and our research
describe such a project, therefore the proposed replacement of a bridge in this vicinity is exempt,
and will not require a Coast Guard Bridge Permit.

This determination is for the location and replacement of the bridge listed above and is valid for
five years from the date of this letter. If the replacement does not commence within this time
period, you must contact this office for reaffirmation of this authorization. Further bridge
projects along the same waterway will have to be independently evaluated before they may be
considered from this determination.

The fact that a Coast Guard permit is not required does not relieve you of the responsibility for
compliance with the requirements of any other Federal, State, or local agency who may have

jurisdiction over any aspect of the project.
Smc;g ely,
A

WAVERLY W.JGREGO
Bridge Program M
By direction of the Commander
Fifth Coast Guard District

Copy: CG Sector North Carolina, Waterways Management
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Mar 13, 2017 12:34 pm ITEMIZED PROPOSAL FOR CONTRACT NO. C203904 Page 1 of 3

County : Cumberland, Sampson

Line Item Number Sec Description Quantity Unit Cost Amount
# #

ROADWAY ITEMS

0001 0000100000-N 800 MOBILIZATION Lump Sum L.S.
0002 0000900000-N SP GENERIC MISCELLANEOUS ITEM Lump Sum L.S.
DESIGN & CONSTRUCTION OF

BRIDGES
0003 0000915000-N SP GENERIC MISCELLANEOUS ITEM 2
END BENTS STRUCTURE #250171 EA
e GERERE :
EA
0005 0000915000-N SP GENERIC MISCELLANEOUS ITEM 2
INTERIOR BENT CAPS STRUCTURE EA
#250171
0006 0000915000-N SP GENERIC MISCELLANEOUS ITEM 3
INTERIOR BENT CAPS STRUCTURE EA
#250172
0007 0000915000-N SP GENERIC MISCELLANEOUS ITEM 2
RIGHT OF WAY ACQUISITION EA
0008 0000930000-E SP GENERIC MISCELLANEOUS ITEM 45
AVE FOUNDATION LENGTH AT END LF

BENT #1 STRUCTURE #250171

0009 0000930000-E SP GENERIC MISCELLANEOUS ITEM 45
AVE FOUNDATION LENGTH AT END LF
BENT #1 STRUCTURE #250172

0010 0000930000-E SP GENERIC MISCELLANEOUS ITEM 45
AVE FOUNDATION LENGTH AT END LF
BENT #2 STRUCTURE #250171

0011 0000930000-E SP GENERIC MISCELLANEOUS ITEM 45
AVE FOUNDATION LENGTH AT END LF
BENT #2 STRUCTURE #250172

0012 0000930000-E SP GENERIC MISCELLANEOUS ITEM 55
AVE FOUNDATION LENGTH AT INTE- LF
RIOR BENT #1 STRUCTURE #250171

0013 0000930000-E SP GENERIC MISCELLANEOUS ITEM 60
AVE FOUNDATION LENGTH AT INTE- LF
RIOR BENT #1 STRUCTURE #250172

0014 0000930000-E SP GENERIC MISCELLANEOUS ITEM 55
AVE FOUNDATION LENGTH AT INTE- LF
RIOR BENT #2 STRUCTURE #250171
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Mar 13, 2017 12:34 pm

ITEMIZED PROPOSAL FOR CONTRACT NO. C203904

Page 2 of 3

County : Cumberland, Sampson
Line Item Number Sec Description Quantity Unit Cost Amount
# #

0015 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 55
AVE FOUNDATION LENGTH AT INTE- LE
RIOR BENT #2 STRUCTURE #250172

0016 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 60
AVE FOUNDATION LENGTH AT INTE- LE
RIOR BENT #3 STRUCTURE #250172

0017 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 1225
BRIDGE LENGTH STRUCTURE LE
#250171

0018 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 187.62
BRIDGE LENGTH STRUCTURE LE
#250172

wxxkik BEGIN SCHEDULE AA %k
*kkkkkk ( 2 ALTERNATES ) *kkkkkk

0019 0000915000-N SP  GENERIC MISCELLANEOUS ITEM 2

AAL END BENTS STRUCTURE #250052 EA

0020 0000915000-N SP  GENERIC MISCELLANEOUS ITEM 4

AAL INTERIOR BENT CAPS STRUCTURE EA
#250052

0021 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 50

AAL AVE FOUNDATION LENGTH AT END LE
BENT #1 STRUCTURE #250052

0022 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 50

AAL AVE FOUNDATION LENGTH AT END LE
BENT #2 STRUCTURE #250052

0023 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 65

AAL AVE FOUNDATION LENGTH AT INTE- LE
RIOR BENT #1 STRUCTURE #250052

0024 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 65

AAL AVE FOUNDATION LENGTH AT INTE- LE
RIOR BENT #2 STRUCTURE #250052

0025 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 65

AAL AVE FOUNDATION LENGTH AT INTE- LE
RIOR BENT #3 STRUCTURE #250052

0026 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 65

AAL AVE FOUNDATION LENGTH AT INTE- LE

RIOR BENT #4 STRUCTURE #250052




Mar 13, 2017 12:34 pm
County : Cumberland, Sampson

ITEMIZED PROPOSAL FOR CONTRACT NO. C203904

Page 3 of 3

Line Item Number Sec Description Quantity Unit Cost Amount
# #

0027 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 230

BRIDGE LENGTH STRUCTURE
AAl LF

#250052

*kk OR *kk

0028 0000900000-N SP  GENERIC MISCELLANEOUS ITEM Lump Sum L.S.
AA2 ALTERNATE LUMP SUM BID FOR

BRIDGE #250052

*rxxk END SCHEDULE AA *****

1234/Mar13/Q1385.12/D25045000/E28

Total Amount Of Bid For Entire Project :
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