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NORTH CAROLINA DEPARTMENT OF TRANSPORTATION 

FIELD SCOPING MEETING WORKSHEET 

Design Build Process 
 

WBS No.: 46313.3.F1 (B-5555) (FLAP-0215 (8)) Field Scoping Meeting Date: December 3, 2014 

Division:   14 Location:   On-site 

Route (US/NC/SR):  NC 215  County:  Transylvania 

Project Description:   Bridge No. 870046 over North Fork French Broad River on NC 215 
(Parkway Road) 

Tier:   Regional  

Municipality:   No 

Attendees 
 

Name Phone No. E-mail 

Division Bridge Manager Josh Deyton 828-488-0902 jbdeyton@ncdot.gov 

Asst. Bridge Program Mgr. Mark Hill 828-488-0902 Mehill3@ncdot.gov 

Division Environmental Off. Mark Davis 828-586-2141 markdavis@ncdot.gov 

Asst. Div. Env. Officer Dave McHenry 828-586-2141 dgmchenry@ncdot.gov 

Hydraulics Engineer Marc Shown 919-707-6751 mshown@ncdot.gov 

Hydraulics Engineer Rusty Lassiter 919-707-6732 rlassiter@ncdot.go 

NCDOT – Geotechnical Shane Clark 282-298-3228 scclark@ncdot.gov 

TPMU Pam Williams 919-707-6608 prwilliams@ncdot.gov 

TPMU Jamie Lancaster 919-707-6620 jlancaster@ncdot.gov 

Bridge Management Paul Garrett 919-707-6457 pgarrett@ncdot.gov 

NCDOT – L&S Pat Tuttle 336-969-9550 ptuttle@ncdot.gov 

NCDOT – L&S Rod McDonald 282-586-0925 rmcdonald@ncdot.gov 

NCDOT- L&S Barry Hamrick 828-586-0925 bhamrick@ncdot.gov 

USACE Lori Beckwith** 828-271-7980 x 223 Loretta.A.Beckwith@usace.army.mil 

DENR-DWR Kevin Barnett** 828-296-4657 Kevin.barnett@ncdenr.gov 

USFWS Jay Mays 828-258-3939 x 226 Jason_mays@fws.gov 

NCWRC Andrea Leslie 828-400-4223 Andrea.Leslie@ncwildlife.org 

NCWRC Marla Chambers 704-485-8291 Marla.chambers@ncwildlife.org 

US Forest Service Karen Compton 828-257-4230 kcompton@fs.fed.us 

US Forest Service Lorie Stroup 828-877-3550 x 219 loriestroup@fs.fed.us 

US Forest Service Dave Danley 828-712-5752 ddanley@fs.fed.us 

NC-Cherokee Tyler Howe**  tylehowe@nc-cherokee.com 

FHWA Mitch Batuzich**  Michael.batuzich@dot.gov 

**Invited but could not attend field meeting. 
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Existing Features 

Feature Bridged:   870046 over North Fork French Broad River on NC 215 (Parkway Road) 

Ex. Bridge Clear Deck Width: 18.75     (Ft.) Roadway width:   19   (Ft.) 

(Bridge / Culvert) Length:  51    (Ft.)      Deck Width (Out To Out):  20(Ft.) 

Water Depth:  1(Ft.) Height Bed-To-Crown:  15(Ft.) 

Year Built:      1936 Posted:  SV   41   TTST:        43 

Superstructure:   RC Floor on I-Beams Abutment: Reinforced Concrete Pier Type:   

Temp. Shored:   N  

Historic High Water (Elev. To The Existing Structure ):         (Ft)  

PRI:   45.15  DP:  3.5     SR: 58.72 School Bussing crossings per day:  

Posted Speed Limit Vicinity:    55    (mph)statutory   

Detour Off-Site     Stage Construction  
upstream 

New Alignment  On-site  

If Off-Site, Description Of Detour Route:   N/A  

Approximate Length Of Detour?   N/A 

Improvements Needed To Road(s) On Detour?      N/A   

Div. Traffic Eng. Recommend Off-site detour signing? N/A 

Improvements Needed To Bridges On Detour?     N/A 

Are future plans for upgrading this roadway either at or in the vicinity of this project? No 

Are Bridges On Detour Currently Programmed?   N/A       

Are There EMS Or Business Access Issues?         No     

Are There Any Railroad Crossings On Detour?       No   

Should Work Zone Pedestrian Access Be Maintained During Construction?      No 

Overhead Utility Lines              In Conflict     No Utility conflicts 

Power Transmission Lines       In Conflict        

Telephone                                In Conflict        

Cable Lines                              In Conflict     

Fiber Optic                               In Conflict       

Water                                       In Conflict     

Sewer                                      In Conflict     

Natural Gas                             In Conflict      

Other                                       In Conflict       

What Is The Estimated Time Required To Complete Utility Adjustments      N/A 

Is There Any Future Utility Construction Anticipated In The Project Area  No 

Is A FEMA Buy-Out Property Being Impacted   No 
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Environmental 

Wetlands At Site        None          Comments:    

Endangered Species In County:    Bog Turtle, Carolina northern flying squirrel, Gray Bat, 
Northern Long eared bat (Proposed),  Appalachian elktoe, Mountain sweet pitcherplant, 
Small whorled pogonia, Spreading avens, Swamp pink, Virginia spiraea, Rock gnome lichen    

T&E species effect: No effect on all except NLEB-may affect, not likely to adversely affect. 

Trout County :  Yes TVA County:   Yes, TVA Mon. “AKW 219” SE quadrant 

CAMA County;  No                                                                                  Primary Nursery Area: No     

Moratoria: Yes                                  Which species:  Brown Trout                 Duration :    Oct. 15 to April 15    no in-water work          

Northern Long Ear Bat             May 15 to August 15, no tree clearing or bridge 
demolition 

Permits discussion:    

Water Quality Classification: B; Tr, HQW 303d: No 

Coast Guard Permit? No                 Drainage Basin: French Broad Riparian Buffer Rules:  No 

Is The Project Site In Or Near Any Of The Following: 

 National Forest:  Yes                     Wildlife Refuge:   No 

 State, County, Or Local Park:  No     Wild And Scenic River:     No 

 Airport:         No                                     Recreation Of Power Generation:   No 

 Water Supply Reservoir:    No               Nutrient Sensitive Waters: No 

 Public Use Boat Ramp:       No             Cemeteries:  No 

Known Or Potential Historic Properties In The Area:  
Architecture:   No Survey Required       Archaeology:  No Sites Present       

Is The Bridge Structure Itself, Or Any Part Thereof, Considered Historic:    No 

Impacts to a Church, Community Center, Or Other Public Facility?  No  

Is this a Statewide Bicycle Route or a Local Non-Marked Bicycle Route:   Yes – Route 5-Rosman to 
Blue Ridge Parkway 

Comments:   USFS to mark trees for pay out and DOT contractor will cut trees.  Forest 
Service to do Biological Evaluation. NCDOT (Mark Davis) to notify trout farm downstream of 
construction.   

 

 

Geotechnical 

Are There Any Historical  And/Or Vibration Sensitive Structures Near By No               
Comments:       

Are There Any Known Landfills And / Or Geo-environmental Hazard Sites At Or Within Close 
Proximity To The Project Site  No   Comments:     

Are Any Impacts Anticipated To Natural Springs Or Artesian Wells:        Comments:    

Possible Foundation Type:  @ End Bents                          @ Interior 
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Hydraulics 

FEMA Approval?         No  (MOA )  

Is There Unusual Scour Potential?   No         Is Protection Needed?   Standard 

Are Banks Stable?        Yes                     Is Protection Needed?    Standard 

Appreciable Amount Of Large Debris?   Moderate             

Placement Of Bents In The Water Be Allowed:     No Where:     

Superstructure Type:  Bridge   If Bridge: CS   If girder; why? 

Length Of Structure:     105  Min. Number Of Spans:       2            Span Arrangement: 1 @ 70’, 1@35’ 
looking downstream right to left                 

Waive offset:    No Cap:    4’ Skewed:    

 

Items To Be Discussed / Resolved At FSM By Attendees 

Off-Site Detour   Stage:     upstream 

Clear roadway width (CRW): 12’ 10’ lanes 
with 1’ offsets each side  
Temp. Signals: Yes 
Alignment: North 

New Alignment:      
 
 

On-site detour                                       

  

Environmental Document Prepared by DBE: Low Impact Data Spreadsheet     Minimum Criteria Checklist   

ADT:100  per SIR NHS:  No Tier:  Regional Func. Class: Major Collector- Rural 

Bridge Min. Clear Deck Width Recommended by Div.:    30’ OTO with 2 bar metal rail (bike route) 

Roadway  lane width  _10_‘ with  _4_‘  paved shoulders   

Extension of Paved shoulders:   Project limits                             

Pave to face of guardrail and taper 8:1 to travel lane/paved shoulder?   No 

Min. Pavement Surface Course:   2.5 inches:    Existing Roadway: 19 

Pavement Marking:  Paint     Pavement markers: None                   

Will Railroad Involvement Be Required:        No Method of Clearing:   II Modified 

Truck Percentage: 7 % per BIR – 5% Duals, 2% 
TTST  

Reasonable Safe Speed per SIR:   25      mph 

Liquidated damages: will be imposed after     250   days of closure/construction.  Amt: $ __500__ per day 

CEI by?   NCDOT R/W by?      NCDOT                                              R/W monuments?  Yes, Concrete 

Salvageable materials:  Guardrail 

Contact Person/number: Randy Ramsey – 828-692-3209 

Deliver to: 693 Mountain Road, Hendersonville, NC, 28791 

Removal of previous structure remnant abutments/piers: No 

Sequencing priority in construction?  Do at same time as 870073 concurrently 

Comments:   Provide weathered steel guardrail with wood posts.  2 bar anoidized rail on 
bridge.   Division requests 25’ of new full depth pavement each side of approach slab.  
Maintain access to Forest Service Road at all times.  Maintain a bus turnaround on 
Southeast quadrant. 
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