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NOTICE: 
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CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA.  NOT WITHSTANDING THESE LIMITATIONS ON BIDDING, THE 
PROPOSER WHO IS AWARDED ANY PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR 

LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING, REGARDLESS OF FUNDING SOURCES. 
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                              5% BID BOND OR BID DEPOSIT REQUIRED 

___________ 



PROPOSAL FORM FOR THE CONSTRUCTION OF CONTRACT NO. C205135 
 

IN RUTHERFORD COUNTY NORTH CAROLINA 

 

Date_________________________ 20_________ 
 

DEPARTMENT OF TRANSPORTATION, 
  

RALEIGH, NORTH CAROLINA 
 

 

The Design-Build Team herein acknowledges that it has carefully examined the location of the 

proposed work to be known as Contract No. C205135, has carefully examined the Final Request 

for Proposals (RFP) and all addendums thereto, specifications, special provisions, the form of 

contract, and the forms of contract payment bond and contract performance bonds, which are 

acknowledged to be part of the Contract; and thoroughly understands the stipulations, 

requirements and provisions.  The undersigned Design-Build Team agrees to be bound upon 

their execution of the Contract and including any subsequent award to them by the Secretary of 

Transportation in accordance with this Contract to provide the necessary contract payment bond 

and contract performance bond within fourteen calendar days after the written notice of award is 

received by them.  
 

The undersigned Design-Build Team further agrees to provide all necessary materials, 

machinery, implements, appliances, tools, labor, and other means of construction, except as 

otherwise noted, to perform all the work and required labor to design, construct and complete all 

the work necessary for State Highway Contract No. C205135 in Rutherford County by no later 

than the date(s) specified in the Final RFP, and any addenda thereto, and in accordance with the 

requirements of the Engineer, the Final RFP and Addenda thereto, the January 2024 NCDOT 

Standard Specifications for Roads and Structures (Standard Specifications), and specifications 

prepared by NCDOT, herein after referred to as the Department, at the price(s) bid by the 

Design-Build Team in their Price Proposal. 
 

The Design-Build Team shall provide signed and sealed documents prepared by the Design-

Build Team, which specifications and plans show the details covering this project and adhere to 

the items noted above. 
 

The Design-Build Team acknowledges that project documents furnished by the Department are 

preliminary and provided solely to assist the Design-Build Team in the development of the 

project design.  Unless otherwise noted herein, the Department does not warrant or guarantee the 

sufficiency or accuracy of any information furnished by the Department. 
 

The Department does not warrant or guarantee the sufficiency or accuracy of any investigations 

made, nor the interpretations made or opinions of the Department as to the type of materials and 

conditions to be encountered at the project site.  The Design-Build Team is advised to make such 

independent investigations, as they deem necessary to satisfy their self as to conditions to be 

encountered on this project.  The Design-Build Team shall have no claim for additional 

compensation or for an extension of contract time for any reason resulting from the actual 

conditions encountered at the site differing from those indicated in any of the information or 

documents furnished by the Department except as may be allowed under the provisions of the 

Standard Specifications. 
 



The Design-Build Team shall assume full responsibility, including liability, for the project 

design, including the use of portions of the Department design, modification of such design, or 

other designs as may be submitted by the Design-Build Team. 
 

The Design-Build Team shall be fully and totally responsible for the accuracy and completeness 

of all work performed under this contract, and shall indemnify and hold the Department harmless 

for any additional costs and all claims against the Department or the State which may arise due 

to errors or omissions of the Department in furnishing the preliminary project designs and 

information, and of the Design-Build Team in performing the work. 
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard 

Specifications for Roads and Structures, January 2024, as well as, all design manuals, policy and 

procedures manuals, and AASHTO publications and guidelines referenced in the Request For 

Proposals, with all amendments and supplements thereto, are by reference, incorporated and 

made part of this contract; that, except as herein modified, all the designs, construction and, as 

applicable, construction engineering and inspection included in this contract is to be done in 

accordance with the documents noted above and under the direction of the Engineer. 
 

The contract is valid only when signed either by the Contract Officer or such other person as 

may be designated by the Secretary to sign for the Department of Transportation.  The conditions 

and provisions herein cannot be changed except by written approval as allowed by the Request 

for Proposals. 
 

Accompanying the Design-Build Proposal shall be a bid bond secured by a corporate surety, or 

certified check payable to the order of the Department of Transportation, for five percent of the 

total bid price, which deposit is to be forfeited as liquidated damages in case this bid is accepted 

and the Design-Build Team shall fail to provide the required payment and performance bonds 

with the Department of Transportation, under the condition of this proposal, within 14 calendar 

days after the written notice of award is received by them, as provided in the Standard 

Specifications; otherwise said deposit will be returned to the Design-Build Team. 
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*** PROJECT SPECIAL PROVISIONS *** 

BUILD AMERICA, BUY AMERICA (BABA) 
(11-15-22)(Rev. 7-16-24) 106 DB1 G05 

Revise the Standard Specifications as follows: 

Page 1-48, Article 106-1 GENERAL REQUIREMENTS, add the following after line 49:  

(C) Build America, Buy America (BABA)

All manufactured products and construction materials permanently incorporated into any project 

shall meet requirements of the Build America, Buy America (BABA) Act of the Infrastructure 

Investment and Jobs Act (IIJA).  Before any material or product shown on the Department’s 

Build America, Buy America (BABA) List is included for payment on a monthly estimate, the 

Design-Build Team shall furnish the Engineer with a notarized certification certifying that the 

items conform to the BABA Act.  The Department’s Build America Buy America (BABA) List 

can be found on the Department’s website below: 

https://connect.ncdot.gov/letting/LetCentral/NCDOT%20BABA%20Materials%20List.pdf 

Each purchase order issued by the Design-Build Team or a subcontractor for items on the BABA 

List to be permanently incorporated into any project shall contain in bold print a statement 

advising the supplier that the manufactured products and construction materials shall be 

produced in the United States of America.  The Design-Build Team and all affected 

subcontractors shall maintain a separate file for BABA List items so that verification of the 

Design-Build Team’s efforts to purchase items produced in the United States can readily be 

verified by an authorized representative of the Department or the Federal Highway 

Administration (FHWA). 

CONTRACT TIME AND LIQUIDATED DAMAGES 
(8-15-00)(Rev. 1-16-24) 108 DB1 G008C 

The date of availability for this contract is January 26, 2026, except that the Design-Build Team 

shall only begin ground disturbing activities as allowed by this Request for Proposals. 

The Final Completion Date shall not be later than October 1, 2027. 

When observation periods are required by the special provisions, they are not a part of the work 

to be completed by the completion date and / or intermediate contract times. Should an 

observation period extend beyond the Final Completion Date the performance and payment 

bonds shall remain in full force and effect until the observation period has been completed and 

the work accepted by the Department.  

The liquidated damages for this contract are Two Thousand Dollars ($2,000.00) per calendar 

day.  
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OTHER LIQUIDATED DAMAGES AND INCENTIVES
(3-22-7) (Rev. 2-14-8) DB1 G11 

Reference the Transportation Management Scope of Work found elsewhere in this RFP for more 

information on the following time restrictions and liquidated damages: 

Liquidated Damages for Intermediate Contract Time #1 for lane narrowing, lane 

closure, holiday and special event time restrictions are $250.00 per hour period or 

any portion thereof. 

Liquidated Damages for Intermediate Contract Time #2 for offsite detour duration 

for US 64 / 74 Alt. are $2000.00 per calendar day or any portion thereof. 

REQUIRED PROVISION FOR USDOT DISCRETIONARY GRANTS 

The Contractor is hereby notified that this project will be partially financed with USDOT 

discretionary grant funds. The Contractor shall assure that all subcontracts, and other contracts 

for services for a USDOT discretionary funded project shall also have this Project Special 

Provision in their contracts. As such, the Department may require the Contractor to provide 

reports, and other information as evidence to document the progress and expenditures on the 

project on a monthly, quarterly and / or yearly basis. No direct payment will be made for 

providing any reports required by a USDOT Discretionary Grant. 

MOBILIZATION 
(1-16-24) DB1 G15B 

Revise the Standard Specifications as follows: 

Page 8-1, Subarticle 800-2, MEASUREMENT AND PAYMENT 

Delete this subarticle in its entirety and replace with the following: 

800-2  MEASUREMENT AND PAYMENT 

Five percent of the “Total Amount of Bid for Entire Project” shall be considered the lump sum 

amount for Mobilization. Partial payments for Mobilization will be made beginning with the first 

partial pay estimate paid on the contract. Payment will be made at the rate of 50 percent of the 

lump sum amount calculated for Mobilization. The remaining 50 percent will be paid with the 

partial pay estimate following approval of all permits required in the Environmental Permits 

Scope of Work for this project. 

CONSTRUCTION MORATORIUM 
(12-2-15) DB1 G18C 

No tree cutting will be allowed from April 1st through October 15th of any year. 

2
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SUBMITTAL OF QUANTITIES, FUEL BASE INDEX PRICE AND OPT-OUT OPTION 
(1-23-14)(Rev 1-21-25) EDB1 G43 

 

(A) Submittal of Quantities 

 

Submit quantities on the Fuel Usage Factor Chart and Estimate of Quantities sheet, 

which is found at the following link: 

 
https://connect.ncdot.gov/letting/Design%20Build%20Resources/Express%20Design%20Build%20-

%20Fuel%20Usage%20Factor%20Chart%20and%20Estimate%20of%20Quantites.pdf 

 

The Design-Build Team shall prepare an Estimate of Quantities that they anticipate 

incorporating into the completed project and upon which the Price Proposal was based. 

The quantity breakdown shall include all items of work that appear in the Fuel Usage 

Factor Chart and Estimate of Quantities sheet. Only those items of work which are 

specifically noted in the Fuel Usage Factor Chart and Estimate of Quantities sheet will 

be subject to fuel price adjustments.  

 

Submittal - The submittal shall be delivered at the same time and location as the Price 

Proposal. The Fuel Usage Factor Chart and Estimate of Quantities sheet shall be 

attached to the electronic bid file. 

 

Trade Secret - Information submitted on the Fuel Usage Factor Chart and Estimate of 

Quantities sheet will be considered “Trade Secret” in accordance with the requirements 

of G.S. 66-152(3) until such time as the Price Proposal is opened.  

 

(B) Base Index Price 

 

The Design-Build Team’s Estimate of Quantities will be used on the various partial 

payment estimates to determine fuel price adjustments. The Design-Build Team shall 

submit a payment request for quantities of work completed based on the work completed 

for that estimate period. The quantities requested for partial payment shall be reflective of 

the work actually accomplished for the specified period. The Design-Build Team shall 

certify that the quantities are reasonable for the specified period. The base index price for 

DIESEL #2 FUEL is $ 2.3820 per gallon. 

 

(C) Opt Out of Fuel Price Adjustment 

 

If the Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments, 

a quantity of zero shall be entered for all quantities in the Fuel Usage Factor Chart and 

Estimate of Quantities sheet and the declination box shall be checked. Failure to complete 

and submit the Fuel Usage Factor Chart and Estimate of Quantities form will mean that 

the Design-Build Team is declining the Fuel Price Adjustments for this project.  
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(D) Fuel Usage Factor for Asphalt Line Items  

 

 If the Design-Build Team elects to pursue reimbursement for Fuel Price Adjustments, the 

Design-Build Team shall select either the 0.90 or 2.90 Fuel Usage Factor for each 

individual asphalt line item by marking the appropriate Factor on the Fuel Usage Factor 

Chart and Estimate of Quantities sheet. If the Design-Build Team does not mark either 

Fuel Usage Factor or marks both Fuel Usage Factors for an asphalt line item, the 2.90 

Fuel Usage Factor shall be used for that asphalt line item. 

 

(E) Change Option  

 

The proposer will not be permitted to change the option after the Price Proposal and the 

Fuel Usage Factor Chart and Estimate of Quantities sheet is submitted. 

 

(F) Failure to Submit  

 

Failure to submit the completed Fuel Usage Factor Chart and Estimate of Quantities 

sheet will result in the Price Proposal being considered irregular by the Department and 

the Price Proposal may be rejected. 

 

(G) Total Construction Cost Amount  

 

Submit the total construction cost amount on all Fuel Usage Factor Chart and Estimate 

of Quantities sheet submittals regardless of opting to pursue or not pursue reimbursement 

for Fuel Price Adjustments on this project. This value will be used to calculate 

compliance with the DBE or MBE/WBE project goals. 

 

STEEL PRICE ADJUSTMENT 
(12-20-22)                                                                                         DB1 G47 
 

Description and Purpose 

 

When the price of raw steel mill products utilized on the contract have fluctuated, steel price 

adjustments will be made to the payments due the Design-Build Team for selected eligible items, 

as defined herein, that are permanently incorporated into the work. The Department will adjust 

monthly progress payments up or down, as appropriate, for cost changes in steel according to 

this provision.  

 

Eligible Items 

 

The list of standard items the Department has determine are eligible for steel price adjustment 

can be found on the Departments website at the following address:  

 

https://connect.ncdot.gov/letting/Pages/Central-Letting-Resources.aspx 
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Nuts, bolts, anchor bolts, rebar chairs, connecting bands and other miscellaneous hardware 

associated with these items shall not be included in the price adjustment. 

 

Price adjustments shall only be made for fluctuations in the material cost of the steel used in the 

above products as specified in the Product Relationship Table below. The producing mill shall be 

defined as the source of steel product before any fabrication has occurred (e.g., coil, plate, rebar, 

hot rolled shapes, etc.). No adjustment will be made for changes in the cost of fabrication, 

coating, shipping, storage, etc.  

 

A steel price adjustment shall not be made for any products manufactured from steel having an 

adjustment date, as defined by the Product Relationship Table below, prior to the Price Proposal 

Opening date.  

  

Price Proposal Submittal Requirements 

 

The Design-Build Team shall provide Form SPA-1DB listing the steel material, (with 

corresponding Trns*port Item Number, Item Description, and Category) for the steel products 

they wish to have a price adjustment calculated. Only the work items corresponding to the list of 

eligible item numbers for steel price adjustment may be entered on Form SPA-1DB. The Design-

Build Team may choose to have steel price adjustment applied to any, all, or none of the eligible 

items. However, the Design-Build Team’s selection of work items for steel price adjustment or 

non-selection (non-participation) shall not change once the Department has received  

Form SPA-1DB.  

 

Work items the Design-Build Team chooses for steel price adjustment must be designated by 

writing the word “Yes” in the column titled “Option” by each Trns*port Pay Item chosen for 

price adjustment. The Design-Build Team’s designations on Form SPA-1DB shall be written in 

ink or typed. The completed SPA-1DB shall be signed and dated by an officer of the Design-

Build Team to be considered complete. Items not properly designated, designated with “No”, or 

left blank on the Design-Build Team’s Form SPA-1DB shall automatically be removed from 

consideration for a price adjustment.  

 

The Design-Build Team shall include the completed Form SPA-1DB in the sealed package 

containing the Price Proposal and deliver the completed Form SPA-1DB at the same time and 

location as the Price Proposal requirements found elsewhere in this RFP. If the Design-Build 

Team fails to return the completed Form SPA-1DB with the Price Proposal, no steel items will 

be eligible for price adjustments on this project.  

 

Form SPA-1DB can be found on the Department’s website below: 

 

https://connect.ncdot.gov/letting/LetCentral/Form%20SPA-1%20DB%202022-7-26.xlsm 

 

Establishing the Base Price 

 

The Department will use a blend of monthly average prices as reported from the Fastmarkets 

platform to calculate the monthly adjustment indices (BI and MI). This data is typically available 

on the first day of the month for the preceding month. The Department will calculate the indices 
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for the different categories found on the Product Relationship Table below. For work item 

numbers that include multiple types of steel products, the category listed for that Trns*port item 

number shall be used for adjusting each steel component. 

 

CATEGORY STEEL ITEMS PRICE TO BE INCLUDED IN THE FINAL RFP 

 

The bidding index for Category 1 Steel items shall be $ 45.00 per hundredweight. 

The bidding index for Category 2 Steel items shall be $ 50.86 per hundredweight. 

The bidding index for Category 3 Steel items shall be $ 67.50 per hundredweight. 

The bidding index for Category 4 Steel items shall be $ 43.64 per hundredweight. 

The bidding index for Category 5 Steel items shall be $ 54.81 per hundredweight. 

The bidding index for Category 6 Steel items shall be $ 55.79 per hundredweight. 

The bidding index for Category 7 Steel items shall be $ 47.10 per hundredweight. 

The bidding indices represent a selling price of steel based on Fastmarkets data for the month of 

[Month] _____ [Year] _____. 

MI =  Monthly Index - in Dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the 

producing mill, received on the project, or member cast as defined in the 

Product Relationship Table.  

 

BI =  Bidding Index - in Dollars ($) per hundredweight (CWT). Use the 

adjustment indices as listed in the Final Request for Proposals, including 

all Addenda. 

6
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Product Relationship Table 

Steel Product (Title) BI, MI* Adjustment Date for MI Category 

Reinforcing Steel, Bridge 
Deck and SIP Forms 

Based on one or more 
Fastmarkets indices 

Delivery Date from Producing 
Mill 

1 

Structural Steel and 
Encasement Pipe 

Based on one or more 
Fastmarkets indices 

Delivery Date from Producing 
Mill 

2 

Steel H-Piles and Soldier 
Pile Walls 

Based on one or more 
Fastmarkets indices 

Delivery Date from Producing 
Mill 

3 

Guardrail Items and Pipe 
Piles 

Based on one or more 
Fastmarkets indices 

Material Received Date** 4 

Fence Items 
Based on one or more 

Fastmarkets indices 
Material Received Date** 5 

Overhead Sign Assembly, 
Signal Poles and High 

Mount Standards 

Based on one or more 
Fastmarkets indices 

Material Received Date** 6 

Prestressed Concrete 
Members 

Based on one or more 
Fastmarkets indices 

Cast Date of Member 7 

* BI and MI are in converted units of Dollars per Hundredweight ($ / CWT) 

** Material Received Date shall be defined as the date the materials are received on the project site. If 
a material prepayment is made for a Category 4 - 6 item, the Adjustment Date to be used shall be the 
date of the prepayment request instead of the Materials Received Date.  

 

Submit documentation to the Engineer for all items listed in the contract for which the Design-

Build Team is requesting a steel price adjustment. 

 

Submittal Requirements 

 

Immediately upon arrival at the fabricator, the items in categories 1, 2 and 3, shall be specifically 

stored, labeled, or tagged, recognizable by color marking, and identifiable by Project for 

inspection and audit verification.  

 

Furnish the following documentation for all steel products to be incorporated into the work and 

documented on Form SPA-2. Submit all documentation to the Engineer prior to incorporation of 

the steel into the completed work. The Department will withhold progress payments for the 

affected contract line item(s) if the documentation is not provided and, at the discretion of the 

Engineer, the work is allowed to proceed. Progress payments will be made upon receipt of the 

delinquent documentation.  

 

Form SPA-2 can be found on the following website: 

 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/ 

Form%20SPA-2.xlsx 
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Step 1 (Form SPA -2) 

 

Utilizing Form SPA-2, submit separate documentation packages for each work item from  

Form SPA-1DB for which the Design-Build Team opted for a steel price adjustment. For work 

items with multiple steel components, each component shall be listed separately. Label each  

SPA-2 documentation package with a unique number as described below: 

 

a. Documentation package number: (Insert the work item) - (Insert sequential 

package number beginning with “1”)  

 

Example:  412 - 1  

412 - 2  

424 - 1  

424 - 2  

424 - 3, etc. 

 

b. The steel product quantity in pounds 

 

i. The following sources shall be used, in declining order of precedence, 

to determine the weight of steel / iron, based on the Engineer’s 

decision:  

 

1. Approved Shop Drawings 

2. Verified Shipping Documents  

3. Released for Construction (RFC) Plans  

4. Standard Drawing Sheets  

5. Industry Standards (e.g., AISC Manual of Steel Construction 

AWWA Standards, etc.)  

6. Manufacture’s data 

 

ii. Any item requiring approved shop drawings shall have the weights of 

steel calculated and shown on the shop drawings or submitted and 

certified separately by the fabricator. 

 

c. The date the steel product, subject to price adjustment, was shipped from the 

producing mill (Categories 1 - 3), received on the project (Categories 4 - 6), or 

casting date (Category 7). 

 

Step 2 (Monthly Calculator Spreadsheet) 

 

8
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For each month, upon the incorporation of the steel product into the work, provide the Engineer 

the following: 

 

1) Completed NCDOT Steel Price Adjustment Calculator Spreadsheet, summarizing all 

the steel submittal packages (Form SPA-2) actually incorporated into the completed 

work in the given month. 

   

a. Contract Number 

b. Bidding Index Reference Month 

c. Contract Completion Date or Revised Contract Completion Date 

d. County, Route and Project TIP information 

e. Work Item Number from Table of Quantities 

f. Line-Item Description (corresponding Trns*port pay item) 

g. Submittal Number from Form SPA-2 

h. Adjustment Date  

i. Pounds of Steel 

 

2) An affidavit signed by the Design-Build Team stating the documentation provided in 

the NCDOT Steel Price Adjustment Calculator Spreadsheet is true and accurate. 

 

Price Adjustment Conditions  

 

Download the Monthly Steel Adjustment Spreadsheet with the most current reference data from 

the Department’s website each month. The Steel Price Adjustment Calculator Spreadsheet can be 

found on the following website: 

 

https://connect.ncdot.gov/projects/construction/Pages/Construction-Resources.aspx  

 

If the monthly Fastmarkets data is not available, the data for the most recent immediately 

preceding month shall be used as the basis for price adjustment. 

 

Price Adjustment Calculations 

 

The price adjustment shall be determined by comparing the percentage of change in index value 

listed in the Final Request for Proposals, including all Addenda, (BI) to the monthly index value 

(MI) (Reference the examples below). Weights and date of shipment shall be documented as 

required herein. The final price adjustment dollar value will be determined by multiplying this 

percentage increase or decrease in the index by the represented quantity of steel incorporated into 

the work, and the established bidding index (BI) subject to the limitations herein.  
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Price increase / decrease shall be computed as follows: 

  

SPA  =  ((MI/ BI) - 1) * BI * (Q / 100)  

 

Where: 

   

SPA =  Steel price adjustment in dollars 

  

MI =  Monthly Shipping Index - in Dollars ($) per hundredweight (CWT). Use 

the adjustment indices from the month the steel was shipped from the 

producing mill, received on the project, or member cast as defined in the 

Product Relationship Table. 

  

BI =  Bidding Index - in Dollars ($) per hundredweight (CWT). Use the 

adjustment indices as listed in the Final Request for Proposals, including 

all Addenda. 

 

Q =  Quantity of steel, product, pounds actually incorporated into the work as 

documented by the Design-Build Team and verified by the Engineer. 

 

Calculations for price adjustment shall be shown separate from the monthly progress estimate 

and shall not be included in the total cost of work for determination of progress or for extension 

of contract time in accordance with Subarticle 108-10(B)(1) in Division One found elsewhere in 

this RFP.  

 

Any apparent attempt to unbalance bids in favor of items subject to price adjustment, in the 

Department’s sole discretion, may result in rejection of the Price Proposal. 

 

Adjustments shall only be paid or charged to the Design-Build Team. Any Design-Build Team 

receiving a price adjustment under this provision shall distribute the proper proportional part of 

such adjustments to the subcontractor who performed the applicable work.  

 

Delays to the work caused by steel shortages may be justification for a contract time extension, 

but will not constitute grounds for claims for standby equipment, extended office overhead, or 

other costs associated with such delays.  

 

Price adjustments of eligible work items shall be adjusted up or down to a maximum of 50% 

from the Bid Index (BI) when compared to the Monthly Index (MI) of the steel product 

adjustment date. 

 

If the decrease in the steel material exceeds 50% of the BI, the Design-Build Team may submit 

to the Department additional market index information specific to the work item in question to 

dispute the decrease. The Department will review this information and determine if the decrease 

is warranted. 

 

When the steel product adjustment date, as defined in the Product Relationship Table, is after the 

approved contract completion date, the steel price adjustments shall be based on the lesser value 
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of either the MI for the month of the approved contract completion date or the MI for the actual 

adjustment date. 

 

If the price adjustment is based on estimated material quantities for that time, and a revision to 

the total material quantity is made in a subsequent or final estimate, an appropriate adjustment 

will shall be made to the price adjustment previously calculated. The adjustment shall be based 

on the same indices used to calculate the price adjustment which is being revised. If the 

adjustment date of the revised material quantity cannot be determined, the adjustment for the 

quantity in question, shall be based on the indices utilized to calculate the steel price adjustment 

for the last initial documentation package submission, for the steel product subject to price 

adjustment, that was incorporated into the particular work item, for which quantities are being 

finalized.  

 

Example: Structural steel for a particular bridge was provided for in three different shipments 

with each having a different mill shipping date. The quantity of structural steel actually used for 

the bridge was calculated and a steel price adjustment was made in a progress payment. At the 

conclusion of the work an error was found in the plans of the final quantity of structural steel 

used for the bridge. The quantity to be adjusted cannot be directly related to any one of the three 

mill shipping dates. The steel price adjustment for the quantity in question shall be calculated 

using the indices that were utilized to calculate the steel price adjustment for the quantity of 

structural steel represented by the last initial structural steel documentation package submission. 

The package used shall be the one with the greatest sequential number. 

 

Extra Work / Force Account  

 

When steel products, as specified herein, are added to the contract as extra work, in accordance 

with the provisions of Article 104-7 or 104-8, the Engineer will determine and specify in the 

supplemental agreement, the application of steel price adjustments on a case-by-case basis. A 

steel price adjustment shall not be made for any products manufactured from steel having an 

adjustment date prior to the supplemental agreement execution date. Price adjustments shall be 

made as provided herein, except the Bidding Index shall be based on the month in which the 

supplemental agreement pricing was executed. 

 

For work performed on force account basis, reimbursement of actual material costs, along with 

the specified overhead and profit markup, shall be considered to include full compensation for 

the current cost of steel and steel price adjustments shall not be made. 
 

Example:  Form SPA-2 

 

Steel Price Adjustment Submission Form 

 

Contract Number      C203394   Bid Reference Month January 2019 

 

Submittal Date       8/31/2019       

 

Work Item from the Table of Quantities  237  

 

Work Item Description  APPROX….LBS Structural Steel  

11



C205135 (HN-0019)    Project Special Provisions    Rutherford County  

 
 

 

 

Sequential Submittal  

Number   2  

 

 

Supplier Description of material Location information 
Quantity in 

lbs. 
Adjustment 

Date 

XYZ mill Structural Steel Structure 3, Spans A - C 1,200,000 May 4, 2020 

     

ABC 
distributing 

Various channel and angle 
shapes 

Structure 3 Spans A - C 35,000 July 14, 2020 

     

     

     

     

     

     

  Total Pounds of Steel 1,235,000  
 

Note: Attach the following supporting documentation to this form: 

 

• Bill of Lading to support the shipping date(s) 

• Supporting information for weight documentation (e.g., Pay item reference, shop 

drawings, shipping documents, Standards Sheets, industry standards, or manufacturer's 

data) 

 

By providing this data under my signature, I attest to the accuracy of and validity of the data on 

this form and certify that no deliberate misrepresentation in any manner has occurred. 

 

Printed Name       Signature 
 

_______________________________                             ______________________________________ 
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Example:  Form SPA-2 

 

Steel Price Adjustment Submission Form 

 

Contract Number  C203394  Bid Reference Month January 2019 

 

Submittal Date   August 31, 2019  

 

Work Item from the Table of Quantities  158  

 

Work Item Description  SUPPORT, OVRHD SIGN STR -DFEB- STA 36+00 -L-  

 

Sequential Submittal  

Number   2  
 

 

Supplier 
Description of 

material 
Location information 

Quantity 
in lbs. 

Adjustment Date 

XYZ mill 
Tubular Steel  
(Vertical legs) 

-DFEB- STA 36+00 -L- 12,000 December 11, 2021 

PDQ Mill 
4” Tubular steel  
(Horizontal legs) 

-DFEB- STA 36+00 -L- 5,900 December 11, 2021 

ABC 
distributing 

Various channel 
and angle shapes 

(see quote) 
-DFEB- STA 36+00 -L- 1,300 December 11, 2021 

 Catwalk assembly -DFEB- STA 36+00 -L- 2,000 December 11, 2021 

Nucor Flat plate -DFEB- STA 36+00 -L- 650 December 11, 2021 

     

     

  Total Pounds of Steel 21,850  
 

Note: Attach the following supporting documentation to this form. 

 

• Bill of Lading to support the shipping date(s) 

• Supporting information for weight documentation (e.g., Pay item reference, shop 

drawings, shipping documents, Standards Sheets, industry standards, or manufacturer's 

data) 

 

By providing this data under my signature, I attest to the accuracy of and validity of the data on 

this form and certify that no deliberate misrepresentation in any manner has occurred. 

 

Printed Name       Signature 
 

 

_______________________________                              ______________________________________ 
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Example: Price Adjustment Calculation - Increase 

 

Price Proposal opened on September 17, 2019 

 

Work Item 635 “Structural Steel” has a Released for Construction plan quantity of  

2,717,000 pounds 

 

Bidding Index for Structural Steel (Category 2) in the Final Request for Proposals, including all 

Addenda, was $36.12 / CWT = BI 

 

450,000 pounds of Structural Steel for Structure 2 at Station 44+08.60 -L- were shipped to 

fabricator from the producing mill in same month, May 2021. 

 

Monthly Index for Structural Steel (Category 2) for May 2021 was $64.89 / CWT = MI 

 

The Steel Price Adjustment formula shall be as follows: 

 

SPA  =  ((MI/ BI) - 1) * BI * (Q / 100)  
 

Where:  SPA = Steel price adjustment in dollars 

 

  BI = Bidding Index - in dollars ($) per hundredweight (CWT). Use the adjustment 

indices as listed in the Final Request for Proposals, including all Addenda. 

 

 MI = Mill Shipping Index - in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 

mill, received on the project, or member cast as defined in the Product 

Relationship Table.  

 

 Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work 

as documented by the Design Build Team and verified by the Engineer. 

 

BI = $36.12 / CWT 

 

MI = $64.89 / CWT 

 

% change =  ((MI/ BI) - 1) = ($64.89 / $36.12 - 1) = (1.79651 - 1) = 0.79651162791 

 

Q = 450,000 pounds 

 

SPA = 0.79651162791 * $36.12 x (450,000 / 100) 

 

SPA =  0.79651162791 * $36.12 * 4,500 

 

SPA = $129,465 pay adjustment to the Design-Build Team for Structural Steel (Structure 2 at  

Station 44+08.60 -L-) 
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Example: Price Adjustment Calculation - Decrease 

 

Price Proposal opened on December 18, 2018 

 

Work Item 635 Structural Steel has a Released for Construction plan quantity of  

2,717,000 pounds 

 

Bidding Index for Structural Steel (Category 2) in the Final Request for Proposals, including all 

Addenda, was $46.72 / CWT = BI 

 

600,000 pounds of Structural Steel for Structure 1 at Station 22+57.68 -Y- were shipped to 

fabricator from the producing mill in same month, August 2020. 

 

Monthly Index for Structural Steel (Category 2) for August 2020 was $27.03 / CWT = MI 

 

The Steel Price Adjustment formula shall be as follows: 

 

SPA  =  ((MI/ BI) - 1) * BI * (Q / 100)  

 

Where:  SPA = Steel price adjustment in dollars 

 

  BI = Bidding Index - in dollars ($) per hundredweight (CWT). Use the adjustment 

indices as listed in the Final Request for Proposals, including all Addenda. 

 

  MI = Mill Shipping Index - in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 

mill, received on the project, or member cast as defined in the Product 

Relationship Table. 

 

  Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work 

as documented by the Design Build Team and verified by the Engineer. 

 

BI = $46.72 / CWT 

 

MI = $27.03 / CWT 

 

% change =  ((MI / BI) - 1) = ($27.03 / $46.72 - 1) = (0.57855 - 1) = -0.421446917808 

 

Q = 600,000 pounds 

 

SPA = -0.421446917808 * $46.72 * (600,000 / 100) 

 

SPA =  -0.421446917808 * $46.72 * 6,000 

 

SPA = $118,140.00 pay adjustment (credit) to the Department for Structural Steel (Structure 1 at 

Station 22+57.68 -Y-) 
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Example - Price Adjustment Calculation - Increase 

 

Price Proposal opened on July 16, 2020 

 

Work Item 614 Reinforced Concrete Deck Slab has a Released for Construction plan quantity of  

24,1974 pounds. 

 

Bidding Index Reference Month was May 2020. Bidding Index for Reinforced Concrete Deck 

Slab (Category 1) in the proposal was $29.21 / CWT = BI 

 

51,621 pounds of reinforcing steel and 52,311 pounds of epoxy coated reinforcing steel for 

Structure 2 at Station 107+45.55 -L- was shipped to fabricator from the producing mill in same 

month, May 2021. 

 

Monthly Index for Reinforced Concrete Deck Slab (Category 1) for May 2021 was  

$43.13 / CWT = MI 

 

The Steel Price Adjustment formula shall be as follows: 

 

SPA  =  ((MI/ BI) - 1) * BI * (Q / 100)  

 

  BI = Bidding Index - in dollars ($) per hundredweight (CWT). Use the adjustment 

indices as listed in the Final Request for Proposals, including all Addenda. 

 

  MI = Mill Shipping Index - in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 

mill, received on the project, or member cast as defined in the Product 

Relationship Table. 

 

  Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work 

as documented by the Design Build Team and verified by the Engineer. 
 

BI = $29.21 / CWT 

 

MI = $43.13 / CWT 

 

% change =  ((MI / BI) - 1) = ($43.13 / $29.21 - 1) = (1.47655 - 1) = 0.47654912701 

 

Q = 103,932 pounds 

 

SPA = 0. 47654912701 * $29.21 * (103,932 / 100) 

 

SPA =  0. 47654912701 * $29.21 * 1,039.32 

 

SPA = $14,467.33 pay adjustment to the Design-Build Team for Reinforced Concrete Deck Slab 

(Category 1) at Station 107+45.55 -L- 
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INDIVIDUAL MEETINGS WITH PROPOSERS 
(9-1-11)      DB1 G048 

  

The Department will provide at least one Question and Answer Sessions to meet with each 

proposer individually to specifically address questions regarding the draft Requests for 

Proposals.  

 

After issuance of the First Industry Draft RFP, the Design-Build Team’s Utility Coordinator 

shall coordinate with the affected utility owners at their discretion. 

 

The Department will afford each proposer one additional meeting with the Department 

(maximum two-hour time limit) to discuss project specifics and address the proposer’s concerns 

and questions. This meeting may occur at any time after the first Question and Answer Session 

with the proposers and before two weeks prior to the Price Proposal submittal date. The proposer 

shall request this meeting in writing to the State Contract Officer, providing the Department a 

minimum of one week advance notice of the requested date. The proposer shall also state in the 

request those disciplines within the Department that are requested to be in attendance. The 

Department makes no assurance that the request may be honored on that specific date or that all 

disciplines requested can be in attendance. 

 

EXECUTION OF BID, NON-COLLUSION AFFIDAVIT, DEBARMENT 

CERTIFICATION AND GIFT BAN CERTIFICATION  
(1-24-13) DB1 G52 

 

The Proposer's attention is directed to the various sheets in the Request for Proposals which are 

to be signed by the Proposer. A list of these sheets is shown below. The signature sheets are 

located behind the Itemized Proposal Sheet in this Request for Proposal. The NCDOT bid bond 

form is available on-line at: 

 

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx 

 

or by contacting the Records and Documents office at 919-707-6900. 

 

1. Applicable Signature Sheets: 1, 2, 3, 4, 5, or 6 (Bid) 

 

2. Bid Bond dated the day of the Technical and Price Proposal submission 

 

The Proposer shall certify to the best of his knowledge all subcontractors, material suppliers and 

vendors utilized herein current status concerning suspension, debarment, voluntary exclusion, or 

determination of ineligibility by any federal agency, in accordance with the "Debarment 

Certification" located behind the Execution of Bid Non-Collusion Affidavit, Debarment 

Certification and Gift Ban Certification signature sheets in this RFP. Execution of the bid 

signature sheets in conjunction with any applicable statements concerning exceptions, when such 

statements have been made on the "Debarment Certification", constitutes the Proposer’s 

certification of "status" under penalty of perjury under the laws of the United States. 
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SUBMISSION OF DESIGN-BUILD PROPOSAL 
(9-1-11) (Rev. 1-16-24) DB1 G55A 

 

The Proposer's attention is directed that each Proposer's Design-Build Proposal shall comply 

with the following requirements in order for that Design-Build Proposal to be responsive and 

considered for award. 

 

1. The Proposer shall be prequalified with the Department prior to submitting a Design-

Build Proposal. 

 

2. The Proposer shall deliver the Design-Build Proposal to the place indicated, and prior to 

the time indicated in this Request for Proposals. 

 

3. The Design-Build Proposal documents shall be signed by an authorized employee of the 

Proposer. 

 

4. The Design-Build Proposal shall be accompanied by Bid surety in the form of a Bid 

Bond or Bid Deposit, dated the day of the Technical and Price Proposal submission. 

 

5. If Disadvantaged Business Enterprises (DBE) goals are established for this contract, the 

Proposer shall complete the form Listing of DBE Subcontractors contained elsewhere in 

this RFP in accordance with the Disadvantaged Business Enterprises Project Special 

Provision found elsewhere in this RFP. 

 

6. The Design-Build Proposal shall address all the requirements as specified in this Request 

for Proposals. 

 

In addition to the above requirements, failure to comply with any of the requirements of  

Article 102-8 of the Standard Special Provisions, Division One (found elsewhere in this RFP), 

Article 102-9 of the Standard Specifications, or Article 102-10 of the Standard Specifications 

and as amended in the Standard Special Provisions, Division One (found elsewhere in this RFP) 

may result in a Design-Build Proposal being rejected.  

 

CONFIDENTIAL QUESTIONS  
(1-5-07)                             DB1 G56B  

 

The Design-Build Team will be permitted to ask confidential questions of the Department, which 

either the question nor answer will be shared with other proposing teams. For the purpose of this 

provision, “confidential question” is defined as a private inquiry containing information whose 

disclosure could alert others to certain details of doing business in a particular manner. The 

Department will determine if the question is considered a confidential question.  

 

I. Confidential questions arising prior to issuance of the Final Request for Proposals will be 

allowed at the External RFP review with the individual teams.  

The Department will answer the confidential question verbally at the meeting if possible. 

If not answered verbally during the meeting, the Department will answer the confidential 

question by subtle changes in the Final Request for Proposals, which will clarify the 

18



C205135 (HN-0019)    Project Special Provisions    Rutherford County  

 
 

 

scope by either allowing or disallowing the request. The revision will be made in such a 

manner as to not disclose the confidential question.  

 

II. After the issuance of the Final Request for Proposals, confidential questions may be 

asked by requesting a meeting with the Contract Officer. The request shall be in writing 

and provide sufficient detail to evaluate the magnitude of the request. Questions shall be 

of such magnitude as to warrant a special meeting. Minor questions will not be 

acknowledged or answered.  

 

After evaluation, the Contract Officer will respond to the question in writing to the 

Design-Build Team only. Other teams will not be notified of the question or answer. 

 

PAYOUT SCHEDULE  
(02-9-23)(Revised 1-16-24) DB1 G57 

 

No later than 12:00 o’clock noon on the 14th day after the Price Proposal opening, the 

responsive proposer with the lowest adjusted price shall submit a proposed Anticipated Monthly 

Payout Schedule to the office of the State Contract Officer. The Anticipated Monthly Payout 

Schedule shall be submitted as a hard copy version and as an electronic version in Excel 

Spreadsheet. Both versions of the Anticipated Monthly Payout Schedule shall be submitted in a 

sealed package with the outer wrapping clearly marked “Anticipated Monthly Payout Schedule” 

along with the Design-Build Team name and the contract number. The Anticipated Monthly 

Payout Schedule will be used by the Department to establish the monthly funding levels for this 

project. The Anticipated Monthly Payout Schedule shall include a monthly percentage 

breakdown (in terms of the total contract amount percentages) of the work anticipated to be 

completed. The Anticipated Monthly Payout Schedule shall begin with the Date of Availability 

and end with the Final Completion Date. If the Anticipated Monthly Payout Schedule is not 

submitted as stated herein, the Price Proposal will be considered irregular by the Department, 

and the bid may be rejected. 

 

As detailed above, the Design-Build Team shall submit electronic and hard copy updates of the 

Anticipated Monthly Payout Schedule on March 15th, June 15th, September 15th, and  

December 15th of each calendar year until project acceptance. The Design-Build Team shall 

submit all updates to the Resident Engineer, with copies to the State Construction Engineer at  

1 South Wilmington Street, 1543 Mail Service Center, Raleigh, NC 27699-1543. 

 

SCHEDULE OF ESTIMATED COMPLETION PROGRESS  
(7-15-08) (Rev. 6-17-25) 108-2 DB1 G58 

 

The Design-Build Team's attention is directed to the Availability of Funds - Termination of 

Contracts Standard Special Provision found elsewhere in this RFP. The Department of 

Transportation's schedule of estimated completion progress for this project, as required by that 

Standard Special Provision, shall be as follows: 

 

  Fiscal Year       Progress (% of Dollar Value) 

 

2026 (07/01/25 - 06/30/26)    15% of Total Amount Bid 

 2027 (07/01/26 - 06/30/27)    78% of Total Amount Bid 
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 2028 (07/01/27 - 06/30/28)      7% of Total Amount Bid 

  

 

In accordance with Article 108-2 of the Standard Specifications, the Design-Build Team shall 

also furnish its own progress schedule. Any acceleration of the progress as shown by the Design-

Build Team's progress schedule over the progress as shown above shall be subject to the 

approval of the Engineer. 

 

DISADVANTAGED BUSINESS ENTERPRISE 
(10-3-25) 102-15(J) SP1 G61 
 

DB1 G061 

 

Description 

 

The purpose of this special provision is to carry out the U.S. Department of Transportation’s 

policy of ensuring nondiscrimination in the award and administration of contracts financed in 

whole or in part with Federal funds. This provision is guided by 49 CFR Part 26. 

 

Definitions 

 

Additional DBE Subcontractors - Any DBE submitted throughout the life of the project that will 

not be used to meet the DBE goal. No submittal of a Letter of Intent is required. 

 

Committed DBE Subcontractor - Any DBE submitted throughout the life of the project that is 

being used to meet the DBE goal by submission of a Letter of Intent. Or any DBE used as a 

replacement for a previously committed DBE firm. 

 

Contract Goal Requirement - The approved DBE participation at time of award, but not greater 

than the advertised contract goal. 

 

DBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 

committed DBE subcontractor(s). 

 

DBE Open-Ended Performance Plan (OEPP) – Written documentation from the Proposer 

submitted with the Price Proposal on how the DBE goal will be achieved. The OEPP must 

include a commitment to meet the goal and provide details of the types of subcontracting work or 

services with projected dollar amount that the Proposer will solicit DBEs to perform in addition 

to the other requirements as outlined in this special provision found elsewhere in the Request for 

Proposal (RFP). 

 

Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business 

Enterprise through the North Carolina Unified Certification Program. 

 

Goal Confirmation Letter - Written documentation from the Department to the Proposer 

confirming the Design-Build Team’s approved DBE Open-Ended Performance Plan along with a 

listing of the types of subcontracting work or services with the projected dollar amount.  

 

Manufacturer - A firm that owns (or leases) and operates or maintains a factory or establishment 

that produces on the premises, the materials or supplies obtained by the Design-Build Team. A 
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firm that makes minor modifications to the materials, supplies, articles, or equipment is not a 

manufacturer.  

 

Regular Dealer - A firm that owns (or leases), and operates a store, warehouse, or other 

establishment in which the materials or supplies required for the performance of the contract are 

bought, kept in sufficient quantities, and regularly sold to the public in the usual course of 

business.  A regular dealer engages in, as its principal business and in its own name, the purchase 

and sale or lease of the products in question.  A regular dealer in such bulk items as steel, 

concrete or concrete products, gravel, stone, asphalt and petroleum products need not keep such 

products in stock, if it owns and operates distribution equipment for the products.  Any 

supplement of regular dealers’ own distribution equipment shall be by a long-term operating 

lease and not on an ad hoc or contract-by-contract basis. 

 

Distributor – A firm that engages in the regular sale or lease of the items specified by the 

contract. A distributor assumes responsibility for the items it purchases once they leave the point 

of origin (e.g., a manufacturer’s facility), making it liable for any loss or damage not covered by 

the carrier’s insurance. 

 

Replacement / Substitution - A full or partial reduction in the amount of work subcontracted to a 

committed (or an approved substitute) DBE firm. 

 

North Carolina Unified Certification Program (NCUCP) - A program that provides 

comprehensive services and information to applicants for DBE certification, such that 

an applicant is required to apply only once for a DBE certification that will be honored by all 

recipients of USDOT funds in the state and not limited to the Department of Transportation only. 

The Certification Program is in accordance with 49 CFR Part 26. 

 

United States Department of Transportation (USDOT) - Federal agency responsible for issuing 

regulations (49 CFR Part 26) and official guidance for the DBE program. 

 

Forms and Websites Referenced in this Provision 

 

DBE Payment Tracking System - On-line system in which the Design-Build Team enters the 

payments made to DBE subcontractors who have performed work on the project.  

 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 

 

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 

DBE firms working on the project.  

 

https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-

IS%20Subcontractor%20Payment%20Information.pdf 

 

RF-1 DBE Replacement Request Form - Form for replacing a committed DBE. 

 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%2

0WBE%20Replacement%20Form%20and%20Instructions.pdf 
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SAF Subcontract Approval Form - Form required for approval to sublet the contract.  

 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%2

0-%20Subcontract%20Approval%20Form%20Revised%2004-19.zip 

 

JC-1 Joint Check Notification Form - Form and procedures for joint check notification. The form 

acts as a written joint check agreement among the parties providing full and prompt disclosure of 

the expected use of joint checks. 

 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check% 

20Notification%20Form.pdf 

 

Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer, 

regular dealer or distributor that affirms that a portion of said contract is going to be performed 

by the signed DBE for the estimated amount (based on quantities and unit prices) during the life 

of the project.  
 

http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform% 

20as%20a%20Subcontractor.pdf 

 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes 

in the work areas where DBEs quoted on the project. This sheet is submitted with good faith 

effort packages during the life of the project. 
 

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20 

Quote%20Comparison%20Example.xls 

 

DBE Regular Dealer/Distributor Affirmation Form – Form is used to make a preliminary 

counting determination for each DBE listed as a regular dealer or distributor to assess its 

eligibility for 60 or 40 percent credit, respectively of the cost of materials or supplies based on its 

demonstrated capacity and intent to perform as a regular dealer or distributor, as defined in 

section 49 CFR 26.55 under the contract at issue. A Contractor will submit the completed form 

with the Letter of Intent. 

 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular

%20Dealer-Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf 
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DBE Goal 

 

There is No goal for participation by Disadvantage Business Enterprises for this contract. 

 

The following DBE goal for participation by Disadvantaged Business Enterprises is established 

for this contract: 

 

Disadvantaged Business Enterprises 

 

(A) If the DBE goal is more than zero, the Design-Build Team shall exercise all necessary 

and reasonable steps to ensure that DBEs participate in at least the percent of the contract 

as set forth above as the DBE goal. 

 

(B) If the DBE goal is zero, the Design-Build Team shall make an effort to recruit and use 

DBEs during the performance of the contract. Any DBE participation obtained shall be 

reported to the Department. 

 

This goal is to be met through utilization of highway construction contractors and/or right of way 

acquisition firms.  The utilization of DBE firms performing design, other preconstruction 

services, or Construction Engineering and Inspection are not included in this goal.  

 

Directory of Transportation Firms (Directory) 

 

Real-time information is available about firms doing business with the Department and firms that 

are certified through NCUCP in the Directory of Transportation Firms. Only firms identified 

in the Directory as DBE certified shall be used to meet the DBE goal. The Directory can be 

found at the following link.  

https://www.ebs.nc.gov/VendorDirectory/default.html 

 

The listing of an individual firm in the directory shall not be construed as an endorsement of the 

firm’s capability to perform certain work. 

 

CERTIFICATION FOR FEDERAL-AID CONTRACTS 
(3-21-90) DB1 G85 

The Proposer certifies, by signing and submitting a Design-Build Proposal, to the best of his or 

her knowledge and belief, that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the 

undersigned, to any person for influencing or attempting to influence an officer or 

employee of any Federal agency, a Member of Congress, an officer or employee of 

Congress, or an employee of a Member of Congress in connection with the awarding of 

any Federal contract, the making of any Federal grant, the making of any Federal loan, 

the entering into of any cooperative agreement, and the extension, continuation, renewal, 

amendment, or modification of any Federal contract, grant, loan, or cooperative 

agreement. 
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(2) If any funds other than Federal appropriated funds have been paid or will be paid to any 

person for influencing or attempting to influence an officer or employee of any Federal 

agency, a Member of Congress, an officer or employee of Congress, or an employee of a 

Member of Congress in connection with this Federal contract, grant, loan, or cooperative 

agreement, the undersigned shall complete and submit Standard Form-LLL, Disclosure 

Form to Report Lobbying, in accordance with its instructions. 

This certification is a material representation of fact upon which reliance was placed when this 

transaction was made or entered into. Submission of this certification is a prerequisite for making 

or entering into this transaction imposed by Section 1352, Title 31, U.S. Code.  Any person who 

fails to file the required certification shall be subject to a civil penalty of not less than $10,000 

and not more than $100,000 for each such failure. 

The Proposer also agrees by submitting a Design-Build Proposal that he or she shall require that 

the language of this certification be included in all lower tier subcontracts, which exceed 

$100,000 and that all such sub-recipients shall certify and disclose accordingly. 

 

USE OF UNMANNED AIRCRAFT SYSTEM (UAS) 
(1-16-24)(Rev. 8-19-25)  DB1 G092 

 

The Design-Build Team shall adhere to all Federal, State and Local regulations and guidelines 

for the use of Unmanned Aircraft Systems (UAS).  This includes but is not limited to US 14 CFR 

Part 107, NC GS 15A-300, all FAA rules, regulations and policies and all NCDOT UAS 

Policies.  The required operator certifications include possessing a current Federal Aviation 

Administration (FAA) Remote Pilot Certificate, as well as operating a UAS registered with the 

FAA. 

 

All UAS operations shall be approved by the Engineer prior to beginning the operations. 

 

All Design-Build team members operating UAS shall have UAS specific general liability 

insurance to cover all operations under this contract. 

 

The use of UAS shall be at the Design-Build Team’s discretion. Except as allowed otherwise 

below, no measurement or payment will be made for the use of UAS.  In the event that the 

Department directs the Design-Build Team to utilize UAS, all costs associated with using UAS 

will be paid for as extra work, in accordance with Subarticle 104-8(A) of the Standard 

Specifications. 

 

U.S. DEPARTMENT OF TRANSPORTATION HOTLINE 
(8-18-22) 108-5 DB1 G100 

 

To report bid rigging activities call:     1-800-424-9071 

 

The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday 

through Friday, 8:00 a.m. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid 

rigging, bidder collusion, or other fraudulent activities should use the hotline to report such 

activities. 
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The hotline is part of the DOT's continuing effort to identify and investigate highway 

construction contract fraud and abuse, and is operated under the direction of the DOT Inspector 

General. All information will be treated confidentially and caller anonymity will be respected. 

 

SUBSURFACE INFORMATION  
(10-2-20) DB1 G112C 

 

Available subsurface information will be provided on this project. The Design-Build Team shall 

be responsible for additional investigations and for verifying the accuracy of the subsurface 

information supplied by the Department. 

 

BID DOCUMENTATION 
 (7-31-12) (Rev. 8-20-24) DB1 G142 
 

General 

 

The successful Design-Build Team shall submit the original, unaltered bid documentation or a 

certified copy of the original, unaltered bid documentation used to prepare the Price Proposal for 

this contract to the Department within ten days after receipt of notice of award of contract. Such 

documentation shall be placed in escrow with a banking institution or other bonded document 

storage facility selected by the Department. 

 

The Department will not execute the contract until the original, unaltered bid documentation or a 

certified copy of the original, unaltered bid documentation has been received by the Department. 

 

Terms 

 

Bid Documentation - Bid Documentation shall mean all written information, working papers, 

computer printouts, electronic media, charts, and all other data compilations which contain or 

reflect information, data, and calculations used by the Proposer in the preparation of the Price 

Proposal. The term bid documentation includes, but is not limited to, Design-Build Team 

equipment rates, Design-Build Team overhead rates, labor rates, efficiency or productivity 

factors, arithmetical calculations, and quotations from subcontractors and material suppliers to 

the extent that such rates and quotations were used by the Proposer in formulating and 

determining the Price Proposal. The term bid documentation also includes any manuals, which 

are standard to the industry used by the Proposer in determining the Price Proposal. Such 

manuals may be included in the bid documentation by reference. Such reference shall include the 

name and date of the publication and the publisher. Bid Documentation does not include bid 

documents provided by the Department for use by the Proposer in bidding on this project. The 

Bid Documentation can be in the form of electronic submittal (i.e. thumb drive) or paper. If the 

Bidder elects to submit the Bid Documentation in electronic format, the Department requires a 

backup submittal (i.e. a second thumb drive) in case one is corrupted.  

 

Design-Build Team’s Representative - Officer of the Prime Contractor’s company; if not an 

officer, the Contractor shall supply a letter signed and notarized by an officer of the Prime 

Contractor’s company, granting permission for the representative to sign the escrow agreement 

on behalf of the Prime Contractor. 
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Escrow Agent - Officer of the select banking institution or other bonded document storage 

facility authorized to receive and release bid documentation. 

 

Escrow Agreement Information 

 

A draft copy of the Escrow Agreement will be mailed to the Proposer after the notice of award 

for informational purposes. The Proposer and Department will sign the actual Escrow Agreement 

at the time the bid documentation is delivered to the Escrow Agent. 

 

TWELVE MONTH GUARANTEE 

(7-15-03) DB1 G145 

(A) The Design-Build Team shall guarantee materials and workmanship against latent and 

patent defects arising from faulty materials, faulty workmanship or negligence for a 

period of twelve months following the date of final acceptance of the work at each bridge 

site for maintenance and shall replace such defective materials and workmanship without 

cost to the Department. The Design-Build Team will not be responsible for damage due 

to normal wear and tear, for negligence on the part of the Department, and / or for use in 

excess of the design. 

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 

piece of equipment or material. The Department’s first remedy shall be through the 

manufacturer although the Design-Build Team shall be responsible for invoking the 

warranted repair work with the manufacturer.  The Design-Build Team’s responsibility 

shall be limited to the term of the manufacturer’s guarantee. NCDOT would be afforded 

the same warranty as provided by the Manufacturer. 

This guarantee provision shall be invoked only for major components of work in which the 

Design-Build Team would be wholly responsible for under the terms of the contract.  Examples 

would include pavement structures, bridge components, and sign structures.  This provision will 

not be used as a mechanism to force the Design-Build Team to return to the project to make 

repairs or perform additional work that the Department would normally compensate the Design-

Build Team for.  In addition, routine maintenance activities (i.e. mowing grass, debris removal, 

ruts in earth shoulders,) are not parts of this guarantee.  

Appropriate provisions of the payment and / or performance bonds shall cover this guarantee for 

the project.  In addition, failure on the part of the responsible entity(ies) of the Design-Build 

Team to perform guarantee work within the terms of this provision shall be just cause to remove 

the responsible entity(ies) from the Department’s corresponding prequalified list. The Design-

Build Team will be removed for a minimum of 6 months and will be reinstated only after all 

work has been corrected and the Design-Build Team requests reinstatement in writing. 

To ensure uniform application statewide the Division Engineer will forward details regarding the 

circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 

approval prior to the work being performed. 
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PERMANENT VEGETATION ESTABLISHMENT 
(6-11-15) (Rev. 1-16-24) 104 DB01 G160 

 

Establish permanent vegetation stands of the Long Term Stabilization mixtures identified in the 

Erosion and Sedimentation Control Scope of Work found elsewhere in this RFP. During the 

period between initial vegetation planting and final project acceptance, perform all work 

necessary to establish 80% coverage of permanent vegetation within the project limits, as well 

as, in borrow and waste pits. This work shall include erosion control device maintenance and 

installation, repair seeding and mulching, supplemental seeding and mulching, mowing, and 

fertilizer topdressing, as directed. All work shall be performed in accordance with the Erosion 

and Sedimentation Control Scope of Work found elsewhere in this RFP and the applicable 

sections of the Standard Specifications. 

 

Once the Engineer has determined that the permanent vegetation establishment requirement has 

been achieved at an 80% vegetation density (the amount of established vegetation per given area 

to stabilize the soil) and no erodible areas exist within the project limits, the Design-Build Team 

will be notified to remove the remaining erosion control devices that are no longer needed. The 

Design-Build Team shall be responsible for, and shall correct, any areas disturbed by operations 

performed in permanent vegetation establishment and the removal of temporary erosion control 

measures, whether occurring prior to or after placing traffic on the project. 

 

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION 
(1-16-07) (Rev 07-10-23) 105-16, 225-2, 16 DB1 G180 

 

General 

 

Schedule and conduct construction activities in a manner that will minimize soil erosion and the 

resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 

regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 

for the work is required. 

 

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that 

the Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 

maintained over the life of the contract. 

 

(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Design-Build Team and subcontractor operations, ensure 

compliance with Federal, State and Local ordinances and regulations, and manage the 

Quality Control Program. 

 

(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 

surface waters. 

 

(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 
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(D) Certified Designer - Provide a certified designer for the design of the erosion and 

sediment control/stormwater component of reclamation plans and, if applicable, for the 

design of the project erosion and sediment control/stormwater plan. 

 

Roles and Responsibilities 

 

(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified 

Supervisor shall be Level II and responsible for ensuring the erosion and sediment 

control/stormwater plan is adequately implemented and maintained on the project and for 

conducting the quality control program.  The Certified Supervisor shall be on the project 

within 24 hours notice from initial exposure of an erodible surface to the project’s final 

acceptance.  Perform the following duties: 

 

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 

operation and in a timely manner over the duration of the contract. 

 

(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at 

each stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 

(NPDES) Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings 

of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 

requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 

the Design-Build Team’s temporary work not shown on the plans, such as, 

but not limited to work platforms, temporary construction, pumping 

operations, plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 

dewatering, and any temporary work conducted by the Design-Build Team 

in jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 

workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 

prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory 

agencies on resolution of erosion and sediment control/stormwater issues 

due to the Design-Build Team’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 

or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 

are initialed and include the installation date of Best Management 

Practices.  These practices shall include temporary and permanent 

groundcover and be properly updated to reflect necessary plan and field 
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changes for use and review by Department personnel as well as regulatory 

agencies. 

 

(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 

measures pertaining to construction activities. The permit references NCG010000, 

General Permit to Discharge Stormwater under the NPDES, and states that the 

Department shall incorporate the applicable requirements into its delegated 

Erosion and Sediment Control Program for construction activities disturbing one 

or more acres of land.  The Department further incorporates these requirements on 

all contracted bridge and culvert work at jurisdictional waters, regardless of size.  

Some of the requirements are, but are not limited to: 

 

(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, 

construction materials, concrete washout, chemicals, litter, fuels, 

lubricants, coolants, hydraulic fluids, any other petroleum products, and 

sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 

discharge outfalls at least once every 7 calendar days and within 24 hours 

after a rainfall event equal to or greater than 1.0 inch that occurs within a 

24 hour period.  Additional monitoring may be required at the discretion 

of Division of Water Resources personnel if the receiving stream is 303(d) 

listed for turbidity and the project has had documented problems 

managing turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 

Precipitation Estimate website to maintain a daily record of rainfall 

amounts and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 

review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 

staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 

Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 

(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 

Permit NCS000250 requirements, and the applicable requirements of the 

General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 

will notify the Division of Water Quality Regional Office within 24 hours 

of becoming aware of the violation. 

 

(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 

control program shall: 
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(a) Follow permit requirements related to the Design-Build Team and 

subcontractors’ construction activities. 

(b) Ensure that all operators and subcontractors on site have the proper 

erosion and sediment control/stormwater certification. 

(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when 

needed. 

(d) Conduct the inspections required by the NPDES permit. 

(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 

(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-

section basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 

and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 

sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 

longer necessary as agreed upon by the Engineer. 

(j) The Design-Build Team’s quality control and inspection procedures shall 

be subject to review by the Engineer.  Maintain NPDES inspection records 

and make records available at all times for verification by the Engineer. 

 

(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 

sedimentation and follow permit provisions: 

 

(1) Foreman in charge of grading activities 

(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 

(3) Foreman in charge of utility activities 

 

The Design-Build Team may request to use the same person as the Level II Supervisor 

and Level II Foreman.  This person shall be onsite whenever construction activities as 

described above are taking place.  This request shall be approved by the Engineer prior to 

work beginning. 

 

The Design-Build Team may request to name a single Level II Foreman to oversee 

multiple construction activities on small bridge or culvert replacement projects.  This 

request shall be approved by the Engineer prior to work beginning. 

 

(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 

 

(1) Seeding and Mulching 

(2) Temporary Seeding 

(3) Temporary Mulching 

(4) Sodding 
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(5) Silt fence or other perimeter erosion/sediment control device installations 

(6) Erosion control blanket installation 

(7) Hydraulic tackifier installation 

(8) Turbidity curtain installation 

(9) Rock ditch check/sediment dam installation 

(10) Ditch liner/matting installation 

(11) Inlet protection 

(12) Riprap placement 

(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 

(14) Pipe installations within jurisdictional areas 

 

If a Level I Certified Installer is not onsite, the Design-Build Team may substitute 

a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 

another crew requiring Level II Foreman oversight. 

 

(D) Certified Designer - Include the certification number of the Level III Certified Designer 

on the erosion and sediment control/stormwater component of all reclamation plans and if 

applicable, the certification number of the Level III Certified Designer on the design of 

the project erosion and sediment control/stormwater plan. 

 

Preconstruction Meeting 

 

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 

Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of 

changes in certified personnel over the life of the contract within 2 days of change. 

 

Ethical Responsibility 

 

Any company performing work for the North Carolina Department of Transportation has the 

ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 

improper testing or falsification of records. 

 

Revocation or Suspension of Certification 

 

Upon recommendation of the Chief Engineer to the certification entity, certification for 

Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 

suspended with the issuance of an Immediate Corrective Action (ICA), Notice of 

Violation (NOV), or Cease and Desist Order for erosion and sediment control/stormwater related 

issues. 

 

The Chief Engineer may recommend suspension or permanent revocation of certification due to 

the following: 

 

(A) Failure to adequately perform the duties as defined within this certification provision. 

(B) Issuance of an ICA, NOV, or Cease and Desist Order. 
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(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 

(D) Demonstration of erroneous documentation or reporting techniques. 

(E) Cheating or copying another candidate’s work on an examination. 

(F) Intentional falsification of records. 

(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 

(H) Dismissal from a company for any of the above reasons. 

(I) Suspension or revocation of one’s certification by another entity. 

 

Suspension or revocation of a certification will be sent by certified mail to the certificant and the 

Corporate Head of the company that employs the certificant. 

 

A certificant has the right to appeal any adverse action which results in suspension or permanent 

revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar 

days after receiving notice of the proposed adverse action. 

 

Chief Engineer 

1536 Mail Service Center 

Raleigh, NC 27699-1536 

 

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 

effective on the date specified on the certified notice.  Failure to appeal within the time specified 

will result in a waiver of all future appeal rights regarding the adverse action taken.  The 

certificant will not be allowed to perform duties associated with the certification during the 

appeal process. 

 

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  

Decision of the Chief Engineer will be final and will be made in writing to the certificant. 

 

If a certification is temporarily suspended, the certificant shall pass any applicable written 

examination and any proficiency examination, at the conclusion of the specified suspension 

period, prior to having the certification reinstated. 

 

Measurement and Payment 

 

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 

Installers and Certified Designer will be incidental to the project for which no direct 

compensation will be made. 

 

TACK FOR MULCH FOR EROSION CONTOL 
(1-16-24) SP 

 

Description 

 

This work consists of supplying and installing an approved material for binding mulch for 

erosion control in accordance with Section 1060-5, Section 1615 and Section 1660 of the 
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Standard Specifications. This special provision defines acceptable materials and rates for tacking 

material for holding mulch in place. 

 

Materials 

 

(a) Emulsified Asphalt 

 

Asphalt emulsion tack shall conform to the requirements of AASHTO M 140, 

Specification for Emulsified Asphalt. The emulsified asphalt may be rapid setting, 

medium setting, or slow setting. Apply emulsified asphalt tackifier at a rate of 0.10 

gallons per square yard (approximately 484 gallons per acre). 

 

(b) Cellulose Hydromulch 

 

Cellulose hydromulch products shall be non-toxic, weed-free, prepackaged cellulose fiber 

(pulp) material containing no more than 3% ash or other inert materials. Cellulose 

hydromulches may contain dyes or binders specifically formulated to enhance the 

adhesive qualities of the hydromulch. Apply cellulose hydromulches at a rate of 1000 

pounds (dry weight) per acre. 

 

Wood fiber or wood fiber blend hydromulches may be substituted for cellulose 

hydromulch at the same application rate. 

 

(c) Other tackifiers 

 

Other approved materials, specifically designed and manufactured for application as a 

straw mulch tacking agent, may be used at the manufacturer’s recommended rate. 

 

Construction Methods 

 

Apply the Tack for Mulch for Erosion Control uniformly across straw mulch per Section 1615 

and Section 1660 of the Standard Specifications. 

 

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE 
(1-22-13) (Rev. 1-16-24) DB1 G181 

 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 

(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 

lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout 

waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to 

natural background conditions, the existing turbidity level shall not be increased. 

 

If during any operating day, the downstream water quality exceeds the standard, the Design-

Build Team shall do all of the following: 

 

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 
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(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions. If the background turbidity measurements exceed the 

standard, operation of the pit and discharge can continue as long as the stream turbidity 

levels are not increased due to the discharge. 

 

(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 

all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 

(D) Notify DWR within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 

 

During the Environmental Assessment required by Article 230-4 of the Standard Specifications, 

the Design-Build Team shall define the point at which the discharge enters into the State’s 

surface waters and the appropriate sampling locations. Sampling locations shall include points 

upstream and downstream from the point at which the discharge enters these waters. Upstream 

sampling location shall be located so that it is not influenced by backwater conditions and 

represents natural background conditions. Downstream sampling location shall be located at the 

point where complete mixing of the discharge and receiving water has occurred. 

 

The discharge shall be closely monitored when water from the dewatering activities is introduced 

into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the 

wetland surface is observed, the dewatering activity will be suspended until turbidity levels in 

the stilling basin can be reduced to a level where sediment deposition does not occur. Staining of 

wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 

not constitute sedimentation. No activities shall occur in wetlands that adversely affect the 

functioning of a wetland. Visible sedimentation shall be considered an indication of possible 

adverse impacts on wetland use. 

 

The Engineer will perform independent turbidity tests on a random basis. These results will be 

maintained in a log within the project records. Records will include, at a minimum, turbidity test 

results, time, date and name of sampler. Should the Department’s test results exceed those of the 

Design-Build Team’s test results, an immediate test shall be performed jointly with the results 

superseding the previous test results of both the Department and the Design-Build Team.  

 

To plan, design, construct, and maintain BMPs to address water quality standards, the Design-

Build Team shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, available 

at the website noted below: 

 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ 

TurbidityReductionOptionSheet.pdf 

 

Tier I Methods include stilling basins which are standard compensatory BMPs. Other Tier I 

methods are noncompensatory and shall be used when needed to meet the stream turbidity 

standards. Tier II Methods are also noncompensatory and are options that may be needed for 

protection of rare or unique resources or where special environmental conditions exist at the site 

which have led to additional requirements being placed in the DWR’s 401 Certifications and 
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approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation 

Plan’s Environmental Assessment for the specific site. Should the Design-Build Team exhaust 

all Tier I Methods on a site exclusive of rare or unique resources or special environmental 

conditions, Tier II Methods may be required by regulators on a case by case basis per 

supplemental agreement. 

 

The Design-Build Team may use cation exchange capacity (CEC) values from proposed site 

borings to plan and develop the Price Proposal for the project. CEC values exceeding  

15 milliequivalents per 100 grams of soil may indicate a high potential for turbidity and should 

be avoided when dewatering into surface water is proposed.  

 

No additional compensation for monitoring borrow pit discharge will be paid. 

 

CLEARING AND GRUBBING      
(9-1-11) (Rev. 8-18-15) DB2 R01 

 

With the exception of areas with Permanent Utility Easements, perform clearing on this project 

to the limits established by Method "II"” shown on Roadway Standard Drawing No. 200.02. In 

areas with Permanent Utility Easements, clearing shall extend to the right of way limits. 

 

 

BUILDING AND APPURTENANCE REMOVAL / DEMOLITION 

(9-1-11) (Rev. 1-16-24)                   DB2 R12A 
 

Unless otherwise as agreed upon by the Department, seal all wells and remove or demolish all 

buildings and appurtenances, in their entirety, that are located either partially or completely 

within the project’s right of way limits or are located outside the project’s right of way limits but 

within property purchased as an uneconomical remnant in accordance with Sections 205, 210 

and 215 of the Standard Specifications. 

 

The Department will perform all assessment, removal and disposal of asbestos. Once the Design-

Build Team has acquired a parcel and all buildings and appurtenances have been vacated, the 

Design-Build Team shall immediately notify the Division Right of Way Agent in writing. Upon 

receipt of the written notification, the Department then requires 60 days to assess and remove 

any asbestos prior to the Design-Build Team demolishing any building or appurtenance. 

 

MANUFACTURED QUARRY FINES IN EMBANKMENTS 

(11-30-16) (Rev. 1-16-24) 235 DB02 R72 

 

Description 

 

This specification addresses the use of manufactured quarry fines that are not classified as select 

materials. The specification allows the Design-Build Team an option, with the approval of the 

Engineer, to use manufactured quarry fines (MQFs) in embankments as a substitute for 

conventional borrow material. Furnish and place geotextile for subgrade stabilization in 

accordance with the Geotextile for Subgrade Stabilization Project Special Provision found 

elsewhere in this RFP and the detail developed by the Design-Build Team. Geotextile for 

subgrade stabilization shall be required to prevent pavement cracking and provide separation 
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between the subgrade and pavement section at embankment locations where manufactured 

quarry fines are utilized and as directed by the Engineer. 

 

Manufactured Quarry Fines (MQF) 

 

Site specific approval of MQFs material shall be required prior to beginning construction as 

detailed in the preconstruction requirements of this provision. 

 

The following MQFs are unacceptable: 

 

(A) Frozen material 

(B) Material with a maximum dry unit weight of less than 90 pounds per cubic foot when 

tested in accordance with AASHTO T-99 Method A or C 

(C) Material with greater than 80% by weight Passing the #200 sieve 

 

Collect and transport MQFs in a manner that will prevent nuisances and hazards to public health 

and safety. Moisture condition the MQFs as needed and transport in covered trucks to prevent 

dusting. If MQFs are blended with natural earth material, follow Borrow Criteria in Section 1018 

of the Standard Specifications. 

 

Geotextiles 

 

In embankment areas where MQFs are incorporated, Geotextile for Subgrade Stabilization shall 

be used. The Geotextile for Subgrade Stabilization shall adhere to all requirements of the 

Geotextile for Subgrade Stabilization Project Special Provision found elsewhere in this RFP 

except the notification of subgrade elevation, sampling and waiting period required in the 

Construction Methods section. 

 

Preconstruction Requirements 

 

When MQFs are to be used as a substitute for earth borrow material, request written approval 

from the Engineer at least ninety (90) days in advance of the intent to use MQFs and include the 

following details: 

 

(A) Description, purpose and location of project 

(B) Estimated start and completion dates of project 

(C) Estimated volume of MQFs to be used on project with specific locations and construction 

details of the placement 

(D) The names, addresses and contact information for the generator of the MQFs 

(E) Physical location of the site at which the MQFs were generated 

 

The Engineer will forward this information to the State Materials Engineer for review and 

material approval prior to incorporation. 
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Construction Methods 

 

Place MQFs in the core of the embankment section with at least four feet of earth cover to the 

outside limits of the embankments or subgrade.  

 

Construct embankments by placing MQFs in level uniform lifts with no more than a lift of ten 

inches and compacted to at least a density of 95 percent as determined by test methods in 

AASHTO T-99, Determination of Maximum Dry Density and Optimum Moisture Content, 

Method A or C depending upon particle size of the product. Provide a moisture content at the 

time of compaction of within 4.0 percent of optimum but not greater than one percent above 

optimum as determined by AASHTO T-99, Method A or C. 

 

DRAINAGE PIPE 
 (1-16-24) DB3 R36 

 

Description 

 

Where shown in the plans developed by the Design-Build Team, the Design-Build Team shall 

use Reinforced Concrete Pipe, PSP, Aluminized Corrugated Steel Pipe, Polypropylene Pipe, 

Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe) in 

accordance with the following requirements:  

 

• The appropriate Reinforced Concrete Pipe class and the appropriate gage thickness for 

Corrugated Aluminum Alloy Pipe Aluminized Corrugated Steel pipe shall be selected 

based on fill height. All pipe types shall be subject to the maximum and minimum fill 

height requirements as found on-line at the below: 

 

https://connect.ncdot.gov/resources/hydro/Pages/ 

NCDOT-Pipe-Material-Selection-Guide.aspx 

 

• Site specific conditions may limit a particular material beyond what is identified in this 

Project Special Provision. These conditions include, but are not limited to, abrasion, 

environmental, soil resistivity and pH, high ground water and special loading conditions. 

The Design-Build Team shall determine if additional restrictions are necessary. 

 

• Slope drains shall be Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel 

Pipe, Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC 

Pipe). 

 

• Transverse median drains, storm drainage system pipes, and open-ended cross drains 

shall be Reinforced Concrete Pipe unless 1 the pipe slope is greater than 10%, in which 

case the pipe shall be either Corrugated Aluminum Alloy Pipe or Aluminized Corrugated 

Steel Pipe.  
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GEOTEXTILE FOR SUBGRADE STABILIZATION 

(5-7-14) (Rev. 4-16-24) DB5 R9 

 

Description 

 

Provide geotextile for subgrade stabilization in accordance with the Geotechnical Engineering 

Scope of Work found elsewhere in this RFP.  Geotextile for subgrade stabilization is required for 

subgrades to prevent pavement cracking at locations shown in the plans developed by the 

Design-Build Team and as directed by the Engineer.   

 

Materials 

 

Refer to Article 505-2 of the Standard Specifications. 

  

 

Construction Methods 

 

Refer to Article 505-3 of the Standard Specifications. 

 

PRICE ADJUSTMENTS FOR ASPHALT BINDER  
(9-1-11) (Rev. 1-16-24) DB6 R25 

 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 

of the Standard Specifications. 

 

The base price index for asphalt binder for plant mix is $ 566.88 per ton. 

 

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 

terminals on November 1, 2025. 

 

PRICE ADJUSTMENTS - ASPHALT CONCRETE PLANT MIX 
(9-1-11) (Rev. 1-16-24) DB6 R26 

 

Revise the Standard Specifications as follows: 

 

Page 6-15, Article 609-11 and Page 6-30, Article 610-14 

 

Add the following paragraph before the first paragraph: 

 

The “Asphalt Price” used to calculate any price adjustments set forth in this section shall be 

$40.00 per theoretical ton. This price shall apply for all mix types. 

 

WORKSPACE FOR DEPARTMENT STAFF 
(6-1-07) DB 08-02 

 

The Design Build Team shall provide and maintain space for one Department staff member at 

the project site. This space can be a separate facility or part of the area provided to the Design 

Build Team. The workspace provided shall be adequately lighted, and will include as a 

minimum, one desk, one chair, one telephone (a separate line from the Design-Build Team), and 
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Internet access. The Engineer shall make the final determination for location and adequacy of the 

facilities. 

 

HORIZONTAL DRAINS 
(11-7-19) (Rev. 1-16-24)  DB8 R17 

 

Description 

 

Construct horizontal drains for slopes, rock cuts and retaining walls in accordance with the 

contract and Geotechnical Standard Detail No. 817.01.  A horizontal drain typically consists of a 

slotted PVC pipe placed in a drilled hole inclined at an angle above horizontal but in some holes, 

the pipe may be omitted.  Horizontal drains are required to drain water from slopes and rock cuts 

and from behind retaining walls at locations and elevations shown in the plans developed by the 

Design-Build Team and as directed by the Engineer. 

Materials 

 

Refer to Division 10 of the Standard Specifications. 

 

Item Section 

PVC Pipe 1044-6 

 

Use solid and slotted PVC Schedule 40 or 80 pipes as shown in the plans for drain pipe.  Provide 

slotted PVC pipes with 0.01" wide horizontal slots in the direction perpendicular to the pipe 

length and evenly spaced around and along pipe so that open area is at least 1 sq in per linear ft 

of pipe. 

 

Construction Methods 

 

The Engineer will determine the number, locations, elevations, inclination and lengths of 

horizontal drains required.  The approximate known drain locations, elevations, inclination and 

lengths are shown in the plans.  Drain pipe requirements including those drains without pipes 

will also be determined by the Engineer and known pipe information is shown in the plans. 

 

Use drill rigs of the sizes necessary to install horizontal drains and with sufficient capacity to 

drill through whatever materials are encountered.  Drilling through boulders, cobbles and rock 

lenses may be required but drilling in continuous intact weathered or hard rock as determined by 

the Engineer is not required unless drain pipe is omitted.  Drill straight and clean holes with the 

dimensions and orientation shown in the plans or as directed.  Drill holes within 6" of planned 

locations and elevations and 2° of required inclination. 

 

For horizontal drains with drain pipes, do not insert PVC pipes into drill holes until hole 

locations, elevations, dimensions, inclination and cleanliness are approved.  Insert drain pipes 

through hollow stem augers or into open clean drill holes.  Do not vibrate, drive or otherwise 

force pipes into holes.  If a drain pipe cannot be completely and easily inserted into a drill hole, 

remove the pipe and clean or redrill the hole. 

 

Extend solid PVC sections of drain pipes out past slope face far enough to connect pipe to a 

drainage system or discharge water as directed.  Seal all around drain pipe at collar of drill hole 
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with a method acceptable to the Engineer.  Record horizontal drain number, location, elevation 

and installation date, description of drilling conditions and completed drain pipe, if applicable, 

and drill hole diameter, length and inclination for each horizontal drain and provide this 

information to the Engineer. 

 

TEMPORARY PORTABLE TRAFFIC SIGNAL SYSTEM 

 

Furnish, install, place in operation, repair, maintain, relocate, and remove temporary portable 

traffic signal system. Comply with the provisions of Section 1700 of the Standard Specifications. 

Materials 

Provide a complete portable traffic signal system that is totally mobile and capable of being 

relocated as traffic conditions demand. Design the system for operation with or without an 

external power source. Provide a pop-up trailer system or a pedestal mounted system at the 

discretion of the Department.  

Pop-Up Trailer System: Provide a signal control trailer for each signalized approach with two 

vehicle signal heads per trailer. This system should be designed with at least one vehicle signal 

head over the travel lane. Design the portable traffic signal system to perform without 

interruption. This system should be designed to operate for a minimum of 21 days without 

sunlight on battery power alone. Provide one operator unit for each portable traffic signal system. 

Furnish transmitters, solar assemblies, batteries, controls, backup systems and all other 

components necessary to operate the system.  

Pedestal Mounted System: Provide a system that includes two signal control trailers for each 

signalized approach with one pedestal mounted vehicle signal head per trailer. Pedestal mounted 

signals should be dual indicated for each signalized approach. Design the portable traffic signal 

system to perform without interruption. This system should be designed to operate for a 

minimum of 72 hours without sunlight on battery power alone. Provide one operator unit for 

each portable traffic signal system. Furnish transmitters, solar assemblies, batteries, controls, 

backup systems and all other components necessary to operate the system. 

 

Ensure each system meets the physical display and operational requirements of conventional 

traffic signals as specified in PART IV of the Manual on Uniform Traffic Control Devices 

(MUTCD) and the North Carolina Supplement to the MUTCD in effect on the date of 

advertisement. 

Used equipment will be acceptable if the equipment is in good working condition. Design-Build 

Team retains ownership of the portable traffic signal systems. 

Provide yellow 12-inch aluminum or polycarbonate vehicle signal heads with 10-inch tunnel 

visors, backplates and Light Emitting Diode (LED) modules. Provide aluminum signal heads and 

backplates listed on the Department’s Qualified Products List (QPL) for traffic signal equipment. 

Provide polycarbonate signal heads and visors that comply with the provisions pertaining to 

Signal Heads within these Project Special Provisions with the following exceptions: 
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Fabricate signal head housings, end caps, and visors from virgin polycarbonate material. Provide 

U.V. stabilized polycarbonate plastic with a minimum thickness of 0.1 ± 0.01 inches that is 

highway yellow (Federal Standard 959A, Color Chip 13538). Ensure the color is incorporated 

into the plastic material before molding the signal head housings and end caps. Ensure the plastic 

formulation provides the following physical properties in the assembly (tests may be performed 

on separately molded specimens): 

 Test Required Method 

 Specific Gravity 1.17 minimum ASTM D 792 

 Vicat Softening Temperature, oF 305-325 ASTM D 1525 

 Brittleness Temperature, oF Below –200 ASTM D 746 

 Flammability Self-extinguishing ASTM D 635 

Tensile Strength, yield, PSI 8500 minimum ASTM D 638 

 Elongation at yield, % 5.5-8.5 ASTM D 638 

Shear, strength, yield, PSI 5500 minimum ASTM D 732 

Izod impact strength, ft-lb/in 

[notched, 1/8"] 

15 minimum ASTM D 256 

Fatigue strength, PSI at 2.5 mm 

cycles 

950 minimum ASTM D 671 

 

To minimize signal head movement due to wind, mount top and bottom of signal heads to the 

signal head supports. 

Provide 120V AC powered LED modules listed on the QPL or provide 12V DC powered LED 

modules that meet the ITE VTCSH Part 2: Light Emitting Diode (LED) Vehicle Signal Modules 

(Interim Purchase Specification) with the exception of paragraphs 5.2, 5.3, 5.7, and testing 

associated with 120V AC. Ensure DC powered LED modules operate with input power between 

9V DC and 15V DC. 

Provide trailers that have durable paint in highway orange, Federal Standard 595a Color Chip ID 

# 12473 with a minimum paint thickness of 2.5 mils. 

Provide trailers with a 12-volt trailer lighting system complying with Federal Motor Carrier 

Safety Regulations 393, safety chains, and a 2-inch ball hitch. When provided, locate generators, 

fuel tanks, batteries and electronic controls in protective housings that are provided with locks to 

restrict access. 

Design the trailer assembly and signal supports to withstand an 80 MPH wind load with the 

signal supports raised in the operating position. Provide independent certification from a 

registered Professional Engineer that the assembly meets this 80 MPH wind load requirement. 

Provide a reliable hydraulic, electric or manual means for raising and lowering the signal support 

41



C205135 (HN-0019)    Project Special Provisions    Rutherford County  

 
 

 

members. Provide screw-type stabilizing and leveling devices with a self-leveling foot to support 

the unit in the operating position on slopes 1V:3H or flatter when detached from the transporting 

vehicle.  

During manual operation, ensure the system provides a means of informing the operator of signal 

indications, such as a light on the back of each signal head that illuminates when the signal 

displays a red indication.  

Design the temporary portable traffic signal system to perform without interruption during the 

time it is in operation. 

Where a traffic actuated system is required, provide a system control unit that is capable of pre-

timed operation, traffic actuated operation, a variable green time interval dependent upon vehicle 

actuations, and programmable yellow clearance and red clearance intervals. Furnish all sensors 

to monitor vehicle demands for vehicle actuation per the Project Special Provisions and Section 

1098 of the Standard Specifications. 

Design the systems to be fail-safe. Ensure the system monitors the following conditions: lack of 

green, yellow, and red signal indication voltage, total loss of indication on any approach, 

presence of multiple signal indications on any approach, conflicting green/yellow signal 

indications, and low power condition. In the event any of these conditions are detected, 

immediately begin flashing operation of red indications in all directions.  

Provide either hard-wired, microwave, or radio controlled type communications for pre-timed 

and traffic actuated temporary portable traffic signal systems. In the event a loss of 

communication is detected, immediately begin flashing operation of red indications in all 

directions. 

Ensure systems that use wireless communication links continuously monitor and verify proper 

transmission and reception of data used to monitor and control each signal head. Ensure ambient 

mobile or other radio transmissions or adverse weather conditions do not affect the system. 

Encode signal transmissions digitally to protect radio transmissions from interference. Do not 

violate FCC regulations and ensure radio frequencies are appropriate for portable signal 

equipment applications.  

Upon detecting a malfunction, ensure all signals go to a flashing red condition and the operator is 

notified by a reliable means approved by the Engineer. Provide a battery back-up system for 

generator and direct current powered signal systems to power the warning means and "flashing 

red" condition. Provide a back-up system with a 72-hour minimum reserve.  

Ensure the system meets the Environmental Standards for traffic signals in accordance with 

NEMA TS-1, Section 2. 

Construction Methods 

Do not use portable traffic signal systems in a work area with intersecting streets or driveways, 

unless directed by the Engineer.  

Do not install portable traffic signal within 300 feet of at-grade railroad crossing. 
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During automatic operation, ensure the motorist has an unobstructed view of opposing traffic. 

Install stop bars and warning signs and operate portable traffic signals in accordance with the 

Traffic Control Plan.   

If modification to the distance between signal units is required after the units are positioned, 

relocate the signals or the system and make the necessary timing revisions only as directed by the 

Engineer.  

Submit a traffic signal timing plan to the Engineer for approval a minimum of two weeks prior to 

installation. Include the following items in the plan: distance between stop bars, speed limit to be 

posted during operation, each approach grade, recommended yellow change interval, 

recommended red clearance interval, recommended minimum and maximum green intervals. 

Make timing changes to approved signal timing plan only as authorized by the Engineer. Keep a 

written record of all timing changes. 

Allow only trained operators to set up and operate the system. Provide an experienced operator at 

all times for each temporary portable traffic signal system during periods of manual operation.  

Do not violate yellow change and red clearance intervals during periods of manual operation.  

Perform all maintenance operations required by the system manufacturer including periodic 

cleaning of the systems. Ensure properly skilled and trained maintenance personnel are available 

to maintain the system in good working order and to perform all emergency and preventive 

maintenance as recommended by the system manufacturer.  

Furnish the Engineer with the name, office telephone number, cellular (mobile) telephone 

number, and pager number of the supervisory employee who will be responsible for maintenance 

and repair of equipment during all hours. 

For all failures, malfunctions, or damage to this equipment, begin necessary repairs within four 

hours of notification. Complete repairs within eight hours of notification. Comply with Section 

150 for maintenance of traffic flow. The inability to contact the supervisory employee or 

prearranged alternate will not extend repair time requirements. 

In the event that the system becomes inoperative, be prepared at all times to revert to flagging 

operations or suspend all construction activities requiring the use of the temporary portable 

traffic signal system until the system is restored to proper operation. Implement flagging 

operations as shown on Roadway Standard Drawing No. 1101.02 Sheet 1 (Closure of one lane of 

a Two-lane, Two-way Highway). 

When not in operation, remove signal heads from the view of traffic or cover signal heads with 

burlap bags or bags made of non-ripping material specifically designed for covering signal 

heads. Do not use trash bags of any type. Remove, cover, fold, or turn all inappropriate signs so 

that they are not readable by oncoming traffic. 
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GENERAL 

The State will not be bound by oral explanations or instructions given at any time during the 

bidding process or after award.  Only information that is received in response to this RFP will be 

evaluated; reference to information previously submitted will not suffice as a response to this 

solicitation. 

NO CONTACT CLAUSE 

To ensure that information is distributed equitably to all short-listed Design-Build Teams, all 

questions and requests for information shall be directed to the State Contract Officer through the 

Design-Build e-mail address. This precludes any Design-Build Team Member, or representative, 

from contacting representatives of the Department, other State Agencies or Federal Agencies 

either by phone, e-mail or in person concerning the Design-Build Project. 

USE OF TERMS 

Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms 

Contractor, Bidder, Design-Builder, Design-Build Team, Team, Firm, Company, and Proposer 

are synonymous.   

Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms 

NCDOT, Department, Engineer, and State are synonymous.    

DESIGN REFERENCES 

Design references developed and published by NCDOT and those developed and published by 

other agencies and adopted for use by NCDOT which are to be used in the design of this project 

may be obtained by contacting Contract Standards and Development within the Field Support 

Division. Standard prices for materials, which the Department normally sells for a fee, will be in 

effect.  The Design-Build Team shall be responsible for designing in accordance with the 

applicable documents and current revisions and supplements thereto. 

REVIEW OF SUBMITTALS 

 

Submittals will be reviewed within 10 working days (15 days for temporary structures, FEMA 

compliance documents, and temporary shoring) from the date of receipt by NCDOT unless 

otherwise stipulated in the scope of work.  All submittals shall be prepared and submitted in 

accordance with the Alternative Delivery Submittal Guidelines, which by reference are 

incorporated and made a part of this contract. The Design-Build Team may, however, propose an 

alternate scheme for submittals that include a combination of submittals, a different order of 

submittals, or other submittal scheme.  This alternate approach to submittals must be submitted 

to the Alternative Delivery Unit after award of the contract and approved by the Department.  If 

an approved alternate approach to submittals is approved, the Design-Build Team may use the 

alternate approach but shall assume all risk associated with any necessary re-work or re-design.  

Moreover, the alternate approach must include, at a minimum, final plans and RFC plans for 

each of the design disciplines. 
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The Department reserves the right to use portions or all of the approved alternate approach on 

any concurrent or future Design-Build projects. 

 

All submittals shall be made simultaneously to the Alternative Delivery Unit and the Resident 

Engineer.  The Department will not accept subsequent submittals until prior submittal reviews 

have been completed for that item. The Design-Build Team shall inform the Alternative Delivery 

Unit in writing of any proposed changes to the previously reviewed submittals and obtain 

approval prior to incorporation. The Design-Build Team shall prioritize submittals in the event 

that multiple submittals are made based on the current schedule. All submittals shall include 

pertinent Special Provisions. No work shall be performed prior to Department review and 

approval of the applicable design submittals. 

 

OVERVIEW 

 

The Design-Build Project HN-0019 constructs a roundabout at the intersection of US 64 / US 

74A /North Washington Street in Rutherfordton.  

Project services include, but are not limited to: 

• Design Services – completion of construction plans 

• Construction Services – necessary to build and ensure workmanship of the designed 

facility 

• Permits – development of all documents for permits, as necessary 

• Right of Way or Easement Acquisition Services – as may be necessary 

• Utility Coordination – minor utility relocation efforts, as needed 

• As-Built Drawings 

Construction Engineering Inspection shall be provided by NCDOT Division personnel or 

will be performed under a separate contract. 

The Department is obtaining the environmental document for this project. 

 

GENERAL SCOPE 

 

The scope of work for this project includes design, construction and management of the project. 

The design work includes all aspects to constructs a roundabout at the intersection of US 64 / US 

74A /North Washington Street in Rutherfordton. Unless allowed otherwise elsewhere in this 

RFP, the designs shall meet all appropriate latest versions of AASHTO Policy on Geometric 

Design of Highways and Streets, AASHTO LRFD Bridge Design Specifications, FHWA Manual 

of Uniform Traffic Control Devices. 

 

Construction shall include, but not be limited to, all necessary clearing, grading, roadway, 

drainage, structures, utility coordination and relocation, and erosion and sediment control work 

items for the proposed roundabout. Construction engineering and management shall be the 

responsibility of the Design-Build Team. Construction shall comply with 2024 NCDOT 

Standard Specifications for Roads and Structures (Standard Specifications) and any special 

provisions. 
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Areas of work required for this project shall include, but are not limited to the following items: 

 

Roadway Design 

Structure Design  

Permit Application 

Hydraulic Design 

Geotechnical Engineering 

GeoEnvironmental 

Subgrade Stabilization 

Foundation Design for Structures and Roadway 

Erosion and Sedimentation Control Design and Implementation 

Transportation Management Plan Design and Implementation 

Pavement Marking Design 

Sign Design 

Construction 

Project Management 

Design and Construction Management 

Utility Construction 

R/W Utilities, Conflicts and / or Construction 

Construction Surveying 

Location and Surveys 

Right of Way Acquisition 

The Department will provide survey files using ORD software. All designs shall be in Bentley 

Open Roads Designer (ORD). 

DESIGN AND CONSTRUCTION PERFORMED BY DESIGN-BUILD TEAM 

The Design-Build Team shall prepare final designs, construction drawings and special 

provisions. Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall 

acknowledge that project documents furnished by the Department are preliminary and provided 

solely to assist the Design-Build Team in the development of the project design.  The Design-

Build Team shall be fully and totally responsible for the accuracy and completeness of all work 

performed under this contract and shall save the State harmless and shall be fully liable for any 

additional costs and all claims against the State which may arise due to errors, omissions and 

negligence of the Design-Build Team in performing the work required by this contract.  

There shall be no assignment, subletting or transfer of the interest of the Design-Build Team in 

any of the work covered by the Contract without the written consent of the State, except that the 

Design-Build Team may, with prior written notification of such action to the State, sublet 

property searches and related services without further approval of the State.  

The Design-Build Team shall certify all plans, specifications, estimates and engineering data 

furnished by the Design-Build Team.   
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All work by the Design-Build Team shall be performed in a manner satisfactory to the State and 

in accordance with the established customs, practices, and procedures of the North Carolina 

Department of Transportation, and in conformity with the standards adopted by the American 

Association of State Highway Transportation Officials, and approved by the U.S. Secretary of 

Transportation as provided in Title 23, U.S. Code, Section 109 (b).  The decision of the 

Engineer/State/Department shall control in all questions regarding location, type of design, 

dimension of design, and similar questions. 

Alternate designs, details, or construction practices (such as those employed by other states, but 

not standard practice in NC) are subject to Department review and acceptance and will be 

evaluated on a case by case basis. 

The Design-Build Team shall not change team members, subconsultants or subcontractors 

identified in the Statement of Qualifications (SOQ) without written consent of the Engineer or 

the State Contract Officer.  In addition, subconsultants and subcontractors not identified in the 

SOQ shall not perform any work without written consent by the Engineer. Individual offices of 

the Design-Build Team not identified in the Statement of Qualifications submitted shall not 

perform any work without written consent by the Engineer.  Failure to comply with this 

requirement may be justification for removing the Team from further consideration for this 

project and disqualification from submitting on future Design-Build Projects. 

 

The Design-Build Team shall be solely responsible for all design and construction methods 

adhering to all requirements herein, as well as all applicable guidelines, standards and polices. If 

the applicable guidelines, standards and / or policies have desirable and / or minimum values, the 

Design-Build Team shall use the desirable values unless noted otherwise elsewhere in this RFP. 

Similarly, in the event of conflicting design parameters in the requirements herein and / or the 

applicable guidelines, standards and polices, the proposed design shall adhere to the most 

conservative values. The Department’s acceptance of plans, reports, calculations, analyses, etc. 

shall not relieve the Design-Build Team of any and all obligations to design and construct the 

project in accordance with the RFP requirements and all applicable guidelines, standards and 

policies. 

Alternate designs, details and / or construction practices (such as those employed by other states, 

but not standard practice in NC) are subject to Department review and approval, and will be 

evaluated on a case by case basis. 

All firms shall be prequalified by the Department for the work they are to perform. Joint 

Ventures, LLCs or any legal structure that are different than the existing prequalification status 

must be prequalified prior to the Price Proposal submittal deadline. Subcontractors need only be 

prequalified prior to performing the work. Design firms shall be prequalified prior to the Price 

Proposal submittal deadline. If the work is to be performed by an office other than the one that is 

prequalified, that office shall be prequalified prior to any design submittals. 

ACCESS TO SUBMITTAL SITE 

 

To reduce the submittal review time and increase the efficiency of the review process, the 

Design-Build Team will need access to the project’s submittal site.  The site will include a 
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library that will be used for the Design-Build Team to submit documents to NCDOT to review 

and another for NCDOT to provide response back to the Design-Build Team.  The Design-Build 

Team’s Project Manager shall provide a list of team members that will require access to this 

portal.  This list shall include the name, e-mail address and North Carolina Identity Management 

(NCID) for each individual team member.  Once the list is complete, it shall be submitted to the 

Design-Build e-mail address (altdelivery@ncdot.gov). 

 

To create an NCID account, each individual shall go to NCDOT’s Connect website 

(https://connect.ncdot.gov) and click on the “How to get an Account” link and then, “Create 

NCID”.   

 

The Department will obtain access rights for these individuals and notify the Technical Services 

Project Manager accordingly.  Individuals may then re-enter the “Connect” site and login with 

their NCID account.  Once logged in, the TeamSite’s “HN-0019” link will be apparent on the left 

side of the webpage.   

 

Please note that all submittals for this project will be electronic and will be submitted to the 

Teamsite, in accordance with the Alternative Delivery Submittal Guidelines.  NCDOT reserves 

the right to request a hard copy of any submittal or supporting electronic files or calculation 

needed to complete the review. 

ELECTRONIC PLAN SUBMITTALS AND E-SIGNATURES 

The Design-Build Team shall submit all Release for Construction Plans in accordance with the 

NCDOT e-Signature requirements, including but not limited to providing signed and sealed 

searchable .pdf files. Reference the website noted below for additional information: 

https://connect.ncdot.gov/projects/roadway/pages/private-engineering-firm-resources.aspx 

ETHICS POLICY 

Employees employed by the Design-Build Team or employees employed by any subconsultant 

for the Design-Build Team to provide services for this project shall comply with the 

Department’s ethics policy.  Failure to comply with the ethics policy will result in the employee's 

removal from the project and may result in removal of the Company from the Department’s 

appropriate prequalified list.  

APPROVAL OF PERSONNEL 

The Department will have the right to approve or reject any personnel, assigned to a project by 

the Design-Build Team. 

In the event of engagement of a former employee of the Department, the Design-Build Team or 

their subcontractors shall restrict such person or persons from working on any of the Design-

Build Team's contracted projects in which the person or persons were “formerly involved” while 

employed by the State.  The restriction period shall be for the duration of the contracted project 

with which the person was involved.  Former Involvement shall be defined as active participation 

in any of the following activities: 
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Drafting the contract 

Defining the contract scope of the contract 

Design-Build Team selection 

Negotiation of the contract cost (including calculating manhours or fees); and  

Contract administration 

An exception to these terms may be granted when recommended by the Secretary and approved 

by the Board of Transportation. 

Failure to comply with the terms stated above in this section shall be grounds for termination of 

this contract and / or not being considered for selection of work on future contracts for a period of 

one year. 

SUBMITTAL OF PRICE PROPOSALS 

Price Proposals shall be submitted electronically in accordance with Articles 102-8(B) in the 

Standard Specifications for Roads and Structures.  No Price Proposals will be received after 

2:00 p.m. Local Time on December 16, 2025. 

A Bid Bond or Bid Deposit in the amount of 5% of the Total Amount Bid will be required.  The 

Bidder shall submit an electronic Bid Bond with each electronic bid submittal unless he elects to 

furnish a Bid Deposit to the address shown below: 
 

Mr. Ronald E. Davenport, Jr., PE 

Contract Standards and Development 

1020 Birch Ridge Drive 

Century Center Complex- Building B 

Raleigh, NC 27610 

Opening of Price Proposals 

At the time and date specified, the State Contract Officer will open and read the Price Proposals 

and calculate the percentage difference between the Price Proposals submitted and the 

Engineer’s Estimate.  

Best and Final Offer 

In the event initial Price Proposals exceed an acceptable range of the Engineer’s Estimate or if 

the Department feels it is necessary for any reason the Department may choose to make 

amendments to the details of the RFP and request a Best and Final Offer from all of the 

previously short-listed teams. Alternately, the Department may choose to redistribute to the 

short-listed Design-Build Teams another RFP for the project with no amendments to the RFP. 

The Design-Build Teams shall submit a revised Price Proposal at the time and date specified in 

the Best and Final RFP.  This will constitute the Design-Build Team’s Best and Final Offer.  

Award of the project may then be made to the Design-Build Team with the lowest apparent Price 

Proposal in response to the Best and Final RFP. 
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Stipend 

No stipend will be provided for this project 
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ROADWAY SCOPE OF WORK  (10-30-25) 

 

Throughout this RFP, references to the Preliminary Roadway Plans shall denote the HN-

0019_RDY_PLANSET_03202028 March 28, 2025, MicroStation files and the HN-0019 

Design Public Meeting Maps dated June 2025.  

 

Throughout this RFP, references to the mainline, -L1- Line, and -L2- shall denote  

US 64 / US 74 Alt. 

 

Project Details 

 

• The design and construction of a single lane roundabout at the intersection of  

US 64 / US 74 Alt with SR 1218 (North Washington Street) and SR 1369 (Frady Street). Unless 

noted otherwise elsewhere in this RFP, the Design-Build Team shall design and construct the 

mainline, providing the same or better access, widening, improvements and traffic measures 

of effectiveness, in the Department’s sole discretion, included in the Preliminary Roadway 

Plans provided by the Department. The mainline, construction limits shall be of sufficient 

length to tie to existing based upon the current NCDOT guidelines and standards. The mainline 

shall be designed and constructed to meet a 40-mph design speed for a principle arterial 

reducing to 25 mph through the roundabout intersection. The mainline shall be designed and 

constructed in accordance with the 2018 AASHTO A Policy on Geometric Design of Highways 

and Streets, Table 3-8 (emax = 4%).  

 

• Along the mainline, excluding the transitions required to tie to the existing outside shoulders 

at the project limits, the Design-Build Team shall design and construct curb and gutter and a 

minimum 10-foot berm.  

 

• Unless noted otherwise elsewhere in this RFP, the maximum allowable cut and fill slope shall 

be 2:1. (Reference the Geotechnical Engineering Scope of Work found elsewhere in this RFP)  

 

• Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall design and 

construct -Y- Lines and cul-de-sacs / turnarounds providing the same or better access, 

widening, improvements and traffic measures of effectiveness, in the Department’s sole 

discretion, included in the Preliminary Roadway Plans provided by the Department. The limits 

of -Y- Line construction shall be of sufficient length to tie to existing based upon the current 

NCDOT guidelines and standards.  

 

• Excluding modifications included in the Preliminary Roadway Plans provided by the 

Department, the Design-Build Team shall coordinate with, and obtain written approval from, 

the Engineer and any / all Municipalities for horizontal alignment revisions to municipal 

streets. The Department will not honor any request for additional contract time or 

compensation for any efforts required to obtain the aforementioned approval(s), including but 

not limited to public involvement, additional design effort, additional construction effort, and 

/ or additional environmental agency coordination and approval. 
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• For all intersection design modifications, the Design-Build Team shall provide a traffic 

analysis that adheres to the March 25, 2022, NCDOT Congestion Management Capacity 

Analysis Guidelines for the Department’s review and acceptance. 

 

• For all roadway designs provide adequate width and pavement widening for curves based on 

the design vehicle and AASHTO guidance. 

 

• Unless noted otherwise elsewhere in this RFP, all roundabouts shall adhere to the design and 

operation parameters as detailed in NCHRP Research Report 1043: Guide for Roundabouts - 

2023. In addition to the requirements noted above all roundabouts shall adhere to the following:  
 

➢ Prior to the Preliminary Plan submittal, the Design-Build Team shall provide a functional 

roundabout design (horizontal and vertical alignments), and fastest path and vehicle sweep 

path diagrams for all movements for review and acceptance. Should the Design-Build 

Team after Preliminary Plans are accepted change the horizontal and / or vertical alignment 

of the roundabout the Design-Build Team shall provide a functional roundabout design 

(horizontal and vertical alignments), and fastest path and vehicle sweep path diagrams for 

all movements for review and acceptance prior to the Final Plan submittal. 

 

➢ Unless noted otherwise elsewhere in this RFP the Design-Build Team shall design and 

construct all roundabouts to accommodate a WB-62 design vehicle without the cab of the 

truck traversing over the center truck apron or the trailer traversing over the exterior 2’-6” 

curb and gutter.   

 

➢ Unless noted otherwise elsewhere in this RFP large passenger vehicles, e.g., buses, shall 

stay-in-lane without using the truck apron.   

 

➢ The Design-Build Team shall design and construct the northbound Washington Street to 

eastbound Mountain Street right-turn and the southbound Frady Street to westbound 

Washington Street right-turn to accommodate a city bus design vehicle. For these 

movements the city bus design vehicle may traverse the roundabout using the exterior truck 

apron. 

 

➢ The Department prefers an entry speed for single-lane roundabout of 25 mph. Thus, 

justification, in the Department’s sole discretion, shall be provided for all entry speeds that 

exceed 25 mph.  

 

➢ The Department prefers that all roadway grades approaching a roundabout are 4.0% or less. 

Thus, justification, in the Department’s sole discretion, shall be provided for all roadway 

approach grades that are steeper than 4.0%. 

 

➢ The Department prefers that the circulatory roadway for all roundabouts have a normal 

pavement slope of 2% outward from the interior truck apron. 

 

➢ The Department prefers that the geometry of the roundabout avoids the need for exterior 

truck aprons.  Where the need for an exterior truck apron cannot be avoided, a 3-inch rolled 
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curb shall be placed between the circular roadway and apron. A modified curb ramp is 

required for any pedestrian crossing through the external truck apron. 

 

➢ The Design-Build Team shall design and construct interior truck aprons for all roundabouts 

with a slope of 2% outward from the center island. 

 

➢ The Design-Build Team shall design and construct all single-lane circular roundabouts 

with a minimum Inscribed Circle Diameter (ICD) of 130 feet. 

 

➢ The Design-Build Team shall design and construct approach and entry lane widths at a 

minimum of 12 feet for single-lane roundabouts. 

 

➢ The Design-Build Team shall design and construct exit widths and curbs to accommodate 

the design vehicle path within the curb lines. 

 

➢ The Design-Build Team shall design all roundabouts with an angle of intersection not less 

than 75 degrees. Justification shall be provided for review by the Department for all angles 

of intersection less than 75 degrees. 

 

➢ The Design-Build Team shall design and construct splitter islands along the approach 

roadway when the approach roadway design speed is 50 mph or less.  

 

➢ The Design-Build Team shall design and construct five-inch keyed-in monolithic concrete 

islands for all roundabout approach / departure channelization islands, including the splitter 

islands. 

 

➢ The Design-Build Team shall design and construct all splitters islands, and right-turn 

bypass lane separator islands with a minimum six-foot width at pedestrian crossings. The 

Design-Build Team shall provide two-foot wide detectable warning surface at all 

pedestrian crossings in each direction of pedestrian travel.  The Design-Build Team shall 

provide pedestrian crossings widths equal to the largest pedestrian facility being connected. 

 

➢ Unless noted otherwise elsewhere in this RFP, the roundabout center island shall be capped 

with four inches of concrete. All roundabout approach / departure channelization islands 

shall be designed and constructed with concrete 

 

➢ Except for required signing, the Design-Build Team shall not design and construct physical 

elements (raised central islands, landscaping, berming, or other types of raised features) 

that exceed 3.5 feet in height from approach lane(s) that would impede stopping, 

intersection and decision sight distances or the view angle.  

 

➢ For single lane roundabouts the Design-Build Team shall design and construct minimum 

16-foot circulating lane inside the roundabout.  

 

➢ The Design-Build Team shall design and construct a 3-inch concrete rolled curb between 

the roundabout lane and the concrete truck apron. The Design-Build Team shall design and 
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construct 9” x 14” concrete curb between the truck apron and the center island.  The 

Design-Build Team shall provide details for both modified curbs. 

 

• At all intersections with restricted movements impacted by the Design-Build Team’s design 

and / or construction methods, excluding resurfacing, the Design-Build Team shall provide 

five-inch keyed-in concrete monolithic channelization islands, regardless of the island 

dimensions, unless directed otherwise by the Engineer. (Reference 2024 NCDOT Roadway 

Standard Drawings (Standard Drawing) No. 852.01) 

 

• The Design-Build Team shall provide cul-de-sacs on all paved roads that are dead-ended. All 

cul-de-sacs shall be designed and constructed with a minimum 30-foot radius. The Design-

Build Team shall provide turnarounds on all nonpaved roads that are dead-ended. All 

turnarounds shall accommodate a fire truck (Smeal Platform 87) and be constructed with 8-

inches of ABC. 

 

• The Design-Build Team shall bring to the Alternative Delivery Unit’s attention any deviations 

from the proposed control of access and / or right of way shown on the Preliminary Roadway 

Plans provided by the Department. The proposed control of access and / or right of way limits 

may deviate in proximity to cultural, historic, or otherwise protected landmarks, including 

cemeteries, to eliminate / minimize impacts. Prior to negotiating right of way, easements and / 

or control of access with property owners, the Department shall accept the Right of Way Plans 

developed by the Design-Build Team.  

 

• Except as required elsewhere in this RFP and / or to eliminate a design exception, the Design-

Build Team shall not further impact any cultural, historical or otherwise protected landmark or 

topographic feature beyond that shown on the Preliminary Roadway Plans provided by the 

Department. Unless approved otherwise by the Department, in writing, the Design-Build Team 

shall not acquire right of way, easements and / or control of access from a parcel with the 

aforementioned features unless shown on the Preliminary Roadway Plans provided by the 

Department. 

 

• Excluding the proposed retaining wall at the existing intersection with Hickory Street at Parcel 

10, the Design-Build Team shall design and construct all retaining walls a minimum of ten feet 

inside the right of way. 

 

• Throughout construction areas that consist solely of pavement marking obliterations / 

revisions, the Design-Build Team shall provide a uniform overlay or design and construct a 

resurfacing grade. Excluding construction areas that consist solely of pavement marking 

obliterations / revisions that are uniformly overlaid, the Design-Build Team shall, at a 

minimum, design and construct resurfacing grades for all roadways impacted by construction 

and all roadways shown to be resurfaced on Preliminary Roadway Plans provided by the 

Department. All uniform overlays and resurfacing grades shall 1) completely cover the entire 

pavement surface (travel lanes and paved shoulders) and 2) be extended on a one-way roadway 

of a divided facility, as required, to provide the same limits for both directions of travel. All 

resurfacing grades shall adhere to the design criteria and standards, provide all required 
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pavement wedging and adhere to the minimum requirements noted below. (Reference the 

Pavement Management Scope of Work found elsewhere in this RFP) 

 

➢ The Design-Build Team shall resurface all lanes and shoulders of an undivided facility 

throughout the limits of proposed widening and construction. 

 

➢ Unless noted otherwise elsewhere in this RFP, for both divided and undivided facilities, 

the Design-Build Team shall resurface all lanes and shoulders within the outermost 

construction limits of all proposed widening and construction, including all gaps along the 

facility where construction activities are not required. 

 

➢ The Design-Build Team will not be required to resurface the gap in construction on  

US 64 / 74 Alt. (L1), from the beginning of the Project to the intersection radius widening 

at Hickory Street; and on Hickory Street (Y3) between US 64 / 74 Alt and the proposed 

cul de sac. 

 

• Unless noted otherwise elsewhere in this RFP, all berms shall be constructed to accommodate 

a minimum 5-foot wide sidewalk. 

 

• Prior to submitting the Price Proposal, the Design-Build Team shall investigate to determine 

the possibility of load limit restrictions being placed on any of the proposed haul roads.  The 

Department will determine if load limit restrictions are warranted, or removal of existing load 

limit restrictions are appropriate through agreement in accordance with Section 105-15 of the 

Standard Specifications. 

  

• Excluding the modifications required herein, the Design-Build Team shall inform the 

Alternative Delivery Unit, in writing, of all proposed design revisions, including but not 

limited to the following: 
 

 

➢ After the Department has reviewed and accepted the Design-Build Team’s design 

submittals, the Design-Build Team shall inform the Alternative Delivery Unit, in writing, 

of any changes to previously reviewed submittals, including but not limited to changes to 

RFC Plans. 
 

The proposed design revisions noted above shall be subject to the Department’s review and 

acceptance. 
 

• Design exceptions will not be allowed for the -L- Line. Design exceptions will not be allowed 

for service road vertical alignments over drainage pipes. The Department prefers not to have 

design exceptions for the -Y- Lines. Prior to requesting / incorporating a design exception into 

the Preliminary Roadway Plans developed by the Design-Build Team, the Design-Build Team 

must obtain prior conceptual approval from the Alternative Delivery Unit. If conceptual 

approval is obtained, the Design-Build Team shall be responsible for the development and 

approval of all design exceptions. A design exception will only be approved if the design 

exception request demonstrates, in the Department’s sole discretion, that a design exception is 

warranted and that it cannot be reasonably and / or feasibly eliminated. 
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• Prior to recording the Right of Way Plans, the Design-Build Team shall locate and install iron 

pins and caps with fiberglass right of way markers that delineate the proposed right of way for 

all parcels within the project limits.  

 

For all parcels, the Design-Build Team shall locate and install metal caps with fiberglass 

markers that delineate all proposed permanent easements within the project limits.  

 

The Design-Build Team shall replace all existing right of way and permanent easement 

markers / monuments damaged and / or relocated during construction.  

 

In accordance with NCDOT Policy, the Department will furnish the metal caps with fiberglass 

markers. 

 

For all parcels, the Design-Build Team shall locate and install iron pins and metal caps with 

fiberglass markers that delineate all proposed permanent easements within the project limits.  

 

The Design-Build Team shall replace all existing right of way and permanent easement 

markers / monuments damaged and / or relocated during construction.  

 

General 

 

• Unless noted otherwise elsewhere in this RFP, the design shall be in accordance with the 2018 

AASHTO A Policy on Geometric Design of Highways and Streets, and 2019 Errata, RDM, 

including all revisions effective on the Price Proposal submittal date, Standard Drawings, or 

as superseded by detail sheets located at: 

 
https://connect.ncdot.gov/resources/Specifications/Pages/2024-Roadway-Standard-Drawings.aspx  
 

Roadway Design Policy and Procedure Manual, Roadway Design Guidelines for Design-Build 

Projects, Standard Specifications, the Highway Capacity Manual, 6th Edition, and the 2011 

AASHTO Roadside Design Guide, 4th Edition and 2015 Errata. 

 

• If the RDM, including all revisions, the 2018 AASHTO A Policy on Geometric Design of 

Highways and Streets and 2019 Errata, the Standard Drawings and / or any other guidelines, 

standards or policies have desirable and / or minimum values, the Design-Build Team shall 

use the desirable values unless noted otherwise elsewhere in this RFP. Similarly, in case of 

conflicting design parameters, and / or ranges, in the various resources, the proposed design 

shall adhere to the most conservative values, unless noted otherwise elsewhere in this RFP. 

 

• The Design-Build Team shall provide a Drainage Summary Sheet, Earthwork Summary Sheet, 

Guardrail Summary Sheet, (permanent and temporary), Shoulder Drain and Under Drain 

Summary Sheet, and Pavement Removal Summary Sheet in the Final Roadway Plans and RFC 

Roadway Plans. 
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• At all intersections, the Design-Build Team shall not exceed a 0.05 roll-over between the 

outside edge of travel lane of the primary roadway and the beginning of the proposed grade for 

the secondary roadway.  

 

• Outside the project limits, the Design-Build Team will not be allowed to use the NCDOT right 

of way and / or property for borrow or waste sites. Within the project limits, the Design-Build 

Team shall adhere to the following: 

 

➢ Only clean waste material may be wasted within the NCDOT right of way or property.  

 

➢ Excluding crushed concrete, debris shall not be buried within the NCDOT right of way or 

property. 

 

➢ Normal grading operations shall occur, including but not limited to, grading to drain all 

existing embankments supporting removed roadway sections. 

 

• Unless noted otherwise elsewhere in this RFP, all guardrail / guiderail placement shall be in 

accordance with the Standard Drawings and / or approved details in lieu of standards. Along 

all 3:1 fill slopes, constructed at fill heights that are equal to or greater than 12 feet, the Design-

Build Team shall install guardrail. Along all fill slopes steeper than 3:1, constructed at fill 

heights that are equal to or greater than six feet, the Design-Build Team shall install guardrail. 

Excluding construction areas that consist solely of pavement marking obliterations / revisions, 

the Design-Build Team shall upgrade all existing guardrail in the construction limits in 

accordance with the aforementioned requirements. 

 

The guardrail / guiderail design shall be submitted for review with the Preliminary Roadway 

Plans submittal. 

 

• The Design-Build Team shall be responsible for the evaluation of the algebraic difference in 

rates of cross slope (roll-over) between existing shoulders and roadways and the associated 

suitability for carrying traffic during construction, if necessary. In the event that the roll-over 

is found to be unacceptable for the proposed temporary traffic patterns, the Design-Build Team 

shall be responsible for providing cross slopes that meet design standards and eliminate roll-

over concerns. 

 

• Unless noted otherwise elsewhere in this RFP, the design speed for all roadways shall be the 

greater of the minimum design speed for the facility type, as specified in the 2018 AASHTO 

A Policy on Geometric Design of Highways and Streets, and 2019 Errata or the anticipated / 

actual posted speed plus five mph. If a speed limit is not physically posted on an existing 

facility outside the municipal limits of the Town of Rutherfordton, General Statues mandate 

the speed limit as 55 mph, resulting in a 60 mph design speed. If a speed limit is not physically 

posted on an existing facility within the municipal limits of the Town of Rutherfordton, 

General Statutes mandate the speed limit as 35 mph, resulting in a 40 mph design speed. 

 

• The NCDOT shall review and accept the Design-Build Team’s Design Criteria prior to the 

Preliminary Roadway Plans submittal. 
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• Excluding the following -Y-Line, all -Y- Line / -Y- Line intersection radius points, the 

minimum -Y- Line pavement width shall be 24 feet: 

 

➢ -Y3- Hickory Street 

 

• Excluding grades required to tie to existing, the minimum longitudinal grade shall be 0.50% 

or 0.30% with Department approval, unless noted otherwise elsewhere in this RFP.  

 

• At all intersections impacted by the Design-Build Team’s design and / or construction 

methods, excluding resurfacing and intersections within diverging diamond interchanges, the 

following design vehicles shall be required for all turning movements: 

 

➢ WB-62 at all intersections.  

 

➢ The Design-Build Team shall design and construct the northbound Washington Street to 

eastbound Mountain Street right-turn and the southbound Frady Street to westbound 

Washington Street right-turn to accommodate a city bus design vehicle. 

 

➢ The Design-Build Team shall design and construct the northbound Hickory Street to 

Washington Street intersection with a minimum 30’ right-turn radius to accommodate 

emergency vehicles. Construction shall not impact the existing plantings and signage in the 

intersection. 

 

➢ At all intersections, with existing / proposed pedestrian facilities, impacted by the Design-

Build Team’s design and / or construction methods, the Design-Build Team shall retrofit / 

upgrade all existing substandard curb ramps to current standards. 

 

• Any variations in the Department's proposed design and / or construction methods that nullify 

any decisions reached between the Department and the environmental agencies; and / or 

require additional coordination with the environmental agencies shall be the sole responsibility 

of the Design-Build Team. The Department will not allow any contract time extensions or 

additional compensation associated with any coordination or approval process resulting from 

design and / or construction modifications. (Reference the Environmental Permits Scope of 

Work found elsewhere in this RFP) 

 

• Excluding parcels restricted by Control of Access and undeveloped parcels, the Design-Build 

Team shall design and construct a minimum of one driveway per parcel. The Design-Build 

Team shall design and construct all driveways to adhere to the most recent version, in effect 

on the Price Proposal submittal date, of the NCDOT Policy on Street and Driveway Access to 

North Carolina Highways and the minimum requirements noted below. Excluding the 

maximum grade requirement, if the NCDOT Policy on Street and Driveway Access to North 

Carolina Highways and the requirements noted below have conflicting design parameters, the 

proposed design shall adhere to the aforementioned Policy: 

 

➢ The Design-Build Team shall provide horizontal and vertical alignments for all driveways 

over 10% or that require 100 feet or longer to tie to existing. 

58



               

C205135 (HN-0019)    Roadway Scope of Work Rutherford County 

 

 

➢ Unless shown on the Preliminary Roadway Plans provided by the Department, driveways 

shall not be installed in roundabouts, right turn lanes, including their taper, or within the 

limits of splitter islands. 

 

➢ Excluding grades required to tie to existing, the maximum driveway grade shall be 10.0%. 

 

➢ For shoulder sections, the minimum driveway turnout for residential and commercial 

properties shall be 16’-0” and 24’-0”, respectively, or the existing width, whichever is 

greater. For curb and gutter sections, the minimum driveway turnout for residential and 

commercial properties shall be 20’-0” and 28’-0”, respectively, or the existing width, 

whichever is greater. 

 

• The Design-Build Team shall contact Mr. Gary W. Thompson, North Carolina Geodetic 

Survey Director, prior to disturbing any geodetic monument. 

• The project shall follow the NCDOT-FHWA Oversight Agreement. This Agreement will be 

provided. Any changes that affect previous approvals shall be re-submitted by the Design-

Build Team for FHWA acceptance. 

 

• The Design-Build Team shall identify the need for any special roadway design details  

(i.e. any special drainage structures, rock embankment, rock plating, special guardrail, 

retaining walls, concrete barrier designs, etc.) and shall provide special design drawings. The 

Contract Standards and Development Unit may have special details available that can be 

provided to the Design-Build Team upon request. 

 

• Excluding locations to minimize impacts to existing 1) natural gas regulator stations;  

2) sanitary sewer lift / pump stations; 3) structures; and / or 4) cultural, historical or otherwise 

protected landmarks, the front slope of all roadway ditches, including special drainage cut 

ditches, shall be in accordance with the desirable front slopes for the facility classification. 

Ditches located adjacent to the -L- Line and all ramps shall be designed and constructed in 

accordance with the desirable Ditch Type “A”, as shown in the RDM Section 4.4.6, Figure 4-

4. Along -Y- Lines and along the outside of existing service roads that are modified, realigned 

and / or improved, the Design-Build Team will be allowed to use the minimum ditch widths 

for the facility classification. 

 

• At all locations with paved shoulders that extend beyond the typical width (e.g. to the face of 

single face barrier, guardrail, edge of expressway / shoulder berm gutter, etc.) or to existing 

pavement at tie-in points, the Design-Build Team shall taper the wider paved shoulder width 

to the typical paved shoulder width using an 8:1 taper. (Reference the Pavement Management 

Scope of Work found elsewhere in this RFP) 

 

• Excluding areas that could impact cultural, historic or otherwise protected landmarks, the 

Department prefers that all berm widths behind curb and gutter shall be a minimum of ten feet.  

Thus, justification, in the Department’s sole discretion, shall be provided for all berm widths 

that are less than 10-foot outside the aforementioned areas.   
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• Shoulder berm gutter shall be installed in all fill sections with both guardrail and fill slopes 

steeper than 4:1, including but not limited to areas of guardrail replacement. Shoulder berm 

gutter shall not be installed in cut sections.   

 

• Cut and fill slope transitions shall not exceed one increment (e.g. 3:1 to 4:1) per 50 feet where 

tying to existing topography does not control. 

 

• The Design-Build Team shall design and construct horizontal and vertical curves at all Points 

of Intersections (PIs) on the horizontal and vertical alignments, respectively.  

 

NCDOT Information Supplied 

 

• The NCDOT will provide copies of the HN-0019 Categorical Exclusion, the latest list of 

environmental commitments, municipal agreements and all pertinent approvals and 

correspondence. Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall 

adhere to all commitments stated in the environmental documents. 

 

• The NCDOT will provide electronic surveys to the Design-Build Team. Any supplemental 

surveys, including but not limited to additional topography, existing and proposed roadway, 

structure sites, underground and overhead utilities, existing and proposed drainage, wetland 

delineation, right of way, parcel names, and deed research and descriptions shall be the 

responsibility of the Design-Build Team to acquire and process. All supplemental surveys shall 

adhere to the Location and Survey Unit’s September 28, 2018 Proc 2018-4 - L&S 

Implementation of SharePoint Site Guidelines and Proc 2018-6 - L&S Required PEF 

Attestations for Individually Developed Survey Products Memorandums. The Design-Build 

Team shall modify / incorporate boundary information used for the determination and   

valuation of property solely under the direct supervision of a Professional Land Surveyor 

registered in North Carolina. Known existing utilities have been located and will be included 

with the survey data. The Design-Build Team shall be responsible for confirming the location 

of the utilities and the type / size of facilities. All supplemental Subsurface Utility Engineering 

(SUE) work shall be the responsibility of the Design-Build Team. 

 

• The NCDOT will provide the HN-0019 Public Meeting Maps, Preliminary Roadway Plans and 

HN-0019_TMP_DETOUR(2025-05-13). The Design-Build Team is cautioned that the 

preliminary designs shown on the aforementioned Maps, Plans and electronic design files are 

provided solely to assist the Design-Build Team in the development of the project design. The 

Design-Build Team shall be fully and totally responsible for the accuracy and completeness of 

the project design, including, but not limited to, the use of the NCDOT's design, the use of 

portions of the NCDOT's design or modifications to the NCDOT's design. 

 

• The NCDOT will provide the HN-0019 electronic design files. 

 

• The NCDOT will provide final pavement designs for HN-0019. The Design-Build Team shall 

be responsible for all temporary pavement designs. (Reference the Pavement Management 

Scope of Work found elsewhere in this RFP) 
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• The NCDOT will provide a Geotechnical Subsurface Investigation for HN-0019. The Design-

Build Team shall be responsible for any additional geotechnical information, all geotechnical 

recommendations, as well as supplemental structural and roadway investigations. (Reference 

the Geotechnical Engineering Scope of Work found elsewhere in this RFP) 

 

• NCDOT will provide: 

 

o Traffic Forecast 

o GeoEnviromental Phase I Report 

o NRTR 
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HYDRAULICS DESIGN SCOPE OF WORK  (9/25/25) 

 

The Design-Build Team shall be required to do the following: 
 

• Employ a prequalified private engineering firm to perform hydraulic design for all work 

required under this contract. 
 

• Attend a Hydraulic pre-design meeting prior to the first hydraulic submittal.   
 

• Design the storm drainage using Geopak Drainage or ORD Drainage and Utilities. 
 

• Provide a Stormwater Management Plan using the most current NCDOT Best Management 

Practices where applicable.   

 

• Provide Culvert Survey Report as required by NCDOT Hydraulic Guidelines stated below. 

 

• Culvert design should maintain or increase the pre-storm event open area. 

 

• Design the structure at this location to meet the requirements of the Memorandum of 

Agreement (MOA) between NCDOT and NC Floodplain Mapping Program (NCFMP) 

approved December 14, 2020, and the Coordination and Compliance Plan for Department of 

Transportation and Emergency Management (CCP), for the Department’s submittal to FEMA. 

The CCP details the requirements to achieve State Floodplain Compliance (SFC). In the event 

an SFC type A or B cannot be achieved, the Design-Build Team shall be responsible for 

preparing a CLOMR package; however, the Department will be responsible for all FEMA 

submittal fees associated with the submittal of a CLOMR, and subsequently LOMR, 

packages. In the event that the Design-Build Team revises their design after initial submittal 

of the SFC or CLOMR package and a second FEMA submittal for that bridge is required, 

then the Design-Build Team will be responsible for all FEMA submittal fees associated with 

the re-submittal. 

 

• The Department will not allow direct contact between the Design-Build Team and the 

representatives of NCFMP and their contractors either by phone, e-mail, or in person without 

the State Hydraulics Engineer or his designee(s) present. The Department will review with 

NCFMP the eligibility for the SFC at their monthly meeting.  The SFC (or CLOMR) Package 

with the accepted  Culvert Survey Report for each site shall be submitted for review one 

month prior to the meeting. A member of the Design-Build Team may attend this meeting. 

The Design-Build Team shall recognize that the SFC allows for as much as one hundred fifty 

(150) days for approval once an accepted SFC Package has been submitted by the 

Department to the NCFMP.  The Design-Build Team shall recognize that the CLOMR allows 

for as much as three hundred sixty-five (365) days for approval once an accepted CLOMR 

package has been submitted by the Department to the NCFMP. 

 

• The Design-Build Team shall obtain NCFMP approval in coordination with NCDOT 

Hydraulics Unit prior to performing any construction activity in a FEMA regulated floodplain.   
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• The Department will be responsible for all fees associated with the submittal of SFC (or 

CLOMR) Packages. 

 

• Construct structures in FEMA regulated floodplains to ensure adherence to the approved 

FEMA submittal.  The Design-Build Team shall ensure that construction of all structures in 

FEMA regulated floodplains adhere to the approved CLOMR(s) and/or SFC(s). Within three 

months of completion of a structure in a FEMA regulated floodplain, the Design-Build Team 

shall provide a sealed As-Built survey for the structure and certify that the constructed 

structure adheres to the approved CLOMR or SFC.  Guidance for plan certification for 

FEMA-Regulated Stream Crossings may be found on the Hydraulics Unit website at the 

following address:  
 

https://connect.ncdot.gov/resources/hydro/Pages/FEMA-Interagency-Design.aspx 

 

• The Design-Build Team shall prepare a new FEMA model and/or package and be 

responsible for all associated costs resulting from any construction variation from the 

approved CLOMR(s) and/or SFC(s). 

 

• The Design-Build Team shall prepare a Letter of Map Revision(s) (LOMR(s)) for the 

submittal to the NCFMP. The LOMR(s) must be submitted within six months of completion 

of work in the floodplain. 

 

• The Department will not provide FEMA models that are available on the North Carolina 

Flood Risk System (FRIS) website.  The Department will provide FEMA models, if 

available, to the Shortlisted Design Build Teams that are not available on the FRIS website. 

The Department in no way warrants or implies that these models are complete, accurate, or 

sufficient.  No additional compensation will be provided for additional modeling necessary to 

correct, re-create, or adjust the models provided. 
 

• Prepare the associated Permit Drawings as described in the Environmental Permits Scope of 

Work.  All work resulting from the hydraulics and Permit Drawing reviews shall be the 

responsibility of the Design-Build Team. 

  

• Design all stormwater controls based upon the most current NCDOT Stormwater Best 

Management Practices Toolbox.   

 

• The maximum allowable bend for Corrugated Steel Pipes shall be 30 degrees or that allowed 

by the manufacturer, whichever is less. There shall be no bends in any Aluminum Box 

Culverts. 

 

• The Design-Build Team shall provide additional outlet protection at all pipe outlets with a 

ten-year partial flow velocity greater than 15 fps. The aforementioned outlet protection shall 

mitigate erosive velocities to receiving downstream channels. 
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Roundabout Design 

 

• The Design-Build Team shall design roundabouts such that storm drainage is intercepted 

upstream and downstream of the roundabout and vertical profiles and cross slopes 

facilitate drainage passing through the roundabout without the need for drainage inlets 

within the inscribed circle of the roundabout. The inscribed circle diameter is the distance 

across the circle inscribed by the outer curb (or edge) of the circulatory roadway. 

 

• The Design-Build Team shall keep drainage inlets 50-feet or more from the roundabout 

inscribed circle diameter to the maximum extent practical.  

  

• The Design-Build Team shall create approaches with normal crowns and rotate the 

pavement as necessary to meet the roundabout profile in as short a distance as possible 

and avoid placing drainage structures in splitter islands to the maximum extent practical. 

 

• In cases where storm drainage trunk lines must follow the road through the roundabout, 

the Design-Build Team shall chord the pipe around the exterior perimeter of the 

roundabout. The Design-Build Team shall not run storm drainage systems under the 

roundabout and shall not place pipes under the curb line of the inscribed circle.  The 

Design-Build Team shall use grated inlets or junction boxes with manhole covers at 

deflection points in the trunk line. 
 

• All drainage structures shall be located outside of the wheel paths. 
 

• If drainage structures must be placed within the roundabout, the Design-Build Team shall 

not use catch basins within the roundabout. If drainage structures within the roundabout 

are unavoidable, the Design-Build Team shall be use Standard Drawing No. 840.39 Steel 

Grate and Frame - Bicycle Safe. 
 

General 
 

Design in accordance with criteria provided in the 2024 Roadway Design Manual, 

Guidelines for Drainage Studies and Hydraulics Design-August 8, 2022 and the addendum 

Handbook of Design for Highway Drainage Studies-1973, North Carolina Department of 

Transportation Stormwater Best Management Practices Toolbox-2014 and the North 

Carolina Division of Highways Hydraulics Unit website: 

 

https://connect.ncdot.gov/resources/hydro/pages/default.aspx 

 

Information Supplied 
 

• Memorandum of Agreement (MOA) between NCDOT and NC Floodplain Mapping Program 

approved December 14, 2020 and associated materials are located at: 
 

https://connect.ncdot.gov/resources/hydro/Pages/FEMA-Interagency-Design.aspx 
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• FEMA model is available on the North Carolina Flood Risk System (FRIS) website. NCDOT 

will provide the FEMA model not available on FRIS website The FRIS website is located at:  

 

http://fris.ncem.org/fris 
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ENVIRONMENTAL PERMITS SCOPE OF WORK 
 

General 

The Department will allow no direct contact between the Design-Build Team and representatives 

of the environmental agencies. No contact between the Design-Build Team and the environmental 

agencies shall be allowed either by phone, e-mail or in person, without representatives of the 

Division’s Environmental Officer present. A representative from the Alternative Delivery Unit 

shall be included on all correspondence. 

Once the Department has obtained the applicable permits based upon the approved Design-Build 

Team’s proposed design and / or construction methods, the Design-Build Team will be responsible 

for any change in the proposed design and/or construction methods that nullifies any permit. The 

Department shall not allow any contract time extensions associated with this additional 

coordination. 

The Design-Build Team shall meet all environmental / permit conditions. The Design-Build Team 

shall be required to staff any personnel necessary to provide permit compliance. 

 

Commitments 

The NCDOT is committed to incorporating all reasonable and practicable design features to avoid 

and minimize impacts to wetlands, streams, open water, and regulated riparian buffers.  

Additionally, the NCDOT will provide full compensatory mitigation of all stream, wetland, and 

riparian buffer impacts as required by the regulatory agencies. 

All work by the Design-Build Team must be accomplished in strict compliance with the plans 

submitted and approved for the permits drawings and in compliance with all conditions of the 

permits received and certifications issued by the agencies.  The Design-Build Team shall provide 

each of its contractors and/or agents associated with the construction or maintenance of this project 

with a copy of the permits. 

The Design-Build Team shall strictly adhere to these commitments, as well as others, including 

but not limited to requirements for permitting.   

If the Design-Build Team discovers any previously unknown historic or archeological remains 

while accomplishing the authorized work, they shall immediately suspend activities in that area 

and notify NCDOT Staff Archaeologist and / or Division Environmental Officer, as listed below, 

who will initiate the required State / Federal coordination.  All questions regarding these sites 

should be addressed to Mr. Matthew Wilkerson, NCDOT Archaeology (919) 707-6089, or the 

Division Environmental Officer. 
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EROSION AND SEDIMENTATION CONTROL SCOPE OF WORK (09-26-25)     

 

The NCDOT Roadside Environmental Unit (REU) shall review and accept all Erosion and 

Sedimentation Control Plans.  Erosion Control (EC) Plans shall be designed for the grading phase of 

the construction.  Release for Construction (RFC) Erosion Control Plans shall be submitted to all 

NCDOT Personnel listed in the Alternative Delivery Submittal Guidelines, before any land disturbing 

activities, including clearing and grubbing can commence.  No land disturbing activities, including 

clearing and grubbing, shall occur in any location that does not have accepted RFC Erosion Control 

Plans.  Refer to the most recent versions of the NCDOT Erosion and Sediment Control Design and 

Construction Manual and the NCDENR - Erosion and Sediment Control Planning and Design 

Manual for erosion control design guidelines not addressed in this Scope of Work. 

 

The Design-Build Team shall be responsible for determining the Projects located in Environmentally 

Sensitive Areas and use the higher Peak Inflow Rate and Peak Rainfall Data  

(25 year). 

 

Erosion and Sedimentation Control Plans shall at a minimum address the following: 
 

I. Complete Set of Plans: 
 

A. RFC Plans 
 

1. The EC plans shall contain a Clearing & Grubbing and Final Grade phase of erosion 

control design as directed. 

2. Use correct NCDOT symbology. 

3. Protect existing and proposed drainage structure inlets with Rock Inlet Sediment Trap 

Type ‘A’ (RIST-A), Rock Inlet Sediment Trap Type ‘C’ (RIST-C), Rock Pipe Inlet 

Sediment Trap Type ‘A’ (PIST-A), etc. 

4. Utilize adequate perimeter controls (temporary silt ditch (TSD), temporary silt fence 

(TSF), etc.) 

5. Utilize infiltration basins, skimmer basins and rock measures with sediment control stone 

(Temporary Rock Sediment Dam Type ‘B’ (TRSD-B), Temporary Rock Silt Check Type 

‘A’ (TRSC-A), etc.) at all drainage outlets with a spillway with an adequately designed 

base length to distribute outflow. 

6. Take into account existing topography and show contour lines on C&G phase plans. 

7. Utilize Temporary Rock Silt Checks Type ‘B’ (TRSC-B) and wattles to reduce velocity 

in existing and proposed ditches with spacing of 250 feet divided by percentage of ditch 

grade.  Also utilize TRSC-Bs in proposed TSDs and temporary diversions (TD). 

8. Protect existing streams; do not place erosion control devices in jurisdictional streams. 

9. Sediment basins shall be sized to provide adequate silt storage of 3600 cubic feet per 

disturbed acre with surface area equal to 435 square feet per cubic foot per second (cfs) 

of the peak inflow rate, Q10 or Q25, using 10-year or 25-year peak rainfall data (NCDENR 

- Erosion and Sediment Control Planning and Design Manual or NOAA’s National 

Weather Service web site http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for 

partial duration (ARI) time series type).  A Sediment Basin Designer Spreadsheet will be 

provided by the NCDOT REU upon request. 

10. Infiltration Basins shall provide adequate silt storage for 1800 cubic feet per disturbed 

acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the peak 

67

http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html


C205135 (HN-0019)    Erosion and Sedimentation Control Scope of Work         Rutherford County  

 

 

 

 

inflow rate, Q10 or Q25, using the 10-year or 25-year peak rainfall data (NCDENR - 

Erosion and Sediment Control Planning and Design Manual or NOAA’s National 

Weather Service web site http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for 

partial duration (ARI) time series type).  Infiltration Basin shall be designed to dewater in 

3 days or less.  An Infiltration Basin Designer Spreadsheet will be provided by the 

NCDOT REU upon request. 

11. Skimmer Basins shall provide adequate silt storage for 1800 cubic feet per disturbed acre 

with surface area equal to 325 square feet per cubic foot per second (cfs) of the peak 

inflow rate, Q10 or Q25, using the 10-year or 25-year peak rainfall data (NCDENR - 

Erosion and Sediment Control Planning and Design Manual or NOAA’s National 

Weather Service web site http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for 

partial duration (ARI) time series type).  A Skimmer Basin Designer Spreadsheet will be 

provided by the NCDOT REU upon request. 

12. The minimum and maximum length to width ratio of all Sediment Basins shall be 2:1 

(L:W) and 6:1 (L:W), respectively. 

13. Coir Fiber Baffles shall be installed in all silt basins and sediment dams at drainage outlets. 

For silt basins with a 20-foot or longer length, three Coir Fiber Baffles shall be installed 

with a spacing of 1/4 the basin length. For silt basins with a length less than 20 feet, a 

minimum of two Coir Fiber Baffles shall be installed, with a spacing of 1/3 the basin 

length. The Design-Build Team will not be required to show the individual baffles on the 

EC Plans. 

14. Include any culvert and/or pipe construction sequence plan sheets in the Clearing & 

Grubbing Erosion Control Plans; all pipes 48 inch or larger, or any combination of pipes 

that total 48 inch or more conveying jurisdictional stream flow require a construction 

sequence.  Prior to installation of pipes smaller than 48 inches in jurisdictional areas, the 

Design Build Team shall submit a phasing plan for managing the watercourse to the 

Resident Engineer for review and acceptance. The phasing plan shall be in accordance 

with the Best Management Practices for Construction and Maintenance Activities. 

15. In accordance with the NCDOT Erosion and Sediment Control Design and Construction 

Manual, utilize Excelsior / Coir Fiber Wattles with Flocculant and / or TRSC-As with 

Matting and Flocculant in temporary and permanent, existing and proposed ditches in 

areas where sediment basins are not feasible at drainage outlets, and in areas where 

sediment basins at drainage outlets with sediment traps (e.g. PIST A, RIST-A, etc.) cannot 

be properly sized to surface area and/or sediment storage requirements due to safety 

concerns, ROW limitations, utility conflicts, or other construction limitations approved 

by the NCDOT.  

16. Utilize temporary slope drains and earth berms at top of fill slopes 8 feet (5 feet in 

Divisions 1, 2, 3, and 6) or higher and steeper than 4:1 (H:V), or where there are 

superelevation rates above 4% and fills are greater than 5 feet (3 feet in Divisions 1, 2, 3, 

and 6).  Maximum slope drain spacing shall be 200 feet. 

17. Utilize rock energy dissipater and/or silt basin at outlet of slope drain. 

18. In accordance with the requirements below, install erosion control matting in all ditch 

lines, including but not limited to temporary ditch lines (TDs) utilized to divert offsite 

runoff around construction areas: 

• Install straw matting in all ditch lines where the velocity is greater than  

2.0 feet / sec, and the shear stress is 1.25 psf or less.  

68

http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html
http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html


C205135 (HN-0019)    Erosion and Sedimentation Control Scope of Work         Rutherford County  

 

 

 

 

• Install excelsior matting in all ditch lines with a shear stress above 1.25 psf, but 

not greater than 2.55 psf.  

• Excluding locations where rip rap is not allowed (e.g. clear recovery zone, etc.), 

install Permanent Soil Reinforcement Mat or rip rap in all ditch lines with a 

sheer stress greater than 2.55 psf.  

• At locations where rip rap is not allowed, install Permanent Soil Reinforcement 

Mat in all ditch lines with a sheer stress greater than 2.55 psf. 

19. Provide matting for erosion control on all disturbed slopes adjacent to jurisdictional areas 

regardless of height and slope. Rolled erosion control products used within wetlands or 

riparian areas shall be non-poly mesh nettings. 

20. For projects with Design Standards in Sensitive Watersheds (15A NCAC 04B .0124) 

commitment, all streams and unnamed tributaries shall have a 50-foot Environmentally 

Sensitive Area (ESA) on Clearing & Grubbing EC Plans only, and utilize 25-year peak 

rainfall data for surface area requirement for all sediment basins. 

21. To contain concrete waste water and associated concrete mix from washing out ready-mix 

trucks, drum, pumps, or other equipment, provide Concrete Washout Structures at egress 

points.  Concrete Washout Structures must collect and retain all concrete waste water and 

solids so that this material does not migrate to surface waters or into the ground water.  

The Concrete Washout Structures are not intended for concrete waste water not associated 

with washout operations.  The Concrete Washout Structures may include devices above 

or below ground and/or commercially available devices designed specifically to capture 

concrete waste water.  Concrete Washout Structure options may be found in the special 

provisions, available at the website noted in Section IV.  For construction details of an 

above grade and below grade Concrete Washout Structure, reference the following link: 

 

https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments2024/Concrete%20Washout

%20Structure.pdf 

 

B.  Intermediate Phase 
 

Intermediate Erosion Control Plans shall only be required if design modifications and/or site 

conditions require additional erosion control design or design revisions to the RFC Erosion 

Control Plans. Intermediate Plans shall be submitted for review and shall be accepted prior to 

construction of any aspect impacted by the revised erosion control design.  For any 

intermediate phase, comply with Section A, “RFC Plans” above. 

 

C. The following documents shall accompany the Erosion Control Plans and be completed and 

submitted to NCDOT REU for initial submittal: 

1. Form ESC-1 (Water Quality Worksheet)  from Soil and Water Engineering web page 

2. Form ESC-2 (Environmental Document Review) from Soil and Water Engineering web 

page 

3.  Low Impact Bridge Project Checklist from Soil and Water Engineering web page 

4.  Matting Determination Spreadsheet from Soil and Water Engineering web page 

5.  Erosion Control Quantities Spreadsheet from Soil and Water Engineering web page 

6.  Basin or Checkdam Design Spreadsheet from Soil and Water Engineering web page 
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7.  Preliminary Permit Drawings showing all jurisdictional stream and wetland impacts 

(half-size) 

8.  General Structure Drawing with locations of piles, drilled shafts, etc. (half-size) 

9.  Erosion Control Plans shall be submitted according to the Alternative Delivery Submittal 

Guidelines.   

10. Microstation files may be requested by NCDOT REU staff if needed 

 

The documents located on the Soil and Water Engineering web page can be found at: 

 

https://connect.ncdot.gov/resources/roadside/Pages/Soil-Water.aspx 

 

All documents from the Soil and Water Engineering web page can be submitted electronically or 

hard copy. 
 

II. Detail Sheets and Notes: 

A. Provide project specific special notes and details. 

B. Provide matting summary sheet(s): matting for erosion control and permanent soil 

reinforcement mat. 

C. Provide reforestation sheet(s): regular, wetland, streambank and/or buffer showing appropriate 

species. 
 

III. Title Sheet: 

A. Show correct notes: NCG-01, HQW, ESA, clearing and grubbing, etc. 

B. Show correct standards for project. 

C. Show list of standard NCDOT symbology 

D. Show name and certification number of Level III certified individual responsible for 

designing and/or reviewing Erosion and Sedimentation Control Plans. 
 

IV. Special Provisions: 

A. Erosion Control Special Provisions are available at the following website: 

 

https://connect.ncdot.gov/resources/roadside/Pages/Soil-Water.aspx 

 

B. References in Erosion Control Special Provisions from the aforementioned website to Method 

of Measurement, Basis of Payment, or any other statement regarding direct payment for 

Erosion & Sediment Control measures shall be disregarded. 

C. Erosion Control / Stormwater Certification found elsewhere in this RFP. 

 

V. Miscellaneous: 

A. Plan submittals shall include all pertinent design information required for review, such as 

design calculations, drainage areas, etc. 

B. The NCDOT REU will provide a sample set of Erosion and Sedimentation Control Plans 

(including any special details or special provisions used by the NCDOT REU) and 

MicroStation Erosion Control Workspace to the Design-Build Team for reference upon 

request. 

C. Plans shall address any environmental issues raised during the permitting process. 
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D. Sufficient time shall be allowed for the Design-Build Team to make any changes to the 

Erosion and Sedimentation Control Plans deemed necessary by the NCDOT REU. 

E. Temporary access and haul roads, other than public roads, constructed or used in connection 

with the project shall be considered a part of the project and addressed in the Erosion and 

Sedimentation Control Plans. 

F. Borrow or waste areas that are part of the project shall require a separate Reclamation Plan, 

unless the borrow or waste activity is regulated under the Mining Act of 1971, or is a landfill 

regulated by the Division of Waste Management (DWM). The Design-Build Team shall 

submit the permit number for waste / borrow sites covered by the Mining Act or regulated by 

DWM (NCDEQ) concurrently to the Alternative Delivery Unit and the Resident Engineer.  

For Reclamation Procedures, see: 

 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract

%20Reclamation%20Procedures.pdf 

 

G. At a minimum, the Design-Build Team shall install Floating Turbidity Curtains at ponds, 

lakes, and other standing water bodies, both jurisdictional and non-jurisdictional, where 1) 

construction activities create surface fill impacts or 2) sufficient erosion and sediment 

control devices cannot be installed to contain sediment and / or turbidity impacts.   

H. Structural controls installed to manage construction materials stored or used on site shall be 

shown on the Erosion and Sedimentation Control Plans in compliance with Section F, 

Materials Management of the NCG010000 permit. 

I. Whenever the Engineer determines that significant erosion and sedimentation continues 

despite the installation of approved protective practices, the Design-Build Team shall be 

required to and shall take additional protective action. 

J. An accepted Erosion and Sedimentation Control Plan does not exempt the Design-Build Team 

from making every effort to contain sediment onsite. 

K. Any Erosion Control Design revisions made during the construction of the project shall be 

submitted to NCDOT REU via the Alternative Delivery Unit.  At any time requested by the 

Engineer or the NCDOT-REU, the Design-Build Team shall provide an updated version of 

the Erosion and Sedimentation Control Plans for distribution to all parties involved in the 

construction process. 

L. The Design-Build Team shall comply with the North Carolina Administrative Code Title 15A 

Department of Environment and Natural Resources Chapter 4, Sediment Control and the 

current version of the NCG-010000 General Construction Permit, issued by the North 

Carolina Department of Environmental Quality. 
M. A pre-design meeting shall take place between the NCDOT REU Soil & Water Engineering 

Section, the Design Build Team, and any other pertinent NCDOT personnel before any Erosion 

and Sedimentation Control Designs are submitted to NCDOT REU.  Erosion and Sedimentation 
Control Plan submittals shall only be reviewed and accepted by NCDOT REU after the Erosion 

Control Pre-Design Meeting.  The Design Build Team shall be required to submit a tentative 

Erosion and Sedimentation Control Plan submittal schedule at the pre-design meeting. 
N. At minimum, the Design Build Team shall bring one erosion control plan sheet with a Clearing 

& Grubbing erosion control design to the Erosion and Sedimentation Control Plan pre-design 

meeting. 
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O. All RFC Erosion and Sedimentation Control Plans, including any red line revisions, shall be 

kept on site at all times throughout the duration of the project. 

P. Erosion Control / Stormwater Certification shall be required according to the Project Special 

Provision found elsewhere in this RFP. 

Q. Prior to any mowing operations along primary routes, the Design-Build Team will perform 

litter pickup . 

R. Prior to installation of any erosion control devices, the Design-Build Team shall verify 

boundaries of jurisdictional areas in the field and delineated with Safety Fence or flagging.  

For guidance on Safety Fence and flagging in jurisdictional areas, see: 

 

https://view.officeapps.live.com/op/view.aspx?src=https%3A%2F%2Fconnect.ncdot.go

v%2Fresources%2Froadside%2FSoilWaterDocuments%2FSafety%2520Fence.docx 

 

S. Various projects that impact more than 100 linear feet of stream buffer with a Division of 

Water Resources (DWR) Classification of Trout (Tr) may require a Trout Buffer Variance 

from the Regional Land Quality Section office Additional coordination and document 

preparation with NCDOT REU and Land Quality may be required to obtain this variance 

approval.  These projects will be identified at the erosion control pre-design meeting.  

Information on the requirements for the variance package may be found in the NCDOT 

Erosion and Sediment Control Design and Construction Manual. 

T. Sediment basins that drain directly into jurisdictional streams or wetlands or have a total 

drainage area of one acre or more, regardless of outfall location, shall be designed and 

constructed with outlet structures that only withdraw water from the surface.  For sediment 

basins that do not drain directly into jurisdictional water or have less than one acre of total 

drainage area, surface dewatering outlets or stone outlets may be utilized. 

U. Ground cover stabilization shall comply with the timeframe guidelines specified by the North 

Carolina Department of Environmental Quality NCG-010000 General Construction Permit 

Excluding the slopes noted below, temporary and permanent ground cover stabilization shall 

be provided within seven calendar days from the last land-disturbing activity. The Design-

Build Team shall label all slopes subject to the seven-day ground cover stabilization 

requirements on all Erosion and Sedimentation Control Plans submitted to the Department for 

review and acceptance.  

 

For the slopes noted below, temporary and permanent ground cover stabilization shall be 

provided within 14 calendar days from the last land-disturbing activity: 

 

Slopes between 2:1 (H:V) and 3:1 (H:V), with a slope length of ten feet or less 

Slopes 3:1 (H:V) or flatter, with a slope length of 50 feet or less 

Slopes 4:1 (H:V)or flatter 

 

Temporary and permanent ground cover stabilization shall be provided in accordance with 

the provisions in this contract and as directed. 
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EROSION CONTROL DAMAGES: 

The Design-Build Team shall observe and comply with Federal and State Laws, Local Laws, 

Ordinances, and Regulations; as well as Orders and Decrees of Bodies having any jurisdiction or 

authority in accordance with Section 107 of the Standard Specifications. 

The Design-Build Team shall take all reasonable precautions to comply with all regulations of all 

authorities having jurisdiction over public and private land governing the protection of erosion and 

sedimentation.  Any fines, remediation required or charges levied against the Department for failing 

to comply with all rules and regulations concerning erosion and sediment control, due to the Design-

Build Team’s negligence, carelessness, or failure to implement the Erosion and Sedimentation 

Control Plans and Specifications; or failure to maintain an approved Storm Water Pollution 

Prevention Plan (SWPPP), regardless of absence of neglect, shall be deducted from monies due the 

Design-Build Team.  In addition to said fines, remediation required, or charges levied, any associated 

engineering costs or actions taken by the Department in order for the Department to comply with 

rules and regulations, as a result of the Design-Build Team’s negligence, carelessness, or failure to 

implement the Erosion and Sedimentation Control Plans and Specifications; and/or the SWPPP, 

regardless of absence of neglect, shall be deducted from the monies due to the Design-Build Team. 
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GEOENVIRONMENTAL SCOPE OF WORK (9/25/2025)  

 

I. DEFINITION 

 

For the purpose of this scope of work, contamination / contaminants are defined as any 

substance that when discharged in any quantity may present an imminent and substantial 

danger to the public health or welfare.  Petroleum is defined as any petroleum-derived 

product of any kind and in any form, including, but not limited to, crude oil, diesel fuel, 

fuel oil, gasoline, lubrication oil, oil refuse, oil mixed with other waste, oil sludge, 

petroleum related products or by-products, and all other liquid hydrocarbons, regardless of 

specific gravity, whether occurring singly or in combination with other substances. 

 

II. DESCRIPTION OF WORK 

 

Sites of concern were identified in the GeoEnvironmental Phase I Report for HN-0019 

dated January 28, 2025. After submittal of the Right of Way / 60% Roadway Plans 

developed by the Design-Build Team, the Design-Build Team shall hold a right of way 

consultation with the Department’s GeoEnvironmental staff, Alternative Delivery Unit, 

and key Design-Build Team members. 

 

Sites of concern within the proposed right of way that are noted in the GeoEnvironmental 

Phase I Report HN-0019 dated January 28, 2025, plus any other sites identified during the 

right of way consultation with the Design-Build Team, will be investigated by the 

Department. The Department shall require 90 days from the date of the aforementioned 

consultation to investigate and provide Right of Way Recommendations. The Right of Way 

Recommendations shall be completed prior to the Design-Build Team making offers to 

purchase the right of way on these sites of concern.  

 

The Design-Build Team shall notify the Alternative Delivery Unit, in writing, of any 

underground storage tanks (USTs) containing petroleum, chemicals, or heating oil tanks 

discovered during property appraisals. The Department will require 90 days from the date 

of written notification to investigate and provide Right of Way Recommendations. The 

Right of Way Recommendations shall be completed prior to the Design-Build Team 

making offers to purchase the right of way on sites containing USTs. 

 

The Design-Build Team shall adhere to all Right of Way Unit procedures regarding the 

acquisition of contaminated property and all Right of Way Recommendations provided by 

the Department. (Reference the Right of Way Scope of Work found elsewhere in this RFP). 

 

After the parcels with identified contamination and / or underground storage tanks (USTs) 

are acquired and cleared of all above ground structures, the Department will  

1) remove from the right of way USTs identified in the Right of Way Recommendations 

and discovered during the property appraisals, and 2) remove all associated contaminated 

soil anticipated to require excavation to complete the project. If any contaminated soil 

anticipated to require excavation to complete the project is located in an area only 

accessible after construction activities have occurred (e.g. beneath an existing operational 

interchange ramp to be relocated), the Department will remove the contaminated soil 

following completion of the necessary construction activities. The Department will remove 
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the aforementioned USTs and contaminated soil within 60 days of written notification that 

the Design-Build Team has 1) removed all the above-ground structures or 2) completed the 

necessary construction activities. All contaminated soil not required for removal to 

complete the project shall be left in place and undisturbed.   

 

If groundwater is encountered and dewatering is required in areas of known contamination, 

the Design-Build Team shall containerize the groundwater in vessels provided by the 

Department. The Department will be responsible for the sampling and disposal of the 

water. 

 

It is important to note that petroleum contaminated soil may be encountered during any 

earthwork activity on this project.   

 

III. INFORMATION PROVIDED BY NCDOT: 

 

• GeoEnvironmental Phase I Report – HN-0019 dated 1/28/2025. 

• MicroStation file for the locations of the sites of concern identified on 1/28/2025. 

 

IV. UNKNOWN CONTAMINATED SITES: 

 

The Design-Build Team shall immediately notify the Department if the Design-Build 

Team’s operations encounter or expose any abnormal condition that may indicate the 

presence of a hazardous, contaminated, and / or toxic material not previously identified.  If 

the Engineer elects to have the Design-Build Team remove and dispose of contaminated 

material, the removal and disposal of this material shall be performed as extra work in 

accordance with Article 107-25 of the Standard Specifications. 
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GEOTECHNICAL ENGINEERING SCOPE OF WORK  (9/25/25) 

 

I. GENERAL: 

 

Obtain the services of a firm prequalified for geotechnical work by the NCDOT Geotechnical 

Engineering Unit at: 

 

https://www.ebs.nc.gov/VendorDirectory/search.html?s=pc&a=new 

The prequalified geotechnical firm shall prepare foundation design recommendation reports for 

use in designing roadway foundations, retaining walls, and temporary structures if necessary. 

 

The Engineer of Record who prepares the foundation design recommendation reports shall be 

a Professional Engineer registered in the State of North Carolina who has completed a minimum 

of three geotechnical design projects of scope and complexity similar to that anticipated for this 

project using the load and resistance factor design (LRFD) method and in accordance with the 

latest edition of the AASHTO LRFD Bridge Design Specification. 

 

The prequalified geotechnical firm shall determine if additional subsurface information, other 

than that provided, is required. If a determination is made that additional subsurface 

information is required, the Design-Build Team shall use a prequalified geotechnical firm to 

perform all additional subsurface investigation and laboratory testing in general accordance 

with the current NCDOT Geotechnical Engineering Unit Geotechnical Investigation and 

Recommendations Manual. Submit additional information collected by the Design-Build Team 

to the NCDOT Geotechnical Engineering Unit for review and acceptance in the following 

format: 

 

• 8 ½ x 11-inch Paper Format 

• “Structure Subsurface Investigation Title Sheet.” Includes Caution Notice and an area 
to list Contents. 

• NC Division of Highways Geotechnical Engineering Unit Soil and Rock 
Classification Legend and Abbreviations 

• Plan View of boring locations and any other significant geologic or topographic 

features 

• gINT boring logs 

• gINT core logs (if applicable) 

• Core photographs (if applicable) 

• AASHTO soil test results for both disturbed and undisturbed samples 

• Rock test results summary chart 

The Design-Build Team shall provide the final Subsurface Investigation Report in electronic 

format to the NCDOT for its records. 

 

The maximum spacing between borings for retaining walls shall be 100 feet, with a minimum 

of two borings: one at each end of the wall. Drill borings for retaining walls a minimum depth 

below the bottom of the wall equal to twice the maximum height of the wall. 
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II. DESCRIPTION OF WORK: 

The Design-Build Team shall design embankments, slopes, and retaining walls in accordance 

with:  

• Section 5.2.4 of the 2024 NCDOT Roadway Design Manual, (if applicable) 

• all applicable NCDOT Geotechnical Engineering Unit Standard Provisions 

• NCDOT Structures Management Manual 

• NCDOT Roadway Design Manual 

For Geotechnical Guidelines for Design-Build Projects, the Design-Build Team shall adhere to 

the guidelines located at the following website: 

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx 
 

Roadway Foundation 

 

• All proposed unreinforced fill and cut slopes shall be 2:1 (H:V) or flatter. In areas where a 

sliver fill is required to tie the proposed grade into the existing ground, fill slopes may be 

steeper than 2:1 (H:V) provided the existing slopes are stable and erosion control measures 

are utilized on the sliver fill slopes. However, in no case shall a slope be steeper than 1.5:1. 

The Design- Build Team shall submit slope stability analysis verifying stability of any 

modified slopes, including details to control erosion of the slope. For all other proposed 

slopes steeper than 2:1 (H:V), the slopes shall be reinforced and detailed design calculations 

shall be submitted to the NCDOT Geotechnical Engineering Unit, via the Alternative 

Delivery Unit, for review and acceptance, prior to construction. 

 

• Mitigate all unsuitable soils to the extent required to improve the stability of the proposed 

embankment, walls, and subgrade. Unless noted otherwise elsewhere in this RFP, use any 

suitable material to backfill undercut areas. When employing shallow undercut, in 

accordance with Section 505 of the Standard Specifications use Select Material, Class IV 

to backfill undercut areas. For undercut backfilling in water, use Select Material, Class III.  

 

• At each location of new embankment, whether full section or partial widening, that is at 

least ten feet high and 200 feet long, the Design-Build Team shall add a high strength 

geotextile to the pavement structure design in accordance with the Geotextile for Subgrade 

Stabilization Project Special Provision found elsewhere in this RFP. The aforementioned 

ten-foot height shall be measured vertically from the toe of the embankment to the top of 

the outer edge of pavement. 

 

• Subsurface / pipe underdrains and shoulder drains shall use coarse aggregate (No. 57 

stone). 

 

• All subsurface and / or slope drainage designed for either subgrade or slope stability shall 

be installed regardless of site conditions at the time of construction. 

 

• Document and provide spring boxes or other subsurface drainage features for all springs 

located under proposed fill sections. 
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• Conduct proofrolling in accordance with Section 260 of the Standard Specifications. A 

minimum load capacity of 48 tons shall be required. 

  

A. Permanent Retaining Wall Structures 
 

• Roadway retaining walls will not be allowed at any location with more than five feet of 

scour without the aid of scour countermeasures calculated at the base of the wall.  

 

• For design and construction of mechanically stabilized earth (MSE) retaining walls, refer 

to FHWA GEC 011 and the NCDOT Policy for Mechanically Stabilized Earth Retaining 

Walls which can be found at the NCDOT Geotechnical Engineering Unit’s website at: 

https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx 

The Design-Build Team may substitute lightweight aggregate or other lightweight material 

for the fine or coarse aggregate required in the reinforced zone of MSE retaining walls. All 

lightweight aggregate and other lightweight material shall adhere to the aggregate pH and 

aggregate electrochemical requirements for coarse aggregate noted in the NCDOT 

Geotechnical Engineering Unit’s Standard MSE Wall Provision. Prior to incorporation, 1) 

the Design-Build Team shall provide documentation that supports the lightweight 

aggregate and other lightweight material parameter assumptions to the Department for 

review, and 2) the aforementioned parameter assumptions shall be accepted by the 

Department. 

To accommodate wall settlement, the Design-Build Team may stage construct MSE 

retaining walls. 

 

• Walls shall include drainage methods / mediums to drain water behind the wall. 

 

• With the exception of walls covered by a Geotechnical Engineering Unit Standard Detail, 

design and construct permanent retaining walls in accordance with the applicable NCDOT 

Geotechnical Engineering Unit Project Special Provisions, unless noted otherwise 

elsewhere in this SA. The NCDOT Geotechnical Engineering Unit Project Special 

Provisions can be provided upon request by the Design-Build Team. Geotechnical 

Provisions and Notes can be found at the NCDOT Geotechnical Engineering Unit’s 

website at: 

 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Provisions_ 

Notes.aspx 

• Submit a wall layout and design for each retaining wall. At a minimum, the wall layout 

submittal shall include the following: 

o Wall envelope with top of wall, bottom of wall, existing ground, and finished grade 

elevations at incremental stations 

o Wall alignment with stations and offsets 

o Typical sections showing top and bottom of wall, drainage, embedment, slopes, 

barriers, fences, etc. 
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o Roadway plan sheets showing the wall (half size) 

o Roadway cross sections sheets showing the wall (half size) 

o Traffic Control Plans showing the wall (half size) 

• For project retaining walls requiring a design not covered by a Geotechnical Engineering 

Unit Standard Detail, the wall layout submittal shall also include the following: 

o Calculations for sliding, settlement, overturning, bearing capacity, global stability, and 

settlement 

o Details of conflicts with utilities and drainage structures 

 

• The NCDOT Geotechnical Unit Standard Detail No. 453.01 (Standard Cast in Place (CIP) 

Gravity Retaining Wall) does not consider traffic impact loads applied to the top of the 

wall and shall not be used along roadways where moment slabs and crash barriers are 

required at the top of the wall. 

 

• The Design-Build Team shall submit global stability calculations for slopes at retaining 

walls and obtain acceptance from the NCDOT prior to construction. All fill slopes behind 

walls shall be 2:1 (H:V) or flatter.  

• Cut wall (e.g., soil nail walls, soldier pile walls) anchors (where necessary) shall be located 

within the project right-of-way or within a permanent construction easement. 

• Drainage over the top of retaining walls and sags in the top of walls shall be avoided. When 

a change in grade greater than two feet is required to eliminate a sag at the top of wall, drop 

inlets may be used as an alternative to eliminating the sag. Direct runoff above and below 

walls away from walls, if possible, or collect runoff at the walls and transmit it away. Curb 

and gutter or cast-in-place single faced barrier with paving up to the wall shall be required 

when runoff cannot be directed away from the back or front of the wall. In accordance with 

the NCDOT Roadway Design Manual - Section 5.5.1.2, Figure 5-25, the Design-Build 

Team shall design and construct a paved concrete ditch, with a minimum 12-inch depth, at 

the top of all retaining walls with slopes draining towards the wall, and a four-foot bench 

between the wall and fill / cut slopes steeper than 6:1 (H:V). 

• Cast-in-place or precast coping shall be required for walls without a cast-in-place face with 

the exception of when a barrier is integrated into the top of the wall. Extend coping or cast-

in-place face a minimum of 12 inches above where the finished or existing grade intersects 

the back of the wall. 

 

• Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall provide a fall 

protection black vinyl coated chain-link fence immediately behind, or on top of the facing, 

coping or barrier of 1) all proposed and existing retaining walls where the delta in elevation 

of the finished grade and top of wall is 30.0 inches or more. If installed on top of the facing, 

on top of the coping or behind the aforementioned walls, the fence shall be six feet tall. If 

installed on top of the barrier, the fence shall extend six feet above the paved shoulder at 

the face of the barrier, measured from the highest finished grade. For all proposed abutment 
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walls located at dual bridges, the Design-Build Team shall provide a four-foot black vinyl 

coated chain-link fence, as directed by the Engineer, on top of the facing, on top of the 

coping or immediately behind the abutment wall between the dual bridges. 

 

• Fall protection fence is not required on lower tiers of aesthetically tiered retaining walls.  

 

• A design friction angle greater than 40 degrees shall not be used for retaining walls, even 

if the measured friction angle of the material is greater than 40 degrees. 

 

• The Design-Build Team shall use a cohesion value of zero pounds per square foot (psf) for 

retained materials. 

 

B. Temporary Structures 

 

• Design temporary retaining structures, which include earth retaining structures and 

cofferdams, in accordance with current allowable stress design AASHTO Guide Design 

Specifications for Bridge Temporary Works, the Temporary Shoring Standard Special 

Provision found elsewhere in this SA and the applicable NCDOT Project Special 

Provisions available upon request by the Design-Build Team. The only submittal required 

to use the standard sheeting design is the “Standard Shoring Selection Form”. 

 

• Traffic control barrier on top of walls shall be in accordance with the NCDOT Work Zone 

Traffic Control Unit details available upon request by the Design-Build Team. If anchored 

barrier is required, then anchor the barrier in accordance with 2024 Roadway Standard 

Drawing No. 1170.01. 

 

III. CONSTRUCTION REQUIREMENTS: 

All construction and materials shall be in accordance with the NCDOT 2024 Standard 

Specifications for Roads and Structures and current NCDOT Project Special Provisions 

unless noted otherwise elsewhere in this RFP. The Design-Build Team shall be responsible 

for investigating, proposing and incorporating remedial measures for any construction 

problems related to retaining walls, subgrades, settlement, slopes, and construction vibrations. 

Submit the proposed remedial measures to the Geotechnical Engineering Unit for review and 

acceptance prior to incorporation. 

 

The Design-Build Team shall be responsible for any damage or claim caused by construction, 

including damage caused by vibration (see Standard Specifications Article 107-14). The 

Design-Build Team shall be responsible for deciding what additional, if any, pre and post-

construction monitoring and inventories need to be conducted to satisfy their liability 

concerns. Any monitoring and inventory work shall be performed by a qualified private 

engineering firm experienced in the effects of construction on existing structures. 
 

The prequalified geotechnical firm that prepared the original designs shall perform any changes 

to the designs. All changes shall be based upon additional information, subsurface 

investigation and / or testing. Send copies of revised designs, including additional subsurface 

information, calculations and any other supporting documentation sealed by a professional 

engineer registered in the State of North Carolina, to the NCDOT for review and acceptance. 
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Send copies of any inspection forms related to embankment and subgrade to the NCDOT for 
review. 

 
 
 

81



C205135 (HN-0019) Pavement Management Scope of Work    Rutherford County 

 

PAVEMENT MANAGEMENT SCOPE OF WORK        
  (09-24-25) 

 

The pavement design for the mainline and mainline shoulders is as follows:  
 

Road Name Surface Intermediate Base 
Stabilized 

Subgrade 

L1 - US 64/US 74 Alt 

(N. Washington St) 
3.0” S9.5C 4.0” I19.0C 4.0” B25.0C No 

L2 – US 64/US 74Alt 

(W. Mountain St) 
3.0” S9.5C 4.0” I19.0C 4.0” B25.0C No 

Y1 – SR 1218 

(N. Washington St) 
3.0” S9.5C 4.0” I19.0C 4.0” B25.0C No 

Y2 – SR 1369 

(Frady St) 
3.0” S9.5C 4.0” I19.0C 4.0” B25.0C No 

Y3 – Hickory St 3.0” S9.5C - 4.0” B25.0C No 

RAB 3.0” S9.5C 4.0” I19.0C 4.0” B25.0C No 
 

 

The minimum depth for overlaying the existing pavement shall be equal to the full thickness of 

surface course as provided in the table above. 

 

For L1, L2, Y1, Y2 and RAB, if wedging is equal to or greater than the full thickness of the surface 

course as provided in the table above plus 2.5”, then wedging shall consist of the full thickness of 

surface course as provided in the table above, and the remainder shall be I19.0C. 

 

For the truck apron for RAB, use 12” jointed concrete with dowels on 4.0” of B25.0C.  The Design-

Build Team shall submit the joint layout for the truck apron for approval. 

 

For Y3, if wedging is equal to or greater than the full thickness of the surface course as provided in 

the table above plus 3.0”, then wedging shall consist of the full thickness of surface course as provided 

in the table above, and the remainder shall be B25.0C. 

 

The Design-Build Team shall be responsible for the design of all temporary pavements and for the 

evaluation of existing shoulders and roadways regarding their suitability for carrying traffic during 

construction, if necessary. If the existing shoulders and roadways are found to be inadequate for the 

proposed temporary traffic volumes and duration, the Design-Build Team shall be responsible for 

upgrading the pavement to an acceptable level. Temporary pavements shall be designed in accordance 

with the most recent version of the NCDOT Pavement Design Procedure.  Temporary pavement 

designs shall be submitted for review and comments using the contract submittal process. The 

expected duration for traffic on temporary pavement must be included as part of the submittal.  

 

The Design-Build Team shall provide incidental milling where tying to the existing pavement to 

provide a smooth transition to the proposed pavement.  Driveways impacted by the Design-Build 

Team’s construction shall be repaired to the pre-construction condition. 
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RIGHT OF WAY SCOPE OF WORK   (10-28-25) 

 

** NOTE ** Prior to beginning the right of way acquisition process, the Design-Build Team 

shall meet with the appropriate NCDOT Location and Surveys, Right of Way and Design-

Build Unit personnel. 

 

It is expected that the Design-Build Team, to the greatest extent practicable, perform construction 

activities within existing DOT right of way or maintenance limits as applicable.  If additional right 

of way or easements are required, the Design-Build Team shall follow the procedures contained in 

this scope of work.  The Design-Build Team shall be responsible for all right of way staking. 

 

No additional contract time will be allowed for project designs that require the acquisition of 

additional ROW or easements. 

 

Excluding acquisition services required outside of the project construction limits due solely to a rise 

in the floodplain water elevation on insurable structures, the Design-Build Team shall employ 

qualified, competent personnel who are currently approved by the NCDOT Right of Way 

Branch, herein after referred to as the Department, to provide all services necessary to perform all 

appraisal (except appraisal review and updated appraisals required solely for condemned parcels), 

negotiation and relocation services required for all right of way and easements, including but not 

limited to  permanent utility easements, necessary for completion of the project in accordance with 

Session Law 2017-137 and G.S. 136-28.1 of the General Statutes of North Carolina, as amended, 

and in accordance with the requirements set forth in the Uniform Appraisal Standards and General 

Legal Principles for Highway Right of Way, the North Carolina Department of Transportation's 

Right of Way Manual, the North Carolina Department of Transportation's Rules and Regulations 

for the Use of Right of Way Consultants, the Code of Federal Regulations, and Chapter 133 of the 

General Statutes of North Carolina from Section 133-5 through 133-18, hereby incorporated by 

reference, including the Uniform Relocation Assistance and Real Property Acquisition Policies Act 

of 1970, as amended.  For a list of firms currently approved, the Design-Build Team should contact 

Mr. Bradley Bass, in the NCDOT Right of Way Branch, at 919-707-4366.  The Design-Build Team 

shall perform the services as set forth herein and furnish and deliver to the Department reports 

accompanied by all documents necessary for the settlement of claims and the recordation of deeds, 

or necessary for condemnation proceedings covering said properties.  The Design-Build Team, 

acting as an agent on behalf of the State of North Carolina, shall provide right of way acquisition 

services for the project.  

 

Acquisition services required outside of the project construction limits due solely to a rise in the 

floodplain water elevation on insurable structures will be considered extra work and paid for in 

accordance with Article 104-7 of the January 2024 NCDOT Standard Specifications for Roads and 

Structures. 
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The Design-Build Team shall carry out the responsibilities as follows: 

 

• With respect to the payments, costs and fees associated with the acquisition of right of way in 

this contract, the Department will be responsible for only direct payments to property owners 

for negotiated settlements, recording fees, any relocation benefits, and deposits and fees 

involved in the filing of condemnation of any claims.  The Department will assume 

responsibility for all costs associated with the litigation of condemned claims, including 

testimony by the appraiser(s).  The Design-Build Team shall be responsible for all other 

acquisition related payments, costs and fees, including but not limited to attorney fees required 

for all non-condemnation acquisitions. 

 

• A Department representative will be available to provide technical guidance on right of way 

acquisition procedures and to make timely decisions on approving relocation benefits and 

approving administrative adjustment settlements on behalf of the Department over and above 

the authority granted to the Department Right of Way Consultant Project Managers. 

 

• The Design-Build Team shall submit a right of way project tracking report and right of way 

quality control plan to the Department.  The Department standard forms and documents shall be 

used to the extent possible. 

 

• The Design-Build Team shall provide a current title certificate for each parcel as of the date of 

closing or the date of filing of condemnation, unless required otherwise in the June 10, 2024 

NCDOT  Right of Way Manual. 

 

• The Design-Build Team shall prepare all Final Condemnation Reports.  The Department will 

prepare all Condemnation Maps.  For all plan revisions on condemned parcels that modify the 

area acquired, modify the Control of Access and/or impact the appraised value, the Design-

Build Team shall be responsible for the following: 
 

➢ The Design-Build Team shall notify the Division Right of Way Agent, the Area 

Negotiator, Area Appraiser and the Attorney General, in writing, that revisions have 

been made that impact a condemned parcel, and provide updated plan sheets and revised 

area takes.  

 

➢ The Design-Build Team shall consult with the Attorney General and the Area Appraiser 

to determine the status of the negotiations and appraisal(s). 

 

➢ If the Attorney General and/or Area Appraiser recommend an updated appraisal, the 

Design-Build Team shall provide an updated Summary Sheet to the Area Appraiser for 

the Department’s use in obtaining an updated appraisal(s).  

 

➢ Upon receipt of the approved updated appraisal(s), the Design-Build Team shall develop 

a revised written offer. If settlement is not reached, the Design-Build Team shall submit 

an updated Final Condemnation Report. If settlement is reached, the Design-Build Team 
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shall notify the Attorney General and Area Appraiser in writing and submit an updated 

Final Condemnation Report with all necessary documentation. 

 

➢ The Department will be responsible for payment for the additional deposit to the 

Attorney General’s Office and the Attorney General will prepare and file an Amendment 

to the Declaration of Taking. 

 

• The following shall be required: 
 

➢ Unless otherwise approved by the NCDOT Assistant State Negotiator, in writing, the 

Design-Build Team shall provide right of way and easement descriptions in metes and 

bounds format (bearings and distances). The Design-Build Team shall provide exhibits, 

diagrams and/or other information required to verify the aforementioned descriptions.  

 

➢ In accordance with the NCDOT June 10, 2024 Right of Way Manual, the Design-Build 

Team may prepare red-line adjustments for parcels that are not condemned. The 

Department must approve a red-line adjustment in writing prior to the Design-Build 

Team making an offer based on the red-line adjustment.  

 

➢ The Design-Build Team shall prepare, execute and record documents conveying title to 

acquired properties to the Department with the Register of Deeds.  

 

➢ The Design-Build Team shall deliver all executed and recorded deeds and easements to 

the Department.  

 

➢ For all property purchased in conjunction with the project, title shall be acquired in fee 

simple or easement and shall be conveyed to “The North Carolina Department of 

Transportation”, free and clear of all liens and encumbrances except permitted 

encumbrances. 

 

• The Design-Build Team shall develop the following right of way items: 

 

➢ Right of Way series of plan sheets (“R/W” series of plan sheets) that delineate the 

existing property information, property ties, proposed centerline data, existing and 

proposed right of way, existing and proposed easements, and existing and proposed 

control of access.  The “RW” series plan sheets shall be signed and sealed by a 

Professional Land Surveyor registered in the State of North Carolina.  The Professional 

Land Surveyor’s signature and seal shall attest that the right of way monuments were 

placed under their responsible charge. 

 

➢ A table of control points for the proposed centerline alignments (“D series of plan 

sheets). 

 

➢ A table of proposed right of way and permanent easement control points (“E” series of 

plan sheets) that shall be signed and sealed by a Professional Land Surveyor registered 

in the State of North Carolina. 
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• It is understood and agreed by and between the parties hereto that all reports, surveys, studies, 

specifications, memoranda, estimates, etc., secured by and for the Design-Build Team shall 

become and remain the sole property of the Department upon termination or completion of the 

work, and the Department shall have the right to use same for any public purpose without 

compensation to the Design-Build Team. 
 

• The Design-Build Team shall prepare appraisals in accordance with the Department’s Uniform 

Appraisal Standards and General Legal Principles for Highway Right of Way Acquisitions.  

The Design-Build Team’s appraiser shall be on the Department’s approved state certified 

appraiser list.  The Design-Build Team may request its state certified appraiser be added to the 

approved state certified appraiser list, subject to approval by the Department’s State Appraiser. 
 

• **NOTE** Deleted requiring two appraisals when exceeding $1,000,000.00 
 

• The NCDOT, or its agent, will provide appraisal reviews complying with The Department’s 

Uniform Appraisal Standards and General Legal Principles for Highway Right of Way 

Acquisitions.  The reviewer will ensure that the appraisal meets the Department’s guidelines and 

requirements, conforms to acceptable appraisal standards and techniques, does not include any 

non-compensable items or exclude any compensable items and that the value conclusions are 

reasonable and based on facts presented in the appraisal.  The reviewer has the authority to 

approve, adjust, request additional data or corrections, or not to recommend and request another 

appraisal. Within 10 business days from the date of receipt, all appraisals will be reviewed by 

NCDOT Review Appraisers or Review Appraisers under contract to the corresponding NCDOT 

Area Appraisal Office. The NCDOT will sign as approving any and all appraisals to be used in 

acquisition. 
 

• The NCDOT will provide relocation reviews and approvals for ALL Replacement Housing 

Payment calculations and ALL Rent Supplement Payment calculations PRIOR TO these offers 

being made to the displacees.  Within five (5) business days of the receipt of the Replacement 

Housing Payment or Rent Supplement payment calculation documentation, which shall include 

all documentation required for an Evaluation package, the Department will approve the  

calculation, and the signed Frm15-D will be returned to the Design-Build Team, or a request for 

an updated calculation or documentation will be presented to the Design-Build Team for further 

handling.  At this time, the Relocation Coordinator in the NCDOT Right of Way Unit is the 

approving authority for the aforementioned calculations.     
 

• ALL Claims for Payment involving relocation benefits must be submitted to the NCDOT 

Relocation Coordinator in the Right of Way Unit for approval and processing.   
   

• The Design-Build Team shall provide a right of way certification prior to entering the property. 
 

• The Design-Build Team shall prepare Right of Way Transmittal Summary and/or Narrative 

Appraisals for all right of way and easement acquisitions.  
 

• In accordance with Chapter 133 of the General Statutes of North Carolina,  

Section 133-40, the Council of State must approve acquisition of property with contaminated 
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soil. Thus, prior to acquiring right of way, control of access and/or easement from any parcel 

with contaminated soil, the Design-Build Team shall provide a written priority list of all 

properties with contaminated soil that require right of way, control of access and/or easement 

acquisition to the Division Right of Way Agent, the Area Negotiator, the Area Appraiser, and 

the State Property Agent. At a minimum the aforementioned priority list shall contain the 

following information: 
 

➢ Project Contract Number, description and county 

➢ Parcel number(s) requiring acquisition of contaminated soil 

➢ Acquisition Appraisal(s)  

➢ GeoEnvironmental Impact Evaluation and Hazardous Materials Report provided by the 

Department  

➢ Description, with metes and bounds, of the area(s) to be acquired   
 

The Department will require 90 days from receipt of the information noted above to coordinate with 

the Council of State and obtain their approval for the acquisition of contaminated property. 

 

Claims Less Than $35,000 

 

For claims with compensation estimated to be less than $35,000 with no damages, the Design-Build 

Negotiating Team's Project Manager may prepare Right of Way Claim Reports. The reports must 

be approved by the Division Right of Way Agent prior to any offer (written or oral) and must be 

accompanied by documentation showing the source of the estimates. 

 
 

 
 

87



 

C205135 (HN-0019) Public Involvement and Information Rutherford County 

                Scope of Work 

 

 

PUBLIC INVOLVEMENT AND INFORMATION SCOPE OF WORK  (9-30-25) 

 

General 

  

NCDOT will take the lead role on this project and be responsible for a portion of the public 

involvement and information efforts, through the Department's Public Involvement Group and 

Communications Office, respectively. At a minimum, the Design-Build Team shall designate a 

contact for public involvement and information inquiries / coordination. 

 

The Design-Build Team shall hold an initial project coordination meeting with NCDOT at least 

six weeks prior to the start of construction to discuss project impacts to the public. This information 

will be used by the Department to create a Public Involvement and Information Plan. 

 

The Department will develop, with assistance from the Design-Build Team, the specific list of 

target audiences for this project. The following groups are identified as typical target audiences to 

receive informational materials: 

 

• Governmental agencies 

• Municipalities directly affected by construction 

• Transportation services 

• Emergency services 

• Neighborhood groups and private homes 

• Industry and businesses 

• Chamber of Commerce 

• Individual schools affected by the project 

• County / City school systems 

• Any other organization as deemed necessary by the Department. 

 

The Department has created a project website and will be responsible for maintaining and updating 

the website. However, throughout the project duration, the Design-Build Team shall coordinate 

public involvement activities with the NCDOT Public Involvement Officer assigned to the project; 

and provide weekly updates, photos and other needed announcements to the Communications 

Office to ensure the accuracy of the aforementioned project website.  

 

The Design-Build Team shall include in their lump sum bid for the project, all costs associated 

with their involvement in the Public Involvement and Information Scope of Work. 
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Public Involvement 

 

Unless noted otherwise elsewhere in this RFP, the NCDOT Public Involvement Group will be 

responsible for the activities noted below: 

 

• Soliciting and administering advertisements, as deemed necessary 

• Mailings to the identified target audiences, including postage 

• If necessary, developing and producing informational print materials for Limited English 

Proficiency (LEP) outreach 

• Web page updates related to public involvement efforts  

 

To ensure that project information can be distributed to the public using standard methods, 

including but not limited to newspaper notices, the Design-Build Team shall coordinate with the 

Public Involvement Officer assigned to the project. 

 

The Design-Build Team shall also coordinate with the Public Involvement Officer to promote 

public awareness for this project. The amount of public involvement required for this project shall 

be directly based on the Design-Build Team’s Transportation Management Plans and construction 

details. The Design-Build Team’s responsibilities shall include, but are not limited to, the 

following: 

 

• Providing details surrounding the impacts to the public 

• At a minimum, the Design-Build Team shall attend and speak at monthly Facilitating 

Operations Meetings during construction to update stakeholders on the status of the project 

and upcoming construction activities. The Design-Build Team shall coordinate with the 

Engineer post Award to determine who needs to be invited to these meetings. 

• Providing advance notice to the Department of upcoming project impacts 

• Assisting the Department in the development of the target audience list 

• Attending and / or speaking at public meetings  

• Hand delivery of time sensitive informational materials 

 

The minimum public involvement requirements solely associated with the Transportation 

Management Plans shall include, but are not limited to the following: 

 

• Public Meetings - If Beginning of Construction meeting for area businesses and residents 

is held, attending and / or speaking at this event. 

 

• Distribution of Informational Materials - For beginning of construction and for all road 

closures with detour routes, the Design-Build Team shall be responsible for providing time 

sensitive informational material, provided by the Department, directly to the target 

audiences. If the Design-Build Team informs the Department of the aforementioned 

activities less than thirty (30) calendar days in advance, the Design-Build Team shall hand 

deliver the materials to the impacted target audiences. 
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Public Information 

  

Unless noted otherwise elsewhere in this RFP, the NCDOT Communications Office will be 

responsible for the activities noted below: 

 

• Providing media announcements, including social media  

• Scheduling interviews, as needed 

• Website updates related to project progress 

 

To ensure that project information can be distributed to the public using standard methods, 

including but not limited to notifying media outlets and updating the project website, the Design-

Build Team shall inform the Department at least thirty (30) calendar days in advance of any 

construction activity that will significantly impact the public. These activities shall include, but 

are not limited to, the start of construction, major traffic shifts, road closures, ramp closures, 

detours, night work and project completion. 

 

Throughout construction, the aforementioned Design-Build contact shall provide weekly updates 

to the NCDOT Communications Office, including, but not limited to, traffic control phasing, 

graphic illustrations, project pictures, etc. 
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TRAFFIC ENGINEERING SCOPE OF WORK  (10/29/25) 

 

LAWS, STANDARDS, AND SPECIFICATIONS 

 

The Design-Build Team shall design the Transportation Management Plan (TMP) in accordance 

with the requirements of this RFP and the version of the standards listed below that are effective 

on the Price Proposal submittal date.  

 

• 2024 NCDOT Standard Specifications for Roads and Structures (Standard Specifications) 

• 2024 NCDOT Roadway Standard Drawings (Standard Drawings) 

• FHWA Manual on Uniform Traffic Control Devices (MUTCD) 11th Edition 

• NCDOT Supplement to the Manual on Uniform Traffic Control Devices (NCSMUTCD) 

• AASHTO A Policy on Geometric Design of Highways and Streets 

• NCDOT Roadway Design Manual 

• AASHTO Roadside Design Guide 

• Americans with Disabilities Act of 1990 (ADA) 

• FHWA Standard Highway Signs 

• NCDOT Design-Build Submittal Guidelines 

• FHWA Rule on Work Zone Safety and Mobility (23 CFR 630 Subpart J and K) 

• Transportation Research Board Highway Capacity Manual 

• NCDOT Transportation Management Plans Design Manual 

 

References  

 

The Design-Build Team shall use the references provided on the site below as supplementary 

guidelines and requirements for the design and implementation of the TMP. 

 

https://connect.ncdot.gov/projects/WZTC/ 

 

Prequalification 

 

The Design-Build Team shall select a Private Engineering Firm (PEF) that has experience 

developing TMPs on comparable projects for the North Carolina Department of Transportation 

(NCDOT) and prequalified through NCDOT in Work Code 00541 (Traffic Management Plan - 

Level 1 and 2) and maintains prequalification throughout the project duration. 

 

TRANSPORTATION MANAGEMENT PLANS 

 

The Design-Build Project consists of constructing a one-lane roundabout at the  

US 64 / 74 Alt intersection located in Rutherford County. Local access to all residences and 

businesses shall be maintained at all times during construction 
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The Design-Build Team shall produce TMPs for each phase of work that impacts road users. The 

TMPs shall include details of all planned detours, traffic control devices, striping, and signage 

applicable to each phase of work. The information on the TMP shall be of sufficient detail to allow 

verification of design criteria and safety requirements, including but not limited to, typical 

sections, alignment, striping layout, drop off conditions, and temporary drainage. The Design-

Build Team shall develop TMPs that include procedures to communicate TMP information to the 

public about road and travel conditions within the work zone and affected roadway network. 

 

   Design and prepare the Temporary Traffic Control Plan for the roundabout project.  

Development of the Traffic Control Plan should proceed as follows: 

 

a) Submit a Traffic Control Plan to the Resident Engineer and the Alternative 

Delivery Unit for review and acceptance.  Construction may begin once the 

Traffic Control Plan has been sealed by the Design-Build Team and accepted 

by the Department.   

   

b) The Traffic Control Plan shall include a detour detail, which includes detour 

signing (detour advance warning & trailblazing with road names), sign designs, 

and locations of traffic control devices; construction phasing/sequence, and 

project notes.  Street names are required on detour signing.  Roadway Standard 

Drawings Section 1100 is for traffic control and will need to be incorporated 

into the plans for most work activities.  The detour detail will incorporate 

Roadway Standard Drawing 1101.03.  Ensure the development of the Traffic 

Control Plan is in compliance with the North Carolina Department of 

Transportation Roadway Standard Drawings, the latest edition of the Manual 

on Uniform Traffic Control Devices (M.U.T.C.D.) and the Standard 

Specifications. 

 

c)  Use traffic control devices that conform to all NCDOT requirements and are       

listed on the Department’s Approved Products List as shown on NCDOT’s     

Traffic Control Website. 

 

d)  The NCDOT’s Traffic Control Website should be utilized when developing      

the Traffic Control Plan.  The Traffic Control Website is updated and provides  

      key information necessary in preparing the Traffic Control Plan.  The Traffic 

Control Website Address:  

 

                              https://connect.ncdot.gov/projects/WZTC/Pages/default.aspx 

 

Traffic Control Devices 

 

The Design-Build Team shall use traffic control devices that conform to all NCDOT 

requirements and are listed on the NCDOT Approved Products List. The Approved 

Products List may be referenced on the website noted below: 

 

https://apps.ncdot.gov/vendor/approvedproducts/ 
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The use of any devices that are not shown on the NCDOT Approved Products List shall 

require written approval from the Alternative Delivery Unit prior to incorporation. 

 

Excluding areas within 1,000 feet of a signalized intersection, channelizing device spacing 

shall not exceed a distance in feet equal to twice the posted speed limit. When channelizing 

devices are installed within 1,000 feet of a signalized intersection, their spacing shall not 

exceed a distance in feet equal to the posted speed limit. Channelizing devices shall be 

spaced ten feet on-center in radii. Channelizing devices shall be three feet off the edge of 

an open travelway when lane closures are not in effect. Skinny drums shall only be allowed 

as defined in Section 1180 of the Standard Specifications. 

 

Place Type III barricades, with "ROAD CLOSED" signs (R11-2) attached, of sufficient 

length to close entire roadway. Stagger or overlap barricades as needed to allow for ingress 

or egress. 

 

PCMS should be placed off the shoulder of the roadway and behind a traffic barrier, if 

practical. Where placement of a traffic barrier is not practical to shield the PCMS, the 

PCMS should be placed off the shoulder and outside of the clear zone. If a PCMS must be 

placed on the roadway shoulder or within the clear zone, it shall be delineated with 

retroreflective temporary traffic control (TTC) devices. When PCMSs are not being used 

to display TTC messages, they shall be relocated such that they are outside of the clear 

zone or shielded behind a traffic barrier and turned away from traffic.  

 

If any trailer mounted traffic control device must be placed on the roadway shoulder or 

within the clear zone, it shall be delineated with retroreflective temporary traffic control 

(TTC) devices. 

 

All traffic control devices, including but not limited to, temporary or permanent barrier 

systems, shall be placed / located a minimum two-foot offset (shy distance) from the edge 

of an open travel lane. 

 

A. LANE AND SHOULDER CLOSURE REQUIREMENTS 
 

On all roads under staged construction, the Design-Build Team shall not install more than 

one lane closure in any one direction.   

 

The Design-Build Team shall remove lane closure devices from the lane when work is not 

being performed behind the lane closure or when a lane closure is no longer needed. 

 

When personnel and/or equipment are working within 15-feet of an open travel lane, the 

Design-Build Team shall close the nearest open shoulder using Roadway Standard 

Drawing No. 1101.04, unless the work area is protected by an approved temporary traffic 

barrier or guardrail.  
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When personnel and/or equipment are working within 5 ft of an open travel lane on an 

undivided facility, close the nearest open travel lane using Roadway Standard Drawing 

No. 1101.02 unless the work area is protected by barrier or guardrail. 
 

When personnel and/or equipment are working within 10-feet of an open travel lane, the 

Design-Build Team shall close the nearest open travel lane using Roadway Standard 

Drawing No. 1101.02, unless the work area is protected by an approved temporary traffic 

barrier or guardrail. 

 

When personnel and/or equipment are working within a lane of travel of an undivided or 

divided facility, the Design-Build Team shall close the lane using the appropriate roadway 

standard drawing from the Roadway Standard Drawings. The Design-Build Team shall 

conduct the work so that all personnel and / or equipment remain within the closed travel 

lane. 

 

The Design-Build Team shall not perform work involving heavy equipment within 15-feet 

of the edge of travel way when work is being performed behind a lane closure on the 

opposite side of the travel way. 

 

B. OFF-SITE DETOURS  

 

Excluding signal retiming as directed by the Engineer, improvements to the detour routes 

will not be required. In the event the Design-Build Team proposes any  

deviations / improvements to the above stated detour routes, it shall be the sole 

responsibility of the Design-Build Team to obtain approval from the NCDOT Division 

Engineer and perform all required environmental studies and obtain environmental permits 

for any proposed changes. 

 

Offsite detours that have non-signalized at-grade railroad crossings shall not be allowed. 

 

Unless approved otherwise by the controlling governmental or private entity, in writing, 

use only state-maintained roads for off-site detour routes and / or haul roads. 

 

The Design-Build Team shall be responsible for the installation and maintenance of all 

supplemental detour signing within and off the project limits. 

 

C. TRAFFIC CONTROL DEVICES  

 

The Design-Build Team shall use traffic control devices that conform to all NCDOT 

requirements and are listed on the Approved Products List.  The Approved Products List 

is shown on NCDOT’s Work Zone Traffic Control website at: 

 

https://apps.ncdot.gov/vendor/approvedproducts/ 

 

The use of any devices that are not shown on the Approved Product List shall require 

written approval from the Alternative Delivery Unit.  

 

94

https://apps.ncdot.gov/vendor/approvedproducts/


C205135 (HN-0019)    Traffic Engineering Scope of Work                            Rutherford County  

 

 

 
 

Pavement Edge Drop-off Requirements 

 

The Design-Build Team shall mitigate longitudinal pavement edge or terrain drop-off 

conditions created by construction operations in accordance with the NCDOT 

Transportation Management Plans Design Manual. 

 

Signing 

 

The Design-Build Team shall install advance work zone warning signs when work is within  

40 feet from the edge of travel lane. The advance work zone warning signs shall be installed 

no more than three days prior to beginning construction. 

 

When no work is being conducted for a period longer than one week, the Design-Build 

Team shall remove or cover all advance work zone warning signs, as directed by the 

Engineer. Stationary work zone warning signs shall be covered with an opaque material 

that prevents reading of the sign at night by a driver traveling in either direction. 

 

When portable work zone signs are not in use for periods longer than 30 minutes, the 

Design-Build Team shall lay the portable work zone sign flat on the ground and collapse 

the sign stand and lay it flat on the ground. 

 

The Design-Build Team shall install and maintain all detour signing and devices required 

for road closures. The Design-Build Team shall cover or remove all detour signs and 

devices required for road closures, within and outside of the project limits, when a detour 

is not in operation. 

 

The Design-Build Team shall cover or remove all detour signs within and off the project 

limits when a detour is not in operation.  

 

The Design-Build Team shall ensure all necessary signing is in place prior to altering any 

traffic pattern. 

 

The Design-Build Team shall ensure proper signing is in place at all times during 

construction as required by the MUTCD. Guide signs shall be maintained and modified, as 

required by the TMP, throughout the entire project construction duration. Temporary or 

modified Type A or B guide signs may be stationary mounted on temporary supports or on 

a portable movable system. Temporary guide signs that are not overhead-mounted shall be 

installed such that the bottom of the sign is a minimum of 7 feet and no more than 10 feet 

above the pavement surface and shall be rigid enough to withstand 90 MPH winds. 

Laterally, the outer edge of the guide sign shall not be more than 60 feet from the edge of 

travel. All temporary signing shall be shown on the TTCP, IMP, and / or Temporary 

Signing Plans to be reviewed and approved by the Work Zone Traffic Control Section, the 

Signing and Delineation Unit and STOC as appropriate, prior to incorporation. 
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Temporary Pavement Markings, Markers, and Delineation 

 

The Design-Build Team shall install pavement markings and markers in accordance with 

the Standard Specifications, and in accordance with the manufacturer’s procedures and 

specifications. 

 

Unless noted otherwise elsewhere in this RFP, removal of the temporary pavement 

markings on asphalt surfaces shall be accomplished by an NCDOT approved system to 

minimize damage to the road surface. Pavement markings shall not be obscured with any 

type of black pavement markings (paint or other material). The Design-Build Team shall 

remove all temporary pavement markings without removing more than 1/32 inch of the 

pavement surface. 

 

The Design-Build Team shall tie proposed pavement marking lines to existing pavement 

marking lines. 

 

The Design-Build Team shall show temporary pavement markings on the TMP that meet 

the requirements of the RFP and the NCDOT Transportation Management Plans Design 

Manual. 

 

The Design-Build Team shall only use pavement marking and marker products that 

conform to all NCDOT requirements and are listed on the NCDOT Approved Products 

List. The use of any devices that are not shown on the NCDOT Approved Products List 

shall require written approval from the Alternative Delivery Unit prior to incorporation. 

 

The Design-Build Team shall not place temporary markings other than Cold Applied 

Plastic Type 4 - Removable Tape on any final pavement surface unless the temporary 

markings are placed in the exact location of the final pavement markings, or an alternate 

approved by the Engineer 

 

Excluding pavement markings and markers not visible to traffic, conflicting pavement 

markings and markers shall be defined as any pavement marking or marker not being used 

for the current traffic pattern which is within six feet of any pavement marking required 

for the current traffic pattern. 

 

Remove any conflicting markings or markers before shifting traffic to a new pattern. 

 

The Design-Build Team shall install temporary pavement markings that are the same width 

as existing pavement markings. For roadways that do not have existing pavement 

markings, the Design-Build Team shall install temporary pavement markings that are the 

same width required for the final pavement markings in the Pavement Markings Scope of 

Work found elsewhere in this RFP. 

 

 

  

96



C205135 (HN-0019)    Traffic Engineering Scope of Work                            Rutherford County  

 

 

 
 

PROJECT REQUIREMENTS AND TIME RESTRICTIONS 

 

All time restrictions and notes shall be included in the TMP General Notes, unless noted 

otherwise elsewhere in this RFP. 

 

Intermediate Contract Times for Lane Narrowing, Lane Closure, Holiday and 

Special Event Restrictions 

 

Except as allowed otherwise elsewhere in this RFP, the Design-Build Team shall maintain 

the existing traffic pattern and shall not close or narrow a single lane of traffic during the 

times listed below. 

 

Road Days Time Restrictions 

All Roads Monday thru Friday 7:00 am - 9:00 am 

4:00 pm - 6:00 pm 

 

In addition, the Design-Build Team shall not close or narrow a lane of traffic on the 

aforementioned facilities, detain, and / or alter the traffic flow on or during holidays, 

holiday weekends, special events, or any other time when traffic is unusually heavy. At a 

minimum, these requirements / restrictions shall apply to the following schedules: 

 

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by 

the Engineer. 

 

2. For New Year's Day, between the hours of 7:00 AM December 31st and 6:00 PM 

January 2nd.  If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 

6:00 PM the following Tuesday. 

 

3. For Easter, between the hours of 7:00 AM Thursday and 6:00 PM Monday. 

 

4. For Memorial Day, between the hours of 7:00 AM Friday and 6:00 PM Tuesday. 

 

5. For Independence Day, between the hours of 7:00 AM the day before Independence Day 

and 6:00 PM the day after Independence Day. 

 

If Independence Day is on a Friday, Saturday, Sunday, or Monday, then between the hours 

of 7:00 AM the Thursday before Independence Day and 6:00 PM the Tuesday after 

Independence Day. 

 

6. For Labor Day, between the hours of 7:00 AM Friday and 6:00 PM Tuesday. 

 

7. For Thanksgiving, between the hours of 7:00 AM Tuesday and 6:00 PM Monday. 

 

8. For Christmas, between the hours of 7:00 AM the Friday before the week of Christmas 

Day and 6:00 PM the following Tuesday after the week of Christmas Day. 
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Liquidated Damages for Intermediate Contract Time #1 for the above lane 

narrowing, lane closure, holiday and special event time restrictions are $250.00 per 

hour or any portion thereof. 

 

One road closure with an approved offsite detour, as detailed in HN-

0019_TMP_DETOUR(2025-05-13) provided by the Department, will be permitted for the 

construction of the new round-about within the existing intersection (to include truck 

aprons and pavement markings), for the maximum duration listed below. 

 

Intermediate 

Contract 

Time  

Roundabout Duration  

#2 
For the Construction of the round-

about within the existing intersection 
120 consecutive calendar days 

 

The date of availability shall be the date the Design-Build Team elects to close the roadway. 

The Design-Build Team shall provide the Engineer a minimum of 30 days written notice 

prior to the date of availability.  

 

Liquidated Damages for Intermediate Contract Time #2 for the above offsite detour 

duration US 64 / 74 Alt. are $2,000.00 per calendar day or any portion thereof. 
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SIGNING SCOPE OF WORK (10-29-25) 

 

Project Description 

 

The Design-Build Team shall prepare Signing Plans for the entire project limits, including but not 

limited to, advance and other necessary signing outside of the roadway construction limits. 

 

Websites and References 

 

The Design-Build Team shall prepare Signing Plans in accordance with the information on the 

following websites, the version of the following references effective on the Price Proposal 

submittal date, and the contract requirements contained herein: 

 

• The Signing and Delineation Unit website 

 
https://connect.ncdot.gov/resources/safety/Pages/Signing-and-Delineation.aspx 

 

• Signing and Delineation Unit Procedures Manual 

 

https://connect.ncdot.gov/resources/safety/Pages/Signing-and-Delineation.aspx 

 

• Traffic Engineering Practices, Policies, and Legal Authority (TEPPL) 

 

https://connect.ncdot.gov/resources/safety/Teppl/Pages/Teppl-Select-Topics.aspx 

 

• FHWA Manual on Uniform Traffic Control Devices (MUTCD) 11th Edition 

 

https://mutcd.fhwa.dot.gov/kno_11th_Edition.htm 

 

• NC Supplement to the Manual on Uniform Traffic Control Devices 

 
https://connect.ncdot.gov/resources/safety/TrafficSafetyResources/2009%20NC%20

Supplement%20to%20MUTCD.pdf 

 

• Standard Specifications for Structural Supports for Highway Signs, Luminaires, and 

Traffic Signals (AASHTO) 

 
https://bookstore.transportation.org/collection_detail.aspx?ID=126 

 

• Guidelines for Preparation of Signing and Final Pavement Marking Plans for Design-

Build Projects 
 

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx 
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• Design-Build Submittal Guidelines 

 
https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx 

 

• 2024 NCDOT Standard Specifications for Roads and Structures (Standard Specifications)  

 

• 2024 NCDOT Roadway Standard Drawings (Standard Drawing)   

 

In case of conflicting design parameters, and / or ranges, in the various resources, the proposed 

design shall adhere to the most conservative values, unless noted otherwise elsewhere in this RFP. 

 

Signing Plans Submittal Requirements 

 

The Design-Build Team shall concurrently submit the 25% Preliminary Signing Plans to the 

recipients in the Design-Build Submittal Guidelines. 

 

Prior to submitting the 50% Preliminary Signing Plans, the Design-Build Team, the Division 

Traffic Engineer, the Regional Traffic Engineer, the Signing and Delineation Regional Engineer 

and the Alternative Delivery Unit shall meet to discuss and review the Design-Build Team’s 25% 

Preliminary Signing Plans. 

 

The Design-Build Team shall provide 25% Pavement Markings Plans that have been reviewed and 

accepted by the Department and the latest Roadway Plans with the 50% Preliminary Signing Plans 

submittal.  

 

Signs to be Furnished by Design-Build Team 

 

The Design-Build Team shall furnish signs in accordance with the specifications provided by the 

NCDOT. 
 

Signing Project Limits 

 

Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall design, fabricate and 

install all Type A, B, D, E and F signs and supports (including overhead sign structures) required 

through the construction limits of the mainline, as well as all -Y- Lines, all service roads, all 

turn-arounds / cul-de-sacs, all roundabouts, all ramps and all loops. Unless noted otherwise 

elsewhere in this RFP, the Design-Build Team shall design, fabricate and install all signs required 

beyond the roadway construction limits of the mainline, all -Y- Lines, all service roads, all turn-

arounds / cul-de-sacs, all roundabouts, all ramps and all loops to ensure adequate advance signage 

and spacing is provided. The Design-Build Team shall coordinate with all current and future 
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projects (if plans available) to assure proper signing has been addressed for current and future 

installations. 

 

Signing for Roundabouts 

 

The Design-Build Team shall utilize the MUTCD and Signing and Pavement Marking Typicals, 

located on the Signing and Delineation Unit website, for Urban and Interchange Roundabouts in 

developing the 25% Preliminary Signing Plans. 

 

In addition to mandatory signage for roundabouts the Design-Build Team shall install the 

following signage on all legs of all proposed roundabouts: 

 

Urban and Interchange Roundabouts: 

• Optional roundabout warning signs W2-6 with W16-8P or W16-8aP. 

• Optional roundabout directional signs (D1-1D, D1-2D or D1-3D). 

• Optional roundabout warning sign (W3-2). 

• Optional roundabout regulatory sign (R6-5P). 

 

Sign Designs 

 

The Design-Build Team shall include all sign designs in the Signing Plans. All sign designs shall 

be prepared using the latest version of GuideSign software.  

 

The Design-Build Team shall design, fabricate, and install all signs required for the mainline, all  

-Y- Lines, all ramps, all loops, all service roads, all roundabouts, and all turnarounds /  

cul-de-sacs, including Type A and B overhead signs, Type A, B, and D ground mounted signs, and 

exit gore signs. The Design-Build Team shall size and locate all Type E signs (warning and 

regulatory) and Type F signs (route marker assemblies).  

 

Prior to submittal of RFC Signing Plans, the Design-Build Team shall coordinate with the Signing 

and Delineation Unit and the Alternative Delivery Unit on destination cities and / or street names 

on guide signs. 

 

Wayfinding Signs 

Design-Build Team shall coordinate with local municipality concerning the existing wayfinding 

signs.  All costs associated with the wayfinding signs shall be the responsibility of the original 

requestor/municipality if they wish to retain the signs.   

 

Speed Limit  

 

The posted speed limit for the mainline (US 64 / US74 Alt.) shall be 35 mph. (Reference the 

Roadway Scope of Work found elsewhere in this RFP) 

 

 

 

101



 

C205135 (HN-0019) Signing Scope of Work Rutherford County  

 

Interstate, US and NC Route Designation 

 

The Design-Build Team shall coordinate all interstate, US and NC highway routing with the 

Transportation Mobility and Safety Division of NCDOT. Prior to designing any signs that display 

new or revised Interstate, US or NC routes, the Design-Build Team shall confirm all highway 

routes with the Department. Concurrent with the Release for Construction (RFC) Signing Plans 

submittal, the Design-Build Team shall notify the State Signing and Delineation Engineer, in 

writing, of all new or revised Interstate, US or NC routes. 

 

Sign Locations 

 

The Design-Build Team shall determine the station location of all signs and sign structures. 

 

The Design-Build Team shall provide a minimum of two advanced guide signs for all freeway / 

expressway interchange approaches.  

 

To avoid placing a sign or sign structure in a location that might be in conflict with future roadway 

projects and / or limit its usefulness / lifespan, the Design-Build Team shall coordinate all proposed 

sign designs and locations with the Department. 

 

Ground Mounted Sign Supports 

 

The Design-Build Team shall design, fabricate and install ground mounted sign supports in 

accordance with the Standard Drawing . The associated software for the design of Type A and B 

ground mounted sign supports, may be referenced on the website noted below: 

 

https://connect.ncdot.gov/resources/safety/Pages/Signing-and-Delineation.aspx 

 

Prior to installation, the Design-Build Team shall 1) field verify all Type A and B ground mounted 

sign supports, 2) recalculate the field verified S-Dimensions, using the latest edition of the design 

software on the website noted above, and 3) revise the beam sections, where applicable. The 

Design-Build Team shall use the most recent version of the ground mounted sign support selection 

workbook tool, in accordance with the submittal schedule outlined in the “Instructions” tab of the 

tool. 

 

Unless otherwise approved by the Department, the vertical mounting height for ground mounted 

Type D, E and F signs shall be a minimum of seven feet and maximum of eight feet from the edge 

of the travel lane to the bottom of the sign.  

 

Unless noted otherwise elsewhere in this RFP, all Type D, E and F signs shall be installed on  

U-channel posts in accordance with the Standard Drawing. Type D signs shall not exceed eight 

feet in width and / or 24 square feet. Unless positively protected, all Type D signs shall be installed 

on a maximum of two U-channel posts. 
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Removal and Disposal of Existing Signs 

 

The Design-Build Team shall determine which existing signs, sign supports, overhead signs, and 

/ or overhead sign supports will not be needed or relevant when the project is completed. The 

Design-Build Team shall remove and dispose of these signs and sign supports.  

 

Temporary Sign and Support Design 

 

The Design-Build Team shall locate, design and install all temporary signs and sign supports. 

(Reference the Signing Requirements Section of the Transportation Management Scope of Work 

found elsewhere in this RFP for additional temporary signing requirements)  

 

Sign Maintenance 

 

During project construction, the Design-Build Team shall maintain all existing signs within the 

project limits (including all Logo Signs and temporary sign installations that may be required by 

the Transportation Management Plans) to ensure the signs are in good condition, perform as 

intended, and are visible to motorists. (Reference Articles 901-4 and 1092-2 of the Standard 

Specifications) All signs and supports remaining / existing at the completion of this project shall 

be plumb, oriented correctly and adhere to AASHTO requirements. 

 

CADD Files 

 

After acceptance of RFC Signing Plans, the Design-Build Team shall provide the final Signing 

Plans to the Department in .pdf and MicroStation format. 

 

Construction Revisions 

 

After submittal of RFC Signing Plans, the Design-Build Team shall submit all construction 

revisions to the Department for review and acceptance prior to incorporation. The Design-Build 

Team shall provide an updated excel spreadsheet with all construction revisions that modify an 

overhead sign structure’s geographic coordinate information. (Reference the Overhead Sign 

Structures Inventory Numbers section above) 

 

As-Built Plans 

 

After project completion, the Design-Build Team shall provide final electronic Signing Plans to 

the Department. At a minimum, these Signing Plans shall include all revisions that occurred during 

construction, as well as field verifications for ground mounted sign supports and overhead 

structures. These Signing Plans shall be provided in .pdf and MicroStation format. 
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UTILITIES COORDINATION SCOPE OF WORK (11/3/25) 

The Design-Build Team shall obtain the services of a Professional Services Firm (PSF) 

knowledgeable in the NCDOT Utility Coordination Process involved with utility relocation / 

installation and highway construction and is prequalified through NCDOT for Utility Coordination 

(discipline code 00270). During procurement phase and the life of the project, the Design-Build Team 

will only be allowed direct contact with the utility owners when the aforementioned PSF is present. 

The PSF shall be responsible for coordinating all utility relocations, removals, and/or adjustments 

where the Design-Build Team and Utility Company, with concurrence from the Department, 

determine that such work is essential for highway safety and performance of the required highway 

construction.  Coordination shall be for all utilities whether or not they are specifically identified in 

this scope of work and shall include any necessary utility agreements when applicable.  NCDOT will 

be the approving authority for all utility agreements and approval of plans. 

The Design-Build Team shall be responsible for verifying the utility locations, type of facilities, and 

identifying the utility owners in order to coordinate the relocation of any utilities, known and 

unknown, in conflict with the project.   

After all utility conflicts have been identified by the Design-Build Team, if requested by the Design-

Build Team, the Department will write a letter to the affected utility owners introducing the project 

to the owners and requesting their cooperation with the Design-Build Team to adjust utilities in a 

timely manner. 

The Design-Build Team shall be responsible for ensuring the utilities are relocated both horizontally 

and vertically, in accordance with the accepted utility relocation plans. Unless directed by the 

Department, additional compensation for coordination and relocations after the initial relocation shall 

be at no additional cost to the Department and any additional costs of the utility owner shall be the 

responsibility of the Design Build Team. 

Cost Responsibility and Compensable Interest: 

 

The Design-Build Team shall be responsible for relocating water and sewer facilities that have prior 

rights or other compensable interest; however the cost of relocating these facilities, as well as any 

necessary design and permitting for these utilities, will be paid for as Extra Work in accordance with 

Article 104-8(A) of the January 2024 NCDOT Standard Specifications for Roads and Structures. The 

NCDOT will be responsible for all other non-betterment utility relocation costs when the utility owner 

has prior rights of way / compensable interest.  The utility owner shall be responsible for the 

relocation costs if they cannot furnish adequate evidence of prior rights or a compensable interest in 

their facilities.   

 

The Design-Build Team shall be responsible for evaluating and submitting recommendations for the 

cost responsibility (prior rights and compensable interests) for the utility relocations.  A compensable 

interest for a conflicting utility is identified as follows: 

 

(A) Existing or prior easement rights within the limits of the project, either by recorded 

right of way or adverse possession. 
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(B) Entities covered under General Statute 136-27.1 and 136-27.2.  Statute requires the 

NCDOT to pay the non-betterment cost for certain water, sewer and gas relocations. 

 

The Design-Build Team shall be responsible for all costs associated with utility relocations due to 

haul roads and/or any other temporary conditions resulting from the Design-Build Team’s methods 

of operation or sequence of work.   

Water and Sewer: 

The Design-Build Team shall obtain the services of a Professional Engineering Firm (PEF) to provide 

all water and sewer engineering design as required for the project and that is prequalified through 

NCDOT for Public Water Distribution Systems (discipline code 00173), Public Water Transmission 

Systems (discipline code 00174), Sanitary Sewer Collection Systems (discipline code 00173), and 

Sanitary Sewer Outfall Systems (discipline code 00173). 

If the Design-Build Team's design and/or construction require the relocation and / or protection of 

existing water or sewer facilities, designs shall be coordinated with the NCDOT Utilities Unit. The 

Design-Build Team shall submit Utility Construction Requests with justification, with the Utility 

Owner’s requirements and the Utility Owner’s commitment to cooperate with the Utility Unit, via 

the Alternative Delivery Unit.  The Utility Owner’s requirements and commitments shall be on the 

respective Utility Owner’s letter head or email address.  The Design-Build Team shall develop 

designs; prepare all plans for needed agreements and permits; submit permits directly to the agencies 

and obtain approval from the agencies. This design cost shall be reviewed by the NCDOT Utilities 

Unit to be approved for Extra Work. 

 

Designs shall be coordinated with the NCDOT Utilities Unit. The Design-Build Team shall be 

responsible for submitting electronically the set (half size and full size plans in pdf format) of utility 

construction drawings to the State Utilities Manager, via the Alternative Delivery Unit, for further 

handling.  Each set shall include a title sheet, plan sheets, profiles and special provisions if required.  

Once approved by the State Utilities Manager, the Design Build Team will submit the plans to the 

agencies to obtain approval.   

The relocation and / or protection of all water and sewer facilities shall be done in accordance with 

the NCDOT policies and the latest water and sewer design requirements / specifications of the 

appropriate Utility Owner.  In the event of conflicting design parameters in the requirements noted 

above, the proposed design shall adhere to the most conservative values. The Design-Build Team 

may obtain the design requirements / specifications from the respective utility. The materials and 

appurtenances proposed by the Design-Build Team shall require approval by both NCDOT Utilities 

Unit and the aforementioned appropriate utility owner prior to installation.  This construction cost 

shall be reviewed by the NCDOT Utilities Unit to be approved for Extra Work. 

Upon completion of the water and sewer relocations and protective measures, the Design-Build Team 

shall concurrently provide 1) lump sum construction costs for the relocations and protective measures 

that are separated by individual utility owner to the Department; and 2) electronic As-Built Plans to 

the Department and the utility owner. At a minimum, the As-Built Plans shall include all revisions 

that occurred during construction, as well as all field adjustments. The As-Built Plans shall be in 

accordance with NCDOT requirements or the utility owner’s requirements, whichever is more 
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conservative. The As-Built Plans shall be provided in .pdf format and MicroStation format to the 

Department and in the CADD format required by the utility owner. 

Utility Relocation Plans: 

Excluding water and sewer conflicts, if the Design-Build Team’s design and / or construction creates 

a utility conflict, the Design-Build Team shall request that the utility owner submit relocation plans 

(Highway Construction Plans to be provided by the Design-Build Team to utility owners) that show 

existing utilities and proposed utility relocations for approval by the NCDOT.  If Permanent Utility 

Easement (PUE) is required to relocate a utility, the PUE acquired will be the minimum area 

necessary to safely relocate the utility.  Wetlands, Historical Areas and areas that can be shared with 

a Drainage/Utility Easement (DUE) or Aerial Utility Easement (AUE) shall be taken into account.  If 

during the Departments review, the PUE is determined to be excessive the Department will request 

the PUE be reduced as necessary. 

In .pdf format, the Design-Build Team shall electronically submit one half-size set and one full size 

set of Utility Relocation Plans to the NCDOT State Utilities Manager, via the Alternative Delivery 

Unit, for review and approval.  The Department shall approve the Utility Relocation Plans prior to 

any utility relocation work beginning.  The Design-Build Team shall also be responsible for 

submitting the appropriate agreements to be used with the Utility Relocation Plans (See Agreements 

Section found elsewhere in this Scope of Work).  After the review process is complete, the NCDOT 

Utilities Unit will submit an electronic copy of the authorization letter to the Design-Build Team.  

The NCDOT Utilities Unit will also submit an electronic copy of the approved Utility Relocation 

Plans, estimate and agreement to the Department’s Resident Engineer.  If the Utility Relocation Plans 

are approved subject to changes, it shall be the Design-Build Team’s responsibly to coordinate these 

changes with the appropriate utility owner. 

 

Work Performed by Design-Build Team for Utility Owners: 

If the Design-Build Team elects to make arrangements with a utility owner for proposed utility 

construction not required herein, in which the Utility Owner shall be responsible for the costs of work 

to be performed by the Design-Build Team, the Design-Build Team shall be responsible for 

negotiating all costs associated with the proposed construction.  Once the Design-Build Team and the 

Utility Owner agree on a plan and a lump sum estimated cost for the utility construction, the Design-

Build Team shall be responsible for submitting electronically a set (half size and full size plans in pdf 

format) of utility construction drawings to the State Utilities Manager, via the Alternative Delivery 

Unit, for further handling.  Each set shall include a title sheet, plan sheets, profiles and special 

provisions if required.  Also, a letter from the Utility Owner agreeing to the plans and lump sum cost 

must accompany this package.  The NCDOT will reimburse the Design-Build Team the estimated 

lump sum cost under a Supplemental Agreement if the cost responsibility is NCDOT.  The necessary 

Utility Agreement to the Utility Owner for reimbursement shall be a two party agreement between 

the NCDOT and the Utility Owner; and will be developed and executed by the Department. 

If the Design-Build Team is requested, in writing, by a utility owner to relocate facilities not impacted 

by the project's construction, and/or betterment or incorporate new facilities as part of the highway 

construction, designs shall be coordinated with the Utility Owner and NCDOT Utilities Unit.  The 

associated design and construction costs shall be negotiated and agreed upon between the Design-

Build Team and the utility company.  The Design-Build Team shall develop designs; prepare all plans 
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for needed agreements and permits; submit permits directly to the agencies and obtain approval from 

the agencies. The Design-Build Team shall be responsible for all permit fees.  

Cable TV (CATV): 

**NOTE** Deleted paragraph about cost of relocating CATV  

The NCDOT will not permit CATV to place poles within the highway rights of way but will allow 

down guys for their facilities within the highway rights of way. Under most circumstances, the CATV 

Company will continue a joint-use attachment with the local Power and Telephone Company.  If the 

CATV proposed relocation places buried facilities within the highway rights of way then plans and 

encroachment agreements shall be required by the NCDOT. 

General: 

The Design-Build Team shall not commence work at points where the highway construction 

operations are adjacent to utility facilities, until making arrangements with the utility company to 

protect against damage that might result in expense, loss, disruption of service or other undue 

inconvenience to the public or utility owner.  The Design-Build Team shall be responsible for damage 

to the existing or relocated utilities resulting from the Team’s operations.  In the event of interruption 

of any utilities by the project construction, the Design-Build Team shall promptly notify the proper 

authority (Utility Owner) and cooperate with the owner in the prompt restoration of service. 

If total property acquisition is unavoidable due to encroachment into wells and/or septic systems, then 

the Design-Build Team shall investigate and determine if extending water and/or sewer lines to the 

affected property is cost effective.  If the Department concurs with the determination that a utility 

extension is cost effective, the costs associated with the utility construction shall be addressed in 

accordance with Article 104-7 of the January 2024 NCDOT Standard Specifications for Roads and 

Structures. 

The Design-Build Team shall accommodate utility adjustments, reconstruction, new installation and 

routine maintenance work that may be underway or take place during the progress of the contract. 

The Design-Build Team shall make arrangements to relocate water, sewer or gas facilities in which 

the entities are covered under General Statute 136-27.1 or 136-27.2 and/or occupy a compensable 

interest.  If relocation of these facilities is required, a Use and Occupancy Agreement shall be 

executed through the Utilities Coordination Agent.  

The Design-Build Team shall be required to use the guidelines as set forth in the following: 

 

(A) NCDOT Utilities Accommodation Manual. Reference the website noted below for the 

current version of the NCDOT utility manuals, and additional information on the 

transition to the new utility manuals that shall be adhered to: 

 

                            https://connect.ncdot.gov/municipalities/Utilities/Pages/default.aspx  
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(B) Federal Aid Policy Guide - Subchapter G, Part 645, Subparts A & B 

(C) Federal Highway Administration’s Program Guide, Utility Adjustments & 

Accommodations on Federal Aid Highway Projects 

(D) NCDOT Construction Manual Section 105-8 

(E) NCDOT Right of Way Manual - Chapter 16 Utility Relocations 

(F) NCDEQ Public Water Supply - Rules governing public water supply 

(G) NCDEQ Division of Water Resources - Title 15A - Environment and Natural 

Resources 

Agreements: 

If a utility company can provide evidence of prior rights of way or a compensable interest in their 

facilities, the Design-Build Team shall coordinate the non-betterment utility relocation cost with the 

utility company and develop the Utility Relocation Agreement (URA’s).   

The State Utilities Manager must execute approved agreements for this project.  The URA’s and 

Encroachment Agreements are available from the NCDOT Utilities Unit.  Reference Section 2.3 of 

the NCDOT Utility Accommodation Manual for the different types of encroachment agreements 

available for use. 

The Design-Build Utility Coordinator shall perform a preliminary analysis of the highway project, 

identify potential utility conflicts and determine preliminary alignments and schedules for relocations 

for each utility company.  The Design-Build Utility Coordinator shall provide the Utility Project 

Outline depicting this information to NCDOT Utilities Unit via the Alternative Delivery Unit, prior 

to Right-of-Way Plan submittal. 

The Design-Build Team shall submit all agreements, and all supporting documents to the NCDOT 

State Utilities Manager, via the Alternative Delivery Unit, in electronic format.  Prior to submittal, 

all agreements shall be signed electronically by an authorized representative of the utility owner. 

These electronic agreement packets will be reviewed, approved and signed electronically by the 

NCDOT Utilities Manager, or designated representative, before being distributed to the field.  The 

Design-Build Team shall utilize the NCDOT Standard Utility Encroachment Agreements, as 

necessary, in relocating utilities.  The Utility Encroachment Agreements shall be used under the 

following conditions: 

(A) If a utility company is not occupying a valid right of way / compensable interest and 

the proposed relocation will place the relocated utilities within the existing or 

proposed highway rights of way. 

(B) For all new utility installations not covered under a Utility Agreement and within the 

existing or proposed highway rights of way.  This includes all water, sewer and gas 

lines owned by entities covered under General Statute 136-27.1 and 136-27.2. 
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*** STANDARD SPECIAL PROVISIONS *** 

 

AWARD OF CONTRACT 
  (1-16-18)(Rev. 4-10-24)  103 DB1 G01 

 

Revise the Standard Specifications as follows: 

 

Page 1-24, Subarticle 103-4(A) General, first paragraph, replace the 3rd and 4th sentences with 

the following: 
 

Where award is to be made, the notice of award will be issued within 60 days after the opening of 

bids or upon issuance of any necessary debt instrument, whichever is later, but not to exceed 120 

days; except with the consent of the successful proposer the decision to award the contract to such 

proposer may be delayed for as long a time as may be agreed upon by the Department and such 

proposer. In the absence of such agreement, the successful proposer may withdraw his bid at the 

expiration of 120 days without penalty if no notice of award has been issued. 

 

HAUL ROADS 
(7-16-24)                              105         DB1 G04 

 

Revise the Standard Specifications as follows: 

 

Page 1-45, Article 105-15 RESTRICTION OF LOAD LIMITS, line 31, add the following after 

second sentence of the second paragraph:   

 

At least 30 days prior to use, the Design-Build Team shall notify the Engineer of any public road 

proposed for use as a haul road for the project. 

 

RESTRICTIONS ON ITS EQUIPMENT AND SERVICES 
(10-2-20)                                            DB01 G090 
 

All telecommunications, video or other ITS equipment or services installed or utilized on this project 

must be in conformance with UNIFORM ADMINISTRATIVE REQUIREMENTS, COST 

PRINCIPLES, AND AUDIT REQUIREMENTS FOR FEDERAL AWARDS 2 CFR, § 200.216 

Prohibition on certain telecommunications and video surveillance services or equipment. 

 

 

EQUIPMENT IDLING GUIDELINES 
(1-19-21)                                                                                        107 SP1 G096 
  

 

Exercise reduced fuel consumption and reduced equipment emissions during the construction 

of all work associated with this contract.  Employees engaged in the construction of this 

project should turn off vehicles  

 

when stopped for more than thirty (30) minutes and off-highway equipment should idle no 

longer than fifteen (15) consecutive minutes.   

 

These guidelines for turning off vehicles and equipment when idling do not apply to: 
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1. Idling when queuing. 

2. Idling to verify the vehicle is in safe operating condition. 

3. Idling for testing, servicing, repairing or diagnostic purposes. 

4. Idling necessary to accomplish work for which the vehicle was designed (such as 

operating a crane, mixing concrete, etc.). 

5. Idling required to bring the machine system to operating temperature. 

6. Emergency vehicles, utility company, construction, and maintenance vehicles where 

the engines must run to perform needed work. 

7. Idling to ensure safe operation of the vehicle.  

8. Idling when the propulsion engine is providing auxiliary power for other than 

heating or air conditioning. (such as hydraulic systems for pavers) 

9. When specific traffic, safety, or emergency situations arise. 

10. If the ambient temperature is less than 32 degrees Fahrenheit.  Limited idling to 

provide for the safety of vehicle occupants (e.g. to run the heater). 

11. If the ambient temperature is greater than 90 degrees Fahrenheit.  Limited idling to 

provide for the safety of vehicle occupants of off-highway equipment (e.g. to run the 

air conditioning) no more than 30 minutes. 

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems. 

Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or 

electricity is exempt from the idling limitations set forth in this special provision. 

 

MAINTENANCE OF THE PROJECT: 
(11-20-07) (Rev. 1-16-24) 104-10 DB1 G125 

 

Revise the Standard Specifications as follows: 

 

Page 1-35, Article 104-10 Maintenance of the Project, line 3, add the following after the first 

sentence of the first paragraph: 

 

All guardrail/guiderail within the project limits shall be included in this maintenance. 

 

Page 1-35, Article 104-10 MAINTENANCE OF THE PROJECT, line 8, add the following as the 

last sentence of the first paragraph: 

 

The Design-Build Team shall perform weekly inspections of guardrail and guiderail and shall report 

damages to the Engineer on the same day of the weekly inspection.  Where damaged guardrail or 

guiderail is repaired or replaced as a result of maintaining the project in accordance with this article, 

such repair or replacement shall be performed within seven consecutive calendar days of such 

inspection report.  

 

Page 1-35, Article 104-10 MAINTENANCE OF THE PROJECT, lines 20-22, replace the last 

sentence of the last paragraph with the following: 

 

The Design-Build Team will not be directly compensated for any maintenance operations necessary, 

except for maintenance of guardrail / guiderail, as this work will be considered incidental to the work 
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covered by the various contract items.  The provisions of Article 104-7, Extra Work, and Article 104-

8, Compensation and Record Keeping will apply to authorized maintenance of guardrail / guiderail.  

Performance of weekly inspections of guardrail / guiderail, and the damage reports required as 

described above, will be considered to be an incidental part of the work being paid for by the various 

contract items. 

 

ROCK AND BROKEN PAVEMENT FILLS 
(12-29-15) (Rev.1-16-24) 235 DB2 R85 

 

Revise the Standard Specifications as follows: 

 

Page 2-23, Article 235-2 MATERIALS, add the following after Line 15: 

 

Item Section 

Geotextile for Rock and Broken Pavement Fills, Type 2 1056 

Provide Type 2 geotextile for filtration geotextiles. Use rip rap and No. 57 stone from either a quarry 

or onsite material to fill voids in rock and broken pavement fills. Provide small and large size rip rap 

with stone sizes that meet Class A and B in accordance with Table 1042-1 and  

No. 57 stone with a gradation that meets Table 1005-1 or use similar size onsite material approved 

by the Engineer. 

 

Page 2-24, Subarticle 235-3(B) Embankment Formation, Lines 18 - 19, delete the third sentence 

in the seventh paragraph. 

 

Page 2-24, Subarticle 235-3(B) Embankment Formation, Lines 21 - 23, replace the eighth 

paragraph with the following: 

 

Before placing embankment fill material or filtration geotextiles over rock and broken pavement, fill 

voids in the top of rock and broken pavement fill with rip rap and No. 57 stone. Place and compact 

larger rip rap first followed by smaller rip rap. Then, fill any remaining voids with  

No. 57 stone so geotextiles are not torn, ripped or otherwise damaged when installed and covered. 

Compact rip rap and No. 57 stone with tracked equipment or other approved methods. Install filtration 

geotextiles on top of rock, broken pavement, rip rap and No. 57 stone in accordance with Article 270-

3 before placing remaining embankment fill material. 

 

Remove any rocks, debris or pavement pieces from the roadbed larger than two inches within  

12 inches of the subgrade or finished grade, whichever is lower. 

 

CORRUGATED ALUMINUM ALLOY CULVERT PIPE 
(9-21-21)(Rev. 1-16-24) 305, 310  DB3 R34 

 

Revise the Standard Specifications as follows: 

 

Page 3-5, Article 305-2, MATERIALS, add the following after line 16: 

 

Item Section 

Waterborne Paint 1080-9 
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Hot Bitumen 1081-3 

 

Page 3-5, Article 305-3, CONSTRUCTION METHODS, add the following after line 26: 

 

Coating must be applied to the aluminum when in contact with concrete.  Immediately prior to 

coating, aluminum surfaces to be coated shall be cleaned by a method that will remove all dirt, oil, 

grease, chips, and other foreign substances.  Aluminum to be coated shall be given one coat of suitable 

quality coating such as: 

 

Approved waterborne paint (Section 1080-9) 

Approved Hot Bitumen (Section 1081-3) 

 

Other coating materials may be submitted to the Engineer for approval. 

 

CULVERT PIPE 
(7-1-19)(Rev. 1-16-24) 305, 310 DB3 R35 

 

Revise the Standard Specifications as follows: 

 

Page 3-5, Article 305-1 DESCRIPTION, Lines 12 - 14, replace with the following:  

 

Where shown in the plans developed by the Design-Build Team, the Design-Build Team may use 

reinforced concrete pipe, aluminum alloy pipe, aluminized corrugated steel pipe, galvanized 

corrugated steel pipe, HDPE pipe, polypropylene pipe, or PVC pipe in accordance with the following 

requirements. 

 

Page 3-5, Article 305-2 MATERIALS, add the following after Line 16: 

 

Item Section 

Galvanized Corrugated Steel Pipe 1032-1 

 

Page 3-6, Article 310-2 MATERIALS, add the following after Line 9: 

 

Item Section 

Galvanized Corrugated Steel Pipe 1032-3 

 

Page 3-6, Article 310-4 SIDE DRAIN PIPE, Lines 24 - 25, replace the first sentence of the second 

paragraph with the following: 

 

Where shown in the plans developed by the Design-Build Team, side drain pipe may be Class II, III, 

IV, or V reinforced concrete pipe, aluminized corrugated steel pipe, galvanized corrugated steel pipe, 

corrugated aluminum alloy pipe, polypropylene pipe, HDPE pipe or PVC pipe. 

 

SUBSURFACE DRAINAGE 
(9-1-11) (Rev. 9-14-17) DB8 R05 

 

Revise the 2024 Standard Specifications for Roads and Structures as follows: 
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Page 8-11, Article 815-1, delete the first sentence and replace with the following: 

 

The Design-Build Team shall construct subsurface drains, underdrains, blind drains and other types 

of drains where groundwater is within six feet of subgrade.  

 

IMPACT ATTENUATOR UNITS, TYPE TL- 
(4-20-04)(Rev. 8-20-24)  DB8 R75 
 

Description 

 

The Design-Build Team shall furnish and install impact attenuator units and any components 

necessary to connect the impact attenuator units in accordance with the manufacturer’s requirement, 

the details in the plans developed by the Design-Build Team and at locations shown in the plans 

developed by the Design-Build Team. 

 

Materials 

 

The Design-Build Team shall furnish attenuator units listed on the NCDOT APL.  Units shall not be 

modified by the manufacturer and installer once approved and on the NCDOT APL.   

 

Prior to installation the Design-Build Team shall submit to the Engineer certified working drawings 

and assembling instructions from the manufacturer for each impact attenuator unit in accordance with 

Article 105-2 of the Standard Specifications. 

 

No modifications shall be made to the impact attenuator unit without the express written permission 

from the manufacturer. Perform installation in accordance with the details in the plans developed by 

the Design-Build Team and details and assembling instructions furnished by the manufacturer. 

 

Construction Methods 

 

Perform installation in accordance with the plans and details and assembling instructions furnished 

by the manufacturer. 

 

ELECTRONIC TICKETING SYSTEM 
(7-16-24)(Rev. 12-17-24) 1020 DB10 R20 

 

Description 

 

At the Design-Build Team’s option, the use of an electronic ticketing system for reporting individual 

and cumulative asphalt material deliveries may be utilized on this project.   At the preconstruction 

conference, the Design-Build Team shall notify the Engineer if they intend to utilize an electronic 

ticketing system for reporting individual and cumulative asphalt material deliveries to the project. 
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Electronic Ticketing Requirements 

 

a. The electronic ticketing system must be fully integrated with the load read-out system at 

the plant.  The system shall be designed so data inputs from scales cannot be altered by 

either the Design-Build Team or the Department. 

 

b. Material supplier must test to confirm that ticketing data can be shared from the 

originating system no less than 30 days prior to project start.  

 

c. After each truck is loaded, ticket data must be electronically captured, and ticket 

information uploaded via Application Programming Interface (API) to the Department.    

 

d. Obtain security token from NCDOT for access to E-Ticketing portal (to send tickets). To 

request a Security Key, fill out the below E-Ticketing Security Request Form: 

https://forms.office.com/g/XnT7QeRtgt  

 

e. Obtain API from NCDOT containing the required e-ticketing data fields and format. 

Download the API from the NCDOT E-ticketing Webpage:   

https://connect.ncdot.gov/projects/construction/E-Ticketing/Pages/default.aspx  

 

f. Provide all ticket information in real time and daily summaries to the Department’s 

designated web portal. If the project contains locations with limited cellular service, an 

alternative course of action must be agreed upon. 

 

g. Electronic ticketing submissions must be sent between the Material Supplier and the 

Department. 

 

h. The electronic ticket shall contain the following information: 

  

Date 

Time 

Contract Number 

Supplier Name 

Contractor Name 

Material 

JMF 

Gross Weight 

Tare Weight 

Net Weight  

Load Number 

Cumulative Weight  

Truck Number 

Weighmaster Certification 

Weighmaster Expiration 

Weighmaster Name 

Facility Name 
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Plant Certification Number 

Ticket Number 

Hauling Firm (optional) 

Voided Ticket Number (if necessary) 

Original Ticket Number (if necessary) 

Supplier Revision (If necessary) 

 

The Design-Build Team / supplier can use the electronic ticketing system of their choice to meet the 

requirements of this provision. 

 

GLASS BEAD GRADATION FOR PAVEMENT MARKINGS 
(9-17-24) 1087 DB10 R87 

Revise the Standard Specifications as follows: 

Page 10-187, Subarticle 1087-4(C), Gradation & Roundness, after line 6, delete and replace Table 

1087-2 with the following: 

TABLE 1087-2 

GLASS BEAD GRADATION REQUIREMENTS 

Sieve Size 
Gradation Requirements 

Minimum Maximum 

Passing #20 100% -- 

Retained on #30 5% 15% 

Retained on #50 40% 80% 

Retained on #80 15% 40% 

Passing #80 0% 10% 

Retained on #200 0% 5% 

 

TEMPORARY SHORING 

   (2-20-07) (Rev. 1-16-24) DB11 R02 

 

Description 

 

Temporary shoring includes cantilever, braced and anchored shoring and temporary mechanically 

stabilized earth (MSE) walls. Temporary shoring does not include trench boxes. At the Design-Build 

Team’s option, use any type of temporary shoring, unless noted otherwise in the plans developed by 

the Design-Build Team or as directed.  

 

Design and construct temporary shoring based on actual elevations and shoring dimensions in 

accordance with the contract, the plans developed by the Design-Build Team and accepted submittals. 

Construct temporary shoring at locations shown in the plans developed by the Design-Build Team 

and as directed. Temporary shoring shall be required to maintain traffic when a 2:1 (H:V) slope from 

the top of an embankment or bottom of an excavation will intersect the existing ground line less than 

five feet from the edge of pavement of an open travel way. This Standard Special Provision does not 

apply to pipe, inlet or utility installations unless noted otherwise in the plans developed by the Design-

Build Team. 

 

Positive protection includes concrete barrier and temporary guardrail. Provide positive protection for 

temporary shoring at locations shown in the plans developed by the Design-Build Team and as 
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directed. Positive protection shall be required if temporary shoring is located in the clear zone in 

accordance with the AASHTO Roadside Design Guide. 

 

(A) Cantilever and Braced Shoring 

 

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging. Braced shoring 

consists of sheet piles or H-piles with timber lagging and bracing such as beams, plates, 

walers, struts, rakers, etc. Define “piles” as sheet piles or H-piles. 

 

(B) Anchored Shoring 

 

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging anchored 

with ground or helical anchors. Driven anchors may be accepted at the discretion of the 

Engineer. A ground anchor consists of a grouted steel bar or multi-strand tendon with an 

anchorage. A helical anchor consists of a lead section with a central steel shaft and at least 

one helix steel plate followed by extensions with only central shafts (no helixes) and an 

anchorage. Anchorages consist of steel bearing plates with washers and hex nuts for bars or 

steel wedge plates and wedges for strands. Use a prequalified Anchored Wall contractor to 

install ground anchors. Define “anchors” as ground, helical or driven anchors. 

 

(C) Temporary MSE Walls 

 

Temporary MSE walls include temporary geosynthetic and wire walls. Define “temporary 

wall” as a temporary MSE wall and “Temporary Wall Vendor” as the vendor supplying the 

temporary MSE wall. Define “reinforcement” as geotextile, geogrid, geostrip, welded wire 

grid or metallic strip reinforcement. 

 

Temporary geosynthetic walls consist of geotextiles or geogrids wrapped behind welded wire 

facing or geostrips connected to welded wire facing. Define “temporary geotextile wall” as a 

temporary geosynthetic wall with geotextile reinforcement, “temporary geogrid wall” as 

a temporary geosynthetic wall with geogrid reinforcement and “temporary geostrip wall” as 

a temporary geosynthetic wall with geostrip reinforcement. 

 

Temporary wire walls consist of welded wire grid or metallic strip reinforcement connected 

to welded wire facing. Define “Wire Wall Vendor” as the vendor supplying the temporary 

wire wall. 

 

(D) Embedment 

 

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below the 

grade in front of shoring. Define “embedment” for temporary walls as the wall embedment 

below the grade at the wall face. 
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(E) Positive Protection 

 

Define “unanchored or anchored portable concrete barrier” as portable concrete barrier (PCB) 

that meets Roadway Standard Drawing No. 1170.01. Define “concrete barrier” as unanchored 

or anchored PCB or an approved equal. Define “temporary guardrail” as temporary steel beam 

guardrail that meets Roadway Standard Drawing No. 862.02. 

 

Materials 

 

Refer to the Standard Specifications. 

 

Item Section 

Concrete Barrier Materials 1170-2 

Flowable Fill, Excavatable 1000-7 

Geosynthetics 1056 

Grout, Type 1 1003 

Portland Cement 1024-1 

Portland Cement Concrete 1000 

Select Materials 1016 

Steel Beam Guardrail Materials 862-2 

Steel Plates 1072-2 

Steel Sheet Piles and H-Piles 1084 

Untreated Timber 1082-2 

Water 1024-4 

Welded Wire Reinforcement 1070-3 

 

Provide Type 6 material certifications for shoring materials in accordance with Article 106-3 of the 

Standard Specifications. Use Class IV select material for temporary guardrail. Use Class A concrete 

that meets Article 450-2 of the Standard Specifications or Type 1 grout for drilled-in piles. Provide 

untreated timber with a thickness of at least three inches and a bending stress of at least 1,000 pounds 

per square inch for timber lagging. Provide steel bracing that meets ASTM A36. 

 

(A) Shoring Backfill 

 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 

AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring backfill 

except do not use A-2-4 soil for backfill around culverts. 

 

(B) Anchors 

 

Store anchor materials on blocking a minimum of 12 inches above the ground and protect it 

at all times from damage; and when placing in the work make sure it is free from dirt, dust, 

loose mill scale, loose rust, paint, oil or other foreign materials. Load, transport, unload and 

store anchor materials so materials are kept clean and free of damage. Bent, damaged or 

defective materials shall be rejected. 
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(1) Ground Anchors 

 

Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire 

strands that meet ASTM A886 or Article 1070-5 of the Standard Specifications. Splice 

bars in accordance with Article 1070-9 of the Standard Specifications. Do not splice 

strands. Use bondbreakers, spacers and centralizers that meet Article 6.3.5 of the 

AASHTO LRFD Bridge Construction Specifications. 

 

Use neat cement grout that only contains cement and water with a water cement ratio 

of 0.4 to 0.5 which is approximately 5.5 gallons of water per 94 pounds of Portland 

cement. Provide grout with a compressive strength at three and 28 days of at least 

1,500 and 4,000 psi, respectively. 

 

(2) Helical Anchors 

 

Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report. Provide 

couplers, thread bar adapters and bolts recommended by the Anchor Manufacturer to 

connect helical anchors together and to piles. 

 

(3) Anchorages 

 

Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates and 

wedges recommended by the Anchor Manufacturer. 

 

(C) Temporary Walls 

 

(1) Welded Wire Facing 

 

Use welded wire reinforcement for welded wire facing, struts and wires. For 

temporary wire walls, provide welded wire facing supplied by the Wire Wall Vendor 

or a manufacturer approved or licensed by the vendor. For temporary wire walls with 

separate reinforcement and facing components, provide connectors (e.g., bars, clamps, 

plates, etc.) and fasteners (e.g., bolts, nuts, washers, etc.) required by the Wire Wall 

Vendor. 

 

(2) Geotextiles 

 

Provide Type 2 geotextile for separation and retention geotextiles. Provide Type 5 

geotextile for geotextile reinforcement with ultimate tensile strengths in accordance 

with the accepted submittals. 

 

(3) Geogrid and Geostrip Reinforcement 

 

Use geogrids with a roll width of at least four feet. Use geogrids for geogrid 

reinforcement and geostrips for geostrip reinforcement with an “approved” status code 
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in accordance with the NCDOT Geosynthetic Reinforcement Evaluation Program. 

The list of approved geogrids and geostrips is available from: 

 

connect.ncdot.gov/resources/Geological/Pages/Products.aspx  

 

Provide geogrids and geostrips with design strengths in accordance with the accepted 

submittals. Geogrids and geostrips are approved for short-term design strengths (three-

year design life) in the machine direction (MD) and cross-machine direction (CD) 

based on material type. Define material type from the website above for shoring 

backfill as follows: 

 

Material Type Shoring Backfill 

Borrow A-2-4 Soil 

Fine Aggregate Class II, Type 1 or Class III Select Material 

Coarse Aggregate Class V or VI Select Material 

 

(4) Welded Wire Grid and Metallic Strip Reinforcement 

 

Provide welded wire grid and metallic strip reinforcement supplied by the Wire Wall 

Vendor or a manufacturer approved or licensed by the vendor. Use welded wire grid 

reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3 of the 

Standard Specifications and metallic strip reinforcement (“straps”) that meet ASTM 

A572 or A1011. 

 

Preconstruction Requirements 

 

(A) Concrete Barrier 

 

Define “clear distance” behind concrete barrier as the horizontal distance between the barrier 

and edge of pavement. The minimum required clear distance for concrete barrier shall be 

shown in the plans developed by the Design-Build Team. At the Design-Build Team’s option 

or if the minimum required clear distance is not available, set concrete barrier next to and up 

against traffic side of temporary shoring except for barrier above temporary walls. Concrete 

barrier with the minimum required clear distance shall be required above temporary walls. 

 

(B) Temporary Guardrail 

 

Define “clear distance” behind temporary guardrail as the horizontal distance between 

guardrail posts and temporary shoring. At the Design-Build Team’s option or if clear distance 

for cantilever, braced and anchored shoring is less than four feet, attach guardrail to traffic 

side of shoring as shown in the plans developed by the Design-Build Team. Place ABC in 

clear distance and around guardrail posts instead of pavement. Do not use temporary guardrail 

above temporary walls. 
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(C) Temporary Shoring Designs 

 

Before beginning temporary shoring design, survey existing ground elevations in the vicinity 

of shoring locations to determine actual design heights (H). Submit .pdf files of working 

drawings and design calculations for temporary shoring designs in accordance with Article 

105-2 of the Standard Specifications. Submit working drawings showing plan views, shoring 

profiles, typical sections and details of temporary shoring design and construction sequence. 

Do not begin shoring construction until a design submittal is accepted. 

 

Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed in 

the state of North Carolina. Use a prequalified Anchored Wall Design Consultant to design 

anchored shoring. Provide anchored shoring designs sealed by a Design Engineer approved 

as a Geotechnical Engineer (key person) for an Anchored Wall Design Consultant. Include 

details in anchored shoring working drawings of anchor locations and lock-off loads, unit 

grout / ground bond strengths for ground anchors or minimum installation torque and torsional 

strength rating for helical anchors and if necessary, obstructions extending through shoring or 

interfering with anchors. Include details in the anchored shoring construction sequence of pile 

and anchor installation, excavation and anchor testing. 

 

Provide temporary wall designs sealed by a Design Engineer licensed in the state of North 

Carolina and employed or contracted by the Temporary Wall Vendor. Include details in 

temporary wall working drawings of geotextile and reinforcement types, locations and 

directions and obstructions extending through walls or interfering with reinforcement. 

 

(1) Soil Parameters 

 

Design temporary shoring for the assumed soil parameters and groundwater or flood 

elevations shown in the plans developed by the Design-Build Team. Assume the 

following soil parameters for shoring backfill: 

 

(a) Unit weight (γ) = 120 pcf; 

 

(b) Friction Angle (𝛟) Shoring Backfill 

30° A-2-4 Soil 

34° Class II, Type 1 or Class III Select Material 

38° Class V or VI Select Material 

 

(c) Cohesion (c) = 0 psf. 

 

(2) Traffic Surcharge 

 

Design temporary shoring for a traffic surcharge of 250 pounds per square foot if 

traffic will be above and within H of shoring. This traffic surcharge shall not apply to 

construction traffic. Design temporary shoring for any construction surcharge if 

construction traffic will be above and within H of shoring. Design temporary shoring 
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for a traffic (live load) surcharge in accordance with  

Article 11.5.6 of the AASHTO LRFD Bridge Design Specifications. 

 

(3) Cantilever, Braced and Anchored Shoring Designs 

 

Use shoring backfill for fill sections and voids between cantilever, braced and 

anchored shoring and the critical failure surface. Use concrete or Type 1 grout for 

embedded portions of drilled-in H-piles. Do not use drilled-in sheet piles. 

 

Define “top of shoring” for cantilever, braced and anchored shoring as where the grade 

intersects the back of sheet piles or H-piles and timber lagging. Design cantilever, 

braced and anchored shoring for a traffic impact load of 2,000 pounds per foot applied 

18 inches above top of shoring if concrete barrier is above and next to shoring or 

temporary guardrail is above and attached to shoring. Extend cantilever, braced and 

anchored shoring at least 32 inches above top of shoring if shoring is designed for 

traffic impact. Otherwise, extend shoring at least six inches above top of shoring. 

 

Design cantilever, braced and anchored shoring for a maximum deflection of three 

inches if the horizontal distance to the closest edge of pavement or structure is less 

than H. Otherwise, design shoring for a maximum deflection of six inches. Design 

cantilever and braced shoring in accordance with the plans developed by the Design-

Build Team and AASHTO Guide Design Specifications for Bridge Temporary Works. 

 

Design anchored shoring in accordance with the plans developed by the Design-Build 

Team and Article 11.9 of the AASHTO LRFD Bridge Design Specifications. Use a 

resistance factor of 0.80 for tensile resistance of anchors with bars, strands or shafts. 

Extend the unbonded length for ground anchors and the shallowest helix for helical 

anchors at least five feet behind the critical failure surface. Do not extend anchors 

beyond right of way or easement limits. If existing or future obstructions such as 

foundations, guardrail posts, pavements, pipes, inlets or utilities will interfere with 

anchors, maintain a clearance of at least six inches between obstructions and anchors. 

 

(4) Temporary Wall Designs 

 

Use shoring backfill in the reinforced zone of temporary walls. Separation geotextiles 

shall be required between shoring backfill and backfill, natural ground or culverts 

along the sides of the reinforced zone perpendicular to the wall face. For Class V or 

VI select material in the reinforced zone, separation geotextiles shall also be required 

between shoring backfill and backfill or natural ground on top of and at the back of 

the reinforced zone. 

 

Design temporary walls in accordance with the plans developed by the Design-Build 

Team and Article 11.10 of the AASHTO LRFD Bridge Design Specifications. Embed 

temporary walls at least 18 inches except for walls on structures or rock as determined 

by the Engineer. Use a uniform reinforcement length throughout the wall height of at 

least 0.7H or six feet, whichever is longer. Extend the reinforced zone at least six 
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inches beyond end of reinforcement. Do not locate the reinforced zone outside right 

of way or easement limits. 

 

Use the simplified method for determining maximum reinforcement loads in 

accordance with the AASHTO LRFD specifications. For geotextile reinforcement, use 

geotextile properties approved by the Department or default values in accordance with 

the AASHTO LRFD specifications. For geogrid and geostrip reinforcement, use 

approved geosynthetic reinforcement properties available from the website shown 

elsewhere in this provision. Use geosynthetic properties for the direction 

reinforcement will be installed, a three-year design life and shoring backfill to be used 

in the reinforced zone. 

 

Do not use more than four different reinforcement strengths for each temporary 

geosynthetic wall. Design temporary geotextile walls for a reinforcement coverage 

ratio (Rc) of 1.0. For temporary geogrid walls with an Rc of less than 1.0, use a 

maximum horizontal clearance between geogrids of three feet and stagger 

reinforcement so geogrids are centered over gaps in the reinforcement layer below. 

 

For temporary geosynthetic walls, use “L” shaped welded wire facing with  

18-inch to 24-inch long legs. Locate geosynthetic reinforcement so reinforcement 

layers are at the same level as the horizontal legs of welded wire facing. Use vertical 

reinforcement spacing equal to facing height. Wrap geotextile or geogrid 

reinforcement behind welded wire facing and extend reinforcement at least three feet 

back behind facing into shoring backfill. Attach geostrip reinforcement to welded wire 

facing with a connection approved by the Department. 

 

For temporary wire walls with separate reinforcement and facing components, attach 

welded wire grid or metallic strip reinforcement to welded wire facing with a 

connection approved by the Department. For temporary geogrid, geostrip and wire 

walls, retain shoring backfill at welded wire facing with retention geotextiles and 

extend geotextiles at least three feet back behind facing into backfill. 

 

(D) Preconstruction Meeting 

 

The Engineer may require a shoring preconstruction meeting to discuss the construction, 

inspection and testing of the temporary shoring. If required, and if this meeting occurs before 

all shoring submittals have been accepted, additional preconstruction meetings may be 

required before beginning construction of temporary shoring without accepted submittals. The 

Resident, District or Bridge Maintenance Engineer, Area Construction Engineer, 

Geotechnical Operations Engineer, Design-Build Team and Shoring contractor 

Superintendent will attend preconstruction meetings. 

 

Construction Methods 

 

Control drainage during construction in the vicinity of shoring. Direct run off away from shoring and 

shoring backfill. Contain and maintain backfill and protect material from erosion. 
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Install positive protection in accordance with the contract and accepted submittals. Use PCB in 

accordance with Section 1170 of the Standard Specifications and Roadway Standard Drawing 

No. 1170.01. Use temporary guardrail in accordance with Section 862 of the Standard Specifications 

and Roadway Standard Drawing Nos. 862.01, 862.02 and 862.03. 

 

(A) Tolerances 

 

Construct shoring with the following tolerances: 

 

(1) Horizontal wires of welded wire facing are level in all directions, 

 

(2) Shoring location is within six inches of horizontal and vertical alignment shown in the 

accepted submittals, and 

 

(3) Shoring plumbness (batter) is not negative and within two degrees of vertical. 

 

(B) Cantilever, Braced and Anchored Shoring Installation 

 

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted 

submittals, excavate before installing piles. Otherwise, install piles before excavating for 

shoring. Install cantilever, braced or anchored shoring in accordance with the construction 

sequence shown in the accepted submittals. Remove piles and if applicable, timber lagging 

when shoring is no longer needed. 

 

(1) Pile Installation 

 

Install piles with the minimum required embedment and extension in accordance with 

Subarticles 450-3(D) and 450-3(E) of the Standard Specifications except that a pile 

driving equipment data form is not required. Piles may be installed with a vibratory 

hammer as approved by the Engineer. 

 

Do not splice sheet piles. Use pile excavation to install drilled-in H-piles. After filling 

holes with concrete or Type 1 grout to the elevations shown in the accepted submittals, 

remove any fluids and fill remaining portions of holes with flowable fill. Cure concrete 

or grout at least seven days before excavating. 

 

Notify the Engineer if refusal is reached before pile excavation or driven piles attain 

the minimum required embedment. When this occurs, a revised design submittal may 

be required. 

 

(2) Excavation 

 

Excavate in front of piles from the top down in accordance with the accepted 

submittals. For H-piles with timber lagging and braced and anchored shoring, excavate 

in staged horizontal lifts with a maximum height of five feet. Remove flowable fill 

123



C205135 (HN-0019)    Standard Special Provisions    Rutherford County  

 

 

 

and material in between H-piles, as needed, to install timber lagging. Position lagging 

with at least three inches of contact in the horizontal direction between the lagging and 

pile flanges. Do not excavate the next lift until timber lagging for the current lift is 

installed and, if applicable, bracing and anchors for the current lift are accepted. 

Backfill behind cantilever, braced or anchored shoring with shoring backfill. 

 

(3) Anchor Installation 

 

If applicable, install foundations located behind anchored shoring before installing 

anchors. Fabricate and install ground anchors in accordance with the accepted 

submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction 

Specifications and the following unless otherwise approved: 

 

(a) Materials in accordance with this provision shall be required instead of 

materials conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD 

Specifications, 

 

(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1.2 of 

the AASHTO LRFD specifications are not required, and 

 

(c) Corrosion protection for unbonded lengths of ground anchors and anchorage 

covers are not required. 

 

(d) Mix and place neat cement grout in accordance with Subarticles 1003-5, 1003-

6 and 1003-7 of the Standard Specifications. Measure grout temperature, 

density and flow during grouting with at least the same frequency grout cubes 

are made for compressive strength. Perform density and flow field tests in the 

presence of the Engineer in accordance with American National Standards 

Institute / American Petroleum Institute Recommended Practice 13B-1 

(Section 4, Mud Balance) and ASTM C939 (Flow Cone), respectively. 

 

Install helical anchors in accordance with the accepted submittals and Anchor 

Manufacturer’s instructions. Measure torque during installation and do not exceed the 

torsional strength rating of the helical anchor. Attain the minimum required 

installation torque and penetration before terminating anchor installation. When 

replacing a helical anchor, embed last helix of the replacement anchor at least three 

helix plate diameters past the location of the first helix of the previous anchor. 

 

(4) Anchor Testing 

 

Proof test and lock-off anchors in accordance with the accepted submittals and Article 

6.5.5 of the AASHTO LRFD Bridge Construction Specifications except for the 

acceptance criteria in Article 6.5.5.5. For the AASHTO LRFD specifications, “ground 

anchor” refers to a ground or helical anchor and “tendon” refers to a bar, strand or 

shaft. 
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(a) Anchor Acceptance 

 

Anchor acceptance shall be based in part on the following criteria. 

 

(i) For ground and helical anchors, total movement is less than  

0.04 inches between the one and ten minute readings or less than  

0.08 inches between the six and 60 minute readings. 

 

(ii) For ground anchors, total movement at maximum test load exceeds 

80% of the theoretical elastic elongation of the unbonded length. 

 

(b) Anchor Test Results 

 

Submit .pdf files of anchor test records including movement versus load plots 

for each load increment within 24 hours of completing each row of anchors. 

The Engineer will review the test records to determine if the anchors are 

acceptable. 

 

If the Engineer determines an anchor is unacceptable, revise the anchor design 

or installation methods. Submit a revised anchored shoring design for 

acceptance and provide an acceptable anchor with the revised design or 

installation methods. If required, replace the anchor or provide additional 

anchors with the revised design or installation methods. 

 

(C) Temporary Wall Installation 

 

Excavate as necessary for temporary walls in accordance with the plans developed by the 

Design-Build Team and accepted submittals. If applicable, install foundations located in the 

reinforced zone before placing shoring backfill or reinforcement unless otherwise approved. 

Notify the Engineer when foundation excavation is complete. Do not place shoring backfill 

or reinforcement until excavation dimensions and foundation material are approved. 

 

Erect welded wire facing so the wall position is as shown in the plans developed by the 

Design-Build Team and accepted submittals. Set welded wire facing adjacent to each other in 

the horizontal and vertical direction to completely cover the wall face with facing. Stagger 

welded wire facing to create a running bond by centering facing over joints in the row below. 

 

Attach geostrip reinforcement to welded wire facing and wrap geotextile reinforcement and 

retention geotextiles behind welded wire facing as shown in the plans developed by the 

Design-Build Team and accepted submittals. Cover geotextiles with at least three inches of 

shoring backfill. Overlap adjacent geotextile reinforcement and retention and separation 

geotextiles at least 18 inches with seams oriented perpendicular to the wall face. Hold 

geotextiles in place with wire staples or anchor pins as needed. 

 

Place reinforcement within three inches of locations shown in the plans developed by the 

Design-Build Team and accepted submittals. Before placing shoring backfill, pull 
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geosynthetic reinforcement taut so it is in tension and free of kinks, folds, wrinkles and 

creases. Install reinforcement with the direction shown in the plans developed by the Design-

Build Team and accepted submittals. For temporary wire walls with separate reinforcement 

and facing components, attach welded wire grid or metallic strip reinforcement to welded wire 

facing as shown in the accepted submittals. Do not splice or overlap reinforcement so seams 

are parallel to the wall face. Contact the Engineer when unanticipated existing or future 

obstructions such as foundations, pavements, pipes, inlets or utilities will interfere with 

reinforcement. 

 

Place shoring backfill in the reinforced zone in eight-inch to ten-inch thick lifts. Compact A-

2-4 soil and Class II, Type 1 and Class III select material in accordance with  

Subarticle 235-3(C) of the Standard Specifications. Use only hand operated compaction 

equipment to compact backfill within three feet of welded wire facing. At a distance greater 

than three feet, compact shoring backfill with at least four passes of an eight-ton to ten-ton 

vibratory roller in a direction parallel to the wall face. Smooth wheeled or rubber tired rollers 

are also acceptable for compacting backfill. Do not use sheepsfoot, grid rollers or other types 

of compaction equipment with feet. Do not displace or damage reinforcement when placing 

and compacting shoring backfill. End dumping directly on geosynthetic reinforcement shall 

not be permitted. Do not operate heavy equipment on reinforcement until it is covered with at 

least eight inches of shoring backfill. Replace any damaged reinforcement to the satisfaction 

of the Engineer. 

 

Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8 of 

the Standard Specifications. Bench temporary walls into the sides of excavations where 

applicable. For temporary geosynthetic walls with top of wall within five feet of finished 

grade, remove top facing and incorporate top reinforcement layer into fill when placing fill in 

front of wall. Temporary walls remain in place permanently unless otherwise required. 

 

FLAGGERS 
(12-17-24) 1150 DB11 R50 

 

Revise Section 1150 of the Standard Specification as follows: 

 

Page 11-13, Article 1150-1, DESCRIPTION, add the following after line 31:  

 

Alternatively, at the discretion of the Design-Build Team, the Design-Build Team may furnish, 

install, place in operation, repair, maintain, relocate, and remove remotely controlled Automated 

Flagging Assistance Devices (AFAD) or Temporary Portable Traffic Signal units (PTS units) to 

assist, supplement, or replace human flaggers for one-lane, two-way traffic maintenance during 

construction in accordance with this provision and the Standard Specifications.  

 

For the purpose of this provision, an "approach" refers to a single lane of traffic moving in one 

direction toward a point of control or work zone.  Flaggers, AFAD and PTS units are only used to 

control one lane of approaching traffic in a specific direction. 

 

Page 11-13, Article 1150-2, MATERIALS, add the following after line 34:  
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Provide documentation to the Engineer that the AFAD or PTS units meets or exceeds the 

requirements of this special provision and is on the NCDOT APL or ITS and Signals QPL. 

 

(A) Automated Flagging Assistance Devices (AFAD) 

 

(1) AFAD General 

 

Cover the automated gate arm with Department approved Type VII, VIII or IX retroreflective 

sheeting of vertical alternating red and white stripes at 16 inch intervals measured horizontally.  

When the gate arm is in the down position the minimum vertical aspect of the arm and sheeting 

shall be four inches.  The retroreflectorized sheeting shall be on both sides of the gate arm. 

With the AFAD parked or positioned two feet outside or in a location deemed acceptable for 

the lane being controlled, the gate arm shall reach at least to the center of the lane but shall not 

exceed the width of the lane being controlled. 

 

Design the system to be fail-safe.  Provide a conflict monitor, malfunction monitoring unit, or 

similar device that monitors for malfunctions and prevents the display of conflicting 

indications.  This system shall be electronic and operated by remote control.   

 

(2)  AFAD Type I System: RED / YELLOW 

 

Provide a Red/Yellow AFAD with at least one set of CIRCULAR RED and CIRCULAR 

YELLOW lenses in a vertical configuration that are 12 inches in diameter.  The bottom of the 

housing (including brackets) shall be at least seven feet (2.1 meters) above the pavement.   

 

This system is required to have yellow 12-inch aluminum or polycarbonate vehicle signal 

heads with ten inch tunnel visors, backplates, and Light Emitting Diode (LED) modules.  

Provide signal heads, backplates, and LED modules listed on the ITS and Signals QPL 

available on the Department’s website. 

 

Provide an automated gate arm on the AFAD that descends to a down position across the 

approaching lane of traffic when the steady CIRCULAR RED lens is illuminated and then 

ascends to an upright position when the flashing CIRCULAR YELLOW lens is illuminated. 

The automated gate arm is to be designed such that if a motorist pulls underneath the gate arm 

while lowering, no damage to the vehicle occurs. 

  

A STOP HERE ON RED (R10-6 or R10-6a) sign shall be installed on the right-hand side of 

the approach at the point at which drivers are expected to stop when the steady CIRCULAR 

RED lens is illuminated. 

 

To stop traffic, the AFAD shall transition from the flashing CIRCULAR YELLOW lens 

by initiating a minimum 5 second steadily illuminated CIRCULAR YELLOW lens 

followed by the CIRCULAR RED lens.  

 

Once the CIRCULAR RED lens is displayed, the system is to have a minimum 2 second 

delay between the time the steady CIRCULAR RED is displayed and the time the gate 
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arm begins to lower. The maximum delay between CIRCULAR RED and the time the 

gate arm lowers is 4 seconds. To permit stopped road users to proceed, the AFAD shall 

display the flashing CIRCULAR YELLOW lens and the gate arm shall be placed in the 

upright position. 

  

Ensure the system monitors for a lack of yellow or red signal voltage, total loss of indication 

in any direction, presence of multiple indications on any approach and low power conditions. 

  

Additional sets of CIRCULAR RED and CIRCULAR YELLOW lenses located over the 

roadway or on the left side of the approach and operated in unison with the primary set, may 

be used to improve visibility of the AFAD.  If the set of lenses is located over any portion of 

the roadway that can be used by motor vehicles, the bottom of the housing (including brackets) 

shall be at least 15 feet (4.6 meters) above the pavement. 

 

(3)  AFAD Type II System: STOP/SLOW 

 

Provide STOP / SLOW signs that are octagonal in shape, made of rigid material, and at least 

36 inch x 36 inch in size.  Letters shall be a minimum of eight inches high.  The STOP face 

shall have a red background with white letters and border. 

 

The SLOW face shall be diamond shaped, orange, or yellow background with black letters 

and border.  Cover both faces in a Department approved Type VII, VIII or IX retroreflective 

sheeting.  The minimum mounting height for the sign faces shall be seven feet above the 

pavement to the bottom of the sign. 

 

The AFAD’s STOP / SLOW signs shall be supplemented with active conspicuity devices by 

incorporating a stop beacon (red lens) and a warning beacon (yellow lens).  The stop beacon 

shall be no more than 24 inches above the STOP face. Mount the warning beacon no more 

than 24 inches above or beside of the SLOW face.  Except for the mounting locations, the 

beacons shall conform to the provisions of Chapter 4L of the Manual on Uniform Traffic 

Control Devices (MUTCD) and have 12-inch signal lenses.  

 

Strobe / flashing lights are an acceptable alternative to flashing beacons.  If utilized, they shall 

be either white or red flashing lights located within the STOP face and white or yellow 

flashing lights within the SLOW face and conform to the provisions of Chapter 6D of the 

MUTCD.  If used, the lens diameter shall be a minimum of 5 inches with a minimum height 

of 6 inches.  Equip strobes / flashing lights for both dual and quad flash patterns. 

 

Type B warning lights shall not be used in lieu of the beacons or the strobe lights. 

 

The faces of the AFADs STOP / SLOW sign may include louvers.  If louvers are used, design 

the louvers such that the aspect of the sign face to approaching traffic is a full sign face at a 

distance of 50 feet or greater. 

 

A WAIT ON STOP (R1-7) sign and a GO ON SLOW (R1-8) sign shall be displayed to traffic 

approaching the AFAD.  Position signs on the same support structure as the AFAD.  Both 
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signs shall have black legends and borders on white Type III sheeting backgrounds.  Each of 

these signs shall be rectangular in shape and be at least 24 inch x 30 inch size with letters at 

least six inches high. 

 

Provide an automated gate arm on the AFAD that descends to a down position across the 

approaching lane of traffic when the STOP face is displayed and then ascends to an upright 

position when the SLOW face is displayed. 

 

The automated gate arm is to be designed such that if a motorist pulls underneath the gate arm 

while lowering, no damage to the vehicle occurs. 

 

A STOP HERE ON RED (R10-6 or R10-6a) sign shall be installed on the right-hand side of 

the approach at the point at which drivers are expected to stop when the STOP face is 

displayed. 

 

When approaching motorists are to proceed, display the SLOW face and the warning beacon 

or strobes are to flash on the AFAD. When approaching motorists are will be stopped, display 

the STOP face and the stop beacon or strobes are to flash on the AFAD. 

 

To stop traffic, the AFAD will transition from the SLOW face to the STOP face by 

initiating a minimum 5 second change cycle.  First, the warning beacon is to be steadily 

illuminated for the change cycle.  If strobes are used in lieu of a warning beacon, they 

are to be placed in the quad flash pattern.  At the end of the change cycle, the STOP face 

is to be displayed with the stop beacon flashing and the warning beacon or strobes are 

to stop flashing.  Once the STOP face is displayed, the system is to have a minimum 2 

second delay between the time the STOP face is displayed and the time the gate arm 

begins to lower. The maximum delay between the time the STOP face is displayed and 

the time the gate arm lowers is 4 seconds. 

 

To permit stopped road users to proceed, the gate arm shall be placed in the upright 

position and the AFAD shall display the SLOW face and the warning beacon or strobes 

are to flash in the dual flash pattern. 

 

Do not flash the stop beacon when the SLOW face is displayed, and do not flash the warning 

beacon when the STOP face is displayed. 

 

(B) Portable Traffic Signals (PTS) Units 

 

Provide PTS units with at least one set of CIRCULAR RED, CIRCULAR YELLOW, and 

CIRCULAR GREEN lenses in a vertical configuration that are 12-inch diameter aluminum 

or polycarbonate vehicle signal heads with ten-inch tunnel visors, backplates, and Light 

Emitting Diode (LED) modules.  All signal heads, tunnel visors, and backplates shall be 

yellow in color.  
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The bottom of the housing (including brackets) shall be at least seven feet above the pavement 

for single set units.  Additional signal heads on units with more than one signal head shall be 

capable of extending over the travel lane.   

 

Communication Requirements 

 

All PTS units within the signal set up systems shall maintain communication at all times by 

either hardwire cable or wireless radio link communication.  If the hardwire cable 

communication is utilized the communication cable shall be deployed in a manner that will 

not intrude in the direct work area of the project or obstruct vehicular and pedestrian traffic.  

Utilize radio communication with 900MHz frequency band and frequency hopping 

capability.  The radio link communication system shall have a minimum range of one mile.  

 

Fault Mode Requirements 

 

Revert PTS units to a flashing red mode upon system default unless otherwise specified by 

the Engineer.  Equip the PTS units with a remote monitoring system.  Where cell 

communication availability exists, the remote monitoring system shall adhere to the remote 

monitoring system section of this provision. 

 

Remote Monitoring System 

 

The remote monitoring system (RMS) shall be capable of reporting signal location, battery 

voltage / battery history and system default.  Provide a password protected website viewable 

from any computer with internet capability for the RMS.  In the event of a system default, the 

RMS shall provide specific information concerning the cause of the system default (i.e. red 

lamp on signal number 1).  Equip the RMS with a mechanism capable of immediately 

contacting a minimum of three previously designated individuals via text messaging and / or 

email upon a default.  

 

The running program operating the PTS units shall be always available and viewable through 

the RMS website. Maintain a history of the RMS operating system in each signal including 

operating hours and events and the location of the PTS units.   

 

Trailer / Cart 

 

The AFAD and PTS units may be mounted on either a trailer or a moveable cart system. 

 

Finish all exterior metal surfaces with Federal orange enamel per AMS-STD-595, color chip  

ID# 13538 or 12473 respectively with a minimum paint thickness of 2.5 mils (64 microns). 

 

Design and test the AFAD or PTS units trailer / cart to withstand an 80 MPH wind load while in the 

operational position.  Provide independent certification that the assembly meets the design wind load. 

 

Equip the AFAD or PTS units with leveling jacks capable of stabilizing the unit in a horizontal 

position when located on slopes 6:1 or flatter. 
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Equip trailers in compliance with North Carolina Law governing motor vehicles and include a  

12-volt trailer lighting system complying with Federal Motor Carrier Safety Regulations 393, safety 

chains and a minimum two-inch ball hitch. 

 

Provide a minimum four-inch-wide strip of fluorescent conspicuity sheeting retroreflective sheeting 

to the frame of the trailer.  Apply the sheeting to all sides of the trailer. The sheeting shall meet the 

ASTM requirements of Type VII, VIII or IX. 

 

Power System 

 

Design the systems to operate both with and without an external power source.  Furnish transmitters, 

generators, batteries, controls and all other components necessary to operate the device. 

 

Provide equipment that is solar powered and supplemented with a battery backup system that includes 

a minimum 110/120 VAC powered on-board charging system capable of powering the unit for seven 

continuous days with no solar power.  Each unit shall also be capable of being powered by standard 

110/120 VAC power sources, if applicable.  

 

Locate batteries and electronic controls in a locked, weather and vandal resistant housings. 

 

Page 11-14, Article 1150-3, CONSTRUCTION METHODS, add the following after line 11:  

 

Flaggers shall have a path to escape an errant approaching vehicle at all times, unimpeded by barrier, 

guardrail, guiderail, parked vehicles, construction materials, slopes steeper than 2:1, or any other 

obstruction at all times. If an unimpeded path cannot be maintained, the Contractor shall use AFAD 

or PTS units in lieu of a flagger.   

 

Provide documentation to the Engineer prior to deploying the device that the AFAD or PTS units 

operator(s) are qualified flagger(s) that have been properly trained through an NCDOT approved 

training agency or other NCDOT approved training provider and that the qualified flagger(s) have 

received manufacturer training to operate that specific device.  This training shall include proper 

installation, remote control operation, central control systems and maintenance of the AFAD or PTS 

units.  The training shall take place off the project site where training conditions are removed from 

live traffic.  The documentation shall include the names of the authorized trainer, the trainees, the 

device on which they have been trained and the date of the training.  Provide updated documentation 

to the Engineer prior to deploying any additional operators.   

  

Install advance warning signs and operate AFADs in accordance with the attached detail drawings 

in this provision. 

 

Install advance warning signs and operate PTS units in accordance with NCDOT Roadway 

Standard Drawings No. 1101.02, Sheet 17. 
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AFAD and PTS units shall only be used in situations where there is only one lane of approaching 

traffic in the direction to be controlled. At no time shall an AFAD unit controlling traffic through 

the work area be placed in an autonomous mode and / or left unattended. 

 

Signal timing and operation of PTS units shall be field verified and accepted by the Engineer before 

use. 

 

Use AFAD or PTS units in locations where queueing from the AFAD or PTS units will extend to 

within 150 feet of a signalized intersection or railroad crossing. Do not be use AFAD and PTS units 

as a substitute for or a replacement for a continuously operating temporary traffic control signal as 

described in Section 6F.84 of the MUTCD.   

 

If used at night, illuminate each AFAD or PTS units as described in Section 6D of the MUTCD. 

 

Provide a complete AFAD or PTS units that is capable of being relocated as traffic conditions 

demand.   

 

If AFADs or PTS units become inoperative, be prepared at all times to replace the unit with the same 

type and model of AFAD or PTS units, revert to human flagging operations or terminate all 

construction activities requiring the use of the AFAD or PTS units until the AFAD or PTS units 

become operative or qualified human flaggers are available. 

 

When the work requiring the AFAD or PTS units is not pursued for 30 minutes or longer, power off 

each AFAD or PTS units. Removed the AFAD or PTS units from the travel lane and relocated to a 

minimum of five feet from the edge line. AFAD gate arms shall be in the upright position. Remove 

all traffic control devices from the road, place two cones by each AFAD or PTS units and all signs 

associated with the lane closure operation shall be removed or laid down.  At the end of each workday, 

remove all AFADs or PTS units from the roadway and shoulder areas. 

 

Ensure the system’s wireless communication links continuously monitor and verify proper 

transmission and reception of data used to monitor and control each AFAD or PTS units.  Ensure 

ambient mobile or other radio transmissions or adverse weather conditions do not affect the system.  

 

In the event of a loss of communications, immediately display the flashing RED or STOP indication 

on all AFAD or PTS units. 

 

AFAD Specific Construction Methods  

 

The flagger/operator controlling the AFAD units shall be on the project site at all times.  If multiple 

AFAD units are used, one AFAD unit shall be the Main AFAD unit and all other units shall be 

remote AFAD units.  Ensure that each device meets the physical display and operational 

characteristics as specified in the MUTCD. 

 

Multiple AFAD units may be controlled with one flagger / operator when the AFAD units meet each 

of the following requirements: 
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(1) AFAD units are spaced no greater than the manufacturer’s recommendations. 

 

(2) Both AFAD units can be seen at the same time from the flagger / operator’s position, or 

the AFAD is operating on its own secure network with malfunction detection and notification 

to the flagger/operator. 

 

(3) The flagger / operator has an unobstructed view of approaching traffic in both directions 

from the flagger / operator position or the AFAD is operating on its own secure network, with 

cameras that provide the flagger / operator an unobstructed view of approaching traffic from 

both directions.  The flagger / operator may control the AFAD units from a pilot vehicle. 

 

If any of the above requirements are not met, flagger / operator control each AFAD unit. 

 

AFAD operators may either control traffic at side streets or driveways between the AFAD units or 

operate the pilot car while operating the AFAD system if approved by the Engineer. AFAD units 

must continue to be within clear sight of the operator during these work activities. 
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PORTABLE CONCRETE BARRIER 
(12-17-24) 1170 SP11 R70 

 

Revise the Standard Specifications as follows: 

 

Page 11-17, Subarticle 1170-3(A)(1) Portable Concrete Barrier, after line 25, add the following: 

 

For MASH approved F-Shape K-Wall, install anchorage transitions between unanchored portable 

concrete barrier and temporary crash cushions, and between unanchored portable concrete barrier and 

portable concrete barrier (anchored) as shown in the Roadway Standard Drawings, No. 1170.01. 

 

COIR FIBER MAT 
   (9-16-25) 1629 DB16  R05  

 

Page 16-9, Article 1629-2 MATERIALS, lines 22-24, delete and replace the last paragraph with the 

following: 

 

Provide #3 or #4 uncoated reinforcing steel anchors, 24 inches in length, bent into a U-shape with a 

4-inch diameter bend and a 4-inch straight leg extending from the bend to catch and secure the coir 

fiber mat. 

 

WATTLE DEVICES 
   (1-1-24) (Rev. 9-16-25) 1642 DB16 R10 

 

Page 16-23, Subarticle 1642-2(B) Wattle, lines 10-12, delete and replace with the following: 

 

(B)  Wattle and Wattle Barrier 

Wattles shall meet Table 1642-1. 

TABLE 1642-1  

100% CURLED WOOD (EXCELSIOR) FIBERS - WATTLE 

Property Property Value 

Minimum Diameter 12 inches 

Minimum Density 2.5 pcf +/- 10% 

Net Material Synthetic 

Net Openings 1 inch x 1 inch 

Net Configuration Totally Encased 

Minimum Weight 20 lb +/- 10% per 10 foot length 

 

Coir Fiber Wattles shall meet Table 1642-2. 
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TABLE 1642-2  

100% COIR (COCONUT) FIBERS WATTLE 

Property Property Value 

Minimum Diameter 12 inches 

Minimum Density 3.5 pcf +/- 10% 

Net Material Coir Fiber 

Net Openings 2 inch x 2 inch 

Net Strength 90 lb 

Minimum Weight 2.6 pcf +/- 10% 

 

Wattle Barriers shall meet Table 1642-3. 

TABLE 1642-3  

100% CURLED WOOD (EXCELSIOR) FIBERS – WATTLE BARRIER 

Property Property Value 

Minimum Diameter 18 inches 

Minimum Density 2.9 pcf +/- 10% 

Net Material Synthetic 

Net Openings 1 inch x 1 inch 

Net Configuration Totally Encased 

Minimum Weight 5 pcf +/- 10% 

 

Coir Fiber Wattle Barriers shall meet Table 1642-4. 

TABLE 1642-4  

100% COIR (COCONUT) FIBERS WATTLE BARRIER 

Property Property Value 

Minimum Diameter 18 inches 

Minimum Density 5 pcf +/- 10% 

Net Material Coir Fiber 

Net Openings 2 inch x 2 inch 

Net Strength 90 lb 

Minimum Weight 10 pcf +/- 10% 

 

PLANT AND PEST QUARANTINES 
(3-18-03) (Rev. 3-18-25) Z-04a 

 

(Imported Fire Ant, Guava Root Knot Nematode, Spongy Moth (formerly known as gypsy 

moth), Witchweed, Cogon Grass, And Any Other Regulated Noxious Weed or Plant Pest) 

 

Within Quarantined Area 

 

This project may be within a county regulated for plant and / or pests. If the project or any part of the 

Design-Build Team's operations is located within a quarantined area, thoroughly clean all equipment 

prior to moving out of the quarantined area. Comply with federal / state regulations by obtaining a 

certificate or limited permit for any regulated article moving from the quarantined area.  
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Originating in a Quarantined County 

 

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture / United States 

Department of Agriculture. Have the certificate or limited permit accompany the article when it 

arrives at the project site. 

 

Contact 

 

Contact the N.C. Department of Agriculture / United States Department of Agriculture at 

1-800-206-9333, 919-707-3730, or https://www.ncagr.gov/divisions/plant-industry/plant-

protection/plant-industry-plant-pest-quarantines to determine those specific project sites located 

in the quarantined area or for any regulated article used on this project originating in a quarantined 

county. 

 

Regulated Articles Include 

 

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with other 

articles. This includes movement of articles listed above that may be associated with cut / waste, 

ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod 

3. Plant crowns and roots 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants 

5. Hay, straw, fodder, and plant litter of any kind 

6. Clearing and grubbing debris 

7. Used agricultural cultivating and harvesting equipment 

8. Used earth-moving equipment 

9. Any other products, articles, or means of conveyance of any character, if determined by an 

inspector present a hazard of spreading imported fire ant, guava root knot nematode, spongy moth 

(formerly known as gypsy moth), witchweed, cogon grass, or other regulated noxious weed or 

plant pest. 

 

ON-THE-JOB TRAINING 
 (2-24-15) (Rev. 7-20-17) Z-10 

 

Description 

 

The North Carolina Department of Transportation will administer a custom version of the Federal 

On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program. All 

contractors (existing and newcomers) will be automatically placed in the Alternate Program.  

Standard OJT requirements typically associated with individual projects will no longer be applied at 

the project level. Instead, these requirements will be applicable on an annual basis for each contractor 

administered by the OJT Program Manager. 

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, this 

provision and the On-the-Job Training Program Manual. 
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The Alternate OJT Program will allow a contractor to train employees on Federal, State and privately 

funded projects located in North Carolina. However, priority shall be given to training employees on 

NCDOT Federal-Aid funded projects. 

 

Minorities and Women 

 

Developing, training and upgrading of minorities and women toward journeyman level status is 

a primary objective of this special training provision. Accordingly, the Contractor shall make every 

effort to enroll minority and women as trainees to the extent that such persons are available within a 

reasonable area of recruitment. This training commitment is not intended, and shall not be used, to 

discriminate against any applicant for training, whether a member of a minority group or not. 

 

Assigning Training Goals 

 

The Department, through the OJT Program Manager, will assign training goals for a calendar year 

based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 

activity with the Department. At the beginning of each year, all contractors eligible will be contacted 

by the Department to determine the number of trainees that will be assigned for the upcoming 

calendar year. At that time the Contractor shall enter into an agreement with the Department to 

provide a self-imposed on-the-job training program for the calendar year. This agreement will include 

a specific number of annual training goals agreed to by both parties. The number of training 

assignments may range from 1 to 15 per contractor per calendar year. The Contractor shall sign an 

agreement to fulfill their annual goal for the year. 

 

Training Classifications 

 

The Contractor shall provide on-the-job training aimed at developing full journeyman level workers 

in the construction craft / operator positions. Preference shall be given to providing training in the 

following skilled work classifications: 

 

Equipment Operators Office Engineers 

Truck Drivers Estimators 

Carpenters Iron / Reinforcing Steel Workers 

Concrete Finishers Mechanics 

Pipe Layers Welders 

 

The Department has established common training classifications and their respective training 

requirements that may be used by the contractors. However, the classifications established are not 

all-inclusive. Where the training is oriented toward construction applications, training will be allowed 

in lower-level management positions such as office engineers and estimators. Contractors shall 

submit new classifications for specific job functions that their employees are performing. The 

Department will review and recommend for acceptance to FHWA the new classifications proposed 

by contractors, if applicable. New classifications shall meet the following requirements: 

 

Proposed training classifications are reasonable and realistic based on the job skill 

classification needs, and 
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The number of training hours specified in the training classification is consistent with 

common practices and provides enough time for the trainee to obtain journeyman level status. 

 

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 

retains primary responsibility for meeting the training and this provision is made applicable to the 

subcontract. However, only the Contractor will receive credit towards the annual goal for the trainee.  

 

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of 

apprenticeship or training. The number of trainees shall be distributed among the work classifications 

on the basis of the contractor’s needs and the availability of journeymen in the various classifications 

within a reasonable area of recruitment.  

 

No employee shall be employed as a trainee in any classification in which they have successfully 

completed a training course leading to journeyman level status or in which they have been employed 

as a journeyman.  

 

Records and Reports 

 

The Contractor shall maintain enrollment, monthly and completion reports documenting company 

compliance under these contract documents. These documents and any other information as requested 

shall be submitted to the OJT Program Manager.  

 

Upon completion and graduation of the program, the Contractor shall provide each trainee with 

a certification Certificate showing the type and length of training satisfactorily completed.  

 

Trainee Interviews 

 

All trainees enrolled in the program will receive an initial and Trainee / Post graduate interview 

conducted by the OJT program staff.  

 

Trainee Wages 

 

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 

prevailing minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:  

 

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 

90 percent of the journeyman wage for the last quarter of the training period 

 

In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall adhere 

to the minimum hourly wage rate that will satisfy both the NC Department of Labor (NCDOL) and 

the Department. 
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Achieving or Failing to Meet Training Goals 

 

The Contractor will be credited for each trainee employed by him on the contract work who is 

currently enrolled or becomes enrolled in an approved program and who receives training for at least 

50 percent of the specific program requirement. Trainees will be allowed to be transferred between 

projects if required by the Contractor’s scheduled workload to meet training goals. 

 

If a contractor fails to attain their training assignments for the calendar year, they may be taken off 

the NCDOT’s Bidders List.  

 

Measurement and Payment 

 

No compensation will be made for providing required training in accordance with these contract 

documents. 
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STANDARD SPECIAL PROVISION 

 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(9-1-11) Z-2 

 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 

contract as follows: 

 

“(h) Amounts Encumbered – Transportation project appropriations may be encumbered in the 

amount of allotments made to the Department of Transportation by the Director for the estimated 

payments for transportation project contract work to be performed in the appropriation fiscal 

year.  The allotments shall be multiyear allotments and shall be based on estimated revenues and 

shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  

Payment for transportation project work performed pursuant to contract in any fiscal year other 

than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 

project contracts shall contain a schedule of estimated completion progress, and any acceleration 

of this progress shall be subject to the approval of the Department of Transportation provided 

funds are available.  The State reserves the right to terminate or suspend any transportation 

project contract, and any transportation project contract shall be so terminated or suspended if 

funds will not be available for payment of the work to be performed during that fiscal year 

pursuant to the contract.  In the event of termination of any contract, the contractor shall be given 

a written notice of termination at least 60 days before completion of scheduled work for which 

funds are available.  In the event of termination, the contractor shall be paid for the work already 

performed in accordance with the contract specifications.” 

 

Payment will be made on any contract terminated pursuant to the special provision in accordance 

with Article 108-13(E), of the North Carolina Department of Transportation Standard 

Specifications for Roads and Structures, dated January 2024 and as amended by the Standard 

Special Provision, Division One found elsewhere in this RFP. 
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*** STANDARD SPECIAL PROVISIONS *** 

 

NCDOT GENERAL SEED SPECIFICATIONS FOR SEED QUALITY 
(5-7-11) Z-3 

 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and 

Consumer Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall 

supply an independent laboratory report for each lot to be tested.  Results from seed so sampled 

shall be final. Seed not meeting the specifications shall be rejected by the Department of 

Transportation and shall not be delivered to North Carolina Department of Transportation 

warehouses.  If seed has been delivered it shall be available for pickup and replacement at the 

supplier's expense. 
 

Any re-labeling required by the North Carolina Department of Agriculture and Consumer 

Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified 

herein shall be rejected by the North Carolina Department of Transportation. 
 

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 

Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 

Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species 

on the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts 

will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 
 

Tolerances established by the Association of Official Seed Analysts will generally be 

recognized.  However, for the purpose of figuring pure live seed, the found pure seed and found 

germination percentages as reported by the North Carolina Department of Agriculture and 

Consumer Services, Seed Testing Laboratory will be used.  Allowances, as established by the 

NCDOT, will be recognized for minimum pure live seed as listed on the following pages. 
 

The specifications for restricted noxious weed seed refers to the number per pound as follows: 

 

Restricted Noxious 

Weed 

Limitations per 

Lb. of Seed 

Restricted Noxious 

Weed 

Limitations per 

Lb. of Seed 

    Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 

Cocklebur 4 seeds Texas Panicum 27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 

Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 

Corn Cockle 10 seeds Curly Dock 54 seeds 

Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 

Yellow Nutsedge 27 seeds Horsenettle 54 seeds 

Canada Thistle 27 seeds Quackgrass 54 seeds 

Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   
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Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 

Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 

maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed 

shall not contain more than 2% other crop seed nor more than 1% total weed seed.  The 

germination rate as tested by the North Carolina Department of Agriculture shall not fall below 

70%, which includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 

5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total 

weed seed. 
 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety 

shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  

Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 

deficient. 
 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed 

will not be approved. 
 

 Sericea Lespedeza 

 Oats (seeds) 

 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will 

not be approved. 
 

Tall Fescue (all approved varieties) Bermudagrass 

Kobe Lespedeza Browntop Millet 

Korean Lespedeza German Millet - Strain R 

Weeping Lovegrass Clover - Red/White/Crimson 

Carpetgrass  
 

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed 

will not be approved. 
 

 Common or Sweet Sundangrass 
 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed 

will not be approved. 
 

 Rye (grain; all varieties) 

 Kentucky Bluegrass (all approved varieties) 

 Hard Fescue (all approved varieties) 

 Shrub (bicolor) Lespedeza 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not 

be approved. 

 

Centipedegrass Japanese Millet 

Crownvetch Reed Canary Grass 

Pensacola Bahiagrass Zoysia 

Creeping Red Fescue  

 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 

 

 Barnyard Grass 

 Big Bluestem 

 Little Bluestem 

 Bristly Locust 

 Birdsfoot Trefoil 

 Indiangrass 

 Orchardgrass 

 Switchgrass 

 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

 

ERRATA 
(1-16-24) (Rev. 12-23-25)  Z-4 

 

Revise the 2024 Standard Specifications as follows: 

 

Division 1 

 

Page 1-36, Subarticle 104-12(B) Evaluation of Proposals, line 21, replace "Design-Build Unit” 

with “Alternative Delivery Unit”. 

 

Page 1-36, Subarticle 104-12(D) Preliminary Review, line 37, replace "Design-Build Unit” with 

“Alternative Delivery Unit”. 

 

Page 1-37, Subarticle 104-12(E) Final Proposal, line 3, replace "Design-Build Unit” with 

“Alternative Delivery Unit”. 

 

Page 1-37, Subarticle 104-12(F) Design-Build VEPs, line 36, replace "Design-Build Unit” with 

“Alternative Delivery Unit”. 

 

Page 1-38, Subarticle 104-12(G) Modifications, line 1, replace "Design-Build Unit” with 

“Alternative Delivery Unit”. 

 

Division 3 

 

Page 3-5, Article 305-2 MATERIALS, after line 16, replace " 1032-3(A)(7)” with “1032-3” and add 

the item “Galvanized Corrugated Steel Pipe” with Section “1032-3”. 

 

Page 3-6, Article 310-2 MATERIALS, after line 9, add the item “Galvanized Corrugated Steel Pipe” 

with Section “1032-3”. 

 

Division 6 

 

Page 6-15, Article 610-1 DESCRIPTION, line 20, replace “The work includes” with “The work 

includes, but is not limited to,”. 

 

Page 6-15, Article 610-1 DESCRIPTION, line 22, replace “applying the tack coat as specified.” 

with “applying the tack coat in accordance with Section 605.”. 

 

Page 6-30, Article 610-14 DENSITY ACCEPTANCE, line 39, replace “QC process.” with “QC 

process in accordance with Section 609.”. 

 

Page 6-31, Article 610-16 MEASUREMENT AND PAYMENT, line 13, replace "Hot Mix Asphalt 

Pavement” with “Asphalt Concrete ___________ Course, Type ______”. 
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Page 6-50, Subarticle 661-4(A) Equipment, lines 4-7, replace the first two sentences of the seventh 

paragraph with the following: 

 

When an erected fixed stringline is utilized for longitudinal profile and cross slope control furnish 

and erect the necessary guide line for the equipment. 

 

Division 8 

 

Page 8-27, Article 846-1 DESCRIPTION, line 8, delete “4 inch” from the first paragraph. 

 

Division 9 

 

Page 9-17, Article 904-4 MEASUREMENT AND PAYMENT, prior to line 1, replace " Sign 

Erection, Relocate Type (Ground Mounted)” with “Sign Erection, Relocate Type ___ (Ground 

Mounted)”. 

 

Division 10 

 

Page 10-51, Article 1024-4 WATER, prior to line 1, delete the “unpopulated blank row” in Table 

1024-2 between “Time of set, deviation from control” and “Chloride Ion Content, Max.”. 

 

Page 10-170, Subarticle 1081-1(C) Requirements, line 4, replace "maximum” with “minimum”. 

 

Division 11 

 

Page 11-15, Article 1160-4 MEASUREMENT AND PAYMENT, line 24, replace “Where barrier 

units are moved more than one” with “Where barrier units are moved more than once”. 

 

Division 15 

 

Page 15-10, Article 1515-4 MEASUREMENT AND PAYMENT, lines 11, replace " All piping” 

with “All labor, the manhole, other materials, excavation, backfilling, piping”. 

 

Division 16 

 

Page 16-3, Article 1609-2 MATERIALS, after line 26, replace "Type 4” with “Type 4a”. 

 

Page 16-14, Article 1633-5 MEASUREMENT AND PAYMENT, line 20-24 and prior to line 25, 

delete and replace with the following " Flocculant will be measured and paid in accordance with 

Article 1642-5 applied to the temporary rock silt checks.” 

 

Page 16-25, Article 1644-2 MATERIALS, after line 22, replace "Type 4” with “Type 4a”. 
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Division 17 

 

Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, line 23, delete and replace 

“1.25” with “1-1/4”. 

 

Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, line 24, delete and replace 

“)(1.25” with “, 1-1/4”. 
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*** STANDARD SPECIAL PROVISIONS *** 

 

TITLE VI AND NONDISCRIMINATION 
(6-28-77) (Rev 1-16-24)  Z-6 
 

 

The North Carolina Department of Transportation is committed to carrying out the U.S. 

Department of Transportation’s policy of ensuring nondiscrimination in the award and 

administration of contracts. 

 

The provisions of this section related to United States Department of Transportation (US DOT) 

Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 

(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 

applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 

related subcontracts, material supply, engineering, architectural and other service contracts, 

regardless of dollar amount. Any Federal provision that is specifically required not specifically 

set forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 

During the performance of this contract, the contractor, for itself, its assignees, and 

successors in interest (hereinafter referred to as the "contractor") agrees as follows: 

(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 

Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 

Department of Transportation, Federal Highway Administration (FHWA), as they 

may be amended from time to time, which are herein incorporated by reference and 

made a part of this contract. 

(b) Nondiscrimination 

The contractor, with regard to the work performed by it during the contract, shall not 

discriminate on the grounds of race, color, or national origin in the selection and 

retention of subcontractors, including procurements of materials and leases of 

equipment. The contractor shall not participate directly or indirectly in the 

discrimination prohibited by the Acts and the Regulations, including employment 

practices when the contract covers any activity, project, or program set forth in 

Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 

In all solicitations, either by competitive bidding, or negotiation made by the 

contractor for work to be performed under a subcontract, including procurements of 

materials, or leases of equipment, each potential subcontractor or supplier shall be 

notified by the contractor of the contractor's obligations under this contract and the 

Acts and the Regulations relative to Nondiscrimination on the grounds of race, color, 

or national origin. 

(d) Information and Reports 

149



 

C205135 (HN-0019)    Title VI and Nondiscrimination Rutherford County  
 

The contractor shall provide all information and reports required by the Acts, the 

Regulations, and directives issued pursuant thereto and shall permit access to its 

books, records, accounts, other sources of information, and its facilities as may be 

determined by the Recipient or the FHWA to be pertinent to ascertain compliance 

with such Acts, Regulations, and instructions. Where any information required of a 

contractor is in the exclusive possession of another who fails or refuses to furnish the 

information, the contractor shall so certify to the Recipient or the FHWA, as 

appropriate, and shall set forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 

In the event of a contractor's noncompliance with the Non-discrimination provisions 

of this contract, the Recipient will impose such contract sanctions as it and/or the 

FHWA may determine to be appropriate, including, but not limited to:  

(i) Withholding payments to the contractor under the contract until the contractor 

complies; and/or 

(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 

The contractor shall include the provisions of paragraphs (a) through (f) in every 

subcontract, including procurements of materials and leases of equipment, unless 

exempt by the Acts, the Regulations and directives issued pursuant thereto. The 

contractor shall take action with respect to any subcontract or procurement as the 

Recipient or the FHWA may direct as a means of enforcing such provisions including 

sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 

is threatened with litigation by a subcontractor, or supplier because of such direction, 

the contractor may request the Recipient to enter into any litigation to protect the 

interests of the Recipient. In addition, the contractor may request the United States to 

enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 

The North Carolina Department of Transportation (NCDOT) has assured the USDOT 

that, as a condition to receiving federal financial assistance, NCDOT will comply with 

Title VI of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR 

part 21 and related nondiscrimination authorities to ensure that no person shall, on the 

ground of race, color, national origin, limited English proficiency, sex, age, or disability 

(including religion/creed or income-level, where applicable), be excluded from 

participation in, be denied the benefits of, or be subjected to discrimination under any 

programs, activities, or services conducted or funded by NCDOT. Contractors and other 

organizations under contract or agreement with NCDOT must also comply with Title VI 

and related authorities, therefore: 

(a) During the performance of this contract or agreement, 

contractors (e.g., subcontractors, consultants, vendors, prime contractors) are 

responsible for complying with NCDOT’s Title VI Program. Contractors are not 

required to prepare or submit Title VI Programs. To comply with this section, the 

prime contractor shall: 
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1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 

Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 

employees, applicants and subcontractors on the jobsite. 

2. Physically incorporate the required Title VI clauses into all subcontracts on 

federally-assisted and state-funded NCDOT projects, and ensure inclusion by 

subcontractors into all lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following 

notification in all solicitations for bids and requests for work or material, 

regardless of funding source: 

“The North Carolina Department of Transportation, in accordance with the 

provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 

2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 

affirmatively ensure that any contract entered into pursuant to this advertisement, 

disadvantaged business enterprises will be afforded full and fair opportunity to 

submit bids in response to this invitation and will not be discriminated against on 

the grounds of race, color, or national origin in consideration for an award. In 

accordance with other related nondiscrimination authorities, bidders and 

contractors will also not be discriminated against on the grounds of sex, age, 

disability, low-income level, creed/religion, or limited English proficiency in 

consideration for an award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 

subsequent lower tier subcontracts on Federal-aid highway construction contracts 

only. 

5. Provide language assistance services (i.e., written translation and oral 

interpretation), free of charge, to LEP employees and applicants. Contact NCDOT 

OCR for further assistance, if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 

Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning 

organizations) may be required to prepare and submit a Title VI Plan to NCDOT, 

including Title VI Assurances and/or agreements. Subrecipients must also ensure 

compliance by their contractors and subrecipients with Title VI. (23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or 

subrecipient agrees to take affirmative action to correct any deficiencies found within 

a reasonable time period, not to exceed 90 calendar days, unless additional time is 

granted by NCDOT. (23 CFR 200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of 

NCDOT’s External Discrimination Complaints Process. 

1. Applicability 
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Title VI and related laws protect participants and beneficiaries (e.g., members of 

the public and contractors) from discrimination by NCDOT employees, 

subrecipients and contractors, regardless of funding source. 

2. Eligibility 

Any person—or class of persons—who believes he/she has been subjected to 

discrimination based on race, color, national origin, Limited English Proficiency 

(LEP), sex, age, or disability (and religion in the context of employment, aviation, 

or transit) may file a written complaint. The law also prohibits intimidation or 

retaliation of any sort. 

3. Time Limits and Filing Options 

Complaints may be filed by the affected individual(s) or a representative and must 

be filed no later than 180 calendar days after the following: 

(i) The date of the alleged act of discrimination; or 

(ii) The date when the person(s) became aware of the alleged discrimination; or 

(iii) Where there has been a continuing course of conduct, the date on which that 

conduct was discontinued or the latest instance of the conduct. 

Title VI and related discrimination complaints may be submitted to the following 

entities: 

➢ North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-

522-0453  

➢ Federal Highway Administration, North Carolina Division Office, 310 New 

Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

➢ US Department of Transportation, Departmental Office of Civil Rights, 

External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 

Washington, DC 20590; 202-366-4070 

4. Format for Complaints 

Complaints must be in writing and signed by the complainant(s) or a 

representative, and include the complainant’s name, address, and telephone 

number. Complaints received by fax or e-mail will be acknowledged and 

processed. Allegations received by telephone will be reduced to writing and 

provided to the complainant for confirmation or revision before processing. 

Complaints will be accepted in other languages, including Braille. 

5. Discrimination Complaint Form 

Contact NCDOT Civil Rights to receive a full copy of the Discrimination 

Complaint Form and procedures. 

6. Complaint Basis 
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Allegations must be based on issues involving race, color, national origin (LEP), 

sex, age, disability, or religion (in the context of employment, aviation or transit). 

“Basis” refers to the complainant’s membership in a protected group category.  

 

 

TABLE 103-1 

COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 

Authorities 

Race and Ethnicity An individual belonging to one 

of the accepted racial groups; or 

the perception, based usually on 

physical characteristics that a 

person is a member of a racial 

group 

Black/African 

American, 

Hispanic/Latino, 

Asian, American 

Indian/Alaska Native, 

Native 

Hawaiian/Pacific 

Islander, White 

Title VI of the Civil Rights Act of 1964;  

49 CFR Part 21;  

23 CFR 200; 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

(Executive Order 13166) 

Color Color of skin, including shade 

of skin within a racial group 

Black, White, brown, 

yellow, etc. 

National Origin (Limited English 

Proficiency) 

Place of birth. Citizenship is not 

a factor. (Discrimination based 

on language or a person’s 

accent is also covered) 

Mexican, Cuban, 

Japanese, 

Vietnamese, Chinese 

Sex Gender. The sex of an 

individual.  

Note: Sex under this program 

does not include sexual 

orientation. 

Women and Men 1973 Federal-Aid Highway Act; 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

Disability Physical or mental impairment, 

permanent or temporary, or 

perceived. 

Blind, alcoholic, 

para-amputee, 

epileptic, diabetic, 

arthritic 

Section 504 of the Rehabilitation Act of 

1973;  

Americans with Disabilities Act of 1990  

Religion (in the context of 

employment) 

(Religion/ Creed in all aspects of 

any aviation or transit-related 

construction) 

An individual belonging to a 

religious group; or the 

perception, based on 

distinguishable characteristics 

that a person is a member of a 

religious group. In practice, 

actions taken as a result of the 

moral and ethical beliefs as to 

what is right and wrong, which 

are sincerely held with the 

strength of traditional religious 

views. Note: Does not have to 

be associated with a recognized 

religious group or church; if an 

individual sincerely holds to the 

belief, it is a protected religious 

practice. 

Muslim, Christian, 

Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  

23 CFR 230; 

FHWA-1273 Required Contract Provisions. 

(49 U.S.C. 5332(b); 

49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 
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During the performance of this contract, the contractor, for itself, its assignees, and 

successors in interest agrees to comply with the following non-discrimination statutes and 

authorities, including, but not limited to: 

(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 

21.  

(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 

1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 

property has been acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits 

discrimination on the basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 

(prohibits discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), 

(prohibits discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 

amended, (prohibits discrimination based on race, creed, color, national origin, or 

sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 

coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 

Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 

expanding the definition of the terms "programs or activities" to include all of the 

programs or activities of the Federal-aid recipients, sub-recipients and contractors, 

whether such programs or activities are Federally funded or not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 

on the basis of disability in the operation of public entities, public and private 

transportation systems, places of public accommodation, and certain testing entities 

(42 U.S.C. §§ 12131-12189) as implemented by Department of Transportation 

regulations at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 

(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in 

Minority Populations and Low-Income Populations, which ensures 

Nondiscrimination against minority populations by discouraging programs, policies, 

and activities with disproportionately high and adverse human health or 

environmental effects on minority and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited 

English Proficiency, and resulting agency guidance, national origin discrimination 

includes discrimination because of Limited English proficiency (LEP). To ensure 

compliance with Title VI, you must take reasonable steps to ensure that LEP persons 

have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  
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(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you 

from discriminating because of sex in education programs or activities (20 U.S.C. 

1681 et seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 

(prohibits employment discrimination on the basis of race, color, religion, sex, or 

national origin). 

(4) Additional Title VI Assurances 

**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 

(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 

The following clauses will be included in deeds effecting or recording the transfer of 

real property, structures, or improvements thereon, or granting interest therein from 

the United States pursuant to the provisions of Assurance 4. 

 

NOW, THEREFORE, the U.S. Department of Transportation as authorized by law 

and upon the condition that the North Carolina Department of Transportation 

(NCDOT) will accept title to the lands and maintain the project constructed thereon in 

accordance with the North Carolina General Assembly, the Regulations for the 

Administration of the Federal-Aid Highway Program, and the policies and procedures 

prescribed by the Federal Highway Administration of the U.S. Department of 

Transportation in accordance and in compliance with all requirements imposed by 

Title 49, Code of Federal Regulations, U.S. Department of Transportation, Subtitle A, 

Office of the Secretary, Part 21, Nondiscrimination in Federally-assisted programs of 

the U.S Department of Transportation pertaining to and effectuating the provisions of 

Title VI of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), 

does hereby remise, release, quitclaim and convey unto the NCDOT all the right, title 

and interest of the U.S. Department of Transportation in and to said lands described in 

Exhibit A attached hereto and made a part hereof. 

 

(HABENDUM CLAUSE) 

 

TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 

Department of Transportation (NCDOT) and its successors forever, subject, however, 

to the covenants, conditions, restrictions and reservations herein contained as follows, 

which will remain in effect for the period during which the real property or structures 

are used for a purpose for which Federal financial assistance is extended or for 

another purpose involving the provision of similar services or benefits and will be 

binding on the NCDOT, its successors and assigns. 
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The NCDOT, in consideration of the conveyance of said lands and interests in lands, 

does hereby covenant and agree as a covenant running with the land for itself, its 

successors and assigns, that (1) no person will on the grounds of race, color, or 

national origin, be excluded from participation in, be denied the benefits of, or be 

otherwise subjected to discrimination with regard to any facility located wholly or in 

part on, over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT 

will use the lands and interests in lands and interests in lands so conveyed, in 

compliance with all requirements imposed by or pursuant to Title 49, Code of Federal 

Regulations, U.S. Department of Transportation, Subtitle A, Office of the Secretary, 

Part 21, Non-discrimination in Federally-assisted programs of the U.S. Department of 

Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 

Regulations and Acts may be amended [, and (3) that in the event of breach of any of 

the above-mentioned nondiscrimination conditions, the Department will have a right 

to enter or re-enter said lands and facilities on said land, and that above described 

land and facilities will thereon revert to and vest in and become the absolute property 

of the U.S. Department of Transportation and its assigns as such interest existed prior 

to this instruction].* 

 

(*Reverter clause and related language to be used only when it is determined that 

such a clause is necessary in order to make clear the purpose of Title VI.) 

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 

Facility, or Program (1050.2A, Appendix C) 

The following clauses will be included in deeds, licenses, leases, permits, or similar 

instruments entered into by the North Carolina Department of Transportation 

(NCDOT) pursuant to the provisions of Assurance 7(a): 

1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 

consideration hereof, does hereby covenant and agree [in the case of deeds and 

leases add "as a covenant running with the land"] that: 

(i.) In the event facilities are constructed, maintained, or otherwise operated on the 

property described in this (deed, license, lease, permit, etc.) for a purpose for 

which a U.S. Department of Transportation activity, facility, or program is 

extended or for another purpose involving the provision of similar services or 

benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and 

operate such facilities and services in compliance with all requirements 

imposed by the Acts and Regulations (as may be amended) such that no 

person on the grounds of race, color, or national origin, will be excluded from 

participation in, denied the benefits of, or be otherwise subjected to 

discrimination in the use of said facilities. 
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2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 

above Nondiscrimination covenants, the NCDOT will have the right to terminate 

the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and 

facilities thereon, and hold the same as if the (lease, license, permit, etc.) had 

never been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above 

Nondiscrimination covenants, the NCDOT will have the right to enter or re-enter 

the lands and facilities thereon, and the above described lands and facilities will 

there upon revert to and vest in and become the absolute property of the NCDOT 

and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that 

such a clause is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, 

Facility or Program (1050.2A, Appendix D) 

The following clauses will be included in deeds, licenses, permits, or similar 

instruments/ agreements entered into by the North Carolina Department of 

Transportation (NCDOT) pursuant to the provisions of Assurance 7(b): 

1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 

consideration hereof, does hereby covenant and agree (in the case of deeds and 

leases add, "as a covenant running with the land") that (1) no person on the 

ground of race, color, or national origin, will be excluded from participation in, 

denied the benefits of, or be otherwise subjected to discrimination in the use of 

said facilities, (2) that in the construction of any improvements on, over, or under 

such land, and the furnishing of services thereon, no person on the ground of race, 

color, or national origin, will be excluded from participation in, denied the 

benefits of, or otherwise be subjected to discrimination, (3) that the (grantee, 

licensee, lessee, permittee, etc.) will use the premises in compliance with all other 

requirements imposed by or pursuant to the Acts and Regulations, as amended, set 

forth in this Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the 

above Non¬ discrimination covenants, the NCDOT will have the right to 

terminate the (license, permit, etc., as appropriate) and to enter or re-enter and 

repossess said land and the facilities thereon, and hold the same as if said (license, 

permit, etc., as appropriate) had never been made or issued. * 

3. With respect to deeds, in the event of breach of any of the above 

Nondiscrimination covenants, the NCDOT will there upon revert to and vest in 

and become the absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that 

such a clause is necessary to make clear the purpose of Title VI.) 
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*** STANDARD SPECIAL PROVISIONS *** 

MINORITY AND FEMALE EMPLOYMENT REQUIREMENTS 
(12-18-07) Z-7 

NOTICE OF REQUIREMENTS FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 

EMPLOYMENT OPPORTUNITY (EXECUTIVE NUMBER 11246) 

1. The goals and timetables for minority and female participation, expressed in percentage 

terms for the Contractor’s aggregate workforce in each trade on all construction work in the 

covered area, see as shown on the attached sheet entitled “Employment Goals for Minority and 

Female Participation”. 

 These goals are applicable to all the Contractor’s construction work (whether or not it is 

Federal or federally assisted) performed in the covered area.  If the Contractor performs 

construction work in a geographical area located outside of the covered area, it shall apply the 

goals established for such geographical area where the work is actually performed.  With regard 

to this second area, the Contractor also is subject to the goals for both its federally involved and 

nonfederally involved construction. 

 The Contractor’s compliance with the Executive Order and the regulations in 41 CFR 

Part 60-4 shall be based on its implementation of the Equal Opportunity Clause, specific 

affirmative action obligations required by the specifications set forth in 41 CFR 60-4.3(a), and its 

effort to meet the goals.  The hours of minority and female employment and training must be 

substantially uniform throughout the length of the contract, and in each trade and the Contractor 

shall make a good faith effort to employ minorities and women evenly on each of its projects.  

The transfer of minority or female employees or trainees from Contractor to Contractor or from 

project to project or the sole purpose of meeting the Contractor’s goals shall be a violation of the 

contract, the executive Order and the regulations in 41 CFR Part 60-4.  Compliance with the 

goals will be measured against the total work hours performed. 

2. As used in this Notice and in the contract resulting from this solicitation, the “covered 

area” is the county or counties shown on the cover sheet of the proposal form and contract. 
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EMPLOYMENT GOALS FOR MINORITY 

AND FEMALE PARTICIPATION 

Economic Areas 

Area   023   29.7% Area   026   33.5% Area   029   15.7% 

Bertie County Bladen County Alexander County 

Camden County Hoke County Anson County 

Chowan County Richmond County Burke County 

Gates County Robeson County Cabarrus County 

Hertford County Sampson County Caldwell County 

Pasquotank County Scotland County Catawba County 

Perquimans County  Cleveland County 

 Area   027   24.7% Iredell County 

Area   024   31.7% Chatham County Lincoln County 

Beaufort County Franklin County Polk County 

Carteret County Granville County Rowan County 

Craven County Harnett County Rutherford County 

Dare County Johnston County Stanly County 

Edgecombe County Lee County  

Green County Person County Area  0480   8.5% 

Halifax County Vance County Buncombe County 

Hyde County Warren County Madison County 

Jones County   

Lenoir County Area   028   15.5% Area   030   6.3% 

Martin County Alleghany County Avery County 

Nash County Ashe County Cherokee County 

Northampton County Caswell County Clay County 

Pamlico County Davie County Graham County 

Pitt County Montgomery County Haywood County 

Tyrrell County Moore County Henderson County 

Washington County Rockingham County Jackson County 

Wayne County Surry County McDowell County 

Wilson County Watauga County Macon County 

 Wilkes County Mitchell County 

Area   025   23.5%  Swain County 

Columbus County  Transylvania County 

Duplin County  Yancey County 

Onslow County   

Pender County   

   

______________________________________________________________________________ 
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SMSA Areas 

Area  5720   26.6% Area  6640   22.8% Area  3120   16.4% 

Currituck County Durham County Davidson County 

 Orange County Forsyth County 

Area  9200   20.7% Wake County Guilford County 

Brunswick County  Randolph County 

New Hanover County Area  1300   16.2% Stokes County 

 Alamance County Yadkin County 

Area  2560   24.2%   

Cumberland County  Area  1520   18.3% 

  Gaston County 

  Mecklenburg County 

  Union County 

   

______________________________________________________________________________ 

Goals for Female 

Participation in Each Trade 

(Statewide) 6.9% 
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STANDARD SPECIAL PROVISION 
 

REQUIRED CONTRACT PROVISIONS FEDERAL - AID CONSTRUCTION CONTRACTS 
FHWA - 1273 - Revised October 23, 2023 Z-8 

 

 
I. General 
II. Nondiscrimination 

III. Non-segregated Facilities 

IV. Davis-Bacon and Related Act Provisions 

V. Contract Work Hours and Safety Standards Act 
Provisions 

VI. Subletting or Assigning the Contract 

VII. Safety: Accident Prevention 
VIII. False Statements Concerning Highway Projects 

IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 

X. Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 

XI. Certification Regarding Use of Contract Funds for 

Lobbying 

XII. Use of United States-Flag Vessels:  
 

ATTACHMENTS 

 
A. Employment and Materials Preference for Appalachian Development 

Highway System or Appalachian Local Access      Road Contracts 

(included in Appalachian contracts only) 

 
 

I. GENERAL 

 

1. Form FHWA-1273 must be physically incorporated in each 

construction contract funded under title 23, United States                  
Code, as required in 23 CFR 633.102(b) (excluding                        

emergency contracts solely intended for debris removal). The 

contractor (or subcontractor) must insert this form in each 

subcontract and further require its inclusion in all lower tier 

subcontracts (excluding purchase orders, rental agreements                 

and other agreements for supplies or services). 23 CFR                       
633.102(e). 

 

The applicable requirements of Form FHWA-1273 are               

incorporated by reference for work done under any purchase                 
order, rental agreement or agreement for other services. The                

prime contractor shall be responsible for compliance by any 

subcontractor, lower-tier subcontractor or service provider. 23                
CFR 633.102(e). 

 

Form FHWA-1273 must be included in all Federal-aid design-                  

build contracts, in all subcontracts and in lower tier              subcontracts 
(excluding subcontracts for design services,              purchase orders, 

rental agreements and other agreements for                 supplies or services) 

in accordance with 23 CFR 633.102. The design-builder shall be 
responsible for compliance by any subcontractor, lower-tier 

subcontractor or service provider. 

 

Contracting agencies may reference Form FHWA-1273 in solicitation-

for-bids or request-for-proposals documents,             however, the Form 
FHWA-1273 must be physically                  incorporated (not referenced) 

in all contracts, subcontracts and             lower-tier subcontracts 

(excluding purchase orders, rental agreements and other agreements for 
supplies or services                   related to a construction contract). 23 

CFR 633.102(b). 

 
2. Subject to the applicability criteria noted in the following sections, 

these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization            

and with the assistance of workers under the contractor's               

immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 23             

CFR 633.102(d). 
 

3. A breach of any of the stipulations contained in these              
Required Contract Provisions may be sufficient grounds for 

withholding of progress payments, withholding of final                

payment, termination of the contract, suspension / debarment                   
or any other action determined to be appropriate by the                 

contracting agency and FHWA. 

 
4. Selection of Labor: During the performance of this contract,             

the contractor shall not use convict labor for any purpose                

within the limits of a construction project on a Federal-aid                  
highway unless it is labor performed by convicts who are on             

parole, supervised release, or probation. 23 U.S.C. 114(b).              

The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors.                 

23 U.S.C. 101(a). 

 
 

II. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 

230, Subpart A, Appendix A; EO 11246) 

 

The provisions of this section related to 23 CFR Part 230,             

Subpart A, Appendix A are applicable to all Federal-aid               

construction contracts and to all related construction                

subcontracts of $10,000 or more. The provisions of 23 CFR              
Part 230 are not applicable to material supply, engineering, or 

architectural service contracts. 
 

In addition, the contractor and all subcontractors must comply          

with the following policies: Executive Order 11246, 41 CFR             
Part 60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 

of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794),           

Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C.              
2000d et seq.), and related regulations including 49 CFR Parts              

21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 

 
The contractor and all subcontractors must comply with: the 

requirements of the Equal Opportunity Clause in 41 CFR 60-             

1.4(b) and, for all construction contracts exceeding $10,000,            
the Standard Federal Equal Employment Opportunity Construction 

Contract Specifications in 41 CFR 60-4.3. 

 
Note: The U.S. Department of Labor has exclusive authority to 

determine compliance with Executive Order 11246 and the              

policies of the Secretary of Labor including 41 CFR Part 60,          

and 29 CFR Parts 1625-1627. The contracting agency and           

the FHWA have the authority and the responsibility to ensure 

compliance with 23 U.S.C. 140, Section 504 of the              
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and              

Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts              

21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 

The following provision is adopted from 23 CFR Part 230,           

Subpart A, Appendix A, with appropriate revisions to conform                
to the U.S. Department of Labor (US DOL) and FHWA 

requirements. 
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1. Equal Employment Opportunity: Equal Employment 

Opportunity (EEO) requirements not to discriminate and to            take 
affirmative action to assure equal opportunity as set forth   under laws, 

executive orders, rules, regulations (see 28 CFR        Part 35, 29 CFR 

Part 1630, 29 CFR Parts 1625-1627, 41 CFR 

Part 60 and 49 CFR Part 27) and orders of the Secretary of                Labor 

as modified by the provisions prescribed herein, and    imposed pursuant 

to 23 U.S.C. 140, shall constitute the EEO          and specific affirmative 
action standards for the contractor's    project activities under this 

contract. The provisions of the Americans with Disabilities Act of 1990 

(42 U.S.C. 12101 et      seq.) set forth under 28 CFR Part 35 and 29 CFR 
Part 1630            are incorporated by reference in this contract. In the 

execution             of this contract, the contractor agrees to comply with 
the               following minimum specific requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and      the 
Federal Government to ensure that it has made every                good 

faith effort to provide equal opportunity with respect to all      of its 

terms and conditions of employment and in their review         of 

activities under the contract. 23 CFR 230.409 (g)(4) & (5). 

 

b. The contractor will accept as its operating policy the 
following statement: 

 

"It is the policy of this Company to assure that applicants        are 
employed, and that employees are treated during   employment, without 

regard to their race, religion, sex,         sexual orientation, gender identity, 

color, national origin, age        or disability. Such action shall include: 
employment,     upgrading, demotion, or transfer; recruitment or 

recruitment advertising; layoff or termination; rates of pay or other 

forms       of compensation; and selection for training, including 
apprenticeship, pre-apprenticeship, and/or on-the-job        training." 

 
2. EEO Officer: The contractor will designate and make       known 

to the contracting officers an EEO Officer who will have    the 

responsibility for and must be capable of effectively administering 
and promoting an active EEO program and who   must be assigned 

adequate authority and responsibility to do          so. 

 

3. Dissemination of Policy: All members of the contractor's    staff 

who are authorized to hire, supervise, promote, and    discharge 

employees, or who recommend such action or are substantially 
involved in such action, will be made fully    cognizant of and will 

implement the contractor's EEO policy       and contractual 

responsibilities to provide EEO in each grade      and classification 
of employment. To ensure that the above agreement will be met, the 

following actions will be taken as a minimum: 
 

a. Periodic meetings of supervisory and personnel office 

employees will be conducted before the start of work and then       not 
less often than once every six months, at which time the contractor's 

EEO policy and its implementation will be         reviewed and 

explained. The meetings will be conducted by        the EEO Officer 
or other knowledgeable company official. 

 

b. All new supervisory or personnel office employees will be given 

a thorough indoctrination by the EEO Officer, covering        all major 

aspects of the contractor's EEO obligations within            thirty days 

following their reporting for duty with the contractor. 
 

c. All personnel who are engaged in direct recruitment for     the 
project will be instructed by the EEO Officer in the contractor's 

procedures for locating and hiring minorities and women. 

d. Notices and posters setting forth the contractor's EEO 

policy will be placed in areas readily accessible to employees, 

applicants for employment and potential employees. 
 

e. The contractor's EEO policy and the procedures to 

implement such policy will be brought to the attention of 

employees by means of meetings, employee handbooks, or   other 
appropriate means. 

 

4. Recruitment: When advertising for employees, the 

contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer." All such 

advertisements will be placed in publications having a large 

circulation among minorities and women in the area from which 
the project work force would normally be derived. 

 

a. The contractor will, unless precluded by a valid bargaining 

agreement, conduct systematic and direct recruitment through 

public and private employee referral sources likely to yield 
qualified minorities and women. To meet this requirement, the 

contractor will identify sources of potential minority group 

employees and establish with such identified sources procedures 
whereby minority and women applicants may be referred to the 

contractor for employment consideration. 

 

b. In the event the contractor has a valid bargaining agreement 
providing for exclusive hiring hall referrals, the contractor is 

expected to observe the provisions of that agreement to the extent 

that the system meets the contractor's compliance with EEO 
contract provisions. Where implementation of such an 

agreement has the effect of discriminating against minorities or 

women, or obligates the contractor to do the same, such 
implementation violates  Federal nondiscrimination provisions. 

 

c. The contractor will encourage its present employees to refer 

minorities and women as applicants for employment. 

Information and procedures with regard to referring such 

applicants will be discussed with employees. 
 

5. Personnel Actions: Wages, working conditions, and 

employee benefits shall be established and administered, and 

personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 

taken without regard to race, color, religion, sex, sexual 

orientation, gender identity, national origin, age or disability. 
The following procedures shall be followed: 

 

a. The contractor will conduct periodic inspections of project 
sites to ensure that working conditions and employee facilities 

do not indicate discriminatory treatment of project site personnel. 

 

b. The contractor will periodically evaluate the spread of 
wages paid within each classification to determine any  evidence 

of discriminatory wage practices. 
 

c. The contractor will periodically review selected personnel 

actions in depth to determine whether there is evidence of 
discrimination. Where evidence is found, the contractor will 

promptly take corrective action. If the review indicates that the 

discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 

 

d. The contractor will promptly investigate all complaints of 

alleged discrimination made to the contractor in connection with 

its obligations under this contract, will attempt to resolve such 
complaints, and will take appropriate corrective action 
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within a reasonable time. If the investigation indicates that the 

discrimination may affect persons other than the complainant,      such 

corrective action shall include such other persons. Upon completion of 

each investigation, the contractor will inform        every complainant of 
all of their avenues of appeal. 
 

6. Training and Promotion: 

 

    a. The contractor will assist in locating, qualifying, and       increasing 
the skills of minorities and women who are             applicants for 

employment or current employees. Such efforts      should be aimed at 

developing full journey level status           employees in the type of trade 
or job classification involved. 
 

    b. Consistent with the contractor's work force requirements             and 

as permissible under Federal and State regulations, the     contractor shall 
make full use of training programs (i.e.,   apprenticeship and on-the-job 

training programs for the      geographical area of contract performance). 

In the event a              special provision for training is provided under 
this contract,             this subparagraph will be superseded as indicated 

in the               special provision. The contracting agency may reserve               

training positions for persons who receive welfare assistance               in 
accordance with 23 U.S.C. 140(a). 

 

    c. The contractor will advise employees and applicants for 
employment of available training programs and entrance    requirements 

for each. 
 

    d. The contractor will periodically review the training and   promotion 

potential of employees who are minorities and            women and will 

encourage eligible employees to apply for               such training and 
promotion. 

 

7. Unions: If the contractor relies in whole or in part upon                 unions 
as a source of employees, the contractor will use good          faith efforts 

to obtain the cooperation of such unions to                  increase opportunities 

for minorities and women. 23 CFR 
230.409. Actions by the contractor, either directly or through a 

contractor's association acting as agent, will include the          procedures 

set forth below: 
 

a. The contractor will use good faith efforts to develop, in 

cooperation with the unions, joint training programs aimed            
toward qualifying more minorities and women for membership       in 

the unions and increasing the skills of minorities and women        so 

that they may qualify for higher paying employment. 
 

b. The contractor will use good faith efforts to incorporate an  EEO 

clause into each union agreement to the end that such        union will 
be contractually bound to refer applicants without    regard to their 

race, color, religion, sex, sexual orientation,       gender identity, 

national origin, age, or disability. 
 

c. The contractor is to obtain information as to the referral 

practices and policies of the labor union except that to the      extent 

such information is within the exclusive possession of      the labor 
union and such labor union refuses to furnish such information to 

the contractor, the contractor shall so certify to     the contracting 

agency and shall set forth what efforts have      been made to obtain 
such information. 

 

d. In the event the union is unable to provide the contractor    with 

a reasonable flow of referrals within the time limit set forth      in the 
collective bargaining agreement, the contractor will,     through 

independent recruitment efforts, fill the employment vacancies 

without regard to race, color, religion, sex, sexual orientation, gender 
identity, national origin, age, or disability; making full efforts to 

obtain qualified and/or qualifiable     minorities and women. The 

failure of a union to provide 

sufficient referrals (even though it is obligated to provide exclusive 

referrals under the terms of a collective bargaining agreement) 

does not relieve the contractor from the requirements of this 
paragraph. In the event the union referral practice prevents the 

contractor from meeting the obligations pursuant to Executive 

Order 11246, as amended, and these special provisions, such 
contractor shall immediately notify the contracting agency. 

 

8. Reasonable Accommodation for Applicants /           Employees 

with Disabilities: The contractor must be familiar with the 

requirements for and comply with the Americans with Disabilities 

Act and all rules and regulations established thereunder. Employers 
must provide reasonable     accommodation in all employment 

activities unless to do so   would cause an undue hardship. 
 

9. Selection of Subcontractors, Procurement of Materials     and 

Leasing of Equipment: The contractor shall not   discriminate on 

the grounds of race, color, religion, sex, sexual orientation, gender 
identity, national origin, age, or disability in the selection and 

retention of subcontractors, including procurement of materials and 

leases of equipment. The   contractor shall take all necessary and 

reasonable steps to      ensure nondiscrimination in the 

administration of this contract. 
 

    a. The contractor shall notify all potential subcontractors, 
suppliers, and lessors of their EEO obligations under this    contract. 

 

    b. The contractor will use good faith efforts to ensure 
subcontractor compliance with their EEO obligations. 

 

 
10. Assurances Required: 

 

   a. The requirements of 49 CFR Part 26 and the State       DOT’s 
FHWA-approved Disadvantaged Business Enterprise (DBE) 

program are incorporated by reference. 

 
   b. The contractor, subrecipient or subcontractor shall not 

discriminate on the basis of race, color, national origin, or sex   in 

the performance of this contract. The contractor shall carry out 

applicable requirements of 49 CFR part 26 in the award    and 

administration of DOT-assisted contracts. Failure by the contractor 

to carry out these requirements is a material breach    of this contract, 
which may result in the termination of this contract or such other 

remedy as the recipient deems appropriate, which may include, but 

is not limited to: 
(1) Withholding monthly progress payments; 

(2) Assessing sanctions; 

(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non-

responsible. 

   c. The Title VI and nondiscrimination provisions of U.S.   DOT 
Order 1050.2A at Appendixes A and E are incorporated   by 

reference. 49 CFR Part 21. 
 

11. Records and Reports: The contractor shall keep such records 

as necessary to document compliance with the EEO requirements. 

Such records shall be retained for a period of three years following 
the date of the final payment to the contractor for all contract work 

and shall be available at reasonable times and places for inspection 

by authorized representatives of the contracting agency and the 
FHWA. 

 

   a.  The records kept by the contractor shall document the following: 
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    (1) The number and work hours of minority and non-            minority 

group members and women employed in each work         classification on 

the project; 
 

    (2) The progress and efforts being made in cooperation               

  with unions, when applicable, to increase employment     
  opportunities for minorities and women; and 

 

    (3) The progress and efforts being made in locating, hiring,  
  training, qualifying, and upgrading minorities and women. 

 

   b. The contractors and subcontractors will submit an annual   
report to the contracting agency each July for the duration of  

the project indicating the number of minority, women, and non-  

minority group employees currently engaged in each work  
classification required by the contract work. This information is  

to be reported on Form FHWA-1391. The staffing data should  

represent the project work force on board in all or any part of   
the last payroll period preceding the end of July. If on-the-job  

training is being required by special provision, the contractor  

will be required to collect and report training data. The  

employment data should reflect the work force on board during  

all or any part of the last payroll period preceding the end of  

July. 

 

 
III.  NONSEGREGATED FACILITIES 

 

This provision is applicable to all Federal-aid construction  contracts 

and to all related construction subcontracts of more       than $10,000. 

41 CFR 60-1.5. 
 

As prescribed by 41 CFR 60-1.8, the contractor must ensure         that 
facilities provided for employees are provided in such a    manner that 

segregation on the basis of race, color, religion,         sex, sexual 

orientation, gender identity, or national origin          cannot result. The 
contractor may neither require such          segregated use by written or 

oral policies nor tolerate such use          by employee custom. The 

contractor's obligation extends            further to ensure that its employees 

are not assigned to            perform their services at any location under 

the contractor's          control where the facilities are segregated. The 

term "facilities" includes waiting rooms, work areas, restaurants and 
other            eating areas, time clocks, restrooms, washrooms, locker      

rooms and other storage or dressing areas, parking lots,          drinking 

fountains, recreation or entertainment areas,    transportation, and 
housing provided for employees. The    contractor shall provide separate 

or single-user restrooms and necessary dressing or sleeping areas to 

assure privacy             between sexes. 

 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

 
This section is applicable to all Federal-aid construction projects 
exceeding $2,000 and to all related subcontracts and lower-tier 

subcontracts (regardless of subcontract size), in accordance with 

29 CFR 5.5. The requirements apply to all projects located within 
the right-of-way of a roadway that is functionally classified as 

Federal-aid highway. 23 U.S.C. 113. This excludes roadways 

functionally classified as local roads or rural minor collectors, 

which are exempt. 23 U.S.C. 101. 

Where applicable law requires that projects be treated as a project 

on a Federal-aid highway, the provisions of this subpart will apply 
regardless of the location of the project. Examples include: 

Surface Transportation Block Grant Program projects funded 

under 23 U.S.C. 133 [excluding recreational trails projects], the 
Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 

Freight Program projects funded under 23 U.S.C. 167. 

 
The following provisions are from the U.S. Department of Labor 

regulations in 29 CFR 5.5 “Contract provisions and related 

matters” with minor revisions to conform to the FHWA- 1273 
format and FHWA program requirements. 

 
1. Minimum wages (29 CFR 5.5) 

 
a. Wage rates and fringe benefits. All laborers and mechanics 

employed or working upon the site of the work (or otherwise 

working in construction or development of the project under a 
development statute), will be paid unconditionally and not less 

often than once a week, and without subsequent deduction or 

rebate on any account   (except such payroll deductions as are 
permitted by    regulations issued by the Secretary of Labor under 

the Copeland Act (29 CFR part 3)), the full amount of basic 
hourly wages and bona fide fringe benefits (or cash equivalents 

thereof) due at time of payment computed at rates not less    than 

those contained in the wage determination of the  Secretary of 
Labor which is attached hereto and made a part hereof, regardless 

of any contractual relationship which may   be alleged to exist 

between the contractor and such laborers and mechanics. As 
provided in paragraphs (d) and (e) of 29        CFR 5.5, the 

appropriate wage determinations are effective by operation of 

law even if they have not been attached to the contract. 
Contributions made or costs reasonably anticipated  for bona fide 

fringe benefits under the Davis-Bacon Act (40 

U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are 

considered wages paid to such laborers or mechanics, subject  to 

the provisions of paragraph 1.e. of this section; also, regular 

contributions made or costs incurred for more than a weekly period 
(but not less often than quarterly) under plans, funds, or programs 

which cover the particular weekly period, are  deemed to be 

constructively made or incurred during such weekly period. Such 
laborers and mechanics must be paid the appropriate wage rate and 

fringe benefits on the wage determination for the classification(s) 

of work actually performed, without regard to skill, except as 
provided in paragraph 4. of this section. Laborers or mechanics 

performing work in more than one classification may be 

compensated at  the rate specified for each classification for the 
time actually worked therein: Provided, That the employer's 

payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination 

(including any additional classifications and wage rates conformed 

under paragraph 1.c. of this section) and the Davis-Bacon poster 
(WH–1321) must be posted at all times by the contractor and  its 

subcontractors at the site of the work in a prominent and accessible 

place where it can be easily seen by the workers. 

 
b. Frequently recurring classifications. (1) In addition to wage 

and fringe benefit rates that have been determined to be prevailing 

under the procedures set forth in 29 CFR part 1, a wage 
determination may contain, pursuant to § 1.3(f), wage    and fringe 

benefit rates for classifications of laborers and mechanics for 

which conformance requests are regularly submitted pursuant to 
paragraph 1.c. of this section, provided that: 

 
(i) The work performed by the classification is not 

performed by a classification in the wage determination for 
which a prevailing wage rate has been determined; 
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(ii) The classification is used in the area by the 

construction industry; and 

 
(iii) The wage rate for the classification bears a reasonable 

relationship to the prevailing wage rates contained in the wage 

determination. 

 
(2) The Administrator will establish wage rates for such 

classifications in accordance with paragraph 1.c.(1)(iii) of this 

section. Work performed in such a classification must be paid at 
no less than the wage and fringe benefit rate listed on the wage 

determination for such classification. 

 
c. Conformance. (1) The contracting officer must require that 

any class of laborers or mechanics, including helpers, which is 

not listed in the wage determination and which is to be employed 

under the contract be classified in conformance with the wage 
determination. Conformance of an additional classification and 

wage rate and fringe benefits is appropriate only when the 

following criteria have been met: 

 
(i) The work to be performed by the classification requested 

is not performed by a classification in the wage determination; 

and 

 
(ii) The classification is used in the area by the 

construction industry; and 

 
(iii) The proposed wage rate, including any bona fide fringe 

benefits, bears a reasonable relationship to the wage rates 

contained in the wage determination. 

 
(2) The conformance process may not be used to split, 

subdivide, or otherwise avoid application of classifications 

listed in the wage determination. 

 
(3) If the contractor and the laborers and mechanics to be 

employed in the classification (if known), or their 

representatives, and the contracting officer agree on the 

classification and wage rate (including the amount designated for 
fringe benefits where appropriate), a report of the action taken 

will be sent by the contracting officer by email to 

DBAconformance@dol.gov. The Administrator, or an authorized 
representative, will approve, modify, or disapprove every 

additional classification action within 30 days of receipt and so 

advise the contracting officer or will notify the contracting 
officer within the 30–day period that additional time is necessary. 

 
(4) In the event the contractor, the laborers or mechanics to be 

employed in the classification or their representatives, and the 
contracting officer do not agree on the proposed classification 

and wage rate (including the amount designated for fringe 

benefits, where appropriate), the contracting officer will, by 

email to DBAconformance@dol.gov, refer the questions, 

including the views of all interested parties and the 

recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized 

representative, will issue a determination within 30 days of 

receipt and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 

is necessary. 

 
(5) The contracting officer must promptly notify the 

contractor of the action taken by the Wage and Hour Division 

under paragraphs 1.c.(3) and (4) of this section. The contractor must 

furnish a written copy of such determination to each affected worker 

or it must be posted as a part of the wage determination. The wage 
rate (including fringe benefits where appropriate) determined 

pursuant to paragraph 1.c.(3) or (4) of this section must be paid to 

all workers performing work in the classification under this contract 
from the first day on which work is performed in the classification. 

 
d. Fringe benefits not expressed as an hourly rate. Whenever 

the minimum wage rate prescribed in the contract for a class of 
laborers or mechanics includes a fringe benefit which is not 

expressed as an hourly rate, the contractor may either pay the 

benefit as stated in the wage determination or may pay another 
bona fide fringe benefit or an hourly cash equivalent thereof. 

 
e. Unfunded plans. If the contractor does not make payments 

to a trustee or other third person, the contractor may consider as 

part of the wages of any laborer or mechanic the amount of any 
costs reasonably anticipated in providing bona fide fringe 

benefits under a plan or program, Provided, That the Secretary 

of Labor has found, upon the written request of the contractor, 
in accordance with the criteria set forth in 

§ 5.28, that the applicable standards of the Davis-Bacon Act have 

been met. The Secretary of Labor may require the contractor to 
set aside in a separate account assets for the meeting of 

obligations under the plan or program. 

 
f. Interest. In the event of a failure to pay all or part of the 

wages required by the contract, the contractor will be required 

to pay interest on any underpayment of wages. 

 
2. Withholding (29 CFR 5.5) 

 
a. Withholding requirements. The contracting agency may, 

upon its own action, or must, upon written request of an authorized 
representative of the Department of Labor, withhold or cause to be 

withheld from the contractor so much of the accrued payments or 

advances as may be considered 

necessary to satisfy the liabilities of the prime contractor or any 

subcontractor for the full amount of wages and monetary relief, 
including interest, required by the clauses set forth in this  

section for violations of this contract, or to satisfy any such 

liabilities required by any other Federal contract, or federally 
assisted contract subject to Davis-Bacon labor standards, that  

is held by the same prime contractor (as defined in § 5.2). The 

necessary funds may be withheld from the contractor under  
this contract, any other Federal contract with the same prime 

contractor, or any other federally assisted contract that is  

subject to Davis-Bacon labor standards requirements and is  
held by the same prime contractor, regardless of whether the other 

contract was awarded or assisted by the same agency,  

and such funds may be used to satisfy the contractor liability  
for which the funds were withheld. In the event of a 

contractor's failure to pay any laborer or mechanic, including  

any apprentice or helper working on the site of the work all or part 
of the wages required by the contract, or upon the contractor's 

failure to submit the required records as discussed  

in paragraph 3.d. of this section, the contracting agency may  
on its own initiative and after written notice to the contractor, take 

such action as may be necessary to cause the  

suspension of any further payment, advance, or guarantee of funds 
until such violations have ceased. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with paragraph 
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2.a. of this section or Section V, paragraph 3.a., or both, over claims 

to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 

 
(2) A contracting agency for its reprocurement costs; 

 
(3) A trustee(s) (either a court-appointed trustee or a U.S. trustee, 

or both) in bankruptcy of a contractor, or a contractor's bankruptcy 

estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 

 
3. Records and certified payrolls (29 CFR 5.5) 

 
a. Basic record requirements (1) Length of record retention. 

All regular payrolls and other basic records must be  

maintained by the contractor and any subcontractor during the  

course of the work and preserved for all laborers and  
mechanics working at the site of the work (or otherwise  

working in construction or development of the project under a  

development statute) for a period of at least 3 years after all  
the work on the prime contract is completed. 

 
(2) Information required. Such records must contain the name; 

Social Security number; last known address, telephone number, 

and email address of each such worker; each    worker's correct 

classification(s) of work actually performed; hourly rates of 

wages paid (including rates of contributions or costs anticipated 

for bona fide fringe benefits or cash equivalents thereof of the 

types described in 40 U.S.C. 3141(2)(B) of the Davis-Bacon 
Act); daily and weekly number of hours actually worked in total 

and on each covered contract; deductions made; and actual wages 

paid. 

 
(3) Additional records relating to fringe benefits. Whenever 

the Secretary of Labor has found under paragraph 1.e. of this 

section that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing 

benefits under a plan or program described in 40 U.S.C. 

3141(2)(B) of the Davis-Bacon Act, the contractor must 
maintain records which show that the commitment to provide 

such benefits is enforceable, that the plan or program is 

financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, 

and records which show the costs anticipated or the actual  cost 

incurred in providing such benefits. 

 
(4) Additional records relating to apprenticeship. Contractors 

with apprentices working under approved programs must maintain 

written evidence of the registration of apprenticeship programs, 

the registration of the apprentices, and the ratios      and wage rates 
prescribed in the applicable programs. 

 
b. Certified payroll requirements (1) Frequency and method 

of submission. The contractor or subcontractor must submit 
weekly, for each week in which any DBA- or Related Acts- 

covered work is performed, certified payrolls to the contracting 

agency. The prime contractor is responsible for the submission of 

all certified payrolls by all subcontractors. A contracting agency or 

prime contractor may permit or require contractors to submit 
certified payrolls through an electronic system, as long as the 

electronic system requires a legally valid electronic signature; the 

system allows the contractor, the contracting agency, and the 
Department of Labor to access the certified payrolls upon request 

for at least 3 years after the work on the prime contract has been 

completed; and the contracting   agency or prime contractor 
permits other methods of submission in situations where the 

contractor is unable or limited in its ability to use or access the 

electronic system. 

 
(2) Information required. The certified payrolls submitted 

must set out accurately and completely all of the information 

required to be maintained under paragraph 3.a.(2) of this section, 
except that full Social Security numbers and last  known 

addresses, telephone numbers, and email addresses  must not be 
included on weekly transmittals. Instead, the certified payrolls 

need only include an individually identifying number for each 

worker ( e.g., the last four digits of the worker's Social Security 
number). The required weekly certified payroll information may 

be submitted using Optional Form WH–347 or in any other 

format desired. Optional Form WH–347 is available for this 
purpose from the Wage and Hour Division website at 

https://www.dol.gov/sites/dolgov/files/WHD/ 

legacy/files/wh347/.pdf or its successor website. It is not a 
violation of this section for a prime contractor to require a 

subcontractor to provide full Social Security numbers and last 

known addresses, telephone numbers, and email addresses to  the 
prime contractor for its own records, without weekly submission 

by the subcontractor to the contracting agency. 

 
(3) Statement of Compliance. Each certified payroll submitted 

must be accompanied by a “Statement of Compliance,” signed 
by the contractor or subcontractor, or the contractor's or 

subcontractor's agent who pays or supervises   the payment of the 

persons working on the contract, and must certify the following: 

 
(i) That the certified payroll for the payroll period contains 

the information required to be provided under paragraph 3.b. of 

this section, the appropriate information and basic records are 
being maintained under paragraph 3.a. of this section,  and 

such information and records are correct and complete; 

 
(ii) That each laborer or mechanic (including each helper 

and apprentice) working on the contract during the payroll 

period has been paid the full weekly wages earned, without 

rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full 

wages earned, other than permissible deductions as set     forth 

in 29 CFR part 3; and 

 
(iii) That each laborer or mechanic has been paid not less 

than the applicable wage rates and fringe benefits or cash 

equivalents for the classification(s) of work actually 

performed, as specified in the applicable wage determination 
incorporated into the contract. 

 
(4) Use of Optional Form WH–347. The weekly submission of 

a properly executed certification set forth on the reverse   side of 
Optional Form WH–347 will satisfy the requirement for 

submission of the “Statement of Compliance” required by 

paragraph 3.b.(3) of this section. 
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(5) Signature. The signature by the contractor, subcontractor, 

or the contractor's or subcontractor's agent  must be an original 
handwritten signature or a legally valid electronic signature. 

 
(6) Falsification. The falsification of any of the above 

certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under 18 U.S.C. 1001 and 31 

U.S.C. 3729. 

 
(7) Length of certified payroll retention. The contractor or 

subcontractor must preserve all certified payrolls during the 
course of the work and for a period of 3 years after all the work 

on the prime contract is completed. 

 
c. Contracts, subcontracts, and related documents. The 

contractor or subcontractor must maintain this contract or 
subcontract and related documents including, without 

limitation, bids, proposals, amendments, modifications, and 

extensions. The contractor or subcontractor must preserve these 

contracts, subcontracts, and related documents during the 

course of the work and for a period of 3 years after all the work 

on the prime contract is completed. 

 
d. Required disclosures and access (1) Required record 

disclosures and access to workers. The contractor or 

subcontractor must make the records required under paragraphs 
3.a. through 3.c. of this section, and any other documents that 

the contracting agency, the State DOT, the FHWA, or the 

Department of Labor deems necessary to determine compliance 
with the labor standards provisions of any of the applicable 

statutes referenced by § 5.1, available for inspection, copying, 

or transcription by authorized representatives of the contracting 
agency, the State DOT, the FHWA, or the Department of 

Labor, and must permit such representatives to interview 

workers during working hours on the job. 

 
(2) Sanctions for non-compliance with records and worker 

access requirements. If the contractor or subcontractor fails to 

submit the required records or to make them available, or 

refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 

contractor, sponsor, applicant, owner, or other entity, as the 

case may be, that maintains such records or that employs  such 
workers, take such action as may be necessary to cause the 

suspension of any further payment, advance, or guarantee of 

funds. Furthermore, failure to submit the required records upon 
request or to make such records available, or to permit worker 

interviews during working hours on the job, may be grounds for 

debarment action pursuant to § 5.12. In addition, any contractor 
or other person that fails to submit the required records or make 

those records available to WHD within the time WHD requests 

that the records be produced will be precluded from introducing 
as evidence in an administrative proceeding under 29 CFR part 

6 any of the required records that were not provided or made 

available to WHD. WHD will take into consideration a 
reasonable request from the contractor or person for an 

extension of the time for submission of records. WHD will 

determine the reasonableness of the request and may consider, 
among other things, the location of the records and the volume 

of production. 

 
(3) Required information disclosures. Contractors and 

subcontractors must maintain the full Social Security number 
and last known address, telephone number, and email address 

of each covered worker, and must provide them upon request   to 

the contracting agency, the State DOT, the FHWA, the contractor, 

or the Wage and Hour Division of the Department of Labor for 
purposes of an investigation or other compliance action. 

 
4. Apprentices and equal employment opportunity (29 CFR 
5.5) 

 
a. Apprentices (1) Rate of pay. Apprentices will be permitted 

to work at less than the predetermined rate for the work they 
perform when they are employed pursuant to and individually 

registered in a bona fide apprenticeship program registered  with 

the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship (OA), or with a State 

Apprenticeship Agency recognized by the OA. A person who is 

not individually registered in the program, but who has been 
certified by the OA or a State Apprenticeship Agency (where 

appropriate) to be eligible for probationary employment as an 
apprentice, will be permitted to work at less than the 

predetermined rate for the work they perform in the first 90 days 

of probationary employment as an apprentice in such a program. 
In the event the OA or a State Apprenticeship Agency 

recognized by the OA withdraws approval of an apprenticeship 

program, the contractor will no longer be permitted to use 
apprentices at less than the applicable predetermined rate for the 

work performed until an acceptable program is approved. 

 
(2) Fringe benefits. Apprentices must be paid fringe benefits 

in accordance with the provisions of the apprenticeship program. 

If the apprenticeship program does not specify fringe benefits, 
apprentices must be paid the full amount of fringe benefits listed 

on the wage determination for the applicable classification. If the 

Administrator determines that a different practice prevails for the 
applicable apprentice classification, fringe benefits must be paid 

in accordance with that determination. 

 
(3) Apprenticeship ratio. The allowable ratio of apprentices to 

journeyworkers on the job site in any craft classification must not 

be greater than the ratio permitted to the contractor as to  the 

entire work force under the registered program or the ratio 

applicable to the locality of the project pursuant to paragraph 
4.a.(4) of this section. Any worker listed on a payroll at an 

apprentice wage rate, who is not registered or otherwise 

employed as stated in paragraph 4.a.(1) of this section, must   be 
paid not less than the applicable wage rate on the wage 

determination for the classification of work actually performed. 

In addition, any apprentice performing work on the job site in 
excess of the ratio permitted under this section must be paid  not 

less than the applicable wage rate on the wage determination for 

the work actually performed. 

 
(4) Reciprocity of ratios and wage rates. Where a contractor is 

performing construction on a project in a locality other than the 

locality in which its program is registered, the ratios and wage 

rates (expressed in percentages of the journeyworker's hourly 
rate) applicable within the locality in which the construction is 

being performed must be observed. If there is  no applicable ratio 

or wage rate for the locality of the project, the ratio and wage rate 
specified in the contractor's registered program must be 

observed. 

 
b. Equal employment opportunity. The use of apprentices  and 

journeyworkers under this part must be in conformity with
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the equal employment opportunity requirements of Executive  

Order 11246, as amended, and 29 CFR part 30. 

 
c. Apprentices and Trainees (programs of the U.S. DOT). 

 
Apprentices and trainees working under apprenticeship and skill 

training programs which have been certified by the Secretary of 

Transportation as promoting EEO in connection with Federal-aid 
highway construction programs are not subject to the 

requirements of paragraph 4 of this Section IV. 23 CFR 

230.111(e)(2). The straight time hourly wage rates for apprentices 
and trainees under such programs will be established by the 

particular programs. The ratio of apprentices and trainees to 

journeyworkers shall not be  greater than permitted by the terms 
of the particular program. 

 
5. Compliance with Copeland Act requirements. The 

contractor shall comply with the requirements of 29 CFR part 3, 
which are incorporated by reference in this contract as provided 

in 29 CFR 5.5. 

 
6. Subcontracts. The contractor or subcontractor must insert 
FHWA-1273 in any subcontracts, along with the applicable wage 

determination(s) and such other clauses or contract modifications 

as the contracting agency may by appropriate instructions 
require, and a clause requiring the subcontractors  to include 

these clauses and wage determination(s) in any  lower tier 

subcontracts. The prime contractor is responsible for the 
compliance by any subcontractor or lower tier  subcontractor 

with all the contract clauses in this section. In  the event of any 

violations of these clauses, the prime  
contractor and any subcontractor(s) responsible will be liable for 

any unpaid wages and monetary relief, including interest from 

the date of the underpayment or loss, due to any workers of lower-
tier subcontractors, and may be subject to debarment, as 

appropriate. 29 CFR 5.5. 

 
7. Contract termination: debarment. A breach of the contract 

clauses in 29 CFR 5.5 may be grounds for termination of the 
contract, and for debarment as a contractor and a subcontractor 

as provided in 29 CFR 5.12. 

 
8. Compliance with Davis-Bacon and Related Act 

requirements. All rulings and interpretations of the Davis- 

Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 are 
herein incorporated by reference in this contract as  provided in 

29 CFR 5.5. 

 
9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 

of this contract shall not be subject to the general disputes clause 

of this contract. Such disputes shall be resolved in accordance 
with the procedures of the Department of Labor set forth in 29 

CFR parts 5, 6, and 7. Disputes within the meaning of this clause 

include disputes between the contractor (or any of its 
subcontractors) and the contracting agency, the 

U.S. Department of Labor, or the employees or their 

representatives. 

 
10. Certification of eligibility. a. By entering into this contract, 

the contractor certifies that neither it nor any person or firm who 
has an interest in the contractor's firm is a person or firm 

ineligible to be awarded Government contracts by virtue of 40 

U.S.C. 3144(b) or § 5.12(a). 

b. No part of this contract shall be subcontracted to any  

person or firm ineligible for award of a Government contract by  

virtue of 40 U.S.C. 3144(b) or § 5.12(a). 

 
c. The penalty for making false statements is prescribed in  
the U.S. Code, Title 18 Crimes and Criminal Procedure, 18 

U.S.C. 1001. 

 
11. Anti-retaliation. It is unlawful for any person to discharge,  
demote, intimidate, threaten, restrain, coerce, blacklist, harass,  

or in any other manner discriminate against, or to cause any  

person to discharge, demote, intimidate, threaten, restrain,  
coerce, blacklist, harass, or in any other manner discriminate  

against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker  

reasonably believes constitutes a violation of the DBA, Related  

Acts, this part, or 29 CFR part 1 or 3; 

 
b. Filing any complaint, initiating or causing to be initiated  

any proceeding, or otherwise asserting or seeking to assert on  

behalf of themselves or others any right or protection under the  
DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

 
c. Cooperating in any investigation or other compliance  

action, or testifying in any proceeding under the DBA, Related  
Acts, this part, or 29 CFR part 1 or 3; or 

 
   d. Informing any other person about their rights under the  
DBA, Related Acts, this part, or 29 CFR part 1 or 3. 

 

V. CONTRACT WORK HOURS AND SAFETY STANDARDS 

ACT 

 
Pursuant to 29 CFR 5.5(b), the following clauses apply to any  

Federal-aid construction contract in an amount in excess of  

$100,000 and subject to the overtime provisions of the  
Contract Work Hours and Safety Standards Act. These  

clauses shall be inserted in addition to the clauses required by  

29 CFR 5.5(a) or 29 CFR 4.6. As used in this paragraph, the  
terms laborers and mechanics include watchpersons and  

guards. 

 

1. Overtime requirements. No contractor or subcontractor 

contracting for any part of the contract work which may require 

or involve the employment of laborers or mechanics shall require 
or permit any such laborer or mechanic in any workweek in 

which he or she is employed on such work to work in excess of 

forty hours in such workweek unless such laborer or mechanic 
receives compensation at a rate not less than one and one-half 

times the basic rate of pay for all hours worked in excess of forty 

hours in such workweek. 29 CFR 5.5. 

 

2. Violation; liability for unpaid wages; liquidated  damages. 

In the event of any violation of the clause set forth  in paragraph 

1. of this section the contractor and any subcontractor 

responsible therefor shall be liable for the  unpaid wages and 

interest from the date of the underpayment. In addition, such 
contractor and subcontractor shall be liable to the United States 

(in the case of work done under contract for the District of 

Columbia or a territory, to such District or to such territory), for 
liquidated damages. Such liquidated damages shall be computed 

with respect to each individual laborer or 
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mechanic, including watchpersons and guards, employed in 

violation of the clause set forth in paragraph 1. of this section, in 

the sum currently provided in 29 CFR 5.5(b)(2)* for each 

calendar day on which such individual was required or permitted 
to work in excess of the standard workweek of forty hours without 

payment of the overtime wages required by the clause set forth in 

paragraph 1. of this section. 

 

* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may be 
adjusted annually by the Department of Labor, pursuant to the 

Federal Civil Penalties Inflation Adjustment Act of 1990. 

 
3. Withholding for unpaid wages and liquidated damages 
 

a. Withholding process. The FHWA or the contracting 

agency may, upon its own action, or must, upon written request 

of an authorized representative of the Department of Labor, 
withhold or cause to be withheld from the contractor so much 

of the accrued payments or advances as may be considered 
necessary to satisfy the liabilities of the prime contractor or any 

subcontractor for any unpaid wages; monetary relief, including 

interest; and liquidated damages required by the clauses set 
forth in this section on this contract, any other Federal contract 

with the same prime contractor, or any other federally assisted 

contract subject to the Contract Work Hours and Safety 
Standards Act that is held by the same prime contractor (as 

defined in § 5.2). The necessary funds may be withheld from 

the contractor under this contract, any other Federal contract 
with the same prime contractor, or any other federally assisted 

contract that is subject to the Contract Work Hours and Safety 

Standards Act and is held by the same prime contractor, 
regardless of whether the other contract was awarded or 

assisted by the same agency, and such funds may be used to 

satisfy the contractor liability for which the funds were 
withheld. 

 

b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with Section IV 

paragraph 2.a. or paragraph 3.a. of this section, or both, over 

claims to those funds by: 

 

(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 

 

(2) A contracting agency for its reprocurement costs; 

 

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 

bankruptcy estate; 

 

(4) A contractor's assignee(s); 

 

(5) A contractor's successor(s); or 

 

(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 

 

4. Subcontracts. The contractor or subcontractor must insert in 

any subcontracts the clauses set forth in paragraphs 1. through 5. 

of this section and a clause requiring the subcontractors to include 

these clauses in any lower tier subcontracts. The prime contractor 
is responsible for compliance by any subcontractor or lower tier 

subcontractor with the clauses set forth in paragraphs 1. through 

5. In the 

event of any violations of these clauses, the prime contractor  

and any subcontractor(s) responsible will be liable for any  

unpaid wages and monetary relief, including interest from the  
date of the underpayment or loss, due to any workers of lower-  

tier subcontractors, and associated liquidated damages and  

may be subject to debarment, as appropriate. 
 

5. Anti-retaliation. It is unlawful for any person to discharge,  

demote, intimidate, threaten, restrain, coerce, blacklist, harass,  
or in any other manner discriminate against, or to cause any  

person to discharge, demote, intimidate, threaten, restrain,  

coerce, blacklist, harass, or in any other manner discriminate against, 
any worker or job applicant for: 

 

a. Notifying any contractor of any conduct which the worker  

reasonably believes constitutes a violation of the Contract  
Work Hours and Safety Standards Act (CWHSSA) or its  

implementing regulations in this part; 

 

b. Filing any complaint, initiating or causing to be initiated  
any proceeding, or otherwise asserting or seeking to assert on  

behalf of themselves or others any right or protection under  

CWHSSA or this part; 

 

c. Cooperating in any investigation or other compliance  

action, or testifying in any proceeding under CWHSSA or this  
part; or 

 

d. Informing any other person about their rights under  
CWHSSA or this part. 

 

 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 

 

This provision is applicable to all Federal-aid construction   
contracts on the National Highway System pursuant to 23 CFR  

635.116. 

 
1. The contractor shall perform with its own organization  

contract work amounting to not less than 30 percent (or a  

greater percentage if specified elsewhere in the contract) of  
the total original contract price, excluding any specialty items  

designated by the contracting agency. Specialty items may be  

performed by subcontract and the amount of any such  
specialty items performed may be deducted from the total 

original contract price before computing the amount of work  

required to be performed by the contractor's own organization  
(23 CFR 635.116). 
 

   a. The term “perform work with its own organization” in  

paragraph 1 of Section VI refers to workers employed or  
leased by the prime contractor, and equipment owned or  

rented by the prime contractor, with or without operators.   

Such term does not include employees or equipment of a  
subcontractor or lower tier subcontractor, agents of the prime  

contractor, or any other assignees. The term may include  

payments for the costs of hiring leased employees from an  
employee leasing firm meeting all relevant Federal and State regulatory 

requirements. Leased employees may only be  
included in this term if the prime contractor meets all of the  

following conditions: (based on longstanding interpretation) 

 

       (1) the prime contractor maintains control over the  

supervision of the day-to-day activities of the leased  
employees; 

       (2) the prime contractor remains responsible for the quality  

of the work of the leased employees; 
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       (3) the prime contractor retains all power to accept or   

exclude individual employees from work on the project; and 

       (4) the prime contractor remains ultimately responsible for  
    the payment of predetermined minimum wages, the  

    submission of payrolls, statements of compliance and all  

    other Federal regulatory requirements. 
 

       b. "Specialty Items" shall be construed to be limited to work         
that requires highly specialized knowledge, abilities, or equipment 

not ordinarily available in the type of contracting organizations 

qualified and expected to bid or propose on the contract as a whole 
and in general are to be limited to minor components of the overall 

contract. 23 CFR 635.102. 

 

2. Pursuant to 23 CFR 635.116(a), the contract amount upon which 
the requirements set forth in paragraph (1) of Section VI is 

computed includes the cost of material and manufactured products 

which are to be purchased or produced by the contractor under the 
contract provisions. 
 

3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 

(a) a competent superintendent or supervisor who is employed by 

the firm, has full authority to direct performance of the work in 
accordance with the contract requirements, and is in charge of all 

construction operations (regardless of who performs the work) and 

(b) such other of its own organizational resources (supervision, 
management, and engineering services) as the contracting officer 

determines is necessary to assure the performance of the contract. 

 
4. No portion of the contract shall be sublet, assigned or otherwise 

disposed of except with the written consent of the contracting 

officer, or authorized representative, and such consent when given 
shall not be construed to relieve the contractor of any responsibility 

for the fulfillment of the contract. Written consent will be given 

only after the contracting agency has assured that each subcontract 
is evidenced in writing and that it contains all pertinent provisions 

and requirements of the prime contract. (based on long- standing 

interpretation of 23 CFR 635.116). 
 

5. The 30-percent self-performance requirement of paragraph 

(1) is not applicable to design-build contracts; however, 

contracting agencies may establish their own self-performance 

requirements. 23 CFR 635.116(d). 

 
VII. SAFETY: ACCIDENT PREVENTION 

 

This provision is applicable to all Federal-aid construction 

contracts and to all related subcontracts. 
 

1. In the performance of this contract the contractor shall comply 

with all applicable Federal, State, and local laws governing safety, 
health, and sanitation (23 CFR Part 635).             The contractor 

shall provide all safeguards, safety devices and protective 

equipment and take any other needed actions as it determines, or 
as the contracting officer may determine, to be reasonably 

necessary to protect the life and health of  employees on the job 

and the safety of the public and to   protect property in connection 
with the performance of the work covered by the contract. 23 CFR 

635.108. 
 

2. It is a condition of this contract, and shall be made a condition 

of each subcontract, which the contractor enters into pursuant to 
this contract, that the contractor and any subcontractor shall not 

permit any employee, in performance  of the contract, to work in 

surroundings or under conditions which are unsanitary, hazardous 
or dangerous to his/her    health or safety, as determined under 

construction safety and  

health standards (29 CFR Part 1926) promulgated by the Secretary 

of Labor, in accordance with Section 107 of the Contract Work 

Hours and Safety Standards Act (40 U.S.C. 3704). 29 CFR 1926.10. 
 

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that 
the Secretary of Labor or authorized representative  thereof, shall 

have right of entry to any site of contract performance to inspect or 

investigate the matter of compliance with the construction safety 
and health standards and to carry out the duties of the Secretary 

under Section 107 of the Contract Work Hours and Safety 

Standards Act (40 U.S.C. 
3704). 

 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY 

PROJECTS 

 

This provision is applicable to all Federal-aid construction     contracts 

and to all related subcontracts. 

 
In order to assure high quality and durable construction in conformity 

with approved plans and specifications and a high  degree of reliability 

on statements and representations made            by engineers, contractors, 
suppliers, and workers on Federal-         aid highway projects, it is 

essential that all persons concerned      with the project perform their 

functions as carefully, thoroughly,     and honestly as possible. Willful 
falsification, distortion, or misrepresentation with respect to any facts 

related to the             project is a violation of Federal law. To prevent 

any misunderstanding regarding the seriousness of these and             
similar acts, Form FHWA-1022 shall be posted on each             Federal-

aid highway project (23 CFR Part 635) in one or more places where it 

is readily available to all persons concerned             with the project: 

 

18 U.S.C. 1020 reads as follows: 

 

"Whoever, being an officer, agent, or employee of the United States, 
or of any State or Territory, or whoever, whether a             person, 

association, firm, or corporation, knowingly makes any             false 

statement, false representation, or false report as to the character, 
quality, quantity, or cost of the material used or to                 be used, 

or the quantity or quality of the work performed or to             be 

performed, or the cost thereof in connection with the             
submission of plans, maps, specifications, contracts, or costs            of 

construction on any highway or related project submitted for 

approval to the Secretary of Transportation; or 
 

Whoever knowingly makes any false statement, false 

representation, false report or false claim with respect to the 

character, quality, quantity, or cost of any work performed or to       be 
performed, or materials furnished or to be furnished, in connection 

with the construction of any highway or related      project approved 

by the Secretary of Transportation; or 
 

Whoever knowingly makes any false statement or false 

representation as to material fact in any statement, certificate,          or 
report submitted pursuant to provisions of the Federal-aid    Roads 

Act approved July 11, 1916, (39 Stat. 355), as            amended and 

supplemented; 

 

Shall be fined under this title or imprisoned not more than 5      years 

or both." 
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IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 

WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2       CFR 

200.88; EO 11738) 
 

This provision is applicable to all Federal-aid construction    contracts 

in excess of $150,000 and to all related                subcontracts. 48 CFR 
2.101; 2 CFR 200.327. 
 

By submission of this bid/proposal or the execution of this            contract 

or subcontract, as appropriate, the bidder, proposer, Federal-aid 

construction contractor, subcontractor, supplier, or vendor agrees to 
comply with all applicable standards, orders           or regulations issued 

pursuant to the Clean Air Act (42 U.S.C.   7401-7671q) and the Federal 

Water Pollution Control Act, as amended (33 U.S.C. 1251-1387). 
Violations must be reported          to the Federal Highway Administration 

and the Regional Office       of the Environmental Protection Agency. 2 

CFR Part 200, Appendix II. 
 

The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 

agrees to take such action as the contracting agency may     direct 

as a means of enforcing such requirements. 2 CFR 200.327. 

 

 
X. CERTIFICATION REGARDING DEBARMENT, 

SUSPENSION, INELIGIBILITY AND VOLUNTARY 

EXCLUSION 

 

This provision is applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, 

purchase orders, lease agreements, consultant contracts or any other 

covered transaction requiring FHWA approval or that is estimated 
to cost $25,000 or more – as defined in 2 CFR Parts 180 and 1200. 

2 CFR 180.220 and 

1200.220. 
 

 

1. Instructions for Certification – First Tier Participants:  

 

a. By signing and submitting this proposal, the prospective 

first tier participant is providing the certification set out below. 
 

b. The inability of a person to provide the certification set out 

below will not necessarily result in denial of participation in this 

covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 

set out below. The certification or explanation will be considered 

in connection with the department or agency's determination 
whether to enter into this transaction. However, failure of the 

prospective first tier participant to furnish a certification or an 

explanation shall disqualify such a person from participation in 
this transaction. 2 CFR 180.320. 

 

c. The certification in this clause is a material representation 

of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 

determined that the prospective participant knowingly rendered 

an erroneous certification, in addition to other remedies available 

to the Federal Government, the contracting agency may 

terminate this transaction for cause of default. 2 CFR 180.325. 

 

d. The prospective first tier participant shall provide 
immediate written notice to the contracting agency to whom this 

proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 

submitted or has become erroneous by reason of changed 

circumstances. 2 CFR 180.345 and 180.350. 

 

e. The terms "covered transaction," "debarred,"  "suspended," 

"ineligible," "participant," "person," "principal," and 

"voluntarily excluded," as used in this clause, are defined  in 2 
CFR Parts 180, Subpart I, 180.900-180.1020, and 1200. “First 

Tier Covered Transactions” refers to any covered transaction 

between a recipient or subrecipient of Federal   funds and a 
participant (such as the prime or general contract). “Lower Tier 

Covered Transactions” refers to any covered transaction under a 

First Tier Covered Transaction (such as subcontracts). “First 
Tier Participant” refers to the participant who has entered into a 

covered transaction with a recipient or subrecipient of Federal 

funds (such as the prime or general contractor). “Lower Tier 
Participant” refers any participant who has entered into a covered 

transaction with a First Tier Participant or other Lower Tier 

Participants (such as subcontractors and suppliers). 
 

f. The prospective first tier participant agrees by submitting 

this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 

covered transaction with a person who is debarred,    suspended, 

declared ineligible, or voluntarily excluded from participation in 
this covered transaction, unless authorized by the department or 

agency entering into this transaction. 2  CFR 180.330. 

 

g. The prospective first tier participant further agrees by 
submitting this proposal that it will include the clause titled 

"Certification Regarding Debarment, Suspension, Ineligibility 

and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering  into 

this covered transaction, without modification, in all lower tier 

covered transactions and in all solicitations for lower tier covered 
transactions exceeding the $25,000 threshold. 2 CFR 

180.220 and 180.300. 

 

h. A participant in a covered transaction may rely upon a 

certification of a prospective participant in a lower tier covered 

transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 

knows that the certification is erroneous. 2 CFR 180.300; 

180.320, and 180.325. A participant is responsible for  ensuring 

that its principals are not suspended, debarred, or otherwise 

ineligible to participate in covered transactions. 2 CFR 180.335. 
To verify the eligibility of its principals, as well as the eligibility 

of any lower tier prospective participants, each participant may, 

but is not required to, check the System for Award Management 
website (https://www.sam.gov/). 2 CFR 180.300, 180.320, and 

180.325. 

 

i. Nothing contained in the foregoing shall be construed to 

require the establishment of a system of records in order to render 
in good faith the certification required by this clause. The 

knowledge and information of the prospective participant  is not 

required to exceed that which is normally possessed by     a 
prudent person in the ordinary course of business dealings. 

 

j. Except for transactions authorized under paragraph (f) of 

these instructions, if a participant in a covered transaction 

knowingly enters into a lower tier covered transaction with a 

person who is suspended, debarred, ineligible, or voluntarily 

excluded from participation in this transaction, in addition to 

other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause  or 

default. 2 CFR 180.325. 

 
* * * * * 
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2. Certification Regarding Debarment, Suspension,   

Ineligibility and Voluntary Exclusion – First Tier  

Participants: 

 

a. The prospective first tier participant certifies to the best of  its 

knowledge and belief, that it and its principals: 

 

(1) Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 

participating in covered transactions by any Federal  department 

or agency, 2 CFR 180.335;. 
 

(2) Have not within a three-year period preceding this 

proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 

connection with obtaining, attempting to obtain, or performing a 

public (Federal, State, or local) transaction or contract under   a 
public transaction; violation of Federal or State antitrust statutes 

or commission of embezzlement, theft, forgery,  bribery, 

falsification or destruction of records, making false statements, 
or receiving stolen property, 2 CFR 180.800; 

 

(3) Are not presently indicted for or otherwise criminally or 

civilly charged by a governmental entity (Federal, State or local) 
with commission of any of the offenses enumerated in paragraph 

(a)(2) of this certification, 2 CFR 180.700 and 180.800; and 

 

(4) Have not within a three-year period preceding this 

application/proposal had one or more public transactions 

(Federal, State or local) terminated for cause or default. 2    CFR 
180.335(d). 

 

(5) Are not a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 

preceding this proposal (USDOT Order 4200.6 implementing 

appropriations act requirements); and 

 

(6) Are not a corporation with any unpaid Federal tax liability 
that has been assessed, for which all judicial and      administrative 

remedies have been exhausted, or have lapsed,  and that is not 

being paid in a timely manner pursuant to an agreement with the 
authority responsible for collecting the tax liability (USDOT 

Order 4200.6 implementing appropriations act requirements). 

 

b. Where the prospective participant is unable to certify to any 
of the statements in this certification, such prospective 

participant should attach an explanation to this proposal. 2 CFR 

180.335 and 180.340. 

 

* * * * * 
 

   3. Instructions for Certification – Lower Tier Participants: 

 

(Applicable to all subcontracts, purchase orders, and other  lower 

tier transactions requiring prior FHWA approval or estimated to 

cost $25,000 or more - 2 CFR Parts 180 and  1200). 2 CFR 
180.220 and 1200.220. 

 

a. By signing and submitting this proposal, the prospective 

lower tier participant is providing the certification set out below. 

 

b. The certification in this clause is a material representation 
of fact upon which reliance was placed when this transaction was 

entered into. If it is later determined that the prospective lower 

tier participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, 

the department, or agency with which 

this transaction originated may pursue available remedies, 

including suspension and/or debarment. 

 

c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 

submitted if at any time the prospective lower tier participant 

learns that its certification was erroneous by reason of  changed 
circumstances. 2 CFR 180.365. 

 

d. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 

in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200. 
You may contact the person to which this proposal is submitted 

for assistance in obtaining a copy of those regulations. “First 

Tier Covered Transactions” refers to any covered transaction 
between a recipient or subrecipient of Federal funds and a 

participant (such as the prime or general contract). “Lower Tier 

Covered Transactions” refers to any covered transaction under 
a First Tier Covered Transaction (such as subcontracts). “First 

Tier Participant” refers to the participant who has entered into 

a covered transaction with a recipient or subrecipient of Federal 
funds (such as the prime or general contractor). “Lower Tier 

Participant” refers any participant who has entered into a 

covered transaction with a First Tier Participant or other Lower 
Tier Participants (such as subcontractors and suppliers). 

 

e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 

transaction be entered into, it shall not knowingly enter into any 

lower tier covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 

participation in this covered transaction, unless authorized by 

the department or agency with which this transaction 
originated. 2 CFR 1200.220 and 1200.332. 

 

f. The prospective lower tier participant further agrees by 

submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 

and Voluntary Exclusion-Lower Tier Covered Transaction," 

without modification, in all lower tier covered transactions and 

in all solicitations for lower tier covered transactions exceeding 

the $25,000 threshold. 2 CFR 180.220 and 1200.220. 

 

g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 

transaction that is not debarred, suspended, ineligible, or 

voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 

responsible for ensuring that its principals are not suspended, 

debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as 

the eligibility of any lower tier prospective participants, each 

participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 

compiled by the General Services Administration. 2 CFR 

180.300, 180.320, 180.330, and 180.335. 

 

h. Nothing contained in the foregoing shall be construed to 

require establishment of a system of records in order to render  in 

good faith the certification required by this clause. The 

knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person   in 

the ordinary course of business dealings. 

 

i. Except for transactions authorized under paragraph e of 

these instructions, if a participant in a covered transaction 

knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
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excluded from participation in this transaction, in addition to other 

remedies available to the Federal Government, the department or 

agency with which this transaction originated may pursue available 

remedies, including suspension and/or debarment. 2 CFR 180.325. 
 

* * * * * 

 
4.  Certification Regarding Debarment, Suspension,            

Ineligibility and Voluntary Exclusion--Lower Tier        Participants: 
 

a. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals: 

 

(1) is presently debarred, suspended, proposed for 

debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal department 

or agency, 2 CFR 180.355; 
 

(2) is a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 

preceding this proposal (USDOT Order 4200.6 implementing 

appropriations act requirements); and 

 

(3) is a corporation with any unpaid Federal tax liability that 

has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is    not 

being paid in a timely manner pursuant to an agreement with 

the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 

requirements) 

 

b. Where the prospective lower tier participant is unable to 
certify to any of the statements in this certification, such 

prospective participant should attach an explanation to this 

proposal. 

 

* * * * * 
 

XI. CERTIFICATION REGARDING USE OF CONTRACT 

FUNDS FOR LOBBYING 

 

This provision is applicable to all Federal-aid construction 

contracts and to all related subcontracts which exceed 

$100,000. 49 CFR Part 20, App. A. 

 
  1. The prospective participant certifies, by signing and submitting 

this bid or proposal, to the best of his or her knowledge and belief, 

that: 
 

    a. No Federal appropriated funds have been paid or will be paid, 

by or on behalf of the undersigned, to any person for influencing 
or attempting to influence an officer or employee of any Federal 

agency, a Member of Congress, an officer or employee of 

Congress, or an employee of a Member of  Congress in connection 
with the awarding of any Federal contract, the making of any 

Federal grant, the making of any Federal loan, the entering into of 

any cooperative agreement,  and the extension, continuation, 
renewal, amendment, or modification of any Federal contract, 

grant, loan, or    cooperative agreement. 

 
    b. If any funds other than Federal appropriated funds have  been 

paid or will be paid to any person for influencing or attempting to 

influence an officer or employee of any Federal agency, a Member 
of Congress, an officer or employee of Congress, or an employee 

of a Member of Congress in connection with this Federal contract, 

grant, loan, or    

cooperative agreement, the undersigned shall complete and submit 

Standard Form-LLL, "Disclosure Form to Report Lobbying," in 

accordance with its instructions. 
 

  2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into. 

Submission of this certification is a prerequisite  for making or 

entering into this transaction imposed by 31 
U.S.C. 1352. Any person who fails to file the required certification 

shall be subject to a civil penalty of not less than 

$10,000 and not more than $100,000 for each such failure. 
 

  3. The prospective participant also agrees by submitting its     bid 

or proposal that the participant shall require that the  language of 

this certification be included in all lower tier subcontracts, which 
exceed $100,000 and that all such   recipients shall certify and 

disclose accordingly. 

 
XII. USE OF UNITED STATES-FLAG VESSELS: 

 
This provision is applicable to all Federal-aid construction  
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other  
covered transaction. 46 CFR Part 381. 
 

This requirement applies to material or equipment that is  
acquired for a specific Federal-aid highway project. 46 CFR 
381.7. It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract. 
 

When oceanic shipments (or shipments across the Great  
Lakes) are necessary for materials or equipment acquired for a 
specific Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees: 
 

1. To utilize privately owned United States-flag commercial  
vessels to ship at least 50 percent of the gross tonnage  
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment,  
material, or commodities pursuant to this contract, to the  
extent such vessels are available at fair and reasonable rates  
for United States-flag commercial vessels. 46 CFR 381.7. 

 

2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30  
working days following the date of loading for shipments  
originating outside the United States, a legible copy of a rated,  
‘on-board’ commercial ocean bill-of-lading in English for each  
shipment of cargo described in paragraph (b)(1) of this section  
to both the Contracting Officer (through the prime contractor in  
the case of subcontractor bills-of-lading) and to the Office of  
Cargo and Commercial Sealift (MAR-620), Maritime  
Administration, Washington, DC 20590. (MARAD requires  
copies of the ocean carrier's (master) bills of lading, certified  
onboard, dated, with rates and charges. These bills of lading  
may contain business sensitive information and therefore may  
be submitted directly to MARAD by the Ocean Transportation  
Intermediary on behalf of the contractor). 46 CFR 381.7. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS  

PREFERENCE FOR APPALACHIAN DEVELOPMENT  

HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS 

ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B)  

This provision is applicable to all Federal-aid projects funded  
under the Appalachian Regional Development Act of 1965. 
 

  1. During the performance of this contract, the contractor 

undertaking to do work which is, or reasonably may be, done          as 

on-site work, shall give preference to qualified persons who 

regularly reside in the labor area as designated by the DOL    
wherein the contract work is situated, or the subregion, or the 

Appalachian counties of the State wherein the contract work is 

situated, except: 
 

    a. To the extent that qualified persons regularly residing in     the 
area are not available. 

 

    b. For the reasonable needs of the contractor to employ 

supervisory or specially experienced personnel necessary to  

assure an efficient execution of the contract work. 
 

    c. For the obligation of the contractor to offer employment to 

present or former employees as the result of a lawful collective 

bargaining contract, provided that the number of nonresident  
persons employed under this subparagraph (1c) shall not          exceed 

20 percent of the total number of employees employed        by the 

contractor on the contract work, except as provided in subparagraph 
(4) below. 

 

   2. The contractor shall place a job order with the State 
Employment Service indicating (a) the classifications of the  

laborers, mechanics and other employees required to perform        the 
contract work, (b) the number of employees required in          each 

classification, (c) the date on which the participant       estimates such 

employees will be required, and (d) any other pertinent information 
required by the State Employment          Service to complete the job 

order form. The job order may be   placed with the State 

Employment Service in writing or by telephone. If during the course 
of the contract work, the   information submitted by the contractor 

in the original job order      is substantially modified, the participant 

shall promptly notify       the State Employment Service. 
 

  3. The contractor shall give full consideration to all qualified       job 

applicants referred to him by the State Employment          Service. 

The contractor is not required to grant employment to      any job 
applicants who, in his opinion, are not qualified to     perform the 

classification of work required. 

 
  4. If, within one week following the placing of a job order by       the 

contractor with the State Employment Service, the State 

Employment Service is unable to refer any qualified job       
applicants to the contractor, or less than the number             requested, 

the State Employment Service will forward a          certificate to the 

contractor indicating the unavailability of applicants. Such 
certificate shall be made a part of the       contractor's permanent 

project records. Upon receipt of this certificate, the contractor may 

employ persons who do not       normally reside in the labor area to 
fill positions covered by the certificate, notwithstanding the 

provisions of subparagraph (1c) above. 
 

  5. The provisions of 23 CFR 633.207(e) allow the         contracting 

agency to provide a contractual preference for the      use of mineral 
resource materials native to the Appalachian   region. 

  6. The contractor shall include the provisions of Sections 1 

through 4 of this Attachment A in every subcontract for work 
which is, or reasonably may be, done as on-site work. 
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STANDARD SPECIAL PROVISION 

MINIMUM WAGES 

GENERAL DECISION NC20250086 01/03/2025 NC86 
Z-086 

Date:  January 3, 2025 
 

General Decision Number:  NC20250086 01/03/2025 NC86 
 

Superseded General Decision Numbers:  NC20240086 
 

State: North Carolina 
 

Construction Type:  HIGHWAY 
 

COUNTIES 

Alleghany Jackson Surry 

Ashe Lincoln Swain 

Avery Macon Transylvania 

Cherokee McDowell Watauga 

Clay Mitchell Wilkes 

Cleveland Polk Yancey 

Graham Rutherford  

 

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building structures in rest area 

projects & railroad construction; bascule, suspension & spandrel arch bridges designed for 

commercial navigation, bridges involving marine construction; and other major bridges). 

 

Note: Contracts subject to the Davis-Bacon Act are generally required to pay at least the applicable 

minimum wage rate required under Executive Order 14026 or Executive Order 13658.  Please note 

that these Executive Orders apply to covered contracts entered into by the federal government that 

are subject to the Davis-Bacon Act itself, but do not apply to contracts subject only to the Davis-

Bacon Related Acts, including those set forth at 29 CFR 5.1(a)(1).    

 

If the contract is entered into on or 

after January 30, 2022, or the 

contract is renewed or extended 

(e.g., an option is exercised) on or 

after January 30, 2022: 

Executive Order 14026 generally applies to the contract.   

 

The Design-Build Team must pay all covered workers at 

least $17.75 per hour (or the applicable wage rate listed on 

this wage determination, if it is higher) for all hours spent 

performing on that contract in 2025. 
 

If the contract was awarded on or 

between January 1, 2015 and 

January 29, 2022, and the contract 

is not renewed or extended on or 

after January 30, 2022: 

Executive Order 13658 generally applies to the contract.   

 

The Design-Build Team must pay all covered workers at 

least $13.30 per hour (or the applicable wage rate listed on 

this wage determination, if it is higher) for all hours spent 

performing on that contract in 2025. 
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The applicable Executive Order minimum wage rate will be adjusted annually. If this contract is 

covered by one of the Executive Orders and a classification considered necessary for performance 

of work on the contract does not appear on this wage determination, the Design-Build Team must 

still submit a conformance request. 

 

Additional information on contractor requirements and worker protections under the Executive 

Orders is available at http://www.dol.gov/whd/govcontracts. 

 

Modification Number Publication Date 

0 01/03/2025 
 

SUNC2014-001 11/13/2014 

 Rates Fringes 

BLASTER 21.83  

CARPENTER 12.54 **  

CEMENT MASON / CONCRETE FINISHER 14.10 **  

ELECTRICIAN   

Electrician 19.19 2.39 

Telecommunications Technician 15.13 **  

IRONWORKER 14.53 **  

LABORER   

Asphalt Raker and Spreader 12.23 **  

Asphalt Screed / Jackman 15.22 **  

Carpenter Tender 10.00 **  

Cement Mason / Concrete Finisher Tender 12.26 **  

Common or General 10.68 **  

Guardrail / Fence Installer 13.43 **  

Pipelayer 12.22 **  

Traffic Signal / Lighting Installer 15.85 **  

PAINTER   

Bridge 19.62  

POWER EQUIPMENT OPERATORS   

Asphalt Broom Tractor 11.00 **  

Bulldozer Fine 16.20 **  

Bulldozer Rough 13.89 **  

Concrete Grinder / Groover 24.66  

Crane Boom Trucks 14.44 ** .53 

Crane Other 19.59  

Crane Rough / All-Terrain 21.25  

Drill Operator Rock 15.25 **  

Drill Operator Structure 20.92  

Excavator Fine 16.11 **  

Excavator Rough 13.10 **  

Grader / Blade Fine 19.24  

Grader / Blade Rough 13.07 **  

Loader 2 Cubic Yards or Less 13.38 **  

Loader Greater Than 2 Cubic Yards 16.01 **  

Material Transfer Vehicle (Shuttle Buggy) 17.39  

Mechanic 18.51  

Milling Machine 13.88 **  

Off-Road Hauler / Water Tanker 13.87 **  

Oiler / Greaser 14.98 **  
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 Rates Fringes 

Pavement Marking Equipment 13.33 **  

Paver Asphalt 15.68 ** .05 

Roller Asphalt Breakdown 14.05 ** .06 

Roller Asphalt Finish 14.98 ** .04 

Roller Other 11.75 **  

Scraper Finish 13.87 **  

Scraper Rough 11.53 **  

Slip Form Machine 20.79  

Tack Truck / Distributor Operator 14.67 ** .06 

TRUCK DRIVER   

GVWR of 26,000 Lbs or Less 11.72 **  

GVWR of 26,001 Lbs or Greater 13.50 **  

 

Welders - Receive rate prescribed for craft performing operation to which welding is incidental. 
 

** Workers in this classification may be entitled to a higher minimum wage under Executive Order 

14026 ($17.75) or 13658 ($13.30).  Please see the Note at the top of the wage determination for 

more information.  Please also note that the minimum wage requirements of Executive Order 

14026 are not currently being enforced as to any contract or subcontract to which the states of 

Texas, Louisiana, or Mississippi, including their agencies, are a party. 

 

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave for Federal Contractors applies 

to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any 

solicitation was issued) on or after January 1, 2017. If this contract is covered by the EO, the 

contractor must provide employees with 1 hour of paid sick leave for every 30 hours they work, 

up to 56 hours of paid sick leave each year. Employees must be permitted to use paid sick leave 

for their own illness, injury or other health-related needs, including preventive care; to assist a 

family member (or person who is like family to the employee) who is ill, injured, or has other 

health-related needs, including preventive care; or for reasons resulting from, or to assist a family 

member (or person who is like family to the employee) who is a victim of, domestic violence, 

sexual assault, or stalking. Additional information on contractor requirements and worker 

protections under the EO is available at http://www.dol.gov/agencies/whd/government-contracts. 

 

Unlisted classifications needed for work not included within the scope of the classifications listed 

may be added after award only as provided in the labor standards contract clauses  

(29 CFR 5.5(a)(1)(iii)). 

 

The body of each wage determination lists the classification and wage rates that have been found 

to be prevailing for the type(s) of construction and geographic area covered by the wage 

determination. The classifications are listed in alphabetical order under rate identifiers indicating 

whether the particular rate is a union rate (current union negotiated rate), a survey rate, a weighted 

union average rate, a state adopted rate, or a supplemental classification rate. 

 

Union Rate Identifiers 

 

A four-letter identifier beginning with characters other than "SU", "UAVG", "SA", or "SC" 

denotes that a union rate was prevailing for that classification in the survey. Example: PLUM0198-

005 07/01/2024. PLUM is an identifier of the union whose collectively bargained rate prevailed in 
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the survey for this classification, which in this example would be Plumbers. 0198 indicates the 

local union number or district council number where applicable, i.e., Plumbers Local 0198. The 

next number, 005 in the example, is an internal number used in processing the wage determination. 

The date, 07/01/2024 in the example, is the effective date of the most current negotiated rate. 
 

Union prevailing wage rates are updated to reflect all changes over time that are reported to WHD 

in the rates in the collective bargaining agreement (CBA) governing this classification. 
 

Union Average Rate Identifiers 
 

The UAVG identifier indicates that no single rate prevailed for those classifications, but that 100% 

of the data reported for the classifications reflected union rates. EXAMPLE: UAVG-OH-0010 

01/01/2024. UAVG indicates that the rate is a weighted union average rate. OH indicates the State 

of Ohio. The next number, 0010 in the example, is an internal number used in producing the wage 

determination. The date, 01/01/2024 in the example, indicates the date the wage determination was 

updated to reflect the most current union average rate. 
 

A UAVG rate will be updated once a year, usually in January, to reflect a weighted average of the 

current rates in the collective bargaining agreements on which the rate is based. 
 

Survey Rate Identifiers 
 

The "SU" identifier indicates that either a single non-union rate prevailed (as defined in 29 CFR 

1.2) for this classification in the survey or that the rate was derived by computing a weighted 

average rate based on all the rates reported in the survey for that classification.  As a weighted 

average rate includes all rates reported in the survey, it may include both union and non-union 

rates. Example: SUFL2022-007 6/27/2024. SU indicates the rate is a single non-union prevailing 

rate or a weighted average of survey data for that classification. FL indicates the State of Florida.  

2022 is the year of survey on which these classifications and rates are based. The next number, 

007 in the example, is an internal number used in producing the wage determination.  

The date, 6/27/2024 in the example, indicates the survey completion date for the classifications 

and rates under that identifier. 
 

"SU" wage rates typically remain in effect until a new survey is conducted.  However, the Wage 

and Hour Division (WHD) has discretion to update such rates under 29 CFR 1.6(c)(1). 
 

State Adopted Rate Identifiers 
 

The "SA" identifier indicates that the classifications and prevailing wage rates set by a state (or 

local) government were adopted under 29 C.F.R 1.3(g)-(h).  Example: SAME2023-007 

01/03/2024. SA reflects that the rates are state adopted. ME refers to the State of Maine. 2023 is 

the year during which the state completed the survey on which the listed classifications and rates 

are based. The next number, 007 in the example, is an internal number used in producing the wage 

determination. The date, 01/03/2024 in the example, reflects the date on which the classifications 

and rates under the "SA" identifier took effect under state law in the state from which the rates 

were adopted. 
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WAGE DETERMINATION APPEALS PROCESS 
 

1) Has there been an initial decision in the matter?  This can be: 
  

 a) a survey underlying a wage determination 

b) an existing published wage determination 

 c) an initial WHD letter setting forth a position on a wage determination matter 

 d) an initial conformance (additional classification and rate) determination 
 

On survey related matters, initial contact, including requests for summaries of surveys, should be 

directed to the WHD Branch of Wage Surveys.  Requests can be submitted via email to 

davisbaconinfo@dol.gov or by mail to: 
 

Branch of Wage Surveys 

Wage and Hour Division 

U.S. Department of Labor 

200 Constitution Avenue, N.W. 

Washington, D.C.  20210 
 

Regarding any other wage determination matter such as conformance decisions, requests for initial 

decisions should be directed to the WHD Branch of Construction Wage Determinations.  Requests 

can be submitted via email to BCWD-Office@dol.gov or by mail to: 
 

Branch of Construction Wage Determinations 

Wage and Hour Division 

U.S. Department of Labor 

200 Constitution Avenue, N.W. 

Washington, D.C.  20210 
 

2) If an initial decision has been issued, then any interested party (those affected by the action) 

that disagrees with the decision can request review and reconsideration from the Wage and 

Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7).  Requests for review and 

reconsideration can be submitted via email to dba.reconsideration@dol.gov or by mail to: 
 

Wage and Hour Administrator 

U.S. Department of Labor 

200 Constitution Avenue, N.W. 

Washington, D.C.  20210 
 

The request should be accompanied by a full statement of the interested party's position and any 

information (wage payment data, project description, area practice material, etc.) that the requestor 

considers relevant to the issue. 
 

3) If the decision of the Administrator is not favorable, an interested party may appeal directly 

to the Administrative Review Board (formerly the Wage Appeals Board).  Write to: 
 

Administrative Review Board 

U.S. Department of Labor 

200 Constitution Avenue, N.W. 

Washington, D.C.  20210 
 

END OF GENERAL DECISION 
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 *** STANDARD SPECIAL PROVISIONS ***  
(10-23-17) (Rev. 1-16-24)  

 

DIVISION ONE OF STANDARD SPECIFICATIONS 
 

Division One of the 2024 NCDOT Standard Specifications for Roads and Structures (Standard 

Specifications) shall apply except as follows: 

 

Definitions:   Throughout Division One of the Standard Specifications, the term “Contractor” is 

replaced with “Design-Build Team”, the term “Bidder” is replaced with “Proposer,” and the term 

“Bid” is replaced with “Price Proposal.” Throughout Article 102-2, the term “State Contractual 

Services Engineer” is replaced with “State Prequalifications Engineer”. The replacement of 

“Contractor” with “Design-Build Team” does not apply to Article 102-2. The replacement of the 

above terms also does not apply when the terms are part of a phrase (e.g. bid bond, prime 

contractor, total amount bid, etc.) 

 

Deletions: Articles / Subarticles 102-3(B), 102-4, 102-8(B), 102-9(C)(2), 103-2(B), and 103-

4(B) of the Standard Specifications are deleted from Design-Build Contracts. 

 

Modifications:  The remainder of this Standard Special Provision includes modifications to 

Division One of the Standard Specifications. 
 

SECTION 101 

DEFINITION OF TERMS 
 

Page 1-3, Article 101-3, replace and add certain definitions as follows: 

 

ADDITIONAL WORK 

 

Additional work is that which results from a change or alteration to the contract and for which 

there are contract unit prices in the original contract or an executed supplemental agreement. 

 

ADVERTISEMENT 

 

The public advertisement inviting Statements of Qualifications for the design and construction of 

specific projects. 

 

AWARD 

 

The decision of the Department of Transportation to accept the Price Proposal of the selected 

Design-Build Team for work which is subject to the furnishing of payment and performance bonds, 

and such other conditions as may be otherwise provided by law, the Request for Proposals, and 

the Standard Specifications. 
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CONTRACT 

 

The executed agreement between the Department and the successful Proposer, covering the 

performance of, and compensation for, the work. The term contract is all inclusive with reference 

to all written and electronic agreements affecting a contractual relationship and all documents 

referred to therein. The contract shall include, but not be limited to, the Request for Proposals, the 

Price Proposal, the printed contract form and attachments, contract bonds, plans and associated 

special provisions prepared by the Design-Build Team, Standard Specifications and supplemental 

specifications, standard special provisions and project special provisions contained in the Request 

for Proposals or as developed by the Design-Build Team and accepted by the Department, and all 

executed supplemental agreements. All references to contracts shall include electronic agreements 

and printed paper agreements. These may include, but not be limited to, the electronic bid bond, 

Non-Collusion Certification, Debarment Certification, Gift Ban Certification and award limits.  

The contract shall constitute one instrument. 

 

DATE OF AVAILABILITY 

 

That date, established as set forth in the Request for Proposals, by which it is anticipated that the 

Contract will be executed and sufficient design efforts or work sites within the project limits will 

be available for the Design-Build Team to begin the controlling operations or design. 

 

DESIGN-BUILD 

 

A form of contracting in which the successful Proposer undertakes responsibility for both the 

design and construction of a project. 

 

DESIGN-BUILD TEAM  

 

An individual, partnership, joint venture, corporation or other legal entity that furnishes the 

necessary design and construction services, whether by itself or through subcontracts. 

 

DESIGN-BUILD PROPOSAL  

 

A proposal to contract consisting of a electronically submitted Price Proposal submitted in 

response to a Request for Proposals on a Design-Build project. 

 

PLANS 

 

The project plans, Standard Drawings, working drawings and supplemental drawings, or 

reproductions thereof, accepted by the Engineer, which show the location, character, dimensions 

and details of the work to be performed. Unless noted otherwise within the Request for Proposals, 

the term “plans” refers to plans as developed by the Design-Build Team and accepted by the 

Department. 
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(A) Standard Drawings 

 

Drawings approved for repetitive use, showing details to be used where appropriate. All 

Standard Drawings approved by the Department plus subsequent revisions and additions. 

Standard Drawings are available for purchase from: 

 

State Contract Officer 

1591 Mail Service Center 

Raleigh, NC 27699-1591 

 

(B) Preliminary Plans 

 

Department-furnished drawings distributed in concert with a Request for Proposals, or as 

developed by the Design-Build Team. 

 

(C) Project Plans 

 

Construction drawings prepared, sealed and completed by the Design-Build Team, or as 

provided by the Department, that contain specific details and dimensions peculiar to the work. 

 

(D) Working Drawings and Supplemental Drawings 

 

Supplemental design sheets, shop drawings, or similar data which the Design-Build Team is 

required to submit to the Engineer. 

 

(E) As-Built Plans 

 

Coordinately correct plans documenting the details, dimensions and locations of the 

completed work. 

 

PRICE PROPOSAL 

 

The offer of a Proposer, submitted on the prescribed forms, to perform the work and furnish the 

labor and materials at the price quoted. 

 

PROPOSER 

 

An individual, partnership, firm, corporation, LLC, or joint venture formally submitting a Price 

Proposal in response to a Request for Proposals. 

 

REQUEST FOR PROPOSALS 

 

The document provided by the Department that the Proposer uses to develop his offer to perform 

the work at designated bid prices.  
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RIGHT OF WAY 

 

The land area shown on the plans as right of way within which the project is to be constructed. 

 

SCHEDULE OF VALUES 

 

A schedule of work items necessary to complete work, along with the progress of each work item, 

primarily for the purpose of partial payments. 

 

TABLE OF QUANTITIES 

 

A listing of work items (corresponding to the items in the pay item list) that contributes to a project 

completion. The table shall include estimated quantities for each work item. 

 

SECTION 102 

PROPOSAL REQUIREMENTS AND CONDITIONS 
 

Page 1-9, delete Article 102-1 and replace with the following: 

 

102-1 INVITATION TO BID 

 

After the advertisement has been made, an Invitation to Bid will be made available to known 

prequalified contractors and any other contracting firms, material suppliers and other interested 

parties who have requested they be placed on the Invitation to Bid mailing list, informing them 

that Statements of Qualifications and Design-Build Proposals will be received for the design and 

construction of specific projects. Such invitation will indicate the contract identification number, 

length, locations and descriptions; a general summary of the scope of work to be performed; and 

information on how to receive a Request for Qualifications.  

 

All projects will be advertised in daily newspapers throughout the state before the Price Proposal 

opening. 

 

Page 1-12, delete Article 102-3 and replace with the following: 

 

102-3 CONTENTS OF REQUEST FOR PROPOSALS 

 

A Request for Proposals will be furnished by the Department to the selected Proposers from among 

the respondents to the Request for Qualifications. Each Request for Proposals will be marked on 

the front cover by the Department with an identifier of the Proposer to whom it is being furnished. 

This Request for Proposals will state the location of the project and will show a schedule of 

contract items for which Price Proposal are invited. It will set forth the date and time Price Proposal 

are to be submitted and when the Price Proposals will be opened. The Request for Proposal will 

also include special provisions or requirements that vary from or are not contained in any 

preliminary design information or standard specifications. 
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The Request for Proposals will also include the printed contract forms and signature sheets for 

execution by both parties to the contract. In the event the Proposer is awarded the contract, 

execution of the Request for Proposals by the Proposer is considered the same as execution of the 

contract.  

 

Standard specifications, sealed plans specifically identified as the Department’s responsibility and 

other documents designated in the Request for Proposals shall be considered a part of the Request 

for Proposals whether or not they are attached thereto. All papers bound to the Request for 

Proposals are necessary parts thereof and shall not be detached, taken apart, or altered. 

 

The names and identity of each prospective Proposer that receives a copy of the Request for 

Qualifications for the purposes of submitting a Statement of Qualifications shall be made public, 

except that a potential Proposer who obtains a Request for Qualifications may, at the time of 

ordering, request that his name remain confidential.  

 

Page 1-14, Article 102-7, 4th paragraph, delete the first two sentences and replace with the 

following: 

 

Details shown in the subsurface investigation report are preliminary only. The subsurface 

investigation and subsurface report, if provided, is done so for information purposes only.  

 

Pages 1-14, delete Article 102-8 delete the first paragraph and replace and replace with the 

following: 

 

The Proposer shall submit a unit or lump sum price for every item in the proposal other than items 

that are authorized alternates to those items for which a bid price has been submitted. 

 

Page 1-18, Article 102-10, 3rd paragraph, delete the fifth sentence and replace with the 

following: 

 

The condition of the bid bond or bid deposit is: the Principal shall not withdraw its bid within 75 

days after the submittal of the same, and if the Department shall award a contract to the Principal, 

the Principal shall, within 14 calendar days after the written notice of award is received by him, 

give payment and performance bonds with good and sufficient surety as required for the faithful 

performance of the contract and for the protection of all persons supplying labor and materials in 

the prosecution of the work. 

 

Page 1-18, Article 102-10, delete the end of the Article beginning with, and inclusive of, the 

6th paragraph. 
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Pages 1-19, delete Article 102-12 and replace with the following: 

 

102-12 WITHDRAWAL OR REVISION OF BIDS 

 

A Design-Build Team will not be permitted to withdraw its Price Proposal after they have been 

submitted to the Department, unless allowed under Article 103-3 or unless otherwise approved by 

the Chief Engineer.  

 

Page 1-19, delete Article 102-13 and replace with the following: 

 

102-13 RECEIPT AND OPENING OF BIDS 

 

Price Proposals from short-listed Proposers will be opened and read publicly on the date and time 

indicated in the Request for Proposals.  

 

Page 1-19, Article 102-14, replace the 1st paragraph with the following: 

 

102-14 REJECTION OF BIDS 

 

Any Price Proposal submitted which fails to comply with any of the requirements of 

Articles 102-8, 102-9 or 102-10, or with the requirements of the project scope and specifications 

shall be considered irregular and may be rejected. A Price Proposal that does not contain costs for 

all items in the Request for Proposals shall be considered irregular and may be rejected. 

 

SECTION 103 

AWARD AND EXECUTION OF CONTRACT 
 

Page 1-21, Subarticle 103-2(A), add items (8) and (9) as follows: 

 

 (8)  Discrepancy in the “Total Amount Bid” and the addition of the “Amount Bid” 

for each line Item 

 

In the case of the Total Amount Bid does not equal the summation of each Amount 

Bid for the line items, the summation of each Amount Bid for the line items shall be 

deemed to be the correct Total Amount Bid for the entire project.  

 

(9)  Omitted Total Amount Bid –Amount Bid Completed 

 

If the Total Amount Bid is not completed and the Amount Bid for all line items is 

completed the Total Amount Bid shall be the summation of the Amount Bid for all 

the line items. 
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Page 1-24, Subarticle 103-4(A), first paragraph, replace the 3rd and 4th sentences with the 

following: 

 

Where award is to be made, the notice of award will be issued within 75 days after the submittal 

of Price Proposals, except with the consent of the responsible Proposer with the lowest price the 

decision to award the contract to such bidder may be delayed for as long a time as may be agreed 

upon by the Department and such Proposer. In the absence of such agreement, the Proposer may 

withdraw his Price Proposal at the expiration of the 75 days without penalty if no notice of award 

has been issued. 

 

Page 1-24, Subarticle 103-4(B), first paragraph, replace the first sentence with the following: 

 

A Proposer who desires to submit a Price Proposal on more than one project on which Price 

Proposals are to be opened in the same letting and who desires to avoid receiving an award of more 

projects than he is equipped to handle, may submit a Price Proposal on any number of projects but 

may limit the total amount of work awarded to him on selected projects by completing the form 

Award Limits on Multiple Projects for each project subject to the award limit. 

 

Page 1-25, Article 103-6, delete the 1st and 2nd paragraphs and replace with the following: 

 

Checks that have been furnished as a bid deposit will be retained until after the contract bonds 

have been furnished by the successful Proposer, at which time the checks that were furnished as a 

bid deposit will be returned. 

 

SECTION 104 

SCOPE OF WORK 
 

Page 1-26, delete Article 104-1 and replace with the following: 

 

104-1 INTENT OF CONTRACT 

 

The intent of the contract is to prescribe the work or improvements that the Design-Build Team 

undertakes to perform, in full compliance with the contract documents. In case the method of 

construction or character of any part of the work is not covered by the contract, this section shall 

apply. The Design-Build Team shall perform all work in accordance with the contract or as may 

be modified by written orders, and shall do such additional, extra, and incidental work as may be 

considered necessary to complete the work to the full intent of the contract. Unless otherwise 

provided elsewhere in the contract, the Design-Build Team shall furnish all implements, 

machinery, equipment, tools, materials, supplies, transportation, and labor necessary for the 

design, prosecution and completion of the work. 

 

Page 1-26, Article 104-3, replace “plans or details of construction” with “contract” in all 

instances within this Article. 

 

Page 1-35, delete Article 104-10 and replace with the following: 
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104-10 MAINTENANCE OF THE PROJECT 

 

The Design-Build Team shall maintain the project from the date of beginning construction on the 

project until the project is finally accepted. For sections of facilities impacted by utility 

construction / relocation performed by the Design-Build Team prior to beginning construction on 

the roadway project, maintenance of the impacted sections of facilities shall be performed by the 

Design-Build Team beginning concurrently with the impact. This maintenance shall be continuous 

and effective and shall be prosecuted with adequate equipment and forces to the end that all work 

covered by the contract is kept in satisfactory and acceptable conditions at all times.  

 

All existing and constructed guardrail / guiderail within the project limits shall be included in this 

maintenance. The Design-Build Team shall perform weekly inspections of all guardrail and 

guiderail and shall report damages to the Engineer on the same day of the weekly inspection. 

Where damaged guardrail or guiderail is repaired or replaced as a result of maintaining the project 

in accordance with this Article, such repair or replacement shall be performed within seven 

consecutive calendar days of such inspection report. 

 

The Design-Build Team shall maintain all existing drainage facilities, except where the work 

consists of resurfacing only, such that they are in the same condition upon acceptance of the project 

as they were when the project was made available to the Design-Build Team. In the event that the 

Design-Build Team's work is suspended for any reason, the Design-Build Team shall maintain the 

work covered by the contract, as provided herein. When a portion of the project is accepted as 

provided in Article 105-17, immediately after such acceptance, the Design-Build Team will not be 

required to maintain the accepted portion. Should latent defects be discovered or become evident 

in an accepted portion of the project, the Design-Build Team shall repair or replace the defective 

work at no cost to the Department. 

 

Where an observation period(s) is required that extends beyond the final acceptance date, the 

Design-Build Team shall perform any work required by the observation period until satisfactory 

completion of the observation period.  

 

With the exception of the maintenance of existing and constructed guardrail / guiderail, the Design-

Build Team will not be directly compensated for any maintenance operations. The Design-Build 

Team will not be compensated for the performance of weekly inspections of guardrail / guiderail, 

and the damage reports required as described above. Authorized maintenance activities for existing 

and constructed guardrail / guiderail within the project limits will be paid for as extra work in 

accordance with Articles 104-7 and 104-8 of the Standard Specifications. 
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SECTION 105 

CONTROL OF WORK 
 

Pages 1-40, delete Article 105-2 and replace with the following: 

 

105-2 PLANS AND WORKING DRAWINGS 

 

All plans shall be supplemented by such approved working drawings as are necessary to 

adequately control the work. Working drawings furnished by the Design-Build Team and approved 

by the Engineer shall consist of such detailed drawings as may be required to adequately control 

the work. They may include stress sheets, shop drawings, erection drawings, falsework drawings, 

cofferdam drawings, bending diagrams for reinforcing steel, catalog cuts, or any other 

supplementary drawings or similar data required of the Design-Build Team. When working 

drawings are approved by the Engineer, such approval shall not operate to relieve the Design-Build 

Team of any of his responsibility under the contract for the successful completion of the work. 

 

Changes on shop drawings after approval and / or distribution shall be subject to the approval of 

the Engineer and he shall be furnished a record of such changes. 

 

Page 1-41, Article 105-3, add the following after the 3rd paragraph: 

 

The Design-Build Team shall bear all the costs of providing the burden of proof that the 

nonconforming work is reasonable and adequately addresses the design purpose. The Design-

Build Team shall bear all risk for continuing with nonconforming work in question until it is 

accepted.  

 

The Engineer may impose conditions for acceptance of the nonconforming work. The Design-

Build Team shall bear all costs for fulfilling the conditions.  

 

The decisions whether the product satisfies the design purpose, whether the nonconforming work 

is reasonably acceptable and the conditions for acceptance are at the sole discretion of the 

Engineer.  

 

Pages 1-41, delete Article 105-4 and replace with the following: 

 

105-4 COORDINATION OF PLANS, SPECIFICATIONS, SUPPLEMENTAL 

SPECIFICATIONS, AND SPECIAL PROVISIONS 

 

The Request for Proposals, all construction Plans, the Standard Specifications, Supplemental 

Specifications and Special Provisions and all supplementary documents are essential parts of the 

contract and a requirement occurring in one is as binding as though occurring in all. They are 

complementary and describe and provide the complete contract.  

 

In case of discrepancy or conflict, the order in which they govern shall be as follows: 
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(A) Request for Proposals, in which Project Special Provisions govern Standard Special 

Provisions 

 

(B) Price Proposal from the Design-Build Team 

 

(C) Accepted Plans and Details from the Design-Build Team, or sealed plans provided by the 

Department, as applicable 

 

(D) Standard Drawings  

 

(E) Standard Specifications  

 

Where dimensions on the plans are given or can be computed from other given dimensions they 

shall govern over scaled dimensions.  

 

The Design-Build Team shall take no advantage of any error or omission in the plans, estimated 

quantities, or specifications. In the event the Design-Build Team discovers an error or omission, 

he shall immediately notify the Engineer.  

 

Page 1-43, delete Article 105-9 and replace with the following: 

 

105-9 CONTRUCTION STAKES, LINES, AND GRADES 

 

The Design-Build Team shall be responsible for all surveying, construction staking and layout 

required in the performance of the work. The Design-Build Team shall be responsible for the 

accuracy of lines, slopes, grades and other engineering work which the Design-Build Team 

provides under this contract.  

 

SECTION 106 

CONTROL OF MATERIAL 
 

Page 1-49, Article 106-2, add the following after the second paragraph: 

 

Prior to beginning construction, the Design-Build Team shall provide a Table of Quantities as 

described in Article 101-3 of these specifications.  

 

The Table of Quantities Work Items shall correspond to Pay Items as defined in the Standard 

Specifications. These Work Items have associated Materials and Conversion Factors. For  

non-standard Work Items, a Generic Work Item with the correct Unit of Measure and in an 

appropriate category will be used. For example, “GENERIC TRAFFIC CONTROL ITEM - EA” 

or “GENERIC RETAINING WALL ITEM - LF”. For these Generic Work Items, Materials must 

be defined and appropriate conversion factors submitted. 

 

An initial Table of Quantities shall be submitted no later than 30 calendar days after the date of 

award. The Table of Quantities shall be updated and resubmitted within 14 days of when a set of 
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Plans is sealed as Release for Construction (RFC) Plans, and whenever there are substantial 

changes to the Quantities on previously incorporated RFC Plans. 

 

A Certified Table of Quantities shall be submitted with each pay request. All Certified Tables of 

Quantities shall indicate that the information accurately represents the materials used for the work 

performed for which payment is requested, and be notarized by a Design-Build Team 

representative.  

 

Page 1-50, Article 106-6, add the following after the last paragraph: 

 

For items normally pretested by the Department, the Design-Build Team shall provide a minimum 

of 30 days notice prior to the beginning of production of the items for this project along with final 

approved shop drawings. 

 

SECTION 107 

LEGAL RELATIONS AND RESPONSIBILITY 

TO PUBLIC 
 

107-18 FURNISHING RIGHT OF WAY 

 

The responsibility for coordinating the securing of all necessary rights of way is as outlined in the 

Request for Proposals. 

 

SECTION 108 

PROSECUTION AND PROGRESS 
 

Page 1-63, Article 108-2, replace the 2nd paragraph with the following: 

 

The Design-Build Team shall submit a Progress Schedule for review within thirty (30) calendar 

days of receiving Notice of Award. The Department will review the Progress Schedule within 

twenty-one (21) calendar days of receipt. The Design-Build Team shall make any necessary 

corrections and adjustments to the Progress Schedule as necessitated by the Department’s review 

within seven (7) calendar days. The Department will review the revised Progress Schedule within 

seven (7) calendar days of receipt.  

 

Page 1-63, Subarticle 108-2(A)(1), add the following: 

 

 (k) Utility relocation and construction 

 

Page 1-64, Subarticle 108-2(A)(2), add the following: 

 

 (h) Critical design submittal dates 

 

 (i) Critical permitting dates 
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 (j) Completion of right of way acquisition 

 

 (k) Completion of utility relocation and construction 

 

Page 1-64, Article 108-2, add the following: 

 

(D)  The Design-Build Team shall provide a written narrative each month detailing the work and 

percentage of work completed, anticipated sequence of upcoming work (two-month forecast), 

controlling operation(s), intermediate completion dates, and milestones. If any milestones are 

exceeded or will not be achieved, the Design-Build Team shall provide in the written narrative 

details of the delay; controlling operation affected, impacts to other operations, revisions to 

future intermediate completion dates and milestones, and remedial action necessary to get the 

project back to the original completion date.  

 

Page 1-64, delete Article 108-3 and replace with the following: 

 

108-3 PRECONSTRUCTION AND PRE-DESIGN CONFERENCES 

 

The selected Design-Build Team shall meet with the Engineer for a pre-design conference 

concerning the design phase of the work. This conference shall be held prior to the commencement 

of work, as it is determined according to Article 108-1, and will be scheduled by the Engineer. At 

the predesign conference, the Design-Build Team shall furnish authorized signature forms and a 

list of all proposed subcontractors associated with the project design. 

 

A preconstruction conference shall be held at least ten working days before construction activity 

begins. This second conference, concerning the construction phase, shall also be scheduled by the 

Engineer. The Design-Build Team shall give the Engineer a minimum of 45 days written notice 

before the Design-Build Team plans to begin construction activities. This will allow the Engineer 

time for any environmental agency representatives involved in the permitting process, as well as 

any other pertinent entities, to be scheduled to attend the preconstruction conference. If the Design-

Build Team is responsible for utilities in accordance with Article 105-8 and the Request for 

Proposals, the Design-Build Team shall be responsible for coordinating with the Engineer in 

scheduling the utility owners attendance and for notifying the utility owners. The Design-Build 

Team shall also be responsible for coordinating with the Engineer in scheduling the attendance of 

subcontractors and others deemed appropriate, and for notifying them. 

 

At the preconstruction conference, a list of any proposed subcontractors and major material 

suppliers associated with the construction of the project will be submitted.  

 

If the contract has a DBE or WBE / MBE requirement, the Design-Build Team shall submit a 

Monitoring Spreadsheet for the DBE Open-Ended Performance Plan (OEPP) within thirty (30) 

days of construction. 

 

In accordance with Article 1101-1 and the Request for Proposals, the Design-Build Team shall 

submit Transportation Management Plans, including but not limited to Temporary Traffic Control 

Plans. The Design-Build Team shall designate an employee who is competent and experienced in 
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transportation management to implement and monitor the Transportation Management Plans. The 

qualifications of the designated employee must be satisfactory to the Engineer.  

 

The Design-Build Team shall submit a Safety Plan and designate an employee as the Safety 

Supervisor.  

 

Both plans shall be submitted at the preconstruction conference and must be satisfactory to the 

Engineer. Should the design plan include activities that would place personnel on the work site, 

Temporary Traffic Control Plans and a Safety Plan for those activities shall be submitted at the 

predesign conference.  

 

During the preconstruction conference, the Engineer will designate a Department employee or 

employees who will be responsible to see that the Transportation Management Plans, including 

but not limited to the Temporary Traffic Control Plans, and any alterations thereto are implemented 

and monitored to the end that traffic is carried through the work in an effective manner. If approved 

by the Engineer, the Design-Build Team may designate one employee to be responsible for both 

the Temporary Traffic Control Plans and the Safety Plan. The Design-Build Team shall not 

designate its superintendent as the responsible person for either the Temporary Traffic Control 

Plans or the Safety Plan, unless approved by the Engineer.  

 

If the project requires the Design-Build Team or State personnel work from falsework, within 

shoring, or in any other hazardous area, the Design-Build Team shall submit, as part of the Design-

Build Team's Safety Plan, specific measures that will be used to ensure worker safety.  

 

The Design-Build Team shall also submit a program for erosion control and pollution prevention 

on all projects involving clearing and grubbing, earthwork, structural work, or other construction, 

when such work is likely to create erosion or pollution problems.  

 

If the Design-Build Team fails to provide the required submissions, the Engineer may order the 

preconstruction conference suspended until such time as they are furnished. Work shall not begin 

until the preconstruction conference has been concluded and the Safety Plan has been approved, 

unless authorized by the Engineer. The Design-Build Team shall not be entitled to additional 

compensation or an extension of contract time resulting from any delays due to such a suspension.  

 

The Design-Build Team shall designate a qualified employee as Quality Control Manager. The 

Quality Control Manager shall be responsible for implementing and monitoring the quality control 

requirements of the project.  
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Page 1-64, Article 108-4, add the following sentence to the end of this article: 

 

The Design-Build Team shall record the proceedings of these conferences and distribute the final 

minutes of the conferences to all attendees. 

 

Page 1-65, Article 108-6, replace “40%” with “30%” in the 1st paragraph. 

 

Page 1-66, Article 108-6, replace “35%” with “25%” in the 2nd paragraph.  

 

Pages 1-67, delete Article 108-8 and replace with the following: 

 

108-8 FAILURE TO MAINTAIN SATISFACTORY PROGRESS 

 

The Engineer will check the Design-Build Team’s progress at the time each partial pay request is 

received. The Design-Build Team’s progress may be considered as unsatisfactory if, according to 

the Progress Schedule, the projected finish date for all work exceeds the scheduled finish date by 

more than 10%. 

 

When the Design-Build Team's progress is found to be unsatisfactory as described above, the 

Engineer may make written demand of the Design-Build Team to state in writing the reason for 

the unsatisfactory progress and produce such supporting data as the Engineer may require or the 

Design-Build Team may desire to submit. The Engineer will consider the justifications submitted 

by the Design-Build Team and extensions of the completion date that have or may be allowed in 

accordance with Subarticle 108-10(B) and as modified herein. 

 

When the Design-Build Team cannot satisfactorily justify the unsatisfactory progress the Engineer 

may invoke one or more of the following sanctions: 

 

1. Withhold anticipated liquidated damages from amounts currently due or which become 

due. 

 

2. Remove the Design-Build Team and individual managing firms of the Design-Build Team 

and / or prequalified design firms from the Department’s Prequalified Bidders List.  

 

When any of the above sanctions have been invoked, they shall remain in effect until rescinded by 

the Engineer. 

 

Page 1-70, Subarticle 108-10(B), add the following as the first paragraph: 

 

Only delays to activities which affect the completion date or intermediate contract date will be 

considered for an extension of contract time. No extensions will be granted until a delay occurs 

which impacts the project’s critical path and extends the work beyond the contract completion date 

or intermediate completion date. Any extension to the completion date or intermediate contract 

date will be based on the number of calendar days the completion date or intermediate completion 

date is impacted as determined by the Engineer’s analysis. 
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Pages 1-70, delete Subarticle 108-10(B)(1) in its entirety. 

 

Page 1-74, delete Subarticle 108-13(D)(2) in its entirety. 

 

SECTION 109 

MEASUREMENT AND PAYMENT 
 

Page 1-75, Article 109-2, delete the last sentence of the 1st paragraph and replace with the 

following: 

 

Payment to the Design-Build Team will be made only for the work completed, certified and 

accepted in accordance with the terms of the contract. 

 

Pages 1-80, delete Subarticle 109-4(A) and replace with the following: 

 

 

109-4 PARTIAL PAYMENTS 

 

(A) General 

 

Partial payments will be based upon progress estimates prepared by the Engineer at least 

once each month on the date established by the Engineer. Partial payments may be made 

twice each month if in the judgment of the Engineer the amount of work performed is 

sufficient to warrant such payment. No partial payment will be made when the total value 

of work performed since the last partial payment amounts to less than $10,000.00. Partial 

payments will be approximate only and will be subject to correction in the final estimate 

and payment. 

 

When the contract includes one lump sum price for the entire work required by the contract, 

partial payments for the lump sum Design-Build price shall be based on a certified 

Schedule of Values submitted by the successful Design-Build Team and approved by the 

Engineer. The certification shall indicate the Design-Build Team has reviewed the 

information submitted and the information accurately represents the work performed for 

which payment is requested. The certified Schedule of Values shall be submitted no later 

than 30 calendar days after the date of award. Each item on the certified Schedule of Values 

shall be assigned a cost and quantity and shall be identified as an activity on the Progress 

Schedule. A revised certified Schedule of Values shall be submitted with each update of 

the Progress Schedule as described in Article 108-2, and as modified herein, or when 

requested by the Engineer. A certified copy of the Table of Quantities shall also be 

submitted with each payment request. The certification of the Table of Quantities shall 

indicate the Design-Build Team has reviewed the information submitted and the 

information accurately represents the materials for the work performed for which payment 

is requested.  

 

194



    Division One of Standard Specifications  

  

C205135 (HN-0019)       Rutherford County  

 

 

When the contract includes lump sum items for portions of the work required by the 

contract, and the applicable section of the Specifications or Request for Proposals specify 

the means by which the total amount bid be included in the partial pay estimates, the 

Engineer will determine amounts due on the partial pay estimate in accordance with the 

applicable portion of the Specifications or Request for Proposals.  

 

The Engineer will withhold an amount sufficient to cover anticipated liquidated damages 

as determined by the Engineer.  

 

Page 1-81, Subarticle 109-5(D), delete the 4th and 5th paragraphs and replace with the 

following:  

 

Partial payments will not be made on seed or any living or perishable plant materials. 

 

Partial payment requests shall not be submitted by the Design-Build Team until those items 

requested have corresponding signed and sealed RFC Plans accepted by the Department. 

 

 

Pages 1-83, Article 109-10, add the following as bullets (E), (F) and (G) under the  

1st paragraph.  

 

(E)  As-Built Plans 

 

(F) All documents required elsewhere in this RFP  

 

(G)  Documents or guarantees to support any warranty provided by the Design Build Team 
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LISTING OF DBE SUBCONTRACTORS                 Sheet ________ of  __________ 

Firm Name and Address Item No. Item Description 
* Agreed upon 

Unit Price 

** Dollar Volume of 

Item 
Name 

 
    

Address 

 

 

    

Name 

 
    

Address 

 

 

    

Name 

 
    

Address 

 

 

    

Name 

 
    

Address 

 

 

    

Name 

 
    

Address 

 

 

    

Name 

 
    

Address 

 

 

    

Name 

 
    

Address 

 

 

    

 

This form must be completed in order for the Bid to be considered responsive and be publicly read.   

Bidders with no DBE participation must so indicate this on the form by entering the word or number zero. 
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LISTING OF DBE SUBCONTRACTORS                   Sheet ________ of  __________ 

Firm Name and Address Item No. Item Description 
* Agreed upon 

Unit Price 

** Dollar Volume of 

Item 
Name 

 
    

Address 

 

 

    

Name 

 
    

Address 

 

 

    

Name 

 
    

Address 

 

 

    

Name 

 
    

Address 

 

 

    

 

COST OF CONSTRUCTION WORK ONLY 
 

 $  
 

*The Dollar Volume shown in this column shall be the Actual Price Agreed 

Upon by the Prime Contractor and the DBE subcontractor, and these prices will 

be used to determine the percentage of the DBE participation in the contract. 

______ 
 

** Dollar Volume of DBE Subcontractor $ ____________ 

 

Percentage of Total Construction Cost   ____________ % 

              (Including Right of Way Acquisition Services) 

** - Must have entry even if figure to be entered is zero. 
 

 

** - If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent. 

      If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent. 
 

This form must be completed in order for the Bid to be considered responsive and be publicly read.   

Bidders with no DBE participation must so indicate this on the form by entering the word or number zero. 
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NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 

 

CORPORATION 

 
The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the United States 

that neither he, nor any official, agent or employee has entered into any agreement, participated in any collusion, or 

otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, that 

the prequalified bidder has not been convicted of violating N.C.G.S. §133-24 within the last three years,  and that the 

prequalified bidder intends to do the work with his own bona fide employees or subcontractors and will not bid for the 

benefit of another contractor. 

 

By submitting this non-collusion, debarment and gift ban certification, the prequalified bidder is attesting his status under 

penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, provided 

that the Debarment Certification also includes any required statements concerning exceptions that are applicable. 

 

N.C.G.S. §133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 

with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 

procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift 

has been offered, accepted, or promised by any employees of your organization.  

 

SIGNATURE OF PREQUALIFIED BIDDER 
 

 

 
 

 

Full name of Corporation 

 

 
 

Address as prequalified 

 

 

 
Attest     By     

Signature of Secretary, Assistant Secretary Signature of President, Vice President, Assistant Vice President 

Select appropriate title Select appropriate title 

      
Print or type Signer’s name Print or type Signer’s name 

 

 
CORPORATE SEAL  
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 NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION  
 

PARTNERSHIP 

 
The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the 

United States that neither he, nor any official, agent or employee has entered into any agreement, participated 

in any collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection 

with any bid or contract, that the prequalified bidder has not been convicted of violating N.C.G.S. § 133-24 

within the last three years, and that the prequalified bidder intends to do the work with its own bona fide 

employees or subcontractors and will not bid for the benefit of another contractor. 

 

By submitting this non-collusion, debarment and gift ban certification, the prequalified bidder is attesting his 

status under penalty of perjury under the laws of the United States in accordance with the Debarment 

Certification attached, provided that the Debarment Certification also includes any required statements 

concerning exceptions that are applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any 

gift from anyone with a contract with the State, or from any person seeking to do business with the State. By 

execution of any response in this procurement, you attest, for your entire organization and its employees or agents, 

that you are not aware that any such gift has been offered, accepted, or promised by any employees of your 

organization. 

 

SIGNATURE OF PREQUALIFIED BIDDER 
 

 
 

Full name of 

Partnership 

 

 
 

 

Address as 
prequalified 

 

__________________________________  ______________________________________ 
Signature of Witness Signature of Partner 

  

__________________________________  ______________________________________ 
Print or type Signer’s name Print or type Signer’s name 
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NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 
 

LIMITED LIABILITY COMPANY 
 

The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the 

United States that neither he, nor any official, agent or employee has entered into any agreement, participated 

in any collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection 

with any bid or contract, that the prequalified bidder has not been convicted of violating N.C.G.S. § 133-24 

within the last three years, and that the prequalified bidder intends to do the work with its own bona fide 

employees or subcontractors and will not bid for the benefit of another contractor. 

 

By submitting this non-collusion, debarment and gift ban certification, the prequalified bidder is attesting his 

status under penalty of perjury under the laws of the United States in accordance with the Debarment 

Certification attached, provided that the Debarment Certification also includes any required statements 

concerning exceptions that are applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any 

gift from anyone with a contract with the State, or from any person seeking to do business with the State. By 

execution of any response in this procurement, you attest, for your entire organization and its employees or agents, 

that you are not aware that any such gift has been offered, accepted, or promised by any employees of your 

organization. 
 

SIGNATURE OF PREQUALIFIED BIDDER 
 

 
 

Full name of Firm 

 

 
 

Address as prequalified 

 

 

__________________________________  ______________________________________ 
Signature of Witness Signature of Member, Manager, Authorized Agent 

Select appropriate title 
  

__________________________________  ______________________________________ 
Print or type Signer’s Name Print or type Signer’s Name 
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NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 
 

JOINT VENTURE (2) or (3) 
The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the United States that 
neither he, nor any official, agent or employee has entered into any agreement, participated in any collusion, or otherwise taken 

any action which is in restraint of free competitive bidding in connection with any bid or contract, that the  prequalified bidder 

has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the prequalified bidder intends to 
do the work with its own bona fide employees or subcontractors and will not bid for the benefit of another contractor. 

By submitting this non-collusion, debarment and gift ban certification, the prequalified bidder is attesting his status under penalty 

of perjury under the laws of the United States in accordance with the Debarment Certification attached, provided that the 

Debarment Certification also includes any required statements concerning exceptions that are applicable. 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this 

procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift 
has been offered, accepted, or promised by any employees of your organization. 

SIGNATURE OF PREQUALIFIED BIDDER 

Instructions: 2 Joint Venturers Fill in lines (1), (2) and (3) and execute. 3 Joint Venturers Fill in lines (1), (2), (3) and (4) and 

execute. On Line (1), fill in the name of the Joint Venture Company. On Line (2), fill in the name of one of the joint venturers 

and execute below in the appropriate manner. On Line (3), print or type the name of the other joint venturer and execute below in 

the appropriate manner. On Line (4), fill in the name of the third joint venturer, if applicable and execute below in the appropriate 
manner. 

(1) ____________________________________________________________________________________________________ 

Name of Joint Venture 

(2) ____________________________________________________________________________________________________ 

Name of Contractor 

       ___________________________________________________________________ 
Address as prequalified 

 

         ______________________________________  By  _________________________________ 

  Signature of Witness or Attest      Signature of Contractor 

 

         ______________________________________    _________________________________ 

  Print or type Signer’s Name               Print or type Signer’s Name 
 

  If Corporation, affix Corporate Seal  and 

 

(3) _______________________________________________________________________________________________________ 

Name of Contractor 

             ____________________________________________________________________ 
Address as prequalified 

 

         ______________________________________  By  _________________________________ 

  Signature of Witness or Attest      Signature of Contractor 

 

         ______________________________________    _________________________________ 

  Print or type Signer’s Name               Print or type Signer’s Name 
 

  If Corporation, affix Corporate Seal  and 

 

(4) _______________________________________________________________________________________________________ 

Name of Contractor 

             _____________________________________________________________________ 
Address as prequalified 

 

         ______________________________________  By  _________________________________ 

  Signature of Witness or Attest      Signature of Contractor 

 

         ______________________________________    _________________________________ 

  Print or type Signer’s Name               Print or type Signer’s Name 
 

  If Corporation, affix Corporate Seal  

 

   

 

 

CORPORATE SEAL(S) 
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NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 
 

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 

 
The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the 

United States that neither he, nor any official, agent or employee has entered into any agreement, participated 

in any collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection 

with any bid or contract, that the prequalified bidder has not been convicted of violating N.C.G.S. § 133-24 

within the last three years, and that the prequalified bidder intends to do the work with its own bona fide 

employees or subcontractors and will not bid for the benefit of another contractor. 

 

By submitting this non-collusion, debarment and gift ban certification, the prequalified bidder is attesting his 

status under penalty of perjury under the laws of the United States in accordance with the Debarment 

Certification attached, provided that the Debarment Certification also includes any required statements 

concerning exceptions that are applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any 

gift from anyone with a contract with the State, or from any person seeking to do business with the State. By 

execution of any response in this procurement, you attest, for your entire organization and its employees or agents, 

that you are not aware that any such gift has been offered, accepted, or promised by any employees of your 

organization. 
 

SIGNATURE OF PREQUALIFIED BIDDER 

 

 

Name of Prequalified Bidder _____________________________________________ 

 Print or type Individual Name 

  

Trading and doing business as _____________________________________________ 

 Full name of Firm 

 
 
 

 

Address as prequalified 

 

 

__________________________________  ______________________________________ 
Signature of Witness Signature of Prequalified Bidder, Individual 

  

__________________________________  ______________________________________ 
Print or type Signer’s Name Print or type Signer’s Name 
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NON-COLLUSION, DEBARMENT GIFT BAN CERTIFICATION 
 

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 

 
The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the 

United States that neither he, nor any official, agent or employee has entered into any agreement, participated 

in any collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection 

with any bid or contract, that the prequalified bidder has not been convicted of violating N.C.G.S. § 133-24 

within the last three years, and that the prequalified bidder intends to do the work with its own bona fide 

employees or subcontractors and will not bid for the benefit of another contractor. 

 

By submitting this non-collusion, debarment and gift ban certification, the prequalified bidder is attesting his 

status under penalty of perjury under the laws of the United States in accordance with the Debarment 

Certification attached, provided that the Debarment Certification also includes any required statements 

concerning exceptions that are applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any 

gift from anyone with a contract with the State, or from any person seeking to do business with the State. By 

execution of any response in this procurement, you attest, for your entire organization and its employees or agents, 

that you are not aware that any such gift has been offered, accepted, or promised by any employees of your 

organization. 
 

SIGNATURE OF PREQUALIFIED BIDDER 

 

Name of Prequalified Bidder ________________________________________________ 

 Print or type Individual Name 

 

 
 

Address as prequalified 

 

 

 
 

 

Signature of Prequalified Bidder, Individually 

 

 

 
 

Print or type Signer's Name 

 

 
 

Signature of Witness 

 

 

 
 

Print or type Signer’s name 
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DEBARMENT CERTIFICATION 

 

 

Conditions for certification: 

 

1. The prequalified bidder shall provide immediate written notice to the Department if at any 

time the bidder learns that his certification was erroneous when he submitted his debarment 

certification or explanation that is file with the Department, or has become erroneous because 

of changed circumstances. 

 

2. The terms covered transaction, debarred, suspended, ineligible, lower tier covered 

transaction, participant, person, primary covered transaction, principal, proposal, and 

voluntarily excluded, as used in this provision, have the meanings set out in the Definitions 

and Coverage sections of the rules implementing Executive Order 12549. A copy of the 

Federal Rules requiring this certification and detailing the definitions and coverages may 

be obtained from the Contract Officer of the Department. 

 

3. The prequalified bidder agrees by submitting this form, that he will not knowingly enter into 

any lower tier covered transaction with a person who is debarred, suspended, declared 

ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized 

by the Department. 

 

4. For Federal Aid projects, the prequalified bidder further agrees that by submitting this form 

he will include the Federal-Aid Provision titled Required Contract Provisions Federal-

Aid Construction Contract (Form FHWA PR 1273) provided by the Department, without 

subsequent modification, in all lower tier covered transactions. 

 

5. The prequalified bidder may rely upon a certification of a participant in a lower tier covered 

transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the 

covered transaction, unless he knows that the certification is erroneous. The bidder may 

decide the method and frequency by which he will determine the eligibility of his 

subcontractors. 

 

6. Nothing contained in the foregoing shall be construed to require establishment of a system 

of records in order to render in good faith the certification required by this provision. 

The knowledge and information of a participant is not required to exceed that which is 

normally possessed by a prudent person in the ordinary course of business dealings. 

 

7. Except as authorized in paragraph 6 herein, the Department may terminate any contract if the 

bidder knowingly enters into a lower tier covered transaction with a person who is 

suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, 

in addition to other remedies available by the Federal Government. 
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DEBARMENT CERTIFICATION 

 

 

The prequalified bidder certifies to the best of his knowledge and belief, that he and his 

principals: 

 

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 

voluntarily excluded from covered transactions by any Federal department or agency; 

 

b. Have not within a three-year period preceding this proposal been convicted of or had a civil 

judgment rendered against them for commission of fraud or a criminal offense in connection 

with obtaining, attempting to obtain, or performing a public (Federal, State or local) 

transaction or contract under a public transaction; violation of Federal or State antitrust 

statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction 

of records; making false statements; or receiving stolen property; 

 

c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental 

entity (Federal, State or local) with commission of any of the offenses enumerated in 

paragraph b. of this certification; and 

 

d. Have not within a three-year period preceding this proposal had one or more public 

transactions (Federal, State or local) terminated for cause or default. 

 

e. Will submit a revised Debarment Certification immediately if his status changes and will 

show in his bid proposal an explanation for the change in status. 

 

If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation 

with this submittal. An explanation will not necessarily result in denial of participation in a 

contract. 

 

Failure to submit a non-collusion affidavit and debarment certification will result in the 

prequalified bidder’s bid being considered non-responsive. 
 

 

 

 
 

  

 

Check here if an explanation is attached to this certification. 



 

-1-18-08 

Z-13 

 

 

Contract No.: C205135 

  

County: Rutherford 

 
 

 

 

 

 

ACCEPTED BY THE 

DEPARTMENT OF TRANSPORTATION 

 

 

 

 

 

 

 

  

Contract Officer  

  

  

  

  

  

Date  

 

 

 

 

 

Execution of Contract and Bonds  

Approved as to Form:  

  

  

  

  

Attorney General  

 

 

 

 
 

Signature Sheet (Bid - Acceptance by Department) 
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