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STATUTES OF NORTH CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING, REGARDLESS OF FUNDING 
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___________ 
                              5% BID BOND OR BID DEPOSIT REQUIRED 
___________ 



PROPOSAL FORM FOR THE CONSTRUCTION OF CONTRACT NO. C203967 
 

IN FORSYTH COUNTY 
NORTH CAROLINA 

 

Date_________________________ 2017_________ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Design-Build Team herein acknowledges that it has carefully examined the location of the 
proposed work to be known as Contract No. C203967, has carefully examined the Final Request 
for Proposals (RFP) and all addendums thereto, specifications, special provisions, the form of 
contract, and the forms of contract payment bond and contract performance bonds, which are 
acknowledged to be part of the Contract; and thoroughly understands the stipulations, 
requirements and provisions.  The undersigned Design-Build Team agrees to be bound upon 
their execution of the Contract and including any subsequent award to them by the Secretary of 
Transportation in accordance with this Contract to provide the necessary contract payment bond 
and contract performance bond within fourteen calendar days after the written notice of award is 
received by them.  
 

The undersigned Design-Build Team further agrees to provide all necessary materials, 
machinery, implements, appliances, tools, labor, and other means of construction, except as 
otherwise noted, to perform all the work and required labor to design, construct and complete all 
the work necessary for State Highway Contract No. C203967 in Forsyth County by no later than 
the dates(s) specified in the Final RFP, and any addenda thereto, and in accordance with the 
requirements of the Engineer, the Final RFP and Addenda thereto, the 2012 Standard 
Specifications for Roads and Structures, and specifications prepared by the Department, at the 
price(s) bid by the Design-Build Team in their Price Proposal. 
 

The Design-Build Team shall provide signed and sealed documents prepared by the Design-
Build Team, which specifications and plans show the details covering this project and adhere to 
the items noted above. 
 

The Design-Build Team acknowledges that project documents furnished by the Department are 
preliminary and provided solely to assist the Design-Build Team in the development of the 
project design.  Unless otherwise noted herein, the Department does not warrant or guarantee the 
sufficiency or accuracy of any information furnished by the Department. 
 

The Department does not warrant or guarantee the sufficiency or accuracy of any investigations 
made, nor the interpretations made or opinions of the Department as to the type of materials and 
conditions to be encountered at the project site.  The Design-Build Team is advised to make such 
independent investigations, as they deem necessary to satisfy their self as to conditions to be 
encountered on this project.  The Design-Build Team shall have no claim for additional 
compensation or for an extension of contract time for any reason resulting from the actual 
conditions encountered at the site differing from those indicated in any of the information or 
documents furnished by the Department except as may be allowed under the provisions of the 
Standard Specifications. 
 



The Design-Build Team shall assume full responsibility, including liability, for the project 
design, including the use of portions of the Department design, modification of such design, or 
other designs as may be submitted by the Design-Build Team. 
 

The Design-Build Team shall be fully and totally responsible for the accuracy and completeness 
of all work performed under this contract, and shall indemnify and hold the Department harmless 
for any additional costs and all claims against the Department or the State which may arise due 
to errors or omissions of the Department in furnishing the preliminary project designs and 
information, and of the Design-Build Team in performing the work. 
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard 
Specifications for Roads and Structures, January 2012, as well as, all design manuals, policy and 
procedures manuals, and AASHTO publications and guidelines referenced in the Request For 
Proposals, with all amendments and supplements thereto, are by reference, incorporated and 
made part of this contract; that, except as herein modified, all the design, construction and, as 
applicable, construction engineering and inspection included in this contract is to be done in 
accordance with the documents noted above and under the direction of the Engineer. 
 

The contract is valid only when signed either by the Contract Officer or such other person as 
may be designated by the Secretary to sign for the Department of Transportation.  The conditions 
and provisions herein cannot be changed except by written approval as allowed by the Request 
for Proposals. 
 

Accompanying the Design-Build Proposal shall be a bid bond secured by a corporate surety, or 
certified check payable to the order of the Department of Transportation, for five percent of the 
total bid price, which deposit is to be forfeited as liquidated damages in case this bid is accepted 
and the Design-Build Team shall fail to provide the required payment and performance bonds 
with the Department of Transportation, under the condition of this proposal, within 14 calendar 
days after the written notice of award is received by them, as provided in the Standard 
Specifications; otherwise said deposit will be returned to the Design-Build Team. 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

                               Technical Services                                        State Contract Officer 
                                    Administrator 

 
 2/1/20172/1/2017
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*** PROJECT SPECIAL PROVISIONS *** 
 

CONTRACT TIME AND LIQUIDATED DAMAGES       
07/12/07 DB1 G04A 

 
The date of availability for this contract is the date that the contract is executed by the 
Department which will not be later than April 3, 2017. 
 
The completion date for this contract is June 1, 2018. 
 
When observation periods are required by the special provisions, they are not a part of the work 
to be completed by the completion date and/or intermediate contract times.  Should an 
observation period extend beyond the final completion date, the acceptable completion of the 
observation period shall be a part of the work covered by the performance and payment bonds.   
 
The liquidated damages for this contract are Two Thousand Dollars ($2000.00) per calendar 
day.  
 
OTHER LIQUIDATED DAMAGES 
 
Reference the Transportation Management Scope of Work found elsewhere in this RFP for 
more information on the following time restrictions and liquidated damages: 
 
Liquidated Damages for Intermediate Contract Time #1 for lane narrowing, lane closure, holiday 
and special event time restrictions for I-40 including all ramps and loops are $2,500.00 per 15-
minute period or any portion thereof. 
 
Liquidated Damages for Intermediate Contract Time #2 for lane narrowing, lane closure, holiday 
and special event time restrictions for US 52 are $1,000.00 per hour or any portion thereof. 
 
MEASUREMENT AND PAYMENT  
Reference is made to the following pay items listed on the Itemized Proposal Sheet: 
 
Pavement Replacement (SY):  Pavement Replacement will be measured perpendicular to the 
actual centerline of pavement constructed. Work will include all materials, labor, tools 
equipment and incidentals for doing all work involved in placement of the concrete including but 
not limited to furnishing, placing and curing concrete; dowel bars; sawing and removing and 
disposing of the existing pavement; and filling saw cuts.  
 
Payment will be made under: 
 
Pay Item         Pay Unit 
 
Pavement Replacement       Square Yard 
 
Select Material, Class IV (TONS):  Select Material, Class IV to be paid for at the unit price 
established herein will be the actual number of tons of aggregate which has been incorporated 
into the completed and accepted work.  The aggregate will be measured by being weighed in 
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trucks on certified platform scales or other certified weighing devices.  No deductions will be 
made for any moisture contained in the aggregate at the time of weighing. 
 
The unit price for Select Material, Class IV will be full compensation for all supplying and 
placing the Select Material applicable as covered by the provision entitled “Repair of Jointed 
Concrete Pavement Slabs” and the Standard Specifications including but not limited to removing 
of existing aggregate base course and backfilling with Select Material, Class IV. 
 
Payment will be made under: 
 
Pay Item         Pay Unit 
 
Select Material, Class IV       Tons 
 
Undercut Excavation (CY):  The quantity of material removed from beneath the base course 
will be measured and paid for in accordance with Section 225 of the Standard Specifications for 
“Undercut Excavation”. 
 
Payment will be made under: 
 
Pay Item         Pay Unit 
 
Undercut Excavation        Cubic Yard 
 
Geotextile for Soil Stabilization (SY):  The quantity of Geotextile for Soil Stabilization 
furnished and placed as directed will be measured and paid for in accordance with Section 270 of 
the Standard Specifications for “Geotextile for Soil Stabilization”. 
 
Payment will be made under: 
 
Pay Item         Pay Unit 
 
Geotextile for Soil Stabilization      Square Yard 
 
Concrete Curb and Gutter (LF):  The quantity of 2’-6” Concrete Curb and Gutter will be 
measured and paid for according to Section 846 of the Standard Specifications for “2’-6”  
Concrete Curb and Gutter”.   
 
Payment will be made under: 
 
Pay Item         Pay Unit 
 
2’-6” Concrete Curb and Gutter      Linear Feet 
 
Design and Construction (LS):  Design and Construction will be paid for as lump sum.  No 
measurement will be made.  Work will include all material, labor and equipment to complete all 
of the work required by the contract excluding those specific contract unit price items listed 
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above and Mobilization.  Work will include all preconstruction activities including, but not 
limited to, design, permitting, utility and railroad coordination services and other preconstruction 
services, regardless of the final design.  Work will also include all other construction required by 
the contract including, but not limited to, erosion and sediment control, earthwork, drainage, 
diamond grinding and resealing of the affected joints, traffic control and temporary signing.  
Work will also include all surveying and geotechnical investigative work as may be required by 
the contract.   
 
Payment will be made under: 
 
Pay Item         Pay Unit 
 
Design and Construction        Lump Sum 
 
Adjustments to Quantities and Payment  
 
The Itemized Proposal Sheet provides the quantity of square yards of Pavement Replacement, 
tons of Select Material, Class IV, cubic yards of Undercut Excavation, linear feet of 2’6” 
Concrete Curb and Gutter and square yards of Geotextile for Soil Stabilization.  By submitting 
this Price Proposal, the Design-Build Team acknowledges that these quantities are intended for 
bidding purposes and may or may not be the final design quantity.  In the event that the final 
design quantity for Pavement Replacement, Select Material, Class IV, Undercut Excavation, 
2’6”Concrete Curb and Gutter or Geotextile for Soil Stabilization differ from those presented in 
the Itemized Proposal Sheet, adjustment will be made to the partial payments made to Design-
Build Team per the applicable contract unit prices. 
  
All contract pay items for this contract are considered minor contract items.   
 
In the event of any increase in any of the above quantities, the Design-Build Team will be 
required to demonstrate through the pertinent submittals the need for the additional quantities if 
required by the Engineer.    
 
DESIGN AND CONSTRUCTION ITEMIZATION 
(3-21-15) EDB 
  
Reference is made to the Measurement and Payment Project Special Provision and the pay item 
for Design and Construction contained therein.  Within 30 days after award of the contract, the 
Design-Build Team shall submit to the Engineer, an itemization of the anticipated costs 
associated with the work items contained in the amount bid for Design and Construction.  The 
itemization shall, at a minimum, break out the costs for design, other preconstruction services, 
and a summation of all typical roadway pay items.   
 
MOBILIZATION          
(9-1-11)  DB1 G15A (Rev.) 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

Page 8-1, Subarticle 800-2, MEASUREMENT AND PAYMENT 
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Delete this subarticle in its entirety and replace with the following: 

800-2  MEASUREMENT AND PAYMENT 

Ten percent of the “Total Amount of Bid for Entire Project” will be allowed to be included as the 
lump sum amount for Mobilization.  Partial payments for Mobilization will be made beginning 
with the first partial pay estimate paid on the contract.  The initial payment will be made at the 
rate of 50 percent of the lump sum amount calculated for Mobilization.  The remaining 50 
percent will be paid with the second partial pay estimate paid on the contract.  
 
SUBMITTAL OF QUANTITIES, FUEL BASE INDEX PRICE AND OPT-OUT OPTION 
(1/23/14) EDB EDB1 G43 

 
 (A) Submittal of Quantities         
 

Submit quantities on the Fuel Usage Factor Chart and Estimate of Quantities sheet, 
located in the electronic bidding file. 

 
 

The Design-Build Team shall prepare an Estimate of Quantities that they anticipate 
incorporating into the completed project and upon which the Price Proposal was based.  
The quantity breakdown shall include all items of work that appear in the Fuel Usage 
Factor Chart and Estimate of Quantities sheet.  Only those items of work which are 
specifically noted in the Fuel Usage Factor Chart will be subject to fuel price 
adjustments.  Fuel price adjustments will not apply to changes in these quantities 
resulting from a supplemental agreement.   

 
(B) Base Index Price 
 

The Design-Build Team’s Estimate of Quantities will be used on the various partial 
payment estimates to determine fuel price adjustments.  The Design-Build Team shall 
submit a payment request for quantities of work completed based on the work completed 
for that estimate period.  The quantities requested for partial payment shall be reflective 
of the work actually accomplished for the specified period.  The Design-Build Team shall 
certify that the quantities are reasonable for the specified period.  The base index price for 
DIESEL #2 FUEL is $1.6936 per gallon. 
 

(C) Opt Out of Fuel Price Adjustment 
 
If the Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments, 
a quantity of zero shall be entered for all quantities in the Fuel Usage Factor Chart and 
Estimate of Quantities and the declination box shall be checked.  Failure to complete this 
form will mean that the Design-Build Team is declining the Fuel Price Adjustments for 
this project.   
 

(D) Change Option  
 

The proposer will not be permitted to change the option after the time of Price Proposal 
opening. 
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CONFIDENTIAL QUESTIONS       
(1-5-07) EDB EDB G56 
 
The Design-Build Team will be permitted to ask confidential questions of the Department, which 
neither the question nor answer will be shared with other proposing teams.  For the purpose of 
this provision, “confidential question” is defined as a private inquiry containing information 
whose disclosure could alert others to certain details of doing business in a particular manner.  
The Department will determine if the question is considered a confidential question. 
 
I. Confidential questions arising prior to issuance of the Final Request for Proposals will be 

allowed at the Industry Review Draft RFP review with the individual teams. 
 

The Department will answer the confidential question verbally at the meeting if possible.  If 
not answered verbally during the meeting, the Department will answer the confidential 
question by subtle changes in the Final Request for Proposals, which will clarify the scope by 
either allowing or disallowing the request.  The revision will be made in such a manner as to 
not disclose the confidential question. 
 

II. After the issuance of the Final Request for Proposals, confidential questions may be asked by 
requesting a meeting with the Contract Officer.  The request shall be in writing and provide 
sufficient detail to evaluate the magnitude of the request.  Questions shall be of such 
magnitude as to warrant a special meeting.  Minor questions will not be acknowledged or 
answered.  

 
After evaluation, the Contract Officer will respond to the question in writing to the Design-
Build Team only.  Other teams will not be notified of the question or answer. 

 
SCHEDULE OF ESTIMATED COMPLETION PROGRESS       
(9-1-11) (Rev. 3/19/14)  DB1 G58 
 
The Design-Build Team's attention is directed to the Standard Special Provision entitled 
"Availability of Funds - Termination of Contracts" included elsewhere in this RFP. The 
Department of Transportation's schedule of estimated completion progress for this project as 
required by that Standard Special Provision is as follows: 

 
Fiscal Year              Progress (% of Dollar Value) 

 
 2017 (07/01/16 – 06/30/17)      5% of Total Amount Bid 

2018 (07/01/17 – 06/30/18)    95% of Total Amount Bid 
 
The Design-Build Team shall also furnish its own progress schedule in accordance with Article 
108-2 of the 2012 Standard Specifications for Roads and Structures. Any acceleration of the 
progress as shown by the Design-Build Team's progress schedule over the progress as shown 
above shall be subject to the approval of the Engineer. 
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DISADVANTAGED BUSINESS ENTERPRISE 
(10-16-07)(Rev. 11-30-16) 102-15(J) SP1 G61 

 

DB1 G061 
 

Description 
 
The purpose of this Special Provision is to carry out the U.S. Department of Transportation’s 
policy of ensuring nondiscrimination in the award and administration of contracts financed in 
whole or in part with Federal funds.  This provision is guided by 49 CFR Part 26. 
 
Definitions 
 
Additional DBE Subcontractors - Any DBE submitted at the time of bid that will not be used to 
meet the DBE goal.  No submittal of a Letter of Intent is required. 
 
Committed DBE Subcontractor - Any DBE submitted at the time of bid that is being used to 
meet the DBE goal by submission of a Letter of Intent.  Or any DBE used as a replacement for 
a previously committed DBE firm. 
 
Contract Goal Requirement - The approved DBE participation at time of award, but not greater 
than the advertised contract goal. 
 
DBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 
committed DBE subcontractor(s). 
 
Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Goal Confirmation Letter - Written documentation from the Department to the Proposer 
confirming the Design-Build Team’s approved, committed DBE participation along with a 
listing of the committed DBE firms. 
 
Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 
premises, the materials or supplies obtained by the Design-Build Team. 
 
Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 
establishment in which the materials or supplies required for the performance of the contract are 
bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 
the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 
petroleum products need not keep such products in stock, if it owns and operates distribution 
equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 
dealers within the meaning of this section. 
 
North Carolina Unified Certification Program (NCUCP) - A program that provides 
comprehensive services and information to applicants for DBE certification, such that 
an applicant is required to apply only once for a DBE certification that will be honored by all 
recipients of USDOT funds in the state and not limited to the Department of Transportation only.  
The Certification Program is in accordance with 49 CFR Part 26. 
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United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program. 
 
Forms and Websites Referenced in this Provision 
 
DBE Payment Tracking System - On-line system in which the Design-Build Team enters the 
payments made to DBE subcontractors who have performed work on the project.   
 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
DBE firms working on the project.     
 

https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf 

 
RF-1 DBE Replacement Request Form - Form for replacing a committed DBE. 
 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20

WBE%20Replacement%20Request%20Form.pdf 
 
SAF Subcontract Approval Form - Form required for approval to sublet the contract.   
 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20 
Approval%20Form%20Rev.%202012.zip 

 
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  
The form acts as a written joint check agreement among the parties providing full and prompt 
disclosure of the expected use of joint checks. 
 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check% 

20Notification%20Form.pdf 
 
Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer 
or regular dealer that affirms that a portion of said contract is going to be performed by the 
signed DBE for the amount listed at the time of bid. 
 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%  

20as%20a%20Subcontractor.pdf 
 
Listing of DBE Subcontractors Form - Form for entering DBE subcontractors on a project that 
will meet this DBE goal contained elsewhere in this RFP.   
 

http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/ 
08%20DBE%20Subcontractors%20(Federal).doc 
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Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes 
in the work areas where DBEs quoted on the project.  This sheet is submitted with good faith 
effort packages. 
 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20 

Quote%20Comparison%20Example.xls 
DBE Goal 
 
The following DBE goal for participation by Disadvantaged Business Enterprises is established 
for this contract: 
 
Disadvantaged Business Enterprises    3.0% 
 
(A) If the DBE goal is more than zero, the Design-Build Team shall exercise all necessary 

and reasonable steps to ensure that DBEs participate in at least the percent of the contract 
as set forth above as the DBE goal. 

 
(B) If the DBE goal is zero, the Design-Build Team shall make an effort to recruit and use 

DBEs during the performance of the contract.  Any DBE participation obtained shall be 
reported to the Department. 

 
This goal is to be met through utilization of highway construction contractors and / or right of 
way acquisition firms.  Utilization of DBE firms performing design, other preconstruction 
services, or Construction Engineering and Inspection are not included in this goal. 
 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that 
are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified 
in the Directory as DBE certified shall be used to meet the DBE goal.  The Directory can be 
found at the following link.  
 

https://partner.ncdot.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the 
firm’s capability to perform certain work. 
 
Listing of DBE Subcontractors 
 
At the time of bid, Proposers shall submit all DBE participation that they anticipate to use during 
the life of the contract.  Only those identified to meet the DBE goal will be considered 
committed, even though the listing shall include both committed DBE subcontractors and 
additional DBE subcontractors.  Additional DBE subcontractor participation submitted at the 
time of bid will be used toward the Department’s overall race-neutral goal.  Only those firms 
with current DBE certification at the time of Price Proposal opening will be acceptable for listing 
in the Proposer’s submittal of DBE participation.  The Design-Build Team shall indicate the 
following required information: 
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(1) If the DBE goal is more than zero, 
 

(a) Proposers, at the time the Price Proposal is submitted, shall submit a listing of 
DBE participation, including the names and addresses on Listing of DBE 
Subcontractors contained elsewhere in the contract documents in order for the 
Price Proposal to be considered responsive.  Proposers shall indicate the total 
dollar value of the DBE participation for the contract. 

 
(b) If Proposers have no DBE participation, they shall indicate this on the Listing of 

DBE Subcontractors by entering the word “None” or the number “0.”  This form 
shall be completed in its entirety.  Blank forms will not be deemed to represent 
zero participation.  Price Proposals submitted that do not have DBE participation 
indicated on the appropriate form will not be read publicly during the opening of 
the Price Proposals.  The Department will not consider these Price Proposals for 
award and the proposal will be rejected. 

 
(c) The Proposer shall be responsible for ensuring that the DBE is certified at the 

time of bid by checking the Directory of Transportation Firms.  If the firm is not 
certified at the time of the opening of the Price Proposals, that DBE’s 
participation will not count towards achieving the corresponding goal. 

 
(2) If the DBE goal is zero, entries on the Listing of DBE Subcontractors are not required for 

the zero goal, however any DBE participation that is achieved during the project shall be 
reported in accordance with requirements contained elsewhere in this special provision. 

 
DBE Prime Contractor 
 
When a certified DBE firm proposes on a contract that contains a DBE goal, the DBE firm is 
responsible for meeting the goal or making good faith efforts to meet the goal, just like any other 
proposer.  In most cases, a DBE proposer on a contract will meet the DBE goal by virtue of the 
work it performs on the contract with its own forces.  However, all the work that is performed by 
the DBE proposer and any other DBE subcontractors will count toward the DBE goal.  The DBE 
proposer shall list itself along with any DBE subcontractors, if any, in order to receive credit 
toward the DBE goal. 
 
For example, if the DBE goal is 45.0% and the DBE proposer will only perform 40.0% of the 
contract work, the prime will list itself at 40.0%, and the additional 5.0% shall be obtained 
through additional DBE participation with DBE subcontractors or documented through a good 
faith effort. 
 
DBE prime contractors shall also follow Sections A and B listed under Listing of 
DBE Subcontractor just as a non-DBE proposer would. 
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Written Documentation – Letter of Intent 
 
The Proposer shall submit written documentation for each DBE that will be used to meet the 
DBE goal of the contract, indicating the Proposer’s commitment to use the DBE in the contract.  
This documentation shall be submitted on the Department’s form titled Letter of Intent. 
 
The documentation shall be received in the office of the State Contractor Utilization Engineer or 
at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of Price 
Proposals, unless the sixth day falls on an official state holiday.  In that situation, it is due in the 
office of the State Contractor Utilization Engineer no later than 10:00 a.m. on the next official 
state business day. 
 
If the Proposer fails to submit the Letter of Intent from each committed DBE to be used toward 
the DBE goal, or if the form is incomplete (i.e. both signatures are not present), the 
DBE participation will not count toward meeting the DBE goal.  If the lack of this participation 
drops the commitment below the DBE goal, the Design-Build Team shall submit evidence of 
good faith efforts, completed in its entirety, to the State Contractor Utilization Engineer or 
DBE@ncdot.gov no later than 10:00 a.m. on the eighth calendar day following opening of the 
Price Proposals, unless the eighth day falls on an official state holiday.  In that situation, it is due 
in the office of the State Contractor Utilization Engineer no later than 10:00 a.m. on the next 
official state business day. 
 
Submission of Good Faith Effort 
 
If the Proposer fails to meet or exceed the DBE goal the Proposer with the apparent lowest 
responsive Proposer shall submit to the Department documentation of adequate good faith efforts 
made to reach the DBE goal. 
 
A hard copy and an electronic copy of this information shall be received in the office of the 
State Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth 
calendar day following opening of the Price Proposals unless the sixth day falls on an official 
state holiday.  In that situation, it is due in the office of the State Contractor Utilization Engineer 
no later than 10:00 a.m. on the next official state business day.  If the Design-Build Team cannot 
send the information electronically, then one complete set and nine copies of this information 
shall be received under the same time constraints above. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be 
acceptable to submit a representative letter along with a distribution list of the firms that were 
solicited.  Documentation of DBE quotations shall be a part of the good faith effort submittal.  
This documentation may include written subcontractor quotations, telephone log notations of 
verbal quotations, or other types of quotation documentation. 
 
Consideration of Good Faith Effort for Projects with DBE Goals More Than Zero 
 
Adequate good faith efforts mean that the Proposer took all necessary and reasonable steps to 
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be 
expected to obtain sufficient DBE participation.  Adequate good faith efforts also mean that the 
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Proposer actively and aggressively sought DBE participation.  Mere pro forma efforts are not 
considered good faith efforts. 
 
The Department will consider the quality, quantity, and intensity of the different kinds of efforts 
a Proposer has made.  Listed below are examples of the types of actions a proposer will take in 
making a good faith effort to meet the goal and are not intended to be exclusive or exhaustive, 
nor is it intended to be a mandatory checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising, written notices, use of verifiable electronic means through the use 
of the NCDOT Directory of Transportation Firms) the interest of all certified DBEs who 
have the capability to perform the work of the contract.  The Proposer must solicit this 
interest within at least ten days prior to the opening of the Price Proposals to allow the 
DBEs to respond to the solicitation.  Solicitation shall provide the opportunity to DBEs 
within the Division and surrounding Divisions where the project is located.  The Proposer 
must determine with certainty if the DBEs are interested by taking appropriate steps to 
follow up initial solicitations. 

 
(B) Selecting portions of the work to be performed by DBEs in order to increase the 

likelihood that the DBE goals will be achieved.  Where appropriate, break out contract 
work items into economically feasible units to facilitate DBE participation, even when 
the prime contractor might otherwise prefer to perform these work items with its own 
forces. Negotiate with subcontractors to assume part of the responsibility to meet the 
contract DBE goal when the work to be sublet includes potential for DBE participation 
(2nd and 3rd tier subcontractors). 

 
(C) Providing interested DBEs with adequate information about the plans, specifications, and 

requirements of the contract in a timely manner to assist them in responding to 
a solicitation. 

 
(D)     (1)  Negotiating in good faith with interested DBEs.  It is the Proposer’s responsibility 

to make a portion of the work available to DBE subcontractors and suppliers and 
to select those portions of the work or material needs consistent with the available 
DBE subcontractors and suppliers, so as to facilitate DBE participation.  Evidence 
of such negotiation includes the names, addresses, and telephone numbers of 
DBEs that were considered; a description of the information provided regarding 
the plans and specifications for the work selected for subcontracting; and 
evidence as to why additional agreements could not be reached for DBEs 
to perform the work. 

 
(2) A proposer using good business judgment would consider a number of factors 

in negotiating with subcontractors, including DBE subcontractors, and would take 
a firm’s price and capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using DBEs is not in itself sufficient reason for a proposer’s failure to meet the 
contract DBE goal, as long as such costs are reasonable.  Also, the ability 
or desire of a prime contractor to perform the work of a contract with its own 

11



C203967 (I-5766)                                                     Project Special Provisions                               Forsyth County         
 

 

organization does not relieve the Proposer of the responsibility to make good faith 
efforts.  Proposing Design-Build Teams are not, however, required to accept 
higher quotes from DBEs if the price difference is excessive or unreasonable. 

 
(E) Not rejecting DBEs as being unqualified without sound reasons based on a thorough 

investigation of their capabilities.  The Proposer’s standing within its industry, 
membership in specific groups, organizations, or associates and political or social 
affiliations (for example, union vs. non-union employee status) are not legitimate causes 
for the rejection or non-solicitation of bids in the Proposer’s efforts to meet the project 
goal. 

 
(F) Making efforts to assist interested DBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or proposer. 
 
(G) Making efforts to assist interested DBEs in obtaining necessary equipment, supplies, 

materials, or related assistance or services. 
 
(H) Effectively using the services of available minority / women community organizations; 

minority / women contractors’ groups; Federal, State, and local minority / women 
business assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBEs.  Contact within seven days 
from the opening of the Price Proposals the Business Opportunity and Work Force 
Development Unit at DBE@ncdot.gov to give notification of the Proposer’s inability to 
get DBE quotes. 

 
(I) Any other evidence that the Proposer submits which shows that the Proposer has made 

reasonable good faith efforts to meet the DBE goal. 
 
In addition, the Department may take into account the following: 
 

(1) Whether the Proposer’s documentation reflects a clear and realistic plan for 
achieving the DBE goal. 

 
(2) The Proposer’s past performance in meeting the DBE goals. 

 
(3) The performance of other proposers in meeting the DBE goal.  For example, 

when the apparent lowest responsible Proposer fails to meet the DBE goal, but 
others meet it, you may reasonably raise the question of whether, with additional 
reasonable efforts the apparent lowest responsible Proposer could have met the 
goal.  If the apparent lowest responsible Proposer fails to meet the DBE goal, but 
meets or exceeds the average DBE participation obtained by other proposers, the 
Department may view this, in conjunction with other factors, as evidence of the 
apparent lowest responsible Proposer having made a good faith effort. 

 
If the Department does not award the contract to the apparent lowest responsible Proposer, 
the Department reserves the right to award the contract to the next lowest responsive Proposer 
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that can satisfy to the Department that the DBE goal can be met or that an adequate good faith 
effort has been made to meet the DBE goal. 
 
Non-Good Faith Appeal 
 
The State Contractual Services Engineer will notify the Design-Build Team verbally and in 
writing of non-good faith.  A Design-Build Team may appeal a determination of non-good faith 
made by the Goal Compliance Committee.  If a Design-Build Team wishes to appeal the 
determination made by the Committee, they shall provide written notification to the State 
Contractual Services Engineer or at DBE@ncdot.gov.  The appeal shall be made within two 
business days of notification of the determination of non-good faith. 
 
Counting DBE Participation Toward Meeting DBE Goal 
 
(A) Participation 
 

The total dollar value of the participation by a committed DBE will be counted toward 
the contract goal requirement.  The total dollar value of participation by a committed 
DBE will be based upon the value of work actually performed by the DBE and the actual 
payments to DBE firms by the Design-Build Team. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting DBE participation 
for services or purchases that involves the use of a joint check.  Notification shall be 
through submission of Form JC-1 (Joint Check Notification Form) and the use of joint 
checks shall be in accordance with the Department's Joint Check Procedures. 

 
(C) Subcontracts (Non-Trucking) 
 

A DBE may enter into subcontracts.  Work that a DBE subcontracts to another DBE firm 
may be counted toward the contract goal requirement.  Work that a DBE subcontracts to 
a non-DBE firm does not count toward the contract goal requirement.  
If a DBE contractor or subcontractor subcontracts a significantly greater portion of the 
work of the contract than would be expected on the basis of standard industry practices, 
it shall be presumed that the DBE is not performing a commercially useful function.  
The DBE may present evidence to rebut this presumption to the Department.  
The Department's decision on the rebuttal of this presumption is subject to review by the 
Federal Highway Administration but is not administratively appealable to USDOT. 

 
(D) Joint Venture 
 

When a DBE performs as a participant in a joint venture, the Design-Build Team may 
count toward its contract goal requirement a portion of the total value of participation 
with the DBE in the joint venture, that portion of the total dollar value being a distinct 
clearly defined portion of work that the DBE performs with its forces. 
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(E) Suppliers 
 

A Design-Build Team may count toward its DBE requirement 60 percent of its 
expenditures for materials and supplies required to complete the contract and obtained 
from a DBE regular dealer and 100 percent of such expenditures from a DBE 
manufacturer. 

 
(F) Manufacturers and Regular Dealers 
 

A Design-Build Team may count toward its DBE requirement the following expenditures 
to DBE firms that are not manufacturers or regular dealers: 

 
(1) The fees or commissions charged by a DBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 
providing bonds or insurance specifically required for the performance of  
a DOT-assisted contract, provided the fees or commissions are determined to be 
reasonable and not excessive as compared with fees and commissions customarily 
allowed for similar services. 

 
(2) With respect to materials or supplies purchased from a DBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or 
commissions charged for assistance in the procurement of the materials and 
supplies, or fees or transportation charges for the delivery of materials or supplies 
required on a job site (but not the cost of the materials and supplies themselves), 
provided the fees are determined to be reasonable and not excessive as compared 
with fees customarily allowed for similar services. 

 
Commercially Useful Function 
 
(A) DBE Utilization 
 

The Design-Build Team may count toward its contract goal requirement only 
expenditures to DBEs that perform a commercially useful function in the work of a 
contract.  A DBE performs a commercially useful function when it is responsible for 
execution of the work of the contract and is carrying out its responsibilities by actually 
performing, managing, and supervising the work involved.  To perform a commercially 
useful function, the DBE shall also be responsible with respect to materials and supplies 
used on the contract, for negotiating price, determining quality and quantity, ordering the 
material and installing (where applicable) and paying for the material itself.  To 
determine whether a DBE is performing a commercially useful function, the Department 
will evaluate the amount of work subcontracted, industry practices, whether the amount 
the firm is to be paid under the contract is commensurate with the work it is actually 
performing and the DBE credit claimed for its performance of the work, and any other 
relevant factors. 
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(B) DBE Utilization in Trucking 
 

The following factors will be used to determine if a DBE trucking firm is performing 
a commercially useful function: 

 
(1) The DBE shall be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on a particular contract, and there 
shall not be a contrived arrangement for the purpose of meeting DBE goals. 

 
(2) The DBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 
 

(3) The DBE receives credit for the total value of the transportation services it 
provides on the contract using trucks it owns, insures, and operates using drivers 
it employs. 

 
(4) The DBE may subcontract the work to another DBE firm, including  

an owner-operator who is certified as a DBE.  The DBE who subcontracts work to 
another DBE receives credit for the total value of the transportation services the 
subcontracted DBE provides on the contract. 

 
(5) The DBE may also subcontract the work to a non-DBE firm, including from 

an owner-operator.  The DBE who subcontracts the work to a non-DBE is entitled 
to credit for the total value of transportation services provided by the  
non-DBE subcontractor not to exceed the value of transportation services 
provided by DBE-owned trucks on the contract.  Additional participation by  
non-DBE subcontractors receives credit only for the fee or commission it receives 
as a result of the subcontract arrangement.  The value of services performed under 
subcontract agreements between the DBE and the Design-Build Team will not 
count towards the DBE contract requirement. 

 
(6) A DBE may lease truck(s) from an established equipment leasing business open 

to the general public.  The lease must indicate that the DBE has exclusive use of 
and control over the truck.  This requirement does not preclude the leased truck 
from working for others during the term of the lease with the consent of the DBE, 
so long as the lease gives the DBE absolute priority for use of the leased truck.  
This type of lease may count toward the DBE’s credit as long as the driver is 
under the DBE’s payroll. 

 
(7) Subcontracted / leased trucks shall display clearly on the dashboard the name of 

the DBE that they are subcontracted / leased to and their own company name if it 
is not identified on the truck itself.  Magnetic door signs are not permitted. 

 
DBE Replacement 
 
When a Design-Build Team has relied on a commitment to a DBE firm (or an approved 
substitute DBE firm) to meet all or part of a contract goal requirement, the Design-Build Team 
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shall not terminate the DBE for convenience.  This includes, but is not limited to, instances in 
which the Design-Build Team seeks to perform the work of the terminated subcontractor with 
another DBE subcontractor, a non-DBE subcontractor, or with the Contractor’s own forces or 
those of an affiliate.  A DBE may only be terminated after receiving the Engineer’s written 
approval based upon a finding of good cause for the termination.  The prime contractor or other 
affiliated companies within the Design-Build Team must give the DBE firm five (5) calendar 
days to respond to the prime contractor’s notice of termination and advise the prime contractor 
and the Department of the reasons, if any, why the firm objects to the proposed termination of its 
subcontract and why the Department should not approve the action. 
 
All requests for replacement of a committed DBE firm shall be submitted to the Engineer for 
approval on Form RF-1 (DBE Replacement Request).  If the Design-Build Team fails to follow 
this procedure, the Prime Contractor or other affiliated companies within the Design-Build Team 
may be disqualified from further bidding for a period of up to six months. 
 
The Design-Build Team shall comply with the following for replacement of a committed DBE: 
 
(A) Performance Related Replacement 
 

When a committed DBE is terminated for good cause as stated above, an additional DBE 
that was submitted at the time of bid may be used to fulfill the DBE commitment.  
A good faith effort will only be required for removing a committed DBE if there were no 
additional DBEs submitted at the time of bid to cover the same amount of work as the 
DBE that was terminated. 

 
If a replacement DBE is not found that can perform at least the same amount of work as 
the terminated DBE, the Design-Build Team shall submit a good faith effort documenting 
the steps taken.  Such documentation shall include, but not be limited to, the following: 

 
(1) Copies of written notification to DBEs that their interest is solicited in contracting 

the work defaulted by the previous DBE or in subcontracting other items of work 
in the contract. 

 
(2) Efforts to negotiate with DBEs for specific subbids including, at a minimum: 

 
(a) The names, addresses, and telephone numbers of DBEs who were 

contacted. 
(b) A description of the information provided to DBEs regarding the plans 

and specifications for portions of the work to be performed. 
 

(3) A list of reasons why DBE quotes were not accepted. 
 
(4) Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or 

insurance required by the Design-Build Team. 
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(B) Decertification Replacement 
 

(1) When a committed DBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the 
Department will not require the Design-Build Team to solicit replacement 
DBE participation equal to the remaining work to be performed by the decertified 
firm.  The participation equal to the remaining work performed by the decertified 
firm will count toward the contract goal requirement. 

 
(2) When a committed DBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named DBE firm, the Design-Build 
Team shall take all necessary and reasonable steps to replace the DBE 
subcontractor with another DBE subcontractor to perform at least the same 
amount of work to meet the DBE goal requirement.  If a DBE firm is not found to 
do the same amount of work, a good faith effort must be submitted to NCDOT  
(Reference A herein for required documentation). 

 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be 
performed by a committed DBE, the Design-Build Team will not be required to seek additional 
participation.  When the Engineer makes changes that result in additional work to be performed 
by a DBE based upon the Design-Build Team’s commitment, the DBE shall participate in 
additional work to the same extent as the DBE participated in the original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal 
impact on the contract amount, the Design-Build Team shall seek additional participation by 
DBEs unless otherwise approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, 
and a portion or all of the work had been expected to be performed by a committed DBE, the 
Design-Build Team shall seek participation by DBEs unless otherwise approved by the Engineer. 
 
When the Design-Build Team requests changes in the work that result in the reduction or 
elimination of work that the Design-Build Team committed to be performed by a DBE, the 
Design-Build Team shall seek additional participation by DBEs equal to the reduced DBE 
participation caused by the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 
a DBE subcontractor.  The Department reserves the right to require copies of actual subcontract 
agreements involving DBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Design-Build Team 
shall submit a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior 
to beginning construction on the project.  The plan shall include the names of all trucking firms 
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proposed for use, their certification type(s), the number of trucks owned by the firm, as well as 
the individual truck identification numbers, and the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a DBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Design-Build Team 
shall furnish the Engineer a copy of the agreement.  The documentation shall also indicate the 
percentage (60.0% or 100.0%) of expenditures claimed for DBE credit. 
 
Reporting Disadvantaged Business Enterprise Participation 
 
The Design-Build Team shall provide the Engineer with an accounting of payments made to all 
DBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 
or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 
month by the end of the following month.  Failure to submit this information accordingly may 
result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved Prime Contractor or other affiliated companies within the 

Design-Build Team from the prequalified bidders’ list or the removal of other entities 
from the approved subcontractors list. 

 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to DBEs, it shall be the prime contractor’s responsibility to report all 
monthly and final payment information in the correct reporting manner. 
 
Failure on the part of the Design-Build Team to submit the required information in the time 
frame specified may result in the disqualification of that Prime Contractor and any affiliate 
companies within the Design-Build Team from further bidding until the required information is 
submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that Prime Contractor or any affiliate companies 
within the Design-Build Team from being approved for work on future DOT projects until the 
required information is submitted. 

 
Design-Build Teams reporting transportation services provided by non-DBE lessees shall 
evaluate the value of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 

 
The Design-Build Team shall report the accounting of payments through the Department’s 
DBE Payment Tracking System. 
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Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
2012 Standard Specifications for Roads and Structures may be cause to disqualify the Prime 
Contractor or any affiliated companies within the Design-Build Team from further bidding for a 
specified length of time. 
 
CERTIFICATION FOR FEDERAL-AID CONTRACTS  
(3-21-90) DB1 G85 
 

The Proposer certifies, by signing and submitting a Design-Build Proposal, to the best of his or 
her knowledge and belief, that: 
 
(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the 

undersigned, to any person for influencing or attempting to influence an officer or 
employee of any Federal agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, 
the entering into of any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any Federal contract, grant, loan, or cooperative 
agreement. 

 
(2) If any funds other than Federal appropriated funds have been paid or will be paid to any 

person for influencing or attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with this Federal contract, grant, loan, or cooperative 
agreement, the undersigned shall complete and submit Standard Form-LLL, Disclosure 
Form to Report Lobbying, in accordance with its instructions. 

 
This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for making 
or entering into this transaction imposed by Section 1352, Title 31, U.S. Code.  Any person who 
fails to file the required certification shall be subject to a civil penalty of not less than $10,000 
and not more than $100,000 for each such failure. 
 
The Proposer also agrees by submitting a Design-Build Proposal that he or she shall require that 
the language of this certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such sub-recipients shall certify and disclose accordingly. 
 
U.S. DEPARTMENT OF TRANSPORTATION HOTLINE 
(11-22-94) 108-5 DB1 G100 
 

To report bid rigging activities call:     1-800-424-9071 
 
The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday 
through Friday, 8:00 a.m. to 5:00 p.m. eastern time.  Anyone with knowledge of possible bid 
rigging, bidder collusion, or other fraudulent activities should use the hotline to report such 
activities. 
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The hotline is part of the DOT's continuing effort to identify and investigate highway 
construction contract fraud and abuse is operated under the direction of the DOT Inspector 
General.  All information will be treated confidentially and caller anonymity will be respected. 
 
CARGO PREFERENCE ACT 
(2-16-16) 
 

Privately owned United States-flag commercial vessels transporting cargoes are subject to the 
Cargo Preference Act (CPA) of 1954 requirements and regulations found in 46 CFR 381.7.  
Contractors are directed to clause (b) of 46 CFR 381.7 as follows: 

(b)  Contractor and Subcontractor Clauses. "Use of United States-flag vessels: The contractor 
agrees- 

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 
percent of the gross tonnage (computed separately for dry bulk carriers, dry cargo 
liners,and tankers) involved, whenever shipping any equipment, material, or commodities 
pursuant to this contract, to the extent such vessels are available at fair and reasonable 
rates for United States-flag commercial vessels.  

(2) To furnish within 20 days following the date of loading for shipments originating 
within the United States or within 30 working days following the date of loading for 
shipments originating outside the United States a legible copy of a rated, 'on-board' 
commercial ocean bill-of-lading in English for each shipment of cargo described in 
paragraph (b) (1) of this section to both the Contracting Officer (through the prime 
contractor in the case of subcontractor bills-of-lading) and to the Division of National 
Cargo, Office of Market Development, Maritime Administration, Washington, DC 
20590. 

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to 
this contract." 
 
RESOURCE CONSERVATION AND ENVIRONMENTALLY SUSTAINABLE 
PRACTICES 
(3/27/13) (Rev. 4-16-15) 104-13 DB1 G118 
 

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and 
NCGS 136-28.8, it is the objective of the Department to aid in the reduction of materials that 
become a part of our solid waste stream, to divert materials from landfills, to find ways to 
recycle and reuse materials, to consider and minimize, where economically feasible, the 
environmental impacts associated with agency land use and acquisition, construction, 
maintenance and facility management for the benefit of the Citizens of North Carolina. 
 
To achieve the mission of reducing environmental impacts across the state, the Department is 
committed to supporting the efforts to initiate, develop and use products and construction 
methods that incorporate the use of recycled, solid waste products and environmentally 
sustainable practices in accordance with Article 104-13 of the 2012 Standard Specifications for 
Roads and Structures.  
 

20



C203967 (I-5766)                                                     Project Special Provisions                               Forsyth County         
 

 

Report the quantities of reused or recycled materials either incorporated in the project or diverted 
from landfills and any practice that minimizes the environmental impact on the project annually 
on the Project Construction Reuse and Recycling Reporting Form.  The Project Construction 
Reuse and Recycling Reporting Form and a location tool for local recycling facilities are 
available at: 
 

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-
Locations.aspx. 

 
Submit the Project Construction Reuse and Recycling Reporting Form by August 1st  annually to 
valuemanagementunit@ncdot.gov.  For questions regarding the form or reporting, please contact 
the State Value Management Engineer at 919-707-4810. 
 
SUBSURFACE INFORMATION       
(3-22-07) DB1 G119 

 
Available subsurface information will be provided on this project.  The Design-Build Team shall 
be responsible for additional investigations and for verifying the accuracy of the subsurface 
information supplied by the Department. 
 
DOMESTIC STEEL 
(3-6-13) 106 DB G 120 
 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the 
following: 
 
All steel and iron products that are permanently incorporated into this project shall be produced 
in the United States except minimal amounts of foreign steel and iron products may be used 
provided the combined material cost of the items involved does not exceed 0.1% of the total 
amount bid for the entire project or $2,500, whichever is greater, and that the contractor can 
provide invoices documenting the cost of the items. This minimal amount of foreign produced 
steel and iron products permitted for use is not applicable to high strength fasteners.  
Domestically produced high strength fasteners are required. 
 
COOPERATION BETWEEN CONTRACTORS       
(9-1-11)            DB1 G133 
 
The Design-Build Team's attention is directed to Article 105-7 of the 2012 Standard 
Specifications for Roads and Structures. 
 
The Design-Build Team shall cooperate with the Design-Build Team working on Contract 
C203862 (Business 40 Reconstruction), to the extent that the work can be carried out to the best 
advantage of all concerned. 
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TWELVE MONTH GUARANTEE  
(7-15-03) DB1 G145 
 

(A) The Design-Build Team shall guarantee materials and workmanship against latent and 
patent defects arising from faulty materials, faulty workmanship or negligence for a 
period of twelve months following the date of final acceptance of the work for 
maintenance and shall replace such defective materials and workmanship without cost to 
the Department. The Design-Build Team will not be responsible for damage due to 
normal wear and tear, for negligence on the part of the Department, and/or for use in 
excess of the design. 

 
(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 
piece of equipment or material. The Department’s first remedy shall be through the 
manufacturer although the Design-Build Team shall be responsible for invoking the 
warranted repair work with the manufacturer.  The Design-Build Team’s responsibility 
shall be limited to the term of the manufacturer’s guarantee. NCDOT would be afforded 
the same warranty as provided by the Manufacturer. 

 
This guarantee provision shall be invoked only for major components of work in which the 
Design-Build Team would be wholly responsible for under the terms of the contract.  Examples 
would include pavement structures, bridge components, and sign structures.  This provision will 
not be used as a mechanism to force the Design-Build Team to return to the project to make 
repairs or perform additional work that the Department would normally compensate the Design-
Build Team for.  In addition, routine maintenance activities (i.e. mowing grass, debris removal, 
ruts in earth shoulders,) are not parts of this guarantee.  
 
Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 
the project.  In addition, failure on the part of the responsible entity(ies) of the Design-Build 
Team to perform guarantee work within the terms of this provision shall be just cause to remove 
the responsible entity(ies) from the Department’s corresponding prequalified list. The Design-
Build Team will be removed for a minimum of 6 months and will be reinstated only after all 
work has been corrected and the Design-Build Team requests reinstatement in writing. 
 
To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 
approval prior to the work being performed. 
 
IRAN DIVESTMENT ACT 
(5-17-16)  SP01 G151 
 

As a result of the Iran Divestment Act of 2015 (Act), Article 6E, N.C. General Statute § 147-
86.55, the State Treasurer published the Final Divestment List (List) which includes the Final 
Divestment List-Iran, and the Parent and Subsidiary Guidance-Iran.  These lists identify 
companies and persons engaged in investment activities in Iran and will be updated every 180 
days. The List can be found at https://www.nctreasurer.com/inside-the-
department/OpenGovernment/Pages/Iran-Divestment-Act-Resources.aspx 
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By submitting the Offer, the Contractor certifies that, as of the date of this bid, it is not on the 
then-current List created by the State Treasurer.   The Contractor must notify the Department 
immediately if, at any time before the award of the contract, it is added to the List.   
 
As an ongoing obligation, the Contractor must notify the Department immediately if, at any time 
during the contract term, it is added to the List.  Consistent with § 147-86.59, the Contractor 
shall not contract with any person to perform a part of the work if, at the time the subcontract is 
signed, that person is on the then-current List.   
 
During the term of the Contract, should the Department receive information that a person is in 
violation of the Act as stated above, the Department will offer the person an opportunity to 
respond and the Department will take action as appropriate and provided for by law, rule, or 
contract. 
 
PERMANENT VEGETATION ESTABLISHMENT 
(6-11-15) 104 DB01 G160 
 

Establish permanent vegetation stands of the Long Term Stabilization mixtures identified in the 
Erosion Control Scope of Work found elsewhere in this RFP. During the period between initial 
vegetation planting and final project acceptance, perform all work necessary to establish 80% 
coverage of permanent vegetation within the project limits, as well as, in borrow and waste pits.  
This work shall include erosion control device maintenance and installation, repair seeding and 
mulching, supplemental seeding and mulching, mowing, and fertilizer topdressing, as directed.  
All work shall be performed in accordance with the Erosion Control Scope of Work found 
elsewhere in this RFP and the applicable section of the 2012 Standard Specifications for Roads 
and Structures. 
 
Once the Engineer has determined that 80% coverage of permanent vegetation has been 
established, the Design-Build Team will be notified to remove the remaining erosion control 
devices that are no longer needed.  The Design-Build Team shall be responsible for, and shall 
correct, any areas disturbed by operations performed in permanent vegetation establishment and 
the removal of temporary erosion control measures, whether occurring prior to or after placing 
traffic on the project. 
L

EROSION & SEDIMENT CONTROL / STORMWATER CERTIFICATION 
(1-16-07) (Rev. 9-20-16) 105-16, 225-2, 16 DB1 G180 

 

General 
 
Schedule and conduct construction activities in a manner that will minimize soil erosion and the 
resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 
regardless of whether or not a National Pollutant Discharge Elimination System (NPDES) permit 
for the work is required. 
 
Establish a chain of responsibility for operations and subcontractors’ operations to ensure that 
the Erosion and Sediment Control / Stormwater Pollution Prevention Plan is implemented and 
maintained over the life of the contract. 
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(A) Certified Supervisor – Provide a certified Erosion and Sediment Control / Stormwater 
(E&SC/SW) Supervisor to manage the Design-Build Team and subcontractor(s) 
operations, ensure compliance with Federal, State and Local ordinances and regulations, 
and manage the Quality Control Program. 

 
(B) Certified Foreman – Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 
surface waters. 

 
(C) Certified Installer – Provide a certified installer to install or direct the installation for 

erosion or sediment / stormwater control practices. 
 
(D) Certified Designer – Provide a certified designer for the design of the erosion and 

sediment control / stormwater component of reclamation plans and, if applicable, for the 
design of the project erosion and sediment control / stormwater plan. 

 
Roles and Responsibilities 
 
(A) Certified Erosion and Sediment Control / Stormwater Supervisor - The Certified 

Supervisor shall be Level II and shall be responsible for ensuring the erosion and 
sediment control / stormwater plan is adequately implemented and maintained on the 
project and for conducting the quality control program.  The Certified Supervisor shall 
be on the project within 24 hours notice from initial exposure of an erodible surface to 
the project’s final acceptance.  The Certified Supervisor shall perform the following 
duties: 

 
(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control / stormwater measures are fully executed for each 
operation and in a timely manner over the duration of the contract. 

 
(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control / stormwater preventive measures are conformed to at 
each stage of the work.  

(b) Prepare the required National Pollutant Discharge Elimination System 
(NPDES) Inspection Record and submit to the Engineer. 

(c)  Attend all weekly or monthly construction meetings to discuss the 
findings of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control / stormwater site plans 
requested. 

(e) Provide any needed erosion and sediment control / stormwater practices 
for the Design-Build Team’s temporary work not shown on the plans 
developed by the Design-Build Team, such as, but not limited to work 
platforms, temporary construction, pumping operations, plant and storage 
yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Design-Build Team 
in jurisdictional areas. 
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(g) Conduct all erosion and sediment control / stormwater work in a timely 
and workmanlike manner. 

(h) Fully perform and install erosion and sediment control / stormwater work 
prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory 
agencies on resolution of erosion and sediment control / stormwater issues 
due to the Design-Build Team’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 
and / or any location where sediment leaves the right of way. 

(k) Have available a set of erosion and sediment control / stormwater plans 
that are initialed and include the installation date of Best Management 
Practices.  These practices shall include temporary and permanent 
groundcover and be properly updated to reflect necessary plan and field 
changes for use and review by Department personnel, as well as regulatory 
agencies. 

 
(2) Requirements set forth under the NPDES Permit – The Department's NPDES 

Stormwater Permit (NCS000250) outlines certain objectives and management 
measures pertaining to construction activities. The permit references NCG010000, 
General Permit to Discharge Stormwater under the NPDES, and states that the 
Department shall incorporate the applicable requirements into its delegated 
Erosion and Sediment Control Program for construction activities disturbing one 
or more acres of land.  The Department further incorporates these requirements on 
all contracted bridge and culvert work at jurisdictional waters, regardless of size. 
Some of the requirements shall be, but are not limited to: 
 
(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, e.g. from equipment operations / maintenance 
construction materials, concrete washout, chemicals, litter, fuels, 
lubricants, coolants, hydraulic fluids, any other petroleum products, and 
sanitary waste. 

(b) Inspect erosion and sediment control / stormwater devices and stormwater 
discharge outfalls at least once every 7 calendar days, and within 24 hours 
after a rainfall event of 0.5 inch, or greater, that occurs within a 24-hour 
period. At the discretion of Division of Water Resources personnel, 
additional monitoring may be required if the receiving stream is 303(d) 
listed for turbidity and the project has had documented problems 
managing turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 
Precipitation Estimate website to maintain a daily record of rainfall 
amounts and dates. 

(d) Maintain erosion and sediment control / stormwater inspection records for 
review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 
staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 
Procedure for Monitoring Borrow Pit Discharge. 
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(g) Provide secondary containment for bulk storage of liquid materials. 
(h) Provide training for employees concerning general erosion and sediment 

control / stormwater awareness, the Department's NPDES Stormwater 
Permit NCS000250 requirements, and the applicable requirements of the 
General Permit, NCG010000. 

(i) Report violations of the NPDES Permit to the Engineer immediately who 
will notify the NC Department of Environmental Quality Regional Office 
within 24 hours of becoming aware of the violation.   

 
(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions / conditions of permits.  The quality 
control program shall: 
 
(a) Follow permit requirements related to the Design-Build Team and 

subcontractors’ construction activities. 
(b) Ensure that all operators and / or subcontractor(s) on site have the proper 

erosion and sediment control / stormwater certification. 
(c) Notify the Engineer when the required certified erosion and sediment 

control / stormwater personnel are not available on the job site when 
needed. 

(d) Conduct the inspections required by the NPDES Permit. 
(e) Take corrective actions in the proper timeframe as required by the NPDES 

Permit for problem areas identified during the NPDES inspections. 
(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch / seed or vegetative cover on a section-by-
section basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 
and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 
sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 
longer necessary as agreed upon by the Engineer. 

(j) The Design-Build Team’s quality control and inspection procedures shall 
be subject to review by the Engineer.  Maintain NPDES inspection records 
and make records available at all times for verification by the Engineer. 

 
(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type 

of work listed herein during the respective construction activities to control 
erosion, prevent sedimentation and follow permit provisions: 

 

(1) Foreman in charge of grading activities 
(2) Foreman in charge of bridge or culvert construction over jurisdictional 

areas 
(3) Foreman in charge of utility activities 

 
The Design-Build Team may request to use the same person as the Level II 
Supervisor and Level II Foreman. This person shall be onsite whenever 
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construction activities as described above are taking place. This request shall be 
approved by the Engineer prior to work beginning. 

 

The Design-Build Team may request to name a single Level II Foreman to 
oversee multiple construction activities on small bridge or culvert replacement 
projects. This request shall be approved by the Engineer prior to work beginning. 

 
(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for 

each of the following erosion and sediment control / stormwater crew:  
 

(1) Seeding and Mulching 
(2) Temporary Seeding 
(3) Temporary Mulching 
(4) Sodding 
(5) Silt fence or other perimeter erosion / sediment control device installations 
(6) Erosion control blanket installation 
(7) Hydraulic tackifier installation 
(8) Turbidity curtain installation 
(9) Rock ditch check / sediment dam installation  
(10) Ditch liner / matting installation 
(11) Inlet protection 
(12) Riprap placement 
(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention / detention devices) 
(14) Pipe installations within jurisdictional areas 

 
If a Level I Certified Installer is not onsite, the Design-Build Team may substitute 
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not 
tasked to another crew requiring Level II Foreman oversight. 

 
(D) Certified Designer – Include the certification number of the Level III-B Certified 

Designer on the erosion and sediment control / stormwater component of all 
reclamation plans and if applicable, the certification number of the Level III-A 
Certified Designer on the design of the project erosion and sediment control / 
stormwater plan. 

 
Preconstruction Meeting 
 
Furnish the names of the Certified Erosion and Sediment Control / Stormwater Supervisor, 
Certified Foremen, Certified Installers and Certified Designers and notify the Engineer, in 
writing, of changes in certified personnel over the life of the contract within two days of change.  
 
Ethical Responsibility 
 
Any company performing work for the North Carolina Department of Transportation has the 
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 
improper testing or falsification of records. 
 

27



C203967 (I-5766)                                                     Project Special Provisions                               Forsyth County         
 

 

Revocation or Suspension of Certification 
 
Upon recommendation of the Chief Engineer to the certification entity, certification for 
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation 
(NOV), or Cease and Desist Order for erosion and sediment control / stormwater related issues. 
 
The Chief Engineer may recommend suspension or permanent revocation of certification due to 
the following: 
 

(A) Failure to adequately perform the duties as defined within this certification 
provision 

(B) Issuance of an ICA, NOV, or Cease and Desist Order  
(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications 
(D) Demonstration of erroneous documentation or reporting techniques 
(E) Cheating or copying another candidate’s work on an examination 
(F) Intentional falsification of records 
(G) Directing a subordinate under direct or indirect supervision to perform any of the 

above actions 
(H) Dismissal from a company for any of the above reasons 
(I) Suspension or revocation of one’s certification by another entity 

 
Suspension or revocation of a certification will be sent by certified mail to the certificant and the 
Corporate Head of the company that employs the certificant. 

 
A certificant has the right to appeal any adverse action which results in suspension or permanent 
revocation of certification by responding, in writing, to the Chief Engineer within ten calendar 
days after receiving notice of the proposed adverse action. 
 

Chief Engineer  
1536 Mail Service Center 
Raleigh, NC 27699-1536 

 
Failure to appeal within ten calendar days shall result in the proposed adverse action becoming 
effective on the date specified on the certified notice.  Failure to appeal within the time specified 
shall result in a waiver of all future appeal rights regarding the adverse action taken.  The 
certificant will not be allowed to perform duties associated with the certification during the 
appeal process.  The Chief Engineer will hear the appeal and make a decision within seven days 
of hearing the appeal.  The decision of the Chief Engineer shall be final and will be made in 
writing to the certificant.   
 
If a certification is temporarily suspended, the certificant shall pass any applicable written 
examination and any proficiency examination, at the conclusion of the specified suspension 
period, prior to having the certification reinstated.  
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Measurement and Payment 
 
Certified Erosion and Sediment Control / Stormwater Supervisor, Certified Foremen, Certified 
Installers and Certified Designer will be incidental to the project for which no direct 
compensation will be made. 
 
PIPE INSTALLATION 
(9-28-12) (Rev 8-3-15) 

300 DB3 R01 

 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 3-1, Article 300-2, Materials, line 15, in the materials table, replace “Flowable Fill” and 
“Geotextiles” with the following: 
 

Item Section 
Flowable Fill, Excavatable 1000-6 

Grout, Type 2 1003 
Geotextiles, Type 4 1056 

 
Page 3-1, Article 300-2, Materials, line 23-24, replace sentence with the following: 
 
Provide foundation conditioning geotextile, and geotextile to wrap pipe joints, in accordance 
with Section 1056 for Type 4 geotextile. 
 
Page 3-3, Subarticle 300-6(A), Rigid Pipe, line 2, in the first paragraph, replace “an approved 
non-shrink grout” with “grout” and line 4, in the second paragraph, replace “filtration geotextile” 
with “geotextile” 
 
Page 3-3, Article 300-7, Backfilling, lines 37-38, in the first and second sentences of the fifth 
paragraph, replace “Excavatable flowable fill” with “Flowable fill”. 
 
DRAINAGE PIPE  
 (9-1-11) DB3 R36 
 
Description 
 
Where shown in the plans developed by the Design-Build Team, the Contractor shall use 
Reinforced Concrete Pipe, Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe, 
Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe) in 
accordance with the following requirements:   
 
All pipe types are subject to the maximum and minimum fill height requirements as found on 
Roadway Standard Drawing 300.01 - Sheet 3 of 3.  The appropriate Reinforced Concrete Pipe 
class and the appropriate gage thickness for Corrugated Aluminum Alloy Pipe and Aluminized 
Corrugated Steel Pipe shall be selected based on fill height. 
 
Site specific conditions may limit a particular material beyond what is identified in this Special 
Provision. These conditions include, but are not limited to, abrasion, environmental, soil 
resistivity and pH, high ground water and special loading conditions. The Design-Build Team 
shall determine if additional restrictions are necessary. 
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Slope drains shall be Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe, 
Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe). 
 
Transverse median drains and open-ended cross drains shall be Reinforced Concrete Pipe, 
Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe, Corrugated Polyethylene 
Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe). 
 
Storm drain system pipes shall be Reinforced Concrete Pipe, Corrugated Polyethylene Pipe 
(HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe). 
 
REPAIR OF JOINTED CONCRETE PAVEMENT SLABS: 
(4-15-08) (Rev. 1-19-16) SPI 7-08 
 

Description: 
 
The work covered by this provision consists of the removal and satisfactory disposal of the 
existing damaged jointed concrete pavement slabs, furnishing and placing new jointed concrete 
pavement slabs as shown in the plans or as directed by the Engineer. 
 
Materials: 
 
Refer to Divisions 6, 7, and 10 of the Standard Specifications. 
 
Item Section 
Portland Cement Concrete 1000 
Curing Agents 1026 
Water 1024-4 
Select Material, Class IV 1016 
Dowels and Tie Bars 1070-6 
Geotextile for Soil Stabilization 270 
 
Use Select Material, Class IV.  If Select Material, Class IV does not meet the requirements of 
Article 1010-2 of the Standard Specifications, the Engineer, at his discretion, may consider the 
material reasonably acceptable in accordance with Article 105-3 of the Standard Specifications. 
 
Methods of Production: 
 
The repair of jointed concrete pavement slabs shall meet the applicable requirements of 
Section 700 of the Standard Specifications and the following provisions: 
 
The concrete shall meet the requirements given in the Special Provision Titled “Very High Early 
Strength Concrete for Concrete Pavement Repair”. 
 
In all cases of slab removal, the Contractor shall remove the entire 12 ft width and a minimum of 
6 ft in the travel direction.  Any remaining portion of a slab that is removed shall not be less than 
6 ft in the travel direction. 
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As a result of the full depth sawing of the existing pavement to remove the distressed area, saw 
cuts that extend into the adjacent pavement shall be filled with epoxy prior to placing traffic on 
the new area.  The epoxy shall meet the requirements of Section 1081 Type 3 of the Standard 
Specifications. 
 
The Contractor shall take necessary measures to protect the exposed subgrade and base from 
damage resulting from surface water and/or rain during the period between the pavement 
removal and replacement.  The Contractor shall submit his plan for removing the pavement areas 
to the Engineer for approval. The removal method shall minimize damage to the subgrade and to 
adjacent pavement and shoulders. 
 
At locations as directed by the Engineer, the Contractor shall: 
 
1) Remove unsuitable aggregate base material and backfill with Select Material, Class IV as 

directed by the Engineer; or 
2) Remove unsuitable aggregate base material, undercut the subgrade, place Geotextile for Soil 

Stabilization, and backfill with Select Material, Class IV as directed by the Engineer. 
 
The Geotextile for Soil Stabilization shall conform to the requirements of Section 270 of the 
Standard Specifications. 
 
The Engineer will direct which method of repair is to be used at each location. 
 
The Contractor shall thoroughly tamp any loosened subgrade or base material to the satisfaction 
of the Engineer before the pavement is replaced.  New pavement shall be cast to match the 
thickness of the adjacent slabs. 
 
Pneumatic or hydraulic drills and bits that will drill a hole in the existing concrete faces for 
placement of the dowels at location specified on the Plans shall be used.  The equipment shall be 
operated so as to prevent damage to the pavement being drilled.  The drilling procedure shall be 
approved by the Engineer.  The drilled holes shall be thoroughly cleaned of all contaminants and 
the dowels of specified type and size shall then be set into the hardened concrete face of the 
existing pavement with an epoxy bonding compound meeting the requirements of a Type 3A 
epoxy detailed in Section 1081 of the Standard Specifications.  The specified dowels shall be 
placed at locations noted on Plan details with one-half of dowel protruding beyond the hardened 
face of existing pavement and placed at correct horizontal and vertical alignment with 
misalignment not to exceed 0.4 inches in the vertical or oblique plane.  The epoxy shall be 
allowed to harden sufficiently prior to placing concrete to prevent any movement of the dowels 
during the placement of the concrete.  A sufficient amount of epoxy must be placed in the back 
of the hole so that the entire cavity around the dowel is completely filled upon insertion of the 
dowel bars.  Any excess epoxy shall be removed.  The epoxy adhesive must be packaged in a 
cartridge with a mixing nozzle that thoroughly mixes the two components as they are dispensed 
(the mixing nozzle must be a minimum of 8 inches long) or may be placed with a machine which 
mixes the two components thoroughly and to the proper ratio as the material is being placed. 
 
Use dowels of the type, size, spacing, and at the location specified in Roadway Standard 
Drawing 700.01 Sheet 1 of 2.  At no time shall dowels be driven into a dowel hole with sledge 
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hammers or other devices.  In all cases, any dowel which cannot be freely inserted into a dowel 
hole will be rejected for use. 
 
Prior to placing concrete, the vertical exposed faces of the existing slabs shall be thoroughly 
cleaned of contaminates using wire brushing or other methods approved by the Engineer.  Extra 
care must be taken to remove all existing silicone or other joint sealant from the exposed 
concrete faces. 
 
The concrete shall be deposited within the slab replacement area in such manner as to require as 
little re-handling as possible, to prevent segregation of the mix.  Hand spreading shall be 
minimized as much as possible, but where necessary, shall be done with shovels, not rakes.  
Workers will not be allowed to walk in the fresh concrete with shoes coated with earth or other 
foreign substances.  The replaced slab area shall be filled with concrete and thoroughly 
consolidated by rodding, spading, and sufficient vibration to form a dense homogeneous mass 
throughout the area.  The final surface area shall be uniform in appearance and free of 
irregularities and porous areas. 
 
The finished surface, including joints, shall meet a surface tolerance of 1/8 inch in 10 feet in any 
direction.  Any necessary corrections shall be done by grinding.  Any replaced slab which is low 
in relation to adjacent slabs may be ordered replaced by the Engineer.  Replacement of such a 
slab would generally be required if, in the opinion of the Engineer, excessive grinding of the 
adjacent pavement is necessary to match the profile of the full depth slab replacement or if a 
drainage problem would be created by grinding the adjacent pavement. 
 
The surface finish of the proposed concrete pavement shall be a burlap drag finish and conform 
to the cross-section of adjacent pavement.  The method of finishing shall be approved by the 
Engineer.  Immediately after finishing operations have been completed and surface water has 
disappeared, all exposed surfaces of the pavement shall be cured in accordance with the 
applicable provisions of Section 700-9 "Curing" and Section 1026 "Curing Agents for Concrete" 
of the Standard Specifications. 
 
DIAMOND GRINDING CONCRETE PAVEMENT: 
(4-15-08) (Rev 08-16-16) SPI 7-9 
 

Description 
 
Perform the work covered by this provision including but not limited to diamond grinding and 
regrinding concrete pavement to meet final surface acceptable smoothness requirements detailed 
in Article 710-7, selecting diamond tipped saw blades and configuration of cutting head; 
continual removal of residual slurry from pavement and disposal; furnishing all labor, materials, 
supplies, tools, equipment and incidentals as necessary.  Perform this work at locations indicated 
or as directed by the Engineer.   
 
Prior to beginning any diamond grinding operations, schedule a pre-grind meeting with grinding 
subcontractor, Division Construction Engineer, Project Engineer, Area Roadway Engineer, State 
Pavement Construction Engineer, representatives from the Design-Build Unit, Roadside 
Environmental Unit and the Materials and Tests Unit.  
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Equipment 
 
Use equipment with diamond tipped saw blades gang mounted on a power driven self-propelled 
machine with a minimum wheel base length of 15 feet that is specifically designed to smooth and 
texture Portland Cement Concrete pavement. Utilize equipment that does not cause ravels; 
aggregate fracture; spalls or disturbance to the longitudinal or transverse joints; or damage and/or 
strain to the underlying surface of the pavement. Should any of the above problems occur 
immediately suspend operations. 
 
Provide a minimum 3 feet wide grinding head with 50 to 60 evenly spaced grooves per foot. 
Prior to designing the grinding head, evaluate the aggregate hardness of the concrete pavement 
and select the appropriate diamond size, diamond concentration and bond hardness for the 
individual saw blades. 
 
Provide vacuuming equipment to continuously remove slurry residue and excess water from the 
pavement as part of the grinding operation. Do not allow the slurry material to flow into a travel 
lane occupied by traffic or into any drainage facility. 
 
Method of Construction 
 
Grind the pavement surface to a uniform appearance with a high skid resistant longitudinal 
corduroy type texture. Provide grooves between 0.09 and 0.15 inches wide with the land area 
between the grooves between 0.06 and 0.13 inches wide. Ensure a ridge peak of approximately 
0.0625 inches higher than the bottom of the grooves. 
 
Begin and end diamond grinding at lines normal to the pavement centerline.  Grind only in the 
longitudinal direction.  All grooves and adjacent passes shall be parallel to each other with no 
variation.  Completely lap adjacent passes with no unground surface remaining between passes 
and no overlap of more than 1½ inches.  Adjacent passes shall be within 1/8 inch of the same 
height as measured with a 3 foot straightedge.  Maintain positive cross-slope drainage for the 
duration of the grinding operation. 
 
Grind all travel lanes to include auxiliary lanes and ramps with not less than 98 percent of the 
specified surface being textured by grinding. Grinding of the bridge decks and concrete 
shoulders will not be required. Remove a minimum 0.0625 inches at all locations except dips.  
Extra grinding to eliminate minor depressions is not required.  It is anticipated that extra grinding 
will be required on the high side of existing faults in the pavement. There shall be no ridge 
between lanes. In a separate operation, transition the grinding of any remaining ridges greater 
than 1/8 inch in height on the outside edge next to the shoulder or at a tie to an existing facility to 
the satisfaction of the Engineer. 
 
Final surface testing is required on this project in accordance with Article 710-7 of the 2012 
Standard Specifications. 
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Disposal of Residual Slurry 
 
Diamond grinding slurry disposal shall be in accordance with the Statewide Permit for Land 
Application of Diamond Grinding Slurry (DGS), Permit No. WQ0035749 dated June 3, 2014.  
Submit a slurry disposal plan to the Engineer detailing method of handling and disposing of 
slurry from the diamond grinding operation a minimum of 60 days prior to beginning the 
diamond grinding operation.  Engineer shall review the slurry disposal plan.  Plan must be 
accepted prior to beginning the diamond grinding operation.   
 
Disposal options are: 
 
(A) Land apply slurry directly from diamond grinding machine within the DOT right-of-way 

in the median, shoulders and slopes.   
 
(B) Collect, contain, haul, and land apply slurry within DOT right-of-way as directed by the 

Engineer and a representative from the Roadside Environmental Unit.  Contractor shall 
disperse slurry through an operation that spreads slurry within allowable agronomic rates 
in an interchange or designated area.  

 
Designated areas for land application of slurry as determined by DOT shall be along US 52 
South and US 311 East near this project and I-40 east of the project to the Guilford County line.  
Prior to hauling to any other areas, the Design-Build Team shall demonstrate the aforementioned 
designated areas for land application of slurry are not acceptable.    
 
If the above options for disposal of slurry do not qualify as acceptable methods as determined by 
the Department, then the Contractor will be compensated under Article 104-7 for any other 
disposal methods required by the Department.   
 
To prevent the migration of any direct discharge from the diamond grinding machine or land 
applied DGS from entering a drainage inlet or structure, the contractor shall install wattles and 
silt fence at the direction of the Engineer.  Silt Fence shall be installed in accordance with 
Section 1605 of the NCDOT 2012 Standard Specifications. 
 
For more detailed information, see the Environmental Permits and Guidelines section under 
Environmental resources on the NC Connect website for the DG permit and guidelines at the 
following link.  (NCID access required.) 
 
https://connect.ncdot.gov/resources/Environmental/Environmental%20Permits%20and%20Guid
elines/Forms/AllItems.aspx 
 
VERY HIGH EARLY STRENGTH CONCRETE FOR CONCRETE PAVEMENT 
REPAIR 
(3-21-07) (Rev 2-21-17) SPI 

 
Submit mix designs for Very High Early Strength Concrete for Concrete Pavement Repair in 
terms of saturated surface dry weights on M & T Form 312U for acceptance at least 30 days 
before proposed use. 
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Use a mix sufficient to obtain at least a flexural strength of 400 psi prior to opening to traffic.  
Entrain 5 % ± 1.5% air in the freshly mixed concrete.  Produce the mix with a maximum slump 
of 1.5" for placement by a fully mechanized paving train and a maximum slump of 3" for hand 
placement.  
 
Use cement, fine aggregate, coarse aggregate, admixtures and, optionally, pozzolan as shown on 
the Department’s approved list. 
 
Submit flexural strength results of at least 6 beams made and tested in accordance with 
AASHTO T126 and T97 with M & T Form 312U. In addition, submit compressive strength 
results of at least six 4" by 8" or 6" by 12" cylinders and maturity test results of the mix. With 
permission of the Engineer, compressive strength testing and maturity testing may be used in lieu 
of or concurrent with flexural strength testing to determine the acceptability of the concrete in 
the field. 
 
Design and produce the mix in accordance with a concrete system that can produce 400 psi 
flexural strength prior to opening to traffic. The timing of the addition of hydration control 
admixtures is critical to the performance of this concrete; therefore, an admixture representative 
shall be present on the job when Very High Early Strength Concrete is batched.  
 
RAILROAD COORDINATION 
 
The Department will acquire any necessary agreements with the Winston Salem Southbound 
Railroad.  Payment of the force account costs included in the agreement will be the responsibility 
of the Department.    
 
Unless otherwise provided or directed by the Railroad Engineer, via the Design-Build Unit, the 
Design-Build Team shall comply with the following applicable documents: 
 

A. AREMA Manual for Railway Engineering, latest edition 
B. Federal Aid Policy Guide 23 CFR 140I 
C. Federal Aid Policy Guide 23 CFR 646 
D. NCDOT Construction Manual Section 105-8 
E. NCDOT Standard Specifications for Roads and Structures Section 107-9 (Excluding 
Paragraph 2) 
F. North Carolina Administrative Code Section T19A: 02B, 0150 through 0158 

 
The Design-Build Team shall not commence any work on the Railroad right of way until all 
agreements have been executed, insurance acquired and approved, and all construction plans 
have been approved by the Railroad.   
 
The Design-Build Team shall coordinate with the Railroad to protect against property damage 
that may result in loss of service, expense, or loss of life. The Design-Build Team shall be 
responsible for all damage to the Railroad resulting from their operations and the Railroad may 
issue a stop order until all dangerous situations are remedied.   
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The Design-Build Team shall be responsible for providing Railroad Protective Liability 
Insurance for Bodily Injury Liability, Property Damage Liability, and Physical Damage to 
Property in the amount of $2,000,000 Per Occurrence for freight rail and / or $5,000,000 for 
passenger rail. The Design-Build Team shall obtain $6,000,000 in Aggregate coverage for 
freight and / or $10,000,000 for passenger, Per Annual. Said policy shall provide coverage for all 
loss, damage or expense arising from bodily injury and property damage liability, and physical 
damage to property attributed to acts or omissions at the job site. The Design-Build Team shall 
be responsible for verifying and obtaining the appropriate insurance and coverage with the 
Railroad. Other insurance requirements, including those for all subcontractors, are detailed in the 
documents referenced herein. 
 
CONCRETE WASHOUT STRUCTUREL
(12-01-15) 

 
Description 
 
Concrete washout structures are enclosures above or below grade to contain concrete waste 
water and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other 
equipment.  Concrete washouts must collect and retain all the concrete washout water and solids, 
so that this material does not migrate to surface waters or into the ground water. These 
enclosures are not intended for concrete waste not associated with wash out operations.  
 
The concrete washout structure may include constructed devices above or below ground and or 
commercially available devices designed specifically to capture concrete waste water.   
 
Materials 
 
Item Section 
  
Temporary Silt Fence 1605 
  
Safety Fence shall meet the specifications as provided elsewhere in this contract. 
 
Geomembrane basin liner shall meet the following minimum physical properties for low 
permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If 
the minimum setback dimensions can be achieved the liner is not required.  (5 feet above 
groundwater, 50 feet from top of bank of perennial stream, other surface water body, or 
wetland.) 
 
Construction Methods 
 
Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 
and as directed.   
 
Install temporary silt fence around the perimeter of the enclosure in accordance with the details 
and as directed if structure is not located in an area where existing erosion and sedimentation 
control devices are capable to containing any loss of sediment. 
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Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 
so it is clearly visible to site personnel. 
 
The construction details for the above grade and below grade concrete washout structures can be 
found on the following web page link: 
 
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/details/ 
 
Alternate details for accommodating concrete washout may be submitted for review and 
approval.  
 
The alternate details shall include the method used to retain and dispose of the concrete waste 
water within the project limits and in accordance with the minimum setback requirements. (5 feet 
above groundwater, 50 feet from top of bank of perennial stream, other surface water body, or 
wetland.) 
 
Maintenance and Removal 
 
Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 
freeboard of 12 inches.  Remove and dispose of hardened concrete and return the structure to a 
functional condition after reaching 75% capacity. 
 
Inspect concrete washout structures for damage and maintain for effectiveness. 
 
Remove the concrete washout structures and sign upon project completion. Grade the earth 
material to match the existing contours and permanently seed and mulch area. 
 
WORK ZONE PRESENCE LIGHTING 
(12/05/2016) 

 
Description 
 
Furnish and install Work Zone Presence Lighting to supplement the Design-Build Team’s task 
(Portable Construction Lighting) and equipment lighting during work activities at night on high 
speed (greater than 55 MPH) facilities and/or facilities that have significant traffic volumes and 
impacts. The purpose of this additional lighting is to alert the motorist to the existence of an 
“active” work zone and to assist in compliance of the work zone speed limit by providing 
lighting in advance and throughout the length of the lane closure.  
 
Materials 
 
Anti-glare lighting systems are required. They are in addition to the portable construction 
lighting. These devices shall be installed in accordance with Manufacturer’s recommendations.  
 
All Work Zone Presence Lighting shall be supplied with a power source to provide the light 
output as described in the chart below. 
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All Work Zone Presence Lighting equipment shall be on the NCDOT Work Zone Traffic Control 
Approved Products List. 
 
Construction Methods 
 
Work Zone Presence Lighting is to provide lighting to areas of the lane closure where there is an 
absence of the Design-Build Team’s task lighting. If the Design-Build Team provides sufficient 
task lighting to meet the luminance requirements of Section 1413-3 of the 2012 NCDOT 
Standard Specifications for the full length of the lane closure, or if there is sufficient existing 
overhead lighting, Work Zone Presence Lighting may be eliminated as directed by the Engineer. 
Work Zone Presence Lighting shall not conflict with the Design-Build Teams’s lighting or work 
operations.  
 
Each light unit shall be capable of providing a minimum of 50,000 lumens illuminating a 
minimum area of approximately 20,000 square feet. The light shall be capable of being elevated 
to a height of 14 feet above the pavement. The lighting units shall be installed inside the full 
length of the lane closure and spaced according to the chart.  
 
     SPACING CHART 
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Each light unit shall be installed along with the lane closure traffic control devices and moved as 
necessary to allow for efficient paving operations to take place as well as to not interfere with the 
Design-Build Team’s ability to light the work area.  
 
Whenever possible, each light unit shall be placed on the 10’ paved shoulder according to the 
above spacing based on the amount of light output for each unit. Each light unit support structure 
or mounting stand shall have the capability of being leveled.  
 
SEQUENTIAL FLASHING WARNING LIGHTS 
(10/08/2016) 

 
Description 
 
Furnish and install Sequential Flashing Warning Lights on drums used for merging tapers during 
nightly work activities on interstates and freeways with speed limits greater than 55 MPH and or 
facilities that have significant traffic volumes. 
 
The purpose of these lights is to assist the motorist in determining which direction to merge 
when approaching a lane closure. It’s also designed to reduce the number of late merges resulting 
in devices being struck and having to be reset to maintain positive guidance at the merge point. 
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The successive flashing of the lights shall occur from the upstream end of the merging taper to 
the downstream end of the merging taper in order to identify the desired vehicle path. 
  
Materials 
 
The Sequential Flashing Warning Lights shall meet all of the requirements for warning lights 
within the current edition of the Manual of Uniform Traffic Control Devices (MUTCD). 
 
Each light unit shall be capable of operating fully and continuously for a minimum of 200 hours 
when equipped with a standard battery set.  
 
Each light in the sequence shall be flashed at a rate of not less than 55 times per minute and not 
more than 75 times per minute. The flash rate and flash duration shall be consistent throughout 
the sequence.  
 
Supply a Type 3 Certification  (Independent Test Lab results)  documenting all actual test results 
for the specified parameters contained in the Institute of Transportation Engineer’s (ITE’s) 
Purchase Specification for Flashing and Steady Burn Warning Lights. The laboratory shall also 
identify all manufacturer codes and part numbers for the incandescent lamp or LED clusters, 
lenses, battery, and circuitry, and the total width of the light with the battery in place. The 
complete assembly shall be certified as crashworthy when firmly affixed to the channelizing 
device.  
 
All Sequential Flashing Warning Lights shall be on the NCDOT Work Zone Traffic Control 
Approved Products List. 
 
Construction Methods 
 
Sequential Flashing Warning Lights are to be used for night time lane closures.  
 
These lights shall flash sequentially beginning with the first light and continuing until the final 
light.  
 
The Sequential Flashing Warning Lights shall automatically flash in sequence when placed on 
the drums that form the merging taper. 
 
The number of lights used in the drum taper shall equal the number of drums used in the taper. 
  
Drums are the only channelizing device allowed to mount sequential flashing warning lights.  
 
The Sequential Flashing Warning Lights shall be weather independent and visual obstructions 
shall not interfere with the operation of the lights.  
 
The Sequential Flashing Warning Lights shall automatically sequence when placed in line in an 
open area with a distance between lights of 10 to 100 feet. A 10 foot stagger in the line of lights 
shall have no adverse effect on the operation of the lights.   
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If one light fails, the flashing sequence shall continue. If more than 1 light fails, all of the lights 
are to be automatically turned to the “off” mode. Non-sequential flashing is prohibited. 
 
When lane closures are not in effect, the Sequential Flashing Warning Lights shall be 
deactivated.  
 
Law Enforcement: 
(05/14/2013) 
 

Description 
 
Furnish Law Enforcement Officers and marked Law Enforcement vehicles to direct traffic in 
accordance with the Transportation Management Scope of Work. 
 
Construction Methods 
 
Use uniformed Law Enforcement Officers and marked Law Enforcement vehicles equipped with 
blue lights mounted on top of the vehicle, and Law Enforcement vehicle emblems to direct or 
control traffic as required by the Engineer. 
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GENERAL 
 
The State will not be bound by oral explanations or instructions given at any time during the 
bidding process or after award.  Only information that is received in response to this RFP will be 
evaluated; reference to information previously submitted will not suffice as a response to this 
solicitation. 
 
NO CONTACT CLAUSE 
 
To ensure that information is distributed equitably to all short-listed Design-Build Teams, all 
questions and requests for information shall be directed to the State Contract Officer through the 
Design-Build e-mail address. This precludes any Design-Build Team Member, or representative, 
from contacting representatives of the Department, other State Agencies or Federal Agencies 
either by phone, e-mail or in person concerning the Design-Build Project. 
 
USE OF TERMS 
 
Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms 
Contractor, Bidder, Design-Builder, Design-Build Team, Team, Firm, Company, and Proposer 
are synonymous.   
 
Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms 
NCDOT, Department, Engineer, and State are synonymous.    
 
DESIGN REFERENCES 
 
Design references developed and published by NCDOT and those developed and published by 
other agencies and adopted for use by NCDOT which are to be used in the design of this project 
may be obtained by contacting Contract Standards and Development within the Technical 
Services Division.  Standard prices for materials, which the Department normally sells for a fee, 
will be in effect.  The Design-Build Team shall be responsible for designing in accordance with 
the applicable documents and current revisions and supplements thereto. 
 
REVIEW OF SUBMITTALS 
 
Submittals will be reviewed within 10 working days from the date of receipt by NCDOT unless 
otherwise stipulated in the scope of work.  All submittals shall be prepared and submitted in 
accordance with the “Design-Build Submittal Guidelines”, which by reference is incorporated 
and made a part of this contract. The Design-Build Team may, however, propose an alternate 
scheme for submittals that include a combination of submittals, a different order of submittals, or 
other submittal scheme.  This alternate approach to submittals must be submitted to the Design-
Build Unit after award of the contract and approved by the Department.  If an approved alternate 
approach to submittals is approved, the Design-Build Team may use the alternate approach but 
shall assume all risk associated with any necessary re-work or re-design.  Moreover, the alternate 
approach must include, at a minimum, final plans and RFC plans for each of the design 
disciplines.   
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All submittals shall be made simultaneously to the Design-Build Unit and the Resident Engineer.  
The Department will not accept subsequent submittals until prior submittal reviews have been 
completed for that item. The Design-Build Team shall inform the Design-Build Unit in writing 
of any proposed changes to the previously reviewed submittals and obtain approval prior to 
incorporation. All submittals shall include pertinent Special Provisions.  No work shall be 
performed prior to Department review and approval of the applicable design submittals. 
 
GENERAL SCOPE 
 
The scope of work for this project consists of concrete pavement replacement.  Construction 
shall include, but not be limited to, all necessary roadway, drainage, traffic control andsubgrade 
preparation for the project.  Construction shall comply with 2012 NCDOT Standard 
Specifications for Roads and Structures and any special provisions. 
 
Project services include, but are not limited to: 
 

•  Design Services – completion of construction plans 
•  Construction Services – necessary to build and ensure workmanship of the designed 

facility 
•  Utility Coordination – minor utility relocation efforts, as needed 
•  Railroad Coordination – coordinating and supplying any insurance that may be 

required 
•  As-Constructed Drawings 

 
Construction Engineering Inspection shall be provided by NCDOT Division personnel or 
will be performed under a separate contract. 

The Department has as acquired the Programmatic Categorical Exclusion for this project. 
 
All designs shall be in Microstation format using Geopak software (current version used by the 
Department). 
 
DESIGN AND CONSTRUCTION PERFORMED BY DESIGN-BUILD TEAM 
 
The Design-Build Team shall acknowledge that project documents furnished by the Department 
are preliminary and provided solely to assist the Design-Build Team in the development of the 
project design.  The Design-Build Team shall be fully and totally responsible for the accuracy 
and completeness of all work performed under this contract and shall save the State harmless and 
shall be fully liable for any additional costs and all claims against the State which may arise due 
to errors, omissions and negligence of the Design-Build Team in performing the work required 
by this contract.  
 
There shall be no assignment, subletting or transfer of the interest of the Design-Build Team in 
any of the work covered by the Contract without the written consent of the State, except that the 
Design-Build Team may, with prior written notification of such action to the State, sublet 
property searches and related services without further approval of the State.  
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The Design-Build Team shall certify all plans, specifications, estimates and engineering data 
furnished by the Team.  All work by the Design-Build Team shall be performed in a manner 
satisfactory to the State and in accordance with the established customs, practices, and 
procedures of the North Carolina Department of Transportation, and in conformity with the 
standards adopted by the American Association of State Highway Transportation Officials, and 
approved by the U.S. Secretary of Transportation as provided in Title 23, U.S. Code, 
Section 109 (b).  The decision of the Engineer/State/Department shall control in all questions 
regarding location, type of design, dimension of design, and similar questions. 
 
The Design-Build Team shall not change team members, subconsultants or subcontractors 
identified in the Statement of Qualifications (SOQ) without written consent of the Engineer or 
the State Contract Officer.  In addition, subconsultants and subcontractors not identified in the 
SOQ shall not perform any work without written consent by the Engineer. Individual offices of 
the Design-Build Team not identified in the Statement of Qualifications submitted shall not 
perform any work without written consent by the Engineer.  Failure to comply with this 
requirement may be justification for removing the Team from further consideration for this 
project and disqualification from submitting on future Design-Build Projects. 
 
All firms shall be prequalified by the Department for the work they are to perform. Joint 
Ventures, LLCs or any legal structure that are different than the existing prequalification status 
must be prequalified prior to the Price Proposal submittal deadline. Subcontractors need only be 
prequalified prior to performing the work. Design firms shall be prequalified prior to the Price 
Proposal submittal deadline. If the work is to be performed by an office other than the one that is 
prequalified, that office shall be prequalified prior to any design submittals. 
 
ACCESS TO SUBMITTAL SITE 
 
To reduce the submittal review time and increase the efficiency of the review process, the 
Design-Build Team will need access to the project’s submittal site.  The site will include a 
library that will be used for the Design-Build Team to submit documents to NCDOT to review 
and another for NCDOT to provide response back to the Design-Build Team.  The Design-Build 
Team’s Project Manager shall provide a list of team members that will require access to this 
portal.  This list shall include the name, e-mail address and North Carolina Identity Management 
(NCID) for each individual team member.  Once the list is complete, it shall be submitted to the 
Design-Build e-mail address (designbuild@ncdot.gov). 
 
To create an NCID account, each individual shall go to NCDOT’s Connect website 
(https://connect.ncdot.gov) and click on the “How to get an Account” link and then, “Create 
NCID”.   
 
The Department will obtain access rights for these individuals and notify the Technical Services 
Project Manager accordingly.  Individuals may then re-enter the “Connect” site and login with 
their NCID account.  Once logged in, the Teamsite “XXXX Project Submittals” link will be 
apparent on the left side of the webpage.   
 

43



C203967 (I-5766)                                                            General                                                     Forsyth County  

 

Please note that all submittals for this project will be electronic and will be submitted to the this 
submittal site.  NCDOT reserves the right to request a hard copy of any submittal or supporting 
electronic files or calculation needed to complete the review. 
 
ELECTRONIC PLAN SUBMITTALS AND E-SIGNATURES  
 
The Design-Build Team shall submit all Release for Construction Plans in accordance with the 
NCDOT e-Signature requirements, including but not limited to providing signed and sealed 
searchable .pdf files. Reference the website noted below for additional information: 
 
https://connect.ncdot.gov/projects/roadway/pages/private-engineering-firm-resources.aspx 
 
ETHICS POLICY 
 
Employees employed by the Design-Build Team or employees employed by any subconsultant 
for the Design-Build Team to provide services for this project shall comply with the 
Department’s ethics policy.  Failure to comply with the ethics policy will result in the employee's 
removal from the project and may result in removal of the Company from the Department’s 
appropriate prequalified list.  
 
APPROVAL OF PERSONNEL 
 
The Department will have the right to approve or reject any personnel, assigned to a project by 
the Design-Build Team. 

In the event of engagement of a former employee of the Department, the Design-Build Team or 
their subcontractors shall restrict such person or persons from working on any of the Design-
Build Team's contracted projects in which the person or persons were “formerly involved” while 
employed by the State.  The restriction period shall be for the duration of the contracted project 
with which the person was involved.  Former Involvement shall be defined as active participation 
in any of the following activities: 

Drafting the contract 
Defining the contract scope of the contract 
Design-Build Team selection 
Negotiation of the contract cost (including calculating manhours or fees); and  
Contract administration 

 
An exception to these terms may be granted when recommended by the Secretary and approved 
by the Board of Transportation. 
 
Failure to comply with the terms stated above in this section shall be grounds for termination of 
this contract and/or not being considered for selection of work on future contracts for a period of 
one year. 
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SUBMITTAL OF PRICE PROPOSALS 
 
Price Proposals shall be submitted electronically in accordance with Articles 102-8(B) in the 
Standard Specifications for Roads and Structures.  No Price Proposals will be received after 
2:00 p.m. Local Time on February 21, 2017. 
 
A Bid Bond or Bid Deposit in the amount of 5% of the Total Amount Bid will be required.  The 
Bidder shall submit an electronic Bid Bond with each electronic bid submittal unless he elects to 
furnish a Bid Deposit to the address shown below: 
 

Mr. Randy A. Garris, P.E. 
Contract Standards and Development 

1020 Birch Ridge Drive 
Century Center Complex- Building B 

 Raleigh, NC 27610 
 
Opening of Price Proposals 
 
At the time and date specified, the State Contract Officer will open and read the Price Proposals 
and calculate the percentage difference between the Price Proposals submitted and the 
Engineer’s Estimate.  
 

Best and Final Offer 
 

In the event initial Price Proposals exceed an acceptable range of the Engineer’s Estimate or if 
the Department feels it is necessary for any reason the Department may choose to make 
amendments to the details of the RFP and request a Best and Final Offer from all of the 
previously short-listed teams.  Alternately, the Department may choose to redistribute to the 
short-listed Design-Build Teams another RFP for the project with no amendments to the RFP. 
 

The Design-Build Teams shall submit a revised Price Proposal at the time and date specified in 
the Best and Final RFP.  This will constitute the Design-Build Team’s Best and Final Offer.  
Award of the project may then be made to the Design-Build Team with the lowest apparent Price 
Proposal in response to the Best and Final RFP. 
 

Stipend 
 

A stipulated fee of $10,000.00 will be awarded to each short-listed Design-Build Team that 
provides a responsive, but unsuccessful, Price Proposal. If a contract award is not made, all 
short-listed Design-Build Teams that provide a responsive Price Proposal shall receive the 
stipulated fee. Once award is made, or a decision is made not to award, unsuccessful Design 
Build Teams will be notified of the opportunity to apply for the stipulated fee. 

 
In the event that the Department suspends or discontinues the procurement process prior to the 
Price Proposal submittal date current at the time of the suspension, no stipulated fee will be paid. 
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ROADWAY SCOPE OF WORK     
 
Project Details 
 
•  The Design-Build Project consists of replacing the portions of the existing pavement with 

concrete along I-40 from approximately 2000 feet west of the US 52 overpass to 
approximately 3125 feet east of the US 52 overpass in Winston-Salem including loops and 
ramps at the US 52 interchange.  The Design-Build Team shall replace the areas of concrete 
slab repair shown in gray on the document titled “I5766_ddc_slab repair areas-REV 12-15-
16.pdf dated 12-15-16” (Area of Concrete Replacement). 
 

•  The Design-Build Team shall replace damaged existing curb and gutter that is adjacent to 
any slab that is being replaced along existing ramps and loops within the project limits. 

 
•  The Design-Build Team shall match existing superelevation and existing horizontal and 

vertical alignments.   The Design-Build Team shall not reduce existing vertical clearances at 
any overhead structure.   

 
•  If the Design-Build Team impacts existing guardrail for Traffic Control measures or 

construction operations, the Design-Build Team shall be responsible for replacement of 
guardrail. 

 
•  The Design-Build shall be responsible for all supplemental Subsurface Utility Engineering, 

as necessary and, in the event utilities are impacted, utility relocation or adjustment 
coordination. 

 
•  The Design-Build Team shall determine if any Erosion Control measures, plans and details 

are necessary to accommodate their operations.  If Erosion Control measures, plans and 
details are deemed necessary, the Design-Build Team shall be responsible for designing and 
implementing such measures and coordinating with the Roadside Environmental Unit and the 
Engineer as necessary. 

 
•  No environmental permits are anticipated for this project.  If the Design-Build Team’s design 

requires a permit, the Design-Build Team shall be responsible for preparing the applicable 
environmental permits application(s). 

 
•  At a minimum, the Design-Build shall provide a Roadway plan set which consist of the 

following: 
 

� Roadway plans sheets with centerline alignment shown with photography referenced and 
station and offsets provided for all existing pavement replaced.  

 
� All temporary traffic control alignments in 2 series of the Roadway Plans. 

 
� Any proposed drainage features. 
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� Typical section denoting pavement design. 
 
General 
 
•  The design shall be in accordance with the 2011 AASHTO A Policy on Geometric Design of 

Highways and Streets and 2013 Errata, 2002 NCDOT Roadway Design Manual, including 
all revisions effective on the Price Proposal submittal date,  January 2012 NCDOT Roadway 
Standard Drawings, or as superseded by detail sheets located at 
https://connect.ncdot.gov/resources/Specifications/Pages/2012-Roadway-Drawings.aspx, 
Roadway Design Policy and Procedure Manual, Roadway Design Guidelines for Design-
Build Projects, January 2012 NCDOT Standard Specifications for Roads and Structures and 
the 2011 AASHTO Roadside Design Guide, 4th Edition and 2015 Errata.   

 
•  The Design-Build Team shall be responsible for the evaluation of the algebraic difference in 

rates of cross slope (roll-over) between existing shoulders and roadways and the associated 
suitability for carrying traffic during construction, if necessary. In the event that the roll-over 
is found to be unacceptable for the proposed temporary traffic patterns, the Design-Build 
Team shall be responsible for providing cross slopes that meet design standards and 
eliminate roll-over concerns. 

 
•  Unless noted otherwise elsewhere in this RFP, the design speed for temporary traffic control 

crossovers or diversions shall be the same or greater than the posted speed limit of 65 mph. 
 

NCDOT Information Supplied 
 
•  The NCDOT will provide the Programmatic Categorical Exclusion (PCE).  Unless noted 

otherwise elsewhere in this RFP, the Design-Build Team shall adhere to all commitments 
stated in the environmental documents. 

 
•  The NCDOT will provide geotechnical recommendations for pavement design and the 

schematic showing the Area of Concrete Replacement. Any supplemental surveys, including 
but not limited to additional topography, existing and proposed roadway, structure sites, 
underground and overhead utilities, existing and proposed drainage, shall be the 
responsibility of the Design-Build Team to acquire and process.  The Design-Build Team 
shall be responsible for confirming the location of the utilities and the type / size of facilities.  
 

•  The NCDOT will provide all electronic files that are available. 
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HYDRAULICS DESIGN SCOPE OF WORK 
 
The Design-Build Team shall be required to do the following: 
 

•  Employ a prequalified private engineering firm to perform hydraulic design for all work 
required under this contract. 

 
•  Provide proper drainage for all temporary alignments and / or traffic shifts. 

 
•  Design and construct any temporary drainage necessary for construction of the project. 
 
•  Design hydraulic spread cannot encroach into the operational permanent thru travel lane and 

shall not encroach more than two feet into an operational temporary thru lane.   
 
•  The Design-Build team is not responsible for improving existing roadway drainage systems. 

 
General 

 
•  Design in accordance with criteria provided in the North Carolina Division of Highways 

Guidelines for Drainage Studies and Hydraulics Design-2016 and the addendum  Handbook 
of Design for Highway Drainage Studies-1973, North Carolina Department of Transportation 
Stormwater Best Management Practices Toolbox-2014 and the North Carolina Division of 
Highways Hydraulics Unit website:  

 
https://connect.ncdot.gov/resources/hydro/pages/default.aspx 
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GEOTECHNICAL ENGINEERING SCOPE OF WORK     
 
I.  GENERAL: 
 

The Department will provide the Geotechnical Recommendations for Pavement Design.  
If additional investigation of the pavement and subgrade is performed, the Design-Build 
Team shall obtain the services of a firm prequalified for geotechnical work by the 
NCDOT Geotechnical Engineering Unit at: 
 

https://partner.ncdot.gov/VendorDirectory/default.html 
 
The prequalified geotechnical firm shall prepare a recommendation report for use in 
designing pavement if additional investigation of the pavement and subgrade is 
performed. 

 
The Engineer of Record who prepares the Geotechnical Recommendations for Pavement 
Design report shall be a Professional Engineer or Licensed Geologist registered in the 
State of North Carolina.  
 
The prequalified geotechnical firm shall also determine if additional subsurface and 
pavement information is required based upon the subsurface and pavement information 
provided by the NCDOT.  If a determination is made that additional subsurface or 
pavement information is required, the Design-Build Team shall use a prequalified 
geotechnical firm to perform all additional subsurface and pavement investigation and 
laboratory testing in accordance with the current NCDOT Geotechnical Engineering Unit 
Guidelines and Procedures Manual for Subsurface Investigations.  Submit additional 
information collected by the Design-Build Team to the NCDOT Geotechnical 
Engineering Unit for review and acceptance in the following format: 
 

•  8 ½ x 11-inch Paper Format  
•  NC Division of Highways Geotechnical Engineering Unit Soil and Rock 

Classification Legend and Abbreviations  
•  Plan View of boring locations and any other significant topographic features 
•  Typed pavement investigation data sheets including Northings and Eastings of 

each coring location 
•  DCP logs with cumulative depth measurements per blow measured in millimeters 
•  Color pavement core photos 
•  AASHTO soil test results for both disturbed and undisturbed samples  
•  Dynamic Cone penetrometer (DCP) summary chart 

 
The Design-Build Team shall provide the final Geotechnical Recommendations for 
Pavement Design report in electronic and hardcopy format to the NCDOT for its records.   

 
 
 
 
 

49



C203967 (I-5766) Geotechnical Engineering Scope of Work Forsyth County 
 

 

II. DESCRIPTION OF WORK:  
 
The Design-Build Team shall provide the Geotechnical Recommendations for Pavement 
Design report in accordance with all applicable NCDOT Geotechnical Engineering Unit 
Standard Provisions, and NCDOT Roadway Design Manual.   

 

For Geotechnical Guidelines for Design-Build Projects, the Design-Build Team shall 
adhere to the guidelines located at the following website: 
 

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx 
 

A. Roadway Foundation 
 
Mitigate all unsuitable soils to the extent that is required to improve the stability of the 
subgrade. Use any suitable material to backfill undercut areas except when employing 
shallow undercut in accordance with Section 505 of the January 2012 NCDOT Standard 
Specifications for Roads and Structures which requires the use of Select Material, Class 
IV. 

 
III. CONSTRUCTION REQUIREMENTS: 
 

All construction and materials shall be in accordance with the NCDOT 2012 Standard 
Specifications for Roads and Structures and current NCDOT Project Special Provisions 
unless noted otherwise elsewhere in this RFP.  The Design-Build Team shall be 
responsible for investigating, proposing and incorporating remedial measures for any 
construction problems related to, subgrades, and construction vibrations.  Submit the 
proposed remedial measures to the Geotechnical Engineering Unit for review and 
acceptance prior to incorporation. 
 
The Design-Build Team shall be responsible for any damage or claim caused by 
construction, including damage caused by vibration (see 2012 Standard Specifications for 
Roads and Structures Article 107-14).  The Design-Build Team shall be responsible for 
deciding what, if any, pre and post-construction monitoring and inventories need to be 
conducted to satisfy their liability concerns.  Any monitoring and inventory work shall be 
performed by a qualified private engineering firm experienced in the effects of 
construction on existing structures. 

The prequalified geotechnical firm that prepared the original Geotechnical 
Recommendations for Pavement Design report shall perform any changes to the 
Geotechnical Recommendations for Pavement Design report. All changes shall be based 
upon additional information, subsurface investigation and / or testing. Send copies of 
revised designs, including additional subsurface information, calculations and any other 
supporting documentation sealed by a professional engineer or licensed geologist 
registered in the State of North Carolina, to the NCDOT for review and acceptance. 

 
Send copies of any inspection forms related to subgrade undercut and subgrade repair to 
the NCDOT for review. 
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TRANSPORTATION MANAGEMENT SCOPE OF WORK    (12-02-16) 

 
I.  Laws, Standards and Specifications 

 
The Design-Build Team shall design the Transportation Management Plans (TMP) in 
accordance with the requirements of this RFP and the version of the standards listed below 
that are current at the time of the Price Proposal submittal.   
 

•  January 2012 NCDOT Standard Specifications for Roads and Structures 
•  January 2012 NCDOT Roadway Standard Drawings 

•  NC Supplement to the MUTCD 

•  Manual on Uniform Traffic Control Devices (MUTCD) 

•  Roadway Design Manual 
•  Americans with Disabilities Act of 1990 (ADA) 

•  A Policy on Geometric Design of Highways and Streets 

•  AASHTO Roadside Design Guide 
•  Standard Highway Signs 

•  Guidelines for Preparation of Traffic Control and Pavement Marking Plans for 
Design-Build Projects 

•  Design-Build Submittal Guidelines 

•  Rule on Work Zone Safety and Mobility 23 CFR 630 Subpart J 
 
References  
 
The Design-Build Team shall use the references provided on the site below, as 
supplementary guidelines and requirements for the design and implementation of the 
Transportation Management Plans (TMP). 
 

https://connect.ncdot.gov/projects/WZTC/ 

Transportation Management Plans 
 
The Design-Build Team shall prepare Transportation Management Plans (TMP) that includes 
Temporary Traffic Control Plans (TTCP), Traffic Operations Plans (TOP), and Public 
Information Plans (PIP).  The Temporary Traffic Control Plans shall include control 
strategies, traffic control devices, project coordination, contracting strategies, and innovative 
construction techniques.  The Public Information Plan shall include Public Awareness 
Strategies and Motorist Information Strategies.  The Traffic Operations Plans shall include 
demand management strategies, corridor/network management strategies, work zone safety 
management strategies and traffic/incident management and enforcement strategies. 
 
The Design-Build Team shall produce TMP for each phase of work that impacts road users.  
The TMP shall include details of all planned detours, traffic control devices, striping, and 
signage applicable to each phase of work. The information on the TMP shall be of sufficient 
detail to allow verification of design criteria and safety requirements, including but not 
limited to typical sections, alignment, striping layout, drop off conditions, and temporary 
drainage. The Design-Build Team shall develop TMP that include procedures to 

51



C203967 (I-5766)                                        Transportation Management Scope of Work Forsyth County 
 

 

communicate TMP information to the public about road and travel conditions within the 
work zone and affected roadway network. 
 
A Transportation Management Phasing Concept (TMPC) shall be prepared by the Design-
Build Team to present the Design-Build Team’s approach to all areas covered under the 
TMP, including but not limited to hauling of materials to, from, and within the project right 
of way (ROW).  The Design-Build Team shall include the TMPC in the Technical Proposal. 
The Design-Build Team shall submit the TMPC for Department review and acceptance and 
shall address NCDOT comments on the TMPC prior to commencing production of the TMP 
for each phase of work or any construction. Any changes to the TMPC after acceptance by 
NCDOT shall require a submittal for review prior to any future phasing submittals.  
 
The Design-Build Team shall select a Private Engineering Firm (PEF) that has experience 
developing TMP on comparable projects for the North Carolina Department of 
Transportation (NCDOT).  
 
General Requirements 
 
When lane and / or shoulder closures are not in effect, maintain the existing number of travel 
lanes on all roads. For existing travel lanes that are 11-foot wide or wider, maintain a 
minimum of 11-foot travel lanes at all times. For existing travel lanes that are narrower than 
11 feet, maintain the existing travel lane widths at all times.  Maintain four-foot wide inside 
and outside paved shoulders in each direction of I-40 unless temporary barrier is placed on 
the paved shoulder.  For existing paved shoulders on I-40 that are narrower than 4 feet, 
maintain the existing paved shoulder widths at all times.  Maintain a minimum one-foot wide 
paved shoulder adjacent to ramps. Unless permitted otherwise elsewhere in this RFP, 
maintain existing shoulder widths (paved and unpaved).  

 
All traffic control devices, including bridge barrier rails, shall be placed / located a minimum 
two-foot offset (shy distance) from the edge of an open travel lane. 
 
Placement of temporary barrier systems shall be shown on the Transportation Management 
Phasing Concept. Temporary barrier systems shall be designed in accordance with the 
following requirements: 

 
•  Determine the need for temporary barrier in accordance with the AASHTO Roadside 

Design Guide and the Manual on Uniform Traffic Control Devices.  Use of temporary 
longitudinal traffic barriers should be based on an engineering analysis.  Reference 
the NCDOT Work Zone Traffic Control website noted below for the North Carolina 
Department of Transportation Guidelines for the Use of Positive Protection in Work 
Zones.   

 
https://connect.ncdot.gov/projects/WZTC/Pages/Design-Resources.aspx 

 
•  The Design-Build Team shall adhere to the AASHTO Roadside Design Guide in 

determining the length of need, flare rate, and clear zone. The Design-Build Team 
shall adhere to the possible deflection of the proposed temporary barrier system in 
accordance with NCHRP-350 deflections from crash testing. Providing less than the 
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minimum deflection distance shall require the use of anchored temporary barrier 
systems in accordance with the January 2012 NCDOT Standard Specifications for 
Roads and Structures. 
 

•  The Design-Build Team shall not place temporary barrier systems utilized for traffic 
control on unpaved surfaces. 

 
•  The Design-Build Team shall not place temporary barrier along any merging taper 

including but not limited to existing and proposed ramp merges, lane drop merges, 
and temporary lane closure merges.  The lane shall first be closed using channelizing 
devices and pavement markings. 

 
•  The Design-Build Team shall not place temporary barrier along any shifting taper 

including existing, temporary, and proposed shifting tapers.  The lane shall first be 
closed using channelizing devices and pavement markings.  

 
•  When barrier is placed on the roadway shoulder, the Design-Build Team shall install 

shoulder closure signs and devices in advance of the barrier using January 2012 
NCDOT Roadway Standard Drawings. 

 
•  The Design-Build Team should not place temporary barrier in the gore area.  The 

ramp or loop should be closed if the work cannot be safely performed without placing 
temporary barrier in the gore area. 

 
The design speed for temporary alignments of Interstate, US, and NC routes shall not be 
lower than the current posted speed limit.  
 
The January 2012 NCDOT Roadway Standard Drawing No. 1101.11 shall be used to 
calculate the length of temporary merges for lane closures and temporary traffic shifts. For 
temporary traffic patterns that will remain in place for a period longer than three days, 
including but not limited to traffic shifts, merges, and temporary alignments, breaks in the 
superelevation and / or breaks in a normal crown section will not be allowed within the 
shifting taper. Excluding the aforementioned temporary traffic patterns, breaks in the 
superelevation and / or breaks in a normal crown section shall only occur on a lane line or 
lane midpoint, and shall not exceed 0.04. 
 
Temporary ramp and loop alignments that will be in place longer than 72 hours shall meet 
the design requirements of A Policy on Geometric Design of Highways and Streets 
 
Through traffic traveling in the same direction shall not be split. (i.e. separation by any type 
of barrier, bridge piers, existing or proposed median, etc.). 

 
Except as allowed otherwise elsewhere in this RFP, the Design-Build Team shall provide 
safe access for wide-loads and oversized permitted vehicles through the work zone on all 
roadways within the project limits.  Safe access shall entail, but is not limited to, a sufficient 
pavement structure (Reference the Pavement Management Scope of Work found elsewhere 
in this RFP), maintaining the existing vertical clearance of overhead structures, providing the 
required vertical clearance on proposed overhead structures and providing the minimum 
horizontal clear widths as follows: 
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Roadway 
Minimum Clear 

Width 
I-40 20 feet 

All other roadways 18 feet 
 

The Design-Build Team shall coordinate with the Division Operations Engineer and Division 
Traffic Engineer to manage traffic operations within the work zone and other roadways 
within the network that may be affected by the work zone activities.  Coordination shall 
include, but not be limited to, providing notification of planned lane or road closures, traffic 
detours, public information, traffic management, access management, incidents, etc. 
 
The Design-Build Team shall utilize Changeable Message Signs (CMS) as follows: 
 

•  For traffic control purposes during construction, the Design-Build Team shall provide 
and operate a minimum of one CMS per direction on I-40 that provides general 
information about the construction activities within the project limits.  This CMS 
shall be in addition to any other CMSs required by the January 2012 NCDOT 
Roadway Standard Drawings.  
 

•  In addition to the requirement above, and expressly for the purpose of managing 
incidents on I-40 during construction, the Design-Build Team shall provide and 
operate a minimum of two additional (2) CMSs per direction to display alternate 
route information ahead of the detour points on I-40.  The positioning of these 
incident management CMSs shall be as directed by the Engineer.  These CMSs shall 
be in addition to any other devices provided by the Department and operated by the 
NCDOT Statewide Operations Center (STOC) and / or NCDOT Triad Regional 
Transportation Management Center (TRTMC).  The Design-Build Team shall 
coordinate with the STOC and the TRTMC when alternate route information needs to 
be displayed. 

    
� These CMSs shall have the ability to 1) be controlled remotely by the STOC and 

the TRTMC and 2) be operated in the field by the Design-Build Team. 
� Alternate routes, CMS locations and CMS messages shall be reviewed and 

approved by the Department prior to incorporation. 
 

•  The Design-Build Team shall show approximate CMS locations, along with the 
respective messages that have been coordinated with the STOC and the TRTMC, in 
the Transportation Management Plans. 

 
On all roads, the Design-Build Team shall make all modifications to existing pavement 
markings, markers and / or signing located outside the project limits that are necessitated by 
the Transportation Management Plans.  Additionally, the Design-Build Team shall readjust 
the markings, markers, and / or signing located outside the project limits to the existing / 
proposed pattern when the temporary changes are no longer needed. 
 
The Design-Build Team shall not place traffic on lanes containing rumble strips. 
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The Design-Build Team shall take steps to minimize disruptions to existing roadway 
facilities during construction and shall demonstrate how the traffic control phasing, 
minimizes inconvenience to motorists on all roads. 
 
Lane Closure Notice (LCN) 
 
The Design-Build Team shall issue a Lane Closure Notice (LCN) to NCDOT and affected 
government entities a minimum of twenty-one (21) calendar days prior to the publication of 
any notices or placement of any traffic control devices associated with lane closures, detour 
routing or other change in traffic control requiring lane closures. The Design-Build Team 
will be allowed to issue a single LCN for multiple / consecutive lane closures that occur in 
the same location.  
 
If an emergency condition should occur, a LCN shall be provided to NCDOT within two (2) 
days after the event.  
 
Road Closure Notice (RCN) 
 
Proposed road closures on any road shall be approved by the Engineer prior to incorporation 
in the Transportation Management Plans. 

 
The Design-Build Team shall issue a Road Closure Notice (RCN) to NCDOT and affected 
government entities a minimum of twenty one (21) calendar days prior to the publication of 
any notices or placement of any traffic control devices associated with road closures, detour 
routing or other change in traffic control requiring road closures. 

 
For a RCN utilizing a non-NCDOT controlled facility, Design-Build Team shall secure 
concurrence in writing from the controlling government entity. A RCN shall contain the 
estimated date, time, duration, and location of the proposed work. The Design-Build Team 
shall keep NCDOT and any other affected government entity informed of any and all 
changes or cancellations of proposed Road Closures prior to the date of their implementation. 

 
If an emergency condition should occur, a RCN shall be provided to NCDOT within two (2) 
days after the event.  For non-NCDOT controlled facilities, the Design-Build Team shall 
immediately notify the controlling government entity.  
 

II.  Project Operations Requirements 
  

The following are Time Restrictions and notes that shall be included with the Transportation 
Management Plan General Notes, unless noted otherwise elsewhere in this RFP:  
 
A. Time Restrictions 
 

1. Intermediate Contract Times #1 and #2 for Lane Narrowing, Lane Closure, 
Holiday and Special Event Restrictions. 

 
Except as permitted herein, the Design-Build Team shall maintain a minimum of two 
thru lanes in each direction on I-40 and shall maintain the existing traffic pattern on 
US52 and all ramps and loops.  The Design-Build Team  shall not close or narrow (to 
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less than 11 feet in width) two or more thru lanes of I-40 traffic in the same direction, 
and shall not close or narrow lanes on US52 and all ramps and loops  during the times 
below: 
 

Road Name Day Time Restrictions 
I-40, including all ramps 

and loops 
Monday through 

Friday 
5:00 a.m. to 7:00 p.m. 

US 52 
Monday through 

Friday  

6:00 a.m. to 9:00 a.m. 
and 

4:00 p.m. to 7:00 p.m.  
 
The Design-Build Team shall close the collector distributor lane when the outside 
thru lane of I-40 is closed adjacent to the collector distributor lane.  This will prevent 
the splitting of traffic traveling in the same direction.  
 
The Design-Build Team shall not close more than one ramp or loop at a time without 
approval from the Engineer.   
 
The Design-Build Team shall not install, reset and / or remove any traffic control 
device during the times listed above. 
 
The Design-Build Team shall not close or narrow (to less than 11 feet in width) two 
or more thru lanes of I-40 traffic in the same direction, and shall not close or narrow 
lanes on US52 and all ramps and loops, detain, and / or alter the traffic flow on or 
during holidays, holiday weekends, special events, or any other time when traffic is 
unusually heavy. At a minimum, these requirements / restrictions shall apply to the 
following schedules: 
 
(a) For New Year's between the hours of 6:00 a.m. December 31st and 9:00 p.m. 

January 2nd.  If New Year's Day is on a Friday, Saturday, Sunday or Monday then 
from 9:00 p.m. the following Tuesday. 

 
(b) For Memorial Day, between the hours of 6:00 a.m. Friday and 9:00 p.m. Tuesday.  
 
(c) For Independence Day, between the hours of 6:00 a.m. July 3rd and 9:00 p.m.  

July 5th.  If Independence Day is on a Friday, Saturday, Sunday or Monday, then 
between the hours of 6:00 a.m. the Thursday before Independence Day and  
9:00 p.m. the Tuesday after Independence Day. 

 
(d) For Labor Day, between the hours of 6:00 a.m. Friday and 9:00 p.m. Tuesday. 
 
(e) For Thanksgiving Day, between the hours of 6:00 a.m. Tuesday and 9:00 p.m. 

Monday. 
 
(f) For Christmas, between the hours of 6:00 a.m. the Friday before the week of 

Christmas Day and 9:00 p.m. the following Tuesday after the week of Christmas 
Day. 
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(g) For Wake Forest University football games occurring at Groves Stadium, between 
four (4) hours before the start and four (4) hours after the end of the games. 

 
(h) For the Dixie Classic Fair in Winston-Salem between the hours of 6:00 a.m. the 

day before the start of the Fair and 9:00 p.m. the day after the end of the Fair. 
 

(i) For car races, occurring at Bowman Gray Stadium, between four (4) hours before 
the start and four (4) hours after the end of the races. 

 
(j) For football games and other special events at Winston-Salem State University, 

between four (4) hours before the start and four (4) hours after the end of the 
event.  

 
Liquidated Damages for Intermediate Contract Time #1 for the above lane 
narrowing, lane closure, holiday and special event time restrictions for I-40 
including all ramps and loops are $2,500.00 per 15-minute period or any portion 
thereof. 
 
Liquidated Damages for Intermediate Contract Time #2 for the above lane 
narrowing, lane closure, holiday and special event time restrictions for US 52 are 
$1,000.00 per hour or any portion thereof. 
   

B.  Hauling Restrictions 
 

The Design-Build Team shall adhere to the hauling restrictions noted in the January 
2012 NCDOT Standard Specifications for Roads and Structures.  
 
The Design-Build Team shall conduct all hauling operations as follows: 
 
•  The Design-Build Team shall not conduct any hauling operations against the flow 

of traffic of an open travelway unless an approved temporary traffic barrier or 
guardrail separates the traffic from the hauling operation. 

 
•  The Design-Build Team shall not haul during the holiday and special events time 

restrictions listed in ICT #1 and ICT #2 unless the hauling operation occurs 
completely behind temporary traffic barrier or guardrail and does not impact 
traffic operations. 

 
•  All entrances and exits for hauling to and from the work zone shall conform to the 

January 2012 NCDOT Roadway Standard Drawings. 
 
•  Haul vehicles shall not enter and / or exit an open travel lane at speeds more than 

10 mph below the posted speed limit. 
 
•  All hauling entrances, exits and crossings shall be shown on the Transportation 

Management Plans. 
  

•  Hauling operations that perpendicularly cross a roadway shall require 
Transportation Management Plans and shall be subject to the time restrictions, 
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and holiday and special event time restrictions listed in ICT #1 and  
ICT #2. 

 
Excluding hauling operations that are conducted entirely behind a temporary traffic 
barrier or guardrail, single vehicle hauling shall not be allowed ingress and egress 
from any open travel lane during the following time restrictions: 

 

Road Name Day and Time Restrictions 
I-40 including all ramps and 

loops 
Monday through Friday 5:00 a.m. to 7:00 p.m. 

US 52  Monday through Friday 
6:00 a.m. to 9:00 a.m. 

and  
4:00 p.m. to 7:00 p.m.  

 
Excluding hauling operations that are conducted entirely behind a temporary traffic 
barrier or guardrail, multi-vehicle hauling shall not be allowed ingress and egress 
from any open travel lane during the following time restrictions: 

 

Road Name Day and Time Restrictions 
I-40 including all ramps and 

loops 
Monday through Friday 5:00 a.m. to 7:00 p.m. 

US 52  Monday through Friday 
6:00 a.m. to 9:00 a.m. 

and  
4:00 p.m. to 7:00 p.m.  

 
C. Lane and Shoulder Closure Requirements 

 
On multi-lane facilities, the Design-Build Team shall not install more than two (2) miles 
of lane closure in any one direction, measured from the beginning of the merge taper to 
the end of the lane closure. The Design-Build Team shall not install more than one lane 
closure in any one direction. 
 
The Design-Build Team shall remove lane closure devices from the lane when work is 
not being performed behind the lane closure or when a lane closure is no longer needed. 
 
The Design-Build Team shall install a temporary white edge line when a lane closure will 
remain in place for more than 72 hours. 
 
The Design-Build Team shall install Sequential Flashing Warning Lights on drums used 
for merging tapers to assist motorist in determining which direction to merge and to 
decrease late lane merging.  (See attached Provision) 
 
When personnel and / or equipment are working within 15 feet of an open travel lane, the 
Design-Build Team shall close the nearest open shoulder using January 2012 NCDOT 
Roadway Standard Drawings, unless the work area is protected by an approved 
temporary traffic barrier or guardrail. 
  
When personnel and / or equipment are working on the shoulder adjacent to an undivided 
facility and within five feet of an open travel lane, the Design-Build Team shall, at a 
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minimum, close the nearest open travel lane using January 2012 NCDOT Roadway 
Standard Drawings, unless the work area is protected by an approved temporary traffic 
barrier or guardrail. 
 
When personnel and / or equipment are working on the shoulder adjacent to a divided 
facility and within ten feet of an open travel lane, the Design-Build Team shall, at a 
minimum, close the nearest open travel lane using January 2012 NCDOT  Roadway 
Standard Drawings, unless the work area is protected by an approved temporary traffic 
barrier or guardrail. 
 
When personnel and / or equipment are working within a lane of travel of an undivided or 
divided facility, the Design-Build Team shall, at minimum, close the lane using the 
January 2012 NCDOT  Roadway Standard Drawings. The Design-Build Team shall 
conduct the work so that all personnel and / or equipment remain within the closed travel 
lane. 
 
The Design-Build Team shall not perform work involving heavy equipment within 15 
feet of the edge of travel way when work is being performed behind a lane closure on the 
opposite side of the travel way. 
 

D. Pavement Edge Drop off Requirements 
 
The Design-Build Team shall backfill using suitable compacted material at a 6:1 slope up 
to the edge and elevation of the existing pavement in areas adjacent to an open travel lane 
that has an edge of pavement drop-off as follows: 
 

•  Elevation differences that exceed two inches on roadways with posted speed 
limits of 45 mph or greater and a paved shoulder four-foot wide or less. 

 
•  Elevation differences greater than three inches on roadways with posted speed 

limits less than 45 mph and with a paved shoulder four-foot wide or less. 
 
•  Refer to the current AASHTO Roadside Design Guide for proper treatment of all 

other conditions. 
 

Do not exceed a difference of two inches in elevation between open lanes of traffic for 
nominal lifts of 1.5 inches. Install advance warning “UNEVEN LANES” signs (W8-11) 
1,000 feet in advance and a minimum of every half mile throughout the uneven area. 
 

E. Traffic Pattern Alterations 
 
The Design-Build Team shall notify the Engineer, in writing, at least twenty-one (21) 
calendar days prior to any traffic pattern alteration. 
 

F. Signing 
 
The Design-Build Team shall install work zone advance warning signs when work is 
within 40 feet from the edge of travel lane and no more than three days prior to the 
beginning of construction. 
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When portable work zone signs are not in use for periods longer than 30 minutes, the 
Design-Build Team shall lay the portable work zone sign flat on the ground and collapse 
the sign stand and lay it flat on the ground. 
 
The Design-Build Team shall install and maintain all detour signing and devices required 
for road closures. The Design-Build Team shall cover or remove all detour signs devices 
required for road closures within and off the project limits when a detour is not in 
operation. 
 
The Design-Build Team shall ensure proper signing (including but not limited to guide 
signs) is in place at all times during construction, as required by the MUTCD.  All 
temporary signing shall be shown on the Traffic Control Plans or Temporary Signing 
Plans to be reviewed and approved by the Work Zone Traffic Control Section and / or the 
Signing and Delineation Unit prior to incorporation. 
 

G. Traffic Barrier  
 

The Design-Build Team shall use only an NCDOT approved temporary traffic barrier 
system and adhere to the following requirements: 
 

•  Install temporary traffic barrier system a maximum of two (2) weeks prior to 
beginning work in any location. Once the temporary traffic barrier system is 
installed at any location, proceed in a continuous manner to complete the 
proposed work in that location. 
 

•  Place all temporary barrier used for traffic control directly on an asphalt or 
concrete surface. 
 

•  Temporary barrier used for traffic control shall not act as a retaining wall. 
 

•  Once the temporary traffic barrier system is installed and no work has been or will 
be performed behind the temporary traffic barrier system for a period longer than 
two (2) months, remove / reset the temporary traffic barrier system unless the 
barrier is protecting traffic from a hazard. 
 

•  Protect the approach end of temporary traffic barrier system at all times during the 
installation and removal of the barrier by either a truck mounted impact attenuator 
(maximum 72 hours) or a temporary crash cushion. 
 

•  Protect the approach end of temporary traffic barrier system from oncoming 
traffic at all times by a temporary crash cushion unless the approach end of 
temporary traffic barrier system is offset from oncoming traffic as follows: 

 
Posted speed limit (MPH) Minimum offset (feet) 

40 or less 15 
45 – 50 20 

55 25 
60 mph or higher 30 
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•  Install temporary traffic barrier system with the traffic flow, beginning with the 

upstream side of traffic. Remove the temporary traffic barrier system against the 
traffic flow, beginning with the downstream side of traffic. 

 
•  Install drums to close or keep closed the closed sections of the roadway until the 

temporary traffic barrier system can be placed or after the temporary barrier 
system has been removed. The distance, in feet, between drums shall be no 
greater than twice the posted speed limit (mph). 

 
•  The Design-Build Team shall minimize the presence of portable concrete barrier 

along acceleration ramps / loops.  Thus, justification, in the Department’s sole 
discretion, shall be provided in the TMP for the placement of portable concrete 
barrier along acceleration ramps / loops.  At acceleration ramps / loops, the 
Design-Build Team shall install temporary traffic barrier system in a manner that 
provides a minimum of 200 feet from the end of the pavement marking taper to 
the beginning of the barrier taper. 

 
•  The Design-Build Team shall be responsible for providing proper connection 

between the existing bridge rail and the temporary barrier system and include this 
information in the appropriate plans. 

 
H. Traffic Control Devices 

 
The Design-Build Team shall use traffic control devices that conform to all NCDOT 
requirements and are listed on the NCDOT Approved Products List.  The Approved 
Products List is shown on the following website:  
 

https://apps.dot.state.nc.us/vendor/approvedproducts/ 
 
The use of any devices that are not shown on the Approved Product List shall require 
written approval from the Design-Build Unit prior to incorporation.  
 
Channelizing device spacing shall not exceed a distance in feet equal to twice the posted 
speed limit. Channelization devices shall be spaced ten feet on-center in radii. 
Channelization devices shall be two feet off the edge of an open travelway, when lane 
closures are not in effect. Skinny drums shall only be allowed as defined in Section 1180 
of the January 2012 NCDOT Standard Specifications for Roads and Structures. 
 
Place Type III barricades, with "ROAD CLOSED" signs (R11-2) attached, of sufficient 
length to close entire roadway. Stagger or overlap barricades to allow for ingress or 
egress. 
 
Place sets of three drums perpendicular to the edge of the travelway on 500-foot centers 
when unopened lanes are closed to traffic. These drums shall be in addition to 
channelizing devices. 
 
Portable changeable message signs should be placed off the shoulder of the roadway and 
behind a traffic barrier, if practical. Where a traffic barrier is not available to shield the 
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portable changeable message sign, it should be placed off the shoulder and outside of the 
clear zone. If a portable changeable message sign must be placed on the roadway 
shoulder or within the clear zone, it should be delineated with retro reflective temporary 
traffic control (TTC) devices.  When portable changeable message signs are not being 
used to display TTC messages, they should be relocated such that they are outside of the 
clear zone or shielded behind a traffic barrier and turned away from traffic. If relocation 
or shielding is not practical, the portable changeable message signs shall be delineated 
with retro reflective TTC devices. 

 
I.  Temporary Pavement Markings, Markers and Delineation 

 
I-40 Including All Ramps and Loops 

 
The Design-Build Team shall show temporary pavement markings on the Transportation 
Management Plans that meet the requirements of the Work Zone “Performance” 
Pavement Markings on I-40 Including All Ramps and Loops section below and the 
Guidelines for Preparation of Traffic Control and Pavement Marking Plans for Design-
Build Projects. 
 
The Design-Build Team shall install pavement markings and markers in accordance with 
the January 2012 NCDOT Standard Specifications for Roads and Structures, and in 
accordance with the manufacturer’s procedures and specifications. 
 
In accordance with the requirements below, the Design-Build Team shall install Work 
Zone “Performance” pavement markings on the interim surface for temporary traffic 
patterns.  The Design-Build Team shall install temporary raised pavement markers on the 
interim surface for temporary traffic patterns on I-40 including all ramps and loops. 
 
Temporary pavement markings on the final concrete surface shall only be removed by 
hydroblasting unless otherwise removed by diamond grinding.  Hydroblasting shall be 
required to remove any residual markings left after diamond grinding that are not left in 
the final pavement marking location or removed by grinding for the final surface 
preparation for final marking.   

 
Pavement markings on existing concrete surface shall only be removed by hydroblasting, 
unless otherwise removed by diamond grinding.  Hydroblasting shall be required to 
remove any residual markings left after diamond grinding that are not left in the final 
pavement marking location or removed by grinding for the final surface preparation for 
final marking.  . 

 
The Design-Build Team shall tie proposed pavement marking lines to existing pavement 
marking lines. 
 
By the end of each day’s operation, the Design-Build Team shall remove all conflicting 
markings, replace all damaged markings, and remove / replace all conflicting / damaged 
markers. 
 
For concrete surfaces that have been diamond ground as a surface treatment, 4” 
temporary paint shall be used in accordance with Section 1205-8(C).  
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Work Zone “Performance” Pavement Markings on I-40 Including All Ramps and 
Loops  

Description 

The Design-Build Team shall furnish and install Work Zone “Performance” pavement 
markings that delineate the travel way for work zone traffic patterns on I-40 including all 
ramps and loops. The purpose of Work Zone “Performance” pavement marking is to 
provide a more durable work zone pavement marking that shall last the full duration of a 
traffic pattern without requiring replacement or reapplication for a period of up to 12 
months. The Work Zone “Performance” pavement markings shall also provide a higher 
performance level, for both initial and residual retroreflectivity, than standard traffic 
paints to improve nighttime work zone visibility.   
 
Materials 
 

a) General 
 

Use materials in accordance with the Manufacturer’s recommendations that shall 
retain both durability and a minimum retroreflectivity, as described elsewhere in 
this RFP, for a period of at least 12 months.  

 
The Work Zone “Performance” pavement markings shall be manufactured to bond 
successfully to both concrete and asphalt pavements. The pavement marking 
materials shall be applied in a single application. The following are approved 
materials to be used for Work Zone “Performance” pavement markings:  

 
•  Polyurea 
•  Thermoplastic (Extruded and Sprayed)  

•  Epoxy 

•  Polymer (Single System) 
•  Paint 

b) Material Qualifications / Certifications 
 

The Design-Build Team shall only use Work Zone “Performance” pavement 
marking materials, as listed above, that are on the NCDOT Approved Products List 
at the time of installation.  In accordance with Article 106-3, and Section 1087-4 of 
the January 2012 NCDOT Standard Specifications for Roads and Structures, the 
Design-Build Team shall provide a Type 3 Material Certification for all materials, 
and a Type 3 and Type 4 certification for all reflective media. 

 
Construction Methods  
 

The Design-Build Team shall not use hand applied methods or any other non-truck 
mounted application equipment / device to install Work Zone “Performance” 
pavement markings for applications longer than 1000 feet.  
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All Work Zone “Performance” pavement markings shall be installed in a single 
application.  

 
a) Application Equipment 

 
Application equipment shall be in accordance with Section 1205 of the January 
2012 NCDOT Standard Specifications for Roads and Structures.  
 
b) Material Application 

 
The Work Zone “Performance” pavement marking material shall be applied at the 
following minimum thicknesses: 

 

•  Polyurea = 20 mils wet 
•  Epoxy =  20 mils wet 
•  Thermoplastic (Extruded or Sprayed) = 50 mils wet 
•  Polymer = 20 mils wet 
•  Paint= 20 mils wet 

 
The Work Zone “Performance” pavement marking line widths shall be as follows: 

 

•  Edge lines, Solid Lane Lines, Skip and Mini-Skip Lines = 6” 
•  Gorelines = 12” 

 
“No track” dry times for the liquid systems shall be ten minutes or shorter. Traffic 
shall not be placed on any material until it is sufficiently dry / cured to eliminate 
wheel tracking. 

 
The minimum level of retroreflectivity for all Work Zone “Performance” pavement 
marking system selected shall be as follows: 

 
Reflectometer Requirements for Work Zone “Performance” Pavement 

Markings 
 

Color Reflectivity 
White 225 mcd/lux/m2 
Yellow 200 mcd/lux/m2 

 
All Work Zone “Performance” pavement markings shall be durable enough to 
withstand a single snow event without showing excessive fatigue in either bonding 
or retroreflectivity. The Design-Build Team shall replace the Work Zone 
“Performance” pavement markings if a single snowplow event results in more than 
25% of the pavement marking edgelines or skips being physically removed and / or 
the Work Zone “Performance” pavement markings do not meet the following 
minimum retroreflectivity values:  
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Reflectometer Requirements for Work Zone “Performance” Pavement 
Markings after a Single Snowplowed Event 

 
Color MINIMUM 
White 150 mcd/lux/m2 
Yellow 100 mcd/lux/m2 

 
Unless the temporary traffic pattern is to be modified within 30 days, the Design-
Build Team shall replace all non-compliant Work Zone “Performance” pavement 
markings within 30 days of determining they are non-compliant.  

 
If the work zone experiences more than one snow event requiring snowplowing, the 
retroreflectivity values in the chart above will no longer apply. The Engineer will 
determine if the pavement markings are performing adequately and / or if 
replacement is necessary due to excessive damage caused solely by snowplow 
activities. If the Work Zone “Performance” pavement markings are found to be 
deficient, solely in the Engineer’s discretion, they shall be replaced.  In such case, 
the Work Zone “Performance” pavement markings will be paid for as extra work in 
accordance with Subarticle 104-8-(A) of the January 2012 NCDOT Standard 
Specifications for Roads and Structures at the unit price of $0.40 per linear foot. 
Unless the temporary traffic pattern is to be modified within 30 days, the Design-
Build Team shall replace all Work Zone “Performance” pavement markings 
damaged due to multiple snowplow events within 30 days.  

 
c) Surface Preparation 

 
Prior to installation, all pavement surfaces to receive Work Zone “Performance” 
pavement markings shall be swept clean and prepared in accordance with the 
Manufacturer’s recommendation. 

 
d) Temperature and Weather Limitations 

 
Work Zone “Performance” pavement markings shall only be applied when the 
ambient air temperature and the pavement temperature are 50°F or higher for 
thermoplastic and are 40°F or higher for all other materials. The Design-Build 
Team shall not install Work Zone “Performance” pavement markings unless the 
pavement surface is completely dry. The Design-Build Team shall not install Work 
Zone “Performance” pavement markings within four hours of a heavy rain event, 
(rainfall intensities equal to or greater than 1 inch /per hour). 

 
ALL OTHER ROADS AND STRUCTURES 

 
The Design-Build Team shall show temporary pavement markings on the Transportation 
Management Plans that meet the requirements of the RFP and the Guidelines for 
Preparation of Traffic Control and Pavement Marking Plans for Design-Build Projects.  
 
The Design-Build Team shall use pavement marking and marker products that conform 
to all NCDOT requirements and are listed on the NCDOT Approved Products List.  The 
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use of any devices that are not shown on the NCDOT Approved Products List shall 
require written approval from the Design-Build Unit prior to incorporation.  
 
The Design-Build Team shall install pavement markings and markers in accordance with 
the January 2012 NCDOT Standard Specifications for Roads and Structures, and in 
accordance with the manufacturer’s procedures and specifications.  
 
The Design-Build Team shall install temporary pavement markings that are the same 
width as existing pavement markings.  For roadways that do not have existing pavement 
markings, the Design-Build Team shall install temporary pavement markings that are the 
same width as required for the final pavement markings in the Pavement Markings Scope 
of Work found elsewhere in this RFP.   
 
The Design-Build Team shall install temporary pavement markings and temporary 
pavement markers on the interim surface or temporary pattern as follows: 
 

Road Marking  Marker  
All roads and structures, 

except I-40 including ramps 
and loops 

Any Marking on the Approved 
Product List 

Raised Temporary 

 
The Design-Build Team may use any type of pavement markings on the NCDOT 
Approved Products List for temporary patterns. However, the Design-Build Team shall 
maintain a minimum retroreflectivity for pavement markings (existing and temporary 
markings) at all times during construction, as follows: 
 

White:  125 mcd / lux / m2 
Yellow: 100 mcd / lux / m2 

 
When using Cold Applied Plastic Type 4 pavement markings, place temporary raised 
markers half on and half off edge lines and centerlines to help secure the tape to the 
roadway. Markers shall be spaced the appropriate distance apart as described by the 
January 2012 NCDOT Roadway Standard Drawing No. 1250.01, Sheet 1 of 3. 
 
The Design-Build Team shall tie proposed pavement marking lines to existing pavement 
marking lines. 
 
By the end of each day’s operation, the Design-Build Team shall remove all conflicting 
markings, replace all damaged markings, and remove / replace all conflicting / damaged 
markers. 

 
Temporary pavement markings on the final concrete surface shall only be removed by 
hydroblasting. 
 

J. Traffic Control Supervisor 
 

The Design-Build Team shall furnish a Traffic Control Supervisor for the project who is 
knowledgeable of Transportation Management Plan design, devices and application, and 
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has full authority to ensure traffic is maintained in accordance with the plans and 
specifications developed by the Design-Build Team. 
 
The Traffic Control Supervisor shall be on the project site overseeing all road closures 
and median crossover operations to ensure traffic control devices are properly installed 
and adjusted as necessary. The Traffic Control Supervisor shall also make necessary 
changes to the traffic control operations and aide in the monitoring of traffic queuing. 
 
The Design-Build Team shall identify a Traffic Control Supervisor that has the following 
qualifications: 

 
(1) A minimum 24 months of On-the-Job Training in supervision and work zone set 

up and implementation on similar projects. 
 
(2) Be certified by responsible party (contractor or NCDOT) to have the required 

experience and training and is qualified to perform the duties of this position. If 
certified by the Contractor, a notarized certification letter shall be furnished to the 
Engineer at the preconstruction meeting. The letter shall state the Traffic Control 
Supervisor is qualified, and state that the Traffic Control Supervisor has the 
authority to ensure traffic is maintained in accordance with the contract 
documents. 

 
The Traffic Control Supervisor for the project shall perform the following: 
 
(1) During construction, be available or on call 24 hours per day, 7 days per week to 

direct / make any necessary changes in the traffic control operations in a timely 
and safe manner. 

 
(2) Coordinate and cooperate with traffic control supervisors of adjacent, and 

overlapping construction projects, as well as construction projects in proximity to 
the subject project, to ensure safe and adequate traffic control setup is maintained 
throughout the project at all times, including periods of construction inactivity. 

 
(3) Coordinate and cooperate with the NCDOT Statewide Operations Center (STOC) 

and NCDOT Triad Regional Transportation Management Center (TRTMC) to 
ensure proper messages are displayed on the CMSs and DMSs. 
 

(4) Provide traffic control setup that ensures safe traffic operations and workers’ 
safety throughout the construction area. 

 
(5) Attend all scheduled traffic control coordination meetings, as required by the 

Engineer. 
 
(6) Monitor traffic delays and backups within the work zone. 
 

K. Work Zone Speed Limits & Digital Speed Limit Signs (DSLS) 
 
All speed limits are to be ordinanced by the State Traffic Engineer in order to have a 
lawfully enforceable speed limit; therefore no speed limit messages/signs shall be 
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installed prior to receiving a signed ordinance.  The speed limits are the sole authority of 
the NCDOT.   
 
The Regional Traffic Engineering Office and the Division Construction Engineer in 
coordination with the Work Zone Traffic Control Section will provide all Work Zone 
Speed Limit recommendations based on activities and conditions.  
 
When lane closures are in effect and if ordinanced by the State Traffic Engineer, 
implement a Work Zone “Variable” Speed Limit Reduction of 55mph when workers are 
present and / or two thru lanes of I-40 in a single direction are closed and 60mph when 
one lane is closured, but no workers are present as stated in the ordinance and in 
accordance with the attached Provision and drawing.  
 
Use Digital Speed Limit Signs (DSLS) to display the work zone speed limit as shown in 
the attached drawing. The Speed Limit shall be continuously displayed on the digital 
speed limit signs.  
 
The Design-Build Team will be responsible for coordinating with the Engineer when the 
Work Zone Speed Limits are to be changed and will have to seek approval by the 
Engineer or his designee before the Speed Limit is changed.  
 
When the variable speed limit reductions are in effect, cover any existing speed limit 
signs located within the active work area that conflict with the variable speed limit 
reduction.  
 
The speed limit shall be returned to 60 mph when no workers are present and / or only 
one lane is closed and 65 mph when the lane closure is removed and traffic is returned to 
the existing pattern.  
 

L.  Work Zone Presence and Sequential Flashing Lighting 
 
Provide the following for nighttime work activities: 
 
1. Furnish and install Work Zone “Presence” Lighting to supplement the Design-Build 

Team’s portable construction and equipment lighting for the purpose of alerting 
motorist to the existence of an active work zone and to encourage compliance with 
the reduced work zone speed limit.  See Project Special Provision titled “Work Zone 
Presence Lighting”. 
 

2. Furnish and install Sequential Flashing Warning Lights on drums used for merging 
tapers to assist motorist in determining which direction to merge and to decrease late 
lane merging.  See Project Special Provision titled “Sequential Flashing Warning 
Lights”. 

 
M. Law Enforcement 

 
The Design-Build Team shall arrange for and supply Off Duty Law Enforcement Officers 
for the installation and removal of lane closures on I-40 and I-40 Ramps and Loops. See 
Project Special Provision titled “Law Enforcement”. 
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N. Miscellaneous 

 
Provide portable temporary lighting to conduct night work in accordance with the   
January 2012 NCDOT Standard Specifications for Roads and Structures. 
 
Provide proper drainage for all temporary alignments and / or traffic shifts. 
 
Law enforcement officers may be used to maintain traffic through the work area and / or 
intersections. The Design-Build Team shall be responsible for coordinating with the law 
enforcement agency for the use of law enforcement officers. The Design-Build Team 
shall only utilize Officers who are outfitted with law enforcement uniforms and marked 
vehicles, which are equipped with proper lights mounted on top of the vehicle and agency 
emblems. The Design-Build Team shall coordinate with the Engineer where and how law 
enforcement officers will be used during construction.  

 
The Design-Build Team shall coordinate with all Contractors, the City of Winston-
Salem, and NCDOT Resident Engineers in charge of any project in the vicinity of this 
project for any work that may affect the construction, traffic operations, and placement of 
temporary traffic control devices (including advance warning signs) on all roads within 
the project limits and associated with this project. 
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PAVEMENT MARKING SCOPE OF WORK      (12/05/16) 

 
General 
 
The Design-Build Team shall prepare Final Pavement Marking Plans in accordance with the 
latest edition of the Manual on Uniform Traffic Control Devices (MUTCD) effective on the date 
of the Final Request for Proposal, the 2012 Roadway Standard Drawings, the Guidelines for 
Preparation of Traffic Control and Pavement Marking Plans for Design-Build Projects, the 
Design-Build Submittal Guidelines and the contract requirements contained herein.  
 
Final Pavement Marking Plan Requirements 
 
The Design-Build Team shall select a Private Engineering Firm (PEF) that has experience 
designing and sealing Pavement Marking Plans for NCDOT on comparable projects.  
 
The Design-Build Team shall develop Pavement Marking Plans that maintain all types of traffic 
(motorists, bicyclists, and pedestrians within the highway, including persons with disabilities in 
accordance with the Americans with Disabilities Act of 1990 (ADA), Title II, Paragraph 35.130) 
as defined by the Manual for Uniform Traffic Control Devices (MUTCD). 
 
Final Pavement Marking Project Limits   
 
The Design-Build Team shall install new pavement markings and markers located across all 
lanes and ramps within the project limits.  The Design-Build Team shall also design and install  
all required modifications to existing pavement markings and markers located outside the project 
limits to ensure appropriate tie-ins.  
 
Pavement Markings, Markers and Delineation  
 
The Design-Build Team shall submit a complete set of Final Pavement Marking Plans that 
includes the -L- Line and all ramps / loops. The Design-Build Team shall not place any final 
pavement markings or markers until the aforementioned Final Pavement Marking Plans are 
reviewed and accepted by the Department. 
 
The Design-Build Team shall use pavement marking and marker products that conform to all 
NCDOT requirements and are listed on the NCDOT’s Approved Products List.  The use of any 
devices that are not shown on the Approved Product List shall require written approval from the 
NCDOT Signing and Delineation Unit prior to incorporation. 
 
The Design-Build Team shall install pavement markings and markers in accordance with the 
2012 Standard Specifications for Roads and Structures, and in accordance with the 
manufacturer’s procedures and specifications.  
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The Design-Build Team shall install pavement markings and pavement markers on the final 
surface as follows: 
 

 
On concrete surfaces, the Design-Build Team shall install Heated-in-Place Thermoplastic or 
Cold Applied Plastic (Type II or III) markings for symbols, characters, and diagonals. 
 
Prior to placing pavement marking material on concrete surfaces that are diamond ground, the 
Design-Build Team shall use an acceptable method to grind ridges smooth only where pavement 
marking will be installed. 
 
In accordance with approved methods and the 2012 Standard Specifications for Road and 
Structures, the Design-Build Team shall remove curing compound from concrete surfaces prior 
to placing final pavement marking materials. 
 
On all Full Control of Access interstate facilities and US Routes the Design-Build Team shall 
install six-inch wide pavement markings, (i.e., lane lines, edge lines and skips) for the final 
pavement marking.  The Design-Build Team shall install gore lines that are twice the edge line 
width. 
 
The Design-Build Team shall tie proposed pavement marking lines to existing pavement 
marking lines. 
 
The Design-Build Team shall replace any pavement markings that have been damaged by the 
end of each day’s operation. 
 
The Design-Build Team shall only remove pavement markings from concrete surfaces by 
hydroblasting unless otherwise removed by diamond grinding.  Hydroblasting shall be required 
to remove any residual markings left after diamond grinding that are not left in the final 
pavement marking location or removed by grinding for the final surface preparation for final 
marking.   
 
In accordance with the 2012 Roadway Standard Drawings, the Design-Build Team shall revise 
Lane Drop pavement markings (Auxiliary Lanes) to supplement signs within and outside the 
project limits.  
 
The Design-Build Team shall remove and replace all snowplowable markers not directly 
impacted by the slab repair/replacement within the project limits. Snowplowable markers shall 
be removed before diamond grinding operation. 

Road Marking  Marker 

All (I-40, Loops/Ramps at I-40/US 52 
Interchange)  

Polyurea with 
Highly Reflective 

Elements   
Snowplowable  
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PAVEMENT MANAGEMENT SCOPE OF WORK    (12-05-16) 

 
Within the Area of Concrete Replacement, replace concrete slabs in accordance with the Special 
Provision titled “Repair of Jointed Concrete Pavement Slabs”.  The repaired slabs shall have a 
thickness approximately equal to the existing 9” pavement slabs, but in no case shall the 
replacement slabs be less than 9 inches thick.  In the event that an area of concrete replacement 
has an existing concrete depth of more than 10”, then all work and materials associated with  
replacing the portion of the pavement (and underlying pavement structure) deeper than 9” will be 
paid for as Extra Work in accordance with Article 104-8(A) of the Standard Specifications.   
 
After all slab replacement is complete, the Design-Build Team shall diamond grind all lanes 
(existing and replaced) in both directions beginning 3500 feet west of the US 52 overpass to 
3200 feet east of the US 52 overpass, including the US 52 ramps 200 feet beyond the last slab 
replacement and for its entire length and the auxiliary lane from the eastbound entrance ramp 
from Silas Creek Parkway to the US 52 SB ramp. 
 
Unless noted otherwise elsewhere in this RFP, all longitudinal joints shall be located on a lane 
line or lane midpoint. If a shift of a longitudinal joint to one of the aforementioned locations is 
required, a maximum 600-foot transition will be allowed.  The Design-Build Team shall submit a 
plan for the location of all longitudinal joints to the State Pavement Engineer, via the Engineer, 
for review and acceptance. 
 
The Design-Build Team shall be responsible for the design of all temporary pavements and for 
the evaluation of existing shoulders and roadways regarding their suitability for carrying traffic 
during construction, if necessary. In the event that the existing shoulders and / or roadways are 
found to be inadequate for the proposed temporary traffic volumes and durations, the Design-
Build Team shall be responsible for upgrading the pavement to an acceptable level. Temporary 
pavements shall be designed in accordance with the most recent version of the North Carolina 
DOT Pavement Design Procedure. Temporary pavement designs and associated calculations 
shall be submitted for review and acceptance using the Design-Build submittal process prior to 
incorporation. The expected duration for traffic on temporary pavement must be included as part 
of the submittal.  
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*** STANDARD SPECIAL PROVISIONS *** 
 

VALUE ENGINEERING PROPOSALS 
(4-6-15) 104 DB01 G116 

 
Value Engineering Proposals (VEP), as specified in Article 104-12 of the 2012 Standard 
Specifications for Roads and Structures will be accepted. Only proposals, which alter the 
Technical Proposal submitted by the Design-Build Team and / or the requirements of the RFP 
issued by the Department, will be considered as Value Engineering Proposals. 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 
Page 1-36, Subarticle 104-12(B), Evaluation of Proposals, lines 42-44, replace the fourth 
sentence of the second paragraph with the following: 
 
Pending execution of a formal supplemental agreement implementing an approved VEP and 
transferal of final plans (hard copy and electronic), sealed by an engineer licensed in the State of 
North Carolina, incorporating an approved VEP to the State Value Management Engineer, the 
Resident Engineer and the Design-Build Unit, the Design-Build Team shall remain obligated to 
perform the work in accordance with the terms of the existing contract with no additional 
contract time or compensation. 
 
Page 1-37, Subarticle 104-12(D), Preliminary Review, lines 9-12, replace the first sentence of 
the first paragraph with the following: 
 
Should the Design-Build Team desire a preliminary review of a possible VEP, prior to 
expending considerable time and expense in full development, a copy of the Preliminary VEP 
shall be concurrently submitted to the State Value Management Engineer at 
ValueManagementUnit@ncdot.gov, the Resident Engineer and the Design-Build Unit. 
 
Page 1-37, Subarticle 104-12(E), Final Proposal, lines 22-23, replace the first sentence of the 
first paragraph with the following: 
 
The Design-Build Team shall concurrently submit a copy of the Final VEP to the State Value 
Management Engineer at ValueManagementUnit@ncdot.gov, the Resident Engineer and the 
Design-Build Unit. 
 
Page 1-38, Subarticle 104-12(F), Modifications, lines 2-8, replace the first paragraph with the 
following: 
 
The preparation of new design drawings by the Design-Build Team shall be coordinated with the 
appropriate Department personnel through the State Value Management Engineer. The Design-
Build Team shall provide, at no charge to the Department, one set of reproducible drawings of 
the approved design needed to implement the VEP. Drawings (hard copy and electronic) which 
are sealed by an engineer licensed in the State of North Carolina shall be concurrently submitted 
to the State Value Management Engineer, the Resident Engineer and the Design-Build Unit no 
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later than ten (10) business days after acceptance of a VEP, unless otherwise permitted in 
writing.   
 
Page 1-38, Subarticle 104-12(F), Modifications, line 17, add the following at the end of the 
third paragraph: 
 
Supplemental agreements shall add one line item deducting the full savings from the lump sum 
price bid for the entire project and one line item crediting the Design-Build Team with 50.0% of 
the total VEP savings. 
 
Page 1-38, Subarticle 104-12(F), Modifications, lines 45-47, replace the eighth paragraph with 
the following: 
 
Unless and until a supplemental agreement is executed and issued by the Department; and final 
plans (hard copy and electronic) sealed by an engineer licensed in the State of North Carolina 
incorporating an approved VEP have been concurrently provided to the State Value Management 
Engineer, the Resident Engineer and the Design-Build Unit, the Design-Build Team shall remain 
obligated to perform the work in accordance with the terms of the existing contract with no 
additional contract time or compensation.  
 
PLANT AND PEST QUARANTINES       
(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds) 
08/31/2013 DB1 G130 
 

Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of 
the Design-Build Team's operations is located within a quarantined area, thoroughly clean all 
equipment prior to moving out of the quarantined area.  Comply with federal/state regulations by 
obtaining a certificate or limited permit for any regulated article moving from the quarantined 
area.  
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it 
arrives at the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture at 
1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/  to determine those 
specific project sites located in the quarantined area or for any regulated article used on this 
project originating in a quarantined county. 
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Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 
cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 
3. Plant crowns and roots. 
4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 
5. Hay, straw, fodder, and plant litter of any kind. 
6. Clearing and grubbing debris. 
7. Used agricultural cultivating and harvesting equipment. 
8. Used earth-moving equipment. 
9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed or other 
noxious weeds. 

 
GIFTS FROM VENDORS AND CONTRACTORS 
(12-15-09) DB1 G152 

 
By Executive Order 24, issued by Governor Perdue, and N.C. G.S.§ 133-32, it is unlawful for 
any vendor or contractor (i.e. architect, bidder, contractor, construction manager, design 
professional, engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts 
or to give favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration, 
Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and 
Natural Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention, 
Revenue, Transportation, and the Office of the Governor).  This prohibition covers those vendors 
and contractors who:  
 
(1) have a contract with a governmental agency; or  
(2) have performed under such a contract within the past year; or  
(3) anticipate bidding on such a contract in the future. 
 
For additional information regarding the specific requirements and exemptions, vendors and 
contractors are encouraged to review Executive Order 24 and G.S. § 133-32. 
 
Executive Order 24 also encouraged and invited other State Agencies to implement the 
requirements and prohibitions of the Executive Order to their agencies.  Vendors and contractors 
should contact other State Agencies to determine if those agencies have adopted Executive 
Order 24. 
 
LIABILITY INSURANCE  
(3-19-14)  DB1  G160 
 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the second 
sentence of the third paragraph: 
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Prior to beginning services, all contractors shall provide proof of coverage issued by a workers’ 
compensation insurance carrier, or a certificate of compliance issued by the Department of 
Insurance for self-insured subcontractors, irrespective of whether having regularly in service 
fewer than three employees. 
 
STATE HIGHWAY ADMINISTRATOR TITLE CHANGE: 
07-31-12)  DB1 G185 
 

Revise the 2012 Standard Specifications as follows: 
 

Replace all references to “State Highway Administrator” with “Chief Engineer”. 
 
SUBLETTING OF CONTRACT: 
(12-19-2014) 108-6 DB1 G186 
 

Revise the 2012 Standard Specifications as follows: 
 
Page 1-67, Article 108-6 Subletting of Contract, line 7, add the following as the second 
sentence of the fourth paragraph: 
 
Purchasing materials for subcontractors is not included in the percentage of work required to be 
performed by the Design Build Team.  If the Design Build Team sublets items of work but elects 
to purchase material for the subcontractor, the value of the material purchased will be included in 
the total dollar amount considered to have been sublet. 
 
NAME CHANGE FOR NCDENR 
(1-12-16)  DB Z11 
 

Wherever in the 2012 Standard Specifications for Roads and Structures, elsewhere in this RFP, 
or material / information provided by the Department that reference is made to “NCDENR” or 
“North Carolina Department of Environment and Natural Resources”, replace with “NCDEQ” or 
“North Carolina Department of Environmental Quality”, respectively, as the case may be. 
 
SELECT GRANULAR MATERIAL 
(9-1-11) DB2 R80 
 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 2-28, Article 265-2 MATERIALS, add the following: 
 
Use only Class III select material for select granular material. 
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AGGREGATE BASE COURSE 
(10-2-14) 520 DB05 R14 
 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 5-10, Article 520-5, HAULING AND PLACING AGGREGATE BASE MATERIAL , 
add the following sentence to the end of the first paragraph starting on line 21: 
 
In addition, as approved by the Engineer, place by end dumping aggregate on approved sandy 
subgrade soils to provide a working platform and reduce wheel rutting of the subgrade. When 
allowed, end dumping will be limited to a uniformly spread thickness of two to three inches prior 
to placing the remaining aggregate thickness with a mechanical spreader. 
 
PORTLAND CEMENT CONCRETE PAVEMENT 
(2-5-15)(Revised 8-8-16) 700, 710 DB7 R01 
 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 7-1, Article 700-1, DESCRIPTION, Lines 16 - 17, replace fifth paragraph with: 
 
Submit for approval a Process Control Plan addressing all operations necessary in the production 
and placement of concrete pavement a minimum of 30 calendar days prior to placing concrete 
pavement. 
 
Page 7-2, Subarticle 700-5(A)(1), Lines 29 - 31, replace first paragraph with: 
 
A descending air temperature at the location of the concrete paving operation and away from 
artificial heat reaches 35°F.  Paving may resume when the weather forecast is projected to reach 
a high of 40°F on that day’s operation and the morning ambient temperature is above 32°F. 
 
Page 7-2, Subarticle 700-5(A), General, Lines 38 and 40, replace “3500 psi” with “3000 psi.” 
 
Page 7-4, Subarticle 700-8(B), Cold Weather, Lines 38 - 42, replace the first paragraph with 
the following: 
 
When the air temperature is projected to drop below 35°F for more than four hours, insulate the 
Portland cement concrete pavement to prohibit the concrete surface temperature from dropping 
below 35°F during the curing period. 
 
Page 7-5, Subarticle 700-9(A), General, Line 9, first sentence of the first paragraph, replace 
“methods herein” with “curing methods herein”. 
 
Page 7-5, Subarticle 700-9(A), General, Lines 12 - 15, delete the third paragraph and replace 
with the following: 
 
Curing shall be required until the concrete compressive strength has exceeded 3,000 psi using the 
maturity method in accordance with Article 700-13.   
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Page 7-6, Subarticle 700-11(A), General, Lines 20 - 29, delete the first and last sentence of the 
second paragraph.  Add the following as the last sentence of the second paragraph on  
lines 25-26.  Move third paragraph (Lines 27 - 29) to between the first and second paragraph 
before line 20. 
 
To estimate the time of sawing, it is recommended to use the latest version of FHWA’s High 
Performance Paving software entitled HIPERPAV. 
 
Page 7-8, Subarticle 700-11(G), Verification of Dowel Bar Alignment, Line 7, in the second 
sentence of the second paragraph on the page replace “vertical tilt,” with “vertical tilt, and total 
misalignment”.  Line 25, in the fourth sentence of the seventh paragraph on the page replace 
“greater misalignment” with “total misalignment”.  Lines 26 - 27, delete the last sentence of the 
seventh paragraph on the page.  Line 29, in the first sentence of the sixth paragraph on the page 
replace “score of 10” with “score of 12”. 
 
Page 7-8, Subarticle 700-11(G), Table 700-1, TOLERANCE FOR DOWEL BAR 
ALIGNMENT A, replace with the following: 
 

TABLE 700-1 
TOLERANCE FOR DOWEL BAR ALIGNMENT A 

Misalignment Category, inches Weight 
0 ≤ d ≤  0.6 0 

0.6 < d ≤  0.8 2 
0.8 < d ≤  1.00 4 
1.00 < d ≤  1.50 5 

1.50 ≤  d 10 

A. Where d is the individual dowel bar misalignment. 

 
Page 7-9, Subarticle 700-12, (B), Age of Pavement, Line 6, delete “14 calendar days old.” and 
replace with “7 calendar days old and concrete is dry based on sealant manufacturer’s 
recommendations.” 
 
Page 7-9, Article 700-13, USE OF NEW PAVEMENT OR SHOULDER, Line 31, in the first 
sentence of the first paragraph replace “3,500 psi, unless otherwise permitted.” with “3,000 psi.”  
Line 36, add the following as the third sentence of the second paragraph: 
 
Install loggers in slabs after every two lots approximately four inches from the concrete surface. 
 
Page 7-10, Article 700-13, USE OF NEW PAVEMENT OR SHOULDER, Lines 6 - 11, 
replace the second paragraph on the page with the following: 
 
Validate the strength-maturity relationship and the correlation between cylinders and beams 
during the first day’s production by casting cylinders and beams and performing strength tests. 
Use the TTF developed during the mix design process to verify the production strength-maturity 
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relationship.  Validate the strength-maturity relationship and the correlation between cylinders 
and beams by casting cylinders and beams and performing strength tests least every 30 calendar 
days, or when the TTF varies by more than 10% from the latest approved maturity curve or there 
is a material change from the approved concrete mix design.  If the verification sample’s 
compressive strength when tested at TTF is less than 3,000 psi, immediately suspend early 
opening of traffic on pavement that has not obtained TTF until a new strength-maturity 
relationship is developed. 
 
Page 7-13, Article 710-6, FINISHING, Lines 5 - 10, replace the second paragraph on the page 
with the following: 
 
Produce the final surface finish on all mainline pavement, auxiliary lanes, and ramps by 
mechanical equipment for longitudinally tined grooves while the concrete is plastic.  The tining 
shall be done with a mechanical device such as a wire comb.  The comb shall have a single row 
of tines.  Each shall have a nominal width of 5/64 inch to 1/8 inch.  The nominal spacing of the 
tines shall be 3/4 ± 1/8 inch center-to-center.  The nominal depth of tined groove in the plastic 
concrete shall be 1/8 ± 1/32 inch. 
 
Longitudinal tining shall be accomplished by equipment with automated horizontal and vertical 
controls to ensure straight, uniform depth tined grooves.  The texture geometry shall be the same 
as imparted throughout the length of the tining comb.  A 2-inch to 3-inch wide strip of pavement 
surface shall be protected from tining for the length of and centered about longitudinal joints. 
 
The tining operation shall be done so that the desired surface texture will be achieved while 
minimizing displacement of the larger aggregate particles and before the surface permanently 
sets.  Where abutting pavement is to be placed, the tining shall extend as close to the edge as 
possible without damaging the edge.  If abutting pavement is not to be placed, the 6-inch area 
nearest the edge or one foot from the face of the curb shall not be tined.  Hand-operated tining 
equipment that produces an equivalent texture may be used only on small or irregularly shaped 
areas.  Tines shall be thoroughly cleaned at the end of each day’s use and damaged or worn tines 
replaced. 
 
When surface corrections for pavement smoothness are made in the hardened concrete, no 
additional texturing will be required. 
 
Page 7-13, Article 710-7, FINAL SURFACE TESTING, Lines 41 - 42, replace the third and 
fourth sentences of the fourth paragraph with the following: 
 
The profile data shall be filtered with a cutoff wavelength of 250 feet.  The interval at which 
relative profile elevations are reported shall be a maximum of one inch. 
 
Page 7-14, Article 710-7, FINAL SURFACE TESTING, Line 38, in the first sentence of the 
ninth paragraph on the page, replace “(DVD-R or CD-R)” with “(USB flash drive, external hard 
drive or DVD)”. 
 

79



C203967 (I-5766)                                            Standard Special Provisions                                      Forsyth County          
 

 

Page 7-15, Subarticle 710-7(B), Localized Roughness, Line 33, in the third sentence of the 
first paragraph, replace “125 in/mile” with “150 in/mile”. 
 
SUBSURFACE DRAINAGE 
(9-1-11) DB8 R05 
 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 8-11, Article 815-1, Delete the first sentence and replace with the following: 
 
The Design-Build Team shall construct subsurface drains, underdrains, blind drains and other 
types of drains where groundwater is within 6 feet of subgrade.   
 
GUARDRAIL ANCHOR UNITS, TYPE 350 (TL-3)  
(12-19-14) (Rev. 7-21-15) DB8 R65 

 
Description 
 
Furnish and install guardrail anchor units in accordance with the details in the plans developed 
by the Design-Build Team, the applicable requirements of Section 862 of the 2012 Standard 
Specifications for Roads and Structures, and at locations shown in the plans developed by the 
Design-Build Team. 
 
Materials 
 
The Design-Build Team shall furnish guardrail anchor units listed on the NCDOT Approved 
Products List at https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal.   
 
Prior to installation the Design-Build Team shall submit to the Engineer: 
 
FHWA acceptance letter for each guardrail anchor unit certifying it meets the requirements of 
NCHRP Report 350, Test Level 3, in accordance with Article 106-2 of the 2012 Standard 
Specifications for Roads and Structures. 
 

1. Certified working drawings and assembling instructions from the manufacturer for each 
guardrail anchor unit in accordance with Article 105-2 of the 2012 Standard 
Specifications for Roads and Structures. 

 
2. No modifications shall be made to the guardrail anchor unit without the express written 

permission from the manufacturer.  Perform installation in accordance with the details in 
the plans developed by the Design-Build Team, and details and assembling instructions 
furnished by the manufacturer. 

 
Construction Methods 
 
Guardrail end delineation shall be required on all approach and trailing end sections for both 
temporary and permanent installations.  Guardrail end delineation shall consist of yellow 
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reflective sheeting applied to the entire end section of the guardrail in accordance with  
Article 1088-3 of the 2012 Standard Specifications for Roads and Structures. 
 
STREET SIGNS AND MARKERS AND ROUTE MARKERS  
(07-01-95) DB9 R01 

 
Move any existing street signs, markers, and route markers out of the construction limits of the 
project and install the street signs and markers and route markers so that they will be visible to 
the traveling public if there is sufficient right of way for these signs and markers outside of the 
construction limits. 
 
Near the completion of the project and when so directed by the Engineer, move the signs and 
markers and install them in their proper location in regard to the finished pavement of the 
project. 
 
Stockpile any signs or markers that cannot be relocated due to lack of right of way, or any signs 
and markers that will no longer be applicable after the construction of the project, at locations 
directed by the Engineer for removal by others. 
 
The Design-Build Team shall be responsible to the owners for any damage to any street signs 
and markers or route markers during the above described operations. 
 
MATERIALS 
(2-21-12) (Rev. 9-29-16) 1000, 1002, 1005, 1016, 1018, 1024, 1050, 1074, 1078, 1080, 1081, 1084, 1086, 1087, 1092 DB10 R01 

 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 10-1, Article 1000-1, DESCRIPTION, Lines 9 - 10, replace the last sentence of the first 
paragraph with the following: 
 
Type IL, IP, IS or IT blended cement may be used instead of Portland cement. 
 
Page 10-1, Article 1000-1, DESCRIPTION, Line 14, add the following: 
 
If any change is made to the mix design, submit a new mix design (with the exception of an 
approved pozzolan source change). 
 
If any major change is made to the mix design, also submit new test results showing the mix 
design conforms to the criteria.  Define a major change to the mix design as: 
 
(1) A source change in coarse aggregate, fine aggregate or cement. 
 
(2) A pozzolan class or type change (e.g. Class F fly ash to Class C fly ash). 
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(3) A quantitative change in coarse aggregate (applies to an increase or decrease greater than 
5%), fine aggregate (applies to an increase or decrease greater than 5%), water (applies to an 
increase only), cement (applies to a decrease only), or pozzolan (applies to an increase or 
decrease greater than 5%). 
 
Use materials which do not produce a mottled appearance through rusting or other staining of the 
finished concrete surface. 
 
Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subarticle 1000-7(A), 
MATERIALS, Line 8; and Page 10-18, Article 1002-2, MATERIALS, Line 9, add the 
following to the table of item references: 
 

Item Section  
Type IL Blended Cement 1024-1 

 
Page 10-1, Subarticle 1000-3(A), Composition and Design, Lines 25 - 27, replace the second 
paragraph with the following: 
 
Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 pound of fly 
ash to each pound of cement replaced. 
 
Page 10-2, Subarticle 1000-3(A), Composition and Design, Lines 12 - 21, delete the third 
paragraph through the sixth paragraph beginning with “If any change is made to the mix design, 
submit…” through “…(applies to a decrease only).” 
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Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following: 
 

TABLE 1000-1 
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Page 10-6, Subarticle 1000-4(I), Use of Fly Ash, Lines 36 - 2, replace the first paragraph with 
the following: 
 
Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 pound of fly 
ash to each pound of cement replaced. Use Table 1000-1 to determine the maximum allowable 
water-cementitious material (cement + fly ash) ratio for the classes of concrete listed. 
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Page 10-7, Table 1000-3, MAXIMUM WATER CEMENTITIOUS MATERIAL RATIO,  
delete the table. 
 
Page 10-7, Article 1000-5, HIGH EARLY STRENGTH PORTLAND CEMENT 
CONCRETE, Lines 30 - 31, delete the second sentence of the third paragraph. 
 
Page 10-19, Article 1002-3, SHOTCRETE FOR TEMPORARY SUPPORT OF 
EXCAVATIONS, Line 30, add the following at the end of section 1002: 
 
(H) Handling and Storing Test Panels 
 
Notify the Area Materials Engineer when preconstruction or production test panels are made 
within 24 hours of shooting the panels. Field cure and protect test panels from damage in 
accordance with ASTM C1140 until the Department transports panels to the Materials and Tests 
Regional Laboratory for coring. 
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace 
with the following: 
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Page 10-39, Article 1016-3, CLASSIFICATIONS , Lines 27 - 32, replace with the following: 
 
Select material is clean, unweathered durable, blasted rock material obtained from an approved 
source.  While no specific gradation is required, the below criteria shall be used to evaluate the 
materials for visual acceptance by the Engineer: 
 
(A) At least 50% of the rock has a diameter from 1.5-foot to 3-foot, 
 
(B) 30% of the rock ranges in size from 2” to 1.5-foot in diameter, and 
 
(C) Not more than 20% of the rock is less than 2” in diameter.  No rippable rock will be 

permitted. 
 
Page 10-40, Tables 1018-1 and 1018-2, PIEDMONT, WESTERN AND COASTAL AREA 
CRITERIA FOR ACCEPTANCE OF BORROW MATERIAL, under second column in both 
tables, replace second row with the following: 
 
Acceptable, but not to be used in the top three feet of embankment or backfill 
 
Page 10-46, Article 1024-1, PORTLAND CEMENT, Line 33, add the following as the ninth 
paragraph: 
 
Use Type IL blended cement that meets AASHTO M 240, except that the limestone content shall 
be limited to between 5 and 12% by weight and the constituents shall be interground.  Class F fly 
ash can replace a portion of Type IL blended cement and shall be replaced as outlined in 
Subarticle 1000-4(I) for Portland cement.  For mixes that contain cement with alkali content 
between 0.6% and 1.0% and for mixes that contain a reactive aggregate documented by the 
Department, use a pozzolan in the amount shown in Table 1024-1.  
 
Page 10-46, Table 1024-1, POZZOLANS FOR USE IN PORTLAND CEMENT 
CONCRETE, replace with the following: 
 

TABLE 1024-1 
POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE 

Pozzolan Rate 

Class F Fly Ash 
20% - 30% by weight of required cement content 

 with 1.0 pound Class F fly ash per pound of cement replaced 
Ground Granulated Blast 

Furnace Slag 
35% - 50% by weight of required cement content  
with 1.0 pound slag per pound of cement replaced 

Microsilica 
4% - 8% by weight of required cement content  

with 1.0 pound microsilica per pound of cement replaced 
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Page 10-47, Subarticle 1024-3(B), Approved Sources, Lines 16 - 18, replace the second 
sentence of the second paragraph with the following 
 
Tests shall be performed by AASHTO’s designated National Transportation Product Evaluation 
Program (NTPEP) laboratory for concrete admixture testing. 
 
Page 10-65, Article 1050-1, GENERAL, Line 41, replace the first sentence with the following: 
 
All fencing material and accessories shall meet Section 106. 
 
Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, Lines 10 - 11, replace the first two 
sentences with the following: 
 
Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof 
load testing will only be required for new casting designs during the design process, and 
conformance to M306 loading (40,000 lbs.) will be required only when noted on the design 
documents developed by the Design-Build Team. 
 
Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the 
following: 
 

TABLE 1078-1 
REQUIREMENTS FOR CONCRETE  

Property 

28 Day Design 
Compressive 

Strength  
6,000 psi or less 

28 Day Design 
Compressive 

Strength  
greater than 

6,000 psi 
Maximum Water / Cementitious Material Ratio 0.45 0.40 

Maximum Slump without HRWR 3.5" 3.5" 
Maximum Slump with HRWR 8" 8" 

Air Content (upon discharge into forms) 5 + 2% 5 + 2% 
 
Page 10-151, Article 1080-4, INSPECTION AND SAMPLING, Lines 18 - 22, replace (B), 
(C) and (D) with the following: 
 
(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole 
Immersion Test. 
 
(C) At least 3 panels of 4" x 6" x 1/4" for the Elcometer Adhesion Pull Off Test, 
ASTM D4541. 
 
(D) A certified test report from an approved independent testing laboratory for the Salt Fog 
Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as 
specified in AASHTO M 300. 
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(E) A certified test report from an approved independent testing laboratory that the product 
has been tested for slip coefficient and meets AASHTO M253, Class B. 
 
Page 10-161, Subarticle 1081-1(A), Classifications, Lines 29 - 33, delete first three sentences 
of the description for Type 2 and replace with the following: 
 
Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs.  It may be used 
to patch spalled, cracked or broken concrete where vibration, shock or expansion and contraction 
are expected. 
 
Page 10-162, Subarticle 1081-1(A), Classifications, Lines 4 - 7, delete the second and third 
sentences of the description for Type 3A.  Lines 16-22, delete Types 6A, 6B and 6C. 
 
Page 10-162, Subarticle 1081-1(B), Requirements, Lines 26 - 30, replace the second paragraph 
with the following: 
 
For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and 
other fixtures in hardened concrete, the manufacturer shall submit test results showing that the 
bonding system will obtain 125% of the specified required yield strength of the fixture.  Furnish 
certification that, for the particular bolt grade, diameter and embedment depth required, the 
anchor system will not fail by adhesive failure and that there is no movement of the anchor bolt.  
For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete 
compressive strength used in this test.  Use adhesives that meet Section 1081. 
 
List the properties of the adhesive on the container and include density, minimum and maximum 
temperature application, setting time, shelf life, pot life, shear strength and compressive strength. 
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Page 10-163, Table 1081-1, PROPERTIES OF MIXED EPOXY RESIN SYSTEMS, replace 
with the following: 
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Page 10-164, Subarticle 1081-1(E), Prequalification, lines 31-33, replace the second sentence 
of the first paragraph with the following: 
 
Manufacturers choosing to supply material for Department jobs must submit an application 
through the Value Management Group with the following information for each type and brand 
name: 
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Page 10-164, Subarticle 1081-1(E)(3), Line 37, replace with the following: 
 
(3)  Type of the material in accordance with Articles 1081-1 and 1081-4, 
 
Page 10-165, Subarticle 1081-1(E)(6), Line 1, in the first sentence of the first paragraph replace 
“AASHTO M 237” with “the specifications”. 
 
Page 10-165, Subarticle 1081-1(E), Prequalification, Line 9 - 10, delete the second sentence 
of the last paragraph. 
 
Page 10-165, Subarticle 1081-1(F), Acceptance, Line 14, in the first sentence of the first 
paragraph replace “Type 1” with “Type 3”. 
 
Page 10-169, Subarticle 1081-3(G), Anchor Bolt Adhesives, delete this subarticle. 
 
Page 10-170, Article 1081-3, HOT BITUMEN, Line 9, add the following at the end of  
Section 1081: 
 
1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MARKINGS 
 
(A)  General 
 
This section covers epoxy resin adhesive for bonding traffic markers to pavement surfaces. 
 
(B)  Classification  
 
The types of epoxies and their uses are as shown below: 
 
Type I – Rapid Setting, High Viscosity, Epoxy Adhesive. This type of adhesive provides rapid 
adherence to traffic markers to the surface of pavement. 
 
Type II – Standard Setting, High Viscosity, Epoxy Adhesive. This type of adhesive is 
recommended for adherence of traffic markers to pavement surfaces when rapid set is not 
required. 
 
Type III – Rapid Setting, Low Viscosity, Water Resistant, Epoxy Adhesive. This type of rapid 
setting adhesive, due to its low viscosity, is appropriate only for use with embedded traffic 
markers.  
 
Type IV – Standard Set Epoxy for Blade Deflecting-Type Plowable Markers.  
 
(C)  Requirements 
 
Epoxies shall conform to the requirements set forth in AASHTO M 237. 
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(D)  Prequalification 
 
Refer to Subarticle 1081-1(E). 
 
(E)  Acceptance 
 
Refer to Subarticle 1081-1(F). 
 
Page 10-173, Article 1084-2, STEEL SHEET PILES, Lines 37 - 38, replace first paragraph 
with the following: 
 
Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or 
ASTM A690 unless otherwise required by the plans developed by the Design-Build Team.  Steel 
sheet piles shall be coated as required by the plans developed by the Design-Build Team.  
Galvanized sheet piles shall be coated in accordance with Section 1076.  Metallized sheet piles 
shall be metallized in accordance to the Project Special Provision “Thermal Sprayed Coatings 
(Metallization)” with an 8 mil, 99.9% aluminum alloy coating and a 0.5 mil seal coating.  Any 
portion of the metallized sheet piling encased in concrete shall receive a barrier coat.  The barrier 
coat shall be an approved waterborne coating with a low-viscosity which readily absorbs into the 
pores of the aluminum thermal sprayed coating.  The waterborne coating shall be applied at a 
spreading rate that results in a theoretical 1.5 mil dry film thickness.  The manufacturer shall 
issue a letter of certification that the resin chemistry of the waterborne coating is compatible with 
the 99.9% aluminum thermal sprayed alloy and suitable for tidal water applications. 
 
Page 10-174, Subarticle 1086-1(B)(1), Epoxy, Lines 18 - 24, replace with the following: 
 
The epoxy shall meet Article 1081-4. 
 
The two types of epoxy adhesives which may be used are Type I, Rapid Setting, and Type II, 
Standard Setting. Use Type II when the pavement temperature is above 60° F or per the 
manufacturer’s recommendations, whichever is more stringent.  Use Type I when the pavement 
temperature is between 50° F and 60° F or per the manufacturer’s recommendations, whichever 
is more stringent.  Epoxy adhesive Type I, Cold Set, may be used to attach temporary pavement 
markers to the pavement surface when the pavement temperature is between 32° F and 50° F or 
per the manufacturer’s recommendations, whichever is more stringent. 
 
Page 10-175, Subarticle 1086-2(E), Epoxy Adhesives, Line 27, replace “Section 1081” with 
“Article 1081-4”. 
 
Page 10-177, Subarticle 1086-3(E), Epoxy Adhesives, Line 22, replace “Section 1081” with 
“Article 1081-4”. 
 
Page 10-179, Subarticle 1087-4(A), Composition, Lines 39 - 41, replace the third paragraph 
with the following: 
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All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm 
lead. 
 
Page 10-180, Subarticle 1087-4(B), Physical Characteristics, Line 8, replace the second 
paragraph with the following: 
 
All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2 
and 23 USC § 109(r). 
 
Page 10-181, Subarticle 1087-7(A), Intermixed and Drop-on Glass Beads, Line 24, add the 
following after the first paragraph: 
 
Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads, 
without crushing, to check for any levels of arsenic and lead.  If any arsenic or lead is detected, 
the sample shall be crushed and repeat the test using X-ray Fluorescence.  If the X-ray 
Fluorescence test shows more than a LOD of 5 ppm, test the beads using United States 
Environmental Protection Agency Method 6010B, 6010C or 3052 for no more than 75 ppm 
arsenic or 200 ppm lead. 
 
SELECT MATERIAL, CLASS III, TYPE 3 
12-02-11  DB10 R005 
 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 10-39, Article 1016-3, CLASS III, add the following after line 14: 
 
Type 3 Select Material 
 
Type 3 select material is a natural or manufactured fine aggregate material meeting the following 
gradation requirements and as described in Sections 1005 and 1006: 
 

Percentage of Total by Weight Passing 

3/8" #4 #8 #16 #30 #50 #100 #200 

100 95-100 65-100 35-95 15-75 5-35 0-25 0-8 

 
Page 10-39, Article 1016-3, CLASS III, line 15, replace “either type” with “Type 1, Type 2 or 
Type 3”. 
 
Page 10-62, Article 1044-1, line 36, delete the sentence and replace with the following: 
 
Subdrain fine aggregate shall meet Class III select material, Type 1 or Type 3. 
 
 
 

92



C203967 (I-5766)                                            Standard Special Provisions                                      Forsyth County          
 

 

Page 10-63, Article 1044-2, line 2, delete the sentence and replace with the following: 
 
Subdrain coarse aggregate shall meet Class V select material. 
 
GEOSYNTHETICS 
(12-29-15) 1056 DB10 R25
 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Replace Section 1056 with the following: 
 

SECTION 1056 
GEOSYNTHETICS 

 
1056-1 DESCRIPTION 
 
Provide geosynthetics for subsurface drainage, separation, stabilization, reinforcement, erosion 
control, filtration and other applications in accordance with the contract.  Use geotextiles, 
geocomposite drains and geocells that are on the NCDOT Approved Products List.  Prefabricated 
geocomposite drains include sheet, strip and vertical drains (PVDs), i.e., “wick drains” 
consisting of a geotextile attached to and / or encapsulating a plastic drainage core.  Geocells are 
comprised of ultrasonically welded polymer strips that when expanded form a 3D honeycomb 
grid that is typically filled with material to support vegetation. 
 
If necessary or required, hold geotextiles and sheet drains in place with new wire staples,  
e.g., “sod staples” that meet Subarticle 1060-8(D) or new anchor pins.  Use steel anchor pins 
with a diameter of at least 3/16" and a length of at least 18" and with a point at one end and a 
head at the other end that will retain a steel washer with an outside diameter of at least 1.5". 
 
1056-2 HANDLING AND STORING 
 
Load, transport, unload and store geosynthetics so geosynthetics are kept clean and free of 
damage.  Label, ship and store geosynthetics in accordance with Section 7 of AASHTO M 288.  
Geosynthetics with defects, flaws, deterioration or damage shall be rejected.  Do not unwrap 
geosynthetics until just before installation.  Do not leave geosynthetics exposed for more than 
seven days before covering except for geosynthetics for temporary wall faces and erosion 
control. 
 
1056-3 CERTIFICATIONS 
 
Provide Type 1, Type 2 or Type 4 material certifications in accordance with Article 106-3 for 
geosynthetics.  Define “minimum average roll value” (MARV) in accordance with 
ASTM D4439.  Provide certifications with MARV for geosynthetic properties as required.  Test 
geosynthetics using laboratories accredited by the Geosynthetic Accreditation Institute (GAI) to 
perform the required test methods.  Sample geosynthetics in accordance with ASTM D4354. 
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1056-4 GEOTEXTILES 
 
When required, sew geotextiles together in accordance with Article X1.1.4 of AASHTO M 288.  
Provide sewn seams with seam strengths meeting the required strengths for the geotextile type 
and class specified. 
 
Provide geotextile types and classes in accordance with the contract.  Geotextiles shall be 
identified by the product name printed directly on the geotextile.  When geotextiles are not 
marked with a product name or marked with only a manufacturing plant identification code, 
geotextiles shall be identified by product labels attached to the geotextile wrapping.  When 
identification is based on labels instead of markings, unwrap geotextiles just before use in the 
presence of the Engineer to confirm that the product labels on both ends of the outside of the 
geotextile outer wrapping match the labels affixed to both ends of the inside of the geotextile roll 
core.  Partial geotextile rolls without the product name printed on the geotextile or product labels 
affixed to the geotextile roll core shall not be used. 
 
Use woven or nonwoven geotextiles with properties that meet Table 1056-1.  Define “machine 
direction” (MD) and “cross-machine direction” (CD) in accordance with ASTM D4439. 
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TABLE 1056-1 
GEOTEXTILE REQUIREMENTS 

Property 
Requirement 

Test 
Method 

Type 1 Type 2 Type 3A Type 4 Type 5B 
Typical 

Application 
Shoulder 
Drains 

Under 
Rip Rap 

Silt Fence 
Fabric 

Soil 
Stabilization 

Temporary 
Walls 

Elongation 
(MD & CD) 

≥ 50% ≥ 50% ≤ 25% < 50% < 50% 
ASTM 
D4632 

Grab 
Strength 

(MD & CD) 
Table 1D, 
Class 3 

Table 1D, 
Class 1 

100 lbC 

Table 1D, 
Class 3 

– 

ASTM 
D4632 

Tear 
Strength 

(MD & CD) 
– 

ASTM 
D4533 

Puncture 
Strength 

– 
ASTM 
D6241 

Ultimate 
Tensile 
Strength  

(MD & CD) 

– – – – 

2,400 lb/ftC 
(unless 
required 

otherwise in 
the contract) 

ASTM 
D4595 

Permittivity 
Table 2D, 
15% to 
50% in 
Situ Soil 
Passing 

0.075 mm 

Table 6D, 
15% to 
50% in 

Situ Soil 
Passing 

0.075mm 

Table 7D Table 5D 

0.20 sec-1,C 
ASTM 
D4491 

Apparent 
Opening 

Size 
0.60 mmE 

ASTM 
D4751 

UV Stability 

(Retained 
Strength) 

70%C 
(after 500 hr 
of exposure) 

ASTM 
D4355 

 
A. Minimum roll width of 36inches required 
B. Minimum roll width of 13 feet required 
C. MARV per Article 1056-3 
D. AASHTO M 288 
E. Maximum average roll value 
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1056-5 GEOCOMPOSITE DRAINS 
 
Provide geocomposite drain types in accordance with the contract and with properties that meet 
Table 1056-2. 
 

TABLE 1056-2 
GEOCOMPOSITE DRAIN REQUIREMENTS 

Property 
Requirement Test 

Method Sheet Drain Strip Drain Wick Drain 

Width 

≥ 12" 
(unless required 
otherwise in the 

contract) 

12" ±1/4" 4" ±1/4" N/A 

In-Plane Flow RateA 

(with gradient of 1.0 
and 24-hour seating 

period) 

6 gpm/ft 
@ applied normal 

compressive 
stress of 10 psi 

15 gpm/ft 
@ applied normal 

compressive 
stress of 7.26 psi 

1.5 gpmB 

@ applied normal 
compressive 

stress of 40 psi 

ASTM 
D4716 

 

A. MARV per Article 1056-3 
B. Per 4" drain width 
 

For sheet and strip drains, use accessories (e.g., pipe outlets, connectors, fittings, etc.) 
recommended by the Drain Manufacturer.  Provide sheet and strip drains with Type 1 geotextiles 
heat bonded or glued to HDPE, polypropylene or high impact polystyrene drainage cores that 
meet Table 1056-3. 
 

TABLE 1056-3 
DRAINAGE CORE REQUIREMENTS 

Property 
Requirement (MARV) Test Method 

Sheet Drain Strip Drain  
Thickness 1/4" 1" ASTM D1777 or D5199 

Compressive Strength 40 psi 30 psi ASTM D6364 
 

For wick drains with a geotextile wrapped around a corrugated drainage core and seamed to 
itself, use drainage cores with an ultimate tensile strength of at least 225 lb per 4-inch width in 
accordance with ASTM D4595 and geotextiles with properties that meet Table 1056-4. 
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TABLE 1056-4 
WICK DRAIN GEOTEXTILE REQUIREMENTS 

Property Requirement Test Method 
Elongation ≥ 50% ASTM D4632 

Grab Strength 
Table 1A, 
Class 3 

ASTM D4632 
Tear Strength ASTM D4533 

Puncture Strength ASTM D6241 
Permittivity 0.7 sec-1,B ASTM D4491 

Apparent Opening Size (AOS) Table 2A, 
> 50% in Situ Soil 
Passing 0.075 mm 

ASTM D4751 
UV Stability 

(Retained Strength) 
ASTM D4355 

 
A. AASHTO M 288 
B. MARV per Article 1056-3 
 
For wick drains with a geotextile fused to both faces of a corrugated drainage core along the 
peaks of the corrugations, use wick drains with an ultimate tensile strength of at least 1,650 lb/ft 
in accordance with ASTM D4595 and geotextiles with a permittivity, AOS and UV stability that 
meet Table 1056-4. 
 
1056-6 GEOCELLS 
 
Geocells shall be identified by product labels attached to the geocell wrapping.  Unwrap geocells 
just before use in the presence of the Engineer.  Previously opened geocell products shall be 
rejected. 
 
Manufacture geocells from virgin polyethylene resin with no more than 10% rework, also called 
“regrind”, materials.  Use geocells made from textured and perforated HDPE strips with an open 
area of 10% to 20% and properties that meet Table 1056-5. 
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TABLE 1056-5 

GEOCELL REQUIREMENTS 
Property Minimum Requirement Test Method 
Cell Depth 4" N/A 

Sheet Thickness 50 mil -5%, +10% ASTM D5199 
Density 58.4 lb/cf ASTM D1505 

Carbon Black Content 1.5% ASTM D1603 or D4218 
ESCRA 5000 hr ASTM D1693 

Coefficient of Direct Sliding 
(with material that meets AASHTO 
M 145 for soil classification A-2) 

0.85 ASTM D5321 

Short-Term Seam (Peel) Strength 
(for 4" seam) 

320 lb USACEC Technical 
Report GL-86-19, 

Appendix A Long-Term Seam (Hang) StrengthB 

(for 4" seam) 
160 lb 

 
A. Environmental Stress Crack Resistance 
B. Minimum test period of 168 hours with a temperature change from 74°F to 130°F in one-

hour cycles 
C. US Army Corps of Engineers 
 
Provide geocell accessories (e.g., stakes, pins, clips, staples, rings, tendons, anchors, deadmen, 
etc.) recommended by the Geocell Manufacturer. 
 
TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS  
(6-27-12) 1101.02 DB11 R10 

 
Revise the 2012 Roadway Standard Drawings as follows: 
 
Drawing No. 1101.02, Sheet 12, TEMPORARY LANE CLOSURES, replace General 
Note #11 with the following: 
 
11- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON 
SHADOW VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF 
43" X 73".  THE DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH 
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE 
WITH A MINIMUM CHARACTER HEIGHT OF 18".  FOR ADDITIONAL MESSAGING, 
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION. 
 
12- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE 
SHOULDER MAY BE SMALLER THAN 43" X 73".  THE DISPLAY PANEL SHALL HAVE 
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE 
WITH A MINIMUM CHARACTER HEIGHT OF 18".  FOR ADDITIONAL MESSAGING, 
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION. 
 

98



C203967 (I-5766)                                            Standard Special Provisions                                      Forsyth County          
 

 

Drawing No. 1101.02, Sheet 13, TEMPORARY LANE CLOSURES, replace General 
Note #12 with the following: 
 
12- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON 
SHADOW VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF 
43" X 73".  THE DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH 
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE 
WITH A MINIMUM CHARACTER HEIGHT OF 18".  FOR ADDITIONAL MESSAGING, 
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION. 
 
13- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE 
SHOULDER MAY BE SMALLER THAN 43" X 73".  THE DISPLAY PANEL SHALL HAVE 
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE 
WITH A MINIMUM CHARACTER HEIGHT OF 18".  FOR ADDITIONAL MESSAGING, 
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION. 
 
ON-THE-JOB TRAINING 
 (2-24-15) (Rev. 3-2-15) Z-10 
 

Description 
 
The North Carolina Department of Transportation will administer a custom version of the 
Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT 
Program.  All contractors (existing and newcomers) will be automatically placed in the Alternate 
Program.  Standard OJT requirements typically associated with individual projects will no longer 
be applied at the project level.  Instead, these requirements will be applicable on an annual basis 
for each contractor administered by the OJT Program Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 
this provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and 
privately funded projects located in North Carolina.  However, priority shall be given to training 
employees on NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is 
a primary objective of this special training provision. Accordingly, the Contractor shall make 
every effort to enroll minority and women as trainees to the extent that such persons are available 
within a reasonable area of recruitment.  This training commitment is not intended, and shall not 
be used, to discriminate against any applicant for training, whether a member of a minority group 
or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar 
year based on the contractors' past three years’ activity and the contractors' anticipated upcoming 
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year’s activity with the Department.  At the beginning of each year, all contractors eligible will 
be contacted by the Department to determine the number of trainees that will be assigned for the 
upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 
Department to provide a self-imposed on-the-job training program for the calendar year.  
This agreement will include a specific number of annual training goals agreed to by both parties.  
The number of training assignments may range from 1 to 15 per contractor per calendar year.  
The Contractor shall sign an agreement to fulfill their annual goal for the year. 
 
Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level 
workers in the construction craft/operator positions.  Preference shall be given to providing 
training in the following skilled work classifications: 
 

Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training 
requirements that may be used by the contractors.  However, the classifications established are 
not all-inclusive.  Where the training is oriented toward construction applications, training will 
be allowed in lower-level management positions such as office engineers and estimators.  
Contractors shall submit new classifications for specific job functions that their employees are 
performing.  The Department will review and recommend for acceptance to FHWA the new 
classifications proposed by contractors, if applicable.  New classifications shall meet the 
following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill 
classification needs, and 

 
The number of training hours specified in the training classification is consistent with 
common practices and provides enough time for the trainee to obtain journeyman level 
status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 
retains primary responsibility for meeting the training and this provision is made applicable to 
the subcontract.  However, only the Contractor will receive credit towards the annual goal for the 
trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first 
year of apprenticeship or training.  The number of trainees shall be distributed among the work 
classifications on the basis of the contractor’s needs and the availability of journeymen in the 
various classifications within a reasonable area of recruitment.  
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No employee shall be employed as a trainee in any classification in which they have successfully 
completed a training course leading to journeyman level status or in which they have been 
employed as a journeyman.  
 
Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting 
company compliance under these contract documents.  These documents and any other 
information as requested shall be submitted to the OJT Program Manager.  
 
Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 
conducted by the OJT program staff.  
 
Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 
prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 
(NCDOL) and the Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him on the contract work who is 
currently enrolled or becomes enrolled in an approved program and who receives training for at 
least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 
between projects if required by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken 
off the NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract 
documents. 
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STANDARD SPECIAL PROVISION 
 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(9-1-11) Z-2 

 
General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 
contract as follows: 
 
“(h) Amounts Encumbered – Transportation project appropriations may be encumbered in the 
amount of allotments made to the Department of Transportation by the Director for the estimated 
payments for transportation project contract work to be performed in the appropriation fiscal 
year.  The allotments shall be multiyear allotments and shall be based on estimated revenues and 
shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  
Payment for transportation project work performed pursuant to contract in any fiscal year other 
than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 
project contracts shall contain a schedule of estimated completion progress, and any acceleration 
of this progress shall be subject to the approval of the Department of Transportation provided 
funds are available.  The State reserves the right to terminate or suspend any transportation 
project contract, and any transportation project contract shall be so terminated or suspended if 
funds will not be available for payment of the work to be performed during that fiscal year 
pursuant to the contract.  In the event of termination of any contract, the contractor shall be given 
a written notice of termination at least 60 days before completion of scheduled work for which 
funds are available.  In the event of termination, the contractor shall be paid for the work already 
performed in accordance with the contract specifications.” 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance 
with Article 108-13(E), of the North Carolina Department of Transportation Standard 
Specifications for Roads and Structures, dated January 2012 and as amended by the Standard 
Special Provision, Division One found elsewhere in this RFP. 
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*** STANDARD SPECIAL PROVISIONS ***  

 
NCDOT GENERAL SEED SPECIFICATIONS FOR SEED QUALITY 

(5-7-11) Z-3 

 
Seed shall be sampled and tested by the North Carolina Department of Agriculture and 
Consumer Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall 
supply an independent laboratory report for each lot to be tested.  Results from seed so sampled 
shall be final.  Seed not meeting the specifications shall be rejected by the Department of 
Transportation and shall not be delivered to North Carolina Department of Transportation 
warehouses.  If seed has been delivered it shall be available for pickup and replacement at the 
supplier's expense. 
 

Any re-labeling required by the North Carolina Department of Agriculture and Consumer 
Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified 
herein shall be rejected by the North Carolina Department of Transportation. 
 

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 
Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species 
on the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts 
will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 
 

Tolerances established by the Association of Official Seed Analysts will generally be 
recognized.  However, for the purpose of figuring pure live seed, the found pure seed and found 
germination percentages as reported by the North Carolina Department of Agriculture and 
Consumer Services, Seed Testing Laboratory will be used.  Allowances, as established by the 
NCDOT, will be recognized for minimum pure live seed as listed on the following pages. 
 

The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 

Restricted Noxious 
Weed 

Limitations per 
Lb. of Seed 

Restricted Noxious 
Weed 

Limitations per 
Lb. of Seed 

    Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 
Cocklebur 4 seeds Texas Panicum 27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 
Corn Cockle 10 seeds Curly Dock 54 seeds 
Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 
Yellow Nutsedge 27 seeds Horsenettle 54 seeds 
Canada Thistle 27 seeds Quackgrass 54 seeds 
Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   
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Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 
maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed 
shall not contain more than 2% other crop seed nor more than 1% total weed seed.  The 
germination rate as tested by the North Carolina Department of Agriculture shall not fall below 
70%, which includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 
5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total 
weed seed. 
 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety 
shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 
deficient. 
 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed 
will not be approved. 
 

 Sericea Lespedeza 
 Oats (seeds) 
 
Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will 
not be approved. 
 

Tall Fescue (all approved varieties) Bermudagrass 
Kobe Lespedeza Browntop Millet 
Korean Lespedeza German Millet - Strain R 
Weeping Lovegrass Clover - Red/White/Crimson 
Carpetgrass  

 

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed 
will not be approved. 
 

 Common or Sweet Sundangrass 
 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed 
will not be approved. 
 

 Rye (grain; all varieties) 
 Kentucky Bluegrass (all approved varieties) 
 Hard Fescue (all approved varieties) 
 Shrub (bicolor) Lespedeza 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not 
be approved. 
 

Centipedegrass Japanese Millet 
Crownvetch Reed Canary Grass 
Pensacola Bahiagrass Zoysia 
Creeping Red Fescue  

 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 5% inert matter;maximum 144 restricted noxious weed seed per pound. 
 
 Barnyard Grass 
 Big Bluestem 
 Little Bluestem 
 Bristly Locust 
 Birdsfoot Trefoil 
 Indiangrass 
 Orchardgrass 
 Switchgrass 
 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION  

 
ERRATA 

 (02-24-15) (Rev.03/02/15) Z-4 
 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
 Division 2  

 
Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with 
“Article 107-25”. 
 
Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”. 
 
Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as 
follows:  Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace 
“(5) Evaluation for Potential Wetlands and Endangered Species” with “(d) Evaluation for 
Potential Wetlands and Endangered Species”; and Line 33, replace “(6) Approval” with 
“(4) Approval”. 

 
Division 3 

 
Page 3-1, after line 15, Article 300-2 Materials, replace “1032-9(F)” with “1032-6(F)”. 
 

Division 4 
 

Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with 
“reinforcement”. 

 
Division 6 

 
Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula 
Adjustments, replace “30” with “45”. 
 
Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with  
“Subarticle 609-6(D)”. 
 
Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of 
P0.075/Pbe Ratio with “1.0”. 
 
Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with  
“Subarticle 1012-1(E)” 

 

Division 7 
 

Page 7-1, Article 700-3, CONCRETE HAULING EQUIPMENT, line 33, replace “competion” 
with “completion”. 
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Division 8 
 

Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” with 
“Portland Cement Concrete, Class A”. 

 
Division 10 

Page 10-166, Article 1081-3 Hot Bitumen, replace “Table 1081-16” with “Table 1081-2”, 
replace “Table 1081-17” with “Table 1081-3”, and replace “Table 1081-18” with  
“Table 1081-4”. 

 
Division 12 

 
Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title. 
 
Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4”. 
 
Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables 
with “POLYUREA”. 
 
Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6”. 
 
Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7”. 
 

Division 15 
 
Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with 
“Subarticle 235-3(C)”. 
 
Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the 
following:  = ÷ ��√�� �	
� ��� 
 
Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and 
replace with “shall be performed”. 
 
Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”. 

 
Division 17 

 
Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect 
Center, delete this subarticle. 
 
Revise the 2012 Roadway Standard Drawings as follows: 
 
1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01” 
with “1631.01”. 
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*** STANDARD SPECIAL PROVISIONS *** 
 

AWARD OF CONTRACT 
(6-28-77)(Rev. 1-8-16) Z-6 

 
“The North Carolina Department of Transportation, in accordance with the provisions of Title VI 
of the Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Department of 
Transportation (49 C.F.R., Part 21), issued pursuant to such act, hereby notifies all bidders that it 
will affirmatively insure that the contract entered into pursuant to this advertisement will be 
awarded to the lowest responsible bidder without discrimination on the ground of race, color, or 
national origin”. 
 

TITLE VI AND NONDISCRIMINATION 
 
I.  Title VI Assurance 
 
During the performance of this contract, the contractor, for itself, its assignees and successors in 
interest (hereinafter referred to as the "contractor") agrees as follows: 
 
(1) Compliance with Regulations: The contractor shall comply with the Regulation relative to 
nondiscrimination in Federally-assisted programs of the Department of Transportation 
(hereinafter, "DOT") Title 49, Code of Federal Regulations, Part 21, as they may be amended 
from time to time, (hereinafter referred to as the Regulations), which are herein incorporated by 
reference and made a part of this contract. 
 
(2) Nondiscrimination: The Contractor, with regard to the work performed by it during the 
contract, shall not discriminate on the grounds of race, color, or national origin in the selection 
and retention of subcontractors, including procurements of materials and leases of equipment. 
The contractor shall not participate either directly or indirectly in the discrimination prohibited 
by section 21.5 of the Regulations, including employment practices when the contract covers a 
program set forth in Appendix B of the Regulations. 
 
(3) Solicitations for Subcontractors, Including Procurements of Materials and Equipment: 
In all solicitations either by competitive bidding or negotiation made by the contractor for work 
to be performed under a subcontract, including procurements of materials or leases of equipment, 
each potential subcontractor or supplier shall be notified by the contractor of the contractor's 
obligations under this contract and the Regulations relative to nondiscrimination on the grounds 
of race, color, or national origin. 
 
(4) Information and Reports: The contractor shall provide all information and reports required 
by the Regulations or directives issued pursuant thereto, and shall permit access to its books, 
records, accounts, other sources of information, and its facilities as may be determined by the 
North Carolina Department of Transportation (NCDOT) or the Federal Highway Administration 
(FHWA) to be pertinent to ascertain compliance with such Regulations, orders and instructions. 
Where any information required of a contractor is in the exclusive possession of another who 
fails or refuses to furnish this information the contractor shall so certify to the NCDOT, or the 
FHWA as appropriate, and shall set forth what efforts it has made to obtain the information. 
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(5) Sanctions for Noncompliance: In the event of the contractor's noncompliance with the 
nondiscrimination provisions of this contract, the NCDOT shall impose such contract sanctions 
as it or the FHWA may determine to be appropriate, including, but not limited to: 
  

(a) Withholding of payments to the contractor under the contract until the contractor 
complies, and / or  
(b) Cancellation, termination or suspension of the contract, in whole or in part. 

 
(6) Incorporation of Provisions: The contractor shall include the provisions of paragraphs (1) 
through (6) in every subcontract, including procurements of materials and leases of equipment, 
unless exempt by the Regulations, or directives issued pursuant thereto.  
 
The contractor shall take such action with respect to any subcontractor procurement as the 
NCDOT or the FHWA may direct as a means of enforcing such provisions including sanctions 
for noncompliance: provided, however, that, in the event a contractor becomes involved in, or is 
threatened with, litigation with a subcontractor or supplier as a result of such direction, the 
contractor may request the NCDOT to enter into such litigation to protect the interests of the 
NCDOT, and, in addition, the contractor may request the United States to enter into such 
litigation to protect the interests of the United States. 
 

II.  Title VI Nondiscrimination Program  
 
Title VI of the 1964 Civil Rights Act, 42 U.S.C. 2000d, provides that: “No person in the United 
States shall, on the grounds of race, color, or national origin, be excluded from participation in, 
be denied the benefits of, or be subjected to discrimination under any program or activity 
receiving Federal financial assistance.” The broader application of nondiscrimination law is 
found in other statutes, executive orders, and regulations (see Section III, Pertinent 
Nondiscrimination Authorities), which provide additional protections based on age, sex, 
disability and religion. In addition, the 1987 Civil Rights Restoration Act extends 
nondiscrimination coverage to all programs and activities of federal-aid recipients and 
contractors, including those that are not federally-funded. 
 
Nondiscrimination Assurance 
 
The North Carolina Department of Transportation (NCDOT) hereby gives assurance that no 
person shall on the ground of race, color, national origin, sex, age, and disability, be excluded 
from participation in, be denied the benefits of, or be otherwise subjected to discrimination under 
any program or activity conducted by the recipient, as provided by Title VI of the Civil Rights 
Act of 1964, the Civil Rights Restoration Act of 1987, and any other related Civil Rights 
authorities, whether those programs and activities are federally funded or not. 
 
Obligation 
 
During the performance of this contract, the Contractor and its subcontractors are responsible for 
complying with NCDOT’s Title VI Program. The Contractor must ensure that NCDOT’s Notice 
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of Nondiscrimination is posted in conspicuous locations accessible to all employees and 
subcontractors on the jobsite, along with the Contractor’s own Equal Employment Opportunity 
(EEO) Policy Statement. The Contractor shall physically incorporate this “TITLE VI AND 
NONDISCRIMINATION ” language, in its entirety, into all its subcontracts on federally-
assisted and state-funded NCDOT-owned projects, and ensure its inclusion by subcontractors 
into all subsequent lower tier subcontracts.  The Contractor and its subcontractors shall also 
physically incorporate the FHWA-1273, in its entirety, into all subcontracts and subsequent 
lower tier subcontracts on Federal-aid highway construction contracts only.  The Contractor is 
also responsible for making its subcontractors aware of NCDOT’s Discrimination Complaints 
Process, as follows: 
 
FILING  OF COMPLAINTS 
 

1. Applicability  – These complaint procedures apply to the beneficiaries of the NCDOT’s 
programs, activities, and services, including, but not limited to, members of the public, 
contractors, subcontractors, consultants, and other sub-recipients of federal and state 
funds. 
 

2. Eligibility – Any person or class of persons who believes he/she has been subjected to 
discrimination or retaliation prohibited by any of the Civil Rights authorities, based upon 
race, color, sex, age, national origin, or disability, may file a written complaint with 
NCDOT's Civil Rights office.  The law prohibits intimidation or retaliation of any sort.  
The complaint may be filed by the affected individual or a representative, and must be in 
writing. 

 
3. Time Limits and Filing Options – A complaint must be filed no later than 180 calendar 

days after the following: 
 

� The date of the alleged act of discrimination; or 
� The date when the person(s) became aware of the alleged discrimination; or 
� Where there has been a continuing course of conduct, the date on which that 

conduct was discontinued or the latest instance of the conduct. 
 
Title VI and other discrimination complaints may be submitted to the following entities: 
 
� North Carolina Department of Transportation , Office of Equal Opportunity & 

Workforce Services (EOWS), External Civil Rights Section, 1511 Mail Service 
Center, Raleigh, NC  27699-1511; 919-508-1808 or toll free 800-522-0453 
 

� US Department of Transportation, Departmental Office of Civil Rights, External 
Civil Rights Programs Division, 1200 New Jersey Avenue, SE, Washington, DC  
20590; 202-366-4070 

 
Federal Highway Administration, North Carolina Division Office, 310 New 
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 
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Federal Highway Administration, Office of Civil Rights, 1200 New Jersey 
Avenue, SE, 8th Floor, E81-314, Washington, DC 20590, 202-366-0693 /  
366-0752 
 
Federal Transit Administration , Office of Civil Rights, ATTN: Title VI 
Program Coordinator, East Bldg. 5th Floor – TCR, 1200 New Jersey Avenue, SE, 
Washington, DC 20590 
 
Federal Aviation Administration , Office of Civil Rights, 800 Independence 
Avenue, SW, Washington, DC 20591, 202-267-3258 
 

� US Department of Justice, Special Litigation Section, Civil Rights Division, 950 
Pennsylvania Avenue, NW, Washington, DC 20530, 202-514-6255 or toll free  
877-218-5228 
 

4. Format for Complaints – Complaints must be in writing  and signed by the 
complainant(s) or a representative and include the complainant’s name, address, and 
telephone number.  Complaints received by fax or e-mail will be acknowledged and 
processed. Allegations received by telephone will be reduced to writing and provided to 
the complainant for confirmation or revision before processing. Complaints will be 
accepted in other languages including Braille. 
 

5. Discrimination Complaint Form – Contact NCDOT EOWS at the phone number above 
to receive a full copy of the Discrimination Complaint Form and procedures. 

 
6. Complaint Basis – Allegations must be based on issues involving race, color, national 

origin, sex, age, or disability.  The term “basis” refers to the complainant’s membership 
in a protected group category. Contact this office to receive a Discrimination Complaint 
Form. 
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Protected 
Categories Definition Examples 

Applicable Statutes and 
Regulations 

FHWA FTA 

Race 

An individual belonging to 
one of the accepted racial 
groups; or the perception, 
based usually on physical 

characteristics that a person is 
a member of a racial group 

Black / African 
American, Hispanic / 

Latino, Asian, American 
Indian / Alaska Native, 

Native Hawaiian / Pacific 
Islander / White 

Title VI of 
the Civil 

Rights Act 
of 1964; 
49 CFR 
Part 21; 
23 CFR 

200 

Title VI of 
the Civil 

Rights Act 
of 1964; 

49 CFR Part 
21; 

Circular 
4702.1B 

Color 
Color of skin, including shade 
of skin within a racial group 

Black / White /Bbrown / 
Yellow / etc. 

National 
Origin 

Place of birth. Citizenship is 
not a factor. Discrimination 

based on language or a 
person’s accent is also 

covered. 

Mexican / Cuban / 
Japanese / Vietnamese / 

Chinese 

Sex Gender Women and Men 

1973 
Federal-

Aid 
Highway 

Act 

Title IX of 
the 

Education 
Amendments 

of 1972 

Age Persons of any age 21 year old person 
Age Discrimination Act of 

1975 

Disability 
Physical or mental 

impairment, permanent or 
temporary or perceived. 

Blind / Alcoholic /  
Para-amputee / Epileptic 

/ Diabetic / Arthritic 

Section 504 of the 
Rehabilitation Act of 
1973; Americans with 

Disabilities Act of 1990 
 

III.  Pertinent Nondiscrimination Authorities  
 
During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest agrees to comply with the following non-discrimination statutes and authorities, 
including, but not limited to:  
 
•  Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 

discrimination on the basis of race, color, national origin); and 49 CFR Part 21.  
•  The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970,  

(42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has 
been acquired because of Federal or Federal-aid programs and projects);  

•  Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the 
basis of sex);  

•  Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 
(prohibits discrimination on the basis of disability); and 49 CFR Part 27;  

•  The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age);  
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•  Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, 
(prohibits discrimination based on race, creed, color, national origin, or sex);  

•  The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 
and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms 
“programs or activities” to include all of the programs or activities of the Federal-aid 
recipients, sub-recipients and contractors, whether such programs or activities are Federally 
funded or not);  

•  Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the 
basis of disability in the operation of public entities, public and private transportation 
systems, places of public accommodation, and certain testing entities  
(42 U.S.C. §§ 12131 – 12189) as implemented by Department of Transportation regulations 
at 49 C.F.R. parts 37 and 38;  

•  The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex);  

•  Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures discrimination against minority 
populations by discouraging programs, policies, and activities with disproportionately high 
and adverse human health or environmental effects on minority and low-income populations;  

•  Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency, and resulting agency guidance, national origin discrimination includes 
discrimination because of limited English proficiency (LEP). To ensure compliance with 
Title VI, you must take reasonable steps to ensure that LEP persons have meaningful access 
to your programs (70 Fed. Reg. at 74087 to 74100);  

•  Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).  

•  Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 
(prohibits employment discrimination on the basis of race, color, religion, sex, or national 
origin);  

•  49 CFR Part 26, regulation to ensure nondiscrimination in the award and administration of 
DOT-assisted contracts in the Department's highway, transit, and airport financial assistance 
programs, as regards the use of Disadvantaged Business Enterprises (DBEs); 

•  Form FHWA-1273, “Required Contract Provisions,” a collection of contract provisions and 
proposal notices that are generally applicable to all Federal-aid construction projects and 
must be made a part of, and physically incorporated into, all federally-assisted contracts, as 
well as appropriate subcontracts and purchase orders, particularly Sections II 
(Nondiscrimination) and III (Nonsegregated Facilities). 
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*** STANDARD SPECIAL PROVISIONS *** 
 

MINORITY AND FEMALE EMPLOYMENT REQUIREMENTS 
(12-18-07) Z-7 

 

 
NOTICE OF REQUIREMENTS FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY (EXECUTIVE NUMBER 11246) 
 
1. The goals and timetables for minority and female participation, expressed in percentage 
terms for the Contractor’s aggregate workforce in each trade on all construction work in the 
covered area, see as shown on the attached sheet entitled “Employment Goals for Minority and 
Female Participation”. 
 
 These goals are applicable to all the Contractor’s construction work (whether or not it is 
Federal or federally assisted) performed in the covered area.  If the Contractor performs 
construction work in a geographical area located outside of the covered area, it shall apply the 
goals established for such geographical area where the work is actually performed.  With regard 
to this second area, the Contractor also is subject to the goals for both its federally involved and 
nonfederally involved construction. 
 
 The Contractor’s compliance with the Executive Order and the regulations in 41 CFR 
Part 60-4 shall be based on its implementation of the Equal Opportunity Clause, specific 
affirmative action obligations required by the specifications set forth in 41 CFR 60-4.3(a), and its 
effort to meet the goals.  The hours of minority and female employment and training must be 
substantially uniform throughout the length of the contract, and in each trade and the Contractor 
shall make a good faith effort to employ minorities and women evenly on each of its projects.  
The transfer of minority or female employees or trainees from Contractor to Contractor or from 
project to project or the sole purpose of meeting the Contractor’s goals shall be a violation of the 
contract, the executive Order and the regulations in 41 CFR Part 60-4.  Compliance with the 
goals will be measured against the total work hours performed. 
 
2. As used in this Notice and in the contract resulting from this solicitation, the “covered 
area” is the county or counties shown on the cover sheet of the proposal form and contract. 
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EMPLOYMENT GOALS FOR MINORITY 
AND FEMALE PARTICIPATION 

 
Economic Areas 

 
Area 023  29.7% Area 026  33.5% Area 029  15.7% 

Bertie County Bladen County Alexander County 
Camden County Hoke County Anson County 
Chowan County Richmond County Burke County 
Gates County Robeson County Cabarrus County 

Hertford County Sampson County Caldwell County 
Pasquotank County Scotland County Catawba County 
Perquimans County  Cleveland County 

 Area  027  24.7% Iredell County 
Area 024   31.7% Chatham County Lincoln County 
Beaufort County Franklin County Polk County 
Carteret County Granville County Rowan County 
Craven County Harnett County Rutherford County 
Dare County Johnston County Stanly County 

Edgecombe County Lee County  
Green County Person County Area 0480  8.5% 

Halifax County Vance County Buncombe County 
Hyde County Warren County Madison County 
Jones County   
Lenoir County Area  028   15.5% Area  030   6.3% 
Martin County Alleghany County Avery County 
Nash County Ashe County Cherokee County 

Northampton County Caswell County Clay County 
Pamlico County Davie County Graham County 

Pitt County Montgomery County Haywood County 
Tyrrell County Moore County Henderson County 

Washington County Rockingham County Jackson County 
Wayne County Surry County McDowell County 
Wilson County Watauga County Macon County 

 Wilkes County Mitchell County 
Area   025   23.5%  Swain County 
Columbus County  Transylvania County 

Duplin County  Yancey County 
Onslow County   
Pender County   

   
 
______________________________________________________________________________ 
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SMSA Areas 
 

Area   5720   26.6% Area  6640   22.8% Area   3120   16.4% 
Currituck County Durham County Davidson County 

 Orange County Forsyth County 
Area   9200   20.7% Wake County Guilford County 
Brunswick County  Randolph County 

New Hanover County Area  1300   16.2% Stokes County 
 Alamance County Yadkin County 

Area 2560    24.2%   
Cumberland County  Area  1520   18.3% 

  Gaston County 
  Mecklenburg County 
  Union County 
   
   

 
______________________________________________________________________________ 
 
 

Goals for Female 
 

Participation in Each Trade 
 

(Statewide)   6.9% 
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STANDARD SPECIAL PROVISION 
 

REQUIRED CONTRACT PROVISIONS FEDERAL - AID CONSTRUCTION CONTRACTS 
FHWA - 1273 Electronic Version - May 1, 2012 Z-8 
 

I. General  
II. Nondiscrimination  
III. Nonsegregated Facilities  
IV. Davis-Bacon and Related Act Provisions  
V. Contract Work Hours and Safety Standards Act Provisions  
VI. Subletting or Assigning the Contract  
VII. Safety: Accident Prevention  
VIII. False Statements Concerning Highway Projects  
IX. Implementation of Clean Air Act and Federal Water Pollution Control Act  
X. Compliance with Governmentwide Suspension and Debarment Requirements  
XI. Certification Regarding Use of Contract Funds for Lobbying 
 

ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development Highway System or Appalachian Local Access Road Contracts (included in 

Appalachian contracts only) 
 

I. GENERAL  
 

1. Form FHWA-1273 must be physically incorporated in each construction contract funded under Title 23 (excluding emergency contracts solely 
intended for debris removal). The contractor (or subcontractor) must insert this form in each subcontract and further require its inclusion in all 
lower tier subcontracts (excluding purchase orders, rental agreements and other agreements for supplies or services). 

The applicable requirements of Form FHWA-1273 are incorporated by reference for work done under any purchase order, rental agreement 
or agreement for other services. The prime contractor shall be responsible for compliance by any subcontractor, lower-tier subcontractor or 
service provider. 

Form FHWA-1273 must be included in all Federal-aid design-build contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements and other agreements for supplies or services). The design-builder shall be 
responsible for compliance by any subcontractor, lower-tier subcontractor or service provider. 

Contracting agencies may reference Form FHWA-1273 in bid proposal or request for proposal documents, however, the Form  
FHWA-1273 must be physically incorporated (not referenced) in all contracts, subcontracts and lower-tier subcontracts (excluding purchase 
orders, rental agreements and other agreements for supplies or services related to a construction contract). 

2. Subject to the applicability criteria noted in the following sections, these contract provisions shall apply to all work performed on the contract by 
the contractor's own organization and with the assistance of workers under the contractor's immediate superintendence and to all work performed 
on the contract by piecework, station work, or by subcontract. 

3. A breach of any of the stipulations contained in these Required Contract Provisions may be sufficient grounds for withholding of progress 
payments, withholding of final payment, termination of the contract, suspension / debarment or any other action determined to be appropriate by 
the contracting agency and FHWA. 

4. Selection of Labor: During the performance of this contract, the contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor performed by convicts who are on parole, supervised release, or probation. The 
term Federal-aid highway does not include roadways functionally classified as local roads or rural minor collectors. 

 
II.  NONDISCRIMINATION  
 

The provisions of this section related to 23 CFR Part 230 are applicable to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more. The provisions of 23 CFR Part 230 are not applicable to material supply, engineering, or architectural service 
contracts. 

In addition, the contractor and all subcontractors must comply with the following policies: Executive Order 11246, 41 CFR 60,  
29 CFR 1625-1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633. 

The contractor and all subcontractors must comply with: the requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, for all 
construction contracts exceeding $10,000, the Standard Federal Equal Employment Opportunity Construction Contract Specifications in  
41 CFR 60-4.3. 

Note: The U.S. Department of Labor has exclusive authority to determine compliance with Executive Order 11246 and the policies of the 
Secretary of Labor including 41 CFR 60, and 29 CFR 1625-1627. The contracting agency and the FHWA have the authority and the responsibility to 
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633. 

The following provision is adopted from 23 CFR 230, Appendix A, with appropriate revisions to conform to the U.S. Department of 
Labor (US DOL) and FHWA requirements. 
 
1. Equal Employment Opportunity:  Equal employment opportunity (EEO) requirements not to discriminate and to take affirmative action to 

assure equal opportunity as set forth under laws, executive orders, rules, regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627,  
41 CFR 60 and 49 CFR 27) and orders of the Secretary of Labor as modified by the provisions prescribed herein, and imposed pursuant to  
23 U.S.C. 140 shall constitute the EEO and specific affirmative action standards for the contractor's project activities under this contract. 
The provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are 
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incorporated by reference in this contract. In the execution of this contract, the contractor agrees to comply with the following minimum specific 
requirement activities of EEO: 
a. The contractor will work with the contracting agency and the Federal Government to ensure that it has made every good faith effort to 

provide equal opportunity with respect to all of its terms and conditions of employment and in their review of activities under the contract. 
b. The contractor will accept as its operating policy the following statement: 
 "It is the policy of this Company to assure that applicants are employed, and that employees are treated during employment, without regard to 

their race, religion, sex, color, national origin, age or disability. Such action shall include: employment, upgrading, demotion, or transfer; 
recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, 
including apprenticeship, pre-apprenticeship, and/or on-the-job training." 

2. EEO Officer:  The contractor will designate and make known to the contracting officers an EEO Officer who will have the responsibility for and 
must be capable of effectively administering and promoting an active EEO program and who must be assigned adequate authority and 
responsibility to do so. 

3. Dissemination of Policy: All members of the contractor's staff who are authorized to hire, supervise, promote, and discharge employees, or who 
recommend such action, or who are substantially involved in such action, will be made fully cognizant of, and will implement, the contractor's 
EEO policy and contractual responsibilities to provide EEO in each grade and classification of employment. To ensure that the above agreement 
will be met, the following actions will be taken as a minimum: 
a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and then not less often than once 

every six months, at which time the contractor's EEO policy and its implementation will be reviewed and explained. The meetings will be 
conducted by the EEO Officer. 

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their reporting for duty with the contractor. 

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to employees, applicants for 
employment and potential employees. 

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of employees by means of 
meetings, employee handbooks, or other appropriate means. 

4. Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the notation: "An Equal 
Opportunity Employer." All such advertisements will be placed in publications having a large circulation among minorities and women in the 
area from which the project work force would normally be derived. 
a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct recruitment through public and private 

employee referral sources likely to yield qualified minorities and women. To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified sources procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, the contractor is expected to observe 
the provisions of that agreement to the extent that the system meets the contractor's compliance with EEO contract provisions. Where 
implementation of such an agreement has the effect of discriminating against minorities or women, or obligates the contractor to do the same, 
such implementation violates Federal nondiscrimination provisions. 

c. The contractor will encourage its present employees to refer minorities and women as applicants for employment. Information and 
procedures with regard to referring such applicants will be discussed with employees. 

5. Personnel Actions: Wages, working conditions, and employee benefits shall be established and administered, and personnel actions of every 
type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination, shall be taken without regard to race, color, religion, sex, 
national origin, age or disability. The following procedures shall be followed: 
a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee facilities do not indicate 

discriminatory treatment of project site personnel. 
b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any evidence of discriminatory 

wage practices. 
c. The contractor will periodically review selected personnel actions in depth to determine whether there is evidence of discrimination. Where 

evidence is found, the contractor will promptly take corrective action. If the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected persons. 

d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in connection with its obligations 
under this contract, will attempt to resolve such complaints, and will take appropriate corrective action within a reasonable time. If the 
investigation indicates that the discrimination may affect persons other than the complainant, such corrective action shall include such other 
persons. Upon completion of each investigation, the contractor will inform every complainant of all of their avenues of appeal. 

6. Training and Promotion: 
a. The contractor will assist in locating, qualifying, and increasing the skills of minorities and women who are applicants for employment or 

current employees. Such efforts should be aimed at developing full journey level status employees in the type of trade or job classification 
involved. 

b. Consistent with the contractor's work force requirements and as permissible under Federal and State regulations, the contractor shall make 
full use of training programs, i.e., apprenticeship, and on-the-job training programs for the geographical area of contract performance. In the 
event a special provision for training is provided under this contract, this subparagraph will be superseded as indicated in the special 
provision. The contracting agency may reserve training positions for persons who receive welfare assistance in accordance with 
 23 U.S.C. 140(a). 

c The contractor will advise employees and applicants for employment of available training programs and entrance requirements for each. 
d. The contractor will periodically review the training and promotion potential of employees who are minorities and women and will encourage 

eligible employees to apply for such training and promotion. 
7. Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use good faith efforts to obtain the 

cooperation of such unions to increase opportunities for minorities and women. Actions by the contractor, either directly or through a contractor's 
association acting as agent, will include the procedures set forth below: 
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a. The contractor will use good faith efforts to develop, in cooperation with the unions, joint training programs aimed toward qualifying more 
minorities and women for membership in the unions and increasing the skills of minorities and women so that they may qualify for higher 
paying employment. 

b. The contractor will use good faith efforts to incorporate an EEO clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, color, religion, sex, national origin, age or disability. 

c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to the extent such information is 
within the exclusive possession of the labor union and such labor union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts have been made to obtain such information. 

d. In the event the union is unable to provide the contractor with a reasonable flow of referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent recruitment efforts, fill the employment vacancies without regard to race, 
color, religion, sex, national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minorities and women. 
The failure of a union to provide sufficient referrals (even though it is obligated to provide exclusive referrals under the terms of a collective 
bargaining agreement) does not relieve the contractor from the requirements of this paragraph. In the event the union referral practice 
prevents the contractor from meeting the obligations pursuant to Executive Order 11246, as amended, and these special provisions, such 
contractor shall immediately notify the contracting agency. 

8. Reasonable Accommodation for Applicants / Employees with Disabilities: The contractor must be familiar with the requirements for and 
comply with the Americans with Disabilities Act and all rules and regulations established there under. Employers must provide reasonable 
accommodation in all employment activities unless to do so would cause an undue hardship. 

9. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not discriminate on the grounds of 
race, color, religion, sex, national origin, age or disability in the selection and retention of subcontractors, including procurement of materials and 
leases of equipment. The contractor shall take all necessary and reasonable steps to ensure nondiscrimination in the administration of this contract. 
a. The contractor shall notify all potential subcontractors and suppliers and lessors of their EEO obligations under this contract. 
b. The contractor will use good faith efforts to ensure subcontractor compliance with their EEO obligations. 

10. Assurance Required by 49 CFR 26.13(b): 
a. The requirements of 49 CFR Part 26 and the State DOT’s U.S. DOT-approved DBE program are incorporated by reference. 
b. The contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. 

The contractor shall carry out applicable requirements of 49 CFR Part 26 in the award and administration of DOT-assisted contracts. Failure 
by the contractor to carry out these requirements is a material breach of this contract, which may result in the termination of this contract 
or such other remedy as the contracting agency deems appropriate.  

11. Records and Reports: The contractor shall keep such records as necessary to document compliance with the EEO requirements. Such records 
shall be retained for a period of three years following the date of the final payment to the contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized representatives of the contracting agency and the FHWA.  
a. The records kept by the contractor shall document the following: 

(1) The number and work hours of minority and non-minority group members and women employed in each work classification on the 
project; 

(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment opportunities for minorities 
and women; and 

(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minorities and women; 
b. The contractors and subcontractors will submit an annual report to the contracting agency each July for the duration of the project, indicating 

the number of minority, women, and non-minority group employees currently engaged in each work classification required by the contract 
work. This information is to be reported on Form FHWA-1391. The staffing data should represent the project work force on board in all or 
any part of the last payroll period preceding the end of July. If on-the-job training is being required by special provision, the contractor will be 
required to collect and report training data. The employment data should reflect the work force on board during all or any part of the last 
payroll period preceding the end of July. 

 

III. NONSEGREGATED FACILITIES  
 

This provision is applicable to all Federal-aid construction contracts and to all related construction subcontracts of $10,000 or more. 
The contractor must ensure that facilities provided for employees are provided in such a manner that segregation on the basis of race, color, 

religion, sex, or national origin cannot result. The contractor may neither require such segregated use by written or oral policies nor tolerate such use 
by employee custom. The contractor's obligation extends further to ensure that its employees are not assigned to perform their services at any location, 
under the contractor's control, where the facilities are segregated. The term "facilities" includes waiting rooms, work areas, restaurants and other eating 
areas, time clocks, restrooms, washrooms, locker rooms, and other storage or dressing areas, parking lots, drinking fountains, recreation or 
entertainment areas, transportation, and housing provided for employees. The contractor shall provide separate or single-user restrooms and necessary 
dressing or sleeping areas to assure privacy between sexes. 
 

IV. DAVIS-BACON AND RELATED ACT PROVISIONS  
 

This section is applicable to all Federal-aid construction projects exceeding $2,000 and to all related subcontracts and lower-tier subcontracts 
(regardless of subcontract size). The requirements apply to all projects located within the right-of-way of a roadway that is functionally classified as 
Federal-aid highway. This excludes roadways functionally classified as local roads or rural minor collectors, which are exempt. Contracting agencies 
may elect to apply these requirements to other projects.  

The following provisions are from the U.S. Department of Labor regulations in 29 CFR 5.5 “Contract provisions and related matters” with minor 
revisions to conform to the FHWA-1273 format and FHWA program requirements. 
 
1. Minimum wages 

a. All laborers and mechanics employed or working upon the site of the work, will be paid unconditionally and not less often than once a week, 
and without subsequent deduction or rebate on any account (except such payroll deductions as are permitted by regulations issued by the 
Secretary of Labor under the Copeland Act (29 CFR part 3)), the full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those contained in the wage determination of the Secretary of Labor which is 
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attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist between the contractor and 
such laborers and mechanics.  

  Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of paragraph 1.d. of this section; 
also, regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under plans, funds, 
or programs which cover the particular weekly period, are deemed to be constructively made or incurred during such weekly period. Such 
laborers and mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each classification for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in each classification in which work is performed. The wage determination 
(including any additional classification and wage rates conformed under paragraph 1.b. of this section) and the Davis-Bacon  
poster (WH–1321) shall be posted at all times by the contractor and its subcontractors at the site of the work in a prominent and accessible 
place where it can be easily seen by the workers.  

b. (1) The contracting officer shall require that any class of laborers or mechanics, including helpers, which is not listed in the wage 
determination and which is to be employed under the contract shall be classified in conformance with the wage determination. The 
contracting officer shall approve an additional classification and wage rate and fringe benefits therefore only when the following criteria 
have been met:  

(i) The work to be performed by the classification requested is not performed by a classification in the wage determination; and 
(ii) The classification is utilized in the area by the construction industry; and 
(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage rates contained in the 

wage determination. 
(2) If the contractor and the laborers and mechanics to be employed in the classification (if known), or their representatives, and the 

contracting officer agree on the classification and wage rate (including the amount designated for fringe benefits where appropriate), 
a report of the action taken shall be sent by the contracting officer to the Administrator of the Wage and Hour Division, Employment 
Standards Administration, U.S. Department of Labor, Washington, DC 20210. The Administrator, or an authorized representative, will 
approve, modify, or disapprove every additional classification action within 30 days of receipt and so advise the contracting officer or 
will notify the contracting officer within the 30-day period that additional time is necessary. 

(3) In the event the contractor, the laborers or mechanics to be employed in the classification or their representatives, and the contracting 
officer do not agree on the proposed classification and wage rate (including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, including the views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for determination. The Wage and Hour Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and so advise the contracting officer or will notify the contracting 
officer within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, shall be 
paid to all workers performing work in the classification under this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe benefit which is not 
expressed as an hourly rate, the contractor shall either pay the benefit as stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third person, the contractor may consider as part of the wages of any laborer or 
mechanic the amount of any costs reasonably anticipated in providing bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a separate account assets for the meeting of obligations under the plan or 
program. 

2. Withholding. The contracting agency shall upon its own action or upon written request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor under this contract, or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to Davis-Bacon prevailing wage requirements, which is held by the same prime contractor, so much 
of the accrued payments or advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, 
employed by the contractor or any subcontractor the full amount of wages required by the contract. In the event of failure to pay any laborer or 
mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or part of the wages required by the 
contract, the contracting agency may, after written notice to the contractor, take such action as may be necessary to cause the suspension of any 
further payment, advance, or guarantee of funds until such violations have ceased.  

3. Payrolls and basic records 
a. Payrolls and basic records relating thereto shall be maintained by the contractor during the course of the work and preserved for a period of 

three years thereafter for all laborers and mechanics working at the site of the work. Such records shall contain the name, address, and social 
security number of each such worker, his or her correct classification, hourly rates of wages paid (including rates of contributions or costs 
anticipated for bona fide fringe benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily 
and weekly number of hours worked, deductions made and actual wages paid. Whenever the Secretary of Labor has found under  
29 CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs reasonably anticipated in providing benefits 
under a plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall maintain records which show that the 
commitment to provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee programs, the registration of the apprentices and trainees, and the ratios 
and wage rates prescribed in the applicable programs.  

b. (1) The contractor shall submit weekly for each week in which any contract work is performed a copy of all payrolls to the contracting 
agency. The payrolls submitted shall set out accurately and completely all of the information required to be maintained under  
29 CFR 5.5(a)(3)(i), except that full social security numbers and home addresses shall not be included on weekly transmittals. Instead the 
payrolls shall only need to include an individually identifying number for each employee (e.g. the last four digits of the employee's social 
security number). The required weekly payroll information may be submitted in any form desired. Optional Form WH–347 is available 
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for this purpose from the Wage and Hour Division Web site at http://www.dol.gov/esa/whd/forms/ wh347instr.htm or its successor site. 
The prime contractor is responsible for the submission of copies of payrolls by all subcontractors. Contractors and subcontractors shall 
maintain the full social security number and current address of each covered worker, and shall provide them upon request to the 
contracting agency for transmission to the State DOT, the FHWA or the Wage and Hour Division of the Department of Labor for 
purposes of an investigation or audit of compliance with prevailing wage requirements. It is not a violation of this section for a prime 
contractor to require a subcontractor to provide addresses and social security numbers to the prime contractor for its own records, without 
weekly submission to the contracting agency. 

(2) Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the contractor or subcontractor or his or her 
agent who pays or supervises the payment of the persons employed under the contract and shall certify the following:  

(i) That the payroll for the payroll period contains the information required to be provided under §5.5 (a)(3)(ii) of Regulations,  
29 CFR part 5, the appropriate information is being maintained under §5.5 (a)(3)(i) of Regulations, 29 CFR part 5, and that such 
information is correct and complete; 

(ii) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during the payroll period has 
been paid the full weekly wages earned, without rebate, either directly or indirectly, and that no deductions have been made either 
directly or indirectly from the full wages earned, other than permissible deductions as set forth in Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the contractor or subcontractor to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 of the United States Code. 

c. The contractor or subcontractor shall make the records required under paragraph 3.a. of this section available for inspection, copying, or 
transcription by authorized representatives of the contracting agency, the State DOT, the FHWA, or the Department of Labor, and shall 
permit such representatives to interview employees during working hours on the job. If the contractor or subcontractor fails to submit the 
required records or to make them available, the FHWA may, after written notice to the contractor, the contracting agency or the State DOT, 
take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure to 
submit the required records upon request or to make such records available may be grounds for debarment action pursuant to 29 CFR 5.12. 

4. Apprentices and trainees  
a. Apprentices (programs of the USDOL).  Apprentices will be permitted to work at less than the predetermined rate for the work they 

performed when they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with the U.S. 
Department of Labor, Employment and Training Administration, Office of Apprenticeship Training, Employer and Labor Services, or with 
a State Apprenticeship Agency recognized by the Office, or if a person is employed in his or her first 90 days of probationary employment as 
an apprentice in such an apprenticeship program, who is not individually registered in the program, but who has been certified by the Office 
of Apprenticeship Training, Employer and Labor Services or a State Apprenticeship Agency (where appropriate) to be eligible for 
probationary employment as an apprentice.  

  The allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than the ratio permitted to 
the contractor as to the entire work force under the registered program. Any worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice performing work on the job site in excess of the ratio permitted under 
the registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually performed. Where 
a contractor is performing construction on a project in a locality other than that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in the contractor's or subcontractor's registered program shall be 
observed. 

  Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice's level of progress, expressed 
as a percentage of the journeymen hourly rate specified in the applicable wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the apprenticeship program does not specify fringe benefits, apprentices 
must be paid the full amount of fringe benefits listed on the wage determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that 
determination. 

  In the event the Office of Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship Agency recognized by the 
Office, withdraws approval of an apprenticeship program, the contractor will no longer be permitted to utilize apprentices at less than the 
applicable predetermined rate for the work performed until an acceptable program is approved. 

b. Trainees (programs of the USDOL).  Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined 
rate for the work performed unless they are employed pursuant to and individually registered in a program which has received prior approval, 
evidenced by formal certification by the U.S. Department of Labor, Employment and Training Administration. 

  The ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan approved by the Employment and 
Training Administration. 

  Every trainee must be paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as 
a percentage of the journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid fringe benefits in 
accordance with the provisions of the trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid the full 
amount of fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division determines that there is 
an apprenticeship program associated with the corresponding journeyman wage rate on the wage determination which provides for less than 
full fringe benefits for apprentices. Any employee listed on the payroll at a trainee rate who is not registered and participating in a training 
plan approved by the Employment and Training Administration shall be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. In addition, any trainee performing work on the job site in excess of the ratio 
permitted under the registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually 
performed. 

  In the event the Employment and Training Administration withdraws approval of a training program, the contractor will no longer be 
permitted to utilize trainees at less than the applicable predetermined rate for the work performed until an acceptable program is approved. 
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c. Equal employment opportunity. The utilization of apprentices, trainees and journeymen under this part shall be in conformity with the equal 
employment opportunity requirements of Executive Order 11246, as amended, and 29 CFR part 30. 

d. Apprentices and Trainees (programs of the U.S. DOT).  Apprentices and trainees working under apprenticeship and skill training programs 
which have been certified by the Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction 
programs are not subject to the requirements of paragraph 4 of this Section IV. The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the particular programs. The ratio of apprentices and trainees to journeymen shall not be 
greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements. The contractor shall comply with the requirements of 29 CFR part 3, which are incorporated by 
reference in this contract. 

6. Subcontracts. The contractor or subcontractor shall insert Form FHWA-1273 in any subcontracts and also require the subcontractors to include 
Form FHWA-1273 in any lower tier subcontracts. The prime contractor shall be responsible for the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination:  debarment. A breach of the contract clauses in 29 CFR 5.5 may be grounds for termination of the contract, and for 
debarment as a contractor and a subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations of the Davis-Bacon and Related Acts contained 
in 29 CFR parts 1, 3, and 5 are herein incorporated by reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this contract shall not be subject to the general 
disputes clause of this contract. Such disputes shall be resolved in accordance with the procedures of the Department of Labor set forth in  
29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its subcontractors) and the 
contracting agency, the U.S. Department of Labor, or the employees or their representatives. 

10. Certification of eligibility.  
a. By entering into this contract, the contractor certifies that neither it (nor he or she) nor any person or firm who has an interest in the 

contractor's firm is a person or firm ineligible to be awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 
29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001. 
 

V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT 
 

The following clauses apply to any Federal-aid construction contract in an amount in excess of $100,000 and subject to the overtime provisions of 
the Contract Work Hours and Safety Standards Act. These clauses shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6. As used in this paragraph, the terms laborers and mechanics include watchmen and guards. 
 
1. Overtime requirements. No contractor or subcontractor contracting for any part of the contract work which may require or involve the 

employment of laborers or mechanics shall require or permit any such laborer or mechanic in any workweek in which he or she is employed on 
such work to work in excess of forty hours in such workweek unless such laborer or mechanic receives compensation at a rate not less than one 
and one-half times the basic rate of pay for all hours worked in excess of forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set forth in paragraph (1.) of this section, 
the contractor and any subcontractor responsible therefor shall be liable for the unpaid wages. In addition, such contractor and subcontractor shall 
be liable to the United States (in the case of work done under contract for the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages shall be computed with respect to each individual laborer or mechanic, including 
watchmen and guards, employed in violation of the clause set forth in paragraph (1.) of this section, in the sum of $10 for each calendar day on 
which such individual was required or permitted to work in excess of the standard workweek of forty hours without payment of the overtime 
wages required by the clause set forth in paragraph (1.) of this section. 

3. Withholding for unpaid wages and liquidated damages. The FHWA or the contacting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor withhold or cause to be withheld, from any moneys payable on account of work 
performed by the contractor or subcontractor under any such contract or any other Federal contract with the same prime contractor, or any other 
federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime contractor, such sums 
as may be determined to be necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wages and liquidated damages as 
provided in the clause set forth in paragraph (2.) of this section. 

4. Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth in paragraph (1.) through (4.) of this section 
and also a clause requiring the subcontractors to include these clauses in any lower tier subcontracts. The prime contractor shall be responsible for 
compliance by any subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (1.) through (4.) of this section. 

 

VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 

This provision is applicable to all Federal-aid construction contracts on the National Highway System. 
 
1. The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a greater percentage if specified 

elsewhere in the contract) of the total original contract price, excluding any specialty items designated by the contracting agency. Specialty items 
may be performed by subcontract and the amount of any such specialty items performed may be deducted from the total original contract price 
before computing the amount of work required to be performed by the contractor's own organization (23 CFR 635.116). 
a. The term “perform work with its own organization” refers to workers employed or leased by the prime contractor, and equipment owned or 

rented by the prime contractor, with or without operators. Such term does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees. The term may include payments for the costs of hiring leased employees 
from an employee leasing firm meeting all relevant Federal and State regulatory requirements. Leased employees may only be included in 
this term if the prime contractor meets all of the following conditions: 
(1) the prime contractor maintains control over the supervision of the day-to-day activities of the leased employees; 
(2) the prime contractor remains responsible for the quality of the work of the leased employees;  
(3) the prime contractor retains all power to accept or exclude individual employees from work on the project; and 
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(4) the prime contractor remains ultimately responsible for the payment of predetermined minimum wages, the submission of payrolls, 
statements of compliance and all other Federal regulatory requirements. 

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities, or equipment not ordinarily 
available in the type of contracting organizations qualified and expected to bid or propose on the contract as a whole and in general are to be 
limited to minor components of the overall contract. 

2. The contract amount upon which the requirements set forth in paragraph (1) of Section VI is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the contractor under the contract provisions. 

3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full authority to direct performance of 
the work in accordance with the contract requirements, and is in charge of all construction operations (regardless of who performs the work) and 
(b) such other of its own organizational resources (supervision, management, and engineering services) as the contracting officer determines is 
necessary to assure the performance of the contract. 

4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the contracting officer, or 
authorized representative, and such consent when given shall not be construed to relieve the contractor of any responsibility for the fulfillment of 
the contract. Written consent will be given only after the contracting agency has assured that each subcontract is evidenced in writing and that it 
contains all pertinent provisions and requirements of the prime contract. 

5. The 30% self-performance requirement of paragraph (1) is not applicable to design-build contracts; however, contracting agencies may establish 
their own self-performance requirements. 

 

VII. SAFETY: ACCIDENT PREVENTION 
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts. 
 
1. In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws governing safety, health, and 

sanitation (23 CFR 635). The contractor shall provide all safeguards, safety devices and protective equipment and take any other needed actions 
as it determines, or as the contracting officer may determine, to be reasonably necessary to protect the life and health of employees on the job and 
the safety of the public and to protect property in connection with the performance of the work covered by the contract. 

2. It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into pursuant to this contract, that 
the contractor and any subcontractor shall not permit any employee, in performance of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her health or safety, as determined under construction safety and health standards  
(29 CFR 1926) promulgated by the Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards  
Act (40 U.S.C. 3704). 

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative thereof, shall have right of 
entry to any site of contract performance to inspect or investigate the matter of compliance with the construction safety and health standards and 
to carry out the duties of the Secretary under Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 

 

VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS  
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts. 
In order to assure high quality and durable construction in conformity with approved plans and specifications and a high degree of reliability on 

statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid highway projects, it is essential that all persons 
concerned with the project perform their functions as carefully, thoroughly, and honestly as possible. Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the project is a violation of Federal law. To prevent any misunderstanding regarding the 
seriousness of these and similar acts, Form FHWA-1022 shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places 
where it is readily available to all persons concerned with the project: 

18 U.S.C. 1020 reads as follows: 
"Whoever, being an officer, agent, or employee of the United States, or of any State or Territory, or whoever, whether a person, association, firm, 

or corporation, knowingly makes any false statement, false representation, or false report as to the character, quality, quantity, or cost of the material 
used or to be used, or the quantity or quality of the work performed or to be performed, or the cost thereof in connection with the submission of plans, 
maps, specifications, contracts, or costs of construction on any highway or related project submitted for approval to the Secretary of Transportation; or  

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the character, quality, quantity, or 
cost of any work performed or to be performed, or materials furnished or to be furnished, in connection with the construction of any highway or 
related project approved by the Secretary of Transportation; or 

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or report submitted pursuant 
to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and supplemented; 

Shall be fined under this title or imprisoned not more than 5 years or both." 
 

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT 
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts. 
By submission of this bid/proposal or the execution of this contract, or subcontract, as appropriate, the bidder, proposer, Federal-aid construction 

contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows: 
 
1. That any person who is or will be utilized in the performance of this contract is not prohibited from receiving an award due to a violation of 

Section 508 of the Clean Water Act or Section 306 of the Clean Air Act. 
2. That the contractor agrees to include or cause to be included the requirements of paragraph (1) of this Section X in every subcontract, and further 

agrees to take such action as the contracting agency may direct as a means of enforcing such requirements. 
 

X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION 
 

This provision is applicable to all Federal-aid construction contracts, design-build contracts, subcontracts, lower-tier subcontracts, purchase orders, 
lease agreements, consultant contracts or any other covered transaction requiring FHWA approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and 1200. 
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1. Instructions for Certification – First Tier Participants:  
a. By signing and submitting this proposal, the prospective first tier participant is providing the certification set out below. 
b. The inability of a person to provide the certification set out below will not necessarily result in denial of participation in this covered 

transaction. The prospective first tier participant shall submit an explanation of why it cannot provide the certification set out below. The 
certification or explanation will be considered in connection with the department or agency's determination whether to enter into this 
transaction. However, failure of the prospective first tier participant to furnish a certification or an explanation shall disqualify such a person 
from participation in this transaction.  

c. The certification in this clause is a material representation of fact upon which reliance was placed when the contracting agency determined to 
enter into this transaction. If it is later determined that the prospective participant knowingly rendered an erroneous certification, in addition to 
other remedies available to the Federal Government, the contracting agency may terminate this transaction for cause of default.  

d. The prospective first tier participant shall provide immediate written notice to the contracting agency to whom this proposal is submitted if 
any time the prospective first tier participant learns that its certification was erroneous when submitted or has become erroneous by reason of 
changed circumstances.  

e. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," "person," "principal," and "voluntarily excluded," as 
used in this clause, are defined in 2 CFR Parts 180 and 1200. “First Tier Covered Transactions” refers to any covered transaction between 
a grantee or subgrantee of Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered Transactions” refers 
to any covered transaction under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to the participant who 
has entered into a covered transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). “Lower Tier 
Participant” refers any participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers).  

f. The prospective first tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall 
not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized by the department or agency entering into this transaction.  

g. The prospective first tier participant further agrees by submitting this proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transactions," provided by the department or contracting 
agency, entering into this covered transaction, without modification, in all lower tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold.  

h. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous. 
A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services 
Administration. 

i. Nothing contained in the foregoing shall be construed to require the establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of business dealings.  

j. Except for transactions authorized under paragraph (f) of these instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal Government, the department or agency may terminate this transaction for 
cause or default. 

 

* * * * * 
 

2. Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion – First Tier Participants:  
a. The prospective first tier participant certifies to the best of its knowledge and belief, that it and its principals:  

(1) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered 
transactions by any Federal department or agency;  

(2) Have not within a three-year period preceding this proposal been convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, State or 
local) transaction or contract under a public transaction; violation of Federal or State antitrust statutes or commission of embezzlement, 
theft, forgery, bribery, falsification or destruction of records, making false statements, or receiving stolen property;  

(3) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph (a)(2) of this certification; and  

(4) Have not within a three-year period preceding this application/proposal had one or more public transactions (Federal, State or local) 
terminated for cause or default.  

b. Where the prospective participant is unable to certify to any of the statements in this certification, such prospective participant shall attach an 
explanation to this proposal.  

2. Instructions for Certification - Lower Tier Participants:  
(Applicable to all subcontracts, purchase orders and other lower tier transactions requiring prior FHWA approval or estimated to cost $25,000 or 
more - 2 CFR Parts 180 and 1200) 
a. By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.  
b. The certification in this clause is a material representation of fact upon which reliance was placed when this transaction was entered into. If it 

is later determined that the prospective lower tier participant knowingly rendered an erroneous certification, in addition to other remedies 
available to the Federal Government, the department, or agency with which this transaction originated may pursue available remedies, 
including suspension and/or debarment.  

c. The prospective lower tier participant shall provide immediate written notice to the person to which this proposal is submitted if at any time 
the prospective lower tier participant learns that its certification was erroneous by reason of changed circumstances.  

d. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," "person," "principal," and "voluntarily excluded," as 
used in this clause, are defined in 2 CFR Parts 180 and 1200. You may contact the person to which this proposal is submitted for assistance in 
obtaining a copy of those regulations. “First Tier Covered Transactions” refers to any covered transaction between a grantee or subgrantee of 
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Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered Transactions” refers to any covered transaction 
under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to the participant who has entered into a covered 
transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants (such as subcontractors 
and suppliers).  

e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall 
not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized by the department or agency with which this transaction originated.  

f. The prospective lower tier participant further agrees by submitting this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction," without modification, in all lower tier 
covered transactions and in all solicitations for lower tier covered transactions exceeding the $25,000 threshold. 

g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous. 
A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services 
Administration. 

h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of participant is not required to exceed that which is normally possessed 
by a prudent person in the ordinary course of business dealings. 

i. Except for transactions authorized under paragraph e of these instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal Government, the department or agency with which this transaction 
originated may pursue available remedies, including suspension and/or debarment. 

 

* * * * * 
 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--Lower Tier Participants: 
1. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is presently debarred, suspended, 

proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered transactions by any Federal department or 
agency. 

2. Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 

 

* * * * * 
 

XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING 
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 (49 CFR 20). 
 

1. The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her knowledge and belief, that: 
a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting 

to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of 
a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard 
Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its instructions. 

2. This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into. Submission 
of this certification is a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. Any person who fails to file the 
required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure. 

3. The prospective participant also agrees by submitting its bid or proposal that the participant shall require that the language of this certification be 
included in all lower tier subcontracts, which exceed $100,000 and that all such recipients shall certify and disclose accordingly. 
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STANDARD SPECIAL PROVISION 
MINIMUM WAGES 

GENERAL DECISION NC170101 01/06/2017  NC101 
Z-101 

Date:  January 6, 2017 
 

General Decision Number:  NC170101 01/06/2017  NC101 
 

Superseded General Decision Numbers:  NC20160101 
 

State: North Carolina 
 

Construction Type:  HIGHWAY 
 

COUNTIES: 
Alamance Forsyth Randolph 
Anson Gaston Rockingham 
Cabarrus Guilford Stokes 
Chatham Mecklenburg Union 
Davie Orange Yadkin 
Durham Person  

 
HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building structures in rest area 
projects & railroad construction; bascule, suspension & spandrel arch bridges designed for 
commercial navigation, bridges involving marine construction; and other major bridges). 
 
Note: Under Executive Order (EO) 13658, an hourly minimum wage of $10.20 for calendar year 
2017 applies to all contracts subject to the Davis-Bacon Act for which the contract is awarded 
(and any solicitation was issued) on or after January 1, 2015. If this contract is covered by the 
EO, the contractor must pay all workers in any classification listed on this wage determination at 
least $10.20 per hour (or the applicable wage rate listed on this wage determination, if it is 
higher) for all hours spent performing on the contract for calendar year 2017. The EO minimum 
wage rate will be adjusted annually. Additional information on contractor requirements and 
worker protections under the EO is available at www.dol.gov/whd/govcontracts. 
 
Modification Number Publication Date 
0 01/06/2017 
 

SUNC2014-003 11/14/2014 

 Rates Fringes 
BLASTER 18.64  
CARPENTER 13.68 .05 
CEMENT MASON/CONCRETE FINISHER 13.93  
ELECTRICIAN   

Electrician 18.79 2.72 
Telecommunications Technician 15.19 1.25 

IRONWORKER 13.30  
LABORER   

Asphalt Raker and Spreader 12.78  
Asphalt Screed/Jackman 14.50  
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 Rates Fringes 
Carpenter Tender 12.51 .27 
Cement Mason/Concrete Finisher Tender 11.04  
Common or General 10.40 .01 
Guardrail/Fence Installer 13.22  
Pipelayer 12.43  
Traffic Signal/Lighting Installer 15.65 .24 

PAINTER   
Bridge 23.77  

POWER EQUIPMENT OPERATORS   
Asphalt Broom Tractor 10.00  
Bulldozer Fine 16.13  
Bulldozer Rough 14.36  
Concrete Grinder/Groover 17.92  
Crane Boom Trucks 18.19  
Crane Other 19.83  
Crane Rough/All-Terrain 19.10  
Drill Operator Rock 14.28  
Drill Operator Structure 20.89  
Excavator Fine 16.95  
Excavator Rough 13.63  
Grader/Blade Fine 19.84  
Grader/Blade Rough 15.47  
Loader 2 Cubic Yards or Less 13.31  
Loader Greater Than 2 Cubic Yards 16.19  
Material Transfer Vehicle (Shuttle Buggy) 15.44  
Mechanic 17.51  
Milling Machine 15.22  
Off-Road Hauler/Water Tanker 11.83  
Oiler/Greaser 14.16  
Pavement Marking Equipment 12.05  
Paver Asphalt 15.97  
Paver Concrete 18.20  
Roller Asphalt Breakdown 12.79  
Roller Asphalt Finish 13.76  
Roller Other 12.08  
Scraper Finish 12.65  
Scraper Rough 11.50  
Slip Form Machine 19.60  
Tack Truck/Distributor Operator 14.82  

TRUCK DRIVER   
GVWR of 26,000 Lbs or Less 11.45  
GVWR of 26,000 Lbs or Greater 13.57 .03 

 

Welders – Receive rate prescribed for craft performing operation to which welding is incidental. 
 

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave for Federal Contractors applies 
to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017.  If this contract is covered by the EO, the 
contractor must provide employees with 1 hour of paid sick leave for every 30 hours they work, 
up to 56 hours of paid sick leave each year.  Employees must be permitted to use paid sick leave 
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for their own illness, injury or other health-related needs, including preventive care; to assist a 
family member (or person who is like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons resulting from, or to assist a family 
member (or person who is like family to the employee) wo is a victim of, domestic violence, 
sexual assault, or stalking.  Additional information on contractor requirements and worker 
protections under the EO is available at www.dol.gov/whd/govcontracts. 
 
Unlisted classifications needed for work not included within the scope of the classifications 
listed may be added after award only as provided in the labor standards contract clauses  
(29 CFR 5.5(a)(1)(ii)). 
 

The body of each wage determination lists the classification and wage rates that have been found 
to be prevailing for the cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical order of "identifiers" that indicate 
whether the particular rate is a union rate (current union negotiated rate for local), a survey rate 
(weighted average rate) or a union average rate (weighted union average rate). 
 

Union Rate Identifiers 
 

A four letter classification abbreviation identifier enclosed in dotted lines beginning with 
characters other than "SU" or "UAVG" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: PLUM0198-005 07/01/2014. PLUM is 
an abbreviation identifier of the union which prevailed in the survey for this classification, which 
in this example would be Plumbers. 0198 indicates the local union number or district council 
number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an 
internal number used in processing the wage determination. 07/01/2014 is the effective date of 
the most current negotiated rate, which in this example is July 1, 2014. 
 

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining 
agreement (CBA) governing this classification and rate. 
 

Survey Rate Identifiers 
 

Classifications listed under the "SU" identifier indicate that no one rate prevailed for this 
classification in the survey and the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that classification.  As this weighted average 
rate includes all rates reported in the survey, it may include both union and non-union rates. 
Example: SULA2012-007 5/13/2014. SU indicates the rates are survey rates based on a weighted 
average calculation of rates and are not majority rates. LA indicates the State of Louisiana.  
2012 is the year of survey on which these classifications and rates are based. The next number, 
007 in the example, is an internal number used in producing the wage determination.  
5/13/2014 indicates the survey completion date for the classifications and rates under that 
identifier. 
 

Survey wage rates are not updated and remain in effect until a new survey is conducted. 
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Union Average Rate Identifiers 
 

Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed 
for those classifications; however, 100% of the data reported for the classifications was union 
data. EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted 
union average rate. OH indicates the state. The next number, 0010 in the example, is an internal 
number used in producing the wage determination. 08/29/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 
 

A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted 
average of the current negotiated/CBA rate of the union locals from which the rate is based. 
 

WAGE DETERMINATION APPEALS PROCESS 
 

1.) Has there been an initial decision in the matter?  This can be: 
 

 * an existing published wage determination 
 * a survey underlying a wage determination 
 * a Wage and Hour Division letter setting forth a position on a wage determination matter 
 * a conformance (additional classification and rate) ruling 
 

On survey related matters, initial contact, including requests for summaries of surveys, should be 
with the Wage and Hour Regional Office for the area in which the survey was conducted because 
those Regional Offices have responsibility for the Davis-Bacon survey program.  If the response 
from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be 
followed. 
 

With regard to any other matter not yet ripe for the formal process described here, initial contact 
should be with the Branch of Construction Wage Determinations.  Write to: 
 

Branch of Construction Wage Determinations 
Wage and Hour Division 
U. S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, D.C.  20210 

 

2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the 
action) can request review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7).  Write to: 
 

Wage and Hour Administrator 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, D.C.  20210 

 

The request should be accompanied by a full statement of the interested party's position and by 
any information (wage payment data, project description, area practice material, etc.) that the 
requestor considers relevant to the issue. 
 

3.) If the decision of the Administrator is not favorable, an interested party may appeal 
directly to the Administrative Review Board (formerly the Wage Appeals Board).  Write to: 
 

129



C203967 (I-5766)                                                   Minimum Wages                                                      Forsyth County          
 

 

Administrative Review Board 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, D.C.  20210 

 

4.) All decisions by the Administrative Review Board are final. 
 

END OF GENERAL DECISION 
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 *** STANDARD SPECIAL PROVISIONS ***  
(7-9-12) EDB  

 

DIVISION ONE OF STANDARD SPECIFICATIONS  

Division One of the 2012 NCDOT Standard Specifications for Roads and Structures 
(Standard Specifications) shall apply except as follows: 

Definitions:   Throughout Division One of the Standard Specifications, the term “Contractor” is 
replaced with “Design-Build Team”, the term “Bidder” is replaced with “Proposer,” and the term 
“Bid” is replaced by “Price Proposal.”  The replacement of “Contractor” with “Design-Build 
Team” does not apply to Article 102-2.  The replacement of the above terms also does not apply 
when the terms are part of a phrase (e.g. bid bond, prime contractor, total amount bid, etc.) 

Deletions:  Articles 102-4 and 103-4(B) of the Standard Specifications are deleted from 
Design-Build Contracts. 

Modifications:   The remainder of this Standard Special Provision includes modifications to 
Division One of the Standard Specifications. 

SECTION 101 
DEFINITION OF TERMS 

Page 1-3, Article 101-3, replace and add certain definitions as follows: 

ADDITIONAL WORK 

Additional work is that which results from a change or alteration to the contract and for which 
there are contract unit prices in the original contract or an executed supplemental agreement. 

ADVERTISEMENT 

The public advertisement inviting Statements of Qualifications for the design and construction of 
specific projects. 

AWARD 

The decision of the Department of Transportation to accept the proposal of the selected Design-
Build Team for work which is subject to the furnishing of payment and performance bonds, and 
such other conditions as may be otherwise provided by law, the Request for Proposals, and the 
Standard Specifications. 

CONTRACT 

The executed agreement between the Department and the successful proposer, covering the 
performance of, and compensation for, the work.  The term contract is all inclusive with 
reference to all written and electronic agreements affecting a contractual relationship and all 
documents referred to therein.  The contract shall include, but not be limited to, the Request for 
Proposals,  the Price Proposal, the printed contract form and attachments, contract bonds, plans 
and associated special provisions prepared by the Design-Build Team, standard specifications 
and supplemental specifications, standard special provisions and project special provisions 
contained in the Request for Proposals or as developed by the Design-Build Team and accepted 
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by the Department, and all executed supplemental agreements.  The contract shall constitute one 
instrument. 

All references to contracts shall include electronic agreements and printed paper agreements.  
These may include, but not be limited to, the electronic bid bond, Non-Collusion Affidavit, 
Debarment Certification, Gift Ban Certification and award limits. 

The contract shall constitute one instrument. 

DATE OF AVAILABILITY  

That date set forth in the Request for Proposals, by which it is anticipated that the Contract will 
be executed and sufficient design efforts or work sites within the project limits will be available 
for the Design-Build Team to begin his controlling operations or design. 

DESIGN-BUILD 

A form of contracting in which the successful proposer undertakes responsibility for both the 
design and construction of a project. 

DESIGN-BUILD TEAM  

An individual, partnership, joint venture, corporation or other legal entity that furnishes the 
necessary design and construction services, whether by itself or through subcontracts. 

PLANS 

The project plans, Standard Drawings, working drawings and supplemental drawings, or 
reproductions thereof, accepted by the Engineer, which show the location, character, dimensions 
and details of the work to be performed. Unless otherwise noted within the Request for 
Proposals, the term “plans” refers to plans as developed by the Design-Build Team and accepted 
by the Department. 

(A) Standard Drawings: 

 Drawings approved for repetitive use, showing details to be used where appropriate. All 
Standard Drawings approved by the Department plus subsequent revisions and additions. 
Standard Drawings are available for purchase from: 

Randy A. Garris, PE 
State Contract Officer 

1591 Mail Service Center 
Raleigh, NC 27699-1591 

(B) Preliminary Plans: 

 Department-furnished drawings distributed in concert with a Request for Proposals, or as 
developed by the Design-Build Team. 
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(C) Project Plans: 

 Construction drawings prepared, sealed and completed by the Design-Build Team, or as 
provided by the Department, that contain specific details and dimensions peculiar to the 
work. 

(D) Working Drawings and Supplemental Drawings: 

Supplemental design sheets, shop drawings, or similar data which the Design-Build Team 
is required to submit to the Engineer. 

(E) As-Constructed Drawings: 

Red-lined mark-up of the latest Released for Construction (RFC) Plans containing the 
information listed under As-Constructed Plans in the Records and Reports Section of the 
NCDOT Construction Manual. 

(F) As-Built Plans: 

Coordinately correct plans documenting the details, dimensions and locations of the 
completed work. 

PRICE PROPOSAL 

The offer of a Proposer, submitted electronically, to perform the work and furnish the labor and 
materials at the price quoted. 

PROPOSER 

An individual, partnership, firm, corporation, LLC, or joint venture formally submitting a Price 
Proposal in response to a Request for Proposals.  

RIGHT OF WAY 

The land area shown on the plans as right of way within which the project is to be constructed. 

SCHEDULE OF VALUES 

A schedule of work items necessary to complete work, along with the progress of each work 
item, primarily for the purpose of partial payments. 

TABLE OF QUANTITIES 

A listing of work items (corresponding to the items in the Trns*port pay item list) that 
contributes to a project completion.  The table shall include estimated quantities for each work 
item. 
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SECTION 102 
PROPOSAL REQUIREMENTS AND CONDITIONS 

Page 1-9, delete Article 102-1 and replace with the following: 

102-1  INVITATION TO BID 

After the advertisement has been made, an Invitation to Bid will be made available to known 
prequalified contractors and any other contracting firms, material suppliers and other interested 
parties who have requested they be placed on the Invitation to Bid mailing list, informing them 
that Statements of Qualifications and Proposals will be received for the construction of specific 
projects.  Such invitation will indicate the contract identification number, length, locations and 
descriptions; a general summary of the scope of work to be performed; and information on how 
to receive a Request for Qualifications.   

All projects will be advertised in daily newspapers throughout the state before the bid opening. 

Page 1-12, delete Article 102-3 and replace with the following: 

102-3     REQUEST FOR PROPOSALS 

A Request for Proposals will be furnished by the Department to the selected proposers from 
among the respondents to the Request for Qualifications.   This Request for Proposals will state 
the location of the project and will show a schedule of contract items for which Price Proposals 
are invited.  It will set forth the date and time Price Proposals will be read. The Request for 
Proposals will also include special provisions or requirements that vary from or are not contained 
in any preliminary design information or standard specifications. 

Standard specifications, sealed plans specifically identified as the Department’s responsibility 
and other documents designated in the Request for Proposals shall be considered a part of the 
Request for Proposals whether or not they are attached thereto.  

The names and identity of each prospective Proposer that receives a copy of the Request for 
Qualifications for the purposes of submitting a Statement of Qualifications shall be made public, 
except that a potential Proposer who obtains a Request for Qualifications may, at the time of 
ordering, request that his name remain confidential.   

One copy of the Final Request for Proposals will be furnished to each prospective Proposer upon 
request.  Additional copies may be purchased for the sum of $25 each.  

The Proposer shall submit their Price Proposal electronically in accordance with Article 102-
8(B). 

Page 1-14, Article 102-7, 4th paragraph, delete the first two sentences and replace with the 
following: 

The Proposer is cautioned that details shown in the subsurface investigation report are 
preliminary only. The subsurface investigation and subsurface report, if provided, is done so for 
information purposes only.  
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Pages 1-19, delete Article 102-12 and replace with the following: 

102-12  WITHDRAWAL OR REVISION OF BIDS 

A Design-Build Team may change its Price Proposal as many times as desired before the 
advertised priced proposal opening time specified in the Request for Proposal.  The latest time 
stamped electronically submitted Price Proposal before the advertised price proposal opening 
time will constitute the Price Proposal.  

Withdrawal of a bid after the date and time set for the opening of the Price Proposals will be 
permitted only in accordance with Article 103-3 or otherwise approved by the Chief Engineer.  

Page 1-19, Article 102-13, replace “Invitation to Bid” with “Request for Proposals” in all 
instances. 

Page 1-19, Article 102-13, add the following after Bullet (B): 

(C) Has been shortlisted by the Department to bid on for this contract. 

102-13  RECEIPT AND OPENING OF BIDS 

Price Proposals from shortlisted Proposers will be opened and read publicly on the date and time 
indicated in the Request for Proposals.  Proposers, their authorized agents, and other interested 
parties are invited to be present. 

Page 1-19, Article 102-14, replace the 1st paragraph with the following: 

102-14  REJECTION OF BIDS 

Any Price Proposal submitted which fails to comply with any of the requirements of 
Articles 102-8, 102-9 or 102-10, or with the requirements of the project scope and specifications 
shall be considered irregular and may be rejected.  A Price Proposal that does not contain costs 
for all proposal items shall be considered irregular and may be rejected. 

Page 1-20, Subarticle 102-15(O), delete and replace with the following: 
 
(O) Failure to restrict a former Department employee as prohibited by Article 108-5. 
 

SECTION 103 
AWARD AND EXECUTION OF CONTRACT  

Page 1-25, Article 103-6, delete the 1st and 2nd paragraphs and replace with the following: 

Checks that have been furnished as a bid deposit will be retained until after the contract bonds 
have been furnished by the successful proposer, at which time the checks that were furnished as 
a bid deposit will be returned.   
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SECTION 104 
SCOPE OF WORK 

Page 1-26, delete Article 104-1 and replace with the following: 

104-1  INTENT OF CONTRACT 

The intent of the contract is to prescribe the work or improvements that the Design-Build Team 
undertakes to perform, in full compliance with the contract documents.  In case the method of 
construction or character of any part of the work is not covered by the contract, this section shall 
apply.  The Design-Build Team shall perform all work in accordance with the contract or as may 
be modified by written orders, and shall do such special, additional, extra, and incidental work as 
may be considered necessary to complete the work to the full intent of the contract.  Unless 
otherwise provided elsewhere in the contract, the Design-Build Team shall furnish all 
implements, machinery, equipment, tools, materials, supplies, transportation, and labor necessary 
for the design, prosecution and completion of the work. 

Page 1-26, Article 104-3, replace “plans or details of construction” with “contract” in all 
instances within this Article. 

Page 1-35, Article 104-10, replace the first paragraph with the following:   
 
104-10  MAINTENANCE OF THE PROJECT 
 
The Design-Build Team shall maintain each bridge site within the site’s construction limits from 
the date of beginning construction on that site until the site is finally accepted. For sections of 
facilities impacted by utility construction / relocation performed by the Design-Build Team prior 
to beginning construction on the roadway project, maintenance of the impacted sections of 
facilities shall be performed by the Design-Build Team beginning concurrently with the impact.  
All existing and constructed guardrail / guiderail within the project limits shall be included in 
this maintenance. This maintenance shall be continuous and effective and shall be prosecuted 
with adequate equipment and forces to the end that all work covered by the contract is kept in 
satisfactory and acceptable conditions at all times. The Design-Build Team shall perform weekly 
inspections of guardrail and guiderail and shall report damages to the Engineer on the same day 
of the weekly inspection.  Where damaged guardrail or guiderail is repaired or replaced as a 
result of maintaining the project in accordance with this Article, such repair or replacement shall 
be performed within 7 consecutive calendar days of such inspection report.  
 
Page 1-35, Article 104-10, add the following after the last paragraph: 
 
The Design-Build Team will not be compensated for performance of weekly inspections and 
damage reports for the guardrail / guiderail. Other maintenance activities for existing guardrail / 
guiderail will be handled in accordance with Articles 104-7 and 104-8. 
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SECTION 105 
CONTROL OF WORK 

Pages 1-40, delete Article 105-2 and replace with the following: 

105-2  PLANS AND WORKING DRAWINGS 

All plans shall be supplemented by such approved working drawings as are necessary to 
adequately control the work.  Working drawings furnished by the Design-Build Team and 
approved by the Engineer shall consist of such detailed drawings as may be required to 
adequately control the work. They may include stress sheets, shop drawings, erection drawings, 
falsework drawings, cofferdam drawings, bending diagrams for reinforcing steel, catalog cuts, or 
any other supplementary drawings or similar data required of the Design-Build Team.  When 
working drawings are approved by the Engineer, such approval shall not operate to relieve the 
Design-Build Team of any of his responsibility under the contract for the successful completion 
of the work. 

Changes on shop drawings after approval and/or distribution shall be subject to the approval of 
the Engineer and he shall be furnished a record of such changes. 

Page 1-41, Article 105-3, add the following after the 3rd paragraph: 

The Design-Build Team shall bear all the costs of providing the burden of proof that the 
nonconforming work is reasonable and adequately addresses the design purpose. The Design-
Build Team shall bear all risk for continuing with nonconforming work in question until it is 
accepted.  

The Engineer may impose conditions for acceptance of the nonconforming work. The Design-
Build Team shall bear all costs for fulfilling the conditions.  

The decisions whether the product satisfies the design purpose, whether the nonconforming work 
is reasonably acceptable and the conditions for acceptance are at the sole discretion of the 
Engineer.  

Pages 1-41, delete Article 105-4 and replace with the following: 

105-4  COORDINATION OF PLANS, SPECIFICATIONS, SUPPLEMENTAL 
SPECIFICATIONS, AND SPECIAL PROVISIONS 

The Request for Proposals, all construction Plans, the Standard Specifications, Supplemental 
Specifications and Special Provisions and all supplementary documents are essential parts of the 
contract and a requirement occurring in one is as binding as though occurring in all. They are 
complementary and describe and provide the complete contract.  

In case of discrepancy or conflict, the order in which they govern shall be as follows:  

 (A) Request for Proposals, in which Project Special Provisions govern Standard Special 
Provisions 

 (B) Accepted Plans and Details from the Design-Build Team, or sealed plans provided by the 
  Department, as applicable 

 (C) Standard Drawings  

 (D) Standard Specifications  
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Where dimensions on the plans are given or can be computed from other given dimensions they 
shall govern over scaled dimensions.  

The Design-Build Team shall take no advantage of any error or omission in the plans, estimated 
quantities, or specifications. In the event the Design-Build Team discovers an error or omission, 
he shall immediately notify the Engineer.  

Page 1-43, Article 105-8, line 28, after the first sentence, add the following: 
 
Identify excavation locations by means of pre-marking with white paint, flags, or stakes or 
provide a specific written description of the location in the locate request. 
 
Page 1-44, delete Article 105-9 and replace with the following: 

105-9  CONTRUCTION STAKES, LINES, AND GRADES 

The Design-Build Team shall be responsible for all surveying, construction staking and layout 
required in the performance of the work. The Design-Build Team will be responsible for the 
accuracy of lines, slopes, grades and other engineering work which he provides under this 
contract.   

Page 1-47, Article 105-17, add the following after Bullet (F): 

(G)  When all work is satisfactorily completed at a given bridge site, that site will be accepted. 

SECTION 106 
CONTROL OF MATERIAL 

Page 1-49, Article 106-2, add the following after the second paragraph: 

Prior to beginning construction, the Design-Build Team shall provide a Table of Quantities as 
described in Article 101-3 of these specifications.  

The Table of Quantities Work Items shall correspond to Pay Items as defined in the Standard 
Specifications. These Work Items have associated Materials and Conversion Factors. For non-
standard Work Items, a Generic Work Item with the correct Unit of Measure and in an 
appropriate category will be used. For example, “GENERIC TRAFFIC CONTROL ITEM – EA” 
or “GENERIC RETAINING WALL ITEM – LF”. For these Generic Work Items, Materials 
must be defined and appropriate conversion factors submitted. 

An initial Table of Quantities shall be submitted no later than 30 calendar days after the date of 
award. The Table of Quantities shall be updated and resubmitted within 14 days of when a set of 
Plans is sealed as Release for Construction (RFC) Plans, and whenever there are substantial 
changes to the Quantities on previously incorporated RFC Plans. 

Page 1-51, Article 106-6, add the following after the last paragraph: 

For items normally pretested by the Department, the Design-Build Team shall provide a 
minimum of 30 days notice prior to the beginning of production of the items for this project 
along with final approved shop drawings. 
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SECTION 107 
LEGAL RELATIONS AND RESPONSIBILITY 

TO PUBLIC  

Page 1-61, delete Article 107-18 and replace with the following: 

107-18  FURNISHING RIGHT OF WAY 

The responsibility for coordinating the securing of all necessary rights of way is as outlined in 
the Request for Proposals. 

SECTION 108 
PROSECUTION AND PROGRESS 

Page 1-64. Article 108-2, replace the 2nd paragraph with the following: 

The Design-Build Team shall submit a Progress Schedule for review within thirty (30) calendar 
days of receiving Notice of Award. The Department will review the Progress Schedule within 
twenty-one (21) calendar days of receipt. The Design-Build Team shall make any necessary 
corrections and adjustments to the Progress Schedule as necessitated by the Department’s review 
within seven (7) calendar days. The Department will review the revised Progress Schedule 
within seven (7) calendar days of receipt.  
 
Page 1-64, Subarticle 108-2(A)(1), add the following: 

   (k) Utility relocation and construction 

Page 1-65, Subarticle 108-2(A)(2), add the following: 

   (h) Critical design submittal dates 

   (i) Critical permitting dates 

   (j) Completion of right of way acquisition 

   (k) Completion of utility relocation and construction 

Page 1-65, Article 108-2, add the following: 

(D)  The Design-Build Team shall provide a written narrative each month detailing the work and 
percentage of work completed, anticipated sequence of upcoming work (2 month forecast), 
controlling operation(s), intermediate completion dates, and milestones. If any milestones 
are exceeded or will not be achieved, the Design-Build Team shall provide in the written 
narrative details of the delay; controlling operation affected, impacts to other operations, 
revisions to future intermediate completion dates and milestones, and remedial action 
necessary to get the project back to the original completion date.  
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Page 1-65, delete Article 108-3 and replace with the following: 

108-3  PRECONSTRUCTION AND PRE-DESIGN CONFERENCES 

The selected Design-Build Team shall meet with the Engineer for a pre-design conference 
concerning the design phase of the work. This conference shall be held prior to the 
commencement of work, as it is determined according to Article 108-1, and will be scheduled by 
the Engineer. At the predesign conference, the Design-Build Team shall furnish authorized 
signature forms and a list of any proposed subcontractors associated with the design of the 
project. 

A preconstruction conference shall be held at least 10 working days before construction activity 
begins. This second conference, concerning the construction phase, shall also be scheduled by 
the Engineer.  The Design-Build Team shall give the Engineer a minimum of 45 days notice 
before he plans to begin construction activities.  This will allow the Engineer time for any 
environmental agency representatives involved in the permitting process, as well as any other 
pertinent entities, to be scheduled to attend the preconstruction conference.  If the Design-Build 
Team is responsible for utilities in accordance with Article 105-8 and the Request for Proposals, 
he shall be responsible for coordinating with the Engineer in scheduling their attendance and for 
notifying them.  The Design-Build Team shall also be responsible for coordinating with the 
Engineer in scheduling the attendance of subcontractors and others deemed appropriate, and for 
notifying them. 

At the preconstruction conference, a list of any proposed subcontractors and major material 
suppliers associated with the construction of the project will be submitted.  

If the contract has a DBE requirement, the Design-Build Team shall submit copies of completed 
and signed DBE subcontracts, purchase orders, or invoices to the Department.  

The Design-Build Team shall submit a traffic control plan in accordance with Article 1101-5 and 
the Request for Proposals. The Design-Build Team shall designate an employee who is 
competent and experienced in traffic control to implement and monitor the traffic control plan. 
The qualifications of the designated employee must be satisfactory to the Engineer.  

The Design-Build Team shall submit a safety plan and designate an employee as Safety 
Supervisor.  

Both plans shall be submitted at the preconstruction conference and must be satisfactory to the 
Engineer. Should the design plan include activities that would place personnel on the work site, 
traffic control and safety plans for those activities shall be submitted at the predesign conference.  

During the preconstruction conference, the Engineer will designate a Department employee or 
employees who will be responsible to see that the traffic control plans and any alterations thereto 
are implemented and monitored to the end that traffic is carried through the work in an effective 
manner. If approved by the Engineer, the Design-Build Team may designate one employee to be 
responsible for both the traffic control and safety plans. The Design-Build Team shall not 
designate its superintendent as the responsible person for either the traffic control plan or the 
safety plan, unless approved by the Engineer.  
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If the project requires that Design-Build Team or State personnel work from falsework, within 
shoring, or in any other hazardous area the Design-Build Team shall submit, as part of the 
Design-Build Team's safety plan, specific measures it will use to ensure worker safety.  

The Design-Build Team shall also submit a program for erosion control and pollution prevention 
on all projects involving clearing and grubbing, earthwork, structural work, or other construction, 
when such work is likely to create erosion or pollution problems.  

If the Design-Build Team fails to provide the required submissions, the Engineer may order the 
preconstruction conference suspended until such time as they are furnished. Work shall not begin 
until the preconstruction conference has been concluded and the safety plan has been approved, 
unless authorized by the Engineer. The Design-Build Team shall not be entitled to additional 
compensation or an extension of contract time resulting from any delays due to such a 
suspension.  

The Design-Build Team shall designate a qualified employee as Quality Control Manager. The 
Quality Control Manager shall be responsible for implementing and monitoring the quality 
control requirements of the project.  

Page 1-65, Article 108-4, add the following sentence to the end of this article: 

The Design-Build Team shall record the proceedings of these conferences and distribute the final 
minutes of the conferences to all attendees. 

Page 1-65, Article 108-5, delete the first sentence of the second paragraph and delete the 
first word of the second sentence of the second paragraph. 
 
Page 1-66, Article 108-6, replace “40%” with “30%” in the 1st paragraph. 

Page 1-66, Article 108-6, replace “35%” with “25%” in the 2nd paragraph.  

Pages 1-68, delete Article 108-8 and replace with the following: 

108-8  FAILURE TO MAINTAIN SATISFACTORY PROGRESS 

The Engineer will check the Design-Build Team’s progress at the time each partial pay request is 
received.  The Design-Build Team’s progress may be considered as unsatisfactory if, according 
to the Progress schedule, the projected finish date for all work exceeds the scheduled finish date 
by more than 10%. 

When the Design-Build Team's progress is found to be unsatisfactory as described above, the 
Engineer may make written demand of the Design-Build Team to state in writing the reason for 
the unsatisfactory progress and produce such supporting data as the Engineer may require or the 
Design-Build Team may desire to submit.  The Engineer will consider the justifications 
submitted by the Design-Build Team and extensions of the completion date that have or may be 
allowed in accordance with Article 108-10(B) and as modified herein. 

When the Design-Build Team cannot satisfactorily justify the unsatisfactory progress the 
Engineer may invoke one or more of the following sanctions: 

1. Withhold anticipated liquidated damages from amounts currently due or which become 
due. 
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2. Remove the Design-Build Team and individual managing firms of the Design-Build Team 
and/or prequalified design firms from the Department’s Prequalified Bidders List.  

When any of the above sanctions have been invoked, they shall remain in effect until rescinded 
by the Engineer. 

Page 1-71, Article 108-10(B), add the following as the first paragraph: 

Only delays to activities which affect the completion date or intermediate contract date will be 
considered for an extension of contract time.  No extensions will be granted until a delay occurs 
which impacts the project’s critical path and extends the work beyond the contract completion 
date or intermediate completion date.  Any extension to the completion date or intermediate 
contract date will be based on the number of calendar days the completion date or intermediate 
completion date is impacted as determined by the Engineer’s analysis. 

Pages 1-71, delete Subarticle 108-10(B)(1) in its entirety. 

Page 1-75, Article 108-13, delete bullet (E)(2) in its entirety. 

SECTION 109 
MEASUREMENT AND PAYMENT 

Page 1-76, Article 109-2, delete the last sentence of the 1st paragraph and replace with the 
following: 

Payment to the Design-Build Team will be made only for the work completed, certified and 
accepted in accordance with the terms of the contract. 

Pages 1-81, delete Article 109-4(A) and replace with the following: 

109-4 PARTIAL PAYMENTS 

(A) General: 

 Partial payments will be based upon progress estimates prepared by the Engineer at least 
once each month on the date established by the Engineer.  Partial payments may be made 
twice each month if in the judgment of the Engineer the amount of work performed is 
sufficient to warrant such payment.  No partial payment will be made when the total 
value of work performed since the last partial payment amounts to less than $10,000.00.  
Partial payments will be approximate only and will be subject to correction in the final 
estimate and payment. 

When the contract includes one lump sum price for the entire work required by the 
contract, partial payments for the lump sum design-build price shall be based on a 
certified Schedule of Values submitted by the successful Design-Build Team and 
approved by the Engineer.  The certification shall indicate the Design-Build Team has 
reviewed the information submitted and the information accurately represents the work 
performed for which payment is requested.  The certified Schedule of Values shall be 
submitted no later than 30 calendar days after the date of award.  Each item on the 
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certified Schedule of Values shall be assigned a cost and quantity and shall be identified 
as an activity on the progress schedule.  A revised certified Schedule of Values shall be 
submitted with each update of the Progress schedule as described in Article 108-2, and as 
modified herein, or when requested by the Engineer.  A certified copy of the Table of 
Quantities shall also be submitted with each payment request.  The certification of the 
Table of Quantities shall indicate the Design-Build Team has reviewed the information 
submitted and the information accurately represents the materials for the work performed 
for which payment is requested.  

When the contract includes lump sum items for portions of the work required by the 
contract, and the applicable section of the Specifications or Request for Proposals specify 
the means by which the total amount bid be included in the partial pay estimates, the 
Engineer will determine amounts due on the partial pay estimate in accordance with the 
applicable portion of the Specifications or Request for Proposals.  

The Engineer will withhold an amount sufficient to cover anticipated liquidated damages 
as determined by the Engineer.   

Page 1-82, Subarticle 109-5(D), delete the 4th and 5th paragraphs and replace with the 
following:  

 Partial payments will not be made on seed or any living or perishable plant materials. 

 Partial payment requests shall not be submitted by the Design-Build Team until those items 
requested have corresponding signed and sealed RFC plans accepted by the Department. 

Pages 1-84, Article 109-10, add the following as bullets (E) and (F) under the 1st paragraph.   

(E)  As-Constructed Drawings, As-Built Plans and other documents required elsewhere in this 
RFP. 

(F)  Documents or guarantees to support any warranty provided by the Design Build Team. 
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Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 1 of 1 ITEMIZED PROPOSAL FOR CONTRACT NO. C203967Jan 31, 2017 1:49 pm

County : Forsyth

ROADWAY ITEMS

   
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
DESIGN & CONSTRUCTION

0002

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35,486SP  0000960000-E GENERIC MISCELLANEOUS ITEM
PAVEMENT REPLACEMENT

0003

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,000225 0036000000-E UNDERCUT EXCAVATION0004

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,000270 0196000000-E GEOTEXTILE FOR SOIL STABILIZA-
TION

0005

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,000SP  0314000000-E SELECT MATERIAL, CLASS *****
(IV)

0006

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200846 2549000000-E 2'-6" CONCRETE CURB & GUTTER0007

Total Amount Of Bid For Entire Project :1349/Jan31/Q47688.0/D3096960000/E7
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