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PROPOSAL FORM FOR THE CONSTRUCTION OF CONTRACT NO. C205141 
 

IN RUTHERFORD COUNTY 
NORTH CAROLINA 

 

Date_________________________ 20_________ 
 

DEPARTMENT OF TRANSPORTATION, 
  

RALEIGH, NORTH CAROLINA 
 

 
The Design-Build Team herein acknowledges that it has carefully examined the location of the 
proposed work to be known as Contract No. C205141, has carefully examined the Final Request 
for Proposals (RFP) and all addendums thereto, specifications, special provisions, the form of 
contract, and the forms of contract payment bond and contract performance bonds, which are 
acknowledged to be part of the Contract; and thoroughly understands the stipulations, 
requirements and provisions.  The undersigned Design-Build Team agrees to be bound upon 
their execution of the Contract and including any subsequent award to them by the Secretary of 
Transportation in accordance with this Contract to provide the necessary contract payment bond 
and contract performance bond within fourteen calendar days after the written notice of award is 
received by them.  
 

The undersigned Design-Build Team further agrees to provide all necessary materials, 
machinery, implements, appliances, tools, labor, and other means of construction, except as 
otherwise noted, to perform all the work and required labor to design, construct and complete all 
the work necessary for State Highway Contract No. C205141 in Rutherford County by no later 
than the date(s) specified in the Final RFP, and any addenda thereto, and in accordance with the 
requirements of the Engineer, the Final RFP and Addenda thereto, the January 2024 NCDOT 
Standard Specifications for Roads and Structures, and specifications prepared by NCDOT, 
herein after referred to as the Department, at the price(s) bid by the Design-Build Team in their 
Price Proposal. 
 

The Design-Build Team shall provide signed and sealed documents prepared by the Design-
Build Team, which specifications and plans show the details covering this project and adhere to 
the items noted above. 
 

The Design-Build Team acknowledges that project documents furnished by the Department are 
preliminary and provided solely to assist the Design-Build Team in the development of the 
project design.  Unless otherwise noted herein, the Department does not warrant or guarantee the 
sufficiency or accuracy of any information furnished by the Department. 
 

The Department does not warrant or guarantee the sufficiency or accuracy of any investigations 
made, nor the interpretations made or opinions of the Department as to the type of materials and 
conditions to be encountered at the project site.  The Design-Build Team is advised to make such 
independent investigations, as they deem necessary to satisfy their self as to conditions to be 
encountered on this project.  The Design-Build Team shall have no claim for additional 
compensation or for an extension of contract time for any reason resulting from the actual 
conditions encountered at the site differing from those indicated in any of the information or 
documents furnished by the Department except as may be allowed under the provisions of the 
Standard Specifications. 
 



The Design-Build Team shall assume full responsibility, including liability, for the project 
design, including the use of portions of the Department design, modification of such design, or 
other designs as may be submitted by the Design-Build Team. 
 

The Design-Build Team shall be fully and totally responsible for the accuracy and completeness 
of all work performed under this contract, and shall indemnify and hold the Department harmless 
for any additional costs and all claims against the Department or the State which may arise due 
to errors or omissions of the Department in furnishing the preliminary project designs and 
information, and of the Design-Build Team in performing the work. 
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard 
Specifications for Roads and Structures, January 2024, as well as, all design manuals, policy and 
procedures manuals, and AASHTO publications and guidelines referenced in the Request For 
Proposals, with all amendments and supplements thereto, are by reference, incorporated and 
made part of this contract; that, except as herein modified, all the designs, construction and, as 
applicable, construction engineering and inspection included in this contract is to be done in 
accordance with the documents noted above and under the direction of the Engineer. 
 

The contract is valid only when signed either by the Contract Officer or such other person as 
may be designated by the Secretary to sign for the Department of Transportation.  The conditions 
and provisions herein cannot be changed except by written approval as allowed by the Request 
for Proposals. 
 

Accompanying the Design-Build Proposal shall be a bid bond secured by a corporate surety, or 
certified check payable to the order of the Department of Transportation, for five percent of the 
total bid price, which deposit is to be forfeited as liquidated damages in case this bid is accepted 
and the Design-Build Team shall fail to provide the required payment and performance bonds 
with the Department of Transportation, under the condition of this proposal, within 14 calendar 
days after the written notice of award is received by them, as provided in the Standard 
Specifications; otherwise said deposit will be returned to the Design-Build Team. 
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*** PROJECT SPECIAL PROVISIONS *** 

BUILD AMERICA, BUY AMERICA (BABA) 
(11-15-22)(Rev. 7-16-24) 106 DB1 G05 

Revise the Standard Specifications as follows: 

Page 1-48, Article 106-1 GENERAL REQUIREMENTS, add the following after line 49:  

(C) Build America, Buy America (BABA)

All manufactured products and construction materials permanently incorporated into any project 
shall meet requirements of the Build America, Buy America (BABA) Act of the Infrastructure 
Investment and Jobs Act (IIJA).  Before any material or product shown on the Department’s 
Build America, Buy America (BABA) List is included for payment on a monthly estimate, the 
Design-Build Team shall furnish the Engineer with a notarized certification certifying that the 
items conform to the BABA Act.  The Department’s Build America Buy America (BABA) List 
can be found on the Department’s website below: 

https://connect.ncdot.gov/letting/LetCentral/NCDOT%20BABA%20Materials%20List.pdf 

Each purchase order issued by the Design-Build Team or a subcontractor for items on the BABA 
List to be permanently incorporated into any project shall contain in bold print a statement 
advising the supplier that the manufactured products and construction materials shall be 
produced in the United States of America.  The Design-Build Team and all affected 
subcontractors shall maintain a separate file for BABA List items so that verification of the 
Design-Build Team’s efforts to purchase items produced in the United States can readily be 
verified by an authorized representative of the Department or the Federal Highway 
Administration (FHWA). 

CONTRACT TIME AND LIQUIDATED DAMAGES 
07/12/07 DB1 G04A 

The date of availability for this contract is January 26, 2026, except that the Design-Build Team 
shall not begin ground disturbing activities, including utility relocations (this does not include 
permitted investigative borings covered under a Nationwide Permit No. 6) until a meeting is held 
between the NCDOT, the regulatory agencies and the Design-Build Team. 

The Design-Build Team shall not begin ground disturbing activities in jurisdictional areas until 
the applicable permits have been acquired as stipulated in the Environmental Permits Scope of 
Work contained elsewhere in this Request for Proposals (RFP).  

The completion date for this contract is November 15, 2027. 

When observation periods are required by the special provisions, they are not a part of the work 
to be completed by the completion date and / or intermediate contract times.  Should an 
observation period extend beyond the final completion date, the acceptable completion of the 
observation period shall be a part of the work covered by the performance and payment bonds.   
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The liquidated damages for this contract are Two Thousand Four Hundred Dollars ($2400.00) 
per calendar day.  
 
INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES 
(2-20-07) (Rev. 12-10-24)  AD G14 
 
Intermediate Contract Time #1 is for the completion of work at the site including but not limited 
to the construction of the proposed structure and approach roadway, demolition and removal of 
all remaining existing bridge components without the need for subsequent lane or road closures.  
Liquidated Damages for Intermediate Contract Time #1 is per calendar day as listed in the Table 
below: 
 

 
 

ICT 
Number 

 
 

County 

 
 

Structure # 

 
 

Route 

Intermediate 
Contract 

Time 
(Calendar 

Days) 

 
 

Liquidated 
Damages 

1 Rutherford 800036 US 74 Bus. 240 $6000 
 
As approved by the Engineer, lane closures may be allowed for geotechnical boring, utility 
relocations, or surveys prior to beginning construction and in such cases are not considered a part 
of Intermediate Contract Time #1 and not subject to associated Liquidated Damages. 
 
The date of availability for Intermediate Contract Time #1 shall be defined in writing by the 
Design-Build Team to the Engineer a minimum of thirty (30) calendar days prior to beginning 
construction at the bridge site. 

MEASUREMENT AND PAYMENT  

Reference is made to the following pay items listed on the Itemized Proposal Sheet: 
Bridge Length (LF):  Bridge Length will be measured from fill face to fill face and paid in units 
of linear feet as measured along the centerline of the bridge of actual bridge length constructed.  
Work will include all materials, labor, and equipment to construct the superstructure portion of 
the bridge as taken from the bottom of the superstructure to the top of the bridge rail, excluding 
asphalt wearing surface.  This work does not include bearing devices, anchors bolts or other such 
connection.   
Payment will be made under: 
Pay Item Pay Unit 
Bridge Length Structure #800036 Linear Feet 

Foundation Length (LF):  Foundation Length will be measured from the elevation at the top of 
the piles or columns atop drilled piers to the pile tip or drilled pier tip elevation actually installed 
at a given end bent or interior bent and will be paid for in units of linear feet.  The final 
foundation pay length per bent or end bent will be determined by adding the lengths measured as 
defined above for the total number of piles or drilled piers per bent or end bent.  Work will 
include all materials, labor, and equipment to install and construct the foundations, including pile 
auguring as necessary, regardless of the number of piles or columns/drilled piers per bent, 
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including that portion of the piles or columns/drilled piers that extend into the end bent or 
interior bent cap.  In the event that additional interior bents are required beyond that specified in 
the Structures Scope of Work, the unit price bid for linear feet of Foundation Length for the 
closest interior bent will be used to compensate for the additional length of piles or 
columns/drilled piers. 

Payment will be made under: 
 
Pay Item         Pay Unit 
Foundation Length at End Bent #1 Structure #800036   Linear Feet 
Foundation Length at Interior Bent #1 Structure #800036   Linear Feet 
Foundation Length at Interior Bent #2 Structure #800036   Linear Feet 
Foundation Length at End Bent #2 Structure #800036   Linear Feet 

End Bents (Each):  End Bents will be measured and paid for by each. Work will include all 
material, labor, and equipment to construct each end bent, including the necessary bearing 
devices, anchors bolts or other such connection, and wing walls.  

Payment will be made under: 

Pay Item Pay Unit 
End Bents Structure #800036       Each 

Interior Bent Caps (Each):  Interior Bent Caps will be measured and paid for by each.  Work 
will include all material, labor, and equipment to construct each interior bent cap, including the 
necessary bearing devices, anchors bolts or other such connection.   

Payment will be made under: 

Pay Item Pay Unit 
Interior Bent Caps Structure #800036     Each 
  
Design and Construction of Bridge (LS):  Design and Construction of Bridge will be paid for 
as lump sum.  No measurement will be made.  Work will include all material, labor and 
equipment to complete all of the work required by the contract at the site specified in this RFP, 
excluding those specific contract unit price items listed above.  Work will include all 
preconstruction activities including, but not limited to, design, permitting, asbestos assessment of 
existing bridge, utility coordination services and other preconstruction services, regardless of the 
final design, bridge length, foundation length, or number of interior bents.  Work will also 
include all other construction required by the contract including, but not limited to, erosion and 
sediment control, earthwork, drainage, pavement, signing, bridge approach fills, approach slabs, 
removal of all existing structure components, temporary shoring, guardrail and debris removal.  
Work will also include all surveying and geotechnical investigative work as may be required by 
the contract.  Work will also include undercut of unsuitable subgrade soils to a limit of 250 CY.  
Undercut beyond this limit will be paid for as Extra Work in accordance with Article 104-8(a) of 
the Standard Specifications. 
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Work will also include any additional materials and labor needed to provide up to a 1’-6” 
increase in the existing roadway grade to satisfy all contract requirements, including FEMA 
compliance, as applicable.  
 
Payment will be made under: 
 
Pay Item         Pay Unit 
 
Design and Construction of Bridge #800036     Lump Sum 

Right of Way Acquisition (EA):  Right of Way Acquisition services will be paid for per each 
parcel from which a utility easement and/or right of way is required.  Work will include all labor 
and services necessary to acquire the easements/right of way as required by the Right of Way 
Scope of Work. 

Payment will be made under: 

Pay Item Pay Unit 

Right of Way Acquisition at Bridge #800036 Each 

Adjustments to Quantities and Payment  

The Itemized Proposal Sheet provides the quantity of linear feet of Bridge Length and 
Foundation Length to be bid for the bridge site.  By submitting this Price Proposal, the Design-
Build Team acknowledges that these quantities are intended for bidding purposes and may or 
may not be the final design quantities.  Unless otherwise noted in the Structures Scope of Work, 
in the event that the final design quantities for Bridge Length and Foundation Length differ from 
those presented in the Itemized Proposal Sheet, adjustment will be made to the partial payments 
made to Design-Build Team per the applicable contract unit prices.   
 
The Itemized Proposal Sheet provides the quantity of parcels from which utility easement or 
right of way will be required across this bridge site.  By submitting this Price Proposal, the 
Design-Build Team acknowledges that this quantity is intended for bidding purposes and may or 
may not be the final quantity.  In the event that the final quantity of impacted parcels differs from 
that shown in the Itemized Proposal Sheet, adjustment will be made to the partial payments made 
to the Design-Build Team per the unit price bid per Each for Right of Way Acquisition. 

All contract pay items for this contract are considered minor contract items. 

No adjustments to the pay quantities will be made until such time that all pertinent design 
submittals are approved and all permits for the site have been obtained.   

In the event of any increase in any of the above quantities, the Design-Build Team will be 
required to demonstrate through the pertinent design submittals the need for the additional 
quantities.    

In the event of any decrease in any of the above quantities, the Design-Build Team will be 
eligible for an incentive for such reduction (reference the Project Special Provision entitled 
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“Value Analysis”). This incentive and special provision do not apply to the line item for Right of 
Way Acquisition. 
 
The Structure Scope of Work does not specify a size of superstructure (e.g. 21” deep cored slab) 
or foundation pile size (e.g. 12 x 53); instead the determination of these sizes is the responsibility 
of the Design-Build Team. No additional compensation will be provided for any increase in 
specific size of superstructure or foundation type. However, if during the course of the design or 
permitting phase, the Design-Build Team demonstrates to the Department’s satisfaction that the 
foundation type (e.g. steel piles or drilled piers) or superstructure type (e.g. cored slab), as 
specified in the Structures Scope of Work will not be adequate, then the provisions of Article 
104-7 of the Standard Specifications will apply.  For bridges that are proposed as multiple span 
bridges in the Structure Scope of Work, cored slabs and box beams are considered to be the same 
superstructure type for this purpose.  

If during the course of the design or permitting phase, the Design-Build Team proposes a more 
economical foundation type or superstructure type from those specified in the Structures Scope 
of Work, then the provisions of Article 104-12 of the Standard Specifications will apply. 

In the event, that the width of superstructure specified in the Structures Scope of Work is 
inadequate, as demonstrated through the pertinent approved design submittals, then provisions of 
Article 104-7 of the Standard Specifications will apply.  In such case, the unit contract price bid 
per Each for End Bents will be prorated based on the difference in length of cap needed for the 
bridge width stated herein and the final design bridge width.  If the Design-Build Team 
demonstrates to the Department’s satisfaction that the extra bridge width requires an additional 
pile, then the payment quantity for Foundation Length will be prorated based on the number of 
piles needed for the bridge width stated herein and that for final design bridge width.  The 
payment quantity for Linear Feet of Bridge Length will be prorated by multiplying the payment 
quantity provided in the Itemized Proposal Sheet by the ratio of the final design bridge width 
divided by the bridge width specified herein. No additional compensation for the lump sum item 
Design and Construction of Bridge will be provided for additional bridge width. 

If during the course of the design, the Design-Build Team determines that the existing roadway 
grade must be raised by more than 1'-6" to accommodate other contract requirements, then the 
provisions of Article 104-7 of the Standard Specifications will apply to the work items covered 
by the Design and Construction of Bridge line items to the extent needed beyond the 1'-6" grade 
change already accommodated in the lump sum price bid for Design and Construction of 
Bridges. 
 
ALTERNATE LUMP SUM BID 
 
The Design-Build Team may provide an alternate lump sum bid for Bridge No. 800036. 
 
If the Design-Build Team elects to submit an alternate lump sum bid for the bridge, the Design- 
Build Team shall be solely responsible for all costs, including but not limited to, overruns, 
additional design, and any additional right-of-way, additional utility relocation, or additional 
mitigation costs that would not otherwise have been attributable to the bridge description 
specified in the Structures Scope of Work. The Design-Build Team also must forego any 
additional compensation that would have otherwise been afforded under the “Value Analysis” 
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and “Measurement and Payment” Project Special Provisions. In addition, providing an alternate 
lump sum bid does not relieve the Design-Build Team of any contract requirements including 
permitting agency requirements, hydraulic design requirements, and FEMA compliance 
requirements. The bridge design shall not rely upon any design exceptions except to the extent 
that may be specifically permitted in the Roadway Scope of Work. 
 
With the exception of Right-of-Way Acquisition services, which will still be paid on a unit basis, 
the lump sum bid entered on the Itemized Proposal Sheet will be full compensation for all work 
necessary at the applicable bridge site, including all pay items outlined in the Measurement and 
Payment” Project Special Provision. In the event that the design, upon which the alternate lump 
sum bid, is not ultimately accepted by the Department, the Design-Build Team will be required 
to design and construct a bridge that does satisfy the Department that all contract and permit 
conditions (including FEMA) can and will be met, which may include the design and 
construction of the bridge specified in the Structures Scope of Work for that site. Culverts will 
not be acceptable in lieu of bridges. 
 
The Design-Build Team is cautioned that the bridge description specified in the Structures Scope 
of Work was determined jointly by the Department and the regulatory and permitting agencies 
and variation therefrom will likely require subsequent concurrence from these agencies. The 
Design-Build Team is fully responsible for engaging the Department to understand the rationale 
for the bridge descriptions outlined in the Structures Scope of Work prior to exercising the lump 
sum bid alternate afforded by this provision. 
 
To elect this option, the Design-Build Team shall enter a lump sum amount for all work required 
by the contract for the bridge site on the Itemized Proposal Sheet. The unit cost and amount for 
all other line items specific to that bridge shall be left blank on the Itemized Proposal Sheet. 
 
To forego this option, the Design-Build Team shall enter a unit cost and amount for each of the 
specific unit price and lump sum items for the bridge site and the amount for the Alternate Lump 
Sum Bid for Bridge #800036 shall be left blank. 
 
Payment will be made under: 
 
Pay Item           Pay Unit 
Alternate Lump Sum Bid for Structure #800036                Lump Sum 

DESIGN AND CONSTRUCTION ITEMIZATION 
(3-21-15) EDB 

Reference is made to the Measurement and Payment Project Special Provision and the pay item 
for Design and Construction of Bridges contained therein.  Within 30 days after award of the 
contract, the Design-Build Team shall submit to the Engineer, an itemization of the anticipated 
costs associated with the work items contained in the amount bid for Design and Construction of 
Bridge.  The itemization shall, at a minimum, break out the costs for design, other 
preconstruction services, the summation of all typical roadway pay items and a breakdown of all 
typical bridge pay items. 
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MOBILIZATION 
(1-16-24) DB1 G15B 

Revise the Standard Specifications as follows: 

Page 8-1, Subarticle 800-2, MEASUREMENT AND PAYMENT 

Delete this subarticle in its entirety and replace with the following: 

800-2  MEASUREMENT AND PAYMENT 

Ten percent of the “Total Amount of Bid for Entire Project” shall be considered the lump sum 
amount for Mobilization. Partial payments for Mobilization will be made beginning with the first 
partial pay estimate paid on the contract in the amount of 40% of the mobilization. The 
additional 60% of the mobilization will be paid for in equal amounts over the next two partial 
payments.  
 
SUBMITTAL OF QUANTITIES, FUEL BASE INDEX PRICE AND OPT-OUT OPTION 
(1-23-14)(Rev 1-21-25) EDB1 G43 
 
(A) Submittal of Quantities 
 

Submit quantities on the Fuel Usage Factor Chart and Estimate of Quantities sheet, 
which is found at the following link: 
 
https://connect.ncdot.gov/letting/Design%20Build%20Resources/Express%20Design%20Build%20-
%20Fuel%20Usage%20Factor%20Chart%20and%20Estimate%20of%20Quantites.pdf 
 
The Design-Build Team shall prepare an Estimate of Quantities that they anticipate 
incorporating into the completed project and upon which the Price Proposal was based. 
The quantity breakdown shall include all items of work that appear in the Fuel Usage 
Factor Chart and Estimate of Quantities sheet. Only those items of work which are 
specifically noted in the Fuel Usage Factor Chart and Estimate of Quantities sheet will 
be subject to fuel price adjustments.  
 
Submittal - The submittal shall be delivered at the same time and location as the Price 
Proposal. The Fuel Usage Factor Chart and Estimate of Quantities sheet shall be 
attached to the electronic bid file. 
 
Trade Secret - Information submitted on the Fuel Usage Factor Chart and Estimate of 
Quantities sheet will be considered “Trade Secret” in accordance with the requirements 
of G.S. 66-152(3) until such time as the Price Proposal is opened.  
 

(B) Base Index Price 
 

The Design-Build Team’s Estimate of Quantities will be used on the various partial 
payment estimates to determine fuel price adjustments. The Design-Build Team shall 
submit a payment request for quantities of work completed based on the work completed 
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for that estimate period. The quantities requested for partial payment shall be reflective of 
the work actually accomplished for the specified period. The Design-Build Team shall 
certify that the quantities are reasonable for the specified period. The base index price for 
DIESEL #2 FUEL is $2.3820 per gallon. 
 

(C) Opt Out of Fuel Price Adjustment 
 

If the Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments, 
a quantity of zero shall be entered for all quantities in the Fuel Usage Factor Chart and 
Estimate of Quantities sheet and the declination box shall be checked. Failure to complete 
and submit the Fuel Usage Factor Chart and Estimate of Quantities form will mean that 
the Design-Build Team is declining the Fuel Price Adjustments for this project.  
 

(D) Fuel Usage Factor for Asphalt Line Items  
 
 If the Design-Build Team elects to pursue reimbursement for Fuel Price Adjustments, the 

Design-Build Team shall select either the 0.90 or 2.90 Fuel Usage Factor for each 
individual asphalt line item by marking the appropriate Factor on the Fuel Usage Factor 
Chart and Estimate of Quantities sheet. If the Design-Build Team does not mark either 
Fuel Usage Factor or marks both Fuel Usage Factors for an asphalt line item, the 2.90 
Fuel Usage Factor shall be used for that asphalt line item. 
 

(E) Change Option  
 

The proposer will not be permitted to change the option after the Price Proposal and the 
Fuel Usage Factor Chart and Estimate of Quantities sheet is submitted. 
 

(F) Failure to Submit  
 

Failure to submit the completed Fuel Usage Factor Chart and Estimate of Quantities 
sheet will result in the Price Proposal being considered irregular by the Department and 
the Price Proposal may be rejected. 
 

(G) Total Construction Cost Amount  
 

Submit the total construction cost amount on all Fuel Usage Factor Chart and Estimate 
of Quantities sheet submittals regardless of opting to pursue or not pursue reimbursement 
for Fuel Price Adjustments on this project. This value will be used to calculate 
compliance with the DBE or MBE/WBE project goals. 

 
INDIVIDUAL MEETINGS WITH PROPOSERS 
(9-1-11) DB1 G048 

 
The Department will provide one Question and Answer Session, which includes Hydraulic, 
Environmental & Geotechnical questions, to meet with each proposer individually to specifically 
address questions regarding the draft Requests for Proposals. 
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CONFIDENTIAL QUESTIONS      
(1-5-07) DB1 G56B 
 
The Design-Build Team will be permitted to ask confidential questions of the Department, which 
neither the question nor answer will be shared with other proposing teams.  For the purpose of 
this provision, “confidential question” is defined as a private inquiry containing information 
whose disclosure could alert others to certain details of doing business in a particular manner.  
The Department will determine if the question is considered a confidential question. 
 
I. Confidential questions arising prior to issuance of the Final Request for Proposals will be 

allowed at the External RFP review with the individual teams. 
 

The Department will answer the confidential question verbally at the meeting if possible.  If 
not answered verbally during the meeting, the Department will answer the confidential 
question by subtle changes in the Final Request for Proposals, which will clarify the scope by 
either allowing or disallowing the request.  The revision will be made in such a manner as to 
not disclose the confidential question. 
 

II. After the issuance of the Final Request for Proposals, confidential questions may be asked by 
requesting a meeting with the Contract Officer.  The request shall be in writing and provide 
sufficient detail to evaluate the magnitude of the request.  Questions shall be of such 
magnitude as to warrant a special meeting.  Minor questions will not be acknowledged or 
answered.  

 
After evaluation, the Contract Officer will respond to the question in writing to the Design-
Build Team only.  Other teams will not be notified of the question or answer. 

 
VALUE ANALYSIS  
(9-1-11) EDB1 G57 
 
Value Engineering Proposals, as specified in Article 104-12 of the 2024 Standard Specifications 
for Roads and Structures, and as modified in the Standard Special Provision entitled “Value 
Engineering Proposals” will be accepted. Only proposals, which alter the requirements of the 
RFP issued by the Department, will be considered as Value Engineering Proposals. 
 
To minimize re-design efforts and costs, the Design-Build Team is encouraged to submit 
Preliminary Value Engineering Proposals that provide an estimate of cost or time savings and 
other such general information and how they differ from that specified in this RFP.  Therefore, 
full design packages for the proposed structure and that for the structure specified in this RFP are 
not required, but enough detail should be provided to clearly show the cost of both options 
(excluding design cost). 
 
The $10,000 threshold for consideration of a Value Engineering Proposal, as specified in Article 
104-12 applies; however, this threshold will be satisfied if a Value Engineering Proposal 
similarly affects multiple structures, resulting in a cumulative savings of more than $10,000 
across those multiple structures.   
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS  
(7-15-08) (Rev. 7-16-24) 108-2 DB1 G58 
 
The Design-Build Team's attention is directed to the Availability of Funds - Termination of 
Contracts Standard Special Provision found elsewhere in this RFP. The Department of 
Transportation's schedule of estimated completion progress for this project, as required by that 
Standard Special Provision, shall be as follows: 
 
  Fiscal Year       Progress (% of Dollar Value) 
 

2026 (07/01/25 - 06/30/26)    13% of Total Amount Bid 
2027 (07/01/26 - 06/30/27)    75% of Total Amount Bid 

 2028 (07/01/27 - 06/30/28)    12% of Total Amount Bid 
  
In accordance with Article 108-2 of the Standard Specifications, the Design-Build Team shall 
also furnish its own progress schedule. Any acceleration of the progress as shown by the Design-
Build Team's progress schedule over the progress as shown above shall be subject to the 
approval of the Engineer. 
 
DISADVANTAGED BUSINESS ENTERPRISE 
(10-16-07) (Rev. 10-8-25) 102-15(J) SP1 G61 
 

DB1 G061  
 
Description 
 
The purpose of this special provision is to carry out the U.S. Department of Transportation’s 
policy of ensuring nondiscrimination in the award and administration of contracts financed in 
whole or in part with Federal funds. This provision is guided by 49 CFR Part 26. 
 
Definitions 
 
Additional DBE Subcontractors - Any DBE submitted at the time the Price Proposal is submitted 
that will not be used to meet the DBE goal. No submittal of a Letter of Intent is required. 
 
Committed DBE Subcontractor - Any DBE submitted at the time the Price Proposal is submitted 
that is being used to meet the DBE goal by submission of a Letter of Intent. Or any DBE used as 
a replacement for a previously committed DBE firm. 
 
Contract Goal Requirement - The approved DBE participation at time of award, but not greater 
than the advertised contract goal. 
 
DBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 
committed DBE subcontractor(s). 
 
Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business 
Enterprise through the North Carolina Unified Certification Program. 
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Goal Confirmation Letter - Written documentation from the Department to the Proposer 
confirming the Design-Build Team’s approved, committed DBE participation along with a 
listing of the committed DBE firms. 
 
Manufacturer - A firm that owns (or leases) and operates or maintains a factory or establishment 
that produces on the premises, the materials or supplies obtained by the Design-Build Team.  A 
firm that makes minor modifications to the materials, supplies, articles, or equipment is not a 
manufacturer. 
 
Regular Dealer -A firm that owns (or leases) and operates a store, warehouse, or other 
establishment in which the materials or supplies required for the performance of the contract are 
bought, kept in sufficient quantities, and regularly sold to the public in the usual course of 
business. A regular dealer engages in, as its principal business and in its own name, the purchase 
and sale or lease of the products in question. A regular dealer in such bulk items as steel, 
concrete or concrete products, gravel, stone, asphalt, and petroleum products need not keep such 
products in stock, if it owns and operates distribution equipment for the products. Any 
supplement of regular dealers’ own distribution equipment shall be by a long-term operating 
lease and not on an ad hoc or contract-by-contract basis. 
 
Distributor – A firm that engages in the regular sale or lease of the items specified by the 
contract. A distributor assumes responsibility for the items it purchases once they leave the point 
of origin (e.g., a manufacturer’s facility), making it liable for any loss or damage not covered by 
the carrier’s insurance. 
 
Replacement / Substitution - A full or partial reduction in the amount of work subcontracted to a 
committed (or an approved substitute) DBE firm. 
 
North Carolina Unified Certification Program (NCUCP) - A program that provides 
comprehensive services and information to applicants for DBE certification, such that 
an applicant is required to apply only once for a DBE certification that will be honored by all 
recipients of USDOT funds in the state and not limited to the Department of Transportation only. 
The Certification Program is in accordance with 49 CFR Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program. 
 
Forms and Websites Referenced in this Provision 
 
DBE Payment Tracking System - On-line system in which the Design-Build Team enters the 
payments made to DBE subcontractors who have performed work on the project.  
 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
DBE firms working on the project. This form is for paper bid projects only. 
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https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf 

 
RF-1 DBE Replacement Request Form - Form for replacing a committed DBE. 
 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%2

0WBE%20Replacement%20Form%20and%20Instructions.pdf 
 

SAF Subcontract Approval Form - Form required for approval to sublet the contract.  
 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%2
0-%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm 

 
JC-1 Joint Check Notification Form - Form and procedures for joint check notification. The form 
acts as a written joint check agreement among the parties providing full and prompt disclosure of 
the expected use of joint checks. 
 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check% 

20Notification%20Form.pdf 
 
Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer 
or regular dealer that affirms that a portion of said contract is going to be performed by the 
signed DBE for the estimated amount (based on quantities and unit prices) listed at the time the 
Price Proposal is submitted. 
 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform% 

20as%20a%20Subcontractor.pdf 
 
Listing of DBE Subcontractors Form - Form for entering DBE subcontractors on a project that 
will meet this DBE goal. This form is for paper bids only. 
 

http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/ 
08%20DBE%20Subcontractors%20(Federal).docx 

 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes 
in the work areas where DBEs quoted on the project. This sheet is submitted with good faith 
effort packages. 
 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20 

Quote%20Comparison%20Example.xls 
 
DBE Regular Dealer/Distributor Affirmation Form – Form is used to make a preliminary 
counting determination for each DBE listed as a regular dealer or distributor to assess its 
eligibility for 60 or 40 percent credit, respectively of the cost of materials or supplies based on its 
demonstrated capacity and intent to perform as a regular dealer or distributor, as defined in 
section 49 CFR 26.55 under the contract at issue. A Contractor will submit the completed form 
with the Letter of Intent. 
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https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular

%20Dealer-Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf 
 
DBE Goal 
 
There is NO goal for participation by Disadvantaged Business Enterprises for this contract.  
 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that 
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified 
in the Directory as DBE certified shall be used to meet the DBE goal. The Directory can be 
found at the following link.  
 

https://www.ebs.nc.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the 
firm’s capability to perform certain work. 
 
Listing of DBE Subcontractors 
 
At the time the Price Proposal is submitted, Proposers shall submit all DBE participation that 
they anticipate to use during the life of the contract. Only those identified to meet the DBE goal 
will be considered committed, even though the listing shall include both committed DBE 
subcontractors and additional DBE subcontractors. Additional DBE subcontractor participation 
submitted at the time the Price Proposal is submitted will be used toward the Department’s 
overall race-neutral goal. Only those firms with current DBE certification at the time of Price 
Proposal opening will be acceptable for listing in the Proposer’s submittal of DBE participation. 
The Design-Build Team shall indicate the following required information: 
 
(A) Electronic Bids 
 

Bidders shall submit a listing of DBE participation in the appropriate section of the 
electronic submittal file. 

 
(1) Submit the names and addresses of DBE firms identified to participate in the 

contract.  If the bidder uses the updated listing of DBE firms shown in the 
electronic submittal file, the bidder may use the dropdown menu to access the 
name and address of the DBE firm. 

 
(2) Submit the contract line numbers of work to be performed by each DBE firm.  

When no figures or firms are entered, the bidder will be considered to have no 
DBE participation. 

 
(3) The bidder shall be responsible for ensuring that the DBE is certified at the time 

of bid by checking the Directory of Transportation Firms.  If the firm is not 
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certified at the time of the bid-letting, that DBE's participation will not count 
towards achieving the DBE goal. 

 
(1) If the DBE goal is zero, entries on the Listing of DBE Subcontractors are not required for 

the zero goal, however any DBE participation that is achieved during the project shall be 
reported in accordance with requirements contained elsewhere in this special provision. 

 
DBE Prime Contractor 
 
When a certified DBE firm proposes on a contract that contains a DBE goal, the DBE firm is 
responsible for meeting the goal or making good faith efforts to meet the goal, just like any other 
proposer. In most cases, a DBE proposer on a contract will meet the DBE goal by virtue of the 
work it performs on the contract with its own forces. However, all the work that is performed by 
the DBE proposer and any other DBE subcontractors will count toward the DBE goal. The DBE 
proposer shall list itself along with any DBE subcontractors, if any, in order to receive credit 
toward the DBE goal. 
 
For example, if the DBE goal is 45.0% and the DBE proposer will only perform 40.0% of the 
contract work, the prime will list itself at 40.0%, and the additional 5.0% shall be obtained 
through additional DBE participation with DBE subcontractors or documented through a good 
faith effort. 
 
DBE Prime Contractors shall also follow Sections A and B listed under Listing of 
DBE Subcontractor just as a non-DBE proposer would. 
 
Written Documentation - Letter of Intent 
 
The Proposer shall submit written documentation for each DBE that will be used to meet the 
DBE goal of the contract, indicating the Proposer’s commitment to use the DBE in the contract. 
This documentation shall be submitted on the Department’s form titled Letter of Intent. 
 
The documentation shall be received in the office of the State Contractor Utilization Engineer or 
at DBE@ncdot.gov no later than 10:00 a.m. on the sixth calendar day following opening of Price 
Proposals, unless the sixth day falls on an official state holiday. In that situation, it is due in the 
office of the State Contractor Utilization Engineer no later than 10:00 a.m. on the next official 
state business day. 
 
If the Proposer fails to submit the Letter of Intent from each committed DBE to be used toward 
the DBE goal, or if the form is incomplete (e.g., both signatures are not present), the 
DBE participation will not count toward meeting the DBE goal. If the lack of this participation 
drops the commitment below the DBE goal, the Design-Build Team shall submit evidence of 
good faith efforts, completed in its entirety, to the State Contractor Utilization Engineer or 
DBE@ncdot.gov no later than 10:00 a.m. on the eighth calendar day following opening of the 
Price Proposals, unless the eighth day falls on an official state holiday. In that situation, it is due 
in the office of the State Contractor Utilization Engineer no later than 10:00 a.m. on the next 
official state business day. 
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Submission of Good Faith Effort 
 
If the Proposer fails to meet or exceed the DBE goal the apparent lowest responsive Proposer 
shall submit to the Department documentation of adequate good faith efforts made to reach the 
DBE goal. 
 
A hard copy and an electronic copy of this information shall be received in the office of the 
State Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth 
calendar day following opening of the Price Proposals unless the sixth day falls on an official 
state holiday. In that situation, it is due in the office of the State Contractor Utilization Engineer 
no later than 10:00 a.m. on the next official state business day. If the Design-Build Team cannot 
send the information electronically, then one complete set and five copies of this information 
shall be received under the same time constraints above. 
 
Note: Where the information submitted includes repetitious solicitation letters, it will be 
acceptable to submit a representative letter along with a distribution list of the firms that were 
solicited. Documentation of DBE quotations shall be a part of the good faith effort submittal. 
This documentation may include written subcontractor quotations, telephone log notations of 
verbal quotations, or other types of quotation documentation. 
 
Consideration of Good Faith Effort for Projects with DBE Goals More Than Zero 
 
Adequate good faith efforts mean that the Proposer took all necessary and reasonable steps to 
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be 
expected to obtain sufficient DBE participation. Adequate good faith efforts also mean that the 
Proposer actively and aggressively sought DBE participation. Mere pro forma efforts are not 
considered good faith efforts. 
 
The Department will consider the quality, quantity, and intensity of the different kinds of efforts 
a Proposer has made. Listed below are examples of the types of actions a proposer will take in 
making a good faith effort to meet the goal and are not intended to be exclusive or exhaustive, 
nor is it intended to be a mandatory checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising, written notices, use of verifiable electronic means through the use 
of the NCDOT Directory of Transportation Firms) the interest of all certified DBEs who 
have the capability to perform the work of the contract. The Proposer must solicit this 
interest within at least ten days prior to the opening of the Price Proposals to allow the 
DBEs to respond to the solicitation. Solicitation shall provide the opportunity to DBEs 
within the Division and surrounding Divisions where the project is located. The Proposer 
must determine with certainty if the DBEs are interested by taking appropriate steps to 
follow up initial solicitations. 

 
(B) Selecting portions of the work to be performed by DBEs in order to increase the 

likelihood that the DBE goals will be achieved.  
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(1) Where appropriate, break out contract work items into economically feasible units 
to facilitate DBE participation, even when the Prime Contractor might otherwise 
prefer to perform these work items with its own forces.  

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

contract DBE goal when the work to be sublet includes potential for DBE 
participation (2nd and 3rd tier subcontractors). 

 
(C) Providing interested DBEs with adequate information about the plans, specifications, and 

requirements of the contract in a timely manner to assist them in responding to 
a solicitation. 

 
(D)     (1)  Negotiating in good faith with interested DBEs. It is the Proposer’s responsibility 

to make a portion of the work available to DBE subcontractors and suppliers and 
to select those portions of the work or material needs consistent with the available 
DBE subcontractors and suppliers, to facilitate DBE participation. Evidence of 
such negotiation includes the names, addresses, and telephone numbers of DBEs 
that were considered; a description of the information provided regarding the 
plans and specifications for the work selected for subcontracting; and evidence as 
to why additional agreements could not be reached for DBEs to perform the work. 

 
(2) A proposer using good business judgment would consider a number of factors 

in negotiating with subcontractors, including DBE subcontractors, and would take 
a firm’s price and capabilities as well as contract goals into consideration. 
However, the fact that there may be some additional costs involved in finding and 
using DBEs is not in itself sufficient reason for a proposer’s failure to meet the 
contract DBE goal, as long as such costs are reasonable. Also, the ability or desire 
of a Prime Contractor to perform the work of a contract with its own organization 
does not relieve the Proposer of the responsibility to make good faith efforts. 
Proposing Design-Build Teams are not, however, required to accept higher quotes 
from DBEs if the price difference is excessive or unreasonable. 

 
(E) Not rejecting DBEs as being unqualified without sound reasons based on a thorough 

investigation of their capabilities. The Proposer’s standing within its industry, 
membership in specific groups, organizations, or associates and political or social 
affiliations (for example, union vs. non-union employee status) are not legitimate causes 
for the rejection or non-solicitation of bids in the Proposer’s efforts to meet the project 
goal. 

 
(F) Making efforts to assist interested DBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or proposer. 
 
(G) Making efforts to assist interested DBEs in obtaining necessary equipment, supplies, 

materials, or related assistance or services. 
 
(H) Effectively using the services of available minority / women community organizations; 

minority / women contractors’ groups; Federal, State, and local minority / women 
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business assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBEs. Contact within seven days 
from the Price Proposals opening the Business Opportunity and Work Force 
Development Unit at BOWD@ncdot.gov to give notification of the Proposer’s inability 
to get DBE quotes. 

 
(I) Any other evidence that the Proposer submits which shows that the Proposer has made 

reasonable good faith efforts to meet the DBE goal. 
 
In addition, the Department may take into account the following: 
 

(1) Whether the Proposer’s documentation reflects a clear and realistic plan for 
achieving the DBE goal. 

 
(2) The Proposer’s past performance in meeting the DBE goals. 
 
(3) The performance of other proposers in meeting the DBE goal. For example, when 

the apparent lowest responsive Proposer fails to meet the DBE goal, but others 
meet it, you may reasonably raise the question of whether, with additional 
reasonable efforts the apparent lowest responsive Proposer could have met the 
goal. If the apparent lowest responsive Proposer fails to meet the DBE goal, but 
meets or exceeds the average DBE participation obtained by other proposers, the 
Department may view this, in conjunction with other factors, as evidence of the 
apparent lowest responsive Proposer having made a good faith effort. 

 
If the Department does not award the contract to the apparent lowest responsive Proposer, 
the Department reserves the right to award the contract to the Proposer with the next lowest 
responsive Proposer that can satisfy the Department that the DBE goal can be met or that an 
adequate good faith effort has been made to meet the DBE goal. 

 
If the Department does not award the contract to the Proposer with the apparent adjusted low 
price, the Department reserves the right to award the contract to the Proposer with the next 
apparent adjusted low price that can satisfy the Department that the DBE goal can be met or that 
an adequate good faith effort has been made to meet the DBE goal. 
 
Non-Good Faith Appeal 
 
The State Prequalification Engineer will notify the Design-Build Team verbally and in writing of 
non-good faith. A Design-Build Team may appeal a determination of non-good faith made by 
the Goal Compliance Committee. If a Design-Build Team wishes to appeal the determination 
made by the Committee, they shall provide written notification to the State Prequalification 
Engineer. The appeal shall be made within two business days of notification of the determination 
of non-good faith. 
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Counting DBE Participation Toward Meeting DBE Goal 
 
(A) Participation 
 

The total dollar value of the participation by a committed DBE will be counted toward 
the contract goal requirement. The total dollar value of participation by a committed DBE 
will be based upon the value of work performed by the DBE and the actual payments to 
DBE firms by the Design-Build Team. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting DBE participation 
for services or purchases that involves the use of a joint check. Notification shall be 
through submission of Form JC-1 (Joint Check Notification Form) and the use of joint 
checks shall be in accordance with the Department's Joint Check Procedures. 

 
(C) Subcontracts (Non-Trucking) 
 

A DBE may enter into subcontracts. Work that a DBE subcontracts to another DBE firm 
may be counted toward the contract goal requirement. Work that a DBE subcontracts to a 
non-DBE firm does not count toward the contract goal requirement. If a DBE contractor 
or subcontractor subcontracts a significantly greater portion of the work of the contract 
than would be expected on the basis of standard industry practices, it shall be presumed 
that the DBE is not performing a commercially useful function. The DBE may present 
evidence to rebut this presumption to the Department. The Department's decision on the 
rebuttal of this presumption is subject to review by the Federal Highway Administration 
but is not administratively appealable to USDOT. 

 
(D) Joint Venture 
 

When a DBE performs as a participant in a joint venture, the Design-Build Team may 
count toward its contract goal requirement a portion of the total value of participation 
with the DBE in the joint venture, that portion of the total dollar value being a distinct 
clearly defined portion of work that the DBE performs with its forces. 

 
(E) Manufacturer, Regular Dealer, Distributor 
 

A Design-Build Team may count toward its DBE requirement 40 percent of its 
expenditures for materials or supplies (including transportation costs) from a DBE 
distributor, 60 percent of its expenditures for materials or supplies (including 
transportation costs) from a DBE regular dealer and 100 percent of such expenditures 
obtained from a DBE manufacturer. 

 
A Design-Build Team may count toward its DBE requirement the following expenditures 
to DBE firms that are not manufacturers, regular dealers or distributors: 
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(1) The fees or commissions charged by a DBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 
providing bonds or insurance specifically required for the performance of  
a DOT-assisted contract, provided the fees or commissions are determined to be 
reasonable and not excessive as compared with fees and commissions customarily 
allowed for similar services. 

 
(2) With respect to materials or supplies purchased from a DBE, which is neither 

a manufacturer, regular dealer, nor a distributor count the entire amount of fees or 
commissions charged that the Department deems to be reasonable, including 
transportation charges for the delivery of materials or supplies. Do not count any 
portion of the cost of the materials and supplies themselves. 

 
A Design-Build Team will submit a completed DBE Regular Dealer/Distributor 
Affirmation Form with the Letter of Intent to the State Contractor Utilization Engineer or 
DBE@ncdot.gov. The State Contractor Utilization Engineer will make a preliminary 
assessment as to whether a DBE supplier has the demonstrated capacity to perform a 
commercially useful function (CUF) on a contract-by-contract basis prior to its 
participation. 

 
Commercially Useful Function 
 
(A) DBE Utilization 
 

The Design-Build Team may count toward its contract goal requirement only 
expenditures to DBEs that perform a commercially useful function in the work of a 
contract. A DBE performs a commercially useful function when it is responsible for 
execution of the work of the contract and is carrying out its responsibilities by 
performing, managing, and supervising the work involved. To perform a commercially 
useful function, the DBE shall also be responsible with respect to materials and supplies 
used on the contract, for negotiating price, determining quality and quantity, ordering the 
material and installing (where applicable) and paying for the material itself. To determine 
whether a DBE is performing a commercially useful function, the Department will 
evaluate the amount of work subcontracted, industry practices, whether the amount the 
firm is to be paid under the contract is commensurate with the work it is performing and 
the DBE credit claimed for its performance of the work, and any other relevant factors. 

 
(B) DBE Utilization in Trucking 
 

The following factors will be used to determine if a DBE trucking firm is performing 
a commercially useful function: 

 
(1) The DBE shall be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on a particular contract, and there 
shall not be a contrived arrangement for the purpose of meeting DBE goals. 
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(2) The DBE shall itself own and operate at least one fully licensed, insured, and 
operational truck used on the contract. 

 
(3) The DBE receives credit for the total value of the transportation services it 

provides on the contract using trucks it owns, insures, and operates using drivers 
it employs. 

 
(4) The DBE may subcontract the work to another DBE firm, including  

an owner-operator who is certified as a DBE. The DBE who subcontracts work to 
another DBE receives credit for the total value of the transportation services the 
subcontracted DBE provides on the contract. 

 
(5) The DBE may also subcontract the work to a non-DBE firm, including from 

an owner-operator. The DBE who subcontracts the work to a non-DBE is entitled 
to credit for the total value of transportation services provided by the  
non-DBE subcontractor not to exceed the value of transportation services 
provided by DBE-owned trucks on the contract. Additional participation by  
non-DBE subcontractors receives credit only for the fee or commission it receives 
as a result of the subcontract arrangement. The value of services performed under 
subcontract agreements between the DBE and the Design-Build Team will not 
count towards the DBE contract requirement. 

 
(6) A DBE may lease truck(s) from an established equipment leasing business open 

to the general public. The lease must indicate that the DBE has exclusive use of 
and control over the truck. This requirement does not preclude the leased truck 
from working for others during the term of the lease with the consent of the DBE, 
so long as the lease gives the DBE absolute priority for use of the leased truck. 
This type of lease may count toward the DBE’s credit as long as the driver is 
under the DBE’s payroll. 

 
(7) Subcontracted / leased trucks shall clearly display on the dashboard the name of 

the DBE that they are subcontracted / leased to and their own company name if it 
is not identified on the truck itself. Magnetic door signs are not permitted. 

 
DBE Replacement 
 
When a Design-Build Team has relied on a commitment to a DBE subcontractor (or an approved 
substitute DBE subcontractor) to meet all or part of a contract goal requirement, the Design-
Build Team shall not terminate the DBE subcontractor or any portion of its work for 
convenience. This includes, but is not limited to, instances in which the Design-Build Team 
seeks to perform the work of the terminated subcontractor with another DBE subcontractor, 
a non-DBE subcontractor, or with the Contractor’s own forces or those of an affiliate.  
 
The Design-Build Team must give notice in writing both by certified mail and e-mail to the DBE 
subcontractor, with a copy to the Engineer of its intent to request to terminate a DBE 
subcontractor or a portion of its work, and the reason for the request. The Design-Build Team 
must give the DBE subcontractor five (5) business days to respond to the Design-Build Team’s 
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notice of intent to request termination and / or substitution. If the DBE subcontractor objects to 
the intended termination / substitution, the DBE, within five (5) business days, must advise the 
Design-Build Team and the Department of the reasons why the action should not be approved. 
The five-day notice period shall begin on the next business day after written notice is provided to 
the DBE subcontractor. 
 
A committed DBE subcontractor may only be terminated or any portion of its work after 
receiving the Department’s written approval based upon a finding of good cause for the proposed 
termination and/or substitution.  Good cause does not exist if the Contractor seeks to terminate a 
DBE or any portion of its work that it relied upon to obtain the contract so that the Contractor 
can self-perform the work for which the DBE was engaged, or so that the Contractor can 
substitute another DBE or non-DBE contractor after contract award.  For purposes of this 
section, good cause shall include the following circumstances: 
 

(a) The listed DBE subcontractor fails or refuses to execute a written contract. 
 

(b) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in a 
way consistent with normal industry standards. Provided, however, that good cause does 
not exist if the failure or refusal of the DBE subcontractor to perform its work on the 
subcontract results from the bad faith or discriminatory action of the Prime Contractor. 

 
(c) The listed DBE subcontractor fails or refuses to meet the Prime Contractor’s reasonable, 

nondiscriminatory bond requirements. 
 

(d) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness. 

 
(e) The listed DBE subcontractor is ineligible to work on public works projects because of 

suspension and debarment proceedings pursuant to 2 CFR Parts 180, 215 and 1,200 or 
applicable state law. 

 
(f) The listed DBE subcontractor is not a responsible contractor. 

 
(g) The listed DBE voluntarily withdraws from the project and provides written notice of 

withdrawal. 
 

(h) The listed DBE is ineligible to receive DBE credit for the type of work required. 
 

(i) A DBE owner dies or becomes disabled with the result that the listed DBE contractor is 
unable to complete its work on the contract. 

 
(j) Other documented good cause that compels the termination of the DBE subcontractor.  
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The Design-Build Team shall comply with the following for replacement of a committed DBE: 
 
(A) Performance Related Replacement 
 

When a committed DBE is terminated for good cause as stated above, an additional DBE 
that was submitted at the time the Price Proposal was submitted may be used to fulfill the 
DBE commitment. A good faith effort will only be required for removing a committed 
DBE if there were no additional DBEs submitted at the time the Price Proposal was 
submitted to cover the same amount of work as the DBE that was terminated. 

 
If a replacement DBE is not found that can perform at least the same amount of work as 
the terminated DBE, the Design-Build Team shall submit a good faith effort documenting 
the steps taken. Such documentation shall include, but not be limited to, the following: 

 
(1) Copies of written notification to DBEs that their interest is solicited in contracting 

the work defaulted by the previous DBE or in subcontracting other items of work 
in the contract. 

 
(2) Efforts to negotiate with DBEs for specific subbids including, at a minimum: 

 
(a) The names, addresses, and telephone numbers of DBEs who were 

contacted. 
(b) A description of the information provided to DBEs regarding the plans 

and specifications for portions of the work to be performed. 
 

(3) A list of reasons why DBE quotes were not accepted. 
 
(4) Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or 

insurance required by the Design-Build Team. 
 

(B) Decertification Replacement 
 

(1) When a committed DBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the 
Department will not require the Design-Build Team to solicit replacement 
DBE participation equal to the remaining work to be performed by the decertified 
firm. The participation equal to the remaining work performed by the decertified 
firm will count toward the contract goal requirement but not the overall goal. 

 
(i) If the DBE's ineligibility is caused solely by its having exceeded the size 

standard during the performance of the contract. The Department may 
continue to count participation equal to the remaining work performed by 
the decertified firm which will count toward the contract goal requirement 
and overall goal. 

 
(ii) If the DBE’s ineligibility is caused solely by its acquisition by or merger 

with a non-DBE during the performance of the contract. The Department 
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may not continue to count the portion of the decertified firm’s 
performance on the contract remaining toward either the contract goal or 
the overall goal, even if the Contractor has executed a subcontract with the 
firm or the Department has executed a prime contract with the DBE that 
was later decertified. 

 
(2) When a committed DBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named DBE firm, the Design-Build 
Team shall take all necessary and reasonable steps to replace the DBE 
subcontractor with another DBE subcontractor to perform at least the same 
amount of work to meet the DBE goal requirement. If a DBE firm is not found to 
do the same amount of work, a good faith effort must be submitted to NCDOT  
(See A herein for required documentation). 

 
All requests for replacement of a committed DBE firm shall be submitted to the Engineer for 
approval on Form RF-1 (DBE Replacement Request). If the Prime Contractor or any affiliated 
companies within the Design-Build Team fails to follow this procedure they may be disqualified 
from further bidding for a period of up to six months. 

 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be 
performed by a committed DBE, the Design-Build Team will not be required to seek additional 
participation. When the Engineer makes changes that result in additional work to be performed 
by a DBE based upon the Design-Build Team’s commitment, the DBE shall participate in 
additional work to the same extent as the DBE participated in the original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal 
impact on the contract amount, the Design-Build Team shall seek additional participation by 
DBEs unless otherwise approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, 
and a portion or all of the work had been expected to be performed by a committed DBE, the 
Design-Build Team shall seek participation by DBEs unless otherwise approved by the Engineer. 
 
When the Design-Build Team requests changes in the work that result in the reduction or 
elimination of work that the Design-Build Team committed to be performed by a DBE, the 
Design-Build Team shall seek additional participation by DBEs equal to the reduced DBE 
participation caused by the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 
a DBE subcontractor. The Department reserves the right to require copies of actual subcontract 
agreements involving DBE subcontractors. 
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When using transportation services to meet the contract commitment, the Design-Build Team 
shall submit a proposed trucking plan in addition to the SAF. The plan shall be submitted prior to 
beginning construction on the project. The plan shall include the names of all trucking firms 
proposed for use, their certification type(s), the number of trucks owned by the firm, as well as 
the individual truck identification numbers, and the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a DBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Design-Build Team 
shall furnish the Engineer a copy of the agreement. The documentation shall also indicate the 
percentage (60.0% or 100.0%) of expenditures claimed for DBE credit. 
 
Reporting Disadvantaged Business Enterprise Participation 
 
The Design-Build Team shall provide the Engineer with an accounting of payments made to all 
DBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 
or second tier subcontractor). This accounting shall be furnished to the Engineer for any given 
month by the end of the following month. Failure to submit this information accordingly may 
result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved Prime Contractor or other affiliated companies within the 

Design-Build Team from the prequalified bidders’ list or the removal of other entities 
from the approved subcontractors list. 

 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to DBEs, it shall be the Prime Contractor’s responsibility to report all 
monthly and final payment information in the correct reporting manner. 
 
Failure on the part of the Design-Build Team to submit the required information in the time 
frame specified may result in the disqualification of that Prime Contractor and any affiliate 
companies within the Design-Build Team from further bidding until the required information is 
submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that Prime Contractor or any affiliate companies 
within the Design-Build Team from being approved for work on future NCDOT projects until 
the required information is submitted. 

 
Design-Build Teams reporting transportation services provided by non-DBE lessees shall 
evaluate the value of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 

 
The Design-Build Team shall report the accounting of payments through the Department’s 
DBE Payment Tracking System. 
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Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the Standard 
Specifications may be cause to disqualify the Prime Contractor or any affiliated companies 
within the Design-Build Team from further bidding for a specified length of time. 

CERTIFICATION FOR FEDERAL-AID CONTRACTS 
(3-21-90) DB1 G85 

The Proposer certifies, by signing and submitting a Design-Build Proposal, to the best of his or 
her knowledge and belief, that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the 
undersigned, to any person for influencing or attempting to influence an officer or 
employee of any Federal agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, 
the entering into of any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any Federal contract, grant, loan, or cooperative 
agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any 
person for influencing or attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with this Federal contract, grant, loan, or cooperative 
agreement, the undersigned shall complete and submit Standard Form-LLL, Disclosure 
Form to Report Lobbying, in accordance with its instructions. 

This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for making 
or entering into this transaction imposed by Section 1352, Title 31, U.S. Code.  Any person who 
fails to file the required certification shall be subject to a civil penalty of not less than $10,000 
and not more than $100,000 for each such failure. 

The Proposer also agrees by submitting a Design-Build Proposal that he or she shall require that 
the language of this certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such sub-recipients shall certify and disclose accordingly. 
 
USE OF UNMANNED AIRCRAFT SYSTEM (UAS) 
(1-16-24)  DB1 G092 
 
The Design-Build Team shall adhere to all Federal, State and Local regulations and guidelines 
for the use of Unmanned Aircraft Systems (UAS). This includes, but is not limited to,  
US 14 CFR Part 107 Small UAS Rule, NC GS 15A-300.2 Regulation of launch and recovery 
sites, NC GS 63-95 Training required for the operation of unmanned aircraft systems,  
NC GS 63-96 Permit required for commercial operation of unmanned aircraft system, and 
NCDOT UAS Policy. The required operator certifications include possessing a current Federal 
Aviation Administration (FAA) Remote Pilot Certificate, a NC UAS Operator Permit, as well as 
operating a UAS registered with the FAA. 
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Prior to beginning operations, the Design-Build Team shall complete the NCDOT UAS - Flight 
Operation Approval Form and submit it to the Engineer for approval. All UAS operations shall 
be approved by the Engineer, in writing, prior to beginning the operations. 
 
All Design-Build team members operating UAS shall have UAS specific general liability 
insurance to cover all operations under this contract. 
 
The use of UAS shall be at the Design-Build Team’s discretion. Except as allowed otherwise 
below, no measurement or payment will be made for the use of UAS.  In the event that the 
Department directs the Design-Build Team to utilize UAS, all costs associated with using UAS 
will be paid for as extra work, in accordance with Subarticle 104-8(A) of the Standard 
Specifications. 
 
U.S. DEPARTMENT OF TRANSPORTATION HOTLINE 
(8-18-22) 108-5 DB1 G100 
 
To report bid rigging activities call:     1-800-424-9071 
 
The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday 
through Friday, 8:00 a.m. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid 
rigging, bidder collusion, or other fraudulent activities should use the hotline to report such 
activities. 

The hotline is part of the DOT's continuing effort to identify and investigate highway 
construction contract fraud and abuse, and is operated under the direction of the DOT Inspector 
General. All information will be treated confidentially and caller anonymity will be respected.. 
 
SUBMISSION OF RECORDS - FEDERAL-AID PROJECTS 
(7-17-07) (Rev. 10-17-23)  DB1 G103 
 
The Design-Build Team's attention is directed to the Standard Special Provision entitled 
Required Contract Provisions-Federal-Aid Construction Contracts contained elsewhere in this 
RFP. 
 
This project is located on a roadway classified as a local road or rural minor collector, and the 
funding source does not require it to be treated as a project on a Federal-aid highway; therefore 
the requirements of Paragraph IV - Davis Bacon and Related Act Provisions are exempt from 
this contract. 

RESOURCE CONSERVATION AND ENVIRONMENTALLY SUSTAINABLE 
PRACTICES 
(3/27/13) (Rev. 4-16-15) 104-13 DB1 G118 

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and 
NCGS 136-28.8, it is the objective of the Department to aid in the reduction of materials that 
become a part of our solid waste stream, to divert materials from landfills, to find ways to 
recycle and reuse materials, to consider and minimize, where economically feasible, the 
environmental impacts associated with agency land use and acquisition, construction, 
maintenance and facility management for the benefit of the Citizens of North Carolina. 
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To achieve the mission of reducing environmental impacts across the state, the Department is 
committed to supporting the efforts to initiate, develop and use products and construction 
methods that incorporate the use of recycled, solid waste products and environmentally 
sustainable practices in accordance with Article 104-13 of the  Standard Specifications  

Report the quantities of reused or recycled materials either incorporated in the project or diverted 
from landfills and any practice that minimizes the environmental impact on the project annually 
on the Project Construction Reuse and Recycling Reporting Form.  The Project Construction 
Reuse and Recycling Reporting Form and a location tool for local recycling facilities are 
available at: 

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-
Locations.aspx. 

Submit the Project Construction Reuse and Recycling Reporting Form by August 1st annually to 
valuemanagementunit@ncdot.gov.  For questions regarding the form or reporting, please 
contact the State Value Management Engineer at 919-707-4810. 
 
SUBSURFACE INFORMATION  
(10-2-20) DB1 G112C 

Any available subsurface information gained through ongoing geotechnical investigations will be 
provided to the Design-Build teams as it is received. The Design-Build Team shall be 
responsible for additional investigations and for verifying the accuracy of the subsurface 
information supplied by the Department. 
 
COOPERATION BETWEEN CONTRACTORS  
(7-1-95) (Rev. 1-16-24)           DB1 G133 
 
The Design-Build Team's attention is directed to Article 105-7 of the Standard Specifications. 
 
The Design-Build Team on this project shall cooperate with the Contractor or Design-Build 
Team working within or adjacent to the limits of this project, to the extent that the work can be 
carried out to the best advantage of all concerned. 

TWELVE MONTH GUARANTEE 
(7-15-03) DB1 G145 

(A) The Design-Build Team shall guarantee materials and workmanship against latent and 
patent defects arising from faulty materials, faulty workmanship or negligence for a 
period of twelve months following the date of final acceptance of the work at each bridge 
site for maintenance and shall replace such defective materials and workmanship without 
cost to the Department. The Design-Build Team will not be responsible for damage due 
to normal wear and tear, for negligence on the part of the Department, and / or for use in 
excess of the design. 

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 
piece of equipment or material. The Department’s first remedy shall be through the 
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manufacturer although the Design-Build Team shall be responsible for invoking the 
warranted repair work with the manufacturer.  The Design-Build Team’s responsibility 
shall be limited to the term of the manufacturer’s guarantee. NCDOT would be afforded 
the same warranty as provided by the Manufacturer. 

This guarantee provision shall be invoked only for major components of work in which the 
Design-Build Team would be wholly responsible for under the terms of the contract.  Examples 
would include pavement structures, bridge components, and sign structures.  This provision will 
not be used as a mechanism to force the Design-Build Team to return to the project to make 
repairs or perform additional work that the Department would normally compensate the Design-
Build Team for.  In addition, routine maintenance activities (i.e. mowing grass, debris removal, 
ruts in earth shoulders,) are not parts of this guarantee.  

Appropriate provisions of the payment and / or performance bonds shall cover this guarantee for 
the project.  In addition, failure on the part of the responsible entity(ies) of the Design-Build 
Team to perform guarantee work within the terms of this provision shall be just cause to remove 
the responsible entity(ies) from the Department’s corresponding prequalified list. The Design-
Build Team will be removed for a minimum of 6 months and will be reinstated only after all 
work has been corrected and the Design-Build Team requests reinstatement in writing. 

To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 
approval prior to the work being performed. 
 
PERMANENT VEGETATION ESTABLISHMENT 
(6-11-15) (Rev. 1-16-24) 104 DB01 G160 
 
Establish permanent vegetation stands of the Long-Term Stabilization mixtures identified in the 
Erosion and Sedimentation Control Scope of Work found elsewhere in this RFP. During the 
period between initial vegetation planting and final project acceptance, perform all work 
necessary to establish 80% coverage of permanent vegetation within the project limits, as well as 
in borrow and waste pits. This work shall include erosion control device maintenance and 
installation, repair seeding and mulching, supplemental seeding and mulching, mowing, and 
fertilizer topdressing, as directed. All work shall be performed in accordance with the Erosion 
and Sedimentation Control Scope of Work found elsewhere in this RFP and the applicable 
sections of the Standard Specifications. 
 
Once the Engineer has determined that the permanent vegetation establishment requirement has 
been achieved at an 80% vegetation density (the amount of established vegetation per given area 
to stabilize the soil) and no erodible areas exist within the project limits, the Design-Build Team 
will be notified to remove the remaining erosion control devices that are no longer needed. The 
Design-Build Team shall be responsible for, and shall correct, any areas disturbed by operations 
performed in permanent vegetation establishment and the removal of temporary erosion control 
measures, whether occurring prior to or after placing traffic on the project. 
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EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION 
(1-16-07) (Rev 07-10-23) 105-16, 225-2, 16 DB1 G180 
 
General 
 
Schedule and conduct construction activities in a manner that will minimize soil erosion and the 
resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 
for the work is required. 
 
Establish a chain of responsibility for operations and subcontractors’ operations to ensure that 
the Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 
maintained over the life of the contract. 
 
(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Design-Build Team and subcontractor operations, ensure 
compliance with Federal, State and Local ordinances and regulations, and manage the 
Quality Control Program. 

 
(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 
surface waters. 

 
(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 
 
(D) Certified Designer - Provide a certified designer for the design of the erosion and 

sediment control/stormwater component of reclamation plans and, if applicable, for the 
design of the project erosion and sediment control/stormwater plan. 

 
Roles and Responsibilities 
 
(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified 

Supervisor shall be Level II and responsible for ensuring the erosion and sediment 
control/stormwater plan is adequately implemented and maintained on the project and for 
conducting the quality control program.  The Certified Supervisor shall be on the project 
within 24 hours notice from initial exposure of an erodible surface to the project’s final 
acceptance.  Perform the following duties: 

 
(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 
operation and in a timely manner over the duration of the contract. 

 
(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at 
each stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 
(NPDES) Inspection Record and submit to the Engineer. 
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(c) Attend all weekly or monthly construction meetings to discuss the findings 
of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 
requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 
the Design-Build Team’s temporary work not shown on the plans, such as, 
but not limited to work platforms, temporary construction, pumping 
operations, plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Design-Build Team 
in jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 
workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 
prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory 
agencies on resolution of erosion and sediment control/stormwater issues 
due to the Design-Build Team’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 
or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 
are initialed and include the installation date of Best Management 
Practices.  These practices shall include temporary and permanent 
groundcover and be properly updated to reflect necessary plan and field 
changes for use and review by Department personnel as well as regulatory 
agencies. 

 
(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 
measures pertaining to construction activities. The permit references NCG010000, 
General Permit to Discharge Stormwater under the NPDES, and states that the 
Department shall incorporate the applicable requirements into its delegated 
Erosion and Sediment Control Program for construction activities disturbing one 
or more acres of land.  The Department further incorporates these requirements on 
all contracted bridge and culvert work at jurisdictional waters, regardless of size.  
Some of the requirements are, but are not limited to: 

 
(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, 
construction materials, concrete washout, chemicals, litter, fuels, 
lubricants, coolants, hydraulic fluids, any other petroleum products, and 
sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 
discharge outfalls at least once every 7 calendar days and within 24 hours 
after a rainfall event equal to or greater than 1.0 inch that occurs within a 
24 hour period.  Additional monitoring may be required at the discretion 
of Division of Water Resources personnel if the receiving stream is 303(d) 
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listed for turbidity and the project has had documented problems 
managing turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 
Precipitation Estimate website to maintain a daily record of rainfall 
amounts and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 
review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 
staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 
Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 
Permit NCS000250 requirements, and the applicable requirements of the 
General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 
will notify the Division of Water Quality Regional Office within 24 hours 
of becoming aware of the violation. 

 
(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 
control program shall: 

 
(a) Follow permit requirements related to the Design-Build Team and 

subcontractors’ construction activities. 
(b) Ensure that all operators and subcontractors on site have the proper 

erosion and sediment control/stormwater certification. 
(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when 
needed. 

(d) Conduct the inspections required by the NPDES permit. 
(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 
(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-
section basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 
and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 
sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 
longer necessary as agreed upon by the Engineer. 

(j) The Design-Build Team’s quality control and inspection procedures shall 
be subject to review by the Engineer.  Maintain NPDES inspection records 
and make records available at all times for verification by the Engineer. 
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(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 
listed herein during the respective construction activities to control erosion, prevent 
sedimentation and follow permit provisions: 

 
(1) Foreman in charge of grading activities 
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 
(3) Foreman in charge of utility activities 

 
The Design-Build Team may request to use the same person as the Level II Supervisor 
and Level II Foreman.  This person shall be onsite whenever construction activities as 
described above are taking place.  This request shall be approved by the Engineer prior to 
work beginning. 

 
The Design-Build Team may request to name a single Level II Foreman to oversee 
multiple construction activities on small bridge or culvert replacement projects.  This 
request shall be approved by the Engineer prior to work beginning. 

 
(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 
 

(1) Seeding and Mulching 
(2) Temporary Seeding 
(3) Temporary Mulching 
(4) Sodding 
(5) Silt fence or other perimeter erosion/sediment control device installations 
(6) Erosion control blanket installation 
(7) Hydraulic tackifier installation 
(8) Turbidity curtain installation 
(9) Rock ditch check/sediment dam installation 
(10) Ditch liner/matting installation 
(11) Inlet protection 
(12) Riprap placement 
(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 
(14) Pipe installations within jurisdictional areas 

 
If a Level I Certified Installer is not onsite, the Design-Build Team may substitute 
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 
another crew requiring Level II Foreman oversight. 

 
(D) Certified Designer - Include the certification number of the Level III Certified Designer 

on the erosion and sediment control/stormwater component of all reclamation plans and if 
applicable, the certification number of the Level III Certified Designer on the design of 
the project erosion and sediment control/stormwater plan. 
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Preconstruction Meeting 
 
Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of 
changes in certified personnel over the life of the contract within 2 days of change. 
 
Ethical Responsibility 
 
Any company performing work for the North Carolina Department of Transportation has the 
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 
improper testing or falsification of records. 
 
Revocation or Suspension of Certification 
 
Upon recommendation of the Chief Engineer to the certification entity, certification for 
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of 
Violation (NOV), or Cease and Desist Order for erosion and sediment control/stormwater related 
issues. 
 
The Chief Engineer may recommend suspension or permanent revocation of certification due to 
the following: 
 
(A) Failure to adequately perform the duties as defined within this certification provision. 
(B) Issuance of an ICA, NOV, or Cease and Desist Order. 
(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 
(D) Demonstration of erroneous documentation or reporting techniques. 
(E) Cheating or copying another candidate’s work on an examination. 
(F) Intentional falsification of records. 
(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 
(H) Dismissal from a company for any of the above reasons. 
(I) Suspension or revocation of one’s certification by another entity. 
 
Suspension or revocation of a certification will be sent by certified mail to the certificant and the 
Corporate Head of the company that employs the certificant. 
 
A certificant has the right to appeal any adverse action which results in suspension or permanent 
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar 
days after receiving notice of the proposed adverse action. 
 

Chief Engineer 
1536 Mail Service Center 
Raleigh, NC 27699-1536 
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Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 
effective on the date specified on the certified notice.  Failure to appeal within the time specified 
will result in a waiver of all future appeal rights regarding the adverse action taken.  The 
certificant will not be allowed to perform duties associated with the certification during the 
appeal process. 
 
The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  
Decision of the Chief Engineer will be final and will be made in writing to the certificant. 
 
If a certification is temporarily suspended, the certificant shall pass any applicable written 
examination and any proficiency examination, at the conclusion of the specified suspension 
period, prior to having the certification reinstated. 
 
Measurement and Payment 
 
Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 
Installers and Certified Designer will be incidental to the project for which no direct 
compensation will be made. 
 
PROCEDURE FOR MONITORING BORROW PIT DISCHARGE 
(1-22-13) (Rev. 1-16-24) DB1 G181 
 
Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout 
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to 
natural background conditions, the existing turbidity level shall not be increased. 
 
If during any operating day, the downstream water quality exceeds the standard, the Design-
Build Team shall do all of the following: 
 
(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 
 
(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions. If the background turbidity measurements exceed the 
standard, operation of the pit and discharge can continue as long as the stream turbidity 
levels are not increased due to the discharge. 

 
(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 
all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 
(D) Notify DWR within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 
 
During the Environmental Assessment required by Article 230-4 of the Standard Specifications, 
the Design-Build Team shall define the point at which the discharge enters into the State’s 
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surface waters and the appropriate sampling locations. Sampling locations shall include points 
upstream and downstream from the point at which the discharge enters these waters. Upstream 
sampling location shall be located so that it is not influenced by backwater conditions and 
represents natural background conditions. Downstream sampling location shall be located at the 
point where complete mixing of the discharge and receiving water has occurred. 
 
The discharge shall be closely monitored when water from the dewatering activities is introduced 
into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the 
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in 
the stilling basin can be reduced to a level where sediment deposition does not occur. Staining of 
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 
not constitute sedimentation. No activities shall occur in wetlands that adversely affect the 
functioning of a wetland. Visible sedimentation shall be considered an indication of possible 
adverse impacts on wetland use. 
 
The Engineer will perform independent turbidity tests on a random basis. These results will be 
maintained in a log within the project records. Records will include, at a minimum, turbidity test 
results, time, date and name of sampler. Should the Department’s test results exceed those of the 
Design-Build Team’s test results, an immediate test shall be performed jointly with the results 
superseding the previous test results of both the Department and the Design-Build Team.  
 
To plan, design, construct, and maintain BMPs to address water quality standards, the Design-
Build Team shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, available 
at the website noted below: 
 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ 
TurbidityReductionOptionSheet.pdf 

 
Tier I Methods include stilling basins which are standard compensatory BMPs. Other Tier I 
methods are noncompensatory and shall be used when needed to meet the stream turbidity 
standards. Tier II Methods are also noncompensatory and are options that may be needed for 
protection of rare or unique resources or where special environmental conditions exist at the site 
which have led to additional requirements being placed in the DWR’s 401 Certifications and 
approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation 
Plan’s Environmental Assessment for the specific site. Should the Design-Build Team exhaust 
all Tier I Methods on a site exclusive of rare or unique resources or special environmental 
conditions, Tier II Methods may be required by regulators on a case by case basis per 
supplemental agreement. 
 
The Design-Build Team may use cation exchange capacity (CEC) values from proposed site 
borings to plan and develop the Price Proposal for the project. CEC values exceeding  
15 milliequivalents per 100 grams of soil may indicate a high potential for turbidity and should 
be avoided when dewatering into surface water is proposed.  
 
No additional compensation for monitoring borrow pit discharge will be paid. 
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CLEARING AND GRUBBING      
(9-1-11) (Rev. 8-18-15) DB2 R01 
 
With the exception of areas with Permanent Utility Easements, the Design-Build Team shall 
perform clearing on this project to the limits established by Method “II” as shown on Standard 
No. 200.02 of the Roadway Standard Drawings; however, clearing limits shall extend five feet 
beyond the toe of slope with no grubbing. In areas with Permanent Utility Easements, clearing 
shall extend to the proposed right of way limits. 
 
DRAINAGE PIPE 
 (1-16-24) DB3 R36 
 
Description 
 
Where shown in the plans developed by the Design-Build Team, the Design-Build Team shall 
use Reinforced Concrete Pipe, Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel 
Pipe, Polypropylene Pipe, Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride 
Pipe (PVC Pipe) in accordance with the following requirements:  
 

• The appropriate Reinforced Concrete Pipe class and the appropriate gage thickness for 
Corrugated Aluminum Alloy Pipe Aluminized Corrugated Steel pipe shall be selected 
based on fill height. All pipe types shall be subject to the maximum and minimum fill 
height requirements as found on-line at the below: 

 
https://connect.ncdot.gov/resources/hydro/Pages/ 

NCDOT-Pipe-Material-Selection-Guide.aspx 
 

• Site specific conditions may limit a particular material beyond what is identified in this 
Project Special Provision. These conditions include, but are not limited to, abrasion, 
environmental, soil resistivity and pH, high ground water and special loading conditions. 
The Design-Build Team shall determine if additional restrictions are necessary. 

 
• Slope drains shall be Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel 

Pipe, Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC 
Pipe). 

 
• Transverse median drains, storm drainage system pipes, and open-ended cross drains 

shall be Reinforced Concrete Pipe unless 1 the pipe slope is greater than 10%, in which 
case the pipe shall be either Corrugated Aluminum Alloy Pipe or Aluminized Corrugated 
Steel Pipe.  

 
PRICE ADJUSTMENTS FOR ASPHALT BINDER  
(9-1-11) (Rev. 1-16-24) DB6 R25 
 
Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 
of the Standard Specifications. 
 
The base price index for asphalt binder for plant mix is $566.88 per ton. 
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This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 
terminals on November 1, 2025. 
 
PRICE ADJUSTMENTS - ASPHALT CONCRETE PLANT MIX 
(9-1-11) (Rev. 1-16-24) DB6 R26 
 
Revise the Standard Specifications as follows: 
 
Page 6-15, Article 609-11 and Page 6-30, Article 610-14 
 
Add the following paragraph before the first paragraph: 
 
The “Asphalt Price” used to calculate any price adjustments set forth in this section shall be 
$40.00 per theoretical ton. This price shall apply for all mix types. 
 
ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND RENOVATION 
ACTIVITIES 
04/07/16 BI 40 
 
Inspection for Asbestos Containing Material 
 
Prior to conducting bridge demolition or renovation activities, the Design-Build Team shall 
thoroughly inspect the bridge or remaining portions of the bridge for the presence of asbestos 
containing material (ACM) using a firm prequalified by NCDOT to perform asbestos surveys. 
The inspection must be performed by a N.C. accredited asbestos inspector with experience 
inspecting bridges or other industrial structures. The N.C. accredited asbestos inspector must 
conduct a thorough inspection, identifying all asbestos-containing material as required by the 
Environmental Protection Agency National Emission Standards for Hazardous Air Pollutants 
(NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, Subpart M. 
 
The Design-Build Team shall submit an inspection report to the Engineer, which at a minimum 
must include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project 
location map, photos of existing structure, the date of inspection and the name, N.C.  
accreditation number, and signature of the N.C. accredited asbestos inspector who performed the 
inspection and completed the report. The cover sheet of the report shall include project 
identification information. Place the following notes on the cover sheet of the report and check 
the appropriate box: 
 
   ACM was found 
   ACM was not found 
 
Removal and Disposal of Asbestos Containing Material 
 
If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is 
considered extra work in accordance with Article 104-7 of the2024  Standard Specifications. 
 
An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit (HHCU) 
of the N.C. Department of Health & Human Services, Division of Public Health, if more than 35 
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cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is to be removed from  
a structure and this work must be completed by a Design-Build Team prequalified by NCDOT to 
perform asbestos abatement. RACM is defined in 40 CFR, Part 61, Subpart M. Note: 40 CFR 
763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and Miscellaneous which does not meet the 
NESHAP RACM. 
 
Demolition Notification 
 
Even if no ACM is found (or if quantities are less than those required for a permit), a Demolition 
Notification (DHHS-3768) must be submitted to the HHCU. Notifications and Asbestos Permit 
applications require an original signature and must be submitted to the HHCU 10 working days 
prior to beginning demolition activities. The 10 working day period starts based on the post- 
marked date or date of hand delivery. Demolition that does not begin as originally notified 
requires submission of a separate revision form HHCU 3768-R to HHCU. Reference the North 
Carolina Administrative Code, Chapter 10A, Subchapter 41C, Article .0605 for directives on 
revision submissions. 
 
Contact Information 
Health Hazards Control Unit (HHCU) 
N.C. Department of Health and Human Services 1912 Mail Service Center 
Raleigh, NC 27699-1912 
Telephone: (919) 707-5950 
Fax: (919) 870-4808 
 
Special Considerations 
 
Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and NESHAP 
requirements must be followed. For projects involving permitted RACM removals, both the 
applicable county and the state (HHCU) must be notified. 
 
For demolitions with no RACM, only the local environmental agencies must be notified. Contact 
information is as follows: 
 
Buncombe County 
WNC Regional Air Pollution Control 
Agency 49 Mt. Carmel Road 
Asheville, NC 28806 
(828) 250-6777 
 
Forsyth County 
Environmental Affairs 
Department 537 N. Spruce 
Street 
Winston-Salem, NC 27101 
(336) 703-2440 

Mecklenburg County 
Land Use and Environmental Services 
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Agency Mecklenburg Air Quality 
700 N. Tryon 
Street 
Charlotte, NC 
28202 
(704) 336-5430 
 
Additional Information 
 
Additional information may be found on N.C. asbestos rules, regulations, procedures and N.C. 
accredited inspectors, as well as associated forms for demolition notifications and asbestos 
permit applications at the N.C. Asbestos Hazard Management Program website: 
 

https://epi.publichealth.nc.gov/asbestos/rules.html 
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GENERAL 

The State will not be bound by oral explanations or instructions given at any time during the 
bidding process or after award.  Only information that is received in response to this RFP will be 
evaluated; reference to information previously submitted will not suffice as a response to this 
solicitation. 

NO CONTACT CLAUSE 

To ensure that information is distributed equitably to all short-listed Design-Build Teams, all 
questions and requests for information shall be directed to the State Contract Officer through the 
Alternative Delivery e-mail address. This precludes any Design-Build Team Member, or 
representative, from contacting representatives of the Department, other State Agencies or 
Federal Agencies either by phone, e-mail or in person concerning the Design-Build Project. 

USE OF TERMS 

Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms 
Contractor, Bidder, Design-Builder, Design-Build Team, Team, Firm, Company, and Proposer 
are synonymous.   

Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms 
NCDOT, Department, Engineer, and State are synonymous.    

DESIGN REFERENCES 

Design references developed and published by NCDOT and those developed and published by 
other agencies and adopted for use by NCDOT which are to be used in the design of this project 
may be obtained by contacting Contract Standards and Development within the Division of 
Highways.  Standard prices for materials, which the Department normally sells for a fee, will be 
in effect.  The Design-Build Team shall be responsible for designing in accordance with the 
applicable documents and current revisions and supplements thereto. 

REVIEW OF SUBMITTALS 
 
Submittals will be reviewed within 10 working days (15 days for temporary structures, FEMA 
compliance documents, and temporary shoring) from the date of receipt by NCDOT unless 
otherwise stipulated in the scope of work.  All submittals shall be prepared and submitted in 
accordance with the “Express Design-Build Bridge Replacement Submittal Guidelines - Year 5 
March 24, 2016” which by reference are incorporated and made a part of this contract. The 
Design-Build Team may, however, propose an alternate scheme for submittals that include a 
combination of submittals, a different order of submittals, or other submittal scheme.  This 
alternate approach to submittals must be submitted to the Alternative Delivery Unit after award 
of the contract and approved by the Department.  If an approved alternate approach to submittals 
is approved, the Design-Build Team may use the alternate approach but shall assume all risk 
associated with any necessary re-work or re-design.  Moreover, the alternate approach must 
include, at a minimum, final plans and RFC plans for each of the design disciplines. 
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The Department reserves the right to use portions or all of the approved alternate approach on 
any concurrent or future Design-Build projects. 
 
All submittals shall be made simultaneously to the Alternative Delivery Unit and the Resident 
Engineer.  The Department will not accept subsequent submittals until prior submittal reviews 
have been completed for that item. The Design-Build Team shall inform the Alternative Delivery 
Unit in writing of any proposed changes to the previously reviewed submittals and obtain 
approval prior to incorporation. The Design-Build Team shall prioritize submittals in the event 
that multiple submittals are made based on the current schedule. All submittals shall include 
pertinent Special Provisions. No work shall be performed prior to Department review and 
approval of the applicable design submittals. 

GENERAL SCOPE 

The scope of work for this project includes design, construction and management of the 
replacement of Rutherford County Bridge 800036 over Second Broad River on US 74 Business.  
Construction shall include, but not be limited to, all necessary clearing, grading, roadway, 
drainage, structures, utility coordination and relocation, and erosion and sediment control work 
items for the bridge replacement.  Construction shall comply with Standard Specifications and 
any special provisions. 

Project services include, but are not limited to: 

• Design Services – completion of construction plans 
• Construction Services – necessary to build and ensure workmanship of the designed 

facility 
• Permits – development of all documents for permits, as necessary 
• Right of Way or Easement Acquisition Services – as may be necessary 
• Utility Coordination – minor utility relocation efforts, as needed 
• As-Built Drawings 

Construction Engineering Inspection shall be provided by NCDOT Division personnel or 
will be performed under a separate contract. 

The Department will be responsible for the environmental document for the bridge site. The 
Design-Build Team shall be responsible for preparing drawings and communicating the design 
assumptions / limitations necessary for the Department to complete a NEPA Consultation and 
obtain all required environmental permits for construction of the bridge. 

The Department will provide survey files using ORD software. The Design-Build Team have the 
option of using either Microstation format using Geopak (current version used by the 
Department) or ORD software. 

DESIGN AND CONSTRUCTION PERFORMED BY DESIGN-BUILD TEAM 

The Design-Build Team shall acknowledge that project documents furnished by the Department 
are preliminary and provided solely to assist the Design-Build Team in the development of the 
project design.  The Design-Build Team shall be fully and totally responsible for the accuracy 
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and completeness of all work performed under this contract and shall save the State harmless and 
shall be fully liable for any additional costs and all claims against the State which may arise due 
to errors, omissions and negligence of the Design-Build Team in performing the work required 
by this contract.  

There shall be no assignment, subletting or transfer of the interest of the Design-Build Team in 
any of the work covered by the Contract without the written consent of the State, except that the 
Design-Build Team may, with prior written notification of such action to the State, sublet 
property searches and related services without further approval of the State.  

The Design-Build Team shall certify all plans, specifications, estimates and engineering data 
furnished by the Team.  All work by the Design-Build Team shall be performed in a manner 
satisfactory to the State and in accordance with the established customs, practices, and 
procedures of the North Carolina Department of Transportation, and in conformity with the 
standards adopted by the American Association of State Highway Transportation Officials, and 
approved by the U.S. Secretary of Transportation as provided in Title 23, U.S. Code, 
Section 109 (b).  The decision of the Engineer/State/Department shall control in all questions 
regarding location, type of design, dimension of design, and similar questions. 

Alternate designs, details, or construction practices (such as those employed by other states, but 
not standard practice in NC) are subject to Department review and acceptance and will be 
evaluated on a case by case basis. 

The Design-Build Team shall not change team members, subconsultants or subcontractors 
identified in the Statement of Qualifications (SOQ) without written consent of the Engineer or 
the State Contract Officer.  In addition, subconsultants and subcontractors not identified in the 
SOQ shall not perform any work without written consent by the Engineer. Individual offices of 
the Design-Build Team not identified in the Statement of Qualifications submitted shall not 
perform any work without written consent by the Engineer.  Failure to comply with this 
requirement may be justification for removing the Team from further consideration for this 
project and disqualification from submitting on future Design-Build Projects. 

All firms shall be prequalified by the Department for the work they are to perform. Joint 
Ventures, LLCs or any legal structure that are different than the existing prequalification status 
must be prequalified prior to the Price Proposal submittal deadline. Subcontractors need only be 
prequalified prior to performing the work. Design firms shall be prequalified prior to the Price 
Proposal submittal deadline. If the work is to be performed by an office other than the one that is 
prequalified, that office shall be prequalified prior to any design submittals. 

ACCESS TO SUBMITTAL SITE 
 
To reduce the submittal review time and increase the efficiency of the review process, the 
Design-Build Team will need access to the project’s submittal site.  The site will include a 
library that will be used for the Design-Build Team to submit documents to NCDOT to review 
and another for NCDOT to provide response back to the Design-Build Team.  The Design-Build 
Team’s Project Manager shall provide a list of team members that will require access to this 
portal.  This list shall include the name, e-mail address and North Carolina Identity Management 
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(NCID) for each individual team member.  Once the list is complete, it shall be submitted to the 
Alternative Delivery e-mail address (altdelivery@ncdot.gov). 
 
To create an NCID account, each individual shall go to NCDOT’s Connect website 
(https://connect.ncdot.gov) and click on the “How to get an Account” link and then, “Create 
NCID”.   
 
The Department will obtain access rights for these individuals and notify the Project Manager 
accordingly.  Individuals may then re-enter the “Connect” site and login with their NCID 
account.  Once logged in, the TeamSite’s “18113.1081013 Rutherford Br 36” link will be 
apparent on the left side of the webpage.   
 
Please note that all submittals for this project will be electronic and will be submitted to the 
TeamSite, in accordance with the “Express Design-Build Bridge Replacement Submittal 
Guidelines – Year 5, March 24, 2016”.  NCDOT reserves the right to request a hard copy of any 
submittal or supporting electronic files or calculation needed to complete the review. 

ELECTRONIC PLAN SUBMITTALS AND E-SIGNATURES 

The Design-Build Team shall submit all Release for Construction Plans in accordance with the 
NCDOT e-Signature requirements, including but not limited to providing signed and sealed 
searchable .pdf files. Reference the website noted below for additional information: 

https://connect.ncdot.gov/projects/roadway/pages/private-engineering-firm-resources.aspx 

ETHICS POLICY 

Employees employed by the Design-Build Team or employees employed by any subconsultant 
for the Design-Build Team to provide services for this project shall comply with the 
Department’s ethics policy.  Failure to comply with the ethics policy will result in the employee's 
removal from the project and may result in removal of the Company from the Department’s 
appropriate prequalified list.  

APPROVAL OF PERSONNEL 

The Department will have the right to approve or reject any personnel, assigned to a project by 
the Design-Build Team. 

In the event of engagement of a former employee of the Department, the Design-Build Team or 
their subcontractors shall restrict such person or persons from working on any of the Design-
Build Team's contracted projects in which the person or persons were “formerly involved” while 
employed by the State.  The restriction period shall be for the duration of the contracted project 
with which the person was involved.  Former Involvement shall be defined as active participation 
in any of the following activities: 

43

https://connect.ncdot.gov/projects/roadway/pages/private-engineering-firm-resources.aspx


C205141 (18113.1081013) General    Rutherford County 
 

 

Drafting the contract 
Defining the contract scope of the contract 
Design-Build Team selection 
Negotiation of the contract cost (including calculating manhours or fees); and  
Contract administration 

An exception to these terms may be granted when recommended by the Secretary and approved 
by the Board of Transportation.  Failure to comply with the terms stated above in this section 
shall be grounds for termination of this contract and / or not being considered for selection of 
work on future contracts for a period of one year. 

SUBMITTAL OF PRICE PROPOSALS 

Price Proposals shall be submitted electronically in accordance with Articles 102-8(B) in the 
Standard Specifications for Roads and Structures.  No Price Proposals will be received after 
2:00 p.m. Local Time on December 16, 2025. 

A Bid Bond or Bid Deposit in the amount of 5% of the Total Amount Bid will be required.  The 
Bidder shall submit an electronic Bid Bond with each electronic bid submittal unless he elects to 
furnish a Bid Deposit to the address shown below: 
 

Mr. Ronald E. Davenport, Jr., PE 
Contract Standards and Development 

1020 Birch Ridge Drive 
Century Center Complex- Building B 

Raleigh, NC 27610 

Opening of Price Proposals 

At the time and date specified, the State Contract Officer will open and read the Price Proposals 
and calculate the percentage difference between the Price Proposals submitted and the 
Engineer’s Estimate.  

Best and Final Offer 

In the event initial Price Proposals exceed an acceptable range of the Engineer’s Estimate or if 
the Department feels it is necessary for any reason the Department may choose to make 
amendments to the details of the RFP and request a Best and Final Offer from all of the 
previously short-listed teams. Alternately, the Department may choose to redistribute to the 
short-listed Design-Build Teams another RFP for the project with no amendments to the RFP. 

The Design-Build Teams shall submit a revised Price Proposal at the time and date specified in 
the Best and Final RFP.  This will constitute the Design-Build Team’s Best and Final Offer.  
Award of the project may then be made to the Design-Build Team with the lowest apparent Price 
Proposal in response to the Best and Final RFP. 
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Stipend 

A stipulated fee of $1,000.00 will be awarded to each short-listed Design-Build Team that 
provides a responsive, but unsuccessful, Price Proposal. If a contract award is not made, all 
short-listed Design-Build Teams that provide a responsive Price Proposal shall receive the 
stipulated fee. Once award is made, or a decision is made not to award, unsuccessful Design 
Build Teams will be notified of the opportunity to apply for the stipulated fee. 

In the event that the Department suspends or discontinues the procurement process prior to the 
Price Proposal submittal date current at the time of the suspension, no stipulated fee will be paid. 
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ROADWAY SCOPE OF WORK     
 
Project Details 
 
• The Design-Build Project consists of replacing one bridge located on US 74 Business in 

Rutherford County with an off-site detour.   
 
• The Design-Build Team shall be responsible for designing and constructing approaches to 

tie the new structure into the existing pavement in accordance with the NCDOT Sub 
Regional Tier Design Guidelines for Bridge Projects, which are included in the 2024 
NCDOT Roadway Design Manual, current NCDOT design standards and NCDOT policies. 
The Design-Build Team shall make every effort to stay within the existing right of way to 
reduce or eliminate the need for additional right of way or easements. 

 
• The bridge is considered subregional tier. 

 
• The Design-Build Team shall use Design Speed, ADT, Travel Lane Width, and the Paved 

Shoulder Width (unless otherwise noted herein), as shown in the table below for the full 
length of the construction limits.   The Design Build Team shall use the Out-to-Out 
bridge width as specified in the Structures Scope of Work.  The lanes shall be striped to 
match existing travel lane widths. 

County Bridge 
No. Route 

Design 
Speed 
(mph) 

ADT 
Travel 

Lane Width 
(ft) 

Paved 
Shoulder (ft) 

Rutherford 800036 US 74B 50 8700 12 4 
 

• The Design-Build Team shall design the facility to meet or exceed the existing design 
speed. Reductions in design speeds in order to retain existing horizontal and vertical 
alignments will be allowed per the NCDOT Sub Regional Tier, located in the 2024 NCDOT 
Roadway Design Manual; any further reductions will require a design exception.  Other 
design exceptions will only be considered if the proposed criteria meet or exceed existing 
conditions. 

 
• At a minimum, the Design-Build Team shall construct full depth pavement in all areas of 

pavement removal, widening or re-alignment. In no case shall the existing pavement width 
be narrowed. 

 
• The Design-Build Team shall design and construct a three-lane facility with 4-foot paved 

shoulders.  
 

• The extent of pavement milling, resurfacing and / or overlay as necessary shall extend from 
the intersection radius of Riverside Drive (SR 1814) to the intersection radius of Bostic 
Sunshine Highway (SR 1006). 
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• The Design-Build Team shall provide a 10-foot multimodal path on the south side of the 
bridge separated by a barrier from vehicular traffic that will extend to the approach slabs and 
be terminated. The paved shoulder will taper to meet the extra width of the bridge. 

 
• The grade may be adjusted as needed by the Design-Build Team to assist in the attainment 

of FEMA compliance or to assist in minimizing hydraulic spread. (Reference the Hydraulic 
Scope of Work). 

 
• The Design-Build Team shall pave to the face of guardrail for its full length and taper at an 

8:1 ratio to the proposed edge of pavement. 
 

• All paved shoulders shall be extended to the end of the construction limits and then taper at 
an 8:1 ratio to the edges of pavement. 

 
• The Design-Build Team shall provide shop curve guardrail northeast/west approaches and 

an IAU-Type TL-3 on the southeast/west approaches to the proposed structure to maintain 
the location of and access to the existing drives closest to the bridge.  The Design-Build 
Team shall maintain existing driveway access and/or relocate if necessary to accommodate 
construction for all other driveway accesses. Unless noted otherwise elsewhere in the RFP, 
impact attenuation must be designed for the leading end of the pedestrian barrier traversing 
the proposed structure. 

 
• Unless noted otherwise elsewhere in the RFP, the Design-Build Team may use 

asymmetrical widening about the existing bridge and roadway centerline where appropriate 
to minimize impacts to utilities and/or natural systems. 

 
• Unless noted otherwise elsewhere in the RFP, all guardrail should be designed and placed in 

accordance with the January 2024 NCDOT Standard Drawings and/or approved details in 
lieu of standards.  Unless noted otherwise elsewhere in the RFP, for subregional bridges, the 
length of guardrail installed shall be based on the length provided in the NCDOT Sub 
Regional Tier Design Guidelines for Bridge Projects dated February 2008. 
 

• A crest vertical curve high point is permitted on a bridge or approach slab provided the 
Design-Build Team can demonstrate that (1) the design directs water off the travel lanes in 
an effective manner and (2) providing a tangent grade on the structure would create 
significant additional roadway approach work.  In no case shall a sag vertical curve low 
point be located on any bridge or approach slab. 

 
• The Design-Build Team will be responsible for furnishing and placing pin and caps for all 

proposed right of way acquired as part of this project. 
 

• The Department has met on-site with the agencies or obtained their comments at the bridge 
site in this RFP.  Any variations in the Design-Build Team’s proposed design and/or 
construction methods that nullify the decisions reached between the Department and the 
environmental agencies, and/or will require additional coordination with the environmental 
agencies shall be the sole responsibility of the Design-Build Team. The Department will not 
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allow any contract time extensions or additional compensation associated with any 
coordination or approval process resulting from design and/or construction modifications. 

 
• Bridge approach slabs are required at all bridge ends.  The minimum bridge approach slab 

length shall be 25 feet for the subregional tier site.  
 
General 

 
• Unless otherwise noted herein, the design shall be in accordance with the NCDOT Sub 

Regional Tier Design Guidelines for Bridge Projects  located in the 2024 NCDOT Roadway 
Design Manual, the 2018 AASHTO A Policy on Geometric Design of Highways and 
Streets, Roadway Design Policy and Procedure Manual, Roadway Design Guidelines for 
Design-Build Projects, January 2024 NCDOT Standard Specifications for Roads and 
Structures, the 2011 AASHTO Roadside Design Guide, 4th Edition and 2018 Errata, and the 
2006 Chapter 6 Update and January 2024 NCDOT Roadway Standard Drawings. 

 
• Once all changes have been incorporated into the “Released for Construction” roadway plan 

set for the site, the Design-Build Team shall provide electronically sealed and signed PDFs 
of the plans in the proper format which conform to the NCDOT eSignature Policy to the 
Alternative Delivery Unit.  

 
NCDOT Information Supplied 
 
• NCDOT SubRegional Tier Design Guidelines for Bridge Projects are available in Section 

5.2 of the 2024 NCDOT Roadway Design Manual at: 
 

https://connect.ncdot.gov/projects/Roadway/Pages/RDM.aspx 
 
• The NCDOT will provide an electronic survey to the Design-Build Team for the bridge site. 

Any additional supplemental surveys, including but not limited to additional topography, 
existing and proposed roadway, structure sites, underground and overhead utilities, existing 
and proposed drainage, and wetland delineation shall be the responsibility of the Design-
Build Team to acquire and process. 

  
• Design-Build Team shall be responsible for confirming the location of the utilities and the 

type/size of facilities. All SUE work shall be the responsibility of the Design-Build Team.  
 
• The NCDOT will provide the final pavement design for the bridge site. 
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STRUCTURES SCOPE OF WORK 
 
Project Details: 
 
The Design-Build Team will be responsible for the structure necessary to complete the project in 
accordance with the table provided herein.  Reference the Project Special Provision entitled 
“Measurement and Payment” for a description of pay items and resolution of differences 
between the quantities and data provided herein and the final design prepared by the Design-
Build Team and approved by the Department. 
 
The bridge shall be a prestressed concrete girder bridge with an NCDOT Two-Bar Metal Rail on 
the exterior barriers and a 42” Vertical Concrete Barrier Rail (VCBR) separating the multimodal 
path from traffic per the Structure Management Manual. Precast Barriers will not be allowed.   
 
End bents shall be integral if the criteria listed in the NCDOT Structures Management Manual is 
met.  
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NOTES:   
Assumed Foundation Type at End Bent is Drilled-in or Driven Steel Piles with factored resistance per NCDOT Standard Bridge Loads and NCDOT LRFD 
Driven Pile Policy. 

The estimated tip elevations are based on an examination of the borings and taking into account roughly 10 feet of scour depth and are shown for informational 
purposes.  The estimated tip elevations are not necessarily true elevations but may instead relate to an assumed benchmark noted on the boring logs; 
benchmarks were not always accessible at the time of borings.  Foundation length was determined by comparing the existing grade and bridge seat elevations 
with the estimated pile tip elevations, taking into account any adjustment needed to the assumed benchmark, as appropriate. 

Skew is 75 degrees.  

Structure 
Number 

Site 
Description 

Out-
Out 

Width 
(ft) 

Fill 
Face 

to Fill 
Face 

Length  
(ft) 

Bent 
Placement 
Limitations 

# of 
Spans 

End Bent 
#1 

Foundation 
Length (& 
est tip elev) 

End Bent 
#2 

Foundation 
Length (& 
est tip elev) 

 
Interior 
Bents 

Foundation 
Length (& 
est tip elev) 

 

Foundation Type 

800036 

US 74 
Business over 
Second Broad 

River 

57’-9” 275 N/A 3 25 (789.8) 35 (777) 
 

35 (778.4) 

Steel H-Piles @ End 
Bents 

Drilled Piers @ Interior 
Bents 

50



C205141 (18113.1081013) Structures Scope of Work    Rutherford County                                                           
 

 
 

Bridge Removal:  
 
The Design-Build Team is responsible for the removal and disposal of the existing bridge, 
including all piles, abutments, and previous bridge substructure remnants per NCDOT’s Best 
Management Practices of Maintenance and Construction Activities and the Standard 
Specifications, except as otherwise noted herein. 
 
If the existing bridge has a paint systems containing red lead paint, the Design-Build Team is 
responsible for handling, removing, shipping, and disposing of these materials in accordance 
with the January 2024 NCDOT Standard Specifications for Roads and Structures.  The existing 
bridges shall be removed in accordance with Subarticle 402-2(A) and (B) of the 2024 Standard 
Specifications for Roads and Structures.  Red lead paint, if present on stockpiled items, need not 
be removed by the Design-Build Team.   
 
NCDOT does NOT anticipate any salvageable material.  
 
General: 

The bridge shall meet approved roadway typical sections and grades.  Bridge geometry (width, 
length, skew, span arrangement, etc.) shall be in accordance with the approved Preliminary 
Roadway Plans and approved Hydraulic Bridge Survey Reports prepared by the Design-Build 
Team. 

Design shall be in accordance with the latest edition of AASHTO LRFD Bridge Design 
Specifications (with exceptions noted in the NCDOT Structures Management Unit Manual), 
NCDOT LRFD Driven Pile Foundation Design Policy, NCDOT Structures Management Unit 
Manual (including policy memos), NCDOT Bridge Policy Manual and NCDOT Sub Regional 
Tier Design Guidelines for Bridge Projects dated February 2008 except as noted otherwise 
elsewhere in this RFP.  

A live load rating chart for proposed girders shall be included with the bridge plans and shall 
state design assumptions and methodology used in the load rating calculations.  The load rating 
shall be in accordance with the NCDOT Structures Management Unit Manual (including policy 
memos) and AASHTO’s Manual for Bridge Evaluation. The Design-Build Team shall submit an 
initial live load rating chart concurrently with the Preliminary Bridge Survey Report submittal. 

Construction and Materials shall be in accordance with 2024 NCDOT Standard Specifications 
for Roads and Structures, NCDOT Structures Management Unit Project Special Provisions, and 
NCDOT Structures Management Unit Standard Drawings. 

Alternate designs, details, or construction practices (such as those employed by other states, but 
not standard practice in NC) are subject to Department review and will be evaluated on a case by 
case basis. 
 
Once all changes have been incorporated into the “Released for Construction” structure plans 
for each site, the Design-Build Team shall provide a PDF of the sealed plans to the 
Department. 
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HYDRAULICS DESIGN SCOPE OF WORK 
 
The Design-Build Team shall be required to do the following: 
 

• Employ a prequalified private engineering firm to perform hydraulic design for all work 
required under this contract. 

 

• Attend a Hydraulic pre-design meeting prior to the first hydraulic submittal.   
 

• Design the storm drainage using Geopak Drainage or ORD Drainage and Utilities. 
 

• Provide a Stormwater Management Plan using the most current NCDOT Best Management 
Practices where applicable.   

 
• Provide Bridge Survey Reports as required by NCDOT Hydraulic Guidelines stated below. 
 
• Design the structure at this location to meet the requirements of the Memorandum of 

Agreement (MOA) between NCDOT and NC Floodplain Mapping Program (NCFMP) 
approved December 14, 2020, and the Coordination and Compliance Plan for Department of 
Transportation and Emergency Management (CCP), for the Department’s submittal to FEMA. 
The CCP details the requirements to achieve State Floodplain Compliance (SFC). In the event 
an SFC type A or B cannot be achieved, the Design-Build Team shall be responsible for 
preparing a CLOMR package; however, the Department will be responsible for all FEMA 
submittal fees associated with the submittal of a CLOMR, and subsequently LOMR, 
packages. In the event that the Design-Build Team revises their design after initial submittal 
of the SFC or CLOMR package and a second FEMA submittal for that bridge is required, 
then the Design- Build Team will be responsible for all FEMA submittal fees associated with 
the re-submittal. 

 
• The Department will not allow direct contact between the Design-Build Team and the 

representatives of NCFMP and their contractors either by phone, e-mail, or in person without 
the State Hydraulics Engineer or his designee(s) present. The Department will review with 
NCFMP the eligibility for the SFC at their monthly meeting.  The SFC (or CLOMR) Package 
with the accepted Bridge Survey Report for each site shall be submitted for review one 
month prior to the meeting. A member of the Design-Build Team may attend this meeting. 
The Design-Build Team shall recognize that the SFC allows for as much as one hundred fifty 
(150) days for approval once an accepted SFC Package has been submitted by the 
Department to the NCFMP.  The Design-Build Team shall recognize that the CLOMR allows 
for as much as three hundred sixty-five (365) days for approval once an accepted CLOMR 
package has been submitted by the Department to the NCFMP. 

 
• The Design-Build Team shall obtain NCFMP approval in coordination with NCDOT 

Hydraulics Unit prior to performing any construction activity in a FEMA regulated floodplain.   
 

• The Department will be responsible for all fees associated with the submittal of SFC (or 
CLOMR) Packages. 
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• Construct structures in FEMA regulated floodplains to ensure adherence to the approved 
FEMA submittal.  The Design-Build Team shall ensure that construction of all structures in 
FEMA regulated floodplains adhere to the approved CLOMR(s) and/or SFC(s). Within three 
months of completion of a structure in a FEMA regulated floodplain, the Design-Build Team 
shall provide a sealed As-Built survey for the structure and certify that the constructed 
structure adheres to the approved CLOMR or SFC.  Guidance for plan certification for 
FEMA-Regulated Stream Crossings may be found on the Hydraulics Unit website at the 
following address:  

 
https://connect.ncdot.gov/resources/hydro/Pages/FEMA-Interagency-Design.aspx 
 

• The Design-Build Team shall prepare a new FEMA model and/or package and be 
responsible for all associated costs resulting from any construction variation from the 
approved CLOMR(s) and/or SFC(s). 

 
• The Design-Build Team shall prepare a Letter of Map Revision(s) (LOMR(s)) for the 

submittal to the NCFMP. The LOMR(s) must be submitted within six months of completion 
of work in the floodplain. 
 

• The Department will not provide FEMA models that are available on the North Carolina 
Flood Risk System (FRIS) website.  The Department will provide FEMA models, if 
available, to the Shortlisted Design Build Teams that are not available on the FRIS website. 
The Department in no way warrants or implies that these models are complete, accurate, or 
sufficient.  No additional compensation will be provided for additional modeling necessary to 
correct, re-create, or adjust the models provided. 

 

• Prepare the associated Permit Drawings as described in the Environmental Permits Scope of 
Work.  All work resulting from the hydraulics and Permit Drawing reviews shall be the 
responsibility of the Design-Build Team. 
  

• Design all stormwater controls based upon the most current NCDOT Stormwater Best 
Management Practices Toolbox.   

 
• The Design-Build Team shall provide bank stabilization where the bank is disturbed for bent 

removal. 
 

• Design hydraulic spread cannot intrude into the travel lane width. 
 

• No deck drains are allowed to be installed over water.  
 
General 

 
• Design in accordance with criteria provided in the North Carolina Division of Highways Sub 

Regional Tier Guidelines for Bridge Projects dated February 2008, Guidelines for Drainage 
Studies and Hydraulics Design-August 8, 2022 and the addendum Handbook of Design for 
Highway Drainage Studies-1973, North Carolina Department of Transportation Stormwater 
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Best Management Practices Toolbox-2014 and the North Carolina Division of Highways 
Hydraulics Unit website:  
 

https://connect.ncdot.gov/resources/hydro/pages/default.aspx 
 
Information Supplied 

 

• Memorandum of Agreement (MOA) between NCDOT and NC Floodplain Mapping Program 
approved December 14, 2020 and associated materials are located at: 

 
https://connect.ncdot.gov/resources/hydro/Pages/FEMA-Interagency-Design.aspx 

 

• FEMA model is available on the North Carolina Flood Risk System (FRIS) website. NCDOT 
will provide the FEMA model not available on FRIS website. The FRIS website is located at:  

 
http://fris.ncem.org/fris 

 
• Pre-design Hydraulic Report for bridge. 
 
Coordination and Compliance Plan for Department of Transportation and Emergency 
Management provides guidance for the interagency coordination and technical NFIP compliance 
aspects for actions related to the December 14, 2020 Memorandum of Agreement (MOA) 
between the Department of Transportation, an agency of the State of North Carolina, and North 
Carolina Emergency Management, an office within the Department of Public Safety of the State 
of North Carolina. 
 

https://connect.ncdot.gov/resources/hydro/DrainageStudiesGuidelines/MOACCP.pdf 
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ENVIRONMENTAL PERMITS SCOPE OF WORK 

General 

The Design-Build Team shall be responsible for preparing permit drawings necessary for the 
Department to obtain all required environmental permits for construction of the bridge.  The 
Design-Build Team is responsible for determining the appropriate permits that will apply to the 
site.  The Design-Build Team is encouraged to gain the Department’s concurrence on the permits 
needed prior to beginning permit application work for the bridge site.  The Design-Build Team 
shall determine the schedule for submission of permit documentation.   

The Design-Build Team shall not begin ground disturbing activities in jurisdictional areas until 
the applicable permits have been acquired, unless otherwise permitted by the Department or as 
may otherwise be permitted in this Request for Proposals.  The Design-Build Team shall advise 
the Division Environmental Officer one week prior to the first or third Tuesday of the month 
when the Design-Build Team anticipates beginning bridge removal.  This will allow the 
Department time to set up a meeting with agencies in advance of bridge removal work 
beginning.  Work that does not affect jurisdictional areas can begin on the Date of Availability. 

The Design-Build Team may begin utility relocation work prior to obtaining the aforementioned 
permits provided that (1) the Department is notified in writing prior to these activities; (2) such 
activities are outside jurisdictional resources.  Upon consultation with the Division 
Environmental Officer, a meeting may be required with the permitting agencies prior to 
beginning work. 

The Department will allow no direct contact between the Design-Build Team and representatives 
of the environmental agencies.  No contact between the Design-Build Team and the 
environmental agencies shall be allowed either by phone, e-mail or in person, without 
representatives of the Division’s Environmental Officer present.  A representative from the 
Design-Build Unit shall be included on all correspondence. 

Once the Department has obtained the applicable permits based upon the approved Design-Build 
Team’s proposed design and/or construction methods, the Design-Build Team will be 
responsible for any change in the proposed design and/or construction methods that nullifies any 
permit.  The Department shall not allow any contract time extensions associated with this 
additional coordination.   

The Design-Build Team shall meet all permit conditions.  The Design-Build Team shall be 
required to staff any personnel necessary to provide permit compliance.  

Permit Process 

It is the Design-Build Team's responsibility to acquire information and prepare permit drawings 
that reflect the impacts and minimization efforts from the project as designed by the 
Design-Build Team.  The Design-Build Team shall prepare the entire permit package; the 
Department will provide the environmental document for the bridge site.  The Design-Build 
Team shall be responsible for entering impact determinations on the drawings.  Further, it is the 
Design-Build Team’s responsibility to provide the design and construction details to the 
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Department to be included as part of the permit process. At a minimum, the associated permit 
drawings shall consist of the following: 

• Roadway Plan and Profile Sheets (half size 11" x 17") shall contain all environmental 
impacts in a table with calculated proposed stream/wetland/open water impacts, buffer 
impacts by type, such as road fill, bridging, etc.   

• In addition, the Roadway Plan Sheet shall specifically identify buffer zones, wetland 
boundaries, all erosion control measures, structures, pier locations, riprap, causeways and 
other impacts including utility relocation. 

 
The Department will re-verify and update, as needed, the required environmental data that 
expires prior to the completion of the activity causing the impact in the jurisdictional areas.  
These include, but are not limited to, federal protected species, re-verification of wetland 
jurisdictional areas, historic and archaeological sites, and 303d (impaired) streams. 

Direct coordination between the Design-Build Team, the Design-Build Unit, Division 
Environmental Officer (DEO), Division Bridge Program Manager and the Resident Engineer 
shall be necessary to ensure proper permit drawing development.  Upon completion of the permit 
drawings, the Design-Build Team shall concurrently forward the package to the Design-Build 
Unit, Resident Engineer, Division Bridge Program Manager, Division Environmental Officer, 
Area Bridge Construction Engineer and Hydraulics Unit for review and approval. After all 
revisions are complete, the Department will subsequently forward the package, and cover letter 
describing the project, to the appropriate agencies. 

Any temporary construction measures, including de-watering, construction access, etc. shall be 
addressed in the permit drawings.  Impacts that result from so-called temporary measures may 
not be judged to be temporary impacts by the agencies.  These issues shall be addressed and 
resolved with the agencies and reviewed by the Division Environmental Officer prior to 
submission of the permit drawings and environmental impacts to the respective agencies. 

The Design-Build Team shall clearly indicate the location of utility relocations in jurisdictional 
areas. The Design-Build Team shall also identify all proposed borrow and waste sites. Further, 
the Design-Build Team shall describe the methods of construction for the structure.  The 
description of the temporary impacts (utility relocations, etc.) shall include restoration plans, 
schedules and disposal plans. This information shall be included in the permit drawings and 
environmental impacts. 

The NCDOT hereby commits to ensuring, to the greatest extent possible, that the footprint of the 
impacts in areas under the jurisdiction of the federal Clean Water Act will not be increased 
during the Design-Build effort.  All fill material shall be immediately stabilized and maintained 
to prevent sediment from entering adjacent waters or wetlands.  The Design-Build Team shall be 
responsible for ensuring that the design and construction of the project will not impair the 
movement of aquatic life. 

Requests made for modifications to the permits obtained by the Division Environmental Officer 
shall only be allowed if the Engineer determines it to be in the best interest of the Department 
and will be strongly discouraged. The Design-Build Team shall not take an iterative approach to 
hydraulic design issues.  The design shall be complete prior to permit modification application. 
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Permit Timeframe 

The Design-Build Team should expect it to take up to 60 days for the Department to acquire the 
permits necessary for the bridge.  The 60 days shall begin at the date that the Department has 
approved the final permit package as submitted by the Design-Build Team. No requests for 
additional contract time or compensation will be allowed if the permits are obtained within this 
60-day period.  With the exception of location and survey work and permitted investigative 
borings covered under a Nationwide #6, no mobilization of men, materials, or equipment for site 
investigation or construction of the project shall occur prior to obtaining the permits. This 
limitation does not preclude the off-site fabrication of bridge segments or equipment.  The 
Department will not honor any requests for additional contract time or compensation, including 
idle equipment or mobilization or demobilization costs, for the Design-Build Team mobilizing 
men, materials (or ordering materials), or equipment prior to obtaining all permits.  The 
Department will consider requests for contract time extensions for obtaining the permits only if 
the Design-Build Team has pursued the work with due diligence, the delay is beyond the Team’s 
control, and the 60-day period has been exceeded. If time were granted it would be only for that 
time exceeding the 60-day period.   
  
Commitments 

The NCDOT is committed to incorporating all reasonable and practicable design features to 
avoid and minimize impacts to wetlands, streams, open water, and regulated riparian buffers.  
Additionally, the NCDOT will provide full compensatory mitigation of all stream, wetland, and 
riparian buffer impacts as required by the regulatory agencies. 

All work by the Design-Build Team must be accomplished in strict compliance with the plans 
submitted and approved for the permits drawings and in compliance with all conditions of the 
permits received and certifications issued by the agencies.  The Design-Build Team shall provide 
each of its contractors and/or agents associated with the construction or maintenance of this 
project with a copy of the permits. 

The Design-Build Team shall strictly adhere to these commitments, as well as others, including 
but not limited to requirements for permitting.   

If the Design-Build Team discovers any previously unknown historic or archeological remains 
while accomplishing the authorized work, he shall immediately notify NCDOT Staff 
Archaeologist and/or Division Environmental Officer, as listed below, who will initiate the 
required State/Federal coordination.  All questions regarding this site should be addressed to Mr. 
Matthew Wilkerson, NCDOT Archaeology (919) 707-6089, or the Division Environmental 
Officer. 
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EROSION AND SEDIMENTATION CONTROL SCOPE OF WORK      
 
The NCDOT Roadside Environmental Unit (REU) shall review and accept all Erosion and 
Sedimentation Control Plans.  Erosion Control (EC) Plans shall be designed for the grading phase of 
the construction.  Release for Construction (RFC) Erosion Control Plans shall be submitted to all 
NCDOT Personnel listed in the “Express Design-Build Bridge Replacement Submittal Guidelines – 
Year 5, March 24, 2016”, before any land disturbing activities, including clearing and grubbing can 
commence.  No land disturbing activities, including clearing and grubbing, shall occur in any location 
that does not have accepted RFC Erosion Control Plans.  Refer to the most recent versions of the 
NCDOT Erosion and Sediment Control Design and Construction Manual and the NCDENR - Erosion 
and Sediment Control Planning and Design Manual for erosion control design guidelines not 
addressed in this Scope of Work. 
 
The Design-Build Team shall be responsible for determining if the Bridge Project is located in 
Environmentally Sensitive Areas and use the higher Peak Inflow Rate and Peak Rainfall Data 
(25 year). 
 
Erosion and Sedimentation Control Plans shall at a minimum address the following: 
 

I. Complete Set of Plans: 
 

A. RFC Plans 
 

1. The EC plans shall contain a Clearing & Grubbing and Final Grade phase of erosion 
control design as directed. 

2. Use correct NCDOT symbology. 
3. Protect existing and proposed drainage structure inlets with Rock Inlet Sediment Trap 

Type ‘A’ (RIST-A), Rock Inlet Sediment Trap Type ‘C’ (RIST-C), Rock Pipe Inlet 
Sediment Trap Type ‘A’ (PIST-A), etc. 

4. Utilize adequate perimeter controls (temporary silt ditch (TSD), temporary silt fence 
(TSF), etc.). 

5. Utilize infiltration basins, skimmer basins and rock measures with sediment control stone 
(Temporary Rock Sediment Dam Type ‘B’ (TRSD-B), Temporary Rock Silt Check Type 
‘A’ (TRSC-A), etc.) at all drainage outlets with a spillway with an adequately designed 
base length to distribute outflow. 

6. Take into account existing topography and show contour lines on C&G phase plans. 
7. Utilize Temporary Rock Silt Checks Type ‘B’ (TRSC-B) and wattles to reduce velocity 

in existing and proposed ditches with spacing of 250 feet divided by percentage of ditch 
grade.  Also utilize TRSC-B’s in proposed TSD’s and temporary diversions (TD). 

8. Protect existing streams; do not place erosion control devices in jurisdictional streams. 
9. Sediment basins shall be sized to provide adequate silt storage of 3600 cubic feet per 

disturbed acre with surface area equal to 435 square feet per cubic foot per second (cfs) 
of the peak inflow rate, Q10 or Q25, using 10-year or 25-year peak rainfall data (NCDENR 
- Erosion and Sediment Control Planning and Design Manual or NOAA’s National 
Weather Service web site http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for 
partial duration (ARI) time series type).  A Sediment Basin Designer Spreadsheet will be 
provided by the NCDOT REU upon request. 

58

http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html


C205141 (18113.1081013)               Erosion and Sedimentation Control Scope of Work                      Rutherford County 
 
 

 
 

10. Infiltration Basins shall provide adequate silt storage for 1800 cubic feet per disturbed 
acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the peak 
inflow rate, Q10 or Q25, using the 10-year or 25-year peak rainfall data (NCDENR - 
Erosion and Sediment Control Planning and Design Manual or NOAA’s National 
Weather Service web site http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for 
partial duration (ARI) time series type).  Infiltration Basin shall be designed to dewater in 
3 days or less.  An Infiltration Basin Designer Spreadsheet will be provided by the 
NCDOT REU upon request. 

11. Skimmer Basins shall provide adequate silt storage for 1800 cubic feet per disturbed acre 
with surface area equal to 325 square feet per cubic foot per second (cfs) of the peak 
inflow rate, Q10 or Q25, using the 10-year or 25-year peak rainfall data (NCDENR - 
Erosion and Sediment Control Planning and Design Manual or NOAA’s National 
Weather Service web site http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for 
partial duration (ARI) time series type).  A Skimmer Basin Designer Spreadsheet will be 
provided by the NCDOT REU upon request. 

12. The minimum and maximum length to width ratio of all Sediment Basins shall be 2:1 
(L:W) and 6:1 (L:W), respectively. 

13. Coir Fiber Baffles shall be installed in all silt basins and sediment dams at drainage outlets. 
For silt basins with a 20-foot or longer length, three Coir Fiber Baffles shall be installed 
with a spacing of 1/4 the basin length. For silt basins with a length less than 20 feet, a 
minimum of two Coir Fiber Baffles shall be installed, with a spacing of 1/3 the basin 
length. The Design-Build Team will not be required to show the individual baffles on the 
EC Plans. 

14. Include any culvert and/or pipe construction sequence plan sheets in the Clearing & 
Grubbing Erosion Control Plans; all pipes 48 inch or larger, or any combination of pipes 
that total 48 inch or more conveying jurisdictional stream flow require a construction 
sequence.  Prior to installation of pipes smaller than 48 inches in jurisdictional areas, the 
Design Build Team shall submit a phasing plan for managing the watercourse to the 
Resident Engineer for review and acceptance. The phasing plan shall be in accordance 
with the Best Management Practices for Construction and Maintenance Activities. 

15. In accordance with the NCDOT Erosion and Sediment Control Design and Construction 
Manual, utilize Excelsior/Coir Fiber Wattles with Flocculant and/or TRSC-As with 
Matting and Flocculant in temporary and permanent, existing and proposed ditches in 
areas where sediment basins are not feasible at drainage outlets, and in areas where 
sediment basins at drainage outlets with sediment traps (e.g. PIST A, RIST-A, etc.) cannot 
be properly sized to surface area and/or sediment storage requirements due to safety 
concerns, ROW limitations, utility conflicts, or other construction limitations approved 
by the NCDOT.  

16. Utilize temporary slope drains and earth berms at top of fill slopes 8 feet (5 feet in 
Divisions 1, 2, 3, and 6) or higher and steeper than 4:1 (H:V), or where there are 
superelevation rates above 4% and fills are greater than 5 feet (3 feet in Divisions 1, 2, 3, 
and 6).  Maximum slope drain spacing shall be 200 feet. 

17. Utilize rock energy dissipater and/or silt basin at outlet of slope drain. 
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18. In accordance with the requirements below, install erosion control matting in all ditch 
lines, including but not limited to temporary ditch lines (TDs) utilized to divert offsite 
runoff around construction areas: 

• Install straw matting in all ditch lines where the velocity is greater than  
2.0 feet / sec, and the shear stress is 1.25 psf or less.  

• Install excelsior matting in all ditch lines with a shear stress above 1.25 psf, but 
not greater than 2.55 psf.  

• Excluding locations where rip rap is not allowed (e.g. clear recovery zone, etc.), 
install Permanent Soil Reinforcement Mat or rip rap in all ditch lines with a 
sheer stress greater than 2.55 psf.  

• At locations where rip rap is not allowed, install Permanent Soil Reinforcement 
Mat in all ditch lines with a sheer stress greater than 2.55 psf. 

19. Provide matting for erosion control on all disturbed slopes adjacent to jurisdictional areas 
regardless of height and slope. Rolled erosion control products used within wetlands or 
riparian areas shall be non-poly mesh nettings. 

20. For bridge projects with Design Standards in Sensitive Watersheds (15A NCAC 04B 
.0124) commitment, all streams and unnamed tributaries shall have a 50-foot 
Environmentally Sensitive Area (ESA) on Clearing & Grubbing EC Plans only, and utilize 
25-year peak rainfall data for surface area requirement for all sediment basins. 

21. To contain concrete wastewater and associated concrete mix from washing out ready-mix 
trucks, drum, pumps, or other equipment, provide Concrete Washout Structures at egress 
points.  Concrete Washout Structures must collect and retain all concrete wastewater and 
solids so that this material does not migrate to surface waters or into the ground water.  
The Concrete Washout Structures are not intended for concrete wastewater not associated 
with washout operations.  The Concrete Washout Structures may include devices above 
or below ground and/or commercially available devices designed specifically to capture 
concrete wastewater.  Concrete Washout Structure options may be found in the special 
provisions, available at the website noted in Section IV.  For construction details of an 
above grade and below grade Concrete Washout Structure, reference the following link: 
 
https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments2024/Concrete%

20Washout%20Structure.pdf 
 

B.  Intermediate Phase 
 

Intermediate Erosion Control Plans shall only be required if design modifications and/or site 
conditions require additional erosion control design or design revisions to the RFC Erosion 
Control Plans. Intermediate Plans shall be submitted for review and shall be accepted prior to 
construction of any aspect impacted by the revised erosion control design.  For any 
intermediate phase, comply with Section A, “RFC Plans” above. 

 
C. The following documents shall accompany the Erosion Control Plans and be completed and 

submitted to NCDOT REU for initial submittal: 
1. Form ESC-1 (Water Quality Worksheet) from Soil and Water Engineering web page. 
2. Form ESC -2 (Environmental Document Review) from Soil and Water Engineering web 

page. 
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3.  Low Impact Bridge Project Checklist from Soil and Water Engineering web page. 
4.  Matting Determination Spreadsheet from Soil and Water Engineering web page. 
5.  Erosion Control Quantities Spreadsheet from Soil and Water Engineering web page. 
6.  Basin or Checkdam Design Spreadsheet from Soil and Water Engineering web page. 
7.  Preliminary Permit Drawings showing all jurisdictional stream and wetland impacts 

(half-size). 
8.  General Structure Drawing with locations of piles, drilled shafts, etc. (half-size). 
9.  Erosion Control Plans shall be submitted according to the “Express Design-Build Bridge 

Replacement Submittal Guidelines – Year 5, March 24, 2016”.   
10. Microstation files may be requested by NCDOT REU staff, if needed. 

 
The documents located on the Soil and Water Engineering web page can be found at: 
 

https://connect.ncdot.gov/resources/roadside/Pages/Soil-Water.aspx 
 
All documents from the Soil and Water Engineering web page can be submitted electronically or 
hard copy. 

 
II. Detail Sheets and Notes: 

A. Provide project specific special notes and details. 
B. Provide matting summary sheet(s): matting for erosion control and permanent soil 

reinforcement mat. 
C.  Provide reforestation sheet(s): regular, wetland, streambank and/or buffer showing 

appropriate species. 
 
III. Title Sheet: 

A. Show correct notes: NCG-01, HQW, ESA, clearing and grubbing, etc. 
B. Show correct standards for project. 
C. Show list of standard NCDOT symbology. 
D. Show name and certification number of Level III certified individual responsible for 

designing and/or reviewing Erosion and Sedimentation Control Plans. 
 
IV. Special Provisions: 

A. Erosion Control Special Provisions are available at the following website: 
 

https://connect.ncdot.gov/resources/roadside/Pages/Soil-Water.aspx 
 

B. References in Erosion Control Special Provisions from the aforementioned website to Method 
of Measurement, Basis of Payment, or any other statement regarding direct payment for 
Erosion & Sediment Control measures shall be disregarded. 

C. Erosion Control/Stormwater Certification found elsewhere in this RFP. 
 
 
V. Miscellaneous: 

A. Plan submittals shall include all pertinent design information required for review, such as 
design calculations, drainage areas, etc. 
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B. The NCDOT REU will provide a sample set of Erosion and Sedimentation Control Plans 
(including any special details or special provisions used by the NCDOT REU) and 
MicroStation Erosion Control Workspace to the Design-Build Team for reference upon 
request. 

C. Plans shall address any environmental issues raised during the permitting process. 
D. Sufficient time shall be allowed for the Design-Build Team to make any changes to the 

Erosion and Sedimentation Control Plans deemed necessary by the NCDOT REU. 
E. Temporary access and haul roads, other than public roads, constructed or used in connection 

with the project shall be considered a part of the project and addressed in the Erosion and 
Sedimentation Control Plans. 

F. Borrow or waste areas that are part of the project shall require a separate Reclamation Plan, 
unless the borrow or waste activity is regulated under the Mining Act of 1971, or is a landfill 
regulated by the Division of Waste Management (DWM). The Design-Build Team shall 
submit the permit number for waste/borrow sites covered by the Mining Act or regulated by 
DWM (NCDEQ) concurrently to the Alternative Delivery Unit and the Resident Engineer.  
For Reclamation Procedures, see: 
 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract
%20Reclamation%20Procedures.pdf 
 

G. At a minimum, the Design-Build Team shall install Floating Turbidity Curtains at ponds, 
lakes, and other standing water bodies, both jurisdictional and non-jurisdictional, where 1) 
construction activities create surface fill impacts or 2) sufficient erosion and sediment 
control devices cannot be installed to contain sediment and/or turbidity impacts.   

H. Structural controls installed to manage construction materials stored or used on site shall be 
shown on the Erosion and Sedimentation Control Plans in compliance with Section F, 
Materials Management of the NCG010000 permit. 

I. Whenever the Engineer determines that significant erosion and sedimentation continues 
despite the installation of approved protective practices, the Design-Build Team shall be 
required to and shall take additional protective action. 

J. An accepted Erosion and Sedimentation Control Plan does not exempt the Design-Build Team 
from making every effort to contain sediment onsite. 

K. Any Erosion Control Design revisions made during the construction of the project shall be 
submitted to NCDOT REU via the Alternative Delivery Unit.  At any time requested by the 
Engineer or the NCDOT-REU, the Design-Build Team shall provide an updated version of 
the Erosion and Sedimentation Control Plans for distribution to all parties involved in the 
construction process. 

L. The Design-Build Team shall comply with the North Carolina Administrative Code Title 15A 
Department of Environment and Natural Resources Chapter 4, Sediment Control and the 
current version of the NCG-010000 General Construction Permit, issued by the North 
Carolina Department of Environmental Quality. 

M. A pre-design meeting shall take place between the NCDOT REU Soil & Water Engineering 
Section, the Design Build Team, and any other pertinent NCDOT personnel before any Erosion 
and Sedimentation Control Designs are submitted to NCDOT REU.  Erosion and Sedimentation 
Control Plan submittals shall only be reviewed and accepted by NCDOT REU after the Erosion 
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Control Pre-Design Meeting.  The Design Build Team shall be required to submit a tentative 
Erosion and Sedimentation Control Plan submittal schedule at the pre-design meeting. 

N. At minimum, the Design Build Team shall bring one erosion control plan sheet with a Clearing 
& Grubbing erosion control design to the Erosion and Sedimentation Control Plan pre-design 
meeting. 

O. All RFC Erosion and Sedimentation Control Plans, including any red line revisions, shall be 
kept on site at all times throughout the duration of the project. 

P. Erosion Control/Stormwater Certification shall be required according to the Project Special 
Provision found elsewhere in this RFP. 

Q. Prior to any mowing operations along primary routes, the Design-Build Team will perform 
litter pickup . 

R. Prior to installation of any erosion control devices, the Design-Build Team shall verify 
boundaries of jurisdictional areas in the field and delineate them with Safety Fence or 
flagging.  For guidance on Safety Fence and flagging in jurisdictional areas, see: 
 
https://view.officeapps.live.com/op/view.aspx?src=https%3A%2F%2Fconnect.ncdot.go
v%2Fresources%2Froadside%2FSoilWaterDocuments%2FSafety%2520Fence.docx 
 

S. Various projects that impact more than 100 linear feet of stream buffer with a Division of 
Water Resources (DWR) Classification of Trout (Tr) may require a Trout Buffer Variance 
from the Regional Land Quality Section Office. Additional coordination and document 
preparation with NCDOT REU and Land Quality may be required to obtain this variance 
approval.  These projects will be identified at the erosion control pre-design meeting.  
Information on the requirements for the variance package may be found in the NCDOT 
Erosion and Sediment Control Design and Construction Manual. 

T. Sediment basins that drain directly into jurisdictional streams or wetlands or have a total 
drainage area of one acre or more, regardless of outfall location, shall be designed and 
constructed with outlet structures that only withdraw water from the surface.  For sediment 
basins that do not drain directly into jurisdictional water or have less than one acre of total 
drainage area, surface dewatering outlets or stone outlets may be utilized. 

U. Ground cover stabilization shall comply with the timeframe guidelines specified by the North 
Carolina Department of Environmental Quality NCG-010000 General Construction Permit 
Excluding the slopes noted below, temporary and permanent ground cover stabilization shall 
be provided within seven calendar days from the last land-disturbing activity. The Design-
Build Team shall label all slopes subject to the seven-day ground cover stabilization 
requirements on all Erosion and Sedimentation Control Plans submitted to the Department for 
review and acceptance.  
 
For the slopes noted below, temporary and permanent ground cover stabilization shall be 
provided within 14 calendar days from the last land-disturbing activity: 
 

Slopes between 2:1 (H:V) and 3:1 (H:V), with a slope length of ten feet or less 
Slopes 3:1 (H:V) or flatter, with a slope length of 50 feet or less 
Slopes 4:1 (H:V)or flatter 
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Temporary and permanent ground cover stabilization shall be provided in accordance with 
the provisions in this contract and as directed. 

 
EROSION CONTROL DAMAGES: 

The Design-Build Team shall observe and comply with Federal and State Laws, Local Laws, 
Ordinances, and Regulations; as well as Orders and Decrees of Bodies having any jurisdiction or 
authority in accordance with Section 107 of the 2024 NCDOT Standard Specifications for Roads and 
Structures. 
 
The Design-Build Team shall take all reasonable precautions to comply with all regulations of all 
authorities having jurisdiction over public and private land governing the protection of erosion and 
sedimentation.  Any fines, remediation required or charges levied against the Department for failing 
to comply with all rules and regulations concerning erosion and sediment control, due to the Design-
Build Team’s negligence, carelessness, or failure to implement the Erosion and Sedimentation 
Control Plans and Specifications; or failure to maintain an approved Storm Water Pollution 
Prevention Plan (SWPPP), regardless of absence of neglect, shall be deducted from monies due the 
Design-Build Team.  In addition to said fines, remediation required, or charges levied, any associated 
engineering costs or actions taken by the Department in order for the Department to comply with 
rules and regulations, as a result of the Design-Build Team’s negligence, carelessness, or failure to 
implement the Erosion and Sedimentation Control Plans and Specifications; and/or the SWPPP, 
regardless of absence of neglect, shall be deducted from the monies due to the Design-Build Team. 
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GEOTECHNICAL ENGINEERING SCOPE OF WORK 
 

I. GENERAL: 
 

Obtain the services of a firm prequalified for geotechnical work by the NCDOT Geotechnical 
Engineering Unit at: 

 
https://www.ebs.nc.gov/VendorDirectory/search.html?s=pc&a=new 

The prequalified geotechnical firm shall prepare foundation design recommendation reports 
for use in designing structure foundations and roadway foundations, retaining walls, and 
temporary structures if necessary. 

 
If the NCDOT’s standard bridge plans are used, then the Design-Build Team shall design the 
foundations and seal the plans. 

 
The Engineer of Record who prepares the foundation design recommendation reports shall be 
a Professional Engineer registered in the State of North Carolina who has completed a 
minimum of three geotechnical design projects of scope and complexity similar to that 
anticipated for this project using the load and resistance factor design (LRFD) method and in 
accordance with the latest edition of the AASHTO LRFD Bridge Design Specification. 

 
The prequalified geotechnical firm shall determine if additional subsurface information, other 
than that provided, is required. If a determination is made that additional subsurface 
information is required, the Design-Build Team shall use a prequalified geotechnical firm to 
perform all additional subsurface investigation and laboratory testing in general accordance 
with the current NCDOT Geotechnical Engineering Unit Geotechnical Investigation and 
Recommendations Manual. Submit additional information collected by the Design-Build Team 
to the NCDOT Geotechnical Engineering Unit for review and acceptance in the following 
format: 

 
• 8 ½ x 11-inch Paper Format 
• “Structure Subsurface Investigation Title Sheet.” Includes Caution Notice and an area 

to list Contents. 
• NC Division of Highways Geotechnical Engineering Unit Soil and Rock 

Classification Legend and Abbreviations 
• Plan View of boring locations and any other significant geologic or topographic 

features 
• gINT boring logs 
• gINT core logs (if applicable) 
• Core photographs (if applicable) 
• AASHTO soil test results for both disturbed and undisturbed samples 
• Rock test results summary chart 

The Design-Build Team shall provide the final Subsurface Investigation Report in electronic 
format to the NCDOT for its records. 
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A minimum of two standard penetration test (SPT)/rock core borings shall be required per bent 
for the bridge site. All borings must be located within 25 feet of the center of each bent to satisfy 
this requirement. No boring may be used for the foundation design of more than one bent. Extend 
all borings to a depth below the foundation element to show a complete subsurface profile. The 
Design-Build Team shall be responsible for obtaining the borings noted above for all bents. Any 
deviations to the requirements noted above shall require acceptance from the NCDOT 
Geotechnical Engineering Unit prior to construction. 

 
The maximum spacing between borings for retaining walls shall be 100 feet, with a minimum 
of two borings: one at each end of the wall. Drill borings for retaining walls a minimum depth 
below the bottom of the wall equal to twice the maximum height of the wall. 
 
The Design-Build Team is permitted to design the bridge using software that accounts for the 
structural effects of soil/pier interaction. 

 
II. DESCRIPTION OF WORK: 

The Design-Build Team shall design foundations, embankments, slopes, and retaining walls in 
accordance with:  

• the current edition of the AASHTO LRFD Bridge Design Specifications, NCDOT 
LRFD Driven Pile Foundation Design Policy 

• NCDOT Sub Regional Tier Design Guidelines for Bridge Projects located in the 2024 
Roadway Design Manual 

• Section 5.2.4 of the 2024 NCDOT Roadway Design Manual, (if applicable) 
• all applicable NCDOT Geotechnical Engineering Unit Standard Provisions 
• NCDOT Structures Management Manual 
• NCDOT Roadway Design Manual 
• NCDOT LRFD Driven Pile Foundation Design Policy is located on the NCDOT 

Geotechnical Engineering Unit’s website at: 

https://connect.ncdot.gov/resources/Geological/Pages/default.aspx 

For Geotechnical Guidelines for Design-Build Projects, the Design-Build Team shall adhere to 
the guidelines located at the following website: 

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx 

A. Structure Foundations 
 

Permanent steel casings shall be required for drilled piers that are constructed in six inches 
or more of water. Permanent steel casings shall be required for drilled piers constructed on 
sloped stream banks subject to degradation from flooding. 
 
When the weathered rock or rock elevation is below the 100-year hydraulic scour elevation, 
the 100-year and 500-year design scour elevations are equal to the 100-year and 500-year 
hydraulic scour elevations from the structure survey report accepted by the NCDOT 
Hydraulics Unit. When the weathered rock or rock elevation is above the 100-year 
hydraulic scour elevation, the 100-year design scour elevation may be considered equal to 
the top of the weathered rock or rock elevation, whichever is higher, and the 500-year 
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design scour elevation may be set two feet below the 100-year design scour elevation. 
 

End bent slopes shall be 1.5:1 (H:V) or flatter with rip rap slope protection. Place end bent 
slope protection from the toe of slope to berm to protect the approach embankment from 
scour. 

 
Analyze drilled pier and pile bent foundations using either LPile or FB-Pier. Design drilled 
piers and vertical piles with a sufficient embedment in soil and/or rock to achieve “fixity”. 

 
Add steel pile points to all driven piles with an estimated embedded length of 20 feet or 
less. 

 
B. Roadway Foundation 

 
All proposed unreinforced fill and cut slopes shall be 2:1 (H:V) or flatter except bridge end 
bent slopes (see Section A – Structure Foundations). In areas where a sliver fill is required 
to tie the proposed grade into the existing ground, fill slopes may be steeper than 2:1 (H:V) 
provided the existing slopes are stable and erosion control measures are utilized on the 
sliver fill slopes. However, in no case shall a slope be steeper than 1.5:1. The Design-Build 
Team shall submit slope stability analysis verifying stability of any modified slopes, 
including details to control erosion of the slope. For all other proposed slopes steeper than 
2:1 (H:V), the slopes shall be reinforced and detailed design calculations shall be submitted 
to the NCDOT Geotechnical Engineering Unit, via the Alternative Delivery Unit, for 
review and acceptance, prior to construction. 

 
Bridge approach fills shall be required for end bents on all bridges in accordance with 
NCDOT 2024 Standard Drawings 423 and NCDOT design criteria.  

 
III. CONSTRUCTION REQUIREMENTS: 

All construction and materials shall be in accordance with the NCDOT 2024 Standard 
Specifications for Roads and Structures and current NCDOT Project Special Provisions 
unless noted otherwise elsewhere in this RFP. The Design-Build Team shall be responsible 
for investigating, proposing and incorporating remedial measures for any construction 
problems related to foundations, retaining walls, subgrades, settlement, slopes, and 
construction vibrations. Submit the proposed remedial measures to the Geotechnical 
Engineering Unit for review and acceptance prior to incorporation. 

 
The Design-Build Team shall be responsible for any damage or claim caused by construction, 
including damage caused by vibration (see 2024 Standard Specifications for Roads and 
Structures Article 107-14). The Design-Build Team shall be responsible for deciding what 
additional, if any, pre- and post-construction monitoring and inventories need to be conducted 
to satisfy their liability concerns. Any monitoring and inventory work shall be performed by 
a qualified private engineering firm experienced in the effects of construction on existing 
structures. 

 
The prequalified geotechnical firm that prepared the original foundation designs shall perform 
any changes to the foundation designs. All changes shall be based upon additional 
information, subsurface investigation and/or testing. Send copies of revised designs, including 
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additional subsurface information, calculations and any other supporting documentation 
sealed by a professional engineer registered in the State of North Carolina, to the NCDOT for 
review and acceptance. 

 
The prequalified geotechnical firm that prepared the foundation designs shall review and 
approve all pile driving hammers and drilled pier construction sequences. After the 
geotechnical firm has approved these submittals, the Design-Build Team shall submit to the 
NCDOT for review prior to beginning construction.   
 
Perform hammer approvals with GRLWEAP Version 2010 or later and in accordance with 
the NCDOT LRFD Driven Pile Foundation Design Policy. Provide pile driving inspection 
charts or tables for all approved pile hammers. 

 
Limit driving stresses in accordance with the AASHTO LRFD Bridge Design Specifications. 
If a tip elevation is noted on the plans, drive piles to the minimum required driving resistance 
and tip elevation. 

 
Drive piles to the minimum required driving resistance and a penetration into natural ground 
or below design scour of at least 10 ft. If a pile is socketed into rock (as defined in Section 
411-1 of the 2024 Standard Specifications for Roads and Structures) at least 5 feet and all 
other design requirements are met then the total penetration amount may be relaxed at the 
discretion of the Geotechnical Engineering Unit. Unless otherwise approved, stop driving 
piles when refusal is reached. Refusal is defined as 240 blows per foot or any equivalent set.  
The foundation design firm or the PDA consultant shall develop pile driving inspection charts 
or tables for acceptance by the NCDOT prior to pile installation. 
 
Install Crosshole Sonic Logging (CSL) tubes in all drilled piers. CSL test a minimum of 25% 
of drilled piers at each bridge or one per bent, whichever is greater. If a CSL test identifies 
any defect in the drilled pier, the Department has the right to request additional CSL testing 
and/or tomography as needed. The Department will determine which piers will be CSL tested. 
Submit CSL and tomography test information and results to the Geotechnical Engineering 
Unit, via the Alternative Delivery Unit, for review and acceptance. 
 
Send copies of any inspection forms related to foundations, embankment, and subgrade to the 
NCDOT for review. 
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PAVEMENT MANAGEMENT SCOPE OF WORK    
 (10-28-24) 
 
The pavement design for the mainline and mainline shoulders is as follows:  
 

Road Name Bridge 
Number 

Surface Intermediate Base 

US 74 Business 800036   3.0” S9.5C - 5.5” B25.0C 
 
 
The minimum depth for overlaying the existing pavement shall be equal to the full thickness of 
surface course as provided in the table above. 
 
If wedging is equal to or greater than the full thickness of the surface course as provided in the table 
above plus 3.0”, then wedging shall consist of the full thickness of surface course as provided in the 
table above, and the remainder shall be B25.0C. 
 
The Design-Build Team shall be responsible for the design of all temporary pavements and for the 
evaluation of existing shoulders and roadways regarding their suitability for carrying traffic during 
construction, if necessary. If the existing shoulders and roadways are found to be inadequate for the 
proposed temporary traffic volumes and duration, the Design-Build Team shall be responsible for 
upgrading the pavement to an acceptable level. Temporary pavements shall be designed in accordance 
with the most recent version of the NCDOT Pavement Design Procedure.  Temporary pavement 
designs shall be submitted for review and comments using the contract submittal process. The 
expected duration for traffic on temporary pavement must be included as part of the submittal.  
 
The Design-Build Team shall provide incidental milling where tying to the existing pavement to 
provide a smooth transition to the proposed pavement.  Driveways impacted by the Design-Build 
Team’s construction shall be repaired to the pre-construction condition. 
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RIGHT OF WAY SCOPE OF WORK   (12-12-24) 

 
** NOTE ** Prior to beginning the right of way acquisition process, the Design-Build Team 
shall meet with the appropriate NCDOT Location and Surveys, Right of Way and Alternative 
Delivery Unit personnel. 
 
It is expected that the Design-Build Team, to the greatest extent practicable, perform construction 
activities within existing DOT right of way or maintenance limits as applicable.  If additional right 
of way or easements are required, the Design-Build Team shall follow the procedures contained in 
this scope of work.  The Design-Build Team shall be responsible for all right of way staking. 
 
No additional contract time will be allowed for project designs that require the acquisition of 
additional ROW or easements. 
 
Excluding acquisition services required outside of the project construction limits due solely to a rise 
in the floodplain water elevation on insurable structures, the Design-Build Team shall employ 
qualified, competent personnel who are currently approved by the NCDOT Right of Way 
Branch, herein after referred to as the Department, to provide all services necessary to perform all 
appraisal (except appraisal review and updated appraisals required solely for condemned parcels), 
negotiation and relocation services required for all right of way and easements, including but not 
limited to  permanent utility easements, necessary for completion of the project in accordance with 
Session Law 2017-137 and G.S. 136-28.1 of the General Statutes of North Carolina, as amended, 
and in accordance with the requirements set forth in the Uniform Appraisal Standards and General 
Legal Principles for Highway Right of Way, the North Carolina Department of Transportation's 
Right of Way Manual, the North Carolina Department of Transportation's Rules and Regulations 
for the Use of Right of Way Consultants, the Code of Federal Regulations, and Chapter 133 of the 
General Statutes of North Carolina from Section 133-5 through 133-18, hereby incorporated by 
reference, including the Uniform Relocation Assistance and Real Property Acquisition Policies Act 
of 1970, as amended.  For a list of firms currently approved, the Design-Build Team should contact 
Mr. Bradley Bass, in the NCDOT Right of Way Branch, at 919-707-4361.  The Design-Build Team 
shall perform the services as set forth herein and furnish and deliver to the Department reports 
accompanied by all documents necessary for the settlement of claims and the recordation of deeds, 
or necessary for condemnation proceedings covering said properties.  The Design-Build Team, 
acting as an agent on behalf of the State of North Carolina, shall provide right of way acquisition 
services for the bridge replacement site.  
 
Acquisition services required outside of the project construction limits due solely to a rise in the 
floodplain water elevation on insurable structures will be considered extra work and paid for in 
accordance with Article 104-7 of the January 2024 NCDOT Standard Specifications for Roads and 
Structures. 
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The Design-Build Team shall carry out the responsibilities as follows: 
 
• With respect to the payments, costs and fees associated with the acquisition of right of way in 

this contract, the Department will be responsible for only direct payments to property owners 
for negotiated settlements, recording fees, any relocation benefits, and deposits and fees 
involved in the filing of condemnation of any claims.  The Department will assume 
responsibility for all costs associated with the litigation of condemned claims, including 
testimony by the appraiser(s).  The Design-Build Team shall be responsible for all other 
acquisition related payments, costs and fees, including but not limited to attorney fees required 
for all non-condemnation acquisitions. 

 
• A Department representative will be available to provide technical guidance on right of way 

acquisition procedures and to make timely decisions on approving relocation benefits and 
approving administrative adjustment settlements on behalf of the Department over and above 
the authority granted to the Department Right of Way Consultant Project Managers. 

 
• The Design-Build Team shall submit a right of way project tracking report and right of way 

quality control plan to the Department.  The Department standard forms and documents shall be 
used to the extent possible. 

 
• The Design-Build Team shall provide a current title certificate for each parcel as of the date of 

closing or the date of filing of condemnation, unless required otherwise in the June 10, 2024 
NCDOT Right of Way Manual. 

 
• The Design-Build Team shall prepare all Final Condemnation Reports.  The Department will 

prepare all Condemnation Maps.  For all plan revisions on condemned parcels that modify the 
area acquired, modify the Control of Access and/or impact the appraised value, the Design-
Build Team shall be responsible for the following: 

 
 The Design-Build Team shall notify the Division Right of Way Agent, the Area 

Negotiator, Area Appraiser and the Attorney General, in writing, that revisions have 
been made that impact a condemned parcel and provide updated plan sheets and revised 
area takes.  
 

 The Design-Build Team shall consult with the Attorney General and the Area Appraiser 
to determine the status of the negotiations and appraisal(s). 

 
 If the Attorney General and/or Area Appraiser recommend an updated appraisal, the 

Design-Build Team shall provide an updated Summary Sheet to the Area Appraiser for 
the Department’s use in obtaining an updated appraisal(s).  

 
 Upon receipt of the approved updated appraisal(s), the Design-Build Team shall develop 

a revised written offer. If settlement is not reached, the Design-Build Team shall submit 
an updated Final Condemnation Report. If settlement is reached, the Design-Build Team 
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shall notify the Attorney General and Area Appraiser in writing and submit an updated 
Final Condemnation Report with all necessary documentation. 

 
 The Department will be responsible for payment for the additional deposit to the 

Attorney General’s Office and the Attorney General will prepare and file an Amendment 
to the Declaration of Taking. 

 
• The following shall be required: 
 

 Unless otherwise approved by the NCDOT Assistant State Negotiator, in writing, the 
Design-Build Team shall provide right of way and easement descriptions in metes and 
bounds format (bearings and distances). The Design-Build Team shall provide exhibits, 
diagrams and/or other information required to verify the aforementioned descriptions.  
 

 In accordance with the NCDOT June 10, 2024, Right of Way Manual, the Design-Build 
Team may prepare red-line adjustments for parcels that are not condemned. The 
Department must approve a red-line adjustment in writing prior to the Design-Build 
Team making an offer based on the red-line adjustment.  

 
 The Design-Build Team shall prepare, execute and record documents conveying title to 

acquired properties to the Department with the Register of Deeds.  
 

 The Design-Build Team shall deliver all executed and recorded deeds and easements to 
the Department.  

 
 For all property purchased in conjunction with the project, title shall be acquired in fee 

simple or easement and shall be conveyed to “The North Carolina Department of 
Transportation”, free and clear of all liens and encumbrances except permitted 
encumbrances. 

 
• The Design-Build Team shall develop the following right of way items: 
 

 Right of Way series of plan sheets (“R/W” series of plan sheets) that delineate the 
existing property information, property ties, proposed centerline data, existing and 
proposed right of way, existing and proposed easements, and existing and proposed 
control of access.  The “RW” series plan sheets shall be signed and sealed by a 
Professional Land Surveyor registered in the State of North Carolina.  The Professional 
Land Surveyor’s signature and seal shall attest that the right of way monuments were 
placed under their responsible charge. 
 

 A table of control points for the proposed centerline alignments (“D series of plan 
sheets). 
 

 A table of proposed right of way and permanent easement control points (“E” series of 
plan sheets) that shall be signed and sealed by a Professional Land Surveyor registered 
in the State of North Carolina. 
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• It is understood and agreed by and between the parties hereto that all reports, surveys, studies, 

specifications, memoranda, estimates, etc., secured by and for the Design-Build Team shall 
become and remain the sole property of the Department upon termination or completion of the 
work, and the Department shall have the right to use same for any public purpose without 
compensation to the Design-Build Team. 

 
• The Design-Build Team shall prepare appraisals in accordance with the Department’s Uniform 

Appraisal Standards and General Legal Principles for Highway Right of Way Acquisitions.  
The Design-Build Team’s appraiser shall be on the Department’s approved state certified 
appraiser list.  The Design-Build Team may request its state certified appraiser be added to the 
approved state certified appraiser list, subject to approval by the Department’s State Appraiser. 
 

• The Design-Build Team shall provide two appraisals for all appraisals over $1,000,000.00. 
 
• The NCDOT, or its agent, will provide appraisal reviews complying with The Department’s 

Uniform Appraisal Standards and General Legal Principles for Highway Right of Way 
Acquisitions.  The reviewer will ensure that the appraisal meets the Department’s guidelines and 
requirements, conforms to acceptable appraisal standards and techniques, does not include any 
non-compensable items or exclude any compensable items and that the value conclusions are 
reasonable and based on facts presented in the appraisal.  The reviewer has the authority to 
approve, adjust, request additional data or corrections, or not to recommend and request another 
appraisal. Within 10 business days from the date of receipt, all appraisals will be reviewed by 
NCDOT Review Appraisers or Review Appraisers under contract to the corresponding NCDOT 
Area Appraisal Office. The NCDOT will sign as approving any and all appraisals to be used in 
acquisition. 
 

• The NCDOT will provide relocation reviews and approvals for ALL Replacement Housing 
Payment calculations and ALL Rent Supplement Payment calculations PRIOR TO these offers 
being made to the displacees.  Within five (5) business days of the receipt of the Replacement 
Housing Payment or Rent Supplement payment calculation documentation, which shall include 
all documentation required for an Evaluation package, the Department will approve the  
calculation, and the signed Frm15-D will be returned to the Design-Build Team, or a request for 
an updated calculation or documentation will be presented to the Design-Build Team for further 
handling.  At this time, the Relocation Coordinator in the NCDOT Right of Way Unit is the 
approving authority for the aforementioned calculations.     

 
• ALL Claims for Payment involving relocation benefits must be submitted to the NCDOT 

Relocation Coordinator in the Right of Way Unit for approval and processing.   
   

• The Design-Build Team shall provide a right of way certification prior to entering the property. 
 

• The Design-Build Team shall prepare Right of Way Transmittal Summary and/or Narrative 
Appraisals for all right of way and easement acquisitions.  

 
• In accordance with Chapter 133 of the General Statutes of North Carolina,  

Section 133-40, the Council of State must approve acquisition of property with contaminated 
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soil. Thus, prior to acquiring right of way, control of access and/or easement from any parcel 
with contaminated soil, the Design-Build Team shall provide a written priority list of all 
properties with contaminated soil that require right of way, control of access and/or easement 
acquisition to the Division Right of Way Agent, the Area Negotiator, the Area Appraiser, and 
the State Property Agent. At a minimum the aforementioned priority list shall contain the 
following information: 

 
 Project Contract Number, description and county 
 Parcel number(s) requiring acquisition of contaminated soil 
 Acquisition Appraisal(s)  
 GeoEnvironmental Impact Evaluation and Hazardous Materials Report provided by the 

Department  
 Description, with metes and bounds, of the area(s) to be acquired   

 
The Department will require 90 days from receipt of the information noted above to coordinate with 
the Council of State and obtain their approval for the acquisition of contaminated property. 

 
Claims Less Than $35,000 
 
For claims with compensation estimated to be less than $35,000 with no damages, the Design-Build 
Negotiating Team's Project Manager may prepare Right of Way Claim Reports. The reports must 
be approved by the Division Right of Way Agent prior to any offer (written or oral) and must be 
accompanied by documentation showing the source of the estimates. 
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TRAFFIC ENGINEERING SCOPE OF WORK   
 
I. TRAFFIC MANAGEMENT PLANS 
 

A. DESIGN PARAMETERS  
 

1. The Design-Build Project consists of replacing Bridge 800036 located on US 74 Business 
in Rutherford County. The bridge shall be constructed using an off-site detour. Local 
access to all residences and businesses shall be maintained at all times. 
 
Detour route is SR 1814—SR 1901—US 74—SR 1920—SR 1913—SR1914.  

 
2. Improvements to the above stated detour routes will not be required. In the event the 

Design-Build Team proposes any deviations/improvements to the above stated detour 
routes, it shall be the sole responsibility of the Design-Build Team to obtain approval from 
the NCDOT Division Engineer and perform all required environmental studies and obtain 
environmental permits for any proposed changes. 

 
3. Design and prepare the Transportation Management Plan (TMP) for the bridge site 

location project. Development of the TMP should proceed as follows: 
 

a) Submit a TMP to the Resident Engineer and the Alternative Delivery Unit for 
review and acceptance. Construction may begin once the TMP has been sealed 
by the Design-Build Team and accepted by the Department.   

 
b) Use traffic control devices that conform to all NCDOT requirements and are 

listed on the Department’s Approved Products List as shown on NCDOT’s 
Traffic Control Website. 

 
d)  The NCDOT’s Traffic Control Website should be utilized when developing the 

TMP. The Traffic Control Website is updated and provides key information 
necessary in preparing the TMP. The Traffic Control Website Address:  

 
https://connect.ncdot.gov/projects/WZTC/Pages/default.aspx 

 
B. PROJECT REQUIREMENTS FOR SITE 

 
1. The Design-Build Team shall select a Private Engineering Firm (PEF) that is 

prequalified at Discipline Code 247 (Traffic Management Plan – Level 3 and 4) by the 
NCDOT.  

 
2. The Traffic Management Plans shall adhere to the “Express Design-Build Bridge 

Replacement Submittal Guidelines–Year 5, March 24, 2016”, and the “Guidelines for 
Preparation of Traffic Control and Pavement Marking Plans for Design-Build 
Projects”, Roadway Standard Drawings, Standard Specifications for Roads and 
Structures (Standard Specifications), and the Manual for Uniform Traffic Control 
Devices (MUTCD). 
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3. Adapt the traffic control plans, when directed by the engineer, to meet field conditions 

to provide safe and efficient traffic movement. Changes may be required when physical 
dimensions in the detail drawings, standard details and roadway details are not 
attainable or result in duplicate or undesired overlapping of devices. Modification may 
include: moving, supplementing, covering or removal of devices. 

 
C. LANE AND SHOULDER CLOSURE REQUIREMENTS 

 
The Design-Build Team shall remove lane closure devices from the lane when work is not 
being performed behind the lane closure or when a lane closure is no longer needed. 
 
When personnel and/or equipment are working within 15 feet of an open travel lane, the 
Design-Build Team shall close the nearest open shoulder using Roadway Standard 
Drawing No. 1101.04, unless the work area is protected by an approved temporary traffic 
barrier or guardrail.  
 
When personnel and/or equipment are working within 5 ft of an open travel lane on an 
undivided facility, close the nearest open travel lane using Roadway Standard Drawing No. 
1101.02 unless the work area is protected by barrier or guardrail. 

 
When personnel and/or equipment are working within a lane of travel of an undivided or 
divided facility, the Design-Build Team shall close the lane using the appropriate roadway 
standard drawing from the Roadway Standard Drawings. The Design-Build Team shall 
conduct the work so that all personnel and/or equipment remain within the closed travel 
lane. 
 
The Design-Build Team shall not perform work involving heavy equipment within 15 feet 
of the edge of travel when work is being performed behind a lane closure on the opposite 
side of the travel way. 
 

D. DETOUR SIGNING 
 
The Design-Build Team shall be responsible for the installation and maintenance of all 
supplemental detour signing within and outside the project limits. 
 
Cover or remove all detour signs within and off the project limits when a detour is not in 
operation.  
 
Ensure all necessary signing is in place prior to altering any traffic pattern. 

 
E. TRAFFIC BARRIER 

 
The Department will not provide any type of barrier for this project. The Design-Build 
Team shall use only an NCDOT approved temporary traffic barrier system and adhere to 
the following requirements. 
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Install temporary traffic barrier system a maximum of two (2) weeks prior to beginning 
work in any location.  Once the temporary traffic barrier system is installed at any location, 
proceed in a continuous manner to complete the proposed work in that location. 
 
Once the temporary traffic barrier system is installed and no work has been or will be 
performed behind the temporary traffic barrier system for a period longer than two (2) 
months, remove/reset the temporary traffic barrier system unless the barrier is protecting a 
hazard.  

 
Protect the approach end of temporary traffic barrier system at all times during the 
installation and removal of the barrier by either a truck mounted impact attenuator 
(maximum 72 hours) or a temporary crash cushion. 
 
Protect the approach end of temporary traffic barrier system from oncoming traffic at all 
times by a temporary crash cushion unless the approach end of temporary traffic barrier 
system is offset from oncoming traffic as follows: 
 

Posted speed limit (MPH) Minimum offset (feet) 
 

40 or less 15 
45 – 50 20 

55 25 
60 mph or higher 30 

 
Install temporary traffic barrier system with the traffic flow, beginning with the upstream 
side of traffic. Remove the temporary traffic barrier system against the traffic flow, 
beginning with the downstream side of traffic. 
 
Install drums to close or keep closed tangent sections of the roadway until the temporary 
traffic barrier system can be placed or after the temporary barrier system has been removed. 
The distance, in feet, between drums shall be no greater than twice the posted speed 
limit (MPH).  

 
The Design-Build Team shall be responsible for providing proper connection between the 
existing bridge rail and the temporary barrier system and include this information in the 
appropriate plans.  
 

F. TRAFFIC CONTROL DEVICES  
 

The Design-Build Team shall use traffic control devices that conform to all NCDOT 
requirements and are listed on the Approved Products List. The Approved Products List is 
shown on NCDOT’s Work Zone Traffic Control website at: 
 

https://apps.ncdot.gov/vendor/approvedproducts/ 
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The use of any devices that are not shown on the Approved Product List shall require 
written approval from the Alternative Delivery Unit.  

 
G. PERMANENT SIGNING 

 
The Design-Build Team will replace any existing signs damaged by construction 
operations.  The signs shall be furnished and installed by the Design-Build Team according 
to NCDOT’s specifications. 

 
H. FINAL PAVEMENT MARKING PLANS 

 
General 

 
Prepare Final Pavement Marking Plans in accordance with the latest MUTCD and the 
Roadway Standard Drawings.  
 
Final Pavement Marking Plan Requirements 

 
Develop Pavement Marking Plans that maintain all types of traffic (motorists, bicyclists, 
and pedestrians within the highway, including persons with disabilities in accordance with 
the Americans with Disabilities Act of 1990 (ADA), Title II, Paragraph 35.130) as defined 
by the MUTCD. 
 
Roadway Standard Drawings – Section 1200 pertain to pavement markings and markers 
and shall be utilized.  

 
Use pavement marking and pavement marker products that conform to all NCDOT’s 
requirements and specifications and are listed on the Department’s Approved Products 
List.  The use of any devices that are not shown on the Approved Product List shall require 
written approval from the Signing and Delineation Unit. 
 
Install pavement markings in accordance with the Standard Specifications, and in 
accordance with the manufacturer’s procedures and specifications.   

 
Install pavement markings and pavement markers on the final surface as follows: 
 

Sites Marking Marker 
   

Bridge #36 Thermoplastic None 
 
Passing zone(s) will be determined in the field and must be approved by the engineer. 

 
  

78



C205141 (18113.1081013) Traffic Engineering Scope of Work  Rutherford County 
 

 
 

The Design-Build Team shall install temporary pavement markings and temporary 
pavement markers on the interim surface or temporary pattern as follows: 

 
Road 

 
Marking 

 
Marker 

   
All Roads and Temporary 

Structures 
Paint None 

   
Place at least two applications of paint for temporary traffic patterns that will remain in 
place over three (3) months. Place additional applications of paint upon sufficient drying 
time, as determined by the Engineer. 
 
Place an additional application of paint six (6) months after the initial application and every 
six (6) months as directed by the Engineer. 
 
Tie proposed pavement marking lines to existing pavement marking lines. 
 
Replace any pavement markings that have been damaged by the end of each day's 
operation. 

 
Remove any conflicting markings or markers before shifting traffic to a new pattern. 
 
Removal of the temporary pavement markings shall be accomplished by using water 
blasting, sand blasting, shot blasting systems or other approved systems to minimize 
damage to the road surface. All systems shall be required to remove 100% of the pavement 
marking without removing more than 1/32 inch of the pavement surface.   
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UTILITIES COORDINATION SCOPE OF WORK 

The Design-Build Team shall obtain the services of a Professional Services Firm (PSF) 
knowledgeable in the NCDOT Utility Coordination Process involved with utility relocation / 
installation and highway construction and is prequalified through NCDOT for Utility Coordination 
(discipline code 00270). During procurement phase and the life of the project, the Design-Build Team 
will only be allowed direct contact with the utility owners when the aforementioned PSF is present. 
The PSF shall be responsible for coordinating all utility relocations, removals, and/or adjustments 
where the Design-Build Team and Utility Company, with concurrence from the Department, 
determine that such work is essential for highway safety and performance of the required highway 
construction.  Coordination shall be for all utilities whether or not they are specifically identified in 
this scope of work and shall include any necessary utility agreements when applicable.  NCDOT will 
be the approving authority for all utility agreements and approval of plans. 

The Design-Build Team shall be responsible for verifying the utility locations, type of facilities, and 
identifying the utility owners in order to coordinate the relocation of any utilities, known and 
unknown, in conflict with the project.   

After all utility conflicts have been identified by the Design-Build Team at a bridge site, if requested 
by the Design-Build Team, the Department will write a letter to the affected utility owners introducing 
the project to the owners and requesting their cooperation with the Design-Build Team to adjust 
utilities in a timely manner. 

The Design-Build Team shall be responsible for ensuring the utilities are relocated both horizontally 
and vertically, in accordance with the accepted utility relocation plans.  Unless directed by the 
Department, additional compensation for coordination and relocations after the initial relocation shall 
be at no additional cost to the Department and any additional costs of the utility owner shall be the 
responsibility of the Design Build Team. 

Cost Responsibility and Compensable Interest: 
 
The Design-Build Team shall be responsible for relocating water and sewer facilities that have prior 
rights or other compensable interest; however the cost of relocating these facilities, as well as any 
necessary design and permitting for these utilities, will be paid for as Extra Work in accordance with 
Article 104-8(A) of the January 2024 NCDOT Standard Specifications for Roads and Structures. The 
NCDOT will be responsible for all other non-betterment utility relocation costs when the utility owner 
has prior rights of way/compensable interest.  The utility owner shall be responsible for the relocation 
costs if they cannot furnish adequate evidence of prior rights or a compensable interest in their 
facilities.   
 
The Design-Build Team shall be responsible for evaluating and submitting recommendations for the 
cost responsibility (prior rights and compensable interests) for the utility relocations.  A compensable 
interest for a conflicting utility is identified as follows: 

(A) Existing or prior easement rights within the limits of the project, either by recorded 
right of way or adverse possession. 

(B) Entities covered under General Statute 136-27.1 and 136-27.2.  Statute requires the 
NCDOT to pay the non-betterment cost for certain water, sewer and gas relocations. 
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The Design-Build Team shall be responsible for all costs associated with utility relocations due to 
haul roads and/or any other temporary conditions resulting from the Design-Build Team’s methods 
of operation or sequence of work.   

Water and Sewer: 

If the Design-Build Team's design and/or construction require the relocation and/or protection of 
existing water or sewer facilities, designs shall be coordinated with the NCDOT Utilities Unit. The 
Design-Build Team shall submit Utility Construction Requests with justification, with the Utility 
Owner’s requirements and the Utility Owner’s commitment to cooperate with the Utility Unit, via 
the Alternative Delivery Unit.  The Utility Owner’s requirements and commitments shall be on the 
respective Utility Owner’s letterhead or email address.  The Design-Build Team shall develop 
designs; prepare all plans for needed agreements and permits; submit permits directly to the agencies 
and obtain approval from the agencies. This design cost shall be reviewed by the NCDOT Utilities 
Unit to be approved for Extra Work. 
 
Designs shall be coordinated with the NCDOT Utilities Unit. The Design-Build Team shall be 
responsible for submitting electronically the set (half-size and full-size plans in pdf format) of utility 
construction drawings to the State Utilities Manager, via the Alternative Delivery Unit, for further 
handling.  Each set shall include a title sheet, plan sheets, profiles and special provisions if required.  
Once approved by the State Utilities Manager, the Design Build Team will submit the plans to the 
agencies to obtain approval.   

The relocation and/or protection of all water and sewer facilities shall be done in accordance with the 
NCDOT policies and the latest water and sewer design requirements/specifications of the appropriate 
Utility Owner.  In the event of conflicting design parameters in the requirements noted above, the 
proposed design shall adhere to the most conservative values. The Design-Build Team may obtain 
the design requirements/specifications from the respective utility. The materials and appurtenances 
proposed by the Design-Build Team shall require approval by both NCDOT Utilities Unit and the 
aforementioned appropriate utility owner prior to installation.  This construction cost shall be 
reviewed by the NCDOT Utilities Unit to be approved for Extra Work. 

Upon completion of the water and sewer relocations and protective measures, the Design-Build Team 
shall concurrently provide 1) lump sum construction costs for the relocations and protective measures 
that are separated by individual utility owner to the Department; and 2) electronic As-Built Plans to 
the Department and the utility owner. At a minimum, the As-Built Plans shall include all revisions 
that occurred during construction, as well as all field adjustments. The As-Built Plans shall be in 
accordance with NCDOT requirements or the utility owner’s requirements, whichever is more 
conservative. The As-Built Plans shall be provided in .pdf format and MicroStation format to the 
Department and in the CADD format required by the utility owner. 

Utility Relocation Plans: 

Excluding water and sewer conflicts, if the Design-Build Team’s design and/or construction creates 
a utility conflict, the Design-Build Team shall request that the utility owner submit relocation plans 
(Highway Construction Plans to be provided by the Design-Build Team to utility owners) that show 
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existing utilities and proposed utility relocations for approval by the NCDOT.  If Permanent Utility 
Easement (PUE) is required to relocate a utility, the PUE acquired will be the minimum area 
necessary to safely relocate the utility.  Wetlands, Historical Areas and areas that can be shared with 
a Drainage/Utility Easement (DUE) or Aerial Utility Easement (AUE) shall be taken into account.  If 
during the Departments review, the PUE is determined to be excessive the Department will request 
the PUE be reduced as necessary. 

In .pdf format, the Design-Build Team shall electronically submit one half-size set and one full-size 
set of Utility Relocation Plans to the NCDOT State Utilities Manager, via the Alternative Delivery 
Unit, for review and approval.  The Department shall approve the Utility Relocation Plans prior to 
any utility relocation work beginning.  The Design-Build Team shall also be responsible for 
submitting the appropriate agreements to be used with the Utility Relocation Plans (See Agreements 
Section found elsewhere in this Scope of Work).  After the review process is complete, the NCDOT 
Utilities Unit will submit an electronic copy of the authorization letter to the Design-Build Team.  
The NCDOT Utilities Unit will also submit an electronic copy of the approved Utility Relocation 
Plans, estimate and agreement to the Department’s Resident Engineer.  If the Utility Relocation Plans 
are approved subject to changes, it shall be the Design-Build Team’s responsibly to coordinate these 
changes with the appropriate utility owner. 

 
Work Performed by Design-Build Team for Utility Owners: 

If the Design-Build Team elects to make arrangements with a utility owner for proposed utility 
construction not required herein, in which the Utility Owner shall be responsible for the costs of work 
to be performed by the Design-Build Team, the Design-Build Team shall be responsible for 
negotiating all costs associated with the proposed construction.  Once the Design-Build Team and the 
Utility Owner agree on a plan and a lump sum estimated cost for the utility construction, the Design-
Build Team shall be responsible for submitting electronically a set (half size and full size plans in pdf 
format) of utility construction drawings to the State Utilities Manager, via the Alternative Delivery 
Unit, for further handling.  Each set shall include a title sheet, plan sheets, profiles and special 
provisions if required.  Also, a letter from the Utility Owner agreeing to the plans and lump sum cost 
must accompany this package.  The NCDOT will reimburse the Design-Build Team the estimated 
lump sum cost under a Supplemental Agreement if the cost responsibility is NCDOT.  The necessary 
Utility Agreement to the Utility Owner for reimbursement shall be a two party agreement between 
the NCDOT and the Utility Owner; and will be developed and executed by the Department. 

If the Design-Build Team is requested, in writing, by a utility owner to relocate facilities not impacted 
by the project's construction, and/or betterment or incorporate new facilities as part of the highway 
construction, designs shall be coordinated with the Utility Owner and NCDOT Utilities Unit.  The 
associated design and construction costs shall be negotiated and agreed upon between the Design-
Build Team and the utility company.  The Design-Build Team shall develop designs; prepare all plans 
for needed agreements and permits; submit permits directly to the agencies and obtain approval from 
the agencies. The Design-Build Team shall be responsible for all permit fees.  

Cable TV (CATV): 

The cost in relocating CATV due to the highway construction shall be the responsibility of the CATV 
Company; however, 1) if the CATV Company can validate a recorded easement for facilities outside 
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the maintained NCDOT right of way, the Department will bear the relocation expense; and 2) if the 
adjustment is needed on existing utility poles to accommodate a proposed NCDOT Traffic 
Management System Fiber Optic Communication Cable Project, the Design-Build Team shall be 
responsible for the relocation costs. 

The NCDOT will not permit CATV to place poles within the highway rights of way but will allow 
down guys for their facilities within the highway rights of way. Under most circumstances, the CATV 
Company will continue a joint-use attachment with the local Power and Telephone Company.  If the 
CATV proposed relocation places buried facilities within the highway rights of way then plans and 
encroachment agreements shall be required by the NCDOT. 

Bridge Attachments: 

No attachment of utilities to bridges will be allowed. 

General: 

The Design-Build Team shall not commence work at points where the highway construction 
operations are adjacent to utility facilities, until making arrangements with the utility company to 
protect against damage that might result in expense, loss, disruption of service or other undue 
inconvenience to the public or utility owner.  The Design-Build Team shall be responsible for damage 
to the existing or relocated utilities resulting from the Team’s operations.  In the event of interruption 
of any utilities by the project construction, the Design-Build Team shall promptly notify the proper 
authority (Utility Owner) and cooperate with the owner in the prompt restoration of service. 

If total property acquisition is unavoidable due to encroachment into wells and/or septic systems, then 
the Design-Build Team shall investigate and determine if extending water and/or sewer lines to the 
affected property is cost effective.  If the Department concurs with the determination that a utility 
extension is cost effective, the costs associated with the utility construction shall be addressed in 
accordance with Article 104-7 of the January 2024 NCDOT Standard Specifications for Roads and 
Structures. 

The Design-Build Team shall accommodate utility adjustments, reconstruction, new installation and 
routine maintenance work that may be underway or take place during the progress of the contract. 

The Design-Build Team shall make arrangements to relocate water, sewer or gas facilities in which 
the entities are covered under General Statute 136-27.1 or 136-27.2 and/or occupy a compensable 
interest.  If relocation of these facilities is required, a Use and Occupancy Agreement shall be 
executed through the Utilities Coordination Agent.  

The Design-Build Team shall be required to use the guidelines as set forth in the following: 
 

(A) NCDOT Utilities Accommodation Manual. Reference the website noted below for the 
current version of the NCDOT utility manuals, and additional information on the 
transition to the new utility manuals that shall be adhered to: 
 

                            https://connect.ncdot.gov/municipalities/Utilities/Pages/default.aspx  
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(B) Federal Aid Policy Guide - Subchapter G, Part 645, Subparts A & B 

(C) Federal Highway Administration’s Program Guide, Utility Adjustments & 
Accommodations on Federal Aid Highway Projects 

(D) NCDOT Construction Manual Section 105-8 

(E) NCDOT Right of Way Manual - Chapter 16 Utility Relocations 

(F) NCDEQ Public Water Supply - Rules governing public water supply 

(G) NCDEQ Division of Water Resources - Title 15A - Environment and Natural 
Resources 

Agreements: 

If a utility company can provide evidence of prior rights of way or a compensable interest in their 
facilities, the Design-Build Team shall coordinate the non-betterment utility relocation cost with the 
utility company and develop the Utility Relocation Agreement (URA’s).   

The State Utilities Manager must execute approved agreements for this project.  The URA’s and 
Encroachment Agreements are available from the NCDOT Utilities Unit.  Reference Section 2.3 of 
the NCDOT Utilities Accommodation Manual for the different types of encroachment agreements 
available for use. 

The Design-Build Utility Coordinator shall perform a preliminary analysis of the highway project, 
identify potential utility conflicts and determine preliminary alignments and schedules for relocations 
for each utility company.  The Design-Build Utility Coordinator shall provide the Utility Project 
Outline depicting this information to NCDOT Utilities Unit via the Alternative Delivery Unit, prior 
to Right of Way Plan submittal. 

The Design-Build Team shall submit all agreements, and all supporting documents to the NCDOT 
State Utilities Manager, via the Alternative Delivery Unit, in electronic format.  Prior to submittal, 
all agreements shall be signed electronically by an authorized representative of the utility owner. 
These electronic agreement packets will be reviewed, approved and signed electronically by the 
NCDOT Utilities Manager, or designated representative, before being distributed to the field.  The 
Design-Build Team shall utilize the NCDOT Standard Utility Encroachment Agreements, as 
necessary, in relocating utilities.  The Utility Encroachment Agreements shall be used under the 
following conditions: 

(A) If a utility company is not occupying a valid right of way/compensable interest and 
the proposed relocation will place the relocated utilities within the existing or 
proposed highway rights of way. 

(B) For all new utility installations not covered under a Utility Agreement and within the 
existing or proposed highway rights of way.  This includes all water, sewer and gas 
lines owned by entities covered under General Statute 136-27.1 and 136-27.2. 
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*** STANDARD SPECIAL PROVISIONS *** 
 

AWARD OF CONTRACT 
(1-16-18)(Rev. 4-10-24)  103 DB1 G01 
 
Revise the 2024 Standard Specifications for Roads and Structures as follows: 

 
Page 1-24, Subarticle 103-4(A) General, first paragraph, replace the 3rd and 4th sentences with 
the following: 
 

Where award is to be made, the notice of award will be issued within 60 days after the opening of 
bids or upon issuance of any necessary debt instrument, whichever is later, but not to exceed 120 
days; except with the consent of the successful proposer the decision to award the contract to such 
proposer may be delayed for as long a time as may be agreed upon by the Department and such 
proposer. In the absence of such agreement, the successful proposer may withdraw his bid at the 
expiration of 120 days without penalty if no notice of award has been issued. 
 
HAUL ROADS 
(7-16-24)                              105         DB1 G04 
 
Revise the Standard Specifications as follows: 
 
Page 1-45, Article 105-15 RESTRICTION OF LOAD LIMITS, line 31, add the following after 
second sentence of the second paragraph:   
 
At least 30 days prior to use, the Design-Build Team shall notify the Engineer of any public road 
proposed for use as a haul road for the project. 
 
EQUIPMENT IDLING GUIDELINES 
(1-19-21)                                                                                        107 SP1 G096 

  
 
Exercise reduced fuel consumption and reduced equipment emissions during the construction of all 
work associated with this contract.  Employees engaged in the construction of this project should turn 
off vehicles when stopped for more than thirty (30) minutes and off-highway equipment should idle 
no longer than fifteen (15) consecutive minutes.   
 
These guidelines for turning off vehicles and equipment when idling do not apply to: 
 

1. Idling when queuing. 
2. Idling to verify the vehicle is in safe operating condition. 
3. Idling for testing, servicing, repairing or diagnostic purposes. 
4. Idling necessary to accomplish work for which the vehicle was designed (such as 

operating a crane, mixing concrete, etc.). 
5. Idling required to bring the machine system to operating temperature. 
6. Emergency vehicles, utility company, construction, and maintenance vehicles where 

the engines must run to perform needed work. 
7. Idling to ensure safe operation of the vehicle.  
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8. Idling when the propulsion engine is providing auxiliary power for other than 
heating or air conditioning. (such as hydraulic systems for pavers) 

9. When specific traffic, safety, or emergency situations arise. 
10. If the ambient temperature is less than 32 degrees Fahrenheit.  Limited idling to 

provide for the safety of vehicle occupants (e.g. to run the heater). 
11. If the ambient temperature is greater than 90 degrees Fahrenheit.  Limited idling to 

provide for the safety of vehicle occupants of off-highway equipment (e.g. to run the 
air conditioning) no more than 30 minutes. 

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems. 
 
Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity is 
exempt from the idling limitations set forth in this special provision. 
 
BRIDGE APPROACH FILLS 

(1-16-18) (Rev. 1-16-24) 423 DB4 R02 
 
Description 
 
Bridge approach fills consist of backfilling behind bridge end bents with select material or aggregate 
to support all or part of bridge approach slabs.  Install outlets and grade bridge approach fills to drain 
water through and away from approach fills.  Install geotextiles to allow for possible future slab 
jacking and separate approach fills from embankment fills, natural ground and pavement sections as 
required.  For bridge approach fills behind end bents with mechanically stabilized earth (MSE) 
abutment walls, reinforce bridge approach fills with MSE wall reinforcement connected to end bent 
caps as required.  Construct bridge approach fills in accordance with the contract, accepted submittals 
and bridge approach fill Roadway Standard Drawings. 
 
Define bridge approach fill types as follows: 
 
Type 1 Approach Fill – Approach fill for bridge abutment in accordance with Roadway Standard 
Drawing No. 423.01; 
 
Type 1A Approach Fill – Alternate approach fill for integral bridge abutment in accordance with 
Roadway Standard Drawing No. 423.02; 
 
Type 2 Approach Fill – Approach fill for bridge abutment with MSE wall in accordance with 
Roadway Standard Drawing No. 423.03 and 
 
Type 2A Approach Fill – Alternate approach fill for integral bridge abutment with MSE wall in 
accordance with Roadway Standard Drawing No. 423.04. 
 
At the Design-Build Team’s option, use Type 1A or 2A approach fills instead of Type 1 or 2 approach 
fills, respectively, for integral bridge abutments.  Type 1A and 2A approach fills consists of 
constructing an approach fill with a temporary geotextile wall before placing all or a portion of the 
concrete for the backwall and wing walls of the integral end bent cap.  The temporary geotextile wall 
is designed for a construction surcharge, remains in place and is aligned so the wall face functions as 
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a form for the integral end bent cap backwall and wing walls. 
 
Materials 
 
Refer to Division 10 of the Standard Specifications. 
 
Item Section 
Geotextiles 1056 
Portland Cement Concrete 1000 
Select Materials 1016 
Subsurface Drainage Materials 1044 
Welded Wire Reinforcement 1070-3 

 
Provide Type 1 geotextile for separation geotextiles, Type 4a geotextile for under bridge approach 
slabs and Class B concrete for outlet pads.  Use Class V or Class VI select material for Type 1 and 
1A approach fills and the same aggregate type approved for the reinforced zone in the accepted MSE 
wall submittal for Type 2 and 2A approach fills.  For MSE wall aggregate, reinforcement and 
connector materials, see the Mechanically Stabilized Earth Retaining Walls provision.  Provide outlet 
pipes and fittings for subsurface drainage materials.  Provide 1/4” hardware cloth with 1/4 inch 
openings constructed from 24 gauge wire. 
 
For temporary geotextile walls, use welded wire reinforcement for welded wire facing and  
Type 5a geotextile for reinforcement geotextiles.  Use Type 5a geotextile with lengths as shown in 
Roadway Standard Drawing No. 423.02 or 423.04. 
 
Construction Methods 
 
Excavate as necessary for approach fills and, if applicable, temporary geotextile walls in accordance 
with the contract.  Ensure limits of approach fills are graded to drain as shown in the bridge approach 
fill Roadway Standard Drawings.  For Type 1 and 1A approach fills in embankment fills, place and 
compact a temporary 1.5:1 (H:V) fill slope in accordance with Roadway Standard Drawing No. 
423.01 or 423.02 and in accordance with Subarticle 235-3(B) and 235-3(C) of the Standard 
Specifications.  Density testing is required within the temporary fill slope and additional more 
frequent density testing is also required for bridge approach embankments.  Wait three days before 
cutting the slope back to complete the approach fill excavation.  Use excavated material elsewhere 
on the project to form embankments, subgrades, or shoulders.  If a slope for an approach fill is 
excavated to flatter than what is required for access or any other reason, that same slope is required 
for the entire approach fill excavation.  Do not backfill overexcavations that extend outside the 
approach fill limits shown on the Roadway Standard Drawings with embankment soils.  Instead, 
expand approach fill limits to include overexcavations. 
 
Notify the Engineer when embankment fill placement and approach fill excavation is complete.  Do 
not place separation geotextiles or aggregate until approach fill dimensions and embankment 
materials below and outside approach fills are approved. 
 
For Type 2 approach fills, cast MSE wall reinforcement or connectors into end bent cap backwalls 
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within three inches of locations shown in the accepted MSE wall submittals.  Install MSE wall 
reinforcement with the orientation, dimensions and number of layers shown in the accepted MSE 
wall submittals.  If a Type 2 approach fill is designed with geogrid reinforcement embedded in an 
end bent cap, cut geogrids to the required lengths and after securing ends of geogrids in place, reroll 
and rewrap portions of geogrids not embedded in the cap to protect geogrids from damage.  Before 
placing aggregate over any MSE wall geosynthetic reinforcement, pull reinforcement taut so that it 
is in tension and free of kinks, folds, wrinkles or creases. 
 
For Type 1 and 1A approach fills, place pipe sleeves in wing walls so water drains towards outlets.  
Use sleeves that can withstand wing wall loads.  Insert outlet pipes into pipe sleeves to direct water 
towards outlets.  Attach hardware cloth in front of the outlet pipe at the wing.  Connect outlet pipes 
and fittings with solvent cement in accordance with Article 815-3 of the Standard Specifications and 
place outlet pads in accordance with Roadway Standard Drawing No. 815.03. 
 
Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or other 
approved methods.  Overlap adjacent geotextiles of the same type at least 18 inches.  Cover select 
material or aggregate with Type 4a geotextile at an elevation six inches below the bridge approach 
slab.  Hold geotextiles in place with wire staples or anchor pins as needed.  Contact the Engineer 
when existing or future obstructions such as foundations, pavements, pipes, inlets or utilities will 
interfere with geotextiles or MSE wall reinforcement. 
 
For Type 1A and 2A approach fills, install temporary geotextile walls as shown in Roadway Standard 
Drawing No. 423.02 or 423.04.  At the Contractor’s option, construct the bottom portion of integral 
end bents before temporary geotextile walls as shown in the plans developed by the Design-Build 
Team.  Erect and set welded wire facing for temporary geotextile walls so facing functions as a form 
for the integral end bent cap backwall.  Place welded wire facing adjacent to each other in the 
horizontal and vertical directions to completely cover the temporary geotextile wall face.  Stagger 
welded wire facing to create a running bond by centering facing over joints in the row below.  Wrap 
reinforcement geotextiles at the wall face in accordance with Roadway Standard Drawing No. 423.02 
or 423.04 and cover geotextiles with at least three inches of select material or aggregate.  Place layers 
of reinforcement geotextiles within three inches of locations shown in Roadway Standard Drawing 
No. 423.02 or 423.04.  Install reinforcement geotextiles with the direction shown in Roadway 
Standard Drawing No. 423.02 or 423.04.  Orient overlapping seams in reinforcement geotextiles 
perpendicular to the integral end bent cap backwall.  Do not overlap reinforcement geotextiles so 
seams are parallel to the wall face.  Before placing select material or aggregate over reinforcement 
geotextiles, pull geotextiles taut so they are in tension and free of kinks, folds, wrinkles or creases.  
Temporary geotextile walls are designed for a surcharge pressure in accordance with Roadway 
Standard Drawing No. 423.02 or 423.04.  If loads from construction equipment will be more than 
what the wall is designed for, contact the Engineer before positioning equipment on top of temporary 
geotextile walls. 
 
Place select material or aggregate in six inch to eight inch thick lifts.  Compact fine aggregate for 
Type 2 and 2A approach fills in accordance with Subarticle 235-3(C) of the Standard Specifications 
except compact fine aggregate to a density of at least 98%.  Compact select material for Type 1 and 
1A approach fills and coarse aggregate for Type 2 and 2A approach fills with at least 4 passes of a 
trench roller in a direction parallel to the end bent cap backwall.  Do not displace or damage 
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geosynthetics or MSE wall reinforcement when placing and compacting select material or aggregate.  
End dumping directly on geosynthetics is not permitted.  Do not operate heavy equipment on 
geosynthetics until they are covered with at least eight inches of select material or aggregate.  Replace 
any damaged geosynthetics to the satisfaction of the Engineer.  When approach fills extend beyond 
bridge approach slabs, wrap Type 4a geotextiles over select material or aggregate and back under 
approach slabs as shown in Roadway Standard Drawing No. 423.03 or 423.04. 
 
VALUE ENGINEERING PROPOSALS 
(11-4-24) 104 DB01 G116 
 
Value Engineering Proposals (VEP), as specified in Article 104-12 of the Standard Specifications 
will be accepted. Only proposals, which alter the requirements of the RFP issued by the Department, 
will be considered as Value Engineering Proposals. 
 
Revise the Standard Specifications as follows: 
 
Page 1-36, Subarticle 104-12(D), Preliminary Review, lines 32-35, replace the first sentence of the 
first paragraph with the following: 
 
Should the Design-Build Team desire a preliminary review of a possible VEP, prior to expending 
considerable time and expense in full development, a copy of the Preliminary VEP shall be 
concurrently submitted to the State Value Management Engineer at 
ValueManagementUnit@ncdot.gov, the Resident Engineer and the Design-Build Unit. 
 
Page 1-37, Subarticle 104-12(E), Final Proposal, lines 1-4, replace the first sentence of the first 
paragraph with the following: 
 
The Design-Build Team shall concurrently submit a copy of the Final VEP to the State Value 
Management Engineer at ValueManagementUnit@ncdot.gov, the Resident Engineer and the 
Design-Build Unit. 
 
Page 1-38, Subarticle 104-12(F), Modifications, lines 43-48, replace the eighth paragraph with the 
following: 
 
Unless and until a supplemental agreement is executed and issued by the Department; and final plans 
(hard copy and electronic) sealed by an engineer licensed in the State of North Carolina incorporating 
an approved VEP have been concurrently provided to the State Value Management Engineer, the 
Resident Engineer and the Design-Build Unit, the Design-Build Team shall remain obligated to 
perform the work in accordance with the terms of the existing contract with no additional contract 
time or compensation.  
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PLANT AND PEST QUARANTINES 

(Imported Fire Ant, Guava Root Knot Nematode, Spongy Moth (formerly known as gypsy 
moth), Witchweed, Cogon Grass, And Any Other Regulated Noxious Weed or Plant Pest) 

(3-18-03)(Rev. 3-18-25) DB1 G130 
 
Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of the 
Design-Build Team's operations is located within a quarantined area, thoroughly clean all equipment 
prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining a 
certificate or limited permit for any regulated article moving from the quarantined area. 
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it 
arrives at the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture  
at 1-800-206-9333, 919-707-3730, or https://www.ncagr.gov/divisions/plant-industry/plant-
protection/plant-industry-plant-pest-quarantines to determine those specific project sites located 
in the quarantined area or for any regulated article used on this project originating in a quarantined 
county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with other 

articles.  This includes movement of articles listed above that may be associated with cut/waste, 
ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 
3. Plant crowns and roots. 
4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 
5. Hay, straw, fodder, and plant litter of any kind. 
6. Clearing and grubbing debris. 
7. Used agricultural cultivating and harvesting equipment. 
8. Used earth-moving equipment. 
9. Any other products, articles, or means of conveyance of any character, if determined by an 

inspector present a hazard of spreading imported fire ant, guava root knot nematode, spongy moth 
(formerly known as gypsy moth), witchweed, cogon grass, or other regulated noxious weed or 
plant pest. 
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SUBSURFACE DRAINAGE 
(9-1-11) (Rev. 9-14-17) DB8 R05 
 
Revise the 2024 Standard Specifications for Roads and Structures as follows: 
 
Page 8-11, Article 815-1, delete the first sentence and replace with the following: 
 
The Design-Build Team shall construct subsurface drains, underdrains, blind drains and other types 
of drains where groundwater is within six feet of subgrade.  
 
IMPACT ATTENUATOR UNITS, TYPE TL-___ 
(4-20-04)(Rev. 8-20-24)  DB8 R75 
 
Description 
 
The Design-Build Team shall furnish and install impact attenuator units and any components 
necessary to connect the impact attenuator units in accordance with the manufacturer’s requirement, 
the details in the plans developed by the Design-Build Team and at locations shown in the plans 
developed by the Design-Build Team. 
 
Materials 
 
The Design-Build Team shall furnish attenuator units listed on the NCDOT APL.  Units shall not be 
modified by the manufacturer and installer once approved and on the NCDOT APL.   
 
Prior to installation the Design-Build Team shall submit to the Engineer certified working drawings 
and assembling instructions from the manufacturer for each impact attenuator unit in accordance with 
Article 105-2 of the Standard Specifications. 
 
No modifications shall be made to the impact attenuator unit without the express written permission 
from the manufacturer. Perform installation in accordance with the details in the plans developed by 
the Design-Build Team and details and assembling instructions furnished by the manufacturer. 
 
Construction Methods 
 
Perform installation in accordance with the plans and details and assembling instructions furnished 
by the manufacturer. 
 
TEMPORARY SHORING 

   (2-20-07) (Rev. 1-16-24) DB11 R02 
 
Description 
 
Temporary shoring includes cantilever, braced and anchored shoring and temporary mechanically 
stabilized earth (MSE) walls. Temporary shoring does not include trench boxes. At the Design-Build 
Team’s option, use any type of temporary shoring, unless noted otherwise in the plans developed by 
the Design-Build Team or as directed.  
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Design and construct temporary shoring based on actual elevations and shoring dimensions in 
accordance with the contract, the plans developed by the Design-Build Team and accepted submittals. 
Construct temporary shoring at locations shown in the plans developed by the Design-Build Team 
and as directed. Temporary shoring shall be required to maintain traffic when a 2:1 (H:V) slope from 
the top of an embankment or bottom of an excavation will intersect the existing ground line less than 
five feet from the edge of pavement of an open travel-way. This Standard Special Provision does not 
apply to pipe, inlet or utility installations unless noted otherwise in the plans developed by the Design-
Build Team. 
 
Positive protection includes concrete barrier and temporary guardrail. Provide positive protection for 
temporary shoring at locations shown in the plans developed by the Design-Build Team and as 
directed. Positive protection shall be required if temporary shoring is located in the clear zone in 
accordance with the AASHTO Roadside Design Guide. 
 
(A) Cantilever and Braced Shoring 
 

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging. Braced shoring 
consists of sheet piles or H-piles with timber lagging and bracing such as beams, plates, 
walers, struts, rakers, etc. Define “piles” as sheet piles or H-piles. 

 
(B) Anchored Shoring 
 

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging anchored 
with ground or helical anchors. Driven anchors may be accepted at the discretion of the 
Engineer. A ground anchor consists of a grouted steel bar or multi-strand tendon with an 
anchorage. A helical anchor consists of a lead section with a central steel shaft and at least 
one helix steel plate followed by extensions with only central shafts (no helixes) and an 
anchorage. Anchorages consist of steel bearing plates with washers and hex nuts for bars or 
steel wedge plates and wedges for strands. Use a prequalified Anchored Wall contractor to 
install ground anchors. Define “anchors” as ground, helical or driven anchors. 

 
(C) Temporary MSE Walls 
 

Temporary MSE walls include temporary geosynthetic and wire walls. Define “temporary 
wall” as a temporary MSE wall and “Temporary Wall Vendor” as the vendor supplying the 
temporary MSE wall. Define “reinforcement” as geotextile, geogrid, geostrip, welded wire 
grid or metallic strip reinforcement. 
 
Temporary geosynthetic walls consist of geotextiles or geogrids wrapped behind welded wire 
facing or geostrips connected to welded wire facing. Define “temporary geotextile wall” as a 
temporary geosynthetic wall with geotextile reinforcement, “temporary geogrid wall” as 
a temporary geosynthetic wall with geogrid reinforcement and “temporary geostrip wall” as 
a temporary geosynthetic wall with geostrip reinforcement. 
 

92



C205141 (18113.1081013)                                 Standard Special Provisions                                      Rutherford County 
 

 
 

Temporary wire walls consist of welded wire grid or metallic strip reinforcement connected 
to welded wire facing. Define “Wire Wall Vendor” as the vendor supplying the temporary 
wire wall. 

 
(D) Embedment 
 

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below the 
grade in front of shoring. Define “embedment” for temporary walls as the wall embedment 
below the grade at the wall face. 

 
(E) Positive Protection 
 

Define “unanchored or anchored portable concrete barrier” as portable concrete barrier (PCB) 
that meets Roadway Standard Drawing No. 1170.01. Define “concrete barrier” as unanchored 
or anchored PCB or an approved equal. Define “temporary guardrail” as temporary steel beam 
guardrail that meets Roadway Standard Drawing No. 862.02. 

 
Materials 
 
Refer to the Standard Specifications. 
 

Item Section 
Concrete Barrier Materials 1170-2 
Flowable Fill, Excavatable 1000-7 

Geosynthetics 1056 
Grout, Type 1 1003 

Portland Cement 1024-1 
Portland Cement Concrete 1000 

Select Materials 1016 
Steel Beam Guardrail Materials 862-2 

Steel Plates 1072-2 
Steel Sheet Piles and H-Piles 1084 

Untreated Timber 1082-2 
Water 1024-4 

Welded Wire Reinforcement 1070-3 
 
Provide Type 6 material certifications for shoring materials in accordance with Article 106-3 of the 
Standard Specifications. Use Class IV select material for temporary guardrail. Use Class A concrete 
that meets Article 450-2 of the Standard Specifications or Type 1 grout for drilled-in piles. Provide 
untreated timber with a thickness of at least three inches and a bending stress of at least 1,000 pounds 
per square inch for timber lagging. Provide steel bracing that meets ASTM A36. 
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(A) Shoring Backfill 
 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 
AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring backfill 
except do not use A-2-4 soil for backfill around culverts. 

 
(B) Anchors 
 

Store anchor materials on blocking a minimum of 12 inches above the ground and protect it 
at all times from damage; and when placing in the work make sure it is free from dirt, dust, 
loose mill scale, loose rust, paint, oil or other foreign materials. Load, transport, unload and 
store anchor materials so materials are kept clean and free of damage. Bent, damaged or 
defective materials shall be rejected. 

 
(1) Ground Anchors 

 
Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire 
strands that meet ASTM A886 or Article 1070-5 of the Standard Specifications. Splice 
bars in accordance with Article 1070-9 of the Standard Specifications. Do not splice 
strands. Use bondbreakers, spacers and centralizers that meet Article 6.3.5 of the 
AASHTO LRFD Bridge Construction Specifications. 

 
Use neat cement grout that only contains cement and water with a water cement ratio 
of 0.4 to 0.5 which is approximately 5.5 gallons of water per 94 pounds of Portland 
cement. Provide grout with a compressive strength at three and 28 days of at least 
1,500 and 4,000 psi, respectively. 

 
(2) Helical Anchors 

 
Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report. Provide 
couplers, thread bar adapters and bolts recommended by the Anchor Manufacturer to 
connect helical anchors together and to piles. 

 
(3) Anchorages 

 
Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates and 
wedges recommended by the Anchor Manufacturer. 

 
(C) Temporary Walls 
 

(1) Welded Wire Facing 
 

Use welded wire reinforcement for welded wire facing, struts and wires. For 
temporary wire walls, provide welded wire facing supplied by the Wire Wall Vendor 
or a manufacturer approved or licensed by the vendor. For temporary wire walls with 
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separate reinforcement and facing components, provide connectors (e.g., bars, clamps, 
plates, etc.) and fasteners (e.g., bolts, nuts, washers, etc.) required by the Wire Wall 
Vendor. 

 
(2) Geotextiles 

 
Provide Type 2 geotextile for separation and retention geotextiles. Provide Type 5 
geotextile for geotextile reinforcement with ultimate tensile strengths in accordance 
with the accepted submittals. 

 
(3) Geogrid and Geostrip Reinforcement 

 
Use geogrids with a roll width of at least four feet. Use geogrids for geogrid 
reinforcement and geostrips for geostrip reinforcement with an “approved” status code 
in accordance with the NCDOT Geosynthetic Reinforcement Evaluation Program. 
The list of approved geogrids and geostrips is available from: 
 

connect.ncdot.gov/resources/Geological/Pages/Products.aspx  
 

Provide geogrids and geostrips with design strengths in accordance with the accepted 
submittals. Geogrids and geostrips are approved for short-term design strengths (three-
year design life) in the machine direction (MD) and cross-machine direction (CD) 
based on material type. Define material type from the website above for shoring 
backfill as follows: 

 
Material Type Shoring Backfill 

Borrow A-2-4 Soil 
Fine Aggregate Class II, Type 1 or Class III Select Material 

Coarse Aggregate Class V or VI Select Material 
 

(4) Welded Wire Grid and Metallic Strip Reinforcement 
 

Provide welded wire grid and metallic strip reinforcement supplied by the Wire Wall 
Vendor or a manufacturer approved or licensed by the vendor. Use welded wire grid 
reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3 of the 
Standard Specifications and metallic strip reinforcement (“straps”) that meet ASTM 
A572 or A1011. 

 
Preconstruction Requirements 
 
(A) Concrete Barrier 
 

Define “clear distance” behind concrete barrier as the horizontal distance between the barrier 
and edge of pavement. The minimum required clear distance for concrete barrier shall be 
shown in the plans developed by the Design-Build Team. At the Design-Build Team’s option 
or if the minimum required clear distance is not available, set concrete barrier next to and up 
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against traffic side of temporary shoring except for barrier above temporary walls. Concrete 
barrier with the minimum required clear distance shall be required above temporary walls. 

 
(B) Temporary Guardrail 
 

Define “clear distance” behind temporary guardrail as the horizontal distance between 
guardrail posts and temporary shoring. At the Design-Build Team’s option or if clear distance 
for cantilever, braced and anchored shoring is less than four feet, attach guardrail to traffic 
side of shoring as shown in the plans developed by the Design-Build Team. Place ABC in 
clear distance and around guardrail posts instead of pavement. Do not use temporary guardrail 
above temporary walls. 

 
(C) Temporary Shoring Designs 
 

Before beginning temporary shoring design, survey existing ground elevations in the vicinity 
of shoring locations to determine actual design heights (H). Submit .pdf files of working 
drawings and design calculations for temporary shoring designs in accordance with Article 
105-2 of the Standard Specifications. Submit working drawings showing plan views, shoring 
profiles, typical sections and details of temporary shoring design and construction sequence. 
Do not begin shoring construction until a design submittal is accepted. 

 
Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed in 
the state of North Carolina. Use a prequalified Anchored Wall Design Consultant to design 
anchored shoring. Provide anchored shoring designs sealed by a Design Engineer approved 
as a Geotechnical Engineer (key person) for an Anchored Wall Design Consultant. Include 
details in anchored shoring working drawings of anchor locations and lock-off loads, unit 
grout / ground bond strengths for ground anchors or minimum installation torque and torsional 
strength rating for helical anchors and if necessary, obstructions extending through shoring or 
interfering with anchors. Include details in the anchored shoring construction sequence of pile 
and anchor installation, excavation and anchor testing. 

 
Provide temporary wall designs sealed by a Design Engineer licensed in the state of North 
Carolina and employed or contracted by the Temporary Wall Vendor. Include details in 
temporary wall working drawings of geotextile and reinforcement types, locations and 
directions and obstructions extending through walls or interfering with reinforcement. 
 
(1) Soil Parameters 

 
Design temporary shoring for the assumed soil parameters and groundwater or flood 
elevations shown in the plans developed by the Design-Build Team. Assume the 
following soil parameters for shoring backfill: 

 
(a) Unit weight (γ) = 120 pcf; 
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(b) Friction Angle (𝛟𝛟) Shoring Backfill 
30° A-2-4 Soil 
34° Class II, Type 1 or Class III Select Material 
38° Class V or VI Select Material 

 
(c) Cohesion (c) = 0 psf. 

 
(2) Traffic Surcharge 

 
Design temporary shoring for a traffic surcharge of 250 pounds per square foot if 
traffic will be above and within H of shoring. This traffic surcharge shall not apply to 
construction traffic. Design temporary shoring for any construction surcharge if 
construction traffic will be above and within H of shoring. Design temporary shoring 
for a traffic (live load) surcharge in accordance with  
Article 11.5.6 of the AASHTO LRFD Bridge Design Specifications. 

 
(3) Cantilever, Braced and Anchored Shoring Designs 

 
Use shoring backfill for fill sections and voids between cantilever, braced and 
anchored shoring and the critical failure surface. Use concrete or Type 1 grout for 
embedded portions of drilled-in H-piles. Do not use drilled-in sheet piles. 
 
Define “top of shoring” for cantilever, braced and anchored shoring as where the grade 
intersects the back of sheet piles or H-piles and timber lagging. Design cantilever, 
braced and anchored shoring for a traffic impact load of 2,000 pounds per foot applied 
18 inches above top of shoring if concrete barrier is above and next to shoring or 
temporary guardrail is above and attached to shoring. Extend cantilever, braced and 
anchored shoring at least 32 inches above top of shoring if shoring is designed for 
traffic impact. Otherwise, extend shoring at least six inches above top of shoring. 
 
Design cantilever, braced and anchored shoring for a maximum deflection of three 
inches if the horizontal distance to the closest edge of pavement or structure is less 
than H. Otherwise, design shoring for a maximum deflection of six inches. Design 
cantilever and braced shoring in accordance with the plans developed by the Design-
Build Team and AASHTO Guide Design Specifications for Bridge Temporary Works. 
 
Design anchored shoring in accordance with the plans developed by the Design-Build 
Team and Article 11.9 of the AASHTO LRFD Bridge Design Specifications. Use a 
resistance factor of 0.80 for tensile resistance of anchors with bars, strands or shafts. 
Extend the unbonded length for ground anchors and the shallowest helix for helical 
anchors at least five feet behind the critical failure surface. Do not extend anchors 
beyond right of way or easement limits. If existing or future obstructions such as 
foundations, guardrail posts, pavements, pipes, inlets or utilities will interfere with 
anchors, maintain a clearance of at least six inches between obstructions and anchors. 
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(4) Temporary Wall Designs 
 

Use shoring backfill in the reinforced zone of temporary walls. Separation geotextiles 
shall be required between shoring backfill and backfill, natural ground or culverts 
along the sides of the reinforced zone perpendicular to the wall face. For Class V or 
VI select material in the reinforced zone, separation geotextiles shall also be required 
between shoring backfill and backfill or natural ground on top of and at the back of 
the reinforced zone. 

 
Design temporary walls in accordance with the plans developed by the Design-Build 
Team and Article 11.10 of the AASHTO LRFD Bridge Design Specifications. Embed 
temporary walls at least 18 inches except for walls on structures or rock as determined 
by the Engineer. Use a uniform reinforcement length throughout the wall height of at 
least 0.7H or six feet, whichever is longer. Extend the reinforced zone at least six 
inches beyond end of reinforcement. Do not locate the reinforced zone outside right 
of way or easement limits. 

 
Use the simplified method for determining maximum reinforcement loads in 
accordance with the AASHTO LRFD specifications. For geotextile reinforcement, use 
geotextile properties approved by the Department or default values in accordance with 
the AASHTO LRFD specifications. For geogrid and geostrip reinforcement, use 
approved geosynthetic reinforcement properties available from the website shown 
elsewhere in this provision. Use geosynthetic properties for the direction 
reinforcement will be installed, a three-year design life and shoring backfill to be used 
in the reinforced zone. 

 
Do not use more than four different reinforcement strengths for each temporary 
geosynthetic wall. Design temporary geotextile walls for a reinforcement coverage 
ratio (Rc) of 1.0. For temporary geogrid walls with an Rc of less than 1.0, use a 
maximum horizontal clearance between geogrids of three feet and stagger 
reinforcement so geogrids are centered over gaps in the reinforcement layer below. 

 
For temporary geosynthetic walls, use “L” shaped welded wire facing with  
18-inch to 24-inch long legs. Locate geosynthetic reinforcement so reinforcement 
layers are at the same level as the horizontal legs of welded wire facing. Use vertical 
reinforcement spacing equal to facing height. Wrap geotextile or geogrid 
reinforcement behind welded wire facing and extend reinforcement at least three feet 
back behind facing into shoring backfill. Attach geostrip reinforcement to welded wire 
facing with a connection approved by the Department. 

 
For temporary wire walls with separate reinforcement and facing components, attach 
welded wire grid or metallic strip reinforcement to welded wire facing with a 
connection approved by the Department. For temporary geogrid, geostrip and wire 
walls, retain shoring backfill at welded wire facing with retention geotextiles and 
extend geotextiles at least three feet back behind facing into backfill. 
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(D) Preconstruction Meeting 
 

The Engineer may require a shoring preconstruction meeting to discuss the construction, 
inspection and testing of the temporary shoring. If required, and if this meeting occurs before 
all shoring submittals have been accepted, additional preconstruction meetings may be 
required before beginning construction of temporary shoring without accepted submittals. The 
Resident, District or Bridge Maintenance Engineer, Area Construction Engineer, 
Geotechnical Operations Engineer, Design-Build Team and Shoring contractor 
Superintendent will attend preconstruction meetings. 

 
Construction Methods 
 
Control drainage during construction in the vicinity of shoring. Direct run off away from shoring and 
shoring backfill. Contain and maintain backfill and protect material from erosion. 
 
Install positive protection in accordance with the contract and accepted submittals. Use PCB in 
accordance with Section 1170 of the Standard Specifications and Roadway Standard Drawing 
No. 1170.01. Use temporary guardrail in accordance with Section 862 of the Standard Specifications 
and Roadway Standard Drawing Nos. 862.01, 862.02 and 862.03. 
 
(A) Tolerances 
 

Construct shoring with the following tolerances: 
 

(1) Horizontal wires of welded wire facing are level in all directions, 
 

(2) Shoring location is within six inches of horizontal and vertical alignment shown in the 
accepted submittals, and 

 
(3) Shoring plumbness (batter) is not negative and within two degrees of vertical. 

 
(B) Cantilever, Braced and Anchored Shoring Installation 
 

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted 
submittals, excavate before installing piles. Otherwise, install piles before excavating for 
shoring. Install cantilever, braced or anchored shoring in accordance with the construction 
sequence shown in the accepted submittals. Remove piles and if applicable, timber lagging 
when shoring is no longer needed. 

 
(1) Pile Installation 

 
Install piles with the minimum required embedment and extension in accordance with 
Subarticles 450-3(D) and 450-3(E) of the Standard Specifications except that a pile 
driving equipment data form is not required. Piles may be installed with a vibratory 
hammer as approved by the Engineer. 
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Do not splice sheet piles. Use pile excavation to install drilled-in H-piles. After filling 
holes with concrete or Type 1 grout to the elevations shown in the accepted submittals, 
remove any fluids and fill remaining portions of holes with flowable fill. Cure concrete 
or grout at least seven days before excavating. 

 
Notify the Engineer if refusal is reached before pile excavation or driven piles attain 
the minimum required embedment. When this occurs, a revised design submittal may 
be required. 

 
(2) Excavation 

 
Excavate in front of piles from the top down in accordance with the accepted 
submittals. For H-piles with timber lagging and braced and anchored shoring, excavate 
in staged horizontal lifts with a maximum height of five feet. Remove flowable fill 
and material in between H-piles, as needed, to install timber lagging. Position lagging 
with at least three inches of contact in the horizontal direction between the lagging and 
pile flanges. Do not excavate the next lift until timber lagging for the current lift is 
installed and, if applicable, bracing and anchors for the current lift are accepted. 
Backfill behind cantilever, braced or anchored shoring with shoring backfill. 

 
(3) Anchor Installation 

 
If applicable, install foundations located behind anchored shoring before installing 
anchors. Fabricate and install ground anchors in accordance with the accepted 
submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction 
Specifications and the following unless otherwise approved: 

 
(a) Materials in accordance with this provision shall be required instead of 

materials conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD 
Specifications, 

 
(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1.2 of 

the AASHTO LRFD specifications are not required, and 
 

(c) Corrosion protection for unbonded lengths of ground anchors and anchorage 
covers are not required. 

 
(d) Mix and place neat cement grout in accordance with Subarticles 1003-5, 1003-

6 and 1003-7 of the Standard Specifications. Measure grout temperature, 
density and flow during grouting with at least the same frequency grout cubes 
are made for compressive strength. Perform density and flow field tests in the 
presence of the Engineer in accordance with American National Standards 
Institute / American Petroleum Institute Recommended Practice 13B-1 
(Section 4, Mud Balance) and ASTM C939 (Flow Cone), respectively. 
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Install helical anchors in accordance with the accepted submittals and Anchor 
Manufacturer’s instructions. Measure torque during installation and do not exceed the 
torsional strength rating of the helical anchor. Attain the minimum required 
installation torque and penetration before terminating anchor installation. When 
replacing a helical anchor, embed last helix of the replacement anchor at least three 
helix plate diameters past the location of the first helix of the previous anchor. 

 
(4) Anchor Testing 

 
Proof test and lock-off anchors in accordance with the accepted submittals and Article 
6.5.5 of the AASHTO LRFD Bridge Construction Specifications except for the 
acceptance criteria in Article 6.5.5.5. For the AASHTO LRFD specifications, “ground 
anchor” refers to a ground or helical anchor and “tendon” refers to a bar, strand or 
shaft. 

 
(a) Anchor Acceptance 

 
Anchor acceptance shall be based in part on the following criteria. 

 
(i) For ground and helical anchors, total movement is less than  

0.04 inches between the one and ten minute readings or less than  
0.08 inches between the six and 60 minute readings. 
 

(ii) For ground anchors, total movement at maximum test load exceeds 
80% of the theoretical elastic elongation of the unbonded length. 

 
(b) Anchor Test Results 

 
Submit .pdf files of anchor test records including movement versus load plots 
for each load increment within 24 hours of completing each row of anchors. 
The Engineer will review the test records to determine if the anchors are 
acceptable. 

 
If the Engineer determines an anchor is unacceptable, revise the anchor design 
or installation methods. Submit a revised anchored shoring design for 
acceptance and provide an acceptable anchor with the revised design or 
installation methods. If required, replace the anchor or provide additional 
anchors with the revised design or installation methods. 

 
(C) Temporary Wall Installation 
 

Excavate as necessary for temporary walls in accordance with the plans developed by the 
Design-Build Team and accepted submittals. If applicable, install foundations located in the 
reinforced zone before placing shoring backfill or reinforcement unless otherwise approved. 
Notify the Engineer when foundation excavation is complete. Do not place shoring backfill 
or reinforcement until excavation dimensions and foundation material are approved. 
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Erect welded wire facing so the wall position is as shown in the plans developed by the 
Design-Build Team and accepted submittals. Set welded wire facing adjacent to each other in 
the horizontal and vertical direction to completely cover the wall face with facing. Stagger 
welded wire facing to create a running bond by centering facing over joints in the row below. 
 
Attach geostrip reinforcement to welded wire facing and wrap geotextile reinforcement and 
retention geotextiles behind welded wire facing as shown in the plans developed by the 
Design-Build Team and accepted submittals. Cover geotextiles with at least three inches of 
shoring backfill. Overlap adjacent geotextile reinforcement and retention and separation 
geotextiles at least 18 inches with seams oriented perpendicular to the wall face. Hold 
geotextiles in place with wire staples or anchor pins as needed. 
 
Place reinforcement within three inches of locations shown in the plans developed by the 
Design-Build Team and accepted submittals. Before placing shoring backfill, pull 
geosynthetic reinforcement taut so it is in tension and free of kinks, folds, wrinkles and 
creases. Install reinforcement with the direction shown in the plans developed by the Design-
Build Team and accepted submittals. For temporary wire walls with separate reinforcement 
and facing components, attach welded wire grid or metallic strip reinforcement to welded wire 
facing as shown in the accepted submittals. Do not splice or overlap reinforcement so seams 
are parallel to the wall face. Contact the Engineer when unanticipated existing or future 
obstructions such as foundations, pavements, pipes, inlets or utilities will interfere with 
reinforcement. 
 
Place shoring backfill in the reinforced zone in eight-inch to ten-inch thick lifts. Compact A-
2-4 soil and Class II, Type 1 and Class III select material in accordance with  
Subarticle 235-3(C) of the Standard Specifications. Use only hand operated compaction 
equipment to compact backfill within three feet of welded wire facing. At a distance greater 
than three feet, compact shoring backfill with at least four passes of an eight-ton to ten-ton 
vibratory roller in a direction parallel to the wall face. Smooth wheeled or rubber tired rollers 
are also acceptable for compacting backfill. Do not use sheepsfoot, grid rollers or other types 
of compaction equipment with feet. Do not displace or damage reinforcement when placing 
and compacting shoring backfill. End dumping directly on geosynthetic reinforcement shall 
not be permitted. Do not operate heavy equipment on reinforcement until it is covered with at 
least eight inches of shoring backfill. Replace any damaged reinforcement to the satisfaction 
of the Engineer. 

 
Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8 of 
the Standard Specifications. Bench temporary walls into the sides of excavations where 
applicable. For temporary geosynthetic walls with top of wall within five feet of finished 
grade, remove top facing and incorporate top reinforcement layer into fill when placing fill in 
front of wall. Temporary walls remain in place permanently unless otherwise required. 
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COIR FIBER MAT 
   (9-16-25) 1629 DB16  R05  
 
Page 16-9, Article 1629-2 MATERIALS, lines 22-24, delete and replace the last paragraph with the 
following: 
 
Provide #3 or #4 uncoated reinforcing steel anchors, 24 inches in length, bent into a U-shape with a 
4-inch diameter bend and a 4-inch straight leg extending from the bend to catch and secure the coir 
fiber mat. 
 
WATTLE DEVICES 

   (1-1-24) (Rev. 9-16-25) 1642 DB16 R10 
 
Page 16-23, Subarticle 1642-2(B) Wattle, lines 10-12, delete and replace with the following: 
 
(B)  Wattle and Wattle Barrier 

Wattles shall meet Table 1642-1. 

TABLE 1642-1  
100% CURLED WOOD (EXCELSIOR) FIBERS - WATTLE 
Property Property Value 

Minimum Diameter 12 inches 
Minimum Density 2.5 pcf +/- 10% 

Net Material Synthetic 
Net Openings 1 inch x 1 inch 

Net Configuration Totally Encased 
Minimum Weight 20 lb +/- 10% per 10 foot length 

 
Coir Fiber Wattles shall meet Table 1642-2. 

TABLE 1642-2  
100% COIR (COCONUT) FIBERS WATTLE 

Property Property Value 
Minimum Diameter 12 inches 
Minimum Density 3.5 pcf +/- 10% 

Net Material Coir Fiber 
Net Openings 2 inch x 2 inch 
Net Strength 90 lb 

Minimum Weight 2.6 pcf +/- 10% 
 

Wattle Barriers shall meet Table 1642-3. 

103



C205141 (18113.1081013)                                 Standard Special Provisions                                      Rutherford County 
 

 
 

TABLE 1642-3  
100% CURLED WOOD (EXCELSIOR) FIBERS – WATTLE BARRIER 

Property Property Value 
Minimum Diameter 18 inches 
Minimum Density 2.9 pcf +/- 10% 

Net Material Synthetic 
Net Openings 1 inch x 1 inch 

Net Configuration Totally Encased 
Minimum Weight 5 pcf +/- 10% 

 
Coir Fiber Wattle Barriers shall meet Table 1642-4. 

TABLE 1642-4  
100% COIR (COCONUT) FIBERS WATTLE BARRIER 

Property Property Value 
Minimum Diameter 18 inches 
Minimum Density 5 pcf +/- 10% 

Net Material Coir Fiber 
Net Openings 2 inch x 2 inch 
Net Strength 90 lb 

Minimum Weight 10 pcf +/- 10% 
 
 
ON-THE-JOB TRAINING 
 (2-24-15) (Rev. 7-20-17) Z-10 
 
Description 
 
The North Carolina Department of Transportation will administer a custom version of the Federal 
On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program. All 
contractors (existing and newcomers) will be automatically placed in the Alternate Program.  
Standard OJT requirements typically associated with individual projects will no longer be applied at 
the project level. Instead, these requirements will be applicable on an annual basis for each contractor 
administered by the OJT Program Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, this 
provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and privately 
funded projects located in North Carolina. However, priority shall be given to training employees on 
NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is 
a primary objective of this special training provision. Accordingly, the Contractor shall make every 
effort to enroll minority and women as trainees to the extent that such persons are available within a 
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reasonable area of recruitment. This training commitment is not intended, and shall not be used, to 
discriminate against any applicant for training, whether a member of a minority group or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar year 
based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 
activity with the Department. At the beginning of each year, all contractors eligible will be contacted 
by the Department to determine the number of trainees that will be assigned for the upcoming 
calendar year. At that time the Contractor shall enter into an agreement with the Department to 
provide a self-imposed on-the-job training program for the calendar year. This agreement will include 
a specific number of annual training goals agreed to by both parties. The number of training 
assignments may range from 1 to 15 per contractor per calendar year. The Contractor shall sign an 
agreement to fulfill their annual goal for the year. 
 
Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level workers 
in the construction craft / operator positions. Preference shall be given to providing training in the 
following skilled work classifications: 
 

Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training 
requirements that may be used by the contractors. However, the classifications established are not 
all-inclusive. Where the training is oriented toward construction applications, training will be allowed 
in lower-level management positions such as office engineers and estimators. Contractors shall 
submit new classifications for specific job functions that their employees are performing. The 
Department will review and recommend for acceptance to FHWA the new classifications proposed 
by contractors, if applicable. New classifications shall meet the following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill 
classification needs, and 

 
The number of training hours specified in the training classification is consistent with 
common practices and provides enough time for the trainee to obtain journeyman level status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 
retains primary responsibility for meeting the training and this provision is made applicable to the 
subcontract. However, only the Contractor will receive credit towards the annual goal for the trainee.  
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Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of 
apprenticeship or training. The number of trainees shall be distributed among the work classifications 
on the basis of the contractor’s needs and the availability of journeymen in the various classifications 
within a reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully 
completed a training course leading to journeyman level status or in which they have been employed 
as a journeyman.  
 
Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting company 
compliance under these contract documents. These documents and any other information as requested 
shall be submitted to the OJT Program Manager.  
 
Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee / Post graduate interview 
conducted by the OJT program staff.  
 
Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 
prevailing minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall adhere 
to the minimum hourly wage rate that will satisfy both the NC Department of Labor (NCDOL) and 
the Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him on the contract work who is 
currently enrolled or becomes enrolled in an approved program and who receives training for at least 
50 percent of the specific program requirement. Trainees will be allowed to be transferred between 
projects if required by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken off 
the NCDOT’s Bidders List.  
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Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract 
documents. 
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STANDARD SPECIAL PROVISION 
 
AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(9-1-11) Z-2 
 
General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 
contract as follows: 
 
“(h) Amounts Encumbered – Transportation project appropriations may be encumbered in the 
amount of allotments made to the Department of Transportation by the Director for the estimated 
payments for transportation project contract work to be performed in the appropriation fiscal 
year.  The allotments shall be multiyear allotments and shall be based on estimated revenues and 
shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  
Payment for transportation project work performed pursuant to contract in any fiscal year other 
than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 
project contracts shall contain a schedule of estimated completion progress, and any acceleration 
of this progress shall be subject to the approval of the Department of Transportation provided 
funds are available.  The State reserves the right to terminate or suspend any transportation 
project contract, and any transportation project contract shall be so terminated or suspended if 
funds will not be available for payment of the work to be performed during that fiscal year 
pursuant to the contract.  In the event of termination of any contract, the contractor shall be given 
a written notice of termination at least 60 days before completion of scheduled work for which 
funds are available.  In the event of termination, the contractor shall be paid for the work already 
performed in accordance with the contract specifications.” 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance 
with Article 108-13(E), of the North Carolina Department of Transportation Standard 
Specifications for Roads and Structures, dated January 2024 and as amended by the Standard 
Special Provision, Division One found elsewhere in this RFP. 
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*** STANDARD SPECIAL PROVISIONS *** 

 
NCDOT GENERAL SEED SPECIFICATIONS FOR SEED QUALITY 
(5-7-11) Z-3 
 
Seed shall be sampled and tested by the North Carolina Department of Agriculture and 
Consumer Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall 
supply an independent laboratory report for each lot to be tested.  Results from seed so sampled 
shall be final. Seed not meeting the specifications shall be rejected by the Department of 
Transportation and shall not be delivered to North Carolina Department of Transportation 
warehouses.  If seed has been delivered it shall be available for pickup and replacement at the 
supplier's expense. 
 
Any re-labeling required by the North Carolina Department of Agriculture and Consumer 
Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified 
herein shall be rejected by the North Carolina Department of Transportation. 
 
Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 
Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species 
on the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts 
will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 
 
Tolerances established by the Association of Official Seed Analysts will generally be 
recognized.  However, for the purpose of figuring pure live seed, the found pure seed and found 
germination percentages as reported by the North Carolina Department of Agriculture and 
Consumer Services, Seed Testing Laboratory will be used.  Allowances, as established by the 
NCDOT, will be recognized for minimum pure live seed as listed on the following pages. 
 
The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 

Restricted Noxious 
Weed 

Limitations per 
Lb. of Seed 

Restricted Noxious 
Weed 

Limitations per 
Lb. of Seed 

    Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 
Cocklebur 4 seeds Texas Panicum 27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 
Corn Cockle 10 seeds Curly Dock 54 seeds 
Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 
Yellow Nutsedge 27 seeds Horsenettle 54 seeds 
Canada Thistle 27 seeds Quackgrass 54 seeds 
Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   
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Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 
maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed 
shall not contain more than 2% other crop seed nor more than 1% total weed seed.  The 
germination rate as tested by the North Carolina Department of Agriculture shall not fall below 
70%, which includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 
5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total 
weed seed. 
 
Exceptions may be made for minimum pure live seed allowances when cases of seed variety 
shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 
deficient. 
 
FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 
Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed 
will not be approved. 
 
 Sericea Lespedeza 
 Oats (seeds) 
 
Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will 
not be approved. 
 

Tall Fescue (all approved varieties) Bermudagrass 
Kobe Lespedeza Browntop Millet 
Korean Lespedeza German Millet - Strain R 
Weeping Lovegrass Clover - Red/White/Crimson 
Carpetgrass  

 
Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed 
will not be approved. 
 
 Common or Sweet Sundangrass 
 
Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed 
will not be approved. 
 
 Rye (grain; all varieties) 
 Kentucky Bluegrass (all approved varieties) 
 Hard Fescue (all approved varieties) 
 Shrub (bicolor) Lespedeza 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not 
be approved. 
 

Centipedegrass Japanese Millet 
Crownvetch Reed Canary Grass 
Pensacola Bahiagrass Zoysia 
Creeping Red Fescue  

 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 
 Barnyard Grass 
 Big Bluestem 
 Little Bluestem 
 Bristly Locust 
 Birdsfoot Trefoil 
 Indiangrass 
 Orchardgrass 
 Switchgrass 
 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 
ERRATA 

(1-16-24)(Rev. 12-16-25)  Z-4 

Revise the 2024 Standard Specifications as follows: 

Division 1 

Page 1-36, Subarticle 104-12(B) Evaluation of Proposals, line 21, replace "Design-Build 
Unit” with “Alternative Delivery Unit”. 

Page 1-36, Subarticle 104-12(D) Preliminary Review, line 37, replace "Design-Build Unit” 
with “Alternative Delivery Unit”. 

Page 1-37, Subarticle 104-12(E) Final Proposal, line 3, replace "Design-Build Unit” with 
“Alternative Delivery Unit”. 

Page 1-37, Subarticle 104-12(F) Design-Build VEPs, line 36, replace "Design-Build Unit” 
with “Alternative Delivery Unit”. 

Page 1-38, Subarticle 104-12(G) Modifications, line 1, replace "Design-Build Unit” with 
“Alternative Delivery Unit”. 

Division 3 

Page 3-5, Article 305-2 MATERIALS, after line 16, replace " 1032-3(A)(7)” with “1032-3” 
and add the item “Galvanized Corrugated Steel Pipe” with Section “1032-3”. 

Page 3-6, Article 310-2 MATERIALS, after line 9, add the item “Galvanized Corrugated Steel 
Pipe” with Section “1032-3”. 

Division 6 

Page 6-15, Article 610-1 DESCRIPTION, line 20, replace “The work includes” with “The 
work includes, but is not limited to,”. 

Page 6-15, Article 610-1 DESCRIPTION, line 22, replace “applying the tack coat as 
specified.” with “applying the tack coat in accordance with Section 605.”. 

Page 6-30, Article 610-14 DENSITY ACCEPTANCE, line 39, replace “QC process.” with 
“QC process in accordance with Section 609.”. 

Page 6-31, Article 610-16 MEASUREMENT AND PAYMENT, line 13, replace "Hot Mix 
Asphalt Pavement” with “Asphalt Concrete ___________ Course, Type ______”. 

Page 6-50, Subarticle 661-4(A) Equipment, lines 4-7, replace the first two sentences of the 
seventh paragraph with the following: 
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When an erected fixed stringline is utilized for longitudinal profile and cross slope control 
furnish and erect the necessary guide line for the equipment. 
 

Division 8 
 
Page 8-27, Article 846-1 DESCRIPTION, line 8, delete “4 inch” from the first paragraph. 
 

Division 9 
 
Page 9-17, Article 904-4 MEASUREMENT AND PAYMENT, prior to line 1, replace " Sign 
Erection, Relocate Type (Ground Mounted)” with “Sign Erection, Relocate Type ___ (Ground 
Mounted)”. 
 

Division 10 
 
Page 10-51, Article 1024-4 WATER, prior to line 1, delete the “unpopulated blank row” in 
Table 1024-2 between “Time of set, deviation from control” and “Chloride Ion Content, Max.”. 
 
Page 10-170, Subarticle 1081-1(C) Requirements, line 4, replace "maximum” with 
“minimum”. 
 

Division 11 
 
Page 11-15, Article 1160-4 MEASUREMENT AND PAYMENT, line 24, replace “Where 
barrier units are moved more than one” with “Where barrier units are moved more than once”. 
 

Division 15 
 
Page 15-10, Article 1515-4 MEASUREMENT AND PAYMENT, lines 11, replace " All 
piping” with “All labor, the manhole, other materials, excavation, backfilling, piping”. 
 

Division 16 
 
Page 16-14, Article 1633-5 MEASUREMENT AND PAYMENT, line 20-24 and prior to line 
25, delete and replace with the following " Flocculant will be measured and paid in accordance 
with Article 1642-5 applied to the temporary rock silt checks.” 
 
Page 16-3, Article 1609-2 MATERIALS, after line 26, replace "Type 4” with “Type 4a”. 
 
Page 16-25, Article 1644-2 MATERIALS, after line 22, replace "Type 4” with “Type 4a”. 
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Division 17 
 
Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, line 23, delete and replace 
“1.25” with “1-1/4”. 
 
Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, line 24, delete and replace 
“1.25” with “, 1-1/4”. 
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*** STANDARD SPECIAL PROVISIONS *** 
 

TITLE VI AND NONDISCRIMINATION 
(6-28-77) (Rev 1-16-24)  Z-6 
 
 
The North Carolina Department of Transportation is committed to carrying out the U.S. 
Department of Transportation’s policy of ensuring nondiscrimination in the award and 
administration of contracts. 
 
The provisions of this section related to United States Department of Transportation (US DOT) 
Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 
(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 
applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 
related subcontracts, material supply, engineering, architectural and other service contracts, 
regardless of dollar amount. Any Federal provision that is specifically required not specifically 
set forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 
During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest (hereinafter referred to as the "contractor") agrees as follows: 
(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 
Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 
Department of Transportation, Federal Highway Administration (FHWA), as they 
may be amended from time to time, which are herein incorporated by reference and 
made a part of this contract. 

(b) Nondiscrimination 
The contractor, with regard to the work performed by it during the contract, shall not 
discriminate on the grounds of race, color, or national origin in the selection and 
retention of subcontractors, including procurements of materials and leases of 
equipment. The contractor shall not participate directly or indirectly in the 
discrimination prohibited by the Acts and the Regulations, including employment 
practices when the contract covers any activity, project, or program set forth in 
Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 
In all solicitations, either by competitive bidding, or negotiation made by the 
contractor for work to be performed under a subcontract, including procurements of 
materials, or leases of equipment, each potential subcontractor or supplier shall be 
notified by the contractor of the contractor's obligations under this contract and the 
Acts and the Regulations relative to Nondiscrimination on the grounds of race, color, 
or national origin. 
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(d) Information and Reports 
The contractor shall provide all information and reports required by the Acts, the 
Regulations, and directives issued pursuant thereto and shall permit access to its 
books, records, accounts, other sources of information, and its facilities as may be 
determined by the Recipient or the FHWA to be pertinent to ascertain compliance 
with such Acts, Regulations, and instructions. Where any information required of a 
contractor is in the exclusive possession of another who fails or refuses to furnish the 
information, the contractor shall so certify to the Recipient or the FHWA, as 
appropriate, and shall set forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 
In the event of a contractor's noncompliance with the Non-discrimination provisions 
of this contract, the Recipient will impose such contract sanctions as it and/or the 
FHWA may determine to be appropriate, including, but not limited to:  
(i) Withholding payments to the contractor under the contract until the contractor 

complies; and/or 

(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 
The contractor shall include the provisions of paragraphs (a) through (f) in every 
subcontract, including procurements of materials and leases of equipment, unless 
exempt by the Acts, the Regulations and directives issued pursuant thereto. The 
contractor shall take action with respect to any subcontract or procurement as the 
Recipient or the FHWA may direct as a means of enforcing such provisions including 
sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 
is threatened with litigation by a subcontractor, or supplier because of such direction, 
the contractor may request the Recipient to enter into any litigation to protect the 
interests of the Recipient. In addition, the contractor may request the United States to 
enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 
The North Carolina Department of Transportation (NCDOT) has assured the USDOT 
that, as a condition to receiving federal financial assistance, NCDOT will comply with 
Title VI of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR 
part 21 and related nondiscrimination authorities to ensure that no person shall, on the 
ground of race, color, national origin, limited English proficiency, sex, age, or disability 
(including religion/creed or income-level, where applicable), be excluded from 
participation in, be denied the benefits of, or be subjected to discrimination under any 
programs, activities, or services conducted or funded by NCDOT. Contractors and other 
organizations under contract or agreement with NCDOT must also comply with Title VI 
and related authorities, therefore: 
(a) During the performance of this contract or agreement, contractors (e.g., 

subcontractors, consultants, vendors, prime contractors) are responsible for 
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complying with NCDOT’s Title VI Program. Contractors are not required to prepare 
or submit Title VI Programs. To comply with this section, the prime contractor shall: 

1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 
Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 
employees, applicants and subcontractors on the jobsite. 

2. Physically incorporate the required Title VI clauses into all subcontracts on 
federally-assisted and state-funded NCDOT projects, and ensure inclusion by 
subcontractors into all lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following 
notification in all solicitations for bids and requests for work or material, 
regardless of funding source: 
“The North Carolina Department of Transportation, in accordance with the 
provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 
2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 
affirmatively ensure that any contract entered into pursuant to this advertisement, 
disadvantaged business enterprises will be afforded full and fair opportunity to 
submit bids in response to this invitation and will not be discriminated against on 
the grounds of race, color, or national origin in consideration for an award. In 
accordance with other related nondiscrimination authorities, bidders and 
contractors will also not be discriminated against on the grounds of sex, age, 
disability, low-income level, creed/religion, or limited English proficiency in 
consideration for an award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 
subsequent lower tier subcontracts on Federal-aid highway construction contracts 
only. 

5. Provide language assistance services (i.e., written translation and oral 
interpretation), free of charge, to LEP employees and applicants. Contact NCDOT 
OCR for further assistance, if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 
Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to 
prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or 
agreements. Subrecipients must also ensure compliance by their contractors and 
subrecipients with Title VI. (23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take 
affirmative action to correct any deficiencies found within a reasonable time period, 
not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 
CFR 200.9(b)(15)) 

117



 
C205141 (18113.1081013)              Title VI and Nondiscrimination Rutherford County 
 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 
Discrimination Complaints Process. 

1. Applicability 
Title VI and related laws protect participants and beneficiaries (e.g., members of 
the public and contractors) from discrimination by NCDOT employees, 
subrecipients and contractors, regardless of funding source. 

2. Eligibility 
Any person—or class of persons—who believes he/she has been subjected to 
discrimination based on race, color, national origin, Limited English Proficiency 
(LEP), sex, age, or disability (and religion in the context of employment, aviation, 
or transit) may file a written complaint. The law also prohibits intimidation or 
retaliation of any sort. 

3. Time Limits and Filing Options 
Complaints may be filed by the affected individual(s) or a representative and must 
be filed no later than 180 calendar days after the following: 
(i) The date of the alleged act of discrimination; or 

(ii) The date when the person(s) became aware of the alleged discrimination; or 

(iii) Where there has been a continuing course of conduct, the date on which that 
conduct was discontinued or the latest instance of the conduct. 

Title VI and related discrimination complaints may be submitted to the following 
entities: 
 North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-
522-0453  

 Federal Highway Administration, North Carolina Division Office, 310 New 
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

 US Department of Transportation, Departmental Office of Civil Rights, 
External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 
Washington, DC 20590; 202-366-4070 

4. Format for Complaints 
Complaints must be in writing and signed by the complainant(s) or a 
representative, and include the complainant’s name, address, and telephone 
number. Complaints received by fax or e-mail will be acknowledged and 
processed. Allegations received by telephone will be reduced to writing and 
provided to the complainant for confirmation or revision before processing. 
Complaints will be accepted in other languages, including Braille. 
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5. Discrimination Complaint Form 
Contact NCDOT Civil Rights to receive a full copy of the Discrimination 
Complaint Form and procedures. 

6. Complaint Basis 
Allegations must be based on issues involving race, color, national origin (LEP), 
sex, age, disability, or religion (in the context of employment, aviation or transit). 
“Basis” refers to the complainant’s membership in a protected group category.  
 

 
TABLE 103-1 

COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 
Authorities 

Race and Ethnicity An individual belonging to one 
of the accepted racial groups; or 
the perception, based usually on 
physical characteristics that a 
person is a member of a racial 
group 

Black/African 
American, 
Hispanic/Latino, 
Asian, American 
Indian/Alaska Native, 
Native 
Hawaiian/Pacific 
Islander, White 

Title VI of the Civil Rights Act of 1964;  
49 CFR Part 21;  
23 CFR 200; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 
(Executive Order 13166) 

Color Color of skin, including shade 
of skin within a racial group 

Black, White, brown, 
yellow, etc. 

National Origin (Limited English 
Proficiency) 

Place of birth. Citizenship is not 
a factor. (Discrimination based 
on language or a person’s 
accent is also covered) 

Mexican, Cuban, 
Japanese, 
Vietnamese, Chinese 

Sex Gender. The sex of an 
individual.  
Note: Sex under this program 
does not include sexual 
orientation. 

Women and Men 1973 Federal-Aid Highway Act; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Disability Physical or mental impairment, 
permanent or temporary, or 
perceived. 

Blind, alcoholic, 
para-amputee, 
epileptic, diabetic, 
arthritic 

Section 504 of the Rehabilitation Act of 
1973;  
Americans with Disabilities Act of 1990  
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Religion (in the context of 
employment) 
(Religion/ Creed in all aspects of 
any aviation or transit-related 
construction) 

An individual belonging to a 
religious group; or the 
perception, based on 
distinguishable characteristics 
that a person is a member of a 
religious group. In practice, 
actions taken as a result of the 
moral and ethical beliefs as to 
what is right and wrong, which 
are sincerely held with the 
strength of traditional religious 
views. Note: Does not have to 
be associated with a recognized 
religious group or church; if an 
individual sincerely holds to the 
belief, it is a protected religious 
practice. 

Muslim, Christian, 
Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  
23 CFR 230; 
FHWA-1273 Required Contract Provisions. 
(49 U.S.C. 5332(b); 
49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 
During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest agrees to comply with the following non-discrimination statutes and 
authorities, including, but not limited to: 
(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 
21.  

(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 
1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 
property has been acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits 
discrimination on the basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 
(prohibits discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), 
(prohibits discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 
amended, (prohibits discrimination based on race, creed, color, national origin, or 
sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 
coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 
expanding the definition of the terms "programs or activities" to include all of the 
programs or activities of the Federal-aid recipients, sub-recipients and contractors, 
whether such programs or activities are Federally funded or not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 
on the basis of disability in the operation of public entities, public and private 
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transportation systems, places of public accommodation, and certain testing entities 
(42 U.S.C. §§ 12131-12189) as implemented by Department of Transportation 
regulations at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in 
Minority Populations and Low-Income Populations, which ensures 
Nondiscrimination against minority populations by discouraging programs, policies, 
and activities with disproportionately high and adverse human health or 
environmental effects on minority and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited 
English Proficiency, and resulting agency guidance, national origin discrimination 
includes discrimination because of Limited English proficiency (LEP). To ensure 
compliance with Title VI, you must take reasonable steps to ensure that LEP persons 
have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you 
from discriminating because of sex in education programs or activities (20 U.S.C. 
1681 et seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 
(prohibits employment discrimination on the basis of race, color, religion, sex, or 
national origin). 

(4) Additional Title VI Assurances 
**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 
(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 

The following clauses will be included in deeds effecting or recording the transfer of 
real property, structures, or improvements thereon, or granting interest therein from 
the United States pursuant to the provisions of Assurance 4. 
 
NOW, THEREFORE, the U.S. Department of Transportation as authorized by law 
and upon the condition that the North Carolina Department of Transportation 
(NCDOT) will accept title to the lands and maintain the project constructed thereon in 
accordance with the North Carolina General Assembly, the Regulations for the 
Administration of the Federal-Aid Highway Program, and the policies and procedures 
prescribed by the Federal Highway Administration of the U.S. Department of 
Transportation in accordance and in compliance with all requirements imposed by 
Title 49, Code of Federal Regulations, U.S. Department of Transportation, Subtitle A, 
Office of the Secretary, Part 21, Nondiscrimination in Federally-assisted programs of 
the U.S Department of Transportation pertaining to and effectuating the provisions of 
Title VI of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), 
does hereby remise, release, quitclaim and convey unto the NCDOT all the right, title 
and interest of the U.S. Department of Transportation in and to said lands described in 
Exhibit A attached hereto and made a part hereof. 
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(HABENDUM CLAUSE) 
 
TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 
Department of Transportation (NCDOT) and its successors forever, subject, however, 
to the covenants, conditions, restrictions and reservations herein contained as follows, 
which will remain in effect for the period during which the real property or structures 
are used for a purpose for which Federal financial assistance is extended or for 
another purpose involving the provision of similar services or benefits and will be 
binding on the NCDOT, its successors and assigns. 
The NCDOT, in consideration of the conveyance of said lands and interests in lands, 
does hereby covenant and agree as a covenant running with the land for itself, its 
successors and assigns, that (1) no person will on the grounds of race, color, or 
national origin, be excluded from participation in, be denied the benefits of, or be 
otherwise subjected to discrimination with regard to any facility located wholly or in 
part on, over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT 
will use the lands and interests in lands and interests in lands so conveyed, in 
compliance with all requirements imposed by or pursuant to Title 49, Code of Federal 
Regulations, U.S. Department of Transportation, Subtitle A, Office of the Secretary, 
Part 21, Non-discrimination in Federally-assisted programs of the U.S. Department of 
Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 
Regulations and Acts may be amended [, and (3) that in the event of breach of any of 
the above-mentioned nondiscrimination conditions, the Department will have a right 
to enter or re-enter said lands and facilities on said land, and that above described 
land and facilities will thereon revert to and vest in and become the absolute property 
of the U.S. Department of Transportation and its assigns as such interest existed prior 
to this instruction].* 
 
(*Reverter clause and related language to be used only when it is determined that 
such a clause is necessary in order to make clear the purpose of Title VI.) 

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 
Facility, or Program (1050.2A, Appendix C) 
The following clauses will be included in deeds, licenses, leases, permits, or similar 
instruments entered into by the North Carolina Department of Transportation 
(NCDOT) pursuant to the provisions of Assurance 7(a): 
1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree [in the case of deeds and 
leases add "as a covenant running with the land"] that: 
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(i.) In the event facilities are constructed, maintained, or otherwise operated on the 
property described in this (deed, license, lease, permit, etc.) for a purpose for 
which a U.S. Department of Transportation activity, facility, or program is 
extended or for another purpose involving the provision of similar services or 
benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and 
operate such facilities and services in compliance with all requirements 
imposed by the Acts and Regulations (as may be amended) such that no 
person on the grounds of race, color, or national origin, will be excluded from 
participation in, denied the benefits of, or be otherwise subjected to 
discrimination in the use of said facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 
above Nondiscrimination covenants, the NCDOT will have the right to terminate 
the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and 
facilities thereon, and hold the same as if the (lease, license, permit, etc.) had 
never been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above 
Nondiscrimination covenants, the NCDOT will have the right to enter or re-enter 
the lands and facilities thereon, and the above described lands and facilities will 
there upon revert to and vest in and become the absolute property of the NCDOT 
and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that 
such a clause is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, 
Facility or Program (1050.2A, Appendix D) 
The following clauses will be included in deeds, licenses, permits, or similar 
instruments/ agreements entered into by the North Carolina Department of 
Transportation (NCDOT) pursuant to the provisions of Assurance 7(b): 
1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree (in the case of deeds and 
leases add, "as a covenant running with the land") that (1) no person on the 
ground of race, color, or national origin, will be excluded from participation in, 
denied the benefits of, or be otherwise subjected to discrimination in the use of 
said facilities, (2) that in the construction of any improvements on, over, or under 
such land, and the furnishing of services thereon, no person on the ground of race, 
color, or national origin, will be excluded from participation in, denied the 
benefits of, or otherwise be subjected to discrimination, (3) that the (grantee, 
licensee, lessee, permittee, etc.) will use the premises in compliance with all other 
requirements imposed by or pursuant to the Acts and Regulations, as amended, set 
forth in this Assurance. 
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2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the 
above Non¬ discrimination covenants, the NCDOT will have the right to 
terminate the (license, permit, etc., as appropriate) and to enter or re-enter and 
repossess said land and the facilities thereon, and hold the same as if said (license, 
permit, etc., as appropriate) had never been made or issued. * 

3. With respect to deeds, in the event of breach of any of the above 
Nondiscrimination covenants, the NCDOT will there upon revert to and vest in 
and become the absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that 
such a clause is necessary to make clear the purpose of Title VI.) 
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*** STANDARD SPECIAL PROVISIONS *** 

MINORITY AND FEMALE EMPLOYMENT REQUIREMENTS 
(12-18-07) Z-7 

NOTICE OF REQUIREMENTS FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY (EXECUTIVE NUMBER 11246) 

1. The goals and timetables for minority and female participation, expressed in percentage 
terms for the Contractor’s aggregate workforce in each trade on all construction work in the 
covered area, see as shown on the attached sheet entitled “Employment Goals for Minority and 
Female Participation”. 

 These goals are applicable to all the Contractor’s construction work (whether or not it is 
Federal or federally assisted) performed in the covered area.  If the Contractor performs 
construction work in a geographical area located outside of the covered area, it shall apply the 
goals established for such geographical area where the work is actually performed.  With regard 
to this second area, the Contractor also is subject to the goals for both its federally involved and 
nonfederally involved construction. 

 The Contractor’s compliance with the Executive Order and the regulations in 41 CFR 
Part 60-4 shall be based on its implementation of the Equal Opportunity Clause, specific 
affirmative action obligations required by the specifications set forth in 41 CFR 60-4.3(a), and its 
effort to meet the goals.  The hours of minority and female employment and training must be 
substantially uniform throughout the length of the contract, and in each trade and the Contractor 
shall make a good faith effort to employ minorities and women evenly on each of its projects.  
The transfer of minority or female employees or trainees from Contractor to Contractor or from 
project to project or the sole purpose of meeting the Contractor’s goals shall be a violation of the 
contract, the executive Order and the regulations in 41 CFR Part 60-4.  Compliance with the 
goals will be measured against the total work hours performed. 

2. As used in this Notice and in the contract resulting from this solicitation, the “covered 
area” is the county or counties shown on the cover sheet of the proposal form and contract. 
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EMPLOYMENT GOALS FOR MINORITY 
AND FEMALE PARTICIPATION 

Economic Areas 

Area   023   29.7% Area   026   33.5% Area   029   15.7% 
Bertie County Bladen County Alexander County 

Camden County Hoke County Anson County 
Chowan County Richmond County Burke County 

Gates County Robeson County Cabarrus County 
Hertford County Sampson County Caldwell County 

Pasquotank County Scotland County Catawba County 
Perquimans County  Cleveland County 

 Area   027   24.7% Iredell County 
Area   024   31.7% Chatham County Lincoln County 
Beaufort County Franklin County Polk County 
Carteret County Granville County Rowan County 
Craven County Harnett County Rutherford County 
Dare County Johnston County Stanly County 

Edgecombe County Lee County  
Green County Person County Area  0480   8.5% 

Halifax County Vance County Buncombe County 
Hyde County Warren County Madison County 
Jones County   
Lenoir County Area   028   15.5% Area   030   6.3% 
Martin County Alleghany County Avery County 
Nash County Ashe County Cherokee County 

Northampton County Caswell County Clay County 
Pamlico County Davie County Graham County 

Pitt County Montgomery County Haywood County 
Tyrrell County Moore County Henderson County 

Washington County Rockingham County Jackson County 
Wayne County Surry County McDowell County 
Wilson County Watauga County Macon County 

 Wilkes County Mitchell County 
Area   025   23.5%  Swain County 
Columbus County  Transylvania County 

Duplin County  Yancey County 
Onslow County   
Pender County   

   

______________________________________________________________________________ 
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SMSA Areas 

Area  5720   26.6% Area  6640   22.8% Area  3120   16.4% 
Currituck County Durham County Davidson County 

 Orange County Forsyth County 
Area  9200   20.7% Wake County Guilford County 
Brunswick County  Randolph County 

New Hanover County Area  1300   16.2% Stokes County 
 Alamance County Yadkin County 

Area  2560   24.2%   
Cumberland County  Area  1520   18.3% 

  Gaston County 
  Mecklenburg County 
  Union County 
   

______________________________________________________________________________ 

Goals for Female 

Participation in Each Trade 

(Statewide) 6.9% 
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STANDARD SPECIAL PROVISION 
 
REQUIRED CONTRACT PROVISIONS FEDERAL - AID CONSTRUCTION CONTRACTS 

FHWA - 1273 - Revised October 23, 2023 Z-8 
 
 
I. General 
II. Nondiscrimination 
III. Non-segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI. Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII. False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X. Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
XI. Certification Regarding Use of Contract Funds for 

Lobbying 
XII. Use of United States-Flag Vessels:  

 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development 
Highway System or Appalachian Local Access      Road Contracts 
(included in Appalachian contracts only) 
 
 

I. GENERAL 
 

1. Form FHWA-1273 must be physically incorporated in each 
construction contract funded under title 23, United States                  
Code, as required in 23 CFR 633.102(b) (excluding                        
emergency contracts solely intended for debris removal). The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements                 
and other agreements for supplies or services). 23 CFR                       
633.102(e). 

 
The applicable requirements of Form FHWA-1273 are               
incorporated by reference for work done under any purchase                 
order, rental agreement or agreement for other services. The                
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 23                
CFR 633.102(e). 
 
Form FHWA-1273 must be included in all Federal-aid design-                  
build contracts, in all subcontracts and in lower tier subcontracts 
(excluding subcontracts for design services, purchase orders, rental 
agreements and other agreements for supplies or services) in accordance 
with 23 CFR 633.102. The design-builder shall be responsible for 
compliance by any subcontractor, lower-tier subcontractor or service 
provider. 
 
Contracting agencies may reference Form FHWA-1273 in solicitation-
for-bids or request-for-proposals documents, however, the Form 
FHWA-1273 must be physically incorporated (not referenced) in all 
contracts, subcontracts and  lower-tier subcontracts (excluding purchase 
orders, rental agreements and other agreements for supplies or services                   
related to a construction contract). 23 CFR 633.102(b). 
 

2. Subject to the applicability criteria noted in the following sections, 
these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization            
and with the assistance of workers under the contractor's               
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 23             
CFR 633.102(d). 
 

3. A breach of any of the stipulations contained in these              
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final                
payment, termination of the contract, suspension / debarment                   
or any other action determined to be appropriate by the                 
contracting agency and FHWA. 

 
4. Selection of Labor: During the performance of this contract,             
the contractor shall not use convict labor for any purpose                
within the limits of a construction project on a Federal-aid                  
highway unless it is labor performed by convicts who are on             
parole, supervised release, or probation. 23 U.S.C. 114(b).              
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors.                 
23 U.S.C. 101(a). 

 
 

II. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 
230, Subpart A, Appendix A; EO 11246) 
 
The provisions of this section related to 23 CFR Part 230,             
Subpart A, Appendix A are applicable to all Federal-aid               
construction contracts and to all related construction                
subcontracts of $10,000 or more. The provisions of 23 CFR              
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts. 
 
In addition, the contractor and all subcontractors must comply          
with the following policies: Executive Order 11246, 41 CFR             
Part 60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794),           
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C.              
2000d et seq.), and related regulations including 49 CFR Parts              
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with: the 
requirements of the Equal Opportunity Clause in 41 CFR 60-             
1.4(b) and, for all construction contracts exceeding $10,000,            
the Standard Federal Equal Employment Opportunity Construction 
Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the              
policies of the Secretary of Labor including 41 CFR Part 60,          
and 29 CFR Parts 1625-1627. The contracting agency and           
the FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the              
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and              
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts              
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR Part 230,           
Subpart A, Appendix A, with appropriate revisions to conform                
to the U.S. Department of Labor (US DOL) and FHWA 
requirements. 
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1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to take 
affirmative action to assure equal opportunity as set forth   under laws, 
executive orders, rules, regulations (see 28 CFR Part 35, 29 CFR Part 
1630, 29 CFR Parts 1625-1627, 41 CFR Part 60 and 49 CFR Part 27) 
and orders of the Secretary of Labor as modified by the provisions 
prescribed herein, and imposed pursuant to 23 U.S.C. 140, shall 
constitute the EEO and specific affirmative action standards for the 
contractor's    project activities under this contract. The provisions of 
the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et      
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 are 
incorporated by reference in this contract. In the execution of this 
contract, the contractor agrees to comply with the  following minimum 
specific requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and the 
Federal Government to ensure that it has made every  good faith effort 
to provide equal opportunity with respect to all of its terms and 
conditions of employment and in their review  of activities under the 
contract. 23 CFR 230.409 (g)(4) & (5). 

 
b. The contractor will accept as its operating policy the 

following statement: 
 
"It is the policy of this Company to assure that applicants  are employed, 
and that employees are treated during   employment, without regard to 
their race, religion, sex, sexual orientation, gender identity, color, 
national origin, age or disability. Such action shall include: 
employment, upgrading, demotion, or transfer; recruitment or 
recruitment advertising; layoff or termination; rates of pay or other 
forms of compensation; and selection for training, including 
apprenticeship, pre-apprenticeship, and/or on-the-job training." 
 
2. EEO Officer: The contractor will designate and make  known to 
the contracting officers an EEO Officer who will have the responsibility 
for and must be capable of effectively administering and promoting an 
active EEO program and who   must be assigned adequate authority and 
responsibility to do so. 
 
3. Dissemination of Policy: All members of the contractor's    staff 
who are authorized to hire, supervise, promote, and discharge 
employees, or who recommend such action or are substantially 
involved in such action, will be made fully cognizant of and will 
implement the contractor's EEO policy and contractual responsibilities 
to provide EEO in each and classification of employment. To ensure 
that the above agreement will be met, the following actions will be 
taken as a minimum: 
 

a. Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then not less 
often than once every six months, at which time the contractor's EEO 
policy and its implementation will be  reviewed and explained. The 
meetings will be conducted by the EEO Officer or other 
knowledgeable company official. 

 
b. All new supervisory or personnel office employees will be given 

a thorough indoctrination by the EEO Officer, covering all major 
aspects of the contractor's EEO obligations within thirty days 
following their reporting for duty with the contractor. 

 
c. All personnel who are engaged in direct recruitment for the 

project will be instructed by the EEO Officer in the contractor's 
procedures for locating and hiring minorities and women. 

d. Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 

 
e. The contractor's EEO policy and the procedures to 

implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or   other 
appropriate means. 

 
4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer." All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from which 
the project work force would normally be derived. 

 
a. The contractor will, unless precluded by a valid bargaining 

agreement, conduct systematic and direct recruitment through 
public and private employee referral sources likely to yield 
qualified minorities and women. To meet this requirement, the 
contractor will identify sources of potential minority group 
employees and establish with such identified sources procedures 
whereby minority and women applicants may be referred to the 
contractor for employment consideration. 

 
b. In the event the contractor has a valid bargaining agreement 

providing for exclusive hiring hall referrals, the contractor is 
expected to observe the provisions of that agreement to the extent 
that the system meets the contractor's compliance with EEO 
contract provisions. Where implementation of such an 
agreement has the effect of discriminating against minorities or 
women, or obligates the contractor to do the same, such 
implementation violates  Federal nondiscrimination provisions. 

 
c. The contractor will encourage its present employees to refer 

minorities and women as applicants for employment. 
Information and procedures with regard to referring such 
applicants will be discussed with employees. 

 
5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability. 
The following procedures shall be followed: 

 
a. The contractor will conduct periodic inspections of project 

sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site personnel. 

 
b. The contractor will periodically evaluate the spread of 

wages paid within each classification to determine any  evidence 
of discriminatory wage practices. 

 
c. The contractor will periodically review selected personnel 

actions in depth to determine whether there is evidence of 
discrimination. Where evidence is found, the contractor will 
promptly take corrective action. If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 

 
d. The contractor will promptly investigate all complaints of 

alleged discrimination made to the contractor in connection with 
its obligations under this contract, will attempt to resolve such 
complaints, and will take appropriate corrective action 
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within a reasonable time. If the investigation indicates that the 
discrimination may affect persons other than the complainant, such 
corrective action shall include such other persons. Upon completion of 
each investigation, the contractor will inform every complainant of all 
of their avenues of appeal. 
 
6. Training and Promotion: 
 
    a. The contractor will assist in locating, qualifying, and  increasing the 
skills of minorities and women who are  applicants for employment or 
current employees. Such efforts should be aimed at developing full 
journey level status employees in the type of trade or job classification 
involved. 
 
    b. Consistent with the contractor's work force requirements and as 
permissible under Federal and State regulations, the     contractor shall 
make full use of training programs (i.e.,   apprenticeship and on-the-job 
training programs for the geographical area of contract performance). In 
the event a  special provision for training is provided under this contract,             
this subparagraph will be superseded as indicated in the special 
provision. The contracting agency may reserve training positions for 
persons who receive welfare assistance in accordance with 23 U.S.C. 
140(a). 
 
    c. The contractor will advise employees and applicants for 
employment of available training programs and entrance    requirements 
for each. 
 
    d. The contractor will periodically review the training and   promotion 
potential of employees who are minorities and women and will 
encourage eligible employees to apply for  such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon  unions as a 
source of employees, the contractor will use good faith efforts to obtain 
the cooperation of such unions to increase opportunities for minorities 
and women. 23 CFR 230.409. Actions by the contractor, either directly 
or through a contractor's association acting as agent, will include the          
procedures set forth below: 
 

a. The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed            
toward qualifying more minorities and women for membership in the 
unions and increasing the skills of minorities and women so that they 
may qualify for higher paying employment. 

 
b. The contractor will use good faith efforts to incorporate an  EEO 

clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, 
color, religion, sex, sexual orientation, gender identity, national origin, 
age, or disability. 

 
c. The contractor is to obtain information as to the referral 

practices and policies of the labor union except that to the extent 
such information is within the exclusive possession of the labor 
union and such labor union refuses to furnish such information to 
the contractor, the contractor shall so certify to the contracting 
agency and shall set forth what efforts have been made to obtain 
such information. 

 
d. In the event the union is unable to provide the contractor  with 

a reasonable flow of referrals within the time limit set forth in the 
collective bargaining agreement, the contractor will, through 
independent recruitment efforts, fill the employment vacancies 
without regard to race, color, religion, sex, sexual orientation, gender 
identity, national origin, age, or disability; making full efforts to 
obtain qualified and/or qualifiable minorities and women. The failure 
of a union to provide 

sufficient referrals (even though it is obligated to provide exclusive 
referrals under the terms of a collective bargaining agreement) 
does not relieve the contractor from the requirements of this 
paragraph. In the event the union referral practice prevents the 
contractor from meeting the obligations pursuant to Executive 
Order 11246, as amended, and these special provisions, such 
contractor shall immediately notify the contracting agency. 
 
8. Reasonable Accommodation for Applicants /           Employees 
with Disabilities: The contractor must be familiar with the 
requirements for and comply with the Americans with Disabilities 
Act and all rules and regulations established thereunder. Employers 
must provide reasonable accommodation in all employment 
activities unless to do so   would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials     and 
Leasing of Equipment: The contractor shall not   discriminate on 
the grounds of race, color, religion, sex, sexual orientation, gender 
identity, national origin, age, or disability in the selection and 
retention of subcontractors, including procurement of materials and 
leases of equipment. The   contractor shall take all necessary and 
reasonable steps to      ensure nondiscrimination in the 
administration of this contract. 
 
    a. The contractor shall notify all potential subcontractors, 
suppliers, and lessors of their EEO obligations under this    contract. 
 
    b. The contractor will use good faith efforts to ensure 
subcontractor compliance with their EEO obligations. 
 
 
10. Assurances Required: 
 
   a. The requirements of 49 CFR Part 26 and the State       DOT’s 
FHWA-approved Disadvantaged Business Enterprise (DBE) 
program are incorporated by reference. 
 
   b. The contractor, subrecipient or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex   in 
the performance of this contract. The contractor shall carry out 
applicable requirements of 49 CFR part 26 in the award    and 
administration of DOT-assisted contracts. Failure by the contractor 
to carry out these requirements is a material breach    of this contract, 
which may result in the termination of this contract or such other 
remedy as the recipient deems appropriate, which may include, but 
is not limited to: 
(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non-
responsible. 
   c. The Title VI and nondiscrimination provisions of U.S.   DOT 
Order 1050.2A at Appendixes A and E are incorporated   by 
reference. 49 CFR Part 21. 
 
11. Records and Reports: The contractor shall keep such records 
as necessary to document compliance with the EEO requirements. 
Such records shall be retained for a period of three years following 
the date of the final payment to the contractor for all contract work 
and shall be available at reasonable times and places for inspection 
by authorized representatives of the contracting agency and the 
FHWA. 
 
   a.  The records kept by the contractor shall document the following: 
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    (1) The number and work hours of minority and non- minority group 
members and women employed in each work classification on the 
project; 
 
    (2) The progress and efforts being made in cooperation               
  with unions, when applicable, to increase employment     
  opportunities for minorities and women; and 
 
    (3) The progress and efforts being made in locating, hiring,  
  training, qualifying, and upgrading minorities and women. 
 
   b. The contractors and subcontractors will submit an annual   
report to the contracting agency each July for the duration of  
the project indicating the number of minority, women, and non-  
minority group employees currently engaged in each work  
classification required by the contract work. This information is  
to be reported on Form FHWA-1391. The staffing data should  
represent the project work force on board in all or any part of   
the last payroll period preceding the end of July. If on-the-job  
training is being required by special provision, the contractor  
will be required to collect and report training data. The  
employment data should reflect the work force on board during  
all or any part of the last payroll period preceding the end of  
July. 
 
 
III.  NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction  contracts 
and to all related construction subcontracts of more       than $10,000. 
41 CFR 60-1.5. 
 
As prescribed by 41 CFR 60-1.8, the contractor must ensure that 
facilities provided for employees are provided in such a manner that 
segregation on the basis of race, color, religion,  sex, sexual orientation, 
gender identity, or national origin cannot result. The contractor may 
neither require such segregated use by written or oral policies nor 
tolerate such use by employee custom. The contractor's obligation 
extends further to ensure that its employees are not assigned to            
perform their services at any location under the contractor's control 
where the facilities are segregated. The term "facilities" includes waiting 
rooms, work areas, restaurants and other eating areas, time clocks, 
restrooms, washrooms, locker rooms and other storage or dressing 
areas, parking lots, drinking fountains, recreation or entertainment areas,    
transportation, and housing provided for employees. The contractor 
shall provide separate or single-user restrooms and necessary dressing 
or sleeping areas to assure privacy between sexes. 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 
 
This section is applicable to all Federal-aid construction projects 
exceeding $2,000 and to all related subcontracts and lower-tier 
subcontracts (regardless of subcontract size), in accordance with 
29 CFR 5.5. The requirements apply to all projects located within 
the right-of-way of a roadway that is functionally classified as 
Federal-aid highway. 23 U.S.C. 113. This excludes roadways 
functionally classified as local roads or rural minor collectors, 
which are exempt. 23 U.S.C. 101. 
Where applicable law requires that projects be treated as a project 
on a Federal-aid highway, the provisions of this subpart will apply 
regardless of the location of the project. Examples include: 
Surface Transportation Block Grant Program projects funded 
under 23 U.S.C. 133 [excluding recreational trails projects], the 
Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167. 
 
The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related 
matters” with minor revisions to conform to the FHWA- 1273 
format and FHWA program requirements. 
 

1. Minimum wages (29 CFR 5.5) 
 

a. Wage rates and fringe benefits. All laborers and mechanics 
employed or working upon the site of the work (or otherwise 
working in construction or development of the project under a 
development statute), will be paid unconditionally and not less 
often than once a week, and without subsequent deduction or 
rebate on any account   (except such payroll deductions as are 
permitted by    regulations issued by the Secretary of Labor under 
the Copeland Act (29 CFR part 3)), the full amount of basic 
hourly wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less    than 
those contained in the wage determination of the  Secretary of 
Labor which is attached hereto and made a part hereof, regardless 
of any contractual relationship which may   be alleged to exist 
between the contractor and such laborers and mechanics. As 
provided in paragraphs (d) and (e) of 29        CFR 5.5, the 
appropriate wage determinations are effective by operation of 
law even if they have not been attached to the contract. 
Contributions made or costs reasonably anticipated  for bona fide 
fringe benefits under the Davis-Bacon Act (40 

U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject  to 
the provisions of paragraph 1.e. of this section; also, regular 
contributions made or costs incurred for more than a weekly period 
(but not less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are  deemed to be 
constructively made or incurred during such weekly period. Such 
laborers and mechanics must be paid the appropriate wage rate and 
fringe benefits on the wage determination for the classification(s) 
of work actually performed, without regard to skill, except as 
provided in paragraph 4. of this section. Laborers or mechanics 
performing work in more than one classification may be 
compensated at  the rate specified for each classification for the 
time actually worked therein: Provided, That the employer's 
payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination 
(including any additional classifications and wage rates conformed 
under paragraph 1.c. of this section) and the Davis-Bacon poster 
(WH–1321) must be posted at all times by the contractor and  its 
subcontractors at the site of the work in a prominent and accessible 
place where it can be easily seen by the workers. 
 

b. Frequently recurring classifications. (1) In addition to wage 
and fringe benefit rates that have been determined to be prevailing 
under the procedures set forth in 29 CFR part 1, a wage 
determination may contain, pursuant to § 1.3(f), wage    and fringe 
benefit rates for classifications of laborers and mechanics for 
which conformance requests are regularly submitted pursuant to 
paragraph 1.c. of this section, provided that: 

 
(i) The work performed by the classification is not 

performed by a classification in the wage determination for 
which a prevailing wage rate has been determined; 
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(ii) The classification is used in the area by the 
construction industry; and 

 
(iii) The wage rate for the classification bears a reasonable 

relationship to the prevailing wage rates contained in the wage 
determination. 

 
(2) The Administrator will establish wage rates for such 
classifications in accordance with paragraph 1.c.(1)(iii) of this 
section. Work performed in such a classification must be paid at 
no less than the wage and fringe benefit rate listed on the wage 
determination for such classification. 
 

c. Conformance. (1) The contracting officer must require that 
any class of laborers or mechanics, including helpers, which is 
not listed in the wage determination and which is to be employed 
under the contract be classified in conformance with the wage 
determination. Conformance of an additional classification and 
wage rate and fringe benefits is appropriate only when the 
following criteria have been met: 

 
(i) The work to be performed by the classification requested 

is not performed by a classification in the wage determination; 
and 

 
(ii) The classification is used in the area by the 

construction industry; and 
 

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination. 

 
(2) The conformance process may not be used to split, 

subdivide, or otherwise avoid application of classifications 
listed in the wage determination. 

 
(3) If the contractor and the laborers and mechanics to be 

employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount designated for 
fringe benefits where appropriate), a report of the action taken 
will be sent by the contracting officer by email to 
DBAconformance@dol.gov. The Administrator, or an authorized 
representative, will approve, modify, or disapprove every 
additional classification action within 30 days of receipt and so 
advise the contracting officer or will notify the contracting 
officer within the 30–day period that additional time is necessary. 

 
(4) In the event the contractor, the laborers or mechanics to be 

employed in the classification or their representatives, and the 
contracting officer do not agree on the proposed classification 
and wage rate (including the amount designated for fringe 
benefits, where appropriate), the contracting officer will, by 
email to DBAconformance@dol.gov, refer the questions, 
including the views of all interested parties and the 
recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(5) The contracting officer must promptly notify the 

contractor of the action taken by the Wage and Hour Division 

under paragraphs 1.c.(3) and (4) of this section. The contractor must 
furnish a written copy of such determination to each affected worker 
or it must be posted as a part of the wage determination. The wage 
rate (including fringe benefits where appropriate) determined 
pursuant to paragraph 1.c.(3) or (4) of this section must be paid to 
all workers performing work in the classification under this contract 
from the first day on which work is performed in the classification. 
 

d. Fringe benefits not expressed as an hourly rate. Whenever 
the minimum wage rate prescribed in the contract for a class of 
laborers or mechanics includes a fringe benefit which is not 
expressed as an hourly rate, the contractor may either pay the 
benefit as stated in the wage determination or may pay another 
bona fide fringe benefit or an hourly cash equivalent thereof. 

 
e. Unfunded plans. If the contractor does not make payments 

to a trustee or other third person, the contractor may consider as 
part of the wages of any laborer or mechanic the amount of any 
costs reasonably anticipated in providing bona fide fringe 
benefits under a plan or program, Provided, That the Secretary 
of Labor has found, upon the written request of the contractor, 
in accordance with the criteria set forth in 

§ 5.28, that the applicable standards of the Davis-Bacon Act have 
been met. The Secretary of Labor may require the contractor to 
set aside in a separate account assets for the meeting of 
obligations under the plan or program. 
 

f. Interest. In the event of a failure to pay all or part of the 
wages required by the contract, the contractor will be required 
to pay interest on any underpayment of wages. 

 
2. Withholding (29 CFR 5.5) 

 
a. Withholding requirements. The contracting agency may, 

upon its own action, or must, upon written request of an authorized 
representative of the Department of Labor, withhold or cause to be 
withheld from the contractor so much of the accrued payments or 
advances as may be considerednecessary to satisfy the liabilities 
of the prime contractor or any subcontractor for the full amount of 
wages and monetary relief, including interest, required by the 
clauses set forth in this section for violations of this contract, or to 
satisfy any such liabilities required by any other Federal contract, 
or federally assisted contract subject to Davis-Bacon labor 
standards, that is held by the same prime contractor (as defined in 
§ 5.2). The necessary funds may be withheld from the contractor 
under this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is  
subject to Davis-Bacon labor standards requirements and is  
held by the same prime contractor, regardless of whether the other 
contract was awarded or assisted by the same agency,  
and such funds may be used to satisfy the contractor liability  
for which the funds were withheld. In the event of a 
contractor's failure to pay any laborer or mechanic, including  
any apprentice or helper working on the site of the work all or part 
of the wages required by the contract, or upon the contractor's 
failure to submit the required records as discussed  
in paragraph 3.d. of this section, the contracting agency may  
on its own initiative and after written notice to the contractor, take 
such action as may be necessary to cause the  
suspension of any further payment, advance, or guarantee of funds 
until such violations have ceased. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with paragraph 

132

mailto:DBAconformance@dol.gov
mailto:DBAconformance@dol.gov


 
 

C205141 (18113.1081013) Required Contract Provisions Federal-Aid Construction Contracts   Rutherford County 
 

 

2.a. of this section or Section V, paragraph 3.a., or both, over claims 
to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 
 

(2) A contracting agency for its reprocurement costs; 
 

(3) A trustee(s) (either a court-appointed trustee or a U.S. trustee, 
or both) in bankruptcy of a contractor, or a contractor's bankruptcy 
estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 
 

3. Records and certified payrolls (29 CFR 5.5) 
 

a. Basic record requirements (1) Length of record retention. 
All regular payrolls and other basic records must be  
maintained by the contractor and any subcontractor during the  
course of the work and preserved for all laborers and  
mechanics working at the site of the work (or otherwise  
working in construction or development of the project under a  
development statute) for a period of at least 3 years after all  
the work on the prime contract is completed. 

 
(2) Information required. Such records must contain the name; 

Social Security number; last known address, telephone number, 
and email address of each such worker; each    worker's correct 
classification(s) of work actually performed; hourly rates of 
wages paid (including rates of contributions or costs anticipated 
for bona fide fringe benefits or cash equivalents thereof of the 
types described in 40 U.S.C. 3141(2)(B) of the Davis-Bacon 
Act); daily and weekly number of hours actually worked in total 
and on each covered contract; deductions made; and actual wages 
paid. 

 
(3) Additional records relating to fringe benefits. Whenever 

the Secretary of Labor has found under paragraph 1.e. of this 
section that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act, the contractor must 
maintain records which show that the commitment to provide 
such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual  cost 
incurred in providing such benefits. 

 
(4) Additional records relating to apprenticeship. Contractors 

with apprentices working under approved programs must maintain 
written evidence of the registration of apprenticeship programs, 
the registration of the apprentices, and the ratios      and wage rates 
prescribed in the applicable programs. 

 
b. Certified payroll requirements (1) Frequency and method 

of submission. The contractor or subcontractor must submit 
weekly, for each week in which any DBA- or Related Acts- 
covered work is performed, certified payrolls to the contracting 

agency. The prime contractor is responsible for the submission of 
all certified payrolls by all subcontractors. A contracting agency or 
prime contractor may permit or require contractors to submit 
certified payrolls through an electronic system, as long as the 
electronic system requires a legally valid electronic signature; the 
system allows the contractor, the contracting agency, and the 
Department of Labor to access the certified payrolls upon request 
for at least 3 years after the work on the prime contract has been 
completed; and the contracting   agency or prime contractor 
permits other methods of submission in situations where the 
contractor is unable or limited in its ability to use or access the 
electronic system. 
 

(2) Information required. The certified payrolls submitted 
must set out accurately and completely all of the information 
required to be maintained under paragraph 3.a.(2) of this section, 
except that full Social Security numbers and last  known 
addresses, telephone numbers, and email addresses  must not be 
included on weekly transmittals. Instead, the certified payrolls 
need only include an individually identifying number for each 
worker ( e.g., the last four digits of the worker's Social Security 
number). The required weekly certified payroll information may 
be submitted using Optional Form WH–347 or in any other 
format desired. Optional Form WH–347 is available for this 
purpose from the Wage and Hour Division website at 
https://www.dol.gov/sites/dolgov/files/WHD/ 
legacy/files/wh347/.pdf or its successor website. It is not a 
violation of this section for a prime contractor to require a 
subcontractor to provide full Social Security numbers and last 
known addresses, telephone numbers, and email addresses to  the 
prime contractor for its own records, without weekly submission 
by the subcontractor to the contracting agency. 

 
(3) Statement of Compliance. Each certified payroll submitted 

must be accompanied by a “Statement of Compliance,” signed 
by the contractor or subcontractor, or the contractor's or 
subcontractor's agent who pays or supervises   the payment of the 
persons working on the contract, and must certify the following: 

 
(i) That the certified payroll for the payroll period contains 

the information required to be provided under paragraph 3.b. of 
this section, the appropriate information and basic records are 
being maintained under paragraph 3.a. of this section,  and 
such information and records are correct and complete; 

 
(ii) That each laborer or mechanic (including each helper 

and apprentice) working on the contract during the payroll 
period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set     forth 
in 29 CFR part 3; and 

 
(iii) That each laborer or mechanic has been paid not less 

than the applicable wage rates and fringe benefits or cash 
equivalents for the classification(s) of work actually 
performed, as specified in the applicable wage determination 
incorporated into the contract. 

 
(4) Use of Optional Form WH–347. The weekly submission of 

a properly executed certification set forth on the reverse   side of 
Optional Form WH–347 will satisfy the requirement for 
submission of the “Statement of Compliance” required by 
paragraph 3.b.(3) of this section. 
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(5) Signature. The signature by the contractor, subcontractor, 
or the contractor's or subcontractor's agent  must be an original 
handwritten signature or a legally valid electronic signature. 

 
(6) Falsification. The falsification of any of the above 

certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under 18 U.S.C. 1001 and 31 

U.S.C. 3729. 
 

(7) Length of certified payroll retention. The contractor or 
subcontractor must preserve all certified payrolls during the 
course of the work and for a period of 3 years after all the work 
on the prime contract is completed. 

 
c. Contracts, subcontracts, and related documents. The 

contractor or subcontractor must maintain this contract or 
subcontract and related documents including, without 
limitation, bids, proposals, amendments, modifications, and 
extensions. The contractor or subcontractor must preserve these 
contracts, subcontracts, and related documents during the 
course of the work and for a period of 3 years after all the work 
on the prime contract is completed. 

 
d. Required disclosures and access (1) Required record 

disclosures and access to workers. The contractor or 
subcontractor must make the records required under paragraphs 
3.a. through 3.c. of this section, and any other documents that 
the contracting agency, the State DOT, the FHWA, or the 
Department of Labor deems necessary to determine compliance 
with the labor standards provisions of any of the applicable 
statutes referenced by § 5.1, available for inspection, copying, 
or transcription by authorized representatives of the contracting 
agency, the State DOT, the FHWA, or the Department of 
Labor, and must permit such representatives to interview 
workers during working hours on the job. 

 
(2) Sanctions for non-compliance with records and worker 

access requirements. If the contractor or subcontractor fails to 
submit the required records or to make them available, or 
refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 
contractor, sponsor, applicant, owner, or other entity, as the 
case may be, that maintains such records or that employs  such 
workers, take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of 
funds. Furthermore, failure to submit the required records upon 
request or to make such records available, or to permit worker 
interviews during working hours on the job, may be grounds for 
debarment action pursuant to § 5.12. In addition, any contractor 
or other person that fails to submit the required records or make 
those records available to WHD within the time WHD requests 
that the records be produced will be precluded from introducing 
as evidence in an administrative proceeding under 29 CFR part 
6 any of the required records that were not provided or made 
available to WHD. WHD will take into consideration a 
reasonable request from the contractor or person for an 
extension of the time for submission of records. WHD will 
determine the reasonableness of the request and may consider, 
among other things, the location of the records and the volume 
of production. 

 
(3) Required information disclosures. Contractors and 

subcontractors must maintain the full Social Security number 
and last known address, telephone number, and email address 

of each covered worker, and must provide them upon request   to 
the contracting agency, the State DOT, the FHWA, the contractor, 
or the Wage and Hour Division of the Department of Labor for 
purposes of an investigation or other compliance action. 
 

4. Apprentices and equal employment opportunity (29 CFR 
5.5) 

 
a. Apprentices (1) Rate of pay. Apprentices will be permitted 

to work at less than the predetermined rate for the work they 
perform when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered  with 
the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship (OA), or with a State 
Apprenticeship Agency recognized by the OA. A person who is 
not individually registered in the program, but who has been 
certified by the OA or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an 
apprentice, will be permitted to work at less than the 
predetermined rate for the work they perform in the first 90 days 
of probationary employment as an apprentice in such a program. 
In the event the OA or a State Apprenticeship Agency 
recognized by the OA withdraws approval of an apprenticeship 
program, the contractor will no longer be permitted to use 
apprentices at less than the applicable predetermined rate for the 
work performed until an acceptable program is approved. 

 
(2) Fringe benefits. Apprentices must be paid fringe benefits 

in accordance with the provisions of the apprenticeship program. 
If the apprenticeship program does not specify fringe benefits, 
apprentices must be paid the full amount of fringe benefits listed 
on the wage determination for the applicable classification. If the 
Administrator determines that a different practice prevails for the 
applicable apprentice classification, fringe benefits must be paid 
in accordance with that determination. 

 
(3) Apprenticeship ratio. The allowable ratio of apprentices to 

journeyworkers on the job site in any craft classification must not 
be greater than the ratio permitted to the contractor as to  the 
entire work force under the registered program or the ratio 
applicable to the locality of the project pursuant to paragraph 
4.a.(4) of this section. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated in paragraph 4.a.(1) of this section, must   be 
paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any apprentice performing work on the job site in 
excess of the ratio permitted under this section must be paid  not 
less than the applicable wage rate on the wage determination for 
the work actually performed. 

 
(4) Reciprocity of ratios and wage rates. Where a contractor is 

performing construction on a project in a locality other than the 
locality in which its program is registered, the ratios and wage 
rates (expressed in percentages of the journeyworker's hourly 
rate) applicable within the locality in which the construction is 
being performed must be observed. If there is  no applicable ratio 
or wage rate for the locality of the project, the ratio and wage rate 
specified in the contractor's registered program must be 
observed. 

 
b. Equal employment opportunity. The use of apprentices  and 

journeyworkers under this part must be in conformity with
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the equal employment opportunity requirements of Executive  
Order 11246, as amended, and 29 CFR part 30. 
 

c. Apprentices and Trainees (programs of the U.S. DOT). 
 
Apprentices and trainees working under apprenticeship and skill 
training programs which have been certified by the Secretary of 
Transportation as promoting EEO in connection with Federal-aid 
highway construction programs are not subject to the 
requirements of paragraph 4 of this Section IV. 23 CFR 
230.111(e)(2). The straight time hourly wage rates for apprentices 
and trainees under such programs will be established by the 
particular programs. The ratio of apprentices and trainees to 
journeyworkers shall not be  greater than permitted by the terms 
of the particular program. 
 

5. Compliance with Copeland Act requirements. The 
contractor shall comply with the requirements of 29 CFR part 3, 
which are incorporated by reference in this contract as provided 
in 29 CFR 5.5. 

 
6. Subcontracts. The contractor or subcontractor must insert 
FHWA-1273 in any subcontracts, along with the applicable wage 
determination(s) and such other clauses or contract modifications 
as the contracting agency may by appropriate instructions 
require, and a clause requiring the subcontractors  to include 
these clauses and wage determination(s) in any  lower tier 
subcontracts. The prime contractor is responsible for the 
compliance by any subcontractor or lower tier  subcontractor 
with all the contract clauses in this section. In  the event of any 
violations of these clauses, the prime  
contractor and any subcontractor(s) responsible will be liable for 
any unpaid wages and monetary relief, including interest from 
the date of the underpayment or loss, due to any workers of lower-
tier subcontractors, and may be subject to debarment, as 
appropriate. 29 CFR 5.5. 

 
7. Contract termination: debarment. A breach of the contract 
clauses in 29 CFR 5.5 may be grounds for termination of the 
contract, and for debarment as a contractor and a subcontractor 
as provided in 29 CFR 5.12. 

 
8. Compliance with Davis-Bacon and Related Act 
requirements. All rulings and interpretations of the Davis- 
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 are 
herein incorporated by reference in this contract as  provided in 
29 CFR 5.5. 

 
9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions of 
this contract shall not be subject to the general disputes clause of 
this contract. Such disputes shall be resolved in accordance with 
the procedures of the Department of Labor set forth in 29 CFR 
parts 5, 6, and 7. Disputes within the meaning of this clause 
include disputes between the contractor (or any of its 
subcontractors) and the contracting agency, the U.S. Department 
of Labor, or the employees or their representatives. 

 
10. Certification of eligibility. a. By entering into this contract, 
the contractor certifies that neither it nor any person or firm who 
has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of 40 
U.S.C. 3144(b) or § 5.12(a). 

b. No part of this contract shall be subcontracted to any  
person or firm ineligible for award of a Government contract by  
virtue of 40 U.S.C. 3144(b) or § 5.12(a). 
 
c. The penalty for making false statements is prescribed in  
the U.S. Code, Title 18 Crimes and Criminal Procedure, 18 
U.S.C. 1001. 
 

11. Anti-retaliation. It is unlawful for any person to discharge,  
demote, intimidate, threaten, restrain, coerce, blacklist, harass,  
or in any other manner discriminate against, or to cause any  
person to discharge, demote, intimidate, threaten, restrain,  
coerce, blacklist, harass, or in any other manner discriminate  
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker  

reasonably believes constitutes a violation of the DBA, Related  
Acts, this part, or 29 CFR part 1 or 3; 

 
b. Filing any complaint, initiating or causing to be initiated  

any proceeding, or otherwise asserting or seeking to assert on  
behalf of themselves or others any right or protection under the  
DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

 
c. Cooperating in any investigation or other compliance  

action, or testifying in any proceeding under the DBA, Related  
Acts, this part, or 29 CFR part 1 or 3; or 

 
   d. Informing any other person about their rights under the  
DBA, Related Acts, this part, or 29 CFR part 1 or 3. 
 
V. CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT 
 
Pursuant to 29 CFR 5.5(b), the following clauses apply to any  
Federal-aid construction contract in an amount in excess of  
$100,000 and subject to the overtime provisions of the  
Contract Work Hours and Safety Standards Act. These  
clauses shall be inserted in addition to the clauses required by  
29 CFR 5.5(a) or 29 CFR 4.6. As used in this paragraph, the  
terms laborers and mechanics include watchpersons and  
guards. 
 

1. Overtime requirements. No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall require 
or permit any such laborer or mechanic in any workweek in 
which he or she is employed on such work to work in excess of 
forty hours in such workweek unless such laborer or mechanic 
receives compensation at a rate not less than one and one-half 
times the basic rate of pay for all hours worked in excess of forty 
hours in such workweek. 29 CFR 5.5. 

 
2. Violation; liability for unpaid wages; liquidated  damages. 
In the event of any violation of the clause set forth  in paragraph 
1. of this section the contractor and any subcontractor 
responsible therefor shall be liable for the  unpaid wages and 
interest from the date of the underpayment. In addition, such 
contractor and subcontractor shall be liable to the United States 
(in the case of work done under contract for the District of 
Columbia or a territory, to such District or to such territory), for 
liquidated damages. Such liquidated damages shall be computed 
with respect to each individual laborer or 
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mechanic, including watchpersons and guards, employed in 
violation of the clause set forth in paragraph 1. of this section, in 
the sum currently provided in 29 CFR 5.5(b)(2)* for each 
calendar day on which such individual was required or permitted 
to work in excess of the standard workweek of forty hours without 
payment of the overtime wages required by the clause set forth in 
paragraph 1. of this section. 
 
* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may be 
adjusted annually by the Department of Labor, pursuant to the 
Federal Civil Penalties Inflation Adjustment Act of 1990. 
 
3. Withholding for unpaid wages and liquidated damages 
 

a. Withholding process. The FHWA or the contracting 
agency may, upon its own action, or must, upon written request 
of an authorized representative of the Department of Labor, 
withhold or cause to be withheld from the contractor so much 
of the accrued payments or advances as may be considered 
necessary to satisfy the liabilities of the prime contractor or any 
subcontractor for any unpaid wages; monetary relief, including 
interest; and liquidated damages required by the clauses set 
forth in this section on this contract, any other Federal contract 
with the same prime contractor, or any other federally assisted 
contract subject to the Contract Work Hours and Safety 
Standards Act that is held by the same prime contractor (as 
defined in § 5.2). The necessary funds may be withheld from 
the contractor under this contract, any other Federal contract 
with the same prime contractor, or any other federally assisted 
contract that is subject to the Contract Work Hours and Safety 
Standards Act and is held by the same prime contractor, 
regardless of whether the other contract was awarded or 
assisted by the same agency, and such funds may be used to 
satisfy the contractor liability for which the funds were 
withheld. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with Section IV 
paragraph 2.a. or paragraph 3.a. of this section, or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 
 

(2) A contracting agency for its reprocurement costs; 
 

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 
 
4. Subcontracts. The contractor or subcontractor must insert in 
any subcontracts the clauses set forth in paragraphs 1. through 5. 
of this section and a clause requiring the subcontractors to include 
these clauses in any lower tier subcontracts. The prime contractor 
is responsible for compliance by any subcontractor or lower tier 
subcontractor with the clauses set forth in paragraphs 1. through 
5. In the

event of any violations of these clauses, the prime contractor  
and any subcontractor(s) responsible will be liable for any  
unpaid wages and monetary relief, including interest from the  
date of the underpayment or loss, due to any workers of lower-  
tier subcontractors, and associated liquidated damages and  
may be subject to debarment, as appropriate. 
 
5. Anti-retaliation. It is unlawful for any person to discharge,  
demote, intimidate, threaten, restrain, coerce, blacklist, harass,  
or in any other manner discriminate against, or to cause any  
person to discharge, demote, intimidate, threaten, restrain,  
coerce, blacklist, harass, or in any other manner discriminate against, 
any worker or job applicant for: 
 

a. Notifying any contractor of any conduct which the worker  
reasonably believes constitutes a violation of the Contract  
Work Hours and Safety Standards Act (CWHSSA) or its  
implementing regulations in this part; 

 
b. Filing any complaint, initiating or causing to be initiated  

any proceeding, or otherwise asserting or seeking to assert on  
behalf of themselves or others any right or protection under  
CWHSSA or this part; 

 
c. Cooperating in any investigation or other compliance  

action, or testifying in any proceeding under CWHSSA or this  
part; or 

 
d. Informing any other person about their rights under  

CWHSSA or this part. 
 
 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction   
contracts on the National Highway System pursuant to 23 CFR  
635.116. 
 
1. The contractor shall perform with its own organization  
contract work amounting to not less than 30 percent (or a  
greater percentage if specified elsewhere in the contract) of  
the total original contract price, excluding any specialty items  
designated by the contracting agency. Specialty items may be  
performed by subcontract and the amount of any such  
specialty items performed may be deducted from the total 
original contract price before computing the amount of work  
required to be performed by the contractor's own organization  
(23 CFR 635.116). 
 
   a. The term “perform work with its own organization” in  
paragraph 1 of Section VI refers to workers employed or  
leased by the prime contractor, and equipment owned or  
rented by the prime contractor, with or without operators.   
Such term does not include employees or equipment of a  
subcontractor or lower tier subcontractor, agents of the prime  
contractor, or any other assignees. The term may include  
payments for the costs of hiring leased employees from an  
employee leasing firm meeting all relevant Federal and State regulatory 
requirements. Leased employees may only be  
included in this term if the prime contractor meets all of the  
following conditions: (based on longstanding interpretation) 
 
       (1) the prime contractor maintains control over the  
supervision of the day-to-day activities of the leased  
employees; 
       (2) the prime contractor remains responsible for the quality  
of the work of the leased employees; 
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       (3) the prime contractor retains all power to accept or   
exclude individual employees from work on the project; and 
       (4) the prime contractor remains ultimately responsible for  
    the payment of predetermined minimum wages, the  
    submission of payrolls, statements of compliance and all  
    other Federal regulatory requirements. 
 
       b. "Specialty Items" shall be construed to be limited to work         
that requires highly specialized knowledge, abilities, or equipment 
not ordinarily available in the type of contracting organizations 
qualified and expected to bid or propose on the contract as a whole 
and in general are to be limited to minor components of the overall 
contract. 23 CFR 635.102. 
 
2. Pursuant to 23 CFR 635.116(a), the contract amount upon which 
the requirements set forth in paragraph (1) of Section VI is 
computed includes the cost of material and manufactured products 
which are to be purchased or produced by the contractor under the 
contract provisions. 
 
3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 
(a) a competent superintendent or supervisor who is employed by 
the firm, has full authority to direct performance of the work in 
accordance with the contract requirements, and is in charge of all 
construction operations (regardless of who performs the work) and 
(b) such other of its own organizational resources (supervision, 
management, and engineering services) as the contracting officer 
determines is necessary to assure the performance of the contract. 
 
4. No portion of the contract shall be sublet, assigned or otherwise 
disposed of except with the written consent of the contracting 
officer, or authorized representative, and such consent when given 
shall not be construed to relieve the contractor of any responsibility 
for the fulfillment of the contract. Written consent will be given 
only after the contracting agency has assured that each subcontract 
is evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long- standing 
interpretation of 23 CFR 635.116). 
 
5. The 30-percent self-performance requirement of paragraph 
(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements. 23 CFR 635.116(d). 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
1. In the performance of this contract the contractor shall comply 
with all applicable Federal, State, and local laws governing safety, 
health, and sanitation (23 CFR Part 635).             The contractor 
shall provide all safeguards, safety devices and protective 
equipment and take any other needed actions as it determines, or 
as the contracting officer may determine, to be reasonably 
necessary to protect the life and health of  employees on the job 
and the safety of the public and to   protect property in connection 
with the performance of the work covered by the contract. 23 CFR 
635.108. 
 
2. It is a condition of this contract, and shall be made a condition 
of each subcontract, which the contractor enters into pursuant to 
this contract, that the contractor and any subcontractor shall not 
permit any employee, in performance  of the contract, to work in 
surroundings or under conditions which are unsanitary, hazardous 
or dangerous to his/her    health or safety, as determined under 
construction safety and  

health standards (29 CFR Part 1926) promulgated by the Secretary 
of Labor, in accordance with Section 107 of the Contract Work 
Hours and Safety Standards Act (40 U.S.C. 3704). 29 CFR 1926.10. 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that 
the Secretary of Labor or authorized representative  thereof, shall 
have right of entry to any site of contract performance to inspect or 
investigate the matter of compliance with the construction safety 
and health standards and to carry out the duties of the Secretary 
under Section 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 
3704). 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 
 
This provision is applicable to all Federal-aid construction     contracts 
and to all related subcontracts. 
 
In order to assure high quality and durable construction in conformity 
with approved plans and specifications and a high  degree of reliability 
on statements and representations made by engineers, contractors, 
suppliers, and workers on Federal-aid highway projects, it is essential 
that all persons concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible. Willful falsification, 
distortion, or misrepresentation with respect to any facts related to the             
project is a violation of Federal law. To prevent any misunderstanding 
regarding the seriousness of these and  similar acts, Form FHWA-1022 
shall be posted on each Federal-aid highway project (23 CFR Part 635) 
in one or more places where it is readily available to all persons 
concerned with the project: 
 

18 U.S.C. 1020 reads as follows: 
 
"Whoever, being an officer, agent, or employee of the United States, 
or of any State or Territory, or whoever, whether a person, 
association, firm, or corporation, knowingly makes any false 
statement, false representation, or false report as to the character, 
quality, quantity, or cost of the material used or to be used, or the 
quantity or quality of the work performed or to  be performed, or the 
cost thereof in connection with the submission of plans, maps, 
specifications, contracts, or costs of construction on any highway or 
related project submitted for approval to the Secretary of 
Transportation; or 
 
Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to be 
performed, or materials furnished or to be furnished, in connection 
with the construction of any highway or related project approved by 
the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, or 
report submitted pursuant to provisions of the Federal-aid    Roads 
Act approved July 11, 1916, (39 Stat. 355), as amended and 
supplemented; 
 
Shall be fined under this title or imprisoned not more than 5 years or 
both." 
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IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2       CFR 
200.88; EO 11738) 
 
This provision is applicable to all Federal-aid construction contracts in 
excess of $150,000 and to all related subcontracts. 48 CFR 2.101; 2 
CFR 200.327. 
 
By submission of this bid/proposal or the execution of this contract or 
subcontract, as appropriate, the bidder, proposer, Federal-aid 
construction contractor, subcontractor, supplier, or vendor agrees to 
comply with all applicable standards, orders or regulations issued 
pursuant to the Clean Air Act (42 U.S.C.   7401-7671q) and the Federal 
Water Pollution Control Act, as amended (33 U.S.C. 1251-1387). 
Violations must be reported          to the Federal Highway Administration 
and the Regional Office       of the Environmental Protection Agency. 2 
CFR Part 200, Appendix II. 
 
The contractor agrees to include or cause to be included the requirements 
of this Section in every subcontract, and further agrees to take such action 
as the contracting agency may direct as a means of enforcing such 
requirements. 2 CFR 200.327. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 
 
This provision is applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, 
purchase orders, lease agreements, consultant contracts or any other 
covered transaction requiring FHWA approval or that is estimated 
to cost $25,000 or more – as defined in 2 CFR Parts 180 and 1200. 
2 CFR 180.220 and 
1200.220. 
 
 
1. Instructions for Certification – First Tier Participants:  
 

a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 

 
b. The inability of a person to provide the certification set out 

below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be considered 
in connection with the department or agency's determination 
whether to enter into this transaction. However, failure of the 
prospective first tier participant to furnish a certification or an 
explanation shall disqualify such a person from participation in 
this transaction. 2 CFR 180.320. 

 
c. The certification in this clause is a material representation 

of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies available 
to the Federal Government, the contracting agency may 
terminate this transaction for cause of default. 2 CFR 180.325. 

 
d. The prospective first tier participant shall provide 

immediate written notice to the contracting agency to whom this 
proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 2 CFR 180.345 and 180.350. 

 
e. The terms "covered transaction," "debarred,"  "suspended," 

"ineligible," "participant," "person," "principal," and 
"voluntarily excluded," as used in this clause, are defined  in 2 
CFR Parts 180, Subpart I, 180.900-180.1020, and 1200. “First 
Tier Covered Transactions” refers to any covered transaction 
between a recipient or subrecipient of Federal   funds and a 
participant (such as the prime or general contract). “Lower Tier 
Covered Transactions” refers to any covered transaction under a 
First Tier Covered Transaction (such as subcontracts). “First 
Tier Participant” refers to the participant who has entered into a 
covered transaction with a recipient or subrecipient of Federal 
funds (such as the prime or general contractor). “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier 
Participants (such as subcontractors and suppliers). 

 
f. The prospective first tier participant agrees by submitting 

this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred,    suspended, 
declared ineligible, or voluntarily excluded from participation in 
this covered transaction, unless authorized by the department or 
agency entering into this transaction. 2  CFR 180.330. 

 
g. The prospective first tier participant further agrees by 

submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering  into 
this covered transaction, without modification, in all lower tier 
covered transactions and in all solicitations for lower tier covered 
transactions exceeding the $25,000 threshold. 2 CFR 

180.220 and 180.300. 
 

h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. 2 CFR 180.300; 
180.320, and 180.325. A participant is responsible for  ensuring 
that its principals are not suspended, debarred, or otherwise 
ineligible to participate in covered transactions. 2 CFR 180.335. 
To verify the eligibility of its principals, as well as the eligibility 
of any lower tier prospective participants, each participant may, 
but is not required to, check the System for Award Management 
website (https://www.sam.gov/). 2 CFR 180.300, 180.320, and 
180.325. 

 
i. Nothing contained in the foregoing shall be construed to 

require the establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of the prospective participant  is not 
required to exceed that which is normally possessed by     a 
prudent person in the ordinary course of business dealings. 

 
j. Except for transactions authorized under paragraph (f) of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause  or 
default. 2 CFR 180.325. 

 
* * * * * 
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2. Certification Regarding Debarment, Suspension,   
Ineligibility and Voluntary Exclusion – First Tier  
Participants: 
 

a. The prospective first tier participant certifies to the best of  its 
knowledge and belief, that it and its principals: 

 
(1) Are not presently debarred, suspended, proposed for 

debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal  department 
or agency, 2 CFR 180.335;. 

 
(2) Have not within a three-year period preceding this 

proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing a 
public (Federal, State, or local) transaction or contract under   a 
public transaction; violation of Federal or State antitrust statutes 
or commission of embezzlement, theft, forgery,  bribery, 
falsification or destruction of records, making false statements, 
or receiving stolen property, 2 CFR 180.800; 

 
(3) Are not presently indicted for or otherwise criminally or 

civilly charged by a governmental entity (Federal, State or local) 
with commission of any of the offenses enumerated in paragraph 
(a)(2) of this certification, 2 CFR 180.700 and 180.800; and 

 
(4) Have not within a three-year period preceding this 

application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 2    CFR 
180.335(d). 

 
(5) Are not a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(6) Are not a corporation with any unpaid Federal tax liability 

that has been assessed, for which all judicial and      administrative 
remedies have been exhausted, or have lapsed,  and that is not 
being paid in a timely manner pursuant to an agreement with the 
authority responsible for collecting the tax liability (USDOT 
Order 4200.6 implementing appropriations act requirements). 

 
b. Where the prospective participant is unable to certify to any 

of the statements in this certification, such prospective 
participant should attach an explanation to this proposal. 2 CFR 
180.335 and 180.340. 

 
* * * * * 
 
   3. Instructions for Certification – Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders, and other  lower 
tier transactions requiring prior FHWA approval or estimated to 
cost $25,000 or more - 2 CFR Parts 180 and  1200). 2 CFR 
180.220 and 1200.220. 
 

a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 

 
b. The certification in this clause is a material representation 

of fact upon which reliance was placed when this transaction was 
entered into. If it is later determined that the prospective lower 
tier participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, 
the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 

c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of  changed 
circumstances. 2 CFR 180.365. 

 
d. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200. 
You may contact the person to which this proposal is submitted 
for assistance in obtaining a copy of those regulations. “First 
Tier Covered Transactions” refers to any covered transaction 
between a recipient or subrecipient of Federal funds and a 
participant (such as the prime or general contract). “Lower Tier 
Covered Transactions” refers to any covered transaction under 
a First Tier Covered Transaction (such as subcontracts). “First 
Tier Participant” refers to the participant who has entered into 
a covered transaction with a recipient or subrecipient of Federal 
funds (such as the prime or general contractor). “Lower Tier 
Participant” refers any participant who has entered into a 
covered transaction with a First Tier Participant or other Lower 
Tier Participants (such as subcontractors and suppliers). 

 
e. The prospective lower tier participant agrees by 

submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into any 
lower tier covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency with which this transaction 
originated. 2 CFR 1200.220 and 1200.332. 

 
f. The prospective lower tier participant further agrees by 

submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 2 CFR 180.220 and 1200.220. 

 
g. A participant in a covered transaction may rely upon a 

certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration. 2 CFR 
180.300, 180.320, 180.330, and 180.335. 

 
h. Nothing contained in the foregoing shall be construed to 

require establishment of a system of records in order to render  in 
good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person   in 
the ordinary course of business dealings. 

 
i. Except for transactions authorized under paragraph e of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
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excluded from participation in this transaction, in addition to other 
remedies available to the Federal Government, the department or 
agency with which this transaction originated may pursue available 
remedies, including suspension and/or debarment. 2 CFR 180.325. 
 
* * * * * 
 
4.  Certification Regarding Debarment, Suspension,            
Ineligibility and Voluntary Exclusion--Lower Tier        
Participants: 
 

a. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals: 

 
(1) is presently debarred, suspended, proposed for 

debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal department 
or agency, 2 CFR 180.355; 

 
(2) is a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(3) is a corporation with any unpaid Federal tax liability that 

has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is    not 
being paid in a timely manner pursuant to an agreement with 
the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 

 
b. Where the prospective lower tier participant is unable to 

certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 
proposal. 

 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000. 49 CFR Part 20, App. A. 
 
  1. The prospective participant certifies, by signing and submitting 
this bid or proposal, to the best of his or her knowledge and belief, 
that: 
 
    a. No Federal appropriated funds have been paid or will be paid, 
by or on behalf of the undersigned, to any person for influencing 
or attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of  Congress in connection 
with the awarding of any Federal contract, the making of any 
Federal grant, the making of any Federal loan, the entering into of 
any cooperative agreement,  and the extension, continuation, 
renewal, amendment, or modification of any Federal contract, 
grant, loan, or    cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have  been 
paid or will be paid to any person for influencing or attempting to 
influence an officer or employee of any Federal agency, a Member 
of Congress, an officer or employee of Congress, or an employee 
of a Member of Congress in connection with this Federal contract, 
grant, loan, or    

cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, "Disclosure Form to Report Lobbying," in 
accordance with its instructions. 
 
  2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into. 
Submission of this certification is a prerequisite for making or entering 
into this transaction imposed by 31 
U.S.C. 1352. Any person who fails to file the required certification 
shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its     bid or 
proposal that the participant shall require that the  language of this 
certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such   recipients shall certify and disclose 
accordingly. 
 
XII. USE OF UNITED STATES-FLAG VESSELS: 
 
This provision is applicable to all Federal-aid construction  
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other  
covered transaction. 46 CFR Part 381. 
 
This requirement applies to material or equipment that is  
acquired for a specific Federal-aid highway project. 46 CFR 
381.7. It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract. 
 
When oceanic shipments (or shipments across the Great  
Lakes) are necessary for materials or equipment acquired for a 
specific Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees: 
 

1. To utilize privately owned United States-flag commercial  
vessels to ship at least 50 percent of the gross tonnage  
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment,  
material, or commodities pursuant to this contract, to the  
extent such vessels are available at fair and reasonable rates  
for United States-flag commercial vessels. 46 CFR 381.7. 

 
2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30  
working days following the date of loading for shipments  
originating outside the United States, a legible copy of a rated,  
‘on-board’ commercial ocean bill-of-lading in English for each  
shipment of cargo described in paragraph (b)(1) of this section  
to both the Contracting Officer (through the prime contractor in  
the case of subcontractor bills-of-lading) and to the Office of  
Cargo and Commercial Sealift (MAR-620), Maritime  
Administration, Washington, DC 20590. (MARAD requires  
copies of the ocean carrier's (master) bills of lading, certified  
onboard, dated, with rates and charges. These bills of lading  
may contain business sensitive information and therefore may  
be submitted directly to MARAD by the Ocean Transportation  
Intermediary on behalf of the contractor). 46 CFR 381.7. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS  
PREFERENCE FOR APPALACHIAN DEVELOPMENT  
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B)  
This provision is applicable to all Federal-aid projects funded  
under the Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done  as on-
site work, shall give preference to qualified persons who regularly 
reside in the labor area as designated by the DOL wherein the 
contract work is situated, or the subregion, or the Appalachian 
counties of the State wherein the contract work is situated, except: 
 
    a. To the extent that qualified persons regularly residing in  the 
area are not available. 
 
    b. For the reasonable needs of the contractor to employ 
supervisory or specially experienced personnel necessary to  
assure an efficient execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident  
persons employed under this subparagraph (1c) shall not  exceed 20 
percent of the total number of employees employed by the contractor 
on the contract work, except as provided in subparagraph (4) below. 
 
   2. The contractor shall place a job order with the State 
Employment Service indicating (a) the classifications of the  
laborers, mechanics and other employees required to perform the 
contract work, (b) the number of employees required in each 
classification, (c) the date on which the participant   estimates such 
employees will be required, and (d) any other pertinent information 
required by the State Employment Service to complete the job order 
form. The job order may be placed with the State Employment 
Service in writing or by telephone. If during the course of the 
contract work, the   information submitted by the contractor in the 
original job order is substantially modified, the participant shall 
promptly notify the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified job 
applicants referred to him by the State Employment Service. The 
contractor is not required to grant employment to any job applicants 
who, in his opinion, are not qualified to perform the classification of 
work required. 
 
  4. If, within one week following the placing of a job order by the 
contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job       
applicants to the contractor, or less than the number  requested, the 
State Employment Service will forward a certificate to the contractor 
indicating the unavailability of applicants. Such certificate shall be 
made a part of the contractor's permanent project records. Upon 
receipt of this certificate, the contractor may employ persons who do 
not  normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 
above. 
 
  5. The provisions of 23 CFR 633.207(e) allow the contracting 
agency to provide a contractual preference for the  use of mineral 
resource materials native to the Appalachian   region. 
  6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 
which is, or reasonably may be, done as on-site work. 
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MINIMUM WAGES 

(07-21-09) Z-5 
 
FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every 

employer must pay wages at the rate of not less than SEVEN DOLLARS AND 
TWENTY FIVE CENTS ($7.25) per hour. 

 
STATE: The North Carolina Minimum Wage Act provides that every employer shall pay 

to each of his employees wages at a rate of not less than SEVEN DOLLARS 
AND TWENTY FIVE CENTS ($7.25) per hour. 

  
 The minimum wage paid to all skilled labor employed on this contract shall be 

SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 

The minimum wage paid to all intermediate labor employed on this contract shall 
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 
The minimum wage paid to all unskilled labor on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 
The determination of the intent of the application of these Acts to the project's contract shall be 
the Design-Build Team's responsibility. 
 
The Design-Build Team shall have no claim against the Department of Transportation for any 
changes in the minimum wage laws, State or Federal. It shall be the responsibility of the Design-
Build Team to be fully informed of all Federal and State Laws affecting the project's contract. 
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 *** STANDARD SPECIAL PROVISIONS ***  
(10-23-17) (Rev. 1-16-24)  

 
DIVISION ONE OF STANDARD SPECIFICATIONS 

 
Division One of the 2024 NCDOT Standard Specifications for Roads and Structures 
(Standard Specifications) shall apply except as follows: 
 
Definitions:   Throughout Division One of the Standard Specifications, the term “Contractor” is 
replaced with “Design-Build Team”, the term “Bidder” is replaced with “Proposer,” and the term 
“Bid” is replaced with “Price Proposal.” Throughout Article 102-2, the term “State Contractual 
Services Engineer” is replaced with “State Prequalifications Engineer”. The replacement of 
“Contractor” with “Design-Build Team” does not apply to Article 102-2. The replacement of the 
above terms also does not apply when the terms are part of a phrase (e.g. bid bond, prime 
contractor, total amount bid, etc.) 
 
Deletions: Articles / Subarticles 102-3(B), 102-4, 102-8(B), 102-9(C)(2), 103-2(B), and 
103-4(B) of the Standard Specifications are deleted from Design-Build Contracts. 
 
Modifications:  The remainder of this Standard Special Provision includes modifications to 
Division One of the Standard Specifications. 
 

SECTION 101 
DEFINITION OF TERMS 

 
Page 1-3, Article 101-3, replace and add certain definitions as follows: 
 
ADDITIONAL WORK 
 
Additional work is that which results from a change or alteration to the contract and for which 
there are contract unit prices in the original contract or an executed supplemental agreement. 
 
ADVERTISEMENT 
 
The public advertisement inviting Statements of Qualifications for the design and construction of 
specific projects. 
 
AWARD 
 
The decision of the Department of Transportation to accept the Price Proposal of the selected 
Design-Build Team for work which is subject to the furnishing of payment and performance 
bonds, and such other conditions as may be otherwise provided by law, the Request for 
Proposals, and the Standard Specifications. 
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CONTRACT 
 
The executed agreement between the Department and the successful Proposer, covering the 
performance of, and compensation for, the work. The term contract is all inclusive with reference 
to all written and electronic agreements affecting a contractual relationship and all documents 
referred to therein. The contract shall include, but not be limited to, the Request for Proposals, 
the Price Proposal, the printed contract form and attachments, contract bonds, plans and 
associated special provisions prepared by the Design-Build Team, Standard Specifications and 
supplemental specifications, standard special provisions and project special provisions contained 
in the Request for Proposals or as developed by the Design-Build Team and accepted by the 
Department, and all executed supplemental agreements. All references to contracts shall include 
electronic agreements and printed paper agreements. These may include, but not be limited to, 
the electronic bid bond, Non-Collusion Certification, Debarment Certification, Gift Ban 
Certification and award limits.  The contract shall constitute one instrument. 
 
DATE OF AVAILABILITY 
 
That date, established as set forth in the Request for Proposals, by which it is anticipated that the 
Contract will be executed and sufficient design efforts or work sites within the project limits will 
be available for the Design-Build Team to begin the controlling operations or design. 
 
DESIGN-BUILD 
 
A form of contracting in which the successful Proposer undertakes responsibility for both the 
design and construction of a project. 
 
DESIGN-BUILD TEAM  
 
An individual, partnership, joint venture, corporation or other legal entity that furnishes the 
necessary design and construction services, whether by itself or through subcontracts. 
 
DESIGN-BUILD PROPOSAL  
 
A proposal to contract consisting of a electronically submitted Price Proposal submitted in 
response to a Request for Proposals on a Design-Build project. 
 
PLANS 
 
The project plans, Standard Drawings, working drawings and supplemental drawings, or 
reproductions thereof, accepted by the Engineer, which show the location, character, dimensions 
and details of the work to be performed. Unless noted otherwise within the Request for 
Proposals, the term “plans” refers to plans as developed by the Design-Build Team and accepted 
by the Department. 
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(A) Standard Drawings 
 

Drawings approved for repetitive use, showing details to be used where appropriate. All 
Standard Drawings approved by the Department plus subsequent revisions and additions. 
Standard Drawings are available for purchase from: 
 

State Contract Officer 
1591 Mail Service Center 
Raleigh, NC 27699-1591 

 
(B) Preliminary Plans 

 
Department-furnished drawings distributed in concert with a Request for Proposals, or as 
developed by the Design-Build Team. 

 
(C) Project Plans 

 
Construction drawings prepared, sealed and completed by the Design-Build Team, or as 
provided by the Department, that contain specific details and dimensions peculiar to the 
work. 

 
(D) Working Drawings and Supplemental Drawings 

 
Supplemental design sheets, shop drawings, or similar data which the Design-Build Team is 
required to submit to the Engineer. 

 
(E) As-Built Plans 

 
Coordinately correct plans documenting the details, dimensions and locations of the 
completed work. 

 
PRICE PROPOSAL 
 
The offer of a Proposer, submitted on the prescribed forms, to perform the work and furnish the 
labor and materials at the price quoted. 
 
PROPOSER 
 
An individual, partnership, firm, corporation, LLC, or joint venture formally submitting a Price 
Proposal in response to a Request for Proposals. 
 
REQUEST FOR PROPOSALS 
 
The document provided by the Department that the Proposer uses to develop his offer to perform 
the work at designated bid prices.  
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RIGHT OF WAY 
 
The land area shown on the plans as right of way within which the project is to be constructed. 
 
SCHEDULE OF VALUES 
 
A schedule of work items necessary to complete work, along with the progress of each work 
item, primarily for the purpose of partial payments. 
 
TABLE OF QUANTITIES 
 
A listing of work items (corresponding to the items in the pay item list) that contributes to a 
project completion. The table shall include estimated quantities for each work item. 
 

SECTION 102 
PROPOSAL REQUIREMENTS AND CONDITIONS 

 
Page 1-9, delete Article 102-1 and replace with the following: 
 
102-1 INVITATION TO BID 
 
After the advertisement has been made, an Invitation to Bid will be made available to known 
prequalified contractors and any other contracting firms, material suppliers and other interested 
parties who have requested they be placed on the Invitation to Bid mailing list, informing them 
that Statements of Qualifications and Design-Build Proposals will be received for the design and 
construction of specific projects. Such invitation will indicate the contract identification number, 
length, locations and descriptions; a general summary of the scope of work to be performed; and 
information on how to receive a Request for Qualifications.  
 
All projects will be advertised in daily newspapers throughout the state before the Price Proposal 
opening. 
 
Page 1-12, delete Article 102-3 and replace with the following: 
 
102-3 CONTENTS OF REQUEST FOR PROPOSALS 
 
A Request for Proposals will be furnished by the Department to the selected Proposers from 
among the respondents to the Request for Qualifications. Each Request for Proposals will be 
marked on the front cover by the Department with an identifier of the Proposer to whom it is 
being furnished. This Request for Proposals will state the location of the project and will show a 
schedule of contract items for which Price Proposal are invited. It will set forth the date and time 
Price Proposal are to be submitted and when the Price Proposals will be opened. The Request for 
Proposal will also include special provisions or requirements that vary from or are not contained 
in any preliminary design information or standard specifications. 
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The Request for Proposals will also include the printed contract forms and signature sheets for 
execution by both parties to the contract. In the event the Proposer is awarded the contract, 
execution of the Request for Proposals by the Proposer is considered the same as execution of 
the contract.  
 
Standard specifications, sealed plans specifically identified as the Department’s responsibility 
and other documents designated in the Request for Proposals shall be considered a part of the 
Request for Proposals whether or not they are attached thereto. All papers bound to the Request 
for Proposals are necessary parts thereof and shall not be detached, taken apart, or altered. 
 
The names and identity of each prospective Proposer that receives a copy of the Request for 
Qualifications for the purposes of submitting a Statement of Qualifications shall be made public, 
except that a potential Proposer who obtains a Request for Qualifications may, at the time of 
ordering, request that his name remain confidential.  
 
Page 1-14, Article 102-7, 4th paragraph, delete the first two sentences and replace with the 
following: 
 
Details shown in the subsurface investigation report are preliminary only. The subsurface 
investigation and subsurface report, if provided, is done so for information purposes only.  
 
Pages 1-14, Article 102-8 delete the first paragraph and replace with the following: 
 
The Proposer shall submit a unit or lump sum price for every item in the proposal other than 
items that are authorized alternates to those items for which a bid price has been submitted. 
 
Page 1-18, Article 102-10, 3rd paragraph, delete the fifth sentence and replace with the 
following: 
 
The condition of the bid bond or bid deposit is: the Principal shall not withdraw its bid within 75 
days after the submittal of the same, and if the Department shall award a contract to the 
Principal, the Principal shall, within 14 calendar days after the written notice of award is 
received by him, give payment and performance bonds with good and sufficient surety as 
required for the faithful performance of the contract and for the protection of all persons 
supplying labor and materials in the prosecution of the work. 
 
Page 1-18, Article 102-10, delete the end of the Article beginning with, and inclusive of, the 
6th paragraph. 
 
Pages 1-19, delete Article 102-12 and replace with the following: 
 
102-12 WITHDRAWAL OR REVISION OF BIDS 
 
A Design-Build Team will not be permitted to withdraw its Price Proposal after they have been 
submitted to the Department, unless allowed under Article 103-3 or unless otherwise approved 
by the Chief Engineer.  

147



 
C205141 (18113.1081013)               Division One of Standard Specifications                           Rutherford County 

 

 
Page 1-19, delete Article 102-13 and replace with the following: 
 
102-13 RECEIPT AND OPENING OF BIDS 
 
Price Proposals from short-listed Proposers will be opened and read publicly on the date and 
time indicated in the Request for Proposals.  
 
Page 1-19, Article 102-14, replace the 1st paragraph with the following: 
 
102-14 REJECTION OF BIDS 
 
Any Price Proposal submitted which fails to comply with any of the requirements of 
Articles 102-8, 102-9 or 102-10, or with the requirements of the project scope and specifications 
shall be considered irregular and may be rejected. A Price Proposal that does not contain costs 
for all items in the Request for Proposals shall be considered irregular and may be rejected. 
 

SECTION 103 
AWARD AND EXECUTION OF CONTRACT 

 
Page 1-21, Subarticle 103-2(A), add items (8) and (9) as follows: 
 

 (8)  Discrepancy in the “Total Amount Bid” and the addition of the “Amount Bid” 
for each line Item 

 
In the case of the Total Amount Bid does not equal the summation of each Amount 
Bid for the line items, the summation of each Amount Bid for the line items shall be 
deemed to be the correct Total Amount Bid for the entire project.  

 
(9)  Omitted Total Amount Bid –Amount Bid Completed 

 
If the Total Amount Bid is not completed and the Amount Bid for all line items is 
completed the Total Amount Bid shall be the summation of the Amount Bid for all 
the line items. 

 
Page 1-24, Subarticle 103-4(A), first paragraph, replace the 3rd and 4th sentences with the 
following: 
 
Where award is to be made, the notice of award will be issued within 75 days after the submittal 
of Price Proposals, except with the consent of the responsible Proposer with the lowest price the 
decision to award the contract to such bidder may be delayed for as long a time as may be agreed 
upon by the Department and such Proposer. In the absence of such agreement, the Proposer may 
withdraw his Price Proposal at the expiration of the 75 days without penalty if no notice of award 
has been issued. 
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Page 1-24, Subarticle 103-4(B), first paragraph, replace the first sentence with the 
following: 
 
A Proposer who desires to submit a Price Proposal on more than one project on which Price 
Proposals are to be opened in the same letting and who desires to avoid receiving an award of 
more projects than he is equipped to handle, may submit a Price Proposal on any number of 
projects but may limit the total amount of work awarded to him on selected projects by 
completing the form Award Limits on Multiple Projects for each project subject to the award 
limit. 
 
Page 1-25, Article 103-6, delete the 1st and 2nd paragraphs and replace with the following: 
 
Checks that have been furnished as a bid deposit will be retained until after the contract bonds 
have been furnished by the successful Proposer, at which time the checks that were furnished as 
a bid deposit will be returned. 
 

SECTION 104 
SCOPE OF WORK 

 
Page 1-26, delete Article 104-1 and replace with the following: 
 
104-1 INTENT OF CONTRACT 
 
The intent of the contract is to prescribe the work or improvements that the Design-Build Team 
undertakes to perform, in full compliance with the contract documents. In case the method of 
construction or character of any part of the work is not covered by the contract, this section shall 
apply. The Design-Build Team shall perform all work in accordance with the contract or as may 
be modified by written orders, and shall do such additional, extra, and incidental work as may be 
considered necessary to complete the work to the full intent of the contract. Unless otherwise 
provided elsewhere in the contract, the Design-Build Team shall furnish all implements, 
machinery, equipment, tools, materials, supplies, transportation, and labor necessary for the 
design, prosecution and completion of the work. 
 
Page 1-26, Article 104-3, replace “plans or details of construction” with “contract” in all 
instances within this Article. 
 
Page 1-35, delete Article 104-10 and replace with the following: 
 
104-10 MAINTENANCE OF THE PROJECT 
 
The Design-Build Team shall maintain the project from the date of beginning construction on the 
project until the project is finally accepted. For sections of facilities impacted by utility 
construction / relocation performed by the Design-Build Team prior to beginning construction on 
the roadway project, maintenance of the impacted sections of facilities shall be performed by the 
Design-Build Team beginning concurrently with the impact. This maintenance shall be 
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continuous and effective and shall be prosecuted with adequate equipment and forces to the end 
that all work covered by the contract is kept in satisfactory and acceptable conditions at all times.  
 
All existing and constructed guardrail / guiderail within the project limits shall be included in 
this maintenance. The Design-Build Team shall perform weekly inspections of all guardrail and 
guiderail and shall report damages to the Engineer on the same day of the weekly inspection. 
Where damaged guardrail or guiderail is repaired or replaced as a result of maintaining the 
project in accordance with this Article, such repair or replacement shall be performed within 
seven consecutive calendar days of such inspection report. 
 
The Design-Build Team shall maintain all existing drainage facilities, except where the work 
consists of resurfacing only, such that they are in the same condition upon acceptance of the 
project as they were when the project was made available to the Design-Build Team. In the event 
that the Design-Build Team's work is suspended for any reason, the Design-Build Team shall 
maintain the work covered by the contract, as provided herein. When a portion of the project is 
accepted as provided in Article 105-17, immediately after such acceptance, the Design-Build 
Team will not be required to maintain the accepted portion. Should latent defects be discovered 
or become evident in an accepted portion of the project, the Design-Build Team shall repair or 
replace the defective work at no cost to the Department. 
 
Where an observation period(s) is required that extends beyond the final acceptance date, the 
Design-Build Team shall perform any work required by the observation period until satisfactory 
completion of the observation period.  
 
With the exception of the maintenance of existing and constructed guardrail / guiderail, the 
Design-Build Team will not be directly compensated for any maintenance operations. The 
Design-Build Team will not be compensated for the performance of weekly inspections of 
guardrail / guiderail, and the damage reports required as described above. Authorized 
maintenance activities for existing and constructed guardrail / guiderail within the project limits 
will be paid for as extra work in accordance with Articles 104-7 and 104-8 of the Standard 
Specifications. 
 

SECTION 105 
CONTROL OF WORK 

 
Pages 1-40, delete Article 105-2 and replace with the following: 
 
105-2 PLANS AND WORKING DRAWINGS 
 
All plans shall be supplemented by such approved working drawings as are necessary to 
adequately control the work. Working drawings furnished by the Design-Build Team and 
approved by the Engineer shall consist of such detailed drawings as may be required to 
adequately control the work. They may include stress sheets, shop drawings, erection drawings, 
falsework drawings, cofferdam drawings, bending diagrams for reinforcing steel, catalog cuts, or 
any other supplementary drawings or similar data required of the Design-Build Team. When 
working drawings are approved by the Engineer, such approval shall not operate to relieve the 
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Design-Build Team of any of his responsibility under the contract for the successful completion 
of the work. 
 
Changes on shop drawings after approval and / or distribution shall be subject to the approval of 
the Engineer and he shall be furnished a record of such changes. 
 
Page 1-41, Article 105-3, add the following after the 3rd paragraph: 
 
The Design-Build Team shall bear all the costs of providing the burden of proof that the 
nonconforming work is reasonable and adequately addresses the design purpose. The Design-
Build Team shall bear all risk for continuing with nonconforming work in question until it is 
accepted.  
 
The Engineer may impose conditions for acceptance of the nonconforming work. The Design-
Build Team shall bear all costs for fulfilling the conditions.  
 
The decisions whether the product satisfies the design purpose, whether the nonconforming work 
is reasonably acceptable and the conditions for acceptance are at the sole discretion of the 
Engineer.  
 
Pages 1-41, delete Article 105-4 and replace with the following: 
 
105-4 COORDINATION OF PLANS, SPECIFICATIONS, SUPPLEMENTAL 

SPECIFICATIONS, AND SPECIAL PROVISIONS 
 
The Request for Proposals, all construction Plans, the Standard Specifications, Supplemental 
Specifications and Special Provisions and all supplementary documents are essential parts of the 
contract and a requirement occurring in one is as binding as though occurring in all. They are 
complementary and describe and provide the complete contract.  
 
 
In case of discrepancy or conflict, the order in which they govern shall be as follows: 
  

(A) Request for Proposals, in which Project Special Provisions govern Standard Special 
Provisions 
 

(B) Price Proposal from the Design-Build Team 
 

(C) Accepted Plans and Details from the Design-Build Team, or sealed plans provided by the 
Department, as applicable 

 
(D) Standard Drawings  

 
(E) Standard Specifications  
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Where dimensions on the plans are given or can be computed from other given dimensions they 
shall govern over scaled dimensions.  
 
The Design-Build Team shall take no advantage of any error or omission in the plans, estimated 
quantities, or specifications. In the event the Design-Build Team discovers an error or omission, 
he shall immediately notify the Engineer.  
 
Page 1-43, delete Article 105-9 and replace with the following: 
 
105-9 CONTRUCTION STAKES, LINES, AND GRADES 
 
The Design-Build Team shall be responsible for all surveying, construction staking and layout 
required in the performance of the work. The Design-Build Team shall be responsible for the 
accuracy of lines, slopes, grades and other engineering work which the Design-Build Team 
provides under this contract.  
 

SECTION 106 
CONTROL OF MATERIAL 

 
Page 1-49, Article 106-2, add the following after the second paragraph: 
 
Prior to beginning construction, the Design-Build Team shall provide a Table of Quantities as 
described in Article 101-3 of these specifications.  
 
The Table of Quantities Work Items shall correspond to Pay Items as defined in the Standard 
Specifications. These Work Items have associated Materials and Conversion Factors. For  
non-standard Work Items, a Generic Work Item with the correct Unit of Measure and in an 
appropriate category will be used. For example, “GENERIC TRAFFIC CONTROL ITEM - EA” 
or “GENERIC RETAINING WALL ITEM - LF”. For these Generic Work Items, Materials must 
be defined and appropriate conversion factors submitted. 
 
An initial Table of Quantities shall be submitted no later than 30 calendar days after the date of 
award. The Table of Quantities shall be updated and resubmitted within 14 days of when a set of 
Plans is sealed as Release for Construction (RFC) Plans, and whenever there are substantial 
changes to the Quantities on previously incorporated RFC Plans. 
 
A Certified Table of Quantities shall be submitted with each pay request. All Certified Tables of 
Quantities shall indicate that the information accurately represents the materials used for the 
work performed for which payment is requested, and be notarized by a Design-Build Team 
representative.  
 
Page 1-50, Article 106-6, add the following after the last paragraph: 
 
For items normally pretested by the Department, the Design-Build Team shall provide a 
minimum of 30 days notice prior to the beginning of production of the items for this project 
along with final approved shop drawings. 
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SECTION 107 

LEGAL RELATIONS AND RESPONSIBILITY 
TO PUBLIC 

 
107-18 FURNISHING RIGHT OF WAY 
 
The responsibility for coordinating the securing of all necessary rights of way is as outlined in 
the Request for Proposals. 
 

SECTION 108 
PROSECUTION AND PROGRESS 

 
Page 1-63, Article 108-2, replace the 2nd paragraph with the following: 
 
The Design-Build Team shall submit a Progress Schedule for review within thirty (30) calendar 
days of receiving Notice of Award. The Department will review the Progress Schedule within 
twenty-one (21) calendar days of receipt. The Design-Build Team shall make any necessary 
corrections and adjustments to the Progress Schedule as necessitated by the Department’s review 
within seven (7) calendar days. The Department will review the revised Progress Schedule 
within seven (7) calendar days of receipt.  
 
Page 1-63, Subarticle 108-2(A)(1), add the following: 
 
 (k) Utility relocation and construction 
 
Page 1-64, Subarticle 108-2(A)(2), add the following: 
 
 (h) Critical design submittal dates 
 
 (i) Critical permitting dates 
  
 (j) Completion of right of way acquisition 
 
 (k) Completion of utility relocation and construction 
 
Page 1-64, Article 108-2, add the following: 
 
(D)  The Design-Build Team shall provide a written narrative each month detailing the work and 

percentage of work completed, anticipated sequence of upcoming work (two-month 
forecast), controlling operation(s), intermediate completion dates, and milestones. If any 
milestones are exceeded or will not be achieved, the Design-Build Team shall provide in the 
written narrative details of the delay; controlling operation affected, impacts to other 
operations, revisions to future intermediate completion dates and milestones, and remedial 
action necessary to get the project back to the original completion date.  
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Page 1-64, delete Article 108-3 and replace with the following: 
 
108-3 PRECONSTRUCTION AND PRE-DESIGN CONFERENCES 
 
The selected Design-Build Team shall meet with the Engineer for a pre-design conference 
concerning the design phase of the work. This conference shall be held prior to the 
commencement of work, as it is determined according to Article 108-1, and will be scheduled by 
the Engineer. At the predesign conference, the Design-Build Team shall furnish authorized 
signature forms and a list of all proposed subcontractors associated with the project design. 
 
A preconstruction conference shall be held at least ten working days before construction activity 
begins. This second conference, concerning the construction phase, shall also be scheduled by 
the Engineer. The Design-Build Team shall give the Engineer a minimum of 45 days written 
notice before the Design-Build Team plans to begin construction activities. This will allow the 
Engineer time for any environmental agency representatives involved in the permitting process, 
as well as any other pertinent entities, to be scheduled to attend the preconstruction conference. 
If the Design-Build Team is responsible for utilities in accordance with Article 105-8 and the 
Request for Proposals, the Design-Build Team shall be responsible for coordinating with the 
Engineer in scheduling the utility owners attendance and for notifying the utility owners. The 
Design-Build Team shall also be responsible for coordinating with the Engineer in scheduling 
the attendance of subcontractors and others deemed appropriate, and for notifying them. 
 
At the preconstruction conference, a list of any proposed subcontractors and major material 
suppliers associated with the construction of the project will be submitted.  
 
If the contract has a DBE or WBE / MBE requirement, the Design-Build Team shall submit a 
Monitoring Spreadsheet for the DBE Open-Ended Performance Plan (OEPP) within thirty (30) 
days of construction. 
 
In accordance with Article 1101-1 and the Request for Proposals, the Design-Build Team shall 
submit Transportation Management Plans, including but not limited to Temporary Traffic 
Control Plans. The Design-Build Team shall designate an employee who is competent and 
experienced in transportation management to implement and monitor the Transportation 
Management Plans. The qualifications of the designated employee must be satisfactory to the 
Engineer.  
 
The Design-Build Team shall submit a Safety Plan and designate an employee as the Safety 
Supervisor.  
 
Both plans shall be submitted at the preconstruction conference and must be satisfactory to the 
Engineer. Should the design plan include activities that would place personnel on the work site, 
Temporary Traffic Control Plans and a Safety Plan for those activities shall be submitted at the 
predesign conference.  
 
During the preconstruction conference, the Engineer will designate a Department employee or 
employees who will be responsible to see that the Transportation Management Plans, including 
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but not limited to the Temporary Traffic Control Plans, and any alterations thereto are 
implemented and monitored to the end that traffic is carried through the work in an effective 
manner. If approved by the Engineer, the Design-Build Team may designate one employee to be 
responsible for both the Temporary Traffic Control Plans and the Safety Plan. The Design-Build 
Team shall not designate its superintendent as the responsible person for either the Temporary 
Traffic Control Plans or the Safety Plan, unless approved by the Engineer.  
 
If the project requires the Design-Build Team or State personnel work from falsework, within 
shoring, or in any other hazardous area, the Design-Build Team shall submit, as part of the 
Design-Build Team's Safety Plan, specific measures that will be used to ensure worker safety.  
 
The Design-Build Team shall also submit a program for erosion control and pollution prevention 
on all projects involving clearing and grubbing, earthwork, structural work, or other construction, 
when such work is likely to create erosion or pollution problems.  
 
If the Design-Build Team fails to provide the required submissions, the Engineer may order the 
preconstruction conference suspended until such time as they are furnished. Work shall not begin 
until the preconstruction conference has been concluded and the Safety Plan has been approved, 
unless authorized by the Engineer. The Design-Build Team shall not be entitled to additional 
compensation or an extension of contract time resulting from any delays due to such a 
suspension.  
 
The Design-Build Team shall designate a qualified employee as Quality Control Manager. The 
Quality Control Manager shall be responsible for implementing and monitoring the quality 
control requirements of the project.  
 
Page 1-64, Article 108-4, add the following sentence to the end of this article: 
 
The Design-Build Team shall record the proceedings of these conferences and distribute the final 
minutes of the conferences to all attendees. 
 
Page 1-65, Article 108-6, replace “40%” with “30%” in the 1st paragraph. 
 
Page 1-66, Article 108-6, replace “35%” with “25%” in the 2nd paragraph.  
 
Pages 1-67, delete Article 108-8 and replace with the following: 
 
108-8 FAILURE TO MAINTAIN SATISFACTORY PROGRESS 
 
The Engineer will check the Design-Build Team’s progress at the time each partial pay request is 
received. The Design-Build Team’s progress may be considered as unsatisfactory if, according to 
the Progress Schedule, the projected finish date for all work exceeds the scheduled finish date by 
more than 10%. 
 
When the Design-Build Team's progress is found to be unsatisfactory as described above, the 
Engineer may make written demand of the Design-Build Team to state in writing the reason for 
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the unsatisfactory progress and produce such supporting data as the Engineer may require or the 
Design-Build Team may desire to submit. The Engineer will consider the justifications submitted 
by the Design-Build Team and extensions of the completion date that have or may be allowed in 
accordance with Subarticle 108-10(B) and as modified herein. 
 
When the Design-Build Team cannot satisfactorily justify the unsatisfactory progress the 
Engineer may invoke one or more of the following sanctions: 
 

1. Withhold anticipated liquidated damages from amounts currently due or which become 
due. 
 

2. Remove the Design-Build Team and individual managing firms of the Design-Build 
Team and / or prequalified design firms from the Department’s Prequalified Bidders List.  

 
When any of the above sanctions have been invoked, they shall remain in effect until rescinded 
by the Engineer. 
 
Page 1-70, Subarticle 108-10(B), add the following as the first paragraph: 
 
Only delays to activities which affect the completion date or intermediate contract date will be 
considered for an extension of contract time. No extensions will be granted until a delay occurs 
which impacts the project’s critical path and extends the work beyond the contract completion 
date or intermediate completion date. Any extension to the completion date or intermediate 
contract date will be based on the number of calendar days the completion date or intermediate 
completion date is impacted as determined by the Engineer’s analysis. 
 
Pages 1-70, delete Subarticle 108-10(B)(1) in its entirety. 
 
Page 1-74, delete Subarticle 108-13(D)(2) in its entirety. 

 
SECTION 109 

MEASUREMENT AND PAYMENT 
 

Page 1-75, Article 109-2, delete the last sentence of the 1st paragraph and replace with the 
following: 
 
Payment to the Design-Build Team will be made only for the work completed, certified and 
accepted in accordance with the terms of the contract. 
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Pages 1-80, delete Subarticle 109-4(A) and replace with the following: 
 
109-4 PARTIAL PAYMENTS 
 
(A) General 

 
Partial payments will be based upon progress estimates prepared by the Engineer at least 
once each month on the date established by the Engineer. Partial payments may be made 
twice each month if in the judgment of the Engineer the amount of work performed is 
sufficient to warrant such payment. No partial payment will be made when the total value 
of work performed since the last partial payment amounts to less than $10,000.00. Partial 
payments will be approximate only and will be subject to correction in the final estimate 
and payment. 
 
When the contract includes one lump sum price for the entire work required by the 
contract, partial payments for the lump sum Design-Build price shall be based on a 
certified Schedule of Values submitted by the successful Design-Build Team and 
approved by the Engineer. The certification shall indicate the Design-Build Team has 
reviewed the information submitted and the information accurately represents the work 
performed for which payment is requested. The certified Schedule of Values shall be 
submitted no later than 30 calendar days after the date of award. Each item on the 
certified Schedule of Values shall be assigned a cost and quantity and shall be identified 
as an activity on the Progress Schedule. A revised certified Schedule of Values shall be 
submitted with each update of the Progress Schedule as described in Article 108-2, and as 
modified herein, or when requested by the Engineer. A certified copy of the Table of 
Quantities shall also be submitted with each payment request. The certification of the 
Table of Quantities shall indicate the Design-Build Team has reviewed the information 
submitted and the information accurately represents the materials for the work performed 
for which payment is requested.  
 
When the contract includes lump sum items for portions of the work required by the 
contract, and the applicable section of the Specifications or Request for Proposals specify 
the means by which the total amount bid be included in the partial pay estimates, the 
Engineer will determine amounts due on the partial pay estimate in accordance with the 
applicable portion of the Specifications or Request for Proposals.  
 
The Engineer will withhold an amount sufficient to cover anticipated liquidated damages 
as determined by the Engineer.  
 

Page 1-81, Subarticle 109-5(D), delete the 4th and 5th paragraphs and replace with the 
following:  
 
Partial payments will not be made on seed or any living or perishable plant materials. 
 
Partial payment requests shall not be submitted by the Design-Build Team until those items 
requested have corresponding signed and sealed RFC Plans accepted by the Department. 
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Pages 1-83, Article 109-10, add the following as bullets (E), (F) and (G) under the  
1st paragraph.  
 
(E)  As-Built Plans 
 
(F) All documents required elsewhere in this RFP  
 
(G)  Documents or guarantees to support any warranty provided by the Design Build Team 
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: RUTHERFORD

CONTRACT ITEMS

0001 Lump Sum0000100000-N 800 L.S.MOBILIZATION

0002 Lump Sum0000900000-N SP L.S.GENERIC MISCELLANEOUS ITEM
DESIGN AND CONSTRUCTION OF
BRIDGE #800036

******* BEGIN SCHEDULE  AA  ******
*******      ( 2 ALTERNATES )      *******

0003
AA1

2
EA

0000915000-N SP GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #800036

0004
AA1

2
EA

0000915000-N SP GENERIC MISCELLANEOUS ITEM
INTERIOR BENT CAPS STRUCTURE
#800036

0005
AA1

4
EA

0000915000-N SP GENERIC MISCELLANEOUS ITEM
RIGHT OF WAY ACQUISITION AT
BRIDGE #800036

0006
AA1

275
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#800036

0007
AA1

25
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
FOUNDATION LENGTH AT END BENT
#1 STRUCTURE #800036

0008
AA1

35
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
FOUNDATION LENGTH AT END BENT
#2 STRUCTURE #800036

0009
AA1

35
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
FOUNDATION LENGTH AT INTERIOR
BENT #1 STRUCTURE #800036

0010
AA1

35
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
FOUNDATION LENGTH AT INTERIOR
BENT #2 STRUCTURE #800036

*** OR ***

0011
AA2

Lump Sum0000900000-N SP L.S.GENERIC MISCELLANEOUS ITEM
ALTERNATE LUMP SUM BID FOR
STRUCTURE #800036

***** END SCHEDULE AA *****

Total Amount Of Bid For Entire Project :1141/Nov20/Q416/D9295000/E11

Page 1 of 1ITEMIZED PROPOSAL FOR CONTRACT NO. C205141Nov 20, 2025 11:41 AM



FUEL USAGE FACTOR CHART AND ESTIMATE OF QUANTITIES 

Description of Work Units Fuel Usage Factor Diesel #2 Estimate of Quantities 
Unclassified Excavation    Gal / CY  0.29 _________________ CY 

Borrow Excavation    Gal / CY  0.29  _________________ CY 

Class IV Subgrade Stabilization 

Aggregate Base Course 

Sub-Ballast 

Aggregate for Cement Treated Base Course 

   Gal / Ton  0.55 ________________ Tons 

Portland Cement for Cement Treated Base Course    Gal / Ton   0.55 ________________ Tons 

* Asphalt Concrete Base Course    Gal / Ton   ______ 0.90     ______ 2.90 ________________ Tons 

* Asphalt Concrete Intermediate Course    Gal / Ton   ______ 0.90     ______ 2.90 ________________ Tons 

* Asphalt Concrete Surface Course    Gal / Ton   ______ 0.90     ______ 2.90 ________________ Tons 

* Open-Graded Asphalt Friction Course    Gal / Ton   ______ 0.90     ______ 2.90 ________________ Tons 

* Permeable Asphalt Drainage Course    Gal / Ton   ______ 0.90     ______ 2.90 ________________ Tons 

* Sand Asphalt Surface Course, Type SA-1    Gal / Ton   ______ 0.90     ______ 2.90 ________________ Tons 

Portland Cement Concrete Pavement 

Through Lanes and Shoulders ( > 11” ) 

Through Lanes and Shoulders ( 9” to 11” ) 

Through Lanes and Shoulders ( < 9” ) 

   Gal / SY 
 0.327 

   0.272 

 0.245 

_________________ SY 

_________________ SY 

_________________ SY 

**  Structural Concrete (Cast-in-Place Only)    Gal / CY   0.98 _________________ CY 

* Select 0.90 OR 2.90
**  Structural Concrete shall be defined as cast-in-place Class A or Class AA concrete used in the construction of major structures 
for various work items identified in Division 4 of the Standard Specifications.

  The above quantities represent a reasonable estimate of the total quantities anticipated, for each item, as pertaining to fuel 
price adjustments, and is representative of the design proposed.

Or 

 The Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments on this project. 

Enter the Total Construction Cost Amount:     $__________________________________________________________ 

COUNTYCONTRACT NUMBER HiCAMS VENDOR NUMBERCONTRACTOR NAME
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MISC2 Rev 9-26-11 
 

LISTING OF DBE SUBCONTRACTORS                 Sheet ________ of  __________ 
Firm Name and Address Item No. Item Description * Agreed upon 

Unit Price 
** Dollar Volume of 

Item 
Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 

    

 
This form must be completed in order for the Bid to be considered responsive and be publicly read.   
Bidders with no DBE participation must so indicate this on the form by entering the word or number zero. 
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MISC2 Rev 9-26-11 
 

LISTING OF DBE SUBCONTRACTORS                   Sheet ________ of  __________ 
Firm Name and Address Item No. Item Description * Agreed upon 

Unit Price 
** Dollar Volume of 

Item 
Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

 
COST OF CONSTRUCTION WORK ONLY 
 

 $  
 

*The Dollar Volume shown in this column shall be the Actual Price Agreed 
Upon by the Prime Contractor and the DBE subcontractor, and these prices will 
be used to determine the percentage of the DBE participation in the contract. 

_  
 

** Dollar Volume of DBE Subcontractor $ ____________ 
 

Percentage of Total Construction Cost   ____________ % 

              (Including Right of Way Acquisition Services) 
** - Must have entry even if figure to be entered is zero. 
 
** - If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent. 

      If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent. 
 
This form must be completed in order for the Bid to be considered responsive and be publicly read.   
Bidders with no DBE participation must so indicate this on the form by entering the word or number zero. 
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NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 
 

CORPORATION 
 

The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the United States  
that neither he, nor any official, agent or employee has entered into any agreement, participated in any collusion, or otherwise 
taken any action which is in restraint of free competitive bidding in connection with any bid or contract, that the prequalified 
bidder has not been convicted of violating N.C.G.S. §133-24 within the last three years,  and that the prequalified bidder intends 
to do the work with his own bona fide employees or subcontractors and will not bid for the benefit of another contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status under penalty of 
perjury under the laws of the United States in accordance with the Debarment Certification attached, provided that the 
Debarment Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. §133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 
with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 
been offered, accepted, or promised by any employees of your organization.  

 
SIGNATURE OF PREQUALIFIED BIDDER 

 
 
 
 

 

Full name of Corporation 
 
 

 

Address as Prequalified 
 
 
 

Attest     By     
Secretary/Assistant Secretary President/Vice President/Assistant Vice President 
(Select appropriate title) (Select appropriate title) 

Print or Type Signer’s name Print or Type Signer’s name 
 
 
 

CORPORATE SEAL  
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NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 
 

PARTNERSHIP 
 

The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the United 
States that neither he, nor any official, agent or employee has entered into any agreement, participated in any 
collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection with any 
bid or contract, that the prequalified bidder has not been convicted of violating N.C.G.S. § 133-24 within the last 
three years, and that the prequalified bidder intends to do the work with its own bona fide employees or 
subcontractors and will not bid for the benefit of another contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status 
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification 
attached, provided that the Debarment Certification also includes any required statements concerning exceptions 
that are applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution 
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 
not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 

 
SIGNATURE OF PREQUALIFIED BIDDER 

  
 

Full Name of 
Partnership 

 
 
 

 

Address as Prequalified 
 
__________________________________  ______________________________________ 

Signature of Witness Signature of Partner 
  

_________________________________________ ______________________________________________ 
Print or Type Signer’s Name Print or Type Signer’s Name 
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 NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 
 

LIMITED LIABILITY COMPANY 
 

The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the United 
States that neither he, nor any official, agent or employee has entered into any agreement, participated in any 
collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection with any 
bid or contract, that the prequalified bidder has not been convicted of violating N.C.G.S. § 133-24 within the last 
three years, and that the prequalified bidder intends to do the work with its own bona fide employees or 
subcontractors and will not bid for the benefit of another contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status 
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification 
attached, provided that the Debarment Certification also includes any required statements concerning exceptions 
that are applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution 
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 
not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 

 
SIGNATURE OF PREQUALIFIED BIDDER 

 
 

 

Full Name of Firm 
 
 

 

Address as Prequalified 
 
 
__________________________________  ______________________________________ 

Signature of Witness Signature of Member/Manager/Authorized Agent 
(Select appropriate Title) 

  
_________________________________________ ______________________________________________ 

Print or Type Signer’s Name Print or Type Signer’s Name 
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NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 
 

JOINT VENTURE (2) or (3) 
The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the United States that 
neither he, nor any official, agent or employee has entered into any agreement, participated in any collusion, or otherwise taken any 
action which is in restraint of free competitive bidding in connection with any bid or contract, that the  prequalified bidder has not 
been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the prequalified bidder intends to do the 
work with its own bona fide employees or subcontractors and will not bid for the benefit of another contractor. 

By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with 
a contract with the State, or from any person seeking to do business with the State. By execution of any response in this procurement, 
you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has been offered, 
accepted, or promised by any employees of your organization. 

SIGNATURE OF PREQUALIFIED BIDDER 
Instructions: 2 Joint Venturers Fill in lines (1), (2) and (3) and execute. 3 Joint Venturers Fill in lines (1), (2), (3) and (4) and 
execute. On Line (1), fill in the name of the Joint Venture Company. On Line (2), fill in the name of one of the joint venturers 
and execute below in the appropriate manner. On Line (3), print or type the name of the other joint venturer and execute below in the 
appropriate manner. On Line (4), fill in the name of the third joint venturer, if applicable and execute below in the appropriate manner. 

(1) ____________________________________________________________________________________________________ 
Name of Joint Venture 

(2) ____________________________________________________________________________________________________ 
Name of Contractor 

       ___________________________________________________________________ 
Address as Prequalified 

 
         ______________________________________  BY  _________________________________ 
  Signature of Witness or Attest      Signature of Contractor 
 
         ______________________________________    _________________________________ 
  Print or Type Signer’s Name               Print or Type Signer’s Name 
 

  If Corporation, affix Corporate Seal  AND 
 

(3) _______________________________________________________________________________________________________ 
Name of Contractor 

             ____________________________________________________________________ 
Address as Prequalified 

 
         ______________________________________  BY  _________________________________ 
  Signature of Witness or Attest      Signature of Contractor 
 
         ______________________________________    _________________________________ 
  Print or Type Signer’s Name               Print or Type Signer’s Name 
 

  If Corporation, affix Corporate Seal  AND 
 

(4) _______________________________________________________________________________________________________ 
Name of Contractor 

             _____________________________________________________________________ 
Address as Prequalified 

 
         ______________________________________  BY  _________________________________ 
  Signature of Witness or Attest      Signature of Contractor 
 
         ______________________________________    _________________________________ 
  Print or Type Signer’s Name               Print or Type Signer’s Name 
 

  If Corporation, affix Corporate Seal  
 

   
 
 
 
CORPORATE SEAL(S) 
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NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 
 

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 
 

The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the United 
States that neither he, nor any official, agent or employee has entered into any agreement, participated in any 
collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection with any 
bid or contract, that the prequalified bidder has not been convicted of violating N.C.G.S. § 133-24 within the last 
three years, and that the prequalified bidder intends to do the work with its own bona fide employees or 
subcontractors and will not bid for the benefit of another contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status 
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification 
attached, provided that the Debarment Certification also includes any required statements concerning exceptions 
that are applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution 
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 
not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 

 
SIGNATURE OF PREQUALIFIED BIDDER 

 
 

Name of Prequalified Bidder _____________________________________________ 
 Individual Name 

  
Trading and Doing Business As _____________________________________________ 
 Full name of Firm 

 
 
 

 

Address as Prequalified 
 
 
__________________________________  ______________________________________ 

Signature of Witness Signature of Prequalified Bidder, Individual 
  

_________________________________________ ______________________________________________ 
Print or Type Signer’s Name Print or Type Signer’s Name 
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NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 
 

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 
 

The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the United 
States that neither he, nor any official, agent or employee has entered into any agreement, participated in any 
collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection with any 
bid or contract, that the prequalified bidder has not been convicted of violating N.C.G.S. § 133-24 within the last 
three years, and that the prequalified bidder intends to do the work with its own bona fide employees or 
subcontractors and will not bid for the benefit of another contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status 
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification 
attached, provided that the Debarment Certification also includes any required statements concerning exceptions 
that are applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution 
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 
not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 

 
SIGNATURE OF PREQUALIFIED BIDDER 

 
Name of Prequalified Bidder ________________________________________________ 

 Print or Type Name 

 
 

 

Address as Prequalified 
 
 
 
 

 

Signature of Prequalified Bidder, Individually 
 
 
 

 

Print or Type Signer's Name 
 
 

 

Signature of Witness 
 
 
 

 

Print or Type Signer’s name 
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DEBARMENT CERTIFICATION 
 
 
Conditions for certification: 

 
1. The prequalified bidder shall provide immediate written notice to the Department if at any 

time the bidder learns that his certification was erroneous when he submitted his debarment 
certification or explanation filed with the Department, or has become erroneous because of 
changed circumstances. 

 
2. The terms covered transaction, debarred, suspended, ineligible, lower tier covered 

transaction, participant, person, primary covered transaction, principal, proposal, and 
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions 
and Coverage sections of the rules implementing Executive Order 12549. A copy of the 
Federal Rules requiring this certification and detailing the definitions and coverages may be 
obtained from the Contract Officer of the Department. 

 
3. The prequalified bidder agrees by submitting this form, that he will not knowingly enter into 

any lower tier covered transaction with a person who is debarred, suspended, declared 
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized 
by the Department. 

 
4. For Federal Aid projects, the prequalified bidder further agrees that by submitting this form 

he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid 
Construction Contract (Form FHWA PR 1273) provided by the Department, without 
subsequent modification, in all lower tier covered transactions. 

 
5. The prequalified bidder may rely upon a certification of a participant in a lower tier covered 

transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the 
covered transaction, unless he knows that the certification is erroneous. The bidder may 
decide the method and frequency by which he will determine the eligibility of his 
subcontractors. 

 
6. Nothing contained in the foregoing shall be construed to require establishment of a system of 

records in order to render in good faith the certification required by this provision. The 
knowledge and information of a participant is not required to exceed that which is normally 
possessed by a prudent person in the ordinary course of business dealings. 

 
7. Except as authorized in paragraph 6 herein, the Department may terminate any contract if the 

bidder knowingly enters into a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this transaction, in addition 
to other remedies available by the Federal Government. 
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DEBARMENT CERTIFICATION 
 
 
The prequalified bidder certifies to the best of his knowledge and belief, that he and his 
principals: 

 
a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 

voluntarily excluded from covered transactions by any Federal department or agency; 
 
b. Have not within a three-year period preceding this proposal been convicted of or had a civil 

judgment rendered against them for commission of fraud or a criminal offense in connection 
with obtaining, attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction 
of records; making false statements; or receiving stolen property; 

 
c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental 

entity (Federal, State or local) with commission of any of the offenses enumerated in paragraph 
b. of this certification; and 

 
d. Have not within a three-year period preceding this proposal had one or more public 

transactions (Federal, State or local) terminated for cause or default. 
 
e. Will submit a revised Debarment Certification immediately if his status changes and will 

show in his bid proposal an explanation for the change in status. 
 
If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation 
with this submittal. An explanation will not necessarily result in denial of participation in a 
contract. 

 
Failure to submit a non-collusion and debarment certification will result in the prequalified 
bidder’s bid being considered non-responsive. 

 
 
 
 
 

 
 

Check here if an explanation is attached to this 
certification. 



 

-1-18-08 
Z-13 

 
 

Contract No.: C205141 

  
County: Rutherford County 

 
 
 
 
 
ACCEPTED BY THE 
DEPARTMENT OF TRANSPORTATION 
 
 
 
 
 
 
 
  

Contract Officer  
  
  
  
  
  

Date  
 
 
 
 
 
Execution of Contract and Bonds  
Approved as to Form:  
  
  
  
  

Attorney General  
 
 
 
 
 
Signature Sheet (Bid - Acceptance by Department) 
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