-- STATE OF NORTH CAROLINA--

DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

SECOND INDUSTRY DRAFT REQUEST FOR PROPOSAL

DESIGN-BUILD PROJECT

TIP U-5026 / R-5720

June 11, 2019

DATE AND TIME OF TECHNICAL AND PRICE PROPOSAL SUBMISSION: September 24, 2019 BY 4:00 PM

DATE AND TIME OF PRICE PROPOSAL OPENING: October 15, 2019 AT 2:00 PM

CONTRACT ID:
WBS ELEMENT NO.
FEDERAL-AID NO.

COUNTY:
ROUTE NO.
MILES:
LOCATION:

TYPE OF WORK:

NOTICE:

C204412
44033.3.3
N/A

Nash
SR 1770 (Eastern Avenue / Sunset Avenue)
3.94

SR 1770 (Eastern Avenue / Sunset Avenue) from SR 1003 (Red Oak Road) to SR 1544 (Halifax
Road)

DESIGN-BUILD AS SPECIFIED IN THE SCOPE OF WORK CONTAINED IN THE
REQUEST FOR PROPOSALS

ALL PROPOSERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED
IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE PROPOSER TO BE LICENSED BY THE N.C.
LICENSING BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT
FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD. PROPOSERS SHALL ALSO COMPLY WITH ALL OTHER
APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING AND REFRIGERATION
CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOT WITHSTANDING THESE
LIMITATIONS ON BIDDING, THE PROPOSER WHO IS AWARDED ANY PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL
STATUTES OF NORTH CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING, REGARDLESS OF FUNDING

SOURCES.

5% BID BOND OR BID DEPOSIT REQUIRED



PROPOSAL FORM FOR THE CONSTRUCTION OF CONTRACT NO. C204412
IN NASH COUNTY, NORTH CAROLINA
Date 20
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Design-Build Team herein acknowledges that it has carefully examined the location of the
proposed work to be known as Contract No. C204412; has carefully examined the Final Request
for Proposals (RFP) and all addenda thereto, specifications, special provisions, the form of
contract, and the forms of contract payment bond and contract performance bonds, which are
acknowledged to be part of the Contract; and thoroughly understands the stipulations,
requirements and provisions. The undersigned Design-Build Team agrees to be bound upon their
execution of the Contract and including any subsequent award to them by the Secretary of
Transportation in accordance with this Contract to provide the necessary contract payment bond
and contract performance bond within fourteen calendar days after the written notice of award is
received by them.

The undersigned Design-Build Team further agrees to provide all necessary materials,
machinery, implements, appliances, tools, labor, and other means of construction, except as
otherwise noted, to perform all the work and required labor to design, construct and complete all
the work necessary for State Highway Contract No. C204412 in Nash County by no later than
the dates(s) specified in the Final RFP or Technical Proposal, whichever is earlier, and in
accordance with the requirements of the Engineer, the Final RFP and Addenda thereto, the 2018
Standard Specifications for Roads and Structures, specifications prepared by the Department, the
Technical Proposal prepared by the Design-Build Team, at the lump sum price(s) bid by the
Design-Build Team in their Price Proposal.

The Design-Build Team shall provide signed and sealed documents prepared by the Design-
Build Team, which specifications and plans show the details covering this project and adhere to
the items noted above.

The Design-Build Team acknowledges that project documents furnished by the Department are
preliminary and provided solely to assist the Design-Build Team in the development of the
project design. Unless otherwise noted herein, the Department does not warrant or guarantee the
sufficiency or accuracy of any information furnished by the Department.

The Department does not warrant or guarantee the sufficiency or accuracy of any investigations
made, nor the interpretations made or opinions of the Department as to the type of materials and
conditions to be encountered at the project site. The Design-Build Team is advised to make such
independent investigations, as they deem necessary to satisfy their self as to conditions to be
encountered on this project. The Design-Build Team shall have no claim for additional
compensation or for an extension of contract time for any reason resulting from the actual
conditions encountered at the site differing from those indicated in any of the information or
documents furnished by the Department except as may be allowed under the provisions of the
Standard Specifications.

Although the Department has furnished preliminary designs for this project, unless otherwise
noted herein, the Design-Build Team shall assume full responsibility, including liability, for the



project design, including the use of portions of the Department design, modification of such
design, or other designs as may be submitted by the Design-Build Team.

The Design-Build Team shall be fully and totally responsible for the accuracy and completeness
of all work performed under this contract, and shall indemnify and hold the Department harmless
for any additional costs and all claims against the Department or the State which may arise due
to errors or omissions of the Department in furnishing the preliminary project designs and
information, and of the Design-Build Team in performing the work.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard
Specifications for Roads and Structures, January 2018, as well as, all design manuals, policy and
procedures manuals, and AASHTO publications and guidelines referenced in the Request For
Proposals, with all amendments and supplements thereto, are by reference, incorporated and
made part of this contract; that, except as herein modified, all the design, construction and
Construction Engineering Inspection included in this contract is to be done in accordance with
the documents noted above and under the direction of the Engineer.

If the Design-Build Proposal is accepted and the award is made, the Technical Proposal
submitted by the Design-Build Team is by reference, incorporated and made part of this contract.
The contract is valid only when signed either by the Contract Officer or such other person as
may be designated by the Secretary to sign for the Department of Transportation. The conditions
and provisions herein cannot be changed except by written approval as allowed by the Request
for Proposals.

Accompanying the Design-Build Proposal shall be a bid bond secured by a corporate surety, or
certified check payable to the order of the Department of Transportation, for five percent of the
total bid price, which deposit is to be forfeited as liquidated damages in case this bid is accepted
and the Design-Build Team shall fail to provide the required payment and performance bonds
with the Department of Transportation, under the condition of this proposal, within 14 calendar
days after the written notice of award is received by them, as provided in the Standard
Specifications; otherwise said deposit will be returned to the Design-Build Team.
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*** PROJECT SPECIAL PROVISIONS ***

CONTRACT TIME AND LIQUIDATED DAMAGES
(7-12-7) DB1 GO4A

The date of availability for this contract is November 25, 2019, except that the Design-Build
Team shall only begin ground disturbing activities as allowed by this Request for Proposals
(RFP). The Design-Build Team shall consider this factor in determining the proposed completion
date for this project.

The completion date for this contract is defined as the date proposed in the Technical Proposal
by the proposer who is awarded the project. The completion date thus proposed shall not be later
than November 1, 2023.

When observation periods are required by the special provisions, they are not a part of the work
to be completed by the completion date and / or intermediate contract times. Should an
observation period extend beyond the Final Completion Date proposed by the Design-Build
Team in the Technical Proposal, the performance and payment bonds shall remain in full force
and effect until the observation period has been completed and the work accepted by the
Department.

The liquidated damages for this contract are Four Thousand Dollars ($ 4,000.00) per calendar
day. As an exception to this amount, where the contract has been determined to be substantially
complete as defined by the Substantial Completion Project Special Provision found elsewhere in
this RFP, the liquidated damages will be reduced to Fifteen Hundred Dollars ($ 1,500.00) per
calendar day.

Where the Design-Build Team who is awarded the contract has proposed a completion date for
the contract as required above, but also has proposed an earlier date for substantial completion,
then both of these proposed dates will become contract requirements.

Liquidated damages of Four Thousand Dollars ($ 4,000.00) per calendar day will be applicable
to the early date for substantial completion proposed by the bidder. Liquidated damages of
Fifteen Hundred Dollars ($ 1,500.00) per calendar day will be applicable to the Final
Completion Date proposed by the bidder where the Design-Build Team has proposed an earlier
date for substantial completion.
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OTHER LIQUIDATED DAMAGES AND INCENTIVES
(3-22-7) (Rev. 2-14-8) DB1 G11

Reference the Transportation Management Scope of Work found elsewhere in this RFP for
more information on the following time restrictions and liquidated damages:

Liquidated Damages for Intermediate Contract Time #1 for lane narrowing, lane closure,
holiday, and special event time restrictions for 1-95, 1-95 Ramps and Loops, and 1-95
Collector-Distributor Roads are $1,250.00 per 15-minute period or any portion thereof.

Liquidated Damages for Intermediate Contract Time #2 for lane narrowing, lane closure,
holiday, and special event time restrictions for 1-95, 1-95 Ramps and Loops, and 1-95
Collector-Distributor Roads are $1,250.00 per 15-minute period or any portion thereof.

Liquidated Damages for Intermediate Contract Time #3 for lane narrowing, lane closures,
holiday, and special event time restrictions for all other roads in Intermediate Contract
Time #3 are $500.00 per 15-minute period or any portion thereof.

Liquidated Damages for Intermediate Contract Time #4 for road closure time restrictions
on 1-95 and Ramps and Loops are $5,000.00 per 15-minute period or any portion thereof.

Liguidated Damages for Erosion and Sedimentation Control efforts apply to this project.

Reference the Erosion and Sedimentation Control Scope of Work found elsewhere in this
RFP for additional information under the Liquidated Damages Section.

PAYOUT SCHEDULE
(11-16-09) DB1 G13

No later than 12:00 o’clock noon on the sixth day after the opening of the Price Proposal, the
responsive proposer with the lowest adjusted price shall submit a proposed Anticipated Monthly
Payout Schedule to the office of the State Contract Officer. The information shall be submitted
in a sealed package with the outer wrapping clearly marked “Anticipated Monthly Payout
Schedule” along with the Design-Build Team name and the contract number. The Anticipated
Monthly Payout Schedule will be used by the Department to establish the monthly funding levels
for this project. The Anticipated Monthly Payout Schedule shall parallel, and agree with, the
project schedule the Design-Build Team submits as a part of their Technical Proposal. The
schedule shall include a monthly percentage breakdown (in terms of the total contract amount
percentages) of the work anticipated to be completed. The schedule shall begin with the Date of
Availability and end with the Actual Completion Date proposed by the Design-Build Team. If
the Payout Schedule is not submitted as stated herein, the Technical and Price Proposals will be
considered irregular by the Department, and the bid may be rejected.
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Submit updates of the Anticipated Monthly Payout Schedule on March 15, June 15,
September 15, and December 15 of each calendar year until project acceptance. Submit all
updates to the Resident Engineer with a copy to the State Construction Engineer at 1 South
Wilmington St, 1543 Mail Service Center, Raleigh, NC 27699-1543.

MOBILIZATION
(3-11-19) DB1 G15B

Revise the 2018 Standard Specifications for Roads and Structures as follows:
Page 8-1, Subarticle 800-2, MEASUREMENT AND PAYMENT
Delete this subarticle in its entirety and replace with the following:
800-2 MEASUREMENT AND PAYMENT

Five percent of the “Total Amount of Bid for Entire Project” shall be considered
the lump sum amount for Mobilization. Partial payments for Mobilization will be
made beginning with the first partial pay estimate paid on the contract. Payment
will be made at the rate of 50 percent of the lump sum amount calculated for
Mobilization. The remaining 50 percent will be paid with the partial pay estimate
following approval of all permits required in the Environmental Permits Scope of
Work for this project.

SUBSTANTIAL COMPLETION
(3-22-07) DB1 G16

When the special provisions provide for a reduction in the rate of liquidated damages for the
contract time or an intermediate contract time after the work is substantially complete, the work
will be considered substantially complete when the following requirements are satisfied:

1. Through traffic has been placed along the project or along the work required by an
intermediate contract time and the work is complete to the extent specified below, and all
lanes and shoulders are open such that traffic can move unimpeded at the posted speed.
Intersecting roads and service roads are complete to the extent that they provide the safe
and convenient use of the facility by the public.

2. The final layers of pavement for all lanes and shoulders along the project or along the
work required by an intermediate contract time are complete.

3. Excluding signs on intersecting roadways, all signs are complete and accepted.

4. All guardrails, drainage devices, ditches, excavation and embankment are complete.
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5. Remaining work along the project consists of permanent pavement markings, permanent
pavement markers or incidental construction that is away from the paved portion of the
roadway.

Upon apparent substantial completion of the entire project or the work required by an
intermediate contract time, the Engineer will make an inspection of the work. If the inspection
discloses the entire project or the work required by an intermediate contract time is substantially
complete; the Engineer will notify the Design-Build Team in writing that the work is
substantially complete. If the inspection discloses the entire project or the work required by an
intermediate contract time is not substantially complete, the Engineer will notify the Design-
Build Team in writing of the work that is not substantially complete. The entire project or the
work required by an intermediate contract time will not be considered substantially complete
until all of the recommendations made at the time of the inspection have been satisfactorily
completed.

SUBMITTAL OF QUANTITIES, FUEL BASE INDEX PRICE AND OPT-OUT OPTION
1/23/14 DB1 G43

(A)  Submittal of Quantities

Submit quantities on the Fuel Usage Factor Chart and Estimate of Quantities sheet,
located in the back of this RFP, following the Itemized Proposal Sheet.

The Design-Build Team shall prepare an Estimate of Quantities that they anticipate
incorporating into the completed project and upon which the Price Proposal was based.
The quantity breakdown shall include all items of work that appear in the Fuel Usage
Factor Chart and Estimate of Quantities sheet. Only those items of work which are
specifically noted in the Fuel Usage Factor Chart and Estimate of Quantities sheet will
be subject to fuel price adjustments.

Submittal The submittal shall be signed and dated by an officer of the Design-Build
Team. The information shall be copied and submitted in a separate sealed package with
the outer wrapping clearly marked “Fuel Price Adjustment” and shall be delivered at the
same time and location as the Technical and Price Proposal. The original shall be
submitted in the Price Proposal.

Trade Secret Information submitted on the Fuel Usage Factor Chart and Estimate of
Quantities sheet will be considered “Trade Secret” in accordance with the requirements
of G.S. 66-152(3) until such time as the Price Proposal is opened.
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(B)

(©)

(D)

(E)

Base Index Price

The Design-Build Team’s Estimate of Quantities will be used on the various partial
payment estimates to determine fuel price adjustments. The Design-Build Team shall
submit a payment request for quantities of work completed based on the work completed
for that estimate period. The quantities requested for partial payment shall be reflective
of the work actually accomplished for the specified period. The Design-Build Team shall
certify that the quantities are reasonable for the specified period. The base index price for
DIESEL #2 FUEL is $ per gallon. [Fuel Base Index Price to be included in
Final RFP.]

Opt Out of Fuel Price Adjustment

If the Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments,
a quantity of zero shall be entered for all quantities in the Fuel Usage Factor Chart and
Estimate of Quantities sheet and the declination box shall be checked. Failure to
complete this form will mean that the Design-Build Team is declining the Fuel Price
Adjustments for this project.

Change Option

The proposer will not be permitted to change the option after the Price Proposal and the
copy of the Fuel Usage Factor Chart and Estimate of Quantities sheet are submitted.

Failure to Submit

Failure to submit the completed Fuel Usage Factor Chart and Estimate of Quantities
sheet separately and in the Price Proposal will result in the Technical and Price Proposal
being considered irregular by the Department and the Technical and Price Proposal may
be rejected.

INDIVIDUAL MEETINGS WITH PROPOSERS

(9-1-11)

DB1 G048

The Department will provide at least two Question and Answer Sessions to meet with each
proposer individually to specifically address questions regarding the draft Requests for
Proposals.

After issuance of the First Industry Draft RFP, the Department will attempt to arrange a meeting
between each individual proposer and the affected utility owners.
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The Department will afford each proposer two additional meetings with the Department
(maximum two-hour time limit per each meeting) to discuss project specifics and address the
proposer’s concerns and questions. These meetings may occur at any time after the first
Question and Answer Session with the proposers and before two weeks prior to the Technical
and Price Proposals submittal date. The proposer shall request these meetings in writing to the
State Contract Officer, providing the Department a minimum of one week advance notice of the
requested date. The proposer shall also state in the request those disciplines within the
Department that are requested to be in attendance. The Department makes no assurance that the
request may be honored on that specific date or that all disciplines requested can be in
attendance.

EXECUTION OF BID, NON-COLLUSION  AFFIDAVIT, DEBARMENT

CERTIFICATION AND GIFT BAN CERTIFICATION
(1/24/13) DB1 G52

The Proposer's attention is directed to the various sheets in the Request for Proposals which are
to be signed by the Proposer. A list of these sheets is shown below. The signature sheets are
located behind the Itemized Proposal Sheet in this Request for Proposal. The NCDOT bid bond
form is available on-line at:

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx
or by contacting the Records and Documents office at 919-707-6900.
1. Applicable Signature Sheets: 1, 2, 3, 4, 5, or 6 (Bid)
2. Bid Bond dated the day of Technical and Price Proposal submission

The Proposer shall certify to the best of his knowledge all subcontractors, material suppliers and
vendors utilized herein current status concerning suspension, debarment, voluntary exclusion, or
determination of ineligibility by any federal agency, in accordance with the "Debarment
Certification" located behind the Execution of Bid Non-Collusion Affidavit, Debarment
Certification and Gift Ban Certification signature sheets in this RFP. Execution of the bid
signature sheets in conjunction with any applicable statements concerning exceptions, when such
statements have been made on the "Debarment Certification”, constitutes the Proposer’s
certification of "status" under penalty of perjury under the laws of the United States.


https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx
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SUBMISSION OF DESIGN-BUILD PROPOSAL
(9-1-11) Rev. (8-30-17) DB1 G55B

The Proposer's attention is directed that each Proposer's Design-Build Proposal shall comply
with the following requirements in order for that Design-Build Proposal to be responsive and
considered for award.

1. The Proposer shall be prequalified with the Department prior to submitting a Design-
Build Proposal.

2. The Proposer shall deliver the Design-Build Proposal to the place indicated, and prior to
the time indicated in this Request for Proposals.

3. The Design-Build Proposal documents shall be signed by an authorized employee of the
Proposer.

4. The Design-Build Proposal shall be accompanied by Bid surety in the form of a Bid
Bond or Bid Deposit, dated the day of Technical and Price Proposal submission.

5. If Minority and Women’s Business Enterprise (MBE / WBE) goals are established for
this contract, the Proposer shall complete the form Listing of MBE / WBE Subcontractors
contained elsewhere in this RFP in accordance with the Minority Business Enterprise and
Women Business Enterprise Project Special Provision found elsewhere in this RFP.

6. The Design-Build Proposal shall address all the requirements as specified in this Request
for Proposals.

In addition to the above requirements, failure to comply with any of the requirements of
Article 102-8 of the Standard Special Provisions, Division One (found elsewhere in this RFP),
Article 102-9 of the 2018 Standard Specifications for Roads and Structures, or Article 102-10 of
the 2018 Standard Specifications for Roads and Structures and as amended in the Standard
Special Provisions, Division One (found elsewhere in this RFP) may result in a Design-Build
Proposal being rejected.
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ALTERNATIVE TECHNICAL CONCEPTS AND CONFIDENTIAL QUESTIONS
(6-8-11) (Rev. 7-20-17) DB1 G56A

To accommodate innovation that may or may not be specifically allowed by the RFP, or other
documents incorporated into the contract by reference, the Design-Build Team has the option of
submitting Confidential Questions and Alternative Technical Concepts.

Definitions

A Confidential Question is defined as a private query to the Department containing information
whose disclosure could alert others to certain details of doing business in a particular manner.

An Alternative Technical Concept is a private query to the Department that requests a variance
to the requirements of the RFP, or other documents incorporated into the contract by reference,
that is equal or better in quality or effect, as determined by the Department in its sole discretion,
and that have been used elsewhere under comparable circumstances.

Confidential Questions

The Design-Build Team will be permitted to ask Confidential Questions of the Department, and
neither the question nor the answer will be shared with other Design-Build Teams. The
Department, in its sole discretion, will determine if a question is considered confidential.

Confidential Questions arising prior to issuance of the Final RFP will be allowed during the
industry review of the draft RFPs with the individual Design-Build Teams. The Department will
answer the Confidential Question verbally at the industry review meeting, if possible, and / or
through subtle changes in the Final RFP, which will clarify the scope by either allowing or
disallowing the request. To the greatest extent possible, the revision will be made in such a
manner as to not disclose the Confidential Question.

After issuance of the Final RFP, Confidential Questions may be submitted to the State Contract
Officer via the project specific e-mail address (rockymountdesignbuild@ncdot.gov). After
evaluation, the State Contract Officer will respond to the question in writing and / or through
subtle changes in the Final RFP, as reflected in an addendum, which will clarify the scope by
either allowing or disallowing the request. To the greatest extent possible, the revision will be
made in such a manner as to not disclose the Confidential Question. Minor questions will not be
acknowledged or answered.

If the Design-Build Team includes concepts / work based on the Confidential Questions and
answers, the concepts / work shall be discussed in the Technical Proposal.
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Alternative Technical Concepts

The Design-Build Team will be allowed to submit a maximum of five (5) Alternative Technical
Concepts. The aforementioned maximum number of ATCs shall include both Preliminary and
Formal ATCs. Excluding (1) Formal ATCs that are submitted in response to the Department’s
favorable review of a Preliminary ATC and (2) ATCs that are deemed to take advantage of an
error or omission in the RFP, all ATCs submitted by the Design-Build Team shall count towards
the maximum number of allowable ATCs, regardless of the Department’s response. (e.g. an ATC
submitted by the Design-Build Team that the Department deems does not qualify as an ATC and
an ATC that is disqualified shall count towards the maximum number of allowable ATCs).
Should the Design-Build Team submit a single ATC with multiple concepts, the Department
may (1) return the unevaluated ATC to the proposer requiring resubmittal(s) as an individual
concept or (2) consider the ATC submittal multiple ATCs that count towards the maximum
number of allowable ATCs.

Initial ATC submittals shall be submitted in accordance with the following deadlines:

e The Design-Build Team will be allowed to submit the maximum number of allowable
ATCs prior to the Final RFP distribution.

e The Design-Build Team will be allowed to submit a maximum of two ATCs after the
Final RFP distribution provided (1) the ATC submittal does not exceed the
aforementioned maximum number of allowable ATCs, and (2) the ATC is received by
the Department no later than five weeks prior to the deadline for submitting the Technical
and Price Proposals.

The Design-Build Team may include an ATC in the Technical and Price Proposal only if the
ATC was received by the Department in accordance with the requirements noted above and it
has been approved by the Department (including conditionally approved ATCs, if all conditions
are met).

The submittal deadlines above only apply to initial ATC submittals. Resubmittal of an ATC that
(1) has been revised in response to the Department’s requests for further information concerning
a prior submittal, (2) is a Formal ATC for a Preliminary ATC that received a favorable response
from the Department, or (3) requests approval of additional required variances to the RFP
requirements that were omitted in the original ATC submittal shall be received by the
Department no later than two weeks prior to the deadline for submitting Technical and Price
Proposals.

The Design-Build Team shall be solely responsible for reviewing all versions of the RFP,
including all Addenda, and determining variances required by a Formal ATC. The Design-Build
Team is cautioned that the Department’s approval in no way implies that the Design-Build Team
has requested approval of all the required variances to the RFP requirements. Additionally,
should the Department revise the RFP after a Formal ATC has been approved, the Design-Build
Team shall be solely responsible for reviewing the RFP and determining if the ATC deviates
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from the revised requirements. If necessary, the Design-Build Team must submit a request for
approval of all additional required variance(s) no later than two weeks prior to the deadline for
submitting Technical and Price Proposals.

An ATC shall in no way take advantage of an error or omission in the RFP, or other documents
incorporated into the contract by reference. If, at the sole discretion of the Department, an ATC
is deemed to take advantage of an error or omission in the RFP, or other documents incorporated
into the contract by reference, the RFP will be revised without regard to confidentiality. If at any
time, the Department receives a documented question on the project similar to a concept
submitted in the form of a Preliminary ATC or Formal ATC, the Department reserves the right to
revise the RFP without further regard for confidentiality.

By approving an ATC, the Department acknowledges that the ATC may be included in the
design and RFC Plans; however, approval of any ATC in no way relieves the Design-Build
Team of its obligation to satisfy (1) other contract requirements not specifically identified in the
ATC submittal; (2) any obligation that may arise under applicable laws and regulations; and
(3) any obligation mandated by the regulatory agencies as a permit condition.

ATC Submittals

Each ATC submittal shall include three individually bound hard copies and an electronic .pdf file
of the entire submittal and shall be submitted to the State Contract Officer at the address
provided elsewhere in this RFP. Excluding the ATC distribution letter, the ATC shall not include
any reference to the submitter’s identity.

Formal ATCs
Each Formal ATC submittal shall include the following information:

1. Description - A detailed description and schematic drawings of the configuration of the
ATC or other appropriate descriptive information (including, if appropriate, product
details [i.e., specifications, construction tolerances, special provisions] and a traffic
operational analysis, if appropriate).

2. Usage - Where and how the ATC would be used on the project.

3. Deviations - References to all RFP requirements, or other documents incorporated into
the contract by reference, that are inconsistent with the proposed ATC, an explanation of
the nature of the deviations from said requirements, and a request for approval of such
variance(s).

4. Analysis - An analysis justifying use of the ATC and why the variance to the RFP
requirements, or other documents incorporated into the contract by reference, should be
allowed. All intersection and interchange reconfigurations shall include corresponding
traffic analyses and signing concept.
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5. Impacts - Discussion of potential impacts on vehicular traffic, environmental impacts
identified, community impact, safety and life-cycle project impacts, and infrastructure
costs (including impacts on the cost of repair and maintenance).

6. History - A detailed description of other projects where the ATC has been used, the
success of such usage, and names and telephone numbers of project owners that can
confirm such statements.

7. Risks - A description of added risks to the Department and other entities associated with
implementing the ATC.

8. Costs - An estimate of the ATC implementation costs to the Department, the Design-
Build Team, and other entities (right of way, utilities, mitigation, long term maintenance,
etc.).

The Formal ATC, if approved, shall be included in the Price Proposal if the Design-Build Team
elects to include it in their Technical Proposal.

Review of ATCs

A panel will be selected to review each ATC, which may or may not include members of the
Technical Review Committee. The Design-Build Team shall make no direct contact with any
member of the review panel, except as may be permitted by the State Contract Officer.
Unapproved contact with any member of the review panel will result in a disqualification of that
ATC.

The Department may request additional information regarding a proposed ATC at any time. To
the greatest extent possible, the Department will return responses to, or request additional
information from, the Design-Build Team within 15 business days of the original submittal of a
Formal ATC. If additional information is requested, the Department will provide a response
within five business days of receipt of all requested information.

In accordance with the Individual Meetings with Proposers Project Special Provision found
elsewhere in this RFP, a Design-Build Team’s ATC may be discussed during confidential one-
on-one meeting(s). Under no circumstances will the Department be responsible or liable to the
Design-Build Team or any other party as a result of disclosing any ATC materials, whether the
disclosure is deemed required by law, by a court order, or occurs through inadvertence, mistake
or negligence on the part of the Department or their respective officers, employees, contractors,
or consultants.

In the event that the Department receives 1) ATCs from more than one Design-Build Team or
2) an ATC and a documented question outside of the ATC process that are deemed by the
Department, in its sole discretion, to be similar in nature, the Department reserves the right to
modify the RFP without further regard for confidentiality.
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The Department Response to Formal ATCs

The Department will review each Formal ATC and will respond to the Design-Build Team with
one of the following determinations:

1. The ATC is approved.
2. The ATC is not approved.

3. The ATC is not approved in its present form, but may be approved upon satisfaction, in
the Department’s sole discretion, of certain identified conditions that shall be met or
certain clarifications or modifications that shall be made (conditionally approved).

4, The submittal does not qualify as an ATC but may be included in the Design-Build
Proposal without an approved ATC (i.e., the concept complies with the baseline
requirements of the RFP).

5. The submittal does not qualify as an ATC and may not be included in the Design-Build
Proposal.

6. The ATC is deemed to take advantage of an error or omission in the RFP, or other
documents incorporated into the contract by reference, in which case the ATC will not be
considered, and the RFP will be revised to correct the error or omission.

7. A documented question has been received outside of the ATC process on the same topic
and the RFP will be revised to address that question.

8. More than one ATC has been received on the same topic and the Department has elected
to exercise its right to revise the RFP. This response could also follow and supersede one
of the other previously supplied responses above.

9 The ATC contains multiple concepts and has not been considered. Should the Design-
Build Team wish to pursue one or more of the concepts presented in the ATC, a submittal
for each individual concept will be required.

Formal ATC Inclusion in Technical Proposal
The Design-Build Team may incorporate one or more approved Formal ATCs as part of its
Technical and Price Proposals. If the Department responded to a Formal ATC by stating that it

would be approved if certain conditions were met, those conditions shall be stipulated and met in
the Technical Proposal or the concept will be deemed in violation of the RFP requirements.

12
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In addition to outlining each implemented Formal ATC, and providing assurances to meet all
attached conditions, the Design-Build Team shall also include a copy of the Formal ATC
approval letter from the State Contract Officer in each of the twelve Technical Proposals
submitted. This letter will be included in the distribution of the Technical Proposals to the
Technical Review Committee.

Approval of a Formal ATC in no way implies that the Formal ATC will receive a favorable
review from the Technical Review Committee. The Technical Proposals will be evaluated in
regards to the evaluation criteria found in this RFP, regardless of whether or not Formal ATCs
are included.

The Price Proposal shall reflect all incorporated Formal ATCs. Except for incorporating
approved Formal ATCs, the Technical Proposal may not otherwise contain exceptions to, or
deviations from, the requirements of the RFP, or other documents incorporated into the contract
by reference.

Preliminary ATCs

At the Design-Build Team’s option, a Preliminary ATC submittal may be made that presents a
concept and a brief narrative of the benefits of said concept. The purpose of allowing such a
Preliminary ATC is to limit the Design-Build Team’s expense in the pursuit of a Formal ATC
that may be quickly denied by the Department.

To the greatest extent possible, the Department will review Preliminary ATCs within ten
business days of submittal and provide written comments that include one of the responses noted
below. The Department’s response to a Preliminary ATC submittal will be either (1) that the
Preliminary ATC is denied; (2) that the Preliminary ATC would be considered as a Formal ATC
if the Team so elects to pursue a Formal ATC submission; (3) that an ATC is not required; (4) a
documented question has been received outside of the ATC process on the same topic and the
RFP will be revised to address that question; (5) more than one ATC has been received on the
same topic and the Department has elected to exercise its right to revise the RFP; 6) that the ATC
takes advantage of an error or omission in the RFP or other documents incorporated into the
contract by reference, in which case the ATC will not be considered and the RFP will be revised
to correct the error or omission; or (7) the ATC contains multiple concepts and has not been
considered, in which case an ATC for each individual concept will be required. The Department
in no way warrants that a favorable response to a Preliminary ATC submittal will translate into a
favorable response to a Formal ATC submittal. Likewise, a favorable response to a Preliminary
ATC submittal is not sufficient to include the ATC in the Technical Proposal.
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS
(9-1-11) (Rev. 8/31/17) DB1 G58

The Design-Build Team's attention is directed to the Availability of Funds - Termination of
Contracts Standard Special Provision found elsewhere in this RFP. The Department of
Transportation's schedule of estimated completion progress for this project, as required by that
Standard Special Provision, shall be as follows:

Fiscal Year Progress (% of Dollar Value)
2020 (07/01/19 - 06/30/20) 10% of Total Amount Bid
2021 (07/01/20 - 06/30/21) 34% of Total Amount Bid
2022 (07/01/21 - 06/30/22) 32% of Total Amount Bid
2023 (07/01/22 - 06/30/23) 20% of Total Amount Bid
2024 (07/01/23 — 06/30/24) 4% of Total Amount Bid

In accordance with Article 108-2 of the 2018 Standard Specifications for Roads and Structures,
the Design-Build Team shall also furnish its own progress schedule. Any acceleration of the
progress as shown by the Design-Build Team's progress schedule over the progress as shown
above shall be subject to the approval of the Engineer.

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE
(10-16-7) (Rev. 12-18-19) 102-15(J) DB1 G66

Description

The purpose of this project special provision is to carry out the North Carolina Department of
Transportation’s policy of ensuring nondiscrimination in the award and administration of
contracts financed in whole or in part with State funds.

Definitions

Additional MBE / WBE Subcontractors - Any MBE / WBE submitted at the time of bid that will
not be used to meet the Combined MBE / WBE Goal. No submittal of a Letter of Intent is
required.

Combined MBE / WBE Goal — A portion of the total contract, expressed as a percentage that is to
be performed by committed MBE / WBE subcontractors.

Committed MBE / WBE Subcontractor - Any MBE / WBE submitted at the time of bid that is
being used to meet the Combined MBE / WBE Goal by submission of a Letter of Intent. Or any
MBE or WBE used as a replacement for a previously committed MBE or WBE firm.

Contract Goal Requirement - The approved participation at time of award, but not greater than
the contract Combined MBE / WBE Goal.
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Goal Confirmation Letter - Written documentation from the Department to the Proposer
confirming the Design-Build Team's approved, committed participation along with a listing of
the committed MBE and WBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Design-Build Team.

MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage, that
is anticipated to be performed by committed MBE subcontractor(s).

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns and operates distribution
equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

Replacement / Substitution — A full or partial reduction in the amount of work subcontracted to a
committed (or an approved substitute) MBE / WBE firm.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for MBE / WBE certification. The MBE /
WBE program follows the same regulations as the federal Disadvantaged Business Enterprise
(DBE) program in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage, that
is anticipated to be performed by committed WBE subcontractor(s).

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Forms and Websites Referenced in this Provision

Payment Tracking System - On-line system in which the Design-Build Team enters the payments
made to MBE and WBE subcontractors who have performed work on the project.

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
MBE / WBE firms working on the project. This form is for paper bid projects only.

https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
1S%20Subcontractor%20Payment%20Information.pdf

RF-1 MBE / WBE Replacement Request Form - Form for replacing a committed MBE or WBE.

https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%2
O0WBE%20Replacement%20Form%20and%620Instructions.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.

https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%2
0-%20Subcontract%20Approval%20Form%20Revised%2004-19.zip

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.
The form acts as a written joint check agreement among the parties providing full and prompt
disclosure of the expected use of joint checks.

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%o
20Notification%20Form%620and%20Procedures.pdf

Letter of Intent - Form signed by the Contractor and the MBE / WBE subcontractor,
manufacturer or regular dealer that affirms that a portion of said contract is going to be
performed by the signed MBE / WBE for the estimated amount (based on quantities and unit
prices) listed at the time of bid.

https://connect.ncdot.gov/letting/LetCentral/Letter%200f%20Intent%20t0%20Perform%o
20as%20a%20Subcontractor.pdf

Listing of MBE and WBE Subcontractors Form - Form for entering MBE / WBE subcontractors
on a project that will meet the Combined MBE / WBE Goal contained elsewhere in this RFP.

http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09
%20MBE-WBE%20Subcontractors%20(State).docx

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in
the work areas where MBEs and WBESs quoted on the project. This sheet is submitted with good
faith effort packages.

https://connect.ncdot.gov/business/SmallBusiness/Pages/UCP%20Certification%20Process
%20for%20DBE%20firms.aspx
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Combined MBE / WBE Goal
The Combined MBE / WBE Goal for this project is 13.0%

The Combined MBE / WBE Goal was established utilizing the following anticipated
participation for Minority Business Enterprises and Women Business Enterprises:

(A)  Minority Business Enterprises 6.0%

1) If the anticipated MBE participation is more than zero, the Design-Build Team
shall exercise all necessary and reasonable steps to ensure that MBESs participate
in at least the percent of the contract as set forth above.

@) If the anticipated MBE participation is zero, the Design-Build Team shall make
an effort to recruit and use MBEs during the performance of the contract. Any
MBE participation obtained shall be reported to the Department.

(B)  Women Business Enterprises 7.0%

1) If the anticipated WBE participation is more than zero, the Design-Build Team
shall exercise all necessary and reasonable steps to ensure that WBESs participate
in at least the percent of the contract as set forth above.

@) If the anticipated WBE participation is zero, the Design-Build Team shall make
an effort to recruit and use WBEs during the performance of the contract. Any
WBE participation obtained shall be reported to the Department.

The Proposer is required to submit only participation to meet the Combined MBE / WBE Goal.

The Combined MBE / WBE Goal may be met by submitting all MBE participation, all WBE

participation, or a combination of MBE and WBE participation.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that

are certified through NCUCP in the Directory of Transportation Firms. Only firms identified

in the Directory as MBE and WBE certified shall be used to meet the Combined MBE / WBE

Goal. The Directory can be found at the following link:
https://www.ebs.nc.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.

17



C204412 Project Special Provisions Nash County
(U-5026 / R-5720)

Listing of MBE / WBE Subcontractors

At the time of bid, Proposers shall submit all MBE and WBE participation that they anticipate to
use during the life of the contract. Only those identified to meet the Combined MBE / WBE Goal
will be considered committed, even though the listing shall include both committed MBE / WBE
subcontractors and additional MBE / WBE subcontractors. Any additional MBE / WBE firm
participation above the goal will follow the banking guidelines found elsewhere in this provision.
All other additional MBE / WBE subcontractor participation submitted at the time of bid will be
used toward the Department’s overall race-neutral goals. Only those firms with current MBE and
WBE certification at the time of Price Proposal opening will be acceptable for listing in the
Proposer’s submittal of MBE and WBE participation. The Design-Build Team shall indicate the
following required information:

1) If the Combined MBE / WBE Goal is more than zero,

@) Proposers, at the time the Price Proposal is submitted, shall submit a
listing of MBE / WBE participation, including the names and addresses on
Listing of MBE and WBE Subcontractors contained elsewhere in the
contract documents in order for the Price Proposal to be considered
responsive. Proposers shall indicate the total dollar value of the MBE and
WBE participation for the contract.

(b) If Proposers have no MBE or WBE participation, they shall indicate this
on the Listing of MBE and WBE Subcontractors by entering the word
“None” or the number “0.” This form shall be completed in its entirety.
Blank forms will not be deemed to represent zero participation. Price
Proposals submitted that do not have MBE and WBE participation
indicated on the appropriate form will not be read publicly during the
opening of Price Proposals. The Department will not consider these Price
Proposals for award and the proposal will be rejected.

(c) The Proposer shall be responsible for ensuring that the MBE / WBE is
certified at the time of bid by checking the Directory of Transportation
Firms. If the firm is not certified at the time of the opening of the Price
Proposals, that MBE’s or WBE’s participation will not count towards
achieving the Combined MBE / WBE Goal.

@) If the Combined MBE / WBE Goal is zero, entries on the Listing of MBE and
WBE Subcontractors are not required for the zero goal, however any MBE or
WBE participation that is achieved during the project shall be reported in
accordance with requirements contained elsewhere in the special provision.
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MBE or WBE Prime Contractor

When a certified MBE or WBE firm proposes on a contract that contains a Combined
MBE / WBE Goal, the firm is responsible for meeting the Combined MBE / WBE Goal or
making good faith efforts to meet the Goal, just like any other proposer. In most cases, a MBE or
WBE proposer on a contract will meet the Combined MBE / WBE Goal by virtue of the work it
performs on the contract with its own forces. However, all the work that is performed by the
MBE or WBE proposer and any other similarly certified subcontractors will count toward the
Goal. The MBE or WBE proposer shall list itself along with any MBE or WBE subcontractors, if
any, in order to receive credit toward the Combined MBE / WBE Goal.

MBE / WBE Prime Contractors shall also follow Sections A and B listed under Listing of
MBE / WBE Subcontractor just as a non-MBE / WBE proposer would.

Written Documentation — Letter of Intent

The Proposer shall submit written documentation for each MBE / WBE that will be used to meet
the contract Combined MBE / WBE Goal, indicating the Proposer’s commitment to use the
MBE / WBE in the contract. This documentation shall be submitted on the Department’s form
titled Letter of Intent.

The documentation shall be received in the office of the State Contractor Utilization Engineer or
at DBE@ncdot.gov no later than 10:00 a.m. on the sixth calendar day following opening of,
Price Proposals unless the sixth day falls on an official state holiday. In that situation, it is due in
the office of the State Contractor Utilization Engineer no later than 10:00 a.m. on the next
official state business day.

If the Proposer fails to submit the Letter of Intent from each committed MBE and WBE to be
used toward the Combined MBE / WBE Goal, or if the form is incomplete (i.e. both signatures
are not present), the MBE / WBE participation will not count toward meeting the Combined
MBE / WBE Goal. If the lack of this participation drops the commitment below the Combined
MBE / WBE Goal, the Design-Build Team shall submit evidence of good faith efforts for the
Goal, completed in its entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov
no later than 10:00 a.m. on the eighth calendar day following opening of Price Proposals, unless
the eighth day falls on an official state holiday. In that situation, it is due in the office of the State
Contractor Utilization Engineer no later than 10:00 a.m. on the next official state business day.

Banking MBE / WBE Credit

If the Price Proposal of the Proposer with the apparent adjusted low price exceeds $500,000.00
and if the committed MBE / WBE participation submitted exceeds the algebraic sum of the
Combined MBE / WBE Goal by $1,000.00 or more, the excess will be placed on deposit by the
Department for future use by the Proposer. Separate accounts will be maintained for MBE and
WBE participation and these may accumulate for a period not to exceed 24 months.
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When the Proposer with the apparent adjusted low price fails to submit sufficient participation by
MBE and WBE firms to meet the contract Combined MBE / WBE Goal, as part of the good faith
effort, the Department will consider allowing the Proposer to withdraw funds to meet the
Combined MBE / WBE Goal, as long as there are adequate funds available from the Proposer’s
MBE and WBE bank accounts.

Submission of Good Faith Effort

If the Proposer fails to meet or exceed the Combined MBE / WBE Goal, the Proposer with the
apparent adjusted low price shall submit to the Department documentation of adequate good
faith efforts made to reach the Combined MBE / WBE Goal.

A hard copy and an electronic copy of this information shall be received in the office of the State
Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth
calendar day following opening of Price Proposals unless the sixth day falls on an official state
holiday. Inthat situation, it would be due in the office of the State Contractor Utilization
Engineer no later than 10:00 a.m. on the next official state business day. If the Design-Build
Team cannot send the information electronically, then one complete set and five copies of this
information shall be received under the same time constraints above.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
solicited. Documentation of MBE / WBE quotations shall be a part of the good faith effort
submittal. This documentation may include written subcontractor quotations, telephone log
notations of verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with a Combined MBE / WBE Goal More
Than Zero

Adequate good faith efforts mean that the Proposer took all necessary and reasonable steps to
achieve the Combined MBE / WBE Goal which, by their scope, intensity, and appropriateness,
could reasonably be expected to obtain sufficient MBE / WBE participation. Adequate good faith
efforts also mean that the Proposer actively and aggressively sought MBE / WBE participation.
Mere pro forma efforts are not considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts
a Proposer has made. Listed below are examples of the types of actions a Proposer will take in
making a good faith effort to meet the goals and are not intended to be exclusive or exhaustive,
nor is it intended to be a mandatory checklist.

(A)  Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising, written notices, use of verifiable electronic means through the use
of the NCDOT Directory of Transportation Firms) the interest of all certified
MBEs / WBEs that are also prequalified subcontractors. The Proposer must solicit this
interest within at least ten days prior to the opening of the Price Proposals to allow the
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(B)

(©)

(D)

Project Special Provisions Nash County

MBEs / WBEs to respond to the solicitation. Solicitation shall provide the opportunity to
MBEs / WBEs within the Division and surrounding Divisions where the project is
located. The Proposer must determine with certainty if the MBEs / WBEs are interested
by taking appropriate steps to follow up initial solicitations.

Selecting portions of the work to be performed by MBEs / WBEs in order to increase the
likelihood that the Combined MBE / WBE Goal will be achieved.

1)

)

Where appropriate, break out contract work items into economically feasible units
to facilitate MBE / WBE participation, even when the Prime Contractor might
otherwise prefer to perform these work items with its own forces.

Negotiate with subcontractors to assume part of the responsibility to meet the
contract Combined MBE / WBE Goal when the work to be sublet includes
potential for MBE / WBE participation (2" and 3" tier subcontractors).

Providing interested certified MBEs / WBEs, that are also prequalified subcontractors,
with adequate information about the plans, specifications, and requirements of the
contract in a timely manner to assist them in responding to a solicitation.

1)

()

Negotiating in good faith with interested MBEs / WBEs. It is the Proposer’s
responsibility to make a portion of the work available to MBE / WBE firms and
suppliers and to select those portions of the work or material needs consistent
with the available MBE / WBE subcontractors and suppliers, so as to facilitate
MBE / WBE participation. Evidence of such negotiation includes the names,
addresses, and telephone numbers of MBEs / WBEs that were considered;
a description of the information provided regarding the plans and specifications
for the work selected for subcontracting; and evidence as to why additional
agreements could not be reached for MBEs / WBEs to perform the work.

A Proposer using good business judgment would consider a number of factors
in negotiating with subcontractors, including MBE / WBE firms, and would take
a firm’s price and capabilities, as well as the contract Combined MBE / WBE
Goal into consideration. However, the fact that there may be some additional
costs involved in finding and using MBEs / WBEs is not in itself sufficient reason
for a proposer’s failure to meet the contract Combined MBE / WBE Goal, as long
as such costs are reasonable. Also, the ability or desire of a Prime Contractor to
perform the work of a contract with its own organization does not relieve the
Proposer of the responsibility to make good faith efforts. Proposing Design-Build
Teams are not, however, required to accept higher quotes from MBEs / WBEs if
the price difference is excessive or unreasonable.
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(E)

(F)

(G)

(H)

0

Not rejecting MBEs / WBEs as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The Proposer’s standing within its industry,
membership in specific groups, organizations, or associates and political or social
affiliations (for example, union vs. non-union employee status) are not legitimate causes
for the rejection or non-solicitation of Price Proposals in the Proposer’s efforts to meet
the project Goal.

Making efforts to assist interested MBEs / WBEs in obtaining bonding, lines of credit,
or insurance as required by the recipient or Proposer.

Making efforts to assist interested MBEs / WBESs in obtaining necessary equipment,
supplies, materials, or related assistance or services.

Effectively using the services of available minority / women community organizations;
minority / women contractors’ groups; Federal, State, and local minority / women
business assistance offices; and other organizations as allowed on a case-by-case basis to
provide assistance in the recruitment and placement of MBEs / WBEs. Contact within
seven days from the opening of the Price Proposals the Business Opportunity and Work
Force Development Unit at BOWD@ncdot.gov to give notification of the Proposer’s
inability to get MBE or WBE quotes.

Any other evidence that the Proposer submits which shows that the Proposer has made
reasonable good faith efforts to meet the contract Combined MBE / WBE Goal.

In addition, the Department may take into account the following:

1) Whether the Proposer’s documentation reflects a clear and realistic plan for
achieving the Combined MBE / WBE Goal.

@) The Proposers’ past performance in meeting the contract goal.

3 The performance of other proposers in meeting the Combined MBE / WBE Goal.
For example, when the Proposer with the apparent adjusted low price fails to meet
the Combined MBE / WBE Goal, but others meet it, you may reasonably raise the
question of whether, with additional reasonable efforts the Proposer with the
apparent adjusted low price could have met the Goal. If the Proposer with the
apparent adjusted low price fails to meet the Combined MBE / WBE Goal, but
meets or exceeds the average MBE and WBE participation obtained by other
proposers, the Department may view this, in conjunction with other factors, as
evidence of the Proposer with the apparent adjusted low price having made a
good faith effort.
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If the Department does not award the contract to the Proposer with the apparent adjusted low
price, the Department reserves the right to award the contract to the Proposer with the next
apparent adjusted low price that can satisfy to the Department that the Combined MBE / WBE
Goal can be met or that an adequate good faith effort has been made to meet the Combined
MBE / WBE Goal.

Non-Good Faith Appeal

The State Contractual Services Engineer will notify the Design-Build Team verbally and in
writing of non-good faith. A Design-Build Team may appeal a determination of non-good faith
made by the Goal Compliance Committee. If a Design-Build Team wishes to appeal the
determination made by the Committee, they shall provide written notification to the State
Contractual Services Engineer or at DBE@ncdot.gov. The appeal shall be made within two
business days of notification of the determination of non-good faith.

Counting MBE / WBE Participation Toward Meeting the Combined MBE / WBE Goal
(A)  Participation

The total dollar value of the participation by a committed MBE / WBE will be counted
toward the contract goal requirements. The total dollar value of participation by
a committed MBE / WBE will be based upon the value of work actually performed by the
MBE / WBE and the actual payments to MBE / WBE firms by the Design-Build Team.

(B)  Joint Checks

Prior notification of joint check use shall be required when counting
MBE / WBE participation for services or purchases that involves the use of a joint check.
Notification shall be through submission of Form JC-1 (Joint Check Notification Form)
and the use of joint checks shall be in accordance with the Department's Joint Check
Procedures.

(C)  Subcontracts (Non-Trucking)

A MBE / WBE firm may enter into subcontracts. Work that a MBE subcontracts to
another MBE firm may be counted towards the anticipated MBE participation. The same
holds true for work that a WBE subcontracts to another WBE firm. Work that a
MBE / WBE subcontracts to a non-MBE / WBE firm does not count toward the contract
goal requirement. It should be noted that every effort shall be made by MBE and WBE
contractors to subcontract to the same certification (e.g. MBEs to MBEs and WBEs to
WBES), in order to fulfill the MBE or WBE participation breakdown. This, however,
may not always be possible due to the limitation of firms in the area. If the MBE or WBE
firm shows good faith effort has been made to reach out to similarly certified firms and
there is no interest or availability, and they can get assistance from other certified firms,
the Engineer will not hold the Prime Contractor responsible for meeting the individual
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(D)

(E)

(F)

MBE or WBE breakdown. If a MBE or WBE contractor or subcontractor subcontracts a
significantly greater portion of the contract work than would be expected on the basis of
standard industry practices, it shall be presumed that the MBE or WBE is not performing
a commercially useful function.

Joint Venture

When a MBE or WBE performs as a participant in a joint venture, the Design-Build
Team may count toward its contract goal requirement a portion of the total value of
participation with the MBE or WBE in the joint venture, that portion of the total dollar
value being a distinct clearly defined portion of work that the MBE or WBE performs
with its forces.

Suppliers

A Design-Build Team may count toward its MBE or WBE requirement 60.0 percent of
its expenditures for materials and supplies required to complete the contract and obtained
from a MBE or WBE regular dealer and 100.0 percent of such expenditures from a MBE
or WBE manufacturer.

Manufacturers and Regular Dealers

A Design-Build Team may count toward its MBE or WBE requirement the following
expenditures to MBE / WBE firms that are not manufacturers or regular dealers:

1) The fees or commissions charged by a MBE / WBE firm for providing a bona fide
service, such as professional, technical, consultant, or managerial services; or for
providing bonds or insurance specifically required for the performance of
a DOT-assisted contract, provided the fees or commissions are determined to be
reasonable and not excessive as compared with fees and commissions customarily
allowed for similar services.

@) With respect to materials or supplies purchased from a MBE / WBE, which is
neither a manufacturer nor a regular dealer, count the entire amount of fees or
commissions charged for assistance in the procurement of the materials and
supplies, or fees or transportation charges for the delivery of materials or supplies
required on a job site (but not the cost of the materials and supplies themselves),
provided the fees are determined to be reasonable and not excessive as compared
with fees customarily allowed for similar services.
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Commercially Useful Function

(A)

(B)

MBE / WBE Utilization

The Design-Build Team may count toward its contract goal requirement only
expenditures to MBEs and WBEs that perform a commercially useful function in the
work of a contract. A MBE / WBE performs a commercially useful function when it is
responsible for execution of the work of the contract and is carrying out its
responsibilities by actually performing, managing, and supervising the work involved. To
perform a commercially useful function, the MBE / WBE shall also be responsible with
respect to materials and supplies used on the contract, for negotiating price, determining
quality and quantity, ordering the material and installing (where applicable) and paying
for the material itself. To determine whether a MBE / WBE is performing a commercially
useful function, the Department will evaluate the amount of work subcontracted, industry
practices, whether the amount the firm is to be paid under the contract is commensurate
with the work it is actually performing and the MBE / WBE credit claimed for its
performance of the work, and any other relevant factors. If it is determined that a MBE or
WBE is not performing a Commercially Useful Function, the Design-Build Team may
present evidence to rebut this presumption to the Department.

MBE / WBE Utilization in Trucking

The following factors will be used to determine if a MBE or WBE trucking firm is
performing a commercially useful function.

1) The MBE / WBE shall be responsible for the management and supervision of the
entire trucking operation for which it is responsible on a particular contract, and
there shall not be a contrived arrangement for the purpose of meeting the
Combined MBE / WBE Goal.

(@) The MBE / WBE shall itself own and operate at least one fully licensed, insured,
and operational truck used on the contract.

3 The MBE / WBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using drivers
it employs.

4) The MBE may subcontract the work to another MBE firm, including
an owner-operator who is certified as a MBE. The same holds true that a WBE
may subcontract the work to another WBE firm, including an owner-operator who
is certified as a WBE. When this occurs, the MBE or WBE who subcontracts
work receives credit for the total value of the transportation services the
subcontracted MBE or WBE provides on the contract. It should be noted that
every effort shall be made by MBE and WBE contractors to subcontract to the
same certification (i.e., MBEs to MBEs and WBEs to WBES), in order to fulfill
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the participation breakdown. This, however, may not always be possible due to
the limitation of firms in the area. If the MBE or WBE firm shows a good faith
effort has been made to reach out to similarly certified transportation service
providers and there is no interest or availability, and they can get assistance from
other certified providers, the Engineer will not hold the Prime Contractor
responsible for meeting the individual MBE or WBE participation breakdown.

(5) The MBE / WBE may also subcontract the work to a non-MBE / WBE firm,
including from an owner-operator. The MBE / WBE who subcontracts the work
to a non-MBE / WBE is entitled to credit for the total value of transportation
services provided by the non-MBE / WBE subcontractor not to exceed the value
of transportation services provided by MBE / WBE-owned trucks on the contract.
Additional participation by non-MBE / WBE subcontractors receives credit only
for the fee or commission it receives as a result of the subcontract arrangement.
The value of services performed under subcontract agreements between the MBE
/ WBE and the Design-Build Team will not count towards the MBE / WBE
contract requirement.

(6) A MBE / WBE may lease truck(s) from an established equipment leasing business
open to the general public. The lease must indicate that the MBE / WBE has
exclusive use of and control over the truck. This requirement does not preclude
the leased truck from working for others during the term of the lease with the
consent of the MBE / WBE, so long as the lease gives the MBE / WBE absolute
priority for use of the leased truck. This type of lease may count toward the MBE
/ WBE’s credit as long as the driver is under the MBE / WBE’s payroll.

@) Subcontracted / leased trucks shall display clearly on the dashboard the name of
the MBE / WBE that they are subcontracted / leased to and their own company
name if it is not identified on the truck itself. Magnetic door signs are not
permitted.

MBE / WBE Replacement

When a Design-Build Team has relied on a commitment to a MBE or WBE subcontractor (or an
approved substitute MBE or WBE subcontractor) to meet all or part of a contract goal
requirement, the Design-Build Team shall not terminate the MBE / WBE subcontractor for
convenience. This includes, but is not limited to, instances in which the Design-Build Team
seeks to perform the work of the terminated subcontractor with another MBE / WBE
subcontractor, a non-MBE / WBE subcontractor, or with the Design-Build Team’s own forces or
those of an affiliate.

The Design-Build Team must give notice in writing both by certified mail and e-mail to the
MBE / WBE subcontractor, with a copy to the Engineer of its intent to request to terminate and /
or substitute, and the reason for the request. The Design-Build Team must give the MBE / WBE
subcontractor five business days to respond to the Design-Build Team’s notice of intent to
request termination and / or substitution. If the MBE / WBE subcontractor objects to the
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intended termination / substitution, the MBE / WBE, within five business days, must advise the
Design-Build Team and the Department of the reasons why the action should not be approved.
The five-day notice period shall begin on the next business day after written notice is provided to
the MBE / WBE subcontractor.

A committed MBE / WBE subcontractor may only be terminated after receiving the
Department’s written approval based upon a finding of good cause for the proposed termination
and / or substitution. For purposes of this section, good cause shall include the following
circumstances:

(@) The listed MBE / WBE subcontractor fails or refuses to execute a written contract.

(b) The listed MBE / WBE subcontractor fails or refuses to perform the work of its
subcontract in a way consistent with normal industry standards. Provided, however, that
good cause does not exist if the failure or refusal of the MBE / WBE subcontractor to
perform its work on the subcontract results from the bad faith or discriminatory action of
the Prime Contractor.

(c) The listed MBE / WBE subcontractor fails or refuses to meet the Prime Contractor’s
reasonable, nondiscriminatory bond requirements.

(d) The listed MBE / WBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness.

(e) The listed MBE / WBE subcontractor is ineligible to work on public works projects
because of suspension and debarment proceedings pursuant to 2 CFR Parts 180, 215 and
1,200 or applicable state law.

(f) The listed MBE / WBE subcontractor is not a responsible contractor.

(9) The listed MBE / WBE subcontractor voluntarily withdraws from the Design-Build Team
and provides written notice of withdrawal.

(h) The listed MBE / WBE subcontractor is ineligible to receive MBE / WBE credit for the
type of work required.

(i) An MBE / WBE owner dies or becomes disabled with the result that the listed MBE /
WBE subcontractor is unable to complete its work on the contract.

(j) Other documented good cause that compels the termination of the MBE / WBE
subcontractor. Provided, that good cause does not exist if the Prime Contractor seeks to
terminate an MBE / WBE it relied upon to obtain the contract so that the Prime
Contractor can self-perform the work for which the MBE / WBE subcontractor was
engaged or so that the Prime Contractor can substitute another MBE / WBE or
non-MBE / WBE subcontractor after contract award.
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The Design-Build Team shall comply with the following for replacement of a committed
MBE / WBE firm:

(A)

(B)

Performance Related Replacement

When a committed MBE / WBE is terminated for good cause as stated above, an
additional MBE / WBE that was submitted at the time of bid may be used to fulfill the
MBE / WBE commitment to meet the Combined MBE / WBE Goal. A good faith effort
will only be required for removing a committed MBE / WBE if there were no additional
MBEs / WBEs submitted at the time of bid to cover the same amount of work as the
MBE / WBE that was terminated.

If a replacement MBE / WBE is not found that can perform at least the same amount of
work as the terminated MBE / WBE, the Design-Build Team shall submit a good faith
effort documenting the steps taken. Such documentation shall include, but not be limited
to, the following:

1) Copies of written notification to MBE / WBE that their interest is solicited in
contracting the work defaulted by the previous MBE / WBE or in subcontracting
other items of work in the contract.

@) Efforts to negotiate with MBE / WBE for specific subbids including, at
a minimum:

(@ The names, addresses, and telephone numbers of MBE / WBE who were
contacted.

(b) A description of the information provided to MBE / WBE regarding the
plans and specifications for portions of the work to be performed.

(3) A list of reasons why MBE / WBE quotes were not accepted.

4) Efforts made to assist the MBEs / WBEs contacted, if needed, in obtaining
bonding or insurance required by the Design-Build Team.

Decertification Replacement

1) When a committed MBE / WBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the
Department will not require the Design-Build Team to solicit replacement
MBE / WBE participation equal to the remaining work to be performed by the
decertified firm. The participation equal to the remaining work performed by the
decertified firm will count toward the contract goal requirement.
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(@) When a committed MBE / WBE is decertified prior to the Department receiving
the SAF (Subcontract Approval Form) for the named MBE / WBE firm, the
Design-Build Team shall take all necessary and reasonable steps to replace the
MBE / WBE subcontractor with another similarly certified MBE / WBE
subcontractor to perform at least the same amount of work to meet the Combined
MBE / WBE Goal requirement. If a MBE / WBE firm is not found to do the same
amount of work, a good faith effort must be submitted to NCDOT (see A herein
for required documentation).

All requests for replacement of a committed MBE / WBE firm shall be submitted to the Engineer
for approval on Form RF-1 (DBE Replacement Request). If the Prime Contractor or any
affiliated companies within the Design-Build Team fails to follow this procedure they may be
disqualified from further bidding for a period of up to six months.

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed MBE / WBE, the Design-Build Team will not be required to seek
additional participation. When the Engineer makes changes that result in additional work to be
performed by a MBE / WBE based upon the Design-Build Team’s commitment, the
MBE / WBE shall participate in additional work to the same extent as the MBE / WBE
participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal
impact on the contract amount, the Design-Build Team shall seek additional participation by
MBEs / WBEs unless otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed MBE / WBE,
the Design-Build Team shall seek participation by MBEs / WBESs unless otherwise approved by
the Engineer.

When the Design-Build Team requests changes in the work that result in the reduction or
elimination of work that the Design-Build Team committed to be performed by a MBE / WBE,
the Design-Build Team shall seek additional participation by MBEs / WBEs equal to the reduced
MBE / WBE participation caused by the changes.

Reports and Documentation
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by

a MBE / WBE subcontractor. The Department reserves the right to require copies of actual
subcontract agreements involving MBE / WBE subcontractors.
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When using transportation services to meet the contract commitment, the Design-Build Team
shall submit a proposed trucking plan in addition to the SAF. The plan shall be submitted prior to
beginning construction on the project. The plan shall include the names of all trucking firms
proposed for use, their certification type(s), the number of trucks owned by the firm, as well as
the individual truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a MBE / WBE for materials,
supplies or services, not otherwise documented by the SAF as specified above, the Design-Build
Team shall furnish the Engineer a copy of the agreement. The documentation shall also indicate
the percentage (60.0% or 100.0%) of expenditures claimed for MBE / WBE credit.

Reporting Minority and Women Business Enterprise Participation

The Design-Build Team shall provide the Engineer with an accounting of payments made to all
MBE / WBE firms, including material suppliers and contractors at all levels (prime,
subcontractor, or second tier subcontractor). This accounting shall be furnished to the Engineer
for any given month by the end of the following month. Failure to submit this information
accordingly may result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or

(B) Removal of an approved Prime Contractor, or other affiliated companies within the
Design-Build Team, from the prequalified bidders’ list or the removal of other entities
from the approved subcontractors list.

While each contractor (prime, subcontractor, 2" tier subcontractor) is responsible for accurate
accounting of payments to MBEs / WBEs, it shall be the Prime Contractor’s responsibility to
report all monthly and final payment information in the correct reporting manner.

Failure on the part of the Design-Build Team to submit the required information in the time
frame specified may result in the disqualification of that Prime Contractor and any affiliate
companies within the Design-Build Team from further bidding until the required information is
submitted.

Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that Prime Contractor and any affiliate companies
within the Design-Build Team from being approved for work on future DOT projects until the
required information is submitted.

Design-Build Teams reporting transportation services provided by non-MBE / WBE lessees shall
evaluate the value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.
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The Design-Build Team shall report the accounting of payments through the Department’s
Payment Tracking System.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2018 Standard Specifications for Roads and Structures may be cause to disqualify the Prime
Contractor or any other affiliated company within the Design-Build Team from further bidding
for a specified length of time.

CONTRACTOR'S LICENSE REQUIREMENTS
(7-1-95) DB1 G88

If the Design-Build Team does not hold the proper license to perform any plumbing, heating, air
conditioning, or electrical work in this contract, he will be required to sublet such work to a
contractor properly licensed in accordance with Article 2 of Chapter 87 of the General Statutes
(licensing of heating, plumbing, and air conditioning contractors) and Article 4 of Chapter 87 of
the General Statutes (licensing of electrical contractors).

SUBSURFACE INFORMATION
(3-22-07) DBL G112D

Available subsurface information will be provided on this project. The Design-Build Team shall
be responsible for additional investigations and for verifying the accuracy of the subsurface
information supplied by the Department.

COOPERATION BETWEEN CONTRACTORS
(9-1-11) (Rev. 9-7-17) DB1 G133

The Design-Build Team’s attention is directed to Article 105-7 of the 2018 Standard
Specifications for Roads and Structures.

e Project U-5996 consists of the widening of SR 1603 (North Old Carriage Road) from
north of SR 1770 (Eastern Avenue / Sunset Avenue) (L1 Station 30+00.00) to north of
US 64 to a four-lane divided facility, and from north of US 64 to north of SR 1601
(Reges Store Road) / SR 1609 (Green Hills Road) to a three-lane facility, for a distance
of approximately 1.34 miles. The expected let date for this project is July 2020.
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The Design-Build Team on this project shall cooperate with the Contractor working within or
adjacent to the limits of this project, to the extent that the work can be carried out to the best
advantage of all concerned.

BID DOCUMENTATION
(7-31-12) (Rev. 8-3-15) DB1 G142

General

The successful Design-Build Team shall submit the original, unaltered bid documentation or a
certified copy of the original, unaltered bid documentation used to prepare the Price Proposal for
this contract to the Department within ten days after receipt of notice of award of contract. Such
documentation shall be placed in escrow with a banking institution or other bonded document
storage facility selected by the Department.

The Department will not execute the contract until the original, unaltered bid documentation or a
certified copy of the original, unaltered bid documentation has been received by the Department.

Terms

Bid Documentation — Bid Documentation shall mean all written information, working papers,
computer printouts, electronic media, charts, and all other data compilations which contain or
reflect information, data, and calculations used by the Proposer in the preparation of the Price
Proposal. The term bid documentation includes, but is not limited to, Design-Build Team
equipment rates, Design-Build Team overhead rates, labor rates, efficiency or productivity
factors, arithmetical calculations, and quotations from subcontractors and material suppliers to
the extent that such rates and quotations were used by the Proposer in formulating and
determining the Price Proposal. The term bid documentation also includes any manuals, which
are standard to the industry used by the Proposer in determining the Price Proposal. Such
manuals may be included in the bid documentation by reference. Such reference shall include the
name and date of the publication and the publisher. Bid Documentation does not include bid
documents provided by the Department for use by the Proposer in bidding on this project. The
Bid Documentation can be in the form of electronic submittal (i.e. thumb drive) or paper. If the
Bidder elects to submit the Bid Documentation in electronic format, the Department requires a
backup submittal (i.e. a second thumb drive) in case one is corrupted.

Design-Build Team’s Representative — Officer of the Prime Contractor’s company; if not an
officer, the Contractor shall supply a letter signed and notarized by an officer of the Prime
Contractor’s company, granting permission for the representative to sign the escrow agreement
on behalf of the Prime Contractor.

Escrow Agent — Officer of the select banking institution or other bonded document storage
facility authorized to receive and release bid documentation.
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Escrow Agreement Information

A draft copy of the Escrow Agreement will be mailed to the Proposer after the notice of award
for informational purposes. The Proposer and Department will sign the actual Escrow Agreement
at the time the bid documentation is delivered to the Escrow Agent.

Failure to Provide Bid Documentation

The Proposer’s failure to provide the original, unaltered bid documentation or a certified copy of
the original, unaltered bid documentation within ten days after the notice of award is received by
him may be just cause for rescinding the award of the contract and may result in the removal of
the Proposer from the Department’s list of qualified bidders for a period of up to 180 days.
Award may then be made to the Proposer with the next lowest adjusted price or the work may be
readvertised and constructed under the contract or otherwise, as the Department may decide.

Submittal of Bid Documentation

(A)  Appointment — Email specs@ncdot.gov or call (919) 707-6900 to schedule an
appointment.

(B)  Delivery - A representative of the Bidder shall deliver the original, unaltered bid
documentation or a certified copy of the original, unaltered bid documentation to the
Department, in a container suitable for sealing, within ten days after the notice of award
IS received.

(C)  Packaging — The container shall be no larger than 15.5 inches in length by 12 inches wide
by 11 inches high and shall be water resistant. The container shall be clearly marked on
the face and the back of the container with the following information: Bid
Documentation, Bidder’s Name, Bidder’s Address, Date of Escrow Submittal, Contract
Number, TIP Number if applicable, and County.

Affidavit

Bid documentation will be considered a certified copy if the proposer includes an affidavit
stating that the enclosed documentation is an EXACT copy of the original documentation used
by the Proposer to determine the bid for this project. The affidavit shall also list each bid
document with sufficient specificity so a comparison may be made between the list and the bid
documentation to ensure that all of the bid documentation listed in the affidavit has been
enclosed for escrow. The affidavit shall attest that the affiant has personally examined the bid
documentation, that the affidavit lists all of the documents used by the proposer to determine the
bid for this project, and that all bid documentation has been included. The affidavit shall be
signed by a chief officer of the company, have the person’s name and title typed below the
signature, and the signature shall be notarized at the bottom of the affidavit.

33


mailto:specs@ncdot.gov

C204412 Project Special Provisions Nash County
(U-5026 / R-5720)

Verification

Upon delivery of the bid documentation, the Department's Contract Officer and the Design-Build
Team's representative will verify the accuracy and completeness of the bid documentation
compared to the affidavit. Should a discrepancy exist, the Design-Build Team's representative
shall immediately furnish the Department's Contract Officer with any other needed bid
documentation. The Department's Contract Officer upon determining that the bid documentation
is complete will, in the presence of the Design-Build Team's representative, immediately place
the complete bid documentation and affidavit in the container and seal it. Both parties will
deliver the sealed container to the Escrow Agent for placement in a safety deposit box, vault, or
other secure accommodation.

Confidentiality of Bid Documentation

The bid documentation and affidavit in escrow are, and will remain, the property of the Proposer.
The Department has no interest in, or right to, the bid documentation and affidavit other than to
verify the contents and legibility of the bid documentation unless the Design-Build Team gives
written notice of intent to file a claim, files a written claim, files a written and verified claim, or
initiates litigation against the Department. In the event of such written notice of intent to file a
claim, filing of a written claim, filing a written and verified claim, or initiation of litigation
against the Department, or receipt of a letter from the Design-Build Team authorizing release,
the bid documentation and affidavit may become the property of the Department for use in
considering any claim or in litigation as the Department may deem appropriate.

Any portion or portions of the bid documentation designated by the Proposer as a trade secret at
the time the bid documentation is delivered to the Department's Contract Officer shall be
protected from disclosure as provided by G.S. 132-1.2.

Duration and Use

The bid documentation and affidavit shall remain in escrow until 60 calendar days from the time
the Prime Contractor receives the final estimate; or until such time as the Design-Build Team:

(A)  Gives written notice of intent to file a claim,

(B)  Files a written claim,

(C)  Files awritten and verified claim,

(D) Initiates litigation against the Department related to the contract; or
(E)  Authorizes in writing its release.

Upon the giving of written notice of intent to file a claim, filing a written claim, filing a written
and verified claim, or the initiation of litigation by the Design-Build Team against the
Department, or receipt of a letter from the Design-Build Team authorizing release, the
Department may obtain the release and custody of the bid documentation.
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The Proposer certifies and agrees that the sealed container placed in escrow contains all of the
bid documentation used to determine the Price Proposal and that no other bid documentation
shall be relevant or material in litigation over claims brought by the Design-Build Team arising
out of this contract.

Release of Bid Documentation to the Contractor

If the bid documentation remains in escrow 60 calendar days after the time the Design-Build
Team receives the final estimate and the Design-Build Team has not filed a written claim, filed a
written and verified claim, or has not initiated litigation against the Department related to the
contract, the Department will instruct the Escrow Agent to release the sealed container to the
Prime Contractor.

The Prime Contractor will be notified by certified letter from the Escrow Agent that the bid
documentation will be released to the Prime Contractor. The Prime Contractor or his
representative shall retrieve the bid documentation from the Escrow Agent within 30 days of the
receipt of the certified letter. If the Prime Contractor does not receive the documents within 30
days of the receipt of the certified letter, the Department will contact the Prime Contractor to
determine final dispersion of the bid documentation.

Payment

The cost of the escrow will be borne by the Department. There will be no separate payment for
all costs of compilation of the data, container, or verification of the bid documentation. Payment
at the various contract unit or lump sum prices in the contract will be full compensation for all
such costs.

TWELVE MONTH GUARANTEE
(7-15-03) DB1 G145

(A)  The Design-Build Team shall guarantee materials and workmanship against latent and
patent defects arising from faulty materials, faulty workmanship or negligence for a
period of twelve months following the date of final acceptance of the work for
maintenance and shall replace such defective materials and workmanship without cost to
the Department. The Design-Build Team will not be responsible for damage due to
normal wear and tear, for negligence on the part of the Department, and / or for use in
excess of the design.
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(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
piece of equipment or material. The Department’s first remedy shall be through the
manufacturer although the Design-Build Team shall be responsible for invoking the
warranted repair work with the manufacturer. The Design-Build Team’s responsibility
shall be limited to the term of the manufacturer’s guarantee. NCDOT would be afforded
the same warranty as provided by the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the
Design-Build Team would be wholly responsible for under the terms of the contract. Examples
include pavement structures, bridge components, and sign structures. This provision will not be
used as a mechanism to force the Design-Build Team to return to the project to make repairs or
perform additional work that the Department would normally compensate the Design-Build
Team for. In addition, routine maintenance activities (i.e. mowing grass, debris removal, ruts in
earth shoulders, etc.) are not parts of this guarantee.

Appropriate provisions of the payment and / or performance bonds shall cover this guarantee for
the project. In addition, failure on the part of the responsible entity(ies) of the Design-Build
Team to perform guarantee work within the terms of this provision shall be just cause to remove
the responsible entity(ies) from the Department’s corresponding prequalified list. The Design-
Build Team shall be removed for a minimum of six months and will be reinstated only after all
work has been corrected and the Design-Build Team requests reinstatement in writing.

To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.

OUTSOURCING OUTSIDE THE USA
(9-21-04) (Rev. 5-16-06) DB1 G150

All work on consultant contracts, services contracts, and construction contracts shall be
performed in the United States of America. No work shall be outsourced outside of the United
States of America.

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor,
work, services, staffing, or personnel to entities located outside of the United States.

The North Carolina Secretary of Transportation shall approve exceptions to this provision in
writing.
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PERMANENT VEGETATION ESTABLISHMENT
(6-11-15) (Rev. 8-30-17) 104 DB01 G160

Establish permanent vegetation stands of the Long-Term Stabilization mixtures identified in the
Erosion and Sedimentation Control Scope of Work found elsewhere in this RFP. During the
period between initial vegetation planting and final project acceptance, perform all work
necessary to establish 80% coverage of permanent vegetation within the project limits, as well
as, in borrow and waste pits. This work shall include erosion control device maintenance and
installation, repair seeding and mulching, supplemental seeding and mulching, mowing, and
fertilizer topdressing, as directed. All work shall be performed in accordance with the Erosion
and Sedimentation Control Scope of Work found elsewhere in this RFP and the applicable
sections of the 2018 Standard Specifications for Roads and Structures.

Once the Engineer has determined that 80% coverage of permanent vegetation has been
established, the Design-Build Team will be notified to remove the remaining erosion control
devices that are no longer needed. The Design-Build Team shall be responsible for, and shall
correct, any areas disturbed by operations performed in permanent vegetation establishment and
the removal of temporary erosion control measures, whether occurring prior to or after placing
traffic on the project.

EROSION & SEDIMENT CONTROL / STORMWATER CERTIFICATION
(1-16-07) (Rev. 04-01-19) 105-16, 225-2, 16 DB1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the
resulting sedimentation and turbidity of surface waters. Comply with the requirements herein
regardless of whether or not a National Pollutant Discharge Elimination System (NPDES) permit
for the work is required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that
the Erosion and Sediment Control / Stormwater Pollution Prevention Plan is implemented and
maintained over the life of the contract.

(A)  Certified Supervisor — Provide a certified Erosion and Sediment Control / Stormwater
(E&SC/SW) Supervisor to manage the Design-Build Team and subcontractor(s)
operations, ensure compliance with Federal, State and Local ordinances and regulations,
and manage the Quality Control Program.

(B) Certified Foreman — Provide a certified, trained foreman for each construction operation

that increases the potential for soil erosion or the possible sedimentation and turbidity of
surface waters.
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©) Certified Installer — Provide a certified installer to install or direct the installation for
erosion or sediment / stormwater control practices.

(D) Certified Designer — Provide a certified designer for the design of the erosion and
sediment control / stormwater component of reclamation plans and, if applicable, for the
design of the project erosion and sediment control / stormwater plan.

Roles and Responsibilities

(A) Certified Erosion and Sediment Control / Stormwater Supervisor - The Certified
Supervisor shall be Level 1l and shall be responsible for ensuring the erosion and
sediment control / stormwater plan is adequately implemented and maintained on the
project and for conducting the quality control program. The Certified Supervisor shall be
on the project within 24 hours notice from initial exposure of an erodible surface to the
project’s final acceptance. The Certified Supervisor shall perform the following duties:

1) Manage Operations - Coordinate and schedule the work of subcontractors so that
erosion and sediment control / stormwater measures are fully executed for each
operation and in a timely manner over the duration of the contract.

@) Oversee the work of subcontractors so that appropriate erosion and
sediment control / stormwater preventive measures are conformed to at
each stage of the work.

(b) Prepare the required National Pollutant Discharge Elimination System
(NPDES) Inspection Record and submit to the Engineer.

(©) Attend all weekly or monthly construction meetings to discuss the findings
of the NPDES inspection and other related issues.

(d) Implement the erosion and sediment control / stormwater site plans
requested.

(e) Provide any needed erosion and sediment control / stormwater practices
for the Design-Build Team’s temporary work not shown on the plans
developed by the Design-Build Team, such as, but not limited to work
platforms, temporary construction, pumping operations, plant and storage
yards, and cofferdams.

()] Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Design-Build Team
in jurisdictional areas.

(9) Conduct all erosion and sediment control / stormwater work in a timely
and workmanlike manner.

38



C204412

(U-5026 / R-5720)

()

(h)

(i)

@)

(k)
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Fully perform and install erosion and sediment control / stormwater work
prior to any suspension of the work.

Coordinate with Department, Federal, State and Local Regulatory
agencies on resolution of erosion and sediment control / stormwater issues
due to the Design-Build Team’s operations.

Ensure that proper cleanup occurs from vehicle tracking on paved surfaces
and / or any location where sediment leaves the right of way.

Have available a set of erosion and sediment control / stormwater plans
that are initialed and include the installation date of Best Management
Practices. These practices shall include temporary and permanent
groundcover and be properly updated to reflect necessary plan and field
changes for use and review by Department personnel, as well as regulatory
agencies.

Requirements set forth under the NPDES Permit — The Department's NPDES
Stormwater Permit (NCS000250) outlines certain objectives and management
measures pertaining to construction activities. The permit references NCG010000,
General Permit to Discharge Stormwater under the NPDES, and states that the
Department shall incorporate the applicable requirements into its delegated
Erosion and Sediment Control Program for construction activities disturbing one
or more acres of land. The Department further incorporates these requirements on
all contracted bridge and culvert work at jurisdictional waters, regardless of size.
Some of the requirements shall be, but are not limited to:

(@)

(b)

(©)

Control project site waste to prevent contamination of surface or ground
waters of the state, e.g. from equipment operations / maintenance
construction materials, concrete washout, chemicals, litter, fuels,
lubricants, coolants, hydraulic fluids, any other petroleum products, and
sanitary waste.

Inspect erosion and sediment control / stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days, and within 24 hours
after a rainfall event of greater than 1.0 inch, or greater, that occurs within
a 24-hour period. At the discretion of Division of Water Resources
personnel, additional monitoring may be required if the receiving stream is
303(d) listed for turbidity and the project has had documented problems
managing turbidity.

Maintain an onsite rain gauge or use the Department’s Multi-Sensor

Precipitation Estimate website to maintain a daily record of rainfall
amounts and dates.
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©)

(d)

(€)

(f)

(9)

(h)

(i)
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Maintain erosion and sediment control / stormwater inspection records for
review by Department and Regulatory personnel upon request.

Implement approved reclamation plans on all borrow pits, waste sites and
staging areas.

Maintain a log of turbidity test results as outlined in the Department's
Procedure for Monitoring Borrow Pit Discharge.

Provide secondary containment for bulk storage of liquid materials.

Provide training for employees concerning general erosion and sediment
control / stormwater awareness, the Department's NPDES Stormwater
Permit NCS000250 requirements, and the applicable requirements of the
General Permit, NCG010000.

Report violations of the NPDES Permit to the Engineer immediately who
will notify the NC Department of Environmental Quality Regional Office
within 24 hours of becoming aware of the violation.

Quality Control Program - Maintain a quality control program to control erosion,
prevent sedimentation and follow provisions / conditions of permits. The quality
control program shall:

(@)

(b)

(©)

(d)

(€)

(f)

(9)

Follow permit requirements related to the Design-Build Team and
subcontractors’ construction activities.

Ensure that all operators and / or subcontractor(s) on site have the proper
erosion and sediment control / stormwater certification.

Notify the Engineer when the required certified erosion and sediment
control / stormwater personnel are not available on the job site when
needed.

Conduct the inspections required by the NPDES Permit.

Take corrective actions in the proper timeframe as required by the NPDES
Permit for problem areas identified during the NPDES inspections.

Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch / seed or vegetative cover on a section-by-
section basis.

Use flocculants approved by state regulatory authorities where appropriate
and where required for turbidity and sedimentation reduction.
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(B)

(©)

(h) Ensure proper installation and maintenance of temporary erosion and
sediment control devices.

Q) Remove temporary erosion or sediment control devices when they are no
longer necessary as agreed upon by the Engineer.

() The Design-Build Team’s quality control and inspection procedures shall
be subject to review by the Engineer. Maintain NPDES inspection records
and make records available at all times for verification by the Engineer.

Certified Foreman - At least one Certified Foreman shall be onsite for each type
of work listed herein during the respective construction activities to control
erosion, prevent sedimentation and follow permit provisions:

1) Foreman in charge of grading activities

(@) Foreman in charge of bridge or culvert construction over jurisdictional
areas

3) Foreman in charge of utility activities

The Design-Build Team may request to use the same person as the Level Il
Supervisor and Level Il Foreman. This person shall be onsite whenever
construction activities as described above are taking place. This request shall be
approved by the Engineer prior to work beginning.

The Design-Build Team may request to name a single Level Il Foreman to
oversee multiple construction activities on small bridge or culvert replacement
projects. This request shall be approved by the Engineer prior to work beginning.

Certified Installers - Provide at least one onsite, Level | Certified Installer for
each of the following erosion and sediment control / stormwater crew:

1) Seeding and Mulching

2 Temporary Seeding

(3) Temporary Mulching

4 Sodding

(5) Silt fence or other perimeter erosion / sediment control device installations
(6) Erosion control blanket installation

(7) Hydraulic tackifier installation

(8) Turbidity curtain installation

9) Rock ditch check / sediment dam installation
(10)  Ditch liner / matting installation

(11) Inlet protection

(12) Riprap placement
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(13) Stormwater BMP installations (such as but not limited to level spreaders,
retention / detention devices)
(14) Pipe installations within jurisdictional areas

If a Level | Certified Installer is not onsite, the Design-Build Team may substitute
a Level Il Foreman for a Level I Installer, provided the Level 1l Foreman is not
tasked to another crew requiring Level 1l Foreman oversight.

(D)  Certified Designer — Include the certification number of the Level 111-B Certified
Designer on the erosion and sediment control / stormwater component of all
reclamation plans and if applicable, the certification number of the Level III-A
Certified Designer on the design of the project erosion and sediment control /
stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control / Stormwater Supervisor,
Certified Foremen, Certified Installers and Certified Designers and notify the Engineer, in
writing, of changes in certified personnel over the life of the contract within two days of change.
Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from
improper testing or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation

(NQV), or Cease and Desist Order for erosion and sediment control / stormwater related issues.

The Chief Engineer may recommend suspension or permanent revocation of certification due to
the following:

(A)  Failure to adequately perform the duties as defined within this certification
provision

(B)  Issuance of an ICA, NOV, or Cease and Desist Order

(C)  Failure to fully perform environmental commitments as detailed within the permit
conditions and specifications

(D)  Demonstration of erroneous documentation or reporting techniques
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(E)  Cheating or copying another candidate’s work on an examination
(F) Intentional falsification of records

(G)  Directing a subordinate under direct or indirect supervision to perform any of the
above actions

(H)  Dismissal from a company for any of the above reasons
()] Suspension or revocation of one’s certification by another entity

Suspension or revocation of a certification will be sent by certified mail to the certificant and the
Corporate Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or permanent
revocation of certification by responding, in writing, to the Chief Engineer within ten calendar
days after receiving notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within ten calendar days shall result in the proposed adverse action becoming
effective on the date specified on the certified notice. Failure to appeal within the time specified
shall result in a waiver of all future appeal rights regarding the adverse action taken. The
certificant will not be allowed to perform duties associated with the certification during the
appeal process. The Chief Engineer will hear the appeal and make a decision within seven days
of hearing the appeal. The decision of the Chief Engineer shall be final and will be made in
writing to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written
examination and any proficiency examination, at the conclusion of the specified suspension
period, prior to having the certification reinstated.

Measurement and Payment

Certified Erosion and Sediment Control / Stormwater Supervisor, Certified Foremen, Certified

Installers and Certified Designer will be incidental to the project for which no direct
compensation will be made.
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PROCEDURE FOR MONITORING BORROW PIT DISCHARGE
(1-22-13) (Rev. 9-7-17) DB1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to
natural background conditions, the existing turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Design-
Build Team shall do all of the following:

(A)  Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B)  Evaluate the upstream conditions to determine if the exceedance of the standard is due to
natural background conditions. If the background turbidity measurements exceed the
standard, operation of the pit and discharge can continue as long as the stream turbidity
levels are not increased due to the discharge.

(C)  Measure and record the turbidity test results (time, date and sampler) at all defined
sampling locations 30 minutes after startup and at a minimum, one additional sampling of
all sampling locations during that 24-hour period in which the borrow pit is discharging.

(D)  Notify DWR within 24 hours of any stream turbidity standard exceedances that are not
brought into compliance.

During the Environmental Assessment required by Article 230-4 of the 2018 Standard
Specifications for Roads and Structures, the Design-Build Team shall define the point at which
the discharge enters into the State’s surface waters and the appropriate sampling locations.
Sampling locations shall include points upstream and downstream from the point at which the
discharge enters these waters. Upstream sampling location shall be located so that it is not
influenced by backwater conditions and represents natural background conditions. Downstream
sampling location shall be located at the point where complete mixing of the discharge and
receiving water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced
into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in
the stilling basin can be reduced to a level where sediment deposition does not occur. Staining of
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does
not constitute sedimentation. No activities shall occur in wetlands that adversely affect the
functioning of a wetland. Visible sedimentation will be considered an indication of possible
adverse impacts on wetland use.
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The Engineer will perform independent turbidity tests on a random basis. These results will be
maintained in a log within the project records. Records will include, at a minimum, turbidity test
results, time, date and name of sampler. Should the Department’s test results exceed those of the
Design-Build Team’s test results, an immediate test shall be performed jointly with the results
superseding the previous test results of both the Department and the Design-Build Team.

To plan, design, construct, and maintain BMPs to address water quality standards, the Design-
Build Team shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, available
at the website noted below:

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/TurbidityReducti
onOptionSheet.pdf

Tier 1 Methods include stilling basins which are standard compensatory BMPs. Other Tier |
methods are noncompensatory and shall be used when needed to meet the stream turbidity
standards. Tier Il Methods are also noncompensatory and are options that may be needed for
protection of rare or unigque resources or where special environmental conditions exist at the site
which have led to additional requirements being placed in the DWR’s 401 Certifications and
approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation
Plan’s Environmental Assessment for the specific site. Should the Design-Build Team exhaust
all Tier 1 Methods on a site exclusive of rare or unique resources or special environmental
conditions, Tier Il Methods may be required by regulators on a case by case basis per
supplemental agreement.

The Design-Build Team may use cation exchange capacity (CEC) values from proposed site
borings to plan and develop the Price Proposal for the project. CEC values exceeding 15
milliequivalents per 100 grams of soil may indicate a high potential for turbidity and should be
avoided when dewatering into surface water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.

CLEARING AND GRUBBING
(9-1-11) (Rev. 8-18-15) DB2 R01

With the exception of areas with Permanent Utility Easements, perform clearing on this project
to the limits established by Method “111I” shown on Roadway Standard Drawing No. 200.03. In
areas with Permanent Utility Easements, clearing shall extend to the right of way limits.
Contractor shall clear from the ground line to the sky (including hazard trees, limbs hanging in to
the easement or right of way).
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BURNING RESTRICTIONS
(7-9-95) 200, 210, 215 SP2 R05

Open burning is not permitted on any portion of the right-of-way limits established for this
project. Do not burn the clearing, grubbing or demolition debris designated for disposal and
generated from the project at locations within the project limits, off the project limits or at any
waste or borrow sites in this county. Dispose of the clearing, grubbing and demolition debris by
means other than burning, according to state or local rules and regulations.

BUILDING AND APPURTENANCE REMOVAL / DEMOLITION
(9-1-11) (Rev. 9-7-17) DB2 R12A

Unless otherwise as agreed upon by the Department, seal all wells and remove or demolish all
buildings and appurtenances, in their entirety, that are located either partially or completely
within the project’s right of way limits or are located outside the project’s right of way limits but
within property purchased as an uneconomical remnant in accordance with Sections 205, 210
and 215 of the 2018 Standard Specifications for Roads and Structures.

The Department will perform all assessment, removal and disposal of asbestos. Once the Design-
Build Team has acquired a parcel and all buildings and appurtenances have been vacated, the
Design-Build Team shall immediately notify the Division Right of Way Agent in writing. Upon
receipt of the written notification, the Department then requires 60 days to assess and remove
any asbestos prior to the Design-Build Team demolishing any building or appurtenance.

MANUFACTURED QUARRY FINES IN EMBANKMENTS
(11-30-16) (Rev. 9-7-17) 235 DB02 R72

Description

This specification addresses the use of manufactured quarry fines that are not classified as select
materials. The specification allows the Design-Build Team an option, with the approval of the
Engineer, to use manufactured quarry fines (MQFs) in embankments as a substitute for
conventional borrow material. Furnish and place geotextile for pavement stabilization in
accordance with the Geotextile for Pavement Stabilization Project Special Provision found
elsewhere in this RFP and detail developed by the Design-Build Team. Geotextile for pavement
stabilization shall be required to prevent pavement cracking and provide separation between the
subgrade and pavement section at embankment locations where manufactured quarry fines are
utilized and as directed by the Engineer.
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Manufactured Quarry Fines (MQF)

Site specific approval of MQFs material shall be required prior to beginning construction as
detailed in the preconstruction requirements of this provision.

The following MQFs are unacceptable:

(A)  Frozen material,

(B)  Material with a maximum dry unit weight of less than 90 pounds per cubic foot when
tested in accordance with AASHTO T-99 Method A or C.

(C)  Material with greater than 80% by weight Passing the #200 sieve

Collect and transport MQFs in a manner that will prevent nuisances and hazards to public health

and safety. Moisture condition the MQFs as needed and transport in covered trucks to prevent

dusting. If MQFs are blended with natural earth material, follow Borrow Criteria in Section 1018

of the 2018 NCDOT Standard Specifications for Roads and Structures.

Geotextiles

Areas of embankment where MQFs are incorporated, Geotextile for Pavement Stabilization shall

be used. The Geotextile for Pavement Stabilization shall adhere to all requirements of the

Geotextile for Pavement Stabilization Project Special Provision found elsewhere in this RFP

except the notification of subgrade elevation, sampling and waiting period required in the

Construction Methods section.

Preconstruction Requirements

When MQFs are to be used as a substitute for earth borrow material, request written approval

from the Engineer at least ninety (90) days in advance of the intent to use MQFs and include the

following details:

(A)  Description, purpose and location of project

(B)  Estimated start and completion dates of project

(C)  Estimated volume of MQFs to be used on project with specific locations and construction
details of the placement

(D)  The names, addresses and contact information for the generator of the MQFs
(E)  Physical location of the site at which the MQFs were generated

The Engineer will forward this information to the State Materials Engineer for review and
material approval prior to incorporation.
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Construction Methods

Place MQFs in the core of the embankment section with at least four feet of earth cover to the
outside limits of the embankments or subgrade.

Construct embankments by placing MQFs in level uniform lifts with no more than a lift of ten
inches and compacted to at least a density of 95 percent as determined by test methods in
AASHTO T-99, Determination of Maximum Dry Density and Optimum Moisture Content,
Method A or C depending upon particle size of the product. Provide a moisture content at the
time of compaction of within 4.0 percent of optimum but not greater than one percent above
optimum as determined by AASHTO T-99, Method A or C.

REINFORCED CONCRETE PIPE DESIGN
(9-1-11) (Rev. 9-8-17) DB3 R006

Description

This work consists of the design and manufacture of reinforced concrete pipes which require fills
greater than 40 feet and less than or equal to 80 feet.

Materials
(A)  Design

When the design of a reinforced concrete pipe is required on the plans developed by the
Design-Build Team, design the reinforced concrete pipe in accordance with the current
edition of the AASHTO LRFD Bridge Design Specifications. Provide the diameter of
pipe as indicated on the plans developed by the Design-Build Team and manufacture the
pipe in accordance with ASTM C 1417. Provide a reinforced concrete pipe that meets
the requirements of Section 1032-6, Section 1077 and any other applicable parts of the
2018 Standard Specifications for Roads and Structures.

The design of the reinforced concrete pipe shall be the Design-Build Team’s
responsibility and shall be subject to review, comments and approval. Submit two sets of
detailed plans for review and acceptance. Include all details in the plans, including the
size and spacing of the required reinforcement necessary to fabricate the reinforced
concrete pipe. Include checked design calculations for the reinforced concrete pipe.
Have a North Carolina Registered Professional Engineer seal the plans and design
calculations. After the plans are reviewed and, if necessary, all corrections made, submit
one set of reproducible tracings on 22” x 34” sheets to become part of the plans
developed by the Design-Build Team.
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(B)

(©)

(D)

Reinforced Concrete Pipe Sections
1) Class

Reinforced concrete pipe sections manufactured in accordance with this Project
Special Provision shall be designated by inside pipe diameter and design earth
cover.

(@) Design Criteria

The design of the reinforced concrete pipe shall be in accordance with
Article 12.10.4.2 “Direct Design Method” of the current edition of the AASHTO
LRFD Bridge Design Specifications. The following assumptions shall be used in
the design calculations:

NCDOT Criteria for Direct Design Method
Process and Material Factors
Radial Tension, Frp=1.0
Shear Strength, Fyp=1.0
Design Concrete Strength - ¢
5,000 psi < f’c < 7,000 psi
Heger Pressure Distribution - Type 2 Installation
Vertical Arching Factor = 1.40
Horizontal Arching Factor = 0.40
Soil Unit Weight = 120 Ib / ft3
Depth of Fluid = Inside Pipe Diameter
Minimum Concrete Cover = 1.00”
Crack Control = 0.90 (maximum)

Joints

Produce the reinforced concrete pipe sections with spigot and bell ends. Design and form
the ends of the pipe section so, when the sections are laid together, they make a
continuous line of pipe with a smooth interior free of appreciable irregularities in the flow
line, and compatible with the permissible variations given in the 2018 Standard
Specifications for Roads and Structures and ASTM C 1417.

Manufacture

In addition to the requirements of the 2018 Standard Specifications for Roads and
Structures and ASTM C 1417, devices or holes are permitted in each pipe section for the
purpose of handling and placement. Submit details of handling devices or holes for
approval and do not cast any concrete until approval is granted. Remove all handling
devices flush with concrete surfaces as directed. Fill holes in a neat and workmanlike
manner with an approved non-metallic non-shrink grout, concrete or plug.
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DRAINAGE PIPE
(9-1-11) DB3 R36

Description

Where shown in the plans developed by the Design-Build Team, the Design-Build Team shall
use Reinforced Concrete Pipe, Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel
Pipe, Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe) in
accordance with the following requirements:

e All pipe types shall be subject to the maximum and minimum fill height requirements as
found on Roadway Standard Drawing No. 300.01 - Sheet 3 of 3. The appropriate
Reinforced Concrete Pipe class and the appropriate gage thickness for Corrugated
Aluminum Alloy Pipe and Aluminized Corrugated Steel Pipe shall be selected based on
fill height.

e Site specific conditions may limit a particular material beyond what is identified in this
Project Special Provision. These conditions include, but are not limited to, abrasion,
environmental, soil resistivity and pH, high ground water and special loading conditions.
The Design-Build Team shall determine if additional restrictions are necessary.

e The following applies to any proposed improvements along 1-95:

o0 Slope drains shall be Corrugated Aluminum Alloy Pipe, Aluminized Corrugated
Steel Pipe, Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride
Pipe (PVC Pipe).

o0 Transverse median drains, storm drainage system pipes, and open-ended cross
drains shall be Reinforced Concrete Pipe unless the pipe slope is greater than
10%, in which case the pipe shall be either Corrugated Aluminum Alloy Pipe or
Aluminized Corrugated Steel Pipe.

e The following applies to all highways within the project limits, except 1-95:

o0 Slope drains shall be Corrugated Aluminum Alloy Pipe, Aluminized Corrugated
Steel Pipe, Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride
Pipe (PVC Pipe).

0 Transverse median drains and open-ended cross drains shall be Reinforced
Concrete Pipe, Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel
Pipe, Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe
(PVC Pipe).

0 Storm drain system pipes shall be Reinforced Concrete Pipe, Corrugated
Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe).
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PRICE ADJUSTMENTS FOR ASPHALT BINDER
(9-1-11) (Rev. 8-23-18) DB6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620
of the 2018 Standard Specifications for Roads and Structures.

The base price index for asphalt binder for plant mix is $ PRICE TO BE INCLUDED IN THE
FINAL RFP per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's
terminals on

PRICE ADJUSTMENTS - ASPHALT CONCRETE PLANT MIX
(9-1-11) (Rev. 9-8-17) DB6 R26

Revise the 2018 Standard Specifications for Roads and Structures as follows:
Page 6-15, Article 609-11 and Page 6-31, Article 610-14
Add the following paragraph before the first paragraph:

The “Asphalt Price” used to calculate any price adjustments set forth in this section shall be
$40.00 per theoretical ton. This price shall apply for all mix types.

FIELD OFFICE
(6-1-07) (Rev. 6-22-15) DB 08-01

Description

This work consists of furnishing, erecting, equipping, and maintaining a field office for the
exclusive use of Department Engineers and Inspectors at a location on the project approved by
the Engineer. Provide a field office that complies with the current A.D.A. Design and
Accessibility Standards, the National Electric Code, local, state, and federal regulations, and the
following:
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Procedures

The field office and equipment shall remain the property of the Design-Build Team upon
completion of the contract. The field office must be separated from buildings and trailers used by
the Design-Build Team and shall be erected and functional as an initial operation. Failure to have
the field office functional when work first begins on the project will result in withholding
payment of the Design-Build Team's monthly progress estimate. The field office must be
operational throughout the duration of the project and be removed upon completion and final
acceptance of the project.

Provide a field office that is weatherproof, tightly floored and roofed, constructed with an air
space above the ceiling for ventilation, supported above the ground, has a width of at least
ten feet, and the floor-to-ceiling height that is at least 7 feet 6 inches. Provide inside walls and a
ceiling that are constructed of plywood, fiber board, gypsum board, or other suitable materials.
Have the exterior walls, ceiling, and floor insulated.

Provide a field office with a minimum floor space of 500 square feet and that is equipped with
the following:

Number Item

1 Double-pedestal desk (approximately 60 by 34 inches, at least 2,000 square
inches)

Plan and drafting table (approximately 30 by 96 inches) with adjustable stool
Computer table having a minimum size of 48 by 30 by 29 inches

Plan rack for 24 by 36 inch drawings with 6 plan clamps

Printing calculator

N PR R e

2-drawer fire protection file, 15-inch drawer width, minimum UL rating of
Class 350

Office chairs with a minimum of two having casters
Wastebaskets

Pencil sharpener

Copy machine (8 inch x 11 inch copies)

Telephone

e = = S e

Internet Connection Service (modem for Wi-Fi)
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Windows and Doors

Provide a field office with at least three windows, with blinds, each having an area of at least 540
square inches, capable of being easily opened and secured from the inside and having at least
two exterior passage doors. Provide doors at least 30 inches in width and 78 inches in height.
Provide screens for windows and doors. Equip exterior passage door(s) with lock(s), and furnish
at least two keys to the Engineer or inspector.

Steps

Provide accessibility in compliance with the current A. D. A. Design and Accessibility
Standards, and the State Building Code and maintain them free from obstructions.

Storage Facility for Nuclear Gage

Furnish the field office with an outside storage facility for the Department's nuclear gage. The
storage facility shall not be located within ten feet of any other structure including the field
office.

Lighting, Heating, and Air Conditioning

The field office must have satisfactory lighting, electrical outlets, heating equipment, an exhaust
fan, and an air conditioner connected to an operational power source. Provide at least one of the
light fixtures that shall be a fluorescent light situated over the plan and drafting table. Furnish
electrical current and fuel for heating equipment.

Fire Extinguishers

Furnish and maintain one fire extinguisher for each required exterior passage door. Fire
extinguisher(s) may be chemical or dry powder. UL Classification 10-B:C (minimum), suitable
for Type A:B:C fires. Mount and maintain fire extinguisher(s) in accordance with OSHA Safety
and Health Standards.

Toilets

Provide a toilet conforming to the requirements of the state and local boards of health or other
bodies or courts having jurisdiction in the area. When separate facilities for men and women are
not available, place a sign with the words "Rest Room™ (with letters at least 1 inch in height)
over the doorway, and provide an adequate positive locking system on the inside of the doorway.
Maintain responsibility for the water and sewer connections or the installation and connection of
a water well and septic tank and drain field. These facilities must conform to all local and state
permits.
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Utilities

Except for telephone service, make arrangement for necessary internet and utility connections,
maintain internet and utilities, pay internet and utility service fees and bills, and make
arrangements for final disconnection of internet and utilities. Furnish a telephone in each field
office and permit the work necessary to install it. Installation and service fees for the telephone
will be paid for by the Department.

Storage Facility for Test Equipment

Provide the field office with a storage facility, separate from the office for storage of test
equipment, other than the nuclear gage. Provide a facility that has a minimum floor space of
64 square feet, is weatherproof, tightly floored and roofed, and has a tamper resistant key
operated lock.

Miscellaneous Items

The field office must also include the following:

1. A certification that the office is free of asbestos and other hazardous materials.
2. A broom, dust pan, mop and bucket, and general cleaning supplies.
3. Provide and maintain an all-weather parking area for six vehicles, including graveled

HIGH DEFINITION CCTV WOOD POLE AND FIELD EQUIPMENT

1. HIGH DEFINITION CCTV FIELD EQUIPMENT
1.1 Description
Furnish and install CCTV assemblies described in these Project Special Provisions. All
new CCTV cameras shall be fully compatible with any video management software that

is being integrated under this Project.

Contact the Engineer to confirm all CCTV locations prior to beginning construction.
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Material

A.

General

Furnish and install new CCTV camera assemblies at the locations shown on the

Plans.

Each assembly consists of the following:

One dome CCTV color digital signal processing camera unit with zoom
lens, filter, control circuit, and accessories in a single enclosed unit

Built-in video encoder capable of H.264/MPEG-4 compression for video-
over IP transmission

Motorized pan, tilt, and zoom
Pole-mount camera attachment assembly

All necessary cable, connectors and incidental hardware to make a
complete and operable system

A lightning arrestor installed in-line between the CCTV camera and the
equipment cabinet components.

A NEMA-rated enclosure constructed of aluminum with a clear acrylic
dome or approved equal Camera Unit housing.

Camera and Lens
1. Cameras
Furnish new 1/3-inch charged-coupled device (CCD) color cameras. The
sensors shall use Complementary Metal-Oxide-Semiconductor (CMOS)
technology. The camera must meet the following minimum requirements:
e Sensor size: 2 megapixels
e Video Resolution: 1920x1080 (HDTV 1080p)
e Aspect Ratio: 16:9
e Overexposure protection: The camera shall have built-in circuitry
or a protection device to prevent any damage to the camera when

pointed at strong light sources, including the sun

e Low light condition imaging
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e Wide dynamic range (WDR) operation
e Electronic image stabilization
e Automatic focus with manual override
a. Zoom Lens:
Furnish each camera with a motorized zoom lens that is high
performance integrated dome system or approved equivalent with
automatic iris control with manual override and neutral density spot
filter. Furnish lenses that meet the following optical specifications:

e 30X optical zoom, and 12X electronic zoom

e Preset positioning: 64 Presets
The lens must be capable of both automatic and remote manual control
iris and focus override operation. The lens must be equipped for
remote control of zoom and focus, including automatic movement to
any of the preset zoom and focus positions. Mechanical or electrical
means must be provided to protect the motors from overrunning in
extreme positions. The operating voltages of the lens must be
compatible with the outputs of the camera control.
b. Communication Standards:
The CCTV camera shall support the appropriate NTCIP 1205
communication protocol (version 1.08 or higher), ONVIF, or approved
equal.
c. Networking Standards:

e Network Connection: 10/100 Mbps auto-negotiate

e Frame Rate: up to 60 fps

e Data Rate: scalable

e Built-in Web Server

e Unicast & multicast support

e Two simultaneous video streams (Dual H.264 and MJPEG):
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0 Video 1: H.264 (Main Profile, at minimum)

o Video 2: H.264 or MJPEG

e Supported Protocols: DNS, IGMPv2, NTP, RTSP, RTP, TCP,
UDP, DHCP, HTTP, IPv4

The video camera shall allow for the simultaneous encoding and
transmission of the two digital video streams, one in H.264 format
(high-resolution) and one in H.264 or MJPEG format (low-
resolution).

Initially use UDP/IP for video transport and TCP/IP for camera control
transport unless otherwise approved by the Engineer.

The 10/100BaseTX port shall support half-duplex or full-duplex and
provide auto negotiation and shall be initially configured for full-
duplex.

The camera unit shall be remotely manageable using standard network
applications via web browser interface administration. Telnet or
SNMP monitors shall be provided.

C. Camera Housing

Furnish new dome style enclosure for the CCTV assemblies. Equip each housing
with mounting assembly for attachment to the CCTV camera pole. The enclosures
must be equipped with a sunshield and be fabricated from corrosion resistant
aluminum and finished in a neutral color of weather resistant enamel. The
enclosure must meet or exceed NEMA 4X ratings. The viewing area of the
enclosure must be tempered glass.

D. Pan and Tilt Unit
Equip each new dome style assembly with a pan and tilt unit. The pan and tilt unit
must be integral to the high-performance integrated dome system. The pan and tilt
unit must be rated for outdoor operation, provide dynamic braking for
instantaneous stopping, prevent drift, and have minimum backlash. The pan and
tilt units must meet or exceed the following specifications:

e Pan: continuous 360 Degrees

e Tilt: up/down +2 to -90 degrees minimum
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e Motors: Two-phase induction type, continuous duty, instantaneous
reversing

e Preset Positioning: 64 PTZ presets per camera
E. Control Receiver/Driver

Provide each new camera unit with a control receiver/driver that is integral to the
CCTV dome assembly. The control receiver/driver will receive serial
asynchronous data initiated from a camera control unit, decode the command
data, perform error checking, and drive the pan/tilt unit, camera controls, and
motorized lens. As a minimum, the control receiver/drivers must provide the
following functions:

e Zoom in/out

e Automatic focus with manual override

e Tilt up/down

e Automatic iris with manual override

e Pan right/left

e Minimum 64 preset positions for pan, tilt, and zoom
In addition, each control receiver/driver must accept status information from the
pan/tilt unit and motorized lens for preset positioning of those components. The
control receiver/driver will relay pan, tilt, zoom, and focus positions from the
field to the remote camera control unit. The control receiver/driver must accept
“goto” preset commands from the camera control unit, decode the command data,
perform error checking, and drive the pan/tilt and motorized zoom lens to the
correct preset position. The preset commands from the camera control unit will
consist of unique values for the desired pan, tilt, zoom, and focus positions.
F. Electrical
The camera assembly shall support power-over-Ethernet (PoE) in compliance

with IEEE 802.3af. Provide any external power injector that is required for PoE
with each assembly.
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1.3

G. CCTV Camera Attachment to Pole

Furnish and install an attachment assembly for the CCTV camera unit. Use
stainless steel banding approved by the Engineer.

Furnish CCTV attachments that allow for the removal and replacement of the
CCTV enclosure as well as providing a weatherproof, weather tight, seal that does
not allow moisture to enter the enclosure.

Furnish a CCTV Camera Attachment Assembly that can withstand wind loading
at the maximum wind speed and gust factor called for in these Special Provisions
and can support a minimum camera unit dead load of 45 pounds (20.4 kg).

H. Surge Suppression

Protect all equipment with metal oxide varistors connecting each power conductor
to ground.

Protect the electrical and Ethernet cables from the CCTV unit entering the
equipment cabinet with surge protection. Provide an integrated unit that accepts
unprotected electrical and Ethernet connections and outputs protected electrical
and Ethernet connections. Ethernet connections shall be RJ45 with full gigabit
Ethernet transmission speeds and electrical connections shall be #22-#14 AWG
screw terminals. The surge protection unit shall comply with EIA/TIA568A and
EIA/TIAS68B standards for data transmission and automatically reset.

Construction Methods

A. General

Mount CCTV camera units at a height sufficient to adequately see traffic in all
directions and as approved by the Engineer. The maximum attachment height is

45 feet above ground level.

Mount the CCTV camera units such that a minimum 5 feet of clearance is
maintained between the camera and the top of the pole.

Obtain approval of the camera locations and orientation from the Engineer prior
to installing the CCTV camera assemblies.

Mount CCTV cameras on the side of poles nearest intended field of view. Avoid
occluding the view with the pole.
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B. Electrical and Mechanical Requirements

Ground all equipment as called for in the Standard Specifications, these Special
Provisions, and the Plans.

Install surge protectors on all ungrounded conductors entering the CCTV
enclosure. House the protectors in a small, ventilated weatherproof cabinet
attached near the CCTV attachment point in a manner approved by the Engineer.

2. CCTV EQUIPMENT CABINET
2.1 Description

The Design-Build Team shall provide 336 pole mounted cabinets to house CCTV control
and communications equipment. The cabinets shall consist of a cabinet housing, 19-inch
EIA mounting cage, and power distribution assembly (PDA #3 as described in the
CALTRANS TSCES).

The cabinet housing shall conform to sections 6.2.2 (Housing Construction), 6.2.3 (Door
Latches and Locks), 6.2.4 (Housing Ventilation), and 6.2.5 (Hinges and Door Catches) of
the CALTRANS TSCES. Do not equip the cabinet housings with a police panel.

The cabinet cage shall conform to section 6.3 of the CALTRANS TSCES.

Terminal blocks on the PDA #3 Assembly have internal wiring for the Model 200 switch
pack sockets. Do not use terminal blocks on PDA #3 as power terminals for cabinet
devices. Do not furnish cabinet with “Input Panels” described in section 6.4.7.1 of the
TSCES. Do furnish cabinet with “Service Panels” as described in section 6.4.7.1 of the
TSCES and as depicted on drawing TSCES-9 in the TSCES. Use service panel #2.

The Design-Build Team shall provide terminal blocks for power for cabinet CCTV and
communications devices as needed to accommodate the number of devices in the cabinet.

Do not furnish cabinets with C1, C5, or C6 harness, input file, output file, monitor units,
model 208 unit, model 430 unit, or switch packs.

The Design-Build Team shall provide all conduits, shelving, mounting adapters, and

other equipment as necessary to route cabling, mount equipment, and terminate conduit
in equipment cabinet.
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2.2

Material

A. Shelf Drawer

The Design-Build Team shall provide a pull out, hinged-top drawer, having
sliding tracks, with lockout and quick disconnect feature in the equipment cabinet.
The Design-Build Team shall provide a pullout drawer that extends a minimum of
14 inches that is capable of being lifted to gain access to the interior of the
drawer. Minimum interior dimensions of the drawer are to be one inch high,
13 inches deep, and 16 inches wide. The Design-Build Team shall provide
drawers capable of supporting a 40-pound device or component when fully
extended.

B. Cabinet Light

Each cabinet shall include two (2) fluorescent lighting fixtures (one front, one
back) mounted horizontally inside the top portion of the cabinet. The fixtures
shall include a cool white lamp, and shall be operated by normal power factor
UL-listed ballast. A door-actuated switch shall be installed to turn on the
applicable cabinet light when the front door or back door is opened. The lights
shall be mounted not to interfere with the upper door stay.

C. Surge Protection for System Equipment

Each cabinet shall be provided with devices to protect the CCTV and
communications equipment from electrical surges and over voltages as described
below.

D. Main AC Power Input

Each cabinet shall be provided with a hybrid-type, power line surge protection
device mounted inside the power distribution assembly. The protector shall be
installed between the applied line voltage and earth ground. The surge protector
shall be capable of reducing the effect of lighting transient voltages applied to the
AC line. The protector shall be mounted inside the Power Distribution Assembly
housing facing the rear of the cabinet. The protector shall include the following
features and functions:
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Maximum AC line voltage: 140 VAC.

Twenty pulses of peak current, each of which shall rise in 8 microseconds
and fall in 20 microseconds to Y2 the peak: 20000 Amperes.

The protector shall be provided with the following terminals:

0 Main Line (AC Line first stage terminal).

0 Main Neutral (AC Neutral input terminal).

o0 Equipment Line Out (AC line second state output terminal, 19 amps).
o0 Equipment Neutral Out (Neutral terminal to protected equipment).

0 GND (Earth connection).

The Main AC line in and the Equipment Line out terminals shall be
separated by a 200 Microhenry (minimum) inductor rated to handle
10 AMP AC Service.

The first stage clamp shall be between Main Line and Ground terminals.

The second stage clamp shall be between Equipment Line Out and
Equipment Neutral.

The protector for the first and second stage clamp shall have an MOV or
similar solid state device rated at 20 KA and shall be of a completely
solid-state design (i.e., no gas discharge tubes allowed).

The Main Neutral and Equipment Neutral Out shall be connected together
internally and shall have an MOV similar solid-state device or gas
discharge tube rated at 20 KA between Main Neutral and Ground
terminals.

Peak Clamp Voltage: 350 volts at 20 KA. (Voltage measured between
Equipment Line Out and Equipment Neutral Out terminals. Current
applied between Main Line and Ground Terminals with Ground and Main
Neutral terminals externally tied together).

Voltage shall never exceed 350 volts.

The Protector shall be epoxy-encapsulated in a flame-retardant material.

Continuous service current: 10 Amps at 120 VAC RMS.
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e The Equipment Line Out shall provide power to cabinet CCTV and
communications equipment and to the 24V power supply.

E. Ground Bus

The Design-Build Team shall provide a neutral bus that is not connected to the
earth ground or the logic ground anywhere within the cabinet. Ensure that the
earth ground bus and the neutral ground bus each have ten compression type
terminals, each of which can accommodate wires ranging from number

14 through number 4 AWG.

F. Uninterruptible Power Supply (UPS)

The Design-Build Team shall provide and install one rack mounted UPS in each
new cabinet that meet the following minimum specifications:

G. Output

Output Power Capacity
Max Configurable Power
Nominal Output Voltage

Output Voltage Distortion

Output Frequency (sync to mains)

Crest Factor
Waveform Type
Output Connections

H. Input

Nominal Input Voltage

Input Frequency

Input Connections

Cord Length

63

480 Watts / 750 VA

480 Watts / 750 VA

120V

Less than 5% at full load

57 - 63 Hz for 60 Hz nominal
upto 5:1

Sine wave

(4) NEMA 5-15R

120V

50/60 Hz +/- 3 Hz
(auto sensing)

NEMA 5-15P

6 feet



C204412 Project Special Provisions Nash County
(U-5026 / R-5720)

Input voltage range for main operations 82 - 144V

Input voltage adjustable range for mains operation 75 -154 V

l. Battery Type

Maintenance-free sealed Lead-Acid battery with suspended electrolyte, leak-
proof.

Typical recharge time 2 hours

J. Communications & Management

Interface Port(s) DB-9 RS-232, USB

Control panel LED status display with load

and battery bar-graphs

K. Surge Protection and Filtering

Surge energy rating 480 Joules
L. Environmental

Operating Environment 32-104°F
Operating Relative Humidity 0-95%
Storage Temperature 5-113°F
Storage Relative Humidity 0-95%

M. Conformance

Regulatory Approvals FCC Part 15 Class A,
UL 1778
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2.3 Construction Methods

For each equipment cabinet installation, use stainless steel banding or other method
approved by the Engineer to fasten cabinet to pole. Install equipment cabinets so that the
height to the middle of the enclosure is four feet from ground level. No risers shall enter
the top or sides of the equipment cabinet.

Install all conduits, condulets, and attachments to equipment cabinets in a manner that
preserves the minimum bending radius of cables and creates waterproof connections and
seals.

Install a UPS in each cabinet and power all CCTV cameras from the UPS.

Install a level concrete technician pad measuring a minimum four inches thick, 24 inches
wide and 36 inches long at the front door of the CCTV equipment cabinet.

3. CCTV WOOD POLES

3.1  Description
Furnish and install wood poles with grounding systems and all necessary hardware in
accordance with Section 1720 of the Standard Specifications.
3.2 Material
Material, equipment, and hardware furnished under this section shall be pre-approved on
the Department’s QPL. Refer to Sub-Articles 1082-3(F) Treated Timber and Lumber —
Poles and 1082-4(G) Preservative Treatment - Poles.
A. CCTV Wood Pole
Unless otherwise specified in the Plans, furnish Class 3 or better wood poles that
are a minimum of 60’ long to mount CCTV cameras and equipment cabinets.
CCTYV cameras to be mounted 45 feet above the ground at the pole.
3.3  Construction Method

Mark final pole locations and receive approval before installing poles. Comply with all
requirements of Section 1720-3 of the Standard Specifications.
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FOUNDATIONS AND ANCHOR ROD ASSEMBLIES FOR METAL POLES
(1-17-12) (Rev. 11-22-17) 9,14, 17 DB9 R05

Description

Foundations for metal poles include foundations for signals, cameras, overhead and dynamic
message signs (DMS) and high mount and light standards supported by metal poles or upright
trusses. Foundations consist of footings with pedestals and drilled piers with or without grade
beams or wings. Anchor rod assemblies consist of anchor rods (also called anchor bolts) with
nuts and washers on the exposed ends of rods and nuts and a plate or washers on the other ends
of rods embedded in the foundation.

Construct concrete foundations with the required resistances and dimensions and install anchor
rod assemblies in accordance with the contract and accepted submittals. Construct drilled piers
consisting of cast-in-place reinforced concrete cylindrical sections in excavated holes. Provide
temporary casings or polymer slurry as needed to stabilize drilled pier excavations. Use a
prequalified Drilled Pier Contractor to construct drilled piers for metal poles. Define
“excavation” and “hole” as a drilled pier excavation and “pier” as a drilled pier.

This provision does not apply to foundations for signal pedestals; see Section 1743 of the
2018 Standard Specifications for Roads and Structures and 2018 Roadway Standard Drawing
No. 1743.01.

Materials

Refer to the 2018 Standard Specifications for Roads and Structures.

Item Section
Conduit 1091-3
Grout, Type 2 1003
Polymer Slurry 411-2(B)(2)

Portland Cement Concrete 1000
Reinforcing Steel 1070

Rollers and Chairs 411-2(C)

Temporary Casings 411-2(A)

Provide Type 3 material certifications in accordance with Article 106-3 of the 2018 Standard
Specifications for Roads and Structures for conduit, rollers, chairs and anchor rod assemblies.
Store steel materials on blocking at least 12" above the ground and protect it at all times from
damage; and when placing in the work make sure it is free from dirt, dust, loose mill scale, loose
rust, paint, oil or other foreign materials. Load, transport, unload and store foundation and
anchor rod assembly materials so materials are kept clean and free of damage. Bent, damaged
and / or defective materials shall be rejected.
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Use conduit type in accordance with the contract. Use Class A concrete for footings and
pedestals, Class Drilled Pier concrete for drilled piers and Class AA concrete for grade beams
and wings including portions of drilled piers above bottom of wings elevations. Corrugated
temporary casings may be accepted at the discretion of the Engineer. A list of approved polymer
slurry products is available from:

https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
Provide anchor rod assemblies in accordance with the contract consisting of the following:
(A)  Straight anchor rods,
(B)  Heavy hex top and leveling nuts and flat washers on exposed ends of rods, and

(C)  Nuts and either flat plates or washers on the other ends of anchor rods embedded in
foundations.

Do not use lock washers. Use steel anchor rods, nuts and washers that meet ASTM F1554 for
Grade 55 rods and Grade A nuts. Use steel plates and washers embedded in concrete with
a thickness of at least 1/4". Galvanize anchor rods and exposed nuts and washers in accordance
with Article 1076-4 of the 2018 Standard Specifications for Roads and Structures. It is not
necessary to galvanize nuts, plates and washers embedded in concrete.

Construction Methods

Install the required size and number of conduits in foundations in accordance with the plans
developed by the Design-Build Team and accepted submittals. Construct top of piers, footings,
pedestals, grade beams and wings flat, level and within 1" of elevations shown in the plans
developed by the Design-Build Team or approved by the Engineer. Provide an Ordinary Surface
finish in accordance with Subarticle 825-6(B) of the 2018 Standard Specifications for Roads and
Structures for portions of foundations exposed above finished grade. Do not remove anchor bolt
templates or pedestal or grade beam forms or erect metal poles or upright trusses onto
foundations until concrete attains a compressive strength of at least 3,000 psi.

(A)  Drilled Piers

Before starting drilled pier construction, hold a predrill meeting to discuss the
installation, monitoring and inspection of the drilled piers. Schedule this meeting after
the Drilled Pier Contractor has mobilized to the site. The Resident or Division Traffic
Engineer, Design-Build Team and Drilled Pier Contractor Superintendent shall attend
this predrill meeting.

Do not excavate holes, install piles or allow equipment wheel loads or vibrations

within 20 feet of completed piers until 16 hours after Drilled Pier concrete reaches initial
set.
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Check for correct drilled pier alignment and location before beginning drilling. Check
plumbness of holes frequently during drilling.

Construct drilled piers with the minimum required diameters shown in the plans
developed by the Design-Build Team. Install piers with tip elevations no higher than
shown in the plans developed by the Design-Build Team or approved by the Engineer.

Excavate holes with equipment of the sizes required to construct drilled piers. Depending
on the subsurface conditions encountered, drilling through rock and boulders may be
required. Do not use blasting for drilled pier excavations.

Contain and dispose of drilling spoils and waste concrete as directed and in accordance
with Section 802 of the 2018 Standard Specifications for Roads and Structures. Drilling
spoils consist of all materials and fluids removed from excavations.

If unstable, caving or sloughing materials are anticipated or encountered, stabilize holes
with temporary casings and / or polymer slurry. Do not use telescoping temporary
casings. If it becomes necessary to replace a temporary casing during drilling, backfill
the excavation, insert a larger casing around the casing to be replaced or stabilize the
excavation with polymer slurry before removing the temporary casing.

If temporary casings become stuck or the Design-Build Team proposes leaving casings in
place, temporary casings shall be installed against undisturbed material.  Unless
otherwise approved, do not leave temporary casings in place for mast arm poles and
cantilever signs. The Engineer will determine if casings may remain in place. If the
Design-Build Team proposes leaving temporary casings in place, do not begin drilling
until a casing installation method is approved.

Use polymer slurry and additives to stabilize holes in accordance with the slurry
manufacturer’s recommendations. Provide mixing water and equipment suitable for
polymer slurry. Maintain the required slurry properties at all times except for sand
content.

Define a “sample set” as slurry samples collected from mid-height and within two feet of
the bottom of holes. Take sample sets from excavations to test polymer slurry
immediately after filling holes with slurry, at least every four hours thereafter and
immediately before placing concrete. Do not place Drilled Pier concrete until both slurry
samples from an excavation meet the required polymer slurry properties. If any slurry
test results do not meet the requirements, the Engineer may suspend drilling until both
samples from a sample set meet the required polymer slurry properties.

Remove soft and loose material from bottom of holes using augers to the satisfaction of
the Engineer. Assemble rebar cages and place cages and Drilled Pier concrete in
accordance with Subarticle 411-4(E) of the 2018 Standard Specifications for Roads and
Structures, except for the following:
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1) Inspections for tip resistance and bottom cleanliness are not required,
(@) Temporary casings may remain in place if approved, and

(3) Concrete placement may be paused near the top of pier elevations for anchor rod
assembly installation and conduit placement or

4) If applicable, concrete placement may be stopped at bottom of grade beam or
wings elevations for grade beam or wing construction.

If wet placement of concrete is anticipated or encountered, do not place Drilled Pier
concrete until a concrete placement procedure is approved by the Engineer. If applicable,
temporary casings and fluids may be removed when concrete placement is paused or
stopped in accordance with the exceptions above provided holes are stable. Remove
contaminated concrete from exposed Drilled Pier concrete after removing casings and
fluids. If holes are unstable, do not remove temporary casings until a procedure for
placing anchor rod assemblies and conduit or constructing grade beams or wings is
approved by the Engineer.

Use collars to extend drilled piers above finished grade. Remove collars after Drilled
Pier concrete sets and round top edges of piers.

If drilled piers are questionable, pile integrity testing (PIT) and further investigation may
be required in accordance with Article 411-5 of the 2018 Standard Specifications for
Roads and Structures. A drilled pier shall be considered defective in accordance with
Subarticle 411-5(D) of the 2018 Standard Specifications for Roads and Structures and
drilled pier acceptance shall be based in part on the criteria in Article 411-6 of the
2018 Standard Specifications for Roads and Structures except for the top of pier
tolerances in Subarticle 411-6(C) of the 2018 Standard Specifications for Roads and
Structures.

If a drilled pier is under further investigation, do not grout core holes, backfill around the
pier or perform any work on the drilled pier until the Engineer accepts the pier. If the
drilled pier is accepted, dewater and grout core holes and backfill around the pier with
approved material to finished grade. If the Engineer determines a pier is unacceptable,
remediation shall be required in accordance with Article 411-6 of the 2018 Standard
Specifications for Roads and Structures. No extension of completion date or time will be
allowed for remediation of unacceptable drilled piers or post repair testing.

Permanently embed a plate in or mark top of piers with the pier diameter and depth, size

and number of vertical reinforcing bars and the minimum compressive strength of the
concrete mix at 28 days.
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(B)

(©)

Footings, Pedestals, Grade Beams and Wings

Excavate as necessary for footings, grade beams and wings in accordance with the plans
developed by the Design-Build Team, accepted submittals and Section 410 of the
2018 Standard Specifications for Roads and Structures. If unstable, caving or sloughing
materials are anticipated or encountered, shore foundation excavations as needed with an
approved method. Notify the Engineer when foundation excavation is complete. Do not
place concrete or reinforcing steel until excavation dimensions and foundation material
are approved by the Engineer.

Construct cast-in-place reinforced concrete footings, pedestals, grade beams and wings
with the dimensions shown in the plans developed by the Design-Build Team and in
accordance with Section 825 of the 2018 Standard Specifications for Roads and
Structures. Use forms to construct portions of pedestals and grade beams protruding
above finished grade. Provide a chamfer with a 3/4" horizontal width for pedestal and
grade beam edges exposed above finished grade. Place concrete against undisturbed soil
or backfill and fill in accordance with Article 410-8 of the 2018 Standard Specifications
for Roads and Structures. Proper compaction around footings and wings is critical for
foundations to resist uplift and torsion forces.

Anchor Rod Assemblies

Size anchor rods for design and the required projection above top of foundations.
Determine required anchor rod projections from nut, washer and base plate thicknesses,
the protrusion of three to five anchor rod threads above top nuts after tightening and the
distance of one nut thickness between top of foundations and bottom of leveling nuts.

Protect anchor rod threads from damage during storage and installation of anchor rod
assemblies. Before placing anchor rods in foundations, turn nuts onto and off rods past
leveling nut locations. Turn nuts with the effort of one workman using an ordinary
wrench without a cheater bar. Report any thread damage to the Engineer that requires
extra effort to turn nuts.

Arrange anchor rods symmetrically about center of base plate locations as shown in the
plans developed by the Design-Build Team. Set anchor rod elevations based on required
projections above top of foundations. Securely brace and hold rods in the correct
position, orientation and alignment with a steel template. Do not weld to reinforcing
steel, temporary casings or anchor rods.

Install top and leveling (bottom) nuts, washers and the base plate for each anchor rod
assembly in accordance with the following procedure:

1) Turn leveling nuts onto anchor rods to a distance of one nut thickness between the

top of foundation and bottom of leveling nuts. Place washers over anchor rods on
top of leveling nuts.
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(4)

()

(6)

(7)

(8)
(9)

(10)

Determine if nuts are level using a flat rigid template on top of washers.
If necessary, lower leveling nuts to level the template in all directions or
if applicable, lower nuts to tilt the template so the metal pole or upright truss will
lean as shown in the plans developed by the Design-Build Team. If leveling nuts
and washers are not in full contact with the template, replace washers with
galvanized beveled washers.

Verify the distance between the foundation and leveling nuts is no more than one
nut thickness.

Place base plate with metal pole or upright truss over anchor rods on top of
washers. High mount luminaires may be attached before erecting metal poles but
do not attach cables, mast arms or trusses to metal poles or upright trusses at this
time.

Place washers over anchor rods on top of base plate. Lubricate top nut bearing
surfaces and exposed anchor rod threads above washers with beeswax, paraffin or
other approved lubricant.

Turn top nuts onto anchor rods. If nuts are not in full contact with washers or
washers are not in full contact with the base plate, replace washers with
galvanized beveled washers.

Tighten top nuts to snug-tight with the full effort of one workman using
a 12" wrench. Do not tighten any nut all at once. Turn top nuts in increments.
Follow a star pattern cycling through each nut at least twice.

Repeat (7) for leveling nuts.

Replace washers above and below the base plate with galvanized beveled washers
if the slope of any base plate face exceeds 1:20 (5%), any washer is not in firm
contact with the base plate or any nut is not in firm contact with a washer. If any
washers are replaced, repeat (7) and (8).

With top and leveling nuts snug-tight, mark each top nut on a corner at the
intersection of two flats and a corresponding reference mark on the base plate.
Mark top nuts and base plate with ink or paint that is not water-soluble. Use the
turn-of-nut method for pretensioning. Do not pretension any nut all at once. Turn
top nuts in increments for a total turn that meets the following nut rotation
requirements:
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(12)

(13)

NUT ROTATION REQUIREMENTS
(Turn-of-Nut Pretensioning Method)

Anchor Rod Diameter, inch Requirement
<112 1/3 turn (2 flats)
>11/2 1/6 turn (1 flat)

Follow a star pattern cycling through each top nut at least twice.

Ensure nuts, washers and base plate are in firm contact with each other for each
anchor rod. Cables, mast arms and trusses may now be attached to metal poles
and upright trusses.

Between four and 14 days after pretensioning top nuts, use a torque wrench
calibrated within the last 12 months to check nuts in the presence of the Engineer.
Completely erect mast arm poles and cantilever signs and attach any hardware
before checking top nuts for these structures. Check that top nuts meet the
following torque requirements:

TORQUE REQUIREMENTS
Anchor Rod Diameter, inch Requirement, ft-1b
7/8 180
1 270
11/8 380
11/4 420
>11/2 600

If necessary, retighten top nuts in the presence of the Engineer with a calibrated
torque wrench to within = 10 ft-1b of the required torque. Do not overtighten top
nuts.

Do not grout under base plate.
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OVERHEAD AND DYNAMIC MESSAGE SIGN FOUNDATIONS
(9-11-17) DB9 R0O7

Description

Sign foundations include foundations for overhead and dynamic message signs (DMS) supported
by metal poles or upright trusses. Sign foundations consist of footings with pedestals or drilled
piers with or without grade beams or wings, conduit and anchor rod assemblies. Construct sign
foundations in accordance with the contract and accepted submittals. Define “cantilever sign” as
an overhead cantilever sign support in accordance with Figure 1-1 of the 2013 AASHTO
Standard Specifications for Structural Supports for Highway Signs, Luminaires and Traffic
Signals, 6th Edition, including the latest interim specifications and the latest interim revisions.

Materials

Use sign foundation materials that meet the Foundations and Anchor Rod Assemblies for Metal
Poles Project Special Provision found elsewhere in this RFP.

Subsurface Conditions

Assume the following soil parameters and groundwater elevation for sign foundations unless
these subsurface conditions are not applicable to sign locations:

A. Unit weight (v) = 120 pcf,

B. Friction angle (&) = 307,

C. Cohesion (c) =0 psf and

D. Groundwater 7 feet below finished grade.
A subsurface investigation shall be required if the Engineer determines these assumed subsurface
conditions do not apply to a sign location and the sign cannot be moved. Subsurface conditions
requiring a subsurface investigation shall include, but are not limited to, weathered or hard rock,
boulders, very soft or loose soil, muck or shallow groundwater. No extension of completion date
or time will be allowed for subsurface investigations.
Subsurface Investigations
Use a prequalified geotechnical consultant to perform one standard penetration test (SPT) boring
in accordance with ASTM D1586 at each sign location requiring a subsurface investigation.
Rough grade sign locations to within two feet of finished grade before beginning drilling. Drill

borings to two drilled pier diameters below anticipated pier tip elevations or refusal, whichever is
higher.
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Use the computer software gINT version V8i or later manufactured by Bentley Systems, Inc.
with the current NCDOT gINT library and data template to produce SPT boring logs. Provide
boring logs sealed by a geologist or engineer licensed in the state of North Carolina.

Sign Foundation Designs

Design sign foundations for the wind zone and clearances shown in the plans developed by the
Design-Build Team and the slope of finished grade at each sign location. Use the assumed soil
parameters and groundwater elevation above for sign foundation designs unless a subsurface
investigation is required by the Engineer. For sign locations requiring a subsurface investigation,
design sign foundations for the subsurface conditions at each sign location. Design footings,
pedestals, drilled piers, grade beams and wings in accordance with the 2013 AASHTO Standard
Specifications for Structural Supports for Highway Signs, Luminaires and Traffic Signals, 6th
Edition, including the latest interim specifications and the latest interim revisions. In some
instances, conflicts with drainage structures may dictate sign foundation types.

Design footings in accordance with Section 4.4 of the AASHTO Standard Specifications for
Highway Bridges. Do not use an allowable bearing pressure of more than 3,000 psf for footings.

Design drilled piers for side resistance only in accordance with Section 4.6 of the AASHTO
Standard Specifications for Highway Bridges except reduce ultimate side resistance by 25% for
uplift. Use the computer software LPILE version 2016 or later manufactured by Ensoft, Inc. to
analyze drilled piers. Provide drilled pier designs with a horizontal deflection of less than 1" at
top of piers. For cantilever signs with single drilled pier foundations supporting metal poles, use
wings to resist torsion forces. Provide drilled pier designs with a factor of safety of at least
2.0 for torsion.

For drilled pier sign foundations supporting upright trusses, use dual drilled piers connected with
a grade beam having a moment of inertia approximately equal to that of either pier. The Broms’
method is acceptable to analyze drilled piers with grade beams instead of LPILE. Use a safety
factor of at least 3.5 for the Broms’ design method in accordance with C13.6.1.1 of the 2013
AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires and
Traffic Signals, 6th Edition, including the latest interim specifications and the latest interim
revisions.

Submit boring logs, if any, working drawings and design calculations for acceptance in
accordance with Article 105-2 of the 2018 Standard Specifications for Roads and Structures.
Submit working drawings showing plan views, required foundation dimensions and elevations
and typical sections with reinforcement, conduit and anchor rod assembly details. Include all
boring logs, design calculations and LPILE output for sign foundation design submittals. Have
sign foundations designed, detailed and sealed by an engineer licensed in the state of North
Carolina.
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Construction Methods

Construct footings, pedestals, drilled piers, grade beams and wings and install anchor rod
assemblies for sign foundations in accordance with the Foundations and Anchor Rod Assemblies
for Metal Poles Project Special Provision found elsewhere in this RFP. Submit boring logs, if
any, working drawings and design calculations for acceptance in accordance with Article 105-2
of the 2018 NCDOT Standard Specifications for Roads and Structures. Submit working
drawings showing plan views, required foundation dimensions and elevations and typical
sections with reinforcement, conduit and anchor rod assembly details. Include all boring logs,
design calculations and LPILE output for sign foundation design submittals. Have sign
foundations designed, detailed and sealed by an engineer licensed in the state of North Carolina.

ROADWAY LIGHTING FOUNDATIONS
(9-12-17) DB9 R09

Description

Roadway lighting foundations include foundations for high mount and light standards. High
mount foundations for high mount standards and standard foundations for light standards consist
of drilled piers or footings with pedestals, conduit and anchor rod assemblies. Construct
roadway lighting foundations in accordance with the contract, 2018 Roadway Standard
Drawings and accepted submittals. Define “high mount foundation” as a drilled pier including
the conduit and anchor rod assembly that meets 2018 Roadway Standard Drawing No. 1402.01.
Define “standard foundation” as a drilled pier or footing with pedestal including the conduit and
anchor rod assembly that meets 2018 Roadway Standard Drawing No. 1405.01.

Materials
Use roadway lighting foundation materials that meet the Foundations and Anchor Rod
Assemblies for Metal Poles Project Special Provision found elsewhere in this RFP. Provide
metal shrouds for median mounted light standards in accordance with Subarticle 1400-4(1) of the
2018 Standard Specifications for Roads and Structures.
Roadway Lighting Foundations
(A)High Mount Foundations
Construct high mount foundations for the wind zone and high mount heights shown in the
plans developed by the Design-Build Team unless the following assumed site conditions

are not applicable to high mount locations:

1) Soil with unit weight (v) = 120 pcf and friction angle (¢) = 307,
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2) Groundwater at least 7 feet below finished grade and
3) Slope of finished grade 6:1 (H:V) or flatter.

A subsurface investigation and high mount foundation design are required if the Engineer
determines these assumed site conditions do not apply to a high mount location and the
high mount cannot be moved. Subsurface conditions requiring a high mount foundation
design include but are not limited to weathered or hard rock, boulders, very soft or loose
soil, muck or shallow groundwater. No extension of completion date or time will be
allowed for subsurface investigations or high mount foundation designs.

(B) Standard Foundations

Construct standard foundation types for the light standard types shown in the plans
developed by the Design-Build Team and the site conditions at each light standard
location. When weathered or hard rock, boulders or obstructions conflict with standard
foundations, submit an alternate standard foundation design for acceptance in accordance
with Article 105-2 of the 2018 Standard Specifications for Roads and Structures. No
extension of completion date or time will be allowed for alternate standard foundations.

Subsurface Investigations

Use a prequalified geotechnical consultant to perform one standard penetration test (SPT) boring
in accordance with ASTM D1586 at each high mount location requiring a subsurface
investigation. Rough grade high mount locations to within two feet of finished grade before
beginning drilling. Drill borings to two drilled pier diameters below anticipated pier tip
elevations or refusal, whichever is higher.

Use the computer software gINT version V8i or later manufactured by Bentley Systems, Inc.
with the current NCDOT gINT library and data template to produce SPT boring logs. Provide
boring logs sealed by a geologist or engineer licensed in the state of North Carolina.

High Mount Foundation Designs

Design high mount foundations for the wind zone and high mount heights shown in the plans and
the slope of finished grade and subsurface conditions at each high mount location. Design
drilled piers, footings and pedestals in accordance with the 2013 AASHTO Standard
Specifications for Structural Supports for Highway Signs, Luminaires and Traffic Signals, 6%
Edition, including the latest interim specifications and the latest interim revisions.

Design drilled piers for side resistance only in accordance with Section 4.6 of the AASHTO
Standard Specifications for Highway Bridges. Use the computer software LPILE version 2016
or later manufactured by Ensoft, Inc. to analyze drilled piers. Provide drilled pier designs with a
horizontal deflection of less than 0.5" at top of piers.
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Design footings in accordance with Section 4.4 of the AASHTO Standard Specifications for
Highway Bridges. Do not use an allowable bearing pressure of more than 3,000 psf for footings.

Submit boring logs, working drawings and design calculations for acceptance in accordance with
Article 105-2 of the 2018 Standard Specifications for Roads and Structures. Submit working
drawings showing plan views, required foundation dimensions and elevations and typical
sections with reinforcement, conduit and anchor rod assembly details. Include all boring logs,
design calculations and LPILE output for high mount foundation design submittals. Have high
mount foundations designed, detailed and sealed by an engineer licensed in the state of North
Carolina.

Construction Methods

Grade around roadway lighting locations with cut and fill slopes as shown on 2018 Roadway
Standard Drawing No. 1402.01 or 1405.01. Construct drilled piers, footings and pedestals and
install anchor rod assemblies for roadway lighting foundations in accordance with the
Foundations and Anchor Rod Assemblies for Metal Poles Project Special Provision found
elsewhere in this RFP.

For median mounted light standards, place concrete for median barriers and underlying pedestals
in the same pour. Construct concrete barriers in accordance with the contract and make concrete
median barriers continuous through standard foundations. Coordinate construction of median
mounted light standards with sign structures, concrete barriers, drainage structures, etc. to avoid
conflicts.

LIGHTING PROJECT SPECIAL PROVISION

1.00 DESCRIPTION

The work covered by this Section consists of furnishing, installing, connecting, and placing into
satisfactory operating condition roadway lighting at locations shown on the plans. Perform all
work in accordance with these Special Provisions, the Plans, the National Electrical Code, and
North Carolina Department of Transportation "Standard Specifications for Roads and Structures"
(2018 Standard Specifications).

Perform all work in conformance with Division 14 of the 2018 Standard Specifications except as

modified or added to by these Special Provisions. Install all bore pits outside the clear zone, as
defined in the AASHTO Roadside Design Guide or as directed by the Engineer.
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In addition to the requirements of Division 1400, other specific Sections of the 2018 Standard
Specifications applicable to the work on this project are listed below.

Section 1401 High Mount Standard and Portable Drive Unit
Section 1404 Light Standards

Section 1407 Electric Service Pole and Lateral

Section 1408 Light Control System

Section 1409 Electrical Duct

Section 1410 Feeder Circuits

Section 1411 Electrical Junction Boxes

2.00 LIGHT STANDARD LIGHT EMITTING DIODE (LED) LUMINAIRES
2.10 DESCRIPTION

Furnish, install and place into satisfactory operation luminaire, either on a bracket arm or
directly mounted to the standard, complete with all light sources, drivers, wiring inside
standard from circuit conductors to luminaire, in-line breakaway fuseholders and fuses
and ground wiring at the pole on light standards less than 55 ft. in height.

Type HPS Replacement Color Temp Min. % of initial Mi_n. Maintained
Equivalent output at 70k hours  Delivered Lumens

185W LED 250W 3500K +500K 83% 15,500

285W LED 400W 3500K +500K 83% 19,150

Third party certified photometric files in IES format are required to be submitted with the
catalog cuts for the proposed LED roadway luminaire. Photometric files must show that
proposed luminaire will meet or exceed the design shown in the plans.

The manufacturer shall state the Light Loss Factor (LLF) used in the photometric
calculations for the proposed luminaire. LLF shall be calculated as follows:
LLF = Lamp Lumen Depreciation (LLD) x Luminaire Dirt Depreciation (LDD)
e Lamp Lumen Depreciation (LLD) shall be the value calculated and
reported by the manufacturer based on the LM-80 and TM-21 reports for
the proposed fixture for 70,000 hours at 25° C.

e Luminaire Dirt Depreciation (LDD) = 0.90
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2.20 MATERIALS

2.21
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LUMINAIRE REQUIREMENTS

A. General Requirements

LM-79 photometric test reports shall be provided for all LED luminaires.
LM-79 luminaire photometric reports shall be produced by an independent
test laboratory and include the following:

0 Name of test laboratory. The test laboratory must hold National
Voluntary Laboratory Accreditation Program (NVLAP) accreditation
for the IES LM-79 test procedure or must be qualified, verified, and
recognized through the U.S. Department of Energy’s CALIPER
program;

0 Report number;

o Date;

o0 Complete luminaire catalog number. Catalog number tested must
match the catalog number of the luminaire submitted, except for
variations which do not affect performance;

0 Description of luminaire, LED light source(s), and LED driver(s);

0 Goniophotometry; and

o Colorimetry

LM-80 lumen maintenance test report shall be provided for each
respective LED light source.

Luminaire shall be constructed of a single piece die cast aluminum
housing. Each luminaire shall be finished gray in color unless otherwise
noted.

The luminaire shall have a 7 pin ANSI C136.41 compliant photocontrol
receptacle for future expansion capabilities.

Provide a summary of reliability testing performed for LED driver.
Luminaires maximum total power consumption shall not exceed the
values shown in the table above. Nominal luminaire input wattage shall

account for nominal applied voltage and any reduction in driver efficiency
due to sub-optimal driver loading.
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Luminaire shall have a maximum Backlight, Uplight & Glare (BUG)
rating of 3-0-3 and an IESNA distribution of Type Il or Type Il as
required to meet the spacing, the average maintained footcandle level and
the average to minimum uniformity ratio requirements shown on the
plans. The same BUG rating and distribution type shall be used
throughout the project.

Minimum Ingress Protection (IP) dust and moisture ratings for the
luminaire electrical components (driver and surge protection) and
luminaire optical components shall be IP65 and IP66, respectively, as
specified in ANSI C136.25.

Luminaire shall have external and internal labels per ANSI C136.15 and
ANSI C136.22, respectively. Internal label shall identify the manufacturer,
year and month of manufacture and the manufacturer’s part number.
Luminaire shall have an internal bubble level.

Luminaires shall start and operate in -20°C to +40°C ambient.

Luminaires shall be rated for continuous service at an ambient temperature
of 40°C (104°F)

Electrically test fully assembled luminaires before shipment from factory.

Effective Projected Area (EPA) and weight of the luminaires shall not
exceed 1.4 square feet and 46 Ibs.

Luminaires shall be designed for ease of electrical component
replacement.

Luminaires shall be rated for minimum 2G vibration, minimum, per ANSI
C136.31.

LED light sources and drivers shall be RoHS compliant.
The luminaire manufacturer shall have no less than five (5) years of
experience in manufacturing LED-based lighting products and the

manufacturing facility must be 1SO 9001 certified.

Luminaire shall have a 1.25” to 2.0” adjustable tenon mount for
connection to luminaire bracket arm assembly.
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Pole hardware, nuts, bolts, and washers, etc. shall be made from 18-8
stainless steel, or steel conforming to ASTM A307 galvanized in
accordance with ASTM A153.

Grommets shall be installed in cable entry holes. Cable entry holes shall
be free from sharp edges which might cut conductors or an ungloved hand.

All conductors inside the luminaire shall be neatly secured with tie-wraps
as needed to prevent pinch points and assist in trouble shooting.

Driver

Shall be 0V-10V dimmable.

Rated case temperature shall be suitable for operation in the luminaire
operating in the ambient temperature range of -20°C to +40°C.

Shall be rated for 480VAC at 50/60 Hz, and shall operate normally for
input voltage fluctuations of + 10%.

Shall have a minimum Power Factor (PF) of 0.90 at full input power and
across specified voltage range.

Shall provide UL Class Il output.

Surge Suppression

Integral surge protection shall meet ANSI/IEEE C62.45 procedures based
on ANSI/IEEE C62.41.2 definitions for standard and optional waveforms
for location category C-High 10kV/10KA test, IEC 61000-4-2
(Electrostatic Discharge) 8kV Air/4kV Contact test and IEC 61000-4-4
(Fast Transients).

Electromagnetic Interference

Luminaires shall have a maximum Total Harmonic Distortion (THD) of
20% at full input power and across specified voltage range.

Luminaires shall comply with FCC 47 CFR part 15 non-consumer
RFI/EMI standards.
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Electrical Safety Testing
e Luminaires shall be listed for wet locations.

e Luminaires shall be UL listed and labeled.
Finish

e Luminaires shall be painted with a corrosion resistant polyester powdered
paint with a minimum 2.0 mil thickness.

e Luminaires shall exceed a rating of six per ASTM D1654 after 1000 hours
of salt spray fog testing per ASTM B117.

e The coating shall exhibit no greater than 30% reduction of gloss per
ASTM D523, after 500 hours of QUV testing at ASTM G154 Cycle 6.

e Exterior surfaces shall be smooth and free of burrs.

Thermal Management

e Mechanical design of protruding external surfaces (heat sink fins) on
roadway luminaries shall facilitate hose-down cleaning and discourage
debris accumulation.

e Liquids or moving parts will not be allowed for thermal management.

Color Quality

e Minimum Color Rendering Index (CRI) of 70 with a Correlated Color
Temperature (CCT) of 3000K to 4000K

Optics
e Transmissive optical components shall be applied in accordance with
OEM  design  guidelines to ensure suitability for the

thermal/mechanical/chemical environment.

The following shall be in accordance with corresponding sections of ANSI
C136.37:

e All internal components shall be assembled and pre-wired using modular
electrical connections.
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e Terminal blocks shall be used for incoming AC lines. Terminal blocks
shall be easily accessible to installers or repair personnel. Wire nuts are
prohibited inside the luminaire housing.

K. Latching and Hinging

e Refractor and housing door holders and hinges shall be designed to
maintain positive control of door to the luminaire body so as not to allow
the accidental disengagement of either door.

e Drivers shall be mounted to a housing door designed to be opened from
the bottom of the luminaire. Housing door shall allow easy removal for
troubleshooting/repair on the ground.

L. Manufacturer or local sales representative shall provide installation and
troubleshooting support via telephone and/or email.

2.30 WARRANTY

Provide a minimum ten-year warranty covering maintained integrity and functionality of
the luminaire housing, wiring, and connections, LED light source(s) and LED driver.
Negligible light output from more than 10 percent of the LED packages constitutes
luminaire failure.

Warranty period shall begin after project acceptance by the Department. Supplier shall
furnish documentation of warranty procedures to the Design-Build Team stating that
warranty is for NCDOT.

2.40 CONSTRUCTION METHODS

Level and secure each luminaire in all directions. Adjust any luminaires, as directed by
the Engineer, to provide optimal illumination distribution.

All LED packages on all luminaires must be operating normally at contract completion.

Any luminaire displaying improper operating characteristics prior to contract completion
will be replaced by the Design-Build Team at no additional cost to the Department.
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3.00

3.10

HIGH MAST LIGHT EMITTING DIODE (LED) LUMINAIRES
DESCRIPTION

Furnish, install and place into satisfactory operation, LED luminaires on high mount
standards as detailed in these Special Provisions.

The Design-Build Team shall supply Holophane or Cooper LED high mount luminaires
as specified below or approved equal.

Mounting # of

Height Fixtures Holophane Part Number Cooper Part Number
120° 8 2\'\/"V'j§7D3'PK3'4OK'HVOLT'G' GAN-AF-10-LED-8-5WQ-AP-MA-4N7
100’ 6 2\'\/"V'j§7D3'PK3'4OK'HVOLT'G' GAN-AF-10-LED-8-5WQ-AP-MA-4N7
80’ 8 2\'\/"V'j§7D3'PK1'4OK'HVOLT'G' GAN-AF-06-LED-8-5WQ-AP-MA-4N7
60’ 4 HMLED3-PKI-40K-HVOLT-G- AN AF-06-LED-8-5WQ-AP-MA-4N7
AW-P7
Any alternate luminaire submitted for approval must meet the minimum requirements in
the table and sections below.
Mounting Vax- LED " Number & HPS Min. % of  Min. Maintained
Height 9 Fixture Replacement Color Temp initial output  Delivered Lumens
g Wattage Equivalent at 70k hours (per fixture)
120° 560W 8 x 750W 3500K +500K 87% 54,000
100’ 560W 6 x 750W 3500K £500K 87% 54,000
80’ 335W 8 x 400W 3500K +500K 87% 27,000
60’ 335W 4 x 400W 3500K +500K 87% 27,000

The Design-Build Team shall supply the Department with current catalog cuts and 3™
party certified photometric data files in Illuminating Engineering Society (IES) format for
any alternate high mount luminaire submitted for approval. The Department will
thoroughly evaluate alternate luminaires to determine if proposed alternate high mount
luminaire meets or exceeds design criteria.
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The manufacturer shall state the Light Loss Factor (LLF) used in the photometric
calculations for the proposed luminaire. LLF shall be calculated as follows:

LLF = Lamp Lumen Depreciation (LLD) x Luminaire Dirt Depreciation (LDD)

e Lamp Lumen Depreciation (LLD) shall be the value calculated and
reported by the manufacturer based on the LM-80 and TM-21 reports for
the proposed fixture for 70,000 hours at 25° C.

e Luminaire Dirt Depreciation (LDD) = 0.90
High mount luminaire retrofit LED Kkits are not an acceptable alternative.
3.20 MATERIALS
3.21 LUMINAIRE REQUIREMENTS
A. General Requirements

e LM-79 photometric test reports shall be provided for all LED luminaires.
LM-79 luminaire photometric reports shall be produced by an independent
test laboratory and include the following:

0 Name of test laboratory. The test laboratory must hold National
Voluntary  Laboratory  Accreditation Program (NVLAP)
accreditation for the IES LM-79 test procedure or must be
qualified, verified, and recognized through the U.S. Department of
Energy’s CALIPER program;

0 Report number;

Date;

o0 Complete luminaire catalog number. Catalog number tested must
match the catalog number of the luminaire submitted, except for
variations which do not affect performance;

0 Description of luminaire, LED light source(s), and LED driver(s);

0 Goniophotometry; and

o Colorimetry.

@]

e LM-80 lumen maintenance test report shall be provided for each
respective LED light source.

e Luminaire shall be constructed of aluminum. Each luminaire shall be
finished gray in color unless otherwise noted.

e The luminaire shall have a 7 pin ANSI C136.41 compliant photocontrol
receptacle for future expansion capabilities.
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Provide a summary of reliability testing performed for LED driver.

Luminaires maximum total power consumption shall not exceed the
values shown in the table above. Nominal luminaire input wattage shall
account for nominal applied voltage and any reduction in driver efficiency
due to sub-optimal driver loading.

Luminaire shall have a maximum Backlight, Uplight & Glare (BUG)
rating of 5-0-5 and an IESNA distribution of Type V as required to meet
the spacing, the average maintained footcandle level and the average to
minimum uniformity ratio requirements shown on the plans. The same
BUG rating and distribution type shall be used throughout the project.

Luminaire LED modules shall meet dust and moisture rating of IP-66,
minimum.

Luminaire shall have an external label per ANSI C136.15.

Luminaires shall have an internal label per ANSI C136.22.

Luminaires shall start and operate in -20°C to +40°C ambient.
Electrically test fully assembled luminaires before shipment from factory.

Effective Projected Area (EPA) and weight of the luminaires shall not
exceed 1.3 square feet and 65 Ibs.

Luminaires shall be designed for ease of electrical component
replacement.

Luminaires shall be rated for minimum 2G vibration, minimum, per ANSI
C136.31-2010.

LED light sources and drivers shall be RoHS compliant.

The luminaire manufacturer shall have no less than five (5) years of
experience in manufacturing LED-based lighting products and the
manufacturing facility must be 1SO 9001 certified.

Pole hardware, nuts, bolts, and washers, etc. shall be made from 18-8

stainless steel, or steel conforming to ASTM A307 galvanized in
accordance with ASTM A153.
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Driver

Shall be 0V-10V dimmable.

Rated case temperature shall be suitable for operation in the luminaire
operating in the ambient temperature range of -20°C to +40°C.

Shall be rated for 480VAC at 50/60 Hz, and shall operate normally for
input voltage fluctuations of + 10%.

Shall have a minimum Power Factor (PF) of 0.90 at full input power and
across specified voltage range.

Surge Suppression

Integral surge protection shall meet ANSI/IEEE C62.45 procedures based
on ANSI/IEEE C62.41.2 definitions for standard and optional waveforms
for location category C-High 10kV/10kA test, IEC 61000-4-2
(Electrostatic Discharge) 8kV Air/4kV Contact test and IEC 61000-4-4
(Fast Transients).

Electromagnetic interference

Luminaires shall have a maximum Total Harmonic Distortion (THD) of
20% at full input power and across specified voltage range.

Luminaires shall comply with FCC 47 CFR part 15 non-consumer
RFI/EMI standards.

Electrical safety testing

Luminaires shall be listed for wet locations.

Luminaires shall be UL listed and labeled.

Finish

Luminaires shall be painted with a corrosion resistant polyester powdered
paint with a minimum 2.0 mil thickness.

Luminaires shall exceed a rating of six per ASTM D1654 after 1000 hours
of salt spray fog testing per ASTM B117.

The coating shall exhibit no greater than 30% reduction of gloss per
ASTM D523, after 500 hours of QUV testing at ASTM G154 Cycle 6.
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Thermal management

e Mechanical design of protruding external surfaces (heat sink fins) shall
facilitate hose-down cleaning and discourage debris accumulation.

Color Quality

e Minimum Color Rendering Index (CRI) of 70 with a Correlated Color
Temperature (CCT) of 3000K to 4000K

Optics
e Transmissive optical components shall be applied in accordance with
OEM  design  guidelines to ensure  suitability for the

thermal/mechanical/chemical environment.

The following shall be in accordance with corresponding sections of ANSI
C136.37:

e All internal components shall be assembled and pre-wired using modular
electrical connections.

e Terminal blocks shall be used for incoming AC lines.
e Latching and hinging.

Manufacturer or local sales representative shall provide installation and
troubleshooting support via telephone and/or email.

3.30 WARRANTY

Provide a minimum ten-year warranty covering maintained integrity and functionality of
the luminaire housing, wiring, and connections, LED light source(s) and LED driver.
Negligible light output from more than 10 percent of the LED packages constitutes
luminaire failure.

Warranty period shall begin after project acceptance by the Department.

3.40 CONSTRUCTION METHODS

Level and secure each luminaire in all directions. Securely terminate the wiring for each
high mount luminaire and include an equipment grounding conductor to bond the housing
to the supply cord grounding conductor.
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4.00

4.10

4.20

Adjust any luminaires, as directed by the Engineer, to provide optimal illumination
distribution.

All LED packages on all luminaires must be operating normally at contract completion.
Any luminaire displaying improper operating characteristics prior to contract completion
will be replaced by the Design-Build Team at no additional cost to the Department.

LIGHTING CONTROL SYSTEM

DESCRIPTION

The work covered under this section consists of furnishing and installing an entire control
system, including enclosure, control panel, breakers, terminal blocks, wiring, conduits,
lightning arrester, a concrete foundation, metal pole and galvanized slotted channel is

also included.

The control system will be standard electrical components in a stainless steel enclosure
mounted on a metal pole with a concrete foundation as shown in the contract.

MATERIALS

Refer to Division 10 of the 2018 Standard Specifications.

Item Section
Conduit 1091-3
Portland Cement Concrete, Class A 1000-4
Wire and Cable 1091-2, 1400-2

Provide concrete foundations and wire in accordance with the 2018 Standard
Specifications.

Use a piece of 4” rigid galvanized steel conduit (RGC), embedded in concrete as shown
in the plans, for mounting the control system.

Provide a NEMA type 3R stainless steel enclosure with external stainless mounting
flanges, drip shield, back panel and continuous hinge door with a print pocket. Provide a
door closing mechanism interlocked with a flange mounted operator handle to prevent the
opening of the door with the service circuit breaker in the ON position, except by use of
safety override devices.

Provide an enclosure approximately 36" (h) x 30" (w) x 10" (d) unless noted otherwise in
the plans. Provide only openings necessary for the entrance of conduits as shown in the
plans. Do not use knockouts. Ensure the enclosure conforms with NEC Article 312 and
mount the devices so the NEC clearances will be provided, except use 1.5" where not
specified or noted in the tables for minimum wire bending space.
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Use minimum 1-5/8” x 1-5/8” galvanized slotted steel framing channel with straps and
bolts for the mounting brackets and hardware for attaching the enclosure. Use galvanized
finish on the brackets and hardware and coat all field cuts or scratches with organic zinc
repair paint.

Provide a neutral bar, bonded to the panel, with sufficient box lug type terminals to
accept the required number of wires.

Mount components to the back panel with manufacturer supplied mounting brackets or
permanently attached screw studs.

Use a service circuit breaker providing a minimum interrupting rating of 22,000 A.
Provide thermal magnetic, molded case, permanent trip breakers. Provide multi-tap,
solderless, load side box lugs or distribution terminal blocks of the appropriate size. Use
insulating material approved for NEMA 3R applications. Provide a breaker with a
voltage and amperage rating as indicated in the plans.

Use feeder circuit breakers which are rated 14,000 A minimum interrupting capacity and
have an open type molded case with a non-adjustable thermal magnetic trip setting as
noted in the plans.

Where Communication Gateways are required, provide a single pole, open type gateway
circuit breaker rated at 240 VAC phase to ground with a minimum interrupting current
capacity of 5,000 A and a high magnetic trip setting of 15 A.

Use a Type 1 surge protection device (SPD) meeting UL 1449 and UL 96A, designed to
contain and arrest an arc of 20,000 A. Install the SPD on the load side of the service
breaker.

Use terminals and lugs rated for the connection of the appropriate size copper conductors.
All conductors shall be made of copper and neatly wrapped in bundles or run in plastic
raceways.

Perform all galvanizing in accordance with Section 1076.

Provide a drawing to scale showing the location, brand and catalog number of each
component of the control system for approval. The completed light control system shall
be marked "Suitable for Use as Service Equipment”, in a prominent location in the
enclosure, in accordance with NEC Article 409.110. If the control system is not made in a
certified UL 508A Panel Shop, a third party, recognized by the Department of Insurance
as having the authority, shall label the control systems.
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4.30

5.00

5.10

CONSTRUCTION METHODS

Construct the new control system foundation at the new location as shown in Standard
Drawing 1408 of the Roadway Standard Drawings, with the top of the foundation 3
inches above finished grade.

Fasten the enclosure to the pole by means of a galvanized bracket assembly as shown in
the plans. Make all cuts square and remove all rough edges. Have mounting holes match
existing mounting holes of the enclosure.

Arrange all conduits entering the enclosure in a neat symmetrical manner and extend
directly downward into the foundation. Install six RGC feeder circuit conduits as shown
in the Roadway Standard Drawings.

Install a Control System Junction Box as shown in the plans. Stub all feeder circuit
conduits and spare conduits from Control System in the Control System Junction Box.
See Section 1412 of the 2018 Standard Specifications for junction box construction
methods. See plans for conduit sizes. Place pull cord in any unused conduits and cap
unused conduit in junction box.

To prevent the creation of electrically parallel paths, install a bonded conduit choke on
the underground termination point of the system grounding conductor conduit in
accordance with NEC Article 250.64(E). Do not terminate the system grounding conduit
under the concrete foundation pad.

Install a grounding electrode system consisting of a minimum of two ground rods spaced
not less than 6 feet apart at all new lighting control system panels. Connect ground rods
with an appropriately sized bonding jumper.

Apply two coats of organic zinc repair paint to all field cut metal and conduit threads as
specified in Article 1076-7 of the 2018 Standard Specifications.

Install a 4” to 2” galvanized reducing bushing to the top of the 4” RGC the control
system enclosure is mounted to. Install a 10’ section of 2” RGC on the reducing bushing
and install a cap on the top of the 2” RGC.

COMMUNICATION GATEWAY

DESCRIPTION

The Design-Build Team shall provide and install a communication gateway at the
lighting control panels noted on the plans. The communication gateway will be used to
provide communication from the control nodes on the luminaires to a centralized

monitoring software package. The communication gateway will be mounted on a piece
of rigid galvanized conduit installed above the lighting control panel.
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5.20

5.30

6.00

6.10

6.20

MATERIAL

The communication gateway shall be a GE LightGrid gateway rated for the voltage
shown in the plans.

Use conduit and conductors as specified in Article 1400-2 of the 2018 Standard
Specifications.

Provide stainless steel straps, galvanized conduit hangers, galvanized bolts, washers and
nuts, and liquid-tight flexible metallic conduit (LFMC).

CONSTRUCTION METHODS

Mount the communication gateway to the 2” RGC pole, installed as part of the control
system special provision, using the bands included with the gateway. Remove an
existing cable gland in the bottom of the gateway enclosure and replace with a %2” RGC
fitting. Install %2” RGC and appurtenances required to route conduit to bottom of lighting
control panel enclosure. Transition RGC to LFMC to make the turn into the bottom of
the enclosure. Secure LFMC to bottom of enclosure using a weatherproof fitting. Install
a bonding bushing on the LFMC fitting inside the enclosure and attach to bonding jumper
inside the enclosure.

Strap standoffs with rigid conduit hangers to the 2” RGC and secure %2” conduit to the
conduit hanger. Install #12 THWN conductors inside the %" RGC for power from the
gateway circuit breaker in the control system enclosure to the gateway. Use a UV
resistant cable tie to secure the magnetic GPS antenna to the frame.

See Section 7.00 below for commissioning requirements.

CONTROL NODE

DESCRIPTION

The Design-Build Team shall provide and install a communication node with each LED
luminaire on the project. The communication node will be used to interface with the
Department’s Statewide lighting control system.

MATERIALS

The communication node shall be a GE LightGrid version 2.0 (or higher) node rated for

the same service voltage as the luminaire. No other materials are required for this
section.
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6.30

7.00

7.10

7.20

7.30

CONSTRUCTION METHODS

Install communication node on the seven-pin photocell receptacle of the luminaire. The
communication node utilizes a twist-lock connection to ensure positive connection to the
luminaire.

See Section 7.00 below for commissioning requirements.
SMART CONTROL SYSTEM INITILIZATION AND COMMISSIONING
DESCRIPTION

The Communication Gateway(s) and Control Nodes as described in the prior sections
require commissioning to enable communication with the existing Statewide lighting
control system.

The Design-Build Team shall coordinate with Brady/Trane Services (Brady) at 919-232-
5764 or warranty.request@bradyservices.com to have Brady commission the smart
controls system, incorporate new gateways and smart nodes into the LightGrid
infrastructure and troubleshoot communication issues. Brady shall bill the Design-Build
Team directly for these services.

The Design-Build Team will be reimbursed by the Department for the actual verified cost
of charges by Brady for LightGrid service charges. The service charges may include
efforts by Brady to: commission the newly installed gateways and control nodes; place
the GE LightGrid system into 24/7 operation; place the system in normal dusk to dawn
operation; troubleshoot communication issues with the LightGrid system.

MATERIALS

No materials are required for this section.

CONSTRUCTION METHODS

As part of this contract, the Design-Build Team shall provide new GE LightGrid
gateways and control nodes. See Sections 5.00 and 6.00, respectfully, of these Project
Special Provisions for gateway and control node requirements.

As a function of the LightGrid system, the Design-Build Team is unable to turn the lights
on for testing during the day. The luminaires installed as part of this project are powered

24/7; however, the control node installed on each luminaire has an integral photocontrol,
preventing the luminaire from operating during daylight hours.
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The Design-Build Team shall notify Brady at least two weeks prior to beginning the
construction work. Brady will remotely commission the new LightGrid system, override
the internal control node photocontrol and turn all of the control nodes on for 24/7
operation for the duration of the lighting construction. This will allow the Design-Build
Team to turn the lighting circuits on and off during the day via the breakers in the
lighting control panel.

The Design-Build Team shall notify Brady again when lighting work is complete. At
that point Brady will remotely confirm that there is communication between the control
nodes and the gateway, and will place the system to normal dusk to dawn operation.

In the event that a communication failure of some, or all, smart nodes or the gateway is
encountered, the Design-Build Team shall coordinate with Brady to troubleshoot and
resolve the failure.

SEQUENTIAL FLASHING WARNING LIGHTS
(10/08/2016)

Description

In accordance with this RFP, the Design-Build Team shall furnish and install Sequential Flashing
Warning Lights on drums used for merging tapers during nightly work activities.

The purpose of these lights is to assist the motorist in determining which direction to merge
when approaching a lane closure. It’s also designed to reduce the number of late merges resulting
in devices being struck and having to be reset to maintain positive guidance at the merge point.
The successive flashing of the lights shall occur from the upstream end of the merging taper to
the downstream end of the merging taper in order to identify the desired vehicle path.

Materials

The Sequential Flashing Warning Lights shall meet all of the requirements for warning lights
within the current edition of the Manual of Uniform Traffic Control Devices (MUTCD).

Each light unit shall be capable of operating fully and continuously for a minimum of 200 hours
when equipped with a standard battery set.

Each light in the sequence shall be flashed at a rate of not less than 55 times per minute and not

more than 75 times per minute. The flash rate and flash duration shall be consistent throughout
the sequence.
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Supply a Type 3 Certification (Independent Test Lab results) documenting all actual test results
for the specified parameters contained in the Institute of Transportation Engineer’s (ITE’s)
Purchase Specification for Flashing and Steady Burn Warning Lights. The laboratory shall also
identify all manufacturer codes and part numbers for the incandescent lamp or LED clusters,
lenses, battery, and circuitry, and the total width of the light with the battery in place. The
complete assembly shall be certified as crashworthy when firmly affixed to the channelizing
device.

All Sequential Flashing Warning Lights shall be on the NCDOT Work Zone Traffic Control
Approved Products List.

Construction Methods
Sequential Flashing Warning Lights are to be used for night time lane closures.

These lights shall flash sequentially beginning with the first light and continuing until the final
light.

The Sequential Flashing Warning Lights shall automatically flash in sequence when placed on
the drums that form the merging taper.

The number of lights used in the drum taper shall equal the number of drums used in the taper.
Drums are the only channelizing device allowed to mount sequential flashing warning lights.

The Sequential Flashing Warning Lights shall be weather independent and visual obstructions
shall not interfere with the operation of the lights.

The Sequential Flashing Warning Lights shall automatically sequence when placed in line in an
open area with a distance between lights of 10 to 100 feet. A 10-foot stagger in the line of lights
shall have no adverse effect on the operation of the lights.

If one light fails, the flashing sequence shall continue. If more than 1 light fails, all of the lights
are to be automatically turned to the “off” mode. Non-sequential flashing is prohibited.

When lane closures are not in effect, the Sequential Flashing Warning Lights shall be
deactivated.
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STOC MANAGED PCMS
(02/05/2019)

DESCRIPTION

Furnish, install, operate, maintain, relocate and remove RTMC/STOC Managed Portable
Changeable Signs (PCMSs) for the purpose of Incident Management within the 1-95 work zone.
These are separate and in addition to any Portable Changeable Message Signs required by the
NCDOT Roadway Standard Drawings for temporary traffic control.

MATERIALS

RTMC/STOC Managed Portable Changeable Signs (PCMSs) shall meet all the requirements of
sections 1089-7 and 1120-2 of the Standard Specifications.

In addition, the PCMSs shall also be equipped with the functionality to be operated locally in the
field and controlled remotely by Department staff at the Regional Traffic Management Center
(RTMC) and the Statewide Transportation Operation Center (STOC).

The PCMSs shall be fully NTCIP compliant and operate with full functionality via remote
communications from the RTMC and STOC.

The PCMSs shall be capable of being controlled remotely using the existing software utilized by
the RTMC and STOC staff at the time of deployment. No vendor specific or third-party software
will be allowed.

The PCMSs must be approved for use in freeway incident management before they are deployed.

CONSTRUCTION METHODS

RTMC/STOC Managed Portable Changeable Signs shall meet all the requirements of article
1120-3 of the Standard Specifications.

In addition, the Contractor shall coordinate with the RTMC and the STOC when alternate route
information needs to be displayed. In the event of an incident, the RTMC and STOC will take
remote control of the PCMSs to provide incident management information to motorists. Upon
incident clearance and resumption of normal traffic flow, the RTMC and the STOC will allow
the Contractor to regain control of the PCMSs.

Contractor shall not begin construction on 1-95 prior to the deployment and acceptance of
PCMSs.

Install PCMS’s in the locations directed by the Engineer.
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HIGH VISIBILITY DEVICES:
(2/4/2019)

Description

Furnish and install High Visibility devices for projects on Interstates and Freeways with
durations of 24 months or more. High Visibility devices include drums, stationary work zone
signs and portable work zone signs. All of these devices shall be new. Used devices are not
acceptable.

The purpose of High Visibility devices is to enhance the conspicuity of the devices in order to
improve both safety and mobility through the Interstate and Freeway work zones. In addition,
using new devices help to ensure they remain in compliance with required retroreflective
properties for the full life of the project and to improve the overall appearance of Significant
Work Zones throughout the State.

Materials
A) General

Use materials in accordance with the Manufacturer’s recommendations that will retain both
durability and retroreflectivity as described elsewhere in this specification for a period of at least
36 months.

The following are required High Visibility devices to be used for Work Zone Performance
applications.

e Drums (Type XI fluorescent orange sheeting)
e Stationary Work Zone Signs
e Rigid Portable Work Zone Signs

All drums shall be new and meet the existing requirements of Section 1089-5 of the North
Carolina Standard Specifications for Roads and Structures and shall have Type XI fluorescent
orange sheeting that meets the retroreflective requirements of Section 1092-2.

All stationary work zone signs shall be new and meet the existing requirements of Section 1089-
1. Legend overlays are prohibited and shall not be accepted on the Interstate/Freeway or
associated intersecting roadways. Vertical sign post reflector strips shall be added to all
stationary sign supports. Use Grade B fluorescent orange for work zone signs and Grade B
fluorescent yellow for exit sign supports. Install strips a minimum of 6° in length on sign
supports with one sign mounted and a minimum of 4.5” in length for sign supports with two or
more signs mounted vertically.
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All portable work zone signs shall be new and have composite substrates as described in Section
1089-1. The remainder of the existing requirements of Section 1089-1 remain. Used sign stands
are acceptable.

B) Material Qualifications/Certifications

Only use materials as listed above that are on the NCDOT Approved Products List. In addition,
provide a Type 3 Material Certification for all materials in accordance with Section 106-3 and
Section 1087-4.

(C)  Performance

Poor performance of any device or sign at any site, whether or not related to a specific contract
may be grounds for removing the material from the NCDOT Approved Products List and/or
removing from any project under contract.

Construction Methods

All requirements of Section 1110-3 and Section 1130-3 shall apply except roll up signs are not
permitted for use.

The use of skinny drums is prohibited for any nighttime lane closures on Interstates and
Freeways.

Maintenance

Replace any sign or drum that prematurely fails due to any damage or defect that causes it to
perform unsatisfactorily with an “in kind” device of similar quality and age according to the
guidelines set forth in the American Traffic Safety Service Association’s (ATSSA) Quality
Guidelines for Work Zone Traffic Control Devices. An “in kind” replacement sign or drum is not
required to be new, however, it shall be less than 1 year old and have 100% of its original
sheeting area and at least 85% of the retroreflective qualities of a new device, so that it is
undetectable adjacent to the original devices and signs placed on the project.
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WORK ZONE DIGITAL SPEED LIMIT SIGNS
(3/15/2019)

Description

In accordance with this RFP, The Design-Build Team shall furnish and install Work Zone
Digital Speed Limit Signs on interstates and freeways with speed limits greater than 55 mph and
or facilities that have significant traffic volumes and impacts. These signs are regulatory speed
limit signs with LED displays for the speed limit numbers. The purpose of Digital Speed Limit
signs is to easily change work zone speed limits between activities that necessitate the need for a
lower speed limit and the ones that do not.

Materials

Digital Speed Limit Signs shall be a minimum 36” wide x 48” high. The speed limit sign (R2-1)
shall be black on white with high intensity white prismatic sheeting.

The Digital Speed Limit sign shall be mounted such that the bottom of the sign is 7° above
roadway.

The LED panel shall be a minimum of 18” wide x 28” high. The display on the LED panel shall
be amber or white.

The LED numbers shall have a minimum 5 wide by 7 high pixel array with a minimum height of
18”.

The LED panel shall have auto brightness / dimming capability.

The black on orange “WORK ZONE” sign shall be mounted above the Speed Limit sign. It shall
be 36” wide x 24” high with high intensity prismatic orange sheeting.

The black on white “$250 FINE” sign shall be mounted below the Speed Limit sign. It shall be
36 wide x 24” high with high intensity prismatic white sheeting.

All digital speed limit systems shall have operational software and wireless communications that
allows for remote operation and data monitoring. It shall be configured to allow access by the
Engineer or his designee to change each sign independently or change the speed limit on all signs
at once from a PC, tablet or cellular phone application.

Radar equipment to detect approaching speeds on the digital speed limit systems is optional.
However, if the systems have radar, they will be equipped to store the detected speed data, this
information should be available in a spreadsheet format and accessed remotely from a secure
cloud location.
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The Work Zone Digital Speed Limit systems shall have flashing beacons. The beacons are to be
a minimum of 8” diameter LED circular yellow. They may be mounted either above/below or
beside the sign assemblies and are to be centered. The beacons shall alternately flash at rates not
less than 50 or more than 60 times per minute.

In addition, the flashing beacons shall be mounted in such a manner that the $250 Speeding Fine
sign is not obscured when in operation.

Digital Speed Limit Signs may be trailer mounted or stationary mounted. The unit shall be Solar
powered and have the ability to operate continuously. It shall be supplemented with a battery
backup system which includes a 110/120 VAC powered on-board charging system.

The batteries, when fully charged; shall be capable of powering the display for 20 continuous
days with no solar power. The unit shall be capable of being powered by standard 110/120 VAC
power source.

Store the battery bank and charging system in a lockable, weather and vandal resistant box.

All Work Zone Digital Speed Limit equipment shall be on the NCDOT Work Zone Traffic
Control Approved Products List.

Digital Speed Limit Displays

The Speed Limit shall be continuously displayed on the signs. All other stationary speed limit
signs shall be covered when Digital Speed Limit systems are in operation.

IF THE DIGITAL SPEED LIMIT SYSTEM IS EQUIPPED WITH RADAR: The Digital Speed
Limit systems shall display the reduced work zone speed limit without flashing the LED speed
limit number unless approaching speeds are detected to be 6 MPH or higher than the displayed
Speed Limit. If speeds are detected 6 MPH or above the displayed Speed Limit, then the LED
shall flash the Speed Limit until the speeds are within the 6 MPH tolerance.

Existing Speed Limit Displays

When the existing Speed Limit is displayed on the Digital Speed Signs, the beacons are to
remain off.

IF THE DIGITAL SPEED LIMIT SYSTEM 1S EQUIPPED WITH RADAR: The Speed Limit
number is not to flash unless the approaching speeds are detected to be 6 MPH or higher than the
displayed Speed Limit.

Other Construction Methods

The speed limits are the sole authority of the NCDOT. All speed limits shall be ordinanced by
the State Traffic Engineer in order to have a lawfully enforceable speed limit.
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The Regional Traffic Engineering Office and the Division Construction Engineer in coordination
with the Work Zone Traffic Control Section will provide all Work Zone Speed Limit
recommendations based on activities and conditions.

The Design-Build Team be responsible for coordinating with the Engineer when the Work Zone
Speed Limits are to be changed and will have to seek approval by the Engineer or his designee
before the Speed Limit is changed.

Whenever possible, each trailer mounted unit shall be placed on the paved shoulder and shall
have the capability of being leveled.
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WORK ZONE PERFORMANCE PAVEMENT MARKINGS:
(06/04/2015)

Description

Furnish and install Work Zone Performance pavement markings that delineate the travel way for
work zone traffic patterns on high speed (greater than 55 MPH) facilities and or facilities that
have traffic volumes greater than 50,000 ADT. The purpose of Work Zone Performance
pavement marking is to provide a more durable work zone pavement marking that will last the
full duration of a traffic pattern during any particular phase of construction without having to be
replaced or reapplied for a period of up to 12 months. In addition, they are to provide a higher
performance level for both initial and residual retroreflectivity than standard traffic paints to
improve nighttime work zone visibility.

Materials
A) General

Use materials in accordance with the Manufacturer’s recommendations that will retain both
durability and a minimum retroreflectivity as described elsewhere in this specification for a
period of up to 12 months.

In addition, it shall be manufactured to bond successfully to both concrete and asphalt
pavements. The pavement marking materials shall be applied in a single application. The
following are approved materials to be used for Work Zone Performance pavement marking
applications.

Polyurea

Thermoplastic (Extruded and Sprayed)
Epoxy

Polymer (Single System)

Cold Applied Plastic (Type V)

B) Material Qualifications/Certifications

Only use Work Zone Performance pavement marking materials as listed above that are on the
NCDOT Approved Products List. In addition, provide a Type 3 Material Certification for all
materials and a Type 3 and Type 4 certification for all reflective media in accordance with
Article 106-3, and Section 1087-4 of the North Carolina Standard Specifications for Roads and
Structures.

C) Performance
Poor performance of Work Zone Performance pavement marking materials at any site, whether

or not related to a specific contract may be grounds for removing the material from the NCDOT
Approved Products List and or removing from any project under contract.
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Construction Methods

Do not use hand applied methods or any other non-truck mounted application equipment /device
to install Work Zone Performance pavement markings for applications longer than 1000 feet. All
Work Zone Performance pavement markings are to be installed in a single application.

A) Testing Procedures

All Work Zone Performance pavement markings will be tested by the Department through an
independent Mobile Retroreflective Contractor. The Work Zone Performance pavement
markings will be scanned to ensure the retroreflectivity requirements in Section C of this
specification are met.

B) Application Equipment

See Section 1205 of the North Carolina Standard Specifications for Roads and Structures

C) Material Application

The Work Zone Performance pavement marking material shall be applied at the following
minimum thicknesses:

Polyurea = 20 mils wet
Epoxy = 20 mils wet
Thermoplastic = 50 mils (Extruded or Sprayed)
Polymer = 20 mils wet
Cold Applied Plastic (IV) = Manufacturer’s recommendation

Unless otherwise stated in the plans, the line widths are as follows:

Edge lines, Solid Lane Lines, Skip and Mini-Skip Lines = 6”
Gorelines = 127

“No track” dry times for the liquid systems shall be 10 minutes or less. Traffic shall not be
placed on any material until it’s sufficiently dry/cured to eliminate wheel tracking. The minimum
level of retroreflectivity for any Work Zone Performance pavement marking system selected is
as follows:

Reflectometer Requirements for Work Zone Performance Pavement Markings

Color Initial 6 Months
White 375 mcd/lux/m2 275 mcd/lux/m2
Yellow 250 mcd/lux/m2 150 mcd/lux/m2
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The above chart describes the retroreflectivity levels the work zone performance pavement
markings are required to meet during initial placement and maintain for a minimum of
six (6) months.

Initial retroreflective measurements will be taken with a mobile retroreflectomer within 30 days
after initial placement. The Contractor shall notify the Engineer 7-10 days prior to the
installation of new pavement marking lines. Accordingly, the Engineer will notify the Signing
and Delineation Unit’s Standards Engineer so the Mobile Retroreflective Contractors can be
scheduled to measure the pavement markings for compliance.

In addition, work zone performance pavement markings are intended to maintain hardy
retroreflective levels for the full 12-month duration. If the markings appear to be non-performing
within the first 6 months, the Engineer may request additional retroreflectivity readings be taken.
If and when this becomes necessary, the same notification procedure as described above will be
used to have markings read by the Mobile Retroreflective Contractors.

If measured and found not to be in reasonable compliance, the markings are to be replaced at no
cost to the Department.

If Work Zone Performance pavement markings are snowplowed within their 12-month expected
life, the material shall be durable to withstand a single snow event without showing excessive
fatigue in both bond and retroreflectivity. However, if excessive damage has occurred during a
single event or multiple snow plow events, resulting in more than 25% of the pavement marking
edgelines or skips being physically removed, then the Work Zone Performance pavement
markings are to be replaced at the contract unit price unless the traffic pattern is to change within
30 days.

Unless the Work Zone Performance pavement marking is replaced due to excessive damage, it
shall meet the following minimum retroreflectivity values within the single snow event.

Reflectometer Requirements for Work Zone Performance Pavement Markings After
Single Snow Event

Color MINIMUM
White 150 mcd/lux/m2
Yellow 100 mcd/lux/m2

If the work zone experiences more than more than 1 snow event requiring snowplowing, the
retroreflectivity numbers in the chart no longer apply. The Engineer will determine if the
pavement markings are still performing adequately or if replacement is necessary due to
excessive damage caused by snowplow activities. If the markings are found to be deficient, they
shall be replaced at the contract unit price unless the traffic pattern is to change within 30 days.
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D) Surface Preparation

All pavement surfaces to receive Work Zone Performance pavement markings are to be swept
clean and prepared in accordance with the Manufacturer’s recommendation.

E) Temperature and Weather Limitations

Do not apply Work Zone Performance pavement markings unless the ambient air temperature
and the pavement temperature is 50° F or higher for thermoplastic and is 40° F or higher for all
other materials. Do not install unless the pavement surface is completely dry and not within 4
hours of a heavy rain event such as a thunderstorm with rainfall intensities greater than 1
inch/per hour.

In the event a traffic shift has to take place when the air and pavement temperatures are below
the required minimums or if a rain event occurs prior to or during a planned traffic shift, upon
approval by the Engineer, an acceptable alternative is to install temporary pavement marking.
Use 1 application of standard traffic paint to produce a 4” line with at 15 mils (wet). Beads shall
also be applied to provide proper retroreflectivity until the “performance” material can be
installed. The Work Zone Performance pavement markings shall be applied within 90 days of
installation of the temporary pavement markings.

Maintenance

Replace any Work Zone Performance pavement material that prematurely fails due to debonding
or excessive wearing where it doesn’t maintain its retroreflectivity for the required 12-month
duration. Any traffic control and Work Zone Performance pavement marking costs due to
replacement is at no cost to the Department unless it’s due to excessive damage caused by
snowplow damage.

TYPICAL MEDIAN ACCESS AREAS:
(12/18/18)

Description

Perform the work covered by this section including, but not limited to, constructing, maintaining,
and removing Typical Median Access Areas for construction vehicle ingress to and egress from
the median to/from active travel lanes on controlled access facilities.

Typical Median Access Areas are not required when construction vehicle ingress and egress is

conducted using lane closures as shown on detail 1101.05, Sheet 2 of 2 of the 2018 Roadway
Standard Drawings.
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Materials

Refer to Divisions 6, 10, 11, 12, and 17 in the 2018 Standard Specifications for Roads and
Structures.

Provide temporary traffic control devices listed on the NCDOT Approved Products List (APL).

Provide Work Zone Performance Pavement Markings for Design-Build Projects (See Project
Special Provision)

Provide High Visibility Devices (See Project Special Provision)
Flashing Beacon and Detection System:
(A)  General

Provide flashing beacon and detection system components listed on the NCDOT ITS and
Signals Qualified Products List (QPL).

Provide a trailer mounted flashing beacon and warning sign assembly that meets or
exceeds the physical and operational requirements of the MUTCD, or other mounting
method approved by the Department. The following specifications supplement those
basic requirements.

Provide a totally mobile complete unit capable of being located as traffic conditions
demand.

The warning sign height shall comply with detail 1110.01, sheet 1 of 3 of the 2018
Roadway Standard Drawings when raised in the upright position.

The flashing beacon housing assembly shall be of weather resistant construction.
(B)  Power System

Provide a unit that is solar powered and supplemented with a battery backup system that
includes a 110/120 VAC powered on-board charging system.

The unit shall also be capable of being powered by standard 110/120 VAC power source.

The batteries, when fully charged, shall be capable of powering the display for 20
continuous days with no solar power.

Store the battery bank and charging system in a lockable, weather, and vandal resistant
box.
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Controller

Provide automatic brightness/dimming of the display and a manual override dimming
switch.

The controller shall provide a battery-charge status indicator.
Mobile radio or any other radio transmissions shall not affect the controller.

Store the controller in a lockable, weather and vandal resistant box.
Trailer

Finish all exterior metal surfaces with Federal orange enamel per Federal Standard 595a,
color chip ID# 13538 or 12473 respectively. The trailer shall be able to support a
100-mph wind load with the display fully extended.

The trailer shall be equipped with leveling jacks capable of stabilizing the unit in a
horizontal position when located on slopes 6:1 or flatter.

The trailer shall be properly equipped in compliance with North Carolina Law governing
motor vehicles.

Provide a minimum 4-inch-wide strip of fluorescent orange retroreflective sheeting to the
frame of the trailer. Apply the sheeting to all sides of the trailer. The retroreflective
sheeting shall be Grade B that conforms to Article 1092-2 in the 2018 Standard
Specifications for Roads and Structures. Drums may be supplemented around the unit in
place of the sheeting.

iability

Provide a sign unit, flashing beacons, and detection system with all components rated to
operate at temperatures ranging from -30°F to 165°F.

uction Methods

See Typical Median Access Detail (attached).

Temporary Acceleration Lane

Construct a temporary acceleration lane with a minimum length of 1720’ and a minimum clear
width of 12° for the full length of the Temporary Acceleration Lane. At least 920° of parallel
merge/diverge area is required adjacent to the active travel lanes. The detection zone will be

located

from the beginning of the paved area to within 100’ of the end of the PCB. It shall have

protection separating it from the active travel lanes for the first 500°.
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The Temporary Acceleration Lane shall use either existing or proposed pavement, where
available. If existing or proposed pavement is not available, construct temporary pavement as
follows: 1.25” S9.5B, 2.5” 119.0C, and 8” ABC. Install and maintain pavement in accordance
with Division 6.

Using Work Zone Performance Pavement Markings, install 12” yellow diagonals lines (2:1
slope) at 100’ intervals throughout the upstream half of the parallel merge/diverge area, and at
55’ intervals throughout the downstream half of the parallel merge/diverge area. Remove any
conflicting markings in accordance with Section 1205.

Flashing Beacons and Detection System

Provide High Visibility advance warning signage as shown in the attached detail. Provide a
flashing beacon system with two (2) flashing lights per sign to alert motorists in the active travel
lanes of work vehicles entering from the median.

Provide a non-intrusive detection system capable of detecting vehicles in the work area in
advance of the parallel merge/diverge area. The detection system shall be programmed such that
passing public traffic in active travel lanes and vehicles in the work area not intending to use the
parallel merge/diverge area are not detected.

Once detection occurs, the beacons on the advance warning sign(s) shall begin flashing
immediately at a rate of not less than 50 or more than 60 times per minute. The beacons on the
advance warning sign(s) shall flash continuously in an alternating pattern at all times that work
vehicles are detected. The beacons shall continue flashing for thirty (30) seconds after detection
ceases before turning off, and personnel on site shall have the ability to adjust this time based on
field conditions. The flashing beacon system shall remain dark when idle.

Expedite repairs due to failure, malfunction or damage to the flashing beacons and/or detection
system. Furnish another flashing beacon system or detection system approved by the Department
during the repair time. Repair or replace flashing beacon system and/or detection systems
immediately; otherwise, suspend all construction activities requiring the use of the Median
Access Area until the flashing beacon system and/or detection system is restored to operation.

Perform all maintenance operations recommended by the manufacturer of the flashing beacon
system and detection system

Location, Placement, and Use

Typical Median Access Areas shall not be located within one-half (1/2) mile of any interchange
acceleration or deceleration lanes, unless approved by the Department. All proposed locations for
Typical Median Access Areas shall be reviewed and approved by the Department prior to
installation.
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Work vehicles using a particular Median Access Area shall not utilize any interchange ramp (on-
ramp or off-ramp) within one (1) mile of the Median Access area.

Typical Median Access Areas installed in accordance with this section will not require the use of
temporary lane closures for ingress/egress of work vehicles.

The Contractor shall comply with multiple and single vehicle hauling restrictions as shown in the

TMP when performing hauling of equipment or materials to or from the project while using
Typical Median Access Areas.
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ADA COMPLIANT PEDESTRIAN TRAFFIC CONTROL DEVICES:
(10/31/2017)

Description

Furnish, install, and maintain all ADA compliant pedestrian traffic control devices for existing
sidewalks that are disrupted, closed, or relocated by planned work activities.

The ADA compliant pedestrian traffic control devices used to either close, redirect, divert or
detour pedestrian traffic are Pedestrian Channelizing Devices, Audible Warning Devices and
Temporary Curb Ramps.

Construction Methods

The ADA compliant pedestrian traffic control devices involved in the closing or redirecting of
pedestrians as designated on the Transportation Management Plan (TMP) shall be manufactured
and assembled in accordance with the requirements of the Americans with Disabilities Act
(ADA) and be on the NCDOT approved products list.

Pedestrian Channelizing Devices shall be manufactured and assembled to be connected as to
eliminate any gaps that allow pedestrians to stray from the channelizing path. Any Pedestrian
Channelizing Devices used to close or block a sidewalk shall have a “SIDEWALK CLOSED”
sign affixed to it and any audible warning devices, if designated on the TMP.

Audible Warning Devices shall be manufactured to include a locator tone activated by a motion
sensor and have the ability to program a message for a duration of at least 1 minute. The motion
sensor shall have the ability to detect pedestrians a minimum of 10” away. The voice module
may be automatic or it may be push button activated. If push button activated, it shall be at the
appropriate height to meet the ADA regulations.

Temporary Curb Ramps shall be manufactured and assembled to meet all of the requirements for
persons with walking disabilities, including wheelchair confinement, according to the ADA
regulations and Roadway Standard Drawing 848.05. All detectable warning features are to be
included with these installations.
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SOUND BARRIER WALL

(3-6-15) (Rev. 9-11-17)

1.0

2.0

Description

This work consists of furnishing precast panels, structural steel, concrete columns, and all
other materials; handling, transporting, fabricating, galvanizing, and storing materials;
furnishing erection drawings, pile excavation, backfilling, erecting and installing the
sound barrier wall members and all other materials as required by the plans developed by
the Design-Build Team, the 2018 Standard Specifications for Roads and Structures and
this Project Special Provision.

Unless otherwise approved by the Engineer, the Design-Build Team has a choice of ten
or 15-foot pile spacing. Pile spacing greater than 15 feet will not be permitted. Provide
consistent pile spacing the entire length of the wall. Use odd pile spacing, if necessary,
only at the ends of the wall and at turning points, as approved by the Engineer.

A maximum one-foot drop or rise in top of wall elevation between wall sections will be
permitted. Elevation changes greater than one foot, if necessary, will be allowed only at
the end of the wall. Top of wall elevation changes that result in a jagged appearance shall
not be allowed. Unless otherwise approved by NCDOT, the wall shall adhere to the
Design Noise Report developed by the Design-Build Team.

Alternate Pile Spacing

As an alternate, the Design-Build Team may submit plans for pile spacing greater than 10
feet and less than 15 feet for review and approval. A submittal reducing the post spacing
shall include the material and design specifications. The submittal shall also include an
elevation view depicting the revised post spacing and proposed top of wall elevations.
The proposed top of wall elevations shall be equal to or greater than the dimensions
shown in the Design Noise Report developed by the Design-Build Team. The excavated
hole diameter, excavation depth and reinforcing steel shall be equal to the amount
required for 15-foot pile spacing. A variance in the reinforcing steel will be allowed for
the length of horizontal and number of vertical reinforcement bars in the precast panel for
the alternate pile spacing.

Submit two sets of detailed plans for review. Include all details in the plans developed by
the Design-Build Team, including the size and spacing of required reinforcement
necessary to fabricate the precast panels. Have a North Carolina Registered Professional
Engineer check, seal and date the aforementioned plans.
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3.0

4.0

5.0

Alternate Wall Type

Walls that have been assigned “Approved” or “Approved for Provisional Use” status by
the Product Evaluation Program will be considered for substitution to the detailed
Standard Sound Barrier Wall only when approved by the Department. Alternate walls
shall meet all design and construction requirements of this RFP. Alternate wall structural
stability and connection details shall conform to the current edition of the AASHTO
LRFD Bridge Design Specifications.

Prior to submittal of Working Drawings, as described herein, submit a copy of the signed
NCDOT Product Status Notification Letter and two sets of preliminary plans for review
and acceptance. Include material specifications for all components. Once preliminary
plans are accepted, submit Working Drawings in accordance with all applicable portions
of the requirements herein, including details necessary to fabricate and construct the
proposed alternate.

Have a North Carolina Registered Professional Engineer check, seal and date the plans
developed by the Design-Build Team and, when requested, calculations.

Materials and Fabrication

Provide materials and fabricate members in accordance with the Architectural Concrete
Surface Treatment Project Special Provision found elsewhere in this RFP, and the
requirements of Division 10 of the 2018 Standard Specifications for Roads and
Structures.

Provide precast panels that are nominally 4 inches + % inch thick with a simulated stone
masonry textured surface on both faces. All texture shall extend outward from the
nominal panel thickness. Furnish three 24" x 24" samples for approval which establish
the acceptable variations in color, texture and uniformity. After the color, texture and
uniformity of the furnished samples are approved, produce a full-scale panel unit meeting
design requirements. This mock-up and the furnished samples establish the standard
quality for determining approval of the panels. When producing the final installed
panels, use fine and coarse aggregate, retarder, and cement from the same source as those
used in the approved sample panels.

Construction Methods
Complete the final survey of existing ground profile after clearing the sound barrier wall

area, but prior to submitting any Working Drawings. Submit the final groundline survey
with the Working Drawings.
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Excavate holes with the diameters shown on the plans developed by the Design-Build
Team. Perform pile excavation to the depths shown on the aforementioned plans and
install piles as shown on the plans developed by the Design-Build Team with a tolerance
of Y2-inch per foot from vertical. Backfill excavations with concrete after placing piles.

1.

Pile Excavation

Use equipment of adequate capacity and capable of drilling through soil and non-
soil including rock, boulders, debris, man-made objects and any other materials
encountered. Blasting shall not be permitted to advance the excavation. Blasting
for core removal shall only be permitted when approved by the Engineer.
Dispose of drilling spoils in accordance with Section 802 of the 2018 Standard
Specifications for Roads and Structures and as directed by the Engineer. Drilling
spoils shall consist of all excavated material, including but not limited to water
removed from the excavation either by pumping or drilling tools.

If unstable, caving or sloughing soils are anticipated or encountered, stabilize
excavations with either slurry or steel casing. When using slurry, submit slurry
details including product information, manufacturer’s recommendations for use,
slurry equipment information and written approval from the slurry supplier that
the mixing water is acceptable before beginning drilling. When using steel
casing, use either the sectional type or one continuous corrugated or non-
corrugated piece. Steel casings shall consist of clean watertight steel of ample
strength to withstand handling and driving stresses and the pressures imposed by
concrete, earth or backfill. Use steel casings with an outside diameter equal to the
hole size and a minimum wall thickness of ¥a-inch.

Concrete Placement

Before placing concrete, center and support the pile in the excavation and check
the water inflow rate in the excavation after any pumps have been removed. If the
inflow rate is less than six inches per half hour, remove any water and free fall the
concrete into the excavation. Ensure that concrete flows completely around the
pile. If the water inflow rate is greater than six inches per half hour, propose a
concrete placement procedure to the Engineer. The Engineer shall approve the
concrete placement procedure before placing any concrete.

Fill the excavation with Class A concrete in accordance with Section 1000 of the
2018 Standard Specifications for Roads and Structures, except as modified
herein. Provide concrete with a slump of six to eight inches. Use an approved
high-range water reducer to achieve this slump. Place concrete in a continuous
manner and remove all casings.
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6.0

Working Drawings

In accordance with Article 1077-2 of the 2018 Standard Specifications for Roads and
Structures, submit casting drawings for the precast face panels for approval prior to
casting. Show the inserts, method of handling, and support details used for transportation
on casting drawings. Submit metalwork fabrication drawings for approval prior to
fabrication of steel wall components. Submit an erection plan and concrete face panel
placing plan, including location of various heights of panels, for review and acceptance
prior to fabrication of metalwork. Submit five sets of detail drawings for review and
acceptance.

ARCHITECTURAL CONCRETE SURFACE TREATMENT

(1-28-15) (Rev. 11-16-17)

1.0

GENERAL

The work covered by this Project Special Provision shall consist of constructing a
stained, simulated stone masonry textured surface on both faces of pre-cast concrete
panels used in sound barrier walls and retaining walls as indicated on the plans developed
by the Design-Build Team and herein. The Design-Build Team shall furnish all materials,
labor, equipment and incidentals necessary for the construction of architectural concrete
surface treatment using simulated dry stack stone masonry form liners (molds) and a
compatible concrete coloring system.

The Design-Build Team shall use the same source of form liner and color stains for all
sound barrier wall panels and retaining walls. The architectural concrete surface
treatment shall match the appearance (stone size, stone shape, stone texture, pattern and
relief) of natural stone to resemble a dry stacked stone pattern with panel staining on
both sides to match the Yellow Palette Color # FS 33531 found in the Federal Standard
595B — Colors Used in Government Procurement. All texture shall be in addition to the
nominal thickness of the wall panels of four inches = % inch. Maximum relief of the
textured surface shall be 1% inch or less. The top 1’-0” of the top panel within each
sound barrier wall segment shall have a smooth, non-textured and non-stained finish to
resemble faux coping. Concrete columns shall remain unstained in their natural concrete
color. There shall be an appreciable contrast between the colors of the unstained concrete
columns and the stained panels. For information purposes only, sources of form liners in
the dry stack stone pattern include, but are not limited to:

Scott System, Inc.

10777 E. 45th Avenue
Denver, Colorado 80239
http://www.scottsystem.com/
Pattern: Ashlar Stone # 167B
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2.0

Architectural Polymers, Inc.

1220 Little Gap Road

Palmerton, Pennsylvania 18071
http://www.architecturalpolymers.com/
Pattern: Ashlar Stone # 904A

Fitzgerald Form Liners

1500 East Chestnut Avenue
Santa Ana, California 92701
http://formliners.com/

Pattern: Georgia Ashlar # 16999

The Design-Build Team has the option of supplying an alternative pattern of simulated
stone form liner, as long as the pattern selected is approved, in writing, as an equal or
approved alternative by the Engineer.

SUBMITTALS

Shop Drawings — The Design-Build Team shall submit for review and acceptance, plan
and elevation views and details showing overall simulated stone pattern, joint locations,
form tie locations, and end, edge or other special conditions. The drawings shall include
typical cross sections of applicable surfaces, joints, corners, stone relief, stone size, pitch
/ working line, mortar joint and bed depths. If necessary, the Design-Build Team shall
revise the shop drawings until the proposed form liner patterns and arrangement have
been accepted by the Engineer. Shop drawings shall be of sufficient scale to show the
detail of all stone and joint patterns. The size of the sheets used for the shop drawings
shall be 22" x 34”,

The form liner shall be patterned such that long continuous horizontal or vertical lines do
not occur on the finished exposed surface. The line pattern shall be random in nature and
shall conceal construction joint lines. Special attention shall be given to details for
wrapping form liners around corners.

Shop drawings shall be reviewed and accepted prior to fabrication of any form liners.

Sample Sound Wall Panels — After shop drawings have been reviewed and accepted by
the Engineer, the Design-Build Team shall construct three 24” x 24” transportable sample
panel(s) at the project site. The materials used in construction of the sample panel(s)
shall comply with Section 420 of the 2018 Standard Specifications for Roads and
Structures. The sample panel(s) shall be constructed using form liners approved by the
Engineer. Any sample panel that is not approved by the Engineer shall be removed from
the project site and a new sample panel produced at no additional expense to the
Department.
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3.0

After the color, texture and uniformity of the furnished samples are approved by the
Engineer, produce a full-scale unit meeting the design requirements. This mock-up and
the furnished samples shall establish the standard quality for determining the panel
approval.

Architectural surface treatments and patterns of the finished work shall achieve the same
final effect as demonstrated on the approved sample panel(s). Upon approval by the
Engineer, the sample panel(s) shall be used as the quality standard for the project. After
the approval of the completed structure, the Design-Build Team shall dispose of the
sample panels, as directed by the Engineer.

MATERIAL REQUIREMENTS

Form Liner — The form liner shall be a high quality, reusable product manufactured of
high strength urethane rubber or other approved material which attaches easily to the
form work system, and shall not compress more than %-inch when concrete is poured at a
rate of ten vertical feet per hour. The form liners shall be removable without causing
deterioration of the surface or underlying concrete.

Form Release Agent — Form release agent shall be a non-staining petroleum distillate
free from water, asphaltic, and other insoluble residue, or an equivalent product. Form
release agents shall be compatible with the color system applied and any special surface
finish.

Form Ties — Form ties shall be set back a minimum of two inches from the finished
concrete surface. The ties shall be designed so that all material in the device to a depth of
at least two inches back of the concrete face (bottom of simulated mortar groove) can be
disengaged and removed without spalling or damaging the concrete. The Design-Build
Team shall submit the type of form ties to the Engineer for approval.

Concrete Color System / Stain — Special surface color system shall be performed using
approved coloring systems / stains suitable for the purpose intended and applied in a
manner consistent with the design intent of the project. The approved sample panel shall
be the basis for determining the appropriate color / stain application.

Color stains shall be a special penetrating stain mix as provided by the manufacturer and
shall be medium to dark gray to achieve a full, natural color in the finished surface. The
stain shall create a surface finish that is breathable (allowing water vapor transmission),
and that resists deterioration from water, acid, alkali, fungi, sunlight, and / or weathering.
Stain mix shall meet the requirements for mildew resistance of Federal Test Method
Standard 144, Method 6271, and requirements for weathering resistance of 1,000 hours
accelerated exposure measures by Weatherometer, in accordance  with
ASTM G 26. Color samples shall be submitted for approval by the Engineer. Final
coloring system and the Yellow Palette Color # FS 33531 shall be subject to approval by
the Engineer.
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4.0

Non-Sacrificial Anti-Graffiti Coating — The Design-Build Team shall apply non-
sacrificial anti-graffiti coating that is compatible with the concrete color system / stain.
After application, the non-sacrificial anti-graffiti coating shall be dry to the touch within
one hour and shall achieve a final cure within three hours. The color of the non-sacrificial
anti-graffiti shall be clear after full cure. The Design-Build Team shall provide one gallon
of graffiti remover, thinners, dryers and all necessary components recommended by the
manufacturer to the North Carolina Department of Transportation Materials and Tests
Unit, Chemical Testing Engineer.

Quality Standards — Manufacturer of simulated stone masonry form liners and custom
coloring system shall have at least five years’ experience making stone masonry molds
and color stains to create formed concrete surfaces to match the natural stone shapes,
surface textures and colors.

The Design-Build Team shall schedule a pre-installation conference with a manufacturer
representative and the Engineer to assure understanding of simulated stone masonry form
liner use, color application, requirements for construction of sample panel(s), and to
coordinate the work. The Design-Build Team shall disclose their source of simulated
stone masonry manufacturer and final coloration contractor at the Preconstruction
Conference.

CONSTRUCTION

Form Liner Preparation — Prior to each concrete pour, the form liners shall be clean
and free of build-up. Each liner shall be visually inspected for blemishes and tears.
Repairs shall be made in accordance with the manufacturer’s recommendations. Repairs
shall be approved by the Engineer before being used. Form liner panels that do not
perform as intended or are no longer repairable shall be replaced.

Form Liner Attachment — Form liners shall be securely attached to forms in accordance
with the manufacturer’s recommendations, with less than a %-inch seam. Blend form
liner butt joints into the stone pattern and finish off the final concrete surface. Create no
visible vertical or horizontal seams or conspicuous form liner butt joint marks. At
locations where the form liners are joined, carefully blend to match the balance of the
stone pattern. Form liners shall be installed to withstand anticipated concrete placement
pressures without leakage and without causing physical or visual defects. Wall ties shall
be coordinated with the form liner system. The Design-Build Team shall have a technical
representative from the form liner manufacturer on site for technical supervision during
the installation and removal of form liners. Unless allowed by the Engineer, installation
and removal of form liners shall not be permitted if the aforementioned technical
representative is not present.
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Form Release Agent — Form release agent shall be applied in accordance with the
manufacturer’s recommendations. The material shall be compatible with the form liner
material and the concrete coloring system and in accordance with this Project Special
Provision. Form release agent shall be worked into all areas, especially pattern recesses.

Patching - Using patching materials and procedures in accordance with the
manufacturer’s recommendations, all form tie holes and other defects in finished
uncolored surface shall be filled or repaired within 48 hours of form removal.

Surface Finish — All surfaces that are to receive coloring agent application shall be free
of all laitance, dirt, dust, grease, efflorescence, paint or any other foreign material prior to
the application of coloring agent. Cleaning of surfaces shall be accomplished by pressure
washing with water set at 3000 psi to remove laitance. The fan nozzle shall be held
perpendicular to the surface at a distance of one to two feet. Sandblasting shall not be
permitted.

Final surface shall be free of blemishes, discolorations, surface voids, and other
irregularities. All patterns shall be continuous without visual disruption.

Reinforced concrete shall be finished in accordance with the 2018 Standard
Specifications for Roads and Structures, except that curing of concrete shall be done to
accommodate the application of coloring and surface finish treatment.

Grout Pattern Joints — Grout pattern joints shall be constructed to simulate the
appearance of mortared joints produced in laid up masonry work. Grout pattern joints
shall be produced in accordance with the form liner / concrete color system manufacturer.

Color / Stain Application — Finished concrete and patches shall stand in place 30 days
after form liners are removed prior to application of coloring / staining agent. Maintain
the concrete temperature between 40° F and 85° F during color / stain application and for
48 hours after color / stain application. Consult the manufacturer’s recommendations for
preparation, application, curing and storage of coloring agents / stains. The Design-Build
Team shall provide a Color Application Artist who is trained in the special techniques to
achieve realistic surface appearances, if requested by the Engineer. Treated surfaces
located adjacent to exposed soil or pavement shall be temporarily covered to prevent dirt
or soil splatter from rain.

Non-Sacrificial Anti-Graffiti Coating Application - The Design-build Team shall
apply non-sacrificial anti-graffiti coating after full cure of the color coating. The non-
sacrificial anti-graffiti coating shall be applied by brush, roller or airless spray when the
ambient temperature is between 45° F and 90° F, and the surface temperature is between
50° F and 100° F. Ensure the surface is clean and dry before applying the non-sacrificial
anti-graffiti coating. The minimum dry film thickness of the non-sacrificial anti-graffiti
coating shall be 2.0 mils.
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Following the completion of all work, repairs of any damage made by other construction
operations shall be made to the form lined and colored surfaces, as directed by the
Engineer.

Experience and Qualifications — The Design-Build Team shall have a minimum of
three consecutive years’ experience in architectural concrete surface treatment
construction on similar types of projects. The Design-Build Team shall furnish to the
Engineer five references who were responsible for supervision of similar projects and
will testify to the successful completion of these projects. Include name, address,
telephone number, and specific type of application.

APPLICATION OF BASE AND NON-SACRIFICIAL ANTI-GRAFFITI COATING
(6-2-16) SP

GENERAL

This work consists of preparing and cleaning concrete and galvanized surfaces as well as
furnishing and applying a colored base coating with a compatible non-sacrificial anti-graffiti
finish coating to the surfaces described herein. The base coating and non-sacrificial anti-graffiti
coating shall be applied to all surfaces indicated on the plans developed by the Design-Build
Team and / or as directed by the Engineer and shall be applied only after the surface preparation
specified herein has been completed, inspected and approved by the Engineer.

Alternate coating methods may be submitted for review and approval.

MATERIALS

The base coating shall be compatible with the non-sacrificial anti-graffiti finish coating and must
be designed specifically for coating galvanized surfaces or damp, uncured concrete. The coating
material shall be delivered to the job site in sealed containers bearing the manufacturer's original
labels. The brand, color, and type shall be clearly marked on each container. A copy of the
manufacturer's Materials Safety Data Sheet and a copy of the manufacturer’s printed instructions
shall be presented to the Engineer at the time of delivery.

The coating material shall be stored in airtight, upright containers. The containers shall be stored
in a dry location where the temperature remains above 40° F and below 100° F.

The coating material shall have a shelf life of not less than 12 months. After application, the
base coating shall be dry to the touch within 48 hours and shall achieve a final cure within two to
three weeks. After application, the non-sacrificial anti-graffiti coating shall be dry to the touch
within one hour and shall achieve a final cure within three hours.

The color of the base coating and area of application shall be in accordance with the Federal
Standard 595.
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The color of the non-sacrificial anti-graffiti coating shall be clear after full cure.

Prior to application, provide one gallon of graffiti remover, thinners, dryers and all necessary
components recommended by the manufacturer to the NCDOT Materials and Tests Unit,
Chemical Testing Engineer for review and acceptance.

MATERIAL TESTING AND CERTIFICATION

Prior to applying coating material, a Type 2 certification shall be provided to the Engineer
attesting that the product furnished is in accordance with the same formula as that previously
subjected to the tests specified below and approved. Copies of the current tests reports shall be
attached to the certification. Reports for tests made more than four years prior to shipment to the
project site will not be accepted.

All testing shall be performed by a qualified commercial testing laboratory that has been
approved by the NCDOT Materials and Tests Unit.

Prior to application, the coating shall be subjected to, and shall satisfy, the requirements of the
tests listed below:

Freeze-Thaw

1. Three concrete specimens, not less than four inches by six inches by six inches, of
the mix design for the structure shall be cast and cured. Fourteen days moist
curing with a drying period at room temperature, 60° F to 80° F, for 24 hours
shall be required before applying the coating material to the specimens. Caution
shall be taken that there be no excessive oil on specimen forms. The coating shall
be applied to the sides of specimens at a spreading rate of 50 £ 10 square feet per
gallon. Brush application will be permitted. Cementitious coatings shall be cured
at room temperature and 30 percent relative humidity for 24 hours; at room
temperature and 90 percent relative humidity for 48 hours; and at room
temperature and 50 percent relative humidity for four days; for a total curing time
of seven days.

2. The specimens shall be immersed in water at room temperature for three hours,
then removed.

3. The specimens shall be placed in cold storage at -15° F for one hour and then
removed.
4. The specimens shall be thawed at room temperature for one hour.

5. Steps 3 and 4 shall be repeated for a total of 250 cycles. At the end of 250 cycles,
the specimens shall show no visible defects.
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Accelerated Weathering

Coating shall be subjected to a 7,500-hour exposure test in a Twin-Carbon-Arc-
Weatherometer, ASTM G 23, Type D, at an opening temperature of 145° F. The test
shall be made at 20-minute cycles consisting of 17 minutes of light; and three minutes of
water spray plus light. At the end of the exposure test, the exposed samples shall show no
chipping, flaking, or peeling. The panels for this test shall be prepared by applying the
coating at a spreading rate of 50 + 10 square feet per gallon to both sides and edges of
panels cut from asbestos cement shingles in accordance with Federal
Specification S-S-346, Type I. Curing time shall be in accordance with Freeze-Thaw Test
curing time.

Fungus Growth Resistance

In accordance with Federal Specification TT-P-29g, coating shall pass a fungus resistance
test. Fungus growth shall not be indicated after a minimum incubation period of 21 days.

Abrasion Resistance

In accordance with Method 6191 Abrasion Resistance-Falling Sand, Federal Test Method
Standard 141a, ASTM D968-81, coating shall pass the 2,000 litre sand abrasion test. The
specimens for this test shall be prepared by applying the coating to a cleaned steel panel
at a spreading rate of 50 = 10 square feet per gallon. The specimens shall be cured at
room temperature for 21 days.

Impact Resistance

Coating shall be applied to a concrete panel prepared in accordance with the Federal Test
Method Standard 141a, Method 2051, at a spreading rate of 50 + 10 square feet per
gallon, and allowed to cure for 21 days at room temperature. The test shall then be run
using the Gardner Mandrel Impact Tester in accordance with ASTM D 2794, using a
one-half inch indenter with an impact load of six inch-pounds. The coating shall show no
chipping under this impact load.

Salt-Spray Resistance

A concrete specimen shall be coated at the rate of 50 + 10 square feet per gallon and
cured for 21 days at room temperature. In accordance with ASTM B 117, the coated
specimen shall be exposed to a five percent salt solution for 2,500 hours where the
atmospheric temperature is maintained at 90° + 2 °F. At the end of the 2,500 hours of
exposure, the coating shall show no ill effects, loss of adhesion, or deterioration.
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Flexibility

A sheet metal specimen shall be coated at a rate of 50 + 10 square feet per gallon and
allowed to cure for 48 hours at room temperature. The coated specimen shall be bent at
180 degrees over a one-inch round mandrel. After bending, the coating shall show no
breaking.

In addition to the certification and test reports required above, a service record shall be supplied
showing that the coating material has a satisfactory service record on concrete and, when
applicable, galvanized surfaces for a period of not less than five years prior to the date of
submission of the service record. The coating shall also have shown satisfactory service
characteristics without peeling, chipping, flaking, and non-uniform change in texture or color.
The structure for the specific product shall be named in the service record.

In addition to the above requirements, each batch delivered to the project shall be sampled and
tested for color and the following product analysis data submitted:

@) Weight per gallon

(b) Viscosity in Kreb units

(©) Weight percent pigment

(d) Weight percent vehicle solids

(e) Infrared spectra of vehicle solution
()] Drying time

SURFACE PREPARATION

Prepare concrete surfaces and galvanized surfaces in accordance with Section 420-17(B) and
Section 442-13 of the 2018 Standard Specifications for Roads and Structures, respectively, or
the manufacturer’s recommendations, whichever is more restrictive. All surfaces to be coated
shall be free of efflorescence, flaking coatings, dirt, oil, curing compounds, release agents and
other deleterious substances prior to the application of the coating.

Concrete curing compounds and release agents shall be removed. Water blasting will be allowed:;
however, the blasting operation shall not remove or damage the concrete.

Prior to application of the coating, all concrete surfaces to be coated shall be sprayed with water.
If the water soaks into the concrete surfaces, the coating may be applied once all surfaces dry. If
the water beads up and is repelled, the surfaces require further cleaning before application of the
coating.
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APPLICATION

The coating application, including equipment used, shall be in accordance with the
manufacturer's recommendations. The coating shall be applied by qualified personnel with
previous experience similar to the work outlined in the plans developed by the Design-Build
Team.

The material shall be thoroughly mixed in its original container and shall not be thinned.
Containers with coatings that have formed skins shall not be permitted for use.

The base coating may be applied over damp, but not wet concrete surfaces and shall be applied at
a rate of 50 + 10 square feet per gallon. The application rate shall produce a uniform color
texture. The base coating shall be applied only when the ambient temperature is between 40° F
and rising, and 100° F. It shall not be applied over frozen surfaces or if rain is imminent. If a
freshly applied surface is damaged by rain, re-coating may be necessary based solely on the
Engineer’s assessment of the damage.

Schedule the application of the base coating as one of the final finishing operations or when
construction-generated dust will be minimal. To prevent lap marks, a wet edge shall be
maintained at all times. Stopping and starting in mid-sections will not be allowed. Start or end
at natural breaks in the surface (e.g. at panel edges, corners or joints). When applying the base
coating with a roller, the material shall be applied in vertical strokes initially, cross rolled for
even film and appearance, and then finished with vertical strikes.

Apply the non-sacrificial anti-graffiti coating by brush, roller or airless spray when the ambient
temperature is between 45° F and 90° F, and the surface temperature is between 50° F and 100°
F. Ensure the surface is clean and dry before applying the non-sacrificial anti-graffiti coating.

FINISHED PRODUCT

All coating material in the finished state shall be capable of accommodating the thermal and
elastic expansion ranges of the concrete or, when applicable, galvanized surfaces without
cracking.

The texture of the completed finish coat shall be similar to that of rubbed concrete. The
completed finished coating shall be tightly bonded to the structure and present a uniform
appearance and texture. Additional coats may be required by the Engineer in order to produce the
desired surface texture and uniformity.

Coatings shall be entirely removed from the structure and reapplied if there is failure to
positively adhere as evident by chipping, flaking, peeling, or the desired surface appearance is
not achieved.

The average thickness of the completed finish coating shall not exceed 1/8 of an inch. The
minimum dry film thickness of the non-sacrificial anti-graffiti coating shall be 2.0 mils.
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DIAMOND GRINDING CONCRETE PAVEMENT
(4-15-08) (Rev. 9-11-17) DBI 7-09

DESCRIPTION

Perform the work covered by this provision including but not limited to diamond grinding and
regrinding concrete pavement to meet final surface testing requirements in accordance with
Avrticle 710-7 of the 2018 NCDOT Standard Specifications for Roads and Structures, selecting
diamond tipped saw blades and configuration of cutting head; continual removal of residual
slurry from pavement and disposal; furnishing all labor, materials, supplies, tools, equipment and
incidentals as necessary.

EQUIPMENT

Use equipment with diamond tipped saw blades gang mounted on a power driven self-propelled
machine with a minimum wheel base length of 15 feet that is specifically designed to smooth and
texture Portland Cement Concrete pavement. Utilize equipment that does not cause ravels;
aggregate fracture; spalls or disturbance to the longitudinal or transverse joints; or damage and /
or strain to the underlying surface of the pavement. Should any of the above problems occur
immediately suspend operations.

Provide a minimum three-foot wide grinding head with 50 to 60 evenly spaced grooves per foot.
Prior to designing the grinding head, evaluate the aggregate hardness of the concrete pavement
and select the appropriate diamond size, diamond concentration and bond hardness for the
individual saw blades.

Provide vacuuming equipment to continuously remove slurry residue and excess water from the
pavement as part of the grinding operation. Do not allow the slurry material to flow into a travel
lane occupied by traffic or into any drainage facility.

METHOD OF CONSTRUCTION

Grind the pavement surface to a uniform appearance with a high skid resistant longitudinal
corduroy type texture. Provide grooves between 0.09 and 0.15-inch wide with the land area
between the grooves between 0.06 and 0.13 inch wide. Ensure a ridge peak of approximately
0.0625 inch higher than the bottom of the grooves.

Begin and end diamond grinding at lines normal to the pavement centerline. Grind only in the
longitudinal direction. All grooves and adjacent passes shall be parallel to each other with no
variation. Completely lap adjacent passes with no unground surface remaining between passes
and no overlap of more than 1% inches. Adjacent passes shall be within 1/8 inch of the same
height as measured with a three-foot straightedge. Maintain positive cross-slope drainage for the
duration of the grinding operation.
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Grind all concrete travel lanes with not less than 98 percent of the specified surface being
textured by grinding. Grinding of the bridge decks and concrete shoulders will not be required.
Remove a minimum 0.0625 inch at all locations except dips. Extra grinding to eliminate minor
depressions is not required. It is anticipated that extra grinding will be required on the high side
of existing faults in the pavement. There shall be no ridge between lanes. In a separate operation,
transition the grinding of any remaining ridges greater than 1/8 inch in height on the outside edge
next to the shoulder or at a tie to an existing facility to the satisfaction of the Engineer.

DISPOSAL OF RESIDUAL SLURRY

Diamond grinding slurry disposal shall be in accordance with the Statewide Permit for Land
Application of Diamond Grinding Slurry (DGS), Permit No. WQ0035749 dated April 24, 2013.
Submit a slurry disposal plan to the Engineer detailing method of handling and disposing of
slurry from the diamond grinding operation a minimum of 60 days prior to beginning the
diamond grinding operation. Engineer shall review the slurry disposal plan. Plan must be
accepted prior to beginning the diamond grinding operation. DGS may also be transported
beyond the project limits to an approved permitted site. No additional payment will be made for
transporting this slurry material for disposal.

For more information on disposal options, reference the NCDOT Guidelines on the Management
and Disposal of Concrete Grinding Residuals on the website noted below:

https://connect.ncdot.gov/resources/Environmental/Environmental%20Permits%20and
%20GuidelinessNCDOT%20GUIDELINES%200N%20MANAGEMENT%20AND
%20DISPOSAL%200F%20CGR%209-14-2015.pdf

CUTTING OF STEEL SIGN HANGERS ON OVERHEAD SIGNS
(2-29-16) SPI

DESCRIPTION

Cut and dispose of the portion of the sign hangers that is extended below the bottom edge of the
signs for the mounting of sign lighting. Cut and dispose of the portion of the sign hangers that
extends above the top edge of the signs that have been repositioned on the overhead sign structure.

MATERIALS

Organic Non-Aerosol Zinc Repair Paint ...........c.covveiie i e Article 1080-9
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CONSTRUCTION METHODS

The sign hangers shall be cut at a distance specified by the Engineer. The hangers shall be cut in
a manner that does not damage existing signing components or roadway facility. Areas disturbed
or damaged in performance of this work shall be repaired by the Design-Build Team at no cost to
the Department.

Cutting of the sign hangers shall be done by a method approved by the Engineer. Oxygen cutting
shall be done in accordance with Section 1072-11 of the 2018 Standard Specifications for Roads
and Structures. Repair the cut and / or any damaged members of the sign hangers with two coats
of an approved organic non-aerosol zinc repair paint. Paint materials used shall be in accordance
with Section 1080-9 of the 2018 Standard Specifications for Roads and Structures.

All material shall be removed and disposed of in accordance with State and Local codes,

regulations, and ordinances and shall be in accordance with the Section 907 of the 2018 Standard
Specifications for Roads and Structures.

POLYESTER POLYMER CONCRETE BRIDGE DECK OVERLAY (SPECIAL)

DESCRIPTION

This work consists of furnishing and placing a Polyester Polymer Concrete (PPC) overlay system
with a High Molecular Weight Methacrylate (HMWM) resin primer on concrete surfaces. The
surface of the concrete shall be prepared and the PPC overlay system shall be applied in
accordance with this special provision in conformity with the lines, grades, thickness, and typical
cross-sections shown on the plans or as approved by the Engineer. Unless specifically
mentioned below, all requirements specified for the bridge deck are also required for the
approach slabs.

Work includes: placement of HMWM primer; placement of PPC surface patching and/or
overlay; and any incidentals necessary to complete the project as specified or as shown on the
plans.

The System Provider is the manufacturer that will provide the PPC system for the PPC overlay.
The System shall include the necessary and appropriate PPC components, as well as the
necessary and appropriate HMWM resin primer components. Contractor shall not change
System Provider during project, without approval from the Engineer.
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QUALIFICATIONS AND SUBMITTALS

The Contractor shall submit the following requested items and any other relevant documents at
least two (2) weeks prior to the PPC Overlay Pre-placement Conference. These submittals are
for approval and shall be directed to the Engineer.

(A)

(B)

(©)

(D)

Overlay System: The Contractor shall submit two (2) copies of the System Provider’s
material information, written installation instructions, safety data sheets, and independent
test results for approval.

System Provider Qualifications: The Contractor shall install an overlay system with all
components provided through a single System Provider with documented experience
successfully supplying at least five (5) PPC overlay projects of similar size and scope
within the past five (5) years. The Contractor shall submit documentation of the System
Provider’s project experience including the following:

1) Project Location.

@) Owner Agency.

(3) Project construction date.

4) Overlay quantities.

(5) Reference name and contact information for owner representative.

Contractor Qualifications: The Contractor shall submit documentation of successful
projects placing structural concrete bridge decks, modified concrete bridge deck overlays,
or PPC overlay systems to finished grade using similar equipment as specified herein
within the past five (5) years. A minimum of two (2) employees on site must have the
equivalent work experience qualifications of the Contractor. The documentation of
Contractors qualifications shall include the following:

1) Project Location.

(@) Owner Agency.

3 Project construction date.

4) Overlay quantities.

5) Reference name and contact information for owner representative.

System Provider Technical Representative Qualifications: The System Provider
Technical Representative shall have a minimum of five (5) years of experience with PPC
and be completely competent in all aspects of the work, including surface preparation,
mixing, placement, curing, and testing of the PPC Overlay System. The Technical
Representative shall have experience on a minimum of five (5) successful projects of
similar size and scope. The Contractor shall submit documentation of the System
Provider Technical Representative’s experience including the following:
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(5)
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Years of Experience with PPC

Project location

Project construction date

Overlay quantities

Reference name and contact information for owner representative

The Technical Representative shall be available on site, for a minimum of three (3) days
per project, to give the installer advice and guidance on the installation of PPC. This
includes, but not limited to: deck concrete surface preparation, PPC materials, PPC
application, PPC curing or any time there are questions or issues that may arise. The
Technical Representative shall be on site for the first PPC overlay placement and shall
remain on site until the Engineer is satisfied.

Overlay Placement Plan: The Contractor shall submit an Overlay Placement Plan that

includes the following:

(1)
(2)
(3)

(4)

()
(6)
(7)
(8)
(9)
(10)
(11)

Schedule of overlay work and testing for each bridge.
Anticipated concrete deck repair locations and repair method.
Staging plan describing overlay placement sequence including:

@) Construction joint locations. Longitudinal construction joints between
passes shall be located along the centerline of travel lanes or edge of travel
lanes.

(b) Sequence of placement.

(©) Placement widths.

(d) Anticipated placement lengths.

(e) Placement direction.

()] Joint locations.

(9) Location of proposed trial overlay(s).

Description of equipment used for:

@ Surface preparation including grinding and shotblasting.
(b) Applying HMWM primer resin.

(©) Measuring, mixing, placing, and finishing the PPC.

(d) Applying surface finish sand.

Method of protecting and finishing inlets and bridge drains.

Method for isolating expansion joints.

Method for measuring and maintaining overlay thickness and profile.
Cure time for PPC.

Storage and handling of HMWM resin and PPC components.
Procedure for disposal of excess HMWM resin, PPC, and containers.
Procedure for cleanup of mixing and placement equipment.
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(F) Equipment: The Contractor shall submit documentation of current certification that
mixing equipment has been calibrated (Caltrans California test CT 109 or similar
accepted). The Contractor shall submit a documented history of the use of the placement
equipment to successfully place PPC overlays on bridge projects for review and approval
by the Engineer.

MATERIALS

The PPC shall consist of polyester resin binder and aggregate as specified below. It shall also
include a compatible primer which when mixed with other specified ingredients and applied as
specified herein, is capable of producing a PPC meeting the requirements of this specification.

(A)

(1)

()

©)

Verification. The Contractor shall submit a Certified Test Report from
independent labs for all of the materials associated with the PPC overlay in
accordance with this special provision.

Packaging and Shipment. All components shall be shipped in strong, substantial
containers, bearing the manufacturer’s label specifying batch/lot number, brand
name, and quantity. If bulk resin is to be used, the contractor shall notify the
Engineer in writing ten (10) working days prior to the delivery of the bulk resin to
the job site. Bulk resin is any resin that is stored in containers in excess of 55
gallons.

Sampling. NCDOT reserves the right to retain and test samples of components of
the PPC overlay system. This includes requiring submittal of samples prior to the
first installation or on-site sampling during construction.

Polyester Resin Binder: Polyester resin binder shall have the following properties:

1)

()

©)

(4)

Be an unsaturated isophthalic polyester-styrene co-polymer. The resin content
shall be 12% +/-1% of the weight of the dry aggregate.

Contain at least 1 percent by weight gamma-methacryloxypropyltrimethoxysilane,
an organosilane ester silane coupler.

Be used with a promoter that is compatible with suitable methyl ethyl ketone
peroxide and cumene hydroperoxide initiators.

Meet the required values for the material properties shown in Table 1, below.
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Accelerators or inhibitors may be required to achieve proper setting time of PPC. They shall be
used as recommended by the overlay System Provider.

(B)

Table 1
POLYESTER RESIN BINDER PROPERTIES
(Each lot sent to job shall be tested)

Property Test Method Requirement
Viscosity™ ASTM D 2196 | 75— 200 cps (RVT No.1 Spindle, 20 RPM at 77
OF)
Specific Gravity* ASTM D 1475 | 1.05to 1.10 at 77 °F
Elongation ASTM D 638 | 35 percent, minimum Type | specimen,

thickness 0.25 + 0.03"” at Rate = 0.45
inch/minute.

ASTM D 618 | Sample Conditioning: 18/25/50+5/70

Tensile Strength ASTM D 638 | 2,500 psi, minimum Type | specimen, thickness

0.25 + 0.03” at Rate = 0.45 inch/minute.

ASTM D 618 | Sample Conditioning: 18/25/50+5/70

* Test shall be performed before adding initiator.

High Molecular Weight Methacrylate (HMWM) Primer: Primer for the substrate concrete
surface shall be a wax-free, low odor, high molecular weight methacrylate primer, and
consist of a resin, initiator, and promoter. The primer shall conform to requirements
indicated in Table 2, below, and all components shall be supplied by the System
Provider.

Initiator for the methacrylate resin shall consist of a metal drier and peroxide. If supplied
separately from the resin, the metal drier shall not be mixed with the peroxide directly; a
VIOLENT EXOTHERMIC REACTION will occur. The containers and measuring
devices shall not be stored in a manner that allows leakage or spilling to contact the
containers or materials of the other.
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Table 2
HIGH MOLECULAR WEIGHT METHACRYLATE RESIN PROPERTIES
(Tested yearly)
Property Test Method Requirement
Viscosity** ASTM D 2196 25 cps maximum (Brookfield RVT with
UL adapter, 50 RPM at 77 °F)
Volatile Content** ASTM D 2369 30 percent, maximum
Specific Gravity** ASTM D 1475 0.90 minimum at 77 °F
Flash Point ASTM D 3278 180 °F minimum
Vapor Pressure** ASTM D 323 1.0 mm Hg, maximum at 77 °F
PCC Saturated 700 psi, minimum at 24 hours and 70 +
Surface-Dry Bond California Test 551, 1°F (with PPC at 12% resin content by
Strength (Adhesive) part 5 weight of the dry aggregate), primed
surface

**Test shall be performed before initiator is added

(C)  Aaqggregates: PPC aggregate shall have the following properties:

(1)

()

(3)

(4)

(5)
(6)

No more than 45 percent crushed particles retained on the No. 8 sieve when tested
in accordance with American Association of State Highway and Transportation
Officials (AASHTO) Test Method T335.

Fine aggregate consists of natural sand only.

Weighted-average aggregate absorption of no more than 1.0 percent when tested
under AASHTO Test Methods T84 and T85.

At the time of mixing with resin, have moisture content of not more than one-half
(%2) of the weighted-average aggregate absorption when tested under AASHTO
Test Method T255.

Moh’s hardness of seven (7) or greater.

Comply with the requirements for the aggregate gradation indicated in Table 3,
below:

137




C204412
(U-5026 / R-5720)

(D)

(E)

Project Special Provisions Nash County
Table 3
AGGREGATE GRADATION
(Tested yearly)
Sieve Size | Percent Passing

3/8” 100
No. 4 60-85
No. 8 55-65

No. 16 29-50

No. 30 16-36

No. 50 5-20

No. 100 0-7

No. 200 0-3

Sand: Sand for abrasive sand finish shall have the following properties:

1) Commercial-quality blast sand.

@) Not less than 95 percent pass the No. 8 sieve and not less than 95 percent retained
on the No. 20 sieve when tested under AASHTO Test Method T27.
3 Shall be dry at the time of application.

Composite system: The composite PPC system shall have the following properties

indicated in Table 4, below:

Table 4
COMPOSITE PROPERTIES
(Tested every 2 years)

Property Test Method Requirement
500 psi minimum at 24 hrs. and 70° F
P ST (without primer, at 12% resin content by
Surface Dry Bond CT 551 iaht of the d S q
Strength weight of the dry aggregate, on Saturate
Surface Dry Specimen)
Abrasion CT 550 <2g weight loss (at 12% resin content by
Resistance weight of the dry aggregate)
Modulus of 1,000,000 psi to 2,000,000 psi (at 12% resin
Elasticity Rl Gk content by weight of the dry aggregate)

138




C204412 Project Special Provisions Nash County
(U-5026 / R-5720)

CONSTRUCTION REQUIREMENTS

(A)

(B)

(©)

PPC Overlay Pre-placement Conference: A Pre-placement Conference shall be held
before any overlay operations begin. Attendees shall include representatives from all
parties involved in the work. If necessary, teleconferencing of attendees may be
approved by the Engineer.

Trial Application: Prior to constructing the overlay, one or more trial applications shall be
placed on a previously constructed concrete base to demonstrate proper initial set time
and the effectiveness of the mixing, placing, and finishing equipment proposed. The set
time can be determined as the time elapsed from resin catalyzation until the in-place PPC
cannot be deformed by pressing with a finger, indicating the resin binder is no longer in a
liquid state. Each trial application shall be the planned paving width, at least ten (10) feet
long, and the same thickness as the specified overlay. Conditions during the construction
of the trial application(s) and equipment used shall be similar to those to be used for
construction of the overlay. The location of the trial application(s) shall be approved by
the Engineer. Trial applications shall be properly disposed of off-site by the Contractor,
if removal is necessary.

The number of trial applications required shall be as many as necessary for the Contractor
to demonstrate the ability to construct an acceptable trial overlay section and competency
to perform the work. However, the installer or proposed equipment/techniques may be
rejected if not shown to be acceptable after three (3) trials.

Overlay direct tension bond testing shall be performed in accordance with Section (F)(1)
of this special provision. Acceptable test results shall be achieved on a trial application
before the installation may proceed.

Equipment: All equipment for cleaning the existing concrete surface and mixing and
applying the overlay system shall be in accordance with the System Provider’s
recommendations, as approved by the Engineer prior to commencement of any work.

1) Surface Preparation Equipment: Provide appropriate scarifying, shotblasting,
sandblasting and other equipment to adequately prepare the bridge deck substrate,
as required in the Overlay Surface Preparation for Polyester Polymer Concrete
special provision.

@) Mixing Equipment: A continuous automated mixer shall be used for all PPC
overlay applications. The continuous mixer shall:

@) Employ an auger screw/chute device capable of sufficiently mixing
catalyzed resin with dry aggregate.
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Employ a plural component pumping system capable of handling
polyester binder resin and catalyst while maintaining proper ratios to
achieve set/cure times within the specified limits. Catalyzed resin shall
flow through a static mix tube for sufficient duration to completely mix
the liquid system.

Be equipped with an automatic metering device that measures and records
aggregate and resin volumes. Record volumes at least every five (5)
minutes, including time and date. Submit recorded volumes at the end of
the work shift to the Engineer.

Have a visible readout gage that displays volumes of aggregate and resin
being recorded.

Produce a satisfactory mix consistently during the entire placement.

A portable mechanical mixer of appropriate size for proposed batches, as
recommended by the System Provider and approved by the Engineer, may
be used for all PPC patching applications and for smaller area overlay
applications if approved by the Engineer.

Finishing Equipment: Finishing may be accomplished with a Self-Propelled Slip-

Form Paving Machine or Vibratory Screed.

(@)

Self-Propelled Slip-Form Paving Machine: A self-propelled slip-form
paving machine, which is modified or specifically built to effectively
place the PPC overlay in a manner that meets the objectives and
requirements of the project, may be used for PPC overlay applications.
The paving machine shall:

() Employ a vibrating pan to consolidate and finish the PPC.

(i) Be fitted with hydraulically controlled grade automation to
establish the finished profile. The automation shall be fitted with
substrate grade averaging devices on both sides of the new
placement; the device shall average 15 feet in front and behind the
automation sensors; or the sensor shall be constructed to work with
string-line control. It is acceptable to match grade when placing
lanes adjacent to previously placed PPC.

(iii)  Be calibrated for the projects requirements, and calibrated
periodically following the manufacturers recommendations.
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(D)

(E)

(iv)  Have sufficient engine power and weight to provide adequate
vibration of the finishing pan while maintaining consistent forward
placement speed.

(v) Be capable of both forward and reverse motion under its own
power.

(b) Vibratory Screed: A vibratory screed may be used for finishing PPC, but
must be approved by the Engineer at least two (2) weeks prior to PPC
placement.

Concrete Deck Repairs and Surface Preparation: All areas that require removal of
existing patches or unsound concrete shall be removed and prepared in accordance with
the requirements of the Overlay Surface Preparation for Polyester Polymer Concrete
special provision. Placement of concrete for deck repair material shall be Polyester
Polymer Concrete in accordance with this special provision. Prepare all concrete deck
and repaired deck surfaces in accordance with the requirements of the Overlay Surface
Preparation for Polyester Polymer Concrete special provision.

Application of Overlay: Methods indicated in this special provision are typical of general
installations and may be modified per the System Provider’s recommendations as
approved by the Engineer. The application of the overlay shall not begin until the
concrete deck is completely surface dry in accordance with ASTM D4263, with a wait
time revised from 16 hours to two (2) hours, or as directed by the System Provider’s
Technical Representative. The concrete surface temperature shall be between 40° and
100° F. Night work may be required when temperatures cannot be met during the day.

During overlay application, precaution shall be taken to assure that traffic is protected
from rebound, dust, and construction activities. Appropriate shielding shall be provided
as required and directed by the Engineer.

During overlay application, the Contractor shall provide suitable coverings (e.g. heavy
duty drop cloths) as needed to protect all exposed areas not to receive overlay, such as
curbs, sidewalks, parapets, etc. All damage or defacement resulting from this application
shall be cleaned and/or repaired to the Engineer’s satisfaction at no additional cost to the
Department.

1) HMWM Primer Application: Immediately before placing primer, all exposed
surfaces shall be completely dry and blown clean with oil-free compressed air.
Exposed surfaces shall be protected from precipitation and heavy dew during and
after the application of the primer.
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()

After the exposed surfaces have been prepared and are dry, primer shall be
applied in accordance with the System Provider's recommendations. Primer shall
be placed within five (5) minutes of mixing at approximately 90 ft2/ gal or the
rate acceptable to the Engineer.

Primer shall be applied by flooding and uniformly spread to completely cover
surfaces to receive overlay. Care shall be taken to avoid heavy application that
results in excess ponding. Excess material shall be removed or distributed to meet
the required application rate. Primer shall be reapplied to any areas that appear
dry prior to overlay placement.

Primer shall not be allowed to leak onto areas that have not received surface
preparation.

PPC Application: The PPC shall be applied during the interval between 15
minutes and two (2) hours after the primer has been applied. The PPC shall be
placed prior to gelling and within 15 minutes following addition of initiator,
unless otherwise recommended by the System Provider’s Technical
Representative.

The polyester resin binder shall be initiated and blended completely. Aggregate
shall be added and mixed sufficiently when a portable mechanical mixer is used.

PPC shall have an initial set time of at least 30 minutes and at most 90 minutes.
The set time can be determined in the field when the in-place PPC cannot be
deformed by pressing with a finger, indicating that the resin binder is no longer in
a liquid state. If the initial set is not within 30 to 90 minutes, the material shall be
removed and replaced.

The overlay shall be consolidated and finished to the required grade and cross-
section using PPC placement equipment as defined herein.

If a vibratory screed is used, prior to placing the PPC, place and fasten screed rails
in position to ensure finishing the new surface to the required profile. Do not treat
screed rails with parting compound to facilitate their removal. Prior to placing the
overlay, attach a filler block to the bottom of the screed and pass it over the
overlay area to check the thickness. The filler block thickness shall be equal to
the design overlay thickness as shown in the plans. Remove all concrete that the
block does not clear.

Place the PPC in one operation. Provide a minimum overlay thickness as shown
in the plans.
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Although the paver or screed may yield a finished or nearly finished surface,
additional finishing may be necessary. PPC shall be finished, as necessary,
through traditional concrete finishing methods, producing a slight resin bleed
indicating complete consolidation of aggregates.

Finishing of PPC used as patching of an existing deck surface or overlay shall be
completed and finished using traditional concrete hand finishing methods and
hand concrete finishing tools. Such patches shall be placed flush with the top of
the existing deck surface.

Resin content shall be as specified in the Materials section of this special
provision and to yield a PPC consistency that requires surface applied
consolidation and finishing to consolidate aggregates and yield a slight sheen of
bleed resin on top surface yet does not yield excess bleed resin.

A surface friction sand finish of at least 2.2 Ibs/ yd2 shall be broadcast onto the
glossy surface immediately after sufficient finishing and before resin gelling
occurs. To ensure adequate pavement friction, the completed PPC overlay
surface shall be free of any smooth or "glassy" areas such as those resulting from
insufficient quantities of surface aggregate. Any such surface defects shall be
repaired by the Contractor in the manner recommended by the System Provider
and approved by the Engineer at no additional cost to the Department.

After application of surface friction sand, unless otherwise indicated on the plans,
groove the bridge floor in accordance with Subarticle 420-14(B) of the Standard
Specifications. Vehicular traffic may travel across a deck surface that has not
been grooved; however, the entire deck area shall be grooved after the PPC
overlay achieves design strength and no later than seven (7) calendar days after
completion of the overlay unless otherwise approved by the Engineer.

Before completion of the project, all deck joints shall be sawcut, prepared, and
sealed according to the details in the plans.

After the PPC material has set, if final sawcutting for joint seals will not be done
within 12 hours, at minimum, a single sawcut shall be made at the approximate
midpoint of each joint. The sawcut shall be made within 12 hours or prior to
opening of PPC placement to traffic, if traffic will be allowed within 12 hours.
Two (2) saw cuts may be made, but final saw cutting for the joints shall be done
in accordance with the special provisions for the installation of the joint seals.

Any surface that is scarified shall be covered with the PPC overlay before traffic
is returned to the bridge deck, unless otherwise approved by the Engineer.
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(F)

Upon approval by the Engineer, if traffic is to be returned to the site, but the
overlay is not completed within the allowable lane closure time and is more than
% inch higher in elevation than the adjacent pavement, the PPC overlay edges
shall be tapered. The leading edge of the overlay shall be tapered at a 4:1
(horizontal: vertical) slope. Tapered edges longitudinal to the direction of traffic
and tapered edges on the trailing edge of the overlay and shall be at a 45-degree
slope. Tapers of 45 degrees may remain, and PPC overlay may be placed
adjacent. Tapers with a 4:1 (horizontal: vertical) slope shall be sawcut square to
the overlay surface, prior to placing adjacent PPC overlay.

The Contractor shall collect a ticket for each pass or portion of a pass that is
provided by each mixer, and ensure that the following information is shown on
each ticket:

@ Project Number.

(b) Bridge Number.

(©) Date and Time.

(d) Location of Placement (Lane and Station Limits or location and length of
placement along the length of the bridge).

(e) Aggregate Weight.

()] Polyester Resin Binder Weight.

The tickets shall be available on site for Inspection personnel to use in tabulating
quantities.

Curing: The Contractor shall allow the overlay to cure sufficiently before subjecting it to
loads or traffic of any nature that may damage the overlay. Cure time depends upon the
ambient and deck temperatures as well as initiator/accelerator levels.

The overlay shall be considered cured to a traffic ready state when a minimum reading of
25 on a properly calibrated Swiss hammer is achieved. Other rebound hammers may be
use as approved by the Engineer.

Acceptance Testing: Acceptance of the deck repairs, surface preparation, and PPC
overlay will be determined by the Engineer based on vertical axis bond tests, and
smoothness quality testing performed by the Engineer, assisted by the Contractor.

(@D Overlay Direct Tension Bond Testing: Direct tension bond (pull-off) tests shall be
performed after 24 hours by the Contractor in accordance to ASTM C1583. Ata
minimum, three (3) direct tension bond tests shall be performed on each bridge
overlay. For bridges with deck areas greater than 25,000 square feet, additional
tests shall be performed at a frequency of one test per 25,000 square feet of
additional deck area, rounded up. Additional testing may be required as directed
by the Engineer.
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The test result shall be the average of the tests for each structure. Test cores shall
be drilled a minimum of %2 below the bond line.

The average minimum bond strength of the PPC overlay system on normal weight
concrete shall be 250 psi, with no individual test measured below 225 psi. An
acceptable test will demonstrate that the overlay bond strength is sufficient by
producing a concrete subsurface failure area greater than 50% of the test surface
area, at a minimum depth of ¥”. The Contractor shall repair all direct tension test
locations with PPC overlay in accordance with this special provision.

Direct tension bond testing shall be performed by an independent testing firm and
shall be arranged by the Contractor. The Contractor may perform the direct
tension bond testing with the approval of the Engineer. Testing shall be performed
using a calibrated tensile loading device, in the presence of the Engineer. The
tensile loading device shall be calibrated annually. The cost of direct tension bond
testing shall be included in the bid price for Placing and Finishing PPC Overlay
item.

(@) Smoothness Quality Testing: As soon as practical after the PPC has hardened
sufficiently, the Contractor shall test the finished surface with an approved rolling
straightedge that is designed, constructed, and adjusted, so that it will accurately
indicate or mark all deck areas which deviate from a plane surface by more than
7% in 10°. The Contractor shall remove all high areas in the hardened surface in
excess of %4” in 10’ with an approved grinding or cutting machine. Additionally,
the final PPC deck surface shall not deviate from the line and elevation indicated
on the plans by more than 0.3” over any 50’ length. If approved by the Engineer,
correct low areas in an acceptable manner.

(G)  Corrective Work

1) Repair of Surface Defects: The repair materials and finishing methods for surface
defects in the overlay shall be in accordance to those used for the application of
the overlay. All surface defects shall be repaired to the satisfaction of the
Engineer before acceptance of the work is made.

@) Correction for Smoothness: Areas showing high spots of more than %”in 10’
shall be marked and ground until the high spot does not exceed ’4”in 10’. Ground
surface may be sawcut grooved to restore the texture if ordered by the Engineer.
Areas showing low spots of more than '4”in 10’ shall be marked and a proposed
repair procedure shall be submitted to the Engineer. The use of the proposed
repair procedure shall be as recommended by the System Provider and approved
by the Engineer.
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(3) Replacement of Defective Overlay: A defective overlay, or portion thereof,
resulting in failing overlay pull bond test results shall be removed and replaced at
the Contractor’s expense. The Contractor shall submit a written corrective work
proposal to the Engineer, which shall include the methods and procedures that
will be used. The Contractor shall not commence corrective work until the
methods and procedures have been approved in writing by the Engineer. The
Engineers approval shall not relieve the Contractor of the responsibility of
producing work in conformity with the Contract.

4) Repair of Cracking: After a one-week cure period, if cracks are in the overlay,
the Contractor shall fill the cracks with properly catalyzed and mixed HMWM
primer material at no cost to the Department. Care shall be taken to fill the cracks
only and ensure minimal HMWM primer is left on the finished surface of the
overlay.

OVERLAY SURFACE PREPARATION FOR POLYESTER POLYMER CONCRETE
(SPECIAL)

DESCRIPTION

This special provision addresses the surface preparation activities required prior to the placement
of polyester polymer concrete (PPC). Unless specifically mentioned below, all requirements
specified for the bridge deck are also required for the approach slabs.

Work includes: removal of unsound and sound bridge deck concrete and existing patches in deck
repair areas; preparation of repair areas prior to placement of PPC bridge deck repair material;
bridge deck surface preparation prior to placement of PPC overlay; and any incidentals necessary
to prepare the bridge deck for placement of PPC repair material or PPC overlay, as specified or
as shown on the plans.

DEFINITIONS

Scarification shall consist of the removal of any asphalt wearing surface and concrete surface to
the uniform depth and limits shown on the plans.

Shotblasting shall consist of steel beads (or other materials as approved by the Engineer) “shot”
out of a machine onto the bridge concrete deck concrete floor to remove soft or deteriorated
concrete, and to clean the concrete deck surface for the application of the PPC overlay.
Contractor shall vary the speed of the shotblaster or make multiple passes, as necessary, to
achieve the required surface preparation for the PPC overlay. Areas inaccessible with
shotblasting equipment may require surface preparation with sandblasting equipment and hand
equipment.
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EQUIPMENT

All equipment for cleaning the existing concrete surface and mixing and applying the overlay
system shall be in accordance with the System Provider’s recommendations, as approved by the
Engineer prior to commencement of any work:

(A) Scarifying equipment that is a power-operated, mechanical grinder capable of
removing a minimum depth of %4” for each pass.

(B)  Shotblasting and sandblasting equipment to adequately prepare the bridge deck substrate,
as required in this special provision. Provide equipment to supply oil-free and moisture-
free compressed air for final surface preparation.

(C)  Equipment capable of sawing concrete to the specified plan depth.

(D)  Power driven hand tools for removal of unsound concrete are required that meet the
following requirements:

1) Pneumatic hammers weighing a nominal 15 Ibs. or less.

(@) Pneumatic hammer chisel-type bits that do not exceed the diameter of the shaft in
width.

(E) Hand tools, such as hammers and chisels, for removal of final particles of unsound
concrete.

(F)  Self-propelled vacuum capable of picking up dust and other loose material from prepared
deck surface.

(G) Equipment to supply oil-free and moisture-free compressed air for final surface
preparation.

The equipment must operate at a noise level less than 90 decibels at a distance of 50 feet.
MANAGEMENT AND DISPOSAL OF CONCRETE DEBRIS

All concrete debris shall become the property of the Contractor. The contractor shall be
responsible for disposing of all debris generated by scarification, shotblasting, sandblasting, and
any other surface preparation operations, in compliance with applicable regulations concerning

such disposal.

All costs associated with management and disposal of all debris shall be included in the payment
of other items.
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OSP PLAN SUBMITTAL

Prior to beginning surface preparation activities, the Contractor shall submit for review and
approval the Overlay Surface Preparation (OSP) Plan. The OSP Plan shall detail the type of
equipment that is intended to be used and the means by which the Contractor will achieve the
following requirements:

(A)  Estimate depth of reinforcing steel.

(B)  Scarification of deck to depth required.

(C)  Measure depth of scarification to show completed within limits.
(D)  Measure depth of shotblasting to show completed within limits.
SURFACE PREPARATION

Prior to any construction, take the necessary precautions to ensure debris from bridge deck
preparation and repairs is not allowed to fall below the bridge deck.

Remove all existing asphalt overlays and all loose, disintegrated, unsound or contaminated
concrete to the limits shown on the plans with the following requirements.

During surface preparation, precaution shall be taken to assure that traffic is protected from
rebound, dust, and construction activities. Appropriate shielding shall be provided as required
and directed by the Engineer. During surface preparation, the Contractor shall provide suitable
coverings, as needed to protect all exposed areas not to receive overlay, such as curbs, sidewalks,
parapets, etc. All damage or defacement resulting from surface preparation shall be repaired to
the Engineer’s satisfaction at no additional cost to the Department.

(A)  Sealing of Bridge Deck: Seal all expansion joints subject to run-off water from the
scarification, shotblasting, and PPC placement process with material approved by the
Engineer, prior to beginning any demolition. The expansion joints shall remain sealed
until it has been determined that water and materials from the scarification, shotblasting,
and PPC placement operations cannot be discharged through them any longer. Take all
steps necessary to eliminate the flow of water or materials through the expansion joints,
and any other locations water or materials could leak from the deck.

All deck drains in the immediate work area and other sections of the bridge affected by
the work being performed shall be sealed prior to beginning scarification. Drains shall
remain sealed until it has been determined that water and materials from the scarification,
shotblasting, and PPC placement operations cannot be discharged through them any
longer.
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(B)

(©)

Scarifying Bridge Deck: Remove any asphalt wearing surface from the bridge deck and
scarify the concrete deck to remove the entire concrete surface of the deck to the uniform
depth and limits shown on the plans.

It will be the Contractor’s responsibility to determine amount of cover for the reinforcing
steel. Use a pachometer or other approved device, as approved by Engineer, prior to
scarification. Readings shall be read and recorded in the presence of the Engineer.
Readings shall be recorded for each span at 1/5 points longitudinally and 1/3 points
transversely. The cost for this work will be considered incidental to the cost of surface
preparation of the bridge deck.

Estimated average cover to top mat:
Bridge Number: 7 +/- ”

The above top mat cover dimensions are an estimate based on the best available
information. Calibrate scarifying equipment in order to avoid damaging the reinforcing
steel in the bridge floor or the approach slab. Care shall be taken not to cut, stretch, or
damage any exposed reinforcing steel. If reinforcing bars or bridge drainage devices are
pulled up or snagged during scarification operations, cease work and consult with the
Engineer to determine any necessary adjustments to the roto-milling operation.

Remove and dispose of all concrete and asphalt, and thoroughly clean the scarified
surface. In areas where reinforcing steel is located in the depth to be scarified, use
another method with the Engineer’s approval.

The Engineer will re-inspect after each removal and require additional removals until
compliance with plans and specifications are met.

Regardless of the method of removal, the removal operation shall be stopped if it is
determined that sound concrete is being removed to a depth greater than required by the
plans.

Class 1l Surface Preparation (Partial Depth): At locations specified on the plans or
identified by the Engineer for Class Il Surface Preparation, verify the depth of removal
achieved by the scarification. Remove by additional scarification or chipping with hand
tools all existing patches and unsound concrete. No additional payment will be made for
Class Il Surface Preparation depths achieved by the initial scarification.

All patches shall be removed under Class Il Surface Preparation. If any patch cannot be
removed by means of scarification, the Contractor shall use hand tools to remove the
patch. Areas indicated on the plans that require Class Il Surface Preparation, including
the locations of existing patches, are from the best information available. The Contractor
shall verify prior to surface preparation the location of all existing patches.
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(D)

Spalled or unsound areas of the deck not removed by scarification shall be removed to
sound concrete at locations noted in the contract plans or as directed by the Engineer.
Remove existing spalled or unsound areas of the bridge concrete deck by methods
approved by the Engineer.

Provide a 1” deep saw cut around the perimeter of areas noted for bridge deck or patch
removal. Remove, using the type of tools listed above, all concrete or patch material
within the sawcut to a minimum depth of 1” and as necessary to remove unsound
concrete. All loose and unsound concrete or patch material shall be removed.

If the condition of the concrete is such that deep spalls or sheer faces result, notify the
Engineer for the proper course of action.

Thoroughly clean the newly exposed surface to be free of all grease, oil, curing
compounds, acids, dirt, or loose debris in accordance with this special provision.

Dispose of the removed concrete, clean, repair or replace rusted or loose reinforcing steel,
and thoroughly clean the newly exposed surface. Care shall be taken not to cut, stretch,
or damage any exposed reinforcing steel.

In overhangs, removing concrete areas of less than 0.60 ft2/ft length of bridge without
overhang support is permitted unless the Engineer directs otherwise. Overhang support is
required for areas removed greater than 0.60 ft2/ft length of bridge. Submit details of
overhang support to the Engineer for approval prior to beginning the work.

Preparation of Reinforcing Steel: Remove concrete without cutting or damaging existing
steel unless otherwise noted in the plans. Clean, repair, or replace rusted or loose
reinforcing steel. Damaged reinforcing steel, such as bars with nicks deeper than 20% of
the bar diameter, shall be repaired or replaced. Reinforcing steel which has a cross
section reduced to 75% or less shall be replaced with new reinforcing steel of similar
cross section area. Replacement bars shall be Grade 60 and meet the material
requirements of Section 1070 of the Standard Specifications. Replacement bars shall be
spliced to existing bars using either minimum 30 bar diameter lap splices to existing steel
with 100% cross sectional area or approved mechanical connectors.

For reinforcing steel left unsupported by the concrete removal process, support and
protect the exposed reinforcing steel against displacement and damage from loads, such
as those caused by removal equipment and delivery buggies. All reinforcing steel
damaged or dislodged by these operations shall be replaced with bars of the same size at
the contractor’s expense.
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(E)

(F)

Reinforcing steel exposed and satisfactorily cleaned and prepared will not require
additional cleaning, if encased in concrete within seven (7) days. Rebar exposed for
more than seven (7) days shall be satisfactorily cleaned and prepared, prior to placement
of the new concrete. The satisfactory cleanliness and preparation of the reinforcing steel
shall be determined by the Engineer.

When large areas of the deck on composite bridges are removed resulting in the
debonding of the primary reinforcing bars, the removal shall be performed in stages to
comply with the construction sequence shown on the plans or as directed by the
Engineer.

Concrete Deck Repair: Repair and fill the Class Il Surface Preparation areas of the
existing bridge concrete deck prior to the final surface preparation and application of the
PPC overlay, at locations shown in the plans, or as determined by the Engineer, if
necessary. Materials other than PPC may be used for concrete deck repairs, but shall be
approved by the PPC System Provider’s Technical Representative and shall be applied
and prepared as required by the PPC System Provider. For concrete deck repairs with
PPC:

(¢D) Removal and surface preparation of the repair area shall be in accordance with
and shall be paid for under pay items in this special provision.

(@) Materials, equipment, placement, and finishing of PPC used for concrete deck
repairs shall meet the requirements of and shall be paid for under pay items in the
Polyester Polymer Concrete Bridge Deck Overlay special provision.

PPC repair material may be placed up to one (1) hour prior to overlay placement.

All repairs shall be placed and finished to match substrate deck grade prior to PPC
placement, in order to provide a uniform overlay thickness.

Concrete deck repairs with PPC may be utilized as a stand-alone item where required on
structures not to receive a PPC overlay.

Surface Cleaning: The surface of concrete substrate and repaired areas shall be prepared
for application of the overlay by shotblasting in order to remove all existing grease,
slurry, oils, paint, dirt, striping, curing compound, rust, membrane, weak surface mortar,
or any other contaminants that could interfere with the proper adhesion of the overlay
system. The final prepared surface shall adhere to the following requirements:

1) If expansion joints are not being replaced or have been replaced prior to
shotblasting they shall be protected from damage from the shotblasting operation.
Deck drains and areas of curb or railing above the proposed surface shall be
protected from the shotblasting operation.
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(G)

()

(3)

(4)

()

(6)

Project Special Provisions Nash County

The areas to receive overlay shall be cleaned by shotblasting, or abrasive
sandblasting in the event that the shotblaster cannot access areas to be prepared.
Do not begin shotblasting until all grinding or milling operations are completed.
Cleaning shall not commence until all work involving the repair of the concrete
deck surface has been completed and the deck is dry. All contaminants shall be
picked up and stored in the vacuum unit and no dust shall be created during the
blasting operation that will obstruct the view of motorists in adjacent roadways.
The travel speed and/or number of passes of the shotblasting unit shall be
adjusted, so as to result in all weak or loose surface mortar being removed,
aggregates within the concrete being exposed, and open pores in the concrete
exposed, as well as a visible change in the concrete color. Cleaned surfaces shall
not be exposed to vehicular traffic unless approved by the Engineer. If the deck
becomes contaminated before placing the overlay, the Contractor shall shotblast
or abrasive sandblast the contaminated areas to the satisfaction of the Engineer at
no additional cost to the Department.

Prior to the overlay placement, any loose particles shall be removed by magnets,
oil free compressed air, and vacuuming, such that no trapped particles remain.
Power washing will not be allowed.

The areas to be overlaid shall be blown off with oil and moisture free compressed
air just prior to placement of the primer and shall be completely dry.

Cleaning methods other than those detailed by specification may be suggested by
the PPC System Provider and approved by the Engineer.

All steel surfaces that will be in contact with the PPC overlay shall be cleaned in
accordance with Structural Steel Paint Council (SSPC) Surface Preparation(SP)
No. 10, Near-White Blast Cleaning, except that wet blasting methods shall not be
allowed.

Safety: Provide a containment system for handling expected and unexpected blow
through of the deck. The containment system shall retain runoff water and debris and
protect the area under the bridge deck. The Contractor shall be responsible for any injury
or damage caused by these operations. The containment system shall remain in place
until the concrete has been cast and attained minimum strength.

Provide adequate lighting when performing deck preparation activities at night. Submit a
lighting plan to the Engineer for approval prior to beginning work.
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GENERAL

The State will not be bound by oral explanations or instructions given at any time during the
bidding process or after award. Only information that is received in response to this RFP will be
evaluated; reference to information previously submitted will not suffice as a response to this
solicitation.

NO CONTACT CLAUSE

To ensure that information is distributed equitably to all short-listed Design-Build Teams, all
questions and requests for information shall be directed to the Division through the Project-
specific e-mail address (rockymountdesignbuild@ncdot.gov). This precludes any Design-
Build Team member, or representative, from contacting representatives of the Department, other
State Agencies or Federal Agencies either by phone, e-mail or in person concerning the Design-
Build Project.

USE OF TERMS

Throughout this RFP and all manuals, documents and standards referred to in the RFP the terms
Contractor, Bidder, Design-Builder, Design-Build Team, Team, Firm, Company and Proposer
are synonymous.

Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms
NCDOT, Department, Engineer and State are synonymous. All references to Division mean
Division 4 of the North Carolina Department of Transportation, Division of Highways.

Throughout this RFP and all documents referred to in the RFP, references to the Technical
Proposal include all Technical Proposal supplemental information that may be submitted in
response to a Best and Final Offer RFP.

DESIGN REFERENCES

Design references developed and published by NCDOT and those developed and published by
other agencies and adopted for use by NCDOT which are to be used in the design of this project
may be obtained by contacting Contract Standards and Development Unit within the Technical
Services Division. Standard prices for materials, which the Department normally sells for a fee,
will be in effect. The Design-Build Team shall be responsible for designing in accordance with
the applicable documents and current revisions and supplements thereto.

REVIEW OF SUBMITTALS

Major design milestones and required design submittals shall be identified as activities on a
CPM, bar chart or other scheduling tool. This schedule shall be submitted to the Division and
Resident Engineer concurrently with the first design submittal, or within 30 days of the contract
award, whichever is earlier. The schedule shall be revised and resubmitted as design milestones
change or as directed by the Division. Submittals will be reviewed within ten (10) working days
(15 days for temporary structures, overhead sign assemblies, MSE walls, FEMA compliance
documents, curved steel girder working drawings and temporary shoring) from the date of
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receipt by NCDOT unless otherwise stipulated in the scope of work. All submittals shall be
prepared and submitted in accordance with the Design-Build Submittal Guidelines, which by
reference are incorporated and made a part of this contract. All submittals shall be made
simultaneously to the Division and the Resident Engineer. The Department will not accept
subsequent submittals until prior submittal reviews have been completed for that item. The
Design-Build Team shall inform the Division in writing of any proposed changes to the NCDOT
preliminary designs, Technical Proposal and / or previously reviewed submittals and obtain
approval prior to incorporation. The Design-Build Team shall prioritize submittals in the event
that multiple submittals are made based on the current schedule. All submittals shall include
pertinent Special Provisions. No work shall be performed prior to Department review and
acceptance of the design submittals.

OVERVIEW

Design-Build Project U-5026 / R-5720 consists of widening SR 1770 (Eastern Avenue / Sunset
Avenue) to a four-lane divided facility from west of SR 1003 (Red Oak Road) to east of SR 1544
(Halifax Road), a distance of approximately 3.94 miles. The project also consists of widening SR
1603 (North Old Carriage Road) from south of SR 1770 (Eastern Avenue / Sunset Avenue) to
1000’ north of the SR 1770 (Eastern/Sunset Ave) intersection. The project will provide a new
interchange and replace the bridge at SR 1770 (Sunset Avenue) and 1-95; and provide six (6)
new roundabouts and replace one (1) existing roundabout along SR 1770.

Project services shall include, but are not limited to:

e Design Services — completion of construction plans.

e Construction Services — necessary to build and ensure workmanship of the designed
facility.

e Intelligent Transportation System — design and construction of ITS components, including
CCTV cameras, fiber-optic communications cable and conduit, and ITS integration.

e Permit Preparation / Application - development of all documents for required permits.

e Right of Way — acquisition of right of way necessary to construct project.

e As-Constructed Drawings.

e As-Built Plans.

Construction Engineering Inspection will be provided by the NCDOT Division personnel or
will be performed under a separate contract.

The following project planning documents have been completed:

» The U-5996 / R-5720 Environmental Assessment (EA) / Finding of No Significant
Impact (FONSI) was approved on April 29, 2019.

NCDOT is currently developing the U-5026 Categorical Exclusion Type-I1lI (CE-III) which is
anticipated to be approved in July 2019. It is important for Proposers to note, at this time, the
proposed Project remains in the environmental process and that final environmental approvals
have not been secured. Additional alternatives, including a no-build alternative, are always
considered in the environmental process, and it is possible that the project scope may need to be
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modified to comply with the environmental process, or that a no-build alternative may be
adopted. Nothing contained in the RFP is intended to modify, limit, or otherwise constrain the
environmental process or commit NCDOT to undertake any action with respect to this project.

GENERAL SCOPE

The scope of work for this project includes design, construction and management of the project.
The design work includes all aspects to widen approximately 3.94 miles of SR 1770 (Eastern
Avenue / Sunset Avenue) and approximately 0.3 miles of SR 1603 (North Old Carriage Road);
add one new interchange and replace bridge; and provide seven (7) roundabouts. Unless allowed
otherwise elsewhere in this RFP, the designs shall meet all appropriate latest versions of
AASHTO Policy on Geometric Design of Highways and Streets, AASHTO LRFD Bridge
Design Specifications, Manual of Uniform Traffic Control Devices and all NCDOT design
policies that are current as of the Technical and Price Proposal submittal date or the Best and
Final Offer submittal date, whichever is later.

Unless noted otherwise elsewhere in this RFP, all documents referenced herein shall be the
edition / version, including all interim revisions, effective on the Technical and Price Proposal
submittal date or the Best and Final Offer submittal date, whichever is later.

Construction shall include, but not be limited to, all necessary clearing, grading, roadway,
drainage, structures, utility coordination and relocation, and erosion and sediment control work
items for the proposed facilities and installation of the control of access fence. Construction
engineering and management shall be the responsibility of the Design-Build Team. Construction
shall comply with 2018 NCDOT Standard Specifications for Roads and Structures and any
special provisions.

Areas of work required for this project shall include, but are not limited to the following items:

Roadway Design

Structure Design

Permit Application

Hydraulic Design

Geotechnical Engineering

GeoEnvironmental

Foundation Design for Structures and Roadway

Erosion and Sedimentation Control Design and Implementation
Transportation Management Plan Design and Implementation
Pavement Marking Design

Intelligent Transportation Systems (ITS) Design

Sign Design

Traffic Signals and Signal Timing Plans

Construction

Project Management

Design and Construction Management

Lighting (Construction Only)

Utility Construction

R/W Utilities, Conflicts and / or Construction
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Construction Surveying

Location and Surveys

Right of Way Acquisition

Public Involvement and Information

All designs shall be in Microstation format using Geopak software (current version used by the
Department).

DESIGN AND CONSTRUCTION PERFORMED BY DESIGN-BUILD TEAM

The design work consists of the preparation of all construction documents to widen
approximately 3.94 miles of SR 1770 (Eastern Avenue / Sunset Avenue) and approximately 0.3
miles of SR 1603 (North Old Carriage Road); add one new interchange and replace bridge; and
provide seven (7) roundabouts, as outlined in the General Scope section of this RFP. The
Design-Build Team shall prepare final designs, construction drawings, and special provisions.

Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall acknowledge that
project documents furnished by the Department are preliminary and provided solely to assist the
Design-Build Team in the development of the project design. The Design-Build Team shall be
fully and totally responsible for the accuracy and completeness of all work performed under this
contract and shall save the State harmless and shall be fully liable for any additional costs and all
claims against the State which may arise due to errors, omissions, and negligence of the Design-
Build Team in performing the work required by this contract.

There shall be no assignment, subletting or transfer of the interest of the Design-Build Team in
any of the work covered by the Contract without the written consent of the State, except that the
Design-Build Team may, with prior written notification of such action to the State, sublet
property searches and related services without further approval of the State.

The Design-Build Team shall certify all plans, specifications, estimates and engineering data
furnished by the Team.

All work by the Design-Build Team shall be performed in a manner satisfactory to the State and
in accordance with the established customs, practices, and procedures of the North Carolina
Department of Transportation, and in conformity with the standards adopted by the American
Association of State Highway Transportation Officials, and approved by the U.S. Secretary of
Transportation as provided in Title 23, U.S. Code, Section 109 (b). The decision of the
Engineer / State / Department shall control in all questions regarding location, type of design,
dimension of design, and similar questions.

Alternate designs, details and / or construction practices (such as those employed by other states,
but not standard practice in NC) are subject to Department review and approval, and will be
evaluated on a case by case basis.

The Design-Build Team shall not change team members, subconsultants or subcontractors
identified in the Statement of Qualifications (SOQ) or Technical Proposal without written
consent of the Engineer or the State Contract Officer. In addition, subconsultants and
subcontractors not identified in the SOQ or Technical Proposal shall not perform any work
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without written consent by the Engineer. Individual offices of the Design-Build Team not
identified in the Statement of Qualifications or the Technical Proposal submitted shall not
perform any work without written consent by the Engineer. Failure to comply with this
requirement may be justification for removing the Team from further consideration for this
project and disqualification from submitting on future Design-Build Projects.

All firms shall be prequalified by the Department for the work they are to perform. Joint
Ventures, LLCs or any legal structures that are different than the existing prequalification status
must be prequalified prior to the Technical and Price Proposal submittal deadline. Subcontractors
need only be prequalified prior to performing the work. Design firms should be prequalified
prior to the Technical and Price Proposal submittal deadline. If not prequalified at the time of the
Technical and Price Proposal submittal deadline, the prime contractor shall be solely responsible
for either (1) ensuring that the design firm is prequalified prior to its first design submittal or (2)
replacing that firm with a prequalified firm. Design firms and Natural Systems firms are
prequalified by the particular office performing the work. If the work is to be performed by an
office other than the one that is prequalified, that office shall be prequalified prior to any design
submittals.

ACCESS TO PROVIDED MATERIALS

To facilitate distribution of documents that may be helpful to the Design-Build Teams in their
development of a Technical and Price Proposal and subsequent designs, project material will be
made accessible through a secure web portal. The Design-Build Project Manager for each short-
listed team shall provide a list of team members that will require access to this portal. This list
shall include the name, e-mail address and North Carolina Identity Management (NCID) for each
individual team member. Once the list is complete, it shall be submitted to the project-specific
e-mail address (rockymountdesignbuild@ncdot.gov). No distribution of Provided Materials
will be possible prior to this list being submitted and the access privileges established as noted
herein.

To create an NCID account, each individual shall go to NCDOT’s Connect website
(https://connect.ncdot.gov) and click on the “How to get an Account” link and then, “Create
NCID”.

The Department will obtain access rights for these individuals and notify the Design-Build
Project Manager accordingly. Individuals may then re-enter the “Connect” site and login with
their NCID account. Once logged in, the Teamsite “U-5026_R-5720" link will be apparent on
the left side of the webpage.

Please note that all material provided, including the material provided through this portal, is
provided for informational purposes only and is provided solely to assist the Design-Build Team
in the development of the project design unless noted otherwise elsewhere in this RFP. By
submitting a Technical Proposal and Price Proposal, the Design-Build Team acknowledges that
they are fully and totally responsible for the project design, including the use of portions of the
Department design, modification of such design, or other designs as may be submitted by the
Design-Build Team, unless noted otherwise elsewhere in this RFP. The Design-Build Team
further acknowledges that they are fully and totally responsible for the accuracy and
completeness of all work performed, including the determination of the accuracy of the
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information provided through this portal, and to the extent that the Design-Build Team chooses
to rely on such information.

ELECTRONIC PLAN SUBMITTALS AND E-SIGNATURES

The Design-Build Team shall submit all Release for Construction Plans in accordance with the
NCDOT e-Signature requirements, including but not limited to providing signed and sealed
searchable .pdf files. Reference the website noted below for additional information:

https://connect.ncdot.gov/business/consultants/Pages/Guidelines-Forms.aspx
ETHICS POLICY

Employees employed by the Design-Build Team or employees employed by any subconsultant
for the Design-Build Team to provide services for this project shall comply with the
Department’s Ethics Policy. Failure to comply with the Ethics Policy will result in the
employee's removal from the project and may result in removal of the Company from the
Department’s appropriate prequalified list.

APPROVAL OF PERSONNEL

The Department will have the right to approve or reject any personnel, assigned to the Project by
the Design-Build Team.

In the event of engagement of a former employee of the Department, the Design-Build Team or
their subcontractors shall restrict such person or persons from working on any of the Design-
Build Team's contracted projects in which the person or persons were “formerly involved” while
employed by the State. The restriction period shall be for the duration of the contracted project
with which the person was involved. Former Involvement shall be defined as active participation
in any of the following activities:

Drafting the contract

Defining the contract scope

Design-Build Team selection

Negotiation of the contract cost (including calculating manhours or fees)
Contract administration

An exception to these terms may be granted when recommended by the Secretary and approved
by the Board of Transportation.

The Design-Build Team and their subconsultants / subcontractors shall restrict all personnel
embedded within the Department, including but not limited to Design Units and Divisions, from
working on any Design-Build procurement / project. Except as allowed otherwise below, the
Design-Build Team shall provide a list of all embedded personnel to the Department and a
signed Confidentiality Agreement for each embedded employee, as well as their employer and
NCDOT Unit Manager. If the Design-Build Team has previously provided a signed
Confidentiality Agreement for an embedded employee whose employer and / or NCDOT Unit
Manager have not changed, the Design-Build Team shall 1) indicate on the aforementioned list
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when the original Confidentiality Agreement was provided to the Design-Build Unit (date and
TIP Project); and 2) provide a copy of the original signed Confidentiality Agreement, or 3)
provide a new signed Confidentiality Agreement. The Design-Build Team shall submit the
aforementioned list and Confidentiality Agreements to Mr. Ronald E. Davenport, Jr., P.E., State
Contract Officer, within ten (10) business days of the issuance of the First Industry Draft of the
RFP, and provide updated lists and Confidentiality Agreements, as appropriate, throughout the
project procurement / duration.

Failure to comply with the terms stated above in this section may be grounds for termination of
this contract and / or not being considered for selection of work on future contracts for a period
of one year.

SUBMITTAL OF TECHNICAL AND PRICE PROPOSALS

Technical and / or Price Proposals that do not adhere to all the requirements noted below
may be considered non-responsive and may result in the Department not considering the
Design-Build Team for award of the contract or reading their Price Proposal publicly.

GENERAL

Technical and Price Proposals will be accepted until 4:00 p.m. Local Time on Tuesday,
September 24, 2019, at the office of the State Contract Officer:

Mr. Ronald E. Davenport, Jr., P.E.
Contract Standards and Development
1020 Birch Ridge Drive
Century Center Complex - Building B
Raleigh, NC 27610

No Proposals will be accepted after the time specified.

Proposals shall be submitted in two separate, sealed parcels containing the Technical Proposal in
one and the Price Proposal in the other parcel.
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TECHNICAL PROPOSAL - Hard Copies

Hard copies of the Technical Proposal shall be submitted in a sealed package. The outer
wrapping shall clearly indicate the following information:

Technical Proposal — Hard Copies
Submitted By: (Design-Build Team's Name)
Design-Build Team Address
Contract Number C204412
TIP Number U-5026 / R-5720
Nash County

If delivered by mail, the sealed envelope shall be placed in another sealed envelope and the outer
envelope addressed to the Contract Officer as stated in the Request for Proposals. The outer
envelope shall also bear the statement "Technical Proposal for the Design-Build of State
Highway Contract No. C204412".

Technical Proposal Requirements

12 Copies

8 Y2-inch by 11-inch pages
No fold out sheets allowed — 24-inch by 36-inch fold out sheets shall only be allowed to
present interchange plans in the 11-inch by 17-inch plan sheets

Printed on one side only
Double-spaced

Font size 12 - Within embedded tables, charts, and graphics only, minimum font size 10
is permissible

Excluding the introductory letter to Mr. Ronald E. Davenport, Jr., P.E. (two-page
maximum length) and the 11-inch by 17-inch appropriate plan sheets, the maximum
number of allowable pages shall be 50 pages.

The aforementioned introductory letter to Mr. Ronald E. Davenport, Jr., P.E. shall include a
statement acknowledging that the NCDOT may destroy all Technical Proposals not retained by
the Department, or a statement that the NCDOT should return all Technical Proposals not
retained by the Department.

Project team members, identified in the Statement of Qualifications, shall not be modified in the
Technical Proposal without written approval of the Department. Any such request should be sent
to the attention of Mr. Ronald E. Davenport, Jr., P.E., at the address below:

NCDOT- Contract Standards and Development
Century Center Complex - Building B
1020 Birch Ridge Drive
Raleigh, NC 27610
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TECHNICAL PROPOSAL - Electronic Copy

An electronic copy of the Technical Proposal shall be submitted in a sealed package. The
electronic copy shall be created by converting the original MicroStation / GeoPak files into PDF
format. The electronic copy shall be scaled to reproduce to the appropriate page format, as
defined above. The outer wrapping shall clearly indicate the following information:

Technical Proposal — Electronic Copy
Submitted By: (Design-Build Team's Name)
Design-Build Team Address
Contract Number C204412
TIP Number U-5026 / R-5720
Nash County

If delivered by mail, the sealed envelope shall be placed in another sealed envelope and the outer
envelope addressed to the Contract Officer as stated in the Request for Proposals. The outer
envelope shall also bear the statement "Technical Proposal for the Design-Build of State
Highway Contract No. C204412"

PRICE PROPOSAL

Price Proposals shall be submitted in a sealed package. The outer wrapping shall clearly indicate
the following information:

Price Proposal
Submitted by (Design-Build Team’s Name)
Design-Build Team Address
Contract Number C204412
TIP Number U-5026 / R-5720
Nash County

The Price Proposal shall be submitted by returning the Request for Proposals with the item
sheets completed, and all required signatures and bonds. Failure to execute the required
documents may render the Price Proposal non-responsive.

If delivered by mail, the sealed envelope shall be placed in another sealed envelope and the outer
envelope addressed to the Contract Officer as stated in the Request for Proposals. The outer
envelope shall also bear the statement "Price Proposal for the Design-Build of State Highway
Contract No. C204412".
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EVALUATIONS

Decisions based on cost alone will not establish the design standards for the project. Technical
Proposals shall address the technical elements of the design and construction of the project. The
Technical Review Committee will consider the understanding of the project, the anticipated
problems and the solutions to those problems, in addition to other evaluation criteria identified
herein.

The Design-Build Team’s Technical Proposal shall be developed using narratives, tables, charts,
plots, drawings and sketches as appropriate. The purpose of the Technical Proposal is to
document the Design-Build Team's understanding of the project, demonstrate the Design-Build
Team’s capabilities to complete the project, document their selection of appropriate design
criteria and state their approach and schedule for completing all design and construction
activities.

The review of design plans by the Department is not intended to reflect a reviewer’s personal
preferences, but rather to ensure that all contract requirements are met, sound engineering
judgment is exercised by the Design-Build Team, and that the Design-Build Team adheres to all
referenced documents, including but not limited to, design standards, codes, memos and
manuals. As such, the Award of the Design-Build contract does not in any way imply that the
NCDOT accepts the details of the Technical Proposal submitted by the Design-Build Team.

The Technical Proposal will be evaluated in each of the following major categories:

EVALUATION FACTORS POINTS
1. Management 6
2. Responsiveness to Request for Proposal 30
3. Long Term Maintenance 4
4.  Schedule and Milestones 25
5. Innovation 5
6.  Maintenance of Traffic and Safety Plan 25
7. Oral Interview 5

TECHNICAL PROPOSAL EVALUATION CRITERIA

1. Management — 6 points

Provide a comprehensive Organizational Chart that identifies the design, quality and construction
management, and the relationships with subconsultants / subcontractors. The Chart shall identify

all firms and personnel changes (additions, substitutions, deletions) to the Design-Build Team
since submittal of the Statement of Qualifications.
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Design-Build Team Management

Describe the Design-Build Team’s concept of design management, and identify key
positions and subordinate organizational units.

Describe how the various design disciplines will be coordinated, including how
designs developed by different firms and offices will be integrated / consistent.
Describe how design personnel will interface with the construction personnel.

List projects, including description and similarity to the subject project that the
Design-Build Team’s designer(s) have developed Transportation Management Plans;
Pavement Marking Plans; ITS, Traffic Signal, and Signal System Timing Plans; and
Signing Plans.

List projects, including description and similarity to the subject project, that the
Design-Build Team’s right of way firm has performed right of way acquisition
services.

Quality Management

Describe how the Design-Build Team will comply with the design and construction
quality control requirements. Specifically, include a narrative that describes the
Design-Build Team’s understanding of the Department’s quality control philosophy
and how the Design-Build Team will implement it for this project.

Detail the number of inspectors the Design-Build Team expects the Department to
furnish, during various phases, to allow satisfactory progress of project construction.
Describe any significant design and / or construction quality control issues
experienced on NCDOT projects in the last ten years and how those issues will be
addressed for this project.

Construction Management

Describe the Design-Build Team’s concept of the project construction management
organization and how it interrelates with the other elements of the Design-Build
Team’s organization for the project.

Provide a brief narrative of the Design-Build Team’s proposed plan for performing
construction. This description shall include at least the following:

¢ Indicate if, and how, the Design-Build Team intends to divide the project into
work segments to enable optimum construction performance.

e Describe the work categories that the Design-Build Team anticipates will be
performed by the Design-Build Team’s own direct labor force and those
categories that will be performed by subcontractors.

e Describe the Design-Build Team’s plans and procedures to insure timely
deliveries of materials to achieve the project schedule.

e Describe the Design-Build Team’s approach to site access and material
staging.
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2. Responsiveness to RFP — 30 points

Natural Environmental Responsibility

Describe the Design-Build Team’s approach to addressing environmental concerns
within the project boundaries.

Identify efforts to minimize impacts on wetlands, streams, riparian buffers and other
environmentally sensitive areas. Describe any temporary impacts and associated
minimization approaches.

Describe the Design-Build Team’s understanding of the overall approach to
permitting and the Team’s comfort level with obtaining the required permits within
the allowed timeframe.

Identify methods of construction in wetlands, streams and buffers.

Describe all project / construction related Notice of Violations (NOVSs) received by
any team member within the last five years on projects in the United States and the
disposition of each listed NOV.

Describe the Design-Build Team’s approach to Sedimentation and Erosion Control
for the project.

Describe efforts to minimize excavation within the contaminated sites and associated
disturbance to underlying soil.

Provide a narrative overview of the Design-Build Team’s Vegetation Management
Procedure.

Design Features

Show plan view of design concepts with key elements noted.

Identify preliminary horizontal and vertical alignments of all roadway elements.

Show mainline typical sections.

Show proposed deviations to the preliminary design provided by the Department.
Identify proposed design exceptions and justify why the design exception is
necessary.

Identify drainage modifications and designs to be implemented.

Identify all drainage structures within the existing / proposed right of way and their
proposed replacement.

For all major hydraulic crossings with a conveyance greater than the capacity of a
single 72 diameter pipe, indicate the rise in the floodplain water elevation.

Discuss the extent and limits of the rise in water elevation in the floodplain(s),
identify potentially impacted insurable structures, specify areas anticipated to require
additional surveys and estimate the anticipated additional right of way impacts
outside the project construction limits.

Identify the appropriate design criteria for each feature, if not provided herein.
Identify all bridge types to be constructed, including any special design features or
construction techniques needed.

Specify the mainline pavement Alternate chosen. The pavement Alternate chosen for
the mainline will not be a part of the Technical proposal evaluation and the selection
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thereof will not impact the Technical Scores; although an alternate pavement design,
as approved as an ATC, may be considered in the evaluation.

If applicable, specify where all underlying longitudinal joints will be located and
demonstrate how the underlying longitudinal joint location will minimize reflective
cracking.

Identify any deviations, including proposed design exceptions, from the established
design criteria that will be utilized. Explain why the deviation is necessary.

Describe any geotechnical investigations to be performed by the Design-Build Team
and note any deviations to NCDOT requirements for subsurface investigations noted
in the Geotechnical Scope of Work.

Describe how utility conflicts will be addressed and any special utility design
considerations. Describe how the Design-Build Team’s design and construction
methods minimize the Department’s utility relocation costs.

Identify the months the Department should schedule the Concurrence Point 4B
Meeting and the Concurrence Point 4C Meeting.

Describe how the design will affect the Department’s right of way costs.

Provide the approximate easement and right of way acreage required from State and
Federally owned properties.

Identify types of any retaining walls and / or sound barrier walls, if applicable.
Indicate the type and number of bridge joints.

3. Long Term Maintenance — 4 points

Describe any special materials, not referenced elsewhere in this RFP, incorporated
into the project that would result in long term reduction in maintenance.

Describe any special designs or construction methods that would reduce future
maintenance costs to the Department.

Estimate a minimum ten-year cost saving resulting from incorporation of these
special materials, design or construction methods into the project.

4. Schedule and Milestones — 25 points

Provide a detailed schedule for the project including both design and construction
activities. The schedule shall show the sequence and continuity of operations, as well
as the month of delivery of usable segments of the project.

Indicate how the Design-Build Team will maintain the project schedule if the right of
way acquisition process, and / or utility relocations are delayed.

Identify any self-imposed liquidated damages and associated Intermediate Contract
Time(s), if applicable.

The schedule shall also include the Design-Build Team’s final completion date and, if
proposed, their substantial completion date. These dates shall be clearly indicated
on the Project Schedule and labeled “Final Completion Date” and *“Substantial
Completion Date”.
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5. Innovation - 5 points

Identify any aspects of the design or construction elements that the Design-Build
Team considers innovative. Include a description of alternatives that were considered
whether implemented or not.

6. Maintenance of Traffic and Safety Plan — 25 points

Maintenance of Traffic

Provide a Transportation Management Phasing Concept (TMPC).

Describe any traffic control requirements that will be used for each construction
phase.

Describe how traffic will be maintained as appropriate and describe the Design-Build
Team’s understanding of any time restrictions noted in the RFP.

Specifically describe how business, school and residential access will be maintained,
if applicable.

Address how hauling will be conducted, including but not limited to, hauling of
materials to and from the site and hauling of materials within NCDOT right of way.
Describe the Design-Build Team’s approach to providing the public with
communication access to project personnel to inquire as to traffic impacts, including
vehicular and pedestrian.

If a temporary portable barrier system will be utilized, provide the type and why it is
needed.

e |If temporary shoring will be required, provide the type and why it is required.

e Include all proposed road closures, detour routes, justifications and durations.

e Address where and how law enforcement officers will be used.

e |dentify a Traffic Control Supervisor and briefly describe their qualifications for this
role.

Safety Plan

Describe the safety considerations specific to the project.

Discuss the Design-Build Team's overall approach to safety.

Describe any proposed improvements that will be made prior to or during
construction that will enhance the safety of the work force and / or travelling public
both during and after the project construction.

7. Oral Interview — 5 points

The Design-Build Team’s Project Management Team shall present a brief
introduction of the project team and design / construction approach.

Introductory comments shall be held to no more than 30 minutes.

The Department will use this interview to ask specific questions about the Design-
Build Team’s Technical Proposal, background, philosophies and project approach.
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e Presentation, questions, and answers shall not exceed 90 minutes. No more than ten
people from the Design-Build Team may attend.

The Department will use the information presented in the oral interview to assist in the
Technical Proposal evaluation.

Additional Warranty and / or Guarantee

e The Extra Credit for this project shall be a Maximum of 5 Points.

A twelve-month guarantee, as outlined in the Twelve-Month Guarantee Project Special Provision
found elsewhere in this RFP, is required for this project. However, the Design-Build Team may
provide additional warranties and / or guarantees at their discretion. The Design-Build Team may
be awarded additional points as “extra credit” to be added to the Technical Score.

The Design-Build Team may provide warranties and / or guarantees for major components of the
project. Examples of major components are pavements, bridge components and sign structures.
If additional warranties and / or guarantees are offered, the Design-Build Team shall indicate in
the Technical Proposal the general terms of the warranties and / or guarantees, a list of the items
covered, performance parameters, notification and response parameters for corrective action, and
evaluation periods. The Department will be responsible for annual inspections of the components
covered by all warranties and / or guarantees offered by the Design-Build Team that extend
beyond the required Twelve-Month Guarantee. The warranties and / or guarantees shall also
define how disputes will be handled. Prior to the first partial payment, the Design-Build Team
shall submit a document that provides additional warranty / guarantee specifics in sufficient
detail that allows the document to be made a part of the contract through supplemental
agreement.

No direct payment will be made for warranties and / or guarantees. Payment will be considered
incidental to the lump sum price for the contract.

SELECTION PROCEDURE

There will be a Technical Review Committee (TRC) composed of five or more senior personnel
from involved engineering groups that will evaluate the Technical Proposal on the basis of the
criteria provided in the Request for Proposals.

The selection of a Design-Build Team will involve both technical quality and price. The
Technical Proposals will be presented to the TRC for evaluation. The TRC shall first determine
whether the proposals are responsive to the requirements of the Request for Proposals. The
Department reserves the right to ask for clarification on any item in the Technical Proposal. A
written response to this request for clarification shall be provided to the Department prior to the
opening of the Price Proposals. The contents of the written response may affect the Technical
Review Committee’s determination of the Technical Proposal’s responsiveness and / or the
overall evaluation of the Technical Proposal. If any commitments or clarifications provided in
the written response conflict with the contents of the Technical Proposal, the contents of the
written response will govern and be incorporated into the contract.
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Each responsive Technical Proposal shall be evaluated based on the rating criteria provided in
the Request for Proposals. The TRC will submit an overall consensus Technical Proposal score
for each Design-Build Team to the State Contract Officer.

Quality Credit Evaluation Factors for Technical Proposals

Management 6
Responsiveness to Request for Proposal 30
Long Term Maintenance 4
Schedule and Milestones 25
Innovation 5)
Maintenance of Traffic and Safety Plan 25
Oral Interview 5
Maximum Score 100

The State Contract Officer will use a table based on the maximum quality credit percentage to
assign a Quality Credit Percentage to each proposal based on the proposal’s overall Technical
Score. The maximum quality credit percentage for this project will be 25%. The Technical
Review Committee may elect to assign point values to the nearest one-half of a point (e.g. 90.5).
In this event, the Quality Credit Percentage will be determined by linearly interpolating within
the table entitled “Quality Credit Percentage for Technical Proposals”.

Quality Credit Percentage for Technical Proposals

Technical Score Quality Credit (%) Technical Score Quality Credit (%)

100 25.00 84 11.67
99 24.17 83 10.83
98 23.33 82 10.00
97 22.50 81 9.17
96 21.67 80 8.33
95 20.83 79 7.50
94 20.00 78 6.67
93 19.17 77 5.83
92 18.33 76 5.00
91 17.50 75 4.17
90 16.67 74 3.33
89 15.83 73 2.50
88 15.00 72 1.67
87 14.17 71 0.83
86 13.33 70 0.00
85 12.50

The maximum Technical Score, including any extra credit given for warranties or
guarantees, shall not exceed 100 points in determining the Quality Credit percentage.
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If any of the Technical Proposals are considered non-responsive, the State Contract Officer will
notify those Design-Build Teams of that fact. The State Contract Officer shall publicly open the
sealed Price Proposals and multiply each Design-Build Team's Price Proposal by the Quality
Credit Percentage earned by the Design-Build Team's Technical Proposal to obtain the Quality
Value of each Design-Build Team's Technical Proposal. The Quality Value will then be
subtracted from each Design-Build Team's Price Proposal to obtain an Adjusted Price based
upon Price and Quality combined. Unless all Proposals are rejected or the Department elects to
proceed with the Best and Final Offer process, the Department will recommend to the State
Transportation Board that the Design-Build Team having the lowest adjusted price be awarded
the contract. The cost of the Design-Build contract will be the amount received as the Price
Proposal.

The following table shows an example of the calculations involved in this process.

An Example of Calculating Quality Adjusted Price Ranking

Proposal Technical ngl ity Price Quality Ad_justed
Score Credit (%) Proposal ($) Value ($) Price ($)
A 95 20.83 3,000,000 624,900 2,375,100
B 90 16.67 2,900,000 483,430 2,416,570
C* 90 16.67 2,800,000 466,760 2,333,240
D 80 8.33 2,700,000 224,910 2,475,090
E 70 0.00 2,600,000 0 2,600,000

* Successful Design-Build Team — Contract Cost $2,800,000

Opening of Price Proposals

Prior to opening the Price Proposals, the State Contract Officer will provide to each Design-
Build Team their Technical Score in a sealed envelope. The sealed envelope will contain that
Team’s score only.

At the time and date specified, the State Contract Officer will open the Price Proposals and
calculate the percentage difference between the Price Proposals submitted and the Engineer’s
Estimate.

Should all of the Price Proposals be within an acceptable range or below the Engineer’s Estimate
the State Contract Officer will proceed to calculate the quality credit and publicly read the Price
Proposal, Technical Score and Adjusted Price as outlined in the selection procedure above.

Should any one or more of the Price Proposals be within an acceptable range or below the
Engineer’s Estimate and the remaining Price Proposals exceed an acceptable range of the
Engineer’s Estimate the State Contract Officer will go to a separate location to calculate the
quality credit and determine if the Design-Build Team with the lowest Adjusted Price is within
an acceptable range of the Engineer’s Estimate. Should the Price Proposal of the Design-Build
Team with the lowest Adjusted Price be within an acceptable range of the Engineer’s Estimate or
below the Engineer’s Estimate the State Contract Officer will proceed to publicly read the Price
Proposals, Technical Scores and Adjusted Prices. Should the Price Proposal of the Design-Build
Team with the lowest Adjusted Price exceed an acceptable range of the Engineer’s Estimate the
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State Contract Officer will publicly read the Price Proposals only and the Department will then
determine whether to proceed to request a Best and Final Offer (BAFO) as outlined below.

Should all Price Proposals submitted exceed an acceptable range of the Engineer’s Estimate the
State Contract Officer will publicly read the Price Proposals only. The Department will then
determine whether to proceed to request a Best and Final Offer (BAFO) as outlined below.

In the event that the Department elects to not proceed with a Best and Final Offer (BAFO), then
the State Contract Officer will schedule a date and time to publicly reiterate all Price Proposals,
and read all Technical Scores and Adjusted Prices.

Provided the Department elects to proceed to request a Best and Final Offer (BAFO), at the date
and time specified, the State Contract Officer will open the Best and Final Offer Price Proposals
and proceed to publicly read all Price Proposals, Technical Scores and Adjusted Prices.

Best and Final Offer

In the event initial Price Proposals exceed an acceptable range of the Engineer’s Estimate or if
the Department feels it is necessary for any reason the Department may choose to make
amendments to the details of the RFP and request a Best and Final Offer from all of the
previously short-listed teams. Alternately, the Department may choose to redistribute to the
short-listed Design-Build Teams another RFP for the project with no amendments to the RFP
scope.

After receipt of the redistributed RFP, the Design-Build Team has the option of changing their
Technical Proposal details. If the Design-Build Team changes any component of the Technical
Proposal, the TRC will review those amended components of the Technical Proposal and
reevaluate the scores accordingly. The Design-Build Team shall highlight the changes to bring
them to the Department’s attention. A revised total score will be calculated, if appropriate, based
on these amendments to the Technical Proposal.

Additional oral interviews will not be held. The Design-Build Teams shall submit both a revised
Price Proposal and a revised Technical Proposal (if applicable) at the time, place and date
specified in the redistributed RFP. A revised Quality Credit Percentage (if required) and
Adjusted Price will be determined. This will constitute the Design-Build Team’s Best and Final
Offer. Award of the project may be made to the Design-Build Team with the lowest Adjusted
Price on this Best and Final Offer.

Stipend

A stipulated fee of $65,000 will be awarded to each short-listed Design-Build Team that
provides a responsive, but unsuccessful, Design-Build Proposal. If a contract award is not made,
all short-listed Design-Build Teams that provide a responsive Design-Build Proposal shall
receive the stipulated fee. Once award is made, or a decision is made not to award, unsuccessful
Design-Build Teams can apply for the stipulated fee by notifying the State Contract Officer in
writing and providing an original invoice within 60 days of Award. If the Design-Build Team
accepts the stipulated fee, the Department reserves the right to use any ideas or information
contained in the Design-Build Proposal and / or Alternative Technical Concepts, whether
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incorporated into the Design-Build Proposal or not, in connection with any contract awarded for
the project, or in connection with any subsequent procurement, with no obligation to pay
additional compensation to the unsuccessful Design-Build Team. The stipulated fee shall be paid
to eligible Design-Build Teams within ninety days after the award of the contract or the decision
not to award. Unsuccessful Design-Build Teams may elect to refuse payment of the stipulated
fee and retain any rights to its Design-Build Proposal and the ideas and information contained
therein.

In the event that the Department suspends or discontinues the procurement process prior to the
Design-Build Proposal submittal date current at the time of the suspension, no stipulated fee will
be paid.
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ROADWAY SCOPE OF WORK (5-20-19)

It should be noted that all references to TIP Projects U-5026, and R-5720 in material
provided by the Department shall apply to this project.

Throughout this RFP, references to the Preliminary Roadway Plans shall denote the U-5026,
and R-5720 design files provided by the Department.

Throughout this RFP, references to the “mainline” shall apply to -L- (Eastern Avenue /
Sunset Avenue).

Project Details

e The Design-Build Team shall design and construct a four-lane divided curb and gutter facility
with variable-width medians along SR 1770 (Eastern Avenue / Sunset Avenue) (-L-) from west
of SR 1003 (Red Oak Road) (-Y1-) to Forest View Drive (-Y4-). Unless noted otherwise
elsewhere in this RFP, the Design-Build Team shall design and construct -L- providing the
same or better sidewalks, access, widening, improvements and traffic measures of
effectiveness, in the Department’s sole discretion, included in the Preliminary Roadway Plans
provided by the Department. The proposed -L- line construction limits shall be of sufficient
length to tie to existing based upon the current NCDOT guidelines and standards as of the date
of the Technical Proposal. The -L- line shall be designed and constructed to meet a 50-mph
design speed for a rolling urban arterial. The -L- line shall be designed and constructed in
accordance with the 2011 AASHTO A Policy on Geometric Design of Highways and Streets,
Table 3-8 (emax=4%). The Design-Build Team shall provide all other design criteria in the
Technical Proposal.

e The Design-Build Team shall design and construct a four-lane divided curb and gutter facility
with variable-width medians along the -L- line from the Nash Community College Entrance
(-Y9-) to west of SR 1544 (Halifax Road). Unless noted otherwise elsewhere in this RFP, the
Design-Build Team shall design and construct the -L- line providing the same or better
sidewalks, access, widening, improvements and traffic measures of effectiveness, in the
Department’s sole discretion, included in the Preliminary Roadway Plans provided by the
Department. The proposed -L- line construction limits shall be of sufficient length to tie to
existing based upon the current NCDOT guidelines and standards as of the date of the
Technical Proposal. The -L- line shall be designed and constructed to meet a 50-mph design
speed for a rolling urban arterial. The -L- line shall be designed and constructed in accordance
with the 2011 AASHTO A Policy on Geometric Design of Highways and Streets, Table 3-8
(emax=4%). The Design-Build Team shall provide all other design criteria in the Technical
Proposal.

e The Design-Build Team shall design and construct a four-lane divided shoulder facility with
variable-width medians along the -L- line from -Y4- to -Y9-. Unless noted otherwise elsewhere
in this RFP, the Design-Build Team shall design and construct the -L- line providing the same
or better sidewalks, access, widening, improvements and traffic measures of effectiveness, in
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the Department’s sole discretion, included in the Preliminary Roadway Plans provided by the
Department. The -L- line construction limits shall be of sufficient length to tie to existing based
upon the current NCDOT guidelines and standards as of the date of the Technical Proposal.
The -L- line shall be designed and constructed to meet a 55-mph design speed for a rolling
rural arterial. The -L- line shall be designed and constructed in accordance with the 2011
AASHTO A Policy on Geometric Design of Highways and Streets, Table 3-10b (emax=8%).
The Design-Build Team shall provide all other design criteria in the Technical Proposal.

e The Design-Build Team shall design and construct a four-lane divided curb and gutter facility
with variable-width medians along SR 1603 (North Old Carriage Road) (-L1-) from south of -
L- to -L1- Station 30+00.00. Unless noted otherwise elsewhere in this RFP, the Design-Build
Team shall design and construct -L1- providing the same or better sidewalks, access, widening,
improvements and traffic measures of effectiveness, in the Department’s sole discretion,
included in the Preliminary Roadway Plans provided by the Department. The proposed
construction limit at the south terminus of -L1- shall be of sufficient length to tie to existing
based upon the current NCDOT guidelines and standards as of the date of the Technical
Proposal. At the north terminus of -L1- at -L1- Station 30+00.00, the Design-Build Team shall
adhere to the Cooperation Between Contractors Project Special Provision found elsewhere in
this RFP, and design and construct the proposed cross section for -L1- at this location in
coordination with the proposed improvements to be conducted under a separate contract for
TIP U-5996 on SR 1603 (North Old Carriage Road). -L1- shall be designed and constructed
in accordance with the 2011 AASHTO A Policy on Geometric Design of Highways and Streets,
Table 3-8 (emax=4%). The Design-Build Team shall provide all other design criteria in the
Technical Proposal.

e The Design-Build Team shall design and construct 12-foot lanes along -L- and -L1-.

e Unless noted otherwise elsewhere in this RFP, along -L- from -Y5- to -Y9-, the Design-Build
Team shall design and construct minimum 8-foot outside shoulders, 4-foot of which shall be
full depth paved shoulders.

e The Design-Build Team shall design and construct raised medians of variable width
along -L- and -L1-, as shown on the Preliminary Roadway Plans provided by the Department.
All raised medians shall be designed and constructed in accordance with the following
requirements:

» The minimum width of all grass covered medians shall be eight feet, measured face to face
from the surrounding mountable concrete curb and gutter or from edge of pavement to edge
of pavement, as appropriate. All grass covered raised medians shall be designed and
constructed with topsoil and appropriate cross slope and median drain with pipe to prevent
groundwater and surface water infiltration into the subgrade and / or pavement structure.
Prior to construction of the grass covered raised median and / or median drain with pipe,
the Design-Build Team shall submit to the Division, for review and acceptance, the
proposed number of drains, drain locations within the typical section, topsoil specifications
and construction details. Within all proposed grass covered raised median limits, the
Design-Build Team shall completely remove and dispose of the existing pavement
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structure. The top six (6) inches of topsoil for such grass covered medians shall be the of
the same specification for shoulder borrow.

» The Design-Build Team shall install a four-inch concrete cap on all raised medians that are
eight-feet wide or narrower, measured face to face from the surrounding mountable
concrete curb and gutter.

> Raised concrete monolithic islands shall be designed and constructed as keyed-in islands.
All islands on bridges shall be designed and constructed as surface mount islands.

e The Design-Build Team’s design and / or construction methods shall avoid impacts to the trees
specifically located within the Charles Atlas Chappell, Et Ux property (DB 2488 PG 65 MB
39 PG 158) along the eastbound lanes of -L-, East of -Y7-. These trees will be surveyed and
their locations will be included in the final survey files. Design and construction methods shall
avoid impacts to these trees.

e The Design-Build Team shall design and construct a new full movement interchange
at -L- (Sunset Avenue) and -L2SB- / -L2NB- (1-95). The new interchange shall include the
construction of all proposed ramps (-LRPC- and -LRPD-), loops (-LLPC- and -LLPD-), and
collector-distributor roads (-CD1- and -CD2-) as shown in the Preliminary Roadway Plans
provided by the Department. With the exception of the rehabilitation work to be performed on
bridges No. 630192 and 630190 on -L2SB- and -L2NB- (1-95) over the Carolina Coastal
Railway right of way, and bridges No. 630201 and 630202 on -L2SB- and -L2NB- (1-95) over
Stoney Creek in accordance with the Structures Scope of Work found elsewhere in this RFP,
no permanent work in the travel lanes of -L2SB- / -L2NB- (1-95) shall be required except at
those locations where the proposed improvements tie into the existing condition. Unless noted
otherwise elsewhere in this RFP, the Design-Build Team shall design and construct all ramps,
loops and collector-distributor roads providing the same or better access, widening,
improvements and traffic measures of effectiveness, at the Department’s sole discretion,
included in the Preliminary Roadway Plans provided by the Department. The limits of
construction along the aforementioned ramps, loops and collector-distributor roads shall be of
sufficient length to tie to existing based upon current NCDOT guidelines and standards as of
the date of the Technical Proposal. The Design-Build Team shall design and construct all
outside shoulders along -L2SB- and -L2NB- (I-95) impacted by the Design-Build Team’s
design and / or construction methods as minimum 12-foot full depth paved shoulders.

e Excluding transitions required to tie into existing -L2SB- and -L2NB- conditions, and
acceleration and deceleration lanes into -LRPC-, -LRPD-, -LLPC- and -LLPD-, the Design-
Build Team shall design and construct -CD1- and -CD2- as a single 16-foot lane, with a 14-
foot outside shoulder (4-foot of which shall be full depth pavement); and 6-foot inside shoulder
(4-foot of which shall be full depth pavement). The Design-Build Team shall design and
construct -CD1- and -CD2- to meet a design speed of 60 mph for a level freeway in compliance
with interstate standards.
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e The overall limits of construction along the -CD1- and -CD2- shall be as shown on the
Preliminary Roadway Plans provided by the Department. Except as stated in the Structures
Scope of Work regarding the rehabilitation of bridges No. 630192 and 630190 on -L2SB- and
-L2NB- over the Carolina Coastal Railway right of way, the Design-Build Team shall avoid
encroachment of the Carolina Coastal Railway right of way with its proposed design and / or
construction methods along -CD1- and -CD2-.

e The Design-Build Team shall provide milled rumble strips along the -L2SB- and -L2NB-
outside paved shoulders, where applicable, including ramp and loop terminals, and
acceleration, deceleration and auxiliary lanes, in accordance with the NCDOT Roadway
Standard Drawings No. 665.01. The Design-Build Team shall replace milled rumble strips at
those locations at shoulder locations along -L2SB- and -L2NB- where the proposed condition
meets existing.

e The Design-Build Team shall replace the superstructure and substructure of bridge No. 630200
on -L- (Sunset Avenue) over -L2SB- and -L2NB- in accordance with the Structures Scope of
Work found elsewhere in this RFP. The new bridge on -L- (Sunset Avenue) shall be able to
accommodate an 8-lane typical section along -L2SB- / -L2NB- (1-95). The Design-Build Team
shall rehabilitate Bridge Nos. 630192 and 630190 on -L2SB- and -L2NB- (1-95) over the
Carolina Coastal Railway right of way, and Bridge Nos. 630201 and 630202 on
-L2SB- and -L2NB- (1-95) over Stoney Creek in accordance with the Structures Scope of Work
found elsewnhere in this RFP.

e Unless noted otherwise elsewhere in this RFP, all bridge rail offsets shall match the bridge rail
offset shown on the Preliminary Roadway Plans provided by the Department.

e For all bridges over roadways, the Design-Build Team shall submit vertical and horizontal
clearance design calculations at all critical points. The Design-Build Team shall submit post
construction survey points for the aforementioned critical points that verify construction
adheres to the vertical and horizontal clearances adopted by the Department. The Design-
Build Team shall be responsible for all costs associated with correcting vertical and horizontal
clearances resulting from any construction variation from the design accepted by the
Department.

e An Interchange Access Report (IAR) for the new -L- line (Sunset Avenue) and
-L2SB- / -L2NB- (1-95) interchange was approved by the North Carolina Division of the
Federal Highway Administration on December 6, 2017. The Design-Build Team shall not
modify such interchange to a point in which the IAR would need to be modified and submitted
for approval.
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e -L2SB-/-L2NB- (1-95) is a full control of access facility. The Design-Build Team shall bring
to the Division’s attention any deviations from the proposed control of access shown on the
Preliminary Roadway Plans provided by the Department. The proposed right of way and / or
control of access limits may deviate in proximity to cultural, historic, or otherwise protected
landmarks, including cemeteries, to eliminate / minimize impacts. Prior to negotiating right of
way, easement and / or control of access with property owners, the Department shall review
and approve the Right of Way Plans developed by the Design-Build Team.

e For all ramps, the Design-Build Team shall design and construct one-lane ramps that provide
a minimum 16-foot lane width. The Design-Build Team shall design and construct two-lane
ramps that provide minimum 12-foot lanes. All ramps shall adhere to the Superelevation
Guidelines for Ramps & Loops, Section 1-15 of the NCDOT Roadway Design Manual. Unless
noted otherwise elsewhere in this RFP, all ramps shall have 14-foot outside shoulders, four-
foot of which shall be full-depth paved shoulder and 12-foot inside shoulders, four-foot of
which shall be full-depth paved shoulder.

e Excluding the width modifications for edge conditions, the Design-Build Team shall design
and construct loops (-LLPC- / -LLPD-) that adhere to the Superelevation Guidelines for Ramps
& Loops, Section 1-15 of the NCDOT Roadway Design Manual. All loops shall have 14-foot
outside shoulders, 4-foot of which shall be full depth paved shoulders. All loops shall have
2’-6” curb and gutter along the inside edge of pavement, with a 10-foot berm. The maximum
cut and fill slopes within the loop shall be 4:1. The minimum loop radius shall be as shown on
the Preliminary Roadway Plans provided by the Department.

e Excluding transitions required to tie to existing and / or steeper cross slopes (0.025 maximum)
required to eliminate hydroplaning, all normal crown cross slopes for all roadways shall be the
corresponding normal crown cross slopes shown on the Preliminary Roadway Plans provided
by the Department. The -L- crown point shall be located such that all lanes in each direction
of travel slope toward the outside. Prior to the beginning of the -L- and -L1- full typical section
width, the Design-Build Team shall transition the existing pavement structure and crown point
to tie to existing.

e The Design-Build Team shall design and construct all -Y- lines providing the same or better
sidewalks, access, widening, improvements and traffic measures of effectiveness, in the
Department’s sole discretion, included in the Preliminary Roadway Plans provided by the
Department. The limits of -Y- line construction shall be of sufficient length to tie to existing
based upon the current NCDOT guidelines and standards as of the date of the Technical
Proposal.

e The Design-Build Team shall design and construct the width, typical cross sections, and

general geometric configuration of all -Y- lines in accordance with the Preliminary Roadway
Plans provided by the Department.
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The Design-Build Team shall design and construct all -Y- lines such that the through
movement is not required to change lanes throughout the project limits providing lane
continuity.

At all intersections and interchanges impacted by the Design-Build Team’s design and / or
construction, excluding resurfacing, the Design-Build Team shall design and construct turn
lanes that adhere to the greater of the following:

> All turn lane lengths shall adhere to the NCDOT minimum turn lane length (minimum
storage length plus minimum deceleration length) as defined in Figure 4 (Recommended
Treatment for Turn Lanes) of Section 9-1 of the NCDOT Roadway Design Manual; or

> All turn lane total lengths shall be equal to the storage length required by the following
documents plus the deceleration length required by Figure 4 (Recommended Treatment for
Turn Lanes) of Section 9-1 of the NCDOT Roadway Design Manual:

= Traffic Forecast for R-5720 (SR 1770 (Eastern Avenue) Widening) in Nashville, Nash
County, dated December 1, 2017;

= STIP U-5026, SR 1770 (Sunset Avenue) & 1-95 Interchange Improvements — Traffic
Capacity Analysis Update, dated December 5, 2018; and

= Traffic Forecast for U-5996 (SR 1603 (Old Carriage Road) Improvements) in
Nashville, Nash County, dated November 14, 2017; andSTIP U-5996/R-5720, SR 1770
(Eastern Avenue) and SR 1603 (Old Carriage Road) Improvements — Traffic Capacity
Analysis, dated February 16, 2018.

> Right turn lanes / tapers shall be provided in accordance with Figure F-4C (Right Turn
Lane Warrants) of Section 9-1 of the NCDOT Roadway Design Manual.

For all intersection design modifications, the Design-Build Team shall provide a traffic
analysis that adheres to the July 1, 2015 NCDOT Congestion Management Capacity Analysis
Guidelines for the Department’s review and acceptance. For the aforementioned traffic
analysis, the Design-Build Team shall use the highest design year build condition traffic
volume for each movement.

Unless noted otherwise elsewhere in this RFP, all roundabouts shall strictly adhere to the
designs shown on the Preliminary Roadway Plans provided by the Department including, but
not limited to, lane widths; number and configuration of lanes; all dimensions, measurements
and diameters; concrete islands for roundabout approach / channelization islands, including
chicane islands; roundabout center island; and truck apron. The Design-Build Team shall not
incorporate any additional roundabouts beyond the roundabouts shown in the Preliminary
Roadway Plans provided by the Department. In addition to the requirement stated above, all
roundabouts shall adhere to the following:
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> All roadway grades approaching a roundabout shall be 4.0% or less. Thus, justification, in
the Department’s sole discretion, shall be provided for all roadway approach grades that
are steeper than 4.0%.

» The Design-Build Team shall design and construct five-inch keyed-in monolithic concrete
islands for all roundabout approach / departure channelization islands, including chicane
islands. The length of such keyed-in monolithic concrete chicane islands shall be as shown
on the Preliminary Roadway Plans provided by the Department, after which point, such
chicane islands shall transition to grass covered raised medians, as shown in the
Preliminary Roadway Plans provided by the Department.

» The roundabout center island shall be grass-covered. All roundabout approach / departure
channelization islands shall be designed and constructed with concrete monolithic islands.

» When roundabouts are constructed at adjacent ramp terminals, the Design-Build Team
shall design and construct a continuous concrete median island, with nine-inch offsets to
each adjacent travel lane, between the roundabouts. The aforementioned concrete median
shall be a five-inch keyed-in monolithic concrete island.

» Along the outside edge of the roundabout pavement, the Design-Build Team shall design
and construct 2°-6” curb and gutter, with a minimum ten-foot berm; an 18-foot berm shall
be constructed at roundabouts along -L- within sections having a 10-foot MUP. The 2’-6”
curb and gutter shall extend along all approach / departing roadways to the
approach / departing curve radius point. At a minimum, the Design-Build Team shall
design and construct minimum four-foot full depth paved shoulders through the chicane
limits.

» The Design-Build Team shall design and construct minimum 18-foot travel lanes for
single-lane roundabouts. The Design-Build Team shall design and construct minimum 15-
foot lanes (30-foot total pavement width) for dual-lane roundabouts.

» The Design-Build Team shall design and construct 1°-6” mountable curb and gutter
between the roundabout lane and the concrete truck apron. The Design-Build Team shall
design and construct 9”x18” curb between the truck apron and the center island.

e At all intersections with restricted movements impacted by the Design-Build Team’s design
and / or construction methods, excluding resurfacing, the Design-Build Team shall provide
five-inch keyed-in concrete monolithic channelization islands, regardless of the island
dimensions. (Reference Roadway Standard Drawing No. 852.01).

e At all intersections with existing pedestrian facilities impacted by the Design-Build Team’s

design and / or construction methods, the Design-Build Team shall retrofit / upgrade all
existing substandard curb ramps.
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The Design-Build Team shall replace all existing sidewalk impacted by the Design-Build
Team’s design and / or construction methods. Such sidewalks shall be designed and
constructed in accordance with the current NCDOT guidelines and standards as of the date of
the Technical Proposal.

The Design-Build Team shall design and construct new sidewalk and / or pedestrian facilities
at those locations where new sidewalk and / or new pedestrian facilities are shown in the
Preliminary Roadway Plans provided by the Department. Such new sidewalk and / or new
pedestrian facilities shall be in accordance with the current NCDOT guidelines and standards
as of the date of the Technical Proposal.

Unless otherwise noted elsewhere in this RFP, at sidewalk locations, all berm widths shall be
aminimum of six (6) feet wide or the width of the associated sidewalk plus two feet, whichever
is greater. At locations where no existing or proposed sidewalk is present, all berm widths
shall be a minimum of six (6) feet.

The Design-Build Team shall design and construct a multiuse path on the north side of the -L-
line. The limits of construction of such multiuse path shall be as shown in the Preliminary
Roadway Plans provided by the Department. The Design-Build Team shall design and
construct the multiuse path in accordance with the 2012 AASHTO Guide for the Development
of Bicycle Facilities, except those sections of multiuse path that are steeper than five percent
shall be designed and constructed in accordance with the FHWA Designing Sidewalks and
Trails for Access. The multiuse path typical section shall consist of a 2-inch S9.5B surface
course on 8-inch aggregate base course (ABC), and the width shall be a minimum ten-foot
paved facility with two-foot turf shoulders.

The Design-Build Team shall design and construct all retaining walls along the mainline, -Y-
lines, ramps, loops and / or collector-distributor roads, as required, and in accordance with the
Structures Scope of Work and Geotechnical Engineering Scope of Work, found elsewhere in
this RFP. Traffic protection for all retaining walls shall be in accordance with the current
NCDOT guidelines and standards as of the date of the Technical Proposal. The length and
amount of retaining walls within the project limits shall depend on the Design-Build Team’s
design and / or construction methods. All retaining walls shown on the Preliminary Roadway
Plans shall be designed and constructed at the distance from the Department’s right of way
specified in the Preliminary Roadway Plans. All new retaining walls proposed by the Design-
Build Team shall be designed and constructed a minimum of 10 feet inside the Department’s
right of way.

179



C204412 Roadway Scope of Work Nash County
(U-5026 / R-5720)

Excluding modifications required herein, the Design-Build Team shall inform the Division, in
writing, of all proposed design revisions, including but not limited to the following:

» The Design-Build Team shall note in the Technical Proposal any deviations to the
preliminary design as shown on the Preliminary Roadway Plans provided by the
Department. The Design-Build Team shall be responsible for all activities, as deemed
necessary by the Department or the FHWA, resulting from changes to the NCDOT
preliminary design, including but not limited to, public involvement, NEPA re-evaluation
and / or coordination with other stakeholders. The Department shall not honor any requests
for additional contract time or compensation for completion of the required activities
resulting from changes to the NCDOT preliminary design.

» After the contract has been awarded, the Design-Build Team shall inform the Division, in
writing, of all proposed changes to the design shown in the Technical Proposal.

> After the Department has reviewed and accepted the Design-Build Team’s design
submittals, the Design-Build Team shall inform the Division, in writing, of any changes to
previously reviewed submittals.

The proposed design revisions noted above shall be subject to the Department’s review and
acceptance.

Design exceptions will not be allowed. If the Design-Build Team anticipates any design
exceptions, they shall be clearly noted in the Technical Proposal. Prior to
requesting / incorporating a design exception into the Final Plans, the Design-Build Team must
obtain prior conceptual approval from the Division. If conceptual approval is obtained, the
Design-Build Team shall be responsible for the development and approval of all design
exceptions.

Prior to recording Right of Way Plans, the Design-Build Team shall locate and install right of
way markers that delineate the proposed right of way for all parcels within the project limits.
The Design-Build Team shall delineate the aforementioned proposed right of way with metal
caps and fiberglass markers prior to recording the Right of Way Plans. For all parcels, the
Design-Build Team shall locate and install metal caps and fiberglass markers that delineate all
proposed permanent easements within the project limits. The Design-Build Team shall replace
all existing right of way and permanent easement markers / monuments damaged and / or
relocated during construction. A Professional Land Surveyor registered in North Carolina shall
certify the placement of all right of way and permanent easement markers / monuments. In
accordance with NCDOT Policy, the Department will furnish metal caps and fiberglass
markers.
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The Department will provide an approved Traffic Noise Report (TNR) and associated
Preliminary Noise Wall Recommendation Memorandum that is based on the Department’s
Preliminary Roadway Plans. The Design-Build Team shall evaluate the entire project and
develop the Design Noise Report (DNR) based on the plans developed by the Design-Build
Team, regardless of changes to the Department’s Preliminary Roadway Plans. The DNR shall
be developed in accordance with the NCDOT 2016 Traffic Noise Policy and the NCDOT 2016
Traffic Noise Manual; and be reviewed and accepted by the NCDOT. Unless noted otherwise
elsewhere in this RFP, the Design-Build Team shall include all design and construction costs
for all sound barrier walls required by the accepted DNR, as well as all costs associated with
performing any additional geotechnical investigations necessary to design the foundations, in
the lump sum price bid for the entire project. However, the Design-Build Team will not be
required to include any designs associated with the proposed sound barrier walls in the
Technical Proposal. Prequalification under Discipline Code 441 shall be required for the firm
developing the DNR.

The Design-Build Team is cautioned that the TNR and Preliminary Noise Wall
Recommendation Memorandum are provided to show the general location of potential walls.
Thus, as with all information provided by the Department, the TNR and Preliminary Noise
Wall Recommendation Memorandum are provided for informational purposes only and the
Department will not honor any requests for additional contract time or compensation for any
variations between the approved TNR and the approved DNR.

The Department will ballot all benefited receptors to determine which sound barrier walls
recommended in the accepted DNR will be constructed. The Design-Build Team shall (1)
develop and provide the information required by the Department to complete the balloting
process, and (2) attend and / or speak at all balloting meetings and workshops. The Department
will require four months to complete the balloting process. The Department will not honor
any requests for additional contract time or compensation for the sound barrier wall
construction unless the aforementioned four-month timeframe is exceeded. If time were
granted, it would only be for that time exceeding the four-month period, which shall begin on
the date the Department accepts the DNR developed by the Design-Build Team. The Design-
Build Team shall not construct any sound barrier walls until the balloting process has been
completed by the Department.

In accordance with Subarticle 104-8(A) of the 2018 Standard Specifications for Roads and
Structures, if the accepted DNR and balloting process require more than 49,152 square feet
(sf) of sound barrier wall, the amount over 49,152 sf will be paid for as extra work at the unit
price of $40.00 per square foot. All work tasks required to design and construct the additional
sound barrier walls, including but not limited to traffic control, pavement, drainage, concrete
barrier, geotechnical investigation and earthwork shall be considered inclusive in the
aforementioned unit price. The amount of extra work shall be determined by deducting all
additional sound barrier wall square footage required as a result of horizontal and / or vertical
alignment changes to the Preliminary Roadway Plans provided by the Department from the
accepted DNR and balloting process sound barrier wall total square footage.
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The Design-Build Team shall only credit the Department the construction cost of all sound
barrier walls eliminated by the balloting process. The construction costs of all sound barrier
walls eliminated solely by the balloting process shall be deducted from the lump sum amount
bid for the entire project.

At all sound barrier walls, the Design-Build Team shall provide 1) a four-foot berm between
the wall and fill / cut slopes steeper than 6:1 and 2) a parallel concrete ditch at locations where
the final grade slopes toward the wall.

To satisfy the FHWA’s Abatement Measure Reporting requirements, the Design-Build Team
shall prepare and concurrently submit a summary of the sound barrier walls to be constructed
on the project with the final sound barrier wall working drawings submittal. The Design-Build
Team shall submit the sound barrier wall summary directly to the NCDOT Traffic Noise and
Air Quality Group and include the information noted in Title 23 Code of Federal Regulations
Part 772 Section 772.13(f), including but not limited to overall cost and unit cost per square
foot.

General

The design shall be in accordance with the 2011 AASHTO A Policy on Geometric Design of
Highways and Streets and 2013 Errata, 2002 NCDOT Roadway Design Manual, including all
revisions effective on the Technical Proposal submittal date, the January 2018 NCDOT
Roadway Standard Drawings, or as superseded by detail sheets located at
https://connect.ncdot.gov/resources/Specifications/Pages/2018-Roadway-Drawings.aspx,
the Roadway Design Policy and Procedure Manual, Roadway Design Guidelines for Design-
Build Projects, 2018 NCDOT Standard Specifications for Roads and Structures, the Highway
Capacity Manual, 6th Edition and the 2011 AASHTO Roadside Design Guide, 4th Edition and
2015 Errata and the NCHRP Report 672.

If the NCDOT Roadway Design Manual, including all revisions, the 2011 AASHTO A Policy
on Geometric Design of Highways and Streets and 2013 Errata, the 2018 NCDOT Roadway
Standard Drawings and / or any other guidelines, standards or policies have desirable and / or
minimum values, the Design-Build Team shall use the desirable values unless noted otherwise
elsewhere in this RFP. Similarly, in case of conflicting design parameters, and / or ranges, in
the various resources, the proposed design shall adhere to the most conservative values, unless
noted otherwise elsewhere in this RFP.

At all intersections, the Design-Build Team shall not exceed a 0.02 roll-over between the
outside edge of travel lane of the primary roadway and the beginning of the proposed grade for
the secondary roadway.

Unless noted otherwise elsewhere in this RFP, the maximum allowable cut and fill slope shall
be 3:1. (Reference the Geotechnical Scope of Work found elsewhere in this RFP.) The slopes
in the interchange areas shall follow the requirements set forth in the Roadway Design
Guidelines for Design-Build Projects located on the Design-Build web site.
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Outside the project limits, the Design-Build Team will not be allowed to use the NCDOT right
of way and / or property for borrow or waste sites. Within the project limits, the Design-Build
Team shall adhere to the following:

» No waste material may be wasted within the NCDOT right of way or property.

» Excluding crushed concrete, debris shall not be buried within the NCDOT right of way or
property.

» Normal grading operations shall occur, including but not limited to, grading to drain all
existing embankments supporting removed roadway sections.

Unless noted otherwise elsewhere in this RFP, all guardrail placement shall be in accordance
with the NCDOT 2018 Roadway Standard Drawings and / or approved details in lieu of
standards. Along all 3:1 fill slopes, constructed at fill heights that are equal to or greater than
12 feet, the Design-Build Team shall install guardrail. Along all fill slopes steeper than 3:1,
constructed at fill heights that are equal to or greater than six feet, the Design-Build Team shall
install guardrail. Throughout the project limits, and to meet the most current design standards,
the Design-Build Team shall remove and replace all existing guardrail in accordance with the
aforementioned requirements, regardless of whether the Design-Build Team’s design and / or
construction methods impact such existing guardrail.

At all locations where back to back single face concrete barrier is provided, including but not
limited to bridge piers and sign supports, the Design-Build Team shall fill the area between the
single face concrete barriers with gravel and cap with four inches of concrete.

The Design-Build Team shall be responsible for the evaluation of the algebraic difference in
rates of cross slope (roll-over) between existing shoulders and roadways and the associated
suitability for carrying traffic during construction, if necessary. In the event that the roll-over
is found to be unacceptable for the proposed temporary traffic patterns, the Design-Build Team
shall be responsible for providing cross slopes that meet design standards and eliminate roll-
over concerns.

The NCDOT shall review and accept the Design-Build Team’s Design Criteria prior to the
Preliminary Roadway Plans submittal.

In accordance with the March 19, 2019 memorandum from Ms. Brenda Moore, PE, State
Roadway Design Engineer, and Mr. Brian Hanks, PE, State Structures Engineer, the Design-
Build Team will not be required to submit separate Structure Recommendations. Instead, in
accordance with the aforementioned memorandum, the Design-Build Team shall submit the
roadway design information required to develop the Structure General Drawings with the
Preliminary Roadway Plans submittal. Such memorandum can be found at the following link:
https://connect.ncdot.gov/projects/Roadway/RoadwayDesignAdministrativeDocuments/
Cessation%200f%20Structure%20Recommendations.pdf
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e Unless noted otherwise elsewhere in this RFP, the design speed for all roadways shall be the
greater of the minimum design speed for the facility type, as specified in the 2011 AASHTO
A Policy on Geometric Design of Highways and Streets, or the anticipated / actual posted speed
plus five mph. If a speed limit is not physically posted on an existing facility, General Statutes
mandate the speed limit as 55 mph, resulting in a 60-mph design speed outside City limits; and
35 mph, resulting in a 40-mph design speed within City limits.

e Within the vehicle recovery area, the Design-Build Team shall design and construct steel beam
guardrail in front of the traffic face of all noise walls, retaining walls and / or all elements
acting as a retaining wall. All noise walls, and unless shown otherwise in the Preliminary
Roadway Plans provided by the Department, any new retaining wall or element acting as a
retaining wall not shown in the Preliminary Roadway Plans provided by the Department and
proposed by the Design-Build Team shall be located 1) beyond the typical section shoulder
point and / or 2) a minimum of 12 feet behind the face of the curb and gutter, requiring the
Design-Build Team to widen the outside shoulder / berm beyond the typical section width.

e Atall-Y-line/-Y- line intersection radius points, including service roads, the minimum -Y-
line pavement width shall be 30 feet.

e Unless noted otherwise elsewhere in this RFP, at all intersections impacted by the Design-
Build Team’s design and / or construction methods, excluding resurfacing, the following
design vehicles shall be required for all turning movements:

» For interchange locations, a WB-67 vehicle shall be used at all -Y- line intersections with
aramp or loop. For adual / side-by-side turning maneuver, a WB-67 vehicle shall be used
for the outside movement only and a SU-30 shall be used for the inside movement.

> For all other intersections a WB-62 turning template shall be used. For a dual / side-by-
side turning maneuver, a WB-62 vehicle shall be used for the outside movement only and
SU-30 shall be used for inside movement.

e Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall design and
construct all lane drops from the outside travel way.

e A sag vertical curve low point will not be allowed on any proposed bridge or approach slab.

e Unless otherwise noted elsewhere in this RFP, and excluding grades required to tie to existing,
the minimum longitudinal grade shall be 0.30%.
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Any variations in the Department’s proposed design and / or construction methods that nullify
any decisions reached between the Department and the Environmental Agencies; and / or
require additional coordination with the Environmental Agencies, shall be the sole
responsibility of the Design-Build Team. The Department will not allow any contract time
extensions or additional compensation associated with any coordination or approval process
resulting from design and / or construction modifications. (Reference the Environmental
Permits Scope of Work found elsewhere in this RFP).

Except as required elsewhere in this RFP and / or to eliminate a design exception, the Design-
Build Team shall not further impact any cultural, historical or otherwise protected landmark or
topographic feature beyond that shown on the Preliminary Roadway Plans provided by the
Department.

Prior to installation, the Design-Build Team shall be responsible for coordinating with, and
obtaining approval from, the NCDOT for the control of access fence placement. The Design-
Build Team shall be responsible for installation of woven wire control of access fence as noted
below:

» Throughout the construction limits, excluding areas that consist solely of pavement
marking obliterations / revisions, the Design-Build Team shall remove and dispose of all
existing control of access fence, and install new control of access fence.

» The Design-Build Team shall replace all control of access fence damaged during
construction.

» The Design-Build Team shall install all missing control of access fence.

Excluding parcels restricted by Control of Access, the Design-Build Team shall design and
construct a minimum of one driveway per parcel. The Design-Build Team shall design and
construct all driveways that adhere to the NCDOT Policy on Street and Driveway Access to
North Carolina Highways and the minimum requirements noted below. Excluding the
maximum grade requirement, if the NCDOT Policy on Street and Driveway Access to North
Carolina Highways and the requirements noted below have conflicting design parameters, the
proposed design shall adhere to the aforementioned Policy:

» The Design-Build Team shall provide horizontal and vertical alignments for all driveways
that require 100 feet or longer to tie to existing.

> Driveways shall not be installed in roundabouts or right turn lanes, including their taper,
with the exception of the access shown at -L- station 79+18.78, opposite -Y6- (Kalmar
Road).

» Excluding grades required to tie to existing, the maximum driveway grade shall be 10.0%.
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> For all driveways longer than 25 feet, the Design-Build Team shall design and construct a
landing area that shall extend 25 feet from the edge of pavement or back of curb of the
roadway to which it is connecting. Such landing area shall have a maximum grade of 2.0%.

» For shoulder sections, the minimum driveway turnout for residential and commercial
properties shall be 16°-0” and 24°-0”, respectively, or the existing width, whichever is
greater.

» For curb and gutter sections, the minimum driveway turnout for residential and commercial
properties shall be 20°-0” and 28°-0”, respectively, or the existing width, whichever is
greater.

e The Design-Build Team shall contact Mr. Gary W. Thompson, North Carolina Geodetic
Survey Director, prior to disturbing any geodetic monument.

e The Design-Build Team shall identify the need for any special roadway design details (i.e. any
special drainage structures, rock embankment, rock plating, special guardrail, retaining walls,
concrete barrier designs, etc.) and shall provide special design drawings. The Contract
Standards and Development Unit may have special details available that can be provided to
the Design-Build Team upon request.

e A4:1slope shall extend from the back of the expressway gutter to the clear zone limit. Beyond
that, a maximum 3:1 cut slope will be acceptable. The expressway gutter centerline shall be
located at the hinge / shoulder point. Expressway gutter shall not be installed in fill sections.
Expressway gutter shall only be used to minimize impacts to existing structures, and / or
cultural, historical or otherwise protected landmark or topographic features.

e At all locations with paved shoulders that extend beyond the typical width (i.e. to the face of
single face barrier and guardrail, edge of expressway / shoulder berm gutter, etc.), the Design-
Build Team shall taper the wider paved shoulder width to the typical paved shoulder width
using an 8:1 taper. (Reference the Pavement Management Scope of Work found elsewhere in
this RFP).

e Shoulder berm gutter shall not be installed in cut sections.

e Cutand fill slope transitions shall not exceed one increment (i.e. 3:1 to 4:1) per 50 feet.

e The Design-Build Team shall design and construct horizontal and vertical curves at all Points
of Intersections (PIs) on the horizontal and vertical alignments, respectively.

e All paved shoulders shall be tapered at 8:1 to the existing pavement at tie-in points.
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NCDOT Information Supplied

The NCDOT will provide copies of the U-5996 / R-5720 Environmental Assessment (EA) /
Finding of No Significant Impact (FONSI), U-5026 Type Il Categorical Exclusion (CE), and
the latest list of environmental commitments, municipal agreements and all pertinent approvals
and correspondence. Unless noted otherwise elsewhere in this RFP, the Design-Build Team
shall adhere to all commitments stated in the environmental documents.

The NCDOT will provide electronic surveys to the Design-Build Team. Any supplemental
surveys, including but not limited to additional topography, existing and proposed roadway,
structure sites, underground and overhead utilities, existing and proposed drainage, wetland
delineation, right of way, parcel names, and deed research and descriptions shall be the
responsibility of the Design-Build Team to acquire and process. All supplemental surveys shall
adhere to Location and Survey Unit’s September 28, 2018 Proc 2018-4 — L&S Implementation
of SharePoint Site Guidelines and Proc 2018-6 — L&S Required PEF Attestations for
Individually Developed Survey Products Memorandums. The Design-Build Team shall modify
/ incorporate boundary information used for the determination and valuation of property solely
under the direct supervision of a Professional Land Surveyor registered in North Carolina.
Known existing utilities have been located and will be included with the survey data. The
Design-Build Team shall be responsible for confirming the location of the utilities and the
type / size of facilities. All supplemental Subsurface Utility Engineering (SUE) work shall be
the responsibility of the Design-Build Team.

The NCDOT will provide the preliminary roadway plans with corresponding profiles, cross
sections and typical sections for U-5026 and R-5720. The Design-Build Team is cautioned that
the preliminary designs shown on these Plans are provided solely to assist the Design-Build
Team in the development of the project design. The Design-Build Team shall be fully and
totally responsible for the accuracy and completeness of the project design, including, but not
limited to, the use of the NCDOT's design, the use of portions of the NCDOT's design or
modifications to the NCDOT's design.

The NCDOT will provide the U-5026 and R-5720 electronic design files.

The NCDOT will provide final pavement designs for U-5026 and R-5720. The Design-Build
Team shall be responsible for all temporary pavement designs. (Reference the Pavement
Management Scope of Work found elsewhere in this RFP).

The NCDOT will provide a Geotechnical Subsurface Investigation for U-5026 and R-5720.
The Design-Build Team shall be responsible for any additional geotechnical information, all
geotechnical recommendations, as well as supplemental structural and roadway investigations.
(Reference the Geotechnical Engineering Scope of Work found elsewhere in this RFP).
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ENVIRONMENTAL PERMITS SCOPE OF WORK (5-31-2019)

1. General

The Design-Build Team shall be responsible for preparing all documents necessary for the
Department to obtain the environmental permits required for the project construction. Permit
applications shall be required for the US Army Corps of Engineers (USACE) Section 404 Permit,
the NC Department of Environmental Quality, Division of Water Resources (NCDWR) Section
401 Water Quality Certification, and Tar River Riparian Buffer Authorization.

The Design-Build Team shall not begin ground-disturbing activities in jurisdictional resources
until the environmental permits have been issued.

The Design-Build Team will follow the most protective sediment and erosion control BMPs in
accordance with Design Standards in Sensitive Watersheds (15A NCAC 04B.0124) or comparable
BMPs to minimize impacts.

The Design-Build Team shall not begin ground-disturbing activities in the vicinity of the house
and outbuildings at #3033 Eastern Avenue (PIN: 382117119260) until full evaluation of its
National Register eligibility has been completed.

In the unlikely case that a public hearing is required due to the potential for condemnation of a
Voluntary Agricultural District (VAD) property, the Design-Build Team will be responsible for
providing maps, figures, and attending this hearing. The Public Involvement Group will be
responsible for scheduling and acting in the capacity of Hearings Officer for the Department.

If more than one year has passed between finalization of the environmental documentation and the
next authorized action (i.e., right-of-way or construction letting), the Design-Build Team shall
support Division in completion of a Consultation. The Department will conduct Endangered
Species Act Section 7 surveys for aquatic species. The Design-Build Team will be responsible for
completing the consultation form and conducting any other supporting technical studies and/or
field verification. For information regarding the scope of the consultation, please review NCDOT's
Consultations and Re-evaluations procedure available online here:

https://connect.ncdot.gov/resources/Environmental/PDEA%20Procedures%20Manual%20
Documents/Consultations%20and%20Re-evaluations%202018-11-16.pdf

The Design-Build Team shall coordinate with the Division Environmental Officer or designee to
determine if a Preconstruction Notification (PCN) is required for the Nationwide Permit No. 6. If
a PCN is required, the Design-Build Team shall submit all necessary documents and forms to the
Division Environmental Officer or designee for submittal to the appropriate agencies and shall not
perform any geotechnical investigative work within the jurisdictional resource(s) requiring a PCN
prior to obtaining the required approval. If a PCN is not required, the Design-Build Team may
proceed with geotechnical investigations inside and outside jurisdictional resources, provided all
of the Nationwide Permit No. 6 General Conditions are adhered to.
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The Design-Build Team may begin construction activities prior to obtaining the aforementioned
permits provided that (1) the Department has reviewed and accepted the appropriate design
submittal(s); (2) the Department is notified in writing and provides written approval prior to
beginning work; and (3) such activities are outside jurisdictional resources.

The Department shall allow no direct contact between the Design-Build Team and representatives
of the environmental agencies. No contact between the Design-Build Team and the environmental
agencies shall be allowed either by phone, e-mail, or in person, without representatives of the
Division present. A representative from the Division shall be included on all correspondence.

In a merger screening meeting held on October 19, 2010, the merger team agreed that project
U-5026 will be brought into the merger process at Concurrence Point 4A (avoidance and
minimization). The 4A Concurrence Point meeting for U-5026 will occur prior to award of this
design build contract. Project R-5720 is not in the Merger Process. However, once the 4A meeting
for U-5026 has been completed, the Department has committed both projects to the 4B
(interagency hydraulic design review meeting) and 4C (interagency permit drawing meeting)
Concurrence Points. Thus, the Design-Build Team shall participate and present information for
both the 4B and 4C meetings. The Design-Build Team shall clearly identify in their Technical
Proposal what months they would like the Department to schedule these meetings. Failure on the
part of the Design-Build Team to meet these dates shall place all responsibility for delays resulting
from missing these dates solely in the hands of the Design-Build Team.

These meetings shall adhere to the Concurrence Point 4B and Concurrence Point 4C requirements
of the Merger Process used by the environmental agencies and the Department to obtain
environmental permits. Specifically, the Design-Build Team shall follow the appropriate details
on the Merger information website referenced below:

https://connect.ncdot.gov/resources/Environmental/Pages/Merger.aspx

Any variation in the Department’s proposed design and/or construction methods that nullify any
decisions reached between the Department and the environmental agencies; and / or require
additional coordination with the environmental agencies shall be the sole responsibility of the
Design-Build Team. The Department will not allow any contract time extensions or compensation
associated with this additional coordination.

Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall be bound by the terms
of all signed planning documents, and approved minutes and commitments of all interagency /
concurrence meetings. The Design-Build Team shall be held accountable for meeting all permit
conditions. The Design-Build Team shall be required to staff any personnel necessary to provide
permit compliance.

Unless noted otherwise elsewhere in this RFP, the Department will not honor any requests for
additional contract time or compensation for any efforts required in order to obtain any permit or
permit modification, including but not limited to public involvement, additional design effort,
additional construction effort, and / or additional environmental agency coordination and
approvals.
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2. Permit Application Process and Timeframe for all Permits except the Nationwide
Permit No. 6 for Geotechnical Investigations

It shall be the Design-Build Team's responsibility to acquire information and prepare permit
drawings that reflect the impacts and minimization efforts resulting from the Merger Process and
from the project as designed by the Design-Build Team. Further, it shall be the Design-Build
Team’s responsibility to provide these permit impact sheets (drawings) depicting the design and
construction details to the Department as part of the permit application. The Design-Build Team
shall be responsible for developing the permit application for all jurisdictional impacts. The permit
application shall include all utility relocations required by the project. At a minimum, the permit
application shall consist of the following:

o Cover Letter

o Completed forms (Section 404 ENG 4345, PCN, etc.) appropriate for impacts

« Division of Mitigation Services Acceptance Letter

« Minutes from the interagency hydraulic design review meeting and the interagency permit
impacts meeting

o Stormwater Management Plan

« Permit drawings with and without contours and, if necessary, utility drawings with and
without contours

e Wetland Permit Impact Summary Sheets

o Half-size plans

« Mitigation Plan (if required by the Design-Build Team’s design and / or construction
methods)

The Department will re-verify and update, as needed, the required environmental data that expires
prior to permit issuance. These include, but are not limited to, federally protected species, re-
verification of wetland jurisdictional areas, historic and archaeological sites, and 303d (impaired)
streams.

Excluding the Nationwide Permit No. 6 for geotechnical investigations, the Design-Build Team
shall submit one permit application for the both U-5026 and R-5720 projects. The Design-Build
Team shall not submit multiple applications to develop a “staged permitting” process to expedite
construction activities in a phased fashion.

Direct coordination between the Design-Build Team, the Division Environmental Officer or
designee, Resident Engineer, and EAU shall be necessary to ensure proper permit application
development. Upon completion of the draft permit application, the Design-Build Team shall
concurrently forward the permit application to the Division review and approval. After all
revisions are complete, the Department will subsequently forward the permit application to the
appropriate environmental agencies.
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Any temporary construction measures, including de-watering, construction access, etc. shall be
addressed in the permit application. Impacts that result from so-called temporary measures may
not be judged to be temporary impacts by the environmental agencies. These issues shall be
addressed by the Design-Build Team and reviewed by the Division prior to the interagency
hydraulic design review meeting and the interagency permit impacts meeting; and resolved with
the environmental agencies during the aforementioned meetings.

The Design-Build Team shall clearly indicate the location and impacts of haul roads and utility
relocations in jurisdictional areas. The Design-Build Team shall also identify all proposed borrow
and waste sites. Further, the Design-Build Team shall describe the construction methods for all
structures. The temporary impact descriptions (haul roads, utility relocations, work bridges, etc.)
shall include restoration plans, schedules and disposal plans. The aforementioned information,
descriptions and details shall be presented during the interagency hydraulic design review meeting
and the interagency permit impacts meeting and be included in the permit application.

The NCDOT hereby commits to ensuring, to the greatest extent practicable, that the footprint of
the impacts in areas under the jurisdiction of the Federal Clean Water Act will not be increased
during the Design-Build effort. In accordance with the Department of Water Resources’
NCG 010000, all fill material shall be stabilized and maintained to prevent sediment from entering
adjacent waters or wetlands. The Design-Build Team shall be responsible for ensuring that the
design and construction of the project will not impair the movement of aquatic life.

Requests made for modifications to the permits obtained by the Design-Build Team shall only be
allowed if the Engineer determines it to be in the best interest of the Department and shall be
strongly discouraged. The Design-Build Team shall not take an iterative approach to hydraulic
design issues. Prior to submitting the permit application, the hydraulic design shall be complete
and accepted by the Department.

The Design-Build Team should expect it to take up to 11 months to accurately and adequately
complete all designs necessary for the permit application, submit the permit application to the
Department, and obtain permit approvals from the environmental agencies. Environmental agency
review time will be approximately 120 days from receipt of a “complete” permit application. No
requests for additional contract time or compensation will be allowed if the permits are obtained
within this 11-month period. The Department will consider requests for contract time extensions
for obtaining the permits only if the Design-Build Team has pursued the work with due diligence,
the delay is beyond the Team’s control, and the 11-month period has been exceeded. If time were
granted it would be only for that time exceeding the 11-month period. This 11-month period is
considered to begin on the Date of Availability as noted elsewhere in the RFP.

The Design-Build Team is advised herein that the approximate timeframes listed above for the,
NCDWR, and the USACE to review a permit application begin only after a fully complete and
100% accurate submittal.
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3. Mitigation Responsibilities of the Design-Build Team

As required by the NEPA Process and the USACE / EPA Section 404(b)(1) Guidelines, to offset
potential wetland and stream impacts, the Department has reviewed the roadway project corridor
for potential on-site mitigation opportunities. Since no on-site mitigation opportunities were
identified, the Department will acquire the compensatory mitigation for unavoidable impacts to
wetlands and surface waters due to the project construction from the NC Division of Mitigation
Services. This amount of mitigation acquired will be based on impacts, as identified in the U-5026
and R-5720 preliminary designs.

Any changes proposed by the Design-Build Team to any design or construction details provided
by the Department shall be approved by the Department prior to being submitted to the
environmental agencies for their approval.

Should additional jurisdictional impacts result from revised design and / or construction methods,
suitable compensatory mitigation for wetlands and surface waters shall be the sole responsibility
of the Design-Build Team. Therefore, it is important to note that additional mitigation will have to
be approved by the environmental agencies and such approval shall require, at a minimum, the
preparation and approval of a Mitigation Plan before permits are approved. To mitigate for these
additional jurisdictional impacts, the Design-Build Team shall be responsible for all costs
associated with acquiring suitable mitigation. Construction of any on-site mitigation shall be
performed by a contractor that has successfully constructed similar on-site mitigation. In the
absence of suitable on-site mitigation, the Design-Build Team shall be responsible for acquiring
all additional mitigation from the NC Division of Mitigation Services or an approved
compensatory mitigation banking source.

The Design-Build Team shall analyze all new areas to be impacted that have not been analyzed
during the project development and environmental review process, including but not limited to
borrow sites, waste sites, haul roads and staging areas that are located outside the project right of
way. This analysis shall include performing all environmental assessments. These assessments
shall require the Design-Build Team to engage the services of an NCDOT prequalified
environmental consultant to conduct a full environmental investigation to include, but not be
limited to, federally listed Threatened and Endangered Species, wetlands, streams, avoidance and
minimization in jurisdictional areas, compensatory mitigation, and historical, archaeological, and
cultural resources surveys in these areas. The environmental consultant shall obtain concurrence
through the Division, from the U.S. Fish & Wildlife Service and/or National Marine Fisheries
Service, to document compliance with Section 7 of the Endangered Species Act for those species
requiring such concurrence. In addition, the Design-Build Team shall identify additional
mitigation required, identify the amount of time beyond the aforementioned 11-month period, and
fulfill all other requirements that the environmental agencies impose to obtain the permit. Any
contract time extensions resulting from additional environmental assessments required by the
Design-Build Team’s design and / or construction methods impacting areas outside those
previously analyzed through the NEPA Process shall be solely at the Department’s discretion.
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4. Commitments

The NCDOT is committed to incorporating all reasonable and practicable design features to avoid
and minimize wetland and surface water impacts; and to provide full compensatory mitigation of
all remaining wetland and surface water impacts. Avoidance measures were taken during the
project development and environmental review process and minimization measures were
incorporated as part of the preliminary design provided by the Department. The Design-Build
Team shall incorporate these avoidance and minimization features, plus any minimization
identified during the interagency hydraulic design review meeting and the interagency permit
impacts meeting, into the design and / or construction methods at no additional cost or contract
time extension.

All work by the Design-Build Team must be accomplished in strict compliance with the plans
submitted with the permit application and in compliance with all conditions of the permits and
certifications issued by the environmental agencies. The Design-Build Team shall provide each of
its contractors and / or agents associated with the construction or maintenance of this project with
a copy of the permits and certifications.

Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall strictly adhere to these
commitments, as well as others, including but not limited to, those included in the U-5026 and R-
5720 environmental documents, all permits, all interagency meetings, and all agency site visits
during construction.

If the Design-Build Team discovers any previously undocumented historic or archaeological
resources while conducting the authorized work, they shall immediately suspend activities in that
area and notify, in writing, the NCDOT Archaeology Group Leader and NCDOT Project
Development Engineer, as listed below, who will initiate any required State / Federal coordination
after a timely initial assessment. The Design-Build Team shall also immediately notify a
representative from the Division. Inadvertent or accidental discovery of human remains shall be
handled in accordance with North Carolina General Statutes 65 and 70. All questions regarding
these discoveries shall be addressed to Mr. Matthew Wilkerson, NCDOT Archaeology Group
Leader at (919) 707-6089, or the Division Environmental Officer or designee.

Northern long-eared bat (NLEB) (Myotis septentrionalis)

The USFWS has developed a programmatic biological opinion (PBO) in conjunction with the
Federal Highway Administration (FHWA), USACE, and NCDOT for NLEB in eastern North
Carolina. The PBO covers the entire NCDOT program in Divisions 1-8, including all NCDOT
projects and activities. The programmatic determination for NLEB is “May Affect, Likely to
Adversely Affect”. The PBO provides incidental take coverage for NLEB and will ensure
compliance with Section 7 of the Endangered Species Act for five years for all NCDOT projects
with a federal nexus in Divisions 1-8, which includes Nash County, where Projects U-5026 and
R-5720 are located. This level of incidental take is authorized from the effective date of a final
listing determination through April 30, 2020.
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EROSION AND SEDIMENTATION CONTROL SCOPE OF WORK (5-30-19)

The NCDOT Roadside Environmental Unit shall review and accept all Erosion and
Sedimentation Control Plans. Clearing & Grubbing and Final Grade Release for Construction
(RFC) Erosion Control Plans shall be submitted to all NCDOT personnel listed in the
Design-Build Submittal Guidelines before any land disturbing activities, including clearing and
grubbing, can commence. If the Design-Build Team chooses to perform the work in discrete
sections, then a complete set of Clearing & Grubbing and Final Grade RFC Erosion Control
Plans shall be submitted, accepted, and distributed, as noted above, prior to land disturbing
activities, including clearing and grubbing, commencing in that section. No land disturbing
activities, including clearing and grubbing, shall occur in any location that does not have
accepted Clearing & Grubbing and Final Grade RFC Erosion Control Plans. Refer to the most
recent versions of the NCDOT Erosion and Sediment Control Design and Construction Manual
and the NCDEQ - Erosion and Sediment Control Planning and Design Manual for erosion
control design guidelines not addressed in this Scope of Work.

To ensure adherence with the April 1, 2019 NCG-010000 General Construction Permit, issued
by the North Carolina Department of Environmental Quality, Division of Water Resources, the
Design-Build Team shall formally submit a project-wide Vegetation Management Procedure for
the Department’s review and acceptance prior to any land disturbing activities. After this initial
review, the Design-Build Team shall concurrently provide the Resident Engineer and Roadside
Environmental Field Operations Engineer updated versions of the Vegetation Management
Procedure on a monthly basis. These updated versions will not require formal submittal to the
Division, but will be subject to review comments by the aforementioned field personnel. All
versions of the Vegetation Management Procedure shall include, but not be limited to, 1)
provisions for the early establishment of grasses / vegetation, 2) provisions for obtaining the
required 80% permanent vegetation stand, as defined in the
April 1, 2019 NCG-01000 General Construction Permit and in accordance with the Permanent
Vegetation Establishment Project Special Provision found elsewhere in this RFP, by the project
final completion date, and 3) procedure and schedule details for fertilizer topdressing,
supplemental seeding, mowing and repair seeding. The Vegetation Management Procedure shall
be closely coordinated with the grading and hauling operations. The Design-Build Team shall
provide a narrative overview of the Vegetation Management Procedure in the Technical
Proposal.

From the beginning through the end of construction, the Design-Build Team shall maintain

comprehensive  “red-line” As-Constructed Drawings that detail when and where
permanent / temporary / repair seeding and fertilizer topdressing have been performed.
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Erosion and Sedimentation Control Plans shall at a minimum address the following:

Complete Set of Plans

A.

Clearing and Grubbing Phase

1.

2.

10.

Use correct NCDOT symbology.

Protect existing drainage structure inlets with Rock Inlet Sediment Trap
Type ‘A’ (RIST-A), Rock Inlet Sediment Trap Type ‘C’ (RIST-C), Rock
Pipe Inlet Sediment Trap Type ‘A’ (PIST-A), etc.

Utilize adequate perimeter controls (temporary silt ditches (TSD),
temporary silt fence (TSF), etc.).

Clean Water Diversions (CWD) shall not be used to divert offsite runoff
through the project construction limits.

Utilize skimmer basins and rock measures with sediment control stone
(Temporary Rock Sediment Dam Type ‘B’ (TRSD-B), Temporary Rock
Silt Check Type ‘A’ (TRSC-A), etc.) at drainage outlets.

Take into account topography and show existing contour lines on Clearing
& Grubbing Plans only.

Delineate a 50-foot Environmentally Sensitive Area (ESA) around all
buffered jurisdictional water bodies on Clearing & Grubbing EC plans
within project limits.

Utilize Temporary Rock Silt Checks Type ‘B’ (TRSC-B) or wattles to
reduce velocity in existing ditches with spacing of 250 feet divided by
percentage of ditch grade. Also utilize TRSC-B’s in proposed TSD’s and
temporary diversions (TD).

Protect existing streams; do not place erosion control devices in live
streams unless permitted by the Division of Water Resources 401
Certification and the Army Corps of Engineers 404 Permit.

Sediment basins shall be sized to provide adequate silt storage for 3600
cubic feet per disturbed acre with surface area equal to 435 square feet per
cubic foot per second (cfs) of the peak inflow rate, Q25, using 25-year
peak rainfall data (NCDEQ - Erosion and Sediment Control Planning and
Design Manual or NOAA’s National Weather Service website
https://hdsc.nws.noaa.gov/hdsc/pfds/ for partial duration (ARI) time
series type). A Sediment Basin Designer Spreadsheet will be provided by
the NCDOT Roadside Environmental Unit upon request.
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11. Skimmer Basins shall be sized to provide adequate silt storage for 1800
cubic feet per disturbed acre with surface area equal to 325 square feet per
cubic foot per second (cfs) of the peak inflow rate, Q25, using the 25-year
peak rainfall data (NCDEQ - Erosion and Sediment Control Planning and
Design Manual or NOAA’s National Weather Service website
https://hdsc.nws.noaa.gov/hdsc/pfds/ for partial duration (ARI) time
series type). Skimmer Basins shall be designed to dewater in two to three
days. A Skimmer Basin Designer Spreadsheet will be provided by the
NCDOT Roadside Environmental Unit upon request.

12. Design Riser Basins to the following standards:

a. Surface Area shall be determined by
Equation A (sq. feet) = Q25 (cfs) * 435.

b. Volume requirement shall be 1800 cubic feet per disturbed acre
draining to the riser basin.

C. Riser Pipe shall have a cross-sectional area 1.5 times that of the
barrel pipe.
d. The riser pipe shall be non-perforated with a skimmer attached to

the bottom of the pipe, one foot from the bottom of the basin.

e. See NCDEQ - Erosion and Sediment Control Planning and
Design Manual for additional design criteria.

13. The minimum and maximum length to width ratio of all Sediment Basins
shall be 2:1 and 6:1, respectively.

14.  Coir Fiber Baffles shall be installed in all silt basins and sediment dams
at drainage outlets. For silt basins with a 20-foot or longer length, three
Coir Fiber Baffles shall be installed with a spacing of 1/4 the basin length.
For silt basins with a length less than 20 feet, a minimum of two Coir
Fiber Baffles shall be installed, with a spacing of 1/3 the basin length. The
Design-Build Team will not be required to show the individual baffles on
the Erosion Control Plans, but shall be required to incorporate the Coir
Fiber Baffle Detail on the Erosion Control Plans.

15. Include any culvert and / or pipe construction sequence plan sheets in the
Clearing & Grubbing Plans; all pipes 48 inches or larger, or any
combination of pipes that total 48 inches or more shall require a
construction sequence. Prior to installation of pipes smaller than 48 inches
in jurisdictional areas, the Design-Build Team shall submit a phasing plan
for managing the watercourse to the Resident Engineer for review and
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16.

17.

18.

19.

20.

21.

22.

23.

Erosion and Sedimentation Control Scope of Work Nash County

acceptance. The phasing plan shall be in accordance with the Best
Management Practices for Construction and Maintenance Activities.

During construction, provide temporary sediment basins that dewater
from the surface at all permanent stormwater devices.

Utilize Coir Fiber Wattles with Polyacrylamide (PAM) and / or TRSC-As
with Matting and PAM in temporary and permanent, existing and
proposed ditches at a spacing of 50 feet in areas where sediment basins
are not feasible at drainage outlets and in areas where sediment basins at
drainage outlets with sediment traps (i.e. PIST-A, RIST-A, etc.), cannot
be properly sized to surface area and / or sediment storage requirements
due to safety concerns, right of way restrictions, utility conflicts, or other
construction limitations approved by the NCDOT Roadside
Environmental Unit.

Place a device utilizing PAM at all sediment basin inlets.

At a maximum spacing of 200 feet, and as directed, utilize Special
Sediment Control Fence drainage breaks in silt fence.

Do not place erosion control devices that require excavation (i.e. sediment
basins, silt ditches, etc.) in wetlands.

Within the entire project limits, provide disturbed and undisturbed
drainage areas in MicroStation Format.

For all drainage outlets where the runoff cannot be treated with a sediment
basin and / or the sediment basin cannot be constructed to the required
sediment storage or surface area requirements, provide a written
explanation.

Excluding perimeter Sediment Basins that will function only during
Clearing and Grubbing operations, all perimeter Sediment Basins shall be
placed outside of fill slopes.

B. Final Grade Phase

Use correct NCDOT symbology.

Protect existing and proposed drainage structure inlets with RIST-A,
RIST-C, PIST-A, etc.

Utilize adequate perimeter controls (TSD, TSF, etc.).
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4. Clean Water Diversions (CWD) shall not be used to divert offsite runoff
through the project construction limits.

5. Utilize TRSC-B’s or wattles to reduce velocity in existing and proposed
ditches with spacing of 250 feet divided by percentage of ditch grade.
Also utilize TRSC-B’s in proposed TSD’s and TD’s

6. Utilize temporary slope drains and earth berms at top of fill slopes
eight (8) feet or higher and a fill slope steeper than 4:1, or where there are
superelevations above 0.04 and fills are greater than five feet. Maximum
slope drain spacing shall be 200 feet.

7. Utilize a rock energy dissipater at the outlet of all slope drains.

8. Devices at all drainage turnouts shall utilize skimmer or sediment control
stone (TRSD-B, TRSC-A, etc.) and a spillway with an adequately
designed base length to distribute outflow.

0. Sediment basins shall be sized to provide adequate silt storage for
3600 cubic feet per disturbed acre with surface area equal to
435 square feet per cubic foot per second (cfs) of the peak inflow rate,
Q25, using 25-year peak rainfall data (NCDEQ - Erosion and Sediment
Control Planning and Design Manual or NOAA’s National Weather
Service website https://hdsc.nws.noaa.gov/hdsc/pfds/ for partial
duration (ARI) time series type). A Sediment Basin Designer Spreadsheet
will be provided by NCDOT Roadside Environmental Unit upon request.

10.  Skimmer Basins shall be sized to provide adequate silt storage for
1800 cubic feet per disturbed acre with surface area equal to
325 square feet per cubic foot per second (cfs) of the peak inflow rate,
Q25, using the 25-year peak rainfall data (NCDEQ - Erosion and
Sediment Control Planning and Design Manual or NOAA’s National
Weather Service website https://hdsc.nws.noaa.gov/hdsc/pfds/ for
partial duration (ARI) time series type). Skimmer Basins shall be designed
to dewater in two to three days. A Skimmer Basin Designer Spreadsheet
will be provided by the NCDOT Roadside Environmental Unit upon
request.

11. Design Riser Basins to the following standards:

a. Surface Area shall be determined by
Equation A (sq. feet) = Q25 (cfs) * 435.

b. Volume requirement shall be 1800 cubic feet per disturbed acre
draining to the riser basin.
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12.

13.

14.

15.

16.

17.

18.

Erosion and Sedimentation Control Scope of Work Nash County

C. Riser Pipe shall have a cross-sectional area 1.5 times that of the
barrel pipe.
d. The riser pipe shall be non-perforated with a skimmer attached to

the bottom of the pipe, one foot from the bottom of the basin.

e. See NCDEQ - Erosion and Sediment Control Planning and
Design Manual for additional design criteria.

Provide matting for erosion control (straw) in all ditch lines, including but
not limited to temporary ditch lines (TDs) utilized to divert offsite runoff
around construction areas, where the velocity is greater than 2.0 feet / sec,
and the shear stress is 1.55 psf or less. In ditch lines with shear stress in
excess of 1.55 psf but not greater than 2.5 psf, install matting for erosion
control (excelsior). For ditch lines with a shear stress above 2.5 psf, Rip
Rap shall be utilized except at locations where not allowed by design
(clear/recovery zone, etc.) at which install Permanent Soil Reinforcement
Mat.

Unless otherwise approved by the Roadside Environmental Field
Operations Engineer, provide matting for erosion control on all slopes (cut
and fill) that are steeper than 4:1 and a height of eight feet or greater.

Along all slopes (cut and fill) that are 30 feet or higher, place parallel rows
of 12-inch Excelsior Wattles at a spacing height of 20 feet.

The minimum and maximum length to width ratio of all Sediment Basins
shall be 2:1 and 6:1, respectively.

Coir Fiber Baffles shall be installed in all silt basins and sediment dams
at drainage outlets. For silt basins with a 20-foot or longer length, three
Coir Fiber Baffles shall be installed with a spacing of 1/4 the basin length.
For silt basins with a length less than 20 feet, a minimum of two Coir
Fiber Baffles shall be installed, with a spacing of 1/3 the basin length. The
Design-Build Team will not be required to show the individual baffles on
the Erosion Control Plans, but shall be required to incorporate the Coir
Fiber Baffle Detail on the Erosion Control Plans.

During construction, provide temporary sediment basins that dewater
from the surface at all permanent stormwater devices.

Utilize Coir Fiber Wattles with Polyacrylamide (PAM) and / or TRSC-As
with matting and PAM in temporary and permanent, existing and
proposed ditches at a spacing of 50 feet in areas where sediment basins
are not feasible at drainage outlets, and in areas where sediment basins at
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drainage outlets with sediment traps (i.e. PIST-A, RIST-A, etc.) cannot
be properly sized to surface area and / or sediment storage requirements
due to safety concerns, right of way restrictions, utility conflicts, or other
construction limitations approved by the NCDOT Roadside
Environmental Unit.

19. Place a device utilizing PAM at all sediment basin inlets.

20. At a maximum spacing of 200 feet, and as directed, utilize Special
Sediment Control Fence drainage breaks in silt fence.

21. Do not place erosion control devices that require excavation (i.e. sediment
basins, silt ditches, etc.) in wetlands.

22.  Within the entire project limits, provide disturbed and undisturbed
drainage areas in MicroStation Format.

23. For all drainage outlets where the runoff cannot be treated with a sediment
basin and / or the sediment basin cannot be constructed to the required
sediment storage or surface area requirements, provide a written
explanation.

24.  All perimeter Sediment Basins shall be placed outside of fill slopes.
C. Intermediate Phase

Intermediate Erosion Control Plans shall only be required if design modifications
and / or site conditions require additional erosion control design or design
revisions to the RFC Clearing and Grubbing and / or RFC Final Grade Erosion
Control Plans. Intermediate Plans shall be submitted for review and shall be
accepted prior to construction of any aspect impacted by the revised erosion
control design. For any intermediate phase, comply with Section B, “Final Grade
Phase” above.

I1. Detail Sheets and Notes

A Provide project specific special notes and details, including but not limited to,
skimmer basin, coir fiber wattle with Polyacrylamide (PAM), etc.

B. Provide matting summary sheet(s): matting for erosion control, permanent soil
reinforcement mat, and coir fiber mat.

C. Provide reforestation sheet(s): regular, wetland, streambank and / or buffer
showing appropriate species.

200



C204412 Erosion and Sedimentation Control Scope of Work Nash County
(U-5026 / R-5720)

I11.  Title Sheet
A. Show correct notes: NCG-01, HQW, ESA, clearing and grubbing, etc.
B. Show correct standards for project
C. List of standard NCDOT symbology

D. Show name and certification number of Level 111 certified individual responsible
for designing and / or reviewing Erosion and Sedimentation Control Plans

E. Show name of primary NCDOT Roadside Environmental Unit Erosion and
Sedimentation Control Plan reviewer

IV.  Special Provisions
A. Erosion Control Special Provisions are available at the following website:
https://connect.ncdot.gov/resources/roadside/Pages/Soil-Water.aspx
B. References in Erosion Control Special Provisions from the aforementioned
website to Method of Measurement, Basis of Payment, or any other statement
regarding direct payment for Erosion & Sediment Control measures shall be

disregarded.

C. Erosion & Sediment Control / Stormwater Certification Project Special Provision
found elsewhere in this RFP.

V. Miscellaneous

A. Plan submittals shall include all pertinent design information required for review,
such as design calculations, drainage areas, etc.

B. The NCDOT Roadside Environmental Unit will provide a sample set of Erosion
and Sedimentation Control Plans (including any special details or special
provisions used by the NCDOT Roadside Environmental Unit) and MicroStation
Erosion Control Workspace to the Design-Build Team for reference upon request.

C. Plans shall address any environmental issues raised during the permitting process.
D. The Design-Build Team shall allow sufficient time in the proposed schedule to

address any comments to the Erosion and Sedimentation Control Plans, as
deemed necessary by the NCDOT Roadside Environmental Unit.
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E. Temporary access and haul roads, other than public roads, constructed or used in
connection with the project shall be considered a part of the project and addressed
in the Erosion and Sedimentation Control Plans. Temporary access and haul roads
located within the footprint and / or the right of way / easement corridor of the
project shall be part of the highway Erosion and Sedimentation Control Plans.
Temporary access and haul roads associated with borrow pits and staging areas
shall be included in the Reclamation Plan.

F. At a minimum, the Design-Build Team shall install Floating Turbidity Curtain at
ponds, lakes, and other jurisdictional standing water bodies 1) where construction
activities create surface fill impacts 2) or where sufficient erosion and sediment
control devices cannot be installed to contain sediment and/or turbidity impacts.

G. To contain concrete waste water and associated concrete mix from washing out
ready-mix trucks, drums, pumps, or other equipment, provide Concrete Washout
Structures at egress points. Concrete Washout Structures must collect and retain
all concrete waste water and solids so that this material does not migrate to surface
waters or into the ground water. The Concrete Washout Structures are not
intended for concrete waste not associated with washout operations. The Concrete
Washout Structures may include devices above or below ground and / or
commercially available devices designed specifically to capture concrete waste
water. Concrete Washout Structure options may be found in the special provision,
available at the website noted in Section IV above. For construction details of an
above grade and below grade Concrete Washout Structure, reference the website
noted below:

https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/Concret
eWashoutStructuredetail.pdf

H. Borrow or waste areas that are part of the project shall require a separate
Reclamation Plan, unless the borrow or waste activity is regulated under the
Mining Act of 1971, or is a landfill regulated by the NCDEQ - Division of Waste
Management (DWM). For newly created borrow pit(s) that require dewatering,
Borrow Pit(s) Dewatering Basins shall be required and shall be in accordance
with the applicable special provisions available at the website noted in Section
IV above. The Design-Build Team shall submit the location and permit number
for waste / borrow sites covered by the aforementioned Mining Act or regulated
by the NCDEQ - DWM concurrently to the Division and the Resident Engineer.
For Reclamation Procedures, see:

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Co
ntractedReclamationProcedures.pdf

I Whenever the Engineer determines that significant erosion and sedimentation

continues despite the installation of approved protective practices, the Design-
Build Team shall be required to, and shall, take additional protective action.
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J. An accepted Erosion and Sedimentation Control Plan shall not exempt the
Design-Build Team from making every effort to contain sediment onsite.

K. Any Erosion Control Design revision made during the construction of the project
shall be submitted to NCDOT Roadside Environmental Unit by the 15" of the
month via the Division. At anytime requested by the Engineer or the NCDOT
Roadside Environmental Unit, the Design-Build Team shall provide an updated
version of the Erosion and Sedimentation Control Plans for distribution to all
parties involved in the construction process.

L. The Design-Build Team shall comply with the North Carolina Administrative
Code Title 15A Environmental Quality Chapter 4, Sedimentation Control and all
applicable portions of the NCG-010000 General Construction Permit.

M. A pre-submittal meeting shall take place between the NCDOT Roadside
Environmental Unit Soil & Water Engineering Section, the Design-Build Team,
and any other pertinent NCDOT personnel before any Erosion and Sedimentation
Control Designs are submitted to NCDOT Roadside Environmental Unit. Erosion
and Sedimentation Control Plan submittals shall only be reviewed and accepted
by NCDOT Roadside Environmental Unit after the Erosion and Sedimentation
Control Pre-Submittal Meeting. The Design-Build Team shall be required to
submit a tentative Erosion and Sedimentation Control Plan submittal schedule at
the pre-submittal meeting.

N. At a minimum, the Design-Build Team shall bring one erosion control plan sheet
with a Clearing & Grubbing erosion control design to the Erosion and
Sedimentation Control Pre-Submittal Meeting.

0. All RFC Erosion and Sedimentation Control Plans, including any red line
revisions, shall be kept on site at all times throughout the duration of the project.

P. Immediately after the clearing and grubbing erosion control measures have been
installed for the entire project, or for individual sections if the Design-Build Team
has divided the project into construction segments, the Design-Build Team’s
erosion and sedimentation control designer shall field verify constructed
dimensions and installation of all erosion control devices. After this initial
inspection(s), the aforementioned designer shall review the project conditions a
minimum of every 30 days during the heavy grading operations, and as directed
by the Engineer, to verify the field conditions of disturbed areas draining to
erosion control devices and to ensure that the erosion control devices provide the
current field condition requirements for sediment storage and surface area.
During construction, the NCDOT may conduct separate field inspections of the
project conditions and the erosion control devices. The erosion and sedimentation
control designer shall make appropriate design revisions to the Clearing and
Grubbing, Intermediate Erosion Control Plans and / or Final Grade Erosion
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Control Plans resulting from / required by the Design-Build Team and / or the
Departmental field inspections for the Department’s review and acceptance, in
accordance with the Design-Build Submittal Guidelines. The Design-Build Team
shall concurrently provide written documentation of all field verifications /
inspections performed by the Design-Build Team to the NCDOT Roadside
Environmental Unit, Soil and Water Engineering and Field Operations Section,
and the Resident Engineer. At a minimum, this documentation shall detail what
was observed during the field verification / inspection and all resulting required
actions with a timeframe for implementation. When the project conditions no
longer warrant, in the sole discretion of the Department, inspections by the
erosion and sedimentation control designer may cease.

Q. The Design-Build Team’s erosion and sedimentation control designer shall
submit design calculations, for the Department’s review and acceptance, for all
modifications to the Erosion and Sedimentation Control Plans that result in
dimension modifications and / or relocations, other than minor shifts to accurately
place, to the devices noted below:

Riser Basin

Skimmer Basin and all devices with Skimmers
Temporary Rock Sediment Dam Type A

Temporary Rock Sediment Dam Type B

Temporary Rock Silt Check Type A

Culvert Construction Sequences

Temporary and Permanent Stream Channel Relocations

R. Erosion & Sediment Control / Stormwater Certification shall be required
according to the Project Special Provision found elsewhere in this RFP.

S. Prior to installation of any erosion control devices, the Design-Build Team shall
verify boundaries of jurisdictional areas in the field and delineate with Safety
Fence or flagging. For guidance on Safety Fence and flagging in jurisdictional
areas, see:

https://connect.ncdot.gov/resources/roadside/Pages/Field-Operations-
Documents.aspx

T. Once RFC Erosion and Sedimentation Control Plans are issued, any major design
change or addition, any change that involves calculations, and any addition,
deletion, or relocation of a sediment basin shall be submitted to the NCDOT
Roadside Environmental Unit, via the Division, for review and acceptance. Minor
changes such as moving silt fence, adding or moving temporary ditches (unless
adding new runoff flow to a sediment basin), and adding or moving slope drains
shall be reviewed by the Engineer in the field.
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U. All erosion control measures with stone extending beyond the construction limits
shall be considered temporary fill. If impacted wetland areas are permitted as
Hand Clearing, then the aforementioned temporary fill shall be permitted as
Temporary Fill in Hand Cleared Areas for Erosion Control. (Reference the
Environmental Permits Scope of Work found elsewhere in this RFP)

V. Sediment basins that drain directly into jurisdictional water or have a total
drainage area of one acre or more shall be designed and constructed with outlet
structures that only withdraw water from the surface. For sediment basins that do
not drain directly into jurisdictional water or have less than one acre of total
drainage area, surface dewatering outlets or stone outlets may be provided.

W. In accordance with the requirements noted herein, the Design-Build Team shall
be responsible for erosion control design, plans, plan implementation and
maintenance of erosion control measures for all utility installation and relocation
work performed by the Design-Build Team. To ensure that the Design-Build
Team’s erosion control designs, plan implementation and / or maintenance of
erosion control measures do not conflict with the erosion control design, plan
implementation and / or maintenance of erosion control measures for utility
installation and / or relocation work performed by others, the Design-Build Team
shall coordinate with the utility companies performing Utilities by Others (UBO)
work.

X. Ground Cover Stabilization Requirements - NCG010000 (7 - 14 Days).

Ground cover stabilization shall comply with the timeframe guidelines specified
by the North Carolina Department of Environmental Quality, Division of Water
Resources NCG-010000 General Construction Permit that became effective on
April 1, 2019. Excluding the slopes noted below, temporary and permanent
ground cover stabilization shall be provided within seven calendar days from the
last land-disturbing activity. The Design-Build Team shall label all slopes subject
to the seven-day ground cover stabilization requirements on all Erosion and
Sedimentation Control Plans submitted to the Department for review and
acceptance.

For the slopes noted below, temporary and / or permanent ground cover
stabilization shall be provided within 14 calendar days from the last land-
disturbing activity:

Slopes between 2:1 and 3:1, with a slope length of ten feet or less
Slopes 3:1 or flatter, with a slope length of 50 feet or less
Slopes 4:1 or flatter

Temporary and / or permanent ground cover stabilization shall be provided in
accordance with the provisions in this RFP, the Vegetation Management
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Procedure developed by the Design-Build Team and the April 1, 2019 NCG-
010000 General Construction Permit.

Y. Additional Ground Cover Stabilization Requirements

Once the Design-Build Team identifies the area for stabilization due to inactivity,
the Design-Build Team shall obtain concurrence from the Engineer and adhere to
the following options based on the estimated amount of time the area will remain
inactive. If the area stabilized exceeds the estimated timeframe, the Design-Build
Team shall implement the next level of stabilization as directed by the Engineer.

All application rates noted below are in pounds per acre.
Short Term Stabilization - For areas that will remain inactive for up to 21 days
Erodible areas shall be stabilized utilizing non-vegetative cover. Non-vegetative cover
options include straw mulch, hydraulic applied erosion control products or rolled erosion
control products. If straw mulch is used, it shall provide 100% groundcover and be tacked
sufficiently to hold the mulch in place for the duration of the inactive period. All other
methods shall be installed according to the manufacturer’s directions.

Mid-Term Stabilization -For areas that will remain inactive for up to 90 days

Erodible areas shall be stabilized utilizing the following stabilization protocol:

March 1 - August 31 September 1 - February 28
50# German or Browntop Millet 50# Rye Grain or Wheat
500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone

At the Engineer’s sole discretion, the use of limestone on sandy soils that require topsoil
for stabilization may be eliminated. The Design-Build Team shall consult with, and
obtain written approval from, the NCDOT Roadside Environmental Unit prior to
eliminating limestone.

Upon obtaining written approval from the Engineer, the Design-Build Team may use
wood mulch and / or ground clearing and grubbing debris as an option for
Mid-Term Stabilization. If approved, the aforementioned mulch and / or debris shall be
installed at a thickness that prevents erosion.

Long Term Stabilization - For areas that will remain inactive for more than 91 days

Erodible areas shall be stabilized utilizing the following stabilization protocol:

All Roadway Areas
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March 1 — August 31 September 1 — February 28
10# Centipede * 10# Centipede *

50# Tall Fescue Cultivars ** 50# Tall Fescue Cultivars **
25# Bermudagrass (hulled) 35# Bermudagrass (unhulled)
500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone

* On cut and fill slopes 2:1 or steeper, the Design-Build Team shall apply centipede at a
rate of five pounds per acre.

Riparian and Wetland Locations

March 1 — August 31 September 1 — February 28

18# Creeping Red Fescue Cultivars *** 18# Creeping Red Fescue Cultivars ***
6# Indiangrass 6# Indiangrass

8# Little Bluestem 8# Little Bluestem

4# Switchgrass 4# Switchgrass

25# Browntop Millet 35# Rye Grain

500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone

Waste and Borrow Areas

March 1 — August 31 September 1 — February 28
75# Tall Fescue Cultivars ** 75# Tall Fescue Cultivars **
25# Bermudagrass (hulled) 35# Bermudagrass (unhulled)
500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone
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** Approved Tall Fescue Cultivars

06 Dust Escalade Justice Serengeti
2" Millennium Essential Kalahari Shelby
3" Millennium Evergreen 2 Kitty Hawk 2000 Sheridan
Apache Il Falcon IV Legitimate Signia
Avenger Falcon NG Lexington Silver Hawk
Barlexas Falcon V LSD Sliverstar
Barlexas I Faith Magellan Shenandoah Elite
Bar Fa Fat Cat Matador Sidewinder
Barrera Festnova Millennium SRP Skyline
Barrington Fidelity Monet Solara _
Barrobusto Finelawn Elite Mustang 4 Southern Choice Il
Barvado Finelawn Xpress Ninja 2 Speedway
Biltmore Finesse I1 ol’ Glory Spyder LS
Bingo Firebird Olympic Gold Sunset Gold
Bizem Firecracker LS Padre Taccoa_
Blackwatch Firenza Patagonia Ta'nzanla
Blade Runner Il Five Point Pedigree E\Ir?oe I
Bonsai Focus Picasso Talladeqa
Braveheart Forte Piedmont Tarheelg
Bravo Garrison Plantation Terrano
Bullseye Gazelle 11 Proseeds 5301 Titan Itd
Cannavaro Gold Medallion Prospect Titanium LS
Catalyst Grande 3 Pure Gold Tracer
Cayenne Greenbrooks Quest Traverse SRP
Cessane Rz Greenkeeper Raptor Il Tulsa Time
Chipper Gremlin Rebel Exeda Turbo
Cochise IV Greystone Rebel Sentry Turbo RZ
Constitution Guardian 21 Rebel IV Tuxedo RZ
Corgi Guardian 41 Regiment I Ultimate
Corona Hemi Regenerate Venture
Coyote Honky Tonk Rendition Umbrella
Darlington Hot Rod Rhambler 2 SRP Van Gogh
Davinci Hunter Rembrandt Watchdog
Desire Inferno Reunion Wolfpack 11
Dominion Innovator Riverside Xtremegreen
Dynamic Integrity RNP
Dynasty Jaguar 3 Rocket
Endeavor Jamboree Scorpion
*** Approved Creeping Red Fescue Cultivars
Aberdeen Boreal Epic Cindy Lou
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From January 1 — December 31, the Design-Build Team shall apply an additional
20# of Sericea Lespedeza on cut and fill slopes 2:1 or steeper.

Fertilizer shall be 10-20-20 analysis or a different analysis that provides a 1-2-2
ratio applied at a rate that provides the same amount of plant food as a 10-20-20
analysis and as directed.

Soil Analysis

If vegetation establishment indicates a deficiency in soil nutrients or an incurred
pH level is present, the Design-Build Team shall take soil samples and apply
additional soil amendments to the affected area and as directed.

Fertilizer Topdressing

In accordance with the requirements noted below, the Design-Build Team shall
apply a minimum of one Fertilizer Topdressing application to all permanently
seeded areas immediately prior to completion of the project, twice during every
growing season from April 1 through September 30", and at other times as
directed.

Fertilizer used for topdressing shall be 10-20-20 analysis applied at a rate of 500
pounds per acre; or a different analysis that provides a 1-2-2 ratio applied at a rate
that provides the same amount of plant food as a 10-20-20 analysis and as
directed.

Fertilizer used for waste and borrow areas shall be 16-8-8 grade applied at a rate
of 500 pounds per acre; or a different analysis that provides a 2-1-1 ratio applied
at a rate that provides the same amount of plant food as a 16-8-8 analysis and as
directed.

Supplemental Seeding

For all supplemental seeding, the kinds of seed and proportions shall be the same
as specified above for Long Term Stabilization, with the exception that centipede
seed shall not be allowed in the seed mix. The rate of application for supplemental
seeding shall be between 25# to 75# per acre. Prior to topdressing, the Design-
Build Team shall determine the actual rate per acre for supplemental seeding and
submit the supplemental seeding rate and areas to the Department for review and
acceptance.

To prevent disturbance of existing vegetation, minimum tillage equipment,
consisting of a sod seeder, shall be used to incorporate seed into the soil where
degree of slope allows. Where degree of slope prevents the use of a sod seeder, a
clodbuster (ball and chain) may be used.
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Mowing

The Design-Build Team shall mow monthly between beginning of April and end
of October. The minimum mowing height shall be four inches.

EROSION CONTROL COORDINATION MEETINGS
Preliminary Construction Meeting

Prior to any land disturbing activity, the Engineer will schedule a meeting with Division
construction personnel, Design-Build Team senior management, Design-Build Team project
staff, NCDOT project staff, consultant engineering / inspection staff, NCDOT Construction
Unit, NCDOT Roadside Environmental Unit, Land Quality, Department of Water Resources and
any other party associated with activities that impact the overall effectiveness of the project’s
erosion control.

During this meeting, the attendees shall review the Design-Build Team’s Erosion and Sediment
Control Plans and identify potential erosion control issues due to conflicts with traffic control,
utilities, and other proposed plans. All attendees will provide comments, recommendations and
supportive information to help facilitate resolution to the aforementioned potential erosion
control issues.

Construction Meetings

Once construction begins, the Engineer will schedule monthly meetings to review the erosion
control status. All parties listed above for the Preliminary Construction Meeting shall participate
in these monthly construction meetings.

During the construction meetings, the erosion control efforts / issues to date will be reviewed
and discussed. Additionally, the upcoming construction phases will be reviewed to identify
potential erosion control issues. After the construction meeting, a project review may occur to
identify site specific issues and identify solutions. The Design-Build Team shall be responsible
for all actions, corrections and / or resolutions resulting from the construction meetings and / or
subsequent site visits.

The NCDOT senior management will discuss issues that are repeatedly identified on inspection
reports and / or discussed during the construction meetings with the Design-Build Team’s senior
management.

If project activities do not change the erosion control status / conditions, the Engineer may elect
to change the construction meeting frequency or cancel a meeting.
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EROSION CONTROL DAMAGES

The Design-Build Team shall observe and comply with Federal and State Laws, Local Laws,
Ordinances, and Regulations; as well as Orders and Decrees of Bodies having any jurisdiction
or authority in accordance with Section 107 of the 2012 NCDOT Standard Specifications for
Roads and Structures.

The Design-Build Team shall take all reasonable precautions to comply with all regulations of
all authorities having jurisdiction over public and private land governing the protection of
erosion and sedimentation. Any fines, remediation required or charges levied against the
Department for failing to comply with all rules and regulations concerning erosion and sediment
control, due to the Design-Build Team’s negligence, carelessness, or failure to implement the
Erosion and Sedimentation Control Plans and Specifications; or failure to maintain an approved
Storm Water Pollution Prevention Plan (SWPPP), regardless of absence of neglect, shall be
deducted from monies due the Design-Build Team. In addition to said fines, remediation
required, or charges levied, any associated engineering costs or actions taken by the Department
in order for the Department to comply with rules and regulations, as a result of the Design-Build
Team’s negligence, carelessness, or failure to implement the Erosion and Sedimentation Control
Plans and Specifications; and / or the SWPPP, regardless of absence of neglect, shall be deducted
from the monies due to the Design-Build Team.
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GEOENVIRONMENTAL SCOPE OF WORK (2/11/2019)

DEFINITION

For the purpose of this scope of work, contamination / contaminants shall be defined as
any substance that when discharged in any quantity may present an imminent and
substantial danger to the public health or welfare. Petroleum is defined as any petroleum-
derived product of any kind and in any form, including, but not limited to, crude oil, diesel
fuel, fuel oil, gasoline, lubrication oil, oil refuse, oil mixed with other waste, oil sludge,
petroleum related products or by-products, and all other liquid hydrocarbons, regardless of
specific gravity, whether occurring singly or in combination with other substances.

DESCRIPTION OF WORK

Sites of concern were identified in the planning reports noted below:

e U-5026 Geotechnical Report for Planning (Hazardous Material Report) January 27,
2009 (NCDOT GeoEnvironmental)

e U-5026 Revised Geotechnical Report for Planning (Hazardous Material Report)
May 26, 2009 (NCDOT GeoEnvironmental)

e U-5026 Revised Geotechnical Report for Planning (Hazardous Material Report)
June 21, 2012 (NCDOT GeoEnvironmental)

e U-5996 & R-5720 Phase | Environmental Site Assessment Report. January 26,
2018 (Prepared by Falcon Engineering Inc. for VHB Venture I)

After submittal of the right of way / 60% Roadway Plans developed by the Design-Build
Team, the Design-Build Team shall hold a right of way consultation with the Department’s
GeoEnvironmental staff, the Design-Build Unit, and key Design-Build team members.

Sites of concern within the proposed right of way that are noted in the U-5026 Revised
Geotechnical report for Planning 6/21/2012 and the U-5996 & R-5720 Phase |
Environmental Site Assessment Report 1/26/2018 shall be investigated by the Department.
Additional sites of concern within the proposed right of way that are identified during the
right of way consultation with the Design-Build Team will also be investigated by the
Department. The Department shall require 90 days from the date of the consultation to
investigate and provide Right of Way Recommendations. The Right of Way
Recommendations shall be completed prior to the Design-Build Team making offers to
purchase the right of way on these sites of concern.

The Design-Build Team shall notify the Design-Build Unit in writing of any underground
storage tanks (USTs) containing fuel, chemicals, or heating oil tanks discovered during
property appraisals. The Department shall require 90 days from the date of written
notification to investigate and provide Right of Way Recommendations. The Right of Way
Recommendations shall be completed prior to the Design-Build Team making offers to
purchase the right of way on sites containing USTSs.
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The Design-Build Team shall adhere to all Right of Way Unit procedures regarding the
acquisition of contaminated property and all Right of Way Recommendations provided by
the Department. (Reference the Right of Way Scope of Work found elsewhere in this RFP)
After the parcels with identified contamination and / or underground storage tanks (USTS)
are acquired and cleared of all above ground structures, the Department will 1) remove
from the right of way USTs identified in the aforementioned report and discovered during
the property appraisals and 2) remove all associated contaminated soil anticipated to
require excavation to complete the project. The Department will remove the
aforementioned USTs and contaminated soil within 60 days of written notification that the
above-ground structures have been removed. All contaminated soil not required for
removal to complete the project shall be left in place and undisturbed.

INFORMATION PROVIDED BY NCDOT:

e U-5026 Geotechnical Report for Planning (Hazardous Material Report) January 27,
2009 (NCDOT GeoEnvironmental)

e U-5026 Revised Geotechnical Report for Planning (Hazardous Material Report) May
26, 2009 (NCDOT GeoEnvironmental)

e U-5026 Revised Geotechnical Report for Planning (Hazardous Material Report) June
21, 2012 (NCDOT GeoEnvironmental)

e U-5996 & R-5720 Phase I Environmental Site Assessment Report. January 26, 2018
(Prepared by Falcon Engineering Inc. for VHB Venture 1)

e Micro Station file for the sites of concerns.

UNKNOWN CONTAMINATED SITES:

The Design-Build Team shall immediately notify the Department if the Design-Build
Team’s operations encounter or expose any abnormal condition that may indicate the
presence of a hazardous, contaminated, and / or toxic material not previously identified. If
the Engineer elects to have the Design-Build Team remove and dispose of contaminated
material, the removal and disposal of this material shall be performed as extra work in
accordance with Article 107-25 of the 2018 NCDOT Standard Specifications for Roads
and Structures.

213



C204412 Geotechnical Scope of Work Nash County
(U-5026 / R-5720)

GEOTECHNICAL ENGINEERING SCOPE OF WORK (6-4-2019)

GENERAL

All geotechnical data, tests, computations and supporting subsurface investigations and
documentation submitted by the Design-Build Team shall be provided in English Units.

Obtain the services of a firm prequalified for geotechnical work by the NCDOT Geotechnical
Engineering Unit at:

https://www.ebs.nc.gov/VendorDirectory/default.html

The prequalified geotechnical firm shall prepare foundation design recommendation reports for
use in designing structure foundations, roadway foundations, retaining walls, sound barrier
foundations, and overhead sign structure foundations, and temporary structures.

The Engineer of Record who prepares the foundation design recommendation reports shall be a
Professional Engineer registered in the State of North Carolina who has completed a minimum of
three geotechnical design projects of scope and complexity similar to that anticipated for this
project using the load and resistance factor design (LRFD) method and in accordance with the
latest edition of the AASHTO LRFD Bridge Design Specification.

The prequalified geotechnical firm shall also determine if additional subsurface information, other
than that required and noted elsewhere in this RFP, is required based upon the subsurface
information provided by the NCDOT and the final roadway and structure designs. If a
determination is made that additional subsurface information is required; the Design-Build Team
shall use a prequalified geotechnical firm to perform all additional subsurface investigation and
laboratory testing in accordance with the current NCDOT Geotechnical Investigations and
Recommendations Manual. Submit additional information collected by the Design-Build Team to
the Geotechnical Engineering Unit, via the Division Construction Engineer or designee, for review
and acceptance. The Design-Build Team shall provide the final Subsurface Investigation report in
electronic and hardcopy format to the NCDOT for its records.

Unless noted otherwise herein, the Design-Build Team shall design foundations (except for sign
foundations), embankments, slopes, retaining walls, and sound barrier walls in accordance with
the current edition of the AASHTO LRFD Bridge Design Specifications, NCDOT LRFD Driven
Pile Foundation Design Policy, all applicable NCDOT Geotechnical Engineering Unit Standard
Provisions, NCDOT Structures Management Unit Manual and NCDOT Roadway Design Manual.
The NCDOT LRFD Driven Pile Foundation Design Policy is located on the NCDOT Geotechnical
Engineering Unit’s website at:

https://connect.ncdot.gov/resources/Geological/Pages/default.aspx

For Geotechnical Guidelines For Design-Build Projects, the Design-Build Team shall adhere to
the guidelines located at the following website:

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx
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A minimum of 2 standard penetration test (SPT) / rock core borings shall be required per bent for
all bent lengths of 50 feet or less. Additional SPT / rock core borings shall be required across the
roadway typical section for each bent more than 50 feet long and the borings shall be spaced no
greater than 50 feet apart. All borings for pile-supported bents shall be located within 25 feet of
the centerline of each bent location to be counted for these minimum requirements. All borings for
bents with spread footing or drilled pier foundations shall be performed at opposite ends of each
bent, but not greater than 50-feet apart along the bent line as required by bent length noted above,
to be counted for these minimum requirements. For structure sites with multiple bridges, borings
may be performed between bridges along the projected bent line provided the distance between
any two borings does not exceed 50 feet. The Design-Build Team shall extend all borings to a
depth of 15 feet or four foundation element diameters, whichever is greater, below the foundation
element to show a complete subsurface profile. The Design-Build Team shall be responsible for
obtaining the borings noted above for all bents where subsurface information is not sufficient or is
warranted by variability in the geology unless the prequalified geotechnical firm submits
documented justification that the subsurface investigation provided by the NCDOT is adequate for
design purposes and the justification is acceptable to the Department. Any deviations to the
requirements noted above shall require acceptance from the NCDOT Geotechnical Engineering
Unit prior to the foundation design submittal.

The maximum spacing between borings for retaining walls shall be 50 feet and for sound barrier
walls shall be 100 feet, with a minimum of two borings; one at each end of the wall. Drill borings
for retaining walls a minimum depth below the bottom of the wall equal to twice the maximum
wall height. Boring depths for sound barrier walls shall be to a minimum depth below the bottom
of the wall equal to the maximum wall height or to SPT refusal.

ADDITIONAL DESIGN REQUIREMENTS
A. Structure Foundations

e Support all bridge bents on deep foundations.

e Permanent steel casings shall be required for drilled piers that are constructed in six
inches or more of water. Permanent steel casings shall also be required for drilled
piers constructed on stream banks and within 10 feet of the top of stream banks.

e The 100-year and 500-year design scour elevations shall be equal to the 100-year
and 500-year hydraulic scour elevations from the structure survey report developed
by the Design-Build Team and accepted by the NCDOT Hydraulics Unit.

e End bent slopes shall be 2:1 or flatter. Extend end bent slope protection from the
toe of slope to berm and to the limits of the superstructure.

e Analyze drilled pier and pile bent foundations using either LPile or FB-Pier. Design

drilled piers and vertical piles in pile bents with a sufficient embedment in soil
and / or rock to achieve “fixity”.

215



C204412

Geotechnical Scope of Work Nash County

(U-5026 / R-5720)

For box culverts, the Design-Build Team shall submit details for undercut of
unsuitable material or recommendations for use of more than one foot of
conditioning material to the NCDOT Geotechnical Engineering Unit, via the
Division, for review and acceptance.

Retaining walls or taller headwalls / end walls shall not be used to reduce the length
of proposed culverts and or the length of culvert extensions.

B. Roadway Foundations

Unless noted otherwise herein, all unreinforced proposed fill and cut slopes, shall
be 3:1 (H:V) or flatter. Unless the slopes are designed with adequate reinforcement
to provide the required stability, all proposed soil cut slopes shall be 3:1 (H:V) or
flatter. Reinforced soil slopes shall only be used if 1) the NCDOT Geotechnical
Standard Details 1803.1 and / or 1803.2 are applicable, or 2) detailed design
calculations and a slope stability analysis are submitted for review and acceptance
prior to construction.

Reinforced soil fill slopes shall only be used to minimize impacts to existing
structures, and / or cultural, historical or otherwise protected landmark or
topographic features.

Design and construct bridge approach fills such that no more than 1 inch of
settlement occurs, measured at the back of the approach slab, from the time the
approach slab is cast until the end of the warranty period. Design and construct
roadway embankments such that no more than 2” of settlement occurs from the
time the final pavement surface is placed until the warranty period ends. Soil
improvement techniques to mitigate long term settlement problems or to transfer
the embankment load to a deeper bearing stratum are acceptable means to
accelerate construction. All soil improvement techniques shall follow the current
industry standard practices and the guidelines of Geotechnical Engineering
Circular No. 13 Ground Modification Methods Reference Manual FHWA
publication FHWA-NHI-16-027 and FHWA-NHI-16-028 or Geosynthetic Design
and Construction Guidelines FHWA-HI-95-038. Submit settlement analysis with
recommendations for settlement mitigation, monitoring, and acceptance criteria to
the NCDOT Geotechnical Engineering Unit for acceptance 30 days prior to
beginning embankment construction. These recommendations shall include
minimum widths and lengths of embankments / surcharges to be used, estimated
waiting periods, and instrumentation (piezometers, settlement gages, inclinometers,
etc.) deemed necessary to construct the embankment / surcharge fills safely and to
monitor settlement accurately. Please note, survey hubs placed after fill operations
are complete will not be accepted to monitor settlement when waiting periods are
estimated greater than one month.
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Mitigate all unsuitable soils to the extent required to improve the stability of the
proposed embankment, walls and subgrade. Use any suitable material to backfill
undercut areas except when employing shallow undercut in accordance with
Section 505 of the NCDOT 2018 Standard Specifications for Roads and Structures
which requires the use of Select Material, Class IV. For undercut backfilling in
water, use Select Material, Class IlI.

A geotextile for pavement stabilization is not required.

C. Permanent Retaining Wall Structures

Retaining walls or abutment walls will not be allowed at stream crossings.

For design and construction of mechanically stabilized earth (MSE) retaining walls,
refer to the NCDOT Policy for Mechanically Stabilized Earth Retaining Walls
which can be found at the NCDOT Geotechnical Engineering Unit’s website at:

https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx

With the exception of walls covered by a Geotechnical Engineering Unit Standard
Detail, design and construct permanent retaining walls in accordance with the
applicable NCDOT Geotechnical Engineering Unit Project Special Provisions,
which can be provided upon request by the Design Build Team. Geotechnical
Provisions and Notes can be found at the NCDOT Geotechnical Engineering Unit’s
website at:

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Provisions_No
tes.aspx

Submit a wall layout and design for each retaining wall. The wall layout submittal
shall include at least the following:

o Wall envelope with top of wall, bottom of wall, existing ground, and
finished grade elevations at incremental stations

o Wall alignment with stations and offsets

0 Typical sections showing top and bottom of wall, drainage, embedment,
slopes, barriers, fences, etc.

0 Roadway plan sheets showing the wall (half size)
0 Roadway cross sections sheets showing the wall (half size)

o Traffic Control Plans showing the wall (half size)
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For project retaining walls requiring a design not covered by a Geotechnical
Engineering Unit Standard Detail, the wall layout submittal shall also include the
following:

o Calculations for sliding, overturning, bearing capacity, global stability, and
settlement

o0 Details of conflicts with utilities and drainage structures

Locate retaining walls at toes of slopes unless restricted by right of way limits. The
Design-Build Team shall submit global stability calculations for slopes at retaining
walls and obtain acceptance from the NCDOT prior to construction. All slopes
behind walls shall be 2:1 (H:V) or flatter.

Drainage over the top of retaining walls shall not be allowed. Direct runoff above
and below walls away from walls, if possible, or collect runoff at the walls and
transmit it away. Curb and gutter or cast-in-place single faced barrier with paving
up to the wall shall be required when runoff cannot be directed away from the back
or front of the wall. In accordance with the NCDOT Roadway Design Manual —
Section 6-7A, Figure 3, the Design-Build Team shall design and construct a paved
concrete ditch, with a minimum 12-inch depth, at the top of all retaining walls with
slopes draining towards the wall, and a four-foot bench between the wall and
fill / cut slopes steeper than 6:1 (H:V).

Precast or cast-in-place coping shall be required for walls without a cast-in-place
face with the exception of when a barrier is integrated into the top of the wall.
Extend coping or cast-in-place face a minimum of 12 inches above where the
finished or existing grade intersects the back of the wall.

When using abutment retaining walls with deep foundations, the end bent deep
foundation shall be designed and constructed with one of the following and include
any lateral loading resulting from the pile deflection in the design of the MSE walls:

o0 Assingle row of plumb piles with brace piles battered toward the wall

o Asingle row of plumb piles with MSE reinforcement connected to the back
of the cap

o0 An integral abutment with a single row of plumb piles and no reinforcement
connected to the back of the cap. Compute lateral loads on MSE wall panels
in accordance with FHWA GEC 11 pages 6-8 through 6-10 (cans or sleeves
around the piles backfilled with loose sand are not deemed sufficient to
isolate the wall from the lateral loads).

All deep foundations for end bents with abutment retaining walls shall extend a
minimum of ten feet below the retaining wall foundation or leveling pad.
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D.

Temporary Structures

e Design temporary retaining structures, which include earth retaining structures and
cofferdams, in accordance with current allowable stress design AASHTO Guide
Design Specifications for Bridge Temporary Works, the Temporary Shoring
Standard Special Provision found elsewhere in this RFP and the applicable NCDOT
Project Special Provisions available upon request by the Design-Build Team. The
only submittal required to use the standard sheeting design is the “Standard Shoring
Selection Form”.

e Traffic control barrier on top of walls shall be in accordance with the NCDOT Work
Zone Traffic Control Unit details available upon request by the Design-Build Team.
If anchored barrier is required, then anchor the barrier in accordance with NCDOT
2018 Roadway Standard Drawing No. 1170.01.

ADDITIONAL CONSTRUCTION REQUIREMENTS

The Design-Build Team shall investigate, propose, and submit proposed remedial
measures to the NCDOT Geotechnical Engineering Unit for review and acceptance (prior
to incorporating recommended remedial measures into the project) for any construction
problems related to the following:

Foundations

Retaining walls

Sound barrier walls
Subgrades

Settlement

Slopes

Construction vibrations

O O0OO0OO0OO0O0O0

The prequalified geotechnical firm which prepares the foundation designs shall review and
approve all pile driving equipment and criteria. After the prequalified geotechnical firm
has approved these submittals, the Design-Build Team shall submit them to the NCDOT
for review and acceptance prior to beginning construction. Hammer approvals shall be
submitted prior to performing any pile driving and shall be performed using GRLWEAP
Version 2010 or later.

The prequalified geotechnical firm which prepares the original foundation designs shall be
responsible for any necessary changes to the foundation designs revising analysis,
recommendations, and reports as needed. All changes shall be based upon additional
information, subsurface investigation and / or testing. Send copies of revised designs,
including additional subsurface information, calculations and any other supporting
documentation to the NCDOT for review and acceptance.
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The Design-Build Team shall be responsible for any damage and / or claim caused by
construction, including but not limited to damage caused by vibration (see Article 107-14
of the NCDOT 2018 Standard Specifications for Roads and Structures). The Design-Build
Team shall be responsible for deciding if any pre- and post-construction monitoring and
inventories need to be conducted. Any monitoring and inventory work shall be performed
by a prequalified consulting firm.

Use Pile Driving Analyzer (PDA) testing on a minimum of two piles for each pile size and
type for each bridge with driven piles using the approved hammer driving system for the
pile. The two test piles shall not be located at the same bent. PDA test piles shall be spread
out across the bridge to provide data across the entire bridge site. Drive criteria at each
bent shall be based on the PDA test pile most representative of the conditions at the bent
and shall be approved by NCDOT. PDA testing shall be performed during initial drive and
as necessary for re-strikes of the tested pile. Changes in hammer driving systems and / or
additional similar hammer driving systems shall require additional PDA testing.
Additional PDA testing may be warranted based on AASHTO LFRD Bridge Design
Specifications and shall be recommended as needed by the geotechnical foundation design
engineer and submitted to the NCDOT for review and acceptance.

The PDA Consultant shall perform PDA testing, provide PDA reports, and develop pile
driving criteria. All recommendations shall be submitted to NCDOT for review and
acceptance prior to driving any production piles at the applicable bridge.

For drilled piers the following shall apply.

0 Use current NCDOT inspection forms for drilled piers available on the NCDOT
Geotechnical Engineering Unit’s webpage. Construct and inspect drilled piers in
accordance with Section 411 of the 2018 NCDOT Standard Specifications for
Roads and Structures and the Drilled Piers Project Special Provision located on the
NCDOT Geotechnical Engineering Unit’s website.

0 The Department will inspect drilled piers using the Shaft Inspection Device (SID)
for any pours using the wet method of concrete placement and for any drilled pier
excavations that cannot be visually inspected or have remained open longer than 24
hours that cannot be dewatered due to unstable soil or rock.

0 The Design-Build Team shall notify Matt Hilderbran, PE by e-mail
(mrhilderbran@ncdot.gov) a minimum of five days prior to required SID testing,
followed by a confirmation two days prior to required SID testing. The Design-
Build Team shall notify Matt Hilderbran of all SID testing cancellations as soon as
possible at the e-mail address noted above and at (919) 329-4015.
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o0 Install Crosshole Sonic Logging (CSL) tubes in all drilled piers. CSL test a
minimum of 25% of drilled piers at each bridge or one per bent, whichever is
greater. If a CSL test identifies any defect in the drilled pier, the Department has
the right to request additional CSL testing and/or tomography as needed. The
Department will determine which piers will be CSL tested. Submit CSL and
tomography test information and results to the Geotechnical Engineering Unit, via
the Division, for review and acceptance.

o Drilled pier tip elevations shall not be changed during construction unless the
prequalified geotechnical firm which prepares the bridge foundation design
redesigns the drilled pier from either an SPT / rock core boring, performed in
accordance with ASTM standards at the subject pier location, or observations of
the drilled pier excavation. If a drilled pier is designed based on a boring, do not
drill a boring inside an open drilled pier excavation. Locate the boring within three
pier diameters of the center of the subject pier and drill to a depth of two pier
diameters below the revised tip elevation. If a drilled pier is redesigned based upon
observations of the drilled pier excavation, the geotechnical engineer of record shall
be present during the excavation to determine the actual subsurface conditions.

The prequalified geotechnical firm which prepares the embankment design for a bridge or
roadway fill shall review any necessary settlement monitoring data at least weekly
providing monthly updates to the NCDOT geotechnical engineering unit. This same firm
will issue a release letter ending the wait period for an embankment fill once the settlement
criteria listed elsewhere in this RFP is met. Settlement monitoring data and
recommendations should be submitted to the Division for review and acceptance prior to
issuing a release letter.

Send copies of any inspection forms related to foundations, settlement, sound barrier walls,
or retaining wall to the NCDOT for review and acceptance.
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HYDRAULICS SCOPE OF WORK  (6-4-19)

Project Details

>

The Design-Build Team shall employ a private engineering firm to perform hydraulic
design for all work required under this contract. The private engineering firm must be
prequalified for Tier 1l hydraulic design work under the Department’s normal
prequalification procedures prior to the Technical Proposal submittal date.

The Design-Build Team shall hold a pre-design meeting with the Division and Hydraulics
Review Engineer upon acceptance of the Preliminary Roadway Plans developed by the
Design-Build Team.

Storm Drainage System Design

>

The Design-Build Team shall design all storm drainage systems using Geopak Drainage,
including but not limited to incorporating discharges from allowable routing programs.

Raised median island cuts will not be allowed.

Slotted concrete median barrier will not be allowed for permanent installations, except on
the proposed Sunset Avenue bridge over 1-95, where slotted concrete median barrier shall
be permitted between travel lane and multi-use path only. The opening of the slotted
concrete barrier shall be 12” wide and 4” tall.

All drainage system improvements shall be contained within the right of way. When tying
directly to existing downstream systems located outside the right of way that are
hydraulically deficient during the design storm, the Design-Build Team shall provide an
OTCB or 2GI within the right of way limits.

The Design-Build Team shall use a minimum ditch grade of 0.3% and avoid constructing
ditches in wetlands. The back slopes and front slopes no steeper than 3:1.

e Ataminimum, the Design-Build Team shall install traffic bearing grated drop inlets with steel
frames and flat steel grates at the following locations:

>

>

Within a temporary travel lane
Within four feet of a temporary and / or permanent travel lane

Existing and proposed longitudinal pipe (trunkline) shall not be located beneath the
proposed roadway travel lanes.

The Design-Build Team shall provide additional outlet protection at all pipe outlets with a

ten-year partial flow velocity greater than 15 fps. The aforementioned outlet protection
shall mitigate erosive velocities to receiving downstream channels.
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Hydraulic Spread

>

The hydraulic spread shall not encroach into any operational lane beyond the limits noted
below:

For roadways, the hydraulic spread shall not exceed the values specified in Table 10-1 of
the current North Carolina Division of Highways Guidelines for Drainage Studies and
Hydraulics Design.

For shoulder facilities, including those with expressway gutter and shoulder berm butter,
the hydraulic spread shall not encroach into a permanent travel lane and shall not encroach
more than two feet into an operational temporary travel lane.

Excluding the bridge on Sunset Avenue over 1-95, for bridges on alignments with design
speeds greater than 45 mph, the hydraulic spread shall not encroach into an operational
permanent or temporary through lane on a bridge. The hydraulic spread shall not encroach
more than a distance that equals half the lane width or six feet, whichever is less, into an
operation permanent or temporary exclusive turn lane.

For the bridge on Sunset Ave. over 1-95, the hydraulic spread shall not encroach more than
four (4) feet into an operational permanent or temporary through lane or exclusive turn
lane.

For bridges on alignments with design speeds equal to or less than 45 mph, the hydraulic
spread shall not encroach more than four (4) feet into an operational permanent or
temporary through lane or exclusive turn lane.

For existing bridges with no alteration to the travel lanes or shoulders (location and / or
widths), hydraulic spread will be allowed to encroach into an operational travel lane to an
extent equal to that present in the existing (pre-project) conditions.

e The Design-Build Team shall analyze spread for all bridges identified in the Structures Scope
of Work found elsewhere in this RFP and, as necessary, provide mitigation that adheres to the
hydraulic spread requirements noted above. If required, the Design-Build Team shall adhere
to the bridge drainage system requirements noted below:

>

The Design-Build Team shall design bridge drainage without the use of bridge scuppers
(open-grated inlets) or closed / suspended drainage systems. If deck drains are used on the
bridge, they shall be vertical pipes at the flow line through the deck with no elbow and
shall be consistent with that shown in the current NCDOT Stormwater Best Management
Practices Toolbox.

The Design-Build Team shall use 4” deck drains adjacent to pedestrian facilities.

The Design-Build Team shall provide bridge drainage features that prevent direct discharge
into waterways or onto any existing / future greenway, travel lane or paved shoulder.
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» The maximum allowable deck drain spacing shall be 12-foot on center.

Hydroplaning Analysis

Excluding areas that the Design-Build Team will be uniformly overlaying the existing
pavement structure, the Design-Build Team shall perform a hydroplaning risk assessment and,
as necessary, provide mitigation that minimizes hydroplaning risk for all new and existing
roadways within the construction limits. (Reference the Roadway and Pavement Management
Scopes of Work found elsewhere in this RFP). The Design-Build Team shall include a brief
summary of the 1-95 hydroplaning risk assessment in the Technical Proposal.

The Design-Build Team shall utilize one of the following methods to perform the hydroplaning
risk assessment:

> Hydraulic Engineering Circular 22, 3" Edition, 2009

» AASHTO Highway Drainage Guidelines, 2007

» AASHTO Drainage Manual, 2014

» GDOT Drainage Design for Highways, 2017

» FDOT Hydroplaning Risk Analysis Design Guidance, HP Program, 2014

The Design-Build Team shall give particular attention to areas with zero super elevation in a
crest and / or sag vertical curve, and reversal points.

The Design-Build Team shall develop a Final Design Hydroplaning Risk Assessment Report
that shall be included with the Preliminary Roadway Plans submittal for the Department’s
review and acceptance.

In addition to Final Design Hydroplaning Risk Assessment Report, the Design-Build Team
shall develop a Construction Hydroplaning Risk Assessment and Mitigation Plan Report that
shall be included with the Traffic Control Plans submittal for the Department’s review and
acceptance. The aforementioned Report shall identify a process that evaluates and avoids
concentrated flow across travel lanes where speeds are in excess of 45 mph during construction
phasing. (Reference the Transportation Management Scope of Work found elsewhere in this
RFP)

Stormwater Management

In accordance with the NCDOT Stormwater Best Management Practices Toolbox and the
NCDOT Post-Construction Stormwater Program, effective on the Technical Proposal
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submittal date, the Design-Build Team shall develop a Stormwater Management Plan that, at
a minimum, demonstrates the following:

» To the maximum extent practicable, stormwater runoff shall be diverted away from surface
waters.

» To the maximum extent practicable, on-site stormwater control measures shall be
employed to minimize water quality impacts.

» Underground detention will not be allowed. No additional right of way will be acquired
solely for stormwater management.

> In accordance with the Guidelines for Drainage Studies and Hydraulics Design, including
all addenda, memos and revisions, the Design-Build Team shall prepare Outlet Analyses
for the increases in discharge due to the proposed project and take appropriate action to
ensure that any increases are appropriately mitigated. Such mitigation measures shall first
consider long-term maintenance of the proposed mitigation. Except as otherwise noted,
improvements to receiving channels shall be implemented before implementing any basin
type structures.

» Direct connections from impervious surfaces to the receiving waters shall be minimized to
the maximum extent practicable.

Drainage Structures

Throughout this RFP, the term drainage structures shall include box culverts, cross pipes, drainage
boxes and storm drainage systems.

> Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall replace all
existing metal pipes within the project construction limits with the appropriate pipe type.

> In accordance with the Drainage Pipe Project Special Provision found elsewhere in this
RFP, the Design-Build Team shall replace all existing pipes within the existing / proposed
right of way of the mainline, and all -Y- lines, service roads, ramps, loops and interchange
quadrants with the appropriate pipe type.

» The Design-Build Team shall replace all existing drainage boxes with the appropriately
sized drainage box.

» Excluding the existing 7°x7’ box culvert located at approximately -L- Sta. 14+50 (R-5720),
the Design-Build Team shall replace all existing box culverts with the appropriately sized
reinforced concrete box culvert. The Design-Build Team will not be required to replace
drainage structures within construction limits that consist solely of resurfacing, or
obliteration of or revisions to pavement markings.
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>

No existing drainage on 1-95 shall be impacted during construction unless required for the
construction of the Sunset Ave. / 1-95 interchange or extension of the CD lanes. Existing
slope drains at Bridge Nos. 630190 and 630192 on 1-95 over the railroad shall not be
impacted at any time during the duration of this project.

The Design-Build Team shall develop discharges for all drainage structures based upon the
future build-out land use projections. At a minimum, the Design-Build Team shall assume
a level of future urbanization with a percent impervious area of at least 25%. The Design-
Build Team shall not include the effects of storage when computing discharges for
hydraulic design and analysis for areas less than 50% impervious. For drainage areas where
impervious surfaces are greater than 50%, routing will be allowed. EPA SWMM, USACE
HMS, Win TR-20, HydroCADD or equivalent are acceptable programs for routing. A
storm drainage duration of 24 hours shall be used in developing the hydrograph.

Revise the Guidelines for Drainage Studies and Hydraulic Design as follows:
Table 7-2, Peak Discharge Method Selection

o Rational Method is acceptable up to the lower limit of the applicable USGS methods.
o Delete the NCDOT Hwy. Hydrologic Charts column

Delete Appendix C - NCDOT Hydrologic Charts

Section 8.5.2.8 Freeboard
o Existing Location replacement bullet: remove and replace bullet text with
“Provide freeboard as stated above for new location crossings.”

Section 15.6 Temporary Encroachment in Regulatory Floodway

o Section 15.6 is not applicable on this project. The Design-Build Team shall assume all
liability for any flood damages resulting from the temporary encroachment.

For all existing and proposed box culverts and pipes (including all extensions), a minimum
1.5-foot freeboard shall be required below the shoulder point during the design storm. The
Design-Build Team shall not steepen slopes, reduce easements and / or reduce right of way
solely to obtain the aforementioned freeboard requirement.

A maximum HW/D = 1.2 shall not be exceeded for all proposed box culverts and pipes
during the design year.

All storm drainage systems shall maintain a hydraulic grade line that is a minimum of 0.5
feet below the inlet rim elevation or top of junction box; and shall adhere to all other
requirements as identified in Chapter 10 of the Guidelines for Drainage Studies and
Hydraulic Design.
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e In the Technical Proposal, Volume Il, the Design-Build Team shall provide a Box
Culverts and Cross Pipes Hydraulic Assessment Table that contains the attributes
noted below for all new box culverts and cross pipes 18” in diameter or greater:

o Station

o Proposed drainage structure details

o Drainage Area

o Percent Impervious or “C” value used

o Discharge method used

o Built-Out Discharges (Design Year and 100 Year)
o0 FEMA Crossing (Yes / No)

o Water Surface Elevation Natural Condition

o Water Surface Elevation with Drainage Structure
o HW/D for Build-out Discharges

o Hydraulic Freeboard for Build-out Discharges

o Comments

For all cross structures requiring a hydraulically effective waterway opening of thirty
square feet or more, excluding any area that is buried below the streambed, a reinforced
concrete box culvert shall be required. The minimum barrel height for any reinforced
concrete box culvert (inside dimension) shall be six (6) feet, with a minimum six (6) feet
clear opening height above the proposed channel bed. The minimum barrel width for any
reinforced concrete box culvert (inside dimension) shall be six (6) feet.

Except as allowed otherwise elsewhere in this RFP, cross drainage shall be conveyed with
asingle drainage structure (pipe or box culvert). Multiple lines of pipe, supplemental pipes,
and / or more than three box culvert barrels serving the same watershed shall not be
allowed.

Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall remove or fill
with flowable fill all existing pipes.

All proposed drainage boxes, including but not limited to catch basins, drop inlets and
junction boxes, shall have a grate or manhole access.

Permit Coordination

The Design-Build Team shall conduct an interagency hydraulic design review meeting and an
interagency permit impacts meeting prior to the final submittal of the environmental permit
applications. (Reference the Environmental Permits Scope of Work found elsewhere in this
RFP.) All work resulting from the interagency hydraulic design review meeting and the
interagency permit impacts meeting shall be the Design-Build Team’s responsibility. A
minimum of five weeks prior to the appropriate interagency meeting, the Design-Build Team
shall provide 1) hydraulic plans and 2) permit drawings, calculations, and impact sheets for the
USACE 404 Permit and the NCDWR Section 401 Certification to the Division. The Design-
Build Team shall take minutes of the interagency hydraulic design review meeting and the
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interagency permit impacts meeting, and provide them to the Department within three business
days of the aforementioned meetings.

FEMA Regulated Streams

For all FEMA regulated streams impacted by the Design-Build Team’s design and / or
construction, the Design-Build Team shall adhere to the current Guidelines for Drainage
Studies and Hydraulics Design, including all addenda, memos and revisions, and the following
requirements:

>

The Design-Build Team shall prepare a CLOMR or MOA package for the Department’s
submittal to the North Carolina Floodplain Mapping Program (NCFMP). The Design-
Build Team shall obtain NCFMP approval prior to performing any construction activity in
a FEMA regulated floodplain.

Where a CLOMR s required, all construction activity shall be designed such that only
0.5 feet of rise occurs between the Corrected Effective and the Revised Conditions for the
100-year water surface elevation.

The Design-Build Team shall notify the Division, in writing, of all structures that may
require purchase due to an increase in the 100-year water surface elevation. The
Department will be responsible for all surveys to ascertain insurable structures within the
impacted area of the floodplain(s). The Design-Build Team shall discuss the extent and
limits of the rise in water elevation in the floodplain(s), identify potentially impacted
insurable structures, specify areas anticipated to require additional surveys and estimate
the anticipated additional right of way impacts outside the project construction limits in the
Technical Proposal. (Reference the Right of Way Scope of Work found elsewhere in this
RFP.)

The Department will be responsible for all fees associated with the CLOMR(s) and / or
MOAC(S).

The Design-Build Team shall ensure that construction and / or removal of all structures in
FEMA regulated floodplains adheres to the approved CLOMR(s) and / or MOA(s). Within
three months of completion of work in a FEMA-regulated floodplain, the Design-Build
Team shall provide As-Built Plans of the site, and a completed As-Built Certification
Review Form that verifies construction adheres to the approved CLOMR(s) and / or
MOAC(S).

The Design-Build Team shall prepare a new FEMA model and / or package and be
responsible for all associated costs resulting from any construction variation from the
approved CLOMR(s) and / or MOAC(S).

The Department will allow no direct contact between the Design-Build Team and the

NCFMP representatives. No contact between the Design-Build Team, the NCFMP and / or
personnel under contract with NCFMP shall be allowed by phone, e-mail, or in person,
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without Department representatives present. A representative from the Division shall be
included on all correspondence.

Temporary impacts due to construction and / or on-site detour traffic that 1) last longer
than one year and / or 2) encroaches into the floodway, shall be reviewed by the Design-
Build Team for changes in the water surface elevations that could impact structures or have
adverse impacts to the surrounding property. The results of the review shall be submitted
to the Hydraulics Unit in a report format for the Department’s coordination with NCFMP.

General

The Design-Build Team’s design shall be in accordance with the information on the following
website, the version of the following references effective on the Technical Proposal submittal
date, and the contract requirements contained herein:

>

>

>

The North Carolina Division of Highways Hydraulics Unit website:
https://connect.ncdot.gov/resources/hydro/pages/default.aspx

The North Carolina Division of Highways Guidelines for Drainage Studies and Hydraulics
Design, including all addenda, memos and revisions, excepted as may be amended herein

The NCDOT Best Management Practices for Construction and Maintenance Activities
The NCDOT Stormwater Best Management Practices Toolbox
The NCDOT Post-Construction Stormwater Program

The NCDOT Design-Build Submittal Guidelines

In case of conflicting design parameters, and / or ranges, in the various resources, the proposed
design shall adhere to the Guidelines for Drainage Studies and Hydraulics Design, including
all addenda, memos and revisions, unless noted otherwise elsewhere in this RFP.
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LIGHTING SCOPE OF WORK 2119

The Design-Build Team shall provide and install roadway lighting equipment and materials, in
accordance with the Final Lighting Plans provided by the Department, Division 14 of the 2018
NCDOT Standard Specifications for Roads and Structures, and the Roadway Standard
Drawings, except as amended below. Prior to the Technical Proposal submittal date, the NCDOT
will provide the Preliminary Lighting Plans. The Department will finalize the lighting design
based upon the Design-Build Team’s Release for Construction (RFC) Roadway Plans.

The Design-Build Team shall include all costs required to construct the roadway lighting shown
in the aforementioned Preliminary Lighting Plans provided by the Department in their lump sum
price bid for the entire project. The Design-Build Team is responsible to obtain electrical service
as detailed in the Standard Specifications, Section 1400-9. The Department shall only
compensate the Design-Build Team for additional lighting construction costs that result from
design revisions incorporated at the Department’s discretion and / or that result from errors or
omissions in the Department’s Preliminary Lighting Plans. The Design-Build Team shall be
solely responsible for all additional lighting construction costs that result from design revisions
incorporated at the Design-Build Team’s discretion.

If any design revision, including but not limited to those incorporated at the Department’s
discretion, those incorporated at the Design-Build Team’s discretion and / or those incorporated
due to errors or omissions in the Department’s preliminary lighting design, results in the removal
and / or reduction of lighting equipment from the Preliminary Lighting Plans provided by the
Department, all costs associated with the removal and / or reduction of lighting equipment shall
be deducted from monies due the Design-Build Team.

After the RFC Roadway Plans have been accepted by the Department, the Design-Build Team
shall submit MicroStation files of the RFC Roadway Plans for the Department to complete the
lighting design. The Design-Build Team shall allow the Department ten days after this submittal
to update and finalize the lighting design.

After the RFC Structure Plans for the Sunset Avenue bridge over 1-95 has been accepted by the
Design-Build Unit, the Design-Built Team shall submit MicroStation files of the RFC Structure
Plans for the Sunset Avenue bridge for the Department to complete the electrical conduit system
design for future decorative lighting elements on the bridge. The Design-Build Team shall allow
the Department ten days after this submittal to update and finalize the electrical conduit system
design.

The Design-Build Team shall allow ten days for Department review of each submittal for all
materials including poles and foundation designs. An additional ten days shall be required for
pole submittals from vendors that do not commonly do business with the Department.

Reference the Transportation Management Scope of Work found elsewhere in this RFP for time
restrictions and lane closure requirements.

Reference the Lighting Project Special Provisions found elsewhere in this RFP for additional
requirements.
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MAINTENANCE

Throughout construction, the Design-Build Team shall assume responsibility for routine
maintenance of the newly installed lighting system(s) and any relocated lighting components in
accordance with Division 14 of the 2018 NCDOT Standard Specifications for Roads and
Structures, except as amended below.

e NCDOT will assume maintenance responsibility for the completed lighting systems after
the project is accepted and there is no chance of construction-related damage.

e The Design-Build Team shall replace any newly installed non-functional lighting system

components within the project limits. All luminaires must be operational at project
acceptance.
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PAVEMENT MANAGEMENT SCOPE OF WORK (2-19-2019)

** NOTE ** The Department will not consider Alternative Technical Concepts that provide
an alternate pavement design.

The pavement designs for this project shall be as listed in the tables below:

Table 1
Line Surface Intermediate Base ABC
L (SR 1770, Eastern/Sunset Avenue), L1 (SR 1603, ” ”
Old Carriage Road) 3.0759.58 4.07119.0C 4.0"B25.0C |-
Y5 (Regency Drive), Y6 (Kamlar Road), Y7 (SR
1145, Old Spring Hope Road), Y9 (SR 1770, | 3.0” S9.5B 4.0”119.0C 4.0” B25.0C
DRWY), Y11 (Arrow Road), Y21 -
LLPC, LLPD, LRPC, LRPD 3.0759.5C 4.0”119.0C 4.0”B25.0C |-
Y1 (SR 1003, Red Oak Road) 3.0” 59.5B - 557 B25.0C | -
RAB1, RAB2, RAB3, RAB4, RABS, 3.0” 59.5B 4.0”119.0C 4.0”B25.0C | -
RAB6, RAB7 3.0759.5C 4.0”119.0C 4.0”B25.0C | -
CD1, CD2 (Asphalt Alternate) 3.07 S9.5C 4.0”119.0C 7.07B25.0C | -
CD1, CD2 Full Depth Paved Shoulder ” ” ”
(Asphalt Alternate) 3.0759.5C 4.0”119.0C 7.0 B25.0C | -
Table 2
Line Concrete Pavement Design
CD1, CD2 (Concrete Alternate) 10.0” Doweled Jointed Concrete

4.0” B25.0C
CD1, CD2 Full Depth Paved Shoulder 10.0” Undoweled Jointed Concrete
(Concrete Alternate) 4.0” B25.0C
Concrete aprons at RAB1, RAB2, RAB3, RAB4, | 9.0” Doweled Jointed Concrete
RABS5, , RAB6, RAB7 4.0” B25.0C

The pavement design for the -CD1- and -CD2- shall consist of either concrete or asphalt pavement
(full depth paved shoulder material type matches travel lane). The selected material choice shall
be consistent throughout the project. The Design-Build Team shall specify in the Technical
Proposal the pavement alternate on -CD1- and -CD2-. Unless noted otherwise elsewhere in this
RFP, the Design-Build Team shall resurface the existing pavement of all -L-, L1-, -Y- Lines,
ramps, and loops with a minimum depth that equals the full thickness of surface course as provided
in Table 1 above. Milling of the existing pavement up to the resurfacing depth will be allowed.
(Reference the Roadway Scope of Work found elsewhere in this RFP)

On all collector distributors, ramps and loops, the adjacent through lane pavement design shall
extend to the back of the gore (12-foot width) except that CD1 and CD2 pavement design shall be
used for the tie-in of CD1 and CD?2 at the existing 1-95 travel lane and at the existing CD lane.
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Longitudinal joints of all surface course layers shall not be located in the final traffic pattern wheel
path. If applicable, the Design-Build Team shall indicate in the Technical Proposal where all
underlying longitudinal joints will be located and demonstrate how the underlying longitudinal
joint location will minimize reflective cracking.

Unless noted otherwise elsewhere in this RFP, the minimum narrow widened width shall be six
feet. The minimum narrow widened width may be reduced to four feet only if the Design-Build
Team demonstrates that their equipment properly compacts narrow widening and obtains prior
Department written approval. Tapers that tie proposed pavement to existing pavement are excluded
from the narrow widening requirements noted above.

Unless noted otherwise elsewhere in this RFP, in areas where the existing paved shoulders are
proposed to be incorporated into a permanent travel lane or full depth paved shoulder, the Design-
Build Team shall be responsible for evaluating the existing paved shoulder regarding its suitability
for carrying the projected traffic volumes. In the event that the existing paved shoulder is found to
be inadequate, the Design-Build Team shall be responsible for replacing the existing paved
shoulder. The Design-Build Team shall submit their evaluation and proposed use of existing paved
shoulders to the Division Construction Engineer or designee Unit for review and acceptance or
rejection.

The Design-Build Team shall completely reconstruct (remove, dispose of / recycle and replace)
the existing partial depth shoulders that are to be a permanent travel lane or full depth paved
shoulder on the existing 1-95 and the existing 1-95 CD lanes.

Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall pave from 1) the edge
of all paved shoulders to the face of all single face barrier / guardrail, excluding median locations
that the NCDOT Roadway Standard Drawings do not require paving to the face of guardrail;
2) from the edge of all paved shoulders to the edge of all expressway / shoulder berm gutter; and
3) from the edge of all paved shoulders to the face of proposed retaining walls and sound barrier
walls located on the outside shoulder with 6” of ABC (or 4” B25.0C), a split seal and at least two
lifts of surface course. If a split seal is not used, the ABC pavement design shall require prime coat
at the normal application rate. In these areas, the Design-Build Team’s installation of ABC or
black base shall be consistent with the pavement type for the specific roadway. As an alternative
to the above pavement design for paving the shoulders to the face of the aforementioned features,
the Design-Build Team may use the adjacent travel lane pavement design. In addition, the Design-
Build Team shall place at least 6” of ABC or 4” B25.0C under all single face barrier, expressway
/ shoulder berm gutter and curb and gutter.

All driveways, up to the radius point, shall be constructed with the full-depth pavement design of
the intersecting roadway. The entire impacted length of all non-concrete driveways with a
10% grade or greater shall be constructed with 2.0” S9.5B and 8” ABC without prime coat. Unless
otherwise noted above, the Design-Build Team shall adhere to the following for all driveway
construction:

e For existing gravel and soil driveways, use 8” ABC.
e For existing asphalt driveways, use 2.0” S9.5B and 6” ABC without prime coat.
e For existing concrete driveways, use 6” jointed concrete reinforced with woven wire mesh.
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The Design-Build Team shall be responsible for the design of all temporary pavements and for the
evaluation of existing shoulders and roadways regarding their suitability for carrying traffic during
construction, if necessary. In the event that the existing shoulders and / or roadways are found to
be inadequate for the proposed temporary traffic volumes and duration, the Design-Build Team
shall be responsible for upgrading the pavement to an acceptable level. Temporary pavements
shall be designed in accordance with the most recent version of the NCDOT Pavement Design
Procedure. Temporary pavement designs and associated calculations shall be submitted for review
and acceptance using the Design-Build submittal process prior to incorporation. The expected
duration for traffic on temporary pavement must be included as part of the submittal.

The rate of application and the maximum and minimum thickness per application and layer shall
be in accordance with the NCDOT Roadway Design Manual.

Excluding the high side of superelevated sections, the Design-Build Team shall design and
construct continuous median and outside shoulder drains and outlets for the 1-95 CD1 and CD2
concrete pavement alternate.

Excluding the high side of superelevated sections, the Design-Build Team shall design and
construct median and outside shoulder drains and outlets at the locations noted below for the 1-95
CD1 and CD2 asphalt pavement alternate:

e Throughout crest vertical curves located in cut sections
e Throughout all sag vertical curves
e Where the grade is less than 1%.

Where installed on the outside shoulder, outlets shall be provided approximately every 300 feet.
Where installed on the median shoulder, outlet locations shall not exceed 500 feet, and all outlets
shall be located at drainage structures. Shoulder drains shall be placed to drain the entire pavement
structure. The shoulder drain design and outlet locations shall be submitted to the Division for
review and acceptance.

When a resurfacing grade ties to an existing curb, bridge and / or pavement, the Design-Build
Team shall perform incidental milling, such that the new pavement ties flush with the existing
feature(s). When tying to the aforementioned feature(s), the Design-Build Team shall not reduce
the minimum required surface layer pavement thickness noted above. At existing pavement ties,
the Design-Build Team shall perform incidental milling for a minimum distance of 25 feet at
bridges and six feet at curb sections. The Design-Build Team shall not perform incidental milling
more than 72 hours prior to placement of the asphalt surface layer.
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PAVEMENT MARKINGS SCOPE OF WORK (2/11/2019)

General

The Design-Build Team shall prepare Final Pavement Marking Plans in accordance with the latest
edition of the Manual on Uniform Traffic Control Devices (MUTCD) effective on the Technical
Proposal submittal date, the 2018 NCDOT Roadway Standard Drawings, the Guidelines for
Preparation of Traffic Control and Pavement Marking Plans for Design-Build Projects, the
Design-Build Submittal Guidelines and the contract requirements contained herein.

Final Pavement Marking Plan Requirements

The Design-Build Team shall select a Private Engineering Firm (PEF) that has experience
designing and sealing Pavement Marking Plans for NCDOT on comparable projects. The Design-
Build Team shall list projects in the Technical Proposal, including description and similarity to the
subject project, for which the PEF developed Pavement Marking Plans.

The Design-Build Team shall develop Pavement Marking Plans that maintain all types of traffic
(motorists, bicyclists, and pedestrians within the highway, including persons with disabilities, in
accordance with the Americans with Disabilities Act of 1990 (ADA), Title 1, Paragraph 35.130)
as defined by the Manual for Uniform Traffic Control Devices (MUTCD).

If sidewalk is constructed, the Design-Build Team shall show and station all curb ramps in the
Pavement Marking Plans for signalized intersections, non-signalized intersections and points of
pedestrian crossings. Curb ramps shall be constructed per current ADA standards and with
guidance from the 2018 NCDOT Roadway Standard Drawings. If the roadway geometry does not
allow for the use of standard details, contact the Contract Standards and Development Unit for
alternate approved curb ramp designs.

Final Pavement Marking Project Limits

The Design-Build Team shall install all pavement markings and markers located within and
outside the project limits, resulting from the project construction. The Final Pavement Marking
Plans shall address all required modifications to existing pavement markings and markers located
outside the project limits to ensure appropriate tie-ins. At a minimum, the Design-Build Team
shall modify existing pavement markings and markers located outside the project limits to ensure
that all lanes in each direction are open to traffic.

Pavement Markings, Markers and Delineation

The Design-Build Team shall submit a complete set of Final Pavement Marking Plans that includes
the -L- Line, and all -Y- Lines, ramps / loops, and service roads for review and acceptance. The
Design-Build Team shall not place any final pavement markings or markers until the
aforementioned Final Pavement Marking Plans are reviewed and accepted by the Department.

The Design-Build Team shall coordinate with the Transportation Management Plans for necessary
traffic control devices that will remain at the completion of the project.
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The Design-Build Team shall use pavement marking and marker products that conform to all
NCDOT requirements and are listed on the NCDOT’s Approved Products List. The use of any
devices that are not shown on the Approved Products List shall require written approval from the
NCDOT Signing and Delineation Unit prior to incorporation.

The Design-Build Team shall install pavement markings and markers in accordance with the 2018
NCDOT Standard Specifications for Roads and Structures, and in accordance with the
manufacturer’s procedures and specifications.

In accordance with the NCDOT Roadway Standard Drawing No. 1205.08, Sheet 1 of 8, and
guidance found on the Signing and Delineation Unit’s webpage, the Design-Build Team shall
install wrong-way ramp arrow pavement markings and markers on all exit ramps / loops.

The Design-Build Team shall install pavement markings and pavement markers on the final
surface as follows:

Road Marking Marker
-L-, -L2SB, -L2NB-, Ramps, Snowp]owab]e
Loops,CD Roads and -Y- 6” Thermoplastic (Match existing on -Y- lines
Lines and service roads)
Concrete Bridge Decks 6” Cold Appllleld Plastic Type Raised I\/Ilzzi(riﬁirsgor Match

On concrete surfaces, the Design-Build Team shall install Heated-in-Place Thermoplastic or Cold
Applied Plastic (Type Il or 1) markings for stop bars, symbols, characters, crosswalks, and
diagonals.

On asphalt surfaces, the Design-Build Team shall install Heated-in-Place Thermoplastic or
Extruded Thermoplastic markings for stop bars, symbols, characters, crosswalks, and diagonals.

Prior to placing pavement marking material on concrete surfaces that are diamond ground, the
Design-Build Team shall use an acceptable method to grind ridges smooth only where pavement
markings will be installed.

On all facilities the Design-Build Team shall install six-inch wide pavement markings, (i.e., lane
line, edge line and skips) and 12’ gores where applicable for the final pavement marking. The
Design-Build Team shall install gore lines that are twice the edge line width.

Using approved methods, the Design-Build Team shall remove residue and surface laitance on
concrete bridge decks prior to placing final pavement marking materials. In accordance with
approved methods and the 2018 Standard Specifications for Road and Structures, the Design-
Build Team shall remove curing compound from all other concrete surfaces prior to placing final
pavement marking materials.

The Design-Build Team shall only remove pavement markings from asphalt surfaces by grinding.
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The Design-Build Team shall only remove pavement markings from concrete surfaces by
hydroblasting or grinding.

The Design-Build Team shall tie proposed pavement marking lines to existing pavement marking
lines.

The Design-Build Team shall replace any pavement markings that have been damaged by the end
of each day’s operation.

237



C204412 Public Involvement and Information Scope of Work Nash County
(U-5026 / R-5720)

PUBLIC INVOLVEMENT AND INFORMATION SCOPE OF WORK (5/24/2019)

General

NCDOT will take the lead role on this project and be responsible for a portion of the public
involvement and information efforts, through the Department's Public Involvement Group and
Communications Office, respectively. At a minimum, the Design-Build Team shall designate a
contact for public involvement and information inquiries / coordination.

The Design-Build Team shall hold an initial project coordination meeting with NCDOT at least
six weeks prior to the start of construction to discuss project impacts to the public. This
information will be used by the Department to create a Public Involvement and Information Plan.

The Department will develop, with assistance from the Design-Build Team, the specific list of
target audiences for this project. The following groups are identified as typical target audiences
to receive informational materials:

Governmental agencies

Municipalities directly affected by construction

Transportation services

Emergency services

Neighborhood groups and private homes

Industry and businesses

Chamber of Commerce

Individual schools affected by the project

County / City school systems

Any other organization as deemed necessary by the Department.

The Department will be responsible for establishing, creating, maintaining and updating a project
website. However, throughout the project duration, the Design-Build Team shall coordinate
public involvement activities with the NCDOT Public Involvement Officer assigned to the
project; and provide weekly updates, photos and other needed announcements to the
Communications Office to ensure the accuracy of the aforementioned project website.

The Design-Build Team shall discuss in the Technical Proposal their approach to providing the
public with communication access to project personnel to inquire as to traffic impacts, including
vehicular and pedestrian.

The Design-Build Team shall include in their Lump Sum Bid price for the project, all costs
associated with their involvement in the Public Involvement and Information Scope of Work.

Public Involvement

Unless noted otherwise elsewhere in this RFP, the NCDOT Public Involvement Group will be
responsible for the activities noted below:
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Organizing public meetings, including venue selection, reservation and fee

Excluding colored maps, developing and producing informational print materials for all
meetings and workshops

Soliciting and administering advertisements, as deemed necessary

Mailings to the identified target audiences, including postage

If necessary, developing and producing informational print materials for Limited English
Proficiency (LEP) outreach

Web page updates related to public involvement efforts

To ensure that project information can be distributed to the public using standard methods,
including but not limited to notices to newspapers, the Design-Build Team shall coordinate with
the Public Involvement Officer assigned to the project.

The Design-Build Team shall coordinate with the Department to promote public awareness for
this project. The amount of public involvement required for this project shall be directly based on
the Design-Build Team’s Transportation Management Plans and construction details. The
Design-Build Team’s responsibilities shall include, but are not limited to, the following:

Providing information requested by the Department to develop and produce informational
printed materials for all meetings and workshops

Developing and providing colored maps for prostration at all public
meetings / workshops

Providing details surrounding the impacts to the public

Providing advance notice to the Department of upcoming project impacts

Assisting the Department in the development of the target audience list

Attending and / or speaking at public meetings

Hand delivery of time sensitive informational materials

The minimum public involvement requirements solely associated with the Transportation
Management Plans shall include, but are not limited to the following:

Public Meetings — If Beginning of Construction meeting for area businesses and residents
is held, attending and / or speaking at this event.

Distribution of Informational Materials - For beginning of construction and for all road
closures with detour routes, the Design-Build Team shall be responsible for providing
time sensitive informational material, provided by the Department, directly to the target
audiences. If the Design-Build Team informs the Department of the aforementioned
activities less than twenty-one (21) calendar days in advance, the Design-Build Team
shall hand deliver the materials to the impacted target audiences.
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Public Information

Unless noted otherwise elsewhere in this RFP, the NCDOT Communications Office will be
responsible for the activities noted below:

e Providing media announcements
e Scheduling interviews, as needed
e Web page updates related to project progress

To ensure that project information can be distributed to the public using standard methods,
including but not limited notification to media outlets, and the project website, the Design-Build
Team shall inform the Department at least twenty-one (21) calendar days in advance of any
construction activity that will have significant impact on the public. These activities shall
include, but are not limited to, the start of construction, major traffic shifts, road closures, ramp
closures, detours, night work and project completion.

Throughout construction, the aforementioned Design-Build contact shall provide weekly updates

to the NCDOT Communications Office, including, but not limited to, traffic control phasing,
graphic illustrations, project pictures, etc.
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RIGHT OF WAY SCOPE OF WORK (02-15-2019)

** NOTE ** Prior to beginning the right of way acquisition process, the Design-Build Team
shall meet with the appropriate NCDOT Location and Surveys, Right of Way and Division
personnel.

State and Federally Owned Properties

For all State and Federally owned properties, the Design-Build Team shall be responsible for all
right of way acquisition services noted herein, excluding negotiations, coordination with the
Council of State, settlement of claims, deed development, and recordation of deeds. The
Department will require nine months from the date of approving the appraisal to finalize the
aforementioned right of way acquisition services for State and Federally owned properties. If the
negotiations, coordination with the Council of State, settlement of claims, deed development, and
recordation of deeds are completed within the aforementioned nine-month timeframe, the
Department will not honor any requests for additional contact time or compensation, including but
not limited to idle equipment or mobilization / demobilization costs, for the Design-Build Team
mobilizing men, materials (or ordering materials) or equipment. The Design-Build Team shall
provide the approximate easement and right of way acreage required from State and Federally
owned properties in the Technical Proposal.

All Other Properties

Excluding the negotiations, coordination with the Council of State, settlement of claims, deed
development, and recordation of deeds noted above for State and Federally owned properties, the
Design-Build Team shall be responsible for all right of way, easement and / or control of access
acquisition services required by the Design-Build Team’s design and / or construction methods.
The Design-Build Team’s acquisition services shall be in accordance with the requirements noted
below:

e The Design-Build Team shall employ qualified, competent personnel who are currently
approved by the NCDOT Right of Way Unit, herein after referred to as the Department,
to provide all services necessary to perform all appraisal (except appraisal reviews and
updated appraisals required solely for condemned parcels), negotiation and relocation
services required for all right of way, control of access and easements, including but not
limited to permanent utility easements, necessary for completion of the project in
accordance with G.S. 136-28.1 of the General Statutes of North Carolina, as amended, and
in accordance with the requirements set forth in the Uniform Appraisal Standards and
General Legal Principles for Highway Right of Way, the North Carolina Department of
Transportation's Right of Way Manual, the North Carolina Department of Transportation's
Rules and Regulations for the Use of Right of Way Consultants, the Code of Federal
Regulations, and Chapter 133 of the General Statutes of North Carolina from Section 133-
5 through 133-18, hereby incorporated by reference, including the Uniform Relocation
Assistance and Real Property Acquisition Policies Act of 1970, as amended. The Design-
Build Team shall also field stake all right of way, control of access and easements,
including but not limited to utility easements, in accordance with the requirements noted
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above. For a list of firms currently approved, the Design-Build Team should contact Mr.
Terry Niles, in the NCDOT Right of Way Unit, at 919-707-4400. The Design-Build Team
shall perform the services as set forth herein and furnish and deliver to the Department
reports accompanied by all documents necessary for the settlement of claims and the
recordation of deeds, or necessary for condemnation proceedings covering said properties.
Unless stated otherwise elsewhere in this RFP, the Design-Build Team, acting as an agent
on behalf of the State of North Carolina, shall provide right of way acquisition services for
TIP Project U-5026 / R-5720 in Nash County.

e Acquisition services required outside of the project construction limits due solely to a rise
in the floodplain water elevation on insurable structures will be considered extra work and
paid for in accordance with Article 104-7 of the 2018 Standard Specifications for Roads
and Structures.

e With respect to the payments, costs and fees associated with the acquisition of right of way,
easements and / or control of access, the Department will be responsible for only direct
payments to property owners for negotiated settlements, recording fees, any relocation
benefits, and deposits and fees involved in the filing of condemnation of any claims. The
Department will assume responsibility for all costs associated with the litigation of
condemned claims, including testimony by the appraiser(s). The Design-Build Team shall
be responsible for all other acquisition related payments, costs and fees, including but not
limited to attorney fees required for all non-condemnation acquisitions.

e A Department representative will be available to provide technical guidance on right of
way acquisition procedures and to make timely decisions on approving relocation benefits
and approving administrative adjustment settlements on behalf of the Department over and
above the authority granted to the Department Right of Way Consultant Project Managers.

e The Design-Build Team shall submit a right of way project tracking report and right of
way quality control plan to the Department. The Department standard forms and documents
shall be used to the extent possible.

e The Design-Build Team shall provide a current title certificate for each parcel as of the
date of closing or the date of filing of condemnation, unless required otherwise in the April
2015 NCDOT Right of Way Manual.

e The Department will prepare all Condemnation Maps. The Design-Build Team shall
prepare all Final Condemnation Reports. For all plan revisions on condemned parcels that
modify the area acquired, modify the control of access and / or impact the appraised value,
the Design- Build Team shall be responsible for the following:

0 The Design-Build Team shall notify the Division Right of Way Agent, the Area
Negotiator, Area Appraiser and the Attorney General, in writing, that revisions
have been made that impact a condemned parcel, and provide updated plan sheets
and revised area takes.
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o

The Design-Build Team shall consult with the Attorney General and the Area
Appraiser to determine the status of the negotiations and appraisal(s).

If the Attorney General and / or Area Appraiser recommend an updated appraisal,
the Design-Build Team shall provide an updated Summary Sheet to the Area
Appraiser for the Department’s use in obtaining an updated appraisal(s).

Upon receipt of the approved updated appraisal(s), the Design-Build Team shall
develop a revised written offer. If settlement is not reached, the Design-Build Team
shall submit an updated Final Condemnation Report. If settlement is reached, the
Design-Build Team shall notify the Attorney General and Area Appraiser, in
writing, and submit an updated Final Condemnation Report with all necessary
documentation.

The Department will be responsible for payment for the additional deposit to the
Attorney General’s Office and the Attorney General will prepare and file an
Amendment to the Declaration of Taking.

e The following shall be required:

(0}

Unless otherwise approved by the NCDOT Assistant State Negotiator, in writing,
the Design-Build Team shall provide right of way, control of access and easement
descriptions in metes and bounds format (bearings and distances). The Design-
Build Team shall provide exhibits, diagrams and / or other information required to
verify the aforementioned descriptions.

In accordance with the NCDOT April 2015 Right of Way Manual, the Design-
Build Team may prepare red-line adjustments for parcels that are not condemned.
The Department must approve a red-line adjustment, in writing, prior to the Design-
Build Team making an offer based on the red-line adjustment.

The Design-Build Team shall prepare, execute and record documents conveying
title to acquired properties to the Department with the Register of Deeds.

The Design-Build Team shall deliver all executed and recorded deeds and
easements to the Department.

For all property purchased in conjunction with the project, title shall be acquired in
fee simple or easement and shall be conveyed to “The North Carolina Department
of Transportation”, free and clear of all liens and encumbrances, except permitted
encumbrances.
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e The Design-Build Team shall develop the following right of way items:

0 Right of Way series of plan sheets (“R/W” series of plan sheets) that delineate the
existing property information, property ties, proposed centerline data, existing and
proposed right of way, existing and proposed easements, and existing and proposed
control of access. The “R/W” series of plan sheets shall be signed and sealed by a
Professional Land Surveyor registered in the State of North Carolina. The
Professional Land Surveyor’s signature and seal shall attest that the right of way
monuments were placed under their responsible charge.

0 A table of control points for the proposed centerline alignments (“D” series plan
sheets).

o0 Atable of proposed right of way and permanent easement control points (“E” series
plan sheets) that shall be signed and sealed by a Professional Land Surveyor
registered in the State of North Carolina.

e It is understood and agreed by and between the parties hereto that all reports, surveys,
studies, specifications, memoranda, estimates, etc., secured by and for the Design-Build
Team shall become and remain the sole property of the Department upon termination or
completion of the work, and the Department shall have the right to use same for any public
purpose without compensation to the Design-Build Team.

e The Design-Build Team shall prepare appraisals in accordance with the Department’s
Uniform Appraisal Standards and General Legal Principles for Highway Right of Way
Acquisitions. The Design-Build Team’s appraiser shall be on the Department’s approved
state certified appraiser list. The Design-Build Team may request its state certified
appraiser be added to the approved state certified appraiser list, subject to approval by the
Department’s State Appraiser.

e The Department will develop or contract with a private firm to develop and provide a
second appraisal for parcels as noted below:

o All parcels with an initial appraisal, with just compensation, equal to or greater than
one million dollars ($1,000,000.00).

o All parcels where the initial appraisal indicates damages to the remaining property
equal to or greater than two hundred fifty thousand dollars ($250,000), where
damages to the remaining property are defined as a loss in value to the remaining
land, and / or improvements and / or a cost to cure.

e The NCDOT, or its agent, will provide appraisal reviews complying with the Department’s
Uniform Appraisal Standards and General Legal Principles for Highway Right of Way
Acquisitions. The reviewer will ensure that the appraisal meets the Department’s
guidelines and requirements, conforms to acceptable appraisal standards and techniques,
does not include any non-compensable items or exclude any compensable items, and that
the value conclusions are reasonable and based on facts presented in the appraisal. The
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reviewer has the authority to approve, adjust, request additional data or corrections, or not
to recommend and request another appraisal. Within fifteen (15) business days from the
date of receipt, all appraisals will be reviewed by NCDOT Review Appraisers or Review
Appraisers under contract to the corresponding NCDOT Area Appraisal Office. The
NCDOT will sign as approving any and all appraisals to be used in acquisition.

e The NCDOT will provide relocation reviews and approvals for all Replacement Housing
Payment calculations and all Rent Supplement Payment calculations prior to the Design-
Build Team making any offers to the displacees. Within five business days of the receipt
of the Replacement Housing Payment or Rent Supplement Payment calculation
documentation, which shall include all documentation required for an Evaluation Package,
the Department will approve the calculation, and the signed FRM15-D will be returned to
the Design-Build Team, or a request for an updated calculation or documentation will be
presented to the Design-Build Team for further handling. At this time, the Relocation
Coordinator in the NCDOT Right of Way Unit is the approving authority for the
aforementioned calculations.

e The Design-Build Team shall coordinate with the Health Department to determine if septic
systems can be relocated / modified to remain operational. The Department will only be
responsible for the Health Department fees associated with these determinations. The
Design- Build Team shall determine the relocation / modification design and construction
costs required for the septic systems to remain operational and include these costs in the
property right of way appraisals. (Reference the Utilities Coordination Scope of Work
found elsewnhere in this RFP.)

e All Claims for Payment involving relocation benefits must be submitted to the NCDOT
Relocation Coordinator in the Right of Way Unit for approval and processing.

e The Design-Build Team shall provide a right of way certification prior to entering the
property.

e The Design-Build Team shall prepare Right of Way Transmittal Summaries and / or
Narrative Appraisals for all right of way, control of access and easement acquisitions.
Claim Reports will not be allowed for any acquisition, except for those parcels that require
only an easement and with the express approval of the Department.

e In accordance with Chapter 133 of the General Statutes of North Carolina, Section 133-
40, the Council of State must approve acquisition of property with contaminated soil. Thus,
prior to acquiring right of way, control of access and / or easement from any parcel with
contaminated soil, the Design-Build Team shall provide a written priority list of all
properties with contaminated soil that require right of way, control of access and / or
easement acquisition to the Division Right of Way Agent, the Area Negotiator, the Area
Appraiser, and the Real Property Coordinator, Terry Niles. At a minimum, the
aforementioned priority list shall contain the following information:
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Project TIP Number, description and county

Parcel number(s) requiring acquisition of contaminated soil

Acquisition Appraisal(s)

GeoEnvironmental Impact Evaluation and Hazardous Materials Report provided
by the Department

Description, with metes and bounds, of the area(s) to be acquired

e The Department will require 90 days from receipt of the information noted above to
coordinate with the Council of State and obtain their approval for the acquisition of
contaminated property.
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SIGNING SCOPE OF WORK  (2-11-19)

Project Description

The Design-Build Team shall prepare Signing Plans for the entire project limits, including but not
limited to, advance and other necessary signing outside of the roadway construction limits.

Websites and References
The Design-Build Team shall prepare Signing Plans in accordance with the information on the
following websites, the version of the following references effective on the Technical Proposal

submittal date, and the contract requirements contained herein:
e The Signing and Delineation Unit website:
https://connect.ncdot.gov/resources/safety/Pages/Signing-and-Delineation.aspx
e Traffic Engineering Practices, Policies, and Legal Authority (TEPPL):

https://connect.ncdot.gov/resources/safety/ Teppl/Pages/Teppl-Select-Topics.aspx

e Manual on Uniform Traffic Control Devices (MUTCD):

http://mutcd.fhwa.dot.gov/kno_2009r1r2.htm

e NC Supplement to the Manual on Uniform Traffic Control Devices:

https://connect.ncdot.gov/resources/safety/T rafficSafetyResources/2009%20NC%
20Supplement%620t0%20MUTCD.pdf

e Standard Specifications for Structural Supports for Highway Signs, Luminaires, and
Traffic Signals (AASHTO):

https://bookstore.transportation.org/collection_detail.aspx?1D=126

e Guidelines for Preparation of Signing Plans for Design-Build Projects

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx

e Design-Build Submittal Guidelines

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx
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e NCDOT Standard Specifications for Roads and Structures
e NCDOT Roadway Standard Drawings

In case of conflicting design parameters, and / or ranges, in the various resources, the proposed
design shall adhere to the most conservative values, unless noted otherwise elsewhere in this RFP.

Signing Plan Requirements

The Design-Build Team shall select a Private Engineering Firm (PEF) that has experience in the
preparation, design, and sealing of Signing Plans for NCDOT on comparable projects. The
Technical Proposal shall list projects, where the Signing Plans were developed by the PEF,
including description and similarity to the subject project.

Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall replace all existing
signs affected by the project, as well as provide all required additional signs. In accordance with
the roadway design developed by the Design-Build Team, the Design-Build Team shall develop a
signing concept (post Award) that adheres to the Signing requirements for the Department’s review
and acceptance.

Signing and Pavement Marking Plans Submittal Requirements

Prior to submitting the 50% Preliminary Signing Plans, the Design-Build Team, the Division
Traffic Engineer, the Regional Traffic Engineer, the Signing and Delineation Regional Engineer
and the Design-Build Team shall meet to discuss and review the Design-Build Team’s 25%
Preliminary Signing Plans.

The Design-Build Team shall provide 25% Pavement Markings Plans that have been reviewed and
accepted by the Department and the latest Roadway Plans with the 50% Preliminary Signing Plans
submittal.

Signs to be Furnished by Design-Build Team

The Design-Build Team shall furnish signs in accordance with the specifications provided by the
NCDOT.

Signing Project Limits

Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall design, fabricate and
install all Type A, B, D, E and F signs and supports (including overhead sign structures) required
through the construction limits of the mainline, as well as all -Y- Lines, all service roads, all
turn-arounds / cul-de-sacs, and all ramps and loops. Unless noted otherwise elsewhere in this RFP,
the Design-Build Team shall design, fabricate and install all signs required beyond the roadway
construction limits of the mainline, all -Y- Lines, all service roads and all turn-arounds / cul-de-
sacs to ensure adequate advance signage and spacing is provided.
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Sign Designs

The Design-Build Team shall include all sign designs in the Signing Plans. All sign designs shall
be prepared using the latest version of GuideSign software.

The Design-Build Team shall design, fabricate and install all signs required for the mainline, all
-Y- Lines, all ramps and loops, all service roads and all turn-arounds / cul-de-sacs, including
Type A and B overhead signs, Type A, B, and D ground mounted signs, and exit gore signs. The
Design-Build Team shall size and locate all Type E signs (warning and regulatory) and Type F
signs (route marker assemblies).

At all interchange exit loops and / or as required by the MUTCD Table 2C-5, the Design-Build
Team shall fabricate and install advisory speed signing as shown in Figure 2C-3 of the MUTCD.
In addition to signing shown in Table 2C-5 of the MUTCD, the advisory speed signing shall
include W13-6, W13-7, W1-13R, and E13-1P signs.

The Design-Build Team shall design, fabricate and install 30” x 36” Chevron Alignment signs
(W1-8) along all interchange loops. Each Chevron Alignment sign shall be:

¢ installed on two Wood posts spaced 24” apart with cross bracing
e |ocated and installed so the bottom of the sign is four feet above the edge of the travel lane
elevation (left edge of the loop)

The first Chevron Alignment sign shall be installed as close as practical after the exit gore sign
(approximately 20” from the exit gore sign), and shall not interfere with or block the exit gore sign.
The first five Chevron Alignment signs shall be spaced approximately 40’ apart and oriented to
optimize the view of approaching motorists. After these first five Chevron Alignment signs, or
beyond the midpoint of the curve, Chevron Alignment sign spacing shall adhere to the MUTCD
requirements.

Prior to submittal of RFC Signing Plans, the Design-Build Team shall coordinate with the Signing
and Delineation Unit and the Division on destination cities and / or street names on guide signs.

Sign Sheeting Requirements for Overhead Signs

The Design-Build Team shall design and fabricate all overhead signs with Grade A
retro-reflective sheeting for sign legends (text), borders, and all Interstate, US and NC route shields
and arrows. The Design-Build Team shall design and fabricate all overhead signs with Grade C
retro-reflective sheeting for the background.

Black non-reflective sheeting shall be used for all black arrows, legends (text), and borders on
overhead signs.
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Speed Limit

The posted speed limit for the mainline shall be 50 mph. (Reference the Roadway Scope of Work
found elsewhere in this RFP)

Interstate, US and NC Route Designation

The Design-Build Team shall coordinate all interstate, US and NC highway routing shall be
coordinated within the Traffic Mobility and Safety Division of NCDOT. Prior to designing any
signs that display new or revised Interstate, US or NC routes, the Design-Build Team shall confirm
all highway routes with the Department. Concurrent with the Release for Construction (RFC)
Signing Plans submittal, the Design-Build Team shall notify the State Signing and Delineation
Engineer, in writing, of all new or revised Interstate, US or NC routes.

Sign Locations
The Design-Build Team shall determine the station location of all signs and sign structures.

The Design-Build Team shall provide a minimum of two advanced guide signs for all freeway /
expressway interchange approaches.

To avoid placing a sign or sign structure in a location that might be in conflict with future roadway
projects and / or limit its usefulness / lifespan, the Design-Build Team shall coordinate all proposed
sign designs and locations with the Department.

The Design-Build Team shall replace three existing signs (3/4 mile Guide sign, Dortches
Supplemental Guide sign, and the exit Guide sign) on northbound 1-95 located just south of exit
141 with two signs that match those on southbound 1-95 located just north of exit 141. All signs
for exit 141 should say “Exit 141, NC 43, Dortches, Red Oak, Rocky Mount”.

Ground Mounted Sign Supports

The Design-Build Team shall design, fabricate and install ground mounted signs supports in
accordance with the NCDOT Roadway Standard Drawings. The associated software for the design
of Type A and B ground mounted sign supports, may be referenced on the website noted below:

https://connect.ncdot.gov/resources/safety/Pages/Signing-and-Delineation.aspx

Prior to installation, the Design-Build Team shall 1) field verify all Type A and B ground mounted
sign supports, 2) recalculate the field verified S-Dimensions, using the latest edition of the design
software on the website noted above, and 3) revise the beam sections, where applicable. The
Design-Build Team shall use the most recent version of the ground mounted sign support selection
workbook tool, in accordance with the submittal schedule outlined in the “Instructions” tab of the
tool.
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Unless otherwise approved by the Department, the vertical mounting height for ground mounted
Type D, E and F signs shall be a minimum of seven feet and maximum of eight feet from the edge
of the travel lane to the bottom of the sign.

On freeways and expressways, the minimum lateral offset for Type A and B ground mounted signs
on breakaway supports shall be 30 feet, unless approved otherwise by the Department. The lateral
offset shall be measured from the edge of the travel lane closest to the shoulder to the closest sign
edge.

On freeways and expressways, all Type A and B ground mounted signs on simple
(non-breakaway) supports shall be protected by guardrail, barrier or another form of approved
positive protection. The minimum lateral distance between the face of guardrail and the closest
sign edge shall be six feet.

Unless noted otherwise elsewhere in this RFP, all Type D, E and F signs shall be installed on
Wood posts in accordance with the NCDOT Roadway Standard Drawings. Type D signs shall not
exceed eight feet in width and / or 24 square feet. Unless positively protected, all
Type D signs shall be installed on a maximum of two Wood posts.

Proposed Overhead Sign Structures

The Design-Build Team shall consider the proposed roadway geometry, number of lanes, and all
advisory signing needs when selecting the type of overhead signing for a given location. At a
minimum, the Design-Build Team shall provide overhead signing at the locations identified in the
MUTCD, Section 2E.24 — Signing for Interchange Lane Drops, Section 2A.17 - Overhead Sign
Installations, Items A — M, and the following locations, unless allowed otherwise elsewhere in this
RFP:

e Anoption lane at a freeway / expressway multi-lane exit or freeway / ramp split (use Arrow
Per Lane signs)

e A freeway lane ends (freeway lane drop)

e Three or more lanes on a freeway

The wind speed for the overhead sign structure and foundation designs for this project shall be 110
mph.

The Design-Build Team shall design, fabricate and install overhead sign supports and foundations
in accordance with Section 906 of the NCDOT Standard Specifications for Roads and Structures,
the Foundations and Anchor Rod Assemblies for Metal Poles, and Overhead and Dynamic
Message Sign Foundations Project Special Provisions found elsewhere in this RFP.

The vertical clearance beneath all proposed overhead sign assemblies shall be no less than 17 feet

and no greater than 18 feet. For all proposed overhead sign assemblies, the Design-Build Team
shall submit documentation that verifies the actual vertical clearance at all critical points.
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For all overhead sign assemblies mounted on concrete median barrier, the Design-Build Team
shall design, fabricate and install median barrier footing and median transitional barrier in
accordance with the Roadway Standard Drawing No. 854.05.

The maximum span length for cantilever overhead sign structures shall be 52 feet.
Lighting and walkways will not be required on any overhead sign assembly.
Overhead signs shall not be attached to existing or proposed bridges.

Proposed Overhead Wind Load Area

Overhead sign structures shall be designed for proposed and future signs. The designer shall
determine wind load areas and include the wind load areas on the overhead sign structure drawings.
The wind load area for the sign structures shall be determined according to the following:

e Case A, ldentified Future Signs: For sign structures that have an identified need for larger
future signs, the future signs shall be designed and shown on the overhead sign structure
drawings. Future sign messages, sizes, and positions shall be shown on the elevation drawings.
The largest potential wind load area shall be used for the design of the overhead structure.

e Case B, General Future Wind Load Area: For overhead signs without identified future signs,
the structure shall be designed for a larger wind load area to accommodate future signs that are
not identified at the time of the structure design. General future wind load area sizes and
positions shall be shown on the elevation drawings. The general future wind load area shall
be computed as follows:

» The wind load area shall be rectangular for each primary sign including secondary and
supplemental signs.

» The wind load area width shall extend 2’ outside the proposed primary sign on each side
of the sign. In cases where the wind load areas of two signs intersect, the taller area shall
take priority. For cantilever structures, the wind load area shall be flush with the edge of
the primary sign at the cantilevered end, such that the wind load areas do not extend past
the end of a cantilever sign structure.

» The wind load area height shall extend 2* below the bottom of each sign and 2’ above the
top of each sign, including secondary and supplemental signs as well as the spacing
between signs according to Roadway Standard Drawing No. 904.20, and excluding
temporary “all traffic exit” signs. The minimum vertical clearance shall be measured from
the bottom of the lowest wind load area.
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e Case C, Exceptions from Case B: The following are exempted from Case B, general future
wind load areas:

» Arrow Per Lane Signs
> Interchange Sequence Signs
> Existing Overhead Structures

Prior to modifying an existing overhead sign assembly to accommodate proposed signs that exceed
the original wind load area, the Design-Build Team shall perform a structural analysis of the
overhead sign structure. The Design-Build Team shall obtain Department acceptance of the
structural analysis prior to construction. The Design-Build Team shall replace all existing overhead
sign assemblies determined to be structurally inadequate for the proposed modifications, in the
Department’s sole discretion. The Design-Build Team may modify an existing overhead sign
assembly to accommodate proposed signs that do not exceed the original wind load area without
performing the aforementioned structural analysis.

When the aforementioned structural analysis determines that an existing overhead sign structure
is structurally adequate to be retained or the proposed wind load area does not require a structural
analysis, the Design-Build Team shall remove and dispose of all the existing overhead signs. The
Design-Build Team shall install new signs on the retained existing overhead sign structure that
adhere to the requirements herein. The Design-Build Team shall prepare Structure Line Drawings
that depict 1) the existing signs to be removed, 2) the existing sign sizes, 3) the new sign designs,
4), the vertical clearance of all new signs, 5) the new signs positioning over travel lanes, 6) the
lateral placement from supports, 7) the original wind load area, and 8) confirmation that the
proposed wind load area does not exceed the original wind load area.

If the Department can’t provide existing overhead structure line drawings or shop drawings of the
existing overhead sign structure, the Design-Build Team shall design and install new overhead
sign structures.

The minimum vertical clearance beneath all existing overhead sign assemblies that are retained
shall be 17 feet. For all existing overhead sign assemblies retained, the Design-Build Team shall
submit documentation that verifies the actual vertical clearance at all critical points.

Shop Drawings for Overhead Sign Structures
The Design-Build Team shall prepare a shop drawing for each proposed and modified overhead
sign structure for the Department’s review and approval. For shop drawing design and submittal

requirements, see Guidelines for Preparation of Signing Plans for Design-Build Projects and the
NCDOT Standard Specifications for Roads and Structures.
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Guardrail or other Positive Protection for Overhead Sign Supports

Except as allowed below, overhead sign supports shall be located a minimum of 40 feet from the
edge of the outside travel lane to the center of the sign supports. To minimize right of way, utility,
drainage and / or jurisdictional impacts, or to allow a cantilever overhead sign assembly in lieu of
a full-span overhead sign assembly, the minimum 40-foot offset may be reduced, at the
Department’s sole discretion. All overhead sign supports that are not located a minimum of
40 feet from the edge of the outside travel lane to the center of the sign support shall be protected
by guardrail or other NCDOT approved positive protection barrier. When an overhead sign support
is protected by guardrail, the face of the guardrail shall be located a minimum of eight feet from
the center of the sign support.

The Design-Build Team shall review the protection for all existing overhead structure supports
that are retained to determine if the existing positive protection meets current requirements. If the
positive protection does not meet current requirements, the Design-Build Team shall design and
construct new positive protection that adheres to the current requirements.

Cable-guide rail shall not be used as positive protection for overhead sign supports.
Verification of Theoretical Information shown on Structure Line Drawings

The Design-Build Team shall verify the information on the Structure Line Drawings prior to
submittal of shop drawings for the Department’s review and acceptance. At a minimum, the
aforementioned verification shall include confirmation of the sign(s) positioning over lanes, span
length, sign offsets, s drops, and the slopes at the center line of the support / upright. When
theoretical dimensions or slopes are revised during construction, the Design-Build Team shall
submit a revised Structure Line Drawing with the shop drawing.

Removal and Disposal of Existing Signs

The Design-Build Team shall determine which existing signs, sign supports, overhead signs, and
/ or overhead sign supports will not be needed or relevant when the project is completed. The
Design-Build Team shall remove and dispose of these signs and sign supports. The logo signs on
I-95 at the US 64 interchange will not be needed and shall be removed.

Temporary Sign and Support Design

The Design-Build Team shall locate, design and install all temporary signs and sign supports.

(Reference the Signing Requirements Section of the Transportation Management Scope of Work
found elsewhere in this RFP for additional temporary signing requirements)
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Sign Maintenance

During project construction, the Design-Build Team shall maintain all existing signs within the
project limits (including all Logo signs and temporary sign installations that may be required by
the Transportation Management Plans) to ensure the signs are in good condition, perform as
intended, and are visible to motorists. (Reference Articles 901-4 and 1092-2 of the NCDOT
Standard Specifications for Roads and Structures) All signs and supports remaining / existing at
the completion of this project shall be plumb, oriented correctly and adhere to AASHTO
requirements.

CADD Files

After acceptance of RFC Signing Plans, the Design-Build Team shall provide the final Signing
Plans to the Department in .pdf and MicroStation format.

Construction Revisions

After submittal of RFC Signing Plans, the Design-Build Team shall submit all construction
revisions to the Department for review and acceptance prior to incorporation.

As-Built Plans
After project completion, the Design-Build Team shall provide final electronic Signing Plans to
the Department. At a minimum, these Signing Plans shall include all revisions that occurred during

construction, as well as field verifications for ground mounted sign supports and overhead
structures. These Signing Plans shall be provided in .pdf and MicroStation format.
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STRUCTURES SCOPE OF WORK

Project Details

The Design-Build Team shall be responsible for the design and construction of all structures
necessary to complete the project, including but not limited to the following:

o Replacement of Bridge No. 630200 on Sunset Avenue (SR1770) over 1-95

o Replacement of reinforced concrete box culvert under Eastern Avenue (SR 1770) just east of
Forest View Drive (-Y4-)

« Rehabilitation of Bridge Nos. 630192 and 630190 on 1-95 over railroad

o Rehabilitation of Bridge Nos. 630201 and 630202 on 1-95 over Stoney Creek

« Design and construction of all retaining walls required by the Design-Build Team’s design

Proposed bridge barrier rails shall be per Standard Drawing BMR34 except the separation rail
(CBR2).

All bridges shall meet the geometric criteria shown in the accepted 25% Roadway Plans.

The minimum vertical clearance for bridges constructed over 1-95 shall be 17°-6”.

The minimum horizontal clearance from the closest edge of travel lane to barriers in front of bridge
abutment walls shall be:

e 12°-0” for interstate, freeway, and arterial travel lanes
e 6’-0” for collector-distributor travel lanes

The Design-Build Team shall design and construct all reinforced concrete box culverts required
by the Design-Build Team’s design.

The Design-Build Team shall apply non-sacrificial anti-graffiti coating on all retaining walls,
including MSE walls. (Reference the Architectural Concrete Surface Treatment Project Special
Provision found elsewhere in this RFP)

The number of joints for each structure shall be kept to a minimum. End bents shall be integral if
the criteria listed in the NCDOT Structures Management Unit Manual is met. The criteria in
Section 6.2.3.2 of the NCDOT Structures Management Unit Manual shall apply to all roadways,
including Secondary Routes that meet the criteria for North Carolina Routes.

The following will not be allowed on the project:

Cored slab, box beam, fracture critical, deck girder and cast-in-place deck slab bridges
Precast barrier rails

Interior pile bents at roadway grade separations

Monotube or cantilever DMS support structures

Attachment of sign structures to bridge superstructures
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Bridge attachments in the overhang of roadway grade separations

Casting of conduit in the bridge deck or outside barrier rail for roadway bridges
Precast reinforced concrete box culverts

Shallow foundations behind MSE abutment walls

Rehabilitation of Existing Structures

Project Special Provisions can be found elsewhere in this RFP for the following:
e Overlay Surface Preparation for Polyester Polymer Concrete
e Polyester Polymer Concrete Bridge Deck Overlay

On Bridge Nos. 630190, 630192, 630201, and 630202 the Design-Build team shall:

e Scarify existing concrete bridge deck (minimum 1” depth), repair concrete bridge deck
as necessary, properly prepare the concrete bridge deck, and overlay concrete bridge deck
with Polyester Polymer Concrete (PPC) overlay (minimum 1” thickness) to match
existing concrete bridge deck elevations

e Replace joint seals with Dow Corning 902 RCS Silicone Joint material or better

In lieu of PPC, the Design-Build may use very early strength LMC overlay.

To allow the Department to complete a drag chain investigation immediately following the milling
/ hydro-demolition operation, the Design-Build Team shall provide written notification a minimum
of 21 days prior to completing the milling operation. The Design-Build Team shall provide Class
Il and / or Class Il Surface Preparation, for areas which are found to be unsound or delaminated,
as determined by the Engineer. In such case, the Class 1l and Class 11 repairs will be paid for as
extra work in accordance with Subarticle 104-8(A) of the 2018 NCDOT Standard Specifications
for Roads and Structures at the price of $300 per square yard and $700 per square yard,
respectively.

Fourteen (14) days prior to any rehabilitation work on bridges No. 630192 and 630190 on -L2SB-
and -L2NB- (1-95) over the Carolina Coastal Railway (CLNA) right of way, the Design-Build
Team shall coordinate with the Carolina Coastal Railway (CLNA), 1700 Black Creek Road South,
Wilson, NC 27893. The contact person for CLNA is Alan Bridgers, General Manager, at phone
number (252) 945-4419.

Box Culverts

As required by the Design-Build Team’s design, the Design-Build Team shall design and construct all
proposed reinforced concrete box culverts or replace all existing reinforced concrete box culverts.
Reinforced concrete box culvert designs shall be in accordance with the Hydraulic Culvert Survey
Reports prepared by the Design-Build Team and accepted by the Department. (Reference the
Hydraulics Scope of Work found elsewhere in the RFP)
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Retaining Walls

The Design-Build Team shall design and construct all retaining walls required by the Design-Build
Team’s design. (Reference the Roadway Scope of Work found elsewhere in this RFP)

General

The Design-Build Team’s primary design firm shall be on the Department’s list of firms qualified
for Structure Design and maintain an office in North Carolina.

Unless allowed or directed otherwise in this RFP, designs shall be in accordance with the latest
edition of AASHTO LRFD Bridge Design Specifications (with exceptions noted in the NCDOT
Structures Management Unit Manual), NCDOT LRFD Driven Pile Foundation Design Policy,
NCDOT Structures Management Unit Manual (including Policy Memos) and NCDOT Bridge
Policy Manual.

Unless allowed or directed otherwise in this RFP, all construction and materials shall be in
accordance with the 2018 NCDOT Standard Specifications for Roads and Structures, NCDOT
Structures Management Unit Project Special Provisions, and NCDOT Structures Management
Unit Standard Drawings.

Alternate designs, details, or construction practices (such as those employed by other states, but
not standard practice in NC) are subject to Department review and acceptance, and will be
evaluated on a case by case basis.

Use of Florida Department of Transportation Prestressed Florida I-Beams (FIB), the Prestressed
Concrete Committee for Economic Fabrication (PCEF) prestressed concrete girders, and Modified
Bulb Tee girders will be allowed. However, designs and details will be subject to Department
review and acceptance.

NCDOT Information Supplied

The NCDOT will provide the preliminary general drawings for Bridge No. 630200. The Design-
Build Team is cautioned that the preliminary design shown on these drawings are provided solely
to assist the Design-Build Team in the development of the project design. The Design-Build Team
shall be fully and totally responsible for the accuracy and completeness of the project design,
including but not limited to, the use of the NCDOT’s design, the use of portions of NCDOT’s
design or modifications of the NCDOT’s design.
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TRAFFIC SIGNALS AND SIGNAL COMMUNICATIONS SCOPE OF WORK  (6-04-19)

. GENERAL

The Design-Build Team shall design and prepare plans for the temporary traffic signal installations
required by the construction phasing and / or detour routes, permanent traffic signal installations,
traffic signal revisions, and signal communication plans for connection to a new closed loop
system. This work shall include, but not be limited to, the preparation of Traffic Signal Plans,
Metal Pole Loading Diagrams, Electrical and Programming Details, Utility Make-Ready Plans,
Signal Communication Fiber Optic Communication and Splicing Plans, Wireless Communication
Plans, and Project Special Provisions. These plans shall be prepared in accordance with the
Design-Build Submittal Guidelines and the Guidelines for the Preparation of ITS & Signal Plans
by Private Engineering Firms available on the Design-Build Unit’s website located at:

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx

The Design-Build Team shall select a Private Engineering Firm (PEF) that has experience
designing and sealing Traffic Signal and Signal Communications Plans for NCDOT on
comparable projects. The Technical Proposal shall list projects, including description and
similarity to the subject project, for which the PEF has developed Traffic Signal and Signal
Communications Plans.

This project combines two TIP projects in Nash County. They are listed as follows:

e R-5720: SR 1770 (Eastern Avenue) from SR 1003 (Red Oak Road) to SR 1603 (Old
Carriage Road) — Widen to Multilanes
e U-5026: 1-95 at SR 1770 (Sunset Avenue)

A pre-design meeting shall take place between the NCDOT ITS & Signals Unit, the Design-Build
Team, Division Traffic Engineer, Regional Traffic Engineer, and any other pertinent NCDOT
personnel. All Traffic Signal and Signal Communications Plan submittals shall be submitted for
review to the NCDOT ITS & Signals Unit. All Traffic Signal and Signal Communications Plans
shall be accepted by the ITS & Signals Unit prior to beginning traffic signal construction or plan
implementation.

The Design-Build Team shall coordinate and implement all signal designs at the appropriate time
as directed by the Engineer. Prior to final design and installation, the Design-Build Team shall
coordinate all signal phasing recommendations with the Division Traffic Engineer, the Regional
Traffic Engineer, and the NCDOT ITS & Signals Unit. Prior to placing traffic in a new pattern, all
traffic signals shall be installed and operational, including but not limited to, signal system timing
plans and interconnection to the Signal System, if required below.

Except as noted otherwise elsewhere in this RFP, the Design-Build Team shall maintain, monitor
and adjust the traffic signals, both vehicle and pedestrian, as needed throughout the project
construction. The Design-Build Team shall be responsible for the design and implementation of
all temporary signal designs, including but not limited to signal system timing plans, needed to
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maintain vehicular and pedestrian traffic during construction, and all final traffic signal timing
plans for the ultimate traffic configurations. If necessary, temporary traffic signal designs and
implementation, shall include, but not be limited to, new local controller, signal timing, cables,
poles, signal span, controllers, cabinets, and / or signal heads. Prior to implementation, all signal
system timing plans shall be reviewed and accepted by the NCDOT ITS & Signals Unit.

Throughout the project construction, the Design-Build Team shall maintain full actuation of
the traffic signals located within the project limits, unless allowed otherwise by the Engineer
in writing.

To connect sidewalk networks, the Design-Build Team shall provide crosswalks and pedestrian
signal heads for all approaches, as appropriate, based on field conditions. Crosswalks and
pedestrian signal heads will not be required where there is no sidewalk.

Unless noted otherwise below, all new final signal installations shall utilize galvanized metal strain
poles or metal poles with mast arms for support, based on the individual intersection designs. All
temporary signal installations may utilize wood poles for signal supports. All plans and associated
design material and specifications shall be reviewed and accepted by NCDOT before installation.

The Design-Build Team shall deliver all existing cabinets and their contents, including but not
limited to fiber modems, telephone modems, radio equipment, that are not reinstalled on this
project to the Division 4 Traffic Services Traffic Signal Department located at 509 Ward
Boulevard, Wilson, NC 27893. The Design-Build Team shall dispose of and / or retain ownership
of all other traffic signal equipment.

Signal Inventory Numbers (SIN) will be assigned for each new signalized location by the NCDOT
ITS & Signals Unit. Once all the traffic signal locations have been finalized and accepted by the
Department, the Design-Build Team shall submit a written request for the SINs to the NCDOT
ITS & Signals Unit, via the Design-Build Unit. At a minimum, this request shall list each signal
location that requires a SIN and include the following:

e County

e Nearest Municipality

e Names of all intersecting roads that will be under signal control, including state route
numbers (Interstate, US, NC or SR) and common street names

e The dominant through movement

The Design-Build Team shall be responsible for providing a safe and economical design for the
public. The Design-Build Team shall prepare all plans and designs in accordance with the current
ITS & Signals Unit design standards, including but not limited to, the version of the following
documents effective on the Technical Proposal submittal date:

NCDOT Standard Specifications for Roads and Structures
NCDOT Standard Roadway Drawings

ITS & Signals Unit Project Special Provisions

ITS & Signals Unit Design Manual

Manual on Uniform Traffic Control Devices (MUTCD)
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e North Carolina Supplement to the Manual on Uniform Traffic Control Devices
(NCMUTCD)

e Guidelines for the Preparation of ITS & Signal Plans by Private Engineering Firms

e Traffic Systems Operations’ Project Special Provisions - (Special Provisions for the
Preparation of Coordinated Traffic Signal System Timing Plans — Version 2011.1)

Links to additional ITS & Signals Unit design standards and aides are available on website noted
below:

https://connect.ncdot.gov/resources/safety/Pages/I TS-and-Signals.aspx
1. TRAFFIC SIGNALS

Unless allowed otherwise or elsewhere in this RFP, the Design-Build Team shall modify four (4)
existing traffic signals. All of these signals shall be interconnected as noted in the tables below.
(Reference Section I11 for the system interconnection requirements.) The traffic signal detection
for the final traffic patterns shall be inductive detection loops. The Design-Build Team may
provide video detection only for temporary traffic patterns during construction. Unless allowed
otherwise elsewhere in this RFP, the required traffic signal work and signal communications for
each intersection are listed below:

NCDOT - Existing Signals (Rocky Mount City System)

Signal Intersection
Inventory - Work Requirements
Description
Number
The Design-Build Team shall modify existing traffic
signals as needed to match all temporary construction
SR 1770 (Eastern | phasing and the proposed final traffic patterns. This may
04-0654 Avenue/Sunset require signal phasing changes, signal head changes,
(Existing) Avenue) at SR 1603 | system detectors and / or system interconnection
(Old Carriage Road) | equipment.
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04-0571
(Existing)

SR 1544 (Halifax
Road) at SR 1770
(Sunset Avenue)

The Design-Build Team shall design and install new, fully
actuated traffic signals with 2070E controllers operating
Oasis Software in a 170 cabinet with an auxiliary output
file, including base extenders.

The Design-Build Team shall provide Flashing Yellow
Arrow signal heads at all protected / permissive and
permissive left turns and U-Turn movements, including
time of day phasing options, as appropriate.

The Design-Build Team shall install new galvanized metal
strain poles.

The Design-Build Team shall provide crosswalks and
pedestrian signal heads at each approach with existing or
proposed sidewalk.

NCDOT - Existing Signals (Eastern Avenue CLS — Signal System #10402)

Signal
Inventory
Number

Intersection
Description

Work Requirements

04-1338
(Existing)

04-1206
(Existing)

SR 1770 (Eastern
Avenue) at Wal-Mart
Entrance / N.
Eastpointe Avenue

US 64 Bus./SR 1770
(Eastern Avenue) at
US 64 Bus./SR 1003
(Red Oak Road)/
Nashville Commons
Shopping Center

The Design-Build Team shall modify existing traffic signals
as needed to match all temporary construction phasing and
the proposed final traffic patterns. This may require signal
phasing changes, signal head changes, system detectors and
/ or system interconnection equipment.

The Design-Build Team shall design and install new, fully
actuated traffic signals with 2070LX controllers operating
ASC/3 Software in a 170 cabinet with an auxiliary output
file, including base extenders.

The Design-Build Team shall provide Flashing Yellow
Arrow signal heads at all protected / permissive and
permissive left turns and U-Turn movements, including time
of day phasing options, as appropriate.

The Design-Build Team shall install new galvanized metal
strain poles.

The Design-Build Team shall provide crosswalks and
pedestrian signal heads at each approach with existing or
proposed sidewalk.
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1. SIGNAL COMMUNICATION AND ITS PLANS

Prior to construction, the Design-Build Team shall provide a detailed set of Communications Cable
& Conduit Routing Plans, Splice Plans, and Project Special Provisions for the Department’s review
and approval. No construction related to the installation of the communications system shall begin
until NCDOT has approved the RFC plans and specifications.

SYSTEM 1

MAINTAIN CITY OF ROCKY MOUNT SIGNAL SYSTEM

The Design-Build Team shall be required to maintain signal interconnection to the Rocky Mount
Signal System throughout the course of the project except during the cutover to the newly installed
SMFO cable. CONTACT CITY OF ROCKY MOUNT 10 DAYS PRIOR TO ANY WORK ON THE
ROCKY MOUNT SIGNAL SYSTEM FIBER OPTIC CABLE. The following signals are in the
existing Rocky Mount Signal System:

1. EXISTING ROCKY MOUNT SIGNAL SYSTEM SIGNALS:
SIN #04-0571 - SR 1770 (Sunset Avenue) at SR 1544 (Halifax Road)

SIN #04-0654 - SR 1770 (Eastern Avenue/Sunset Avenue) at SR 1603 (Old Carriage Road)

SIN #04-1363 - SR 1603 (Old Carriage Road) at US 64 Westbound Ramps ***
SIN #04-1030 - SR 1603 (Old Carriage Road) at Green Hills Road / Reges Store Road ***
*** Signals are out of the project limits; however, they communicate with the City of
Rocky Mount Traffic Management Center through the existing fiber optic cable on Sunset
Ave. and must be accounted for in the splice plans for these projects.

The Design-Build Team shall be required to maintain the system throughout the course of the
project. The Design-Build Team shall work with the utility pole owners to determine pole
attachment heights (Normally 40” below power) and work with utility owners for all new
underground utilities along the new fiber optic cable route.

The Design-Build Team shall be required to install New SMFO (24-fiber) cable between SIN #04-
0654 and SIN #04-0571. Install a new splice enclosure at SIN #04-0654, modify the existing splice
enclosure at SIN #04-0571, and make fiber terminations before removing the existing 24-fiber
cable The Design Build Team shall also uncoil and route existing spare 24-fiber cable, as
needed, along Old Carriage Road and terminate in the new splice enclosure at SIN #04-0654.
Cutting over to new fiber and resplicing of the existing fiber shall be completed within 24-
hours.

The Design-Build Team shall be required to run new 12-fiber SMFO drop cable from the newly
installed splice enclosure and terminate in new cabinet at SIN #04-0654.
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The Design Build Team is responsible for ensuring that the Rocky Mount Signal System is back
up to normal function upon completion of all splice terminations. Work is not complete until the
City of Rocky Mount Signal System is back up and operational.

Ensure that the communications cable infrastructure and electronic field equipment provided under
this project is compatible and fully interoperable with the existing system hardware.

The Department, upon request, will supply the Design-Build Team with copies of any available
documentation pertaining to the existing signal system, with regards to these intersections.

SYSTEM 2

UPGRADE EXISTING STANDALONE CLOSED LOOP
SIGNAL SYSTEM 10402

The Design-Build Team shall be responsible for designing, installing, and testing a Standalone
Closed Loop Fiber Optic Communication System on an Ethernet Network along SR 1770
(Eastern Avenue) in Rocky Mount. The following signals are included in the existing Standalone
Closed Loop Fiber Optic Communication System:

SIGNAL SYSTEM 10402

SIN #04-1338 - SR 1770 (Eastern Avenue) at Wal-Mart Entrance / N. Eastpoint Avenue

SIN #04-1206 - US 64 Bus./SR 1770 (Eastern Avenue) at US 64 Bus./SR 1003 (Red Oak
Road)/Nashville Commons Shopping Center

The Design-Build Team shall be required to maintain the system throughout the course of the
project. The Design-Build Team shall work with the utility pole owners to determine pole
attachment heights (Normally 40” below power) and work with utility owners for all new
underground utilities along the new fiber optic cable route.

The Design-Build Team shall be required to install New 12-fiber SMFO communications cable
for the interconnection of SIN #04-1338 and SIN #04-1206. The Design-Build Team shall be
required to install New SMFO (12-fiber) cable between SIN #04-1338 and SIN #04-1206, record
the existing splice arrangements, and terminate the New12-fiber cable in the newly installed signal
cabinets as previously spliced. Cutting over to new fiber shall be completed within 24-hours.

The Design-Build Team shall be required to install a cell modem in the signal cabinet at either of
the two (2) signal cabinets for remote access. This system will be operated by NCDOT Division
4. Communication shall be established to the Statewide Central System server via a department
furnished cell modem. Request the cell modem from the Deputy Division Traffic Engineer at least
8 weeks prior to the date of installation.
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CCTV Camera

The Design-Build Team shall strategically locate and install three (3) new CCTV cameras on 60-
foot Class 3 wood poles at locations and heights which provide optimum viewing as defined in the
High Definition CCTV Wood Pole and Field Equipment Project Special Provision found elsewhere
in this RFP.

The Design-Build Team shall install three (3) CCTV assemblies at the following locations:

e Sunset Ave. Interchange with 1-95 (for NCDOT Division 4 with cell modem)
e Sunset Ave. Interchange with 1-95 (for City of Rocky Mount connect to fiber)
e Sunset Ave. at Old Carriage Road (for City of Rocky Mount connect to fiber)

Connect the two (2) City of Rocky Mount CCTV’s to the New SMFO (24-fiber) cable installed
between SIN #04-0654 and SIN #04-0571. Install separate drop cables from the new splice
enclosure to the New Signal Cabinet and to the New CCTV at SIN #04-0654. CCTV'’s provided
for the City of Rocky Mount system shall be compatible and interoperable with the existing system.

Communication shall be established between the NCDOT CCTV at Sunset Ave. Interchange with
1-95 the NCDOT Division 4 Office, the NCDOT Statewide Operations Center (STOC) via
department furnished cell modem. Request cell modem from the Deputy Division Traffic
Engineer at least 8 weeks prior to the date of installation.

In order to ensure coverage areas for CCTV’s are acceptable furnish a site survey including, but
not limited to, bucket truck or aerial drone surveys. Provide site survey information to the Engineer
to obtain written approval.

In order to determine the exact location/quadrant for installation of the two (2) CCTV’s at Sunset
Ave. Interchange with 1-95 coordinate placement of the CCTV’s with the Division 4 Incident
Management Engineer and the City of Rocky Mount Signal System Engineer and obtain written
approval of both CCTV locations prior to installation of the cameras. All components required for
CCTV installations shall be new.

In order to determine the exact location/quadrant for installation of the CCTV at Sunset Ave. at
Old Carriage Road coordinate placement of the CCTV with the City of Rocky Mount Signal
System Engineer and obtain written approval of CCTV location prior to installation of the camera.
All components required for the CCTV installation shall be new.

Comply with the National Electrical Code (NEC), the National Electrical Safety Code (NESC),
the Standard Specifications, the Project Special Provisions, and all local ordinances. All work
involving electrical service shall be coordinated with the appropriate utility company and the
Engineer. Obtain all necessary permits, coordinate electrical inspections, and pay all fees and
construction costs including any utility company charges for service delivery.

Furnish and install a new equipment cabinet as defined in the High Definition CCTV Wood Pole
and Field Equipment Project Special Provision found elsewhere in this RFP.
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MATERIALS

When existing equipment (network equipment, cables, fiber, conduit, etc.) is replaced, the Design-
Build Team shall replace existing equipment with new equipment. All material, equipment and
work shall adhere to the Standard Specifications for Roads and Structures requirements. Materials,
where applicable, shall be pre-approved on the Department’s QPL. The QPL web site is:

https://connect.ncdot.gov/resources/safety/Pages/default.aspx

Prior to incorporation, the Design-Build Team shall provide detailed specifications for all material,
equipment and/or work that is not covered in the 2018 Standard Specifications for Roads and
Structure for Department approval. The Design-Build Team shall provide specifications and plans
that address the material requirements and construction methods. No equipment or material shall
be installed until it has been approved by the Department in writing. Catalog cuts will not be
required for items on the QPL. Items not listed on the QPL shall require Department written
approval prior to incorporation.

CONDUIT, SPARE CABLE, AND JUNCTION BOXES

The Design-Build Team shall furnish and install two (2) two-inch conduits and all necessary
hardware, including tracer wire, junction box markers, and delineator markers by plowing,
trenching, or directional drilling along SR 1770 (Sunset Avenue) for all underground fiber optic
cable routes. Along underground conduit runs a maximum spacing between junction boxes shall
be 1000 feet.

The Design-Build Team shall furnish and install new Oversized Heavy-Duty Junction Boxes with
minimum inside dimensions of 28”(l) x 15”(w) x 24”(d) along the underground fiber routes with
the exception of locations where a splice enclosure is installed. The Design-Build Team shall
furnish and install new Special Oversized Heavy-Duty Junction Boxes with minimum inside
dimensions of 36”(I) x 36”(w) x 24”(d) for installation of underground splice enclosures.

Coil and store 20 feet of spare SMFO (12-fiber) drop cable in each of the new signal cabinets.
Install an additional 100 feet of spare SMFO (24-fiber) communications cable and 100 feet of
spare (12-fiber) drop cable on storage racks or in junction boxes near each new cabinet location.

PLANS AND SUBMITTALS

The Signal Communications or Conduit Routing Plans shall consist of the three (3) major items
listed below:

e Signal Communications Plans including Fiber Optic Splice Plans
e Project Special Provisions
e Catalog Cut Sheets (Material Submittals)

Prior to construction, the Design-Build Team shall provide a detailed set of Signal Plans, Signal
Communications Plans including splice plans, Project Special Provisions and Catalog Cut Sheets
as required above for the Department’s review and acceptance. No construction related to the
installation of the system shall begin until NCDOT has accepted the RFC Plans.
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LOCAL AREA NETWORK

For the Ethernet based system the Design-Build Team shall furnish equipment that complies with
IEEE Standard 802. The Design-Build Team shall collaborate with the NCDOT Division 4
Network Operator to furnish the necessary network configuration data, including but not limited
the Project IP addresses, default gateway, subnet mask, VLAN, and configuration files to program
the field Ethernet switches. Furnish all necessary equipment for a complete LAN, including but
not limited to field-hardened Field Ethernet Switches. LAN equipment shall be fully integrated,
providing local device failover and fault tolerance, virus protection, user authentication, and
security functions to prevent unauthorized user and data from entering the LAN.

The Design-Build Team shall ensure that the field Ethernet edge switch install in the signal
cabinets are fully compatible with the NCDOT Division 4 existing Network Management
Software.

The Design-Build Team shall ensure that all plans and designs conform to the NCDOT and
NC Statewide IT Policies and Standards as described at:

https://www.scio.nc.gov/mission/itPoliciesStandards.aspx.

The Design-Build Team shall submit all architecture of the IT modules for review and approval
by NCDOT IT and the NC Office of Information Technology architecture groups.

D. INTEGRATION & TESTING

The Design-Build Team shall integrate and test the signals interconnected back into the Rocky
Mount Signal System. The Design-Build Team shall develop a system test plan to test that the
components of the system to bring the Rocky Mount Signal System back up and operational and
submit to the Engineer for review and approval. This includes, but is not limited to the fiber optic
communications cable, Ethernet Switches (if required), the grounding system, and the remote
access by cellular modem. Upon completion of the system installation and integration, the Design-
Build Team shall conduct component and system tests in accordance with the approved test plans
and procedures. The Design-Build Team shall be responsible for providing all necessary test
equipment.

The Design-Build Team shall test the updated Standalone Closed Loop based Signal System. The
Design-Build Team shall develop a system test plan to test that the components of the system
operate to form a fully functioning Standalone Closed Loop System with functional remote access
and submit to the Engineer for review and approval. This includes, but is not limited to the fiber
optic communications cable, Ethernet Switches (if required), the grounding system, and the remote
access by cellular modem. Upon completion of the system installation, the Design-Build Team
shall conduct component and system tests in accordance with the approved test plans and
procedures. The Design-Build Team shall be responsible for providing all necessary test
equipment.
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In case of failures and substandard performance, the Design-Build Team shall identify the cause
of failure and/or substandard performance, repair or replace the faulty parts and components and
repeat the test. If the problem persists, the Design-Build Team shall replace the entire unit causing
the problem prior to repeating the test at no additional cost.

After successful completion of all units and system test, the Design-Build Team shall submit the
test reports, along with the record of repairs and part replacements, to the Engineer.

IV.  SIGNAL SYSTEM TIMING PLANS

The Design-Build Team shall coordinate and implement all signal designs at the appropriate time
as directed by the Engineer.

Prior to final design and installation, the Design-Build Team shall coordinate all signal phasing
recommendations with the Division Traffic Engineer and/or Rocky Mount traffic engineering
staff.

The Design-Build Team shall maintain, monitor, and adjust the traffic signals, both vehicle and
pedestrian, as needed throughout the project construction.

The Design-Build Team shall be responsible for reviewing the phasing and timing of each traffic
signal installation to ensure optimal operation at all times, with special care and attention given in
conjunction with all alterations of traffic patterns and as an integral part of all traffic management
plans.

The Design-Build Team shall be responsible for the design and implementation of all temporary
and final signal designs needed to maintain vehicular and pedestrian traffic during construction,
including but not limited to, signal system timing plans.

If necessary, temporary traffic signal designs and implementations shall include, but not be limited
to, new cabinets, controllers, cables, poles, spans, heads, and timing plans.

Prior to placing traffic in a new pattern, all traffic signals shall be installed and operational,
including but not limited to, signal system timing plans and interconnection to the signal system.

Prior to implementation, all signal system timing plans shall be reviewed and accepted by the
Division and/or Rocky Mount traffic engineering staff.

All signal timing plans must be completed by a firm prequalified by NCDOT in Discipline Code
210 - Signal System Timing Development and Implementation and under the direct charge of a
North Carolina certified Professional Engineer.

Signal Timing Plans will be prepared in accordance with the latest edition of the following:

e NCDOT Traffic Management and Signal Systems Unit Design Manual
e NCDOT Signal System Timing Philosophy Manual
e The Manual on Uniform Traffic Control Devices (MUTCD)
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e Customary practices for plan preparation, including CADD conventions, of the NCDOT
ITS & Signals Unit

Signal Timing Plans should reflect existing time-of-day scheduling and may need to address some
or all of the following items:

Weekday peak/non-peak traffic periods (am, pm, midday, off-peak, etc.)
School/University start/end and/or class change peak periods

Seasonal traffic patterns

Pre-scheduled holiday traffic patterns

Incident management traffic patterns (detour routes, alternate routes, evacuation routes,
etc.)

e Other special event traffic operations

For Signal Timing Plans to run properly and effectively, the signalized corridor(s) shall be
reviewed to verify the items below. Note that adjustments may be required in order to work around
some of these issues during construction.

e EXisting geometrics and signal phasing match the timing plans

e Speed limits and distances between intersections match the timing plans

e All equipment is in necessary working order including controllers, detectors,
communication, etc.

e Verify that field programming matches the most-recent traffic signal Plan of Record
(POR) or applicable temporary signal design configuration.

0 Any discrepancies that may affect plan design shall be brought to the attention of
the Deputy Division Traffic so that a course of action to correct the changes can
be made prior to development and implementation of the coordination plans.

e Some examples of issues that could affect the timing plans and/or operations include:

o0 loops not detecting vehicles

pedestrian push buttons that don’t work

signal heads rotated or displays not functioning

communication issues with local controllers

blank controller screens

0 programming discrepancies with the most-recent Plan of Record

O O0OO0oo

For signal systems with existing timing plans in place, contact the Deputy Division Traffic
Engineer and/or Central Office System Timing group in order to obtain Synchro, Tru-Traffic, and
signal timing database files for the system.

e Any such files given to the Team shall be updated to reflect the final configuration of the
system and returned to NCDOT.

For signal systems without existing timing plans in place, digital files shall be created in Synchro
and Tru-Traffic that reflect the final configuration of the system timing plans.

e Develop Synchro network model for existing conditions.

o Interpolation of traffic counts is acceptable for non-critical intersections when
count data is not available.
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o0 Ensure that all intersection geometrics, timing data, and phasing data in Synchro
match field conditions and signal timing database files.
e Ensure that all settings in Synchro and Tru-Traffic match.
e Develop/update signal timing database.
0 Develop/update local and system graphics in the signal system central software
= Graphics shall include all detectors and phase indications, as well as the
coordination plan and cycle length timer.
e Ensure all enabled vehicles detectors have logging and diagnostics enabled
0 Make the necessary assignments and enable data logging if not properly
implemented already

Final signal timing plans shall be fine-tuned after they are implemented to ensure they operate as
efficiently as possible.
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TRANSPORTATION MANAGEMENT SCOPE OF WORK (2-01-2019)

1. PRINCIPLE STANDARDS

1.1. Standards

The Design-Build Team shall design the Transportation Management Plans (TMP) in accordance
with the requirements of this RFP and the version of the standards listed below that are effective
on the Technical Proposal submittal date.

e NCDOT Standard Specifications for Roads and Structures

e NCDOT Roadway Standard Drawings

e NCDOT Supplement to the Manual on Uniform Traffic Control Devices (NCSMUTCD)
e FHWA Manual on Uniform Traffic Control Devices (MUTCD)

e NCDOT Roadway Design Manual

e Americans with Disabilities Act of 1990 (ADA)

e AASHTO A Policy on Geometric Design of Highways and Streets

e AASHTO Roadside Design Guide

e FHWA Standard Highway Signs and Markings

e NCDOT Guidelines for Preparation of Traffic Control and Pavement Marking Plans
for Design-Build Projects

e FHWA Rule on Work Zone Safety and Mobility (23 CFR 630 Subpart J and K)
e Transportation Research Board Highway Capacity Manual

1.2. Additional References

The Design-Build Team shall use the references provided on the site below as supplementary
guidelines and requirements for the design and implementation of the Transportation Management
Plans.

https://connect.ncdot.gov/projects/WZTC/

1.3. Prequalification

The Design-Build Team shall select a Private Engineering Firm (PEF) that has experience
developing TMPs on comparable projects for the North Carolina Department of Transportation
(NCDOT) and maintains prequalification code 00541 (Traffic Management Plan - Level 1 and 2).
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2. TRANSPORTATION MANAGEMENT PLANS
2.1. General Contents of Transportation Management Plans

2.1.1. The Design-Build Team shall prepare Transportation Management Plans (TMP) that
include Temporary Traffic Control Plans (TTCP) and Traffic Operations Plans (TOP).
The TOP shall include demand management strategies, corridor network management
strategies, and traffic incident management and enforcement strategies. In accordance
with the Public Involvement and Information Scope of Work found elsewhere in this RFP,
the Design-Build Team shall assist the Department in the development of a Public
Information Plan (PIP)

2.1.2. The Design-Build Team shall produce TMP for each phase of work that impacts road
users. The TMP shall include details of all planned detours, traffic control devices,
striping, and signage applicable to each phase of work. The information on the TMP shall
be of sufficient detail to allow verification of design criteria and safety requirements,
including but not limited to, typical sections, alignment, striping layout, drop off
conditions, and temporary drainage. The Design-Build Team shall develop TMP that
include procedures to communicate TMP information to the public about road and travel
conditions within the work zone and affected roadway network.

2.2. Transportation Management Phasing Concept

A Transportation Management Phasing Concept (TMPC) shall be prepared by the Design-Build
Team to present the Design-Build Team’s approach to all areas covered under the TMP, including,
but not limited to, hauling of materials to, from, and within the project right of way (ROW). The
Design-Build Team shall include the TMPC in the Technical Proposal. The Design-Build Team
shall submit the TMPC for Department review and acceptance and shall address NCDOT
comments on the TMPC prior to commencing production of the TMP for each phase of work or
any construction. Any changes to the TMPC after acceptance by NCDOT shall require a submittal
for review and acceptance prior to any future phasing submittals.

3. GENERAL DESIGN AND CONSTRUCTION REQUIREMENTS
3.1. Temporary Barrier Systems

Placement of temporary barrier systems shall be shown on the TMPC. Temporary barrier systems
shall be designed in accordance with the following requirements:

3.1.1. Determine the need for temporary barrier in accordance with the FHWA Rule on
Temporary Traffic Control Devices (23 CFR 630 Subpart K). Reference the NCDOT
Work Zone Traffic Control website noted below for examples and Guidelines for the Use
of Positive Protection in Work Zones.

https://connect.ncdot.gov/projects/WZTC/Pages/Design-Resources.aspx
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3.1.2.

3.1.3.

3.14.

3.15.

3.1.6.

3.2.

3.2.1.

3.2.2.

3.2.3.

3.2.4.

The Design-Build Team shall adhere to the AASHTO Roadside Design Guide in
determining the length of need, flare rate and clear zone. The Design-Build Team shall
adhere to the possible deflection of the proposed temporary barrier system in accordance
with NCHRP-350 Recommended Procedures for the Safety Performance Evaluation of
Highway Features deflections from crash testing and MASH (2016 AASHTO Manual for
Assessing Safety Hardware). Providing less than the minimum deflection distance shall
require the use of anchored temporary barrier systems in accordance with the NCDOT
2018 Standard Specifications for Roads and Structures.

The Design-Build Team shall not place temporary barrier systems utilized for traffic
control on unpaved surfaces. The paved surface shall extend a minimum of 2 feet behind
any unanchored barrier, unless otherwise permitted by the barrier manufacturer.

The Design-Build Team shall not place temporary barrier within 200 feet of any merging
taper, including but not limited to, existing and proposed ramp merges, lane drop merges,
and/or temporary lane closure merges. All lanes shall first be closed using channelizing
devices and pavement markings.

The Design-Build Team shall use a minimum six (6) foot offset to temporary barrier along
any shifting taper, including but not limited to, existing, temporary, and/or proposed
shifting tapers.

When barrier is placed on a roadway shoulder, the Design-Build Team shall install
shoulder closure signs and devices in advance of the barrier in accordance with the
NCDOT Roadway Standard Drawings.

Temporary Alignments

Excluding median crossovers, the design speed for temporary alignments of Interstates,
US and NC routes shall not be lower than the current posted speed limit. The minimum
allowable design speed for temporary alignments on secondary roads shall be the higher
of 10 mph below the posted speed limit or 35 mph.

The NCDOT Roadway Standard Drawing No. 1101.11 shall be used to calculate the
length of temporary merges for lane closures and temporary traffic shifts. All merge tapers
and straight line traffic shifts on Interstates and US routes shall be designed for the full L
distance (L=width of traffic shift X speed limit in mph).

Solid white line pavement markings shall be used to separate the travel lanes in the straight
line traffic shift for any road having 2 or more travel lanes in a direction.

For temporary traffic patterns that will remain in place for a period longer than three days,
including but not limited to traffic shifts, merges and temporary alignments, breaks in the
superelevation and/or breaks in a normal crown section will not be allowed within the
shifting taper. Excluding the aforementioned temporary traffic patterns, breaks in the
superelevation and/or breaks in a normal crown section shall only occur on a lane line or
lane midpoint, and shall not exceed 0.04.
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3.2.5. Temporary traffic shifts that are not covered by a standard or require vertical grades shall
be considered a temporary alignment. All temporary alignments shall adhere to the
NCDOT Roadway Design Manual, including all revisions, 2011 AASHTO A Policy on
Geometric Design of Highways and Streets and the most current Transportation Research
Board Highway Capacity Manual.

3.3. Maintenance of Access

3.3.1. Maintain access to all residences, schools, bus stops, mass transit facilities (park and ride
lots), emergency services and businesses at all times. Prior to incorporation, obtain written
approval from the Engineer on the method to maintain access. Access to all existing transit
stop locations shall be maintained during construction or alternative locations that are
accepted by NCDOT shall be provided and specified within the TMP. The Design-Build
Team shall coordinate with Tar River Transit and other Transit Agencies for all traffic
control phasing that will affect existing transit stops or transit routes.

3.3.2. In accordance with the Department’s Policy on Evaluating Temporary Accommodations
for Pedestrians during Construction, found on the website noted below, the Design-Build
Team shall maintain pedestrian accommodations in all areas as follows:

Roadwa Minimum Level of
y Pedestrian Accommodation

1-95 Absence of Need

All other roadways Basic

https://connect.ncdot.gov/projects/WZTC/Work%20Zone%20T raffic%%20Control
%20Documents/AccomPedinWZProc.pdf

In addition, the Design Build Team shall develop a pedestrian traffic management plan
that contains the necessary information and devices to maintain pedestrian traffic in
accordance to the above levels of accommodation. The pedestrian traffic management
plan shall identify where continuous and discontinuous sidewalks are located and address
the maintenance of pedestrian traffic for the continuous sidewalks. Continuous is defined
as ‘non-interrupted” sidewalk from intersection to intersection. In areas where proposed
sidewalk is to be constructed where existing sidewalk is used, the Design/Build Team
shall clearly show the devices and location where the pedestrians are being maintained
during roadway and sidewalk construction. See MUTCD Section 6D for additional
guidance.

3.3.3. Through traffic traveling in the same direction shall not be split. (i.e. separation by any
type of barrier, bridge piers, existing or proposed median, etc.).

3.3.4. Onall roadways within the project limits, the Design-Build Team shall provide safe access
for wide-loads and oversized permitted vehicles through the work zone. Safe access shall
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entail, but not be limited to, a sufficient pavement structure (Reference the Pavement
Management Scope of Work found elsewhere in this RFP), maintaining the existing
vertical clearance of overhead structures, providing the required vertical clearance of
proposed overhead structures, and providing the minimum horizontal clear widths as
follows:

Roadway Minimum Clear Width

Interstates, US routes, NC Routes,
and all ramps and loops

All other roadways 18 feet

20 feet

3.4. Off-Site Detours

3.4.1. Prior to incorporation in Release for Construction (RFC) plans, all offsite detour routes
shall receive Department written approval and allow for all roads and lanes to remain open
to traffic unless otherwise governed by an Intermediate Contract Time specific herein.
Submit detour routes and all associated sign designs for review and acceptance prior to
incorporation.

The Design-Build Team shall investigate all detour routes including, but not limited to, analyzing
traffic capacity, investigating impacts to emergency services and schools, analyzing design
characteristics to ensure the design supports the traffic volumes (existing traffic volumes plus
detoured traffic volumes), and investigating pavement structural adequacy including any bridge
postings on the detour route. The Design-Build Team shall submit recommendations resulting
from the aforementioned investigations/analyses for the Department’s review and acceptance.

3.4.2. As determined by the Engineer, the Design-Build Team shall provide all improvements
required to accommodate detoured traffic prior to utilizing detour routes.

3.4.3. Offsite detours that have non-signalized at-grade railroad crossings shall not be allowed.

3.4.4. All proposed road closures, detour routes, durations and justifications shall be
incorporated into the Technical Proposal.

3.4.5. Unless approved otherwise by the controlling government entity, in writing, use only state
maintained roads for offsite detour routes.

3.5.  Impacts to Other Network Roadways

3.5.1. The Design-Build Team shall coordinate with the Division Maintenance Engineer,
Resident Engineer, Division Traffic Engineer, the Rail Division and Statewide
Transportation Operations Center (STOC) to manage traffic operations within the work
zone and other roadways within the network that may be affected by the work zone
activities. Coordination shall include, but not be limited to, providing notification of
planned lane or road closures, traffic detours, public information, traffic management,
access management, incidents, etc.
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3.5.2. On all roads, the Design-Build Team shall make all modifications to existing pavement
markings, markers and/or signing located outside the project limits that are necessitated
by the TMP. Additionally, the Design-Build Team shall readjust the markings, markers,
and/or signing located outside the project limits to the existing/proposed pattern when the
temporary changes are no longer needed.

3.5.3. Inareas outside the project limits where pavement markings have been altered for interim
traffic patterns, these areas shall be milled and paved so as to have a new surface for the
final pavement markings to be installed.

3.5.4. All on-site detours shall meet the minimum number of existing lanes per direction and
shall adhere to all temporary alignment requirements noted elsewhere in the RFP. A
pavement transition, suitable for the posted speed limit shall be provided at all on-site
detour interfaces.

3.5.5. The Design-Build Team shall not place traffic on lanes containing rumble strips.

3.5.6. The Design-Build Team shall take steps to minimize disruptions to existing roadway
facilities during construction and shall demonstrate how the traffic control phasing
minimizes inconvenience to motorists on all roads.

4. LANE AND ROAD CLOSURE NOTIFICATION
4.1. Lane Closure Notice (LCN)

4.1.1. The Design-Build Team shall issue a Lane Closure Notice (LCN) to NCDOT and affected
government entities a minimum of thirty (30) calendar days prior to the publication of any
notices or placement of any traffic control devices associated with lane closures, detour
routing or other change in traffic control requiring lane closures. The Design-Build Team
will be allowed to issue a single LCN for multiple/consecutive lane closures that occur in
the same location.

4.1.2. ForaLCN utilizinganon-NCDOT controlled facility, the Design-Build Team shall secure
concurrence in writing from the controlling government entity. A LCN shall contain the
estimated date, time, duration and location of the proposed work. The Design-Build Team
shall keep NCDOT informed of any and all changes or cancellations of proposed lane
closures prior to the date of their implementation.

4.1.3. If an emergency condition should occur, a LCN shall be provided to NCDOT within two
(2) days after the event. For non-NCDOT controlled facilities, the Design-Build Team
shall immediately notify the controlling government entity.

4.2. Road Closure Notice (RCN)

4.2.1. Proposed road closures on any road shall be approved by the Engineer prior to
incorporation in the TMP.
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4.2.2. The Design-Build Team shall issue a Road Closure Notice (RCN) to NCDOT and affected
government entities a minimum of thirty (30) calendar days prior to the publication of any
notices or placement of any traffic control devices associated with road closures, detour
routing or other change in traffic control requiring road closures.

4.2.3. For a RCN utilizing a non-NCDOT controlled facility, the Design-Build Team shall
secure concurrence in writing from the controlling government entity. A RCN shall
contain the estimated date, time, duration, and location of the proposed work. The Design-
Build Team shall keep NCDOT and any other affected government entity informed of any
and all changes or cancellations of proposed road closures prior to the date of their
implementation.

4.2.4. If an emergency condition should occur, a RCN shall be provided to NCDOT within two
(2) days after the event. For non-NCDOT controlled facilities, the Design-Build Team
shall immediately notify the controlling government entity.

5. PROJECT OPERATIONS REQUIREMENTS - TIME RESTRICTIONS

Unless permitted otherwise elsewhere in this RFP, maintain the existing number of travel lanes on
all roads. The Design-Build Team shall adhere to the minimum lane width requirements noted
below that will not be considered lane narrowing:

1) Existing travel lanes that are 11-foot wide or wider, maintain minimum 11-foot travel lanes.
2) Existing travel lanes that are narrower than 11 feet, maintain the existing travel lane widths.

Multi-lane turn lanes at intersections shall be 15 feet in width at the midpoint of the turn. The
following are Time Restrictions and notes that shall be included with the TMP General Notes,
unless noted otherwise elsewhere in this RFP:

5.1. Intermediate Contract Times #1, #2 and #3 for Lane Narrowing, Lane Closure,
Holiday and Special Event Restrictions

5.1.1. Except as may otherwise be allowed elsewhere in this RFP, the Design-Build Team shall

maintain the existing traffic pattern and shall not close or narrow a lane of traffic during
the times listed in ICT #1, ICT #2 and ICT #3.
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5.1.2.

5.1.3.

Transportation Management Scope of Work Nash County
Intermediate
Contract Road Name Day Time Restrictions
Time #
October through March
Monday | 7.9 a.m. to 8:00 p.m.
through
#1 1-95 Thursday
I-95 Ramps and Loops _
1-95 C-D Road Friday | 7.00 a.m. to 10:00 p.m.
through
Sunday
April through September
Monday
1-95 through | 7:00 a.m. to 8:00 p.m.
Thursda
#2 I-95 Ramps and Loops ursday
1-95 C-D Road Friday 7:00 a.m.
through
Sunday 10:00 p.m.
Monday | 7:00 am.to 9:00 a.m.
#3 All Other Roads through and
Friday 4:00 p.m. to 6:00 p.m.

The Design-Build Team shall not install, reset and/or remove any traffic control device
during the times listed in ICT #1, ICT #2, and ICT #3.

In addition, the Design-Build Team shall not close or narrow a lane of traffic on the
aforementioned facilities, detain the traffic flow or alter the traffic flow on or during
holidays, holiday weekends, special events, or any other time when traffic is unusually
heavy. At a minimum, these requirements/restrictions shall apply to the following

schedules: :

e For any unexpected occurrence that creates unusually high traffic volumes, as directed
by the Engineer.

e For New Year's between the hours of 6:30 a.m. December 31st and 8:00 p.m. January
2nd. If New Year’s Day is on a Friday, Saturday, Sunday or Monday, then until 10:00
p.m. the following Tuesday.

e For Easter, between the hours of 6:30 a.m. Thursday and 8:00 p.m. Monday.

e For Memorial Day, between the hours of 6:30 a.m. Friday and 8:00 p.m. Tuesday.
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e For Independence Day, between the hours of 6:30 a.m. July 3 and 8:00 p.m.
July 5™, If Independence Day is on a Friday, Saturday, Sunday or Monday, then
between the hours of 6:30 a.m. the Thursday before Independence Day and 8:00 p.m.
the Tuesday after Independence Day.

e For Labor Day, between the hours of 6:30 a.m. Friday and 8:00 p.m. Tuesday.

e For Thanksgiving Day, between the hours of 6:30 a.m. Tuesday and 8:00 p.m.
Monday.

e For Christmas, between the hours of 6:30 a.m. the Friday before the week of Christmas
Day and 8:00 p.m. the following Tuesday after the week of Christmas Day.

5.14. Liquidated Damages for Intermediate Contract Time #1 for the above lane
narrowing, lane closure, holiday, and special event time restrictions for 1-95, 1-95
Ramps and Loops and 1-95 C-D Road are $1,250.00 per 15-minute period or any
portion thereof.

Liquidated Damages for Intermediate Contract Time #2 for the above lane
narrowing, lane closure, holiday, and special event time restrictions for 1-95, 1-95
Ramps and Loops and 1-95 C-D Road are $1,250.00 per 15-minute period or any
portion thereof.

5.1.5. Liquidated Damages for Intermediate Contract Time #3 for the above lane
narrowing, lane closure, holiday and special event time restrictions for all other
roads in Intermediate Contract Time #3 are $500.00 per 15-minute period or any
portion thereof.

5.2.  Intermediate Contract Time #4 for Road Closures for Specific Operations
5.2.1. Unless allowed otherwise elsewhere in this RFP, the Design-Build Team shall not close

any direction of travel on the following roads or any ramps/loops during the times noted
in ICT #4 and shall only close for the operations and time limits listed in Section 5.2.3.

Intermediate Time
Contract Road Name Day Restrictions
Time #

1-95

1-95 Ramps and Loops Monday 5:00 am. to
#4 through .

1-95 C-D Road sunday 11:59 p.m.

5.2.2. A crossover providing one lane in each direction on 1-95, as applicable, will be allowed
for the purpose of girder, overhang, and falsework installation and/or removal during the
times set forth in ICT #4. If the Design-Build Team elects to use a crossover for the
aforementioned activities, the crossover shall be designed and constructed to meet a
design speed of no more than 20 mph below the original speed limit. Unless approved
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otherwise by the Department, in writing, the maximum allowable distance between the
crossovers shall be 2,750 feet. The Design-Build Team shall monitor the traffic queue
during operation of the crossover. Should the traffic queue extend to the advance warning
signs, traffic shall be returned to the existing number of lanes in each direction until the
traffic queue is depleted.

5.2.3. For the operations noted below, the maximum road closure duration shall not exceed 15
minutes (15) minutes without an approved offsite detour. With an approved offsite detour,
the roadways listed may be closed during the time listed in ICT #4 for the operations listed
below.

e Girder, overhang, and falsework installation and/or removal

e Installation of overhead sign assemblies and/or work on existing overhead sign
assemblies over travel lanes, or Signal poles and cables across roadways

e Tie-in work to implement or remove an on-site detour

5.2.4. Prior to incorporation in the TMP, the Design-Build Team shall obtain written approval
from the Engineer for all road closures.

5.2.5. Liquidated Damages for Intermediate Contract Time #4 for the above road closure
time restrictions for 1-95 and Ramps and Loopsare $5,000.00 per 15-minute period
or any portion thereof.

5.3. Other Intermediate Contract Times
In the event any self-imposed liquidated damages are included in the Technical Proposal,
an Intermediate Contract Time(s) shall be established and shall become part of the
contract.

6. PROJECT OPERATIONS REQUIREMENTS — HAULING RESTRICTIONS

6.1. General

6.1.1. The Design-Build Team shall adhere to the hauling restrictions noted in the NCDOT
Standard Specifications for Roads and Structures.

6.1.2. The Design-Build Team shall address how hauling will be conducted in the Technical

Proposal, including but not limited to, hauling of any materials to and from the site and
hauling material within the NCDOT right of way.
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6.2. Hauling Limitations
The Design-Build Team shall conduct all hauling operations as follows:

6.2.1. The Design-Build Team shall not conduct any hauling operations against the flow of
traffic of an open travelway unless an approved temporary traffic barrier or guardrail
separates the traffic from the hauling operation.

6.2.2. Unless hauling during allowable lane closure hours, all median entrances and exits into
and out of 1-95 shall installed according to the Median Access Special Provision and
Median Access Detail Drawing supplied by NCDOT. For all other roadways, they shall
be in accordance with the NCDOT Roadway Standard Drawings.

6.2.3. Haul vehicles shall not enter and/or exit an open travel lane on 1-95 at speeds more than
10 mph below the posted speed limit and acceleration shall be made on a paved surface.

6.2.4. Hauling operations that perpendicularly cross a roadway shall require approved Traffic
Control Plans and shall be subject to the holiday and special event time restrictions listed
in Subsection 5.1.3. Hauling operations shall not perpendicularly cross any multi-lane
facility, including, but not limited to, 1-95.

6.2.5. Excluding hauling operations that are conducted entirely behind a temporary traffic barrier
or guardrail, hauling shall not be allowed ingress and egress from any open travel lane
during the lane narrowing, lane closure and holiday time restrictions listed in ICT #1 and
ICT #2.

7. ADDITIONAL PROJECT OPERATIONS REQUIREMENTS

7.1. Lane and Shoulder Closure Requirements

7.1.1. On two-lane, two-way facilities, the Design-Build Team shall not install more than one
(1) mile of lane closure in any one direction on any roadway within the project limits or
in conjunction with this project, measured from the beginning of the merge taper to the

end of the lane closure.

7.1.2. The Design-Build Team shall not install more than one simultaneous lane closures in any
one direction on any roadway within the project limits or in conjunction with this project.

7.1.3. The Design-Build Team shall remove lane closure devices from the lane when work is not
being performed behind the lane closure or when a lane closure is no longer needed.

7.1.4. When barrier is placed on the roadway shoulder, the Design-Build Team shall install

shoulder closure signs and devices in advance of the barrier using the NCDOT Roadway
Standard Drawings.
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7.1.5.  When personnel and/or equipment are working within 15 feet of an open travel lane, the
Design-Build Team shall close the nearest open shoulder using the NCDOT Roadway
Standard Drawings, unless the work area is protected by an approved temporary traffic
barrier or guardrail.

7.1.6.  When personnel and/or equipment are working on the shoulder adjacent to an undivided
facility and within five feet of an open travel lane, the Design-Build Team shall, at a
minimum, close the nearest open travel lane using the NCDOT Roadway Standard
Drawings, unless the work area is protected by an approved temporary traffic barrier or
guardrail.

7.1.7. When personnel and/or equipment are working on the shoulder adjacent to a divided
facility and within ten feet of an open travel lane, the Design-Build Team shall, at a
minimum, close the nearest open travel lane using the NCDOT Roadway Standard
Drawings, unless the work area is protected by an approved temporary traffic barrier or
guardrail.

7.1.8.  When personnel and/or equipment are working within a lane of travel of an undivided or
divided facility, the Design-Build Team shall, at minimum, close the lane using the
NCDOT Roadway Standard Drawings. The Design-Build Team shall conduct the work
so that all personnel and/or equipment remain within the closed travel lane.

7.1.9. The Design-Build Team shall not perform work involving heavy equipment within
15 feet of the edge of travelway when work is being performed behind a lane closure on
the opposite side of the travelway.

7.2. Pavement Edge Drop off Requirements

7.2.1. Using suitable compacted material, the Design-Build Team shall backfill at a 6:1 slope up
to the edge and elevation of the existing pavement in areas adjacent to an open travel lane
that has an edge of pavement drop-off as follows:

e Elevation differences that exceed two inches on roadways with posted speed limits of
45 mph or greater and a paved shoulder four-foot wide or less.

e Elevation differences greater than three inches on roadways with posted speed limits
less than 45 mph and with a paved shoulder four-foot wide or less.

e Refer to the current AASHTO Roadside Design Guide for proper treatment of all other
conditions.

7.2.2. Do not exceed a difference of two inches in elevation between open lanes of traffic for

nominal lifts of 1.5 inches. Install advance warning “UNEVEN LANES” signs (W8-11)
1,000 feet in advance and a minimum of every half mile throughout the uneven area.
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7.3.

Traffic Pattern Alterations

The Design-Build Team shall notify the Engineer in writing at least thirty (30) calendar days prior
to any traffic pattern alteration. (Reference the Public Involvement and Information Scope of Work
found elsewhere in this RFP for additional public information requirements)

7.4.

7.4.1.

7.4.2.

7.4.3.

7.4.4.

7.4.5.

7.5.

7.5.1.

7.5.2.

7.5.3.

7.5.4.

Signing

The Design-Build Team shall install advance work zone warning signs when work is
within 40 feet from the edge of travel lane and no more than three days prior to the
beginning of construction.

When no work is being conducted for a period longer than one week, the Design-Build
Team shall remove or cover all advance work zone warning signs, as directed by the
Engineer. Stationary work zone warning signs shall be covered with an opaque material
that prevents reading of the sign at night by a driver traveling in either direction.

When portable work zone signs are not in use for periods longer than 30 minutes, the
Design-Build Team shall lay the portable work zone sign flat on the ground and collapse
the sign stand and lay it flat on the ground.

The Design-Build Team shall install and maintain all detour signing and devices required
for road closures. The Design-Build Team shall cover or remove all detour signs and
devices required for road closures within and off the project limits when a detour is not in
operation.

The Design-Build Team shall ensure proper signing (including but not limited to guide
signs) is in place at all times during construction, as required by the MUTCD. All
temporary signing shall be shown on the Traffic Control Plans or Temporary Signing
Plans to be reviewed and approved by the Work Zone Traffic Control Section and/or the
Signing and Delineation Unit prior to incorporation.

Traffic Barrier

The Design-Build Team shall use only an NCDOT approved temporary traffic barrier
system.

Install temporary traffic barrier system a maximum of two (2) weeks prior to beginning
work in any location. Once the temporary traffic barrier system is installed at any location,
proceed in a continuous manner to complete the proposed work in that location.

Place all temporary barrier used for traffic control directly on an asphalt or concrete
surface.

Temporary barrier used for traffic control shall not act as a retaining wall.
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7.5.5. Once the temporary traffic barrier system is installed and no work has been or will be
performed behind the temporary traffic barrier system for a period longer than two (2)
months, remove/reset the temporary traffic barrier system unless the barrier is protecting
traffic from a hazard.

7.5.6. Excluding water filled barrier, protect the approach end of temporary traffic barrier system
at all times during the installation and removal of the barrier by either a truck mounted
impact attenuator (maximum 72 hours) or a temporary crash cushion.

7.5.7. Excluding water filled barrier, protect the approach end of temporary traffic barrier system
from oncoming traffic at all times by a temporary crash cushion unless the approach end
of temporary traffic barrier system is offset from oncoming traffic as follows:

Posted speed limit (mph) Minimum offset (feet)
40 or less 15
45 -50 20
55 25
60 mph or higher 30

7.5.8. Install temporary traffic barrier system with the traffic flow, beginning with the upstream
side of traffic. Remove the temporary traffic barrier system against the traffic flow,
beginning with the downstream side of traffic.

7.5.9. Install drums to close or keep closed the closed sections of the roadway until the temporary
traffic barrier system can be placed or after the temporary traffic barrier system has been
removed. The distance, in feet, between drums shall be no greater than twice the posted
speed limit (mph).

7.5.10. The Design-Build Team shall be responsible for providing proper connection between the
existing bridge rail and the temporary traffic barrier system and include this information
in the appropriate plans.

7.6. Traffic Control Devices

7.6.1. The Design-Build Team shall use traffic control devices that conform to all NCDOT
requirements and are listed on the NCDOT Approved Products List. The Approved
Products List may be referenced on the website noted below:

https://apps.ncdot.gov/vendor/approvedproducts/

The use of any devices that are not shown on the NCDOT Approved Products List shall
require written approval from the Division prior to incorporation.
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7.6.2.  When within 1000’ of a signalized intersection, channelizing device spacing shall not
exceed a distance in feet equal to the posted speed limit. When beyond 1000° to a
signalized intersection, channelizing device spacing shall not exceed a distance in feet
equal to twice the posted speed limit. Channelization devices shall be spaced ten feet on-
center in radii. Channelization devices shall be two feet off the edge of an open travelway,
when lane closures are not in effect. Skinny drums shall only be allowed as defined in
Section 1180 of the NCDOT Standard Specifications for Roads and Structures.

7.6.3. Place Type Il barricades, with "ROAD CLOSED" signs (R11-2) attached, of sufficient
length to close entire roadway. Stagger or overlap barricades to allow for ingress or egress.

7.6.4. Place sets of three drums perpendicular to the edge of the travelway on 500-foot centers
when lanes are closed to traffic. These drums shall be in addition to channelizing devices.

7.6.5. Portable changeable message signs should be placed off the shoulder of the roadway and
behind a traffic barrier, if practical. Where a traffic barrier is not available to shield the
portable changeable message sign, it should be placed off the shoulder and outside of the
clear zone. If a portable changeable message sign must be placed on the roadway shoulder
or within the clear zone, it shall be delineated with retroreflective temporary traffic control
(TTC) devices. When portable changeable message signs are not being used to display
TTC messages, they should be relocated such that they are outside of the clear zone or
shielded behind a traffic barrier, and turned away from traffic. If relocation or shielding is
not practical, the portable changeable message signs shall be delineated with
retroreflective TTC devices.

7.6.6. The Design/Build Team shall provide and maintain 12 STOC managed PCMS’s for use
on the project and they shall be pre-staged at locations in the field as determined by the
engineer. These PCMS’s are in addition to any PCMSs used for the Design-Build Team’s
work operations. See the STOC Managed PCMS special provision found elsewhere in this
RFP.

7.6.7. Digital Speed Limit Signs shall be used on 1-95 in accordance with the Special Provision
and Detail Drawing

7.7. Temporary Pavement Markings, Markers and Delineation

7.7.1. The Design-Build Team shall install pavement markings and markers in accordance with
the 2018 NCDOT Standard Specifications for Roads and Structures, and in accordance
with the manufacturer’s procedures and specifications.

7.7.2. The Design-Build Team shall install pavement markings and markers in accordance with

the NCDOT 2018 Standard Specifications for Roads and Structures, and in accordance
with the manufacturer’s procedures and specifications.
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7.7.3. In accordance with the Work Zone Performance Pavement Markings Project Special
Provision found elsewhere in this RFP, the Design-Build Team shall install Work Zone
Performance pavement markings on the interim surface of applicable roadways for
temporary traffic patterns. The Design-Build Team shall install temporary raised
pavement markers on the interim surface for temporary traffic patterns.

7.7.4. Temporary pavement markings on concrete surfaces shall only be removed by
hydroblasting.

7.7.5. Prior to shifting traffic to a new pattern, the Design-Build Team shall mask/conceal,
remove, or mill and fill, as appropriate, all conflicting markings and remove all conflicting
markers and snowplowable marker castings. (Reference the Pavement Management
Scope of Work Project Special Provision found elsewhere in this RFP). Grinding as a
method of pavement marking removal will not be permitted on 1-95.

7.7.6. The Design-Build Team shall tie proposed pavement marking lines to existing pavement
marking lines.

7.7.7. By the end of each day’s operation, the Design-Build Team shall mask/conceal, remove,
or mill and fill, as appropriate, all conflicting markings, replace all damaged markings,
and remove/replace all conflicting/damaged markers. Grinding as a method of pavement
marking removal will not be permitted.

7.7.8. The Design-Build Team shall show temporary pavement markings on the Transportation
Management Plans that meet the requirements of the RFP and the Guidelines for
Preparation of Traffic Control and Pavement Marking Plans for Design-Build Projects.

7.7.9. The Design-Build Team shall only use pavement marking and marker products that
conform to all NCDOT requirements and are listed on the NCDOT Approved Products
List. The use of any devices that are not shown on the NCDOT Approved Products List
shall require written approval from the Division prior to incorporation.

7.7.10. The Design-Build Team shall install temporary pavement markings that are the same
width as existing pavement markings. For roadways that do not have existing pavement
markings, the Design-Build Team shall install temporary pavement markings that are the
same width required for the final pavement markings in the Pavement Markings Scope of
Work found elsewnhere in this RFP.

7.7.11. The Design-Build Team shall install temporary pavement markings and temporary
pavement markers on the interim surface or temporary pattern as follows:
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7.7.12.

Road Marking Marker
See Work Zone Performance
1-95 Pavement  Markings  Project | Raised Temporary

Special Provision

Any Marking on the Approved

All other roads and structures Product List

Raised Temporary

Except for 1-95, the Design-Build Team may use any type of pavement markings on the
NCDOT Approved Products List for temporary patterns. However, the Design-Build
Team shall maintain a minimum retroreflectivity for pavement markings (existing and
temporary markings) at all times during construction, as follows:

White: 125 mcd/lux/m2

7.7.13.

7.7.14.

7.7.15.

7.7.16.

7.7.17.

Yellow: 100 mcd/lux/m2

When using Cold Applied Plastic Type 4 pavement markings, place temporary raised
markers half on and half off edge lines and centerlines to help secure the tape to the
roadway. Markers shall be spaced the appropriate distance apart as described by the 2018
NCDOT Roadway Standard Drawing No. 1250.01, Sheet 1 of 3.

By the end of each day's operation, the Design-Build Team shall remove all conflicting
markings, replace all damaged markings, and remove/replace all conflicting/damaged
pavement markers.

The Design-Build Team shall trace existing and/or proposed monolithic island locations
with the proper color pavement marking prior to removal and/or installation. The Design-
Build Team shall place drums to delineate existing and/or proposed monolithic islands
after the removal and/or before installation.

The Design-Build Team shall not place temporary markings other than Cold Applied
Plastic Type 4 — Removable Tape on any final pavement surface unless the temporary
markings are placed in the exact location of the final pavement markings.

Unless noted otherwise elsewhere in this RFP, removal of the temporary pavement
markings on asphalt surfaces shall be accomplished by an NCDOT approved system to
minimize damage to the road surface. Temporary pavement markings shall not be
obscured with any type of black pavement markings (paint or other material). The Design-
Build Team shall remove all temporary pavement markings without removing more than
1/32 inch of the pavement surface.

7.8. Temporary Traffic Signals

7.8.1.

Use the following notes if the Design-Build Team proposes temporary traffic signals for
maintenance of traffic:

e Notify the Engineer in writing a minimum of two months before a temporary
traffic signal installation is required.
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e Shift and revise all signal heads as shown on the accepted Traffic Signal Plans.
7.9. Traffic Control Supervisor

7.9.1. The Design-Build Team shall furnish a Traffic Control Supervisor for the project who is
knowledgeable of TMP design, devices and application, and has full authority to ensure
traffic is maintained in accordance with the plans and specifications developed by the
Design-Build Team.

7.9.2. The Traffic Control Supervisor shall be on the project site overseeing all road closures
and median crossover operations to ensure traffic control devices are properly installed
and adjusted as necessary. The Traffic Control Supervisor shall also make necessary
changes to the traffic control operations and aide in the monitoring of traffic queuing.

7.9.3. The Design-Build Team shall identify a Traffic Control Supervisor in their Technical
Proposal that has the following qualifications:

e A minimum 24 months of On-the-Job Training in supervision and work zone set up
and implementation on similar projects.

e Be certified by responsible party (contractor or NCDOT) to have the required
experience and training and is qualified to perform the duties of this position. If
certified by the Contractor, a notarized certification letter shall be furnished to the
Engineer at the preconstruction meeting. The letter shall state the Traffic Control
Supervisor is qualified, and state that the Traffic Control Supervisor has the authority
to ensure traffic is maintained in accordance with the contract documents.

7.9.4. The Traffic Control Supervisor for the project shall perform the following:

e During construction, be available or on call 24 hours per day, 7 days per week to
direct/make any necessary changes in the traffic control operations in a timely and
safe manner.

e Coordinate and cooperate with traffic control supervisors of adjacent, and overlapping
construction projects, as well as construction projects in proximity to the subject
project, to ensure safe and adequate traffic control setup is maintained throughout the
project at all times, including periods of construction inactivity.

e Coordinate and cooperate with the NCDOT Division Incident Management staff.

e Coordinate and cooperate with the NCDOT Statewide Operations Center (STOC) to
ensure proper messages are displayed on the CMSs and DMSs.

e Coordinate with Hospitals, Emergency Medical Services (EMS), Fire Departments,
and Law Enforcement throughout construction to alert these entities to traffic control
impacts that may affect their services.

e Provide traffic control setup that ensures safe traffic operations and workers’ safety
throughout the construction area.
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e Attend all scheduled traffic control coordination meetings, as required by the
Engineer.

e Monitor traffic delays and backups within the work zone.
7.10. Lighting

7.10.1. The Design-Build Team shall provide portable temporary construction and equipment
lighting to conduct night work in accordance with the 2018 NCDOT Standard
Specifications for Road and Structures.

7.10.2. For work zones along 1-95, furnish and install Sequential Flashing Warning Lights on
drums used for merging tapers to assist motorist in determining which direction to merge
and to decrease late lane merging. (Reference the Sequential Flashing Warning Lights
Project Special Provision found elsewhere in this RFP).

7.11. Law Enforcement

7.11.1. Law enforcement officers shall be used during any rolling road block operation and to
direct traffic when installing/removing/shifting traffic signal heads at intersections. Law
enforcement officers may be used to maintain traffic through the work area and/or
intersections. In addition, law enforcement is to be used to assist in the installation and
removal of lane closures on 1-95. The use of law enforcement officers shall adhere to the
following requirements:

e The Design-Build Team shall be responsible for coordinating with the law
enforcement agency for the use of law enforcement officers.

e The Design-Build Team shall only utilize officers who are outfitted with law
enforcement uniforms and marked vehicles, which are equipped with proper lights
mounted on top of the vehicle and agency emblems.

e The Design-Build Team shall coordinate with the Engineer where and how law
enforcement officers will be used during construction.

7.11.2. The Design-Build Team shall address where and how law enforcement officers will be
used in the Technical Proposal.

7.12. Work Zone Speed Limit Reduction

A long-term Work Zone Speed Limit Reduction will not be granted for this project. However,
Work Zone Variable Speed Limit Reductions for lane closures on 1-95 may be granted.
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7.13. Temporary Shoring for the Maintenance of Traffic

7.13.1. The Design-Build Team shall be responsible for all required temporary shoring, including,
but not limited to, designing, providing, installing, maintaining and removing. Temporary
shoring for the maintenance of traffic shall be defined as shoring necessary to provide
lateral support to the side of an excavation or embankment parallel to an open travelway
when a theoretical 2:1 (H:V) slope from the bottom of the excavation or embankment
intersects the existing ground line closer than five feet from the edge of pavement of the
open travelway. The Design-Build Team shall identify locations where temporary shoring
for maintenance of traffic will be required on the Transportation Management Phasing
Concept. The Design-Build Team shall install temporary traffic barrier as shown on the
PCB at Temporary Shoring Locations detail available on the Work Zone Traffic Control
website noted below. The aforementioned detail provides design information on the
temporary traffic barrier location in relation to the temporary shoring and traffic location.
(Notes related to Temporary Shoring are not required in the General Notes sheet for the
TMP)

7.13.2. The NCDOT Geotechnical Engineering Unit and Work Zone Traffic Control websites
have more information on temporary shoring. The Design-Build Team shall adhere to the
additional shoring requirements located on the websites noted below:

https://connect.ncdot.gov/resources/Geological/Pages/default.aspx
https://connect.ncdot.gov/projects/WZTC/Pages/default.aspx

7.13.3. The Design-Build Team shall identify on the appropriate traffic control details where
temporary shoring will be used by providing station limits, offsets, cut sections, the type
of shoring and where temporary traffic barrier will be located, if needed.

7.14. Coordination

7.14.1. At aminimum, the Design-Build Team shall coordinate with all Contractors and NCDOT
Resident Engineers in charge of any project in proximity to this project for any work that
may affect the construction, traffic operations, and/or placement of temporary traffic
control devices (including advanced warning signs) on all roads within the project limits
or in conjunction with this project.

7.14.2. At a minimum, the Design-Build Team shall coordinate with the Division Traffic
Engineer, the Rail Division, Law Enforcement, Emergency Services and the Work Zone
Traffic Control Section to schedule and attend Traffic Safety and Operations Meetings.
These meetings shall be held to monitor and assess safety and mobility during
construction. The Traffic Safety and Operations Meetings shall be held on an as needed
basis during project construction. Additional Traffic Safety and Operations Meetings shall
be held to address any specific issue, as directed by the Engineer.
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7.15. Miscellaneous

7.15.1. The Design-Build Team shall provide proper drainage for all temporary alignments and/or
traffic shifts.

7.15.2. All traffic control devices, including bridge barrier rails, shall be placed/located a
minimum two-foot offset (shy distance) from the edge of an open travel lane.
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UTILITIES COORDINATION SCOPE OF WORK

The Design-Build Team shall obtain the services of a Professional Services Firm (PSF)
knowledgeable in the NCDOT Utility Coordination Process involved with utility relocation /
installation and highway construction. The aforementioned PSF shall be responsible for
coordinating all utility relocations, removals and / or adjustments where the Design-Build Team
and utility owner, with concurrence from the Department, determine that such work is essential
for highway safety and performance of the required highway construction. Coordination shall be
for all utilities whether or not they are specifically identified in this Scope of Work and shall
include any necessary utility agreements when applicable. NCDOT will be the approving authority
for all utility agreements and approval of plans.

During the procurement phase, the Department will allow no direct contact, either by phone,
e-mail or in person, between the Design-Build Team and utility owners until after the meetings
between each individual proposer and the affect utility owners. After the aforementioned meetings,
the Design-Build Team will only be allowed direct contact with the utility owners when the
aforementioned PSF is present. (Reference the Individual Meeting with Proposers Project Special
Provision found elsewhere in this RFP.)

In accordance with the requirements herein, the Design-Build Team shall relocate / coordinate the
relocation of all existing facilities that are 1) parallel to a roadway in full control of access,
2) in physical conflict with the construction, 3) beneath the existing or proposed pavement
structure and structurally inadequate, and / or 4) beneath the existing or proposed pavement
structure and consist of unacceptable material. Proposed / relocated underground facilities that are
located beneath the pavement structure shall only be allowed to cross the roadway as close to
perpendicular as possible.

Project Details

The Design-Build Team shall be responsible for verifying the utility locations, type of facilities,
and identifying the utility owners in order to coordinate the relocation of any utilities, known and
unknown, in conflict with the project. The following utilities are known to be located within the
project construction limits:

Utility Owner Utility Type Cost Responsibility
CenturyLink Communications CenturyLink
City of Rocky Mount Water and Sewer Design Build Team
City of Rocky Mount Gas City of Rocky Mount
MCNC Communications MCNC
AT&T Communications AT&T
Conterra Broadband Communications Conterra Broadband
Suddenlink Communications Suddenlink
Duke Energy Progress Electric NCDOT (usually)
Town of Nashville Water and Sewer Design Build Team
NCDOT Signalization and Camera Design Build Team
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Water and Sewer

If the Design-Build Team's design and / or construction requires the relocation and / or encasement
of existing water and / or sewer facilities, designs shall be coordinated with the Division Utility
Engineer or designee. All costs associated with the design and construction for relocation and / or
encasement of these existing water and / or sewer facilities shall be the responsibility of the Design-
Build Team and shall be included in the lump sum bid for the project. The Design-Build Team
shall develop designs; prepare all plans for needed agreements and permits; submit permits directly
to the agencies and obtain approval from the agencies. The Design-Build Team shall be responsible
for all permit fees.

For all parcels with access to existing water and / or sewer facilities that the project subdivides,
the Design-Build Team shall design and construct water / sewer facility extensions to all
sub-divided parcels, including but not limited to the sub-divided parcel with the existing water /
sewer access, if necessary. The aforementioned water facility extensions shall be installed
completely within the right of way. The aforementioned sewer facility extensions shall be installed
completely within the right of way or a recorded easement. All costs associated with the design
and construction of water / sewer facility extensions to sub-divided parcels shall be included in the
Design-Build Team’s lump sum bid for the project.

Designs shall be coordinated with the Division Utility Engineer or designee and the utility owners
or their representatives. In .pdf format, the Design-Build Team shall electronically submit one
half-size set and one full size set of utility construction drawings to the Division Utility Engineer
or designee, via the Division, for further handling. Each set shall include a title sheet, plan sheets,
profiles and special provisions, if required. Once accepted by the Division Utility Engineer or
designee, the plans, with the appropriate agreement, will be sent to the utility owner for their
review and concurrence.

The relocation and / or encasement of all water and sewer facilities shall be done in accordance
with the NCDOT policies and standards and in accordance with the facility owner’s standards. In
the event of conflicting design parameters in the requirements noted above, the proposed design
shall adhere to the most conservative values. The materials and appurtenances proposed by the
Design-Build Team shall require approval by both NCDOT and the aforementioned appropriate
utility owner prior to installation.

Utility Relocation Plans

All URA’s and encroachments shall be submitted through the Design Build Engineer to the
Division Utility Engineer. No URA’s or encroachments shall be submitted to the Central Utilities
Unit in Raleigh.

Excluding water and sewer conflicts, if the Design-Build Team’s design and / or construction
creates a utility conflict, the Design-Build Team shall request that the utility owner submit
relocation plans (Highway Construction Plans to be provided by the Design-Build Team to utility
owners) that show existing utilities and proposed utility relocations for approval by the NCDOT.
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In .pdf format, the Design-Build Team shall electronically submit one half-size set and one full
size set of the Utility Relocation Plans to the NCDOT Division Utility Engineer, for review and
approval. The Department shall approve the Utility Relocation Plans prior to any utility relocation
work beginning. The Design-Build Team shall also be responsible for submitting the appropriate
agreements to be used with the Utility Relocation Plans (See Agreements Section found elsewhere
in this Scope of Work). After the review process is complete, the Division Utility Engineer or
designee will submit an electronic copy of the authorization letter to the Design-Build Team. The
Division Utility Engineer or designee will also submit an electronic copy of the approved Utility
Relocation Plans, estimate and agreement to the Department’s Resident Engineer. If the Utility
Relocation Plans are approved subject to changes, it shall be the Design-Build Team’s
responsibility to coordinate these changes with the appropriate utility owner.

Cost Responsibility

The Design-Build Team shall be responsible for all costs associated with relocating and / or
encasing water and sewer facilities, as described in the Water and Sewer Section of this Scope of
Work.

The NCDOT will be responsible for all other non-betterment utility relocation cost when the utility
owner has prior rights of way / compensable interest. The utility owner shall be responsible for
the relocation costs if they cannot furnish evidence of prior rights of way or a compensable interest
in their facilities. The Design-Build Team shall be responsible for verifying / determining the cost
responsibility (prior rights and compensable interest) for the utility relocations. The Design-Build
Team shall be responsible for all costs associated with utility relocations due to haul roads and /
or any other temporary conditions resulting from the Design-Build Team’s methods of operation
or sequence of work.

Compensable Interest

Typically, affidavits, recorded easements or NCDOT agreements can serve as evidence of prior
rights. A compensable interest is identified as follows:

(A)  Existing or prior easement rights within the limits of the project, either by recorded right
of way or adverse possession (Utility occupying the same location for twenty (20) plus
years outside the existing highway rights of way).

(B)  Entities covered under General Statute 136-27.1 and 136-27.2. Statute requires the
NCDOT to pay the non-betterment cost for certain water, sewer and gas relocations.

(C)  Utilities that have a joint-use agreement that constitutes a compensable interest with
entities that have existing or prior easements rights within the project limits.

Work Performed by Design-Build Team for Utility Owners

If the Design-Build Team elects to make arrangements with a utility owner for proposed utility
construction not required herein, in which the utility owner shall be responsible for the costs of
work to be performed by the Design-Build Team, the Design-Build Team shall be responsible for
negotiating all costs associated with the proposed construction. Once the Design-Build Team and
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the utility owner agree on a plan and a lump sum estimated cost for the utility construction, the
Design-Build Team shall electronically submit one half-size set and one full size set of the utility
construction drawings, in .pdf format, to the Division Utility Engineer or designee, via the
Division, for further handling. Each set shall include a title sheet, plan sheets, profiles and special
provisions, if required. Also, a letter from the utility owner agreeing to the plans and lump sum
cost must accompany this package. The NCDOT will reimburse the Design-Build Team the
estimated lump sum cost under a Supplemental Agreement. The necessary Utility Construction
Agreement (UCA) to the utility owner for reimbursement shall be a two-party agreement between
the NCDOT and the utility owner; and will be developed and executed by the Department.

If the Design-Build Team is requested, in writing, by a utility owner to relocate facilities not
impacted by the project's construction, and / or upgrade or incorporate new facilities as part of the
highway construction, designs shall be coordinated with the utility owner and Division Utility
Engineer or designee. The associated design and construction costs shall be negotiated and agreed
upon between the Design-Build Team and the utility owner. The Design-Build Team shall develop
designs; prepare all plans for needed agreements and permits; submit permits directly to the
agencies and obtain approval from the agencies. The Design-Build Team shall be responsible for
all permit fees.

Cable TV

The cost in relocating CATV due to highway construction shall be the responsibility of the CATV
Company; however, 1) if the CATV Company can validate a recorded easement for facilities
outside the maintained NCDOT right of way, the Department will bear the relocation expense; and
2) if the adjustment is needed on existing utility poles to accommodate a proposed NCDOT Signals
and Intelligent Transportation Systems (ITS) Fiber Optic Communication Cable Project, the
Design-Build Team shall be responsible for the relocation cost.

The NCDOT will not permit CATV to place poles within the highway right of way but will allow
down guys for their facilities within the highway right of way. Under most circumstances, the
CATV Company will continue a joint-use attachment with the local power and telephone
company. If the CATV proposed relocation places buried facilities within the highway right of
way, then plans and encroachment agreements shall be required by the NCDOT.

Communication Cables / Electrical Services for ITS

Prior to establishing the location for new meter poles, the Design-Build Team shall coordinate
with the local power distribution company concerning accessibility of E/C service and safety in
maintenance of the meter.

Prior to installation, the Design-Build Team shall provide plans for review and approval for all
service taps that require a parallel installation within the control of access (C/A).

Parallel service installation within a C/A shall be buried and located as close to the right of way
line as practical. Only due to unusual circumstances will parallel aerial service installations within
the C/A be allowed. The Design-Build Team shall justify the allowance of parallel aerial service
installation and obtain NCDOT approval prior to installation
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The Design-Build Team shall be responsible for all coordination activities, including deposit fees,
required for the utility company to provide service taps. Prior to the Design-Build Team
developing the associated design and / or instructing the utility company to proceed with providing
the service taps, the Design-Build Team shall obtain written approval of the service tap locations
from the Resident Engineer.

The Design-Build Team shall be responsible for all costs associated with providing
communication cables / electrical service from the service tap to the ITS devices.

Adjusting Existing Utilities due to Proposed Signals and Intelligent Transportation Systems
(ITS) Fiber Optic Communications Cables

The Design-Build Team shall be responsible for all costs for coordinating and adjusting any
utilities that are in conflict with any proposed communication cables.

Requirements for Attachments to Existing and / or Proposed Structures

The Design-Build Team shall avoid attachments to structures where feasible. Attachments shall
only be considered when other alternatives are cost prohibitive and / or are not feasible due to
environmental or geographical features. All utility related attachments must be evaluated and
approved by the Division Utility Engineer or designee, including any existing attachments to any
structure(s) that require modification or replacement. Attachments shall be prohibited under the
following conditions:

(A)  No attachments shall be allowed to a bridge located parallel within the C/A carrying the
freeway over streams, other roadways or railroads. (No parallel utility installations within
the C/A)

(B)  No attachments shall be allowed to cored-slab bridges.
(C)  No attachments shall be allowed to curved bridges.

Attachments to structures, if approved by the Division Utility Engineer or designee, shall meet the
following criteria:

(A)  No attachments shall be allowed below the bottom of the beams and / or girders.

(B)  Drilling of, or attachments to, beams and / or girders shall not be allowed. Attachments
shall only be allowed to the bottom of the bridge deck.

(C)  For water and sewer force mains, only restrained joint ductile iron pipe shall be allowed.
(D) A minimum of 18” of clearance to beams and / or girders shall be maintained if possible.

Documentation of adverse conditions or cost estimates of all feasible alternatives shall be
submitted to the Division Utility Engineer or designee, via the Division, when seeking approval
of a structure attachment. Cost estimates shall consider all costs involved with each alternative
and impacts to the utility and the highway project as a whole.
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General

The Design-Build Team shall not commence work at points where the highway construction
operations are adjacent to utility facilities, until making arrangements with the utility owner to
protect against damage that might result in expense, loss, disruption of service or other undue
inconvenience to the public or utility owner. The Design-Build Team shall be responsible for
damage to the existing or relocated utilities resulting from the Design-Build Team’s operations.
In the event of interruption of any utilities by the project construction, the Design-Build Team
shall promptly notify the utility owner and cooperate with the utility owner in the prompt
restoration of service.

The utility information provided in this Request-For-Proposal is based off of the most current
information available at the time. It is the sole responsibility of the Design-Build Team to
investigate / verify the accuracy of the utility information provided by facility owners and included
in this Request For Proposal. The cost for any third-party investigation will be borne by the
Design-Build Team.

The Design-Build Team shall accommodate utility adjustments, reconstruction, new installation
and routine maintenance work that may be underway or take place during the progress of the
contract.

If total property acquisition is unavoidable due to encroachment into wells and / or septic systems,
the Design-Build Team shall investigate and determine if extending water and / or sewer lines to
the affected property is cost effective. If the Department concurs with the determination that a
utility extension is cost effective, the costs associated with the utility design and construction shall
be addressed in accordance with Article 104-7 of the 2018 NCDOT Standard Specifications for
Roads and Structures.

The Design-Build Team shall be required to use the guidelines as set forth in the following:

(A)  NCDOT Utility Manual - Policies & Procedures for Accommodating Utilities on Highway
Rights of Way and the NCDOT Utilities Policy Manual. If the two aforementioned manuals
contradict each other, the Utilities Policy Manual shall govern. Reference the website noted
below for the current version of the NCDOT utility manuals, and additional information
on the transition to the new utility manuals that shall be adhered to:

https://connect.ncdot.gov/municipalities/Utilities/Pages/UtilitiesManuals.aspx
(B)  Federal Aid Policy Guide - Subchapter G, Part 645, Subparts A & B

(C)  Federal Highway Administration’s Program Guide, Utility Adjustments &
Accommodations on Federal Aid Highway Projects

(D) NCDOQOT Construction Manual Section 105-8
(E) NCDOT Right of Way Manual

(F) NCDEQ Public Water Supply - Rules governing public water supply
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(G) NCDEQ Division of Water Resources - Title 15A - Environment and Natural Resources
Agreements

If a utility company can provide evidence of prior rights of way or a compensable interest in their
facilities, the Design-Build Team shall coordinate the non-betterment utility relocation costs with
the utility company and develop the Utility Relocation Agreement, (URA).

The NCDOT Division Utility Engineer or designee must execute approved agreements on Design-
Build projects.

The URA'’s and Encroachment Agreements are available from the Division Utility Engineer.
Reference the NCDOT Utility Manual Policies & Procedures for Accommodating Utilities on
Highway Rights of Way for the different types of Encroachment Agreements available for use.

The Design-Build Team shall develop a preliminary Utility Analysis and Routing Report (UARR
(p)) to identify potential utility conflicts, determine preliminary alignments and schedules for the
relocation of each utility, and identify any anticipated Permanent Utility Easements (PUE). The
aforementioned UARR (p) shall be submitted to the NCDOT Division Utility Engineer or designee
for review a minimum of ten days before the Right of Way Plans submittal.

The Design-Build Team shall submit all utility agreements, and all supporting documents to the
NCDOT Division Utility Engineer or designee in electronic format. Prior to submittal, all
agreements shall be signed electronically by an authorized representative of the utility owner.
These electronic agreement packets will be reviewed, approved and signed electronically by the
NCDOT Division Utility Engineer or designee, or designated representative, before being
distributed to the field.

The Design-Build Team shall utilize the NCDOT Standard Utility Encroachment Agreements, as
necessary, in relocating utilities. The Encroachment Agreements shall be used under the following
conditions:

(A) If a utility company is not occupying a valid right of way / compensable interest and the
proposed relocation will place the relocated utilities within the existing or proposed
highway right of way.

(B)  For all new utility installations, not covered under a Utility Construction Agreement and
within the existing or proposed highway right of way. This includes all water, sewer and
gas lines owned by entities covered under General Statute 136-27.1 and 136-27.
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*** PROJECT SPECIAL PROVISION ***
(1/23/14) Z-1

PERMITS

The Design-Build Team's attention is directed to the following permits that will be issued to the
Department of Transportation by the authority granting the permit.

PERMIT AUTHORITY GRANTING THE PERMIT

Dredge and Fill and/or

Work in Navigable Waters (404) U. S. Army Corps of Engineers

Department of Environmental Quality, DEQ

Water Quality (401) State of North Carolina

Department of Environmental Quality, DEQ

Buffer Certification State of North Carolina

The Design-Build Team shall comply with all applicable permit conditions during construction
of this project. Those conditions marked by * are the responsibility of the department and the
Design-Build Team has no responsibility in accomplishing those conditions.

Agents of the permitting authority will periodically inspect the project for adherence to the
permits.

The Design-Build Team's attention is also directed to Articles 107-10 and 107-14 of the 2018
NCDOT Standard Specifications for Roads and Structures and the following:

Should the Design-Build Team propose to utilize construction methods (such as temporary
structures or fill in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not
specifically identified in the permit (individual, general, or nationwide) authorizing the project it
shall be the Design-Build Team's responsibility to coordinate with the Engineer to determine
what, if any, additional permit action is required. The Design-Build Team shall also be
responsible for initiating the request for the authorization of such construction method by the
permitting agency. The request shall be submitted through the Engineer. The Design-Build
Team shall not utilize the construction method until it is approved by the permitting agency. The
request normally takes approximately 60 days to process; however, no extensions of time or
additional compensation will be granted for delays resulting from the Design-Build Team's
request for approval of construction methods not specifically identified in the permit.

Where construction moratoriums are contained in a permit condition which restricts the
Design-Build Team's activities to certain times of the year, those moratoriums will apply
only to the portions of the work taking place in the waters or wetlands provided that
activities outside those areas is done in such a manner as to not affect the waters or
wetlands.
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PLANT AND PEST QUARANTINES
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer and Other Noxious

Weeds)
(8-31-13)(Rev. 12-20-16) DB1 G130

Within Quarantined Area

This project may be within a county regulated for plant and / or pests. If the project or any part of
the Design-Build Team's operations is located within a quarantined area, thoroughly clean all
equipment prior to moving out of the quarantined area. Comply with federal / state regulations by
obtaining a certificate or limited permit for any regulated article moving from the quarantined
area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture / United
States Department of Agriculture. Have the certificate or limited permit accompany the article
when it arrives at the project site.

Contact

Contact the N.C. Department of Agriculture / United States Department of Agriculture at
1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those
specific project sites located in the quarantined area or for any regulated article used on this
project originating in a quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with
other articles. This includes movement of articles listed above that may be associated with
cut / waste, ditch pulling, and shoulder cutting.

Plants with roots including grass sod

Plant crowns and roots

Bulbs, corms, rhizomes, and tubers of ornamental plants

Hay, straw, fodder, and plant litter of any kind

Clearing and grubbing debris

Used agricultural cultivating and harvesting equipment

Used earth-moving equipment

Any other products, articles, or means of conveyance, of any character, if determined by an
inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald
ash borer or other noxious weeds.

©ooNOA~WN
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ROCK AND BROKEN PAVEMENT FILLS
(12-29-15) (Rev. 8-31-17) 235 DB2 R85

Revise the 2018 Standard Specifications for Roads and Structures as follows:
Page 2-23, Article 235-2 MATERIALS, add the following after Line 15:

Item Section
Geotextile for Rock and Broken Pavement Fills, Type 2 1056

Provide Type 2 geotextile for filtration geotextiles. Use rip rap and No. 57 stone from either a
quarry or onsite material to fill voids in rock and broken pavement fills. Provide small and large
size rip rap with stone sizes that meet Class A and B in accordance with Table 1042-1 and
No. 57 stone with a gradation that meets Table 1005-1 or use similar size onsite material
approved by the Engineer.

Page 2-24, Subarticle 235-3(B) Embankment Formation, Lines 18 - 19, delete the third
sentence in the seventh paragraph.

Page 2-24, Subarticle 235-3(B) Embankment Formation, Lines 21 - 23, replace the eighth
paragraph with the following:

Before placing embankment fill material or filtration geotextiles over rock and broken pavement,
fill voids in the top of rock and broken pavement fill with rip rap and No. 57 stone. Place and
compact larger rip rap first followed by smaller rip rap. Then, fill any remaining voids with
No. 57 stone so geotextiles are not torn, ripped or otherwise damaged when installed and
covered. Compact rip rap and No. 57 stone with tracked equipment or other approved methods.
Install filtration geotextiles on top of rock, broken pavement, rip rap and No. 57 stone in
accordance with Article 270-3 before placing remaining embankment fill material.

Remove any rocks, debris or pavement pieces from the roadbed larger than two inches within 12"
of the subgrade or finished grade, whichever is lower.
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BRIDGE APPROACH FILLS
(10-19-10) (Rev. 11-22-17) 422 DB4 R02A

Description

Bridge approach fills consist of backfilling behind bridge end bents with select material or
aggregate to support all or portions of bridge approach slabs. Install drains to drain water from
bridge approach fills and geotextiles to separate approach fills from embankment fills, ABC and
natural ground as required. For bridge approach fills behind end bents with mechanically
stabilized earth (MSE) abutment walls, reinforce bridge approach fills with MSE wall
reinforcement connected to end bent caps. Construct bridge approach fills in accordance with the
contract, accepted submittals and 2018 Roadway Standard Drawing No. 422.01 or 422.02 or
Roadway Detail Drawing No. 422D10.

Define bridge approach fill types as follows:
Approach Fills — Bridge approach fills in accordance with 2018 Roadway Standard
Drawing No. 422.01, 2018 Roadway Standard Drawing No. 422.02 or Roadway Detalil
Drawing No. 422D10

Standard Approach Fill — Type | Standard Bridge Approach Fill in accordance with
2018 Roadway Standard Drawing No. 422.01

Modified Approach Fill — Type Il Modified Bridge Approach Fill in accordance with
2018 Roadway Standard Drawing No. 422.02

Reinforced Approach Fill — Type Il Reinforced Bridge Approach Fill in accordance with
Roadway Detail Drawing No. 422D10

Materials

Refer to Division 10 of the 2018 Standard Specifications for Roads and Structures.

Item Section
Geotextiles, Type 1 1056
Portland Cement Concrete 1000
Select Materials 1016
Subsurface Drainage Materials 1044
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Provide Type 1 geotextile for separation geotextiles and Class B concrete for outlet pads. Use
Class V or Class VI select material for standard and modified approach fills. For an approach fill
behind a bridge end bent with an MSE abutment wall, backfill the reinforced approach fill with
the same aggregate type approved for the reinforced zone in the accepted MSE wall submittal.
For MSE wall aggregate, reinforcement and connector materials, see the Mechanically Stabilized
Earth Retaining Walls provision. Provide PVC pipes, fittings and outlet pipes for subsurface
drainage materials. For PVC drain pipes, use pipes with perforations that meet
AASHTO M 278.

Construction Methods

Excavate as necessary for approach fills in accordance with the contract. Notify the Engineer
when foundation excavation is complete. Do not place separation geotextiles or aggregate until
approach fill dimensions and foundation material are approved.

For reinforced approach fills, cast MSE wall reinforcement or connectors into end bent cap
backwalls within 3" of locations shown in the accepted MSE wall submittals. Install MSE wall
reinforcement with the orientation, dimensions and number of layers shown in the accepted MSE
wall submittals. If a reinforced approach fill is designed with geogrid reinforcement embedded in
an end bent cap, cut geogrids to the required lengths and after securing ends of geogrids in place,
reroll and rewrap portions of geogrids not embedded in the cap to protect geogrids from damage.
Before placing aggregate, pull geosynthetic reinforcement taut so that it is in tension and free of
kinks, folds, wrinkles or creases.

Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or
other approved methods. Overlap adjacent separation geotextiles at least 18" with seams oriented
parallel to the roadway centerline. Hold geotextiles in place with wire staples or anchor pins as
needed. Contact the Engineer when existing or future obstructions such as foundations,
pavements, pipes, inlets or utilities will interfere with separation geotextiles or MSE wall
reinforcement.

Install continuous perforated PVC drain pipes with perforations pointing down in accordance
with 2018 Roadway Standard Drawing No. 422.01 or 422.02. Connect drain pipes to outlet pipes
just beyond wing walls. Connect PVC pipes, fittings and outlet pipes with solvent cement in
accordance with Article 815-3 of the 2018 Standard Specifications for Roads and Structures and
place outlet pads in accordance with 2018 Roadway Standard Drawing No. 815.03.

Install drain pipes so water drains towards outlets. If the groundwater elevation is above drain
pipe elevations, raise drains up to maintain positive drainage towards outlets. Place pipe sleeves
in or under wing walls so water drains towards outlets. Use sleeves that can withstand wing wall
loads.
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Place select material or aggregate in 8" to 10" thick lifts. Compact fine aggregate for reinforced
approach fills in accordance with Subarticle 235-3(C) of the 2018 Standard Specifications for
Roads and Structures except compact fine aggregate to a density of at least 98%. Compact select
material for standard or modified approach fills and coarse aggregate for reinforced approach fills
with a vibratory compactor to the satisfaction of the Engineer. Do not displace or damage
geosynthetics, MSE wall reinforcement or drains when placing and compacting select material or
aggregate. End dumping directly on geosynthetics is not permitted. Do not operate heavy
equipment on geosynthetics or drain pipes until they are covered with at least 8" of select
material or aggregate. Replace any damaged geosynthetics or drains to the satisfaction of the
Engineer. When approach fills extend beyond bridge approach slabs, wrap separation geotextiles
over select material or aggregate as shown in 2018 Roadway Standard Drawing No. 422.01 or
Roadway Detail Drawing No. 422D10.

For temporary walls, use welded wire reinforcement for welded wire facing and
Type 5 geotextile for reinforcement geotextiles. Use Type 5 geotextile with lengths and an
ultimate tensile strength as shown in 2018 Roadway Standard Drawing No. 422.03. Provide
Type 1 geotextile for separation geotextiles and Class B concrete for outlet pads. Use Class V or
Class VI select material for alternate approach fills and temporary walls. Provide PVC pipes,
fittings and outlet pipes for subsurface drainage materials. For PVC drain pipes, use pipes with
perforations that meet AASHTO M 278.

ALTERNATE BRIDGE APPROACH FILLS FOR INTEGRAL ABUTMENTS
(11-21-17) 422 DB4 R02B

Description

At the Design-Build Team’s option, use Type A Alternate Bridge Approach Fills instead of
Type | or Il Bridge Approach Fills to support bridge approach slabs for integral bridge
abutments. An alternate bridge approach fill shall consist of constructing an approach fill with a
temporary geotextile wall before placing all or a portion of the concrete for the backwall and
wing walls of the integral end bent cap. The temporary geotextile wall shall be designed for a
crane surcharge, shall remain in place and be aligned so the wall face functions as a form for the
end bent cap backwall and wing walls. Install drains, welded wire facing and geotextiles and
backfill approach fills and temporary walls with select material as required. Define “geotextiles”
as separation or reinforcement geotextiles, “temporary wall” as a temporary geotextile wall and
“alternate approach fill” as a Type A Alternate Bridge Approach Fill in accordance with
2018 Roadway Standard Drawing No. 422.03.
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Materials

Refer to Division 10 of the 2018 Standard Specifications for Roads and Structures.

Item Section
Geotextiles 1056
Portland Cement Concrete 1000
Select Materials 1016
Subsurface Drainage Materials 1044
Welded Wire Reinforcement 1070-3

For temporary walls, use welded wire reinforcement for welded wire facing and
Type 5 geotextile for reinforcement geotextiles. Use Type 5 geotextile with lengths and an
ultimate tensile strength as shown in 2018 Roadway Standard Drawing No. 422.03. Provide
Type 1 geotextile for separation geotextiles and Class B concrete for outlet pads. Use Class V or
Class VI select material for alternate approach fills and temporary walls. Provide PVC pipes,
fittings and outlet pipes for subsurface drainage materials. For PVC drain pipes, use pipes with
perforations that meet AASHTO M 278.

Construction Methods

Excavate as necessary for alternate approach fills and temporary walls in accordance with the
contract. Notify the Engineer when foundation excavation is complete. Do not place geotextiles
until approach fill dimensions and foundation material are approved.

Install geotextiles as shown in 2018 Roadway Standard Drawing No. 422.03. Attach separation
geotextiles to end bent cap backwalls and wing walls as needed with adhesives, tapes or other
approved methods. Overlap adjacent geotextiles at least 18" with seams oriented parallel to the
roadway centerline. Hold geotextiles in place with wire staples or anchor pins as needed. Contact
the Engineer when existing or future obstructions such as foundations, pavements, pipes, inlets or
utilities will interfere with geotextiles.

Install continuous perforated PVC drain pipes with perforations pointing down in accordance
with 2018 Roadway Standard Drawing No. 422.03. Connect drain pipes to outlet pipes just
beyond wing walls. Connect PVC pipes, fittings and outlet pipes with solvent cement in
accordance with Article 815-3 of the 2018 Standard Specifications for Roads and Structures and
place outlet pads in accordance with 2018 Roadway Standard Drawing No. 815.03.

Install drain pipes so water drains towards outlets. If the groundwater elevation is above drain
pipe elevations, raise drains up to maintain positive drainage towards outlets. Place pipe sleeves
in or under wing walls so water drains towards outlets. Use sleeves that can withstand wing wall
loads.
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At the Design-Build Team’s option, construct bottom portion of integral end bents before
temporary walls as shown in 2018 Roadway Standard Drawings No. 422.03. Erect and set
welded wire facing so facing functions as a form for the end bent cap backwall. Place welded
wire facing adjacent to each other in the horizontal and vertical directions to completely cover
the temporary wall face. Stagger welded wire facing to create a running bond by centering facing
over joints in the row below.

Wrap reinforcement geotextiles at the temporary wall face in accordance with 2018 Roadway
Standard Drawing No. 422.03 and cover geotextiles with at least 3" of select material. Place
layers of reinforcement geotextiles within 3" of locations shown in 2018 Roadway Standard
Drawing No. 422.03. Before placing select material, pull reinforcement geotextiles taut so they
are in tension and free of kinks, folds, wrinkles or creases. Install reinforcement geotextiles with
the direction shown in 2018 Roadway Standard Drawing No. 422.03. Do not splice or overlap
reinforcement geotextiles so seams are parallel to the temporary wall face.

Place select material in 8" to 10" thick lifts and compact select material with a vibratory
compactor to the satisfaction of the Engineer. Do not displace or damage geotextiles or drains
when placing and compacting select material. End dumping directly on geotextiles is not
permitted. Do not operate heavy equipment on geotextiles or drain pipes until they are covered
with at least 8" of select material. Replace any damaged geotextiles or drains to the satisfaction
of the Engineer. When alternate approach fills extend beyond bridge approach slabs, wrap
separation geotextiles over select material as shown in 2018 Roadway Standard Drawing
No. 422.03.

Temporary walls shall be designed for a surcharge pressure in accordance with 2018 Roadway
Standard Drawing No. 422.03. If the crane surcharge will exceed the wall design, contact the
Engineer before positioning the crane over reinforcement geotextiles.

STABILIZATION OF COASTAL PLAIN SANDS
(10-02-14) (Rev. 9-13-17) 510 DBO5 R12

Description
As directed by the Engineer, stabilize sandy subgrade material with Class IV aggregate to prevent

rutting of the subgrade prior to paving directly on the subgrade. Remove material as needed in
cut areas prior to placing the Class IV aggregate.
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Materials
Refer to Division 10

Item Section
Select Material, Class IV 1016

Use Class IV Select Material for Class IV Aggregate Stabilization.

Construction Methods

As directed by the Engineer, place aggregate by end dumping aggregate on approved subgrade
soils to provide a working platform and reduce wheel rutting of subgrade material. Place the
Class IV aggregate stabilization to a thickness of two to three inches.

Maintenance

Maintain aggregate stabilization in an acceptable condition and minimize the use of heavy

equipment on aggregate in order to avoid damaging the subgrade. Provide and maintain drainage
ditches and drains as required to prevent entrapping water in aggregate stabilization.

AGGREGATE SUBGRADE
(3-9-18) DB05 RO17A

Revise the 2018 Standard Specifications for Roads and Structures as follows:

Page 5-8, Article 505-1 DESCRIPTION, Lines 4 - 6, replace the paragraph with the following:

Construct aggregate subgrades in accordance with the contract. Install geotextile for soil
stabilization and place Class 1V subgrade stabilization at locations shown in the plans developed
by the Design-Build Team and as directed.

Undercut natural soil materials if necessary to construct aggregate subgrades. Define “subbase”
as the portion of the roadbed below the Class IV subgrade stabilization. For Type 2 aggregate
subgrades, undercut subbases as needed. The types of aggregate subgrade with thickness and
compaction requirements for each shall be as shown below.

Type 1 — A 6 to 24-inch-thick aggregate subgrade with Class IV subgrade stabilization

compacted to 92% of AASHTO T 180 as modified by the Department or to the
highest density that can be reasonably obtained.
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Type 2 — A 12-inch-thick aggregate subgrade on a proof rolled subbase with Class IV
subgrade stabilization compacted to 97% of AASHTO T 180 as modified by the
Department.

Page 5-8, Article 505-3 CONSTRUCTION METHODS, Line 12, insert the following after the
first sentence of the first paragraph:

For Type 2 aggregate subgrades, proof roll subbases in accordance with Section 260 before
installing geotextile for soil stabilization.

Page 5-8, Article 505-3 CONSTRUCTION METHODS, Lines 16 - 17, replace the last
sentence of the first paragraph with the following:

Compact ABC as required for the type of aggregate subgrade constructed.

FINAL SURFACE TESTING
(4-26-16) (Rev. 9-13-17) DB6 R45

On all mainline travel lanes, including but not limited to auxiliary lanes, and -Y- Line travel
lanes with 1) two or more layers of asphalt, and 2) a posted speed limit of 45 mph or greater, and
on all bridge decks, including bridges being rehabbed, perform smoothness acceptance testing of
the longitudinal profile of the finished pavement surface using an Inertial Profiler in accordance
with Sections 610 and 710 of the 2018 Standard Specifications for Roads and Structures. The
North Carolina Hearne Straightedge will not be permitted.

MILLING ASPHALT PAVEMENT
(12-17-18) 607 DB6 R59

Revise the 2018 Standard Specifications for Roads and Structures as follows:

Page 6-5, Article 607-2, EQUIPMENT, Lines 14 - 16, delete the seventh sentence of this
Article and replace with the following:

Use either a non-contacting laser or sonar type ski system with a minimum of three referencing
stations mounted on the milling machine at a length of at least 24 feet.
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ASPHALT CONCRETE PLANT MIX PAVEMENTS
(12-12-18) 610, 1012 DB6 R65

Revise the 2018 Standard Specifications for Roads and Structures as follows:

Page 6-14, Table 609-3, LIMITS OF PRECISION FOR TEST RESULTS, replace with the
following:

TABLE 609-3
LIMITS OF PRECISION FOR TEST RESULTS
Mix Property Limits of Precision
25.0 mm sieve (Base Mix) + 10.0%
19.0 mm sieve (Base Mix) + 10.0%
12.5 mm sieve (Intermediate & Type P-57) +6.0%
9.5 mm sieve (Surface Mix) +5.0%
4.75 mm sieve (Surface Mix) +5.0%
2.36 mm sieve (All Mixes, except S4.75A) +5.0%
1.18 mm sieve (S4.75A) +5.0%
0.075 mm sieve (All Mixes) +2.0%
Asphalt Binder Content +0.5%
Maximum Specific Gravity (Gmm) +0.020
Bulk Specific Gravity (Gmp) +0.030
TSR +15.0%
QA retest of prepared QC Gyratory +0015
Compacted Volumetric Specimens -
Retest of QC Core Sample + 1.2% (% Compaction)
Comparison QA Core Sample + 2.0% (% Compaction)
QA Verification Core Sample + 2.0% (% Compaction)
Density Gauge Comparison of QC Test + 2.0% (% Compaction)
QA Density Gauge Verification Test + 2.0% (% Compaction)

Page 6-17, Table 610-1, MIXING TEMPERATURE AT THE ASPHALT PLANT, replace
with the following:

TABLE 610-1
MIXING TEMPERATURE AT THE ASPHALT PLANT
Binder Grade JMF Temperature
PG 58-28; PG 64-22 250 - 290° F
PG 76-22 300 - 325° F

Page 6-17, Subarticle 610-3(C), Job Mix Formula (JMF), Lines 38 - 39, delete the fourth
paragraph.

Page 6-18, Subarticle 610-3(C), Job Mix Formula (JMF), Line 12, replace “SF9.5A” with
“S9.5B”.
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Page 6-18, Table 610-3, MIX DESIGN CRITERIA, replace with the following:

TABLE 610-3
MIX DESIGN CRITERIA
Design  Binder Compaction Max. Volumetric Properties
Mix  ESALs PG Levels — Rut
Type  millions Grade Gmm @ Depth VMA | VIM Mr‘ %Gmm
A B Nini  Ndes (Mm) % Min. % Ma); @ Nini

S4.75A <1 64 - 22 6 50 115 160 4.0-6.0 65-80 <915

S9.5B 0-3 64 - 22 6 50 9.5 160 3.0-50 70-80 <915
S9.5C 3-30 64-22 7 65 6.5 155 3.0-50 65-78 <905
S9.5D > 30 76 - 22 8 100 4.5 155 3.0-50 65-78 <90.0
119.0C ALL 64 - 22 7 65 - 135 3.0-50 65-78 <905
B25.0C ALL 64 - 22 7 65 - 125 3.0-50 65-78 <905
Design Parameter Design Criteria
All Mix  Dust to Binder Ratio (Po.o75 / Phe) 0.6-1.4°€
Types Tensile Strength Ratio (TSR) P 85% Min. E

A Based on 20-year design traffic.

B. Volumetric Properties based on specimens compacted to Nges as modified by the
Department.

C. Dust to Binder Ratio (Po.o7s / Pe) for Type S4.75A is 1.0 - 2.0.

D. NCDOT-T-283 (No Freeze-Thaw cycle required).

E. TSR for Type S4.75A & B25.0C mixes is 80% minimum.

Page 6-19, Table 610-5 BINDER GRADE REQUIREMENTS (BASED ON RBR%),
replace with the following:

TABLE 610-5
BINDER GRADE REQUIREMENTS (BASED ON RBR%)
Mix Type %RBR<20% 21% < %RBR<30% %RBR>30%
S4.75A,
S9.5B, S9.5C, PG 64-22 PG 64-22* PG 58-28
119.0C, B25.0C
S9.5D, OGFC PG 76-22°8 n/a n/a

A. If the mix contains any amount of RAS, the virgin binder shall be PG 58-28.
B. Maximum Recycled Binder Replacement (%RBR) is 18% for mixes using PG 76-
22 binder.
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Page 6-20, Table 610-6, PLACEMENT TEMPERATURES FOR ASPHALT, replace with
the following:

TABLE 610-6
PLACEMENT TEMPERATURES FOR ASPHALT
Asphalt Concrete Mix Type Minimum Surface and Air Temperature
B25.0C 35° F
119.0C 35° F
S4.75A, S9.5B, S9.5C 40° F A
S9.5D 50° F
A. For the final layer of surface mixes containing recycled asphalt shingles (RAS),

the minimum surface and air temperature shall be 50° F.

Page 6-21, Article 610-8, SPREADING AND FINISHING, Lines 34 - 35, delete the second
sentence and replace with the following:

Use an MTV for all surface mix regardless of binder grade on Interstates, US Routes, and
NC Routes (primary routes) that have four or more lanes and are median divided.

Page 6-21, Article 610-8, SPREADING AND FINISHING, Lines 36 - 38, delete the fourth
sentence and replace with the following:

Use MTYV for all ramps, loops and Y-Lines, that have four or more lanes and are median divided;
and all full width acceleration lanes, full width deceleration lanes, and full width turn lanes that
are greater than 1000 feet in length.

Page 6-23, Table 610-7, DENSITY REQUIREMENTS, replace with the following:
TABLE 610-7

DENSITY REQUIREMENTS
Minimum % Gmm

Mix Type (Maximum Specific Gravity)
S4.75A 85.0 4
S9.5B 90.0
S9.5C, S9.5D, 119.0C, B25.0C 92.0

A Compaction to the above specified density will be required when the S4.75A mix
is applied at a rate of 100 Ibs/sy or higher.

Page 6-24, Article 610-13, FINAL SURFACE TESTING, Lines 35 - 36, delete the second
sentence and replace with the following:

Final surface testing is not required on ramps, loops and turn lanes.
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Page 6-26, Subarticle 610-13(A)(1), Acceptance for New Construction, Lines 29 - 30, delete
the second sentence and replace with the following:

Areas excluded from testing by the profiler may be tested using a ten-foot straightedge in
accordance with Article 610-12.

Page 6-27, Subarticle 610-13(B), Option 2 - North Carolina Hearne Straightedge,
Lines 41 - 46, delete the eighth and ninth sentence of this paragraph and replace with the
following:

Take profiles over the entire length of the final surface travel lane pavement, exclusive of
structures, approach slabs, paved shoulders, tapers, and other irregular shaped areas of pavement,
unless otherwise approved by the Engineer. In accordance with this provision, test all mainline
travel lanes, full width acceleration lanes, full width deceleration lanes and collector lanes.

Page 6-28, Subarticle 610-13(B), Option 2 - North Carolina Hearne Straightedge,
Lines 1 - 2, delete these two lines.

Page 10-30, Table 1012-1, AGGREGATE CONSENSUS PROPERTIES, replace with the
following:

TABLE 1012-1
AGGREGATE CONSENSUS PROPERTIESA

Coarse Fine Aggregate Sand Flat and
. . . Elongated
Mix Type Aggregate Angularity Equivalent . .
B o - S :1Ratio
Angularity % Minimum % Minimum .
% Maximum
Test Method ASTM D5821 AASHTO T304 AASHTOT 176 ASTM D4791
S4.75A; S9.5B 75/ - 40 40 -
S9.5C; 119.0C;
B25.0C 95/90 45 45 10
S9.5D 100/ 100 45 50 10
OGFC 100/ 100 45 45 10
UBWC 100/ 85 45 45 10
A Requirements apply to the design aggregate blend.
B. 95 / 90 denotes that 95% of the coarse aggregate has one fractured face and

90% has 2 or more fractured faces.
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SUBSURFACE DRAINAGE
(9-1-11) (Rev. 9-14-17) DB8 R05

Revise the 2018 Standard Specifications for Roads and Structures as follows:
Page 8-11, Article 815-1, delete the first sentence and replace with the following:

The Design-Build Team shall construct subsurface drains, underdrains, blind drains and other
types of drains where groundwater is within six feet of subgrade.

GUARDRAIL END UNITS, TYPE TL-2
(10-21-08) (Rev. 9-14-17) 862 DBS8 R64

Description

Furnish and install guardrail end units in accordance with the details in the plans developed by
the Design-Build Team, the applicable requirements of Section 862 of the 2018 Standard
Specifications for Roads and Structures, and at locations shown in the plans developed by the
Design-Build Team.

Materials

The Design-Build Team shall furnish guardrail end units listed on the NCDOT Approved
Products List at https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal.

Prior to installation, the Design-Build Team shall submit to the Engineer:

1. FHWA acceptance letter for each guardrail end unit certifying it meets the requirements
of the AASHTO Manual for Assessing Safety Hardware, Test Level 2, in accordance with
Avrticle 106-2 of the 2018 Standard Specifications for Roads and Structures.

2. Certified working drawings and assembling instructions from the manufacturer for each
guardrail end unit in accordance with Article 105-2 of the 2018 Standard Specifications
for Roads and Structures.

No modifications shall be made to the guardrail end unit without the express written permission
from the manufacturer. Perform installation in accordance with the details in the plans developed
by the Design-Build Team, and details and assembling instructions furnished by the
manufacturer.
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Construction Methods

Guardrail end delineation shall be required on all approach and trailing end sections for both
temporary and permanent installations. Guardrail end delineation shall consist of yellow
reflective sheeting applied to the entire end section of the guardrail in accordance with
Article 1088-3 of the 2018 Standard

GUARDRAIL END UNITS, TYPE TL-3
(4-20-04) (Rev. 9-14-17) 862 DBS8 R65

Description

Furnish and install guardrail end units in accordance with the details in the plans developed by
the Design-Build Team, the applicable requirements of Section 862 of the 2018 Standard
Specifications for Roads and Structures, and at locations shown in the plans developed by the
Design-Build Team.

Materials

The Design-Build Team shall furnish guardrail end units listed on the NCDOT Approved
Products List at https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal.

Prior to installation, the Design-Build Team shall submit to the Engineer:

1. FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of
the AASHTO Manual for Assessing Safety Hardware, Test Level 3, in accordance with
Avrticle 106-2 of the 2018 Standard Specifications for Roads and Structures.

2. Certified working drawings and assembling instructions from the manufacturer for each
guardrail end unit in accordance with Article 105-2 of the 2018 Standard Specifications
for Roads and Structures.

No modifications shall be made to the guardrail end unit without the express written permission
from the manufacturer. Perform installation in accordance with the details in the plans developed
by the Design-Build Team, and details and assembling instructions furnished by the
manufacturer.
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Construction Methods

Guardrail end delineation shall be required on all approach and trailing end sections for both
temporary and permanent installations. Guardrail end delineation shall consist of yellow
reflective sheeting applied to the entire end section of the guardrail in accordance with
Avrticle 1088-3 of the 2018 Standard Specifications for Roads and Structures.

GUARDRAIL ANCHOR UNITS AND TEMPORARY GUARDRAIL ANCHOR UNITS
(11-22-17) 862 DB8 R70

Guardrail anchor units shall be in accordance with the details in the plans developed by the
Design-Build Team and the applicable requirements of Section 862 of the 2018 Standard
Specifications for Roads and Structures.

IMPACT ATTENUATOR UNIT, TYPE TL-2
(4-11-07) (Rev. 12-12-18) DBI 8-43

Description

The Design-Build Team shall furnish and install impact attenuator units and any components
necessary to connect the impact attenuator units in accordance with the details in the plans
developed by the Design-Build Team, the manufacturer’s requirements, and at locations shown
in the plans developed by the Design- Build Team.

Materials

The Design-Build Team shall furnish impact attenuator units listed on the Approved Products
List at https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal.

Prior to installation, the Design Build Team shall submit to the Engineer:

1. FHWA acceptance letter for each impact attenuator unit certifying it meets the
requirements of the Manual for Assessing Safety Hardware (MASH-16), Test Level 2, in
accordance with Article 106-2 of the 2018 Standard Specifications for Roads and
Structures.

2. Certified working drawings and assembling instructions from the manufacturer for each

impact attenuator unit in accordance with Article 105-2 of the 2018 Standard
Specifications for Roads and Structures.
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No modifications shall be made to the impact attenuator unit without the express written
permission from the manufacturer. Perform installation in accordance with the details in the
plans developed by the Design Build Team, and details and assembling instructions furnished by
the manufacturer.

IMPACT ATTENUATOR UNIT, TYPE TL-3
(4-20-04) (Rev. 12-12-18) DB8 R75

Description

The Design-Build Team shall furnish and install impact attenuator units and any components
necessary to connect the impact attenuator units in accordance with the manufacturer’s
requirement, the details in the plans developed by the Design-Build Team, and at locations
shown in the plans developed by the Design-Build Team.

Materials

The Design-Build Team shall furnish impact attenuator units listed on the NCDOT Approved
Products List at https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal.

Prior to installation, the Design-Build Team shall submit to the Engineer:

1. FHWA acceptance letter for each impact attenuator unit certifying it meets the
requirements of the Manual for Assessing Safety Hardware (MASH-16), Test Level 3, in
accordance with Article 106-2 of the 2018 Standard Specifications for Roads and
Structures.

2. Certified working drawings and assembling instructions from the manufacturer for each
impact attenuator unit in accordance with Article 105-2 of the 2018 Standard
Specifications for Roads and Structures.

No modifications shall be made to the impact attenuator unit without the express written
permission from the manufacturer. Perform installation in accordance with the details in the
plans developed by the Design-Build Team, and details and assembling instructions furnished by
the manufacturer.
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Construction Methods

If the median width is 40 feet or less, the Design-Build Team shall supply NON-GATING Impact
Attenuator Units.

If the median width is greater than 40 feet, the Design-Build Team may use GATING or
NON-GATING Impact Attenuator Units.

ON-THE-JOB TRAINING
(2-24-15) (Rev. 7-20-17) Z-10

Description

The North Carolina Department of Transportation will administer a custom version of the
Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT
Program. All contractors (existing and newcomers) will be automatically placed in the Alternate
Program. Standard OJT requirements typically associated with individual projects will no longer
be applied at the project level. Instead, these requirements will be applicable on an annual basis
for each contractor administered by the OJT Program Manager.

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC — Section 140,
this provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State and
privately funded projects located in North Carolina. However, priority shall be given to training
employees on NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeyman level status is
a primary objective of this special training provision. Accordingly, the Contractor shall make
every effort to enroll minority and women as trainees to the extent that such persons are available
within a reasonable area of recruitment. This training commitment is not intended, and shall not
be used, to discriminate against any applicant for training, whether a member of a minority group
or not.

Assigning Training Goals

The Department, through the OJT Program Manager, will assign training goals for a calendar
year based on the contractors' past three years’ activity and the contractors' anticipated upcoming
year’s activity with the Department. At the beginning of each year, all contractors eligible will be
contacted by the Department to determine the number of trainees that will be assigned for the
upcoming calendar year. At that time the Contractor shall enter into an agreement with the
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Department to provide a self-imposed on-the-job training program for the calendar year.
This agreement will include a specific number of annual training goals agreed to by both parties.
The number of training assignments may range from 1 to 15 per contractor per calendar year. The
Contractor shall sign an agreement to fulfill their annual goal for the year.

Training Classifications
The Contractor shall provide on-the-job training aimed at developing full journeyman level

workers in the construction craft / operator positions. Preference shall be given to providing
training in the following skilled work classifications:

Equipment Operators Office Engineers
Truck Drivers Estimators
Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics
Pipe Layers Welders

The Department has established common training classifications and their respective training
requirements that may be used by the contractors. However, the classifications established are not
all-inclusive. Where the training is oriented toward construction applications, training will be
allowed in lower-level management positions such as office engineers and estimators.
Contractors shall submit new classifications for specific job functions that their employees are
performing. The Department will review and recommend for acceptance to FHWA the new
classifications proposed by contractors, if applicable. New classifications shall meet the
following requirements:

Proposed training classifications are reasonable and realistic based on the job skill
classification needs, and

The number of training hours specified in the training classification is consistent with
common practices and provides enough time for the trainee to obtain journeyman level
status.

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor
retains primary responsibility for meeting the training and this provision is made applicable to the
subcontract. However, only the Contractor will receive credit towards the annual goal for the
trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year
of apprenticeship or training. The number of trainees shall be distributed among the work
classifications on the basis of the contractor’s needs and the availability of journeymen in the
various classifications within a reasonable area of recruitment.
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No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journeyman level status or in which they have been
employed as a journeyman.

Records and Reports
The Contractor shall maintain enrollment, monthly and completion reports documenting
company compliance under these contract documents. These documents and any other

information as requested shall be submitted to the OJT Program Manager.

Upon completion and graduation of the program, the Contractor shall provide each trainee with
a certification Certificate showing the type and length of training satisfactorily completed.

Trainee Interviews

All trainees enrolled in the program will receive an initial and Trainee / Post graduate interview
conducted by the OJT program staff.

Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the
prevailing minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:

60 percent of the journeyman wage for the first half of the training period

75 percent of the journeyman wage for the third quarter of the training period
90 percent of the journeyman wage for the last quarter of the training period

In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor
(NCDOL) and the Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is
currently enrolled or becomes enrolled in an approved program and who receives training for at
least 50 percent of the specific program requirement. Trainees will be allowed to be transferred

between projects if required by the Contractor’s scheduled workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be taken
off the NCDOT’s Bidders List.
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Measurement and Payment

No compensation will be made for providing required training in accordance with these contract
documents.

TEMPORARY SHORING
(2-20-07) (Rev. 11-22-17) DB11 R02

Description

Temporary shoring includes cantilever, braced and anchored shoring and temporary mechanically
stabilized earth (MSE) walls. Temporary shoring does not include trench boxes. At the Design-
Build Team’s option, use any type of temporary shoring, unless noted otherwise in the plans
developed by the Design-Build Team or as directed.

Design and construct temporary shoring based on actual elevations and shoring dimensions in
accordance with the plans developed by the Design-Build Team and accepted submittals.
Construct temporary shoring at locations shown in the plans developed by the Design-Build
Team and as directed. Temporary shoring shall be required to maintain traffic when a 2:1 (H:V)
slope from the top of an embankment or bottom of an excavation will intersect the existing
ground line less than five feet from the edge of pavement of an open travelway. This standard
special provision does not apply to pipe, inlet or utility installation unless noted otherwise in the
plans developed by the Design-Build Team.

Positive protection includes concrete barrier and temporary guardrail. Provide positive protection
for temporary shoring at locations shown in the plans developed by the Design-Build Team and
as directed. Positive protection shall be required if temporary shoring is located in the clear zone
in accordance with the AASHTO Roadside Design Guide.

(A)  Cantilever and Braced Shoring

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging. Braced
shoring consists of sheet piles or H-piles with timber lagging and bracing such as beams,
plates, walers, struts, rakers, etc. Define “piles” as sheet piles or H-piles.

(B)  Anchored Shoring

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging
anchored with ground or helical anchors. Driven anchors may be accepted at the
discretion of the Engineer. A ground anchor consists of a grouted steel bar or multi-strand
tendon with an anchorage. A helical anchor consists of a lead section with a central steel
shaft and at least one helix steel plate followed by extensions with only central shafts (no
helixes) and an anchorage. Anchorages consist of steel bearing plates with washers and
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(D)

(E)

hex nuts for bars or steel wedge plates and wedges for strands. Use a prequalified
Anchored Wall Contractor to install ground anchors. Define “anchors” as ground, helical
or driven anchors.

Temporary MSE Walls

Temporary MSE walls include temporary geosynthetic and wire walls. Define “temporary
wall” as a temporary MSE wall and “Temporary Wall Vendor” as the vendor supplying
the temporary MSE wall. Define “reinforcement” as geotextile, geogrid, welded wire grid
or metallic strip reinforcement.

Temporary geosynthetic walls consist of geotextile or geogrid reinforcement wrapped
behind welded wire facing. Define “temporary geotextile wall” as a temporary
geosynthetic wall with geotextile reinforcement and “temporary geogrid wall” as
a temporary geosynthetic wall with geogrid reinforcement.

Temporary wire walls consist of welded wire grid or metallic strip reinforcement
connected to welded wire facing. Define “Wire Wall VVendor” as the vendor supplying the
temporary wire wall.

Embedment

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below
the grade in front of shoring. Define “embedment” for temporary walls as the wall height
below the grade in front of walls.

Positive Protection

Define “unanchored or anchored portable concrete barrier” as portable concrete barrier
(PCB) that meets 2018 Roadway Standard Drawing No. 1170.01. Define “concrete
barrier” as unanchored or anchored PCB or an approved equal. Define “temporary
guardrail” as temporary steel beam guardrail that meets 2018 Roadway Standard Drawing
No. 862.02.
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Materials

Refer to the 2018 Standard Specifications for Roads and Structures.

ltem
Concrete Barrier Materials
Flowable Fill, Excavatable
Geosynthetics
Neat Cement Grout
Portland Cement Concrete
Select Materials
Steel Beam Guardrail Materials
Steel Plates
Steel Sheet Piles and H-Piles
Untreated Timber
Welded Wire Reinforcement

Section
1170-2
1000-6
1056
1003
1000
1016
862-2
1072-2
1084
1082-2
1070-3

Nash County

Provide Type 6 material certifications for shoring materials in accordance with Article 106-3 of
the 2018 Standard Specifications for Roads and Structures. Use Class IV select material for
temporary guardrail. Use neat cement grout for Type 2 grout for ground anchors. Use Class A
concrete that meets Article 450-2 of the 2018 Standard Specifications for Roads and Structures
or Type 1 grout for drilled-in piles. Provide untreated timber with a thickness of at least 3" and a
bending stress of at least 1,000 pounds per square inch for timber lagging. Provide steel bracing

that meets ASTM A36.

(A)  Shoring Backfill

Use Class Il, Type 1, Class Ill, Class V or Class VI select material or material that meets
AASHTO M 145 for soil classification A-2-4 with a maximum Pl of 6 for shoring

backfill except do not use A-2-4 soil for backfill around culverts.

(B)  Anchors

Store anchor materials on blocking a minimum of 12 inches above the ground and protect
it at all times from damage; and when placing in the work make sure it is free from dirt,
dust, loose mill scale, loose rust, paint, oil or other foreign materials. Load, transport,
unload and store anchor materials so materials are kept clean and free of damage. Bent,

damaged or defective materials shall be rejected.
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Ground Anchors

Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire
strands that meet ASTM A886 or Article 1070-5 of the 2018 Standard
Specifications for Roads and Structures. Splice bars in accordance with
Article 1070-9 of the 2018 Standard Specifications for Roads and Structures.
Do not splice strands. Use bondbreakers, spacers and centralizers that meet
Article 6.3.5 of the AASHTO LRFD Bridge Construction Specifications.

Helical Anchors

Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report.
Provide couplers, thread bar adapters and bolts recommended by the Anchor
Manufacturer to connect helical anchors together and to piles.

Anchorages

Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates
and wedges recommended by the Anchor Manufacturer.

Temporary Walls

1)

)

Welded Wire Facing

Use welded wire reinforcement for welded wire facing, struts and wires. For
temporary wire walls, provide welded wire facing supplied by the Wire Wall
Vendor or a manufacturer approved or licensed by the vendor. For temporary wire
walls with separate reinforcement and facing components, provide connectors
(e.g., bars, clamps, plates, etc.) and fasteners (e.g., bolts, nuts, washers, etc.)
required by the Wire Wall VVendor.

Geotextiles
Provide Type 2 geotextile for separation and retention geotextiles. Provide Type 5

geotextile for geotextile reinforcement with ultimate tensile strengths in
accordance with the accepted submittals.
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3 Geogrid Reinforcement

Use geogrids with a roll width of at least four feet and an “approved” or
“approved for provisional use” status code. The list of approved geogrids is
available from:

connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-
Material.aspx

Provide geogrids for geogrid reinforcement with design strengths in accordance with the
accepted submittals. Geogrids are typically approved for ultimate tensile strengths in the
machine direction (MD) and cross-machine direction (CD) or short-term design strengths
for a three-year design life in the MD based on material type. Define material type from
the website above for shoring backfill as follows:

Material Type Shoring Backfill
Borrow A-2-4 Soil
Fine Aggregate Class Il, Type 1 or Class Il Select Material
Coarse Aggregate Class V or VI Select Material

4 Welded Wire Grid and Metallic Strip Reinforcement

Provide welded wire grid and metallic strip reinforcement supplied by the Wire
Wall Vendor or a manufacturer approved or licensed by the vendor. Use welded
wire grid reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3
of the 2018 Standard Specifications for Roads and Structures and metallic strip
reinforcement (“straps”) that meet ASTM A572 or A1011.

Preconstruction Requirements

(A)

Concrete Barrier

Define “clear distance” behind concrete barrier as the horizontal distance between the
barrier and edge of pavement. The minimum required clear distance for concrete barrier is
shown in the plans developed by the Design-Build Team. At the Design-Build Team’s
option or if the minimum required clear distance is not available, set concrete barrier next
to and up against traffic side of temporary shoring except for barrier above temporary
walls. Concrete barrier with the minimum required clear distance shall be required above
temporary walls.
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Temporary Guardrail

Define “clear distance” behind temporary guardrail as the horizontal distance between
guardrail posts and temporary shoring. At the Design-Build Team’s option or if clear
distance for cantilever, braced and anchored shoring is less than four feet, attach guardrail
to traffic side of shoring as shown in the plans developed by the Design-Build Team.
Place ABC in clear distance and around guardrail posts instead of pavement. Do not use
temporary guardrail above temporary walls.

Temporary Shoring Designs

Before beginning temporary shoring design, survey existing ground elevations in the
vicinity of shoring locations to determine actual design heights (H). Submit .pdf files of
working drawings and design calculations for temporary shoring designs in accordance
with Article 105-2 of the 2018 Standard Specifications for Roads and Structures. Submit
working drawings showing plan views, shoring profiles, typical sections and details of
temporary shoring design and construction sequence. Do not begin shoring construction
until a design submittal is accepted.

Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed
in the state of North Carolina. Use a prequalified Anchored Wall Design Consultant to
design anchored shoring. Provide anchored shoring designs sealed by a Design Engineer
approved as a Geotechnical Engineer (key person) for an Anchored Wall Design
Consultant. Include details in anchored shoring working drawings of anchor locations and
lock-off loads, unit grout / ground bond strengths for ground anchors or minimum
installation torque and torsional strength rating for helical anchors and if necessary,
obstructions extending through shoring or interfering with anchors. Include details in the
anchored shoring construction sequence of pile and anchor installation, excavation and
anchor testing.

Provide temporary wall designs sealed by an Engineer licensed in the state of North
Carolina and employed or contracted by the Temporary Wall Vendor. Include details in
temporary wall working drawings of geotextile and reinforcement types, locations and
directions and obstructions extending through walls or interfering with reinforcement.
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Soil Parameters

Design temporary shoring for the assumed soil parameters and groundwater
elevations shown in the plans developed by the Design-Build Team. Assume the
following soil parameters for shoring backfill:

@) Unit weight (y) = 120 pcf;

(b) Friction Angle (¢) Shoring Backfill
30° A-2-4 Soil
34° Class Il, Type 1 or Class Il Select Material
38° Class V or VI Select Material

(©) Cohesion (c) = 0 psf.
Traffic Surcharge

Design temporary shoring for a traffic surcharge of 250 pounds per square foot if
traffic will be above and within H of shoring. This traffic surcharge shall not
apply to construction traffic. Design temporary shoring for any construction
surcharge if construction traffic will be above and within H of shoring. For LRFD
shoring designs, apply traffic (live load) surcharge in accordance with Figure
C11.5.5-3 of the AASHTO LRFD Bridge Design Specifications.

Cantilever, Braced and Anchored Shoring Designs

Use shoring backfill for fill sections and voids between cantilever, braced and
anchored shoring and the critical failure surface. Use concrete or grout for
embedded portions of drilled-in H-piles. Do not use drilled-in sheet piles.

Define “top of shoring” for cantilever, braced and anchored shoring as where the
grade intersects the back of sheet piles or H-piles and timber lagging. Design
cantilever, braced and anchored shoring for a traffic impact load of 2,000 pounds
per foot applied 18 inches above top of shoring if concrete barrier is above and
next to shoring or temporary guardrail is above and attached to shoring. For
anchored shoring designs, apply traffic impact load as horizontal load (Pn1) in
accordance with Figure 3.11.6.3-2(a) of the AASHTO LRFD specifications.

Extend cantilever, braced and anchored shoring at least 32 inches above top of

shoring if shoring is designed for traffic impact. Otherwise, extend shoring at least
six inches above top of shoring.
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Design cantilever, braced and anchored shoring for a maximum deflection of three
inches if the horizontal distance to the closest edge of pavement or structure is less
than H. Otherwise, design shoring for a maximum deflection of six inches. Design
cantilever and braced shoring in accordance with the plans developed by the
Design-Build Team and AASHTO Guide Design Specifications for Bridge
Temporary Works.

Design anchored shoring in accordance with the plans developed by the Design-
Build Team and Article 11.9 of the AASHTO LRFD Bridge Design
Specifications. Use a resistance factor of 0.80 for tensile resistance of anchors
with bars, strands or shafts. Extend the unbonded length for ground anchors and
the shallowest helix for helical anchors at least five feet behind the critical failure
surface. Do not extend anchors beyond right of way or easement limits. If existing
or future obstructions such as foundations, guardrail posts, pavements, pipes,
inlets or utilities will interfere with anchors, maintain a clearance of at least six
inches between obstructions and anchors.

Temporary Wall Designs

Use shoring backfill in the reinforced zone of temporary walls. Separation
geotextiles are required between shoring backfill and backfill, natural ground or
culverts along the sides of the reinforced zone perpendicular to the wall face. For
Class V or VI select material in the reinforced zone, separation geotextiles are
also required between shoring backfill and backfill or natural ground on top of and
at the back of the reinforced zone.

Design temporary walls in accordance with the plans developed by the Design-
Build Team and Article 11.10 of the AASHTO LRFD Bridge Design
Specifications. Embed temporary walls at least 18 inches except for walls on
structures or rock as determined by the Engineer. Use a uniform reinforcement
length throughout the wall height of at least 0.7H or six feet, whichever is longer.
Extend the reinforced zone at least six inches beyond end of reinforcement. Do
not locate the reinforced zone outside right of way or easement limits.

Use the simplified method for determining maximum reinforcement loads in
accordance with the AASHTO LRFD specifications. For geotextile reinforcement,
use geotextile properties approved by the Department or default values in
accordance with the AASHTO LRFD specifications. For geogrid reinforcement,
use approved geogrid properties available from the website shown elsewhere in
this provision. If the website does not list a short-term design strength for an
approved geogrid, use a short-term design strength equal to the ultimate tensile
strength divided by 3.5 for the geogrid reinforcement. Use geosynthetic properties
for the direction reinforcement will be installed, a
three-year design life and shoring backfill to be used in the reinforced zone.
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Do not use more than four different reinforcement strengths for each temporary
geosynthetic wall. Design temporary geotextile walls for a reinforcement coverage
ratio (Rc) of 1.0. For temporary geogrid walls with an R¢ of less than 1.0, use a
maximum horizontal clearance between geogrids of three feet and stagger
reinforcement so geogrids are centered over gaps in the reinforcement layer
below.

For temporary geosynthetic walls, use “L” shaped welded wire facing with
18-inch to 24-inch long legs. Locate geotextile or geogrid reinforcement so
reinforcement layers are at the same level as the horizontal legs of welded wire
facing. Use vertical reinforcement spacing equal to facing height. Wrap geotextile
or geogrid reinforcement behind welded wire facing and extend reinforcement at
least three feet back behind facing into shoring backfill.

For temporary wire walls with separate reinforcement and facing components,
attach welded wire grid or metallic strip reinforcement to welded wire facing with
a connection approved by the Department. For temporary geogrid and wire walls,
retain shoring backfill at welded wire facing with retention geotextiles and extend
geotextiles at least three feet back behind facing into backfill.

(D)  Preconstruction Meeting

The Engineer may require a shoring preconstruction meeting to discuss the construction,
inspection and testing of the temporary shoring. If required and if this meeting occurs
before all shoring submittals have been accepted, additional preconstruction meetings
may be required before beginning construction of temporary shoring without accepted
submittals. The Resident, District or Bridge Maintenance Engineer, Bridge or Roadway
Construction Engineer, Geotechnical Operations Engineer, Design-Build Team and
Shoring Contractor Superintendent will attend preconstruction meetings.

Construction Methods

Control drainage during construction in the vicinity of shoring. Direct run off away from shoring
and shoring backfill. Contain and maintain backfill and protect material from erosion.

Install positive protection in accordance with the contract and accepted submittals. Use PCB in
accordance with Section 1170 of the 2018 Standard Specifications for Roads and Structures and
2018 Roadway Standard Drawing No. 1170.01. Use temporary guardrail in accordance with
Section 862 of the 2018 Standard Specifications for Roads and Structures and 2018 Roadway
Standard Drawing Nos. 862.01, 862.02 and 862.03.

328



C204412
(U-5026 / R-5720)

(A)

(B)

Standard Special Provision Nash County

Tolerances

Construct shoring with the following tolerances:

1)
)

©)

Horizontal wires of welded wire facing are level in all directions,

Shoring location is within six inches of horizontal and vertical alignment shown
in the accepted submittals, and

Shoring plumbness (batter) is not negative and within two degrees of vertical.

Cantilever, Braced and Anchored Shoring Installation

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted
submittals, excavate before installing piles. Otherwise, install piles before excavating for
shoring. Install cantilever, braced or anchored shoring in accordance with the construction
sequence shown in the accepted submittals. Remove piles and if applicable, timber
lagging when shoring is no longer needed.

1)

)

Pile Installation

Install piles with the minimum required embedment and extension in accordance
with Subarticles 450-3(D) and 450-3(E) of the 2018 Standard Specifications for
Roads and Structures except that a pile driving equipment data form is not
required. Piles may be installed with a vibratory hammer as approved by the
Engineer.

Do not splice sheet piles. Use pile excavation to install drilled-in H-piles. After
filling holes with concrete or grout to the elevations shown in the accepted
submittals, remove any fluids and fill remaining portions of holes with flowable
fill. Cure concrete or grout at least seven days before excavating.

Notify the Engineer if refusal is reached before pile excavation or driven piles
attain the minimum required embedment. When this occurs, a revised design
submittal may be required.

Excavation

Excavate in front of piles from the top down in accordance with the accepted
submittals. For H-piles with timber lagging and braced and anchored shoring,
excavate in staged horizontal lifts with a maximum height of five feet Remove
flowable fill and material in between H-piles, as needed, to install timber lagging.
Position lagging with at least three inches of contact in the horizontal direction
between the lagging and pile flanges. Do not excavate the next lift until timber
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lagging for the current lift is installed and, if applicable, bracing and anchors for
the current lift are accepted. Backfill behind cantilever, braced or anchored
shoring with shoring backfill.

Anchor Installation

If applicable, install foundations located behind anchored shoring before installing
anchors. Fabricate and install ground anchors in accordance with the accepted
submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction
Specifications and the following unless otherwise approved:

@) Materials in accordance with this provision shall be required instead of
materials conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD
Specifications,

(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1.2
of the AASHTO LRFD specifications are not required, and

(c) Corrosion protection for unbonded lengths of ground anchors and
anchorage covers are not required.

(d) Measure grout temperature, density and flow during grouting with at least
the same frequency grout cubes are made for compressive strength.
Perform density and flow field tests in the presence of the Engineer in
accordance with American National Standards Institute / American
Petroleum Institute Recommended Practice 13B-1 (Section 4,
Mud Balance) and ASTM C939 (Flow Cone), respectively.

Install helical anchors in accordance with the accepted submittals and Anchor
Manufacturer’s instructions. Measure torque during installation and do not exceed
the torsional strength rating of the helical anchor. Attain the minimum required
installation torque and penetration before terminating anchor installation. When
replacing a helical anchor, embed last helix of the replacement anchor at least
three helix plate diameters past the location of the first helix of the previous
anchor.

Anchor Testing

Proof test and lock-off anchors in accordance with the accepted submittals and
Avrticle 6.5.5 of the AASHTO LRFD Bridge Construction Specifications except
for the acceptance criteria in Article 6.5.5.5. For the AASHTO LRFD
specifications, “ground anchor” refers to a ground or helical anchor and “tendon”
refers to a bar, strand or shaft.
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@ Anchor Acceptance
Anchor acceptance is based in part on the following criteria.

M For ground and helical anchors, total movement is less than
0.04 inch between the 1 and 10 minute readings or less than
0.08 inch between the 6 and 60 minute readings.

(i) For ground anchors, total movement at maximum test load exceeds
80% of the theoretical elastic elongation of the unbonded length.

(b) Anchor Test Results

Submit .pdf files of anchor test records including movement versus load
plots for each load increment within 24 hours of completing each row of
anchors. The Engineer will review the test records to determine if the
anchors are acceptable.

If the Engineer determines an anchor is unacceptable, revise the anchor
design or installation methods. Submit a revised anchored shoring design
for acceptance and provide an acceptable anchor with the revised design or
installation methods. If required, replace the anchor or provide additional
anchors with the revised design or installation methods.

Temporary Wall Installation

Excavate as necessary for temporary walls in accordance with the plans developed by the
Design-Build Team and accepted submittals. If applicable, install foundations located in
the reinforced zone before placing shoring backfill or reinforcement unless otherwise
approved. Notify the Engineer when foundation excavation is complete. Do not place
shoring backfill or reinforcement until excavation dimensions and foundation material are
approved.

Erect welded wire facing so the wall position is as shown in the plans developed by the
Design-Build Team and accepted submittals. Set welded wire facing adjacent to each
other in the horizontal and vertical direction to completely cover the wall face with
facing. Stagger welded wire facing to create a running bond by centering facing over
joints in the row below.
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Wrap geotextile reinforcement and retention geotextiles behind welded wire facing as
shown in the plans developed by the Design-Build Team and accepted submittals, and
cover geotextiles with at least three inches of shoring backfill. Overlap adjacent geotextile
reinforcement and retention and separation geotextiles at least 18 inches with seams
oriented perpendicular to the wall face. Hold geotextiles in place with wire staples or
anchor pins as needed.

Place reinforcement within three inches of locations shown in the plans developed by the
Design-Build Team and accepted submittals. Before placing shoring backfill, pull
reinforcement taut so it is in tension and free of kinks, folds, wrinkles or creases. Install
reinforcement with the direction shown in the plans developed by the Design-Build Team
and accepted submittals. For temporary wire walls with separate reinforcement and facing
components, attach welded wire grid or metallic strip reinforcement to welded wire
facing as shown in the accepted submittals. Do not splice or overlap reinforcement so
seams are parallel to the wall face. Contact the Engineer when unanticipated existing or
future obstructions such as foundations, pavements, pipes, inlets or utilities will interfere
with reinforcement.

Place shoring backfill in the reinforced zone in eight-inch to ten-inch thick lifts. Compact
A-2-4 soil and Class Il, Type 1 and Class Il select material in accordance with Subarticle
235-3(C) of the 2018 Standard Specifications for Roads and Structures. Use only hand
operated compaction equipment to compact backfill within three feet of welded wire
facing. At a distance greater than three feet, compact shoring backfill with at least four
passes of an eight-ton to ten-ton vibratory roller in a direction parallel to the wall face.
Smooth wheeled or rubber tired rollers are also acceptable for compacting backfill. Do
not use sheepsfoot, grid rollers or other types of compaction equipment with feet. Do not
displace or damage reinforcement when placing and compacting shoring backfill. End
dumping directly on geotextile or geogrid reinforcement shall not be permitted. Do not
operate heavy equipment on reinforcement until it is covered with at least eight inches of
shoring backfill. Replace any damaged reinforcement to the satisfaction of the Engineer.

Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8
of the 2018 Standard Specifications for Roads and Structures. Bench temporary walls
into the sides of excavations where applicable. For temporary geosynthetic walls with top
of wall within five feet of finished grade, remove top facing and incorporate top
reinforcement layer into fill when placing fill in front of wall. Temporary walls remain in
place permanently unless otherwise required.
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EXTRUDED THERMOPLASTIC PAVEMENT MARKING THICKNESS
(1-16-19) SP

Revise the 2018 Standard Specifications for Roads and Structures as follows:

Page 12-6, Subarticle 1205-4(A)(1) General, Lines 5 - 8, delete the second sentence and
replace with the following:

Use application equipment that provides multiple width settings ranging from 4 inches to 12
inches and multiple thickness settings to achieve a minimum pavement marking thickness of
0.090 inch above the surface of the pavement.

Page 12-7, Table 1205-3, THICKNESS REQUIREMENTS FOR THERMOPLASTIC,
replace with the following:

TABLE 1205-3
MINIMUM THICKNESS REQUIREMENTS FOR THERMOPLASTIC
Thickness Location
240 mils In-lane and shoulder-transverse pavement markings (rumble strips). May be
placed in two passes.
Center lines, skip lines, transverse bands, mini-skip lines, characters, bike lane
symbols, crosswalk lines, edge lines, gore lines, diagonals, and arrow symbols

90 mils

SNOWPLOWABLE PAVEMENT MARKERS
(1-16-19) SP

Revise the 2018 Standard Specifications for Roads and Structures as follows:

Pages 10-177 and 10-178, Article 1086-3 SNOWPLOWABLE PAVEMENT MARKERS,
delete items (A), (B) and (C)(1) and replace with the following:

(A)  General

Use snowplowable pavement markers evaluated by NTPEP. The snowplowable pavement
marker shall consist of a housing with one or more glass or plastic face lens type
reflective lenses to provide the required color designation. Shape the housing to deflect a
snowplow blade upward in both directions without being damaged. Plastic lens faces
shall use an abrasion resistant coating.

333



C204412

Standard Special Provision Nash County

(U-5026 / R-5720)

(B)

(©)

Use recycled snowplowable pavement markers that meet all the requirements of new
snowplowable pavement markers except Subarticle 1086-3(B)(1). Recycled
snowplowable pavement markers with minimal variation in dimensions are acceptable
only when the reflector fits in the housing of the recycled snowplowable pavement
marker as originally designed.
Housings
1. Dimensions
The dimension, slope and minimum area of reflecting surface shall conform to
dimensions as shown in the plans developed by the Design-Build Team. The
minimum area of each reflecting surface shall be 1.44 sq.in.
2. Materials

Use snowplowable pavement markers that are on the NCDOT Approved Products
List.

3. Surface

The surface of the housing shall be free of scale, dirt, rust, oil, grease or any other
contaminant which might reduce its bond to the epoxy adhesive.

4, Identification

Mark the housing with the manufacturer's name and model number of marker.
Reflectors
1. General

Laminate the reflector to an elastomeric pad and attach with adhesive to the
housing. The thickness of the elastomeric pad shall be 0.04".

Pages 12-14, Subarticle 1250-3(C) Removal of Existing Pavement Markers, Lines 19 - 29,
delete and replace with the following:

Remove the existing raised pavement markers and / or the snowplowable pavement markers
including the housings, before overlaying an existing roadway with pavement. Repair the
pavement by filling holes as directed by the Engineer.
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When traffic patterns are changed in work zones due to construction or reconstruction, remove
all raised pavement markers and / or snowplowable markers including housings that conflict with
the new traffic pattern before switching traffic to the new traffic pattern. Lens removal in lieu of
total housing removal is not an acceptable practice for snowplowable markers.

Properly dispose of the removed pavement markers.

Pages 12-16 and 12-17, Subarticle 1253-3 CONSTRUCTION METHODS, delete items (A),
(B) and (C) and replace with the following:

(A)  General

Bond marker housings to the pavement with epoxy adhesive. Mechanically mix and
dispense epoxy adhesives as required by the manufacturer's specifications. Place the
markers immediately after the adhesive has been mixed and dispensed.

Install snowplowable pavement marker housings into slots sawcut into the pavement.
Make slots in the pavement to exactly duplicate the shape of the housing of the
snowplowable pavement markers.

Promptly remove all debris resulting from the saw cutting operation from the pavement
surface. Install the marker housings within seven calendar days after saw cutting slots in
the pavement. Remove and dispose of loose material from the slots by brushing, blow
cleaning or vacuuming. Dry the slots before applying the epoxy adhesive. Fill the cleaned
slots totally with epoxy adhesive flush with the surface of the existing pavement. Install
snowplowable pavement markers according to the manufacturer’s recommendations.

Protect the snowplowable pavement markers until the epoxy has initially cured and is
track free.

(B)  Reflector Replacement
In the event that a reflector is damaged, replace the damaged reflector by using adhesives
and methods recommended by the manufacturer of the markers and approved by the
Engineer.
Missing housings shall be replaced. Broken housings shall be removed and replaced. In

both cases the slot for the housings shall be properly prepared prior to installing the new
housing.
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(C)  Recycled Snowplowable Pavement Marker Housings

Use properly refurbished snowplowable pavement marker housings as approved by the
Engineer such that approved new reflectors can be installed inside the housings.

THERMOPLASTIC PAVEMENT MARKING MATERIAL —COLOR TESTING
(1-16-19) SP

Revise the 2018 Standard Specifications for Roads and Structures as follows:

Pages 10-183 and 10-184, Subarticle 1087-7(D)(1)(b) Yellow, Lines 9 - 11, delete and replace
with the following:

Obtain Color Values Y,x,y per ASTM E1349 using C/2° illuminant/observer.

Results shall be Y > 45%, and x,y shall fall within PR#1 chart chromaticity limits.
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AVAILABILITY OF FUNDS — TERMINATION OF CONTRACTS
(9-1-11) z-2

General Statute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this
contract as follows:

“(h) Amounts Encumbered — Transportation project appropriations may be encumbered in the
amount of allotments made to the Department of Transportation by the Director for the estimated
payments for transportation project contract work to be performed in the appropriation fiscal
year. The allotments shall be multiyear allotments and shall be based on estimated revenues and
shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).
Payment for transportation project work performed pursuant to contract in any fiscal year other
than the current fiscal year is subject to appropriations by the General Assembly. Transportation
project contracts shall contain a schedule of estimated completion progress, and any acceleration
of this progress shall be subject to the approval of the Department of Transportation provided
funds are available. The State reserves the right to terminate or suspend any transportation
project contract, and any transportation project contract shall be so terminated or suspended if
funds will not be available for payment of the work to be performed during that fiscal year
pursuant to the contract. In the event of termination of any contract, the contractor shall be given
a written notice of termination at least 60 days before completion of scheduled work for which
funds are available. In the event of termination, the contractor shall be paid for the work already
performed in accordance with the contract specifications.”

Payment will be made on any contract terminated pursuant to the special provision in accordance
with Article 108-13(E), of the North Carolina Department of Transportation Standard
Specifications for Roads and Structures, dated January 2018 and as amended by the Standard
Special Provision, Division One found elsewhere in this RFP.
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*** STANDARD SPECIAL PROVISIONS ***

NCDOT GENERAL SEED SPECIFICATIONS FOR SEED QUALITY
(5-7-11) z-3

Seed shall be sampled and tested by the North Carolina Department of Agriculture and
Consumer Services, Seed Testing Laboratory. When said samples are collected, the vendor shall
supply an independent laboratory report for each lot to be tested. Results from seed so sampled
shall be final. Seed not meeting the specifications shall be rejected by the Department of
Transportation and shall not be delivered to North Carolina Department of Transportation
warehouses. If seed has been delivered it shall be available for pickup and replacement at the
supplier's expense.

Any re-labeling required by the North Carolina Department of Agriculture and Consumer
Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified
herein shall be rejected by the North Carolina Department of Transportation.

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed,
Witchweed, ltchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod,
Sandbur, Wild Onion, and Wild Garlic. Seed shall not be labeled with the above weed species on
the seed analysis label. Tolerances as applied by the Association of Official Seed Analysts will
NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic.

Tolerances established by the Association of Official Seed Analysts will generally be
recognized. However, for the purpose of figuring pure live seed, the found pure seed and found
germination percentages as reported by the North Carolina Department of Agriculture and
Consumer Services, Seed Testing Laboratory will be used. Allowances, as established by the
NCDOT, will be recognized for minimum pure live seed as listed on the following pages.

The specifications for restricted noxious weed seed refers to the number per pound as follows:

Restricted Noxious Limitations per Restricted Noxious Limitations per
Weed Lb. of Seed Weed Lb. of Seed
Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds
Cocklebur 4 seeds Texas Panicum 27 seeds
Spurred Anoda 4 seeds Bracted Plantain 54 seeds
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds
Morning-glory 8 seeds Broadleaf Dock 54 seeds
Corn Cockle 10 seeds Curly Dock 54 seeds
Wild Radish 12 seeds Dodder 54 seeds
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds
Yellow Nutsedge 27 seeds Horsenettle 54 seeds
Canada Thistle 27 seeds Quackgrass 54 seeds
Field Bindweed 27 seeds Wild Mustard 54 seeds
Hedge Bindweed 27 seeds
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Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass,
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a
maximum of 2% inert matter will be allowed on all other kinds of seed. In addition, all seed shall
not contain more than 2% other crop seed nor more than 1% total weed seed. The germination
rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which
includes both dormant and hard seed. Seed shall be labeled with not more than 7%, 5% or 2%
inert matter (according to above specifications), 2% other crop seed and 1% total weed seed.

Exceptions may be made for minimum pure live seed allowances when cases of seed variety
shortages are verified. Pure live seed percentages will be applied in a verified shortage situation.
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is
deficient.

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW:

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 83% pure live seed
will not be approved.

Sericea Lespedeza
Oats (seeds)

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop;
maximum 144 restricted noxious weed seed per pound. Seed less than 78% pure live seed will
not be approved.

Tall Fescue (all approved varieties) Bermudagrass

Kobe Lespedeza Browntop Millet

Korean Lespedeza German Millet - Strain R
Weeping Lovegrass Clover — Red / White / Crimson
Carpetgrass

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 76% pure live seed
will not be approved.

Common or Sweet Sundangrass
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Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 74% pure live seed
will not be approved.

Rye (grain; all varieties)

Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)

Shrub (bicolor) Lespedeza

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 noxious weed seed per pound. Seed less than 70% pure live seed will not be
approved.

Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia

Creeping Red Fescue

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound.

Barnyard Grass

Big Bluestem

Little Bluestem

Bristly Locust

Birdsfoot Trefoil

Indiangrass

Orchardgrass

Switchgrass

Yellow Blossom Sweet Clover
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STANDARD SPECIAL PROVISION

ERRATA
(10-16-18) (Rev. 12-12-18) 7-4

Revise the 2018 Standard Specifications for Roads and Structures as follows:
Division 6

Page 6-7, Article 609-1 DESCRIPTION, Line 29, replace article number “609-10” with
“609-9”.

Division 10

Page 10-78, Article 1056-4 GEOTEXTILES, TABLE 1056-1, Permittivity, Type 2, replace
“Table 6°” with “Table 7°” and Permittivity, Type 38, replace “Table 7°” with “Table 8P,

Page 10-162, Article 1080-50 PAINT FOR VERTICAL MARKERS, Line 1, replace article
number “1080-50" with “1080-10".

Page 10-162, Article 1080-61 EPOXY RESIN FOR REINFORCING STEEL, Line 5, replace
article number “1080-61” with “1080-11".

Page 10-162, Article 1080-72 ABRASIVE MATERIALS FOR BLAST CLEANING STEEL,
Line 22, replace article number “1080-72" with “1080-12”,

Page 10-163, Article 1080-83 FIELD PERFORMANCE AND SERVICES, Line 25, replace
article number “1080-83” with “1080-13".
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*** STANDARD SPECIAL PROVISIONS ***

TITLE VI AND NONDISCRIMINATION
(6-28-77) (Rev 5-2-18) Z-6

Revise the 2018 Standard Specifications for Roads and Structures as follows:
Replace Article 103-4(B) with the following:

The North Carolina Department of Transportation is committed to carrying out the
U.S. Department of Transportation’s policy of ensuring nondiscrimination in the award and
administration of contracts.

The provisions of this section related to United States Department of Transportation (US DOT)
Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code
(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are
applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all
related subcontracts, material supply, engineering, architectural and other service contracts,
regardless of dollar amount. Any Federal provision that is specifically required not specifically
set forth is hereby incorporated by reference.

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A)

During the performance of this contract, the contractor, for itself, its assignees, and
successors in interest (hereinafter referred to as the "contractor") agrees as follows:

(a) Compliance with Regulations

The contractor (hereinafter includes consultants) shall comply with the Acts and the
Regulations relative to Nondiscrimination in Federally-assisted programs of the
U.S. Department of Transportation, Federal Highway Administration (FHWA), as
they may be amended from time to time, which are herein incorporated by reference
and made a part of this contract.

(b) Nondiscrimination

The contractor, with regard to the work performed by it during the contract, shall not
discriminate on the grounds of race, color, or national origin in the selection and
retention of subcontractors, including procurements of materials and leases of
equipment. The contractor shall not participate directly or indirectly in the
discrimination prohibited by the Acts and the Regulations, including employment
practices when the contract covers any activity, project, or program set forth in
Appendix B of 49 CFR Part 21.
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(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment

In all solicitations, either by competitive bidding, or negotiation made by the
contractor for work to be performed under a subcontract, including procurements of
materials, or leases of equipment, each potential subcontractor or supplier shall be
notified by the contractor of the contractor's obligations under this contract and the
Acts and the Regulations relative to Nondiscrimination on the grounds of race, color,
or national origin.

(d) Information and Reports

The contractor shall provide all information and reports required by the Acts, the
Regulations, and directives issued pursuant thereto and shall permit access to its
books, records, accounts, other sources of information, and its facilities as may be
determined by the Recipient or the FHWA to be pertinent to ascertain compliance
with such Acts, Regulations, and instructions. Where any information required of a
contractor is in the exclusive possession of another who fails or refuses to furnish the
information, the contractor shall so certify to the Recipient or the FHWA, as
appropriate, and shall set forth what efforts it has made to obtain the information.

(e) Sanctions for Noncompliance:

()

In the event of a contractor's noncompliance with the Nondiscrimination provisions of
this contract, the Recipient will impose such contract sanctions as it and / or the
FHWA may determine to be appropriate, including, but not limited to:

(i) Withholding payments to the contractor under the contract until the contractor
complies; and / or

(i) Cancelling, terminating, or suspending a contract, in whole or in part.
Incorporation of Provisions

The contractor shall include the provisions of paragraphs (a) through (f) in every
subcontract, including procurements of materials and leases of equipment, unless
exempt by the Acts, the Regulations and directives issued pursuant thereto. The
contractor shall take action with respect to any subcontract or procurement as the
Recipient or the FHWA may direct as a means of enforcing such provisions including
sanctions for noncompliance. Provided, that if the contractor becomes involved in, or
is threatened with litigation by a subcontractor, or supplier because of such direction,
the contractor may request the Recipient to enter into any litigation to protect the
interests of the Recipient. In addition, the contractor may request the United States to
enter into the litigation to protect the interests of the United States.
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(2) Title VI Nondiscrimination Program (23 CFR 200.5(p))

The North Carolina Department of Transportation (NCDOT) has assured the USDOT
that, as a condition to receiving federal financial assistance, NCDOT will comply with
Title VI of the Civil Rights Act of 1964 and all requirements imposed by Title 49
CFR Part 21 and related nondiscrimination authorities to ensure that no person shall, on
the ground of race, color, national origin, limited English proficiency, sex, age, or
disability (including religion / creed or income-level, where applicable), be excluded
from participation in, be denied the benefits of, or be subjected to discrimination under
any programs, activities, or services conducted or funded by NCDOT. Contractors and
other organizations under contract or agreement with NCDOT must also comply with
Title VI and related authorities, therefore:

(@) During the performance of this contract or agreement, contractors
(e.g. subcontractors, consultants, vendors, prime contractors) shall be responsible for
complying with NCDOT’s Title VI Program. Contractors are not required to prepare
or submit Title VI Programs. To comply with this section, the prime contractor shall:

1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal
Employment Opportunity (EEQO) Policy in conspicuous locations accessible to all
employees, applicants and subcontractors on the jobsite.

2. Physically incorporate the required Title VI clauses into all subcontracts on
federally-assisted and state-funded NCDOT projects, and ensure inclusion by
subcontractors into all lower-tier subcontracts.

3. Required Solicitation Language. The Contractor shall include the following
notification in all solicitations for bids and requests for work or material,
regardless of funding source:

“The North Carolina Department of Transportation, in accordance with the
provisions of Title VI of the Civil Rights Act of 1964
(78 Stat. 252, 42 US.C. §8 2000d to 2000d-4) and the Regulations, hereby notifies
all bidders that it will affirmatively ensure that any contract entered into pursuant
to this advertisement, disadvantaged business enterprises will be afforded full and
fair opportunity to submit bids in response to this invitation and will not be
discriminated against on the grounds of race, color, or national origin in
consideration for an award. In accordance with other related nondiscrimination
authorities, bidders and contractors will also not be discriminated against on the
grounds of sex, age, disability, low-income level, creed / religion, or limited
English proficiency in consideration for an award.”

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and
subsequent lower tier subcontracts on Federal-aid highway construction contracts
only.
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5. Provide language assistance services (i.e., written translation and oral
interpretation), free of charge, to LEP employees and applicants. Contact
NCDOT OCR for further assistance, if needed.

6. For assistance with these Title VI requirements, contact the NCDOT Title VI
Nondiscrimination Program at 1-800-522-0453.

(b) Subrecipients (e.g. cities, counties, LGAS, planning organizations) may be required to
prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and / or
agreements. Subrecipients must also ensure compliance by their contractors and
subrecipients with Title VI. (23 CFR 200.9(b)(7))

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take
affirmative action to correct any deficiencies found within a reasonable time period,
not to exceed 90 calendar days, unless additional time is granted by NCDOT.
(23 CFR 200.9(b)(15))

(d) The Contractor shall be responsible for notifying subcontractors of NCDOT’s
External Discrimination Complaints Process.

1. Applicability

Title VI and related laws protect participants and beneficiaries (e.g., members of
the public and contractors) from discrimination by NCDOT employees,
subrecipients and contractors, regardless of funding source.

2. Eligibility

Any person, or class of persons, who believes he / she has been subjected to
discrimination based on race, color, national origin, Limited English Proficiency
(LEP), sex, age, or disability (and religion in the context of employment, aviation,
or transit) may file a written complaint. The law also prohibits intimidation or
retaliation of any sort.

3. Time Limits and Filing Options

Complaints may be filed by the affected individual(s) or a representative and must
be filed no later than 180 calendar days after the following:

(i) The date of the alleged act of discrimination; or
(i) The date when the person(s) became aware of the alleged discrimination; or

(iiiy Where there has been a continuing course of conduct, the date on which that
conduct was discontinued or the latest instance of the conduct.

Title VI and related discrimination complaints may be submitted to the following
entities:
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» North Carolina Department of Transportation, Office of Civil Rights, Title VI
Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free
1-800-522-0453

> Federal Highway Administration, North Carolina Division Office, 310 New
Bern Avenue, Suite 410, Raleigh, NC 27601; 919-747-7010

» US Department of Transportation, Departmental Office of Civil Rights,
External Civil Rights Programs Division, 1200 New Jersey Avenue, SE,
Washington, DC 20590; 202-366-4070

4. Format for Complaints

Complaints must be in writing and signed by the complainant(s) or a
representative, and include the complainant’s name, address, and telephone
number. Complaints received by fax or e-mail will be acknowledged and
processed. Allegations received by telephone will be reduced to writing and
provided to the complainant for confirmation or revision before processing.
Complaints will be accepted in other languages, including Braille.

5. Discrimination Complaint Form

Contact NCDOT Civil Rights to receive a full copy of the Discrimination
Complaint Form and procedures.

6. Complaint Basis

Allegations must be based on issues involving race, color, national origin (LEP),
sex, age, disability, or religion (in the context of employment, aviation or transit).
“Basis” refers to the complainant’s membership in a protected group category.
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Nash County

TABLE 103-1
COMPLAINT BASIS

Protected Categories

Definition

Examples

Applicable Nondiscrimination
Authorities

Race and Ethnicity

An individual belonging to one

of the accepted racial groups; or

the perception, based usually on
physical characteristics that a
person is a member of a racial

group

Black / African
American, Hispanic /
Latino, Asian,
American Indian /
Alaska Native,
Native Hawaiian /
Pacific Islander,

White
Color of skin, including shade Black, White, Brown,
Color S .
of skin within a racial group Yellow, etc.

National Origin (Limited English
Proficiency)

Place of birth. Citizenship is not
a factor. (Discrimination based
on language or a person’s
accent is also covered)

Mexican, Cuban,
Japanese,
Vietnamese, Chinese

Title VI of the Civil Rights Act of 1964;
49 CFR Part 21,
23 CFR 200;
49 U.S.C. 5332(b);
49 U.S.C. 47123.
(Executive Order 13166)

Gender. The sex of an
individual.

1973 Federal-Aid Highway Act;

Sex Note: Sex under this program Women and Men 49 U.S.C. 5332(b);
does not include sexual 49 U.S.C. 47123.
orientation.
Age Discrimination Act of 1975
Age Persons of any age 21-year-old person 49 U.S.C. 5332(b);
49 U.S.C. 47123.
Physical or mental impairment, Blind, alcoholic, Section 504 of the Rehabilitation Act of
- para-amputee, .
Disability permanent or temporary, or 1973;

perceived.

epileptic, diabetic,
arthritic

Americans with Disabilities Act of 1990

Religion (in the context of
employment)
(Religion / Creed in all aspects of
any aviation or transit-related
construction)

An individual belonging to a
religious group; or the
perception, based on
distinguishable characteristics
that a person is a member of a
religious group. In practice,
actions taken as a result of the
moral and ethical beliefs as to
what is right and wrong, which
are sincerely held with the
strength of traditional religious
views. Note: Does not have to
be associated with a recognized
religious group or church; if an
individual sincerely holds to the
belief, it is a protected religious
practice.

Muslim, Christian,
Sikh, Hindu, etc.

Title VII of the Civil Rights Act of 1964;
23 CFR 230;
FHWA-1273 Required Contract Provisions.
(49 U.S.C. 5332(b);
49 U.S.C. 47123)
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(3) Pertinent Nondiscrimination Authorities

During the performance of this contract, the contractor, for itself, its assignees, and
successors in interest agrees to comply with the following non-discrimination statutes and
authorities, including, but not limited to:

e Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252),
(prohibits discrimination on the basis of race, color, national origin); and 49 CFR
Part 21

e The Uniform Relocation Assistance and Real Property Acquisition Policies Act of
1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose
property has been acquired because of Federal or Federal-aid programs and projects)

e Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits
discrimination on the basis of sex)

e Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended,
(prohibits discrimination on the basis of disability) and 49 CFR Part 27

e The Age Discrimination Act of 1975, as amended, (42 U.S.C. 8§ 6101 et seq.),
(prohibits discrimination on the basis of age)

e Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as
amended, (prohibits discrimination based on race, creed, color, national origin, or
sex)

(9) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope,
coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by
expanding the definition of the terms "programs or activities" to include all of the
programs or activities of the Federal-aid recipients, sub-recipients and contractors,
whether such programs or activities are Federally funded or not)

(h) Titles Il and 111 of the Americans with Disabilities Act, which prohibit discrimination
on the basis of disability in the operation of public entities, public and private
transportation systems, places of public accommodation, and certain testing entities
(42 U.S.C. 88 12131-12189) as implemented by Department of Transportation
regulations at 49 C.F.R. parts 37 and 38

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123)
(prohibits discrimination on the basis of race, color, national origin, and sex)

(1) Executive Order 12898, Federal Actions to Address Environmental Justice in
Minority  Populations and  Low-Income  Populations, which  ensures
Nondiscrimination against minority populations by discouraging programs, policies,
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and activities with disproportionately high and adverse human health or
environmental effects on minority and low-income populations

(k) Executive Order 13166, Improving Access to Services for Persons with Limited
English Proficiency, and resulting agency guidance, national origin discrimination
includes discrimination because of Limited English Proficiency (LEP). To ensure
compliance with Title VI, you must take reasonable steps to ensure that LEP persons
have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100)

() Title IX of the Education Amendments of 1972, as amended, which prohibits you
from discriminating because of sex in education programs or activities
(20 U.S.C. 1681 et seq)

(m)Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352),
(prohibits employment discrimination on the basis of race, color, religion, sex, or
national origin).

(4) Additional Title VI Assurances
**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable
(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B)

The following clauses shall be included in deeds effecting or recording the transfer of
real property, structures, or improvements thereon, or granting interest therein from
the United States pursuant to the provisions of Assurance 4.

NOW, THEREFORE, the U.S. Department of Transportation as authorized by law
and upon the condition that the North Carolina Department of Transportation
(NCDOT) will accept title to the lands and maintain the project constructed thereon in
accordance with the North Carolina General Assembly, the Regulations for the
Administration of the Federal-Aid Highway Program, and the policies and procedures
prescribed by the Federal Highway Administration of the U.S. Department of
Transportation in accordance and in compliance with all requirements imposed by
Title 49, Code of Federal Regulations, U.S. Department of Transportation, Subtitle A,
Office of the Secretary, Part 21, Nondiscrimination in Federally-assisted programs of
the U.S Department of Transportation pertaining to and effectuating the provisions of
Title VI of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4),
does hereby remise, release, quitclaim and convey unto the NCDOT all the right, title
and interest of the U.S. Department of Transportation in and to said lands described in
Exhibit A attached hereto and made a part hereof.

(HABENDUM CLAUSE)
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TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina
Department of Transportation (NCDOT) and its successors forever, subject, however,
to the covenants, conditions, restrictions and reservations herein contained as follows,
which will remain in effect for the period during which the real property or structures
are used for a purpose for which Federal financial assistance is extended or for
another purpose involving the provision of similar services or benefits and will be
binding on the NCDOT, its successors and assigns.

The NCDOT, in consideration of the conveyance of said lands and interests in lands,
does hereby covenant and agree as a covenant running with the land for itself, its
successors and assigns, that (1) no person will on the grounds of race, color, or
national origin, be excluded from participation in, be denied the benefits of, or be
otherwise subjected to discrimination with regard to any facility located wholly or in
part on, over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT
will use the lands and interests in lands and interests in lands so conveyed, in
compliance with all requirements imposed by or pursuant to Title 49, Code of Federal
Regulations, U.S. Department of Transportation, Subtitle A, Office of the Secretary,
Part 21, Non-discrimination in Federally-assisted programs of the U.S. Department of
Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said
Regulations and Acts may be amended [, and (3) that in the event of breach of any of
the above-mentioned nondiscrimination conditions, the Department will have a right
to enter or re-enter said lands and facilities on said land, and that above described
land and facilities will thereon revert to and vest in and become the absolute property
of the U.S. Department of Transportation and its assigns as such interest existed prior
to this instruction].*

(*Reverter clause and related language to be used only when it is determined that
such a clause is necessary in order to make clear the purpose of Title V1.)

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity,

Facility, or Program (1050.2A, Appendix C)

The following clauses shall be included in deeds, licenses, leases, permits, or similar
instruments entered into by the North Carolina Department of Transportation
(NCDOT) pursuant to the provisions of Assurance 7(a):

1. The (grantee, lessee, permittee, etc. as appropriate) for himself / herself, his / her
heirs, personal representatives, successors in interest, and assigns, as a part of the
consideration hereof, does hereby covenant and agree [in the case of deeds and
leases add "as a covenant running with the land"] that:
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2.

3.

(i.) In the event facilities are constructed, maintained, or otherwise operated on
the property described in this (deed, license, lease, permit, etc.) for a purpose
for which a U.S. Department of Transportation activity, facility, or program is
extended or for another purpose involving the provision of similar services or
benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and
operate such facilities and services in compliance with all requirements
imposed by the Acts and Regulations (as may be amended) such that no
person on the grounds of race, color, or national origin, will be excluded from
participation in, denied the benefits of, or be otherwise subjected to
discrimination in the use of said facilities.

With respect to licenses, leases, permits, etc., in the event of breach of any of the
above Nondiscrimination covenants, the NCDOT will have the right to terminate
the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and
facilities thereon, and hold the same as if the (lease, license, permit, etc.) had
never been made or issued. *

With respect to a deed, in the event of breach of any of the above
Nondiscrimination covenants, the NCDOT will have the right to enter or re-enter
the lands and facilities thereon, and the above described lands and facilities will
there upon revert to and vest in and become the absolute property of the NCDOT
and its assigns. *

(*Reverter clause and related language to be used only when it is determined that
such a clause is necessary to make clear the purpose of Title VI.)

(c) Clauses for Construction / Use / Access to Real Property Acquired Under the
Activity, Facility or Program (1050.2A, Appendix D)

The following clauses shall be included in deeds, licenses, permits, or similar
instruments / agreements entered into by the North Carolina Department of
Transportation (NCDOT) pursuant to the provisions of Assurance 7(b):

1.

The (grantee, licensee, permittee, etc., as appropriate) for himself / herself, his /
her heirs, personal representatives, successors in interest, and assigns, as a part of
the consideration hereof, does hereby covenant and agree (in the case of deeds
and leases add, "as a covenant running with the land™) that (1) no person on the
grounds of race, color, or national origin, will be excluded from participation in,
denied the benefits of, or be otherwise subjected to discrimination in the use of
said facilities, (2) that in the construction of any improvements on, over, or under
such land, and the furnishing of services thereon, no person on the ground of race,
color, or national origin, will be excluded from participation in, denied the
benefits of, or otherwise be subjected to discrimination, (3) that the (grantee,
licensee, lessee, permittee, etc.) will use the premises in compliance with all other
requirements imposed by or pursuant to the Acts and Regulations, as amended, set
forth in this Assurance.
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2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the
above Nondiscrimination covenants, the NCDOT will have the right to terminate
the (license, permit, etc., as appropriate) and to enter or re-enter and repossess
said land and the facilities thereon, and hold the same as if said (license, permit,
etc., as appropriate) had never been made or issued. *

3. With respect to deeds, in the event of breach of any of the above
Nondiscrimination covenants, the NCDOT will there upon revert to and vest in
and become the absolute property of the NCDOT and its assigns. *

(*Reverter clause and related language to be used only when it is determined that
such a clause is necessary to make clear the purpose of Title VI.)
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MINIMUM WAGES
(07-21-09) z5

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every
employer must pay wages at the rate of not less than SEVEN DOLLARS AND
TWENTY FIVE CENTS ($7.25) per hour.

STATE: The North Carolina Minimum Wage Act provides that every employer shall pay
to each of his employees wages at a rate of not less than SEVEN DOLLARS AND
TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all skilled labor employed on this contract shall be
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all intermediate labor employed on this contract shall
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all unskilled labor on this contract shall be SEVEN
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The determination of the intent of the application of these Acts to the project's contract shall be
the Design-Build Team's responsibility.

The Design-Build Team shall have no claim against the Department of Transportation for any

changes in the minimum wage laws, State or Federal. It is the responsibility of the Design-Build
Team to be fully informed of all Federal and State Laws affecting the project's contract.
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*** STANDARD SPECIAL PROVISIONS ***
(10-23-17)

DIVISION ONE OF STANDARD SPECIFICATIONS

Division One of the 2018 NCDOT Standard Specifications for Roads and Structures
(Standard Specifications) shall apply except as follows:

Definitions: Throughout Division One of the 2018 Standard Specifications, the term
“Contractor” is replaced with “Design-Build Team”, the term “Bidder” is replaced with
“Proposer,” the term “Bid” is replaced by “Price Proposal,” and the phrase “lowest Responsible
Bidder” is replaced with “responsible Proposer with the lowest adjusted price.” The replacement
of “Contractor” with “Design-Build Team” does not apply to Article 102-2. The replacement of
the above terms also does not apply when the terms are part of a phrase (e.g. bid bond, prime
contractor, total amount bid, etc.)

Deletions: Articles 102-3(B), 102-4, 102-8(B), 102-9(C)(2), 103-2(B), and 103-4(C) of the
2018 Standard Specifications for Roads and Structures are deleted from Design-Build Contracts.

Modifications:  The remainder of this Standard Special Provision includes modifications to
Division One of the 2018 Standard Specifications for Roads and Structures.

SECTION 101
DEFINITION OF TERMS

Page 1-3, Article 101-3, replace and add certain definitions as follows:

ADDITIONAL WORK

Additional work is that which results from a change or alteration to the contract and for which
there are contract unit prices in the original contract or an executed supplemental agreement.

ADVERTISEMENT

The public advertisement inviting Statements of Qualifications for the design and construction of
specific projects.

AWARD

The decision of the Department of Transportation to accept the proposal of the selected Design-
Build Team for work which is subject to the furnishing of payment and performance bonds, and
such other conditions as may be otherwise provided by law, the Request for Proposals, and the
2018 Standard Specifications for Roads and Structures.

CONTRACT

The executed agreement between the Department and the successful proposer, covering the
performance of, and compensation for, the work. The term contract is all inclusive with reference
to all written agreements affecting a contractual relationship and all documents referred to
therein. The contract shall include, but not be limited to, the Request for Proposals, the Technical
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Proposal, the Price Proposal, the printed contract form and attachments, contract bonds, plans
and associated special provisions prepared by the Design-Build Team, standard specifications
and supplemental specifications, standard special provisions and project special provisions
contained in the Request for Proposals or as developed by the Design-Build Team and accepted
by the Department, and all executed supplemental agreements. The contract shall constitute one
instrument.

DATE OF AVAILABILITY

That date, established as set forth in the Request for Proposals, by which it is anticipated that the
Contract will be executed and sufficient design efforts or work sites within the project limits will
be available for the Design-Build Team to begin his controlling operations or design.

DESIGN-BUILD

A form of contracting in which the successful proposer undertakes responsibility for both the
design and construction of a project.

DESIGN-BUILD TEAM

An individual, partnership, joint venture, corporation or other legal entity that furnishes the
necessary design and construction services, whether by itself or through subcontracts.
DESIGN-BUILD PROPOSAL

A proposal to contract consisting of a separately sealed Technical Proposal and a separately
sealed Price Proposal submitted in response to a Request for Proposals on a Design-Build
project.

PLANS

The project plans, Standard Drawings, working drawings and supplemental drawings, or
reproductions thereof, accepted by the Engineer, which show the location, character, dimensions
and details of the work to be performed. Unless otherwise noted within the Request for
Proposals, the term “plans” refers to plans as developed by the Design-Build Team and accepted
by the Department.

(A) Standard Drawings:

Drawings approved for repetitive use, showing details to be used where appropriate. All
Standard Drawings approved by the Department plus subsequent revisions and additions.
Standard Drawings are available for purchase from:

State Contract Officer
1591 Mail Service Center
Raleigh, NC 27699-1591

(B) Preliminary Plans:

Department-furnished drawings distributed in concert with a Request for Proposals, or as
developed by the Design-Build Team.
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(C) Project Plans:

Construction drawings prepared, sealed and completed by the Design-Build Team, or as
provided by the Department, that contain specific details and dimensions peculiar to the
work.

(D) Working Drawings and Supplemental Drawings:

Supplemental design sheets, shop drawings, or similar data which the Design-Build Team
is required to submit to the Engineer.

(E) As-Constructed Drawings:

Red-lined mark-up of the latest Released for Construction (RFC) Plans containing the
information listed under As-Constructed Plans in the Records and Reports Section of the
NCDOT Construction Manual.

(F) As-Built Plans:

Coordinately correct plans documenting the details, dimensions and locations of the
completed work.

PRICE PROPOSAL

The offer of a Proposer, submitted on the prescribed forms, to perform the work and furnish the
labor and materials at the price quoted.

PROPOSAL (OR REQUEST FOR PROPOSALYS)

The paper document provided by the Department that the proposer uses to develop his paper
offer to perform the work at designated bid prices.

PROPOSER

An individual, partnership, firm, corporation, LLC, or joint venture formally submitting a
Technical Proposal and Price Proposal in response to a Request for Proposals.

RIGHT OF WAY

The land area shown on the plans as right of way within which the project is to be constructed.

SCHEDULE OF VALUES

A schedule of work items necessary to complete work, along with the progress of each work
item, primarily for the purpose of partial payments.

TABLE OF QUANTITIES

A listing of work items (corresponding to the items in the Trns*port pay item list) that
contributes to a project completion. The table shall include estimated quantities for each work
item.
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TECHNICAL PROPOSAL

A submittal from a proposer, in accordance with requirements of the Request for Proposals, for
the purpose of final selection. The Technical Proposal is defined to also include any
supplemental information requested by the Department from a proposer prior to opening bids.

SECTION 102
PROPOSAL REQUIREMENTS AND CONDITIONS

Page 1-9, delete Article 102-1 and replace with the following:
102-1 INVITATION TO BID

After the advertisement has been made, an Invitation to Bid will be made available to known
prequalified contractors and any other contracting firms, material suppliers and other interested
parties who have requested they be placed on the Invitation to Bid mailing list, informing them
that Statements of Qualifications and Proposals will be received for the construction of specific
projects. Such invitation will indicate the contract identification number, length, locations and
descriptions; a general summary of the scope of work to be performed; and information on how
to receive a Request for Qualifications.

All projects will be advertised in daily newspapers throughout the state before the bid opening.
Page 1-12, delete Article 102-3 and replace with the following:

102-3 CONTENTS OF REQUEST FOR PROPOSALS

A Request for Proposals will be furnished by the Department to the selected proposers from
among the respondents to the Request for Qualifications. Each Request for Proposals will be
marked on the front cover by the Department with an identifier of the Proposer to whom it is
being furnished. This Request for Proposals will state the location of the project and will show a
schedule of contract items for which Technical and Price Proposals are invited. It will set forth
the date and time Technical and Price Proposals are to be submitted and when the Price
Proposals will be opened. The Request for Proposals will also include special provisions or
requirements that vary from or are not contained in any preliminary design information or
standard specifications.

The Request for Proposals will also include the printed contract forms and signature sheets for
execution by both parties to the contract. In the event the Proposer is awarded the contract,
execution of the Request for Proposals by the Proposer is considered the same as execution of
the contract.

Standard specifications, sealed plans specifically identified as the Department’s responsibility
and other documents designated in the Request for Proposals shall be considered a part of the
Request for Proposals whether or not they are attached thereto. All papers bound with the
proposal are necessary parts thereof and shall not be detached, taken apart, or altered.

The names and identity of each prospective Proposer that receives a copy of the Request for
Qualifications for the purposes of submitting a Statement of Qualifications shall be made public,
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except that a potential Proposer who obtains a Request for Qualifications may, at the time of
ordering, request that his name remain confidential.

One copy of the Final Request for Proposals will be furnished to each prospective Proposer.
Additional copies may be purchased for the sum of $25 each. The copy of the Final Request for
Proposals marked with the Proposer’s name and prequalification number shall be returned to the
Department as the Proposer’s Price Proposal.

Page 1-14, Article 102-7, 4™ paragraph, delete the first two sentences and replace with the
following:

Details shown in the subsurface investigation report are preliminary only. The subsurface
investigation and subsurface report, if provided, is done so for information purposes only.

Pages 1-14, delete Article 102-8 and replace with the following:

102-8 PREPARATION AND SUBMISSION OF BIDS

All Price Proposals shall be prepared and submitted in accordance with the following
requirements:

1. The Request for Proposals provided by the Department shall be used and shall not be
taken apart or altered. The Price Proposal shall be submitted on the same form, which has
been furnished to the Proposer by the Department as identified by the Proposer’s name
marked on the front cover by the Department.

2. All entries including signatures shall be written in ink.

3. The Proposer shall submit a lump sum or unit price for every item in the Price Proposal.
The lump sum or unit prices bid for the various contract items shall be written in figures.

4. An amount bid shall be entered in the Request for Proposals for every item and the price
shall be written in figures in the "Amount Bid" column in the Request for Proposals.

5. An amount bid shall be entered in the proposal for every item on which a unit price has
been submitted. The amount bid for each item other than lump sum items shall be
determined by multiplying each unit bid price by the quantity for that item and shall be
written in figures in the Amount Bid column in the proposal.

6. The total amount bid shall be written in figures in the proper place in the Request for
Proposals. The total amount bid shall be determined by adding the amounts bid for each
lump sum item.

7. Changes in any entry shall be made by marking through the entry in ink and making the
correct entry adjacent thereto in ink. A representative of the Proposer shall initial the
change in ink.

8. The Price Proposal shall be properly executed. To constitute proper execution, the Price
Proposal shall be executed in strict compliance with the following:

a. If a Price Proposal is by an individual, it shall show the name of the individual and
shall be signed by the individual with the word "Individually" appearing under the
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10.

11.

12.

signature. If the individual operates under a firm name, the bid shall be signed in the
name of the individual doing business under the firm name.

b. If the Price Proposal is by a corporation, it shall be executed in the name of the
corporation by the President, Vice President, or Assistant Vice President. It shall be
attested by the Secretary or Assistant Secretary. The seal of the corporation shall be
affixed. If the Price Proposal is executed on behalf of a corporation in any other
manner than as above, a certified copy of the minutes of the Board of Directors of
said corporation authorizing the manner and style of execution and the authority of
the person executing shall be attached to the Price Proposal or shall be on file with the
Department.

c. If the Price Proposal is made by a partnership, it shall be executed in the name of the

partnership by one of the general partners.

d. If the Price Proposal is made by a limited liability company, it shall be signed by the

manager, member, or authorized agent.

e. If the Price Proposal is made by a joint venture, it shall be executed by each of the

joint venturers in the appropriate manner set out above. In addition, the execution by
the joint venturers shall appear below their names.

The Price Proposal shall not contain any unauthorized additions, deletions, or conditional
bids.

The Proposer shall not add any provision reserving the right to accept or reject an award
or to enter into a contract pursuant to an award.

The Price Proposal shall be accompanied by a bid bond on the form furnished by the
Department or by a bid deposit. The bid bond shall be completely and properly executed
in accordance with the requirements of Article 102-10 and as modified herein. The bid
deposit shall be a certified check or cashier check in accordance with Article 102-10 and
as modified herein.

The Price Proposal shall be placed in a sealed envelope and shall have been delivered to
and received by the Department prior to the time specified in the Request for Proposals.

Page 1-17, Article 102-10, 39 paragraph, delete the fifth sentence and replace with the
following:

The condition of the bid bond or bid deposit is: the Principal shall not withdraw its bid within 75
days after the submittal of the same, and if the Department shall award a contract to the
Principal, the Principal shall within 14 calendar days after the notice of award is received by him,
give payment and performance bonds with good and sufficient surety as required for the faithful
performance of the contract and for the protection of all persons supplying labor and materials in
the prosecution of the work.

Page 1-18, Article 102-10, delete the end of the Article beginning with, and inclusive of, the
6" paragraph.
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Pages 1-18, delete Article 102-12 and replace with the following:
102-12 WITHDRAWAL OR REVISION OF BIDS

A Design-Build Team will not be permitted to withdraw its Technical and Price Proposals after
they have been submitted to the Department, unless allowed under Article 103-3 or unless

otherwise approved by the Chief Engineer.
Page 1-19, delete Article 102-13 and replace with the following:

102-13 RECEIPT AND OPENING OF BIDS

Price Proposals from shortlisted Proposers will be opened and read publicly on the date and time
indicated in the Request for Proposals. The Technical Scores of the previously conducted
evaluation of the Technical Proposals will also be read publicly in accordance with the
procedures outlined in the Request for Proposals. Proposers, their authorized agents, and other
interested parties are invited to be present.

Page 1-19, Article 102-14, replace the 1t paragraph with the following:

102-14 REJECTION OF BIDS

Any Price Proposal submitted which fails to comply with any of the requirements of
Avrticles 102-8, 102-9 or 102-10, or with the requirements of the project scope and specifications
shall be considered irregular and may be rejected. A Price Proposal that does not contain costs
for all proposal items shall be considered irregular and may be rejected.

SECTION 103
AWARD AND EXECUTION OF CONTRACT

Page 1-21, delete Article 103-1 and replace with the following:

103-1 CONSIDERATION OF PRICE PROPOSALS

After the Price Proposals are opened and read, they will be tabulated. The Price Proposal and
Technical Score of the Technical Proposal will be made available in accordance with procedures
outlined in the Request for Proposals. In the event of errors, omissions, or discrepancies in the
Price Proposal, corrections to the Price Proposal will be made in accordance with the provisions
of Article 103-2. Such corrected bid prices will be used to determine the lowest adjusted price.

After the reading of the Price Proposals and Technical Scores, the Department will calculate the
lowest adjusted price as described in the Request for Proposals.

The right is reserved to reject any or all Price Proposals, to waive technicalities, to request the
Proposer with the lowest adjusted price to submit an up-to-date financial and operating
statement, to advertise for new proposals, or to proceed to do the work otherwise, if in the
judgment of the Department, the best interests of the State will be promoted thereby.
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Page 1-21, Subarticle 103-2(A), add items (6) and (7) as follows:

(6) Discrepancy in the “Total Amount Bid” and the addition of the “Amount Bid”
for each line Item

In the case of the Total Amount Bid does not equal the summation of each Amount
Bid for the line items, the summation of each Amount Bid for the line items shall be
deemed to be the correct Total Amount Bid for the entire project.

(7) Omitted Total Amount Bid —Amount Bid Completed

If the Total Amount Bid is not completed and the Amount Bid for all line items is
completed the Total Amount Bid shall be the summation of the Amount Bid for all
line items.

Page 1-23, Subarticle 103-4(A), first paragraph, replace the 3™ and 4" sentences with the
following:

Where award is to be made, the notice of award will be issued within 75 days after the submittal
of Price Proposals, except with the consent of the responsible Proposer with the lowest adjusted
price the decision to award the contract to such bidder may be delayed for as long a time as may
be agreed upon by the Department and such Proposer. In the absence of such agreement, the
Proposer may withdraw his Price Proposal at the expiration of the 75 days without penalty if no
notice of award has been issued.

Page 1-29, Article 103-6, delete the 1t and 2" paragraphs and replace with the following:

Checks that have been furnished as a bid deposit will be retained until after the contract bonds
have been furnished by the successful proposer, at which time the checks that were furnished as
a bid deposit will be returned.

SECTION 104
SCOPE OF WORK

Page 1-30, delete Article 104-1 and replace with the following:

104-1 INTENT OF CONTRACT

The intent of the contract is to prescribe the work or improvements that the Design-Build Team
undertakes to perform, in full compliance with the contract documents. In case the method of
construction or character of any part of the work is not covered by the contract, this section shall
apply. The Design-Build Team shall perform all work in accordance with the contract or as may
be modified by written orders, and shall do such additional, extra, and incidental work as may be
considered necessary to complete the work to the full intent of the contract. Unless otherwise
provided elsewhere in the contract, the Design-Build Team shall furnish all implements,
machinery, equipment, tools, materials, supplies, transportation, and labor necessary for the
design, prosecution and completion of the work.
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Page 1-30, Article 104-3, replace “plans or details of construction” with “contract” in all
instances within this Article.

Page 1-39, delete Article 104-10 and replace with the following:
104-10 MAINTENANCE OF THE PROJECT

The Design-Build Team shall maintain the project from the date of beginning construction on the
project until the project is finally accepted. For sections of facilities impacted by utility
construction / relocation performed by the Design-Build Team prior to beginning construction on
the roadway project, maintenance of the impacted sections of facilities shall be performed by the
Design-Build Team beginning concurrently with the impact. This maintenance shall be
continuous and effective and shall be prosecuted with adequate equipment and forces to the end
that all work covered by the contract is kept in satisfactory and acceptable conditions at all times.

All existing and constructed guardrail / guiderail within the project limits shall be included in
this maintenance. The Design-Build Team shall perform weekly inspections of all guardrail and
guiderail and shall report damages to the Engineer on the same day of the weekly inspection.
Where damaged guardrail or guiderail is repaired or replaced as a result of maintaining the
project in accordance with this Article, such repair or replacement shall be performed within
seven consecutive calendar days of such inspection report.

The Design-Build Team shall maintain all existing drainage facilities, except where the work
consists of resurfacing only, such that they are in the same condition upon acceptance of the
project as they were when the project was made available to the Design-Build Team. In the event
that the Design-Build Team's work is suspended for any reason, the Design-Build Team shall
maintain the work covered by the contract, as provided herein. When a portion of the project is
accepted as provided in Article 105-17, immediately after such acceptance, the Design-Build
Team will not be required to maintain the accepted portion. Should latent defects be discovered
or become evident in an accepted portion of the project, the Design-Build Team shall repair or
replace the defective work at no cost to the Department.

Where an observation period(s) is required that extends beyond the final acceptance date, the
Design-Build Team shall perform any work required by the observation period until satisfactory
completion of the observation period.

With the exception of the maintenance of existing and constructed guardrail / guiderail, the
Design-Build Team will not be directly compensated for any maintenance operations. The
Design-Build Team will not be compensated for the performance of weekly inspections of
guardrail / guiderail, and the damage reports required as described above. Authorized
maintenance activities for existing and constructed guardrail / guiderail within the project limits
will be paid for as extra work in accordance with Articles 104-7 and 104-8 of the NCDOT
Standard Specifications for Roads and Structures.
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SECTION 105
CONTROL OF WORK

Pages 1-44, delete Article 105-2 and replace with the following:

105-2 PLANS AND WORKING DRAWINGS

All plans shall be supplemented by such approved working drawings as are necessary to
adequately control the work. Working drawings furnished by the Design-Build Team and
approved by the Engineer shall consist of such detailed drawings as may be required to
adequately control the work. They may include stress sheets, shop drawings, erection drawings,
falsework drawings, cofferdam drawings, bending diagrams for reinforcing steel, catalog cuts, or
any other supplementary drawings or similar data required of the Design-Build Team. When
working drawings are approved by the Engineer, such approval shall not operate to relieve the
Design-Build Team of any of his responsibility under the contract for the successful completion
of the work.

Changes on shop drawings after approval and / or distribution shall be subject to the approval of
the Engineer and he shall be furnished a record of such changes.

Page 1-45, Article 105-3, add the following after the 3" paragraph:

The Design-Build Team shall bear all the costs of providing the burden of proof that the
nonconforming work is reasonable and adequately addresses the design purpose. The Design-
Build Team shall bear all risk for continuing with nonconforming work in question until it is
accepted.

The Engineer may impose conditions for acceptance of the nonconforming work. The Design-
Build Team shall bear all costs for fulfilling the conditions.

The decisions whether the product satisfies the design purpose, whether the nonconforming work
is reasonably acceptable and the conditions for acceptance are at the sole discretion of the
Engineer.

Pages 1-45, delete Article 105-4 and replace with the following:

105-4 COORDINATION OF PLANS, SPECIFICATIONS, SUPPLEMENTAL
SPECIFICATIONS, AND SPECIAL PROVISIONS

The Request for Proposals, all construction Plans, the Standard Specifications, Supplemental
Specifications and Special Provisions and all supplementary documents are essential parts of the
contract and a requirement occurring in one is as binding as though occurring in all. They are
complementary and describe and provide the complete contract.

In case of discrepancy or conflict, the order in which they govern shall be as follows:

(A) Request for Proposals, in which Project Special Provisions govern Standard Special
Provisions

(B) Technical Proposal from the Design-Build Team

(C) Accepted Plans and Details from the Design-Build Team, or sealed plans provided by the
Department, as applicable
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(D) Standard Drawings
(E) Standard Specifications

Where dimensions on the plans are given or can be computed from other given dimensions they
shall govern over scaled dimensions.

The Design-Build Team shall take no advantage of any error or omission in the plans, estimated
quantities, or specifications. In the event the Design-Build Team discovers an error or omission,
he shall immediately notify the Engineer.

Page 1-48, delete Article 105-9 and replace with the following:
105-9 CONTRUCTION STAKES, LINES, AND GRADES

The Design-Build Team shall be responsible for all surveying, construction staking and layout
required in the performance of the work. The Design-Build Team will be responsible for the
accuracy of lines, slopes, grades and other engineering work which the Design-Build Team
provides under this contract.

SECTION 106
CONTROL OF MATERIAL

Page 1-53, Article 106-2, add the following after the second paragraph:

Prior to beginning construction, the Design-Build Team shall provide a Table of Quantities as
described in Article 101-3 of these specifications.

The Table of Quantities Work Items shall correspond to Pay Items as defined in the Standard
Specifications. These Work Items have associated Materials and Conversion Factors. For non-
standard Work Items, a Generic Work Item with the correct Unit of Measure and in an
appropriate category will be used. For example, “GENERIC TRAFFIC CONTROL ITEM - EA”
or “GENERIC RETAINING WALL ITEM - LF”. For these Generic Work Items, Materials
must be defined and appropriate conversion factors submitted.

An initial Table of Quantities shall be submitted no later than 30 calendar days after the date of
award. The Table of Quantities shall be updated and resubmitted within 14 days of when a set of
Plans is sealed as Release for Construction (RFC) Plans, and whenever there are substantial
changes to the Quantities on previously incorporated RFC Plans.

Page 1-55, Article 106-6, add the following after the last paragraph:

For items normally pretested by the Department, the Design-Build Team shall provide a
minimum of 30-days notice prior to the beginning of production of the items for this project
along with final approved shop drawings.
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SECTION 107
LEGAL RELATIONS AND RESPONSIBILITY
TO PUBLIC

Page 1-65, delete Article 107-18 and replace with the following:

107-18 FURNISHING RIGHT OF WAY

The responsibility for coordinating the securing of all necessary rights of way is as outlined in
the Request for Proposals.

SECTION 108
PROSECUTION AND PROGRESS

Page 1-68, Article 108-2, replace the 2" paragraph with the following:

The Design-Build Team shall submit a Progress Schedule for review within thirty (30) calendar
days of receiving Notice of Award. The Department will review the Progress Schedule within
twenty-one (21) calendar days of receipt. The Design-Build Team shall make any necessary
corrections and adjustments to the Progress Schedule as necessitated by the Department’s review
within seven (7) calendar days. The Department will review the revised Progress Schedule
within seven (7) calendar days of receipt.

Page 1-68, Subarticle 108-2(A)(1), add the following:
(k) Utility relocation and construction

Page 1-69, Subarticle 108-2(A)(2), add the following:

(h) Critical design submittal dates

(i) Critical permitting dates

(j) Completion of right of way acquisition

(k) Completion of utility relocation and construction

Page 1-69, Article 108-2, add the following:

(D) The Design-Build Team shall provide a written narrative each month detailing the work and
percentage of work completed, anticipated sequence of upcoming work (two-month
forecast), controlling operation(s), intermediate completion dates, and milestones. If any
milestones are exceeded or will not be achieved, the Design-Build Team shall provide in the
written narrative details of the delay; controlling operation affected, impacts to other
operations, revisions to future intermediate completion dates and milestones, and remedial
action necessary to get the project back to the original completion date.
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Page 1-69, delete Article 108-3 and replace with the following:
108-3 PRECONSTRUCTION AND PRE-DESIGN CONFERENCES

The selected Design-Build Team shall meet with the Engineer for a pre-design conference
concerning the design phase of the work. This conference shall be held prior to the
commencement of work, as it is determined according to Article 108-1, and will be scheduled by
the Engineer. At the predesign conference, the Design-Build Team shall furnish authorized
signature forms and a list of any proposed subcontractors associated with the design of the
project.

A preconstruction conference shall be held at least ten working days before construction activity
begins. This second conference, concerning the construction phase, shall also be scheduled by
the Engineer. The Design-Build Team shall give the Engineer a minimum of 45 days notice
before he plans to begin construction activities. This will allow the Engineer time for any
environmental agency representatives involved in the permitting process, as well as any other
pertinent entities, to be scheduled to attend the preconstruction conference. If the Design-Build
Team is responsible for utilities in accordance with Article 105-8 and the Request for Proposals,
he shall be responsible for coordinating with the Engineer in scheduling their attendance and for
notifying them. The Design-Build Team shall also be responsible for coordinating with the
Engineer in scheduling the attendance of subcontractors and others deemed appropriate, and for
notifying them.

At the preconstruction conference, a list of any proposed subcontractors and major material
suppliers associated with the construction of the project will be submitted.

If the contract has a DBE requirement, the Design-Build Team shall submit copies of completed
and signed DBE subcontracts, purchase orders, or invoices to the Department.

The Design-Build Team shall submit a traffic control plan in accordance with Article 1101-5 and
the Request for Proposals. The Design-Build Team shall designate an employee who is
competent and experienced in traffic control to implement and monitor the traffic control plan.
The qualifications of the designated employee must be satisfactory to the Engineer.

The Design-Build Team shall submit a safety plan and designate an employee as Safety
Supervisor.

Both plans shall be submitted at the preconstruction conference and must be satisfactory to the
Engineer. Should the design plan include activities that would place personnel on the work site,
traffic control and safety plans for those activities shall be submitted at the predesign conference.

During the preconstruction conference, the Engineer will designate a Department employee or
employees who will be responsible to see that the traffic control plans and any alterations thereto
are implemented and monitored to the end that traffic is carried through the work in an effective
manner. If approved by the Engineer, the Design-Build Team may designate one employee to be
responsible for both the traffic control and safety plans. The Design-Build Team shall not
designate its superintendent as the responsible person for either the traffic control plan or the
safety plan, unless approved by the Engineer.
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If the project requires that Design-Build Team or State personnel work from falsework, within
shoring, or in any other hazardous area the Design-Build Team shall submit, as part of the
Design-Build Team's safety plan, specific measures it will use to ensure worker safety.

The Design-Build Team shall also submit a program for erosion control and pollution prevention
on all projects involving clearing and grubbing, earthwork, structural work, or other construction,
when such work is likely to create erosion or pollution problems.

If the Design-Build Team fails to provide the required submissions, the Engineer may order the
preconstruction conference suspended until such time as they are furnished. Work shall not begin
until the preconstruction conference has been concluded and the safety plan has been approved,
unless authorized by the Engineer. The Design-Build Team shall not be entitled to additional
compensation or an extension of contract time resulting from any delays due to such a
suspension.

The Design-Build Team shall designate a qualified employee as Quality Control Manager. The
Quality Control Manager shall be responsible for implementing and monitoring the quality
control requirements of the project.

Page 1-69, Article 108-4, add the following sentence to the end of this article:
The Design-Build Team shall record the proceedings of these conferences and distribute the final

minutes of the conferences to all attendees.
Page 1-70, Article 108-6, replace “40%” with “30%” in the 1% paragraph.

Page 1-71, Article 108-6, replace “35%” with “25%” in the 2"9 paragraph.
Pages 1-72, delete Article 108-8 and replace with the following:

108-8 FAILURE TO MAINTAIN SATISFACTORY PROGRESS

The Engineer will check the Design-Build Team’s progress at the time each partial pay request is
received. The Design-Build Team’s progress may be considered as unsatisfactory if, according to
the Progress schedule, the projected finish date for all work exceeds the scheduled finish date by
more than 10%.

When the Design-Build Team's progress is found to be unsatisfactory as described above, the
Engineer may make written demand of the Design-Build Team to state in writing the reason for
the unsatisfactory progress and produce such supporting data as the Engineer may require or the
Design-Build Team may desire to submit. The Engineer will consider the justifications submitted
by the Design-Build Team and extensions of the completion date that have or may be allowed in
accordance with Article 108-10(B) and as modified herein.

When the Design-Build Team cannot satisfactorily justify the unsatisfactory progress the
Engineer may invoke one or more of the following sanctions:

1. Withhold anticipated liquidated damages from amounts currently due or which become
due.
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2. Remove the Design-Build Team and individual managing firms of the Design-Build Team
and / or prequalified design firms from the Department’s Prequalified Bidders List.

When any of the above sanctions have been invoked, they shall remain in effect until rescinded
by the Engineer.

Page 1-75, Article 108-10(B), add the following as the first paragraph:

Only delays to activities which affect the completion date or intermediate contract date will be
considered for an extension of contract time. No extensions will be granted until a delay occurs
which impacts the project’s critical path and extends the work beyond the contract completion
date or intermediate completion date. Any extension to the completion date or intermediate
contract date will be based on the number of calendar days the completion date or intermediate
completion date is impacted as determined by the Engineer’s analysis.

Pages 1-75, delete Subarticle 108-10(B)(1) in its entirety.

Page 1-78, Article 108-13, delete bullet (D)(2) in its entirety.

SECTION 109
MEASUREMENT AND PAYMENT

Page 1-80, Article 109-2, delete the last sentence of the 15t paragraph and replace with the
following:

Payment to the Design-Build Team will be made only for the work completed, certified and
accepted in accordance with the terms of the contract.

Pages 1-85, delete Article 109-4(A) and replace with the following:
109-4 PARTIAL PAYMENTS

(A)  General:

Partial payments will be based upon progress estimates prepared by the Engineer at least
once each month on the date established by the Engineer. Partial payments may be made
twice each month if in the judgment of the Engineer the amount of work performed is
sufficient to warrant such payment. No partial payment will be made when the total value
of work performed since the last partial payment amounts to less than $10,000.00. Partial
payments will be approximate only and will be subject to correction in the final estimate
and payment.

When the contract includes one lump sum price for the entire work required by the
contract, partial payments for the lump sum design-build price shall be based on a
certified Schedule of Values submitted by the successful Design-Build Team and
approved by the Engineer. The certification shall indicate the Design-Build Team has
reviewed the information submitted and the information accurately represents the work
performed for which payment is requested. The certified Schedule of Values shall be
submitted no later than 30 calendar days after the date of award. Each item on the
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certified Schedule of Values shall be assigned a cost and quantity and shall be identified
as an activity on the progress schedule. A revised certified Schedule of Values shall be
submitted with each update of the Progress schedule as described in Article 108-2, and as
modified herein, or when requested by the Engineer. A certified copy of the Table of
Quantities shall also be submitted with each payment request. The certification of the
Table of Quantities shall indicate the Design-Build Team has reviewed the information
submitted and the information accurately represents the materials for the work performed
for which payment is requested.

When the contract includes lump sum items for portions of the work required by the
contract, and the applicable section of the Specifications or Request for Proposals specify
the means by which the total am