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STATUTES OF NORTH CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING, REGARDLESS OF FUNDING 
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PROPOSAL FORM FOR THE CONSTRUCTION OF CONTRACT NO. C203474 
 

IN DARE COUNTY, NORTH CAROLINA 
 

Date_________________________ 20_________ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Design-Build Team herein acknowledges that it has carefully examined the location of the 
proposed work to be known as Contract No. C203474; has carefully examined the Final Request 
for Proposals (RFP) and all addendums thereto, specifications, special provisions, the form of 
contract, and the forms of contract payment bond and contract performance bonds, which are 
acknowledged to be part of the Contract; and thoroughly understands the stipulations, 
requirements and provisions.  The undersigned Design-Build Team agrees to be bound upon 
their execution of the Contract and including any subsequent award to them by the Secretary of 
Transportation in accordance with this Contract to provide the necessary contract payment bond 
and contract performance bond within fourteen calendar days after the written notice of award is 
received by them.  
 

The undersigned Design-Build Team further agrees to provide all necessary materials, 
machinery, implements, appliances, tools, labor, and other means of construction, except as 
otherwise noted, to perform all the work and required labor to design, construct and complete all 
the work necessary for State Highway Contract No. C203474 in Dare County by no later than the 
dates(s) specified in the Final RFP or Technical Proposal, whichever is earlier, and in accordance 
with the requirements of the Engineer, the Final RFP and Addenda thereto, the 2012 Standard 
Specifications for Roads and Structures, specifications prepared by the Department, the 
Technical Proposal prepared by the Design-Build Team, at the lump sum price(s) bid by the 
Design-Build Team in their Price Proposal. 
 

The Design-Build Team shall provide signed and sealed documents prepared by the Design-
Build Team, which specifications and plans show the details covering this project and adhere to 
the items noted above. 
 

The Design-Build Team acknowledges that project documents furnished by the Department are 
preliminary and provided solely to assist the Design-Build Team in the development of the 
project design.  Unless otherwise noted herein, the Department does not warrant or guarantee the 
sufficiency or accuracy of any information furnished by the Department. 
 

The Department does not warrant or guarantee the sufficiency or accuracy of any investigations 
made, nor the interpretations made or opinions of the Department as to the type of materials and 
conditions to be encountered at the project site.  The Design-Build Team is advised to make such 
independent investigations, as they deem necessary to satisfy their self as to conditions to be 
encountered on this project.  The Design-Build Team shall have no claim for additional 
compensation or for an extension of contract time for any reason resulting from the actual 
conditions encountered at the site differing from those indicated in any of the information or 
documents furnished by the Department except as may be allowed under the provisions of the 
Standard Specifications. 
 

Although the Department has furnished preliminary designs for this project, unless otherwise 
noted herein, the Design-Build Team shall assume full responsibility, including liability, for the 



project design, including the use of portions of the Department design, modification of such 
design, or other designs as may be submitted by the Design-Build Team. 
 

The Design-Build Team shall be fully and totally responsible for the accuracy and completeness 
of all work performed under this contract, and shall indemnify and hold the Department harmless 
for any additional costs and all claims against the Department or the State which may arise due 
to errors or omissions of the Department in furnishing the preliminary project designs and 
information, and of the Design-Build Team in performing the work. 
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard 
Specifications for Roads and Structures, January 2012, as well as, all design manuals, policy and 
procedures manuals, and AASHTO publications and guidelines referenced in the Request For 
Proposals, with all amendments and supplements thereto, are by reference, incorporated and 
made part of this contract; that, except as herein modified, all the design, construction and 
Construction Engineering Inspection included in this contract is to be done in accordance with 
the documents noted above and under the direction of the Engineer. 
 

If the Design-Build Proposal is accepted and the award is made, the Technical Proposal 
submitted by the Design-Build Team is by reference, incorporated and made part of this contract.  
The contract is valid only when signed either by the Contract Officer or such other person as 
may be designated by the Secretary to sign for the Department of Transportation.  The conditions 
and provisions herein cannot be changed except by written approval as allowed by the Request 
for Proposals. 
 

Accompanying the Design-Build Proposal shall be a bid bond secured by a corporate surety, or 
certified check payable to the order of the Department of Transportation, for five percent of the 
total bid price, which deposit is to be forfeited as liquidated damages in case this bid is accepted 
and the Design-Build Team shall fail to provide the required payment and performance bonds 
with the Department of Transportation, under the condition of this proposal, within 14 calendar 
days after the written notice of award is received by them, as provided in the Standard 
Specifications; otherwise said deposit will be returned to the Design-Build Team. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

                     Administrator of the Technical                                State Contract Officer 
                             Services Division 
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*** PROJECT SPECIAL PROVISIONS *** 
 

CONTRACT TIME AND LIQUIDATED DAMAGES      
07/12/07 DB1 G04A 
 
The date of availability for this contract is October 31, 2016, except that the Design-Build Team 
shall only begin ground disturbing activities as allowed by this Request for Proposals (RFP). The 
Design-Build Team shall consider this factor in determining the proposed completion date for 
this project. 
 
The completion date for this contract is defined as the date proposed in the Technical Proposal 
by the proposer who is awarded the project. The completion date thus proposed shall not be later 
than November 1, 2020. 
 
When observation periods are required by the special provisions, they are not a part of the work 
to be completed by the completion date and / or intermediate contract times.  Should an 
observation period extend beyond the Final Completion Date proposed by the Design-Build 
Team in the Technical Proposal, the performance and payment bonds shall remain in full force 
and effect until the observation period has been completed and the work accepted by the 
Department.   
 
The liquidated damages for this contract are Five Thousand Dollars ($5,000.00) per calendar 
day. As an exception to this amount, where the contract has been determined to be substantially 
complete as defined by the Substantial Completion Project Special Provision found elsewhere in 
this RFP, the liquidated damages will be reduced to Two Thousand Dollars ($2,000.00) per 
calendar day. 
 
Where the Design-Build Team who is awarded the contract has proposed a completion date for 
the contract as required above, but also has proposed an earlier date for substantial completion, 
then both of these proposed dates will become contract requirements. 
 
Liquidated damages of Five Thousand Dollars ($5,000.00) per calendar day will be applicable 
to the early date for substantial completion proposed by the bidder. Liquidated damages of Two 
Thousand Dollars ($2,000.00) per calendar day will be applicable to the final completion date 
proposed by the bidder where the Design-Build Team has proposed an earlier date for substantial 
completion. 
  
OTHER LIQUIDATED DAMAGES AND INCENTIVES      
(3/22/07) (Rev. 02/14/08) DB1 G11 
 
Refer to the Transportation Management Scope of Work for more information on the 
following time restrictions and liquidated damages: 
 

Liquidated Damages for Intermediate Contract Time #1 for lane narrowing, lane closure, 
holiday, and special event time restrictions for NC 12 are $500.00 per 15-minute period 
or any portion thereof. 
 

1
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Liquidated Damages for Intermediate Contract Time #2 for road closure time restrictions 
for NC 12 are $500.00 per 15-minute time period or any portion thereof. 
 

Liquidated Damages for Erosion and Sedimentation Control efforts apply to this project. 
 

Reference the Erosion and Sedimentation Control Scope of Work found elsewhere in this 
RFP for additional information under the Liquidated Damages Section. 

 
PAYOUT SCHEDULE      
(11-16-09) DB1 G13 
 
No later than 12:00 o’clock noon on the sixth day after the opening of the Price Proposal, the 
responsive proposer with the lowest adjusted price shall submit a proposed Anticipated Monthly 
Payout Schedule to the office of the State Contract Officer.  The information shall be submitted 
in a sealed package with the outer wrapping clearly marked “Anticipated Monthly Payout 
Schedule” along with the Design-Build Team name and the contract number.  The Anticipated 
Monthly Payout Schedule will be used by the Department to establish the monthly funding levels 
for this project.  The Anticipated Monthly Payout Schedule shall parallel, and agree with, the 
project schedule the Design-Build Team submits as a part of their Technical Proposal.  The 
schedule shall include a monthly percentage breakdown (in terms of the total contract amount 
percentages) of the work anticipated to be completed.  The schedule shall begin with the Date of 
Availability and end with the Actual Completion Date proposed by the Design-Build Team.  If 
the Payout Schedule is not submitted as stated herein, the Technical and Price Proposals will be 
considered irregular by the Department, and the bid may be rejected. 
 
Submit updates of the Anticipated Monthly Payout Schedule on March 15, June 15,  
September 15, and December 15 of each calendar year until project acceptance. Submit all 
updates to the Resident Engineer with a copy to the State Construction Engineer at 1 South 
Wilmington St, 1543 Mail Service Center, Raleigh, NC 27699-1543. 
 
MOBILIZATION      
(9-1-11) DB1 G15B 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

Page 8-1, Subarticle 800-2, MEASUREMENT AND PAYMENT 

Delete this subarticle in its entirety and replace with the following: 

800-2  MEASUREMENT AND PAYMENT 

5 percent of the “Total Amount of Bid for Entire Project” shall be considered the lump sum 
amount for Mobilization.  Partial payments for Mobilization will be made beginning with the 
first partial pay estimate paid on the contract.  Payment will be made at the rate of 50 percent of 
the lump sum amount calculated for Mobilization.  The remaining 50 percent will be paid with 
the partial pay estimate following approval of all permits required in the Environmental Permits 
Scope of Work for this project except the U.S. Coast Guard Permit. 
 

2



 
C203474 (B-2500B)                                        Project Special Provisions          Dare County 

 

SUBSTANTIAL COMPLETION 
(3-22-07)  DB1 G16 
 
When the special provisions provide for a reduction in the rate of liquidated damages for the 
contract time or an intermediate contract time after the work is substantially complete, the work 
will be considered substantially complete when the following requirements are satisfied: 
 
1. Through traffic has been placed along the project or along the work required by an 

intermediate contract time and the work is complete to the extent specified below, and all 
lanes and shoulders are open such that traffic can move unimpeded at the posted speed.  
Intersecting roads and service roads are complete to the extent that they provide the safe and 
convenient use of the facility by the public. 

 
2. The final layers of pavement for all lanes and shoulders along the project or along the work 

required by an intermediate contract time are complete. 
 
3. Excluding signs on intersecting roadways, all signs are complete and accepted. 
 
4. All guardrails, drainage devices, ditches, excavation and embankment are complete. 
 
5. Remaining work along the project consists of permanent pavement markings, permanent 

pavement markers or incidental construction that is away from the paved portion of the 
roadway. 

 
Upon apparent substantial completion of the entire project or the work required by an 
intermediate contract time, the Engineer will make an inspection of the work. If the inspection 
discloses the entire project or the work required by an intermediate contract time is substantially 
complete; the Engineer will notify the Design-Build Team in writing that the work is 
substantially complete.  If the inspection discloses the entire project or the work required by an 
intermediate contract time is not substantially complete, the Engineer will notify the Design-
Build Team in writing of the work that is not substantially complete.  The entire project or the 
work required by an intermediate contract time will not be considered substantially complete 
until all of the recommendations made at the time of the inspection have been satisfactorily 
completed. 
 
SUBMITTAL OF QUANTITIES, FUEL BASE INDEX PRICE AND OPT-OUT OPTION 
1/23/14 DB1 G43 
 
(A) Submittal of Quantities 
 

Submit quantities on the Fuel Usage Factor Chart and Estimate of Quantities sheet, 
located in the back of this RFP, following the Itemized Proposal Sheet. 
 
The Design-Build Team shall prepare an Estimate of Quantities that they anticipate 
incorporating into the completed project and upon which the Price Proposal was based.  
The quantity breakdown shall include all items of work that appear in the Fuel Usage 
Factor Chart and Estimate of Quantities sheet.  Only those items of work which are 
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specifically noted in the Fuel Usage Factor Chart and Estimate of Quantities sheet will 
be subject to fuel price adjustments.     
 
Submittal The submittal shall be signed and dated by an officer of the Design-Build 
Team.  The information shall be copied and submitted in a separate sealed package with 
the outer wrapping clearly marked “Fuel Price Adjustment” and shall be delivered at the 
same time and location as the Technical and Price Proposal.  The original shall be 
submitted in the Price Proposal. 
 
Trade Secret Information submitted on the Fuel Usage Factor Chart and Estimate of 
Quantities sheet will be considered “Trade Secret” in accordance with the requirements 
of G.S. 66-152(3) until such time as the Price Proposal is opened.   
 

(B) Base Index Price 
 

The Design-Build Team’s Estimate of Quantities will be used on the various partial 
payment estimates to determine fuel price adjustments.  The Design-Build Team shall 
submit a payment request for quantities of work completed based on the work completed 
for that estimate period.  The quantities requested for partial payment shall be reflective 
of the work actually accomplished for the specified period.  The Design-Build Team shall 
certify that the quantities are reasonable for the specified period.  The base index price for 
DIESEL #2 FUEL is $ _____ per gallon. 
 

(C) Opt Out of Fuel Price Adjustment 
 

If the Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments, 
a quantity of zero shall be entered for all quantities in the Fuel Usage Factor Chart and 
Estimate of Quantities sheet and the declination box shall be checked.  Failure to 
complete this form will mean that the Design-Build Team is declining the Fuel Price 
Adjustments for this project.   

 
(D) Change Option  
 

The proposer will not be permitted to change the option after the Price Proposal and the 
copy of the Fuel Usage Factor Chart and Estimate of Quantities sheet are submitted. 

 
(E) Failure to Submit  
 

Failure to submit the completed Fuel Usage Factor Chart and Estimate of Quantities 
sheet separately and in the Price Proposal will result in the Technical and Price Proposal 
being considered irregular by the Department and the Technical and Price Proposal may 
be rejected. 
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INDIVIDUAL MEETINGS WITH PROPOSERS 
(9-1-11) DB1 G048 
 
The Department will provide at least two Question and Answer Sessions to meet with each 
proposer individually to specifically address questions regarding the draft Requests for 
Proposals.   
 
The Department will attempt to arrange for a meeting between each individual proposer and the 
affected utility owners. The Department will attempt to arrange a meeting between each 
individual proposer and the environmental agencies. 
 
The Department will afford each proposer one additional meeting with the Department 
(maximum two-hour time limit) to discuss project specifics and address the proposers' concerns 
and questions.  This meeting may occur at any time after the first Question and Answer Session 
with the proposers and before two weeks prior to the Technical and Price Proposals submittal 
date.  The proposer shall request this meeting, in writing, to the State Contract Officer, providing 
the Department a minimum of one week advance notice of the requested date.  The proposer 
shall also state in the request those disciplines within the Department that are requested to be in 
attendance.  The Department makes no assurance that the request may be honored on that 
specific date or that all disciplines requested can be in attendance. 
 
Additional individual meetings may be permitted in accordance with the Alternative Technical 
Concepts and Confidential Questions Project Special Provision found elsewhere in this RFP. 
 
EXECUTION OF BID, NON-COLLUSION AFFIDAVIT, DEBARMENT 
CERTIFICATION AND GIFT BAN CERTIFICATION  
(1/24/13) DB1 G52 
 
The Proposer's attention is directed to the various sheets in the Request for Proposals which are 
to be signed by the Proposer.  A list of these sheets is shown below.  The signature sheets are 
located behind the Itemized Proposal Sheet in this Request for Proposal.  The NCDOT bid bond 
form is available on-line at: 
 

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx 
 
or by contacting the Records and Documents office at 919-707-6900. 
 
1. Applicable Signature Sheets: 1, 2, 3, 4, 5, or 6 (Bid) 
 
2. Bid Bond dated the day of Technical and Price Proposal submission 
 
The Proposer shall certify to the best of his knowledge all subcontractors, material suppliers and 
vendors utilized herein current status concerning suspension, debarment, voluntary exclusion, or 
determination of ineligibility by any federal agency, in accordance with the "Debarment 
Certification" located behind the Execution of Bid Non-Collusion Affidavit, Debarment 
Certification and Gift Ban Certification signature sheets in this RFP.  Execution of the bid 
signature sheets in conjunction with any applicable statements concerning exceptions, when such 
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statements have been made on the "Debarment Certification", constitutes the Proposer’s 
certification of "status" under penalty of perjury under the laws of the United States. 
 
SUBMISSION OF DESIGN-BUILD PROPOSAL 
(9-1-11) DB1 G55A 
 
The Proposer's attention is directed that each Proposer's Design-Build Proposal shall comply 
with the following requirements in order for that Design-Build Proposal to be responsive and 
considered for award. 
 
1. The Proposer shall be prequalified with the Department prior to submitting a Design-

Build Proposal. 
 
2. The Proposer shall deliver the Design-Build Proposal to the place indicated, and prior to 

the time indicated in this Request for Proposals. 
 
3. The Design-Build Proposal documents shall be signed by an authorized employee of the 

Proposer. 
 
4. The Design-Build Proposal shall be accompanied by Bid surety in the form of a Bid 

Bond or Bid Deposit, dated the day of Technical and Price Proposal submission. 
 
5. If Disadvantaged Business Enterprises (DBE) goals are established for this contract, the 

Proposer shall complete the form Listing of DBE Subcontractors contained elsewhere in 
this RFP in accordance with the Disadvantaged Business Enterprises Project Special 
Provision. 

 
6. The Design-Build Proposal shall address all the requirements as specified in this Request 

for Proposals. 
 
In addition to the above requirements, failure to comply with any of the requirements of  
Article 102-8 of the Standard Special Provisions, Division One (found elsewhere in this RFP), 
Article 102-9 of the 2012 Standard Specifications for Roads and Structures, or Article 102-10 of 
the 2012 Standard Specifications for Roads and Structures and as amended in the Standard 
Special Provisions, Division One (found elsewhere in this RFP) may result in a Design-Build 
Proposal being rejected.  
 
ALTERNATIVE TECHNICAL CONCEPTS AND CONFIDENTIAL QUESTIONS 
 (6-8-11) DB1 G56A 

To accommodate innovation that may or may not be specifically allowed by the RFP, or other 
documents incorporated into the contract by reference, the Design-Build Team has the option of 
submitting Confidential Questions and Alternative Technical Concepts. 
 
Definitions 
 
A Confidential Question is defined as a private query to the Department containing information 
whose disclosure could alert others to certain details of doing business in a particular manner. 
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An Alternative Technical Concept is a private query to the Department that requests a variance 
to the requirements of the RFP, or other documents incorporated into the contract by reference, 
that is equal or better in quality or effect, as determined by the Department in its sole discretion, 
and that have been used elsewhere under comparable circumstances. 
 
Confidential Questions 
 
The Design-Build Team will be permitted to ask Confidential Questions of the Department, and 
neither the question nor the answer will be shared with other Design-Build Teams. The 
Department, in its sole discretion, will determine if a question is considered confidential. 
 
Confidential Questions arising prior to issuance of the Final RFP will be allowed during the 
industry review of the draft RFP with the individual Design-Build Teams.  The Department will 
answer the Confidential Question verbally at the industry review meeting, if possible, and / or 
through subtle changes in the Final RFP, which will clarify the scope by either allowing or 
disallowing the request. To the greatest extent possible, the revision will be made in such a 
manner as to not disclose the Confidential Question. 
 
After the issuance of the Final RFP, Confidential Questions may be asked by requesting a 
meeting with the State Contract Officer. The request shall be in writing and provide sufficient 
detail to evaluate the magnitude of the request.  Questions shall be of such magnitude as to 
warrant a special meeting.  Minor questions will not be acknowledged or answered. After 
evaluation, the State Contract Officer will respond to the question in writing to the Design-Build 
Team and / or through subtle changes in the Final RFP as reflected in an addendum, which will 
clarify the scope by either allowing or disallowing the request. To the greatest extent possible, 
the revision will be made in such a manner as to not disclose the Confidential Question.    
 
If the Design-Build Team includes work based on the Confidential Questions and answers, the 
work shall be discussed in the Technical Proposal.   
 
Alternative Technical Concepts 
 
The Design-Build Team may include an ATC in the Technical and Price Proposal only if the 
ATC has been received by the Department by no later than four weeks prior to the deadline for 
submitting Technical and Price Proposals and it has been approved by the Department (including 
conditionally approved ATCs, if all conditions are met). 
 
The submittal deadline above applies only to initial ATC submittals. Resubmittal of an ATC that 
(1) has been revised in response to the Department’s requests for further information concerning 
a prior submittal or (2) is a Formal ATC for a Preliminary ATC that received a favorable 
response from the  Department shall be received by the Department no later than two weeks prior 
to the deadline for submitting Technical and Price Proposals. 
 
The Design-Build Team shall be solely responsible for reviewing all versions of the RFP, 
including all Addenda, and determining variances required by a Formal ATC. The Design-Build 
Team is cautioned that the Department’s approval in no way implies that the Design-Build Team 
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has requested approval of all the required variances to the RFP requirements. Additionally, 
should the Department revise the RFP after a Formal ATC has been approved, the Design-Build 
Team shall be solely responsible for reviewing the RFP and determining if the ATC deviates 
from the revised requirements. If necessary, the Design-Build Team must submit a request for 
approval of all additional required variance(s) within five business days of the revised RFP 
distribution. 
 
An ATC shall in no way take advantage of an error or omission in the RFP, or other documents 
incorporated into the contract by reference. If, at the sole discretion of the Department, an ATC 
is deemed to take advantage of an error or omission in the RFP, or other documents incorporated 
into the contract by reference, the RFP will be revised without regard to confidentiality. If at any 
time, the Department receives a documented question on the project similar to a concept 
submitted in the form of a Preliminary ATC or Formal ATC, the Department reserves the right to 
revise the RFP without further regard for confidentiality. 
 
By approving an ATC, the Department acknowledges that the ATC may be included in the 
design and RFC Plans; however, approval of any ATC in no way relieves the Design-Build 
Team of its obligation to satisfy (1) other contract requirements not specifically identified in the 
ATC submittal; (2) any obligation that may arise under applicable laws and regulations; and (3) 
any obligation mandated by the regulatory agencies as a permit condition. 

ATC Submittals  
 
Each ATC submittal shall include three individually bound hard copies and an electronic .pdf file 
of the entire submittal and shall be submitted to the State Contract Officer at the address 
provided elsewhere in this RFP.   

Formal ATCs 
 
Each Formal ATC submittal shall include the following information: 
 

1) Description - A detailed description and schematic drawings of the configuration of the 
ATC or other appropriate descriptive information (including, if appropriate, product 
details [i.e., specifications, construction tolerances, special provisions] and a traffic 
operational analysis, if appropriate); 

2) Usage - Where and how the ATC would be used on the project; 
3) Deviations - References to all RFP requirements, or other documents incorporated into 

the contract by reference, that are inconsistent with the proposed ATC, an explanation of 
the nature of the deviations from said requirements, and a request for approval of such 
variance(s); 

4) Analysis - An analysis justifying use of the ATC and why the variance to the RFP 
requirements, or other documents incorporated into the contract by reference, should be 
allowed;  

5) Impacts - Discussion of potential impacts on vehicular traffic, environmental impacts 
identified, community impact, safety and life-cycle project impacts, and infrastructure 
costs (including impacts on the cost of repair and maintenance); 

6) History - A detailed description of other projects where the ATC has been used, the 
success of such usage, and names and telephone numbers of project owners that can 
confirm such statements; 
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7) Risks - A description of added risks to the Department and other entities associated with 
implementing the ATC; and 

8) Costs - An estimate of the ATC implementation costs to the Department, the Design-
Build Team, and other entities (right of way, utilities, mitigation, long term maintenance, 
etc.). 

 
The Formal ATC, if approved, shall be included in the Price Proposal if the Design-Build Team 
elects to include it in their Technical Proposal. 
 
Review of ATCs 
 
A panel will be selected to review each ATC, which may or may not include members of the 
Technical Review Committee. The Design-Build Team shall make no direct contact with any 
member of the review panel, except as may be permitted by the State Contract Officer. 
Unapproved contact with any member of the review panel will result in a disqualification of that 
ATC. 
 
The Department may request additional information regarding a proposed ATC at any time. To 
the greatest extent possible, the Department will return responses to, or request additional 
information from, the Design-Build Team within 15 business days of the original submittal of a 
Formal ATC. If additional information is requested, the Department will provide a response 
within five business days of receipt of all requested information.  
 
The Department may conduct confidential one-on-one meeting(s) to discuss the Design-Build 
Team’s ATC.  Under no circumstances will the Department be responsible or liable to the 
Design-Build Team or any other party as a result of disclosing any ATC materials, whether the 
disclosure is deemed required by law, by a court order, or occurs through inadvertence, mistake 
or negligence on the part of the Department or their respective officers, employees, contractors 
or consultants.  
 
In the event that the Department receives ATCs from more than one Design-Build Team that are 
deemed by the Department, in its sole discretion, to be similar in nature, the Department reserves 
the right to modify the RFP without further regard for confidentiality. 
 
The Department Response to Formal ATCs 
 
The Department will review each Formal ATC and will respond to the Design-Build Team with 
one of the following determinations: 

1) The ATC is approved. 
 

2) The ATC is not approved. 
 

3) The ATC is not approved in its present form, but may be approved upon satisfaction, in 
the Department’s sole discretion, of certain identified conditions that shall be met or 
certain clarifications or modifications that shall be made (conditionally approved).  
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4) The submittal does not qualify as an ATC but may be included in the Design-Build 
Proposal without an ATC (i.e., the concept complies with the baseline requirements of 
the RFP). 

 
5) The submittal does not qualify as an ATC and may not be included in the Design-Build 

Proposal. 
 

6) The ATC is deemed to take advantage of an error or omission in the RFP, or other 
documents incorporated into the contract by reference, in which case the ATC will not be 
considered, and the RFP will be revised to correct the error or omission. 

 
7) A documented question has been received outside of the ATC process on the same topic 

and the RFP will be revised to address that question. 
 

8) More than one ATC has been received on the same topic and the Department has elected 
to exercise its right to revise the RFP. This response could also follow and supersede one 
of the other previously supplied responses above. 

 
Formal ATC Inclusion in Technical Proposal 
 
The Design-Build Team may incorporate one or more approved Formal ATCs as part of its 
Technical and Price Proposals. If the Department responded to a Formal ATC by stating that it 
would be approved if certain conditions were met, those conditions shall be stipulated and met in 
the Technical Proposal.  
 
In addition to outlining each implemented Formal ATC, and providing assurances to meet all 
attached conditions, the Design-Build Team shall also include a copy of the Formal ATC 
approval letter from the State Contract Officer in each of the twelve Technical Proposals 
submitted. This letter will be included in the distribution of the Technical Proposals to the 
Technical Review Committee. 
 
Approval of a Formal ATC in no way implies that the Formal ATC will receive a favorable 
review from the Technical Review Committee. The Technical Proposals will be evaluated in 
regards to the evaluation criteria found in this RFP, regardless of whether or not Formal ATCs 
are included. 
 
The Price Proposal shall reflect all incorporated Formal ATCs. Except for incorporating 
approved Formal ATCs, the Technical Proposal may not otherwise contain exceptions to, or 
deviations from, the requirements of the RFP, or other documents incorporated into the contract 
by reference. 

Preliminary ATCs 
 
At the Design-Build Team’s option, a Preliminary ATC submittal may be made that presents a 
concept and a brief narrative of the benefits of said concept. The purpose of allowing such a 
Preliminary ATC is to limit the Design-Build Team’s expense in the pursuit of a Formal ATC 
that may be quickly denied by the Department. 
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To the greatest extent possible, the Department will review Preliminary ATCs within ten 
business days of submittal and provide written comments that include one of the responses noted 
below. The Department’s response to a Preliminary ATC submittal will be either (1) that the 
Preliminary ATC is denied; (2) that the Preliminary ATC would be considered as a Formal ATC 
if the Team so elects to pursue a Formal ATC submission; (3) that an ATC is not required; (4) a 
documented question has been received outside of the ATC process on the same topic and the 
RFP will be revised to address that question; (5) more than one ATC has been received on the 
same topic and the Department has elected to exercise its right to revise the RFP; or (6) that the 
ATC takes advantage of an error or omission in the RFP or other documents incorporated into 
the contract by reference, in which case the ATC will not be considered and the RFP will be 
revised to correct the error or omission. The Department in no way warrants that a favorable 
response to a Preliminary ATC submittal will translate into a favorable response to a Formal 
ATC submittal. Likewise, a favorable response to a Preliminary ATC submittal is not sufficient 
to include the ATC in a Technical Proposal.   
 
SCHEDULE OF ESTIMATED COMPLETION PROGRESS      
(9-1-11) (Rev. 8/3/15) DB1 G58 
 
The Design-Build Team's attention is directed to the Availability of Funds - Termination of 
Contracts Standard Special Provision found elsewhere in this RFP. The Department of 
Transportation's schedule of estimated completion progress for this project, as required by that 
Standard Special Provision, is as follows: 
 
  Fiscal Year       Progress (% of Dollar Value) 
 

2017 (07/01/16 – 06/30/17)    10% of Total Amount Bid 
2018 (07/01/17 – 06/30/18)    35% of Total Amount Bid 
2019 (07/01/18 – 06/30/19)    34% of Total Amount Bid 

 2020 (07/01/19 – 06/30/20)    20% of Total Amount Bid 
 2021 (07/01/20 – 06/30/21)    1% of Total Amount Bid 
 
The Design-Build Team shall also furnish its own progress schedule in accordance with  
Article 108-2 of the 2012 Standard Specifications for Roads and Structures. Any acceleration of 
the progress as shown by the Design-Build Team's progress schedule over the progress as shown 
above shall be subject to the approval of the Engineer. 
 
DISADVANTAGED BUSINESS ENTERPRISE 
 (12-1-13)(Rev. 1-8-16) DB1 G061 
 
Description 
 
The purpose of this Special Provision is to carry out the U.S. Department of Transportation’s 
policy of ensuring nondiscrimination in the award and administration of contracts financed in 
whole or in part with Federal funds.  This provision is guided by 49 CFR Part 26. 
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Definitions 
 
Additional DBE Subcontractors - Any DBE submitted at the time of bid that will not be used to 
meet the DBE goal.  No submittal of a Letter of Intent is required. 
 
Committed DBE Subcontractor - Any DBE submitted at the time of bid that is being used to 
meet the DBE goal by submission of a Letter of Intent.  Or any DBE used as a replacement for 
a previously committed DBE firm. 
 
Contract Goal Requirement - The approved DBE participation at time of award, but not greater 
than the advertised contract goal. 
 
DBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 
committed DBE subcontractor(s). 
 
Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Goal Confirmation Letter - Written documentation from the Department to the Proposer 
confirming the Design-Build Team’s approved, committed DBE participation along with a 
listing of the committed DBE firms. 
 
Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 
premises, the materials or supplies obtained by the Design-Build Team. 
 
Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 
establishment in which the materials or supplies required for the performance of the contract are 
bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 
the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 
petroleum products need not keep such products in stock, if it owns and operates distribution 
equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 
dealers within the meaning of this section. 
 
North Carolina Unified Certification Program (NCUCP) - A program that provides 
comprehensive services and information to applicants for DBE certification, such that 
an applicant is required to apply only once for a DBE certification that will be honored by all 
recipients of USDOT funds in the state and not limited to the Department of Transportation only.  
The Certification Program is in accordance with 49 CFR Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program. 
 
Forms and Websites Referenced in this Provision 
 
DBE Payment Tracking System - On-line system in which the Design-Build Team enters the 
payments made to DBE subcontractors who have performed work on the project.   
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https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 

 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
DBE firms working on the project.     
 

http://www.ncdot.org/doh/forms/files/DBE-IS.xls 
 
RF-1 DBE Replacement Request Form - Form for replacing a committed DBE. 
 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20

WBE%20Replacement%20Request%20Form.pdf 
 
SAF Subcontract Approval Form - Form required for approval to sublet the contract.   
 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20 
Approval%20Form%20Rev.%202012.zip 

 
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  
The form acts as a written joint check agreement among the parties providing full and prompt 
disclosure of the expected use of joint checks. 
 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check% 

20Notification%20Form.pdf 
 
Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer 
or regular dealer that affirms that a portion of said contract is going to be performed by the 
signed DBE for the amount listed at the time of bid. 
 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform% 

20as%20a%20Subcontractor.pdf 
 
Listing of DBE Subcontractors Form - Form for entering DBE subcontractors on a project that 
will meet this DBE goal contained elsewhere in this RFP.   
 

http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/ 
08%20DBE%20Subcontractors%20(Federal).doc 

 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes 
in the work areas where DBEs quoted on the project.  This sheet is submitted with good faith 
effort packages. 
 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20 

Quote%20Comparison%20Example.xls 
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DBE Goal 
 
The following DBE goal for participation by Disadvantaged Business Enterprises is established 
for this contract: 
 
Disadvantaged Business Enterprises 2.0% 
 
(A) If the DBE goal is more than zero, the Design-Build Team shall exercise all necessary and 

reasonable steps to ensure that DBEs participate in at least the percent of the contract as set 
forth above as the DBE goal. 

 
(B) If the DBE goal is zero, the Design-Build Team shall make an effort to recruit and use 

DBEs during the performance of the contract.  Any DBE participation obtained shall be 
reported to the Department. 

 
This goal is to be met through utilization of highway construction contractors and / or right of 
way acquisition firms.  Utilization of DBE firms performing design, other preconstruction 
services, or Construction Engineering and Inspection are not included in this goal. 
 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that 
are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified 
in the Directory as DBE certified shall be used to meet the DBE goal.  The Directory can be 
found at the following link.  
 

https://partner.ncdot.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the 
firm’s capability to perform certain work. 
 
Listing of DBE Subcontractors 
 
At the time of bid, Proposers shall submit all DBE participation that they anticipate to use during 
the life of the contract.  Only those identified to meet the DBE goal will be considered 
committed, even though the listing shall include both committed DBE subcontractors and 
additional DBE subcontractors.  Additional DBE subcontractor participation submitted at the 
time of bid will be used toward the Department’s overall race-neutral goal.  Only those firms 
with current DBE certification at the time of Price Proposal opening will be acceptable for listing 
in the Proposer’s submittal of DBE participation.  The Design-Build Team shall indicate the 
following required information: 
 

(1) If the DBE goal is more than zero, 
 

(a) Proposers, at the time the Price Proposal is submitted, shall submit a listing of DBE 
participation, including the names and addresses on Listing of DBE Subcontractors 
contained elsewhere in the contract documents in order for the Price Proposal to be 
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considered responsive.  Proposers shall indicate the total dollar value of the DBE 
participation for the contract. 

 
(b) If Proposers have no DBE participation, they shall indicate this on the Listing of 

DBE Subcontractors by entering the word “None” or the number “0.”  This form 
shall be completed in its entirety.  Blank forms will not be deemed to represent 
zero participation.  Price Proposals submitted that do not have DBE participation 
indicated on the appropriate form will not be read publicly during the opening of 
the Price Proposals.  The Department will not consider these Price Proposals for 
award and the proposal will be rejected. 

 
(c) The Proposer shall be responsible for ensuring that the DBE is certified at the time 

of bid by checking the Directory of Transportation Firms.  If the firm is not certified 
at the time of the opening of the Price Proposals, that DBE’s participation will not 
count towards achieving the corresponding goal. 

 
(2) If the DBE goal is zero, entries on the Listing of DBE Subcontractors are not required 

for the zero goal, however any DBE participation that is achieved during the project 
shall be reported in a accordance with requirements contained elsewhere in this special 
provision. 

 
DBE Prime Contractor 
 
When a certified DBE firm proposes on a contract that contains a DBE goal, the DBE firm is 
responsible for meeting the goal or making good faith efforts to meet the goal, just like any other 
proposer.  In most cases, a DBE proposer on a contract will meet the DBE goal by virtue of the 
work it performs on the contract with its own forces.  However, all the work that is performed by 
the DBE proposer and any other DBE subcontractors will count toward the DBE goal.  The DBE 
proposer shall list itself along with any DBE subcontractors, if any, in order to receive credit 
toward the DBE goal. 
 
For example, if the DBE goal is 45.0% and the DBE proposer will only perform 40.0% of the 
contract work, the prime will list itself at 40.0%, and the additional 5.0% shall be obtained 
through additional DBE participation with DBE subcontractors or documented through a good 
faith effort. 
 
DBE prime contractors shall also follow Sections A and B listed under Listing of 
DBE Subcontractor just as a non-DBE proposer would. 
 
Written Documentation – Letter of Intent 
 
The Proposer shall submit written documentation for each DBE that will be used to meet the 
DBE goal of the contract, indicating the Proposer’s commitment to use the DBE in the contract.  
This documentation shall be submitted on the Department’s form titled Letter of Intent. 
 
The documentation shall be received in the office of the State Contractor Utilization Engineer or 
at DBE@ncdot.gov no later than 12:00 noon of the sixth calendar day following opening of Price 
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Proposals, unless the sixth day falls on an official state holiday.  In that situation, it is due in the 
office of the State Contractor Utilization Engineer no later than 12:00 noon on the next official 
state business day. 
 
If the Proposer fails to submit the Letter of Intent from each committed DBE to be used toward 
the DBE goal, or if the form is incomplete (i.e. both signatures are not present), the 
DBE participation will not count toward meeting the DBE goal.  If the lack of this participation 
drops the commitment below the DBE goal, the Design-Build Team shall submit evidence of 
good faith efforts, completed in its entirety, to the State Contractor Utilization Engineer or 
DBE@ncdot.gov no later than 12:00 noon on the eighth calendar day following opening of the 
Price Proposals, unless the eighth day falls on an official state holiday.  In that situation, it is due 
in the office of the State Contractor Utilization Engineer no later than 12:00 noon on the next 
official state business day. 
 
Submission of Good Faith Effort 
 
If the Proposer fails to meet or exceed the DBE goal the Proposer with the apparent adjusted low 
price shall submit to the Department documentation of adequate good faith efforts made to reach 
the DBE goal. 
 
A hard copy and an electronic copy of this information shall be received in the office of the 
State Contractor Utilization Engineer or at DBE@ncdot.gov no later than 12:00 noon of the sixth 
calendar day following opening of the Price Proposals unless the sixth day falls on an official 
state holiday.  In that situation, it is due in the office of the State Contractor Utilization Engineer 
the next official state business day.  If the Design-Build Team cannot send the information 
electronically, then one complete set and nine copies of this information shall be received under 
the same time constraints above. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be 
acceptable to submit a representative letter along with a distribution list of the firms that were 
solicited.  Documentation of DBE quotations shall be a part of the good faith effort submittal.  
This documentation may include written subcontractor quotations, telephone log notations of 
verbal quotations, or other types of quotation documentation. 
 
Consideration of Good Faith Effort for Projects with DBE Goals More Than Zero 
 
Adequate good faith efforts mean that the Proposer took all necessary and reasonable steps to 
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be 
expected to obtain sufficient DBE participation.  Adequate good faith efforts also mean that the 
Proposer actively and aggressively sought DBE participation.  Mere pro forma efforts are not 
considered good faith efforts. 
 
The Department will consider the quality, quantity, and intensity of the different kinds of efforts 
a Proposer has made.  Listed below are examples of the types of actions a proposer will take in 
making a good faith effort to meet the goal and are not intended to be exclusive or exhaustive, 
nor is it intended to be a mandatory checklist. 
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(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 
advertising, written notices, use of verifiable electronic means through the use of the 
NCDOT Directory of Transportation Firms) the interest of all certified DBEs who have the 
capability to perform the work of the contract.  The Proposer must solicit this interest 
within at least ten days prior to the opening of the Price Proposals to allow the DBEs to 
respond to the solicitation.  Solicitation shall provide the opportunity to DBEs within the 
Division and surrounding Divisions where the project is located.  The Proposer must 
determine with certainty if the DBEs are interested by taking appropriate steps to follow up 
initial solicitations. 

 
(B) Selecting portions of the work to be performed by DBEs in order to increase the likelihood 

that the DBE goals will be achieved.   
 

(1) Where appropriate, break out contract work items into economically feasible units 
to facilitate DBE participation, even when the prime contractor might otherwise 
prefer to perform these work items with its own forces.  

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

contract DBE goal when the work to be sublet includes potential for DBE 
participation (2nd and 3rd tier subcontractors). 

 
(C) Providing interested DBEs with adequate information about the plans, specifications, and 

requirements of the contract in a timely manner to assist them in responding to 
a solicitation. 

 
(D)   1. Negotiating in good faith with interested DBEs.  It is the Proposer’s responsibility to 

make a portion of the work available to DBE subcontractors and suppliers and to select 
those portions of the work or material needs consistent with the available 
DBE subcontractors and suppliers, so as to facilitate DBE participation.  Evidence of 
such negotiation includes the names, addresses, and telephone numbers of DBEs that 
were considered; a description of the information provided regarding the plans and 
specifications for the work selected for subcontracting; and evidence as to why 
additional agreements could not be reached for DBEs to perform the work. 

 
2. A proposer using good business judgment would consider a number of factors 

in negotiating with subcontractors, including DBE subcontractors, and would take 
a firm’s price and capabilities as well as contract goals into consideration.  However, 
the fact that there may be some additional costs involved in finding and using DBEs is 
not in itself sufficient reason for a proposer’s failure to meet the contract DBE goal, as 
long as such costs are reasonable.  Also, the ability or desire of a prime contractor to 
perform the work of a contract with its own organization does not relieve the Proposer 
of the responsibility to make good faith efforts.  Proposing Design-Build Teams are not, 
however, required to accept higher quotes from DBEs if the price difference is 
excessive or unreasonable. 

 
(E) Not rejecting DBEs as being unqualified without sound reasons based on a thorough 

investigation of their capabilities.  The Proposer’s standing within its industry, membership 
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in specific groups, organizations, or associates and political or social affiliations 
(for example, union vs. non-union employee status) are not legitimate causes for the 
rejection or non-solicitation of bids in the Proposer’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested DBEs in obtaining bonding, lines of credit, or insurance 

as required by the recipient or proposer. 
 
(G) Making efforts to assist interested DBEs in obtaining necessary equipment, supplies, 

materials, or related assistance or services. 
 
(H) Effectively using the services of available minority / women community organizations; 

minority / women contractors’ groups; Federal, State, and local minority / women business 
assistance offices; and other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of DBEs.  Contact within seven days from the 
opening of the Price Proposals the Business Development Manager in the Business 
Opportunity and Work Force Development Unit to give notification of the Proposer’s 
inability to get DBE quotes. 

 
(I) Any other evidence that the Proposer submits which shows that the Proposer has made 

reasonable good faith efforts to meet the DBE goal. 
 
In addition, the Department may take into account the following: 
 

1. Whether the Proposer’s documentation reflects a clear and realistic plan for achieving 
the DBE goal. 

 
2. The Proposer’s past performance in meeting the DBE goals. 
 
3. The performance of other proposers in meeting the DBE goal.  For example, when the 

Proposer with the apparent adjusted low price fails to meet the DBE goal, but others 
meet it, you may reasonably raise the question of whether, with additional reasonable 
efforts the Proposer with the apparent adjusted low price could have met the goal.  If 
the Proposer with the apparent adjusted low price fails to meet the DBE goal, but meets 
or exceeds the average DBE participation obtained by other proposers, the Department 
may view this, in conjunction with other factors, as evidence of the Proposer with the 
apparent adjusted low price having made a good faith effort. 

 
If the Department does not award the contract to the Proposer with the apparent adjusted low 
price, the Department reserves the right to award the contract to the Proposer with the next 
adjusted lowest adjusted price that can satisfy to the Department that the DBE goal can be met or 
that an adequate good faith effort has been made to meet the DBE goal. 
 
Non-Good Faith Appeal 
 
The State Contractual Services Engineer will notify the Design-Build Team verbally and in 
writing of non-good faith.  A Design-Build Team may appeal a determination of non-good faith 
made by the Goal Compliance Committee.  If a Design-Build Team wishes to appeal the 
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determination made by the Committee, they shall provide written notification to the State 
Contractual Services Engineer or at DBE@ncdot.gov.  The appeal shall be made within two 
business days of notification of the determination of non-good faith. 
 
Counting DBE Participation Toward Meeting DBE Goal 
 
(A) Participation 
 

The total dollar value of the participation by a committed DBE will be counted toward the 
contract goal requirement.  The total dollar value of participation by a committed DBE will 
be based upon the value of work actually performed by the DBE and the actual payments to 
DBE firms by the Design-Build Team. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting DBE participation for 
services or purchases that involves the use of a joint check.  Notification shall be through 
submission of Form JC-1 (Joint Check Notification Form) and the use of joint checks shall 
be in accordance with the Department's Joint Check Procedures. 

 
(C) Subcontracts (Non-Trucking) 
 

A DBE may enter into subcontracts.  Work that a DBE subcontracts to another DBE firm 
may be counted toward the contract goal requirement.  Work that a DBE subcontracts to a 
non-DBE firm does not count toward the contract goal requirement.  If a DBE contractor or 
subcontractor subcontracts a significantly greater portion of the work of the contract than 
would be expected on the basis of standard industry practices, it shall be presumed that the 
DBE is not performing a commercially useful function.  The DBE may present evidence to 
rebut this presumption to the Department.  The Department's decision on the rebuttal of this 
presumption is subject to review by the Federal Highway Administration but is not 
administratively appealable to USDOT. 

 
(D) Joint Venture 
 

When a DBE performs as a participant in a joint venture, the Design-Build Team may 
count toward its contract goal requirement a portion of the total value of participation with 
the DBE in the joint venture, that portion of the total dollar value being a distinct clearly 
defined portion of work that the DBE performs with its forces. 

 
(E) Suppliers 
 

A Design-Build Team may count toward its DBE requirement 60 percent of its 
expenditures for materials and supplies required to complete the contract and obtained from 
a DBE regular dealer and 100 percent of such expenditures from a DBE manufacturer. 
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(F) Manufacturers and Regular Dealers 
 

A Design-Build Team may count toward its DBE requirement the following expenditures 
to DBE firms that are not manufacturers or regular dealers: 

 
1. The fees or commissions charged by a DBE firm for providing a bona fide service, such 

as professional, technical, consultant or managerial services, or for providing bonds or 
insurance specifically required for the performance of a DOT-assisted contract, 
provided the fees or commissions are determined to be reasonable and not excessive as 
compared with fees and commissions customarily allowed for similar services. 

 
2. With respect to materials or supplies purchased from a DBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 
charged for assistance in the procurement of the materials and supplies, or fees or 
transportation charges for the delivery of materials or supplies required on a job site 
(but not the cost of the materials and supplies themselves), provided the fees are 
determined to be reasonable and not excessive as compared with fees customarily 
allowed for similar services. 

 
Commercially Useful Function 
 
(A) DBE Utilization 
 

The Design-Build Team may count toward its contract goal requirement only expenditures 
to DBEs that perform a commercially useful function in the work of a contract.  
A DBE performs a commercially useful function when it is responsible for execution of the 
work of the contract and is carrying out its responsibilities by actually performing, 
managing, and supervising the work involved.  To perform a commercially useful function, 
the DBE shall also be responsible with respect to materials and supplies used on the 
contract, for negotiating price, determining quality and quantity, ordering the material and 
installing (where applicable) and paying for the material itself.  To determine whether a 
DBE is performing a commercially useful function, the Department will evaluate the 
amount of work subcontracted, industry practices, whether the amount the firm is to be 
paid under the contract is commensurate with the work it is actually performing and the 
DBE credit claimed for its performance of the work, and any other relevant factors. 

 
(B) DBE Utilization in Trucking 
 

The following factors will be used to determine if a DBE trucking firm is performing 
a commercially useful function. 

 
1. The DBE shall be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on a particular contract, and there shall 
not be a contrived arrangement for the purpose of meeting DBE goals. 

 
2. The DBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 
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3. The DBE receives credit for the total value of the transportation services it provides on 

the contract using trucks it owns, insures, and operates using drivers it employs. 
 
4. The DBE may subcontract the work to another DBE firm, including  

an owner-operator who is certified as a DBE.  The DBE who subcontracts work to 
another DBE receives credit for the total value of the transportation services the 
subcontracted DBE provides on the contract. 

 
5. The DBE may also subcontract the work to a non-DBE firm, including from an owner-

operator.  The DBE who subcontracts the work to a non-DBE is entitled to credit for 
the total value of transportation services provided by the  
non-DBE subcontractor not to exceed the value of transportation services provided by 
DBE-owned trucks on the contract.  Additional participation by  
non-DBE subcontractors receives credit only for the fee or commission it receives as 
a result of the subcontract arrangement.  The value of services performed under 
subcontract agreements between the DBE and the Design-Build Team will not count 
towards the DBE contract requirement. 

 
6. A DBE may lease truck(s) from an established equipment leasing business open to the 

general public.  The lease must indicate that the DBE has exclusive use of and control 
over the truck.  This requirement does not preclude the leased truck from working for 
others during the term of the lease with the consent of the DBE, so long as the lease 
gives the DBE absolute priority for use of the leased truck.  This type of lease may 
count toward the DBE’s credit as long as the driver is under the DBE’s payroll. 

 
7. Subcontracted / leased trucks shall display clearly on the dashboard the name of the 

DBE that they are subcontracted / leased to and their own company name if it is not 
identified on the truck itself.  Magnetic door signs are not permitted. 

 
DBE Replacement 
 
When a Design-Build Team has relied on a commitment to a DBE firm (or an approved 
substitute DBE firm) to meet all or part of a contract goal requirement, the Design-Build Team 
shall not terminate the DBE for convenience.  This includes, but is not limited to, instances in 
which the Design-Build Team seeks to perform the work of the terminated subcontractor with 
another DBE subcontractor, a non-DBE subcontractor, or with the Contractor’s own forces or 
those of an affiliate.  A DBE may only be terminated after receiving the Engineer’s written 
approval based upon a finding of good cause for the termination. The prime contractor must give 
the DBE firm five (5) calendar days to respond to the prime contractor’s notice of termination 
and advise the prime contractor and the Department of the reasons, if any, why the firm objects 
to the proposed termination of its subcontract and why the Department should not approve the 
action. 
 
All requests for replacement of a committed DBE firm shall be submitted to the Engineer for 
approval on Form RF-1 (DBE Replacement Request).  If the Design-Build Team fails to follow 
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this procedure, the Prime Contractor or other affiliated companies within the Design-Build Team 
may be disqualified from further bidding for a period of up to six months. 
 
The Design-Build Team shall comply with the following for replacement of a committed DBE: 
 
(A) Performance Related Replacement 
 

When a committed DBE is terminated for good cause as stated above, an additional DBE 
that was submitted at the time of bid may be used to fulfill the DBE commitment.  A good 
faith effort will only be required for removing a committed DBE if there were no additional 
DBEs submitted at the time of bid to cover the same amount of work as the DBE that was 
terminated. 
 
If a replacement DBE is not found that can perform at least the same amount of work as the 
terminated DBE, the Design-Build Team shall submit a good faith effort documenting the 
steps taken.  Such documentation shall include, but not be limited to, the following: 

 
1. Copies of written notification to DBEs that their interest is solicited in contracting the 

work defaulted by the previous DBE or in subcontracting other items of work in the 
contract. 

 
2. Efforts to negotiate with DBEs for specific subbids including, at a minimum: 
 

(a) The names, addresses, and telephone numbers of DBEs who were contacted. 
(b) A description of the information provided to DBEs regarding the plans and 

specifications for portions of the work to be performed. 
 
3. A list of reasons why DBE quotes were not accepted. 
 
4. Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or insurance 

required by the Design-Build Team. 
 

(B) Decertification Replacement 
 

1. When a committed DBE is decertified by the Department after the SAF (Subcontract 
Approval Form) has been received by the Department, the Department will not require 
the Design-Build Team to solicit replacement DBE participation equal to the remaining 
work to be performed by the decertified firm.  The participation equal to the remaining 
work performed by the decertified firm will count toward the contract goal requirement. 

 
2. When a committed DBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named DBE firm, the Design-Build Team 
shall take all necessary and reasonable steps to replace the DBE subcontractor with 
another DBE subcontractor to perform at least the same amount of work to meet the 
DBE goal requirement.  If a DBE firm is not found to do the same amount of work, 
a good faith effort must be submitted to NCDOT (Reference A herein for required 
documentation). 
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Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be 
performed by a committed DBE, the Design-Build Team will not be required to seek additional 
participation.  When the Engineer makes changes that result in additional work to be performed 
by a DBE based upon the Design-Build Team’s commitment, the DBE shall participate in 
additional work to the same extent as the DBE participated in the original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal 
impact on the contract amount, the Design-Build Team shall seek additional participation by 
DBEs unless otherwise approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, 
and a portion or all of the work had been expected to be performed by a committed DBE, the 
Design-Build Team shall seek participation by DBEs unless otherwise approved by the Engineer. 
 
When the Design-Build Team requests changes in the work that result in the reduction or 
elimination of work that the Design-Build Team committed to be performed by a DBE, the 
Design-Build Team shall seek additional participation by DBEs equal to the reduced DBE 
participation caused by the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 
a DBE subcontractor.  The Department reserves the right to require copies of actual subcontract 
agreements involving DBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Design-Build Team 
shall submit a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior 
to beginning construction on the project.  The plan shall include the names of all trucking firms 
proposed for use, their certification type(s), the number of trucks owned by the firm, as well as 
the individual truck identification numbers, and the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a DBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Design-Build Team 
shall furnish the Engineer a copy of the agreement.  The documentation shall also indicate the 
percentage (60% or 100%) of expenditures claimed for DBE credit. 
 
Reporting Disadvantaged Business Enterprise Participation 
 
The Design-Build Team shall provide the Engineer with an accounting of payments made to all 
DBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 
or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 
month by the end of the following month.  Failure to submit this information accordingly may 
result in the following action: 
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(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved Prime Contractor or other affiliated companies within the Design-

Build Team from the prequalified bidders’ list or the removal of other entities from the 
approved subcontractors list. 

 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to DBEs, it shall be the prime contractor’s responsibility to report all 
monthly and final payment information in the correct reporting manner. 
 
Failure on the part of the Design-Build Team to submit the required information in the time 
frame specified may result in the disqualification of that Prime Contractor and any affiliate 
companies within the Design-Build Team from further bidding until the required information is 
submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that Prime Contractor or any affiliate companies 
within the Design-Build Team from being approved for work on future DOT projects until the 
required information is submitted. 

 
Design-Build Teams reporting transportation services provided by non-DBE lessees shall 
evaluate the value of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 

 
The Design-Build Team shall report the accounting of payments through the Department’s 
DBE Payment Tracking System. 
 
Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
2012 Standard Specifications for Roads and Structures may be cause to disqualify the Prime 
Contractor or any affiliated companies within the Design-Build Team from further bidding for a 
specified length of time. 
 
CERTIFICATION FOR FEDERAL-AID CONTRACTS  
(3-21-90) DB1 G85 
 
The Proposer certifies, by signing and submitting a Design-Build Proposal, to the best of his or 
her knowledge and belief, that: 
 
(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the 

undersigned, to any person for influencing or attempting to influence an officer or 
employee of any Federal agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, 
the entering into of any cooperative agreement, and the extension, continuation, renewal, 

24



 
C203474 (B-2500B)                                        Project Special Provisions          Dare County 

 

amendment, or modification of any Federal contract, grant, loan, or cooperative 
agreement. 

 
(2) If any funds other than Federal appropriated funds have been paid or will be paid to any 

person for influencing or attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with this Federal contract, grant, loan, or cooperative 
agreement, the undersigned shall complete and submit Standard Form-LLL, Disclosure 
Form to Report Lobbying, in accordance with its instructions. 

 
This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for making 
or entering into this transaction imposed by Section 1352, Title 31, U.S. Code.  Any person who 
fails to file the required certification shall be subject to a civil penalty of not less than $10,000 
and not more than $100,000 for each such failure. 
 
The Proposer also agrees by submitting a Design-Build Proposal that he or she shall require that 
the language of this certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such sub-recipients shall certify and disclose accordingly. 
 
CONTRACTOR'S LICENSE REQUIREMENTS 
(7-1-95) DB1 G88 
 
If the Design-Build Team does not hold the proper license to perform any plumbing, heating, air 
conditioning, or electrical work in this contract, he will be required to sublet such work to a 
contractor properly licensed in accordance with Article 2 of Chapter 87 of the General Statutes 
(licensing of heating, plumbing, and air conditioning contractors) and Article 4 of Chapter 87 of 
the General Statutes (licensing of electrical contractors). 
 
U.S. DEPARTMENT OF TRANSPORTATION HOTLINE 
(11-22-94) DB1 G100 
 
To report bid rigging activities call:     1-800-424-9071 
 
The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday 
through Friday, 8:00 a.m. to 5:00 p.m. eastern time.  Anyone with knowledge of possible bid 
rigging, bidder collusion, or other fraudulent activities should use the hotline to report such 
activities. 
 
The hotline is part of the DOT's continuing effort to identify and investigate highway 
construction contract fraud and abuse. It is operated under the direction of the DOT Inspector 
General.  All information will be treated confidentially and caller anonymity will be respected. 
 
RESOURCE CONSERVATION AND ENVIRONMENTALLY SUSTAINABLE 
PRACTICES 
(5-21-13)(Rev. 4-10-15) 104-13 DB1 G118 
 
In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and 
NCGS 136-28.8, it is the objective of the Department to aid in the reduction of materials that 
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become a part of our solid waste stream, to divert materials from landfills, to find ways to 
recycle and reuse materials, to consider and minimizze, where economically feasible, the 
environmental impacts associated with agency land use and acquisition, construction, 
maintenance and facility management for the benefit of the Citizens of North Carolina. 
 
To achieve the mission of reducing environmenatl impacts across the state, the Department is 
committed to supporting the efforts to initiate, develop and use products and construction 
methods that incorporate the use of recycled, solid waste products and environmentally 
sustainable practices in accordance with Article 104-13 of the 2012 Standard Specifications for 
Roads and Structrues.  
 
Report the quanities of reused or recycled materials either incorporated in the project or diverted 
from landfills and any practice that minimizes the environmental impact on the project annually 
on the Project Construction Reuse and Recycling Reporting Form. The Project Construcion 
Reuse and Recycling Reporting Form and a location tool for local recyling facilities are available 
at: 
 

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-
Locations.aspx 

 
Submit the Project Construction Reuse and Recycling Reporting Form by August 1st annually to 
valuemanagementunit@ncdot.gov. For questions regarding the form or reporting, contact the 
State Value Management Engineer at 919-707-4810. 
 
SUBSURFACE INFORMATION      
(3-22-07) DB1 G119 
 
Available subsurface information will be provided on this project.  The Design-Build Team shall 
be responsible for additional investigations and for verifying the accuracy of the subsurface 
information supplied by the Department. 
 
DOMESTIC STEEL 
(3-6-13) 106 DB G 120 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the 
following: 
 
All steel and iron products that are permanently incorporated into this project shall be produced 
in the United States except minimal amounts of foreign steel and iron products may be used 
provided the combined material cost of the items involved does not exceed 0.1% of the total 
amount bid for the entire project or $2,500.00, whichever is greater, and that the contractor can 
provide invoices documenting the cost of the items. This minimal amount of foreign produced 
steel and iron products permitted for use is not applicable to high strength fasteners.  
Domestically produced high strength fasteners are required. 
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COOPERATION BETWEEN CONTRACTORS      
(9-1-11)            DB1 G133 
 
The Design-Build Team's attention is directed to Article 105-7 of the 2012 Standard 
Specifications for Roads and Structures. 
 

• Project B-2500 is located on NC 12 approximately 9.4 miles north. Project B-2500 has an 
anticipated August 2019 completion date. 

• Project B-2500AB is located on NC 12 approximately 1.5 miles north. Project B-2500AB 
has an anticipated July 2017 completion date. 

 
The Design-Build Team on this project shall cooperate with the Contractor or Design-Build 
Team working within or adjacent to the limits of this project, to the extent that the work can be 
carried out to the best advantage of all concerned. 
 
BID DOCUMENTATION 
 (Rev. 07-31-12) (8-3-15) DB1 G142 
 
General 
 
The successful Design-Build Team shall submit the original, unaltered bid documentation or a 
certified copy of the original, unaltered bid documentation used to prepare the Price Proposal for 
this contract to the Department within 10 days after receipt of notice of award of contract.  Such 
documentation shall be placed in escrow with a banking institution or other bonded document 
storage facility selected by the Department. 
 
The Department will not execute the contract until the original, unaltered bid documentation or a 
certified copy of the original, unaltered bid documentation has been received by the Department. 
 
Terms 
 
Bid Documentation – Bid Documentation shall mean all written information, working papers, 
computer printouts, electronic media, charts, and all other data compilations which contain or 
reflect information, data, and calculations used by the Proposer in the preparation of the Price 
Proposal.  The term bid documentation includes, but is not limited to, Design-Build Team 
equipment rates, Design-Build Team overhead rates, labor rates, efficiency or productivity 
factors, arithmetical calculations, and quotations from subcontractors and material suppliers to 
the extent that such rates and quotations were used by the Proposer in formulating and 
determining the Price Proposal.  The term bid documentation also includes any manuals, which 
are standard to the industry used by the Proposer in determining the Price Proposal.  Such 
manuals may be included in the bid documentation by reference.  Such reference shall include 
the name and date of the publication and the publisher.  Bid Documentation does not include bid 
documents provided by the Department for use by the Proposer in bidding on this project.  The 
Bid Documentation can be in the form of electronic submittal (i.e. thumb drive) or paper.  If the 
Bidder elects to submit the Bid Documentation in electronic format, the Department requires a 
backup submittal (i.e. a second thumb drive) in case one is corrupted.    
 

27



 
C203474 (B-2500B)                                        Project Special Provisions          Dare County 

 

Design-Build Team’s Representative – Officer of the Prime Contractor’s company; if not an 
officer, the Contractor shall supply a letter signed and notarized by an officer of the Prime 
Contractor’s company, granting permission for the representative to sign the escrow agreement 
on behalf of the Prime Contractor. 
 
Escrow Agent – Officer of the select banking institution or other bonded document storage 
facility authorized to receive and release bid documentation. 
 
Escrow Agreement Information 
 
A draft copy of the Escrow Agreement will be mailed to the Proposer after the notice of award 
for informational purposes.  The Proposer and Department will sign the actual Escrow 
Agreement at the time the bid documentation is delivered to the Escrow Agent. 
 
Failure to Provide Bid Documentation 
 
The Proposer’s failure to provide the original, unaltered bid documentation or a certified copy of 
the original, unaltered bid documentation within 10 days after the notice of award is received by 
him may be just cause for rescinding the award of the contract and may result in the removal of 
the Proposer from the Department’s list of qualified bidders for a period of up to 180 days.  
Award may then be made to the Proposer with the next lowest adjusted price or the work may be 
readvertised and constructed under the contract or otherwise, as the Department may decide. 
 
Submittal of Bid Documentation 
 
(A) Appointment – Email specs@ncdot.gov or call 919.707.6900 to schedule an 

appointment. 
 
(B) Delivery - A representative of the Bidder shall deliver the original, unaltered bid 

documentation or a certified copy of the original, unaltered bid documentation to the 
Department, in a container suitable for sealing, within 10 days after the notice of award is 
received.   

 
(C) Packaging – The container shall be no larger than 15.5 inches in length by 12 inches wide 

by 11 inches high and shall be water resistant.  The container shall be clearly marked on 
the face and the back of the container with the following information:  Bid 
Documentation, Bidder’s Name, Bidder’s Address, Date of Escrow Submittal, Contract 
Number, TIP Number if applicable, and County. 

 
Affidavit 
 
Bid documentation will be considered a certified copy if the proposer includes an affidavit 
stating that the enclosed documentation is an EXACT copy of the original documentation used 
by the Proposer to determine the bid for this project.  The affidavit shall also list each bid 
document with sufficient specificity so a comparison may be made between the list and the bid 
documentation to ensure that all of the bid documentation listed in the affidavit has been 
enclosed for escrow. The affidavit shall attest that the affiant has personally examined the bid 
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documentation, that the affidavit lists all of the documents used by the proposer to determine the 
bid for this project, and that all bid documentation has been included. The affidavit shall be 
signed by a chief officer of the company, have the person’s name and title typed below the 
signature, and the signature shall be notarized at the bottom of the affidavit. 
 
Verification 
 
Upon delivery of the bid documentation, the Department's Contract Officer and the Design-Build 
Team's representative will verify the accuracy and completeness of the bid documentation 
compared to the affidavit.  Should a discrepancy exist, the Design-Build Team's representative 
shall immediately furnish the Department's Contract Officer with any other needed bid 
documentation.  The Department's Contract Officer upon determining that the bid documentation 
is complete will, in the presence of the Design-Build Team's representative, immediately place 
the complete bid documentation and affidavit in the container and seal it.  Both parties will 
deliver the sealed container to the Escrow Agent for placement in a safety deposit box, vault, or 
other secure accommodation. 
 
Confidentiality of Bid Documentation 
 
The bid documentation and affidavit in escrow are, and will remain, the property of the Proposer.  
The Department has no interest in, or right to, the bid documentation and affidavit other than to 
verify the contents and legibility of the bid documentation unless the Design-Build Team gives 
written notice of intent to file a claim, files a written claim, files a written and verified claim, or 
initiates litigation against the Department.  In the event of such written notice of intent to file a 
claim, filing of a written claim, filing a written and verified claim, or initiation of litigation 
against the Department, or receipt of a letter from the Design-Build Team authorizing release, 
the bid documentation and affidavit may become the property of the Department for use in 
considering any claim or in litigation as the Department may deem appropriate. 
 
Any portion or portions of the bid documentation designated by the Proposer as a trade secret at 
the time the bid documentation is delivered to the Department's Contract Officer shall be 
protected from disclosure as provided by G.S. 132-1.2. 
 
Duration and Use 
 
The bid documentation and affidavit shall remain in escrow until 60 calendar days from the time 
the Prime Contractor receives the final estimate; or until such time as the Design-Build Team: 
 
(A) Gives written notice of intent to file a claim, 
(B) Files a written claim, 
(C) Files a written and verified claim, 
(D) Initiates litigation against the Department related to the contract; or 
(E) Authorizes in writing its release. 
 
Upon the giving of written notice of intent to file a claim, filing a written claim, filing a written 
and verified claim, or the initiation of litigation by the Design-Build Team against the 
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Department, or receipt of a letter from the Design-Build Team authorizing release, the 
Department may obtain the release and custody of the bid documentation. 
 
The Proposer certifies and agrees that the sealed container placed in escrow contains all of the 
bid documentation used to determine the Price Proposal and that no other bid documentation 
shall be relevant or material in litigation over claims brought by the Design-Build Team arising 
out of this contract. 
 
Release of Bid Documentation to the Contractor 
 
If the bid documentation remains in escrow 60 calendar days after the time the Design-Build 
Team receives the final estimate and the Design-Build Team has not filed a written claim, filed a 
written and verified claim, or has not initiated litigation against the Department related to the 
contract, the Department will instruct the Escrow Agent to release the sealed container to the 
Prime Contractor. 
 
The Prime Contractor will be notified by certified letter from the Escrow Agent that the bid 
documentation will be released to the Prime Contractor.  The Prime Contractor or his 
representative shall retrieve the bid documentation from the Escrow Agent within 30 days of the 
receipt of the certified letter.  If the Prime Contractor does not receive the documents within 30 
days of the receipt of the certified letter, the Department will contact the Prime Contractor to 
determine final dispersion of the bid documentation. 
 
Payment 
 
The cost of the escrow will be borne by the Department.  There will be no separate payment for 
all costs of compilation of the data, container, or verification of the bid documentation.  Payment 
at the various contract unit or lump sum prices in the contract will be full compensation for all 
such costs. 
 
TWELVE MONTH GUARANTEE 
(7-15-03) DB1 G145 
 
(A) The Design-Build Team shall guarantee materials and workmanship against latent and 

patent defects arising from faulty materials, faulty workmanship or negligence for a 
period of twelve months following the date of final acceptance of the work for 
maintenance and shall replace such defective materials and workmanship without cost to 
the Department. The Design-Build Team will not be responsible for damage due to 
normal wear and tear, for negligence on the part of the Department, and / or for use in 
excess of the design. 

 
(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 
piece of equipment or material. The Department’s first remedy shall be through the 
manufacturer although the Design-Build Team shall be responsible for invoking the 
warranted repair work with the manufacturer.  The Design-Build Team’s responsibility 
shall be limited to the term of the manufacturer’s guarantee. NCDOT would be afforded 
the same warranty as provided by the Manufacturer. 
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This guarantee provision shall be invoked only for major components of work in which the 
Design-Build Team would be wholly responsible for under the terms of the contract.  Examples 
include pavement structures, bridge components and sign structures.  This provision will not be 
used as a mechanism to force the Design-Build Team to return to the project to make repairs or 
perform additional work that the Department would normally compensate the Design-Build 
Team for.  In addition, routine maintenance activities (i.e. mowing grass, debris removal, ruts in 
earth shoulders, etc.) are not parts of this guarantee.  
 
Appropriate provisions of the payment and / or performance bonds shall cover this guarantee for 
the project.  In addition, failure on the part of the responsible entity(ies) of the Design-Build 
Team to perform guarantee work within the terms of this provision shall be just cause to remove 
the responsible entity(ies) from the Department’s corresponding prequalified list. The Design-
Build Team shall be removed for a minimum of six months and will be reinstated only after all 
work has been corrected and the Design-Build Team requests reinstatement in writing. 
 
To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 
approval prior to the work being performed. 
 
PERMANENT VEGETATION ESTABLISHMENT 
(6-11-15) 104 DB01 G160 
 
Establish permanent vegetation stands of the Long Term Stabilization mixtures identified in the 
Erosion Control Scope of Work found elsewhere in this RFP. During the period between initial 
vegetation planting and final project acceptance, perform all work necessary to establish 80% 
coverage of permanent vegetation within the project limits, as well as, in borrow and waste pits.  
This work shall include erosion control device maintenance and installation, repair seeding and 
mulching, supplemental seeding and mulching, mowing, and fertilizer topdressing, as directed.  
All work shall be performed in accordance with the Erosion Control Scope of Work found 
elsewhere in this RFP and the applicable section of the 2012 Standard Specifications for Roads 
and Structures. 
 
Once the Engineer has determined that 80% coverage of permanent vegetation has been 
established, the Design-Build Team will be notified to remove the remaining erosion control 
devices that are no longer needed.  The Design-Build Team shall be responsible for, and shall 
correct, any areas disturbed by operations performed in permanent vegetation establishment and 
the removal of temporary erosion control measures, whether occurring prior to or after placing 
traffic on the project. 
 
EROSION & SEDIMENT CONTROL / STORMWATER CERTIFICATION 
(1-16-07) (Rev 12-4-14) DB1 G180 

 
General 
 
Schedule and conduct construction activities in a manner that will minimize soil erosion and the 
resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 
regardless of whether or not a National Pollutant Discharge Elimination System (NPDES) permit 
for the work is required. 
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Establish a chain of responsibility for operations and subcontractors’ operations to ensure that 
the Erosion and Sediment Control / Stormwater Pollution Prevention Plan is implemented and 
maintained over the life of the contract. 
 
(A) Certified Supervisor – Provide a certified Erosion and Sediment Control / Stormwater 

(E&SC/SW) Supervisor to manage the Design-Build Team and subcontractor(s) 
operations, ensure compliance with Federal, State and Local ordinances and regulations, 
and to manage the Quality Control Program. 

 
(B) Certified Foreman – Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 
surface waters. 

 
(C) Certified Installer – Provide a certified installer to install or direct the installation for 

erosion or sediment / stormwater control practices. 
 
(D) Certified Designer – Provide a certified designer for the design of the erosion and sediment 

control / stormwater component of reclamation plans and, if applicable, for the design of 
the project erosion and sediment control / stormwater plan. 

 
Roles and Responsibilities 
 
(A) Certified Erosion and Sediment Control / Stormwater Supervisor - The Certified 

Supervisor shall be Level II and responsible for ensuring the erosion and sediment control / 
stormwater plan is adequately implemented and maintained on the project and for 
conducting the quality control program.  The Certified Supervisor shall be on the project 
within 24 hours notice from initial exposure of an erodible surface to the project’s final 
acceptance.  Perform the following duties: 

 
(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control / stormwater measures are fully executed for each 
operation and in a timely manner over the duration of the contract. 

 
(a) Oversee the work of subcontractors so that appropriate erosion and sediment control 

/ stormwater preventive measures are conformed to at each stage of the work.  
(b) Prepare the required National Pollutant Discharge Elimination System (NPDES) 

Inspection Record and submit to the Engineer. 
(c)  Attend all weekly or monthly construction meetings to discuss the findings of the 

NPDES inspection and other related issues. 
(d) Implement the erosion and sediment control / stormwater site plans requested. 
(e) Provide any needed erosion and sediment control / stormwater practices for the 

Design-Build Team’s temporary work not shown on the plans developed by the 
Design-Build Team, such as, but not limited to work platforms, temporary 
construction, pumping operations, plant and storage yards, and cofferdams. 
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(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Design-Build Team in 
jurisdictional areas. 

(g) Conduct all erosion and sediment control / stormwater work in a timely and 
workmanlike manner. 

(h) Fully perform and install erosion and sediment control / stormwater work prior to 
any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies on 
resolution of erosion and sediment control / stormwater issues due to the Design-
Build Team’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces and / or 
any location where sediment leaves the right of way. 

(k) Have available a set of erosion and sediment control / stormwater plans that are 
initialed and include the installation date of Best Management Practices.  These 
practices shall include temporary and permanent groundcover and be properly 
updated to reflect necessary plan and field changes for use and review by 
Department personnel, as well as regulatory agencies. 

 
2. Requirements set forth under the NPDES Permit – The Department's NPDES 

Stormwater Permit (NCS000250) outlines certain objectives and management measures 
pertaining to construction activities.  The permit references NCG010000, General 
Permit to Discharge Stormwater under the NPDES, and states that the Department shall 
incorporate the applicable requirements into its delegated Erosion and Sediment 
Control Program for construction activities disturbing one or more acres of land.  The 
Department further incorporates these requirements on all contracted bridge and culvert 
work at jurisdictional waters, regardless of size. Some of the requirements shall be, but 
are not limited to: 

 
(a) Control project site waste to prevent contamination of surface or ground waters of 

the state, i.e. from equipment operations / maintenance construction materials, 
concrete washout, chemicals, litter, fuels, lubricants, coolants, hydraulic fluids, any 
other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control / stormwater devices and stormwater 
discharge outfalls at least once every 7 calendar days, twice weekly for construction 
related Federal Clean Water Act, Section 303(d) impaired streams with turbidity 
violations, and within 24 hours after a significant rainfall event of 0.5 inch that 
occurs within a 24-hour period. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor Precipitation 
Estimate website to maintain a daily record of rainfall amounts and dates. 

(d) Maintain erosion and sediment control / stormwater inspection records for review 
by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and staging 
areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's Procedure for 
Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
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(h) Provide training for employees concerning general erosion and sediment control / 
stormwater awareness, the Department's NPDES Stormwater Permit NCS000250 
requirements, and the applicable requirements of the General Permit, NCG010000. 

(i) Report violations of the NPDES Permit to the Engineer immediately who will 
notify the NC Department of Environmental Quality Regional Office within 24 
hours of becoming aware of the violation.   

 
3. Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions / conditions of permits.  The quality 
control program shall: 

 
(a) Follow permit requirements related to the Design-Build Team and subcontractors’ 

construction activities. 
(b) Ensure that all operators and / or subcontractor(s) on site have the proper erosion 

and sediment control / stormwater certification. 
(c) Notify the Engineer when the required certified erosion and sediment control / 

stormwater personnel are not available on the job site when needed. 
(d) Conduct the inspections required by the NPDES Permit. 
(e) Take corrective actions in the proper timeframe as required by the NPDES Permit 

for problem areas identified during the NPDES inspections. 
(f) Incorporate erosion control into the work in a timely manner and stabilize disturbed 

areas with mulch / seed or vegetative cover on a section-by-section basis. 
(g) Use flocculants approved by state regulatory authorities where appropriate and 

where required for turbidity and sedimentation reduction. 
(h) Ensure proper installation and maintenance of temporary erosion and sediment 

control devices. 
(i) Remove temporary erosion or sediment control devices when they are no longer 

necessary as agreed upon by the Engineer. 
(j) The Design-Build Team’s quality control and inspection procedures shall be subject 

to review by the Engineer.  Maintain NPDES inspection records and make records 
available at all times for verification by the Engineer. 

 
(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 
sedimentation and follow permit provisions: 

 
1. Foreman in charge of grading activities 
2. Foreman in charge of bridge or culvert construction over jurisdictional areas 
3. Foreman in charge of utility activities 

 
The Design-Build Team may request to use the same person as the Level II Supervisor and 
Level II Foreman.  This person shall be onsite whenever construction activities as 
described above are taking place.  This request shall be approved by the Engineer prior to 
work beginning. 
 
The Design-Build Team may request to name a single Level II Foreman to oversee 
multiple construction activities on small bridge or culvert replacement projects. This 
request shall be approved by the Engineer prior to work beginning. 
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(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control / stormwater crew:  
 

1. Seeding and Mulching 
2. Temporary Seeding 
3. Temporary Mulching 
4. Sodding 
5. Silt fence or other perimeter erosion / sediment control device installations 
6. Erosion control blanket installation 
7. Hydraulic tackifier installation 
8. Turbidity curtain installation 
9. Rock ditch check / sediment dam installation  
10. Ditch liner / matting installation 
11. Inlet protection 
12. Riprap placement 
13. Stormwater BMP installations (such as but not limited to level spreaders, retention / 

detention devices) 
14. Pipe installations within jurisdictional areas 

 
If a Level I Certified Installer is not onsite, the Design-Build Team may substitute a  
Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 
another crew requiring Level II Foreman oversight. 

 
(D) Certified Designer – Include the certification number of the Level III Certified Designer on 

the erosion and sediment control / stormwater component of all reclamation plans and if 
applicable, the certification number of the Level III Certified Designer on the design of the 
project erosion and sediment control / stormwater plan. 

 
Preconstruction Meeting 
 
Furnish the names of the Certified Erosion and Sediment Control / Stormwater Supervisor, 
Certified Foremen, Certified Installers and Certified Designers and notify the Engineer in 
writing of changes in certified personnel over the life of the contract within two days of change.  
 
Ethical Responsibility 
 
Any company performing work for the North Carolina Department of Transportation has the 
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 
improper testing or falsification of records. 
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Revocation or Suspension of Certification 
 
Upon recommendation of the Chief Engineer to the certification entity, certification for 
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation 
(NOV), or Cease and Desist Order for erosion and sediment control / stormwater related issues. 
 
The Chief Engineer may recommend suspension or permanent revocation of such certification 
due to the following: 
 
(A) Failure to adequately perform the duties as defined within this certification provision 
 
(B) Issuance of an ICA, NOV, or Cease and Desist Order  
 
(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications 
 
(D) Demonstration of erroneous documentation or reporting techniques 
 
(E) Cheating or copying another candidate’s work on an examination 
 
(F) Intentional falsification of records 
 
(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions 
 
(H) Dismissal from a company for any of the above reasons 
 
(I) Suspension or revocation of one’s certification by another entity 
 
Suspension or revocation of a certification will be sent by certified mail to the certificant and the 
Corporate Head of the company that employs the certificant. 

 
A certificant has the right to appeal any adverse action which results in suspension or permanent 
revocation of certification by responding, in writing, to the Chief Engineer within ten calendar 
days after receiving notice of the proposed adverse action. 
 

Chief Engineer  
1536 Mail Service Center 
Raleigh, NC 27699-1536 

 
Failure to appeal within ten calendar days shall result in the proposed adverse action becoming 
effective on the date specified on the certified notice.  Failure to appeal within the time specified 
shall result in a waiver of all future appeal rights regarding the adverse action taken.  The 
certificant will not be allowed to perform duties associated with the certification during the 
appeal process.  The Chief Engineer will hear the appeal and make a decision within seven days 
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of hearing the appeal.  The decision of the Chief Engineer shall be final and will be made in 
writing to the certificant.   
 
If a certification is temporarily suspended, the certificant shall pass any applicable written 
examination and any proficiency examination, at the conclusion of the specified suspension 
period, prior to having the certification reinstated.  
 
Measurement and Payment 
 
Certified Erosion and Sediment Control / Stormwater Supervisor, Certified Foremen, Certified 
Installers and Certified Designer will be incidental to the project for which no direct 
compensation will be made. 
 
PROCEDURE FOR MONITORING BORROW PIT DISCHARGE 
(1-22-13) DB1 G181 
 
Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 
lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 
waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to 
natural background conditions, the existing turbidity level shall not be increased. 
 
If during any operating day, the downstream water quality exceeds the standard, the Design-
Build Team shall do all of the following: 
 
(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 
 
(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 
standard, operation of the pit and discharge can continue as long as the stream turbidity 
levels are not increased due to the discharge. 

 
(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 
all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 
(D) Notify DWR within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 
 
During the Environmental Assessment required by Article 230-4 of the 2012 Standard 
Specifications for Roads and Structures, the Design-Build Team shall define the point at which 
the discharge enters into the State’s surface waters and the appropriate sampling locations.  
Sampling locations shall include points upstream and downstream from the point at which the 
discharge enters these waters.  Upstream sampling location shall be located so that it is not 
influenced by backwater conditions and represents natural background conditions.  Downstream 
sampling location shall be located at the point where complete mixing of the discharge and 
receiving water has occurred. 
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The discharge shall be closely monitored when water from the dewatering activities is introduced 
into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in 
the stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 
not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 
functioning of a wetland.  Visible sedimentation will be considered an indication of possible 
adverse impacts on wetland use. 
 
The Engineer will perform independent turbidity tests on a random basis.  These results will be 
maintained in a log within the project records.  Records will include, at a minimum, turbidity test 
results, time, date and name of sampler.  Should the Department’s test results exceed those of the 
Design-Build Team’s test results, an immediate test shall be performed jointly with the results 
superseding the previous test results of both the Department and the Design-Build Team.  
 
To plan, design, construct, and maintain BMPs to address water quality standards, the Design-
Build Team shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, available 
at the website noted below: 
 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ 
TurbidityReductionOptionSheet.pdf 

 
Tier I Methods include stilling basins which are standard compensatory BMPs.  Other Tier I 
methods are noncompensatory and shall be used when needed to meet the stream turbidity 
standards.  Tier II Methods are also noncompensatory and are options that may be needed for 
protection of rare or unique resources or where special environmental conditions exist at the site 
which have led to additional requirements being placed in the DWR’s 401 Certifications and 
approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation 
Plan’s Environmental Assessment for the specific site.  Should the Design-Build Team exhaust 
all Tier I Methods on a site exclusive of rare or unique resources or special environmental 
conditions, Tier II Methods may be required by regulators on a case by case basis per 
supplemental agreement. 
 
The Design-Build Team may use cation exchange capacity (CEC) values from proposed site 
borings to plan and develop the Price Proposal for the project.  CEC values exceeding 15 
milliequivalents per 100 grams of soil may indicate a high potential for turbidity and should be 
avoided when dewatering into surface water is proposed.  
 
No additional compensation for monitoring borrow pit discharge will be paid. 
 
CLEARING AND GRUBBING      
(9-1-11) DB2 R01 
 
With the exception of areas with Permanent Utility Easements, perform clearing on this project 
to the limits established by Method "II" shown on Roadway Standard Drawing No. 200.02.  In 
areas with Permanent Utility Easements, clearing shall extend to the right of way limits. 
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BUILDING AND APPURTENANCE REMOVAL / DEMOLITION 
(9-1-11)                   DB2 R12A 
 
Unless otherwise as agreed upon by the Department, seal all wells and remove or demolish all 
buildings and appurtenances, in their entirety, that are located either partially or completely 
within the project’s right of way limits or are located outside the project’s right of way limits but 
within property purchased as an uneconomical remnant in accordance with Sections 205, 210 
and 215 of the 2012 Standard Specifications for Roads and Structures. 
 
The Department will perform all assessment, removal and disposal of asbestos.  Once the 
Design-Build Team has acquired a parcel and all buildings and appurtenances have been vacated, 
the Design-Build Team shall immediately notify the Division Right of Way Agent in writing.  
Upon receipt of the written notification, the Department then requires 60 days to assess and 
remove any asbestos prior to the Design-Build Team demolishing any building or appurtenance. 
 
In the unlikely event that the Design-Build Team encounters unknown contaminated materials, 
these materials shall be handled in accordance with Article 107-25 of the 2012 Standard 
Specifications for Roads and Structures.  
 
PIPE INSTALLATION 
(9-28-12) (Rev 8-3-15) 300 DB3 R01 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 3-1, Article 300-2, Materials, line 15, in the materials table, replace “Flowable Fill” and 
“Geotextiles” with the following: 
 

Item Section 
Flowable Fill, Excavatable 1000-6 

Grout, Type 2 1003 
Geotextiles, Type 4 1056 

 
Page 3-1, Article 300-2, Materials, line 23-24, replace sentence with the following: 
 
Provide foundation conditioning geotextile, and geotextile to wrap pipe joints, in accordance 
with Section 1056 for Type 4 geotextile. 
 
Page 3-3, Subarticle 300-6(A), Rigid Pipe, line 2, in the first paragraph, replace “an approved 
non-shrink grout” with “grout” and line 4, in the second paragraph, replace “filtration geotextile” 
with “geotextile” 
 
Page 3-3, Article 300-7, Backfilling, lines 37-38, in the first and second sentences of the fifth 
paragraph, replace “Excavatable flowable fill” with “Flowable fill”. 
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DRAINAGE PIPE 
 (9-1-11) DB3 R36 
 
Description 
 
Where shown in the plans developed by the Design-Build Team, the Contractor shall use 
Reinforced Concrete Pipe, Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe, 
Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe) in 
accordance with the following requirements:   
 
All pipe types are subject to the maximum and minimum fill height requirements as found on 
Roadway Standard Drawing No. 300.01 - Sheet 3 of 3.  The appropriate Reinforced Concrete 
Pipe class and the appropriate gage thickness for Corrugated Aluminum Alloy Pipe and 
Aluminized Corrugated Steel Pipe shall be selected based on fill height. 
 
Site specific conditions may limit a particular material beyond what is identified in this Special 
Provision. These conditions include, but are not limited to, abrasion, environmental, soil 
resistivity and pH, high ground water and special loading conditions. The Design-Build Team 
shall determine if additional restrictions are necessary. 
 
Slope drains shall be Corrugated Aluminum Alloy Pipe, Corrugated Polyethylene Pipe (HDPE 
Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe). 
 
Transverse median drains, storm drainage system pipes and open-ended cross drains shall be 
Reinforced Concrete Pipe unless the pipe slope is greater than 10%, in which case the pipe shall 
be Corrugated Aluminum Alloy Pipe. 
 
PRICE ADJUSTMENTS FOR ASPHALT BINDER      
(9-1-11) DB6 R25 
 
Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 
of the 2012 Standard Specifications for Roads and Structures. 
 
When it is determined that the monthly selling price of asphalt binder on the first business day of 
the calendar month during which the last day of the partial payment period occurs varies either 
upward or downward from the Base Price Index, the partial payment for that period will be 
adjusted.  The partial payment will be adjusted by adding the difference (+ or -) of the base price 
index subtracted from the monthly selling price multiplied by the total theoretical quantity of 
asphalt binder authorized for use in the plant mix placed during the partial payment period 
involved. 
 
The base price index for asphalt binder for plant mix is $ PRICE TO BE INCLUDED IN THE 
FINAL RFP per ton. 
 
This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 
terminals on      . 
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PRICE ADJUSTMENTS - ASPHALT CONCRETE PLANT MIX 
(9-1-11) (Rev. 3-13-13) DB6 R26 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 6-18, Article 609-11 and Page 6-35, Article 610-14 
 
Add the following paragraph before the first paragraph: 
 
The “Asphalt Price” used to calculate any price adjustments set forth in this section shall be $40 
per theoretical ton. This price shall apply for all mix types. 
 
BRIDGE DECK RIDEABILITY – INTERNATIONAL ROUGHNESS INDEX (IRI) 
(SPECIAL)   
 
General 
 
Perform the smoothness acceptance testing, diamond grinding, transverse grooving and all other 
related work associated with obtaining satisfactory rideability and surface texture of the bridge 
deck surface. 
 
Use an inertial profiler(s) with line laser technology to perform this work. The Design-Build 
Team shall maintain responsibility for all costs relating to the procurement, handling and 
maintenance of these devices. 
 
Smoothness Acceptance Testing Requirements 
 
Perform smoothness acceptance testing using an inertial profiler of the longitudinal profile of the 
finished bridge deck in the presence of the Engineer. Submit a proposed plan of action, including 
but not limited to, transition distances to begin and end testing, preparing start and stop markers 
for the profiler, handling of joints and blockouts, preparing segments to be tested, bridge deck 
preparation and cleaning and schedule for profiler testing for entire bridge deck surface to the 
Engineer. Produce International Roughness Index (IRI) and Mean Roughness Index (MRI) 
values for measuring smoothness. 
 
Prior to smoothness testing, placement of the bridge deck and barrier rail within the section to be 
tested shall be complete, with the exception of blockouts required for the installation of joints. 
Do not install joints until the Engineer determines that the rideability requirements herein have 
been met. Joint locations shall be temporarily bridged sufficiently to facilitate operation of the 
profiler and corrective equipment across the joint, including but not limited to filling joints with 
temporary material which is flush with surface on both sides and reasonably consolidated. Use a 
ten-foot stationary straightedge or other equipment, furnished by the Design-Build Team, to 
ensure the joint locations are flush. Remove all obstructions from the bridge deck and sweep the 
surface clean of debris prior to profiler testing. 
 
Use testing and recording software to produce electronic inertial road profiles in a format 
compatible with the latest version of FHWA’s ProVAL (Profile Viewing and Analysis) software. 
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The inertial profiler shall be calibrated and verified in accordance with AASHTO M 328. 
Provide equipment calibration documentation and operator training certification that the inertial 
profiler system meets AASHTO M 328 to the Engineer before the first day the inertial profiler is 
used on the project. 
 
Configure the profiler to record the elevation profile of the bridge deck surface. Do not use the 
profiler’s internal IRI calculation mode. The profile data shall be filtered with a cutoff 
wavelength of 300 feet. The interval at which relative profile elevations are reported shall be two 
inches. 
 
Use personnel with proper training and experience to collect, record and evaluate IRI data. 
 
Provide a competent operator, trained in the operation of the inertial profiler. Operation of the 
inertial profiling system shall conform to AASHTO R 57. 
 
Provide the user selected inertial profiler settings to the Engineer for the project records. 
Certification of the inertial profiling system shall conform to AASHTO R 56. 
 
Remove all objects and foreign material on the bridge deck surface prior to longitudinal bridge 
deck profile testing. 
 
Traffic control and all associated activities included in the bridge deck smoothness testing of the 
bridge deck surface shall be the responsibility of the Design-Build Team. 
 
Operate the profiler at any speed, as per the manufacturer’s recommendations, however, the 
speed shall be constant to within ± 3 mph of the intended speed and any required acceleration 
shall be gradual. For example, if the intended speed were 30 mph, the acceptable range of speed 
for testing would be 27 to 33 mph. 
 
Operate the inertial profiler in the direction of the final traffic pattern. Collect IRI data from both 
wheel paths during the same run. It is permissible to collect data one wheel path at a time if each 
wheel path is tested and evaluated separately. Define a “wheel path” as three feet from the edge 
of the travel lane. MRI values shall be the average of the IRI values from both wheel paths. 
When using an inertial profiler that collects a single trace per pass, take care to ensure that the 
measurements from each trace in a travel lane start and stop at the same longitudinal locations.  
Unless otherwise specified, multiple runs are not necessary for data collection. 
 
Operate the automatic triggering method at all times unless impractical. A tape stripe or traffic 
cone wrapped with reflective material may be used to alert the profiler’s automatic triggering 
sensor to begin data collection. The profiler shall reach the intended operating speed before 
entering the test section. The runup and runout distances shall be sufficient to obtain the intended 
operating speed and to slow down after testing is completed. 
 
The evaluation of the profiles shall be performed on a section basis. A section shall be defined as 
the length from expansion joint to expansion joint for each travel lane of the finished bridge deck 
surface. 
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Perform all smoothness testing in the presence of the Engineer. Perform smoothness tests on the 
finished surface of the completed project or at the completion of a major stage of construction, as 
approved by the Engineer. Coordinate with and receive authorization from the Engineer before 
starting smoothness testing. Perform smoothness tests within seven days after receiving 
authorization. Any testing performed without the Engineer’s presence, unless otherwise 
authorized, may be ordered retested at the Design-Build Team’s expense. 
 
Areas excluded from testing by the profiler shall be tested by the Design-Build Team and the 
Engineer using a ten-foot stationary straightedge furnished by the Design-Build Team. Any 
location on the bridge deck selected by the Department shall be tested as well as all transverse 
joints. Apply the straightedge parallel to the centerline of the surface. Do not exceed 1/8" 
variation of the surface being tested from the edge of the straightedge between any two contact 
points. Correct areas found to exceed this tolerance with corrective measures approved by the 
Engineer. Provide the work and materials required in the correction of defective work at no cost 
to the Department. 
 
When corrections to the bridge deck surface are required, the method of correction shall be 
diamond grinding in accordance with the Diamond Grinding section herein. Where corrections 
are made after the initial smoothness testing, the bridge deck shall be retested by the Design-
Build Team to verify that corrections have produced the acceptable ride surface. 
 
Reporting Requirements 
 
After testing, transfer the profile data from the profiler portable computer’s hard drive to a write 
once storage media (DVD-R or CD-R) or electronic media (flash drive) approved by the 
Engineer. Label the disk or electronic media with the Project Number, Route, file number, date, 
and termini of the profile data.  Submit the electronic data on the approved media to the Engineer 
immediately after testing and this media will not be returned to the Design-Build Team. 
 
Submit documentation and electronic data of the evaluation for each section to the Engineer 
within ten days after completion of the smoothness testing. Submit the electronic files 
compatible with ProVAL and the evaluation in tabular form with each section occupying a row.  
Include each row with the beginning and ending station for the section, the length of the section, 
the original IRI values from each wheel path, and the MRI value for the section. Each continuous 
run for a section shall occupy a separate table and each table shall have a header that includes the 
following: the project contract number, county, the roadway number or designation, a lane 
designation, the dates of the smoothness runs, and the beginning and ending station of the 
continuous run. Summarize each table at the bottom. 
 
IRI and MRI numbers recorded in inches per mile shall be established from expansion joint to 
expansion joint for each travel lane of the finished bridge deck surface. 
 
Acceptance Criteria 
 
The bridge deck smoothness acceptance criteria shall be an MRI, the average IRI from both 
wheel paths, of 130 in/mile or less. 
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Localized Roughness 
 
Areas of localized roughness shall be identified through the “Smoothness Assurance Module” 
provided in the ProVAL software. Use the “Smoothness Assurance Module” to optimize repair 
strategies by analyzing the measurements from profiles collected using inertial profilers. The ride 
quality threshold for localized roughness shall be 300 in/mile at the continuous short interval of 
25 feet. Submit a continuous roughness report to identify sections outside the threshold and 
identify all localized roughness areas.  
 
The Department will review the localized roughness data and determine the areas that require 
any corrective action. Re-profile the corrected area to ensure that the corrective action was 
successful. If the corrective action is not successful, the Department will assess a penalty or 
require additional corrective action. 
 
Corrective work for localized roughness shall be either diamond grinding or another method 
approved by the Engineer. Any corrective action performed shall not reduce the integrity or 
durability of the bridge deck that is to remain in place. Notify the Engineer five days prior to 
commencement of the corrective action. 
 
Localized roughness correction work shall be for the entire traffic lane width. Bridge deck cross 
slope shall be maintained through corrective areas. 
 
Diamond Grinding 
 
If the deck does not meet the smoothness acceptance testing requirements, diamond grinding 
shall be required to make corrections. Diamond grind the full width of all lanes in the direction 
of travel. 
 
Submit grinding equipment specifications to the Engineer for approval before any grinding is 
performed. Use a grinding machine with diamond tipped saw blades gang mounted on a power 
driven self-propelled machine capable of removing a minimum of three feet of width with each 
pass. Multiple passes may be needed to achieve the required depth of removal. In addition, hand 
grinding may be required to remove vertical steps between passes. 
 
The ground surface shall consist of between 50 and 60 grooves per foot of width. The grooves 
shall be between 0.09" and 0.15" in width and 0.0625" in depth. The area between the grooves 
shall be between 0.06" and 0.13" in width. The final concrete texture shall be uniform. 
 
Construct and operate the grinding machine such that it will not cause strain or damage to the 
deck surface, excessive ravels, aggregate fractures, spalls, or disturbance of transverse joints.  
Longitudinally grind the deck parallel to the roadway centerline. 
 
Continuously remove all slurry or other debris resulting from the grinding operations by vacuum 
pick-up or other approved methods. Prevent the slurry from flowing into floor drains, onto the 
ground or into the body of water under the bridge. Dispose of all residues in accordance with 
Section 802 of the 2012 Standard Specifications for Roads and Structures. 
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In completing all corrective work on the deck surface to satisfy the rideability criteria stated 
herein, limit grinding such that the final reinforcement cover is not less than the plan cover 
minus 1/2". In cases where this cannot be achieved, other corrective work may be required as 
directed by the Engineer. 
 
If corrective action is required on an area equal to or greater than of 50% of the joint to joint 
section, then corrective action shall be required on the entire section at no cost to the 
Department.  
 
Grooving Bridge Floors 
 
After the concrete surface profile has been accepted by the Engineer, the concrete blockouts 
poured, and the joints installed, groove the bridge deck in accordance with Subarticle 420-14(B) 
of the 2012 Standard Specifications for Roads and Structures. On joint to joint sections which 
have been completely diamond ground, grooving will not be required. 
 
FIELD OFFICE 
(6-1-07) (Rev. 8-3-15) DB 08-01 
 
Description 
 
This work consists of furnishing, erecting, equipping, and maintaining a field office for the 
exclusive use of Department Engineers and Inspectors at a location on the project approved by 
the Engineer.  Provide a field office that complies with the current A.D.A. Design and 
Accessibility Standards, the National Electric Code, local, state, and federal regulations, and the 
following: 
 
Procedures 
 
The field office and equipment shall remain the property of the Design-Build Team upon 
completion of the contract.  The field office must be separated from buildings and trailers used 
by the Design-Build Team and shall be erected and functional as an initial operation.  Failure to 
have the field office functional when work first begins on the project will result in withholding 
payment of the Design-Build Team's monthly progress estimate.  The field office must be 
operational throughout the duration of the project and be removed upon completion and final 
acceptance of the project. 
 
Provide a field office that is weatherproof, tightly floored and roofed, constructed with an air 
space above the ceiling for ventilation, supported above the ground, has a width of at least 
ten feet, and the floor-to-ceiling height that is at least 7 feet 6 inches.  Provide inside walls and a 
ceiling that are constructed of plywood, fiber board, gypsum board, or other suitable materials.  
Have the exterior walls, ceiling, and floor insulated. 
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Provide a field office with a minimum floor space of 500 square feet and that is equipped with 
the following: 
 
Number Item 

  
1 Double-pedestal desk (approximately 60 by 34 inches, at least 2,000 square inches) 
1 Plan and drafting table (approximately 30 by 96 inches) with adjustable stool 
1 Computer table having a minimum size of 48 by 30 by 29 inches 
1 Plan rack for 24 by 36 inch drawings with 6 plan clamps 
1 Printing calculator 
2 2-drawer fire protection file, 15 inch drawer width, minimum UL rating of Class 350 
6 Office chairs with a minimum of two having casters 
2 Wastebaskets 
1 Pencil sharpener 
1 Copy machine (8 inch x 11 inch copies) 
1 Telephone 
1 Fax Machine 
1 Answering machine 
1 Internet Connection Service (modem for Wi-Fi) 

 
Windows and Doors 
 
Provide a field office with at least three windows, with blinds, each having an area of at least 540 
square inches, capable of being easily opened and secured from the inside and having at least 
two exterior passage doors.  Provide doors at least 30 inches in width and 78 inches in height.  
Provide screens for windows and doors.  Equip exterior passage door(s) with lock(s), and furnish 
at least two keys to the Engineer or inspector. 
 
Steps 
 
Provide accessibility in compliance with the current A. D. A. Design and Accessibility 
Standards, and the State Building Code and maintain them free from obstructions. 
 
Storage Facility For Nuclear Gage 
 
Furnish the field office with an outside storage facility for the Department's nuclear gage.  The 
storage facility shall not be located within 10 feet of any other structure including the field 
office. 
 
Lighting, Heating, and Air Conditioning 
 
The field office must have satisfactory lighting, electrical outlets, heating equipment, an exhaust 
fan, and an air conditioner connected to an operational power source.  Provide at least one of the 
light fixtures that shall be a fluorescent light situated over the plan and drafting table.  Furnish 
electrical current and fuel for heating equipment. 
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Fire Extinguishers 
 
Furnish and maintain one fire extinguisher for each required exterior passage door.  Fire 
extinguisher(s) may be chemical or dry powder.  UL Classification 10-B:C (minimum), suitable 
for Type A:B:C: fires.  Mount and maintain fire extinguisher(s) in accordance with OSHA Safety 
and Health Standards. 
 
Toilets 
 
Provide a toilet conforming to the requirements of the state and local boards of health or other 
bodies or courts having jurisdiction in the area.  When separate facilities for men and women are 
not available, place a sign with the words "Rest Room" (with letters at least 1 inch in height) 
over the doorway, and provide an adequate positive locking system on the inside of the doorway.  
Maintain responsibility for the water and sewer connections or the installation and connection of 
a water well and septic tank and drain field.  These facilities must conform to all local and state 
permits. 
 
Utilities 
 
Except for telephone service, make arrangement for necessary internet and utility connections, 
maintain internet and utilities, pay internet and utility service fees and bills, and make 
arrangements for final disconnection of internet and utilities.  Furnish a telephone in each field 
office and permit the work necessary to install it. Installation and service fees for the telephone 
will be paid for by the Department. 
 
Storage Facility for Test Equipment 
 
Provide the field office with a storage facility, separate from the office for storage of test 
equipment, other than the nuclear gage.  Provide a facility that has a minimum floor space of 
64 square feet, is weatherproof, tightly floored and roofed, and has a tamper resistant key 
operated lock. 
 
Miscellaneous Items 
 
The field office must also include the following: 
 
1. A certification that the office is free of asbestos and other hazardous materials. 
2. A broom, dust pan, mop and bucket, and general cleaning supplies. 
3. Provide and maintain an all-weather parking area for six vehicles, including graveled 

access to the paved surface. 
 
IRAN DIVESTMENT ACT 
(5-17-16)  SP01 G151 
 
As a result of the Iran Divestment Act of 2015 (Act), Article 6E, N.C. General Statute  
§ 147-86.55, the State Treasurer published the Final Divestment List (List) which includes the 
Final Divestment List-Iran, and the Parent and Subsidiary Guidance-Iran.  These lists identify 
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companies and persons engaged in investment activities in Iran and will be updated every 180 
days. The List can be found on the website noted below:  
 

https://www.nctreasurer.com/inside-the-department/OpenGovernment/Pages/Iran-
Divestment-Act-Resources.aspx 

 
By submitting the Price Proposal, the Prime Contractor certifies that, as of the date of this bid, it 
is not on the then-current List created by the State Treasurer. The Prime Contractor must notify 
the Department immediately if, at any time before the award of the contract, it is added to the 
List.   
 
As an ongoing obligation, the Prime Contractor must notify the Department immediately if, at 
any time during the contract term, it is added to the List.  Consistent with § 147-86.59, the Prime 
Contractor shall not contract with any person to perform a part of the work if, at the time the 
subcontract is signed, that person is on the then-current List.   
 
During the term of the Contract, should the Department receive information that a person is in 
violation of the Act as stated above, the Department will offer the person an opportunity to 
respond and the Department will take action as appropriate and provided for by law, rule, or 
contract. 
 
CARGO PREFERENCE ACT 
(2-16-16)   

 
Privately owned United States-flag commercial vessels transporting cargoes shall be subject to 
the Cargo Preference Act (CPA) of 1954 requirements and regulations found in 46 CFR 381.7.  
Contractors are directed to clause (b) of 46 CFR 381.7 as follows: 
 
(b)  Contractor and Subcontractor Clauses. "Use of United States-flag vessels: The contractor 

agrees- 
 
 “(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 

percent of the gross tonnage (computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, material, or commodities 
pursuant to this contract, to the extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels. 

 
 (2) To furnish within 20 days following the date of loading for shipments originating 

within the United States or within 30 working days following the date of loading for 
shipments originating outside the United States a legible copy of a rated, 'on-board' 
commercial ocean bill-of-lading in English for each shipment of cargo described in 
paragraph (b) (1) of this section to both the Engineer (through the prime contractor in the 
case of subcontractor bills-of-lading) and to the Division of National Cargo, Office of 
Market Development, Maritime Administration, Washington, DC 20590. 

 
(3) To insert the substance of the provisions of this clause in all subcontracts issued 
pursuant to this contract." 
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GENERAL 
 
The State will not be bound by oral explanations or instructions given at any time during the 
bidding process or after award. Only information that is received in response to this RFP will be 
evaluated; reference to information previously submitted will not suffice as a response to this 
solicitation. 
 
NO CONTACT CLAUSE 
 
To ensure that information is distributed equitably to all short-listed Design-Build Teams, all 
questions and requests for information shall be directed to the State Contract Officer through the 
Design-Build e-mail address. This precludes any Design-Build team member, or representative, 
from contacting representatives of the Department, other State Agencies or Federal Agencies 
either by phone, e-mail or in person concerning the Design-Build Project. 
 
USE OF TERMS 
 
Throughout this RFP and all manuals, documents and standards referred to in the RFP the terms 
Contractor, Bidder, Design-Builder, Design-Build Team, Team, Firm, Company and Proposer 
are synonymous.   
 
Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms 
NCDOT, Department, Engineer and State are synonymous.    
 
Throughout this RFP and all documents referred to in the RFP, references to the Technical 
Proposal include all Technical Proposal supplemental information that may be submitted in 
response to a Best and Final Offer RFP. 
 
DESIGN REFERENCES 
 
Design references developed and published by NCDOT and those developed and published by 
other agencies and adopted for use by NCDOT which are to be used in the design of this project 
may be obtained by contacting Contract Standards and Development Unit within the Technical 
Services Division. Standard prices for materials, which the Department normally sells for a fee, 
will be in effect. The Design-Build Team shall be responsible for designing in accordance with 
the applicable documents and current revisions and supplements thereto. 
 
REVIEW OF SUBMITTALS 
 
Major design milestones and required design submittals shall be identified as activities on a 
CPM, bar chart or other scheduling tool. This schedule shall be submitted to the Design-Build 
Unit and Resident Engineer concurrently with the first design submittal, or within 30 days of the 
contract award, whichever is earlier. The schedule shall be revised and resubmitted as design 
milestones change or as directed by the Design-Build Unit. Submittals will be reviewed within 
10 working days (15 days for temporary structures, overhead sign assemblies, MSE walls, 
FEMA compliance documents, curved steel girder working drawings and temporary shoring) 
from the date of receipt by NCDOT unless otherwise stipulated in the scope of work. All 
submittals shall be prepared and submitted in accordance with the Design-Build Submittal 
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Guidelines, which by reference are incorporated and made a part of this contract.  All submittals 
shall be made simultaneously to the Design-Build Unit and the Resident Engineer. The 
Department will not accept subsequent submittals until prior submittal reviews have been 
completed for that item. The Design-Build Team shall inform the Design-Build Unit in writing 
of any proposed changes to the NCDOT preliminary designs, Technical Proposal and / or 
previously reviewed submittals and obtain approval prior to incorporation. The Design-Build 
Team shall prioritize submittals in the event that multiple submittals are made based on the 
current schedule. All submittals shall include pertinent Special Provisions.  No work shall be 
performed prior to Department review and acceptance of the design submittals. 
 
OVERVIEW 
 
The Design-Build Project, B-2500B realigns NC 12 from north of Laura Lane to approximately 
1.8 miles north of the southern Pea Island National Refuge boundary with Rodanthe, a distance 
of approximately 3.0 miles. The proposed improvements consist of a two-lane roadway primarily 
on an approximately 2.5-mile bridge in the Pamlico Sound in Dare County.   
 
Project services shall include, but are not limited to:   
 
• Design Services – completion of construction plans, including Record Drawings 
• Construction Services – necessary to build and ensure workmanship of the designed facility 
• Permit Preparation / Application - development of all documents for required permits 
• Right of Way – acquisition of right of way necessary to construct project 
• As-Constructed Drawings 
• As-Built Plans 
 
 The B-2500B – Phase IIb Environmental Assessment and Section 4(f) Evaluation was 

approved on December 3, 2013 
 

NCDOT is currently developing the (1) Revised B-2500B – Phase IIb Environmental 
Assessment and Section 4(f) Evaluation which is anticipated to be approved by April 2016; and 
(2) the B-2500B – Phase IIb Record of Decision which is anticipated to be approved in  
July 2016. It is important for Proposers to note, at this time, the proposed Project remains in the 
environmental process and that final environmental approvals have not been secured. Additional 
alternatives, including a no-build alternative, are always considered in the environmental 
process, and it is possible that the project scope may need to be modified to comply with the 
environmental process, or that a no-build alternative may be adopted. Nothing contained in the 
RFP is intended to modify, limit, or otherwise constrain the environmental process or commit 
NCDOT to undertake any action with respect to this project. 

 
Construction Engineering Inspection will be provided by the NCDOT Division personnel 
or will be performed under a separate contract. 
 
GENERAL SCOPE 
 
The scope of work for this project includes design, construction and management of the project. 
The design work includes all aspects to construct a two-lane roadway from north of Laura Lane 
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to approximately 1.8 miles north of the southern Pea Island National Refuge boundary with 
Rodanthe, a distance of approximately 3.0 miles, including an approximately 2.5 mile bridge in 
the Pamlico Sound. Unless noted otherwise elsewhere in this RFP, the designs shall meet all 
appropriate latest versions of AASHTO Policy on Geometric Design of Highways and Streets, 
AASHTO LRFD Bridge Design Specifications, Manual of Uniform Traffic Control Devices and 
all NCDOT design policies that are current as of the Technical and Price Proposal submission 
date or the Best and Final Offer submission date. 
 
Unless noted otherwise elsewhere in this RFP, all documents referenced herein shall be the 
edition / version, including all interim revisions, effective on the Design-Build submittal date or 
the Best and Final Offer submittal date. 
 
Construction shall include, but not be limited to, all necessary clearing, grading, roadway, 
drainage, structures, utility coordination and relocation, and erosion and sediment control work 
items for the proposed two-lane facility and installation of the control of access fence. 
Construction engineering and management shall be the responsibility of the Design-Build Team. 
Construction shall comply with 2012 Standard Specifications for Roads and Structures and any 
special provisions. 
 
Areas of work required for this project shall include, but are not limited to the following items: 
 

Roadway Design 
Structure Design 
Hydraulic Design 
Permit Application 
Geotechnical 
GeoEnvironmental 
Foundation Design for Structures and Roadway 
Erosion and Sedimentation Control Design and Implementation 
Utility Construction 
R/W Utilities, Conflicts and / or Construction 
Transportation Management Plan Design and Implementation 
Pavement Marking Design 
Sign Design 
Construction 
Project Management 
Design and Construction Management 
Construction Surveying 
Location and Surveys 
Right of Way Acquisition 
Public Information 

 
All designs shall be in Microstation format using Geopak software (current version used by the 
Department). 
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DESIGN AND CONSTRUCTION PERFORMED BY DESIGN-BUILD TEAM 
 
The design work consists of the preparation of all construction documents for constructing 
approximately 3.0 miles of a two-lane facility, including an approximately 2.5-mile bridge in 
Dare County as outlined in the Scope of Work section of this RFP. The Design-Build Team shall 
prepare final designs, construction drawings and special provisions. 
 
Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall acknowledge that 
project documents furnished by the Department are preliminary and provided solely to assist the 
Design-Build Team in the development of the project design. The Design-Build Team shall be 
fully and totally responsible for the accuracy and completeness of all work performed under this 
contract and shall save the State harmless and shall be fully liable for any additional costs and all 
claims against the State which may arise due to errors, omissions and negligence of the Design-
Build Team in performing the work required by this contract.  
 
There shall be no assignment, subletting or transfer of the interest of the Design-Build Team in 
any of the work covered by the Contract without the written consent of the State, except that the 
Design-Build Team may, with prior written notification of such action to the State, sublet 
property searches and related services without further approval of the State.  
 
The Design-Build Team shall certify all plans, specifications, estimates and engineering data 
furnished by the Team.  
 
All work by the Design-Build Team shall be performed in a manner satisfactory to the State and 
in accordance with the established customs, practices, and procedures of the North Carolina 
Department of Transportation, and in conformity with the standards adopted by the American 
Association of State Highway Transportation Officials, and approved by the U.S. Secretary of 
Transportation as provided in Title 23, U.S. Code, Section 109 (b). The decision of the Engineer 
/ State / Department shall control in all questions regarding location, type of design, dimension 
of design, and similar questions.  
 
Alternate designs, details and / or construction practices (such as those employed by other states, 
but not standard practice in NC) are subject to Department review and approval, and will be 
evaluated on a case by case basis. 
 
The Design-Build Team shall not change team members, subconsultants or subcontractors 
identified in the Statement of Qualifications (SOQ) or Technical Proposal without written 
consent of the Engineer or the State Contract Officer. In addition, subconsultants and 
subcontractors not identified in the SOQ or Technical Proposal shall not perform any work 
without written consent by the Engineer. Individual offices of the Design-Build Team not 
identified in the Statement of Qualifications or the Technical Proposal submitted shall not 
perform any work without written consent by the Engineer. Failure to comply with this 
requirement may be justification for removing the Team from further consideration for this 
project and disqualification from submitting on future Design-Build Projects. 
 
All firms shall be prequalified by the Department for the work they are to perform. Joint 
Ventures, LLCs or any legal structure that are different than the existing prequalification status 
must be prequalified prior to the Technical and Price Proposal submittal deadline. Subcontractors 
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need only be prequalified prior to performing the work. Design firms should be prequalified 
prior to the Technical and Price Proposal submittal deadline. If not prequalified at the time of the 
Technical and Price Proposal submittal deadline, the prime contractor shall be solely responsible 
for either (1) ensuring that the design firm is prequalified prior to its first design submittal or  
(2) replacing that firm with a prequalified firm. Design firms and Natural Systems firms are 
prequalified by the particular office performing the work. If the work is to be performed by an 
office other than the one that is prequalified, that office shall be prequalified prior to any design 
submittals. 
 
ACCESS TO PROVIDED MATERIALS 
 
To facilitate distribution of documents that may be helpful to the Design-Build Teams in their 
development of a Technical and Price Proposal and subsequent designs, project material will be 
made accessible through a secure web portal. The Design-Build Project Manager for each short-
listed team shall provide a list of team members that will require access to this portal. This list 
shall include the name, e-mail address and North Carolina Identity Management (NCID) for each 
individual team member. Once the list is complete, it shall be submitted to the Design-Build  
e-mail address (designbuild@ncdot.gov).  No distribution of Provided Materials will be possible 
prior to this list being submitted and the access privileges established as noted herein. 
 
To create an NCID account, each individual shall go to NCDOT’s Connect website 
(https://connect.ncdot.gov) and click on the “How to get an Account” link and then, “Create 
NCID”.   
 
The Department will obtain access rights for these individuals and notify the Design-Build 
Project Manager accordingly. Individuals may then re-enter the “Connect” site and login with 
their NCID account. Once logged in, the Teamsite “B-2500B Project” link will be apparent on 
the left side of the webpage.   
 
Please note that all material provided, including the material provided through this portal, is 
provided for informational purposes only and is provided solely to assist the Design-Build Team 
in the development of the project design unless noted otherwise elsewhere in this RFP. By 
submitting a Technical Proposal and Price Proposal, the Design-Build Team acknowledges that 
they are fully and totally responsible for the project design, including the use of portions of the 
Department design, modification of such design, or other designs as may be submitted by the 
Design-Build Team, unless noted otherwise elsewhere in this RFP. The Design-Build Team 
further acknowledges that they are fully and totally responsible for the accuracy and 
completeness of all work performed, including the determination of the accuracy of the 
information provided through this portal, and to the extent that the Design-Build Team chooses 
to rely on such information. 
 
ELECTRONIC PLAN SUBMITTALS AND E-SIGNATURES 
 
The Design-Build Team shall submit all Release for Construction Plans in accordance with the 
NCDOT e-Signature requirements, including but not limited to providing signed and sealed 
searchable .pdf files that are assembled in a portfolio. Reference the website noted below for 
additional information: 
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https://connect.ncdot.gov/projects/roadway/pages/private-engineering-firm-resources.aspx 
 
ETHICS POLICY 
 
Employees employed by the Design-Build Team or employees employed by any subconsultant 
for the Design-Build Team to provide services for this project shall comply with the 
Department’s Ethics Policy. Failure to comply with the Ethics Policy will result in the 
employee's removal from the project and may result in removal of the Company from the 
Department’s appropriate prequalified list.  
 
APPROVAL OF PERSONNEL 
 
The Department will have the right to approve or reject any personnel, assigned to a project by 
the Design-Build Team. 
 
In the event of engagement of a former employee of the Department, the Design-Build Team or 
their subcontractors shall restrict such person or persons from working on any of the Design-
Build Team's contracted projects in which the person or persons were “formerly involved” while 
employed by the State. The restriction period shall be for the duration of the contracted project 
with which the person was involved.  Former Involvement shall be defined as active participation 
in any of the following activities: 
 

Drafting the contract 
Defining the contract scope  
Design-Build Team selection 
Negotiation of the contract cost (including calculating manhours or fees  
Contract administration 

 
An exception to these terms may be granted when recommended by the Secretary and approved 
by the Board of Transportation. 
 
Failure to comply with the terms stated above in this section shall be grounds for termination of 
this contract and / or not being considered for selection of work on future contracts for a period 
of one year. 
 
SUBMITTAL OF TECHNICAL AND PRICE PROPOSALS 
 
Technical and / or Price Proposals that do not adhere to all the requirements noted below 
may be considered non-responsive and may result in the Department not considering the 
Design-Build Team for award of the contract or reading their Price Proposal publicly. 
 

GENERAL 
 
Technical and Price Proposals will be accepted until 4:00 p.m. Local Time on Tuesday,  
August 30, 2016, at the office of the State Contract Officer: 
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Mr. Randy A. Garris, PE 
Contract Standards and Development 

1020 Birch Ridge Drive 
Century Center Complex - Building B 

Raleigh, NC 27610 
 

No Proposals will be accepted after the time specified. 
 
Proposals shall be submitted in two separate, sealed parcels containing the Technical Proposal in 
one and the Price Proposal in the other parcel. 
 

TECHNICAL PROPOSAL - Hard Copies 
 
Hard copies of the Technical Proposal shall be submitted in a sealed package.  The outer 
wrapping shall clearly indicate the following information: 
 

Technical Proposal – Hard Copies 
Submitted By: (Design-Build Team's Name) 

Design-Build Team Address 
Contract Number C203474 

TIP Number B-2500B 
Dare County 

NC 12 – Rodanthe Breach Long Term Improvements (Phase IIb) 
 
If delivered by mail, the sealed envelope shall be placed in another sealed envelope and the outer 
envelope addressed to the Contract Officer as stated in the Request for Proposals. The outer 
envelope shall also bear the statement "Technical Proposal for the Design-Build of State 
Highway Contract No. C203474". 

 
Technical Proposal Requirements 

 
12 Copies 

8 ½ inch by 11 inch pages 
No fold-out sheets allowed 

Printed on one side only 
Double-spaced 

Font size 12 
Minimal font size 10 is permissible within embedded tables, charts, or graphics.  No more 

than 50 pages, excluding the introductory letter to Mr. Randy Garris, P.E. (two-page 
maximum length) and the 11 inch by 17 inch appropriate plan sheets  

 
The aforementioned introductory letter to Mr. Randy Garris, P.E. shall include a statement 
acknowledging that the NCDOT may destroy all Technical Proposals not retained by the 
Department, or a statement that the NCDOT should return all Technical Proposals not retained 
by the Department.  
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Project team members, identified in the Statement of Qualifications, shall not be modified in the 
Technical Proposal without written approval of the Department. Any such request should be sent 
to the attention of Mr. Randy Garris, PE, at the address below: 
 

NCDOT- Contract Standards and Development 
Century Center Complex - Building B 

1020 Birch Ridge Drive 
Raleigh, NC 27610 

 
TECHNICAL PROPOSAL - Electronic Copy 

 
An electronic copy of the Technical Proposal shall be submitted in a sealed package. The 
electronic copy shall be created by converting the original MicroStation / GeoPak files into PDF 
format. The electronic copy shall be scaled to reproduce to the appropriate page format, as 
defined above. The outer wrapping shall clearly indicate the following information: 
 

Technical Proposal – Electronic Copy 
Submitted By: (Design-Build Team's Name) 

Design-Build Team Address 
Contract Number C203474 

TIP Number B-2500B 
Dare County 

NC 12 – Rodanthe Breach Long Term Improvements (Phase IIb) 
 
If delivered by mail, the sealed envelope shall be placed in another sealed envelope and the outer 
envelope addressed to the Contract Officer as stated in the Request for Proposals. The outer 
envelope shall also bear the statement "Technical Proposal for the Design-Build of State 
Highway Contract No. C203474". 

 
PRICE PROPOSAL 

 
Price Proposals shall be submitted in a sealed package.  The outer wrapping shall clearly indicate 
the following information:  

 
Price Proposal 

Submitted by (Design-Build Team’s Name) 
Design-Build Team Address 
Contract Number C203474 

TIP Number B-2500B 
Dare County 

NC 12 – Rodanthe Breach Long Term Improvements (Phase IIb) 
 
The Price Proposal shall be submitted by returning the Request for Proposals with the item 
sheets completed, and all required signatures and bonds. Failure to execute the required 
documents may render the Price Proposal non-responsive.  
 
If delivered by mail, the sealed envelope shall be placed in another sealed envelope and the outer 
envelope addressed to the Contract Officer as stated in the Request for Proposals. The outer 
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envelope shall also bear the statement "Price Proposal for the Design-Build of State Highway 
Contract No. C203474". 
 

EVALUATIONS 
 

Decisions based on cost alone will not establish the design standards for the project. Technical 
Proposals shall address the technical elements of the design and construction of the project. The 
Technical Review Committee will consider the understanding of the project, the anticipated 
problems and the solutions to those problems, in addition to other evaluation criteria identified 
herein. 
 
The Design-Build Team’s Technical Proposal shall be developed using narratives, tables, charts, 
plots, drawings and sketches as appropriate. The purpose of the Technical Proposal is to 
document the Design-Build Team's understanding of the project, demonstrate the Design-Build  
Team’s capabilities to complete the project, document their selection of appropriate design 
criteria and state their approach and schedule for completing all design and construction 
activities. 
 
The review of design plans by the Department is not intended to reflect a reviewer’s personal 
preferences, but rather to ensure that all contract requirements are met, sound engineering 
judgment is exercised by the Design-Build Team, and that the Design-Build Team adheres to all 
referenced documents, including but not limited to, design standards, codes, memos and 
manuals. As such, the award of the Design-Build contract does not in any way imply that the 
NCDOT accepts the details of the Technical Proposal submitted by the Design-Build Team. 
 
The Technical Proposal will be evaluated in each of the following major categories: 
 

 EVALUATION FACTORS POINTS 
1. Management 10 
2. Responsiveness to Request for Proposal 35 
3. Long Term Maintenance 8 
4. Schedule and Milestones 25 
5. Innovation 10 
6. Maintenance of Traffic and Safety Plan 7 
7. Oral Interview 5 

 
TECHNICAL PROPOSAL EVALUATION CRITERIA 
 
1. Management – 10 points 
 

Design-Build Team Management 
 

• Describe the Design-Build Team’s concept of design management. The proposal shall 
identify key positions and subordinate organizational units. 

• Describe the plan for the coordination of civil / structural, utilities, traffic 
maintenance, constructability and environmental responsibility. 
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• Provide a narrative description of the proposed location of the design office(s) and 
their respective responsibilities. 

• Describe how the designs developed by different firms and offices will be integrated. 
• Describe how design personnel will interface with the construction personnel. 
• Describe the overall strengths of the Design Team and their ability to fulfill the 

design requirements of this project. 
• List projects, including description and similarity to the subject project that the 

Design-Build Team’s designer(s) have developed Transportation Management Plans, 
Pavement Marking Plans and Signing Plans. 

• List projects, including description and similarity to the subject project, that the 
Design-Build Team’s right of way firm has performed right of way acquisition 
services. 

 
Quality Management 

 
• Describe how the Design-Build Team will comply with the quality control 

requirements for both design and construction. Specifically, include a narrative 
describing the Design-Build Team’s understanding of the Department’s construction 
quality control philosophy for this project and how the Design-Build Team will 
implement it.  

• The Design-Build Team should detail the number of inspectors they expect the 
Department to furnish, during various phases, to allow satisfactory progress of project 
construction. 

• Describe any significant quality control issues experienced on NCDOT projects in the 
last ten years and how those issues will be addressed for this project. 

• The narrative shall include both design and construction activities. 
 
Construction Management 

 
• Describe the Design-Build Team’s concept of the project construction management 

organization and how it interrelates with the other elements of the Design-Build 
Team’s organization for the project. 

• Provide a brief narrative description of the Design-Build Team’s proposed plan for 
performing construction on the project. This description shall include at least the 
following: 

 
• A construction organization chart for the project, showing the relationships 

between functions shown on the chart and the functional relationships with 
subcontractors.   

• The chart shall indicate how the Design-Build Team intends to divide the 
project into work segments to enable optimum construction performance. 

• Descriptions of those categories of work that the Design-Build Team 
anticipates will be performed by the Design-Build Team’s own direct labor 
force and those categories that will be performed by subcontractors. 

• The Design-Build Team’s plans and procedures to insure timely deliveries of 
materials to achieve the project schedule. 
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• Describe the overall strengths of the construction team and their ability to 
fulfill the construction and construction management requirements of this 
project. 

• Describe the Design-Build Team’s approach to site access and material 
staging. 

 
2. Responsiveness to RFP – 35 points 
 

Natural Environmental Responsibility 
 

• Describe the Design-Build Team’s approach to addressing environmental concerns 
within the project boundaries. 

• Identify efforts to minimize impacts on wetlands, surface water, submerged aquatic 
vegetation, and other environmentally sensitive areas. Describe any temporary 
impacts and associated minimization approaches. 

• Describe the Design-Build Team’s understanding of the overall approach to 
permitting and the Team’s comfort level with obtaining the required permits within 
the allowed timeframe. 

• Identify the months the Department should schedule the 4B and 4C meetings. 
• Identify all required Special Use Permits that are anticipated for construction and 

access. 
• Identify methods of construction in wetlands, surface waters and submerged aquatic 

vegetation. 
• Describe all project / construction related Notice of Violations (NOVs) received by 

any team member within the last five years on projects in the United States and the 
disposition of each listed NOV. 

• Describe the Design-Build Team’s approach to Sedimentation and Erosion Control 
for the project. 

• Describe efforts to minimize excavation within the contaminated sites and associated 
disturbance to underlying soil. 

• Provide a narrative overview of the Design-Build Team’s Vegetation Management 
Plan. 

 
Design Features  

 
• Show plan view of design concepts with key elements noted. 
• Identify preliminary horizontal and vertical alignments of all roadway elements. 
• Show mainline typical sections. 
• Show proposed deviations to the preliminary design provided by the Department. 
• Identify drainage modifications and designs to be implemented. 
• Throughout the project limits, identify all hydraulically deficient pipes and their 

proposed hydraulic mitigation. 
• Indicate if the Design-Build Team will develop a new 2D Flow Model. Identify 

previous relative two-dimensional (2D) flow modeling experience, if applicable. 
• Identify the appropriate design criteria for each feature, if not provided herein. 
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• Provide stations and offsets, as well as the approximate acreage, for the permanent 
easement required for the containment and maintenance of the NC 12 realignment 
within the Pea Island National Wildlife Refuge and Cape Hatteras National Seashore 
properties. 

• Provide stations and offsets, as well as the approximate acreage, for the temporary 
construction easement required solely for the NC 12 and parking lot construction 
within the Pea Island National Wildlife Refuge and Cape Hatteras National Seashore 
properties.  

• Identify all temporary construction easements within the Pea Island National Wildlife 
Refuge and the Cape Hatteras National Seashore properties that are anticipated for 
construction access, staging areas, etc.; and provide the associated stations and 
offsets, as well as the approximate acreage. 

• Identify all anticipated Special Use Permits required from the US Fish and Wildlife 
Service and the National Park Service. 

• Provide the anticipated acreage to be returned to the Pea Island National Wildlife 
Refuge. 

• Identify all bridge types to be constructed, including any special design features or 
construction techniques needed. 

• Describe the structure details that will accommodate the future main bridge extension 
northward with the last span remaining in place on the main bridge. 

• Describe the structure details that will accommodate the future main bridge extension 
northward along the -L- Line tangent alignment between Station 44+69.79 -L- and 
Station 113+34.26 -L-. 

• Describe the structure details that will accommodate the future main bridge extension 
northward while maintaining a two-lane two-way traffic pattern, consisting of 
minimum 11-foot lanes with minimum two-foot barrier offsets, on the bridge. 

• Indicate the distance on each end of the main bridge with a minimum vertical 
clearance less than 17 feet above mean high water. 

• Identify any deviations, including proposed design exceptions, from the established 
design criteria that will be utilized.  Explain why the deviation is necessary. 

• Describe any geotechnical investigations to be performed by the Design-Build Team 
and note any deviations to NCDOT requirements for subsurface investigations noted 
in the Geotechnical Scope of Work. 

• Identify the means and methods that will be used to maintain pile driving stresses 
below the prescribed limits. 

• Indicate the intent to use the Department’s stockpile of 30” square prestressed 
concrete piles and the quantity to be used. 

• Identify any special aesthetics considerations that will be part of the design. 
• Describe how utility conflicts will be addressed and any special utility design 

considerations. Describe how the Design-Build Team’s design and construction 
methods minimize the Department’s utility relocation costs. 

• Describe how the design will affect the Department’s right of way costs. 
• Identify types of any retaining walls, if applicable. 
• Provide a Preliminary Signing Concept Map that includes, at a minimum, all 

proposed bridge mounted and ground mounted guide signs. 
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3. Long Term Maintenance – 8 points 
 

• Describe any special materials, not referenced elsewhere in this RFP, incorporated 
into the project that would result in long term reduction in maintenance. 

• Describe any special designs or construction methods that would reduce future 
maintenance costs to the Department. 

• Estimate a minimum ten-year cost saving resulting from incorporation of these 
special materials, design or construction methods into the project. 

 
4. Schedule and Milestones – 25 points 
 

• Provide a detailed schedule for the project including both design and construction 
activities. The schedule shall show the sequence and continuity of operations, as well 
as the month of delivery of usable segments of the project. 
 

• Indicate how the Design-Build Team will maintain the project schedule if the right of 
way acquisition process and / or the utility relocations are delayed.  

 
• The schedule shall also include the Design-Build Team’s final completion date and, if 

proposed, their substantial completion date. These dates shall be clearly indicated 
on the Project Schedule and labeled “Final Completion Date” and “Substantial 
Completion Date”. 

 
5. Innovation – 10 points 

 
• Identify any aspects of the design or construction elements that the Design-Build 

Team considers innovative.  Include a description of alternatives that were considered 
whether implemented or not. 

 
6. Maintenance of Traffic and Safety Plan – 7 points 

 
Maintenance of Traffic 
 
• Describe any traffic control requirements that will be used for each construction 

phase. 
• Describe how traffic will be maintained as appropriate and describe the Design-Build 

Team’s understanding of any time restrictions noted in the RFP. 
• Identify any self-imposed liquidated damages and associated Intermediate Contract 

Time(s), if applicable. 
• Specifically describe how business, school and residential access will be maintained, 

if applicable. 
• Describe the Design-Build Team’s approach to providing the public with 

communication access to project personnel to inquire as to traffic impacts, including 
vehicular, boat and pedestrian, especially during the higher traffic volume summer 
months. 
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• Address how hauling will be conducted, including but not limited to, hauling material 
to and from the site, hauling material within NCDOT right of way, and hauling 
material using the emergency ferry channels and / or basins.  

• If a temporary portable barrier system will be utilized, provide the type and why it is 
needed. 

• If temporary shoring will be required, provide the type and why it is required. 
• Include all proposed road closures and / or all proposed offsite detours; reason for 

need and duration. 
• Address where and how law enforcement officers will be used. 
• Identify a Traffic Control Supervisor and briefly describe their qualifications for this 

role. 
• Address any proposed uses of the emergency ferry channels and / or basins. 

 
Safety Plan 
 
• Describe the safety considerations specific to the project. 
• Discuss the Design-Build Team's overall approach to safety. 
• Describe any proposed improvements that will be made prior to or during 

construction that will enhance the safety of the work force and / or travelling public 
both during and after the project construction. 

 
7. Oral Interview – 5 points 
 

• The Design-Build Team’s Project Management Team shall present a brief 
introduction of the project team and design / construction approach. 

• Introductory comments shall be held to no more than 30 minutes. 
• The Department will use this interview to ask specific questions about the Design-

Build Team’s Technical Proposal, background, philosophies and project approach. 
• Presentation, questions, and answers shall not exceed 90 minutes. No more than 10 

people from the Design-Build Team may attend. 
 
The Department will use the information presented in the oral interview to assist in the 
Technical Proposal evaluation. 

 
Additional Warranty and / or Guarantee  
 
• The Extra Credit for this project shall be a Maximum of 5 Points. 
 
A twelve-month guarantee, as outlined in the Twelve-Month Guarantee Project Special Provision 
found elsewhere in this RFP, is required for this project. However, the Design-Build Team may 
provide additional warranties and / or guarantees at their discretion. The Design-Build Team may 
be awarded additional points as “extra credit” to be added to the Technical Score. 
 
The Design-Build Team may provide warranties and / or guarantees for major components of the 
project. Examples of major components are pavements, bridge components and sign structures. 
If additional warranties and / or guarantees are offered, the Design-Build Team shall indicate in 
the Technical Proposal the general terms of the warranties and / or guarantees, a list of the items 
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covered, performance parameters, notification and response parameters for corrective action, and 
evaluation periods. The Department will be responsible for annual inspections of the components 
covered by all warranties and / or guarantees offered by the Design-Build Team that extend 
beyond the required Twelve-Month Guarantee. The warranties and / or guarantees shall also 
define how disputes will be handled. Prior to the first partial payment, the Design-Build Team 
shall submit a document that provides additional warranty / guarantee specifics in sufficient 
detail that allows the document to be made a part of the contract through supplemental 
agreement.  
 
No direct payment will be made for warranties and / or guarantees. Payment will be considered 
incidental to the lump sum price for the contract. 
 

SELECTION PROCEDURE 
 
There will be a Technical Review Committee (TRC) composed of five or more senior personnel 
from involved engineering groups that will evaluate the Technical Proposal on the basis of the 
criteria provided in the Request for Proposals. 
 
The selection of a Design-Build Team will involve both technical quality and price. The 
Technical Proposals will be presented to the TRC for evaluation.  The TRC shall first determine 
whether the proposals are responsive to the requirements of the Request for Proposals. The 
Department reserves the right to ask for clarification on any item in the Technical Proposal. A 
written response to this request for clarification shall be provided to the Department prior to the 
opening of the Price Proposals. The contents of the written response may affect the Technical 
Review Committee’s determination of the Technical Proposal’s responsiveness and / or the 
overall evaluation of the Technical Proposal. If any commitments or clarifications provided in 
the written response conflict with the contents of the Technical Proposal, the contents of the 
written response will govern and be incorporated into the contract. 
 
Each responsive Technical Proposal shall be evaluated based on the rating criteria provided in 
the Request for Proposals. The TRC will submit an overall consensus Technical Proposal score 
for each Design-Build Team to the State Contract Officer.  
 

Quality Credit Evaluation Factors for Technical Proposals 
 

Management 10 
Responsiveness to Request for Proposal 35 
Long Term Maintenance 8 
Schedule and Milestones 25 
Innovation 10 
Maintenance of Traffic and Safety Plan 7 
Oral Interview 5 
Maximum Score 100 

 
The State Contract Officer will use a table based on the maximum quality credit percentage to 
assign a Quality Credit Percentage to each proposal based on the proposal’s overall Technical 
Score. The maximum quality credit percentage for this project will be 25%. The Technical 
Review Committee may elect to assign point values to the nearest one-half of a point (e.g. 90.5). 
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In this event, the Quality Credit Percentage will be determined by linearly interpolating within 
the table entitled “Quality Credit Percentage for Technical Proposals”. 
 
Quality Credit Percentage for Technical Proposals 
 

Technical Score Quality Credit (%) Technical Score Quality Credit (%) 
100 25.00 84 11.67 
99 24.17 83 10.83 
98 23.33 82 10.00 
97 22.50 81 9.17 
96 21.67 80 8.33 
95 20.83 79 7.50 
94 20.00 78 6.67 
93 19.17 77 5.83 
92 18.33 76 5.00 
91 17.50 75 4.17 
90 16.67 74 3.33 
89 15.83 73 2.50 
88 15.00 72 1.67 
87 14.17 71 0.83 
86 13.33 70 0.00 
85 12.50   

 
The maximum Technical Score, including any extra credit given for warranties or 
guarantees, shall not exceed 100 points in determining the Quality Credit percentage. 
 
If any of the Technical Proposals are considered non-responsive, the State Contract Officer will 
notify those Design-Build Teams of that fact.  The State Contract Officer shall publicly open the 
sealed Price Proposals and multiply each Design-Build Team's Price Proposal by the Quality 
Credit Percentage earned by the Design-Build Team's Technical Proposal to obtain the Quality 
Value of each Design-Build Team's Technical Proposal. The Quality Value will then be 
subtracted from each Design-Build Team's Price Proposal to obtain an Adjusted Price based 
upon Price and Quality combined.  Unless all Proposals are rejected or the Department elects to 
proceed with the Best and Final Offer process, the Department will recommend to the State 
Transportation Board that the Design-Build Team having the lowest adjusted price be awarded 
the contract. The cost of the Design-Build contract will be the amount received as the Price 
Proposal. 
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The following table shows an example of the calculations involved in this process.   
 
An Example of Calculating Quality Adjusted Price Ranking 
 

Proposal Technical 
Score 

Quality 
Credit (%) 

Price 
Proposal ($) 

Quality 
Value ($) 

Adjusted 
Price ($) 

A 95 20.83 3,000,000 624,900 2,375,100 
B 90 16.67 2,900,000 483,430 2,416,570 

   C * 90 16.67 2,800,000 466,760 2,333,240 
D 80 8.33 2,700,000 224,910 2,475,090 
E 70 0.00 2,600,000 0 2,600,000 

*  Successful Design-Build Team – Contract Cost  $2,800,000 
 
Opening of Price Proposals 
 
Prior to opening the Price Proposals, the State Contract Officer will provide to each Design-
Build Team their Technical Score in a sealed envelope. The sealed envelope will contain that 
Team’s score only.  
 
At the time and date specified, the State Contract Officer will open the Price Proposals and 
calculate the percentage difference between the Price Proposals submitted and the Engineer’s 
Estimate.    
 
Should all of the Price Proposals be within an acceptable range or below the Engineer’s Estimate 
the State Contract Officer will proceed to calculate the quality credit and publicly read the Price 
Proposal, Technical Score and Adjusted Price as outlined in the selection procedure above. 
 
Should any one or more of the Price Proposals be within an acceptable range or below the 
Engineer’s Estimate and the remaining Price Proposals exceed an acceptable range of the 
Engineer’s Estimate the State Contract Officer will go to a separate location to calculate the 
quality credit and determine if the Design-Build Team with the lowest Adjusted Price is within 
an acceptable range of the Engineer’s Estimate. Should the Price Proposal of the Design-Build 
Team with the lowest Adjusted Price be within an acceptable range of the Engineer’s Estimate or 
below the Engineer’s Estimate the State Contract Officer will proceed to publicly read the Price 
Proposals, Technical Scores and Adjusted Prices. Should the Price Proposal of the Design-Build 
Team with the lowest Adjusted Price exceed an acceptable range of the Engineer’s Estimate the 
State Contract Officer will publicly read the Price Proposals only and the Department will then 
determine whether to proceed to request a Best and Final Offer (BAFO) as outlined below. 
 
Should all Price Proposals submitted exceed an acceptable range of the Engineer’s Estimate the 
State Contract Officer will publicly read the Price Proposals only. The Department will then 
determine whether to proceed to request a Best and Final Offer (BAFO) as outlined below. 
 
In the event that the Department elects to not proceed with a Best and Final Offer (BAFO), then 
the State Contract Officer will schedule a date and time to publicly reiterate all Price Proposals, 
and read all Technical Scores and Adjusted Prices. 
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Provided the Department elects to proceed to request a Best and Final Offer (BAFO), at the date 
and time specified, the State Contract Officer will open the Best and Final Offer Price Proposals 
and proceed to publicly read all Price Proposals, Technical Scores and Adjusted Prices.  
 
Best and Final Offer 
 
In the event initial Price Proposals exceed an acceptable range of the Engineer’s Estimate or if 
the Department feels it is necessary for any reason the Department may choose to make 
amendments to the details of the RFP and request a Best and Final Offer from all of the 
previously short-listed teams. Alternately, the Department may choose to redistribute to the 
short-listed Design-Build Teams another RFP for the project with no amendments to the RFP 
scope. 
 
After receipt of the redistributed RFP, the Design-Build Team has the option of changing their 
Technical Proposal details. If the Design-Build Team changes any component of the Technical 
Proposal, the TRC will review those amended components of the Technical Proposal and 
reevaluate the scores accordingly. The Design-Build Team shall highlight the changes to bring 
them to the Department’s attention. A revised total score will be calculated, if appropriate, based 
on these amendments to the Technical Proposal. 
 
Additional oral interviews will not be held.  The Design-Build Teams shall submit both a revised 
Price Proposal and a revised Technical Proposal (if applicable) at the time, place and date 
specified in the redistributed RFP. A revised Quality Credit Percentage (if required) and 
Adjusted Price will be determined. This will constitute the Design-Build Team’s Best and Final 
Offer.  Award of the project may be made to the Design-Build Team with the lowest Adjusted 
Price on this Best and Final Offer. 
 
Stipend 
 
A stipulated fee of $100,000 will be awarded to each short-listed Design-Build Team that 
provides a responsive, but unsuccessful, Design-Build Proposal. If a contract award is not made, 
all short-listed Design-Build Teams that provide a responsive Design-Build Proposal shall 
receive the stipulated fee. Once award is made, or a decision is made not to award, unsuccessful 
Design-Build Teams can apply for the stipulated fee by notifying the State Contract Officer in 
writing and providing an original invoice within 60 days of Award. If the Design-Build Team 
accepts the stipulated fee, the Department reserves the right to use any ideas or information 
contained in the Design-Build Proposal and / or Alternative Technical Concepts, whether 
incorporated into the Design-Build Proposal or not, in connection with any contract awarded for 
the project, or in connection with any subsequent procurement, with no obligation to pay 
additional compensation to the unsuccessful Design-Build Team. The stipulated fee shall be paid 
to eligible Design-Build Teams within ninety days after the award of the contract or the decision 
not to award. Unsuccessful Design-Build Teams may elect to refuse payment of the stipulated 
fee and retain any rights to its Design-Build Proposal and the ideas and information contained 
therein. 
 
In the event that the Department suspends or discontinues the procurement process prior to the 
Design-Build Proposal submittal date current at the time of the suspension, no stipulated fee will 
be paid. 
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ROADWAY SCOPE OF WORK    (4-14-16)  

 
Project Details 

 
• The Design-Build Team shall design and construct a two-lane facility from existing NC 12 

north of Laura Lane to existing NC 12 approximately 1.8 miles north of the southern Pea 
Island National Wildlife Refuge boundary with Rodanthe. Unless noted otherwise elsewhere 
in this RFP, the Design-Build Team shall design and construct the -L- Line (mainline) 
providing the same or better access, widening, improvements, and traffic measures of 
effectiveness, in the Department’s sole discretion, included in the Bonner Bridge 
Replacement Project Phase IIb 2014B Revised Bridge on New Location Alternative Map 
provided by the Department. The limits of the mainline construction shall be of sufficient 
length to tie to existing based upon the current NCDOT guidelines and standards.  Unless 
noted otherwise elsewhere in this RFP, the section of the mainline between the southern 
project limits and the southern bridge terminus shall be designed and constructed to meet a 
40-mph design speed for a level terrain rural collector. The remainder of the -L- Line shall be 
designed and constructed to meet a 60-mph design speed for a level terrain rural collector. 
The Design-Build Team shall provide all other design criteria in the Technical Proposal. 
 

• Along the mainline, the Design-Build Team shall design and construct minimum eight-foot 
outside shoulders, four-foot of which shall be full depth paved shoulders.  

 
• The grade for the -L- Line shall not exceed 5.0%. A grade of zero percent will be allowable 

provided all hydraulic requirements are met. (Reference the Hydraulic Scope of Work found 
elsewhere in this RFP).   
 

• Within the Pea Island National Wildlife Refuge and the Cape Hatteras National Seashore, the 
Design-Build Team shall maintain the mainline horizontal alignment shown on the Bonner 
Bridge Replacement Project Phase IIb 2014B Revised Bridge on New Location Alternative 
Map provided by the Department. 

 
• Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall design and 

construct -Y- Lines, providing the same or better access, widening, improvements, and traffic 
measures of effectiveness, in the Department’s sole discretion, included in the Bonner Bridge 
Replacement Project Phase IIb 2014B Revised Bridge on New Location Alternative Map 
provided by the Department. The limits of -Y- Line construction shall be of sufficient length 
to tie to existing based upon the current NCDOT guidelines and standards. 
 

• Excluding transitions required to tie to existing, the mainline normal crown cross slope shall 
be 0.02. The mainline grade point and crown point shall be located at the centerline.  

 
• The Design-Build Team shall design and construct the “T” at-grade intersection with the lane 

configurations noted in the February 24, 2016 Congestion Management Recommendations 
provided by the Department. At all intersections impacted by the Design-Build Team’s 
design and / or construction, excluding resurfacing, the Design-Build Team shall design and 
construct turn lanes that adhere to the greater of the following: 

67



 
C203474 (B-2500B) Roadway Scope of Work Dare County 

 

 
 All turn lane lengths shall adhere to the NCDOT minimum turn lane lengths as defined in 

the NCDOT Roadway Design Manual (Reference Section 9-1, Figure 4).  
 

 All lengths for the turn lanes required by the Congestion Management Recommendations 
provided by the Department shall adhere to the NCDOT Recommended Treatment for 
Turn Lanes. These lengths shall be determined by adding the storage length defined in 
the aforementioned recommendations; the minimum deceleration length, as defined in the 
NCDOT Roadway Design Manual (Reference Section 9-1, Figure F-4A); and the 
approach / departure taper.  

 
 Right turn lanes / tapers shall be provided in accordance with the NCDOT Right Turn 

Lane Warrants, as defined in the Roadway Design Manual (Reference Section 9-1,  
Figure F-4C). 

 
• For all intersection design modifications, the Design-Build Team shall provide a traffic 

analysis that adheres to the July 1, 2015 Congestion Management Capacity Analysis 
Guidelines for the Department’s review and acceptance. 

 
• South of the proposed bridge, a portion of the mainline is a full control of access facility. The 

Design-Build team shall bring to the Design-Build Unit’s attention any deviations from the 
proposed control of access shown on the Bonner Bridge Replacement Project Phase IIb 
2014B Revised Bridge on New Location Alternative Map provided by the Department. Prior 
to installation, the Design-Build Team shall be responsible for coordinating with, and 
obtaining approval from, the NCDOT for the control of access fence placement. The Design-
Build Team shall be responsible for installation of the control of access fence as noted below: 

 
 The Design-Build Team shall install woven wire control of access fence. 

 
 The Design-Build Team shall replace, in kind, all control of access fence damaged during 

construction. 
 
• Except as required elsewhere in this RFP, to minimize / eliminate impacts, and / or to 

eliminate a design exception, the Design-Build Team shall not further impact any cultural, 
historical, cemetery or otherwise protected landmark or topographic feature beyond that 
shown on the Bonner Bridge Replacement Project Phase IIb 2014B Revised Bridge on New 
Location Alternative Map provided by the Department. Unless approved otherwise by the 
Department, the Design-Build Team shall not acquire right of way or easements from the 
aforementioned features unless shown on the Bonner Bridge Replacement Project Phase IIb 
2014B Revised Bridge on New Location Alternative Map provided by the Department. 
 

• Excluding haul roads, the Design-Build Team shall design and construct resurfacing grades 
for all roadways impacted by construction. All resurfacing grades shall adhere to the design 
criteria and standards, provide all required pavement wedging (Reference the Pavement 
Management Scope of Work found elsewhere in this RFP) and adhere to the minimum 
requirements noted below: 
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 The Design-Build Team shall resurface all lanes and shoulders of an undivided facility 

throughout the limits of proposed widening and construction.  
 
 Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall resurface all 

lanes and shoulders within the outermost construction limits of all proposed widening and 
construction, including any gaps along the facility where construction activities are not 
required (e.g. 1) along existing NC 12 from the -Y1- northern construction limits to the 
proposed turnaround – the Design-Build Team shall resurface the aforementioned section 
regardless of the turnaround construction, and 2) along existing NC 12 from the proposed 
parking lot entrance to the northern mainline construction limits). 

 
 The Design-Build Team shall resurface all existing facilities to the limits of pavement 

marking obliterations / revisions.  
 

• The Design-Build Team shall provide turn-arounds on all roads that are dead-ended. 
 
• Excluding the modifications required herein, the Design-Build Team shall inform the 

Design-Build Unit, in writing, of all proposed design revisions, including but not limited to 
the following: 

 
 The Design-Build Team shall note in the Technical Proposal any proposed deviations to 

the preliminary design shown on the Bonner Bridge Replacement Project Phase IIb 
2014B Revised Bridge on New Location Alternative Map provided by the Department.  
The Design-Build Team shall be responsible for all activities, as deemed necessary by the 
Department, US Fish and Wildlife Service, National Parks Service, and / or the FHWA, 
resulting from changes to the NCDOT preliminary design, including but not limited to, 
public involvement, NEPA re-evaluation and / or coordination with other stakeholders. 
The Department shall not honor any requests for additional contract time or 
compensation for completion of the required activities resulting from changes to the 
NCDOT preliminary design.  
 

 After the contract has been Awarded, the Design-Build Team shall inform the Design-
Build Unit, in writing, of all proposed changes to the design shown in the Technical 
Proposal.   
 

 After the Department has reviewed and accepted the Design-Build Team’s design 
submittals, the Design-Build Team shall inform the Design-Build Unit, in writing, of any 
changes to previously reviewed submittals. 

 
• Excluding the horizontal stopping sight distance for the southernmost curve on the proposed 

bridge, design exceptions will not be allowed for the -L- Line. NCDOT prefers not to have 
design exceptions for the -Y- Lines.  If the Design-Build Team anticipates any design 
exceptions, they shall be clearly noted in the Technical Proposal. Prior to requesting / 
incorporating a design exception into the Final Plans, the Design-Build Team must obtain 
prior conceptual approval from the Design-Build Unit. If conceptual approval is obtained, the 
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Design-Build Team shall be responsible for the development and approval of all design 
exceptions.  
 

• For all parcels, the Design-Build Team shall locate and install concrete right of way markers 
that delineate all proposed right of way within the project limits. The Design-Build Team 
shall replace all existing right of way markers / monuments damaged and / or relocated 
during construction.  
 

• For all parcels, the Design-Build Team shall locate and install iron pins and metal caps with 
fiberglass markers that delineate all proposed permanent easements within the project limits. 
The Design-Build Team shall replace all existing permanent easement markers / monuments 
damaged and / or relocated during construction.  In accordance with NCDOT Policy, the 
Department will furnish the metal caps with fiberglass markers. 

 
• As shown on the Bonner Bridge Replacement Project Phase IIb 2014B Revised Bridge on 

New Location Alternative Map provided by the Department, the Design-Build Team shall 
remove, and dispose of, the existing NC 12 pavement structure between the southern Pea 
Island National Wildlife Refuge boundary with Rodanthe and the northern bridge terminus. 
Within the aforementioned limits, the Design-Build Team shall also 1) remove, and dispose 
of, any sandbags; 2) re-grade the existing roadbed, including but not limited to, the pavement 
area, embankments, and / or roadway ditches; and 3) return the area to a condition similar to 
its surroundings. 

 
• In accordance with the February 2016 Parking Lot Location Detail provided by the 

Department, the Design-Build Team shall design and construct a new parking lot near the 
northern project limits. In accordance with the aforementioned detail and a detail to be 
provided by the Department, the Design-Build Team shall design and construct a kiosk in the 
parking lot. The Design-Build Team will not be required to provide landscaping for the 
parking lot. However, the Design-Build Team shall return the area within the Temporary 
Construction Easement surrounding the parking lot to a condition similar to its surroundings. 
Upon receipt of all required environmental permits and Special Use Permits, and acquisition 
of all associated Temporary Construction Easement, the US Fish and Wildlife Services has 
indicated that the Design-Build Team may use the parking lot area for staging operations. 
(Reference B-2500B - Phase IIb Record of Decision Project Commitments to be provided by 
the Department and the Environmental Permits Scope of Work found elsewhere in this RFP)   
 

Pea Island National Wildlife Refuge and Cape Hatteras National Seashore Easement 
Requirements 
 
Right of way will not be allowed within the Pea Island National Wildlife Refuge and Cape 
Hatteras National Seashore properties; only permanent / temporary easements will be allowed. 
Thus, the areas designated as proposed right of way on the Bonner Bridge Replacement Project  
Phase IIb 2014B Revised Bridge on New Location Alternative Map provided by the Department 
will be secured as permanent easements. 
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• Within the Pea Island National Wildlife Refuge and Cape Hatteras National Seashore 
properties, the Design-Build Team shall minimize all temporary impacts required to 
construct the project without violating the requirements of this Request for Proposals and / or 
any environmental commitment. In accordance with the requirements noted below, the 
Department will obtain the permanent construction easement, temporary construction 
easements and Special Use Permits from the US Fish and Wildlife Service and the National 
Park Service for impacts to the Pea Island National Wildlife Refuge and the Cape Hatteras 
National Seashore properties, respectively. However, the Design-Build Team is cautioned 
that the Department does not warrant or guarantee that any permanent construction easement 
or temporary construction easement beyond that shown on the Bonner Bridge Replacement 
Project Phase IIb 2014B Revised Bridge on New Location Alternative Map and Parking Lot 
Location Detail provided by the Department will be attainable. The Design-Build Team is 
also cautioned that the Department does not warrant or guarantee that any Special Use Permit 
required for construction activities other than those construction activities required 
specifically for the NC 12 typical section and the parking lot (e.g. construction access, 
staging, etc.) will be attainable. 
 

A. The permanent easement required for the containment and maintenance of the NC 12 
realignment shall not extend beyond the proposed right of way limits shown on the 
Bonner Bridge Replacement Project Phase IIb 2014B Revised Bridge on New 
Location Alternative Map provided by the Department. The Design-Build Team shall 
provide stations and offsets, as well as the approximate acreage, for the permanent 
easement required for the containment and maintenance of the NC 12 realignment in 
the Technical Proposal. 

 
B. It is anticipated that additional temporary construction easement beyond the proposed 

temporary construction easement shown on the Bonner Bridge Replacement Project 
Phase IIb 2014B Revised Bridge on New Location Alternative Map and the Parking 
Lot Location Detail provided by the Department will be attainable, provided the 
additional temporary construction easement is required solely for the construction of 
NC 12 and / or the parking lot. However, the Department does not warrant or 
guarantee that additional temporary construction easement, as well as the associated 
Special Use Permits, beyond those identified on the Bonner Bridge Replacement 
Project Phase IIb 2014B Revised Bridge on New Location Alternative Map and the 
Parking Lot Location Detail provided by the Department will be attainable. The 
Design-Build Team shall provide stations and offsets, as well as the approximate 
acreage, for the anticipated temporary construction easement required solely for the 
NC 12 and the parking lot construction in the Technical Proposal. 

 
C. It is anticipated that additional temporary construction easement beyond that required 

solely for the NC 12 and parking lot construction will NOT be attainable  
(e.g. temporary construction easement for construction access, staging areas, etc.). 
Thus, the Design-Build Team is cautioned that additional temporary construction 
easement, as well as the associated Special Use Permits, for activities other than those 
required solely for the NC 12 and parking lot construction are not warranted or 
guaranteed. The Design-Build Team shall identify all additional temporary 
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construction easements that are anticipated for construction access, staging areas, etc.; 
and provide the associated stations and offsets, as well as the approximate acreage, in 
the Technical Proposal. 

 
D. Upon acceptance of the Right of Way Plans developed by the Design-Build Team, the 

Design-Build Team shall provide updated stations and offsets, as well as the 
approximate acreage, for 1) the  permanent easement required for the containment 
and maintenance of the NC 12 typical section, 2)  the temporary construction 
easement required solely for the NC 12 construction, 3) the temporary construction 
easement required solely for the proposed parking lot construction, and 4) the 
temporary construction easements required for construction activities other than those 
construction activities required solely for the NC 12 and parking lot construction  
(e.g. construction access, staging, etc.). Based on these stations and offsets, the 
Department will obtain the allowable permanent and temporary easements from the 
US Fish and Wildlife Service and the National Park Service. The Department does 
not warrant or guarantee that the temporary construction easements identified beyond 
those identified on the Bonner Bridge Replacement Project Phase IIb 2014B Revised 
Bridge on New Location Alternative Map and the Parking Lot Location Detail 
provided by the Department are attainable. 

 
E. Based on the impacts shown in the accepted Right of Way Plans developed by the 

Design-Build Team, the Department will 1) secure the Special Use Permits required 
for the proposed NC 12 realignment through the Pea Island National Wildlife Refuge 
and the Cape Hatteras National Seashore properties, 2) secure the Special Use 
Permits required for the parking lot in proximity to the northern project limits, and 3) 
ATTEMPT to secure any other required Special Use Permits (e.g. construction 
access, staging, etc.). The Department does not warrant or guarantee that the Special 
Use Permits identified as Item E-3 above are attainable. The Design-Build Team shall 
provide the Department all permit drawings necessary to secure the aforementioned 
Special Use Permits. (Reference the Environmental Permits Scope of Work found 
elsewhere in this RFP) The Design-Build Team shall identify all anticipated Special 
Use Permits required from the US Fish and Wildlife Service and the National Park 
Service in the Technical Proposal. 

 
F. The Department will require 12 months from the date of accepting the Right of Way 

Plans developed by the Design-Build Team to obtain the permanent easements, 
temporary easements and Special Use Permits from the US Fish and Wildlife Service 
and the National Park Service. If the permanent construction easement and the 
temporary construction easements identified on the Bonner Bridge Replacement 
Project Phase IIb 2014B Revised Bridge on New Location Alternative Map and the 
Parking Lot Location Detail provided by the Department, and the associated Special 
Use Permits, are attained within the aforementioned 12-month timeframe, the 
Department will not honor any requests for additional contract time or compensation, 
including but not limited to idle equipment or mobilization / demobilization costs, for 
the Design-Build Team mobilizing men, materials (or ordering materials), or 
equipment. If the temporary construction easements identified beyond the temporary 
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construction easements shown on the Bonner Bridge Replacement Project Phase IIb 
2014B Revised Bridge on New Location Alternative Map and the Parking Lot 
Location Detail provided by the Department, and / or the associated Special Use 
Permits, are not attained within the aforementioned 12-month timeframe or not 
attained at all, the Department will not honor any requests for additional contract time 
or compensation, including but not limited to the activities noted above, additional 
design effort, additional construction effort and / or additional environmental agency 
coordination and approvals. (Reference the Right of Way Scope of Work found 
elsewhere in this RFP) 

 
G. The B-2500B Phase IIb Environmental Assessment (EA) discusses the easement that 

will be returned to the Pea Island National Wildlife Refuge.  The Design-Build Team 
shall provide the anticipated acreage to be returned to the Pea Island National 
Wildlife Refuge in the Technical Proposal. 

 
General 
 
• Unless allowed otherwise elsewhere in this RFP, the design shall be in accordance with the 

2011 AASHTO A Policy on Geometric Design of Highways and Streets and 2013 Errata, 
2002 NCDOT Roadway Design Manual, including all revisions effective on the Technical 
Proposal submittal date,  January 2012 NCDOT Roadway Standard Drawings, or as 
superseded by detail sheets located at:  
https://connect.ncdot.gov/resources/Specifications/Pages/2012-Roadway-Drawings.aspx, 
Roadway Design Policy and Procedure Manual, Roadway Design Guidelines for Design-
Build Projects, 2012 NCDOT Standard Specifications for Roads and Structures and the 2011 
AASHTO Roadside Design Guide, 4th Edition and 2015 Errata. 
 

• If the NCDOT Roadway Design Manual including all revisions, the 2011 AASHTO A Policy 
on Geometric Design of Highways and Streets and 2013 Errata, the 2012 NCDOT Roadway 
Standard Drawings and / or any other guidelines, standards or policies have desirable and / 
or minimum values, the Design-Build Team shall use the desirable values unless noted 
otherwise elsewhere in this RFP.  Similarly, in case of conflicting design parameters, and / or 
ranges, in the various resources, the proposed design shall adhere to the most conservative 
values, unless noted otherwise elsewhere in this RFP. 

 
• At all intersections, the Design-Build Team shall not exceed a 0.05 roll-over between the 

outside edge of travel lane of the primary roadway and the beginning of the proposed grade 
for the secondary roadway.  
 

• Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall design and 
construct bridge rail offsets as indicated in the NCDOT Roadway Design Manual or that are 
equal to the approach roadway paved shoulders, whichever is greater. Narrower bridge rail 
offsets based on bridge length will not be allowed. 

 
• Unless noted otherwise elsewhere in this RFP, the maximum allowable cut and fill slope 

shall be 3:1.  (Reference the Geotechnical Scope of Work found elsewhere in this RFP)  
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• Outside the project limits, the Design-Build Team will not be allowed to use the NCDOT 

right of way and / or property for borrow or waste sites. Within the project limits, the Design-
Build Team shall adhere to the following: 
 
 Only clean waste material may be wasted within the NCDOT right of way or property.  

 
 Excluding crushed concrete, debris shall not be buried within the NCDOT right of way or 

property. 
 

 Normal grading operations shall occur, including but not limited to, removal of the 
existing embankments supporting all removed roadway sections. 

 
• The Design-Build Team shall be responsible for the evaluation of the algebraic difference in 

rates of cross slope (roll-over) between existing shoulders and roadways and the associated 
suitability for carrying traffic during construction, if necessary. In the event that the roll-over 
is found to be unacceptable for the proposed temporary traffic patterns, the Design-Build 
team shall be responsible for providing cross slopes that meet design standards and eliminate 
roll-over concerns.  
 

• Prior to the Preliminary Roadway Plans submittal, the Design-Build Team shall submit 
Structure Recommendations and Design Criteria for NCDOT review and acceptance. The 
Design-Build Team shall develop Structure Recommendations that adhere to the format 
noted in the March 25, 2003 and September 1, 2004 memos from Mr. Jay Bennett, PE, 
former State Roadway Design Engineer. 
 

• Unless noted otherwise elsewhere in this RFP, the design speed for all roadways shall be the 
greater of the minimum design speed for the facility type, as specified in the 2011 AASHTO 
A Policy on Geometric Design of Highways and Streets, or the anticipated / actual posted 
speed plus five mph. If a speed limit is not physically posted on an existing facility, General 
Statues mandate the speed limit as 55 mph, resulting in a 60 mph design speed.  
 

• The Design-Build Team shall design and construct single face concrete barrier in front of the 
traffic face of all sound barrier walls, retaining walls and all elements acting as a retaining 
wall that are located within the vehicle recovery area. The aforementioned concrete barrier 
shall be located beyond the typical section shoulder point, requiring the Design-Build Team 
to widen the outside shoulder beyond the typical section width. 

 
• At all -Y- Line / -Y- Line intersection radius points, including service roads, the minimum 

lane width for the secondary roadway shall be 15 feet.  
 

• At all intersections impacted by the Design-Build Team’s design and / or construction 
methods, excluding resurfacing, a WB-62 design vehicle shall be required for all turning 
movements. 

 
• A sag vertical curve low point shall not be located on any approach slab or bridge. 
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• The Department has followed the Merger Process used by the Environmental Agencies and 

the Department to obtain environmental permits. Any variations in the Department's 
proposed design and / or construction methods that nullify any Concurrence Points obtained 
or decisions reached between the Department and the Environmental Agencies; and / or 
require additional coordination with the Environmental Agencies shall be the sole 
responsibility of the Design-Build Team. The Department will not allow any contract time 
extensions or additional compensation associated with any coordination or approval process 
resulting from design and / or construction modifications.  

 
• Excluding parcels restricted by Control of Access, the Design-Build Team shall design and 

construct a minimum of one driveway per parcel. The Design-Build Team shall design and 
construct all driveways that adhere to the NCDOT Policy on Street and Driveway Access to 
North Carolina Highways and the minimum requirements noted below. Excluding the 
maximum grade requirement, if the NCDOT Policy on Street and Driveway Access to North 
Carolina Highways and the requirements noted below have conflicting design parameters, 
the proposed design shall adhere to the aforementioned Policy:  

 
 The Design-Build Team shall provide horizontal and vertical alignments for all 

driveways that require 100 feet or longer to tie to existing.   
 

 Excluding grades required to tie to existing, the maximum driveway grade shall be 
10.0%.  

 
 For shoulder sections, the minimum driveway turnout for residential and commercial 

properties shall be 16’-0” and 24’-0”, respectively, or the existing width, whichever is 
greater. 

 
 For curb and gutter sections, the minimum driveway turnout for residential and 

commercial properties shall be 20’-0” and 28’-0”, respectively, or the existing width, 
whichever is greater. 
 

• The Design-Build Team shall contact, Mr. Gary W. Thompson, North Carolina Geodetic 
Survey Manager, prior to disturbing any geodetic monuments. 

 
• The Design-Build Team shall identify the need for any special roadway design details  

(i.e. any special drainage structures, rock embankment, rock plating, special guardrail, 
retaining walls, concrete barrier designs, etc.) and shall provide special design drawings.  The 
Contract Standards and Development Unit may have special details available that can be 
provided to the Design-Build Team upon request. 

 
• A 4:1 back slope shall extend from the back of the expressway gutter to the clear zone limit. 

Beyond that, a maximum 3:1 cut slope will be acceptable. 
 

• The expressway gutter centerline shall be located at the hinge / shoulder point. 
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• Shoulder berm gutter shall not be installed in cut sections. 
 

• At all locations with paved shoulders that extend beyond the typical width (i.e. to the face of 
single face barrier and guardrail, edge of expressway / shoulder berm gutter, etc.), the 
Design-Build Team shall taper the wider paved shoulder width to the typical paved shoulder 
width using an 8:1 taper. (Reference the Pavement Management Scope of Work found 
elsewhere in this RFP) 

 
• Cut and fill slope transitions shall not exceed one increment (e.g. 3:1 to 4:1) per 50 feet. 

 
• The Design-Build Team shall design and construct horizontal and vertical curves at all Points of 

Intersections (PIs) on the horizontal and vertical alignments, respectively.  
 

• All paved shoulders shall be tapered at 8:1 to the existing pavement at tie-in points. 
 

• Unless noted otherwise elsewhere in this RFP, all guardrail / guiderail placement shall be in 
accordance with the NCDOT Roadway Standard Drawings and / or approved details in lieu 
of standards.  Along all 3:1 fill slopes, constructed at fill heights that are equal to or greater 
than 12 feet, the Design-Build Team shall install guardrail. Along all fill slopes steeper than 
3:1, constructed at fill heights that are equal to or greater than six feet, the Design-Build 
Team shall install guardrail. The guardrail / guiderail design shall be submitted for review 
with the Preliminary Plans submittal. 

 
NCDOT Information Supplied 
 
• The NCDOT will provide the B-2500B - Phase IIb Environmental Assessment (EA) and 

Section 4(f) Evaluation, the Revised B-2500B - Phase IIb Environmental Assessment (EA) 
and Section 4(f) Evaluation, and the B-2500B - Phase IIb Record of Decision (ROD).  The 
NCDOT will also provide the B-2500 ROD, the Biological and Conference Opinion, 
including all subsequent amendments, and all pertinent approvals and correspondence. 
Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall adhere to all 
commitments stated in the environmental documents. 
 

• The NCDOT will provide electronic surveys to the Design-Build Team.  Any supplemental 
surveys, including but not limited to additional topography, existing and proposed roadway, 
structure sites, underground and overhead utilities, existing and proposed drainage, wetland 
delineation, right of way, parcel names, and deed research and descriptions shall be the 
responsibility of the Design-Build Team to acquire and process. The Design-Build Team 
shall modify / incorporate boundary information used for the determination and valuation of 
property solely under the direct supervision of a Professional Land Surveyor registered in 
North Carolina. Known existing utilities have been located and will be included with the 
survey data. The Design-Build Team shall be responsible for confirming the location of the 
utilities and the type / size of facilities. All supplemental Subsurface Utility Engineering 
(SUE) work shall be the responsibility of the Design-Build Team. 

 

76



 
C203474 (B-2500B) Roadway Scope of Work Dare County 

 

• The NCDOT will provide the Bonner Bridge Replacement Project Phase IIb 2014B Revised 
Bridge on New Location Alternative Map and the Parking Lot Location Detail.  The Design-
Build Team is cautioned that the preliminary designs shown on the aforementioned map and 
detail are provided solely to assist the Design-Build Team in the development of the project 
design. The Design-Build Team shall be fully and totally responsible for the accuracy and 
completeness of the project design, including, but not limited to, the use of the NCDOT's 
design, the use of portions of the NCDOT's design or modifications to the NCDOT's design. 

 
• The NCDOT will provide the B-2500B electronic design files. 
 
• The NCDOT will provide final pavement designs for B-2500B.  The Design-Build Team 

shall be responsible for all temporary pavement designs.  (Reference the Pavement 
Management Scope of Work). 

 
• The NCDOT will provide a Geotechnical Subsurface Investigation for B-2500B.  The 

Design-Build Team shall be responsible for any additional geotechnical information, all 
geotechnical recommendations, as well as supplemental structural and roadway 
investigations. (Reference the Geotechnical Engineering Scope of Work found elsewhere in 
this RFP) 
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PAVEMENT MANAGEMENT SCOPE OF WORK   (2-22-16) 
 
The pavement designs for this project shall be as listed in the table below: 
 

Line Surface Intermediate Base 
-L- Line (NC 12) 3.0” S9.5B ---- 5.5” B25.0B 

All -Y- Lines 2.5” SF9.5A ---- 4.0” B25.0B 
Parking Lot 1.5” SF9.5A  4.0” B25.0B 

 
For the -L- Line and all -Y- Lines, the Design-Build Team shall resurface the existing pavement 
with a minimum pavement depth that equals the full thickness of surface course as provided in 
the table above.  (Reference the Roadway Scope of Work found elsewhere in this RFP) 
 
For the pavement designs noted in the table above, the Design-Build Team shall not substitute an 
ABC layer for an asphalt base course layer. 
 
Warm mix asphalt will be allowed. 
 
In accordance with the Class IV Aggregate Stabilization Standard Special Provision found 
elsewhere in this RFP, use Class IV Aggregate Stabilization to provide a working platform, 
where needed. 
  
Unless noted otherwise elsewhere in this RFP, the minimum narrow widened width shall be six 
feet. The minimum narrow widened width may be reduced to four feet only if the Design-Build 
Team demonstrates that their equipment properly compacts narrow widening and obtains prior 
Department approval. Tapers that tie proposed pavement to existing pavement are excluded from 
the narrow widening requirements noted above.  
 
In areas where the existing paved shoulders are proposed to be incorporated into a permanent 
travel lane, the Design-Build Team shall be responsible for evaluating the existing paved 
shoulder regarding its suitability for carrying the projected traffic volumes. In the event that the 
existing paved shoulder is found to be inadequate, the Design-Build Team shall be responsible 
for upgrading the existing paved shoulder to an acceptable level or replacing the existing paved 
shoulder. The Design-Build Team shall submit their evaluation and proposed use of existing 
paved shoulders to the Design-Build Unit for review and acceptance or rejection. 
 
The Design-Build Team shall be responsible for the design of all temporary pavements and for 
the evaluation of existing shoulders and roadways regarding their suitability for carrying traffic 
during construction, if necessary. In the event that the existing shoulders and / or roadways are 
found to be inadequate for the proposed temporary traffic volumes and duration, the Design-
Build Team shall be responsible for upgrading the pavement to an acceptable level. Temporary 
pavements shall be designed in accordance with the most recent version of the NCDOT 
Pavement Design Procedure. Temporary pavement designs and associated calculations shall be 
submitted for review and acceptance using the Design-Build submittal process prior to 
incorporation. The expected duration for traffic on temporary pavement must be included as part 
of the submittal. 
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When a resurfacing grade ties to an existing curb, bridge and / or pavement, the Design-Build 
Team shall perform incidental milling such that the new pavement ties flush with the existing 
feature(s). When tying to the aforementioned feature(s), the Design-Build Team shall not reduce 
the minimum required surface layer pavement thickness noted above. At existing pavement ties, 
the Design-Build Team shall perform incidental milling for a minimum distance of 25 feet at 
bridges and six feet at curb sections. The Design-Build Team shall not perform incidental milling 
more than 72 hours prior to placement of the asphalt surface layer. 
 
All driveways, up to the radius point, shall be constructed with the full-depth pavement design of 
the intersecting roadway. The entire impacted length of all non-concrete driveways with a 10% 
grade shall be constructed with 1.5” S9.5B (or S9.5C or SF9.5A) and 8” ABC with prime coat. 
Unless otherwise noted above, the Design-Build Team shall adhere to the following for all 
driveway construction: 
 

• For existing gravel and soil driveways, use 8” ABC 
• For existing asphalt driveways, use 1.5” S9.5B (or S9.5C or SF9.5A) and 8” ABC with 

prime coat 
• For existing concrete driveways, use 6” jointed concrete reinforced with woven wire 

mesh 
 
The rate of application and the maximum and minimum thickness per application and layer shall 
be in accordance with the NCDOT Roadway Design Manual. 
 
Shoulder drains will not be required. 
 
Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall pave from 1) the 
edge of all paved shoulders to the face of all single face barrier / guardrail 2) from the edge of all 
paved shoulders to the edge of all expressway / shoulder berm gutter and 3) from the edge of all 
paved shoulders to the face of proposed retaining walls located on the outside shoulder with 4” 
of B25.0B and at least one lift of S9.5B surface course. As an alternative to the above pavement 
design for paving the shoulders to the face of the aforementioned features, the Design-Build 
Team may use the adjacent travel lane pavement design. 
  
The Design-Build Team shall provide incidental milling of the end of existing pavement to 
provide a smooth transition to the proposed pavement. When tying into existing pavement, the 
Design-Build Team shall not reduce the minimum required surface layer pavement thickness 
noted above. The Design-Build Team shall not perform incidental milling more than 72 hours 
prior to placement of the asphalt surface layer. 
 
Alternative Technical Concepts proposing alternate pavement designs will not be permitted. 
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STRUCTURES SCOPE OF WORK  (4-12-16) 
 
It should be noted that all elevations referenced throughout this Request for Proposals 
(RFP) are referenced to the North American Vertical Datum of 1988 (NAVD 88). 
 
Project Details 
 
The Design-Build Team shall design and construct a bridge on new location over the Pamlico 
Sound from the Town of Rodanthe to existing NC 12 north of Rodanthe.  Throughout this RFP, 
the section of the aforementioned bridge from Station 23+39.12 -L- to Station 147+26 -L- shall 
be referred to as the main bridge.  The Design-Build Team shall design and construct bridge 
transition sections on both ends of the main bridge.  These transition sections shall be designed 
to reduce the grade from the main bridge to an elevation no higher than 14 and no lower than 10.  
Retaining walls may be used at the end of each transition span to return to existing grade.   
 
The Design-Build Team shall design and construct the main bridge such that the future 
extensions noted below can occur without disruption of traffic on the main bridge. The Design-
Build Team shall describe the structure details that will accommodate the future main bridge 
extension noted below in the Technical Proposal. 
 
• The Design-Build Team shall design and construct the main bridge such that it can be 

extended northward in the future with the last span remaining in place.  
 

• The Design-Build Team shall design and construct the main bridge such that it can be 
extended northward along the -L- Line tangent alignment between Station 44+69.79 -L- 
and Station 113+34.26 -L-. 
 

• The Design-Build Team shall design and construct the main bridge such that it can be 
extended northward, as noted above, while maintaining a two-lane two-way traffic pattern, 
consisting of minimum 11-foot lanes with minimum two-foot barrier offsets, on the 
bridge. 
 

Except as allowed otherwise below, the vertical clearance beneath the main bridge shall be a 
minimum of 17 feet above mean high water (MHW). The main bridge superstructure subjected 
to wave forces shall be kept to a minimum, resulting in an allowable reduction of the 
aforementioned main bridge minimum vertical clearance for a maximum distance of 300 feet 
from each end of the bridge. The Design-Build Team shall indicate the distance on each end of 
the main bridge with a minimum vertical clearance less than 17 feet above mean high water in 
the Technical Proposal.  The transition sections shall provide a minimum vertical clearance of 
four feet above natural ground to allow for bridge inspection access.   
 
The requirements for vessel impact will not apply to the bridge transition sections. 
 
In accordance with AASHTO Guide Specifications for Bridges Vulnerable to Coastal Storms, all 
components of the main bridge, transition sections and retaining walls below elevation 17 shall 
be designed to resist coastal wave forces.  The main bridge, transition sections and retaining 
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walls shall be designed for scour as detailed in the Hydraulics and Geotechnical scopes of work 
found elsewhere in this RFP.  The Design-Build Team shall evaluate Equation 5.2-1 as an 
extreme event limit state and design accordingly.  Wave forces will not be required in any other 
loading combinations. 
 
The AASHTO LRFD Bridge Design Specifications shall be used for wind loading using  
VB =100 and V30 =135. 
 
Sand lightweight concrete will only be permitted in the bridge deck. Lightweight concrete, of 
any kind, shall not be used on any other part of the proposed bridge. 
 
Superstructure - General 

The bridge typical section shall consist of a 40-foot clear roadway with 2-Bar Metal rail and a  
3'-0" concrete parapet (parapet height has been increased from the Standard Drawing BMR34).  
However, the final design of the rail must be reviewed and endorsed by the SHPO, as required 
by Section 106 commitments, and the NPS and USFWS as required by Section 7 commitments.  
The Design-Build Team shall use the aluminum rail option detailed in Standard Drawing 
BMR34, and all associated hardware and anchorage shall be stainless steel. 
 
The following will not be allowed: 
 
• Cast-in-place and precast deck slabs as primary structural members, precast girders with 

an integrally cast deck, and steel girder superstructures 
• Voided slabs (cored slabs or box beams) will not be allowed in the main bridge. (Voided 

slabs used in the transition sections shall have a concrete overlay adhering to the corrosion 
protection requirements for bridge decks.)   

• Structures that require external tendons or strands (e.g. cable-stay, extradosed, suspension) 
• Precast partial or full depth deck panels 
• Precast bridge barrier rails   
• Empirical method for deck design 
• Steel diaphragms 
• Modular Expansion Joints 

   
The Design-Build Team shall provide an initial load rating for the proposed main bridge and 
transition sections.  For all design and legal loads, prestressed concrete members shall not be in 
tension (0 psi) at the Service Limit State in the longitudinal direction.  Stresses for all precast, 
pretensioned members shall be in conformance with the NCDOT Structure Management Unit 
Manual and associated memos.  
 
Design for an additional superimposed dead load 30 psf for future wearing surface, regardless of 
the superstructure type. 
 
Substructure – Vessel Impact 
 
All main bridge substructure units shall be designed in accordance with the AASHTO LRFD 
Bridge Design Specifications using the Minimum Impact Vessel as defined in LRFD 3.14.1 and 
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using one half of the 100-year scour depth.  The flow velocities shall be determined by the 
Design-Build Team's final 100-year scour analysis.  The AASHTO requirement for applying 
50% of the vessel impact load to the substructure in the direction longitudinal to the bridge will 
be sufficient.  Substructure units shall be designed for an extreme Vessel Collision load by a 
Minimum Impact Vessel vessel simultaneously with scour.  Dynamic analysis techniques that 
take into account force-deformation or other dynamic interaction between vessel and bridge 
during collision will not be permitted.   
 
When the length to the width ratio (L/W) is 2.0 or greater for long narrow footings in the 
waterway, apply the longitudinal force within the limits of the distance that is equal to the length 
minus twice the width, (L-2W). 
 
No reduction on design loads via pier protection by “island” construction or fender systems will 
be allowed.  
 
Substructure – Vessel Collision and Scour Limit States and Design Criteria 
 
In addition to the requirements of AASHTO LRFD Bridge Design Specifications, design the 
substructure units in accordance with the following Limit States: 

 
• Limit State 1 (Always required – Scour may be “0”) Conventional LRFD loadings (using 

load factor combination groups as specified in LRFD Table 3.4.1-1), but utilizing the most 
severe case of scour up to and including that from a 100-year hurricane storm event. 

 
• Limit State 2 (Applies when vessel collision force is specified) Extreme Event of Vessel 

Impact (using load factor combination groups as specified in the LRFD) utilizing scour 
depth described above for Vessel Collision with Scour. 

 
• Limit State 3 (Applies only if scour is predicted) Stability Check during the superflood 

(most severe case of scour up to and including that from the 500 year flood) event. 
 

γp (DC) + γp (DW) + γp (EH) + 0.5 (L) + 0.5 EL+1.0 (WA) + 1.0 (FR) 
 

Where, L=LL+IM+CE+BR+PL and all terms are as per LRFD. 
 
When preparing the soil models for computing the substructure strengths, and when otherwise 
modeling stiffness, analyze and assign soil strength parameters to the soil depth that is subject to 
Local and Contraction Scour that may have filled back in. The soil model shall utilize strength 
characteristics over this depth that are compatible with the type of soil that would be present after 
having been hydraulically re-deposited. 
 
Substructure - General 
 
Waterline pile footings over open water shall be constructed such that the bottom of the pile 
footing is no higher than the mean low water elevation.  The bottom of pile footings may be 
raised to no more than three feet above mean low water in areas where doing so would result in 
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less physical impact to the intertidal marshes and wetlands.  Within the Pea Island National 
Wildlife Refuge, the bottom of pile footings shall be at natural ground or above elevation 3, 
whichever is greater.  For all other pile footings on land, the top of pile footing shall have 1'-6" 
minimum earth cover. 
 
Pending review and acceptance of a design that adheres to all requirements, the NCDOT will 
make available a stockpile of 30” square prestressed concrete piles for bridge construction.  A 
list of pile lengths and quantities, as well as the pile detail sheet, will be provided to the Design-
Build Teams. Should the Design-Build Team choose to use the available concrete piles, the 
purchase cost shall be deducted from monies due to the Design-Build Team at a cost of $50.00 
per linear foot. The Design-Build Team shall be responsible for all transportation, handling, 
loading and unloading costs, as well as all disposal costs should the concrete piles be unsuitable 
for any reason once on-site. The Design-Build Team shall assume all risks associated with the 
use of the concrete piles. The Department will not honor any requests for additional contract time 
or compensation for any efforts associated with using the concrete piles, including but not 
limited to additional design effort, additional construction effort, and / or additional coordination 
and approvals. The Design-Build Team shall indicate in the Technical Proposal if they intend to 
use the concrete piles and the quantity to be used.  Based on the unit price noted above, the 
Department will deduct the cost of the concrete piles used by the Design-Build Team from the 
lump sum price bid for the entire project in the first monthly payment after the concrete piles are 
installed. If the Design-Build Team does not indicate their intention to use the concrete piles and 
the quantity to be used in the Technical Proposal, the concrete piles may not be available to the 
Design-Build Team; and the Department will not honor any requests for additional contract time 
or compensation due to their unavailability.  
 
Corrosion Protection 
 
This section prescribes the minimum corrosion protection measures to be used on this project 
with the intent to provide a minimum 100-year service life.   
 
For post-tensioned bridges, the Design-Build Team shall develop a Corrosion Protection Plan 
that includes specific detailed provisions for post-tensioning tendon corrosion protection. At a 
minimum, the aforementioned Plan shall specify corrosion allowances, and outline detailed 
provisions with regards to reinforcing steel and structural steel protection. In regards to concrete 
performance, the aforementioned Plan shall assess the effects on concrete permeability, 
corrosion thresholds, corrosion rate, impacts on cracked concrete, time-to-repair, and provide 
recommendations on the use of calcium nitrite, silica fume, sealers, membranes, reinforcing 
coatings, increased cover, corrosion inhibitors, etc. The Design-Build Team shall adhere to all 
Corrosion Protection Plan recommendations / conclusions that exceed the requirements herein. 
 
All concrete shall include mineral admixtures in the mix designs. Mineral admixtures shall 
replace the cement content at a 1:1 ratio by weight.  For concrete other than mass concrete: 

 
• The superstructure shall contain a minimum of 25% fly ash Class F or a minimum of 40% 

ground granulated blast furnace slag (GGBFS). 
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• The substructure shall contain a minimum of 25% fly ash Class F or a minimum of 40% 
GGBFS. In addition, silica fume at a minimum of 5% shall be used in piles, footings and 
columns. 

  
For mass concrete elements, reference the NCDOT Structure Management Unit Mass Concrete 
Project Special Provision for additional ranges of pozzolan substitution. 
 
Calcium nitrite shall be used in the superstructure and substructure concrete at a minimum rate of 
four gallons per cubic yard.  Calcium nitrite will not be required in cast-in place concrete 
elements containing only stainless steel rebar or bridge decks with stainless steel rebar extending 
into the bridge barrier rails. 
 
Reinforcement for both cast-in-place and precast elements shall have a minimum concrete cover 
of 2" except: 

 
• The greater limits listed in the NCDOT Structure Management Unit Manual Section 10 for 

Corrosive Sites and structure standard drawings shall be met. 
 

• Concrete cover in box girder sections shall be a minimum of 2" for both the external and 
internal sides and a minimum of 2.5" for the top deck cover after all grinding. 

 
• 3" of concrete cover in the top slab (includes ½” for grinding to meet Bridge Deck 

Rideability and Grooving Special Provision and 1 ½" future deck rehabilitation). 
 
Stainless steel reinforcing steel shall be used in the following applications / locations and meet 
the following requirements: 

 
• All cast-in-place concrete, except the following: reinforcing steel entirely contained within 

a drilled pier, closure pours for segmental box construction, bridge barrier / parapet, and 
mild steel or strand projecting from precast superstructure elements.  Stainless Steel will 
not be required for the reinforcing steel in retaining walls that are not a part of the bridge; 
any type of reinforcing steel may be proposed by the Design-Build Team for these 
retaining walls. 

 
• Bars extending from drilled piers.  For the purpose of this requirement as it applies to a 

post and beam type bent, a drilled pier shall be defined to terminate, and transition to a 
column, at an elevation of one foot above MHW. 

 
• All columns and pile footings below an elevation of 12 feet above MHW, regardless of 

whether these members are precast or cast-in-place. 
 

• Stainless steel shall be one of the stainless steel alloys listed in Table 2 of  
ASTM A955-12, have a minimum yield strength of 60 ksi, and meet all other 
requirements of ASTM A955-12.   
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In all cases, reinforcing details shall be designed to minimize the potential for adverse reaction 
between dissimilar rebar materials.  All incidental supports for reinforcing steel (i.e. chairs, ties, 
etc.) shall be non-ferrous.  
 
Structural steel will only be allowed in minor elements such as joints, solar array platforms, 
access platforms, and supports for such items as signs and navigational lights. Sole plates, 
embedded plates, and anchor bolts shall be stainless steel conforming to ASTM 240 and  
ASTM 316. Structural steel and steel components that are not stainless steel shall be metalized 
with a 15 mil DFT of 99% Aluminum and 1.5mil DFT seal coating.   
 
The bottom 18” of barge stored aggregate shall not be used in any cast-in-place concrete. 
 
Attachment inserts to remain in place in concrete shall be formed of Grade 316 Stainless Steel. 
 
Regarding falsework and forms for waterline footings and caps, sacrificial structural steel 
members will not be allowed and precast soffits shall meet all corrosion protection and 
reinforcing steel requirements.  Precast soffits shall be sacrificial and shall not contribute to 
footing strength.  All reinforcing steel within and extending from the precast soffit into footings 
shall be stainless steel.  All steel precast soffit supports to remain within the cast-in-place footing 
shall be stainless steel. 
 
Permanent steel casings shall be required for all drilled piers.  The Design-Build Team shall 
determine and include a minimum of 0.125" of additional sacrificial casing thickness or more as 
needed to account for corrosion during the design life of the bridge. 
 
** Note ** Deleted precast concrete stay-in place panels allowance  
 
Cathodic protection will not be required. 
 
Mass Concrete 
 
Mass Concrete shall be defined and shall be in accordance with the NCDOT Structure 
Management Unit Mass Concrete Project Special Provision. 
 
Miscellaneous 

The Design-Build Team shall stamp identification numbers for every span and every tenth bent 
into the roadway face of the bridge barrier rail.  The size of the identification numbers shall be in 
accordance with the 2012 Standard Specifications for Roads and Structures pavement marking 
criteria. 
 
General 
 
The Design-Build Team’s primary design firm shall be on the Highway Design Branch list of 
firms qualified for structure design and maintain an office in North Carolina. 
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Bridge geometry (width, length, skew, span arrangement, typical section, grade, alignment, etc.) 
shall be in accordance with the accepted Bridge Survey Report, Structure Recommendations and 
Roadway Plans prepared by the Design-Build Team.   
 
Alternate details or construction practices (such as those employed by other states, but not 
standard practice in NC) are subject to Department review and will be evaluated on a case by 
case basis.  Use of Florida Department of Transportation Prestressed Florida I-Beams (FIB), the 
Prestressed Concrete Committee for Economic Fabrication (PCEF) prestressed concrete girders, 
and Modified Bulb Tee girders will be allowed. However, the structural details associated with 
the aforementioned items, including but not limited to, mild reinforcing and reinforcing cover,  
1) shall be subject to Department review and acceptance post-award; and 2) shall be in 
accordance with the “Corrosion Protection” section of this scope of work. 
 
Applicable Codes, Manuals and Specifications 
 
Unless noted otherwise elsewhere in this RFP, the design, construction and materials shall be in 
accordance with the edition, including all interims, of the documents noted below that are 
effective on the Design-Build Proposal submittal date: 
 

1. NCDOT Structure Management Unit Manual (including policy memos) 
2. NCDOT Bridge Policy Manual 
3. NCDOT Structure Management Unit Project Special Provisions 
4. NCDOT LRFD Driven Pile Foundation Design Policy 

** Note ** Deleted AASHTO LRFD Bridge Design Specifications duplication 
5. NCDOT Structure Management Unit Standard Drawings 
6. NCDOT Standard Specifications For Roads and Structures 
7. AASHTO LRFD Bridge Design Specifications (with exceptions noted in the NCDOT 

Structures Management Unit Manual 
8. AASHTO LRFD Bridge Construction Specifications  
9. AASHTO Guide Specifications for Bridges Vulnerable to Coastal Storms 

 
For all proposed work that is not adequately covered by the applicably codes, manuals, or other 
specifications, the Design-Build Team shall provide Special Provisions for review and 
acceptance.   
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GEOTECHNICAL ENGINEERING SCOPE OF WORK  (3-29-16)   
 
I. GENERAL 

The Design-Build Team shall provide all geotechnical data, tests, computations and 
supporting subsurface investigations and documentation in English Units. 

Obtain the services of a firm prequalified for geotechnical work by the NCDOT 
Geotechnical Engineering Unit at: 

https://partner.ncdot.gov/VendorDirectory/default.html 

The prequalified geotechnical firm shall prepare foundation design recommendation 
reports for use in designing structure foundations, roadway foundations, retaining walls, 
and temporary structures.   
 
The Engineer of Record who prepares the foundation design recommendation reports 
shall be a Professional Engineer registered in the State of North Carolina who has 
completed a minimum of three geotechnical design projects of scope and complexity 
similar to that anticipated for this project using the load and resistance factor design 
(LRFD) method and in accordance with the latest edition of the AASHTO LRFD Bridge 
Design Specifications. 
 
The prequalified geotechnical firm shall determine if additional subsurface information, 
other than that required and noted elsewhere in this RFP, is required based upon the 
subsurface information provided by the NCDOT and the final roadway and structure 
designs. If a determination is made that additional subsurface information is required; the 
Design-Build Team shall use a prequalified geotechnical firm to perform all additional 
subsurface investigation and laboratory testing in accordance with the current NCDOT 
Geotechnical Engineering Unit Guidelines and Procedures Manual for Subsurface 
Investigations. Submit additional information collected by the Design-Build Team to the 
Geotechnical Engineering Unit for review. The Design-Build Team shall provide the 
final Subsurface Investigation report in electronic and hardcopy format to the NCDOT 
for its records. 
 
For driven pile or drilled pier foundations, a standard penetration test (“SPT”) boring or 
cone penetration test (“CPT”) boring (both referred to hereafter as boring) is required to 
be located within the following distances from the center of the proposed bent locations: 
 

Foundation Type Maximum Distance to Boring 
Piles 200 feet 

Drilled Piers 30 feet 
 
Borings used for foundation design shall extend to a depth that can provide sufficient 
subsurface information for foundation design including group effects on bearing capacity 
and settlement. However, the boring depth shall not be less than four diameters below the 
foundation element. All borings shall extend through unsuitable strata such as highly 
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organic materials, soft fine-grained soils, and loose coarse-grained soils to reach hard or 
dense materials with a minimum SPT blow count of 20 or equivalent CPT cone 
resistance. 

If a foundation type other than driven piles or drilled piers is selected as a foundation 
choice for any of the interior bents on the bridge, the Design-Build Team’s Technical 
Proposal shall specify the locations and details of any additional geotechnical 
investigations that will be performed to develop design parameters. 

 
II. DESCRIPTION OF WORK 
 

Unless otherwise noted herein, the Design-Build Team shall design foundations (except 
for sign foundations), embankments, slopes, and retaining walls in accordance with the 
current edition of the AASHTO LRFD Bridge Design Specifications, NCDOT LRFD 
Driven Pile Foundation Design Policy, all applicable NCDOT Geotechnical Engineering 
Unit Standard Provisions, NCDOT Structures Management Unit Manual, and NCDOT 
Roadway Design Manual. NCDOT LRFD Driven Pile Foundation Design Policy shall 
govern over AASHTO LRFD Bridge Design Specifications. Requirements included in 
this Scope of Work shall govern over AASHTO LRFD Bridge Design Specifications, 
NCDOT LRFD Driven Pile Foundation Design Policy, and NCDOT Geotechnical 
Engineering Unit Standard Provisions. The NCDOT LRFD Driven Pile Foundation 
Design Policy is located on the NCDOT Geotechnical Engineering Unit’s website at: 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Requirements_References.aspx 

For Geotechnical Guidelines For Design-Build Projects, the Design-Build Team shall 
adhere to the guidelines located at the following website: 

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx 
 

A. Structure Foundations 
 

Steel piles will not be allowed for this project.  Steel stingers less than three feet 
in exposed length embedded in the ends of precast concrete piles will be 
permitted below the Design Scour Elevations noted below and as modified by the 
Design-Build Team. 
 
Permanent steel casings shall be required for all drilled piers to five feet below the 
Design Scour Elevation.   
 
The following scour elevations shall be considered the minimum contract 
requirement: 
 

1. Transition Sections: Use Elevation no higher than -30.0 feet as the 
100-year Design Scour Elevation.  The transition section design scour 
shall be entirely general scour consisting of both long term degradation 
scour and contraction scour. 
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2. Main Bridge: Use elevation no higher than -52.0 feet as the 100-year 

Preliminary Design Scour Elevation. The main bridge Preliminary 
Design Scour shall consist of a General Scour Elevation of  
Elevation -39.0 feet and 13 feet of local scour.  General scour shall 
include both long term degradation scour and contraction scour. 

 
Reference the Structures Scope of Work found elsewhere in this RFP for the 
definitions of transition sections and main bridge. 

 
Pursuant to the Hydraulics Scope of Work found elsewhere in this RFP, the 
Design-Build Team shall perform its own scour evaluation for the main bridge 
prior to final design.  In no case shall the scour elevations used for the final design 
of the main bridge or foundations for transition sections be higher than the 
Preliminary Design Scour Elevation provided above. 
 
End bent fill slopes shall be 2:1 (H:V) or flatter. All end bent cut slopes shall be 
2:1 or flatter.  Extend end bent slope protection from the toe of slope to berm and 
to the 3:1 side slopes or to tie to any rock plated side slopes. 
 
Analyze drilled pier and pile foundations using Lpile, FB-Pier, or FB-Multipier.  
Pile group analyses are required for bents using footing on pile or drilled pier 
foundations. Default soil lateral strength and stiffness parameters in Lpile, FB-
Pier, or FB-Multipier shall be utilized unless the use of alternative strength 
parameters is supported by laboratory or field test data that is accepted by the 
Department. Do not account for stress history effects or include weight of soils 
remaining above Final Design Scour Elevation when calculating soil lateral 
strength and stiffness parameters. Design drilled piers and pile bents with 
sufficient embedment below the Final Design Scour Elevation to develop a point 
of fixity. For footing on either piles or drilled piers, provide sufficient embedment 
below the Design Scour Elevation such that all piles or drilled piers in the lead 
row develop a point of fixity. Point of fixity should be selected from between 
where the deflection curve first intercepts the “point of the first zero deflection” 
and the “maximum negative deflection point.” Pile fixity is considered to be 
achieved when the pile or drilled pier deflection curve reaches a maximum 
negative deflection point and begins to return to the zero deflection line. In 
addition to foundation element fixity requirements noted above, piles or drilled 
piers shall not be embedded less than 13 foundation element diameters below the 
Final Design Scour Elevation. 
 
Required Driving Resistance and PDA Testing for Piles 
 
Develop Required Driving Resistance to account for reduction in nominal pile 
bearing capacity due to scour. Reduction in nominal pile bearing capacity due to 
scour shall be considered for both within the scour zone due to removal of 
material from around the pile and along the remaining pile embedment due to 
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reduction of effective vertical stress as overlying soils are removed during scour.  
Reduction of effective vertical stress shall account for loss of soil down to the 
General Scour Elevation and loss of soil within the local scour zone. Do not 
account for stress history effects when calculating pile capacity after scour occurs. 
 

  Required Driving Resistance (Rndr) shall be calculated from PDA tests as follows: 
 

1. Measure and report the existing ground surface elevation at the time of the 
PDA test. 

 
2. Review the PDA/CAPWAP results and note the total skin resistance provided 

along the entire pile length (Qskin-installation, kips) and the unit skin resistance 
values (qskin-installation, ksf) from the Design Scour Elevation to the installed pile 
tip for individual soil layers as subsurface conditions dictate. 

 
3. Calculate the effective vertical stress at the time of PDA testing  

(σ’v-installation, ksf) at the midpoint of the layers from the Design Scour 
Elevation to the installed pile tip as determined in Step 2. The existing vertical 
stress at the midpoint of these layers shall be calculated based on the ground 
surface elevation at the time of the PDA test. 

 
4. Use the qskin-installation and the σ’v-installation values determined above to calculate 

the β value in the β Method equation for each layer from the Design Scour 
Elevation to the installed pile tip as determined in Step 2: 

 
qskin-installation = β x σ’v-installation 

 
Side resistance coefficient β represents the soil/pile interface properties within 
each selected layer below the Design Scour Elevation at the time of pile 
installation. The calculated β factors shall be held constant and used as the 
ground surface is lowered due to scour to calculate new long-term unit skin 
resistance values with the reduced effective vertical stress. 

 
5. Calculate the reduced effective vertical stress under design scour conditions 

(σ’v-scour, ksf) at the midpoint of each layer from the Design Scour Elevation 
to the installed pile tip as determined in Step 2 using the General Scour 
Elevation and modeling a 2:1 (H:V) local scour hole extending from the 
General Scour Elevation to the Design Scour Elevation. Include stress 
distribution of soil loss within local scour hole when calculating effective 
vertical stress below the local scour hole. 

 
6. Multiply the reduced effective vertical stress (σ’v-scour) at the midpoint of each 

layer from the Design Scour Elevation to the installed pile tip as determined in 
Step 2 by its β factor calculated in Step 4 to obtain a reduced unit skin 
resistance (qskin-long term) value of each layer below Design Scour Elevation for 
the design scour condition. 
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7. Multiply each layers’ qskin-long term value by the pile perimeter and layer 

thickness to calculate the total long-term skin resistance (Qskin-long term, kips) 
available under the full design scour condition. 

 
8. Subtract the calculated long term skin resistance (Qskin-long term, kips) from the 

total CAPWAP skin resistance measured at the time of pile installation  
(Qskin-installation, kips). This difference is the Unfactored Scour Resistance to be 
used in the required driving resistance (Rndr) equation below. 

 
9. Calculate the Required Driving Resistance, Rndr as indicated below: 

 
 𝑅𝑅𝑛𝑛𝑛𝑛𝑛𝑛 = 𝐹𝐹𝐹𝐹𝐹𝐹𝐹𝐹𝐹𝐹𝐹𝐹𝐹𝐹𝐹𝐹 𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴 𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅+𝐹𝐹𝐹𝐹𝐹𝐹𝐹𝐹𝐹𝐹𝐹𝐹𝐹𝐹𝐹𝐹 𝑃𝑃𝑃𝑃𝑃𝑃𝑃𝑃 𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷 𝐿𝐿𝐿𝐿𝐿𝐿𝐿𝐿

𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷 𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅𝑅 𝐹𝐹𝐹𝐹𝐹𝐹𝐹𝐹𝐹𝐹𝐹𝐹
+ 𝑈𝑈𝑈𝑈𝑈𝑈𝑈𝑈𝑈𝑈𝑈𝑈𝑈𝑈𝑈𝑈𝑈𝑈𝑈𝑈 𝑆𝑆𝑆𝑆𝑆𝑆𝑆𝑆𝑆𝑆 𝑅𝑅𝑅𝑅𝑠𝑠𝑠𝑠𝑠𝑠𝑠𝑠𝑠𝑠𝑠𝑠𝑠𝑠𝑠𝑠

1.0
 

 
 The total measured resistance (skin + tip) from the PDA/CAPWAP analysis 

must equal or exceed the calculated Rndr value. The pile driving criteria shall 
provide a required set-up time to achieve this calculated Rndr value. 

 
Perform PDA testing and subsequent Rndr calculations on at least 35% of piles, 
but no less than two per bent, in each interior bent. For all interior bents, use the 
highest Rndr calculated from PDA piles in a given bent as the Rndr to verify 
bearing capacity of remaining piles without PDA tests within that bent. Pile 
installation procedures and waiting time after initial installation to verify Rndr for 
piles without PDA tests shall be consistent with those used on PDA test piles 
within that bent.  
 
Resistance Factors 

  
For dynamic pile analysis, The Design-Build Team may use a resistance factor of 
0.8 for any for driven piles within 1,000 feet of a static load test pile tested and 
accepted in accordance with this scope of work. For piles further than 1,000 feet 
from an accepted static load test, the Design-Build Team shall use resistance 
factors as outlined in the NCDOT LRFD Driven Pile Foundation Design Policy. 
 
For drilled piers, the Design-Build Team may use a resistance factor of 0.7 for 
piers within 1,000 feet of a static load test drilled pier tested and accepted in 
accordance with this scope of work. For drilled piers further than 1,000 feet from 
an accepted static load test, the Design-Build Team shall design drilled piers in 
accordance with the procedures and resistance factors for piers without load 
testing as described in the latest version of AASHTO LRFD Bridge Design 
Specifications.   
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Pile Driving Stresses and Equipment 
 
Limit pile driving compressive stresses for prestressed concrete piles with solid 
pile heads in accordance AASHTO LRFD Bridge Design Specifications for all 
stages of pile driving. 
 
For all stages of pile driving, limit pile driving compressive stresses for 
prestressed concrete cylinder piles or square prestressed concrete piles with 
voided pile heads to: 
 

σdr = ϕda(0.66f’c-fpe) 
 
Where: 
 

σdr = driving stress in concrete (ksi) 
ϕda = 1.00 (AASHTO LRFD 5.5.4.2 and Table 10.5.5.2.3-1) 

   f’c = compressive strength of the concrete (ksi) 
fpe = effective prestressing stress in concrete (ksi) 

 
For all prestressed concrete piles, limit tensile driving stress during all stages of 
pile driving in accordance with AASHTO LRFD Bridge Design Specifications and 
NCDOT LRFD Driven Pile Foundation Design Policy for Severe Corrosive 
Environments. 
 
Use pile cushions that match the pile head cross-section shape.  Do not cover pile 
head voids with pile cushions. To prevent damaging water or air pressure from 
developing inside voided piles during driving, provide adequate pile venting to 
the outside atmosphere with a minimum two-inch diameter vent out of the side or 
top of the pile. The aforementioned two-inch diameter vent shall remain in place 
and clear from obstruction after the pile is placed into the footing or cap. 
 
Include detailed discussion in the Technical Proposal and Technical Presentation 
on means and methods that will be used to maintain pile driving stresses below 
prescribed limits. If using a diesel hammer, include discussion on means and 
methods to limit driving stresses to prescribed stress limits during initial starting 
of hammer. Adjust pile installation means and methods as necessary during 
construction to limit driving stresses to prescribed stress limits. Hydraulic 
hammers shall have a stroke control precision of at least six inches. 
  
Demonstration Test Pile Program 
 
If piles are proposed for interior bent foundation elements, the Design-Build 
Team shall install a minimum of four demonstration test piles typical of the main 
bridge piles prior to beginning production pile installation. Install at least two 
demonstration test piles between Station 23+00 -L- and Station 25+00 -L- and at 
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least two demonstration test piles between Station 137+00 -L- and  
Station 139+00 -L-. 
 
The demonstration test pile program shall not be performed on production 
foundation elements. However, test piles for the demonstration test pile program 
shall be the same type (material, diameter, approximate length, installation 
method, etc.) as the main bridge production piles. Any foundations or foundation 
elements used for the demonstration test pile program must be removed to the 
greatest extent practicable and in accordance with all permit requirements. Submit 
plan sheets and / or shop drawings and concrete mix designs for fabrication of 
demonstration piles four weeks prior to fabrication of demonstration piles for 
review and acceptance. Submit demonstration test pile installation procedures, 
locations, and schedules to the NCDOT Design-Build Unit and the Geotechnical 
Engineering Unit a minimum of four weeks prior to initiating the demonstration 
test pile program for review and acceptance. All results from the demonstration 
test pile program shall be transmitted to the NCDOT Design-Build Unit and the 
Geotechnical Engineering Unit prior to beginning production pile installation.  

 
Demonstration test pile locations shall be within 30 feet of a boring that extends 
to at least four pile diameters below the proposed pile tip elevation. Perform new 
borings at proposed demonstration test pile locations if no existing borings of the 
required depth are within 30 feet of proposed pile locations. 

 
Test piles shall be installed in the manner to be utilized on the main bridge 
production piles. Perform Pile Driving Analyzer (PDA) testing on test piles.  At a 
minimum, perform a PDA testing on each demonstration test pile at the end of 
initial drive, at the beginning of restrikes at four hours, 24 hours, three days, and 
seven days after the end of initial drive, and immediately after static load testing if 
electing to perform static load testing. 

 
Static Load Testing 

 
If electing to perform a static load test on piles, wait at least seven days after 
installing test piles to perform static load tests. The axial compressive load test 
shall be conducted pursuant to ASTM D-1143 Quick Test (Loading procedure A). 
The axial compressive load test shall be performed to failure, which is defined as 
axial movement equivalent to a distance of 5% of the pile diameter or more at the 
top of the pile. Load test piles shall be constructed pursuant to the methodology 
proposed for the production piles. 

 
If electing to perform a static load test on drilled piers, load test drilled piers shall 
be constructed pursuant to the methodology proposed for the production drilled 
piers. The Design-Build Team shall conduct Sonic Caliper Testing (“SCT”) on 
each test drilled pier in accordance with the SCT special provision. Drilled pier 
axial compressive load tests shall be conducted pursuant to ASTM D-1143 Quick 
Test (Loading procedure A). In lieu of ASTM axial compressive load tests, bi-
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directional load tests may be performed on drilled piers in accordance with the 
procedures specified in Chapter 18 of the Federal Highway Administration 
manual on “Drilled Shafts: Construction Procedures and LRFD Design Methods” 
(Report No. FHWA_NHI-10-016, dated May 2010). The axial compressive load 
tests shall be performed to failure, which is defined as axial movement equivalent 
to a distance of 5% of the drilled pier diameter or more at the top of the drilled 
pier. 
 

B. Roadway Foundations 
 

Design all proposed unreinforced cut and fill slopes for a slope of 3:1 (H:V) or 
flatter excluding temporary slopes and bridge end bent slopes (Reference  
Section A – Structure Foundations). 
 
All proposed reinforced soil slopes shall be designed with adequate reinforcement 
to provide the required stability.  Submit detailed design calculations and slope 
stability analysis for any slopes steeper than 3:1 (H:V) to the NCDOT 
Geotechnical Engineering Unit, via the Design-Build Unit, for review and 
acceptance prior to construction. 
 
All proposed slopes steeper than 3:1 (H:V) shall be rock plated using Class 2 Rip 
Rap. Safe pedestrian passage shall be accommodated in the design of any rock 
plated fill slopes in areas where pedestrian crossing may be expected. If 
reinforced slopes are used, provide ample room between the toe of the slope and 
the edge of easement to ensure that future maintenance or repair work can be 
performed from within the easement. 
 
Design and construct embankments such that no more than one inch of settlement 
will occur after the waiting period or monitoring ends or embankment fill is 
constructed to subgrade elevation. Embankment settlement monitoring shall be 
required for locations when a total settlement of more than four (4) inches is 
calculated. Where computed settlement is greater than four (4) inches, monitor 
settlement across the width of the embankment at maximum spacing interval of 
100 feet by settlement gauges or other approved methods. Submit documentation 
describing the method and procedures of settlement monitoring to the 
Geotechnical Engineering Unit, via the Design-Build Unit, for review and 
acceptance prior to construction of the embankment. Embankment waiting 
periods shall not be ended until less than one (1) inch of the anticipated settlement 
remains and less than 0.10 inch of settlement is measured over a period of four 
weeks. Do not drive piles or construct end bent caps until after approach 
embankment waiting periods are complete. 

Soil improvement techniques to mitigate long term settlement problems or to 
transfer embankment load to a deeper bearing stratum are allowed. Soil 
improvement techniques shall follow the current industry standard practices and 
the guidelines of Ground Improvement Methods FHWA publication NHI-04-001 
or Geosynthetic Design and Construction Guidelines FHWA-HI-95-038. 
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Undercut all unsuitable or unstable soils to the extent that is required to assure the 
stability of embankments or subgrades. Undercut unsuitable soils to a minimum 
depth of three feet below subgrade. 
 
Reinforced bridge approach fills in accordance with the NCDOT standard are 
required for end bents. 
 

C. Permanent Retaining Wall Structures 
 

The Department has coordinated with the North Carolina Division of Coastal 
Management (DCM) about the use of retaining walls for previous portions of this 
project. The DCM has determined that small retaining walls are not in conflict 
with the Coastal Area Management Act (CAMA), Chapter 7 of the North 
Carolina Administrative Code (NCAC), and the State Dredge and Fill Law.  
 
Permanent retaining walls may only be used at each approach embankment and 
end bent. The requirements for permanent retaining walls specified in this scope 
of work are not applicable to end bent backwalls and associated wingwalls. If 
retaining walls are used, provide ample room between the wall and the edge of 
easement to ensure that future maintenance or repair work can be performed from 
within the easement. 
 
For retaining walls, use a wall Design Scour Elevation no higher than  
Elevation -4.0 feet. 
 
Design and construct permanent retaining walls as prestressed concrete sheet pile 
walls in accordance with the applicable NCDOT Special Provisions and policies. 
For each retaining wall submit a wall layout and design.  The wall layout 
submittal must include the following: 
 

• Wall envelope with top of wall, bottom of wall, existing ground and 
finished grade elevations at incremental stations 

• Wall alignment with stations and offsets 
• Typical sections showing top and bottom of wall, drainage, embedment, 

slopes, barriers, fences, etc. 
• Calculations for bearing capacity, global stability and settlement 
• Details of conflicts with utilities and drainage structures 
• Roadway plan sheets showing the wall (half size) 
• Roadway cross sections showing the wall (half size) 
• Traffic control plans showing the wall (half size) 

 
Submit global stability calculations for slopes at retaining walls and obtain 
acceptance from the NCDOT Geotechnical Engineering Unit prior to 
construction. Slopes behind walls shall be 3:1 (H:V) or flatter. 
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Sags in the top of walls are not permissible.  Direct runoff above and below walls 
away from walls, if possible. 
 
Precast or cast-in-place coping shall be required for walls with the exception of 
when a barrier is integrated into the top of the wall. 
 

D. Temporary Structures 
 

Design temporary retaining structures, which include earth retaining structures 
and cofferdams, in accordance with current allowable stress design AASHTO 
Guide Design Specifications for Bridge Temporary Works, the Temporary 
Shoring Special Provision, and / or the applicable NCDOT Project Special 
Provision. The only submittal required to use the standard sheeting design is the 
“Standard Shoring Selection Form”. 
 
Traffic Control barrier on top of walls shall be in accordance with the NCDOT 
Work Zone Traffic Control Unit details available upon request by the Design-
Build Team. If anchored barrier is required, then anchor the barrier in accordance 
with NCDOT 2012 Roadway Standard Drawing No. 1170.01. 

 
III. CONSTRUCTION REQUIREMENTS 

All construction and materials shall be in accordance with the 2012 Standard 
Specifications for Roads and Structures and current NCDOT Project Special Provisions 
unless stated otherwise elsewhere in this scope of work.  The Design-Build Team shall 
investigate, propose and incorporate remedial measures for any construction problems 
related to the following: 

• Foundations 
• Retaining walls 
• Subgrades 
• Settlement 
• Slopes 
• Construction vibrations  

The NCDOT Geotechnical Engineering Unit shall review and accept these proposals 
prior to incorporation. 

The Design-Build Team shall be responsible for any damage and / or claim caused by 
construction, including but not limited to damage caused by vibration (see Article 107-14 
2012 Standard Specifications for Roads and Structures) and siltation or draining of ponds 
off the right of way. The Design-Build Team shall be responsible for deciding what, if 
any, pre and post-construction monitoring and inventories need to be conducted to satisfy 
their liability concerns.  Any monitoring and inventory work shall be performed by a 
qualified private engineering firm experienced in the effects of construction on existing 
structures. At a minimum, the Design-Build Team shall perform pond preconstruction 
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condition assessments as outlined in the NCDOT Geotechnical Engineering Unit 
Guidelines and Procedures Manual for Subsurface Investigations. 

The prequalified geotechnical firm that prepared the foundation designs shall review the 
settlement monitoring data a minimum of once a month and issue a letter prior to 
releasing the embankment or approach fill from monitoring. Monitoring may not be 
ended until less than 0.10 inch of settlement is measured over a period of four weeks. 
Submit the settlement monitoring data to the Geotechnical Engineering Unit for review 
and acceptance prior to issuing the release letter. 

The prequalified geotechnical firm that prepared the foundation designs shall review and 
approve all pile driving hammers and drilled pier construction sequences. After the 
prequalified geotechnical firm has approved these submittals, the Design-Build Team 
shall submit to the Geotechnical Engineering Unit for review and acceptance prior to 
beginning construction. 

The prequalified geotechnical firm that prepared the original foundation designs shall 
perform any changes to the foundation designs. All changes shall be based upon 
additional information, subsurface investigation and / or testing. Send copies of revised 
designs, including additional subsurface information, calculations and any other 
supporting documentation sealed by a professional engineer registered in the State of 
North Carolina, to the NCDOT for review and acceptance prior to beginning 
construction. 

Perform hammer approvals with GRLWEAP Version 2010 or later and in accordance 
with the NCDOT LRFD Driven Pile Foundation Design Policy. On a per bent basis, the 
foundation design firm shall develop pile driving inspection charts or tables based upon 
Pile Driving Analyzer (PDA) testing and CAPWAP analysis, for acceptance by the 
NCDOT prior to driving the remaining non-PDA tested piles within that bent. 

Construct piles in accordance with Section 450 of the 2012 Standard Specifications for 
Roads and Structures. Verify required driving resistance on all piles with an impact 
hammer. Perform Pile Driving Analyzer (PDA) testing using a NCDOT prequalified 
company to develop pile driving inspection charts or tables. Provide additional PDA 
testing for any revisions to pile type, size or hammer previously approved. Perform PDA 
tests in accordance with ASTM D 4945-89, Standard Test Method for High Strain 
Dynamic Testing of Piles and this scope of work. 

Analyze data with the Case Pile Wave Analysis Program (CAPWAP), version 2006 or 
later. At a minimum, analysis is required for a hammer blow near the end of initial drive 
and for each restrike and redrive. Additional CAPWAP analysis shall be required as 
determined by the Engineer. 
 
Meet the guidelines for NCDOT PDA reports from the Geotechnical Engineering Testing 
Contract for PDA test reports. To obtain a list of pre-approved Geotechnical Engineering 
Testing Contract companies to perform PDA testing and guidelines for PDA test report, 
contact the Geotechnical Engineering Unit at 919-707-6850. Submit a complete PDA 
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report to the foundation design firm.  The foundation design firm shall develop pile 
driving inspection charts or tables for acceptance by the NCDOT prior to pile installation. 
 
The Design-Build Team shall minimize jetting impacts to wetlands and submerged 
aquatic vegetation as required by all applicable environmental permits. The Design-Build 
Team shall follow all permit requirements when jetting for pile installation.  The Design-
Build Team shall contain and dispose of all jetting spoils as required by all applicable 
environmental permits. 
 
For drilled piers, the following additional requirements shall apply: 
 
1. Use current NCDOT inspection forms for drilled piers available on the NCDOT 

Geotechnical Engineering Unit’s webpage. Construct and inspect drilled piers in 
accordance with Section 411 of the 2012 Standard Specifications for Roads and 
Structures and the Drilled Piers Project Special Provision found elsewhere in this 
RFP. 

 
2. Using the Shaft Inspection Device (SID), the Department will inspect a minimum of 

25% of drilled piers at each bent; but no less than one per bent.  
 

3. The Design-Build Team shall notify Sam Lawhorn by e-mail (sclawhorn@ncdot.gov) 
a minimum of five days prior to required SID testing, followed by a confirmation two 
days prior to required SID testing. The Design-Build Team shall notify Sam Lawhorn 
of all SID testing cancellations as soon as possible at the e-mail address noted above 
and at (919) 329-4200. 
 

4. Install Crosshole Sonic Logging (CSL) tubes in all drilled piers.  CSL test a minimum 
of 25% of drilled piers at each bridge or one per bent, whichever is greater. If a CSL 
test identifies any defect in the drilled pier, the Department has the right to request 
additional CSL testing as needed. The Department will determine which piers will be 
CSL tested. Submit CSL test information and results to the Geotechnical Engineering 
Unit, via the Design-Build Unit, for review and acceptance. 

 
5. Drilled pier tip elevations shall not be changed during construction unless the 

prequalified geotechnical firm that prepared the bridge foundation design redesigns 
the drilled pier from either an SPT / rock core boring, performed in accordance with 
ASTM standards at the subject pier location, or observations of the drilled pier 
excavation.  If a drilled pier is designed based on a boring, do not drill a boring inside 
an open drilled pier excavation. Locate the boring within three pier diameters of the 
center of the subject pier and drill to a depth of two pier diameters below the revised 
tip elevation. If a drilled pier is redesigned based upon observations of the drilled pier 
excavation, the geotechnical engineer of record shall be present during the excavation 
to determine the actual subsurface conditions.  

Send copies of any inspection forms related to foundations, settlement or retaining walls 
to the NCDOT Geotechnical Engineering Unit for review. 
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HYDRAULICS SCOPE OF WORK   (4-14-16) 
 
Project Details 
 
• The Design-Build Team shall employ a private engineering firm to perform hydraulic design 

for all work required under this contract. The private engineering firm must be prequalified 
for Tier II hydraulic design work under the Department’s normal prequalification procedures 
prior to the Technical Proposal submittal date. 

 
• The Design-Build Team shall hold a pre-design meeting with the Design-Build Unit and 

Hydraulic Review Engineer upon acceptance of the Preliminary Roadway Plans developed 
by the Design-Build Team. 

 
• The Design-Build Team shall design all storm drainage systems using Geopak Drainage. 

 
• If appropriate for the drainage area, the Design-Build Team shall use the USGS Scientific 

Investigations Report 2014-5030 (Methods for Estimating the Magnitude and Frequency of 
Floods for Urban and Small, Rural Streams in Georgia, South Carolina and North Carolina, 
2011) for determining storm discharges, in lieu of the USGS Water-Resources Investigations 
Report 96-4084 (Estimation of Flood-Frequency Characteristics of Small Urban Streams in 
North Carolina). 

 
• In accordance with the Hydraulic Guidelines noted below, the Design-Build Team shall 

provide a Bridge Survey Report for the Department’s review and acceptance.  
 
• For shoulder facilities, including those with expressway gutter and shoulder berm gutter, the 

hydraulic spread shall not encroach into a permanent travel lane or encroach more than two 
feet into an operational temporary travel lane. 
 

• The Design-Build Team shall analyze spread for the bridge identified in the Structures Scope 
of Work found elsewhere in this RFP and, as necessary, provide mitigation that eliminates 
spread in a travel lane during a four-inch per hour storm event.  If required, the Design-Build 
Team shall design bridge drainage without the use of Bridge Scuppers (open-grated inlets).  
If deck drains are used, they shall be six-inch vertical pipes at the flow line through the deck 
with no elbow and shall be consistent with that shown in the current NCDOT Stormwater 
Best Management Practices Toolbox. 

 
• In accordance with the Hydraulic Guidelines noted below, the Design-Build Team shall 

prepare Outlet Analyses for increases in discharge and take appropriate action to ensure that 
any increases are appropriately mitigated. 

 
• Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall remove or fill 

with flowable fill all pipes not retained for drainage purposes.  
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• Throughout the project limits, the Design-Build Team shall analyze all existing pipes within 
the existing / proposed right of way for hydraulic and structural deficiencies. Based on these 
analyses, the following shall be adhered to: 
 

 The Design-Build Team shall provide the appropriate hydraulic mitigation for all 
hydraulically deficient pipes; and for all hydraulically and structurally deficient 
pipes, including but not limited to replacement. The Design-Build Team shall 
identify all hydraulically deficient pipes and their proposed hydraulic mitigation in 
the Technical Proposal.  
 

 To ensure that all cross pipes retained for drainage purposes are structurally sound, 
the Design-Build Team shall provide appropriate documentation obtained from 
video inspections for the Department’s review and approval prior to any hydraulic 
design submittal. Prior to performing any storm drain clean-out required for the 
aforementioned video inspections, the Design-build Team shall obtain approval form 
the Engineer. In accordance with Subarticle 104-8(A) of the 2012 Standard 
Specifications for Roads and Structures, required storm drain clean-out for video 
inspections will be paid for as extra work. 

 
 As directed by the Engineer, the Design-Build Team shall provide the appropriate 

structural mitigation for all structurally deficient pipes. Structural mitigation, for 
structural deficiencies in pipes, including but not limited to all repairs, will be paid 
for as extra work in accordance with Subarticle 104-8(A) of the 2012 Standard 
Specifications for Roads and Structures. 

  
• In accordance with FHWA’s publications HEC-18 (Evaluating Scour at Bridges) and  

HEC-25 (Highways in the Coastal Environment), the Design-Build Team shall perform 
scour analyses.  If vertical abutments are proposed, the Design-Build Team shall provide 
abutment scour calculations, in accordance with HEC-18, for the Department’s review 
and acceptance.  The Design-Build Team shall perform scour analyses for the proposed 
final bridge design for the 100-year storm. Data from the March 2012 NCDOT Bridge 
Superstructure Level III Wave Vulnerable Study, provided by the Department may be 
used to develop the scour analyses. If the Design-Build Team elects to use the March 
2012 NCDOT Bridge Superstructure Level III Wave Vulnerable Study, the Design-Build 
Team will not be required to perform additional two-dimensional (2D) flow modeling. If 
the Design-Build Team does not use the March 2012 NCDOT Bridge Superstructure 
Level III Wave Vulnerable Study, the Design-Build Team 1) shall develop a new 2D 
Flow Model for the Pamlico Sound to determine scour velocities, and 2) must be 
experienced in two-dimensional (2D) flow modeling.  At a minimum, the 2D Flow 
Model shall include the following: 

 
 Cross-sections, soundings, etc. 
 Water velocities and elevation survey for 2D Flow Model calibration info 
 Field reconnaissance and supplemental surveys 
 Boundary condition determination 
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 2D Flow Model to determine velocities for bridge scour calculations and vessel 
impact  

 Analyses that investigate not only the magnitude of flow velocities but also the 
likely flow directions and their effects on scour and vessel impact 

 Report of facts, findings and conclusion of the 2D Flow Model 
 

The Design-Build Team shall indicate if they will develop a new 2D Flow Model in the 
Technical Proposal. If the Design-Build Team elects to develop a new 2D Flow Model, the 
Design-Build Team shall also indicate previous relative two-dimensional (2D) flow modeling 
experience in the Technical Proposal.  
 

• In accordance with the NCDOT Stormwater Best Management Practices Toolbox and the 
NCDOT Post-Construction Stormwater Program effective on the Technical Proposal 
submittal date, the Design-Build Team shall develop a Stormwater Management Plan that, at 
a minimum, demonstrates the following: 

 
 To the maximum extent practicable, stormwater runoff shall be diverted away from 

surface waters. 
 

 To the maximum extent practicable, on-site stormwater control measures identified 
in the most current NCDOT BMP Toolbox shall be employed to minimize water 
quality impacts. 

 
• The Design-Build Team shall provide permit drawings, calculations and impact summary 

sheets for USACE 404 Permit, the NCDWR Section 401 Certification, and the NCDCM 
CAMA permit. 

 
• The Design-Build Team shall conduct an interagency hydraulic design review meeting and 

an interagency permit impacts meeting prior to submittal of the environmental permit 
applications. These meetings shall adhere to the Concurrence Point 4B and Concurrence 
Point 4C requirements of the Merger Process. (Reference the Environmental Permits Scope 
of Work found elsewhere in this RFP.) All work resulting from the hydraulic design and 
permit review meetings shall be the Design-Build Team’s responsibility. The Design-Build 
Team shall provide hydraulic plans and permit impact sheets to the Design-Build Unit a 
minimum of five weeks prior to the appropriate interagency meeting. The Design-Build 
Team shall take minutes of the interagency meetings and provide them to the Department 
within three business days of the aforementioned meetings. 

 
• The Design-Build Team shall demonstrate that the hydraulic design treats stormwater from 

the bridge to the maximum extent practicable and is in accordance with the NCDOT 
Stormwater Best Management Practices Toolbox. The aforementioned demonstration shall 
occur with the appropriate NCDOT and environmental agency personnel at or before the 
interagency hydraulic design review meeting referenced above 

 
• In shallow areas where submerged aquatic vegetation habitat is present and / or in intertidal 

marsh areas, the Design-Build Team shall use work bridges for the movement of all 
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construction equipment. Barges will only be allowed in areas where the water depth is deep 
enough to float barges without dredging or dragging.  (Reference the B-2500B Phase IIb  EA 
Project Commitments) 
 

• The Design-Build Team shall use a minimum ditch grade of 0.3% and avoid using ditches in 
wetlands. 

 
• At a minimum, the Design-Build Team shall install traffic bearing drop inlets with steel 

frames and flat steel grates at the following locations: 
 

 Within a temporary and / or permanent travel lane 
 

 Within four feet of a temporary and / or permanent travel lane 
 

General 
 
• The Design-Build Team’s design shall be in accordance with criteria provided in the North 

Carolina Division of Highways “Guidelines for Drainage Studies and Hydraulics Design-
1999”, the addendum “Handbook of Design for Highway Drainage Studies - 1973”, North 
Carolina Department of Transportation Best Management Practices for Construction and 
Maintenance Activities – 2003, NCDOT Stormwater Best Management Practices Toolbox, 
NCDOT Post-Construction Stormwater Program, and the North Carolina Division of 
Highways Hydraulics Unit website noted below:  
 

https://connect.ncdot.gov/resources/hydro/pages/default.aspx 
 

• In the Pamlico Sound, the Design-Build Team shall use a water surface datum in accordance 
with the website noted below:  
 

https://tidesandcurrents.noaa.gov/datums.html?id=8653215 
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ENVIRONMENTAL PERMITS SCOPE OF WORK   (4-6-16) 
 
General 
 
The Design-Build Team shall be responsible for preparing all documents necessary for the 
Department to obtain the environmental permits required for the project construction. Permit 
applications shall be required for the: US Coast Guard authorization (Advance Approval or 
Permit), US Army Corps of Engineers (USACE) Section 404 Permit, the NC Department of 
Environmental Quality (DEQ), Division of Water Resources (DWR) Section 401 Water Quality 
Certification, and Division of Coastal Management (DCM) Coastal Area Management Act 
(CAMA) Major Development Permit and Dredge and Fill Permit.  
 
Unless allowed otherwise elsewhere in this RFP, the Design-Build Team shall not begin ground-
disturbing activities, including utility relocation in jurisdictional areas until the environmental 
permits have been issued. 
 
Outside the Pea Island National Wildlife Refuge and the Cape Hatteras National Seashore 
properties, the Design-Build Team may perform geotechnical investigative borings covered 
under a Nationwide Permit No. 6 prior to obtaining the environmental permits provided (1) the 
Design-Build Team coordinates with the Design-Build Unit to determine if a Preconstruction 
Notification (PCN) is required for the Nationwide Permit No. 6 and (2) if a PCN is required, the 
Design-Build Team shall submit all necessary documents and forms to the Design-Build Unit for 
submittal to the appropriate agencies. If a PCN is not required, the Design-Build Team may 
proceed with geotechnical investigations outside jurisdictional resources, provided all of the 
Nationwide Permit No. 6 General Conditions are adhered to. 
 
Outside the Pea Island National Wildlife Refuge and the Cape Hatteras National Seashore 
properties, the Design-Build Team may begin utility relocation work prior to obtaining the 
aforementioned permits provided that (1) the Department is notified in writing prior to these 
activities; (2) such activities are outside jurisdictional resources; (3) a meeting is held with the 
NCDOT and permitting agencies prior to beginning work, if necessary; and (4) the Design-Build 
Team submits a Preconstruction Notification for the Department to forward to the permitting 
agencies, if necessary. 
 
Within the Pea Island National Wildlife Refuge and the Cape Hatteras National Seashore 
properties, the Design-Build Team shall not begin any ground-disturbing activities, including but 
not limited to geotechnical investigative borings or utility relocation until the Special Use 
Permits have been issued. The Design-Build Team shall prepare all documents and forms 
necessary for the Department to obtain the US Fish and Wildlife Service and the National Park 
Service (NPS) Special Use Permits (SUP) for impacts to the Pea Island National Wildlife Refuge 
and the Cape Hatteras National Seashore properties; and submit them to the Design-Build Unit. 
(Reference the Roadway Scope of Work found elsewhere in this RFP) The Design-Build Team 
shall also coordinate with the Design-Build Unit to determine if a Preconstruction Notification is 
required for the Nationwide Permit No. 6. If a PCN is required, the Design-Build Team shall 
submit all necessary documents and forms to the Design-Build Unit for submittal to the 
appropriate agencies. If a PCN is not required, the Design-Build Team may proceed with 
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geotechnical investigations outside jurisdictional resources, provided all of the Nationwide 
Permit No. 6 General Conditions are adhered to and the necessary Special Use Permits have been 
secured. 
 
The Department will allow no direct contact between the Design-Build Team and representatives 
of the environmental agencies. No contact between the Design-Build Team and the 
environmental agencies shall be allowed either by phone, e-mail or in person, without 
representatives of the Department’s Natural Environment Section (NES) - Environment 
Coordination and Permitting Group (ECAP), the Department’s NES – Biological Surveys Group 
(BSG), or the Division’s Environmental Officer present. A representative from the Design-Build 
Unit shall be included on all correspondence. 
 
Prior to the Technical and Price Proposal submittal date, the Department will arrange individual 
meetings with representatives of the permitting agencies and each short-listed team. The 
discussions and answers provided at these meetings shall not be contractually binding, but will 
offer the Design-Build Team an opportunity to inquire on the permitting process, as well as 
specific Design-Build Team concepts. 
 
The Department has reached Concurrence Point 4A in the Merger Process used by the 
environmental agencies and the Department to obtain environmental permits for projects. The 
Design-Build Team shall participate and present information for Concurrence Points 4B and 4C 
that are necessary to complete the Merger Process.  In addition, prior to the 4B meeting, the 
Design-Build Team shall participate and present information in a Pre-4B meeting with the 
environmental agencies. During this Pre-4B meeting, the Design-Build Team shall present and 
discuss the Technical Proposal design and associated anticipated impacts. 
 
Prior to the Concurrence Point 4B Meeting, the Design-Build Team shall meet with 
representatives from the Department, FHWA, State Historic Preservation Office (SHPO),  
US Fish and Wildlife Service, and the National Park Service to provide an opportunity to review 
and comment on the plans and specifications for the parapet and bridge rail, per stipulation II.A 
of the signed Section 106 Programmatic Agreement (contained within the B-2500 ROD). The 
Design-Build Team shall contact the Design-Build Unit to schedule this review meeting. 
 
Around the time of, but prior to the Concurrence Point 4C meeting, the Design-Build Team shall 
meet with NCDOT personnel, field representatives from the Division of Coastal Management 
and other interested agencies, to review the project and project commitments.  Around this same 
time, key members of the Design-Build Team and NCDOT personnel shall also meet with the 
US Fish and Wildlife Service to receive education on the effects artificial lighting and 
construction activities can have on nearby wildlife habitat and behavior.  In addition, the Design-
Build Team and NCDOT personnel shall attend meetings with the National Park Service and the 
US Fish and Wildlife Service to address any necessary Special Use Permit application 
requirements and expectations, and to address permit conditions.  Every effort shall be made to 
have this meeting prior to submitting the permit application. The Design-Build Team shall 
contact PDEA-NES in order to schedule these field reviews. 
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Any variations in the Department’s proposed design and / or construction methods that nullify 
any Concurrence Points obtained or decisions reached between the Department and the 
environmental agencies; and / or require additional coordination with the environmental agencies 
shall be the sole responsibility of the Design-Build Team. The Department will not allow any 
contract time extensions or compensation associated with this additional coordination.  The 
Design-Build Team shall follow the appropriate details in the document titled Section 404 / 
NEPA Merger Process Information which can be found on the website noted below: 

 
https://connect.ncdot.gov/resources/Environmental/Compliance%20Guides%20and%20 

Procedures/Section404NEPAMergerProcessInformation.pdf 
 
Unless stipulated otherwise in the Technical Proposal, the Department will schedule the pre-4B, 
4B and 4C meetings for December 2016, March 2017 and June 2017, respectively.  The Design-
Build Team shall clearly identify in their Technical Proposal what months they would like the 
Department to schedule these meetings.  Failure on the part of the Design-Build Team to meet 
these dates shall place all responsibility for delays resulting from missing these dates solely in 
the hands of the Design-Build Team. 
 
Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall be bound by the 
terms of all signed planning documents, and approved minutes and commitments of all 
concurrence meetings, and shall be held accountable for meeting all permit conditions. The 
Design-Build Team shall be required to staff any personnel necessary to provide permit 
compliance.  
 
Unless noted otherwise elsewhere in this RFP, the Department will not honor any requests for 
additional contract time or compensation for any efforts required in order to obtain any permit or 
permit modification, including but not limited to public involvement, additional design effort, 
additional construction effort and / or additional environmental agency coordination and 
approvals. 
 
Major Permit Application Process 
 
It shall be the Design-Build Team's responsibility to acquire information and prepare permit 
drawings that reflect the impacts and minimization efforts resulting from the Merger Process and 
as designed by the Design-Build Team. Further it shall be the Design-Build Team’s 
responsibility to provide these permit impact sheets (drawings) depicting the design and 
construction details to the Department as part of the permit application.  The Design-Build Team 
shall be responsible for developing the permit application for all jurisdictional impacts, Pea 
Island National Wildlife Refuge impacts and National Park Service impacts. The permit 
applications shall include all utility relocations required by the project.  At a minimum, the 
permit application shall consist of the following: 
 
• Cover Letter 
• Minutes from the 4B and 4C meetings 
• Permit drawings (with and without contours) 
• Wetland Permit Impact Summary Sheets 
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• Half-size plans 
• Completed forms (USCG, CAMA, PCN, ENG 4345, SUP, etc.) appropriate for impacts 
• Division of Mitigation Acceptance Letter 
• Adjacent riparian landowner letters 
 
The Department will re-verify and update, as needed, the required environmental data that 
expires prior to the completion of the activity causing the impact in the jurisdictional areas.  
These include, but are not limited to, federally protected species, re-verification of wetland 
jurisdictional areas, historic and archaeological sites, and 303d (impaired) streams.  
 
The Department will provide preliminary mapping or aerial photography depicting areas of 
approximately six-foot water depth in which Submerged Aquatic Vegetation (SAV) is likely to 
be found. The Department will be responsible for any additional SAV surveys or ground-truthing 
that may be required prior to submittal of the permit application.  The SAV limits will be verified 
by the environmental agencies and provided to the Design-Build Team for incorporation into the 
permit applications. 
 
Depending on the Design-Build Team’s final alignment and / or approach to construction staging 
and access, a revised Section 7 Consultation may be necessary.  The Design-Build Team shall be 
responsible for assembling all pertinent information required for determining the need for a  
re-initiation of the Section 7 Consultation, and if applicable, the Section 7 Consultation. In 
addition, the Design-Build Team shall draft and submit a letter to the Design-Build Unit for the 
Project Development & Environmental Analysis Unit’s (PDEA) review and FHWA’s signature, 
requesting concurrence from the US Fish and Wildlife Service (USFWS) and the National 
Marine Fisheries Service, as necessary, to document compliance with Section 7 of the 
Endangered Species Act for those species requiring such concurrence. (For other endangered or 
threatened species guidelines / requirements, that shall be adhered to, reference the B-2500 ROD, 
the B-2500A ROD, the B-2500B Phase IIb Environmental Assessment, the Revised B-2500B 
Phase IIb Environmental Assessment, the B-2500B Phase IIb ROD when issued, the Biological 
and Conference Opinions and subsequent amendments, as well as other documentation from the 
US Fish and Wildlife Service and the National Marine Fisheries Service relating to Section 7 of 
the Endangered Species Act.)  
 
The Design-Build Team shall submit one permit application package for the entire project.  The 
Design-Build Team shall not submit multiple applications to develop a “staged permitting” 
process to expedite construction activities in a phased fashion. 
 
Direct coordination among the Design-Build Team, the Design-Build Unit, Resident Engineer, 
Division Environmental Officer (DEO) and the Project Development and Environmental 
Analysis Unit - Natural Environment Section (PDEA-NES) shall be necessary to ensure proper 
permit application development. Upon completion of the permit application package, the Design-
Build Team shall concurrently forward the package to the Design-Build Unit, Resident Engineer, 
DEO, Hydraulics Unit and PDEA-NES for review and approval.  After all revisions are 
complete, the Department will subsequently forward the package to the appropriate agencies. 
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Any temporary construction measures, including de-watering, construction access, etc. shall be 
addressed in the permit applications.  Impacts that result from so-called temporary measures may 
not be judged to be temporary impacts by the environmental agencies.  These issues shall be 
addressed and reviewed by PDEA-NES prior to the 4B and 4C meetings and resolved with the 
environmental agencies during the aforementioned meetings. 
 
The Design-Build Team shall clearly indicate the location of, duration, and impacts of haul roads 
and utility relocations in jurisdictional areas. The Design-Build Team shall also identify all 
proposed borrow and waste sites.  These details shall be included in the permit application.  
Further, the Design-Build Team shall describe the construction methods for all structures.  The 
temporary impacts descriptions (haul roads, utility relocations, work bridges, etc.) shall include 
restoration plans, schedules, and disposal plans. The aforementioned information, descriptions 
and details shall be presented during the Pre-4B, 4B and 4C Meetings and be included in the 
permit application. 
 
The NCDOT hereby commits to ensuring, to the greatest extent possible, that the footprint of the 
impacts in areas under the jurisdiction of the Federal Clean Water Act shall not be increased 
during the Design-Build effort.  In accordance with the Division of Water Resources’  
NCG 010000, all fill material shall be stabilized and maintained to prevent sediment from 
entering adjacent waters or wetlands.  The Design-Build Team shall be responsible for ensuring 
that the design and construction of the project will not impair the movement of aquatic life. 
 
Certified mail return receipts of notification to adjacent riparian landowners shall be required as 
part of the CAMA Major Development Permit and Dredge and Fill Permit application process.   
 
Requests made for modifications to the permits obtained by the Design-Build Team shall only be 
allowed if the Engineer determines it to be in the best interest of the Department and shall be 
strongly discouraged. The Design-Build Team shall not take an iterative approach to hydraulic 
design issues.  The hydraulic design shall be complete prior to the permit application. 
 
Major Permit Timeframe 
 
The Design-Build Team should expect it to take up to 12 months to accurately and adequately 
complete all designs necessary for the permit application, submit the application to the 
Department, and obtain approval for the permits from the environmental agencies.  
Environmental agency review time will be approximately 120 days from receipt of a “complete” 
package. No requests for additional contract time or compensation will be allowed if the permits 
are obtained within this 12-month period.  With the exception of location and survey work, 
utility relocations outside jurisdictional resources that adhere to the aforementioned 
requirements, permitted geotechnical investigative borings covered under a Nationwide Permit 
No. 6 and / or Preconstruction Notification secured by the Design-Build Team, and permitted 
load test program work, no mobilization of men, materials, or equipment for site investigation or 
construction of the project shall occur prior to obtaining the permits (either within the 12-month 
period or beyond the 12-month period).  The Department will not honor any requests for 
additional contract time or compensation, including idle equipment or mobilization or 
demobilization costs, for the Design-Build Team mobilizing men, materials (or ordering 
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materials), or equipment prior to obtaining all permits.  The Department will consider requests 
for contract time extensions for obtaining the permits only if the Design-Build Team has pursued 
the work with due diligence, the delay is beyond the Team’s control, and the 12-month period 
has been exceeded. If time were granted it would be only for that time exceeding the 12-month 
period.  This 12-month period is considered to begin on the Date of Availability, as noted 
elsewhere in the RFP. 
 
The Design-Build Team needs to be aware that the timeframes listed above for review by 
NCDOT-PDEA, US Coast Guard, National Park Service, US Fish and Wildlife Service, Division 
of Water Resources, Division of Coastal Management, and the US Army Corps of Engineers to 
review any permit applications begin only after a fully complete and 100% accurate submittal. 
 
Notable Avoidance / Minimization Details 
 
The following details are highlighted:  
   

Submerged Aquatic Vegetation (SAV) – All restrictions to work in SAV habitat areas 
shall apply equally to all levels (homogenous, sparse, etc.) of SAV presence.  

  
Work trestles installed to traverse SAV habitat shall be of an open-grated variety to 
maximize sunlight to the underlying vegetation. 
 
Dredging - The Design-Build Team is encouraged to minimize dredging, especially 
during the spring.  Pipeline or clamshell dredging shall be required for all dredging 
activities.  Hopper dredges shall be prohibited.  Dredging shall be prohibited in areas 
where SAV habitat is present [Reference 15A NCAC 03I.0101(4)(i) and  
15A NCAC 07H.0208(b)(1)].  Disposal of dredged material shall be coordinated with the 
environmental agencies during the Merger Process and resolved prior to the permit 
application.  Unless otherwise approved by the NCDOT and environmental agencies, 
barge access dredge spoils shall be deposited at new or existing dredge material islands.  
This requirement does not apply to material resulting from drilled shaft excavation.  The 
Design-Build Team shall be responsible for all additional permits that may be required to 
create a new dredge material island and any associated beach compatibility sampling 
rules enforced by the Coastal Resources Commission.  The National Park Service and  
US Fish and Wildlife Service will not allow the deposition of dredged materials, or a 
borrow pit, within their respective properties (Cape Hatteras National Seashore and Pea 
Island National Wildlife Refuge).  Unless otherwise approved by the NCDOT and the 
environmental agencies, the maximum dredging depth shall be eight feet. 
 
A moratorium on the disposal of dredged materials to the aforementioned islands is 
anticipated from April 1st to August 31st of each year.  Exceptions to this moratorium may 
be allowed dependent upon nesting activities.  The environmental agencies have stated 
that this moratorium will likely be shortened depending upon the nesting activities 
occurring at the time.  In addition, the Wildlife Resource Commission anticipates that 
there will be ample areas where nesting is not occurring such that disposal of dredged 
material can be placed in approved areas throughout the majority of the moratorium 
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period.  Technical and / or Price Proposals that rely upon exceptions to and / or 
shortening of the aforementioned moratorium, shall be solely at the Design-Build Team’s 
risk. The Department will not honor any requests for a contract time extension or 
additional compensation if the Design-Build Team elects to assume in their Technical 
and / or Price Proposal that exceptions to and / or shorting of the moratorium will occur. 

  
Jetting - Jetting of piles shall be done in such a manner as to minimize turbidity and to 
minimize damage to wetlands and SAVs from jetting and jetting spoils.  It is preferred 
that jetting not be used for work bridge construction.  If jetting is intended to be used, the 
permit application shall contain a detailed plan for minimizing disturbance and turbidity 
that temporarily and / or permanently results from jetting and / or jetting spoils.  A 
discussion on the need for the jetting and a detailed plan for restoration of jurisdictional 
areas impacted by jetting and / or jetting spoils shall also be mentioned at the 4C meeting 
and included in the permit application. 
 
Haul Roads - Haul roads shall not be placed within areas where SAV habitat is present 
or in intertidal marsh areas.  Coordination of haul road location, placement, materials, 
and means to minimize erosion and equipment leakage shall be coordinated with the 
environmental agencies during the Merger Process. 

 
 Noise Restrictions – The Design-Build Team shall follow all local noise ordinances with 

the following exception.  Unless allowed by the Engineer, in writing, pile strikes shall not 
occur between the hours of 9:00 p.m. and 8:00 a.m. 

 
Mitigation Responsibilities of the Design-Build Team 
 
As required by the NEPA Process and the USACE / EPA Section 404 (b)(1) Guidelines, to offset 
potential wetland and stream impacts, the Department has reviewed the roadway project corridor 
for potential on-site mitigation opportunities. The Department will acquire compensatory 
mitigation for unavoidable impacts to wetlands, surface waters, and SAVs due to the project 
construction.  The aforementioned mitigation amount will be based on the impacts identified in 
the B-2500B Phase IIb ROD when issued. 
 
Any changes proposed by the Design-Build Team to any design or construction details provided 
by the Department shall be approved by the Department prior to being submitted to the 
environmental agencies for their approval. 
 
Should additional jurisdictional impacts result from revised design and / or construction 
methods, suitable compensatory mitigation for wetlands, surface waters and / or SAV shall be 
the sole responsibility of the Design-Build Team. Therefore, it is important to note that 
additional mitigation shall be approved by the environmental agencies and such approval shall 
require, at a minimum, the preparation and approval of a Mitigation Plan before permit are 
approved and before construction may commence.  To mitigate for these additional jurisdictional 
impacts, the Design-Build Team shall be responsible for all costs associated with acquiring 
suitable mitigation. Construction of any on-site mitigation shall be performed by a contractor that 
has successfully constructed similar on-site mitigation. In the absence of suitable on-site 
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mitigation, the Design-Build Team shall be responsible for acquiring additional mitigation. The 
Department will debit compensatory mitigation for the aforementioned additional wetland 
mitigation from the Bodie Island Lighthouse Pond Site and the Design-Build Team shall 
reimburse the Department for all additional wetland mitigation costs. The aforementioned 
reimbursement cost for additional suitable compensatory mitigation from the Bodie Island 
Lighthouse Pond site shall be at a unit price of $43,786.75 per quarter acre of wetlands.  At the 
Concurrence Point 4B meeting, the Design-Build Team shall identify all additional jurisdictional 
impacts anticipated beyond that outlined in the B-2500B Phase IIb ROD to be issued. 
 
The Design-Build Team shall analyze all new areas to be impacted that have not been analyzed 
during the NEPA Process and any staging areas that are located outside the project right of way.  
This analysis shall include performing all environmental assessments. These assessments shall 
require the Design-Build Team to engage the services of a competent environmental consultant 
to conduct a full environmental investigation to include, but not be limited to, Federally Listed 
Threatened and Endangered Species, wetlands, streams, SAV, avoidance and minimization in 
jurisdictional areas, compensatory mitigation, FEMA compliance, CAMA consideration, and 
historical, archaeological, and cultural resources surveys in these areas. The environmental 
consultant shall obtain concurrence, through PDEA-NES, from the US Fish and Wildlife Service 
and the National Marine Fisheries Service to document compliance with Section 7 of the 
Endangered Species Act for those species requiring such concurrence. If additional staging areas 
are needed on land owned by the National Park Service and / or the US Fish and Wildlife 
Service, the Design-Build Team shall complete all NEPA documentation required by the 
National Park Service and / or the US Fish and Wildlife Service.  In addition, the Design-Build 
Team shall identify additional mitigation required, identify the amount of time beyond the 
aforementioned 12-month period, and fulfill all other requirements that the environmental 
agencies impose to obtain the permit and / or modification. Any contract extensions resulting 
from additional environmental assessments required by the Design-Build Team’s design and / or 
construction methods impacting areas outside those previously analyzed through the NEPA 
Process shall be solely at the Department’s discretion. 
 
Additional Commitments 
 
The NCDOT is committed to incorporating all reasonable and practicable design features to 
avoid and minimize wetlands, surface waters, and SAV impacts and to provide compensatory 
mitigation of remaining wetland and SAV impacts.  Avoidance measures were taken during the 
planning and NEPA Process and minimization measures were incorporated as part of the 
preliminary design provided by the Department. The Design-Build Team shall incorporate these 
avoidance and minimization features, plus any minimization identified during the pre-4B, 4B and 
4C Meetings, into the design and / or construction methods. 
 
All work by the Design-Build Team must be accomplished in strict compliance with the plans 
submitted with the permit applications and in compliance with all conditions of the permits and 
certifications issued by the environmental agencies.  The Design-Build Team shall provide each 
of its contractors and / or agents associated with the construction or maintenance of this project 
with a copy of the permits and certifications. 
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Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall strictly adhere to 
these commitments, as well as others, including but not limited to, those included in the B-2500 
ROD, the B-2500A ROD, the B-2500B Phase IIb ROD when issued, revised Final Section 4(f) 
Evaluation, Biological and Conference Opinions and subsequent amendments, all permits, 
interagency meetings, and site visits. The Design-Build Team will not be responsible for the 
commitments contained in the Section 106 Programmatic Agreement or Project Commitment 
Nos. 24, 27 and 28 in the B-2500B Phase IIb EA. 
 
If the Design-Build Team discovers any previously undocumented historic or archeological 
remains while accomplishing the authorized work, they shall immediately notify, in writing, the 
NCDOT Archaeology Supervisor and NCDOT Project Development Engineer, as listed below, 
who will initiate any required State / Federal coordination after a timely initial assessment.  The 
Design-Build Team shall also immediately notify a representative from the Design-Build Unit. 
Inadvertent or accidental discovery of human remains shall be handled in accordance with North 
Carolina General Statutes 65 and 70.  All questions regarding these discoveries shall be 
addressed to Mr. Matthew Wilkerson, NCDOT Archaeology Group Leader at (919) 707-6089, or 
Mr. Brian Yamamoto, PE, NCDOT Project Development Group Supervisor (919) 707-6051. 
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GEOENVIRONMENTAL SCOPE OF WORK (1-19-16)  
 
I. DEFINITION 
 

For the purpose of this scope of work, contamination / contaminants shall be defined as 
any substance that when discharged in any quantity may present an imminent and 
substantial danger to the public health or welfare.  Petroleum is defined as any petroleum-
derived product of any kind and in any form, including, but not limited to, crude oil, 
diesel fuel, fuel oil, gasoline, lubrication oil, oil refuse, oil mixed with other waste, oil 
sludge, petroleum related products or by-products, and all other liquid hydrocarbons, 
regardless of specific gravity, whether occurring singly or in combination with other 
substances. 

 
II. DESCRIPTION OF WORK 
 

Sites of concern were identified in the four planning reports noted below:  
 

• GeoEnvironmental Impact Evaluation, June 6, 2003 
• GeoEnvironmental Impact Evaluation, July 12, 2005 
• GeoEnvironmental Impact Evaluation (R-3116D,) July 11, 2006 
• GeoEnvironmental Impact Evaluation, October 4, 2007 

 
After submittal of the right of way / 60% Roadway Plans developed by the Design-Build 
Team, the Design-Build Team shall hold a right of way consultation with the 
Department’s GeoEnvironmental staff, the Design-Build Unit, and key Design-Build 
team members. 
 
As documented in the aforementioned GeoEnvironmental Impact Evaluations, the 
Department has investigated the known sites of concern within the proposed right of way. 
Additional sites of concern within the proposed right of way that are identified during the 
right of way consultation with the Design-Build Team will be investigated by the 
Department.  The Department shall require 90 days from the date of the consultation to 
investigate and provide Right of Way Recommendations. The Right of Way 
Recommendations shall be completed prior to the Design-Build Team making offers to 
purchase the right of way on these sites of concern. 
 
The Design-Build Team shall notify the Design-Build Unit in writing of any underground 
storage tanks (USTs) containing fuel, chemicals, or heating oil tanks discovered during 
property appraisals. The Department shall require 90 days from the date of written 
notification to investigate and provide Right of Way Recommendations. The Right of 
Way Recommendations shall be completed prior to the Design-Build Team making 
offers to purchase the right of way on sites containing USTs. 
 
The Design-Build Team shall adhere to all Right of Way Unit procedures regarding the 
acquisition of contaminated property and all Right of Way Recommendations provided 
by the Department. (Reference the Right of Way Scope of Work found elsewhere in this 
RFP) After the parcels with identified contamination and / or underground storage tanks 
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(USTs) are acquired and cleared of all above ground structures, the Department will 1) 
remove from the right of way USTs identified in the aforementioned GeoEnvironmental 
Impact Evaluations and discovered during the property appraisals and 2) remove all 
associated contaminated soil anticipated to require excavation to complete the project. 
The Department will remove the aforementioned USTs and contaminated soil within 60 
days of written notification that the above-ground structures have been removed.  All 
contaminated soil not required for removal to complete the project shall be left in place 
and undisturbed.  
 

III. INFORMATION PROVIDED BY NCDOT: 
 

• GeoEnvironmental MicroStation Reference File 
• Planning Reports 

o GeoEnvironmental Impact Evaluation, June 6, 2003 
o GeoEnvironmental Impact Evaluation, July 12, 2005 
o GeoEnvironmental Impact Evaluation, July 11, 2006 
o GeoEnvironmental Impact Evaluation, October 4, 2007 

  
IV. UNKNOWN CONTAMINATED SITES: 
 

The Design-Build Team shall immediately notify the Department if the Design-Build 
Team’s operations encounter or expose any abnormal condition that may indicate the 
presence of a hazardous, contaminated, and / or toxic material not previously identified.  
If the Engineer elects to have the Design-Build Team remove and dispose of 
contaminated material, the removal and disposal of this material shall be performed as 
extra work in accordance with Article 107-25 of the 2012 NCDOT Standard 
Specifications for Roads and Structures. 
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TRANSPORTATION MANAGEMENT SCOPE OF WORK   (3-18-16)  
 
I. Project Requirements   
 

A. Laws, Standards and Specifications   
 

The Design-Build Team shall design the Transportation Management Plans in accordance 
with the requirements of this RFP and the version of the standards listed below that are 
effective on the Technical Proposal submittal date.   
 
• NCDOT Standard Specifications for Roads and Structures 
• NCDOT Roadway Standard Drawings 
• NCDOT Supplement to the Manual on Uniform Traffic Control Devices (NCSMUTCD) 
• FHWA Manual on Uniform Traffic Control Devices (MUTCD) 
• NCDOT Roadway Design Manual 
• Americans with Disabilities Act of 1990 (ADA) 
• AASHTO A Policy on Geometric Design of Highways and Streets 
• AASHTO Roadside Design Guide 
• FHWA Standard Highway Signs and Markings 
• NCDOT Guidelines for Preparation of Traffic Control and Pavement Marking Plans for 

Design-Build Projects 
• NCDOT Design-Build Submittal Guidelines 
• FHWA Rule on Work Zone Safety and Mobility (23 CFR 630 Subpart J and K) 

 
B. References  
 
The Design-Build Team shall use the references provided on the site below, as 
supplementary guidelines and requirements for the design and implementation of the 
Transportation Management Plans. 
 

https://connect.ncdot.gov/projects/WZTC/ 

C. Transportation Management Plans 
 
The Design-Build Team shall prepare Transportation Management Plans (TMP) that include 
Temporary Traffic Control Plans (TTCP) and a Traffic Operations Plan (TOP). In 
accordance with the Public Information Scope of Work found elsewhere in this RFP, the 
Design-Build Team shall assist the Department in the development of a Public Information 
Plan (PIP).  
 
The Design-Build Team shall produce TMP for each phase of work that impacts road users.  
The TMP shall include details of all planned detours, traffic control devices, striping, and 
signage applicable to each phase of work. The information on the TMP shall be of sufficient 
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detail to allow verification of design criteria and safety requirements, including but not 
limited to, typical sections, alignment, striping layout, drop off conditions, and temporary 
drainage. The Design-Build Team shall develop TMP that include procedures to 
communicate TMP information to the public about road and travel conditions within the 
work zone and affected roadway network. 
 
A Transportation Management Phasing Concept (TMPC) shall be prepared by the Design-
Build Team to present the Design-Build Team’s approach to all areas covered under the 
TMP, including but not limited to, hauling of materials to, from, and within the project right 
of way (ROW).  The Design-Build Team shall include the TMPC in the Technical Proposal. 
The Design-Build Team shall submit the TMPC for Department review and acceptance and 
shall address NCDOT comments on the TMPC prior to commencing production of the TMP 
for each phase of work or any construction. Any changes to the TMPC after acceptance by 
NCDOT shall require a submittal for review prior to any future phasing submittals.  
 
The Design-Build Team shall select a Private Engineering Firm (PEF) that has experience 
developing TMP on comparable projects for the North Carolina Department of 
Transportation (NCDOT) and shall list these comparable projects in the Technical Proposal.  
 
In the event any self-imposed liquidated damages are included in the Technical Proposal, an 
Intermediate Contract Time(s) shall be established and shall become part of the contract. 
 
D. General Requirements 

 
Unless permitted otherwise elsewhere in this RFP, maintain the existing number of travel 
lanes on all roads. For existing travel lanes that are 11-foot wide or wider, maintain a 
minimum of 11-foot travel lanes at all times. For existing travel lanes that are narrower than 
11 feet, maintain the existing travel lane widths at all times. Unless permitted otherwise 
elsewhere in this RFP, maintain existing shoulder widths. 

 
Except as allowed otherwise elsewhere in this RFP, traffic barrier shall be located a 
minimum two-foot offset (shy distance) from the edge of an open travel lane.  All other 
traffic control devices shall be located a minimum three-foot offset (shy distance) from the 
edge of an open travel lane.  

 
Placement of temporary barrier shall be shown on the Transportation Management Phasing 
Concept. Temporary barrier systems shall be designed in accordance with the following 
requirements:   

 
• Determine the need for temporary barrier in accordance with the FHWA Rule on 

Temporary Traffic Control Devices (23 CFR 630 Subpart K).  Reference the NCDOT 
Work Zone Traffic Control website noted below for examples and Guidelines for the Use 
of Positive Protection in Work Zones.   
 

https://connect.ncdot.gov/projects/WZTC/Pages/Design-Resources.aspx 
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• The Design-Build Team shall adhere to the AASHTO Roadside Design Guide in 
determining the length of need, flare rate and clear zone. The Design-Build Team shall 
adhere to the possible deflection of the proposed temporary barrier system in accordance 
with NCHRP-350 Recommended Procedures for the Safety Performance Evaluation of 
Highway Features deflections from crash testing. Providing less than the minimum 
deflection distance shall require the use of anchored temporary barrier systems in 
accordance with the NCDOT Standard Specifications for Roads and Structures.  

 
• The Design-Build Team shall not place temporary barrier systems utilized for traffic 

control on unpaved surfaces.   
 

The design speed for temporary alignments of NC routes shall not be lower than the current 
posted speed limit. The minimum allowable design speed for temporary alignments on 
secondary roads shall be the higher of 10 mph below the posted speed limit or 35 mph. 

 
Temporary traffic shifts requiring vertical grades shall be considered a temporary alignment. 
All temporary alignments shall adhere to the NCDOT Roadway Design Manual, including all 
revisions, AASHTO A Policy on Geometric Design of Highways and Streets and the most 
current edition of the Transportation Research Board (TRB) Highway Capacity Manual.  

 
The NCDOT Roadway Standard Drawing No. 1101.11 shall be used to calculate the length 
of temporary merges for lane closures and temporary traffic shifts. For temporary traffic 
patterns that will remain in place for a period longer than three days, including but not 
limited to traffic shifts, merges and temporary alignments, breaks in the superelevation and / 
or crown breaks in a normal crown section will not be allowed within the shifting taper. 
Excluding the aforementioned temporary traffic patterns, breaks in the superelevation and / 
or crown breaks in a normal crown section shall only occur on a lane line or lane midpoint 
and shall not exceed 0.04. 

 
Maintain access to all residences, schools, bus stops, mass transit facilities (emergency ferry 
channels and basins), emergency services and businesses at all times. Prior to incorporation, 
obtain written approval from the Engineer on method to maintain access. 

 
Traffic traveling in the same direction shall not be split (i.e. separation by any type of barrier, 
bridge piers, existing or proposed median, etc.). 

 
Prior to incorporation, obtain written approval from the Engineer for all road or access point 
closures. 

 
The Design-Build Team shall not place NC 12 on an offsite detour. 

 
On all roadways within the project limits, the Design-Build Team shall provide safe access 
for wide-loads and oversized permitted vehicles through the work zone. Safe access shall 
entail, but shall not be limited to, a sufficient pavement structure (Reference the Pavement 
Management Scope of Work found elsewhere in this RFP), required vertical clearance and a 
minimum horizontal clear width of 20 feet. 
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At a minimum, the Design-Build Team shall provide and operate one Changeable Message 
Sign (CMS) per direction on NC 12 when construction activities impact traffic on existing or 
proposed NC 12. Depending on the impact to traffic, the aforementioned CMSs may need to 
be in continuous operation until the construction activity impacting traffic is complete. The 
Design-Build Team shall provide and operate other CMSs that provide information on lane 
closures and other construction activities that adversely impact the traveling public. Prior to 
incorporation, the Design-Build Team shall show approximate CMS locations, along with the 
respective messages that have been approved by the Department, in the Transportation 
Management Plans.  

 
On all roads, the Design-Build Team shall make all modifications to existing pavement 
markings, markers and / or signing located outside the project limits that are necessitated by 
the Transportation Management Plans. 

 
The Design-Build Team shall not place traffic on pavement containing rumble strips. 

 
The Design-Build Team shall take steps to minimize disruptions to existing roadway 
facilities during construction and shall demonstrate how the traffic control phasing, 
minimizes inconvenience to motorists on all roads.  
 
Throughout the project construction, the Design-Build Team shall maintain safe access to all 
pedestrian facilities and / or provide alternate pedestrian facilities with the same connectivity. 
 
E. Lane Closure Notice (LCN) 
 
The Design-Build Team shall issue a Lane Closure Notice (LCN) to NCDOT and affected 
government entities a minimum of twenty-one (21) calendar days prior to the publication of 
any notices or placement of any traffic control devices associated with lane closures, detour 
routing or other change in traffic control requiring lane closures. The Design-Build Team 
will be allowed to issue a single LCN for multiple / consecutive lane closures that occur in 
the same location.  
 
For a LCN utilizing a non-NCDOT controlled facility, the Design-Build Team shall secure 
concurrence in writing from the controlling government entity. A LCN shall contain the 
estimated date, time, duration and location of the proposed work.  The Design-Build Team 
shall keep NCDOT informed of any and all changes or cancellations of proposed lane 
closures prior to the date of their implementation. 
 
If an emergency condition should occur, a LCN shall be provided to NCDOT within two (2) 
days after the event. For non-NCDOT controlled facilities, the Design-Build Team shall 
immediately notify the controlling government entity. 
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F. Road Closure Notice (RCN) 
 
Proposed road closures on any road shall be approved by the Engineer prior to incorporation 
in the TMP. 

 
The Design-Build Team shall issue a Road Closure Notice (RCN) to NCDOT and affected 
government entities a minimum of twenty one (21) calendar days prior to the publication of 
any notices or placement of any traffic control devices associated with road closures, detour 
routing or other change in traffic control requiring road closures. 

 
For a RCN utilizing a non-NCDOT controlled facility, Design-Build Team shall secure 
concurrence in writing from the controlling government entity. A RCN shall contain the 
estimated date, time, duration, and location of the proposed work. The Design-Build Team 
shall keep NCDOT and any other affected government entity informed of any and all 
changes or cancellations of proposed Road Closures prior to the date of their implementation. 

 
If an emergency condition should occur, a RCN shall be provided to NCDOT within two (2) 
days after the event.  For non-NCDOT controlled facilities, the Design-Build Team shall 
immediately notify the controlling government entity.  

 
II. Project Operations Requirements   
 

The following are Time Restrictions and notes that shall be included with the TMP General 
Notes, unless noted otherwise elsewhere in this RFP: 

 
A. Time Restrictions   

 
1. Intermediate Contract Time #1 for Lane Narrowing, Lane Closure, Holiday and 

Special Event Restrictions.   
 

At a minimum, the Design-Build Team shall maintain the existing traffic pattern, 
number of lanes and lane widths, and shall not close or narrow a lane on NC 12 
during the times below. When traffic is placed into the final traffic pattern on NC 12, 
that shall become the minimal traffic pattern and the following time restrictions shall 
still apply. 
 

Days Time Restrictions 
 

September 15th through 
June 13th 

 

3:00 p.m. Friday to 7:00 a.m. Monday 

June 14th through 
September 14th 

6:00 a.m. to 8:00 p.m. Tuesday through Thursday 
and 

6:00 a.m. Friday to 8:00 p.m. Monday 
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The Design-Build Team shall not install, reset, and / or remove any traffic control 
device during the times listed above, or during the event restrictions listed below.   

 
In addition, the Design-Build Team shall not close or narrow a lane of traffic, detain 
the traffic flow or alter the traffic flow on or during holidays, holiday weekends, or 
any other time when traffic is unusually heavy on NC 12.  At a minimum, these 
requirements / restrictions shall apply to the following schedules:  
 

(a) For any unexpected occurrence that creates unusually high traffic volumes, as 
directed by the Engineer. 
 

(b) For New Year's between the hours of 6:00 a.m. December 31st and 8:00 p.m. 
January 3rd.  If New Year's Day is on a Friday, Saturday, Sunday or Monday then 
until 8:00 p.m. the following Tuesday. 

 
(c) For Easter, between the hours of 6:00 a.m. the Friday before Easter and 8:00 p.m. 

the Tuesday after Easter. 
 

(d) For Memorial Day, between the hours of 6:00 a.m. the Friday before Memorial 
Day to 8:00 p.m. the Wednesday after Memorial Day. 

 
(e) For Independence Day, between the hours of 6:00 a.m. July 3rd and 8:00 p.m.  

July 6th.  If Independence Day is on a Friday, Saturday or Sunday, between the 
hours of 6:00 a.m. the Thursday before Independence Day and 8:00 p.m. the 
Tuesday after Independence Day. 

 
(f) For Labor Day, between the hours of 6:00 a.m. the Friday before Labor Day and 

8:00 p.m. the Wednesday after Labor Day. 
 

(g) For Thanksgiving, between the hours of 6:00 a.m. the Tuesday before 
Thanksgiving and 8:00 p.m. the Tuesday of the following week. 

 
(h) For Christmas, between the hours of 6:00 a.m. the Friday before the week of 

Christmas Day and 8:00 p.m. the following Tuesday after the week of Christmas 
Day. 
 

Liquidated Damages for Intermediate Contract Time #1 for the above lane 
narrowing, lane closure, holiday, and special event time restrictions for NC 12 
are $500.00 per 15-minute period or any portion thereof. 
  

2. Intermediate Contract Time #2 for Road Closure Restrictions for Short-Term 
Construction Operations. 

 
Unless allowed otherwise elsewhere in this RFP, at a minimum, the Design-Build 
Team shall maintain the existing traffic pattern and follow the road closure 
restrictions listed below for NC 12. When a road closure is used, the Design-Build 
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Team shall reopen the travel lanes by the end of the road closure duration to allow the 
traffic queue to deplete before re-closing the roadway.  
 
Unless allowed otherwise elsewhere in this RFP, the Design-Build Team shall 1) not 
close any direction of travel on NC 12 during the times noted below; and 2) only 
close NC 12 for the operation(s) listed in this intermediate contract time restriction.  
 

Road Name Time Restrictions 

NC 12 
5:00 a.m. to 10:00 p.m. Tuesday through Thursday 

and 
5:00 a.m. Friday to 10:00 p.m. Monday 

 
For the operation(s) noted below, the maximum NC 12 road closure duration shall not 
exceed 30 minutes: 
 
• Traffic shifts to complete tie-in work and placement of pavement markings 

 
Prior to incorporation in the Transportation Management Plans, the Design-Build 
Team shall obtain written approval from the Engineer for all road / driveway closures 
within the project limits.   
 
Liquidated Damages for Intermediate Contract Time #2 for the above road 
closure time restrictions for NC 12 are $500.00 per 15-minute period or any 
portion thereof. 
 

B. Hauling Restrictions  
 

The Design-Build Team shall adhere to the hauling restrictions noted in the NCDOT 
Standard Specifications for Roads and Structures. 

 
The Design-Build Team shall conduct all hauling operations as follows: 

 
• The Design-Build Team shall not conduct any hauling operations against the flow 

of traffic of an open travelway unless an approved temporary traffic barrier or 
guardrail separates the traffic from the hauling operation. 
  

• The Design-Build Team shall not haul during the lane narrowing, lane closure, 
holiday, and special events time restrictions listed in Intermediate Contract Time 
#1, unless the hauling operation occurs completely behind temporary traffic 
barrier or guardrail and does not impact traffic operations. 

 
• All entrances and exits for hauling to and from the work zone shall conform to the 

most current NCDOT Roadway Standard Drawings.  
 

• All hauling entrances, exits and crossings shall be shown on the Transportation 
Management Plans. 
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• Haul vehicles shall not enter and / or exit an open travel lane at speeds more than 

10 mph below the posted speed limit. 
  

• Hauling operations that perpendicularly cross a roadway shall require 
Transportation Management Plans and shall be subject to the lane narrowing, lane 
closure, holiday, and special event time restrictions listed in Intermediate Contract 
Time #1. 

 
• Hauling materials by barge shall not impact the operations of the NCDOT 

emergency ferry route between Rodanthe and Stumpy Point. When the emergency 
ferry is in operation, NCDOT shall have total control of the ferry channels and 
ferry basins in Rodanthe and Stumpy Point. Throughout the project construction, 
the Department maintains the right to restrict the Design-Build Team’s use of the 
emergency ferry channels and / or basins with a 24-hour notice for as long as 
emergency ferry operations are required.   

 
The Design-Build Team shall address how hauling will be conducted in the Technical 
Proposal, including but not limited to hauling material to and from the site, hauling 
material within the NCDOT right of way and hauling material using the emergency ferry 
channels and / or basins in the Technical Proposal. 

 
C. Lane and Shoulder Closure Requirements  

 
The Design-Build Team shall not install more than 0.5 miles of lane closures in any one 
direction on any roadway within the project limits or in conjunction with this project, 
measured from the beginning of the merge taper to the end of the lane closure. 
 
The Design-Build Team shall remove lane closure devices from the lane when work is 
not being performed behind the lane closure or when a lane closure is no longer needed. 

 
When barrier is placed on the roadway shoulder, the Design-Build Team shall install 
shoulder closure signs and devices in advance of the barrier using NCDOT Roadway 
Standard Drawings. 
 
When personnel and / or equipment are working within 15 feet of an open travel lane, the 
Design-Build Team shall close the nearest open shoulder using NCDOT Roadway 
Standard Drawings, unless the work area is protected by an approved temporary traffic 
barrier or guardrail. 
 
When personnel and / or equipment are working on the shoulder adjacent to an undivided 
facility and within 5 feet of an open travel lane, the Design-Build Team shall, at a 
minimum, close the nearest open travel lane using NCDOT Roadway Standard Drawings, 
unless the work area is protected by an approved temporary traffic barrier or guardrail. 
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When personnel and / or equipment are working within a lane of travel of an undivided or 
divided facility, the Design-Build Team shall, at a minimum, close the lane using the 
appropriate roadway standard drawing from the NCDOT Roadway Standard Drawings. 
The Design-Build Team shall conduct the work so that all personnel and / or equipment 
remain within the closed travel lane. 
 
The Design-Build Team shall not perform work involving heavy equipment within 15 
feet of the edge of travelway when work is being performed behind a lane closure on the 
opposite side of the travelway. 
 

D. Pavement Edge Drop off Requirements  
 

The Design-Build Team shall backfill at a 6:1 slope up to the edge and elevation of the 
existing pavement in areas adjacent to an open travel lane that has an edge of pavement 
drop-off as follows: 

 
• Elevation differences that exceed two inches on roadways with posted speed 

limits of 45 mph or greater and a paved shoulder four-foot wide or less. 
   

• Elevation differences greater than three inches on roadways with posted speed 
limits less than 45 mph and with a paved shoulder four-foot wide or less. 
  

• Refer to the current AASHTO Roadside Design Guide for proper treatment of all 
other conditions. 

 
Do not exceed a difference of two inches in elevation between open lanes of traffic for 
nominal lifts of 1.5 inches. Install advance warning “UNEVEN LANES” signs (W8-11) 
1000 feet in advance and a minimum of every half mile throughout the uneven area. 

 
E. Traffic Pattern Alterations 

 
The Design-Build Team shall notify the Engineer in writing at least six weeks prior to 
any traffic pattern alteration. (Reference the Public Information Scope of Work for 
additional public information requirements.) 
   

F. Signing 
 
The Design-Build Team shall install advance work zone warning signs when work is 
within 100 feet from the edge of travel lane and no more than three days prior to the 
beginning of construction. 
 
When no work is being conducted for a period longer than one week, the Design-Build 
Team shall remove or cover all advance work zone warning signs, as directed by the 
Engineer. Stationary work zone warning signs shall be covered with an opaque material 
that prevents reading of the sign at night by a driver traveling in either direction. 
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When portable signs are not in use for periods longer than 30 minutes, the Design-Build 
Team shall lay the portable work zone sign flat on the ground and collapse the sign stand 
and lay it flat on the ground. 
 
The Design-Build Team shall install and maintain all detour signing and devices required 
for road closures. The Design-Build Team shall cover or remove all detour signs within 
and off the project limits when a detour is not in operation. 
 
The Design-Build Team shall ensure proper signing (including but not limited to guide 
signs) are in place at all times during construction, as required by the MUTCD. All 
temporary signing shall be shown on the Traffic Control Plans or Temporary Signing 
Plans to be reviewed and accepted by the Department prior to incorporation. 
 

G. Traffic Barrier  
 

The Design-Build Team shall use only an NCDOT approved temporary traffic barrier 
system and adhere to the following requirements: 
 

• Install temporary traffic barrier system a maximum of two (2) weeks prior to 
beginning work in any location. Once the temporary traffic barrier system is 
installed at any location, proceed in a continuous manner to complete the 
proposed work in that location. 
 

• Place all temporary barrier used for traffic control directly on an asphalt or 
concrete surface. 

 
• Temporary barrier used for traffic control shall not act as a retaining wall. 

 
• Once the temporary traffic barrier system is installed and no work has been or will 

be performed behind the temporary traffic barrier system for a period longer than 
two (2) months, remove / reset the temporary traffic barrier system unless the 
barrier is protecting traffic from a hazard. 

 
• Excluding water filled barrier, protect the approach end of temporary traffic 

barrier system at all times during the installation and removal of the barrier by 
either a truck mounted impact attenuator (maximum 72 hours) or a temporary 
crash cushion. 

 
• Excluding water filled barrier, protect the approach end of temporary traffic 

barrier system from oncoming traffic at all times by a temporary crash cushion 
unless the approach end of temporary traffic barrier system is offset from 
oncoming traffic as follows: 
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Posted speed limit (MPH) Minimum offset (feet) 

40 or less 15 
45 – 50 20 

55 25 
60 mph or higher 30 

 
• Install temporary traffic barrier system with the traffic flow, beginning with the 

upstream side of traffic. Remove the temporary traffic barrier system against the 
traffic flow, beginning with the downstream side of traffic. 

 
• Install drums to close or keep closed tangent sections of the roadway until the 

temporary traffic barrier system can be placed or after the temporary traffic 
barrier system has been removed. The distance, in feet, between drums shall be no 
greater than twice the posted speed limit (MPH). 

 
• The Design-Build Team shall be responsible for providing proper connection 

between the existing bridge rail and the temporary barrier system and include this 
information in the appropriate plans. 

 
H. Traffic Control Devices 

   
The Design-Build Team shall use traffic control devices that conform to all NCDOT 
requirements and are listed on the NCDOT’s Approved Products List. The Approved 
Products List may be referenced on the website noted below: 
 

https://apps.ncdot.gov/vendor/approvedproducts/ 
 
The use of any devices that are not shown on the Approved Product List shall require 
written approval from the Department prior to incorporation. 
 
Channelizing device spacing shall not exceed a distance in feet equal to twice the posted 
speed limit. Channelization devices shall be spaced ten feet on-center in radii. 
Channelization devices shall be located three feet off the edge of an open travelway, 
when lane closures are not in effect. Skinny drums shall only be allowed as defined in 
Section 1180 of the NCDOT Standard Specifications for Roads and Structures. 

 
Place Type III barricades, with "ROAD CLOSED" signs (R11-2) attached, of sufficient 
length to close entire roadway. Stagger or overlap barricades to allow for ingress or 
egress. 
 
Portable changeable message signs should be placed off the shoulder of the roadway and 
behind a traffic barrier, if practical. Where a traffic barrier is not available to shield the 
portable changeable message sign, it should be placed off the shoulder and outside of the 
clear zone. If a portable changeable message sign must be placed on the roadway 
shoulder or within the clear zone, it shall be delineated with retroreflective temporary 
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traffic control (TTC) devices. When portable changeable message signs are not being 
used to display TTC messages, they should be relocated such that they are outside of the 
clear zone or shielded behind a traffic barrier, and turned away from traffic. If relocation 
or shielding is not practical, the portable changeable message signs shall be delineated 
with retroreflective TTC devices. 
 
Place sets of three drums perpendicular to the edge of the travelway on 500-foot centers 
when unopened lanes are closed to traffic. These drums shall be in addition to 
channelizing devices. 

 
I.  Temporary Pavement Markings, Markers and Delineation  

 
The Design-Build Team shall show temporary pavement markings on the Transportation 
Management Plans that meet the requirements of the RFP and the Guidelines for 
Preparation of Traffic Control and Pavement Marking Plans for Design-Build Projects. 
 
The Design-Build Team shall only use pavement marking and marker products that 
conform to all NCDOT requirements and are listed on the NCDOT’s Approved Products 
List. The use of any devices that are not shown on the Approved Product List shall 
require approval from the Department prior to incorporation. 

 
The Design-Build Team shall install pavement markings and markers in accordance with 
the NCDOT Standard Specifications for Roads and Structures, and in accordance with 
the manufacturer’s procedures and specifications. 
 
The Design-Build Team shall install temporary pavement markings that are the same 
width as existing pavement markings on all roadways. For roadways that do not have 
existing pavement markings, the Design-Build Team shall install pavement markings that 
are the same width required for the final pavement markings in the Pavement Markings 
Scope of Work found elsewhere in this RFP  
 
The Design-Build Team shall install temporary pavement markings and temporary 
pavement markers on the interim surface or temporary pattern as follows: 

 
Road Marking Marker 

All Roads Any Marking on the Approved Product List Raised Temporary 
Proposed 
Structures Cold Applied Plastic Type 4 - Removable Tape Raised Temporary 

 
The Design-Build Team may use any type of pavement markings on the NCDOT 
Approved Products List for temporary patterns. However, the Design-Build Team shall 
maintain a minimum retroreflectivity for pavement marking on all roads (existing and 
temporary markings) at all times during construction, as follows: 
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White:  125 mcd / lux / m2  
Yellow: 100 mcd / lux / m2  

 
When using Cold Applied Plastic Type 4 pavement markings, place temporary raised 
markers half on and half off edge lines and centerlines to help secure the tape to the 
roadway. Markers shall match the color of the pavement markings they are 
supplementing and be spaced the appropriate distance apart as described by the NCDOT 
2012 Roadway Standard Drawing No. 1250.01, Sheet 1 of 3. 
 
The Design-Build Team shall tie proposed pavement marking lines to existing pavement 
marking lines. 
 
By the end of each day’s operation, the Design-Build Team shall remove / replace all 
conflicting / damaged pavement markings and markers. 
 
The Design-Build Team shall trace existing and / or proposed monolithic island locations 
with the proper color pavement marking prior to removal and / or installation. The 
Design-Build Team shall place drums to delineate existing and / or proposed monolithic 
islands after the removal and / or before installation. 
 
The Design-Build Team shall not place temporary markings, other than Cold Applied 
Plastic Type 4 – Removable Tape, on any final asphalt pavement surface unless the 
temporary markings are placed in the exact location of the final pavement markings. 
 
The Design-Build Team shall remove all conflicting markings and markers prior to 
shifting traffic to a new pattern. 
 
Unless noted otherwise elsewhere in this RFP, removal of temporary pavement markings 
on asphalt surfaces shall be accomplished by an NCDOT approved system to minimize 
damage to the road surface. All temporary pavement markings on concrete shall only be 
removed by hydroblasting. Temporary pavement markings shall not be obliterated with 
any type of Black Pavement Markings (paint or other material). The Design-Build Team 
shall remove all temporary pavement markings without removing more than 1/32-inch of 
the pavement surface. 
 

J.  Portable Temporary Lighting 
 
Provide portable temporary lighting to conduct night work in accordance with the 
NCDOT Standard Specifications for Roads and Structures and all environmental 
commitments / consultations. 

 
K.  Traffic Control Supervisor 

 
The Design-Build Team shall furnish a Traffic Control Supervisor for the project who is 
knowledgeable of TMP design, devices and application, and has full authority to ensure 
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traffic is maintained in accordance with the plans and specifications developed by the 
Design-Build Team. 
 
The Traffic Control Supervisor shall be on the project site overseeing all road closures 
and median crossover operations to ensure traffic control devices are properly installed 
and adjusted as necessary. The Traffic Control Supervisor shall also make necessary 
changes to the traffic control operations and aide in the monitoring of traffic queuing. 
 
The Design-Build Team shall identify a Traffic Control Supervisor in their Technical 
Proposal that has the following qualifications: 

 
1) A minimum 24 months of On-the-Job Training in supervision and work zone set up 

and implementation on similar projects. 
 
2) Be certified by responsible party (contractor or NCDOT) to have the required 

experience and training and is qualified to perform the duties of this position. If 
certified by the Contractor, a notarized certification letter shall be furnished to the 
Engineer at the preconstruction meeting. The letter shall state the Traffic Control 
Supervisor is qualified, and state that the Traffic Control Supervisor has the authority 
to ensure traffic is maintained in accordance with the contract documents. 

 
The Traffic Control Supervisor for the project shall perform the following: 
 

1) During construction, be available or on call 24 hours per day, 7 days per week to 
direct / make any necessary changes in the traffic control operations in a timely 
and safe manner. 

 
2) Coordinate and cooperate with traffic control supervisors of adjacent, and 

overlapping construction projects, as well as construction projects in proximity to 
the subject project, to ensure safe and adequate traffic control setup is maintained 
throughout the project at all times, including periods of construction inactivity. 

 
3) Coordinate and cooperate with the NCDOT Division Incident Management staff. 

 
4) Coordinate and cooperate with the NCDOT Division 6 Operations Engineer and 

Traffic Engineer to ensure proper messages are displayed on the CMSs. 
 

5) Provide traffic control setup that ensures safe traffic operations and workers’ 
safety throughout the construction area. 

 
6) Attend all scheduled traffic control coordination meetings, as required by the 

Engineer. 
 

7) Monitor traffic delays and backups within the work zone. 
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L.  Law Enforcement 
 
Law enforcement officers shall be used during any rolling road block operations.  Law 
enforcement officers may be used to maintain traffic through the work area and / or 
intersections. The use of law enforcement officers shall adhere to the following 
requirements: 

 
• The Design-Build Team shall be responsible for coordinating with the law 

enforcement agency for the use of law enforcement officers. 
 

• The Design-Build Team shall only utilize officers who are outfitted with law 
enforcement uniforms and marked vehicles, which are equipped with proper lights 
mounted on top of the vehicle and agency emblems. 
 

• The Design-Build Team shall coordinate with the Engineer where and how law 
enforcement officers will be used during construction. 

 
The Design-Build Team shall address where and how law enforcement officers will be 
used in the Technical Proposal. 

 
M.  Temporary Shoring for the Maintenance of Traffic 

 
The Design-Build Team shall be responsible for all required temporary shoring, including 
but not limited to designing, providing, installing, maintaining and removing. Temporary 
shoring for the maintenance of traffic shall be defined as shoring necessary to provide 
lateral support to the side of an excavation or embankment parallel to an open travelway 
when a theoretical 2:1 (H:V) slope from the bottom of the excavation or embankment 
intersects the existing ground line closer than five feet from the edge of pavement of the 
open travelway. The Design-Build Team shall identify locations where temporary 
shoring for maintenance of traffic will be required on the Transportation Management 
Phasing Concept. The Design-Build Team shall install temporary traffic barrier as shown 
on the PCB at Temporary Shoring Locations detail available on the Work Zone Traffic 
Control website noted below.  The aforementioned detail provides design information on 
the temporary traffic barrier location in relation to the temporary shoring and traffic 
location. (Notes related to Temporary Shoring are not required in the General Notes sheet 
for the TMP) 

 
The NCDOT Geotechnical Engineering Unit and Work Zone Traffic Control websites 
have more information on temporary shoring. The Design-Build Team shall adhere to the 
additional shoring requirements located on the websites noted below: 

 
https://connect.ncdot.gov/resources/Geological/Pages/default.aspx 

 
https://connect.ncdot.gov/projects/WZTC/Pages/default.aspx 
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The Design-Build Team shall identify on the appropriate traffic control detail where 
temporary shoring will be used by providing station limits, offsets, cut sections, the type 
of shoring and where temporary traffic barrier will be located, if needed. 

 
N.  Coordination 

 
At a minimum, the Design-Build Team shall coordinate with all Contractors and NCDOT 
Resident Engineers in charge of any project in proximity to this project for any work that 
may affect the construction, traffic operations, and / or placement of temporary traffic 
control devices (including advanced warning signs) on all roads within the project limits 
or in conjunction with this project. 
 
At a minimum, the Design-Build Team shall coordinate with the Division Operations 
Engineer, Division Traffic Engineer, Law Enforcement, Emergency Services and the 
Work Zone Traffic Control Section to schedule and attend Traffic Safety and Operations 
Meetings.  These meetings shall be held to monitor and assess safety and mobility during 
construction.  The Traffic Safety and Operations Meetings shall be held on an as needed 
basis during project construction. Additional Traffic Safety and Operations Meetings 
shall be held to address any specific issue, as directed by the Engineer. 

 
O.  Miscellaneous 

 
The Design-Build Team shall provide proper drainage for all temporary alignments and / 
or traffic shifts. 
 
The Design-Build Team shall design the Transportation Management Plans for the posted 
speed limit; a Work Zone Speed Limit Reduction Ordinance will not be allowed for this 
project. 
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PAVEMENT MARKINGS SCOPE OF WORK  (7-9-15)   
 
General 
 
The Design-Build Team shall prepare Final Pavement Marking Plans in accordance with the 
latest edition of the Manual on Uniform Traffic Control Devices (MUTCD) effective on the 
Technical Proposal submittal date, the NCDOT Roadway Standard Drawings (January 2012), 
“Guidelines for Preparation of Traffic Control and Pavement Marking Plans for Design-Build 
Projects”, the “Design-Build Submittal Guidelines”, and the contract requirements contained 
herein.  
 
Final Pavement Marking Plan Requirements 
 
The Design-Build Team shall select a Private Engineering Firm (PEF) that has experience 
designing and sealing Pavement Marking Plans for NCDOT on comparable projects. The 
Design-Build Team shall list projects in the Technical Proposal, including description and 
similarity to the subject project, for which the PEF developed Pavement Marking Plans.  
 
The Design-Build Team shall develop Pavement Marking Plans that maintain all types of traffic 
(motorists, bicyclists, and pedestrians within the highway, including persons with disabilities in 
accordance with the Americans with Disabilities Act of 1990 (ADA), Title II, Paragraph 35.130) 
as defined by the Manual for Uniform Traffic Control Devices (MUTCD). 
 
Final Pavement Marking Project Limits 
 
The Final Pavement Marking Plans shall address all required modifications to existing pavement 
markings and markers located outside the project limits to ensure appropriate tie-ins. The 
Design-Build Team shall install all pavement markings and markers located within and outside 
the project limits, resulting from the project construction. 
 
Pavement Markings, Markers and Delineation  

 
The Design-Build Team shall submit a complete set of Final Pavement Marking Plans that 
include the -L- Line and all -Y- Lines for review and acceptance.  The Design-Build Team shall 
not place any final pavement markings or markers until the aforementioned Final Pavement 
Marking Plans are reviewed and accepted by the Department. 
 
The Design-Build Team shall use pavement marking and marker products that conform to all 
NCDOT requirements and are listed on the NCDOT’s Approved Products List.  The use of any 
devices that are not shown on the Approved Product List shall require written approval from the 
NCDOT Signing and Delineation Unit prior to incorporation. 
 
The Design-Build Team shall install pavement markings and markers in accordance with the 
NCDOT 2012 Standard Specifications for Roads and Structures, and in accordance with the 
manufacturer’s procedures and specifications.  
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The Design-Build Team shall install pavement markings and pavement markers on the final 
surface as follows: 
 

Road Marking Marker 
All Polyurea with Highly Reflective Elements Permanent Raised 

 
On asphalt surfaces, the Design-Build Team shall install Heated-in-Place Thermoplastic or 
Extruded Thermoplastic markings for stop bars, symbols, characters, crosswalks and diagonals. 
 
On concrete surfaces, the Design-Build Team shall install Heated-in-Place Thermoplastic or 
Cold Applied Plastic (Type II or III) markings for stop bars, symbols, characters, crosswalks and 
diagonals. 
 
The Design-Build Team shall only remove pavement markings from concrete surfaces by 
hydroblasting. 
 
The Design-Build Team shall tie proposed pavement marking lines to existing pavement 
marking lines. 
 
The Design-Build Team shall replace any pavement markings that have been damaged by the 
end of each day’s operation. 
 
Using approved methods, the Design-Build Team shall remove residue and surface laitance on 
concrete bridge decks prior to placing final pavement marking materials. In accordance with 
approved methods and the 2012 Standard Specifications for Road and Structures, the Design-
Build Team shall remove curing compound from all other concrete surfaces prior to placing final 
movement marking materials. 
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RIGHT OF WAY SCOPE OF WORK  (2-4-16) 

 
** NOTE ** Prior to negotiating property acquisition with property owners, the Design-
Build Team shall meet with the appropriate NCDOT Location and Surveys, Right of Way 
and Design-Build personnel. 
 
Pea Island National Wildlife Refuge and the Cape Hatteras National Seashore Properties 
 
Within the Pea Island National Wildlife Refuge and the Cape Hatteras National Seashore 
properties, the Department will be responsible for all right of way acquisition services, including 
but not limited to negotiation services, permanent and temporary easement field staking, deed 
development, and recordation of deeds.  (Reference the Roadway Scope of Work found 
elsewhere in this RFP)   
 
All Other Properties 
 
Excluding the Pea Island National Wildlife Refuge and the Cape Hatteras National Seashore 
properties, the Design-Build Team shall be responsible for all right of way, easement and / or 
control of access acquisition services required by the Design-Build Team’s design and / or 
construction methods. The Design-Build Team’s acquisition services shall be in accordance with 
the requirements noted below: 
 
• The Design-Build Team shall employ qualified, competent personnel who are currently 

approved by the NCDOT Right of Way Unit, to provide all services necessary to perform 
all appraisal (except appraisal reviews and updated appraisals required solely for condemned 
parcels), negotiation and relocation services required for all right of way, control of access 
and easements, including but not limited to permanent utility easements, necessary for 
completion of the project in accordance with G.S. 136-28.1 of the General Statutes of North 
Carolina, as amended, and in accordance with the requirements set forth in the Uniform 
Appraisal Standards and General Legal Principles for Highway Right of Way, the North 
Carolina Department of Transportation's Right of Way Manual, the North Carolina 
Department of Transportation's Rules and Regulations for the Use of Right of Way 
Consultants, the Code of Federal Regulations, and Chapter 133 of the General Statutes of 
North Carolina from Section 133-5 through 133-18, hereby incorporated by reference, 
including the Uniform Relocation Assistance and Real Property Acquisition Policies Act of 
1970, as amended.  The Design-Build Team shall also field stake all right of way, control of 
access and easements, including but not limited to utility easements, in accordance with the 
requirements noted above. For a list of firms currently approved, the Design-Build Team 
should contact Mr. Neal Strickland, in the NCDOT Right of Way Unit, at 919-707-4364.  
The Design-Build Team shall perform the services as set forth herein and furnish and deliver 
to the Department reports accompanied by all documents necessary for the settlement of 
claims and the recordation of deeds, or necessary for condemnation proceedings covering 
said properties.  The Design-Build Team, acting as an agent on behalf of the State of North 
Carolina, shall provide right of way acquisition services for all additional right of way, 
easements, and / or control of access not acquired by the Department.  
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• With respect to the payments, costs and fees associated with the acquisition of right of way, 

easements and / or control of access, the Department will be responsible for only direct 
payments to property owners for negotiated settlements, recording fees, any relocation 
benefits, and deposits and fees involved in the filing of condemnation of any claims. The 
Department will assume responsibility for all costs associated with the litigation of 
condemned claims, including testimony by the appraiser(s).  The Design-Build Team shall be 
responsible for all other acquisition related payments, costs and fees, including but not 
limited to attorney fees required for all non-condemnation acquisitions. 

 
• A Department representative will be available to provide technical guidance on right of way 

acquisition procedures and to make timely decisions on approving relocation benefits and 
approving administrative adjustment settlements on behalf of the Department over and above 
the authority granted to the Department Right of Way Consultant Project Managers. 

 
• The Design-Build Team shall submit a right of way project tracking report and right of way 

quality control plan to the Department.  The Department standard forms and documents shall 
be used to the extent possible. 

 
• The Design-Build Team shall provide a current title certificate for each parcel as of the date 

of closing or the date of filing of condemnation, unless required otherwise in the April 2015 
NCDOT Right of Way Manual. 

 
• The Department will prepare all Condemnation Maps.  The Design-Build Team shall prepare 

all Final Condemnation Reports. For all plan revisions on condemned parcels that modify the 
area acquired, modify the control of access and / or impact the appraised value, the Design-
Build Team shall be responsible for the following: 

 
 The Design-Build Team shall notify the Division Right of Way Agent, the Area 

Negotiator, Area Appraiser and the Attorney General, in writing, that revisions have 
been made that impact a condemned parcel, and provide updated plan sheets and 
revised area takes.  

 
 The Design-Build Team shall consult with the Attorney General and the Area 

Appraiser to determine the status of the negotiations and appraisal(s). 
 

 If the Attorney General and / or Area Appraiser recommend an updated appraisal, the 
Design-Build Team shall provide an updated Summary Sheet to the Area Appraiser 
for the Department’s use in obtaining an updated appraisal(s).  

 
 Upon receipt of the approved updated appraisal(s), the Design-Build Team shall 

develop a revised written offer. If settlement is not reached, the Design-Build Team 
shall submit an updated Final Condemnation Report. If settlement is reached, the 
Design-Build Team shall notify the Attorney General and Area Appraiser, in writing, 
and submit an updated Final Condemnation Report with all necessary documentation. 
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 The Department will be responsible for payment for the additional deposit to the 

Attorney General’s Office and the Attorney General will prepare and file an 
Amendment to the Declaration of Taking. 

 
• The following shall be required: 
 

 Unless otherwise approved by the Engineer, in writing, the Design-Build Team shall 
provide right of way, control of access and easement descriptions in metes and 
bounds format (bearings and distances). The Design-Build Team shall provide 
exhibits, diagrams and / or other information required to verify the aforementioned 
descriptions.  

 
 In accordance with the NCDOT April 2015 Right of Way Manual, the Design-Build 

Team may prepare red-line adjustments for parcels that are not condemned. The 
Department must approve a red-line adjustment, in writing, prior to the Design-Build 
Team making an offer based on the red-line adjustment.  
 

 The Design-Build Team shall prepare, execute and record documents conveying title 
to acquired properties to the Department with the Register of Deeds.  

 
 The Design-Build Team shall deliver all executed and recorded deeds and easements 

to the Department.  
 
 For all property purchased in conjunction with the project, title shall be acquired in 

fee simple or easement and shall be conveyed to “The North Carolina Department of 
Transportation”, free and clear of all liens and encumbrances, except permitted 
encumbrances. 

 
• It is understood and agreed by and between the parties hereto that all reports, surveys, studies, 

specifications, memoranda, estimates, etc., secured by and for the Design-Build Team shall 
become and remain the sole property of the Department upon termination or completion of 
the work, and the Department shall have the right to use same for any public purpose without 
compensation to the Design-Build Team. 

 
• The Design-Build Team shall prepare appraisals in accordance with the Department’s 

Uniform Appraisal Standards and General Legal Principles for Highway Right of Way 
Acquisitions.  The Design-Build Team’s appraiser shall be on the Department’s approved 
state certified appraiser list.  The Design-Build Team may request its state certified appraiser 
be added to the approved state certified appraiser list, subject to approval by the 
Department’s State Appraiser. 
 

• The Design-Build Team shall provide two appraisals for all appraisals over $1,000,000.00. 
 

134



 
C203474 (B-2500B)         Right of Way Scope of Work                           Dare County 
 

 

• The NCDOT, or its agent, will provide appraisal reviews complying with the Department’s 
Uniform Appraisal Standards and General Legal Principles for Highway Right of Way 
Acquisitions.  The reviewer will ensure that the appraisal meets the Department’s guidelines 
and requirements, conforms to acceptable appraisal standards and techniques, does not 
include any non-compensable items or exclude any compensable items, and that the value 
conclusions are reasonable and based on facts presented in the appraisal.  The reviewer has 
the authority to approve, adjust, request additional data or corrections, or not to recommend 
and request another appraisal. Within ten business days from the date of receipt, all appraisals 
will be reviewed by NCDOT Review Appraisers or Review Appraisers under contract to the 
corresponding NCDOT Area Appraisal Office. The NCDOT will sign as approving any and 
all appraisals to be used in acquisition. 

 
• The NCDOT will provide relocation reviews and approvals for all Replacement Housing 

Payment calculations and all Rent Supplement Payment calculations prior to the Design-
Build Team making any offers to the displacees.  Within five business days of the receipt of 
the Replacement Housing Payment or Rent Supplement Payment calculation documentation, 
which shall include all documentation required for an Evaluation Package, the Department 
will approve the calculation, and the signed FRM15-D will be returned to the Design-Build 
Team, or a request for an updated calculation or documentation will be presented to the 
Design-Build Team for further handling. At this time, the Relocation Coordinator in the 
NCDOT Right of Way Unit is the approving authority for the aforementioned calculations.     

 
• The Design-Build Team shall coordinate with the Health Department to determine if septic 

systems can be relocated / modified to remain operational.  The Department will be 
responsible for the Health Department fees associated with these determinations. The Design-
Build Team shall determine the relocation / modification design and construction costs 
required for the septic systems to remain operational and include these costs in the property 
right of way appraisals. (Reference the Utilities Coordination Scope of Work found 
elsewhere in this RFP) 

 
• All Claims for Payment involving relocation benefits must be submitted to the NCDOT 

Relocation Coordinator in the Right of Way Unit for approval and processing.   
 
• The Design-Build Team shall provide a right of way certification prior to entering the 

property. 
 

• The Design-Build Team shall prepare Right of Way Transmittal Summaries and / or 
Narrative Appraisals for all right of way, control of access and easement acquisitions. Claim 
Reports will not be allowed for any acquisition.  

 
• In accordance with Chapter 133 of the General Statutes of North Carolina,  

Section 133-40, the Council of State must approve acquisition of property with contaminated 
soil. Thus, prior to acquiring right of way, control of access and / or easement from any 
parcel with contaminated soil, the Design-Build Team shall provide a written priority list of 
all properties with contaminated soil that require right of way, control of access and / or 
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easement acquisition to the Division Right of Way Agent, the Area Negotiator, the Area 
Appraiser, and the Real Property Coordinator, Terry Niles. At a minimum, the 
aforementioned priority list shall contain the following information: 

 
 Project TIP Number, description and county 

 
 Parcel number(s) requiring acquisition of contaminated soil 

 
 Acquisition Appraisal(s)  

 
 GeoEnvironmental Impact Evaluation and Hazardous Materials Report provided by 

the Department  
 

 Description, with metes and bounds, of the area(s) to be acquired   
 

The Department will require 90 days from receipt of the information noted above to 
coordinate with the Council of State and obtain their approval for the acquisition of 
contaminated property. 
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UTILITIES COORDINATION SCOPE OF WORK   (1-14-16) 
 
The Design-Build Team shall obtain the services of a Professional Services Firm (PSF) 
knowledgeable in the NCDOT Utility Coordination Process involved with utility relocation / 
installation and highway construction.  The Design-Build Team shall be responsible for 
coordinating all utility relocations, removals, and / or adjustments where the Design-Build Team 
and utility owner, with concurrence from the Department, determine that such work is essential 
for highway safety and performance of the required highway construction.  Coordination shall be 
for all utilities whether or not they are specifically identified in this scope of work and shall 
include any necessary utility agreements when applicable.  NCDOT will be the approving 
authority for all utility agreements and approval of plans. 
 
In accordance with the requirements herein, the Design-Build Team shall relocate / coordinate 
the relocation of all existing facilities that are 1) parallel to a roadway in full control of access,  
2) in physical conflict with the construction, 3) beneath the existing or proposed pavement 
structure and structurally inadequate, and / or 4) beneath the existing or proposed pavement 
structure and consist of unacceptable material. Proposed / relocated underground facilities that 
are located beneath the pavement structure shall only be allowed to cross the roadway as close to 
perpendicular as possible. 
 
Project Details 
 
The Design-Build Team shall be responsible for verifying the utility locations, type of facilities, 
and identifying the utility owners in order to coordinate the relocation of any utilities, known and 
unknown, in conflict with the project.  The following utilities are known to be located within the 
project construction limits: 
 

Utility Owner Utility Type Cost Responsibility 
Cape Hatteras EMC Power NCDOT / Cape Hatteras EMC 

Charter Communications Cable Charter Communications (normally) 
Century-Link Telephone      Fiber Optic Cable  Century Link (normally) 

Dare County Water & 
Sewer                Water  

Design-Build Team (NCDOT will 
obtain an agreement with Dare 

County Water & Sewer allowing the 
Design-Build Team to work on their 

facilities) 
 
Water  
 
If the Design-Build Team's design and / or construction requires the relocation and / or 
encasement of existing water facilities, designs shall be coordinated with the NCDOT Utilities 
Unit.  All costs associated with the design and construction for relocation and / or encasement of 
these existing water facilities shall be the responsibility of the Design-Build Team and shall be 
included in the lump sum bid for the project.  The Design-Build Team shall develop designs; 
prepare all plans for needed agreements and permits; submit permits directly to the agencies and 
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obtain approval from the agencies. The Design-Build Team shall be responsible for all permit 
fees. 
 
Designs shall be coordinated with the NCDOT Utilities Unit and the utility owners or their 
representatives. The Design-Build Team shall submit five (5) sets of 11 x 17 utility construction 
drawings to the State Utilities Manager, via the Design-Build Unit, for further handling.  Each set 
shall include a title sheet, plan sheets, profiles and special provisions, if required.  Once approved 
by the State Utilities Manager, the plans, with the appropriate agreement, will be sent to the 
utility owner for their review and concurrence. 
 
The relocation of all water facilities shall be done in accordance with the NCDOT policies and 
the latest Dare County water design requirements / specifications.  In the event of conflicting 
design parameters in the requirements noted above, the proposed design shall adhere to the most 
conservative values.  The materials and appurtenances proposed by the Design-Build Team shall 
require approval by both NCDOT and the utility owner prior to installation. 
 
All Other Utility Relocation Plans 
 
In the event of any other utility conflict, the Design-Build Team shall request that the utility 
company submit relocation plans (Highway Construction Plans to be provided by the Design-
Build Team to utility owners) that show existing utilities and proposed utility relocations for 
approval by the NCDOT. 
 
The Design-Build Team shall submit (3) three copies of the Utility Relocation Plans to the 
NCDOT State Utility Manager, via the Design-Build Unit, for review and approval prior to 
relocation work beginning.  The Design-Build Team shall also be responsible for submitting the 
appropriate agreements to be used with the Utility Relocation Plans (See Agreements found 
elsewhere in this scope of work).  After the review process is complete, the NCDOT Utilities 
Unit will submit one (1) copy of the authorization letter to the Design-Build Team.  The NCDOT 
Utilities Unit will also submit two copies of the approved Utility Relocation Plans, estimate and 
agreement to the Department’s Resident Engineer.  If the Utility Relocation Plans are approved 
subject to changes, it shall be the Design-Build Team’s responsibility to coordinate these changes 
with the appropriate utility owner. 
 
Cost Responsibility 
 
The Design-Build Team shall be responsible for all costs associated with relocating water 
facilities as described in the Water Section of this Scope of Work. 
 
The NCDOT will be responsible for all other non-betterment utility relocation cost when the 
utility company has prior rights of way / compensable interest.  The utility company shall be 
responsible for the relocation costs if they cannot furnish evidence of prior rights of way or a 
compensable interest in their facilities.  The Design-Build Team shall be responsible for 
verifying / determining the cost responsibility (prior rights and compensable interest) for the 
utility relocations.  The Design-Build Team shall be responsible for all costs associated with 
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utility relocations due to haul roads and / or any other temporary conditions resulting from the 
Design-Build Team’s methods of operation or sequence of work. 
 
Compensable Interest 
 
Typically, affidavits, recorded easements or NCDOT agreements can serve as evidence of prior 
rights.  A compensable interest is identified as follows: 
 

(A) Existing or prior easement rights within the limits of the project, either by 
recorded right of way or adverse possession (Utility occupying the same location 
for twenty (20) plus years outside the existing highway rights of way). 

 
(B) Entities covered under General Statute 136-27.1 and 136-27.2.  Statute requires 

the NCDOT to pay the non-betterment cost for certain water, sewer and gas 
relocations. 

 
(C) Utilities that have a joint-use agreement that constitutes a compensable interest 

with entities that have existing or prior easements rights within the project limits. 
 
Work Performed by Design-Build Team for Utility Owners 
 
If the Design-Build Team elects to make arrangements with a utility owner for proposed utility 
construction, in which the utility owner shall be responsible for the costs of work to be performed 
by the Design-Build Team, the Design-Build Team shall be responsible for negotiating all costs 
associated with the proposed construction.  Once the Design-Build Team and the utility owner 
agree on a plan and a lump sum estimated cost for the utility construction, the Design-Build 
Team shall submit five (5) sets of 11 x 17 utility construction drawings to the State Utilities 
Manager, via the Design-Build Unit, for further handling.  Each set shall include a title sheet, 
plan sheets, profiles and special provisions, if required.  Also, a letter from the utility owner 
agreeing to the plans and lump sum cost must accompany this package.  The NCDOT will 
reimburse the Design-Build Team the estimated lump sum cost under a Supplemental 
Agreement.  The necessary Utility Agreement to the utility owner for reimbursement shall be a 
two party agreement between the NCDOT and the utility owner; and will be developed and 
executed by the Department. 
 
If the Design-Build Team is requested, in writing, by a utility company to relocate facilities not 
impacted by the project's construction, and / or upgrade or incorporate new facilities as part of 
the highway construction, designs shall be coordinated with the utility owner and the NCDOT 
Utilities Unit.  The associated design and construction costs shall be negotiated and agreed upon 
between the Design-Build Team and the utility owner.  The Design-Build Team shall develop 
designs; prepare all plans for needed agreements and permits; submit permits directly to the 
agencies and obtain approval from the agencies. The Design-Build Team shall be responsible for 
all permit fees.  
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Cable TV 
 
The cost in relocating CATV due to the highway construction shall be the responsibility of the 
CATV Company; however, 1) if the CATV Company can validate a recorded easement for 
facilities outside the maintained NCDOT right of way, the Department will bear the relocation 
expense; and 2) if the adjustment is needed on existing utility poles to accommodate a proposed 
NCDOT Traffic Management System Fiber Optic Communication Cable Project, the Design-
Build Team shall be responsible for the relocation cost. 
 
The NCDOT will not permit CATV to place poles within the highway right of way but will allow 
down guys for their facilities within the highway right of way. Under most circumstances, the 
CATV Company will continue a joint-use attachment with the local Power and Telephone 
Company.  If the CATV proposed relocation places buried facilities within the highway right of 
way then plans and encroachment agreements shall be required by the NCDOT. 
 
Requirements for Attachments to Proposed Structures 
 
The Design-Build Team shall avoid attachments to structures where feasible.  Attachments shall 
only be considered when other alternatives are cost prohibitive and / or not feasible due to 
environmental or geographical features.  All utility related attachments must be evaluated and 
approved by the State Utilities Manager, including any existing attachments to any structure(s) 
that require modification or replacement. Attachments shall be prohibited under the following 
conditions: 
 

(A) Unless noted otherwise elsewhere in this RFP, no attachments shall be allowed to 
a bridge located parallel within the C/A carrying the freeway over streams, other 
roadways or railroads. (No parallel utility installations within the C/A)   

 
(B) Unless noted otherwise elsewhere in this RFP, no attachments shall be allowed to 

cored-slab bridges. 
 

(C) Unless noted otherwise elsewhere in this RFP, no attachments shall be allowed to 
curved bridges. 

 
Attachments to structures, if approved by the State Utilities Manager, shall meet the following 
criteria: 
 

(A) No attachments shall be allowed below the bottom of the beams and / or girders. 
 

(B) Drilling of, or attachments to, beams and / or girders shall not be allowed.  
Attachments shall only be allowed to the bottom of the bridge deck. 

 
(C) For water mains, only restrained joint ductile iron pipe shall be allowed. 
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(D) A minimum of 18” of clearance to beams and / or girders shall be maintained if 
possible. 

 
Documentation of adverse conditions or cost estimates of all feasible alternatives shall be 
submitted to the NCDOT State Utilities Manager, via the Design-Build Unit, when seeking 
approval of a structure attachment.  Cost estimates shall consider all costs involved with each 
alternative and impacts to the utility and the highway project as a whole. 
 
General 
 
The Design-Build Team shall not commence work at points where the highway construction 
operations are adjacent to utility facilities, until making arrangements with the utility owner to 
protect against damage that might result in expense, loss, disruption of service or other undue 
inconvenience to the public or utility owner.  The Design-Build Team shall be responsible for 
damage to the existing or relocated utilities resulting from the Design-Build Team’s operations.  
In the event of interruption of any utilities by the project construction, the Design-Build Team 
shall promptly notify the utility owner and cooperate with the utility owner in the prompt 
restoration of service. 
 
The Design-Build Team shall accommodate utility adjustments, reconstruction, new installation 
and routine maintenance work that may be underway or take place during the progress of the 
contract. 
 
If total property acquisition is unavoidable due to encroachment into wells, then the Design-Build 
Team shall investigate and determine if extending water lines to the affected property is cost 
effective. If the Department concurs with the determination that a utility extension is cost 
effective, the costs associated with the utility design and construction shall be addressed in 
accordance with Article 104-7 of the 2012 Standard Specifications for Roads and Structures. 
 
The Design-Build Team shall be required to use the guidelines as set forth in the following: 
 

(A) NCDOT Utility Manual - Policies & Procedures for Accommodating Utilities on 
Highway Rights of Way and the NCDOT Utilities Policy Manual. If the two 
aforementioned manuals contradict each other, the Utilities Policy Manual shall 
govern.  Reference the website noted below for the current version of the NCDOT 
utility manuals and additional information on the transition to the new utility 
manuals that shall be adhered to: 

 
https://connect.ncdot.gov/municipalities/Utilities/Pages/UtilitiesManuals.aspx 

 
(B) Federal Aid Policy Guide - Subchapter G, Part 645, Subparts A & B 

 
(C) Federal Highway Administration’s Program Guide, Utility Adjustments & 

Accommodations on Federal Aid Highway Projects 
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(D) NCDOT Construction Manual Section 105-8 
 

(E) NCDOT Right of Way Manual - Chapter 16 Utility Relocations 
 

(F) NCDEQ Public Water Supply - Rules governing public water supply 
 

(G) NCDENQ Division of Water Resources- Title 15A - Environment and Natural 
Resources 

 
Agreements 
 
If a utility company can provide evidence of prior rights of way or a compensable interest in their 
facilities, the Design-Build Team shall coordinate the non-betterment utility relocation costs with 
the utility company and develop the Utility Relocation Agreement. 
 
The NCDOT State Utilities Manager must execute approved agreements on Design-Build 
projects.  The Utility Relocation Agreements (Cost Agreement) and Encroachment Agreements 
are available from the NCDOT Utilities Unit.  Reference Pages 59 and 60 of the NCDOT Utility 
Manual on Policies & Procedures for Accommodating Utilities on Highway Rights of Way for 
the different types of encroachment agreements available for use. 
 
The Design-Build Team shall be required to utilize the NCDOT Standard Utility Encroachment 
Agreements, as necessary, in relocating utilities.  The Encroachment Agreements shall be used 
under the following conditions: 
 

(A) If a utility company is not occupying a valid right of way / compensable interest 
and the proposed relocation will place the relocated utilities within the existing or 
proposed highway right of way. 

 
(B) For all new utility installations not covered under a Utility Agreement and within 

the existing or proposed highway right of way.  This includes all water, sewer and 
gas lines owned by entities covered under General Statute 136-27.1 and 136-27.2. 

 
(C) In either case above, the Design-Build Team shall submit five copies of the 

encroachment plans plus two originals and three copies of the Encroachment 
Agreement to the NCDOT State Utilities Manager, via the Design-Build Unit, for 
approval. 
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SIGNING SCOPE OF WORK    (3-18-16) 
 
Project Description 
 
The Design-Build Team shall prepare Signing Plans for the entire project limits, including but 
not limited to advance and other necessary signing outside of the roadway construction limits. 
 
Websites and References 
 
The Design-Build Team shall prepare Signing Plans in accordance with the information on the 
following websites, the version of the following references effective on the Technical Proposal 
submittal date and the contract requirements contained herein: 
 

• The Signing and Delineation Unit website: 
 

https://connect.ncdot.gov/resources/safety/Pages/Signing-and-Delineation.aspx 
 

• Traffic Engineering Practices, Policies, and Legal Authority (TEPPL): 
 

https://connect.ncdot.gov/resources/safety/Teppl/Pages/Teppl-Select-Topics.aspx 
 
• Manual on Uniform Traffic Control Devices (MUTCD): 

 
http://mutcd.fhwa.dot.gov/kno_2009r1r2.htm 

 
• NC Supplement to the Manual on Uniform Traffic Control Devices: 

 
https://connect.ncdot.gov/resources/safety/TrafficSafetyResources/2009%20NC%20

Supplement%20to%20MUTCD.pdf 
 

• Standard Specifications for Structural Supports for Highway Signs, Luminaires, and 
Traffic Signals (AASHTO): 
 

https://bookstore.transportation.org/collection_detail.aspx?ID=126 
 

• Guidelines for Preparation of Signing Plans for Design-Build Projects 
 

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx 
 

• Design-Build Submittal Guidelines 
 

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx 
 

• NCDOT Standard Specifications for Roads and Structures  
 

• NCDOT Roadway Standard Drawings  
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Signing Requirements for Technical Proposal 
 
The Design-Build Team shall select a Private Engineering Firm (PEF) that has experience in the 
preparation, design, and sealing of Signing Plans for NCDOT on comparable projects. The 
Technical Proposal shall list projects, where the Signing Plans were developed by the PEF, 
including description and similarity to the subject project. 
 
The Design-Build Team shall include a Preliminary Signing Concept Map in the Technical 
Proposal. At a minimum, the aforementioned Concept Map shall include all proposed bridge 
mounted signs and ground mounted guide signs.  
 
Signs to be Furnished by Design-Build Team 
 
The Design-Build Team shall furnish signs in accordance with the specifications provided by the 
NCDOT. 
 
Signing Project Limits 
 
Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall design, fabricate and 
install all Type A, B, D, E and F signs and supports required through the construction limits of 
the mainline, all -Y- Lines and all turn-arounds / cul-de-sacs.  Unless noted otherwise elsewhere 
in this RFP, the Design-Build Team shall design, fabricate and install all signs required beyond 
the roadway construction limits of the mainline and all -Y- Lines to ensure adequate advance 
signage and spacing is provided.   
 
Sign Designs 
 
The Design-Build Team shall include all sign designs in the Signing Plans. All sign designs shall 
be prepared using the latest version of GuideSign software.  
 
The Design-Build Team shall design, fabricate and install all signs required for the mainline, all  
-Y- Lines and all turn-arounds / cul-de-sacs, including Type A, B and D ground mounted signs. 
The Design-Build Team shall size and locate all Type E signs (warning and regulatory) and Type 
F signs (route marker assemblies).   
 
Bridge Mounted Signs 
 
The Design-Build Team shall design, fabricate and install Type A, B, D, E and F signs on the 
proposed bridge.  At a minimum, these signs shall include the signs noted below: 
 

• REDUCED SPEED LIMIT AHEAD (W3-5) 
• SPEED LIMIT (R2-1) 
• NO FISHING FROM BRIDGE (R20-3) 
• NO JUMPING OR DIVING FROM BRIDGE (R20-4) 
• HORIZONTAL ALIGNMENT with Plaque (W1-2, W13-1P) 
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Unless approved otherwise by the Department, the vertical mounting height for bridge mounted 
signs shall be a minimum of seven feet and maximum of eight feet from the bridge deck to the 
bottom of the sign. 
 
All bridge mounted signs shall be mounted behind the bridge rail. 
 
The Design-Build Team shall not use U-channel posts to mount bridge mounted signs. 
 
Speed Limit  
 
The Design-Build Team shall coordinate the mainline posted speed limits and sign locations on 
the bridge with the Regional Traffic Engineer. 
 
Sign Locations 
 
The Design-Build Team shall determine the station location of all signs and sign structures.   
 
To the maximum extent practical, the Design-Build Team shall limit or avoid the use of road 
signs adjacent to plover nesting or foraging areas. (Reference the B-2500B - Phase IIb Record of 
Decision Project Commitments)  
 
The Design-Build Team shall coordinate all proposed sign designs and locations with the 
Department. 
 
Ground Mounted Sign Supports 
 
The Design-Build Team shall locate, design and install all ground mounted sign supports.   
 
The Design-Build Team shall design, fabricate and install ground mounted signs supports in 
accordance with the revised NCDOT Roadway Standard Drawing No. 903D10, Sheets 1 and 2 of 
3, dated July 26, 2013. The aforementioned revised Roadway Standard Draiwing and the 
associated software for the design of Type A and B ground mounted sign supports may be 
referenced on the website noted below: 
 

https://connect.ncdot.gov/resources/safety/Pages/Signing-and-Delineation.aspx 
 
Unless approved otherwise by the Department, the vertical mounting height for ground mounted 
signs shall be a minimum of seven feet and maximum of eight feet from the edge of the travel 
lane to the bottom of the sign.  
 
The minimum lateral offset for ground mounted signs shall be 12 feet, unless approved otherwise 
by the Department. The lateral offset shall be measured from the edge of the travel lane closest to 
the shoulder to the closest sign edge.  
 
All ground mounted signs on simple (non-breakaway) supports shall be protected by guardrail, 
barrier or another form of approved positive protection.  The minimum lateral distance between 
the face of guardrail and the closest sign edge shall be six feet. 
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Unless noted otherwise elsewhere in this RFP, all Type D, E and F signs shall be installed on  
wood posts in accordance with the NCDOT Roadway Standard Drawings.  Type D signs shall 
not exceed eight feet in width and / or 24 square feet.  Unless positively protected, all  
Type D, E and F signs and sign assemblies shall be installed on a maximum of two wood posts.  
 
Removal and Disposal of Existing Signs 
 
The Design-Build Team shall determine which existing signs and sign supports will not be 
needed or relevant when the project is completed.  The Design-Build Team shall remove and 
dispose of these signs and sign supports.  
 
Temporary Sign and Support Design 
 
The Design-Build Team shall locate, design and install all temporary signs and sign supports. 
(Reference the Signing Requirements Section of the Transportation Management Scope of Work 
found elsewhere in this RFP for additional temporary signing requirements) 
 
Sign Maintenance 
 
The Design-Build Team shall maintain all existing signs (including all temporary sign 
installations that may be required by the Transportation Management Plans) during project 
construction to ensure the signs are in good condition, perform as intended, and are visible to 
motorists.  All signs and supports remaining / existing at the completion of this project shall be 
plumb, oriented correctly and meet AASHTO requirements. 
 
Construction Revisions 
 
After submittal of RFC Signing Plans, the Design-Build Team shall submit all construction 
revisions to the Department for review and acceptance prior to incorporation. 
 
As Built Plans 
 
After project completion, the Design-Build Team shall provide final electronic Signing Plans to 
the Department. At a minimum, these plans shall include all revisions that took place during 
project construction and verifications for ground mounted and bridge mounted sign supports.  
These plans shall be provided in .pdf and MicroStation format. 
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EROSION AND SEDIMENTATION CONTROL SCOPE OF WORK     (3-21-16) 

 
The NCDOT Roadside Environmental Unit shall review and accept all Erosion and 
Sedimentation Control Plans. Clearing & Grubbing and Final Grade Release for Construction 
(RFC) Erosion Control Plans shall be submitted to all NCDOT personnel listed in the Design-
Build Submittal Guidelines before any land disturbing activities, including clearing and 
grubbing, can commence. If the Design-Build Team chooses to perform the work in discrete 
sections, then a complete set of Clearing & Grubbing and Final Grade RFC Erosion Control 
Plans shall be submitted, accepted, and distributed as noted above prior to land disturbing 
activities, including clearing and grubbing, commencing in that section. No land disturbing 
activities, including clearing and grubbing, shall occur in any location that does not have 
accepted Clearing & Grubbing and Final Grade RFC Erosion Control Plans. Refer to the most 
recent version of the NCDEQ - Erosion and Sediment Control Planning and Design Manual for 
erosion control design guidelines not addressed in this Scope of Work. 
 
To ensure adherence with the August 3, 2011 NCG-010000 General Construction Permit, issued 
by the North Carolina Department of Environmental Quality, Division of Water Resources, the 
Design-Build Team shall formally submit a project-wide Vegetation Management Procedure for 
the Department’s review and acceptance prior to any land disturbing activities. After this initial 
review, the Design-Build Team shall concurrently provide the Resident Engineer and Roadside 
Environmental Field Operations Engineer updated versions of the Vegetation Management 
Procedure on a monthly basis. These updated versions will not require formal submittal to the 
Design-Build Unit, but will be subject to review comments by the aforementioned field 
personnel. All versions of the Vegetation Management Procedure shall include, but not be 
limited to, 1) provisions for the early establishment of grasses / vegetation, 2) provisions for 
obtaining the required 80% permanent vegetation stand, as defined in the  
August 3, 2011 NCG-01000 General Construction Permit and in accordance with the Permanent 
Vegetation Establishment Project Special Provision found elsewhere in this RFP, by the project 
final completion date, and 3) procedure and schedule details for fertilizer topdressing, 
supplemental seeding, mowing and repair seeding. The Vegetation Management Procedure shall 
be closely coordinated with the grading and hauling operations. The Design-Build Team shall 
provide a narrative overview of the Vegetation Management Procedure in the Technical 
Proposal. 
 
From the beginning through the end of construction, the Design-Build Team shall maintain 
comprehensive “red-line” As-Constructed Drawings that detail when and where permanent / 
temporary / repair seeding and topdressing have been performed. 
 
Erosion and Sedimentation Control Plans shall at a minimum address the following: 
 
I. Complete Set of Plans 
 

A. Clearing and Grubbing Phase 
 

1. Use correct NCDOT symbology. 
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2. Protect existing drainage structure inlets with Rock Inlet Sediment Trap Type ‘A’ 
(RIST-A), Rock Inlet Sediment Trap Type ‘C’ (RIST-C), Rock Pipe Inlet Sediment 
Trap Type ‘A’ (PIST-A), etc. 

3. Utilize adequate perimeter controls (temporary silt ditches (TSD), temporary silt 
fence (TSF), etc.). 

4. Clean Water Diversions (CWD) shall not be used to divert offsite runoff through the 
project construction limits. 

5. Utilize skimmer basins and rock measures with sediment control stone (Temporary 
Rock Sediment Dam Type ‘B’ (TRSD-B), Temporary Rock Silt Check Type ‘A’ 
(TRSC-A), etc.) at drainage outlets. 

6. Take into account existing topography and show existing contour lines on Clearing 
and Grubbing Plans only. 

7. Utilize Temporary Rock Silt Checks Type ‘B’ (TRSC-B) to reduce velocity in 
existing ditches with spacing of 250 feet divided by percentage of ditch grade.  Also 
utilize TRSC-B’s in proposed TSD’s and temporary diversions (TD). 

8. Protect existing streams; do not place erosion control devices in live streams unless 
permitted by the Division of Water Resources 401 Certification and the Army Corps 
of Engineers 404 Permit. 

9. Sediment basins shall be sized to provide adequate silt storage for 3600 cubic feet per 
disturbed acre with surface area equal to 435 square feet per cubic foot per second 
(cfs) of the peak inflow rate, Q25, using 25-year peak rainfall data (NCDEQ - Erosion 
and Sediment Control Planning and Design Manual or NOAA’s National Weather 
Service website http://dipper.nws.noaa.gov/hdsc/pfds/ for partial duration (ARI) 
time series type). A Sediment Basin Designer Spreadsheet will be provided by the 
NCDOT Roadside Environmental Unit upon request. 

10. Infiltration Basins shall provide adequate silt storage for 1800 cubic feet per disturbed 
acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the 
peak inflow rate, Q25, using the 25-year peak rainfall data (NCDEQ - Erosion and 
Sediment Control Planning and Design Manual or NOAA’s National Weather 
Service website http://dipper.nws.noaa.gov/hdsc/pfds/ for partial duration (ARI) 
time series type). Infiltration Basin shall be designed to dewater in three days or less.  
Infiltration Basins shall not be placed in cut ditches and shall only be placed in areas 
where Skimmer Basins will not have positive drainage. An Infiltration Basin Designer 
Spreadsheet will be provided by the NCDOT Roadside Environmental Unit upon 
request. 

11. Skimmer Basins shall provide adequate silt storage for 1800 cubic feet per disturbed 
acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the 
peak inflow rate, Q25, using the 25-year peak rainfall data (NCDEQ - Erosion and 
Sediment Control Planning and Design Manual or NOAA’s National Weather 
Service web site http://dipper.nws.noaa.gov/hdsc/pfds/ for partial duration (ARI) 
time series type). Skimmer Basins shall be designed to dewater in two to three days. 
A Skimmer Basin Designer Spreadsheet will be provided by the NCDOT Roadside 
Environmental Unit upon request. 

12. The minimum and maximum length to width ratio of all Sediment Basins shall be 2:1 
and 6:1, respectively. 
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13. Coir Fiber Baffles shall be installed in all silt basins and sediment dams at drainage 
outlets. For silt basins with a 20-foot or longer length, three Coir Fiber Baffles shall 
be installed with a spacing of 1/4 the basin length. For silt basins with a length less 
than 20 feet, a minimum of two Coir Fiber Baffles shall be installed, with a spacing of 
1/3 the basin length. The Design-Build Team will not be required to show the 
individual baffles on the Erosion Control Plans, but shall be required to incorporate 
the Coir Fiber Baffle Detail on the Erosion Control Plans. 

14. Include any culvert and / or pipe construction sequence plan sheets in the Clearing & 
Grubbing Plans; all pipes 48 inches or larger, or any combination of pipes that total 
48 inches or more require a construction sequence. Prior to installation of pipes 
smaller than 48 inches in jurisdictional areas, the Design-Build Team shall submit a 
phasing plan for managing the watercourse to the Resident Engineer for review and 
acceptance. The phasing plan shall be in accordance with the Best Management 
Practices for Construction and Maintenance Activities. 

15. During construction, provide temporary sediment basins that dewater from the surface 
at all permanent stormwater devices. 

16. Utilize Coir Fiber Wattles with Polyacrylamide (PAM) and / or TRSC-As with 
Matting and PAM in temporary and permanent, existing and proposed ditches at a 
spacing of 50 feet in areas where sediment basins are not feasible at drainage outlets 
and in areas where sediment basins at drainage outlets with sediment traps  
(i.e. PIST-A, RIST-A, etc.), cannot be properly sized to surface area and / or sediment 
storage requirements due to safety concerns, right of way restrictions, utility conflicts, 
or other construction limitations approved by the NCDOT Roadside Environmental 
Unit. 

17. Place a device utilizing PAM at all sediment basin inlets. 
18. At a maximum spacing of 200 feet and as directed, utilize Coir Fiber Wattle drainage 

breaks in silt fence. 
19. Do not place erosion control devices that require excavation (i.e. sediment basins, silt 

ditches, etc.) in wetlands. 
20. Within the entire project limits, provide disturbed and undisturbed drainage areas in 

MicroStation Format. 
21. For all drainage outlets where the runoff cannot be treated with a sediment basin and / 

or the sediment basin cannot be constructed to the required sediment storage or 
surface area requirements, provide a written explanation. 

22. Silt Fence shall be designed for six-foot steel post spacing and with woven wire in 
accordance with the Reinforced Temporary Silt Fence Detail. 

23. Excluding perimeter Sediment Basins that will function only during Clearing and 
Grubbing operations, all perimeter Sediment Basins shall be placed outside of fill 
slopes. 

 
B. Final Grade Phase 
 

1. Use correct NCDOT symbology. 
2. Protect existing and proposed drainage structure inlets with RIST-A, RIST-C,     

PIST-A, etc. 
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3. Utilize adequate perimeter controls (TSD, TSF, etc.).  
4. Clean Water Diversions (CWD) shall not be used to divert offsite runoff through the 

project construction limits. 
5. Utilize TRSC-B’s to reduce velocity in existing and proposed ditches with spacing of 

250 feet divided by percentage of ditch grade. Also utilize TRSC-B’s in proposed 
TSD’s and TD’s. 

6. Utilize temporary slope drains and earth berms at top of fill slopes five feet or higher 
and a fill slope grade of 4:1 or steeper, or where there are superelevations above 0.04 
and fills are greater than three feet. Maximum slope drain spacing shall be 200 feet. 

7. Utilize rock energy dissipater at outlet of slope drain. 
8. Devices at all drainage turnouts shall utilize infiltration, skimmer, or sediment control 

stone (TRSD-B, TRSC-A, etc.) and a spillway with an adequately designed base 
length to distribute outflow. 

9. Sediment basins shall be sized to provide adequate silt storage for 3600 cubic feet per 
disturbed acre with surface area equal to 435 square feet per cubic foot per second 
(cfs) of the peak inflow rate, Q25, using 25-year peak rainfall data (NCDEQ - Erosion 
and Sediment Control Planning and Design Manual or NOAA’s National Weather 
Service website http://dipper.nws.noaa.gov/hdsc/pfds/ for partial duration (ARI) 
time series type). A Sediment Basin Designer Spreadsheet will be provided by the 
NCDOT Roadside Environmental Unit upon request. 

10. Infiltration Basins shall provide adequate silt storage for 1800 cubic feet per disturbed 
acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the 
peak inflow rate, Q25, using the 25-year peak rainfall data (NCDEQ - Erosion and 
Sediment Control Planning and Design Manual or NOAA’s National Weather 
Service website http://dipper.nws.noaa.gov/hdsc/pfds/ for partial duration (ARI) 
time series type). Infiltration Basin shall be designed to dewater in three days or less.  
Infiltration Basins shall not be placed in cut ditches and shall only be placed in areas 
where Skimmer Basins will not have positive drainage. An Infiltration Basin Designer 
Spreadsheet will be provided by the NCDOT Roadside Environmental Unit upon 
request. 

11. Skimmer Basins shall provide adequate silt storage for 1800 cubic feet per disturbed 
acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the 
peak inflow rate, Q25, using the 25-year peak rainfall data (NCDEQ - Erosion and 
Sediment Control Planning and Design Manual or NOAA’s National Weather 
Service website http://dipper.nws.noaa.gov/hdsc/pfds/ for partial duration (ARI) 
time series type). Skimmer Basins shall be designed to dewater in two to three days. 
A Skimmer Basin Designer Spreadsheet will be provided by the NCDOT Roadside 
Environmental Unit upon request. 

12. Provide matting for erosion control in all ditch lines, including but not limited to 
temporary ditch lines (TDs) utilized to divert offsite runoff around construction areas, 
where the velocity is greater than 2.0 feet  / sec, and the shear stress is 1.55 psf or less. 
For ditch lines with a shear stress above 1.55 psf, Permanent Soil Reinforcement Mat 
or Rip Rap shall be utilized. 
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13. Unless otherwise approved by the Roadside Environmental Field Operations 
Engineer, provide matting for erosion control on all slopes (cut and fill) that are 4:1 or 
steeper and a height of eight feet or greater. 

14. The minimum and maximum length to width ratio of all Sediment Basins shall be 2:1 
and 6:1, respectively. 

15. Coir Fiber Baffles shall be installed in all silt basins and sediment dams at drainage 
outlets. For silt basins with a 20-foot or longer length, three Coir Fiber Baffles shall 
be installed with a spacing of 1/4 the basin length. For silt basins with a length less 
than 20 feet, a minimum of two Coir Fiber Baffles shall be installed, with a spacing of 
1/3 the basin length. The Design-Build Team will not be required to show the 
individual baffles on the Erosion Control Plans, but shall be required to incorporate 
the Coir Fiber Baffle Detail on the Erosion Control Plans. 

16. During construction, provide temporary sediment basins that dewater from the surface 
at all permanent stormwater devices. 

17. Utilize Coir Wattles with Polyacrylamide (PAM) and / or TRSC-As with matting and 
PAM in temporary and permanent, existing and proposed ditches at a spacing of 50 
feet in areas where sediment basins are not feasible at drainage outlets, and in areas 
where sediment basins at drainage outlets with sediment traps (i.e. PIST-A, RIST-A, 
etc.) cannot be properly sized to surface area and / or sediment storage requirements 
due to safety concerns, right of way restrictions, utility conflicts, or other construction 
limitations approved by the NCDOT Roadside Environmental Unit. 

18. Place a device utilizing PAM at all sediment basin inlets. 
19. At a maximum spacing of 200 feet and as directed, utilize Coir Fiber Wattle drainage 

breaks in silt fence. 
20. Do not place erosion control devices that require excavation (i.e. sediment basins, silt 

ditches, etc.) in wetlands. 
21. Within the entire project limits, provide disturbed and undisturbed drainage areas in 

MicroStation Format. 
22. For all drainage outlets where the runoff cannot be treated with a sediment basin and / 

or the sediment basin cannot be constructed to the required sediment storage or 
surface area requirements, provide a written explanation. 

23. Silt Fence shall be designed for six-foot steel post spacing and with woven wire in 
accordance with the Reinforced Temporary Silt Fence Detail. 

24. All perimeter Sediment Basins shall be placed outside of fill slopes 
 

C.  Intermediate Phase 
 

Intermediate Erosion Control Plans shall only be required if design modifications and / or site 
conditions require additional erosion control design or design revisions to the RFC Clearing 
and Grubbing and / or RFC Final Grade Erosion Control Plans. Intermediate Plans shall be 
submitted for review and shall be accepted prior to construction of any aspect impacted by 
the revised erosion control design. For any intermediate phase, comply with Section B, “Final 
Grade Phase” above. 
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II. Detail Sheets and Notes 
 

A. Provide project specific special notes and details, including but not limited to Infiltration 
Basins, Skimmer Basins, Reinforced Temporary Silt Fence, Temporary Silt Fence Coir 
Fiber Wattle Drainage Breaks, etc. 

B. Provide matting summary sheet(s): matting for erosion control and permanent soil 
reinforcement mat 

C. Provide reforestation sheet(s): regular and / or wetland showing appropriate species 
 

III. Title Sheet 
 

A. Show correct notes: NCG-01, HQW, ESA, clearing and grubbing, etc. 
B. Show correct standards for project 
C. List of standard NCDOT symbology 
D. Show name and certification number of Level III certified individual responsible for 

designing and / or reviewing Erosion and Sedimentation Control Plans 
E. Show name of primary NCDOT Roadside Environmental Unit Erosion and 

Sedimentation Control Plan reviewer 
 
IV. Special Provisions 
 

A. Erosion Control Special Provisions are available at the following website: 

http://www.ncdot.org/doh/operations/dp_chief_eng/roadside/soil_water/ 
special_provisions/ 

B. References in Erosion Control Special Provisions from the aforementioned website to 
Method of Measurement, Basis of Payment, or any other statement regarding direct 
payment for Erosion & Sediment Control measures shall be disregarded. 

C. Erosion & Sediment Control / Stormwater Certification Project Special Provision found 
elsewhere in this RFP. 

 
V. Miscellaneous 
 

A. Plan submittals shall include all pertinent design information required for review, such as 
design calculations, drainage areas, etc. 

B. The NCDOT Roadside Environmental Unit will provide a sample set of Erosion and 
Sedimentation Control Plans (including any special details or special provisions used by 
the NCDOT Roadside Environmental Unit) and MicroStation Erosion Control 
Workspace to the Design-Build Team for reference upon request. 

C. Plans shall address any environmental issues raised during the permitting process. 
D. Sufficient time shall be allowed for the Design-Build Team to make any changes to the 

Erosion and Sedimentation Control Plans deemed necessary by the NCDOT Roadside 
Environmental Unit. 

E. Temporary access and haul roads, other than public roads, constructed or used in 
connection with the project shall be considered a part of the project and addressed in the 
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Erosion and Sedimentation Control Plans. Temporary access and haul roads located 
within the footprint and / or right of way / easement corridor of the project shall be part of 
the highway Erosion and Sedimentation Control Plans. Temporary access and haul roads 
associated with borrow pits and staging areas shall be included in the Reclamation Plan. 

F. To contain concrete waste water and associated concrete mix from washing out ready-mix 
trucks, drums, pumps, or other equipment, provide Concrete Washout Structures at egress 
points. Concrete Washout Structures must collect and retain all concrete waste water and 
solids so that this material does not migrate to surface waters or into the ground water.  
The Concrete Washout Structures are not intended for concrete waste not associated with 
washout operations. The Concrete Washout Structures may include devices above or 
below ground and / or commercially available devices designed specifically to capture 
concrete waste water. Concrete Washout Structure options may be found in the special 
provision, available at the website noted in Section IV above.  For construction details of 
an above grade and below grade Concrete Washout Structure, reference the website noted 
below: 
 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/pdf/ 
ConcreteWashoutStructuresdetail.pdf 

 
G. Borrow or waste areas that are part of the project shall require a separate Reclamation 

Plan, unless the borrow or waste activity is regulated under the Mining Act of 1971, or is a 
landfill regulated by the Division of Waste Management (NCDEQ). For newly created 
borrow pit(s) that require dewatering, Borrow Pit(s) Dewatering Basins shall be required 
and shall be in accordance with the applicable Special Provisions available at the website 
noted in Section IV above. The Design-Build Team shall submit the location and permit 
number for waste / borrow sites covered by the Mining Act or regulated by DWM 
(NCDEQ) concurrently to the Design-Build Unit and the Resident Engineer. For 
Reclamation Procedures, see:  

 
http://www.ncdot.org/doh/operations/dp_chief_eng/roadside/fieldops/downloads/ 

Files/ContractedReclamationProcedures.pdf 
 

H. Whenever the Engineer determines that significant erosion and sedimentation continues 
despite the installation of approved protective practices, the Design-Build Team shall be 
required to and shall take additional protective action. 

I. An accepted Erosion and Sedimentation Control Plan shall not exempt the Design-Build 
Team from making every effort to contain sediment onsite. 

J. Any Erosion Control Design revisions made during the construction of the project shall 
be submitted to the NCDOT Roadside Environmental Unit by the 15th of the month via 
the Design-Build Unit. At anytime requested by the Engineer or the NCDOT Roadside 
Environmental Unit, the Design-Build Team shall provide an updated version of the 
Erosion and Sedimentation Control Plans for distribution to all parties involved in the 
construction process. 

K. The Design-Build Team shall comply with the North Carolina Administrative Code Title 
15A Environmental Quality Chapter 4, Sedimentation Control. 
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L. A pre-submittal meeting shall take place between the NCDOT Roadside Environmental 
Unit Soil & Water Engineering Section, the Design-Build Team, and any other pertinent 
NCDOT personnel before any Erosion and Sedimentation Control Designs are submitted 
to the NCDOT Roadside Environmental Unit. Erosion and Sedimentation Control Plan 
submittals shall only be reviewed and accepted by the NCDOT Roadside Environmental 
Unit after the Erosion and Sedimentation Control Pre-Submittal Meeting. The Design-
Build Team shall be required to submit a tentative Erosion and Sedimentation Control 
Plan submittal schedule at the pre-submittal meeting. 

M. At minimum, the Design-Build Team shall bring one erosion control plan sheet with a 
Clearing & Grubbing erosion control design to the Erosion and Sedimentation Control 
pre-submittal meeting. 

N. All RFC Erosion and Sedimentation Control Plans, including any red line revisions, shall 
be kept on site at all times throughout the duration of the project. 

O. Immediately after the clearing and grubbing erosion control measures have been 
installed for the entire project, or for individual sections if the Design-Build Team has 
divided the project into construction segments, the Design-Build Team’s erosion and 
sedimentation control designer shall field verify constructed dimensions and installation 
of all erosion control devices. After this initial inspection(s), the aforementioned 
designer shall review the project conditions a minimum of every 30 days during the 
heavy grading operations, and as directed by the Engineer, to verify the field conditions 
of disturbed areas draining to erosion control devices and to ensure that the erosion 
control devices provide the current field condition requirements for sediment storage 
and surface area. During construction, the NCDOT may conduct separate field 
inspections of the project conditions and the erosion control devices. The erosion and 
sedimentation control designer shall make appropriate design revisions to the Clearing 
and Grubbing, Intermediate Erosion Control Plans and / or Final Grade Erosion Control 
Plans resulting from / required by the Design-Build Team and / or the Departmental 
field inspections for the Department’s review and acceptance, in accordance with the 
Design-Build Submittal Guidelines. The Design-Build Team shall concurrently provide 
written documentation of all field verifications / inspections performed by the Design-
Build Team to the NCDOT Roadside Environmental Unit, Soil and Water Engineering 
and Field Operations Section, and the Resident Engineer. At a minimum, this 
documentation shall detail what was observed during the field verification / inspection 
and all resulting required actions with a timeframe for implementation. When the 
project conditions no longer warrant, in the sole discretion of the Department, 
inspections by the erosion and sedimentation control designer may cease. 

P. The Design-Build Team’s erosion and sedimentation control designer shall submit 
design calculations, for the Department’s review and acceptance, for all modifications 
to the Erosion and Sedimentation Control Plans that result in dimension modifications 
and / or relocations, other than minor shifts to accurately place, to the devices noted 
below: 

 
• Skimmer Basin and all devices with Skimmers 
• Infiltration Basins 
• Temporary Rock Sediment Dam Type A 
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• Temporary Rock Sediment Dam Type B 
• Temporary Rock Silt Check Type A 
• Culvert Construction Sequences 
• Temporary and Permanent Stream Channel Relocations 

 
Q. Erosion & Sediment Control / Stormwater Certification shall be required according to the 

Project Special Provision found elsewhere in this RFP. 
R. Prior to installation of any erosion control devices, the Design-Build Team shall verify 

boundaries of jurisdictional areas in the field and delineate with Safety Fence or flagging.  
For guidance on Safety Fence and flagging in jurisdictional areas, see: 

 
http://www.ncdot.org/doh/operations/dp_chief_eng/roadside/fieldops/downloads/ 

 
S. Once RFC Erosion and Sedimentation Control Plans are issued, any major design change 

or addition, any change that involves calculations, and any addition, deletion, or 
relocation of a sediment basin shall be submitted to the NCDOT Roadside Environmental 
Unit for review and acceptance. Minor changes such as moving silt fence, adding or 
moving temporary ditches (unless adding new runoff flow to a sediment basin), and 
adding or moving slope drains shall be reviewed by the Engineer in the field. 

T. All erosion control measures with stone extending beyond the construction limits shall be 
considered temporary fill. If impacted wetland areas are permitted as Hand Clearing, then 
the aforementioned temporary fill shall be permitted as Temporary Fill in Hand Cleared 
Areas for Erosion Control. (Reference the Environmental Permits Scope of Work found 
elsewhere in this RFP). 

U. At a minimum, the Design-Build Team shall install Floating Turbidity Curtain around 
each bridge end bent and construction staging areas in the water on the north and south 
side approaches. If Turbidity Curtain is required at proposed bridge columns by 
environmental regulatory agencies, the Design-Build Team shall submit a Turbidity 
Curtain design for the bridge columns to the NCDOT Roadside Environmental Unit for 
review and acceptance. 

V. Sediment basins that drain directly into jurisdictional water or have a total drainage area 
of one acre or more shall be designed and constructed with outlet structures that only 
withdraw water from the surface. For sediment basins that do not drain directly into 
jurisdictional water or have less than one acre of total drainage area, surface dewatering 
outlets or stone outlets may be provided. 

W. In accordance with the requirements noted herein, the Design-Build Team shall be 
responsible for erosion control design, plans, plan implementation and maintenance of 
erosion control measures for all utility installation and relocation work performed by the 
Design-Build Team. To ensure that the Design-Build Team’s erosion control designs, 
plan implementation and / or maintenance of erosion control measures do not conflict 
with the erosion control design, plan implementation and / or maintenance of erosion 
control measures for utility installation and / or relocation work performed by others, the 
Design-Build Team shall coordinate with the utility companies performing Utilities by 
Others (UBO) work. 
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X. Ground Cover Stabilization Requirements – NCG01000 (7 – 14 days) 
 
Ground cover stabilization shall comply with the timeframe guidelines specified by the 
North Carolina Department of Environmental Quality Division of Water Resources  
NCG-010000 General Construction Permit that became effective on August 3, 2011.  
Excluding the slopes noted below, temporary and permanent ground cover stabilization 
shall be provided within seven calendar days from the last land-disturbing activity. The 
Design-Build Team shall label all slopes subject to the seven-day ground cover 
stabilization requirements on all Erosion and Sedimentation Control Plans submitted to 
the Department for review and acceptance.  
 
For the slopes noted below, temporary and / or permanent ground cover stabilization shall 
be provided within 14 calendar days from the last land-disturbing activity: 
 

Slopes between 2:1 and 3:1, with a slope length of ten feet or less 
Slopes 3:1 or flatter, with a slope length of 50 feet or less 
Slopes 4:1 or flatter 
 

Temporary and / or permanent ground cover stabilization shall be provided in accordance 
with the provisions in this RFP, the Vegetation Management Procedure developed by the 
Design-Build Team and NCG-010000. 
 

Y. Additional Ground Cover Stabilization Requirements 
 
Once the Design-Build Team identifies the area for stabilization due to inactivity, the 
Design-Build Team shall obtain concurrence from the Engineer and adhere to the 
following options based on the estimated amount of time the area will remain inactive. If 
the area stabilized exceeds the estimated timeframe, the Design-Build Team shall 
implement the next level of stabilization as directed by the Engineer. 
 
All application rates noted below are in pounds per acre.   
 
Short Term Stabilization:  For areas that will remain inactive for up to 21 days 

 
Erodible areas shall be stabilized utilizing non-vegetative cover. Non-vegetative cover 
options include straw mulch, hydraulic applied erosion control products or rolled erosion 
control products. If straw mulch is used, it shall provide 100% groundcover and be tacked 
sufficiently to hold the mulch in place for the duration of the inactive period. All other 
methods shall be installed according to the manufacturer’s directions. 
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Mid-Term Stabilization:  For areas that will remain inactive for up to 90 days 
 

Erodible areas shall be stabilized utilizing the following stabilization protocol: 
   

March 1 - August 31    September 1 - February 28 
 

50# German or Browntop Millet   50# Rye Grain or Wheat 
500# Fertilizer     500# Fertilizer 
4000# Limestone     4000# Limestone 

 
At the Engineer’s sole discretion, the use of limestone on sandy soils that require topsoil 
for stabilization may be eliminated. The Design-Build Team shall consult with, and 
obtain written approval from, the NCDOT Roadside Environmental Unit prior to 
eliminating limestone. 
 
Upon obtaining written approval from the Engineer, the Design-Build Team may use 
wood mulch and / or ground clearing and grubbing debris as an option for Mid-Term 
Stabilization. If approved in writing, the aforementioned mulch and / or debris shall be 
installed at a thickness that prevents erosion.  
 
Long Term Stabilization:  For areas that will remain inactive for more than 91 days 

 
Erodible areas shall be stabilized utilizing the following stabilization protocol: 

 
All Roadway Areas 

 
March 1 - August 31    September 1 - February 28 
 

10# Centipede *    10# Centipede * 
50# Tall Fescue Cultivars **   50# Tall Fescue Cultivars ** 
50# Bahiagrass    50# Bahiagrass    
25# Bermudagrass (hulled)    35# Bermudagrass (unhulled) 
500# Fertilizer     500# Fertilizer 
4000# Limestone     4000# Limestone 
 
* On cut and fill slopes 2:1 or steeper, the Design-Build Team shall apply centipede at a 
rate of five pounds per acre. 
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Waste and Borrow Locations 
 

March 1 – August 31    September 1 - February 28 
 

75# Tall Fescue Cultivars **    75# Tall Fescue Cultivars ** 
50# Bahiagrass    50# Bahiagrass 
25# Bermudagrass (hulled)    35# Bermudagrass (unhulled) 
500# Fertilizer     500# Fertilizer 
4000# Limestone     4000# Limestone 
 

Riparian and Wetland Locations 
 

March 1 - August 31    September 1 - February 28 
 

18# Creeping Red Fescue Cultivars *** 18# Creeping Red Fescue Cultivars *** 
6# Indiangrass     6# Indiangrass 
8# Little Bluestem     8# Little Bluestem 
4# Switchgrass    4# Switchgrass 
25# Browntop or German Millet  35# Rye Grain 
500# Fertilizer     500# Fertilizer 
4000# Limestone     4000# Limestone 
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** Approved Tall Fescue Cultivars 
 

4-Season Blue Velvet Gladstone Quantum Leap 
Alexa II Blueberry Granite Rambo 
America Boomerang Hampton Rhapsody 
Apollo Brilliant Harmonie Rhythm 
Arcadia Cabernet Impact Rita 
Aries Champagne Jefferson Royce 
Armada Champlain Juliet Rubicon 
Arrow Chicago II Jump Start Rugby II 
Arrowhead Corsair Keeneland Shiraz 
Aura Courtyard Langara Showcase 
Avid Delight Liberator Skye 
Award Diva Madison Solar Eclipse 
Awesome Dynamo Mercury Sonoma 
Bandera Eagleton Midnight Sorbonne 
Barduke Emblem Midnight II Starburst 
Barnique Empire Moon Shadow Sudden Impact 
Baroness Envicta Moonlight SLT Total Eclipse 
Barrister Everest Mystere Touche 
Barvette HGT Everglade Nu Destiny Tsunami 
Bedazzled Excursion NuChicago Unique 
Belissimo Freedom II NuGlade Valor 
Bewitched Freedom III Odyssey Voyager II 
Beyond Front Page Perfection Washington  
Blacksburg II Futurity Pinot Zinfandel 
Blackstone Gaelic Princeton 105  
Blue Note  Ginney II Prosperity  

 
*** Approved Creeping Red Fescue Cultivars 

 
Aberdeen  Boreal   Epic   Cindy Lou 

 
From January 1 – December 31, the Design-Build Team shall apply an additional 20# of 
Sericea Lespedeza on cut and fill slopes 2:1 or steeper.  

 
Fertilizer shall be 10-20-20 analysis or a different analysis that provides a 1-2-2 ratio 
applied at a rate that provides the same amount of plant food as a 10-20-20 analysis and 
as directed. 
 
Soil Analysis 

 
If vegetation establishment indicates a deficiency in soil nutrients or an incurred pH level 
is present, the Design-Build Team shall take soil samples and apply additional soil 
amendments to the affected area and as directed. 
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Fertilizer Topdressing  

  
In accordance with the requirements noted below, the Design-Build Team shall apply a 
minimum of one Fertilizer Topdressing application to all permanently seeded areas 
immediately prior to completion of the project, twice during every growing season from 
April 1st through September 30th, and at other times as directed. 
 
Fertilizer used for topdressing shall be 10-20-20 analysis applied at a rate of 500 pounds 
per acre; or a different analysis that provides a 1-2-2 ratio applied at a rate that provides 
the same amount of plant food as a 10-20-20 analysis, and as directed.  

 
Fertilizer used for waste and borrow areas shall be 16-8-8 grade applied at a rate of 500 
pounds per acre; or a different analysis that provides a 2-1-1 ratio applied at a rate that 
provides the same amount of plant food as a 16-8-8 analysis, and as directed. 

 
Supplemental Seeding 

 
For all supplemental seeding, the kinds of seed and proportions shall be the same as 
specified above for Long Term Stabilization, with the exception that centipede seed will 
not be allowed in the seed mix. The rate of application for supplemental seeding shall be 
between 25# to 75# per acre. Prior to topdressing, the Design-Build Team shall determine 
the actual rate per acre for supplemental seeding and submit the supplemental seeding 
rate and areas to the Department for review and acceptance.  
 
To prevent disturbance of existing vegetation, minimum tillage equipment, consisting of 
a sod seeder, shall be used to incorporate seed into the soil where degree of slope allows. 
Where degree of slope prevents the use of a sod seeder, a clodbuster (ball and chain) may 
be used. 

 
Mowing 

 
The minimum mowing height shall be four inches. 

 
EROSION CONTROL LIQUIDATED DAMAGES 
 
The Design-Build Team shall observe and comply with Federal and State Laws, Local Laws, 
Ordinances, and Regulations; as well as Orders and Decrees of Bodies having any jurisdiction or 
authority in accordance with Section 107 of the 2012 Standard Specifications for Roads and 
Structures. 
 
The Design-Build Team shall take all reasonable precautions to comply with all regulations of all 
authorities having jurisdiction over public and private land governing the protection of erosion 
and sedimentation. Any fines, remediation required or charges levied against the Department for 
failing to comply with all rules and regulations concerning erosion and sediment control, due to 
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the Design-Build Team’s negligence, carelessness, or failure to implement the Erosion and 
Sedimentation Control Plans and Specifications; or failure to maintain an approved Storm Water 
Pollution Prevention Plan (SWPPP), regardless of absence of neglect, shall be deducted from 
monies due the Design-Build Team. In addition to said fines, remediation required, or charges 
levied, any associated engineering costs or actions taken by the Department in order for the 
Department to comply with rules and regulations, as a result of the Design-Build Team’s 
negligence, carelessness, or failure to implement the Erosion and Sedimentation Control Plans 
and Specifications; and / or the SWPPP, regardless of absence of neglect, shall be deducted from 
the monies due to the Design-Build Team. 
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PUBLIC INFORMATION SCOPE OF WORK   (1-14-16) 

 
NCDOT will take the lead role on this project and be responsible for a portion of the public 
information efforts through the Department's Communications Office and Public Involvement 
Group.  Unless noted otherwise elsewhere in this RFP, the NCDOT responsibilities include: 
 

• Organizing public meetings, including venue selection, reservation and fee  
• Providing media announcements 
• Developing and producing informational print materials for all meetings and workshops 
• Soliciting and administering advertisements, as deemed necessary 
• Mailings to the identified target audiences, including postage 

 
The Design-Build Team shall coordinate with the Department to promote public awareness for 
this project. The amount of public involvement required for this project is directly based on the 
Design-Build Team’s Transportation Management Plan and construction details. The Design-
Build Team’s responsibilities shall include: 
 

• Providing information requested by the Department to develop and produce informational 
print materials for all meetings and workshops. 

• Providing details surrounding the impacts to the public 
• Providing advance notice to the Department of upcoming project impacts 
• Assisting the Department in the development of the target audience list 
• Attending and / or speaking at public meetings 
• Hand delivery of time sensitive informational materials. 

 
The Design-Build Team shall hold an initial project coordination meeting with NCDOT at least 
six weeks prior to start of construction to discuss project impacts to the public. This information 
will be used by the Department to create a Public Information Plan. 
 
The Design-Build Team shall inform the Department at least six (6) weeks in advance of any 
construction activity that will have significant impact on the public, including, but not limited to, 
the start of construction, major traffic shifts, road closures, detours, night work and project 
completion. 
 
NCDOT will develop, with the assistance of the Design-Build Team, the specific list of target 
audiences for this project.  The following groups are identified as typical target audiences to 
receive informational materials: 
 

• Governmental agencies 
• Municipalities directly affected by construction 
• Transportation services 
• Emergency services 
• Neighborhood groups and private homes 
• Industry and businesses 
• Chamber of Commerce 
• Individual schools effected by the project 
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• County / City school systems 
• Any other organization as deemed necessary by the Department. 

 
The minimum public information requirements solely associated with the Transportation 
Management Plans shall include, but not be limited to the following: 
 

• Public Meetings – If Beginning of Construction meeting for area businesses and residents 
is held, attending and / or speaking at this event. 

 
• Distribution of Informational Materials - For beginning of construction and for all road 

closures with detour routes, the Design-Build Team shall be responsible for delivering 
time sensitive informational material, provided by the NCDOT, directly to portions of the 
target audience. If the Design-Build Team informs the Department of the aforementioned 
activities less than six (6) weeks in advance, the Design-Build Team shall hand deliver 
the informational materials to the impacted target audiences. 

 
The Department will be responsible for establishing, creating, maintaining and updating the 
project website for this project.  However, throughout the project duration, the Design-Build 
Team shall coordinate with Kelly Gardner (kgardner3@ncdot.gov), the Web Content Manager in 
the NCDOT Communications Office, to ensure the accuracy of the aforementioned project 
website. At a minimum, the Design-Build Team shall designate a contact for public information 
inquiries / coordination. Throughout construction, this contact shall provide weekly updates to 
the NCDOT Communications Office, including, but not limited to, traffic control phasing, 
graphic illustrations, project pictures, etc. 
 
The Design-Build shall discuss in the Technical Proposal their approach to providing the public 
with communication access to project personnel to inquire as to traffic impacts, including 
vehicular, boat and pedestrian, especially during the higher traffic volume summer months.  
 
The Design-Build Team shall include in their Lump Sum Bid price for the project, all costs 
associated with their involvement in the Public Information Scope of Work.   
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*** STANDARD SPECIAL PROVISIONS *** 
 
VALUE ENGINEERING PROPOSALS 
(4-6-15) 104 DB01 G116 
 
Value Engineering Proposals (VEP), as specified in Article 104-12 of the 2012 Standard 
Specifications for Roads and Structures will be accepted. Only proposals, which alter the 
Technical Proposal submitted by the Design-Build Team and / or the requirements of the RFP 
issued by the Department, will be considered as Value Engineering Proposals. 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 1-36, Subarticle 104-12(B), Evaluation of Proposals, lines 42-44, replace the fourth 
sentence of the second paragraph with the following: 
 
Pending execution of a formal supplemental agreement implementing an approved VEP and 
transferal of final plans (hard copy and electronic), sealed by an engineer licensed in the State of 
North Carolina, incorporating an approved VEP to the State Value Management Engineer, the 
Resident Engineer and the Design-Build Unit, the Design-Build Team shall remain obligated to 
perform the work in accordance with the terms of the existing contract with no additional 
contract time or compensation. 
 
Page 1-37, Subarticle 104-12(D), Preliminary Review, lines 9-12, replace the first sentence of 
the first paragraph with the following: 
 
Should the Design-Build Team desire a preliminary review of a possible VEP, prior to 
expending considerable time and expense in full development, a copy of the Preliminary VEP 
shall be concurrently submitted to the State Value Management Engineer at 
ValueManagementUnit@ncdot.gov, the Resident Engineer and the Design-Build Unit. 
 
Page 1-37, Subarticle 104-12(E), Final Proposal, lines 22-23, replace the first sentence of the 
first paragraph with the following: 
 
The Design-Build Team shall concurrently submit a copy of the Final VEP to the State Value 
Management Engineer at ValueManagementUnit@ncdot.gov, the Resident Engineer and the 
Design-Build Unit. 
 
Page 1-38, Subarticle 104-12(F), Modifications, lines 2-8, replace the first paragraph with the 
following: 
 
The preparation of new design drawings by the Design-Build Team shall be coordinated with the 
appropriate Department personnel through the State Value Management Engineer. The Design-
Build Team shall provide, at no charge to the Department, one set of reproducible drawings of 
the approved design needed to implement the VEP. Drawings (hard copy and electronic) which 
are sealed by an engineer licensed in the State of North Carolina shall be concurrently submitted 
to the State Value Management Engineer, the Resident Engineer and the Design-Build Unit no 
later than ten (10) business days after acceptance of a VEP, unless otherwise permitted in 
writing.   
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Page 1-38, Subarticle 104-12(F), Modifications, line 17, add the following at the end of the 
third paragraph: 
 
Supplemental agreements shall add one line item deducting the full savings from the lump sum 
price bid for the entire project and one line item crediting the Design-Build Team with 50.0% of 
the total VEP savings. 
 
Page 1-38, Subarticle 104-12(F), Modifications, lines 45-47, replace the eighth paragraph with 
the following: 
 
Unless and until a supplemental agreement is executed and issued by the Department; and final 
plans (hard copy and electronic) sealed by an engineer licensed in the State of North Carolina 
incorporating an approved VEP have been concurrently provided to the State Value Management 
Engineer, the Resident Engineer and the Design-Build Unit, the Design-Build Team shall remain 
obligated to perform the work in accordance with the terms of the existing contract with no 
additional contract time or compensation.  
 
PLANT AND PEST QUARANTINES      
(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds) 
(8-31-13) DB1 G130 
 
Within Quarantined Area 
 
This project may be within a county regulated for plant and / or pests.  If the project or any part 
of the Design-Build Team's operations is located within a quarantined area, thoroughly clean all 
equipment prior to moving out of the quarantined area.  Comply with federal / state regulations 
by obtaining a certificate or limited permit for any regulated article moving from the quarantined 
area.  
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture / United 
States Department of Agriculture.  Have the certificate or limited permit accompany the article 
when it arrives at the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture / United States Department of Agriculture at 
1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those 
specific project sites located in the quarantined area or for any regulated article used on this 
project originating in a quarantined county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 
cut / waste, ditch pulling, and shoulder cutting. 

165



 
C203474 (B-2500B) Standard Special Provision Dare County 

 

2. Plants with roots including grass sod 
3. Plant crowns and roots 
4. Bulbs, corms, rhizomes, and tubers of ornamental plants 
5. Hay, straw, fodder, and plant litter of any kind 
6. Clearing and grubbing debris 
7. Used agricultural cultivating and harvesting equipment 
8. Used earth-moving equipment 
9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed or other 
noxious weeds. 

 
GIFTS FROM VENDORS AND CONTRACTORS 
(12-15-09) DB1 G152 
 
By Executive Order 24, issued by Governor Perdue, and N.C. G.S.§ 133-32, it is unlawful for 
any vendor or contractor (i.e. architect, bidder, contractor, construction manager, design 
professional, engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts 
or to give favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration, 
Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and 
Natural Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention, 
Revenue, Transportation, and the Office of the Governor).  This prohibition covers those vendors 
and contractors who:  
 
(1) have a contract with a governmental agency; or  
(2) have performed under such a contract within the past year; or  
(3) anticipate bidding on such a contract in the future. 
 
For additional information regarding the specific requirements and exemptions, vendors and 
contractors are encouraged to review Executive Order 24 and G.S. § 133-32. 
 
Executive Order 24 also encouraged and invited other State Agencies to implement the 
requirements and prohibitions of the Executive Order to their agencies.  Vendors and contractors 
should contact other State Agencies to determine if those agencies have adopted Executive 
Order 24. 
 
LIABILITY INSURANCE 
(3-19-14)  DB1  G160 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 1-60, Article 107-15, LIABILITY INSURANCE, line 16, add the following as the 
second sentence of the third paragraph: 
 
Prior to beginning services, all contractors shall provide proof of coverage issued by a workers’ 
compensation insurance carrier, or a certificate of compliance issued by the Department of 
Insurance for self-insured subcontractors, irrespective of whether having regularly in service 
fewer than three employees. 
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STATE HIGHWAY ADMINISTRATOR TITLE CHANGE 
(7-31-12)  DB1 G185 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Replace all references to “State Highway Administrator” with “Chief Engineer”. 
 
SUBLETTING OF CONTRACT 
(12-19-2014) 108-6 DB1 G186 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 1-67, Article 108-6, SUBLETTING OF CONTRACT, line 7, add the following as the 
second sentence of the fourth paragraph: 
 
Purchasing materials for subcontractors is not included in the percentage of work required to be 
performed by the Design Build Team.  If the Design Build Team sublets items of work but elects 
to purchase material for the subcontractor, the value of the material purchased will be included in 
the total dollar amount considered to have been sublet. 
 
NAME CHANGE FOR NCDENR 
(11-25-15) DB Z11 
 
Wherever in the 2012 Standard Specifications for Roads and Structures, elsewhere in this RFP, 
or material / information provided by the Department that reference is made to “NCDENR” or 
“North Carolina Department of Environment and Natural Resources”, replace with “NCDEQ” or 
“North Carolina Department of Environmental Quality”, respectively, as the case may be. 
 
SELECT GRANULAR MATERIAL 
(9-1-11) DB2 R80 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 2-28, Article 265-2 MATERIALS, add the following: 
 
Use only Class III select material for select granular material. 
 
ROCK AND BROKEN PAVEMENT FILLS 
(12-29-15) 235 DB2 R85 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 2-22, Article 235-2 MATERIALS, add the following after line 19: 
 

Item Section 
Geotextile for Rock and Broken Pavement Fills, Type 2 1056 
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Provide Type 2 geotextile for filtration geotextiles.  Use rip rap and No. 57 stone from either a 
quarry or onsite material to fill voids in rock and broken pavement fills.  Provide small and large 
size rip rap with stone sizes that meet Class A and B in accordance with Table 1042-1 and  
No. 57 stone with a gradation that meets Table 1005-1 or use similar size onsite material 
approved by the Engineer. 
 
Page 2-23, Subarticle 235-3(B) Embankment Formation, lines 18-19, delete the third 
sentence in the seventh paragraph. 
 
Page 2-23, Subarticle 235-3(B) Embankment Formation, lines 21-23, replace the eighth 
paragraph with the following: 
 
Before placing embankment fill material or filtration geotextiles over rock and broken pavement, 
fill voids in the top of rock and broken pavement fill with rip rap and No. 57 stone.  Place and 
compact larger rip rap first followed by smaller rip rap.  Then, fill any remaining voids with  
No. 57 stone so geotextiles are not torn, ripped or otherwise damaged when installed and 
covered.  Compact rip rap and No. 57 stone with tracked equipment or other approved methods.  
Install filtration geotextiles on top of rock, broken pavement, rip rap and No. 57 stone in 
accordance with Article 270-3 before placing remaining embankment fill material. 
 
Remove any rocks, debris or pavement pieces from the roadbed larger than two inches within 
12" of the subgrade or finished grade, whichever is lower. 
 
BRIDGE APPROACH FILLS 
(9-1-11) DB4 R01 
 
Description 
Bridge approach fills include bridge approach fills for sub regional tier bridges and reinforced 
bridge approach fills.  Construct bridge approach fills in accordance with the contract and 
Roadway Standard Drawing Nos. 422.10 or 422.11.  Define “geosynthetics” as geotextiles or 
geomembranes. 

Materials 

Refer to Division 10 of the 2012 Standard Specifications for Roads and Structures. 

Item Section 
Anchor Pins 1056-2 
Geotextiles 1056 

Portland Cement Concrete 1000 
Select Material 1016 

Subsurface Drainage Materials 1044 
Wire Staples 1060-8(D) 

For bridge approach fills for sub regional tier bridges, provide Type 1 geotextile for filtration 
geotextiles.  For reinforced bridge approach fills, provide Type 5 geotextile for geotextile 
reinforcement and Type 1 geotextile and No. 78M stone for drains.  Use Class B concrete for 
concrete pads. 
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Use Class III or V select material for reinforced bridge approach fills and only Class V select 
material (standard size No. 78M stone) for bridge approach fills for sub regional tier bridges.  
Provide PVC pipes, fittings and outlet pipes for subsurface drainage materials.  For drains and 
PVC pipes behind end bents, use pipes with perforations that meet AASHTO M 278. 

Use PVC, HDPE or linear low density polyethylene (LLDPE) geomembranes for reinforced 
bridge approach fills.  For PVC geomembranes, provide grade PVC30 geomembranes that meet 
ASTM D7176.  For HDPE and LLDPE geomembranes, use geomembranes with a nominal 
thickness of at least 30 mils that meet Geosynthetic Research Institute Standard Specifications 
GM13 or GM17, respectively.  Handle and store geomembranes in accordance with 
Article 1056-2 of the 2012 Standard Specifications for Roads and Structures.  Provide material 
certifications for geomembranes in accordance with Article 1056-3 of the 2012 Standard 
Specifications for Roads and Structures. 

Construction Methods 

Excavate as necessary for bridge approach fills in accordance with the contract.  Notify the 
Engineer when foundation excavation is complete.  Do not place geomembranes or filtration 
geotextiles until excavation dimensions and foundation material are approved.  Attach 
geomembranes and filtration geotextiles to end bent cap back and wing walls with adhesives, 
tapes or other approved methods.  Glue or weld geomembrane seams to prevent leakage. 

For reinforced bridge approach fills, place geotextile reinforcement within 3" of locations shown 
in Roadway Standard Drawing No. 422.10 and in slight tension free of kinks, folds, wrinkles or 
creases.  Install geotextile reinforcement with the orientation, dimensions and number of layers 
shown in Roadway Standard Drawing No. 422.10.  Place first layer of geotextile reinforcement 
directly on geomembranes with no void or material in between.  Install geotextile reinforcement 
with the machine direction (MD) parallel to the roadway centerline.  The MD is the direction of 
the length or long dimension of the geotextile roll.  Do not splice or overlap geotextile 
reinforcement in the MD so seams are perpendicular to the roadway centerline.  Wrap geotextile 
reinforcement at end bent cap back and wing walls as shown in Roadway Standard Drawing  
No. 422.10 and directed by the Engineer.  Extend geotextile reinforcement at least four feet back 
behind end bent cap back and wing walls into select material. 

Overlap adjacent geotextiles at least 18" with seams oriented parallel to the roadway centerline.  
Hold geotextiles in place with wire staples or anchor pins as needed.  Contact the Engineer when 
existing or future obstructions such as foundations, pavements, pipes, inlets or utilities will 
interfere with geosynthetics. 

For reinforced bridge approach fills, construct one foot square drains consisting of 4" diameter 
continuous perforated PVC pipes surrounded by No. 78M stone wrapped in Type 1 geotextiles.  
Install drains in accordance with Roadway Standard Drawing No. 422.10.  For bridge approach 
fills for sub regional tier bridges, install 4" diameter continuous perforated PVC drain pipes in 
accordance with Roadway Standard Drawing No. 422.11. 

Use solvent cement to connect PVC pipes so joints do not leak.  Connect perforated pipes to 
outlet pipes just behind wing walls.  Provide drain pipes and drains with positive drainage 
towards outlets.  Place pipe sleeves in or under wing walls for outlet pipes so positive drainage is 
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maintained.  Use sleeves that can withstand wing wall loads. 

Place select material in 8" to 10" thick lifts.  Use only hand operated compaction equipment to 
compact select material for bridge approach fills.  Compact Class III select material in 
accordance with Subarticle 235-3(C) of the 2012 Standard Specifications for Roads and 
Structures.  Compact No. 78M stone with a vibratory compactor to the satisfaction of the 
Engineer.  Do not displace or damage geosynthetics, drain pipes or drains when placing and 
compacting select material.  End dumping directly on geosynthetics is not permitted.  Do not 
operate heavy equipment on geosynthetics, drain pipes or drains until they are covered with at 
least 8" of select material.  Replace any damaged geosynthetics, drain pipes or drains to the 
satisfaction of the Engineer. 

Cover open ends of outlet pipes with rodent screens as shown in Roadway Standard Drawing  
No. 815.03.  Connect ends of outlet pipes to concrete pads or existing drainage structures as 
directed by the Engineer.  Construct concrete pads with an Ordinary surface finish that meets 
Subarticle 825-6(B) of the 2012 Standard Specifications for Roads and Structures. 

 
PREPARATION OF SUBGRADE AND BASE 
(9-1-11) DB5 R05 
 
On mainline portions and ramps of this project, prepare the subgrade and base beneath the 
pavement structure in accordance with the applicable sections of the 2012 Standard 
Specifications for Roads and Structures except use an automatically controlled fine grading 
machine utilizing string lines, laser controls, or other approved methods to produce final 
subgrade and base surfaces meeting the lines, grades, and cross sections required by the plans 
developed by the Design-Build Team or established by the Engineer. 
 
CLASS IV AGGREGATE STABILIZATION 
(10-02-14) 510 DB05 R12 
 
Description 
 
As directed by the Engineer, stabilize sandy subgrade material with Class IV aggregate to 
prevent rutting of the subgrade prior to paving directly on the subgrade.  Remove material as 
needed in cut areas prior to placing the Class IV aggregate. 
 
Materials 
 
Refer to Division 10 
 

Item Section 
Select Material, Class IV 1016 

 
Use Class IV Select Material for Class IV Aggregate Stabilization. 
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Construction Methods 
 
As directed by the Engineer, place aggregate by end dumping aggregate on approved subgrade 
soils to provide a working platform and reduce wheel rutting of subgrade material. Place the 
Class IV aggregate stabilization to a thickness of three to four inches. 
 
Maintenance 
 
Maintain aggregate stabilization in an acceptable condition and minimize the use of heavy 
equipment on aggregate in order to avoid damaging the subgrade.  Provide and maintain 
drainage ditches and drains as required to prevent entrapping water in aggregate stabilization. 
 
AGGREGATE BASE COURSE 
(10-2-14) 520 DB05 R14 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 5-10, Article 520-5, HAULING AND PLACING AGGREGATE BASE MATERIAL, 
add the following sentence to the end of the first paragraph starting on line 21: 
 
In addition, as approved by the Engineer, place by end dumping aggregate on approved sandy 
subgrade soils to provide a working platform and reduce wheel rutting of the subgrade. When 
allowed, end dumping will be limited to a uniformly spread thickness of two to three inches prior 
to placing the remaining aggregate thickness with a mechanical spreader. 
 
ASPHALT PAVEMENTS - SUPERPAVE 
(6-19-12) (Rev. 11-20-15) 605, 609, 610, 650 DB 6 R01 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 6-3, Article 605-7, APPLICATION RATES AND TEMPERATURES, replace this 
article, including Table 605-1, with the following: 
 
Apply tack coat uniformly across the existing surface at target application rates shown in 
Table 605-1. 
 

TABLE 605-1 
APPLICATION RATES FOR TACK COAT 

Existing Surface Target Rate (gal/sy) 
Emulsified Asphalt 

New Asphalt 0.04 ± 0.01 
Oxidized or Milled Asphalt 0.06 ± 0.01 

Concrete 0.08 ± 0.01 
 
Apply tack coat at a temperature within the ranges shown in Table 605-2.  Tack coat shall not be 
overheated during storage, transport or at application. 
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TABLE 605-2 
APPLICATION TEMPERATURE FOR TACK COAT 

Asphalt Material Temperature Range 
Asphalt Binder, Grade PG 64-22 350 - 400° F 

Emulsified Asphalt, Grade RS-1H 130 - 160° F 
Emulsified Asphalt, Grade CRS-1 130 - 160° F 

Emulsified Asphalt, Grade CRS-1H 130 - 160° F 
Emulsified Asphalt, Grade HFMS-1 130 - 160° F 
Emulsified Asphalt, Grade CRS-2 130 - 160° F 

 
Page 6-7, Article 609-3, FIELD VERIFICATION OF MIXTURE AND JOB MIX 
FORMULA ADJUSTMENTS, lines 35-37, delete the second sentence of the second 
paragraph. 
 
Page 6-18, Article 610-1, DESCRIPTION, lines 40-41, delete the last sentence of the last 
paragraph. 
 
Page 6-19, Subarticle 610-3(A), Mix Design-General, line 5, add the following as the first 
paragraph: 
 
Warm mix asphalt (WMA) is allowed for use at the Design-Build Team’s option in accordance 
with the NCDOT Approved Products List for WMA Technologies available at: 
 

https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20 
Mix%20Asphalt%20Approved%20List.pdf 

 
Page 6-20, Subarticle 610-3(C), Job Mix Formula (JMF), lines 47-48, replace the last 
sentence of the third paragraph with the following: 
 
The JMF mix temperature shall be within the ranges shown in Table 610-1 unless otherwise 
approved. 
 
Page 6-21, Subarticle 610-3(C), Job Mix Formula (JMF), replace Table 610-1 with the 
following: 
 

172

https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20%20Mix%20Asphalt%20Approved%20List.pdf
https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20%20Mix%20Asphalt%20Approved%20List.pdf


 
C203474 (B-2500B) Standard Special Provision Dare County 

 

 
TABLE 610-1 

MIXING TEMPERATURE AT THE ASPHALT PLANT 
Binder Grade JMF Mix Temperature  

PG 58-28; PG 64-22 250 – 290º F 
PG 70-22 275- 305º F 
PG 76-22 300- 325º F 

 
Page 6-21, Subarticle 610-3(C), Job Mix Formula (JMF), lines 1-2, in the first sentence of the 
first paragraph, delete “and compaction”. Lines 4-7, delete the second paragraph and replace 
with the following: 
 
When RAS is used, the JMF mix temperature shall be established at 275º F or higher. 
 
Page 6-22, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL 
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, lines 15-17, 
replace the second sentence of the first paragraph with the following: 
 
Do not place asphalt material when the air or surface temperatures, measured at the location of 
the paving operation away from artificial heat, do not meet Table 610-5. 
 
Page 6-23, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL 
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, replace 
Table 610-5 with the following: 
 

TABLE 610-5 
PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 
B25.0B, C 35° F 

I19.0B, C, D 35° F 
SF9.5A, S9.5B 40° FA 
S9.5C, S12.5C 45° FA 
S9.5D, S12.5D 50° F 

 
A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the 

minimum surface and air temperature shall be 50º F. 
 
Page 6-23, Subarticle 610-5(A), General, lines 33-34, replace the last sentence of the third 
paragraph with the following: 
 
Produce the mixture at the asphalt plant within ±25º F of the JMF mix temperature.  The 
temperature of the mixture, when discharged from the mixer, shall not exceed 350º F. 
 
Page 6-26, Article 610-7, HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth 
sentence of the first paragraph replace “so as to overlap the top of the truck bed and” with “to”. 
Line 28, in the last paragraph, replace “+15º F to -25º F of the specified JMF temperature.” with 
“±25º F of the specified JMF mix temperature.” 
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Page 6-26, Article 610-8, SPREADING AND FINISHING, line 34, add the following new 
paragraph: 
 
As referenced in Section 9.6.3 of the HMA / QMS Manual, use the automatic screed controls on 
the paver to control the longitudinal profile.  Where approved by the Engineer, the Design-Build 
Team has the option to use either a fixed or mobile string line.  
 
Page 6-29, Article 610-13, FINAL SURFACE TESTING AND ACCEPTANCE, line 39, add 
the following after the first sentence in the first paragraph: 
 
Smoothness acceptance testing using the inertial profiler is not required on ramps and turn lanes 
that are less than 1000 feet and all loops. 
 
Page 6-30, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 15-16, replace the fourth 
sentence of the fourth paragraph with the following: 
 
The interval at which relative profile elevations are reported shall be 2”. 
 
Page 6-30, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 25-28, replace the ninth 
paragraph with the following: 
 
Operate the profiler at any speed, as per the manufacturer’s recommendations, to collect valid 
data. 
 
Page 6-30, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 30-31, delete the third 
sentence of the tenth paragraph. 
 
Page 6-31, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 11-13, replace the first 
sentence of the third paragraph with the following: 
 
After testing, transfer the profile data from the profiler portable computer’s hard drive to a write 
once storage media (Flash drive, USB, DVD-R or CD-R) or electronic media approved by the 
Engineer. 
 
Page 6-31, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 17-18, replace the first 
sentence of the fourth paragraph with the following: 
 
Submit a report with the documentation and electronic data of the evaluation for each section to 
the Engineer within ten days after completion of the smoothness testing. The report shall be in 
the tabular format for each 0.10 segment, or a portion thereof, with a summary of the MRI values 
and the localized roughness areas including corresponding project station numbers or acceptable 
reference points. Calculate the pay adjustments for all segments in accordance with the formulas 
in Sections (1) and (2) shown below. The Engineer shall review and approve all pay adjustments 
unless corrective action is required.   
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Page 6-31, Subarticle 610-13(A)(1), Acceptance for New Construction, lines 36-37, replace 
the third paragraph with the following: 
 
The price adjustment will apply to each 0.10-mile section, or prorated for a portion thereof, 
based on the Mean Roughness Index (MRI), the average IRI values from both wheel paths. 
 
Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, lines 12-16, replace the first 
paragraph with the following: 
 
Areas of localized roughness shall be identified through the “Smoothness Assurance Module 
(SAM)” provided in the ProVAL software. Use the SAM report to optimize repair strategies by 
analyzing the measurements from profiles collected using inertial profilers. The ride quality 
threshold for localized roughness shall be 165 in/mile for any sections that are 15 feet to 100 feet 
in length at the continuous short interval of 25 feet.  Submit a continuous roughness report to 
identify each section with project station numbers or reference points outside the threshold and 
identify all localized roughness, with the signature of the Operator included with the submitted 
IRI trace and electronic files. 
 
Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, line 21, add the following new  
paragraph: 
 
If the Engineer does not require corrective action, the pay adjustment for each area of localized 
roughness shall be based on the following formula: 
 
  PA =  (165 – LR#) 5 
 

Where: 
 

 PA =        Pay Adjustment (dollars) 
LR# =      The Localized Roughness number determined from SAM report 

for the ride quality threshold 
 
Page 6-41, Subarticle 650-3(B), Mix Design Criteria, replace Table 650-1 with the following: 
 

TABLE 650-1 
OGAFC GRADATION CRITERIA 

Grading Requirements Total Percent Passing 
Sieve Size (mm) Type FC-1 Type FC-1 Modified Type FC-2 Modified 

19.0 - - 100 
12.5 100 100 80 - 100 
9.50 75 - 100 75 - 100 55 - 80 
4.75 25 - 45 25 - 45 15 - 30 
2.36 5 - 15 5 - 15 5 - 15 
0.075 1.0 - 3.0 1.0 - 3.0 2.0 - 4.0 
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ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES 
(6-07-12) DB6 R15 
 
The approximate asphalt binder content of the asphalt concrete plant mixtures used on this 
project will be as follows: 
 

 Asphalt Concrete Base Course  Type B 25.0_  4.4% 
 Asphalt Concrete Intermediate Course Type I 19.0_  4.8% 
 Asphalt Concrete Surface Course  Type S 4.75A  6.8% 
 Asphalt Concrete Surface Course  Type SA-1  6.8% 
 Asphalt Concrete Surface Course  Type SF 9.5A  6.7% 
 Asphalt Concrete Surface Course  Type S 9.5_  6.0% 
 Asphalt Concrete Surface Course  Type S 12.5_  5.6% 

 
The actual asphalt binder content will be established during construction by the Engineer within 
the limits established in the 2012 Standard Specifications for Roads and Structures. 
 
ASPHALT PLANT MIXTURES 
(07-01-95) DB6 R20 
 
Place asphalt concrete base course material in trench sections with asphalt pavement spreaders 
made for the purpose or with other equipment approved by the Engineer. 
 
FINAL SURFACE TESTING - ASPHALT PAVEMENTS 
(9-1-11) DB6 R45 
 
On the mainline, auxiliary lanes, and -Y- Lines with two or more layers of asphalt and greater 
than 2500 feet in length, perform smoothness acceptance testing of the longitudinal profile of the 
finished pavement surface using an Inertial Profiler in accordance with Article 610-13 and 
Article 710-7 of the 2012 Standard Specifications for Roads and Structures.  The North Carolina 
Hearne Straightedge will not be permitted.   
  
Replace Tables 610-7 and 710-1 of the 2012 Standard Specifications for Roads and Structures 
with the following Table. 
 

MRI VALUES PER 0.10-MILE SECTION 
MRI after Completion 

 (Inches Per Mile) 
Price Adjustment Per Lane 

(0.10-Mile Section)  
70.0 and Under Acceptable (No pay adjustment) 

70.1-90.0 PA = 650 – (10 * MRI) 
Over 90.1 Corrective Action Required 
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Page 6-34, Replace Table 610-8 with the following: 
 

Adjustment Schedule for Cumulative Straightedge Index (CSI) 
(Obtained by adding SE Index of up to 25 consecutive 100-foot sections) 

   
*CSI ACCEPTANCE CORRECTIVE 

 CATEGORY ACTION 
0-0 Acceptable None 

1-0 or 2-0 Acceptable None 
3-0 or 4-0 Acceptable None 

Any Other Number Unacceptable Required 
 
*Either Before or After Corrective Actions 

 
Page 6-35, Replace the 14th paragraph of Article 610-13(B) with the following: 
 
Correct any deviation that exceeds a 0.3 inch blanking band such that the deviation is reduced to 
0.2 inches or less. 
  
Page 6-35, Replace the 16th, 17th, 18th, and 19th paragraphs of Article 610-13(B) with the 
following: 
 
Take corrective actions as specified if the CSI indicates “Required” corrective action.  The CSI 
after corrective action should meet or exceed “Acceptable” requirements. 
 
Where corrective action is required, the test section(s) requiring corrective action will be 
retested, unless the Engineer directs the retesting of the entire lot. 
 
Test sections and / or lots that are initially tested by the Design-Build Team which indicate 
excessive deviations such that corrective action is required, may be re-rolled with asphalt rollers 
while the mix is still warm and in a workable condition, to possibly correct the problem. In this 
instance, reevaluation of the test section(s) must be completed within 24 hours of pavement 
placement and these test results will serve as the initial test results. 
 
SUBSURFACE DRAINAGE 
(9-1-11) DB8 R05 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 8-11, Article 815-1, Delete the first sentence and replace with the following: 
 
The Design-Build Team shall construct subsurface drains, underdrains, blind drains and other 
types of drains where groundwater is within six feet of subgrade.   
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GUARDRAIL ANCHOR UNITS, TYPE 350 (TL-3) 
(12-19-14) (Rev. 7-21-15) DB8 R65 
 
Description 
 
Furnish and install guardrail anchor units in accordance with the details in the plans developed 
by the Design-Build Team, the applicable requirements of Section 862 of the 2012 Standard 
Specifications for Roads and Structures, and at locations shown in the plans developed by the 
Design-Build Team. 
 
Materials 
 
The Design-Build Team shall furnish guardrail anchor units listed on the NCDOT Approved 
Products List at https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal.   
 
Prior to installation the Design-Build Team shall submit to the Engineer: 
 
1. FHWA acceptance letter for each guardrail anchor unit certifying it meets the requirements 

of NCHRP Report 350, Test Level 3, in accordance with Article 106-2 of the 2012 Standard 
Specifications for Roads and Structures. 

 
2. Certified working drawings and assembling instructions from the manufacturer for each 

guardrail anchor unit in accordance with Article 105-2 of the 2012 Standard Specifications 
for Roads and Structures. 

 
No modifications shall be made to the guardrail anchor unit without the express written 
permission from the manufacturer.  Perform installation in accordance with the details in the 
plans developed by the Design-Build Team, and details and assembling instructions furnished by 
the manufacturer. 
 
Construction Methods 
 
Guardrail end delineation shall be required on all approach and trailing end sections for both 
temporary and permanent installations.  Guardrail end delineation shall consist of yellow 
reflective sheeting applied to the entire end section of the guardrail in accordance with  
Article 1088-3 of the 2012 Standard Specifications for Roads and Structures. 
 
PREFORMED SCOUR HOLE WITH LEVEL SPREADER APRON 
(08-24-09) DB8 R105 
 
Description 
 
Construct and maintain preformed scour holes with spreader aprons at the locations shown on the 
plans developed by the Design-Build Team and in accordance with the details in the plans 
developed by the Design-Build Team. Work includes excavation, shaping and maintaining the 
hole and apron, furnishing and placing filter fabric, rip rap (class as specified in the plans 
developed by the Design-Build Team) and permanent soil reinforcement matting. 
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Materials 
 

Item  Section 
Plain rip rap  1042 
Filter Fabric  1056 

 
The permanent soil reinforcement matting shall be permanent erosion control reinforcement mat 
and shall be constructed of synthetic or a combination of coconut and synthetic fibers evenly 
distributed throughout the mat between a bottom UV stabilized netting and a heavy duty UV 
stabilized top net.  The matting shall be stitched together with UV stabilized polypropylene 
thread to form a permanent three dimensional structure.  The mat shall have the following 
minimum physical properties: 
 

Property Test Method Value Unit 
Light Penetration ASTM D6567 9 % 

Thickness ASTM D6525 0.40 in 
Mass Per Unit Area ASTM D6566 0.55 lb/sy 

Tensile Strength ASTM D6818 385 lb/ft 
Elongation ( Maximum) ASTM D6818 49 % 

Resiliency ASTM D1777 >70 % 
UV Stability * ASTM 4355 ≥80 % 

Porosity (Permanent Net) ECTC Guidelines ≥85 % 

Maximum Permissible Shear Stress (Vegetated) Performance Bench 
Test ≥8.0 lb/ft2 

Maximum Allowable Velocity (Vegetated) Performance Bench 
Test ≥16.0 ft/s 

 
*ASTM D1682 Tensile Strength and % strength retention of material after 1000 hours of 
exposure. 
 
A certification (Type 1, 2, or 3) from the manufacturer showing: 
 

(A) the chemical and physical properties of the mat used, and 
(B) conformance of the mat with this specification will be required. 

 
Construction Methods 
 
All areas to be protected with the mat shall be brought to final grade and seeded in accordance 
with Section 1660 of the 2012 Standard Specifications for Roads and Structures.  The surface of 
the soil shall be smooth, firm, stable and free of rocks, clods, roots or other obstructions that 
would prevent the mat from lying in direct contact with the soil surface.  Areas where the mat is 
to be placed will not need to be mulched. 
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STREET SIGNS AND MARKERS AND ROUTE MARKERS 
(07-01-95) DB9 R01 
 
Move any existing street signs, markers, and route markers out of the construction limits of the 
project and install the street signs and markers and route markers so that they will be visible to 
the traveling public if there is sufficient right of way for these signs and markers outside of the 
construction limits. 
 
Near the completion of the project and when so directed by the Engineer, move the signs and 
markers and install them in their proper location in regard to the finished pavement of the 
project. 
 
Stockpile any signs or markers that cannot be relocated due to lack of right of way, or any signs 
and markers that will no longer be applicable after the construction of the project, at locations 
directed by the Engineer for removal by others. 
 
The Design-Build Team shall be responsible to the owners for any damage to any street signs 
and markers or route markers during the above described operations. 
 
MATERIALS 
(2-21-12) (Rev. 1-29-16) 1000, 1002, 1005, 1016, 1018, 1024, 1050, 1074, 1078, 1080, 1081, 1086, 1084, 1087, 1092 DB10 R01 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 10-1, Article 1000-1, DESCRIPTION, lines 9-10, replace the last sentence of the first 
paragraph with the following: 
 
Type IL, IP, IS or IT blended cement may be used instead of Portland cement. 
 
Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following: 
 
If any change is made to the mix design, submit a new mix design (with the exception of an 
approved pozzolan source change). 
 
If any major change is made to the mix design, also submit new test results showing the mix 
design conforms to the criteria.  Define a major change to the mix design as: 
 
(1) A source change in coarse aggregate, fine aggregate or cement. 
 
(2) A pozzolan class or type change (e.g. Class F fly ash to Class C fly ash). 
 
(3) A quantitative change in coarse aggregate (applies to an increase or decrease greater than 

5%), fine aggregate (applies to an increase or decrease greater than 5%), water (applies to 
an increase only), cement (applies to a decrease only), or pozzolan (applies to an increase 
or decrease greater than 5%). 

 
Use materials which do not produce a mottled appearance through rusting or other staining of the 
finished concrete surface. 
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Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subarticle 1000-7(A), 
MATERIALS, line 8; and Page 10-18, Article 1002-2, MATERIALS, line 9, add the 
following to the table of item references: 
 

Item Section  
Type IL Blended Cement 1024-1 

 
Page 10-1, Subarticle 1000-3(A), Composition and Design, lines 25-27, replace the second 
paragraph with the following: 
 
Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 pound of fly 
ash to each pound of cement replaced. 
 
Page 10-2, Subarticle 1000-3(A), Composition and Design, lines 12-21, delete the third 
paragraph through the sixth paragraph beginning with “If any change is made to the mix design, 
submit…” through “…(applies to a decrease only).” 
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Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following: 
 

TABLE 1000-1 
REQUIREMENTS FOR CONCRETE 

C
la

ss
 o

f 
C

on
cr

et
e 

M
in

. C
om

p.
 

St
re

ng
th

  
at

 2
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da
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Concrete 
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d Vibrated Non- 

Vibrated 

Rounded 
Aggregate 

Angular 
Aggre-

gate 

Rounded 
Aggregate 

Angular 
Aggre-

gate 
Min. Max. Min. Max. 

Units psi     inch inch lb/cy lb/cy lb/cy lb/cy 
AA 4,500 0.381 0.426 - - 3.5 - 639 715 - - 

AA Slip 
Form 4,500 0.381 0.426 - - 1.5 - 639 715 - - 

Drilled Pier 4,500 - - 0.450 0.450 - 
5-7 dry 

7-9 
wet 

- - 640 800 

A 3,000 0.488 0.532 0.550 0.594 3.5 4 564 - 602 - 

B 2,500 0.488 0.567 0.559 0.630 

1.5 
machine-

placed 
 

2.5 
hand-
placed 

4 508 - 545 - 

Sand Light-
weight 4,500 - 0.420 - - 4 - 715 - - - 
Latex 

Modified 
3,000 
7 day 0.400 0.400 - - 6 - 658 - - - 

Flowable 
Fill 

Excavatable 

150 
max. at 
56 days 

as needed as 
needed as needed as 

needed - Flow-
able - - 40 100 

Flowable 
Fill 

Non-
Excavatable 

125 as needed as 
needed as needed as 

needed - Flow-
able - - 100 as 

needed 

Pavement 

4,500 
design, 

field 

650 
flexural, 
design 
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0.559 0.559 - - 

1.5 slip 
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3.0 hand 
place 

- 526 - - - 

Precast 
See 

Table 
1077-1 

as needed as 
needed - - 6 as 

needed 
as 

needed 
as 

needed 
as 

needed 
as 

needed 

Prestress per 
contract 

See Table 
1078-1 

See 
Table 

1078-1 
- - 8 - 564 as 

needed - - 

 
Page 10-6, Subarticle 1000-4(I), Use of Fly Ash, lines 36-2, replace the first paragraph with the 
following: 
 
Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 pound of fly 
ash to each pound of cement replaced. Use Table 1000-1 to determine the maximum allowable 
water-cementitious material (cement + fly ash) ratio for the classes of concrete listed. 
 
Page 10-7, Table 1000-3, MAXIMUM WATER CEMENTITIOUS MATERIAL RATIO, 
delete the table. 
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Page 10-7, Article 1000-5, HIGH EARLY STRENGTH PORTLAND CEMENT 
CONCRETE, lines 30-31, delete the second sentence of the third paragraph. 
 
Page 10-19, Article 1002-3, SHOTCRETE FOR TEMPORARY SUPPORT OF 
EXCAVATIONS, line 30, add the following at the end of section 1002: 
 
(H) Handling and Storing Test Panels 
 
Notify the Area Materials Engineer when preconstruction or production test panels are made 
within 24 hours of shooting the panels. Field cure and protect test panels from damage in 
accordance with ASTM C1140 until the Department transports panels to the Materials and Tests 
Regional Laboratory for coring. 
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace 
with the following: 
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Page 10-39, Article 1016-3, CLASSIFICATIONS , lines 27-32, replace with the following: 
 
Select material is clean, unweathered durable, blasted rock material obtained from an approved 
source.  While no specific gradation is required, the below criteria shall be used to evaluate the 
materials for visual acceptance by the Engineer: 
 
(A) At least 50% of the rock has a diameter from 1.5-foot to 3-foot, 

 
(B) 30% of the rock ranges in size from 2” to 1.5-foot in diameter, and 

 
(C) Not more than 20% of the rock is less than 2” in diameter.  No rippable rock will be 

permitted. 
 
Page 10-40, Tables 1018-1 and 1018-2, PIEDMONT, WESTERN AND COASTAL AREA 
CRITERIA FOR ACCEPTANCE OF BORROW MATERIAL, under second column in both 
tables, replace second row with the following: 
 
Acceptable, but not to be used in the top three feet of embankment or backfill 
 
Page 10-46, Article 1024-1, PORTLAND CEMENT, line 33, add the following as the ninth 
paragraph: 
 
Use Type IL blended cement that meets AASHTO M 240, except that the limestone content shall 
be limited to between 5 and 12% by weight and the constituents shall be interground.  Class F fly 
ash can replace a portion of Type IL blended cement and shall be replaced as outlined in 
Subarticle 1000-4(I) for Portland cement.  For mixes that contain cement with alkali content 
between 0.6% and 1.0% and for mixes that contain a reactive aggregate documented by the 
Department, use a pozzolan in the amount shown in Table 1024-1.  
 
Page 10-46, Table 1024-1, POZZOLANS FOR USE IN PORTLAND CEMENT 
CONCRETE, replace with the following: 
 

TABLE 1024-1 
POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE 

Pozzolan Rate 

Class F Fly Ash 20% - 30% by weight of required cement content 
 with 1.0 pound Class F fly ash per pound of cement replaced 

Ground Granulated Blast 
Furnace Slag 

35% - 50% by weight of required cement content  
with 1.0 pound slag per pound of cement replaced 

Microsilica 4% - 8% by weight of required cement content  
with 1.0 pound microsilica per pound of cement replaced 

 
Page 10-47, Subarticle 1024-3(B), Approved Sources, lines 16-18, replace the second sentence 
of the second paragraph with the following: 
 
Tests shall be performed by AASHTO’s designated National Transportation Product Evaluation 
Program (NTPEP) laboratory for concrete admixture testing. 
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Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with the following: 
 
All fencing material and accessories shall meet Section 106. 
 
Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, lines 10-11, replace the first two 
sentences with the following: 
 
Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof 
load testing will only be required for new casting designs during the design process, and 
conformance to M306 loading (40,000 lbs.) will be required only when noted on the design 
documents developed by the Design-Build Team. 
 
Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the 
following: 
 

TABLE 1078-1 
REQUIREMENTS FOR CONCRETE 

Property 

28 Day Design 
Compressive 

Strength  
6,000 psi or less 

28 Day Design 
Compressive 

Strength  
greater than 

6,000 psi 
Maximum Water / Cementitious Material Ratio 0.45 0.40 

Maximum Slump without HRWR 3.5" 3.5" 
Maximum Slump with HRWR 8" 8" 

Air Content (upon discharge into forms) 5 + 2% 5 + 2% 
 
Page 10-151, Article 1080-4, INSPECTION AND SAMPLING, lines 18-22, replace (B), (C) 
and (D) with the following: 
 
(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole 

Immersion Test. 
 
(C) At least 3 panels of 4" x 6" x 1/4" for the Elcometer Adhesion Pull Off Test, 

ASTM D4541. 
 
(D) A certified test report from an approved independent testing laboratory for the Salt Fog 

Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as 
specified in AASHTO M 300. 

 
(E) A certified test report from an approved independent testing laboratory that the product 

has been tested for slip coefficient and meets AASHTO M253, Class B. 
 
Page 10-161, Subarticle 1081-1(A), Classifications, lines 29-33, delete first three sentences of 
the description for Type 2 and replace with the following: 
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Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs.  It may be used 
to patch spalled, cracked or broken concrete where vibration, shock or expansion and contraction 
are expected. 
 
Page 10-162, Subarticle 1081-1(A), Classifications, lines 4-7, delete the second and third 
sentences of the description for Type 3A.  Lines 16-22, delete Types 6A, 6B and 6C. 
 
Page 10-162, Subarticle 1081-1(B), Requirements, lines 26-30, replace the second paragraph 
with the following: 
 
For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and 
other fixtures in hardened concrete, the manufacturer shall submit test results showing that the 
bonding system will obtain 125% of the specified required yield strength of the fixture.  Furnish 
certification that, for the particular bolt grade, diameter and embedment depth required, the 
anchor system will not fail by adhesive failure and that there is no movement of the anchor bolt.  
For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete 
compressive strength used in this test.  Use adhesives that meet Section 1081. 
 
List the properties of the adhesive on the container and include density, minimum and maximum 
temperature application, setting time, shelf life, pot life, shear strength and compressive strength. 
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Page 10-163, Table 1081-1, PPROPERTIES OF MIXED EPOXY RESIN SYSTEMS, 
replace with the following: 
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Page 10-164, Subarticle 1081-1(E), Prequalification, lines 31-33, replace the second sentence 
of the first paragraph with the following: 
 
Manufacturers choosing to supply material for Department jobs must submit an application 
through the Value Management Group with the following information for each type and brand 
name: 
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Page 10-164, Subarticle 1081-1(E)(3), line 37, replace with the following: 
 
(3)  Type of the material in accordance with Articles 1081-1 and 1081-4, 
 
Page 10-165, Subarticle 1081-1(E)(6), line 1, in the first sentence of the first paragraph replace 
“AASHTO M 237” with “the specifications”. 
 
Page 10-165, Subarticle 1081-1(E), Prequalification, line 9-10, delete the second sentence of 
the last paragraph. 
 
Page 10-165, Subarticle 1081-1(F), Acceptance, line 14, in the first sentence of the first 
paragraph replace “Type 1” with “Type 3”. 
 
Page 10-169, Subarticle 1081-3(G), Anchor Bolt Adhesives, delete this subarticle. 
 
Page 10-170, Article 1081-3, HOT BITUMEN, line 9, add the following at the end of  
Section 1081: 
 
1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MARKINGS 
 
(A)  General 
 
This section covers epoxy resin adhesive for bonding traffic markers to pavement surfaces. 
 
(B)  Classification  
 
The types of epoxies and their uses are as shown below: 
 
Type I – Rapid Setting, High Viscosity, Epoxy Adhesive. This type of adhesive provides rapid 
adherence to traffic markers to the surface of pavement. 
 
Type II – Standard Setting, High Viscosity, Epoxy Adhesive. This type of adhesive is 
recommended for adherence of traffic markers to pavement surfaces when rapid set is not 
required. 
 
Type III – Rapid Setting, Low Viscosity, Water Resistant, Epoxy Adhesive. This type of rapid 
setting adhesive, due to its low viscosity, is appropriate only for use with embedded traffic 
markers.  
 
Type IV – Standard Set Epoxy for Blade Deflecting-Type Plowable Markers.  
 
(C)  Requirements 
 
Epoxies shall conform to the requirements set forth in AASHTO M 237. 
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(D)  Prequalification 
 
Refer to Subarticle 1081-1(E). 
 
(E)  Acceptance 
 
Refer to Subarticle 1081-1(F). 
 
Page 10-173, Article 1084-2, STEEL SHEET PILES, lines 37-38, replace first paragraph with 
the following: 
 
Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or 
ASTM A690 unless otherwise required by the plans developed by the Design-Build Team.  Steel 
sheet piles shall be coated as required by the plans developed by the Design-Build Team.  
Galvanized sheet piles shall be coated in accordance with Section 1076.  Metallized sheet piles 
shall be metallized in accordance to the Project Special Provision “Thermal Sprayed Coatings 
(Metallization)” with an 8 mil, 99.9% aluminum alloy coating and a 0.5 mil seal coating.  Any 
portion of the metallized sheet piling encased in concrete shall receive a barrier coat.  The barrier 
coat shall be an approved waterborne coating with a low-viscosity which readily absorbs into the 
pores of the aluminum thermal sprayed coating.  The waterborne coating shall be applied at a 
spreading rate that results in a theoretical 1.5 mil dry film thickness.  The manufacturer shall 
issue a letter of certification that the resin chemistry of the waterborne coating is compatible with 
the 99.9% aluminum thermal sprayed alloy and suitable for tidal water applications. 
 
Page 10-174, Subarticle 1086-1(B)(1), Epoxy, lines 18-24, replace with the following: 
 
The epoxy shall meet Article 1081-4. 
 
The two types of epoxy adhesives which may be used are Type I, Rapid Setting, and Type II, 
Standard Setting. Use Type II when the pavement temperature is above 60° F or per the 
manufacturer’s recommendations, whichever is more stringent.  Use Type I when the pavement 
temperature is between 50° F and 60° F or per the manufacturer’s recommendations, whichever 
is more stringent.  Epoxy adhesive Type I, Cold Set, may be used to attach temporary pavement 
markers to the pavement surface when the pavement temperature is between 32° F and 50° F or 
per the manufacturer’s recommendations, whichever is more stringent. 
 
Page 10-175, Subarticle 1086-2(E), Epoxy Adhesives, line 27, replace “Section 1081” with 
“Article 1081-4”. 
 
Page 10-177, Subarticle 1086-3(E), Epoxy Adhesives, line 22, replace “Section 1081” with 
“Article 1081-4”. 
 
Page 10-179, Subarticle 1087-4(A), Composition, lines 39-41, replace the third paragraph with 
the following: 
 
All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm 
lead. 
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Page 10-180, Subarticle 1087-4(B), Physical Characteristics, line 8, replace the second 
paragraph with the following: 
 
All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2 
and 23 USC § 109(r). 
 
Page 10-181, Subarticle 1087-7(A), Intermixed and Drop-on Glass Beads, line 24, add the 
following after the first paragraph: 
 
Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads, 
without crushing, to check for any levels of arsenic and lead.  If any arsenic or lead is detected, 
the sample shall be crushed and repeat the test using X-ray Fluorescence.  If the X-ray 
Fluorescence test shows more than a LOD of 5 ppm, test the beads using United States 
Environmental Protection Agency Method 6010B, 6010C or 3052 for no more than 75 ppm 
arsenic or 200 ppm lead. 
 
SELECT MATERIAL, CLASS III, TYPE 3 
(12-02-11)  DB10 R005 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 10-39, Article 1016-3, CLASS III, add the following after line 14: 
 
Type 3 Select Material 
 
Type 3 select material is a natural or manufactured fine aggregate material meeting the following 
gradation requirements and as described in Sections 1005 and 1006: 
 
 

Percentage of Total by Weight Passing 

3/8" #4 #8 #16 #30 #50 #100 #200 

100 95-100 65-100 35-95 15-75 5-35 0-25 0-8 

 
Page 10-39, Article 1016-3, CLASS III, line 15, replace “either type” with “Type 1, Type 2 or 
Type 3”. 
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Page 10-62, Article 1044-1, line 36, delete the sentence and replace with the following: 
 
Subdrain fine aggregate shall meet Class III select material, Type 1 or Type 3. 
 
Page 10-63, Article 1044-2, line 2, delete the sentence and replace with the following: 
 
Subdrain coarse aggregate shall meet Class V select material. 
 
SHOULDER AND SLOPE BORROW 
(1/22/13) 1019 DB10 R10 
 
Use soil in accordance with Section 1019 of the 2012 Standard Specifications for Roads and 
Structures.  Use soil consisting of loose, friable, sandy material with a PI greater than 6 and less 
than 25 and a pH ranging from 5.5 to 7.0. 
 
Soil with a pH ranging from 4.0 to 5.5 will be accepted without further testing if additional 
limestone is provided in accordance with the application rates shown in Table 1019-1A.  Soil 
type shall be identified during the soil analysis.  Soils with a pH above 7.0 require acidic 
amendments to be added.  Submit proposed acidic amendments to the Engineer for review and 
approval.  Soils with a pH below 4.0 or that do not meet the PI requirements shall not be used. 
 

TABLE 1019-1A 
ADDITIONAL LIMESTONE APPLICATION RATE TO RAISE pH 

pH TEST 
RESULT 

Sandy Soils 
Additional Rate  

(lbs. / Acre) 

Silt Loam Soils  
Additional Rate 

(lbs. / Acre) 

Clay Loam Soils  
Additional Rate 

(lbs. / Acre) 
4.0 - 4.4 1,000  4,000 6,000 
4.5 - 4.9 500 3,000 5,000 
5.0 - 5.4 NA 2,000 4,000 

 
Note: Limestone application rates shown in this table are in addition to the standard rate of 
4000 lbs. / acre required for seeding and mulching. 
 
No direct payment will be made for providing additional lime or acidic amendments for 
pH adjustment. 
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GROUT PRODUCTION AND DELIVERY 
(3-17-15) 1003 DB10 R20 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Replace Section 1003 with the following: 
 

SECTION 1003 
GROUT PRODUCTION AND DELIVERY 

 
1003-1 DESCRIPTION 
 
This section addresses cement grout to be used for structures, foundations, retaining walls, 
concrete barriers, embankments, pavements and other applications in accordance with the 
contract.  Produce non-metallic grout composed of Portland cement and water and at the Design-
Build Team’s option or as required, aggregate and pozzolans.  Include chemical admixtures as 
required or needed.  Provide sand cement or neat cement grout as required.  Define “sand cement 
grout” as grout with only fine aggregate and “neat cement grout” as grout without aggregate. 
 
The types of grout with their typical uses are as shown below: 
 
Type 1 – A cement grout with only a three-day strength requirement and a fluid consistency that 
is typically used for filling subsurface voids. 
 
Type 2 – A non-shrink grout with strength, height change and flow conforming to ASTM C1107 
that is typically used for foundations, ground anchors and soil nails. 
 
Type 3 – A non-shrink grout with high early strength and freeze-thaw durability requirements 
that is typically used in pile blockouts, grout pockets, shear keys, dowel holes and recesses for 
concrete barriers and structures. 
 
Type 4 – A neat cement grout with low strength, a fluid consistency and high fly ash content that 
is typically used for slab jacking. 
 
Type 5 – A low slump, low mobility sand cement grout with minimal strength that is typically 
used for compaction grouting. 
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1003-2 MATERIALS 
 
Refer to Division 10. 
 

Item Section 
Chemical Admixtures 1024-3 

Fine Aggregate 1014-1 
Fly Ash 1024-5 

Ground Granulated Blast Furnace Slag 1024-6 
Portland Cement 1024-1 

Silica Fume 1024-7 
Water 1024-4 

 
Do not use grout that contains soluble chlorides or more than 1% soluble sulfate.  At the Design-
Build Team’s option, use an approved packaged grout instead of the materials above except for 
water.  Use packaged grouts that are on the NCDOT Approved Products List. 
 
Use admixtures for grout that are on the NCDOT Approved Products List or other admixtures in 
accordance with Subarticle 1024-3(E) except do not use concrete additives or unclassified or 
other admixtures in Type 4 or 5 grout.  Use Class F fly ash for Type 4 grout and Type II Portland 
cement for Type 5 grout. 
 
Use well graded rounded aggregate with a gradation, liquid limit (LL) and plasticity index (PI) 
that meet Table 1003-1 for Type 5 grout.  Fly ash may be substituted for a portion of the fines in 
the aggregate.  Do not use any other pozzolans in Type 5 grout. 
 

TABLE 1003-1 
AGGREGATE REQUIREMENTS FOR TYPE 5 GROUT 

Gradation Maximum 
Liquid Limit 

Maximum 
Plasticity Index Sieve Designation 

per AASHTO M 92 
Percentage Passing 

(% by weight) 
3/8" 100 

N/A N/A 

No. 4 70 – 95 
No. 8 50 – 90 
No. 16 30 – 80 
No. 30 25 – 70 
No. 50 20 – 50 
No. 100 15 – 40 
No. 200 10 – 30 25 10 

 
1003-3  COMPOSITION AND DESIGN 
 

When using an approved packaged grout, a grout mix design submittal is not required.  
Otherwise, submit proposed grout mix designs for each grout mix to be used in the work.  
Mixes for all grout shall be designed by a Certified Concrete Mix Design Technician or 
an Engineer licensed by the State of North Carolina. Mix proportions shall be determined 
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by a testing laboratory approved by the Department. Base grout mix designs on 
laboratory trial batches that meet Table 1003-2 and this section.  With permission, the 
Design-Build Team may use a quantity of chemical admixture within the range shown on 
the current list of approved admixtures maintained by the Materials and Tests Unit. 
 
Submit grout mix designs in terms of saturated surface dry weights on Materials and 
Tests Form 312U at least 35 days before proposed use.  Adjust batch proportions to 
compensate for surface moisture contained in the aggregates at the time of batching.  
Changes in the saturated surface dry mix proportions will not be permitted unless revised 
grout mix designs have been submitted to the Engineer and approved. 
 
Accompany Materials and Tests Form 312U with a listing of laboratory test results of 
compressive strength, density and flow or slump and if applicable, aggregate gradation, 
durability and height change.  List the compressive strength of at least three 2" cubes at 
the age of three and 28 days. 
 
The Engineer will review the grout mix design for compliance with the contract and 
notify the Design-Build Team as to its acceptability.  Do not use a grout mix until written 
notice has been received.  Acceptance of the grout mix design or use of approved 
packaged grouts does not relieve the Design-Build Team of their responsibility to furnish 
a product that meets the contract.  Upon written request from the Design-Build Team, a 
grout mix design accepted and used satisfactorily on any Department project may be 
accepted for use on other projects. 
 
Perform laboratory tests in accordance with the following test procedures: 
 

Property Test Method 
Aggregate GradationA AASHTO T 27 
Compressive Strength AASHTO T 106 

Density (Unit Weight) 
AASHTO T 121, 
AASHTO T 133B, 

ANSI / API RPC 13B-1B (Section 4, Mud Balance) 

Durability AASHTO T 161D 

Flow ASTM C939 (Flow Cone) 
Height Change ASTM C1090E 

Slump AASHTO T 119 
 
A. Applicable to grout with aggregate 
B. Applicable to Neat Cement Grout 
C. American National Standards Institute / American Petroleum Institute Recommended 

Practice 
D. Procedure A (Rapid Freezing and Thawing in Water) required 
E. Moist room storage required 
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1003-4 GROUT REQUIREMENTS 
 

Provide grout types in accordance with the contract.  Use grouts with properties that meet 
Table 1003-2.  The compressive strength of the grout shall be considered the average 
compressive strength test results of three 2" cubes at each age.  Make cubes that meet 
AASHTO T 106 from the grout delivered for the work or mixed on-site.  Make cubes at 
such frequencies as the Engineer may determine and cure them in accordance with 
AASHTO T 106. 
 

TABLE 1003-2 
GROUT REQUIREMENTS 

Type of 
Grout 

Minimum 
Compressive 
Strength at 

Height 
Change 

at 28 days 
FlowA / SlumpB 

Minimum 
Durability 

Factor 3 days 28 days 
1 3,000 psi – – 10 – 30 sec – 
2 Table 1C Fluid ConsistencyC – 

3 5,000 psi – 0 – 0.2% 

Per Accepted 
Grout Mix Design /  

Approved 
Packaged Grout 

80 

4D 600 psi 1,500 psi – 10 – 26 sec – 
5 – 500 psi – 1 – 3" – 

 
A. Applicable to Type 1 through 4 grouts 
B. Applicable to Type 5 grout 
C. ASTM C1107 
D. Use Type 4 grout with proportions by volume of 1 part cement and 3 parts fly ash 
 

1003-5 TEMPERATURE REQUIREMENTS 
 

When using an approved packaged grout, follow the manufacturer’s instructions for grout 
and air temperature at the time of placement.  Otherwise, the grout temperature at the 
time of placement shall not be less than 50°F nor more than 90°F.  Do not place grout 
when the air temperature measured at the location of the grouting operation in the shade 
away from artificial heat is below 40°F. 
 

1003-6  ELAPSED TIME FOR PLACING GROUT 
 

Agitate grout continuously before placement.  Regulate the delivery so the maximum 
interval between the placing of batches at the work site does not exceed 20 minutes.  
Place grout before exceeding the times in Table 1003-3.  Measure the elapsed time as the 
time between adding the mixing water to the grout mix and placing the grout. 
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TABLE 1003-3 
ELAPSED TIME FOR PLACING GROUT 

(with continuous agitation) 

Air or Grout 
Temperature, 

Whichever is Higher 

Maximum Elapsed Time 
No Retarding 

Admixture 
Used 

Retarding 
Admixture 

Used 
90°F or above 30 minutes 1 hour 15 minutes 

80°F through 89°F 45 minutes 1 hour 30 minutes 
79°F or below 60 minutes 1 hour 45 minutes 

 
1003-7 MIXING AND DELIVERY 
 

Use grout free of any lumps and undispersed cement.  When using an approved packaged 
grout, mix grout in accordance with the manufacturer’s instructions.  Otherwise, comply 
with Articles 1000-8 through 1000-12 to the extent applicable for grout instead of 
concrete. 
 

GEOSYNTHETICS 
(12-29-15) 1056 DB10 R25 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Replace Section 1056 with the following: 
 

SECTION 1056 
GEOSYNTHETICS 

 
1056-1  DESCRIPTION 
 
Provide geosynthetics for subsurface drainage, separation, stabilization, reinforcement, erosion 
control, filtration and other applications in accordance with the contract.  Use geotextiles, 
geocomposite drains and geocells that are on the NCDOT Approved Products List.  Prefabricated 
geocomposite drains include sheet, strip and vertical drains (PVDs), i.e., “wick drains” 
consisting of a geotextile attached to and / or encapsulating a plastic drainage core.  Geocells are 
comprised of ultrasonically welded polymer strips that when expanded form a 3D honeycomb 
grid that is typically filled with material to support vegetation. 
 
If necessary or required, hold geotextiles and sheet drains in place with new wire staples,  
e.g., “sod staples” that meet Subarticle 1060-8(D) or new anchor pins.  Use steel anchor pins 
with a diameter of at least 3/16" and a length of at least 18" and with a point at one end and a 
head at the other end that will retain a steel washer with an outside diameter of at least 1.5". 
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1056-2 HANDLING AND STORING 
 
Load, transport, unload and store geosynthetics so geosynthetics are kept clean and free of 
damage.  Label, ship and store geosynthetics in accordance with Section 7 of AASHTO M 288.  
Geosynthetics with defects, flaws, deterioration or damage shall be rejected.  Do not unwrap 
geosynthetics until just before installation.  Do not leave geosynthetics exposed for more than 
seven days before covering except for geosynthetics for temporary wall faces and erosion 
control. 
 
1056-3  CERTIFICATIONS 
 
Provide Type 1, Type 2 or Type 4 material certifications in accordance with Article 106-3 for 
geosynthetics.  Define “minimum average roll value” (MARV) in accordance with 
ASTM D4439.  Provide certifications with MARV for geosynthetic properties as required.  Test 
geosynthetics using laboratories accredited by the Geosynthetic Accreditation Institute (GAI) to 
perform the required test methods.  Sample geosynthetics in accordance with ASTM D4354. 
 
1056-4 GEOTEXTILES 
 
When required, sew geotextiles together in accordance with Article X1.1.4 of AASHTO M 288.  
Provide sewn seams with seam strengths meeting the required strengths for the geotextile type 
and class specified. 
 
Provide geotextile types and classes in accordance with the contract.  Geotextiles shall be 
identified by the product name printed directly on the geotextile.  When geotextiles are not 
marked with a product name or marked with only a manufacturing plant identification code, 
geotextiles shall be identified by product labels attached to the geotextile wrapping.  When 
identification is based on labels instead of markings, unwrap geotextiles just before use in the 
presence of the Engineer to confirm that the product labels on both ends of the outside of the 
geotextile outer wrapping match the labels affixed to both ends of the inside of the geotextile roll 
core.  Partial geotextile rolls without the product name printed on the geotextile or product labels 
affixed to the geotextile roll core shall not be used. 
 
Use woven or nonwoven geotextiles with properties that meet Table 1056-1.  Define “machine 
direction” (MD) and “cross-machine direction” (CD) in accordance with ASTM D4439. 
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TABLE 1056-1 
GEOTEXTILE REQUIREMENTS 

Property Requirement 
Test 

Method 
Type 1 Type 2 Type 3A Type 4 Type 5B 

Typical 
Application 

Shoulder 
Drains 

Under 
Rip Rap 

Silt Fence 
Fabric 

Soil 
Stabilization 

Temporary 
Walls 

Elongation 
(MD & CD) ≥ 50% ≥ 50% ≤ 25% < 50% < 50% ASTM 

D4632 
Grab 

Strength 
(MD & CD) 

Table 1D, 
Class 3 

Table 1D, 
Class 1 

100 lbC 

Table 1D, 
Class 3 – 

ASTM 
D4632 

Tear 
Strength 

(MD & CD) 
– ASTM 

D4533 

Puncture 
Strength – ASTM 

D6241 

Ultimate 
Tensile 
Strength  

(MD & CD) 

– – – – 

2,400 lb/ftC 
(unless 
required 

otherwise in 
the contract) 

ASTM 
D4595 

Permittivity Table 2D, 
15% to 
50% in 

Situ Soil 
Passing 

0.075 mm 

Table 6D, 
15% to 
50% in 

Situ Soil 
Passing 

0.075mm 

Table 7D Table 5D 

0.20 sec-1,C ASTM 
D4491 

Apparent 
Opening 

Size 
0.60 mmE ASTM 

D4751 

UV Stability 

(Retained 
Strength) 

70%C 
(after 500 hr 
of exposure) 

ASTM 
D4355 

 
A. Minimum roll width of 36inches required 
B. Minimum roll width of 13 feet required 
C. MARV per Article 1056-3 
D. AASHTO M 288 
E. Maximum average roll value 
 
1056-5  GEOCOMPOSITE DRAINS 
 
Provide geocomposite drain types in accordance with the contract and with properties that meet 
Table 1056-2. 
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TABLE 1056-2 
GEOCOMPOSITE DRAIN REQUIREMENTS 

Property Requirement Test 
Method Sheet Drain Strip Drain Wick Drain 

Width 

≥ 12" 
(unless required 
otherwise in the 

contract) 

12" ±1/4" 4" ±1/4" N/A 

In-Plane Flow RateA 

(with gradient of 1.0 
and 24-hour seating 

period) 

6 gpm/ft 
@ applied normal 

compressive 
stress of 10 psi 

15 gpm/ft 
@ applied normal 

compressive 
stress of 7.26 psi 

1.5 gpmB 

@ applied normal 
compressive 

stress of 40 psi 

ASTM 
D4716 

 
A. MARV per Article 1056-3 
B. Per 4" drain width 
 
For sheet and strip drains, use accessories (e.g., pipe outlets, connectors, fittings, etc.) 
recommended by the Drain Manufacturer.  Provide sheet and strip drains with Type 1 geotextiles 
heat bonded or glued to HDPE, polypropylene or high impact polystyrene drainage cores that 
meet Table 1056-3. 
 

TABLE 1056-3 
DRAINAGE CORE REQUIREMENTS 

Property Requirement (MARV) Test Method 
Sheet Drain Strip Drain  

Thickness 1/4" 1" ASTM D1777 or D5199 
Compressive Strength 40 psi 30 psi ASTM D6364 

 
For wick drains with a geotextile wrapped around a corrugated drainage core and seamed to 
itself, use drainage cores with an ultimate tensile strength of at least 225 lb per 4-inch width in 
accordance with ASTM D4595 and geotextiles with properties that meet Table 1056-4. 
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TABLE 1056-4 
WICK DRAIN GEOTEXTILE REQUIREMENTS 

Property Requirement Test Method 
Elongation ≥ 50% ASTM D4632 

Grab Strength Table 1A, 
Class 3 

ASTM D4632 
Tear Strength ASTM D4533 

Puncture Strength ASTM D6241 
Permittivity 0.7 sec-1,B ASTM D4491 

Apparent Opening Size (AOS) Table 2A, 
> 50% in Situ Soil 
Passing 0.075 mm 

ASTM D4751 
UV Stability 

(Retained Strength) ASTM D4355 

 
A. AASHTO M 288 
B. MARV per Article 1056-3 
 
For wick drains with a geotextile fused to both faces of a corrugated drainage core along the 
peaks of the corrugations, use wick drains with an ultimate tensile strength of at least 1,650 lb/ft 
in accordance with ASTM D4595 and geotextiles with a permittivity, AOS and UV stability that 
meet Table 1056-4. 
 
1056-6  GEOCELLS 
 
Geocells shall be identified by product labels attached to the geocell wrapping.  Unwrap geocells 
just before use in the presence of the Engineer.  Previously opened geocell products shall be 
rejected. 
 
Manufacture geocells from virgin polyethylene resin with no more than 10% rework, also called 
“regrind”, materials.  Use geocells made from textured and perforated HDPE strips with an open 
area of 10% to 20% and properties that meet Table 1056-5. 
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TABLE 1056-5 

GEOCELL REQUIREMENTS 
Property Minimum Requirement Test Method 

Cell Depth 4" N/A 
Sheet Thickness 50 mil -5%, +10% ASTM D5199 

Density 58.4 lb/cf ASTM D1505 
Carbon Black Content 1.5% ASTM D1603 or D4218 

ESCRA 5000 hr ASTM D1693 
Coefficient of Direct Sliding 

(with material that meets AASHTO 
M 145 for soil classification A-2) 

0.85 ASTM D5321 

Short-Term Seam (Peel) Strength 
(for 4" seam) 320 lb USACEC Technical 

Report GL-86-19, 
Appendix A Long-Term Seam (Hang) StrengthB 

(for 4" seam) 160 lb 

 
A. Environmental Stress Crack Resistance 
B. Minimum test period of 168 hours with a temperature change from 74°F to 130°F in one-

hour cycles 
C. US Army Corps of Engineers 
 
Provide geocell accessories (e.g., stakes, pins, clips, staples, rings, tendons, anchors, deadmen, 
etc.) recommended by the Geocell Manufacturer. 

 
TEMPORARY SHORING 
(2-20-07) (Rev. 3-17-15) DB11 R02 
 
Description 
 
Temporary shoring includes cantilever, braced and anchored shoring and temporary 
mechanically stabilized earth (MSE) walls. Temporary shoring does not include trench boxes. At 
the Design-Build Team’s option, use any type of temporary shoring, unless noted otherwise in 
the plans developed by the Design-Build Team or as directed.   
 
Design and construct temporary shoring based on actual elevations and shoring dimensions in 
accordance with the plans developed by the Design-Build Team and accepted submittals. 
Construct temporary shoring at locations shown in the plans developed by the Design-Build 
Team and as directed. Temporary shoring shall be required to maintain traffic when a 2:1 (H:V) 
slope from the top of an embankment or bottom of an excavation will intersect the existing 
ground line less than five feet from the edge of pavement of an open travelway. This Standard 
Special Provision does not apply to pipe, inlet or utility installation unless noted otherwise in the 
plans developed by the Design-Build Team. 
 
Positive protection includes concrete barrier and temporary guardrail. Provide positive protection 
for temporary shoring at locations shown in the plans developed by the Design-Build Team and 
as directed. Positive protection shall be required if temporary shoring is located in the clear zone 
in accordance with the AASHTO Roadside Design Guide. 
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(A) Cantilever and Braced Shoring 
 

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging. Braced 
shoring consists of sheet piles or H-piles with timber lagging and bracing such as beams, 
plates, walers, struts, rakers, etc. Define “piles” as sheet piles or H-piles. 

 
(B) Anchored Shoring 
 

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging 
anchored with ground or helical anchors. Driven anchors may be accepted at the 
discretion of the Engineer. A ground anchor consists of a grouted steel bar or multi-strand 
tendon with an anchorage. A helical anchor consists of a lead section with a central steel 
shaft and at least one helix steel plate followed by extensions with only central shafts (no 
helixes) and an anchorage. Anchorages consist of steel bearing plates with washers and 
hex nuts for bars or steel wedge plates and wedges for strands. Use a prequalified 
Anchored Wall Contractor to install ground anchors. Define “anchors” as ground, helical 
or driven anchors. 

 
(C) Temporary MSE Walls 
 

Temporary MSE walls include temporary geosynthetic and wire walls. Define 
“temporary wall” as a temporary MSE wall. Define “reinforcement” as geotextile, 
geogrid, welded wire grid or metallic strip reinforcement. 
 
Temporary geosynthetic walls consist of geotextile or geogrid reinforcement wrapped 
behind welded wire facing. Define “temporary geotextile wall” as a temporary 
geosynthetic wall with geotextile reinforcement and “temporary geogrid wall” as 
a temporary geosynthetic wall with geogrid reinforcement. 
 
Temporary wire walls consist of welded wire grid or metallic strip reinforcement 
connected to welded wire facing. Define “Wire Wall Vendor” as the vendor supplying 
the temporary wire wall. 

 
(D) Embedment 
 

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below 
the grade in front of shoring. Define “embedment” for temporary walls as the wall height 
below the grade in front of walls. 

 
(E) Positive Protection 
 

Define “unanchored or anchored portable concrete barrier” as portable concrete barrier 
(PCB) that meets Roadway Standard Drawing No. 1170.01.  Define “concrete barrier” as 
unanchored or anchored PCB or an approved equal. Define “temporary guardrail” as 
temporary steel beam guardrail that meets Roadway Standard Drawing No. 862.02. 
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Materials 
 
Refer to the 2012 Standard Specifications for Roads and Structures. 
 

Item Section 
Anchor Pins 1056-2 

Concrete Barrier Materials 1170-2 
Flowable Fill, Excavatable 1000-6 

Geotextiles 1056 
Grout 1003 

Portland Cement Concrete 1000 
Select Material 1016 

Steel Beam Guardrail Materials 862-2 
Steel Plates 1072-2 

Steel Sheet Piles and H-Piles 1084 
Untreated Timber 1082-2 

Welded Wire Reinforcement 1070-3 
Wire Staples 1060-8(D) 

 
Provide Type 6 material certifications for shoring materials in accordance with Article 106-3 of 
the 2012 Standard Specifications for Roads and Structures. Use Class IV select material 
(standard size No. ABC) for temporary guardrail. Use neat cement grout for Type 2 grout for 
ground anchors. Use Class A concrete that meets Article 450-2 of the 2012 Standard 
Specifications for Roads and Structures or Type 1 grout for drilled-in piles. Provide untreated 
timber with a thickness of at least 3" and a bending stress of at least 1,000 psi for timber lagging.  
Provide steel bracing that meets ASTM A36. 
 
(A) Shoring Backfill 
 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 
AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring 
backfill except do not use A-2-4 soil for backfill around culverts. 

 
(B) Anchors 
 

Store anchor materials on blocking a minimum of 12" above the ground and protect it at 
all times from damage; and when placing in the work make sure it is free from dirt, dust, 
loose mill scale, loose rust, paint, oil or other foreign materials. Load, transport, unload 
and store anchor materials so materials are kept clean and free of damage. Bent, damaged 
or defective materials will be rejected. 

 
(1) Ground Anchors 

 
Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire 
strands that meet ASTM A886 or Article 1070-5 of the 2012 Standard 
Specifications for Roads and Structures. Splice bars in accordance with  
Article 1070-9 of the 2012 Standard Specifications for Roads and Structures. 
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Do not splice strands. Use bondbreakers, spacers and centralizers that meet 
Article 6.3.5 of the AASHTO LRFD Bridge Construction Specifications. 

 
(2) Helical Anchors 

 
Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report.  
Helical anchors without an ICC-ES report may be approved at the discretion of 
the Engineer. Provide couplers, thread bar adapters and bolts recommended by the 
Anchor Manufacturer to connect helical anchors together and to piles. 

 
(3) Anchorages 

 
Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates 
and wedges recommended by the Anchor Manufacturer. 

 
(C) Temporary Walls 
 

(1) Welded Wire Facing 
 

Use welded wire reinforcement for welded wire facing, struts and wires. For 
temporary wire walls, provide welded wire facing supplied by the Wire Wall 
Vendor or a manufacturer approved or licensed by the vendor. For temporary wire 
walls with separate reinforcement and facing components, provide connectors 
(e.g., bars, clamps, plates, etc.) and fasteners (e.g., bolts, nuts, washers, etc.) 
required by the Wire Wall Vendor. 

 
(2) Geotextiles 

 
Provide Type 2 geotextile for separation and retention geotextiles. Provide Type 5 
geotextile for geotextile reinforcement with ultimate tensile strengths in 
accordance with the accepted submittals. 

 
(3) Geogrid Reinforcement 

 
Handle and store geogrids in accordance with Article 1056-2 of the 2012 
Standard Specifications for Roads and Structures. Define “machine direction” 
(MD) and “cross-machine direction” (CD) for geogrids in accordance with  
ASTM D4439. 

 
Use geogrids with a roll width of at least four feet and an “approved” or 
“approved for provisional use” status code. The list of approved geogrids is 
available from: 
 

connect.ncdot.gov/resources/Materials/Pages/SoilsLaboratory.aspx 
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Provide geogrids for geogrid reinforcement with design strengths in accordance 
with the accepted submittals. Geogrids are typically approved for ultimate tensile 
strengths in the MD and CD or short-term design strengths for a three-year design 
life in the MD based on material type. Define material type from the website 
above for shoring backfill as follows: 

 
Material Type Shoring Backfill 

Borrow A-2-4 Soil 
Fine Aggregate Class II, Type 1 or Class III Select Material 

Coarse Aggregate Class V or VI Select Material 
 

(4) Welded Wire Grid and Metallic Strip Reinforcement 
 

Provide welded wire grid and metallic strip reinforcement supplied by the Wire 
Wall Vendor or a manufacturer approved or licensed by the vendor. Use welded 
wire grid reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3 
of the 2012 Standard Specifications for Roads and Structures and metallic strip 
reinforcement (“straps”) that meet ASTM A572 or A1011. 

 
Preconstruction Requirements 
 
(A) Concrete Barrier 
 

Define “clear distance” behind concrete barrier as the horizontal distance between the 
barrier and edge of pavement. The minimum required clear distance for concrete barrier 
is shown in the plans developed by the Design-Build Team. At the Design-Build Team’s 
option or if the minimum required clear distance is not available, set concrete barrier next 
to and up against traffic side of temporary shoring except for barrier above temporary 
walls. Concrete barrier with the minimum required clear distance shall be required above 
temporary walls. 

 
(B) Temporary Guardrail 
 

Define “clear distance” behind temporary guardrail as the horizontal distance between 
guardrail posts and temporary shoring. At the Design-Build Team’s option or if clear 
distance for cantilever, braced and anchored shoring is less than four feet, attach guardrail 
to traffic side of shoring as shown in the plans developed by the Design-Build Team. 
Place ABC in clear distance and around guardrail posts instead of pavement. Do not use 
temporary guardrail above temporary walls. 

 
(C) Temporary Shoring Designs 
 

Before beginning temporary shoring design, survey existing ground elevations in the 
vicinity of shoring locations to determine actual design heights (H). Submit eight copies 
of working drawings and three copies of design calculations and a PDF copy of each for 
temporary shoring designs in accordance with Article 105-2 of the 2012 Standard 
Specifications for Roads and Structures. Submit working drawings showing plan views, 
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shoring profiles, typical sections and details of temporary shoring design and construction 
sequence. Do not begin shoring construction until a design submittal is accepted. 

 
Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed 
in the state of North Carolina. Use a prequalified Anchored Wall Design Consultant to 
design anchored shoring. Provide anchored shoring designs sealed by a Design Engineer 
approved as a Geotechnical Engineer (key person) for an Anchored Wall Design 
Consultant. Include details in anchored shoring working drawings of anchor locations and 
lock-off loads, unit grout / ground bond strengths for ground anchors or minimum 
installation torque and torsional strength rating for helical anchors and if necessary, 
obstructions extending through shoring or interfering with anchors. Include details in the 
anchored shoring construction sequence of pile and anchor installation, excavation and 
anchor testing. 

 
Use a prequalified MSE Wall Design Consultant to design temporary walls. Provide 
temporary wall designs sealed by a Design Engineer approved as a Geotechnical 
Engineer (key person) for the MSE Wall Design Consultant. Include details in temporary 
wall working drawings of geotextile and reinforcement types, locations and directions 
and obstructions extending through walls or interfering with reinforcement. 
 
(1) Soil Parameters 

 
Design temporary shoring for the assumed soil parameters and groundwater 
elevations shown in the plans. Assume the following soil parameters for shoring 
backfill: 

 
(a) Unit weight (  = 120 lb/cf; 

 
(b) Friction Angle (  Shoring Backfill 

30  A-2-4 Soil 
34  Class II, Type 1 or Class III Select Material 
38  Class V or VI Select Material 

 
(c) Cohesion (c) = 0 lb/sf. 

 
(2) Traffic Surcharge 

 
Design temporary shoring for a traffic surcharge of 250 lb/sf if traffic will be 
above and within H of shoring. This traffic surcharge shall not apply to 
construction traffic. Design temporary shoring for any construction surcharge if 
construction traffic will be above and within H of shoring. For LRFD shoring 
designs, apply traffic (live load) surcharge in accordance with Figure C11.5.5-3 of 
the AASHTO LRFD Bridge Design Specifications. 
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(3) Cantilever, Braced and Anchored Shoring Designs 
 

Use shoring backfill for fill sections and voids between cantilever, braced and 
anchored shoring and the critical failure surface. Use concrete or grout for 
embedded portions of drilled-in H-piles. Do not use drilled-in sheet piles. 
 
Define “top of shoring” for cantilever, braced and anchored shoring as where the 
grade intersects the back of sheet piles or H-piles and timber lagging. Design 
cantilever, braced and anchored shoring for a traffic impact load of 2,000 lb/ft 
applied 18" above top of shoring if concrete barrier is above and next to shoring 
or temporary guardrail is above and attached to shoring. For anchored shoring 
designs, apply traffic impact load as horizontal load (PH1) in accordance with 
Figure 3.11.6.3-2(a) of the AASHTO LRFD specifications. 
 
Extend cantilever, braced and anchored shoring at least 32" above top of shoring 
if shoring is designed for traffic impact. Otherwise, extend shoring at least 6" 
above top of shoring. 
 
Design cantilever, braced and anchored shoring for a maximum deflection of 3" if 
the horizontal distance to the closest edge of pavement or structure is less than H. 
Otherwise, design shoring for a maximum deflection of 6". Design cantilever and 
braced shoring in accordance with the plans developed by the Design-Build Team 
and AASHTO Guide Design Specifications for Bridge Temporary Works. 
 
Design anchored shoring in accordance with the plans developed by the Design-
Build Team and Article 11.9 of the AASHTO LRFD Bridge Design 
Specifications. Use a resistance factor of 0.80 for tensile resistance of anchors 
with bars, strands or shafts.  Extend the unbonded length for ground anchors and 
the shallowest helix for helical anchors at least five feet behind the critical failure 
surface. Do not extend anchors beyond right of way or easement limits. If existing 
or future obstructions such as foundations, guardrail posts, pavements, pipes, 
inlets or utilities will interfere with anchors, maintain a clearance of at least 6" 
between obstructions and anchors. 

 
(4) Temporary Wall Designs 

 
Use shoring backfill in the reinforced zone of temporary walls. Separation 
geotextiles are required between shoring backfill and backfill, natural ground or 
culverts along the sides of the reinforced zone perpendicular to the wall face. For 
Class V or VI select material in the reinforced zone, separation geotextiles are 
also required between shoring backfill and backfill or natural ground on top of 
and at the back of the reinforced zone. 

 
Design temporary walls in accordance with the plans developed by the Design-
Build Team and Article 11.10 of the AASHTO LRFD Bridge Design 
Specifications. Embed temporary walls at least 18" except for walls on structures 
or rock as determined by the Engineer. Use a uniform reinforcement length 
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throughout the wall height of at least 0.7H or six feet, whichever is longer.  
Extend the reinforced zone at least 6" beyond end of reinforcement. Do not locate 
the reinforced zone outside right of way or easement limits. 

 
Use the simplified method for determining maximum reinforcement loads in 
accordance with the AASHTO LRFD specifications. For geotextile 
reinforcement, use geotextile properties approved by the Department or default 
values in accordance with the AASHTO LRFD specifications. For geogrid 
reinforcement, use approved geogrid properties available from the website shown 
elsewhere in this provision. If the website does not list a short-term design 
strength for an approved geogrid, use a short-term design strength equal to the 
ultimate tensile strength divided by 3.5 for the geogrid reinforcement. Use 
geosynthetic properties for the direction reinforcement will be installed, a  
three-year design life and shoring backfill to be used in the reinforced zone. 

 
Do not use more than four different reinforcement strengths for each temporary 
geosynthetic wall. Design temporary geotextile walls for a reinforcement 
coverage ratio (Rc) of 1.0 and temporary geogrid walls for an Rc of at least 0.8. 
For geogrid reinforcement with an Rc of less than 1.0, use a maximum horizontal 
clearance between geogrids of three feet and stagger reinforcement so geogrids 
are centered over gaps in the reinforcement layer below. 

 
For temporary geosynthetic walls, use “L” shaped welded wire facing with 18" to 
24" long legs. Locate geotextile or geogrid reinforcement so reinforcement layers 
are at the same level as the horizontal legs of welded wire facing. Use vertical 
reinforcement spacing equal to facing height. Wrap geotextile or geogrid 
reinforcement behind welded wire facing and extend reinforcement at least three 
feet back behind facing into shoring backfill. 

 
For temporary wire walls with separate reinforcement and facing components, 
attach welded wire grid or metallic strip reinforcement to welded wire facing with 
a connection approved by the Department. For temporary geogrid and wire walls, 
retain shoring backfill at welded wire facing with retention geotextiles and extend 
geotextiles at least three feet back behind facing into backfill. 

 
(D) Preconstruction Meeting 
 

The Engineer may require a shoring preconstruction meeting to discuss the construction, 
inspection and testing of the temporary shoring. If required and if this meeting occurs 
before all shoring submittals have been accepted, additional preconstruction meetings 
may be required before beginning construction of temporary shoring without accepted 
submittals. The Resident, District or Bridge Maintenance Engineer, Bridge or Roadway 
Construction Engineer, Geotechnical Operations Engineer, Design-Build Team and 
Shoring Contractor Superintendent will attend preconstruction meetings. 
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Construction Methods 
 
Control drainage during construction in the vicinity of shoring.  Direct run off away from shoring 
and shoring backfill. Contain and maintain backfill and protect material from erosion. 
 
Install positive protection in accordance with the contract and accepted submittals. Use PCB in 
accordance with Section 1170 of the 2012 Standard Specifications for Roads and Structures and 
Roadway Standard Drawing No. 1170.01. Use temporary guardrail in accordance with  
Section 862 of the 2012 Standard Specifications for Roads and Structures and Roadway 
Standard Drawing Nos. 862.01, 862.02 and 862.03. 
 
(A) Tolerances 
 

Construct shoring with the following tolerances: 
 

(1) Horizontal wires of welded wire facing are level in all directions, 
 

(2) Shoring location is within 6" of horizontal and vertical alignment shown in the 
accepted submittals, and 

 
(3) Shoring plumbness (batter) is not negative and within 2° of vertical. 

 
(B) Cantilever, Braced and Anchored Shoring Installation 
 

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted 
submittals, excavate before installing piles. Otherwise, install piles before excavating for 
shoring. Install cantilever, braced or anchored shoring in accordance with the 
construction sequence shown in the accepted submittals. Remove piles and if applicable, 
timber lagging when shoring is no longer needed. 

 
(1) Pile Installation 

 
Install piles with the minimum required embedment and extension in accordance 
with Subarticles 450-3(D) and 450-3(E) of the 2012 Standard Specifications for 
Roads and Structures except that a pile driving equipment data form is not 
required. Piles may be installed with a vibratory hammer as approved by the 
Engineer. 

 
Do not splice sheet piles. Use pile excavation to install drilled-in H-piles. After 
filling holes with concrete or grout to the elevations shown in the accepted 
submittals, remove any fluids and fill remaining portions of holes with flowable 
fill. Cure concrete or grout at least seven days before excavating. 

 
Notify the Engineer if refusal is reached before pile excavation or driven piles 
attain the minimum required embedment. When this occurs, a revised design 
submittal may be required. 
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(2) Excavation 
 

Excavate in front of piles from the top down in accordance with the accepted 
submittals. For H-piles with timber lagging and braced and anchored shoring, 
excavate in staged horizontal lifts with a maximum height of five feet Remove 
flowable fill and material in between H-piles as needed to install timber lagging.  
Position lagging with at least 3" of contact in the horizontal direction between the 
lagging and pile flanges. Do not excavate the next lift until timber lagging for the 
current lift is installed and if applicable, bracing and anchors for the current lift 
are accepted. Backfill behind cantilever, braced or anchored shoring with shoring 
backfill. 

 
(3) Anchor Installation 

 
If applicable, install foundations located behind anchored shoring before installing 
anchors. Fabricate and install ground anchors in accordance with the accepted 
submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction 
Specifications and the following unless otherwise approved: 

 
(a) Materials in accordance with this provision shall be required instead of 

materials conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD 
Specifications, 

 
(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1.2 

of the AASHTO LRFD specifications are not required, and 
 

(c) Corrosion protection for unbonded lengths of ground anchors and 
anchorage covers are not required. 

 
(d) Measure grout temperature, density and flow during grouting with at least 

the same frequency grout cubes are made for compressive strength. 
Perform density and flow field tests in the presence of the Engineer in 
accordance with American National Standards Institute / American 
Petroleum Institute Recommended Practice 13B-1 (Section 4,  
Mud Balance) and ASTM C939 (Flow Cone), respectively. 

 
Install helical anchors in accordance with the accepted submittals and Anchor 
Manufacturer’s instructions. Measure torque during installation and do not exceed 
the torsional strength rating of the helical anchor. Attain the minimum required 
installation torque and penetration before terminating anchor installation. When 
replacing a helical anchor, embed last helix of the replacement anchor at least 3 
helix plate diameters past the location of the first helix of the previous anchor. 

 
(4) Anchor Testing 

 
Proof test and lock-off anchors in accordance with the accepted submittals and 
Article 6.5.5 of the AASHTO LRFD Bridge Construction Specifications except 
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for the acceptance criteria in Article 6.5.5.5. For the AASHTO LRFD 
specifications, “ground anchor” refers to a ground or helical anchor and “tendon” 
refers to a bar, strand or shaft. 

 
(a) Anchor Acceptance 

 
Anchor acceptance is based in part on the following criteria. 

 
(i) For ground and helical anchors, total movement is less than 0.04" 

between the 1 and 10 minute readings or less than 0.08" between 
the 6 and 60 minute readings. 
 

(ii) For ground anchors, total movement at maximum test load exceeds 
80% of the theoretical elastic elongation of the unbonded length. 

 
(b) Anchor Test Results 

 
Submit two copies of anchor test records including movement versus load 
plots for each load increment within 24 hours of completing each row of 
anchors. The Engineer will review the test records to determine if the 
anchors are acceptable. 

 
If the Engineer determines an anchor is unacceptable, revise the anchor 
design or installation methods. Submit a revised anchored shoring design 
for acceptance and provide an acceptable anchor with the revised design 
or installation methods. If required, replace the anchor or provide 
additional anchors with the revised design or installation methods. 

 
(C) Temporary Wall Installation 
 

Excavate as necessary for temporary walls in accordance with the plans developed by the 
Design-Build Team and accepted submittals. If applicable, install foundations located in 
the reinforced zone before placing shoring backfill or reinforcement unless otherwise 
approved. Notify the Engineer when foundation excavation is complete. Do not place 
shoring backfill or reinforcement until excavation dimensions and foundation material are 
approved. 
 
Erect welded wire facing so the wall position is as shown in the plans developed by the 
Design-Build Team and accepted submittals. Set welded wire facing adjacent to each 
other in the horizontal and vertical direction to completely cover the wall face with 
facing. Stagger welded wire facing to create a running bond by centering facing over 
joints in the row below. 
 
Wrap geotextile reinforcement and retention geotextiles behind welded wire facing as 
shown in the plans developed by the Design-Build Team and accepted submittals, and 
cover geotextiles with at least 3" of shoring backfill. Overlap adjacent geotextile 
reinforcement and retention and separation geotextiles at least 18" with seams oriented 
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perpendicular to the wall face. Hold geotextiles in place with wire staples or anchor pins 
as needed. 
 
Place reinforcement within 3" of locations shown in the plans developed by the Design-
Build Team and accepted submittals, and in slight tension free of kinks, folds, wrinkles or 
creases.  Install reinforcement with the direction shown in the plans developed by the 
Design-Build Team and accepted submittals. For temporary wire walls with separate 
reinforcement and facing components, attach welded wire grid or metallic strip 
reinforcement to welded wire facing as shown in the accepted submittals. Do not splice 
or overlap reinforcement so seams are parallel to the wall face. Contact the Engineer 
when unanticipated existing or future obstructions such as foundations, pavements, pipes, 
inlets or utilities will interfere with reinforcement. 
 
Place shoring backfill in the reinforced zone in 8" to 10" thick lifts. Compact A-2-4 soil 
and Class II, Type 1 and Class III select material in accordance with Subarticle 235-3(C) 
of the 2012 Standard Specifications for Roads and Structures. Use only hand operated 
compaction equipment to compact backfill within three feet of welded wire facing. At a 
distance greater than three feet, compact shoring backfill with at least four passes of an  
eight-ton to ten-ton vibratory roller in a direction parallel to the wall face. Smooth 
wheeled or rubber tired rollers are also acceptable for compacting backfill. Do not use 
sheepsfoot, grid rollers or other types of compaction equipment with feet. Do not displace 
or damage reinforcement when placing and compacting shoring backfill. End dumping 
directly on geotextile or geogrid reinforcement shall not be permitted. Do not operate 
heavy equipment on reinforcement until it is covered with at least 8" of shoring backfill. 
Replace any damaged reinforcement to the satisfaction of the Engineer. 

 
Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8 
of the 2012 Standard Specifications for Roads and Structures. Bench temporary walls 
into the sides of excavations where applicable. For temporary geosynthetic walls with top 
of wall within five feet of finished grade, remove top facing and incorporate top 
reinforcement layer into fill when placing fill in front of wall. Temporary walls remain in 
place permanently unless otherwise required. 

 
TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS 
(6/27/2012) 1101.02 DB11 R10 
 
Revise the 2012 Roadway Standard Drawings as follows: 
 
Drawing No. 1101.02, Sheet 12, TEMPORARY LANE CLOSURES, replace General 
Note #11 with the following: 
 
11- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON 
SHADOW VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF 
43" X 73".  THE DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH 
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE 
WITH A MINIMUM CHARACTER HEIGHT OF 18".  FOR ADDITIONAL MESSAGING, 
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION. 
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12- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE 
SHOULDER MAY BE SMALLER THAN 43" X 73".  THE DISPLAY PANEL SHALL HAVE 
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE 
WITH A MINIMUM CHARACTER HEIGHT OF 18".  FOR ADDITIONAL MESSAGING, 
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION. 
 
Drawing No. 1101.02, Sheet 13, TEMPORARY LANE CLOSURES, replace General 
Note #12 with the following: 
 
12- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON 
SHADOW VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF 
43" X 73".  THE DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH 
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE 
WITH A MINIMUM CHARACTER HEIGHT OF 18".  FOR ADDITIONAL MESSAGING, 
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION. 
 
13- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE 
SHOULDER MAY BE SMALLER THAN 43" X 73".  THE DISPLAY PANEL SHALL HAVE 
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE 
WITH A MINIMUM CHARACTER HEIGHT OF 18".  FOR ADDITIONAL MESSAGING, 
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION. 
 
GROUT REFERENCES FOR POSITIVE PROTECTION 
(4-10-15) 1170 DB11 R20 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 11-14, Article 1170-2, MATERIALS, line 30, in the materials table, replace “Freeze-
Thaw Durable Grout, Nonshrink” with “Grout, Type 3”. 
 
Page 11-14, Article 1170-2, MATERIALS, lines 31-32, delete the first paragraph after the 
materials table. 
 
GROUT REFERENCES FOR UTILITY MANHOLES 
(8-3-15) 1525 DB15 R40 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 15-13, Article 1525-2, Materials, line 9, in the materials table, add the following: 
 

Item Section 
Grout, Type 2 1003 
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Page 15-13, Article 1525-2, Materials, lines 20-21, replace the third paragraph after the 
materials table with the following: 
 
Use Type 2 grout with properties that meet Table 1003-2 in the Grout Production and Delivery 
Standard Special Provision found elsewhere in this RFP, except provide grout with a plastic 
consistency in accordance with ASTM C1107. 
 
Page 15-14, Subarticle 1525-3(B), Installation of Precast Units, line 22, in the second 
sentence of the first paragraph, replace “non-shrink grout.” with “grout.” 
 
ON-THE-JOB TRAINING 
 (2-24-15) (Rev. 3-2-15) Z-10 
 
Description 
 
The North Carolina Department of Transportation will administer a custom version of the 
Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT 
Program.  All contractors (existing and newcomers) will be automatically placed in the Alternate 
Program.  Standard OJT requirements typically associated with individual projects will no longer 
be applied at the project level.  Instead, these requirements will be applicable on an annual basis 
for each contractor administered by the OJT Program Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 
this provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and 
privately funded projects located in North Carolina.  However, priority shall be given to training 
employees on NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is 
a primary objective of this special training provision. Accordingly, the Contractor shall make 
every effort to enroll minority and women as trainees to the extent that such persons are available 
within a reasonable area of recruitment.  This training commitment is not intended, and shall not 
be used, to discriminate against any applicant for training, whether a member of a minority group 
or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar 
year based on the contractors' past three years’ activity and the contractors' anticipated upcoming 
year’s activity with the Department.  At the beginning of each year, all contractors eligible will 
be contacted by the Department to determine the number of trainees that will be assigned for the 
upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 
Department to provide a self-imposed on-the-job training program for the calendar year.  
This agreement will include a specific number of annual training goals agreed to by both parties.  
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The number of training assignments may range from 1 to 15 per contractor per calendar year.  
The Contractor shall sign an agreement to fulfill their annual goal for the year. 
 
Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level 
workers in the construction craft/operator positions.  Preference shall be given to providing 
training in the following skilled work classifications: 
 

Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training 
requirements that may be used by the contractors.  However, the classifications established are 
not all-inclusive.  Where the training is oriented toward construction applications, training will 
be allowed in lower-level management positions such as office engineers and estimators.  
Contractors shall submit new classifications for specific job functions that their employees are 
performing.  The Department will review and recommend for acceptance to FHWA the new 
classifications proposed by contractors, if applicable.  New classifications shall meet the 
following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill 
classification needs, and 

 
The number of training hours specified in the training classification is consistent with 
common practices and provides enough time for the trainee to obtain journeyman level 
status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 
retains primary responsibility for meeting the training and this provision is made applicable to 
the subcontract.  However, only the Contractor will receive credit towards the annual goal for the 
trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first 
year of apprenticeship or training.  The number of trainees shall be distributed among the work 
classifications on the basis of the contractor’s needs and the availability of journeymen in the 
various classifications within a reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully 
completed a training course leading to journeyman level status or in which they have been 
employed as a journeyman.  
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Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting 
company compliance under these contract documents. These documents and any other 
information as requested shall be submitted to the OJT Program Manager.  
 
Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee / Post graduate interview 
conducted by the OJT program staff.  
 
Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 
prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 
(NCDOL) and the Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him on the contract work who is 
currently enrolled or becomes enrolled in an approved program and who receives training for at 
least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 
between projects if required by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken 
off the NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract 
documents. 
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STANDARD SPECIAL PROVISION 
 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(9-1-11) Z-2 
 
General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 
contract as follows: 
 
“(h) Amounts Encumbered – Transportation project appropriations may be encumbered in the 
amount of allotments made to the Department of Transportation by the Director for the estimated 
payments for transportation project contract work to be performed in the appropriation fiscal 
year.  The allotments shall be multiyear allotments and shall be based on estimated revenues and 
shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  
Payment for transportation project work performed pursuant to contract in any fiscal year other 
than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 
project contracts shall contain a schedule of estimated completion progress, and any acceleration 
of this progress shall be subject to the approval of the Department of Transportation provided 
funds are available.  The State reserves the right to terminate or suspend any transportation 
project contract, and any transportation project contract shall be so terminated or suspended if 
funds will not be available for payment of the work to be performed during that fiscal year 
pursuant to the contract.  In the event of termination of any contract, the contractor shall be given 
a written notice of termination at least 60 days before completion of scheduled work for which 
funds are available.  In the event of termination, the contractor shall be paid for the work already 
performed in accordance with the contract specifications.” 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance 
with Article 108-13(E), of the North Carolina Department of Transportation Standard 
Specifications for Roads and Structures, dated January 2012 and as amended by the Standard 
Special Provision, Division One found elsewhere in this RFP. 
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*** STANDARD SPECIAL PROVISIONS ***  
 

NCDOT GENERAL SEED SPECIFICATIONS FOR SEED QUALITY 
(5-7-11) Z-3 
 
Seed shall be sampled and tested by the North Carolina Department of Agriculture and 
Consumer Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall 
supply an independent laboratory report for each lot to be tested.  Results from seed so sampled 
shall be final.  Seed not meeting the specifications shall be rejected by the Department of 
Transportation and shall not be delivered to North Carolina Department of Transportation 
warehouses.  If seed has been delivered it shall be available for pickup and replacement at the 
supplier's expense. 
 
Any re-labeling required by the North Carolina Department of Agriculture and Consumer 
Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified 
herein shall be rejected by the North Carolina Department of Transportation. 
 
Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 
Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species 
on the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts 
will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 
 
Tolerances established by the Association of Official Seed Analysts will generally be 
recognized.  However, for the purpose of figuring pure live seed, the found pure seed and found 
germination percentages as reported by the North Carolina Department of Agriculture and 
Consumer Services, Seed Testing Laboratory will be used.  Allowances, as established by the 
NCDOT, will be recognized for minimum pure live seed as listed on the following pages. 
 
The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 

Restricted Noxious 
Weed 

Limitations per 
Lb. of Seed 

Restricted Noxious 
Weed 

Limitations per 
Lb. of Seed 

    Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 
Cocklebur 4 seeds Texas Panicum 27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 
Corn Cockle 10 seeds Curly Dock 54 seeds 
Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 
Yellow Nutsedge 27 seeds Horsenettle 54 seeds 
Canada Thistle 27 seeds Quackgrass 54 seeds 
Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   
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Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 
maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed 
shall not contain more than 2% other crop seed nor more than 1% total weed seed.  The 
germination rate as tested by the North Carolina Department of Agriculture shall not fall below 
70%, which includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 
5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total 
weed seed. 
 
Exceptions may be made for minimum pure live seed allowances when cases of seed variety 
shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 
deficient. 
 
FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 
Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed 
will not be approved. 
 
 Sericea Lespedeza 
 Oats (seeds) 
 
Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will 
not be approved. 
 

Tall Fescue (all approved varieties) Bermudagrass 
Kobe Lespedeza Browntop Millet 
Korean Lespedeza German Millet - Strain R 
Weeping Lovegrass Clover – Red / White / Crimson 
Carpetgrass  

 
Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed 
will not be approved. 
 
 Common or Sweet Sundangrass 
 
Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed 
will not be approved. 
 
 Rye (grain; all varieties) 
 Kentucky Bluegrass (all approved varieties) 
 Hard Fescue (all approved varieties) 
 Shrub (bicolor) Lespedeza 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not 
be approved. 
 

Centipedegrass Japanese Millet 
Crownvetch Reed Canary Grass 
Pensacola Bahiagrass Zoysia 
Creeping Red Fescue  

 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 5% inert matter;maximum 144 restricted noxious weed seed per pound. 
 
 Barnyard Grass 
 Big Bluestem 
 Little Bluestem 
 Bristly Locust 
 Birdsfoot Trefoil 
 Indiangrass 
 Orchardgrass 
 Switchgrass 
 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

 
ERRATA 

 (02-24-15) (Rev.03/02/15) Z-4 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 

Division 2 
 

Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with 
“Article 107-25”. 
 
Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”. 
 
Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as 
follows:  Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace 
“(5) Evaluation for Potential Wetlands and Endangered Species” with “(d) Evaluation for 
Potential Wetlands and Endangered Species”; and Line 33, replace “(6) Approval” with 
“(4) Approval”. 

 
Division 3 

 
Page 3-1, after line 15, Article 300-2 Materials, replace “1032-9(F)” with “1032-6(F)”. 
 

Division 4 
 

Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with 
“reinforcement”. 

 
Division 6 

 
Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula 
Adjustments, replace “30” with “45”. 
 
Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with  
“Subarticle 609-6(D)”. 
 
Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of 
P0.075/Pbe Ratio with “1.0”. 
 
Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with  
“Subarticle 1012-1(E)” 
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Division 7 
 

Page 7-1, Article 700-3, CONCRETE HAULING EQUIPMENT, line 33, replace “competion” 
with “completion”. 

 
Division 8 

 
Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” with 
“Portland Cement Concrete, Class A”. 

 
Division 10 

Page 10-166, Article 1081-3 Hot Bitumen, replace “Table 1081-16” with “Table 1081-2”, 
replace “Table 1081-17” with “Table 1081-3”, and replace “Table 1081-18” with  
“Table 1081-4”. 

 
Division 12 

 
Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title. 
 
Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4”. 
 
Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables 
with “POLYUREA”. 
 
Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6”. 
 
Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7”. 
 

Division 15 
 
Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with 
“Subarticle 235-3(C)”. 
 
Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the 
following:  𝑾𝑾 = 𝑳𝑳𝑳𝑳√𝑷𝑷 ÷ 𝟏𝟏𝟏𝟏𝟏𝟏,𝟎𝟎𝟎𝟎𝟎𝟎 
 
Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and 
replace with “shall be performed”. 
 
Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”. 

 
Division 17 

 
Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect 
Center, delete this subarticle. 
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Revise the 2012 Roadway Standard Drawings as follows: 
 
1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01” 
with “1631.01”. 
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*** STANDARD SPECIAL PROVISIONS *** 
 

AWARD OF CONTRACT 
(6-28-77)(Rev. 1-8-16) Z-6 
 
“The North Carolina Department of Transportation, in accordance with the provisions of Title VI 
of the Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Department of 
Transportation (49 C.F.R., Part 21), issued pursuant to such act, hereby notifies all bidders that it 
will affirmatively insure that the contract entered into pursuant to this advertisement will be 
awarded to the lowest responsible bidder without discrimination on the ground of race, color, or 
national origin”. 
 

TITLE VI AND NONDISCRIMINATION 
 

I. Title VI Assurance 
 
During the performance of this contract, the contractor, for itself, its assignees and successors in 
interest (hereinafter referred to as the "contractor") agrees as follows: 
 
(1) Compliance with Regulations: The contractor shall comply with the Regulation relative to 
nondiscrimination in Federally-assisted programs of the Department of Transportation 
(hereinafter, "DOT") Title 49, Code of Federal Regulations, Part 21, as they may be amended 
from time to time, (hereinafter referred to as the Regulations), which are herein incorporated by 
reference and made a part of this contract. 
 
(2) Nondiscrimination: The Contractor, with regard to the work performed by it during the 
contract, shall not discriminate on the grounds of race, color, or national origin in the selection 
and retention of subcontractors, including procurements of materials and leases of equipment. 
The contractor shall not participate either directly or indirectly in the discrimination prohibited 
by section 21.5 of the Regulations, including employment practices when the contract covers a 
program set forth in Appendix B of the Regulations. 
 
(3) Solicitations for Subcontractors, Including Procurements of Materials and Equipment: 
In all solicitations either by competitive bidding or negotiation made by the contractor for work 
to be performed under a subcontract, including procurements of materials or leases of equipment, 
each potential subcontractor or supplier shall be notified by the contractor of the contractor's 
obligations under this contract and the Regulations relative to nondiscrimination on the grounds 
of race, color, or national origin. 
 
(4) Information and Reports: The contractor shall provide all information and reports required 
by the Regulations or directives issued pursuant thereto, and shall permit access to its books, 
records, accounts, other sources of information, and its facilities as may be determined by the 
North Carolina Department of Transportation (NCDOT) or the Federal Highway Administration 
(FHWA) to be pertinent to ascertain compliance with such Regulations, orders and instructions. 
Where any information required of a contractor is in the exclusive possession of another who 
fails or refuses to furnish this information the contractor shall so certify to the NCDOT, or the 
FHWA as appropriate, and shall set forth what efforts it has made to obtain the information. 
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(5) Sanctions for Noncompliance: In the event of the contractor's noncompliance with the 
nondiscrimination provisions of this contract, the NCDOT shall impose such contract sanctions 
as it or the FHWA may determine to be appropriate, including, but not limited to: 
  

(a) Withholding of payments to the contractor under the contract until the contractor 
complies, and / or  
(b) Cancellation, termination or suspension of the contract, in whole or in part. 

 
(6) Incorporation of Provisions: The contractor shall include the provisions of paragraphs (1) 
through (6) in every subcontract, including procurements of materials and leases of equipment, 
unless exempt by the Regulations, or directives issued pursuant thereto.  
 
The contractor shall take such action with respect to any subcontractor procurement as the 
NCDOT or the FHWA may direct as a means of enforcing such provisions including sanctions 
for noncompliance: provided, however, that, in the event a contractor becomes involved in, or is 
threatened with, litigation with a subcontractor or supplier as a result of such direction, the 
contractor may request the NCDOT to enter into such litigation to protect the interests of the 
NCDOT, and, in addition, the contractor may request the United States to enter into such 
litigation to protect the interests of the United States. 
 

II. Title VI Nondiscrimination Program  
 
Title VI of the 1964 Civil Rights Act, 42 U.S.C. 2000d, provides that: “No person in the United 
States shall, on the grounds of race, color, or national origin, be excluded from participation in, 
be denied the benefits of, or be subjected to discrimination under any program or activity 
receiving Federal financial assistance.” The broader application of nondiscrimination law is 
found in other statutes, executive orders, and regulations (see Section III, Pertinent 
Nondiscrimination Authorities), which provide additional protections based on age, sex, 
disability and religion. In addition, the 1987 Civil Rights Restoration Act extends 
nondiscrimination coverage to all programs and activities of federal-aid recipients and 
contractors, including those that are not federally-funded. 
 
Nondiscrimination Assurance 
 
The North Carolina Department of Transportation (NCDOT) hereby gives assurance that no 
person shall on the ground of race, color, national origin, sex, age, and disability, be excluded 
from participation in, be denied the benefits of, or be otherwise subjected to discrimination under 
any program or activity conducted by the recipient, as provided by Title VI of the Civil Rights 
Act of 1964, the Civil Rights Restoration Act of 1987, and any other related Civil Rights 
authorities, whether those programs and activities are federally funded or not. 
 
Obligation 
 
During the performance of this contract, the Contractor and its subcontractors are responsible for 
complying with NCDOT’s Title VI Program. The Contractor must ensure that NCDOT’s Notice 
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of Nondiscrimination is posted in conspicuous locations accessible to all employees and 
subcontractors on the jobsite, along with the Contractor’s own Equal Employment Opportunity 
(EEO) Policy Statement. The Contractor shall physically incorporate this “TITLE VI AND 
NONDISCRIMINATION” language, in its entirety, into all its subcontracts on federally-
assisted and state-funded NCDOT-owned projects, and ensure its inclusion by subcontractors 
into all subsequent lower tier subcontracts.  The Contractor and its subcontractors shall also 
physically incorporate the FHWA-1273, in its entirety, into all subcontracts and subsequent 
lower tier subcontracts on Federal-aid highway construction contracts only.  The Contractor is 
also responsible for making its subcontractors aware of NCDOT’s Discrimination Complaints 
Process, as follows: 
 
FILING OF COMPLAINTS 
 

1. Applicability – These complaint procedures apply to the beneficiaries of the NCDOT’s 
programs, activities, and services, including, but not limited to, members of the public, 
contractors, subcontractors, consultants, and other sub-recipients of federal and state 
funds. 
 

2. Eligibility – Any person or class of persons who believes he/she has been subjected to 
discrimination or retaliation prohibited by any of the Civil Rights authorities, based upon 
race, color, sex, age, national origin, or disability, may file a written complaint with 
NCDOT's Civil Rights office.  The law prohibits intimidation or retaliation of any sort.  
The complaint may be filed by the affected individual or a representative, and must be in 
writing. 

 
3. Time Limits and Filing Options – A complaint must be filed no later than 180 calendar 

days after the following: 
 

 The date of the alleged act of discrimination; or 
 The date when the person(s) became aware of the alleged discrimination; or 
 Where there has been a continuing course of conduct, the date on which that 

conduct was discontinued or the latest instance of the conduct. 
 
Title VI and other discrimination complaints may be submitted to the following entities: 
 
 North Carolina Department of Transportation, Office of Equal Opportunity & 

Workforce Services (EOWS), External Civil Rights Section, 1511 Mail Service 
Center, Raleigh, NC  27699-1511; 919-508-1808 or toll free 800-522-0453 
 

 US Department of Transportation, Departmental Office of Civil Rights, External 
Civil Rights Programs Division, 1200 New Jersey Avenue, SE, Washington, DC  
20590; 202-366-4070 

 
Federal Highway Administration, North Carolina Division Office, 310 New 
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 
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Federal Highway Administration, Office of Civil Rights, 1200 New Jersey 
Avenue, SE, 8th Floor, E81-314, Washington, DC 20590, 202-366-0693 /  
366-0752 
 
Federal Transit Administration, Office of Civil Rights, ATTN: Title VI 
Program Coordinator, East Bldg. 5th Floor – TCR, 1200 New Jersey Avenue, SE, 
Washington, DC 20590 
 
Federal Aviation Administration, Office of Civil Rights, 800 Independence 
Avenue, SW, Washington, DC 20591, 202-267-3258 
 

 US Department of Justice, Special Litigation Section, Civil Rights Division, 950 
Pennsylvania Avenue, NW, Washington, DC 20530, 202-514-6255 or toll free  
877-218-5228 
 

4. Format for Complaints – Complaints must be in writing and signed by the 
complainant(s) or a representative and include the complainant’s name, address, and 
telephone number.  Complaints received by fax or e-mail will be acknowledged and 
processed. Allegations received by telephone will be reduced to writing and provided to 
the complainant for confirmation or revision before processing. Complaints will be 
accepted in other languages including Braille. 
 

5. Discrimination Complaint Form – Contact NCDOT EOWS at the phone number above 
to receive a full copy of the Discrimination Complaint Form and procedures. 

 
6. Complaint Basis – Allegations must be based on issues involving race, color, national 

origin, sex, age, or disability.  The term “basis” refers to the complainant’s membership 
in a protected group category. Contact this office to receive a Discrimination Complaint 
Form. 
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Protected 
Categories Definition Examples 

Applicable Statutes and 
Regulations 

FHWA FTA 

Race 

An individual belonging to 
one of the accepted racial 
groups; or the perception, 
based usually on physical 

characteristics that a person is 
a member of a racial group 

Black / African 
American, Hispanic / 

Latino, Asian, American 
Indian / Alaska Native, 

Native Hawaiian / Pacific 
Islander / White 

Title VI of 
the Civil 

Rights Act 
of 1964; 
49 CFR 
Part 21; 
23 CFR 

200 

Title VI of 
the Civil 

Rights Act 
of 1964; 

49 CFR Part 
21; 

Circular 
4702.1B 

Color Color of skin, including shade 
of skin within a racial group 

Black / White / Brown / 
Yellow / etc. 

National 
Origin 

Place of birth. Citizenship is 
not a factor. Discrimination 

based on language or a 
person’s accent is also 

covered. 

Mexican / Cuban / 
Japanese / Vietnamese / 

Chinese 

Sex Gender Women and Men 

1973 
Federal-

Aid 
Highway 

Act 

Title IX of 
the 

Education 
Amendments 

of 1972 

Age Persons of any age 21 year old person Age Discrimination Act of 
1975 

Disability 
Physical or mental 

impairment, permanent or 
temporary or perceived. 

Blind / Alcoholic /  
Para-amputee / Epileptic 

/ Diabetic / Arthritic 

Section 504 of the 
Rehabilitation Act of 
1973; Americans with 

Disabilities Act of 1990 
 

III. Pertinent Nondiscrimination Authorities  
 
During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest agrees to comply with the following non-discrimination statutes and authorities, 
including, but not limited to:  
 
• Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 

discrimination on the basis of race, color, national origin); and 49 CFR Part 21.  
• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970,  

(42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has 
been acquired because of Federal or Federal-aid programs and projects);  

• Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the 
basis of sex);  

• Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 
(prohibits discrimination on the basis of disability); and 49 CFR Part 27;  

• The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age);  
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• Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, 

(prohibits discrimination based on race, creed, color, national origin, or sex);  
• The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 

applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 
and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms 
“programs or activities” to include all of the programs or activities of the Federal-aid 
recipients, sub-recipients and contractors, whether such programs or activities are Federally 
funded or not);  

• Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the 
basis of disability in the operation of public entities, public and private transportation 
systems, places of public accommodation, and certain testing entities  
(42 U.S.C. §§ 12131 – 12189) as implemented by Department of Transportation regulations 
at 49 C.F.R. parts 37 and 38;  

• The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex);  

• Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures discrimination against minority 
populations by discouraging programs, policies, and activities with disproportionately high 
and adverse human health or environmental effects on minority and low-income populations;  

• Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency, and resulting agency guidance, national origin discrimination includes 
discrimination because of limited English proficiency (LEP). To ensure compliance with 
Title VI, you must take reasonable steps to ensure that LEP persons have meaningful access 
to your programs (70 Fed. Reg. at 74087 to 74100);  

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).  

• Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 
(prohibits employment discrimination on the basis of race, color, religion, sex, or national 
origin);  

• 49 CFR Part 26, regulation to ensure nondiscrimination in the award and administration of 
DOT-assisted contracts in the Department's highway, transit, and airport financial assistance 
programs, as regards the use of Disadvantaged Business Enterprises (DBEs); 

• Form FHWA-1273, “Required Contract Provisions,” a collection of contract provisions and 
proposal notices that are generally applicable to all Federal-aid construction projects and 
must be made a part of, and physically incorporated into, all federally-assisted contracts, as 
well as appropriate subcontracts and purchase orders, particularly Sections II 
(Nondiscrimination) and III (Nonsegregated Facilities). 
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*** STANDARD SPECIAL PROVISIONS *** 
 

MINORITY AND FEMALE EMPLOYMENT REQUIREMENTS 
(12-18-07) Z-7 

 
 
NOTICE OF REQUIREMENTS FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY (EXECUTIVE NUMBER 11246) 
 
1. The goals and timetables for minority and female participation, expressed in percentage 
terms for the Contractor’s aggregate workforce in each trade on all construction work in the 
covered area, see as shown on the attached sheet entitled “Employment Goals for Minority and 
Female Participation”. 
 
 These goals are applicable to all the Contractor’s construction work (whether or not it is 
Federal or federally assisted) performed in the covered area.  If the Contractor performs 
construction work in a geographical area located outside of the covered area, it shall apply the 
goals established for such geographical area where the work is actually performed.  With regard 
to this second area, the Contractor also is subject to the goals for both its federally involved and 
nonfederally involved construction. 
 
 The Contractor’s compliance with the Executive Order and the regulations in 41 CFR 
Part 60-4 shall be based on its implementation of the Equal Opportunity Clause, specific 
affirmative action obligations required by the specifications set forth in 41 CFR 60-4.3(a), and its 
effort to meet the goals.  The hours of minority and female employment and training must be 
substantially uniform throughout the length of the contract, and in each trade and the Contractor 
shall make a good faith effort to employ minorities and women evenly on each of its projects.  
The transfer of minority or female employees or trainees from Contractor to Contractor or from 
project to project or the sole purpose of meeting the Contractor’s goals shall be a violation of the 
contract, the executive Order and the regulations in 41 CFR Part 60-4.  Compliance with the 
goals will be measured against the total work hours performed. 
 
2. As used in this Notice and in the contract resulting from this solicitation, the “covered 
area” is the county or counties shown on the cover sheet of the proposal form and contract. 
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EMPLOYMENT GOALS FOR MINORITY 
AND FEMALE PARTICIPATION 

 
Economic Areas 

 
Area 023  29.7% Area 026  33.5% Area 029  15.7% 

Bertie County Bladen County Alexander County 
Camden County Hoke County Anson County 
Chowan County Richmond County Burke County 

Gates County Robeson County Cabarrus County 
Hertford County Sampson County Caldwell County 

Pasquotank County Scotland County Catawba County 
Perquimans County  Cleveland County 

 Area  027  24.7% Iredell County 
Area 024   31.7% Chatham County Lincoln County 
Beaufort County Franklin County Polk County 
Carteret County Granville County Rowan County 
Craven County Harnett County Rutherford County 
Dare County Johnston County Stanly County 

Edgecombe County Lee County  
Green County Person County Area 0480  8.5% 

Halifax County Vance County Buncombe County 
Hyde County Warren County Madison County 
Jones County   
Lenoir County Area  028   15.5% Area  030   6.3% 
Martin County Alleghany County Avery County 
Nash County Ashe County Cherokee County 

Northampton County Caswell County Clay County 
Pamlico County Davie County Graham County 

Pitt County Montgomery County Haywood County 
Tyrrell County Moore County Henderson County 

Washington County Rockingham County Jackson County 
Wayne County Surry County McDowell County 
Wilson County Watauga County Macon County 

 Wilkes County Mitchell County 
Area   025   23.5%  Swain County 
Columbus County  Transylvania County 

Duplin County  Yancey County 
Onslow County   
Pender County   

   
 
______________________________________________________________________________ 
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SMSA Areas 
 

Area   5720   26.6% Area  6640   22.8% Area   3120   16.4% 
Currituck County Durham County Davidson County 

 Orange County Forsyth County 
Area   9200   20.7% Wake County Guilford County 
Brunswick County  Randolph County 

New Hanover County Area  1300   16.2% Stokes County 
 Alamance County Yadkin County 

Area 2560    24.2%   
Cumberland County  Area  1520   18.3% 

  Gaston County 
  Mecklenburg County 
  Union County 
   

   
 
______________________________________________________________________________ 
 
 

Goals for Female 
 

Participation in Each Trade 
 

(Statewide)   6.9% 
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STANDARD SPECIAL PROVISION 
 

REQUIRED CONTRACT PROVISIONS FEDERAL - AID CONSTRUCTION CONTRACTS 
FHWA - 1273 Electronic Version - May 1, 2012 Z-8 
 
I. General  
II. Nondiscrimination  
III. Nonsegregated Facilities  
IV. Davis-Bacon and Related Act Provisions  
V. Contract Work Hours and Safety Standards Act Provisions  
VI. Subletting or Assigning the Contract  
VII. Safety: Accident Prevention  
VIII. False Statements Concerning Highway Projects  
IX. Implementation of Clean Air Act and Federal Water Pollution Control Act  
X. Compliance with Governmentwide Suspension and Debarment Requirements  
XI. Certification Regarding Use of Contract Funds for Lobbying 
 

ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development Highway System or Appalachian Local Access Road Contracts (included in 

Appalachian contracts only) 
 
I. GENERAL 
 
1. Form FHWA-1273 must be physically incorporated in each construction contract funded under Title 23 (excluding emergency contracts solely 

intended for debris removal). The contractor (or subcontractor) must insert this form in each subcontract and further require its inclusion in all 
lower tier subcontracts (excluding purchase orders, rental agreements and other agreements for supplies or services). 

The applicable requirements of Form FHWA-1273 are incorporated by reference for work done under any purchase order, rental agreement 
or agreement for other services. The prime contractor shall be responsible for compliance by any subcontractor, lower-tier subcontractor or 
service provider. 

Form FHWA-1273 must be included in all Federal-aid design-build contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements and other agreements for supplies or services). The design-builder shall be 
responsible for compliance by any subcontractor, lower-tier subcontractor or service provider. 

Contracting agencies may reference Form FHWA-1273 in bid proposal or request for proposal documents, however, the Form  
FHWA-1273 must be physically incorporated (not referenced) in all contracts, subcontracts and lower-tier subcontracts (excluding purchase 
orders, rental agreements and other agreements for supplies or services related to a construction contract). 

2. Subject to the applicability criteria noted in the following sections, these contract provisions shall apply to all work performed on the contract by 
the contractor's own organization and with the assistance of workers under the contractor's immediate superintendence and to all work performed 
on the contract by piecework, station work, or by subcontract. 

3. A breach of any of the stipulations contained in these Required Contract Provisions may be sufficient grounds for withholding of progress 
payments, withholding of final payment, termination of the contract, suspension / debarment or any other action determined to be appropriate by 
the contracting agency and FHWA. 

4. Selection of Labor: During the performance of this contract, the contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor performed by convicts who are on parole, supervised release, or probation. The 
term Federal-aid highway does not include roadways functionally classified as local roads or rural minor collectors. 

 
II. NONDISCRIMINATION 
 

The provisions of this section related to 23 CFR Part 230 are applicable to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more. The provisions of 23 CFR Part 230 are not applicable to material supply, engineering, or architectural service 
contracts. 

In addition, the contractor and all subcontractors must comply with the following policies: Executive Order 11246, 41 CFR 60,  
29 CFR 1625-1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633. 

The contractor and all subcontractors must comply with: the requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, for all 
construction contracts exceeding $10,000, the Standard Federal Equal Employment Opportunity Construction Contract Specifications in  
41 CFR 60-4.3. 

Note: The U.S. Department of Labor has exclusive authority to determine compliance with Executive Order 11246 and the policies of the 
Secretary of Labor including 41 CFR 60, and 29 CFR 1625-1627. The contracting agency and the FHWA have the authority and the responsibility to 
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633. 

The following provision is adopted from 23 CFR 230, Appendix A, with appropriate revisions to conform to the U.S. Department of 
Labor (US DOL) and FHWA requirements. 
 
1. Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate and to take affirmative action to 

assure equal opportunity as set forth under laws, executive orders, rules, regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627,  
41 CFR 60 and 49 CFR 27) and orders of the Secretary of Labor as modified by the provisions prescribed herein, and imposed pursuant to  
23 U.S.C. 140 shall constitute the EEO and specific affirmative action standards for the contractor's project activities under this contract. 
The provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are 
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incorporated by reference in this contract. In the execution of this contract, the contractor agrees to comply with the following minimum specific 
requirement activities of EEO: 
a. The contractor will work with the contracting agency and the Federal Government to ensure that it has made every good faith effort to 

provide equal opportunity with respect to all of its terms and conditions of employment and in their review of activities under the contract. 
b. The contractor will accept as its operating policy the following statement: 
 "It is the policy of this Company to assure that applicants are employed, and that employees are treated during employment, without regard to 

their race, religion, sex, color, national origin, age or disability. Such action shall include: employment, upgrading, demotion, or transfer; 
recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, 
including apprenticeship, pre-apprenticeship, and/or on-the-job training." 

2. EEO Officer: The contractor will designate and make known to the contracting officers an EEO Officer who will have the responsibility for and 
must be capable of effectively administering and promoting an active EEO program and who must be assigned adequate authority and 
responsibility to do so. 

3. Dissemination of Policy: All members of the contractor's staff who are authorized to hire, supervise, promote, and discharge employees, or who 
recommend such action, or who are substantially involved in such action, will be made fully cognizant of, and will implement, the contractor's 
EEO policy and contractual responsibilities to provide EEO in each grade and classification of employment. To ensure that the above agreement 
will be met, the following actions will be taken as a minimum: 
a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and then not less often than once 

every six months, at which time the contractor's EEO policy and its implementation will be reviewed and explained. The meetings will be 
conducted by the EEO Officer. 

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their reporting for duty with the contractor. 

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to employees, applicants for 
employment and potential employees. 

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of employees by means of 
meetings, employee handbooks, or other appropriate means. 

4. Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the notation: "An Equal 
Opportunity Employer." All such advertisements will be placed in publications having a large circulation among minorities and women in the 
area from which the project work force would normally be derived. 
a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct recruitment through public and private 

employee referral sources likely to yield qualified minorities and women. To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified sources procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, the contractor is expected to observe 
the provisions of that agreement to the extent that the system meets the contractor's compliance with EEO contract provisions. Where 
implementation of such an agreement has the effect of discriminating against minorities or women, or obligates the contractor to do the same, 
such implementation violates Federal nondiscrimination provisions. 

c. The contractor will encourage its present employees to refer minorities and women as applicants for employment. Information and 
procedures with regard to referring such applicants will be discussed with employees. 

5. Personnel Actions: Wages, working conditions, and employee benefits shall be established and administered, and personnel actions of every 
type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination, shall be taken without regard to race, color, religion, sex, 
national origin, age or disability. The following procedures shall be followed: 
a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee facilities do not indicate 

discriminatory treatment of project site personnel. 
b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any evidence of discriminatory 

wage practices. 
c. The contractor will periodically review selected personnel actions in depth to determine whether there is evidence of discrimination. Where 

evidence is found, the contractor will promptly take corrective action. If the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected persons. 

d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in connection with its obligations 
under this contract, will attempt to resolve such complaints, and will take appropriate corrective action within a reasonable time. If the 
investigation indicates that the discrimination may affect persons other than the complainant, such corrective action shall include such other 
persons. Upon completion of each investigation, the contractor will inform every complainant of all of their avenues of appeal. 

6. Training and Promotion: 
a. The contractor will assist in locating, qualifying, and increasing the skills of minorities and women who are applicants for employment or 

current employees. Such efforts should be aimed at developing full journey level status employees in the type of trade or job classification 
involved. 

b. Consistent with the contractor's work force requirements and as permissible under Federal and State regulations, the contractor shall make 
full use of training programs, i.e., apprenticeship, and on-the-job training programs for the geographical area of contract performance. In the 
event a special provision for training is provided under this contract, this subparagraph will be superseded as indicated in the special 
provision. The contracting agency may reserve training positions for persons who receive welfare assistance in accordance with 
 23 U.S.C. 140(a). 

c The contractor will advise employees and applicants for employment of available training programs and entrance requirements for each. 
d. The contractor will periodically review the training and promotion potential of employees who are minorities and women and will encourage 

eligible employees to apply for such training and promotion. 
7. Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use good faith efforts to obtain the 

cooperation of such unions to increase opportunities for minorities and women. Actions by the contractor, either directly or through a contractor's 
association acting as agent, will include the procedures set forth below: 
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a. The contractor will use good faith efforts to develop, in cooperation with the unions, joint training programs aimed toward qualifying more 
minorities and women for membership in the unions and increasing the skills of minorities and women so that they may qualify for higher 
paying employment. 

b. The contractor will use good faith efforts to incorporate an EEO clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, color, religion, sex, national origin, age or disability. 

c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to the extent such information is 
within the exclusive possession of the labor union and such labor union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts have been made to obtain such information. 

d. In the event the union is unable to provide the contractor with a reasonable flow of referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent recruitment efforts, fill the employment vacancies without regard to race, 
color, religion, sex, national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minorities and women. 
The failure of a union to provide sufficient referrals (even though it is obligated to provide exclusive referrals under the terms of a collective 
bargaining agreement) does not relieve the contractor from the requirements of this paragraph. In the event the union referral practice 
prevents the contractor from meeting the obligations pursuant to Executive Order 11246, as amended, and these special provisions, such 
contractor shall immediately notify the contracting agency. 

8. Reasonable Accommodation for Applicants / Employees with Disabilities: The contractor must be familiar with the requirements for and 
comply with the Americans with Disabilities Act and all rules and regulations established there under. Employers must provide reasonable 
accommodation in all employment activities unless to do so would cause an undue hardship. 

9. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not discriminate on the grounds of 
race, color, religion, sex, national origin, age or disability in the selection and retention of subcontractors, including procurement of materials and 
leases of equipment. The contractor shall take all necessary and reasonable steps to ensure nondiscrimination in the administration of this contract. 
a. The contractor shall notify all potential subcontractors and suppliers and lessors of their EEO obligations under this contract. 
b. The contractor will use good faith efforts to ensure subcontractor compliance with their EEO obligations. 

10. Assurance Required by 49 CFR 26.13(b): 
a. The requirements of 49 CFR Part 26 and the State DOT’s U.S. DOT-approved DBE program are incorporated by reference. 
b. The contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. 

The contractor shall carry out applicable requirements of 49 CFR Part 26 in the award and administration of DOT-assisted contracts. Failure 
by the contractor to carry out these requirements is a material breach of this contract, which may result in the termination of this contract 
or such other remedy as the contracting agency deems appropriate.  

11. Records and Reports: The contractor shall keep such records as necessary to document compliance with the EEO requirements. Such records 
shall be retained for a period of three years following the date of the final payment to the contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized representatives of the contracting agency and the FHWA.  
a. The records kept by the contractor shall document the following: 

(1) The number and work hours of minority and non-minority group members and women employed in each work classification on the 
project; 

(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment opportunities for minorities 
and women; and 

(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minorities and women; 
b. The contractors and subcontractors will submit an annual report to the contracting agency each July for the duration of the project, indicating 

the number of minority, women, and non-minority group employees currently engaged in each work classification required by the contract 
work. This information is to be reported on Form FHWA-1391. The staffing data should represent the project work force on board in all or 
any part of the last payroll period preceding the end of July. If on-the-job training is being required by special provision, the contractor will be 
required to collect and report training data. The employment data should reflect the work force on board during all or any part of the last 
payroll period preceding the end of July. 

 
III. NONSEGREGATED FACILITIES 
 

This provision is applicable to all Federal-aid construction contracts and to all related construction subcontracts of $10,000 or more. 
The contractor must ensure that facilities provided for employees are provided in such a manner that segregation on the basis of race, color, 

religion, sex, or national origin cannot result. The contractor may neither require such segregated use by written or oral policies nor tolerate such use 
by employee custom. The contractor's obligation extends further to ensure that its employees are not assigned to perform their services at any location, 
under the contractor's control, where the facilities are segregated. The term "facilities" includes waiting rooms, work areas, restaurants and other eating 
areas, time clocks, restrooms, washrooms, locker rooms, and other storage or dressing areas, parking lots, drinking fountains, recreation or 
entertainment areas, transportation, and housing provided for employees. The contractor shall provide separate or single-user restrooms and necessary 
dressing or sleeping areas to assure privacy between sexes. 
 
IV. DAVIS-BACON AND RELATED ACT PROVISIONS 
 

This section is applicable to all Federal-aid construction projects exceeding $2,000 and to all related subcontracts and lower-tier subcontracts 
(regardless of subcontract size). The requirements apply to all projects located within the right-of-way of a roadway that is functionally classified as 
Federal-aid highway. This excludes roadways functionally classified as local roads or rural minor collectors, which are exempt. Contracting agencies 
may elect to apply these requirements to other projects.  

The following provisions are from the U.S. Department of Labor regulations in 29 CFR 5.5 “Contract provisions and related matters” with minor 
revisions to conform to the FHWA-1273 format and FHWA program requirements. 
 
1. Minimum wages 

a. All laborers and mechanics employed or working upon the site of the work, will be paid unconditionally and not less often than once a week, 
and without subsequent deduction or rebate on any account (except such payroll deductions as are permitted by regulations issued by the 
Secretary of Labor under the Copeland Act (29 CFR part 3)), the full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those contained in the wage determination of the Secretary of Labor which is 
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attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist between the contractor and 
such laborers and mechanics.  

  Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of paragraph 1.d. of this section; 
also, regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under plans, funds, 
or programs which cover the particular weekly period, are deemed to be constructively made or incurred during such weekly period. Such 
laborers and mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each classification for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in each classification in which work is performed. The wage determination 
(including any additional classification and wage rates conformed under paragraph 1.b. of this section) and the Davis-Bacon  
poster (WH–1321) shall be posted at all times by the contractor and its subcontractors at the site of the work in a prominent and accessible 
place where it can be easily seen by the workers.  

b. (1) The contracting officer shall require that any class of laborers or mechanics, including helpers, which is not listed in the wage 
determination and which is to be employed under the contract shall be classified in conformance with the wage determination. The 
contracting officer shall approve an additional classification and wage rate and fringe benefits therefore only when the following criteria 
have been met:  

(i) The work to be performed by the classification requested is not performed by a classification in the wage determination; and 
(ii) The classification is utilized in the area by the construction industry; and 
(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage rates contained in the 

wage determination. 
(2) If the contractor and the laborers and mechanics to be employed in the classification (if known), or their representatives, and the 

contracting officer agree on the classification and wage rate (including the amount designated for fringe benefits where appropriate), 
a report of the action taken shall be sent by the contracting officer to the Administrator of the Wage and Hour Division, Employment 
Standards Administration, U.S. Department of Labor, Washington, DC 20210. The Administrator, or an authorized representative, will 
approve, modify, or disapprove every additional classification action within 30 days of receipt and so advise the contracting officer or 
will notify the contracting officer within the 30-day period that additional time is necessary. 

(3) In the event the contractor, the laborers or mechanics to be employed in the classification or their representatives, and the contracting 
officer do not agree on the proposed classification and wage rate (including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, including the views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for determination. The Wage and Hour Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and so advise the contracting officer or will notify the contracting 
officer within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, shall be 
paid to all workers performing work in the classification under this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe benefit which is not 
expressed as an hourly rate, the contractor shall either pay the benefit as stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third person, the contractor may consider as part of the wages of any laborer or 
mechanic the amount of any costs reasonably anticipated in providing bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a separate account assets for the meeting of obligations under the plan or 
program. 

2. Withholding. The contracting agency shall upon its own action or upon written request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor under this contract, or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to Davis-Bacon prevailing wage requirements, which is held by the same prime contractor, so much 
of the accrued payments or advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, 
employed by the contractor or any subcontractor the full amount of wages required by the contract. In the event of failure to pay any laborer or 
mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or part of the wages required by the 
contract, the contracting agency may, after written notice to the contractor, take such action as may be necessary to cause the suspension of any 
further payment, advance, or guarantee of funds until such violations have ceased.  

3. Payrolls and basic records 
a. Payrolls and basic records relating thereto shall be maintained by the contractor during the course of the work and preserved for a period of 

three years thereafter for all laborers and mechanics working at the site of the work. Such records shall contain the name, address, and social 
security number of each such worker, his or her correct classification, hourly rates of wages paid (including rates of contributions or costs 
anticipated for bona fide fringe benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily 
and weekly number of hours worked, deductions made and actual wages paid. Whenever the Secretary of Labor has found under  
29 CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs reasonably anticipated in providing benefits 
under a plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall maintain records which show that the 
commitment to provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee programs, the registration of the apprentices and trainees, and the ratios 
and wage rates prescribed in the applicable programs.  

b. (1) The contractor shall submit weekly for each week in which any contract work is performed a copy of all payrolls to the contracting 
agency. The payrolls submitted shall set out accurately and completely all of the information required to be maintained under  
29 CFR 5.5(a)(3)(i), except that full social security numbers and home addresses shall not be included on weekly transmittals. Instead the 
payrolls shall only need to include an individually identifying number for each employee ( e.g. , the last four digits of the employee's 
social security number). The required weekly payroll information may be submitted in any form desired. Optional Form WH–347 is 
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available for this purpose from the Wage and Hour Division Web site at http://www.dol.gov/esa/whd/forms/ wh347instr.htm or its 
successor site. The prime contractor is responsible for the submission of copies of payrolls by all subcontractors. Contractors and 
subcontractors shall maintain the full social security number and current address of each covered worker, and shall provide them upon 
request to the contracting agency for transmission to the State DOT, the FHWA or the Wage and Hour Division of the Department of 
Labor for purposes of an investigation or audit of compliance with prevailing wage requirements. It is not a violation of this section for 
a prime contractor to require a subcontractor to provide addresses and social security numbers to the prime contractor for its own records, 
without weekly submission to the contracting agency. 

(2) Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the contractor or subcontractor or his or her 
agent who pays or supervises the payment of the persons employed under the contract and shall certify the following:  

(i) That the payroll for the payroll period contains the information required to be provided under §5.5 (a)(3)(ii) of Regulations,  
29 CFR part 5, the appropriate information is being maintained under §5.5 (a)(3)(i) of Regulations, 29 CFR part 5, and that such 
information is correct and complete; 

(ii) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during the payroll period has 
been paid the full weekly wages earned, without rebate, either directly or indirectly, and that no deductions have been made either 
directly or indirectly from the full wages earned, other than permissible deductions as set forth in Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the contractor or subcontractor to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 of the United States Code. 

c. The contractor or subcontractor shall make the records required under paragraph 3.a. of this section available for inspection, copying, or 
transcription by authorized representatives of the contracting agency, the State DOT, the FHWA, or the Department of Labor, and shall 
permit such representatives to interview employees during working hours on the job. If the contractor or subcontractor fails to submit the 
required records or to make them available, the FHWA may, after written notice to the contractor, the contracting agency or the State DOT, 
take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure to 
submit the required records upon request or to make such records available may be grounds for debarment action pursuant to 29 CFR 5.12. 

4. Apprentices and trainees  
a. Apprentices (programs of the USDOL).  Apprentices will be permitted to work at less than the predetermined rate for the work they 

performed when they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with the U.S. 
Department of Labor, Employment and Training Administration, Office of Apprenticeship Training, Employer and Labor Services, or with 
a State Apprenticeship Agency recognized by the Office, or if a person is employed in his or her first 90 days of probationary employment as 
an apprentice in such an apprenticeship program, who is not individually registered in the program, but who has been certified by the Office 
of Apprenticeship Training, Employer and Labor Services or a State Apprenticeship Agency (where appropriate) to be eligible for 
probationary employment as an apprentice.  

  The allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than the ratio permitted to 
the contractor as to the entire work force under the registered program. Any worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice performing work on the job site in excess of the ratio permitted under 
the registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually performed. Where 
a contractor is performing construction on a project in a locality other than that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in the contractor's or subcontractor's registered program shall be 
observed. 

  Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice's level of progress, expressed 
as a percentage of the journeymen hourly rate specified in the applicable wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the apprenticeship program does not specify fringe benefits, apprentices 
must be paid the full amount of fringe benefits listed on the wage determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that 
determination. 

  In the event the Office of Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship Agency recognized by the 
Office, withdraws approval of an apprenticeship program, the contractor will no longer be permitted to utilize apprentices at less than the 
applicable predetermined rate for the work performed until an acceptable program is approved. 

b. Trainees (programs of the USDOL).  Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined 
rate for the work performed unless they are employed pursuant to and individually registered in a program which has received prior approval, 
evidenced by formal certification by the U.S. Department of Labor, Employment and Training Administration. 

  The ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan approved by the Employment and 
Training Administration. 

  Every trainee must be paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as 
a percentage of the journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid fringe benefits in 
accordance with the provisions of the trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid the full 
amount of fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division determines that there is 
an apprenticeship program associated with the corresponding journeyman wage rate on the wage determination which provides for less than 
full fringe benefits for apprentices. Any employee listed on the payroll at a trainee rate who is not registered and participating in a training 
plan approved by the Employment and Training Administration shall be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. In addition, any trainee performing work on the job site in excess of the ratio 
permitted under the registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually 
performed. 

  In the event the Employment and Training Administration withdraws approval of a training program, the contractor will no longer be 
permitted to utilize trainees at less than the applicable predetermined rate for the work performed until an acceptable program is approved. 

238



 
C203474 (B-2500B)              Required Contract Provisions Federal-Aid Construction Contracts                 Dare County 
 

 

c. Equal employment opportunity. The utilization of apprentices, trainees and journeymen under this part shall be in conformity with the equal 
employment opportunity requirements of Executive Order 11246, as amended, and 29 CFR part 30. 

d. Apprentices and Trainees (programs of the U.S. DOT).  Apprentices and trainees working under apprenticeship and skill training programs 
which have been certified by the Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction 
programs are not subject to the requirements of paragraph 4 of this Section IV. The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the particular programs. The ratio of apprentices and trainees to journeymen shall not be 
greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements. The contractor shall comply with the requirements of 29 CFR part 3, which are incorporated by 
reference in this contract. 

6. Subcontracts. The contractor or subcontractor shall insert Form FHWA-1273 in any subcontracts and also require the subcontractors to include 
Form FHWA-1273 in any lower tier subcontracts. The prime contractor shall be responsible for the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment. A breach of the contract clauses in 29 CFR 5.5 may be grounds for termination of the contract, and for 
debarment as a contractor and a subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations of the Davis-Bacon and Related Acts contained 
in 29 CFR parts 1, 3, and 5 are herein incorporated by reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this contract shall not be subject to the general 
disputes clause of this contract. Such disputes shall be resolved in accordance with the procedures of the Department of Labor set forth in  
29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its subcontractors) and the 
contracting agency, the U.S. Department of Labor, or the employees or their representatives. 

10. Certification of eligibility. 
a. By entering into this contract, the contractor certifies that neither it (nor he or she) nor any person or firm who has an interest in the 

contractor's firm is a person or firm ineligible to be awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 
29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001. 
 
V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT 
 

The following clauses apply to any Federal-aid construction contract in an amount in excess of $100,000 and subject to the overtime provisions of 
the Contract Work Hours and Safety Standards Act. These clauses shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6. As used in this paragraph, the terms laborers and mechanics include watchmen and guards. 
 
1. Overtime requirements. No contractor or subcontractor contracting for any part of the contract work which may require or involve the 

employment of laborers or mechanics shall require or permit any such laborer or mechanic in any workweek in which he or she is employed on 
such work to work in excess of forty hours in such workweek unless such laborer or mechanic receives compensation at a rate not less than one 
and one-half times the basic rate of pay for all hours worked in excess of forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set forth in paragraph (1.) of this section, 
the contractor and any subcontractor responsible therefor shall be liable for the unpaid wages. In addition, such contractor and subcontractor shall 
be liable to the United States (in the case of work done under contract for the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages shall be computed with respect to each individual laborer or mechanic, including 
watchmen and guards, employed in violation of the clause set forth in paragraph (1.) of this section, in the sum of $10 for each calendar day on 
which such individual was required or permitted to work in excess of the standard workweek of forty hours without payment of the overtime 
wages required by the clause set forth in paragraph (1.) of this section. 

3. Withholding for unpaid wages and liquidated damages. The FHWA or the contacting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor withhold or cause to be withheld, from any moneys payable on account of work 
performed by the contractor or subcontractor under any such contract or any other Federal contract with the same prime contractor, or any other 
federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime contractor, such sums 
as may be determined to be necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wages and liquidated damages as 
provided in the clause set forth in paragraph (2.) of this section. 

4. Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth in paragraph (1.) through (4.) of this section 
and also a clause requiring the subcontractors to include these clauses in any lower tier subcontracts. The prime contractor shall be responsible for 
compliance by any subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (1.) through (4.) of this section. 

 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 

This provision is applicable to all Federal-aid construction contracts on the National Highway System. 
 
1. The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a greater percentage if specified 

elsewhere in the contract) of the total original contract price, excluding any specialty items designated by the contracting agency. Specialty items 
may be performed by subcontract and the amount of any such specialty items performed may be deducted from the total original contract price 
before computing the amount of work required to be performed by the contractor's own organization (23 CFR 635.116). 
a. The term “perform work with its own organization” refers to workers employed or leased by the prime contractor, and equipment owned or 

rented by the prime contractor, with or without operators. Such term does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees. The term may include payments for the costs of hiring leased employees 
from an employee leasing firm meeting all relevant Federal and State regulatory requirements. Leased employees may only be included in 
this term if the prime contractor meets all of the following conditions: 
(1) the prime contractor maintains control over the supervision of the day-to-day activities of the leased employees; 
(2) the prime contractor remains responsible for the quality of the work of the leased employees;  
(3) the prime contractor retains all power to accept or exclude individual employees from work on the project; and 
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(4) the prime contractor remains ultimately responsible for the payment of predetermined minimum wages, the submission of payrolls, 
statements of compliance and all other Federal regulatory requirements. 

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities, or equipment not ordinarily 
available in the type of contracting organizations qualified and expected to bid or propose on the contract as a whole and in general are to be 
limited to minor components of the overall contract. 

2. The contract amount upon which the requirements set forth in paragraph (1) of Section VI is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the contractor under the contract provisions. 

3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full authority to direct performance of 
the work in accordance with the contract requirements, and is in charge of all construction operations (regardless of who performs the work) and 
(b) such other of its own organizational resources (supervision, management, and engineering services) as the contracting officer determines is 
necessary to assure the performance of the contract. 

4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the contracting officer, or 
authorized representative, and such consent when given shall not be construed to relieve the contractor of any responsibility for the fulfillment of 
the contract. Written consent will be given only after the contracting agency has assured that each subcontract is evidenced in writing and that it 
contains all pertinent provisions and requirements of the prime contract. 

5. The 30% self-performance requirement of paragraph (1) is not applicable to design-build contracts; however, contracting agencies may establish 
their own self-performance requirements. 

 
VII. SAFETY: ACCIDENT PREVENTION 
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts. 
 
1. In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws governing safety, health, and 

sanitation (23 CFR 635). The contractor shall provide all safeguards, safety devices and protective equipment and take any other needed actions 
as it determines, or as the contracting officer may determine, to be reasonably necessary to protect the life and health of employees on the job and 
the safety of the public and to protect property in connection with the performance of the work covered by the contract. 

2. It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into pursuant to this contract, that 
the contractor and any subcontractor shall not permit any employee, in performance of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her health or safety, as determined under construction safety and health standards  
(29 CFR 1926) promulgated by the Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards  
Act (40 U.S.C. 3704). 

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative thereof, shall have right of 
entry to any site of contract performance to inspect or investigate the matter of compliance with the construction safety and health standards and 
to carry out the duties of the Secretary under Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 

 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS  
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts. 
In order to assure high quality and durable construction in conformity with approved plans and specifications and a high degree of reliability on 

statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid highway projects, it is essential that all persons 
concerned with the project perform their functions as carefully, thoroughly, and honestly as possible. Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the project is a violation of Federal law. To prevent any misunderstanding regarding the 
seriousness of these and similar acts, Form FHWA-1022 shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places 
where it is readily available to all persons concerned with the project: 

18 U.S.C. 1020 reads as follows: 
"Whoever, being an officer, agent, or employee of the United States, or of any State or Territory, or whoever, whether a person, association, firm, 

or corporation, knowingly makes any false statement, false representation, or false report as to the character, quality, quantity, or cost of the material 
used or to be used, or the quantity or quality of the work performed or to be performed, or the cost thereof in connection with the submission of plans, 
maps, specifications, contracts, or costs of construction on any highway or related project submitted for approval to the Secretary of Transportation; or  

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the character, quality, quantity, or 
cost of any work performed or to be performed, or materials furnished or to be furnished, in connection with the construction of any highway or 
related project approved by the Secretary of Transportation; or 

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or report submitted pursuant 
to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and supplemented; 

Shall be fined under this title or imprisoned not more than 5 years or both." 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT 
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts. 
By submission of this bid/proposal or the execution of this contract, or subcontract, as appropriate, the bidder, proposer, Federal-aid construction 

contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows: 
 
1. That any person who is or will be utilized in the performance of this contract is not prohibited from receiving an award due to a violation of 

Section 508 of the Clean Water Act or Section 306 of the Clean Air Act. 
2. That the contractor agrees to include or cause to be included the requirements of paragraph (1) of this Section X in every subcontract, and further 

agrees to take such action as the contracting agency may direct as a means of enforcing such requirements. 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION 
 

This provision is applicable to all Federal-aid construction contracts, design-build contracts, subcontracts, lower-tier subcontracts, purchase orders, 
lease agreements, consultant contracts or any other covered transaction requiring FHWA approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and 1200. 
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1. Instructions for Certification – First Tier Participants: 
a. By signing and submitting this proposal, the prospective first tier participant is providing the certification set out below. 
b. The inability of a person to provide the certification set out below will not necessarily result in denial of participation in this covered 

transaction. The prospective first tier participant shall submit an explanation of why it cannot provide the certification set out below. The 
certification or explanation will be considered in connection with the department or agency's determination whether to enter into this 
transaction. However, failure of the prospective first tier participant to furnish a certification or an explanation shall disqualify such a person 
from participation in this transaction.  

c. The certification in this clause is a material representation of fact upon which reliance was placed when the contracting agency determined to 
enter into this transaction. If it is later determined that the prospective participant knowingly rendered an erroneous certification, in addition to 
other remedies available to the Federal Government, the contracting agency may terminate this transaction for cause of default.  

d. The prospective first tier participant shall provide immediate written notice to the contracting agency to whom this proposal is submitted if 
any time the prospective first tier participant learns that its certification was erroneous when submitted or has become erroneous by reason of 
changed circumstances.  

e. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," "person," "principal," and "voluntarily excluded," as 
used in this clause, are defined in 2 CFR Parts 180 and 1200. “First Tier Covered Transactions” refers to any covered transaction between 
a grantee or subgrantee of Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered Transactions” refers 
to any covered transaction under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to the participant who 
has entered into a covered transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). “Lower Tier 
Participant” refers any participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers).  

f. The prospective first tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall 
not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized by the department or agency entering into this transaction.  

g. The prospective first tier participant further agrees by submitting this proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transactions," provided by the department or contracting 
agency, entering into this covered transaction, without modification, in all lower tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold.  

h. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous. 
A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services 
Administration. 

i. Nothing contained in the foregoing shall be construed to require the establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of business dealings.  

j. Except for transactions authorized under paragraph (f) of these instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal Government, the department or agency may terminate this transaction for 
cause or default. 

 
* * * * * 

 
2. Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion – First Tier Participants:  

a. The prospective first tier participant certifies to the best of its knowledge and belief, that it and its principals:  
(1) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered 

transactions by any Federal department or agency;  
(2) Have not within a three-year period preceding this proposal been convicted of or had a civil judgment rendered against them for 

commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, State or 
local) transaction or contract under a public transaction; violation of Federal or State antitrust statutes or commission of embezzlement, 
theft, forgery, bribery, falsification or destruction of records, making false statements, or receiving stolen property;  

(3) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph (a)(2) of this certification; and  

(4) Have not within a three-year period preceding this application/proposal had one or more public transactions (Federal, State or local) 
terminated for cause or default.  

b. Where the prospective participant is unable to certify to any of the statements in this certification, such prospective participant shall attach an 
explanation to this proposal.  

2. Instructions for Certification - Lower Tier Participants:  
(Applicable to all subcontracts, purchase orders and other lower tier transactions requiring prior FHWA approval or estimated to cost $25,000 or 
more - 2 CFR Parts 180 and 1200) 
a. By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.  
b. The certification in this clause is a material representation of fact upon which reliance was placed when this transaction was entered into. If it 

is later determined that the prospective lower tier participant knowingly rendered an erroneous certification, in addition to other remedies 
available to the Federal Government, the department, or agency with which this transaction originated may pursue available remedies, 
including suspension and/or debarment.  

c. The prospective lower tier participant shall provide immediate written notice to the person to which this proposal is submitted if at any time 
the prospective lower tier participant learns that its certification was erroneous by reason of changed circumstances.  

d. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," "person," "principal," and "voluntarily excluded," as 
used in this clause, are defined in 2 CFR Parts 180 and 1200. You may contact the person to which this proposal is submitted for assistance in 
obtaining a copy of those regulations. “First Tier Covered Transactions” refers to any covered transaction between a grantee or subgrantee of 
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Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered Transactions” refers to any covered transaction 
under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to the participant who has entered into a covered 
transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants (such as subcontractors 
and suppliers).  

e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall 
not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized by the department or agency with which this transaction originated.  

f. The prospective lower tier participant further agrees by submitting this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction," without modification, in all lower tier 
covered transactions and in all solicitations for lower tier covered transactions exceeding the $25,000 threshold. 

g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous. 
A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services 
Administration. 

h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of participant is not required to exceed that which is normally possessed 
by a prudent person in the ordinary course of business dealings. 

i. Except for transactions authorized under paragraph e of these instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal Government, the department or agency with which this transaction 
originated may pursue available remedies, including suspension and/or debarment. 

 
* * * * * 

 
Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--Lower Tier Participants: 
1. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is presently debarred, suspended, 

proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered transactions by any Federal department or 
agency. 

2. Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 

 
* * * * * 

 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING 
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
1. The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her knowledge and belief, that: 

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting 
to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of 
a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard 
Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its instructions. 

2. This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into. Submission 
of this certification is a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. Any person who fails to file the 
required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure. 

3. The prospective participant also agrees by submitting its bid or proposal that the participant shall require that the language of this certification be 
included in all lower tier subcontracts, which exceed $100,000 and that all such recipients shall certify and disclose accordingly. 
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STANDARD SPECIAL PROVISION 
MINIMUM WAGES 

GENERAL DECISION NC160104 01/08/2016  NC104 
Z-104 

Date:  January 8, 2016 
 

General Decision Number:  NC160104 01/08/2016 NC104 
 

Superseded General Decision Numbers:  NC20150104 
 

State: North Carolina 
 

Construction Type:  HIGHWAY 
 

COUNTIES 
 

Beaufort Granville Pasquotank 
Bertie Halifax Perquimans 
Bladen Harnett Robeson 
Camden Hertford Sampson 
Carteret Hyde Scotland 
Chowan Jones Tyrrell 
Columbus Lenoir Vance 
Craven Martin Warren 
Dare Northampton Washington 
Duplin Pamlico Wilson 
Gates   

 
HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building structures in rest area 
projects & railroad construction; bascule, suspension & spandrel arch bridges designed for 
commercial navigation, bridges involving marine construction; and other major bridges). 
 
Note: Executive Order (EO) 13658 establishes an hourly minimum wage of $10.15 for calendar 
year 2016 that applies to all contracts subject to the Davis-Bacon Act for which the solicitation is 
issued on or after January 1, 2015. If this contract is covered by the EO, the contractor must pay 
all workers in any classification listed on this wage determination at least $10.15 (or the 
applicable wage rate listed on this wage determination, if it is higher) for all hours spent 
performing on the contract for calendar year 2016. The EO minimum wage rate will be adjusted 
annually. Additional information on contractor requirements and worker protections under the 
EO is available at www.dol.gov/whd/govcontracts. 
 

Modification Number Publication Date 
0 01/08/2016 
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SUNC2014-006 11/17/2014 
 Rates Fringes 
BLASTER 21.85  
CARPENTER 13.72  
CEMENT MASON / CONCRETE FINISHER 14.26  
ELECTRICIAN   

Electrician 18.69 2.66 
Telecommunications Technician 14.72 1.67 

IRONWORKER 16.32  
LABORER   

Asphalt Raker and Spreader 12.42  
Asphalt Screed / Jackman 13.48  
Carpenter Tender 10.85  
Cement Mason / Concrete Finisher Tender 11.35  
Common or General 10.15  
Guardrail / Fence Installer 13.39  
Pipelayer 13.31  
Traffic Signal / Lighting Installer 16.88  

PAINTER   
Bridge 19.62  

POWER EQUIPMENT OPERATORS   
Asphalt Broom Tractor 13.28  
Bulldozer Fine 18.46  
Bulldozer Rough 14.09  
Concrete Grinder / Groover 24.66  
Crane Boom Trucks 17.25  
Crane Other 21.48  
Crane Rough / All-Terrain 19.00  
Drill Operator Rock 15.43 1.61 
Drill Operator Structure 19.12  
Excavator Fine 17.61  
Excavator Rough 12.99  
Grader / Blade Fine 16.73  
Grader / Blade Rough 15.28  
Loader 2 Cubic Yards or Less 10.28  
Loader Greater Than 2 Cubic Yards 13.58  
Material Transfer Vehicle (Shuttle Buggy) 17.39  
Mechanic 18.63  
Milling Machine 14.38  
Off-Road Hauler / Water Tanker 10.15  
Oiler / Greaser 13.45  
Pavement Marking Equipment 11.87  
Paver Asphalt 15.53  
Roller Asphalt Breakdown 12.13  
Roller Asphalt Finish 13.65  
Roller Other 10.48  
Scraper Finish 13.98  
Scraper Rough 10.17  
Slip Form Machine 19.29  
Tack Truck / Distributor Operator 14.56  
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 Rates Fringes 
TRUCK DRIVER   

GVWR of 26,000 Lbs or Greater 12.04  
GVWR of 26,000 Lbs or Less 10.35  

 
Welders – Receive rate prescribed for craft performing operation to which welding is incidental. 
 
Unlisted classifications needed for work not included within the scope of the classifications 
listed may be added after award only as provided in the labor standards contract clauses  
(29 CFR 5.5(a)(1)(ii)). 
 
The body of each wage determination lists the classification and wage rates that have been found 
to be prevailing for the cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical order of "identifiers" that indicate 
whether the particular rate is a union rate (current union negotiated rate for local), a survey rate 
(weighted average rate) or a union average rate (weighted union average rate). 
 
Union Rate Identifiers 
 
A four letter classification abbreviation identifier enclosed in dotted lines beginning with 
characters other than "SU" or "UAVG" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: PLUM0198-005 07/01/2014. PLUM is 
an abbreviation identifier of the union which prevailed in the survey for this classification, which 
in this example would be Plumbers. 0198 indicates the local union number or district council 
number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an 
internal number used in processing the wage determination. 07/01/2014 is the effective date of 
the most current negotiated rate, which in this example is July 1, 2014. 
 
Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining 
agreement (CBA) governing this classification and rate. 
 
Survey Rate Identifiers 
 
Classifications listed under the "SU" identifier indicate that no one rate prevailed for this 
classification in the survey and the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that classification.  As this weighted average 
rate includes all rates reported in the survey, it may include both union and non-union rates. 
Example: SULA2012-007 5/13/2014. SU indicates the rates are survey rates based on a weighted 
average calculation of rates and are not majority rates. LA indicates the State of Louisiana.  
2012 is the year of survey on which these classifications and rates are based. The next number, 
007 in the example, is an internal number used in producing the wage determination.  
5/13/2014 indicates the survey completion date for the classifications and rates under that 
identifier. 
 
Survey wage rates are not updated and remain in effect until a new survey is conducted. 
 
Union Average Rate Identifiers 
 
Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed 
for those classifications; however, 100% of the data reported for the classifications was union 
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data. EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted 
union average rate. OH indicates the state. The next number, 0010 in the example, is an internal 
number used in producing the wage determination. 08/29/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 
 
A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted 
average of the current negotiated/CBA rate of the union locals from which the rate is based. 
 
WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter?  This can be: 
 
 * an existing published wage determination 
 * a survey underlying a wage determination 
 * a Wage and Hour Division letter setting forth a position on a wage determination matter 
 * a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests for summaries of surveys, should be 
with the Wage and Hour Regional Office for the area in which the survey was conducted because 
those Regional Offices have responsibility for the Davis-Bacon survey program.  If the response 
from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be 
followed. 
 
With regard to any other matter not yet ripe for the formal process described here, initial contact 
should be with the Branch of Construction Wage Determinations.  Write to: 
 

Branch of Construction Wage Determinations 
Wage and Hour Division 
U. S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, D.C.  20210 

 
2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the 
action) can request review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7).  Write to: 
 

Wage and Hour Administrator 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, D.C.  20210 

 
The request should be accompanied by a full statement of the interested party's position and by 
any information (wage payment data, project description, area practice material, etc.) that the 
requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an interested party may appeal 
directly to the Administrative Review Board (formerly the Wage Appeals Board).  Write to: 
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Administrative Review Board 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, D.C.  20210 

 
4.) All decisions by the Administrative Review Board are final. 

 

END OF GENERAL DECISION 
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*** STANDARD SPECIAL PROVISIONS *** 
 

Davis-Bacon Decisions Wage Rate Link 

Davis-Bacon Decisions Wage Rate to be used for Federally Funded Major Coastal Bridge 
Construction Projects only.   

Select which one, or which ones, to use by county listed in the documents on the website noted 
below:  

http://www.wdol.gov/wdol/scafiles/davisbacon/nc.html 
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 *** STANDARD SPECIAL PROVISIONS ***  
(7-9-12)  

 

DIVISION ONE OF STANDARD SPECIFICATIONS 

Division One of the 2012 NCDOT Standard Specifications for Roads and Structures 
(Standard Specifications) shall apply except as follows: 

Definitions:   Throughout Division One of the 2012 Standard Specifications, the term 
“Contractor” is replaced with “Design-Build Team”, the term “Bidder” is replaced with 
“Proposer,” the term “Bid” is replaced by “Price Proposal,” and the phrase “lowest Responsible 
Bidder” is replaced with “responsible Proposer with the lowest adjusted price.” The replacement 
of “Contractor” with “Design-Build Team” does not apply to Article 102-2.  The replacement of 
the above terms also does not apply when the terms are part of a phrase (e.g. bid bond, prime 
contractor, total amount bid, etc.) 

Deletions:  Articles 102-4, 102-8(B), 102-9(C)(2), 103-2(B), and 103-4(B) of the 2012 
Standard Specifications for Roads and Structures are deleted from Design-Build Contracts. 

Modifications:   The remainder of this Standard Special Provision includes modifications to 
Division One of the 2012 Standard Specifications for Roads and Structures. 

SECTION 101 
DEFINITION OF TERMS 

Page 1-3, Article 101-3, replace and add certain definitions as follows: 

ADDITIONAL WORK 
Additional work is that which results from a change or alteration to the contract and for which 
there are contract unit prices in the original contract or an executed supplemental agreement. 

ADVERTISEMENT 
The public advertisement inviting Statements of Qualifications for the design and construction of 
specific projects. 

 
AWARD 
The decision of the Department of Transportation to accept the proposal of the selected Design-
Build Team for work which is subject to the furnishing of payment and performance bonds, and 
such other conditions as may be otherwise provided by law, the Request for Proposals, and the 
2012 Standard Specifications for Roads and Structures. 

CONTRACT 
The executed agreement between the Department and the successful proposer, covering the 
performance of, and compensation for, the work.  The term contract is all inclusive with 
reference to all written agreements affecting a contractual relationship and all documents referred 
to therein.  The contract shall include, but not be limited to, the Request for Proposals, the 
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Technical Proposal, the Price Proposal, the printed contract form and attachments, contract 
bonds, plans and associated special provisions prepared by the Design-Build Team, standard 
specifications and supplemental specifications standard special provisions and project special 
provisions contained in the Request for Proposals or as developed by the Design-Build Team and 
accepted by the Department, and all executed supplemental agreements.  The contract shall 
constitute one instrument. 

DATE OF AVAILABILITY 

That date set forth in the Request for Proposals, by which it is anticipated that the Contract will 
be executed and sufficient design efforts or work sites within the project limits will be available 
for the Design-Build Team to begin his controlling operations or design. 

DESIGN-BUILD 
A form of contracting in which the successful proposer undertakes responsibility for both the 
design and construction of a project. 

DESIGN-BUILD TEAM  
An individual, partnership, joint venture, corporation or other legal entity that furnishes the 
necessary design and construction services, whether by itself or through subcontracts. 

DESIGN-BUILD PROPOSAL  
A proposal to contract consisting of a separately sealed Technical Proposal and a separately 
sealed Price Proposal submitted in response to a Request for Proposals on a Design-Build 
project.   

PLANS 
The project plans, Standard Drawings, working drawings and supplemental drawings, or 
reproductions thereof, accepted by the Engineer, which show the location, character, dimensions 
and details of the work to be performed. Unless otherwise noted within the Request for 
Proposals, the term “plans” refers to plans as developed by the Design-Build Team and accepted 
by the Department. 

(A) Standard Drawings: 

 Drawings approved for repetitive use, showing details to be used where appropriate. All 
Standard Drawings approved by the Department plus subsequent revisions and additions. 
Standard Drawings are available for purchase from: 

Randy A. Garris, PE 
State Contract Officer 

1591 Mail Service Center 
Raleigh, NC 27699-1591 

(B) Preliminary Plans: 

 Department-furnished drawings distributed in concert with a Request for Proposals, or as 
developed by the Design-Build Team. 
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(C) Project Plans: 

 Construction drawings prepared, sealed and completed by the Design-Build Team, or as 
provided by the Department, that contain specific details and dimensions peculiar to the 
work. 

(D) Working Drawings and Supplemental Drawings: 

Supplemental design sheets, shop drawings, or similar data which the Design-Build Team 
is required to submit to the Engineer. 

(E) As-Constructed Drawings: 

Red-lined mark-up of the latest Released for Construction (RFC) Plans containing the 
information listed under As-Constructed Plans in the Records and Reports Section of the 
NCDOT Construction Manual. 

(F) As-Built Plans: 

Coordinately correct plans documenting the details, dimensions and locations of the 
completed work. 

 

PRICE PROPOSAL 
The offer of a Proposer, submitted on the prescribed forms, to perform the work and furnish the 
labor and materials at the price quoted. 

PROPOSAL (OR REQUEST FOR PROPOSALS) 
The paper document provided by the Department that the proposer uses to develop his paper 
offer to perform the work at designated bid prices.   

PROPOSER 
An individual, partnership, firm, corporation, LLC, or joint venture formally submitting a 
Technical Proposal and Price Proposal in response to a Request for Proposals.  

RIGHT OF WAY 
The land area shown on the plans as right of way within which the project is to be constructed. 

SCHEDULE OF VALUES 
A schedule of work items necessary to complete work, along with the progress of each work 
item, primarily for the purpose of partial payments. 

TABLE OF QUANTITIES 
A listing of work items (corresponding to the items in the Trns*port pay item list) that 
contributes to a project completion.  The table shall include estimated quantities for each work 
item. 
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TECHNICAL PROPOSAL 
A submittal from a proposer, in accordance with requirements of the Request for Proposals, for 
the purpose of final selection.  The Technical Proposal is defined to also include any 
supplemental information requested by the Department from a proposer prior to opening bids. 

SECTION 102 
PROPOSAL REQUIREMENTS AND CONDITIONS 

Page 1-9, delete Article 102-1 and replace with the following: 

102-1  INVITATION TO BID 

After the advertisement has been made, an Invitation to Bid will be made available to known 
prequalified contractors and any other contracting firms, material suppliers and other interested 
parties who have requested they be placed on the Invitation to Bid mailing list, informing them 
that Statements of Qualifications and Proposals will be received for the construction of specific 
projects.  Such invitation will indicate the contract identification number, length, locations and 
descriptions; a general summary of the scope of work to be performed; and information on how 
to receive a Request for Qualifications.   

All projects will be advertised in daily newspapers throughout the state before the bid opening. 

Page 1-12, delete Article 102-3 and replace with the following: 

102-3  CONTENTS OF REQUEST FOR PROPOSALS 
A Request for Proposals will be furnished by the Department to the selected proposers from 
among the respondents to the Request for Qualifications. Each Request for Proposals will be 
marked on the front cover by the Department with an identifier of the Proposer to whom it is 
being furnished. This Request for Proposals will state the location of the project and will show a 
schedule of contract items for which Technical and Price Proposals are invited.  It will set forth 
the date and time Technical and Price Proposals are to be submitted and when the Price 
Proposals will be opened. The Request for Proposals will also include special provisions or 
requirements that vary from or are not contained in any preliminary design information or 
standard specifications. 

The Request for Proposals will also include the printed contract forms and signature sheets for 
execution by both parties to the contract.  In the event the Proposer is awarded the contract, 
execution of the Request for Proposals by the Proposer is considered the same as execution of 
the contract.  

Standard specifications, sealed plans specifically identified as the Department’s responsibility 
and other documents designated in the Request for Proposals shall be considered a part of the 
Request for Proposals whether or not they are attached thereto. All papers bound with the 
proposal are necessary parts thereof and shall not be detached, taken apart, or altered. 

The names and identity of each prospective Proposer that receives a copy of the Request for 
Qualifications for the purposes of submitting a Statement of Qualifications shall be made public, 
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except that a potential Proposer who obtains a Request for Qualifications may, at the time of 
ordering, request that his name remain confidential.   

One copy of the Final Request for Proposals will be furnished to each prospective Proposer. 
Additional copies may be purchased for the sum of $25 each. The copy of the Final Request for 
Proposals marked with the Proposer’s name and prequalification number shall be returned to the 
Department as the Proposer’s Price Proposal. 

Page 1-14, Article 102-7, 4th paragraph, delete the first two sentences and replace with the 
following: 

The Proposer is cautioned that details shown in the subsurface investigation report are 
preliminary only. The subsurface investigation and subsurface report, if provided, is done so for 
information purposes only.  

Pages 1-14, delete Article 102-8 and replace with the following: 

102-8  PREPARATION AND SUBMISSION OF BIDS 
All Price Proposals shall be prepared and submitted in accordance with the following 
requirements: 

1. The Request for Proposals provided by the Department shall be used and shall not be 
taken apart or altered.  The Price Proposal shall be submitted on the same form, which has 
been furnished to the Proposer by the Department as identified by the Proposer’s name 
marked on the front cover by the Department. 

2. All entries including signatures shall be written in ink. 

3. The Proposer shall submit a lump sum or unit price for every item in the Price Proposal. 
The lump sum or unit prices bid for the various contract items shall be written in figures. 

4. An amount bid shall be entered in the Request for Proposals for every item and the price 
shall be written in figures in the "Amount Bid" column in the Request for Proposals. 

5. An amount bid shall be entered in the proposal for every item on which a unit price has 
been submitted.  The amount bid for each item other than lump sum items shall be 
determined by multiplying each unit bid price by the quantity for that item and shall be 
written in figures in the Amount Bid column in the proposal. 

6. The total amount bid shall be written in figures in the proper place in the Request for 
Proposals.  The total amount bid shall be determined by adding the amounts bid for each 
lump sum item. 

7. Changes in any entry shall be made by marking through the entry in ink and making the 
correct entry adjacent thereto in ink.  A representative of the Proposer shall initial the 
change in ink. 

8. The Price Proposal shall be properly executed.  To constitute proper execution, the Price 
Proposal shall be executed in strict compliance with the following: 

a. If a Price Proposal is by an individual, it shall show the name of the individual and 
shall be signed by the individual with the word "Individually" appearing under the 

253



 
C203474 (B-2500B) Division One of Standard Specifications Dare County 
 

 

signature.  If the individual operates under a firm name, the bid shall be signed in the 
name of the individual doing business under the firm name. 

b. If the Price Proposal is by a corporation, it shall be executed in the name of the 
corporation by the President, Vice President, or Assistant Vice President.  It shall be 
attested by the Secretary or Assistant Secretary.  The seal of the corporation shall be 
affixed.  If the Price Proposal is executed on behalf of a corporation in any other 
manner than as above, a certified copy of the minutes of the Board of Directors of 
said corporation authorizing the manner and style of execution and the authority of 
the person executing shall be attached to the Price Proposal or shall be on file with the 
Department. 

c. If the Price Proposal is made by a partnership, it shall be executed in the name of the 
partnership by one of the general partners. 

d. If the Price Proposal is made by a limited liability company, it shall be signed by the 
manager, member, or authorized agent and notarized. 

e. If the Price Proposal is made by a joint venture, it shall be executed by each of the 
joint venturers in the appropriate manner set out above.  In addition, the execution by 
the joint venturers shall appear below their names. 

f. The Price Proposal execution shall be notarized by a notary public whose commission 
is in effect on the date of execution.  Such notarization shall be applicable both to the 
Price Proposal and to the Non-Collusion Affidavit, Debarment Certification and Gift 
Ban Certification that is part of the signature sheets. 

9. The Price Proposal shall not contain any unauthorized additions, deletions, or conditional 
bids. 

10. The Proposer shall not add any provision reserving the right to accept or reject an award 
or to enter into a contract pursuant to an award. 

11. The Price Proposal shall be accompanied by a bid bond on the form furnished by the 
Department or by a bid deposit.  The bid bond shall be completely and properly executed 
in accordance with the requirements of Article 102-10 and as modified herein.  The bid 
deposit shall be a certified check or cashier check in accordance with Article 102-10 and 
as modified herein. 

12. The Price Proposal shall be placed in a sealed envelope and shall have been delivered to 
and received by the Department prior to the time specified in the Request for Proposals. 

Page 1-18, Article 102-10, 3rd paragraph, delete the fifth sentence and replace with the 
following: 
The condition of the bid bond or bid deposit is: the Principal shall not withdraw its bid within 75 
days after the submittal of the same, and if the Department shall award a contract to the 
Principal, the Principal shall within 14 calendar days after the notice of award is received by him, 
give payment and performance bonds with good and sufficient surety as required for the faithful 
performance of the contract and for the protection of all persons supplying labor and materials in 
the prosecution of the work. 
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Page 1-18, Article 102-10, delete the end of the Article beginning with, and inclusive of, the 
6th paragraph. 

Pages 1-19, delete Article 102-12 and replace with the following: 
102-12  WITHDRAWAL OR REVISION OF BIDS 
A Design-Build Team will not be permitted to withdraw its Technical and Price Proposals after 
they have been submitted to the Department, unless allowed under Article 103-3 or unless 
otherwise approved by the Chief Engineer.   

Page 1-19, delete Article 102-13 and replace with the following: 

102-13  RECEIPT AND OPENING OF BIDS 
Price Proposals from shortlisted Proposers will be opened and read publicly on the date and time 
indicated in the Request for Proposals. The scores of the previously conducted evaluation of the 
Technical Proposals will also be read publicly in accordance with the procedures outlined in the 
Request for Proposals. Proposers, their authorized agents, and other interested parties are invited 
to be present. 

Page 1-19, Article 102-14, replace the 1st paragraph with the following: 

102-14  REJECTION OF BIDS 
Any Price Proposal submitted which fails to comply with any of the requirements of 
Articles 102-8, 102-9 or 102-10, or with the requirements of the project scope and specifications 
shall be considered irregular and may be rejected.  A Price Proposal that does not contain costs 
for all proposal items shall be considered irregular and may be rejected. 

Page 1-20, Subarticle 102-15(O), delete and replace with the following: 
 
(O) Failure to restrict a former Department employee as prohibited by Article 108-5. 
 

SECTION 103 
AWARD AND EXECUTION OF CONTRACT 

Page 1-21, delete Article 103-1 and replace with the following: 

103-1  CONSIDERATION OF PRICE PROPOSALS 
After the Price Proposals are opened and read, they will be tabulated. The Price Proposal and 
score of the Technical Proposal will be made available in accordance with procedures outlined in 
the Request for Proposals.  In the event of errors, omissions, or discrepancies in the bid prices, 
corrections to the Price Proposal will be made in accordance with the provisions of 
Article 103-2.  Such corrected bid prices will be used to determine the lowest adjusted price.  

After the reading of the Price Proposals and technical scores, the Department will calculate the 
lowest adjusted price as described in the Request for Proposals.  
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The right is reserved to reject any or all Price Proposals, to waive technicalities, to request the 
Proposer with the lowest adjusted price to submit an up-to-date financial and operating 
statement, to advertise for new proposals, or to proceed to do the work otherwise, if in the 
judgment of the Department, the best interests of the State will be promoted thereby. 

Page 1-21, Subarticle 103-2(A), add items (6) and (7) as follows: 

 (6) Discrepancy in the “Total Amount Bid” and the addition of the “Amount Bid” 
for each line Item 
In the case of the Total Amount Bid does not equal the summation of each Amount 
Bid for the line items, the summation of each Amount Bid for the line items shall be 
deemed to be the correct Total Amount Bid for the entire project.  

(7) Omitted Total Amount Bid –Amount Bid Completed 

 If the Total Amount Bid is not completed and the Amount Bid for all line items is 
completed the Total Amount Bid shall be the summation of the Amount Bid for all 
line items. 

Page 1-24, Subarticle 103-4(A), first paragraph, replace the 4th and 5th sentences with the 
following: 

Where award is to be made, the notice of award will be issued within 75 days after the submittal 
of Price Proposals, except with the consent of the responsible Proposer with the lowest adjusted 
price the decision to award the contract to such bidder may be delayed for as long a time as may 
be agreed upon by the Department and such Proposer.  In the absence of such agreement, the 
Proposer may withdraw his Price Proposal at the expiration of the 75 days without penalty if no 
notice of award has been issued. 

Page 1-25, Article 103-6, delete the 1st and 2nd paragraphs and replace with the following: 

Checks that have been furnished as a bid deposit will be retained until after the contract bonds 
have been furnished by the successful proposer, at which time the checks that were furnished as 
a bid deposit will be returned.   

SECTION 104 
SCOPE OF WORK 

Page 1-26, delete Article 104-1 and replace with the following: 

104-1  INTENT OF CONTRACT 
The intent of the contract is to prescribe the work or improvements that the Design-Build Team 
undertakes to perform, in full compliance with the contract documents.  In case the method of 
construction or character of any part of the work is not covered by the contract, this section shall 
apply.  The Design-Build Team shall perform all work in accordance with the contract or as may 
be modified by written orders, and shall do such special, additional, extra, and incidental work as 
may be considered necessary to complete the work to the full intent of the contract.  Unless 
otherwise provided elsewhere in the contract, the Design-Build Team shall furnish all 
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implements, machinery, equipment, tools, materials, supplies, transportation, and labor necessary 
for the design, prosecution and completion of the work. 

Page 1-26, Article 104-3, replace “plans or details of construction” with “contract” in all 
instances within this Article. 

Page 1-35, Article 104-10, replace the first paragraph with the following:   
 
104-10  MAINTENANCE OF THE PROJECT 
 
The Design-Build Team shall maintain the project from the date of beginning construction on the 
project until the project is finally accepted. For sections of facilities impacted by utility 
construction / relocation performed by the Design-Build Team prior to beginning construction on 
the roadway project, maintenance of the impacted sections of facilities shall be performed by the 
Design-Build Team beginning concurrently with the impact.  All existing and constructed 
guardrail / guiderail within the project limits shall be included in this maintenance. This 
maintenance shall be continuous and effective and shall be prosecuted with adequate equipment 
and forces to the end that all work covered by the contract is kept in satisfactory and acceptable 
conditions at all times. The Design-Build Team shall perform weekly inspections of guardrail 
and guiderail and shall report damages to the Engineer on the same day of the weekly inspection.  
Where damaged guardrail or guiderail is repaired or replaced as a result of maintaining the 
project in accordance with this Article, such repair or replacement shall be performed within 7 
consecutive calendar days of such inspection report.  
 
Page 1-35, Article 104-10, add the following after the last paragraph: 
 
The Design-Build Team will not be compensated for performance of weekly inspections and 
damage reports for the guardrail / guiderail. Other maintenance activities for existing guardrail / 
guiderail will be handled in accordance with Articles 104-7 and 104-8. 

 
SECTION 105 

CONTROL OF WORK 

Pages 1-40, delete Article 105-2 and replace with the following: 

105-2  PLANS AND WORKING DRAWINGS 
All plans shall be supplemented by such approved working drawings as are necessary to 
adequately control the work.  Working drawings furnished by the Design-Build Team and 
approved by the Engineer shall consist of such detailed drawings as may be required to 
adequately control the work. They may include stress sheets, shop drawings, erection drawings, 
falsework drawings, cofferdam drawings, bending diagrams for reinforcing steel, catalog cuts, or 
any other supplementary drawings or similar data required of the Design-Build Team.  When 
working drawings are approved by the Engineer, such approval shall not operate to relieve the 
Design-Build Team of any of his responsibility under the contract for the successful completion 
of the work. 
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Changes on shop drawings after approval and / or distribution shall be subject to the approval of 
the Engineer and he shall be furnished a record of such changes. 

Page 1-41, Article 105-3, add the following after the 3rd paragraph: 
The Design-Build Team shall bear all the costs of providing the burden of proof that the 
nonconforming work is reasonable and adequately addresses the design purpose. The Design-
Build Team shall bear all risk for continuing with nonconforming work in question until it is 
accepted.  
The Engineer may impose conditions for acceptance of the nonconforming work. The Design-
Build Team shall bear all costs for fulfilling the conditions.  
The decisions whether the product satisfies the design purpose, whether the nonconforming work 
is reasonably acceptable and the conditions for acceptance are at the sole discretion of the 
Engineer.  

Pages 1-41, delete Article 105-4 and replace with the following: 

105-4  COORDINATION OF PLANS, SPECIFICATIONS, SUPPLEMENTAL 
SPECIFICATIONS, AND SPECIAL PROVISIONS 

The Request for Proposals, all construction Plans, the Standard Specifications, Supplemental 
Specifications and Special Provisions and all supplementary documents are essential parts of the 
contract and a requirement occurring in one is as binding as though occurring in all. They are 
complementary and describe and provide the complete contract.  
In case of discrepancy or conflict, the order in which they govern shall be as follows:  
 (A) Request for Proposals, in which Project Special Provisions govern Standard Special 

Provisions 
 (B) Technical Proposal from the Design-Build Team 
 (C) Accepted Plans and Details from the Design-Build Team, or sealed plans provided by the 
  Department, as applicable 
 (D) Standard Drawings  
 (E) Standard Specifications  
Where dimensions on the plans are given or can be computed from other given dimensions they 
shall govern over scaled dimensions.  
The Design-Build Team shall take no advantage of any error or omission in the plans, estimated 
quantities, or specifications. In the event the Design-Build Team discovers an error or omission, 
he shall immediately notify the Engineer.  

Page 1-43, Article 105-8, line 28, after the first sentence, add the following: 
Identify excavation locations by means of pre-marking with white paint, flags, or stakes or 
provide a specific written description of the location in the locate request. 
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Page 1-44, delete Article 105-9 and replace with the following: 
105-9  CONTRUCTION STAKES, LINES, AND GRADES 
The Design-Build Team shall be responsible for all surveying, construction staking and layout 
required in the performance of the work. He will be responsible for the accuracy of lines, slopes, 
grades and other engineering work which he provides under this contract.   

SECTION 106 
CONTROL OF MATERIAL 

Page 1-49, Article 106-2, add the following after the second paragraph: 
Prior to beginning construction, the Design-Build Team shall provide a Table of Quantities as 
described in Article 101-3 of these specifications.  

The Table of Quantities Work Items shall correspond to Pay Items as defined in the Standard 
Specifications. These Work Items have associated Materials and Conversion Factors. For non-
standard Work Items, a Generic Work Item with the correct Unit of Measure and in an 
appropriate category will be used. For example, “GENERIC TRAFFIC CONTROL ITEM – EA” 
or “GENERIC RETAINING WALL ITEM – LF”. For these Generic Work Items, Materials 
must be defined and appropriate conversion factors submitted. 

An initial Table of Quantities shall be submitted no later than 30 calendar days after the date of 
award. The Table of Quantities shall be updated and resubmitted within 14 days of when a set of 
Plans is sealed as Release for Construction (RFC) Plans, and whenever there are substantial 
changes to the Quantities on previously incorporated RFC Plans. 

Page 1-51, Article 106-6, add the following after the last paragraph: 

For items normally pretested by the Department, the Design-Build Team shall provide a 
minimum of 30 days notice prior to the beginning of production of the items for this project 
along with final approved shop drawings. 

SECTION 107 
LEGAL RELATIONS AND RESPONSIBILITY 

TO PUBLIC 

Page 1-61, delete Article 107-18 and replace with the following: 

107-18  FURNISHING RIGHT OF WAY 
The responsibility for coordinating the securing of all necessary rights of way is as outlined in 
the Request for Proposals. 
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SECTION 108 
PROSECUTION AND PROGRESS 

Page 1-64. Article 108-2, replace the 2nd paragraph with the following: 

The Design-Build Team shall submit a Progress Schedule for review within thirty (30) calendar 
days of receiving Notice of Award. The Department will review the Progress Schedule within 
twenty-one (21) calendar days of receipt. The Design-Build Team shall make any necessary 
corrections and adjustments to the Progress Schedule as necessitated by the Department’s review 
within seven (7) calendar days. The Department will review the revised Progress Schedule 
within seven (7) calendar days of receipt.  
 
Page 1-64, Subarticle 108-2(A)(1), add the following: 
   (k) Utility relocation and construction 

Page 1-65, Subarticle 108-2(A)(2), add the following: 

   (h) Critical design submittal dates 

   (i) Critical permitting dates 

   (j) Completion of right of way acquisition 

   (k) Completion of utility relocation and construction 

Page 1-65, Article 108-2, add the following: 

(D)  The Design-Build Team shall provide a written narrative each month detailing the work and 
percentage of work completed, anticipated sequence of upcoming work (2 month forecast), 
controlling operation(s), intermediate completion dates, and milestones. If any milestones 
are exceeded or will not be achieved, the Design-Build Team shall provide in the written 
narrative details of the delay; controlling operation affected, impacts to other operations, 
revisions to future intermediate completion dates and milestones, and remedial action 
necessary to get the project back to the original completion date.  

 
Page 1-65, delete Article 108-3 and replace with the following: 

108-3  PRECONSTRUCTION AND PRE-DESIGN CONFERENCES 

The selected Design-Build Team shall meet with the Engineer for a pre-design conference 
concerning the design phase of the work. This conference shall be held prior to the 
commencement of work, as it is determined according to Article 108-1, and will be scheduled by 
the Engineer. At the predesign conference, the Design-Build Team shall furnish authorized 
signature forms and a list of any proposed subcontractors associated with the design of the 
project. 

A preconstruction conference shall be held at least 10 working days before construction activity 
begins. This second conference, concerning the construction phase, shall also be scheduled by 
the Engineer.  The Design-Build Team shall give the Engineer a minimum of 45 days notice 
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before he plans to begin construction activities.  This will allow the Engineer time for any 
environmental agency representatives involved in the permitting process, as well as any other 
pertinent entities, to be scheduled to attend the preconstruction conference.  If the Design-Build 
Team is responsible for utilities in accordance with Article 105-8 and the Request for Proposals, 
he shall be responsible for coordinating with the Engineer in scheduling their attendance and for 
notifying them.  The Design-Build Team shall also be responsible for coordinating with the 
Engineer in scheduling the attendance of subcontractors and others deemed appropriate, and for 
notifying them. 

At the preconstruction conference, a list of any proposed subcontractors and major material 
suppliers associated with the construction of the project will be submitted.  

If the contract has a DBE requirement, the Design-Build Team shall submit copies of completed 
and signed DBE subcontracts, purchase orders, or invoices to the Department.  

The Design-Build Team shall submit a traffic control plan in accordance with Article 1101-5 and 
the Request for Proposals. The Design-Build Team shall designate an employee who is 
competent and experienced in traffic control to implement and monitor the traffic control plan. 
The qualifications of the designated employee must be satisfactory to the Engineer.  

The Design-Build Team shall submit a safety plan and designate an employee as Safety 
Supervisor.  

Both plans shall be submitted at the preconstruction conference and must be satisfactory to the 
Engineer. Should the design plan include activities that would place personnel on the work site, 
traffic control and safety plans for those activities shall be submitted at the predesign conference.  

During the preconstruction conference, the Engineer will designate a Department employee or 
employees who will be responsible to see that the traffic control plans and any alterations thereto 
are implemented and monitored to the end that traffic is carried through the work in an effective 
manner. If approved by the Engineer, the Design-Build Team may designate one employee to be 
responsible for both the traffic control and safety plans. The Design-Build Team shall not 
designate its superintendent as the responsible person for either the traffic control plan or the 
safety plan, unless approved by the Engineer.  

If the project requires that Design-Build Team or State personnel work from falsework, within 
shoring, or in any other hazardous area the Design-Build Team shall submit, as part of the 
Design-Build Team's safety plan, specific measures it will use to ensure worker safety.  

The Design-Build Team shall also submit a program for erosion control and pollution prevention 
on all projects involving clearing and grubbing, earthwork, structural work, or other construction, 
when such work is likely to create erosion or pollution problems.  

If the Design-Build Team fails to provide the required submissions, the Engineer may order the 
preconstruction conference suspended until such time as they are furnished. Work shall not begin 
until the preconstruction conference has been concluded and the safety plan has been approved, 
unless authorized by the Engineer. The Design-Build Team shall not be entitled to additional 
compensation or an extension of contract time resulting from any delays due to such a 
suspension.  

261



 
C203474 (B-2500B) Division One of Standard Specifications Dare County 
 

 

The Design-Build Team shall designate a qualified employee as Quality Control Manager. The 
Quality Control Manager shall be responsible for implementing and monitoring the quality 
control requirements of the project.  

Page 1-65, Article 108-4, add the following sentence to the end of this article: 

The Design-Build Team shall record the proceedings of these conferences and distribute the final 
minutes of the conferences to all attendees. 

Page 1-65, Article 108-5, delete the first sentence of the second paragraph and delete the 
first word of the second sentence of the second paragraph. 
 
Page 1-66, Article 108-6, replace “40%” with “30%” in the 1st paragraph. 

Page 1-66, Article 108-6, replace “35%” with “25%” in the 2nd paragraph.  

Pages 1-68, delete Article 108-8 and replace with the following: 

108-8  FAILURE TO MAINTAIN SATISFACTORY PROGRESS 
The Engineer will check the Design-Build Team’s progress at the time each partial pay request is 
received.  The Design-Build Team’s progress may be considered as unsatisfactory if, according 
to the Progress schedule, the projected finish date for all work exceeds the scheduled finish date 
by more than 10%. 

When the Design-Build Team's progress is found to be unsatisfactory as described above, the 
Engineer may make written demand of the Design-Build Team to state in writing the reason for 
the unsatisfactory progress and produce such supporting data as the Engineer may require or the 
Design-Build Team may desire to submit.  The Engineer will consider the justifications 
submitted by the Design-Build Team and extensions of the completion date that have or may be 
allowed in accordance with Article 108-10(B) and as modified herein. 

When the Design-Build Team cannot satisfactorily justify the unsatisfactory progress the 
Engineer may invoke one or more of the following sanctions: 

1. Withhold anticipated liquidated damages from amounts currently due or which become 
due. 

2. Remove the Design-Build Team and individual managing firms of the Design-Build Team 
and / or prequalified design firms from the Department’s Prequalified Bidders List.  

When any of the above sanctions have been invoked, they shall remain in effect until rescinded 
by the Engineer. 

Page 1-71, Article 108-10(B), add the following as the first paragraph: 

Only delays to activities which affect the completion date or intermediate contract date will be 
considered for an extension of contract time.  No extensions will be granted until a delay occurs 
which impacts the project’s critical path and extends the work beyond the contract completion 
date or intermediate completion date.  Any extension to the completion date or intermediate 
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contract date will be based on the number of calendar days the completion date or intermediate 
completion date is impacted as determined by the Engineer’s analysis. 

Pages 1-71, delete Subarticle 108-10(B)(1) in its entirety. 

Page 1-75, Article 108-13, delete bullet (E)(2) in its entirety. 

SECTION 109 
MEASUREMENT AND PAYMENT 

Page 1-76, Article 109-2, delete the last sentence of the 1st paragraph and replace with the 
following: 

Payment to the Design-Build Team will be made only for the work completed, certified and 
accepted in accordance with the terms of the contract. 

Pages 1-81, delete Article 109-4(A) and replace with the following: 

109-4 PARTIAL PAYMENTS 

(A) General: 
 Partial payments will be based upon progress estimates prepared by the Engineer at least 

once each month on the date established by the Engineer.  Partial payments may be made 
twice each month if in the judgment of the Engineer the amount of work performed is 
sufficient to warrant such payment.  No partial payment will be made when the total 
value of work performed since the last partial payment amounts to less than $10,000.00.  
Partial payments will be approximate only and will be subject to correction in the final 
estimate and payment. 

When the contract includes one lump sum price for the entire work required by the 
contract, partial payments for the lump sum design-build price shall be based on a 
certified Schedule of Values submitted by the successful Design-Build Team and 
approved by the Engineer.  The certification shall indicate the Design-Build Team has 
reviewed the information submitted and the information accurately represents the work 
performed for which payment is requested.  The certified Schedule of Values shall be 
submitted no later than 30 calendar days after the date of award.  Each item on the 
certified Schedule of Values shall be assigned a cost and quantity and shall be identified 
as an activity on the progress schedule.  A revised certified Schedule of Values shall be 
submitted with each update of the Progress schedule as described in Article 108-2, and as 
modified herein, or when requested by the Engineer.  A certified copy of the Table of 
Quantities shall also be submitted with each payment request.  The certification of the 
Table of Quantities shall indicate the Design-Build Team has reviewed the information 
submitted and the information accurately represents the materials for the work performed 
for which payment is requested.  

When the contract includes lump sum items for portions of the work required by the 
contract, and the applicable section of the Specifications or Request for Proposals specify 
the means by which the total amount bid be included in the partial pay estimates, the 
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Engineer will determine amounts due on the partial pay estimate in accordance with the 
applicable portion of the Specifications or Request for Proposals.  

The Engineer will withhold an amount sufficient to cover anticipated liquidated damages 
as determined by the Engineer.   

Page 1-82, Subarticle 109-5(D), delete the 4th and 5th paragraphs and replace with the 
following:  

 Partial payments will not be made on seed or any living or perishable plant materials. 

Partial payment requests shall not be submitted by the Design-Build Team until those items 
requested have corresponding signed and sealed RFC plans accepted by the Department. 

Pages 1-84, Article 109-10, add the following as bullets (E) and (F) under the 1st paragraph.   

(E)  As-Constructed Drawings, As-Built Plans and other documents required elsewhere in this 
RFP. 

(F)  Documents or guarantees to support any warranty provided by the Design Build Team. 
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#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 1 of 1 ITEMIZED PROPOSAL FOR CONTRACT NO. C203474Aug 18, 2015 8:42 am

County : Dare

ROADWAY ITEMS

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
DESIGN AND CONSTRUCT

0001

Total Amount Of Bid For Entire Project :0842/Aug18/Q1.0/D900000/E1
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FUEL USAGE FACTOR CHART AND ESTIMATE OF QUANTITIES 
 

Description of Work      Units Fuel Usage Factor Diesel #2    Estimate of Quantities 

Unclassified Excavation    Gal / CY                 0.29 _________________ CY 

Borrow Excavation    Gal / CY                 0.29   _________________ CY 

Class IV Subgrade Stabilization 

Aggregate Base Course 

Sub-Ballast 

Aggregate for Cement Treated Base Course 

   Gal / Ton                 0.55 ________________ Tons 

Portland Cement for Cement Treated Base Course    Gal / Ton                  0.55 ________________ Tons 

Asphalt Concrete Base Course 

Asphalt Concrete Intermediate Course 

Asphalt Concrete Surface Course 

Open-Graded Asphalt Friction Course 

Permeable Asphalt Drainage Course 

Sand Asphalt Surface Course, Type SA-1 

   Gal / Ton                  2.90 ________________ Tons 

Portland Cement Concrete Pavement: 

Thru Lanes and Shoulders ( > 11” ) 

Thru Lanes and Shoulders ( 9” to 11” ) 

Thru Lanes and Shoulders (< 9”) 

   Gal / SY 

                

               0.327 

               0.272 

               0.245 

 

_________________ SY 

_________________ SY 

_________________ SY 

*  Structural Concrete (Cast-in-Place Only)    Gal / CY                 0.98 _________________ CY 

*  Structural Concrete shall be defined as cast-in-place Class A or Class AA concrete used in the construction of major structures for 
various work items identified in Division 4 of the 2012 Standard Specifications for Roads and Structures. 
 

   The above quantities represent a reasonable estimate of the total quantities anticipated, for each item, as pertaining to fuel price 
adjustments, and is representative of the design proposed in the Technical Proposal submitted under separate cover. 

 

Or 
 

   The Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments on this project. 
 

The information submitted on this sheet is claimed as a “Trade Secret” in accordance with the requirements of G.S. 66-152(3) 
until such time as the Price Proposal is opened. 

 

   
Signature, Title 
 

 Dated 

   
Print Name, Title   

(Submit a copy of this sheet in a separate sealed package with the outer wrapping clearly marked “Fuel Price Adjustment” and deliver 
with the Technical and Price Proposal.) 
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LISTING OF DBE SUBCONTRACTORS                 Sheet ________ of  __________ 
Firm Name and Address Item No. Item Description * Agreed upon 

Unit Price 
** Dollar Volume of 

Item 
Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

 
This form must be completed in order for the Bid to be considered responsive and be publicly read.   
Bidders with no DBE participation must so indicate this on the form by entering the word or number zero. 
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LISTING OF DBE SUBCONTRACTORS                 Sheet ________ of  __________ 
Firm Name and Address Item No. Item Description * Agreed upon 

Unit Price 
** Dollar Volume of 

Item 
Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

 
This form must be completed in order for the Bid to be considered responsive and be publicly read.   
Bidders with no DBE participation must so indicate this on the form by entering the word or number zero. 
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LISTING OF DBE SUBCONTRACTORS                 Sheet ________ of  __________ 
Firm Name and Address Item No. Item Description * Agreed upon 

Unit Price 
** Dollar Volume of 

Item 
Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

 
This form must be completed in order for the Bid to be considered responsive and be publicly read.   
Bidders with no DBE participation must so indicate this on the form by entering the word or number zero. 
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LISTING OF DBE SUBCONTRACTORS                   Sheet ________ of  __________ 
Firm Name and Address Item No. Item Description * Agreed upon 

Unit Price 
** Dollar Volume of 

Item 
Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

 
COST OF CONSTRUCTION WORK ONLY 
 

 $  
 

*The Dollar Volume shown in this column shall be the Actual Price Agreed 
Upon by the Prime Contractor and the DBE subcontractor, and these prices will 
be used to determine the percentage of the DBE participation in the contract. 

_  
 

** Dollar Volume of DBE Subcontractor $ ____________ 
 

Percentage of Total Construction Cost   ____________ % 

              (Including Right of Way Acquisition Services) 
** - Must have entry even if figure to be entered is zero. 
 
** - If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent. 

      If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent. 
 
This form must be completed in order for the Bid to be considered responsive and be publicly read.   
Bidders with no DBE participation must so indicate this on the form by entering the word or number zero. 
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EXECUTION OF BID  

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 
 

CORPORATION 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any 
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been 
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 
bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 
with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 
been offered, accepted, or promised by any employees of your organization. 

 

SIGNATURE OF CONTRACTOR 
 

 
Full name of Corporation 

 
 
 

Address as prequalified 
 

Attest  By  
Secretary / Assistant Secretary  President / Vice President / Assistant Vice President 

Select appropriate title  Select appropriate title 
   
   
   

Print or type Signer's name  Print or type Signer's name 
   

   

  CORPORATE SEAL 

   

  
 

 
AFFIDAVIT MUST BE NOTARIZED 

 
 
 
 

 
Subscribed and sworn to before me this the  

_______ day of _______________, 20_____ 
 

Signature of Notary Public 
Of __________________________County 
State of  ___________________________ 
My Commission Expires _______________ 

NOTARY SEAL 
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EXECUTION OF BID 

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 
 

PARTNERSHIP 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither 
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or 
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, 
that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to 
do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another 
contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under 
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, 
provided that the Debarment Certification also includes any required statements concerning exceptions that are 
applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 
from anyone with a contract with the State, or from any person seeking to do business with the State.  By execution 
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 
not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 

 
SIGNATURE OF CONTRACTOR  

 

 
Full Name of Partnership 

 

 
Address as Prequalified 

 

 
 By  

Signature of Witness  Signature of Partner 
 

 
   

Print or type Signer's name  Print or type Signer's name 
 
 

 

AFFIDAVIT MUST BE NOTARIZED 
 
 
 
 

 
Subscribed and sworn to before me this the 
day of _____________________ 20_____. 

   

Signature of Notary Public 

of ____________________________County   
State of ______________________________   
My Commission Expires:_________________   
   

NOTARY SEAL 
 



C203474 (B-2500B)        Execution of Bid, Non-Collusion Affidavit, Debarment Certification         Dare County 
 and Gift Ban Certification 

 
Rev. 9-12-12  

 
EXECUTION OF BID 

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 
 

LIMITED LIABILITY COMPANY 
 

 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither 
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or 
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, 
that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to 
do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another 
contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under 
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, 
provided that the Debarment Certification also includes any required statements concerning exceptions that are 
applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 
from anyone with a contract with the State, or from any person seeking to do business with the State.  By execution 
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 
not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 

 
SIGNATURE OF CONTRACTOR 

 
 

 
Full Name of Firm 

 
 

Address as Prequalified 
 
 

 
 

   
Signature of Witness  Signature of Member / Manager / Authorized Agent 

  Select appropriate title 
   
   

Print or type Signer's name  Print or type Signer's Name 
 
 
 
 

AFFIDAVIT MUST BE NOTARIZED 
 
Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
 

Signature of Notary Public 
 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 
JOINT VENTURE (2) or (3) 

 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or 
employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free 
competitive bidding in connection with any bid or contract, that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last 
three years, and that the Bidder intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of 
another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury under the laws 
of the United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes any 
required statements concerning exceptions that are applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a contract 
with the State, or from any person seeking to do business with the State.  By execution of any response in this procurement, you attest, for your 
entire organization and its employees or agents, that you are not aware that any such gift has been offered, accepted, or promised by any 
employees of your organization. 

 

SIGNATURE OF CONTRACTORS 
 

Instructions:  2 Joint Venturers Fill in lines (1), (2) and (3) and execute.  3 Joint Venturers Fill in lines (1), (2), (3) and (4) and execute.  On 
Line (1), fill in the name of the Joint Venture Company.  On Line (2), fill in the name of one of the joint venturers and execute below in the 
appropriate manner.  On Line (3), print or type the name of the other joint venturer and execute below in the appropriate manner.  On Line (4), fill 
in the name of the third joint venturer, if applicable and execute below in the appropriate manner. 
 

(1)  
 Name of Joint Venture 

(2)  
 Name of Contractor 
  
 Address as prequalified 
    
 Signature of Witness or Attest By Signature of Contractor 
    
 Print or type Signer's name  Print or type Signer's name 
    
 If Corporation, affix Corporate Seal and  
    

(3)  
 Name of Contractor 
  
 Address as prequalified 
    
 Signature of Witness or Attest By Signature of Contractor 
    
 Print or type Signer's name  Print or type Signer's name 
    
  
 If  Corporation, affix Corporate Seal and  
    

(4)  
 Name of Contractor (for 3 Joint Venture only) 
  
 Address as prequalified 
    
    
 Signature of Witness or Attest By Signature of Contractor 
    
 Print or type Signer's name  Print or type Signer's name 
    
  

If  Corporation, affix Corporate Seal   
NOTARY SEAL NOTARY SEAL NOTARY SEAL 
Affidavit must be notarized for Line (2) Affidavit must be notarized for Line (3) Affidavit must be notarized for Line (4) 
Subscribed and sworn to before me this  Subscribed and sworn to before me this  Subscribed and sworn to before me this  
_____day of______________________ 20___ _____day of ____________________ 20___ ____day of ___________________ 20_____ 
____________________________________ ____________________________________ ____________________________________ 
Signature of Notary Public Signature of Notary Public Signature of Notary Public 
of ____________________________County of ____________________________County of ____________________________County 
State of ______________________________ State of _______________________________ State of ______________________________ 
My Commission Expires:________________ My Commission Expires:_________________ My Commission Expires:________________ 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 
INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 

 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither 
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or 
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, 
that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to 
do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another 
contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under 
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, 
provided that the Debarment Certification also includes any required statements concerning exceptions that are 
applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 
from anyone with a contract with the State, or from any person seeking to do business with the State.  By execution 
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 
not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 

 
 

SIGNATURE OF CONTRACTOR  
 

Name of Contractor   
  Individual name 

   

 
Trading and doing business as 

  

  Full name of Firm 

   

 
Address as Prequalified 

 
 

   
Signature of Witness   Signature of Contractor, Individually 

   
Print or type Signer's name  Print or type Signer’s name 

   
 
 
 
 
 

AFFIDAVIT MUST BE NOTARIZED 
 
 
 
 

 Subscribed and sworn to before me this the 
_____ day of _____________________ 20__. 
 

Signature of Notary Public 
of ____________________________County 
State of ______________________________ 
My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 
INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 

 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any 
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been 
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 
bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 
with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 
been offered, accepted, or promised by any employees of your organization. 

 
 

SIGNATURE OF CONTRACTOR 
 

Name of Contractor  
 Print or type Individual name 

 
 

Address as Prequalified 
 
 

  

 Signature of Contractor, Individually 

  

  
 Print or type Signer's Name 

  
  

Signature of Witness  
  
  

Print or type Signer’s name  
 

 
AFFIDAVIT MUST BE NOTARIZED 

 
 
 
 
 

 Subscribed and sworn to before me this the 
_____ day of _____________________ 20__. 
 

Signature of Notary Public 
of ____________________________County 
State of ______________________________ 
My Commission Expires:________________ 

NOTARY SEAL 
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DEBARMENT CERTIFICATION 
 

Conditions for certification: 
 
1. The prequalified bidder shall provide immediate written notice to the Department if at any 

time the bidder learns that his certification was erroneous when he submitted his debarment 
certification or explanation that is file with the Department, or has become erroneous because 
of changed circumstances.  

 
2. The terms covered transaction, debarred, suspended, ineligible, lower tier covered 

transaction, participant, person, primary covered transaction, principal, proposal, and 
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions 
and Coverage sections of the rules implementing Executive Order 12549. A copy of the 
Federal Rules requiring this certification and detailing the definitions and coverages may be 
obtained from the Contract Officer of the Department.  

 
3. The prequalified bidder agrees by submitting this form, that he will not knowingly enter into 

any lower tier covered transaction with a person who is debarred, suspended, declared 
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized 
by the Department.  

 
4. For Federal Aid projects, the prequalified bidder further agrees that by submitting this form 

he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid 
Construction Contract (Form FHWA PR 1273) provided by the Department, without 
subsequent modification, in all lower tier covered transactions.  

 
5. The prequalified bidder may rely upon a certification of a participant in a lower tier covered 

transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the 
covered transaction, unless he knows that the certification is erroneous. The bidder may 
decide the method and frequency by which he will determine the eligibility of his 
subcontractors.  

 
6. Nothing contained in the foregoing shall be construed to require establishment of a system of 

records in order to render in good faith the certification required by this provision. The 
knowledge and information of a participant is not required to exceed that which is normally 
possessed by a prudent person in the ordinary course of business dealings.  

 
7. Except as authorized in paragraph 6 herein, the Department may terminate any contract if the 

bidder knowingly enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, 
in addition to other remedies available by the Federal Government. 
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DEBARMENT CERTIFICATION 
 
The prequalified bidder certifies to the best of his knowledge and belief, that he and his 
principals:   
 
a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 

voluntarily excluded from covered transactions by any Federal department or agency; 
 
b. Have not within a three-year period preceding this proposal been convicted of or had a civil 

judgment rendered against them for commission of fraud or a criminal offense in connection 
with obtaining, attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction 
of records; making false statements; or receiving stolen property;  

 
c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental 

entity (Federal, State or local) with commission of any of the offenses enumerated in 
paragraph b. of this certification; and  

 
d. Have not within a three-year period preceding this proposal had one or more public 

transactions (Federal, State or local) terminated for cause or default. 
 
e. Will submit a revised Debarment Certification immediately if his status changes and will 

show in his bid proposal an explanation for the change in status. 
 
If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation 
with this submittal. An explanation will not necessarily result in denial of participation in a 
contract.  
 
Failure to submit a non-collusion affidavit and debarment certification will result in the 
prequalified bidder's bid being considered non-responsive. 
 
 
 
 
 
 
 
 

 
Check here if an explanation is attached to this certification. 



 

1-18-08 
Z-13 

 
 

Contract No.: C203474 

  
County: Dare 

 
 
 
 
 
ACCEPTED BY THE 
DEPARTMENT OF TRANSPORTATION 
 
 
 
 
 
 
 
  

Contract Officer  
  
  
  
  
  

Date  
 
 
 
 
 
Execution of Contract and Bonds  
Approved as to Form:  
  
  
  
  

Attorney General  
 
 
 
 
 
Signature Sheet (Bid - Acceptance by Department) 
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