
 

-- STATE OF NORTH CAROLINA-- 

DEPARTMENT OF TRANSPORTATION 
RALEIGH, N.C. 

 

FINAL REQUEST FOR PROPOSAL 

 

DESIGN-BUILD PROJECT 
 

TIP B-4974 and 15BPR.43 
 

September 27, 2018 

 

Includes Addendum No. 1 Dated October 23, 2018 

 
 

 

VOID FOR BIDDING 
 

 
DATE AND TIME OF TECHNICAL AND PRICE PROPOSAL SUBMISSION:  November 8, 2018 BY 4:00 PM 
 

DATE AND TIME OF PRICE PROPOSAL OPENING:    November 20, 2018 AT 2:00 PM 
 

CONTRACT ID: C204259 
 

WBS ELEMENT NO. 39922.3.1 and 15BPR.43 
 

COUNTY:   Stanly 
 

ROUTE NO.  NC 24 – NC 27 – NC 73 
 

MILES:  0.327 
 

LOCATION:   Bridges 830050 and 830051 over the Pee Dee River on NC 24/NC 27/NC 73 
 

TYPE OF WORK:  DESIGN-BUILD AS SPECIFIED IN THE SCOPE OF WORK 

CONTAINED IN THE REQUEST FOR PROPOSALS 

NOTICE: 
 

ALL PROPOSERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED 
IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE PROPOSER TO BE LICENSED BY THE N.C. 

LICENSING BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT 

FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.  PROPOSERS SHALL ALSO COMPLY WITH ALL OTHER 
APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING AND REFRIGERATION 

CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA.  NOT WITHSTANDING THESE 

LIMITATIONS ON BIDDING, THE PROPOSER WHO IS AWARDED ANY PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL 
STATUTES OF NORTH CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING, REGARDLESS OF FUNDING 

SOURCES. 

 
___________ 

                              5% BID BOND OR BID DEPOSIT REQUIRED 

___________ 

 



PROPOSAL FORM FOR THE CONSTRUCTION OF CONTRACT NO. C204259 
 

IN STANLY COUNTY, NORTH CAROLINA 
 

Date_________________________ 20_________ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Design-Build Team herein acknowledges that it has carefully examined the location of the 

proposed work to be known as Contract No. C204259; has carefully examined the Final Request 

for Proposals (RFP) and all addendums thereto, specifications, special provisions, the form of 

contract, and the forms of contract payment bond and contract performance bonds, which are 

acknowledged to be part of the Contract; and thoroughly understands the stipulations, 

requirements and provisions. The undersigned Design-Build Team agrees to be bound upon their 

execution of the Contract and including any subsequent award to them by the Secretary of 

Transportation in accordance with this Contract to provide the necessary contract payment bond 

and contract performance bond within fourteen calendar days after the written notice of award is 

received by them. 
 

The undersigned Design-Build Team further agrees to provide all necessary materials, 

machinery, implements, appliances, tools, labor, and other means of construction, except as 

otherwise noted, to perform all the work and required labor to design, construct and complete all 

the work necessary for State Highway Contract No. C204259 in Stanly County by no later than 

the dates(s) specified in the Final RFP or Technical Proposal, whichever is earlier, and in 

accordance with the requirements of the Engineer, the Final RFP and Addenda thereto, the 2018 

Standard Specifications for Roads and Structures, specifications prepared by the Department, the 

Technical Proposal prepared by the Design-Build Team, at the unit or lump sum prices, as the 

case may be, bid by the Design-Build Team in their Price Proposal. 
 

The Department shall provide signed and sealed documents, except as otherwise noted, which 

specifications and plans show the details covering this project.  
 

The Design-Build Team shall be fully and totally responsible for the accuracy and completeness 

of all work performed under this contract and shall indemnify and hold the Department harmless 

for any additional costs and all claims against the Department or the State.  
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard 

Specifications for Roads and Structures, January 2018, as well as, all design manuals, policy and 

procedures manuals, and AASHTO publications and guidelines referenced in the Request For 

Proposals, with all amendments and supplements thereto, are by reference, incorporated and 

made part of this contract; that, except as herein modified, all the design and construction 

included in this contract is to be done in accordance with the documents noted above and under 

the direction of the Engineer. 
 

If the Design-Build Proposal is accepted and the award is made, the Technical Proposal 

submitted by the Design-Build Team is by reference, incorporated and made part of this contract.  

The contract is valid only when signed either by the Contract Officer or such other person as 

may be designated by the Secretary to sign for the Department of Transportation. The conditions 

and provisions herein cannot be changed except by written approval as allowed by the Request 

for Proposals. 



 

Accompanying the Design-Build Proposal shall be a bid bond secured by a corporate surety, or 

certified check payable to the order of the Department of Transportation, for five percent of the 

total bid price, which deposit is to be forfeited as liquidated damages in case this bid is accepted 

and the Design-Build Team shall fail to provide the required payment and performance bonds 

with the Department of Transportation, under the condition of this proposal, within 14 calendar 

days after the written notice of award is received by them, as provided in the Standard 

Specifications; otherwise said deposit will be returned to the Design-Build Team. 
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Addendum No. 1 – October 23, 2018 

C204259 Project Special Provisions Stanly County 

*** PROJECT SPECIAL PROVISIONS *** 
CONTRACT TIME AND LIQUIDATED DAMAGES 
(4-15-7) DB1 G04B 

The date of availability for this contract is January 3, 2019, except that work in jurisdictional 

waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and 

the Design-Build Team is held. The Design-Build Team shall consider this factor in determining 

the proposed completion date for this project. 

The completion date for this contract is defined as the date proposed in the Technical Proposal 

by the proposer who is awarded the project. The completion date thus proposed shall not be later 

than September 1, 2021. 

When observation periods are required by the special provisions, they are not a part of the work 

to be completed by the completion date and / or intermediate contract times.  Should an 

observation period extend beyond the Final Completion Date proposed by the Design-Build 

Team in the Technical Proposal, the performance and payment bonds shall remain in full force 

and effect until the observation period has been completed and the work accepted by the 

Department.  

The liquidated damages for this contract are Two Thousand Dollars ($2,000.00) per calendar 

day.  

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES 
(3-22-07) DB 1 G07

The Contractor shall complete all work required of Phase 1 as shown on Sheet TMP-3 and at a 

minimum the following bridge rehabilitation work on Bridge No. 830050 prior to placing traffic 

onto Bridge No. 830050 in a two-lane, two-way pattern:  

Overlay of bridge deck 

All work required on the barrier rails 

All joint replacements 

Replacement of the bearings at the end bents 

The date of availability for this intermediate contract time is January 3, 2019. 

The completion date for this intermediate contract time is May 20, 2019. 

The liquidated damages for this Intermediate Contract Time #1 are Two Thousand Dollars 

($2,000.00) per calendar day. 
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C204259 Project Special Provisions Stanly County 

INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES 
(2-20-07) 108 SP1 G14 A 

The Contractor shall complete the required work of installing, maintaining, and removing the 

traffic control devices for lane closures and restoring traffic to the existing traffic pattern.  The 

Contractor shall not close or narrow a lane of traffic on -L- (NC 24/27/73) or -Y16- (NC 73) 

during the following time restrictions: 

DAY AND TIME RESTRICTIONS 

Monday through Friday 

7:00 AM to 9:00 AM 

and 

4:00 PM to 6:00 PM 

In addition, the Contractor shall not close or narrow a lane of traffic on -L- (NC 24/27/73) or -

Y16- (NC 73), detain and/or alter the traffic flow on or during holidays, holiday weekends, 

special events, or any other time when traffic is unusually heavy, including the following 

schedules: 

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by

the Engineer.

2. For New Year's Day, between the hours of 7:00 AM December 31st and 6:00 PM

January 2nd.  If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until

6:00 PM the following Tuesday.

3. For Easter, between the hours of 7:00 AM Thursday and 6:00 PM Monday.

4. For Memorial Day, between the hours of 7:00 AM Friday and 6:00 PM Tuesday.

5. For Independence Day, between the hours of 7:00 AM the day before Independence

Day and 6:00 PM the day after Independence Day.

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the

hours of 7:00 AM the Thursday before Independence Day and 6:00 PM the Tuesday

after Independence Day.

6. For Labor Day, between the hours of 7:00 AM Friday and 6:00 PM Tuesday.

7. For Thanksgiving Day, between the hours of 7:00 AM Tuesday and 6:00 PM Monday.

8. For Christmas, between the hours of 7:00 AM the Friday before the week of Christmas

Day and 6:00 PM the following Tuesday after the week of Christmas Day.
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 Addendum No. 1 – October 23, 2018 

C204259 Project Special Provisions Stanly County 

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence 

Day, Labor Day, Thanksgiving, and Christmas.  The Contractor shall schedule his work so that 

lane closures will not be required during these periods, unless otherwise directed by the 

Engineer. 

 

The time of availability for this intermediate contract work shall be the time the Contractor 

begins to install all traffic control devices for lane closures according to the time restrictions 

listed herein. 

 

The completion time for this intermediate contract work shall be the time the Contractor is 

required to complete the removal of all traffic control devices for lane closures according to the 

time restrictions stated above and place traffic in the existing traffic pattern. 

 

The liquidated damages are Five Hundred Dollars ($500.00) per 15 minutes. 

 

MEASUREMENT AND PAYMENT  

Reference is made to the following pay items listed on the Itemized Proposal Sheet: 
 

Epoxy Mortar Repairs for Bridge 50 (SF):  Epoxy Mortar Repairs for Bridge 50 will be 

measured and paid for at the contract unit price per square foot for actual epoxy mortar, placed in 

accordance with provision.  Such payment will be full compensation for furnishing all materials, 

labor, tools and equipment for performing this work complete in place and accepted.  For repairs 

of edge or corner areas, the surface to be measure for payment will be the largest surface and the 

other surfaces will not be measured. A single discrete location of repair shall be considered to 

have a minimum area of 0.5 square feet.  For larger areas, the repair quantity shall be the actual 

measured surface area, as measured by the Engineer. 
 

Payment will be made under: 
 

Pay Item         Pay Unit 
 

Epoxy Mortar Repairs for Bridge 50      Square Feet 
 

Epoxy Resin Injection for Bridge 50 (LF):  Epoxy Resin Injection for Bridge 50 will be paid 

for at the contract unit price per linear foot for actual Epoxy Resin Injection, performed in 

accordance with the provision.  Such payment will be full compensation for all materials, labor, 

tools, equipment and for all incidentals necessary to complete the work, including but not limited 

to all items described in the provision.  Epoxy Resin Injection  shall be measured as the linear 

foot distance between beginning and end points of the repair work, as marked on the existing 

structure by the Engineer. 
 

Payment will be made under: 
 

Pay Item         Pay Unit 
 

Epoxy Resin Injection for Bridge 50      Square Feet 
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Concrete Repairs for Bridge 50 (CF):  Concrete Repairs will be paid measured and paid for at 

the contract unit price bid per cubic foot and will be full compensation for removal, containment 

and disposal off-site of unsound concrete including the cost of materials, reinforcing steel, labor, 

tools, equipment and incidentals necessary to complete the repair work on Bridge 50.  Payment 

will also include the cost of sandblasting, surface cleaning and preparation, cleaning of 

reinforcing steel for Bridge 50.   The fabrication and placement of new reinforcing steel for 

Bridge 50 will be considered incidental to the work. Depth will be measured from the original 

outside concrete face.  The Contractor and Engineer will measure quantities after removal of 

unsound concrete and before application of repair material.  Payment will also include the cost of 

temporary work platform, testing of the soundness of the exposed concrete surface, furnishing 

and installation of repair mortar material, curing and sampling of concrete, and 

protection/cleaning of adjacent areas from splatter or leakage. 

Reinforcing Steel that is required for the repairs will be in accordance with Section 425 of the 

Standard Specifications. 

Payment will be made under: 
 

Pay Item         Pay Unit 
 

Concrete Repairs for Bridge 50      Cubic Feet 

Beam Repair for Bridge 50 (LB):  Beam Repair will be measured and paid for at the contract 

unit bid price per pound for the actual weight of steel installed on the structure, including all 

bolts, nuts, washers, welds, replacement members.  Payment shall be full compensation for 

removal of existing steel items, fabrication and installation of new steel items, labor, tools, 

equipment, incidentals necessary to complete the repair work, access equipment and any traffic 

control required.  Steel replaced due to damaged caused by the contractor’s activities, shall be 

considered incidental to the cost and no additional payment will be made. 
 

Pay Item         Pay Unit 
 

Beam Repair for Bridge 50       Pound 
 

Design and Construction (LS):  Design and Construction will be paid for as lump sum.  No 

measurement will be made.  Work will include all material, labor and equipment to complete all 

of the work required by the contract excluding those specific contract unit price items listed 

above.  Work will include all preconstruction activities regardless of the final design.  Work will 

also include all other construction required by the contract including, but not limited to, erosion 

and sediment control, earthwork, drainage, traffic control and temporary signing.  Work will also 

include all surveying and geotechnical investigative work as may be required by the contract.   
 

Payment will be made under: 
 

Pay Item         Pay Unit 

 

Design and Construction 15BPR.43      Lump Sum 

Design and Construction B-4974      Lump Sum 
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Adjustments to Quantities and Payment  
 

The Itemized Proposal Sheet provides the quantity of square feet of Epoxy Mortar Repairs for 

Bridge 50, linear feet of Epoxy Resin Injection for Bridge 50, pounds of Beam Repair for Bridge 

50 and cubic feet of Concrete Repairs for Bridge 50.  By submitting this Price Proposal, the 

Design-Build Team acknowledges that these quantities are intended for bidding purposes and 

may or may not be the final quantity.  In the event that the final quantity for Epoxy Mortar 

Repairs for Bridge 50, Epoxy Resin Injection for Bridge 50 Beam Repair for Bridge 50 and 

Concrete Repair for Bridge 50 differ from those presented in the Itemized Proposal Sheet, 

adjustment will be made to the partial payments made to Design-Build Team per the applicable 

contract unit prices. 
  
All contract pay items for this contract are considered minor contract items.   
 

In the event of any increase in any of the above quantities, the Design-Build Team will be 

required to demonstrate through the pertinent submittals the need for the additional quantities if 

required by the Engineer.    
 

FUNDING DIFFERENTIATION 
 

The Itemized Proposal Sheet and the Cover Sheet of this Request for Proposals identify two 

separate wbs elements. The wbs elements and the work associated with each are as noted below: 
 

39922.3.1 All work required by this contract to complete the design and construction of the 

B-4974 (Bridge 830051) project. 
 

15BPR.43 All work required by this contract to complete the design and construction of the 

15BPR.43 (Bridge 830050) project including the contract unit price items listed 

above. 
 

A separate Table of Quantities and Schedule of Values shall be required for each of these 

funding wbs elements. (Reference the Division One Standard Special Provision found elsewhere 

in this RFP) 
 

PAYOUT SCHEDULE      
(11-16-09) DB1 G13 

 

No later than 12:00 o’clock noon on the sixth day after the opening of the Price Proposal, the 

responsive proposer with the lowest adjusted price shall submit a proposed Anticipated Monthly 

Payout Schedule to the office of the State Contract Officer.  The information shall be submitted 

in a sealed package with the outer wrapping clearly marked “Anticipated Monthly Payout 

Schedule” along with the Design-Build Team name and the contract number.  The Anticipated 

Monthly Payout Schedule will be used by the Department to establish the monthly funding levels 

for this project.  The Anticipated Monthly Payout Schedule shall parallel, and agree with, the 

project schedule the Design-Build Team submits as a part of their Technical Proposal.  The 

schedule shall include a monthly percentage breakdown (in terms of the total contract amount 

percentages) of the work anticipated to be completed.  The schedule shall begin with the Date of 

Availability and end with the Actual Completion Date proposed by the Design-Build Team.  If 
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the Payout Schedule is not submitted as stated herein, the Technical and Price Proposals will be 

considered irregular by the Department, and the bid may be rejected. 
 

Submit updates of the Anticipated Monthly Payout Schedule on March 15, June 15,  

September 15, and December 15 of each calendar year until project acceptance. Submit all 

updates to the Resident Engineer with a copy to the State Construction Engineer at 1 South 

Wilmington St, 1543 Mail Service Center, Raleigh, NC 27699-1543. 
 

MOBILIZATION         
(8-28-17)  DB1 G15A 

Revise the 2018 Standard Specifications for Roads and Structures as follows: 

Page 8-1, Subarticle 800-2, MEASUREMENT AND PAYMENT 

Delete this subarticle in its entirety and replace with the following: 

800-2  MEASUREMENT AND PAYMENT 

Ten percent of the “Total Amount of Bid for Entire Project” shall be considered the lump sum 

amount for Mobilization.  Partial payments for Mobilization will be made beginning with the 

first partial pay estimate paid on the contract.  Payment will be made at the rate of 75 percent of 

the lump sum amount calculated for Mobilization.  The remaining 25 percent will be paid with 

the second partial pay. 
 

SUBMITTAL OF QUANTITIES, FUEL BASE INDEX PRICE AND OPT-OUT OPTION 
1/23/14 DB1 G43 

 

(A) Submittal of Quantities 
 

Submit quantities on the Fuel Usage Factor Chart and Estimate of Quantities sheet, 

located in the back of this RFP, following the Itemized Proposal Sheet. 
 

The Design-Build Team shall prepare an Estimate of Quantities that they anticipate 

incorporating into the completed project and upon which the Price Proposal was based.  

The quantity breakdown shall include all items of work that appear in the Fuel Usage 

Factor Chart and Estimate of Quantities sheet.  Only those items of work which are 

specifically noted in the Fuel Usage Factor Chart and Estimate of Quantities sheet will 

be subject to fuel price adjustments.     
 

Submittal The submittal shall be signed and dated by an officer of the Design-Build 

Team.  The information shall be copied and submitted in a separate sealed package with 

the outer wrapping clearly marked “Fuel Price Adjustment” and shall be delivered at the 

same time and location as the Technical and Price Proposal.  The original shall be 

submitted in the Price Proposal. 
 

Trade Secret Information submitted on the Fuel Usage Factor Chart and Estimate of 

Quantities sheet will be considered “Trade Secret” in accordance with the requirements 

of G.S. 66-152(3) until such time as the Price Proposal is opened.   
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(B) Base Index Price 
 

The Design-Build Team’s Estimate of Quantities will be used on the various partial 

payment estimates to determine fuel price adjustments.  The Design-Build Team shall 

submit a payment request for quantities of work completed based on the work completed 

for that estimate period.  The quantities requested for partial payment shall be reflective 

of the work actually accomplished for the specified period.  The Design-Build Team shall 

certify that the quantities are reasonable for the specified period.  The base index price for 

DIESEL #2 FUEL is $ 2.2450 per gallon. 
 

(C) Opt Out of Fuel Price Adjustment 
 

If the Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments, 

a quantity of zero shall be entered for all quantities in the Fuel Usage Factor Chart and 

Estimate of Quantities sheet and the declination box shall be checked.  Failure to 

complete this form will mean that the Design-Build Team is declining the Fuel Price 

Adjustments for this project.   
 

(D) Change Option  
 

The proposer will not be permitted to change the option after the Price Proposal and the 

copy of the Fuel Usage Factor Chart and Estimate of Quantities sheet are submitted. 
 

(E) Failure to Submit  
 

Failure to submit the completed Fuel Usage Factor Chart and Estimate of Quantities 

sheet separately and in the Price Proposal will result in the Technical and Price Proposal 

being considered irregular by the Department and the Technical and Price Proposal may 

be rejected. 
 

EXECUTION OF BID, NON-COLLUSION AFFIDAVIT, DEBARMENT 

CERTIFICATION AND GIFT BAN CERTIFICATION  
(1/24/13) DB1 G52 

 

The Proposer's attention is directed to the various sheets in the Request for Proposals which are 

to be signed by the Proposer.  A list of these sheets is shown below.  The signature sheets are 

located behind the Itemized Proposal Sheet in this Request for Proposal.  The NCDOT bid bond 

form is available on-line at: 
 

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx 
 

or by contacting the Records and Documents office at 919-707-6900. 
 

1. Applicable Signature Sheets: 1, 2, 3, 4, 5, or 6 (Bid) 

 

2. Bid Bond dated the day of Technical and Price Proposal submission 
 

The Proposer shall certify to the best of his knowledge all subcontractors, material suppliers and 

vendors utilized herein current status concerning suspension, debarment, voluntary exclusion, or 

determination of ineligibility by any federal agency, in accordance with the "Debarment 
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Certification" located behind the Execution of Bid Non-Collusion Affidavit, Debarment 

Certification and Gift Ban Certification signature sheets in this RFP.  Execution of the bid 

signature sheets in conjunction with any applicable statements concerning exceptions, when such 

statements have been made on the "Debarment Certification", constitutes the Proposer’s 

certification of "status" under penalty of perjury under the laws of the United States. 

 

SUBMISSION OF DESIGN-BUILD PROPOSAL  
(9-1-11) Rev. (8-30-17) DB1 G55B 

 

The Proposer's attention is directed that each Proposer's Design-Build Proposal shall comply 

with the following requirements in order for that Design-Build Proposal to be responsive and 

considered for award. 
 

1. The Proposer shall be prequalified with the Department prior to submitting a Design-Build 

Proposal. 
 

2. The Proposer shall deliver the Design-Build Proposal to the place indicated, and prior to the 

time indicated in this Request for Proposals. 
 

3. The Design-Build Proposal documents shall be signed by an authorized employee of the 

Proposer. 
 

4. The Design-Build Proposal shall be accompanied by Bid surety in the form of a Bid Bond or 

Bid Deposit, dated the day of Technical and Price Proposal submission. 
 

5. If Minority and Women’s Business Enterprise (MBE / WBE) goals are established for this 

contract, the Proposer shall complete the form Listing of MBE / WBE Subcontractors 

contained elsewhere in this RFP in accordance with the Minority Business Enterprise and 

Women Business Enterprise Project Special Provision found elsewhere in this RFP. 
 

6. The Design-Build Proposal shall address all the requirements as specified in this Request for 

Proposals. 
 

In addition to the above requirements, failure to comply with any of the requirements of  

Article 102-8 of the Standard Special Provisions, Division One (found elsewhere in this RFP), 

Article 102-9 of the 2018 Standard Specifications for Roads and Structures, or Article 102-10 of 

the 2018 Standard Specifications for Roads and Structures and as amended in the Standard 

Special Provisions, Division One (found elsewhere in this RFP) may result in a Design-Build 

Proposal being rejected.  

 

CONFIDENTIAL QUESTIONS      
(1-5-07) DB1 G56B 
 

The Design-Build Team will be permitted to ask confidential questions of the Department, which 

neither the question nor answer will be shared with other proposing teams.  For the purpose of 

this provision, “confidential question” is defined as a private inquiry containing information 

whose disclosure could alert others to certain details of doing business in a particular manner.  

The Department will determine if the question is considered a confidential question. 
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I. Confidential questions arising prior to issuance of the Final Request for Proposals will be 

allowed at the External RFP review with the individual teams. 
 

The Department will answer the confidential question verbally at the meeting if possible.  If 

not answered verbally during the meeting, the Department will answer the confidential 

question by subtle changes in the Final Request for Proposals, which will clarify the scope by 

either allowing or disallowing the request.  The revision will be made in such a manner as to 

not disclose the confidential question. 
 

II. After the issuance of the Final Request for Proposals, confidential questions may be asked by 

requesting a meeting with the Contract Officer.  The request shall be in writing and provide 

sufficient detail to evaluate the magnitude of the request.  Questions shall be of such 

magnitude as to warrant a special meeting.  Minor questions will not be acknowledged or 

answered.  
 

After evaluation, the Contract Officer will respond to the question in writing to the Design-

Build Team only.  Other teams will not be notified of the question or answer. 
 

If the Design-Build Team includes work based on the confidential questions and answers, the 

work shall be included and discussed in the Technical Proposal.  The Technical Proposal will be 

evaluated in accordance with existing policies. 

  

SCHEDULE OF ESTIMATED COMPLETION PROGRESS      
(9-1-11) (Rev. 8/31/17) DB1 G58 

 

The Design-Build Team's attention is directed to the Availability of Funds - Termination of 

Contracts Standard Special Provision found elsewhere in this RFP. The Department of 

Transportation's schedule of estimated completion progress for this project, as required by that 

Standard Special Provision, is as follows: 
 

  Fiscal Year       Progress (% of Dollar Value) 
 

2019 (07/01/18 – 06/30/19)    27% of Total Amount Bid 

2020 (07/01/19 – 06/30/20)    44% of Total Amount Bid 

 2021 (07/01/20 – 06/30/21)    26% of Total Amount Bid 

2022 (07/01/21 – 06/30/22)    3% of Total Amount Bid 
 

The Design-Build Team shall also furnish its own progress schedule in accordance with  

Article 108-2 of the 2018 Standard Specifications for Roads and Structures. Any acceleration of 

the progress as shown by the Design-Build Team's progress schedule over the progress as shown 

above shall be subject to the approval of the Engineer. 

 

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE 
(10-16-7) (Rev. 3-2-18) 102-15(J) DB1 G66 

 

Description 

 

The purpose of this project special provision is to carry out the North Carolina Department of 

Transportation’s policy of ensuring nondiscrimination in the award and administration of 

contracts financed in whole or in part with State funds. 
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Definitions 

 

Additional MBE / WBE Subcontractors - Any MBE / WBE submitted at the time of bid that will 

not be used to meet the Combined MBE / WBE Goal. No submittal of a Letter of Intent is 

required, unless the additional participation is used for banking purposes. 

 

Combined MBE / WBE Goal – A portion of the total contract, expressed as a percentage that is to 

be performed by committed MBE / WBE subcontractors. 

 

Committed MBE / WBE Subcontractor - Any MBE / WBE submitted at the time of bid that is 

being used to meet the Combined MBE / WBE Goal by submission of a Letter of Intent. Or any 

MBE or WBE used as a replacement for a previously committed MBE or WBE firm. 

 

Contract Goal Requirement - The approved participation at time of award, but not greater than 

the contract Combined MBE / WBE Goal. 

 

Goal Confirmation Letter - Written documentation from the Department to the Proposer 

confirming the Design-Build Team's approved, committed participation along with a listing of 

the committed MBE and WBE firms. 

 

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 

premises, the materials or supplies obtained by the Design-Build Team. 

 

MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage, that 

is anticipated to be performed by committed MBE subcontractor(s). 

 

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 

Business Enterprise through the North Carolina Unified Certification Program. 

 

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 

establishment in which the materials or supplies required for the performance of the contract are 

bought, kept in stock, and regularly sold to the public in the usual course of business. A regular 

dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 

the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and 

petroleum products need not keep such products in stock, if it owns and operates distribution 

equipment for the products. Brokers and packagers are not regarded as manufacturers or regular 

dealers within the meaning of this section. 

 

North Carolina Unified Certification Program (NCUCP) - A program that provides 

comprehensive services and information to applicants for MBE / WBE certification. The MBE / 

WBE program follows the same regulations as the federal Disadvantaged Business Enterprise 

(DBE) program in accordance with 49 CFR Part 26. 

 

United States Department of Transportation (USDOT) - Federal agency responsible for issuing 

regulations (49 CFR Part 26) and official guidance for the DBE program. 
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WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage, that 

is anticipated to be performed by committed WBE subcontractor(s). 

 

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned 

Business Enterprise through the North Carolina Unified Certification Program. 

 

Forms and Websites Referenced in this Provision 

 

Payment Tracking System - On-line system in which the Design-Build Team enters the payments 

made to MBE and WBE subcontractors who have performed work on the project.   

 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 

 

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all MBE 

/ WBE firms working on the project. This form is for paper bid projects only.  

 

https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-

IS%20Subcontractor%20Payment%20Information.pdf 

 

RF-1 MBE / WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 

 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20

WBE%20Replacement%20Request%20Form.pdf 

 

SAF Subcontract Approval Form - Form required for approval to sublet the contract. 

 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20 

Approval%20Form%20Rev.%202012.zip 

 

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  

The form acts as a written joint check agreement among the parties providing full and prompt 

disclosure of the expected use of joint checks. 

 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check% 

20Notification%20Form.pdf 

 

Letter of Intent - Form signed by the Contractor and the MBE / WBE subcontractor, 

manufacturer or regular dealer that affirms that a portion of said contract is going to be 

performed by the signed MBE / WBE for the amount listed at the time of bid. 

 

http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform% 

20as%20a%20Subcontractor.pdf 

 

Listing of MBE and WBE Subcontractors Form - Form for entering MBE / WBE subcontractors 

on a project that will meet the Combined MBE / WBE Goal contained elsewhere in the RFP. 

This form is for paper bids only. 
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https://connect.ncdot.gov/municipalities/Pages/Bid-Proposals-for-LGA.aspx 

 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes 

in the work areas where MBEs and WBEs quoted on the project. This sheet is submitted with 

good faith effort packages. 

 

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20 

Quote%20Comparison%20Example.xls 

 

Combined MBE / WBE Goal 

 

The Combined MBE / WBE Goal for this project is 0.0% 

 

The Combined MBE / WBE Goal was established utilizing the following anticipated 

participation for Minority Business Enterprises and Women Business Enterprises: 

 

(A) Minority Business Enterprises 0.0 % 

 

(1) If the anticipated MBE participation is more than zero, the Design-Build Team 

shall exercise all necessary and reasonable steps to ensure that MBEs participate 

in at least the percent of the contract as set forth above. 

 

(2) If the anticipated MBE participation is zero, the Design-Build Team shall make 

an effort to recruit and use MBEs during the performance of the contract. Any 

MBE participation obtained shall be reported to the Department. 

 

(B) Women Business Enterprises 0.0 % 

 

(1) If the anticipated WBE participation is more than zero, the Design-Build Team 

shall exercise all necessary and reasonable steps to ensure that WBEs participate 

in at least the percent of the contract as set forth above. 

 

(2) If the anticipated WBE participation is zero, the Design-Build Team shall make 

an effort to recruit and use WBEs during the performance of the contract. Any 

WBE participation obtained shall be reported to the Department. 

 

The Proposer is required to submit only participation to meet the Combined MBE / WBE Goal. 

The Combined MBE / WBE Goal may be met by submitting all MBE participation, all WBE 

participation, or a combination of MBE and WBE participation.  

 

Directory of Transportation Firms (Directory) 

 

Real-time information is available about firms doing business with the Department and firms that 

are certified through NCUCP in the Directory of Transportation Firms. Only firms identified 

in the Directory as MBE and WBE certified shall be used to meet the Combined MBE / WBE 

Goal. The Directory can be found at the following link: 
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https://www.ebs.nc.gov/VendorDirectory/default.html 

 

The listing of an individual firm in the directory shall not be construed as an endorsement of the 

firm’s capability to perform certain work. 

 

Listing of MBE / WBE Subcontractors 

 

At the time of bid, Proposers shall submit all MBE and WBE participation that they anticipate to 

use during the life of the contract. Only those identified to meet the Combined MBE / WBE Goal 

will be considered committed, even though the listing shall include both committed MBE / WBE 

subcontractors and additional MBE / WBE subcontractors. Any additional MBE / WBE 

subcontractor participation above the goal for which letters of intent are received will follow the 

banking guidelines found elsewhere in this provision. All other additional MBE / 

WBE subcontractor participation submitted at the time of bid will be used toward the 

Department’s overall race-neutral goals. Only those firms with current MBE and 

WBE certification at the time of Price Proposal opening will be acceptable for listing in the 

Proposer’s submittal of MBE and WBE participation. The Design-Build Team shall indicate the 

following required information: 

 

(1) If the Combined MBE / WBE Goal is more than zero, 

 

(a) Proposers, at the time the Price Proposal is submitted, shall submit a 

listing of MBE / WBE participation, including the names and addresses on 

Listing of MBE and WBE Subcontractors contained elsewhere in the 

contract documents in order for the Price Proposal to be considered 

responsive. Proposers shall indicate the total dollar value of the MBE and 

WBE participation for the contract. 

 

(b) If Proposers have no MBE or WBE participation, they shall indicate this 

on the Listing of MBE and WBE Subcontractors by entering the word 

“None” or the number “0.” This form shall be completed in its entirety. 

Blank forms will not be deemed to represent zero participation. Price 

Proposals submitted that do not have MBE and WBE participation 

indicated on the appropriate form will not be read publicly during the 

opening of Price Proposals. The Department will not consider these Price 

Proposals for award and the proposal will be rejected. 

 

(c) The Proposer shall be responsible for ensuring that the MBE / WBE is 

certified at the time of bid by checking the Directory of Transportation 

Firms. If the firm is not certified at the time of the opening of the Price 

Proposals, that MBE’s or WBE’s participation will not count towards 

achieving the Combined MBE / WBE Goal. 

 

(2) If the Combined MBE / WBE Goal is zero, entries on the Listing of MBE and 

WBE Subcontractors are not required for the zero goal, however any MBE or 
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WBE participation that is achieved during the project shall be reported in 

accordance with requirements contained elsewhere in the special provision. 

 

MBE or WBE Prime Contractor 

 

When a certified MBE or WBE firm proposes on a contract that contains a Combined MBE / 

WBE Goal, the firm is responsible for meeting the Combined MBE / WBE Goal or making good 

faith efforts to meet the Goal, just like any other proposer. In most cases, a MBE or WBE 

proposer on a contract will meet the Combined MBE / WBE Goal by virtue of the work it 

performs on the contract with its own forces. However, all the work that is performed by the 

MBE or WBE proposer and any other similarly certified subcontractors will count toward the 

Goal. The MBE or WBE proposer shall list itself along with any MBE or WBE subcontractors, if 

any, in order to receive credit toward the Combined MBE / WBE Goal. 

 

MBE / WBE prime contractors shall also follow Sections A and B listed under Listing of 

MBE and WBE Subcontractor just as a non-MBE / WBE proposer would. 

 

Written Documentation – Letter of Intent 

 

The Proposer shall submit written documentation for each MBE / WBE that will be used to meet 

the contract Combined MBE / WBE Goal, indicating the Proposer’s commitment to use the 

MBE / WBE in the contract. This documentation shall be submitted on the Department’s form 

titled Letter of Intent. 

 

The documentation shall be received in the office of the State Contractor Utilization Engineer or 

at DBE@ncdot.gov no later than 10:00 a.m. on the sixth calendar day following opening of, 

Price Proposals unless the sixth day falls on an official state holiday. In that situation, it is due in 

the office of the State Contractor Utilization Engineer no later than 10:00 a.m. on the next 

official state business day. 

 

If the Proposer fails to submit the Letter of Intent from each committed MBE and WBE to be 

used toward the Combined MBE / WBE Goal, or if the form is incomplete (i.e. both signatures 

are not present), the MBE / WBE participation will not count toward meeting the Combined 

MBE / WBE Goal. If the lack of this participation drops the commitment below the Combined 

MBE / WBE Goal, the Design-Build Team shall submit evidence of good faith efforts for the 

Goal, completed in its entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov 

no later than 10:00 a.m. on the eighth calendar day following opening of Price Proposals, unless 

the eighth day falls on an official state holiday. In that situation, it is due in the office of the State 

Contractor Utilization Engineer no later than 10:00 a.m. on the next official state business day. 

 

Banking MBE / WBE Credit 

 

If the Price Proposal of the Proposer with the apparent adjusted low price exceeds $500,000.00 

and if the committed MBE / WBE participation submitted by Letter of Intent exceeds the 

algebraic sum of the Combined MBE / WBE Goal by $1,000.00 or more, the excess will be 

placed on deposit by the Department for future use by the Proposer. Separate accounts will be 
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maintained for MBE and WBE participation and these may accumulated for a period not to 

exceed 23 months. 

 

When the Proposer with the apparent adjusted low price fails to submit sufficient participation by 

MBE and WBE firms to meet the contract Combined MBE / WBE Goal, as part of the good faith 

effort, the Department will consider allowing the Proposer to withdraw funds to meet the 

Combined MBE / WBE Goal, as long as there are adequate funds available from the Proposer’s 

MBE and WBE bank accounts. 

 

Submission of Good Faith Effort 

 

If the Proposer fails to meet or exceed the Combined MBE / WBE Goal, the Proposer with the 

apparent adjusted low price shall submit to the Department documentation of adequate good 

faith efforts made to reach the Combined MBE / WBE Goal. 

 

A hard copy and an electronic copy of this information shall be received in the office of the State 

Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth 

calendar day following opening of Price Proposals unless the sixth day falls on an official state 

holiday. In that situation, it would be due in the office of the State Contractor Utilization 

Engineer no later than 10:00 a.m. on the next official state business day. If the Design-Build 

Team cannot send the information electronically, then one complete set and nine copies of this 

information shall be received under the same time constraints above. 

 

Note: Where the information submitted includes repetitious solicitation letters, it will be 

acceptable to submit a representative letter along with a distribution list of the firms that were 

solicited. Documentation of MBE / WBE quotations shall be a part of the good faith effort 

submittal. This documentation may include written subcontractor quotations, telephone log 

notations of verbal quotations, or other types of quotation documentation. 

 

Consideration of Good Faith Effort for Projects with a Combined MBE / WBE Goal More 

Than Zero 

 

Adequate good faith efforts mean that the Proposer took all necessary and reasonable steps to 

achieve the Combined MBE / WBE Goal which, by their scope, intensity, and appropriateness, 

could reasonably be expected to obtain sufficient MBE / WBE participation. Adequate good faith 

efforts also mean that the Proposer actively and aggressively sought MBE / WBE participation. 

Mere pro forma efforts are not considered good faith efforts. 

 

The Department will consider the quality, quantity, and intensity of the different kinds of efforts 

a Proposer has made. Listed below are examples of the types of actions a Proposer will take in 

making a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, 

nor is it intended to be a mandatory checklist. 

 

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising, written notices, use of verifiable electronic means through the use 

of the NCDOT Directory of Transportation Firms) the interest of all certified MBEs / 
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WBEs that are also prequalified subcontractors. The Proposer must solicit this interest 

within at least ten days prior to the opening of the Price Proposals to allow the MBEs / 

WBEs to respond to the solicitation. Solicitation shall provide the opportunity to MBEs / 

WBEs within the Division and surrounding Divisions where the project is located. The 

Proposer must determine with certainty if the MBEs / WBEs are interested by taking 

appropriate steps to follow up initial solicitations. 

 

(B) Selecting portions of the work to be performed by MBEs / WBEs in order to increase the 

likelihood that the Combined MBE / WBE Goal will be achieved.  

 

(1) Where appropriate, break out contract work items into economically feasible units 

to facilitate MBE / WBE participation, even when the prime contractor might 

otherwise prefer to perform these work items with its own forces.  

 

(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

contract Combined MBE / WBE Goal when the work to be sublet includes 

potential for MBE / WBE participation (2nd and 3rd tier subcontractors). 

 

(C) Providing interested certified MBEs / WBEs, that are also prequalified subcontractors, 

with adequate information about the plans, specifications, and requirements of the 

contract in a timely manner to assist them in responding to a solicitation. 

 

(D) (1) Negotiating in good faith with interested MBEs / WBEs. It is the Proposer’s  
 

responsibility to make a portion of the work available to MBE / WBE 

subcontractors and suppliers and to select those portions of the work or material 

needs consistent with the available MBE / WBE subcontractors and suppliers, so 

as to facilitate MBE / WBE participation. Evidence of such negotiation includes 

the names, addresses, and telephone numbers of MBEs / WBEs that were 

considered; a description of the information provided regarding the plans and 

specifications for the work selected for subcontracting; and evidence as to why 

additional agreements could not be reached for MBEs / WBEs to perform the 

work. 

 

(2) A Proposer using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE / WBE subcontractors, and 

would take a firm’s price and capabilities, as well as the contract Combined MBE 

/ WBE Goal into consideration. However, the fact that there may be some 

additional costs involved in finding and using MBEs / WBEs is not in itself 

sufficient reason for a proposer’s failure to meet the contract Combined MBE / 

WBE Goal, as long as such costs are reasonable. Also, the ability or desire of a 

prime contractor to perform the work of a contract with its own organization does 

not relieve the Proposer of the responsibility to make good faith efforts. Proposing 

Design-Build Teams are not, however, required to accept higher quotes from 

MBEs / WBEs if the price difference is excessive or unreasonable. 
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(E) Not rejecting MBEs / WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities. The Proposer’s standing within its industry, 

membership in specific groups, organizations, or associates and political or social 

affiliations (for example, union vs. non-union employee status) are not legitimate causes 

for the rejection or non-solicitation of Price Proposals in the Proposer’s efforts to meet 

the project Goal. 

 

(F) Making efforts to assist interested MBEs / WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or Proposer. 

 

(G) Making efforts to assist interested MBEs / WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 

 

(H) Effectively using the services of available minority / women community organizations; 

minority / women contractors’ groups; Federal, State, and local minority / women 

business assistance offices; and other organizations as allowed on a case-by-case basis to 

provide assistance in the recruitment and placement of MBEs / WBEs. Contact within 

seven days from the opening of the Price Proposals the Business Opportunity and Work 

Force Development Unit at OWD@ncdot.gov to give notification of the Proposer’s 

inability to get MBE or WBE quotes. 

 

(I) Any other evidence that the Proposer submits which shows that the Proposer has made 

reasonable good faith efforts to meet the contract Combined MBE / WBE Goal. 

 

In addition, the Department may take into account the following: 

 

(1) Whether the Proposer’s documentation reflects a clear and realistic plan for 

achieving the Combined MBE / WBE Goal. 

 

(2) The Proposers’ past performance in meeting the contract goal. 

 

(3) The performance of other proposers in meeting the Combined MBE / WBE Goal. 

For example, when the Proposer with the apparent adjusted low price fails to meet 

the Combined MBE / WBE Goal, but others meet it, you may reasonably raise the 

question of whether, with additional reasonable efforts the Proposer with the 

apparent adjusted low price could have met the Goal. If the Proposer with the 

apparent adjusted low price fails to meet the Combined MBE / WBE Goal, but 

meets or exceeds the average MBE and WBE participation obtained by other 

proposers, the Department may view this, in conjunction with other factors, as 

evidence of the Proposer with the apparent adjusted low price having made a 

good faith effort. 

 

If the Department does not award the contract to the Proposer with the apparent adjusted low 

price, the Department reserves the right to award the contract to the Proposer with the next 

apparent lowest adjusted price that can satisfy to the Department that the Combined MBE / WBE 
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Goal can be met or that an adequate good faith effort has been made to meet the Combined MBE 

/ WBE Goal. 

 

Non-Good Faith Appeal 

 

The State Contractual Services Engineer will notify the Design-Build Team verbally and in 

writing of non-good faith.  A Design-Build Team may appeal a determination of non-good faith 

made by the Goal Compliance Committee. If a Design-Build Team wishes to appeal the 

determination made by the Committee, they shall provide written notification to the State 

Contractual Services Engineer or at DBE@ncdot.gov. The appeal shall be made within two 

business days of notification of the determination of non-good faith. 

 

Counting MBE / WBE Participation Toward Meeting the Combined MBE / WBE Goal 

 

(A) Participation 

 

The total dollar value of the participation by a committed MBE / WBE will be counted 

toward the contract goal requirements. The total dollar value of participation by 

a committed MBE / WBE will be based upon the value of work actually performed by the 

MBE / WBE and the actual payments to MBE / WBE firms by the Design-Build Team. 

 

(B) Joint Checks 

 

Prior notification of joint check use shall be required when counting MBE / 

WBE participation for services or purchases that involves the use of a joint check. 

Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 

and the use of joint checks shall be in accordance with the Department's Joint Check 

Procedures. 

 

(C) Subcontracts (Non-Trucking) 

 

A MBE / WBE may enter into subcontracts. Work that a MBE subcontracts to another 

MBE firm may be counted towards the anticipated MBE participation. The same holds 

true for work that a WBE subcontracts to another WBE firm. Work that a MBE / WBE 

subcontracts to a non-MBE / WBE firm does not count toward the contract goal 

requirement. It should be noted that every effort shall be made by MBE and WBE 

contractors to subcontract to the same certification (e.g. MBEs to MBEs and WBEs to 

WBEs), in order to fulfill the MBE or WBE participation breakdown. This, however, 

may not always be possible due to the limitation of firms in the area. If the MBE or WBE 

firm shows good faith effort has been made to reach out to similarly certified firms and 

there is no interest or availability, and they can get assistance from other certified firms, 

the Engineer will not hold the prime contractor responsible for meeting the individual 

MBE or WBE breakdown. If a MBE or WBE contractor or subcontractor subcontracts a 

significantly greater portion of the contract work than would be expected on the basis of 

standard industry practices, it shall be presumed that the MBE or WBE is not performing 

a commercially useful function. 
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(D) Joint Venture 

 

When a MBE or WBE performs as a participant in a joint venture, the Design-Build 

Team may count toward its contract goal requirement a portion of the total value of 

participation with the MBE or WBE in the joint venture, that portion of the total dollar 

value being a distinct clearly defined portion of work that the MBE or WBE performs 

with its forces. 

 

(E) Suppliers 

 

A Design-Build Team may count toward its MBE or WBE requirement 60.0 percent of 

its expenditures for materials and supplies required to complete the contract and obtained 

from a MBE or WBE regular dealer and 100.0 percent of such expenditures from 

a MBE or WBE manufacturer. 

 

(F) Manufacturers and Regular Dealers 

 

A Design-Build Team may count toward its MBE or WBE requirement the following 

expenditures to MBE / WBE firms that are not manufacturers or regular dealers: 

 

(1) The fees or commissions charged by a MBE / WBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services; or for 

providing bonds or insurance specifically required for the performance of  

a DOT-assisted contract, provided the fees or commissions are determined to be 

reasonable and not excessive as compared with fees and commissions customarily 

allowed for similar services. 

 

(2) With respect to materials or supplies purchased from a MBE / WBE, which is 

neither a manufacturer nor a regular dealer, count the entire amount of fees or 

commissions charged for assistance in the procurement of the materials and 

supplies, or fees or transportation charges for the delivery of materials or supplies 

required on a job site (but not the cost of the materials and supplies themselves), 

provided the fees are determined to be reasonable and not excessive as compared 

with fees customarily allowed for similar services. 

 

Commercially Useful Function 

 

(A) MBE / WBE Utilization 

 

The Design-Build Team may count toward its contract goal requirement only 

expenditures to MBEs and WBEs that perform a commercially useful function in the 

work of a contract. A MBE / WBE performs a commercially useful function when it is 

responsible for execution of the work of the contract and is carrying out its 

responsibilities by actually performing, managing, and supervising the work involved. To 

perform a commercially useful function, the MBE / WBE shall also be responsible with 
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respect to materials and supplies used on the contract, for negotiating price, determining 

quality and quantity, ordering the material and installing (where applicable) and paying 

for the material itself. To determine whether a MBE / WBE is performing a commercially 

useful function, the Department will evaluate the amount of work subcontracted, industry 

practices, whether the amount the firm is to be paid under the contract is commensurate 

with the work it is actually performing and the MBE / WBE credit claimed for its 

performance of the work, and any other relevant factors. If is determined that a MBE or 

WBE is not performing a Commercially Useful Function, the Design-Build Team may 

present evidence to rebut this presumption to the Department.  

 

(B) MBE / WBE Utilization in Trucking 

 

The following factors will be used to determine if a MBE or WBE trucking firm is 

performing a commercially useful function. 

 

(1) The MBE / WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 

there shall not be a contrived arrangement for the purpose of meeting the 

Combined MBE / WBE Goal. 

 

(2) The MBE / WBE shall itself own and operate at least one fully licensed, insured, 

and operational truck used on the contract. 

 

(3) The MBE / WBE receives credit for the total value of the transportation services it 

provides on the contract using trucks it owns, insures, and operates using drivers 

it employs. 

 

(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE. The same holds true that a WBE 

may subcontract the work to another WBE firm, including an owner-operator who 

is certified as a WBE. When this occurs, the MBE or WBE who subcontracts 

work receives credit for the total value of the transportation services the 

subcontracted MBE or WBE provides on the contract. It should be noted that 

every effort shall be made by MBE and WBE contractors to subcontract to the 

same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill 

the participation breakdown. This, however, may not always be possible due to 

the limitation of firms in the area. If the MBE or WBE firm shows a good faith 

effort has been made to reach out to similarly certified transportation service 

providers and there is no interest or availability, and they can get assistance from 

other certified providers, the Engineer will not hold the prime contractor 

responsible for meeting the individual MBE or WBE participation breakdown. 

 

(5) The MBE / WBE may also subcontract the work to a non-MBE / WBE firm, 

including from an owner-operator. The MBE / WBE who subcontracts the work 

to a non-MBE / WBE is entitled to credit for the total value of transportation 

services provided by the non-MBE / WBE subcontractor not to exceed the value 
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of transportation services provided by MBE / WBE-owned trucks on the contract. 

Additional participation by non-MBE / WBE subcontractors receives credit only 

for the fee or commission it receives as a result of the subcontract arrangement. 

The value of services performed under subcontract agreements between the MBE 

/ WBE and the Design-Build Team will not count towards the MBE / WBE 

contract requirement. 

 

(6) A MBE / WBE may lease truck(s) from an established equipment leasing business 

open to the general public. The lease must indicate that the MBE / WBE has 

exclusive use of and control over the truck. This requirement does not preclude 

the leased truck from working for others during the term of the lease with the 

consent of the MBE / WBE, so long as the lease gives the MBE / WBE absolute 

priority for use of the leased truck. This type of lease may count toward the MBE 

/ WBE’s credit as long as the driver is under the MBE / WBE’s payroll. 

 

(7) Subcontracted / leased trucks shall display clearly on the dashboard the name of 

the MBE / WBE that they are subcontracted / leased to and their own company 

name if it is not identified on the truck itself. Magnetic door signs are not 

permitted. 

 

MBE / WBE Replacement 

 

When a Design-Build Team has relied on a commitment to a MBE or WBE firm (or an approved 

substitute MBE or WBE firm) to meet all or part of a contract goal requirement, the Design-

Build Team shall not terminate the MBE / WBE for convenience. This includes, but is not 

limited to, instances in which the Design-Build Team seeks to perform the work of the 

terminated subcontractor with another MBE / WBE subcontractor, a non-MBE / WBE 

subcontractor, or with the Design-Build Team’s own forces or those of an affiliate. A MBE / 

WBE may only be terminated after receiving the Engineer’s written approval based upon a 

finding of good cause for the termination. The prime contractor, or any other affiliated company 

within the Design-Build Team, must give the MBE / WBE firm five calendar days to respond to 

the prime contractor’s, or any other affiliated company within the Design-Build Team, notice of 

termination and advise the prime contractor, or any other affiliated company within the Design-

Build Team, and the Department of the reasons, if any, why the firm objects to the proposed 

termination of its subcontract and why the Department should not approve the action. 

 

All requests for replacement of a committed MBE / WBE firm shall be submitted to the Engineer 

for approval on Form RF-1 (Replacement Request). If the Design-Build Team fails to follow this 

procedure, the prime contractor, or other affiliated companies within the Design-Build Team, 

may be disqualified from further bidding for a period of up to six months. 
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The Design-Build Team shall comply with the following for replacement of a committed MBE / 

WBE: 

 

(A) Performance Related Replacement 

 

When a committed MBE / WBE is terminated for good cause as stated above, an 

additional MBE / WBE that was submitted at the time of bid may be used to fulfill the 

MBE / WBE commitment to meet the Combined MBE / WBE Goal. A good faith effort 

will only be required for removing a committed MBE / WBE if there were no additional 

MBEs / WBEs submitted at the time of bid to cover the same amount of work as the 

MBE / WBE that was terminated. 

 

If a replacement MBE / WBE is not found that can perform at least the same amount of 

work as the terminated MBE / WBE, the Design-Build Team shall submit a good faith 

effort documenting the steps taken. Such documentation shall include, but not be limited 

to, the following: 

 

(1) Copies of written notification to MBEs / WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE / WBE or in subcontracting 

other items of work in the contract. 

 

(2) Efforts to negotiate with MBEs / WBEs for specific subbids including, at 

a minimum: 

 

(a) The names, addresses, and telephone numbers of MBEs / WBEs who were 

contacted. 

 

(b) A description of the information provided to MBEs / WBEs regarding the 

plans and specifications for portions of the work to be performed. 

 

(3) A list of reasons why MBE / WBE quotes were not accepted. 

 

(4) Efforts made to assist the MBEs / WBEs contacted, if needed, in obtaining 

bonding or insurance required by the Design-Build Team. 

 

(B) Decertification Replacement 

 

(1) When a committed MBE / WBE is decertified by the Department after the 

SAF (Subcontract Approval Form) has been received by the Department, the 

Department will not require the Design-Build Team to solicit replacement MBE / 

WBE participation equal to the remaining work to be performed by the decertified 

firm. The participation equal to the remaining work performed by the decertified 

firm will count toward the contract goal requirement. 
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(2) When a committed MBE / WBE is decertified prior to the Department receiving 

the SAF (Subcontract Approval Form) for the named MBE / WBE firm, the 

Design-Build Team shall take all necessary and reasonable steps to replace the 

MBE / WBE subcontractor with another similarly certified MBE / WBE 

subcontractor to perform at least the same amount of work to meet the Combined 

MBE / WBE Goal requirement. If a MBE / WBE firm is not found to do the same 

amount of work, a good faith effort must be submitted to NCDOT (see A herein 

for required documentation). 

 

Changes in the Work 

 

When the Engineer makes changes that result in the reduction or elimination of work to be 

performed by a committed MBE / WBE, the Design-Build Team will not be required to seek 

additional participation. When the Engineer makes changes that result in additional work to be 

performed by a MBE / WBE based upon the Design-Build Team’s commitment, the MBE / 

WBE shall participate in additional work to the same extent as the MBE / WBE participated in 

the original contract work. 

 

When the Engineer makes changes that result in extra work, which has more than a minimal 

impact on the contract amount, the Design-Build Team shall seek additional participation by 

MBEs / WBEs unless otherwise approved by the Engineer. 

 

When the Engineer makes changes that result in an alteration of plans or details of construction, 

and a portion or all of the work had been expected to be performed by a committed MBE / WBE, 

the Design-Build Team shall seek participation by MBEs / WBEs unless otherwise approved by 

the Engineer. 

 

When the Design-Build Team requests changes in the work that result in the reduction or 

elimination of work that the Design-Build Team committed to be performed by a MBE / WBE, 

the Design-Build Team shall seek additional participation by MBEs / WBEs equal to the reduced 

MBE / WBE participation caused by the changes. 

 

Reports and Documentation 

 

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 

a MBE / WBE subcontractor. The Department reserves the right to require copies of actual 

subcontract agreements involving MBE / WBE subcontractors. 

 

When using transportation services to meet the contract commitment, the Design-Build Team 

shall submit a proposed trucking plan in addition to the SAF. The plan shall be submitted prior to 

beginning construction on the project. The plan shall include the names of all trucking firms 

proposed for use, their certification type(s), the number of trucks owned by the firm, as well as 

the individual truck identification numbers, and the line item(s) being performed. 

 

Within 30 calendar days of entering into an agreement with a MBE / WBE for materials, 

supplies or services, not otherwise documented by the SAF as specified above, the Design-Build 
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Team shall furnish the Engineer a copy of the agreement. The documentation shall also indicate 

the percentage (60.0% or 100.0%) of expenditures claimed for MBE / WBE credit. 

 

Reporting Minority and Women Business Enterprise Participation 

 

The Design-Build Team shall provide the Engineer with an accounting of payments made to all 

MBE / WBE firms, including material suppliers and contractors at all levels (prime, 

subcontractor, or second tier subcontractor). This accounting shall be furnished to the Engineer 

for any given month by the end of the following month. Failure to submit this information 

accordingly may result in the following action: 

 

(A) Withholding of money due in the next partial pay estimate; or 

 

(B) Removal of an approved prime contractor, or other affiliated companies within the 

Design-Build Team, from the prequalified bidders’ list or the removal of other entities 

from the approved subcontractors list. 

 

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 

accounting of payments to MBEs / WBEs, it shall be the prime contractor’s responsibility to 

report all monthly and final payment information in the correct reporting manner. 

 

Failure on the part of the Design-Build Team to submit the required information in the time 

frame specified may result in the disqualification of that prime contractor and any affiliate 

companies within the Design-Build Team from further bidding until the required information is 

submitted. 

 

Failure on the part of any subcontractor to submit the required information in the time frame 

specified may result in the disqualification of that prime contractor and any affiliate companies 

within the Design-Build Team from being approved for work on future DOT projects until the 

required information is submitted. 

 

Design-Build Teams reporting transportation services provided by non-MBE / WBE lessees shall 

evaluate the value of services provided during the month of the reporting period only. 

 

At any time, the Engineer can request written verification of subcontractor payments. 

 

The Design-Build Team shall report the accounting of payments through the Department’s 

Payment Tracking System. 

 

Failure to Meet Contract Requirements 

 

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 

2018 Standard Specifications for Roads and Structures may be cause to disqualify the prime 

contractor or any other affiliated company within the Design-Build Team from further bidding 

for a specified length of time. 
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SUBSURFACE INFORMATION      
(3-22-07) DB1 G112D 

 

Available subsurface information will be provided on this project.  The Design-Build Team shall 

be responsible for additional investigations and for verifying the accuracy of the subsurface 

information supplied by the Department. 

 

COOPERATION BETWEEN CONTRACTORS      
(9-1-11) (Rev. 9-7-17)           DB1 G133 

 

The Design-Build Team's attention is directed to Article 105-7 of the 2018 Standard 

Specifications for Roads and Structures. 

 
 

• Project R-2530B is located adjacent to B-4974 and 15BPR.43.  R-2530B is scheduled to 

be let in March 2019. 

 

The Design-Build Team on this project shall cooperate with the Contractor or Design-Build 

Team working within or adjacent to the limits of this project, to the extent that the work can be 

carried out to the best advantage of all concerned. 

 

BID DOCUMENTATION 
 (7-31-12) (Rev. 8-3-15) DB1 G142 
 

General 

 

The successful Design-Build Team shall submit the original, unaltered bid documentation or a 

certified copy of the original, unaltered bid documentation used to prepare the Price Proposal for 

this contract to the Department within ten days after receipt of notice of award of contract. Such 

documentation shall be placed in escrow with a banking institution or other bonded document 

storage facility selected by the Department. 

 

The Department will not execute the contract until the original, unaltered bid documentation or a 

certified copy of the original, unaltered bid documentation has been received by the Department. 

 

Terms 

 

Bid Documentation – Bid Documentation shall mean all written information, working papers, 

computer printouts, electronic media, charts, and all other data compilations which contain or 

reflect information, data, and calculations used by the Proposer in the preparation of the Price 

Proposal. The term bid documentation includes, but is not limited to, Design-Build Team 

equipment rates, Design-Build Team overhead rates, labor rates, efficiency or productivity 

factors, arithmetical calculations, and quotations from subcontractors and material suppliers to 

the extent that such rates and quotations were used by the Proposer in formulating and 

determining the Price Proposal. The term bid documentation also includes any manuals, which 

are standard to the industry used by the Proposer in determining the Price Proposal. Such 

manuals may be included in the bid documentation by reference. Such reference shall include the 

name and date of the publication and the publisher. Bid Documentation does not include bid 
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documents provided by the Department for use by the Proposer in bidding on this project. The 

Bid Documentation can be in the form of electronic submittal (i.e. thumb drive) or paper. If the 

Bidder elects to submit the Bid Documentation in electronic format, the Department requires a 

backup submittal (i.e. a second thumb drive) in case one is corrupted.    

 

Design-Build Team’s Representative – Officer of the Prime Contractor’s company; if not an 

officer, the Contractor shall supply a letter signed and notarized by an officer of the Prime 

Contractor’s company, granting permission for the representative to sign the escrow agreement 

on behalf of the Prime Contractor. 

 

Escrow Agent – Officer of the select banking institution or other bonded document storage 

facility authorized to receive and release bid documentation. 

 

Escrow Agreement Information 

 

A draft copy of the Escrow Agreement will be mailed to the Proposer after the notice of award 

for informational purposes. The Proposer and Department will sign the actual Escrow Agreement 

at the time the bid documentation is delivered to the Escrow Agent. 

 

Failure to Provide Bid Documentation 

 

The Proposer’s failure to provide the original, unaltered bid documentation or a certified copy of 

the original, unaltered bid documentation within ten days after the notice of award is received by 

him may be just cause for rescinding the award of the contract and may result in the removal of 

the Proposer from the Department’s list of qualified bidders for a period of up to 180 days. 

Award may then be made to the Proposer with the next lowest adjusted price or the work may be 

readvertised and constructed under the contract or otherwise, as the Department may decide. 

 

Submittal of Bid Documentation 

 

(A) Appointment – Email specs@ncdot.gov or call 919.707.6900 to schedule an 

appointment. 

 

(B) Delivery - A representative of the Bidder shall deliver the original, unaltered bid 

documentation or a certified copy of the original, unaltered bid documentation to the 

Department, in a container suitable for sealing, within ten days after the notice of award 

is received.   

 

(C) Packaging – The container shall be no larger than 15.5 inches in length by 12 inches wide 

by 11 inches high and shall be water resistant. The container shall be clearly marked on 

the face and the back of the container with the following information: Bid 

Documentation, Bidder’s Name, Bidder’s Address, Date of Escrow Submittal, Contract 

Number, TIP Number if applicable, and County. 
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Affidavit 

 

Bid documentation will be considered a certified copy if the proposer includes an affidavit 

stating that the enclosed documentation is an EXACT copy of the original documentation used 

by the Proposer to determine the bid for this project. The affidavit shall also list each bid 

document with sufficient specificity so a comparison may be made between the list and the bid 

documentation to ensure that all of the bid documentation listed in the affidavit has been 

enclosed for escrow. The affidavit shall attest that the affiant has personally examined the bid 

documentation, that the affidavit lists all of the documents used by the proposer to determine the 

bid for this project, and that all bid documentation has been included. The affidavit shall be 

signed by a chief officer of the company, have the person’s name and title typed below the 

signature, and the signature shall be notarized at the bottom of the affidavit. 

 

Verification 

 

Upon delivery of the bid documentation, the Department's Contract Officer and the Design-Build 

Team's representative will verify the accuracy and completeness of the bid documentation 

compared to the affidavit. Should a discrepancy exist, the Design-Build Team's representative 

shall immediately furnish the Department's Contract Officer with any other needed bid 

documentation. The Department's Contract Officer upon determining that the bid documentation 

is complete will, in the presence of the Design-Build Team's representative, immediately place 

the complete bid documentation and affidavit in the container and seal it. Both parties will 

deliver the sealed container to the Escrow Agent for placement in a safety deposit box, vault, or 

other secure accommodation. 

 

Confidentiality of Bid Documentation 

 

The bid documentation and affidavit in escrow are, and will remain, the property of the Proposer. 

The Department has no interest in, or right to, the bid documentation and affidavit other than to 

verify the contents and legibility of the bid documentation unless the Design-Build Team gives 

written notice of intent to file a claim, files a written claim, files a written and verified claim, or 

initiates litigation against the Department. In the event of such written notice of intent to file a 

claim, filing of a written claim, filing a written and verified claim, or initiation of litigation 

against the Department, or receipt of a letter from the Design-Build Team authorizing release, 

the bid documentation and affidavit may become the property of the Department for use in 

considering any claim or in litigation as the Department may deem appropriate. 

 

Any portion or portions of the bid documentation designated by the Proposer as a trade secret at 

the time the bid documentation is delivered to the Department's Contract Officer shall be 

protected from disclosure as provided by G.S. 132-1.2. 

 

Duration and Use 

 

The bid documentation and affidavit shall remain in escrow until 60 calendar days from the time 

the Prime Contractor receives the final estimate; or until such time as the Design-Build Team: 
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(A) Gives written notice of intent to file a claim, 

(B) Files a written claim, 

(C) Files a written and verified claim, 

(D) Initiates litigation against the Department related to the contract; or 

(E) Authorizes in writing its release. 

 

Upon the giving of written notice of intent to file a claim, filing a written claim, filing a written 

and verified claim, or the initiation of litigation by the Design-Build Team against the 

Department, or receipt of a letter from the Design-Build Team authorizing release, the 

Department may obtain the release and custody of the bid documentation. 

 

The Proposer certifies and agrees that the sealed container placed in escrow contains all of the 

bid documentation used to determine the Price Proposal and that no other bid documentation 

shall be relevant or material in litigation over claims brought by the Design-Build Team arising 

out of this contract. 

 

Release of Bid Documentation to the Contractor 

 

If the bid documentation remains in escrow 60 calendar days after the time the Design-Build 

Team receives the final estimate and the Design-Build Team has not filed a written claim, filed a 

written and verified claim, or has not initiated litigation against the Department related to the 

contract, the Department will instruct the Escrow Agent to release the sealed container to the 

Prime Contractor. 

 

The Prime Contractor will be notified by certified letter from the Escrow Agent that the bid 

documentation will be released to the Prime Contractor. The Prime Contractor or his 

representative shall retrieve the bid documentation from the Escrow Agent within 30 days of the 

receipt of the certified letter. If the Prime Contractor does not receive the documents within 30 

days of the receipt of the certified letter, the Department will contact the Prime Contractor to 

determine final dispersion of the bid documentation. 

 

Payment 

 

The cost of the escrow will be borne by the Department. There will be no separate payment for 

all costs of compilation of the data, container, or verification of the bid documentation. Payment 

at the various contract unit or lump sum prices in the contract will be full compensation for all 

such costs. 

 

TWELVE MONTH GUARANTEE 

(7-15-03) DB1 G145 
 

(A) The Design-Build Team shall guarantee materials and workmanship against latent and 

patent defects arising from faulty materials, faulty workmanship or negligence for a 

period of twelve months following the date of final acceptance of the work for 

maintenance and shall replace such defective materials and workmanship without cost to 

the Department. The Design-Build Team will not be responsible for damage due to 
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normal wear and tear, for negligence on the part of the Department, and / or for use in 

excess of the design. 

 

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 

piece of equipment or material. The Department’s first remedy shall be through the 

manufacturer although the Design-Build Team shall be responsible for invoking the 

warranted repair work with the manufacturer. The Design-Build Team’s responsibility 

shall be limited to the term of the manufacturer’s guarantee. NCDOT would be afforded 

the same warranty as provided by the Manufacturer. 

 

This guarantee provision shall be invoked only for major components of work in which the 

Design-Build Team would be wholly responsible for under the terms of the contract. Examples 

include pavement structures, bridge components and sign structures. This provision will not be 

used as a mechanism to force the Design-Build Team to return to the project to make repairs or 

perform additional work that the Department would normally compensate the Design-Build 

Team for. In addition, routine maintenance activities (i.e. mowing grass, debris removal, ruts in 

earth shoulders, etc.) are not parts of this guarantee.  

 

Appropriate provisions of the payment and / or performance bonds shall cover this guarantee for 

the project. In addition, failure on the part of the responsible entity(ies) of the Design-Build 

Team to perform guarantee work within the terms of this provision shall be just cause to remove 

the responsible entity(ies) from the Department’s corresponding prequalified list. The Design-

Build Team shall be removed for a minimum of six months and will be reinstated only after all 

work has been corrected and the Design-Build Team requests reinstatement in writing. 

 

To ensure uniform application statewide the Division Engineer will forward details regarding the 

circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 

approval prior to the work being performed. 

 

OUTSOURCING OUTSIDE THE USA 
(9-21-04) (Rev. 5-16-06)  DB1 G150 

 

All work on consultant contracts, services contracts, and construction contracts shall be 

performed in the United States of America.  No work shall be outsourced outside of the United 

States of America. 

 

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 

work, services, staffing, or personnel to entities located outside of the United States. 

 

The North Carolina Secretary of Transportation shall approve exceptions to this provision in 

writing. 
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PERMANENT VEGETATION ESTABLISHMENT 
(6-11-15) (Rev. 8-30-17) 104 DB01 G160 

 

Establish permanent vegetation stands of the Long Term Stabilization mixtures identified in the 

Erosion and Sedimentation Control Scope of Work found elsewhere in this RFP. During the 

period between initial vegetation planting and final project acceptance, perform all work 

necessary to establish 80% coverage of permanent vegetation within the project limits, as well 

as, in borrow and waste pits. This work shall include erosion control device maintenance and 

installation, repair seeding and mulching, supplemental seeding and mulching, mowing, and 

fertilizer topdressing, as directed. All work shall be performed in accordance with the Erosion 

and Sedimentation Control Scope of Work found elsewhere in this RFP and the applicable 

sections of the 2018 Standard Specifications for Roads and Structures. 

 

Once the Engineer has determined that 80% coverage of permanent vegetation has been 

established, the Design-Build Team will be notified to remove the remaining erosion control 

devices that are no longer needed. The Design-Build Team shall be responsible for, and shall 

correct, any areas disturbed by operations performed in permanent vegetation establishment and 

the removal of temporary erosion control measures, whether occurring prior to or after placing 

traffic on the project. 

 

EROSION & SEDIMENT CONTROL / STORMWATER CERTIFICATION 
(1-16-07) (Rev. 9-20-16) 105-16, 225-2, 16 DB1 G180 

 

General 

 

Schedule and conduct construction activities in a manner that will minimize soil erosion and the 

resulting sedimentation and turbidity of surface waters. Comply with the requirements herein 

regardless of whether or not a National Pollutant Discharge Elimination System (NPDES) permit 

for the work is required. 

 

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that 

the Erosion and Sediment Control / Stormwater Pollution Prevention Plan is implemented and 

maintained over the life of the contract. 

 

(A) Certified Supervisor – Provide a certified Erosion and Sediment Control / Stormwater 

(E&SC/SW) Supervisor to manage the Design-Build Team and subcontractor(s) 

operations, ensure compliance with Federal, State and Local ordinances and regulations, 

and manage the Quality Control Program. 

 

(B) Certified Foreman – Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 

surface waters. 

 

(C) Certified Installer – Provide a certified installer to install or direct the installation for 

erosion or sediment / stormwater control practices. 
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(D) Certified Designer – Provide a certified designer for the design of the erosion and 

sediment control / stormwater component of reclamation plans and, if applicable, for the 

design of the project erosion and sediment control / stormwater plan. 

 

Roles and Responsibilities 

 

(A) Certified Erosion and Sediment Control / Stormwater Supervisor - The Certified 

Supervisor shall be Level II and shall be responsible for ensuring the erosion and 

sediment control / stormwater plan is adequately implemented and maintained on the 

project and for conducting the quality control program. The Certified Supervisor shall be 

on the project within 24 hours notice from initial exposure of an erodible surface to the 

project’s final acceptance. The Certified Supervisor shall perform the following duties: 

 

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control / stormwater measures are fully executed for each 

operation and in a timely manner over the duration of the contract. 

 

(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control / stormwater preventive measures are conformed to at 

each stage of the work.  

(b) Prepare the required National Pollutant Discharge Elimination System 

(NPDES) Inspection Record and submit to the Engineer. 

(c)  Attend all weekly or monthly construction meetings to discuss the 

findings of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control / stormwater site plans 

requested. 

(e) Provide any needed erosion and sediment control / stormwater practices 

for the Design-Build Team’s temporary work not shown on the plans 

developed by the Design-Build Team, such as, but not limited to work 

platforms, temporary construction, pumping operations, plant and storage 

yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 

dewatering, and any temporary work conducted by the Design-Build Team 

in jurisdictional areas. 

(g) Conduct all erosion and sediment control / stormwater work in a timely 

and workmanlike manner. 

(h) Fully perform and install erosion and sediment control / stormwater work 

prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory 

agencies on resolution of erosion and sediment control / stormwater issues 

due to the Design-Build Team’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 

and / or any location where sediment leaves the right of way. 

(k) Have available a set of erosion and sediment control / stormwater plans 

that are initialed and include the installation date of Best Management 

Practices.  These practices shall include temporary and permanent 

31



C204259 Project Special Provisions Stanly County 

groundcover and be properly updated to reflect necessary plan and field 

changes for use and review by Department personnel, as well as regulatory 

agencies. 

 

(2) Requirements set forth under the NPDES Permit – The Department's NPDES 

Stormwater Permit (NCS000250) outlines certain objectives and management 

measures pertaining to construction activities. The permit references NCG010000, 

General Permit to Discharge Stormwater under the NPDES, and states that the 

Department shall incorporate the applicable requirements into its delegated 

Erosion and Sediment Control Program for construction activities disturbing one 

or more acres of land. The Department further incorporates these requirements on 

all contracted bridge and culvert work at jurisdictional waters, regardless of size. 

Some of the requirements shall be, but are not limited to: 

 

(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, e.g. from equipment operations / maintenance 

construction materials, concrete washout, chemicals, litter, fuels, 

lubricants, coolants, hydraulic fluids, any other petroleum products, and 

sanitary waste. 

(b) Inspect erosion and sediment control / stormwater devices and stormwater 

discharge outfalls at least once every 7 calendar days, and within 24 hours 

after a rainfall event of 0.5 inch, or greater, that occurs within a 24-hour 

period. At the discretion of Division of Water Resources personnel, 

additional monitoring may be required if the receiving stream is 303(d) 

listed for turbidity and the project has had documented problems 

managing turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 

Precipitation Estimate website to maintain a daily record of rainfall 

amounts and dates. 

(d) Maintain erosion and sediment control / stormwater inspection records for 

review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 

staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 

Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 

(h) Provide training for employees concerning general erosion and sediment 

control / stormwater awareness, the Department's NPDES Stormwater 

Permit NCS000250 requirements, and the applicable requirements of the 

General Permit, NCG010000. 

(i) Report violations of the NPDES Permit to the Engineer immediately who 

will notify the NC Department of Environmental Quality Regional Office 

within 24 hours of becoming aware of the violation.   
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(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions / conditions of permits.  The quality 

control program shall: 

 

(a) Follow permit requirements related to the Design-Build Team and 

subcontractors’ construction activities. 

(b) Ensure that all operators and / or subcontractor(s) on site have the proper 

erosion and sediment control / stormwater certification. 

(c) Notify the Engineer when the required certified erosion and sediment 

control / stormwater personnel are not available on the job site when 

needed. 

(d) Conduct the inspections required by the NPDES Permit. 

(e) Take corrective actions in the proper timeframe as required by the NPDES 

Permit for problem areas identified during the NPDES inspections. 

(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch / seed or vegetative cover on a section-by-

section basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 

and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 

sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 

longer necessary as agreed upon by the Engineer. 

(j) The Design-Build Team’s quality control and inspection procedures shall 

be subject to review by the Engineer.  Maintain NPDES inspection records 

and make records available at all times for verification by the Engineer. 

 

(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type 

of work listed herein during the respective construction activities to control 

erosion, prevent sedimentation and follow permit provisions: 
 

(1) Foreman in charge of grading activities 

(2) Foreman in charge of bridge or culvert construction over jurisdictional 

areas 

(3) Foreman in charge of utility activities 

 

The Design-Build Team may request to use the same person as the Level II 

Supervisor and Level II Foreman. This person shall be onsite whenever 

construction activities as described above are taking place. This request shall be 

approved by the Engineer prior to work beginning. 
 

The Design-Build Team may request to name a single Level II Foreman to 

oversee multiple construction activities on small bridge or culvert replacement 

projects. This request shall be approved by the Engineer prior to work beginning. 

 

(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for 

each of the following erosion and sediment control / stormwater crew:  
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(1) Seeding and Mulching 

(2) Temporary Seeding 

(3) Temporary Mulching 

(4) Sodding 

(5) Silt fence or other perimeter erosion / sediment control device installations 

(6) Erosion control blanket installation 

(7) Hydraulic tackifier installation 

(8) Turbidity curtain installation 

(9) Rock ditch check / sediment dam installation  

(10) Ditch liner / matting installation 

(11) Inlet protection 

(12) Riprap placement 

(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention / detention devices) 

(14) Pipe installations within jurisdictional areas 

 

If a Level I Certified Installer is not onsite, the Design-Build Team may substitute 

a Level II Foreman for a Level I Installer, provided the Level II Foreman is not 

tasked to another crew requiring Level II Foreman oversight. 

 

(D) Certified Designer – Include the certification number of the Level III-B Certified 

Designer on the erosion and sediment control / stormwater component of all 

reclamation plans and if applicable, the certification number of the Level III-A 

Certified Designer on the design of the project erosion and sediment control / 

stormwater plan. 

 

Preconstruction Meeting 

 

Furnish the names of the Certified Erosion and Sediment Control / Stormwater Supervisor, 

Certified Foremen, Certified Installers and Certified Designers and notify the Engineer, in 

writing, of changes in certified personnel over the life of the contract within two days of change.  

 

Ethical Responsibility 

 

Any company performing work for the North Carolina Department of Transportation has the 

ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 

improper testing or falsification of records. 

 

Revocation or Suspension of Certification 

 

Upon recommendation of the Chief Engineer to the certification entity, certification for 

Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 

suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation 

(NOV), or Cease and Desist Order for erosion and sediment control / stormwater related issues. 
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The Chief Engineer may recommend suspension or permanent revocation of certification due to 

the following: 

 

(A) Failure to adequately perform the duties as defined within this certification 

provision 

(B) Issuance of an ICA, NOV, or Cease and Desist Order  

(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications 

(D) Demonstration of erroneous documentation or reporting techniques 

(E) Cheating or copying another candidate’s work on an examination 

(F) Intentional falsification of records 

(G) Directing a subordinate under direct or indirect supervision to perform any of the 

above actions 

(H) Dismissal from a company for any of the above reasons 

(I) Suspension or revocation of one’s certification by another entity 

 

Suspension or revocation of a certification will be sent by certified mail to the certificant and the 

Corporate Head of the company that employs the certificant. 

 

A certificant has the right to appeal any adverse action which results in suspension or permanent 

revocation of certification by responding, in writing, to the Chief Engineer within ten calendar 

days after receiving notice of the proposed adverse action. 

 

Chief Engineer  

1536 Mail Service Center 

Raleigh, NC 27699-1536 

 

Failure to appeal within ten calendar days shall result in the proposed adverse action becoming 

effective on the date specified on the certified notice. Failure to appeal within the time specified 

shall result in a waiver of all future appeal rights regarding the adverse action taken. The 

certificant will not be allowed to perform duties associated with the certification during the 

appeal process. The Chief Engineer will hear the appeal and make a decision within seven days 

of hearing the appeal. The decision of the Chief Engineer shall be final and will be made in 

writing to the certificant.   

 

If a certification is temporarily suspended, the certificant shall pass any applicable written 

examination and any proficiency examination, at the conclusion of the specified suspension 

period, prior to having the certification reinstated.  

 

Measurement and Payment 

 

Certified Erosion and Sediment Control / Stormwater Supervisor, Certified Foremen, Certified 

Installers and Certified Designer will be incidental to the project for which no direct 

compensation will be made. 
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PROCEDURE FOR MONITORING BORROW PIT DISCHARGE 
(1-22-13) (Rev. 9-7-17) DB1 G181 

 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 

(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 

lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout 

waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to 

natural background conditions, the existing turbidity level shall not be increased. 

 

If during any operating day, the downstream water quality exceeds the standard, the Design-

Build Team shall do all of the following: 

 

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 

 

(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions. If the background turbidity measurements exceed the 

standard, operation of the pit and discharge can continue as long as the stream turbidity 

levels are not increased due to the discharge. 

 

(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 

all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 

(D) Notify DWR within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 

 

During the Environmental Assessment required by Article 230-4 of the 2018 Standard 

Specifications for Roads and Structures, the Design-Build Team shall define the point at which 

the discharge enters into the State’s surface waters and the appropriate sampling locations. 

Sampling locations shall include points upstream and downstream from the point at which the 

discharge enters these waters. Upstream sampling location shall be located so that it is not 

influenced by backwater conditions and represents natural background conditions. Downstream 

sampling location shall be located at the point where complete mixing of the discharge and 

receiving water has occurred. 

 

The discharge shall be closely monitored when water from the dewatering activities is introduced 

into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the 

wetland surface is observed, the dewatering activity will be suspended until turbidity levels in 

the stilling basin can be reduced to a level where sediment deposition does not occur. Staining of 

wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 

not constitute sedimentation. No activities shall occur in wetlands that adversely affect the 

functioning of a wetland. Visible sedimentation will be considered an indication of possible 

adverse impacts on wetland use. 

 

The Engineer will perform independent turbidity tests on a random basis. These results will be 

maintained in a log within the project records. Records will include, at a minimum, turbidity test 
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results, time, date and name of sampler. Should the Department’s test results exceed those of the 

Design-Build Team’s test results, an immediate test shall be performed jointly with the results 

superseding the previous test results of both the Department and the Design-Build Team.  

 

To plan, design, construct, and maintain BMPs to address water quality standards, the Design-

Build Team shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, available 

at the website noted below: 

 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ 

TurbidityReductionOptionSheet.pdf 

 

Tier I Methods include stilling basins which are standard compensatory BMPs. Other Tier I 

methods are noncompensatory and shall be used when needed to meet the stream turbidity 

standards. Tier II Methods are also noncompensatory and are options that may be needed for 

protection of rare or unique resources or where special environmental conditions exist at the site 

which have led to additional requirements being placed in the DWR’s 401 Certifications and 

approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation 

Plan’s Environmental Assessment for the specific site. Should the Design-Build Team exhaust 

all Tier I Methods on a site exclusive of rare or unique resources or special environmental 

conditions, Tier II Methods may be required by regulators on a case by case basis per 

supplemental agreement. 

 

The Design-Build Team may use cation exchange capacity (CEC) values from proposed site 

borings to plan and develop the Price Proposal for the project. CEC values exceeding 15 

milliequivalents per 100 grams of soil may indicate a high potential for turbidity and should be 

avoided when dewatering into surface water is proposed.  

 

No additional compensation for monitoring borrow pit discharge will be paid. 

 

CLEARING AND GRUBBING      
(9-1-11)(Rev. 8-18-15) DB2 R01 

 

With the exception of areas with Permanent Utility Easements, perform clearing on this project 

to the limits established by Method “III” shown on Roadway Standard Drawing No. 200.03. 

Conventional clearing methods shall be used except where permit drawings or conditions have 

been included elsewhere in this RFP which require certain areas to be cleared by hand methods. 

In areas with Permanent Utility Easements, clearing shall extend to the right of way limits. 
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DRAINAGE PIPE 
 (9-1-11) DB3 R36 

 

Description 

 

Where shown in the plans developed by the Design-Build Team, the Design-Build Team shall 

use Reinforced Concrete Pipe, Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel 

Pipe, Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe) in 

accordance with the following requirements:   

 

• All pipe types shall be subject to the maximum and minimum fill height requirements as 

found on Roadway Standard Drawing No. 300.01 - Sheet 3 of 3.  The appropriate 

Reinforced Concrete Pipe class and the appropriate gage thickness for Corrugated 

Aluminum Alloy Pipe and Aluminized Corrugated Steel Pipe shall be selected based on 

fill height. 

 

• Site specific conditions may limit a particular material beyond what is identified in this 

Project Special Provision. These conditions include, but are not limited to, abrasion, 

environmental, soil resistivity and pH, high ground water and special loading conditions. 

The Design-Build Team shall determine if additional restrictions are necessary. 

 

• Slope drains shall be Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel 

Pipe, Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC 

Pipe). 

 

• Transverse median drains, storm drainage system pipes, and open-ended cross drains 

shall be Reinforced Concrete Pipe unless the pipe slope is greater than 10%, in which 

case the pipe shall be either Corrugated Aluminum Alloy Pipe or Aluminized Corrugated 

Steel Pipe. 
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GENERAL 

 

The State will not be bound by oral explanations or instructions given at any time during the 

bidding process or after award. Only information that is received in response to this RFP will be 

evaluated; reference to information previously submitted will not suffice as a response to this 

solicitation. 

 

NO CONTACT CLAUSE 

 

To ensure that information is distributed equitably to all short-listed Design-Build Teams, all 

questions and requests for information shall be directed to the State Contract Officer through the 

Design-Build e-mail address. This precludes any Design-Build team member, or representative, 

from contacting representatives of the Department, other State Agencies or Federal Agencies 

either by phone, e-mail or in person concerning the Design-Build Project. 

 

USE OF TERMS 

 

Throughout this RFP and all manuals, documents and standards referred to in the RFP the terms 

Contractor, Bidder, Design-Builder, Design-Build Team, Team, Firm, Company and Proposer 

are synonymous.   

 

Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms 

NCDOT, Department, Engineer and State are synonymous. 

 

Throughout this RFP and all documents referred to in the RFP, references to the Technical 

Proposal include all Technical Proposal supplemental information that may be submitted in 

response to a Best and Final Offer RFP. 

 

DESIGN REFERENCES 

 

Design references developed and published by NCDOT and those developed and published by 

other agencies and adopted for use by NCDOT which are to be used in the design of this project 

may be obtained by contacting Contract Standards and Development Unit within the Technical 

Services Division. Standard prices for materials, which the Department normally sells for a fee, 

will be in effect. The Design-Build Team shall be responsible for designing in accordance with 

the applicable documents and current revisions and supplements thereto. 

 

REVIEW OF SUBMITTALS 

 

Major design milestones and required design submittals shall be identified as activities on a 

CPM, bar chart or other scheduling tool. This schedule shall be submitted to the Design-Build 

Unit and Resident Engineer concurrently with the first design submittal, or within 30 days of the 

contract award, whichever is earlier. The schedule shall be revised and resubmitted as design 

milestones change or as directed by the Design-Build Unit. Submittals will be reviewed within 

ten working days (15 days for temporary structures, overhead sign assemblies, MSE walls, 

FEMA compliance documents, curved steel girder working drawings and temporary shoring) 

from the date of receipt by NCDOT unless otherwise stipulated in the scope of work. All 

submittals shall be prepared and submitted in accordance with the Design-Build Submittal 
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Guidelines, which by reference are incorporated and made a part of this contract. All submittals 

shall be made simultaneously to the Design-Build Unit and the Resident Engineer. The 

Department will not accept subsequent submittals until prior submittal reviews have been 

completed for that item. The Design-Build Team shall inform the Design-Build Unit in writing 

of any proposed changes to the NCDOT preliminary designs, Technical Proposal and / or 

previously reviewed submittals and obtain approval prior to incorporation. The Design-Build 

Team shall prioritize submittals in the event that multiple submittals are made based on the 

current schedule. All submittals shall include pertinent Special Provisions. No work shall be 

performed prior to Department review and acceptance of the design submittals. 

 

OVERVIEW 

 

The Design-Build Project, B-4974 and 15BPR.43, is the rehabilitation and superstructure 

replacement of Bridge No. 51 and the rehabilitation of bridge No. 50 over the Pee Dee Rive in 

Stanly County.  

 

Project services shall include, but are not limited to:   

 

• Design Services – completion of construction plans 

• Construction Services – necessary to build and ensure workmanship of the designed facility 

• As-Constructed Drawings 

• As-Built Plans 

 

Construction Engineering Inspection will be provided by the NCDOT Division personnel 

or will be performed under a separate contract. 

 

GENERAL SCOPE 

 

The scope of work for this project includes design, construction and management of the project.  

The design work includes completion of roadway design plans, erosion and sedimentation 

control plans, temporary pavement marking and signing plans and design of any temporary 

drainage required. Unless allowed otherwise elsewhere in this RFP, the designs shall meet all 

appropriate latest versions of AASHTO Policy on Geometric Design of Highways and Streets, 

AASHTO LRFD Bridge Design Specifications, Manual of Uniform Traffic Control Devices and 

all NCDOT design policies that are current as of the Technical and Price Proposal submittal date 

or the Best and Final Offer submittal date, whichever is later. 

 

Unless noted otherwise elsewhere in this RFP, all documents referenced herein shall be the 

edition / version, including all interim revisions, effective on the Design-Build submittal date or 

the Best and Final Offer submittal date, whichever is later. 

 

Construction shall include, but not be limited to, all necessary clearing, grading, roadway, 

drainage, structures, utility coordination and relocation, and erosion and sediment control work 

items for the proposed four-lane facility and installation of the control of access fence. 

Construction engineering and management shall be the responsibility of the Design-Build Team. 

Construction shall comply with 2018 NCDOT Standard Specifications for Roads and Structures 

and any special provisions. 
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Areas of work required for this project may include, but are not limited to the following items: 

 

Roadway Design 

Structure Design 

Hydraulic Design 

Erosion and Sedimentation Control Design and Implementation 

Utilities, Conflicts and / or Construction 

Transportation Management Plan Implementation 

Temporary Pavement Marking Design and Implementation 

Temporary Sign Design and Installation 

Construction 

Project Management 

Design and Construction Management 

Construction Surveying 

Location and Surveys 

 

All designs shall be in Microstation format using Geopak software (current version used by the 

Department). 

 

DESIGN AND CONSTRUCTION PERFORMED BY DESIGN-BUILD TEAM 

 

The design work consists of the completion of roadway design plans, erosion and sedimentation 

control plans, temporary pavement marking and signing plans and design of any temporary 

drainage required for the rehabilitation and superstructure replacement as outlined in the Scope 

of Work section of this RFP. The Design-Build Team shall prepare final designs, construction 

drawings and special provisions as needed for the completion of the contract. 

 

Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall acknowledge that 

project documents furnished by the Department are preliminary and provided solely to assist the 

Design-Build Team in the development of the project design. The Design-Build Team shall be 

fully and totally responsible for the accuracy and completeness of all work performed under this 

contract and shall save the State harmless and shall be fully liable for any additional costs and all 

claims against the State which may arise due to errors, omissions and negligence of the Design-

Build Team in performing the work required by this contract.  

 

There shall be no assignment, subletting or transfer of the interest of the Design-Build Team in 

any of the work covered by the Contract without the written consent of the State, except that the 

Design-Build Team may, with prior written notification of such action to the State, sublet 

property searches and related services without further approval of the State.  

 

The Design-Build Team shall certify all plans, specifications, estimates and engineering data 

furnished by the Team.  

 

All work by the Design-Build Team shall be performed in a manner satisfactory to the State and 

in accordance with the established customs, practices, and procedures of the North Carolina 

Department of Transportation, and in conformity with the standards adopted by the American 

Association of State Highway Transportation Officials and approved by the U.S. Secretary of 
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Transportation as provided in Title 23, U.S. Code, Section 109 (b). The decision of the Engineer 

/ State / Department shall control in all questions regarding location, type of design, dimension 

of design, and similar questions.  

 

Alternate designs, details and / or construction practices (such as those employed by other states, 

but not standard practice in NC) are subject to Department review and approval and will be 

evaluated on a case by case basis. 

 

The Design-Build Team shall not change team members, subconsultants or subcontractors 

identified in the Statement of Qualifications (SOQ) or Technical Proposal without written 

consent of the Engineer or the State Contract Officer. In addition, subconsultants and 

subcontractors not identified in the SOQ or Technical Proposal shall not perform any work 

without written consent by the Engineer. Individual offices of the Design-Build Team not 

identified in the Statement of Qualifications or the Technical Proposal submitted shall not 

perform any work without written consent by the Engineer. Failure to comply with this 

requirement may be justification for removing the Team from further consideration for this 

project and disqualification from submitting on future Design-Build Projects. 

 

All firms shall be prequalified by the Department for the work they are to perform. Joint 

Ventures, LLCs or any legal structure that are different than the existing prequalification status 

must be prequalified prior to the Technical and Price Proposal submittal deadline. Subcontractors 

need only be prequalified prior to performing the work. Design firms should be prequalified 

prior to the Technical and Price Proposal submittal deadline. If not prequalified at the time of the 

Technical and Price Proposal submittal deadline, the prime contractor shall be solely responsible 

for either (1) ensuring that the design firm is prequalified prior to its first design submittal or (2) 

replacing that firm with a prequalified firm.  

 

ELECTRONIC PLAN SUBMITTALS AND E-SIGNATURES 

 

The Design-Build Team shall submit all Release for Construction Plans in accordance with the 

NCDOT e-Signature requirements, including but not limited to providing signed and sealed 

searchable .pdf files. Reference the website noted below for additional information: 

 

https://connect.ncdot.gov/projects/roadway/pages/private-engineering-firm-resources.aspx 

 

ETHICS POLICY 

 

Employees employed by the Design-Build Team or employees employed by any subconsultant 

for the Design-Build Team to provide services for this project shall comply with the 

Department’s Ethics Policy. Failure to comply with the Ethics Policy will result in the 

employee's removal from the project and may result in removal of the Company from the 

Department’s appropriate prequalified list.  

 

APPROVAL OF PERSONNEL 

 

The Department will have the right to approve or reject any personnel, assigned to a project by 

the Design-Build Team. 
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In the event of engagement of a former employee of the Department, the Design-Build Team or 

their subcontractors shall restrict such person or persons from working on any of the Design-

Build Team's contracted projects in which the person or persons were “formerly involved” while 

employed by the State. The restriction period shall be for the duration of the contracted project 

with which the person was involved.  Former Involvement shall be defined as active participation 

in any of the following activities: 

 

Drafting the contract or contract Scopes of Work 

Design-Build Team selection 

Negotiation of the contract cost (including calculating manhours or fees)  

Contract administration 

 

An exception to these terms may be granted when recommended by the Secretary and approved 

by the Board of Transportation. 

 

The Design-Build Team and their subconsultants / subcontractors shall restrict all personnel 

embedded within the Department, including but not limited to Design Units and Divisions, from 

working on any Design-Build procurement / project. Except as allowed otherwise below, the 

Design-Build Team shall provide a list of all embedded personnel to the Department and a 

signed Confidentiality Agreement for each embedded employee, as well as their employer and 

NCDOT Unit Manager. If the Design-Build Team has previously provided a signed 

Confidentiality Agreement for an embedded employee who’s employer and / or NCDOT Unit 

Manager have not changed, the Design-Build Team shall 1) indicate on the aforementioned list 

when the original Confidentiality Agreement was provided to the Design-Build Unit (date and 

TIP Project), 2) provide a copy of the original signed Confidentiality Agreement, or 3) provide a 

new signed Confidentiality Agreement. The Design-Build Team shall submit the aforementioned 

list and Confidentiality Agreements to Mr. Ronald E. Davenport, Jr., P.E., State Contract Officer, 

within ten business days of the issuance of the Industry Draft RFP, and provide updated lists and 

Confidentiality Agreements, as appropriate, throughout the project procurement / duration. 

 

Failure to comply with the terms stated above in this section may be grounds for termination of 

this contract and / or not being considered for selection of work on future contracts for a period 

of one year. 

 

SUBMITTAL OF TECHNICAL AND PRICE PROPOSALS 

 

Technical and / or Price Proposals that do not adhere to all the requirements noted below 

may be considered non-responsive and may result in the Department not considering the 

Design-Build Team for award of the contract or reading their Price Proposal publicly. The 

Department will only evaluate the maximum number of allowable pages noted below. Thus, 

the Department may 1) reject submissions that exceed the page limitations or 2) remove the 

page(s) that exceed the page limitations prior to evaluating the submission. The 

Department will notify the Proposer in writing of the reason(s) for the rejection or the 

details of the altered submission. 
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GENERAL 

 

Technical and Price Proposals will be accepted until 4:00 p.m. Local Time on Thursday, 

November 8, 2018, at the office of the State Contract Officer: 
 

Mr. Ronald E. Davenport, Jr., PE 

Contract Standards and Development 

1020 Birch Ridge Drive 

Century Center Complex - Building B 

Raleigh, NC 27610 
 

No Proposals will be accepted after the time specified. 
 

Proposals shall be submitted in two separate, sealed parcels containing the Technical Proposal in 

one and the Price Proposal in the other parcel. 

 

TECHNICAL PROPOSAL - Hard Copies 

 

Hard copies of the Technical Proposal shall be submitted in a sealed package. The outer 

wrapping shall clearly indicate the following information: 

 

Technical Proposal – Hard Copies 

Submitted By: (Design-Build Team's Name) 

Design-Build Team Address 

Contract Number C204259 

TIP Number B-4974 and 15BPR.43 

Stanly County 

Bridge No. 50 and 51 over Pee Dee River 

 

If delivered by mail, the sealed envelope shall be placed in another sealed envelope and the outer 

envelope addressed to the Contract Officer as stated in the Request for Proposals. The outer 

envelope shall also bear the statement "Technical Proposal for the Design-Build of State 

Highway Contract No. C204259". 

 

Technical Proposal Requirements 

 

12 Copies 

8 ½ inch by 11 inch pages 

No fold out sheets allowed – 24 inch by 36 inch fold out sheets shall only be allowed to 

present interchange plans in the 11 inch by 17 inch plan sheets 

Printed on one side only 

Double-spaced 

Font size 12  - Within embedded tables, charts, and graphics only, minimal font size 10 is 

permissible 
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Excluding the introductory letter to Mr. Ronald E. Davenport, Jr., P.E. (two-page 

maximum length) and the 11 inch by 17 inch appropriate plan sheets, the maximum 

number of allowable pages shall be 50 pages. 

 

**No hard copies of the 11 inch by 17 inch plan sheets provided by the Department 

are required.  Only submit electronic copies of the 11 inch by 17 inch plan sheets 

provided by the Department as indicated below in the TECHNICAL PROPOSAL – 

Electronic Copy.   If the Design-Build Team proposes any changes to the designs 

provided by the Department, both hard copies and electronic copies of the 11 inch 

by 17 inch plan sheets shall be provided. **  

 

The aforementioned introductory letter to Mr. Ronald E. Davenport, Jr., PE shall include a 

statement acknowledging that the NCDOT may destroy all Technical Proposals not retained by 

the Department, or a statement that the NCDOT should return all Technical Proposals not 

retained by the Department.  

 

Project team members, identified in the Statement of Qualifications, shall not be modified in the 

Technical Proposal without written approval of the Department. Any such request should be sent 

to the attention of Mr. Ronald E. Davenport, Jr., PE, at the address below: 

 

NCDOT- Contract Standards and Development 

Century Center Complex - Building B 

1020 Birch Ridge Drive 

Raleigh, NC 27610 

 

TECHNICAL PROPOSAL - Electronic Copy 

 

An electronic copy of the Technical Proposal shall be submitted in a sealed package. The 

electronic copy shall be created by converting the original MicroStation / GeoPak files into PDF 

format. The electronic copy shall be scaled to reproduce to the appropriate page format, as 

defined above. The outer wrapping shall clearly indicate the following information: 

 

Technical Proposal – Electronic Copy 

Submitted By: (Design-Build Team's Name) 

Design-Build Team Address 

Contract Number C204259 

TIP Number B-4974 and 15BPR.43 

Stanly County 

Bridge No. 50 and 51 over Pee Dee River 

 

If delivered by mail, the sealed envelope shall be placed in another sealed envelope and the outer 

envelope addressed to the Contract Officer as stated in the Request for Proposals. The outer 

envelope shall also bear the statement "Technical Proposal for the Design-Build of State 

Highway Contract No. C204259" 
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PRICE PROPOSAL 
 

Price Proposals shall be submitted in a sealed package.  The outer wrapping shall clearly indicate 

the following information:  
 

Price Proposal 

Submitted by (Design-Build Team’s Name) 

Design-Build Team Address 

Contract Number C204259 

TIP Number B-4974 and 15BPR.43 

Stanly County 

Bridge No. 50 and 51 over Pee Dee River 
 

The Price Proposal shall be submitted by returning the Request for Proposals with the item 

sheets completed, and all required signatures and bonds. Failure to execute the required 

documents may render the Price Proposal non-responsive.  
 

If delivered by mail, the sealed envelope shall be placed in another sealed envelope and the outer 

envelope addressed to the Contract Officer as stated in the Request for Proposals. The outer 

envelope shall also bear the statement "Price Proposal for the Design-Build of State Highway 

Contract No. C204259". 
 

EVALUATIONS 
 

Decisions based on cost alone will not establish the design standards for the project. Technical 

Proposals shall address the technical elements of the design and construction of the project. The 

Technical Review Committee will consider the understanding of the project, the anticipated 

problems and the solutions to those problems, in addition to other evaluation criteria identified 

herein. 
 

The Design-Build Team’s Technical Proposal shall be developed using narratives, tables, charts, 

plots, drawings and sketches as appropriate. The purpose of the Technical Proposal is to 

document the Design-Build Team's understanding of the project, demonstrate the Design-Build 

Team’s capabilities to complete the project, document their selection of appropriate design 

criteria and state their approach and schedule for completing all design and construction 

activities. 
 

The review of design plans by the Department is not intended to reflect a reviewer’s personal 

preferences, but rather to ensure that all contract requirements are met, sound engineering 

judgment is exercised by the Design-Build Team, and that the Design-Build Team adheres to all 

referenced documents, including but not limited to, design standards, codes, memos and 

manuals. As such, the Award of the Design-Build contract does not in any way imply that the 

NCDOT accepts the details of the Technical Proposal submitted by the Design-Build Team. 
 

The Technical Proposal will be evaluated in each of the following major categories: 

 

 EVALUATION FACTORS POINTS 

1. Management 15 

2. Responsiveness to Request for Proposal 35 

46



C 204259 General Stanly County 

 

 

3. Long Term Maintenance 5 

4. Schedule and Milestones 20 

5. Innovation 5 

6. Maintenance of Traffic and Safety Plan 10 

7. Oral Interview 10 

 

TECHNICAL PROPOSAL EVALUATION CRITERIA 

 

1. Management – 15 points 

 

Provide a comprehensive Organizational Chart that identifies the design, quality and construction 

management, and the relationships with subconsultants / subcontractors. The Chart shall identify 

all firms and personnel changes (additions, substitutions, deletions) to the Design-Build Team 

since submittal of the Statement of Qualifications. 

 

Design-Build Team Management 

 

• Describe the Design-Build Team’s concept of design management, and identify key 

positions and subordinate organizational units. 

• Describe how the various design disciplines will be coordinated, including how 

designs developed by different firms and offices will be integrated / consistent. 

• Describe how design personnel will interface with the construction personnel. 

• List projects, including description and similarity to the subject project that the 

Design-Build Team’s designer(s) have developed Roadway Plans, Structure 

Rehabilitation Plans, Pavement Marking Plans, Erosion and Sedimentation Control 

Plan and Signing Plans. 

 

Quality Management 

 

• Describe how the Design-Build Team will comply with the design and construction 

quality control requirements. Specifically, include a narrative that describes the 

Design-Build Team’s understanding of the Department’s quality control philosophy 

and how the Design-Build Team will implement it for this project.  

• Detail the number of inspectors the Design-Build Team expects the Department to 

furnish, during various phases, to allow satisfactory progress of project construction. 

• Describe any significant design and / or construction quality control issues 

experienced on NCDOT projects in the last ten years and how those issues will be 

addressed for this project. 

 

Construction Management 

 

• Describe the Design-Build Team’s concept of the project construction management 

organization and how it interrelates with the other elements of the Design-Build 

Team’s organization for the project. 

• Provide a brief narrative of the Design-Build Team’s proposed plan for performing 

construction. This description shall include at least the following: 
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• Indicate if, and how, the Design-Build Team intends to divide the project into 

work segments to enable optimum construction performance. 

• Describe the work categories that the Design-Build Team anticipates will be 

performed by the Design-Build Team’s own direct labor force and those 

categories that will be performed by subcontractors. 

• Describe the Design-Build Team’s plans and procedures to insure timely 

deliveries of materials to achieve the project schedule. 

• Describe the Design-Build Team’s approach to site access and material 

staging. 

• Describe the Design-Build Team’s bridge rehabilitation and preservation 

expertise, including expansion joint replacement and bearing replacement, 

deck overlay, minor structural steel repairs and painting, minor concrete 

repairs and major concrete repairs to substructure units that have been affected 

by Alkali-Silica Reactivity in concrete 

 

2. Responsiveness to RFP – 35 points 

 

Natural Environmental Responsibility 

 

• Describe the Design-Build Team’s approach to addressing environmental concerns 

within the project boundaries. 

• Identify efforts to minimize impacts on wetlands, streams, riparian buffers and other 

environmentally sensitive areas. Describe any temporary impacts and associated 

minimization approaches. 

• Identify methods of construction in FERC regulated areas. 

• Describe all project / construction related Notice of Violations (NOVs) received by 

any team member within the last five years on projects in the United States and the 

disposition of each listed NOV. 

• Describe the Design-Build Team’s approach to Sedimentation and Erosion Control 

for the project. 

 

Design Features  

 

• Identify all bridge types to be constructed, including demolition and construction 

techniques. 

• Identify preliminary horizontal and vertical alignments of all roadway elements. 

• Show mainline typical sections. 

• Show proposed deviations to the design provided by the Department. 

• Identify any deviations, including proposed design exceptions, from the established 

design criteria that will be utilized. Explain why the deviation is necessary. 

• Identify any special aesthetics considerations that will be part of the design. 

 

3. Long Term Maintenance – 5 points 

 

• Describe any special materials, not referenced elsewhere in this RFP, incorporated 

into the project that would result in long term reduction in maintenance. 
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• Describe any special designs or construction methods that would reduce future 

maintenance costs to the Department. 

• Estimate a minimum ten-year cost saving resulting from incorporation of these 

special materials, design or construction methods into the project. 

 

4. Schedule and Milestones – 20 points 

 

• Provide a detailed schedule for the project including both design and construction 

activities. The schedule shall show the sequence and continuity of operations, as well 

as the month of delivery of usable segments of the project.  

• Indicate how the Design-Build Team will maintain the project schedule  

• Identify any self-imposed liquidated damages and associated Intermediate Contract 

Time(s), if applicable. 

• The schedule shall also include the Design-Build Team’s final completion date and, if 

proposed, their substantial completion date. These dates shall be clearly indicated 

on the Project Schedule and labeled “Final Completion Date” and “Substantial 

Completion Date”. 

 

5. Innovation – 5 points 

 

• Identify any aspects of the design or construction elements that the Design-Build 

Team considers innovative. Include a description of alternatives that were considered 

whether implemented or not. 

 

6. Maintenance of Traffic and Safety Plan – 10 points 

 

Maintenance of Traffic 

 

• Describe any traffic control requirements that will be used for each construction 

phase. 

• Describe how traffic will be maintained as appropriate and describe the Design-Build 

Team’s understanding of any time restrictions noted in the RFP. 

• Specifically describe how business, school and residential access will be maintained, 

if applicable. 

• Address how hauling will be conducted, including but not limited to, hauling of 

materials to and from the site and hauling of materials within NCDOT right of way.  

• Describe the Design-Build Team’s approach to providing the public with 

communication access to project personnel to inquire as to traffic impacts, including 

vehicular and pedestrian. 

• If a temporary portable barrier system will be utilized, provide the type and why it is 

needed. 

• Identify a Traffic Control Supervisor and briefly describe their qualifications for this 

role. 

 

Safety Plan 

 

• Describe the safety considerations specific to the project. 
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• Discuss the Design-Build Team's overall approach to safety. 

• Describe any proposed improvements that will be made prior to or during 

construction that will enhance the safety of the work force and / or travelling public 

both during and after the project construction. 

 

7. Oral Interview – 10 points 

 

• The Design-Build Team’s Project Management Team shall present a brief 

introduction of the project team and design / construction approach. 

• Introductory comments shall be held to no more than 30 minutes. 

• The Department will use this interview to ask specific questions about the Design-

Build Team’s Technical Proposal, background, philosophies and project approach. 

• Presentation, questions, and answers shall not exceed 60 minutes. No more than ten 

people from the Design-Build Team may attend. 

 

The Department will use the information presented in the oral interview to assist in the 

Technical Proposal evaluation. 

 

Additional Warranty and / or Guarantee  

 

• The Extra Credit for this project shall be a Maximum of 5 Points. 

 

A twelve-month guarantee, as outlined in the Twelve-Month Guarantee Project Special Provision 

found elsewhere in this RFP, is required for this project. However, the Design-Build Team may 

provide additional warranties and / or guarantees at their discretion. The Design-Build Team may 

be awarded additional points as “extra credit” to be added to the Technical Score. 

 

The Design-Build Team may provide warranties and / or guarantees for the project.  If additional 

warranties and / or guarantees are offered, the Design-Build Team shall indicate in the Technical 

Proposal the general terms of the warranties and / or guarantees, a list of the items covered, 

performance parameters, notification and response parameters for corrective action, and 

evaluation periods. The Department will be responsible for annual inspections of the components 

covered by all warranties and / or guarantees offered by the Design-Build Team that extend 

beyond the required Twelve-Month Guarantee. The warranties and / or guarantees shall also 

define how disputes will be handled. Prior to the first partial payment, the Design-Build Team 

shall submit a document that provides additional warranty / guarantee specifics in sufficient 

detail that allows the document to be made a part of the contract through supplemental 

agreement.  

 

No direct payment will be made for warranties and / or guarantees. Payment will be considered 

incidental to the lump sum price for the contract. 

 

SELECTION PROCEDURE 

 

There will be a Technical Review Committee (TRC) composed of five or more senior personnel 

from involved engineering groups that will evaluate the Technical Proposal on the basis of the 

criteria provided in the Request for Proposals. 
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The selection of a Design-Build Team will involve both technical quality and price. The 

Technical Proposals will be presented to the TRC for evaluation. The TRC shall first determine 

whether the proposals are responsive to the requirements of the Request for Proposals. The 

Department reserves the right to ask for clarification on any item in the Technical Proposal. A 

written response to this request for clarification shall be provided to the Department prior to the 

opening of the Price Proposals. The contents of the written response may affect the Technical 

Review Committee’s determination of the Technical Proposal’s responsiveness and / or the 

overall evaluation of the Technical Proposal. If any commitments or clarifications provided in 

the written response conflict with the contents of the Technical Proposal, the contents of the 

written response will govern and be incorporated into the contract. 

 

Each responsive Technical Proposal shall be evaluated based on the rating criteria provided in 

the Request for Proposals. The TRC will submit an overall consensus Technical Proposal score 

for each Design-Build Team to the State Contract Officer.  

 

Quality Credit Evaluation Factors for Technical Proposals 

 

Management 15 

Responsiveness to Request for Proposal 35 

Long Term Maintenance 5 

Schedule and Milestones 20 

Innovation 5 

Maintenance of Traffic and Safety Plan 10 

Oral Interview 10 

Maximum Score 100 

 

The State Contract Officer will use a table based on the maximum quality credit percentage to 

assign a Quality Credit Percentage to each proposal based on the proposal’s overall Technical 

Score. The maximum quality credit percentage for this project will be 15%. The Technical 

Review Committee may elect to assign point values to the nearest one-half of a point (e.g. 90.5). 

In this event, the Quality Credit Percentage will be determined by linearly interpolating within 

the table entitled “Quality Credit Percentage for Technical Proposals”. 
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Quality Credit Percentage for Technical Proposals 

 

Technical Score Quality Credit (%) Technical Score Quality Credit (%) 

100 15.00 84 7.00 

99 14.50 83 6.50 

98 14.00 82 6.00 

97 13.50 81 5.50 

96 13.00 80 5.00 

95 12.50 79 4.50 

94 12.00 78 4.00 

93 11.50 77 3.50 

92 11.00 76 3.00 

91 10.50 75 2.50 

90 10.00 74 2.00 

89 9.50 73 1.50 

88 9.00 72 1.00 

87 8.50 71 0.50 

86 8.00 70 0.00 

85 7.50   

 

The maximum Technical Score, including any extra credit given for warranties or 

guarantees, shall not exceed 100 points in determining the Quality Credit percentage. 

 

If any of the Technical Proposals are considered non-responsive, the State Contract Officer will 

notify those Design-Build Teams of that fact.  The State Contract Officer shall publicly open the 

sealed Price Proposals and multiply each Design-Build Team's Price Proposal by the Quality 

Credit Percentage earned by the Design-Build Team's Technical Proposal to obtain the Quality 

Value of each Design-Build Team's Technical Proposal.  The Quality Value will then be 

subtracted from each Design-Build Team's Price Proposal to obtain an Adjusted Price based 

upon Price and Quality combined.  Unless all Proposals are rejected or the Department elects to 

proceed with the Best and Final Offer process, the Department will recommend to the State 

Transportation Board that the Design-Build Team having the lowest adjusted price be awarded 

the contract.  The cost of the Design-Build contract will be the amount received as the Price 

Proposal. 
 

The following table shows an example of the calculations involved in this process.   
 

An Example of Calculating Quality Adjusted Price Ranking 

 

Proposal 
Technical 

Score 

Quality 

Credit (%) 

Price 

Proposal ($) 

Quality 

Value ($) 

Adjusted 

Price ($) 

A 95 12.50 3,000,000 375,000 2,625,000 

B 90 10.00 2,900,000 290,000 2,610,000 

   C * 90 10.00 2,800,000 280,000 2,520,000 

D 80 5.00 2,700,000 135,000 2,565,000 

E 70   0.00 2,600,000            0 2,600,000 

*  Successful Design-Build Team – Contract Cost  $2,520,000 
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Opening of Price Proposals 

 

Prior to opening the Price Proposals, the State Contract Officer will provide to each Design-

Build Team their Technical Score in a sealed envelope. The sealed envelope will contain that 

Team’s score only. 
 

At the time and date specified, the State Contract Officer will open the Price Proposals and 

calculate the percentage difference between the Price Proposals submitted and the Engineer’s 

Estimate. 
 

Should all of the Price Proposals be within an acceptable range or below the Engineer’s Estimate 

the State Contract Officer will proceed to calculate the quality credit and publicly read the Price 

Proposal, Technical Score and Adjusted Price as outlined in the selection procedure above. 
 

Should any one or more of the Price Proposals be within an acceptable range or below the 

Engineer’s Estimate and the remaining Price Proposals exceed an acceptable range of the 

Engineer’s Estimate the State Contract Officer will go to a separate location to calculate the 

quality credit and determine if the Design-Build Team with the lowest Adjusted Price is within 

an acceptable range of the Engineer’s Estimate. Should the Price Proposal of the Design-Build 

Team with the lowest Adjusted Price be within an acceptable range of the Engineer’s Estimate or 

below the Engineer’s Estimate the State Contract Officer will proceed to publicly read the Price 

Proposals, Technical Scores and Adjusted Prices. Should the Price Proposal of the Design-Build 

Team with the lowest Adjusted Price exceed an acceptable range of the Engineer’s Estimate the 

State Contract Officer will publicly read the Price Proposals only and the Department will then 

determine whether to proceed to request a Best and Final Offer (BAFO) as outlined below. 

 

Should all Price Proposals submitted exceed an acceptable range of the Engineer’s Estimate the 

State Contract Officer will publicly read the Price Proposals only. The Department will then 

determine whether to proceed to request a Best and Final Offer (BAFO) as outlined below. 

 

In the event that the Department elects to not proceed with a Best and Final Offer (BAFO), then 

the State Contract Officer will schedule a date and time to publicly reiterate all Price Proposals, 

and read all Technical Scores and Adjusted Prices. 

 

Provided the Department elects to proceed to request a Best and Final Offer (BAFO), at the date 

and time specified, the State Contract Officer will open the Best and Final Offer Price Proposals 

and proceed to publicly read all Price Proposals, Technical Scores and Adjusted Prices. 

 

Best and Final Offer 

 

In the event initial Price Proposals exceed an acceptable range of the Engineer’s Estimate or if 

the Department feels it is necessary for any reason the Department may choose to make 

amendments to the details of the RFP and request a Best and Final Offer from all of the 

previously short-listed teams. Alternately, the Department may choose to redistribute to the 

short-listed Design-Build Teams another RFP for the project with no amendments to the RFP 

scope. 
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After receipt of the redistributed RFP, the Design-Build Team has the option of changing their 

Technical Proposal details. If the Design-Build Team changes any component of the Technical 

Proposal, the TRC will review those amended components of the Technical Proposal and 

reevaluate the scores accordingly. The Design-Build Team shall highlight the changes to bring 

them to the Department’s attention. A revised total score will be calculated, if appropriate, based 

on these amendments to the Technical Proposal. 

 

Additional oral interviews will not be held.  The Design-Build Teams shall submit both a revised 

Price Proposal and a revised Technical Proposal (if applicable) at the time, place and date 

specified in the redistributed RFP. A revised Quality Credit Percentage (if required) and 

Adjusted Price will be determined. This will constitute the Design-Build Team’s Best and Final 

Offer. Award of the project may be made to the Design-Build Team with the lowest Adjusted 

Price on this Best and Final Offer. 

 

Stipend 

 

A stipulated fee of $20,000.00 will be awarded to each short-listed Design-Build Team that 

provides a responsive, but unsuccessful, Design-Build Proposal. If a contract award is not made, 

all short-listed Design-Build Teams that provide a responsive Design-Build Proposal shall 

receive the stipulated fee. Once award is made, or a decision is made not to award, unsuccessful 

Design-Build Teams can apply for the stipulated fee by notifying the State Contract Officer in 

writing and providing an original invoice within 60 days of Award. If the Design-Build Team 

accepts the stipulated fee, the Department reserves the right to use any ideas or information 

contained in the Design-Build Proposal and / or Alternative Technical Concepts, whether 

incorporated into the Design-Build Proposal or not, in connection with any contract awarded for 

the project, or in connection with any subsequent procurement, with no obligation to pay 

additional compensation to the unsuccessful Design-Build Team. The stipulated fee shall be paid 

to eligible Design-Build Teams within ninety days after the award of the contract or the decision 

not to award. Unsuccessful Design-Build Teams may elect to refuse payment of the stipulated 

fee and retain any rights to its Design-Build Proposal and the ideas and information contained 

therein. 
 

In the event that the Department suspends or discontinues the procurement process prior to the 

Design-Build Proposal submittal date current at the time of the suspension, no stipulated fee will 

be paid. 
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DESIGN-BUILD SCOPE OF WORK     
 

Project Details 
 

• The Design-Build Project consists of rehabilitation and superstructure replacement of 

Structure No. 830051 (B-4974) and Rehabilitation of Structure No. 830050(15BPR.43).   

 

• The Design-Build Team is responsible for preparing Final Roadway Plans and all work 

necessary to complete the rehabilitation and superstructure replacement and all work 

required for a minimum of 300 feet from either end of the structure. 
    
• The Design-Build Team is responsible for preparing Erosion and Sedimentation Control 

Plans.  See Erosion and Sedimentation Control Scope of Work. 
 

• No utility relocations are anticipated.  If any utility relocations are required, the Design-

Build Team will be responsible for all Utility coordination and construction as necessary. 
 

• The Design-Build Team is responsible for the any temporary drainage necessary for 

construction of the project.  See Hydraulics Design Scope of Work. 
 

• The Design-Build Team is responsible for implementing all work included in the sealed 

Transportation Management Plans and Structure Plans provided by the Department.  The 

Design-Build Team is encouraged to construct according to these plans.  If the Design-Build 

Team chooses to modify these designs, the Design-Build Team shall assume full 

responsibility for the design of that work and submit signed and sealed plans for Department 

review and approval.  Intentions to do so shall also be clearly noted in the Technical 

Proposal.  Submittals for such design changes shall follow the current Design-Build 

Submittal guidelines. 
 

• The Design-Build Team shall be responsible for designing and constructing the bridge 

approaches to tie the new structure into the proposed grade as shown in the R-2530B plans 

provided and in accordance with current NCDOT design standards and NCDOT policies.   

The Design-Build Team shall make every effort to stay within the proposed ROW as shown 

in the R-2530B plans provided. 
 

• The Design-Build Team shall not be responsible for the placement of any pavement on this 

contract.  All bases, shoulders and pavement will be part of the R-2530B project.  

 

• The Design-Build Team will be responsible for the installation of the Type III Structure 

Anchor Units.  All guardrail installation will be installed under the R-2530B project. 

 

• The Design-Build Team shall maintain existing driveway access and/or relocate if necessary 

to accommodate construction. 

 

• The Department is responsible for the accuracy and completeness of all signed and sealed 

plans and provisions provided and shall be fully liable for any additional costs due to errors 

in these plans. 
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• The Department will provide all applicable permits for the project.  Any modifications to 

the design and/or construction methods that nullify the decisions reached between the 

Department and the environmental agencies, and/or will require additional coordination 

with the environmental agencies shall be the sole responsibility of the Design-Build Team. 

The Department will not allow any contract time extensions or additional compensation 

associated with any coordination or approval process resulting from design and/or 

construction modifications.  

 

• The Design-Build team shall not begin construction in jurisdictional areas on Bridge No. 

830051 until all applicable permits have been received by the Department.  Only work that 

does not include ground disturbing activities or activities that reduce the waterway opening 

below the bridge shall occur on Bridge No. 830050. 

 

• All Right of Way required for the project will be acquired by the Department.  Any 

modifications to the design and/or construction methods that will require additional right of 

way or easements shall be the sole responsibility of the Design-Build Team. The 

Department will not allow any contract time extensions or additional compensation 

associated with any coordination or approval process resulting from design and/or 

construction modifications. 

 

General 
 

• This project shall be paid as indicated on the Itemized  Proposal Sheet contained 

elsewhere in this Request for Proposals.  Except for items listed in the Measurement 

and Payment Section of the Project Special Provisions, any references to pay items, 

bases of payment, and measurements for the purpose of payment found elsewhere in 

the plans or in this Request for Proposal shall be considered null and void. 

 

• The Design Build Team shall provide a copy of the final as-built plans in both electronic 

and hard copy form. All final designs shall be signed and sealed by a professional 

engineer registered in the state of North Carolina.  

 

NCDOT Information Supplied 

 

• The NCDOT will provide the following: 

• Sealed Structure Plans and electronic files  

• Sealed Structure Special Provisions 

• Right of Way Plans and electronic files 

• Sealed Transportation Management Plans and electronic files 

• USACE, NCDWR and FERC permits 

. 
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HYDRAULICS DESIGN SCOPE OF WORK 
 

The Design-Build Team shall be required to do the following: 
 

• Employ a prequalified private engineering firm to perform hydraulic design for all work 

required under this contract. 

 

• Provide proper drainage for all temporary alignments and / or traffic shifts. 

 

• Design and construct any temporary drainage necessary for construction of the project. 

 

• Install Hazardous Spill Basin #4 according to the R-2530B plans provided by the Department 

 

General 
 

• Design in accordance with criteria provided in the North Carolina Division of Highways 

Guidelines for Drainage Studies and Hydraulics Design-2016 and the addendum  Handbook 

of Design for Highway Drainage Studies-1973, North Carolina Department of Transportation 

Stormwater Best Management Practices Toolbox-2014 and the North Carolina Division of 

Highways Hydraulics Unit website:  

 

https://connect.ncdot.gov/resources/hydro/pages/default.aspx 
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EROSION AND SEDIMENTATION CONTROL SCOPE OF WORK     (8-21-18) 

 

The NCDOT Roadside Environmental Unit shall review and accept all Erosion and 

Sedimentation Control Plans.  Clearing & Grubbing and Final Grade Release for Construction 

(RFC) Erosion Control Plans shall be submitted to all NCDOT personnel listed in the 

Design-Build Submittal Guidelines before any land disturbing activities, including clearing and 

grubbing, can commence.  If the Design-Build Team chooses to perform the work in discrete 

sections, then a complete set of Clearing & Grubbing and Final Grade RFC Erosion Control 

Plans shall be submitted, accepted, and distributed, as noted above, prior to land disturbing 

activities, including clearing and grubbing, commencing in that section. No land disturbing 

activities, including clearing and grubbing, shall occur in any location that does not have 

accepted Clearing & Grubbing and Final Grade RFC Erosion Control Plans.  Refer to the most 

recent versions of the NCDOT Erosion and Sediment Control Design and Construction Manual 

and the NCDEQ - Erosion and Sediment Control Planning and Design Manual for erosion 

control design guidelines not addressed in this Scope of Work. 

 

To ensure adherence with the August 1, 2016 NCG-010000 General Construction Permit, issued 

by the North Carolina Department of Environmental Quality, Division of Water Resources, the 

Design-Build Team shall formally submit a project-wide Vegetation Management Procedure for 

the Department’s review and acceptance prior to any land disturbing activities. After this initial 

review, the Design-Build Team shall concurrently provide the Resident Engineer and Roadside 

Environmental Field Operations Engineer updated versions of the Vegetation Management 

Procedure on a monthly basis. These updated versions will not require formal submittal to the 

Design-Build Unit, but will be subject to review comments by the aforementioned field 

personnel. All versions of the Vegetation Management Procedure shall include, but not be 

limited to, 1) provisions for the early establishment of grasses / vegetation, 2) provisions for 

obtaining the required 80% permanent vegetation stand, as defined in the  

August 1, 2016 NCG-01000 General Construction Permit and in accordance with the Permanent 

Vegetation Establishment Project Special Provision found elsewhere in this RFP, by the project 

final completion date, and 3) procedure and schedule details for fertilizer topdressing, 

supplemental seeding, mowing and repair seeding. The Vegetation Management Procedure shall 

be closely coordinated with the grading and hauling operations. The Design-Build Team shall 

provide a narrative overview of the Vegetation Management Procedure in the Technical 

Proposal. 

 

From the beginning through the end of construction, the Design-Build Team shall maintain 

comprehensive “red-line” As-Constructed Drawings that detail when and where permanent / 

temporary / repair seeding and fertilizer topdressing have been performed. 

 

Erosion and Sedimentation Control Plans shall at a minimum address the following: 

 

I. Complete Set of Plans 

 

A. Clearing and Grubbing Phase 

 

1. Use correct NCDOT symbology. 
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2. Protect existing drainage structure inlets with Rock Inlet Sediment Trap Type ‘A’ 

(RIST-A), Rock Inlet Sediment Trap Type ‘C’ (RIST-C), Rock Pipe Inlet Sediment 

Trap Type ‘A’ (PIST-A), etc. 

3. Utilize adequate perimeter controls (temporary silt ditches (TSD), temporary silt 

fence (TSF), etc.). 

4. Clean Water Diversions (CWD) shall not be used to divert offsite runoff through the 

project construction limits. 

5. Utilize skimmer basins and rock measures with sediment control stone (Temporary 

Rock Sediment Dam Type ‘B’ (TRSD-B), Temporary Rock Silt Check Type ‘A’ 

(TRSC-A), etc.) at drainage outlets. 

6. Take into account topography and show existing contour lines on Clearing & 

Grubbing Plans only. 

7. Utilize Temporary Rock Silt Checks Type ‘B’ (TRSC-B) or wattles to reduce 

velocity in existing ditches with spacing of 250 feet divided by percentage of ditch 

grade.  Also utilize TRSC-B’s in proposed TSD’s and temporary diversions (TD). 

8. Protect existing streams; do not place erosion control devices in live streams unless 

permitted by the Division of Water Resources 401 Certification and the Army Corps 

of Engineers 404 Permit. 

9. Sediment basins shall be sized to provide adequate silt storage for 3600 cubic feet 

per disturbed acre with surface area equal to 435 square feet per cubic foot per 

second (cfs) of the peak inflow rate, Q25, using 25-year peak rainfall data (NCDEQ 

- Erosion and Sediment Control Planning and Design Manual or NOAA’s National 

Weather Service website http://dipper.nws.noaa.gov/hdsc/pfds/ for partial duration 

(ARI) time series type).  A Sediment Basin Designer Spreadsheet will be provided 

by the NCDOT Roadside Environmental Unit upon request. 

10. Skimmer Basins shall be sized to provide adequate silt storage for 1800 cubic feet 

per disturbed acre with surface area equal to 325 square feet per cubic foot per 

second (cfs) of the peak inflow rate, Q25, using the 25-year peak rainfall data 

(NCDEQ - Erosion and Sediment Control Planning and Design Manual or NOAA’s 

National Weather Service website http://dipper.nws.noaa.gov/hdsc/pfds/ for 

partial duration (ARI) time series type).  Skimmer Basins shall be designed to 

dewater in two to three days. A Skimmer Basin Designer Spreadsheet will be 

provided by the NCDOT Roadside Environmental Unit upon request. 

11. Design Riser Basins to the following standards: 

a. Surface Area shall be determined by Equation A (sq. feet) = Q25 (cfs) * 435. 

b. Volume requirement shall be 1800 cubic feet per disturbed acre draining to the 

riser basin. 

c. Riser Pipe shall have a cross-sectional area 1.5 times that of the barrel pipe. 

d. The riser pipe shall be non-perforated with a skimmer attached to the bottom of 

the pipe, one foot from the bottom of the basin.  

e. See NCDEQ - Erosion and Sediment Control Planning and Design Manual for 

additional design criteria. 

12. The minimum and maximum length to width ratio of all Sediment Basins shall be 

2:1 and 6:1, respectively. 

13. Coir Fiber Baffles shall be installed in all silt basins and sediment dams at drainage 

outlets. For silt basins with a 20-foot or longer length, three Coir Fiber Baffles shall 
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be installed with a spacing of 1/4 the basin length. For silt basins with a length less 

than 20 feet, a minimum of two Coir Fiber Baffles shall be installed, with a spacing 

of 1/3 the basin length. The Design-Build Team will not be required to show the 

individual baffles on the Erosion Control Plans, but shall be required to incorporate 

the Coir Fiber Baffle Detail on the Erosion Control Plans. 

14. Include any culvert and / or pipe construction sequence plan sheets in the Clearing & 

Grubbing Plans; all pipes 48 inches or larger, or any combination of pipes that total 

48 inches or more shall require a construction sequence. Prior to installation of pipes 

smaller than 48 inches in jurisdictional areas, the Design-Build Team shall submit a 

phasing plan for managing the watercourse to the Resident Engineer for review and 

acceptance. The phasing plan shall be in accordance with the Best Management 

Practices for Construction and Maintenance Activities. 

15. During construction, provide temporary sediment basins that dewater from the 

surface at all permanent stormwater devices. 

16. Utilize Coir Fiber Wattles with Polyacrylamide (PAM) and / or TRSC-As with 

Matting and PAM in temporary and permanent, existing and proposed ditches at a 

spacing of 50 feet in areas where sediment basins are not feasible at drainage outlets 

and in areas where sediment basins at drainage outlets with sediment traps 

(i.e. PIST-A, RIST-A, etc.), cannot be properly sized to surface area and / or 

sediment storage requirements due to safety concerns, right of way restrictions, 

utility conflicts, or other construction limitations approved by the NCDOT Roadside 

Environmental Unit. 

17. Place a device utilizing PAM at all sediment basin inlets. 

18. At a maximum spacing of 200 feet, and as directed, utilize Special Sediment Control 

Fence drainage breaks in silt fence. 

19. Do not place erosion control devices that require excavation (i.e. sediment basins, 

silt ditches, etc.) in wetlands. 

20. Within the entire project limits, provide disturbed and undisturbed drainage areas in 

MicroStation Format. 

21. For all drainage outlets where the runoff cannot be treated with a sediment basin and 

/ or the sediment basin cannot be constructed to the required sediment storage or 

surface area requirements, provide a written explanation. 

22. Excluding perimeter Sediment Basins that will function only during Clearing and 

Grubbing operations, all perimeter Sediment Basins shall be placed outside of fill 

slopes. 

 

B. Final Grade Phase 

 

1. Use correct NCDOT symbology. 

2. Protect existing and proposed drainage structure inlets with RIST-A, RIST-C, 

PIST-A, etc. 

3. Utilize adequate perimeter controls (TSD, TSF, etc.). 

4. Clean Water Diversions (CWD) shall not be used to divert offsite runoff through the 

project construction limits. 
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5. Utilize TRSC-B’s or wattles to reduce velocity in existing and proposed ditches with 

spacing of 250 feet divided by percentage of ditch grade. Also utilize TRSC-B’s in 

proposed TSD’s and TD’s. 

6. Utilize temporary slope drains and earth berms at top of fill slopes eight feet or 

higher and a fill slope steeper than 4:1, or where there are superelevations above 

0.04 and fills are greater than five feet. Maximum slope drain spacing shall be 200 

feet. 

7. Utilize a rock energy dissipater at the outlet of all slope drains. 

8. Devices at all drainage turnouts shall utilize skimmer or sediment control stone 

(TRSD-B, TRSC-A, etc.) and a spillway with an adequately designed base length to 

distribute outflow. 

9. Sediment basins shall be sized to provide adequate silt storage for 3600 cubic feet 

per disturbed acre with surface area equal to 435 square feet per cubic foot per 

second (cfs) of the peak inflow rate, Q25, using 25-year peak rainfall data (NCDEQ 

- Erosion and Sediment Control Planning and Design Manual or NOAA’s National 

Weather Service website http://dipper.nws.noaa.gov/hdsc/pfds/ for partial duration 

(ARI) time series type). A Sediment Basin Designer Spreadsheet will be provided by 

NCDOT Roadside Environmental Unit upon request. 

10. Skimmer Basins shall be sized to provide adequate silt storage for 1800 cubic feet 

per disturbed acre with surface area equal to 325 square feet per cubic foot per 

second (cfs) of the peak inflow rate, Q25, using the 25-year peak rainfall data 

(NCDEQ - Erosion and Sediment Control Planning and Design Manual or NOAA’s 

National Weather Service website http://dipper.nws.noaa.gov/hdsc/pfds/ for 

partial duration (ARI) time series type). Skimmer Basins shall be designed to 

dewater in two to three days. A Skimmer Basin Designer Spreadsheet will be 

provided by the NCDOT Roadside Environmental Unit upon request. 

11. Design Riser Basins to the following standards: 

a. Surface Area shall be determined by Equation A (sq. feet) = Q25 (cfs) * 435. 

b. Volume requirement shall be 1800 cubic feet per disturbed acre draining to the 

riser basin. 

c. Riser Pipe shall have a cross-sectional area 1.5 times that of the barrel pipe. 

d. The riser pipe shall be non-perforated with a skimmer attached to the bottom of 

the pipe, one foot from the bottom of the basin.  

e. See NCDEQ - Erosion and Sediment Control Planning and Design Manual for 

additional design criteria. 

12. Provide matting for erosion control in all ditch lines, including but not limited to 

temporary ditch lines (TDs) utilized to divert offsite runoff around construction 

areas, where the velocity is greater than 2.0 feet / sec, and the shear stress is 1.55 psf 

or less. For ditch lines with a shear stress above 1.55 psf, Permanent Soil 

Reinforcement Mat or Rip Rap shall be utilized. 

13. Unless otherwise approved by the Roadside Environmental Field Operations 

Engineer, provide matting for erosion control on all slopes (cut and fill) that are 

steeper than 4:1 and a height of eight feet or greater. 

14. Along all slopes (cut and fill) that are 30 feet or higher, place parallel rows of  

12-inch Excelsior Wattles at a spacing height of 20 feet. 
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15. The minimum and maximum length to width ratio of all Sediment Basins shall be 

2:1 and 6:1, respectively. 

16. Coir Fiber Baffles shall be installed in all silt basins and sediment dams at drainage 

outlets. For silt basins with a 20-foot or longer length, three Coir Fiber Baffles shall 

be installed with a spacing of 1/4 the basin length. For silt basins with a length less 

than 20 feet, a minimum of two Coir Fiber Baffles shall be installed, with a spacing 

of 1/3 the basin length. The Design-Build Team will not be required to show the 

individual baffles on the Erosion Control Plans, but shall be required to incorporate 

the Coir Fiber Baffle Detail on the Erosion Control Plans. 

17. During construction, provide temporary sediment basins that dewater from the 

surface at all permanent stormwater devices. 

18. Utilize Coir Fiber Wattles with Polyacrylamide (PAM) and / or TRSC-As with 

matting and PAM in temporary and permanent, existing and proposed ditches at a 

spacing of 50 feet in areas where sediment basins are not feasible at drainage outlets, 

and in areas where sediment basins at drainage outlets with sediment traps 

(i.e. PIST-A, RIST-A, etc.) cannot be properly sized to surface area and / or 

sediment storage requirements due to safety concerns, right of way restrictions, 

utility conflicts, or other construction limitations approved by the NCDOT Roadside 

Environmental Unit. 

19. Place a device utilizing PAM at all sediment basin inlets. 

20. At a maximum spacing of 200 feet, and as directed, utilize Special Sediment Control 

Fence drainage breaks in silt fence. 

21. Do not place erosion control devices that require excavation (i.e. sediment basins, 

silt ditches, etc.) in wetlands. 

22. Within the entire project limits, provide disturbed and undisturbed drainage areas in 

MicroStation Format. 

23. For all drainage outlets where the runoff cannot be treated with a sediment basin and 

/ or the sediment basin cannot be constructed to the required sediment storage or 

surface area requirements, provide a written explanation. 

24. All perimeter Sediment Basins shall be placed outside of fill slopes. 

 

C. Intermediate Phase 

 

Intermediate Erosion Control Plans shall only be required if design modifications and / or site 

conditions require additional erosion control design or design revisions to the RFC Clearing 

and Grubbing and / or RFC Final Grade Erosion Control Plans. Intermediate Plans shall be 

submitted for review and shall be accepted prior to construction of any aspect impacted by 

the revised erosion control design.  For any intermediate phase, comply with Section B, 

“Final Grade Phase” above. 

 

II. Detail Sheets and Notes 

 

A. Provide project specific special notes and details, including but not limited to, skimmer 

basin, coir fiber wattle with Polyacrylamide (PAM), etc. 

B. Provide matting summary sheet(s): matting for erosion control, permanent soil 

reinforcement mat, and coir fiber mat. 
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C. Provide reforestation sheet(s): regular, wetland, streambank and / or buffer showing 

appropriate species. 

 

III. Title Sheet 

 

A. Show correct notes: NCG-01, HQW, ESA, clearing and grubbing, etc. 

B. Show correct standards for project 

C. List of standard NCDOT symbology 

D. Show name and certification number of Level III certified individual responsible for 

designing and / or reviewing Erosion and Sedimentation Control Plans 

E. Show name of primary NCDOT Roadside Environmental Unit Erosion and 

Sedimentation Control Plan reviewer  

 

IV. Special Provisions 

 

A. Erosion Control Special Provisions are available at the following website: 

https://connect.ncdot.gov/resources/roadside/Pages/Soil-Water.aspx 

B. References in Erosion Control Special Provisions from the aforementioned website to 

Method of Measurement, Basis of Payment, or any other statement regarding direct 

payment for Erosion & Sediment Control measures shall be disregarded. 

C. Erosion & Sediment Control / Stormwater Certification Project Special Provision found 

elsewhere in this RFP. 

 

V. Miscellaneous 

 

A. Plan submittals shall include all pertinent design information required for review, such as 

design calculations, drainage areas, etc. 

B. The NCDOT Roadside Environmental Unit will provide a sample set of Erosion and 

Sedimentation Control Plans (including any special details or special provisions used by 

the NCDOT Roadside Environmental Unit) and MicroStation Erosion Control 

Workspace to the Design-Build Team for reference upon request. 

C. Plans shall address any environmental issues raised during the permitting process. 

D. The Design-Build Team shall allow sufficient time in the proposed schedule to address 

any comments to the Erosion and Sedimentation Control Plans, as deemed necessary by 

the NCDOT Roadside Environmental Unit. 

E. Temporary access and haul roads, other than public roads, constructed or used in 

connection with the project shall be considered a part of the project and addressed in the 

Erosion and Sedimentation Control Plans. Temporary access and haul roads located 

within the footprint and / or the right of way / easement corridor of the project shall be 

part of the highway Erosion and Sedimentation Control Plans. Temporary access and 

haul roads associated with borrow pits and staging areas shall be included in the 

Reclamation Plan.  

F. At a minimum, the Design-Build Team shall install Floating Turbidity Curtain in the Pee 

Dee River1) where construction activities create surface fill impacts 2) or where 
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sufficient erosion and sediment control devices cannot be installed to contain sediment 

and/or turbidity impacts.   

G. To contain concrete waste water and associated concrete mix from washing out ready-

mix trucks, drums, pumps, or other equipment, provide Concrete Washout Structures at 

egress points. Concrete Washout Structures must collect and retain all concrete waste 

water and solids so that this material does not migrate to surface waters or into the ground 

water. The Concrete Washout Structures are not intended for concrete waste not 

associated with washout operations. The Concrete Washout Structures may include 

devices above or below ground and / or commercially available devices designed 

specifically to capture concrete waste water. Concrete Washout Structure options may be 

found in the special provision, available at the website noted in Section IV above. For 

construction details of an above grade and below grade Concrete Washout Structure, 

reference the website noted below: 

 

https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/ 

ConcreteWashoutStructure.pdf 

 

H. Borrow or waste areas that are part of the project shall require a separate Reclamation 

Plan, unless the borrow or waste activity is regulated under the Mining Act of 1971, or is 

a landfill regulated by the NCDEQ - Division of Waste Management (DWM). For newly 

created borrow pit(s) that require dewatering, Borrow Pit(s) Dewatering Basins shall be 

required and shall be in accordance with the applicable special provisions available at the 

website noted in Section IV above. The Design-Build Team shall submit the location and 

permit number for waste / borrow sites covered by the aforementioned Mining Act or 

regulated by the NCDEQ - DWM concurrently to the Design-Build Unit and the Resident 

Engineer. For Reclamation Procedures, see:  
 

 https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ 

ContractedReclamationProcedures.pdf 

 

I. Whenever the Engineer determines that significant erosion and sedimentation continues 

despite the installation of approved protective practices, the Design-Build Team shall be 

required to, and shall, take additional protective action. 

J. An accepted Erosion and Sedimentation Control Plan shall not exempt the Design-Build 

Team from making every effort to contain sediment onsite. 

K. Any Erosion Control Design revision made during the construction of the project shall be 

submitted to NCDOT Roadside Environmental Unit by the 15th of the month via the 

Design-Build Unit. At any time requested by the Engineer or the NCDOT Roadside 

Environmental Unit, the Design-Build Team shall provide an updated version of the 

Erosion and Sedimentation Control Plans for distribution to all parties involved in the 

construction process. 

L. The Design-Build Team shall comply with the North Carolina Administrative Code Title 

15A Environmental Quality Chapter 4, Sedimentation Control. 

M. A pre-submittal meeting shall take place between the NCDOT Roadside Environmental 

Unit Soil & Water Engineering Section, the Design-Build Team, and any other pertinent 

NCDOT personnel before any Erosion and Sedimentation Control Designs are submitted 

to NCDOT Roadside Environmental Unit. Erosion and Sedimentation Control Plan 
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submittals shall only be reviewed and accepted by NCDOT Roadside Environmental Unit 

after the Erosion and Sedimentation Control Pre-Submittal Meeting. The Design-Build 

Team shall be required to submit a tentative Erosion and Sedimentation Control Plan 

submittal schedule at the pre-submittal meeting. 

N. At a minimum, the Design-Build Team shall bring one erosion control plan sheet with a 

Clearing & Grubbing erosion control design to the Erosion and Sedimentation Control 

Pre-Submittal Meeting. 

O. All RFC Erosion and Sedimentation Control Plans, including any red line revisions, shall 

be kept on site at all times throughout the duration of the project. 

P. During construction, the NCDOT may conduct separate field inspections of the project 

conditions and the erosion control devices. The erosion and sedimentation control 

designer shall make appropriate design revisions to the Clearing and Grubbing, 

Intermediate Erosion Control Plans and / or Final Grade Erosion Control Plans resulting 

from  the Departmental field inspections for the Department’s review and acceptance, in 

accordance with the Design-Build Submittal Guidelines to address erosion and sediment 

control issues noted during the Departments review.  

Q. The Design-Build Team’s erosion and sedimentation control designer shall submit design 

calculations, for the Department’s review and acceptance, for all modifications to the 

Erosion and Sedimentation Control Plans that result in dimension modifications and / or 

relocations, other than minor shifts to accurately place, to the devices noted below: 

 

• Riser Basin 

• Skimmer Basin and all devices with Skimmers 

• Temporary Rock Sediment Dam Type A 

• Temporary Rock Sediment Dam Type B 

• Temporary Rock Silt Check Type A 

• Culvert Construction Sequences 

• Temporary and Permanent Stream Channel Relocations 

 

R. Erosion & Sediment Control / Stormwater Certification shall be required according to the 

Project Special Provision found elsewhere in this RFP. 

S. Prior to installation of any erosion control devices, the Design-Build Team shall verify 

boundaries of jurisdictional areas in the field and delineate with Safety Fence or flagging.  

For guidance on Safety Fence and flagging in jurisdictional areas, see: 

 

https://connect.ncdot.gov/resources/roadside/Pages/Field-Operations-Documents.aspx 

 

T. Once RFC Erosion and Sedimentation Control Plans are issued, any major design change 

or addition, any change that involves calculations, and any addition, deletion, or 

relocation of a sediment basin shall be submitted to the NCDOT Roadside Environmental 

Unit, via the Design-Build Unit, for review and acceptance. Minor changes such as 

moving silt fence, adding or moving temporary ditches (unless adding new runoff flow to 

a sediment basin), and adding or moving slope drains shall be reviewed by the Engineer 

in the field. 

U. All erosion control measures with stone extending beyond the construction limits shall be 

considered temporary fill. If impacted wetland areas are permitted as Hand Clearing, then 
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the aforementioned temporary fill shall be permitted as Temporary Fill in Hand Cleared 

Areas for Erosion Control. (Reference the Environmental Permits Scope of Work found 

elsewhere in this RFP) 

V. Sediment basins that drain directly into jurisdictional water or have a total drainage area 

of one acre or more shall be designed and constructed with outlet structures that only 

withdraw water from the surface. For sediment basins that do not drain directly into 

jurisdictional water or have less than one acre of total drainage area, surface dewatering 

outlets or stone outlets may be provided. 

W. In accordance with the requirements noted herein, the Design-Build Team shall be 

responsible for erosion control design, plans, plan implementation and maintenance of 

erosion control measures for all utility installation and relocation work performed by the 

Design-Build Team. To ensure that the Design-Build Team’s erosion control designs, 

plan implementation and / or maintenance of erosion control measures do not conflict 

with the erosion control design, plan implementation and / or maintenance of erosion 

control measures for utility installation and / or relocation work performed by others, the 

Design-Build Team shall coordinate with the utility companies performing Utilities by 

Others (UBO) work. 

 

X. Ground Cover Stabilization Requirements - NCG010000 (7 - 14 Days) 

 

Ground cover stabilization shall comply with the timeframe guidelines specified by the 

North Carolina Department of Environmental Quality, Division of Water Resources 

NCG-010000 General Construction Permit that became effective on August 1, 2016.  

Excluding the slopes noted below, temporary and permanent ground cover stabilization 

shall be provided within seven calendar days from the last land-disturbing activity. The 

Design-Build Team shall label all slopes subject to the seven-day ground cover 

stabilization requirements on all Erosion and Sedimentation Control Plans submitted to 

the Department for review and acceptance.  

 

For the slopes noted below, temporary and / or permanent ground cover stabilization shall 

be provided within 14 calendar days from the last land-disturbing activity: 

 

Slopes between 2:1 and 3:1, with a slope length of ten feet or less 

Slopes 3:1 or flatter, with a slope length of 50 feet or less 

Slopes 4:1 or flatter 

 

Temporary and / or permanent ground cover stabilization shall be provided in accordance 

with the provisions in this RFP, the Vegetation Management Procedure developed by the 

Design-Build Team and the August 1, 2016 NCG-010000 General Construction Permit. 

 

Y. Additional Ground Cover Stabilization Requirements 

 

Once the Design-Build Team identifies the area for stabilization due to inactivity, the 

Design-Build Team shall obtain concurrence from the Engineer and adhere to the 

following options based on the estimated amount of time the area will remain inactive. If 
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the area stabilized exceeds the estimated timeframe, the Design-Build Team shall 

implement the next level of stabilization as directed by the Engineer. 

 

All application rates noted below are in pounds per acre.   

 

Short Term Stabilization - For areas that will remain inactive for up to 21 days 

 

Erodible areas shall be stabilized utilizing non-vegetative cover. Non-vegetative cover 

options include straw mulch, hydraulic applied erosion control products or rolled erosion 

control products. If straw mulch is used, it shall provide 100% groundcover and be tacked 

sufficiently to hold the mulch in place for the duration of the inactive period. All other 

methods shall be installed according to the manufacturer’s directions. 

 

Mid-Term Stabilization -For areas that will remain inactive for up to 90 days 

 

Erodible areas shall be stabilized utilizing the following stabilization protocol: 

   

August 1 - June 1     May 1 - September 1 

 

50# Rye Grain     50# German or Browntop Millet 

500# Fertilizer     500# Fertilizer 

4000# Limestone     4000# Limestone 

 

At the Engineer’s sole discretion, the use of limestone on sandy soils that require topsoil 

for stabilization may be eliminated. The Design-Build Team shall consult with, and 

obtain written approval from, the NCDOT Roadside Environmental Unit prior to 

eliminating limestone. 

 

Upon obtaining written approval from the Engineer, the Design-Build Team may use 

wood mulch and / or ground clearing and grubbing debris as an option for  

Mid-Term Stabilization. If approved, the aforementioned mulch and / or debris shall be 

installed at a thickness that prevents erosion. 

 

Long Term Stabilization - For areas that will remain inactive for more than 91 days 

  

Erodible areas shall be stabilized utilizing the following stabilization protocol: 

 

All Roadway Areas 

 

August 1 – June 1     May 1 – September 1 

 

20# Kentucky Bluegrass Cultivars * 20# Kentucky Bluegrass Cultivars * 

75# Hard Fescue Cultivars ** 75# Hard Fescue Cultivars ** 

35# Bermuda (unhulled) 25# Bermuda (hulled) 

25# Rye Grain 10# German or Browntop Millet 

500# Fertilizer  500# Fertilizer 
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4000# Limestone 4000# Limestone 

 

Riparian and Wetland Locations 

 

August 1 – June 1     May 1 – September 1 

 

18# Creeping Red Fescue Cultivars *** 18# Creeping Red Fescue Cultivars *** 

6# Indiangrass 6# Indiangrass 

8# Big Bluestem  8# Big Bluestem 

4# Switchgrass 4# Switchgrass 

35# Rye Grain 25# German or Browntop Millet 

500# Fertilizer  500# Fertilizer 

4000# Limestone 4000# Limestone 
  

                 Areas Beyond the Mowing Pattern, Waste and Borrow Areas 

 

August 1 – June 1     May 1 – September 1 

 

100# Tall Fescue Cultivars **** 100# Tall Fescue Cultivars **** 

15# Kentucky Bluegrass Cultivars * 15# Kentucky Bluegrass Cultivars * 

30# Hard Fescue Cultivars ** 30# Hard Fescue Cultivars ** 

35# Bermuda (unhulled) 25# Bermuda (hulled) 

25# Rye Grain 10# German or Browntop Millet 

500# Fertilizer  500# Fertilizer 

4000# Limestone 4000# Limestone 

 

* Approved Kentucky Bluegrass Cultivars 

 

4-Season Blue Velvet Gladstone Quantum Leap 

Alexa II Blueberry Granite Rambo 

America Boomerang Hampton Rhapsody 

Apollo Brilliant Harmonie Rhythm 

Arcadia Cabernet Impact Rita 

Aries Champagne Jefferson Royce 

Armada Champlain Juliet Rubicon 

Arrow Chicago II Jump Start Rugby II 

Arrowhead Corsair Keeneland Shiraz 

Aura Courtyard Langara Showcase 

Avid Delight Liberator Skye 

Award Diva Madison Solar Eclipse 

Awesome Dynamo Mercury Sonoma 

Bandera Eagleton Midnight Sorbonne 

Barduke Emblem Midnight II Starburst 

Barnique Empire Moon Shadow Sudden Impact 

Baroness Envicta Moonlight SLT Total Eclipse 

Barrister Everest Mystere Touche 
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Barvette HGT Everglade Nu Destiny Tsunami 

Bedazzled Excursion NuChicago Unique 

Belissimo Freedom II NuGlade Valor 

Bewitched Freedom III Odyssey Voyager II 

Beyond Front Page Perfection Washington  

Blacksburg II Futurity Pinot Zinfandel 

Blackstone Gaelic Princeton 105  

Blue Note  Ginney II Prosperity  
 

** Approved Hard Fescue Cultivars 

 

Aurora II Eureka II Oxford Scaldis II 

Aurora Gold Firefly Reliant II Spartan II 

Berkshire Granite Reliant IV Stonehenge 

Bighorn GT 

Chariot 

Heron 

Nordic 

Rescue 911 

Rhino 

 

 

*** Approved Creeping Red Fescue Cultivars 

 

             Aberdeen         Boreal    Epic            Cindy Lou 

 

**** Approved Tall Fescue Cultivars 

 

06 Dust 

2nd Millennium 

3rd Millennium  

Escalade Justice 

Kalahari 

Kitty Hawk 2000 

Serengeti 

Shelby 

Sheridan 

Signia 

Silver Hawk 

Sliverstar 

Shenandoah Elite 

Sidewinder 

Skyline 

Solara 

Southern Choice II 

Speedway 

Spyder LS 

Sunset Gold 

Taccoa 

Tanzania 

Trio 

Tahoe II 

Talladega 

Tarheel 

Terrano 

Titan ltd 

Titanium LS 

Essential 

Evergreen 2 

Apache III Falcon IV Legitimate 

Avenger Falcon NG Lexington 

Barlexas Falcon V LSD 

Barlexas II Faith Magellan 

Bar Fa Fat Cat Matador 

Barrera Festnova Millennium SRP 

Barrington Fidelity Monet 

Barrobusto Finelawn Elite Mustang 4 

Barvado Finelawn Xpress Ninja 2 

Biltmore Finesse II Ol’ Glory 

Bingo Firebird Olympic Gold 

Bizem Firecracker LS Padre 

Blackwatch Firenza Patagonia 

Blade Runner II Five Point Pedigree 

Bonsai Focus Picasso 

Braveheart Forte Piedmont 

Bravo Garrison Plantation 

Bullseye Gazelle II Proseeds 5301 

Cannavaro Gold Medallion Prospect 

Catalyst Grande 3 Pure Gold 
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Cayenne Greenbrooks Quest Tracer 

Traverse SRP 

Tulsa Time 

Turbo 

Turbo RZ 

Tuxedo RZ 

Ultimate 

Venture 

Umbrella 

Van Gogh 

Watchdog 

Wolfpack II 

Xtremegreen 

Cessane Rz Greenkeeper Raptor II 

Chipper Gremlin Rebel Exeda 

Cochise IV Greystone Rebel Sentry 

Constitution Guardian 21 Rebel IV 

Corgi Guardian 41 Regiment II 

Corona Hemi Regenerate 

Coyote Honky Tonk Rendition 

Darlington Hot Rod Rhambler 2 SRP 

Davinci Hunter Rembrandt 

Desire Inferno Reunion 

Dominion Innovator Riverside 

Dynamic Integrity RNP 

Dynasty Jaguar 3 Rocket 

Endeavor Jamboree Scorpion  

 

 

From January 1 – December 31, the Design-Build Team shall apply an additional 20# of 

Sericea Lespedeza on cut and fill slopes 2:1 or steeper.  

 

Fertilizer shall be 10-20-20 analysis or a different analysis that provides a 1-2-2 ratio 

applied at a rate that provides the same amount of plant food as a 10-20-20 analysis and 

as directed. 

 

Soil Analysis 

 

If vegetation establishment indicates a deficiency in soil nutrients or an incurred pH level 

is present, the Design-Build Team shall take soil samples and apply additional soil 

amendments to the affected area and as directed. 

 

Fertilizer Topdressing 

 

In accordance with the requirements noted below, the Design-Build Team shall apply a 

minimum of one Fertilizer Topdressing application to all permanently seeded areas 

immediately prior to completion of the project, twice during every growing season from 

April 1st through September 30th, and at other times as directed. 

 

Fertilizer used for topdressing shall be 10-20-20 analysis applied at a rate of 500 pounds 

per acre; or a different analysis that provides a 1-2-2 ratio applied at a rate that provides 

the same amount of plant food as a 10-20-20 analysis and as directed.  

 

Fertilizer used for waste and borrow areas shall be 16-8-8 grade applied at a rate of 500 

pounds per acre; or a different analysis that provides a 2-1-1 ratio applied at a rate that 

provides the same amount of plant food as a 16-8-8 analysis and as directed. 
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Supplemental Seeding  

 

For all supplemental seeding, the kinds of seed and proportions shall be the same as 

specified above for Long Term Stabilization. The rate of application for supplemental 

seeding shall be between 25# to 75# per acre. Prior to topdressing, the Design-Build 

Team shall determine the actual rate per acre for supplemental seeding and submit the 

supplemental seeding rate and areas to the Department for review and acceptance.  

 

To prevent disturbance of existing vegetation, minimum tillage equipment, consisting of 

a sod seeder, shall be used to incorporate seed into the soil where degree of slope allows. 

Where degree of slope prevents the use of a sod seeder, a clodbuster (ball and chain) may 

be used. 

 

Mowing 

 

The minimum mowing height shall be six inches. 

 

EROSION CONTROL COORDINATION MEETINGS 

 

Preliminary Construction Meeting 

 

Prior to any land disturbing activity, the Engineer will schedule a meeting with Division 

construction personnel, Design-Build Team senior management, Design-Build Team project 

staff, NCDOT project staff, consultant engineering / inspection staff, NCDOT Construction Unit, 

NCDOT Roadside Environmental Unit, Land Quality, Department of Water Resources and any 

other party associated with activities that impact the overall effectiveness of the project’s erosion 

control.   

 

During this meeting, the attendees shall review the Design-Build Team’s Traffic Control Plans 

and Erosion and Sedimentation Control Plans and identify potential erosion control issues. All 

attendees will provide comments, recommendations and supportive information to help facilitate 

resolution to the aforementioned potential erosion control issues. 

 

Construction Meetings 

 

Once construction begins, the Engineer will schedule monthly meetings to review the erosion 

control status. All parties listed above for the Preliminary Construction Meeting shall participate 

in these monthly construction meetings. 

 

During the construction meetings, the erosion control efforts / issues to date will be reviewed and 

discussed. Additionally, the upcoming construction phases will be reviewed to identify potential 

erosion control issues. After the construction meeting, a project review may occur to identify site 

specific issues and identify solutions. The Design-Build Team shall be responsible for all 

actions, corrections and / or resolutions resulting from the construction meetings and / or 

subsequent site visits. 
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Scope of Work 

                      

 

The NCDOT senior management will discuss issues that are repeatedly identified on inspection 

reports and / or discussed during the construction meetings with the Design-Build Team’s senior 

management. 

 

If project activities do not change the erosion control status / conditions, the Engineer may elect 

to change the construction meeting frequency or cancel a meeting. 

 

EROSION CONTROL DAMAGES 

 

The Design-Build Team shall observe and comply with Federal and State Laws, Local Laws, 

Ordinances, and Regulations; as well as Orders and Decrees of Bodies having any jurisdiction or 

authority in accordance with Section 107 of the 2018 NCDOT Standard Specifications for Roads 

and Structures. 

 

The Design-Build Team shall take all reasonable precautions to comply with all regulations of 

all authorities having jurisdiction over public and private land governing the protection of 

erosion and sedimentation. Any fines, remediation required or charges levied against the 

Department for failing to comply with all rules and regulations concerning erosion and sediment 

control, due to the Design-Build Team’s negligence, carelessness, or failure to implement the 

Erosion and Sedimentation Control Plans and Specifications; or failure to maintain an approved 

Storm Water Pollution Prevention Plan (SWPPP), regardless of absence of neglect, shall be 

deducted from monies due the Design-Build Team. In addition to said fines, remediation 

required, or charges levied, any associated engineering costs or actions taken by the Department 

in order for the Department to comply with rules and regulations, as a result of the Design-Build 

Team’s negligence, carelessness, or failure to implement the Erosion and Sedimentation Control 

Plans and Specifications; and / or the SWPPP, regardless of absence of neglect, shall be deducted 

from the monies due to the Design-Build Team. 
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*** PROJECT SPECIAL PROVISION *** 
(1/23/14) Z-1 

PERMITS 
 

The Design-Build Teams shall note that the Department will acquire all required permits for the 

project.  The Design-Build Team shall comply with all applicable permit conditions during 

construction of this project.  Agents of the permitting authority will periodically inspect the 

project for adherence to the permits. 
 

The Design-Build Team's attention is also directed to Articles 107-10 and 107-14 of the 2018 

NCDOT Standard Specifications for Roads and Structures and the following: 

Should the Design-Build Team propose to utilize construction methods (such as temporary 

structures or fill in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not 

specifically identified in the permit (individual, general, or nationwide) authorizing the project it 

shall be the Design-Build Team's responsibility to coordinate with the Engineer to determine 

what, if any, additional permit action is required.  The Design-Build Team shall also be 

responsible for initiating the request for the authorization of such construction method by the 

permitting agency.  The request shall be submitted through the Engineer.  The Design-Build 

Team shall not utilize the construction method until it is approved by the permitting agency.  The 

request normally takes approximately 60 days to process; however, no extensions of time or 

additional compensation will be granted for delays resulting from the Design-Build Team's 

request for approval of construction methods not specifically identified in the permit. 
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*** STANDARD SPECIAL PROVISIONS *** 

 

PLANT AND PEST QUARANTINES      

(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer and Other Noxious 

Weeds) 
(8-31-13)(Rev. 12-20-16) DB1 G130 
 

Within Quarantined Area 

 

This project may be within a county regulated for plant and / or pests. If the project or any part of 

the Design-Build Team's operations is located within a quarantined area, thoroughly clean all 

equipment prior to moving out of the quarantined area. Comply with federal / state regulations 

by obtaining a certificate or limited permit for any regulated article moving from the quarantined 

area.  

 

Originating in a Quarantined County 

 

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture / United 

States Department of Agriculture. Have the certificate or limited permit accompany the article 

when it arrives at the project site. 

 

Contact 

 

Contact the N.C. Department of Agriculture / United States Department of Agriculture at 

1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those 

specific project sites located in the quarantined area or for any regulated article used on this 

project originating in a quarantined county. 

 

Regulated Articles Include 

 

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles. This includes movement of articles listed above that may be associated with 

cut / waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod 

3. Plant crowns and roots 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants 

5. Hay, straw, fodder, and plant litter of any kind 

6. Clearing and grubbing debris 

7. Used agricultural cultivating and harvesting equipment 

8. Used earth-moving equipment 

9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald 

ash borer or other noxious weeds. 
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ROCK AND BROKEN PAVEMENT FILLS 
(12-29-15) (Rev. 8-31-17) 235 DB2 R85 

 

Revise the 2018 Standard Specifications for Roads and Structures as follows: 

 

Page 2-23, Article 235-2 MATERIALS, add the following after Line 15: 

 

Item Section 

Geotextile for Rock and Broken Pavement Fills, Type 2 1056 

 

Provide Type 2 geotextile for filtration geotextiles.  Use rip rap and No. 57 stone from either a 

quarry or onsite material to fill voids in rock and broken pavement fills. Provide small and large 

size rip rap with stone sizes that meet Class A and B in accordance with Table 1042-1 and  

No. 57 stone with a gradation that meets Table 1005-1 or use similar size onsite material 

approved by the Engineer. 

 

Page 2-24, Subarticle 235-3(B) Embankment Formation, Lines 18 - 19, delete the third 

sentence in the seventh paragraph. 

 

Page 2-24, Subarticle 235-3(B) Embankment Formation, Lines 21 - 23, replace the eighth 

paragraph with the following: 

 

Before placing embankment fill material or filtration geotextiles over rock and broken pavement, 

fill voids in the top of rock and broken pavement fill with rip rap and No. 57 stone. Place and 

compact larger rip rap first followed by smaller rip rap. Then, fill any remaining voids with  

No. 57 stone so geotextiles are not torn, ripped or otherwise damaged when installed and 

covered. Compact rip rap and No. 57 stone with tracked equipment or other approved methods. 

Install filtration geotextiles on top of rock, broken pavement, rip rap and No. 57 stone in 

accordance with Article 270-3 before placing remaining embankment fill material. 

 

Remove any rocks, debris or pavement pieces from the roadbed larger than two inches within 

12" of the subgrade or finished grade, whichever is lower. 

 

BRIDGE APPROACH FILLS 
(10-19-10) (Rev. 11-22-17) 422 DB4 R02A 

 

Description 

 

Bridge approach fills consist of backfilling behind bridge end bents with select material or 

aggregate to support all or portions of bridge approach slabs. Install drains to drain water from 

bridge approach fills and geotextiles to separate approach fills from embankment fills, ABC and 

natural ground as required. For bridge approach fills behind end bents with mechanically 

stabilized earth (MSE) abutment walls, reinforce bridge approach fills with MSE wall 

reinforcement connected to end bent caps. Construct bridge approach fills in accordance with the 

contract, accepted submittals and 2018 Roadway Standard Drawing No. 422.01 or 422.02 or 

Roadway Detail Drawing No. 422D10. 
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Define bridge approach fill types as follows: 

 

Approach Fills – Bridge approach fills in accordance with 2018 Roadway Standard 

Drawing No. 422.01, 2018 Roadway Standard Drawing No. 422.02 or Roadway Detail 

Drawing No. 422D10 

 

Standard Approach Fill – Type I Standard Bridge Approach Fill in accordance with 2018 

Roadway Standard Drawing No. 422.01 

 

Modified Approach Fill – Type II Modified Bridge Approach Fill in accordance with 

2018 Roadway Standard Drawing No. 422.02  

 

Reinforced Approach Fill – Type III Reinforced Bridge Approach Fill in accordance with 

Roadway Detail Drawing No. 422D10 

 

Materials 

 

Refer to Division 10 of the 2018 Standard Specifications for Roads and Structures. 

 

Item Section 

Geotextiles, Type 1 1056 

Portland Cement Concrete 1000 

Select Materials 1016 

Subsurface Drainage Materials 1044 

 

Provide Type 1 geotextile for separation geotextiles and Class B concrete for outlet pads. Use 

Class V or Class VI select material for standard and modified approach fills. For an approach fill 

behind a bridge end bent with an MSE abutment wall, backfill the reinforced approach fill with 

the same aggregate type approved for the reinforced zone in the accepted MSE wall submittal. 

For MSE wall aggregate, reinforcement and connector materials, see the Mechanically Stabilized 

Earth Retaining Walls provision.  Provide PVC pipes, fittings and outlet pipes for subsurface 

drainage materials. For PVC drain pipes, use pipes with perforations that meet  

AASHTO M 278. 

 

Construction Methods 

 

Excavate as necessary for approach fills in accordance with the contract. Notify the Engineer 

when foundation excavation is complete. Do not place separation geotextiles or aggregate until 

approach fill dimensions and foundation material are approved. 

 

For reinforced approach fills, cast MSE wall reinforcement or connectors into end bent cap 

backwalls within 3" of locations shown in the accepted MSE wall submittals. Install MSE wall 

reinforcement with the orientation, dimensions and number of layers shown in the accepted MSE 

wall submittals. If a reinforced approach fill is designed with geogrid reinforcement embedded in 

an end bent cap, cut geogrids to the required lengths and after securing ends of geogrids in place, 

reroll and rewrap portions of geogrids not embedded in the cap to protect geogrids from damage. 
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Before placing aggregate, pull geosynthetic reinforcement taut so that it is in tension and free of 

kinks, folds, wrinkles or creases. 

 

Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or 

other approved methods. Overlap adjacent separation geotextiles at least 18" with seams oriented 

parallel to the roadway centerline. Hold geotextiles in place with wire staples or anchor pins as 

needed. Contact the Engineer when existing or future obstructions such as foundations, 

pavements, pipes, inlets or utilities will interfere with separation geotextiles or MSE wall 

reinforcement. 

 

Install continuous perforated PVC drain pipes with perforations pointing down in accordance 

with 2018 Roadway Standard Drawing No. 422.01 or 422.02. Connect drain pipes to outlet pipes 

just beyond wing walls. Connect PVC pipes, fittings and outlet pipes with solvent cement in 

accordance with Article 815-3 of the 2018 Standard Specifications for Roads and Structures and 

place outlet pads in accordance with 2018 Roadway Standard Drawing No. 815.03. 

 

Install drain pipes so water drains towards outlets. If the groundwater elevation is above drain 

pipe elevations, raise drains up to maintain positive drainage towards outlets. Place pipe sleeves 

in or under wing walls so water drains towards outlets. Use sleeves that can withstand wing wall 

loads. 

 

Place select material or aggregate in 8" to 10" thick lifts. Compact fine aggregate for reinforced 

approach fills in accordance with Subarticle 235-3(C) of the 2018 Standard Specifications for 

Roads and Structures except compact fine aggregate to a density of at least 98%. Compact select 

material for standard or modified approach fills and coarse aggregate for reinforced approach 

fills with a vibratory compactor to the satisfaction of the Engineer. Do not displace or damage 

geosynthetics, MSE wall reinforcement or drains when placing and compacting select material or 

aggregate. End dumping directly on geosynthetics is not permitted. Do not operate heavy 

equipment on geosynthetics or drain pipes until they are covered with at least 8" of select 

material or aggregate. Replace any damaged geosynthetics or drains to the satisfaction of the 

Engineer. When approach fills extend beyond bridge approach slabs, wrap separation geotextiles 

over select material or aggregate as shown in 2018 Roadway Standard Drawing No. 422.01 or 

Roadway Detail Drawing No. 422D10. 

 

For temporary walls, use welded wire reinforcement for welded wire facing and Type 5 

geotextile for reinforcement geotextiles. Use Type 5 geotextile with lengths and an ultimate 

tensile strength as shown in 2018 Roadway Standard Drawing No. 422.03. Provide Type 1 

geotextile for separation geotextiles and Class B concrete for outlet pads.  Use Class V or Class 

VI select material for alternate approach fills and temporary walls. Provide PVC pipes, fittings 

and outlet pipes for subsurface drainage materials. For PVC drain pipes, use pipes with 

perforations that meet AASHTO M 278. 
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SUBSURFACE DRAINAGE 
(9-1-11) (Rev. 9-14-17) DB8 R05 

 

Revise the 2018 Standard Specifications for Roads and Structures as follows: 

 

Page 8-11, Article 815-1, Delete the first sentence and replace with the following: 

 

The Design-Build Team shall construct subsurface drains, underdrains, blind drains and other 

types of drains where groundwater is within six feet of subgrade.   

 

TEMPORARY SHORING 

(2-20-07) (Rev. 11-22-17) DB11 R02 

 

Description 

 

Temporary shoring includes cantilever, braced and anchored shoring and temporary 

mechanically stabilized earth (MSE) walls. Temporary shoring does not include trench boxes. At 

the Design-Build Team’s option, use any type of temporary shoring, unless noted otherwise in 

the plans developed by the Design-Build Team or as directed.   

 

Design and construct temporary shoring based on actual elevations and shoring dimensions in 

accordance with the plans developed by the Design-Build Team and accepted submittals. 

Construct temporary shoring at locations shown in the plans developed by the Design-Build 

Team and as directed. Temporary shoring shall be required to maintain traffic when a 2:1 (H:V) 

slope from the top of an embankment or bottom of an excavation will intersect the existing 

ground line less than five feet from the edge of pavement of an open travelway. This standard 

special provision does not apply to pipe, inlet or utility installation unless noted otherwise in the 

plans developed by the Design-Build Team. 

 

Positive protection includes concrete barrier and temporary guardrail. Provide positive protection 

for temporary shoring at locations shown in the plans developed by the Design-Build Team and 

as directed. Positive protection shall be required if temporary shoring is located in the clear zone 

in accordance with the AASHTO Roadside Design Guide. 

 

(A) Cantilever and Braced Shoring 

 

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging. Braced 

shoring consists of sheet piles or H-piles with timber lagging and bracing such as beams, 

plates, walers, struts, rakers, etc. Define “piles” as sheet piles or H-piles. 

 

(B) Anchored Shoring 

 

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging 

anchored with ground or helical anchors. Driven anchors may be accepted at the 

discretion of the Engineer. A ground anchor consists of a grouted steel bar or multi-strand 

tendon with an anchorage. A helical anchor consists of a lead section with a central steel 

shaft and at least one helix steel plate followed by extensions with only central shafts (no 
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helixes) and an anchorage. Anchorages consist of steel bearing plates with washers and 

hex nuts for bars or steel wedge plates and wedges for strands. Use a prequalified 

Anchored Wall Contractor to install ground anchors. Define “anchors” as ground, helical 

or driven anchors. 

 

(C) Temporary MSE Walls 

 

Temporary MSE walls include temporary geosynthetic and wire walls. Define 

“temporary wall” as a temporary MSE wall and “Temporary Wall Vendor” as the vendor 

supplying the temporary MSE wall. Define “reinforcement” as geotextile, geogrid, 

welded wire grid or metallic strip reinforcement. 

 

Temporary geosynthetic walls consist of geotextile or geogrid reinforcement wrapped 

behind welded wire facing. Define “temporary geotextile wall” as a temporary 

geosynthetic wall with geotextile reinforcement and “temporary geogrid wall” as 

a temporary geosynthetic wall with geogrid reinforcement. 

 

Temporary wire walls consist of welded wire grid or metallic strip reinforcement 

connected to welded wire facing. Define “Wire Wall Vendor” as the vendor supplying 

the temporary wire wall. 

 

(D) Embedment 

 

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below 

the grade in front of shoring. Define “embedment” for temporary walls as the wall height 

below the grade in front of walls. 

 

(E) Positive Protection 

 

Define “unanchored or anchored portable concrete barrier” as portable concrete barrier 

(PCB) that meets 2018 Roadway Standard Drawing No. 1170.01. Define “concrete 

barrier” as unanchored or anchored PCB or an approved equal. Define “temporary 

guardrail” as temporary steel beam guardrail that meets 2018 Roadway Standard 

Drawing No. 862.02. 

 

Materials 

 

Refer to the 2018 Standard Specifications for Roads and Structures. 

 

Item Section 

Concrete Barrier Materials 1170-2 

Flowable Fill, Excavatable 1000-6 

Geosynthetics 1056 

Neat Cement Grout 1003 

Portland Cement Concrete 1000 

Select Materials 1016 
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Item Section 

Steel Beam Guardrail Materials 862-2 

Steel Plates 1072-2 

Steel Sheet Piles and H-Piles 1084 

Untreated Timber 1082-2 

Welded Wire Reinforcement 1070-3 

 

Provide Type 6 material certifications for shoring materials in accordance with Article 106-3 of 

the 2018 Standard Specifications for Roads and Structures. Use Class IV select material for 

temporary guardrail. Use neat cement grout for Type 2 grout for ground anchors. Use Class A 

concrete that meets Article 450-2 of the 2018 Standard Specifications for Roads and Structures 

or Type 1 grout for drilled-in piles. Provide untreated timber with a thickness of at least 3" and a 

bending stress of at least 1,000 pounds per square inch for timber lagging. Provide steel bracing 

that meets ASTM A36. 

 

(A) Shoring Backfill 

 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 

AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring 

backfill except do not use A-2-4 soil for backfill around culverts. 

 

(B) Anchors 

 

Store anchor materials on blocking a minimum of 12 inches above the ground and protect 

it at all times from damage; and when placing in the work make sure it is free from dirt, 

dust, loose mill scale, loose rust, paint, oil or other foreign materials. Load, transport, 

unload and store anchor materials so materials are kept clean and free of damage. Bent, 

damaged or defective materials shall be rejected. 

 

(1) Ground Anchors 

 

Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire 

strands that meet ASTM A886 or Article 1070-5 of the 2018 Standard 

Specifications for Roads and Structures. Splice bars in accordance with  

Article 1070-9 of the 2018 Standard Specifications for Roads and Structures. 

Do not splice strands. Use bondbreakers, spacers and centralizers that meet 

Article 6.3.5 of the AASHTO LRFD Bridge Construction Specifications. 

 

(2) Helical Anchors 

 

Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report.  

Provide couplers, thread bar adapters and bolts recommended by the Anchor 

Manufacturer to connect helical anchors together and to piles. 
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(3) Anchorages 

 

Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates 

and wedges recommended by the Anchor Manufacturer. 

 

(C) Temporary Walls 

 

(1) Welded Wire Facing 

 

Use welded wire reinforcement for welded wire facing, struts and wires. For 

temporary wire walls, provide welded wire facing supplied by the Wire Wall 

Vendor or a manufacturer approved or licensed by the vendor. For temporary wire 

walls with separate reinforcement and facing components, provide connectors 

(e.g., bars, clamps, plates, etc.) and fasteners (e.g., bolts, nuts, washers, etc.) 

required by the Wire Wall Vendor. 

 

(2) Geotextiles 

 

Provide Type 2 geotextile for separation and retention geotextiles. Provide Type 5 

geotextile for geotextile reinforcement with ultimate tensile strengths in 

accordance with the accepted submittals. 

 

(3) Geogrid Reinforcement 

 

Use geogrids with a roll width of at least four feet and an “approved” or 

“approved for provisional use” status code. The list of approved geogrids is 

available from: 

 

connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-

Material.aspx 

 

Provide geogrids for geogrid reinforcement with design strengths in accordance 

with the accepted submittals. Geogrids are typically approved for ultimate tensile 

strengths in the machine direction (MD) and cross-machine direction (CD) or 

short-term design strengths for a three-year design life in the MD based on 

material type. Define material type from the website above for shoring backfill as 

follows: 

 

Material Type Shoring Backfill 

Borrow A-2-4 Soil 

Fine Aggregate Class II, Type 1 or Class III Select Material 

Coarse Aggregate Class V or VI Select Material 
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(4) Welded Wire Grid and Metallic Strip Reinforcement 

 

Provide welded wire grid and metallic strip reinforcement supplied by the Wire 

Wall Vendor or a manufacturer approved or licensed by the vendor. Use welded 

wire grid reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3 

of the 2018 Standard Specifications for Roads and Structures and metallic strip 

reinforcement (“straps”) that meet ASTM A572 or A1011. 

 

Preconstruction Requirements 

 

(A) Concrete Barrier 

 

Define “clear distance” behind concrete barrier as the horizontal distance between the 

barrier and edge of pavement. The minimum required clear distance for concrete barrier 

is shown in the plans developed by the Design-Build Team. At the Design-Build Team’s 

option or if the minimum required clear distance is not available, set concrete barrier next 

to and up against traffic side of temporary shoring except for barrier above temporary 

walls. Concrete barrier with the minimum required clear distance shall be required above 

temporary walls. 

 

(B) Temporary Guardrail 

 

Define “clear distance” behind temporary guardrail as the horizontal distance between 

guardrail posts and temporary shoring. At the Design-Build Team’s option or if clear 

distance for cantilever, braced and anchored shoring is less than four feet, attach guardrail 

to traffic side of shoring as shown in the plans developed by the Design-Build Team. 

Place ABC in clear distance and around guardrail posts instead of pavement. Do not use 

temporary guardrail above temporary walls. 

 

(C) Temporary Shoring Designs 

 

Before beginning temporary shoring design, survey existing ground elevations in the 

vicinity of shoring locations to determine actual design heights (H). Submit .pdf files of 

working drawings and design calculations for temporary shoring designs in accordance 

with Article 105-2 of the 2018 Standard Specifications for Roads and Structures. Submit 

working drawings showing plan views, shoring profiles, typical sections and details of 

temporary shoring design and construction sequence. Do not begin shoring construction 

until a design submittal is accepted. 

 

Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed 

in the state of North Carolina. Use a prequalified Anchored Wall Design Consultant to 

design anchored shoring. Provide anchored shoring designs sealed by a Design Engineer 

approved as a Geotechnical Engineer (key person) for an Anchored Wall Design 

Consultant. Include details in anchored shoring working drawings of anchor locations and 

lock-off loads, unit grout / ground bond strengths for ground anchors or minimum 

installation torque and torsional strength rating for helical anchors and if necessary, 
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obstructions extending through shoring or interfering with anchors. Include details in the 

anchored shoring construction sequence of pile and anchor installation, excavation and 

anchor testing. 

 

Provide temporary wall designs sealed by an Engineer licensed in the state of North 

Carolina and employed or contracted by the Temporary Wall Vendor. Include details in 

temporary wall working drawings of geotextile and reinforcement types, locations and 

directions and obstructions extending through walls or interfering with reinforcement. 

 

(1) Soil Parameters 

 

Design temporary shoring for the assumed soil parameters and groundwater 

elevations shown in the plans developed by the Design-Build Team. Assume the 

following soil parameters for shoring backfill: 

 

(a) Unit weight (  = 120 pcf; 

 

(b) Friction Angle (  Shoring Backfill 

30  A-2-4 Soil 

34  Class II, Type 1 or Class III Select Material 

38  Class V or VI Select Material 

 

(c) Cohesion (c) = 0 psf. 

 

(2) Traffic Surcharge 

 

Design temporary shoring for a traffic surcharge of 250 pounds per square foot if 

traffic will be above and within H of shoring. This traffic surcharge shall not 

apply to construction traffic. Design temporary shoring for any construction 

surcharge if construction traffic will be above and within H of shoring. For LRFD 

shoring designs, apply traffic (live load) surcharge in accordance with Figure 

C11.5.5-3 of the AASHTO LRFD Bridge Design Specifications. 

 

(3) Cantilever, Braced and Anchored Shoring Designs 

 

Use shoring backfill for fill sections and voids between cantilever, braced and 

anchored shoring and the critical failure surface. Use concrete or grout for 

embedded portions of drilled-in H-piles. Do not use drilled-in sheet piles. 

 

Define “top of shoring” for cantilever, braced and anchored shoring as where the 

grade intersects the back of sheet piles or H-piles and timber lagging. Design 

cantilever, braced and anchored shoring for a traffic impact load of 2,000 pounds 

per foot applied 18 inches above top of shoring if concrete barrier is above and 

next to shoring or temporary guardrail is above and attached to shoring. For 

anchored shoring designs, apply traffic impact load as horizontal load (PH1) in 

accordance with Figure 3.11.6.3-2(a) of the AASHTO LRFD specifications. 
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Extend cantilever, braced and anchored shoring at least 32 inches above top of 

shoring if shoring is designed for traffic impact. Otherwise, extend shoring at least 

six inches above top of shoring. 

 

Design cantilever, braced and anchored shoring for a maximum deflection of 

three inches if the horizontal distance to the closest edge of pavement or structure 

is less than H. Otherwise, design shoring for a maximum deflection of six inches. 

Design cantilever and braced shoring in accordance with the plans developed by 

the Design-Build Team and AASHTO Guide Design Specifications for Bridge 

Temporary Works. 

 

Design anchored shoring in accordance with the plans developed by the Design-

Build Team and Article 11.9 of the AASHTO LRFD Bridge Design 

Specifications. Use a resistance factor of 0.80 for tensile resistance of anchors 

with bars, strands or shafts. Extend the unbonded length for ground anchors and 

the shallowest helix for helical anchors at least five feet behind the critical failure 

surface. Do not extend anchors beyond right of way or easement limits. If existing 

or future obstructions such as foundations, guardrail posts, pavements, pipes, 

inlets or utilities will interfere with anchors, maintain a clearance of at least six 

inches between obstructions and anchors. 

 

(4) Temporary Wall Designs 

 

Use shoring backfill in the reinforced zone of temporary walls. Separation 

geotextiles are required between shoring backfill and backfill, natural ground or 

culverts along the sides of the reinforced zone perpendicular to the wall face. For 

Class V or VI select material in the reinforced zone, separation geotextiles are 

also required between shoring backfill and backfill or natural ground on top of 

and at the back of the reinforced zone. 

 

Design temporary walls in accordance with the plans developed by the Design-

Build Team and Article 11.10 of the AASHTO LRFD Bridge Design 

Specifications. Embed temporary walls at least 18 inches except for walls on 

structures or rock as determined by the Engineer. Use a uniform reinforcement 

length throughout the wall height of at least 0.7H or six feet, whichever is longer. 

Extend the reinforced zone at least six inches beyond end of reinforcement. Do 

not locate the reinforced zone outside right of way or easement limits. 

 

Use the simplified method for determining maximum reinforcement loads in 

accordance with the AASHTO LRFD specifications. For geotextile 

reinforcement, use geotextile properties approved by the Department or default 

values in accordance with the AASHTO LRFD specifications. For geogrid 

reinforcement, use approved geogrid properties available from the website shown 

elsewhere in this provision. If the website does not list a short-term design 

strength for an approved geogrid, use a short-term design strength equal to the 
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ultimate tensile strength divided by 3.5 for the geogrid reinforcement. Use 

geosynthetic properties for the direction reinforcement will be installed, a  

three-year design life and shoring backfill to be used in the reinforced zone. 

 

Do not use more than four different reinforcement strengths for each temporary 

geosynthetic wall. Design temporary geotextile walls for a reinforcement 

coverage ratio (Rc) of 1.0. For temporary geogrid walls with an Rc of less than 

1.0, use a maximum horizontal clearance between geogrids of three feet and 

stagger reinforcement so geogrids are centered over gaps in the reinforcement 

layer below. 

 

For temporary geosynthetic walls, use “L” shaped welded wire facing with  

18-inch to 24-inch long legs. Locate geotextile or geogrid reinforcement so 

reinforcement layers are at the same level as the horizontal legs of welded wire 

facing. Use vertical reinforcement spacing equal to facing height. Wrap geotextile 

or geogrid reinforcement behind welded wire facing and extend reinforcement at 

least three feet back behind facing into shoring backfill. 

 

For temporary wire walls with separate reinforcement and facing components, 

attach welded wire grid or metallic strip reinforcement to welded wire facing with 

a connection approved by the Department. For temporary geogrid and wire walls, 

retain shoring backfill at welded wire facing with retention geotextiles and extend 

geotextiles at least three feet back behind facing into backfill. 

 

(D) Preconstruction Meeting 

 

The Engineer may require a shoring preconstruction meeting to discuss the construction, 

inspection and testing of the temporary shoring. If required and if this meeting occurs 

before all shoring submittals have been accepted, additional preconstruction meetings 

may be required before beginning construction of temporary shoring without accepted 

submittals. The Resident, District or Bridge Maintenance Engineer, Bridge or Roadway 

Construction Engineer, Geotechnical Operations Engineer, Design-Build Team and 

Shoring Contractor Superintendent will attend preconstruction meetings. 

 

Construction Methods 

 

Control drainage during construction in the vicinity of shoring. Direct run off away from shoring 

and shoring backfill. Contain and maintain backfill and protect material from erosion. 

 

Install positive protection in accordance with the contract and accepted submittals. Use PCB in 

accordance with Section 1170 of the 2018 Standard Specifications for Roads and Structures and 

2018 Roadway Standard Drawing No. 1170.01. Use temporary guardrail in accordance with  

Section 862 of the 2018 Standard Specifications for Roads and Structures and 2018 Roadway 

Standard Drawing Nos. 862.01, 862.02 and 862.03. 
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(A) Tolerances 

 

Construct shoring with the following tolerances: 

 

(1) Horizontal wires of welded wire facing are level in all directions, 

 

(2) Shoring location is within six inches of horizontal and vertical alignment shown 

in the accepted submittals, and 

 

(3) Shoring plumbness (batter) is not negative and within two degrees of vertical. 

 

(B) Cantilever, Braced and Anchored Shoring Installation 

 

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted 

submittals, excavate before installing piles. Otherwise, install piles before excavating for 

shoring. Install cantilever, braced or anchored shoring in accordance with the 

construction sequence shown in the accepted submittals. Remove piles and if applicable, 

timber lagging when shoring is no longer needed. 

 

(1) Pile Installation 

 

Install piles with the minimum required embedment and extension in accordance 

with Subarticles 450-3(D) and 450-3(E) of the 2018 Standard Specifications for 

Roads and Structures except that a pile driving equipment data form is not 

required. Piles may be installed with a vibratory hammer as approved by the 

Engineer. 

 

Do not splice sheet piles. Use pile excavation to install drilled-in H-piles. After 

filling holes with concrete or grout to the elevations shown in the accepted 

submittals, remove any fluids and fill remaining portions of holes with flowable 

fill. Cure concrete or grout at least seven days before excavating. 

 

Notify the Engineer if refusal is reached before pile excavation or driven piles 

attain the minimum required embedment. When this occurs, a revised design 

submittal may be required. 

 

(2) Excavation 

 

Excavate in front of piles from the top down in accordance with the accepted 

submittals. For H-piles with timber lagging and braced and anchored shoring, 

excavate in staged horizontal lifts with a maximum height of five feet Remove 

flowable fill and material in between H-piles, as needed, to install timber lagging. 

Position lagging with at least three inches of contact in the horizontal direction 

between the lagging and pile flanges. Do not excavate the next lift until timber 

lagging for the current lift is installed and, if applicable, bracing and anchors for 
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the current lift are accepted. Backfill behind cantilever, braced or anchored 

shoring with shoring backfill. 

 

(3) Anchor Installation 

 

If applicable, install foundations located behind anchored shoring before installing 

anchors. Fabricate and install ground anchors in accordance with the accepted 

submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction 

Specifications and the following unless otherwise approved: 

 

(a) Materials in accordance with this provision shall be required instead of 

materials conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD 

Specifications, 

 

(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1.2 

of the AASHTO LRFD specifications are not required, and 

 

(c) Corrosion protection for unbonded lengths of ground anchors and 

anchorage covers are not required. 

 

(d) Measure grout temperature, density and flow during grouting with at least 

the same frequency grout cubes are made for compressive strength. 

Perform density and flow field tests in the presence of the Engineer in 

accordance with American National Standards Institute / American 

Petroleum Institute Recommended Practice 13B-1 (Section 4,  

Mud Balance) and ASTM C939 (Flow Cone), respectively. 

 

Install helical anchors in accordance with the accepted submittals and Anchor 

Manufacturer’s instructions. Measure torque during installation and do not exceed 

the torsional strength rating of the helical anchor. Attain the minimum required 

installation torque and penetration before terminating anchor installation. When 

replacing a helical anchor, embed last helix of the replacement anchor at least 

three helix plate diameters past the location of the first helix of the previous 

anchor. 

 

(4) Anchor Testing 

 

Proof test and lock-off anchors in accordance with the accepted submittals and 

Article 6.5.5 of the AASHTO LRFD Bridge Construction Specifications except 

for the acceptance criteria in Article 6.5.5.5. For the AASHTO LRFD 

specifications, “ground anchor” refers to a ground or helical anchor and “tendon” 

refers to a bar, strand or shaft. 
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(a) Anchor Acceptance 

 

Anchor acceptance is based in part on the following criteria. 

 

(i) For ground and helical anchors, total movement is less than 0.04 

inch between the 1 and 10 minute readings or less than 0.08 inch 

between the 6 and 60 minute readings. 

 

(ii) For ground anchors, total movement at maximum test load exceeds 

80% of the theoretical elastic elongation of the unbonded length. 

 

(b) Anchor Test Results 

 

Submit .pdf files of anchor test records including movement versus load 

plots for each load increment within 24 hours of completing each row of 

anchors. The Engineer will review the test records to determine if the 

anchors are acceptable. 

 

If the Engineer determines an anchor is unacceptable, revise the anchor 

design or installation methods. Submit a revised anchored shoring design 

for acceptance and provide an acceptable anchor with the revised design 

or installation methods. If required, replace the anchor or provide 

additional anchors with the revised design or installation methods. 

 

(C) Temporary Wall Installation 

 

Excavate as necessary for temporary walls in accordance with the plans developed by the 

Design-Build Team and accepted submittals. If applicable, install foundations located in 

the reinforced zone before placing shoring backfill or reinforcement unless otherwise 

approved. Notify the Engineer when foundation excavation is complete. Do not place 

shoring backfill or reinforcement until excavation dimensions and foundation material are 

approved. 

 

Erect welded wire facing so the wall position is as shown in the plans developed by the 

Design-Build Team and accepted submittals. Set welded wire facing adjacent to each 

other in the horizontal and vertical direction to completely cover the wall face with 

facing. Stagger welded wire facing to create a running bond by centering facing over 

joints in the row below. 

 

Wrap geotextile reinforcement and retention geotextiles behind welded wire facing as 

shown in the plans developed by the Design-Build Team and accepted submittals, and 

cover geotextiles with at least three inches of shoring backfill. Overlap adjacent 

geotextile reinforcement and retention and separation geotextiles at least 18 inches with 

seams oriented perpendicular to the wall face. Hold geotextiles in place with wire staples 

or anchor pins as needed. 

 

88



 

C 204259 Standard Special Provisions Stanly County 

Place reinforcement within three inches of locations shown in the plans developed by the 

Design-Build Team and accepted submittals. Before placing shoring backfill, pull 

reinforcement taut so it is in tension and free of kinks, folds, wrinkles or creases. Install 

reinforcement with the direction shown in the plans developed by the Design-Build Team 

and accepted submittals. For temporary wire walls with separate reinforcement and 

facing components, attach welded wire grid or metallic strip reinforcement to welded 

wire facing as shown in the accepted submittals. Do not splice or overlap reinforcement 

so seams are parallel to the wall face. Contact the Engineer when unanticipated existing 

or future obstructions such as foundations, pavements, pipes, inlets or utilities will 

interfere with reinforcement. 

 

Place shoring backfill in the reinforced zone in eight-inch to ten-inch thick lifts.  

Compact A-2-4 soil and Class II, Type 1 and Class III select material in accordance with 

Subarticle 235-3(C) of the 2018 Standard Specifications for Roads and Structures. Use 

only hand operated compaction equipment to compact backfill within three feet of 

welded wire facing. At a distance greater than three feet, compact shoring backfill with at 

least four passes of an eight-ton to ten-ton vibratory roller in a direction parallel to the 

wall face. Smooth wheeled or rubber tired rollers are also acceptable for compacting 

backfill. Do not use sheepsfoot, grid rollers or other types of compaction equipment with 

feet. Do not displace or damage reinforcement when placing and compacting shoring 

backfill. End dumping directly on geotextile or geogrid reinforcement shall not be 

permitted. Do not operate heavy equipment on reinforcement until it is covered with at 

least eight inches of shoring backfill. Replace any damaged reinforcement to the 

satisfaction of the Engineer. 

 

Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8 

of the 2018 Standard Specifications for Roads and Structures. Bench temporary walls 

into the sides of excavations where applicable. For temporary geosynthetic walls with top 

of wall within five feet of finished grade, remove top facing and incorporate top 

reinforcement layer into fill when placing fill in front of wall. Temporary walls remain in 

place permanently unless otherwise required. 

 

ON-THE-JOB TRAINING 
 (2-24-15) (Rev. 7-20-17) Z-10 

 

Description 

 

The North Carolina Department of Transportation will administer a custom version of the 

Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT 

Program. All contractors (existing and newcomers) will be automatically placed in the Alternate 

Program.  Standard OJT requirements typically associated with individual projects will no longer 

be applied at the project level. Instead, these requirements will be applicable on an annual basis 

for each contractor administered by the OJT Program Manager. 

 

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 

this provision and the On-the-Job Training Program Manual. 
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The Alternate OJT Program will allow a contractor to train employees on Federal, State and 

privately funded projects located in North Carolina. However, priority shall be given to training 

employees on NCDOT Federal-Aid funded projects. 

 

Minorities and Women 

 

Developing, training and upgrading of minorities and women toward journeyman level status is 

a primary objective of this special training provision. Accordingly, the Contractor shall make 

every effort to enroll minority and women as trainees to the extent that such persons are available 

within a reasonable area of recruitment. This training commitment is not intended, and shall not 

be used, to discriminate against any applicant for training, whether a member of a minority group 

or not. 

 

Assigning Training Goals 

 

The Department, through the OJT Program Manager, will assign training goals for a calendar 

year based on the contractors' past three years’ activity and the contractors' anticipated upcoming 

year’s activity with the Department. At the beginning of each year, all contractors eligible will be 

contacted by the Department to determine the number of trainees that will be assigned for the 

upcoming calendar year. At that time the Contractor shall enter into an agreement with the 

Department to provide a self-imposed on-the-job training program for the calendar year. 

This agreement will include a specific number of annual training goals agreed to by both parties. 

The number of training assignments may range from 1 to 15 per contractor per calendar year. 

The Contractor shall sign an agreement to fulfill their annual goal for the year. 

 

Training Classifications 

 

The Contractor shall provide on-the-job training aimed at developing full journeyman level 

workers in the construction craft / operator positions. Preference shall be given to providing 

training in the following skilled work classifications: 

 

Equipment Operators Office Engineers 

Truck Drivers Estimators 

Carpenters Iron / Reinforcing Steel Workers 

Concrete Finishers Mechanics 

Pipe Layers Welders 

 

The Department has established common training classifications and their respective training 

requirements that may be used by the contractors. However, the classifications established are 

not all-inclusive. Where the training is oriented toward construction applications, training will be 

allowed in lower-level management positions such as office engineers and estimators. 

Contractors shall submit new classifications for specific job functions that their employees are 

performing. The Department will review and recommend for acceptance to FHWA the new 

classifications proposed by contractors, if applicable. New classifications shall meet the 

following requirements: 
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Proposed training classifications are reasonable and realistic based on the job skill 

classification needs, and 

 

The number of training hours specified in the training classification is consistent with 

common practices and provides enough time for the trainee to obtain journeyman level 

status. 

 

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 

retains primary responsibility for meeting the training and this provision is made applicable to 

the subcontract. However, only the Contractor will receive credit towards the annual goal for the 

trainee.  

 

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first 

year of apprenticeship or training. The number of trainees shall be distributed among the work 

classifications on the basis of the contractor’s needs and the availability of journeymen in the 

various classifications within a reasonable area of recruitment.  

 

No employee shall be employed as a trainee in any classification in which they have successfully 

completed a training course leading to journeyman level status or in which they have been 

employed as a journeyman.  

 

Records and Reports 

 

The Contractor shall maintain enrollment, monthly and completion reports documenting 

company compliance under these contract documents. These documents and any other 

information as requested shall be submitted to the OJT Program Manager.  

 

Upon completion and graduation of the program, the Contractor shall provide each trainee with 

a certification Certificate showing the type and length of training satisfactorily completed.  

 

Trainee Interviews 

 

All trainees enrolled in the program will receive an initial and Trainee / Post graduate interview 

conducted by the OJT program staff.  

 

Trainee Wages 

 

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 

prevailing minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:  

 

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 

90 percent of the journeyman wage for the last quarter of the training period 
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In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall 

adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 

(NCDOL) and the Department. 

 

Achieving or Failing to Meet Training Goals 

 

The Contractor will be credited for each trainee employed by him on the contract work who is 

currently enrolled or becomes enrolled in an approved program and who receives training for at 

least 50 percent of the specific program requirement. Trainees will be allowed to be transferred 

between projects if required by the Contractor’s scheduled workload to meet training goals. 

 

If a contractor fails to attain their training assignments for the calendar year, they may be taken 

off the NCDOT’s Bidders List.  

 

Measurement and Payment 

 

No compensation will be made for providing required training in accordance with these contract 

documents. 
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STANDARD SPECIAL PROVISION 

 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(9-1-11) Z-2 

 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 

contract as follows: 

 

“(h) Amounts Encumbered – Transportation project appropriations may be encumbered in the 

amount of allotments made to the Department of Transportation by the Director for the estimated 

payments for transportation project contract work to be performed in the appropriation fiscal 

year. The allotments shall be multiyear allotments and shall be based on estimated revenues and 

shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c). 

Payment for transportation project work performed pursuant to contract in any fiscal year other 

than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 

project contracts shall contain a schedule of estimated completion progress, and any acceleration 

of this progress shall be subject to the approval of the Department of Transportation provided 

funds are available. The State reserves the right to terminate or suspend any transportation 

project contract, and any transportation project contract shall be so terminated or suspended if 

funds will not be available for payment of the work to be performed during that fiscal year 

pursuant to the contract. In the event of termination of any contract, the contractor shall be given 

a written notice of termination at least 60 days before completion of scheduled work for which 

funds are available. In the event of termination, the contractor shall be paid for the work already 

performed in accordance with the contract specifications.” 

 

Payment will be made on any contract terminated pursuant to the special provision in accordance 

with Article 108-13(E), of the North Carolina Department of Transportation Standard 

Specifications for Roads and Structures, dated January 2018 and as amended by the Standard 

Special Provision, Division One found elsewhere in this RFP. 
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*** STANDARD SPECIAL PROVISIONS ***  

 

NCDOT GENERAL SEED SPECIFICATIONS FOR SEED QUALITY 
(5-7-11) Z-3 

 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and 

Consumer Services, Seed Testing Laboratory. When said samples are collected, the vendor shall 

supply an independent laboratory report for each lot to be tested. Results from seed so sampled 

shall be final. Seed not meeting the specifications shall be rejected by the Department of 

Transportation and shall not be delivered to North Carolina Department of Transportation 

warehouses. If seed has been delivered it shall be available for pickup and replacement at the 

supplier's expense. 

 

Any re-labeling required by the North Carolina Department of Agriculture and Consumer 

Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified 

herein shall be rejected by the North Carolina Department of Transportation. 

 

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 

Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 

Sandbur, Wild Onion, and Wild Garlic. Seed shall not be labeled with the above weed species on 

the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts will 

NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 

 

Tolerances established by the Association of Official Seed Analysts will generally be 

recognized. However, for the purpose of figuring pure live seed, the found pure seed and found 

germination percentages as reported by the North Carolina Department of Agriculture and 

Consumer Services, Seed Testing Laboratory will be used. Allowances, as established by the 

NCDOT, will be recognized for minimum pure live seed as listed on the following pages. 

 

The specifications for restricted noxious weed seed refers to the number per pound as follows: 

 

Restricted Noxious 

Weed 

Limitations per 

Lb. of Seed 

Restricted Noxious 

Weed 

Limitations per 

Lb. of Seed 

    Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 

Cocklebur 4 seeds Texas Panicum 27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 

Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 

Corn Cockle 10 seeds Curly Dock 54 seeds 

Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 

Yellow Nutsedge 27 seeds Horsenettle 54 seeds 

Canada Thistle 27 seeds Quackgrass 54 seeds 

Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   
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Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 

Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 

maximum of 2% inert matter will be allowed on all other kinds of seed. In addition, all seed shall 

not contain more than 2% other crop seed nor more than 1% total weed seed. The germination 

rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which 

includes both dormant and hard seed. Seed shall be labeled with not more than 7%, 5% or 2% 

inert matter (according to above specifications), 2% other crop seed and 1% total weed seed. 

 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety 

shortages are verified. Pure live seed percentages will be applied in a verified shortage situation. 

Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 

deficient. 

 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 

 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound. Seed less than 83% pure live seed 

will not be approved. 

 

 Sericea Lespedeza 

 Oats (seeds) 

 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 

maximum 144 restricted noxious weed seed per pound. Seed less than 78% pure live seed will 

not be approved. 

 

Tall Fescue (all approved varieties) Bermudagrass 

Kobe Lespedeza Browntop Millet 

Korean Lespedeza German Millet - Strain R 

Weeping Lovegrass Clover – Red / White / Crimson 

Carpetgrass  

 
Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound. Seed less than 76% pure live seed 

will not be approved. 

 

 Common or Sweet Sundangrass 

 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound. Seed less than 74% pure live seed 

will not be approved. 
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Rye (grain; all varieties) 

 Kentucky Bluegrass (all approved varieties) 

 Hard Fescue (all approved varieties) 

 Shrub (bicolor) Lespedeza 

 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 noxious weed seed per pound. Seed less than 70% pure live seed will not be 

approved. 

 

Centipedegrass Japanese Millet 

Crownvetch Reed Canary Grass 

Pensacola Bahiagrass Zoysia 

Creeping Red Fescue  

 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 

 

 Barnyard Grass 

 Big Bluestem 

 Little Bluestem 

 Bristly Locust 

 Birdsfoot Trefoil 

 Indiangrass 

 Orchardgrass 

 Switchgrass 

 Yellow Blossom Sweet Clover 
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*** STANDARD SPECIAL PROVISIONS *** 

 

TITLE VI AND NONDISCRIMINATION 
(6-28-77)(Rev 5/2/18)  Z-6 
 

Revise the 2018 Standard Specifications for Roads and Structures as follows: 

 

Replace Article 103-4(B) with the following: 

 

The North Carolina Department of Transportation is committed to carrying out the U.S. 

Department of Transportation’s policy of ensuring nondiscrimination in the award and 

administration of contracts. 

 

The provisions of this section related to United States Department of Transportation (US DOT) 

Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 

(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 

applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 

related subcontracts, material supply, engineering, architectural and other service contracts, 

regardless of dollar amount. Any Federal provision that is specifically required not specifically 

set forth is hereby incorporated by reference.  

(1)  Title VI Assurances (USDOT Order 1050.2A, Appendix A) 

During the performance of this contract, the contractor, for itself, its assignees, and 

successors in interest (hereinafter referred to as the "contractor") agrees as follows: 

(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 

Regulations relative to Nondiscrimination in Federally-assisted programs of the  

U.S. Department of Transportation, Federal Highway Administration (FHWA), as 

they may be amended from time to time, which are herein incorporated by reference 

and made a part of this contract. 

(b) Nondiscrimination 

The contractor, with regard to the work performed by it during the contract, shall not 

discriminate on the grounds of race, color, or national origin in the selection and 

retention of subcontractors, including procurements of materials and leases of 

equipment. The contractor shall not participate directly or indirectly in the 

discrimination prohibited by the Acts and the Regulations, including employment 

practices when the contract covers any activity, project, or program set forth in 

Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 

In all solicitations, either by competitive bidding, or negotiation made by the 

contractor for work to be performed under a subcontract, including procurements of 

materials, or leases of equipment, each potential subcontractor or supplier shall be 

notified by the contractor of the contractor's obligations under this contract and the 

Acts and the Regulations relative to Nondiscrimination on the grounds of race, color, 

or national origin. 
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(d) Information and Reports 

The contractor shall provide all information and reports required by the Acts, the 

Regulations, and directives issued pursuant thereto and shall permit access to its 

books, records, accounts, other sources of information, and its facilities as may be 

determined by the Recipient or the FHWA to be pertinent to ascertain compliance 

with such Acts, Regulations, and instructions. Where any information required of a 

contractor is in the exclusive possession of another who fails or refuses to furnish the 

information, the contractor shall so certify to the Recipient or the FHWA, as 

appropriate, and shall set forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 

In the event of a contractor's noncompliance with the Nondiscrimination provisions of 

this contract, the Recipient will impose such contract sanctions as it and / or the 

FHWA may determine to be appropriate, including, but not limited to:  

(i) Withholding payments to the contractor under the contract until the contractor 

complies; and / or 

(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 

The contractor shall include the provisions of paragraphs (a) through (f) in every 

subcontract, including procurements of materials and leases of equipment, unless 

exempt by the Acts, the Regulations and directives issued pursuant thereto. The 

contractor shall take action with respect to any subcontract or procurement as the 

Recipient or the FHWA may direct as a means of enforcing such provisions including 

sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 

is threatened with litigation by a subcontractor, or supplier because of such direction, 

the contractor may request the Recipient to enter into any litigation to protect the 

interests of the Recipient. In addition, the contractor may request the United States to 

enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 

The North Carolina Department of Transportation (NCDOT) has assured the USDOT 

that, as a condition to receiving federal financial assistance, NCDOT will comply with 

Title VI of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR 

Part 21 and related nondiscrimination authorities to ensure that no person shall, on the 

ground of race, color, national origin, limited English proficiency, sex, age, or disability 

(including religion / creed or income-level, where applicable), be excluded from 

participation in, be denied the benefits of, or be subjected to discrimination under any 

programs, activities, or services conducted or funded by NCDOT. Contractors and other 

organizations under contract or agreement with NCDOT must also comply with Title VI 

and related authorities, therefore: 

(a) During the performance of this contract or agreement, contractors  

(e.g. subcontractors, consultants, vendors, prime contractors) shall be responsible for 
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complying with NCDOT’s Title VI Program. Contractors are not required to prepare 

or submit Title VI Programs. To comply with this section, the prime contractor shall: 

1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 

Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 

employees, applicants and subcontractors on the jobsite. 

2. Physically incorporate the required Title VI clauses into all subcontracts on 

federally-assisted and state-funded NCDOT projects, and ensure inclusion by 

subcontractors into all lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following 

notification in all solicitations for bids and requests for work or material, 

regardless of funding source: 

“The North Carolina Department of Transportation, in accordance with the 

provisions of Title VI of the Civil Rights Act of 1964  

(78 Stat. 252, 42 US.C. §§ 2000d to 2000d-4) and the Regulations, hereby notifies 

all bidders that it will affirmatively ensure that any contract entered into pursuant 

to this advertisement, disadvantaged business enterprises will be afforded full and 

fair opportunity to submit bids in response to this invitation and will not be 

discriminated against on the grounds of race, color, or national origin in 

consideration for an award. In accordance with other related nondiscrimination 

authorities, bidders and contractors will also not be discriminated against on the 

grounds of sex, age, disability, low-income level, creed / religion, or limited 

English proficiency in consideration for an award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 

subsequent lower tier subcontracts on Federal-aid highway construction contracts 

only. 

5. Provide language assistance services (i.e., written translation and oral 

interpretation), free of charge, to LEP employees and applicants. Contact  

NCDOT OCR for further assistance, if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 

Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to 

prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and / or 

agreements. Subrecipients must also ensure compliance by their contractors and 

subrecipients with Title VI. (23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take 

affirmative action to correct any deficiencies found within a reasonable time period, 

not to exceed 90 calendar days, unless additional time is granted by NCDOT.  

(23 CFR 200.9(b)(15)) 
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(d) The Contractor shall be responsible for notifying subcontractors of NCDOT’s 

External Discrimination Complaints Process. 

1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of 

the public and contractors) from discrimination by NCDOT employees, 

subrecipients and contractors, regardless of funding source. 

2. Eligibility 

Any person, or class of persons, who believes he / she has been subjected to 

discrimination based on race, color, national origin, Limited English Proficiency 

(LEP), sex, age, or disability (and religion in the context of employment, aviation, 

or transit) may file a written complaint. The law also prohibits intimidation or 

retaliation of any sort. 

3. Time Limits and Filing Options 

Complaints may be filed by the affected individual(s) or a representative and must 

be filed no later than 180 calendar days after the following: 

(i) The date of the alleged act of discrimination; or 

(ii) The date when the person(s) became aware of the alleged discrimination; or 

(iii) Where there has been a continuing course of conduct, the date on which that 

conduct was discontinued or the latest instance of the conduct. 

Title VI and related discrimination complaints may be submitted to the following 

entities: 

 

➢ North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free  

1-800-522-0453  

➢ Federal Highway Administration, North Carolina Division Office, 310 New 

Bern Avenue, Suite 410, Raleigh, NC 27601; 919-747-7010 

➢ US Department of Transportation, Departmental Office of Civil Rights, 

External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 

Washington, DC 20590; 202-366-4070 

4. Format for Complaints 

Complaints must be in writing and signed by the complainant(s) or a 

representative, and include the complainant’s name, address, and telephone 

number. Complaints received by fax or e-mail will be acknowledged and 

processed. Allegations received by telephone will be reduced to writing and 

provided to the complainant for confirmation or revision before processing. 

Complaints will be accepted in other languages, including Braille. 
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5. Discrimination Complaint Form 

Contact NCDOT Civil Rights to receive a full copy of the Discrimination 

Complaint Form and procedures. 

6. Complaint Basis 

Allegations must be based on issues involving race, color, national origin (LEP), 

sex, age, disability, or religion (in the context of employment, aviation or transit). 

“Basis” refers to the complainant’s membership in a protected group category.  
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TABLE 103-1 

COMPLAINT BASIS 

Protected Categories Definition Examples 
Applicable Nondiscrimination 

Authorities 

Race and Ethnicity 

An individual belonging to one 

of the accepted racial groups; or 

the perception, based usually on 

physical characteristics that a 

person is a member of a racial 

group 

Black / African 

American, Hispanic / 

Latino, Asian, 

American Indian / 

Alaska Native, 

Native Hawaiian / 

Pacific Islander, 

White 

Title VI of the Civil Rights Act of 1964; 

49 CFR Part 21; 

23 CFR 200; 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

(Executive Order 13166) 
Color 

Color of skin, including shade 

of skin within a racial group 

Black, White, Brown, 

Yellow, etc. 

National Origin (Limited English 

Proficiency) 

Place of birth. Citizenship is not 

a factor. (Discrimination based 

on language or a person’s 

accent is also covered) 

Mexican, Cuban, 

Japanese, 

Vietnamese, Chinese 

Sex 

Gender. The sex of an 

individual. 

Note: Sex under this program 

does not include sexual 

orientation. 

Women and Men 

1973 Federal-Aid Highway Act; 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

Age Persons of any age 21-year-old person 

Age Discrimination Act of 1975 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

Disability 

Physical or mental impairment, 

permanent or temporary, or 

perceived. 

Blind, alcoholic, 

para-amputee, 

epileptic, diabetic, 

arthritic 

Section 504 of the Rehabilitation Act of 

1973; 

Americans with Disabilities Act of 1990 

Religion (in the context of 

employment) 

(Religion / Creed in all aspects of 

any aviation or transit-related 

construction) 

An individual belonging to a 

religious group; or the 

perception, based on 

distinguishable characteristics 

that a person is a member of a 

religious group. In practice, 

actions taken as a result of the 

moral and ethical beliefs as to 

what is right and wrong, which 

are sincerely held with the 

strength of traditional religious 

views. Note: Does not have to 

be associated with a recognized 

religious group or church; if an 

individual sincerely holds to the 

belief, it is a protected religious 

practice. 

Muslim, Christian, 

Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964; 

23 CFR 230; 

FHWA-1273 Required Contract Provisions. 

(49 U.S.C. 5332(b); 

49 U.S.C. 47123) 
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(3) Pertinent Nondiscrimination Authorities 

During the performance of this contract, the contractor, for itself, its assignees, and 

successors in interest agrees to comply with the following non-discrimination statutes and 

authorities, including, but not limited to: 

• Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin); and 49 CFR  

Part 21  

• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 

1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 

property has been acquired because of Federal or Federal-aid programs and projects)  

• Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits 

discrimination on the basis of sex)  

• Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 

(prohibits discrimination on the basis of disability) and 49 CFR Part 27  

• The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), 

(prohibits discrimination on the basis of age)  

• Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 

amended, (prohibits discrimination based on race, creed, color, national origin, or 

sex)  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 

coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 

Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 

expanding the definition of the terms "programs or activities" to include all of the 

programs or activities of the Federal-aid recipients, sub-recipients and contractors, 

whether such programs or activities are Federally funded or not)  

 

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 

on the basis of disability in the operation of public entities, public and private 

transportation systems, places of public accommodation, and certain testing entities 

(42 U.S.C. §§ 12131-12189) as implemented by Department of Transportation 

regulations at 49 C.F.R. parts 37 and 38  

 

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 

(prohibits discrimination on the basis of race, color, national origin, and sex)  

 

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in 

Minority Populations and Low-Income Populations, which ensures 

Nondiscrimination against minority populations by discouraging programs, policies, 

and activities with disproportionately high and adverse human health or 

environmental effects on minority and low-income populations  
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(k) Executive Order 13166, Improving Access to Services for Persons with Limited 

English Proficiency, and resulting agency guidance, national origin discrimination 

includes discrimination because of Limited English Proficiency (LEP). To ensure 

compliance with Title VI, you must take reasonable steps to ensure that LEP persons 

have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100)  

 

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you 

from discriminating because of sex in education programs or activities  

(20 U.S.C. 1681 et seq)  

 

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 

(prohibits employment discrimination on the basis of race, color, religion, sex, or 

national origin). 

(4) Additional Title VI Assurances 

**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 

(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 

The following clauses shall be included in deeds effecting or recording the transfer of 

real property, structures, or improvements thereon, or granting interest therein from 

the United States pursuant to the provisions of Assurance 4. 

 

NOW, THEREFORE, the U.S. Department of Transportation as authorized by law 

and upon the condition that the North Carolina Department of Transportation 

(NCDOT) will accept title to the lands and maintain the project constructed thereon in 

accordance with the North Carolina General Assembly, the Regulations for the 

Administration of the Federal-Aid Highway Program, and the policies and procedures 

prescribed by the Federal Highway Administration of the U.S. Department of 

Transportation in accordance and in compliance with all requirements imposed by 

Title 49, Code of Federal Regulations, U.S. Department of Transportation, Subtitle A, 

Office of the Secretary, Part 21, Nondiscrimination in Federally-assisted programs of 

the U.S Department of Transportation pertaining to and effectuating the provisions of 

Title VI of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), 

does hereby remise, release, quitclaim and convey unto the NCDOT all the right, title 

and interest of the U.S. Department of Transportation in and to said lands described in 

Exhibit A attached hereto and made a part hereof. 

 

(HABENDUM CLAUSE) 

 

TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 

Department of Transportation (NCDOT) and its successors forever, subject, however, 

to the covenants, conditions, restrictions and reservations herein contained as follows, 

which will remain in effect for the period during which the real property or structures 

are used for a purpose for which Federal financial assistance is extended or for 

another purpose involving the provision of similar services or benefits and will be 

binding on the NCDOT, its successors and assigns. 
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The NCDOT, in consideration of the conveyance of said lands and interests in lands, 

does hereby covenant and agree as a covenant running with the land for itself, its 

successors and assigns, that (1) no person will on the grounds of race, color, or 

national origin, be excluded from participation in, be denied the benefits of, or be 

otherwise subjected to discrimination with regard to any facility located wholly or in 

part on, over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT 

will use the lands and interests in lands and interests in lands so conveyed, in 

compliance with all requirements imposed by or pursuant to Title 49, Code of Federal 

Regulations, U.S. Department of Transportation, Subtitle A, Office of the Secretary, 

Part 21, Non-discrimination in Federally-assisted programs of the U.S. Department of 

Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 

Regulations and Acts may be amended [, and (3) that in the event of breach of any of 

the above-mentioned nondiscrimination conditions, the Department will have a right 

to enter or re-enter said lands and facilities on said land, and that above described 

land and facilities will thereon revert to and vest in and become the absolute property 

of the U.S. Department of Transportation and its assigns as such interest existed prior 

to this instruction].* 

 

(*Reverter clause and related language to be used only when it is determined that 

such a clause is necessary in order to make clear the purpose of Title VI.) 

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 

Facility, or Program (1050.2A, Appendix C) 

The following clauses shall be included in deeds, licenses, leases, permits, or similar 

instruments entered into by the North Carolina Department of Transportation 

(NCDOT) pursuant to the provisions of Assurance 7(a): 

1. The (grantee, lessee, permittee, etc. as appropriate) for himself / herself, his / her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 

consideration hereof, does hereby covenant and agree [in the case of deeds and 

leases add "as a covenant running with the land"] that: 

(i.) In the event facilities are constructed, maintained, or otherwise operated on 

the property described in this (deed, license, lease, permit, etc.) for a purpose 

for which a U.S. Department of Transportation activity, facility, or program is 

extended or for another purpose involving the provision of similar services or 

benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and 

operate such facilities and services in compliance with all requirements 

imposed by the Acts and Regulations (as may be amended) such that no 

person on the grounds of race, color, or national origin, will be excluded from 

participation in, denied the benefits of, or be otherwise subjected to 

discrimination in the use of said facilities. 
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2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 

above Nondiscrimination covenants, the NCDOT will have the right to terminate 

the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and 

facilities thereon, and hold the same as if the (lease, license, permit, etc.) had 

never been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above 

Nondiscrimination covenants, the NCDOT will have the right to enter or re-enter 

the lands and facilities thereon, and the above described lands and facilities will 

there upon revert to and vest in and become the absolute property of the NCDOT 

and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that 

such a clause is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction / Use / Access to Real Property Acquired Under the 

Activity, Facility or Program (1050.2A, Appendix D) 

The following clauses shall be included in deeds, licenses, permits, or similar 

instruments / agreements entered into by the North Carolina Department of 

Transportation (NCDOT) pursuant to the provisions of Assurance 7(b): 

1. The (grantee, licensee, permittee, etc., as appropriate) for himself / herself, his / 

her heirs, personal representatives, successors in interest, and assigns, as a part of 

the consideration hereof, does hereby covenant and agree (in the case of deeds 

and leases add, "as a covenant running with the land") that (1) no person on the 

grounds of race, color, or national origin, will be excluded from participation in, 

denied the benefits of, or be otherwise subjected to discrimination in the use of 

said facilities, (2) that in the construction of any improvements on, over, or under 

such land, and the furnishing of services thereon, no person on the ground of race, 

color, or national origin, will be excluded from participation in, denied the 

benefits of, or otherwise be subjected to discrimination, (3) that the (grantee, 

licensee, lessee, permittee, etc.) will use the premises in compliance with all other 

requirements imposed by or pursuant to the Acts and Regulations, as amended, set 

forth in this Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the 

above Nondiscrimination covenants, the NCDOT will have the right to terminate 

the (license, permit, etc., as appropriate) and to enter or re-enter and repossess 

said land and the facilities thereon, and hold the same as if said (license, permit, 

etc., as appropriate) had never been made or issued. * 

3. With respect to deeds, in the event of breach of any of the above 

Nondiscrimination covenants, the NCDOT will there upon revert to and vest in 

and become the absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that 

such a clause is necessary to make clear the purpose of Title VI.) 
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MINIMUM WAGES 
(07-21-09) Z-5 

 

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every 

employer must pay wages at the rate of not less than SEVEN DOLLARS AND 

TWENTY FIVE CENTS ($7.25) per hour. 

 

STATE: The North Carolina Minimum Wage Act provides that every employer shall pay 

to each of his employees wages at a rate of not less than SEVEN DOLLARS AND 

TWENTY FIVE CENTS ($7.25) per hour. 

 

 The minimum wage paid to all skilled labor employed on this contract shall be 

SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all intermediate labor employed on this contract shall 

be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all unskilled labor on this contract shall be SEVEN 

DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The determination of the intent of the application of these Acts to the project's contract shall be 

the Design-Build Team's responsibility. 

 

The Design-Build Team shall have no claim against the Department of Transportation for any 

changes in the minimum wage laws, State or Federal.  It is the responsibility of the Design-Build 

Team to be fully informed of all Federal and State Laws affecting the project's contract. 
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 *** STANDARD SPECIAL PROVISIONS ***  
(10-23-17)  

 

DIVISION ONE OF STANDARD SPECIFICATIONS 

Division One of the 2018 NCDOT Standard Specifications for Roads and Structures 

(Standard Specifications) shall apply except as follows: 

Definitions:   Throughout Division One of the 2018 Standard Specifications, the term 

“Contractor” is replaced with “Design-Build Team”, the term “Bidder” is replaced with 

“Proposer,” the term “Bid” is replaced by “Price Proposal,” and the phrase “lowest Responsible 

Bidder” is replaced with “responsible Proposer with the lowest adjusted price.” The replacement 

of “Contractor” with “Design-Build Team” does not apply to Article 102-2. The replacement of 

the above terms also does not apply when the terms are part of a phrase (e.g. bid bond, prime 

contractor, total amount bid, etc.) 

Deletions:  Articles 102-3(B), 102-4, 102-8(B), 102-9(C)(2), 103-2(B), and 103-4(C) of the 

2018 Standard Specifications for Roads and Structures are deleted from Design-Build Contracts. 

Modifications:   The remainder of this Standard Special Provision includes modifications to 

Division One of the 2018 Standard Specifications for Roads and Structures. 

SECTION 101 

DEFINITION OF TERMS 

Page 1-3, Article 101-3, replace and add certain definitions as follows: 

ADDITIONAL WORK 

Additional work is that which results from a change or alteration to the contract and for which 

there are contract unit prices in the original contract or an executed supplemental agreement. 

ADVERTISEMENT 

The public advertisement inviting Statements of Qualifications for the design and construction of 

specific projects. 
 

AWARD 

The decision of the Department of Transportation to accept the proposal of the selected Design-

Build Team for work which is subject to the furnishing of payment and performance bonds, and 

such other conditions as may be otherwise provided by law, the Request for Proposals, and the 

2018 Standard Specifications for Roads and Structures. 

CONTRACT 

The executed agreement between the Department and the successful proposer, covering the 

performance of, and compensation for, the work. The term contract is all inclusive with reference 

to all written agreements affecting a contractual relationship and all documents referred to 

therein. The contract shall include, but not be limited to, the Request for Proposals, the Technical 

Proposal, the Price Proposal, the printed contract form and attachments, contract bonds, plans 
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and associated special provisions prepared by the Design-Build Team, standard specifications 

and supplemental specifications, standard special provisions and project special provisions 

contained in the Request for Proposals or as developed by the Design-Build Team and accepted 

by the Department, and all executed supplemental agreements. The contract shall constitute one 

instrument. 

DATE OF AVAILABILITY 

That date, established as set forth in the Request for Proposals, by which it is anticipated that the 

Contract will be executed and sufficient design efforts or work sites within the project limits will 

be available for the Design-Build Team to begin his controlling operations or design. 

DESIGN-BUILD 

A form of contracting in which the successful proposer undertakes responsibility for both the 

design and construction of a project. 

DESIGN-BUILD TEAM  

An individual, partnership, joint venture, corporation or other legal entity that furnishes the 

necessary design and construction services, whether by itself or through subcontracts. 

DESIGN-BUILD PROPOSAL  

A proposal to contract consisting of a separately sealed Technical Proposal and a separately 

sealed Price Proposal submitted in response to a Request for Proposals on a Design-Build 

project. 

PLANS 

The project plans, Standard Drawings, working drawings and supplemental drawings, or 

reproductions thereof, accepted by the Engineer, which show the location, character, dimensions 

and details of the work to be performed. Unless otherwise noted within the Request for 

Proposals, the term “plans” refers to plans as developed by the Design-Build Team and accepted 

by the Department. 

(A) Standard Drawings: 

 Drawings approved for repetitive use, showing details to be used where appropriate. All 

Standard Drawings approved by the Department plus subsequent revisions and additions. 

Standard Drawings are available for purchase from: 

State Contract Officer 

1591 Mail Service Center 

Raleigh, NC 27699-1591 

(B) Preliminary Plans: 

 Department-furnished drawings distributed in concert with a Request for Proposals, or as 

developed by the Design-Build Team. 
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(C) Project Plans: 

 Construction drawings prepared, sealed and completed by the Design-Build Team, or as 

provided by the Department, that contain specific details and dimensions peculiar to the 

work. 

(D) Working Drawings and Supplemental Drawings: 

Supplemental design sheets, shop drawings, or similar data which the Design-Build Team 

is required to submit to the Engineer. 

(E) As-Constructed Drawings: 

Red-lined mark-up of the latest Released for Construction (RFC) Plans containing the 

information listed under As-Constructed Plans in the Records and Reports Section of the 

NCDOT Construction Manual. 

(F) As-Built Plans: 

Coordinately correct plans documenting the details, dimensions and locations of the 

completed work. 
 

PRICE PROPOSAL 

The offer of a Proposer, submitted on the prescribed forms, to perform the work and furnish the 

labor and materials at the price quoted. 

PROPOSAL (OR REQUEST FOR PROPOSALS) 

The paper document provided by the Department that the proposer uses to develop his paper 

offer to perform the work at designated bid prices.   

PROPOSER 

An individual, partnership, firm, corporation, LLC, or joint venture formally submitting a 

Technical Proposal and Price Proposal in response to a Request for Proposals.  

RIGHT OF WAY 

The land area shown on the plans as right of way within which the project is to be constructed. 

SCHEDULE OF VALUES 

A schedule of work items necessary to complete work, along with the progress of each work 

item, primarily for the purpose of partial payments. 

TABLE OF QUANTITIES 

A listing of work items (corresponding to the items in the Trns*port pay item list) that 

contributes to a project completion. The table shall include estimated quantities for each work 

item. 
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TECHNICAL PROPOSAL 

A submittal from a proposer, in accordance with requirements of the Request for Proposals, for 

the purpose of final selection. The Technical Proposal is defined to also include any 

supplemental information requested by the Department from a proposer prior to opening bids. 

SECTION 102 

PROPOSAL REQUIREMENTS AND CONDITIONS 

Page 1-9, delete Article 102-1 and replace with the following: 

102-1  INVITATION TO BID 

After the advertisement has been made, an Invitation to Bid will be made available to known 

prequalified contractors and any other contracting firms, material suppliers and other interested 

parties who have requested they be placed on the Invitation to Bid mailing list, informing them 

that Statements of Qualifications and Proposals will be received for the construction of specific 

projects. Such invitation will indicate the contract identification number, length, locations and 

descriptions; a general summary of the scope of work to be performed; and information on how 

to receive a Request for Qualifications.   

All projects will be advertised in daily newspapers throughout the state before the bid opening. 

Page 1-12, delete Article 102-3 and replace with the following: 

102-3  CONTENTS OF REQUEST FOR PROPOSALS 

A Request for Proposals will be furnished by the Department to the selected proposers from 

among the respondents to the Request for Qualifications. Each Request for Proposals will be 

marked on the front cover by the Department with an identifier of the Proposer to whom it is 

being furnished. This Request for Proposals will state the location of the project and will show a 

schedule of contract items for which Technical and Price Proposals are invited.  It will set forth 

the date and time Technical and Price Proposals are to be submitted and when the Price 

Proposals will be opened. The Request for Proposals will also include special provisions or 

requirements that vary from or are not contained in any preliminary design information or 

standard specifications. 

The Request for Proposals will also include the printed contract forms and signature sheets for 

execution by both parties to the contract. In the event the Proposer is awarded the contract, 

execution of the Request for Proposals by the Proposer is considered the same as execution of 

the contract.  

Standard specifications, sealed plans specifically identified as the Department’s responsibility 

and other documents designated in the Request for Proposals shall be considered a part of the 

Request for Proposals whether or not they are attached thereto. All papers bound with the 

proposal are necessary parts thereof and shall not be detached, taken apart, or altered. 

The names and identity of each prospective Proposer that receives a copy of the Request for 

Qualifications for the purposes of submitting a Statement of Qualifications shall be made public, 
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except that a potential Proposer who obtains a Request for Qualifications may, at the time of 

ordering, request that his name remain confidential.   

One copy of the Final Request for Proposals will be furnished to each prospective Proposer. 

Additional copies may be purchased for the sum of $25 each. The copy of the Final Request for 

Proposals marked with the Proposer’s name and prequalification number shall be returned to the 

Department as the Proposer’s Price Proposal. 

Page 1-14, Article 102-7, 4th paragraph, delete the first two sentences and replace with the 

following: 

Details shown in the subsurface investigation report are preliminary only. The subsurface 

investigation and subsurface report, if provided, is done so for information purposes only.  

Pages 1-14, delete Article 102-8 and replace with the following: 

102-8  PREPARATION AND SUBMISSION OF BIDS 

All Price Proposals shall be prepared and submitted in accordance with the following 

requirements: 

1. The Request for Proposals provided by the Department shall be used and shall not be 

taken apart or altered. The Price Proposal shall be submitted on the same form, which has 

been furnished to the Proposer by the Department as identified by the Proposer’s name 

marked on the front cover by the Department. 

2. All entries including signatures shall be written in ink. 

3. The Proposer shall submit a lump sum or unit price for every item in the Price Proposal. 

The lump sum or unit prices bid for the various contract items shall be written in figures. 

4. An amount bid shall be entered in the Request for Proposals for every item and the price 

shall be written in figures in the "Amount Bid" column in the Request for Proposals. 

5. An amount bid shall be entered in the proposal for every item on which a unit price has 

been submitted. The amount bid for each item other than lump sum items shall be 

determined by multiplying each unit bid price by the quantity for that item and shall be 

written in figures in the Amount Bid column in the proposal. 

6. The total amount bid shall be written in figures in the proper place in the Request for 

Proposals. The total amount bid shall be determined by adding the amounts bid for each 

lump sum item. 

7. Changes in any entry shall be made by marking through the entry in ink and making the 

correct entry adjacent thereto in ink. A representative of the Proposer shall initial the 

change in ink. 

8. The Price Proposal shall be properly executed. To constitute proper execution, the Price 

Proposal shall be executed in strict compliance with the following: 

a. If a Price Proposal is by an individual, it shall show the name of the individual and 

shall be signed by the individual with the word "Individually" appearing under the 
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signature. If the individual operates under a firm name, the bid shall be signed in the 

name of the individual doing business under the firm name. 

b. If the Price Proposal is by a corporation, it shall be executed in the name of the 

corporation by the President, Vice President, or Assistant Vice President. It shall be 

attested by the Secretary or Assistant Secretary. The seal of the corporation shall be 

affixed. If the Price Proposal is executed on behalf of a corporation in any other 

manner than as above, a certified copy of the minutes of the Board of Directors of 

said corporation authorizing the manner and style of execution and the authority of 

the person executing shall be attached to the Price Proposal or shall be on file with the 

Department. 

c. If the Price Proposal is made by a partnership, it shall be executed in the name of the 

partnership by one of the general partners. 

d. If the Price Proposal is made by a limited liability company, it shall be signed by the 

manager, member, or authorized agent. 

e. If the Price Proposal is made by a joint venture, it shall be executed by each of the 

joint venturers in the appropriate manner set out above. In addition, the execution by 

the joint venturers shall appear below their names. 

9. The Price Proposal shall not contain any unauthorized additions, deletions, or conditional 

bids. 

10. The Proposer shall not add any provision reserving the right to accept or reject an award 

or to enter into a contract pursuant to an award. 

11. The Price Proposal shall be accompanied by a bid bond on the form furnished by the 

Department or by a bid deposit. The bid bond shall be completely and properly executed 

in accordance with the requirements of Article 102-10 and as modified herein. The bid 

deposit shall be a certified check or cashier check in accordance with Article 102-10 and 

as modified herein. 

12. The Price Proposal shall be placed in a sealed envelope and shall have been delivered to 

and received by the Department prior to the time specified in the Request for Proposals. 

Page 1-17, Article 102-10, 3rd paragraph, delete the fifth sentence and replace with the 

following: 

The condition of the bid bond or bid deposit is: the Principal shall not withdraw its bid within 75 

days after the submittal of the same, and if the Department shall award a contract to the 

Principal, the Principal shall within 14 calendar days after the notice of award is received by him, 

give payment and performance bonds with good and sufficient surety as required for the faithful 

performance of the contract and for the protection of all persons supplying labor and materials in 

the prosecution of the work. 

Page 1-18, Article 102-10, delete the end of the Article beginning with, and inclusive of, the 

6th paragraph. 
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Pages 1-18, delete Article 102-12 and replace with the following: 

102-12  WITHDRAWAL OR REVISION OF BIDS 

A Design-Build Team will not be permitted to withdraw its Technical and Price Proposals after 

they have been submitted to the Department, unless allowed under Article 103-3 or unless 

otherwise approved by the Chief Engineer.   

Page 1-19, delete Article 102-13 and replace with the following: 

102-13  RECEIPT AND OPENING OF BIDS 

Price Proposals from shortlisted Proposers will be opened and read publicly on the date and time 

indicated in the Request for Proposals. The Technical Scores of the previously conducted 

evaluation of the Technical Proposals will also be read publicly in accordance with the 

procedures outlined in the Request for Proposals. Proposers, their authorized agents, and other 

interested parties are invited to be present. 

Page 1-19, Article 102-14, replace the 1st paragraph with the following: 

102-14  REJECTION OF BIDS 

Any Price Proposal submitted which fails to comply with any of the requirements of 

Articles 102-8, 102-9 or 102-10, or with the requirements of the project scope and specifications 

shall be considered irregular and may be rejected. A Price Proposal that does not contain costs 

for all proposal items shall be considered irregular and may be rejected. 

SECTION 103 

AWARD AND EXECUTION OF CONTRACT 

Page 1-21, delete Article 103-1 and replace with the following: 

103-1  CONSIDERATION OF PRICE PROPOSALS 

After the Price Proposals are opened and read, they will be tabulated. The Price Proposal and 

Technical Score of the Technical Proposal will be made available in accordance with procedures 

outlined in the Request for Proposals. In the event of errors, omissions, or discrepancies in the 

Price Proposal, corrections to the Price Proposal will be made in accordance with the provisions 

of Article 103-2. Such corrected bid prices will be used to determine the lowest adjusted price.  

After the reading of the Price Proposals and Technical Scores, the Department will calculate the 

lowest adjusted price as described in the Request for Proposals.  

The right is reserved to reject any or all Price Proposals, to waive technicalities, to request the 

Proposer with the lowest adjusted price to submit an up-to-date financial and operating 

statement, to advertise for new proposals, or to proceed to do the work otherwise, if in the 

judgment of the Department, the best interests of the State will be promoted thereby. 

 

 

114



 

C204259 Division One of Standard Specifications Stanly County 

 

 

Page 1-21, Subarticle 103-2(A), add items (6) and (7) as follows: 

 (6) Discrepancy in the “Total Amount Bid” and the addition of the “Amount Bid” 

for each line Item 

In the case of the Total Amount Bid does not equal the summation of each Amount 

Bid for the line items, the summation of each Amount Bid for the line items shall be 

deemed to be the correct Total Amount Bid for the entire project.  

(7) Omitted Total Amount Bid –Amount Bid Completed 

 If the Total Amount Bid is not completed and the Amount Bid for all line items is 

completed the Total Amount Bid shall be the summation of the Amount Bid for all 

line items. 

Page 1-23, Subarticle 103-4(A), first paragraph, replace the 3rd and 4th sentences with the 

following: 

Where award is to be made, the notice of award will be issued within 75 days after the submittal 

of Price Proposals, except with the consent of the responsible Proposer with the lowest adjusted 

price the decision to award the contract to such bidder may be delayed for as long a time as may 

be agreed upon by the Department and such Proposer. In the absence of such agreement, the 

Proposer may withdraw his Price Proposal at the expiration of the 75 days without penalty if no 

notice of award has been issued. 

Page 1-29, Article 103-6, delete the 1st and 2nd paragraphs and replace with the following: 

Checks that have been furnished as a bid deposit will be retained until after the contract bonds 

have been furnished by the successful proposer, at which time the checks that were furnished as 

a bid deposit will be returned. 

SECTION 104 

SCOPE OF WORK 

Page 1-30, delete Article 104-1 and replace with the following: 

104-1  INTENT OF CONTRACT 

The intent of the contract is to prescribe the work or improvements that the Design-Build Team 

undertakes to perform, in full compliance with the contract documents. In case the method of 

construction or character of any part of the work is not covered by the contract, this section shall 

apply. The Design-Build Team shall perform all work in accordance with the contract or as may 

be modified by written orders, and shall do such additional, extra, and incidental work as may be 

considered necessary to complete the work to the full intent of the contract. Unless otherwise 

provided elsewhere in the contract, the Design-Build Team shall furnish all implements, 

machinery, equipment, tools, materials, supplies, transportation, and labor necessary for the 

design, prosecution and completion of the work. 

Page 1-30, Article 104-3, replace “plans or details of construction” with “contract” in all 

instances within this Article. 
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Page 1-39, Article 104-10, replace the first paragraph with the following: 

 

104-10  MAINTENANCE OF THE PROJECT 

 

The Design-Build Team shall maintain the project from the date of beginning construction on the 

project until the project is finally accepted. For sections of facilities impacted by utility 

construction / relocation performed by the Design-Build Team prior to beginning construction on 

the roadway project, maintenance of the impacted sections of facilities shall be performed by the 

Design-Build Team beginning concurrently with the impact. All existing and constructed 

guardrail / guiderail within the project limits shall be included in this maintenance. This 

maintenance shall be continuous and effective and shall be prosecuted with adequate equipment 

and forces to the end that all work covered by the contract is kept in satisfactory and acceptable 

conditions at all times. The Design-Build Team shall perform weekly inspections of guardrail 

and guiderail and shall report damages to the Engineer on the same day of the weekly inspection.  

Where damaged guardrail or guiderail is repaired or replaced as a result of maintaining the 

project in accordance with this Article, such repair or replacement shall be performed within 

seven consecutive calendar days of such inspection report.  

 

Page 1-39, Article 104-10, add the following after the last paragraph: 

 

The Design-Build Team will not be compensated for performance of weekly inspections and 

damage reports for the guardrail / guiderail. Other maintenance activities for existing guardrail / 

guiderail will be handled in accordance with Articles 104-7 and 104-8. 

 

SECTION 105 

CONTROL OF WORK 

Pages 1-44, delete Article 105-2 and replace with the following: 

105-2  PLANS AND WORKING DRAWINGS 

All plans shall be supplemented by such approved working drawings as are necessary to 

adequately control the work. Working drawings furnished by the Design-Build Team and 

approved by the Engineer shall consist of such detailed drawings as may be required to 

adequately control the work. They may include stress sheets, shop drawings, erection drawings, 

falsework drawings, cofferdam drawings, bending diagrams for reinforcing steel, catalog cuts, or 

any other supplementary drawings or similar data required of the Design-Build Team. When 

working drawings are approved by the Engineer, such approval shall not operate to relieve the 

Design-Build Team of any of his responsibility under the contract for the successful completion 

of the work. 

Changes on shop drawings after approval and/or distribution shall be subject to the approval of 

the Engineer and he shall be furnished a record of such changes. 

Page 1-45, Article 105-3, add the following after the 3rd paragraph: 

The Design-Build Team shall bear all the costs of providing the burden of proof that the 

nonconforming work is reasonable and adequately addresses the design purpose. The Design-
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Build Team shall bear all risk for continuing with nonconforming work in question until it is 

accepted.  

The Engineer may impose conditions for acceptance of the nonconforming work. The Design-

Build Team shall bear all costs for fulfilling the conditions.  

The decisions whether the product satisfies the design purpose, whether the nonconforming work 

is reasonably acceptable and the conditions for acceptance are at the sole discretion of the 

Engineer.  

Pages 1-45, delete Article 105-4 and replace with the following: 

105-4  COORDINATION OF PLANS, SPECIFICATIONS, SUPPLEMENTAL 

SPECIFICATIONS, AND SPECIAL PROVISIONS 

The Request for Proposals, all construction Plans, the Standard Specifications, Supplemental 

Specifications and Special Provisions and all supplementary documents are essential parts of the 

contract and a requirement occurring in one is as binding as though occurring in all. They are 

complementary and describe and provide the complete contract.  

In case of discrepancy or conflict, the order in which they govern shall be as follows:  

 (A) Request for Proposals, in which Project Special Provisions govern Standard Special 

Provisions 

 (B) Technical Proposal from the Design-Build Team 

 (C) Accepted Plans and Details from the Design-Build Team, or sealed plans provided by the 

Department, as applicable 

 (D) Standard Drawings  

 (E) Standard Specifications  

Where dimensions on the plans are given or can be computed from other given dimensions they 

shall govern over scaled dimensions.  

The Design-Build Team shall take no advantage of any error or omission in the plans, estimated 

quantities, or specifications. In the event the Design-Build Team discovers an error or omission, 

he shall immediately notify the Engineer.  

Page 1-48, delete Article 105-9 and replace with the following: 

105-9  CONTRUCTION STAKES, LINES, AND GRADES 

The Design-Build Team shall be responsible for all surveying, construction staking and layout 

required in the performance of the work. The Design-Build Team will be responsible for the 

accuracy of lines, slopes, grades and other engineering work which the Design-Build Team 

provides under this contract.   

SECTION 106 

CONTROL OF MATERIAL 

Page 1-53, Article 106-2, add the following after the second paragraph: 

Prior to beginning construction, the Design-Build Team shall provide a Table of Quantities as 

described in Article 101-3 of these specifications.  
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The Table of Quantities Work Items shall correspond to Pay Items as defined in the Standard 

Specifications. These Work Items have associated Materials and Conversion Factors. For non-

standard Work Items, a Generic Work Item with the correct Unit of Measure and in an 

appropriate category will be used. For example, “GENERIC TRAFFIC CONTROL ITEM – EA” 

or “GENERIC RETAINING WALL ITEM – LF”. For these Generic Work Items, Materials 

must be defined and appropriate conversion factors submitted. 

An initial Table of Quantities shall be submitted no later than 30 calendar days after the date of 

award. The Table of Quantities shall be updated and resubmitted within 14 days of when a set of 

Plans is sealed as Release for Construction (RFC) Plans, and whenever there are substantial 

changes to the Quantities on previously incorporated RFC Plans. 

Page 1-55, Article 106-6, add the following after the last paragraph: 

For items normally pretested by the Department, the Design-Build Team shall provide a 

minimum of 30 days notice prior to the beginning of production of the items for this project 

along with final approved shop drawings. 

SECTION 107 

LEGAL RELATIONS AND RESPONSIBILITY 

TO PUBLIC 

Page 1-65, delete Article 107-18 and replace with the following: 

107-18  FURNISHING RIGHT OF WAY 

The responsibility for coordinating the securing of all necessary rights of way is as outlined in 

the Request for Proposals. 

SECTION 108 

PROSECUTION AND PROGRESS 

Page 1-68, Article 108-2, replace the 2nd paragraph with the following: 

The Design-Build Team shall submit a Progress Schedule for review within thirty (30) calendar 

days of receiving Notice of Award. The Department will review the Progress Schedule within 

twenty-one (21) calendar days of receipt. The Design-Build Team shall make any necessary 

corrections and adjustments to the Progress Schedule as necessitated by the Department’s review 

within seven (7) calendar days. The Department will review the revised Progress Schedule 

within seven (7) calendar days of receipt.  

 

Page 1-68, Subarticle 108-2(A)(1), add the following: 

   (k) Utility relocation and construction 

Page 1-69, Subarticle 108-2(A)(2), add the following: 

   (h) Critical design submittal dates 

   (i) Critical permitting dates 
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   (j) Completion of right of way acquisition 

   (k) Completion of utility relocation and construction 

Page 1-69, Article 108-2, add the following: 

(D)  The Design-Build Team shall provide a written narrative each month detailing the work and 

percentage of work completed, anticipated sequence of upcoming work (2 month forecast), 

controlling operation(s), intermediate completion dates, and milestones. If any milestones 

are exceeded or will not be achieved, the Design-Build Team shall provide in the written 

narrative details of the delay; controlling operation affected, impacts to other operations, 

revisions to future intermediate completion dates and milestones, and remedial action 

necessary to get the project back to the original completion date.  

 

Page 1-69, delete Article 108-3 and replace with the following: 

108-3  PRECONSTRUCTION AND PRE-DESIGN CONFERENCES 

The selected Design-Build Team shall meet with the Engineer for a pre-design conference 

concerning the design phase of the work. This conference shall be held prior to the 

commencement of work, as it is determined according to Article 108-1, and will be scheduled by 

the Engineer. At the predesign conference, the Design-Build Team shall furnish authorized 

signature forms and a list of any proposed subcontractors associated with the design of the 

project. 

A preconstruction conference shall be held at least ten working days before construction activity 

begins. This second conference, concerning the construction phase, shall also be scheduled by 

the Engineer. The Design-Build Team shall give the Engineer a minimum of 45 days notice 

before he plans to begin construction activities. This will allow the Engineer time for any 

environmental agency representatives involved in the permitting process, as well as any other 

pertinent entities, to be scheduled to attend the preconstruction conference. If the Design-Build 

Team is responsible for utilities in accordance with Article 105-8 and the Request for Proposals, 

he shall be responsible for coordinating with the Engineer in scheduling their attendance and for 

notifying them. The Design-Build Team shall also be responsible for coordinating with the 

Engineer in scheduling the attendance of subcontractors and others deemed appropriate, and for 

notifying them. 

At the preconstruction conference, a list of any proposed subcontractors and major material 

suppliers associated with the construction of the project will be submitted.  

If the contract has a DBE requirement, the Design-Build Team shall submit copies of completed 

and signed DBE subcontracts, purchase orders, or invoices to the Department.  

The Design-Build Team shall submit a traffic control plan in accordance with Article 1101-5 and 

the Request for Proposals. The Design-Build Team shall designate an employee who is 

competent and experienced in traffic control to implement and monitor the traffic control plan. 

The qualifications of the designated employee must be satisfactory to the Engineer.  

The Design-Build Team shall submit a safety plan and designate an employee as Safety 

Supervisor.  
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Both plans shall be submitted at the preconstruction conference and must be satisfactory to the 

Engineer. Should the design plan include activities that would place personnel on the work site, 

traffic control and safety plans for those activities shall be submitted at the predesign conference.  

During the preconstruction conference, the Engineer will designate a Department employee or 

employees who will be responsible to see that the traffic control plans and any alterations thereto 

are implemented and monitored to the end that traffic is carried through the work in an effective 

manner. If approved by the Engineer, the Design-Build Team may designate one employee to be 

responsible for both the traffic control and safety plans. The Design-Build Team shall not 

designate its superintendent as the responsible person for either the traffic control plan or the 

safety plan, unless approved by the Engineer.  

If the project requires that Design-Build Team or State personnel work from falsework, within 

shoring, or in any other hazardous area the Design-Build Team shall submit, as part of the 

Design-Build Team's safety plan, specific measures it will use to ensure worker safety.  

The Design-Build Team shall also submit a program for erosion control and pollution prevention 

on all projects involving clearing and grubbing, earthwork, structural work, or other construction, 

when such work is likely to create erosion or pollution problems.  

If the Design-Build Team fails to provide the required submissions, the Engineer may order the 

preconstruction conference suspended until such time as they are furnished. Work shall not begin 

until the preconstruction conference has been concluded and the safety plan has been approved, 

unless authorized by the Engineer. The Design-Build Team shall not be entitled to additional 

compensation or an extension of contract time resulting from any delays due to such a 

suspension.  

The Design-Build Team shall designate a qualified employee as Quality Control Manager. The 

Quality Control Manager shall be responsible for implementing and monitoring the quality 

control requirements of the project.  

Page 1-69, Article 108-4, add the following sentence to the end of this article: 

The Design-Build Team shall record the proceedings of these conferences and distribute the final 

minutes of the conferences to all attendees. 

Page 1-70, Article 108-6, replace “40%” with “30%” in the 1st paragraph. 

Page 1-71, Article 108-6, replace “35%” with “25%” in the 2nd paragraph.  

Pages 1-72, delete Article 108-8 and replace with the following: 

108-8  FAILURE TO MAINTAIN SATISFACTORY PROGRESS 

The Engineer will check the Design-Build Team’s progress at the time each partial pay request is 

received. The Design-Build Team’s progress may be considered as unsatisfactory if, according to 

the Progress schedule, the projected finish date for all work exceeds the scheduled finish date by 

more than 10%. 

When the Design-Build Team's progress is found to be unsatisfactory as described above, the 

Engineer may make written demand of the Design-Build Team to state in writing the reason for 

the unsatisfactory progress and produce such supporting data as the Engineer may require or the 
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Design-Build Team may desire to submit. The Engineer will consider the justifications submitted 

by the Design-Build Team and extensions of the completion date that have or may be allowed in 

accordance with Article 108-10(B) and as modified herein. 

When the Design-Build Team cannot satisfactorily justify the unsatisfactory progress the 

Engineer may invoke one or more of the following sanctions: 

1. Withhold anticipated liquidated damages from amounts currently due or which become 

due. 

2. Remove the Design-Build Team and individual managing firms of the Design-Build Team 

and / or prequalified design firms from the Department’s Prequalified Bidders List.  

When any of the above sanctions have been invoked, they shall remain in effect until rescinded 

by the Engineer. 

Page 1-75, Article 108-10(B), add the following as the first paragraph: 

Only delays to activities which affect the completion date or intermediate contract date will be 

considered for an extension of contract time. No extensions will be granted until a delay occurs 

which impacts the project’s critical path and extends the work beyond the contract completion 

date or intermediate completion date. Any extension to the completion date or intermediate 

contract date will be based on the number of calendar days the completion date or intermediate 

completion date is impacted as determined by the Engineer’s analysis. 

Pages 1-75, delete Subarticle 108-10(B)(1) in its entirety. 

Page 1-78, Article 108-13, delete bullet (D)(2) in its entirety. 

SECTION 109 

MEASUREMENT AND PAYMENT 

Page 1-80, Article 109-2, delete the last sentence of the 1st paragraph and replace with the 

following: 

Payment to the Design-Build Team will be made only for the work completed, certified and 

accepted in accordance with the terms of the contract. 

Pages 1-85, delete Article 109-4(A) and replace with the following: 

109-4 PARTIAL PAYMENTS 

(A) General: 

 Partial payments will be based upon progress estimates prepared by the Engineer at least 

once each month on the date established by the Engineer.  Partial payments may be made 

twice each month if in the judgment of the Engineer the amount of work performed is 

sufficient to warrant such payment. No partial payment will be made when the total value 

of work performed since the last partial payment amounts to less than $10,000.00. Partial 

payments will be approximate only and will be subject to correction in the final estimate 

and payment. 
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When the contract includes one lump sum price for the entire work required by the 

contract, partial payments for the lump sum design-build price shall be based on a 

certified Schedule of Values submitted by the successful Design-Build Team and 

approved by the Engineer. The certification shall indicate the Design-Build Team has 

reviewed the information submitted and the information accurately represents the work 

performed for which payment is requested. The certified Schedule of Values shall be 

submitted no later than 30 calendar days after the date of award. Each item on the 

certified Schedule of Values shall be assigned a cost and quantity and shall be identified 

as an activity on the progress schedule. A revised certified Schedule of Values shall be 

submitted with each update of the Progress schedule as described in Article 108-2, and as 

modified herein, or when requested by the Engineer. A certified copy of the Table of 

Quantities shall also be submitted with each payment request. The certification of the 

Table of Quantities shall indicate the Design-Build Team has reviewed the information 

submitted and the information accurately represents the materials for the work performed 

for which payment is requested.  

When the contract includes lump sum items for portions of the work required by the 

contract, and the applicable section of the Specifications or Request for Proposals specify 

the means by which the total amount bid be included in the partial pay estimates, the 

Engineer will determine amounts due on the partial pay estimate in accordance with the 

applicable portion of the Specifications or Request for Proposals.  

The Engineer will withhold an amount sufficient to cover anticipated liquidated damages 

as determined by the Engineer.   

Page 1-86, Subarticle 109-5(D), delete the 4th and 5th paragraphs and replace with the 

following:  

 Partial payments will not be made on seed or any living or perishable plant materials. 

Partial payment requests shall not be submitted by the Design-Build Team until those items 

requested have corresponding signed and sealed RFC plans accepted by the Department. 

Pages 1-88, Article 109-10, add the following as bullets (E) and (F) under the 1st paragraph.   

(E)  As-Constructed Drawings, As-Built Plans and other documents required elsewhere in this 

RFP. 

(F)  Documents or guarantees to support any warranty provided by the Design Build Team. 
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Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 1 of 1 ITEMIZED PROPOSAL FOR CONTRACT NO. C204259Oct 22, 2018 3:28 pm

County : Stanly

ROADWAY ITEMS

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
DESIGN AND CONSTRUCTION
15BPR.43

0001

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
DESIGN AND CONSTRUCTION B-4974

0002

CF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

34SP  8660000000-E CONCRETE REPAIRS0003

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100SP  8678000000-E EPOXY RESIN INJECTION0004

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25.5SP  8685000000-E EPOXY MORTAR REPAIRS0005

LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

364SP  8889000000-E GENERIC STRUCTURE ITEM
BEAM REPAIR FOR BRIDGE 50

0006

Total Amount Of Bid For Entire Project :1528/Oct22/Q525.5/D34913800000/E6
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FUEL USAGE FACTOR CHART AND ESTIMATE OF QUANTITIES 
 

Description of Work      Units Fuel Usage Factor Diesel #2    Estimate of Quantities 

Unclassified Excavation    Gal / CY                 0.29 _________________ CY 

Borrow Excavation    Gal / CY                 0.29   _________________ CY 

Class IV Subgrade Stabilization 

Aggregate Base Course 

Sub-Ballast 

Aggregate for Cement Treated Base Course 

   Gal / Ton                 0.55 ________________ Tons 

Portland Cement for Cement Treated Base Course    Gal / Ton                  0.55 ________________ Tons 

Asphalt Concrete Base Course 

Asphalt Concrete Intermediate Course 

Asphalt Concrete Surface Course 

Open-Graded Asphalt Friction Course 

Permeable Asphalt Drainage Course 

Sand Asphalt Surface Course, Type SA-1 

   Gal / Ton                  2.90 ________________ Tons 

Portland Cement Concrete Pavement: 

Thru Lanes and Shoulders ( > 11” ) 

Thru Lanes and Shoulders ( 9” to 11” ) 

Thru Lanes and Shoulders (< 9”) 

   Gal / SY 

                

               0.327 

               0.272 

               0.245 

 

_________________ SY 

_________________ SY 

_________________ SY 

*  Structural Concrete (Cast-in-Place Only)    Gal / CY                 0.98 _________________ CY 

*  Structural Concrete shall be defined as cast-in-place Class A or Class AA concrete used in the construction of major structures for 

various work items identified in Division 4 of the 2018 Standard Specifications for Roads and Structures. 
 

   The above quantities represent a reasonable estimate of the total quantities anticipated, for each item, as pertaining to fuel price 

adjustments, and is representative of the design proposed in the Technical Proposal submitted under separate cover. 
 

Or 
 

   The Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments on this project. 
 

The information submitted on this sheet is claimed as a “Trade Secret” in accordance with the requirements of G.S. 66-152(3) 

until such time as the Price Proposal is opened. 
 

   

Signature, Title 

 

 Dated 

   

Print Name, Title   

(Submit a copy of this sheet in a separate sealed package with the outer wrapping clearly marked “Fuel Price Adjustment” and deliver 

with the Technical and Price Proposal.) 
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 LISTING OF MBE / WBE SUBCONTRACTORS                 Sheet ________ of  __________ 
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This form must be completed in order for the Bid to be considered responsive and be publicly read.   

Bidders with no MBE and / or WBE participation must so indicate this on the form by entering the word or number zero. 



C204259                         Listing of MBE / WBE Subcontractors    Stanly County 
 

MISC2 Rev 9-26-11 

 

 LISTING OF MBE / WBE SUBCONTRACTORS                 Sheet ________ of  __________ 

Firm Name and Address 
MBE or 

WBE 
Item No. Item Description 

* Agreed upon 

Unit Price 

** Dollar Volume of 

Item 
Name 

 
     

Address 

 

 

     

Name 

 
     

Address 

 

 

     

Name 

 
     

Address 

 

 

     

Name 

 
     

Address 

 

 

     

Name 

 
     

Address 

 

 

     

Name 

 
     

Address 

 

 

     

Name 

 
     

Address 

 

 

     

 

This form must be completed in order for the Bid to be considered responsive and be publicly read.   

Bidders with no MBE / WBE participation must so indicate this on the form by entering the word or number zero. 



C204259                         Listing of MBE / WBE Subcontractors    Stanly County 
 

MISC2 Rev 9-26-11 

 

 LISTING OF MBE / WBE SUBCONTRACTORS                 Sheet ________ of  __________ 

Firm Name and Address 
MBE or 

WBE 
Item No. Item Description 

* Agreed upon 

Unit Price 

** Dollar Volume of 

Item 
Name 

 
     

Address 

 

 

     

Name 

 
     

Address 

 

 

     

Name 

 
     

Address 

 

 

     

Name 

 
     

Address 

 

 

     

Name 

 
     

Address 

 

 

     

Name 

 
     

Address 

 

 

     

Name 

 
     

Address 

 

 

     

 

This form must be completed in order for the Bid to be considered responsive and be publicly read.   

Bidders with no MBE / WBE participation must so indicate this on the form by entering the word or number zero. 



C204259                         Listing of MBE / WBE Subcontractors    Stanly County 
 

MISC2 Rev 9-26-11 

 

 LISTING OF MBE / WBE SUBCONTRACTORS                   Sheet ________ of  __________ 

Firm Name and Address 
MBE or 

WBE 
Item No. Item Description 

* Agreed upon 

Unit Price 

** Dollar Volume of 

Item 
Name 

 
     

Address 

 

 

     

Name 

 
     

Address 

 

 

     

Name 

 
     

Address 

 

 

     

Name 

 
     

Address 

 

 

     

  

COST OF CONSTRUCTION WORK ONLY 
 

  $  

 
 

 

* The Dollar Volume shown in this column shall be the Actual Price Agreed 

Upon by the Prime Contractor and the MBE and / or WBE subcontractor, 

and these prices will be used to determine the MBE and / or WBE 

participation in the contract. 

 

** Dollar Volume of MBE Subcontractor $ ____________ 

 MBE Percentage of Total Construction Cost 

(Including Right of Way Acquisition Cost) 
____________ % 

 ** Dollar Volume of WBE Subcontractor $ ____________ 

 WBE Percentage of Total Construction Cost 

(Including Right of Way Acquisition Cost) 
____________ % 

               
** - Must have entry even if figure to be entered is zero. 
 

This form must be completed in order for the Bid to be considered responsive and be publicly read.   

Bidders with no MBE / WBE participation must so indicate this on the form by entering the word or number zero. 



C204259                                  Execution of Bid, Non-Collusion Affidavit,                             Stanly County 

Debarment Certification and Gift Ban Certification 
      

Rev. 1-3-18  

 

 

EXECUTION OF BID  

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 

CORPORATION 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 

official, agent or employee of the Bidder has entered into any agreement, participated in any collusion, or otherwise taken any 

action which is in restraint of free competitive bidding in connection with any bid or contract, that the Bidder has not been 

convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 

bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 

under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 

Certification also includes any required statements concerning exceptions that are applicable. 
 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 

with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 

procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 

been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

 
Full name of Corporation 

 

 

 
Address as prequalified 

 

Attest  By  
Secretary / Assistant Secretary  President / Vice President / Assistant Vice President 

Select appropriate title  Select appropriate title 

   

   

   

Print or type Signer's name  Print or type Signer's name 

   

   

  CORPORATE SEAL 

 



C204259                                  Execution of Bid, Non-Collusion Affidavit,                             Stanly County 

Debarment Certification and Gift Ban Certification 
      

Rev. 1-3-18  

 

 

EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 

PARTNERSHIP 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither 

he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or 

otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, 

that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to 

do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another 

contractor. 

 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under 

penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, 

provided that the Debarment Certification also includes any required statements concerning exceptions that are 

applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 

from anyone with a contract with the State, or from any person seeking to do business with the State.  By execution 

of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 

not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 

 

SIGNATURE OF CONTRACTOR  
 

 
Full Name of Partnership 

 

 
Address as Prequalified 

 

 

 By  
Signature of Witness  Signature of Partner 

 

 

   
Print or type Signer's name  Print or type Signer's name 

 

 
 

 
 



C204259                                  Execution of Bid, Non-Collusion Affidavit,                             Stanly County 

Debarment Certification and Gift Ban Certification 
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EXECUTION OF BID 

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 

LIMITED LIABILITY COMPANY 
 

 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither 

he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or 

otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, 

that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to 

do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another 

contractor. 

 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under 

penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, 

provided that the Debarment Certification also includes any required statements concerning exceptions that are 

applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 

from anyone with a contract with the State, or from any person seeking to do business with the State.  By execution 

of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 

not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

 

 
Full Name of Firm 

 

 
Address as Prequalified 

 

 
 

 

   
Signature of Witness  Signature of Member / Manager / Authorized Agent 

  Select appropriate title 

   
   

Print or type Signer's name  Print or type Signer's Name 
 

 

 

 



C204259                                  Execution of Bid, Non-Collusion Affidavit,                             Stanly County 

Debarment Certification and Gift Ban Certification 
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EXECUTION OF BID 

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 

JOINT VENTURE (2) or (3) 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or 

employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free 
competitive bidding in connection with any bid or contract, that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last 

three years, and that the Bidder intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of 

another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury under the laws 
of the United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes any 

required statements concerning exceptions that are applicable. 
 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a contract 

with the State, or from any person seeking to do business with the State.  By execution of any response in this procurement, you attest, for your 

entire organization and its employees or agents, that you are not aware that any such gift has been offered, accepted, or promised by any 

employees of your organization. 
 

SIGNATURE OF CONTRACTORS 
 

Instructions:  2 Joint Venturers Fill in lines (1), (2) and (3) and execute.  3 Joint Venturers Fill in lines (1), (2), (3) and (4) and execute.  On 

Line (1), fill in the name of the Joint Venture Company.  On Line (2), fill in the name of one of the joint venturers and execute below in the 
appropriate manner.  On Line (3), print or type the name of the other joint venturer and execute below in the appropriate manner.  On Line (4), fill 

in the name of the third joint venturer, if applicable and execute below in the appropriate manner. 
 

(1)  

 Name of Joint Venture 

(2)  

 Name of Contractor 

  

 Address as prequalified 
    
 Signature of Witness or Attest By Signature of Contractor 
    

 Print or type Signer's name  Print or type Signer's name 
    

 If Corporation, affix Corporate Seal and  

    
(3)  

 Name of Contractor 
  
 Address as prequalified 
    
 Signature of Witness or Attest By Signature of Contractor 
    
 Print or type Signer's name  Print or type Signer's name 
    
  
 

If  Corporation, affix Corporate Seal and  
    

(4)  

 Name of Contractor (for 3 Joint Venture only) 
  

 Address as prequalified 
    

    

 Signature of Witness or Attest By Signature of Contractor 

    

 Print or type Signer's name  Print or type Signer's name 

    

  

If  Corporation, affix Corporate Seal   
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EXECUTION OF BID 

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither 

he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or 

otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, 

that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to 

do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another 

contractor. 

 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under 

penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, 

provided that the Debarment Certification also includes any required statements concerning exceptions that are 

applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 

from anyone with a contract with the State, or from any person seeking to do business with the State.  By execution 

of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 

not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 
 

 

SIGNATURE OF CONTRACTOR  
 

Name of Contractor   

  Individual name 

   

 

Trading and doing business as 

  

  Full name of Firm 

   

 
Address as Prequalified 

 

 

   
Signature of Witness   Signature of Contractor, Individually 

   
Print or type Signer's name  Print or type Signer’s name 
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EXECUTION OF BID 

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 

official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any 

action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been 

convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 

bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 

under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 

Certification also includes any required statements concerning exceptions that are applicable. 
 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 

with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 

procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 

been offered, accepted, or promised by any employees of your organization. 
 

 

SIGNATURE OF CONTRACTOR 
 

Name of Contractor  

 Print or type Individual name 

 

 
Address as Prequalified 

 

 

  

 Signature of Contractor, Individually 

  

  

 Print or type Signer's Name 

  

  
Signature of Witness  

  

  
Print or type Signer’s name  
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DEBARMENT CERTIFICATION 
 

Conditions for certification: 

 

1. The prequalified bidder shall provide immediate written notice to the Department if at any 

time the bidder learns that his certification was erroneous when he submitted his debarment 

certification or explanation that is file with the Department, or has become erroneous because 

of changed circumstances.  

 

2. The terms covered transaction, debarred, suspended, ineligible, lower tier covered 

transaction, participant, person, primary covered transaction, principal, proposal, and 

voluntarily excluded, as used in this provision, have the meanings set out in the Definitions 

and Coverage sections of the rules implementing Executive Order 12549. A copy of the 

Federal Rules requiring this certification and detailing the definitions and coverages may be 

obtained from the Contract Officer of the Department.  

 

3. The prequalified bidder agrees by submitting this form, that he will not knowingly enter into 

any lower tier covered transaction with a person who is debarred, suspended, declared 

ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized 

by the Department.  

 

4. For Federal Aid projects, the prequalified bidder further agrees that by submitting this form 

he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid 

Construction Contract (Form FHWA PR 1273) provided by the Department, without 

subsequent modification, in all lower tier covered transactions.  

 

5. The prequalified bidder may rely upon a certification of a participant in a lower tier covered 

transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the 

covered transaction, unless he knows that the certification is erroneous. The bidder may 

decide the method and frequency by which he will determine the eligibility of his 

subcontractors.  

 

6. Nothing contained in the foregoing shall be construed to require establishment of a system of 

records in order to render in good faith the certification required by this provision. The 

knowledge and information of a participant is not required to exceed that which is normally 

possessed by a prudent person in the ordinary course of business dealings.  

 

7. Except as authorized in paragraph 6 herein, the Department may terminate any contract if the 

bidder knowingly enters into a lower tier covered transaction with a person who is 

suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, 

in addition to other remedies available by the Federal Government. 
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DEBARMENT CERTIFICATION 

 

The prequalified bidder certifies to the best of his knowledge and belief, that he and his 

principals:   

 

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 

voluntarily excluded from covered transactions by any Federal department or agency; 

 
b. Have not within a three-year period preceding this proposal been convicted of or had a civil 

judgment rendered against them for commission of fraud or a criminal offense in connection 
with obtaining, attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction 
of records; making false statements; or receiving stolen property;  

 
c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental 

entity (Federal, State or local) with commission of any of the offenses enumerated in 
paragraph b. of this certification; and  

 

d. Have not within a three-year period preceding this proposal had one or more public 

transactions (Federal, State or local) terminated for cause or default. 

 

e. Will submit a revised Debarment Certification immediately if his status changes and will 

show in his bid proposal an explanation for the change in status. 
 

If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation 
with this submittal. An explanation will not necessarily result in denial of participation in a 
contract.  

 

Failure to submit a non-collusion affidavit and debarment certification will result in the 

prequalified bidder's bid being considered non-responsive. 
 

 

 

 

 

 

 

 

 
Check here if an explanation is attached to this certification. 



 

1-18-08 

Z-13 

 

 

Contract No.: C 204259 

  

County: Stanly County 
 

 

 

 

 

ACCEPTED BY THE 

DEPARTMENT OF TRANSPORTATION 

 

 

 

 

 

 

 

  

Contract Officer  

  

  

  

  

  

Date  

 

 

 

 

 

Execution of Contract and Bonds  

Approved as to Form:  

  

  

  

  

Attorney General  

 

 

 

 
 

Signature Sheet (Bid - Acceptance by Department) 
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