BD-5101H Division 1 Low Impact Bridge Replacement Project

Timeline for Design-Build Team Selection Process

Replacement of Eight Bridges in Martin County

10/19/2011

Request for Qualifications (RFQ) Advertisement

August 15, 2011

Statement of Qualifications (SOQ) due back from Design-Build (DB) Team

September 13, 2011

Department Announces Short-listed Teams

September 23, 2011

Department Provides Industry Draft RFP to Shortlisted Teams

September 23, 2011

Meeting with Short-listed Teams

October 5, 2011

Intercoastal Contracting, Inc. 1:00 PM
McLean Contracting Company 2:00 PM
S. T. Wooten Corporation 3:00 PM

Issue Final RFP

October 19, 2011

Technical Proposals and Sealed Price Proposals Due

December 7, 2011

Technical Presentations by Short-listed Teams

December 14, 2011

Intercoastal Contracting, Inc. 9:00 AM
McLean Contracting Company 10:10 AM
S. T. Wooten Corporation 11:20 AM

Open Price Proposals

December 20, 2011

NOTE: All dates are approximate and subject to change without notice.




