-- STATE OF NORTH CAROLINA--

DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

FINAL REQUEST FOR PROPOSALS

DESIGN-BUILD PROJECT

- STATE,,

TIP BD-5113C

March 11, 2011

DATE AND TIME OF TECHNICAL AND PRICE PROPOSAL SUBMISSION: May 3, 2011 BY 4:00 PM
DATE AND TIME OF PRICE PROPOSAL OPENING: May 17, 2011 AT 2:00 PM

CONTRACT ID: C 202716

WBS ELEMENT NO. 45359.3.3

FEDERAL-AID NO. BRZ-1874(1)

COUNTIES: Buncombe, Burke, Madison, Mitchell & Rutherford Counties

ROUTE NO. Various

MILES: 0.7955

LOCATION: Replacement of One Bridge in Buncombe County, Two Bridges in Burke County, One
Bridge in Madison County, Three Bridges in Mitchell County and Two Bridges in
Rutherford County

TYPE OF WORK: DESIGN-BUILD AS SPECIFIED IN THE SCOPE OF WORK
CONTAINED IN THE REQUEST FOR PROPOSALS
NOTICE:

ALL PROPOSERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS
CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE PROPOSER TO BE LICENSED
BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000
OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD. PROPOSERS SHALL ALSO COMPLY
WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING
AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOT
WITHSTANDING THESE LIMITATIONS ON BIDDING, THE PROPOSER WHO IS AWARDED ANY PROJECT SHALL COMPLY WITH
CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF
BID OPENING, REGARDLESS OF FUNDING SOURCES.

5% BID BOND OR BID DEPOSIT REQUIRED



PROPOSAL FORM FOR THE CONSTRUCTION OF CONTRACT NO. C 202716

IN BUNCOMBE, BURKE, MADISON, MITCHELL AND RUTHERFORD COUNTIES,
NORTH CAROLINA

Date 20
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Design-Build Team herein acknowledges that it has carefully examined the location of the
proposed work to be known as Contract No. C202716; has carefully examined the Final Request
for Proposals (RFP) and all addendums thereto, specifications, special provisions, the form of
contract, and the forms of contract payment bond and contract performance bonds, which are
acknowledged to be part of the Contract; and thoroughly understands the stipulations,
requirements and provisions. The undersigned Design-Build Team agrees to be bound upon
their execution of the Contract and including any subsequent award to them by the Board of
Transportation in accordance with this Contract to provide the necessary contract payment bond
and contract performance bond within fourteen calendar days after the written notice of award is
received by them.

The undersigned Design-Build Team further agrees to provide all necessary materials,
machinery, implements, appliances, tools, labor, and other means of construction, except as
otherwise noted, to perform all the work and required labor to design, construct and complete all
the work necessary for State Highway Contract No. C202716 in Buncombe, Burke, Madison,
Mitchell and Rutherford Counties by no later than the dates(s) specified in the Final RFP or
Technical Proposal, whichever is earlier, and in accordance with the requirements of the
Engineer, the Final RFP and Addenda thereto, the 2006 Standard Specifications for Roads and
Structures, specifications prepared by the Department, the Technical Proposal prepared by the
Design-Build Team, at the lump sum price(s) bid by the Design-Build Team in their Price
Proposal.

The Design-Build Team shall provide signed and sealed documents prepared by the Design-
Build Team, which specifications and plans show the details covering this project and adhere to
the items noted above.

The Design-Build Team acknowledges that project documents furnished by the Department are
preliminary and provided solely to assist the Design-Build Team in the development of the
project design. Unless otherwise noted herein, the Department does not warrant or guarantee the
sufficiency or accuracy of any information furnished by the Department.

The Department does not warrant or guarantee the sufficiency or accuracy of any investigations
made, nor the interpretations made or opinions of the Department as to the type of materials and
conditions to be encountered at the project site. The Design-Build Team is advised to make such
independent investigations, as they deem necessary to satisfy their self as to conditions to be
encountered on this project. The Design-Build Team shall have no claim for additional
compensation or for an extension of contract time for any reason resulting from the actual
conditions encountered at the site differing from those indicated in any of the information or
documents furnished by the Department except as may be allowed under the provisions of the
Standard Specifications.



The Design-Build Team shall assume full responsibility, including liability, for the project
design, including the use of portions of the Department design, modification of such design, or
other designs as may be submitted by the Design-Build Team.

The Design-Build Team shall be fully and totally responsible for the accuracy and completeness
of all work performed under this contract, and shall indemnify and hold the Department harmless
for any additional costs and all claims against the Department or the State which may arise due
to errors or omissions of the Department in furnishing the preliminary project designs and
information, and of the Design-Build Team in performing the work.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard
Specifications for Roads and Structures, JULY 2006, as well as, all design manuals, policy and
procedures manuals, and AASHTO publications and guidelines referenced in the Request For
Proposals, with all amendments and supplements thereto, are by reference, incorporated and
made part of this contract; that, except as herein modified, all the design, construction and
Construction Engineering Inspection included in this contract is to be done in accordance with
the documents noted above and under the direction of the Engineer.

If the Design-Build Proposal is accepted and the award is made, the Technical Proposal
submitted by the Design-Build Team is by reference, incorporated and made part of this contract.
The contract is valid only when signed either by the Contract Officer or such other person as
may be designated by the Secretary to sign for the Department of Transportation. The conditions
and provisions herein cannot be changed except by written approval as allowed by the Request
for Proposals.

Accompanying the Design-Build Proposal shall be a bid bond secured by a corporate surety, or
certified check payable to the order of the Department of Transportation, for five percent of the
total bid price, which deposit is to be forfeited as liquidated damages in case this bid is accepted
and the Design-Build Team shall fail to provide the required payment and performance bonds
with the Department of Transportation, under the condition of this proposal, within 14 calendar
days after the written notice of award is received by them, as provided in the Standard
Specifications; otherwise said deposit will be returned to the Design-Build Team.

Director of the Transportation State Contract Officer
Program Management Unit



C 202716 (BD-5113C) Table of Contents Buncombe, Burke, Madison,
Mitchell & Rutherford Counties

TABLE OF CONTENTS

COVER SHEET

PROPOSAL SHEETS

PROJECT SPECIAL PROVISIONS  (GREEN SHEETS) PAGE NO.
Contract Time and Liquidated Damages ...........ccccvevviiereiieniiieciee e 1
Intermediate Contract Times Number 1 Through 8 and Liquidated Damages....1
Sequence and Schedule ReStrictions............ccvveiiiiiriiriniie e 2
Other Liquidated Damages ...........ccoevuieiiiriiieie ittt 3
Progress SChedule ..........ooeviiiiiiieee e e 3
IMODTHZATION ...ttt 5
Submittal of Quantities, Fuel Base Index Price and Opt-Out Option.................. 5

Execution of Bid Non-Collusion Affidavit, Debarment Certification and Gift...7
Ban Certification

Submission of Design-Build Proposal..........c..ccocceviiiiniiiiniiniiiiiniceecnees 7

Confidential QUESHIONS.......ccuviiiiiiiiiieeeiie et e e e e e aaee e 8

ValUe ANALYSIS ..ooueiiiiiiiiiiieee ettt ettt ettt 9

Contractor's License ReqUIrements .............ceccveeerieeeriieeniiieeniie e e evee e 9

Schedule of Estimated Completion Progress...........ccccovvvenieeinciniceniniiniencinens 9

Revisions to FHWA 1273 Concerning Personal Information on Payroll Submissions . 9

Disadvantaged Business ENterprises..........cecuiervieiiierieeiiienieeiienieeieeeveesiee s 10
Certification for Federal-Aid Contracts...........ccoecueeiieniiinieiieenieeieeee e 20
U. S. Department of Transportation HOtline............ccccoeeeeeiieiieniiienieeieieee 21
Subsurface Information............ccooiiiiiiiiiiii e 21
Cooperation Between CONtractors .........c.eeeveeeiierieerieenieeiienieeieeseeeieesieeereeens 21
Twelve Month GUATANTEE ........c..eoivieiiiiiieiieiiieee e 21
Clearing and GIubbDIng...........ccccueiiiiiiieiiierie ettt 22
SHPO Documentation for Borrow / Waste Sites.........coccevieiiieniiiinceniiennienee. 22
Erosion & Sediment Control / Storm Water Certification.............ccceeeveeveennennne. 23
Procedure for Monitoring Borrow Pit Discharge..........cccccvevviieiciieciiiecieeeen, 29
Burning REStIICIONS ......cocvieiiiiiiieiieeiieiie ettt et seaeebe e ens 30
CULVEIE PIPE oottt ettt e et et e e et e e et e e e aeeesnneeennneeas 30
Drainage PiPe....cooueeeiieiiieieeieeieee ettt ettt et eaaeens 32
Pipe Installation and Pipe CulVerts.........cccoveeevieeriiieiiie e 33
Price Adjustments for Asphalt Binder..............ccocciiiiiiiiiiiie e 38
Price Adjustments — Asphalt Concrete Plant MiX ........ccccccevvevieieieeiniieciee e, 39
SATELY FENCE....cutiieiiieiieeiieie ettt et 39
Removal and Stockpile of Salvaged Materials ..........cccceevevvevciieiciieniieeeieeee, 41
Temporary Portable Traffic Signal System .........cccccceeviiiiiiiiiiiniiieieeeee 42
Temporary Stationary Traffic Signal System ..........ccccceeeviiiiiiieicieeeieeeeeee, 45

GENERAL  (GREEN SHEETS) «eetttuutuaeeseeeeeeeenaaaeeeeeeeeeennnnaaeesseseeenennnaaasseeeeeenennnns 47



C 202716 (BD-5113C) Table of Contents Buncombe, Burke, Madison,
Mitchell & Rutherford Counties

SCOPES OF WORK  (GREEN SHEETS)

ROAAWAY ..ot 61
SEIUCTUTES ...eentieieteeiie ettt ettt ettt ettt et e s 65
HydrauliCs . ..ooueeiiiiiiiiii e 68
Geotechnical ENGINEEIING.........c.cccoviiiieriiiiiieeiie ettt 71
Pavement Management.........c..ueeiiiiiiiiiiiieeiiiiec et 78
Traffic ENGINEEIING ...c..eovviiiiiiiiieiie ettt ettt 79
Environmental Permits............ccccooiviiiiiiiiiiii e 87
Erosion and Sedimentation Control............ccceeieriinieiiniienieieeeeeee e 91
RIGHE OFf WaY ..ot 96
Utilities Coordination..........cooueeeiiirieiieeniieeieesie ettt 99

STANDARD SPECIAL PROVISIONS (YELLOW SHEETS)

Liability INSUTANCE ....ccuvieiiieiiieiie ettt ettt ettt eebe e e sseenes 105
Plant and Pest QUArantines............cccuveeevieerieeeiieeecieeeeiieeeieeeeeeeeereeesreeeeeveeeeenes 106
Contractor Claim Submittal FOIM .......ccovoieiiiriiiniiiiiieeeeeeee e 106
Gifts From Vendors and Contractors............eevueerieeiienieeiiienieeieeie e 107
EMDbanKmeEnts. ........ccveiuiiiiiiieiieieeeee ettt 107
Bridge Approach FillS.........cooiiiiiiiiiiiee e 108
Fine Grading Subgrade, Shoulders and Ditches ...........cccooveeiieniinciieniecieees 110
Aggregate Base COUISE........oovuiiriiiiiirieiiieeie ettt 110
Asphalt Pavements — SUPEIPAVE........cceevviieiiiiiieeiieiieeie et 110
Asphalt Binder Content of Asphalt Plant MiXes........cccccvvveveenienieneenenienecienn 127
ASphalt P1ant MIXTULES .......ccoueeeiierieeiieiieeieeeie et ereereeseeeeseeeeveebeessseenseesnsaens 127
Guardrail Anchor Units, TYPe 350 .....cooeriiriiiiniinieienieneeeeceeee e 128
Galvanized High Strength Bolts, Nuts and Washers ...........ccccocvvevierciienieenenne. 129
Preformed Scour Hole with Level Spreader Apron...........coceeeevenieneenienecnene 129
Street Signs and Markers and Route Markers............cccoeeeveeeiieniieniencieenieeeieenen. 130
Steel U-Channel Posts and Steel Square Tube Supports .......c.ccceceeverviirvenennene 131
GalVANIZING .....vievieeiieeieecie ettt ettt e b e e st e eteessaeesbeessseenseessseesseennns 131
Aggregate ProdUCHION .........coouiiiiiiiiiiiiieie et 131
Concrete Brick and Block Production ...........c.ccecevieniiiinienienienieeeesceee, 132
Portland Cement Concrete (Alkali-Silica Reaction)..........ccceeveeriiienieiiienienienne 132
G1asS BRAAS ....cevieuiieiieeiiee e 133
Engineering Fabrics Section 1056 ..........cccoviiiiiiiniiiiniiniceccecseeeen 133
Qualification of Welds and Procedures ..............ccoveeviiiiiiiiiciicccieeeeeeee e 135
Paint Sampling and TeStING .......cc.cvviriiiiriinieierereeeeee e 135
Portable Concrete BArTier ..........oouieiiiiiriieiieiereeie e 135
Channelizing Devices (DIUmS)........cocueeiieiiiiiiieniieieere e 136
TeMPOTArY SNOTING ...ccuvieiiieiiiiiiiieieeeie ettt ettt et e st et esbeebeessbeeseeeaseeseeeens 137
FIAG@ETS ...ttt ettt st 145
Excavation, Trenching, Pipe Laying & Backfilling for Utilities............c.cc........ 145
On the JOD TTaINING ...cveiiiriiiniiiiieitceeee ettt 146

Availability of Funds — Termination of Contracts...........cccceevvverieecrienveenieennnenns 149



C 202716 (BD-5113C) Table of Contents Buncombe, Burke, Madison,
Mitchell & Rutherford Counties

NCDOT General Seed Specification for Seed Quality.........ccoceeverviniininicnnene 150
EITALA. ..ottt e 153
AWATd OF CONIACT.....eiiiiiiiii ettt ettt e eas 158
Minority and Female Employment Requirements.............cccoccvevieeciienieenieennnnnns 159
Required Contract Provisions Federal-Aid Construction Contracts.................... 162
General Decision Wages NC20100010 NC10........ccvvevienieeieenieeieeee e 172
General Decision Wages NC20100011 NCT1...cocoviiniiiiniininienieneeiceiceeene, 175
DIVISION ONE ...oniiiiiiiiiiiiiiicienteit ettt ettt 178

PROPOSAL FORMS - ITEMIZED SHEET, ETC.

Itemized Proposal Sheet  (WHITE SHEET)

Fuel Usage Factor Chart and Estimate of Quantities (WHITE SHEET)

Listing of DBE Subcontractors  (YELLOW SHEET)

Execution of Bid, Noncollusion Affidavit & Debarment Certification (YELLOW SHEETS)
Signature Sheet  (YELLOW SHEETS)



C 202716 (BD-5113C) Project Special Provisions Buncombe, Burke, Madison,
Mitchell & Rutherford Counties

*** PROJECT SPECIAL PROVISIONS ***

CONTRACT TIME AND LIQUIDATED DAMAGES

(07-12-07) DB1 G04A

The date of availability for this contract is June 27, 2011, except that the Design-Build Team
shall not begin ground disturbing activities at any site, including utility relocations, until a
meeting is held between the NCDOT, the regulatory agencies and the Design-Build Team. This
restriction does not include investigative borings covered under a Nationwide Permit No. 6.

The Design-Build Team shall not begin ground disturbing activities at any given site, until the
applicable permits have been acquired for that site, as stipulated in the Environmental Permits
Scope of Work contained elsewhere in this Request for Proposals (RFP). The Design-Build
Team shall consider this factor in determining the proposed completion date for this project.

The completion date for this contract is defined as the date proposed in the Technical Proposal
by the proposer who is awarded the project. The completion date thus proposed shall not be later
than November 1, 2014.

When observation periods are required by the special provisions, they are not a part of the work
to be completed by the completion date and/or intermediate contract times. Should an
observation period extend beyond the final completion date, the acceptable completion of the
observation period shall be a part of the work covered by the performance and payment bonds.

The liquidated damages for this contract are One Thousand Deollars ($1,000) per calendar day.

INTERMEDIATE CONTRACT TIMES #1 THROUGH 8 AND LIQUIDATED

DAMAGES
(03-22-07) DB G07

Intermediate Contract Times #1 through #8 are to complete all work per site without the need for
subsequent lane closures. Liquidated Damages for Intermediate Contract Times #1 through #8
are listed in the Table below. The completion times for Intermediate Contract Times #1 through
#7 are defined as the Number of Consecutive Calendar Days for Road Closure at each bridge site
as presented in the Technical Proposal by the Design-Build Team who is awarded the project.
Bridges # 110352 and 110353 are considered one bridge site for the purpose of this provision.
The completion time for Intermediate Contract Time #8 is defined as the Number of Consecutive
Calendar Days of Work needed for all bridge and roadway construction for Bridge Site #100146.
The Number of Consecutive Calendar Days for Road Closure and the Number of Consecutive
Days of Construction thus proposed shall not be more than specified in the table below.
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Maximum Number
- of Consecutive
IcT County Str. Route Liquidated Calendar Days for
Number No. Damages Road Closure (for
each bridge site)
1 Madison 560024 | SR 1530 $1,000 per day 90
2 Mitchell 600026 | NC 226 $1,000 per day 210
3 Mitchell 600028 | NC 226 $1,000 per day 210
4 Mitchell 600140 | NC 197 $1,000 per day 270
5 Rutherford | 800144 | SR 2215 $800 per day 195
6 Rutherford | 800385 | SR 1709 $400 per day 120
7 | Burke 1322 | SRI874 | $400 per day 240
Maximum Number
ICT County Str. Route Liquidated of Consecutive
Number No. Damages Calendar Days for
Construction
8 Buncombe 100146 | SR 2173 $800 per day 180

The Department will allow a maximum of five days of additional lane closure per bridge site
listed above to solely address punch list items identified by the Engineer. The additional five
days is not included in ICT #1 though #8, and not subject to associated liquidated damages. As
approved by the Engineer, lane closures will also be allowed for the geotechnical borings and
relocation of utilities prior to the road closure or construction at each bridge site listed above, and
therefore not included in ICT #1 through #8, and not subject to associated liquidated damages.
Lane closures for any other reason, except those permitted in the Traffic Engineering Scope of
Work for Bridge #600140, required by the Design-Build Team will be considered road closure
and will be counted as part of the Number of Consecutive Calendar Days for Road Closure for
Intermediate Contract Times #1 through #7 and counted as part of the Number of Consecutive
Calendar Days for Construction for Intermediate Contract Time #8.

The date of availability for Intermediate Contract Times #1 through #8 shall be defined in
writing by the Design-Build Team to the Engineer a minimum of 30 days prior to road closure
(or 30 days prior to beginning construction at Site #100146). The date of availability for
Intermediate Contract Times #1 through #8 shall in no case occur before the receipt of all
permits for each given bridge site required by the Environmental Permits Scope of Work.

SEQUENCE AND SCHEDULE RESTRICTIONS

The following schedule and sequence of work restrictions apply:

o The parallel Bridges #110352 and #110353 shall be constructed sequentially, utilizing
one structure for traffic while the other is replaced. Once the first bridge is completed,
the Design-Build Team shall immediately proceed with construction on the parallel
bridge.
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o The Design-Build Team shall schedule road closures at Bridge sites 560024 and 800144
during the summer months to minimize impact to busing to the greatest extent
practicable.

o The Design-Build Team shall not have more than three (3) bridge under construction
concurrently.

o The Design-Build Team shall not concurrently construct Bridge site 560024 and TIP B-
4183 (Bridge No. 29 on SR 1526) bridge replacement. Letting for TIP B-4183 is
scheduled for December 2011 and is anticipated to take one year to construct. Bridge
No. 560179 on SR 1527 which is the proposed detour route shall be crutch supported for
additional weight for duration of detour, if Bridge No. 560024 is replaced prior to TIP B-
4183.

o Bridge site No. 600140 shall be replaced and open to traffic prior to construction of
Bridge site No. 600028.

o Bridge No. 600028 shall be replaced and open prior to the construction of Bridge site No.
600026.

« Sunday work shall not be permitted at Bridge sites 100146 and 600026 due to proximity
of churches.

OTHER LIQUIDATED DAMAGES AND INCENTIVES

Refer to the Traffic Engineering Scope of Work for more information on the following time
restrictions and liquidated damages for Bridge sites #100146 and #600140:

Liquidated Damages for Intermediate Contract Time #9 for road closure for certain
construction operations at Bridge sites #100146 and #600140, are $100 per 15 minute
period or any portion thereof.

Liquidated Damages for Intermediate Contract Time #10 for lane closures on NC 197
and SR 1307 for paving operations at Bridge site #600140 are $100 per 15 minute period
or any portion thereof.

PROGRESS SCHEDULE

(07/29/09) DB1 G12

Revise the 2006 Standard Specifications for Roads and Structures as follows:

Page 1-72, Article 108-2 Progress Schedule, delete in its entirety and replace with the
following:

The Design-Build Team shall prepare and submit for review and approval a schedule of
proposed working progress. This schedule shall be submitted on forms supplied by the
Engineer or in a format that is approved by the Engineer. A detailed Critical Path
Method (CPM) schedule shall not be submitted to replace the progress schedule details
required below.
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The Design-Build Team shall submit a Progress Schedule for review within thirty (30)
calendar days of receiving Notice of Award. The Department will review the Progress
Schedule within twenty-one (21) calendar days of receipt. The Design-Build Team shall
make any necessary corrections and adjustments to the Progress Schedule as necessitated
by the Department’s review within seven (7) calendar days. The Department will review
the revised Progress Schedule within seven (7) calendar days of receipt.

When the Engineer has extended the completion date the Design-Build Team shall
submit a revised progress schedule to the Engineer for review and approval. If plan
revisions are anticipated to change the sequence of operations in such a manner as will
effect the progress but not the completion date, then the Design-Build Team may submit
a revised progress schedule for review and approval but the completion date shall remain
unchanged.

The proposed progress schedule shall contain the following items:

(A) A time scale diagram with major work activities and milestone dates clearly
labeled.

(B) A cash curve corresponding to the milestones and work activities established
above.

(C) A written narrative that explains the sequence of work, the controlling
operation(s), intermediate completion dates, milestones, project phasing,
anticipated work schedule, and estimated resources. In addition, explain how
permit requirements, submittal tracking, and coordination with subcontractors,
utility companies and other entities will be performed.

Major work activities are defined as components comprising more than 5% of the
total project cost or occupying more than 10% of total contract time and shall
include, if applicable, the following:

Clearing and grubbing

Grading

Drainage

Pavement

Bridges (including removal)
Utility relocation and construction

Major Milestones are derived from the project construction phasing and shall
include, if applicable, the following:

Critical design submittal dates

Critical permitting dates

Completion of right of way acquisition
Completion of Utility Conflicts

Start of construction

Intermediate completion dates or times
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Seasonal limitation /observation periods / moratoriums
Traffic shifts

Beginning and end of each traffic control phase or work area
Road openings

Completion date

The Design-Build Team shall provide a written narrative each month detailing the work and
percentage of work completed, anticipated sequence of upcoming work (2 month forecast),
controlling operation(s), intermediate completion dates, and milestones. If any milestones are
exceeded or will not be achieved, the Design-Build Team shall provide in the written narrative
details of the delay; controlling operation affected, impacts to other operations, revisions to
future intermediate completion dates and milestones, and remedial action necessary to get the
project back to the original completion date.

MOBILIZATION
(10-31-05) (Rev 01-3-07) DBI GI5B

Revise the 2006 Standard Specifications for Roads and Structures as follows:
Page 8-1, Subarticle 800-2, MEASUREMENT AND PAYMENT

Delete this subarticle in its entirety and replace with the following:

800-2 MEASUREMENT AND PAYMENT

5 percent of the “Total Amount of Bid for Entire Project” shall be considered the lump sum
amount for Mobilization. Partial payments for Mobilization will be made beginning with the
first partial pay estimate paid on the contract. The initial payment will be made at the rate of 60
percent of the lump sum amount calculated for Mobilization. The remaining 40 percent will be
paid in two equal payments with the partial pay estimate following approval of the permits for
each of the first two bridge sites.

SUBMITTAL OF QUANTITIES, FUEL BASE INDEX PRICE AND OPT-OUT OPTION
(07-21-09) DB1 G43

(A)  Submittal of Quantities

Submit quantities on the Fuel Usage Factor Chart and Estimate of Quantities sheet,
located in the back of this RFP, following the Itemized Proposal Sheet.

The Design-Build Team shall prepare an Estimate of Quantities that they anticipate
incorporating into the completed project and upon which the Price Proposal was based.
The quantity breakdown shall include all items of work that appear in the Fuel Usage
Factor Chart and Estimate of Quantities sheet. Only those items of work which are
specifically noted in the Fuel Usage Factor Chart will be subject to fuel price
adjustments. The quantity estimate submitted in the Price Proposal shall be the final total
quantity limit for which fuel price adjustments will be made for each item, regardless of
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(©)

(D)

(E)

Mitchell & Rutherford Counties

supplemental agreements. The Department will review the Estimate of Quantities to
ensure its reasonableness to the proposed design. Agreement of quantities will be a
prerequisite prior to execution of the contract.

The submittal shall be signed and dated by an officer of the Design-Build Team. The
information shall be copied and submitted in a separate sealed package with the outer
wrapping clearly marked “Fuel Price Adjustment” and shall be delivered at the same time
and location as the Technical and Price Proposal. The original shall be submitted in the
Price Proposal.

Trade Secret Information submitted on the Fuel Usage Factor Chart and Estimate of
Quantities sheet will be considered “Trade Secret” in accordance with the requirements
of G.S. 66-152(3) until such time as the Price Proposal is opened.

Base Index Price

The Design-Build Team’s Estimate of Quantities will be used on the various partial
payment estimates to determine fuel price adjustments. The Design-Build Team shall
submit a payment request for quantities of work completed based on the work completed
for that estimate period. The quantities requested for partial payment shall be reflective
of the work actually accomplished for the specified period. The Design-Build Team shall
certify that the quantities are reasonable for the specified period. The base index price for
DIESEL #2 FUEL is $ 3.1062 per gallon.

Opt Out of Fuel Price Adjustment

If the Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments,
a quantity of zero shall be entered for all quantities in the Fuel Usage Factor Chart and
Estimate of Quantities and the declination box shall be checked. Failure to complete this
form will mean that the Design-Build Team is declining the Fuel Price Adjustments for
this project.

Change Option

The proposer will not be permitted to change the option after the Price Proposal and the
copy of the Fuel Usage Factor Chart and Estimate of Quantities sheet are submitted.

Failure to submit the completed Fuel Usage Factor Chart and Estimate of Quantities
sheet separately and in the Price Proposal will result in the Technical and Price Proposal
being considered irregular by the Department and the Technical and Price Proposal may
be rejected.
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EXECUTION OF BID, NON-COLLUSION AFFIDAVIT, DEBARMENT

CERTIFICATION AND GIFT BAN CERTIFICATION
(03-24-10) DBI G52

The Proposer's attention is directed to the various sheets in the Request for Proposals which are
to be signed by the Proposer. A list of these sheets is shown below. The signature sheets are
located behind the Itemized Proposal Sheet in this Request for Proposal. The NCDOT bid bond
form is available on-line at:

http://www.ncdot.org/doh/preconstruct/altern/design_build/DesignbuildBidBond.pdf
or by contacting the Records and Documents office at 919-250-4124.
1. Applicable Signature Sheets: 1, 2, 3, 4, 5, or 6 (Bid)

2. Bid Bond dated the day of Technical and Price Proposal submission

The Proposer shall certify to the best of his knowledge all subcontractors, material suppliers and
vendors utilized herein current status concerning suspension, debarment, voluntary exclusion, or
determination of ineligibility by any federal agency, in accordance with the "Debarment
Certification" located behind the Execution of Bid Non-Collusion Affidavit, Debarment
Certification and Gift Ban Certification signature sheets in this RFP. Execution of the bid
signature sheets in conjunction with any applicable statements concerning exceptions, when such
statements have been made on the "Debarment Certification", constitutes the Proposer’s
certification of "status" under penalty of perjury under the laws of the United States.

SUBMISSION OF DESIGN-BUILD PROPOSAL
(03-17-10) DBI G55A

The Proposer's attention is directed that each Proposer's Design-Build Proposal shall comply
with the following requirements in order for that Design-Build Proposal to be responsive and
considered for award.

1. The Proposer shall be prequalified with the Department prior to submitting a Design-
Build Proposal.
2. The Proposer shall deliver the Design-Build Proposal to the place indicated, and prior to

the time indicated in this Request for Proposals.

3. The Design-Build Proposal documents shall be signed by an authorized employee of the
Proposer.

4. The Design-Build Proposal shall be accompanied by Bid surety in the form of a Bid
Bond or Bid Deposit, dated the day of Technical and Price Proposal submission.

5. If Disadvantaged Business Enterprises (DBE) goals are established for this contract, the
Proposer shall complete the form Listing of DBE Subcontractors contained elsewhere in
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this RFP in accordance with the Project Special Provision entitled Disadvantaged
Business Enterprises.

6. The Design-Build Proposal shall address all the requirements as specified in this Request
for Proposals.

In addition to the above requirements, failure to comply with any of the requirements of Article
102-8 of the Standard Special Provisions, Division One (found elsewhere in this RFP), Article
102-10 of the 2006 Standard Specifications for Roads and Structures, or Article 102-11 of the
2006 Standard Specifications for Roads and Structures and as amended in the Standard Special
Provisions, Division One (found elsewhere in this RFP) may result in a Design-Build Proposal
being rejected.

CONFIDENTIAL QUESTIONS
(1-5-07) DB1 G56

The Design-Build Team will be permitted to ask confidential questions of the Department, which
neither the question nor answer will be shared with other proposing teams. For the purpose of
this provision, “confidential question” is defined as a private inquiry containing information
whose disclosure could alert others to certain details of doing business in a particular manner.
The Department will determine if the question is considered a confidential question.

I. Confidential questions arising prior to issuance of the Final Request for Proposals will be
allowed at the External RFP review with the individual teams.

The Department will answer the confidential question verbally at the meeting if possible. If
not answered verbally during the meeting, the Department will answer the confidential
question by subtle changes in the Final Request for Proposals, which will clarify the scope by
either allowing or disallowing the request. The revision will be made in such a manner as to
not disclose the confidential question.

II. After the issuance of the Final Request for Proposals, confidential questions may be asked by
requesting a meeting with the Contract Officer. The request shall be in writing and provide
sufficient detail to evaluate the magnitude of the request. Questions shall be of such
magnitude as to warrant a special meeting. Minor questions will not be acknowledged or
answered.

After evaluation, the Contract Officer will respond to the question in writing to the Design-
Build Team only. Other teams will not be notified of the question or answer.

If the Design-Build Team includes work based on the confidential questions and answers, the
work shall be included and discussed in the Technical Proposal. The Technical Proposal will be
evaluated in accordance with existing policies.
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VALUE ANALYSIS
(1-5-07) DBI G57

Value Engineering Construction Proposals (VECP), as identified in Article 104-12 of 2006
Standard Specifications for Roads and Structures will be accepted. Only proposals, which alter
the requirements of the RFP issued by the Department, will be considered as Value Engineering
Construction Proposals.

CONTRACTOR'S LICENSE REQUIREMENTS
(7-1-95) DBI G88

If the Design-Build Team does not hold the proper license to perform any plumbing, heating, air
conditioning, or electrical work in this contract, he will be required to sublet such work to a
contractor properly licensed in accordance with Article 2 of Chapter 87 of the General Statutes
(licensing of heating, plumbing, and air conditioning contractors) and Article 4 of Chapter 87 of
the General Statutes (licensing of electrical contractors).

SCHEDULE OF ESTIMATED COMPLETION PROGRESS

(07-15-08) DB1 G58

The Design-Build Team's attention is directed to the Standard Special Provision entitled
"Availability of Funds - Termination of Contracts" included elsewhere in this RFP. The
Department of Transportation's schedule of estimated completion progress for this project as
required by that Standard Special Provision is as follows:

Fiscal Year Progress (Dollar Value)
2012 (07/01/11 — 06/30/12) 429% of Total Amount Bid
2013 (07/01/12 — 06/30/13) 32% of Total Amount Bid
2014 (07/01/13 — 06/30/14) 21% of Total Amount Bid
2015 (07/01/14 — 06/30/15) 5% of Total Amount Bid

The Design-Build Team shall also furnish its own progress schedule in accordance with Project
Special Provision entitled “Progress Schedule” (found elsewhere in this RFP). Any acceleration
of the progress as shown by the Design-Build Team's progress schedule over the progress as
shown above shall be subject to the approval of the Engineer.

REVISION TO FHWA-1273 CONCERNING PERSONAL INFORMATION ON

PAYROLL SUBMISSIONS:
(01-20-09) DBIG59

Revise the Standard Special Provision FHWA-1273 Required Contract Provisions Federal-Aid
Construction Contracts as follows:

Section V, Paragraph 2b is replaced with the following:

The payroll records shall contain the name, and the last four digits of the social security number
of each such employee, his or her correct classification; hourly rates of wages paid (including
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rates of contributions or costs anticipated for bona fide fringe benefits or cash equivalent thereof
the types described in Section 1(b)(2)(B) of the Davis Bacon Act); daily and weekly number of
hours worked; deductions made; and actual wages paid.

DISADVANTAGED BUSINESS ENTERPRISE
(10-22-10) DBI G61

Policy

It is the policy of the North Carolina Department of Transportation that Disadvantaged Business
Enterprises (DBEs) as defined in 49 CFR Part 26 shall have the equal opportunity to compete
fairly for and to participate in the performance of contracts financed in whole or in part by
Federal Funds.

Obligation

The Design-Build Team, subcontractor, and sub-recipient shall not discriminate on the basis of
race, religion, color, national origin, age, disability or sex in the performance of this contract.
The Design-Build Team shall comply with applicable requirements of 49 CFR Part 26 in the
award and administration of federally assisted contracts. Failure by the Design-Build Team to
comply with these requirements is a material breach of this contract, which may result in the
termination of this contract or such other remedy, as the Department deems necessary.

Definitions

Commitment - The approved DBE participation submitted by the Design-Build Team during the
bidding process.

Committed DBE - Any DBE listed on the DBE commitment list approved by the Department at
the time of Price Proposal submission or any DBE utilized as a replacement for a DBE firm
listed on the commitment list.

Department - North Carolina Department of Transportation

Disadvantaged Business Enterprise (DBE) — A firm certified as a Disadvantaged Business
Enterprise through the North Carolina Unified Certification Program.

Goal - The DBE participation specified herein

Letter of Intent — Written documentation of the Design-Build Team’s commitment to use a DBE
subcontractor and confirmation from the DBE that it is participating in the contract.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises the materials or supplies obtained by the Design-Build Team.

10
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Regular Dealer - A firm that owns, operates, or maintains a store, warechouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns or operates distribution
equipment. Brokers and packagers are not regarded as manufacturers or regular dealers within
the meaning of this section.

SAF Subcontract Approval Form - Form required for approval to sublet the contract.

North Carolina Unified Certification Program - A program that provides comprehensive
information to applicants for certification, such that an applicant is required to apply only once
for a DBE certification that will be honored by all recipients of USDOT funds in the state and
not limited to the Department of Transportation only. The Certification Program is in
accordance with 49 CFR Part 26.

USDOT - United States Department of Transportation, including the Office of the Secretary, the
Federal Highway Administration (FHWA), the Federal Transit Administration (FTA), and the
Federal Aviation Administration (FAA).

Contract Goal

The following goal for participation by Disadvantaged Business Enterprises is established for
this contract:

Disadvantaged Business Enterprises 8%

(A)  If the goal is more than zero, the Design-Build Team shall exercise all necessary and
reasonable steps to ensure that Disadvantaged Business Enterprises participate in at least
the percent of the contract as set forth above as the goal.

(B)  If the goal is zero, the Design-Build Team shall continue to recruit the DBEs and report
the use of DBEs during the construction of the project. A good faith effort will not be
required with a zero goal.

This goal is to be met through utilization of highway construction contractors and / or right-of-

way acquisition firms. Utilization of DBE firms performing design, other preconstruction

services, or Construction Engineering and Inspection are not included in this goal.

Contract Requirement

The approved DBE participation submitted by the Design-Build Team shall be the Contract
Requirement.

11
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Certified Transportation Firms Directory

Real-time information about firms doing business with the Department and firms that are
certified through North Carolina’s Unified Certification Program is available in the Directory of
Transportation Firms. The Directory can be accessed by the link on the Department’s homepage
or by entering https://apps.dot.state.nc.us/vendor/directory/ in the address bar of your web
browser. Only firms identified as DBE certified in the Directory can be utilized to meet the
contract goals.

The listing of an individual firm in the Department’s directory shall not be construed as an
endorsement of the firm’s capability to perform certain work.

Listing of DBE Subcontractors in Contract

Only those DBE firms with current certification are acceptable for listing in the
Proposer's submittal of DBE participation. The Design-Build Team shall indicate the
following required information:

(1)  If the goal is more than zero, Proposers at the time the Price Proposal is
submitted, shall submit a listing of DBE participation on the appropriate form (or
facsimile thereof) contained elsewhere in the RFP in order for the Price Proposal
to be considered responsive. Proposers shall indicate the total dollar value of the
DBE participation for the contract. If Proposers have no DBE participation, they
shall indicate this on the form “Listing of DBE Subcontractors” by entering the
word or number zero. This form shall be completed in its entirety. Blank forms
will not be deemed to represent zero participation. Price Proposals submitted
that do not have DBE participation indicated on the appropriate form will not be
read publicly during the opening of Price Proposals. The Department will not
consider these Price Proposals for award and the Price Proposal will be returned
to the Proposer.

(2) If the goal is zero, Proposers at the time the Price Proposal is submitted, the
Proposer shall enter the word “zero” or number “0” or if there is participation, add
the value on the “Listing of DBE Subcontractors” (or facsimile thereof) contained
elsewhere in the RFP.

Written Documentation — Letter of Intent

The Proposer shall submit written documentation of the Proposer’s commitment to use a DBE
subcontractor whose participation it submits to meet a contract goal and written confirmation
from each DBE, listed in the proposal, indicating their participation in the contract. This
documentation shall be submitted on the Department’s form titled “Letter of Intent to Perform as
a Subcontractor”. This letter of intent form is available at:

http://www.ncdot.org/doh/preconstruct/ps/contracts/letterofintent.pdf.

12


https://apps.dot.state.nc.us/vendor/directory
http://www.ncdot.org/doh/preconstruct/ps/contracts/letterofintent.pdf

C 202716 (BD-5113C) Project Special Provisions Buncombe, Burke, Madison,

Mitchell & Rutherford Counties

It shall be received in the office of the State Contractor Utilization Engineer no later than 12:00
noon of the sixth calendar day following opening of Price Proposals.

If the Proposer fails to submit the letter of intent from each committed DBE listed in the proposal
indicating their participation in the contract, the DBE participation will not count toward meeting
the goal.

Counting DBE Participation toward Meeting DBE Goal of Zero or More

(A)

(B)

©

If a firm is determined to be an eligible DBE firm, the total dollar value of the
participation by the DBE will be counted toward the contract requirement. The total
dollar value of participation by a certified DBE will be based upon the value of work
actually performed by the DBE and the actual payments to DBE firms by the Design-
Build Team.

When a DBE performs as a participant in a joint venture, the Design-Build Team may
count toward its DBE goal a portion of the total value of participation with the DBE in
the joint venture, that portion of the total dollar value being a distinct clearly defined
portion of work that the DBE performs with its forces.

(1

2)

The Design-Build Team may count toward its DBE requirement only
expenditures to DBEs that perform a commercially useful function in the work of
a contract. A DBE performs a commercially useful function when it is
responsible for execution of the work of the contract and is carrying out its
responsibilities by actually performing, managing, and supervising the work
involved. To perform a commercially useful function, the DBE shall also be
responsible with respect to materials and supplies used on the contract, for
negotiating price, determining quality and quantity, ordering the material and
installing (where applicable) and paying for the material itself. To determine
whether a DBE is performing a commercially useful function, the Department
will evaluate the amount of work subcontracted, industry practices, whether the
amount the firm is to be paid under the contract is commensurate with the work it
is actually performing and the DBE credit claimed for its performance of the
work, and other relevant factors.

A DBE may enter into subcontracts. Work that a DBE subcontracts to another
DBE firm may be counted toward the contract requirement. Work that a DBE
subcontracts to a non-DBE firm does not count toward the contract requirement.
If a DBE contractor or subcontractor subcontracts a significantly greater portion
of the work of the contract than would be expected on the basis of standard
industry practices, the DBE shall be presumed not to be performing
a commercially useful function. The DBE may present evidence to rebut this
presumption to the Department for commercially useful functions. The
Department's decision on the rebuttal of this presumption is subject to review by
the Federal Highway Administration but is not administratively appealable to
USDOT.

13
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3) The following factors will be used to determine if a DBE trucking firm is
performing a commercially useful function.

(a) The DBE shall be responsible for the management and supervision of the
entire trucking operation for which it is responsible on a particular
contract, and there shall not be a contrived arrangement for the purpose of
meeting DBE goals.

(b) The DBE shall itself own and operate at least one fully licensed, insured,
and operational truck used on the contract.

(c) The DBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using
drivers it employs.

(d) The DBE may lease trucks from another DBE firm, including an owner-
operator who is certified as a DBE. The DBE who leases trucks from
another DBE receives credit for the total value of the transportation
services the lessee DBE provides on the contract.

(e) The DBE may also lease trucks from a non-DBE firm, including from an
owner-operator. The DBE who leases trucks from a non-DBE is entitled to
credit for the total value of transportation services provided by non-DBE
lessees not to exceed the value of transportation services provided by
DBE-owned trucks on the contract. Additional participation by non-DBE
lessees receives credit only for the fee or commission it receives as a result
of the lease arrangement. The value of services performed under lease
agreements between the DBE and the Design-Build Team shall not count
towards the contract requirement.

§)) For purposes of this paragraph, a lease shall indicate that the DBE has
exclusive use of and control over the truck. This does not preclude the
leased truck from working for others during the term of the lease with the
consent of the DBE, so long as the lease gives the DBE absolute priority
for use of the leased truck. Leased trucks shall display the name and
identification number of the DBE.

(D) A Design-Build Team may count toward its DBE requirement 60 percent of its
expenditures for materials and supplies required to complete the contract and obtained

from DBE regular dealer and 100 percent of such expenditures to a DBE manufacturer.

(E) A Design-Build Team may count toward its DBE requirement the following expenditures
to DBE firms that are not manufacturers or regular dealers:

14



C 202716 (BD-5113C) Project Special Provisions Buncombe, Burke, Madison,
Mitchell & Rutherford Counties

(1) The fees or commissions charged by a DBE firm for providing a bona fide
service, such as professional, technical, consultant, or managerial services, or for
providing bonds or insurance specifically required for the performance of a DOT-
assisted contract, provided the fees or commissions are determined to be
reasonable and not excessive as compared with fees and commissions customarily
allowed for similar services.

(2) The fees or commissions charged for assistance in the procurement of the
materials and supplies, or for transportation charges for the delivery of materials
or supplies required on a job site (but not the cost of the materials and supplies
themselves), provided the fees are not from a manufacturer or regular dealer and
provided the fees are determined to be reasonable and not excessive as compared
with fees customarily allowed for similar services.

Good Faith Effort for Projects with Goals More than Zero

If the DBE participation submitted in the Price Proposal by the Proposer with the apparent
adjusted low price does not meet or exceed the DBE contract goal, this Proposer shall submit to
the Department documentation of its good faith efforts made to reach the contract goal. One
complete set and 9 copies of this information shall be received in the office of the State
Contractor Utilization Engineer no later than 12:00 noon of the sixth calendar day following
opening of Price Proposals. Where the information submitted includes repetitious solicitation
letters it will be acceptable to submit a representative letter along with a distribution list of the
firms that were solicited. Documentation of DBE quotations shall be a part of the good faith
effort submittal as necessary to demonstrate compliance with the factors listed below which the
Department considers in judging good faith efforts. This documentation may include written
subcontractor quotations, telephone log notations of verbal quotations, or other types of
quotation documentation.

The following factors will be used to determine if the Proposer has made adequate good faith
effort:

(A)  Whether the Proposer attended any pre-bid meetings that were scheduled by the
Department to inform DBEs of subcontracting opportunities.

(B)  Whether the Proposer provided solicitations through all reasonable and available means
(e.g. advertising in newspapers owned and targeted to the Disadvantaged at least
10 calendar days prior to Price Proposal opening). Whether the Proposer provided written
notice to all DBEs listed in the NCDOT Directory of Transportation Firms, within the
Divisions and surrounding Divisions where the project is located, that specialize in the
areas of work (as noted in the DBE Directory) that the Proposer will be subletting.

(C)  Whether the Proposer followed up initial solicitations of interests by contacting DBEs to
determine with certainty whether they were interested. If a reasonable amount of DBEs
within the targeted Divisions do not provide an intent to quote or no DBEs specialize in
the subcontracted areas, the Proposer shall notify DBEs outside of the targeted Divisions
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that specialize in the subcontracted areas, and contact the Director of Business and
Opportunity Workforce Development to give notification of the Proposer's inability to get
DBE quotes.

Whether the Proposer selected portions of the work to be performed by DBEs in order to
increase the likelihood of meeting the contract goals. This includes, where appropriate,
breaking out contract work items into economically feasible units to facilitate DBE
participation, even when the Proposer might otherwise perform these work items with its
own forces.

Whether the Proposer provided interested DBEs with adequate and timely information
about the plans, specifications and requirements of the contract.

Whether the Proposer negotiated in good faith with interested DBEs without rejecting
them as unqualified without sound reasons based on a thorough investigation of their
capabilities. Any rejection should be noted in writing with a description as to why an
agreement could not be reached.

Whether quotations were received from interested DBE firms but rejected as
unacceptable without sound reasons why the quotations were considered unacceptable.
The fact that the DBE firms quotation for the work is not the lowest quotation received
will not in itself be considered as a sound reason for rejecting the quotation as
unacceptable. The fact that the Proposer has the ability and / or desire to perform the
contract work with its own forces will not be considered as sound reason for rejecting a
DBE quote. Nothing in this provision shall be construed to require the Proposer to accept
unreasonable quotes in order to satisfy contract goals.

Whether the Proposer specifically negotiated with subcontractors to assume part of the
responsibility to meet the contract DBE goal when the work to be sublet includes
potential for DBE participation.

Whether the Proposer made any efforts and / or offered assistance to interested DBEs in
obtaining the necessary equipment, supplies, materials, insurance, and / or bonding to
satisfy the work requirements in the RFP.

Any other evidence that the Proposer submits which show that the Proposer has made
reasonable good faith efforts to meet the contract goal.

If a Proposer is the Proposer with the apparent adjusted low price or apparent lowest responsive
bidder on more than one project within the same letting located in the same geographic area of
the state, as a part of the good faith effort the Department will consider allowing the Proposer to
combine the DBE participation as long as the overall DBE goal value of the combined projects is
achieved.

If the Department does not award the contract to the Proposer with the apparent adjusted low
price, the Department reserves the right to award the contract to the Proposer with the next
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apparent adjusted low price that can satisfy the Department that the contract goal can be met or
that adequate good faith efforts have been made to meet the goal.

DBE Replacement

The Design-Build Team shall not terminate a committed DBE subcontractor for convenience or
perform the work with its own forces or those of an affiliate. If the Design-Build Team fails to
demonstrate reasonable efforts to replace a committed DBE firm that does not perform as
intended with another committed DBE firm or completes the work with its own forces without
the Engineer’s approval, the Design-Build Team and any of its affiliated companies may be
disqualified from further bidding for a period of up to 6 months.

The Design-Build Team shall comply with the following for replacement of committed DBE.
(A)  Performance Related Replacement

When a DBE is terminated or fails to complete its work on the contract for any reason,
the Design-Build Team shall take all necessary, reasonable steps to replace the DBE
subcontractor with another DBE subcontractor to perform at least the same amount of
work as the DBE that was terminated. The Design-Build Team is encouraged to first
attempt to find another DBE firm to do the same work as the DBE that was being
terminated.

To demonstrate necessary, reasonable good faith efforts, the Design-Build Team shall
document the steps they have taken to replace any DBE subcontractor who is unable to
perform successfully with another DBE subcontractor. Such documentation shall include
but not be limited to the following:

(1) Copies of written notification to DBEs that their interest is solicited in
subcontracting the work defaulted by the previous DBE subcontractor or in
subcontracting other items of work in the contract.

(2) Efforts to negotiate with DBEs for specific subbids including, at a minimum:

(a) The names, addresses, and telephone numbers of DBEs who were
contacted.

(b) A description of the information provided to DBEs regarding the plans
and specifications for portions of the work to be performed.

3) For each DBE contacted but rejected as unqualified, the reasons for the Design-
Build Team’s conclusion.

4) Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or
insurance required by the Design-Build Team.
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(B)  Decertification Replacement

(1) When a committed DBE is decertified by the Department after a Request for
Subcontract has been received by the Department, the Department will not require
the Design-Build Team to solicit replacement DBE participation equal to the
remaining work to be performed by the decertified firm. The participation equal
to the remaining work performed by the decertified firm will count toward the
contract requirement.

(2) When a committed DBE is decertified prior to the Department receiving
a Request for Subcontract for the named DBE firm, the Design-Build Team shall
take all necessary and reasonable steps to replace the DBE subcontractor with
another DBE subcontractor to perform at least the same amount of work to meet
the contract goal or demonstrate that it has made a good faith effort to do so.

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed DBE, the Design-Build Team will not be required to seek additional
participation. When the Engineer makes changes that result in additional work to be performed
by a DBE based upon the Design-Build Team’s commitment, the DBE shall participate in
additional work to the same extent as the DBE participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal
impact on the contract amount, the Design-Build Team shall seek additional participation by
DBEs unless otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction
and a portion or all of work had been expected to be performed by a committed DBE, the
Design-Build Team shall seek participation by DBEs unless otherwise approved by the Engineer.

When the Design-Build Team requests changes in the work that result in the reduction or
elimination of work that the Design-Build Team committed to be performed by a DBE, the
Design-Build Team shall seek additional participation by DBEs equal to the reduced DBE
participation caused by the changes.

Reports

A Subcontract Approval Form shall be submitted for all work which is to be performed by a
DBE subcontractor, both committed and non-committed subcontractors. The Department
reserves the right to require copies of actual subcontract agreements involving DBE

subcontractors.

Within 30 calendar days of entering into an agreement with a DBE for materials, supplies or
services, not otherwise documented by a Request for Subcontract as specified above, the Design-
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Build Team shall furnish the Engineer a copy of the agreement. The documentation should also
indicate the percentage (60% or 100%) of expenditures claimed for DBE credit.

All certifications will be considered a part of the project records, and consequently will be
subject to penalties under Federal Law associated with falsifications of records related to
projects.

Reporting Disadvantaged Business Enterprise Participation

(A)  The Design-Build Team shall provide the Engineer with an accounting of payments made
to Disadvantaged Business Enterprise firms, including material suppliers, contractors at
all levels (prime, subcontractor, or second tier subcontractor). This accounting shall be
furnished to the Engineer for any given month by the end of the following month.
Failure to submit this information accordingly may result in the following action:

(1) Withholding of money due in the next partial pay estimate; or
(2) Removal of any affiliated company of the Design-Build Team from the
Department’s appropriate prequalified list or the removal of other entities from

the approved subcontractors list.

(B) The Design-Build Team shall report the accounting of payments through the
Department’s DBE / WBE Payment Tracking System, which is located at:

https://apps.dot.state.nc.us/Vendor/PaymentTracking/.

The Design-Build Team shall also provide the Engineer an affidavit attesting the
accuracy of the information submitted in the Payment Tracking System. This too shall be
submitted for any given month by the end of the following month.

(C)  Design-Build Teams reporting transportation services provided by non-DBE lessees shall
evaluate the value of services provided during the month of the reporting period only.

Prior to payment of the final estimate, the Design-Build Team shall furnish an accounting of total
payment to each DBE. A responsible fiscal officer of the payee contractor, subcontractor, or
second tier subcontractor who can attest to the date and amounts of the payments shall certify
that the accounting is correct.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to DBEs, it shall be the prime contractor’s responsibility to report all
monthly and final payment information in the correct reporting manner.

Failure on the part of the Design-Build Team to submit the required information in the time

frame specified may result in the disqualification of that Design-Build Team and any of its
affiliated companies from further bidding until the required information is submitted.
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Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
working on any DOT project until the required information is submitted.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Article 102-16(J) of the Standard
Specifications may be cause to disqualify the Design-Build Team.

CERTIFICATION FOR FEDERAL-AID CONTRACTS
(3-21-90) DB1 G85

The Proposer certifies, by signing and submitting a Design-Build Proposal, to the best of his or
her knowledge and belief, that:

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or
employee of any Federal agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in connection with the awarding of
any Federal contract, the making of any Federal grant, the making of any Federal loan,
the entering into of any cooperative agreement, and the extension, continuation, renewal,
amendment, or modification of any Federal contract, grant, loan, or cooperative
agreement.

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any
person for influencing or attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with this Federal contract, grant, loan, or cooperative
agreement, the undersigned shall complete and submit Standard Form-LLL, Disclosure
Form to Report Lobbying, in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this
transaction was made or entered into. Submission of this certification is a prerequisite for making
or entering into this transaction imposed by Section 1352, Title 31, U.S. Code. Any person who
fails to file the required certification shall be subject to a civil penalty of not less than $10,000
and not more than $100,000 for each such failure.

The Proposer also agrees by submitting a Design-Build Proposal that he or she shall require that

the language of this certification be included in all lower tier subcontracts, which exceed
$100,000 and that all such sub-recipients shall certify and disclose accordingly.
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U.S. DEPARTMENT OF TRANSPORTATION HOTLINE
(11-22-94) DBI G100

To report bid rigging activities call:  1-800-424-9071

The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday
through Friday, 8:00 a.m. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid
rigging, bidder collusion, or other fraudulent activities should use the hotline to report such
activities.

The hotline is part of the DOT's continuing effort to identify and investigate highway
construction contract fraud and abuse. It is operated under the direction of the DOT Inspector
General. All information will be treated confidentially and caller anonymity will be respected.

SUBSURFACE INFORMATION
(3-22-:07) DBI1 G119

Available subsurface information will be provided on this project. The Design-Build Team shall
be responsible for additional investigations and for verifying the accuracy of the subsurface
information supplied by the Department.

COOPERATION BETWEEN CONTRACTORS
(7/1/95) DB1 G133

The Design-Build Team's attention is directed to Article 105-7 of the 2006 Standard
Specifications for Roads and Structures.

TIP Project U-2550B is scheduled to be let in June 2011. The Design-Build Team shall
coordinate with the contractor on this project during the construction at Bridge Sites 110352 and
110353.

TWELVE MONTH GUARANTEE

(7-15-03) DBI1 G145

(A)  The Design-Build Team shall guarantee materials and workmanship against latent and
patent defects arising from faulty materials, faulty workmanship or negligence for a
period of twelve months following the date of final acceptance of the work for
maintenance and shall replace such defective materials and workmanship without cost to
the Department. Final acceptance at each bridge site will be permissible in accordance
with Article 105-17(D) of the 2006 NCDOT Standard Specifications for Roads and
Structures. The Design-Build Team will not be responsible for damage due to normal
wear and tear, for negligence on the part of the Department, and / or for use in excess of
the design.

(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
piece of equipment or material. The Department’s first remedy shall be through the
manufacturer although the Design-Build Team shall be responsible for invoking the
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warranted repair work with the manufacturer. The Design-Build Team’s responsibility
shall be limited to the term of the manufacturer’s guarantee. NCDOT would be afforded
the same warranty as provided by the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the
Design-Build Team would be wholly responsible for under the terms of the contract. Examples
would include pavement structures, bridge components, and sign structures. This provision will
not be used as a mechanism to force the Design-Build Team to return to the project to make
repairs or perform additional work that the Department would normally compensate the Design-
Build Team for. In addition, routine maintenance activities (i.e. mowing grass, debris removal,
ruts in earth shoulders,) are not parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for
the project. In addition, failure on the part of the responsible entity(ies) of the Design-Build
Team to perform guarantee work within the terms of this provision shall be just cause to remove
the responsible entity(ies) from the Department’s corresponding prequalified list. The Design-
Build Team will be removed for a minimum of 6 months and will be reinstated only after all
work has been corrected and the Design-Build Team requests reinstatement in writing.

To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.

CLEARING AND GRUBBING
(01-22-08) DB2 RO1

With the exception of areas with Permanent Utility Easements, perform clearing on this project
to the limits established by Method "II" shown on Standard No. 200.02 of the 2006 NCDOT
Roadway Standard Drawings. However, clearing and grubbing limits shall extend to a limit
necessary to install and maintain erosion control devices and BMPs.

SHPO DOCUMENTATION FOR BORROW / WASTE SITES
(12-18-07) DBS R02

Revise the 2006 Standard Specifications for Roads and Structures as follows:
Division 2 Earthwork

Page 2-16, Subarticle 230-1(D), add the words: The Contractor specifically waives as the first
words of the sentence.

Page 2-17, Subarticle 230-4(B) Contractor Furnished Sources, first paragraph, first
sentence replace with the following:

Prior to the approval of any borrow sources developed for use on any project, obtain
certification from the State Historic Preservation Officer of the State Department of Cultural
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Resources certifying that the removal of the borrow material from the borrow sources(s) will
have no effect on any known district, site building, structure, or object, architectural and / or
archaeological that is included or eligible for inclusion in the National Register of Historic
Places.

Division 8 Incidentals
Page 8-9, Article 802-2 General Requirements, add the following as the 1st paragraph:

Prior to the removal of any waste from any project, obtain certification from the State
Historic Preservation Officer of the State Department of Cultural Resources certifying that
the deposition of the waste material to the proposed waste area will have no effect on any
known district, site building, structure, or object, architectural and / or archaeological that is
included or eligible for inclusion in the National Register of Historic Places. Furnish a copy
of this certification to the Engineer prior to performing any work in the proposed waste site.

Page 8-10, Article 802-2, General Requirements, 4th paragraph, add the following as the
2nd sentence:

The Department’s borrow and waste site reclamation procedures for contracted projects is
available on the NCDOT website and shall be used for all borrow and waste sites on this
project.

EROSION & SEDIMENT CONTROL / STORMWATER CERTIFICATION
(10-20-10) DBI1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the
resulting sedimentation and turbidity of surface waters. Comply with the requirements herein
regardless of whether or not a National Pollutant Discharge Elimination System (NPDES) permit
for the work is required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that
the Erosion and Sediment Control / Stormwater Pollution Prevention Plan is implemented and
maintained over the life of the contract.

(A) Certified Supervisor — Provide a certified Erosion and Sediment Control / Stormwater
(E&SC/SW) Supervisor to manage the Design-Build Team and subcontractor(s)
operations, ensure compliance with Federal, State and Local ordinances and regulations,
and to manage the Quality Control Program.

(B) Certified Foreman — Provide a certified, trained foreman for each construction operation

that increases the potential for soil erosion or the possible sedimentation and turbidity of
surface waters.
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©) Certified Installer — Provide a certified installer to install or direct the installation for
erosion and sediment control / stormwater practices.

(D) Certified Designer — Provide a certified designer for the design of the erosion and
sediment control / stormwater component of reclamation plans and, if applicable, for the
design of the project erosion and sediment control / stormwater plan.

Roles and Responsibilities

(A) Certified Erosion and Sediment Control / Stormwater Supervisor - The Certified
Supervisor shall be Level II and responsible for ensuring erosion and sediment
control / stormwater plan is adequately implemented and maintained on the
project and for conducting the quality control program. The Certified Supervisor
shall be on the project within 24 hours notice from initial exposure of an erodible
surface to the project’s final acceptance.

(1)  Perform the following duties:

(a) Manage Operations - Coordinate and schedule the work of subcontractors
so that erosion and sediment control / stormwater measures are fully
executed for each operation and in a timely manner over the duration of
the contract.

(b) Prepare the required National Pollutant Discharge Elimination System
(NPDES) Inspection Record and submit to the Engineer.

(©) Attend all weekly or monthly construction meetings to discuss the findings
of the NPDES inspection and other related issues.

(d) Implement the erosion and sediment control / stormwater site plans
requested.

(e) Provide any needed erosion and sediment control / stormwater practices
for the Design-Build Team’s temporary work not shown on the plans, such
as, but not limited to work platforms, temporary construction, pumping
operations, plant and storage yards, and cofferdams.

§)) Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Design-Build Team
in jurisdictional areas.

(2) Conduct all erosion and sediment control / stormwater work in a timely
and workmanlike manner.

(h) Fully perform and install erosion and sediment control / stormwater work
prior to suspension of the work.

(1) Coordinate with Department, Federal, State and Local Regulatory
agencies on resolution of erosion and sediment control / stormwater issues
due to the Design-Build Team’s operations.

() Ensure that proper cleanup occurs from vehicle tracking on paved surfaces
and / or any location where sediment leaves the Right-of-Way.

(k) Have available a set of erosion and sediment control/stormwater plans that
are initialed and include the installation date of Best Management
Practices.  These practices shall include temporary and permanent
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groundcover and be properly updated to reflect necessary plan and field
changes for use and review by Department personnel as well as regulatory
agencies.

Requirements set forth under the NPDES Permit — The Department's NPDES
Stormwater permit (NCS000250) outlines certain objectives and management
measures pertaining to construction activities. The permit references
NCGO010000, General Permit to Discharge Stormwater under the NPDES, and
states that the Department shall incorporate the applicable requirements into its
delegated Erosion and Sediment Control Program for construction activities
disturbing one or more acres of land. The Department further incorporates these
requirements on all contracted bridge and culvert work at jurisdictional waters,
regardless of size. Some of the requirements are, but are not limited to:

(a) Control project site waste to prevent contamination of surface or ground
waters of the state, i.e. from equipment operations/maintenance
construction materials, concrete washout, chemicals, litter, fuels,
lubricants, coolants, hydraulic fluids, any other petroleum products, and
sanitary waste.

(b) Inspect erosion and sediment control / stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days, twice weekly for
construction related Federal Clean Water Act, Section 303(d) impaired
streams with turbidity violations, and within 24 hours after a significant
rainfall event of 0.5 inches within a 24-hour period.

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor
Precipitation Estimate website to maintain a daily record of rainfall
amounts and dates.

(d) Maintain erosion and sediment control / stormwater inspection records for
review by Department and Regulatory personnel upon request.

(e) Implement approved reclamation plans on all borrow pits, waste sites and
staging areas.

§)) Maintain a log of turbidity test results as outlined in the Department's
Procedure for Monitoring Borrow Pit Discharge.

(2) Provide secondary containment for bulk storage of liquid materials.

(h) Provide training for employees concerning general erosion and sediment
control / stormwater awareness, the Department's NPDES Stormwater
Permit NCS000250 requirements, and the requirements of the General
Permit, NCG010000.

(1) Report violations of the NPDES permit to the Engineer immediately who
will notify the Division of Water Quality Regional Office within 24 hours
of becoming aware of the violation.

Quality Control Program - Maintain a quality control program to control erosion,

prevent sedimentation and follow provisions/conditions of permits. The quality
control program shall:
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(a) Follow permit requirements related to the Design-Build Team and
subcontractors’ construction activities.

(b) Ensure that all operators and / or subcontractor(s) on site have the proper
erosion and sediment control / stormwater certification.

(©) Notify the Engineer when the required certified erosion and sediment
control / stormwater personnel are not available on the job site when
needed.

(d) Conduct the inspections required by the NPDES permit.

(e) Take corrective actions in the proper timeframe as required by the NPDES
permit for problem areas identified during the NPDES inspections.

) Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch / seed or vegetative cover on a section-by-
section basis.

(2) Use flocculants approved by state regulatory authorities where appropriate
and where required for turbidity and sedimentation reduction.

(h) Ensure proper installation and maintenance of temporary erosion and
sediment control devices.

(1) Remove temporary erosion or sediment control devices when they are no
longer necessary as agreed upon by the Engineer.
() The Design-Build Team’s quality control and inspection procedures shall

be subject to review by the Engineer. Maintain NPDES inspection records
and make records available at all times for verification by the Engineer.

Certified Foreman - At least one Certified Foreman shall be onsite for each type
of work listed herein during the respective construction activities to control
erosion, prevent sedimentation and follow permit provisions:

(1) Foreman in charge of grading activities

(2) Foreman in charge of bridge or culvert construction over jurisdictional
areas

3) Foreman in charge of utility activities

The Design-Build Team may request to use the same person as the Level II
Supervisor and Level II Foreman. This person shall be onsite whenever
construction activities as described above are taking place. This request shall be
approved by the Engineer prior to work beginning.

The Design-Build Team may request to name a single Level II Foreman to
oversee multiple construction activities on small bridge or culvert replacement
projects. This request shall be approved by the Engineer prior to work beginning.

Certified Installers - Provide at least one onsite, Level I Certified Installer for
each of the following erosion and sediment control / stormwater crew:

(1) Seeding and Mulching
(2) Temporary Seeding
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3) Temporary Mulching

4) Sodding

(5) Silt fence or other perimeter erosion / sediment control device installations

(6) Erosion control blanket installation

(7) Hydraulic tackifier installation

(8) Turbidity curtain installation

9) Rock ditch check / sediment dam installation

(10)  Ditch liner / matting installation

(11)  Inlet protection

(12)  Riprap placement

(13)  Stormwater BMP installations (such as but not limited to level spreaders,
retention / detention devices)

(14)  Pipe installations within jurisdictional areas

If a Level I Certified Installer is not onsite, the Design-Build Team may substitute
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not
tasked to another crew requiring Level II Foreman oversight.

(D)  Certified Designer — Include the certification number of the Level III-B Certified
Designer on the erosion and sediment control / stormwater component of all
reclamation plans and if applicable, the certification number of the Level III-A
Certified Designer on the design of the project erosion and sediment control /
stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control / Stormwater Supervisor,
Certified Foremen, Certified Installers and Certified Designers and notify the Engineer in
writing of changes in certified personnel over the life of the contract within 2 days of change.
Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from
improper testing or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer - Operations to the certification entity, certification
for Supervisor, Certified Foreman, Certified Installer and Certified Designer may be revoked or
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation

(NOV), or Cease and Desist Order for erosion and sediment control / stormwater related issues.

The Chief Engineer may recommend suspension or permanent revocation of such certification
due to the following:
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(A)  Failure to adequately perform the duties as defined within the certification
provision

(B)  Issuance of an ICA, NOV, or Cease and Desist Order

(C)  Failure to fully perform environmental commitments as detailed within the permit
conditions and specifications

(D)  Demonstration of erroneous documentation or reporting techniques

(E)  Cheating or copying another candidate’s work on an examination

(F) Intentional falsification of records

(G)  Directing a subordinate under direct or indirect supervision to perform any of the
above actions

(H)  Dismissal from a company for any of the above reasons

(D Suspension or revocation of one’s certification by another entity

Suspension or revocation of a certification will be sent by certified mail to the certificant and the
Corporate Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or permanent
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar
days after receiving notice of the proposed adverse action.

Chief Engineer - Operations
1537 Mail Service Center
Raleigh, NC 27699-1537

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming
effective on the date specified on the certified notice. Failure to appeal within the time specified
will result in a waiver of all future appeal rights regarding the adverse action taken. The
certificant will not be allowed to perform duties associated with the certification during the
appeal process.

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.
The decision of the Chief Engineer will be final and will be made in writing to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written
examination and any proficiency examination, at the conclusion of the specified suspension
period, prior to having the certification reinstated.

Measurement and Payment

Certified Erosion and Sediment Control / Stormwater Supervisor, Certified Foremen, Certified

Installers and Certified Designer will be incidental to the project for which no direct
compensation will be made.

28



C 202716 (BD-5113C) Project Special Provisions Buncombe, Burke, Madison,
Mitchell & Rutherford Counties

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE
(2-20-07) DBI G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to
natural background conditions, the existing turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Design-
Build Team shall do all of the following:

(A)  Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B)  Evaluate the upstream conditions to determine if the exceedance of the standard is due to
natural background conditions. If the background turbidity measurements exceed the
standard, operation of the pit and discharge can continue as long as the stream turbidity
levels are not increased due to the discharge.

(C)  Measure and record the turbidity test results (time, date and sampler) at all defined
sampling locations 30 minutes after startup and at a minimum, one additional sampling of
all sampling locations during that 24-hour period in which the borrow pit is discharging.

(D)  Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not
brought into compliance.

During the Environmental Assessment required by Article 230-4 of the Standard Specifications,
the Design-Build Team shall define the point at which the discharge enters into the State’s
surface waters and the appropriate sampling locations. Sampling locations shall include points
upstream and downstream from the point at which the discharge enters these waters. Upstream
sampling location shall be located so that it is not influenced by backwater conditions and
represents natural background conditions. Downstream sampling location shall be located at the
point where complete mixing of the discharge and receiving water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced
into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the
wetland surface is observed, the dewatering activity shall be suspended until turbidity levels in
the stilling basin can be reduced to a level where sediment deposition does not occur. Staining of
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does
not constitute sedimentation. No activities shall occur in wetlands that adversely affect the
functioning of a wetland. Visible sedimentation shall be considered an indication of possible
adverse impacts on wetland use.

The Engineer shall perform independent turbidity tests on a random basis. These results shall be
maintained in a log within the project records. Records will include, at a minimum, turbidity test
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results, time, date and name of sampler. Should the Department’s test results exceed those of the
Design-Build Team’s test results, an immediate test shall be performed jointly with the results
superseding the previous test results of both the Department and the Design-Build Team.

The Design-Build Team shall use the NCDOT Turbidity Reduction Options for Borrow Pits
Matrix, available at http://www.ncdot.org/doh/preconstruct/ps/contracts/letting.html to plan,
design, construct, and maintain BMPs to address water quality standards. Tier [ Methods include
stilling basins which are standard compensatory BMPs.  Other Tier I methods are
noncompensatory and shall be used when needed to meet the stream turbidity standards. Tier II
Methods are also noncompensatory and are options that may be needed for protection of rare or
unique resources or where special environmental conditions exist at the site which have led to
additional requirements being placed in the DWQ’s 401 Certifications and approval letters,
Isolated Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation Plan’s
Environmental Assessment for the specific site. Should the Design-Build Team exhaust all Tier
I Methods on a site exclusive of rare or unique resources or special environmental conditions,
Tier II Methods may be required by regulators on a case by case basis per supplemental
agreement.

The Design-Build Team may use cation exchange capacity (CEC) values from proposed site
borings to plan and develop the Price Proposal for the project. CEC values exceeding 15
milliequivalents per 100 grams of soil may indicate a high potential for turbidity and should be
avoided when dewatering into surface water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.

BURNING RESTRICTIONS
(7-1-95) DB2 RO5

The Design-Build Team shall not burn the clearing, grubbing or demolition debris designated for
disposal and generated from the project at locations within the project limits, off the project
limits or at any waste or borrow sites. The Design-Build Team shall dispose of the clearing,
grubbing and demolition debris by means other than burning and in accordance with state and
local rules and regulations.

CULVERT PIPE
(01-19-10) DB10R32

Revise the 2006 Standard Specifications for Roads and Structures as follows:
Page 10-67, Article 1032-1, replace (A), (B), (C), (D), (E) and (F) with the following:

(A)  Coated corrugated metal culvert pipe and pipe arches.

(B) Coated corrugated metal end sections, coupling band and other accessories
©) Corrugated aluminum alloy structural plate pipe and pipe arches

(D) Corrugated aluminum alloy end sections, coupling band and other accessories
(E) Welded steel pipe
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Page 10-69, Subarticle 1032-3(A)(5) Coating Repair, replace with the following:

Repair shall be in accordance with Section 1076-6 of the 2006 Standard Specifications
for Roads and Structures.

Subarticle 1032-3(A)(7) Aluminized Pipe, replace with the following:

Aluminized pipe shall meet all requirements herein, except that the pipe and coupling
bands shall be fabricated from aluminum coated steel sheet meeting the requirements of
AASHTO M274.

Page 10-71, Article 1032-4 Coated Culvert Pipe, replace (A), (1), (2), (3), (4), (B), (C), (D),
(E), (F) and (G) with the following:

(A)

(B)

Coatings for Steel Culvert Pipe or Pipe Arch

The below coating requirements apply for steel culvert pipe, pipe arch, end sections, tees,
elbows and eccentric reducers.

(1) Steel Culvert Pipe shall have an aluminized coating, meeting the requirement of
AASHTO M274.

(2)  When shown on the plans developed by the Design-Build Team, and as approved
by the Engineer, a polymeric coating meeting the requirements of AASHTO
M246 for Type B coating may be substituted for aluminized coating.

Acceptance
Acceptance of coated steel culvert pipe, and its accessories, shall be based on, but not

limited to, visual inspections, classification requirements, check samples taken from
material delivered to the project, and conformance to the annual Brand Registration.

Page 10-73, Article 1032-5, sixth paragraph, third sentence, remove the word "spelter"

Page 10-74, 1032-7 Vitrified Clay Culvert Pipe, delete section in its entirety.

Page 10-75, Article 1032-8 Welded Steel Pipe, change title to WELDED STEEL PIPE FOR
DRAINAGE

Subarticle 1032-9(B) Plain Concrete Culvert Pipe, delete section in its entirety.

Page 10-77, Article 1032-10 Corrugated Polyethylene Culvert Pipe, change title to
CORRUGATED POLYETHYLENE (HDPE) CULVERT PIPE

Add the following: Article 1032-11 Polyvinyl Chloride (PVC) Pipe
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Polyvinyl Chloride pipe shall conform to AASHTO M 304 or ASTM 949. When rubber
gaskets are to be installed in the pipe joint, the gasket shall be the sole element relied on
to maintain a tight joint. Test pipe joints at the plant hydrostatically using test methods in
ASTM D 3212. Soil tight joints shall be watertight to 13.8 kPA. Watertight joints shall
be watertight to 34.5 kPA unless a higher pressure rating is specified in the plans
developed by the Design-Build Team.

DRAINAGE PIPE
(03-16-10) DB3 R36

Description

Where shown in the plans developed by the Design-Build Team, the Contractor shall use
Reinforced Concrete Pipe, Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe,
Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe) in
accordance with the following requirements:

Material

Item Section

Corrugated Aluminum Alloy Pipe 1032-2(A)

Aluminized Corrugated Steel Pipe 1032-3(A)(7)

Corrugated Polyethylene Pipe (HDPE) 1032-10

Reinforced Concrete Pipe — Class II or III 1032-9(C)
Polyvinyl-Chloride (PVC) 1032-11

Elbows 1032

Corrugated Steel Pipe shall not be permitted in counties listed in the Pipe Installation and Pipe
Culverts Special Provision. In other counties, Corrugated Steel Pipe requires an acceptable
coating in accordance with Section 1032-4 of the 2006 Standard Specifications for Roads and
Structures.

Only pipe with smooth inside walls shall be allowed for storm drain systems. Storm drain
systems are defined as pipe under curb and gutter, expressway gutter, and shoulder berm gutter
that connects drainage structures and is not open ended.

All pipe types are subject to the maximum and minimum fill height requirements as found on
Roadway Standard Detail 300D01 - Sheet 3 of 3. The appropriate Reinforced Concrete Pipe
class and the appropriate gage thickness for Corrugated Aluminum Alloy Pipe and Aluminized
Corrugated Steel Pipe shall be selected based on fill height.

Site specific conditions may limit a particular material beyond what is identified in this Special
Provision. These conditions include, but are not limited to, abrasion, environmental, soil
resistivity and pH, high ground water and special loading conditions. The Design-Build Team
shall determine if additional restrictions are necessary.
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Allowable side drain pipe material is outlined in Article 310-4 of the Pipe Installation and Pipe
Culverts Special Provision.

Slope drains shall be Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe,
Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe).

Transverse median drains and open-ended cross drains shall be Reinforced Concrete Pipe,
Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe, Corrugated Polyethylene
Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe).

Storm drain system pipes shall be Reinforced Concrete Pipe, Corrugated Polyethylene Pipe
(HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe).

Construction Methods

Pipe Culverts shall be installed in accordance with the plans developed by the Design-Build
Team, this RFP and the 2006 Standard Specifications for Roads and Structures.

Where allowed by the plans developed by the Design-Build Team, use any of the several
alternate pipes shown herein, but only one type of pipe shall be permitted between drainage
structures or for the entire length of a cross line pipe.

PIPE INSTALLATION AND PIPE CULVERTS
01-18-11) DB3R40

Revise the 2006 Standard Specifications for Roads and Structures as follows:
Replace Section 300 and Section 310 with the following:

SECTION 300
PIPE INSTALLATION

300-1 DESCRIPTION

Excavate, undercut, provide material, condition foundation, lay pipe, joint and couple pipe
sections, and furnish and place all backfill material as necessary to install the various types of
pipe culverts and fittings required to complete the project.

Install pipe in accordance with the detail in the plans developed by the Design-Build Team.

Do not waste excavation unless permitted. Use suitable excavated material as backfill; or in the
formation of embankments, subgrades, and shoulders; or as otherwise directed. Furnish disposal

areas for the unsuitable material. The Engineer will identify excavated materials that are
unsuitable.
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Where traffic is to be maintained, install pipe in sections so that half the width of the roadway is
available to traffic.

300-2 MATERIALS

Refer to Division 10:

Item Section
Flowable Fill 1000
Select Materials 1016
Joint Materials 1032-9(G)
Engineering Fabric 1056-1

Provide foundation conditioning material meeting the requirements of Article 1016-3 for Class V
or VI Select Material as shown on the plans developed by the Design-Build Team.

Provide bedding material meeting the requirements of Article 1016-3 for Class II (Type 1 only)
or Class III Select Material as shown on the plans developed by the Design-Build Team.

Provide backfill material meeting the requirements of Article 1016-3 for Class II (Type 1 for
Flexible Pipe) or Class III Select Material as shown on the plans developed by the Design-Build
Team.

Provide filter fabric meeting the requirements of Article 1056-2 for any type of engineering
fabric.

Provide foundation conditioning fabric meeting the requirements of Article 1056-2 for Type 2
Engineering Fabric.

300-3 UNLOADING AND HANDLING

Unload and handle pipe with reasonable care. Do not roll or drag metal pipe or plates over
gravel or rock during handling. Take necessary precautions to ensure the method used in lifting
or placing the pipe does not induce stress fatigue in the pipe. Use a lifting device that uniformly
distributes the weight of the pipe along its axis or circumference. Repair minor damage to pipe
when permitted. Remove pipe from the project that is severely damaged or is rejected as being
unfit for use. Undamaged portions of a joint or section may be used where partial lengths are
required.

300-4 PREPARATION OF PIPE FOUNDATION

Prepare the pipe foundation in accordance with the applicable method as shown on the plans
developed by the Design-Build Team, true to line and grade, and uniformly firm.

34



C 202716 (BD-5113C) Project Special Provisions Buncombe, Burke, Madison,
Mitchell & Rutherford Counties

Camber invert grade an amount sufficient to prevent the development of sag or back slope in the
flow line. The Design-Build Team shall determine the amount of camber required and submit to
the Engineer for approval.

Where material is found to be of poor supporting value or of rock and when the Engineer cannot
make adjustment in the location of the pipe, undercut existing foundation material within the
limits established on the plans developed by the Design-Build Team. Backfill the undercut with
foundation conditioning material. Encapsulate the foundation conditioning material with
foundation conditioning fabric prior to placing bedding material. Overlap all transverse and
longitudinal joints in the fabric at least 18 inches.

Maintain the pipe foundation in a dry condition.

300-5 INVERT ELEVATIONS

No adjustment in contract time or compensation shall be granted for pipe field adjustments.
300 -6 LAYING PIPE

The Department reserves the right to perform forensic testing on any installed pipe.

(A) Rigid Pipe

Concrete and welded steel pipe shall be considered rigid pipe. Lay pipe on prepared
foundation, bell or groove end upgrade with the spigot or tongue fully inserted. Check
each joint for alignment and grade as the work proceeds.

Use flexible plastic joint material except when material of another type is specified on the
plans developed by the Design-Build Team. Joint material of another type may be used
when permitted.

Repair lift holes in concrete pipe, if present. Thoroughly clean and soak the lift hole and
completely fill the void with an approved non-shrink gout. Submit alternate details for
repairing lift holes to the engineer for review and approval.

For all pipes 42 inches in diameter and larger, wrap filter fabric around all pipe joints.
Extend fabric at least 12 inches beyond each side of the joint. Secure the fabric against
the outside of the pipe by methods approved by the Engineer.

(B)  Flexible Pipe (Except Structural Plate Pipe)

Corrugated steel, corrugated aluminum, corrugated polyethylene (HDPE), and
polyvinylchloride (PVC) pipe shall be considered flexible pipe. Place flexible pipe
carefully on the prepared foundation starting at the downstream end with the inside
circumferential laps pointing downstream and with the longitudinal laps at the side or
quarter points.
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Handle coated corrugated steel pipe with special care to avoid damage to coatings.

Join pipe sections with coupling band, fully bolted and properly sealed. Provide coupling
bands for annular and helical corrugated metal pipe with circumferential and longitudinal
strength sufficient to preserve the alignment, prevent separation of the sections, and
prevent backfill infiltration. Match-mark all pipe 60 inches or larger in diameter at the
plant for proper installation on the project.

At locations indicated on the plans developed by the Design-Build Team, corrugated steel
pipe sections shall be jointed together with rod and lug coupling bands, fully bolted.
Sleeve gaskets shall be used in conjunction with rod and lug couplings and the joints
properly sealed. Coupling bands shall provide circumferential and longitudinal strength
sufficient to preserve the alignment, prevent separation of the sections and prevent
infiltration of backfill material.

300-7 BEDDING AND BACKFILLING

Loosely place bedding material, in a uniform layer, a depth equal to the inside diameter of the
pipe divided by six or six inches, whichever is greater. Leave bedding material directly beneath
the pipe uncompacted and allow pipe seating and backfill to accomplish compaction. Excavate
recesses to receive the bells where bells and spigot type pipe is used.

Place fill around the pipe in accordance with the applicable method shown on the plans
developed by the Design-Build Team in layers not to exceed 6 inches loose unless otherwise
permitted. Compact to the density required by Subarticle 235-4(C). Approval of the backfill
material is required prior to its use. Use select material as shown on the plans developed by the
Design-Build Team.

Take care during backfill and compaction operations to maintain alignment and prevent damage
to the joints. Keep backfill free from stones, frozen lumps, chunks of highly plastic clay, or
other objectionable material.

Grade and maintain all pipe backfill areas in such a condition that erosion or saturation will not
damage the pipe foundation or backfill.

Excavatable flowable fill may be used for backfill when approved by the Engineer. When using
excavatable flowable fill, ensure that the pipe is not displaced and does not float during backfill.
Submit methods for supporting the pipe and material placement to the Engineer for review and
approval.

Do not operate heavy equipment over any pipe until it has been properly backfilled with a
minimum three feet of cover. Place, maintain, and finally remove the required cover that is
above the proposed finished grade at no cost to the Department. Remove and replace, at no cost
to the Department, pipe that becomes misaligned, shows excessive settlement, or has been
otherwise damaged by the Design-Build Team's operations.
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300-8 INSPECTION AND MAINTENANCE

Prior to final acceptance, the Engineer will perform random video camera and or mandrel
inspections to ensure proper jointing and that deformations do not exceed allowable limits.
Replace pipes having cracks greater than 0.1 inches or deflections greater than 7.5 percent.
Repair or replace pipes with cracks greater than 0.01 inches, exhibiting displacement across a
crack, exhibiting bulges, creases, tears, spalls, or delamination. Maintain all pipe installations in
a condition such that they shall function continuously from the time the pipe is installed until the
project is accepted.

300-9 MEASUREMENT AND PAYMENT

No separate payment will be made for any costs incurred for compliance with this Special
Provision. All material and labor, including but not limited to foundation conditioning material,
foundation conditioning fabric, select bedding and backfill material, pavement repair, and
removal and disposal of existing pavement shall be included in the lump sum price bid for the
entire project.

SECTION 310
PIPE CULVERTS

310-1 DESCRIPTION
Furnish and install drainage pipe at locations and size called for in the plans developed by the
Design-Build Team. The work includes construction of joints and connections to other pipes,
endwalls and drainage structures.

310-2 MATERIALS

Refer to Division 10:

Item Section
Plain Concrete Pipe Culvert 1032-9(B)
Reinforced Concrete Pipe Culvert 1032-9(C)
Precast Concrete Pipe End Sections 1032-9(D)
Concrete Pipe Tees and Elbows 1032-9(E)
Corrugated Aluminum Alloy Pipe Culvert 1032-2(A)
Corrugated Aluminum Alloy Pipe Tees and Elbows 1032-2(B)
Corrugated Steel Culvert Pipe and Pipe Arch 1032-3(A)
Prefabricated Corrugated Steel Pipe End Sections 1032-3(B)
Corrugated Steel Pipe Tees and Elbows 1032-3(C)
Corrugated Steel Eccentric Reducers 1032-3(D)

HDPE Smooth Lined Corrugated Plastic Pipe 1032-10

Polyvinylchloride (PVC) Pipe 1032-11
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Suppliers that provide metal pipe culverts, fittings and all other accessories covered by this
section shall meet the requirements of the Department’s Brand Certification program for metal
pipe culverts, and be listed on the Department’s pre-approved list for suppliers of metal pipe
culvert.

310-3 PIPE INSTALLATION
Install pipe, pipe tees and elbows in accordance with Section 300 above.
3104 SIDE DRAIN PIPE

Side drain pipe shall be defined as storm drain pipe running parallel to the roadway, to include
pipe in medians, outside ditches, driveways, and under shoulder berm gutter along outside
shoulders greater than four feet wide.

Where shown in the plans developed by the Design-Build Team, side drain pipe may be class II
reinforced concrete pipe, aluminized corrugated steel pipe, corrugated aluminum alloy pipe,
HDPE pipe or PVC pipe. Corrugated steel pipe shall be restricted in the counties listed in Article
310-2 above. Install side drain pipe in accordance with Section 300 above. Cover for side drain
pipe shall be at least one foot.

310-5 PIPE END SECTIONS

Choose which material to use for the required end sections. Both corrugated steel and concrete
pipe end sections will be allowed on concrete pipe, corrugated steel pipe and HDPE smooth lined
corrugated plastic pipe.

310-6 MEASUREMENT AND PAYMENT

No separate payment will be made for items covered by this Special Provision. All material and
labor, including but not limited to linear feet of pipe, select bedding, backfill material, pipe end
sections, tees, elbows and eccentric reducers, shall be included in the lump sum price bid for the
entire project.

PRICE ADJUSTMENTS FOR ASPHALT BINDER

(7-21-09) DB6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620
of the 2006 Standard Specifications for Roads and Structures.

When it is determined that the monthly selling price of asphalt binder on the first business day of
the calendar month during which the last day of the partial payment period occurs varies either
upward or downward from the Base Price Index, the partial payment for that period will be
adjusted. The partial payment will be adjusted by adding the difference (+ or -) of the base price
index subtracted from the monthly selling price multiplied by the total theoretical quantity of
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asphalt binder authorized for use in the plant mix placed during the partial payment period
involved.

The base price index for asphalt binder for plant mix is $ 507.33 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's
terminals on March 1, 2011.

PRICE ADJUSTMENTS - ASPHALT CONCRETE PLANT MIX
(04-03-07) DB6 R26

Revise the 2006 Standard Specifications for Roads and Structures as follows:
Page 6-27, Article 609-8 and Page 6-49, Article 610-13
Add the following paragraph before the first paragraph:

The “Asphalt Price” used to calculate any price adjustments set forth in this section shall be $35
per theoretical ton. This price shall apply for all mix types.

SAFETY FENCE

Description

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or
polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other
boundaries located within the construction corridor to mark the areas that have been approved to
infringe within the buffer, wetland, endangered vegetations, culturally sensitive areas or water.
The fence shall be installed prior to any land disturbing activities.

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly
visible flagging.

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside
or interior boundaries shall be delineated by stakes and highly visible flagging.

Materials
(A)  Safety Fencing

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence
approved by the Engineer. The fence material shall have an ultraviolet coating.

Either wood posts or steel posts may be used. Wood posts shall be hardwood with a
wedge or pencil tip at one end, and shall be at least 5 ft. in length with a minimum
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nominal 2" x 2" cross section. Steel posts shall be at least 5 ft. in length, and have a
minimum weight of 0.85 Ib/ft of length.

(B)  Boundary Flagging
Wooden stakes shall be 4 feet in length with a minimum nominal 3/4" x 1-3/4" cross
section. The flagging shall be at least 1" in width. The flagging material shall be vinyl
and shall be orange in color and highly visible.

Construction Methods

No additional clearing and grubbing is anticipated for the installation of this fence. The fence
shall be erected to conform to the general contour of the ground.

(A)

(B)

Safety Fencing

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and
hand set or set with a post driver. If hand set, all backfill material shall be thoroughly
tamped. Wood posts may be sharpened to a dull point if power driven. Posts damaged
by power driving shall be removed and replaced prior to final acceptance. The tops of all
wood posts shall be cut at a 30-degree angle. The wood posts may, at the option of the
Contractor, be cut at this angle either before or after the posts are erected.

The fence fabric shall be attached to the wood posts with one 2" galvanized wire staple
across each cable or to the steel posts with wire or other acceptable means.

Place construction stakes to establish the location of the safety fence in accordance with
Article 105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made
for the staking of the safety fence. All stakeouts shall be considered incidental to
Construction Surveying.

The Contractor shall be required to maintain the safety fence in a satisfactory condition
for the duration of the project as determined by the Engineer.

Boundary Flagging

Installation for delineation of interior boundaries shall consist of wooden stakes on
25 feet maximum intervals with highly visible orange flagging attached. Stakes shall be
installed a minimum of 6" into the ground. Interior boundaries may be staked on a
tangent that runs parallel to buffer but must not encroach on the buffer at any location.
Interior boundaries of hand clearing shall be identified with a different colored flagging
to distinguish it from mechanized clearing.

Installation for delineation of interior boundaries will be placed in accordance with
Article 105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made
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for delineation of the interior boundaries. All delineation shall be considered incidental
to Construction Surveying.

Installation for delineation of all jurisdictional boundaries at staging areas, waste sites, or
borrow pits shall consist of wooden stakes on 25 feet maximum intervals with highly
visible orange flagging attached. Stakes shall be installed a minimum of 6" into the
ground. Additional flagging may be placed on overhanging vegetation to enhance
visibility but does not substitute for installation of stakes.

Installation for delineation of all jurisdictional boundaries at staging areas, waste sites, or
borrow pits shall be performed in accordance with Subarticle 230-4(B)(3)(d) or
Subarticle 802-2(F) of the Standard Specifications. No direct pay will be made for
delineation of any jurisdictional boundaries at staging areas, waste sites, or borrow pits.
All delineation shall be considered incidental to Borrow Material or Disposal of Waste
and Debris.

The Contractor shall be required to maintain alternative stakes and highly visible flagging
in a satisfactory condition for the duration of the project as determined by the Engineer.

REMOVAL AND STOCKPILE OF SALVAGED MATERIALS

The existing bridges shall be removed in accordance with Article 402-2(B) of the 2006 Standard
Specifications for Roads and Structures with the following exceptions:

(A)

(B)

The existing steel beams from all bridges shall be removed, disassembled and stockpiled
by the Design-Build Team for salvage by the Department. Cleaning of salvaged beams
is not required. All deck boards, rails, tri-rail, post and beams at Bridge site No. 800144
shall be salvaged and stockpiled by the Design-Build Team. The Design-Build Team
shall notify the Division Bridge Program Manager, Garry Moore at (828) 298-1128 when
the salvaged materials are available for pick up. The Design-Build Team shall load the
salvaged materials on a Department-furnished trailer; Department forces shall transport
the salvaged materials.

The Division will inspect and mark the prestressed concrete channels to be salvaged on
Bridge Nos. 100352 and 100353, Burke County. The Design-Build Team shall remove
the existing asphalt pavement from the salvaged concrete channels, remove and load the
channels onto a NCDOT trailer. NCDOT will be responsible for transporting the NCDOT
trailer. The Design-Build Team shall notify the Division Bridge Program Manager,
Mr. Garry Moore, PE at (828) 298-1128, one week prior to removal of prestressed
concrete channels.
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TEMPORARY PORTABLE TRAFFIC SIGNAL SYSTEM

Furnish, install, place in operation, repair, maintain, relocate, and remove temporary portable
traffic signal system. Comply with the provisions of Section 1700 of the 2006 Standard
Specifications for Roads and Structures.

Materials

Provide a complete temporary portable traffic signal system. Design the system for operation
both with and without an external power source. Furnish two signal control trailer with two
vehicle signal heads and one operator unit for each portable traffic signal system. Furnish
transmitters, generators, batteries, controls, back-up systems and all other components necessary
to operate the system.

Ensure each system meets the physical display and operational requirements of conventional
traffic signals as specified in PART IV of the Manual on Uniform Traffic Control Devices
(MUTCD) and the North Carolina Supplement to the MUTCD in effect on the date of
advertisement.

Used equipment will be acceptable if the equipment is in good working condition. Contractor
retains ownership of the portable traffic signal systems.

Provide yellow 12-inch aluminum or polycarbonate vehicle signal heads with 10-inch tunnel
visors, backplates and Light Emitting Diode (LED) modules. Provide aluminum signal heads and
backplates listed on the Department’s Qualified Products List (QPL) for traffic signal equipment.
Provide polycarbonate signal heads and visors that comply with the provisions pertaining to
Signal Heads within these Project Special Provisions with the following exceptions:

Fabricate signal head housings, end caps, and visors from virgin polycarbonate material. Provide
U.V. stabilized polycarbonate plastic with a minimum thickness of 0.1 + 0.01 inches that is
highway yellow (Federal Standard 959A, Color Chip 13538). Ensure the color is incorporated
into the plastic material before molding the signal head housings and end caps. Ensure the plastic
formulation provides the following physical properties in the assembly (tests may be performed
on separately molded specimens):
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Test Required Method
Specific Gravity 1.17 minimum ASTM D 792
Vicat Softening Temperature, °F 305-325 ASTM D 1525
Brittleness Temperature, °F Below —200 ASTM D 746
Flammability Self extinguishing ASTM D 635
Tensile Strength, yield, PSI 8500 minimum ASTM D 638
Elongation at yield, % 5.5-8.5 ASTM D 638
Shear, strength, yield, PSI 5500 minimum ASTM D 732
Izod impact strength, ft-1b/in [notched, 1/8"] 15 minimum ASTM D 256
Fatigue strength, PSI at 2.5 mm cycles 950 minimum ASTM D 671

To minimize signal head movement due to wind, mount top and bottom of signal heads to the
signal head supports.

Provide 120V AC powered LED modules listed on the QPL, or provide 12V DC powered LED
modules that meet the ITE VICSH Part 2: Light Emitting Diode (LED) Vehicle Signal Modules
(Interim Purchase Specification) with the exception of paragraphs 5.2, 5.3, 5.7, and testing
associated with 120V AC. Ensure DC powered LED modules operate with input power between
9V DC and 15V DC.

Provide trailers that have durable paint in highway orange, Federal Standard 595a Color Chip ID
# 12473 with a minimum paint thickness of 2.5 mils.

Provide trailers with a 12-volt trailer lighting system complying with Federal Motor Carrier
Safety Regulations 393, safety chains, and a 2-inch ball hitch. When provided, locate generators,
fuel tanks, batteries and electronic controls in protective housings that are provided with locks to
restrict access.

Design the trailer assembly and signal supports to withstand an 80 MPH wind load with the
signal supports raised in the operating position. Provide independent certification from a
registered Professional Engineer that the assembly meets this 80 MPH wind load requirement.
Provide a reliable hydraulic, electric or manual means for raising and lowering the signal support
members. Provide screw-type stabilizing and leveling devices with a self-leveling foot to support
the unit in the operating position on slopes 1V:3H or flatter when detached from the transporting
vehicle.

During manual operation, ensure the system provides a means of informing the operator of signal
indications, such as a light on the back of each signal head that illuminates when the signal
displays a red indication.
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Design the temporary portable traffic signal system to perform without interruption during the
time it is in operation.

Where a traffic actuated system is required, provide a system control unit that is capable of pre-
timed operation, traffic actuated operation, a variable green time interval dependent upon vehicle
actuations, and programmable yellow clearance and red clearance intervals. Furnish all sensors
to monitor vehicle demands for vehicle actuation per the Project Special Provisions and Section
1098 of the Standard Specifications.

Design the systems to be fail-safe. Ensure the system monitors the following conditions: lack of
green, yellow, and red signal indication voltage, total loss of indication on any approach,
presence of multiple signal indications on any approach, conflicting green/yellow signal
indications, and low power condition. In the event any of these conditions are detected,
immediately begin flashing operation of red indications in all directions.

Provide either hard-wired, microwave, or radio controlled type communications for pre-timed
and traffic actuated temporary portable traffic signal systems. In the event a loss of
communication is detected, immediately begin flashing operation of red indications in all
directions.

Ensure systems that use wireless communication links continuously monitor and verify proper
transmission and reception of data used to monitor and control each signal head. Ensure ambient
mobile or other radio transmissions or adverse weather conditions do not affect the system.
Encode signal transmissions digitally to protect radio transmissions from interference. Do not
violate FCC regulations and ensure radio frequencies are appropriate for portable signal
equipment applications.

Upon detecting a malfunction, ensure all signals go to a flashing red condition and the operator is
notified by a reliable means approved by the Engineer. Provide a battery back-up system for
generator and direct current powered signal systems to power the warning means and "flashing
red" condition. Provide a back-up system with a 72-hour minimum reserve.

Ensure the system meets the Environmental Standards for traffic signals in accordance with
NEMA TS-1, Section 2.

Construction Methods
During automatic operation, ensure the motorist has an unobstructed view of opposing traffic.

Install stop bars and warning signs and operate portable traffic signals in accordance with the
Traffic Control Plan.

If modification to the distance between signal units is required after the units are positioned,

relocate the signals or the system and make the necessary timing revisions only as directed by the
Engineer.
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Submit a traffic signal timing plan to the Engineer for approval a minimum of two weeks prior to
installation. Include the following items in the plan: distance between stop bars, speed limit to be
posted during operation, each approach grade, recommended yellow change interval,
recommended red clearance interval, recommended minimum and maximum green intervals.
Make timing changes to approved signal timing plan only as authorized by the Engineer. Keep a
written record of all timing changes.

Allow only trained operators to set up and operate the system. Provide an experienced operator at
all times for each temporary portable traffic signal system during periods of manual operation.
Do not violate yellow change and red clearance intervals during periods of manual operation.

Perform all maintenance operations required by the system manufacturer including periodic
cleaning of the systems. Ensure properly skilled and trained maintenance personnel are available
to maintain the system in good working order and to perform all emergency and preventive
maintenance as recommended by the system manufacturer.

Furnish the Engineer with the name, office telephone number, cellular (mobile) telephone
number, and pager number of the supervisory employee who will be responsible for maintenance
and repair of equipment during all hours.

For all failures, malfunctions, or damage to this equipment, begin necessary repairs within four
hours of notification. Complete repairs within eight hours of notification. Comply with Section
150 for maintenance of traffic flow. The inability to contact the supervisory employee or
prearranged alternate will not extend repair time requirements.

In the event that the system becomes inoperative, be prepared at all times to revert to flagging
operations or suspend all construction activities requiring the use of the temporary portable
traffic signal system until the system is restored to proper operation. Implement flagging
operations as shown on 2006 Roadway Standard Drawing No. 1101.02 Sheet 1 (Closure of one
lane of a Two-lane, Two-way Highway).

When not in operation, remove signal heads from the view of traffic or cover signal heads with
burlap bags or bags made of non-ripping material specifically designed for covering signal
heads. Do not use trash bags of any type. Remove, cover, fold, or turn all inappropriate signs so
that they are not readable by oncoming traffic.

TEMPORARY STATIONARY TRAFFIC SIGNAL SYSTEM

Furnish, install, place in operation, repair, maintain, reposition, and remove the temporary
stationary traffic signal system. Comply with the provisions of Section 1700 of the 2006
Standard Specifications for Roads and Structures.

Materials
Provide a complete temporary traffic signal system including but not limited to 12-inch vehicle

signal heads, signal cable, messenger cable, wood poles, guy assemblies, inductive detection
loops, microwave vehicle detectors, lead-in cable, trenching, riser assemblies, required signs,
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detector units, 2070 controller with 336 pole mounted cabinet, and appropriate pavement
markings.

Construction Methods

Ensure that the signal meets the physical display and operational requirements of conventional
traffic signals as specified in PART IV of the Manual on Uniform Traffic Control Devices
(MUTCD) and the North Carolina Supplement to the MUTCD in effect on the date of
advertisement.

Perform all maintenance operations required by the manufacturer. Have properly skilled and
trained maintenance personnel available to maintain the system in good working order and to
perform all emergency and preventive maintenance as recommended by the equipment
manufacturer.

Furnish the Engineer with the name, office telephone number, cellular (mobile) telephone
number, and pager number of the supervisory employee who will be responsible for maintenance
and repair of equipment during all hours.

In the event that the signal becomes inoperative, be prepared at all times to revert to a flagging
operation or suspend all construction activities requiring the use of the temporary stationary
traffic signal system until the signal is restored to proper operation.

Place signal in flash mode when haul road is not in operation. All inappropriate signs shall also
be removed, covered, folded or turned so that they are not readable by oncoming traffic.
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GENERAL

The State will not be bound by oral explanations or instructions given at any time during the
bidding process or after award. Only information that is received in response to this RFP will be
evaluated; reference to information previously submitted will not suffice as a response to this
solicitation.

NO CONTACT CLAUSE

To ensure that information is distributed equitably to all short-listed Design-Build Teams, all
questions and requests for information shall be directed to the State Contract Officer through the
Design-Build e-mail address. This precludes any Design-Build Team Member, or representative,
from contacting representatives of the Department, other State Agencies or Federal Agencies
either by phone, e-mail or in person concerning the Design-Build Project.

USE OF TERMS

Throughout this RFP and all manuals, documents and standards referred to in the RFP the terms
Contractor, Bidder, Design-Builder, Design-Build Team, Team, Firm, Company, and Proposer
are synonymous.

Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms
NCDOT, Department, Engineer, and State are synonymous.

Throughout this RFP and all documents referred to in the RFP, references to the Technical
Proposal include all Technical Proposal supplemental information that may be submitted in
response to a Best and Final Offer RFP.

DESIGN REFERENCES

Design references developed and published by NCDOT and those developed and published by
other agencies and adopted for use by NCDOT which are to be used in the design of this project
may be obtained by contacting Contract Standards and Development within the Technical
Services Division. Standard prices for materials, which the Department normally sells for a fee,
will be in effect. The Design-Build Team shall be responsible for designing in accordance with
the applicable documents and current revisions and supplements thereto.

REVIEW OF SUBMITTALS

Submittals will be reviewed within 10 working days (15 days for temporary structures, FEMA
compliance documents, and temporary shoring) from the date of receipt by NCDOT unless
otherwise stipulated in the scope of work. All submittals shall be prepared and submitted in
accordance with the “Design-Build Submittal Guidelines for Low Impact Bridges” which by
reference are incorporated and made a part of this contract. All submittals shall be made
simultaneously to the Transportation Program Management Director and the Resident Engineer.
The Department will not accept subsequent submittals until prior submittal reviews have been

47



C 202716 (BD-5113C) General Buncombe, Burke, Madison,
Mitchell & Rutherford Counties

completed for that item. The Design-Build Team shall inform the Transportation Program
Management Director in writing of any proposed changes to the Technical Proposal and / or
previously reviewed submittals and obtain approval prior to incorporation. The Design-Build
Team shall prioritize submittals in the event that multiple submittals are made based on the
current schedule. All submittals shall include pertinent Special Provisions. No work shall be
performed prior to Department review of the design submittals.

OVERVIEW

The Design-Build Project, BD-5113C, is the replacement of nine (9) Low Impact Bridge Projects
as shown in table below.

County Str. No. Route Water Crossing
Buncombe 100146 SR 2173 Stony Fork Creek
Burke 110352 SR 1874 East Prong Hunting Creek
Burke 110353 SR 1874 East Prong Hunting Creek
Madison 560024 SR 1530 Paint Fork Creek
Mitchell 600026 NC 226 Big Rock Creek
Mitchell 600028 NC 226 Big Rock Creek
Mitchell 600140 NC 197 Big Rock Creek
Rutherford 800144 SR 2215 Floyds Creek
Rutherford 800385 SR 1709 Roberson Creek

Project services include, but are not limited to:

e Design Services — completion of construction plans

e Construction Services — necessary to build and ensure workmanship of the designed
facility.

¢ Permits— development of all documents for permits, as necessary

e Utility Coordination — minor utility relocation efforts, as needed

¢ Right of Way — acquisition of additional right of way, as necessary, to construct the
project.

Construction Engineering Inspection will be provided by the NCDOT Division personnel
or under separate contract.

The Department has prepared Low Impact Bridge Replacement Data Sheets (serves as
Programmatic Categorical Exclusions for each bridge).

GENERAL SCOPE
The scope of work for this project includes design, construction and management of the

replacement of nine (9) bridges. Construction shall include, but not be limited to, all necessary
clearing, grading, roadway, drainage, structures, utility coordination and relocation, and erosion
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and sediment control work items for the bridge replacement. Construction shall comply with
2006 NCDOT Standard Specifications for Roads and Structures and any special provisions.

Areas of work required for this project shall include, but are not limited to, the following items:

LIBR Permit Drawings

Hydraulic Design

Roadway Design

Traffic Control

Structure Design

Construction

Erosion and Sedimentation Control

Foundation Design for Structures and Roadway
9. Design and Construction Management

10. Construction Surveying

11. Supplemental Location and Surveying if applicable
12. Minor Utility Relocation, as needed

13. R/W Acquisition, as needed

14. Project Management

NN R =

All designs shall be in Microstation format using Geopak software (current version used by the
Department).

DESIGN AND CONSTRUCTION PERFORMED BY DESIGN-BUILD TEAM

The design work consists of the preparation of all construction documents for constructing the
replacement of nine (9) Low Impact bridges. The Design-Build Team shall prepare final
designs, construction drawings and special provisions.

The Design-Build Team shall acknowledge that project documents furnished by the Department
are preliminary and provided solely to assist the Design-Build Team in the development of the
project design. The Design-Build Team shall be fully and totally responsible for the accuracy
and completeness of all work performed under this contract and shall save the State harmless and
shall be fully liable for any additional costs and all claims against the State which may arise due
to errors, omissions and negligence of the Design-Build Team in performing the work required
by this contract.

There shall be no assignment, subletting or transfer of the interest of the Design-Build Team in
any of the work covered by the Contract without the written consent of the State, except that the
Design-Build Team may, with prior written notification of such action to the State, sublet
property searches and related services without further approval of the State.

The Design-Build Team shall certify all plans, specifications, estimates and engineering data
furnished by the Team. All work by the Design-Build Team shall be performed in a manner
satisfactory to the State and in accordance with the established customs, practices, and
procedures of the North Carolina Department of Transportation, and in conformity with the
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standards adopted by the American Association of State Highway Transportation Officials, and
approved by the U.S. Secretary of Transportation as provided in Title 23, U.S. Code, Section 109
(b). The decision of the Engineer / State / Department shall control in all questions regarding
location, type of design, dimension of design, and similar questions.

Alternate designs, details, or construction practices (such as those employed by other states, but
not standard practice in NC) are subject to Department review and acceptance and will be
evaluated on a case by case basis.

The Design-Build Team shall not change team members, subconsultants or subcontractors
identified in the Statement of Qualifications (SOQ) or Technical Proposal without written
consent of the Engineer or the State Contract Officer. In addition, subconsultants and
subcontractors not identified in the SOQ or Technical Proposal shall not perform any work
without written consent by the Engineer. Individual offices of the Design-Build Team not
identified in the Statement of Qualifications or the Technical Proposal submitted shall not
perform any work without written consent by the Engineer. Failure to comply with this
requirement may be justification for removing the Team from further consideration for this
project and disqualification from submitting on future Design-Build Projects.

All firms shall be prequalified by the Department for the work they are to perform. Joint
Ventures, LLCs or any legal structure that is different than the existing prequalification status
must be prequalified prior to the Technical and Price Proposal submittal deadline. Subcontractors
need only be prequalified prior to performing the work. Design firms should be prequalified
prior to the Technical and Price Proposal submittal deadline. If not prequalified at the time of the
Technical and Price Proposal submittal deadline, the prime contractor shall be solely responsible
for either (1) ensuring that the design firm is prequalified prior to its first design submittal or (2)
replacing that firm with a prequalified firm. Design firms and Natural Systems firms are
prequalified by the particular office performing the work. If the work is to be performed by an
office other than the one that is prequalified, that office shall be prequalified prior to any design
submittals.

ETHICS POLICY

Employees employed by the Design-Build Team or employees employed by any subconsultant
for the Design-Build Team to provide services for this project shall comply with the
Department’s ethics policy. Failure to comply with the ethics policy will result in the employee's
removal from the project and may result in removal of the Company from the Department’s
appropriate prequalified list.

APPROVAL OF PERSONNEL

The Department will have the right to approve or reject any personnel, assigned to a project by
the Design-Build Team.

The Design-Build Team or any subcontractor for the Design-Build Team which are employed to
provide services for this project shall not discuss employment opportunities or engage the
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services of any person or persons, now in the employment of the State during the time of this
contract, without written consent of the State.

In the event of engagement, the Design-Build Team or their subcontractors shall restrict such
person or persons from working on any of the Design-Build Team's contracted projects in which
the person or persons were “formerly involved” while employed by the State. The restriction
period shall be for the duration of the contracted project with which the person was involved.
Former Involvement shall be defined as active participation in any of the following activities:

Drafting the contract

Defining the contract scope of the contract

Design-Build Team selection

Negotiation of the contract cost (including calculating manhours or fees); and
Contract administration

An exception to these terms may be granted when recommended by the Secretary and approved
by the Board of Transportation.

Failure to comply with the terms stated above in this section shall be grounds for termination of
this contract and / or not being considered for selection of work on future contracts for a period
of one year.

SUBMITTAL OF TECHNICAL AND PRICE PROPOSALS

Technical and / or Price Proposals that do not adhere to all the requirements noted below
may be considered non-responsive and may result in the Department not considering the
Design-Build Team for award of the contract or reading their Price Proposal publicly.

GENERAL

Technical and Price Proposals will be accepted until 4:00 p.m. Local Time on Tuesday,
May 3, 2011, at the office of the State Contract Officer:

Mr. Randy A. Garris, PE
Contract Standards and Development
1020 Birch Ridge Drive
Century Center Complex - Building B
Raleigh, NC 27610

No Proposals will be accepted after the time specified.

Proposals shall be submitted in 2 separate, sealed parcels containing the Technical Proposal in
one and the Price Proposal in the other parcel.
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TECHNICAL PROPOSAL

Technical Proposals shall be submitted in a sealed package. The outer wrapping shall clearly
indicate the following information:

Technical Proposal
Submitted By: (Design-Build Team's Name)
Contract Number C202716
TIP Number BD-5113C
Buncombe, Burke, Madison, Mitchell & Rutherford Counties
Replacement of Nine (9) Bridges

Technical Proposal Requirements

12 Copies
8 Y2 inch by 11 inch pages
No fold-out sheets allowed
Printed on one side only
Double-spaced
Font size 12
A minimum font size 10 is permissible within embedded tables, charts and graphs.
No more than twenty-two (22) pages, excluding the introductory letter to Mr. Randy Garris, P.E.
(two-page maximum length) and no more than forty (40) 11" by 17" plan sheets

Key Project Team members, identified in the Statement of Qualifications, shall not be modified
in the Technical Proposal without written approval of the Department. Any such request should
be sent to the attention of Mr. Randy Garris, PE, at the address below:

NCDOT- Contract Standards and Development
Century Center Complex -Building B
1020 Birch Ridge Drive
Raleigh, NC 27610

PRICE PROPOSAL

Price Proposals shall be submitted in a sealed package. The outer wrapping will clearly indicate
the following information:

Price Proposal
Submitted by (Design-Build Team’s Name)
Contract Number C202716
TIP Number BD-5113C
Buncombe, Burke, Madison, Mitchell & Rutherford Counties
Replacement of Nine (9) Bridges

The Price Proposal shall be submitted by returning the Request for Proposals with the item

sheets completed, and all required signatures and bonds. Failure to execute the required
documents may render the proposal non-responsive.
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EVALUATIONS

Decisions based on cost alone will not establish the design standards for the project. Technical
Proposals shall address the technical elements of the design and construction of the project. The
Technical Review Committee will consider the understanding of the project, the anticipated
problems and the solutions to those problems, in addition to other evaluation criteria identified
herein.

The Design-Build Team’s Technical Proposal shall be developed using narratives, tables, charts,
plots, drawings and sketches as appropriate. The purpose of the Technical Proposal is to
document the firm's understanding of the project, demonstrate the Team’s capabilities to
complete the project, document their selection of appropriate design criteria, and state their
approach and schedule for completing all design and construction activities.

The review of design plans by the Department is not intended to reflect a reviewer’s personal
preferences, but rather to ensure that all contract requirements are met, sound engineering
judgment is exercised by the Design-Build Team, and that the Design-Build Team adheres to all
referenced documents, including but not limited to, design standards, codes, memos and
manuals. As such, the award of the Design-Build contract does not in any way imply that the
NCDOT accepts the details of the Technical Proposal submitted by the Design-Build Team.

The Technical Proposal will be evaluated in each of the following major categories:

EVALUATION FACTORS POINTS
1.  Management 15
2. Responsiveness to Request for Proposal 25
3.  Long Term Maintenance 5
4.  Schedule and Milestones 40
5. Innovation 5
6.  Safety Plan 5
7. Oral Interview 5

TECHNICAL PROPOSAL EVALUATION CRITERIA
1. Management — 15 points
Design-Build Team Management

e Describe the overall strengths of the Design Team and their ability to fulfill the
design requirements of this project.
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Quality Management

e Describe how the Design-Build Team will ensure quality control in both design and
construction.

e Describe any significant quality control issues experienced on NCDOT projects in the
last ten years and how those issues will be addressed for this project.

Construction Management

e Provide a brief narrative description of the Design-Build Team’s proposed plan for
performing construction on the project. This description shall include at least the
following:

e A construction organization chart for the project, showing the relationships
between functions shown on the chart and the functional relationships with
subcontractors.

e Descriptions of those categories of work that the Design-Build Team
anticipates will be performed by the Design-Build Team’s own direct labor
force and those categories that will be performed by subcontractors.

e Describe the overall strengths of the construction team and their ability to
fulfill the construction and construction management requirements of this
project.

2. Responsiveness to RFP — 25 points
Natural Environmental Responsibility

e Describe the Design-Build Team’s approach to addressing environmental concerns
within the project boundaries.

e Identify efforts to minimize impacts on wetlands, streams, riparian buffers, and other
environmentally sensitive areas.

e Describe the Design-Build Team’s understanding of the overall approach to
permitting for this project and the Team’s comfort level with providing permitting
related functions.

e Identify methods of construction in wetlands, streams, and buffers.

e Describe any Notice of Violations (NOVs) Design-Build Team members have
received from regulatory agencies in North Carolina or any other State and the
disposition of each listed NOV.
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Design Features

Show plan view of design concepts with key elements noted.

Identify preliminary horizontal and vertical alignments of all roadway elements.
Identify drainage designs to be implemented.

Identify how each bridge length was determined.

Identify all bridge types to be constructed, including any special design features or
construction techniques needed.

If temporary shoring will be required, provide the type needed and why required.
Describe how any utility conflicts will be addressed and any special utility design
considerations. Describe how the Design-Build Team’s design and construction
methods minimize the Department’s utility relocation costs.

Describe how the design will affect the Department’s right-of-way costs.

Identify any design exceptions anticipated.

3. Long Term Maintenance — S points

Describe any special materials, designs, or construction methods, not referenced
elsewhere in the contract, incorporated into the project that would result in long term
reduction in maintenance.

No extra credit will be granted in the evaluation process for providing a warranty in
duration longer than that required in this Request for Proposals.

4. Schedule and Milestones — 40 points

Provide a typical schedule for a bridge replacement including all major
preconstruction and construction milestones.

Provide an overall project schedule that identifies the order of bridge replacements
proposed and any overlap of the various bridges' preconstruction and construction
phases. NCDOT prefers that Bridge sites 560024 and 600140 be constructed as soon
as practicable. The schedule shall show the sequence and continuity of operations, as
well as the month of delivery of each bridge replacement.

The schedule shall also include the Design-Build Team’s final completion date for
this contract. This date shall be clearly indicated on the Project Schedule and
labeled “Final Completion Date”.

The Design-Build Team shall clearly define the Maximum Number of
Consecutive Calendar Days for Road Closure at Bridge sites 560024, 600026,
600028, 600140, 800144, 110352, 110353 and 800385.

The Design-Build Team shall clearly define the Maximum Number of
Consecutive Calendar Days for Construction at Bridge site 100146.

Under this evaluation criterion, a maximum of 5 points will be granted for the overall
project final completion date. A maximum of 35 points will be granted based on the
sum of the Maximum Number of Consecutive Calendar Days for Construction at
Bridge Site 100146 and the sum of the Maximum Number of Consecutive Calendar
Days for Lane Closure for all the other bridge sites.
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5. Innovation — 5 points

e Identify any aspects of the design or construction elements that the Design-Build
Team considers innovative. Include a description of alternatives that were considered
whether implemented or not.

6. Safety Plan — 5 points
Safety Plan

e Describe the safety considerations specific to the project.
e Discuss the Design-Build Team's overall approach to safety.

7. Oral Interview — S points

e The Design-Build Team’s Project Management Team shall present a brief
introduction of the project team and design / construction approach.

¢ Introductory comments shall be held to no more than 20 minutes.

e The Department will use this interview to ask specific questions about the Team’s
Technical Proposal, background, philosophies, and approach to the project.

e Presentation, questions, and answers shall not exceed 60 minutes. No more than 10
people from the Design-Build Team may attend.

The Department will use the information presented in the oral interview to assist in the
evaluation of the Technical Proposal.

SELECTION PROCEDURE

There will be a Technical Review Committee (TRC) composed of five or more personnel from
involved engineering groups that will evaluate the Technical Proposal on the basis of the criteria
provided in the Request for Proposals.

The selection of a Design-Build Team will involve both technical quality and price. The
Technical Proposals will be presented to the TRC for evaluation. The TRC shall first determine
whether the proposals are responsive to the requirements of the Request for Proposals. The
Department reserves the right to ask for clarification on any item in the Technical Proposal. A
written response to this request for clarification shall be provided to the Department prior to the
opening of the Price Proposals. The contents of the written response may affect the Technical
Review Committee’s determination of the Technical Proposal’s responsiveness and/or the
overall evaluation of the Technical Proposal. If any commitments or clarifications provided in
the written response conflict with the contents of the Technical Proposal, the contents of the
written response will govern and be incorporated into the contract.
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Each responsive Technical Proposal shall be evaluated based on the rating criteria provided in
the Request for Proposals. The TRC will submit an overall consensus Technical Proposal score
for each Design-Build Team to the State Contract Officer.

Quality Credit Evaluation Factors for Technical Proposals

Management 15
Responsiveness to Request for Proposal 25
Long Term Maintenance 5
Schedule and Milestones 40
Innovation 5
Safety Plan 5
Oral Interview 5
Maximum Score 100

The State Contract Officer will use a table based on the maximum quality credit percentage to
assign a Quality Credit Percentage to each proposal based on the proposal’s overall technical
score. The maximum quality credit percentage for this project will be 10%.

Quality Credit Percentage for Technical Proposals

Technical Score Quality Credit (%) Technical Score Quality Credit (%)
100 10.00 84 4.67
99 9.67 83 4.33
98 9.33 82 4.00
97 9.00 81 3.67
96 8.67 80 3.33
95 8.33 79 3.00
94 8.00 78 2.67
93 7.67 77 2.33
92 7.33 76 2.00
91 7.00 75 1.67
90 6.67 74 1.33
89 6.33 73 1.00
88 6.00 72 0.67
87 5.67 71 0.33
86 5.33 70 0.00
85 5.00

If any of the Technical Proposals are considered non-responsive, the State Contract Officer will
notify those Design-Build Teams of that fact. For all responsive Technical Proposals the State
Contract Officer shall publicly open the sealed Price Proposals and multiply each Design-Build
Team's Price Proposal by the Quality Credit Percentage earned by the Design-Build Team's
Technical Proposal to obtain the Quality Value of each Design-Build Team's Technical Proposal.
The Quality Value will then be subtracted from each Design-Build Team's Price Proposal to
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obtain an Adjusted Price based upon Price and Quality combined. Unless all Proposals are
rejected or the Department elects to proceed with the Best and Final Offer process, the
Department will recommend to the State Transportation Board that the Design-Build Team
having the lowest adjusted price be awarded the contract. The cost of the Design-Build contract
will be the amount received as the Price Proposal.

The following table shows an example of the calculations involved in this process.

An Example of Calculating Quality Adjusted Price Ranking

Proposal Technical Quality Price Quality Adjusted
Score Credit (%) | Proposal ($) Value ($) Price ($)

A 95 8.33 3,000,000 249,900 2,750,100

B 90 6.67 2,950,000 196,765 2,753,235
C* 90 6.67 2,900,000 193,430 2,706,570

D 80 3.33 2,850,000 94,905 2,755,095

E 70 0.00 2,800,000 0 2,800,000

* Successful Design-Build Team — Contract Cost $2,900,000

Opening of Price Proposals

Prior to opening the Price Proposals, the State Contract Officer will provide to each Design-
Build Team their Technical Score in a sealed envelope. The sealed envelope will contain that
Team’s score only.

At the time and date specified, the State Contract Officer will open the Price Proposals and
calculate the percentage difference between the Price Proposals submitted and the Engineer’s
Estimate.

Should all of the Price Proposals be within an acceptable range or below the Engineer’s Estimate
the State Contract Officer will proceed to calculate the quality credit and publicly read the Price
Proposal, Technical Score, and Adjusted Price as outlined in the selection procedure above.

Should any one or more of the Price Proposals be within an acceptable range or below the
Engineer’s Estimate and the remaining Price Proposals exceed an acceptable range of the
Engineer’s Estimate the State Contract Officer will go to a separate location to calculate the
quality credit and determine if the Design-Build Team with the lowest Adjusted Price is within
an acceptable range of the Engineer’s Estimate. Should the Price Proposal of the Design-Build
Team with the lowest Adjusted Price be within an acceptable range of the Engineer’s Estimate or
below the Engineer’s Estimate the State Contract Officer will proceed to publicly read the Price
Proposals, Technical Scores, and Adjusted Prices. Should the Price Proposal of the Design-Build
Team with the lowest Adjusted Price exceed an acceptable range of the Engineer’s Estimate the
State Contract Officer will publicly read the Price Proposals only and the Department will then
determine whether to proceed to request a Best and Final Offer (BAFO) as outlined below.
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Should all Price Proposals submitted exceed an acceptable range of the Engineer’s Estimate the
State Contract Officer will publicly read the Price Proposals only. The Department will then
determine whether to proceed to request a Best and Final Offer (BAFO) as outlined below.

In the event that the Department elects to not proceed with a Best and Final Offer (BAFO), then
the State Contract Officer will schedule a date and time to publicly reiterate all Price Proposals,
and read all Technical Scores and Adjusted Prices.

Provided the Department elects to proceed to request a Best and Final Offer (BAFO), at the date
and time specified, the State Contract Officer will open the Best and Final Offer Price Proposals
and proceed to publicly read all Price Proposals, Technical Scores and Adjusted Prices.

Best and Final Offer

In the event initial Price Proposals exceed an acceptable range of the Engineer’s Estimate or if
the Department feels it is necessary for any reason the Department may choose to make
amendments to the details of the RFP and request a Best and Final Offer from all of the
previously short-listed teams. Alternately, the Department may choose to redistribute to the
short-listed Design-Build Teams another RFP for the project with no amendments to the RFP
scope.

After receipt of the redistributed RFP, the Design-Build Team has the option of changing their
Technical Proposal details. If the Design-Build Team changes any component of the Technical
Proposal, the TRC will review those amended components of the Technical Proposal and
reevaluate the scores accordingly. The Design-Build Team shall highlight the changes to bring
them to the Department’s attention. A revised total score will be calculated, if appropriate, based
on these amendments to the Technical Proposal.

Additional oral interviews will not be held. The Design-Build Teams shall submit both a revised
Price Proposal and a revised Technical Proposal (if applicable) at the time, place, and date
specified in the redistributed RFP. A revised Quality Credit Percentage (if required) and
Adjusted Price will be determined. This will constitute the Design-Build Team’s Best and Final
Offer. Award of the project may be made to the Design-Build Team with the lowest Adjusted
Price on this Best and Final Offer for the project.

Stipend

A stipulated fee of $35,000 will be awarded to each short-listed Design-Build Team that
provides a responsive, but unsuccessful, Design-Build Proposal. If a contract award is not made,
all short-listed Design-Build Teams that provide a responsive Design-Build Proposal shall
receive the stipulated fee. Once award is made, or a decision is made not to award, unsuccessful
Design-Build Teams will be notified of the opportunity to apply for the stipulated fee. If the
Design-Build Team accepts the stipulated fee, the Department reserves the right to use any ideas
or information contained in the Design-Build Proposals in connection with any contract awarded
for the project, or in connection with any subsequent procurement, with no obligation to pay
additional compensation to the unsuccessful Design-Build Team. The stipulated fee shall be
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paid to eligible Design-Build Teams within ninety days after the award of the contract or the
decision not to award. Unsuccessful Design-Build Teams may elect to refuse payment of the
stipulated fee and retain any rights to its Design-Build Proposal and the ideas and information
contained therein.

In the event that the Department suspends or discontinues the procurement process prior to the
Design-Build Proposal submittal date current at the time of the suspension, no stipulated fee will
be paid.
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ROADWAY SCOPE OF WORK

Project Details

The Design-Build Project consists of replacing a total of nine (9) low-impact bridges located
in Buncombe, Burke, Madison, Mitchell, and Rutherford Counties. Bridge sites 560024,
600026, 600028, 600140, 800144, 800385 shall be replaced in place utilizing off-site
detours. Bridge site 100146 shall be replaced utilizing stage construction to maintain traffic
on-site. Parallel Bridge sites 110352 and 110353 shall be constructed at separate times
utilizing the adjacent bridge to maintain traffic on-site. The Design-Build Team shall be
responsible for designing and constructing the bridge approaches to tie the new structures
into the existing pavement in accordance with the NCDOT Sub Regional Tier Design
Guidelines for Bridge Projects dated February 2008, current NCDOT design standards and
NCDOT policies. The Design-Build Team shall make every effort to stay within the
existing maintenance limits to reduce or eliminate the need for additional right of way or
easements.

At bridges 110352 and 110353, no additional paved shoulder width is required beyond the
existing. At the southeast quadrant of bridge 600026, no paved shoulders are required.
Otherwise, where the current ADT is between 1000 and 3000 vehicles per day, the Design-
Build Team shall provide two-foot paved shoulders. At bridge sites where the current ADT
is fewer than 1000 vehicles per day, paved shoulders will not be required.

If the proposed paved shoulder is within 2 feet of the proposed guardrail, the Design-Build
Team shall pave to the face of guardrail.

The Design-Build Team shall provide a bridge and approach slab width to accommodate the
travel lane width and paved shoulder width per the NCDOT Sub Regional Tier Design
Guidelines for Bridge Projects dated February 2008 and paved shoulder widths as noted
herein. The limits of this pavement width shall extend 75 feet from the fill face or to the
ends of the guardrail, whichever is greater, and shall taper back to existing. The lanes shall
be striped to match existing travel lane widths. In no case shall the bridge and approach
slab width be less than the minimum shown in the table below:

Minimum Clear Roadway
County Str. No. Route Width on Bridge
Buncombe 100146 SR 2173 27 ft.
Burke 110352 SR 1874 30 ft.
Burke 110353 SR 1874 30 ft.
Madison 560024 SR 1530 24 ft.
Mitchell 600026 NC 226 28 ft.
Mitchell 600028 NC 226 28 ft.
Mitchell 600140 NC 197 30 ft.
Rutherford 800144 SR 2215 27 ft.
Rutherford 800385 SR 1709 24 ft.
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At a minimum, the Design-Build Team shall construct full depth pavement in all areas of
pavement removal or widening.

Except at the northwest end of Bridge 600140, the length of overlay and/or wedging at each
bridge site shall extend a minimum 150 feet from the fill face of the proposed structure. At
the northwest approach for Bridge 600140, the length of the overlay and/or wedging shall
extend from the fill face for 75 feet along NC 197 and for a distance of 75 feet along
SR 1307 from the intersection of these two roads.

The grade may be adjusted as needed by the Design-Build Team to assist in the attainment
of FEMA compliance. (Reference the Hydraulic Scope of Work)

The Design-Build Team may use asymmetrical widening about the existing bridge and
roadway centerline where appropriate to minimize impacts to utilities and/or natural
systems.

All guardrail shall be placed in accordance with the July 2006 NCDOT Standard Drawings
and / or approved details in lieu of standards. The length of guardrail installed shall be based
on the length provided in the NCDOT Sub Regional Tier Design Guidelines for Bridge
Projects dated February 2008 or 2001 AASHTO Guidelines for Geometric Design for Very
Low Volume Local Roads (ADT 400 vehicles and less).

Bridge approach slab shall be 12 feet in length at Bridge site 600140 unless justification is
provided that a reduction in the 12-foot approach slab is necessary. Bridge approach slabs
shall be 12 feet in length at all other sites.

For Bridge sites 110352 and 110353, the Design-Build Team shall remove and relocate
median lighting as applicable.

The Design-Build Team shall stage construct to the south at Bridge site 100146. The barn
located in the northeast quadrant shall not be disturbed. A minimum of 14-foot clear
roadway with re-use of the existing wooden rails or temporary barrier shall be utilized for
the stage construction.

The Department has followed the NCDOT Low Impact Bridge Replacement Process dated
January 2010 agreed to by the environmental agencies and the Department to obtain agency
concurrence for the project. Any variations in the Design-Build Team’s proposed design
and / or construction methods that nullifies the NCDOT Low Impact Bridge Replacement
Process, or decisions reached between the Department and the environmental agencies, and
/ or require additional coordination with the environmental agencies shall be the sole
responsibility of the Design-Build Team. The Department will not allow any contract time
extensions or additional compensation associated with any coordination or approval process
resulting from design and / or construction modifications.

A sag vertical curve low point shall not be located on any bridge or approach slab.
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e The design speed for each bridge is considered the Reasonable Bridge Speed as shown on
the Bridge and Approach Investigation Checklist for that site. Reductions in Design Speeds
for the Horizontal and Vertical Alignments will be allowed per the NCDOT Sub Regional
Tier Guidelines dated February 2008; any further reductions will require a design exception.
Bridge sites 110352 and 110353 design speeds shall be 30 mph.

e The Design-Build shall use the highest ADT shown in the ADT History row on the Bridge
and Approach Investigation Checklist for each site. For Bridge sites 110352 and 110352 the
Design-Build Team shall utilize an ADT of 3500.

o Existing driveway access shall be maintained. The driveway located in the Southeast
quadrant at bridge site 600026 may be closed temporarily during construction.

General

o The design shall be in accordance with the, NCDOT Sub Regional Tier Design Guidelines
for Bridge Projects dated February 2008, NCDOT Low Impact Bridge Replacement Process
dated January 2010, 2004 AASHTO A4 Policy on Geometric Design of Highways and
Streets, 2001 AASHTO Guidelines for Geometric Design for Very Low Volume Local
Roads (ADT 400 vehicles and less), Roadway Design Policy and Procedure Manual,
Roadway Design Guidelines for Design-Build Projects, 2006 NCDOT Standard
Specifications for Roads and Structures, and the 2002 AASHTO Roadside Design Guide,
3" Edition and 2006 Chapter 6 Update and July 2006 NCDOT Roadway Standard
Drawings, or as superseded by detail sheets located at

http://www.ncdot.gov/doh/preconstruct/ps/std_draw/06details/default.html,

o If the NCDOT Sub Regional Tier Design Guidelines for Bridge Projects dated February
2008, NCDOT Low Impact Bridge Replacement Process dated January 2010, the 2004
AASHTO 4 Policy on Geometric Design of Highways and Streets, the 2006 Roadway
Standard Drawings and / or any other guidelines, standards or policies have conflicting
design parameters, and / or ranges, in the various resources, the proposed design shall
adhere to the, NCDOT Sub Regional Tier Design Guidelines for Bridge Projects dated
February 2008 unless noted otherwise elsewhere in this RFP.

e The Design-Build Team shall be responsible for confirming the location of the utilities and

the type / size of facilities. All SUE work shall be the responsibility of the Design-Build
Team.

NCDOT Information Supplied
e The NCDOT will provide copies of the Low Impact Project Data Sheets (that serves as the
Programmatic Categorical Exclusion), agency comments/environmental commitments,

municipal agreements and all pertinent approvals and correspondence for each bridge site.

e Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall also adhere to
all commitments stated in the environmental documents/permits.
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e An electronic copy of NCDOT Sub Regional Tier Design Guidelines for Bridge Projects
dated February 2008 and the NCDOT Low Impact Bridge Replacement Process dated
January 2010 will be provided.

e The NCDOT will provide Lidar (Light Detection and Ranging) for each bridge site
supplemented by partial electronic surveys, and wetland delineation files to the Design-
Build Team. Any additional supplemental surveys, including but not limited to additional
topography, existing and proposed roadway, structure sites, underground and overhead
utilities, existing and proposed drainage, and wetland delineation shall be the responsibility
of the Design-Build Team to acquire and process. The Department will provide the Survey
Control Sheet upon request. The Design-Build Team shall be responsible for Property line
ties.

e The NCDOT will provide final pavement designs for each bridge site.

e The NCDOT will provide Bridge and Approach Investigations Checklist for all bridges
except Bridge sites 110352 and 110353.
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STRUCTURES SCOPE OF WORK

Project Details

The Design-Build team will be responsible for all structures necessary to complete the project.
The following nine (9) low impact structures shall be replaced by the Design-Build Team:

County Str. No. Route Water Crossing
Buncombe 100146 SR 2173 Stony Fork Creek
Burke 110352 SR 1874 East Prong Hunting Creek
Burke 110353 SR 1874 East Prong Hunting Creek
Madison 560024 SR 1530 Paint Fork Creek
Mitchell 600026 NC 226 Big Rock Creek
Mitchell 600028 NC 226 Big Rock Creek
Mitchell 600140 NC 197 Big Rock Creek
Rutherford 800144 SR 2215 Floyds Creek
Rutherford 800385 SR 1709 Roberson Creek

All bridges are anticipated to be cored slab or box beam designs. Cored slab and box beam
structures shall have a bituminous concrete overlay riding surface.

All bridge rails shall be NCDOT’s Standard Vertical Concrete Barrier Rail. Precast concrete
barriers are acceptable if the barriers are approved crash-tested or crash-test equivalent based on
AASHTO LRFD Bridge Design Specifications and to a minimum AASHTO Test Level 3 (TL-3)
designation.

The Department will not allow replacement of any existing bridge with a culvert.

Casting of conduit in the bridge deck or outside railing will not be allowed.

If the Design-Build Team proposes to construct Bridge site 560024 prior to completion of TIP
B-4183, the Design-Build Team shall provide crutch supports for bridge number 560179 to
accommodate additional weight for the duration of use as a detour. The Department will
furnish typical crutch bent support details. The Design-Build Team shall be responsible for
final crutch support design. The Design-Build shall submit final crutch support design details
and calculations for approval prior to use to the State Bridge Maintenance Engineer.

Bridge Removal

The Design-Build team is responsible for the removal and disposal of all existing bridges, piles,
abutments and previous bridge substructure remnants per NCDOT’s Best Management Practices
of Maintenance and Construction Activities.

For existing bridges that have paint systems containing red lead paint, the Design-Build Team is
responsible for handling, removing shipping, and disposing of non-salvaged materials in
accordance with the 2006 NCDOT Standard Specifications for Roads and Structures.

All existing steel beams on all bridges shall be salvaged and stockpiled by the Design-Build
Team. Cleaning of salvaged beams is not required. All deck boards, rails, tri-rail, post and
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beams on Bridge No. 800144 shall be salvaged and stockpiled by the Design-Build Team. The
Design-Build Team shall salvage existing prestressed concrete channels at Bridge Nos. 100352
and 100353. Refer to the “Removal and Stockpile of Salvaged Materials” Project Special
Provision.

General

The Design-Build Team’s primary design firm shall be on the Highway Design Branch list of
firms qualified for Structure Design and maintain an office in North Carolina.

All bridges shall meet approved roadway typical sections and grades. Bridge geometry (width,
length, skew, span arrangement, etc.) shall be in accordance with the approved Preliminary
Roadway Plans and approved Hydraulic Bridge Survey Reports prepared by the Design-Build
Team.

Design shall be in accordance with the latest edition of the AASHTO LRFD Bridge Design
Specifications and interims, NCDOT Structure Design Manual (including policy memos),
NCDOT Bridge Policy Manual and NCDOT Sub Regional Tier Design Guidelines for Bridge
Projects dated February 2008.

Design-Build Team shall be responsible for Tennessee Valley Authority review and approval
as required by Section 26a of the Tennessee Valley Authority Act of 1933, as amended, for
Bridge sites 100146, 560024, 600026, 600028 and 600140. The team shall act as agent on the
TVA permit application and the Department will be the applicant. The team shall supply said
approval to the Department prior to beginning work on any bridges. A copy of the executed
TVA Section 26a Permit or waiver letter shall be forwarded to the Department. Watershed
Team contacts may be found at the following website.

http://www.ncdot.gov/doh/preconstruct/highway/structur/tva/m021110.pdf

Unless otherwise approved, the Design-Build Team shall follow the NCDOT’s Low Impact
Bridge Replacement Process. If the NCDOT’s standard bridge plans for cored slab units are
used, then the Design-Build Team shall analyze and seal the plans.

A live load rating chart for cored slab/box beam units shall be required with the bridge plans.
The live load rating chart is included as part of the Standard Bridge Plans. If Standard Bridge
Plans are not used, the Design-Build Team shall provide an initial live load rating chart with the
Preliminary General Drawing submittal. The load rating shall be in accordance with the NCDOT
Structure Design Manual (including policy memos) and the AASHTO Manual for Bridge
Evaluation. Acceptable rating factors shall be at least 1.00. Section properties used in rating
calculations shall be as specified in the NCDOT Structure Design Manual (the modulus of steel
prestressing strands shall not be used).

Construction and Materials shall be in accordance with 2006 NCDOT Standard Specifications
for Roads and Structures, NCDOT Structure Design Unit Project Special Provisions, and
NCDOT Structure Design Unit Standard Drawings.
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Alternate designs, details, or construction practices (such as those employed by other states,
but not standard practice in NC) are subject to Department review and will be evaluated on a
case by case basis.

Once all changes have been incorporated into the “Released for Construction” structure plans
for each site, the Design-Build Team shall provide a PDF of the sealed plans to the Director of
the Transportation Program Management Unit.

NCDOT Information Supplied

e The NCDOT will provide cored slab standard bridge plans.
e Typical Crutch Support Details.
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HYDRAULICS SCOPE OF WORK

The Design-Build Team shall be required to do the following:

e Employ a private engineering firm to perform hydraulic design for all work required under
this contract. The private engineering firm must be prequalified for Hydraulic Design work
under the NCDOT Hydraulic Unit’s normal prequalification procedures prior to bid
submission.

e Attend a Hydraulic pre-design meeting prior to any hydraulic submittal.
e Design the Storm Drainage using Geopak Drainage.

e Provide a Stormwater Management Plan using the most current NCDOT Best Management
Practices where applicable.

e Provide Bridge Survey Reports as required by NCDOT Hydraulic Guidelines stated below.

e Design the structure at each bridge location to meet the requirements of the Memorandum of
Agreement (MOA) between NCDOT and NC Floodplain Mapping Program (NCFMP)
approved March 2009 for the Department’s submittal to FEMA. The Department will not
allow direct contact between the Design-Build Team and the representatives of NCFMP and
their contractors either by phone, e-mail, or in person without representatives for the
Department present. The Department will review with NCFMP the eligibility for the MOA
at their monthly meeting. The MOA Package with the accepted Bridge Survey Report for
each site shall be submitted for review one month prior to the meeting. A member of the
Design-Build Team may attend this meeting. The Design-Build Team shall recognize that the
MOA allows for as much as one hundred eighty (180) days for approval once an accepted
MOA Package has been submitted by the Department to NCFMP. No construction activity
shall occur in FEMA regulated floodplains until the MOA package for the specific site has
been approved by the NCFMP. The Department will be responsible for all associated fees
for all MOA packages.

e Every effort should be made to utilize the MOA at each bridge site. In the event an MOA
can not be achieved, the Design-Build shall pursue a CLOMR; as such, the Design-Build
Team shall be responsible for all associated fees for the CLOMR.

e Construct structures in FEMA regulated floodplains to ensure adherence to the approved
FEMA submittal.

e Prepare the associated LIBR Permit Drawings as described in the Environmental Permits
Scope of Work. All work resulting from the hydraulics and LIBR Permit Drawing reviews
shall be the responsibility of the Design-Build Team.

e Design all Stormwater Controls based upon the most current NCDOT Stormwater Best
Management Practices Toolbox.
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e Do not use sheet piling to shorten bridges at end bents. As an exception, the south end of
Bridge site 600026 may have a vertical abutment and Bridge site 600140 may have vertical
abutments on both ends. Remove existing vertical abutments so the slope can be laid back.
Bridge site 600026 has two existing vertical abutments on the South side, both of which shall
be removed.

e No piles battered transverse to the cap will be allowed on interior bents. The two end piles
may be battered parallel to the cap.

e Use bridge drop inlets with pipes in lieu of funnel drains.

e Design hydraulic spread can not intrude into the travel lane width required by the NCDOT
Sub Regional Tier Design Guidelines for Bridge Projects.

e Adhere to the bent placement limitations and the absolute minimum bridge lengths listed in
the table below. The bridge lengths below are based on site investigations, taking into
account the appropriate set back, or variation thereto, as measured from the top of bank. The
Design-Build Team is fully responsible for providing any additional bridge length, at no
additional cost to the Department, required to satisfy all FEMA compliance, hydraulic
conveyance, setbacks as measured from the intersection of slope with the bottom of the
channel, and environmental permit requirements.

Minimum Bent
Fill Face to Placement
County Str. # Route Water Crossing Fill Face Limitations **
Bridge
Length (ft) *
Not in low flow
Buncombe 100146 SR 2173 Stony Fork Creek 120 channel
Burke 110352 SR 1874 East Prong Hunting Creek 85 None in water
Burke 110353 SR 1874 East Prong Hunting Creek 90 None in water
Madison 560024 SR 1530 Paint Fork Creek 80 None in water
Not in center of
Mitchell 600026 NC 226 Big Rock Creek 160 stream
Mitchell 600028 NC 226 Big Rock Creek 150 At water’s edge
Mitchell 600140 NC 197 Big Rock Creek 160 At water’s edge
Rutherford 800144 SR 2215 Floyds Creek 125 None in water
Rutherford 800385 SR 1709 Roberson Creek 100 None in water

*Note the lengths shown in the low impact bridge data sheets are placeholders until the
final bridge lengths are determined.
**At water’s edge is considered as +/-5ft from top of bank or vegetation line.

General

e Design in accordance with criteria provided in the North Carolina Division of Highways Sub
Regional Tier Design Guidelines for Bridge Projects dated February 2008, Guidelines for
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Drainage Studies and Hydraulics Design-1999 and the addendum Handbook of Design for
Highway Drainage Studies-1973, North Carolina Department of Transportation “Stormwater
Best Management Practices Toolbox — 2008 and the North Carolina Division of Highways
Hydraulics Unit website:

http://www.ncdot.org/doh/preconstruct/hichway/hvdro/

Information Supplied

e Memorandum of Agreement (MOA) between NCDOT and NC Floodplain Mapping Program
approved March 2009.

e NCFMP HEC RAS Models for each bridge location excluding Bridge site 100146.

e Pre-design Hydraulic Report for each bridge location.
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GEOTECHNICAL ENGINEERING SCOPE OF WORK

I.

GENERAL:

Obtain the services of a firm prequalified for geotechnical work by the Highway Design
Branch List. The prequalified geotechnical firm shall prepare foundation design
recommendation reports for use in designing structure foundations and roadway
foundations if necessary.

If the NCDOT’s standard bridge plans are used, then the Design-Build Team shall design
the foundations and seal the plans.

The Engineer of Record who prepares the foundation design recommendation reports
shall be a Professional Engineer registered in the State of North Carolina who has
completed a minimum of three geotechnical design projects of scope and complexity
similar to that anticipated for this project using the load and resistance factor design
(LRFD) method and in accordance with the latest edition of the AASHTO LRFD Bridge
Design Specification. 1f the Engineer of Record cannot demonstrate the aforementioned
LRFD experience, then the design must undergo a peer review by an individual with such
experience. In such case, the reviewer must be a registered Professional Engineer, but
not necessarily in the State of North Carolina. Prior to the first geotechnical design
submittal, the Design-Build Team shall provide a letter to the NCDOT Design-Build
Office that documents the reviewer’s LRFD experience for review and acceptance.
Furthermore, with each geotechnical design submittal, the reviewer shall provide a sealed
letter stating that he / she has carefully reviewed and approved the specific submittal
details.

The prequalified geotechnical firm shall also determine if additional subsurface
information noted elsewhere in this RFP is required, based upon the subsurface
information provided by the NCDOT and the final roadway and structure designs. If a
determination is made that additional subsurface information is required; the Design-
Build Team shall use a prequalified geotechnical firm to perform all additional
subsurface investigation and laboratory testing in accordance with the current NCDOT
Geotechnical Engineering Unit Guidelines and Procedures Manual for Subsurface
Investigations. The additional boring requirements of the AASHTO LRFD Bridge
Design Specifications (Table 10.4.2-1) do not apply unless otherwise deemed necessary
by the Design-Build Team’s Engineer of Record. Submit additional information
collected by the Design-Build Team to the NCDOT Geotechnical Engineering Unit for
review and acceptance. The Design-Build Team shall provide the final Subsurface
Investigation Report in electronic and hardcopy format to the NCDOT Geotechnical
Engineering Unit.

A minimum of 2 standard penetration test (SPT) / rock core borings shall be required per
interior bent for all bridges except dual bridges. One standard penetration test (SPT) /
rock core boring shall be required per end bent for all bridges. A minimum of 3 SPT /
rock core borings shall be required across the roadway typical section, at each interior
bent location for dual bridges, Bridge site #110352 and #110353. All borings shall be
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located within 25 feet of the center of each foundation element. All borings shall extend
to a depth below the foundation element required to show a complete subsurface profile.
The Department will provide 2 to 3 borings per bridge site to the Design-Build Team. If
the subsurface information for bridges provided by the Department does not meet the
above requirements, the Design-Build Team shall conduct all the necessary work to
satisfy the above requirements.

The Design-Build Team is permitted to design bridges on this project using software that
accounts for the structural effects of soil / pier interaction.

DESCRIPTION OF WORK:

The Design-Build Team shall design foundations, embankments and slopes in accordance
with the current edition of the AASHTO LRFD Bridge Design Specifications, NCDOT
LRFD Driven Pile Foundation Design Policy, Sub Regional Tier Design Guidelines for
Bridge Projects dated February 2008, all applicable NCDOT Geotechnical Engineering
Unit Standard Provisions, NCDOT Structure Design Manual, and NCDOT Roadway
Design Manual. The NCDOT LRFD Driven Pile Foundation Design Policy is located on
the NCDOT Geotechnical Engineering Unit’s website at:

http://www.ncdot.org/doh/preconstruct/highway/geotech/LRFDPolicy/

For Geotechnical Guidelines for Design-Build Projects, the Design-Build Team shall
adhere to the guidelines located at the following website:

http://www.ncdot.org/doh/preconstruct/altern/design_build/default.html
A. Structure Foundations

Key in spread footings of structures crossing streams a minimum of full depth
below the 100-year design scour elevation and provide scour protection in
accordance with scour protection detail in the NCDOT Structure Design Manual.

Permanent steel casings shall be required for drilled piers that are constructed in
six inches or more of water. Permanent steel casings are required for drilled piers
constructed on sloped stream banks subject to degradation from flooding.

When the weathered rock or rock elevation is below the 100-year hydraulic scour
elevation, the 100-year and 500-year design scour elevations are equal to the 100-
year and 500-year hydraulic scour elevations from the structure survey report
accepted by the NCDOT Hydraulics Unit. When the weathered rock or rock
elevation is above the 100-year hydraulic scour elevation, the 100-year design
scour elevation may be considered equal to the top of the weathered rock or rock
elevation, whichever is higher, and the 500-year design scour elevation may be set
two feet below the 100-year design scour elevation.
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End bent slopes shall be 1.5:1 (H:V) or flatter with rip rap slope protection. Place
end bent slope protection from the toe of slope to berm to protect the approach
embankment from scour.

Analyze drilled pier and pile bent foundations using either LPile or FB-Pier.
Design drilled piers and vertical piles with a sufficient embedment in soil and/or
rock to achieve “fixity”.

B. Roadway Foundation

All proposed unreinforced fill and cut slopes shall be 2:1 (H:V) or flatter except
bridge end bent slopes (see Section A — Structure Foundations). In areas where a
sliver fill is required to tie the proposed grade into the existing ground or where a
steeper slope is required to contain the slope and ditch within the existing R/W,
fill slopes may be steeper than 2:1 (H:V) provided the existing slopes are stable
and erosion control measures are utilized on the fill slopes. However, in no case
shall a slope be steeper than 1.5:1. The Design-Build Team shall submit slope
stability analysis verifying stability of the existing slopes and details of erosion
control measures to the NCDOT for review and acceptance. For all other
proposed slopes steeper than 2:1 (H:V), the slopes shall be reinforced and detailed
design calculations shall be submitted to the NCDOT Geotechnical Engineering
Unit, via the Transportation Program Management Director, for review and
acceptance.

The Design-Build Team shall submit the analysis and methods for ensuring
subgrade stability under areas of new pavement.

Bridge approach fills in accordance with NCDOT Special Detail 422D11 shall be
required for end bents on all bridges.

C. Permanent Retaining Wall Structures

For design and construction of mechanically stabilized earth (MSE) retaining
walls, refer to the NCDOT Policy for Mechanically Stabilized Earth Retaining
Walls which can be found at the NCDOT Geotechnical Engineering Unit’s
website at:

http://www.ncdot.org/doh/preconstruct/highway/geotech/msewalls/
07-12-18_MSE_Retaining_Walls_Policy.pdf

Design and construct permanent retaining walls, with the exception of gravity
walls, in accordance with the applicable NCDOT Geotechnical Engineering Unit
Project Special Provisions, which can be provided upon request by the Design-
Build Team. Geotechnical Provisions and Notes can be found at the NCDOT
Geotechnical Engineering Unit’s website at:

http://www.ncdot.org/doh/preconstruct/highway/geotech/provnote/
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For each retaining wall, with the exception of gravity walls, submit a wall layout
and design. The wall layout submittal shall include the following:

- Wall envelope with top of wall, bottom of wall, existing ground and finished
grade elevations at incremental stations.

- Wall alignment with stations and offsets.

- Typical sections showing top and bottom of wall, drainage, embedment,
slopes, barriers, fences, etc.

- Calculations for bearing capacity, global stability and settlement.

- Details of conflicts with utilities and drainage structures.

- Roadway plan sheets showing the wall (half size).

- Roadway cross sections showing the wall (half size).

- Traffic control plans showing the wall (half size).

Gravity walls shall be designed and constructed in accordance with the NCDOT
Structure Standard Drawings and the NCDOT 2006 Standard Specifications.
Gravity walls shall be identified in the roadway foundation design
recommendation report. Cast-in-place cantilever walls shall be designed and
constructed in accordance with the NCDOT 2006 Standard Specifications.
Conceptual wall layouts and wall designs shall be submitted for NCDOT for
review and acceptance.

Locate retaining walls at toe of slopes unless restricted by right of way limits.
The Design-Build Team shall submit global stability calculations for slopes at
retaining walls and obtain acceptance from the NCDOT prior to construction.
Any slopes behind walls shall be 2:1 (H:V) or flatter.

Drainage over the top of retaining walls shall not be allowed. Sags in the top of
walls are not permissible. Direct runoff above and below walls away from walls,
if possible, or collect runoff at the walls and transmit it away. Curb and gutter or
cast-in-place single faced barrier with paving up to the wall shall be required
when runoff can not be directed away from the back or front of the wall. A paved
concrete ditch with a minimum depth of six inches shall be required at the top of
walls when slopes steeper than 6:1 (H:V) intersect the back of walls.

Precast or cast-in-place coping shall be required for walls without a cast-in-place
face with the exception of when a barrier is integrated into the top of the wall.
Extend coping or cast-in-place face a minimum of six inches above where the
finished or existing grade intersects the back of the wall. A fence shall be
required on top of the facing, coping or barrier or immediately behind the wall, if
there is no slope behind the wall.

Deep foundations shall be used for end bents when abutment retaining walls are
employed. When using abutment retaining walls, design and construct the end
bent and the wall independent of each other. When using abutment retaining
walls, the end bent foundation shall be designed and constructed with one of the
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following deep foundations: (1) a single row of plumb piles with brace piles
battered toward the wall, (2) a single row of plumb piles with MSE reinforcement
strapped to the back of the cap, (3) a double row of plumb piles or (4) drilled
piers. If fill is required around piles or drilled piers, install foundations before
placing any fill. Wing walls independent of abutment retaining walls shall be
required unless accepted otherwise by the NCDOT. Do not consider lateral
support from any fill placed around drilled piers behind abutment retaining walls
when analyzing end bent stability. All pile foundations for end bents with
abutment retaining walls shall penetrate minimum 10 feet into natural ground.
For bearing piles behind such retaining walls, the penetration can be reduced to 5
feet below the bottom of the wall provided the Design-Build Team analyzes and
determines that the vertical piles are “fixed” in natural ground such that the
decrease in pile embedment shall not significantly increase the top deflection
under lateral loading. The calculations and supporting documentation for this
analysis shall be submitted to the NCDOT for review and acceptance prior to
construction.

D. Temporary Structures

Design temporary retaining structures, which include earth retaining structures
and cofferdams, in accordance with current allowable stress design AASHTO
Guide Design Specifications for Bridge Temporary Works and the Temporary
Shoring Special Provision. The only submittal required to use the standard
sheeting design is the “Standard Shoring Selection Form”.

Design and construct temporary retaining walls in accordance with the applicable
NCDOT Project Special Provision available upon request by the Design-Build
Team. Traffic Control barrier on top of walls shall be in accordance with the
NCDOT Work Zone Traffic Control Unit details available upon request by the
Design-Build Team. If anchored barrier is required, then anchor the barrier in
accordance with NCDOT 2006 Roadway Standard Drawing Detail No. 1170.01.

CONSTRUCTION REQUIREMENTS:

All construction and materials shall be in accordance with the NCDOT 2006 Standard
Specifications and current NCDOT Project Special Provisions unless noted otherwise
elsewhere in this RFP. The Design-Build Team shall be responsible for investigating,
proposing and incorporating remedial measures for any construction problems related to
foundations, subgrades, slopes, and construction vibrations. Submit the proposed
remedial measures to the Geotechnical Engineering Unit for review and acceptance prior
to incorporation.

The Design-Build Team shall be responsible for any damage or claim caused by
construction, including damage caused by vibration (see Article 107-15 NCDOT 2006
Standard Specifications for Roads and Structures). The Design-Build Team shall be
responsible for deciding what, if any, pre and post-construction monitoring and
inventories need to be conducted to satisfy their liability concerns. Any monitoring and
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inventory work shall be performed by a qualified private engineering firm experienced in
the effects of construction on existing structures.

The prequalified geotechnical firm that prepared the foundation designs shall review and
approve all pile driving hammers and drilled pier construction sequences. After the
prequalified geotechnical firm has approved these submittals, the Design-Build Team
shall submit to the NCDOT for review prior to beginning construction.

Perform hammer approvals with GRLWEAP Version 2002 or later and in accordance
with the NCDOT LRFD Driven Pile Foundation Design Policy. Provide pile driving
inspection charts or tables for all approved pile hammers.

Limit driving stresses in accordance with the AASHTO LRFD Bridge Design
Specifications. 1f a tip elevation is noted on the plans, drive piles to the minimum
required driving resistance and tip elevation. Otherwise, drive piles to the minimum
required driving resistance and a penetration into natural ground of at least 10 ft. Unless
otherwise approved, stop driving piles when refusal is reached. Refusal is defined as 240
blows per foot or any equivalent set.

Perform Pile Driving Analyzer (PDA) testing using a NCDOT prequalified company to
develop pile driving inspection charts or tables. For each permanent bridge that includes
driven pile bents or driven pile footings, perform a minimum of one (1) PDA test (dual
bridges are counted as one structure) for each pile size, pile type (material or shape) and
pile driving hammer combination. Additional PDA tests may be required based upon the
AASHTO LFRD Bridge Design Specifications. Provide additional PDA testing for any
revisions to pile type, size or hammer previously approved. The locations of specific
piles to be tested must be accepted by the NCDOT prior to any PDA test. Perform PDA
tests in accordance with ASTM D 4945-89, Standard Test Method for High Strain
Dynamic Testing of Piles and this scope of work. PDA testing will not be required for
piles drilled into rock.

Analyze data with the Case Pile Wave Analysis Program (CAPWAP), version 2006 or
later. At a minimum, analysis is required for a hammer blow near the end of initial drive
and for each restrike and redrive. Additional CAPWAP analysis may be required as
determined by the Engineer.

Meet the guidelines for NCDOT PDA reports from the Geotechnical Engineering Testing
Contract for PDA test reports. To obtain a list of pre-approved Geotechnical Engineering
Testing Contract companies to perform PDA testing and guidelines for PDA test report,
contact the Geotechnical Engineering Unit at 919-250-4088. PDA testing shall be
performed in accordance with the Department’s Pile Special Provision. Submit a
complete PDA report sealed by the professional engineer who performed the test to the
foundation design firm. The foundation design firm shall develop pile driving inspection
charts or tables for acceptance by the NCDOT prior to pile installation.

Use current NCDOT inspection forms for drilled piers available on the NCDOT
Geotechnical Engineering Unit’s webpage. Construct and inspect drilled piers in
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accordance with the NCDOT Drilled Piers Special Provision. The Department will
inspect drilled piers using the Shaft Inspection Device (SID) for any pours using the wet
method of concrete placement and for any drilled pier excavations that have remained
open greater than 24 hours. The Design-Build Team shall provide all necessary
assistance and access for the Department personnel’s inspection of drilled piers. Install
Crosshole Sonic Logging (CSL) tubes in all drilled piers. CSL test a minimum of 25% of
drilled piers at each bridge. If a CSL test identifies defect in the drilled pier, the
Department has the right to request additional CSL testing as needed. The Department
will determine which piers will be CSL tested. The Geotechnical Engineering Unit will
determine if the CSL results are acceptable. Submit CSL test information and results to
the Geotechnical Engineering Unit.

The prequalified geotechnical firm that prepared the original design shall perform any
changes to the foundation designs. All changes shall be based upon additional
information, subsurface investigation and / or testing. Drilled pier tip elevations shall not
be changed during construction unless the prequalified geotechnical firm that prepared
the bridge foundation design redesigns the drilled pier from either an SPT / rock core
boring, performed in accordance with ASTM standards at the subject pier location, or
observations of the drilled pier excavation. If a drilled pier is redesigned based on a
boring, do not drill a boring inside an open drilled pier excavation. Locate the boring
within three pier diameters of the center of the subject pier and drill to a depth of two pier
diameters below the revised tip elevation. If a drilled pier is redesigned based upon
observations of the drilled pier excavation, the geotechnical engineer of record shall be
present during the excavation to determine the actual subsurface conditions. Send copies
of revised designs including additional subsurface information, calculations and any other
supporting documentation sealed by a professional engineer registered in the State of
North Carolina to the NCDOT for review and acceptance.

Send copies of any inspection forms related to foundations, embankment, and subgrade to
the NCDOT for review.
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PAVEMENT MANAGEMENT SCOPE OF WORK

The pavement design options for the mainline and mainline shoulders are as follows:

OPTION 1:

LINE Surface Base

-L- (SR 2173 in Buncombe) | 2.5” SF9.5A 4.0” B25.0B or 8.0” ABC
-L- (SR 1874 in Burke) 2.5" SF9.5A 4.0" B25.0B or 8.0” ABC
-L- (SR 1530 in Madison) 2.5” SF9.5A 4.0” B25.0B or 8.0” ABC
-L- (SR NC 226 in Mitchell) | 2.5" SF9.5A 5.5"B25.0B or 12.0” ABC
-L- (SR NC 197 in Mitchell) | 2.5” SF9.5A 4.5” B25.0B or 10.0” ABC
-L- (SR 2215 in Rutherford) | 2.5" SF9.5A 4.0” B25.0B or 8.0” ABC
-L- ( SR 1709 in Rutherford) | 2.5” SF9.5A 4.0” B25.0B or 8.0” ABC

If an ABC option above is used, a prime coat will be required.
The Design-Build Team shall specify in the Technical Proposal the base options selected.

The minimum depth for overlaying the existing pavement shall be the full thickness of surface
course as given in the above table.

The minimum depth of bituminous surface course on cored slabs or box beams shall be 1.5"
SF9.5A at the gutter line.

If wedging is 5.5" or greater in depth, then the top 2.5" shall be SF9.5A and the remaining shall
be B25.0B.

The Design-Build Team shall provide incidental milling where tying to the existing pavement to
provide a smooth transition to the proposed pavement.

Driveways impacted by the Design-Build Team’s construction shall be repaired to the pre-
construction condition.

The Design-Build Team shall be responsible for the design of all temporary pavements and for
the evaluation of existing shoulders and roadways regarding their suitability for traffic during
construction, if necessary. Temporary pavements shall be designed in accordance with the most
recent version of the North Carolina DOT Pavement Design Procedure. Temporary pavement
designs are to be submitted for review and acceptance by the Department. The expected
duration for traffic on temporary pavement must be included as part of the submittal.
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TRAFFIC ENGINEERING SCOPE OF WORK

I. TRAFFIC MANAGEMENT PLANS

A. DESIGN PARAMETERS FOR ROAD CLOSURES

1.

The Design—Build Team shall provide road closures and use the off-site detours for
each bridge site as listed in the table below. Local access to all residences and
businesses will be maintained between the closure points at all times during
construction.

County Str. No. Route Detour Routes

SR 1530-SR 1126- SR 1136- US 19- SR

Madison 560024 | SR 1530 1526-SR 1527—-SR 1530

. Local: NC 226-NC 197- SR 1307-NC 226
Mitchell 600026 | NC 226 Trucks: NC 226- NC 261- SR 1338-NC 226
Mitchell 00028 | NC 226 Local: NC 226-SR 1326-SR 1325- NC 226

Trucks: NC 226- NC 261- SR 1338-NC 226

Mitchell 600140 | NC 197 NC 197-SR 1307-NC 226- NC 197

SR 2215- US 221- SR 2150- SR 2152-

Rutherford 800144 | SR 2215 SR 2159-SR 2149-SR 2215

SR 1709- SR 1796- SR 1538- SR 1713-
Rutherford | 800385 | SR 1709 SR 1006. SR 1712 SR 1709

Burke 110352 | SR 1874 SR 1874 WBL

Burke 110353 | SR 1874 SR 1874 EBL

Unless otherwise noted in this RFP, improvements to the above stated detour routes
will not be required. In the event the Design-Build Team proposes any
deviations/improvements to the above stated detour routes, it shall be the sole
responsibility of the Design-Build Team to obtain approval from the NCDOT
Division Engineer and perform all required environmental studies and obtain
environmental permits for any proposed changes.

Design and prepare the Temporary Traffic Control Plan for bridge site with road
closure at each location listed above. Development of the Traffic Control Plan should
proceed as follows:

a. Submit a Traffic Control Plan to the Resident Engineer and the Transportation
Program Management Director for review and acceptance. Construction may
begin once the Traffic Control Plan has been sealed by the Design-Build Team
and accepted by the Department.

b. The Traffic Control Plan for bridge sites that utilize an offsite detour shall include

a detour detail, which includes detour signing (detour advance warning &
trailblazing), sign designs, and locations of traffic control devices; construction
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phasing/sequence, and project notes. NCDOT’s Roadway Standard Drawings
Section 1100 is for traffic control and will need to be incorporated into the plans
for most work activities. The detour detail will incorporate NCDOT’s Roadway
Standard Drawing 1101.03, sheet 1 of 9.

B. DESIGN PARAMETERS FOR PHASE CONSTRUCTION

1. The Design-Build Team shall replace Bridge #100146 utilizing staged construction to
maintain traffic on site

2. The Design-Build Team shall prepare the Traffic Control and Pavement Marking

Plan for Bridge site 100146 following the parameters listed below:

a. Maintain a minimum of one 14-foot clear roadway width for one-lane two-way
traffic, unless otherwise noted herein.

b. A minimum 2-foot offset (shy distance) shall be required from the edge of travel
lane to the traffic control device.

c. All temporary alignments shall be designed for at least 35 mph.

d. Roadway Standard Drawing 1101.11 shall be used for merge and shift tapers. All
other temporary designs shall follow the NCDOT Roadway Design Manual, 2004
AASHTO A Policy on Geometric Design of Highways and Streets and the most
current Highway Capacity Manual.

3. The Design-Build Team shall prepare the Traffic Control and Pavement Marking

Plan for Parallel bridge sites 110352 and 110353 as follows:

a. Maintain a minimum of one 10-foot lane in each direction on all roadways, unless
otherwise noted below.

b. A minimum 2-foot offset (shy distance) shall be required from the edge of travel
lane to the traffic control device.

c. All temporary alignments shall be designed for at least 20 mph.

d. Roadway Standard Drawing 1101.11 shall be used for merge and shift tapers. All
other temporary designs shall follow the NCDOT Roadway Design Manual, 2004
AASHTO A Policy on Geometric Design of Highways and Streets and the most
current Highway Capacity Manual.

C. PROJECT REQUIREMENTS FOR ALL BRIDGE SITES

1. The Design-Build Team shall select a Private Engineering Firm (PEF) that has a
minimum of five years of designing and sealing Traffic Control and Pavement
Marking Plans for the Department on comparable projects.

2. Ensure the development of the Traffic Control Plan is in compliance with the North
Carolina Department of Transportation Roadway Standard Drawings, NCDOT 2006
Standard Specifications for Roads and Structures, the latest edition of the Manual on
Uniform Traffic Control Devices (M.U.T.C.D.) and the 2004 NC Supplement to the
MUTCD, NCDOT Standard Specifications for Roads and Structures (July 2006).
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Use traffic control devices that conform to all NCDOT requirements and are listed on
the Department’s Approved Products List as shown on NCDOT’s Traffic Control
Website.

The NCDOT’s Traffic Control Website should be utilized when developing the
Traffic Control Plan. The Traffic Control Website is updated and provides key

information necessary in preparing the Traffic Control Plan. The Traffic Control
Website Address:

http://www.ncdot.org/doh/preconstruct/wztc/

Maintain access to all residents, schools and businesses at all times, unless otherwise
noted herein.

The Traffic Management Plans shall adhere to the “Design-Build Submittal
Guidelines for Low Impact Bridges”, and the “Guidelines for Preparation of Traffic
Control and Pavement Marking Plans for Design-Build Projects”, 2006 NCDOT
Roadway Standard Drawings, 2006 Standard Specifications for Roads and
Structures.

Adapt the traffic control plans, when directed by the engineer, to meet field
conditions to provide safe and efficient traffic movement. Changes may be required
when physical dimensions in the detail drawings, standard details and roadway details
are not attainable or result in duplicate or undesired overlapping of devices.
Modification may include: moving, supplementing, covering or removal of devices.

The Design-Build Team shall provide one month notice to the Engineer, County EMS
and County school officials prior to road closures or any traffic pattern alternation.

The Design-Build Team will be allowed five additional days of lane closure per
bridge site to complete punch list items identified by the Engineer. The Design-
Build Team shall notify the Engineer 15 days prior to installation of a lane closure
and submit details for approval by the Engineer.

As approved by the Engineer, lane closures will be allowed for geotechnical borings
and the relocation of utilities prior to the road closure at each bridge site.

PROJECT OPERATION REQUIREMENTS

The following are Time Restrictions and notes that shall be included with the Traffic
Control Plans General Notes:

1.

Intermediate Contract Time #9 for Road Closure Restrictions for Bridge Sites
#100146 and #600140.

The Design-Build Team shall maintain the existing traffic pattern for all roadways,
except at Bridge sites #110146 and #600140 where road closure for certain

81



C 202716 (BD-5113C) Traffic Engineering Scope of Work Buncombe, Burke, Madison,
Mitchell & Rutherford Counties

construction operations is permitted subject to the road closure restrictions listed
below. When a road closure is used, the Design-Build Team shall reopen the travel
lanes by the end of the road closure duration to allow the traffic queue to deplete
before re-closing the roadway.

The Design-Build Team may close SR 2173 and SR 1307 for traffic shifts, placement
of pavement markings, tie-in work, removal of the existing structure or installation of
girders. The closure duration shall not exceed 30 minutes (60 minutes for structure
removal and girder installation). In no case will the Department allow SR 2173 and
SR 1307 to be closed for any reason during the times listed below.

Monday to Saturday 12:01 a.m. to 9:00 a.m.
2:30 p.m. to 12:00 a.m.
Sunday 12:01 a.m. to 12:00 p.m.

Liquidated Damages for Intermediate Contract Time #9 for road closure for
certain construction operations at Bridge sites #100146 and #600140, are $100
per 15 minute period or any portion thereof.

2. Intermediate Contract Time #10 for Lane Closure Restrictions for Bridge Site
#600140.

The Design-Build Team shall maintain the existing traffic pattern along the detour for
bridge site #600140 except that lane closures for pavement operations adjacent to the
NC 197 / SR 1307 intersection are permitted subject to the time restrictions listed
below. In no case will the Department allow lanes of NC 197 and SR 1307 to be
closed for any reason during the times listed below.

Monday to Saturday 12:01 a.m. to 9:00 a.m.
2:30 p.m. to 12:00 a.m.
Sunday 12:01 a.m. to 12:00 p.m.

The Design-Build Team shall not install, maintain or remove any traffic control
device required for closing a lane on the portions of NC 197 and SR 1307 on the
detour route during the times listed above.

Liquidated Damages for Intermediate Contract Time #10 for the above lane
closure for SR 1307 and NC 197 are $100 per 15 minute period or any portion
thereof.
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E. LANE AND SHOULDER CLOSURE REQUIREMENTS

On all roads, the Design-Build Team shall not install more than one lane closure in any
one direction.

The Design-Build Team shall remove lane closure devices from the lane when work is
not being performed behind the lane closure or when a lane closure is no longer needed.

When personnel and / or equipment are working within 15 feet of an open travel lane, the
Design-Build Team shall close the nearest open shoulder using NCDOT 2006 Roadway
Standard Drawing No. 1101.04, unless the work area is protected by an approved
temporary traffic barrier or guardrail.

When personnel and / or equipment are working on the shoulder adjacent to an undivided
facility and within 5 feet of an open travel lane, the Design-Build Team shall close the
nearest open travel lane using NCDOT 2006 Roadway Standard Drawing No. 1101.02,
unless the work area is protected by an approved temporary traffic barrier or guardrail.

When personnel and / or equipment are working on the shoulder adjacent to a divided
facility and within 10 feet of an open travel lane, the Design-Build Team shall close the
nearest open travel lane using NCDOT 2006 Roadway Standard Drawing No. 1101.02,
unless the work area is protected by an approved temporary traffic barrier or guardrail.

When personnel and / or equipment are working within a lane of travel of an undivided or
divided facility, the Design-Build Team shall close the lane using the appropriate
roadway standard drawing from the NCDOT 2006 Roadway Standard Drawings. The
Design-Build Team shall conduct the work so that all personnel and / or equipment
remain within the closed travel lane.

The Design-Build Team shall not perform work involving heavy equipment within 15
feet of the edge of travelway when work is being performed behind a lane closure on the
opposite side of the travelway.

F. DETOUR SIGNING

The Design-Build Team shall be responsible for the installation and maintenance of all
detour signing within and off the project limits.

The Design-Build Team shall cover or remove all detour signs within and off the project
limits when a detour is not in operation.

Ensure all necessary signing is in place prior to altering any traffic pattern.

The Design-Build Team shall ensure proper signing (including but not limited to guide
signs) are in place at all times during construction, as required by the MUTCD.
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G. TRAFFIC BARRIER

The Department will not provide any type of barrier for this project. The Design-Build
Team shall use only an NCDOT approved temporary traffic barrier system and adhere to
the following requirements.

Install temporary traffic barrier system a maximum of two (2) weeks prior to beginning
work in any location. Once the temporary traffic barrier system is installed at any
location, proceed in a continuous manner to complete the proposed work in that location.

Once the temporary traffic barrier system is installed and no work has been or will be
performed behind the temporary traffic barrier system for a period longer than two (2)
months, remove / reset the temporary traffic barrier system unless the barrier is protecting
a hazard.

Protect the approach end of temporary traffic barrier system at all times during the
installation and removal of the barrier by either a truck mounted impact attenuator
(maximum 72 hours) or a temporary crash cushion.

Protect the approach end of temporary traffic barrier system from oncoming traffic at all
times by a temporary crash cushion unless the approach end of temporary traffic barrier
system is offset from oncoming traffic as follows:

Posted speed limit (MPH) Minimum offset (feet)
40 or less 15
45-50 20
55 25
60 mph or higher 30

Install temporary traffic barrier system with the traffic flow, beginning with the upstream
side of traffic. Remove the temporary traffic barrier system against the traffic flow,
beginning with the downstream side of traffic.

Install drums to close or keep closed tangent sections of the roadway until the temporary
traffic barrier system can be placed or after the temporary barrier system has been
removed. The distance, in feet, between drums shall be no greater than twice the posted
speed limit (MPH).

The Design-Build Team shall be responsible for providing proper connection between the

existing bridge rail and the temporary barrier system and include this information in the
appropriate plans.
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H. TEMPORARY TRAFFIC SIGNALS

The Design-Build Team shall also be responsible for the design and implementation of
either a temporary portable or stationary signal system needed to maintain traffic during
construction at bridge site 100146. Reference the Project Special Provisions for
Temporary Portable Traffic Signal System and Temporary Stationary Traffic Signal
System.

The Design-Build Team shall notify the Engineer in writing a minimum of one month
before a temporary traffic signal installation is required.

PERMANENT SIGNING

The Design-Build Team will replace any existing signs damaged by construction
operations. The signs shall be furnished and installed by the Design-Build Team
according to NCDOT’s specifications.

FINAL PAVEMENT MARKING PLANS
General

Prepare Final Pavement Marking Plans in accordance with the 2009 edition of the
Manual on Uniform Traffic Control Devices (MUTCD) and the NCDOT Roadway
Standard Drawings (July 2006).

Final Pavement Marking Plan Requirements

Develop Pavement Marking Plans that maintain all types of traffic (motorists, bicyclists,
and pedestrians within the highway, including persons with disabilities in accordance
with the Americans with Disabilities Act of 1990 (ADA), Title II, Paragraph 35.130) as
defined by the Manual for Uniform Traffic Control Devices (MUTCD).

NCDOT’s Roadway Standard Drawings — Section 1200 pertains to pavement markings
and markers and shall be utilized.

Use thermoplastic pavement marking and raised reflective pavement marker products that
conform to all NCDOT’s requirements and specifications and are listed on the
Department’s Approved Products List. The use of any devices that are not shown on the
Approved Product List shall require written approval from the Signing and Delineation
Unit.

Install pavement markings and markers in accordance with NCDOT’s 2006 Standard
Specifications for Roads and Structures and in accordance with the manufacturer’s

procedures and specifications.

Install pavement markings and pavement markers on the final surface as follows:

85



C 202716 (BD-5113C) Traffic Engineering Scope of Work Buncombe, Burke, Madison,
Mitchell & Rutherford Counties

Road Name Marking Marker
All roads and asphalt overlays *Thermoplastic Raised Reflective
on bridge decks
Bridge Decks (Concrete) Cold Applied Plastic Raised Reflective
(Type II or IIT)

Remove all residue and surface laitance by acceptable method prior to placing pavement
marking material.

Tie proposed pavement marking lines to existing pavement marking lines.

The Design-Build Team shall install temporary pavement markings and temporary
pavement markers on the interim surface or temporary pattern as follows:

Road Marking Marker

All Roads and Minimum of Paint Temporary Raised
Existing Structures

Proposed Structures Temporary Tape Temporary Raised

When using removable tape pavement markings, place temporary raised markers half on
and half off edge lines and centerlines to help secure the tape to the roadway. Markers
shall be spaced the appropriate distance apart as described by RSD 1250.01, Sheet 1 of 3.

Place at least two applications of paint for temporary traffic patterns that will remain in
place over three (3) months. Place additional applications of paint upon sufficient drying
time, as determined by the Engineer.

Tie proposed pavement marking lines to existing pavement marking lines.

Replace any pavement markings that have been damaged by the end of each day's
operation.

Remove any conflicting markings or markers before shifting traffic to a new pattern.

Removal of the temporary pavement markings shall be accomplished by using water
blasting, sand blasting, shot blasting systems or other approved systems to minimize
damage to the road surface. All systems shall be required to remove 100% of the
pavement marking without removing more than 1/32 inch of the pavement surface.
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ENVIRONMENTAL PERMITS SCOPE OF WORK

General

The Design-Build Team shall be responsible for preparing LIBR permit drawings necessary for
the Department to obtain the environmental permits for construction for each bridge contained in
this contract. The bridges contained in this contract shall not exceed the thresholds for a USACE
Nationwide Permit 3. Permits shall be required as follows:

e US Army Corps of Engineers (USACE) Nationwide Permit 3

e NC Department of Natural Resources (DENR) Division of Water Quality (DWQ)
General Water Quality Certification and /or Buffer Authorization

e Stormwater Permit if High Quality Water and/or Outstanding Resource Water are
identified.

e For TVA approval requirements, reference the Structures Scope of Work.

The Design-Build Team shall determine the schedule for submission of each bridge’s permit
documentation.

The Design-Build Team shall not begin ground-disturbing activities, including utility relocation,
at a given bridge site, until the environmental permits have been issued for that bridge. This
restriction does not include investigative borings covered under a Nationwide Permit 6.

The Department will allow no direct contact between the Design-Build Team and representatives
of the environmental agencies. No contact between the Design-Build Team and the
environmental agencies shall be allowed either by phone, e-mail or in person, without
representatives of the Division’s Environmental Officer present. A representative from the
Transportation Program Management shall be included on all correspondence.

The Design-Build Team may begin utility relocation work prior to obtaining the aforementioned
permits provided that (1) the Department is notified in writing prior to these activities; (2) such
activities are outside jurisdictional resources.  Upon consultation with the Division
Environmental Officer, a meeting may be required with the permitting agencies prior to
beginning work.

Once the Department has obtained the applicable permits based upon the approved Design-Build
Team’s proposed design and/or construction methods, the Design-Build Team will be
responsible for any change in the proposed design and / or construction methods that nullifies
any permit. Any additional coordination required with the Environmental Agencies shall be the
sole responsibility of the Design-Build Team. Any modifications to the permits shall be
submitted through the Division Environmental Officer for approval from resource agencies. The
Department shall not allow any contract time extensions associated with this additional
coordination. The Design-Build Team is directed to follow the Low Impact Bridge Replacement
Process, dated January 2010, which will be provided to the short-listed Design-Build Teams.
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The Design-Build Team shall meet all permit conditions. The Design-Build Team shall be
required to staff any personnel necessary to provide permit compliance.

Permit Process

It is the Design-Build Team's responsibility to acquire information and prepare LIBR permit
drawings that reflect the impacts and minimization efforts from the project as designed by the
Design-Build Team. The Division Environmental Officer will be responsible for entering impact
determinations on the Low Impact Data Sheet. Further it is the Design-Build Team’s
responsibility to provide the design and construction details to the Department to be included as
part of the permit process. At a minimum the associated LIBR permit drawings shall consist of
the following:

e Roadway Plan and Profile Sheets (half size 11 x 17) shall contain all environmental impacts
in a table with calculated proposed stream/wetland/open water impacts, buffer impacts by
type such as road fill, bridging, etc.

e In addition the Roadway Plan Sheet shall specifically identify buffer zones, wetland
boundaries, all erosive control measures, structures, pier locations, riprap, causeways and
other impacts including utility relocation.

The Department will re-verify and update, as needed, the required environmental data that
expires prior to the completion of the activity causing the impact in the jurisdictional areas.
These include, but are not limited to, federally protected species, re-verification of wetland
jurisdictional areas, historic and archaeological sites, and 303d (impaired) streams. The
Department will also provide the Low Impact Data Sheet and the Cover Letter describing the
project.

Direct coordination between the Design-Build Team, the Department’s Transportation Program
Management Director, Division Environmental Officer (DEO), Division Bridge Program
Manager and the Resident Engineer shall be necessary to ensure proper LIBR permit drawing
development. Upon completion of the LIBR permit drawings, the Design-Build Team shall
concurrently forward the package to the Transportation Program Management Director, Resident
Engineer, Division Bridge Program Manager, Division Environmental Officer, and Hydraulics
Unit for review and approval. After all revisions are complete, the Department will subsequently
forward the package to the appropriate agencies.

Any temporary construction measures, including de-watering, construction access, etc. shall be
addressed in the LIBR permit drawings. Impacts that result from so-called temporary measures
may not be judged to be temporary impacts by the agencies. These issues shall be addressed and
resolved with the agencies and reviewed by Division Environmental Officer prior submission of
the LIBR permit drawings and environmental impacts to the respective agencies.

The Design-Build Team shall clearly indicate the location of utility relocations in jurisdictional
areas. The Design-Build Team shall also identify all proposed borrow and waste sites. Further,
the Design-Build Team shall describe the methods of construction of all structures. The
description of the temporary impacts (utility relocations, etc.) shall include restoration plans,
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schedules and disposal plans. This information shall be included in the LIBR permit drawings
and environmental impacts.

The NCDOT hereby commits to ensuring, to the greatest extent possible, that the footprint of the
impacts in areas under the jurisdiction of the federal Clean Water Act will not be increased
during the Design-Build effort. All fill material shall be immediately stabilized and maintained
to prevent sediment from entering adjacent waters or wetlands. The Design-Build Team shall be
responsible for ensuring that the design and construction of the project will not impair the
movement of aquatic life.

Requests made for modifications to the permits obtained by the Division Environmental Officer
shall only be allowed if the Engineer determines it to be in the best interest of the Department
and will be strongly discouraged. The Design-Build Team shall not take an iterative approach to
hydraulic design issues. The design shall be complete prior to permit application.

Permit Timeframe

The Design-Build Team should expect it to take up to 60 days for the Department to acquire the
permits necessary for each bridge. This 60 days shall begin at the date that the Department has
approved the final LIBR drawings as submitted by the Design-Build Team. No requests for
additional contract time or compensation will be allowed if the permits are obtained within this
60-day period. With the exception of location and survey work and permitted investigative
borings covered under a Nationwide #6, no mobilization of men, materials, or equipment for site
investigation or construction of the project shall occur prior to obtaining the permits. This
limitation does not preclude the off-site fabrication of bridge members or equipment. The
Department will not honor any requests for additional contract time or compensation, including
idle equipment or mobilization or demobilization costs, for the Design-Build Team mobilizing
men, materials (or ordering materials), or equipment prior to obtaining all permits. The
Department will consider requests for contract time extensions for obtaining the permits only if
the Design-Build Team has pursued the work with due diligence, the delay is beyond the Team’s
control, and the 60-day period has been exceeded. If time were granted it would be only for that
time exceeding the 60-day period.

Commitments

The NCDOT is committed to incorporating all reasonable and practicable design features to
avoid and minimize wetland impacts and to provide full compensatory mitigation of all
remaining wetland impacts. Avoidance and minimization measures were taken during the on-
site field scoping meetings and were incorporated as part of the project development. The
Design-Build Team shall incorporate these avoidance and minimization features.

All work by the Design-Build Team must be accomplished in strict compliance with the plans
submitted and approved for the LIBR permits drawings and in compliance with all conditions of
the permits received and certifications issued by the agencies. The Design-Build Team shall
provide each of its contractors and/or agents associated with the construction or maintenance of
this project with a copy of the permits.
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The Design-Build Team shall strictly adhere to these commitments, as well as others, including
but not limited to, those made as part of the Low Impact Data Sheet (PCE).

At Bridge site #600140, no direct discharge of deck drainage shall be allowed into the creek.
Deck drainage shall be directed to a vegetated area for treatment before entering the creek. At the
conclusion of construction, areas cleared for construction shall be revegetated with native plants.
The Design-Build shall revegetate with woody species to restore the riparian buffer in the area of
the bridge.

The Design-Build Team at Bridge site 600140 shall suppress the Japanese Knotweed population,
if encountered, with the use of aquatic labeled glyphosate, but it can not guarantee the
eradication of the species using this method. Additionally, any knotweed material disturbed
through construction activities at the Bridge site 600140, as well as identified borrow/waste sites,
shall be buried within the project boundaries in fill or waste area below the depth of the topsoil.

The Design-Build Team shall adhere to moratoriums for Bridge sites identified as trout waters as
specified below:

1. Brook and/or Brown Trout (naturally reproducing) - Instream work and land disturbance
within the 25-foot wide buffer zone are prohibited during the trout spawning seasons of
October 15 through April 15 to protect the egg and fry stages of trout (Bridge sites 600026
and 600028)

2. Rainbow Trout (naturally reproducing) - Instream work and land disturbance within the 25-
foot wide buffer zone are prohibited during the rainbow trout spawning season of January 1
through April 15 to protect the egg and fry stages of trout (Bridge site 100146).

Natural channel changes are not required. Vegetation stabilization of bare soil shall be
performed in accordance with the Best Management Practices for Construction and Maintenance
and the Standard Specifications.

If the Design-Build Team discovers any previously unknown historic or archeological remains
while accomplishing the authorized work, he shall immediately notify NCDOT Staff
Archaeologist and/or Division Environmental Officer, as listed below, who will initiate the
required State/Federal coordination. All questions regarding these sites should be addressed to
Mr. Matthew Wilkerson, NCDOT Archaeology (919) 212-5757, or the Division Environmental
Officer.
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EROSION AND SEDIMENTATION CONTROL SCOPE OF WORK  (1-14-11)

The NCDOT REU shall review and accept all Erosion and Sedimentation Control Plans.
Erosion Control Plans shall be designed for the grading phase of the Low Impact Bridge
construction. Release for Construction (RFC) Erosion Control Plans shall be submitted to all
NCDOT Personnel listed in the Design-Build Submittal Guidelines for Low Impact Bridges
before any land disturbing activities, including clearing and grubbing, can commence. No land
disturbing activities, including clearing and grubbing, shall occur in any location that does not
have accepted RFC Erosion Control Plans. Refer to the most recent version of the NCDENR -
Erosion and Sediment Control Planning and Design Manual for erosion control design
guidelines not addressed in this Scope of Work.

Erosion and Sedimentation Control Plans shall at a minimum address the following:
I. Complete Set of Plans
A. RFC Plans

1. Use correct NCDOT symbology.

2. Protect existing and proposed drainage structure inlets with Rock Inlet Sediment Trap
Type ‘A’ (RIST-A), Rock Inlet Sediment Trap Type ‘C’ (RIST-C), Rock Pipe Inlet
Sediment Trap Type ‘A’ (PIST-A), etc.

3. Utilize adequate perimeter controls (temporary silt ditches (TSD), temporary silt
fence (TSF), etc.)

4. Utilize skimmer basins and rock measures with sediment control stone (Temporary

Rock Sediment Dam Type ‘B’ (TRSD-B), Temporary Rock Silt Check Type ‘A’

(TRSC-A), etc.) at all drainage outlets with a spillway with an adequately designed

base length to distribute outflow.

Take into account existing topography and show contour lines.

6. Show 50-foot Environmentally Sensitive Area (ESA) around streams at the following
bridge sites:

-Bridge No. 146 over Stony Creek in Buncombe County
-Bridge Nos. 26, 28 and 140 over Big Rock Creek in Mitchell County
-Bridge No. 24 over Paint Fork Creek in Madison County

7. Utilize Temporary Rock Silt Checks Type ‘B’ (TRSC-B) to reduce velocity in

existing and proposed ditches with spacing of 250 feet divided by percentage of ditch

grade. Also utilize TRSC-B’s in proposed TSD’s and temporary diversions (TD).

Protect existing streams; do not place erosion control devices in live streams.

9. For bridges over streams without ESAs, provide adequate silt storage for 3600 cubic
feet per disturbed acre and sediment basins shall be sized with surface area equal to
435 square feet per cubic foot per second (cfs) of the peak inflow rate, Q10, using 10-
year peak rainfall data (NCDENR - Erosion and Sediment Control Planning and
Design  Manual or NOAA’s National Weather Service web site
http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time
series type). A Sediment Basin Designer Spreadsheet will be provided by the
NCDOT Roadside Environmental Unit (REU) upon request.

9]

x>
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12.

13.

14.

15.
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Mitchell & Rutherford Counties

For bridges over streams with ESAs, provide adequate silt storage for 3600 cubic feet
per disturbed acre and sediment basins shall be sized with surface area equal to 435
square feet per cubic foot per second (cfs) of the peak inflow rate, Q25, using 25-year
peak rainfall data (NCDENR - Erosion and Sediment Control Planning and Design
Manual or NOAA’s National Weather Service web site
http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time
series type). A Sediment Basin Designer Spreadsheet will be provided by the
NCDOT Roadside Environmental Unit (REU) upon request.

. For bridges over streams without ESAs, skimmer Basins shall provide adequate silt

storage for 1800 cubic feet per disturbed acre with surface area equal to 325 square
feet per cubic foot per second (cfs) of the peak inflow rate, Q10, using the 10-year
peak rainfall data (NCDENR - Erosion and Sediment Control Planning and Design
Manual or NOAA’s National Weather Service web site
http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time
series type). A Skimmer Basin Designer Spreadsheet will be provided by the
NCDOT Roadside Environmental Unit (REU) upon request.

For bridges over streams with ESAs, skimmer Basins shall provide adequate silt
storage for 1800 cubic feet per disturbed acre with surface area equal to 325 square
feet per cubic foot per second (cfs) of the peak inflow rate, Q25, using the 25-year
peak rainfall data (NCDENR - Erosion and Sediment Control Planning and Design
Manual or NOAA’s National Weather Service web site
http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time
series type). A Skimmer Basin Designer Spreadsheet will be provided by the
NCDOT Roadside Environmental Unit (REU) upon request.

The minimum and maximum length to width ratio of all Sediment Basins shall be 2:1
and 6:1, respectively.

Coir Fiber Baffles shall be installed in all silt basins and sediment dams at drainage
outlets. For silt basins with a 20-foot or longer length, three Coir Fiber Baffles shall
be installed with a spacing of 1/4 the basin length. For silt basins with a length less
than 20 feet, a minimum of two Coir Fiber Baffles shall be installed, with a spacing
of 1/3 the basin length. The Design-Build Team will not be required to show the
individual baffles on the Erosion Control Plans, but shall be required to incorporate
the Coir Fiber Baffle Detail on the Erosion Control Plans.

Include any culvert and / or pipe construction sequence plan sheets in the Clearing &
Grubbing Erosion Control Plans; all pipes 48 or larger, or any combination of pipes
that total 48 or more require a construction sequence. Prior to installation of pipes
smaller than 48 inches in jurisdictional areas, the Design Build Team shall submit a
phasing plan for managing the watercourse to the Resident Engineer for review and
acceptance. The phasing plan shall be in accordance with the Best Management
Practices for Construction and Maintenance Activities.

Incorporate temporary sediment basins into permanent Stormwater devices.

Utilize Wattles with Polyacrylamide (PAM) in temporary and permanent, existing
and proposed ditches at a spacing of 50 ft. in areas where sediment basins are not
feasible at drainage outlets, and in areas where sediment basins at drainage outlets
cannot be properly sized to surface area and/or sediment storage requirements due to
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B.
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safety concerns, ROW limitations, utility conflicts, or other construction limitations
approved by the Roadside Environmental Unit.

18. Utilize temporary slope drains and earth berms at top of fill slopes 8 feet or higher
and a fill slope grade of 3:1 or steeper, or where there are superelevations above 0.04
and fills are greater than 5 feet. Maximum slope drain spacing shall be 200 feet.

19. Utilize rock energy dissipater and / or silt basin at outlet of slope drain.

20. Provide matting for erosion control in all ditch lines where the velocity is greater
than 2.0 ft/s, and the shear stress is 1.55 psf or less. For ditch lines with a shear
stress above 1.55 psf, Permanent Soil Reinforcement Mat or Riprap shall be utilized.

21. Provide matting for erosion control on all fill slopes 2:1 or steeper.

Intermediate Phase

Intermediate Erosion Control Plans shall only be required if design modifications and / or
site conditions require additional erosion control design or design revisions to the RFC
Erosion Control Plans. Intermediate Plans shall be submitted for review and shall be
accepted prior to construction of any aspect impacted by the revised erosion control design.
For any intermediate phase, comply with Section A, “RFC Plans” above.

II. Detail Sheets and Notes

A. Provide project specific special notes and details such as temporary rock silt check type
B, coir fiber baffle, skimmer basin, etc.

B. Provide matting summary sheet(s): matting for erosion control and permanent soil
reinforcement mat.

C. Provide reforestation sheet(s): regular, wetland, streambank and / or buffer showing
appropriate species

IIL. Title Sheet

A. Show correct notes: HQW, ESA, clearing and grubbing, etc.

B. Show correct standards for project.

C. List of standard NCDOT symbology

D. Show name and certification number of Level IIIA certified individual responsible for

designing and/or reviewing Erosion and Sedimentation Control Plans.

IV.Special Provisions

A. Erosion Control Special Provisions are available at the following website:

B.

C.

http://www.ncdot.org/doh/operations/dp_chief eng/roadside/soil water/special_provisions/

References in Erosion Control Special Provisions from the aforementioned website to
Method of Measurement, Basis of Payment, or any other statement regarding direct
payment for Erosion & Sediment Control measures shall be disregarded.
Erosion Control / Stormwater Certification found elsewhere in this RFP.
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V. Miscellaneous

A.

B.

oo

Plan submittals shall include all pertinent design information required for review, such as
design calculations, drainage areas, etc.

The NCDOT REU will provide a sample set of Erosion and Sedimentation Control Plans
(including any special details or special provisions used by the NCDOT REU) and
MicroStation Erosion Control Workspace to the Design-Build Team for reference upon
request.

Plans shall address any environmental issues raised during the permitting process.
Sufficient time shall be allowed for the Design-Build Team to make any changes to the
Erosion and Sedimentation Control Plans deemed necessary by the NCDOT REU.
Temporary access and haul roads, other than public roads, constructed or used in
connection with the project shall be considered a part of the project and addressed in the
Erosion and Sedimentation Control Plans.

Borrow or waste areas that are part of the project shall require a separate Reclamation
Plan, unless the borrow or waste activity is regulated under the Mining Act of 1971, or is
a landfill regulated by the Division of Solid Waste Management (NCDENR). The
Design-Build Team shall submit the permit number for waste / borrow sites covered by
the Mining Act or regulated by DSWM (DENR) concurrently to the Transportation
Program Management Director and the Resident Engineer. For Reclamation Procedures,
see:

http://www.ncdot.org/doh/operations/dp_chief eng/roadside/fieldops/downloads/Files/C
ontractedReclamationProcedures.pdf

Whenever the Engineer determines that significant erosion and sedimentation continues
despite the installation of approved protective practices, the Design-Build Team shall be
required to and shall take additional protective action.

. An accepted Erosion and Sedimentation Control Plan does not exempt the Design-Build

Team from making every effort to contain sediment onsite.

Any Erosion Control Design revisions made during the construction of the project shall
be submitted to NCDOT REU by the 15™ of the month via the Transportation Program
Management Director. At anytime requested by the Engineer or the Roadside
Environmental Unit, the Design-Build Team shall provide an updated version of the
Erosion and Sedimentation Control Plans for distribution to all parties involved in the
construction process.

The Design-Build Team shall comply with the North Carolina Administrative Code Title
15 A Department of Environment and Natural Resources Chapter 4, Sediment Control.

A pre-design meeting shall take place between the NCDOT REU Soil & Water Engineering
Section, the Design Build Team, and any other pertinent NCDOT personnel before any
Erosion and Sedimentation Control Designs are submitted to NCDOT REU. Erosion and
Sedimentation Control Plan submittals shall only be reviewed and accepted by NCDOT REU
after the Erosion Control Pre-Design Meeting. The Design Build Team shall be required to
submit a tentative Erosion and Sedimentation Control Plan submittal schedule at the pre-
design meeting.
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L. At minimum, the Design Build Team shall bring one erosion control plan sheet with a
Clearing & Grubbing erosion control design to the Erosion and Sedimentation Control Plan
pre-design meeting.

M. All RFC Erosion and Sedimentation Control Plans, including any red line revisions, shall
be kept on site at all times throughout the duration of the project.

N. Erosion Control / Stormwater Certification shall be required according to the Project
Special Provision found elsewhere in this RFP.

O. Prior to installation of any erosion control devices, the Design-Build Team shall verify
boundaries of jurisdictional areas in the field and delineated with Safety Fence or
flagging. For guidance on Safety Fence and flagging in jurisdictional areas, see:

http://www.ncdot.org/doh/operations/dp_chief eng/roadside/fieldops/downloads/

EROSION CONTROL LIQUIDATED DAMAGES:

The Design-Build Team shall take all reasonable precautions to comply with all regulations of
all authorities having jurisdiction over public and private land governing the protection of
erosion and sedimentation. Any fines, remediation required or charges levied against the
Department for failing to comply with all rules and regulations concerning erosion and sediment
control, due to the Design-Build Team’s negligence, carelessness, or failure to implement the
Erosion and Sedimentation Control Plans and Specifications; or failure to maintain an approved
Storm Water Pollution Prevention Plan (SWPPP), regardless of absence of neglect, shall be
deducted from monies due the Design-Build Team. In addition to said fines, remediation
required, or charges levied, any associated engineering costs or actions taken by the Department
in order for the Department to comply with rules and regulations, as a result of the Design-Build
Team’s negligence, carelessness, or failure to implement the Erosion and Sedimentation Control
Plans and Specifications; and / or the SWPPP, regardless of absence of neglect, shall be
deducted from the monies due to the Design-Build Team.
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RIGHT OF WAY SCOPE OF WORK

It is anticipated that all construction activities and utility relocations will be accommodated
within existing DOT right of way or maintenance limits as applicable. If additional right of way
or easements are required, the Design-Build Team shall follow the procedures contained in this
scope of work.

No additional contract time will allowed for project designs that require the acquisition of
additional ROW or easements.

The Design-Build Team shall employ qualified, competent personnel who are currently
approved by the NCDOT Right of Way Branch, herein after referred to as the Department, to
provide all services necessary to perform all appraisal, appraisal review, negotiation and
relocation services required for all right of way and easements, including but not limited to
permanent utility easements, necessary for completion of the project in accordance with G.S.
136-28.1 of the General Statutes of North Carolina, as amended, and in accordance with the
requirements set forth in the Uniform Appraisal Standards and General Legal Principles for
Highway Right of Way, the North Carolina Department of Transportation's Right of Way
Manual, the North Carolina Department of Transportation's Rules and Regulations for the Use
of Right of Way Consultants, the Code of Federal Regulations, and Chapter 133 of the General
Statutes of North Carolina from Section 133-5 through 133-18, hereby incorporated by
reference, including the Uniform Relocation Assistance and Real Property Acquisition Policies
Act of 1970, as amended. For a list of firms currently approved, the Design-Build Team should
contact Mr. Neal Strickland, in the NCDOT Right of Way Branch, at 919-733-7932, extension
317. The Design-Build Team shall perform the services as set forth herein and furnish and
deliver to the Department reports accompanied by all documents necessary for the settlement of
claims and the recordation of deeds, or necessary for condemnation proceedings covering said
properties. The Design-Build Team, acting as an agent on behalf of the State of North Carolina
shall provide right of way acquisition services for TIP BD-5113C in Buncombe, Burke,
Madison, Mitchell and Rutherford Counties.

The Design-Build Team shall carry out the responsibilities as follows:

e With respect to the payments, costs and fees associated with the acquisition of right of way
in this contract, the Department will be responsible for only direct payments to property
owners for negotiated settlements, recording fees, any relocation benefits, and deposits and
fees involved in the filing of condemnation of any claims. The Department will assume
responsibility for all costs associated with the litigation of condemned claims, including
testimony by the appraiser(s). The Design-Build Team shall be responsible for all other
acquisition related payments, costs and fees, including but not limited to attorney fees
required for all non-condemnation acquisitions.

e A Department representative will be available to provide technical guidance on right of way
acquisition procedures and to make timely decisions on approving relocation benefits and
approving administrative adjustment settlements on behalf of the Department over and above
the authority granted to the Department Right of Way Consultant Project Managers.
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e The Design-Build Team shall submit a right of way project tracking report and right of way
quality control plan to the Department. The Department standard forms and documents shall
be used to the extent possible.

e The Design-Build Team shall provide a current title certificate for each parcel as of the date
of closing or the date of filing of condemnation, unless required otherwise in the
Department's Right of Way Manual.

e The Design-Build Team shall prepare all Final Condemnation Reports.

e The following shall be required:

e The Design-Build Team shall prepare, execute and record documents conveying title
to acquired properties to the Department with the Register of Deeds

e The Design-Build Team shall deliver all executed and recorded deeds and easements
to the Department.

e For all property purchased in conjunction with the project, title shall be acquired in
fee simple or easement and shall be conveyed to “The North Carolina Department of
Transportation”, free and clear of all liens and encumbrances except permitted
encumbrances.

e It is understood and agreed by and between the parties hereto that all reports, surveys,
studies, specifications, memoranda, estimates, etc., secured by and for the Design-Build
Team shall become and remain the sole property of the Department upon termination or
completion of the work, and the Department shall have the right to use same for any public
purpose without compensation to the Design-Build Team.

e The Design-Build Team shall prepare appraisals in accordance with the Department’s
Uniform Appraisal Standards and General Legal Principles for Highway Right of Way
Acquisitions. The Design-Build Team’s appraiser shall be on the Department’s approved
state certified appraiser list. The Design-Build Team may request its state certified appraiser
be added to the approved state certified appraiser list, subject to approval by the
Department’s State Appraiser.

e The Design-Build Team shall provide appraisal reviews complying with The Department’s
Uniform Appraisal Standards and General Legal Principles for Highway Right of Way
Acquisitions. The reviewer shall determine that the appraisal meets the Department’s
guidelines and requirements, conforms to acceptable appraisal standards and techniques,
does not include any non-compensible items or exclude any compensible items and that the
value conclusions are reasonable and based on facts presented in the appraisal. The reviewer
has the authority to approve, adjust, request additional data or corrections, or not to
recommend and request another appraisal. The reviewer has the authority to approve
appraisals not in excess of $750,000.00. All appraisals showing compensation in excess of
$750,000.00 shall be referred to the Department’s State Appraiser for approval, with the
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written recommendation of the reviewer. The Design-Build Team’s reviewer shall be on the
Department’s approved state certified reviewer appraiser list. The Design-Build Team may
request its state certified review appraiser to be added to the approved state certified reviewer

appraiser list, subject to approval by the Department’s State Appraiser. Any appraisal over
$1,000,000.00 must have 2 appraisals.

The Design-Build Team shall provide a right of way certification prior to entering the
property.

NCDOT Information Supplied

The NCDOT will provide right of way abstract for each bridge site.
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UTILITIES COORDINATION SCOPE OF WORK

The Design-Build Team shall obtain the services of a Private Engineering Firm (PEF)
knowledgeable in the NCDOT Ultility Coordination Process involved with utility relocation /
installation and highway construction. The Design-Build Team shall be responsible for
coordinating all utility relocations, removals, and / or adjustments where the Design-Build Team
and Utility Company, with concurrence from the Department, determine that such work is
essential for highway safety and performance of the required highway construction.
Coordination shall be for all utilities whether or not they are specifically identified in this scope
of work and shall include any necessary utility agreements when applicable. NCDOT will be the
approving authority for all utility agreements and approval of plans.

Cost Responsibility

The Design-Build Team shall be responsible for all costs associated with relocating water and
sewer facilities. The NCDOT will be responsible for all other non-betterment utility relocation
cost when the utility company has prior rights of way / compensable interest. The utility
company shall be responsible for the relocation costs if they can not furnish evidence of prior
rights of way or a compensable interest in their facilities. The Design-Build Team shall be
responsible for determining the cost responsibility for the utility relocations. The Design-Build
Team shall be responsible for all costs associated with utility relocations due to haul roads and /
or any other temporary conditions resulting from the Design-Build Team’s methods of operation
or sequence of work.

Project Details

The Design-Build Team shall be responsible for verifying the utility locations, type of facilities,
and identifying the utility owners in order to coordinate the relocation of any utilities, known and
unknown, in conflict with the project. The following utilities are known to be located within the
project construction limits:

Buncombe County Bridge #100146:

Utility Owner Utility Type Cost Responsibility
Progress Energy Power Line (Dist) NCDOQOT (Prior Rights)
AT&T Telephone Buried/Aerial Phone Utility Owner
Burke County Bridges #110352 and #110353:

Utility Owner Utility Type Cost Responsibility
City of Morganton Power Line (Street Lt) NCDOT (Prior Rights)
AT&T Telephone Buried Phone Utility Owner
City of Morganton Fiber Optic Line Utility Owner
City of Morganton CATV Utility Owner
City of Morganton Water Line Utility Owner
City of Morganton Sewer Line Utility Owner

Piedmont Natural Gas Gas Line Utility Owner
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Madison County Bridge #560024:

Utility Owner Utility Type Cost Responsibility
French Broad EMC Power Line (Dist) NCDOT (Prior Rights)
AT&T Telephone Buried/Aerial Phone Utility Owner
Mitchell County Bridge #600140:
Utility Owner Utility Type Cost Responsibility
AT&T Telephone Buried/Aerial Phone Utility Owner
Mitchell County Bridges #600026 and #600028:
Utility Owner Utility Type Cost Responsibility
French Broad EMC Power Line (Dist) NCDOT (Prior Rights)
AT&T Telephone Buried/Aerial Phone Utility Owner
Rutherford County Bridge #800144:
Utility Owner Utility Type Cost Responsibility
Duke Energy Power Line (Dist) NCDOT (Prior Rights)
Rutherford County Bridge #800385:
Utility Owner Utility Type Cost Responsibility
AT&T Telephone Buried/Aerial Phone Utility Owner

Water and Sewer

If the Design-Build Team's design and / or construction require the relocation of existing water
or sewer facilities, designs shall be coordinated with the NCDOT Uftility Coordination Unit. All
costs associated with the design and construction for relocation of these existing water and / or
sewer facilities shall be the responsibility of the Design-Build Team and shall be included in the
lump sum bid for the project. The Design-Build Team shall develop designs; prepare all plans
for needed agreements and permits; submit permits directly to the agencies and obtain approval
from the agencies. The Design-Build Team shall be responsible for all permit fees.

Designs shall be coordinated with the NCDOT Utility Coordination Unit. The Design-Build
Team shall be responsible for submitting five (5) sets of 11 x 17 utility construction drawings to
the State Utility Agent, via the Transportation Program Management Director, for further
handling. Each set shall include a title sheet, plan sheets, profiles and special provisions if
required. Once approved by the State Utility Agent, the plans, with the appropriate agreement,
will be sent out to the County Water Departments for their review and concurrence.
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The relocation of all water and sewer facilities shall be done in accordance with the NCDOT
policies and the latest County Water Department water and sewer design requirements /
specifications. In the event of conflicting design parameters in the requirements noted above, the
proposed design shall adhere to the most conservative values. The Design-Build Team may
obtain the design requirements / specifications by contacting the applicable County or City
Water Department.

Utility Relocation Plans

In the event of a utility conflict, the Design-Build Team shall request that the utility company
submit relocation plans (Highway Construction Plans to be provided by the Design-Build Team
to Utility Owners) that show existing utilities and proposed utility relocations for approval by the
NCDOT.

The Design-Build Team shall submit (3) three copies of the Utility Relocation Plans to the
NCDOT State Utility Agent, via the Transportation Program Management Director, for review
and approval prior to relocation work beginning. The Design-Build Team shall also be
responsible for submitting the appropriate agreements to be used with the Utility Relocation
Plans (See Agreements found elsewhere in this scope of work). After the review process is
complete, the NCDOT Utility Coordination Unit will submit one (1) copy of the Utility
Relocation Plans, executed agreements and any necessary comments back to the Design-Build
Team. The NCDOT Utility Coordination Unit will also submit a copy of the approved Utility
Relocation Plans to the Department’s Resident Engineer. If the Utility Relocation Plans are
approved subject to changes, it shall be the Design-Build Team’s responsibility to coordinate
these changes with the appropriate utility company.

Compensable Interest

Typically, affidavits, recorded easements or NCDOT agreements can serve as evidence of prior
rights. A compensable interest is identified as follows:

(A)  Existing or prior easement rights within the limits of the project, either by
recorded right of way or adverse possession (Utility occupying the same location
for twenty (20) plus years outside the existing highway rights of way).

(B)  Entities covered under General Statute 136-27.1 and 136-27.2. Statute requires
the NCDOT to pay the non-betterment cost for certain water, sewer and gas

relocations.

(C)  Utilities that have a joint-use agreement that constitutes a compensable interest
with entities that have existing or prior easements rights within the project limits.

Work Performed by Design-Build Team for Utility Owners

If the Design-Build Team elects to make arrangements with a Governmental Agency or any
other utility owner for proposed utility construction, in which the Agency / Utility Owner shall
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be responsible for the costs of work to be performed by the Design-Build Team, the Design-
Build Team shall be responsible for negotiating all costs associated with the proposed
construction. Once the Design-Build Team and the Agency / Utility Owner agree on a plan and
a lump sum estimated cost for the utility construction, the Design-Build Team shall be
responsible for submitting five (5) sets of 11 x 17 utility construction drawings to the State
Utility Agent, via the Transportation Program Management Director, for further handling. Each
set shall include a title sheet, plan sheets, profiles and special provisions if required. Also, a
letter from the Agency / Utility Owner agreeing to the plans and lump sum cost must accompany
this package. The NCDOT will reimburse the Design-Build Team the estimated lump sum cost
under a Supplemental Agreement. The necessary Utility Agreement to the Agency / Utility
Owner for reimbursement shall be a two party agreement between the NCDOT and the Agency /
Utility Owner; and will be developed and executed by the Department.

If the Design-Build Team is requested, in writing, by a utility company to relocate facilities not
impacted by the project's construction, and / or upgrade or incorporate new facilities as part of
the highway construction, designs shall be coordinated with the Utility Owner and NCDOT
Utility Coordination Unit. The associated design and construction costs shall be negotiated and
agreed upon between the Design-Build Team and the utility company. The Design-Build Team
shall develop designs; prepare all plans for needed agreements and permits; submit permits
directly to the agencies and obtain approval from the agencies. The Design-Build Team shall be
responsible for all permit fees.

Cable TV
The cost in relocating CATV due to the highway construction shall be the responsibility of the
CATV Company; however, under the following conditions the Design-Build Team shall bear the

relocation expense:

(A) Ifthe CATV Company can validate a recorded easement for facilities outside the
maintained NCDOT rights of way.

(B)  The adjustment is needed on existing utility poles to accommodate a proposed
NCDOT Traffic Management System Fiber Optic Communication Cable Project.

The NCDOT will not permit CATV to place poles within the highway rights of way but will
allow down guys for their facilities within the highway rights of way. Under most circumstances,
the CATV Company will continue a joint-use attachment with the local Power and Telephone
Company. If the CATV proposed relocation places buried facilities within the highway rights of
way then plans and encroachment agreements shall be required by the NCDOT.

Bridge Attachments

No attachment of utilities to bridges will be allowed.

General
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The Design-Build Team shall not commence work at points where the highway construction
operations are adjacent to utility facilities, until making arrangements with the utility company to
protect against damage that might result in expense, loss, disruption of service or other undue
inconvenience to the public or utility owner. The Design-Build Team shall be responsible for
damage to the existing or relocated utilities resulting from the Team’s operations. In the event of
interruption of any utilities by the project construction, the Design-Build Team shall promptly
notify the proper authority (Utility Company) and cooperate with the authority in the prompt
restoration of service.

The Design-Build Team shall accommodate utility adjustments, reconstruction, new installation
and routine maintenance work that may be underway or take place during the progress of the
contract.

The Design-Build Team shall make arrangements to relocate water, sewer, or gas line facilities
in which the entities are covered under General Statute 136-27.1 or 136-27.2 and/or occupy a
compensable interest. Unless noted otherwise elsewhere in this RFP, the non-betterment costs
associated with this work shall be borne by the Design-Build Team.

The Design-Build Team shall be required to use the guidelines as set forth in the following:

(A)  NCDOT Utility Manual - Policies & Procedures for Accommodating Ultilities on
Highway Rights of Way

(B)  Federal Aid Policy Guide - Subchapter G, Part 645, Subparts A & B

(C)  Federal Highway Administration’s Program Guide, Utility Adjustments &
Accommodations on Federal Aid Highway Projects

(D)  NCDOT Construction Manual Section 105-8
(E)  NCDOT Right of Way Manual - Chapter 16 Utility Relocations
(F)  NCDENR Public Water Supply - Rules governing public water supply

(G)  NCDENR Division of Water Quality - Title 15A - Environment and Natural
Resources
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Agreements

If a utility company can provide evidence of prior rights of way or a compensable interest in
their facilities, the Design-Build Team shall coordinate the non-betterment utility relocation cost
with the utility company and develop the Utility Agreement.

The NCDOT State Utility Agent must execute approved agreements on Design-Build highway
projects. The Utility Relocation Agreements (Cost Agreement) and encroachment agreements
are available from the NCDOT Ultility Coordination Unit. Reference Pages 59 and 60 of the
NCDOT Utility Manual on Policies & Procedures for Accommodating Utilities on Highway
Rights of Way for the different types of encroachment agreements available for use.

The Design-Build Team shall be required to utilize the NCDOT Standard Utility Encroachment
Agreements as necessary in relocating utilities. The Encroachment Agreements shall be used
under the following conditions:

(A)  If a utility company is not occupying a valid right of way / compensable interest
and the proposed relocation will place the relocated utilities within the existing or
proposed highway rights of way.

(B)  For all new utility installations within the existing or proposed highway rights of
way. This includes all water, sewer and gas lines owned by entities covered
under General Statute 136-27.1 and 136-27.2.

(C)  In either case above, the Design-Build Team shall submit 5 copies of the
encroachment plans plus 2 originals and 3 copies of the encroachment agreement
to the NCDOT State Utility Agent, via the Transportation Program Management
Director, for approval.
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*** STANDARD SPECIAL PROVISIONS *#*%*

LIABILITY INSURANCE:
(11-18-08) DB1 G80

Page 1-68, Article 107-16 is amended to include the following as the first, second, third and
fourth paragraphs:

The Design-Build Team shall be liable for any losses resulting from a breach of the terms of this
contract. The Design-Build Team shall be liable for any losses due to the negligence or willful
misconduct of its agents, assigns and employees including any sub-contractors which causes
damage to others for which the Department is found liable under the Torts Claims Act, or in the
General Courts of Justice, provided the Department provides prompt notice to the Design-Build
Team and that the Design-Build Team has an opportunity to defend against such claims. The
Design-Build Team shall not be responsible for punitive damages.

The Design-Build Team shall at its sole cost and expense obtain and furnish to the Department
an original standard ACORD form certificate of insurance evidencing commercial general
liability with a limit for bodily injury and property damage in the amount of $5,000,000.00 per
occurrence and general aggregate, covering the Design-Build Team from claims or damages for
bodily injury, personal injury, or for property damages which may arise from operating under the
contract by the employees and agents of the Design-Build Team. The required limit of
insurance may be obtained by a single general liability policy or the combination of a general
liability and excess liability or umbrella policy. The State of North Carolina shall be named as
an additional insured on this commercial general liability policy. The policy may contain the
following language as relates to the State as an additional insured: “This insurance with respect
to the additional insured applies only to the extent that the additional insured is held liable for
your or your agent’s acts or omissions arising out of and in the course of operations performed
for the additional insured.”

The Design-Build Team shall maintain all legally required insurance coverage, including without
limitation, worker’s compensation and vehicle liability, in the amounts required by law.
Providing and maintaining adequate insurance coverage is a material obligation of the Design-
Build Team and is of the essence of this contract. All such insurance shall meet all laws of the
State of North Carolina. Such insurance coverage shall be obtained from companies that are
authorized to provide such coverage and that are authorized by the Commissioner of Insurance to
do business in North Carolina. The Design-Build Team shall at all times comply with the terms
of such insurance policies.

Upon execution of the contract, provide evidence of the above insurance requirements to the
Engineer.
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PLANT AND PEST QUARANTINES

(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds)
(3-18-03) DB1 G130

Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any part of
the Design-Build Team's operations is located within a quarantined area, thoroughly clean all
equipment prior to moving out of the quarantined area. Comply with federal/state regulations by
obtaining a certificate or limited permit for any regulated article moving from the quarantined
area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States
Department of Agriculture. Have the certificate or limited permit accompany the article when it
arrives at the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of Agriculture at
1-800-206-9333, 919-733-6932, or http://www.ncagr.com/plantind/ to determine those specific
project sites located in the quarantined area or for any regulated article used on this project
originating in a quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with
other articles. This includes movement of articles listed above that may be associated with
cut/waste, ditch pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.

Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

Any other products, articles, or means of conveyance, of any character, if determined by an
inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed or other
noxious weeds.

A A Al

CONTRACTOR CLAIM SUBMITTAL FORM:
(9-16-08) DB1 G140

If the Design-Build Team elects to file a written claim or requests an extension of contract time,
it shall be submitted on the Contractor Claim Submittal Form (CCSF) available through the
Construction Unit or

http://ncdot.org/doh/operations/dp _chief eng/constructionunit/formsmanuals/.
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GIFTS FROM VENDORS AND CONTRACTORS:
(12-15-09) DBI G152

By Executive Order 24, issued by Governor Perdue, and N.C. G.S.§ 133-32, it is unlawful for
any vendor or contractor (i.e. architect, bidder, contractor, construction manager, design
professional, engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts
or to give favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration,
Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and
Natural Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention,
Revenue, Transportation, and the Office of the Governor). This prohibition covers those vendors
and contractors who:

(1) have a contract with a governmental agency; or
(2) have performed under such a contract within the past year; or
(3) anticipate bidding on such a contract in the future.

For additional information regarding the specific requirements and exemptions, vendors and
contractors are encouraged to review Executive Order 24 and G.S. § 133-32.

Executive Order 24 also encouraged and invited other State Agencies to implement the
requirements and prohibitions of the Executive Order to their agencies. Vendors and contractors
should contact other State Agencies to determine if those agencies have adopted Executive
Order 24.

EMBANKMENTS:
(5-16-06) (Rev 10-19-10) DB2RI18

Revise the 2006 Standard Specifications for Roads and Structures as follows:

Page 2-22, Article 235-3 MATERIALS, amend as follows:
Add the following as the second sentence of the first paragraph:

Do not use material meeting the requirements of AASHTO M145 for soil classification
A-2-5 and A-5 with a plasticity index (PI) of less than 8 within 12” of the subgrade.

Add the following as the second sentence of the second paragraph:

Aerate and dry material containing moisture content in excess of what is required to
achieve embankment stability and specified density.

Page 2-22, Subarticle 235-4(B) Embankment Formation, add the following:

(16) Do not place rock or broken pavement in embankment areas where piles or drilled
shaft foundations are to be constructed. This shall include but not be limited to
piles and foundations for structures, metal signal poles, overhead sign structures,
and high mount lighting.
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BRIDGE APPROACH FILLS:
(10-19-10) DB 04 R01

Description

Construct bridge approach fills in accordance with the contract. Bridge approach fills include
bridge approach fills for sub regional tier bridges and reinforced bridge approach fills.
Geotextiles include engineering fabrics and geomembranes.

Materials

Refer to Division 10 of the Standard Specifications:

Item Section
Portland Cement Concrete, Class B 1000
Select Material 1016
Subsurface Drainage Materials 1044
Engineering Fabrics 1056

Use Class IIT or V Select Material for reinforced approach fills and only Class V Select Material
(standard size No. 78M stone) for bridge approach fills for sub regional tier bridges. Provide
polyvinyl chloride (PVC) plastic drainage pipes, fittings and outlet pipes for subsurface drainage
materials for all bridge approach fills. For bridge approach fills for sub regional tier bridges, use
Type 1 Engineering Fabric for filter fabric to encase No. 78M stone. For reinforced bridge
approach fills, use Type 5 Engineering Fabric for woven fabrics and Type 2 Engineering Fabric
and No. 78M stone for drains.

Load, transport, unload and store geomembranes such that they are kept clean and free of
damage. Geomembranes with defects, flaws, deterioration or damage will be rejected. Do not
unwrap geomembranes until just before installation and do not leave geomembranes exposed for
more than 7 days before covering geomembranes with woven fabrics.

Use either polyvinyl chloride (PVC), high density polyethylene (HDPE) or linear low density
polyethylene (LLDPE) geomembranes. For PVC geomembranes, provide grade PVC30
geomembranes meeting the requirements of ASTM D7176. For HDPE and LLDPE
geomembranes, use geomembranes with a nominal thickness of 30 mils meeting the
requirements of Geosynthetic Research Institute Standard Specifications GM13 or GM17,
respectively.

Construction Methods
Excavate as necessary for bridge approach fills in accordance with the contract. Notify the
Engineer when foundation excavation is complete. Do not place geomembranes or filter fabrics

until obtaining approval of the excavation depth and foundation material.

Attach geomembranes or filter fabrics to back of end bent caps and wing walls with adhesives,
tapes or other approved methods. Use wire staples as needed to hold filter fabrics in place until
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covered. Overlap adjacent fabrics a minimum of 18” such that overlaps are parallel to the
roadway centerline. Glue or weld geomembrane seams to prevent leakage. Contact the Engineer
when existing or future structures such as foundations, pavements, pipes, inlets or utilities will
interfere with geotextiles.

For reinforced bridge approach fills, place woven fabrics within 2” of locations shown on the
plans and in slight tension free of kinks, folds, wrinkles or creases. Place first layer of woven
fabric directly on geomembranes with no void or material in between. Install woven fabrics with
the machine direction (MD) parallel to the roadway centerline. The MD is the direction of the
length or long dimension of the roll. Do not splice or overlap woven fabrics in the MD such that
splices or overlaps are perpendicular to the roadway centerline. Install woven fabrics with the
orientation, dimensions and number of layers shown on the plans. Wrap woven fabrics as shown
on the plans or as directed by the Engineer.

For reinforced bridge approach fills, construct 1 ft by 1 ft drains consisting of 4 diameter
perforated PVC pipes surrounded by No. 78M stone wrapped in type 2 fabric. For bridge
approach fills for sub regional tier bridges, install 4 diameter perforated PVC drainage pipes as
shown on the plans.

Firmly connect PVC pipes together as needed. Connect perforated pipes to outlet pipes near the
back faces of wing walls. Provide drains with positive drainage towards outlets. Place pipe
sleeves in or under wing walls for outlet pipes such that positive drainage is maintained. Use
sleeves of sufficient strength to withstand wing wall loads.

Place select material in 8 to 10 inch thick lifts. Compact Class III Select Material in accordance
with Subarticle 235-4(C) of the Standard Specifications. Do not displace or damage fabrics or
drains when placing and compacting select material. End dumping directly on fabrics and drains
is not permitted. Do not operate heavy equipment on woven fabrics or drains until they are
covered with at least 8” of select material. Replace any damaged fabrics and drains to the
satisfaction of the Engineer.

Use only hand operated compaction equipment for bridge approach fills for sub regional tier
bridges and within 3 ft of end bent cap back or wing walls for reinforced bridge approach fills.
At a distance greater than 3 ft for reinforced bridge approach fills, compact select material with
at least 4 passes of an 8 — 10 ton vibratory roller. Smooth wheeled or rubber tired rollers are also
acceptable for compacting select material. Do not use sheepsfoot, grid rollers or other types of
compaction equipment with feet.

Use solvent cement for connecting outlet pipes and fittings such as wyes, tees and elbows.
Provide connectors for outlet pipes and fittings that are watertight and suitable for gravity flow
conditions. Cover open ends of outlet pipes with rodent screens as shown on the plans.

Connect drains to concrete pads or existing drainage structures at ends of outlet pipes as directed

by the Engineer. Construct concrete pads and provide an Ordinary Surface Finish in accordance
with Subarticle 825-6(B) of the Standard Specifications.
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FINE GRADING SUBGRADE, SHOULDERS AND DITCHES
(07-21-09) DB5 R0O1

Revise the 2006 Standard Specifications for Roads and Structures as follows:

Page 5-1, Article 500-1 Description, replace the first sentence with the following:

Perform the work covered by this section including but not limited to preparing, grading,
shaping, manipulating moisture content, and compacting either an unstabilized or stabilized
roadbed to a condition suitable for placement of base course, pavement, and shoulders.

Page 5-1, Subarticle 500-2(A) General, insert the following as the fifth paragraph:

Control the moisture content of the material by drying or adding water.

AGGREGATE BASE COURSE
12-19-06 DB5 R03

Revise the 2006 Standard Specifications for Roads and Structures as follows:

Page 5-11, Article 520-5 Hauling and Placing Aggregate Base Material, 6th paragraph,
replace the first sentence with the following:

Base course that is in place on November 15 shall have been covered with a subsequent layer of
pavement structure or with a sand seal. Base course that has been placed between November 16
and March 15 inclusive shall be covered within 7 calendar days with a subsequent layer of
pavement structure or with a sand seal.

ASPHALT PAVEMENTS - SUPERPAVE
(7-18-06)(Rev 11-16-10) DB6 RO1

Revise the 2006 Standard Specifications as follows:
Page 6-2, Article 600-9 Measurement and Payment, delete the second paragraph.

Page 6-12, Subarticle 609-5(C)2, Required Sampling and Testing Frequencies, first partial
paragraph at the top of the page, delete last sentence and add the following:

If the Engineer allows the mix to remain in place, payment will be made in accordance
with Article 105-3.

Page 6-12, Subarticle 609-5(C)2, QUALITY CONTROL MINIMUM SAMPLING AND
TESTING SCHEDULE

First paragraph, delete and replace with the following.
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Sample and test the completed mixture from each mix design per plant per year at the
following minimum frequency during mix production:

Second paragraph, delete the fourth sentence, and replace with the following

When daily production of each mix design exceeds 100 tons and a regularly scheduled
full test series random sample location for that mix design does not occur during that
day’s production, perform at least one partial test series consisting of Items A and B in
the schedule below.

Page 6-12, Subarticle 609-5(C)2(c) Maximum Specific Gravity, add after (AASHTO
T 209):

or ASTM D 2041

Page 6-13, last line and on page and Page 6-14, Subarticle 609-5(C)(2)(e) Retained Tensile
Strength (TSR), add a heading before the first paragraph as follows:

(1) Option 1
Insert the following immediately after the first paragraph:
(11) Option 2

Mix sampled from truck at plant with one set of specimens prepared by the
Contractor and then tested jointly by QA and QC at a mutually agreed upon lab
site within the first 7 calendar days after beginning production of each new mix
design.

Second paragraph, delete and replace with the following:

Test all TSR specimens required by either option noted above on either a recording test
press or a test press that maintains the peak load reading after the specimen has broken.

Subarticle 609-5(C)(3) Control Charts, delete the second sentence of the first
paragraph and replace with the following:

For mix incorporated into the project, record full test series data from all regularly
scheduled random samples or directed samples that replace regularly scheduled random

samples, on control charts the same day the test results are obtained.

Page 6-15, Subarticle 609-5(C)(3) Control Charts, first paragraph on this page, delete the
last sentence and substitute the following:

Denote the moving average control limits with a dash green line and the individual test
limits with a dash red line.
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Page 6-15, Subarticle 609-5(C)(3)(a), (b) and (c), replace (a) (b) and (c) with the following:

(a) A change in the binder percentage, aggregate blend, or G, is made on the JMF,
or,

(b) When the Contractor elects to stop or is required to stop production after one or
two moving average values, respectively, fall outside the moving average limits
as outlined in subarticle 609-5(C)6 or,

(©) If failure to stop production after two consecutive moving averages exceed the
moving average limits occurs, but production does stop at a subsequent time, re-
establish a new moving average beginning at the actual production stop point.

Page 6-15, Subarticle 609-5(C)(4) Control Limits, replace the first paragraph and the
CONTROL LIMITS Table on page 6-16 with the following.

The following are established as control limits for mix production. Apply the individual
limits to the individual test results. Control limits for the moving average limits are based
on a moving average of the last 4 data points. Apply all control limits to the applicable
target source.

CONTROL LIMITS
Mix Control Criteria Target Source Movmg Ayerage Individual Limit
Limit

2.36 mm Sieve JMF +4.0 % +8.0 %
0.075mm Sieve JMF +1.5 % +2.5%
Binder Content JIMF +0.3 % +0.7 %
VTM @ Nges JMF +1.0 % +2.0 %
VMA @ Nges Min. Spec. Limit =~ Min Spec. Limit -1.0%
Po.075/ Ppe Ratio 1.0 +0.4 +0.8
%Gmm @ Nini Max. Spec. Limit N/A +2.0%
TSR Min. Spec. Limit N/A -15%

Page 6-16, Subarticle 609-5(C)(5) Warning Bands, delete this subarticle in its entirety.

Pages 6-16 through 6-19, Subarticle 609-5(C)(6), delete the word ""warning'" and substitute
the words "moving average"'.

Page 6-16, Subarticle 609-5(C)(6) Corrective Actions, first paragraph, first sentence, delete
and replace with the following:

Immediately notify the Engineer when moving averages exceed the moving average
limits.
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Page 6-17, Subarticle 605-5(C)(6) Corrective Actions, third full paragraph, delete and
replace with the following:

Failure to stop production when required due to an individual mix test not meeting the
specified requirements will subject all mix from the stop point tonnage to the point when
the next individual test is back on or within the moving average limits, or to the tonnage
point when production is actually stopped, whichever occurs first, to being considered
unacceptable.

Sixth full paragraph, delete the first, second, and third sentence and replace with
the following:

Immediately notify the Engineer when any moving average value exceeds the moving
average limit. If two consecutive moving average values for any one of the mix control
criteria fall outside the moving average limits, cease production of that mix, immediately
notify the Engineer of the stoppage, and make adjustments. The Contractor may elect to
stop production after only one moving average value falls outside the moving average
limits.

Page 6-18, Subarticle 609-5(C)(6) Corrective Actions second full paragraph, delete and
replace with the following:

If the process adjustment improves the property in question such that the moving average
after four additional tests is on or within the moving average limits, the Contractor may
continue production with no reduction in payment

Page 6-18, Subarticle 605-5(C)(6) Corrective Actions, delete the third and fourth full
paragraphs, including the Table for Payment for Mix Produced in the Warning Bands and
substitute the following:

If the adjustment does not improve the property in question such that the moving average
after four additional individual tests is outside the moving average limits, the mix will be
evaluated for acceptance in accordance with Article 105-3. Reduced payment for or
removal of the mix in question will be applied starting from the plant sample tonnage at
the stop point to the sample tonnage when the moving average is on or within the moving
average limits. In addition, any mix that is obviously unacceptable will be rejected for
use in the work.

Page 6-19, Subarticle 605-5(C)(6) Corrective Actions, first paragraph, delete and replace
with the following:

Failure to stop production and make adjustments when required due to two consecutive
moving average values falling outside the moving average limits will subject all mix
produced from the stop point tonnage to the tonnage point when the moving average is
back on or within the moving average limits or to the tonnage point when production is
actually stopped, whichever occurs first, to being considered unacceptable. Remove this
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material and replace with materials that comply with the Specifications at no additional
costs to the Department, unless otherwise approved. Payment will be made for the actual
quantities of materials required to replace the removed quantities, not to exceed the
original amounts.

Page 6-20, Subarticle 609-5(D)(1) General, delete the third full paragraph, and replace with
the following:

Perform the sampling and testing at the minimum test frequencies as specified above.
Should the density testing frequency fail to meet the minimum frequency as specified
above, all mix without the required density test representation will be considered
unsatisfactory. If the Engineer allows the mix to remain in place, payment will be made
in accordance with Article 105-3.

Page 6-22, Subarticle 609-5(D)(4) Nuclear Gauge Density Procedures, third paragraph,
insert the following as the second sentence:

Determine the Daily Standard Count in the presence of the QA Roadway Technician or
QA Nuclear Gauge Technician on days when a control strip is being placed.

Page 6-23, Subarticle 609-5(D)(5) Limited Production Procedure, delete the first paragraph
including (a), (b), (c) and substitute the following:

Proceed on limited production when, for the same mix type and on the same contract, one
of the following conditions occur (except as noted in the first paragraph below).

(a) Two consecutive failing lots, except on resurfacing™
(b) Three consecutive failing lots on resurfacing*

(©) Two consecutive failing nuclear control strips.

* Resurfacing is defined as the first new uniform layer placed on an existing
pavement.

Page 6-25, Article 609-6 QUALITY ASSURANCE, DENSITY QUALITY ASSURANCE,
insert the following items after item (E):

(F) By retesting Quality Control core samples from control strips (either core or
nuclear) at a frequency of 100% of the frequency required of the Contractor;

(G) By observing the Contractor perform all standard counts of the Quality Control
nuclear gauge prior to usage each nuclear density testing day; or

(H) By any combination of the above
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Page 6-28, Subarticle 610-3(A) Mix Design-General, delete the fourth and fifth paragraphs
and replace with the following:

Reclaimed Asphalt Pavement (RAP) or Reclaimed Asphalt Shingles (RAS) may be
incorporated into asphalt plant mixes in accordance with Article 1012-1 and the
following applicable requirements.

Reclaimed asphalt pavement (RAP) may constitute up to 50% of the total material used
in recycled mixtures, except for mix Type S 12.5D, Type S 9.5D, and mixtures
containing reclaimed asphalt shingle material (RAS). Reclaimed asphalt shingle (RAS)
material may constitute up to 6% by weight of total mixture for any mix. When both
RAP and RAS are used, do not use a combined percentage of RAS and RAP greater than
20% by weight of total mixture, unless otherwise approved. When the percent of binder
contributed from RAS or a combination of RAS and RAP exceeds 20% but not more than
30% of the total binder in the completed mix, the virgin binder PG grade shall be one
grade below (both high and low temperature grade) the binder grade specified in Table
610-2 for the mix type, unless otherwise approved. When the percent of binder
contributed from RAS or a combination of RAS and RAP exceeds 30% of the total
binder in the completed mix, the Engineer will establish and approve the virgin binder
PG grade. Use approved methods to determine if any binder grade adjustments are
necessary to achieve the performance grade for the specified mix type.

For Type S 12.5D and Type S 9.5D mixes, the maximum percentage of reclaimed asphalt
material is limited to 20% and shall be produced using virgin asphalt binder grade PG 76-
22. For all other recycled mix types, the virgin binder PG grade shall be as specified in
Table 610-2A for the specified mix type.

When the percentage of RAP is greater than 20% but not more than 30% of the total
mixture, use RAP meeting the requirements for processed or fractionated RAP in
accordance with the requirements of Section 1012-1.

When the percentage of RAP is greater than 30% of the total mixture, use an approved
stockpile of RAP in accordance with Section 1012-1(C). Use approved test methods to
determine if any binder grade adjustments are necessary to achieve the performance
grade for the specified mix type. The Engineer will establish and approve the virgin
asphalt binder grade to be used.

Page 6-34, Subarticle 610-3(C), Job Mix Formula, delete Table 610-2 and associated notes
and replace with the following:
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Mix
Type

S-4.75A(e)

SF-9.5A
S-9.5B
S-9.5C
S-9.5D

S-12.5C

S-12.5D
[-19.0B
[-19.0C

I-19.0D

B-25.0B

B-25.0C

All Mix
Types

Notes:

Design Parameter

TABLE 610-2

Standard Special Provisions

Buncombe, Burke, Madison,
Mitchell & Rutherford Counties

SUPERPAVE MIX DESIGN CRITERIA

Design = Binder

ESALs PG
Millions Grade
(a) (b)
<0.3 64 -22
<0.3 64 -22
03-3 64 -22
3-30 70 -22
> 30 76 -22
3-30 70 -22
> 30 76 -22
<3 64 -22
3-30 64 -22
> 30 70 -22
<3 64 -22
>3 64 -22

Compaction

Levels No.

Gyrations @

Nini

(@)}

EVEREN ReRIEN RIEN R <RIEN Rile RIEN BN o

Ndes

50
50
65

1. Dust to Binder Ratio (P 975/ Ppe)
2. Retained Tensile Strength (TSR)

(AASHTO T283 Modified)

(a)
(b)

(c)
(d)
(e)

Max.
Rut
Depth
(mm)

Based on 20 year design traffic.
When Recycled Mixes are used, select the binder grade to be added in accordance
with Subarticle 610-3(A).
Volumetric Properties based on specimens compacted to Nges as modified by the

Department.

VMA
% Min.
20.0
16.0
15.5
15.5
15.5
14.5
14.5
13.5
13.5
13.5
12.5
12.5

Volumetric Properties (c)

VTM
%
7.0-15.0
3.0-5.0
3.0-5.0
3.0-5.0
3.0-5.0
3.0-5.0
3.0-5.0
3.0-5.0
30-5.0
3.0-5.0
3.0-5.0
3.0-5.0

VFA
Min. - Max.

Design Criteria
0.6-1.4
85% Min. (d)

AASHTO T 283 Modified (No Freeze-Thaw cycle required). TSR for
Type S 4.75A, Type B 25.0B, and Type B 25.0C mixes is 80% minimum.
Mix Design Criteria for Type S 4.75A may be modified subject to the approval of

the Engineer.
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Page 6-34, Insert the following immediately after Table 610-2:

TABLE 610-2A
SUPERPAVE MIX DESIGN CRITERIA

Percentage of RAP in Mix
Category 1 Category 2 Category 3
Mix Type % RAP <20% 20.1% < %RAP <30.0%  %RAP >30.0%
All A and B Level PG 64 -22 PG 64 -22 TBD
Mixes, 119.0C, B25.0C
S9.5C, S12.5C, 119.0D PG 70 -22 PG 64-22 TBD
S 9.5D and S12.5D PG 76-22 N/A N/A

Note: (1) Category 1 RAP has been processed to a maximum size of 2 inches.
(2) Category 2 RAP has been processed to a maximum size of 1 inch by either
crushing and or screening to reduce variability in the gradations.
(3) Category 3 RAP has been processed to a maximum size of 1 inch,
fractionating the RAP into 2 or more sized stockpiles

Page 6-35, Table 610-3 delete and replace with the following:

TABLE 610-3
ASPHALT PLACEMENT- MINIMUM TEMPERATURE REQUIREMENTS
. Minimum Air Minimum Surface

Asphalt Concrete Mix Type Temperature Temperature
ACBC, Type B 25.0B, C, B 37.5C 35°F 35°F

ACIC, Type 1 19.0B, C, D 35°F 35°F
ACSC, Type S 4.75A, SF 9.5A, S 9.5B 40°F 50°F*
ACSC, Type S 9.5C, S 12.5C 45°F 50°F
ACSC, Type S 9.5D, S 12.5D 50°F 50°F

* 35°F if surface is soil or aggregate base for secondary road construction.

Page 6-44, Article 610-8 SPREADING AND FINISHING, third full paragraph, replace the
first sentence with the following:

Use the 30 foot minimum length mobile grade reference system or the non-contacting
laser or sonar type ski with at least four referencing stations mounted on the paver at a
minimum length of 24 feet to control the longitudinal profile when placing the initial lanes
and all adjacent lanes of all layers, including resurfacing and asphalt in-lays, unless
otherwise specified or approved.

Page 6-45, Article 610-8 SPREADING AND FINISHING delete the third paragraph on
page 6-45 and replace with the following:
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Use a Material Transfer Vehicle (MTV) when placing all asphalt concrete plant mix pavements
which require the use of asphalt binder grade PG 76-22 and for all types of OGAFC, unless
otherwise approved. Use a MTV for all surface mix regardless of binder grade placed on
Interstate facilities. Where required above, utilize the MTV when placing all full width travel
lanes, collector lanes, ramps, and loops.

Page 6-50, Article 610-13 DENSITY ACCEPTANCE, delete the second paragraph and
replace with the following:

As an exception, when the first layer of mix is a surface course and is being placed
directly on an unprimed aggregate or soil base, the layer will be included in the "Other"
construction category.

Page 6-50, Article 610-13 DENSITY ACCEPTANCE, delete the formula and description in
the middle of the page and replace with the following:,

PE  =100-10(D)"*®
where: PF = Pay Factor (computed to 0.1%)
D = the deficiency of the lot average density,

not to exceed 2.0%

Page 6-53, Article 620-4 MEASUREMENT AND PAYMENT, sixth paragraph, delete the
last sentence and seventh paragraph, delete the paragraph and replace with the following:

The adjusted contract unit price will then be applied to the theoretical quantity of asphalt
binder authorized for use in the plant mix placed during the partial payment period
involved, except that where recycled plant mix is used, the adjusted unit price will be
applied only to the theoretical number of tons of additional asphalt binder materials
required by the job mix formula.

Page 6-54, Article 620-4 MEASUREMENT AND PAYMENT, add the following pay item:

Pay Item Pay Unit
Asphalt Binder for Plant Mix, Grade PG 70-28 Ton

Page 6-59, Article 650-5 CONSTRUCTION REQUIREMENTS delete the second
paragraph from the bottom of the page beginning “Use a Material Transfer Vehicle
(MTYV)...” and replace with the following:

Use a Material Transfer Vehicle (MTV) when placing all asphalt concrete plant mix pavements
which require the use of asphalt binder grade PG 76-22 and for all types of OGAFC, unless
otherwise approved. Use a MTV for all surface mix regardless of binder grade placed on
Interstate facilities. Where required above, utilize the MTV when placing all full width travel
lanes, collector lanes, ramps, and loops.
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Page 6-69, Table 660-1 MATERIAL APPLICATION RATES AND TEMPERATURES,
add the following:

Application Aggregate
Type of Grade of Asphalt Asphalt liate Temperature Aggl:egate Rate Ib./sq. yd.
Coat gal/yd o Size
F Total
Sand Seal CRS-2 or 0.22-0.30 150-175 Blotting 12-15
CRS-2P Sand

Page 6-75, Subarticle 660-9(B), Asphalt Seal Coat, add the following as sub-item (5)
(5) Sand Seal

Place the fully required amount of asphalt material in one application and
immediately cover with the seal coat aggregate. Uniformly spread the fully required
amount of aggregate in one application and correct all non-uniform areas prior to
rolling.

Immediately after the aggregate has been uniformly spread, perform rolling.

When directed, broom excess aggregate material from the surface of the seal coat.
When the sand seal is to be constructed for temporary sealing purposes only and will
not be used by traffic, other grades of asphalt material meeting the requirements of

Articles 1020-6 and 1020-7 may be used in lieu of the grade of asphalt required by
Table 660-1 when approved.

Page 6-76, Article 661-1 DESCRIPTION, add the following as the 2nd paragraph:
Provide and conduct the quality control and required testing for acceptance of the UBWC
in accordance with Quality Management System for Asphalt Pavements (OGAFC, PADL,
and Ultra-Thin HMA Version), included in the contract.

Page 6-76, Article 661-2 MATERIALS, add the following after Asphalt Binder, Grade
70-28:

Item Section
Asphalt Binder, Grade 76-22 1020
Reclaimed Asphalt Shingles 1012

Page 6-78, Subarticle 661-2(E), Asphalt Binder For Plant Mix, Grade PG 70-28, rename as
ASPHALT BINDER FOR PLANT MIX and add the following as the first paragraph:
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Use either PG 70-28 or PG 76-22 binder in the mix design. Where PG 76-22 is being
used in the production of Ultra-thin, the grade of asphalt binder to be paid for will be PG

Standard Special Provisions

70-28, unless otherwise approved.

Page 6-79, Subarticle 661-2(G), Composition of Mix, add the following as the third sentence
of the first paragraph.

The percent of asphalt binder contributed from the RAS shall not exceed 20% of the total
binder in the completed mix.

Page 6-80, Article 661-2(G) Composition of Mix, replace Table 661-4 and associated notes

with the following:

TABLE 661-4 - MIXTURE DESIGN CRITERIA

Standard Sieves

ASTM
% inch
Y inch
3/8 inch
#4
#8
#16
#30
#50
#100
#200

Asphalt Content, %
Draindown Test,
AASHTO T 305
Moisture Sensitivity,
AASHTO T 283*

mm
19.0
12.5
9.5
4.75
2.36
1.18
0.600
0.300
0.150
0.075

Application Rate, Ib/ yd*

Approximate Application Depth,

in.
Asphalt PG Grade,
AASHTO M 320

NOTE: *Specimens for T-283 testing are to be compacted using the SUPERPAVE gyratory
The mixtures shall be compacted using 100 gyrations to achieve specimens
approximately 95 mm in height. Use mixture and compaction temperatures recommended by

compactor.

the binder supplier.

Gradation Design Criteria (% Passing by Weight)
1/2 in. Type A

3/8in. Type B
(% Passing by Weight)

100
85-100 100
60 - 80 85-100
28 - 38 28 -44
19-32 17-34
15-23 13-23
10-18 8-18
8-13 6-13
6-10 4-10
4.0-7.0 3.0-7.0

Mix Design Criteria
1/2 in. Type A

3/8in. Type B

4.6-5.6 4.6-5.8
0.1% max.
80% min.
90 70
3/4 5/8
PG 70-28 or PG 70-28 or
PG 76-22 PG 76-22
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1/4 in. Type C

100
40 - 55
22-32
15-25
10-18
8-13
6-10
4.0-7.0

1/4 in. Type C
50-58

50
172

PG 70-28 or
PG 76-22
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Page 6-80, Subarticle 661-3(A) Equipment, add the following as the first paragraph:

Use asphalt mixing plants in accordance with Article 610-5 of the Standard
Specifications.

Page 6-82, Subarticle 661-3(C), Application of Ultra-thin Bonded Wearing Course, delete
the first paragraph and add the following as the first and second paragraphs.

Use only one asphalt binder PG grade for the entire project, unless the Engineer gives
written approval.

Do not place Ultra-thin Bonded Wearing Course between October 31 and April 1, when
the pavement surface temperature is less than 50°F or on a wet pavement. In addition,
when PG 76-22 binder is used in the JMF, place the wearing course only when the road
pavement surface temperature is 60°F or higher and the air temperature in the shade away
from artificial heat is 60°F or higher.

Page 10-40, Subarticle 1012-1(A), add the following at the end of the last paragraph, last
sentence:

or ultra-thin bonded wearing course.

Page 10-41, Table 1012-1, delete the entries for OGAFC and add new entries for OGAFC
and a row for UBWC with entries:

Acollrs:te Fine Aggregate Sand Equivalent Flat & Elongated 5:1 Ratio
Mix Type Anglgllalgi ty ® Angularity % Minimum % Minimum % Maximum
ASTM D5821 AASHTO T304 Method A AASHTO T176 = ASTM D4791 Section 8.4
S95D 100/100 45 50 10
OGAFC 100/100 N/A N/A 10
UBWC 100/85 40 45 10

Delete Note (c) under the Table 1012-1 and replace with the following:
(c) Does not apply to Mix Types SF 9.5A and S 9.5B.
Page 10-42, Subarticle 1012-1(B)(6), add as the last sentence:

The percentage loss for aggregate used in UBWC shall be no more than 35%.
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Page 10-43, Subarticle 1012-1(F): Reclaimed Asphalt Shingle Material (RAS), insert the
following immediately following the first paragraph:

(1) Mix Design RAS

Incorporate RAS from stockpiles that have been tested for uniformity of gradation and
binder content prior to use in an asphalt mix design.

(2) Mix Production RAS

New Source RAS is defined as acceptable material which was not included in the
stockpile when samples were taken for mix design purposes. Process new source RAS so
that all materials will pass a 1/2" sieve prior to introduction into the plant mixer unit.

After a stockpile of processed RAS has been sampled and mix designs made from these
samples, do not add new source RAS to the original stockpile without prior field testing
to insure gradation and binder uniformity. Sample and test new source RAS before
blending with the existing stockpile.

Store new source RAS in a separate stockpile until the material can be sampled and tested
for comparison with the original recycled mix design data. New source RAS may also be
placed against the existing stockpile in a linear manner provided it is sampled for mix
design conformity prior to its use in the recycled mix.

RAS contamination including but not limited to excessive dirt, debris, clean stone,
concrete will not be allowed.

Field approval of new source RAS will be based on the table below and volumetric mix
properties on the mix with the new source RAS included. Provided these tolerances are
met, volumetric properties of the new mix will then be performed. If all volumetric mix
properties meet the mix design criteria for that mix type, the new source RAS may
continue to be used.

If the gradation, binder content, or any of the volumetric mix properties are not within the
allowable tolerances of the table below, do not use the new source RAS unless approved
by the Engineer. The Contractor may elect to either not use the stockpile, to request an
adjustment to the JMF, or to redesign the mix.
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NEW SOURCE RAS GRADATION and BINDER TOLERANCES
(Apply Tolerances to Mix Design Data)

0-6% RAS
Py, % +1.6%
Sieve Size (mm) Tolerance

9.5 +1
4.75 +5
2.36 +4
1.18 +4
0.300 +4
0.150 +4
0.075 +2.0

Page 10-43 through 10-45, Subarticle 1012-1(G), delete this in its entirety and replace with
the following:

(G) Reclaimed Asphalt Pavement (RAP)
(1) Mix Design RAP

Incorporate RAP from stockpiles or other sources that have been tested for
uniformity of gradation and binder content prior to use in an asphalt mix
design. Use reclaimed asphalt pavement that meets all requirements
specified for one of the following two classifications.

(a) Millings

Existing reclaimed asphalt pavement (RAP) that is removed from its
original location by a milling process as specified in Section 607.
Millings should be such that it has a uniform gradation and binder
content and all materials will pass a 2" sieve prior to introduction into
the plant mixer unit.

(b) Processed RAP

RAP that is processed in some manner (possibly by crushing and/or
use of a blending method) to produce a uniform gradation and binder
content in the RAP prior to use in a recycled mix. Process RAP so that
all materials have a uniform gradation and binder content and will pass
a 1" sieve prior to introduction into the plant mixer unit.
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Fractionated RAP

Fractionated RAP is defined as having two or more RAP stockpiles,
where the RAP is divided into coarse and fine fractions. Grade RAP
so that all materials will pass a 1" sieve. The coarse RAP stockpile
shall only contain material retained on a 3/8" screen, unless otherwise
approved. The fine RAP stockpile shall only contain material passing
the 3/8" screen, unless otherwise approved. The Engineer may allow
the Contractor to use an alternate to the 3/8" screen to fractionate the
RAP. The maximum percentages of fractionated RAP may be
comprised of coarse, fine, or the combination of both. Utilize a
separate cold feed bin for each stockpile of fractionated RAP used.

Approved Stockpiled RAP

Approved Stockpiled RAP is defined as fractionated RAP which has
been isolated and tested for asphalt content, gradation, and asphalt
binder characteristics with the intent to be used in mix designs with
greater than 30% RAP materials. Fractionate the RAP in accordance
with Section 1012-1(G)(c). Utilize a separate cold feed bin for each
approved stockpile of RAP used.

Perform extraction tests at a rate of 1 per 1000 tons of RAP, with a
minimum of 5 tests per stockpile to determine the asphalt content and
gradation. Separate stockpiles of RAP material by fine and coarse
fractions. Erect and maintain a sign satisfactory to the Engineer on
each stockpile to identify the material. Assure that no deleterious
material is allowed in any stockpile. The Engineer may reject by
visual inspection any stockpiles that are not kept clean, separated, and
free of foreign materials.

Submit requests for RAP stockpile approval to the Engineer with the
following information at the time of the request:

(1) Approximate tons of materials in stockpile

(2) Name or Identification number for the stockpile
(3) Asphalt binder content and gradation test results
(4) Asphalt characteristics of the Stockpile.

For the Stockpiled RAP to be considered for approval, the gradation
and asphalt content shall be uniform. Individual test results, when
compared to the target, will be accepted if within the tolerances listed
below:
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APPROVED STOCKPILED RAP GRADATION and BINDER TOLERANCES
(Apply Tolerances to Mix Design Data)

Py, % +0.3%
Sieve Size (mm) Percent Passing
25.0 +5%
19.0 +5%
12.5 +5%
9.5 +5%
4.75 +5%
2.36 +4%
1.18 +4%
0.300 +4%
0.150 +4%
0.075 +1.5%

Note: If more than 20% of the individual sieves are out of the gradation
tolerances, or if more than 20% of the asphalt binder content test
results fall outside the appropriate tolerances, the RAP shall not be
used in HMA unless the RAP representing the failing tests is removed
from the stockpile.

Do not add additional material to any approved RAP stockpile, unless
otherwise approved by the Engineer.

Maintain at the plant site a record system for all approved RAP
stockpiles.  Include at a minimum the following:  Stockpile
identification and a sketch of all stockpile areas at the plant site; all
RAP test results (including asphalt content, gradation, and asphalt
binder characteristics).

(2) Mix Production RAP

During mix production, use RAP that meets the criteria for one of the
following categories:

(a) Mix Design RAP
RAP contained in the mix design stockpiles as described above may be
used in all applicable JMFs. These stockpiles have been pretested:

however, they are subject to required QC/QA testing in accordance
with Subarticle 609-5(C)(2).
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(b) New Source RAP

New Source RAP is defined as any acceptable material that was not
included in the stockpile or other source when samples were taken for
mix design purposes. Process new source RAP so that all materials
have a uniform gradation and binder content and will pass a 2" sieve
prior to introduction into the plant mixer unit.

After a stockpile of millings, processed RAP, or fractionated RAP has
been sampled and mix designs made from these samples, do not add
new source RAP to the original stockpile without prior field testing to
insure gradation and binder uniformity. Sample and test new source
RAP before blending with the existing stockpile.

Store new source RAP in a separate stockpile until the material can be
sampled and tested for comparison with the original recycled mix
design data. New source RAP may also be placed against the existing
stockpile in a linear manner provided it is sampled for mix design
conformity prior to its use in the recycled mix.

Unprocessed RAP is asphalt material that was not milled and/or has
not been processed to obtain a uniform gradation and binder content
and is not representative of the RAP used during the applicable mix
design. Unprocessed RAP shall not be incorporated into any JMFs
prior to processing. Different sources of unprocessed RAP may be
stockpiled together provided it is generally free of contamination and
will be processed prior to use in a recycled mix. RAP contamination
in the form of excessive dirt, debris, clean stone, concrete, etc. will not
be allowed. Incidental amounts of dirt, concrete, and clean stone may
be acceptable. Unprocessed RAP may be processed and then
classified as a new source RAP as described above.

Field approval of new source RAP will be based on Table 1012-2
below and volumetric mix properties on the mix with the new source
RAP included. Provided the Table 1012-2 tolerances are met,
volumetric properties of the new mix will then be performed. If all
volumetric mix properties meet the mix design criteria for that mix
type, the new source RAP may continue to be used.

If the gradation, binder content, or any of the volumetric mix
properties are not within the allowable tolerances of Table 1012-2, do
not use the new source RAP unless approved by the Engineer. The
Contractor may elect to either not use the stockpile, to request an
adjustment to the JMF, or to redesign the mix.
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TABLE 1012-2
NEW SOURCE RAP GRADATION and BINDER TOLERANCES
(Apply Tolerances to Mix Design Data)

Mix 0-20% RAP 20"-30 % RAP 30" % RAP

Type

Sieve = Base Inter. Surf. Base Inter. Surf. Base Inter.  Surf.

(mm)

Py % +0.7% +0.4% +0.3%

25.0 +1 - - +7 - - +5 - -
19.0 +1 +10 - +7 +7 - 5 5 -
12.5 - +10 +10 - +7 +7 - +5 5
9.5 - - +10 - - +7 - - +5
4.75 +10 - +10 +7 - +7 5 - 5
2.36 +8 +8 +8 +5 +5 +5 +4 14 +4
1.18 +8 +8 +8 +5 +5 +5 +4 +4 +4

0.300 +8 +8 18 +5 +5 +5 +4 +4 +4

0.150 - - +8 - - +5 - - +4

0.075 +4 +4 +4 +2 +2 12 +1.5 +1.5 +1.5

ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES
(10-6-05) DB6 R15

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this
project will be as follows:

Asphalt Concrete Base Course Type B 25.0 4.3%
Asphalt Concrete Intermediate Course Type 119.0 4.7%
Asphalt Concrete Surface Course Type S4.75 7.0%
Asphalt Concrete Surface Course Type SF9.5 6.5%
Asphalt Concrete Surface Course Type S9.5 6.0%
Asphalt Concrete Surface Course Type S 12.5 5.5%

The actual asphalt binder content will be established during construction by the Engineer within
the limits established in the 2006 Standard Specifications or Project Special Provisions.

ASPHALT PLANT MIXTURES
(07-01-95) DB6 R20

Place asphalt concrete base course material in trench sections with asphalt pavement spreaders
made for the purpose or with other equipment approved by the Engineer.
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GUARDRAIL ANCHOR UNITS, TYPE 350
(04-20-04) DB8 R65

Description

Furnish and install guardrail anchor units in accordance with the details in the plans as developed
by the Design-Build Team, the applicable requirements of Section 862 of the 2006 Standard
Specifications for Roads and Structures, and at locations shown in the plans.

Materials

The Design-Build Team may at his option, furnish any one of the guardrail anchor units.
Guardrail anchor unit (ET-2000) as manufactured by:

TRINITY INDUSTRIES, INC.
2525 N. STEMMONS FREEWAY
DALLAS, TEXAS 75207
TELEPHONE: 800-644-7976

The guardrail anchor unit (SKT 350) as manufactured by:

ROAD SYSTEMS, INC.

3616 OLD HOWARD COUNTY AIRPORT
BIG SPRING, TEXAS 79720
TELEPHONE: 915 263-2435

Prior to installation the Design-Build Team shall submit to the Engineer:

1. FHWA acceptance letter for each guardrail anchor unit certifying it meets the requirements
of NCHRP Report 350, Test Level 3, in accordance with Section 106-2 of 2006 Standard
Specifications for Roads and Structures.

2. Certified working drawings and assembling instructions from the manufacturer for each
guardrail anchor unit in accordance with Section 105-2 of the 2006 Standard Specifications
for Roads and Structures.

No modifications shall be made to the guardrail anchor unit without the express written
permission from the manufacturer. Perform installation in accordance with the details in the
plans, and details and assembling instructions furnished by the manufacturer.

Construction

Guardrail end delineation is required on all approach and trailing end sections for both temporary

and permanent installations. Guardrail end delineation consists of yellow reflective sheeting
applied to the entire end section of the guardrail in accordance with Section 1088-3 of the 2006
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Standard Specifications for Roads and Structures and is incidental to the cost of the guardrail
anchor unit.

GALVANIZED HIGH STRENGTH BOLTS, NUTS AND WASHERS
(02-17-09) DB10 R02

Revise the 2006 Standard Specifications for Roads and Structures as follows:
Page 10-126, Subarticle 1072-7(F)(3) Change the AASHTO reference to B 695 Class 55

Page 10-247, Table 1092-2, Steel Sign Materials, Change High Strength Bolts, Nuts &
Washers ASTM Specifications for Galvanizing to B695 Class 55.

Page 10-259, Subarticle 1094-1(A) Breakaway or Simple Steel Beam Sign Supports, replace
the third paragraph with the following:

Fabricate high strength bolts, nuts, and washers required for breakaway supports from
steel in accordance with ASTM A325 and galvanize in accordance with AASHTO B 695
Class 55.

Page 10-261, Article 1096-2 Steel Overhead Sign Structures, replace the last sentence with
the following:

The galvanizing shall meet the requirement of AASHTO B 695 Class 55 for fasteners and
of ASTM A123 for other structural steel.

PREFORMED SCOUR HOLE WITH LEVEL SPREADER APRON
(08-24-09) DB§ R105

Description

Construct and maintain preformed scour holes with spreader aprons at the locations shown on the
plans and in accordance with the details in the plans. Work includes excavation, shaping and
maintaining the hole and apron, furnishing and placing filter fabric, rip rap (class as specified in
the plans) and permanent soil reinforcement matting.

Materials
Item Section
Plain rip rap 1042
Filter Fabric 1056

The permanent soil reinforcement matting shall be permanent erosion control reinforcement mat
and shall be constructed of synthetic or a combination of coconut and synthetic fibers evenly
distributed throughout the mat between a bottom UV stabilized netting and a heavy duty UV
stabilized top net. The matting shall be stitched together with UV stabilized polypropropylene
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thread to form a permanent three dimensional structure. The mat shall have the following
minimum physical properties:

Property Test Method Value Unit
Light Penetration ASTM D6567 9%
Thickness ASTM D6525 0.40 in
Mass Per Unit Area ASTM D6566 0.55 1b/sy
Tensile Strength ASTM D6818 385 1b/ft
Elongation ( Maximum) ASTM D6818 49 %
Resiliency ASTM D1777 >70 %
UV Stability * ASTM 4355 >80 %
Porosity (Permanent Net) ECTC Guidelines >85 %
Maximum Permissible Shear Stress (Vegetated)  Performance Bench >8.0 1b/ft*
Test
Maximum Allowable Velocity (Vegetated) Performance Bench >16.0 ft/s
Test

*ASTM D1682 Tensile Strength and % strength retention of material after 1000 hours of
exposure.

A certification (Type 1, 2, or 3) from the manufacturer showing:
(A)  the chemical and physical properties of the mat used, and
(B)  conformance of the mat with this specification will be required.

Construction Methods

All areas to be protected with the mat shall be brought to final grade and seeded in accordance
with Section 1660 of the Standard Specifications. The surface of the soil shall be smooth, firm,
stable and free of rocks, clods, roots or other obstructions that would prevent the mat from lying
in direct contact with the soil surface. Areas where the mat is to be placed will not need to be
mulched.

STREET SIGNS AND MARKERS AND ROUTE MARKERS
(07-01-95) DB9Y RO1

Move any existing street signs, markers, and route markers out of the construction limits of the
project and install the street signs and markers and route markers so that they will be visible to
the traveling public if there is sufficient right of way for these signs and markers outside of the
construction limits.

Near the completion of the project and when so directed by the Engineer, move the signs and

markers and install them in their proper location in regard to the finished pavement of the
project.
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Stockpile any signs or markers that cannot be relocated due to lack of right of way, or any signs
and markers that will no longer be applicable after the construction of the project, at locations
directed by the Engineer for removal by others.

The Design-Build Team shall be responsible to the owners for any damage to any street signs
and markers or route markers during the above described operations.

STEEL U-CHANNEL POSTS AND STEEL SOUARE TUBE SUPPORTS:

(7-18-06) (Rev 1-18-11) SP9 R02

Revise the 2006 Standard Specifications as follows:

Page 9-15 Subarticle 903-3(D) delete the last sentence in the first paragraph and add the
following:

Use posts of sufficient length to permit the appropriate sign mounting height. Spliced posts are
not permitted on new construction.

Page 9-16 Subarticle 903-3(G) delete the last sentence in the first paragraph and add the
following:

Use posts of sufficient length to permit the appropriate sign mounting height. Spliced posts are
not permitted on new construction.

Page 9-16 Subarticle 903-3(G), delete the fourth paragraph and add the following:

Do not weld or cut supports in the field except for the saw cutting of steel square tube material
for the frames and cross-braces that may be required for Types D, E, and F signs with two or
more supports.

GALVANIZING
(8-17-10) DB10 R03

Revise the Standard Specifications as follows:
Page 10-150, Subarticle 1076-1, Galvanizing, add a second paragraph as the follows:

Allow the Engineer to obtain samples of molten zinc directly from the galvanizing vat upon
request.

AGGREGATE PRODUCTION
(11-20-01) DB10 RO5

Provide aggregate from a producer who utilizes the new Aggregate Quality Control / Quality
Assurance Program that is in effect at the time of shipment.
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No price adjustment is allowed to Design-Build Team or producers who utilize the new program.
Participation in the new program does not relieve the producer of the responsibility of complying
with all requirements of the 2006 Standard Specifications for Roads and Structures. Copies of
this procedure are available upon request from the Materials and Test Unit.

CONCRETE BRICK AND BLOCK PRODUCTION
(11-20-01) DBI10 R10

Provide concrete brick and block from a producer who utilizes the new Solid Concrete Masonry
Brick / Unit Quality Control / Quality Assurance Program that is in effect on the date that
material is received on the project.

No price adjustment is allowed to Design-Build Team or producers who utilize the new program.
Participation in the new program does not relieve the producer of the responsibility of complying
with all requirements of the 2006 Standard Specifications for Roads and Structures. Copies of
this procedure are available upon request from the Materials and Test Unit.

PORTLAND CEMENT CONCRETE (Alkali-Silica Reaction)
(2-20-07) DBI0 R16

Revise the 2006 Standard Specifications for Roads and Structures as follows:
Article 1024-1(A), replace the 2nd paragraph with the following:

Certain combinations of cement and aggregate exhibit an adverse alkali-silica reaction. The
alkalinity of any cement, expressed as sodium-oxide equivalent, shall not exceed 1.0 percent.
For mix designs that contain non-reactive aggregates and cement with an alkali content less than
0.6%, straight cement or a combination of cement and fly ash, cement and ground granulated
blast furnace slag or cement and microsilica may be used. The pozzolan quantity shall not
exceed the amount shown in Table 1024-1. For mixes that contain cement with an alkali content
between 0.6% and 1.0%, and for mixes that contain a reactive aggregate documented by the

Department, regardless of the alkali content of the cement, use a pozzolan in the amount shown
in Table 1024-1.

Obtain the list of reactive aggregates documented by the Department at:

http://www.ncdot.org/doh/operations/materials/pdf/quarryasrprob.pdf

Table 1024-1
Pozzolans for Use in Portland Cement Concrete
Pozzolan Rate
Class F Fly Ash 20% by weight of required cement content, with 1.2
Ibs Class F fly ash per Ib of cement replaced
Ground Granulated Blast Furnace Slag | 35%-50% by weight of required cement content
with 1 Ib slag per Ib of cement replaced
Microsilica 4%-8% by weight of required cement content, with
1 Ib microsilica per Ib of cement replaced
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GLASS BEADS:
(7-18-06)(Rev 10-19-10) DB10 R35

Revise the 2006 Standard Specifications for Roads and Structures as follows:

Page 10-223, 1087-4(A) Composition, add the following as the fourth paragraph:

Glass beads shall have no more than 75 parts per million of arsenic as determined by the United
States Environmental Protection Agency Method 6010B in conjunction with the United States
Environmental Protection Agency Method 3052 modified.

Page 10-223, 1087-4(C) Gradation & Roundness, delete the last paragraph and replace the
second sentence of the first paragraph with the following:

All Drop-On and Intermixed Glass Beads shall be tested in accordance with ASTM D1155.
Page 10-226, 1087-8 Material Certification, add the following below the first sentence:

Glass Beads (for paint, thermoplastic and polyurea) — Type 3 Material Certification for no more
than 75 parts per million of arsenic.

ENGINEERING FABRICS:
(7-18-06) (Rev 10-19-10) DB10 R40

Revise the 2006 Standard Specifications for Roads and Structures as follows:

Page 10-99, Delete Section 1056 ENGINEERING FABRICS and replace it with the
following:

SECTION 1056
ENGINEERING FABRICS

1056-1 General

Use engineering fabrics that meet the requirements of Article 4.1 of AASHTO M288 and have
been evaluated by National Transportation Product Evaluation Program (NTPEP). When
required, sew fabrics together in accordance with Article X1.1.4 of AASHTO M288. Provide
sewn seams with seam strengths meeting the required strengths for the engineering fabric type
and class specified.

Load, transport, unload and store fabrics such that they are kept clean and free of damage.
Label, ship and store fabrics in accordance with Section 7 of AASHTO M288. Fabrics with
defects, flaws, deterioration or damage will be rejected. Do not unwrap fabrics until just before
installation. With the exception of fabrics for temporary silt fences and mechanically stabilized
earth (MSE) wall faces, do not leave fabrics exposed for more than 7 days before covering
fabrics with material.
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When required, use pins a minimum of 3/16” in diameter and 18 long with a point at one end
and a head at the other end that will retain a steel washer with a minimum outside diameter of
1.5”. When wire staples are required, provide staples in accordance with Subarticle 1060-8(D)
of the 2006 Standard Specifications for Roads and Structures.

1056-2 Fabric Properties

Provide Type 1 Certified Mill Test Report, Type 2 Typical Certified Mill Test Report or Type 4
Certified Test Report in accordance with Article 106-3 of the 2006 Standard Specifications for
Roads and Structures. Furnish certifications with minimum average roll values (MARYV) as
defined by ASTM D4439 for all fabric properties with the exception of elongation. For testing
fabrics, a lot is defined as a single day’s production.

Provide engineering fabric types and as submitted and accepted by the Department. Machine
direction (MD) and cross-machine direction (CD) are as defined by ASTM D4439. Use woven
or nonwoven fabrics with properties meeting the requirements of Table 1056-1.

TABLE 1056-1
FABRIC PROPERTY REQUIREMENTS

Property ASTM Requirements (MARV?)
Test Typel  Type2 Type 3 Type 4 Type 5°
Method
Typical Shoulder Under  Temporary Soil Temporary
Application Drains Riprap Silt Fence = Stabilization =~ MSE Walls
Elongation D4632 >50 % >50% <25% <50 % <50 %
(MD & CD)
Grab Strength =~ D4632 90 Ibs 205 Ibs 100 Ibs 180 Ibs -
(MD & CD)
Tear Strength =~ D4533 40 1bs 80 Ibs -—- 70 lbs -
(MD & CD)
Puncture D6241 220 lbs 440 lbs -—- 370 lbs -
Strength
Wide Width D4595 --- --- --- --- 2400 1bs/ft
Tensile (unless
Strength @ required
Ultimate otherwise in
(MD & CD) the contract)
Permittivity =~ D4491  0.20sec’ 0.20sec’ 0.05sec’  0.05 sec 0.20 sec™!
Apparent D4751 #60 #60 #30 #40 #30
Opening Size*
Ultraviolet D4355 50 % 50 % 70 % 50 % 50%
Stability
(retained
strength)’
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'MARV does not apply to elongation
*Minimum roll width of 36” required
*Minimum roll width of 13 ft required
*US Sieve No. per AASHTO M92

> After 500 hours of exposure

QUALIFICATION OF WELDS AND PROCEDURES
(6-3-09) DB 10 R43

Page 10-143, Subarticle 1072-20(D) Qualification of Welds and Procedures, replace the third
sentence of the first paragraph with the following:

For all prequalified field welds, submit Welding Procedure Specifications (WPS) for each joint
configuration for approval at least 30 days prior to performing any welding. In lieu of this, use
the WPS provided and preapproved by the Department. These preapproved WPS are available
from the Materials and Tests Unit or at:

http://www.ncdot.org/doh/operations/materials/structural/appr proc.html.

Use non-prequalified welds only if approved by the Engineer. Submit WPS for all non-
prequalified welds to the Engineer for approval. At no cost to the Department, demonstrate their
adequacy in accordance with the requirements of the Bridge Welding Code.

PAINT SAMPLING AND TESTING
(8-15-06) DBI0R 45

Revise the 2006 Standard Specifications for Roads and Structures as follows:
Page 10-190, Article 1080-4, Delete the first paragraph and replace with the following:

All paint will be sampled, either at the point of manufacture or at the point of destination.
Inspection and sampling will be performed at the point of manufacture wherever possible. The
Design-Build Team shall not begin painting until the analysis of the paint has been performed,
and the paint has been accepted.

PORTABLE CONCRETE BARRIER
(2-20-07) DB10 R50

The 2006 Standard Specifications for Roads and Structures shall be revised as follows:
Page 10-245, Article 1090-1(A) General, add the following after the first sentence:

The requirement for approved galvanized connectors will be waived if the barrier remains the
property of the Design-Build Team.
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CHANNELIZING DEVICES (Drums)

7-20-10

DB10 R60

Revise the 2006 Standard Specifications for Roads and Structures as follows:

Page 10-236, Subarticle 1089-5(A) Drums (1) General, replace the paragraph with the
following:

(1

General

Provide drums composed of a body, alternating orange and white 4 band pattern of Type
III-High Intensity Microprismatic Sheeting and ballasts that have been evaluated by
NTPEP.

The following guidelines will be used during the transition from drums with the standard
5 band engineer’s grade sheeting to the new 4 band configuration.

(a) All new drums purchased after July 20, 2010 shall have the new sheeting and
4 band configuration.

(b) Existing 5 band drums with engineer’s grade sheeting (both new and used devices
in existing inventories) will be allowed for use on all on-going construction projects
until project completion and will also be allowed for use on other projects until a
sunset date has been established.

(c) Intermixing of “old drums” and “new drums” on the same project is acceptable
during the transition.

(d) 4 band drums with engineer’s grade sheeting will not be allowed at anytime.

Page 10-236, Subarticle 1089-5(A) Drums (3) Retroreflective Stripes, replace the paragraph
with the following:

)

Retroreflective Bands

Provide a minimum of 4 retroreflective bands- 2 orange and 2 white alternating
horizontal circumferential bands. The top band shall always be orange. Use a 6” to 8”
wide band Type I1I-High Intensity Microprismatic Retroreflective Sheeting or better that
meets the requirement of Section 1093 for each band. Do not exceed 2” for any non-
reflective spaces between orange and white stripes. Do not splice the retroreflective
sheeting to create the 6-inch band. Apply the retroreflective sheeting directly to the drum
surface. Do not apply the retroreflective sheeting over a pre-existing layer of
retroreflective sheeting. Do not place bands over any protruding corrugations areas. No
damage to the reflective sheeting should result from stacking and unstacking the drums,
or vehicle impact.
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Page 10-237, Subarticle 1089-5 (B) Skinny-Drums (1) General, replace the paragraph with the
following:

(1) General

All existing skinny-drums that do not have Type III-High Intensity Microprismatic
Sheeting as a minimum will have the same transition requirements as drums as stated
above. All new skinny-drums purchased after July 20, 2010 shall have Type III-High
Intensity Microprismatic Sheeting as the minimum. Type IV and higher grade sheeting is
acceptable for use on both new and used devices.

Provide skinny-drums composed of a body, reflective bands, and ballasts that have been
evaluated by NTPEP.

Page 10-237, Subarticle 1089-5 (B) Skinny Drums (3) Retroreflective Stripes, replace the
paragraph with the following:

3) Retroreflective Bands

Provide a minimum of 4 retroreflective bands- 2 orange and 2 white alternating
horizontal circumferential bands for each skinny-drum. The top band shall always be
orange. Use a 6” to 8” wide band Type I1I-High Intensity Microprismatic Retroreflective
Sheeting or better that meets the requirement of Section 1093 for each band. Do not
exceed 2” for any non-reflective spaces between orange and white stripes. Do not splice
the retroreflective sheeting to create the 6-inch band. Apply the retroreflective sheeting
directly to the skinny-drum surface. Do not apply the retroreflective sheeting over a pre-
existing layer of retroreflective sheeting. Do not place bands over any protruding
corrugations areas. No damage to the reflective sheeting should result from stacking and
unstacking the skinny-drums, or vehicle impact.

TEMPORARY SHORING
(09-25-07) DBI11 R02

Description

Design and construct temporary shoring in accordance with the contract. Temporary shoring
includes standard shoring, temporary mechanically stabilized earth (MSE) walls and non-
anchored temporary shoring. Trench boxes are not considered temporary shoring. “Standard
shoring” refers to standard temporary shoring and standard temporary MSE walls. Notes on
plans may restrict the use of one or both types of standard shoring. Notes on plans may also
require or prohibit temporary MSE walls.

Unless noted otherwise on the plans, temporary shoring is required as shown on the plans and to

maintain traffic. Temporary shoring to maintain traffic is defined as shoring necessary to
provide lateral support to the side of an excavation or embankment parallel to an open travelway
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when a theoretical 2:1 (H:V) slope from the bottom of the excavation or embankment intersects
the existing ground line closer than 5 ft from the edge of pavement of the open travelway.

This provision is not applicable to anchored temporary shoring or the installation of pipes, drop
inlets and utilities unless noted otherwise on the plans. Provide all shoring submittals before
beginning work.

Materials

(A)

(B)

©

Certifications, Storage and Handling

Provide Type 7 Contractor’s Certifications in accordance with Article 106-3 of the 2006
Standard Specifications for Roads and Structures for all shoring materials used with the
exception of reinforcing fabrics and geogrids. Furnish Type 2 Typical Certified Mill Test
Reports in accordance with Article 106-3 of the 2006 Standard Specifications for Roads
and Structures for all seam strengths and reinforcing fabric and geogrid properties.
Provide minimum average roll values (MARYV) in accordance with ASTM D4759 for test
reports. For testing reinforcing fabric and geogrids, a lot is defined as a single day’s
production.

Load, transport, unload and store shoring materials such that they are kept clean and free
of damage. Identify, store and handle all geogrids and geotextile fabrics in accordance
with ASTM D4873. Geogrids and fabrics with defects, flaws, deterioration or damage
will be rejected. Do not leave fabrics or geogrids uncovered for more than 7 days.

Shoring Backfill

Use shoring backfill for the construction of all temporary shoring including backfilling
behind non-anchored temporary shoring and in the reinforced zone for temporary MSE
walls.  Unless backfilling around culverts, use shoring backfill that meets the
requirements of Class II Type I, Class IIlI, Class V or Class VI select material in
accordance with Section 1016 of the 2006 Standard Specifications for Roads and
Structures or AASHTO M145 for soil classification A-2-4 with a maximum plasticity
index (PI) of 6. For backfilling around culverts, use shoring backfill as defined herein
except for A-2-4 soil.

Non-anchored Temporary Shoring

Use steel shapes, plates and piles that meet the requirements of ASTM A36 and steel
sheet piles that meet the requirements of Article 1084-2 of the Standard Specifications.
Use timber lagging with a minimum allowable bending stress of 1000 psi that meets the
requirements of Article 1082-1 of the 2006 Standard Specifications for Roads and
Structures. For standard temporary shoring, use pile sections and lengths and lagging
sizes as shown on the plans.

138



C 202716 (BD-5113C)

(D)

Buncombe, Burke, Madison,
Mitchell & Rutherford Counties

Standard Special Provisions

Temporary MSE Walls

Use welded wire reinforcement forms, facings, mesh and mats that meet the requirements
of AASHTO M55 or M221. Use connector bars and wires for welded wire wall
components and support struts that meet the requirements of AASHTO M32. For
standard temporary MSE walls, use wire gauges, strut sizes and welded wire components
as shown on the plans.

1)

Geotextile Fabrics

Use geotextile fabrics that meet the requirements of Article 1056-1 of the 2006
Standard Specifications for Roads and Structures.

(@

(b)

Reinforcing Fabric

The reinforcement direction (RD) is defined as the direction perpendicular
to the wall face and the cross-reinforcement direction (CRD) is defined as
the direction parallel to the wall face.

Use woven polyester or polypropylene fabric that meets the following
properties:

Property Test Method | Requirement (MARYV)
Wide Width Tensile ASTM D4595 Varies —
Strength (@ Ultimate (RD) 200 1b / in min
Wide Width Tensile ASTM D4595 100 Ib / in min
Strength @ Ultimate (CRD)
Trapezoidal Tear Strength | ASTM D4533 100 Ib min
CBR Puncture Strength ASTM D6241 600 Ib min
UV Resistance after 500 hrs | ASTM D4355 70 %
Apparent Opening Size ASTM D4751 20 min — 70 max
(AOS), US Sieve
Permittivity ASTM D4491 0.20 sec”

For standard temporary MSE walls (temporary fabric wall) use reinforcing
fabric wide width tensile strengths and lengths in the RD as shown on the
plans.

Retention Fabric
Retain shoring backfill at the face of temporary MSE walls with retention
fabric. Use fabric that meets the requirements of Class 3 and the UV

resistance, AOS and permittivity for separation geotextile in accordance
with AASHTO M288.
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2) SierraScape Temporary Wall

Use uniaxial (UX) geogrids composed of high-density polyethylene (HDPE)
manufactured by Tensar Earth Technologies. Test geogrids in accordance with
ASTM D6637. Use connection rods manufactured by Tensar Earth Technologies
to transfer the load between the facings and geogrids.

For standard temporary MSE walls (SierraScape temporary wall) use geogrid
types and lengths as shown on the plans.

A3) Terratrel Temporary Wall

Use ribbed reinforcing steel strips manufactured by The Reinforced Earth
Company that meet the requirements of ASTM A572, Grade 65. Use connector
rods that meet the requirements of AASHTO M31, Grade 60 and hair pin
connectors that meet the requirements of ASTM A1011, Grade 50. Use bolts,
nuts and washers that meet the requirements of AASHTO M164.

For standard temporary MSE walls (Terratrel temporary wall) use ribbed steel
strip size and lengths, rod lengths and diameters, hairpin connectors, bolts, nuts
and washers as shown on the plans.

Embedment

“Embedment” is defined as the depth of shoring below the bottom of the excavation or the grade
in front of the shoring. For cantilever shoring, embedment is the depth of the piling below the
grade in front of the shoring. For temporary MSE walls, embedment is the difference between
the grade elevation in front of the wall and the elevation of the bottom of the reinforced zone.

Portable Concrete Barriers

Provide portable concrete barriers in accordance with the plans and if shoring is located within
the clear zone as defined in the AASHTO Roadside Design Guide. Use NCDOT portable
concrete barriers (PCBs) in accordance with Roadway Standard Drawing No. 1170.01 and
Section 1170 of the 2006 Standard Specifications for Roads and Structures. Use Oregon Tall F-
Shape Concrete Barriers in accordance with detail drawing and special provision obtained from:

http://www.ncdot.org/doh/preconstruct/wztc/DesRes/English/DesResEng.html

The clear distance is defined as the horizontal distance from the back face of the barrier to the
edge of pavement and the minimum required clear distance is shown on the traffic control plans.
At the Contractor’s option or if the minimum required clear distance is not available, set an
unanchored PCB against the traffic side of the shoring and design shoring for traffic impact or
use the “surcharge case with traffic impact” for the standard temporary shoring. An anchored
PCB or Oregon barrier is required for barriers above and behind temporary MSE walls.
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Contractor Designed Shoring

“Contractor designed shoring” is defined as non-anchored temporary shoring or temporary MSE
walls designed by the Contractor. Unless prohibited or required, Contractor designed shoring is
optional. Contractor designed shoring is required when notes on plans prohibit the use of
standard shoring. Non-anchored Contractor designed shoring is prohibited when notes on plans
require the use of temporary MSE walls and Contractor designed temporary MSE walls are
prohibited when notes on plans prohibit the use of temporary MSE walls.

Before beginning design, survey the shoring location to determine existing elevations and actual
design heights. Submit design calculations and drawings including typical sections for review
and acceptance showing details of the proposed design and construction sequence in accordance
with Article 105-2 of the 2006 Standard Specifications for Roads and Structures. Have shoring
designed, detailed and sealed by a Professional Engineer registered in the State of North
Carolina. Submit 3 hard copies of design calculations and 10 hard copies of drawings and an
electronic copy (pdf or jpeg format on CD or DVD) of both the calculations and drawings.

Design non-anchored temporary shoring in accordance with the AASHTO Guide Design
Specifications for Bridge Temporary Works and temporary MSE walls in accordance with the
AASHTO Allowable Stress Design Standard Specifications for Highway Bridges. Use the
following soil parameters for shoring backfill in the reinforced zone.

Total Unit Weight = 120 pcf
Friction Angle = 30 degrees
Cohesion = 0 psf

Design temporary shoring in accordance with the in-situ assumed soil parameters shown on the
plans. Design shoring for a 3-year design service life and a traffic surcharge equal to 240 psf.
This surcharge is not applicable for construction traffic. If a construction surcharge will be
present within a horizontal distance equal to the height of the shoring, design the shoring for the
required construction surcharge. If the edge of pavement or a structure to be protected is within
a horizontal distance equal to the height of the shoring, design shoring for a maximum deflection
of 3 inches. Otherwise, design shoring for a maximum deflection of 6 inches.

For non-anchored temporary shoring, the top of shoring elevation is defined as the elevation
where the grade intersects the back face of the shoring. For traffic impact, apply 2 kips / ft to the
shoring 1.5 ft above the top of shoring elevation. When designing for traffic impact, extend
shoring at least 32” above the top of shoring elevation. Otherwise, extend shoring at least 6
above the top of shoring elevation.

Standard Shoring
Unless notes on plans prohibit the use of one or both types of standard shoring, standard shoring

is optional. Submit a “Standard Temporary MSE Wall Selection Form” for each standard
temporary MSE wall location and a “Standard Temporary Shoring Selection Form™ for up to
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three standard temporary shoring locations. Submit selection forms at least 14 days before
beginning shoring construction. Obtain standard shoring selection forms from:

(A)

(B)

http://www.ncdot.org/doh/preconstruct/hichway/geotech/formdet/standards.html

Standard Temporary Shoring

Determine the shoring height, traffic impact, groundwater condition and slope or
surcharge case for each standard temporary shoring location. Determine the minimum
required extension, embedment and sheet pile section modulus or H pile section from the
plans for each location.

Standard Temporary MSE Walls

Choose a standard temporary MSE wall from the multiple temporary MSE wall options
shown in the plans. Do not use more than one option per wall location.

Step bottom of reinforced zone in increments equal to vertical reinforcement spacing for
the wall option chosen. Determine the wall height and slope or surcharge case for each
section of standard temporary MSE wall. With the exception of either the first or last
section of wall, use horizontal section lengths in increments equal to the following for the
wall option chosen.

Standard Temporary MSE Wall Increment
Option
Temporary Fabric Wall 9 ft min (varies)
Hilfiker Temporary Wall 10 ft min (varies)
SierraScape Temporary Wall 18 ft—7 Yain
Retained Earth Temporary Wall 24 ft
Terratrel Temporary Wall 19ft—8in

Determine the appropriate facings and/or forms and reinforcement length, spacing,
strength, type, density and/or size from the plans for each wall section.

Construction Methods

When using an anchored PCB, anchor the barrier in accordance with Roadway Standard
Drawing 1170.01 and Section 1170 of the 2006 Standard Specifications for Roads and
Structures. Control drainage during construction in the vicinity of temporary shoring. Collect
and direct run off away from temporary MSE walls, shoring and shoring backfill.

(A)

Non-anchored Temporary Shoring
Install and interlock sheet piling or install piles as shown on the plans or accepted

submittals with a tolerance of 1/2 inch per foot from vertical. Contact the Engineer if the
design embedment is not achieved. If piles are placed in drilled holes, perform pile
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excavation to the required elevations and backfill excavations with concrete and lean
sand grout.

Remove grout as necessary to install timber lagging. Install timber lagging with a
minimum bearing distance of 3 inches on each pile flange. Backfill voids behind lagging
with shoring backfill.

Perform welding in accordance with the accepted submittals and Article 1072-20 of the
2006 Standard Specifications for Roads and Structures.

1)

Pile Excavation

Excavate a hole with a diameter that will result in at least 3” of clearance around
the entire pile. Use equipment of adequate capacity and capable of drilling
through soil and non-soil including rock, boulders, debris, man-made objects and
any other materials encountered.  Blasting is not permitted to advance
excavations. Blasting for core removal is permitted only when approved by the
Engineer. Dispose of drilling spoils in accordance with Section 802 of the 2006
Standard Specifications for Roads and Structures. Drilling spoils consist of all
excavated material including water removed from excavations by either pumping
or drilling tools.

If unstable, caving or sloughing soils are encountered, stabilize excavations with
clean watertight steel casing. Steel casings may be either sectional type or one
continuous corrugated or non-corrugated piece. Provide casings of ample
strength to withstand handling and driving stresses and the pressures imposed by
concrete, earth or backfill. Use steel casings with an outside diameter equal to the
hole size and a minimum wall thickness of 1/4 inch.

Before placing concrete, check the water inflow rate in the excavation after any
pumps have been removed. If the inflow rate is less than 6” per half hour, remove
any water and free fall the concrete into the excavation. Ensure that concrete
flows completely around the pile. If the water inflow rate is greater than 6” per
half hour, propose and obtain approval of the concrete placement procedure
before placing concrete.

Center the pile in the excavation and fill the excavation with Class A concrete in
accordance with Section 1000 of the 2006 Standard Specifications for Roads and
Structures except as modified herein. Provide concrete with a slump of 6 to 8
inches. Use an approved high-range water reducer to achieve this slump. Place
concrete in a continuous manner to the bottom of shoring or the elevations shown
on the accepted submittals. Fill the remainder of the excavation with a lean sand
grout and remove all casings.
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Temporary MSE Walls

The Engineer may require a wall preconstruction meeting to discuss the construction and
inspection of the temporary MSE walls. If required, conduct the meeting with the Site
Superintendent, the Resident or Bridge Maintenance Engineer, the Bridge Construction
Engineer and the Geotechnical Operations Engineer before beginning wall construction.

Perform all necessary clearing and grubbing in accordance with Section 200 of the 2006
Standard Specifications for Roads and Structures. Excavate as necessary as shown on
the plans or accepted submittals. Notify the Engineer when foundation excavation is
complete. Do not place shoring backfill or first reinforcement layer until obtaining
approval of the excavation depth and foundation material.

If applicable, install foundations located within the reinforced zone in accordance with
the plans or accepted submittals.

Erect and maintain facings and forms as shown on the plans or accepted submittals.
Stagger vertical joints of facings and forms to create a running bond when possible unless
shown otherwise on the plans or accepted submittals.

Place facings and forms as near to vertical as possible with no negative batter. Construct
temporary MSE walls with a vertical and horizontal tolerance of 3 inches when measured
with a 10 ft straight edge and an overall vertical plumbness (batter) and horizontal
alignment of less than 6.

Place reinforcement at locations and elevations shown on the plans or accepted submittals
and in slight tension free of kinks, folds, wrinkles or creases. Repair or replace any
damaged reinforcement. Contact the Engineer when existing or future structures such as
foundations, pavements, pipes, inlets or utilities will interfere with reinforcement. To
avoid structures, deflect, skew and modify reinforcement.

Do not splice reinforcement in the reinforcement direction (RD), i.e., parallel to the wall
face. Seams are allowed in the cross-reinforcement direction (CRD). Bond or sew
adjacent reinforcing fabric together or overlap fabric a minimum of 18” with seams
oriented perpendicular to the wall face.

Place shoring backfill in 8 to 10 inch thick lifts and compact in accordance with
Subarticle 235-4(C) of the 2006 Standard Specifications for Roads and Structures. Use
only hand operated compaction equipment within 3 ft of the wall face. Do not damage
reinforcement when placing and compacting shoring backfill. End dumping directly on
the reinforcement is not permitted. Do not operate heavy equipment on reinforcement
until it is covered with at least 10” of shoring backfill. Do not use sheepsfoot, grid rollers
or other types of compaction equipment with feet.
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Cover reinforcing and retention fabric with at least 3” of shoring backfill. Place top
reinforcement layer between 4 and 24 inches below top of wall as shown on the plans or
accepted submittals.

Bench temporary MSE walls into the sides of excavations where applicable. If the top of
wall is within 5 ft of finished grade, remove top form or facing and incorporate the top
reinforcement layer into the fill when placing fill in front of the wall. Temporary MSE
walls remain in place permanently unless required otherwise.

FLAGGERS:
(2-15-11) SP11 R20

Revise the 2006 Standard Specifications as follows:
Page 11-13, Article 1150-3 Construction Methods, replace the article with the following:

Provide the service of properly equipped and qualified flaggers (see Roadway Standard
Drawing 1150.01) at locations and times for such period as necessary for the control and
protection of vehicular and pedestrian traffic. Anyone who controls traffic is required to be
qualified. Qualification consists of each flagger receiving proper training in the set-up and
techniques of safely and competently performing a flagging operation. Qualification of flaggers
is to be done at an NCDOT approved training agency. For a complete listing of these, see the
Work Zone Traffic Control’s webpage, http://www.ncdot.gov/doh/preconstruct/wztc/.

Prior to beginning work on the project, a Qualification Statement that all flaggers used on the
project have been properly trained through an NCDOT approved training resource shall be
provided to the Engineer.

Flagging operations are not allowed solely for the convenience of the Contractor’s operations.
However, if safety issues exist (i.e. sight or stopping sight distance), the Engineer may approve
the use of flagging operations. Use flagging methods that comply with the guidelines in the
MUTCD.

EXCAVATION, TRENCHING, PIPE LAYING & BACKFILLING FOR UTILITIES
(02-17-09) DB15 R001

Revise the 2006 Standard Specifications for Roads and Structures as follows:

Page 15-5, Article 1505-4 Repair of Pavements, Sidewalks and Driveways, first paragraph,
add at the end of the first sentence

in accordance with Section 848.
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ON-THE-JOB TRAINING
(10-16-07) (Rev. 06-03-09) Z-10

Description

The North Carolina Department of Transportation will administer a custom version of the
Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT
Program. All contractors (existing and newcomers) will be automatically placed in the Alternate
Program. Standard OJT requirements typically associated with individual projects will no longer
be applied at the project level. Instead, these requirements will be applicable on an annual basis
for each contractor administered by the OJT Program Manager.

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC — Section 140,
this provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State and
privately funded projects located in North Carolina. However, priority must be given to training
employees on NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeymen level status is a
primary objective of this special training provision. Accordingly, the Contractor shall make
every effort to enroll minority and women as trainees to the extent that such persons are available
within a reasonable area of recruitment. This training commitment is not intended, and shall not
be used, to discriminate against any applicant for training, whether a member of a minority group
or not.

Assessing Training Goals

The Department, through the OJT Program Manager, will assign training goals for a calendar
year based on the contractors’ past three years’ activity and the contractors’ anticipated
upcoming year’s activity with the Department. At the beginning of each year, all contractors
eligible will be contacted by the Department to determine the number of trainees that will be
assigned for the upcoming calendar year. At that time, the Contractor shall enter into an
agreement with the Department to provide a self-imposed on-the-job training program for the
calendar year. This agreement will include a specific number of annual training goals agreed to
by both parties. The number of training assignments may range from 1 to 15 per contractor per
calendar year. The Contractor shall sign an agreement to fulfill their annual goal for the year. A
sample agreement is available at www.ncdot.org/business/ocs/ojt/.

Training Classifications

The Contractor shall provide on-the-job training aimed at developing full journeyman level
workers in the construction craft / operator positions. Preference shall be given to providing
training in the following skilled work classifications:
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Equipment Operators Office Engineers

Truck Drivers Estimators

Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics

Pipe Layers Welders

The Department has established common training classifications and their respective training
requirements that may be used by the contractors. However, the classifications established are
not all-inclusive. Where the training is oriented toward construction applications, training will
be allowed in lower-level management positions such as office engineers and estimators.
Contractors shall submit new classifications for specific job functions that their employees are
performing. The Department will review and recommend for acceptance to FHWA the new
classifications proposed by contractors, if applicable. New classifications shall meet the
following requirements:

Proposed training classifications are reasonable and realistic based on the job skill
classification needs, and

The number of training hours specified in the training classification is consistent with
common practices and provides enough time for the trainee to obtain journeyman level
status.

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor
retains primary responsibility for meeting the training and this provision is made applicable to
the subcontract. However, only the Contractor will receive credit towards the annual goal for the
trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first
year of apprenticeship or training. The number of trainees shall be distributed among the work
classifications on the basis of the contractor’s needs and the availability of journeymen in the
various classifications within a reasonable area of recruitment.

No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journeyman level status or in which they have been
employed as a journeyman.

Records and Reports

The Contractor shall maintain enrollment, monthly and completion reports documenting
company compliance under these contract documents. These documents and any other
information, as requested, shall be submitted to the OJT Program Manager.

Upon completion and graduation of the program, the Contractor shall provide each trainee with a
certification Certificate showing the type and length of training satisfactorily completed.
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Trainee Interviews

All trainees enrolled in the program shall receive an initial and Trainee / Post graduate interview
conducted by the OJT program staff.

Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the
prevailing minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:

60 percent of the journeyman wage for the first half of the training period
75 percent of the journeyman wage for the third quarter of the training period
90 percent of the journeyman wage for the last quarter of the training period

In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall
adhere to the minimum hourly wage rate that will satisfy both the NCDOL and the Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is
currently enrolled or becomes enrolled in an approved program and who receives training for at
least 50 percent of the specific program requirement. Trainees will be allowed to be transferred
between projects if required by the Contractor’s scheduled workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be taken
off the NCDOT’s Bidders List.

Measurement and Payment

No compensation will be made for providing required training in accordance with these contract
documents.
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STANDARD SPECIAL PROVISION

AVAILABILITY OF FUNDS — TERMINATION OF CONTRACTS
(05-20-08) (Rev. 09-28-10) z2

General Statute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this
contract as follows:

“(h) Amounts Encumbered — Transportation project appropriations may be encumbered in the
amount of allotments made to the Department of Transportation by the Director for the estimated
payments for transportation project contract work to be performed in the appropriation fiscal
year. The allotments shall be multiyear allotments and shall be based on estimated revenues and
shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).
Payment for transportation project work performed pursuant to contract in any fiscal year other
than the current fiscal year is subject to appropriations by the General Assembly. Transportation
project contracts shall contain a schedule of estimated completion progress, and any acceleration
of this progress shall be subject to the approval of the Department of Transportation provided
funds are available. The State reserves the right to terminate or suspend any transportation
project contract, and any transportation project contract shall be so terminated or suspended if
funds will not be available for payment of the work to be performed during that fiscal year
pursuant to the contract. In the event of termination of any contract, the contractor shall be given
a written notice of termination at least 60 days before completion of scheduled work for which
funds are available. In the event of termination, the contractor shall be paid for the work already
performed in accordance with the contract specifications.”

Payment will be made on any contract terminated pursuant to the special provision in accordance
with Article 108-13(E), of the North Carolina Department of Transportation Standard
Specifications for Roads and Structures, dated July 1, 2006 and as amended by the Standard
Special Provision, Division One found elsewhere in this RFP.
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*** STANDARD SPECIAL PROVISIONS *#*%*

NCDOT GENERAL SEED SPECIFICATIONS FOR SEED QUALITY
(11-18-08) 7-3

Seed shall be sampled and tested by the North Carolina Department of Agriculture and
Consumer Services, Seed Testing Laboratory. When said samples are collected, the vendor shall
supply an independent laboratory report for each lot to be tested. Results from seed so sampled
shall be final. Seed not meeting the specifications shall be rejected by the Department of
Transportation and shall not be delivered to North Carolina Department of Transportation
warehouses. If seed has been delivered it shall be available for pickup and replacement at the
supplier's expense.

Any re-labeling required by the North Carolina Department of Agriculture and Consumer
Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified
herein shall be rejected by the North Carolina Department of Transportation.

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed,
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod,
Sandbur, Wild Onion, and Wild Garlic. Seed shall not be labeled with the above weed species
on the seed analysis label. Tolerances as applied by the Association of Official Seed Analysts
will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic.

Tolerances established by the Association of Official Seed Analysts will generally be
recognized. However, for the purpose of figuring pure live seed, the found pure seed and found
germination percentages as reported by the North Carolina Department of Agriculture and
Consumer Services, Seed Testing Laboratory will be used. Allowances, as established by the
NCDOT, will be recognized for minimum pure live seed as listed on the following pages.

The specifications for restricted noxious weed seed refers to the number per pound as follows:

Restricted Noxious Limitations per Restricted Noxious Limitations per
Weed Lb. Of Seed Weed Lb. of Seed

Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds
Cocklebur 4 seeds Texas Panicum 27 seeds
Spurred Anoda 4 seeds Bracted Plantain 54 seeds
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds
Morning-glory 8 seeds Broadleaf Dock 54 seeds
Corn Cockle 10 seeds Curly Dock 54 seeds
Wild Radish 12 seeds Dodder 54 seeds
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds
Yellow Nutsedge 27 seeds Horsenettle 54 seeds
Canada Thistle 27 seeds Quackgrass 54 seeds
Field Bindweed 27 seeds Wild Mustard 54 seeds
Hedge Bindweed 27 seeds

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass,
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a
maximum of 2% inert matter will be allowed on all other kinds of seed. In addition, all seed
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shall not contain more than 2% other crop seed nor more than 1% total weed seed. The
germination rate as tested by the North Carolina Department of Agriculture shall not fall below
70%, which includes both dormant and hard seed. Seed shall be labeled with not more than 7%,
5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total
weed seed.

Exceptions may be made for minimum pure live seed allowances when cases of seed variety
shortages are verified. Pure live seed percentages will be applied in a verified shortage situation.
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is
deficient.

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW:

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 83% pure live seed
will not be approved.

Sericea Lespedeza
Oats (seeds)

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop;
maximum 144 restricted noxious weed seed per pound. Seed less than 78% pure live seed will
not be approved.

Tall Fescue (all approved varieties) Bermudagrass

Kobe Lespedeza Browntop Millet

Korean Lespedeza German Millet - Strain R
Weeping Lovegrass Clover - Red/White/Crimson
Carpetgrass

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 76% pure live seed
will not be approved.

Common or Sweet Sundangrass

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 74% pure live seed
will not be approved.

Rye (grain; all varieties)

Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)

Shrub (bicolor) Lespedeza

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop

seed; maximum 144 restricted noxious weed seed per pound. Seed less than 70% pure live seed
will not be approved.
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Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 5% inert matter;maximum 144 restricted noxious weed seed per pound.

Barnyard Grass

Big Bluestem

Little Bluestem

Bristly Locust

Birdsfoot Trefoil

Indiangrass

Orchardgrass

Switchgrass

Yellow Blossom Sweet Clover
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*** STANDARD SPECIAL PROVISIONS *#*%*
ERRATA

(07-21-09) 7-4

Revise the Standard Specifications for Roads and Structures July 2006 on all projects as follows:

O

0o 0o 0O O

Division 1
Page 1-1, replace AREA - American Railway Engineering Association with American
Railway Engineering and Maintenance of Way Association.

Page 1-7, remove —L- in middle of page after INVITATION TO BID and before
LABORATORY.

Page 1-25, 102-16(R), move 2nd paragraph to left margin. It is not a part of this subarticle,
but part of the entire article.

Division 2
Page 2-9, Subarticle 225-1(C), 1% paragraph, ond line, last word, add a “d” to make the word
grade become graded
Page 2-15, Subarticle 226-3, 5th paragraph, first line, replace the word in with the word is.

Page 2-23, Subarticle 235-4(B)(9), at the end of the sentence, replace finished greater with
finished grade.

Page 2-28, Article 260-3, First paragraph, second line, remove the word foot.
Division 3
Page 3-13, Article 340-4, Second paragraph, change Flowable Backfill to Flowable Fill
Division 4
Page 4-29, Article 420-13(A) Description, change reference from Section 1082 to Article
1081-6.
Page 4-40, Subarticle 420-17(F) first line, change Subarticle 420-17(B) to (B) herein.
Page 4-70, 442-13(B) Second sentence, change SSPC Guide 61 to SSPC Guide 6.

Pages 4-72, 4-74, 4-76, at the top of the page, substitute the heading Section 452 with Section
450.

Page 4-79, at the top of the page, substitute the heading Section 450 with Section 452
Page 4-80, change 452-7 to 452-6 at the top of the page.

Page 4-80, change Pay Item _ Steel Pile Retaining Walls, to Sheet Pile Retaining Walls.
Page 4-88, 462-4, Title, Replace last word Measurement with the word PAYMENT
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Division 5§
o Page 5-8, Article 501-15 Measurement and Payment, delete the 4th paragraph that begins
The quantity of lime, measured as provided ...
o Page 5-14, Article 520-11 Measurement and Payment, first paragraph, second line, delete
will be.
Division 6
o Page 6-3, Article 600-9, 2nd Paragraph on this page, replace 818-5 with 818-4.

o Pages 6-30 and 31, Subarticle 610-3(A)(13) Move 2 paragraphs from the margin to the right
under the number (13).

o Page 6-43, Article 610-8, 4th paragraph, remove the first the

o Page 6-44, 2nd full paragraph, 1* sentence, delete the first and and add transverse just before
cross-slope control.

o Page 6-51, at the top of the page, add 610-14 on the same line, and just before the heading
MAINTENANCE.

o Page 6-53, Article 620-4 sixth paragraph, second line; the word that should be which.
o Page 6-66, title, Replace EXISTNG with EXISTING

o Page 6-66, Article 657-1, Description, first sentence, replace PS/AR (hot-poured rubber
asphalt with hot applied joint sealer.

o Page 6-66, Article 657-2, replace PS/AR (Hot-Poured Rubber Asphalt with the following:

Item Section
Hot Applied Joint Sealer 1028-2

o Page 6-67, at the top of the page, substitute the heading Section 654 with Section 657.

o Page 6-67, Article 657-3 Construction Methods, 2nd paragraph, replace PS/AR sealant with
hot applied joint sealer.

o Page 6-67, at the top of the page, substitute the heading Section 654 with Section 657.

a Page 6-71, 660-9(B)(1), Replace the first sentence of the first paragraph with the following:
Using the quantities shown in Table 660-1, apply asphalt material to the existing surface
followed by an application of No. 78 M or lightweight aggregate.

o Page 6-89, Add a period at the end of the last sentence at the bottom of the page.

o Page 6-90, Article 663-5, first paragraph, first sentence, change 500F to 50°F; third
paragraph, fourth sentence change 3250F to 325°F.
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Division 7
o Page 7-12, at the top of the page, substitute the heading Section 710 with Section 700.
a Page 7-15, Article 710-9, 4th paragraph, last line, change 710-11(B) to 710-10(B).
Division 8
o Page 8-13, Article 808-3, 4th Paragraph, third line, replace the word Eexcavation with the
word Excavation
o Page 8-35, Article 848-2, Item: Replace Cncrete with Concrete
Division 9
o Page 9-2, add 901-3 just before CONSTRUCTION METHODS
Division 10

o Page 10-12, near bottom of page add (C) before Proportioning and Mixing of Modified
Compositions, which should be bold type.

o Page 10-28, at the top of the page, substitute Section 1006 for 1005.

o Page 10-54, Subarticle 1018-2A), First line, substitute (B) for II, third line, substitute (B)(2)
for II-b.

o Pages 10-56, 10-58, 10-60 at the top of the page, substitute Section 1018 with Section 1020.
o Page 10-84, Table 1042-1, Class 2, Maximum, change from 23r to 23.

o Page 10-84, Article 1042-2 Testing, last sentence, replace the word alterations with the word
cycles.

o Page 10-100, Table 1056-1, replace on the line for Trapezoidal Tear Strength:

Type 1 Type 2 Type 3 Type 4
Class A | Class B | Soil Stabilization
451b 75 1b -- -- 75 1b

o Page 10-116, Subarticle 1070-10, first paragraph, second sentence, add or just before cold-
forged sleeve.

o Pages 10-136 through 10-147, at the top of the page, substitute Section 1074 with Section
1072.

o Page 10-157, Article 1077-11, first paragraph, change the reference from Subarticle 420-
18(B) to Subarticle 420-17(B).

o Page 10-200, Subarticle 1080-14(B), change reference to ASTM D3359
o Page 10-211, at the top of the page, substitute Section 1081 with Section 1082.
o Page 10-229, add 1088-6 BLANK on the line above 1088-7 TUBULAR MARKERS.
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Page 10-244, add 1089-10 BLANK and 1089-11 BLANK on the lines just above 1089-12
FLAGGER.

Page 10-272, delete Article 1098-6 in its entirety. Renumber Articles 1098-7 through 1098-
17 as Articles 1098-6 through 1098-16 consecutively.

Division 12
Page 12-21 Add 1266-2 just before the heading MATERIALS.

Division 14
Page 14-33, Article 1413-6, first paragraph, first sentence, first line, replace the word made
with the words paid for.

Division 15

Page 15-2 add 1500-4 just before the heading WEEKEND, NIGHT AND HOLIDAY
WORK.

Page 15-4, Subarticle 1505-3(A)(2), replace the 2nd line with the following: Provide
shielding or shoring as required under Section 150 or as required elsewhere in the
contract.

Page 15-5, add 1505-6 on the same line and just before the heading MEASUREMENT AND
PAYMENT. (Remove the period after PAYMENT.)

Page 15-6, Article 1505-6(3), delete in Section 1175 and replace it with elsewhere in the
contract.

Page 15-8, add 1510-4 on the same line and just before the heading MEASUREMENT AND
PAYMENT.

Page 15-10, substitute BLANK for CONSTRUCTION REQUIREMENTS on the same line
and just before 1515-4.

Page 15-10, substitute CONSTRUCTION REQUIREMENTS for General Requirements
Page 15-10, Article 1515-4, add (D) just before the bolded Fire Hydrants.
Page 15-13, Article 1520-3, 8th paragraph, add pipe after diameter.

Page 15-22, add 1540-3 on the same line and just before the heading CONSTRUCTION
REQUIREMENTS

Page 15-28, Replace 1550-6 METHOD OF MEASUREMENT with MEASUREMENT
AND PAYMENT.
Division 16

Page 16-12, Subarticle 1632-1(C) % Inch hardware cloth, change the minimum width from
24 inches to 48 inches.
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Division 17
o Page 17-19, Subarticle 1725-2 Material, Second paragraph, change Article 1098-7 to 1098-8
o Page 17-20, Subarticle 1726-2 Material, Second paragraph, change Article 1098-8 to 1098-9

END
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*** STANDARD SPECIAL PROVISIONS *#*%*

AWARD OF CONTRACT
(6-28-77) 76

“The North Carolina Department of Transportation, in accordance with the provisions of Title VI
of the Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Department of
Transportation (49 C.F.R., Part 21), issued pursuant to such act, hereby notifies all bidders that it
will affirmatively insure that the contract entered into pursuant to this advertisement will be
awarded to the lowest responsible bidder without discrimination on the ground of race, color, or
national origin”.
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*** STANDARD SPECIAL PROVISIONS *#**

MINORITY AND FEMALE EMPLOYMENT REQUIREMENTS
(12-18-07) 77

NOTICE OF REQUIREMENTS FOR AFFIRMATIVE ACTION TO ENSURE EQUAL
EMPLOYMENT OPPORTUNITY (EXECUTIVE NUMBER 11246)

1. The goals and timetables for minority and female participation, expressed in percentage
terms for the Contractor’s aggregate workforce in each trade on all construction work in the
covered area, see as shown on the attached sheet entitled “Employment Goals for Minority and
Female Participation”.

These goals are applicable to all the Contractor’s construction work (whether or not it is
Federal or federally assisted) performed in the covered area. If the Contractor performs
construction work in a geographical area located outside of the covered area, it shall apply the
goals established for such geographical area where the work is actually performed. With regard
to this second area, the Contractor also is subject to the goals for both its federally involved and
nonfederally involved construction.

The Contractor’s compliance with the Executive Order and the regulations in 4/ CFR
Part 60-4 shall be based on its implementation of the Equal Opportunity Clause, specific
affirmative action obligations required by the specifications set forth in 4/ CFR 60-4.3(a), and its
effort to meet the goals. The hours of minority and female employment and training must be
substantially uniform throughout the length of the contract, and in each trade and the Contractor
shall make a good faith effort to employ minorities and women evenly on each of its projects.
The transfer of minority or female employees or trainees from Contractor to Contractor or from
project to project or the sole purpose of meeting the Contractor’s goals shall be a violation of the
contract, the executive Order and the regulations in 4/ CFR Part 60-4. Compliance with the
goals will be measured against the total work hours performed.

2. As used in this Notice and in the contract resulting from this solicitation, the “covered
area” is the county or counties shown on the cover sheet of the proposal form and contract.
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Area 023 29.7%
Bertie County
Camden County
Chowan County
Gates County
Hertford County
Pasquotank County
Perquimans County

Area 024 31.7%
Beaufort County
Carteret County
Craven County
Dare County
Edgecombe County
Green County
Halifax County
Hyde County

Jones County
Lenoir County
Martin County
Nash County
Northampton County
Pamlico County
Pitt County

Tyrrell County
Washington County
Wayne County
Wilson County

Area 025 23.5%
Columbus County
Duplin County
Onslow County
Pender County

Minority and Female Employment Requirements

Buncombe, Burke, Madison,
Mitchell & Rutherford Counties

EMPLOYMENT GOALS FOR MINORITY

AND FEMALE PARTICIPATION

Economic Areas

Area 026 33.5%
Bladen County
Hoke County
Richmond County
Robeson County
Sampson County
Scotland County

Area 027 24.7%
Chatham County
Franklin County
Granville County
Harnett County
Johnston County
Lee County
Person County
Vance County
Warren County

Area 028 15.5%
Alleghany County
Ashe County
Caswell County
Davie County
Montgomery County
Moore County
Rockingham County
Surry County
Watauga County
Wilkes County

Area 029 15.7%
Alexander County
Anson County
Burke County
Cabarrus County
Caldwell County
Catawba County
Cleveland County
Iredell County
Lincoln County
Polk County
Rowan County
Rutherford County
Stanly County

Area 0480 8.5%
Buncombe County
Madison County

Area 030 6.3%
Avery County
Cherokee County
Clay County
Graham County
Haywood County
Henderson County
Jackson County
McDowell County
Macon County
Mitchell County
Swain County
Transylvania County
Yancey County
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Area 5720 26.6%
Currituck County

Area 9200 20.7%
Brunswick County
New Hanover County

Area 2560 24.2%
Cumberland County

Minority and Female Employment Requirements Buncombe, Burke, Madison,
Mitchell & Rutherford Counties

SMSA Areas

Area 6640 22.8% Area 3120 16.4%

Durham County Davidson County

Orange County Forsyth County

Wake County Guilford County
Randolph County

Area 1300 16.2% Stokes County

Alamance County Yadkin County

Area 1520 18.3%
Gaston County
Mecklenburg County
Union County

Goals for Female

Participation in Each Trade

(Statewide) 6.9%

161



C 202716 (BD-5113C)  Required Contract Provisions Federal-Aid Construction Contracts Buncombe, Burke,

Madison, Mitchell & Rutherford Counties

*** STANDARD SPECIAL PROVISIONS *#**

REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS ¢nwa-1273)

1L
III.
Iv.

VL
VIL
VIIL
IX.

XI.
XII.

1L

General

Nondiscrimination

Nonsegregated Facilities

Payment of Predetermined Minimum Wage

Statements and Payrolls

Record of Materials, Supplies, and Labor

Subletting or Assigning the Contract

Safety: Accident Prevention

False Statements Concerning Highway Projects

Implementation of Clean Air Act and Federal Water Pollution Control Act

Certification Regarding Debarment, Suspension Ineligibility, and Voluntary Exclusion

Certification Regarding Use of Contract Funds for Lobbying

GENERAL

1.

These contract provisions shall apply to all work performed on the contract by the contractor's own organization and with the assistance of
workers under the contractor's immediate superintendence and to all work performed on the contract by piecework, station work, or by
subcontract.

Except as otherwise provided for in each section, the contractor shall insert in each subcontract all of the stipulations contained in these
Required Contract Provisions, and further require their inclusion in any lower tier subcontract or purchase order that may in turn be made.
The Required Contract Provisions shall not be incorporated by reference in any case. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor with these Required Contract Provisions.

A breach of any of the stipulations contained in these Required Contract Provisions shall be sufficient grounds for termination of the
contract.

A breach of the following clauses of the Required Contract Provisions may also be grounds for debarment as provided in 29 CFR 5.12:
Section I, paragraph 2;
Section IV, paragraphs 1, 2, 3, 4, and 7;
Section V, paragraphs 1 and 2a through 2g.

Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and Section V of these Required Contract
Provisions shall not be subject to the general disputes clause of this contract. Such disputes shall be resolved in accordance with the
procedures of the U.S. Department of Labor (DOL) as set forth in 29 CFR 5, 6, and 7. Disputes within the meaning of this clause include
disputes between the contractor (or any of its subcontractors) and the contracting agency, the DOL, or the contractor's employees or their
representatives.

Selection of Labor: During the performance of this contract, the contractor shall not:

a.  discriminate against labor from any other State, possession, or territory of the United States (except for employment preference for
Appalachian contracts, when applicable, as specified in Attachment A), or

b.  employ convict labor for any purpose within the limits of the project unless it is labor performed by convicts who are on parole,
supervised release, or probation.

NONDISCRIMINATION

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

1.

Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate and to take affirmative action to
assure equal opportunity as set forth under laws, executive orders, rules, regulations (28 CFR 35, 29 CFR 1630 and 41 CFR 60) and orders
of the Secretary of Labor as modified by the provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall constitute the EEO
and specific affirmative action standards for the contractor's project activities under this contract. The Equal Opportunity Construction
Contract Specifications set forth under 41 CFR 60-4.3 and the provisions of the American Disabilities Act of 1990 (42 U.S.C. 12101 et seq.)
set forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this contract. In the execution of this contract, the contractor
agrees to comply with the following minimum specific requirement activities of EEO:

a.  The contractor will work with the State highway agency (SHA) and the Federal Government in carrying out EEO obligations and in
their review of his/her activities under the contract.
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b.  The contractor will accept as his operating policy the following statement:

"It is the policy of this Company to assure that applicants are employed, and that employees are treated
during employment, without regard to their race, religion, sex, color, national origin, age or disability. Such
action shall include: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising;
layoff or termination; rates of pay or other forms of compensation; and selection for training, including
apprenticeship, preapprenticeship, and/or on-the-job training."

2. EEO Officer: The contractor will designate and make known to the SHA contracting officers an EEO Officer who will have the
responsibility for and must be capable of effectively administering and promoting an active contractor program of EEO and who must be
assigned adequate authority and responsibility to do so.

3.  Dissemination of Policy: All members of the contractor's staff who are authorized to hire, supervise, promote, and discharge employees, or
who recommend such action, or who are substantially involved in such action, will be made fully cognizant of, and will implement, the
contractor's EEO policy and contractual responsibilities to provide EEO in each grade and classification of employment. To ensure that the
above agreement will be met, the following actions will be taken as a minimum:

a.  Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and then not less often
than once every six months, at which time the contractor's EEO policy and its implementation will be reviewed and explained. The
meetings will be conducted by the EEO Officer.

b.  All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer, covering all major
aspects of the contractor's EEO obligations within thirty days following their reporting for duty with the contractor.

c.  All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the contractor's
procedures for locating and hiring minority group employees.

d.  Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to employees, applicants for
employment and potential employees.

e.  The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of employees by means of
meetings, employee handbooks, or other appropriate means.

4. Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the notation: "An Equal
Opportunity Employer." All such advertisements will be placed in publications having a large circulation among minority groups in the area
from which the project work force would normally be derived.

a.  The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct recruitment through public and
private employee referral sources likely to yield qualified minority group applicants. To meet this requirement, the contractor will
identify sources of potential minority group employees, and establish with such identified sources procedures whereby minority group
applicants may be referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, he is expected to observe the
provisions of that agreement to the extent that the system permits the contractor's compliance with EEO contract provisions. (The
DOL has held that where implementation of such agreements have the effect of discriminating against minorities or women, or
obligates the contractor to do the same, such implementation violates Executive Order 11246, as amended.)

c.  The contractor will encourage his present employees to refer minority group applicants for employment. Information and procedures
with regard to referring minority group applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and employee benefits shall be established and administered, and personnel actions of
every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination, shall be taken without regard to race, color,
religion, sex, national origin, age or disability. The following procedures shall be followed:

a.  The contractor will conduct periodic inspections of project sites to insure that working conditions and employee facilities do not
indicate discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any evidence of
discriminatory wage practices.

c.  The contractor will periodically review selected personnel actions in depth to determine whether there is evidence of discrimination.
Where evidence is found, the contractor will promptly take corrective action. If the review indicates that the discrimination may
extend beyond the actions reviewed, such corrective action shall include all affected persons.

d.  The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in connection with his
obligations under this contract, will attempt to resolve such complaints, and will take appropriate corrective action within a reasonable
time. If the investigation indicates that the discrimination may affect persons other than the complainant, such corrective action shall
include such other persons. Upon completion of each investigation, the contractor will inform every complainant of all of his avenues
of appeal.

6.  Training and Promotion:

a.  The contractor will assist in locating, qualifying, and increasing the skills of minority group and women employees, and applicants for
employment.

b.  Consistent with the contractor's work force requirements and as permissible under Federal and State regulations, the contractor shall
make full use of training programs, i.e., apprenticeship, and on-the-job training programs for the geographical area of contract
performance. Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of apprenticeship or
training. In the event a special provision for training is provided under this contract, this subparagraph will be superseded as indicated
in the special provision.
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c.  The contractor will advise employees and applicants for employment of available training programs and entrance requirements for
each.

d.  The contractor will periodically review the training and promotion potential of minority group and women employees and will
encourage eligible employees to apply for such training and promotion.

Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use his/her best efforts to
obtain the cooperation of such unions to increase opportunities for minority groups and women within the unions, and to effect referrals by
such unions of minority and female employees. Actions by the contractor either directly or through a contractor's association acting as agent
will include the procedures set forth below:

a.  The contractor will use best efforts to develop, in cooperation with the unions, joint training programs aimed toward qualifying more
minority group members and women for membership in the unions and increasing the skills of minority group employees and women
so that they may qualify for higher paying employment.

b.  The contractor will use best efforts to incorporate an EEO clause into each union agreement to the end that such union will be
contractually bound to refer applicants without regard to their race, color, religion, sex, national origin, age or disability.

c.  The contractor is to obtain information as to the referral practices and policies of the labor union except that to the extent such
information is within the exclusive possession of the labor union and such labor union refuses to furnish such information to the
contractor, the contractor shall so certify to the SHA and shall set forth what efforts have been made to obtain such information.

d.  Inthe event the union is unable to provide the contractor with a reasonable flow of minority and women referrals within the time limit
set forth in the collective bargaining agreement, the contractor will, through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, national origin, age or disability; making full efforts to obtain qualified and/or
qualifiable minority group persons and women. (The DOL has held that it shall be no excuse that the union with which the contractor
has a collective bargaining agreement providing for exclusive referral failed to refer minority employees.) In the event the union
referral practice prevents the contractor from meeting the obligations pursuant to Executive Order 11246, as amended, and these
special provisions, such contractor shall immediately notify the SHA.

Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not discriminate on the
grounds of race, color, religion, sex, national origin, age or disability in the selection and retention of subcontractors, including procurement
of materials and leases of equipment.

The contractor shall notify all potential subcontractors and suppliers of his/her EEO obligations under this contract.

Disadvantaged business enterprises (DBE), as defined in 49 CFR 23, shall have equal opportunity to compete for and perform
subcontracts which the contractor enters into pursuant to this contract. The contractor will use his best efforts to solicit bids from and
to utilize DBE subcontractors or subcontractors with meaningful minority group and female representation among their employees.
Contractors shall obtain lists of DBE construction firms from SHA personnel.

c.  The contractor will use his best efforts to ensure subcontractor compliance with their EEO obligations.

Records and Reports: The contractor shall keep such records as necessary to document compliance with the EEO requirements. Such
records shall be retained for a period of three years following completion of the contract work and shall be available at reasonable times and
places for inspection by authorized representatives of the SHA and the FHWA.

a.  The records kept by the contractor shall document the following:
1. The number of minority and non-minority group members and women employed in each work classification on the project;

2. The progress and efforts being made in cooperation with unions, when applicable, to increase employment opportunities for
minorities and women;

3. The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minority and female employees; and

4. The progress and efforts being made in securing the services of DBE subcontractors or subcontractors with meaningful minority
and female representation among their employees.

b.  The contractors will submit an annual report to the SHA each July for the duration of the project, indicating the number of minority,
women, and non-minority group employees currently engaged in each work classification required by the contract work. This
information is to be reported on Form FHWA-1391. If on-the-job training is being required by special provision, the contractor will be
required to collect and report training data.

III. NONSEGREGATED FACILITIES

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

a.

By submission of this bid, the execution of this contract or subcontract, or the consummation of this material supply agreement or purchase
order, as appropriate, the bidder, Federal-aid construction contractor, subcontractor, material supplier, or vendor, as appropriate, certifies
that the firm does not maintain or provide for its employees any segregated facilities at any of its establishments, and that the firm does not
permit its employees to perform their services at any location, under its control, where segregated facilities are maintained. The firm agrees
that a breach of this certification is a violation of the EEO provisions of this contract. The firm further certifies that no employee will be
denied access to adequate facilities on the basis of sex or disability.

As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms and washrooms, restaurants
and other eating areas, timeclocks, locker rooms, and other storage or dressing areas, parking lots, drinking fountains, recreation or
entertainment areas, transportation, and housing facilities provided for employees which are segregated by explicit directive, or are, in fact,
segregated on the basis of race, color, religion, national origin, age or disability, because of habit, local custom, or otherwise. The only
exception will be for the disabled when the demands for accessibility override (e.g. disabled parking).
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c.  The contractor agrees that it has obtained or will obtain identical certification from proposed subcontractors or material suppliers prior to
award of subcontracts or consummation of material supply agreements of $10,000 or more and that it will retain such certifications in its

files.

IV. PAYMENT OF PREDETERMINED MINIMUM WAGE

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects located on roadways
classified as local roads or rural minor collectors, which are exempt.)

1.  General:

a.

All mechanics and laborers employed or working upon the site of the work will be paid unconditionally and not less often than once a
week and without subsequent deduction or rebate on any account [except such payroll deductions as are permitted by regulations (29
CFR 3) issued by the Secretary of Labor under the Copeland Act (40 U.S.C. 276¢)] the full amounts of wages and bona fide fringe
benefits (or cash equivalents thereof) due at time of payment. The payment shall be computed at wage rates not less than those
contained in the wage determination of the Secretary of Labor (hereinafter "the wage determination") which is attached hereto and
made a part hereof, regardless of any contractual relationship which may be alleged to exist between the contractor or its
subcontractors and such laborers and mechanics. The wage determination (including any additional classifications and wage rates
conformed under paragraph 2 of this Section IV and the DOL poster (WH-1321) or Form FHWA-1495) shall be posted at all times by
the contractor and its subcontractors at the site of the work in a prominent and accessible place where it can be easily seen by the
workers. For the purpose of this Section, contributions made or costs reasonably anticipated for bona fide fringe benefits under
Section 1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on behalf of laborers or mechanics are considered wages paid to such
laborers or mechanics, subject to the provisions of Section IV, paragraph 3b, hereof. Also, for the purpose of this Section, regular
contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under plans, funds, or programs,
which cover the particular weekly period, are deemed to be constructively made or incurred during such weekly period. Such laborers
and mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination for the classification of work
actually performed, without regard to skill, except as provided in paragraphs 4 and 5 of this Section I'V.

Laborers or mechanics performing work in more than one classification may be compensated at the rate specified for each
classification for the time actually worked therein, provided, that the employer's payroll records accurately set forth the time spent in
each classification in which work is performed.

All rulings and interpretations of the Davis-Bacon Act and related acts contained in 29 CFR 1, 3, and 5 are herein incorporated by
reference in this contract.

2. Classification:

a.

The SHA contracting officer shall require that any class of laborers or mechanics employed under the contract, which is not listed in
the wage determination, shall be classified in conformance with the wage determination.

The contracting officer shall approve an additional classification, wage rate and fringe benefits only when the following criteria have
been met:

1. the work to be performed by the additional classification requested is not performed by a classification in the wage
determination;

2.  the additional classification is utilized in the area by the construction industry;

3.  the proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage rates contained in the
wage determination; and

4. with respect to helpers, when such a classification prevails in the area in which the work is performed.

If the contractor or subcontractors, as appropriate, the laborers and mechanics (if known) to be employed in the additional
classification or their representatives, and the contracting officer agree on the classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of the action taken shall be sent by the contracting officer to the DOL,
Administrator of the Wage and Hour Division, Employment Standards Administration, Washington, D.C. 20210. The Wage and Hour
Administrator, or an authorized representative, will approve, modify, or disapprove every additional classification action within 30
days of receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that additional time
is necessary.

In the event the contractor or subcontractors, as appropriate, the laborers or mechanics to be employed in the additional classification
or their representatives, and the contracting officer do not agree on the proposed classification and wage rate (including the amount
designated for fringe benefits, where appropriate), the contracting officer shall refer the questions, including the views of all interested
parties and the recommendation of the contracting officer, to the Wage and Hour Administrator for determination. Said Administrator,
or an authorized representative, will issue a determination within 30 days of receipt and so advise the contracting officer or will notify
the contracting officer within the 30-day period that additional time is necessary

The wage rate (including fringe benefits where appropriate) determined pursuant to paragraph 2c¢ or 2d of this Section IV shall be paid
to all workers performing work in the additional classification from the first day on which work is performed in the classification.

3. Payment of Fringe Benefits:

a.

Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe benefit which is not
expressed as an hourly rate, the contractor or subcontractors, as appropriate, shall either pay the benefit as stated in the wage
determination or shall pay another bona fide fringe benefit or an hourly case equivalent thereof.

If the contractor or subcontractor, as appropriate, does not make payments to a trustee or other third person, he/she may consider as a
part of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing bona fide fringe benefits
under a plan or program, provided, that the Secretary of Labor has found, upon the written request of the contractor, that the applicable
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standards of the Davis-Bacon Act have been met. The Secretary of Labor may require the contractor to set aside in a separate account
assets for the meeting of obligations under the plan or program.

4. Apprentices and Trainees (Programs of the U.S. DOL) and Helpers:
a.  Apprentices:

1. Apprentices will be permitted to work at less than the predetermined rate for the work they performed when they are employed
pursuant to and individually registered in a bona fide apprenticeship program registered with the DOL, Employment and
Training Administration, Bureau of Apprenticeship and Training, or with a State apprenticeship agency recognized by the
Bureau, or if a person is employed in his/her first 90 days of probationary employment as an apprentice in such an
apprenticeship program, who is not individually registered in the program, but who has been certified by the Bureau of
Apprenticeship and Training or a State apprenticeship agency (where appropriate) to be eligible for probationary employment as
an apprentice.

2. The allowable ratio of apprentices to journeyman-level employees on the job site in any craft classification shall not be greater
than the ratio permitted to the contractor as to the entire work force under the registered program. Any employee listed on a
payroll at an apprentice wage rate, who is not registered or otherwise employed as stated above, shall be paid not less than the
applicable wage rate listed in the wage determination for the classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the ratio permitted under the registered program shall be paid not less
than the applicable wage rate on the wage determination for the work actually performed. Where a contractor or subcontractor is
performing construction on a project in a locality other than that in which its program is registered, the ratios and wage rates
(expressed in percentages of the journeyman-level hourly rate) specified in the contractor's or subcontractor's registered program
shall be observed.

3. Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice's level of progress,
expressed as a percentage of the journeyman-level hourly rate specified in the applicable wage determination. Apprentices shall
be paid fringe benefits in accordance with the provisions of the apprenticeship program. If the apprenticeship program does not
specify fringe benefits, apprentices must be paid the full amount of fringe benefits listed on the wage determination for the
applicable classification. If the Administrator for the Wage and Hour Division determines that a different practice prevails for
the applicable apprentice classification, fringes shall be paid in accordance with that determination.

4. In the event the Bureau of Apprenticeship and Training, or a State apprenticeship agency recognized by the Bureau, withdraws
approval of an apprenticeship program, the contractor or subcontractor will no longer be permitted to utilize apprentices at less
than the applicable predetermined rate for the comparable work performed by regular employees until an acceptable program is
approved.

b.  Trainees:

1. Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined rate for the work
performed unless they are employed pursuant to and individually registered in a program which has received prior approval,
evidenced by formal certification by the DOL, Employment and Training Administration.

2. The ratio of trainees to journeyman-level employees on the job site shall not be greater than permitted under the plan approved
by the Employment and Training Administration. Any employee listed on the payroll at a trainee rate who is not registered and
participating in a training plan approved by the Employment and Training Administration shall be paid not less than the
applicable wage rate on the wage determination for the classification of work actually performed. In addition, any trainee
performing work on the job site in excess of the ratio permitted under the registered program shall be paid not less than the
applicable wage rate on the wage determination for the work actually performed.

3. Every trainee must be paid at not less than the rate specified in the approved program for his/her level of progress, expressed as a
percentage of the journeyman-level hourly rate specified in the applicable wage determination. Trainees shall be paid fringe
benefits in accordance with the provisions of the trainee program. If the trainee program does not mention fringe benefits,
trainees shall be paid the full amount of fringe benefits listed on the wage determination unless the Administrator of the Wage
and Hour Division determines that there is an apprenticeship program associated with the corresponding journeyman-level wage
rate on the wage determination which provides for less than full fringe benefits for apprentices, in which case such trainees shall
receive the same fringe benefits as apprentices.

4. In the event the Employment and Training Administration withdraws approval of a training program, the contractor or
subcontractor will no longer be permitted to utilize trainees at less than the applicable predetermined rate for the work performed
until an acceptable program is approved.

c.  Helpers:

Helpers will be permitted to work on a project if the helper classification is specified and defined on the
applicable wage determination or is approved pursuant to the conformance procedure set forth in Section IV.2.
Any worker listed on a payroll at a helper wage rate, who is not a helper under a approved definition, shall be paid
not less than the applicable wage rate on the wage determination for the classification of work actually performed.

5. Apprentices and Trainees (Programs of the U.S. DOT):

Apprentices and trainees working under apprenticeship and skill training programs which have been certified by the Secretary of
Transportation as promoting EEO in connection with Federal-aid highway construction programs are not subject to the requirements of
paragraph 4 of this Section IV. The straight time hourly wage rates for apprentices and trainees under such programs will be established by
the particular programs. The ratio of apprentices and trainees to journeymen shall not be greater than permitted by the terms of the particular
program.

166



C 202716 (BD-5113C)  Required Contract Provisions Federal-Aid Construction Contracts Buncombe, Burke,
Madison, Mitchell & Rutherford Counties

6.  Withholding:

The SHA shall upon its own action or upon written request of an authorized representative of the DOL withhold, or cause to be withheld,
from the contractor or subcontractor under this contract or any other Federal contract with the same prime contractor, or any other
Federally-assisted contract subject to Davis-Bacon prevailing wage requirements which is held by the same prime contractor, as much of
the accrued payments or advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and
helpers, employed by the contractor or any subcontractor the full amount of wages required by the contract. In the event of failure to pay
any laborer or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or part of the wages
required by the contract, the SHA contracting officer may, after written notice to the contractor, take such action as may be necessary to
cause the suspension of any further payment, advance, or guarantee of funds until such violations have ceased.

7. Overtime Requirements:

No contractor or subcontractor contracting for any part of the contract work which may require or involve the employment of laborers,
mechanics, watchmen, or guards (including apprentices, trainees, and helpers described in paragraphs 4 and 5 above) shall require or permit
any laborer, mechanic, watchman, or guard in any workweek in which he/she is employed on such work, to work in excess of 40 hours in
such workweek unless such laborer, mechanic, watchman, or guard receives compensation at a rate not less than one-and-one-half times
his/her basic rate of pay for all hours worked in excess of 40 hours in such workweek.

8. Violation:

Liability for Unpaid Wages; Liquidated Damages: In the event of any violation of the clause set forth in paragraph 7 above, the contractor
and any subcontractor responsible thereof shall be liable to the affected employee for his/her unpaid wages. In addition, such contractor and
subcontractor shall be liable to the United States (in the case of work done under contract for the District of Columbia or a territory, to such
District or to such territory) for liquidated damages. Such liquidated damages shall be computed with respect to each individual laborer,
mechanic, watchman, or guard employed in violation of the clause set forth in paragraph 7, in the sum of $10 for each calendar day on
which such employee was required or permitted to work in excess of the standard work week of 40 hours without payment of the overtime
wages required by the clause set forth in paragraph 7.

9.  Withholding for Unpaid Wages and Liquidated Damages:

The SHA shall upon its own action or upon written request of any authorized representative of the DOL withhold, or cause to be withheld,
from any monies payable on account of work performed by the contractor or subcontractor under any such contract or any other Federal
contract with the same prime contractor, or any other Federally-assisted contract subject to the Contract Work Hours and Safety Standards
Act, which is held by the same prime contractor, such sums as may be determined to be necessary to satisfy any liabilities of such contractor
or subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in paragraph 8 above.

V. STATEMENTS AND PAYROLLS

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects located on roadways
classified as local roads or rural collectors, which are exempt.)

1. Compliance with Copeland Regulations (29 CFR 3):

The contractor shall comply with the Copeland Regulations of the Secretary of Labor which are herein
incorporated by reference.

2. Payrolls and Payroll Records:

a.  Payrolls and basic records relating thereto shall be maintained by the contractor and each subcontractor during the course of the work
and preserved for a period of 3 years from the date of completion of the contract for all laborers, mechanics, apprentices, trainees,
watchmen, helpers, and guards working at the site of the work.

b.  The payroll records shall contain the name, social security number, and address of each such employee; his or her correct
classification; hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe benefits or cash
equivalent thereof the types described in Section 1(b)(2)(B) of the Davis Bacon Act); daily and weekly number of hours worked;
deductions made; and actual wages paid. In addition, for Appalachian contracts, the payroll records shall contain a notation indicating
whether the employee does, or does not, normally reside in the labor area as defined in Attachment A, paragraph 1. Whenever the
Secretary of Labor, pursuant to Section IV, paragraph 3b, has found that the wages of any laborer or mechanic include the amount of
any costs reasonably anticipated in providing benefits under a plan or program described in Section 1(b)(2)(B) of the Davis Bacon
Act, the contractor and each subcontractor shall maintain records which show that the commitment to provide such benefits is
enforceable, that the plan or program is financially responsible, that the plan or program has been communicated in writing to the
laborers or mechanics affected, and show the cost anticipated or the actual cost incurred in providing benefits. Contractors or
subcontractors employing apprentices or trainees under approved programs shall maintain written evidence of the registration of
apprentices and trainees, and ratios and wage rates prescribed in the applicable programs.

c.  Each contractor and subcontractor shall furnish, each week in which any contract work is performed, to the SHA resident engineer a
payroll of wages paid each of its employees (including apprentices, trainees, and helpers, described in Section IV, paragraphs 4 and 5,
and watchmen and guards engaged on work during the preceding weekly payroll period). The payroll submitted shall set out
accurately and completely all of the information required to be maintained under paragraph 2b of this Section V. This information
may be submitted in any form desired. Optional Form WH-347 is available for this purpose and may be purchased from the
Superintendent of Documents (Federal stock number 029-005-0014-1), U.S. Government Printing Office, Washington, D.C. 20402.
The prime contractor is responsible for the submission of copies of payrolls by all subcontractors.

d.  Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the contractor or subcontractor or his/her
agent who pays or supervises the payment of the persons employed under the contract and shall certify the following:

1. that the payroll for the payroll period contains the information required to be maintained under paragraph 2b of this Section V
and that such information is correct and complete;
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2. that such laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during the payroll period
has been paid the full weekly wages earned, without rebate, either directly or indirectly, and that no deductions have been made
either directly or indirectly from the full wages earned, other than permissible deductions as set forth in the Regulations, 29 CFR
3;

3. that each laborer or mechanic has been paid not less that the applicable wage rate and fringe benefits or cash equivalent for the
classification of worked performed, as specified in the applicable wage determination incorporated into the contract.

e.  The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-347 shall satisfy the
requirement for submission of the "Statement of Compliance" required by paragraph 2d of this Section V.

f.  The falsification of any of the above certifications may subject the contractor to civil or criminal prosecution under 18 U.S.C. 1001
and 31 U.S.C. 231.

g.  The contractor or subcontractor shall make the records required under paragraph 2b of this Section V available for inspection,
copying, or transcription by authorized representatives of the SHA, the FHWA, or the DOL, and shall permit such representatives to
interview employees during working hours on the job. If the contractor or subcontractor fails to submit the required records or to make
them available, the SHA, the FHWA, the DOL, or all may, after written notice to the contractor, sponsor, applicant, or owner, take
such actions as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure
to submit the required records upon request or to make such records available may be grounds for debarment action pursuant to 29
CFR 5.12.

VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR THIS SECTION DELETED JUNE 4, 2007.

VII. SUBLETTING OR ASSIGNING THE CONTRACT

1.

The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a greater percentage if
specified elsewhere in the contract) of the total original contract price, excluding any specialty items designated by the State. Specialty
items may be performed by subcontract and the amount of any such specialty items performed may be deducted from the total original
contract price before computing the amount of work required to be performed by the contractor's own organization (23 CFR 635).

a.  "Its own organization" shall be construed to include only workers employed and paid directly by the prime contractor and equipment
owned or rented by the prime contractor, with or without operators. Such term does not include employees or equipment of a
subcontractor, assignee, or agent of the prime contractor.

b.  "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities, or equipment not
ordinarily available in the type of contracting organizations qualified and expected to bid on the contract as a whole and in general are
to be limited to minor components of the overall contract.

The contract amount upon which the requirements set forth in paragraph 1 of Section VII is computed includes the cost of material and
manufactured products which are to be purchased or produced by the contractor under the contract provisions.

The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full authority to direct
performance of the work in accordance with the contract requirements, and is in charge of all construction operations (regardless of who
performs the work) and (b) such other of its own organizational resources (supervision, management, and engineering services) as the SHA
contracting officer determines is necessary to assure the performance of the contract.

No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the SHA contracting officer,
or authorized representative, and such consent when given shall not be construed to relieve the contractor of any responsibility for the
fulfillment of the contract. Written consent will be given only after the SHA has assured that each subcontract is evidenced in writing and
that it contains all pertinent provisions and requirements of the prime contract.

VIII. SAFETY: ACCIDENT PREVENTION

1.

In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws governing safety, health,
and sanitation (23 CFR 635). The contractor shall provide all safeguards, safety devices and protective equipment and take any other needed
actions as it determines, or as the SHA contracting officer may determine, to be reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to protect property in connection with the performance of the work covered by the
contract.

It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into pursuant to this contract,
that the contractor and any subcontractor shall not permit any employee, in performance of the contract, to work in surroundings or under
conditions which are unsanitary, hazardous or dangerous to his/her health or safety, as determined under construction safety and health
standards (29 CFR 1926) promulgated by the Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety
Standards Act (40 U.S.C. 333).

Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative thereof, shall have right
of entry to any site of contract performance to inspect or investigate the matter of compliance with the construction safety and health
standards and to carry out the duties of the Secretary under Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C.
333).

IX. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high degree of reliability on
statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid highway projects, it is essential that all
persons concerned with the project perform their functions as carefully, thoroughly, and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the project is a violation of Federal law. To prevent any misunderstanding regarding the
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seriousness of these and similar acts, the following notice shall be posted on each Federal-aid highway project (23 CFR 635) in one or more
places where it is readily available to all persons concerned with the project:

NOTICE TO ALL PERSONNEL ENGAGED ON FEDERAL-AID HIGHWAY PROJECTS
18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United States, or of any State or Territory, or whoever, whether a person, association, firm,
or corporation, knowingly makes any false statement, false representation, or false report as to the character, quality, quantity, or cost of the
material used or to be used, or the quantity or quality of the work performed or to be performed, or the cost thereof in connection with the
submission of plans, maps, specifications, contracts, or costs of construction on any highway or related project submitted for approval to the
Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the character, quality, quantity, or
cost of any work performed or to be performed, or materials furnished or to be furnished, in connection with the construction of any highway or
related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or report submitted
pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and supplemented;

Shall be fined not more that $10,000 or imprisoned not more than 5 years or both."
X. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT
(Applicable to all Federal-aid construction contracts and to all related subcontracts of $100,000 or more.)

By submission of this bid or the execution of this contract, or subcontract, as appropriate, the bidder, Federal-aid construction contractor, or
subcontractor, as appropriate, will be deemed to have stipulated as follows:

1. That any facility that is or will be utilized in the performance of this contract, unless such contract is exempt under the Clean Air Act, as
amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604), and under the Federal Water Pollution Control Act, as amended (33
U.S.C. 1251 et seq., as amended by Pub.L. 92-500), Executive Order 11738, and regulations in implementation thereof (40 CFR 15) is not
listed, on the date of contract award, on the U.S. Environmental Protection Agency (EPA) List of Violating Facilities pursuant to 40 CFR
15.20.

2. That the firm agrees to comply and remain in compliance with all the requirements of Section 114 of the Clean Air Act and Section 308 of
the Federal Water Pollution Control Act and all regulations and guidelines listed thereunder.

3. That the firm shall promptly notify the SHA of the receipt of any communication from the Director, Office of Federal Activities, EPA,
indicating that a facility that is or will be utilized for the contract is under consideration to be listed on the EPA List of Violating Facilities.

4. That the firm agrees to include or cause to be included the requirements of paragraph 1 through 4 of this Section X in every nonexempt
subcontract, and further agrees to take such action as the government may direct as a means of enforcing such requirements.

XI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION
1. Instructions for Certification - Primary Covered Transactions:
(Applicable to all Federal-aid contracts - 49 CFR 29)
a. By signing and submitting this proposal, the prospective primary participant is providing the certification set out below.

b.  The inability of a person to provide the certification set out below will not necessarily result in denial of participation in this covered
transaction. The prospective participant shall submit an explanation of why it cannot provide the certification set out below. The
certification or explanation will be considered in connection with the department or agency's determination whether to enter into this
transaction. However, failure of the prospective primary participant to furnish a certification or an explanation shall disqualify such a
person from participation in this transaction.

c.  The certification in this clause is a material representation of fact upon which reliance was placed when the department or agency
determined to enter into this transaction. If it is later determined that the prospective primary participant knowingly rendered an
erroneous certification, in addition to other remedies available to the Federal Government, the department or agency may terminate
this transaction for cause of default.

d.  The prospective primary participant shall provide immediate written notice to the department or agency to whom this proposal is
submitted if any time the prospective primary participant learns that its certification was erroneous when submitted or has become
erroneous by reason of changed circumstances.

"o

e. The terms "covered transaction," "debarred," "suspended,” "ineligible," "lower tier covered transaction," "participant," "person,"
"primary covered transaction," "principal," "proposal," and "voluntarily excluded," as used in this clause, have the meanings set out in
the Definitions and Coverage sections of rules implementing Executive Order 12549. You may contact the department or agency to
which this proposal is submitted for assistance in obtaining a copy of those regulations.

f.  The prospective primary participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it
shall not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or
voluntarily excluded from participation in this covered transaction, unless authorized by the department or agency entering into this
transaction.

g.  The prospective primary participant further agrees by submitting this proposal that it will include the clause titled "Certification
Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction," provided by the
department or agency entering into this covered transaction, without modification, in all lower tier covered transactions and in all
solicitations for lower tier covered transactions.
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h. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that
is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is
erroneous. A participant may decide the method and frequency by which it determines the eligibility of its principals. Each participant
may, but is not required to, check the nonprocurement portion of the "Lists of Parties Excluded From Federal Procurement or
Nonprocurement Programs" (Nonprocurement List) which is compiled by the General Services Administration.

i.  Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good faith
the certification required by this clause. The knowledge and information of participant is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

iB Except for transactions authorized under paragraph f of these instructions, if a participant in a covered transaction knowingly enters
into a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in
this transaction, in addition to other remedies available to the Federal Government, the department or agency may terminate this
transaction for cause or default.

k %k 3k ok 3k

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--Primary Covered Transactions
1. The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals:

a.  Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from covered
transactions by any Federal department or agency;

b.  Have not within a 3-year period preceding this proposal been convicted of or had a civil judgement rendered against them
for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public
(Federal, State or local) transaction or contract under a public transaction; violation of Federal or State antitrust statutes or
commission of embezzlement, theft, forgery, bribery, falsification or destruction of records, making false statements, or
receiving stolen property;

c.  Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State or local)
with commission of any of the offenses enumerated in paragraph 1b of this certification; and

d.  Have not within a 3-year period preceding this application/proposal had one or more public transactions (Federal, State or
local) terminated for cause or default.

2. Where the prospective primary participant is unable to certify to any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.

B

2. Instructions for Certification - Lower Tier Covered Transactions:
(Applicable to all subcontracts, purchase orders and other lower tier transactions of $25,000 or more - 49 CFR 29)
By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.

The certification in this clause is a material representation of fact upon which reliance was placed when this transaction was
entered into. If it is later determined that the prospective lower tier participant knowingly rendered an erroneous certification, in
addition to other remedies available to the Federal Government, the department, or agency with which this transaction originated
may pursue available remedies, including suspension and/or debarment.

c.  The prospective lower tier participant shall provide immediate written notice to the person to which this proposal is submitted if
at any time the prospective lower tier participant learns that its certification was erroneous by reason of changed circumstances.

d.  The terms "covered transaction,”" "debarred," "suspended," "ineligible," "primary covered transaction," "participant,”" "person,"
"principal," "proposal," and "voluntarily excluded," as used in this clause, have the meanings set out in the Definitions and
Coverage sections of rules implementing Executive Order 12549. You may contact the person to which this proposal is
submitted for assistance in obtaining a copy of those regulations.

e.  The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended,
declared ineligible, or voluntarily excluded from participation in this covered transaction, unless authorized by the department or
agency with which this transaction originated.

f.  The prospective lower tier participant further agrees by submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction,"
without modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions.

g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that
the certification is erroneous. A participant may decide the method and frequency by which it determines the eligibility of its
principals. Each participant may, but is not required to, check the Nonprocurement List.

h.  Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good
faith the certification required by this clause. The knowledge and information of participant is not required to exceed that which
is normally possessed by a prudent person in the ordinary course of business dealings.

i Except for transactions authorized under paragraph e of these instructions, if a participant in a covered transaction knowingly
enters into a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from
participation in this transaction, in addition to other remedies available to the Federal Government, the department or agency
with which this transaction originated may pursue available remedies, including suspension and/or debarment.
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Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--Lower Tier Covered Transactions:

1. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is presently
debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participation in this transaction
by any Federal department or agency.

2. Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.

k %k 3k k ok

XII. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING
(Applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 - 49 CFR 20)

1.

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her knowledge and belief, that:

a.  No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or
attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or
an employee of a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the
making of any Federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to
influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee
of a Member of Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall
complete and submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into.
Submission of this certification is a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. Any person who
fails to file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such
failure.

The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require that the language of this
certification be included in all lower tier subcontracts, which exceed $100,000 and that all such recipients shall certify and disclose
accordingly.

171



C 202716 (BD-5113C)

General Decision NC20100010 NC10

GENERAL DECISION NC20100010 NC10

Date: March 12, 2010

General Decision Number NC20100010 03/12/2010
Superseded General Decision No. NC20080010

State: North Carolina
Construction Type: HIGHWAY

COUNTIES:
Alleghany
Anson
Ashe
Avery
Beaufort
Bertie
Bladen
Brunswick
Caldwell
Camden
Carteret
Caswell
Chatham
Cherokee
Chowan
Clay
Cleveland
Columbus
Craven
Currituck
Dare
Duplin
Edgecombe
Gates
Graham

Granville
Greene
Halifax
Harnett
Haywood
Henderson
Hertford
Hoke
Hyde
Iredell
Jackson
Johnston
Jones

Lee
Lenoir
Macon
Madison
Martin
McDowell
Mitchell
Montgomery
Moore
Nash
Northampton
Pamlico

Buncombe, Burke, Madison,
Mitchell & Rutherford Counties

Pasquotank
Pender
Perquimans
Person

Pitt

Polk
Richmond
Robeson
Rockingham
Rutherford
Sampson
Scotland
Stanly
Surry
Swain
Transylvania
Tyrrell
Vance
Warren
Washington
Watauga
Wayne
Wilkes
Wilson
Yancey

HIGHWAY CONSTRUCTION PROJECTS (does not include tunnels, building structures in rest area
projects, railroad construction, and bascule, suspension, and spandrel arch bridges, bridges designed for
commercial navigation, and bridges involving marine construction, and other major bridges).

Modification Number

0

Publication Date

03/12/2010
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SUNC1990-002 02/12/1990

Rates Fringes
CARPENTER 7.71
CONCRETE FINISHER 7.64
IRONWORKER (Reinforcing) 9.27
LABORER
General 7.25
Asphalt Raker 7.25
Form Setter (Road) 7.25
Mason (Brick, Block, Stone) 7.76
Pipe Layer 7.25
Power Tool Operator 7.25
POWER EQUIPMENT OPERATORS
Asphalt Distributor 7.25
Asphalt Paver 7.25
Bulldozer 7.25
Bulldozer (utility) 7.25
Concrete Finishing Machine 9.48
Concrete Grinder 8.13
Crane, Backhoe, Shovel, & Dragline (Over 1 yd.) 8.53
Crane, Backhoe, Shovel, & Dragline (1 yd. & under) 7.25
Drill Operator 7.65
Grade Checker 7.25
Grease person 7.25
Hydroseeder 7.25
Loader 7.25
Mechanic 8.27
Milling Machine 8.00
Motor Grader (Fine Grade) 8.01
Motor Grader (Rough Grade) 7.42
Oiler 7.25
Piledriver 11.00
Roller (Finish) 7.25
Roller (Rough) 7.25
Scraper 7.25
Screed Asphalt 7.25
Stone Spreader 7.25
Stripping Machine Operator 7.25
Subgrade Machine 9.00
Sweeper 7.25
Tractor (utility) 7.25
TRUCK DRIVERS
Single Rear Axle Trucks 7.25
Multi Rear Axle Trucks 7.25
Heavy Duty trucks 7.25
Welder 9.07

Welders — Receive rate prescribed for craft performing operation to which welding is incidental.

Unlisted classifications needed for work not included within the scope of the classifications
listed may be added after award only as provided in the labor standards contract clauses (29 CFR

5.5(a)(1)(i1)).
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In the listing above, the "SU" designation means that rates listed under that identifier do not
reflect collectively bargained wage and fringe benefit rates. Other designations indicate unions
whose rates have been determined to be prevailing.

WAGE DETERMINATION APPEALS PROCESS
1.) Has there been an initial decision in the matter? This can be:

* an existing published wage determination

* a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on a wage determination matter
* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests for summaries of surveys, should be
with the Wage and Hour Regional Office for the area in which the survey was conducted because
those Regional Offices have responsibility for the Davis-Bacon survey program. If the response
from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be
followed.

With regard to any other matter not yet ripe for the formal process described here, initial contact
should be with the Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U. S. Department of Labor

200 Constitution Avenue, N.W.

Washington, D.C. 20210

2.) If'the answer to the question in 1.) is yes, then an interested party (those affected by the
action) can request review and reconsideration from the Wage and Hour Administrator (See 29
CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, D.C. 20210

The request should be accompanied by a full statement of the interested party's position and by

any information (wage payment data, project description, area practice material, etc.) that the
requestor considers relevant to the issue.

3.) Ifthe decision of the Administrator is not favorable, an interested party may appeal directly
to the Administrative Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U. S. Department of Labor
200 Constitution Avenue, N.W.
Washington, D.C. 20210
4.)  All decisions by the Administrative Review Board are final.
END OF GENERAL DECISION
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GENERAL DECISION NC20100011 NC11

Date: March 12, 2010

General Decision Number NC20100011 03/12/2010
Superseded General Decision No. NC20080011
State: North Carolina

Construction Type: HIGHWAY

COUNTIES:
Alamance Durham Orange
Alexander Forsyth Randolph
Buncombe Franklin Rowan
Burke Gaston Stokes
Cabarrus Guilford Union
Catawba Lincoln Wake
Cumberland Mecklenburg Yadkin
Davidson New Hanover
Davie Onslow

HIGHWAY CONSTRUCTION PROJECTS (does not include tunnels, building structures in rest
area projects, railroad construction, and, bascule, suspension and spandrel arch bridges, bridges
designed for commercial navigation, and bridges involving marine construction, and other major
bridges).

Modification Number Publication Date
0 03/12/2010
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Buncombe, Burke, Madison,
Mitchell & Rutherford Counties

SUNC1990-014 02/12/1990

Rates Fringes
CARPENTER 7.63
CONCRETE FINISHER 7.52
ELECTRICIAN 10.26
IRONWORKERS (reinforcing) 9.76
LABORER
General 7.25
Asphalt Lay Down Man 7.25
Asphalt Raker 7.25
Form Setter (road) 8.57
Mason (brick, block, stone) 7.44
Pipe Layer 7.25
Power Tool Operator 8.28
POWER EQUIPMENT OPERATORS
Asphalt Distributor 7.25
Asphalt Paver 7.47
Bulldozer 7.33
Bulldozer (utility) 7.25
Concrete Curb Machine 7.25
Concrete Finishing Machine 7.85
Concrete Paver 7.25
Crane, Backhoe, Shovel & Dragline (over 1 yd) 8.16
Crane, Backhoe, Shovel & Dragline (1 yd and under) 7.25
Drill Operator 7.34
Grade Checker 7.25
Gradeall 8.38
Grease Person 7.25
Loader 7.25
Mechanic 8.47
Motor Grader (Fine Grade) 8.04
Motor Grader (Rough Grade) 7.68
Oiler 7.25
Roller (Finisher) 7.25
Roller (Rough) 7.25
Scraper 7.25
Screed Asphalt 7.25
Stone Spreader 7.25
Stripping Machine Operator 7.25
Subgrade Machine 7.25
Sweeper 7.25
Tractor (Utility) 7.25
TRUCK DRIVERS
Trucks — Single Rear Axle 7.25
Trucks — Multi Rear Axle 7.25
Trucks — Heavy Duty 9.47

incidental.

WELDERS — Receive rate prescribed for craft performing operation to which welding is
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Unlisted classifications needed for work not included within the scope of the classifications
listed may be added after award only as provided in the labor standards contract clauses (29 CFR

5.5(a)(1)(ii)).

In the listing above, the "SU" designation means that rates listed under that identifier do not
reflect collectively bargained wage and fringe benefit rates. Other designations indicate unions
whose rates have been determined to be prevailing.

WAGE DETERMINATION APPEALS PROCESS
1.) Has there been an initial decision in the matter? This can be:

* an existing published wage determination

* a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on a wage determination matter
* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests for summaries of surveys, should be
with the Wage and Hour Regional Office for the area in which the survey was conducted because
those Regional Offices have responsibility for the Davis-Bacon survey program. If the response
from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be
followed.

With regard to any other matter not yet ripe for the formal process described here, initial contact
should be with the Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U. S. Department of Labor

200 Constitution Avenue, N.W.

Washington, D.C. 20210

2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the
action) can request review and reconsideration from the Wage and Hour Administrator (See 29
CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, D.C. 20210

The request should be accompanied by a full statement of the interested party's position and by
any information (wage payment data, project description, area practice material, etc.) that the
requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an interested party may appeal directly to
the Administrative Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U. S. Department of Labor
200 Constitution Avenue, N.W.
Washington, D.C. 20210
4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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*** STANDARD SPECIAL PROVISIONS *#*%*
(3-17-10)

DIVISION ONE OF STANDARD SPECIFICATIONS

Division One of the 2006 NCDOT Standard Specifications for Roads and Structures
(Standard Specifications) shall apply except as follows:

Definitions: Throughout Division One of the Standard Specifications, the term “Contractor” is
replaced with “Design-Build Team”, the term “Bidder” is replaced with “Proposer,” the term
“Bid” is replaced by “Price Proposal,” and the phrase “lowest Responsible Bidder” is replaced
with “responsible Proposer with the lowest adjusted price.” The replacement of “Contractor”
with “Design-Build Team” does not apply to Article 102-2. The replacement of the above terms
also does not apply when the terms are part of a phrase (e.g. bid bond, prime contractor, total
amount bid, etc.)

Deletions: Articles 102-4, 102-10(C)(2), 102-11(A), 103-2(B), 103-4(B), 104-13, and 108-2
of the Standard Specifications are deleted from Design-Build Contracts.

Modifications: The remainder of this Standard Special Provision includes modifications to
Division One of the Standard Specifications.

SECTION 101
DEFINITION OF TERMS

Page 1-2, Article 101-3, replace and add certain definitions as follows:

ADDITIONAL WORK

Additional work is that which results from a change or alteration in the contract and for
which there are contract unit prices in the original contract or an executed supplemental
agreement.

ADVERTISEMENT

The public advertisement inviting Statements of Qualifications for the design and
construction of specific projects.

AWARD

The decision of the Board of Transportation to accept the proposal of the selected Design-
Build Team for work which is subject to the furnishing of payment and performance bonds, and
such other conditions as may be otherwise provided by law, the Request for Proposals, and the
Standard Specifications.

CONTRACT

The executed agreement between the Department of Transportation and the successful
proposer, covering the performance of the work and the compensation therefor.

The term contract is all inclusive with reference to all written agreements affecting
a contractual relationship and all documents referred to therein. The contract shall specifically
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include, but not be limited to, the Request for Proposals, the Technical Proposal, the Price
Proposal, the printed contract form and all attachments thereto, the contract bonds, the plans and
associated special provisions prepared by the Design-Build Team, the standard specifications and
all supplemental specifications thereto, the standard special provisions and the project special
provisions contained in the Request for Proposals, and all executed supplemental agreements, all
of which shall constitute one instrument.

DATE OF AVAILABILITY

That date set forth in the Request for Proposals, by which it is anticipated that the Contract
will be executed and sufficient design efforts or work sites within the project limits will be
available for the Design-Build Team to begin his controlling operations or design.

DESIGN-BUILD

A form of contracting in which the successful proposer undertakes responsibility for both the
design and construction of a project.
DESIGN-BUILD TEAM

An individual, partnership, joint venture, corporation or other legal entity that furnishes the
necessary design and construction services, whether by itself or through subcontracts.
DESIGN-BUILD PROPOSAL

A proposal to contract consisting of a separately sealed Technical Proposal and a separately
sealed Price Proposal submitted in response to a Request for Proposals on a Design-Build
project.

PLANS

The project plans, Standard Drawings, working drawings and supplemental drawings, or
reproductions thereof, accepted by the Engineer, which show the location, character, dimensions
and details of the work to be performed.

(A) Standard Drawings:

Drawings approved for repetitive use, showing details to be used where appropriate. All
Standard Drawings approved by the Department plus subsequent revisions and additions.
Standard Drawings are available for purchase from:

Randy A. Garris, PE
State Contract Officer
1591 Mail Service Center
Raleigh, NC 27699-1591

(B) Preliminary Plans:

Department-furnished drawings included along with a Request for Proposals, or as
developed by the Design-Build Team.
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(C) Project Plans:

Construction drawings prepared, sealed and completed by the Design-Build Team, or as
provided by the Department, that contain specific details and dimensions peculiar to the
work.

(D) Working Drawings and Supplemental Drawings:

Supplemental design sheets, shop drawings, or similar data which the Design-Build Team
is required to submit to the Engineer.

(E) As-Constructed Drawings:
Final drawings prepared by the Design-Build Team, documenting the details and
dimensions of the completed work.
PRICE PROPOSAL
The offer of a Proposer, submitted on the prescribed forms, to perform the work and furnish
the labor and materials at the price quoted.
PROPOSAL (OR REQUEST FOR PROPOSALS)
The paper document provided by the Department that the proposer uses to develop his paper
offer to perform the work at designated bid prices.
PROPOSER
An individual, partnership, firm, corporation, LLC, or joint venture formally submitting a
Technical Proposal and Price Proposal in response to a Request for Proposals.
RIGHT OF WAY
The land area shown on the plans as right of way within which the project is to be
constructed.
SCHEDULE OF VALUES
A schedule of work items necessary to complete work, along with the progress of each work
item, primarily for the purpose of partial payments.
TABLE OF QUANTITIES

A listing of work items (corresponding to the items in the Trns*port pay item list) that
contributes to a project completion. The table shall include estimated quantities for each work
item.

TECHNICAL PROPOSAL

A submittal from a proposer, in accordance with requirements of the Request for Proposals,
for the purpose of final selection. The Technical Proposal is defined to also include any
supplemental information requested by the Department from a proposer prior to opening bids.
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SECTION 102
PROPOSAL REQUIREMENTS AND CONDITIONS

Page 1-11, delete Article 102-1 and replace with the following:
102-1 INVITATION TO BID

After the advertisement has been made, an invitation to bid will be mailed to known
prequalified contractors and any other contracting firms, material suppliers, and other interested
parties who have requested they be placed on the invitation to bid mailing list informing them
that bids will be received for the construction of specific projects. Such invitation will indicate
the contract identification number, length, locations, and descriptions; a general summary of the
items of work to be performed; and information on how to receive a Request for Qualifications.

All projects will be advertised in daily newspapers throughout the state prior to the bid
opening.

Page 1-15, delete Article 102-3 and replace with the following:

102-3 CONTENTS OF REQUEST FOR PROPOSALS

A Request for Proposals will be furnished by the Department to the selected proposers from
among the respondents to the Request for Qualifications. Each Request for Proposals will be
marked on the front cover by the Department with an identifier of the Proposer to whom it is
being furnished. This Request for Proposals will state the location of the project and will show a
schedule of contract items for which Technical and Price Proposals are invited. It will set forth
the date and time Technical and Price Proposals are to be submitted and will be opened. The
Request for Proposals will also include any special provisions or requirements that vary from or
are not contained in any preliminary design information or standard specifications.

The Request for Proposals will also include the printed contract forms and signature sheets
for execution by both parties to the contract. In the event the Proposer is awarded the contract,
execution of the Request for Proposals by the Proposer is considered the same as execution of
the contract.

Standard specifications, sealed plans specifically identified as the Department’s
responsibility and other documents designated in the Request for Proposals shall be considered a
part of the Request for Proposals whether or not they are attached thereto. All papers bound with
the proposal are necessary parts thereof and shall not be detached, taken apart, or altered.

The names and identity of each prospective Proposer that receives a copy of the Request for
Qualifications for the purposes of submitting a Statement of Qualifications shall be made public,
except that a potential Proposer who obtains a Request for Qualifications may, at the time of
ordering, request that his name remain confidential.

Up to three copies of the Request for Proposals will be furnished to each prospective
Proposer. Additional copies may be purchased for the sum of $25 each. The copy marked with
the Proposer’s name and prequalification number shall be returned to the Department.
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Page 1-16, Article 102-6, replace the first paragraph with the following:

The Proposer shall examine carefully the site of the work contemplated, the preliminary
plans and specifications, and the Request for Proposals. The submission of a Technical Proposal
and a Price Proposal shall be conclusive evidence that the Proposer has investigated and is
satisfied as to the conditions to be encountered; as to the character, quality, and scope of work to
be performed; the quantities of materials to be furnished; and as to the conditions and
requirements of the proposed contract.

Page 1-17, delete Article 102-7 and replace with following:

102-7 SUBSURFACE INVESTIGATION REPORT

The Subsurface Investigation and report was made for the purpose of information only.

If a subsurface investigation report is available on this project, a copy may be obtained by the
prospective proposers upon request.

The subsurface investigation on which the report is based was made for the purpose of
information only. The various field boring logs, rock cores, and soil test data available may be
reviewed or inspected in Raleigh at the office of the Geotechnical Unit. Neither the subsurface
investigation report nor the field boring logs, rock cores, or soil test data is part of the contract.

General soil and rock strata descriptions and indicated boundaries are based on
a geotechnical interpretation of all available subsurface data and may not necessarily reflect the
actual subsurface conditions between borings or between sampled strata within the borehole.
The laboratory sample data and the in situ (in-place) test data can be relied on only to the degree
of reliability inherent in the standard test method. The observed water levels or soil moisture
conditions indicated in the subsurface investigations are as recorded at the time of the
investigation. These water levels or soil moisture conditions may vary considerably with time
according to climatic conditions including temperature, precipitation, and wind, as well as other
nonclimatic factors.

The Proposer is cautioned that details shown in the subsurface investigation report are
preliminary only. The Department does not warrant or guarantee the sufficiency or accuracy of
the investigation made, nor the interpretations made or opinions of the Department as to the type
of materials and conditions that may be encountered. The proposer is cautioned to make such
independent subsurface investigations, as he deems necessary to satisfy himself as to conditions
to be encountered on this project. The Design-Build Team shall have no claim for additional
compensation or for an extension of time for any reason resulting from the actual conditions
encountered at the site differing from those indicated in the subsurface investigation.

Pages 1-17, delete Article 102-8 and replace with the following:

102-8 PREPARATION AND SUBMISSION OF BIDS

All Price Proposals shall be prepared and submitted in accordance with the following
requirements:

1. The Request for Proposals provided by the Department shall be used and shall not be
taken apart or altered. The Price Proposal shall be submitted on the same form, which has
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been furnished to the Proposer by the Department as identified by the Proposer’s name
marked on the front cover by the Department.

2. All entries including signatures shall be written in ink.

3. The Proposer shall submit a lump sum or unit price for every item in the Price Proposal.
The lump sum or unit prices bid for the various contract items shall be written in figures.

4. An amount bid shall be entered in the Request for Proposals for every item and the price
shall be written in figures in the "Amount Bid" column in the Request for Proposals.

5. The total amount bid shall be written in figures in the proper place in the Request for
Proposals. The total amount bid shall be determined by adding the amounts bid for each
lump sum item.

6. Changes in any entry shall be made by marking through the entry in ink and making the
correct entry adjacent thereto in ink. A representative of the Proposer shall initial the
change in ink.

7. The Price Proposal shall be properly executed. In order to constitute proper execution, the
Price Proposal shall be executed in strict compliance with the following:

a. If a Price Proposal is by an individual, it shall show the name of the individual and
shall be signed by the individual with the word "Individually" appearing under the
signature. If the individual operates under a firm name, the bid shall be signed in the
name of the individual doing business under the firm name.

b. If the Price Proposal is by a corporation, it shall be executed in the name of the
corporation by the President, Vice President, or Assistant Vice President. It shall be
attested by the Secretary or Assistant Secretary. The seal of the corporation shall be
affixed. If the Price Proposal is executed on behalf of a corporation in any other
manner than as above, a certified copy of the minutes of the Board of Directors of
said corporation authorizing the manner and style of execution and the authority of
the person executing shall be attached to the Price Proposal or shall be on file with the
Department.

c. If the Price Proposal is made by a partnership, it shall be executed in the name of the
partnership by one of the general partners.

d. If the Price Proposal is made by a Limited Liability Company (LLC), it shall be
signed by the manager and notarized.

e. If the Price Proposal is made by a joint venture, it shall be executed by each of the
joint venturers in the appropriate manner set out above. In addition, the execution by
the joint venturers shall appear below their names.

f.  The Price Proposal execution shall be notarized by a notary public whose commission
is in effect on the date of execution. Such notarization shall be applicable both to the
Price Proposal and to the non-collusion affidavit which is part of the signature sheets.

8. The Price Proposal shall not contain any unauthorized additions, deletions, or conditional
bids.
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9. The Proposer shall not add any provision reserving the right to accept or reject an award,
or to enter into a contract pursuant to an award.

10. The Price Proposal shall be accompanied by a bid bond on the form furnished by the
Department or by a bid deposit. The bid bond shall be completely and properly executed
in accordance with the requirements of Article 102-11. The bid deposit shall be a certified
check or cashier check in accordance with Article 102-11.

11. The Price Proposal shall be placed in a sealed envelope and shall have been delivered to
and received by the Department prior to the time specified in the Request for Proposals.

Page 1-21, Article 102-11, delete the third paragraph and replace with the following:

No bid will be considered or accepted unless accompanied by one of the foregoing securities.
The bid bond shall be executed by a Corporate Surety licensed to do business in North Carolina
and the certified check or cashiers check shall be drawn on a bank or trust company insured by
the Federal Deposit Insurance Corporation and made payable to the Department of
Transportation in an amount of at least 5% of the total amount bid for the contract. The condition
of the bid bond or bid deposit is: the Principal shall not withdraw its bid within 75 days after the
submittal of the same, and if the Board of Transportation shall award a contract to the Principal,
the Principal shall within 14 calendar days after the notice of award is received by him give,
payment and performance bonds with good and sufficient surety as required for the faithful
performance of the contract and for the protection of all persons supplying labor and materials in
the prosecution of the work; in the event of the failure of the Principal to give such payment and
performance bonds as required, then the amount of the bid bond shall be immediately paid to the
Department as liquidated damages, or, in the case of a bid deposit, the deposit shall be forfeited
to the Department.

Page 1-22, delete Article 102-12 and replace with the following:
102-12 DELIVERY OF BIDS

All Price Proposals shall be placed in a sealed envelope having the name and address of the
Proposer, and the statement " Price Proposal for the Design/Build of State Highway Project No.
in County(ies)" on the outside of the envelope. If delivered

by mail, the sealed envelope shall be placed in another sealed envelope and the outer envelope
addressed to the Contract Officer as stated in the Request for Proposals. The outer envelope shall
also bear the statement "Price Proposal for the Design/Build of State Highway Project No.
". All Technical Proposals shall be placed in a sealed envelope having the
name and address of the Proposer, and the statement "Technical Proposal for the Design/Build of
State Highway Project No. in County(ies)" on the outside of
the envelope. If delivered by mail, the sealed envelope shall be placed in another sealed envelope
and the outer envelope addressed to the Contract Officer as stated in the Request for Proposal.
The outer envelope shall also bear the statement "Technical Proposal for the Design/Build of
State Highway Project No. ". If delivered in person on or before the due date,
the sealed envelope shall be delivered to the office of the Contract Officer as indicated in the
Request for Proposals. Price Proposals and Technical Proposals shall be submitted in accordance
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with the project special provision “Submittal of Proposals™ contained elsewhere in this Request
for Proposals.

All Price Proposals and Technical Proposals shall be delivered prior to the time specified in
the Request for Proposals. Price proposals and Technical Proposals received after such time will
not be accepted and will be returned to the Proposer unopened.

Pages 1-22, delete Article 102-13 and replace with the following:
102-13 WITHDRAWAL OR REVISION OF BIDS

A Design-Build Team will not be permitted to withdraw its Technical and Price Proposals
after they have been submitted to the Department, unless allowed under Article 103-3 or unless
otherwise approved by the State Highway Administrator.

Page 1-23, delete Article 102-14 and replace with the following:

102-14 RECEIPT AND OPENING OF BIDS

Price Proposals will be opened and read publicly at the time and place indicated in the
Request for Proposals. The scores of the previously conducted evaluation of the Technical
Proposals will also be read publicly in accordance with the procedures outlined in the Request
for Proposals. Proposers, their authorized agents, and other interested parties are invited to be
present.

Page 1-23, Article 102-15, Replace the 1* paragraph with the following:

102-15 REJECTION OF BIDS

Any Price Proposal submitted which fails to comply with any of the requirements of
Articles 102-8, 102-10 or 102-11, or with the requirements of the project scope and functional
specifications shall be considered irregular and may be rejected. A Price Proposal that does not
contain costs for all proposal items shall be considered irregular and may be rejected.

SECTION 103
AWARD AND EXECUTION OF CONTRACT

Page 1-25, delete Article 103-1 and replace with the following:

103-1 CONSIDERATION OF PRICE PROPOSALS

After the Price Proposals are opened and read, they will be tabulated. The Price Proposal and
score of the Technical Proposal will be made available in accordance with procedures outlined in
the Request for Proposals. In the event of errors, omissions, or discrepancies in the costs,
corrections to the Price Proposal will be made in accordance with the provisions of
Article 103-2. Such corrected costs will be used to determine the lowest adjusted price.

After the reading of the Price Proposals and technical scores, the Department will calculate
the lowest adjusted price as described in the “Selection Procedure” section of the Request for
Proposals.
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The right is reserved to reject any or all Price Proposals, to waive technicalities, to request
the Proposer with the lowest adjusted price to submit an up-to-date financial and operating
statement, to advertise for new proposals, or to proceed to do the work otherwise, if in the
judgment of the Board, the best interests of the State will be promoted thereby.

Page 1-26, Subarticle 103-2(A), add items (7) and (8) as follows:

(7) Discrepancy in the “Total Amount Bid” and the addition of the “Amount Bid”
for each line Item

In the case of the Total Amount Bid does not equal the summation of each Amount
Bid for the line items, the summation of each Amount Bid for the line items shall be
deemed to be the correct total for the entire project.

(8) Omitted Total Amount Bid ~Amount Bid Completed

If the Total Amount Bid is not completed and the Amount Bid for all line items is
completed the Total Amount Bid shall be the summation of the Amount Bid for all
line items.

Page 1-28, Subarticle 103-4(A), replace the fourth sentence with the following:

The notice of award, if the award be made, will be issued within 75 days after the submittal
of bids, except that with the consent of the lowest responsible bidder the decision to award the
contract to such bidder may be delayed for as long a time as may be agreed upon by the
Department and such bidder.

Page 1-29, delete Article 103-6 and replace with the following:

103-6 RETURN OF BID BOND OR BID DEPOSIT

Checks that have been furnished as a bid deposit will be retained until after the contract
bonds have been furnished by the successful proposer, at which time Department of
Transportation warrants in the equivalent amount of checks that were furnished as a bid deposit
will be issued.

Paper bid bonds will be retained by the Department until the contract bonds are furnished by
the successful proposer, after which all such bid bonds will be destroyed unless the individual
bid bond form contains a note requesting that it be returned to the proposer or the Surety.

Page 1-30, delete Article 103-9 and replace with the following:

103-9 FAILURE TO FURNISH CONTRACT BONDS

The successful proposer's failure to file acceptable bonds within 14 calendar days after the
notice of award is received by him shall be just cause for the forfeiture of the bid bond or bid
deposit and rescinding the award of the contract. Award may then be made to the responsible
proposer with the next lowest adjusted price or the work may be readvertised and constructed
under contract or otherwise, as the Board of Transportation may decide.
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SECTION 104
SCOPE OF WORK

Page 1-30, delete Article 104-1 and replace with the following:

104-1 INTENT OF CONTRACT

The intent of the contract is to prescribe the work or improvements that the Design-Build
Team undertakes to perform, in full compliance with the contract. In case the method or
character of any part of the work is not covered by the contract, this section shall apply. The
Design-Build Team shall perform all work in accordance with the contract or as may be
modified by written orders, and shall do such special, additional, extra, and incidental work as
may be considered necessary to complete the work to the full intent of the contract. Unless
otherwise provided elsewhere in the contract, the Design-Build Team shall furnish all
implements, machinery, equipment, tools, materials, supplies, transportation, and labor necessary
for the design, prosecution and completion of the work.

Page 1-31, Article 104-3, replace “plans or details of construction” with “contract” in all
instances within this Article.

Page 1-40, Article 104-10, replace the first paragraph with the following:
104-10 MAINTENANCE OF THE PROJECT

The Design-Build Team shall maintain each bridge site within its construction limits from the
date of beginning construction at that site until that site is finally accepted. For sections of
facilities impacted by utility construction / relocation performed by the Design-Build Team prior
to beginning construction on the roadway project, maintenance of the impacted sections of
facilities shall be performed by the Design-Build Team beginning concurrently with the impact.
All existing and constructed guardrail / guiderail within the project limits shall be included in
this maintenance. This maintenance shall be continuous and effective and shall be prosecuted
with adequate equipment and forces to the end that all work covered by the contract is kept in
satisfactory and acceptable conditions at all times. The Design-Build Team shall perform weekly
inspections of guardrail and guiderail and shall report damages to the Engineer on the same day
of the weekly inspection. Where damaged guardrail or guiderail is repaired or replaced as a
result of maintaining the project in accordance with this Article, such repair or replacement shall
be performed within 7 consecutive calendar days of such inspection report.

Page 1-41, Article 104-10, add the following after the last paragraph:
The Design-Build Team will not be compensated for performance of weekly inspections and

damage reports for the guardrail / guiderail. Other maintenance activities for existing guardrail /
guiderail will be handled in accordance with Articles 104-7 and 104-8.
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SECTION 105
CONTROL OF WORK

Pages 1-46, delete Article 105-2 and replace with the following:

105-2 PLANS AND WORKING DRAWINGS

All plans shall be supplemented by such approved working drawings as are necessary to
adequately control the work. Working drawings furnished by the Design-Build Team and
approved by the Engineer shall consist of such detailed drawings as may be required to
adequately control the work. They may include stress sheets, shop drawings, erection drawings,
falsework drawings, cofferdam drawings, bending diagrams for reinforcing steel, catalog cuts, or
any other supplementary drawings or similar data required of the Design-Build Team. When
working drawings are approved by the Engineer, such approval shall not operate to relieve the
Design-Build Team of any of his responsibility under the contract for the successful completion
of the work.

Changes on shop drawings after approval and/or distribution shall be subject to the approval
of the Engineer and he shall be furnished a record of such changes.

Page 1-47, Article 105-3, add the following after the 3" paragraph:

The Design-Build Team shall bear all the costs of providing the burden of proof that the
nonconforming work is reasonable and adequately addresses the design purpose. The Design-
Build Team shall bear all risk for continuing with nonconforming work in question until it is
accepted.

The Engineer may impose conditions for acceptance of the nonconforming work. The
Design-Build Team shall bear all costs for fulfilling the conditions.

The decisions whether the product satisfies the design purpose, whether the nonconforming
work is reasonably acceptable and the conditions for acceptance are at the sole discretion of the
Engineer.

Pages 1-47, delete Article 105-4 and replace with the following:

105-4 COORDINATION OF PLANS, SPECIFICATIONS, SUPPLEMENTAL
SPECIFICATIONS, AND SPECIAL PROVISIONS

The Request for Proposals, all Plans, the Standard Specifications, and all supplementary
documents are essential parts of the contract and a requirement occurring in one is as binding as
though occurring in all. They are intended to be complementary and to describe and provide for a
complete work.

In case of discrepancy or conflict, the order in which they govern shall be as follows:
(A) Request for Proposals
(B) Technical Proposal from the Design-Build Team

(C) Accepted Plans and Details from the Design-Build Team, or sealed plans provided by the
Department, as applicable

(D) Standard Drawings
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(E) Standard Specifications

Where dimensions on the plans are given or can be computed from other given dimensions
they shall govern over scaled dimensions.

The Design-Build Team shall take no advantage of any error or omission in the plans,
estimated quantities, or specifications. In the event the Design-Build Team discovers an error or
omission, he shall immediately notify the Engineer.

Page 1-50, delete Article 105-9 and replace with the following:
105-9 CONTRUCTION STAKES, LINES, AND GRADES

The Design-Build Team shall be responsible for any surveying, construction staking and
layout required in the performance of the work. He will be responsible for the accuracy of lines,
slopes, grades and other engineering work which he provides under this contract. Unless
otherwise specified in the Request for Proposals, no measurement or direct payment will be
made for this work. The cost shall be considered as included in other contract items.

SECTION 106
CONTROL OF MATERIAL

Page 1-56, Article 106-2, add the following after the second paragraph:

Prior to beginning construction, the Design-Build Team shall provide a Table of Quantities
as described in Article 101-3 of these specifications.

The Table of Quantities Work Items shall correspond to Pay Items as defined in the Standard
Specifications. These Work Items have associated Materials and Conversion Factors. For non-
standard Work Items, a Generic Work Item with the correct Unit of Measure and in an
appropriate category will be used. For example, “GENERIC TRAFFIC CONTROL ITEM — EA”
or “GENERIC RETAINING WALL ITEM - LF”. For these Generic Work Items, Materials
must be defined and appropriate conversion factors submitted.

An initial Table of Quantities shall be submitted no later than 30 calendar days after the date
of award. The Table of Quantities shall be updated and resubmitted within 14 days of when a set
of Plans is sealed as Release for Construction (RFC) Plans, and whenever there are substantial
changes to the Quantities on previously incorporated RFC Plans.

Page 1-58, Article 106-6, replace “specifications” with “contract” as the last word of
the 1% paragraph.

Page 1-58, Article 106-6(C), replace the 2" paragraph with the following:

Where the Department agrees to inspect or test materials during their production or at the
source of supply, the Design-Build Team shall bear the cost of testing performed on materials
ordered by him but not incorporated into the project. For items normally pretested by the
Department, the Design-Build Team shall provide a minimum of 30 days notice prior to the
beginning of production of the items for this project along with final approved shop drawings.
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SECTION 107
LEGAL RELATIONS AND RESPONSIBILITY
TO PUBLIC

Page 1-60, Article 107-2, delete the entire article and replace with the following:

In accordance with G.S. 143B-426.40A, the Department will not recognize any assignment
of claims by any Contractor against the Department.

Page 1-69, Article 107-18, in the last sentence of the first paragraph, replace the word
“legally” with the word “contractually”.

Page 1-69, delete Article 107-19 and replace with the following:

107-19 FURNISHING RIGHT OF WAY

The responsibility for coordinating the securing of all necessary rights of way is as outlined
in the Request for Proposals.

SECTION 108
PROSECUTION AND PROGRESS

Page 1-71, Article 108-1, add the following sentence to the end of the 1** paragraph:

The Design-Build Team shall not commence work prior to execution of the contract by both
the Department and the Design-Build Team.

Page 1-72, delete Article 108-3 and replace with the following:
108-3 PRECONSTRUCTION AND PRE-DESIGN CONFERENCES

The selected Design-Build Team shall meet with the Engineer for a pre-design conference
concerning the design phase of the work. This conference shall be held prior to the
commencement of work, as it is determined according to Article 108-1, and will be scheduled by
the Engineer. At the predesign conference, the Design-Build Team shall furnish authorized
signature forms and a list of any proposed subcontractors associated with the design of the
project.

A preconstruction conference shall be held at least 10 working days before construction
activity begins. This second conference, concerning the construction phase, shall also be
scheduled by the Engineer. The Design-Build Team shall give the Engineer a minimum of 45
days notice before he plans to begin construction activities. This will allow the Engineer time
for any environmental agency representatives involved in the permitting process, as well as any
other pertinent entities, to be scheduled to attend the preconstruction conference. If the Design-
Build Team is responsible for utilities in accordance with Article 105-8 and the Request for
Proposals, he shall be responsible for coordinating with the Engineer in scheduling their
attendance and for notifying them. The Design-Build Team shall also be responsible for
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coordinating with the Engineer in scheduling the attendance of subcontractors and others deemed
appropriate, and for notifying them.

At the preconstruction conference, a list of any proposed subcontractors and major material
suppliers associated with the construction of the project will be submitted.

If the contract has a DBE requirement, the Design-Build Team shall submit copies of
completed and signed DBE subcontracts, purchase orders, or invoices to the Department.

The Design-Build Team shall submit a traffic control plan in accordance with Article 1101-5
and the Request for Proposals. The Design-Build Team shall designate an employee who is
competent and experienced in traffic control to implement and monitor the traffic control plan.
The qualifications of the designated employee must be satisfactory to the Engineer.

The Design-Build Team shall submit a safety plan and designate an employee as Safety
Supervisor.

Both plans shall be submitted at the preconstruction conference and must be satisfactory to
the Engineer. Should the design plan include activities that would place personnel on the work
site, traffic control and safety plans for those activities shall be submitted at the predesign
conference.

During the preconstruction conference, the Engineer will designate a Department employee
or employees who will be responsible to see that the traffic control plans and any alterations
thereto are implemented and monitored to the end that traffic is carried through the work in an
effective manner. If approved by the Engineer, the Design-Build Team may designate one
employee to be responsible for both the traffic control and safety plans. The Design-Build Team
shall not designate its superintendent as the responsible person for either the traffic control plan
or the safety plan, unless approved by the Engineer.

If the project requires that Design-Build Team or State personnel work from falsework,
within shoring, or in any other hazardous area the Design-Build Team shall submit, as part of the
Design-Build Team's safety plan, specific measures it will use to ensure worker safety.

The Design-Build Team shall also submit a program for erosion control and pollution
prevention on all projects involving clearing and grubbing, earthwork, structural work, or other
construction, when such work is likely to create erosion or pollution problems.

If the Design-Build Team fails to provide the required submissions, the Engineer may order
the preconstruction conference suspended until such time as they are furnished. Work shall not
begin until the preconstruction conference has been concluded and the safety plan has been
approved, unless authorized by the Engineer. The Design-Build Team shall not be entitled to
additional compensation or an extension of contract time resulting from any delays due to such a
suspension.

The Design-Build Team shall designate a qualified employee as Quality Control Manager.
The Quality Control Manager shall be responsible for implementing and monitoring the quality
control requirements of the project.
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Page 1-72, Article 108-4, add the following sentence to the end of this article:

The Design-Build Team shall record the proceedings of these conferences and distribute the
final minutes of the conferences to all attendees.

Page 1-74, Article 108-6, replace “40 percent” with “30 percent” in the 1st paragraph.
Page 1-74, Article 108-6, delete the second paragraph and replace with the following:

In any event, the Contractor shall perform with his own organization work amounting to not
less than 25% of the difference between the total amount bid and the value of specialty items that
have been sublet.

Pages 1-75, delete Article 108-8 and replace with the following:

108-8 FAILURE TO MAINTAIN SATISFACTORY PROGRESS

The Engineer will check the Design-Build Team’s progress at the time each partial pay
request is received. The Design-Build Team’s progress may be considered as unsatisfactory if,
according to the Progress schedule, the projected finish date for all work exceeds the scheduled
finish date by more than 10%.

When the Design-Build Team's progress is found to be unsatisfactory as described above, the
Engineer may make written demand of the Design-Build Team to state in writing the reason for
the unsatisfactory progress and produce such supporting data as the Engineer may require or the
Design-Build Team may desire to submit. The Engineer will consider the justifications
submitted by the Design-Build Team and extensions of the completion date that have or may be
allowed in accordance with Article 108-10(B).

When the Design-Build Team cannot satisfactorily justify the unsatisfactory progress the
Engineer may invoke one or more of the following sanctions:

1.  Withhold anticipated liquidated damages from amounts currently due or which become
due.

2.  Remove the Design-Build Team and individual managing firms of the Design-Build Team
and/or prequalified design firms from the Department’s Prequalified Bidders List.

When any of the above sanctions have been invoked, they shall remain in effect until
rescinded by the Engineer.

Page 1-79, Article 108-10(B), add the following as the first paragraph:

Only delays to activities which affect the completion date or intermediate contract date will
be considered for an extension of contract time. No extensions will be granted until a delay
occurs which impacts the project’s critical path and extends the work beyond the contract
completion date or intermediate completion date. Any extension to the completion date or
intermediate contract date will be based on the number of calendar days the completion date or
intermediate completion date is impacted as determined by the Engineer’s analysis.

Pages 1-79, delete Subarticle 108-10(B)(1) in its entirety.
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Page 1-83, Article 108-13, delete bullet (E)(2) in its entirety.

SECTION 109
MEASUREMENT AND PAYMENT

Page 1-85, Article 109-2, delete the last sentence of the 1** paragraph and replace with the
following:

Payment to the Design-Build Team will be made only for the work completed, certified and

accepted in accordance with the terms of the contract.

Pages 1-90, delete Article 109-4(A) and replace with the following:

109-4 PARTIAL PAYMENTS

(A)

General:

Partial payments will be based upon progress estimates prepared by the Engineer at least
once each month on the date established by the Engineer. Partial payments may be made
twice each month if in the judgment of the Engineer the amount of work performed is
sufficient to warrant such payment. No partial payment will be made when the total
value of work performed since the last partial payment amounts to less than $10,000.00.
Partial payments will be approximate only and will be subject to correction in the final
estimate and payment.

When the contract includes one lump sum price for the entire work required by the
contract, partial payments for the lump sum design-build price shall be based on a
certified Schedule of Values submitted by the successful Design-Build Team and
approved by the Engineer. The certification shall indicate the Design-Build Team has
reviewed the information submitted and the information accurately represents the work
performed for which payment is requested. The certified Schedule of Values shall be
submitted no later than 30 calendar days after the date of award. Each item on the
certified Schedule of Values shall be assigned a cost and quantity and shall be identified
as an activity on the progress schedule. Each bridge to be replaced shall be included as a
separate line item in the Schedule of Values. Specifically, each bridge to be replaced
shall be included as a separate line item in the Schedule of Values. A revised certified
Schedule of Values shall be submitted with each update of the Progress schedule as
described in Article 108-2 or when requested by the Engineer. A certified copy of the
Table of Quantities shall also be submitted with each payment request. The certification
of the Table of Quantities shall indicate the Design-Build Team has reviewed the
information submitted and the information accurately represents the materials for the
work performed for which payment is requested.

When the contract includes lump sum items for portions of the work required by the
contract, and the applicable section of the Specifications or Request for Proposals specify
the means by which the total amount bid be included in the partial pay estimates, the
Engineer will determine amounts due on the partial pay estimate in accordance with the
applicable portion of the Specifications or Request for Proposals.
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The Engineer will withhold an amount sufficient to cover anticipated liquidated damages
as determined by the Engineer.

Page 1-92, Subarticle 109-5(D), delete the 4th and Sth paragraphs and replace with the
following:

Partial payments will not be made on seed or any living or perishable plant materials.

Partial payment requests shall not be submitted by the Design-Build Team until those items
requested have corresponding signed and sealed RFC plans accepted by the Department.

Pages 1-94, Article 109-10, add the following as bullets (E) and (F) under the 1* paragraph.

(E)  As-constructed plans or other submittals as required by the Contract.

(F)  Documents or guarantees to support any warranty provided by the Design-Build Team.
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ITEMIZED PROPOSAL FOR CONTRACT No. C 202716

Line

Item Number

Sec
#

Description

Quantity

Unit Cost Amount

ROADWAY ITEMS

0001

0000100000-N

800

MOBILIZATION

Lump Sum

L.S.

0ooz

0000900000-N

SP

GENERIC MISCELLANEQUS ITEM
REPLACE STRUCTURE #140 OVER
BIG ROCK CREEK ON NC-197

Lump Sum

LS.

0003

0000900000-N

sP

GENERIC MISCELLANEQUS ITEM
REPLACE STRUCTURE #144 OVER
FLOYDS CREEK ON SR-2215

Lump Sum

LS.

0oo4

0000900000-N

sP

GENERIC MISCELLANEOUS ITEM
REPLACE STRUCTURE #146 OVER
STONY FORK CREEK ON SR-2173

Lump Sum

LS.

0005

0000900000-N

sP

GENERIC MISCELLANEOUS ITEM
REPLACE STRUCTURE #24 OVER RAY
/PAINT BRANCH ON SR-1530

Lump Sum

L.S.

0006

0000900000-N

SP

GENERIC MISCELLANEOUS ITEM
REPLACE STRUCTURE #26 OVER BIG
ROCK CREEK ON NC-226

Lump Sum

LS.

aoo7

0000900000-N

SP

GENERIC MISCELLANEQUS ITEM
REPLACE STRUCTURE #28 OVER BIG
ROCK CREEK ON NC-226

Lump Sum

LS.

0oos

0000900000-N

sP

GENERIC MISCELLANEQUS ITEM
REPLACE STRUCTURE #3322 OVER
E PRONG OF HUNTING CREEK ON
SR-1874

Lump Sum

LS.

0009

0000900000-N

SP

GENERIC MISCELLANEQUS ITEM
REPLACE STRUCTURE #3353 OVER
E PRONG OF HUNTING CREEK ON
SR-1874

Lump Sum

LS.

go10

0000900000-N

SP

GENERIC MISCELLANEQUS ITEM
REPLACE STRUCTURE #385 OVER
ROBERSON CREEK ON SR-1709

Lump Sum

LS.

1218/Jan05/Q10.0/D8200000/E10

Total Amount Of Bid For Entire Project :
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Buncombe, Burke, Madison,

Mitchell & Rutherford Counties

FUEL USAGE FACTOR CHART AND ESTIMATE OF QUANTITIES

Description of Work Units Fuel Usage Factor Diesel #2 Estimate of Quantities

Unclassified Excavation Gal/CY 0.29 CYy
Borrow Excavation Gal/CY 0.29 CYy
Aggregate Base Course

Aggregate for Cement Treated Base Course Gal / Ton 0.55 Tons
Portland Cement for Cement Treated Base Course

Asphalt Concrete Base Course

Asphalt Concrete Intermediate Course

Asphalt Concrete Surface Course Gal / Ton 2.90 Tons
Open-Graded Asphalt Friction Course

Sand Asphalt Surface Course, Type F-1

Portland Cement Concrete Pavement

Structural Concrete (cast-in-place only) Gal/CY 0.98 CYy

Concrete Shoulders Adjacent to Pavement

[] The above quantities represent a reasonable estimate of the total quantities anticipated, for each item, as pertaining to fuel price

adjustments, and is representative of the design proposed in the Technical Proposal submitted under separate cover.

[ ] The Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments on this project.

The information submitted on this sheet is claimed as a “Trade Secret” in accordance with the requirements of G.S. 66-152(3)

until such time as the Price Proposal is opened.

Signature, Title

Dated

Print Name, Title

(Submit a copy of this sheet in a separate sealed package with the outer wrapping clearly marked “Fuel Price Adjustment™ and deliver

with the Technical and Cost Proposal.)
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C 202716 (BD-5113C) Execution of Bid, Non-Collusion Affidavit, Debarment Buncombe, Burke, Madison,
Certification and Gift Ban Certification Mitchell & Rutherford Counties

EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

CORPORATION

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own
bonafide employees or subcontractors and is not bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment
Certification also includes any required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has
been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Full name of Corporation

Address as prequalified

Attest By
Secretary/Assistant Secretary President/Vice President/Assistant Vice President
Select appropriate title Select appropriate title
Print or type Signer's name Print or type Signer's name

CORPORATE SEAL

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the

day of , 20
Signature of Notary Public
of County NOTARY SEAL
State of

My Commission Expires




C 202716 (BD-5113C) Execution of Bid, Non-Collusion Affidavit, Debarment Buncombe, Burke, Madison,
Certification and Gift Ban Certification Mitchell & Rutherford Counties

EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

PARTNERSHIP

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract,
that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to
do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another
contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required statements concerning exceptions that are
applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are
not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Full Name of Partnership

Address as Prequalified

By

Signature of Witness Signature of Partner

Print or type Signer's name Print or type Signer's name

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the
day of 20

Signature of Notary Public

of County NOTARY SEAL
State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

LIMITED LIABILITY COMPANY

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract,
that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to
do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another
contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required statements concerning exceptions that are
applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are
not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Full Name of Firm

Address as Prequalified

Signature of Member/Manager

Individually

Print or type Signer's Name

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the
day of 20 .

Signature of Notary Public

of County NOTARY SEAL
State of

My Commission Expires:
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Certification and Gift Ban Certification Mitchell & Rutherford Counties

EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

JOINT VENTURE (2) or (3)

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or
employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free
competitive bidding in connection with any bid or contract, that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last
three years, and that the Bidder intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of
another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury under the laws
of the United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes any
required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a contract
with the State, or from any person seeking to do business with the State. By execution of any response in this procurement, you attest, for your
entire organization and its employees or agents, that you are not aware that any such gift has been offered, accepted, or promised by any
employees of your organization.

SIGNATURE OF CONTRACTORS

Instructions: 2 Joint Venturers Fill in lines (1), (2) and (3) and execute. 3 Joint Venturers Fill in lines (1), (2), (3) and (4) and execute. On
Line (1), fill in the name of the Joint Venture Company. On Line (2), fill in the name of one of the joint venturers and execute below in the
appropriate manner. On Line (3), print or type the name of the other joint venturer and execute below in the appropriate manner. On Line (4), fill
in the name of the third joint venturer, if applicable and execute below in the appropriate manner.

1)
Name of Joint Venture
(&3]
Name of Contractor
Address as prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal and
(©)
Name of Contractor
Address as prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal and
4)
Name of Contractor (for 3 Joint Venture only)
Address as prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal
NOTARY SEAL NOTARY SEAL

Affidavit must be notarized for Line (2)
Subscribed and sworn to before me this
day of 20_

Signature of Notary Public

of County
State of

My Commission Expires:

Affidavit must be notarized for Line (3)
Subscribed and sworn to before me this
day of 20

NOTARY SEAL
Affidavit must be notarized for Line (4)
Subscribed and sworn to before me this
_ dayof 20

Signature of Notary Public
of County
State of

My Commission Expires:

Signature of Notary Public

of County
State of

My Commission Expires:
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Certification and Gift Ban Certification Mitchell & Rutherford Counties

EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract,
that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to
do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another
contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required statements concerning exceptions that are
applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are
not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR
Name of Contractor

Individual name

Trading and doing business as

Full name of Firm

Address as Prequalified

Signature of Witness Signature of Contractor, Individually

Print or type Signer's name Print or type Signer’s name

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the
day of 20__.

Signature of Notary Public NOTARY SEAL
of County

State of
My Commission Expires:
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Certification and Gift Ban Certification Mitchell & Rutherford Counties

EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own
bonafide employees or subcontractors and is not bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment
Certification also includes any required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has
been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR
Name of Contractor

Print or type Individual name

Address as Prequalified

Signature of Contractor, Individually

Print or type Signer's Name

Signature of Witness

Print or type Signer’s name

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the
day of 20__.

Signature of Notary Public NOTARY SEAL

of County
State of
My Commission Expires:
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DEBARMENT CERTIFICATION

Conditions for certification:

1.

The prequalified bidder shall provide immediate written notice to the Department if at any
time the bidder learns that his certification was erroneous when he submitted his debarment
certification or explanation that is file with the Department, or has become erroneous because
of changed circumstances.

The terms covered transaction, debarred, suspended, ineligible, lower tier covered
transaction, participant, person, primary covered transaction, principal, proposal, and
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions
and Coverage sections of the rules implementing Executive Order 12549. A copy of the
Federal Rules requiring this certification and detailing the definitions and coverages may be
obtained from the Contract Officer of the Department.

The prequalified bidder agrees by submitting this form, that he will not knowingly enter into
any lower tier covered transaction with a person who is debarred, suspended, declared
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized
by the Department.

For Federal Aid projects, the prequalified bidder further agrees that by submitting this form
he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid
Construction Contract (Form FHWA PR 1273) provided by the Department, without
subsequent modification, in all lower tier covered transactions.

The prequalified bidder may rely upon a certification of a participant in a lower tier covered
transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the
covered transaction, unless he knows that the certification is erroneous. The bidder may
decide the method and frequency by which he will determine the eligibility of his
subcontractors.

Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render in good faith the certification required by this provision. The
knowledge and information of a participant is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

Except as authorized in paragraph 6 herein, the Department may terminate any contract if the
bidder knowingly enters into a lower tier covered transaction with a person who is
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction,
in addition to other remedies available by the Federal Government.
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DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, that he and his
principals:

a.

Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

Have not within a three-year period preceding this proposal been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in connection
with obtaining, attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction
of records; making false statements; or receiving stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (Federal, State or local) with commission of any of the offenses enumerated in
paragraph b. of this certification; and

Have not within a three-year period preceding this proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

Will submit a revised Debarment Certification immediately if his status changes and will
show in his bid proposal an explanation for the change in status.

If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation
with this submittal. An explanation will not necessarily result in denial of participation in a
contract.

Failure to submit a non-collusion affidavit and debarment certification will result in the
prequalified bidder's bid being considered non-responsive.

D Check here if an explanation is attached to this certification.
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Contract No C 202716 (BD-5113C)

County (ies): Buncombe, Burke, Madison, Mitchell & Rutherford Counties

ACCEPTED BY THE
DEPARTMENT OF TRANSPORTATION

Contract Officer

Date

Execution of Contract and Bonds
Approved as to Form:

Attorney General

Signature Sheet (Bid - Acceptance by Department)
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